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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sha’ar  Main Pipeline Project (SHT) 
Project Description This project consists of:  

1. Installation of a new 11.5 kilometer, 750mm (30 inch) diameter main transmission 
pipeline from the Deir Sha’ar booster station to the existing 25,000m3 reservoir in 
Halhul. The pipeline starts at the Deir Sha’ar booster station, passes alongside and 
supplies water from metered turn-outs to Beit Ummar, Karmi Tzur, Al-Arrub Camp, 
and Halhul, and ends at the existing reservoir in Halhul.  

2. Installation of 13 kilometers of network connections ranging from 300mm to 75mm, 
except 250mm diameter for the cities of Beit Ummar and Halhul.  

3. Upgrading approximately 10 kilometers of existing road along the pipeline alignment. 
This includes upgrading a 6.6 km stretch of a two-lane road, upgrading a 0.67 km 
section of a four-lane road, and milling and overlay of 2.8 kilometers of the existing 
roadway surface.  

Statement of Work (SOW) The road works consist of  excavation works, backfilling excavated  areas,  embankment  
backfilling,  pavement layer construction and/or milling and overlay of the existing 
roadway surface, construction of retaining structures, installation of storm water culverts 
and storm  water drainage  system,  installation of safety features (signage, road marking, 
cat eyes, and guardrails) and other works as required by the contract documents. 
Water piping scope of works includes  excavation, supply and installation of pipelines and 
associated accessories for the transmission main and chambers, related civil and 
mechanical  works,  trench backfill,  pipe pressure testing, pipe disinfection and cleaning, 
and other works required by the contract documents to provide a fully operational water 
delivery system. 

Project Location  Beit Ummar, Al-Arrub Camp, and Halhul in Hebron District  
(Areas A, B and C) 

Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00016 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Subcontractor Name Self-Performance  
Notice of Award (NOA) Sep. 23, 2013 

 

Notice To Proceed (NTP)  Nov. 06, 2013 
Task Order Contract Value  $16,512,214 
Projects Total Value $15,612,214 
Day Work $ 900,000 

Modified Projects Total Value 
$15,221,568.50 
(VO#02) 

Modified Day Work $1,290,645.50 (VO#02) 
Start of Construction February 01, 2014 
Contractual period of Performance 550 Calendar Days  
Contractual End Date  May 09, 2015 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date May 09, 2015 
Planned Percentage of Completion 64.3% 
Actual Percentage of Completion 35.6% 
Total Float -41 Days 
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SAFETY: 

During this reporting period, no accidents were reported, and zero Notices of Unsafe Condition (NUCs) were issued. Special 
safety measures were taken during 30” pipeline installation in Beit Ummar especially near Beit Ummar school at St. 3+650; 
works were scheduled to stop between (7:00 and 8:00 AM) to allow students to enter school in the morning with the help of all 
workers and personnel at field. A meeting was conducted by APCO public relation officer with school administration and 
students regarding the on-going works and safety of students during dismissal times. It was agreed with the school administration 
to use the school secondary entrance instead of the adjacent front entrance during the working period and two flagmen were 
assigned (full time) at the school entrance to help pedestrian and students.  
 

ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan addressing the responsive actions to special conditions was submitted to CMC. Approval on this 
plan was received on Feb. 02, 2014.  Environmental mitigation plan measures; public and labors safety measures were 
implemented during this reporting period. APCO closed most of July Environmental Checklist (ECL) notes and worked on 
August, September and October ECLs recommendations. APCO will close pending ECLs in December.   
 

TRAFFIC CONTROL MEASURES: 

For road segments that are located in Area A and B, copies were prepared, stamped and approved by the Traffic Higher Council 
at the Palestinian Ministry of Transport and local councils.  

Traffic control plans for Halhul water distribution network - Zaboud water pipeline was submitted and approved on June 19th, 
2014. Halhul water distribution network – Shahera water pipeline, traffic plan was submitted to CMC and returned back Action C 
(revise resubmit). Traffic Control Plan for Al Arrub internal networks was submitted on July 08, 2014 and returned back on July 
09, 2014 as Action C (revise resubmit). Traffic control plan for Al Nabi Younes Intersection from St.9+040 to St. 9+100 was 
submitted and approved on July 15, 2014.   

Traffic plans for road segments located in Area C were stamped and approved by Israeli and Palestinian related authorities and 
submitted to CMC. A conditional written approval from DCL was received on February 20, 2014 for traffic plan from St. 0+000 
to St. 2+800, and Maatz approval was received for phase 01 traffic plan from St. 0+000 to St. 2+800 on April 8th, 2014. Final 
written approval for Phase I was received from DCL on May 04th, 2014.  Traffic plan for road and water works from St. 6+800 to 
St. 7+500 was prepared and submitted for CMC’s approval on May 13th, 2014. APCO/ArCon is working on preparing and 
approving traffic plans for remaining road segments that are located in Area C and receiving the required approvals from the 
Traffic Department at ICA on traffic plans in Area C. 

APCO conducted coordination meeting, calls and emails with both Hebron and Bethlehem DCL regarding the new working areas 
in Area C (from St. 4+300 to St. 5+900) and survey works near Gush Ezyon at the start of the project. 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination with local councils, utility owners continued to be conducted during this reporting period as detailed below: 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

November 13, 
2014 

USAID representatives 
Black and Veatch representatives 
APCO/ArCon representatives 

Monthly Contracting 
Officer’s Meeting 
(All Task Orders) 

Review progress of work , safety, quality and 
 discuss project issues 

Nov 18, 2014 
 

Beit Ummar Municipality representative 
APCO/ArCon– Eng Mohammad Halayqa  

Coordination meeting Discuss landowners’ objections on trench 
excavation at St. 3+630 – Issue resolved 

Nov 23, 2014 
 

Beit Ummar Municipality representative 
APCO/ArCon – Eng Mohammad Halayqa 

Coordination meeting Discuss landowners’ objections on trench 
excavation at St. 5+280 – Issue resolved 

Nov 24, 2014 
 

Beit Ummar Municipality representative 
APCO/ArCon – Eng Mohammad Halayqa 

Coordination meeting Discuss of progress work in Beit Ummar site 

Nov 24, 2014 
 

UAID- Sonia Massis 
PWA- Taher Safi. 
B&V- Adnan Safi, Maher Awawdeh, 
Ghaleb Najajra, Adnan Azazmeh, Israa 
Odeh & Malek Najajra. 
APCO - Najim Saymuah, Ibrahem Hinde, 
Nidal Marziq, Amani Krunz, and 
Mohammad Halayqa. 

Bi-weekly Progress 
Meeting 

Discuss the work progress, safety, quality and 
pending issues. 
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SITE VISITORS 

During this reporting period, the following visits have occurred:  

 Date Organization                                  Location Description 

Task Order 16 

November 04, 2014 
 

USAID- Sonia Massis 
Halhul Municipality- Wajdi Melhem,  
Beit Ummar Municipality- Nasri 
Sabarna. 
PWA- Taher Safi 
MoPWH- Islam Abdel Jaber, Ali 
Thwaib, Salah Rabae, Marwan Al Azze, 
Mohammad Adawi and Fahed Tarayra. 
Palestinian press agencies, T.V. and 
radio stations 
 

30” Main pipeline – 
Beit Ummar    

USAID invited different Palestinian press 
agencies, T.V. and radio stations to visit the 
Southern Projects and have an idea about 
completed and on-going infrastructure works 
funded by USAID in the region. 

November 10, 2014 
 

USAID-Sonia Massis 30” main pipeline – 
Beit Ummar site    

Site visit to follow-up work progress, quality and 
Safety.  
 

November 24, 2014 
 

USAID-Sonia Massis. 
PWA-Taher Safi 
Biet Ummar Municipality- Nasri 
Sabarna & Nabil Alqam  
 

Beit Ummar   Site visit to follow-up work progress, quality, 
Safety and attend bi-weekly meeting. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log. 
 

 

PROGRESS and SCHEDULING: 

 

 

 

Overall percentages of completion are : 
Completion% T.O 
Planned %  64.3% 

Actual % 35.6% 

Total Float -41 Days 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 
 
 
 
 
 
 
 

Project is behind schedule due to previous months’ delays. APCO is planning to mitigate project delays by increasing the 
productivity of 30” pipeline installation per day and increase work forces and resources working on chambers construction.   
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works. 
 Continue preparation and submitting of material and shop drawing submittals.  
 Continue implementation of traffic control plan. 
 Continue delivery of pipes and fittings. 
 Continue construction of retaining wall from Sta.4+345 to Sta.4+365 LHS (90% complete) 
 Continue excavation of trench, bedding, installation of 760 mm steel pipes and backfill from St.3+146 to 3+707, and 

St.5+569 to St.5+231. Total length of 30” pipes installed through end of November is 5,657 L.m. 
 Continue backfilling of selected material behind retaining walls from St.7+093 to St.7+505 (95% complete) 
 Construction of 20cm thick of base course layer at Al Arroub network road (80% complete) 
 Construction of 20cm thick of base course layer at main road 1+200 to 2+660 (80% complete) 
 Continue base course layer preparation for 30” main pipeline from St. 5+800 to St. 5+600, and from St. 4+260 to 

St.4+600 (80% complete) 
 Continue construction of flow monitoring chamber at St. 1+280 (70% complete) 
 Continue civil works construction for the chambers along 30” pipeline for air release valve at St. 0+740 (80%), air release 

valve at St.1+942 (100% complete), air release valve at St. 2+780 (20%), washout at St. 0+620 (90%), washout valves at 
St.1+540 (90%) and at St.2+230 (90% complete). 

 Continue civil works for Al-Aroub network washout chamber for 6” and 4” pipes at St 0+540. 
 Restoration works for trenches at Nabi Younis distribution network over 8’’pipeline (90% complete) 
 Finish installation of 8’’ in Al Nabi Younis distribution network from Sta.0+000 to 0+701 (100% complete). 
 Finish excavation and installation of 6” pipeline in Al Nabi Younis distribution network from Sta.0+006 to 0+802 (100% 

complete). 
 Continue installation of 8” common with 30” main pipeline from Sta. 0+334 to Sta. 0+691 and from Sta. 0+020 to Sta. 

0+290. 
 Continue civil works for Al-Aroub network chambers (main connection at St. 0+020 and 4” gate valve at St. 0+700). 
 Total pipes installed up to the end of this reporting period:  

30” pipes 5,657 l.m 
8” pipes 6,286.43 l.m 
6” pipes 1,675.70 l.m 
4” pipes 1,585 l.m 
 

  

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue survey works, preparation and submitting of material and shop drawing submittals.  
 Continue implementation of traffic control plan. 
 Continue delivery of pipes and fittings. 
 Continue excavation and installation of 30” pipeline from St 5+231 to St. 4+620. 
 Continue civil work of chambers for 30”main pipeline (air release valve at St. 0+740, washout at St. 1+540, and flow 

meter at St.1+280, washout at St. 2+230, air release valve at St. 2+780, washout at St. 2+860, Beit Ummar main chambers 
at St. 3+450 and air release valve at St. 3+303).  

 Continue excavation and installation of 30”main pipeline from St. 3+707 to St. 4+270. 
 Continue civil works for Al-Aroub network chambers (main connection at St. 0+010, gate valve at St. 0+700 and 

connection at St. 0+584). 
 Continue subgrade preparation works at 30” main pipeline from Sta. 5+600 to St. 5+200.  
 Trench reinstatement for Al Nabi Younis network. 
 Construction of retaining walls from St. 7+365 to St.7+389. 
 Construction of retaining walls from St. 3+227 to St.3+295. 
 Continue excavation and installation of Nabi Younis 6” pipeline from St. 1+200 to St. 1+500. 
 Start excavation and installation of Al Ramouze 4” pipeline from St. 0+000 to St. 0+750. 

 
Refer to Appendix B for detailed time schedule for each project, completed and in-progress activities. 
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INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

 Road Sector-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period 
 

 
0.00 Km       
10.0 Km 
0.00 Km 

   

  Water Sector-  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this reporting period= 
 

 
0.00 Km       
24.5 Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 
1 Total Period of Performance (Original) 550 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  313 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 3 

8 Accumulated non-working days (Holidays and weekends) 63 

9 No. of other non-working days during this month** 2 

10 Accumulated other non-working days  14 

 ** Work stopped due to rainy weather  

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 

Task Order  
- Target value= 23,058 
- Employment generated previously =11,597.9≈ 11,598 Man-Days (Audited up to Oct. 31, 2013) 
- Employment generated this month  =1,551.3 ≈ 1,551 Man-Days  
- Total cumulative employment generated to-date (Male and Female) =13,149.1≈ 13,149 Man-Days  
- Total cumulative female employment generated previously = 190.9  ≈191 Man-Days  
- Total female employment generated this month=0 Hours = 0 Man-Days  
- Total cumulative female employment to-date=1,527 Hours = 191 Man-Days 

Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 11,598 Man-days     Generated previously = 487.3 ≈ 487 
During this reporting period = 1,551 Man-days During this reporting period = 65.2 ≈ 65   

Total generated to-date = 13,149 Man-days Total  generated to-date = 552.5 ≈ 553 (numbers are rounded to nearest 
FTE) 

 

 
SITE MEMO:  

            See Appendix D    Site Memos log up to this reporting period. 
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PROCUREMENT:  

Nov. 09, 2014  30” Pipes QTY 73.2 l.m 
Nov. 10, 2014  30” Pipes QTY 146.4 l.m 
Nov. 12, 2014  30” Pipes QTY 146.4 l.m 
Nov. 13, 2014  30” Pipes QTY 146.4 l.m 
Nov. 16, 2014  30” Pipes QTY 146.4 l.m 
Nov. 17, 2014  30” Pipes QTY 73.2 l.m 
Nov. 19, 2014  30” Pipes QTY 24.4 l.m 
Nov. 20, 2014  30” Pipes QTY 146.4 l.m 
Nov. 23, 2014  30” Pipes QTY 146.4 l.m 
Nov. 25, 2014  30” Pipes QTY 73.2 l.m 
Nov. 26, 2014  30” Pipes QTY 73.2 l.m 
Nov. 27, 2014  30” Pipes QTY 146.4 l.m 
Nov. 30, 2014  30” Pipes QTY 73.2 l.m 
 
APCO submitted a donation number request letter to USAID on Oct. 21, 2014 and then to the Finance Ministry on Oct. 23, 
2014 for items to be purchased from India (Stainless steel stud bolts, nuts, washers and Flanges). On November 06, 2014 
donation number was approved by the PA customs (#7995) and final approval was received from the Israeli customs 
department on November 23, 2014. 
 
INSPECTION REQUEST: 

Up to this reporting period 596 inspection requests were issued as follow: 
SHT No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

Total 596 596 0 494 4 91 7 

%  100% 0.0% 82.9% 0.7% 15.3% 1.2% 

Please refer to Appendix E- Inspection Requests log. 
 

Non Compliance Report Log - NCR -   

No NCRs were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 257 test reports were submitted as follow: 
SHT No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review No 
Required 

No.  257 247 10 229 4 14 0 0 

%  96.1% 3.9% 89.1% 1.6% 5.4% 0.0% 0.0% 
 

 

 

Tests Log summary table up to this reporting period 
Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Concrete Concrete Compressive Strength 
Report 

120 118 0 Material passed but 1 Submittal was returned 
as R.R as the CMC requested to modify the 
stations. And 1 submittal was returned as 
Revision E (review not required) as the test 
was submitted twice.  
2 pending submittals. 

Bedding Material 
Aggregates 

Crushed Limestone Aggregates 22 21 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested to 
modify the stations. 
1 pending submittal. 
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Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Base Course Base Course / Loose Sample 3 3 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested more 
data to be added to the reports description 

Fill Materials Single Size Aggregates 23 23 0  

Radiographic 
Examination 
Interpretation 

Welded Joints 6 3 3 2 Submittals were returned as revise resubmit, 
the CMC requested RT negative films and 
pipe book to be attached to the submittals. 
APCO submitted requested data for one 
submittal and will close the 2nd submittal. 

1 report returned as 2 welds were not 
acceptable, APCO to submit remedial plan. 

Steel  Reinforcement Steel Bars 3 2 0 1 pending submittal. 

Soil  Backfill aggregate comprehensive  1 1 0  

Asphalt Bituminous mixture 9 9 0  

Backfill Materials Field Density Test 33 30 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested to 
modify the stations. 

3 pending submittals 

Topping & Base 
course material  

Soil Aggregate Material Test 30 26 1 3 pending submittals 

Ultrasonic 
Inspection Report 

Welded Joints 9 8 1 One submittal was requested to be revised to 
include a pipe book and additional data. 
Submittal was revised according to CMC 
comments and submitted.  

 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
Up to this reporting period 434 submittals were submitted as follow: 

SHT No. of 
Submittals 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
No 
Required 

No.  434 429 5 18 233 143 5 30 

%  98.8% 1.2% 4.1% 53.7% 32.9% 1.2% 6.9% 

Total of Retracted submittals = 2 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 

 
TRANSMITTALS: 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 
Date Contractor 

Trans. No. 
Sender/Recipient Subject 

November 01 ,2014 By Email APCO/ArCon/  USAID  Reminder: COR Approval: T.O 16- Monthly Report- 
September 2014- Modified 

November 01 ,2014 By Email USAID/ APCO/ArCon Re: Reminder: COR Approval: T.O 16- Monthly Report- 
September 2014- Modified 

November 01 ,2014 By Email APCO/ArCon/  USAID  Re: Reminder: COR Approval: T.O 16- Monthly Report- 
September 2014- Modified 

November 03 ,2014 By Email USAID/ APCO/ArCon Event schedule 
November 05 ,2014 By Email APCO/ArCon/  USAID  T.O 16- Monthly Report- October 2014- Draft 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

November 06 ,2014 By Email USAID/ APCO/ArCon Re: Donation Number Request for APCO/ArCon 
November 12 ,2014 By Email USAID/ APCO/ArCon Re: Monthly Contracting Officer’s Meeting # 12 
November 17 ,2014 By Email USAID/ APCO/ArCon COR Comments: T.O 16- Monthly Report- October 2014- 

Draft 
November 17 ,2014 By Email APCO/ArCon/  USAID RE: COR Comments: T.O 16- Monthly Report- October 2014- 

Revised 
November 17 ,2014 By Email USAID / APCO/ArCon COR Approval: T.O 16- Monthly Report- October 2014- 

Revised 
November 18 ,2014 By Email USAID / APCO/ArCon Re: Security Situation - All projects 
November 18 ,2014 By Email APCO/ArCon/  USAID RE: Security Situation -TO#15 and 16 
November 19 ,2014 By Email USAID / APCO/ArCon Re: Security Situation -TO#15 and 16 
November 19 ,2014 By Email APCO/ArCon/  USAID FW: Stoppage works 
November 20,2014 By Email USAID / APCO/ArCon Re: Security Situation -TO#15 and 16 
November 23 ,2014 By Email USAID / APCO/ArCon Fwd: Approval - Donation 7995 
November 23 ,2014 By Email USAID / APCO/ArCon Re: Approval - Donation 7995 
November 23 ,2014 By Email APCO/ArCon/  USAID Re: Approval - Donation 7995 
November 25 ,2014 By Email APCO/ArCon/  USAID Vetting Request for Hebron Electricity Company 
November 26 ,2014 By Email APCO/ArCon/  USAID RE: Vetting Request for Hebron Electricity Company 
November 28 ,2014 By Email USAID / APCO/ArCon AID-294-TO-13-00016 / Variation Order No. 02 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

November  02 ,2014 By Email APCO/ArCon/B&V Deir Sha"ar Stone walls 
November  04 ,2014 By Email APCO/ArCon/B&V FW: 30" pipe- Inspection 
November  05 ,2014 By Email B&V/APCO/ArCon RE: 30" pipe- Inspection 
November  05 ,2014 By Email B&V/APCO/ArCon RE: Deir Sha"ar Stone walls 
November  05 ,2014 By Email B&V/APCO/ArCon RE: 30" pipe- Inspection 
November  05 ,2014 By Email B&V/APCO/ArCon RE: 30" pipe- Inspection 
November  06 ,2014 By Email  B&V/APCO/ArCon TO13-00016-SHT: Providing Concrete Barriers around the 

open trench 
November  06 ,2014 By Email  B&V/APCO/ArCon FW: Media tour highlighting USAID investment in water and 

infrastructure projects in southern West Bank 
November  06 ,2014 By Email  APCO/ArCon/B&V Planned activities for Saturday 
November  09 ,2014 By Email  APCO/ArCon/B&V TO 13-00016: Bladder Tank VOR 
November  09 ,2014 By Email  APCO/ArCon/B&V TO 13-00016: Bladder Tank VOR 
November  10 ,2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Chambers construction 
November  11,2014 By Email  B&V/APCO/ArCon TO13-00016SHT: Red Marks 
November 11,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016SHT: Backfill material test 
November 12,2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Quantities Forecast 
November 12,2014 By Email  APCO/ArCon/B&V RE: APCO Task Orders: Updated Figures 
November 13,2014 By Email  B&V/APCO/ArCon FW: TO13-00016-SHT: Manhole Protection 
November 15,2014 By Email  APCO/ArCon/B&V FW: Chamber / Removable Slab 
November 15,2014 By Email  APCO/ArCon/B&V RE: TO 13-16 SHT: Geo-MIS Data Audit Meeting #4 
November 15,2014 By Email  APCO/ArCon/B&V FW: pipe "30- Price Increase 
November 15,2014 By Email  APCO/ArCon/B&V Water Pipe Price Increase 
November 16,2014 By Email  B&V/APCO/ArCon RE: Chamber / Removable Slab 
November 16,2014 By Email  APCO/ArCon/B&V RE: Water Pipe Price Increase 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

November 17,2014 By Email  APCO/ArCon/B&V RE: Chamber / Removable Slab 
November 17,2014 By Email  B&V/APCO/ArCon RE: Chamber / Removable Slab 
November 17,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Variation Order #02 
November 17,2014 By Email  B&V/APCO/ArCon RE: Water Pipe Price Increase 
November 17,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: Variation Order #02 
November 18,2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Welding Concerns 
November 19,2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Precast chambers 
November 19,2014 By Email  APCO/ArCon/B&V Stoppage works 
November 19,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016SHT: Welding Concerns- Reminder 
November 20,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Works at Sta.3+600 
November 20,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: Works at Sta.3+600 
November 20,2014 By Email  B&V/APCO/ArCon Invitation to an urgent meeting at TO#16 at 2:30 pm 
November 20,2014 By Email  APCO/ArCon/B&V Planned Activities for Friday and Saturday 
November 20,2014 By Email  B&V/APCO/ArCon FW: TO 13-00016 SHT: Works at Sta.3+600- Resending 
November 20,2014 By Email  B&V/APCO/ArCon PM-13-00016-SHT-016 Agenda 
November 22,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016SHT: Welding Concerns- Reminder 
November 23,2014 By Email  B&V/APCO/ArCon precast slab for water chambers TO#16 
November 23,2014 By Email  APCO/ArCon/B&V Two weeks look ahead schedule 
November 23,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016SHT: Welding Concerns- Reminder 
November 23,2014 By Email  APCO/ArCon/B&V Stoppage Works 
November 24,2014 By Email  B&V/APCO/ArCon RE: Stoppage Works 
November 25,2014 By Email  APCO/ArCon/B&V precast slab for water chambers TO#16 
November 25,2014 By Email  APCO/ArCon/B&V RE: Water Pipe Price Increase 
November 26,2014 By Email  APCO/ArCon/B&V Weather Conditions all Task Orders 
November 26,2014 By Email  B&V/APCO/ArCon RE: Water Pipe Price Increase 
November 26,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Draft MOM-13-00016-SHT-016-Nov 24 

2014 
November 27,2014 By Email  APCO/ArCon/B&V planned activities 
November 28,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: MOM-13-00016-SHT-016-Nov 24 2014 

 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 21, 2014 $ 565,013.45 $0.00 $ 565,013.45 January 31, 2014 

02 April 07, 2014 $ 59,047.20 $0.00 $ 59,047.20 April 30, 2014 

03 May 07, 2014 $ 65,195.75 $0.00 $ 65,195.75 May 23, 2014 

04 June 12, 2014 $ 260,650.49  $0.00 $ 260,650.49 June 27, 2014 

05 July 17, 2014 $ 584,233.29  $0.00 $ 584,233.29 August 13, 2014 

06 Sep. 09, 2014 $ 900,255.02  $0.00 $ 900,255.02 Sep. 22, 2014 

07 Oct. 27, 2014 $ 1,499,506.90  $0.00 $ 1,499,506.90 Nov. 07, 2014 

08 Nov. 30, 2014 $ 862,294.92  $0.00 Not received yet  

 
     

Total  $4,796,197.02  $0.00 $3,933,902.10 
 

APCO/ArCon total accrued expenditures  $1,963,164.90  
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VARIATION ORDERS 

V
O

 N
o

. 

DESCRIPTION 

V
O

 

S
ta

tu
s 

(A
P

/
P

E
/

R
E

/
R

J)
 

D
a
te

 S
e
n

t 
to

 B
&

V
 

U
S

A
D

 A
p

p
ro

va
l 

  
  

  
  
  

  
  

 

D
a
te

 

V
a
ri

a
ti

o
n

 o
rd

e
r 

A
m

o
u

n
t 

T
im

e
 E

x
. 

A
P

C
O

 

B
&

V
 

U
S

A
ID

 

01 

Substitution of Concrete New Jersey Barriers with Steel 
Guardrails. New Definitive Quantities due to Substitution of 
Boulders Wall (Marabee) with Reinforced Concrete Walls 
and Correction of Typo Errors in the Bill of Quantities. 

AP AP AP 
June 23, 
2014 

July 02, 
2014 

$210,185.00 00 

02 

De-scoping of Dirt Roads Asphalt Overlay in Area C, 
Asphalt Reinstatement Over Distribution Pipelines’ 
Trenches, Substitution of the Surge Control System with 
Bladder Surge System and New Project Definitive Quantities 

AP AP AP 
Nov. 17, 
2014 

Nov. 26, 
2014 

$(600,830.50) 00 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Use of steel protection rail instead of New Jersey barriers. 
March 23, 
2014 

$0.00 
Approved - VO#01 

00 Day 

02-A 
New definitive quantities (Concrete, Steel Bar, Structural 
excavation, & Stone Boulders) 

May 15, 2014 
$465,250.00 
Approved -VO#01 

00 Day 

03-A 
New Item; 1) Construction of Road Embankment due to 
elimination of Stone Boulders with Concrete walls. 2) Asphalt 
reinstatement over trenches. 

June 12, 2014 
$534,110.12 
Revise Resubmit 

00 Day 

03-B 
New item- Asphalt restoration works over 8”, 6”, 4” and 3” 
water network trenches.  

Aug. 20, 2014 
$163,251.68 
Revise Resubmit 

00 Day 

03-C 
New item (Asphalt restoration works over 8”, 6”, 4” and 3” 
water network trenches) 

 
$ 136,341.36 
Closed under VO#02 

00 Day 

04-A 

New item- Bladder Surge System 

Sep. 30, 2014 
$89,560 
Rejected 

00 Day 

04-B Nov. 9, 2014 
$ 43,450.00 
Closed under VO#02 

00 Day 

05-A 
New items- Additional backfilling works from sta. 7+100 to 
sta. 7+500 

Oct. 12, 2014 
$60,720 
Rejected 

00 Day 

06-A 
New items- Connection chamber at sta. 1+280 changes in the 
requirements. 

Oct. 12, 2014 
$11,716 
In Progress 

00 Day 

07-A 
Time extension - Changing 30” waterline alignment from sta. 
9+070 to sta. 11+500 (revised design), cost and time impact 

Oct. 30, 2014 
$266,750 
In progress 

37 Days 

08-A 
New items- Changing 30” waterline alignment from sta. 
9+070 to sta. 11+500 (revised design). 

Oct. 30, 2014 
$110,700 
In progress 

00 Day 

09-A 
Changes in requirements, revised scope of work and new 
items: Revised design chamber requirements 

Nov. 18, 2014 
To be Evaluated 
In progress 
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OBSTACLES AND CHALLENGES 

Obstacle  Action  

1. Slow work progress of 30” pipeline installation in 
narrow dirt roads during rainy season. 

1. APCO started working on roads widening and subgrade 
preparation in dirt narrow roads to facilitate equipment and 
movement and increase 30” pipe installation productivity.  
 

2. Landowner (chicken farm owner) objections on 
pipeline installation and road excavation at St. 4+400 
claiming that the construction works noise cause 
heart attack to his chickens.  

2. Several coordination meetings were conducted with Beit 
Ummar municipality and landowner to resolve this issue 
and contractor offered the owner monitory compensation 
(although not justified) however, the owner demanded 
unreasonable amounts. This matter is still on-going and 
pending final resolution with this owner.   
 

3. Landowners’ objections on trench excavation caused 
work disruption and stoppage at St. 3+630 on Nov. 
18, 2014.   

3. APCO informed the CMC and sent a letter to Beit Ummar 
municipality regarding this issue. On Nov. 20, 2014 the 
CMC and PWA conducted a meeting at Beit Ummar 
municipality with the landowners and issue was resolved. 
APCO preceded digging works at mentioned location. 
 

4. Landowners’ objections on trench excavation caused 
work disruption and stoppage at St. 5+280 on Nov. 
23, 2014.  

4. APCO informed the CMC and Beit Ummar municipality 
regarding this issue, and it was resolved on the same day 
and pipeline installation works were resumed. 
 

5. Water pipe price increase (11% increase) by METCO 
(our pipe manufacturer/Supplier) this increase was 
effective on pipe orders in mid- November.  METCO 
further indicate they will honor pricing on existing 
orders, but any order beyond the date they set will be 
subject to the price increase. Regarding the price of 
additional 30” pipes quantity due to change of 
pipeline alignment, price will be increased by 8%.  
Accordingly, APCO requested CMC support and 
USAID understanding to consider the 8% price 
increase for the 30 inch pipe ( additional quantity 
only) and the 11% increase for pipe you may request 
beyond original quantities to be ordered after Nov. 
15th  
 

5. CMC and USAID requested more specific information in 
order to study this matter, discuss it with the COR and 
provide a response. 

6. Tense security situation in the Southern region 
between Nov. 10 to Nov. 20, 2014 due to intense 
Israeli Army activities at work site and surrounding 
areas in reaction to incident at Gush Ezyon. This 
caused moving disruptions to project key staff, labors 
and material delivery due to check points.  
 

6. APCO instructed all working teams that first priority is 
staff personal safety and to plan their time to make sure 
they arrive home before darkness to avoid any possible 
friction with Israeli motorists or settlers. APCO stopped 
works and avoided staff presence at security sensitive 
locations as the following: 
1- From St. 0+000 (Gush Ezyon Roundabout) to 1+200, as 
this area was also active with aggressive settlers during 
recent events. 
2- Karmi Tzur settlement area around station 5+000, where 
the road leads only to the settlement. 

7. Achieving the 10% of radiographic testing on internal 
networks. APCO indicated that due to the tense 
security situation and the fact that majority of pipes 
were installed in densely populated neighborhoods in 
Areas A and B, Morex personnel are not allowed to 
come and conduct RT testing in these areas. 
Moreover, it is not possible to conduct testing on 
elbows less than 10” as all are factory made.  

7. APCO and CMC raised this issue to COR during bi-weekly 
progress meeting on Nov. 24, 2014, CMC requested APCO 
to submit a plan to overcome reported shortage. This issue 
is still pending.  
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PROGRESS PHOTOS: 

  

30” pipeline installation and welding at St. 3+165 on Nov. 04, 
2014 

Ultrasonic testing for 30” welded joint at St. 3+158 on Nov. 04, 2014 

  

Trench excavation at Beit Ummar for 30” pipeline at St. 5+585 Holiday testing for installed 30” pipeline at Beit Ummar at St. 3+750 

  

Preparation work above the trench before start asphalt from sta. 
2+780 to sta.3+000 

Compacting for base course layer at sta.5+600 
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Casting concrete for wall of Air Release Valve chamber at 
St.1+942. 

Formwork for flow monitoring chamber at St. 1+280. 

  

30” pipeline installation and welding at St. 3+305 Backfill water pipeline trench at St. 0+086 

  

Steel reinforcement works for main connection chamber at St. 
0+020. 

Excavation works for retaining wall at sta.3+230 



A │Materials- Equipments Receiving Log 
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Project: Deir Sha'ar Main Pipeline Project
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/November 2014

Quantity in 

use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Nov-14 2 4 2 2 1 2 4 1 1 1

2-Nov-14 2 2 1 1 2 4 1 1

3-Nov-14 2 2 1 1 1 2 4 1 1 1

4-Nov-14 2 2 1 1 1 2 4 1 1 1

5-Nov-14 2 3 2 2 1 2 4 1 1 1

6-Nov-14 2 3 2 2 1 2 4 1 1 1

7-Nov-14

8-Nov-14 2 3 2 2 1 2 4 1 1 1

9-Nov-14 2 3 2 2 1 2 4 1 1 1

10-Nov-14 2 3 2 2 1 2 4 1 1 1

11-Nov-14 2 3 2 2 1 2 4 1 1 1

12-Nov-14 2 3 2 2 1 2 4 1 1 1 1

13-Nov-14 2 3 2 2 1 2 4 1 1 1 1

14-Nov-14

15-Nov-14 2 3 2 2 1 2 4 1 1 1 1

16-Nov-14 2 2 1 4 1 1

17-Nov-14 2 3 2 1 1 2 4 1 1

18-Nov-14 2 3 2 2 1 2 4 1 1

19-Nov-14 2 3 3 2 1 2 4 1 1

20-Nov-14 2 3 3 2 1 2 4 1 1 1

21-Nov-14 1 2 1 3

22-Nov-14 2 1 1 1 2 2 1

23-Nov-14 2 1 1 1 1 1 3 1

24-Nov-14 2 1 2 1 2 1

25-Nov-14 2 3 3 2 1 2 4 1 1

26-Nov-14 2 1 2 2 1 1

27-Nov-14 2 1 2 2 2 1

28-Nov-14 1

29-Nov-14 2 3 3 3 1 2 4 1 1

30-Nov-14 2 3 3 3 1 1 4 1 1

CrusherBob Cat
Road 

Marking 
Machine

Trailer JCB
MC 

Spraying 
Tank

Compactor BulldozerExcavator Trencher Welding 
Machine Crane

Asphalt 
Cutting 
Machine 

Asphalt Steel 
Roller

Asphalt 
FinisherDate

Grader Loader Mercedes 
Benz Van

Pick 
Up(4*4)  or 

Van

WATER 
TANK 
10M3 

Truck Steel Roller 
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Date Material Delivered to Site Quantity
Bedding material (Semsem) 180 m3 
Single size 160 m3
Base course 100 m3
Concrete B300 21 m3
Concrete B200 7 m3
Bedding material (Semsem) 100 m3
Single size 100 m3
Base course 50 ton 
Bedding material (Semsem) 100 m3
Single size 100 m3
Base course 50 ton 
Bedding material (Semsem) 150 m3
Single size 150 m3
Base course 50 m3
Bedding material (Semsem) 220 m3 
Single size 220 m3
Base course 50 m3
Concrete B300 13 m3
Bedding material (Semsem) 250 m3
Single size 250 m3
Base course 80 m3
Concrete B350 3.5 m3

7-Nov
Bedding material (Semsem) 200 m3
Single size 200 m3
Base course 60 m3
Bedding material (Semsem) 180 m3
Single size 180 m3
Base course 50 m3
30" steel pipes 73.20
Bedding material (Semsem) 180 m3
Single size 180 m3
Base course 60 m3
30" steel pipes 146.40
Bedding material (Semsem) 170 m3
Single size 160 m3
Base course 240 m3
Concrete B200 9 m3

2-Nov

Project: Deir Sha'ar Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November  , 2014

1-Nov

8-Nov

9-Nov

3-Nov

4-Nov

5-Nov

6-Nov

10-Nov

11-Nov
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Date Material Delivered to Site Quantity

Project: Deir Sha'ar Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November  , 2014

Bedding material (Semsem) 180 m3
Single size 200 m3
30" steel Pipes 146.20 lm 
Precast Manhole 4.00
Asphalt 88 ton 
Bedding material (Semsem) 190 m3
Single size 190 m3
30" steel Pipes 146.40
Asphalt 59 ton 
Concrete B350 3 m3

14-Nov Bedding material (Semsem) 180 m3
Bedding material (Semsem) 180 m3
Single size 180 m3
Asphalt 57 ton
Concrete B250 16 m3
30" steel pipes 146.40
Concrete B350 Cylinder 5.5 m3
Bedding material (Semsem) 178 m3
Single size 180 m3
30" steel Pipes 73.20
Concrete B350 Cylinder 8 m3
Bedding material (Semsem) 230 m3
Single size 230 m3
Bedding material (Semsem) 180 m3
Single size 180 m3
30" steel Pipes 24.40
4" Steel pipes 561.20
Bedding material (Semsem) 180 m3
Single size 170 m3
Base course 146.43

21-Nov
22-Nov

Bedding material (Semsem) 100 m3
Single size 100 m3
Concrete B350 2 m3
30" Steel pipes 146.40

24-Nov Bedding material (Semsem)
Bedding material (Semsem) 250 m3
Single size 250 m3
Base course 50 m3
30" Steel pipes 73.20 Lm

26-Nov 30" Steel pipes 73.20 Lm

13-Nov

12-Nov

15-Nov

16-Nov

23-Nov

19-Nov

17-Nov

18-Nov

25-Nov

20-Nov

19



Date Material Delivered to Site Quantity

Project: Deir Sha'ar Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November  , 2014

27-Nov 30" Steel pipes 146.40 Lm
28-Nov

Bedding material (Semsem) 280 m3
Single size 280 m3
Base course 80 m3
Concrete B350 Cylinder 6 m3
Bedding material (Semsem) 290 m3
Single size 280 m3
Base course 80 m3
30" Steel pipes 73.20 Lm

30-Nov

29-Nov

20



B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule  
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual
Total Cost

Deir Sha'aar  Main PipelinDeir Sha'aar  Main Pipeline Project 591d 201d 06-Nov-13 09-May-15 06-Nov-13 A 20-Jun-15 -41d $15,221,569 $5,897,067

MilestonesMilestones 591d 201d 06-Nov-13 09-May-15 06-Nov-13 A 20-Jun-15 -41d $0 $0

General MilestonesGeneral Milestones 591d 0d 06-Nov-13 09-May-15 06-Nov-13 A 20-Jun-15 -41d $0 $0

SHT0010 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

SHT0020 Completion Project 0d 0% 0d 09-May-15 20-Jun-15 -41d $0 $0

Task order DurationTask order Duration 550d 201d 06-Nov-13 09-May-15 06-Nov-13 A 20-Jun-15 -41d $0 $0

SHT0030 Project Duration  (Calendar  Days) 550d 63.45% 201d 06-Nov-13 09-May-15 06-Nov-13 A 20-Jun-15 -41d $0 $0

SHT0040 Project Duration  (Working  Days) 425d 62.55% 159d 06-Nov-13 09-May-15 01-Feb-14 A 20-Jun-15 -35d $0 $0

Pre Construction MilestonesPre Construction Milestones 280d 0d 10-Nov-13 05-Feb-14 10-Nov-13 A 15-Oct-14 A $0 $0

SHT0050 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

SHT0060 Finish  Preconstruction Submittal 0d 100% 0d 05-Feb-14 15-Oct-14 A $0 $0

Mobilization MilestonesMobilization Milestones 23d 0d 10-Nov-13 08-Dec-13 10-Nov-13 A 21-Jan-14 A $0 $0

SHT0065 Start Mobilization 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

SHT0070 Finish Mobilization 0d 100% 0d 08-Dec-13 21-Jan-14 A $0 $0

Shop Drawing MilestonesShop Drawing Milestones 316d 0d 10-Dec-13 24-Sep-14 07-Jan-14 A 28-Jan-15 82d $0 $0

SHT0075 Start Shop Drawing Submittal 0d 100% 0d 10-Dec-13 07-Jan-14 A $0 $0

SHT0080 Finish Shop Drawing Submittal 0d 0% 0d 24-Sep-14 28-Jan-15 82d $0 $0

Material MilestonesMaterial Milestones 302d 0d 01-Dec-13 30-Dec-14 28-Nov-13 A 30-Dec-14 103d $0 $0

SHT0090 Start Material Submittal 0d 100% 0d 01-Dec-13 28-Nov-13 A $0 $0

SHT0095 Finish Material submittal 0d 0% 0d 30-Dec-14 30-Dec-14 103d $0 $0

Construction MilestonesConstruction Milestones 366d 137d 12-Feb-14 14-Apr-15 01-Feb-14 A 25-May-15 -34d $0 $0

SHT1100 Start Construction  (Ground Breaking) 0d 100% 0d 12-Feb-14 01-Feb-14 A $0 $0

SHT1105 Construction Duration  (Working  Days) 332d 58.7% 137d 12-Feb-14 14-Apr-15 01-Feb-14 A 25-May-15 -34d $0 $0

SHT1110 Finish Construction Phase 0d 0% 0d 14-Apr-15 25-May-15 -34d $0 $0

Pre Construction PhasePre Construction Phase 343d 0d 06-Nov-13 16-Jan-14 06-Nov-13 A 15-Oct-14 A $594,751 $594,751

Pre Construction SubmittalsPre Construction Submittals 242d 0d 10-Nov-13 16-Jan-14 10-Nov-13 A 15-Oct-14 A $0 $0

SHT0120 Scheduling Qualification Submittals 10d 100% 0d 14-Nov-13 27-Nov-13 10-Nov-13 A 20-Nov-13 A $0 $0

SHT0114 Bank Guarantee Certificates 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 20-Nov-13 A $0 $0

SHT0118 Field Offices Furniture & Equipment Plan 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 09-Feb-14 A $0 $0

SHT0116 Field Offices Location & Layout 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 27-Nov-13 A $0 $0

N D J F A M J J A S O N D J F A M J J A S O N
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3Qtr 4

2014 2015

20-Jun-15

20-Jun-15

20-Jun-15

Start Date NTP

Completio
20-Jun-15

15-Oct-14 A

Start Preconstruction Submittal

Finish  Preconstruction Sub
21-Jan-14 A

Start Mobilization

Finish Mobilization
28-Jan-15

Start Shop Drawing Submittal

Finish Shop Drawing
30-Dec-14

Start Material Submittal

Finish Material submitt
25-May-15

Start Construction  (Ground Breaking)

Finish Cons
15-Oct-14 A

15-Oct-14 A

 Updated Construction Program
November 30, 2014

TO16-nov
Deir Sha'aar Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 30 Date Revision Checked Approved
04-Dec-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual
Total Cost

SHT0136 Temporary and Permanent Project  Sign Plan 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 19-Nov-13 A $0 $0

SHT0138 60-Day Plan of Operation 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 27-Nov-13 A $0 $0

SHT0140 Project Overview Bar Chart 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 27-Nov-13 A $0 $0

SHT0122 Submittals Schedule 10d 100% 0d 17-Nov-13 28-Nov-13 17-Nov-13 A 16-Jan-14 A $0 $0

SHT0124 Testing Lab 10d 100% 0d 18-Nov-13 01-Dec-13 20-Nov-13 A 01-Dec-13 A $0 $0

SHT0134 Existing Survey Plan from Sta.0+000 to Sta.2+700 10d 100% 0d 19-Nov-13 02-Dec-13 21-Nov-13 A 09-Feb-14 A $0 $0

SHT0146 Coordination with local Authorities Plan including  list of permits & and  
licenses

10d 100% 0d 03-Dec-13 16-Dec-13 26-Nov-13 A 01-Dec-13 A $0 $0

SHT0150 CPM-Construction Schedule and S-Curve 10d 100% 0d 03-Dec-13 16-Dec-13 03-Dec-13 A 11-Mar-14 A $0 $0

SHT0134-new Survey Plan from Sta.2+700 to Sta.6+000 10d 100% 0d 19-Dec-13 A 31-Dec-13 A $0 $0

SHT0135-new Survey Plan from Sta.6+000 to Sta.7+650 10d 100% 0d 19-Dec-13 A 31-Dec-13 A $0 $0

SHT0128 Insurances 10d 100% 0d 18-Nov-13 01-Dec-13 23-Dec-13 A 07-Jan-14 A $0 $0

SHT0143 QCP-Quality Control Program (QC/QA PLAN) 10d 100% 0d 28-Nov-13 11-Dec-13 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0142 Safety Plan 10d 100% 0d 25-Nov-13 08-Dec-13 25-Dec-13 A 14-Jan-14 A $0 $0

SHT0152 USAID Branding Plan 10d 100% 0d 03-Dec-13 16-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

SHT0144-new Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS 5d 100% 0d 29-Dec-13 A 08-Jan-14 A $0 $0

SHT0144 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys., paint curb., patching &R. mark

10d 100% 0d 02-Dec-13 15-Dec-13 29-Dec-13 A 06-Feb-14 A $0 $0

SHT0126 Key Personnel Plan 10d 100% 0d 18-Nov-13 01-Dec-13 30-Dec-13 A 31-Dec-13 A $0 $0

SHT0155 Dilapidation Survey/Phase 01- From St. 0+700 to St. 4+400 and From St. 
6+230 to St. 11+460

10d 100% 0d 04-Dec-13 17-Dec-13 02-Jan-14 A 22-Jan-14 A $0 $0

SHT0155-new Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 
4+400 to St. 6+200.

10d 100% 0d 20-Jan-14 A 22-Jan-14 A $0 $0

SHT0148 Proposed Staging and Storage area location 10d 100% 0d 03-Dec-13 16-Dec-13 20-Jan-14 A 23-Jan-14 A $0 $0

SHT0163 Welding procedure 10d 100% 0d 15-Dec-13 26-Dec-13 22-Jan-14 A 26-Mar-14 A $0 $0

SHT0157 Environmental Mitigation Plan 10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 02-Feb-14 A $0 $0

SHT0156 Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and 
From St. 6+800 to St. 7+515

10d 100% 0d 04-Dec-13 17-Dec-13 23-Jan-14 A 30-Jan-14 A $0 $0

SHT0158 Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 
pipeline 8” pipe in Beit Ummer town

10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 02-Mar-14 A $0 $0

SHT0136-new Survey Plan from Sta.7+093 to Sta.7+220 10d 100% 0d 26-Jan-14 A 03-Feb-14 A $0 $0

SHT0157-new Proposed Dumping area 10d 100% 0d 26-Jan-14 A 30-Jan-14 A $0 $0

SHT0162 Public relation plan 10d 100% 0d 05-Dec-13 18-Dec-13 27-Jan-14 A 29-Jan-14 A $0 $0

SHT0160 Trench safety plan 10d 100% 0d 05-Dec-13 18-Dec-13 16-Feb-14 A 17-Feb-14 A $0 $0

SHT0164-new 3 inch Procedure Qualification Record (PQR) 10d 100% 0d 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0159-new Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar 
Water Transmission Project

10d 100% 0d 24-Feb-14 A 08-May-14 A $0 $0
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SHT0200-new Radiographic Testing Safety Plan 10d 100% 0d 03-Mar-14 A 27-Mar-14 A $0 $0

SHT0165 Welders Qualifications (Certificate for Welder  Fadi Shuebeha) 10d 100% 0d 05-Jan-14 16-Jan-14 05-Mar-14 A 13-Mar-14 A $0 $0

SHT0166-new 8''-12''  Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 27-Mar-14 A $0 $0

SHT0203-new Radiographic Testing (RT) Method Statement 10d 100% 0d 15-Mar-14 A 20-Mar-14 A $0 $0

SHT0138-new Specific Method Statement -3'' To 12'' Pipeline Installation ,welding 
procedure and Testing

10d 100% 0d 16-Mar-14 A 02-Apr-14 A $0 $0

SHT0168-new Dilapidation Survey -Beit Ummar 8'' Network 10d 100% 0d 18-Mar-14 A 19-Mar-14 A $0 $0

SHT0196-new Risk Management Program - Beit Ummar 8'' Network 10d 100% 0d 18-Mar-14 A 19-Mar-14 A $0 $0

SHT0167-new Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road 10d 100% 0d 20-Mar-14 A 30-Mar-14 A $0 $0

SHT0197-new Dilapidation Survey -Al-Aroub Connection 4'' & 6'' 10d 100% 0d 30-Mar-14 A 02-Apr-14 A $0 $0

SHT0198-new Risk Management Program -Al-Aroub Connection 4'' & 6'' 10d 100% 0d 31-Mar-14 A 08-Apr-14 A $0 $0

SHT0199-new 8'' Water steel pipe work installation -Method of Statement 10d 100% 0d 31-Mar-14 A 08-Apr-14 A $0 $0

SHT0137-new Survey Plan from Sta. 9+890 to Sta. 11+463 10d 100% 0d 13-Apr-14 A 05-May-14 A $0 $0

SHT0201-new Survey Plan from Sta. 7+650 to Sta. 9+890 5d 100% 0d 29-Apr-14 A 08-May-14 A $0 $0

SHT0209-new Revised Survey Plan from Sta. 4+200 to Sta. 5+700 10d 100% 0d 30-Apr-14 A 08-May-14 A $0 $0

SHT0202-new Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) 
-760 mm steel pipe Sch 20 /WT 12.7 mm

10d 100% 0d 11-May-14 A 04-Sep-14 A $0 $0

SHT0204-new 30 inch Pipeline Entry -Safety Method  Statement (Confined Space) 10d 100% 0d 11-May-14 A 29-May-14 A $0 $0

SHT0207-new Internal Cement Lining Repair Method Statement 10d 100% 0d 11-May-14 A 26-May-14 A $0 $0

SHT0208-new Mortar Fill after welding / layback Space clousure Method Statement 10d 100% 0d 11-May-14 A 26-May-14 A $0 $0

SHT0206-new Pipes Loading & Unloading -Specific Method  Statement 10d 100% 0d 11-May-14 A 29-Jun-14 A $0 $0

SHT0178-new Traffic Control Plan from Sta.6+800 to Sta.7+500 10d 100% 0d 13-May-14 A 20-May-14 A $0 $0

SHT0177-new 30 inch Pipe Welding Procedure Qualification Record 10d 100% 0d 18-May-14 A 28-May-14 A $0 $0

SHT0180-new Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and 
from Sta. 7 +515 to the End of the Project

10d 100% 0d 10-Jun-14 A 17-Jun-14 A $0 $0

SHT0185-new Specific Method Statement - 30" pipe installation 0+000 - 1+200 10d 100% 0d 11-Jun-14 A 24-Jun-14 A $0 $0

SHT0190-new Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds 10d 100% 0d 15-Jun-14 A 23-Jul-14 A $0 $0

SHT0195-new Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water 
Distribution Network -Shahera Water Pipeline

10d 100% 0d 18-Jun-14 A 20-Aug-14 A $0 $0

SHT0220-new Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water 
Distribution Network -Zaboud Water Pipeline

10d 100% 0d 18-Jun-14 A 19-Jun-14 A $0 $0

SHT0225-new Dilapidation Survey- 8" Halhul Network (Zaboud) 10d 100% 0d 19-Jun-14 A 25-Jun-14 A $0 $0

SHT0300-new Qualified Welder Resume and Certificates (Jihad Ghatasheh) 10d 100% 0d 22-Jun-14 A 22-Jun-14 A $0 $0

SHT0310-new Risk Management Program - 8" Halhul Network (Zaboud) 10d 100% 0d 22-Jun-14 A 25-Jun-14 A $0 $0

SHT0325-new Traffic Control Plan for Al Arrub Water Networks 10d 100% 0d 08-Jul-14 A 09-Jul-14 A $0 $0
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SHT0326-new Traffic Control Plan for Al Nabi Younes Intersection 10d 100% 0d 10-Jul-14 A 15-Jul-14 A $0 $0

SHT0327-new Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 
to Sta.1+300

10d 100% 0d 11-Sep-14 A 22-Sep-14 A $0 $0

SHT0328-new Traffic Control Plan from Sta.7+500 to Sta.9+100 10d 100% 0d 11-Sep-14 A 11-Sep-14 A $0 $0

SHT0329-new Traffic Control Plan from Sta.4+220 to Sta.5+500 10d 100% 0d 11-Sep-14 A 22-Sep-14 A $0 $0

SHT0332-new Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main 
Pipeline

10d 100% 0d 13-Oct-14 A 15-Oct-14 A $0 $0

MobilizationMobilization 23d 0d 10-Nov-13 08-Dec-13 11-Nov-13 A 21-Jan-14 A $594,751 $594,751

SHT0168 Mobilization Total Cost (4.0%) 23d 100% 0d 10-Nov-13 08-Dec-13 11-Nov-13 A 21-Jan-14 A $594,751 $594,751

SHT0170 Site Hand Over 1d 100% 0d 11-Nov-13 11-Nov-13 11-Nov-13 A 11-Nov-13 A $0 $0

SHT0172 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 11-Nov-13 12-Nov-13 11-Nov-13 A 12-Nov-13 A $0 $0

SHT0174 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

15d 100% 0d 19-Nov-13 08-Dec-13 19-Nov-13 A 08-Dec-13 A $0 $0

SHT0176 Supply and install Office Furniture's and Supplies 5d 100% 0d 27-Nov-13 03-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

SHT0178 Supply and install Office IT Equipments & Applience 5d 100% 0d 28-Nov-13 04-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

SHT0180 Install Temporary Project Sign 1d 100% 0d 04-Dec-13 07-Dec-13 04-Dec-13 A 04-Jan-14 A $0 $0

Conformed Drawings and CoConformed Drawings and Coordination 40d 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 07-Jul-14 A $0 $0

SHT0106 Final for Construction Drawing (Conformed) 1d 100% 0d 06-Nov-13 06-Nov-13 06-Nov-13 A 06-Nov-13 A $0 $0

SHT0266 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 07-Jul-14 A $0 $0

SHT0286 Coordination with local Authorities before Construction Project 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 30-Nov-13 A $0 $0

Construction PhaseConstruction Phase 565d 175d 01-Dec-13 14-Apr-15 28-Nov-13 A 25-May-15 -15d $14,478,130 $5,302,316

Construction  SubmittalsConstruction  Submittals 343d 42d 01-Dec-13 24-Sep-14 28-Nov-13 A 28-Jan-15 82d $0 $0

Shop Drawing SubmittalsShop Drawing Submittals 343d 42d 10-Dec-13 24-Sep-14 07-Jan-14 A 28-Jan-15 82d $0 $0

Plan Profile and Cross SePlan Profile and Cross Sections 295d 21d 10-Dec-13 01-Jun-14 07-Jan-14 A 30-Dec-14 0d $0 $0

Plan Profile and Cross Plan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 21d 0d 10-Dec-13 12-Jan-14 07-Jan-14 A 17-Mar-14 A $0 $0

SHT0188 From  St.7+515 to 6+840 21d 100% 0d 10-Dec-13 12-Jan-14 07-Jan-14 A 17-Mar-14 A $0 $0

Plan Profile and Cross Plan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 140d 0d 10-Dec-13 01-Jun-14 03-Feb-14 A 10-Jun-14 A $0 $0

SHT0192 From St.0+630 to 1+200 21d 100% 0d 13-Jan-14 09-Feb-14 03-Feb-14 A 13-Feb-14 A $0 $0

SHT0190 From St.0+000 to 0+630 21d 100% 0d 10-Dec-13 12-Jan-14 03-Feb-14 A 13-Feb-14 A $0 $0

SHT0200 From  St.3+030 to 3+780 21d 100% 0d 25-Mar-14 17-Apr-14 17-Feb-14 A 31-Mar-14 A $0 $0

SHT0198 From  St. 2+780 to 3+030 21d 100% 0d 11-Mar-14 03-Apr-14 17-Feb-14 A 31-Mar-14 A $0 $0

SHT0202 From  St. 3+780 to 3+900 21d 100% 0d 08-Apr-14 04-May-14 17-Feb-14 A 17-Mar-14 A $0 $0

SHT0194 From St.1+200 to 2+780 21d 100% 0d 10-Feb-14 05-Mar-14 09-Mar-14 A 17-Mar-14 A $0 $0
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SHT0206 From  St.4+950 to 6+000 21d 100% 0d 08-May-14 01-Jun-14 30-Apr-14 A 09-Jun-14 A $0 $0

SHT0204 From  St. 3+900 to 4+950 21d 100% 0d 23-Apr-14 18-May-14 30-Apr-14 A 10-Jun-14 A $0 $0

Plan Profile and Cross Plan Profile and Cross Sections from St. 11+460 to 7+515  & 6+840 to 5+980 Phase Four 198d 21d 10-Dec-13 27-Mar-14 17-Apr-14 A 30-Dec-14 0d $0 $0

SHT0210 From  St. 11+460 to 09+890 21d 100% 0d 10-Dec-13 12-Jan-14 17-Apr-14 A 30-Apr-14 A $0 $0

SHT0217 Milling and Overlay from Sta.7+515 to Sta.9+880 21d 100% 0d 17-Feb-14 13-Mar-14 22-May-14 A 15-Jun-14 A $0 $0

SHT0218 From  St.6+840 to 6+000 21d 0% 21d 03-Mar-14 27-Mar-14 01-Dec-14 30-Dec-14 0d $0 $0

Plan Profile and Cross Plan Profile and Cross Sections  Networks 21d 0d 20-Mar-14 A 31-Mar-14 A $0 $0

SHT0219-new from Sta.0+000 to Sta.1+225-Al Aroub Road 21d 100% 0d 20-Mar-14 A 31-Mar-14 A $0 $0

PipelinePipeline 287d 21d 22-Dec-13 25-Jun-14 07-Jan-14 A 30-Dec-14 3d $0 $0

Waterline Beit Ummar, Waterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks Phase  Two 147d 0d 22-Dec-13 16-Mar-14 12-Feb-14 A 22-Jun-14 A $0 $0

SHT0220 Beit Ummar Water Distribution network   From Sta. 0+000  to Sta. 2+295 21d 100% 0d 22-Dec-13 22-Jan-14 12-Feb-14 A 18-Feb-14 A $0 $0

SHT0221 Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to 
Sta. 1+218

21d 100% 0d 25-Jan-14 18-Feb-14 07-Apr-14 A 11-Jun-14 A $0 $0

SHT0222 Zaboud Water Pipeline-Halhul Distribution Network from Sta.0+000 to 
Sta.1+110

21d 100% 0d 19-Feb-14 16-Mar-14 04-Jun-14 A 17-Jun-14 A $0 $0

SHT0226-new Water Distribution Network -Shahera Water Pipeline from Sta.0+000 to 
Sta.1+350-Halhul

21d 100% 0d 11-Jun-14 A 22-Jun-14 A $0 $0

Waterline  from St. 0+0Waterline  from St. 0+000 to 5+980 PhaseThree 249d 0d 13-Jan-14 25-Jun-14 24-Feb-14 A 27-Nov-14 A $0 $0

SHT0224 Waterline From St.0+000 to 1+200 21d 100% 0d 13-Jan-14 09-Feb-14 24-Feb-14 A 30-Mar-14 A $0 $0

SHT0228 Waterline From St.1+200 to 2+780 21d 100% 0d 08-Mar-14 31-Mar-14 02-Apr-14 A 14-Apr-14 A $0 $0

SHT0232 Waterline From  St. 2+780 to 3+900 21d 100% 0d 05-Apr-14 29-Apr-14 07-May-14 A 01-Jun-14 A $0 $0

SHT0238 Waterline From  St. 3+900 to 4+950 21d 100% 0d 19-May-14 11-Jun-14 13-Jul-14 A 04-Sep-14 A $0 $0

SHT0240 Waterline From  St. 4+950 to 6+000 21d 100% 0d 02-Jun-14 25-Jun-14 31-Aug-14 A 15-Sep-14 A $0 $0

SHT0250-new Waterline from Sta.0+100 to Sta.0+725 -Al Nabi Younis Water PipeLine ( 
8'')

21d 100% 0d 29-Sep-14 A 20-Oct-14 A $0 $0

SHT0255-new Waterline from Sta.0+000 to Sta.0+810 - Al Nabi Younis Water Pipeline ( 
6'')

21d 100% 0d 03-Nov-14 A 27-Nov-14 A $0 $0

Waterline from St. 11+4Waterline from St. 11+460 to 5+980 Phase Four 130d 21d 13-Jan-14 22-Jun-14 07-Jan-14 A 30-Dec-14 3d $0 $0

SHT0254 Waterline From  St.7+515 to 6+840 21d 100% 0d 08-Apr-14 04-May-14 07-Jan-14 A 03-Mar-14 A $0 $0

SHT0252 Waterline:Typical Section from Sta.8+700 to Sta.9+300 21d 100% 0d 15-Mar-14 07-Apr-14 26-May-14 A 19-Jun-14 A $0 $0

SHT0268-new Waterline from Sta.9+090 to Sta.9+450 - New Alignment for water pipe line 21d 100% 0d 17-Aug-14 A 09-Sep-14 A $0 $0

SHT0256 Waterline From  St.7+500 to 8+700 21d 50% 11d 05-May-14 28-May-14 24-Aug-14 A 15-Dec-14 14d $0 $0

SHT0258 Waterline From St.  6+780 to 6+000 21d 100% 0d 29-May-14 22-Jun-14 12-Oct-14 A 11-Nov-14 A $0 $0

SHT0244 Waterline  From  St. 11+460 to 9+450 21d 0% 21d 13-Jan-14 09-Feb-14 01-Dec-14 30-Dec-14 -29d $0 $0

Connection and Valves CConnection and Valves Chambers 164d 21d 10-Feb-14 17-Jul-14 21-May-14 A 30-Dec-14 103d $0 $0
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Civil and MechanicalCivil and Mechanical 164d 21d 10-Feb-14 17-Jul-14 21-May-14 A 30-Dec-14 103d $0 $0

SHT0259-new Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar 
Internal Network Water Pipeline

21d 100% 0d 21-May-14 A 02-Jul-14 A $0 $0

SHT0227-new Structural and Mechanical Detail for valve chambers for 8'' Zaboud Internal
Network Water Pipeline

21d 100% 0d 26-Jun-14 A 15-Jul-14 A $0 $0

SHT0276 Halhul distribution  connection chamber (Kharas junction) @ Sta.9+070 
RHS

21d 100% 0d 21-Apr-14 15-May-14 13-Jul-14 A 18-Aug-14 A $0 $0

SHT0269-new Structural and Mechanical Detail for Woushout Chamber at Sta.0+620 & 
ARV Valve Chamber @ Sta.0+743

21d 100% 0d 14-Jul-14 A 11-Sep-14 A $0 $0

SHT0259 Structural and Mechanical detail For Woushout Chamber For 30''*10'' at St
.7+223& Wash out chamb For 6''*3'' at St.7+230

21d 50% 11d 10-Feb-14 05-Mar-14 20-Jul-14 A 15-Dec-14 43d $0 $0

SHT0277-new Structural and Mechanical Detail for Washout   at Sta.1+530 and Washout  
at Sta.2+230 & ARV Valve  at Sta.1+942

21d 100% 0d 07-Sep-14 A 15-Sep-14 A $0 $0

SHT3855-new Structural&Mechanical detail For ARV Chamber@St.2+782& ARV 
Chamber@St.3+303& ARV Chamber@St.3+745&WO 
Chamber@St 2+857

21d 100% 0d 28-Sep-14 A 05-Nov-14 A $0 $0

SHT3860-new Structural and Mechanical detail For ALAROUB CAMP Connection @ 
Sta.0+020

21d 100% 0d 28-Sep-14 A 29-Oct-14 A $0 $0

SHT3865-new Structural&Mechanical Detail For AlAROUB-75mm 
WO@St.0+537&50mmWO@St.0+540&100mm GV@St.0+710

21d 100% 0d 28-Sep-14 A 16-Oct-14 A $0 $0

SHT3870-new Structural & Mechanical Detail For AlAROUB- Gate Valve @ 
Sta.0+584&Gate Valve @ Sta.1+214

21d 100% 0d 28-Sep-14 A 16-Oct-14 A $0 $0

SHT3875-new Structural & Mechanical Detail For 
Washout@Sta.5+894&Washout@Sta.7+192 &Washout @ Sta.10+600

21d 50% 11d 30-Sep-14 A 15-Dec-14 43d $0 $0

SHT0281 Structural and Mechanical Detail for Beit Ummar Connection Chamber at 
Sta.3+485

21d 100% 0d 17-Jun-14 17-Jul-14 02-Oct-14 A 29-Oct-14 A $0 $0

SHT0289 Structural & Mechanical for ARV  at4+082 ,W.O  at Sta.4+593 , ARV.4+991
, ARV 5+607 , ARV 6+040 & ARV 6+600

21d 100% 0d 02-Oct-14 A 05-Oct-14 A $0 $0

SHT0279 Structural and Mechanical Detail for Beit Ummar Flow Monitoring Chamber
 at Sta.4+625

21d 50% 11d 12-Jun-14 10-Jul-14 20-Oct-14 A 15-Dec-14 26d $0 $0

SHT0267 Structural and Mechanical detail For Deir Sha'ar Connection Chamber  @ 
Sta.1+280

21d 100% 0d 10-Feb-14 05-Mar-14 26-Oct-14 A 28-Oct-14 A $0 $0

SHT0280-new Structural &Mech detail for 6'' ARV Chamber at St.8+400, 6'' ARV 
Chamber at St.8+878 &10'' ARV Chamber at Sta.9+210

21d 50% 11d 30-Nov-14 A 15-Dec-14 113d $0 $0

SHT0273 Al Arrub Connection Chamber @ Sta. 2+065 21d 0% 21d 01-Apr-14 26-Apr-14 01-Dec-14 30-Dec-14 103d $0 $0

SHT0270 Halhul reservoir connection chamber @ Sta.11+390 21d 0% 21d 24-Feb-14 20-Mar-14 01-Dec-14 30-Dec-14 6d $0 $0

SHT0288 Surge Tank Detail 21d 0% 21d 08-Jun-14 03-Jul-14 01-Dec-14 30-Dec-14 61d $0 $0

SHT0287 karmi Tzur connection chamber 21d 0% 21d 15-May-14 08-Jun-14 01-Dec-14 30-Dec-14 103d $0 $0

SHT0278 Halhul connection  chamber @ sta. 8+890 21d 0% 21d 04-May-14 27-May-14 01-Dec-14 30-Dec-14 27d $0 $0

Concrete wallsConcrete walls 332d 32d 26-Jan-14 14-May-14 16-Jan-14 A 14-Jan-15 92d $0 $0

Concrete walls Phase OConcrete walls Phase One 208d 0d 16-Jan-14 A 22-Jul-14 A $0 $0

SHT0304-new Retaining wall from Sta. Sta.7+093 to Sta.7+220   LHS total length 
(127LM)

21d 100% 0d 16-Jan-14 A 23-Jan-14 A $0 $0

SHT0306-new Formwork Design for Retaining Work 21d 100% 0d 26-Jan-14 A 29-Jan-14 A $0 $0

SHT0305-new Retaining wall from Sta.7+389 to Sta.7+419.5 LHS and from Sta.7+441 to 
Sta.7+505 LHS

21d 100% 0d 28-Jan-14 A 17-Mar-14 A $0 $0

SHT0308-new Retaining Wall from Sta.7+220 to Sta.7+376 LHS 21d 100% 0d 19-Mar-14 A 15-Apr-14 A $0 $0

SHT0307-new Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 to 
Sta.7+438 LHS

21d 100% 0d 03-Apr-14 A 11-Jun-14 A $0 $0

SHT0313-new Retaining Wall from Sta.7+200 to Sta.7+220 LHS 21d 100% 0d 14-Apr-14 A 29-Jun-14 A $0 $0
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SHT0373-new Stair @ Sta.7+505 LHS 21d 100% 0d 07-May-14 A 15-Jun-14 A $0 $0

SHT0309-new Retaining Wall at the access road at Sta.7+185 LHS 21d 100% 0d 22-May-14 A 22-Jul-14 A $0 $0

SHT0312-new Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from 
Sta.6+971 to Sta.7+036 RHS

21d 100% 0d 16-Jun-14 A 16-Jul-14 A $0 $0

SHT0314-new Retaining Wall from Sta.7+425 to Sta.7+430 RHS 21d 100% 0d 19-Jun-14 A 02-Jul-14 A $0 $0

SHT0316-new Retaining Wall from Sta.6+873 to Sta.6+950 LHS 21d 100% 0d 23-Jun-14 A 20-Jul-14 A $0 $0

Concrete walls PhaseTConcrete walls PhaseTwo 57d 32d 12-Nov-14 A 14-Jan-15 92d $0 $0

SHT0335-new Retaining Wall from Sta.4+422 to Sta.4+440 LHS 21d 50% 11d 12-Nov-14 A 15-Dec-14 92d $0 $0

SHT0340-new Retaining Wall from Sta.4+345 to Sta.4+370 RHS 21d 0% 21d 15-Dec-14 14-Jan-15 92d $0 $0

Concrete walls Phase TConcrete walls Phase Three 47d 0d 19-Apr-14 14-May-14 22-Jun-14 A 20-Aug-14 A $0 $0

SHT0315-new Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS 21d 100% 0d 22-Jun-14 A 20-Aug-14 A $0 $0

SHT0313 Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from 
Sta.3+555 to Sta.3+573 RHS

21d 100% 0d 19-Apr-14 14-May-14 24-Jun-14 A 17-Jul-14 A $0 $0

SHT0318-new Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 21d 100% 0d 26-Jun-14 A 21-Jul-14 A $0 $0

Concrete walls Phase FConcrete walls Phase Four 21d 21d 26-Jan-14 19-Feb-14 01-Dec-14 30-Dec-14 103d $0 $0

SHT0314 Retaining wall from sta. 10+650 to 10+680 RHS total length (30 LM) 21d 0% 21d 26-Jan-14 19-Feb-14 01-Dec-14 30-Dec-14 103d $0 $0

Stone WallsStone Walls 21d 0d 12-Nov-14 A 19-Nov-14 A $0 $0

SHT0320-new Stone Walls St.4+335-4+343 R , St.4+370-4+379 R,  .4+386-4+401 R, 
St.4+404-4+480 R, 4+483-St.4+491 R& St.4+498-4+520 R

21d 100% 0d 12-Nov-14 A 19-Nov-14 A $0 $0

SHT0330-new Stone Walls from Sta.4+440 to Sta.4+475 LHS , from Sta.4+478 to 
Sta.4+505 LHS and from Sta.4+509 to Sta.4+640 LHS

21d 100% 0d 12-Nov-14 A 19-Nov-14 A $0 $0

Pipe CulvertsPipe Culverts 161d 21d 29-Jan-14 29-Apr-14 02-Jun-14 A 30-Dec-14 33d $0 $0

Pipe Culverts  Phase TPipe Culverts  Phase Three 161d 21d 05-Apr-14 29-Apr-14 02-Jun-14 A 30-Dec-14 31d $0 $0

SHT0317-new Pipe Culvert at Sta.0+543 -Al Aroub Road 21d 100% 0d 02-Jun-14 A 02-Jul-14 A $0 $0

SHT0321 Dia. 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 
with   L=14.0 m

21d 0% 21d 05-Apr-14 29-Apr-14 01-Dec-14 30-Dec-14 31d $0 $0

Pipe Culverts  Phase FPipe Culverts  Phase Four 131d 21d 29-Jan-14 27-Apr-14 17-Sep-14 A 30-Dec-14 33d $0 $0

SHT0333 Storm Water from Sta.7+950 to Sta.8+240 21d 100% 0d 15-Mar-14 07-Apr-14 17-Sep-14 A 10-Nov-14 A $0 $0

SHT0330 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 
with   L=7.0 m

21d 0% 21d 29-Jan-14 23-Feb-14 01-Dec-14 30-Dec-14 33d $0 $0

SHT0336 Storm concrete system from sta. 7+220 to  7+240 21d 0% 21d 02-Apr-14 27-Apr-14 01-Dec-14 30-Dec-14 4d $0 $0

Concrete curbstone and sConcrete curbstone and side walk Phase Four 21d 21d 14-Jul-14 17-Aug-14 01-Dec-14 30-Dec-14 47d $0 $0

SHT0349 From  St.7+515 to 6+840 21d 0% 21d 14-Jul-14 17-Aug-14 01-Dec-14 30-Dec-14 47d $0 $0

OthersOthers 232d 42d 02-Aug-14 24-Sep-14 23-Mar-14 A 28-Jan-15 82d $0 $0

SHT1060-new Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network 21d 100% 0d 23-Mar-14 A 30-Mar-14 A $0 $0

SHT0370-new Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve 21d 100% 0d 24-Mar-14 A 07-Apr-14 A $0 $0
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SHT0371-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
0+000 to St. 1+200.

21d 100% 0d 13-Apr-14 A 21-May-14 A $0 $0

SHT0372-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
6+780 to St. 7+500

21d 100% 0d 15-Apr-14 A 21-May-14 A $0 $0

SHT0375-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
1+200 to St. 2+780

21d 100% 0d 11-Jun-14 A 18-Jun-14 A $0 $0

SHT0374-new Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 
760 x 250 mm

21d 100% 0d 11-Jun-14 A 28-Aug-14 A $0 $0

SHT0380-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
8+700 to St. 9+300

21d 100% 0d 19-Jun-14 A 30-Jun-14 A $0 $0

SHT0381-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
2+780 to St. 3+900

21d 100% 0d 24-Jun-14 A 02-Jul-14 A $0 $0

SHT0385-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
3+900 to St. 4+950

21d 100% 0d 01-Sep-14 A 04-Sep-14 A $0 $0

SHT0386-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
7+500 to St. 8+700

21d 100% 0d 11-Sep-14 A 18-Sep-14 A $0 $0

SHT0387-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
4+950 to St. 6+000

21d 100% 0d 23-Sep-14 A 02-Oct-14 A $0 $0

SHT0388-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
6+000 to St. 6+780

21d 50% 11d 27-Nov-14 A 15-Dec-14 113d $0 $0

SHT0358 Concrete Ditches and Concrete protection 21d 0% 21d 07-Aug-14 01-Sep-14 31-Dec-14 28-Jan-15 47d $0 $0

SHT0361 Road furnishing/Guard Rail 21d 0% 21d 31-Aug-14 24-Sep-14 31-Dec-14 28-Jan-15 40d $0 $0

SHT0355 Street Lighting 21d 0% 21d 02-Aug-14 26-Aug-14 31-Dec-14 28-Jan-15 3d $0 $0

Material SubmittalsMaterial Submittals 302d 21d 01-Dec-13 12-Jun-14 28-Nov-13 A 30-Dec-14 103d $0 $0

Submittals  including ManSubmittals  including Manufacturers Qualifications , Shop Test, Product Data 302d 21d 01-Dec-13 12-Jun-14 28-Nov-13 A 30-Dec-14 103d $0 $0

Material Submittal RoaMaterial Submittal Roads 287d 21d 22-Dec-13 12-Jun-14 28-Nov-13 A 30-Dec-14 103d $0 $0

SHT0480 Cat eyes 21d 100% 0d 12-Apr-14 07-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

SHT0485 Thermoplastic paint 21d 100% 0d 12-Apr-14 07-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

SHT0380 Concrete Mix Design including cement type 21d 100% 0d 22-Dec-13 22-Jan-14 25-Dec-13 A 07-Jan-14 A $0 $0

SHT0445 Bituminous Wearing Course-Mix Design 21d 100% 0d 02-Feb-14 26-Feb-14 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0500 Curbstone paint material 21d 100% 0d 17-Apr-14 13-May-14 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0415 Storm Drainage RC pipes 21d 50% 11d 06-Jan-14 03-Feb-14 30-Dec-13 A 15-Dec-14 113d $0 $0

SHT0490 Guard Rail 21d 100% 0d 12-Apr-14 07-May-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0460 Concrete joint sealant material 21d 100% 0d 15-Mar-14 07-Apr-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0425 Curbstone 21d 100% 0d 25-Jan-14 18-Feb-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0495 Traffic sign 21d 100% 0d 12-Apr-14 07-May-14 05-Jan-14 A 08-Jan-14 A $0 $0

SHT0405 Base Course Source 21d 100% 0d 04-Jan-14 01-Feb-14 29-Jan-14 A 04-Feb-14 A $0 $0

SHT0390 Steel Reinforcement 21d 100% 0d 29-Dec-13 28-Jan-14 02-Feb-14 A 03-Feb-14 A $0 $0

SHT0455 Concrete Repair 21d 100% 0d 13-Mar-14 06-Apr-14 16-Feb-14 A 25-Feb-14 A $0 $0

SHT0385 Formwork material 21d 100% 0d 08-Jan-14 04-Feb-14 16-Feb-14 A 18-Feb-14 A $0 $0
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SHT0566-new Damp proofing 21d 100% 0d 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0565-new Protection Board Sample 21d 100% 0d 26-Feb-14 A 03-Mar-14 A $0 $0

SHT0567-new Second source of base course 5d 100% 0d 06-Apr-14 A 08-Apr-14 A $0 $0

SHT0440 Asphalt wearing 21d 100% 0d 02-Feb-14 26-Feb-14 20-Jul-14 A 24-Jul-14 A $0 $0

SHT0445-new Concrete Ready-Mix Design Class B35-Size 20 mm 21d 100% 0d 24-Jul-14 A 05-Aug-14 A $0 $0

SHT0395 Precast water manhole 21d 100% 0d 30-Dec-13 29-Jan-14 17-Aug-14 A 09-Sep-14 A $0 $0

SHT0505 Flexible electrical conduit 21d 50% 11d 20-May-14 12-Jun-14 29-Oct-14 A 15-Dec-14 26d $0 $0

SHT0465 Street Lighting including poles 21d 50% 11d 24-Apr-14 19-May-14 30-Oct-14 A 15-Dec-14 6d $0 $0

SHT0475 Galvanized steel Handrail 21d 0% 21d 12-Apr-14 07-May-14 01-Dec-14 30-Dec-14 61d $0 $0

SHT0470 Interlocking Blocks 21d 0% 21d 31-Mar-14 24-Apr-14 01-Dec-14 30-Dec-14 103d $0 $0

SHT0640 Storm water manholes 21d 0% 21d 04-Feb-14 01-Mar-14 01-Dec-14 30-Dec-14 103d $0 $0

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling 302d 0d 01-Dec-13 15-Mar-14 28-Nov-13 A 12-Nov-14 A $0 $0

PipesPipes 255d 0d 01-Dec-13 01-Mar-14 28-Nov-13 A 21-Sep-14 A $0 $0

SHT0510 Steel pipeline 760 mm 21d 100% 0d 01-Dec-13 30-Dec-13 28-Nov-13 A 28-Jan-14 A $0 $0

SHT0515 Steel pipeline 300 mm 21d 100% 0d 02-Dec-13 31-Dec-13 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0520 Steel pipeline 200 mm 21d 100% 0d 03-Dec-13 04-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0525 Steel pipeline 150 mm 21d 100% 0d 03-Dec-13 04-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0530 Steel pipeline 100 mm 21d 100% 0d 04-Dec-13 05-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0535 Steel pipeline 75 mm 21d 100% 0d 04-Dec-13 05-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0548 Steel pipeline 250 mm 21d 100% 0d 06-Jan-14 03-Feb-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0557 Steel pipeline 50 mm 21d 100% 0d 08-Jan-14 04-Feb-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0559 Shrinkable sheet 21d 100% 0d 15-Jan-14 11-Feb-14 05-Jan-14 A 24-Feb-14 A $0 $0

SHT0543 Bedding material 21d 100% 0d 05-Jan-14 02-Feb-14 12-Feb-14 A 13-Feb-14 A $0 $0

SHT0560 Warning tape 21d 100% 0d 04-Feb-14 01-Mar-14 18-Feb-14 A 02-Mar-14 A $0 $0

SHT0547 Backfilling material 21d 100% 0d 06-Jan-14 03-Feb-14 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0561-new Non-shrink cementitious mortar - Fosroc 21d 100% 0d 25-Feb-14 A 05-Mar-14 A $0 $0

SHT0562-new 4'' PVC Weep Pipe 21d 100% 0d 26-Feb-14 A 02-Mar-14 A $0 $0

SHT0564-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP

21d 100% 0d 13-Mar-14 A 27-Mar-14 A $0 $0

SHT0563-new Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 0d 19-Mar-14 A 26-Mar-14 A $0 $0

SHT0569-new Steel pipes -16", 20" and 24" 21d 100% 0d 20-Sep-14 A 21-Sep-14 A $0 $0

N D J F A M J J A S O N D J F A M J J A S O N
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3Qtr 4

2014 2015

12-Nov-14 A

21-Sep-14 A

 Updated Construction Program
November 30, 2014

TO16-nov
Deir Sha'aar Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 9 of 30 Date Revision Checked Approved
04-Dec-14

30



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual
Total Cost

Manholes and chamManholes and chambers 273d 0d 08-Jan-14 16-Feb-14 05-Dec-13 A 16-Oct-14 A $0 $0

SHT0563 Air ventilation pipes 21d 100% 0d 08-Jan-14 04-Feb-14 05-Dec-13 A 30-Jan-14 A $0 $0

SHT0575 Steel flanges 21d 100% 0d 15-Jan-14 11-Feb-14 05-Jan-14 A 04-Feb-14 A $0 $0

SHT0580 Flange Gaskets_Klinger 21d 100% 0d 18-Jan-14 12-Feb-14 23-Feb-14 A 20-Apr-14 A $0 $0

SHT0590 Epoxy coating 21d 100% 0d 21-Jan-14 16-Feb-14 13-Mar-14 A 23-Apr-14 A $0 $0

SHT0585 Bolts ,washers & nuts 21d 100% 0d 19-Jan-14 13-Feb-14 24-Mar-14 A 07-May-14 A $0 $0

SHT0584-new Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m 21d 100% 0d 24-Jul-14 A 25-Sep-14 A $0 $0

SHT0568 Steel Manhole Cover for Storm System and Water System 21d 100% 0d 12-Jan-14 08-Feb-14 28-Aug-14 A 24-Sep-14 A $0 $0

SHT0592-new Adjustable support for pipes & Fittings inside chambers. 21d 100% 0d 11-Sep-14 A 15-Sep-14 A $0 $0

SHT0570 Manholes Rungs 21d 100% 0d 13-Jan-14 09-Feb-14 28-Sep-14 A 16-Oct-14 A $0 $0

Valves & fittings incValves & fittings including Design calculations of fitting 138d 0d 06-Jan-14 05-Mar-14 04-Dec-13 A 12-Aug-14 A $0 $0

SHT0600 Butterfly. valves 760 mm 21d 100% 0d 06-Jan-14 03-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0605 Butterfly.valves 500 mm 21d 100% 0d 08-Jan-14 04-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0610 Butterfly. valves400 mm 21d 100% 0d 11-Jan-14 05-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0615 Gate valves 250. with Actuators 21d 100% 0d 12-Jan-14 08-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0620 Gate valves 150 with Actuators 21d 100% 0d 13-Jan-14 09-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0625 Gate valves 100. with Actuators 21d 100% 0d 14-Jan-14 10-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0630 Gate valves 75. 21d 100% 0d 15-Jan-14 11-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0645 Combination Air relief valves 21d 100% 0d 20-Jan-14 15-Feb-14 05-Dec-13 A 14-Apr-14 A $0 $0

SHT0655 Dismantling Joint 21d 100% 0d 22-Jan-14 17-Feb-14 05-Dec-13 A 27-Mar-14 A $0 $0

SHT0660 Steel Elbows 21d 100% 0d 25-Jan-14 18-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0665 Steel Tees 21d 100% 0d 26-Jan-14 19-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0670 Steel reducers 21d 100% 0d 27-Jan-14 20-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0650 Mechanical coupling 21d 100% 0d 21-Jan-14 16-Feb-14 29-Jan-14 A 27-Mar-14 A $0 $0

SHT0691-new Galvanized Malleable Iron Fittings up to 2”- Modgal 21d 100% 0d 18-Feb-14 A 20-Feb-14 A $0 $0

SHT0675 Electro magnetic flow Water meters 21d 100% 0d 10-Feb-14 05-Mar-14 11-Jun-14 A 12-Aug-14 A $0 $0

Control ValvesControl Valves 209d 0d 30-Dec-13 15-Mar-14 19-Dec-13 A 03-Sep-14 A $0 $0

SHT0700 Pressure reducing valves 21d 100% 0d 29-Jan-14 23-Feb-14 19-Dec-13 A 13-Feb-14 A $0 $0

SHT0705 Flow control valves 21d 100% 0d 18-Feb-14 15-Mar-14 19-Dec-13 A 16-Feb-14 A $0 $0

SHT0710 Pressure relief valves 21d 100% 0d 30-Dec-13 29-Jan-14 19-Dec-13 A 31-Dec-13 A $0 $0
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SHT0740 Swing check valve (8''-PN16) 21d 100% 0d 16-Feb-14 12-Mar-14 19-Dec-13 A 17-Apr-14 A $0 $0

SHT0730 Electro-Magnetic water meter-Siemens 21d 100% 0d 13-Feb-14 10-Mar-14 11-Jun-14 A 12-Aug-14 A $0 $0

SHT0750-NEW Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 0d 28-Aug-14 A 03-Sep-14 A $0 $0

OthersOthers 274d 0d 13-Jan-14 23-Feb-14 19-Dec-13 A 12-Nov-14 A $0 $0

SHT0785 Strainers. 21d 100% 0d 13-Jan-14 09-Feb-14 19-Dec-13 A 05-May-14 A $0 $0

SHT0788 protective lining and coating 21d 100% 0d 29-Jan-14 23-Feb-14 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0911-new Spacers 5d 100% 0d 23-Feb-14 A 27-Feb-14 A $0 $0

SHT1065-new Pressure Gauge 21d 100% 0d 11-May-14 A 21-Aug-14 A $0 $0

SHT1067-new Elcometer 280 21d 100% 0d 11-May-14 A 12-May-14 A $0 $0

SHT1070-new Electrical cables for lighting poles 21d 100% 0d 09-Nov-14 A 12-Nov-14 A $0 $0

SHT1075-new Street luminaries-lamp and accessories 21d 100% 0d 09-Nov-14 A 12-Nov-14 A $0 $0

ProcurementsProcurements 346d 82d 06-Jan-14 12-Aug-14 27-Jan-14 A 12-Mar-15 7d $0 $0

OrderOrder 296d 0d 06-Jan-14 13-Jun-14 27-Jan-14 A 13-Jan-15 7d $0 $0

SHT0920 Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 0d 100% 0d 06-Jan-14 27-Jan-14 A $0 $0

SHT0930 Start Order 760 mm  pipes and fittings 0d 100% 0d 27-Jan-14 27-Jan-14 A $0 $0

SHT0940 Start Order valves and other related materials 0d 100% 0d 17-Mar-14 22-Sep-14 A $0 $0

SHT0950 Order Street Lighting Poles 0d 0% 0d 13-Jun-14 13-Jan-15 7d $0 $0

ManufacturingManufacturing 346d 82d 06-Jan-14 11-Aug-14 27-Jan-14 A 12-Mar-15 7d $0 $0

SHT0960 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 46d 100% 0d 06-Jan-14 27-Feb-14 27-Jan-14 A 18-Feb-14 A $0 $0

SHT0970 760 mm  pipes and fittings 87d 100% 0d 27-Jan-14 18-May-14 27-Jan-14 A 14-May-14 A $0 $0

SHT0980 valves and other related materials 100d 25% 75d 17-Mar-14 21-Jul-14 23-Sep-14 A 04-Mar-15 -31d $0 $0

SHT0990 Street Lighting Poles 50d 0% 50d 13-Jun-14 11-Aug-14 13-Jan-15 12-Mar-15 7d $0 $0

DeliveryDelivery 300d 7d 28-Feb-14 12-Aug-14 19-Feb-14 A 12-Mar-15 7d $0 $0

SHT1000 Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and 
fittings

0d 100% 0d 28-Feb-14 19-Feb-14 A $0 $0

SHT1010 Start Delivery  760 mm  pipes and fittings 0d 100% 0d 19-May-14 15-May-14 A $0 $0

SHT1020 Start Delivery valves and other related materials 0d 0% 0d 22-Jul-14 05-Mar-15 -31d $0 $0

SHT1030 Delivery  Street Lighting Poles 0d 0% 0d 12-Aug-14 12-Mar-15 7d $0 $0

TestingTesting 44d 0d 28-Feb-14 21-May-14 31-Mar-14 A 18-May-14 A $0 $0

SHT1040 Start Testing 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and 
fittings

3d 100% 0d 28-Feb-14 03-Mar-14 31-Mar-14 A 31-Mar-14 A $0 $0

SHT1050 Start Testing 760 mm  pipes and fittings 3d 100% 0d 19-May-14 21-May-14 18-May-14 A 18-May-14 A $0 $0
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ConstructionConstruction 466d 175d 05-Feb-14 14-Apr-15 28-Jan-14 A 25-May-15 -15d $14,478,130 $5,302,316

Phase #1 Conc. Walls St.7+5Phase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 257d 13d 05-Feb-14 02-Sep-14 28-Jan-14 A 17-Dec-14 62d $738,555 $658,435

SHT1095 Start Implement traffic control Phase One 5d 100% 0d 05-Feb-14 12-Feb-14 28-Jan-14 A 28-Jan-14 A $0 $0

SHT1117 Structural excavation for retaining walls 21d 100% 0d 12-Feb-14 10-Mar-14 01-Feb-14 A 15-Sep-14 A $61,000 $79,800

Road work ( Conc. Walls)Road work ( Conc. Walls) St.7+515 to 6+840 LHS 198d 0d 12-Feb-14 01-Jun-14 30-Jan-14 A 29-Oct-14 A $530,230 $530,230

SHT1115 Maintain traffic control and safety plan ,all  coordination and relocate utilities
if required

90d 100% 0d 12-Feb-14 01-Jun-14 30-Jan-14 A 27-Sep-14 A $0 $0

SHT1385-new Concrete retaining wall  from sta. 7+170 to 7+095 LHS = length (75 LM) 30d 100% 0d 20-Feb-14 A 30-Mar-14 A $63,460 $63,460

SHT1387-new Concrete retaining wall from sta. 7+390 to 7+505 LHS = length (110 LM) 30d 100% 0d 14-Apr-14 A 29-Oct-14 A $248,760 $248,760

SHT1389-new Concrete retaining wall from sta. 7+290 to 7+390 LHS = length (100 LM) 30d 100% 0d 27-Apr-14 A 03-Aug-14 A $100,500 $100,500

SHT1388-new Concrete retaining wall from sta. 7+190 to 7+290 LHS = length (100 LM) 30d 100% 0d 30-Apr-14 A 06-Sep-14 A $109,300 $109,300

SHT1135 Concrete retaining wall from sta.7+180 to access road. 21d 100% 0d 31-Mar-14 26-Apr-14 15-Sep-14 A 27-Sep-14 A $8,210 $8,210

Phase #2  (Conc. Walls)) SPhase #2  (Conc. Walls)) St.7+140 to 6+900 RHS 55d 13d 31-May-14 16-Jul-14 09-Sep-14 A 17-Dec-14 -16d $110,075 $26,265

SHT1165 Boundary Wall from Sta.6+971 to Sta.7+036 RHS 21d 100% 0d 31-May-14 24-Jun-14 09-Sep-14 A 22-Oct-14 A $26,265 $26,265

SHT1170 Boundary Wall from Sta.6+935 to Sta.6+966 RHS 13d 0% 13d 24-Jun-14 16-Jul-14 01-Dec-14 17-Dec-14 -16d $83,810 $0

Phase #3Phase #3 24d 11d 03-Jul-14 02-Sep-14 12-Nov-14 A 15-Dec-14 64d $37,250 $22,140

SHT2540 Retaining Wall from Sta.4+425 to Sta.4+365 LHS 11d 90% 1d 03-Jul-14 23-Jul-14 12-Nov-14 A 02-Dec-14 59d $24,600 $22,140

SHT1960 Concrete Gravity wall from sta. 3+226to 3+295  RHS 7d 0% 7d 25-Aug-14 02-Sep-14 07-Dec-14 15-Dec-14 64d $12,650 $0

Phase #2 Beit Ummar, Al ArrPhase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 313d 69d 01-Mar-14 22-Nov-14 04-Mar-14 A 07-Feb-15 66d $1,339,707 $1,094,200

SHT1174 Start Implement traffic control Phase Two 5d 100% 0d 03-Mar-14 10-Mar-14 04-Mar-14 A 04-Mar-14 A $0 $0

Beit Ummar Water DistribBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 204d 16d 01-Mar-14 11-May-14 13-May-14 A 22-Dec-14 87d $206,703 $190,830

Safety,  saw cut asphalSafety,  saw cut asphalt and milling 59d 16d 01-Mar-14 11-May-14 13-May-14 A 22-Dec-14 87d $0 $0

SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  
parties

59d 72.82% 16d 01-Mar-14 11-May-14 13-May-14 A 22-Dec-14 87d $0 $0

SHT1180 saw cut asphalt 3d 100% 0d 10-Mar-14 13-Mar-14 14-May-14 A 26-May-14 A $0 $0

Pipe InstallationPipe Installation 31d 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $152,340 $152,340

SHT1185 Trench excavation for 200 mm Dist. pipeline  with length approx. (1200 
LM)

21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $21,000 $21,000

SHT1190 Bedding layer & install the above dist.Steel pipeline including required 
welding inspection

21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $113,700 $113,700

SHT1195 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $17,640 $17,640

Civil Chamber workCivil Chamber work 85d 12d 06-Apr-14 26-Apr-14 04-Aug-14 A 16-Dec-14 87d $30,900 $16,200

SHT1200 Construct -  Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, 
PN16) @ Sta.0+011

16d 100% 0d 06-Apr-14 26-Apr-14 04-Aug-14 A 10-Sep-14 A $9,200 $9,200

SHT1205 Construct -  Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @
Sta.0+060

12d 100% 0d 09-Apr-14 24-Apr-14 04-Aug-14 A 07-Sep-14 A $7,000 $7,000
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SHT1255-new Construct -  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.1+092

12d 100% 0d 11-Aug-14 A 03-Sep-14 A $6,300 $0

SHT1400-new Construct  -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, 
PN16) @ Sta.0+804

12d 0% 12d 01-Dec-14 16-Dec-14 87d $8,400 $0

TestingTesting 4d 4d 26-Apr-14 30-Apr-14 17-Dec-14 22-Dec-14 87d $0 $0

SHT1210 Pressure Testing 4d 0% 4d 26-Apr-14 30-Apr-14 17-Dec-14 22-Dec-14 87d $0 $0

AsphaltAsphalt 7d 0d 03-May-14 11-May-14 06-Aug-14 A 01-Dec-14 103d $23,463 $22,290

SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

7d 95% 0d 03-May-14 11-May-14 06-Aug-14 A 01-Dec-14 103d $23,463 $22,290

Beit Ummar Water DistribBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+310 147d 4d 06-Apr-14 09-Jun-14 26-May-14 A 06-Dec-14 88d $197,042 $197,042

Safety,  saw cut asphalSafety,  saw cut asphalt and milling 56d 4d 06-Apr-14 09-Jun-14 26-May-14 A 06-Dec-14 88d $0 $0

SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  
parties

54d 92.58% 4d 06-Apr-14 09-Jun-14 26-May-14 A 06-Dec-14 88d $0 $0

SHT1225 Saw cut asphalt 3d 100% 0d 08-Apr-14 12-Apr-14 26-May-14 A 07-Jun-14 A $0 $0

Pipe InstallationPipe Installation 21d 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $149,046 $149,046

SHT1230 Trench excavation for 200 mm Dist. pipeline  with length approx. (1174 LM) 21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $20,545 $20,545

SHT1235 Bedding layer & install the above dist.Steel pipeline including required 
welding inspection

21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $111,243 $111,243

SHT1240 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $17,258 $17,258

Civil Chamber workCivil Chamber work 25d 0d 08-May-14 26-May-14 10-Aug-14 A 03-Sep-14 A $22,400 $22,400

SHT1245 Construct -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, 
PN16) @ 1+227

12d 100% 0d 08-May-14 22-May-14 10-Aug-14 A 03-Sep-14 A $8,400 $8,400

SHT1250 Construct -  Connection to existing and Wash out chamber (DN 
200&75mm, pipeline Dia 200mm, PN16) @  2+272

12d 100% 0d 12-May-14 26-May-14 10-Aug-14 A 02-Sep-14 A $14,000 $14,000

TestingTesting 4d 4d 26-May-14 31-May-14 01-Dec-14 06-Dec-14 88d $0 $0

SHT1255 Pressure Testing 4d 0% 4d 26-May-14 31-May-14 01-Dec-14 06-Dec-14 88d $0 $0

AsphaltAsphalt 7d 0d 01-Jun-14 09-Jun-14 21-Jul-14 A 05-Aug-14 A $25,596 $25,596

SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

7d 100% 0d 01-Jun-14 09-Jun-14 21-Jul-14 A 05-Aug-14 A $25,596 $25,596

Al Arrub-Beit Ummar  WatAl Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 280d 36d 08-May-14 27-Jul-14 05-Apr-14 A 06-Jan-15 99d $208,255 $185,657

Safety,  saw cut asphalSafety,  saw cut asphalt and milling 112d 25d 08-May-14 27-Jul-14 05-Apr-14 A 06-Jan-15 78d $8,000 $5,600

SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  
parties

112d 77.39% 25d 08-May-14 27-Jul-14 05-Apr-14 A 06-Jan-15 78d $0 $0

SHT1270 Road excavation and backfilling to the required sub grade levels 3d 100% 0d 10-May-14 13-May-14 06-Apr-14 A 11-Apr-14 A $8,000 $5,600

Pipe InstallationPipe Installation 45d 0d 13-May-14 10-Jun-14 12-Jul-14 A 24-Jul-14 A $134,068 $134,068

150 mm Dist. pipelin150 mm Dist. pipelines 26d 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $23,150 $23,150

SHT1275 Trench excavation for 150 mm Dist. pipelines from Sta. 0+000 - 0+200 )   
with length approx. (200 LM)

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $3,400 $3,400

SHT1280 Bedding layer & install the above dist.Steel pipelines including required 
welding inspection

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $16,850 $16,850

SHT1282 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $2,900 $2,900
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Double 150 & 100 mDouble 150 & 100 mm Dist. pipelines 10d 0d 19-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $70,749 $70,749

SHT1285 Trench excavation for Double 150 & 100 mm Dist. pipelines from Sta. 
0+200 - 0+595  with length approx. (395 LM)

9d 100% 0d 19-May-14 29-May-14 14-Jul-14 A 19-Jul-14 A $11,620 $11,620

SHT1287 Bedding layer & install the above dist.Steel pipelines including required 
welding inspection

9d 100% 0d 20-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $49,532 $49,532

SHT1289 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

9d 100% 0d 20-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $9,598 $9,598

100 mm Dist. pipeline100 mm Dist. pipeline 10d 0d 29-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $40,169 $40,169

SHT1290 Trench excavation for  100 mm Dist. pipeline from sta. 0+595 to 1+086 with
length approx. (491 LM)

8d 100% 0d 29-May-14 08-Jun-14 19-Jul-14 A 24-Jul-14 A $7,365 $7,365

SHT1293 Bedding layer & install the above dist.Steel pipelines including required 
welding inspection

9d 100% 0d 31-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $26,912 $26,912

SHT1298 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

9d 100% 0d 31-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $5,892 $5,892

Civil Chamber workCivil Chamber work 40d 14d 10-Jun-14 05-Jul-14 14-Nov-14 A 21-Dec-14 78d $43,800 $25,920

SHT1295 Construct -  Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @
Sta.0+537

13d 90% 1d 10-Jun-14 25-Jun-14 14-Nov-14 A 02-Dec-14 91d $7,000 $6,300

SHT1295-new Construct -  Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @
Sta.  0+540

13d 90% 1d 14-Nov-14 A 02-Dec-14 78d $5,900 $5,310

SHT1305 Construct -  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, 
PN16) @ Sta.0+710,

13d 90% 1d 17-Jun-14 05-Jul-14 30-Nov-14 A 02-Dec-14 78d $7,500 $6,750

SHT1309-new Construct -   Connection  chamber to existing (DN 150mm, pipeline 
Dia150mm, PN16) @ Sta.0+584

13d 90% 1d 30-Nov-14 A 02-Dec-14 91d $8,400 $7,560

SHT1307-new Construct -   Connection  chamber to existing  (DN 100mm, pipeline 
Dia100mm, PN16) @ Sta.0+204

13d 0% 13d 02-Dec-14 21-Dec-14 78d $7,500 $0

SHT1311-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 
100mm, PN16)@ Sta.1+214

13d 0% 13d 02-Dec-14 21-Dec-14 78d $7,500 $0

TestingTesting 148d 7d 07-Jun-14 12-Jul-14 24-Jul-14 A 28-Dec-14 99d $0 $0

SHT1307 Radiographic Testing (RT) 1d 100% 0d 07-Jun-14 07-Jun-14 24-Jul-14 A 24-Jul-14 A $0 $0

SHT1310 Pressure Testing 4d 0% 4d 05-Jul-14 12-Jul-14 21-Dec-14 28-Dec-14 78d $0 $0

Base course and AsphBase course and Asphalt 108d 7d 14-Jul-14 27-Jul-14 23-Aug-14 A 06-Jan-15 78d $22,387 $20,069

SHT1324 Basecourse 20 cm layer 12d 100% 0d 23-Aug-14 A 25-Sep-14 A $20,069 $20,069

SHT1315 Asphalt wearing layer 7d 0% 7d 14-Jul-14 27-Jul-14 28-Dec-14 06-Jan-15 78d $2,318 $0

Halhul Water DistributionHalhul Water Distribution Network All Segments 183d 69d 10-Jun-14 22-Nov-14 22-Jun-14 A 07-Feb-15 66d $727,707 $520,671

Safety,  saw cut asphalSafety,  saw cut asphalt and milling 104d 48d 10-Jun-14 22-Nov-14 22-Jun-14 A 07-Feb-15 1d $0 $0

SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  
parties

104d 53.9% 48d 10-Jun-14 22-Nov-14 22-Jun-14 A 07-Feb-15 1d $0 $0

Pipe InstallationPipe Installation 111d 18d 18-Jun-14 17-Sep-14 28-Jun-14 A 27-Dec-14 -1d $584,426 $451,988

Zaboud-HalhulZaboud-Halhul 22d 0d 18-Jun-14 23-Jul-14 28-Jun-14 A 28-Aug-14 A $140,787 $140,787

SHT1330 Trench excavation ,Bedding ,install and backfill for 200 mm Dist.Zaboud 
Water Pipeline from Sta.0+000 to Sta.1+110

22d 100% 0d 18-Jun-14 23-Jul-14 28-Jun-14 A 28-Aug-14 A $140,787 $140,787

Shahera-HalhulShahera-Halhul 41d 0d 10-Aug-14 A 25-Sep-14 A $161,945 $161,945

SHT3852-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline 200 
mm from St.0+000 -1+150

22d 100% 0d 10-Aug-14 A 22-Sep-14 A $145,705 $145,705

SHT1340-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline  100 
mm 1+150 -1+350

4d 100% 0d 22-Sep-14 A 25-Sep-14 A $16,240 $16,240
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Nabi Yunis-HalhulNabi Yunis-Halhul 102d 9d 23-Jul-14 07-Sep-14 10-Aug-14 A 13-Dec-14 -1d $240,189 $149,256

SHT3852-new10 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 200 mm 
from St.0+000 -0+800

22d 100% 0d 10-Aug-14 A 30-Oct-14 A $70,011 $70,011

SHT1335 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 150 mm 
0+800 -1+750

8d 90% 1d 23-Jul-14 14-Aug-14 08-Nov-14 A 01-Dec-14 -1d $88,050 $79,245

SHT1340 Trench excavation ,Bedding ,install and backfill  Pipeline  for Rmoaz 100 
mm 0+800 -1+600

8d 0% 8d 14-Aug-14 07-Sep-14 01-Dec-14 13-Dec-14 -1d $82,127 $0

Hawawer-HalhulHawawer-Halhul 9d 9d 07-Sep-14 17-Sep-14 13-Dec-14 27-Dec-14 -1d $41,506 $0

SHT1345 Trench excavation ,Bedding ,install and backfill for 75 mm 
Dist.Hawawer-Halhul pipeline  with length approx. (535 LM) ,

9d 0% 9d 07-Sep-14 17-Sep-14 13-Dec-14 27-Dec-14 -1d $41,506 $0

Civil Chamber workCivil Chamber work 26d 26d 17-Sep-14 09-Nov-14 27-Dec-14 01-Feb-15 1d $21,700 $0

Zaboud-HalhulZaboud-Halhul 18d 18d 17-Sep-14 09-Nov-14 27-Dec-14 20-Jan-15 9d $14,700 $0

SHT1350 Construct Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 
0+180

8d 0% 8d 17-Sep-14 16-Oct-14 27-Dec-14 06-Jan-15 -1d $8,400 $0

SHT1360 Construct Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 8d 0% 8d 15-Oct-14 09-Nov-14 10-Jan-15 20-Jan-15 -1d $6,300 $0

SHT1390 Construct -   Connection  chamber to existing (DN 200mm, pipeline Dia 
200mm, PN16) @ Sta.1+145

8d 0% 8d 10-Jan-15 20-Jan-15 9d $0 $0

Shahera-HalhulShahera-Halhul 8d 8d 10-Jan-15 20-Jan-15 1d $7,000 $0

SHT1355-new Construct Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 
0+557

8d 0% 8d 10-Jan-15 20-Jan-15 -1d $7,000 $0

SHT1357-new Construct -   Connection  chamber to existing (DN 200&100mm, pipeline 
Dia 200&100mm, PN16)@ Sta.1+115

8d 0% 8d 10-Jan-15 20-Jan-15 1d $0 $0

Nabi Yunis-HalhulNabi Yunis-Halhul 8d 8d 20-Jan-15 01-Feb-15 1d $0 $0

SHT1359-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 
100mm, PN16) @ Sta.0+824

8d 0% 8d 20-Jan-15 01-Feb-15 1d $0 $0

SHT1367-new Construct -   Connection  chamber to existing and Wash out (DN 
150&75mm, pipeline Dia 150mm, PN16)  @ Sta.0+718

8d 0% 8d 20-Jan-15 01-Feb-15 1d $0 $0

SHT1369-new Construct -Combined 3"ARV, 8"GV,6"GV,4"GV and connection to 
existing(DN100,200,150,100&200 ) @ St. 0+650

8d 0% 8d 20-Jan-15 01-Feb-15 1d $0 $0

Hawawer-HalhulHawawer-Halhul 8d 8d 27-Dec-14 06-Jan-15 19d $0 $0

SHT1370-new Construct -   Connection  chamber to existing (DN 75mm, pipeline Dia 
75mm, PN16)@ Sta.0+506

8d 0% 8d 27-Dec-14 06-Jan-15 19d $0 $0

TestingTesting 64d 64d 23-Aug-14 13-Nov-14 06-Dec-14 07-Feb-15 1d $0 $0

SHT1365 Radiographic Testing (RT) 1d 0% 1d 23-Aug-14 30-Aug-14 06-Dec-14 06-Dec-14 2d $0 $0

SHT1370 Pressure Testing 4d 0% 4d 09-Nov-14 13-Nov-14 01-Feb-15 07-Feb-15 1d $0 $0

AsphaltAsphalt 75d 23d 13-Nov-14 22-Nov-14 13-Sep-14 A 03-Jan-15 80d $121,581 $68,683

SHT1485 Asphalt Reinstatement Zaboud 5d 100% 0d 13-Sep-14 A 16-Sep-14 A $24,423 $24,423

SHT1375 Asphalt Reinstatement Shahera- 5d 100% 0d 13-Nov-14 15-Nov-14 02-Oct-14 A 22-Oct-14 A $23,783 $23,783

SHT1380 Asphalt Reinstatemen Nabi Yunis-Halhul 5d 60% 2d 15-Nov-14 22-Nov-14 03-Nov-14 A 02-Dec-14 39d $34,128 $20,477

SHT1400 Asphalt Reinstatemen Hawawer-Halhul 5d 0% 5d 27-Dec-14 03-Jan-15 80d $39,247 $0

Phase #3 Main pipelines, NePhase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 405d 108d 13-May-14 10-Mar-15 26-Feb-14 A 18-Mar-15 52d $4,752,654 $2,799,668

SHT1097 Start Implement traffic control Phase Three 5d 100% 0d 13-May-14 18-May-14 26-Feb-14 A 27-Feb-14 A $0 $0
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Main pipelines & (ReconsMain pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 330d 73d 19-May-14 04-Sep-14 02-Mar-14 A 11-Feb-15 87d $397,593 $309,840

Safety and Excavation Safety and Excavation Works 131d 0d 19-May-14 04-Sep-14 02-Mar-14 A 10-Sep-14 A $6,360 $2,800

SHT1506 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

131d 100% 0d 19-May-14 04-Sep-14 02-Mar-14 A 10-Sep-14 A $0 $0

SHT1507 Road excavation and backfilling to the required sub grade levels 20d 100% 0d 19-May-14 11-Jun-14 25-Mar-14 A 05-Apr-14 A $6,360 $2,800

Pipe InstallationPipe Installation 119d 4d 27-May-14 17-Jun-14 25-Mar-14 A 06-Dec-14 120d $312,961 $250,368

SHT1507-new Rock breaking (Digging) 10d 100% 0d 25-Mar-14 A 12-Apr-14 A $0 $0

SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with 
length approx. (630 LM)

18d 80% 4d 27-May-14 17-Jun-14 07-Jul-14 A 06-Dec-14 120d $17,668 $14,134

SHT1510 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

18d 80% 4d 27-May-14 17-Jun-14 07-Jul-14 A 06-Dec-14 43d $275,732 $220,585

SHT1520 Backfill the pipe trench with approved materials to the required level 18d 80% 4d 27-May-14 17-Jun-14 07-Jul-14 A 06-Dec-14 120d $19,561 $15,649

Civil Chamber workCivil Chamber work 11d 3d 24-Jun-14 12-Jul-14 07-Nov-14 A 06-Dec-14 46d $72,000 $50,400

SHT1550 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25) @ Sta.0+620

11d 70% 3d 24-Jun-14 12-Jul-14 07-Nov-14 A 06-Dec-14 46d $72,000 $50,400

TestingTesting 67d 67d 14-Jun-14 20-Jul-14 06-Dec-14 11-Feb-15 1d $0 $0

SHT1553 Radiographic Testing (RT) 1d 0% 1d 14-Jun-14 14-Jun-14 06-Dec-14 13-Dec-14 8d $0 $0

SHT1555 Pressure Testing 4d 0% 4d 13-Jul-14 20-Jul-14 07-Feb-15 11-Feb-15 1d $0 $0

Base course & Stone WBase course & Stone Wall 13d 0d 20-Jul-14 11-Aug-14 02-Sep-14 A 14-Sep-14 A $6,272 $6,272

SHT1560 Final Finish Sub grade & Topping st. 0+140 to st. 0+630 13d 100% 0d 20-Jul-14 11-Aug-14 02-Sep-14 A 14-Sep-14 A $6,272 $6,272

Main pipelines & (ReconsMain pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 334d 78d 10-Jun-14 29-Sep-14 05-Mar-14 A 16-Feb-15 1d $418,695 $414,983

Safety and Excavation Safety and Excavation Works 151d 56d 12-Jun-14 29-Sep-14 05-Mar-14 A 16-Feb-15 1d $6,672 $6,160

SHT1570 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

140d 60.11% 56d 12-Jun-14 29-Sep-14 05-Mar-14 A 16-Feb-15 1d $0 $0

SHT1580 Road excavation and backfilling to the required sub grade levels 21d 100% 0d 14-Jun-14 14-Jul-14 25-Mar-14 A 05-Apr-14 A $6,672 $6,160

SHT1587-new Rock breaking (Digging) 10d 100% 0d 01-Apr-14 A 11-Apr-14 A $0 $0

Pipe InstallationPipe Installation 21d 0d 17-Jun-14 20-Jul-14 12-Jun-14 A 16-Aug-14 A $383,322 $383,322

SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with 
length approx. (770 LM)

21d 100% 0d 17-Jun-14 20-Jul-14 12-Jun-14 A 16-Aug-14 A $21,644 $21,644

SHT1600 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

21d 100% 0d 17-Jun-14 20-Jul-14 12-Jun-14 A 16-Aug-14 A $337,715 $337,715

SHT1610 Backfill the pipe trench with approved materials to the required level 21d 100% 0d 17-Jun-14 20-Jul-14 12-Jun-14 A 16-Aug-14 A $23,963 $23,963

Civil Chamber workCivil Chamber work 27d 5d 10-Jun-14 09-Aug-14 11-Oct-14 A 08-Dec-14 48d $16,000 $12,800

SHT1540 Construct Main Connection chamber (DN 500mm, pipeline Dia 760mm, 
PN25)@ Sta.1+280

17d 70% 5d 10-Jun-14 01-Jul-14 11-Oct-14 A 08-Dec-14 44d $0 $0

SHT1620 Construct -  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta.0+743

11d 80% 2d 20-Jul-14 09-Aug-14 26-Oct-14 A 03-Dec-14 51d $16,000 $12,800

TestingTesting 199d 5d 05-Jul-14 13-Aug-14 16-Jul-14 A 16-Feb-15 1d $0 $0

SHT1623 Radiographic Testing (RT) 1d 100% 0d 05-Jul-14 12-Jul-14 16-Jul-14 A 16-Jul-14 A $0 $0
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SHT1625 Pressure Testing 4d 0% 4d 09-Aug-14 13-Aug-14 11-Feb-15 16-Feb-15 1d $0 $0

Base course & Stone WBase course & Stone Wall 94d 0d 13-Aug-14 01-Sep-14 16-Aug-14 A 25-Sep-14 A $12,701 $12,701

SHT1630 20 cm base course layer  from Sta.1+200 to 1+400 16d 100% 0d 13-Aug-14 01-Sep-14 16-Aug-14 A 25-Sep-14 A $5,405 $5,405

SHT1920 Topping from Sta.0+630 to 1+200 13d 100% 0d 10-Sep-14 A 22-Sep-14 A $7,296 $7,296

Main pipelines & (ReconsMain pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 336d 83d 14-Jul-14 07-Dec-14 24-Mar-14 A 21-Feb-15 1d $584,407 $542,207

Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 202d 60d 14-Jul-14 07-Dec-14 24-Mar-14 A 21-Feb-15 1d $10,600 $4,800

SHT1640 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

201d 20% 60d 14-Jul-14 07-Dec-14 24-Mar-14 A 21-Feb-15 1d $0 $0

SHT1650 Road excavation and backfilling to the required sub grade levels 20d 100% 0d 14-Jul-14 16-Aug-14 25-Mar-14 A 05-Apr-14 A $10,600 $4,800

Pipe InstallationPipe Installation 21d 0d 20-Jul-14 20-Aug-14 17-Aug-14 A 18-Sep-14 A $398,187 $398,187

SHT1670 Trench excavation for 760 mm main pipeline from 1+400 to sta.2+200 with 
length approx. (800 LM)

21d 100% 0d 20-Jul-14 20-Aug-14 17-Aug-14 A 18-Sep-14 A $22,484 $22,484

SHT1680 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing  (UT)

21d 100% 0d 20-Jul-14 20-Aug-14 17-Aug-14 A 18-Sep-14 A $350,810 $350,810

SHT1690 Backfill the pipe trench with approved materials to the required level 21d 100% 0d 20-Jul-14 20-Aug-14 17-Aug-14 A 18-Sep-14 A $24,893 $24,893

Civil Chamber workCivil Chamber work 39d 5d 06-Aug-14 03-Sep-14 27-Oct-14 A 08-Dec-14 52d $154,000 $117,600

SHT1710 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) 
@ Sta. 1+942

13d 90% 1d 16-Aug-14 31-Aug-14 27-Oct-14 A 02-Dec-14 56d $16,000 $14,400

SHT1700 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25) @ Sta.1+530

17d 70% 5d 06-Aug-14 26-Aug-14 30-Oct-14 A 08-Dec-14 52d $72,000 $50,400

SHT1720 Construct -Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 
760mm, PN25) @ Sta.2+070 LHS

13d 80% 3d 19-Aug-14 03-Sep-14 02-Nov-14 A 03-Dec-14 54d $66,000 $52,800

TestingTesting 169d 5d 16-Aug-14 08-Sep-14 18-Aug-14 A 21-Feb-15 1d $0 $0

SHT1724 Radiographic Testing (RT) 1d 100% 0d 16-Aug-14 16-Aug-14 18-Aug-14 A 18-Aug-14 A $0 $0

SHT1725 Pressure Testing 4d 0% 4d 03-Sep-14 08-Sep-14 16-Feb-15 21-Feb-15 1d $0 $0

Base course & Stone WBase course & Stone Wall 16d 0d 08-Sep-14 27-Sep-14 25-Sep-14 A 20-Oct-14 A $21,620 $21,620

SHT1730 Final Finish Sub grade & 20 cm base course layer  from 1+400 to 2+200 16d 100% 0d 08-Sep-14 27-Sep-14 25-Sep-14 A 20-Oct-14 A $21,620 $21,620

Main pipelines & (ReconsMain pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 232d 87d 16-Aug-14 16-Oct-14 05-Apr-14 A 25-Feb-15 73d $388,241 $378,656

Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 101d 0d 16-Aug-14 16-Oct-14 05-Apr-14 A 01-Dec-14 124d $3,712 $3,712

SHT1740 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

101d 100% 0d 16-Aug-14 16-Oct-14 05-Apr-14 A 01-Dec-14 124d $0 $0

SHT1750 Road excavation and backfilling to the required sub grade levels 21d 100% 0d 17-Aug-14 10-Sep-14 28-Sep-14 A 26-Oct-14 A $3,712 $3,712

Pipe InstallationPipe Installation 16d 0d 20-Aug-14 08-Sep-14 20-Sep-14 A 08-Oct-14 A $288,681 $288,681

SHT1770 Trench excavation for 760 mm main pipeline from 2+200 to sta.2+780 with 
length approx. (580 LM)

16d 100% 0d 20-Aug-14 08-Sep-14 20-Sep-14 A 08-Oct-14 A $16,296 $16,296

SHT1780 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

16d 100% 0d 20-Aug-14 08-Sep-14 20-Sep-14 A 08-Oct-14 A $254,343 $254,343

SHT1790 Backfill the pipe trench with approved materials to the required level 16d 100% 0d 20-Aug-14 08-Sep-14 20-Sep-14 A 08-Oct-14 A $18,042 $18,042

Civil Chamber workCivil Chamber work 17d 2d 03-Sep-14 23-Sep-14 12-Nov-14 A 02-Dec-14 59d $72,000 $64,800
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SHT1800 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25) @ Sta. 2+230

17d 90% 2d 03-Sep-14 23-Sep-14 12-Nov-14 A 02-Dec-14 59d $72,000 $64,800

TestingTesting 87d 87d 02-Sep-14 28-Sep-14 01-Dec-14 25-Feb-15 1d $0 $0

SHT1803 Radiographic Testing (RT) 1d 0% 1d 02-Sep-14 03-Sep-14 01-Dec-14 01-Dec-14 65d $0 $0

SHT1805 Pressure Testing 4d 0% 4d 23-Sep-14 28-Sep-14 21-Feb-15 25-Feb-15 1d $0 $0

BasecourseBasecourse 12d 1d 28-Sep-14 16-Oct-14 08-Oct-14 A 02-Dec-14 68d $23,848 $21,463

SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 90% 1d 28-Sep-14 16-Oct-14 08-Oct-14 A 02-Dec-14 68d $23,848 $21,463

Asphalt Works From Sta.0Asphalt Works From Sta.0+000 to Sta.2+780 4d 4d 16-Oct-14 21-Oct-14 02-Dec-14 08-Dec-14 68d $111,847 $0

SHT1820 5 cm asphalt wearing course including prime coat from sta. 0+105 to 0+630
and from 1+080 to 2+210

4d 0% 4d 16-Oct-14 21-Oct-14 02-Dec-14 08-Dec-14 68d $111,847 $0

Main pipelines &  (Milling Main pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 150d 100d 08-Sep-14 23-Dec-14 11-Oct-14 A 10-Mar-15 1d $334,537 $154,155

Safety , Millings and PiSafety , Millings and Pipe Culvert 105d 74d 08-Sep-14 23-Dec-14 11-Oct-14 A 10-Mar-15 1d $17,170 $0

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities 
and all other  parties

105d 29.78% 74d 08-Sep-14 23-Dec-14 11-Oct-14 A 10-Mar-15 1d $0 $0

SHT1840 Saw cut asphalt/Road excavation 2d 100% 0d 09-Sep-14 11-Sep-14 18-Oct-14 A 28-Oct-14 A $0 $0

SHT1890 new 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 
with   L=14.0 m

18d 0% 18d 10-Sep-14 01-Oct-14 31-Dec-14 25-Jan-15 31d $17,170 $0

Pipe InstallationPipe Installation 7d 0d 11-Sep-14 20-Sep-14 18-Oct-14 A 28-Oct-14 A $146,155 $146,155

SHT1850 Trench excavation for 760 mm main pipeline and 200mm dist. Pipeline with
length approx. (250 LM)

7d 100% 0d 11-Sep-14 20-Sep-14 18-Oct-14 A 28-Oct-14 A $7,028 $7,028

SHT1860 Bedding layer & install the above main  & dist. Steel pipeline with required 
welding inspection & sectional testing (UT)

7d 100% 0d 11-Sep-14 20-Sep-14 18-Oct-14 A 28-Oct-14 A $131,346 $131,346

SHT1870 Backfill the pipe trench with approved materials  to the required level   
including 20 cm base course

7d 100% 0d 11-Sep-14 20-Sep-14 18-Oct-14 A 28-Oct-14 A $7,781 $7,781

Civil Chamber workCivil Chamber work 38d 24d 20-Sep-14 29-Sep-14 12-Nov-14 A 04-Jan-15 41d $117,300 $8,000

Main pipeline chambMain pipeline chambers 31d 17d 20-Sep-14 29-Sep-14 12-Nov-14 A 23-Dec-14 48d $104,000 $8,000

SHT1940-new Construct - ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta.2+782

8d 50% 4d 12-Nov-14 A 06-Dec-14 48d $16,000 $8,000

SHT1880 Construct - Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @
Sta.2+857

8d 0% 8d 20-Sep-14 29-Sep-14 07-Dec-14 16-Dec-14 48d $72,000 $0

SHT3850-new Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) 
@ Sta. 3+303

13d 0% 13d 07-Dec-14 23-Dec-14 48d $16,000 $0

Networks chambersNetworks chambers 24d 24d 01-Dec-14 04-Jan-15 41d $13,300 $0

SHT1880-new Construct - chamber for Connection to existing (DN 200mm, pipeline Dia 
200mm, PN16) @2+781

8d 0% 8d 01-Dec-14 10-Dec-14 41d $0 $0

SHT1885-new Construct - Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.2+858

8d 0% 8d 13-Dec-14 22-Dec-14 41d $7,000 $0

SHT1890-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) 
@ Sta.3+301

8d 0% 8d 23-Dec-14 04-Jan-15 41d $6,300 $0

TestingTesting 87d 87d 13-Sep-14 04-Oct-14 06-Dec-14 02-Mar-15 1d $0 $0

SHT1883 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 13-Sep-14 06-Dec-14 06-Dec-14 11d $0 $0

SHT1885 Pressure Testing 4d 0% 4d 29-Sep-14 04-Oct-14 25-Feb-15 02-Mar-15 1d $0 $0

AsphaltAsphalt 6d 6d 04-Oct-14 23-Oct-14 02-Mar-15 10-Mar-15 1d $53,912 $0
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SHT1887 Milling 1d 0% 1d 04-Oct-14 05-Oct-14 02-Mar-15 03-Mar-15 1d $7,350 $0

SHT1900 Asphalt Reinstament over pipe trench including prime coat and 5 cm 
asphalt wearing layer

2d 0% 2d 05-Oct-14 12-Oct-14 03-Mar-15 07-Mar-15 1d $2,432 $0

SHT1910 5 cm asphalt wearing course including tack coat 2d 0% 2d 21-Oct-14 23-Oct-14 08-Mar-15 10-Mar-15 1d $44,130 $0

Main pipelines & (ReconsMain pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+780 137d 102d 18-Jun-14 28-Dec-14 26-Oct-14 A 12-Mar-15 58d $711,864 $439,026

Safety and Excavation Safety and Excavation Works, Stone Boulder and Concrete Wall 49d 76d 18-Jun-14 28-Dec-14 26-Oct-14 A 12-Mar-15 1d $27,536 $22,029

SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  
corrdination & relocate utilities

49d 10% 76d 18-Jun-14 28-Dec-14 26-Oct-14 A 12-Mar-15 1d $0 $0

SHT1950 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level

20d 80% 4d 01-Jul-14 07-Aug-14 28-Oct-14 A 06-Dec-14 64d $27,536 $22,029

Pipe InstallationPipe Installation 21d 21d 20-Sep-14 19-Oct-14 28-Oct-14 A 30-Dec-14 103d $438,082 $416,998

SHT1970 Trench excavation for 760 mm main and 200 mm dist. Pipelines with length
approx. (750 LM)

21d 0% 21d 20-Sep-14 19-Oct-14 28-Oct-14 A 30-Dec-14 103d $21,084 $0

SHT1980 Bedding layer & install the above main&dist.Steel pipeline including required
welding inspection/sectional testing (UT)

21d 100% 0d 20-Sep-14 19-Oct-14 28-Oct-14 A 01-Dec-14 47d $393,655 $393,655

SHT1990 Backfill the pipe trench with approved materials  to the required level 21d 100% 0d 20-Sep-14 19-Oct-14 28-Oct-14 A 01-Dec-14 34d $23,343 $23,343

Civil Chamber workCivil Chamber work 19d 19d 14-Oct-14 02-Nov-14 01-Dec-14 28-Dec-14 34d $144,900 $0

Main pipeline chambMain pipeline chambers 16d 16d 14-Oct-14 02-Nov-14 01-Dec-14 22-Dec-14 34d $111,000 $0

SHT2000 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) 
@ Sta. 3+745

13d 0% 13d 14-Oct-14 29-Oct-14 01-Dec-14 17-Dec-14 34d $16,000 $0

SHT2010 Construct -Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 
760mm, PN25)@ Sta.3+485 RHS

13d 0% 13d 18-Oct-14 02-Nov-14 06-Dec-14 22-Dec-14 34d $95,000 $0

Networks chambersNetworks chambers 19d 19d 01-Dec-14 28-Dec-14 34d $33,900 $0

SHT1896-new Construct - chamber for Connection to existing (DN 200&100mm, pipeline 
Dia 200&100mm, PN16) @3+780

8d 0% 8d 01-Dec-14 10-Dec-14 37d $9,200 $0

SHT2020-new Construct - combined  chamber  gate valve (DN 200&200mm, pipeline Dia 
200&200mm, PN16) @ Sta. 3+490

8d 0% 8d 06-Dec-14 15-Dec-14 34d $18,400 $0

SHT1895-new Construct -  ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@
Sta.3+301

8d 0% 8d 16-Dec-14 28-Dec-14 34d $6,300 $0

TestingTesting 29d 29d 04-Oct-14 06-Nov-14 06-Dec-14 03-Jan-15 45d $0 $0

SHT2013 Radiographic Testing (RT) 1d 0% 1d 04-Oct-14 11-Oct-14 06-Dec-14 06-Dec-14 9d $0 $0

SHT2015 Pressure Testing 4d 0% 4d 02-Nov-14 06-Nov-14 29-Dec-14 03-Jan-15 34d $0 $0

Base course ,  Stone WBase course ,  Stone Wall and Asphalt 53d 53d 06-Nov-14 28-Dec-14 04-Jan-15 12-Mar-15 1d $101,346 $0

SHT2020 Final Finish Sub grade & 15 cm base course first layer 11d 0% 11d 06-Nov-14 19-Nov-14 04-Jan-15 18-Jan-15 34d $0 $0

SHT2034 Stone Wall 12d 0% 12d 07-Dec-14 23-Dec-14 12-Jan-15 27-Jan-15 34d $22,500 $0

SHT2030 15 cm base course second layer 10d 0% 10d 13-Nov-14 26-Nov-14 12-Jan-15 25-Jan-15 34d $0 $0

SHT2040 7 cm asphalt wearing course including prime coat 2d 0% 2d 23-Dec-14 28-Dec-14 10-Mar-15 12-Mar-15 1d $78,846 $0

Main pipelines & (Milling Main pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+900 RH 105d 105d 20-Oct-14 31-Dec-14 02-Dec-14 16-Mar-15 1d $90,679 $0

Safety and MillingSafety and Milling 78d 78d 20-Oct-14 31-Dec-14 02-Dec-14 16-Mar-15 1d $0 $0

SHT2050 Maintain traffic control and safety plan  ,coordination with local authorities 
and all others  parties

78d 0% 78d 20-Oct-14 31-Dec-14 02-Dec-14 16-Mar-15 1d $0 $0
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SHT2060 Saw cut asphalt 1d 0% 1d 21-Oct-14 22-Oct-14 03-Dec-14 03-Dec-14 66d $0 $0

Pipe InstallationPipe Installation 4d 4d 22-Oct-14 27-Oct-14 06-Dec-14 09-Dec-14 66d $59,760 $0

SHT2070 Trench excavation for 760 mm main pipeline  with length approx. (120 LM) 
@ RHS

4d 0% 4d 22-Oct-14 27-Oct-14 06-Dec-14 09-Dec-14 66d $3,360 $0

SHT2080 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing @ RHS (UT)

4d 0% 4d 22-Oct-14 27-Oct-14 06-Dec-14 09-Dec-14 66d $52,680 $0

SHT2090 Backfill the pipe trench with approved materials  to the required level   
including 20 cm base course  @ RHS

4d 0% 4d 22-Oct-14 27-Oct-14 06-Dec-14 09-Dec-14 66d $3,720 $0

TestingTesting 10d 10d 25-Oct-14 01-Nov-14 06-Dec-14 15-Dec-14 89d $0 $0

SHT2094 Radiographic Testing (RT) 1d 0% 1d 25-Oct-14 25-Oct-14 06-Dec-14 06-Dec-14 13d $0 $0

SHT2095 Pressure Testing 4d 0% 4d 27-Oct-14 01-Nov-14 10-Dec-14 15-Dec-14 66d $0 $0

AsphaltAsphalt 3d 3d 28-Dec-14 31-Dec-14 12-Mar-15 16-Mar-15 1d $30,919 $0

SHT2097 Milling 1d 0% 1d 28-Dec-14 29-Dec-14 12-Mar-15 14-Mar-15 1d $5,700 $0

SHT2100 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

1d 0% 1d 29-Dec-14 30-Dec-14 14-Mar-15 15-Mar-15 1d $1,140 $0

SHT2110 5 cm asphalt wearing course including tack coat 1d 0% 1d 30-Dec-14 31-Dec-14 15-Mar-15 16-Mar-15 1d $24,079 $0

Main pipelines & (ReconsMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 215d 108d 27-Oct-14 20-Jan-15 03-Sep-14 A 18-Mar-15 52d $624,699 $216,279

Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 166d 81d 27-Oct-14 20-Jan-15 03-Sep-14 A 18-Mar-15 43d $7,736 $7,349

SHT2120 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

166d 51.33% 81d 27-Oct-14 20-Jan-15 03-Sep-14 A 18-Mar-15 1d $0 $0

SHT2130 Remove exist asphalt or Road excavation and backfilling to the required 
subgrade level

21d 95% 1d 27-Oct-14 22-Nov-14 04-Sep-14 A 02-Dec-14 123d $7,736 $7,349

Pipe InstallationPipe Installation 21d 10d 29-Oct-14 24-Nov-14 24-Sep-14 A 15-Dec-14 114d $401,757 $208,929

SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length
approx. (740 LM)

21d 52% 10d 29-Oct-14 24-Nov-14 24-Sep-14 A 15-Dec-14 114d $20,804 $10,819

SHT2150 Bedding layer & install the above main & dist.Steel pipeline including 
required welding inspection/sectional testing(UT)

21d 52% 10d 29-Oct-14 24-Nov-14 24-Sep-14 A 15-Dec-14 47d $357,920 $186,132

SHT2160 Backfill the pipe trench with approved materials  to the required level 21d 52% 10d 29-Oct-14 24-Nov-14 24-Sep-14 A 15-Dec-14 19d $23,033 $11,978

Civil Chamber workCivil Chamber work 13d 13d 16-Nov-14 02-Dec-14 06-Jan-15 25-Jan-15 19d $109,400 $0

Main pipeline chambMain pipeline chambers 13d 13d 16-Nov-14 02-Dec-14 06-Jan-15 25-Jan-15 19d $97,500 $0

SHT2180 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25)@ Sta.4+082

8d 0% 8d 16-Nov-14 26-Nov-14 06-Jan-15 18-Jan-15 19d $25,500 $0

SHT2190 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25)@ Sta.4+593

8d 0% 8d 23-Nov-14 02-Dec-14 13-Jan-15 25-Jan-15 19d $72,000 $0

Networks chambersNetworks chambers 13d 13d 06-Jan-15 25-Jan-15 19d $11,900 $0

A1010 Construct -  ARV Valve chamber (DN 50mm, pipeline Dia 100mm, 
PN16)@ Sta.4+082

8d 0% 8d 06-Jan-15 18-Jan-15 24d $6,000 $0

A1020 Construct -  Wash out  and Gate valve Valve chamber (DN 50&100mm, 
pipeline Dia 100mm, PN16@ Sta.4+593

8d 0% 8d 13-Jan-15 25-Jan-15 19d $5,900 $0

TestingTesting 56d 56d 15-Nov-14 08-Dec-14 06-Dec-14 31-Jan-15 23d $0 $0

SHT2193 Radiographic Testing (RT) 1d 0% 1d 15-Nov-14 15-Nov-14 06-Dec-14 06-Dec-14 10d $0 $0

SHT2195 Pressure Testing 4d 0% 4d 02-Dec-14 08-Dec-14 25-Jan-15 31-Jan-15 19d $0 $0
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Base course Stone WaBase course Stone Wall and Asphalt 39d 39d 08-Dec-14 20-Jan-15 31-Jan-15 18-Mar-15 1d $105,806 $0

SHT2200 Final Finish Sub grade & 20 cm base course layer 11d 0% 11d 08-Dec-14 23-Dec-14 31-Jan-15 14-Feb-15 19d $32,355 $0

SHT2202 Stone Wall 17d 0% 17d 23-Dec-14 18-Jan-15 02-Feb-15 23-Feb-15 19d $22,275 $0

SHT2210 5 cm asphalt wearing course including prime coat 2d 0% 2d 18-Jan-15 20-Jan-15 16-Mar-15 18-Mar-15 1d $51,176 $0

Main pipelines including Main pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5 164d 66d 26-Nov-14 14-Feb-15 06-Sep-14 A 04-Feb-15 95d $632,435 $66,512

Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 123d 47d 26-Nov-14 14-Feb-15 06-Sep-14 A 04-Feb-15 78d $4,240 $848

SHT2220 Maintain traffic control plan including road grading and widening 
,coordination with local and all  parties

64d 20% 47d 26-Nov-14 14-Feb-15 06-Sep-14 A 04-Feb-15 33d $0 $0

SHT2230 Road excavation and backfilling to the required subgrade level 18d 20% 14d 27-Nov-14 22-Dec-14 02-Oct-14 A 21-Dec-14 110d $4,240 $848

Pipe InstallationPipe Installation 18d 14d 29-Nov-14 23-Dec-14 23-Nov-14 A 21-Dec-14 110d $328,321 $65,664

SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 20% 14d 29-Nov-14 23-Dec-14 23-Nov-14 A 21-Dec-14 110d $18,536 $3,707

SHT2250 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

18d 20% 14d 29-Nov-14 23-Dec-14 23-Nov-14 A 21-Dec-14 37d $289,263 $57,853

SHT2260 Backfill the pipe trench with approved materials to the required level 18d 20% 14d 29-Nov-14 23-Dec-14 23-Nov-14 A 21-Dec-14 33d $20,522 $4,104

Chamber workChamber work 26d 26d 17-Dec-14 14-Jan-15 01-Dec-14 06-Jan-15 26d $203,000 $0

SHT2270 Construct -ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) 
@ Sta.4+993

13d 0% 13d 17-Dec-14 06-Jan-15 01-Dec-14 17-Dec-14 33d $13,000 $0

SHT2280 Construct -Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline 
Dia 760mm, PN25) @ Sta 4+625

15d 0% 15d 23-Dec-14 14-Jan-15 15-Dec-14 06-Jan-15 26d $190,000 $0

TestingTesting 38d 38d 13-Dec-14 20-Jan-15 06-Dec-14 12-Jan-15 36d $0 $0

SHT2283 Radiographic Testing (RT) 1d 0% 1d 13-Dec-14 13-Dec-14 06-Dec-14 06-Dec-14 9d $0 $0

SHT2285 Pressure Testing 4d 0% 4d 14-Jan-15 20-Jan-15 06-Jan-15 12-Jan-15 26d $0 $0

Base course , Stone WBase course , Stone Wall and  Asphalt 17d 17d 20-Jan-15 14-Feb-15 12-Jan-15 04-Feb-15 33d $96,874 $0

SHT2305 Stone Wall 15d 0% 15d 20-Jan-15 10-Feb-15 12-Jan-15 02-Feb-15 33d $22,950 $0

SHT2300 Final Finish Sub grade & 20 cm base course layer 13d 0% 13d 20-Jan-15 08-Feb-15 12-Jan-15 31-Jan-15 26d $28,722 $0

SHT2310 5 cm asphalt wearing course including prime coat 2d 0% 2d 11-Feb-15 14-Feb-15 02-Feb-15 04-Feb-15 33d $45,202 $0

Main pipelines including Main pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5 134d 78d 23-Dec-14 10-Mar-15 02-Sep-14 A 16-Feb-15 83d $457,660 $278,011

Safety and Excavation Safety and Excavation Works 71d 56d 23-Dec-14 10-Mar-15 02-Sep-14 A 16-Feb-15 69d $3,712 $3,526

SHT2320 Maintain traffic control plan including road grading and widening 
,coordination with local and all  parties

53d 20% 56d 23-Dec-14 10-Mar-15 02-Sep-14 A 16-Feb-15 47d $0 $0

SHT2330 Road excavation and backfilling to the required subgrade level 18d 95% 1d 27-Dec-14 20-Jan-15 03-Sep-14 A 01-Dec-14 123d $3,712 $3,526

Pipe InstallationPipe Installation 20d 4d 30-Dec-14 25-Jan-15 16-Oct-14 A 06-Dec-14 120d $338,231 $270,585

SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (680 LM) 18d 80% 4d 30-Dec-14 25-Jan-15 16-Oct-14 A 06-Dec-14 120d $19,096 $15,277

SHT2350 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

18d 80% 4d 30-Dec-14 25-Jan-15 16-Oct-14 A 06-Dec-14 59d $297,993 $238,394

SHT2360 Backfill the pipe trench with approved materials to the required level 18d 80% 4d 30-Dec-14 25-Jan-15 16-Oct-14 A 06-Dec-14 53d $21,142 $16,914
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Civil Chamber workCivil Chamber work 22d 19d 25-Jan-15 11-Feb-15 14-Nov-14 A 28-Dec-14 46d $19,500 $3,900

SHT2380 Construct -AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)
 @ Sta.5+607

13d 20% 10d 25-Jan-15 11-Feb-15 14-Nov-14 A 15-Dec-14 41d $19,500 $3,900

SHT2370 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN16) @ Sta.5+894

8d 0% 8d 25-Jan-15 04-Feb-15 15-Dec-14 28-Dec-14 46d $0 $0

TestingTesting 29d 29d 17-Jan-15 16-Feb-15 06-Dec-14 03-Jan-15 60d $0 $0

SHT2383 Radiographic Testing (RT) 1d 0% 1d 17-Jan-15 17-Jan-15 06-Dec-14 06-Dec-14 11d $0 $0

SHT2385 Pressure Testing 4d 0% 4d 11-Feb-15 16-Feb-15 28-Dec-14 03-Jan-15 46d $0 $0

Base course , Stone WBase course , Stone Wall and  Asphalt 52d 52d 25-Jan-15 10-Mar-15 06-Dec-14 16-Feb-15 47d $96,217 $0

SHT2386 Stone Wall 21d 0% 21d 25-Jan-15 21-Feb-15 06-Dec-14 05-Jan-15 78d $19,575 $0

SHT2390 Final Finish Sub grade & 20 cm base course layer 13d 0% 13d 17-Feb-15 04-Mar-15 31-Jan-15 16-Feb-15 26d $29,713 $0

SHT2400 5 cm asphalt wearing course including prime coat 2d 0% 2d 08-Mar-15 10-Mar-15 14-Feb-15 16-Feb-15 26d $46,928 $0

Phase #4 Main pipelines, NePhase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 258d 144d 04-Jun-14 26-Mar-15 12-Jun-14 A 23-Apr-15 16d $6,280,756 $750,013

SHT2405 Implement traffic control Phase Four 5d 100% 0d 04-Jun-14 09-Jun-14 09-Aug-14 A 09-Aug-14 A $0 $0

Main  pipelines  & (ReconMain  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 164d 102d 10-Jun-14 01-Sep-14 23-Sep-14 A 12-Mar-15 2d $776,287 $0

Safety and Excavation Safety and Excavation Works 80d 76d 10-Jun-14 01-Sep-14 23-Sep-14 A 12-Mar-15 1d $18,016 $0

SHT2410 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

80d 5.44% 76d 10-Jun-14 01-Sep-14 23-Sep-14 A 12-Mar-15 1d $0 $0

SHT2420 Road excavation and backfilling to the required subgrade level 14d 0% 14d 11-Jun-14 26-Jun-14 01-Dec-14 20-Dec-14 -12d $18,016 $0

Pipe InstallationPipe Installation 13d 13d 15-Jun-14 30-Jun-14 31-Dec-14 18-Jan-15 -29d $229,221 $0

SHT2430 Trench excavation for 760 mm main Pipeline with length approx. (460 LM) 13d 0% 13d 15-Jun-14 30-Jun-14 31-Dec-14 18-Jan-15 -29d $12,936 $0

SHT2440 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

13d 0% 13d 15-Jun-14 30-Jun-14 31-Dec-14 18-Jan-15 -29d $201,963 $0

SHT2450 Concrete encasement for main pipeline from sta.11+460 to 11+000 length 
(460 LM)

13d 0% 13d 15-Jun-14 30-Jun-14 31-Dec-14 18-Jan-15 -29d $0 $0

SHT2460 Backfill the pipe trench with approved materials to the required level 13d 0% 13d 15-Jun-14 30-Jun-14 31-Dec-14 18-Jan-15 -29d $14,322 $0

Civil Chamber workCivil Chamber work 28d 28d 30-Jun-14 17-Aug-14 19-Jan-15 23-Feb-15 -8d $414,000 $0

SHT2470 Construct - Halhul reservoir connection chamber (DN 500mm, pipeline Dia 
760mm, PN16) @ Sta.11+900

20d 0% 20d 30-Jun-14 06-Aug-14 19-Jan-15 14-Feb-15 -7d $340,000 $0

SHT2480 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) 
@ Sta.11+210

13d 0% 13d 05-Jul-14 02-Aug-14 19-Jan-15 04-Feb-15 0d $13,000 $0

SHT2570 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN16) @ Sta.11+390

13d 0% 13d 02-Aug-14 17-Aug-14 09-Feb-15 23-Feb-15 -8d $61,000 $0

TestingTesting 33d 33d 28-Jun-14 11-Aug-14 17-Jan-15 18-Feb-15 -8d $0 $0

SHT2482 Radiographic Testing (RT) 1d 0% 1d 28-Jun-14 28-Jun-14 17-Jan-15 17-Jan-15 -6d $0 $0

SHT2485 Pressure Testing 4d 0% 4d 06-Aug-14 11-Aug-14 15-Feb-15 18-Feb-15 -7d $0 $0

Base course , Stone WBase course , Stone Wall and  Asphalt 18d 18d 11-Aug-14 01-Sep-14 19-Feb-15 12-Mar-15 1d $115,050 $0

SHT2490 Final Finish Sub grade & 20 cm base course layer 11d 0% 11d 11-Aug-14 24-Aug-14 19-Feb-15 03-Mar-15 -7d $29,540 $0
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SHT2497 Stone Wall 5d 0% 5d 24-Aug-14 30-Aug-14 04-Mar-15 10-Mar-15 -7d $14,175 $0

SHT2495 Asphalt Reinstatements over pipe trench 4d 0% 4d 24-Aug-14 28-Aug-14 04-Mar-15 09-Mar-15 2d $38,912 $0

SHT2500 5 cm asphalt wearing course including prime coat 2d 0% 2d 30-Aug-14 01-Sep-14 11-Mar-15 12-Mar-15 1d $32,423 $0

Main  pipelines  & (ReconMain  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 95d 95d 28-Jun-14 18-Sep-14 21-Dec-14 25-Mar-15 -9d $439,053 $0

Safety , Excavation WoSafety , Excavation Works ,Pipe Culvert and concrete wall 73d 73d 28-Jun-14 18-Sep-14 21-Dec-14 25-Mar-15 -8d $31,726 $0

SHT2510 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

73d 0% 73d 28-Jun-14 18-Sep-14 21-Dec-14 25-Mar-15 -8d $0 $0

SHT2520 Road excavation and backfilling to the required subgrade level 21d 0% 21d 29-Jun-14 06-Aug-14 22-Dec-14 20-Jan-15 -12d $5,296 $0

SHT2555 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 
with   L=7.0 m

13d 0% 13d 01-Jul-14 26-Jul-14 31-Dec-14 18-Jan-15 33d $26,430 $0

Pipe InstallationPipe Installation 15d 15d 01-Jul-14 02-Aug-14 19-Jan-15 08-Feb-15 -29d $268,861 $0

SHT2530 Trench excavation for 760 mm main Pipeline with length approx. (540 LM) 15d 0% 15d 01-Jul-14 02-Aug-14 19-Jan-15 08-Feb-15 -29d $15,176 $0

SHT2550 Bedding layer &  install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

15d 0% 15d 01-Jul-14 02-Aug-14 19-Jan-15 08-Feb-15 -29d $236,883 $0

SHT2560 Backfill the pipe trench with approved materials to the required level 15d 0% 15d 01-Jul-14 02-Aug-14 19-Jan-15 08-Feb-15 -29d $16,802 $0

Civil Chamber workCivil Chamber work 13d 13d 04-Aug-14 19-Aug-14 11-Feb-15 25-Feb-15 -8d $61,000 $0

SHT2580 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN16) @ Sta.10+600

13d 0% 13d 04-Aug-14 19-Aug-14 11-Feb-15 25-Feb-15 -8d $61,000 $0

TestingTesting 24d 24d 19-Jul-14 24-Aug-14 07-Feb-15 02-Mar-15 -9d $0 $0

SHT2583 Radiographic Testing (RT) 1d 0% 1d 19-Jul-14 19-Jul-14 07-Feb-15 07-Feb-15 -6d $0 $0

SHT2585 Pressure Testing 4d 0% 4d 19-Aug-14 24-Aug-14 26-Feb-15 02-Mar-15 -8d $0 $0

Base course , Stone WBase course , Stone Wall and  Asphalt 19d 19d 24-Aug-14 18-Sep-14 03-Mar-15 25-Mar-15 -8d $77,466 $0

SHT2600 Final Finish Sub grade & 20 cm base course layer 12d 0% 12d 24-Aug-14 07-Sep-14 03-Mar-15 17-Mar-15 -8d $28,473 $0

SHT2601 Stone Wall ] 15d 0% 15d 30-Aug-14 16-Sep-14 07-Mar-15 23-Mar-15 -8d $11,475 $0

SHT2610 5 cm asphalt wearing course including prime coat 2d 0% 2d 16-Sep-14 18-Sep-14 24-Mar-15 25-Mar-15 -8d $37,518 $0

Main pipelines & (ReconsMain pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9+880 46d 46d 02-Aug-14 20-Sep-14 09-Feb-15 26-Mar-15 -9d $379,071 $0

Safety and Excavation Safety and Excavation Works 39d 39d 02-Aug-14 20-Sep-14 09-Feb-15 26-Mar-15 -8d $6,040 $0

SHT2620 Maintain traffic control & safety plan to include local access to residance ,all 
corrdination & relocate utilities

39d 0% 39d 02-Aug-14 20-Sep-14 09-Feb-15 26-Mar-15 -8d $0 $0

SHT2630 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level

14d 0% 14d 04-Aug-14 20-Aug-14 11-Feb-15 26-Feb-15 -29d $6,040 $0

Pipe InstallationPipe Installation 16d 16d 05-Aug-14 24-Aug-14 12-Feb-15 02-Mar-15 -8d $288,681 $0

SHT2640 Trench excavation for 760 mm main Pipeline with length approx. (580 LM) 16d 0% 16d 05-Aug-14 24-Aug-14 12-Feb-15 02-Mar-15 -29d $16,296 $0

SHT2650 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

16d 0% 16d 05-Aug-14 24-Aug-14 12-Feb-15 02-Mar-15 -8d $254,343 $0

SHT2660 Backfill the pipe trench with approved materials  to the required level 16d 0% 16d 05-Aug-14 24-Aug-14 12-Feb-15 02-Mar-15 -8d $18,042 $0

Chamber workChamber work 8d 8d 24-Aug-14 02-Sep-14 03-Mar-15 12-Mar-15 -8d $13,000 $0
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SHT2670 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) 
@ Sta.10+430

8d 0% 8d 24-Aug-14 02-Sep-14 03-Mar-15 12-Mar-15 -8d $13,000 $0

TestingTesting 18d 18d 16-Aug-14 07-Sep-14 28-Feb-15 17-Mar-15 -9d $0 $0

SHT2673 Radiographic Testing (RT) 1d 0% 1d 16-Aug-14 23-Aug-14 28-Feb-15 28-Feb-15 -1d $0 $0

SHT2675 Pressure Testing 4d 0% 4d 02-Sep-14 07-Sep-14 14-Mar-15 17-Mar-15 -8d $0 $0

Base course and AsphBase course and Asphalt 8d 8d 07-Sep-14 20-Sep-14 18-Mar-15 26-Mar-15 -8d $71,350 $0

SHT2680 Final Finish Sub grade & 20 cm base course layer 7d 0% 7d 07-Sep-14 15-Sep-14 18-Mar-15 25-Mar-15 -8d $29,793 $0

SHT2690 5 cm asphalt wearing couse including prime coat 1d 0% 1d 18-Sep-14 20-Sep-14 26-Mar-15 26-Mar-15 -8d $41,556 $0

Main pipelines&(Milling&oMain pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+027 R 258d 144d 24-Aug-14 30-Oct-14 09-Aug-14 A 23-Apr-15 16d $700,644 $228,707

Safety and MillingSafety and Milling 96d 111d 24-Aug-14 30-Oct-14 09-Aug-14 A 23-Apr-15 -29d $0 $0

SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all
 corrdination & relocate utilities

96d 10% 111d 24-Aug-14 30-Oct-14 09-Aug-14 A 23-Apr-15 -29d $0 $0

SHT2710 saw cut asphalt 2d 30% 1d 26-Aug-14 28-Aug-14 10-Aug-14 A 02-Dec-14 39d $0 $0

Pipe InstallationPipe Installation 168d 78d 27-Aug-14 28-Sep-14 10-Aug-14 A 15-Mar-15 46d $419,702 $187,849

760 mm main pipelin760 mm main pipeline & dist.pipe150 mm 10d 10d 27-Aug-14 08-Sep-14 03-Mar-15 15-Mar-15 -29d $130,703 $0

SHT2720 Trench excavation for 760 mm main pipeline & dist.pipe150 mm  from 
9+880 to 9+650 (230 LM)

10d 0% 10d 27-Aug-14 08-Sep-14 03-Mar-15 15-Mar-15 -29d $6,468 $0

SHT2730 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

10d 0% 10d 27-Aug-14 08-Sep-14 03-Mar-15 15-Mar-15 -29d $117,105 $0

SHT2740 Backfill the pipe trench with approved materials  to the required level 10d 0% 10d 27-Aug-14 08-Sep-14 03-Mar-15 15-Mar-15 -29d $7,130 $0

760 mm main pipelin760 mm main pipeline & 200mm  dist.pipeline 16d 6d 09-Sep-14 28-Sep-14 10-Aug-14 A 08-Dec-14 118d $288,999 $187,849

SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from  
9+650 to 9+027

16d 65% 6d 09-Sep-14 28-Sep-14 10-Aug-14 A 08-Dec-14 43d $16,296 $10,592

SHT2753 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

16d 65% 6d 09-Sep-14 28-Sep-14 10-Aug-14 A 08-Dec-14 118d $254,630 $165,509

SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 65% 6d 09-Sep-14 28-Sep-14 10-Aug-14 A 08-Dec-14 43d $18,073 $11,747

Civil Chamber workCivil Chamber work 139d 26d 28-Sep-14 20-Oct-14 15-Sep-14 A 15-Apr-15 -29d $58,300 $19,500

Main pipeline chambMain pipeline chambers 139d 26d 28-Sep-14 20-Oct-14 15-Sep-14 A 15-Apr-15 -29d $52,000 $19,500

SHT2770 Construct - Halhul distribution connection chamber (Kharas 
junction)-(DN200mm, pipeline Dia300mm,PN16) @ Sta.9+052 RHS

13d 100% 0d 30-Sep-14 20-Oct-14 15-Sep-14 A 08-Oct-14 A $19,500 $19,500

SHT2760 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) 
@ Sta.9+210

13d 0% 13d 28-Sep-14 18-Oct-14 16-Mar-15 30-Mar-15 -29d $19,500 $0

SHT2760-new Construct -  AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, 
PN16) @ Sta.9+680

13d 0% 13d 16-Mar-15 30-Mar-15 -29d $13,000 $0

SHT2770-new Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN16) @ Sta.9+600

13d 0% 13d 31-Mar-15 15-Apr-15 -29d $0 $0

Networks chambersNetworks chambers 8d 8d 16-Mar-15 24-Mar-15 -11d $6,300 $0

SHT2785-new Construct -  ARV  Valve chamber  (DN 75mm, pipeline Dia 200mm, PN16) 
@ Sta.9+180

8d 0% 8d 16-Mar-15 24-Mar-15 -11d $6,300 $0

TestingTesting 199d 5d 20-Sep-14 25-Oct-14 18-Aug-14 A 20-Apr-15 -35d $0 $0

SHT2772 Radiographic Testing (RT) 1d 100% 0d 20-Sep-14 20-Sep-14 18-Aug-14 A 18-Aug-14 A $0 $0
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SHT2775 Pressure Testing 4d 0% 4d 20-Oct-14 25-Oct-14 16-Apr-15 20-Apr-15 -29d $0 $0

Basecourse and AsphaBasecourse and Asphalt 73d 111d 25-Oct-14 30-Oct-14 20-Aug-14 A 23-Apr-15 -29d $222,643 $21,358

SHT2780 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

2d 45% 1d 26-Oct-14 28-Oct-14 20-Aug-14 A 02-Dec-14 79d $47,462 $21,358

SHT2777 Milling 1d 0% 1d 25-Oct-14 26-Oct-14 21-Apr-15 21-Apr-15 -29d $19,500 $0

SHT2790 5 cm asphalt wearing course including tack coat 2d 0% 2d 28-Oct-14 30-Oct-14 22-Apr-15 23-Apr-15 -29d $155,681 $0

Main pipelines &(Milling &Main pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+027 -8+240 152d 59d 08-Sep-14 06-Jan-15 31-Aug-14 A 28-Jan-15 47d $756,824 $496,226

Safety , Milling and StoSafety , Milling and Storm system 114d 41d 08-Sep-14 04-Jan-15 31-Aug-14 A 27-Jan-15 37d $0 $0

SHT2800 Maintain traffic control and safety plan RHS , coordination with local and all 
parties

92d 55.43% 41d 08-Sep-14 12-Nov-14 31-Aug-14 A 27-Jan-15 37d $0 $0

SHT2810 Saw cut asphalt 2d 100% 0d 10-Sep-14 13-Sep-14 01-Sep-14 A 06-Sep-14 A $0 $0

SHT2980 Construct  400 mm crossing precast concrete pipe for storm system with  
catch basin from sta. 9+060 to  8+240 LHS

18d 0% 18d 07-Dec-14 03-Jan-15 01-Dec-14 27-Dec-14 40d $0 $0

SHT2983 Storm Drain pipe cleaning - remove all debris and sedimet/Dia 800mm- 
Dia1000mm

10d 0% 10d 20-Dec-14 04-Jan-15 14-Dec-14 28-Dec-14 40d $0 $0

Pipe InstallationPipe Installation 23d 3d 28-Sep-14 29-Oct-14 01-Sep-14 A 06-Dec-14 0d $465,353 $396,452

760 mm main pipelin760 mm main pipeline and  300mm  dist.pipeline 7d 0d 28-Sep-14 11-Oct-14 01-Sep-14 A 06-Sep-14 A $120,848 $120,848

SHT2820 Trench excavation for 760 mm main pipeline and  300mm  dist.pipeline 
from   9+027 to 8+880  (190 LM)

6d 100% 0d 28-Sep-14 05-Oct-14 01-Sep-14 A 06-Sep-14 A $6,248 $6,248

SHT2830 Bedding layer & install the all main Steel pipeline including required welding 
inspection / sectional testing (UT)

6d 100% 0d 28-Sep-14 05-Oct-14 01-Sep-14 A 06-Sep-14 A $107,835 $107,835

SHT2850 Backfill the pipe trench with approved materials  to the required level  
including base course

6d 100% 0d 29-Sep-14 11-Oct-14 01-Sep-14 A 06-Sep-14 A $6,765 $6,765

760 mm main pipelin760 mm main pipeline and  150mm  dist.pipeline 17d 3d 05-Oct-14 29-Oct-14 06-Sep-14 A 06-Dec-14 0d $344,505 $275,604

SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  
8+880 to 8+240  (640 LM)

17d 80% 3d 05-Oct-14 29-Oct-14 06-Sep-14 A 06-Dec-14 -35d $17,976 $14,381

SHT2862 Bedding layer & install the all main Steel pipeline including required welding 
inspection / sectional testing (UT)

17d 80% 3d 05-Oct-14 29-Oct-14 06-Sep-14 A 06-Dec-14 -24d $306,596 $245,276

SHT2864 Backfill the pipe trench with approved materials  to the required level  
including base course

17d 80% 3d 05-Oct-14 29-Oct-14 06-Sep-14 A 06-Dec-14 0d $19,933 $15,946

Civil Chamber workCivil Chamber work 34d 34d 11-Oct-14 03-Nov-14 06-Dec-14 21-Jan-15 37d $143,300 $0

Main pipeline chambMain pipeline chambers 34d 34d 11-Oct-14 03-Nov-14 06-Dec-14 21-Jan-15 27d $137,000 $0

SHT2865 Construct -  150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, 
PN16) @ Sta.8+875

8d 0% 8d 11-Oct-14 20-Oct-14 06-Dec-14 16-Dec-14 40d $40,000 $0

SHT2870 Construct - Halhul   connection chamber (DN 300mm, pipeline Dia 760mm,
PN16) @ Sta. 8+889 RHS

13d 0% 13d 15-Oct-14 30-Oct-14 31-Dec-14 18-Jan-15 27d $84,000 $0

SHT2880 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) 
@ Sta. 8+400

8d 0% 8d 25-Oct-14 03-Nov-14 12-Jan-15 21-Jan-15 27d $13,000 $0

Networks chambersNetworks chambers 26d 26d 06-Dec-14 11-Jan-15 45d $6,300 $0

SHT2882-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  
@ Sta. 8+397

8d 0% 8d 06-Dec-14 16-Dec-14 62d $6,300 $0

SHT2884-new Construct - Halhul   Connection to Halhul existing chamber (DN 150mm, 
pipeline Dia 150mm, PN16)@St. 8+875

8d 0% 8d 31-Dec-14 11-Jan-15 45d $0 $0

TestingTesting 53d 53d 18-Oct-14 08-Nov-14 06-Dec-14 27-Jan-15 47d $0 $0

SHT2883 Radiographic Testing (RT) 1d 0% 1d 18-Oct-14 18-Oct-14 06-Dec-14 06-Dec-14 13d $0 $0
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SHT2885 Pressure Testing 4d 0% 4d 03-Nov-14 08-Nov-14 24-Jan-15 27-Jan-15 37d $0 $0

AsphaltAsphalt 34d 42d 08-Nov-14 06-Jan-15 24-Sep-14 A 28-Jan-15 37d $148,172 $99,774

SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm 
asphalt wearing layer

3d 80% 1d 09-Nov-14 12-Nov-14 24-Sep-14 A 01-Dec-14 60d $124,718 $99,774

SHT2990 Asphalt Reinstatement over storm pipe trench 2d 0% 2d 04-Jan-15 06-Jan-15 29-Dec-14 30-Dec-14 40d $6,954 $0

SHT2888 Milling 1d 0% 1d 08-Nov-14 09-Nov-14 28-Jan-15 28-Jan-15 37d $16,500 $0

Main pipelines &(Milling &Main pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7+515 64d 64d 13-Sep-14 06-Dec-14 01-Dec-14 02-Feb-15 45d $699,972 $0

Safety and MillingSafety and Milling 45d 45d 13-Sep-14 06-Dec-14 01-Dec-14 02-Feb-15 37d $133,060 $0

SHT2910 Maintain traffic control and safety plan RHS , coordination with local and all 
parties

45d 0% 45d 29-Oct-14 06-Dec-14 01-Dec-14 02-Feb-15 37d $0 $0

SHT2890 Storm system From St. 8+200 to St. 7+800 21d 0% 21d 13-Sep-14 12-Oct-14 01-Dec-14 30-Dec-14 53d $133,060 $0

SHT2920 Saw cut asphalt 2d 0% 2d 30-Oct-14 02-Nov-14 07-Dec-14 09-Dec-14 -35d $0 $0

Pipe InstallationPipe Installation 20d 20d 02-Nov-14 26-Nov-14 21-Dec-14 19-Jan-15 -11d $399,904 $0

SHT2930 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  
8+240 to 7+515  (725 LM)

20d 0% 20d 02-Nov-14 26-Nov-14 21-Dec-14 19-Jan-15 -35d $20,384 $0

SHT2940 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

20d 0% 20d 02-Nov-14 26-Nov-14 21-Dec-14 19-Jan-15 -35d $356,952 $0

SHT2950 Backfill the pipe trench with approved materials  to the required level  
including base course

20d 0% 20d 02-Nov-14 26-Nov-14 21-Dec-14 19-Jan-15 -11d $22,568 $0

TestingTesting 15d 15d 22-Nov-14 01-Dec-14 10-Jan-15 25-Jan-15 51d $0 $0

SHT2952 Radiographic Testing (RT) 1d 0% 1d 22-Nov-14 22-Nov-14 10-Jan-15 17-Jan-15 -1d $0 $0

SHT2955 Pressure Testing 4d 0% 4d 26-Nov-14 01-Dec-14 19-Jan-15 25-Jan-15 40d $0 $0

AsphaltAsphalt 3d 3d 01-Dec-14 06-Dec-14 31-Jan-15 02-Feb-15 37d $167,008 $0

SHT2957 Milling 1d 0% 1d 01-Dec-14 02-Dec-14 31-Jan-15 31-Jan-15 37d $34,500 $0

SHT2960 Asphalt Reinstatements over pipe trench including prime coat and 5 cm 
asphalt wearing layer

2d 0% 2d 02-Dec-14 06-Dec-14 01-Feb-15 02-Feb-15 37d $132,508 $0

Asphalt St.9+070 -7+515Asphalt St.9+070 -7+515 5d 5d 06-Jan-15 13-Jan-15 31-Dec-14 06-Jan-15 40d $479,977 $0

SHT3000 5 cm asphalt wearing course including tack coat 5d 0% 5d 06-Jan-15 13-Jan-15 31-Dec-14 06-Jan-15 40d $479,977 $0

Main pipelines&(ReconstMain pipelines&(Reconstruct four lane width of Exist road at residential area)St.7+515 -6+840R 111d 127d 26-Nov-14 19-Mar-15 12-Jun-14 A 07-Apr-15 8d $1,472,921 $25,080

Safety and Excavation Safety and Excavation Works 73d 87d 26-Nov-14 26-Feb-15 12-Jun-14 A 26-Mar-15 -11d $89,480 $25,080

SHT3010 Implement traffic control and safety plan ,all  coordination and relocate 
utilities if required

73d 20% 87d 26-Nov-14 26-Feb-15 12-Jun-14 A 26-Mar-15 -11d $0 $0

SHT3190 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level LHS

21d 60% 8d 31-Dec-14 31-Jan-15 12-Jun-14 A 13-Dec-14 -11d $41,800 $25,080

SHT3020 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level RHS

17d 0% 17d 27-Nov-14 21-Dec-14 20-Dec-14 12-Jan-15 -16d $47,680 $0

SHT3220 Construct 500mm main precast concrete pipe for storm collection with 
manholes &catch basin from sta. 7+220 to  7+240 LHS

10d 0% 10d 05-Jan-15 19-Jan-15 31-Dec-14 13-Jan-15 4d $0 $0

Pipe InstallationPipe Installation 21d 21d 30-Nov-14 30-Dec-14 19-Jan-15 16-Feb-15 -11d $402,804 $0

760 mm main pipelin760 mm main pipeline and  150 mm  dist.pipeline 11d 11d 30-Nov-14 15-Dec-14 19-Jan-15 03-Feb-15 -11d $229,739 $0
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SHT3070 Backfill the pipe trench with approved materials  to the required level RHS 11d 0% 11d 30-Nov-14 15-Dec-14 19-Jan-15 03-Feb-15 -11d $11,098 $0

SHT3050 Trench excavation for 760 mm main pipeline and  150 mm  dist.pipeline 
from 7+515  to 7+157 with length approx. (358LM) R

11d 0% 11d 30-Nov-14 15-Dec-14 19-Jan-15 03-Feb-15 -35d $10,024 $0

SHT3060 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT) RHS

11d 0% 11d 30-Nov-14 15-Dec-14 19-Jan-15 03-Feb-15 -35d $208,617 $0

760 mm main pipelin760 mm main pipeline and  100 mm  dist.pipeline 10d 10d 15-Dec-14 30-Dec-14 03-Feb-15 16-Feb-15 -11d $173,065 $0

SHT3072 Trench excavation for 760 mm main pipeline and  100 mm  dist.pipeline 
from 7+157  to 6+827 with length approx. (330 LM)

10d 0% 10d 15-Dec-14 30-Dec-14 03-Feb-15 16-Feb-15 -35d $8,932 $0

SHT3074 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT) RHS

10d 0% 10d 15-Dec-14 30-Dec-14 03-Feb-15 16-Feb-15 -35d $154,244 $0

SHT3076 Backfill the pipe trench with approved materials  to the required level RHS 10d 0% 10d 15-Dec-14 30-Dec-14 03-Feb-15 16-Feb-15 -11d $9,889 $0

Civil Chamber workCivil Chamber work 8d 8d 30-Dec-14 11-Jan-15 16-Feb-15 25-Feb-15 -2d $86,500 $0

Main pipeline chambMain pipeline chambers 8d 8d 30-Dec-14 11-Jan-15 16-Feb-15 25-Feb-15 -2d $72,000 $0

SHT3100 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25) @ Sta.7+192 RHS

8d 0% 8d 30-Dec-14 11-Jan-15 16-Feb-15 25-Feb-15 -2d $72,000 $0

Networks chambersNetworks chambers 8d 8d 16-Feb-15 25-Feb-15 -2d $14,500 $0

SHT3101-new Construct - Gate valve (DN 100mm, pipeline Dia 100mm, PN16) @ Sta. 
6+822

8d 0% 8d 16-Feb-15 25-Feb-15 -2d $7,500 $0

SHT3103-new Construct - Wash out Valve chamber (DN 75mm, pipeline Dia 150mm, 
PN16)   @ Sta.7+199

8d 0% 8d 16-Feb-15 25-Feb-15 -2d $7,000 $0

TestingTesting 42d 42d 13-Dec-14 14-Feb-15 31-Jan-15 14-Mar-15 -13d $0 $0

SHT3102 Radiographic Testing (RT) 1d 0% 1d 13-Dec-14 13-Dec-14 31-Jan-15 31-Jan-15 0d $0 $0

SHT3105 Pressure Testing 4d 0% 4d 09-Feb-15 14-Feb-15 09-Mar-15 14-Mar-15 -11d $0 $0

ToppingTopping 35d 35d 30-Dec-14 02-Feb-15 14-Jan-15 01-Mar-15 -11d $58,432 $0

SHT3230 Final Finish Sub grade & 20 cm thick for toping layer LHS 10d 0% 10d 19-Jan-15 02-Feb-15 14-Jan-15 27-Jan-15 4d $29,216 $0

SHT3110 Final Finish Sub grade & 20 cm thick for toping layer RHS 11d 0% 11d 30-Dec-14 14-Jan-15 16-Feb-15 01-Mar-15 -11d $29,216 $0

PVC, Base coursePVC, Base course 37d 37d 31-Dec-14 01-Mar-15 21-Jan-15 10-Mar-15 -3d $179,596 $0

SHT3240 20 cm thick for first base course layer LHS 9d 0% 9d 09-Feb-15 19-Feb-15 21-Jan-15 02-Feb-15 8d $44,899 $0

SHT3130 20 cm thick for first base course layer RHS 9d 0% 9d 17-Jan-15 28-Jan-15 16-Feb-15 26-Feb-15 -11d $44,899 $0

SHT3120 Reinf.concrete foundation and PVC conduit cable for street lighting RHS 12d 0% 12d 31-Dec-14 18-Jan-15 16-Feb-15 02-Mar-15 -11d $0 $0

SHT3140 20 cm thick for second base course layer RHS 9d 0% 9d 27-Jan-15 09-Feb-15 25-Feb-15 09-Mar-15 -11d $44,899 $0

SHT3250 20 cm thick for second base course layer LHS 9d 0% 9d 18-Feb-15 01-Mar-15 26-Feb-15 10-Mar-15 -3d $44,899 $0

Stone WallsStone Walls 6d 6d 19-Feb-15 26-Feb-15 03-Feb-15 10-Feb-15 52d $22,050 $0

SHT3252 Stone Wall 6d 0% 6d 19-Feb-15 26-Feb-15 03-Feb-15 10-Feb-15 52d $22,050 $0

AsphaltAsphalt 24d 24d 14-Feb-15 19-Mar-15 10-Mar-15 07-Apr-15 -11d $423,537 $0

SHT3260 5cm asphalt binder course  including prime coat LHS 2d 0% 2d 01-Mar-15 03-Mar-15 10-Mar-15 12-Mar-15 -2d $133,448 $0

SHT3150 5cm asphalt binder course  including prime coat RHS 2d 0% 2d 14-Feb-15 16-Feb-15 14-Mar-15 16-Mar-15 -11d $133,448 $0
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SHT3290 5 cm asphalt wearing course including tack coat LHS &RHS 3d 0% 3d 16-Mar-15 19-Mar-15 04-Apr-15 07-Apr-15 -11d $156,642 $0

Side WalkSide Walk 19d 19d 16-Feb-15 16-Mar-15 12-Mar-15 04-Apr-15 -11d $210,522 $0

SHT3270 construct curbstone after Saw cut the edge of asphalt binder course LHS 5d 0% 5d 03-Mar-15 10-Mar-15 12-Mar-15 18-Mar-15 -2d $26,800 $0

SHT3160 construct curbstone after Saw cut the edge of asphalt binder course RHS 5d 0% 5d 16-Feb-15 22-Feb-15 16-Mar-15 22-Mar-15 -11d $26,800 $0

SHT3170 Reinforced concrete side walks,  ramps   including 15 cm base course 
under side walk RHS

7d 0% 7d 18-Feb-15 26-Feb-15 18-Mar-15 26-Mar-15 -11d $80,606 $0

SHT3280 Reinforced concrete side walks,  ramps   including 15 cm base course 
under side walk LHS

7d 0% 7d 08-Mar-15 16-Mar-15 26-Mar-15 04-Apr-15 -11d $76,316 $0

Main pipelines & (ReconsMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 to 6 59d 59d 30-Dec-14 22-Mar-15 16-Feb-15 16-Apr-15 -27d $438,581 $0

Safety and Excavation Safety and Excavation Works 49d 49d 30-Dec-14 22-Mar-15 16-Feb-15 16-Apr-15 -23d $10,600 $0

SHT3300 Maintain traffic control and safety plan to include local access to residence 
,all  coordination

49d 0% 49d 30-Dec-14 22-Mar-15 16-Feb-15 16-Apr-15 -23d $0 $0

SHT3310 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level

9d 0% 9d 31-Dec-14 13-Jan-15 17-Feb-15 28-Feb-15 -35d $10,600 $0

Pipe InstallationPipe Installation 17d 17d 05-Jan-15 28-Jan-15 21-Feb-15 14-Mar-15 -35d $308,501 $0

SHT3320 Trench excavation for 760 mm main Pipeline with length approx. (620 LM) 17d 0% 17d 05-Jan-15 28-Jan-15 21-Feb-15 14-Mar-15 -35d $17,416 $0

SHT3330 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

17d 0% 17d 05-Jan-15 28-Jan-15 21-Feb-15 14-Mar-15 -35d $271,803 $0

SHT3340 Backfill the pipe trench with approved materials  to the required level 17d 0% 17d 05-Jan-15 28-Jan-15 21-Feb-15 14-Mar-15 -35d $19,282 $0

Civil Chamber workCivil Chamber work 13d 13d 28-Jan-15 15-Feb-15 14-Mar-15 29-Mar-15 -23d $36,000 $0

SHT3350 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  
@ Sta.6+600

8d 0% 8d 28-Jan-15 09-Feb-15 14-Mar-15 23-Mar-15 -23d $13,000 $0

SHT3360 Construct - Karm Tzur Deir Sha'ar connection chamber (DN 75mm, 
pipeline Dia 760mm, PN16) @ Sta. 6+240 RHS

11d 0% 11d 01-Feb-15 15-Feb-15 16-Mar-15 29-Mar-15 -23d $23,000 $0

TestingTesting 26d 26d 24-Jan-15 19-Feb-15 07-Mar-15 02-Apr-15 -25d $0 $0

SHT3362 Radiographic Testing (RT) 1d 0% 1d 24-Jan-15 24-Jan-15 07-Mar-15 07-Mar-15 -6d $0 $0

SHT3365 Pressure Testing 4d 0% 4d 15-Feb-15 19-Feb-15 29-Mar-15 02-Apr-15 -23d $0 $0

Base course and AsphBase course and Asphalt 11d 11d 01-Mar-15 22-Mar-15 02-Apr-15 16-Apr-15 -23d $83,480 $0

SHT3370 Final Finish Sub grade  & 20 cm base course layer 9d 0% 9d 01-Mar-15 12-Mar-15 02-Apr-15 14-Apr-15 -23d $40,867 $0

SHT3380 5 cm asphalt wearing course including prime coat 2d 0% 2d 19-Mar-15 22-Mar-15 14-Apr-15 16-Apr-15 -23d $42,613 $0

Main  pipelines  & ( Area CMain  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 52d 52d 13-Jan-15 26-Mar-15 28-Feb-15 21-Apr-15 -6d $137,428 $0

Safety and Pipe CulvertSafety and Pipe Culvert 28d 28d 13-Jan-15 19-Feb-15 28-Feb-15 02-Apr-15 5d $0 $0

SHT3390 Maintain traffic control & safety plan to include local access to residance ,  
corrdination with israile authorities

28d 0% 28d 13-Jan-15 19-Feb-15 28-Feb-15 02-Apr-15 -35d $0 $0

SHT3395 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 6+150 
with   L=15.0 m

12d 0% 12d 13-Jan-15 31-Jan-15 28-Feb-15 15-Mar-15 21d $0 $0

Pipe InstallationPipe Installation 9d 9d 28-Jan-15 10-Feb-15 14-Mar-15 24-Mar-15 -33d $119,716 $0

SHT3397 Road Crossing Karm Tzur (Working night shift) 1d 0% 1d 28-Jan-15 31-Jan-15 14-Mar-15 15-Mar-15 -35d $0 $0

SHT3400 Trench excavation side the road for 760 mm main Pipeline with length 
approx. (240 LM)

8d 0% 8d 31-Jan-15 10-Feb-15 15-Mar-15 24-Mar-15 -35d $6,748 $0
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SHT3405 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

8d 0% 8d 31-Jan-15 10-Feb-15 15-Mar-15 24-Mar-15 -33d $100,315 $0

SHT3403 Concrete encasement for main pipeline from sta.6+220 to 5+980  length 
(240 LM) and backfill the trench

8d 0% 8d 31-Jan-15 10-Feb-15 15-Mar-15 24-Mar-15 -33d $7,471 $0

SHT3407 Backfill the pipe trench with approved materials  to the required level 8d 0% 8d 31-Jan-15 10-Feb-15 15-Mar-15 24-Mar-15 -33d $5,182 $0

Civil Chamber workCivil Chamber work 8d 8d 10-Feb-15 19-Feb-15 24-Mar-15 02-Apr-15 -35d $13,000 $0

SHT3410 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) 
@ Sta.6+040

8d 0% 8d 10-Feb-15 19-Feb-15 24-Mar-15 02-Apr-15 -35d $13,000 $0

TestingTesting 17d 17d 31-Jan-15 24-Feb-15 21-Mar-15 07-Apr-15 -40d $0 $0

SHT3412 Radiographic Testing (RT) 1d 0% 1d 31-Jan-15 07-Feb-15 21-Mar-15 21-Mar-15 -6d $0 $0

SHT3415 Pressure Testing 4d 0% 4d 19-Feb-15 24-Feb-15 02-Apr-15 07-Apr-15 -34d $0 $0

AsphaltAsphalt 4d 4d 22-Mar-15 26-Mar-15 16-Apr-15 21-Apr-15 -6d $4,712 $0

SHT3417 Asphalt Reinstatements over pipe trench 4d 0% 4d 22-Mar-15 26-Mar-15 16-Apr-15 21-Apr-15 -6d $4,712 $0

Surge Control System  final Surge Control System  final connection to the booster station 21d 21d 03-Mar-15 10-Mar-15 09-Apr-15 05-May-15 -17d $226,550 $0

SHT3455 Bladder Surge System 21d 0% 21d 03-Mar-15 10-Mar-15 09-Apr-15 05-May-15 -17d $226,550 $0

Final Mechanical connectionFinal Mechanical connection for main pipeline & distribution net work 101d 101d 10-Dec-14 13-Apr-15 20-Jan-15 25-May-15 -34d $489,710 $0

SafetySafety 64d 64d 10-Dec-14 26-Feb-15 20-Jan-15 09-Apr-15 -35d $0 $0

SHT3510 Testing Confined space  (networks) 6d 0% 6d 10-Dec-14 20-Dec-14 20-Jan-15 28-Jan-15 -1d $0 $0

SHT3740 Testing Confined space  (main pipelines) from St. 0+000 to 5+980 6d 0% 6d 11-Feb-15 18-Feb-15 22-Feb-15 28-Feb-15 -9d $0 $0

SHT3750 Testing Confined space (main pipelines) from St. 11+460 to 5+980 6d 0% 6d 19-Feb-15 26-Feb-15 02-Apr-15 09-Apr-15 -35d $0 $0

MechanicalMechanical 53d 53d 20-Dec-14 26-Mar-15 07-Mar-15 09-May-15 -20d $319,300 $0

SHT3485 Electro Mech. Work including install all valves ,fittings, and flushing pipes 
(networks)

16d 0% 16d 20-Dec-14 12-Jan-15 07-Mar-15 24-Mar-15 -29d $0 $0

SHT3490 Electro Mech. Work including install all valves ,fittings, and flushing pipes 
(main pipelines) from St. 0+000 to 5+980

23d 0% 23d 18-Feb-15 17-Mar-15 25-Mar-15 21-Apr-15 -29d $0 $0

SHT3495 Electro Mech. Work including install all valves ,fittings, and flushing pipes 
from St. 11+460 to 5+980

23d 0% 23d 25-Feb-15 25-Mar-15 09-Apr-15 07-May-15 -35d $41,200 $0

SHT3500 water meter connection chambers and flow water 17d 0% 17d 07-Mar-15 26-Mar-15 19-Apr-15 09-May-15 -20d $278,100 $0

Connection new  pipe to Connection new  pipe to   existing 34d 34d 18-Feb-15 30-Mar-15 25-Mar-15 04-May-15 -29d $123,700 $0

SHT3501 Connection new  pipe to one  existing  pipe Part one 20d 0% 20d 18-Feb-15 14-Mar-15 25-Mar-15 18-Apr-15 -29d $34,000 $0

SHT3505 Connection new  pipe to one  existing pipe Part Two 20d 0% 20d 02-Mar-15 25-Mar-15 06-Apr-15 29-Apr-15 -29d $34,000 $0

SHT3507 Connection new  pipe to two  existing pipe 14d 0% 14d 15-Mar-15 30-Mar-15 19-Apr-15 04-May-15 -29d $40,200 $0

SHT3509 Connection new  pipe to thee  existing 7d 0% 7d 18-Mar-15 25-Mar-15 22-Apr-15 29-Apr-15 -29d $15,500 $0

Final Disinfection and PreFinal Disinfection and Pressure Testing 15d 15d 26-Mar-15 13-Apr-15 07-May-15 25-May-15 -35d $46,710 $0

SHT3520 final Disinfection and Pressure Testing For main and dist.Pipeline 15d 0% 15d 26-Mar-15 13-Apr-15 07-May-15 25-May-15 -35d $46,710 $0

Concrete and Road FinishinConcrete and Road Finishing work 45d 45d 26-Feb-15 14-Apr-15 26-Mar-15 18-May-15 -29d $650,198 $0
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SHT3530 install street lighting units 15d 0% 15d 26-Feb-15 17-Mar-15 26-Mar-15 14-Apr-15 0d $68,000 $0

SHT3540 Construct  concrete protection and ditch work 14d 0% 14d 19-Mar-15 05-Apr-15 14-Apr-15 30-Apr-15 -14d $350,088 $0

SHT3560 Guard rail, traffic signs ,  Road furnishing 21d 0% 21d 19-Mar-15 14-Apr-15 25-Apr-15 18-May-15 -29d $232,110 $0

Post Construction PhasePost Construction Phase 60d 60d 25-Feb-15 09-May-15 09-Apr-15 20-Jun-15 -35d $148,688 $0

Post  Construction  SubmittaPost  Construction  Submittals 59d 59d 25-Feb-15 09-May-15 09-Apr-15 18-Jun-15 -34d $0 $0

SHT3690 Start Preparation Operation and Maintenance Manuals 0d 0% 0d 25-Feb-15 09-Apr-15 3d $0 $0

SHT3620 Start Preparation  Warranties (to USAID) 0d 0% 0d 26-Apr-15 06-Jun-15 -23d $0 $0

SHT3630 Start Preparation  Final Acceptance Certificate 0d 0% 0d 09-May-15 18-Jun-15 -34d $0 $0

SHT3640 Start Preparation Release of liens and waiver of debts and claims against 
the government

0d 0% 0d 09-May-15 18-Jun-15 -34d $0 $0

SHT3650 Start Preparation Final payment 0d 0% 0d 09-May-15 18-Jun-15 -34d $0 $0

SHT3660 Start Preparation Final  Report 0d 0% 0d 09-May-15 18-Jun-15 -34d $0 $0

SHT3680 Start Preparation Clearance certificate from local entities/ Authorities 
involved

0d 0% 0d 09-May-15 18-Jun-15 -34d $0 $0

Start up, Training and commiStart up, Training and commissioning 22d 22d 14-Apr-15 09-May-15 25-May-15 20-Jun-15 -35d $0 $0

SHT3700 Pre commissioning 7d 0% 7d 14-Apr-15 21-Apr-15 25-May-15 02-Jun-15 -35d $0 $0

SHT3790 Commissioning 8d 0% 8d 22-Apr-15 30-Apr-15 02-Jun-15 11-Jun-15 -35d $0 $0

SHT3800 Training 7d 0% 7d 02-May-15 09-May-15 11-Jun-15 20-Jun-15 -35d $0 $0

DemobilizationDemobilization 1d 1d 09-May-15 09-May-15 18-Jun-15 20-Jun-15 -35d $148,688 $0

SHT3810 Start Demobilization 1d 0% 1d 09-May-15 09-May-15 18-Jun-15 20-Jun-15 -35d $148,688 $0

Post Construction activitiesPost Construction activities 22d 22d 14-Apr-15 09-May-15 25-May-15 20-Jun-15 -35d $0 $0

SHT3830 Start Preparation  As-built drawings 21d 0% 21d 14-Apr-15 09-May-15 25-May-15 18-Jun-15 -34d $0 $0

SHT3840 Walk through and check  Punch list 14d 0% 14d 23-Apr-15 09-May-15 03-Jun-15 20-Jun-15 -35d $0 $0
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Deir Sha'aar  Main PipeDeir Sha'aar  Main Pipeline Project 550d 06-Nov-13 A 20-Jun-15

MilestonesMilestones 550d 06-Nov-13 A 20-Jun-15

General MilestonesGeneral Milestones 0d

Task order DurationTask order Duration 550d 06-Nov-13 A 20-Jun-15
SHT0030 Project Duration  (Calendar  Days) 550d 63.45% 06-Nov-13 A 20-Jun-15
SHT0040 Project Duration  (Working  Days) 425d 62.55% 01-Feb-14 A 20-Jun-15

Pre Construction MilestonPre Construction Milestones 0d

Mobilization MilestonesMobilization Milestones 0d

Shop Drawing MilestonesShop Drawing Milestones 0d

Material MilestonesMaterial Milestones 0d 30-Dec-14 30-Dec-14
SHT0095 Finish Material submittal 0d 0% 30-Dec-14

Construction MilestonesConstruction Milestones 332d 01-Feb-14 A 25-May-15
SHT1105 Construction Duration  (Working  Days) 332d 58.7% 01-Feb-14 A 25-May-15

Pre Construction PhasPre Construction Phase 0d

Construction PhaseConstruction Phase 477d 30-Dec-13 A 23-Apr-15

Construction  SubmittalsConstruction  Submittals 388d 30-Dec-13 A 28-Jan-15

Shop Drawing SubmittalsShop Drawing Submittals 180d 20-Jul-14 A 28-Jan-15
Plan Profile and CrossPlan Profile and Cross Sections 30d 01-Dec-14 30-Dec-14

Plan Profile and CroPlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 0d

Plan Profile and CroPlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 0d
Plan Profile and CroPlan Profile and Cross Sections from St. 11+460 to 7+515  & 6+840 to 5+980 Phase Four 21d 01-Dec-14 30-Dec-14

SHT0218 From  St.6+840 to 6+000 21d 0% 01-Dec-14 30-Dec-14

Plan Profile and CroPlan Profile and Cross Sections  Networks 0d
PipelinePipeline 97d 24-Aug-14 A 30-Dec-14

Waterline Beit UmmWaterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks Phase  Two 0d

Waterline  from St. 0Waterline  from St. 0+000 to 5+980 PhaseThree 0d
Waterline from St. 1Waterline from St. 11+460 to 5+980 Phase Four 73d 24-Aug-14 A 30-Dec-14

SHT0256 Waterline From  St.7+500 to 8+700 21d 50% 24-Aug-14 A 15-Dec-14
SHT0244 Waterline  From  St. 11+460 to 9+450 21d 0% 01-Dec-14 30-Dec-14

Connection and ValveConnection and Valves Chambers 120d 20-Jul-14 A 30-Dec-14
Civil and MechanicalCivil and Mechanical 120d 20-Jul-14 A 30-Dec-14

SHT0259 Structural and Mechanical detail For Woushout Chamber For 30''*10'' at St .7+223& Wash out 21d 50% 20-Jul-14 A 15-Dec-14
SHT3875-new Structural & Mechanical Detail For Washout@Sta.5+894&Washout@Sta.7+192 &Washout @ 21d 50% 30-Sep-14 A 15-Dec-14
SHT0279 Structural and Mechanical Detail for Beit Ummar Flow Monitoring Chamber  at Sta.4+625 21d 50% 20-Oct-14 A 15-Dec-14
SHT0280-new Structural &Mech detail for 6'' ARV Chamber at St.8+400, 6'' ARV Chamber at St.8+878 &10'' A 21d 50% 30-Nov-14 A 15-Dec-14
SHT0273 Al Arrub Connection Chamber @ Sta. 2+065 21d 0% 01-Dec-14 30-Dec-14
SHT0270 Halhul reservoir connection chamber @ Sta.11+390 21d 0% 01-Dec-14 30-Dec-14
SHT0288 Surge Tank Detail 21d 0% 01-Dec-14 30-Dec-14
SHT0287 karmi Tzur connection chamber 21d 0% 01-Dec-14 30-Dec-14
SHT0278 Halhul connection  chamber @ sta. 8+890 21d 0% 01-Dec-14 30-Dec-14

Concrete wallsConcrete walls 75d 12-Nov-14 A 14-Jan-15
Concrete walls PhaConcrete walls Phase One 0d

Concrete walls PhaConcrete walls PhaseTwo 57d 12-Nov-14 A 14-Jan-15
SHT0335-new Retaining Wall from Sta.4+422 to Sta.4+440 LHS 21d 50% 12-Nov-14 A 15-Dec-14
SHT0340-new Retaining Wall from Sta.4+345 to Sta.4+370 RHS 21d 0% 15-Dec-14 14-Jan-15

Concrete walls PhaConcrete walls Phase Three 0d
Concrete walls PhaConcrete walls Phase Four 21d 01-Dec-14 30-Dec-14

SHT0314 Retaining wall from sta. 10+650 to 10+680 RHS total length (30 LM) 21d 0% 01-Dec-14 30-Dec-14

Stone WallsStone Walls 0d
Pipe CulvertsPipe Culverts 21d 01-Dec-14 30-Dec-14

Pipe Culverts  PhasPipe Culverts  Phase Three 21d 01-Dec-14 30-Dec-14
SHT0321 Dia. 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 with   L=14.0 m 21d 0% 01-Dec-14 30-Dec-14

Pipe Culverts  PhasPipe Culverts  Phase Four 21d 01-Dec-14 30-Dec-14
SHT0330 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 with   L=7.0 m 21d 0% 01-Dec-14 30-Dec-14
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SHT0336 Storm concrete system from sta. 7+220 to  7+240 21d 0% 01-Dec-14 30-Dec-14
Concrete curbstone anConcrete curbstone and side walk Phase Four 21d 01-Dec-14 30-Dec-14

SHT0349 From  St.7+515 to 6+840 21d 0% 01-Dec-14 30-Dec-14

OthersOthers 42d 27-Nov-14 A 28-Jan-15
SHT0388-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 to St. 6+780 21d 50% 27-Nov-14 A 15-Dec-14
SHT0358 Concrete Ditches and Concrete protection 21d 0% 31-Dec-14 28-Jan-15
SHT0361 Road furnishing/Guard Rail 21d 0% 31-Dec-14 28-Jan-15
SHT0355 Street Lighting 21d 0% 31-Dec-14 28-Jan-15

Material SubmittalsMaterial Submittals 359d 30-Dec-13 A 30-Dec-14
Submittals  including Submittals  including Manufacturers Qualifications , Shop Test, Product Data 359d 30-Dec-13 A 30-Dec-14

Material Submittal RMaterial Submittal Roads 278d 30-Dec-13 A 30-Dec-14
SHT0415 Storm Drainage RC pipes 21d 50% 30-Dec-13 A 15-Dec-14
SHT0505 Flexible electrical conduit 21d 50% 29-Oct-14 A 15-Dec-14
SHT0465 Street Lighting including poles 21d 50% 30-Oct-14 A 15-Dec-14
SHT0475 Galvanized steel Handrail 21d 0% 01-Dec-14 30-Dec-14
SHT0470 Interlocking Blocks 21d 0% 01-Dec-14 30-Dec-14
SHT0640 Storm water manholes 21d 0% 01-Dec-14 30-Dec-14

Material Submittals Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 0d
PipesPipes 0d
Manholes and chManholes and chambers 0d

Valves & fittings Valves & fittings including Design calculations of fitting 0d
Control ValvesControl Valves 0d
OthersOthers 0d

ProcurementsProcurements 123d 23-Sep-14 A 04-Mar-15
OrderOrder 0d
ManufacturingManufacturing 100d 23-Sep-14 A 04-Mar-15

SHT0980 valves and other related materials 100d 25% 23-Sep-14 A 04-Mar-15
DeliveryDelivery 0d

TestingTesting 0d

ConstructionConstruction 400d 05-Mar-14 A 23-Apr-15
Phase #1 Conc. Walls St.Phase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 41d 12-Nov-14 A 17-Dec-14

Road work ( Conc. WaRoad work ( Conc. Walls) St.7+515 to 6+840 LHS 0d
Phase #2  (Conc. WallsPhase #2  (Conc. Walls)) St.7+140 to 6+900 RHS 13d 01-Dec-14 17-Dec-14

SHT1170 Boundary Wall from Sta.6+935 to Sta.6+966 RHS 13d 0% 01-Dec-14 17-Dec-14

Phase #3Phase #3 24d 12-Nov-14 A 15-Dec-14
SHT2540 Retaining Wall from Sta.4+425 to Sta.4+365 LHS 11d 90% 12-Nov-14 A 02-Dec-14
SHT1960 Concrete Gravity wall from sta. 3+226to 3+295  RHS 7d 0% 07-Dec-14 15-Dec-14

Phase #2 Beit Ummar, Al Phase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 280d 05-Apr-14 A 07-Feb-15
Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 264d 13-May-14 A 22-Dec-14

Safety,  saw cut aspSafety,  saw cut asphalt and milling 59d 13-May-14 A 22-Dec-14
SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  parties 59d 72.82% 13-May-14 A 22-Dec-14

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 12d 01-Dec-14 16-Dec-14

SHT1400-new Construct  -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ Sta.0+804 12d 0% 01-Dec-14 16-Dec-14
TestingTesting 4d 17-Dec-14 22-Dec-14

SHT1210 Pressure Testing 4d 0% 17-Dec-14 22-Dec-14

AsphaltAsphalt 7d 06-Aug-14 A 01-Dec-14
SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 95% 06-Aug-14 A 01-Dec-14

Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+310 190d 26-May-14 A 06-Dec-14

Safety,  saw cut aspSafety,  saw cut asphalt and milling 54d 26-May-14 A 06-Dec-14
SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  parties 54d 92.58% 26-May-14 A 06-Dec-14

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 0d
TestingTesting 4d 01-Dec-14 06-Dec-14

SHT1255 Pressure Testing 4d 0% 01-Dec-14 06-Dec-14
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AsphaltAsphalt 0d
Al Arrub-Beit Ummar  Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 280d 05-Apr-14 A 06-Jan-15

Safety,  saw cut aspSafety,  saw cut asphalt and milling 112d 05-Apr-14 A 06-Jan-15
SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 77.39% 05-Apr-14 A 06-Jan-15

Pipe InstallationPipe Installation 0d
150 mm Dist. pip150 mm Dist. pipelines 0d

Double 150 & 100Double 150 & 100 mm Dist. pipelines 0d
100 mm Dist. pip100 mm Dist. pipeline 0d

Civil Chamber workCivil Chamber work 40d 14-Nov-14 A 21-Dec-14
SHT1295 Construct -  Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ Sta.0+537 13d 90% 14-Nov-14 A 02-Dec-14
SHT1295-new Construct -  Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  0+540 13d 90% 14-Nov-14 A 02-Dec-14
SHT1305 Construct -  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+710, 13d 90% 30-Nov-14 A 02-Dec-14
SHT1309-new Construct -   Connection  chamber to existing (DN 150mm, pipeline Dia150mm, PN16) @ Sta 13d 90% 30-Nov-14 A 02-Dec-14
SHT1307-new Construct -   Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, PN16) @ Sta 13d 0% 02-Dec-14 21-Dec-14
SHT1311-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16)@ Sta 13d 0% 02-Dec-14 21-Dec-14

TestingTesting 4d 21-Dec-14 28-Dec-14
SHT1310 Pressure Testing 4d 0% 21-Dec-14 28-Dec-14

Base course and AsBase course and Asphalt 7d 28-Dec-14 06-Jan-15
SHT1315 Asphalt wearing layer 7d 0% 28-Dec-14 06-Jan-15

Halhul Water DistributHalhul Water Distribution Network All Segments 151d 22-Jun-14 A 07-Feb-15

Safety,  saw cut aspSafety,  saw cut asphalt and milling 104d 22-Jun-14 A 07-Feb-15
SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 104d 53.9% 22-Jun-14 A 07-Feb-15

Pipe InstallationPipe Installation 45d 08-Nov-14 A 27-Dec-14

Zaboud-HalhulZaboud-Halhul 0d
Shahera-HalhulShahera-Halhul 0d
Nabi Yunis-HalhulNabi Yunis-Halhul 23d 08-Nov-14 A 13-Dec-14

SHT1335 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 150 mm 0+800 -1+750 8d 90% 08-Nov-14 A 01-Dec-14
SHT1340 Trench excavation ,Bedding ,install and backfill  Pipeline  for Rmoaz 100 mm 0+800 -1+600 8d 0% 01-Dec-14 13-Dec-14

Hawawer-HalhulHawawer-Halhul 9d 13-Dec-14 27-Dec-14
SHT1345 Trench excavation ,Bedding ,install and backfill for 75 mm Dist.Hawawer-Halhul pipeline  with 9d 0% 13-Dec-14 27-Dec-14

Civil Chamber workCivil Chamber work 10d 27-Dec-14 06-Jan-15
Zaboud-HalhulZaboud-Halhul 8d 27-Dec-14 06-Jan-15

SHT1350 Construct Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 0+180 8d 0% 27-Dec-14 06-Jan-15
Shahera-HalhulShahera-Halhul 0d
Nabi Yunis-HalhulNabi Yunis-Halhul 0d

Hawawer-HalhulHawawer-Halhul 8d 27-Dec-14 06-Jan-15
SHT1370-new Construct -   Connection  chamber to existing (DN 75mm, pipeline Dia 75mm, PN16)@ Sta.0+ 8d 0% 27-Dec-14 06-Jan-15

TestingTesting 1d 06-Dec-14 06-Dec-14
SHT1365 Radiographic Testing (RT) 1d 0% 06-Dec-14 06-Dec-14

AsphaltAsphalt 8d 03-Nov-14 A 03-Jan-15
SHT1380 Asphalt Reinstatemen Nabi Yunis-Halhul 5d 60% 03-Nov-14 A 02-Dec-14
SHT1400 Asphalt Reinstatemen Hawawer-Halhul 5d 0% 27-Dec-14 03-Jan-15

Phase #3 Main pipelines, Phase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 400d 05-Mar-14 A 18-Mar-15

Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 134d 07-Jul-14 A 13-Dec-14
Safety and ExcavatiSafety and Excavation Works 0d
Pipe InstallationPipe Installation 18d 07-Jul-14 A 06-Dec-14

SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with length approx. (630 18d 80% 07-Jul-14 A 06-Dec-14
SHT1510 Bedding layer & install the above main  Steel pipeline with required welding inspection and sec 18d 80% 07-Jul-14 A 06-Dec-14
SHT1520 Backfill the pipe trench with approved materials to the required level 18d 80% 07-Jul-14 A 06-Dec-14

Civil Chamber workCivil Chamber work 11d 07-Nov-14 A 06-Dec-14
SHT1550 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.0+620 11d 70% 07-Nov-14 A 06-Dec-14

TestingTesting 1d 06-Dec-14 13-Dec-14
SHT1553 Radiographic Testing (RT) 1d 0% 06-Dec-14 13-Dec-14

Base course & StonBase course & Stone Wall 0d
Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 230d 05-Mar-14 A 16-Feb-15
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Safety and ExcavatiSafety and Excavation Works 140d 05-Mar-14 A 16-Feb-15
SHT1570 Maintain traffic control plan including grading and widening the road ,coordination with local an 140d 60.11% 05-Mar-14 A 16-Feb-15

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 27d 11-Oct-14 A 08-Dec-14
SHT1540 Construct Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@ Sta.1+280 17d 70% 11-Oct-14 A 08-Dec-14
SHT1620 Construct -  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.0+743 11d 80% 26-Oct-14 A 03-Dec-14

TestingTesting 0d
Base course & StonBase course & Stone Wall 0d

Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 281d 24-Mar-14 A 21-Feb-15

Safety , Excavation Safety , Excavation Works and Pipe Culvert 201d 24-Mar-14 A 21-Feb-15
SHT1640 Maintain traffic control plan including grading and widening the road ,coordination with local an 201d 20% 24-Mar-14 A 21-Feb-15

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 39d 27-Oct-14 A 08-Dec-14
SHT1710 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 1+942 13d 90% 27-Oct-14 A 02-Dec-14
SHT1700 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.1+530 17d 70% 30-Oct-14 A 08-Dec-14
SHT1720 Construct -Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+ 13d 80% 02-Nov-14 A 03-Dec-14

TestingTesting 0d

Base course & StonBase course & Stone Wall 0d
Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 173d 05-Apr-14 A 02-Dec-14

Safety , Excavation Safety , Excavation Works and Pipe Culvert 101d 05-Apr-14 A 01-Dec-14
SHT1740 Maintain traffic control plan including grading and widening the road ,coordination with local an 101d 100% 05-Apr-14 A 01-Dec-14

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 17d 12-Nov-14 A 02-Dec-14

SHT1800 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta. 2+230 17d 90% 12-Nov-14 A 02-Dec-14
TestingTesting 1d 01-Dec-14 01-Dec-14

SHT1803 Radiographic Testing (RT) 1d 0% 01-Dec-14 01-Dec-14

BasecourseBasecourse 12d 08-Oct-14 A 02-Dec-14
SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 90% 08-Oct-14 A 02-Dec-14

Asphalt Works From SAsphalt Works From Sta.0+000 to Sta.2+780 4d 02-Dec-14 08-Dec-14
SHT1820 5 cm asphalt wearing course including prime coat from sta. 0+105 to 0+630 and from 1+080 to 4d 0% 02-Dec-14 08-Dec-14

Main pipelines &  (MillMain pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 136d 11-Oct-14 A 10-Mar-15
Safety , Millings andSafety , Millings and Pipe Culvert 105d 11-Oct-14 A 10-Mar-15

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities and all other  parties 105d 29.78% 11-Oct-14 A 10-Mar-15
SHT1890 new 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 with   L=14.0 m 18d 0% 31-Dec-14 25-Jan-15

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 38d 12-Nov-14 A 04-Jan-15
Main pipeline chaMain pipeline chambers 31d 12-Nov-14 A 23-Dec-14

SHT1940-new Construct - ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+782 8d 50% 12-Nov-14 A 06-Dec-14
SHT1880 Construct - Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.2+857 8d 0% 07-Dec-14 16-Dec-14
SHT3850-new Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+303 13d 0% 07-Dec-14 23-Dec-14

Networks chambNetworks chambers 24d 01-Dec-14 04-Jan-15
SHT1880-new Construct - chamber for Connection to existing (DN 200mm, pipeline Dia 200mm, PN16) @2+ 8d 0% 01-Dec-14 10-Dec-14
SHT1885-new Construct - Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.2+858 8d 0% 13-Dec-14 22-Dec-14
SHT1890-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.3+301 8d 0% 23-Dec-14 04-Jan-15

TestingTesting 1d 06-Dec-14 06-Dec-14
SHT1883 Radiographic Testing (RT) 1d 0% 06-Dec-14 06-Dec-14

AsphaltAsphalt 0d
Main pipelines & (RecoMain pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+780 69d 26-Oct-14 A 12-Mar-15

Safety and ExcavatiSafety and Excavation Works, Stone Boulder and Concrete Wall 49d 26-Oct-14 A 12-Mar-15
SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  corrdination & relo 49d 10% 26-Oct-14 A 12-Mar-15
SHT1950 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 20d 80% 28-Oct-14 A 06-Dec-14

Pipe InstallationPipe Installation 21d 28-Oct-14 A 30-Dec-14
SHT1970 Trench excavation for 760 mm main and 200 mm dist. Pipelines with length approx. (750 LM) 21d 0% 28-Oct-14 A 30-Dec-14
SHT1980 Bedding layer & install the above main&dist.Steel pipeline including required welding inspection 21d 100% 28-Oct-14 A 01-Dec-14
SHT1990 Backfill the pipe trench with approved materials  to the required level 21d 100% 28-Oct-14 A 01-Dec-14
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Civil Chamber workCivil Chamber work 19d 01-Dec-14 28-Dec-14
Main pipeline chaMain pipeline chambers 16d 01-Dec-14 22-Dec-14

SHT2000 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+745 13d 0% 01-Dec-14 17-Dec-14
SHT2010 Construct -Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta 13d 0% 06-Dec-14 22-Dec-14

Networks chambNetworks chambers 19d 01-Dec-14 28-Dec-14
SHT1896-new Construct - chamber for Connection to existing (DN 200&100mm, pipeline Dia 200&100mm, P 8d 0% 01-Dec-14 10-Dec-14
SHT2020-new Construct - combined  chamber  gate valve (DN 200&200mm, pipeline Dia 200&200mm, PN1 8d 0% 06-Dec-14 15-Dec-14
SHT1895-new Construct -  ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ Sta.3+301 8d 0% 16-Dec-14 28-Dec-14

TestingTesting 29d 06-Dec-14 03-Jan-15
SHT2013 Radiographic Testing (RT) 1d 0% 06-Dec-14 06-Dec-14
SHT2015 Pressure Testing 4d 0% 29-Dec-14 03-Jan-15

Base course ,  StonBase course ,  Stone Wall and Asphalt 0d

Main pipelines & (MilliMain pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+900 RHS&LHS 105d 02-Dec-14 16-Mar-15
Safety and MillingSafety and Milling 78d 02-Dec-14 16-Mar-15

SHT2050 Maintain traffic control and safety plan  ,coordination with local authorities and all others  partie 78d 0% 02-Dec-14 16-Mar-15
SHT2060 Saw cut asphalt 1d 0% 03-Dec-14 03-Dec-14

Pipe InstallationPipe Installation 4d 06-Dec-14 09-Dec-14
SHT2070 Trench excavation for 760 mm main pipeline  with length approx. (120 LM) @ RHS 4d 0% 06-Dec-14 09-Dec-14
SHT2080 Bedding layer & install the above main  Steel pipeline with required welding inspection and sec 4d 0% 06-Dec-14 09-Dec-14
SHT2090 Backfill the pipe trench with approved materials  to the required level   including 20 cm base co 4d 0% 06-Dec-14 09-Dec-14

TestingTesting 10d 06-Dec-14 15-Dec-14
SHT2094 Radiographic Testing (RT) 1d 0% 06-Dec-14 06-Dec-14
SHT2095 Pressure Testing 4d 0% 10-Dec-14 15-Dec-14

AsphaltAsphalt 0d
Main pipelines & (RecoMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 215d 03-Sep-14 A 18-Mar-15

Safety , Excavation Safety , Excavation Works and Pipe Culvert 166d 03-Sep-14 A 18-Mar-15
SHT2120 Maintain traffic control plan including grading and widening the road ,coordination with local an 166d 51.33% 03-Sep-14 A 18-Mar-15
SHT2130 Remove exist asphalt or Road excavation and backfilling to the required subgrade level 21d 95% 04-Sep-14 A 02-Dec-14

Pipe InstallationPipe Installation 21d 24-Sep-14 A 15-Dec-14
SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length approx. (740 LM) 21d 52% 24-Sep-14 A 15-Dec-14
SHT2150 Bedding layer & install the above main & dist.Steel pipeline including required welding inspectio 21d 52% 24-Sep-14 A 15-Dec-14
SHT2160 Backfill the pipe trench with approved materials  to the required level 21d 52% 24-Sep-14 A 15-Dec-14

Civil Chamber workCivil Chamber work 0d
TestingTesting 1d 06-Dec-14 06-Dec-14

SHT2193 Radiographic Testing (RT) 1d 0% 06-Dec-14 06-Dec-14

Base course Stone Base course Stone Wall and Asphalt 0d
Main pipelines includiMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+300 164d 06-Sep-14 A 04-Feb-15

Safety , Excavation Safety , Excavation Works and Pipe Culvert 123d 06-Sep-14 A 04-Feb-15
SHT2220 Maintain traffic control plan including road grading and widening ,coordination with local and all 64d 20% 06-Sep-14 A 04-Feb-15
SHT2230 Road excavation and backfilling to the required subgrade level 18d 20% 02-Oct-14 A 21-Dec-14

Pipe InstallationPipe Installation 18d 23-Nov-14 A 21-Dec-14
SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 20% 23-Nov-14 A 21-Dec-14
SHT2250 Bedding layer & install the above main Steel pipeline including required welding inspection / sec 18d 20% 23-Nov-14 A 21-Dec-14
SHT2260 Backfill the pipe trench with approved materials to the required level 18d 20% 23-Nov-14 A 21-Dec-14

Chamber workChamber work 26d 01-Dec-14 06-Jan-15
SHT2270 Construct -ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.4+993 13d 0% 01-Dec-14 17-Dec-14
SHT2280 Construct -Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 760mm, PN25) @ 15d 0% 15-Dec-14 06-Jan-15

TestingTesting 1d 06-Dec-14 06-Dec-14
SHT2283 Radiographic Testing (RT) 1d 0% 06-Dec-14 06-Dec-14

Base course , StoneBase course , Stone Wall and  Asphalt 0d
Main pipelines includiMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+980 97d 02-Sep-14 A 16-Feb-15

Safety and ExcavatiSafety and Excavation Works 71d 02-Sep-14 A 16-Feb-15
SHT2320 Maintain traffic control plan including road grading and widening ,coordination with local and all 53d 20% 02-Sep-14 A 16-Feb-15
SHT2330 Road excavation and backfilling to the required subgrade level 18d 95% 03-Sep-14 A 01-Dec-14

Pipe InstallationPipe Installation 20d 16-Oct-14 A 06-Dec-14
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SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (680 LM) 18d 80% 16-Oct-14 A 06-Dec-14
SHT2350 Bedding layer & install the above main Steel pipeline including required welding inspection / sec 18d 80% 16-Oct-14 A 06-Dec-14
SHT2360 Backfill the pipe trench with approved materials to the required level 18d 80% 16-Oct-14 A 06-Dec-14

Civil Chamber workCivil Chamber work 22d 14-Nov-14 A 28-Dec-14
SHT2380 Construct -AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ Sta.5+607 13d 20% 14-Nov-14 A 15-Dec-14
SHT2370 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.5+894 8d 0% 15-Dec-14 28-Dec-14

TestingTesting 29d 06-Dec-14 03-Jan-15
SHT2383 Radiographic Testing (RT) 1d 0% 06-Dec-14 06-Dec-14
SHT2385 Pressure Testing 4d 0% 28-Dec-14 03-Jan-15

Base course , StoneBase course , Stone Wall and  Asphalt 21d 06-Dec-14 05-Jan-15
SHT2386 Stone Wall 21d 0% 06-Dec-14 05-Jan-15

Phase #4 Main pipelines, Phase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 229d 12-Jun-14 A 23-Apr-15

Main  pipelines  & (RecMain  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 111d 23-Sep-14 A 12-Mar-15
Safety and ExcavatiSafety and Excavation Works 80d 23-Sep-14 A 12-Mar-15

SHT2410 Maintain traffic control plan including grading and widening the road ,coordination with local an 80d 5.44% 23-Sep-14 A 12-Mar-15
SHT2420 Road excavation and backfilling to the required subgrade level 14d 0% 01-Dec-14 20-Dec-14

Pipe InstallationPipe Installation 13d 31-Dec-14 18-Jan-15
SHT2430 Trench excavation for 760 mm main Pipeline with length approx. (460 LM) 13d 0% 31-Dec-14 18-Jan-15
SHT2440 Bedding layer & install the above main Steel pipeline including required welding inspection / sec 13d 0% 31-Dec-14 18-Jan-15
SHT2450 Concrete encasement for main pipeline from sta.11+460 to 11+000 length (460 LM) 13d 0% 31-Dec-14 18-Jan-15
SHT2460 Backfill the pipe trench with approved materials to the required level 13d 0% 31-Dec-14 18-Jan-15

Civil Chamber workCivil Chamber work 0d
TestingTesting 0d

Base course , StoneBase course , Stone Wall and  Asphalt 0d
Main  pipelines  & (RecMain  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 95d 21-Dec-14 25-Mar-15

Safety , Excavation Safety , Excavation Works ,Pipe Culvert and concrete wall 73d 21-Dec-14 25-Mar-15
SHT2510 Maintain traffic control plan including grading and widening the road ,coordination with local an 73d 0% 21-Dec-14 25-Mar-15
SHT2520 Road excavation and backfilling to the required subgrade level 21d 0% 22-Dec-14 20-Jan-15
SHT2555 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 with   L=7.0 m 13d 0% 31-Dec-14 18-Jan-15

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 0d
TestingTesting 0d

Base course , StoneBase course , Stone Wall and  Asphalt 0d
Main pipelines & (RecoMain pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9+880 0d
Main pipelines&(MillinMain pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+027 RHS&LHS 171d 09-Aug-14 A 23-Apr-15

Safety and MillingSafety and Milling 96d 09-Aug-14 A 23-Apr-15
SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all  corrdination & re 96d 10% 09-Aug-14 A 23-Apr-15
SHT2710 saw cut asphalt 2d 30% 10-Aug-14 A 02-Dec-14

Pipe InstallationPipe Installation 19d 10-Aug-14 A 08-Dec-14
760 mm main pip760 mm main pipeline & dist.pipe150 mm 0d
760 mm main pip760 mm main pipeline & 200mm  dist.pipeline 16d 10-Aug-14 A 08-Dec-14

SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from  9+650 to 9+027 16d 65% 10-Aug-14 A 08-Dec-14
SHT2753 Bedding layer & install the above main Steel pipeline including required welding inspection / sec 16d 65% 10-Aug-14 A 08-Dec-14
SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 65% 10-Aug-14 A 08-Dec-14

Civil Chamber workCivil Chamber work 0d
Main pipeline chaMain pipeline chambers 0d

Networks chambNetworks chambers 0d
TestingTesting 0d
Basecourse and AsBasecourse and Asphalt 2d 20-Aug-14 A 02-Dec-14

SHT2780 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 2d 45% 20-Aug-14 A 02-Dec-14
Main pipelines &(MillinMain pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+027 -8+240 R&L 143d 31-Aug-14 A 27-Jan-15

Safety , Milling and Safety , Milling and Storm system 92d 31-Aug-14 A 27-Jan-15
SHT2800 Maintain traffic control and safety plan RHS , coordination with local and all  parties 92d 55.43% 31-Aug-14 A 27-Jan-15
SHT2980 Construct  400 mm crossing precast concrete pipe for storm system with  catch basin from s 18d 0% 01-Dec-14 27-Dec-14
SHT2983 Storm Drain pipe cleaning - remove all debris and sedimet/Dia 800mm- Dia1000mm 10d 0% 14-Dec-14 28-Dec-14

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
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Pipe InstallationPipe Installation 25d 06-Sep-14 A 06-Dec-14
760 mm main pip760 mm main pipeline and  300mm  dist.pipeline 0d
760 mm main pip760 mm main pipeline and  150mm  dist.pipeline 17d 06-Sep-14 A 06-Dec-14

SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+880 to 8+240  (640 17d 80% 06-Sep-14 A 06-Dec-14
SHT2862 Bedding layer & install the all main Steel pipeline including required welding inspection / section 17d 80% 06-Sep-14 A 06-Dec-14
SHT2864 Backfill the pipe trench with approved materials  to the required level  including base course 17d 80% 06-Sep-14 A 06-Dec-14

Civil Chamber workCivil Chamber work 31d 06-Dec-14 18-Jan-15
Main pipeline chaMain pipeline chambers 31d 06-Dec-14 18-Jan-15

SHT2865 Construct -  150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.8+875 8d 0% 06-Dec-14 16-Dec-14
SHT2870 Construct - Halhul   connection chamber (DN 300mm, pipeline Dia 760mm, PN16) @ Sta. 8+8 13d 0% 31-Dec-14 18-Jan-15

Networks chambNetworks chambers 26d 06-Dec-14 11-Jan-15
SHT2882-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ Sta. 8+397 8d 0% 06-Dec-14 16-Dec-14
SHT2884-new Construct - Halhul   Connection to Halhul existing chamber (DN 150mm, pipeline Dia 150mm, 8d 0% 31-Dec-14 11-Jan-15

TestingTesting 1d 06-Dec-14 06-Dec-14
SHT2883 Radiographic Testing (RT) 1d 0% 06-Dec-14 06-Dec-14

AsphaltAsphalt 34d 24-Sep-14 A 30-Dec-14
SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt wearing layer 3d 80% 24-Sep-14 A 01-Dec-14
SHT2990 Asphalt Reinstatement over storm pipe trench 2d 0% 29-Dec-14 30-Dec-14

Main pipelines &(MillinMain pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7+515 R&L 64d 01-Dec-14 02-Feb-15
Safety and MillingSafety and Milling 45d 01-Dec-14 02-Feb-15

SHT2910 Maintain traffic control and safety plan RHS , coordination with local and all  parties 45d 0% 01-Dec-14 02-Feb-15
SHT2890 Storm system From St. 8+200 to St. 7+800 21d 0% 01-Dec-14 30-Dec-14
SHT2920 Saw cut asphalt 2d 0% 07-Dec-14 09-Dec-14

Pipe InstallationPipe Installation 20d 21-Dec-14 19-Jan-15
SHT2930 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+240 to 7+515  (725 20d 0% 21-Dec-14 19-Jan-15
SHT2940 Bedding layer & install the above main Steel pipeline including required welding inspection / sec 20d 0% 21-Dec-14 19-Jan-15
SHT2950 Backfill the pipe trench with approved materials  to the required level  including base course 20d 0% 21-Dec-14 19-Jan-15

TestingTesting 0d
AsphaltAsphalt 0d

Asphalt St.9+070 -7+51Asphalt St.9+070 -7+515 5d 31-Dec-14 06-Jan-15
SHT3000 5 cm asphalt wearing course including tack coat 5d 0% 31-Dec-14 06-Jan-15

Main pipelines&(RecoMain pipelines&(Reconstruct four lane width of Exist road at residential area)St.7+515 -6+840RHS&LHS 97d 12-Jun-14 A 26-Mar-15

Safety and ExcavatiSafety and Excavation Works 73d 12-Jun-14 A 26-Mar-15
SHT3010 Implement traffic control and safety plan ,all  coordination and relocate utilities if required 73d 20% 12-Jun-14 A 26-Mar-15
SHT3190 Remove exist asphalt , Road excavation and backfilling to the required subgrade level LHS 21d 60% 12-Jun-14 A 13-Dec-14
SHT3020 Remove exist asphalt , Road excavation and backfilling to the required subgrade level RHS 17d 0% 20-Dec-14 12-Jan-15
SHT3220 Construct 500mm main precast concrete pipe for storm collection with manholes &catch basi 10d 0% 31-Dec-14 13-Jan-15

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 0d
TestingTesting 0d
ToppingTopping 0d

PVC, Base coursePVC, Base course 0d
Stone WallsStone Walls 0d

AsphaltAsphalt 0d
Side WalkSide Walk 0d

Main pipelines & (RecoMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 to 6+220 0d

Main  pipelines  & ( ArMain  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 0d
Surge Control System  fiSurge Control System  final connection to the booster station 0d
Final Mechanical connecFinal Mechanical connection for main pipeline & distribution net work 0d

Concrete and Road FinisConcrete and Road Finishing work 0d

Post Construction PhaPost Construction Phase 0d
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Deir Sha'aar  Main Deir Sha'aar  Main Pipeline Project 550d 06-Nov-13 A 20-Jun-15 -41d

MilestonesMilestones 550d 06-Nov-13 A 20-Jun-15 -41d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A

SHT0010 Start Date NTP 0d 100% 06-Nov-13 A

Task order DurationTask order Duration 550d 06-Nov-13 A 20-Jun-15 -41d

SHT0030 Project Duration  (Calendar  Days) 550d 63.45% 06-Nov-13 A 20-Jun-15 -41d

SHT0040 Project Duration  (Working  Days) 425d 62.55% 01-Feb-14 A 20-Jun-15 -35d

Pre Construction MilePre Construction Milestones 280d 10-Nov-13 A 15-Oct-14 A

SHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

SHT0060 Finish  Preconstruction Submittal 0d 100% 15-Oct-14 A

Mobilization MilestonMobilization Milestones 23d 10-Nov-13 A 21-Jan-14 A

SHT0065 Start Mobilization 0d 100% 10-Nov-13 A

SHT0070 Finish Mobilization 0d 100% 21-Jan-14 A

Shop Drawing MilestShop Drawing Milestones 0d 07-Jan-14 A 07-Jan-14 A

SHT0075 Start Shop Drawing Submittal 0d 100% 07-Jan-14 A

Material MilestonesMaterial Milestones 0d 28-Nov-13 A 28-Nov-13 A

SHT0090 Start Material Submittal 0d 100% 28-Nov-13 A

Construction MilestoConstruction Milestones 332d 01-Feb-14 A 25-May-15 -34d

SHT1100 Start Construction  (Ground Breaking) 0d 100% 01-Feb-14 A

SHT1105 Construction Duration  (Working  Days) 332d 58.7% 01-Feb-14 A 25-May-15 -34d

Pre Construction PPre Construction Phase 343d 06-Nov-13 A 15-Oct-14 A

Pre Construction SubPre Construction Submittals 242d 10-Nov-13 A 15-Oct-14 A

SHT0120 Scheduling Qualification Submittals 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0114 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0118 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 09-Feb-14 A

SHT0116 Field Offices Location & Layout 10d 100% 13-Nov-13 A 27-Nov-13 A

SHT0136 Temporary and Permanent Project  Sign Plan 10d 100% 17-Nov-13 A 19-Nov-13 A

SHT0138 60-Day Plan of Operation 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0140 Project Overview Bar Chart 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0122 Submittals Schedule 10d 100% 17-Nov-13 A 16-Jan-14 A

SHT0124 Testing Lab 10d 100% 20-Nov-13 A 01-Dec-13 A

SHT0134 Existing Survey Plan from Sta.0+000 to Sta.2+700 10d 100% 21-Nov-13 A 09-Feb-14 A

SHT0146 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 26-Nov-13 A 01-Dec-13 A

SHT0150 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 11-Mar-14 A

SHT0134-new Survey Plan from Sta.2+700 to Sta.6+000 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0135-new Survey Plan from Sta.6+000 to Sta.7+650 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0128 Insurances 10d 100% 23-Dec-13 A 07-Jan-14 A

SHT0143 QCP-Quality Control Program (QC/QA PLAN) 10d 100% 25-Dec-13 A 08-Jan-14 A

SHT0142 Safety Plan 10d 100% 25-Dec-13 A 14-Jan-14 A

SHT0152 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

SHT0144-new Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS 5d 100% 29-Dec-13 A 08-Jan-14 A

SHT0144 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys., paint curb., patching &R. m 10d 100% 29-Dec-13 A 06-Feb-14 A

SHT0126 Key Personnel Plan 10d 100% 30-Dec-13 A 31-Dec-13 A

SHT0155 Dilapidation Survey/Phase 01- From St. 0+700 to St. 4+400 and From St. 6+230 to St. 11+460 10d 100% 02-Jan-14 A 22-Jan-14 A

SHT0155-new Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 4+400 to St. 6+200. 10d 100% 20-Jan-14 A 22-Jan-14 A

SHT0148 Proposed Staging and Storage area location 10d 100% 20-Jan-14 A 23-Jan-14 A

SHT0163 Welding procedure 10d 100% 22-Jan-14 A 26-Mar-14 A

SHT0157 Environmental Mitigation Plan 10d 100% 23-Jan-14 A 02-Feb-14 A

SHT0156 Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From St. 6+800 to St. 7+515 10d 100% 23-Jan-14 A 30-Jan-14 A

SHT0158 Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution pipeline 8” pipe in Beit Ummer town 10d 100% 23-Jan-14 A 02-Mar-14 A
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SHT0136-new Survey Plan from Sta.7+093 to Sta.7+220 10d 100% 26-Jan-14 A 03-Feb-14 A

SHT0157-new Proposed Dumping area 10d 100% 26-Jan-14 A 30-Jan-14 A

SHT0162 Public relation plan 10d 100% 27-Jan-14 A 29-Jan-14 A

SHT0160 Trench safety plan 10d 100% 16-Feb-14 A 17-Feb-14 A

SHT0164-new 3 inch Procedure Qualification Record (PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A

SHT0159-new Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water Transmission Project 10d 100% 24-Feb-14 A 08-May-14 A

SHT0200-new Radiographic Testing Safety Plan 10d 100% 03-Mar-14 A 27-Mar-14 A

SHT0165 Welders Qualifications (Certificate for Welder  Fadi Shuebeha) 10d 100% 05-Mar-14 A 13-Mar-14 A

SHT0166-new 8''-12''  Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 27-Mar-14 A

SHT0203-new Radiographic Testing (RT) Method Statement 10d 100% 15-Mar-14 A 20-Mar-14 A

SHT0138-new Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure and Testing 10d 100% 16-Mar-14 A 02-Apr-14 A

SHT0168-new Dilapidation Survey -Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0196-new Risk Management Program - Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0167-new Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road 10d 100% 20-Mar-14 A 30-Mar-14 A

SHT0197-new Dilapidation Survey -Al-Aroub Connection 4'' & 6'' 10d 100% 30-Mar-14 A 02-Apr-14 A

SHT0198-new Risk Management Program -Al-Aroub Connection 4'' & 6'' 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0199-new 8'' Water steel pipe work installation -Method of Statement 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0137-new Survey Plan from Sta. 9+890 to Sta. 11+463 10d 100% 13-Apr-14 A 05-May-14 A

SHT0201-new Survey Plan from Sta. 7+650 to Sta. 9+890 5d 100% 29-Apr-14 A 08-May-14 A

SHT0209-new Revised Survey Plan from Sta. 4+200 to Sta. 5+700 10d 100% 30-Apr-14 A 08-May-14 A

SHT0202-new Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel pipe Sch 20 /WT 12.7 mm 10d 100% 11-May-14 A 04-Sep-14 A

SHT0204-new 30 inch Pipeline Entry -Safety Method  Statement (Confined Space) 10d 100% 11-May-14 A 29-May-14 A

SHT0207-new Internal Cement Lining Repair Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0208-new Mortar Fill after welding / layback Space clousure Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0206-new Pipes Loading & Unloading -Specific Method  Statement 10d 100% 11-May-14 A 29-Jun-14 A

SHT0178-new Traffic Control Plan from Sta.6+800 to Sta.7+500 10d 100% 13-May-14 A 20-May-14 A

SHT0177-new 30 inch Pipe Welding Procedure Qualification Record 10d 100% 18-May-14 A 28-May-14 A

SHT0180-new Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from Sta. 7 +515 to the End of the Project 10d 100% 10-Jun-14 A 17-Jun-14 A

SHT0185-new Specific Method Statement - 30" pipe installation 0+000 - 1+200 10d 100% 11-Jun-14 A 24-Jun-14 A

SHT0190-new Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds 10d 100% 15-Jun-14 A 23-Jul-14 A

SHT0195-new Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution Network -Shahera Water Pipeline 10d 100% 18-Jun-14 A 20-Aug-14 A

SHT0220-new Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 10d 100% 18-Jun-14 A 19-Jun-14 A

SHT0225-new Dilapidation Survey- 8" Halhul Network (Zaboud) 10d 100% 19-Jun-14 A 25-Jun-14 A

SHT0300-new Qualified Welder Resume and Certificates (Jihad Ghatasheh) 10d 100% 22-Jun-14 A 22-Jun-14 A

SHT0310-new Risk Management Program - 8" Halhul Network (Zaboud) 10d 100% 22-Jun-14 A 25-Jun-14 A

SHT0325-new Traffic Control Plan for Al Arrub Water Networks 10d 100% 08-Jul-14 A 09-Jul-14 A

SHT0326-new Traffic Control Plan for Al Nabi Younes Intersection 10d 100% 10-Jul-14 A 15-Jul-14 A

SHT0327-new Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to Sta.1+300 10d 100% 11-Sep-14 A 22-Sep-14 A

SHT0328-new Traffic Control Plan from Sta.7+500 to Sta.9+100 10d 100% 11-Sep-14 A 11-Sep-14 A

SHT0329-new Traffic Control Plan from Sta.4+220 to Sta.5+500 10d 100% 11-Sep-14 A 22-Sep-14 A

SHT0332-new Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main Pipeline 10d 100% 13-Oct-14 A 15-Oct-14 A

MobilizationMobilization 23d 11-Nov-13 A 21-Jan-14 A

SHT0168 Mobilization Total Cost (4.0%) 23d 100% 11-Nov-13 A 21-Jan-14 A

SHT0170 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A

SHT0172 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A

SHT0174 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 19-Nov-13 A 08-Dec-13 A

SHT0176 Supply and install Office Furniture's and Supplies 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0178 Supply and install Office IT Equipments & Applience 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0180 Install Temporary Project Sign 1d 100% 04-Dec-13 A 04-Jan-14 A

Conformed DrawingsConformed Drawings and Coordination 40d 06-Nov-13 A 07-Jul-14 A
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SHT0106 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A

SHT0266 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 07-Jul-14 A

SHT0286 Coordination with local Authorities before Construction Project 40d 100% 06-Nov-13 A 30-Nov-13 A

Construction PhasConstruction Phase 538d 28-Nov-13 A 23-Apr-15 16d

Construction  SubmitConstruction  Submittals 420d 28-Nov-13 A 15-Dec-14 146d

Shop Drawing SubmShop Drawing Submittals 420d 07-Jan-14 A 15-Dec-14 146d

Plan Profile and CPlan Profile and Cross Sections 164d 07-Jan-14 A 15-Jun-14 A

Plan Profile anPlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 21d 07-Jan-14 A 17-Mar-14 A

SHT0188 From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 17-Mar-14 A

Plan Profile anPlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 140d 03-Feb-14 A 10-Jun-14 A

SHT0192 From St.0+630 to 1+200 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0190 From St.0+000 to 0+630 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0200 From  St.3+030 to 3+780 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0198 From  St. 2+780 to 3+030 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0202 From  St. 3+780 to 3+900 21d 100% 17-Feb-14 A 17-Mar-14 A

SHT0194 From St.1+200 to 2+780 21d 100% 09-Mar-14 A 17-Mar-14 A

SHT0206 From  St.4+950 to 6+000 21d 100% 30-Apr-14 A 09-Jun-14 A

SHT0204 From  St. 3+900 to 4+950 21d 100% 30-Apr-14 A 10-Jun-14 A

Plan Profile anPlan Profile and Cross Sections from St. 11+460 to 7+515  & 6+840 to 5+980 Phase Four 67d 17-Apr-14 A 15-Jun-14 A

SHT0210 From  St. 11+460 to 09+890 21d 100% 17-Apr-14 A 30-Apr-14 A

SHT0217 Milling and Overlay from Sta.7+515 to Sta.9+880 21d 100% 22-May-14 A 15-Jun-14 A

Plan Profile anPlan Profile and Cross Sections  Networks 21d 20-Mar-14 A 31-Mar-14 A

SHT0219-new from Sta.0+000 to Sta.1+225-Al Aroub Road 21d 100% 20-Mar-14 A 31-Mar-14 A

PipelinePipeline 262d 07-Jan-14 A 15-Dec-14 14d

Waterline Beit Waterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks Phase  Two 147d 12-Feb-14 A 22-Jun-14 A

SHT0220 Beit Ummar Water Distribution network   From Sta. 0+000  to Sta. 2+295 21d 100% 12-Feb-14 A 18-Feb-14 A

SHT0221 Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+218 21d 100% 07-Apr-14 A 11-Jun-14 A

SHT0222 Zaboud Water Pipeline-Halhul Distribution Network from Sta.0+000 to Sta.1+110 21d 100% 04-Jun-14 A 17-Jun-14 A

SHT0226-new Water Distribution Network -Shahera Water Pipeline from Sta.0+000 to Sta.1+350-Halhul 21d 100% 11-Jun-14 A 22-Jun-14 A

Waterline  fromWaterline  from St. 0+000 to 5+980 PhaseThree 249d 24-Feb-14 A 27-Nov-14 A

SHT0224 Waterline From St.0+000 to 1+200 21d 100% 24-Feb-14 A 30-Mar-14 A

SHT0228 Waterline From St.1+200 to 2+780 21d 100% 02-Apr-14 A 14-Apr-14 A

SHT0232 Waterline From  St. 2+780 to 3+900 21d 100% 07-May-14 A 01-Jun-14 A

SHT0238 Waterline From  St. 3+900 to 4+950 21d 100% 13-Jul-14 A 04-Sep-14 A

SHT0240 Waterline From  St. 4+950 to 6+000 21d 100% 31-Aug-14 A 15-Sep-14 A

SHT0250-new Waterline from Sta.0+100 to Sta.0+725 -Al Nabi Younis Water PipeLine ( 8'') 21d 100% 29-Sep-14 A 20-Oct-14 A

SHT0255-new Waterline from Sta.0+000 to Sta.0+810 - Al Nabi Younis Water Pipeline ( 6'') 21d 100% 03-Nov-14 A 27-Nov-14 A

Waterline fromWaterline from St. 11+460 to 5+980 Phase Four 104d 07-Jan-14 A 15-Dec-14 14d

SHT0254 Waterline From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 03-Mar-14 A

SHT0252 Waterline:Typical Section from Sta.8+700 to Sta.9+300 21d 100% 26-May-14 A 19-Jun-14 A

SHT0268-new Waterline from Sta.9+090 to Sta.9+450 - New Alignment for water pipe line 21d 100% 17-Aug-14 A 09-Sep-14 A

SHT0256 Waterline From  St.7+500 to 8+700 21d 50% 24-Aug-14 A 15-Dec-14 14d

SHT0258 Waterline From St.  6+780 to 6+000 21d 100% 12-Oct-14 A 11-Nov-14 A

Connection and VConnection and Valves Chambers 164d 21-May-14 A 15-Dec-14 113d

Civil and MechCivil and Mechanical 164d 21-May-14 A 15-Dec-14 113d

SHT0259-new Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar Internal Network Water Pipeline 21d 100% 21-May-14 A 02-Jul-14 A

SHT0227-new Structural and Mechanical Detail for valve chambers for 8'' Zaboud Internal Network Water Pipeline 21d 100% 26-Jun-14 A 15-Jul-14 A

SHT0276 Halhul distribution  connection chamber (Kharas junction) @ Sta.9+070 RHS 21d 100% 13-Jul-14 A 18-Aug-14 A

SHT0269-new Structural and Mechanical Detail for Woushout Chamber at Sta.0+620 & ARV Valve Chamber @ Sta.0+743 21d 100% 14-Jul-14 A 11-Sep-14 A

SHT0259 Structural and Mechanical detail For Woushout Chamber For 30''*10'' at St .7+223& Wash out chamb For 6''*3'' at St 21d 50% 20-Jul-14 A 15-Dec-14 43d
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SHT0277-new Structural and Mechanical Detail for Washout   at Sta.1+530 and Washout  at Sta.2+230 & ARV Valve  at Sta.1+942 21d 100% 07-Sep-14 A 15-Sep-14 A

SHT3855-new Structural&Mechanical detail For ARV Chamber@St.2+782& ARV Chamber@St.3+303& ARV Chamber@St.3+745& 21d 100% 28-Sep-14 A 05-Nov-14 A

SHT3860-new Structural and Mechanical detail For ALAROUB CAMP Connection @ Sta.0+020 21d 100% 28-Sep-14 A 29-Oct-14 A

SHT3865-new Structural&Mechanical Detail For AlAROUB-75mm WO@St.0+537&50mmWO@St.0+540&100mm GV@St.0+710 21d 100% 28-Sep-14 A 16-Oct-14 A

SHT3870-new Structural & Mechanical Detail For AlAROUB- Gate Valve @ Sta.0+584&Gate Valve @ Sta.1+214 21d 100% 28-Sep-14 A 16-Oct-14 A

SHT3875-new Structural & Mechanical Detail For Washout@Sta.5+894&Washout@Sta.7+192 &Washout @ Sta.10+600 21d 50% 30-Sep-14 A 15-Dec-14 43d

SHT0281 Structural and Mechanical Detail for Beit Ummar Connection Chamber at Sta.3+485 21d 100% 02-Oct-14 A 29-Oct-14 A

SHT0289 Structural & Mechanical for ARV  at4+082 ,W.O  at Sta.4+593 , ARV.4+991 , ARV 5+607 , ARV 6+040 & ARV 6+600 21d 100% 02-Oct-14 A 05-Oct-14 A

SHT0279 Structural and Mechanical Detail for Beit Ummar Flow Monitoring Chamber  at Sta.4+625 21d 50% 20-Oct-14 A 15-Dec-14 26d

SHT0267 Structural and Mechanical detail For Deir Sha'ar Connection Chamber  @ Sta.1+280 21d 100% 26-Oct-14 A 28-Oct-14 A

SHT0280-new Structural &Mech detail for 6'' ARV Chamber at St.8+400, 6'' ARV Chamber at St.8+878 &10'' ARV Chamber at Sta.9+ 21d 50% 30-Nov-14 A 15-Dec-14 113d

Concrete wallsConcrete walls 385d 16-Jan-14 A 15-Dec-14 121d

Concrete wallsConcrete walls Phase One 208d 16-Jan-14 A 22-Jul-14 A

SHT0304-new Retaining wall from Sta. Sta.7+093 to Sta.7+220   LHS total length (127LM) 21d 100% 16-Jan-14 A 23-Jan-14 A

SHT0306-new Formwork Design for Retaining Work 21d 100% 26-Jan-14 A 29-Jan-14 A

SHT0305-new Retaining wall from Sta.7+389 to Sta.7+419.5 LHS and from Sta.7+441 to Sta.7+505 LHS 21d 100% 28-Jan-14 A 17-Mar-14 A

SHT0308-new Retaining Wall from Sta.7+220 to Sta.7+376 LHS 21d 100% 19-Mar-14 A 15-Apr-14 A

SHT0307-new Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 to Sta.7+438 LHS 21d 100% 03-Apr-14 A 11-Jun-14 A

SHT0313-new Retaining Wall from Sta.7+200 to Sta.7+220 LHS 21d 100% 14-Apr-14 A 29-Jun-14 A

SHT0373-new Stair @ Sta.7+505 LHS 21d 100% 07-May-14 A 15-Jun-14 A

SHT0309-new Retaining Wall at the access road at Sta.7+185 LHS 21d 100% 22-May-14 A 22-Jul-14 A

SHT0312-new Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from Sta.6+971 to Sta.7+036 RHS 21d 100% 16-Jun-14 A 16-Jul-14 A

SHT0314-new Retaining Wall from Sta.7+425 to Sta.7+430 RHS 21d 100% 19-Jun-14 A 02-Jul-14 A

SHT0316-new Retaining Wall from Sta.6+873 to Sta.6+950 LHS 21d 100% 23-Jun-14 A 20-Jul-14 A

Concrete wallsConcrete walls PhaseTwo 21d 12-Nov-14 A 15-Dec-14 92d

SHT0335-new Retaining Wall from Sta.4+422 to Sta.4+440 LHS 21d 50% 12-Nov-14 A 15-Dec-14 92d

Concrete wallsConcrete walls Phase Three 47d 22-Jun-14 A 20-Aug-14 A

SHT0315-new Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS 21d 100% 22-Jun-14 A 20-Aug-14 A

SHT0313 Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from Sta.3+555 to Sta.3+573 RHS 21d 100% 24-Jun-14 A 17-Jul-14 A

SHT0318-new Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 21d 100% 26-Jun-14 A 21-Jul-14 A

Concrete wallsConcrete walls Phase Four 0d 0d

Stone WallsStone Walls 21d 12-Nov-14 A 19-Nov-14 A

SHT0320-new Stone Walls St.4+335-4+343 R , St.4+370-4+379 R,  .4+386-4+401 R, St.4+404-4+480 R, 4+483-St.4+491 R& St.4+4 21d 100% 12-Nov-14 A 19-Nov-14 A

SHT0330-new Stone Walls from Sta.4+440 to Sta.4+475 LHS , from Sta.4+478 to Sta.4+505 LHS and from Sta.4+509 to Sta.4+640 21d 100% 12-Nov-14 A 19-Nov-14 A

Pipe CulvertsPipe Culverts 51d 02-Jun-14 A 10-Nov-14 A

Pipe Culverts  Pipe Culverts  Phase Three 21d 02-Jun-14 A 02-Jul-14 A

SHT0317-new Pipe Culvert at Sta.0+543 -Al Aroub Road 21d 100% 02-Jun-14 A 02-Jul-14 A

Pipe Culverts  Pipe Culverts  Phase Four 21d 17-Sep-14 A 10-Nov-14 A

SHT0333 Storm Water from Sta.7+950 to Sta.8+240 21d 100% 17-Sep-14 A 10-Nov-14 A

Concrete curbstoConcrete curbstone and side walk Phase Four 0d 0d

OthersOthers 211d 23-Mar-14 A 15-Dec-14 113d

SHT1060-new Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network 21d 100% 23-Mar-14 A 30-Mar-14 A

SHT0370-new Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve 21d 100% 24-Mar-14 A 07-Apr-14 A

SHT0371-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 to St. 1+200. 21d 100% 13-Apr-14 A 21-May-14 A

SHT0372-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 to St. 7+500 21d 100% 15-Apr-14 A 21-May-14 A

SHT0375-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 to St. 2+780 21d 100% 11-Jun-14 A 18-Jun-14 A

SHT0374-new Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 250 mm 21d 100% 11-Jun-14 A 28-Aug-14 A

SHT0380-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 to St. 9+300 21d 100% 19-Jun-14 A 30-Jun-14 A

SHT0381-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 to St. 3+900 21d 100% 24-Jun-14 A 02-Jul-14 A

SHT0385-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 3+900 to St. 4+950 21d 100% 01-Sep-14 A 04-Sep-14 A
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SHT0386-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 7+500 to St. 8+700 21d 100% 11-Sep-14 A 18-Sep-14 A

SHT0387-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 4+950 to St. 6+000 21d 100% 23-Sep-14 A 02-Oct-14 A

SHT0388-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 to St. 6+780 21d 50% 27-Nov-14 A 15-Dec-14 113d

Material SubmittalsMaterial Submittals 302d 28-Nov-13 A 15-Dec-14 113d

Submittals  incluSubmittals  including Manufacturers Qualifications , Shop Test, Product Data 302d 28-Nov-13 A 15-Dec-14 113d

Material SubmMaterial Submittal Roads 281d 28-Nov-13 A 15-Dec-14 113d

SHT0480 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0485 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0380 Concrete Mix Design including cement type 21d 100% 25-Dec-13 A 07-Jan-14 A

SHT0445 Bituminous Wearing Course-Mix Design 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0500 Curbstone paint material 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0415 Storm Drainage RC pipes 21d 50% 30-Dec-13 A 15-Dec-14 113d

SHT0490 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0460 Concrete joint sealant material 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0425 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0495 Traffic sign 21d 100% 05-Jan-14 A 08-Jan-14 A

SHT0405 Base Course Source 21d 100% 29-Jan-14 A 04-Feb-14 A

SHT0390 Steel Reinforcement 21d 100% 02-Feb-14 A 03-Feb-14 A

SHT0455 Concrete Repair 21d 100% 16-Feb-14 A 25-Feb-14 A

SHT0385 Formwork material 21d 100% 16-Feb-14 A 18-Feb-14 A

SHT0566-new Damp proofing 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0565-new Protection Board Sample 21d 100% 26-Feb-14 A 03-Mar-14 A

SHT0567-new Second source of base course 5d 100% 06-Apr-14 A 08-Apr-14 A

SHT0440 Asphalt wearing 21d 100% 20-Jul-14 A 24-Jul-14 A

SHT0445-new Concrete Ready-Mix Design Class B35-Size 20 mm 21d 100% 24-Jul-14 A 05-Aug-14 A

SHT0395 Precast water manhole 21d 100% 17-Aug-14 A 09-Sep-14 A

SHT0505 Flexible electrical conduit 21d 50% 29-Oct-14 A 15-Dec-14 26d

SHT0465 Street Lighting including poles 21d 50% 30-Oct-14 A 15-Dec-14 6d

Material SubmMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 302d 28-Nov-13 A 12-Nov-14 A

PipesPipes 255d 28-Nov-13 A 21-Sep-14 A

SHT0510 Steel pipeline 760 mm 21d 100% 28-Nov-13 A 28-Jan-14 A

SHT0515 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0520 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0525 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0530 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0535 Steel pipeline 75 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0548 Steel pipeline 250 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0557 Steel pipeline 50 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0559 Shrinkable sheet 21d 100% 05-Jan-14 A 24-Feb-14 A

SHT0543 Bedding material 21d 100% 12-Feb-14 A 13-Feb-14 A

SHT0560 Warning tape 21d 100% 18-Feb-14 A 02-Mar-14 A

SHT0547 Backfilling material 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0561- Non-shrink cementitious mortar - Fosroc 21d 100% 25-Feb-14 A 05-Mar-14 A

SHT0562- 4'' PVC Weep Pipe 21d 100% 26-Feb-14 A 02-Mar-14 A

SHT0564- Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP 21d 100% 13-Mar-14 A 27-Mar-14 A

SHT0563- Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 26-Mar-14 A

SHT0569- Steel pipes -16", 20" and 24" 21d 100% 20-Sep-14 A 21-Sep-14 A

Manholes anManholes and chambers 273d 05-Dec-13 A 16-Oct-14 A

SHT0563 Air ventilation pipes 21d 100% 05-Dec-13 A 30-Jan-14 A

SHT0575 Steel flanges 21d 100% 05-Jan-14 A 04-Feb-14 A
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SHT0580 Flange Gaskets_Klinger 21d 100% 23-Feb-14 A 20-Apr-14 A

SHT0590 Epoxy coating 21d 100% 13-Mar-14 A 23-Apr-14 A

SHT0585 Bolts ,washers & nuts 21d 100% 24-Mar-14 A 07-May-14 A

SHT0584- Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m 21d 100% 24-Jul-14 A 25-Sep-14 A

SHT0568 Steel Manhole Cover for Storm System and Water System 21d 100% 28-Aug-14 A 24-Sep-14 A

SHT0592- Adjustable support for pipes & Fittings inside chambers. 21d 100% 11-Sep-14 A 15-Sep-14 A

SHT0570 Manholes Rungs 21d 100% 28-Sep-14 A 16-Oct-14 A

Valves & fittValves & fittings including Design calculations of fitting 138d 04-Dec-13 A 12-Aug-14 A

SHT0600 Butterfly. valves 760 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0605 Butterfly.valves 500 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0610 Butterfly. valves400 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0615 Gate valves 250. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0620 Gate valves 150 with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0625 Gate valves 100. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0630 Gate valves 75. 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0645 Combination Air relief valves 21d 100% 05-Dec-13 A 14-Apr-14 A

SHT0655 Dismantling Joint 21d 100% 05-Dec-13 A 27-Mar-14 A

SHT0660 Steel Elbows 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0665 Steel Tees 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0670 Steel reducers 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0650 Mechanical coupling 21d 100% 29-Jan-14 A 27-Mar-14 A

SHT0691- Galvanized Malleable Iron Fittings up to 2”- Modgal 21d 100% 18-Feb-14 A 20-Feb-14 A

SHT0675 Electro magnetic flow Water meters 21d 100% 11-Jun-14 A 12-Aug-14 A

Control ValvControl Valves 209d 19-Dec-13 A 03-Sep-14 A

SHT0700 Pressure reducing valves 21d 100% 19-Dec-13 A 13-Feb-14 A

SHT0705 Flow control valves 21d 100% 19-Dec-13 A 16-Feb-14 A

SHT0710 Pressure relief valves 21d 100% 19-Dec-13 A 31-Dec-13 A

SHT0740 Swing check valve (8''-PN16) 21d 100% 19-Dec-13 A 17-Apr-14 A

SHT0730 Electro-Magnetic water meter-Siemens 21d 100% 11-Jun-14 A 12-Aug-14 A

SHT0750- Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 28-Aug-14 A 03-Sep-14 A

OthersOthers 274d 19-Dec-13 A 12-Nov-14 A

SHT0785 Strainers. 21d 100% 19-Dec-13 A 05-May-14 A

SHT0788 protective lining and coating 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0911- Spacers 5d 100% 23-Feb-14 A 27-Feb-14 A

SHT1065- Pressure Gauge 21d 100% 11-May-14 A 21-Aug-14 A

SHT1067- Elcometer 280 21d 100% 11-May-14 A 12-May-14 A

SHT1070- Electrical cables for lighting poles 21d 100% 09-Nov-14 A 12-Nov-14 A

SHT1075- Street luminaries-lamp and accessories 21d 100% 09-Nov-14 A 12-Nov-14 A

ProcurementsProcurements 334d 27-Jan-14 A 04-Mar-15 -31d

OrderOrder 234d 27-Jan-14 A 22-Sep-14 A

SHT0920 Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 0d 100% 27-Jan-14 A

SHT0930 Start Order 760 mm  pipes and fittings 0d 100% 27-Jan-14 A

SHT0940 Start Order valves and other related materials 0d 100% 22-Sep-14 A

ManufacturingManufacturing 334d 27-Jan-14 A 04-Mar-15 -31d

SHT0960 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 46d 100% 27-Jan-14 A 18-Feb-14 A

SHT0970 760 mm  pipes and fittings 87d 100% 27-Jan-14 A 14-May-14 A

SHT0980 valves and other related materials 100d 25% 23-Sep-14 A 04-Mar-15 -31d

DeliveryDelivery 67d 19-Feb-14 A 15-May-14 A

SHT1000 Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and fittings 0d 100% 19-Feb-14 A

SHT1010 Start Delivery  760 mm  pipes and fittings 0d 100% 15-May-14 A
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TestingTesting 44d 31-Mar-14 A 18-May-14 A

SHT1040 Start Testing 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 3d 100% 31-Mar-14 A 31-Mar-14 A

SHT1050 Start Testing 760 mm  pipes and fittings 3d 100% 18-May-14 A 18-May-14 A

ConstructionConstruction 439d 28-Jan-14 A 23-Apr-15 16d

Phase #1 Conc. WalPhase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 257d 28-Jan-14 A 02-Dec-14 59d

SHT1095 Start Implement traffic control Phase One 5d 100% 28-Jan-14 A 28-Jan-14 A

SHT1117 Structural excavation for retaining walls 21d 100% 01-Feb-14 A 15-Sep-14 A

Road work ( ConRoad work ( Conc. Walls) St.7+515 to 6+840 LHS 198d 30-Jan-14 A 29-Oct-14 A

SHT1115 Maintain traffic control and safety plan ,all  coordination and relocate utilities if required 90d 100% 30-Jan-14 A 27-Sep-14 A

SHT1385-new Concrete retaining wall  from sta. 7+170 to 7+095 LHS = length (75 LM) 30d 100% 20-Feb-14 A 30-Mar-14 A

SHT1387-new Concrete retaining wall from sta. 7+390 to 7+505 LHS = length (110 LM) 30d 100% 14-Apr-14 A 29-Oct-14 A

SHT1389-new Concrete retaining wall from sta. 7+290 to 7+390 LHS = length (100 LM) 30d 100% 27-Apr-14 A 03-Aug-14 A

SHT1388-new Concrete retaining wall from sta. 7+190 to 7+290 LHS = length (100 LM) 30d 100% 30-Apr-14 A 06-Sep-14 A

SHT1135 Concrete retaining wall from sta.7+180 to access road. 21d 100% 15-Sep-14 A 27-Sep-14 A

Phase #2  (Conc. Phase #2  (Conc. Walls)) St.7+140 to 6+900 RHS 21d 09-Sep-14 A 22-Oct-14 A

SHT1165 Boundary Wall from Sta.6+971 to Sta.7+036 RHS 21d 100% 09-Sep-14 A 22-Oct-14 A

Phase #3Phase #3 11d 12-Nov-14 A 02-Dec-14 59d

SHT2540 Retaining Wall from Sta.4+425 to Sta.4+365 LHS 11d 90% 12-Nov-14 A 02-Dec-14 59d

Phase #2 Beit UmmaPhase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 281d 04-Mar-14 A 07-Feb-15 66d

SHT1174 Start Implement traffic control Phase Two 5d 100% 04-Mar-14 A 04-Mar-14 A

Beit Ummar WateBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 199d 13-May-14 A 22-Dec-14 113d

Safety,  saw cuSafety,  saw cut asphalt and milling 59d 13-May-14 A 22-Dec-14 87d

SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  parties 59d 72.82% 13-May-14 A 22-Dec-14 87d

SHT1180 saw cut asphalt 3d 100% 14-May-14 A 26-May-14 A

Pipe InstallatioPipe Installation 31d 14-May-14 A 26-May-14 A

SHT1185 Trench excavation for 200 mm Dist. pipeline  with length approx. (1200 LM) 21d 100% 14-May-14 A 26-May-14 A

SHT1190 Bedding layer & install the above dist.Steel pipeline including required welding inspection 21d 100% 14-May-14 A 26-May-14 A

SHT1195 Backfill the pipe trench with approved materials to the required level including 20 cm base course 21d 100% 14-May-14 A 26-May-14 A

Civil Chamber Civil Chamber work 37d 04-Aug-14 A 10-Sep-14 A

SHT1200 Construct -  Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.0+011 16d 100% 04-Aug-14 A 10-Sep-14 A

SHT1205 Construct -  Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.0+060 12d 100% 04-Aug-14 A 07-Sep-14 A

SHT1255-new Construct -  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.1+092 12d 100% 11-Aug-14 A 03-Sep-14 A

TestingTesting 0d 0d

AsphaltAsphalt 7d 06-Aug-14 A 01-Dec-14 103d

SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 95% 06-Aug-14 A 01-Dec-14 103d

Beit Ummar WateBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+310 154d 26-May-14 A 06-Dec-14 115d

Safety,  saw cuSafety,  saw cut asphalt and milling 56d 26-May-14 A 06-Dec-14 88d

SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  parties 54d 92.58% 26-May-14 A 06-Dec-14 88d

SHT1225 Saw cut asphalt 3d 100% 26-May-14 A 07-Jun-14 A

Pipe InstallatioPipe Installation 21d 27-May-14 A 07-Jun-14 A

SHT1230 Trench excavation for 200 mm Dist. pipeline  with length approx. (1174 LM) 21d 100% 27-May-14 A 07-Jun-14 A

SHT1235 Bedding layer & install the above dist.Steel pipeline including required welding inspection 21d 100% 27-May-14 A 07-Jun-14 A

SHT1240 Backfill the pipe trench with approved materials to the required level including 20 cm base course 21d 100% 27-May-14 A 07-Jun-14 A

Civil Chamber Civil Chamber work 25d 10-Aug-14 A 03-Sep-14 A

SHT1245 Construct -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 1+227 12d 100% 10-Aug-14 A 03-Sep-14 A

SHT1250 Construct -  Connection to existing and Wash out chamber (DN 200&75mm, pipeline Dia 200mm, PN16) @  2+272 12d 100% 10-Aug-14 A 02-Sep-14 A

TestingTesting 0d 0d

AsphaltAsphalt 7d 21-Jul-14 A 05-Aug-14 A

SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 100% 21-Jul-14 A 05-Aug-14 A

Al Arrub-Beit UmAl Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 280d 05-Apr-14 A 06-Jan-15 99d
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Safety,  saw cuSafety,  saw cut asphalt and milling 112d 05-Apr-14 A 06-Jan-15 78d

SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 77.39% 05-Apr-14 A 06-Jan-15 78d

SHT1270 Road excavation and backfilling to the required sub grade levels 3d 100% 06-Apr-14 A 11-Apr-14 A

Pipe InstallatioPipe Installation 45d 12-Jul-14 A 24-Jul-14 A

150 mm Dis150 mm Dist. pipelines 26d 12-Jul-14 A 14-Jul-14 A

SHT1275 Trench excavation for 150 mm Dist. pipelines from Sta. 0+000 - 0+200 )   with length approx. (200 LM) 5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1280 Bedding layer & install the above dist.Steel pipelines including required welding inspection 5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1282 Backfill the pipe trench with approved materials to the required level including 20 cm base course 5d 100% 12-Jul-14 A 14-Jul-14 A

Double 150 Double 150 & 100 mm Dist. pipelines 10d 14-Jul-14 A 19-Jul-14 A

SHT1285 Trench excavation for Double 150 & 100 mm Dist. pipelines from Sta. 0+200 - 0+595  with length approx. (395 LM) 9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1287 Bedding layer & install the above dist.Steel pipelines including required welding inspection 9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1289 Backfill the pipe trench with approved materials to the required level including 20 cm base course 9d 100% 14-Jul-14 A 19-Jul-14 A

100 mm Dis100 mm Dist. pipeline 10d 19-Jul-14 A 24-Jul-14 A

SHT1290 Trench excavation for  100 mm Dist. pipeline from sta. 0+595 to 1+086 with length approx. (491 LM) 8d 100% 19-Jul-14 A 24-Jul-14 A

SHT1293 Bedding layer & install the above dist.Steel pipelines including required welding inspection 9d 100% 19-Jul-14 A 24-Jul-14 A

SHT1298 Backfill the pipe trench with approved materials to the required level including 20 cm base course 9d 100% 19-Jul-14 A 24-Jul-14 A

Civil Chamber Civil Chamber work 40d 14-Nov-14 A 02-Dec-14 91d

SHT1295 Construct -  Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ Sta.0+537 13d 90% 14-Nov-14 A 02-Dec-14 91d

SHT1295-new Construct -  Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  0+540 13d 90% 14-Nov-14 A 02-Dec-14 78d

SHT1305 Construct -  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+710, 13d 90% 30-Nov-14 A 02-Dec-14 78d

SHT1309-new Construct -   Connection  chamber to existing (DN 150mm, pipeline Dia150mm, PN16) @ Sta.0+584 13d 90% 30-Nov-14 A 02-Dec-14 91d

TestingTesting 1d 24-Jul-14 A 24-Jul-14 A

SHT1307 Radiographic Testing (RT) 1d 100% 24-Jul-14 A 24-Jul-14 A

Base course anBase course and Asphalt 12d 23-Aug-14 A 25-Sep-14 A

SHT1324 Basecourse 20 cm layer 12d 100% 23-Aug-14 A 25-Sep-14 A

Halhul Water DistHalhul Water Distribution Network All Segments 143d 22-Jun-14 A 07-Feb-15 1d

Safety,  saw cuSafety,  saw cut asphalt and milling 104d 22-Jun-14 A 07-Feb-15 1d

SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 104d 53.9% 22-Jun-14 A 07-Feb-15 1d

Pipe InstallatioPipe Installation 107d 28-Jun-14 A 01-Dec-14 -1d

Zaboud-HalZaboud-Halhul 22d 28-Jun-14 A 28-Aug-14 A

SHT1330 Trench excavation ,Bedding ,install and backfill for 200 mm Dist.Zaboud Water Pipeline from Sta.0+000 to Sta.1+110 22d 100% 28-Jun-14 A 28-Aug-14 A

Shahera-HaShahera-Halhul 41d 10-Aug-14 A 25-Sep-14 A

SHT3852- Trench excavation ,Bedding ,install and backfill for Shahera Pipeline 200 mm from St.0+000 -1+150 22d 100% 10-Aug-14 A 22-Sep-14 A

SHT1340- Trench excavation ,Bedding ,install and backfill for Shahera Pipeline  100 mm 1+150 -1+350 4d 100% 22-Sep-14 A 25-Sep-14 A

Nabi Yunis-HNabi Yunis-Halhul 87d 10-Aug-14 A 01-Dec-14 -1d

SHT3852- Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 200 mm from St.0+000 -0+800 22d 100% 10-Aug-14 A 30-Oct-14 A

SHT1335 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 150 mm 0+800 -1+750 8d 90% 08-Nov-14 A 01-Dec-14 -1d

Hawawer-HaHawawer-Halhul 0d 0d

Civil Chamber Civil Chamber work 0d 0d

Zaboud-HalZaboud-Halhul 0d 0d

Shahera-HaShahera-Halhul 0d 0d

Nabi Yunis-HNabi Yunis-Halhul 0d 0d

Hawawer-HaHawawer-Halhul 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 72d 13-Sep-14 A 02-Dec-14 39d

SHT1485 Asphalt Reinstatement Zaboud 5d 100% 13-Sep-14 A 16-Sep-14 A

SHT1375 Asphalt Reinstatement Shahera- 5d 100% 02-Oct-14 A 22-Oct-14 A

SHT1380 Asphalt Reinstatemen Nabi Yunis-Halhul 5d 60% 03-Nov-14 A 02-Dec-14 39d

Phase #3 Main pipelPhase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 405d 26-Feb-14 A 18-Mar-15 52d

SHT1097 Start Implement traffic control Phase Three 5d 100% 26-Feb-14 A 27-Feb-14 A
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Main pipelines & Main pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 253d 02-Mar-14 A 06-Dec-14 154d

Safety and ExcSafety and Excavation Works 131d 02-Mar-14 A 10-Sep-14 A

SHT1506 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 131d 100% 02-Mar-14 A 10-Sep-14 A

SHT1507 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallatioPipe Installation 119d 25-Mar-14 A 06-Dec-14 120d

SHT1507-new Rock breaking (Digging) 10d 100% 25-Mar-14 A 12-Apr-14 A

SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with length approx. (630 LM) 18d 80% 07-Jul-14 A 06-Dec-14 120d

SHT1510 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 18d 80% 07-Jul-14 A 06-Dec-14 43d

SHT1520 Backfill the pipe trench with approved materials to the required level 18d 80% 07-Jul-14 A 06-Dec-14 120d

Civil Chamber Civil Chamber work 11d 07-Nov-14 A 06-Dec-14 46d

SHT1550 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.0+620 11d 70% 07-Nov-14 A 06-Dec-14 46d

TestingTesting 0d 0d

Base course &Base course & Stone Wall 13d 02-Sep-14 A 14-Sep-14 A

SHT1560 Final Finish Sub grade & Topping st. 0+140 to st. 0+630 13d 100% 02-Sep-14 A 14-Sep-14 A

Main pipelines & Main pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 277d 05-Mar-14 A 16-Feb-15 1d

Safety and ExcSafety and Excavation Works 151d 05-Mar-14 A 16-Feb-15 1d

SHT1570 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 140d 60.11% 05-Mar-14 A 16-Feb-15 1d

SHT1580 Road excavation and backfilling to the required sub grade levels 21d 100% 25-Mar-14 A 05-Apr-14 A

SHT1587-new Rock breaking (Digging) 10d 100% 01-Apr-14 A 11-Apr-14 A

Pipe InstallatioPipe Installation 21d 12-Jun-14 A 16-Aug-14 A

SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with length approx. (770 LM) 21d 100% 12-Jun-14 A 16-Aug-14 A

SHT1600 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 21d 100% 12-Jun-14 A 16-Aug-14 A

SHT1610 Backfill the pipe trench with approved materials to the required level 21d 100% 12-Jun-14 A 16-Aug-14 A

Civil Chamber Civil Chamber work 27d 11-Oct-14 A 08-Dec-14 48d

SHT1540 Construct Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@ Sta.1+280 17d 70% 11-Oct-14 A 08-Dec-14 44d

SHT1620 Construct -  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.0+743 11d 80% 26-Oct-14 A 03-Dec-14 51d

TestingTesting 1d 16-Jul-14 A 16-Jul-14 A

SHT1623 Radiographic Testing (RT) 1d 100% 16-Jul-14 A 16-Jul-14 A

Base course &Base course & Stone Wall 94d 16-Aug-14 A 25-Sep-14 A

SHT1630 20 cm base course layer  from Sta.1+200 to 1+400 16d 100% 16-Aug-14 A 25-Sep-14 A

SHT1920 Topping from Sta.0+630 to 1+200 13d 100% 10-Sep-14 A 22-Sep-14 A

Main pipelines & Main pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 296d 24-Mar-14 A 21-Feb-15 1d

Safety , ExcavaSafety , Excavation Works and Pipe Culvert 202d 24-Mar-14 A 21-Feb-15 1d

SHT1640 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 201d 20% 24-Mar-14 A 21-Feb-15 1d

SHT1650 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallatioPipe Installation 21d 17-Aug-14 A 18-Sep-14 A

SHT1670 Trench excavation for 760 mm main pipeline from 1+400 to sta.2+200 with length approx. (800 LM) 21d 100% 17-Aug-14 A 18-Sep-14 A

SHT1680 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing  (UT) 21d 100% 17-Aug-14 A 18-Sep-14 A

SHT1690 Backfill the pipe trench with approved materials to the required level 21d 100% 17-Aug-14 A 18-Sep-14 A

Civil Chamber Civil Chamber work 39d 27-Oct-14 A 08-Dec-14 52d

SHT1710 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 1+942 13d 90% 27-Oct-14 A 02-Dec-14 56d

SHT1700 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.1+530 17d 70% 30-Oct-14 A 08-Dec-14 52d

SHT1720 Construct -Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+070 LHS 13d 80% 02-Nov-14 A 03-Dec-14 54d

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A

SHT1724 Radiographic Testing (RT) 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course &Base course & Stone Wall 16d 25-Sep-14 A 20-Oct-14 A

SHT1730 Final Finish Sub grade & 20 cm base course layer  from 1+400 to 2+200 16d 100% 25-Sep-14 A 20-Oct-14 A

Main pipelines & Main pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 173d 05-Apr-14 A 02-Dec-14 158d

Safety , ExcavaSafety , Excavation Works and Pipe Culvert 101d 05-Apr-14 A 01-Dec-14 124d

SHT1740 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 101d 100% 05-Apr-14 A 01-Dec-14 124d
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SHT1750 Road excavation and backfilling to the required sub grade levels 21d 100% 28-Sep-14 A 26-Oct-14 A

Pipe InstallatioPipe Installation 16d 20-Sep-14 A 08-Oct-14 A

SHT1770 Trench excavation for 760 mm main pipeline from 2+200 to sta.2+780 with length approx. (580 LM) 16d 100% 20-Sep-14 A 08-Oct-14 A

SHT1780 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 16d 100% 20-Sep-14 A 08-Oct-14 A

SHT1790 Backfill the pipe trench with approved materials to the required level 16d 100% 20-Sep-14 A 08-Oct-14 A

Civil Chamber Civil Chamber work 17d 12-Nov-14 A 02-Dec-14 59d

SHT1800 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta. 2+230 17d 90% 12-Nov-14 A 02-Dec-14 59d

TestingTesting 0d 0d

BasecourseBasecourse 12d 08-Oct-14 A 02-Dec-14 68d

SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 90% 08-Oct-14 A 02-Dec-14 68d

Asphalt Works FrAsphalt Works From Sta.0+000 to Sta.2+780 0d 0d

Main pipelines & Main pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 136d 11-Oct-14 A 10-Mar-15 1d

Safety , MillingSafety , Millings and Pipe Culvert 105d 11-Oct-14 A 10-Mar-15 1d

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities and all other  parties 105d 29.78% 11-Oct-14 A 10-Mar-15 1d

SHT1840 Saw cut asphalt/Road excavation 2d 100% 18-Oct-14 A 28-Oct-14 A

Pipe InstallatioPipe Installation 7d 18-Oct-14 A 28-Oct-14 A

SHT1850 Trench excavation for 760 mm main pipeline and 200mm dist. Pipeline with length approx. (250 LM) 7d 100% 18-Oct-14 A 28-Oct-14 A

SHT1860 Bedding layer & install the above main  & dist. Steel pipeline with required welding inspection & sectional testing (UT) 7d 100% 18-Oct-14 A 28-Oct-14 A

SHT1870 Backfill the pipe trench with approved materials  to the required level   including 20 cm base course 7d 100% 18-Oct-14 A 28-Oct-14 A

Civil Chamber Civil Chamber work 11d 12-Nov-14 A 06-Dec-14 67d

Main pipelinMain pipeline chambers 8d 12-Nov-14 A 06-Dec-14 48d

SHT1940- Construct - ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+782 8d 50% 12-Nov-14 A 06-Dec-14 48d

Networks chNetworks chambers 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Main pipelines & Main pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+780 64d 26-Oct-14 A 12-Mar-15 58d

Safety and ExcSafety and Excavation Works, Stone Boulder and Concrete Wall 49d 26-Oct-14 A 12-Mar-15 1d

SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  corrdination & relocate utilities 49d 10% 26-Oct-14 A 12-Mar-15 1d

SHT1950 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 20d 80% 28-Oct-14 A 06-Dec-14 64d

Pipe InstallatioPipe Installation 21d 28-Oct-14 A 30-Dec-14 103d

SHT1970 Trench excavation for 760 mm main and 200 mm dist. Pipelines with length approx. (750 LM) 21d 0% 28-Oct-14 A 30-Dec-14 103d

SHT1980 Bedding layer & install the above main&dist.Steel pipeline including required welding inspection/sectional testing (UT) 21d 100% 28-Oct-14 A 01-Dec-14 47d

SHT1990 Backfill the pipe trench with approved materials  to the required level 21d 100% 28-Oct-14 A 01-Dec-14 34d

Civil Chamber Civil Chamber work 0d 0d

TestingTesting 0d 0d

Base course ,  Base course ,  Stone Wall and Asphalt 0d 0d

Main pipelines & Main pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+900 RHS&LHS 0d 0d

Main pipelines & Main pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 215d 03-Sep-14 A 18-Mar-15 52d

Safety , ExcavaSafety , Excavation Works and Pipe Culvert 166d 03-Sep-14 A 18-Mar-15 43d

SHT2120 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 166d 51.33% 03-Sep-14 A 18-Mar-15 1d

SHT2130 Remove exist asphalt or Road excavation and backfilling to the required subgrade level 21d 95% 04-Sep-14 A 02-Dec-14 123d

Pipe InstallatioPipe Installation 21d 24-Sep-14 A 15-Dec-14 114d

SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length approx. (740 LM) 21d 52% 24-Sep-14 A 15-Dec-14 114d

SHT2150 Bedding layer & install the above main & dist.Steel pipeline including required welding inspection/sectional testing(UT 21d 52% 24-Sep-14 A 15-Dec-14 47d

SHT2160 Backfill the pipe trench with approved materials  to the required level 21d 52% 24-Sep-14 A 15-Dec-14 19d

Civil Chamber Civil Chamber work 0d 0d

TestingTesting 0d 0d

Base course SBase course Stone Wall and Asphalt 0d 0d

Main pipelines inMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+300 164d 06-Sep-14 A 04-Feb-15 95d

Safety , ExcavaSafety , Excavation Works and Pipe Culvert 123d 06-Sep-14 A 04-Feb-15 78d

Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

08-Oct-14 A

02-Dec-14

02-Dec-14

10-Mar-15

10-Mar-15

28-Oct-14 A

06-Dec-14

06-Dec-14

12-Mar-15

12-Mar-15

30-Dec-14

18-Mar-15

18-Mar-15

15-Dec-14

04-Feb-15

04-Feb-15

Construction Program
Completed & In Progress Activities

TO16-nov
Deir Sha'aar Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 10 of 12 Date Revision Checked Approved
04-Dec-14

69



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT2220 Maintain traffic control plan including road grading and widening ,coordination with local and all  parties 64d 20% 06-Sep-14 A 04-Feb-15 33d

SHT2230 Road excavation and backfilling to the required subgrade level 18d 20% 02-Oct-14 A 21-Dec-14 110d

Pipe InstallatioPipe Installation 18d 23-Nov-14 A 21-Dec-14 110d

SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 20% 23-Nov-14 A 21-Dec-14 110d

SHT2250 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 18d 20% 23-Nov-14 A 21-Dec-14 37d

SHT2260 Backfill the pipe trench with approved materials to the required level 18d 20% 23-Nov-14 A 21-Dec-14 33d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , SBase course , Stone Wall and  Asphalt 0d 0d

Main pipelines inMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+980 97d 02-Sep-14 A 16-Feb-15 83d

Safety and ExcSafety and Excavation Works 71d 02-Sep-14 A 16-Feb-15 69d

SHT2320 Maintain traffic control plan including road grading and widening ,coordination with local and all  parties 53d 20% 02-Sep-14 A 16-Feb-15 47d

SHT2330 Road excavation and backfilling to the required subgrade level 18d 95% 03-Sep-14 A 01-Dec-14 123d

Pipe InstallatioPipe Installation 20d 16-Oct-14 A 06-Dec-14 120d

SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (680 LM) 18d 80% 16-Oct-14 A 06-Dec-14 120d

SHT2350 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 18d 80% 16-Oct-14 A 06-Dec-14 59d

SHT2360 Backfill the pipe trench with approved materials to the required level 18d 80% 16-Oct-14 A 06-Dec-14 53d

Civil Chamber Civil Chamber work 13d 14-Nov-14 A 15-Dec-14 41d

SHT2380 Construct -AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ Sta.5+607 13d 20% 14-Nov-14 A 15-Dec-14 41d

TestingTesting 0d 0d

Base course , SBase course , Stone Wall and  Asphalt 0d 0d

Phase #4 Main pipelPhase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 227d 12-Jun-14 A 23-Apr-15 16d

SHT2405 Implement traffic control Phase Four 5d 100% 09-Aug-14 A 09-Aug-14 A

Main  pipelines  &Main  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 109d 23-Sep-14 A 12-Mar-15 2d

Safety and ExcSafety and Excavation Works 80d 23-Sep-14 A 12-Mar-15 1d

SHT2410 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 80d 5.44% 23-Sep-14 A 12-Mar-15 1d

Pipe InstallatioPipe Installation 0d 0d

Civil Chamber Civil Chamber work 0d 0d

TestingTesting 0d 0d

Base course , SBase course , Stone Wall and  Asphalt 0d 0d

Main  pipelines  &Main  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 0d 0d

Main pipelines & Main pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9+880 0d 0d

Main pipelines&(MMain pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+027 RHS&LHS 171d 09-Aug-14 A 23-Apr-15 16d

Safety and MillSafety and Milling 96d 09-Aug-14 A 23-Apr-15 -29d

SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all  corrdination & relocate utilities 96d 10% 09-Aug-14 A 23-Apr-15 -29d

SHT2710 saw cut asphalt 2d 30% 10-Aug-14 A 02-Dec-14 39d

Pipe InstallatioPipe Installation 19d 10-Aug-14 A 08-Dec-14 152d

760 mm mai760 mm main pipeline & dist.pipe150 mm 0d 0d

760 mm mai760 mm main pipeline & 200mm  dist.pipeline 16d 10-Aug-14 A 08-Dec-14 118d

SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from  9+650 to 9+027 16d 65% 10-Aug-14 A 08-Dec-14 43d

SHT2753 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 16d 65% 10-Aug-14 A 08-Dec-14 118d

SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 65% 10-Aug-14 A 08-Dec-14 43d

Civil Chamber Civil Chamber work 15d 15-Sep-14 A 08-Oct-14 A

Main pipelinMain pipeline chambers 13d 15-Sep-14 A 08-Oct-14 A

SHT2770 Construct - Halhul distribution connection chamber (Kharas junction)-(DN200mm, pipeline Dia300mm,PN16) @ Sta. 13d 100% 15-Sep-14 A 08-Oct-14 A

Networks chNetworks chambers 0d 0d

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A

SHT2772 Radiographic Testing (RT) 1d 100% 18-Aug-14 A 18-Aug-14 A

Basecourse anBasecourse and Asphalt 2d 20-Aug-14 A 02-Dec-14 79d

SHT2780 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 2d 45% 20-Aug-14 A 02-Dec-14 79d

Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

21-Dec-14

16-Feb-15

16-Feb-15

06-Dec-14

15-Dec-14

23-Apr-15

12-Mar-15

12-Mar-15

23-Apr-15

23-Apr-15

08-Dec-14

08-Dec-14

08-Oct-14 A

08-Oct-14 A

18-Aug-14 A

02-Dec-14

Construction Program
Completed & In Progress Activities

TO16-nov
Deir Sha'aar Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 11 of 12 Date Revision Checked Approved
04-Dec-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Main pipelines &(Main pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+027 -8+240 R&L 152d 31-Aug-14 A 27-Jan-15 47d

Safety , MillingSafety , Milling and Storm system 114d 31-Aug-14 A 27-Jan-15 37d

SHT2800 Maintain traffic control and safety plan RHS , coordination with local and all  parties 92d 55.43% 31-Aug-14 A 27-Jan-15 37d

SHT2810 Saw cut asphalt 2d 100% 01-Sep-14 A 06-Sep-14 A

Pipe InstallatioPipe Installation 23d 01-Sep-14 A 06-Dec-14 0d

760 mm mai760 mm main pipeline and  300mm  dist.pipeline 7d 01-Sep-14 A 06-Sep-14 A

SHT2820 Trench excavation for 760 mm main pipeline and  300mm  dist.pipeline from   9+027 to 8+880  (190 LM) 6d 100% 01-Sep-14 A 06-Sep-14 A

SHT2830 Bedding layer & install the all main Steel pipeline including required welding inspection / sectional testing (UT) 6d 100% 01-Sep-14 A 06-Sep-14 A

SHT2850 Backfill the pipe trench with approved materials  to the required level  including base course 6d 100% 01-Sep-14 A 06-Sep-14 A

760 mm mai760 mm main pipeline and  150mm  dist.pipeline 17d 06-Sep-14 A 06-Dec-14 0d

SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+880 to 8+240  (640 LM) 17d 80% 06-Sep-14 A 06-Dec-14 -35d

SHT2862 Bedding layer & install the all main Steel pipeline including required welding inspection / sectional testing (UT) 17d 80% 06-Sep-14 A 06-Dec-14 -24d

SHT2864 Backfill the pipe trench with approved materials  to the required level  including base course 17d 80% 06-Sep-14 A 06-Dec-14 0d

Civil Chamber Civil Chamber work 0d 0d

Main pipelinMain pipeline chambers 0d 0d

Networks chNetworks chambers 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 3d 24-Sep-14 A 01-Dec-14 60d

SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt wearing layer 3d 80% 24-Sep-14 A 01-Dec-14 60d

Main pipelines &(Main pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7+515 R&L 0d 0d

Asphalt St.9+070 Asphalt St.9+070 -7+515 0d 0d

Main pipelines&(RMain pipelines&(Reconstruct four lane width of Exist road at residential area)St.7+515 -6+840RHS&LHS 97d 12-Jun-14 A 26-Mar-15 -11d

Safety and ExcSafety and Excavation Works 73d 12-Jun-14 A 26-Mar-15 -11d

SHT3010 Implement traffic control and safety plan ,all  coordination and relocate utilities if required 73d 20% 12-Jun-14 A 26-Mar-15 -11d

SHT3190 Remove exist asphalt , Road excavation and backfilling to the required subgrade level LHS 21d 60% 12-Jun-14 A 13-Dec-14 -11d

Pipe InstallatioPipe Installation 0d 0d

Civil Chamber Civil Chamber work 0d 0d

TestingTesting 0d 0d

ToppingTopping 0d 0d

PVC, Base couPVC, Base course 0d 0d

Stone WallsStone Walls 0d 0d

AsphaltAsphalt 0d 0d

Side WalkSide Walk 0d 0d

Main pipelines & Main pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 to 6+220 0d 0d

Main  pipelines  &Main  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 0d 0d

Surge Control SysteSurge Control System  final connection to the booster station 0d 0d

Final Mechanical coFinal Mechanical connection for main pipeline & distribution net work 0d 0d

Concrete and Road Concrete and Road Finishing work 0d 0d

Post Construction Post Construction Phase 0d 0d

Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

27-Jan-15

27-Jan-15

06-Dec-14

06-Sep-14 A

06-Dec-14

01-Dec-14

26-Mar-15

26-Mar-15

Construction Program
Completed & In Progress Activities

TO16-nov
Deir Sha'aar Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 12 of 12 Date Revision Checked Approved
04-Dec-14
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Total Contract Value (Orginal):

Total Contract Value (Day Work Not Included):

Total Contract Value (VO2)

Project Duration :

NTP Date:

.

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 
2014

October. 
2014

November. 
2014

December. 
2014

January. 2015
February. 

2015
March. 2015 April. 2015 May. 2015 TOTAL

 Planned Value (Baseline1) 439,599$           155,152$     34,048$       250,497$     335,153$     372,185$     989,152$     1,130,010$  1,572,889$  1,809,809$  1,691,932$  1,253,124$     1,299,775$    1,575,815$     784,886$        1,610,997$    158,504$        148,688$        15,612,214$    

 Planned  Value (CUM) 439,599$           594,751$     594,751$     628,799$     879,296$     1,214,449$  1,586,634$  2,575,786$  3,705,797$  5,278,685$  7,088,494$  8,780,427$  10,033,550$   11,333,325$  12,909,140$   13,694,026$   15,305,022$   15,463,526$   15,612,214$   

% Planned 2.8% 1.0% 0.0% 0.2% 1.6% 2.1% 2.4% 6.3% 7.2% 10.1% 11.6% 10.8% 8.0% 8.3% 10.1% 5.0% 10.3% 1.0% 1.0% 100%

% Planned  (CUM) BL1 2.8% 3.8% 3.8% 4.0% 5.6% 7.8% 10.2% 16.5% 23.7% 33.8% 45.4% 56.2% 64.3% 72.6% 82.7% 87.7% 98.0% 99.0% 100.0%

Actual Value 251,915$           257,722$     55,114$       36,785$       81,393$       140,019$     367,313$     448,617$     391,935$     903,602$     1,304,945$  584,516$     1,073,191$     5,897,067$     

Actual  Value (CUM) 251,915$           509,637$     564,751$     601,536$     682,929$     822,948$     1,190,261$  1,638,878$  2,030,813$  2,934,415$  4,239,360$  4,823,876$  5,897,067$     

% Actual 1.7% 1.7% 0.4% 0.2% 0.5% 0.9% 2.4% 2.9% 2.6% 5.9% 8.6% 3.8% 7.1% 38.7%

% Actual (CUM) 1.7% 3.3% 3.7% 4.0% 4.5% 5.4% 7.8% 10.8% 13.3% 19.3% 27.9% 31.7% 38.7%

`

7-Nov-13

Deir Sha'aar  Main Pipeline Project
TO . No. AID- 294-TO-13-00016

550 Calender Days 

Construction Progress S-Curve

 $                       15,612,214 

 $                       16,512,214 

 $                      15,221,569 
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00016-SHT-E-C-001 Road Center Line from Sta.3+030 to Sta.3+800 SHT 02/09/14 Site Instruction
SM-13-00016-SHT-E-C-002 Right of way from Sta.7+093 to Sta.7+196.5 SHT 03/02/14 Site Instruction
SM-13-00016-SHT-E-C-003 Retaining Wall Design from Sta.7+200 to Sta.7+220 SHT 03/24/14 Site Instruction

SM-13-00016-SHT-E-C-004 Joint Walkthrough Conducted on March 26,2014 from Sta.9+900 to 
Sta.11+460 SHT 04/15/14 Other

SM-13-00016-SHT-E-C-005 Retaining Wall Parapet SHT 04/23/14 Other

SM-13-00016-SHT-E-C-006 Joint Walkthrough Conducted on March 23 and on April 24,2014  from 
Sta.3+900 to Sta.6+000 SHT 04/28/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-007 Construction Activities (from Sta.9+000 to Sta.9+200) SHT 05/08/14 Site Instruction
SM-13-00016-SHT-E-C-008 Removal of Bedding Materials from Site SHT 06/18/14 Site Instruction

SM-13-00016-SHT-E-C-009
Letter From Halhoul Municipality- Excavation Work from Sta. 7+240 to Sta. 
6+840 SHT 07/02/14 Site Instruction

SM-13-00016-SHT-E-C-010 Restoration of 8'' Pipeline Trench at Beit-Ummer Segment SHT 07/03/14  Site Instruction  / Record of Unsafe 
Condition 

SM-13-00016-SHT-E-C-011 Common Trench Details SHT 07/05/14 Site Instruction
SM-13-00016-SHT-E-C-012 Bladder Surge System SHT 07/09/14 Site Instruction

SM-13-00016-SHT-E-C-013 Construction Activities at Beit Ummar Segment SHT 07/16/14 Site Instruction / Record of Unsatisfactory 
Work Practice 

SM-13-00016-SHT-E-C-014 Retaining Wall and Concrete Curb Stone from Sta.7+050 to Sta. 6+880 SHT 07/17/14 Site Instruction
SM-13-00016-SHT-E-C-015 Work Stoppage Order at Halhul Segment SHT 07/21/14 Site Instruction
SM-13-00016-SHT-E-C-016 Electrodes Used for 30'' Welding at Fabrication Yard SHT 07/21/14 Record of Non Quality Compliance 
SM-13-00016-SHT-E-C-017 Changing the 30 '' Pipeline Route at Sta.9+900 SHT 07/22/14 Site Instruction
SM-13-00016-SHT-E-C-018 Retaining Wall from Sta.7+364.85 to Sta.7+389.02 SHT 07/24/14 Site Instruction

SM-13-00016-SHT-E-C-019 Relocation of Water Meter Connection Chamber from Sta.0+155.3 to 
Sta.1+280 SHT 08/10/14 Site Instruction

SM-13-00016-SHT-E-C-020 Revised Drawing for Storm Water Drainage System from Sta.7+150 to 
Sta.7+350 SHT 08/10/14 Site Instruction

SM-13-00016-SHT-E-C-021 Excavation Work -Deir Sha'ar Water Pipeline SHT 09/03/14 Site Instruction
SM-13-00016-SHT-E-C-022 Safety Issues , and Dust Control at Halhul Construction Zones SHT 09/09/14 Site Instruction

SM-13-00016-SHT-E-C-023 Locations, Quantities , Pressure Rating and Reference Details for all Chambers SHT 09/11/14 Site Instruction

SM-13-00016-SHT-E-C-024 Complaints from Local Residents in Halhul City SHT 09/17/14 Site Instruction
SM-13-00016-SHT-E-C-025 Connection to existing chamber at sta.1+348 at Shahera Pipeline SHT 09/29/14 Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #16, DER SHAAR WATER PIPELINE
Site Memo Log (E-C)

 SUBMITTAL
Remarks
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #16, DER SHAAR WATER PIPELINE
Site Memo Log (E-C)

 SUBMITTAL
Remarks

SM-13-00016-SHT-E-C-026 Complaints from Beit Ummar Municipality  SHT 10/02/14 Site Instruction
SM-13-00016-SHT-E-C-027 Electrical and Instrumentation Submittals SHT 10/02/14 Site Instruction
SM-13-00016-SHT-E-C-028 Joint Walkthrough from Sta.0+160 to Sta.2+000 SHT 10/14/14 Record of Joint Walkthrough
SM-13-00016-SHT-E-C-029 Complaints from Local Residents in Beit Ummar City SHT 10/16/14 Site Instruction
SM-13-00016-SHT-E-C-030 Changes and Elimination of Chambers Fittings SHT 10/20/14 Site Instruction
SM-13-00016-SHT-E-C-031 Topping material from Sta.2+060 to Sta.2+780. SHT 10/21/14 Site Instruction
SM-13-00016-SHT-E-C-032 Cathodic Protection SHT 10/27/14 Site Instruction

SM-13-00016-SHT-E-C-033 Geotechnical Services for the Revised 30" Pipeline from Sta.9+070 to 
Sta.12+000 SHT 10/30/14 Site Instruction

SM-13-00016-SHT-E-C-034 Joint Walkthrough from Sta.4+335 to Sta.4+640 SHT 11/11/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-035 Base Course Layer and Asphalt work from Sta.3+030 to Sta.3+780 at Beit 
Ummar SHT 11/12/14 Site Instruction

SM-13-00016-SHT-E-C-036 Letters from Halhoul Municipality SHT 11/17/14 Site Instruction
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00016-SHT-C-E-001 Signed Right of Way from Sta.6+800 to Sta.7+515 SHT 03/17/14 Other
SM-13-00016-SHT-C-E-002 Signed Eliminate Pipe Culvert from Beit Omar Municipality SHT 03/30/14 Other
SM-13-00016-SHT-C-E-003 Out Fall Location for Pipe Culvert SHT 03/30/14 Other

SM-13-00016-SHT-C-E-004 Israeli Contractor Works from Sta.0+000 to Sta.0+120 (Deir Shaar Main 
Pipeline Project) SHT 04/09/14 Other

SM-13-00016-SHT-C-E-005 Construction of Concrete Retaining Wall from Sta.7+376 to Sta.7+389 LHS SHT 04/21/14 Other

SM-13-00016-SHT-C-E-006 Construction of Concrete Retaining Wall from Sta.7+376 to Sta.7+389 LHS 
(Existing Building issue) SHT 05/05/14 Other

SM-13-00016-SHT-C-E-007 Asphalt Reinstatement Works for 8'' water line in Beit Ummar SHT 06/30/14 Other
SM-13-00016-SHT-C-E-008 Halhul Municipality Letter (Work Stoppage) SHT 07/22/14 Site Instruction 

SM-13-00016-SHT-C-E-009 Response to SM -13-00016-SHT-E-C-016 -Electrodes Used for 30'' Welding at 
Fabrication Yard SHT 07/22/14 Record of Non Quality Compliance 

SM-13-00016-SHT-C-E-010 Restoration Works SHT 10/19/14 Other
SM-13-00016-SHT-C-E-011 Alignment 30" water pipeline from sta.9+450 to sta.11+974 SHT 10/23/14 Other
SM-13-00016-SHT-C-E-012 Center Line for 30'' Pipeline SHT 11/09/14 Other
SM-13-00016-SHT-C-E-013 800 mm Pipe Culvert at Sta.4+600 SHT 11/11/14 Record of Verbal Site Instruction 

.

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #16, DER SHAAR WATER PIPELINE
Site Memo Log (C-E)
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Approval 
Status

Spec. 
No.

Inspection Request #  Description Submitted on 
(M/D/Y)

Inspection Date Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

IR-13-00016-SHT-001-A NGL level & CL of retaining wall - From st.7+093 to st.7+220 01/26/14 01/27/14 01/29/14 2 C
IR-13-00016-SHT-001-A 
2nd Inspection NGL level & CL of retaining wall - From st.7+093 to st.7+220 01/30/14 01/30/14 02/03/14 4 A

IR-13-00016-SHT-002-A Safety Plan - From st.6+680 to st.7+715 01/28/14 01/29/14 01/29/14 0 C
IR-13-00016-SHT-002-A 
2nd Inspection Safety Plan - From st.6+680 to st.7+715 01/30/14 01/30/14 02/03/14 4 A

IR-13-00016-SHT-003-A
Inspection for the excavation level of the retaining wall foundation before blind concrete 
(10cm) & the coordinate of exterior Edge of retaining wall. From st.7+093 to st.7+170

02/06/14 02/06/14 02/09/14 3 A

IR-13-00016-SHT-004-A Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/06/14 02/08/14 02/09/14 1 C

IR-13-00016-SHT-004-A - 2nd 
Inspection Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/09/14 02/09/14 02/10/14 1 D

IR-13-00016-SHT-004-B Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-005-A Inspection for Casting blinding concrete, From st.7+093 to st.7+170 02/06/14 02/08/14 02/09/14 1 C

IR-13-00016-SHT-005-A - 2nd 
Inspection Inspection for Casting blinding concrete, From st.7+093 to st.7+171 02/09/14 02/09/14 02/10/14 1 D

IR-13-00016-SHT-005-B Inspection for Casting blinding concrete, From st.7+093 to st.7+170 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-006-A Inspection to attend taking sample by Building Center Laboratory from the steel on the site 
before starting the steel work. At Halhul Site 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-007-A Inspection for formworks & Steel works for casting foundation concrete, From st.7+093 to 
st.7+170 02/25/14 02/25/14 02/26/14 1 A

IR-13-00016-SHT-008-A Inspection for traffic plan, From st.0+000 to st.2+700 02/27/14 03/01/14 03/03/14 2 C
IR-13-00016-SHT-008-B Inspection for traffic plan, From st.0+000 to st.2+701 03/03/14 03/03/14 03/03/14 0 A

IR-13-00016-SHT-009-A Inspection  the marking of center line points before Road Excavation, From st.0+300 to 
st.1+200 02/27/14 03/01/14 03/03/14 2 C

IR-13-00016-SHT-009-B Inspection  the marking of center line points before Road Excavation, From st.0+300 to 
st.1+201 03/05/14 03/03/14 03/03/14 0 A

IR-13-00016-SHT-010-A Inspection for top level of the retaining wall, From st.7+095 to st.7+170 03/02/14 03/02/14 03/03/14 1 A

IR-13-00016-SHT-011-A Inspection  the marking of center line points before Road Excavation, From st.0+080 to 
st.0+300 03/02/14 03/03/14 03/05/14 2 A

IR-13-00016-SHT-012-A Inspection for Steel Works for the wall - From st.7+096 to st.7+107 03/04/14 03/04/14 03/05/14 1 A

IR-13-00016-SHT-013-A Inspection for steel works for the wall before close shuttering  - Retaining Wall from 
st.7+118 to st.7+129 03/05/14 03/05/14 03/06/14 1 A

Inspection Request Log 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES
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Approval 
Status

Spec. 
No.

Inspection Request #  Description Submitted on 
(M/D/Y)

Inspection Date Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-014-A Inspection  for the formwork for the reinforced retaining wall before casting concrete 
Retaining Wall from st.7+096 to st.7+107 03/06/14 03/06/14 03/06/14 0 A

IR-13-00016-SHT-015-A Inspection for casting concrete for the retaining wall. Retaining Wall from st.7+096 to 
st.7+107 03/06/14 03/08/14 03/09/14 1 C

IR-13-00016-SHT-015-B Inspection  for casting concrete for the retaining wall. Retaining Wall from st.7+096 to 
st.7+107 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-016-A Inspection  for traffic plan along 8’’ Beit Omar Network From st. 0+000 to st.2+374 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-017-A Inspection for the formwork for the reinforced retaining wall before casting concrete, From 
st. 7+118 to st.7+129 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-018-A Inspection  for steel works for the wall before close shuttering  - Retaining Wall from st. 
7+140 to st.7+151 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-019-A Inspection  for steel works for the wall before close shuttering  - Retaining Wall from st. 
7+160 to st.7+170

03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-020-A Inspection  for casting concrete for the retaining wall. Retaining Wall From st. 7+118 to 
st.7+129 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-021-A Inspection  for steel works & formwork for the wall of the retaining wall before casting 
concrete - Retaining Wall From st. 7+140 to st.7+150 & from  st 7+160 to st.7+170 03/10/14 03/11/14 03/11/14 0 A

IR-13-00016-SHT-022-A Inspection  casting concrete for the wall of the retaining wall- Retaining Wall From st. 
7+140 to st.7+150 & from  st 7+160 to st.7+171 03/11/14 03/11/14 03/11/14 0 A

IR-13-00016-SHT-023-A Inspection  for Storage Yard. 03/17/14 03/17/14 03/17/14 0 C
IR-13-00016-SHT-023-B Inspection  for Storage Yard. 03/24/14 03/24/14 03/24/14 0 C
IR-13-00016-SHT-023-C Inspection  for Storage Yard. 03/31/14 03/31/14 04/01/14 1 A

IR-13-00016-SHT-024-A NGL level & Coordinates of edge of the wall  From St. 7+389 to st.7+410 & from st.7+441 
to st.7+505 03/18/14 03/18/14 03/20/14 2 A

IR-13-00016-SHT-025-A Inspection  for steel works for the wall before close shuttering Retaining Wall from st. 
7+107 to st.7+118 & from st.7+129 to st.7+140 03/19/14 03/19/14 03/20/14 1 A

IR-13-00016-SHT-026-A Inspection  for steel works for the wall before close shuttering , Retaining Wall from 
st.7+150 to st.7+160 03/23/14 03/23/14 03/24/14 1 A

IR-13-00016-SHT-027-A Inspection  for the coordinates & levels of NGL for centerline from st.1+200 to st.2+500 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-028-A Inspection  for 8'' pipes hand over 03/24/14 03/24/14 03/24/14 0 C
IR-13-00016-SHT-028-B Inspection  for 8'' pipes hand over 03/31/14 03/31/14 04/01/14 1 C
IR-13-00016-SHT-028-C Inspection  for 8'' pipes hand over  & Fittings 05/14/14 05/14/14 05/15/14 1 C

IR-13-00016-SHT-029-A Inspection  for formwork for the wall before casting concrete  Retaining Wall from st. 
7+107 to st.7+118 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-030-A Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 
st.7+129 to st.7+140 03/24/14 03/24/14 03/24/14 0 A80
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IR-13-00016-SHT-031-A Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 
st.7+150 to st.7+160 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-032-A Inspection for fabrication of elbows in the workshop. 03/31/14 03/31/14 04/01/14 1 A

IR-13-00016-SHT-033-A Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 
Distribution Network before start excavation From Sta.0+480 to Sta.0+820 04/01/14 04/01/14 04/02/14 1 A

IR-13-00016-SHT-034-A Inspection for coordinates of edge of R.W. & formwork for the foundation before casting 
blinding concrete From St.7+445 to st.7+505 04/02/14 04/02/14 04/02/14 0 C

IR-13-00016-SHT-034-B Inspection for coordinates of edge of R.W. & formwork for the foundation before casting 
blinding concrete From St.7+449 to st.7+505 04/02/14 04/02/14 04/03/14 1 A

IR-13-00016-SHT-035-A Inspection for coordinates of road centerline & NGL level for A-Aroub Road from st. 
0+000 to st. 1+225 04/03/14 04/03/14 04/03/14 0 A

IR-13-00016-SHT-036-A Inspection excavation reduce level from st.7+389 to st.7+419 04/07/14 04/07/14 04/08/14 1 A
IR-13-00016-SHT-037-A Inspection excavation reduce level From st.7+441 to st.7+449 04/07/14 04/07/14 04/08/14 1 A

IR-13-00016-SHT-038-A Inspection for formwork and coordinate outside edge of wall before casting blinding 
concrete from st.7+389 to st.7+419 and from  st.7+441 to st.7+449 04/08/14 04/08/14 04/08/14 0 A

IR-13-00016-SHT-039-A Inspection  for steel works & formwork for the wall of the retaining wall before casting 
concrete - Retaining Wall From st.7+445 to st.7+505 04/10/14 04/12/14 04/13/14 1 A

IR-13-00016-SHT-040-A Inspection for casting concrete for the retaining wall- Retaining Wall From st.7+445 to 
st.7+505 04/10/14 04/12/14 04/13/14 1 A

IR-13-00016-SHT-041-A
Inspection for preparation & cleaning for walls & foundations before insulation of 
Nitoproof 230 from interior side up to 2m height from top of foundation Retaining Wall 
from st.7+097 to st.7+175

04/13/14 04/14/14 04/14/14 0 A

IR-13-00016-SHT-042-A Inspection for preparation & cleaning the expansion joints & construction joints before 
filling (Thioflex 600)  for interior side Retaining Wall from st.7+097 to st.7+175 04/13/14 04/14/14 04/14/14 0 C

IR-13-00016-SHT-042-B Inspection for preparation & cleaning the expansion joints & construction joints before 
filling (Thioflex 600)  for interior side Retaining Wall from st.7+097 to st.7+175 04/21/14 04/21/14 04/22/14 1 A

IR-13-00016-SHT-043-A Inspection for steel works & formwork for the retaining wall foundation before casting 
concrete - Retaining Wall From st.7+390.92 to st.7+418.5 04/14/14 04/13/14 04/15/14 2 A

IR-13-00016-SHT-044-A Inspection for casting concrete for the retaining wall- Retaining Wall From st.7+390.92 to 
st.7+418.5 04/14/14 04/15/14 04/15/14 0 A

IR-13-00016-SHT-045-A Inspection for NGL level & Coordinates of edge of the wall. Retaining Wall from st.7+220 
to st.7+375 04/16/14 04/16/14 04/16/14 0 A81
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IR-13-00016-SHT-046-A
Inspection  for steel works & formwork for the retaining wall foundation before casting 
concrete- Retaining Wall From st.7+389.32 to st.7+390.92 & from st.7+439.66 to 
st.7+444.84 & Access road RHS at st.7+439.96

04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-047-A
Inspection for casting concrete for the retaining wall foundation - Retaining Wall From 
st.7+389.32 to st.7+390.92 & from st.7+439.66 to st.7+444.84 & Access road RHS at 
st.7+439.96

04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-048-A Inspection for formwork and top level of the wall and the retaining wall before steel works 
from st.7+450 to st.7+460 & from st.7+470 to st.7+480 04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-049-A Inspection for casting blinding concrete for the retaining wall foundation - from 
st.7+389.32 to st.7+390.92 & Access road at st.7+439.66 04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-050-A Inspection for steel works for the wall of the retaining wall from st.7+447.37 to st.7+457.22 
& from st.7+468.42 to st.7+479.12 04/21/14 04/21/14 04/22/14 1 A

IR-13-00016-SHT-051-A Inspection for excavation for the retaining wall to reduce level from st.7+320 to st. 7+370 04/24/14 04/24/14 04/24/14 0 A

IR-13-00016-SHT-052-A Inspection for formwork for the wall of the retaining wall before casting concrete - 
Retaining Wall from st.7+447.37 to st.7+457.22 & from st.7+468.42 to st.7+479.12 04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-053-A Inspection for casting concrete for the wall of the retaining wall- Retaining Wall from 
st.7+447.37 to st.7+457.22 & from st.7+468.42 to st.7+479.12 04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-054-A Inspection for formwork and coordinate of the wall foundation before casting blinding 
concrete - from  st.7+347.92 to st.7+364.35 & from st.7+309.48 to st.7+347.92 04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-055-A Inspection for casting blinding concrete for the wall foundation - from  st.7+347.92 to 
st.7+364.35 & from st.7+309.48 to st.7+347.92 04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-056-A Inspection request for 30” raw material to check and approve the steel (before 
manufacturing). Location METCO Storage Yard 04/28/14 04/30/14 05/01/14 1 A

IR-13-00016-SHT-057-A Inspection for steel works for the wall of the retaining wall from st.7+488.9 to st.7+500.14 04/28/14 04/28/14 04/28/14 0 A

IR-13-00016-SHT-058-A Inspection insulation interior side up to 2m height from top of foundation using of 
Nitoproof 230- Retaining Wall from st.7+096 to st.7+175 04/30/14 04/30/14 04/30/14 0 A

IR-13-00016-SHT-059-A Inspection for formwork for the wall of the retaining wall before casting concrete - 
Retaining Wall from st.7+488.9 to st.7+500.14 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-060-A Inspection for casting concrete for the wall of the retaining wall - Retaining Wall from 
st.7+488.9 to st.7+500.14 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-061-A Inspection for excavation for the retaining wall to reduce level from st.7+270 to st. 7+310 04/30/14 05/01/14 05/01/14 0 A
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IR-13-00016-SHT-062-A Inspection for formwork and coordinate of the wall foundation before casting blinding 
concrete from st.7+270 to st. 7+310 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-063-A Inspection for casting blinding concrete for the wall foundation from st.7+274.35 to st. 
7+309.48 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-064-A Inspection for steel works for the wall of the retaining wall from st.7+407.05 to st.7+416.85 05/04/14 05/04/14 05/04/14 0 A

IR-13-00016-SHT-065-A Inspection for 30’’ pipe manufacturing process and review (Check testing) - METCO 
Factory 05/05/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-066-A Inspection for excavation for the retaining wall to reduce level - Retaining Wall from 
st.7+220 to st. 7+270 05/05/14 05/05/14 05/05/14 0 C

IR-13-00016-SHT-066-B Inspection for excavation for the retaining wall to reduce level - Retaining Wall from 
st.7+235 to st. 7+270 05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-067-A Inspection for formwork and coordinate of the wall foundation before casting blinding 
concrete - Retaining Wall from st.7+220 to st. 7+270 05/05/14 05/05/14 05/05/14 0 C

IR-13-00016-SHT-067-B Inspection for formwork and coordinate of the wall foundation before casting blinding 
concrete- Retaining Wall from st.7+235 to st. 7+270 05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-068-A Inspection for casting blinding concrete for the wall foundation- Retaining Wall from 
st.7+235 to st. 7+270 05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-069-A Inspection for formwork for the wall of the retaining wall from st.7+407.05 to st.7+416.85 05/08/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-070-A Inspection for casting concrete for the wall of the retaining wall - Retaining Wall from 
st.7+407.05 to st.7+416.85 05/08/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-071-A Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 
Distribution Network before start excavation from Sta.0+820 to st. 2+295 05/10/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-072-A Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 
Distribution Network before start excavation from sta.0+000 to 0+480  05/11/14 05/12/14 05/12/14 0 A

IR-13-00016-SHT-073-A Inspection for steel works for the retaining wall foundation from st.7+330.87 to st.7+361.82 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-074-A Inspection for steel works for the wall of the retaining wall from st.7+398 to st.7+389.32 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-075-A Inspection for steel works for the wall of the retaining wall from st.7+457.22 to st.7+464.19 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-076-A Inspection for steel works for the wall of the retaining wall from st.7+479.12 to st.7+488.99 05/11/14 05/11/14 05/12/14 1 A
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IR-13-00016-SHT-077-A Inspection for casting concrete for the retaining wall foundation from st.7+330.87 to 
st.7+361.82 05/12/14 05/12/14 05/12/14 0 A

IR-13-00016-SHT-078-A Inspection for safety measures , traffic plan before start excavation & installation for Beit 
Omar  8`` pipeline  - Beit Omar  8`` pipeline 0+000 to 0+820 05/14/14 05/14/14 05/14/14 0 A

IR-13-00016-SHT-079-A Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+280.65 to st.7+331.17 05/14/14 05/14/14 05/14/14 0 A

IR-13-00016-SHT-080-A Inspection for casting concrete for the retaining wall base slab. (Retaining wall foundation ) 
from st.7+280.65 to st.7+331.18 05/14/14 05/15/14 05/15/14 0 A

IR-13-00016-SHT-081-A Inspection for casting concrete for the wall of the retaining wall from st.7+457.22 to 
st.7+468.42 05/18/14 05/18/14 05/18/14 0 A

IR-13-00016-SHT-082-A Inspection for casting concrete for the wall of the retaining wall from st.7+479.12 to 
st.7+488.99 05/18/14 05/18/14 05/18/14 0 A

IR-13-00016-SHT-083-A Inspection for fabrication of 30’’ bends using the following equipments : Telescope JCB, 
Balanko, Fiber Cutter & welding Machine 05/20/14 05/20/14 05/21/14 1 D

IR-13-00016-SHT-084-A Inspection for 30’’ pipe tests including 1. Two sets of tension test., 2. Two sets of bend 
test., 3. Six sets of impact test. - Location: Tzinorot Lab (Metallurgical Laboratory) 05/20/14 05/22/14 05/22/14 0 A

IR-13-00016-SHT-085-A Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+259.84 to st.7+280.65 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-086-A Inspection for formwork for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+259.84 to st.7+280.65 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-087-A Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 
Distribution Network before start excavation from Sta.0+820 to st. 0+900 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-088-A Inspection for safety measures , traffic plan before start excavation & installation for Beit 
Omar  8`` pipeline  - Beit Omar  8`` pipeline 0+820 to 0+900 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-089-A Inspection for casting concrete for the wall of the retaining wall from st.7+389.32 to 
st.7+398 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-090-A Inspection for casting concrete for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+259.84 to st.7+280.65 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-091-A Inspection Request for black pipe and coating the 8'' pipes in METCO 05/25/14 05/26/14 05/27/14 1 A84
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IR-13-00016-SHT-092-A Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+237.30 to st.7+259.84 05/25/14 05/26/14 05/26/14 0 A

IR-13-00016-SHT-093-A Inspection for casting concrete for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+237.30 to st.7+259.84 05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-094-A Inspection for steel works for the wall of the retaining wall from st.7+347.62 to st.7+357.36 05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-095-A Inspection for steel works for the wall of the retaining wall from st.7+500.14 to st.7+505.59 05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-096-A Inspection for casting concrete for the wall of the retaining wall from st.7+500.14 to 
st.7+505.59 05/27/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-097-A Inspection for steel works for the wall of the retaining wall from st.7+398 to st.7+407.5 05/27/14 05/28/14 05/28/14 0 A

IR-13-00016-SHT-098-A Inspection for casting concrete for the wall of the retaining wall from st.7+347.62 to 
st.7+357.36 , First stage (with height 3.44) 05/29/14 05/29/14 05/29/14 0 A

IR-13-00016-SHT-099-A Inspection for steel works for the wall of the retaining wall from st.7+439.66 to st.7+447.37 05/29/14 05/29/14 05/29/14 0 A

IR-13-00016-SHT-100-A Inspection for casting concrete for the wall of the retaining wall from st.7+398 to 
st.7+407.05 05/31/14 05/31/14 05/31/14 0 A

IR-13-00016-SHT-101-A Inspection for casting concrete for the wall of the retaining wall from st.7+439.66 to 
st.7+447.37 06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-102-A Inspection for steel works for the wall of the retaining wall from st.7+328.12 to st.7+337.87 06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-103-A Inspection for casting concrete for the wall of the retaining wall from st.7+347.62 to 
st.7+357.36 , 2nd stage (with height 3.44) 06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-104-A Inspection for casting concrete first stage for the wall of the retaining wall from st.7+328.12 
to st.7+337.87 ( height - 3.90 m) 06/02/14 06/03/14 06/03/14 0 A

IR-13-00016-SHT-105-A Inspection for safety measures , traffic plan before start excavation & installation for Beit 
Omar  8`` pipeline  - Beit Omar  8`` pipeline 1+600 to 2+370 06/03/14 06/03/14 06/04/14 1 C

IR-13-00016-SHT-106-A Inspection for casting concrete 2nd stage for the wall of the retaining wall from st.7+328.12 
to st.7+337.87 ( height - 3.90 m) 06/05/14 06/07/14 06/07/14 0 A

IR-13-00016-SHT-107-A Inspection for steel works for the wall of the retaining wall from st.7+308 to st.7+318.12 06/07/14 06/07/14 06/07/14 0 A

IR-13-00016-SHT-108-A Inspection for Backfill selected material - Retaining wall from st.7+093 to st.7+175 06/07/14 06/08/14 06/08/14 0 D
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IR-13-00016-SHT-108-B Inspection for Backfill selected material - Retaining wall from st.7+093 to st.7+170 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-109-A Inspection for casting concrete first Stage for the wall of the retaining wall from st.7+308 
to st.7+318.12 06/08/14 06/09/14 06/09/14 0 A

IR-13-00016-SHT-110-A Inspection for safety measures , traffic plan before start excavation & installation for Roads  
- Halhul- 7+080 to 7+200 06/08/14 06/09/14 06/10/14 1 C

IR-13-00016-SHT-110-B Inspection for traffic plan before start excavation & installation for Roads  - Halhul- 7+080 
to 7+200 06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-111-A Inspection for steel works for the wall of the retaining wall - Retaining wall from 
st.7+289.98 to st.7+299.78 06/08/14 06/09/14 06/10/14 1 A

IR-13-00016-SHT-112-A Inspection for welder qualification tests- Storage Yard 06/08/14 06/09/14 06/10/14 1 A

IR-13-00016-SHT-113-A Inspection for casting concrete 2nd Stage for the wall of the retaining wall from 
st.7+308.48 to st.7+318.38 06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-114-A Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+450 to st.7+505 06/10/14 06/10/14 06/11/14 1 C

IR-13-00016-SHT-114-B Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+450 to st.7+505 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-115-A Inspection for steel works for the wall of the retaining wall - Retaining wall from 
st.7+268.94 to st.7+278.85 06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-116-A Inspection for sub grade level for 30'' pipeline from sta.0+900 to sta.1+200 06/10/14 06/11/14 06/11/14 0 C

IR-13-00016-SHT-116-B Inspection for sub grade level for 30'' pipeline from sta.0+900 to sta.1+200 08/26/14 08/26/14 08/26/14 0 A

IR-13-00016-SHT-117-A Inspection for sub grade level for Al-Aroub network from sta.0+000 to sta.0+200 & from 
sta.0+230 to sta.0+500 06/11/14 06/11/14 06/11/14 0 C

IR-13-00016-SHT-117-B Inspection for sub grade level for Al-Aroub network from sta.0+000 to sta.0+700 08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-118-A Inspection for digging in 6''  Al-Aroub pipeline from sta.0+000 to sta.0+260 06/11/14 06/11/14 06/11/14 0 A

IR-13-00016-SHT-119-A Inspection for casting concrete first stage for the wall of the retaining wall from 
st.7+289.98 to st.7+299.78 06/11/14 06/11/14 06/11/14 0 A

IR-13-00016-SHT-120-A Inspection for final excavation level from sta.7+215 to sta.7+220 06/12/14 06/12/14 06/12/14 0 A

IR-13-00016-SHT-121-A Inspection for 30'' main pipeline installation from sta.1+200 to sta.0+800 06/12/14 06/12/14 06/12/14 0 D

IR-13-00016-SHT-122-A Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 
sta.0+800 06/12/14 06/12/14 06/12/14 0 C
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IR-13-00016-SHT-122-B Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 
sta.0+800 06/18/14 06/18/14 06/18/14 0 C

IR-13-00016-SHT-123-A Inspection for marking of ROW coordinates for right hand side of road before start 
excavation 06/12/14 06/12/14 06/12/14 0 A

IR-13-00016-SHT-124-A Inspection for casting concrete 2nd stage for the wall of the retaining wall from 
st.7+289.98 to st.7+299.78 06/12/14 06/14/14 06/15/14 1 A

IR-13-00016-SHT-125-A Inspection for safety measurement before start excavation & installation for Roads  - Halhul- 
7+000 to 7+200 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-126-A Inspection for the preparation works for outer side up to natural ground level before start of 
first coat from sta.7+093 to sta.7+175 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-127-A Inspection for steel works for the wall of the retaining wall - Retaining wall from 
st.7+337.87 to st.7+347.62 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-128-A Inspection for casting concrete 1st stage for the wall of the retaining wall  - Retaining wall 
from st.7+268.94 to st.7+278.85 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-129-A Inspection for Internal cement lining mockup of 30'' elbows at Workshop 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-130-A Inspection for Backfill first layer selected material - Retaining wall from st.7+093 to 
st.7+170 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-131-A Inspection for Backfill 2nd layer selected material - Retaining wall from st.7+093 to 
st.7+170 06/16/14 06/16/14 06/16/14 0 A

IR-13-00016-SHT-132-A Inspection for casting concrete 1st stage for the wall of the retaining wall  - Retaining wall 
from st.7+337.87 to st.7+347.62 06/16/14 06/16/14 06/16/14 0 A

IR-13-00016-SHT-133-A Inspection for first coat insulation works for interior side up to 2m height before start of 2nd 
coat insulation- Retaining Wall from st.7+450 to st.7+505 06/17/14 06/17/14 06/17/14 0 A

IR-13-00016-SHT-134-A Inspection for welder qualification tests- Storage Yard 06/17/14 06/17/14 06/17/14 0 C
IR-13-00016-SHT-134-B Inspection for welder qualification tests- Storage Yard 06/18/14 06/18/14 06/19/14 1 A

IR-13-00016-SHT-135-A Inspection for casting concrete 2nd stage for the wall of the retaining wall  - Retaining wall 
from st.7+268.94 to st.7+278.85 06/17/14 06/17/14 06/17/14 0 A

IR-13-00016-SHT-136-A Inspection for Backfill 3rd layer selected material - Retaining wall from st.7+093 to 
st.7+170 06/17/14 06/17/14 06/18/14 1 C

IR-13-00016-SHT-136-B Inspection for Backfill 3rd layer selected material - Retaining wall from st.7+093 to 
st.7+170 06/18/14 06/18/14 06/19/14 1 A

IR-13-00016-SHT-137-A Inspection for 2nd coat insulation works for interior side up to 2m height before start 
backfilling- Retaining Wall from st.7+450 to st.7+505 06/17/14 06/18/14 06/18/14 0 A

IR-13-00016-SHT-138-A Inspection for formwork 2nd stage for the wall of the retaining wall  - Retaining wall from 
st.7+337.87 to st.7+347.62 06/18/14 06/18/14 06/18/14 0 A

IR-13-00016-SHT-139-A Inspection for casting concrete 2nd stage for the wall of the retaining wall  - Retaining wall 
from st.7+337.87 to st.7+347.62 06/18/14 06/19/14 06/19/14 0 A87
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IR-13-00016-SHT-140-A Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 
st.7+505 06/19/14 06/19/14 06/19/14 0 C

IR-13-00016-SHT-140-B Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 
st.7+505 06/22/14 06/22/14 06/23/14 1 C

IR-13-00016-SHT-140-C Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 
st.7+470 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-141-A Inspection for steel works for the wall of the retaining wall - Retaining wall from 
st.7+318.38 to st.7+328.12 06/19/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-142-A Inspection for formwork for the wall of the retaining wall - Retaining wall from st.7+318.38 
to st.7+328.12 06/19/14 06/21/14 06/21/14 0 A

IR-13-00016-SHT-143-A Inspection for casting concrete 1st stage for the wall of the retaining wall - Retaining wall 
from st.7+318.38 to st.7+328.12 06/19/14 06/21/14 06/21/14 0 A

IR-13-00016-SHT-144-A Inspection for traffic plan along 8’’ Halhul Network (Zaboud) before start construction 
from st. 0+000 to st.1+100 06/19/14 06/21/14 06/21/14 0 C

IR-13-00016-SHT-144-B Inspection for traffic plan along 8’’ Halhul Network (Zaboud) before start construction 
from st. 0+000 to st.1+100 06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-145-A Inspection for the alignment of 8’’ pipeline & existing utilities at Zaboud Network before 
start excavation from sta.0+600 to sta.1+100 06/19/14 06/21/14 06/21/14 0 C

IR-13-00016-SHT-145-B Inspection for the alignment of 8’’ pipeline & existing utilities at Zaboud Network before 
start excavation from sta.0+600 to sta.1+100 06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-146-A Inspection for Backfill 4th layer selected material - Retaining wall from st.7+093 to 
st.7+150 06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-147-A Inspection for steel works for the wall of the retaining wall - Retaining wall from sta. 
7+439.66 to access road 06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-148-A Inspection for formwork for the wall of the retaining wall  - Retaining wall from sta. 
7+439.66 to access road 06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-149-A Inspection for casting concrete for the wall of the retaining wall - Retaining wall from sta. 
7+439.66 to access road 06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-150-A Inspection for steel works for the wall of the retaining wall - Retaining wall from sta. 
7+250.45 to sta.7+259.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-151-A Inspection for casting blinding concrete for the wall foundation from sta. 7+203.4 to 
sta.7+237.30 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-152-A Inspection for formwork 2nd stage for the wall of the retaining wall - Retaining wall from 
st.7+318.38 to st.7+328.12 06/23/14 06/23/14 06/23/14 0 A88
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IR-13-00016-SHT-153-A Inspection for casting concrete 2nd stage for the wall of the retaining wall - Retaining wall 
from st.7+318.38 to st.7+328.12 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-154-A Inspection for steel works for the retaining wall foundation from sta.7+361.82 to 
sta.7+363.22 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-155-A Inspection for casting concrete for the retaining wall foundation from sta.7+361.82 to 
sta.7+363.22 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-156-A Inspection for Backfill 5th layer selected material - Retaining wall from st.7+093 to 
st.7+135 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-157-A Inspection for formwork first stage for the wall of the retaining wall - Retaining wall from 
sta. 7+250.58 to sta.7+259.27 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-158-A Inspection for casting concrete first stage for the wall of the retaining wall - Retaining wall 
from sta. 7+250.58 to sta.7+259.27 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-159-A Inspection for steel works for the wall of the retaining wall from sta.7+299.72 to 
sta.7+308.48 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-160-A Inspection for steel works for the retaining wall foundation from sta.7+418.5 to sta.7+420 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-161-A Inspection for casting concrete for the retaining wall foundation from sta.7+418.5 to 
sta.7+420 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-162-A Inspection for Backfill 2nd layer selected material  - Retaining Wall from st.7+450 to 
st.7+465 06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-163-A Inspection for Backfill 6th layer selected material - Retaining wall from st.7+093 to 
st.7+120 06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-164-A Inspection for Backfill 1st layer selected material - Retaining wall from st.7+470 to 
st.7+485 06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-165-A Inspection for safety measurement before start excavation & installation 8'' pipes - Halhul-
Zaboud from sta.0+620 to 1+110 06/26/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-166-A Inspection for casting concrete 2nd stage for the wall of the retaining wall - Retaining wall 
from sta. 7+250.58 to sta.7+259.27 06/26/14 06/28/14 06/29/14 1 A

IR-13-00016-SHT-167-A Inspection for steel works for the wall of the retaining wall from sta.7+278.85 to 
sta.7+289.98 06/29/14 06/29/14 06/29/14 0 A

IR-13-00016-SHT-168-A Inspection for formwork for the wall of the retaining wall from sta.7+299.78 to 
sta.7+308.48 06/29/14 06/30/14 06/30/14 0 A

IR-13-00016-SHT-169-A Inspection for safety and traffic plan before road excavation From St.6+900 to st.7+120 06/29/14 06/30/14 06/30/14 0 D
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IR-13-00016-SHT-169-B Inspection for safety and traffic plan before road excavation From St.6+900 to st.7+250 - 
Al-Hawawer 07/03/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-169-C Inspection for traffic plan before road excavation From St.6+900 to st.7+250 - Al-Hawawer 07/05/14 07/06/14 07/06/14 0 C

IR-13-00016-SHT-170-A Inspection for casting concrete B-250 first stage for the wall of the retaining wall from 
sta.7+299.72 to sta.7+308.48 06/29/14 06/30/14 06/30/14 0 A

IR-13-00016-SHT-171-A Inspection for welder qualification tests- Storage Yard 06/26/14 06/28/14 06/30/14 2 A

IR-13-00016-SHT-172-A Inspection for steel works for the retaining wall foundation from sta.7+203.54 to 
sta.7+237.3 07/02/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-172-B Inspection for steel works for the retaining wall foundation from sta.7+204.23 to 
sta.7+237.3 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-173-A Inspection for welder qualification tests- Storage Yard 07/03/14 07/03/14 07/03/14 0 A

IR-13-00016-SHT-174-A Inspection for Al-Aroub traffic plan from Sta.0+000 to Sta.1+100. 07/03/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-175-A Inspection for formwork for the retaining wall foundation from sta.7+204.23 to sta.7+237.3 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-176-A Inspection for casting concrete for the retaining wall foundation from sta.7+204.23 to 
sta.7+237.3 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-177-A Inspection for formwork 2nd stage for the wall of the retaining wall from sta.7+299.72 to 
sta.7+308.48 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-178-A Inspection for casting concrete 2nd stage for the wall of the retaining wall from 
sta.7+299.72 to sta.7+308.48 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-179-A Inspection for casting concrete first stage for the wall of the retaining wall from 
sta.7+278.85 to sta.7+289.98 07/06/14 07/07/14 07/07/14 0 A

IR-13-00016-SHT-180-A Inspection for steel works for the wall of the retaining wall from sta.7+357.36to 
sta.7+363.08 07/08/14 07/09/14 07/09/14 0 A

IR-13-00016-SHT-181-A
Inspection for Safety plan along 6’’ & 4” Al Aroub  Network before starting construction, 
Al Aroub from St. 0+000 to St. 1+200 07/10/14 12-Jul-14 07/13/14 1 A

IR-13-00016-SHT-182-A Inspection for coordination and alignment plan along 6’’ & 4” Al Aroub  Network before 
starting construction : Al Aroub from St. 0+000 to St. 1+200 07/10/14 07/10/14 07/10/14 0 A

IR-13-00016-SHT-183-A Inspection for Safety of Manhole Chamber Beit Ummar 8” water line at St. 0+040 07/10/14 07/10/14 07/10/14 0 D

IR-13-00016-SHT-184-A Inspection for Casting Concrete Second Stage Halhul Retaining Wall from St. 7+278.85 to 
St. 7+288.98  07/10/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-185-A Inspection for Widening Excavation Retaining Wall from St. 7+400 to St. 7+500 07/10/14 07/12/14 07/13/14 1 C
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IR-13-00016-SHT-185-B Coordination for R.O.W. before start of Widening Excavation for Retaining Wall from St. 
7+400 to St. 7+500 07/16/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-186-A Inspection for traffic and safety of widening excavation Halhul Retaining Wall from St. 
7+400 to St. 7+500  07/10/14 07/12/14 07/13/14 1 C

IR-13-00016-SHT-186-B Inspection for traffic and safety of widening excavation Halhul Retaining Wall from St. 
7+400 to St. 7+500  07/16/14 07/16/14 07/17/14 1 A

IR-13-00016-SHT-187-A Inspection for video taping for water pipeline Arroub Main Line from St. 1+190 to St. 
0+690   07/10/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-188-A Inspection for Lumber form work from St. 7+278.85 to St. 7+288.98  07/12/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-189-A Inspection for steel works for the retaining wall from St.7+416.85 to St. 7+420.01 07/13/14 07/13/14 07/14/14 1 A

IR-13-00016-SHT-190-A Inspection for formwork for the retaining wall from St.7+357.36 to St.7+363.08 07/13/14 07/14/14 07/14/14 0 A

IR-13-00016-SHT-191-A Inspection for casting concrete (First stage) for the retaining wall from  St.7+357.36 to 
St.7+363.08 07/13/14 07/14/14 07/14/14 0 A

IR-13-00016-SHT-192-A Inspection for steel works for the retaining wall from  St.7+243.91 to St.7+237.34 07/13/14 07/13/14 07/14/14 1 A

IR-13-00016-SHT-193-A Inspection for Radio graphic test along 6" pipe Num of joints 4 -Al-Aroub station from sta. 
0+000 to sta. 0+580 07/15/14 07/15/14 07/17/14 2 A

IR-13-00016-SHT-194-A Inspection for Steel works for retaining walls from St. 7+259.27 to St. 7+268.49 LHS 07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-194-B Inspection for Steel works for retaining walls from St. 7+259.27 to St. 7+268.94 LHS 07/1714 07/19/14 07/20/14 1 A

IR-13-00016-SHT-195-A Inspection for Formworks for wall of the retaining walls from St. 7+357.36 to St. 7+363.08 
LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-196-A Inspection for casting concrete (second stage) for wall of the retaining walls from St. 
7+357.36 to St. 7+363.08 LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-197-A Inspection for Formworks for wall of the retaining walls from St. 7+416.85 to St. 7+420.01 
LHS 07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-197-B Inspection for Formworks for wall of the retaining walls from St. 7+416.85 to St. 7+420.01 
LHS 07/17/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-198-A Inspection for casting concrete for wall of the retaining walls from St. 7+416.85 to St. 
7+420.01 LHS 07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-198-B Inspection for casting concrete for wall of the retaining walls from St. 7+416.85 to St. 
7+420.01 LHS 07/17/14 07/19/14 07/20/14 1 A91
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IR-13-00016-SHT-199-A Inspection for Formworks for wall of the retaining walls from St. 7+243.91 to St. 7+237.34 
LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-200-A
Inspection for casting concrete (first stage) for wall of the retaining walls from St. 7+243.91 
to St. 7+237.34 LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-201-A Closeout of May 2014 Environmental Checklist.  07/16/14 07/17/14 07/17/14 0 A
IR-13-00016-SHT-202-A Closeout of June 2014 Environmental Checklist.  07/16/14 07/17/14 07/17/14 0 C
IR-13-00016-SHT-202-B Closeout of June 2014 Environmental Checklist.  08/19/14 08/19/14 08/20/14 1 A
IR-13-00016-SHT-203-A Traffic Control Plan for Al Nabi Younes Intersection 07/20/14 07/20/14 07/20/14 0 A

IR-13-00016-SHT-204-A Inspection for the field compaction test along Biet Ummer work pipeline from St. 1+340 to 
St. 2+300

07/20/14 07/20/14 07/21/14 1 A

IR-13-00016-SHT-205-A Inspection for formwork (2nd Stage) for wall of the retaining walls from St. 7+243.91 to St. 
7+237.34 LHS. 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-205-B Inspection for formwork (2nd Stage) for wall of the retaining walls from St. 7+243.91 to St. 
7+237.34 LHS. 07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-206-A Inspection for formwork (First Stage) for wall of the retaining walls from St. 7+259.27 to 
St. 7+268.94 LHS . 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-206-B Inspection for formwork (First Stage) for wall of the retaining walls from St. 7+259.27 to 
St. 7+268.94 LHS . 07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-207-A Inspection for casting concrete (2nd Stage) for wall of the retaining walls from St. 7+243.91 
to St. 7+237.34 LHS. 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-207-B Inspection for casting concrete (2nd Stage) for wall of the retaining walls from St. 7+243.91 
to St. 7+237.34 LHS. 07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-208-A Inspection for casting concrete (First Stage) for wall of the retaining walls from St. 
7+259.27 to St. 7+268.94 LHS . 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-208-B Inspection for casting concrete (First Stage) for wall of the retaining walls from St. 
7+259.27 to St. 7+268.94 LHS . 07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-209-A Inspection for Welders Qualification Test in Storage Yard 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-209-B Inspection for Welders Qualification Test in Storage Yard 07/23/14 07/24/14 07/24/14 0 A

IR-13-00016-SHT-210-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from St. 2+310 to St. 1+750 07/20/14 07/21/14 07/22/14 1 A
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IR-13-00016-SHT-211-A
Inspection for 8'' Beit Ummar Location of Manhole for : 8'' G.V at Sta.0+010 , 3'' W.O.at 
Sta.0+058.27 ,6'' G.V at Sta.0+804.36 ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18 
and 3'' W.O.at Sta. 2+312

07/22/14 07/23/14 07/23/14 0 A

IR-13-00016-SHT-212-A Inspection the alignment of 30’’ pipeline & existing utilities at Main Pipeline Distribution 
Network before start excavation from Sta.1+200 to st. 1+400 07/31/14 07/31/14 08/03/14 3 A

IR-13-00016-SHT-213-A Inspection for steel works for wall of the retaining wall from  St.7+218.18 to St.7+227.92 
Halhoul Road LHS. 08/02/14 08/02/14 08/03/14 1 A

IR-13-00016-SHT-214-A Inspection for formwork (Second Stage) for wall of the retaining walls from St. 7+259.27 to 
St. 7+268.94 LHS . 08/02/14 08/02/14 08/03/14 1 A

IR-13-00016-SHT-215-A Inspection for casting concrete (Second Stage) for wall of the retaining walls from St. 
7+259.27 to St. 7+268.94 LHS . 08/02/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-216-A Inspection for excavation to reach the subgrade level in Al-aroub Network Road From 
st.0+000 to st.0+970 08/02/14 08/03/14 08/03/14 0 C

IR-13-00016-SHT-217-A Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+390.4 to st.7+420.1 08/03/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-218-A Inspection for the field compaction test along Biet Ummer work pipeline from St. 1+340 to 
St. 0+810 08/03/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-219-A Inspection for safety and traffic arrangement and order to start excavation for get valve in 
Biet Ummer Network at sta.0+010. 08/03/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-220-A Inspection for safety and traffic arrangement and order to start excavation for wash out in 
Biet Ummer Network at sta.0+058.27. 08/03/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-221-A Inspection for safety and traffic arrangement and order to start excavation for get valve in 
Biet Ummer Network at sta.0+804.36. 08/03/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-222-A Inspection for formwork (First Stage) for wall of the retaining wall from  St.7+218.18 to 
St.7+227.92 LHS. 08/04/14 08/04/14 08/04/14 0 C

IR-13-00016-SHT-222-B Inspection for formwork (First Stage) for wall of the retaining wall from  St.7+218.18 to 
St.7+227.92 LHS. 08/05/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-223-A Inspection for casting concrete (First Stage) for wall of the retaining wall from  St.7+218.18 
to St.7+227.92  LHS. 08/04/14 08/04/14 08/04/14 0 C

IR-13-00016-SHT-223-B Inspection for casting concrete (First Stage) for wall of the retaining wall from  St.7+218.18 
to St.7+227.92  LHS. 08/05/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-224-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick -
Beit Ummer Network from St.1+750 to St. 0+800 08/04/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-225-A Inspection for steel works for wall of the retaining wall from  St.7+243.91 to St. 7+250.58  
LHS. 08/05/14 08/05/14 08/05/14 0 A
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IR-13-00016-SHT-226-A Inspection for steel works for wall of the retaining wall from  St.7+204.23 to St. 7+211.23  
LHS. 08/06/14 08/06/14 08/07/14 1 A

IR-13-00016-SHT-227-A Inspection for safety measures , traffic plan before start excavation & installation 8" , 30" 
pipeline - Kharas Junction at sta. 9+000 to 9+100 08/07/14 08/07/14 08/07/14 0 C

IR-13-00016-SHT-227-B Inspection for safety measures, before start excavation & installation 8" , 30" pipeline - 
Kharas Junction at sta. 9+000 to 9+100 08/12/14 08/13/14 08/14/14 1 A

IR-13-00016-SHT-228-A Inspection for formorks (First Stage) for wall of the retaining wall from  St.7+243.91 to St. 
7+250.58  LHS. 08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-229-A Inspection for formwork (2nd Stage) for wall of the retaining wall from  St.7+218.18 to 
St.7+227.92  LHS. 08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-230-A Inspection for  8" alignment pipeline at Zaboud Networks from sta. 0+000 to 0+650  08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-231-A Inspection for the insulation works for interior side up to 2m height before start of second 
coat - Retaining Wall from st.7+390.4 to st.7+420.1 08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-232-A Inspection for casting concrete (2nd Stage) for wall of the retaining wall from  St.7+218.18 
to St.7+227.92  LHS. 08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-233-A Inspection for casting concrete (First Stage) for wall of the retaining wall from  St.7+243.91 
to St. 7+250.58  LHS. 08/07/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-234-A Inspection for the field compaction test along Biet Ummer work pipeline from sta. 0+800 to 
sta. 0+450 08/09/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-235-A Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+299.78 to st.7+363.22 08/09/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-236-A Inspection for the insulation works for interior side up to 2m height before start backfilling - 
Retaining Wall from st.7+390.4 to st.7+420.1 08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-237-A Inspection for steel works for retaining wall foundation from  St.7+204.23 to Access Road 08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-238-A Inspection for the field compaction test along Al-Aroub Network pipeline from sta. 0+000 
to sta. 0+700 08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-239-A Inspection of 30"  manufacturing at METCO factory 08/10/14 08/12/14 08/13/14 1 A

IR-13-00016-SHT-240-A Inspection for formworks for wall of the retaining wall from (First Stage) St.7+204.23 to St. 
7+211.23  LHS. 08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-241-A Inspection for casting concrete for wall of the retaining wall from (First Stage) St.7+204.23 
to St. 7+211.23  LHS. 08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-242-A Inspection for casting concrete for retaining wall foundation from  St.7+204.23 to Access 
Road 08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-243-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick -
Beit Ummer Network from St.0+800 to St. 0+450 08/11/14 08/11/14 08/11/14 0 A
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IR-13-00016-SHT-244-A Inspection for 8'' Beit Ummar Excavation of Manhole for : 8'' G.V at Sta.0+010 , 3'' W.O.at 
Sta.0+058.27 , ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18. 08/11/14 08/11/14 08/12/14 1 C

IR-13-00016-SHT-244-B Inspection for 8'' Beit Ummar Excavation of Manhole for : 8'' G.V at Sta.0+010 , 3'' W.O.at 
Sta.0+058.27 , ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18. 08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-245-A Inspection for the 7th layer of selected material backfill behind the retaining wall from 
st.7+093 to st.7+135

08/11/14 08/11/14 08/11/14 0 A

IR-13-00016-SHT-246-A Inspection for coordinates of edge of the wall  From St. 7+430 to st.7+435 before start 
excavation. 08/11/14 08/11/14 08/12/14 1 A

IR-13-00016-SHT-247-A Inspection for formworks for wall of the retaining wall from (Second Stage) St.7+243.91 to 
St. 7+250.58  LHS. 08/11/14 08/11/14 08/11/14 0 A

IR-13-00016-SHT-248-A Inspection for casting concrete for wall of the retaining wall from (Second Stage) 
St.7+243.91 to St. 7+250.58  LHS. 08/11/14 08/12/14 08/12/14 0 A

IR-13-00016-SHT-249-A Inspection for the field compaction test along Beit Ummer Network pipeline from sta. 
0+450 to sta. 0+050 08/12/14 08/13/14 08/13/14 1 A

IR-13-00016-SHT-250-A Inspection for the form work to retaining wall for second stage Halhul from St. 7+204.23 to 
St. 7+211.25 08/13/14 08/13/14 08/13/14 0 A

IR-13-00016-SHT-251-A Inspection for Casting Concrete Second Stage for the retaining wall Halhul Al hawawer 
from St. 7+204.23 to St. 7+ 211.25 08/13/14 08/14/14 08/14/14 1 A

IR-13-00016-SHT-252-A Inspection for  foundation steel works for retaining wall from St.7+227.84 to 7+237.34 08/14/14 08/14/14 08/14/14 0 A

IR-13-00016-SHT-253-A Inspection for Blinding from Sta. 7+432 to Access Road & 7+175.34.60 to 7+179.75 08/16/14 08/16/14 08/16/14 0 A

IR-13-00016-SHT-254-A Inspection for steel works for retaining wall from Sta.7+196 to Access Road 08/16/14 08/16/14 08/17/14 1 A
IR-13-00016-SHT-255-A Inspection for 4”, 6” & 12” lining and coating at METCO. 08/17/14 08/19/14 08/19/14 2 A

IR-13-00016-SHT-256-A Inspection for formwork for retaining wall-First Stage -from St.7+227.84 to 7+237.34 08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-257-A Inspection for steel works for the wall base slab of the retaining wall from St.7+176.4 to 
St.7+180.4 LHS 08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-258-A Inspection for Casting Concrete for the wall base slab of the retaining wall from St.7+176.4 
to St.7+180.4 LHS 08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-259-A Inspection for Casting Concrete for retaining wall-First Stage -from St.7+227.84 to 
7+237.34 08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-260-A Inspection for holding RT test by Morex for the fabricated elbows in the storage yard -No 
of Joints to be tested 11 08/18/14 08/18/14 08/18/14 0 A
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IR-13-00016-SHT-261-A Inspection for sub grade level for Al-Aroub network from St.0+700 to St.0+950 08/18/14 08/18/14 08/18/14 0 A

IR-13-00016-SHT-262-A Inspection for sub grade level for main road from St.0+900 to St.1+100 & from St.0+700 to 
St.0+780 08/18/14 08/18/14 08/18/14 0 C

IR-13-00016-SHT-262-B Inspection for sub grade level for main road from St.0+700 to St.0+900 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-263-A Inspection for formwork for retaining wall-Second Stage -from St.7+227.84 to 7+237.34. 08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-264-A Inspection for formwork for retaining wall from St.7+193.1 to Access road 08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-265-A Inspection for the insulation works for interior side up to 2m height before start of second 
coat  - Retaining Wall from st.7+299.78 to st.7+363.22 08/19/14 08/19/14 08/20/14 1 C

IR-13-00016-SHT-265-B Inspection for the insulation works for interior side up to 2m height before start of second 
coat  - Retaining Wall from st.7+299.78 to st.7+363.22 08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-266-A Inspection for the field compaction test along halhul pipe line 30" work from St.9+027 to 
St.9+220 08/19/14 08/19/14 08/20/14 1 A

IR-13-00016-SHT-267-A Inspection for casting concrete for retaining wall-Second Stage -from St.7+227.84 to 
7+237.34. 08/19/14 08/19/14 08/20/14 1 A

IR-13-00016-SHT-268-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from St.9+027 to St.9+220 08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-269-A Inspection for base slab steel fixing for 8" G.V chamber at St.0+011 & W.O chamber at 
St.0+058 - in order to casting concrete  08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-270-A Inspection for steel for retaining wall foundation from St.7+432 to access road.  08/20/14 08/20/14 08/21/14 1 A
IR-13-00016-SHT-271-A Inspection for steel for stair at St.7+505 08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-272-A Inspection  for steel works for the retaining wall before casting concrete – retaining wall 
from St.7+218.05 to St.7+211.25 08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-273-A Inspection for casting concrete  for stair foundation at St.7+505 08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-274-A Inspection for casting concrete for retaining wall foundation from St.7+432 to access road.  08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-275-A Inspection for casting concrete for base slab 8" G.V chamber at St.0+011 & W.O chamber 
at St.0+058 08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-276-A Inspection for the insulation works for interior side up to 2m height of second coat before 
starting backfilling the 1st layer  - Retaining Wall from st.7+233 to st.7+363.22 08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-277-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-278-A Inspection for formwork for the wall of the retaining wall from st.7+211 to st.7+218.01 08/23/14 08/23/14 08/24/14 1 A

IR-13-00016-SHT-279-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from St. 0+450 to St. 0+050- Biet Ummer 8" Pipeline Network 08/23/14 08/23/14 08/23/14 0 A
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IR-13-00016-SHT-280-A Inspection for Steel Works for the wall of the retaining wall from st.7+211 to st.7+218.01 08/23/14 08/23/14 08/24/14 1 A

IR-13-00016-SHT-281-A Inspection for Backfill 3nd layer selected material  - Retaining Wall from st.7+450 to 
st.7+465 08/24/14 08/24/14 08/24/14 0 C

IR-13-00016-SHT-281-B Inspection for the 3rd layer of selected material backfill behind the retaining wall from 
st.7+450 to st.7+465 09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-281-C Inspection for the 3rd layer of selected material backfill behind the retaining wall from 
st.7+450 to st.7+485 09/15/14 05/15/14 09/15/14 0 A

IR-13-00016-SHT-282-A Inspection for Backfill 1ST layer selected material  - Retaining Wall from st.7+400 to 
st.7+410 08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-283-A Inspection for Steel Works for stair at St.7+505 08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-284-A Inspection for Steel Works for the wall of the retaining wall from st.7+175.6 to st.7+179.75 08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-285-A
Inspection for preparation & cleaning for walls & foundations before insulation of 
Nitoproof 230 from interior side up to 2m height from top of foundation Retaining Wall 
from st.7+270 to st.7+299

08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-286-A Inspection for the insulation works for interior side up to 2m height of second coat before 
starting backfilling the 1st layer  - Retaining Wall from st.7+299 to st.7+333 08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-287-A Inspection for video taping for  30”water pipeline from st.1+166.25 to St.1+586.12. 08/24/14 08/24/14 08/24/14 0 C

IR-13-00016-SHT-288-A Inspection for casting concrete for the wall of the retaining wall from st.7+211 to 
st.7+218.01 08/24/14 08/25/14 08/25/14 1 A

IR-13-00016-SHT-289-A Inspection for formwork for the wall of the retaining wall from st.7+175.6 to st.7+179.75 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-290-A Inspection for casting concrete for the wall of the retaining wall from st.7+175.6 to 
st.7+179.75 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-291-A Inspection for the insulation works for interior side up to 2m Height of 1st coat to start 2nd 
coat - retaining wall from St.7+270 to St.7+299 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-292-A Inspection for steel works for base slab 8" G.V chamber at St.1+251.81 & A.R.V chamber 
at St.1+080.71 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-293-A Inspection for casting concrete for base slab 8" G.V chamber at St.1+251.81 & A.R.V 
chamber at St.1+080.71 

08/25/14 08/25/14 08/25/14 0 A97



Approval 
Status

Spec. 
No.

Inspection Request #  Description Submitted on 
(M/D/Y)

Inspection Date Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-294-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 08/26/14 08/26/14 08/26/14 0 A
IR-13-00016-SHT-295-A Inspection for traffic plan along Shahera network from st.0+000 to st.1+350 08/26/14 08/26/14 08/27/14 1 A

IR-13-00016-SHT-296-A Inspection for steel works for wall of retaining wall from sta.7+196 to sta.7+207.1 08/26/14 08/26/14 08/26/14 0 A

IR-13-00016-SHT-297-A Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+250 to st.7+218 08/27/14 08/27/14 08/27/14 0 A

IR-13-00016-SHT-298-A Casting concrete for wall of retaining wall from sta.7+218.01 to sta.7+211.25 08/27/14 08/27/14 08/27/14 0 A

IR-13-00016-SHT-299-A Inspection for the insulation works for interior side up to 2m Height of 1st coat  - retaining 
wall from St.7+270 to St.7+250 08/27/14 08/27/14 08/28/14 1 A

IR-13-00016-SHT-300-A Inspection for 30"  alignment pipeline at Biet Ummer network from sta.1+700 to sta.2+000  08/28/14 08/28/14 08/28/14 0 A

IR-13-00016-SHT-301-A Inspection for sub grade level for Biet Ummer from sta.4+200 to sta.4+900 08/28/14 08/28/14 08/28/14 0 C
IR-13-00016-SHT-302-A Inspection for Steel Works for the wall - From st.7+432 to access road 08/28/14 08/28/14 08/28/14 0 A

IR-13-00016-SHT-303-A Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 
st.7+190 to st.7+201.1 08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-304-A Inspection for 8"  alignment pipeline Shahera network from sta.0+400 to sta.0+700  08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-305-A Inspection for 30"  alignment main pipeline from sta.8+700 to sta.9+000  08/30/14 08/30/14 08/31/14 1 A
IR-13-00016-SHT-306-A Inspection for steel works for the wall of G.V chamber at st.1+251.81. 08/30/14 08/31/14 08/31/14 1 A

IR-13-00016-SHT-307-A Inspection for casting concrete for wall of retaining wall from st.7+190 to st.7+201.1 08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-308-A Inspection for formwork works for the wall of G.V chamber at st.1+251.81. 08/31/14 08/31/14 08/31/14 0 A

IR-13-00016-SHT-309-A Inspection for casting concrete for the wall of G.V chamber at st.1+251.81. 08/31/14 08/31/14 08/31/14 0 A

IR-13-00016-SHT-310-A Inspection for Coordinates for R.O.W at right side for boundary wall to start excavation for 
foundation of boundary wall from sta.6+970 to sta.7+035. 09/01/14 09/01/14 09/01/14 0 A

IR-13-00016-SHT-311-A Inspection for steel fixing for slab of G.V chamber at sta.1+251.81 09/01/14 09/02/14 09/02/14 1 A
IR-13-00016-SHT-312-A Inspection for steel works for the wall of A.R.V chamber at sta.1+080.71 09/01/14 09/02/14 09/02/14 1 A

IR-13-00016-SHT-313-A Inspection for video taping for  30”water pipeline from sta.9+234.40 to sta.9+331.91 & 
from 1+598.31 to sta1+793.69. 09/02/14 09/02/14 09/02/14 0 C

IR-13-00016-SHT-314-A Inspection for then 2nd coat insulation works for interior side up to 2m height before start 
backfilling - Retaining Wall from st.7+250 to st.7+270 09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-315-A Inspection for the 1st coat insulation works for interior side up to 2m height before start 2nd 
coat insulation - Retaining Wall from st.7+250 to st.7+218 09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-316-A Inspection for casting concrete for roof slab of G.V chamber at sta.1+251.81 09/02/14 09/02/14 09/02/14 0 A
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IR-13-00016-SHT-317-A Inspection for casting concrete for the wall of A.R.V chamber at sta.1+080.71 09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-318-A Inspection for steel works for the wall of G.V chamber at st.0+010 & W.O at sta.0+058. 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-319-A Inspection for formwork works for the wall of retaining wall from sta.7+432 to access road. 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-320-A Inspection for preparation works for the foundaion,wall & roof slab of 6" G.Vchamber 
before start first coat at sta. 1+251.71. 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-321-A Inspection for the 1st coat insulation works for the foundation, wall & roof slab of 6" 
G.Vchamber before start 2nd coat at sta.1+251.71 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-322-A Inspection for the 2nd coat insulation works for the foundation, wall & roof slab of  6 G.V 
chamber before start Backfilling at sta.1+251.71 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-323-A Inspection for casting concrete for roof slab of A.R.V chamber at sta.1+080.71 09/03/14 09/03/14 09/03/14 0 A
IR-13-00016-SHT-324-A Inspection for casting concrete for the wall of W.O chamber at sta.0+058 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-325-A Inspection for casting concrete for the wall of retaining wall from sta.7+432 to access road. 09/04/14 09/04/14 09/04/14 0 A

IR-13-00016-SHT-326-A Inspection for the 1st layer of selected material backfill behind the retaining wall from 
st.7+270 to st.7+315 09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-326-B Inspection for the 1st layer of selected material backfill behind the retaining wall from 
st.7+270 to st.7+315 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-327-A Inspection for the 2nd layer of selected material backfill behind the retaining wall from 
st.7+400 to st.7+420 09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-327-B Inspection for the 2nd layer of selected material backfill behind the retaining wall from 
st.7+400 to st.7+420 09/09/14 09/09/14 09/09/14 0 A

IR-13-00016-SHT-328-A Inspection for the 2nd coat insulation works for interior side up to 2m height before start 
backfilling - Retaining Wall from st.7+250 to st.7+218 09/06/14 09/06/14 09/06/14 0 A

IR-13-00016-SHT-329-A Inspection for sub grade level for Biet Ummer network from sta.0+160 to sta.0+700 09/06/14 09/06/14 09/06/14 0 A

IR-13-00016-SHT-330-A Inspection for video taping for  30”water pipeline from J-1-88 to J-1-99 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-331-A Inspection for steel works for roof slab of 3" W.O chamber at sta.0+058 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-332-A Inspection for formwork for wall of 8" G.V chamber before casting concrete at sta.0+010 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-333-A Inspection for casting concrete for roof slab of 3" W.O chamber at sta.0+058 09/07/14 09/07/14 09/07/14 0 A
IR-13-00016-SHT-334-A Inspection for casting concrete for wall of 8" G.V chamber at sta.0+010 09/07/14 09/07/14 09/07/14 0 A
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IR-13-00016-SHT-335-A Inspection for excavation for the boundary wall to reduce level from sta.6+970 to sta.7+035 09/08/14 09/08/14 09/09/14 1 A

IR-13-00016-SHT-336-A Inspection for steel works for roof slab of 8" G.V chamber at sta.0+010 09/09/14 09/09/14 09/09/14 0 A

IR-13-00016-SHT-337-A Inspection for the 2nd layer of selected material backfill behind the retaining wall from 
st.7+465 to st.7+485 09/09/14 10/09/14 09/10/14 1 A

IR-13-00016-SHT-338-A Inspection for the 2nd layer of selected material backfill behind the retaining wall from 
st.7+270 to st.7+315 09/09/14 10/09/14 09/10/14 1 A

IR-13-00016-SHT-339-A Inspection for the 1st layer of selected material backfill behind the retaining wall from 
st.7+270 to st.7+220 09/09/14 10/09/14 09/10/14 1 A

IR-13-00016-SHT-340-A Inspection for preparation works for the foundation,wall & roof slab of 3" A.R.V chamber 
before start first coat at sta. 1+0+80.71. 09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-341-A Inspection for the 1st coat insulation works for the foundation, wall & roof slab of 3" A.R.V 
chamber before start 2nd coat at sta.1+080.71 09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-342-A Inspection for casting blinding concrete for boundary wall from sta.6+970 to sta.7+035 09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-343-A Inspection for the 2st coat insulation works for the foundation, wall & roof slab of 3" A.R.V 
chamber before start backfill at sta.1+080.71 09/10/14 09/10/14 09/10/14 0 A

IR-13-00016-SHT-344-A Inspection for casting concrete for roof slab of 8" G.V chamber at sta.0+010 09/10/14 09/10/14 09/10/14 0 A

IR-13-00016-SHT-345-A Inspection for the field compaction test along Zaboud pipeline from St. 0+000 to St. 1+110 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-346-A Inspection for formworks for stair at sta.7+505 09/11/14 09/11/14 09/11/14 0 A
IR-13-00016-SHT-347-A Inspection for casting concrete for stair at sta.7+505 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-348-A Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+185 to st.7+218 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-349-A Inspection for the 1st coat insulation works interior side up to 2m height before start of 
second coat - Retaining wall from sta.7+185 to sta.7+218 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-350-A Resuming the works -Traffic plan & safety measures from sta.8+270 to sta.9+070 09/13/14 09/13/14 09/13/14 0 C
IR-13-00016-SHT-350-B Resuming the works -Traffic plan & safety measures from sta.8+270 to sta.9+070 09/14/14 09/14/14 09/15/14 1 B

IR-13-00016-SHT-351-A Inspection for the 2nd coat insulation works interior side up to 2m height before start of 
backfill - Retaining wall from sta.7+185 to sta.7+218 09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-352-A Inspection for excavation for the retaining wall to reduce level - retaining wall from 
sta.7+180 to access road 09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-353-A Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+250 to st.7+310 09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-354-A Inspection for sub grade level from sta.1+100 to sta.1+500 09/14/14 09/14/14 09/14/14 0 A
IR-13-00016-SHT-355-A Inspection for the Mill Certificate & Inspection Certificate for 4" steel pipe 11/23/14 11/23/14 11/23/14 0 C100
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IR-13-00016-SHT-356-A Resuming the works - Traffic Plan & safety measures for Shahira 8" network 09/14/14 09/14/14 09/15/14 1 B
IR-13-00016-SHT-357-A Inspection for topping layer from sta.0+160 to sta.0+700 09/14/14 09/14/14 09/15/14 1 C

IR-13-00016-SHT-358-A Inspection for spraying MC and applying first layer of asphalt wearing course 5 cm thick 
from St. 0+000 to St. 0+500- Zaboud 8" Pipeline 09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-359-A Inspection for the 3rd layer of selected material backfill behind the retaining wall from 
st.7+400 to st.7+420 09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-360-A Inspection for the 2nd layer of selected material backfill behind the retaining wall from 
st.7+270 to st.7+220 09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-361-A Inspection for the 3rd layer of selected material backfill behind the retaining wall from 
st.7+270 to st.7+315 09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-362-A Inspection for sub grade level from sta.1+500 to sta.1+800 09/15/14 09/15/14 09/15/14 0 A
IR-13-00016-SHT-363-A Inspection for casting blinding concrete from sta.7+180 to access road 09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-364-A Inspection for steel works for boundary wall foundation from sta.6+970 to sta.7+035 09/16/14 09/16/14 09/16/14 0 A

IR-13-00016-SHT-365-A Inspection for formwork & steel works for parapet wall of stair at sta.7+505 09/16/14 09/16/14 09/16/14 0 A

IR-13-00016-SHT-366-A Inspection for the 1st layer of selected material backfill behind the retaining wall from 
st.7+210 to st.7+220 09/17/14 09/17/14 09/17/14 0 C

IR-13-00016-SHT-366-B Inspection for the 1st layer of selected material backfill behind the retaining wall from 
st.7+210 to st.7+220 09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-367-A Inspection for the 3rd layer of selected material backfill behind the retaining wall from 
st.7+270 to st.7+220 09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-368-A Inspection for the 4th layer of selected material backfill behind the retaining wall from 
st.7+400 to st.7+420 09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-369-A Inspection for the 4th layer of selected material backfill behind the retaining wall from 
st.7+450 to st.7+485 09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-370-A Inspection for safety measures for Shahera 8" network to start excavation & installation 8" 
pipeline from sta.0+400 to sta.1+240 09/17/14 09/17/14 09/17/14 0 C

IR-13-00016-SHT-371-A Inspection for casting concrete  for boundary wall foundation from sta.6+970 to sta.7+035 09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-372-A Inspection for casting concrete for parapet wall of stair at sta.7+505 09/17/14 09/17/14 09/17/14 0 A
IR-13-00016-SHT-373-A Inspection for steel works for retaining wall foundation from sta.7+180 to access road 09/21/14 09/21/14 09/21/14 0 A

IR-13-00016-SHT-374-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from St. 8+950 to St. 9+027- Halhul site 30" main pipeline 09/21/14 09/21/14 09/21/14 0 C

IR-13-00016-SHT-375-A Inspection for steel works for boundary wall from Sta.7+036 to sta.7+023 LHS 09/21/14 09/21/14 09/21/14 0 A
IR-13-00016-SHT-376-A Inspection for location & safety of   Kharas junction Chamber at Sta.9+028 09/21/14 09/21/14 09/21/14 0 A
IR-13-00016-SHT-377-A Inspection for topping layer (20 cm thick) from sta.0+700 to 1+200. 09/21/14 09/22/14 09/22/14 1 C101
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IR-13-00016-SHT-378-A Inspection for casting concrete for retaining wall foundation from sta.7+180 to access road 09/22/14 09/22/14 09/22/14 0 A

IR-13-00016-SHT-379-A Inspection for the 5th layer of selected material backfill behind the retaining wall from 
st.7+450 to st.7+485 09/22/14 09/23/14 09/23/14 1 A

IR-13-00016-SHT-380-A Inspection for the 5th layer of selected material backfill behind the retaining wall from 
st.7+400 to st.7+420 09/22/14 09/23/14 09/23/14 1 A

IR-13-00016-SHT-381-A Closeout of July 2014 Environmental Checklist.  09/23/14 09/23/14 09/24/14 1 C

IR-13-00016-SHT-382-A Inspection for the field compaction test along Halhul work 30" main pipeline from St. 
8+950 to St. 8+720 09/23/14 09/23/14 09/23/14 0 C

IR-13-00016-SHT-382-B Inspection for the field compaction test along Halhul work 30" main pipeline from St. 
8+850 to St. 8+720 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-383-A Inspection for base course layer from sta.1+200 to sta.1+800 09/23/14 09/23/14 09/24/14 1 C
IR-13-00016-SHT-384-A Inspection for sub grade level & compaction from sta.1+800 to sta.2+060 09/23/14 09/23/14 09/23/14 0 A
IR-13-00016-SHT-385-A Inspection for excavation work of Kharas junction Chamber at sta.9+028 09/23/14 09/23/14 09/23/14 0 A
IR-13-00016-SHT-386-A Inspection for 30"  alignment main pipeline from sta.4+250 to 4+300 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-387-A Inspection for the 4th layer of selected material backfill behind the retaining wall from 
st.7+220 to st.7+310 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-388-A Inspection for formwork works for boundary wall from Sta.7+036 to sta.7+023 LHS 09/24/14 09/24/14 09/24/14 0 A
IR-13-00016-SHT-389-A Inspection for casting concrete for boundary wall from Sta.7+036 to sta.7+023 LHS 09/24/14 09/24/14 09/24/14 0 A
IR-13-00016-SHT-390-A Inspection for steel works for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A
IR-13-00016-SHT-391-A Inspection for formwork works for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A
IR-13-00016-SHT-392-A Inspection for casting concrete for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-393-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from sta.8+720 to sta.8+950 - Halhul site 30" main pipeline 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-394-A Inspection for steel works for wall & foundation chamber - Kharas junction at Sta.9+028 09/25/14 09/27/14 09/27/14 2 A

IR-13-00016-SHT-395-A Inspection for casting concrete for foundation chamber- Kharas junction at Sta.9+028 09/25/14 09/27/14 09/27/14 2 A

IR-13-00016-SHT-396-A Inspection for compaction test for the base course layer above the trench along 30" main 
pipeline - Halhul site from sta.8+720 to sta.8+580 09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-397-A Inspection for the 1st layer of selected material backfill behind the retaining wall from 
st.7+185 to st.7+220 09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-398-A Inspection for the 5th layer of selected material backfill behind the retaining wall from sta.7+220 to 
sta.7+315.

09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-399-A Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick from 
sta.8+720 to sta.8+580- Halhul site 30" main pipeline 09/28/14 09/28/14 09/28/14 0 A
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IR-13-00016-SHT-400-A Inspection for steel work for boundary wall from sta.6+984 to sta.6+990 RHS 09/28/14 09/28/14 09/28/14 0 A
IR-13-00016-SHT-401-A Inspection for steel work for retaining wall from sta.7+180 to access road 09/28/14 09/28/14 09/28/14 0 A
IR-13-00016-SHT-402-A Inspection for sub grade level & compaction from sta.2+140 to sta.2+340. 09/29/14 09/29/14 09/29/14 0 A

IR-13-00016-SHT-403-A Inspection for preparation & 1st coat insulation for outer side before start 2nd coat - 
retaining wall foundation from sta.7+365 to access road at sta.7+196 09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-404-A Inspection for compaction test for the base course layer above the trench along 30" main 
pipeline - halhul site from sta.8+580 to sta.8+515 & from sta.8+450 to sta.8+350. 09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-405-A Inspection for formwork for the wall of chamber- Kharas junction at Sta.9+028 09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-406-A Inspection for casting concrete for the wall of chamber- Kharas junction at Sta.9+028 09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-407-A Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - halhul 
site from sta.8+580 to sta.8+515 & from sta.8+450 to sta.8+350. 09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-408-A Inspection for the 2nd layer of selected material backfill behind the retaining wall from 
st.7+185 to st.7+220 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-409-A Inspection for the 6th layer of selected material backfill behind the retaining wall from 
sta.7+220 to sta.7+315. 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-410-A Inspection for the 1st layer of selected material backfill behind the retaining wall from 
sta.7+485 to sta.7+505. 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-411-A Inspection for formwork for boundary wall from sta. 6+984 to sta.6+990 RHS 10/01/14 10/01/14 10/01/14 0 A
IR-13-00016-SHT-412-A Inspection for formwork for retaining wall from sta.7+180 to access road 10/01/14 10/01/14 10/01/14 0 A
IR-13-00016-SHT-413-A Casting concrete for wall of retaining wall from sta.7+180 to access road 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-414-A Inspection for  2nd coat insulation for outer side before start Backfill - retaining wall 
foundation from sta.7+365 to access road at sta.7+196 10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-415-A Inspection for steel fixing for slab of chamber- Kharas junction at sta.9+028 10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-416-A Inspection for compaction test for base course layer above the trench along 8" shahera 
pipeline from sta.0+385 to sta.0+900. 10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-417-A Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - 
Shahera pipeline from sta.0+385 to sta.0+900. 10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-418-A Inspection for steel works for boundary wall from sta. 7+000 to sta.7+008 RHS 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-419-A Inspection for formwork for boundary wall from sta.7+000 to 7+008 RHS 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-420-A Inspection for casting concrete for boundary wall from sta. 6+984 to sta.6+990 & from 
sta.7+000 to sta.7+008 RHS 10/14/14 10/14/14 10/14/14 0 A

IR-13-00016-SHT-421-A Inspection for sub grade level & compaction from sta.2+060 to 2+140 10/09/14 10/09/14 10/09/14 0 A
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IR-13-00016-SHT-422-A Inspection for the 3rd layer of selected material backfill behind the retaining wall from 
st.7+185 to st.7+220 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-423-A Inspection for the 2nd layer of selected material backfill behind the retaining wall from 
sta.7+485 to sta.7+505. 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-424-A Inspection for steel works for boundary wall from sta.6+984 to sta.6+972 RHS 10/12/14 10/12/14 10/12/14 0 A

IR-13-00016-SHT-425-A Inspection for preparation & 1st coat insulation for foundation, walls & roof slab of Kharas 
junction chamber before start 2nd coat at sta.9+028. 10/12/14 10/12/14 10/12/14 0 A

IR-13-00016-SHT-426-A Inspection for sub grade level & compaction from sta.2+340 to sta.2+600 10/12/14 10/12/14 10/13/14 1 A

IR-13-00016-SHT-427-A Inspection for 2nd coat insulation works for foundation, walls & roof slab of Kharas 
junction before backfill at sta.9+028. 10/12/14 10/12/14 10/12/14 0 C

IR-13-00016-SHT-428-A Inspection for 8" alignment  pipeline at Alnabi Younis network from sta.0+150 to sta.0+300 10/13/14 10/13/14 10/13/14 0 C

IR-13-00016-SHT-429-A Inspection for the 3nd layer of selected material backfill behind the retaining wall from 
sta.7+485 to sta.7+505. 10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-430-A Inspection for the 7th layer of selected material backfill behind the retaining wall from 
sta.7+220 to sta.7+315. 10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-431-A Inspection for the 4th layer of selected material backfill behind the retaining wall from 
st.7+185 to st.7+220 10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-432-A Inspection for formworks for boundary wall from sta.6+984 to sta.6+972 RHS 10/13/14 10/14/14 10/14/14 1 A

IR-13-00016-SHT-433-A Inspection for field compaction test for base course layer above the trench along 8" pipeline 
from Sta.0+900 to 1+350 10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-434-A Inspection for casting concrete for boundary wall from sta.6+984 to sta.6+972 RHS 10/14/14 10/14/14 10/14/14 0 A
IR-13-00016-SHT-435-A Inspection for traffic plan & safety measure from Sta.2+780 to Sta.3+900 10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-436-A Inspection for 30" alignment  pipeline at Biet Ummer main pipeline  from sta.2+780 to 
sta.3+100 10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-437-A Inspection for holding RT test by Morex for the fabricated elbows in the storage yard -No 
of Joints to be tested 20 10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-438-A Inspection for the precast chamber at Aladasi factory 10/15/14 10/18/14 10/19/14 4 A
IR-13-00016-SHT-439-B Inspection for coordinates of edge of the wall from sta.4+345 to sta.4+365 RHS 10/25/2014 10/25/2014 10/25/2014 0 A

IR-13-00016-SHT-440-A Inspection for the 8th layer of selected material backfill behind the retaining wall from 
sta.7+220 to sta.7+295. 10/16/14 10/16/14 10/16/14 0 A

IR-13-00016-SHT-441-A Inspection for the 4th layer of selected material backfill behind the retaining wall from 
sta.7+485 to sta.7+505. 10/16/14 10/16/14 10/16/14 0 A

IR-13-00016-SHT-442-A Inspection for sub grade level & compaction from sta.2+600 to 2+660 10/20/14 10/20/14 10/21/14 1 A
IR-13-00016-SHT-443-A Inspection for base course level & compaction from sta.1+800 to sta.2+300 10/20/14 10/20/14 10/21/14 1 C
IR-13-00016-SHT-443-B Inspection for base course level  from sta.1+800 to sta.2+300. 10/26/14 10/26/14 10/26/14 0 B104
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IR-13-00016-SHT-444-A Inspection for sub grade level & compaction from sta.4+290 to sta.4+500 10/20/14 10/20/14 10/21/14 1 C
IR-13-00016-SHT-444-B Inspection for sub grade level & compaction from sta.4+290 to sta.4+420 10/25/14 10/25/14 10/25/14 0 A
IR-13-00016-SHT-445-A Inspection for  6" Alaroub network location of manhole for W.O at sta.0+544.58 10/20/14 10/21/14 10/21/14 1 C
IR-13-00016-SHT-445-B Inspection for  6" Alaroub network location of manhole for W.O at sta.0+544.58 11/06/14 11/06/14 11/06/14 0 A
IR-13-00016-SHT-446-A Inspection for base course level & compaction from sta.2+300 to sta.2+600 10/21/14 10/21/14 10/21/14 0 C
IR-13-00016-SHT-446-A Inspection for base course level from sta.2+300 to sta.2+600. 10/26/14 10/26/14 10/26/14 0 B
IR-13-00016-SHT-447-A Mill certificate for 30" pipeline 10/22/14 10/22/14 10/22/14 0 A

IR-13-00016-SHT-448-A Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - 
Shahera pipeline from sta.0+900 to sta.1+314. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-449-A Inspection for the 8th layer of selected material backfill behind the retaining wall from 
sta.7+295 to sta.7+315. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-450-A Inspection for excavation for foundation of chamber at sta.1+280 ready for casting blinding 
concrete 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-451-A Inspection for the 6th layer of selected material backfill behind the retaining wall from 
sta.7+450 to sta.7+485. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-452-A Inspection for the 5th layer of selected material backfill behind the retaining wall from 
sta.7+485 to sta.7+505. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-453-A Inspection for the 5th layer of selected material backfill behind the retaining wall from 
sta.7+185 to sta.7+220. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-454-A Inspection for the 9th layer of selected material backfill behind the retaining wall from 
sta.7+220 to sta.7+295. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-455-A Inspection for the 10th layer of selected material backfill behind the retaining wall from 
sta.7+220 to sta.7+295. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-456-A Inspection for the 6th layer of selected material backfill behind the retaining wall from 
sta.7+185 to sta.7+220. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-457-A Inspection for casting blinding concrete for chamber at sta.1+280 10/25/14 10/25/14 10/25/14 0 A

IR-13-00016-SHT-458-A Inspection for 30'' Beit Ummar Location of Manhole for : 30'' A.R.V at Sta.0+743 , 30'' 
A.R.V at Sta.1+942 & 30'' W.O at Sta.0+620. 10/26/14 10/26/14 10/26/14 0 A

IR-13-00016-SHT-459-A Inspection for Traffic plan & safety measure from Sta.3+100 to Sta.3+400 10/27/14 10/27/14 10/28/14 1 A

IR-13-00016-SHT-460-A Inspection for 30" alignment pipeline at Biet Ummer main pipeline from Sta.3+100 to 
Sta.3+400 10/27/14 10/27/14 10/27/14 0 A

IR-13-00016-SHT-461-A Inspection for the 6th layer of selected material backfill behind the retaining wall from 
st.7+400 to st.7+420 10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-462-A Inspection for the 9th layer of selected material backfill behind the retaining wall from 
sta.7+295 to sta.7+315. 10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-463-A Inspection for the 7th layer of selected material backfill behind the retaining wall from 
st.7+400 to st.7+420 10/28/14 10/28/14 10/28/14 0 A105
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IR-13-00016-SHT-464-A Inspection for the 7th layer of selected material backfill behind the retaining wall from 
sta.7+450 to sta.7+485. 10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-465-A Inspection for the 6th layer of selected material backfill behind the retaining wall from 
sta.7+485 to sta.7+505. 10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-466-A Inspection for excavation for retaining wall foundation before casting blinding concrete 
from sta.4+345 to sta.4+365. 10/29/14 10/29/14 10/29/14 0 A

IR-13-00016-SHT-467-A Inspection for sug grade level & compaction from sta.4+460 to sta.4+620 10/30/14 10/30/14 10/30/14 0 A
IR-13-00016-SHT-468-A Inspection for steel works for foundation of chamber at sta.1+280. 10/30/14 10/30/14 10/30/14 0 C
IR-13-00016-SHT-468-B Inspection for steel works for foundation of chamber at sta.1+280. 11/01/14 11/01/14 11/01/14 0 A
IR-13-00016-SHT-469-A Inspection for casting concrete for foundation of chamber at sta.1+280. 11/01/14 11/01/14 11/01/14 0 A
IR-13-00016-SHT-470-A Inspection for casting blinding concrete- Retaining wall from sta.4+345 to sta.4+365 11/01/14 11/01/14 11/01/14 0 A

IR-13-00016-SHT-471-A Inspection for safety measures for A.R.V chambers, before start excavation - A.R.V at 
sta.0+743 & A.R.V at sta.1+942. 11/02/14 11/02/14 11/02/14 0 C

IR-13-00016-SHT-471-B Inspection for safety measures for A.R.V chambers, before start excavation - A.R.V at 
sta.0+743 & A.R.V at sta.1+942. 11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-472-A Inspection for excavation for A.R.V chambers: A.R.V at sta.0+743 & A.R.V at sta.1+942. 11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-473-A Inspection for steel works for Retaining wall foundation from sta.4+345 to sta.4+365 RHS 11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-474-A Casting for precast concrete chambers at Aladasi Factory in Ramallah. 11/05/14 11/06/14 11/06/14 1 A

IR-13-00016-SHT-475-A Inspection for casting concrete for Retaining wall foundation from sta.4+345 to sta.4+365 
RHS 11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-476-A Inspection for casting concrete for A.R.V chamber at sta.1+942. 11/06/14 11/06/14 11/06/14 0 A
IR-13-00016-SHT-477-A Inspection for Location of Manhole for : W.O at sta.1+555.16 & W.O at sta.2+230 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-478-A Inspection for insulation works 1st layer for precast manholes: W.O at sta.0+620 & W.O at 
sta. 1+555.16. 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-479-A Inspection for steel works for walls of chamber at sta.1+280 11/8/2014 11/8/2014 11/8/2014 0 A
IR-13-00016-SHT-480-A Inspection for location of main connection chamber at sta.0+020 11/06/14 11/06/14 11/06/14 0 A
IR-13-00016-SHT-481-A Inspection for steel works for walls of chamber at sta.1+942. 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-482-A Inspection for safety measures for main connection chamber, before start excavation - at 
sta.0+020 11/09/14 11/09/14 11/09/14 0 C

IR-13-00016-SHT-482-B Inspection for safety measures for main connection chamber, before start excavation - at 
sta.0+020 11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-483-A Inspection for sub grade level and compaction from sta.5+640 to sta.5+820. 11/09/14 11/09/14 11/10/14 1 A

IR-13-00016-SHT-484-A Inspection for 30’’ pipe manufacturing process and review (Check testing) - METCO 
Factory 11/10/14 11/10/14 11/10/14 0 A
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IR-13-00016-SHT-485-A Inspection for excavation works for W.O Chambers: W.O at sta. 0+620 & W.O at 
sta.1+555.16 11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-486-A Inspection for field compaction test for base course layer above the trench along 8" pipeline 
from sta.0+134 to sta.0+621. 11/11/14 11/11/14 11/11/14 0 A

IR-13-00016-SHT-487-A Inspection for excavation for main connection chamber at sta.0+020. 11/10/14 11/10/14 11/10/14 0 A
IR-13-00016-SHT-488-A Inspection for steel works for wall of retaining wall from sta.4+345 to sta.4+365 RHS. 11/11/14 11/11/14 11/11/14 0 A
IR-13-00016-SHT-489-A Inspection for location of manhole for A.R.V 6" at sta.2+778.97 11/11/14 11/11/14 11/11/14 0 A

IR-13-00016-SHT-490-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from sta.0+134 to sta.0+621. 11/12/14 11/12/14 11/12/14 0 A

IR-13-00016-SHT-491-A Inspection for excavation for A.R.V chamber at sta.0+743 11/12/14 11/12/14 11/12/14 0 A

IR-13-00016-SHT-492-A Inspection for field compaction test for base course layer above the trench along 30"  main 
pipeline from sta.2+780 to sta.3+000. 11/12/14 11/12/14 11/12/14 0 A

IR-13-00016-SHT-493-A Inspection for steel for A.R.V chamber  at sta.0+743 11/12/14 11/13/14 11/13/14 1 A

IR-13-00016-SHT-494-A Inspection for formwork for wall of retaining wall before casting concrete from sta.4+345 
to sta.4+365 RHS. 11/12/14 11/13/14 11/13/14 1 A

IR-13-00016-SHT-495-A Inspection for insulation works 2nd layer for precast manhole: W.O at sta. 1+555.16. 11/13/14 11/13/14 11/13/14 0 C
IR-13-00016-SHT-496-A Inspection for casting concrete for foundation of chamber at sta.0+743 11/13/14 11/13/14 11/13/14 0 A
IR-13-00016-SHT-497-A Inspection for excavation works for W.O Chamber at sta. 0+620 11/13/14 11/13/14 11/13/14 0 C

IR-13-00016-SHT-498-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from sta.2+780 to sta.2+905. 11/13/14 11/13/14 11/13/14 0 A

IR-13-00016-SHT-499-A Inspection for  excavation works for W.O chamber at sta.0+544.58 11/13/14 11/13/14 11/13/14 0 C
IR-13-00016-SHT-499-B Inspection for  excavation works for W.O chamber at sta.0+544.58 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-500-A Inspection for casting concrete for Retaining wall of retaining wall from sta.4+345 to 
sta.4+365 RHS 11/15/14 11/15/14 11/15/14 0 A

IR-13-00016-SHT-501-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from sta.2+905 to sta.3+030. 11/15/14 11/15/14 11/15/14 0 A

IR-13-00016-SHT-502-A Inspection for safety measures  for main connection chamber before start excavation at 
sta.2+780 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-503-A Inspection for formwork for walls of chamber at sta.1+942. 11/16/14 11/16/14 11/16/14 0 A
IR-13-00016-SHT-504-A Inspection for  excavation works for W.O chamber at sta.0+537 11/16/14 11/16/14 11/16/14 0 A
IR-13-00016-SHT-505-A Inspection for casting concrete for wall of chamber at sta.1+942 11/16/14 11/16/14 11/16/14 0 A
IR-13-00016-SHT-506-A Inspection for steel work for foundation of main connection chamber at sta.0+020. 11/17/14 11/17/14 11/17/14 0 A
IR-13-00016-SHT-507-A Inspection for casting concrete for foundation of main connection chamber at sta.0+020 11/17/14 11/17/14 11/17/14 0 A
IR-13-00016-SHT-508-A Inspection for mockup of stone wall at sta.4+500 RHS 11/18/14 11/18/14 11/18/14 0 C
IR-13-00016-SHT-509-A Inspection for excavation work for W.O chamber at sta.2+230 11/18/14 11/18/14 11/18/14 0 A
IR-13-00016-SHT-510-A Inspection for insulation work 1st layer for precast manhole: W.O at sta.2+230 11/18/14 11/18/14 11/18/14 0 A
IR-13-00016-SHT-511-A Inspection for steel fixing for slab of chamber at sta.1+942 11/19/14 11/19/14 11/20/14 1 C107
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IR-13-00016-SHT-511-B Inspection for steel fixing for slab of chamber at sta.1+942 11/23/14 11/23/14 11/23/14 0 A
IR-13-00016-SHT-512-A Inspection for steel work for wall of main connection chamber at sta.0+020 11/19/14 11/19/14 11/20/14 1 C
IR-13-00016-SHT-512-B Inspection for steel work for wall of main connection chamber at sta.0+020 11/25/14 11/25/14 11/25/14 0 A
IR-13-00016-SHT-513-A Inspection for location for 4" G.V chamber at sta.0+710 11/23/14 11/23/14 11/23/14 0 A
IR-13-00016-SHT-514-A Inspection for coordinates of edge of the wall from sta.3+227 to sta.3+295 RHS 11/23/14 11/23/14 11/23/14 0 C
IR-13-00016-SHT-515-A Inspection for casting concrete for slab of chamber at sta. 1+942. 11/23/14 11/23/14 11/23/14 0 A
IR-13-00016-SHT-516-A Inspection for location for 6" G.V connection chamber at sta.0+586 11/25/14 11/25/14 11/25/14 0 A
IR-13-00016-SHT-517-A Inspection for formwork for walls of chamber at sta.1+280 11/25/14 11/25/14 11/25/14 0 C
IR-13-00016-SHT-518-A Inspection for excavation for 6" G.V  connection (MD-09) chamber at sta.0+586 11/25/14 11/25/14 11/25/14 0 A
IR-13-00016-SHT-519-A Inspection for excavation for A.R.V 6" chamber at sta.2+780 11/25/14 11/25/14 11/25/14 0 C
IR-13-00016-SHT-520-A Inspection for alignment for 30" main pipeline from Sta.3+900 to 4+200 11/27/14 11/27/14 11/27/14 0 C
IR-13-00016-SHT-521-A Inspection for steel works for wall of A.R.V chamber at sta.0+743 11/27/14 11/27/14 11/27/14 0 A
IR-13-00016-SHT-522-A Inspection for preparation & insulation work 1st layer for A.R.V at sta.1+942 11/29/14 11/29/14 11/29/14 0 C
IR-13-00016-SHT-522-B Inspection for preparation & insulation work 1st layer for A.R.V at sta.1+942 11/30/14 11/30/14 11/30/14 0 A
IR-13-00016-SHT-523-A Inspection for casting concrete for wall of A.R.V chamber at sta.0+743 11/29/14 11/29/14 11/29/14 0 A
IR-13-00016-SHT-524-A Inspection for location for 6" A.R.V chamber (C-905A) at sta.3+303 11/30/14 11/30/14 11/30/14 0 A
IR-13-00016-SHT-525-A Inspection for location for 10" connection chamber (MD-03) at sta.3+485 11/30/14 11/30/14 11/30/14 0 A
IR-13-00016-SHT-526-A Inspection for location for 2 G.V chamber (C-907) at sta.3+490 11/30/14 11/30/14 11/30/14 0 A

IR-13-00016-SHT-527-A Inspection for safety measures for retaining wall from sta.3+226.97 to sta.3+295 RHS 11/30/14 11/30/14 11/30/14 0 C

IR-13-00016-SHT-528-A Inspection for preparation & insulation work 1st layer for retaining wall before start 2nd 
layer from sta.4+345 to sta.4+365. 11/30/14 11/30/14 11/30/14 0 C

IR-13-00016-SHT-529-A Inspection for alignment for 30" main pipeline at Beit Ummer site before start excavation 
from Sta.3+780 to 3+900 11/30/14 11/30/14 11/30/14 0 C

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00016-SHT-001-A Schedule for Pre Construction Submittals & Mobilization SHT P 11/10/13 12/10/13 11/20/13 10 E
SUB-13-00016-SHT-002-A Bank Guarantee SHT P 11/10/13 12/10/13 11/19/13 9 E
SUB-13-00016-SHT-003-A Field Offices Furniture and Equipment Plan SHT P 11/13/13 12/13/13 11/20/13 7 C
SUB-13-00016-SHT-003-B Field Offices Furniture and Equipment Plan SHT P 11/26/13 12/26/13 12/01/13 5 B
SUB-13-00016-SHT-004-A CMC Field Office Location and Layout -Primary Office (Halhul) SHT P 11/13/13 12/13/13 11/27/13 14 B
SUB-13-00016-SHT-005-A Scheduling Qualification Submittal SHT P 11/17/13 12/17/13 11/20/13 3 A
SUB-13-00016-SHT-006-A Temporary and Permanent Signs Plan SHT P 11/17/13 12/17/13 11/19/13 2 B
SUB-13-00016-SHT-007-A 60-Day Plan of Operation SHT P 11/17/13 12/17/13 11/27/13 10 B
SUB-13-00016-SHT-008-A Project Overview Bar Chart and Master Plan SHT P 11/17/13 12/17/13 11/27/13 10 B
SUB-13-00016-SHT-009-A Submittal Schedule SHT P 11/17/13 12/17/13 12/04/13 17 C
SUB-13-00016-SHT-009-B Submittal Schedule SHT P 12/22/13 01/21/14 12/31/13 9 C
SUB-13-00016-SHT-009-C Submittal Schedule SHT P 01/14/14 02/13/14 01/16/14 2 B
SUB-13-00016-SHT-010-A Testing Labs SHT P 11/20/13 12/20/13 12/01/13 11 B
SUB-13-00016-SHT-011-A Survey Plan from Sta.0+000 to Sta.2+700 SHT P 11/21/13 12/21/13 12/03/13 12 C
SUB-13-00016-SHT-011-B Survey Plan from Sta.0+000 to Sta.2+700 SHT P 02/03/14 03/05/14 02/09/14 6 B
SUB-13-00016-SHT-012-A Coordination with Local Authorities Plan and Lists of Permits and Licenses SHT P 11/26/13 12/26/13 12/01/13 5 B
SUB-13-00016-SHT-013-A Cat Eyes-Iriflix Ltd.-item No.5.02.b SHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00016-SHT-014-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.02-a SHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00016-SHT-015-A Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-AVROT Industries Ltd.-item No.D2- 2.1 SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-015-B Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-AVROT Industries Ltd.-item No.D2- 2.1 SHT M 01/21/14 02/20/14 01/23/14 2 E

SUB-13-00016-SHT-016-A Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-Borursan Mannesmann Co-item No.D2- 2.1 SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-016-B Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-Borursan Mannesmann Co-item No.D2- 2.1 SHT M 01/21/14 02/20/14 01/23/14 2 E

SUB-13-00016-SHT-017-A Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-Middle East Tube Company Ltd. SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-017-B Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm, and 75 mm  
pipes-Middle East Tube Company Ltd. SHT M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00016-SHT-018-A Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 
50 mm pipes-Future Iron Pipes-item No.D2- 2.1 SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-018-B Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 
50 mm pipes-Future Iron Pipes-item No.D2- 2.1 SHT M 02/03/14 03/05/14 02/04/14 1 E

 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         
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SUB-13-00016-SHT-019-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00016-SHT-003-B ) SHT P 12/02/13 01/01/14 12/03/13 1 A

SUB-13-00016-SHT-020-A Construction Schedule SHT P 12/03/13 01/02/14 12/30/13 27 C
SUB-13-00016-SHT-020-B Original CPM Construction Schedule SHT P 01/14/14 02/13/14 01/26/14 12 C
SUB-13-00016-SHT-020-C Original CPM Construction Schedule SHT P 03/05/14 04/04/14 03/11/14 6 A
SUB-13-00016-SHT-021-A Butterfly Valve-Raphael/ PN 16-items No. 4.3.1 ,4.2.5,4.26 and 4.62 SHT M 12/04/13 01/03/14 12/18/13 14 C
SUB-13-00016-SHT-021-B Butterfly Valve-Raphael/ PN 16-items No. 4.3.1 ,4.2.5,4.2.6 and 4.6.2 SHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00016-SHT-022-A Gate Valves -Raphael -TRL-items No. 4.1.1,2,3,4 / items No.  4.2.1,2,3,4,5,8 
/items No. 4.4.1,2,3,4,5,6,7 / items No. 4.6.3,4,5 

SHT M 12/04/13 01/03/14 12/18/13 14 C

SUB-13-00016-SHT-022-B Gate Valves -Raphael -TRL-items No. 4.1.1,2,3,4 / items No.  4.2.1,2,3,4,5,8 
/items No. 4.4.1,2,3,4,5,6,7 / items No. 4.6.3,4,5 

SHT M 12/25/13 01/24/14 01/02/14 8 C

SUB-13-00016-SHT-022-C Gate Valves Raphael Valves Industries- TMS-items No. 4.1.1,2,3,4 / items No.  
4.2.1,2,3,4,5,8 /items No. 4.4.1,2,3,4,5,6 / items No. 4.6..1,2,3,4 SHT M 01/16/14 02/15/14 01/26/14 10 B

SUB-13-00016-SHT-023-A Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 12/04/13 01/03/14 12/18/13 14 C
SUB-13-00016-SHT-023-B Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 12/25/13 01/24/14 12/31/13 6 C
SUB-13-00016-SHT-023-C Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 01/21/14 02/20/14 01/30/14 9 B

SUB-13-00016-SHT-024-A Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,4,5,6,7and 8 / 
items No.  4.4.5,6 and 7  SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-024-B Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,4,5,6,7and 8 / 
items No.  4.4.5,6 and 7  SHT M 12/29/13 01/28/14 12/31/13 2 C

SUB-13-00016-SHT-024-C Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,5,6,7and 8 / 
items No.  4.4.5,6 and 7  SHT M 01/20/14 02/19/14 01/30/14 10 B

SUB-13-00016-SHT-025-A Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 12/05/13 01/04/14 12/18/13 13 C
SUB-13-00016-SHT-025-B Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 12/25/13 01/24/14 12/31/13 6 C
SUB-13-00016-SHT-025-C Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 01/20/14 02/19/14 01/30/14 10 B
SUB-13-00016-SHT-026-A Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 12/05/13 01/04/14 12/18/13 13 C
SUB-13-00016-SHT-026-B Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 12/29/13 01/28/14 12/31/13 2 C
SUB-13-00016-SHT-026-C Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 01/20/14 02/19/14 01/30/14 10 C
SUB-13-00016-SHT-026-D Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 04/13/14 05/13/14 04/14/14 1 B

SUB-13-00016-SHT-027-A Dismantling Joint -UNIJOINT-PN 16-25-items No.4.1.1,2,3,4 -items No. 
4.4.1,2,3,4,5,6,7 and items No. 4.6.1,2,3,4,5 SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-027-B Dismantling Joint -UNIJOINT-PN 16-25-items No.4.1.1,2,3,4 -items No. 
4.4.1,2,3,4,5,6,7 and items No. 4.6.1,2,3,4,5 SHT M 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00016-SHT-028-A Survey Plan from Sta.2+700 to Sta.6+000 SHT P 12/19/13 01/18/14 12/31/13 12 B
SUB-13-00016-SHT-029-A Survey Plan from Sta.6+000 to Sta.7+650 SHT P 12/19/13 01/18/14 12/31/13 12 B
SUB-13-00016-SHT-030-A Ball Valves /Tyco /BOQ item No. 4.2.4, 4.2.5, 4.2.6, 4.2.7, 4.2.8 SHT M 12/19/13 01/18/14 12/31/13 12 C
SUB-13-00016-SHT-030-B Ball Valves /Tyco /BOQ item No. 4.2.4, 4.2.5, 4.2.6, 4.2.7, 4.2.8 SHT M 01/14/14 02/13/14 01/16/14 2 B111
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SUB-13-00016-SHT-031-A Check Valve_ DN600 PN16-A.R.I_ item No. 4.2.6 SHT M 12/19/13 01/18/14 12/30/13 11 C
SUB-13-00016-SHT-031-B Check Valve_ DN600 PN16-A.R.I_ item No. 4.2.6 SHT M 04/15/14 05/15/14 04/17/14 2 B
SUB-13-00016-SHT-032-A Flow Control Valve_ BERMAD_ items 4.2.2,3,4 &5 SHT M 12/19/13 01/18/14 12/31/13 12 C
SUB-13-00016-SHT-032-B Flow Control Valve_ BERMAD_ items 4.2.2,3,4 &5 SHT M 02/09/14 03/11/14 02/16/14 7 B
SUB-13-00016-SHT-033-A Pressure Relief Valve_ BERMAD_ items 4.2.2 SHT M 12/19/13 01/18/14 12/31/13 12 B
SUB-13-00016-SHT-034-A Pressure Reducing Valve-BERMAD-items 4.2.2,3 SHT M 12/19/13 01/18/14 12/31/13 12 C
SUB-13-00016-SHT-034-B Pressure Reducing Valve-BERMAD-items 4.2.2,3 SHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00016-SHT-035-A Strainer PN16 & PN25-BERMAD-item No. 4.2.2, 4.2.3, 4.2.4, 4.2.5, 4.2.6, 
4.2.7 SHT M 12/19/13 01/18/14 12/30/13 11 C

SUB-13-00016-SHT-035-B Strainer PN16 & PN25-BERMAD-item No. 4.2.2, 4.2.3, 4.2.4, 4.2.5, 4.2.6, 
4.2.7 SHT M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00016-SHT-036-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance SHT P 12/23/13 01/22/14 01/07/14 15 E

SUB-13-00016-SHT-037-A Branding Plan SHT P 12/25/13 01/24/14 01/07/14 13 E
SUB-13-00016-SHT-038-A Quality Control Program (QCP) SHT P 12/25/13 01/24/14 01/08/14 14 B
SUB-13-00016-SHT-039-A Curbstone Marking Paint - Tambour - BOQ item No. 4.07 SHT M 12/25/13 01/24/14 01/08/14 14 B
SUB-13-00016-SHT-040-A Concrete Mix Design - Al Abed Company - BOQ item No. 4.04 SHT M 12/25/13 01/24/14 01/07/14 13 B

SUB-13-00016-SHT-041-A Asphalt Wearing JMF- BOQ Item No. 3.03 SHT M 12/25/13 01/24/14 01/08/14 14 B
SUB-13-00016-SHT-042-A Safety Plan SHT P 12/25/13 01/24/14 12/31/13 6 C
SUB-13-00016-SHT-042-B Safety Plan SHT P 01/12/14 02/11/14 01/14/14 2 B
SUB-13-00016-SHT-043-A Security System SHT P 12/29/13 01/28/14 01/05/14 7 C
SUB-13-00016-SHT-043-B Security System SHT P 01/16/14 02/15/14 01/16/14 0 B
SUB-13-00016-SHT-044-A Method Statement SHT P 12/29/13 01/28/14 01/20/14 22 C
SUB-13-00016-SHT-044-B Method Statement SHT P 01/26/14 02/25/14 02/06/14 11 B

SUB-13-00016-SHT-045-A Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS New Boulder Works SHT P 12/29/13 01/28/14 01/08/14 10 B

SUB-13-00016-SHT-046-A Guardrail ESP4-N2-PRINS DOKKUM-SHT-item 5.03.a SHT M 12/30/13 01/29/14 01/06/14 7 B
SUB-13-00016-SHT-047-A Storm Drainage RC pipes -PCP Co-item 4.01 SHT M 12/30/13 01/29/14 01/06/14 7 C
SUB-13-00016-SHT-048-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.07 SHT M 12/30/13 01/29/14 01/06/14 7 A
SUB-13-00016-SHT-049-A Subcontracting Plan SHT P 12/30/13 01/29/14 01/05/14 6 C
SUB-13-00016-SHT-049-B Subcontracting Plan SHT P 04/30/14 05/30/14 05/05/14 5 E
SUB-13-00016-SHT-050-A Key Personnel SHT P 12/30/13 01/29/14 12/31/13 1 E

SUB-13-00016-SHT-051-A Dilapidation Survey - Phase 01- From St. 0+700 to St. 4+400 and From St. 
6+230 to St. 11+460 End of Project SHT P 01/02/14 02/01/14 01/07/14 5 C

SUB-13-00016-SHT-051-B Dilapidation Survey - Phase 01- From St. 0+700 to St. 4+400 and From St. 
6+230 to St. 11+460 End of Project SHT P 01/21/14 02/20/14 01/22/14 1 B112
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SUB-13-00016-SHT-052-A Deir_Shaar_ Flanges_ ANSI ASME B 16.5 and DIN_ISO Flanges SHT M 01/05/14 02/04/14 01/07/14 2 C
SUB-13-00016-SHT-052-B Flanges-ANSI and ISO/DIN Flanges SHT M 02/02/14 03/04/14 02/04/14 2 B
SUB-13-00016-SHT-053-A FIP Dier Shaar_Fittings &heat shrinkable sheet SHT M 01/05/14 02/04/14 01/09/14 4 C
SUB-13-00016-SHT-053-B FIP Dier Shaar_Fittings &heat shrinkable sheet SHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00016-SHT-054-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 SHT M 01/05/14 02/04/14 01/08/14 3 B

SUB-13-00016-SHT-055-A Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 
Sta.6+780 to Sta.7+500 SHT S 01/07/14 02/06/14 01/13/14 6 C

SUB-13-00016-SHT-055-B Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 
Sta.6+780 to Sta.7+500 SHT S 01/21/14 02/20/14 02/03/14 13 C

SUB-13-00016-SHT-055-C Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 
Sta.6+780 to Sta.7+500 SHT S 02/13/14 03/15/14 03/03/14 18 B

SUB-13-00016-SHT-056-A Gate Valve 50mm PN 16- TRL- Raphael Valves Industry-item 4.2.4, 4.4.7 and 
4.6.5 SHT M 01/16/14 02/15/14 01/23/14 7 B

SUB-13-00016-SHT-057-A Middle East_Deir_Shaar_ 30" Pipes-item No.2.1 SHT M 01/23/14 02/22/14 01/28/14 5 B
SUB-13-00016-SHT-058-A Avrot Pipe Fittings_up to 12 inch SHT M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00016-SHT-058-B Avrot Pipe Fittings SHT M 02/03/14 03/05/14 02/09/14 6 B

SUB-13-00016-SHT-059-A Shop Drawings: Road: Retaining Wall from Sta.7+093 to Sta.7+220 LHS SHT S 01/16/14 02/15/14 01/23/14 7 B

SUB-13-00016-SHT-059-A Shop Drawings: Road: Retaining Wall from Sta.7+093 to Sta.7+220 LHS-For 
Engineering Record- per SM-13-00016-SHT-E-C-003 SHT S 01/26/14 02/25/14 01/29/14 3 B

SUB-13-00016-SHT-060-A Proposed Staging and Storage area location SHT P 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00016-SHT-061-A Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 
4+400 to St. 6+200. SHT P 01/20/14 02/19/14 01/22/14 2 B

SUB-13-00016-SHT-062-A Shop Drawings: Road Construction: Plan ,Profile and Cross Section from Sta. 
6+850 to Sta.7+520 SHT S 01/26/14 02/25/14 02/18/14 23 B

SUB-13-00016-SHT-062-B Shop Drawings: Road Construction: Plan ,Profile and Cross Section from Sta. 
6+850 to Sta.7+520 -As per Municipality new right of way SHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00016-SHT-063-A Welding Procedure for 3”-12” SHT P 01/22/14 02/21/14 01/26/14 4 C
SUB-13-00016-SHT-063-B Welding Procedure for 3”-12” SHT P 03/16/14 04/15/14 03/26/14 10 B

SUB-13-00016-SHT-064-A Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From 
St. 6+800 to St. 7+515 SHT P 01/23/14 02/22/14 01/30/14 7 B

SUB-13-00016-SHT-065-A Environmental Mitigation Plan SHT P 01/23/14 02/22/14 02/02/14 10 B

SUB-13-00016-SHT-066-A
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Shaar Main pipeline 
Beit Ummar 8 inch pipe SHT P 01/23/14 02/22/14 02/03/14 11 C

SUB-13-00016-SHT-066-B
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 
pipeline 8” pipe in Beit Ummar town SHT P 02/09/14 03/11/14 02/13/14 4 C
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SUB-13-00016-SHT-066-C
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 
pipeline 8” pipe in Beit Ummar town SHT P 02/24/14 03/26/14 03/02/14 6 B

SUB-13-00016-SHT-067-A Proposed Welders for welders qualification test - CVs SHT P 01/26/14 02/25/14 02/02/14 7 C
SUB-13-00016-SHT-067-B Proposed Welders for welders qualification test - CVs SHT P 05/11/14 06/10/14 05/12/14 1 E
SUB-13-00016-SHT-068-A Third party testing lab -Arc-Eyes SHT P 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00016-SHT-069-A Shop Drawings: Formwork Design for Retaining Work SHT S 01/26/14 02/25/14 01/29/14 3 B
SUB-13-00016-SHT-070-A Storage and fabrication yard layout SHT P 01/26/14 02/25/14 01/30/14 4 C
SUB-13-00016-SHT-070-B Storage and fabrication yard layout SHT P 02/19/14 03/21/14 02/20/14 1 B
SUB-13-00016-SHT-071-A Survey Plan from Sta.7+093 to Sta.7+220 SHT P 01/26/14 02/25/14 02/03/14 8 B
SUB-13-00016-SHT-072-A Proposed Dumping area SHT P 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00016-SHT-073-A Public Relation Plan SHT P 01/27/14 02/26/14 01/29/14 2 E

SUB-13-00016-SHT-074-A Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 
Sta.7+441 to Sta.7+505 LHS SHT S 01/28/14 02/27/14 02/10/14 13 C

SUB-13-00016-SHT-074-B Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 
Sta.7+441 to Sta.7+505 LHS SHT S 02/24/14 03/26/14 03/05/14 9 C

SUB-13-00016-SHT-074-C Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 
Sta.7+441 to Sta.7+505 LHS SHT S 03/16/14 04/15/14 03/17/14 1 B

SUB-13-00016-SHT-074-C Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 
Sta.7+441 to Sta.7+505 LHS -For Engineering Record SHT S 04/07/14 05/07/14 04/10/14 3 B

SUB-13-00016-SHT-075-A Flanged Coupling Adaptor- UniJoint-item No. 4.2.1,3,4,5,6,7,8 and 4.3.1 SHT M 01/29/14 02/28/14 02/04/14 6 D
SUB-13-00016-SHT-075-B Flanged Coupling Adaptor- UniJoint-item No. 4.2.1,3,4,5,6,7,8 and 4.3.1 SHT M 03/27/14 04/26/14 03/27/14 0 E

SUB-13-00016-SHT-076-A Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-
Nitoproof 15 SHT M 01/29/14 02/28/14 02/03/14 5 C

SUB-13-00016-SHT-076-B Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-
Nitoproof 15 SHT M 02/23/14 03/25/14 02/24/14 1 E

SUB-13-00016-SHT-077-A Source approval test for base course_ Al Taweel_ item 2.01 SHT M 01/29/14 02/28/14 02/04/14 6 B
SUB-13-00016-SHT-078-A High Tensile Steel Bar_ item 4.04.e SHT M 02/02/14 03/04/14 02/03/14 1 B
SUB-13-00016-SHT-079-A Elecometer 266  Holiday detector SHT M 02/03/14 03/05/14 02/03/14 0 E

SUB-13-00016-SHT-080-A Shop Drawings: Road Construction: Plan , Profile and Cross Section from 
Sta.0+000 to Sta.1+200 SHT S 02/03/14 03/05/14 02/13/14 10 B

SUB-13-00016-SHT-081-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00016-SHT-003-B ) SHT P 02/05/14 03/07/14 02/09/14 4 A

SUB-13-00016-SHT-082-A Geotechnical Report for Retaining Wall from St. 7+200 to St. 7+220 SHT P 02/13/14 03/15/14 02/24/14 11 C
SUB-13-00016-SHT-082-B Geotechnical Report for Retaining Wall from St. 7+200 to St. 7+220 SHT P 03/11/14 04/10/14 03/24/14 13 E
SUB-13-00016-SHT-083-A Pipes Marking - 8" Steel pipes. SHT M 02/09/14 03/11/14 02/13/14 4 B
SUB-13-00016-SHT-084-A Mill Certificate and testing reports for 8 inch steel pipe SHT M 02/09/14 03/11/14 02/12/14 3 A
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SUB-13-00016-SHT-085-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.2+295-
Beit Ummar Water Distribution Network SHT S 02/12/14 03/14/14 02/18/14 6 B

SUB-13-00016-SHT-086-A Bedding material somson aggregates_Al Taweel Co. SHT M 02/12/14 03/14/14 02/13/14 1 B
SUB-13-00016-SHT-087-A Specific Confined Space Safety Plan SHT P 02/16/14 03/18/14 02/17/14 1 B
SUB-13-00016-SHT-088-A Excavation and Trenching Safety Plan SHT P 02/16/14 03/18/14 02/17/14 1 B
SUB-13-00016-SHT-089-A Concrete Repairing Materials SHT M 02/16/14 03/18/14 02/18/14 2 B
SUB-13-00016-SHT-090-A Form Release agent-BOQ item No. 1.2.b-3 SHT M 02/16/14 03/18/14 02/18/14 2 A
SUB-13-00016-SHT-091-A Form Ties-BOQ item No. 2.3 SHT M 02/16/14 03/18/14 02/18/14 2 B
SUB-13-00016-SHT-092-A Form Chamfers -BOQ item No. 2.2-b SHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00016-SHT-093-A Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900 SHT S 02/17/14 03/19/14 03/05/14 16 C

SUB-13-00016-SHT-093-B Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900 SHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00016-SHT-093-B Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900-For Engineering Record SHT S 03/20/14 04/19/14 03/31/14 11 B

SUB-13-00016-SHT-093-C Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900-According to Site Memo No. : SM-13-00016-SHT-E-C-035 SHT S 11/18/14 12/18/14 11/27/14 9 B

SUB-13-00016-SHT-094-A Identification tape for water pipe line SHT M 02/18/14 03/20/14 02/20/14 2 C
SUB-13-00016-SHT-094-B Identification tape for water pipe line SHT M 02/27/14 03/29/14 03/02/14 3 B

SUB-13-00016-SHT-095-A Shop Drawings: Water 4'' : Plan , Profile and Typical Section from Sta.0+000 
to Sta.0+790 - Al Nabi Younis Water Pipeline SHT S 11/19/14 12/19/14 11/26/14 7 B

SUB-13-00016-SHT-096-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ items No. 
2.2.1,2,3,4,5,6,7 SHT M 02/18/14 03/20/14 02/24/14 6 B

SUB-13-00016-SHT-097-A Galvanized Malleable Iron Fittings up to 2”- Modgal SHT M 02/18/14 03/20/14 02/20/14 2 B
SUB-13-00016-SHT-098-A Single size backfilling material_Al Taweel Co. SHT M 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00016-SHT-099-A Damp proofing SHT M 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00016-SHT-100-A Pipe Cement Lining  Repair- NITOCOTE CM 210 SHT M 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00016-SHT-101-A 3 inch Procedure Qualification Record (PQR) SHT P 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00016-SHT-102-A Flange Gaskets_Klinger SHT M 02/23/14 03/25/14 02/24/14 1 C
SUB-13-00016-SHT-102-B Flange Gaskets_Klinger SHT M 03/09/14 04/08/14 03/09/14 0 C
SUB-13-00016-SHT-102-C Flange Gaskets_Klinger SHT M 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00016-SHT-103-A Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 
Transmission Project SHT P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00016-SHT-104-A Shop Drawings :Water : Plan ,Profile and Cross Section from Sta.0+000 to 
Sta.1+200 -Deer Sha'ar Main Pipeline SHT S 02/24/14 03/26/14 02/27/14 3 C
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SUB-13-00016-SHT-104-B Shop Drawings :Water : Plan ,Profile and Typical Section from Sta.0+000 to 
Sta.1+200 -Deer Sha'ar Main Pipeline SHT S 03/16/14 04/15/14 03/30/14 14 B

SUB-13-00016-SHT-105-A Spacers Material Sample SHT M 02/23/14 03/25/14 02/27/14 4 A

SUB-13-00016-SHT-106-A Non-shrink cementations mortar - Fosroc SHT M 02/25/14 03/27/14 03/05/14 8 B

SUB-13-00016-SHT-107-A 4'' PVC Weep Pipe Sample-_Royal Company SHT M 02/26/14 03/28/14 03/02/14 4 A

SUB-13-00016-SHT-108-A Protection Board Sample-Abdeen Company SHT M 02/26/14 03/28/14 03/03/14 5 A

SUB-13-00016-SHT-109-A Specific Method Statement -Pipeline Installation ,welding procedure and 
Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel pipe SHT P 03/03/14 04/02/14 03/18/14 15 C

SUB-13-00016-SHT-109-B Specific Method Statement -Pipeline Installation and welding procedure SHT P 05/11/14 06/10/14 05/12/14 1 B

SUB-13-00016-SHT-110-A Radiographic Testing Safety Plan SHT P 03/03/14 04/02/14 03/09/14 6 C

SUB-13-00016-SHT-110-B Radiographic Testing Safety Plan SHT P 03/13/14 04/12/14 03/27/14 14 B

SUB-13-00016-SHT-111-A 8'' Water steel pipe work installation -Method of Statement SHT P 03/31/14 04/30/14 04/08/14 8 B

SUB-13-00016-SHT-112-A 8''-12''  Procedure Qualification Record (PQR) SHT P 03/05/14 04/04/14 03/13/14 8 C

SUB-13-00016-SHT-112-B 8''-12''  Procedure Qualification Record (PQR) SHT P 03/24/14 04/23/14 03/27/14 3 E

SUB-13-00016-SHT-113-A Certificate for Welder –Fadi Shuebeha SHT P 03/05/14 04/04/14 03/13/14 8 A

SUB-13-00016-SHT-114-A Shop Drawings: Road Construction: Plan , Profile and Cross Section from 
Sta.1+200 to Sta.2+780 SHT S 03/09/14 04/08/14 03/13/14 4 C

SUB-13-00016-SHT-114-B Shop Drawings: Road Construction: Plan , Profile and Cross Section from 
Sta.1+200 to Sta.2+780 SHT S 03/15/14 04/14/14 03/17/14 2 B

SUB-13-00016-SHT-115-A Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure 
and Testing (Hydrostatic, Disinfection /Flushing) SHT P 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00016-SHT-117-A Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network SHT M 03/23/14 04/22/14 03/30/14 7 B

SUB-13-00016-SHT-118-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405

SHT M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00016-SHT-118-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405 SHT M 03/24/14 04/23/14 03/27/14 3 B

SUB-13-00016-SHT-119-A Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 03/19/14 04/18/14 03/27/14 8 C

SUB-13-00016-SHT-119-B Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 04/02/14 05/02/14 04/10/14 8 C
SUB-13-00016-SHT-119-C Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 04/12/14 05/12/14 04/15/14 3 B
SUB-13-00016-SHT-120-A Radiographic Testing (RT) Method Statement SHT P 03/15/14 04/14/14 03/20/14 5 B116
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SUB-13-00016-SHT-121-A Dilapidation Survey -Al-Aroub Connection 4'' & 6'' SHT P 03/30/14 04/29/14 04/02/14 3 B
SUB-13-00016-SHT-122-A Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+390 LHS SHT S 11/18/14 12/18/14 11/24/14 6 B
SUB-13-00016-SHT-123-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot. SHT M 03/16/14 04/15/14 03/20/14 4 C
SUB-13-00016-SHT-123-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot. SHT M 04/03/14 05/03/14 04/07/14 4 B
SUB-13-00016-SHT-124-A Dilapidation Survey -Beit Ummar 8'' Network SHT P 03/18/14 04/17/14 03/19/14 1 B
SUB-13-00016-SHT-125-A Risk Management Program - Beit Ummar 8'' Network SHT P 03/18/14 04/17/14 03/19/14 1 B
SUB-13-00016-SHT-126-A Dismantling Joint- Viking Johnson SHT M 03/18/14 04/17/14 03/27/14 9 C
SUB-13-00016-SHT-126-B Dismantling Joint- Viking Johnson SHT M 04/19/14 05/19/14 05/05/14 16 C
SUB-13-00016-SHT-126-C Dismantling Joint- Viking Johnson SHT M 07/13/14 08/12/14 07/14/14 1 E
SUB-13-00016-SHT-127-A Joint Filler Material SHT M 03/19/14 04/18/14 03/23/14 4 B
SUB-13-00016-SHT-128-A Pipes and fittings  Inventory Log SHT P 03/19/14 04/18/14 03/23/14 4 B
SUB-13-00016-SHT-129-A Cost Breakdown – item 04 –Valves , Connections and Chambers SHT P 03/19/14 04/18/14 04/15/14 27 C
SUB-13-00016-SHT-129-B Cost Breakdown – item 04 –Valves , Connections and Chambers SHT P 05/21/14 06/20/14 05/21/14 0 E
SUB-13-00016-SHT-130-A Galvanized steel pipes_Pecker SHT M 03/19/14 04/18/14 03/26/14 7 B
SUB-13-00016-SHT-131-A Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road SHT P 03/20/14 04/19/14 03/30/14 10 B

SUB-13-00016-SHT-132-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.1+225-
Al Aroub Road SHT S 03/20/14 04/19/14 03/31/14 11 B

SUB-13-00016-SHT-132-B Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.1+225-
Al Aroub Road -As per Walkthrough -For Engineering Record SHT S 06/04/14 07/04/14 06/10/14 6 B

SUB-13-00016-SHT-133-A Strainer- ARI- OF-20- PN 16 -item No. 4.2.4, 4.2.5 and 4.2.6 SHT M 03/20/14 04/19/14 03/27/14 7 C
SUB-13-00016-SHT-133-B Strainer- ARI- OF-20- PN 16 -item No. 4.2.4, 4.2.5 and 4.2.6 SHT M 04/30/14 05/30/14 05/05/14 5 E
SUB-13-00016-SHT-134-A Concrete repairing material- Renderoc FC- for thickness less than 5mm. SHT M 03/24/14 04/23/14 03/25/14 1 B
SUB-13-00016-SHT-135-A Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 03/24/14 04/23/14 03/27/14 3 C
SUB-13-00016-SHT-135-B Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 03/31/14 04/30/14 04/07/14 7 C
SUB-13-00016-SHT-135-C Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 04/30/14 05/30/14 05/07/14 7 B
SUB-13-00016-SHT-136-A Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve  SHT M 03/24/14 04/23/14 04/07/14 14 B

SUB-13-00016-SHT-136-B Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve -For 
Engineering Record  SHT M 06/25/14 07/25/14 07/07/14 12 B

SUB-13-00016-SHT-137-A Welders Performance Qualification Certificates SHT P 03/30/14 04/29/14 04/08/14 9 C

SUB-13-00016-SHT-137-B Welders Performance Qualification Certificates – RT Negative Films Attached SHT P 08/07/14 09/06/14 08/14/14 7 C

SUB-13-00016-SHT-137-C Welders Performance Qualification Certificates SHT P 08/21/14 09/20/14 09/03/14 13 C
SUB-13-00016-SHT-137-D Welders Performance Qualification Certificates SHT P 09/29/14 10/29/14 10/16/14 17 A
SUB-13-00016-SHT-138-A Risk Management Program -Al-Aroub Connection 4'' & 6'' SHT P 03/31/14 04/30/14 04/08/14 8 B117
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SUB-13-00016-SHT-139-A Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 
Sta.2+780 SHT S 04/02/14 05/02/14 04/14/14 12 B

SUB-13-00016-SHT-139-B Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 
Sta.2+780 -For Engineering Record SHT S 08/12/14 09/11/14 08/17/14 5 B

SUB-13-00016-SHT-139-C Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 
Sta.2+780 -For Engineering Record (2) SHT S 08/24/14 09/23/14 08/28/14 4 C

SUB-13-00016-SHT-139-D Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 
Sta.2+780 -For Engineering Record (2) SHT S 09/03/14 10/03/14 09/04/14 1 B

SUB-13-00016-SHT-140-A Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from 
Sta.7+432 to Sta.7+438 LHS SHT S 04/03/14 05/03/14 04/15/14 12 C

SUB-13-00016-SHT-140-B Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 
Sta.7+433 to Sta.7+438 LHS SHT S 04/17/14 05/17/14 04/24/14 7 C

SUB-13-00016-SHT-140-C Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 
Sta.7+419 to Sta.7+450 LHS SHT S 05/13/14 06/12/14 05/21/14 8 C

SUB-13-00016-SHT-140-D Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 
Sta.7+419 to Sta.7+450 LHS SHT S 05/27/14 06/26/14 06/11/14 15 B

SUB-13-00016-SHT-141-A Second source of base course -Roots Crusher Plant- Report No. ST/14078 l SHT M 04/06/14 05/06/14 04/08/14 2 B

SUB-13-00016-SHT-142-A Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-
Beit Ummar Water distribution Network-Al Arrub Water Pipeline SHT S 04/07/14 05/07/14 04/16/14 9 C

SUB-13-00016-SHT-142-B Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-
Beit Ummar Water distribution Network-Al Arrub Water Pipeline SHT S 04/27/14 05/27/14 04/29/14 2 C

SUB-13-00016-SHT-142-C Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-
Beit Ummar Water distribution Network-Al Arrub Water Pipeline SHT S 05/06/14 06/05/14 05/08/14 2 B

SUB-13-00016-SHT-143-A Updated Construction Schedule and S-curve -March 2014 SHT SCH 04/07/14 05/07/14 04/14/14 7 B

SUB-13-00016-SHT-144-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 
to St. 1+200. SHT S 04/13/14 05/13/14 04/14/14 1 C

SUB-13-00016-SHT-144-B Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 
to St. 1+200. SHT S 05/12/14 06/11/14 05/21/14 9 B

SUB-13-00016-SHT-145-A Survey Plan from Sta. 9+890 to Sta. 11+463 SHT P 04/13/14 05/13/14 04/22/14 9 C
SUB-13-00016-SHT-145-B Survey Plan from Sta. 9+890 to Sta. 11+463 SHT P 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00016-SHT-146-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 
to St. 7+500 SHT S 04/15/14 05/15/14 04/17/14 2 C

SUB-13-00016-SHT-146-B
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 
to St. 7+500 SHT S 05/12/14 06/11/14 05/21/14 9 B

SUB-13-00016-SHT-147-A Strainer-DVD-BOQ item No. 4.4.2 ,4.2.3 ,4.2.4 , 4.2.5, 4.2.6 and 4.2.7 SHT M 04/15/14 05/15/14 04/17/14 2 C
SUB-13-00016-SHT-147-B Strainer-DVD-BOQ item No. 4.4.2 ,4.2.3 ,4.2.4 , 4.2.5, 4.2.6 and 4.2.7 SHT M 04/27/14 05/27/14 05/05/14 8 B
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SUB-13-00016-SHT-148-A Shop Drawings: Road Construction :Plan, Profile and Cross Section  from Sta. 
9+890 to Sta. 11+463 SHT S 04/17/14 05/17/14 04/30/14 13 B

SUB-13-00016-SHT-149-A Shrinkable Sheet Sample SHT M 04/22/14 05/22/14 04/30/14 8 D

SUB-13-00016-SHT-150-A Butterfly Valve-PN 16-Henry Pratt-BOQ items No. 4.2.5,4.2.6,4.3.1 and 4.6.2 SHT M 04/28/14 05/28/14 05/19/14 21 D

SUB-13-00016-SHT-150-B Butterfly Valve-PN 16-Henry Pratt-BOQ items No. 4.2.5,4.2.6,4.3.1 and 4.6.2 SHT M 07/13/14 08/12/14 07/14/14 1 E

SUB-13-00016-SHT-151-A Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 04/29/14 05/29/14 05/05/14 6 D
SUB-13-00016-SHT-151-B Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 05/12/14 06/11/14 05/28/14 16 C
SUB-13-00016-SHT-151-C Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 07/13/14 08/12/14 07/14/14 1 E
SUB-13-00016-SHT-152-A Bolts, washers and nuts- Buried pipe flanges-Factor SHT M 04/29/14 05/29/14 05/07/14 8 C
SUB-13-00016-SHT-153-A Survey Plan from Sta. 7+650 to Sta. 9+890 SHT P 04/29/14 05/29/14 05/08/14 9 B
SUB-13-00016-SHT-154-A Revised Survey Plan from Sta. 4+200 to Sta. 5+700 SHT P 04/30/14 05/30/14 05/08/14 8 B

SUB-13-00016-SHT-155-A Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 3+900 
to Sta. 4+950 SHT S 04/30/14 05/30/14 05/27/14 27 C

SUB-13-00016-SHT-155-B Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 3+900 
to Sta. 4+950 SHT S 06/02/14 07/02/14 06/10/14 8 B

SUB-13-00016-SHT-156-A Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 4+950 
to Sta. 6+000 SHT S 04/30/14 05/30/14 05/27/14 27 C

SUB-13-00016-SHT-156-B Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 4+950 
to Sta. 6+000 SHT S 06/02/14 07/02/14 06/09/14 7 B

SUB-13-00016-SHT-157-A
Resume and IIW certificate for  Dr. Salahaldin Mnasia that is equivalent to 
required   CWI per section “H.1 hey personnel “ of task order contract SHT P 05/04/14 06/03/14 05/08/14 4 E

SUB-13-00016-SHT-158-A Updated Construction Schedule and S-curve -April 2014 SHT SCH 05/04/14 06/03/14 05/12/14 8 B

SUB-13-00016-SHT-159-A Alternative source for single size Aggregate (Homos) - Roots Crusher Plant SHT M 05/06/14 06/05/14 05/07/14 1 B

SUB-13-00016-SHT-160-A Alternative for the source of Somsom size  -Roots Crusher Plant SHT M 05/06/14 06/05/14 05/07/14 1 B

SUB-13-00016-SHT-161-A Shop Drawing-Water Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900 SHT S 05/07/14 06/06/14 05/26/14 19 C

SUB-13-00016-SHT-161-B Shop Drawing-Water Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900

SHT S 05/29/14 06/28/14 06/01/14 3 B

SUB-13-00016-SHT-162-A Shop Drawings: Stair at Sta.7+505 LHS SHT S 05/07/14 06/06/14 05/14/14 7 C
SUB-13-00016-SHT-162-B Shop Drawings: Stair at Sta.7+505 LHS SHT S 05/28/14 06/27/14 06/05/14 8 C
SUB-13-00016-SHT-162-C Shop Drawings: Stair at Sta.7+505 LHS SHT S 06/11/14 07/11/14 06/15/14 4 B

SUB-13-00016-SHT-163-A
Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 
Transmission Project-DCL Final Written Approval -(Amendment for Submittal  
No.SUB-13-00016-SHT-103-A)

SHT P 05/07/14 06/06/14 05/08/14 1 B

SUB-13-00016-SHT-164-A Pressure Gauge- Ashcroft 1279 SHT M 05/11/14 06/10/14 05/19/14 8 C119
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SUB-13-00016-SHT-164-B Pressure Gauge- Ashcroft 1279 SHT M 08/11/14 09/10/14 08/21/14 10 B
SUB-13-00016-SHT-165-A Ultrasonic Flow Detector Machine and Technician Certificate SHT P 05/11/14 06/10/14 05/14/14 3 C
SUB-13-00016-SHT-165-B Ultrasonic Flow Detector Machine and Technician Certificate SHT P 06/26/14 07/26/14 06/30/14 4 C
SUB-13-00016-SHT-166-A Elcometer 280 Pulsed DC  Holiday detector -Holiday 280 SHT M 05/11/14 06/10/14 05/12/14 1 E

SUB-13-00016-SHT-167-A Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 
mm steel pipe Sch 20 /WT 12.7 mm SHT P 05/11/14 06/10/14 05/21/14 10 C

SUB-13-00016-SHT-167-B Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 
mm steel pipe Sch 20 /WT 12.7 mm SHT P 08/07/14 09/06/14 09/04/14 28 B

SUB-13-00016-SHT-168-A Pipes Loading & Unloading -Specific Method  Statement SHT P 05/11/14 06/10/14 05/12/14 1 C
SUB-13-00016-SHT-168-B Pipes Loading & Unloading -Specific Method  Statement SHT P 05/19/14 06/18/14 05/29/14 10 C
SUB-13-00016-SHT-168-C Pipes Loading & Unloading -Specific Method  Statement SHT P 06/11/14 07/11/14 06/29/14 18 B
SUB-13-00016-SHT-169-A 30 inch Pipeline Entry -Safety Method  Statement (Confined Space ) SHT P 05/11/14 06/10/14 05/14/14 3 C
SUB-13-00016-SHT-169-B 30 inch Pipeline Entry -Safety Method  Statement (Confined Space ) SHT P 05/19/14 06/18/14 05/29/14 10 B

SUB-13-00016-SHT-169-C 30 inch Pipeline Entry -Safety Method  Statement (Confined Space )-
For Engineering Record SHT P 07/24/14 08/23/14 08/04/14 11 B

SUB-13-00016-SHT-169-D 30 inch Pipeline Entry -Safety Method  Statement (Confined Space )-
For Engineering Record (2) SHT P 08/21/14 09/20/14 08/28/14 7 B

SUB-13-00016-SHT-170-A Internal Cement Lining Repair Method Statement SHT P 05/12/14 06/11/14 05/26/14 14 B
SUB-13-00016-SHT-171-A Mortar Fill after welding / layback Space closure Method Statement SHT P 05/12/14 06/11/14 05/26/14 14 B
SUB-13-00016-SHT-172-A Traffic Control Plan from Sta.6+800 to Sta.7+500 SHT P 05/14/14 06/13/14 05/20/14 6 B

SUB-13-00016-SHT-173-A Testing Labs-Renewed Accreditation Certificate and Schedule (For Building 
Center Lab )- Amendment to Submittal No. : SUB-13-00016-SHT-010-A

SHT P 05/18/14 06/17/14 05/19/14 1 A

SUB-13-00016-SHT-174-A 30 inch Pipe Welding Procedure Qualification Record SHT P 05/18/14 06/17/14 05/28/14 10 A
SUB-13-00016-SHT-175-A Flange Gasket- Reinz-AFM 34 - No.2 SHT M 05/19/14 06/18/14 05/28/14 9 C
SUB-13-00016-SHT-176-A Mill Test Certificate for the first delivery of the 30" - ½ " pipes SHT M 05/19/14 06/18/14 05/29/14 10 C

SUB-13-00016-SHT-177-A Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 
Beit Ummar Internal Network Water Pipeline SHT S 05/21/14 06/20/14 06/01/14 11 C

SUB-13-00016-SHT-177-B Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 
Beit Ummar Internal Network Water Pipeline SHT S 06/15/14 07/15/14 06/19/14 4 C

SUB-13-00016-SHT-177-C Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 
Beit Ummar Internal Network Water Pipeline SHT S 06/23/14 07/23/14 07/02/14 9 B

SUB-13-00016-SHT-178-A Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS SHT S 05/22/14 06/21/14 06/09/14 18 B

SUB-13-00016-SHT-178-B
Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS-For 
Engineering Record SHT S 07/14/14 08/13/14 07/16/14 2 C

SUB-13-00016-SHT-178-C Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS SHT S 07/20/14 08/19/14 07/22/14 2 B

SUB-13-00016-SHT-179-A
Shop Drawings: Plan for Milling and Overlay from Sta.7+515 to Sta.9+880 

SHT S 05/22/14 06/21/14 06/15/14 24 B120
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SUB-13-00016-SHT-180-A Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.8+700 to 
Sta.9+300 SHT S 05/26/14 06/25/14 05/31/14 5 B

SUB-13-00016-SHT-180-B Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.8+700 to 
Sta.9+300 -For Engineering Record SHT S 06/16/14 07/16/14 06/19/14 3 B

SUB-13-00016-SHT-181-A Shop Drawings: Pipe Culvert at Sta.0+543 -Al Aroub Road SHT S 06/02/14 07/02/14 06/12/14 10 C

SUB-13-00016-SHT-181-B Shop Drawings: Pipe Culvert at Sta.0+543 -Al Aroub Road SHT S 06/26/14 07/26/14 07/02/14 6 B

SUB-13-00016-SHT-182-A Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.0+000 to 
Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 

SHT S 06/04/14 07/04/14 06/10/14 6 C

SUB-13-00016-SHT-182-B Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.0+000 to 
Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 

SHT S 06/15/14 07/15/14 06/17/14 2 B

SUB-13-00016-SHT-183-A

Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-
Beit Ummar Water distribution Network-Al Arrub Water Pipeline -As per RFI 
No. (RFI-13-00016-SHT-020) -Amendment to Submittal No. (SUB-13-00016-
SHT-142-C)

SHT S 06/05/14 07/05/14 06/11/14 6 B

SUB-13-00016-SHT-184-A Updated Construction Schedule and S-curve -May 2014 SHT SCH 06/08/14 07/08/14 06/18/14 10 B

SUB-13-00016-SHT-185-A Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from 
Sta. 7 +515 to the End of the Project SHT P 06/10/14 07/10/14 06/17/14 7 B

SUB-13-00016-SHT-186-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 
to St. 2+780 SHT S 06/11/14 07/11/14 06/18/14 7 B

SUB-13-00016-SHT-187-A Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 
x 250 mm SHT S 06/11/14 07/11/14 06/18/14 7 C

SUB-13-00016-SHT-187-B Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 
x 250 mm 

SHT S 07/22/14 08/21/14 08/06/14 15 C

SUB-13-00016-SHT-187-C Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 
x 250 mm 

SHT S 08/11/14 09/10/14 08/28/14 17 B

SUB-13-00016-SHT-188-A Electro-Magnetic water meter-Siemens SHT M 06/11/14 07/11/14 06/18/14 7 C
SUB-13-00016-SHT-188-B Electro-Magnetic water meter-Siemens SHT M 08/06/14 09/05/14 08/12/14 6 B

SUB-13-00016-SHT-189-A EN 1092- Hubbed on Flanges for Welding for Nominal sizes up to 600mm-
Alternative SHT M 06/11/14 07/11/14 06/17/14 6 B

SUB-13-00016-SHT-190-A Shop Drawings: Water : Plan , Profile and Typical Section from Sta.0+000 to 
Sta.1+350-Halhul Water Distribution Network -Shahera Water Pipeline 

SHT S 06/11/14 07/11/14 06/17/14 6 C

SUB-13-00016-SHT-190-B Shop Drawings: Water : Plan , Profile and Typical Section from Sta.0+000 to 
Sta.1+350-Halhul Water Distribution Network -Shahera Water Pipeline 

SHT S 06/21/14 07/21/14 06/22/14 1 B

SUB-13-00016-SHT-191-A Specific Method Statement - 30" pipe installation 0+000 - 1+200 SHT P 06/11/14 07/11/14 06/24/14 13 B
SUB-13-00016-SHT-192-A Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds SHT P 06/15/14 07/15/14 06/30/14 15 C
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SUB-13-00016-SHT-192-B Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds SHT P 07/09/14 08/08/14 07/09/14 0 B

SUB-13-00016-SHT-192-C Ultrasonic Weld Inspection Procedure 12'' -30'' Pipeline welds - For 
Engineering Record SHT P 07/16/14 08/15/14 07/23/14 7 B

SUB-13-00016-SHT-193-A Shop Drawings: Boundary Wall from Sta.6+935 to Sta.6+966 RHS and 
Retaining Wall from Sta.6+971 to Sta.7+036 RHS SHT S 06/16/14 07/16/14 06/29/14 13 C

SUB-13-00016-SHT-193-B Shop Drawings: Boundary Wall from Sta.6+935 to Sta.7+036 RHS SHT S 07/06/14 08/05/14 07/16/14 10 B
SUB-13-00016-SHT-194-A Shop Drawings: Stone Wall from Sta.7+430 to Sta.7+475 RHS SHT S 06/18/14 07/18/14 07/02/14 14 B
SUB-13-00016-SHT-195-A Shop Drawings: Retaining Wall from Sta.7+200 to Sta.7+220 LHS SHT S 06/18/14 07/18/14 06/18/14 0 C
SUB-13-00016-SHT-195-B Shop Drawings: Retaining Wall from Sta.7+200 to Sta.7+220 LHS SHT S 06/23/14 07/23/14 06/29/14 6 B

SUB-13-00016-SHT-196-A Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution 
Network -Shahera Water Pipeline SHT P 06/18/14 07/18/14 07/02/14 14 C

SUB-13-00016-SHT-196-B Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution 
Network -Shahera Water Pipeline SHT P 08/17/14 09/16/14 08/20/14 3 B

SUB-13-00016-SHT-197-A Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution 
Network -Zaboud Water Pipeline SHT P 06/18/14 07/18/14 06/19/14 1 B

SUB-13-00016-SHT-198-A Dilapidation Survey- 8" Halhul Network (Zaboud) SHT P 06/19/14 07/19/14 06/25/14 6 B
SUB-13-00016-SHT-199-A Shop Drawings: Retaining Wall from Sta.7+425 to Sta.7+430 RHS SHT S 06/19/14 07/19/14 06/29/14 10 C

SUB-13-00016-SHT-200-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 
to St. 9+300 SHT S 06/19/14 07/19/14 06/30/14 11 B

SUB-13-00016-SHT-201-A Qualified Welder Resume and Certificates – Jihad Ghatasheh SHT P 06/22/14 07/22/14 06/22/14 0 A
SUB-13-00016-SHT-202-A Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 06/22/14 07/22/14 07/16/14 24 C
SUB-13-00016-SHT-202-B Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 07/22/14 08/21/14 07/24/14 2 C
SUB-13-00016-SHT-202-C Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 08/03/14 09/02/14 08/20/14 17 E
SUB-13-00016-SHT-202-D Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 11/10/14 12/10/14 11/12/14 2 B
SUB-13-00016-SHT-203-A Risk Management Program - 8" Halhul Network (Zaboud) SHT P 06/22/14 07/22/14 06/25/14 3 B
SUB-13-00016-SHT-204-A Shop Drawings: Retaining Wall from Sta.6+873 to Sta.6+950 LHS SHT S 06/23/14 07/23/14 07/17/14 24 E

SUB-13-00016-SHT-205-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 
to St. 3+900 SHT S 06/24/14 07/24/14 07/02/14 8 B

SUB-13-00016-SHT-206-A Shop Drawings: Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and 
from Sta.3+555 to Sta.3+573 RHS SHT S 06/24/14 07/24/14 07/17/14 23 B

SUB-13-00016-SHT-207-A Manufacturer "Bermad" sizing for Flow Control Valves – Amendment to 
Submittal No. SUB-13-00016-SHT-032-B SHT M 06/25/14 07/25/14 07/10/14 15 B

SUB-13-00016-SHT-208-A Shop Drawings: Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS SHT S 06/26/14 07/26/14 07/21/14 25 B

SUB-13-00016-SHT-209-A Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 
Zaboud Internal Network Water Pipeline SHT S 06/26/14 07/26/14 07/15/14 19 B

SUB-13-00016-SHT-210-A Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 06/30/14 07/30/14 07/15/14 15 C
SUB-13-00016-SHT-210-B Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 11/06/14 12/06/14 11/11/14 5 C
SUB-13-00016-SHT-211-A Welders Performance Qualification Certificates and RT Test Report SHT P 07/06/14 08/05/14 07/10/14 4 B

SUB-13-00016-SHT-211-B Welders Performance Qualification Certificates and RT Test Report -For 
Engineering Record -RT Negative Films attached SHT P 08/07/14 09/06/14 08/21/14 14 B
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SUB-13-00016-SHT-212-A Shop Drawings: Retaining Wall from Sta.6+971.2 to Sta.6+990.57  LHS and 
from Sta.7+005.85 to Sta.7+020 LHS SHT S 07/07/14 08/06/14 07/20/14 13 E

SUB-13-00016-SHT-213-A Updated Construction Schedule and S-curve -June 30, 2014 SHT SCH 07/07/14 08/06/14 07/20/14 13 B
SUB-13-00016-SHT-214-A Traffic Control Plan for Al Arrub Water Networks SHT P 07/08/14 08/07/14 07/09/14 1 C

SUB-13-00016-SHT-215-A
Shop Drawings: Structural and Mechanical Detail for Kharas Junction 
Chamber at Sta.9+028 SHT S 07/14/14 08/13/14 07/27/14 13 C

SUB-13-00016-SHT-215-B
Shop Drawings: Structural and Mechanical Detail for Kharas Junction 
Chamber at Sta.9+028 SHT S 08/13/14 09/12/14 08/18/14 5 B

SUB-13-00016-SHT-216-A Welders Certificates and RT Test Results (G. Veeraswamy and D. 
Nagasatyanarayana) SHT P 07/10/14 08/09/14 07/22/14 12 B

SUB-13-00016-SHT-216-B Welders Certificates and RT Test Results (G. Veeraswamy and D. 
Nagasatyanarayana)- For Engineering Record- RT Negative films included

SHT P 07/16/14 08/15/14 07/22/14 6 A

SUB-13-00016-SHT-217-A Traffic Control Plan for Al Nabi Younes Intersection SHT P 07/10/14 08/09/14 07/15/14 5 B

SUB-13-00016-SHT-218-A Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to 
Sta.4+950 SHT S 07/13/14 08/12/14 08/04/14 22 C

SUB-13-00016-SHT-218-B Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to 
Sta.4+950 SHT S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00016-SHT-218-C Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to 
Sta.4+950 SHT S 08/31/14 09/30/14 09/04/14 4 B

SUB-13-00016-SHT-219-A Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at 
Sta.0+620 & ARV Valve Chamber @ Sta.0+743 SHT S 07/15/14 08/14/14 08/05/14 21 C

SUB-13-00016-SHT-219-B Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at 
Sta.0+620 & ARV Valve Chamber @ Sta.0+743 SHT S 09/01/14 10/01/14 09/11/14 10 B

SUB-13-00016-SHT-220-A Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.8+240 
to Sta.9+060 SHT S 07/15/14 08/14/14 08/10/14 26 E

SUB-13-00016-SHT-221-A Video recording for Internal mortar cement lining repair of installed 30" pipes 
from St. 1+190.60 to St. 0+594.39. SHT P 07/16/14 08/15/14 07/27/14 11 C

SUB-13-00016-SHT-222-A
Structural and Mechanical detail For Washout Chamber For 30''*10'' at 
Sta.7+223& Washout Chamber For 6''*3'' at Sta.7+230 SHT S 07/20/14 08/19/14 08/04/14 15 C

SUB-13-00016-SHT-223-A  JMF for asphalt wearing ¾” -Roots- Co SHT M 07/20/14 08/19/14 07/24/14 4 A

SUB-13-00016-SHT-224-A Concrete Ready-Mix Design Class B35-Size 20 mm-Al A'abed Concrete Ready-
Mix Plant SHT M 07/24/14 08/23/14 08/05/14 12 B

SUB-13-00016-SHT-225-A Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 
Chamber @ Sta.0+155

SHT S 07/24/14 08/23/14 08/12/14 19 C

SUB-13-00016-SHT-225-B Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 
Chamber @ Sta.1+280

SHT S 08/26/14 09/25/14 09/03/14 8 C

SUB-13-00016-SHT-225-C Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 
Chamber @ Sta.1+280

SHT S 09/16/14 10/16/14 10/02/14 16 C
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SUB-13-00016-SHT-225-D Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 
Chamber @ Sta.1+280

SHT S 10/16/14 11/15/14 10/22/14 6 B

SUB-13-00016-SHT-225-E Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 
Chamber @ Sta.1+280 -For Engineering Record 

SHT S 10/23/14 11/22/14 10/28/14 5 B

SUB-13-00016-SHT-226-A Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. SHT M 07/24/14 08/23/14 08/14/14 21 C
SUB-13-00016-SHT-226-B Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. SHT M 09/23/14 10/23/14 09/25/14 2 E
SUB-13-00016-SHT-227-A Updated Construction Schedule and S-curve -July 31,2014 SHT SCH 08/07/14 09/06/14 08/19/14 12 B

SUB-13-00016-SHT-228-A Procedure Qualification Record  (PQR )and  Welding Procedure Specification  
(WPS) SHT P 08/14/14 09/13/14 08/28/14 14 C

SUB-13-00016-SHT-228-B Procedure Qualification Record  (PQR )and  Welding Procedure Specification  
(WPS) SHT P 09/03/14 10/03/14 09/15/14 12 B

SUB-13-00016-SHT-229-A Precast water manhole SHT M 08/17/14 09/16/14 09/01/14 15 D
SUB-13-00016-SHT-229-B Precast water manhole SHT M 09/04/14 10/04/14 09/09/14 5 B

SUB-13-00016-SHT-230-A Shop Drawings: Water : Plan , Profile and Typical section from Sta.9+090 to 
Sta.9+450 -Deer Sha'ar Main pipeline -New Alignment for water pipe line

SHT S 08/17/14 09/16/14 09/09/14 23 B

SUB-13-00016-SHT-231-A Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.7+500 to 
Sta.8+700 SHT S 08/24/14 09/23/14 08/28/14 4 C

SUB-13-00016-SHT-231-B Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.7+500 to 
Sta.8+700 SHT S 09/04/14 10/04/14 09/09/14 5 C

SUB-13-00016-SHT-232-A Welders Performance Qualification No.214149 (Kapanthi Srinivas) SHT P 08/24/14 09/23/14 09/04/14 11 C
SUB-13-00016-SHT-232-B Welders Performance Qualification No.214149 (Kapanthi Srinivas) SHT P 09/09/14 10/09/14 09/15/14 6 A

SUB-13-00016-SHT-233-A Steel Manhole Cover for Storm System and Water System - KURDIEH & 
SONS LTD SHT M 08/28/14 09/27/14 09/24/14 27 B

SUB-13-00016-SHT-234-A Ball Valve-Tyco F120 for Pressure Gauge SHT M 08/28/14 09/27/14 09/03/14 6 B

SUB-13-00016-SHT-235-A Shop Drawings: Water : Plan , Profile and Typical Section from Sta.4+950 to 
Sta.6+000 SHT S 08/31/14 09/30/14 09/15/14 15 B

SUB-13-00016-SHT-236-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 3+900 
to St. 4+950 

SHT S 09/01/14 10/01/14 09/04/14 3 B

SUB-13-00016-SHT-237-A Updated Construction Schedule and S-curve -August 31,2014 SHT SCH 09/07/14 10/07/14 09/22/14 15 B

SUB-13-00016-SHT-238-A
Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at 
Sta.1+530 and Washout Chamber at Sta.2+230 & ARV Valve Chamber at 
Sta.1+942 

SHT S 09/07/14 10/07/14 09/15/14 8 B

SUB-13-00016-SHT-240-A Fasteners- TorqBolt Inc. SHT M 09/09/14 10/09/14 09/15/14 6 B
SUB-13-00016-SHT-241-A Pre-cast hand hole manhole for 2" gate valve- Adassi Co. SHT M 09/09/14 10/09/14 09/25/14 16 E
SUB-13-00016-SHT-242-A Adjustable support for pipes & Fittings inside chambers. SHT M 09/11/14 10/11/14 09/15/14 4 B

SUB-13-00016-SHT-243-A Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 
to Sta.1+300 SHT P 09/11/14 10/11/14 09/22/14 11 B

SUB-13-00016-SHT-244-A Traffic Control Plan from Sta.4+220 to Sta.5+500 SHT S 09/11/14 10/11/14 09/22/14 11 B
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SUB-13-00016-SHT-245-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 7+500 
to St. 8+700 SHT S 09/11/14 10/11/14 09/18/14 7 B

SUB-13-00016-SHT-246-A Traffic Control Plan from Sta.7+500 to Sta.9+100 SHT P 09/11/14 10/11/14 09/11/14 0 B

SUB-13-00016-SHT-247-A Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 
to Sta.8+240 SHT S 09/17/14 10/17/14 09/29/14 12 C

SUB-13-00016-SHT-247-B Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 
to Sta.8+240 SHT S 10/22/14 11/21/14 10/26/14 4 C

SUB-13-00016-SHT-247-C Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 
to Sta.8+240 SHT S 11/02/14 12/02/14 11/10/14 8 B

SUB-13-00016-SHT-248-A Shop Drawings: Structural and Mechanical Detail for Washout Chamber at 
Sta.A0+620 , Washout at Sta.A1+530 and Washout at Sta.A2+230

SHT S 09/20/14 10/20/14 09/30/14 10 B

SUB-13-00016-SHT-249-A Steel pipes-Tzinorot -16", 20" and 24" SHT M 09/20/14 10/20/14 09/21/14 1 B
SUB-13-00016-SHT-250-A Shop Drawings: Retaining Wall from Sta.4+345 to Sta.4+365  RHS SHT S 09/21/14 10/21/14 09/30/14 9 B

SUB-13-00016-SHT-251-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 4+950 
to St. 6+000 SHT S 09/23/14 10/23/14 10/02/14 9 B

SUB-13-00016-SHT-252-A
Shop Drawing: Structural and Mechanical detail For ARV Chamber @
Sta.2+782& ARV Chamber @Sta.3+303& ARV Chamber 
@Sta.3+745&Washout Chamber @Sta.2+857

SHT S 09/28/14 10/28/14 10/16/14 18 C

SUB-13-00016-SHT-252-B
Shop Drawing: Structural and Mechanical detail For ARV Chamber @
Sta.2+782& ARV Chamber @Sta.3+303& ARV Chamber 
@Sta.3+745&Washout Chamber @Sta.2+857

SHT S 10/29/14 11/28/14 11/05/14 7 B

SUB-13-00016-SHT-253-A Shop Drawing: Structural and Mechanical detail For ALAROUB CAMP 
Connection @ Sta.0+020 SHT S 09/28/14 10/28/14 10/16/14 18 C

SUB-13-00016-SHT-253-B Shop Drawing: Structural and Mechanical detail For ALAROUB CAMP 
Connection @ Sta.0+020 SHT S 10/23/14 11/22/14 10/29/14 6 B

SUB-13-00016-SHT-254-A
Shop Drawing: Structural & Mechanical Detail For Al Aroub- 75mm 
Washout@Sta.0+537&50mmWashout@Sta.0+540&100mm Gate Valve @ 
Sta.0+710

SHT S 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-255-A Shop Drawing: Structural & Mechanical Detail For Al Aroub-  Gate Valve @ 
Sta.0+584&Gate Valve @ Sta.1+214

SHT S 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-256-A Manholes Rungs-Eyar Plast Ltd Co. SHT M 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-257-A Shop Drawings: Water : Plan , Profile and Typical section from Sta.0+100 to 
Sta.0+725 -Al Nabi Younis Water Pipeline(8'') SHT S 09/29/14 10/29/14 10/13/14 14 C

SUB-13-00016-SHT-257-B Shop Drawings: Water : Plan , Profile and Typical section from Sta.0+100 to 
Sta.0+725 -Al Nabi Younis Water Pipeline(8'') SHT S 10/16/14 11/15/14 10/20/14 4 B

SUB-13-00016-SHT-258-A Shop Drawing: Structural & Mechanical Detail For 
Washout@Sta.5+894&Washout@Sta.7+192 &Washout @ Sta.10+600 SHT S 09/30/14 10/30/14 10/16/14 16 C
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SUB-13-00016-SHT-259-A

Shop Drawings: Structural and Mechanical Detail for ARV Chamber at 
Sta.4+082 ,W.O Chamber at Sta.4+593 , ARV Chamber at Sta.4+991 , ARV 
Chamber at Sta.5+607 , ARV Chamber at Sta.6+040 and ARV Chamber at 
Sta.6+600-Deer Sha'ar Main Pipeline 

SHT S 10/02/14 11/01/14 10/20/14 18 C

SUB-13-00016-SHT-259-B

Shop Drawings: Structural and Mechanical Detail for ARV Chamber at 
Sta.4+082 ,W.O Chamber at Sta.4+593 , ARV Chamber at Sta.4+991 , ARV 
Chamber at Sta.5+607 , ARV Chamber at Sta.6+040 and ARV Chamber at 
Sta.6+600-Deer Sha'ar Main Pipeline 

SHT S 10/29/14 11/28/14 11/05/14 7 B

SUB-13-00016-SHT-260-A Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection 
Chamber at Sta.3+485 SHT S 10/02/14 11/01/14 10/16/14 14 C

SUB-13-00016-SHT-260-B Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection 
Chamber at Sta.3+485 SHT S 10/23/14 11/22/14 10/29/14 6 B

SUB-13-00016-SHT-260-C Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection 
Chamber at Sta.3+485 -For Engineering Record SHT S 11/30/14 12/30/14 PE

SUB-13-00016-SHT-261-A Bolts and Nuts Sample - Torq Bolt Inc. SHT M 10/12/14 11/11/14 10/16/14 4 B

SUB-13-00016-SHT-262-A Shop Drawings: Water : Plan , Profile and Typical Section from Sta.6+000 to 
Sta.6+780 SHT S 10/12/14 11/11/14 11/11/14 30 B

SUB-13-00016-SHT-262-B Shop Drawings: Water : Plan , Profile and Typical Section from Sta.6+000 to 
Sta.6+780 - For Engineering Record SHT S 11/19/14 12/19/14 PE

SUB-13-00016-SHT-263-A

Shop Drawings: Structural and Mechanical Detail for 200 mm Gate Valve at 
Sta.2+781 , 75mm Washout Chamber at Sta.2+858 , 75mm ARV Chamber at 
Sta.3+301 , Two 200 mm combined Gate Valve at Sta.3+490 and 75mm ARV 
Chamber at Sta.3+743 -Deer Sha'ar Main Pipeline 

SHT S 10/12/14 11/11/14 10/20/14 8 C

SUB-13-00016-SHT-263-B

Shop Drawings: Structural and Mechanical Detail for 200 mm Gate Valve at 
Sta.2+781 , 75mm Washout Chamber at Sta.2+858 , 75mm ARV Chamber at 
Sta.3+301 , Two 200 mm combined Gate Valve at Sta.3+490 and 75mm ARV 
Chamber at Sta.3+743 -Deer Sha'ar Main Pipeline 

SHT S 10/30/14 11/29/14 11/11/14 12 B

SUB-13-00016-SHT-264-A Updated Construction Schedule and S-curve -September 30,2014 SHT SCH 10/12/14 11/11/14 10/16/14 4 B

SUB-13-00016-SHT-265-A Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main 
Pipeline SHT P 10/13/14 11/12/14 10/15/14 2 B

SUB-13-00016-SHT-266-A Shop Drawings: Structural and Mechanical Detail for Beit Ummar Flow 
Monitoring Chamber  at Sta.4+625 SHT S 10/20/14 11/19/14 11/02/14 13 C

SUB-13-00016-SHT-267-A Updated Dilapidation Survey for Al Nabi Younis Networks SHT P 10/20/14 11/19/14 10/26/14 6 B
SUB-13-00016-SHT-268-A Updated Risk Management  Program for Al Nabi Younis Networks SHT P 10/20/14 11/19/14 10/26/14 6 B

SUB-13-00016-SHT-269-A Electromagnetic flow meter at Halhaul Reservoir- Seimens-MAG 3100 –BOQ 
items 4.2.6, 9.1.1, 9.1.2, 9.1.3 SHT M 10/27/14 11/26/14 10/29/14 2 B

SUB-13-00016-SHT-270-A Shop Drawings: Water : Plan,  Profile and Typical Section from Sta.-0+036 to 
Sta.0+140 SHT S 10/29/14 11/28/14 11/12/14 14 B

SUB-13-00016-SHT-271-A Flexible electrical conduit SHT M 10/29/14 11/28/14 11/24/14 26 B
SUB-13-00016-SHT-272-A Lighting Pole- Amria lighting – BOQ item 5.05 SHT M 10/30/14 11/29/14 11/24/14 25 C126
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SUB-13-00016-SHT-273-A Shop Drawings: Water 6'' : Plan , Profile and Typical Section from Sta.0+000 
to Sta.0+810 - Al Nabi Younis Water Pipeline SHT S 11/03/14 12/03/14 11/06/14 3 B

SUB-13-00016-SHT-274-A Manholes Rungs-Sample SHT M 11/05/14 12/05/14 11/24/14 19 C
SUB-13-00016-SHT-275-A Updated Construction Schedule and S-curve -October 31,2014 SHT SCH 11/09/14 12/09/14 11/17/14 8 B
SUB-13-00016-SHT-276-A Electrical cables for lighting poles –BOQ item No. 5.05 SHT M 11/09/14 12/09/14 11/12/14 3 B
SUB-13-00016-SHT-277-A Street luminaries-lamp and accessories -BOQ item No. 5.05 SHT M 11/09/14 12/09/14 11/12/14 3 B
SUB-13-00016-SHT-278-A Blow-off strainer ball valve -BOQ items 4.2.1 to 4.2.7 SHT M 11/09/14 12/09/14 11/11/14 2 B
SUB-13-00016-SHT-279-A Butterfly valve-Raphael-BTF -BOQ items 4.2.6, 4.2.5, 4.6.2 SHT M 11/12/14 12/12/14 11/19/14 7 C

SUB-13-00016-SHT-280-A Gate Valve-Raphael TRL, PN 16-DN 80& DN 100 - BOQ items 4.1.4, 4.2.4, 
4.2.5, 4.4.5,4.4.6 , 4.6.3 , 4.6.4 SHT M 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-281-A

Shop Drawings: Stone Walls from Sta.4+335 to Sta.4+343 RHS , from 
Sta.4+370 to Sta.4+379 RHS , from Sta.4+386 to Sta.4+401 RHS, from 
Sta.4+404 to Sta.4+480 RHS, from Sta.4+483 to Sta.4+491 RHS and from 
Sta.4+498 to Sta.4+520 RHS

SHT S 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-282-A Shop Drawings : Stone Walls from Sta.4+440 to Sta.4+475 LHS , from 
Sta.4+478 to Sta.4+505 LHS and from Sta.4+509 to Sta.4+640 LHS SHT S 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-283-A Shop Drawings: Retaining Wall from Sta.4+422 to Sta.4+440 LHS SHT S 11/12/14 12/12/14 11/24/14 12 C

SUB-13-00016-SHT-284-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 
to St. 6+780 SHT S 11/27/14 12/27/14 PE

SUB-13-00016-SHT-285-A
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 
Chamber @ Sta.1+280 -Amendment to Submittal No. : SUB-13-00016-SHT-
225-E

SHT S 11/30/14 12/30/14 PE

SUB-13-00016-SHT-286-A
Shop Drawings: Structural and Mechanical detail for 6'' ARV Chamber at 
Sta.8+400 , 6'' ARV Chamber at Sta.8+878 and 10'' ARV Chamber at 
Sta.9+210 

SHT S 11/30/14 12/30/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00016-SHT-001-A Concrete Compressive Strength for Pad Concrete (Blinding) Report# BM/CT/14168  - 7 days SHT 02/24/14 03/26/14 02/27/14 3 B
TEST-13-00016-SHT-002-A Steel at Halhul Site Report# BM/STL/14012  ( 25Ø ) SHT 02/25/14 03/27/14 02/27/14 2 B
TEST-13-00016-SHT-003-A Steel at Halhul Site Report# BM/STL/14015  (12,14,16,20 Ø) SHT 02/25/14 03/27/14 02/27/14 2 B
TEST-13-00016-SHT-004-A Concrete Compressive Strength for Footing of the Retaining Between Stations (7+095-7+170)  Report# 

BM/CT/14250 - 7 days
SHT 03/09/14 04/08/14 03/12/14 3 A

TEST-13-00016-SHT-005-A Concrete Compressive Strength for Pad Concrete (Blinding) Report# BM/CT/14168  - 28 days SHT 03/16/14 04/15/14 03/16/14 0 A
TEST-13-00016-SHT-006-A Concrete Compressive Strength for Retaining Walls Between Stations (7+096-7+107) & (7+118-7+129)/Al 

Hawawreh Street/Halhoul CityReport# BM/CT/14301- 7days
SHT 03/18/14 04/17/14 03/18/14 0 A

TEST-13-00016-SHT-007-A Concrete Compressive Strength for Retaining Walls Between Stations (7+140-7+151) & (7+160-7+170)/Al 
Hawawreh Street/Halhoul City Report# BM/CT/14312- 7days

SHT 03/23/14 04/22/14 03/23/14 0 A

TEST-13-00016-SHT-008-A Concrete Compressive Strength for Footing of the Retaining Between Stations (7+095-7+170) Report# 
BM/CT/14250 - 28 days

SHT 04/01/14 05/01/14 04/02/14 1 A

TEST-13-00016-SHT-009-A Concrete Compressive Strength for Retaining Walls Between Stations (7+129-7+140) & (7+150-7+160) LHS/Al 
Hawawreh Street/Halhoul City-  Report# BM/CT/14361- 7 days

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-010-A Concrete Compressive Strength for Retaining Walls Between Stations (7+096-7+107) & (7+118-7+129)/Al 
Hawawreh Street/Halhoul City Report# BM/CT/14301 - 28 days 

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-011-A Concrete Compressive Strength for Retaining Wall Between Stations (7+107-7+118)/Al Hawawreh 
Street/Halhoul City- Report# BM/CT/14354- 7 days

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-012-A Concrete Compressive Strength Report for Retaining Walls Between Stations (7+140-7+151) & (7+160-
7+170)/Al Hawawreh Street/Halhoul City. Report # BM/CT/14312- 28 days

SHT 04/10/14 05/10/14 04/13/14 3 A

TEST-13-00016-SHT-013-A Concrete Compressive Strength for Lean Pad Concrete for the Footing of the Retaining Wall Between Stations 
(7+449-7+505)/Al Hawawreh Street/Halhoul City. Report# BM/CT/14411- 7days

SHT 04/15/14 05/15/14 04/16/14 1 A

TEST-13-00016-SHT-014-A Concrete Compressive Strength for Lean Pad Concrete for the Footings of the Retaining Walls Between Stations 
(7+389-7+420) & (7+441-7+449) /Al Hawawreh Street/Halhoul City.  Report# BM/CT/14427- 7days

SHT 04/21/14 05/21/14 04/21/14 0 A

TEST-13-00016-SHT-015-A Steel  Report# BM/STL/14025   ( 22Ø ) SHT 04/21/14 05/21/14 04/23/14 2 A
TEST-13-00016-SHT-016-A Concrete Compressive Strength for Retaining Wall Between Stations (7+107-7+118)/Al Hawawreh 

Street/Halhoul City- Report# BM/CT/14354- 28 days
SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-017-A Concrete Compressive Strength for Retaining Walls Between Stations (7+129-7+140) & (7+150-7+160) LHS/Al 
Hawawreh Street/Halhoul City- Report# BM/CT/14361 - 28 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-018-A Concrete Compressive Strength for Footing of the Retaining Wall Between Stations (7+390-7+418) /Al 
Hawawreh Street/Halhoul City. Report# BM/CT/14457 - 7 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-019-A Concrete Compressive Strength for Footing of the Retaining Walls Between Stations (7+445-7+505) /Al 
Hawawreh Street/Halhoul City. Report# BM/CT/14436 - 7 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-020-A Soil & Soil Aggregate Material Report # ST/14156 – Deir Shaar Main pipeline at st.7+350 SHT 05/04/14 06/03/14 05/06/14 2 A
TEST-13-00016-SHT-021-A Concrete Compressive Strength for Lean Concrete Pad of the Retaining Wall Between Stations (7+310-7+365) 

/Al Hawawreh Street/Halhoul City Report#BM/CT/14496 - 7 days
SHT 05/05/14 06/04/14 05/06/14 1 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)

 SUBMITTAL TRACKING DATES
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TEST-13-00016-SHT-022-A Concrete Compressive Strength for Footings of the Retaining Walls Between Stations (7+389-7+390.6) & 
(7+440-7+445) /Al Hawawreh Street/Halhoul City Report#BM/CT/14472- 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-023-A Concrete Compressive Strength for Retaining Wall Between Stations (7+447-7+457) & (7+468-7+479) /Al 
Hawawreh Street/Halhoul CityReport# BM/CT/14495- 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-024-A Concrete Compressive Strength for Lean Pad Concrete for the Footings of the Retaining Walls Between Stations 
(7+389-7+420) & (7+441-7+449) /Al Hawawreh Street/Halhoul City Report# BM/CT/14427- 28 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-025-A Concrete Compressive Strength for Lean Concrete Pad for the Retaining Wall Between Stations (7+270-
7+310)LHS /Al Hawawreh Street/Halhoul City  Report# BM/CT/14514- 7 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-026-A Concrete Compressive Strength for Retaining Wall Between Stations (7+490-7+500) LHS /Al Hawawreh 
Street/Halhoul City Report# BM/CT/14513- 7 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-027-A Concrete Compressive Strength for Footing for the Retaining Wall Between Stations (7+445-7+505) /Al 
Hawawreh Street/Halhoul City Report# BM/CT/14436- 28 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-028-A Bedding Material Aggregate for Stockpiling Area At The Project Site At Station 0+800 Report# BM/QC/14063 SHT 05/22/14 06/21/14 05/26/14 4 C

TEST-13-00016-SHT-028-B Bedding Material for Beit Ummar Network 8'' Pipeline from Sta.0+300 to Sta.0+800- Report# BM/QC/14063 SHT 07/17/14 08/16/14 A

TEST-13-00016-SHT-029-A Bedding Material Aggregate for Single Size Aggregate (Homos). Deir Sha'ar Main Pipeline At Station 0+800 
Report# BM/QC/14062

SHT 05/22/14 06/21/14 05/26/14 4 C

TEST-13-00016-SHT-029-B Single siza materail for Beit Ummar Network 8'' Pipeline from Sta.0+300 to Sta.0+800- Report# BM/QC/14062 SHT 07/17/14 08/16/14 A

TEST-13-00016-SHT-030-A Concrete Compressive Strength for Footing of the Retaining Wall Between Stations (7+390-7+418) /Al 
Hawawreh Street/Halhoul City. Report# BM/CT/14457 - 28 days

SHT 05/22/14 06/21/14 05/26/14 4 A

TEST-13-00016-SHT-031-A Concrete Compressive Strength Report# BM/CT/14553 – 7 days Footing of the Retaining Wall Between Stations 
(7+330-7+362) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-032-A Concrete Compressive Strength Report# BM/CT/14554 – 7 days Retaining Wall Between Stations (7+407-
7+417) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-033-A Concrete Compressive Strength Report# BM/CT/14587– 7 days Retaining Wall Between Stations (7+479.12-
7+488.99) and (7+457.22-7+464.19)/Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-034-A Concrete Compressive Strength Report# BM/CT/14586– 7 days Footing of the Retaining Wall Between Stations 
(7+316-7+322) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-035-A Concrete Compressive Strength Report# BM/CT/14496– 28 days
Lean Concrete Pad of the Retaining Wall Between Stations (7+310-7+365) /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-036-A Concrete Compressive Strength Report# BM/CT/14495– 28 days
Retaining Wall Between Stations (7+447-7+457) & (7+468-7+479) /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A
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TEST-13-00016-SHT-037-A Concrete Compressive Strength Report# BM/CT/14513– 28 days
Retaining Wall Between Stations (7+490-7+500)LHS /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-038-A Concrete Compressive Strength Report# BM/CT/14514– 28 days
Lean Concrete Pad for the Retaining Wall Between Stations (7+270-7+310)LHS /Al Hawawreh Street/Halhoul 
City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-039-A Concrete Compressive Strength Report# BM/CT/14608 – 7 days
Footing of the Retaining Wall Between Stations (7+280.87-7+259.98)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-040-A Concrete Compressive Strength Report# BM/CT/14609– 7 days
Retaining Wall Between Stations (7+389.32-7+398)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-041-A Concrete Compressive Strength Report# BM/CT/14624– 7 days
Retaining Wall Between Stations (7+500-7+505)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-042-A Concrete Compressive Strength Report# BM/CT/14625– 7 days
Footing of the Retaining Wall Between Stations (7+237-7+259)/Al Hawawr Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-043-A Base Course / Loose Sample – Deir Sha'ar Main Pipeline (Halhoul - A'syoon) at Station 1+000 - Report# 
ST/14241

SHT 06/09/14 07/09/14 06/09/14 0 C

TEST-13-00016-SHT-043-B Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14241 – Beit Ummer Network 8'' 
Pipeline Between Stations (1+000 & 1+500)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-044-A Base Course / Loose Sample –  Stockpiling area at the Crusher Plant  - Report# ST/14212 SHT 06/09/14 07/09/14 06/09/14 0 C

TEST-13-00016-SHT-044-B Soil and Soil Aggregate Materials-Base Course / Loose Sample –  Beit Ummer Network 8'' Pipeline Between 
Stations (0+300 & 0+800)- Report# ST/14212

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-045-A Concrete Compressive Strength Report# BM/CT/14636– 7 days
Retaining Wall Between Stations (7+346-7+356) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-046-A Concrete Compressive Strength Report# BM/CT/14646– 7 days
Retaining Wall Between Stations (7+347-7+356) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-047-A Concrete Compressive Strength Report# BM/CT/14649– 7 days
Retaining Wall Between Stations (7+398-7+407.05) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-048-A Concrete Compressive Strength Report# BM/CT/14553– 7 days
Footing of the Retaining Wall Between Stations (7+330-7+362) /Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-049-A Concrete Compressive Strength Report# BM/CT/14554– 28 days
Retaining Wall Between Stations (7+407-7+417) /Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-050-A Fill Materials  / 1st Layer - Density of Soil Report # ST/FD/14305 - Deir Sha'ar Main Pipeline Between Stations 
(7+093 & 7+175) LHS / 1st Layer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-051-A Fill Materials  / 2nd Layer - Density of Soil Report # ST/FD/14322 - Deir Sha'ar Main Pipeline Between 
Stations (7+093 & 7+170) LHS / 2ndLayer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-052-A Aggregate Report # BM/QC/14066 - Beit Ummer Network 8'' Pipeline Between Stations (1+000 & 1+500) SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-053-A Fill Materials  / 4th Layer - Density of Soil Report # ST/FD/14338 - Deir Sha'ar Main Pipeline Between Stations 
(7+100 & 7+150) LHS / 4thLayer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A
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TEST-13-00016-SHT-054-A Fill Materials / 1st & 5th Layer - Density of Soil Report # ST/FD/14343 - Deir Sha'ar Main Pipeline Between 
Stations (7+135 & 7+193) LHS / 5th Layer & - Deir Sha'ar Main Pipeline Between Stations (7+450 & 7+470) / 
1st Layer

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-055-A Bedding Material Aggregate Report # BM/QC/14067 - Beit Ummer Network 8'' Pipeline Between Stations 
(1+000 & 1+500)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-056-A Bedding Material Aggregate Report # BM/QC/14069 - Beit Ummer Network 8'' Main Pipeline Between Stations 
(1+600 & 2+100)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-057-A Fill Materials - Aggregate Report # BM/QC/14070 - Beit Ummer Network 8'' Main Pipeline Between Stations 
(1+600 & 2+100) - Single Size Aggregate

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-058-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14073 - Deir Sha'ar Main Pipeline 30'' 
Between Stations (0+700 & 1+200)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-059-A Radiographic Examination Interpretation Report No. 8138776/14 for 30" Welded Joints J1 22R at St. 1+018.34 
and J2 23R at St. 1+006.15- Negative films were submitted at BV main office

SHT 07/16/14 08/15/14 07/24/14 8 A

TEST-13-00016-SHT-060-A Concrete Compressive Strength Report# BM/CT/14701– 7 days
 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-061-A Concrete Compressive Strength Report# BM/CT/14692– 7 days -First Stage 
 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-062-A Concrete Compressive Strength Report# BM/CT/14697– 7 days -Second Stage 
 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-063-A Concrete Compressive Strength Report# BM/CT/14578– 28 days -Retaining Wall Between Stations (7+280-
7+330) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-064-A Concrete Compressive Strength Report# BM/CT/14586– 28 days -Footing of Retaining Wall Between Stations 
(7+316-7+322) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-065-A Concrete Compressive Strength Report# BM/CT/14587– 28 days -Retaining Wall Between Stations (7+479.12 -
7+488.99 and 7+457 - 7+464.19 ) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-066-A Concrete Compressive Strength Report# BM/CT/14608– 28 days -Footing of Retaining Wall Between Stations 
(7+280.87-7+259.98) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-067-A Concrete Compressive Strength Report# BM/CT/14609– 28 days -Retaining Wall Between Stations (7+389.32 -
7+398) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-068-A Bedding Material Aggregate -Cruched Limestone Aggregates - Report # BM/QC/14075- Deir Sha'ar Main 
Pipeline 30'' Between Stations (0+700 & 1+200)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-069-A  Bedding Material Aggregate -Cruched Limestone Aggregates- Report # BM/QC/14076 -  Halhul Network 8'' 
Pipeline Zabood between Stations (0+600 & 1+100)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-070-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14077 - Halhul Network 8'' Pipeline 
Zabood between Stations (0+600 & 1+100) 

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-071-A Fill Materials  / Trench Backfill -Single size Aggregate- Report # BM/QC/14078 -Deir Sha'ar Main Pipeline 30'' 
Between Stations (0+200 & 0+700)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-072-A Bedding Material Aggregate -Cruched Limestone Aggregates- Report # BM/QC/14079 -Deir Sha'ar Main 
Pipeline 30'' Between Stations (0+200 & 0+700)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-073-A Base Course / Loose Sample –  Beit Ummer Network 8'' Pipeline Between Stations (1+600 & 2+100) - Report# 
ST/14255

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-074-A Concrete Compressive Strength for Lean Pad Concrete for the Footing of the Retaining Wall Between Stations 
(7+449-7+505)/Al Hawawreh Street/Halhoul City. Report# BM/CT/14411- 28 days

SHT 07/19/14 08/18/14 07/21/14 2 A
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TEST-13-00016-SHT-075-A Concrete Compressive Strength Report# BM/CT/14701– 28 days
 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City/first stage

SHT 07/20/14 08/19/14 07/21/14 1 A

TEST-13-00016-SHT-076-A Concrete Compressive Strength Report# BM/CT/14724– 28 days
 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City/ Second stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-077-A Concrete Compressive Strength Report# BM/CT/14726– 28 days
 Retaining Wall Between Stations (7+268-7+278) /Al Hawawreh Street/Halhoul City/first stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-078-A Concrete Compressive Strength Report# BM/CT/14729– 28 days
 Retaining Wall Between Stations (7+337.87-7+347.26) /Al Hawawreh Street/Halhoul City/ First stage

SHT 07/20/14 08/19/14 08/07/14 18 A

TEST-13-00016-SHT-079-A Concrete Compressive Strength Report# BM/CT/14731– 28 days
 Retaining Wall Between Stations (7+268.74-7+278.85) /Al Hawawreh Street/Halhoul City/ Second stage

SHT 07/20/14 08/19/14 08/05/14 16 A

TEST-13-00016-SHT-080-A Concrete Compressive Strength Report# BM/CT/14753– 28 days
 Retaining Wall Between Stations (7+318-7+328) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-081-A Concrete Compressive Strength Report# BM/CT/14769– 7 days
 Retaining Wall Between Stations (7+436-7+443) and (7+318-7+328)( /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 08/04/14 15 A

TEST-13-00016-SHT-082-A Concrete Compressive Strength Report# BM/CT/14770  - 28 days -Pad Concrete (Blinding) 
 Retaining Wall Between Stations (7+203.4 -7+237.3) /Al Hawawr Street/Halhoul City

SHT 07/20/14 08/19/14 08/04/14 15 A

TEST-13-00016-SHT-083-A Concrete Compressive Strength Report# BM/CT/14811– 7 days
 Retaining Wall Between Stations (7+205-7+273.3) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-084-A Concrete Compressive Strength Report# BM/CT/14743– 28 days
 Retaining Wall Between Stations (7+337.87-7+347.62) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-085-A Concrete Compressive Strength Report# BM/CT/14781– 7 days
 Retaining Wall Between Stations (7+250.54 -7+259.24) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-086-A Concrete Compressive Strength Report# BM/CT/14786– 7 days
 Retaining Wall Between Stations (7+250.54 -7+259.24) /Al Hawawreh Street/Halhoul City / Second Stage 

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-087-A Concrete Compressive Strength Report# BM/CT/14797– 7 days
 Retaining Wall Between Stations (7+299.72 -7+308.48) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-088-A Concrete Compressive Strength Report# BM/CT/14812– 7 days
 Retaining Wall Between Stations (7+299.72 -7+308.48) /Al Hawawreh Street/Halhoul City /Second Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-089-A Concrete Compressive Strength Report# BM/CT/14818– 7 days
 Retaining Wall Between Stations (7+278.85 -7+89.98) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-090-A Concrete Compressive Strength Report# BM/CT/14624– 28 days
Retaining Wall Between Stations (7+500-7+505)/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 07/24/14 2 A

TEST-13-00016-SHT-091-A Concrete Compressive Strength Report# BM/CT/14625– 28 days
Footing of the Retaining Wall Between Stations (7+237-7+259)/Al Hawawr Street/Halhoul City

SHT 07/22/14 08/21/14 07/24/14 2 A

TEST-13-00016-SHT-092-A Concrete Compressive Strength Report# BM/CT/14636– 28 days
Retaining Wall Between Stations (7+346-7+356) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-093-A Concrete Compressive Strength Report# BM/CT/14646– 28 days
Retaining Wall Between Stations (7+347-7+356) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A
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TEST-13-00016-SHT-094-A Concrete Compressive Strength Report# BM/CT/14649– 28 days
Retaining Wall Between Stations (7+398-7+407.05) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-095-A Concrete Compressive Strength Report# BM/CT/14659– 28 days
Retaining Wall Between Stations (7+327-7+337) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-096-A Concrete Compressive Strength Report# BM/CT/14676– 28 days
Retaining Wall Between Stations (7+328.12 -7+337.87) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-097-A Concrete Compressive Strength Report# BM/CT/14692– 28 days -First Stage 
 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-098-A Concrete Compressive Strength Report# BM/CT/14697– 28 days -Second Stage 
 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-099-A Concrete Compressive Strength Report# BM/CT/14835– 7 days -Second Stage 
 Retaining Wall Between Stations (7+278.85-7+289.98) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-100-A Concrete Compressive Strength for Footings of the Retaining Walls Between Stations (7+389-7+390.6) & 
(7+440-7+445)-  28 days -Al Hawawreh Street/Halhoul City -Report#BM/CT/14472

SHT 07/24/14 08/23/14 08/04/14 11 A

TEST-13-00016-SHT-101-A Radiographic Examination Interpretation Report No. 8138928/14 for 6" Welded Joints Jo 25RS at Sta.0+238.24 , 
Jo 26RS at Sta.0+250.48, Jo 27RS at Sta 262.72 ,And for 30" six bents pipe at workshop in storage yard  - 
Negative films were submitted at BV main office.

SHT 07/24/14 08/23/14 08/13/14 20 C

TEST-13-00016-SHT-101-B Radiographic Examination Interpretation Report No. 8138928/14 for 6" Welded Joints Jo 25RS at Sta.0+238.24 , 
Jo 26RS at Sta.0+250.48, Jo 27RS at Sta 262.72 ,And for 30" six bents pipe at workshop in storage yard  - 
Negative Films attached.

SHT 09/01/14 10/01/14 09/03/14 2 C

TEST-13-00016-SHT-102-A Bedding Material Aggregate -Crushed Limestone Aggregates - Report # BM/QC/14086- Al-Aroub Pipeline 
6"+4"-Beit Ummer Network Between Stations (0+500 & 1+200)

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-103-A Testing Bituminous Paving Mixture Report -Asphalt/loose sample-Report #AS/TBM/14204 - Deir Sha'ar Main 
Pipeline 8'' Between Stations (1+740 & 2+310)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-104-A Bedding Material Aggregate -Crushed Limestone Aggregates - Report # BM/QC/14083-Al-Aroub Pipeline 6"+4''- 
Beit Ummer Network Between Stations (0+000 & 0+500)

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-105-A Fill Materials - Aggregate Report # BM/QC/14082 - Al-Aroub Pipeline 6"+4''-Beit Ummer Network Between 
Stations (0+000 & 0+500) - Single Size Aggregate

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-106-A Density of soil In-Place -Sand Cone Method - #ST/FD/14419- Standard Sand ,0.6/0.3mm ,C Fraction - Biet 
Ummer Network 8" between Stations (1+240 to 1+600)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-107-A Density of soil In-Place -Sand Cone Method - #ST/FD/14410- Standard Sand ,0.6/0.3mm ,C Fraction - Biet 
Ummer Network 8" between Stations (1+600 to 1+300)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-108-A Concrete Compressive Strength Report# BM/CT/14840– 7 days First Stage 
 Retaining Wall Between Stations (7+357.37-7+363.22) /Al Hawawreh Street/Halhoul City

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-109-A Concrete Compressive Strength Report# BM/CT/14769– 28 days 
 Retaining Wall  Between Stations (7+436-7+443) and Second stage Retaining Wall  Between Stations  
(7+318.38-7+328.16) /Al Hawawreh Street/Halhoul City

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-110-A Ultrasonic Inspection Report- # 001 to 012 - Deir Sha'ar Main Pipeline 30'' - Jo. 
33,35,37,39,41,43,47,48,49,50,51,53,54,55,57,58,59,60,62,63. 

SHT 08/06/14 09/05/14 08/13/14 7 C

TEST-13-00016-SHT-110-B Ultrasonic Inspection Report- # 001 to 012 - Deir Sha'ar Main Pipeline 30'' - Jo. 
33,35,37,39,41,43,47,48,49,50,51,53,54,55,57,58,59,60,62,63. 

SHT 08/19/14 09/18/14 09/03/14 15 A

133



Approval 
Status

Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)

 SUBMITTAL TRACKING DATES

TEST-13-00016-SHT-111-A Fill Materials - Aggregate Report # BM/QC/14085 -Al-Aroub Pipeline 6"+4"-Beit Ummer Network Between 
Stations (0+500 & 1+200) - Single Size Aggregate

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-112-A Concrete Compressive Strength Report# BM/CT/14781– 28 days First Stage 
 Retaining Wall Between Stations (7+250.54-7+259.24) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-113-A Concrete Compressive Strength Report# BM/CT/14786– 28 days Second Stage 
 Retaining Wall Between Stations (7+250.54-7+259.24) /Al HawawerStreet/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-114-A Concrete Compressive Strength Report# BM/CT/14811– 28 days  -
 Retaining Wall Foundation Between Stations (7+205.7-7+237.3) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-115-A Concrete Compressive Strength Report# BM/CT/14812– 28 days Second Stage 
 Retaining Wall Between Stations (7+299.72-7+308.48) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-116-A Concrete Compressive Strength Report# BM/CT/14818– 28 days First Stage 
 Retaining Wall Between Stations (7+278.85-7+289.98) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-117-A Concrete Compressive Strength Report# BM/CT/14857– 7 days 
 Retaining Wall Between Stations (7+416.85-7+420.01) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/21/14 10 A

TEST-13-00016-SHT-118-A Concrete Compressive Strength Report# BM/CT/14864– 7 days 
 Retaining Wall (Second Stage) Between Stations (7+237.5-7+243.9) and (First Stage) Between Stations 
(7+259.3-7+268.9) /Al Hawawer Street/Halhoul City.

SHT 08/11/14 09/10/14 08/19/14 8 A

TEST-13-00016-SHT-119-A Concrete Compressive Strength Report# BM/CT/14849– 7 days 
 Retaining Wall (Second Stage) Between Stations (7+357.36-7+364.35) and (First Stage) Between Stations 
(7+243.9-7+237.3) /Al Hawawerh Street/Halhoul City.

SHT 08/11/14 09/10/14 08/19/14 8 A

TEST-13-00016-SHT-120-A Concrete Compressive Strength Report# BM/CT/14797– 28 days- First Stage 
 Retaining Wall Between Stations (7+299.72-7+308.48) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-121-A Soil and Soil Aggregate Materials - Topping material / Loose Sample Report # ST/14367 –30" Main Pipeline at 
Station 1+300

SHT 08/17/14 09/16/14 08/20/14 3 A

TEST-13-00016-SHT-122-A Concrete Compressive Strength Report# BM/CT/14840– 28 days First Stage 
 Retaining Wall Between Stations (7+357.37-7+363.22) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-123-A Concrete Compressive Strength Report# BM/CT/14887– 7 days Second Stage 
 Retaining Wall Between Stations (7+259.24-7+268.94) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-124-A Density of soil In-Place -Sand Cone Method - #ST/FD/14435 - Biet Ummer Network 8" between Stations (0+810 
to 1+250)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-125-A Density of soil In-Place -Sand Cone Method - #ST/FD/14452- Biet Ummer Network 8" between Stations (0+450 
to 0+810)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-126-A Density of soil In-Place -Sand Cone Method - #ST/FD/14457- Al Aroub Pipeline 6'' & 4"-Biet Ummer Network  
between Stations (0+000 to 0+700)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-127-A Bedding Material Aggregate -Cruched Limestone Aggregates- Report # BM/QC/14090 -Deir Sha'ar Main 
Pipeline  Between Stations (1+200 & 1+700)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-128-A Bedding Material Aggregate -Cruched Limestone Aggregates- Report # BM/QC/14091-Deir Sha'ar Main 
Pipeline  Between Stations (9+000 & 9+500)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-129-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14092-Deir Sha'ar Main Pipeline  
Between Stations (9+000 & 9+500)

SHT 08/17/14 09/16/14 08/25/14 8 A
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TEST-13-00016-SHT-130-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14093-Deir Sha'ar Main Pipeline  
Between Stations (1+200 & 1+700)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-131-A Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14359 – Beit Ummer Network 8'' 
Pipeline Between Stations (0+450 & 0+810)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-132-A Soil and Soil Aggregate Materials -Sub Grade/ Compacted Sample Report # ST/14364 – Al Aroub Pipeline 6'' & 
4"-Biet Ummer Network  between Stations (0+000 to 0+700)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-133-A Testing Bituminous Paving Mixture Report -Asphalt/loose sample-Report #AS/TBM/14210 - Deir Sha'ar Main 
Pipeline 8'' Between Stations (0+800 & 1+740)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-134-A Concrete Compressive Strength Report# BM/CT/14897– 7 days First Stage 
 Retaining Wall Between Stations (7+218/18-7+227.92) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-135-A Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-37-J1, B-37-J2, B-38-J1, B-38-
J2, B-39-J1, B-40-J1, B-40-J1, B-40-J2, B-45-J1, B-45-J2, B-2-J1, B-2-J2.  

SHT 08/20/14 09/19/14 08/24/14 4 C

TEST-13-00016-SHT-135-B Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-37-J1, B-37-J2, B-38-J1, B-38-
J2, B-39-J1, B-40-J1, B-40-J1, B-40-J2, B-45-J1, B-45-J2, B-2-J1, B-2-J2- Negative Films attached 

SHT 08/28/14 09/27/14 09/03/14 6 B

TEST-13-00016-SHT-136-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14213- Biet Ummer network 8” 
pipeline between Sta.(0+450 & 0+800).

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-137-A Soil and Soil Aggregate Materials Testing Report- Base course loose material- Report # ST/14377- Deir Sha’ar 
Main Pipeline Between Sta. (9+000 & 9+500). 

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-138-A Soil and Soil Aggregate Materials Testing Report- Base course loose material- Report # ST/14380- Biet Ummer 
network 8” Pipeline Between Sta. (0+000 & 0+450). 

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-139-A Field Density Test – Report #ST/FD/14465- Deir Sha’ar Main Pipeline between Sta.(7+093 & 7+135) LHS/7th 

layer/Behind Retaining Wall  
SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-140-A Field Density Test – Report #ST/FD/14468- Beit Ummer Network 8”  Pipeline between Sta.(0+000  & 0+450) SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-141-A Concrete compressive strength test for retaining wall- Between Sta.(7+259.3 -7+268.9) and Sta.(7+237.5 – 
7+243.9) /AL Hawawreh Street/Halhul -Report # BM/CT/14864- 28 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-142-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48 – 7+250.58)/AL Hawawreh 
Street/Halhul/First Stage -Report # BM/CT/14916-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-143-A Concrete compressive strength test for retaining wall- Between Sta. (7+204.54-7+211.57)/AL Hawawreh 
Street/Halhul-Report # BM/CT/14920-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-144-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48-7+250.58)/AL Hawawreh 
Street/Halhul/ Second Stage -Report # BM/CT/14937-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-145-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+204.54-access road)/AL 
Hawawreh Street/Halhul -Report # BM/CT/14921-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-146-A Ultrasonic Inspection Report- # 013 to 018 - Deir Sha'ar Main Pipeline 30'' - Jo. 64, 65, 66, 67, 68, 69, 70, 71, 72, 
73, 74, 75, 76, 77, 78, 79, 25, 26, 27, 28, 29, 30, 31, 32.

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-147-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14217- Deir Sha’ar main pipeline 
between Sta. (9+027 & 9+220).

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-148-A Aggregate Report # BM/QC/14126- Deir Sha'ar main pipeline from sta.3+000 to sta.3+500 SHT 11/23/14 12/23/14 PE

TEST-13-00016-SHT-149-A Concrete Compressive Strength Report# BM/CT/14835– 28 days -Second Stage Retaining Wall Between 
Stations (7+278.85-7+289.98) /Al Hawawreh Street/Halhoul City

SHT 08/28/14 09/27/14 09/07/14 10 A
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TEST-13-00016-SHT-150-A  Concrete Compressive Strength Report# BM/CT/14849– 28 days Retaining Wall (Second Stage) Between 
Stations (7+357.36-7+364.35) and (First Stage) Between Stations (7+243.9-7+237.3) /Al Hawawerh 
Street/Halhoul City.

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-151-A Soil and Soil Aggregate materials-Report # ST/14594-Deir Sha'ar main pipeline road from sta.5+640 to 
sta.5+820.

SHT 11/23/14 12/23/14 PE

TEST-13-00016-SHT-152-A Concrete Compressive Strength Report# BM/CT/14857– 28 days Retaining Wall Between Stations (7+416.85-
7+420.01) /Al Hawawer Street/Halhoul City

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-153-A Soil and Soil Aggregate materials-Report # ST/14599-Deir Sha'ar main pipeline road from sta.3+000 to 
sta.3+500.

SHT 11/23/14 11/23/14 PE

TEST-13-00016-SHT-154-A Field density test –Report #ST/FD/14486-Deir Sha’ar 30” main pipeline between sta.(9+027 – 9+220) SHT 09/01/14 10/01/14 09/07/14 6 A

TEST-13-00016-SHT-155-A Bedding Material for Zuboud pipeline 8'' Pipeline from Sta.0+000 to Sta.0+600- Report# BM/QC/14096 SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-156-A Aggregate Report # BM/QC/14097 - Zaboud pipeline 8'' Pipeline Between Stations (0+000 & 0+600) SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-157-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14220- Biet Ummer network 8” 
pipeline between Sta.(0+000 & 0+450).

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-158-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+259.24-7+268.94)/AL 
Hawawreh Street/Halhul/Second Stage Report# BM/CT/14887 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-159-A Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14433 – Deir Sha'ar 30" Main 
Pipeline Between sta.(9+220 to 9+400).

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-160-A Soil and Soil Aggregate Materials -Topping matireal / Loose Sample Report # ST/14434 – Al-Aroub Main 
Pipeline sta.(0+140 to 1+000)

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-161-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+218.18-7+227.92) Report# 
BM/CT/14897 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-162-A Density of soil In-Place -Sand Cone Method - #ST/FD/14537- Standard Sand ,0.6/0.3mm - Deir Sha'ar 30" main 
pipeline Between sta.(9+220 to 9+400)

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-163-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+218.18-7+227.9)/AL 
Hawawreh Street/Halhul/Second Stage Report# BM/CT/14908 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-164-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48 – 7+250.58)/AL Hawawreh 
Street/Halhul/First Stage -Report # BM/CT/14916-28 days.

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-165-A Concrete compressive strength test for retaining wall- Between Sta. (7+204.54-7+211.57)/AL Hawawreh 
Street/Halhul-Report # BM/CT/14920-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-166-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+204.54-access road)/AL 
Hawawreh Street/Halhul -Report # BM/CT/14921-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-167-A Density of soil In-Place -Sand Cone Method - #ST/FD/14557- Standard Sand ,0.6/0.3mm - Biet Ummer 30" main 
pipeline Between sta.(0+140 to 1+100)

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-168-A Fill Materials  / Soil and Soil Aggregate Report # ST/FD/14447 - Deir Sha'ar Main Pipeline Between Stations 
(7+218 & 7+385) LHS / Behind Retaining Wall

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-169-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48-7+250.58)/AL Hawawreh 
Street/Halhul/ Second Stage -Report # BM/CT/14937-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-170-A Fill Materials / 2nd layer- Density of Soil Report # ST/FD/14562 - Deir Sha'ar Main Pipeline Between Stations 
(7+465 & 7+485), (7+400 & 7+420) & (7+270 & 7+315) LHS

SHT 09/17/14 10/17/14 09/25/14 8 A
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TEST-13-00016-SHT-171-A Fill Materials / 1st layer- Density of Soil Report # ST/FD/14563 - Deir Sha'ar Main Pipeline Between Stations 
(7+220& 7+270) LHS/ Behined the retaining wall

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-172-A Density of Soil Report # ST/FD/14566 -Standard Sand ,0.6/0.3mm-Zaboud Main Pipeline Between Stations 
(0+000& 1+100) 

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-173-A Aggregate Report # BM/QC/14098 - Deir Sha'ar Main Pipeline Between Stations (8+500 & 9+000) SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-174-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14099 - Deiar Sa'ar Main 
Pipeline Between Stations (8+500 & 9+000)

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-175-A Concrete compressive strength test for retaining wall- Between Sta. (7+217-7+226)/AL Hawawreh Street/Halhul/ 
Second Stage -Report # BM/CT/14960-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-176-A Concrete compressive strength test for retaining wall- Between Sta. (7+227-7+236) & Sta.(7+198 to access road) 
/AL Hawawreh Street/Halhul/ Second Stage -Report # BM/CT/14968-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-177-A Concrete compressive strength test for footing retaining wall- Between Sta. (7+432-access road)  /AL Hawawreh 
Street/Halhul/ Second Stage -Report # BM/CT/14971-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-178-A Density of Soil Report # ST/FD/14572-Standard Sand ,0.6/0.3mm-Deir Sha'ar Main Pipeline Between 
Sta.(7+400 - 7+420)

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-179-A Density of Soil Report # ST/FD/14573-Standard Sand ,0.6/0.3mm-Deir Sha'ar Main Pipeline Between 
Sta.(7+200 - 7+277).

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-180-A Density of Soil Report # ST/FD/14574-Standard Sand ,0.6/0.3mm-Al-Aroub Pipline Road 30" Between 
Sta.(1+100 - 1+500).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-181-A Density of Soil Report # ST/FD/14578-Standard Sand ,0.6/0.3mm-Al-Aroub Pipline Road 30" Between 
Sta.(1+500 - 1+800).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-182-A Steel at Halhul Site Report# BM/STL/14049 ( Ø14, Ø16 & Ø22) SHT 11/23/14 12/23/14 PE
TEST-13-00016-SHT-183-A Soil and Soil Aggregate materials-Report # ST/14473-AlAroub Pipeline 30" road from Sta.(1+100 to 1+500). SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-184-A Soil and Soil Aggregate materials-Report # ST/14478-AlAroub Pipeline 30" road from Sta.(1+500 to 1+800) SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-185-A Soil and Soil Aggregate materials-Report # ST/14480-Dier Sha'ar Main Pipeline 30" Between Sta.(8+000 - 
9+000)

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-186-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14269- Zaboud Main Pipeline 
Between Sta.(0+000 - 0+300).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-187-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14272- Zaboud Main Pipeline 
Between Sta.(0+300 - 0+500).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-188-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14273- Zaboud Main Pipeline 
Between Sta.(0+500 - 0+800).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-189-A Concrete compressive strength test for footing retaining wall- Between Sta. (7+180-7+184)  /AL Hawawreh 
Street/Halhul/ Second Stage -Report # BM/CT/14959-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-190-A Density of Soil Report # ST/FD/14582-Standard Sand ,0.6/0.3mm-Deir Sha'ar 30"main pipeline Between 
sta.(7+450 - 7+485) LHS / Behined the retaining wall 

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-191-A Density of Soil Report # ST/FD/14586-Standard Sand ,0.6/0.3mm-Deir Sha'ar 30" main pipeline Between 
sta.(8+900 - 9+027). 

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-192-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14108 - Biet Ummer Main 
Pipeline 30" Between sta.(1+700 - 2+200).

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-193-A Aggregate Report # BM/QC/14109 - Biet Ummer Main Pipeline 30" Between sta.(1+700 - 2+200) SHT 09/28/14 10/28/14 10/01/14 3 A137
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TEST-13-00016-SHT-194-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14110 - Shahera pipeline 8" 
Between sta.(0+400 - 0+800)

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-195-A Soil and Soil Aggregate materials-Report # ST/14482-Zaboud pipeline Between Sta.(1+000 - 1+100). SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-196-A Soil and Soil Aggregate materials-Report # ST/14485-Shahera Pipeline 8" Between sta.(0+400 - 0+800). SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-197-A Soil and Soil Aggregate materials-Report # ST/14485-Biet Ummer Main Pipeline Between sta.(1+200 - 1+700). SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-198-A Soil and Soil Aggregate materials-Report # ST/14496-Biet Ummer Main Pipeline Between sta.(1+800 - 2+060). SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-199-A Density of Soil Report # ST/FD/14598-Standard Sand ,0.6/0.3mm-Biet Ummer Main Pipeline Between 
sta.(1+800 - 2+060).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-200-A Soil and Soil Aggregate materials-Report # ST/14506-Biet Ummer Main Pipeline Between sta.(1+200 - 1+800). SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-201-A Density of Soil Report # ST/FD/14602-Standard Sand ,0.6/0.3mm-Dier Sh'ar Main Pipeline 30" Between 
sta.(8+720 - 8+950).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-202-A Density of Soil Report # ST/FD/14605-Standard Sand ,0.6/0.3mm-Biet Ummer Main Pipeline Between 
sta.(1+200 - 1+800).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-203-A Density of Soil Report # ST/FD/14643-Standard Sand ,0.6/0.3mm-Shahera 8" Pipeline Between sta.(0+900 - 
1+350).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-204-A Density of Soil Report # ST/FD/14642-Standard Sand ,0.6/0.3mm-Dier Sha'ar main pipelineBetween sta.(2+340 - 
2+600).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-205-A Soil and Soil Aggregate materials-Report # ST/14532-Biet Ummer Main Pipeline Between sta.(2+340 - 2+600). SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-206-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14104-1 - Deir Sha'ar main 
pipeline  Between sta.(8+000 - 9+000).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-207-A Density of Soil Report # ST/FD/14641-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+220 - 
7+315).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-208-A Concrete compressive strength test for retaining wall- Between Sta. (7+211.34-7+218.50) & (7+175.6 - 
7+179.75)/AL Hawawreh Street/Halhul/ First Stage -Report # BM/CT/14990-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-209-A Concrete compressive strength test for retaining wall- Between Sta. (7+211.34-Access road)/AL Hawawreh 
Street/Halhul -Report # BM/CT/141052-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-210-A Concrete compressive strength test for Stair at Sta.7+505/AL Hawawreh Street/Halhul -Report # BM/CT/141091-
28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-211-A Concrete compressive strength test for boundary wall between Sta.(6+970 - 7+035) RHS /AL Hawawreh 
Street/Halhul -Report # BM/CT/141071-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-212-A Density of Soil Report # ST/FD/14622-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(8+271- 
8+580).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-213-A Soil and Soil Aggregate materials-Report # ST/14519-Deir Sha'ar Main Pipeline Between sta.(8+271 - 8+580). SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-214-A Ultrasonic Inspection Reports- Deir Sha'ar Main Pipeline 30'' -From sta.1+267.01 to sta.2+241.95 SHT 10/26/14 11/25/14 11/05/14 10 C
TEST-13-00016-SHT-215-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.9+027.36 to sta.8+283.55. SHT 10/26/14 11/25/14 11/05/14 10 A
TEST-13-00016-SHT-216-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.9+039.55 to 9+368.39. SHT 10/26/14 11/25/14 11/05/14 10 A
TEST-13-00016-SHT-217-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From 2+242.21.to sta.3+099.73 SHT 10/29/14 11/28/14 11/05/14 7 A138
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USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)

 SUBMITTAL TRACKING DATES

TEST-13-00016-SHT-218-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.4+274.40 to 4+604.04. SHT 10/29/14 11/28/14 11/05/14 7 A
TEST-13-00016-SHT-219-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.5+788.84 to 5+641.99. SHT 10/29/14 11/28/14 11/05/14 7 A
TEST-13-00016-SHT-220-A Concrete compressive strength test for Slab of manhole at sta. 0+092 & wall of manhole at sta.0+010 / Biet 

Ummer-Report # BM/CT/141064-28 days.
SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-221-A Concrete compressive strength test for retaining wall- Between Sta. (7+023-7+036) /AL Hawawreh 
Street/Halhul/ First Stage -Report # BM/CT/141173-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-222-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+179.75-access road) /AL 
Hawawreh Street/Halhul/ First Stage -Report # BM/CT/141154-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-223-A Concrete compressive strength test for boundary wall- Between Sta. (6+941-7+036) RHS /AL Hawawreh 
Street/Halhul/ First Stage -Report # BM/CT/141129-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-224-A Concrete compressive strength test for retaining wall- Between Sta. (7+207-7+213.5) /AL Hawawreh 
Street/Halhul/ First Stage -Report # BM/CT/14997-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-225-A Concrete compressive strength test for retaining wall- Between Sta. (7+190-7+201.1) /AL Hawawreh 
Street/Halhul/ First Stage -Report # BM/CT/141016-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-226-A Density of Soil Report # ST/FD/14614-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+140 - 
2+320).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-227-A Density of Soil Report # ST/FD/14627-Standard Sand ,0.6/0.3mm-Shahera pipeline Between sta.(0+395- 
0+900).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-228-A Density of Soil Report # ST/FD/14631-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+060- 
2+140).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-229-A Density of Soil Report # ST/FD/14634-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+185 - 
7+220)/3rd layer & (7+485-7+505)/ 2nd layer.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-230-A Density of Soil Report # ST/FD/14658-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+600 - 
2+660).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-231-A Density of Soil Report # ST/FD/14665-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+130 - 
2+220).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-232-A Density of Soil Report # ST/FD/14634-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+485-
7+505) /5th layer & (7+220-7+295)/ 10th layer & (7+185-7+220)/ 6th layer.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-233-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14113 - Deir Sha'ar Main Pipeline 30'' 
Between Stations (4+250 & 4+750)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-234-A Bedding Material Aggregate Report # BM/QC/14118 -  Deir Sha'ar Main Pipeline 30'' Between Stations (5+300 
& 5+800)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-235-A Bedding Material Aggregate Report # BM/QC/14119 -  Deir Sha'ar Main Pipeline 30'' Between Stations (2+200 
& 3+000)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-236-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14120 - Deir Sha'ar Main Pipeline 30'' 
Between Stations (5+300 - 5+800)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-237-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14121 - Deir Sha'ar Main Pipeline 30'' 
Between Stations (2+200 - 3+000)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-238-A Soil and Soil Aggregate materials-Report # ST/14559-Deir Sha'ar Main Pipeline 30'' Between Stations (2+800 - 
3+000).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-239-A Soil and Soil Aggregate materials-Report # ST/14563-Biet Ummer 30" main pipeline Between Stations (0+010 - 
0+180).

SHT 11/03/14 12/03/14 11/11/14 8 C

TEST-13-00016-SHT-240-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14304- Deir Sha'ar main pipeline 
Between Sta.(8+515-8+580) & Sta.(8+271 - 8+540).

SHT 11/03/14 12/03/14 11/11/14 8 A
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TEST-13-00016-SHT-241-A Soil and Soil Aggregate materials-Report # ST/14511-Deir Sha'ar Main Pipeline 30'' Between Stations (2+140-
2+320).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-242-A Soil and Soil Aggregate materials-Report # ST/14526-Deir Sha'ar Main Pipeline 30'' Between Stations (2+060-
2+140).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-243-A Soil and Soil Aggregate materials-Report # ST/14550-Deir Sha'ar Main Pipeline 30'' Between Stations (2+600-
2+660).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-244-A Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-60-R1, 61A-R1, 61B-R1, 68-
R1-R12, 69-R1-R12, 73-R12, 74-R1, 75-R1, 76-R1, 77A-R12, 77B-R12,77B-R12, 78A-R1, 78B-R12, 79-R12, 
79-R12, 109A-R12, 109B-R12, 110- R13, 111-R13, 112-R13,R1-21.131- Negative Films attached 

SHT 11/03/14 12/03/14 11/18/14 15 C

TEST-13-00016-SHT-245-A Concrete compressive strength test for Slab of manhole at sta. 9+028  / Kharas Junction-Report # BM/CT/141226-
28 days.

SHT 11/23/14 12/23/14 PE

TEST-13-00016-SHT-246-A Concrete compressive strength test for boundary wall from sta.9+984 to sta.6+972 & from sta.7+000 to sta.7+008 
/ Alhawawer -Report # BM/CT/141245-28 days.

SHT 11/23/14 12/23/14 PE

TEST-13-00016-SHT-247-A Density of Soil Report # ST/FD/14716-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.5+640 to 
sta.5+820

SHT 11/23/14 12/23/14 PE

TEST-13-00016-SHT-248-A Density of Soil Report # ST/FD/14719-Standard Sand ,0.6/0.3mm-Al Nabi Younis 8" pipeline from sta.0+134 to 
sta.0+621

SHT 11/23/14 12/23/14 PE

TEST-13-00016-SHT-249-A Density of Soil Report # ST/FD/14722-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.2+780 to 
sta.3+030

SHT 11/23/14 12/23/14 PE

TEST-13-00016-SHT-250-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14125 -Deir Sha'ar main 
pipeline from sta.3+000 to sta.3+500.

SHT 11/23/14 12/23/14 PE

 

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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RFI-13-00016-SHT-001 Sizes / Ratings of associated valves and fittings drawings sheets (MD-09 and 
MD-10) Task order # 16 SHT 12/04/13 01/03/14 12/22/13 18 Maher Awawdeh

RFI-13-00016-SHT-002

Applicability of Mechanical Specifications governing 760mm steel pipe (section 
15000- Piping, General) (section 15025- steel pipe –ASTM A53/A106 
Modified) and (section 02570- steel pipe, specials, and fittings – AWWA C200 
Modified)

SHT 12/22/13 01/21/14 01/12/14 21 Maher Awawdeh

RFI-13-00016-SHT-003 Trench type and width for 760mm main pipeline – Deir Sha’ar   Project, TO # 
16 SHT 01/16/14 02/15/14 01/22/14 6 Maher Awawdeh

RFI-13-00016-SHT-004 Replacement of the motorized valve at Halhul with hydraulically operated level 
control valve- Deir Sha’ar Project, TO # 16 SHT 01/16/14 02/15/14 02/03/14 18 Maher Awawdeh

RFI-13-00016-SHT-006 Existing unsuitable material (Dumping material) located within our SOW from 
sta. 7+090 to 7+160. At Deir Sha’ar main pipeline project, TO # 16

SHT 01/22/14 02/21/14 01/29/14 7 Maher Awawdeh

RFI-13-00016-SHT-007 Proposed pipe culvert at sta. 0+650  and guardrail for Task Order #16, Deir 
Sha'ar Main pipeline SHT 02/03/14 03/05/14 02/16/14 13 Maher Awawdeh

RFI-13-00016-SHT-008 guardrail location from  sta. 3+150 to 3+780. Deir Sha’ar main pipeline project, 
TO # 16 SHT 02/11/14 03/13/14 03/02/14 19 Maher Awawdeh

RFI-13-00016-SHT-009 Location of concrete retaining walls from  sta. 6+800 to 7+515. Deir Sha’ar 
main pipeline project, TO # 16# SHT 02/11/14 03/13/14 03/03/14 20 Maher Awawdeh

RFI-13-00016-SHT-010 Retaining wall above PGL at  Deir Sha’ar main pipeline project, TO # 16 SHT 02/11/14 03/13/14 02/24/14 13 Maher Awawdeh
RFI-13-00016-SHT-011 Concrete Formwork SHT 02/13/14 03/15/14 02/17/14 4 Maher Awawdeh
RFI-13-00016-SHT-012 Using steel mini guard around trenches instead of concrete barrier SHT 02/20/14 03/22/14 02/27/14 7 Maher Awawdeh

RFI-13-00016-SHT-013 Air over water surge vessel / Bladder Type Surge System At Deir Sha’ar main 
pipeline project, TO # 16 SHT 02/27/14 03/29/14 03/09/14 10 Maher Awawdeh

RFI-13-00016-SHT-014 Vapor barrier under blinding concrete for foundation at Deir Sha’ar main 
pipeline  / Task order # 16 SHT 03/30/14 04/29/14 04/07/14 8 Maher Awawdeh

RFI-13-00016-SHT-015 Table of Dimensions and Reinforcing steel for Concrete walls at Deir Sha’ar 
main pipeline  / Task order # 16 SHT 03/30/14 04/29/14 04/07/14 8 Maher Awawdeh

RFI-13-00016-SHT-016 Structural excavation  at Deir Sha’ar main pipeline project, TO # 16 SHT 04/17/14 05/17/14 05/06/14 19 Maher Awawdeh

RFI-13-00016-SHT-017 Eliminate pipe culverts @ sta. 1+525 @ 2+230 Beit Ummar  Task Order #16 SHT 05/19/14 06/18/14 05/20/14 1 Maher Awawdeh

RFI-13-00016-SHT-018
Access road required per Halhul municipality from sta. 7+180 to 7+190. Deir 
Sha’ar main pipeline project, TO # 16 SHT 05/21/14 06/20/14 05/31/14 10 Maher Awawdeh

RFI-13-00016-SHT-019 Pouring concrete retaining wall  in two stages at Deir Sha'ar Main pipeline Task 
Order #16 SHT 05/25/14 06/24/14 05/31/14 6 Maher Awawdeh

RFI-13-00016-SHT-020 Revise the profile for Al-Aroub road / Beit Oummar  . Deir Sha’ar main 
pipeline project, TO # 16 SHT 06/05/14 07/05/14 06/09/14 4 Maher Awawdeh

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

TASK ORDER #16, Deir Shaar Main Pipeline 
RFIs log - SHT 

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By
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USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
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CONTRACT NO. AID-294-I-00-12-00005               

Response By

RFI-13-00016-SHT-021 Required washout and air relieve valve  chambers  at  Sta.0+000 to Sta.1+350-
Halhul Water Distribution Network -Shahera Water Pipeline Task Order #16 SHT 06/12/14 07/12/14 06/17/14 5 Maher Awawdeh

RFI-13-00016-SHT-022 Using geo textile sheet under base course and above single size material in water 
lines trenches. SHT 06/24/14 07/24/14 07/13/14 19 Maher Awawdeh

RFI-13-00016-SHT-023 Technical requirement as per RFI#13 response for Bladder Type Surge System 
At Deir Sha’ar main pipeline project, TO # 16 SHT 07/03/14 08/02/14 07/10/14 7 Maher Awawdeh

RFI-13-00016-SHT-024 CMC response to stone wall shop drawing submittal no. SUB-13-00016 –SHT-
194-A-Deir Sha’ar main pipeline project, TO # 16 SHT 07/14/14 08/13/14 07/24/14 10 Maher Awawdeh

RFI-13-00016-SHT-025 Replace the proposed pipe culvert  1.0 m dia with 3(60) cm dia pipe 
culverts at  sta. 4+610/ Deir Sha’ar main pipeline project, TO # 16 SHT 07/14/14 08/13/14 07/22/14 8 Maher Awawdeh

RFI-13-00016-SHT-026 Pipes and Catch basin for Storm Drainage system SHT 08/14/14 09/13/14 08/25/14 11 Maher Awawdeh

RFI-13-00016-SHT-027 Location for the required valves and connection chambers  at Deir Sha’ar Main 
pipeline project, TO # 16 SHT 08/26/14 09/25/14 09/09/14 14 Maher Awawdeh

RFI-13-00016-SHT-028 Flow meter size for Deir Sha'ar Connection Chamber @ Sta.1+280/ Task order 
#16 SHT 09/11/14 10/11/14 10/02/14 21 Maher Awawdeh

RFI-13-00016-SHT-029 Epoxy coated Steel pipes-Tzinorot -16", 20" and 24"/ Task order #16 SHT 09/29/14 10/29/14 10/16/14 17 Maher Awawdeh

RFI-13-00016-SHT-030 Pre-cast concrete roof slab for water chambers at Deir Sha’ar Main pipeline 
project TO# 16 SHT 11/18/14 12/18/14 11/20/14 2 Maher Awawdeh

RFI-13-00016-SHT-031 Change size of Halhul  Connection Chamber  MD-05 -at sta. 8+889- Deir 
Sha'ar Main pipeline Task order #16 SHT 11/19/14 12/19/14
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Deir Sha'ar Main Pipeline Project

Month Year Management Engineers Skilled Labor
Unskilled 

Labor
Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 29.6 15.1 37.3 0.0 0.0 82.0 3.4 121.0 15.1

December 2013 46.0 14.0 1.5 0.0 0.0 61.5 2.6 112.0 14.0

January 2014 92.0 51.0 28.0 48.0 0.0 219.0 9.2 200.0 25.0

February 2014 95.0 68.4 106.5 105.6 0.0 375.5 15.8 192.0 24.0

March 2014 108.0 80.0 221.3 186.0 0.0 595.3 25.0 216.0 27.0

April 2014 104.0 78.0 299.5 254.0 0.0 735.5 30.9 208.0 26.0

May 2014 135.0 76.8 572.4 553.3 0.0 1337.4 56.2 208.0 26.0

June 2014 164.0 83.0 658.1 603.5 0.0 1508.6 63.4 214.0 26.8

July 2014 141.9 74.0 530.5 346.8 0.0 1093.1 45.9 56.0 7.0

August 2014 159.8 121.6 893.0 558.5 0.0 1732.9 72.8 0.0 0.0

September 2014 188.9 147.3 1265.8 706.0 0.0 2307.9 97.0 0.0 0.0

Total of FY 2014 10048.6 422.2 1527.0 190.9

October 2014 155.0 107.5 843.3 443.5 0.0 1549.3 65.1 0.0 0.0

November 2014 179.3 110.1 797.4 464.5 0.0 1551.3 65.2 0.0 0.0

December 2014 0.0 0.0

January 2015 0.0 0.0

February 2015 0.0 0.0

March 2015 0.0 0.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 3100.5 130.3 0.0 0.0

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00016

Deir Sha'ar Main Pipeline Project (SHT)

                  Note: All numbers are rounded to the nearest decimal number.

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: November 30, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of 

Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Female 

Working 

Hours

Female 

Working 

Days
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Daily Work Force /November 2014
Project: Deir Sha’ar Main Pipeline Project
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 10 10 8 8 10 10 26 9 16 17 136 64 32 24 72 40 8 8 10 8 4 36 18 APCO/ArCon 10 10 8 8 10 10 34 9 16 17 120 56 16 16 56 40 8 8 10 8 7 5 30 16
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 26 9 16 17 104 64 32 24 72 40 8 8 10 8 4 32 18 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 128 104 32 24 128 40 8 8 10 8 7 4 40 25
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 26 9 16 17 112 64 32 24 72 40 8 8 10 8 4 33 18 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 128 104 32 24 128 40 8 8 10 8 7 4 40 25
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 26 9 16 25 112 88 32 24 104 40 8 8 10 8 4 37 22 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 128 104 32 24 128 40 8 8 10 8 7 4 40 25
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 9 24 17 128 96 32 24 112 40 8 8 10 8 5 40 23 Subcontractor 10 8 10 48 8 16 16 16 1 1 12 2
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 9 16 25 136 88 32 24 104 40 8 8 10 8 5 40 22 APCO/ArCon 10 10 8 8 10 10 18 9 16 17 24 0 0 0 0 0 8 8 10 8 7 3 7 4
Subcontractor Subcontractor
APCO/ArCon 8 0 0 1 APCO/ArCon 10 10 8 8 10 10 18 9 16 17 48 32 16 16 40 32 8 8 10 8 7 3 18 13
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 9 24 9 128 64 32 24 72 32 8 8 10 8 5 35 17 APCO/ArCon 8 8 8 8 8 8 8 8 0 8 40 0 0 0 0 8 8 8 8 8 6 2 6 5
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 9 16 17 128 64 32 24 72 40 8 8 10 8 5 35 18 APCO/ArCon 10 10 8 8 10 10 10 9 16 17 104 64 32 16 80 40 8 8 10 8 7 2 31 19
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 9 16 17 128 64 32 24 72 40 8 8 10 8 5 35 18 APCO/ArCon 8 8 8 8 8 8 8 8 0 8 28 0 0 0 0 0 8 8 8 8 6 2 5 4
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 16 17 128 96 32 24 112 40 8 8 10 8 4 39 23 APCO/ArCon 8 8 8 8 8 8 8 8 0 8 7 0 0 0 0 0 8 8 8 8 6 2 2 4
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 9 16 17 136 96 32 24 112 40 8 8 10 8 5 40 23 APCO/ArCon 8 8 0 0 1 1
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 9 16 17 136 96 32 24 112 40 8 8 10 8 5 40 23 APCO/ArCon 10 10 8 8 10 10 10 9 16 17 104 64 32 16 72 40 8 8 10 8 7 2 31 18
Subcontractor Subcontractor
APCO/ArCon 8 0 0 1 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 104 64 24 24 72 40 8 8 10 8 7 4 31 18
Subcontractor Subcontractor
APCO/ArCon 10 10 8 8 10 10 34 9 16 17 136 96 32 24 112 40 8 8 10 8 5 40 23 APCO/ArCon
Subcontractor Subcontractor
APCO/ArCon 8 8 8 8 8 8 24 8 8 16 80 48 0 0 40 24 8 8 8 8 4 19 12 179 110 797 465
Subcontractor

November 15, 2014 7

November 16, 2014 6 Total 

November 13, 2014 7 November 29, 2014

November 14, 2014 0 November 30, 2014

November 11, 2014 7 November 27, 2014

November 12, 2014 7 November 28, 2014

November 9, 2014 7 November 25, 2014

November 10, 2014 7 November 26, 2014

November 7, 2014 0 November 23, 2014

November 8, 2014 7 November 24, 2014

November 5, 2014 7 November 21, 2014

November 6, 2014 7 November 22, 2014

November 3, 2014 7 November 19, 2014

Worker/Classification (Hour)

November 4, 2014 7 November 20, 2014

November 1, 2014 7 November 17, 2014

November 2, 2014 7 November 18, 2014

Daily Work Force /November 2014

Date
Name of 

Contractor 
/Subcontractor

Man-days

Date
Name of 

Contractor 
/Subcontractor

Man-days
Management UnskilledEngineers Skilled Unskilled Management Engineers Skilled

Worker/Classification (Hours)
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00016

Deir Sha’ar Main Pipe Line Project
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: November 30, 2014

DATE 
Deir Sha’ar Main Pipe Line Project

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

November 1, 2014 7.0 4.4 36.1 18.3 65.8
November 2, 2014 7.0 4.4 32.1 18.3 61.8
November 3, 2014 7.0 4.4 33.1 18.3 62.8
November 4, 2014 7.0 4.4 37.1 22.3 70.8
November 5, 2014 7.0 5.4 40.1 23.3 75.8
November 6, 2014 7.0 5.4 40.1 22.3 74.8
November 7, 2014 0.0 0.0 0.0 1.0 1.0
November 8, 2014 7.0 5.4 35.1 17.3 64.8
November 9, 2014 7.0 5.4 35.1 18.3 65.8

November 10, 2014 7.0 5.4 35.1 18.3 65.8
November 11, 2014 7.0 4.3 39.1 23.3 73.6
November 12, 2014 7.0 5.4 40.1 23.3 75.8
November 13, 2014 7.0 5.4 40.1 23.3 75.8
November 14, 2014 0.0 0.0 0.0 1.0 1.0
November 15, 2014 7.0 5.4 40.1 23.3 75.8
November 16, 2014 6.0 4.0 19.0 12.0 41.0
November 17, 2014 7.0 5.4 30.1 16.3 58.8
November 18, 2014 7.0 4.4 40.1 25.3 76.8
November 19, 2014 7.0 4.4 40.1 25.3 76.8
November 20, 2014 7.0 4.4 40.1 25.3 76.8
November 21, 2014 1.3 1.0 12.3 2.0 16.5
November 22, 2014 7.0 3.4 7.1 4.3 21.8
November 23, 2014 7.0 3.4 18.1 13.3 41.8
November 24, 2014 6.0 2.0 6.0 5.0 19.0
November 25, 2014 7.0 2.4 31.1 19.3 59.8
November 26, 2014 6.0 2.0 4.5 4.0 16.5
November 27, 2014 6.0 2.0 1.9 4.0 13.9
November 28, 2014 0.0 0.0 1.0 1.0 2.0
November 29, 2014 7.0 2.4 31.1 18.3 58.8
November 30, 2014 7.0 4.4 31.1 18.3 60.8

0.0 0.0 0.0 0.0 0.0
Sub Total of 

November 2014
179.3 110.1 797.4 464.5 0.0 1551.3

Total Job Days
Nov-14

No of Full Time Equivalent (FTE) Jobs 

1551.3 65.2

DATE 
Deir Sha’ar Main Pipe Line Project

SubTota
l
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I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 16- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN
CE

RAISED BY DATE 
RAISED PROBLTY. IMPACT RISK 

RATING
COST 

IMPACT
SCHEDULE 

IMPACT
RESPONSE 
STRATEGY

RESPONSE 
PLAN

RISK 
OWNER

STATUS NOTES

1 Design 0
2 Owner 0
3 USAID 0
4 External 0
5 Procurement 0
6 Skills 0
7 Complexity 0
8 Resources 0
9 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 

No risks during this 
reporting period.
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