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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sha’ar  Main Pipeline Project (SHT) 

Project Description This project consists of:  

1. Installation of a new 11.5 kilometer, 750mm (30 inch) diameter main transmission 

pipeline from the Deir Sha’ar booster station to the existing 25,000m3 reservoir in 

Halhul. The pipeline starts at the Deir Sha’ar booster station, passes alongside and 

supplies water from metered turn-outs to Beit Ummar, Karmi Tzur, Al-Arrub Camp, 

and Halhul, and ends at the existing reservoir in Halhul.  

2. Installation of 13 kilometers of network connections ranging from 300mm to 75mm, 

except 250mm diameter for the cities of Beit Ummar and Halhul.  

3. Upgrading approximately 10 kilometers of existing road along the pipeline alignment. 

This includes upgrading a 6.6 km stretch of a two-lane road, upgrading a 0.67 km 

section of a four-lane road, and milling and overlay of 2.8 kilometers of the existing 

roadway surface.  

Statement of Work (SOW) The road works consist of  excavation works, backfilling excavated  areas,  embankment  

backfilling,  pavement layer construction and/or milling and overlay of the existing roadway 

surface, construction of retaining structures, installation of storm water culverts and storm  

water drainage  system,  installation of safety features (signage, road marking, cat eyes, and 

guardrails) and other works as required by the contract documents. 

Water piping scope of works includes  excavation, supply and installation of pipelines and 

associated accessories for the transmission main and chambers, related civil and mechanical  

works,  trench backfill,  pipe pressure testing, pipe disinfection and cleaning, and other 

works required by the contract documents to provide a fully operational water delivery 

system. 

Project Location  Beit Ummar, Al-Arrub Camp, and Halhul in Hebron District  

(Areas A, B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00016 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Self-Performance  

Notice of Award (NOA) Sep. 23, 2013 

 

Notice To Proceed (NTP)  Nov. 06, 2013 

Task Order Contract Value  $16,512,214 

Projects Total Value $15,612,214 

Day Work $ 900,000 

Modified Projects Total Value 
$15,221,568.50 

(VO#02) 

Modified Day Work $1,290,645.50 (VO#02) 

Start of Construction February 01, 2014 

Contractual period of Performance 550 Calendar Days  

Contractual End Date  May 09, 2015 

Modified period of Performance --- 

Modified End Date  --- 

Estimated Completion Date May 09, 2015 

Planned Percentage of Completion 72.6% 

Actual Percentage of Completion 45.1% 

Total Float -47 Days 
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SAFETY: 

During this reporting period, no accidents were reported, zero Notices of Unsafe Condition 

(NUCs) were issued and two toolbox talks were conducted for field staff and labors as detailed 

below:  

Date Tool Box No.                                  Location  Description 

December 
09, 2014 

STBM-00016-C-E-
015 

Main pipeline at 
St. 2+700 

Safety measures during loading and 
unloading, general safety refreshment and 
PPEs. 

December 
09, 2014 

STBM-00016-C-E-
016 

Beit Ummar at St. 
4+900. 

Safety measures during loading and 
unloading, general safety refreshment and 
PPEs. 

 

 
Figure 01- Safety toolbox talk on Dec. 

09, 2014. 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan addressing the responsive actions to special conditions was submitted to CMC. Approval on this 

plan was received on Feb. 02, 2014.  Environmental mitigation plan measures; public and labors safety measures were 

implemented during this reporting period. APCO closed most of July Environmental Checklist (ECL) notes and worked on 

August, September and October and November ECLs recommendations. December ECL was received via. email on Dec. 31, 2014 

indicating the following site-specific concerns: 1) closing all pending ECLs 2) poor housekeeping in all working areas and 3) 

contract for dumping area site is not submitted yet. APCO will work on CMC notifications and close all pending ECLs in January 

2015.   
 

 
TRAFFIC CONTROL MEASURES: 

For road segments that are located in Area A and B, copies were prepared, stamped and approved by the Traffic Higher Council at 

the Palestinian Ministry of Transport and local councils.  

Traffic control plans for Halhul water distribution network - Zaboud water pipeline was submitted and approved on June 19
th

, 

2014. Halhul water distribution network – Shahera water pipeline, traffic plan was submitted to CMC and returned back Action C 

(revise resubmit). Traffic Control Plan for Al Arrub internal networks was submitted on July 08, 2014 and returned back on July 

09, 2014 as Action C (revise resubmit). Traffic control plan for Al Nabi Younes Intersection from St.9+040 to St. 9+100 was 

submitted and approved on July 15, 2014. Traffic control plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to 

Sta.1+300 was submitted and approved on Sep. 22, 2014. Traffic control plan for main pipeline from St. 7+500 to St. 9+100 was 

approved on Sep. 11, 2014, from 2+800 to St. 4+200 was approved on Oct. 15, 1014 and from St. 6+280 to St.6+820 was 

submitted on Dec. 28, 2014 . Traffic control plan for Al Nabi Younes Intersection 4'' internal network from Sta.0+000 to 

Sta.0+600 was approved on Dec. 14, 2014. 

Traffic plans for road segments located in Area C were stamped and approved by Israeli and Palestinian related authorities and 

submitted to CMC. A conditional written approval from DCL was received on February 20, 2014 for traffic plan from St. 0+000 to 

St. 2+800, and Maatz approval was received for phase 01 traffic plan from St. 0+000 to St. 2+800 on April 8th, 2014. Final written 

approval for Phase I was received from DCL on May 04th, 2014.  Traffic plan for road and water works from St. 6+800 to St. 

7+500 was prepared and submitted for CMC’s approval on May 13
th

, 2014, and from St. 4+220 to St. 5+500 was submitted and 

approved on Sep. 22, 2014. APCO/ArCon is working on preparing and approving traffic plans for remaining road segments that 

are located in Area C and receiving the required approvals from the Traffic Department at ICA on traffic plans in Area C. 

APCO conducted coordination meeting, calls and emails with both Hebron and Bethlehem DCL regarding the pipeline stretch in 

Area C (from St. 4+300 to St. 5+900) and survey works near Gush Ezyon at the start of the project. 
 

Maatz and Israeli police approvals to commence the work near Karmi Tzur were received, Israeli Army approval was received on 

Dec. 04, 2014, APCO mobilized immediately upon getting the Israeli Army approval, multiple equipment were delivered, detour 

was made passable by 8:15 pm, safety was implemented according to permit requirements with Israeli approved company, work 

started in earnest and continued all night long, housekeeping and washing of the road were performed as well.  
 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination with local councils, utility owners continued to be conducted during this reporting period as detailed below: 
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COORDINATION: During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

December 01, 2014 Beit Ummar Municipality- Nabil Alqam. 
Black and Veatch- Ghaleb Najajra. 
APCO/ArCon- Mohammad Halayqa. 

Coordination meeting 
 

Discuss landowner’s objection on road 
widening at St.5+280 (issue was resolved in this 
meeting). 

December 06, 2014 
 

Beit Ummar Municipality -Nabil Alqam 
Black and Veatch- Maher Awawdeh. 
APCO/ArCon  –Mohammad Halayqa  

Coordination meeting Discuss landowner’s objection on retaining wall 
works at St.3+225 (issue was resolved in this 
meeting). 

December 07, 2014 
 

Halhul Municipality -Mohammad Dheidel.  
APCO/ArCon  –Mohammad Halayqa 

Coordination meeting Follow up restoration work at Al Nabi Younis 
network. 

December 11, 2014 USAID – Ms. Sonia Massis  
Black and Veatch –Dr. Daoud Qawasmeh, 
Maher Awawdeh, Ghaleb Najajra, Adnan 
Azazmeh, Isra’a Odeh, Malik Najajra, 
Khalid Al Haramy.  
APCO/ArCon –Najim Saymuah, 
Mohammad Halayqa and Amani Krunz. 

Progress meeting Discuss the work progress, safety, quality, 
progress of work, reports and other issues. 

December 17, 2014 USAID representatives 
Black and Veatch representatives 
APCO/ArCon representatives 

Monthly Contracting 
Officer’s Meeting  
(All Task Orders) 

Review progress of work , safety, quality and 
discuss project issues 

December 23, 2014 
 

Halhul Municipality -Mohammad Dheidel.   
Black and Veatch- Maher Awawdeh. 
APCO/ArCon  –Mohammad Halayqa 

Coordination meeting Follow up the complaints of Halhul 
Municipality. 

SITE VISITORS: During this reporting period, the following visits have occurred:  

 Date Organization                                  Location Description 

Task Order 16 

December 04, 2014 USAID- Ms. Sonia Massis 30” Main pipeline – 
Beit Ummar 

Site visit to follow-up work progress, quality, and safety. 

December 11, 2014 
 

USAID- Ms. Sonia Massis 
 

30” Main pipeline – 
Beit Ummar    

Site visit to follow-up work progress, quality, safety and attend 
bi-weekly progress meeting. 

December 22, 2014 USAID- Ms. Sonia Massis 30” Main pipeline – 
Beit Ummar 

Site visit to follow-up work progress, quality, and safety. 

 

MATERIAL OR EQUIPMENT DELIVERED TO SITE: 

Please refer to Annex A- Equipment and Material receiving log. 

PROGRESS and SCHEDULING: 

 

 

 

Overall percentages of completion are : 
Completion% T.O 
Planned %  72.6% 

Actual % 45.1% 

Total Float -47 Days 

Refer to Appendix C   Progress s-curve planned versus Actual. 
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Project is behind schedule due to previous months’ delays. APCO will mitigate project delays by increasing the productivity of 30” 

pipeline installation per day by increasing the number of welders to maximize the number of pipe installed, essentially “two crews” 

in one location in addition to the second crew working in different area on the pipeline. APCO will also increase work forces and 

resources working on chambers construction.   
 

ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works. 

 Continue preparation and submitting of material and shop drawing submittals.  

 Continue implementation of traffic control plan. 

 Continue delivery of pipes and fittings. 

 Continue construction of retaining wall from Sta.3+234 to Sta.3+276 RHS (70% complete) 

 Continue construction of retaining wall from Sta.3+380 to Sta.3+464 RHS (20% complete) 

 Continue construction of retaining wall from Sta.4+422 to Sta.4+445 LHS (30% complete) 

 Finish retaining walls construction from Sta. 7+365 to Sta.7+389. 

 Continue excavation of trench, bedding, installation of 760 mm steel pipes and backfill from St. 3+707 to 4+274, from St. 

5+231 to St.4+672 and from 6+239 to 6+575. Total length of 30” pipes installed through end of December is 7,119 l.m. 

 Continue backfilling works of selected material behind retaining walls from St. 4+345 to St.4+365. 

 Continue base course layer preparation for 30” main pipeline from Sta. 5+600 to Sta. 5+300, and from Sta. 3+900 to 

Sta.4+270 (80% complete) 

 Continue construction of flow monitoring chamber at St. 1+280 for (80% complete) 

 Finish construction of civil works for the chambers at main road washout at St. 0+740, air release valve at Sta. 2+780, 

washout at Sta. 0+620, washout at Sta. 1+540  and washout at Sta. 2+230 (100% complete). 

 Finish construction of civil works for chambers at Al Aroub network at Sta. 0+020, 0+204, 0+537, 0+543, 0+584, 0+710  

 Continue civil works for chambers at main pipeline (connection to existing at Sta. 2+782, washout at Sta. 2+857, air release 

valve at Sta. 3+303, Beit Ummar main connection at Sta. 3+485, two gate valves at Sta. 3+495, washout at Sta. 4+597, 

flow monitoring at Sta. 4+625, and air release valve at Sta.5+607). 

 Restoration works for trenches at Nabi Younis distribution network over 6’’pipeline (100% complete) 

 Finish excavation and installation of 4” at Al Nabi Younis distribution network from Sta.0+001 to 0+778 (100% complete). 

 Finish excavation and installation of 6” Al Nabi Younis distribution network from Sta.0+006 to 0+802 (100% complete) 

 Total pipes installed up to the end of this reporting period:  

30” pipes 7,119 l.m 

8” pipes 6,202 l.m 

6” pipes 1,980 l.m 

4” pipes 2,600 l.m 
 

  

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue survey works, preparation and submitting of material and shop drawing submittals.  

 Continue implementation of traffic control plan. 

 Continue delivery of pipes and fittings. 

 Continue excavation and installation of 30” pipeline from St. 5+838 to St. 6+240. 

 Continue excavation and installation of 30”main pipeline from St. 6+650 to St. 8+270. 

 Continue excavation and installation of 30”main pipeline from St. 0+000 to St. 0+140. 

 Start excavation and installation of 500 mm storm water drainage from St. 8+250 to St. 7+960. 

 Continue civil works for chambers at main pipeline as the following: connection to existing at Sta. 2+782, washout at  Sta. 

2+857, air release valve at Sta. 3+303, Beit Ummar main connection at Sta. 3+485, Two gate valves at Sta. 3+495, washout 

at Sta. 4+597, flow monitoring at Sta. 4+625, air release valve at Sta.5+607, air release valve at Sta. 4+995,  air release 

valve at St. 4+081, connection to existing at Sta. 3+780, washout and connection to existing at Sta. 2+272, gate valve at 

Sta. 0+804 (Beit Ummar network), and connection to existing at Al Aroub network at Sta.1+214. 

 Continue sub-grade works at 30” main pipeline from Sta. 5+040 to Sta. 4+630.  

 Trench reinstatement for Al Nabi Younis network. 

 Continue construction of retaining wall from Sta.3+234 to Sta.3+276 RHS. 

 Continue construction of retaining wall from Sta.3+380 to Sta.3+464 RHS. 

 Continue construction of retaining wall from Sta.4+422 to Sta.4+445 LHS. 

 Start construction of retaining walls from Sta. 3+150 to Sta.3+220. 

 Start excavation and installation of Al Hawawer 3” internal network from St. 0+000 to St. 0+380. 

Refer to Appendix B for detailed time schedule for each project, completed and in-progress activities. 
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INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

 Road Sector-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period 
 

 
0.00 Km       
10.0 Km 
0.00 Km 

   

  Water Sector-  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this reporting period= 
 

 
0.00 Km       
24.5 Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 550 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 27 

6 Accumulated Working Days  340 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 67 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  14 

   

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
 

Task Order  
- Target value= 23,058 
- Employment generated previously =13,149.1≈ 13,149 Man-Days (Audited up to Oct. 31, 2013) 
- Employment generated this month  =1,998.1 ≈ 1,998 Man-Days  
- Total cumulative employment generated to-date (Male and Female) =15,147.3≈ 15,147 Man-Days  
- Total cumulative female employment generated previously = 1,527 Hours = 191 Man-Days  
- Total female employment generated this month=0 Hours = 0 Man-Days  
- Total cumulative female employment to-date=1,527 Hours = 191 Man-Days 

Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 13,149 Man-days     Generated previously = 552.5 ≈ 553 

During this reporting period = 1,998 Man-days During this reporting period = 84.0  

Total generated to-date = 15,147 Man-days 
Total  generated to-date = 636.4 ≈ 636 (numbers are rounded to nearest 

FTE) 
 

 
SITE MEMO:  

            See Appendix D    Site Memos log up to this reporting period. 
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PROCUREMENT:  

Dec. 01, 2014  30” Pipes QTY 73.20 l.m 
Dec. 02, 2014  30” Pipes QTY 146.4 l.m 
Dec. 03, 2014    8” Pipes QTY 36.60 l.m 
  24” Pipes QTY 24.40 l.m 
  16” Pipes QTY 24.40 l.m 
  20” Pipes QTY 48.80 l.m 
Dec. 07, 2014  30” Pipes QTY 146.4 l.m 
Dec. 09, 2014  30” Pipes QTY 146.4 l.m 
Dec. 10, 2014  30” Pipes QTY 24.40 l.m 
  10” Pipes QTY 97.60 l.m 
Dec. 24, 2014  30” Pipes QTY 24.40 l.m 
    6” Pipes QTY 305.0 l.m 
Dec. 29, 2014  30” Pipes QTY 36.60 l.m 
    6” Pipes QTY 36.00 l.m 
 
APCO submitted a donation number request letter to USAID on Oct. 21, 2014 and then to the Finance Ministry on Oct. 23, 
2014 for items to be purchased from India (Stainless steel stud bolts, nuts, washers and Flanges). On November 06, 2014 
donation number was approved by the PA customs (#7995) and final approval was received from the Israeli customs department 
on November 23, 2014. 
For the  Bladder Surge Tank  donation number request letter was submitted to  USAID on Dec. 07, 2014 and then to the Finance 
Ministry on Dec. 17, 2014 on the same day  donation number was approved by the PA customs (#8090) and now waiting to 
receive final approval from  Israeli customs department. 
 
INSPECTION REQUEST: 

Up to this reporting period 706 inspection requests were issued as follow: 
SHT No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

Total 706 706 0 592 5 102 7 

%  100% 0.0% 83.9% 0.7% 14.4% 1.0% 

Please refer to Appendix E- Inspection Requests log. 
 

Non Compliance Report Log - NCR -   

No NCRs were issued during this reporting period. 
 
 
QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 271 test reports were submitted as follow: 
SHT No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review No 
Required 

No.  271 271 0 252 4 15 0 0 

%  100% 0.0% 93.0% 1.5% 5.5% 0.0% 0.0% 
 

Tests Log summary table up to this reporting period 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Concrete Concrete Compressive Strength 
Report 

125 125 0 Material passed but 2 Submittals were 
returned as R.R as the CMC requested to 
modify the stations. And 1 submittal was 
returned as Revision E (review not required) 
as the test was submitted twice.  
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Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding Material 
Aggregates 

Crushed Limestone Aggregates 22 22 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested to 
modify the stations. 

Base Course Base Course / Loose Sample 9 9 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested more 
data to be added to the reports description 

Fill Materials Single Size Aggregates 23 23 0  

Radiographic 
Examination 
Interpretation 

Welded Joints 6 5 1 3 Submittals were returned as revise resubmit, 
the CMC requested RT negative films and 
pipe book to be attached to the submittals 
and more quality assurance for tested welds in 
one submittal. APCO submitted requested 
data for one submittal and will close all 
pending submittals. 

1 report returned as 2 welds were not 
acceptable, repairs were conducted and 
APCO will close pending submittal. 

Steel  Reinforcement Steel Bars 4 4 0  

Soil  Backfill aggregate comprehensive  1 1 0  

Asphalt Bituminous mixture 12 12 0  

Backfill Materials Field Density Test 40 40 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested to 
modify the stations. 

Topping & Base 
course material  

Soil Aggregate Material Test 29 28 1 Material was improved and tested. 

Ultrasonic 
Inspection Report 

Welded Joints 12 12 0 Two submittals were requested to be revised 
to include a pipe book and additional data. 
The two reports were revised according to 
CMC comments and approved. 

 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
 

Up to this reporting period 475 submittals were submitted as follow: 
SHT No. of 

Submittals 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
No 
Required 

No.  475 463 12 19 260 148 5 31 

%  97.5% 2.5% 4.0% 54.7% 31.2% 1.1% 6.5% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 

 
TRANSMITTALS: 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December 02 ,2014 By Email USAID/ APCO/ArCon Agenda for the Monthly Contracting Officer's Meeting #13 

December 04 ,2014 By Email APCO/ArCon/  USAID  T.O 16- Monthly Report- November 2014- Draft 

December 05 ,2014 By Email USAID/ APCO/ArCon Re: TO 13-00016 SHT: Road crossing near Karmi Tzur 

December 12 ,2014 By Email USAID/ APCO/ArCon Accruals and projections 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December 13 ,2014 By Email APCO/ArCon/  USAID  T.O 16- Monthly Report- November 2014- COR Comments 

December 13 ,2014 By Email APCO/ArCon/  USAID  RE: Accruals and projections 

December 15 ,2014 By Email APCO/ArCon/  USAID  Deir Saar Safety 

December 15 ,2014 By Email USAID/ APCO/ArCon COR Comments: T.O 16- Monthly Report- November 2014- 

Draft 

December 15 ,2014 By Email APCO/ArCon/  USAID RE: COR Comments: T.O 16- Monthly Report- November 

2014- Revised 

December 15 ,2014 By Email APCO/ArCon/  USAID RE: TO 13-00016: Status update - Site Issues 

December 16 ,2014 By Email USAID / APCO/ArCon COR Approval: T.O 16- Monthly Report- November 2014- 

Revised 

December 16 ,2014 By Email APCO/ArCon/  USAID Surge Tank Donation Number Request 

December 16 ,2014 By Email APCO/ArCon/  USAID RE: TO 13-00016: Status update - Site Issues- Follow up 

December 17 ,2014 By Email APCO/ArCon/  USAID FW: TO-16-Bladder Tank Donation Number- Finance Ministry 

December 18 ,2014 By Email USAID / APCO/ArCon Re: FW: TO-16-Bladder Tank Donation Number- Finance 

Ministry 

December 18 ,2014 By Email APCO/ArCon/  USAID RE: TO 13-00016: Status update - Site Issues- Follow up (RT 

and UT) 

December 19 ,2014 By Email USAID / APCO/ArCon RE: TO 13-00016: Status update - Site Issues- Follow up (RT 

and UT) 

December 21 ,2014 By Email APCO/ArCon/  USAID RE: TO 13-00016: Status update - Site Issues- Follow up (RT 

and UT) 

December 21 ,2014 By Email USAID / APCO/ArCon Re: TO 13-00016: Status update - Site Issues- Follow up (RT 

and UT) 

December 24 ,2014 By Email APCO/ArCon/  USAID FW: RT and UT services 

December 25 ,2014 By Email USAID / APCO/ArCon Re: RT and UT services 

December 26 ,2014 By Email APCO/ArCon/  USAID Re: RT and UT services 

December 27 ,2014 By Email APCO/ArCon/  USAID Re: RT and UT services 

December 27 ,2014 By Email USAID / APCO/ArCon Re: RT and UT services 

December 27 ,2014 By Email APCO/ArCon/  USAID Re: RT and UT services 

December 27 ,2014 By Email USAID / APCO/ArCon Re: RT and UT services 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December  01 ,2014 By Email B&V/APCO/ArCon TO13-00016SHT: Instrumentations and Electrical submittals 

December  02 ,2014 By Email APCO/ArCon/B&V TO#16- Karmi Tzur Crossing 

December  02 ,2014 By Email B&V/APCO/ArCon RE: TO#16- Karmi Tzur Crossing 

December  02 ,2014 By Email APCO/ArCon/B&V T.O 16- Distributed approved flyers 

December  02 ,2014 By Email B&V/APCO/ArCon RE: T.O 16- Distributed approved flyers 

December  02 ,2014 By Email APCO/ArCon/B&V RE: TO#16- Karmi Tzur Crossing 

December  02 ,2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Unsafe Conditions 

December  02 ,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016SHT: Unsafe Conditions 

December  03 ,2014 By Email  B&V/APCO/ArCon TO 13-00016: Status update - Site Issues 

December  04 ,2014 By Email  APCO/ArCon/B&V Geo-MIS Data - November 2014 

December  04 ,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Road crossing near Karmi Tzur 

December  05 ,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: Road crossing near Karmi Tzur 

December  05 ,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Road crossing near Karmi Tzur 

December  06 ,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: Road crossing near Karmi Tzur 

(follow up) 

December  07 ,2014 By Email  APCO/ArCon/B&V Night Work 

December  07 ,2014 By Email  APCO/ArCon/B&V Surge Tank Donation Number 

December  07 ,2014 By Email  APCO/ArCon/B&V Water Chambers Construction Interference 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December  08 ,2014 By Email  APCO/ArCon/B&V Air Vent at Sta. 3+745 

December  08 ,2014 By Email  B&V/APCO/ArCon TO13-00016SHT: Air Vent at Sta. 3+745 

December  08 ,2014 By Email  B&V/APCO/ArCon RE: Water Chambers Construction Interference 

December  08 ,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Road crossing near Karmi Tzur 

(follow up) 

December  08 ,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016: Status update - Site Issues 

December  09 ,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Improper storage for the 30"" pipes 

December  09 ,2014 By Email  B&V/APCO/ArCon VO meeting 

December  09 ,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016: Status update - Site Issues 

December  09 ,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016: Status update - Site Issues 

December  09 ,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016: Status update - Site Issues 

December  09 ,2014 By Email  B&V/APCO/ArCon T.O 13-00016-SHT: Coordination Meeting For Cathodic 

Protection 

December  09 ,2014 By Email  APCO/ArCon/B&V RE: Water Chambers Construction Interference 

December  10 ,2014 By Email  APCO/ArCon/B&V Two weeks look ahead schedule 

December  10 ,2014 By Email  APCO/ArCon/B&V Night Work 

December  10 ,2014 By Email  B&V/APCO/ArCon RE: Night Work 

December  11 ,2014 By Email  APCO/ArCon/B&V Planned Activities 

December  11 ,2014 By Email  APCO/ArCon/B&V FW: T.O 13-00016-SHT: Coordination Meeting For Cathodic 

Protection 

December  13 ,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016sht : 10"ARV at Sta. (4+082,5+607 and 

9+210) 

December  14 ,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016sht : 10"ARV at Sta. (4+082,5+607 and 

9+210) 

December  15,2014 By Email  APCO/ArCon/B&V FW: pipe protection 

December  15,2014 By Email  APCO/ArCon/B&V RE: Water Pipe Price Increase 

December  16,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Draft MOM-13-00016-SHT-017-Dec 11 

2014 

December  16,2014 By Email  B&V/APCO/ArCon RE: Water Pipe Price Increase 

December  16,2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Halhul Municipality letter 

December  17,2014 By Email  B&V/APCO/ArCon Re: TO 13-00016SHT: Halhul Municipality letter 

December  17,2014 By Email  B&V/APCO/ArCon TO 13-00016: CMC service out of ordinary working hours 

(night shift works today) 

December  18,2014 By Email  APCO/ArCon/B&V Planned activities 

December  18,2014 By Email  APCO/ArCon/B&V TO 13-00016 SHT: Draft Variation Order #03 - Part 1 of 4 

December  18,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Draft Variation Order #03 -Part 2 of 4 

December  18,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Draft Variation Order #03 -Part 3 of 4 

December  18,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Draft Variation Order #03 -Part 4 of 4 

December  18,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Final MOM-13-00016-SHT-017-Dec 11 

2014 

December  18,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: Draft Variation Order #03 -Part 4 of 4 

December  18,2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: Draft Variation Order #03 -Part 4 of 4 

December  18,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Draft Variation Order #03 -Part 4 of 4 

December  18,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Draft Variation Order #03 -Part 4 of 4 

December  20,2014 By Email  APCO/ArCon/B&V Connection to Deir Shaar Station 

December  20,2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Connection to Deir Sha"ar Station 

December  20,2014 By Email  APCO/ArCon/B&V Night works 

December  21,2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Night works 

December  21,2014 By Email  B&V/APCO/ArCon APCO Task Orders: Monthly CO Meeting #13 Minutes 

December  22,2014 By Email  B&V/APCO/ArCon APCO Task Orders issue status update 

December  22,2014 By Email  APCO/ArCon/B&V RE: APCO Task Orders issue status update 

December  23,2014 By Email  APCO/ArCon/B&V RE: APCO Task Orders issue status update 

December  23,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016: Status update - Site Issues 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

December  23,2014 By Email  APCO/ArCon/B&V FW: UT inspection 

December  24,2014 By Email  B&V/APCO/ArCon RE: APCO Task Orders issue status update 

December  24,2014 By Email  APCO/ArCon/B&V Planned Activities 

December  29,2014 By Email  APCO/ArCon/B&V TO 13-00016: Cathodic Protection final price 

December  29,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Variation Order #03 

December  29,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #03 

December  29,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #03 

December  29,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #03 

December  29,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #03 

December  29,2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #03 

December  30,2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Variation Order #03 - Final for Signature 

December  31,2014 By Email  APCO/ArCon/B&V Stoppage Work 

December  31,2014 By Email  APCO/ArCon/B&V TO 13-00016 SHT: Variation Order #03 - Final for Signature 

December  31,2014 By Email  APCO/ArCon/B&V Planned activities 
 

PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 21, 2014 $ 565,013.45 $0.00 $ 565,013.45 January 31, 2014 

02 April 07, 2014 $ 59,047.20 $0.00 $ 59,047.20 April 30, 2014 

03 May 07, 2014 $ 65,195.75 $0.00 $ 65,195.75 May 23, 2014 

04 June 12, 2014 $ 260,650.49  $0.00 $ 260,650.49 June 27, 2014 

05 July 17, 2014 $ 584,233.29  $0.00 $ 584,233.29 August 13, 2014 

06 Sep. 09, 2014 $ 900,255.02  $0.00 $ 900,255.02 Sep. 22, 2014 

07 Oct. 27, 2014 $ 1,499,506.90  $0.00 $ 1,499,506.90 Nov. 07, 2014 

08 Nov. 30, 2014 $ 862,294.92  $0.00 $ 862,294.92 Dec. 15, 2014 

Total  $4,796,197.02  $0.00 $4,796,197.02 
 

APCO/ArCon total accrued expenditures  2,071,912.98 
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01 

Substitution of Concrete New Jersey Barriers with Steel 
Guardrails. New Definitive Quantities due to Substitution of 
Boulders Wall (Marabee) with Reinforced Concrete Walls 
and Correction of Typo Errors in the Bill of Quantities. 

AP AP AP 
June 23, 
2014 

July 02, 
2014 

$210,185.00 00 

02 

De-scoping of Dirt Roads Asphalt Overlay in Area C, 
Asphalt Reinstatement Over Distribution Pipelines’ 
Trenches, Substitution of the Surge Control System with 
Bladder Surge System and New Project Definitive Quantities 

AP AP AP 
Nov. 17, 
2014 

Nov. 26, 
2014 

$(600,830.50) 00 

03 
New Alignment For the 30” Transmission Pipeline, 
Additional Asphalt Work and Time Extension. AP PE PE 

Dec. 31, 
2014 

 $530,894.00 30 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
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VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Use of steel protection rail instead of New Jersey barriers. 
March 23, 
2014 

$0.00 
Approved - VO#01 

00 Day 

02-A 
New definitive quantities (Concrete, Steel Bar, Structural 
excavation, & Stone Boulders) 
 

May 15, 2014 
$465,250.00 
Approved -VO#01 

00 Day 

03-A 

New Item; 1) Construction of Road Embankment due to 
elimination of Stone Boulders with Concrete walls. 2) Asphalt 
reinstatement over trenches. 
 

June 12, 2014 
$534,110.12 
Revise Resubmit 

00 Day 

03-B 
New item- Asphalt restoration works over 8”, 6”, 4” and 3” 
water network trenches.  
 

Aug. 20, 2014 
$163,251.68 
Revise Resubmit 

00 Day 

03-C 
New item (Asphalt restoration works over 8”, 6”, 4” and 3” 
water network trenches) 

 
$ 136,341.36 
Closed under VO#02 

00 Day 

04-A 

New item- Bladder Surge System 

Sep. 30, 2014 
$89,560 
Rejected 

00 Day 

04-B Nov. 9, 2014 
$ 43,450.00 
Closed under VO#02 

00 Day 

05-A 
New items- Additional backfilling works from sta. 7+100 to 
sta. 7+500 

Oct. 12, 2014 
$60,720 
Rejected 

00 Day 

05-B 
New items- Additional backfilling works from sta. 7+100 to 
sta. 7+500 

Dec. 30, 2014 
$43,501.6 
In Progress 

00 Day 

06-A 
New items- Connection chamber at sta. 1+280 changes in the 
requirements. 

Oct. 12, 2014 
$11,716 
In Progress 

00 Day 

07-A 
Time extension - Changing 30” waterline alignment from sta. 
9+070 to sta. 11+500 (revised design), cost and time impact 
 

Oct. 30, 2014 
$266,750 
In progress 

37 Days 

08-A 
New items- Changing 30” waterline alignment from sta. 
9+070 to sta. 11+500 (revised design). 
 

Oct. 30, 2014 
$110,700 
In progress 

00 Day 

09-A 
Changes in requirements, revised scope of work and new 
items: Revised design chamber requirements 
 

Nov. 18, 2014 
To be Evaluated 
In progress 

00 Day 

10-A 

Changes in the requirements and additional works: 
Geotechnical Investigation for the Revised Pipeline 
Alignment from Sta. 9+070 to Sta. 12+000  
 

Dec. 04, 2014 
$7,500 
In Progress 

00 Day 

11-A 
Changes in the requirements and revised scope of work: New 
common Trench details. 
 

Dec. 22, 2014 
To be Evaluated 
In progress 

00 Day 

12-A 
Additional works: Cathodic Protection for certain segments of 
main water pipeline. 

Dec. 23, 2014 
$149,593.50 
Revised 

18 weeks 
from start to 
finish 

12-B 
Additional works: Cathodic Protection for certain segments of 
main water pipeline. 

Dec. 29, 2014 
$139,944.50 
In progress 

18 weeks 
from start to 
finish 
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OBSTACLES AND CHALLENGES 

Obstacle  Action  

1. Slow work progress of 30” pipeline installation in 
narrow dirt roads during rainy season. 

1. APCO started working on roads widening and subgrade 
preparation in dirt narrow roads to facilitate equipment and 
movement and night work was performed to increase 30” pipe 
installation productivity.   

2. Landowner (chicken farm owner) objections on 
pipeline installation and road excavation at St. 
4+400 claiming that the construction works noise 
cause heart attack to his chickens.  

2. Several coordination meetings were conducted with Beit 
Ummar municipality and landowner to resolve this issue and 
contractor offered the owner monitory compensation (although 
not justified) however, the owner demanded unreasonable 
amounts. This issue was finally resolved after paying a 
compensation amount for the farm owner. 

3. Landowners’ objections on subgrade preparation 
and work stoppage from St. 3+580 to St. 3+620 
on Dec. 31, 2014.   

3. APCO informed the CMC via. email and will coordinate with 
Beit Ummar municipality to solve this issue.  
 

4. Achieving the 10% of radiographic testing on 
internal networks and 50% UT testing during 
CWI/UT technician absence. APCO indicated 
that due to the tense security situation and the fact 
that majority of pipes were installed in densely 
populated neighborhoods in Areas A and B, 
Morex personnel  (Israeli Company) refused to 
come  and conduct RT testing in these areas. 
Moreover, it is not possible to conduct testing on 
elbows less than 10” as all are factory made.  
 

4. APCO and CMC raised this issue to COR during bi-weekly 
progress meeting on Nov. 24, 2014, CMC requested APCO to 
submit a plan to overcome reported shortage. APCO submitted 
another firm credentials to conduct RT/UT testing - Gabi 
Shoef LTD. – Non Destructive Testing and Quality Control 
Company. This firm was approved and went to the site and 
conducted UT testing for 4 welds on Dec. 22, 2014. 
Unfortunately, they refused to visit the site again as the UT 
technicians for this job felt insecure in the working area. CMC 
and USAID were informed and APCO CWI/ UT technician 
will return back on Jan. 07, 2015. More joints will be tested after 
UT’s technician return from leave to compensate for the lesser 
percentage achieved during his leave period.  
Gabi Shoef LTD. company returned back on Dec. 30 and 
conducted RT testing for small diameters in the Deir Sha’ar 
Workshop, total welds tested are 59 as detailed below: 
3” pipe    4 Joints 
4” pipe  18 Joint 
6” pipe  13 Joint 
8” pipe  24 Joint 
 

PROGRESS PHOTOS: 

  

30” pipeline installation and welding from St.4+236 to St. 4+274 at 
Beit Ummar site. 

30” pipeline installation (night work) at St. 3+850.  
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4” pipeline installation at St. 0+300 – Al Ramooz Network.  Casting concrete for main connection chamber at St.0+020 – Al Arroub 
network. 

  

Subgrade preparation at St. 4+000.  Casting concrete for retaining wall from St. 3+234 to St. 3+244 – Beit 
Ummar Site.  

  

Digging and trench excavation for 30” pipeline at St.6+300. Casting concrete for retaining wall from St. 7+365 to St.7+390- Halhul 
Site. 
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Ultrasonic Testing (UT) at St. 4+248.  Asphalt reinstatement for Al Nabi Younes internal network from St. 
0+080 to St. 0+500. 

  

30” pipeline installation and welding from St.6+452 to St. 6+532 at 
Halhul site. 

30” pipeline installation and welding from St.6+532 to St. 6+576 at 
Halhul site. 

  

Radiographic testing for pipes welds less than 12” conducted by 

Gabi Shoef LTD. on Dec. 30, 2014. 

Double trench pipe installation and welding at St. 3+700.  



A │Materials- Equipments Receiving Log 
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Project: Deir Sha'ar Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/December 2014

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

1-Dec-14 1 3 4 3 1 2 4 1 1

2-Dec-14 1 3 4 3 1 2 4 1 1

3-Dec-14 1 3 4 2 1 2 4 1 1

4-Dec-14 1 3 3 3 1 2 4 1 1

5-Dec-14

6-Dec-14 1 3 3 3 1 2 4 1 1 1

7-Dec-14 1 3 3 3 1 2 3 1 1

8-Dec-14 1 3 3 3 1 2 4 1 1

9-Dec-14 1 3 3 3 1 2 4 1 1

10-Dec-14 1 3 3 3 1 2 4 1 1

11-Dec-14 1 3 3 3 1 2 4 1 1

12-Dec-14

13-Dec-14 1 3 3 3 1 2 4 1 1

14-Dec-14 1 3 1 1 2 2 1

15-Dec-14 1 3 3 2 1 2 2 1 1

16-Dec-14 1 2 3 2 1 2 4 1 1

17-Dec-14 1 3 3 2 1 2 7 1 1

18-Dec-14 1 3 3 1 1 2 4 1 1

19-Dec-14

20-Dec-14 1 3 4 2 1 2 4 1 1

21-Dec-14 1 3 4 2 1 2 4 1 1

22-Dec-14 1 3 4 2 1 2 4 1 1

23-Dec-14 1 3 4 2 1 2 4 1 1

24-Dec-14 1 3 4 2 1 2 4 1 1

25-Dec-14 1 3 4 2 1 2 4 1 1

26-Dec-14 1

27-Dec-14 1 3 4 3 1 2 4 1 1

28-Dec-14 1 3 4 3 1 2 6 1 1 1

29-Dec-14 2 3 4 3 1 2 4 1 1

30-Dec-14 2 3 4 3 1 2 4 1 1

31-Dec-14 2 3 4 3 1 2 4 1 1

CrusherBob Cat

Road 

Marking 

Machine

Trailer JCB

MC 

Spraying 

Tank

Compactor BulldozerExcavator Trencher
Welding 

Machine
Crane

Asphalt 

Cutting 

Machine 

Asphalt 

Steel Roller

Asphalt 

FinisherDate
Grader Loader

Mercedes 

Benz Van

Pick 

Up(4*4)  

or Van

WATER 

TANK 

10M3 

Truck 
Steel 

Roller 
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Date Material Delivered to Site Quantity
Bedding material (Semsem) 250 m3

Single size 240 m3

Base course 50 m3

30" steel pipes 73.20 LM

Bedding material (Semsem) 280 m3

Single size  260 m3

Base course 60 m3

30" steel pipes 146.4 LM

Concrete B350 16 m3

Bedding material (Semsem) 250 m3

Single size 250 m3

Base course 50 m3

8" steel pipes 36.60 LM

24" steel pipes 24.40 LM

16" steel pipes 24.40 LM

20" steel pipes 48.80 LM

Concrete B350 2.5 m3

Bedding material (Semsem) 220 m3

Single size 220 m3

Dry mix B200 40 m3

5-Dec

Bedding material (Semsem) 100 m3

Single size 100 m3

Bedding material (Semsem) 200 m3

Single size 200 m3

30" steel pipes 146.4 LM

Concrete B350 32.5 m3

Bedding material (Semsem) 180 m3

Single size 170 m3

Bedding material (Semsem) 100 m3

Single size 100 m3

30" steel pipes 146.4 LM

Bedding material (Semsem) 210 m3

Single size 200 m3

30" steel pipes 24.4 LM

10" steel pipes 97.6 LM

Bedding material (Semsem) 200 m3

Single size 200 m3

Concrete B350 8 m3

Concrete B200 8 m3

3-Dec

4-Dec

6-Dec

10-Dec

11-Dec

2-Dec

Project: Deir Sha'ar Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ December, 2014

1-Dec

7-Dec

8-Dec

9-Dec
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Date Material Delivered to Site Quantity

Project: Deir Sha'ar Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ December, 2014

12-Dec

Bedding material (Semsem) 220 m3

Single size 210 m3

Bedding material (Semsem) 220 m3

Single size 210 m3

Precast manhole 4.00

Bedding material (Semsem) 220 m3

Single size 220 m3

Concrete B350 3.5 m3

Bedding material (Semsem) 220 m3

Single size 220 m3

Concrete B300 16 m3

Bedding material (Semsem) 220 m3

Single size 220 m3

Asphalt 41 ton

Concrete B300 17 m3

Bedding material (Semsem) 100 m3

Single size 100 m3

19-Dec

Bedding material (Semsem) 200 m3

Single size 200 m3

Bedding material (Semsem) 200 m3

Single size 200 m3

Cocnrete B200 9 m3

Bedding material (Semsem) 200 m3

Single size 200 m3

Cocnrete B350 10.5 m3

Bedding material (Semsem) 150 m3

Single size 150 m3

Base course 60 m3

Cocnrete B350 4 m3

Bedding material (Semsem) 250 m3

Single size 250 m3

Base course 50 m3

30" steel pipes 25.40 LM

6" steel pipes 305 LM

Bedding material (Semsem) 200 m3

Single size 200 m3

Base course 60 m3

26-Dec

14-Dec

15-Dec

16-Dec

23-Dec

17-Dec

18-Dec

25-Dec

20-Dec

13-Dec

21-Dec

22-Dec

24-Dec
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Date Material Delivered to Site Quantity

Project: Deir Sha'ar Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ December, 2014

Bedding material (Semsem) 250 m3

Single size 250 m3

Base course 310 m3

Bedding material (Semsem) 250 m3

Single size 250 m3

Base course 310 m3

Concrete B350 5 m3

Asphalt 55 Ton

Bedding material (Semsem) 200 m3

Single size 200 m3

Concrete B250 18 m3

30" steel pipes 61 LM

6" steel pipes 36 LM

Bedding material (Semsem) 250 m3

Single size 250 m3

Concrete B200 5.5 m3

Concrete B350 5 m3

Asphalt 30 Ton

Base course 150 m3

Bedding material (Semsem) 220 m3

Single size 220 m3

Concrete B250 15 m3

29-Dec

27-Dec

28-Dec

31-Dec

30-Dec
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B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

22



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Deir Sha'aar  Main PipDeir Sha'aar  Main Pipeline Project 597d 176d 06-Nov-13 09-May-15 06-Nov-13 A 25-Jun-15 -47d $15,221,569 $6,868,110

MilestonesMilestones 597d 176d 06-Nov-13 09-May-15 06-Nov-13 A 25-Jun-15 -47d $0 $0

General MilestonesGeneral Milestones 597d 0d 06-Nov-13 09-May-15 06-Nov-13 A 25-Jun-15 -47d $0 $0

SHT0010 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

SHT0020 Completion Project 0d 0% 0d 09-May-15 25-Jun-15 -47d $0 $0

Task order DurationTask order Duration 550d 176d 06-Nov-13 09-May-15 06-Nov-13 A 25-Jun-15 -47d $0 $0

SHT0030 Project Duration  (Calendar  Days) 550d 68.07% 176d 06-Nov-13 09-May-15 06-Nov-13 A 25-Jun-15 -47d $0 $0

SHT0040 Project Duration  (Working  Days) 425d 66.44% 143d 06-Nov-13 09-May-15 01-Feb-14 A 25-Jun-15 -41d $0 $0

Pre Construction MilestoPre Construction Milestones 280d 0d 10-Nov-13 05-Feb-14 10-Nov-13 A 15-Oct-14 A $0 $0

SHT0050 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

SHT0060 Finish  Preconstruction Submittal 0d 100% 0d 05-Feb-14 15-Oct-14 A $0 $0

Mobilization MilestonesMobilization Milestones 23d 0d 10-Nov-13 08-Dec-13 10-Nov-13 A 21-Jan-14 A $0 $0

SHT0065 Start Mobilization 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

SHT0070 Finish Mobilization 0d 100% 0d 08-Dec-13 21-Jan-14 A $0 $0

Shop Drawing MilestonesShop Drawing Milestones 317d 0d 10-Dec-13 24-Sep-14 07-Jan-14 A 31-Jan-15 81d $0 $0

SHT0075 Start Shop Drawing Submittal 0d 100% 0d 10-Dec-13 07-Jan-14 A $0 $0

SHT0080 Finish Shop Drawing Submittal 0d 0% 0d 24-Sep-14 31-Jan-15 81d $0 $0

Material MilestonesMaterial Milestones 324d 0d 01-Dec-13 30-Dec-14 28-Nov-13 A 31-Jan-15 81d $0 $0

SHT0090 Start Material Submittal 0d 100% 0d 01-Dec-13 28-Nov-13 A $0 $0

SHT0095 Finish Material submittal 0d 0% 0d 30-Dec-14 31-Jan-15 81d $0 $0

Construction MilestonesConstruction Milestones 372d 122d 12-Feb-14 14-Apr-15 01-Feb-14 A 01-Jun-15 -41d $0 $0

SHT1100 Start Construction  (Ground Breaking) 0d 100% 0d 12-Feb-14 01-Feb-14 A $0 $0

SHT1105 Construction Duration  (Working  Days) 332d 63.38% 122d 12-Feb-14 14-Apr-15 01-Feb-14 A 01-Jun-15 -41d $0 $0

SHT1110 Finish Construction Phase 0d 0% 0d 14-Apr-15 01-Jun-15 -41d $0 $0

Pre Construction PhaPre Construction Phase 435d 0d 06-Nov-13 16-Jan-14 06-Nov-13 A 22-Dec-14 A $594,751 $594,751

Pre Construction SubmitPre Construction Submittals 308d 0d 10-Nov-13 16-Jan-14 10-Nov-13 A 22-Dec-14 A $0 $0

SHT0120 Scheduling Qualification Submittals 10d 100% 0d 14-Nov-13 27-Nov-13 10-Nov-13 A 20-Nov-13 A $0 $0

SHT0114 Bank Guarantee Certificates 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 20-Nov-13 A $0 $0

SHT0118 Field Offices Furniture & Equipment Plan 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 09-Feb-14 A $0 $0

SHT0116 Field Offices Location & Layout 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 27-Nov-13 A $0 $0

N D J F M M J J A S N D J F M M J J A S N
Qtr 4 Qtr 1 Q Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3Qtr 4

2014 2015

25-Jun-15

25-Jun-15

25-Jun-15

Start Date NTP

Completio
25-Jun-15

15-Oct-14 A

Start Preconstruction Submittal

Finish  Preconstruction Sub
21-Jan-14 A

Start Mobilization

Finish Mobilization
31-Jan-15

Start Shop Drawing Submittal

Finish Shop Drawing
31-Jan-15

Start Material Submittal

Finish Material subm
01-Jun-15

Start Construction  (Ground Breaking)

Finish Cons
22-Dec-14 A

22-Dec-14 A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

SHT0136 Temporary and Permanent Project  Sign Plan 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 19-Nov-13 A $0 $0

SHT0138 60-Day Plan of Operation 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 27-Nov-13 A $0 $0

SHT0140 Project Overview Bar Chart 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 27-Nov-13 A $0 $0

SHT0122 Submittals Schedule 10d 100% 0d 17-Nov-13 28-Nov-13 17-Nov-13 A 16-Jan-14 A $0 $0

SHT0124 Testing Lab 10d 100% 0d 18-Nov-13 01-Dec-13 20-Nov-13 A 01-Dec-13 A $0 $0

SHT0134 Existing Survey Plan from Sta.0+000 to Sta.2+700 10d 100% 0d 19-Nov-13 02-Dec-13 21-Nov-13 A 09-Feb-14 A $0 $0

SHT0146 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 0d 03-Dec-13 16-Dec-13 26-Nov-13 A 01-Dec-13 A $0 $0

SHT0150 CPM-Construction Schedule and S-Curve 10d 100% 0d 03-Dec-13 16-Dec-13 03-Dec-13 A 11-Mar-14 A $0 $0

SHT0134-new Survey Plan from Sta.2+700 to Sta.6+000 10d 100% 0d 19-Dec-13 A 31-Dec-13 A $0 $0

SHT0135-new Survey Plan from Sta.6+000 to Sta.7+650 10d 100% 0d 19-Dec-13 A 31-Dec-13 A $0 $0

SHT0128 Insurances 10d 100% 0d 18-Nov-13 01-Dec-13 23-Dec-13 A 07-Jan-14 A $0 $0

SHT0143 QCP-Quality Control Program (QC/QA PLAN) 10d 100% 0d 28-Nov-13 11-Dec-13 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0142 Safety Plan 10d 100% 0d 25-Nov-13 08-Dec-13 25-Dec-13 A 14-Jan-14 A $0 $0

SHT0152 USAID Branding Plan 10d 100% 0d 03-Dec-13 16-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

SHT0144-new Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS 5d 100% 0d 29-Dec-13 A 08-Jan-14 A $0 $0

SHT0144 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys., paint curb., patching &R. mark

10d 100% 0d 02-Dec-13 15-Dec-13 29-Dec-13 A 06-Feb-14 A $0 $0

SHT0126 Key Personnel Plan 10d 100% 0d 18-Nov-13 01-Dec-13 30-Dec-13 A 31-Dec-13 A $0 $0

SHT0155 Dilapidation Survey/Phase 01- From St. 0+700 to St. 4+400 and From St. 6+230 
to St. 11+460

10d 100% 0d 04-Dec-13 17-Dec-13 02-Jan-14 A 22-Jan-14 A $0 $0

SHT0155-new Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 
4+400 to St. 6+200.

10d 100% 0d 20-Jan-14 A 22-Jan-14 A $0 $0

SHT0148 Proposed Staging and Storage area location 10d 100% 0d 03-Dec-13 16-Dec-13 20-Jan-14 A 23-Jan-14 A $0 $0

SHT0163 Welding procedure 10d 100% 0d 15-Dec-13 26-Dec-13 22-Jan-14 A 26-Mar-14 A $0 $0

SHT0157 Environmental Mitigation Plan 10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 02-Feb-14 A $0 $0

SHT0156 Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From 
St. 6+800 to St. 7+515

10d 100% 0d 04-Dec-13 17-Dec-13 23-Jan-14 A 30-Jan-14 A $0 $0

SHT0158 Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 
pipeline 8” pipe in Beit Ummer town

10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 02-Mar-14 A $0 $0

SHT0136-new Survey Plan from Sta.7+093 to Sta.7+220 10d 100% 0d 26-Jan-14 A 03-Feb-14 A $0 $0

SHT0157-new Proposed Dumping area 10d 100% 0d 26-Jan-14 A 30-Jan-14 A $0 $0

SHT0162 Public relation plan 10d 100% 0d 05-Dec-13 18-Dec-13 27-Jan-14 A 29-Jan-14 A $0 $0

SHT0160 Trench safety plan 10d 100% 0d 05-Dec-13 18-Dec-13 16-Feb-14 A 17-Feb-14 A $0 $0

SHT0164-new 3 inch Procedure Qualification Record (PQR) 10d 100% 0d 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0159-new Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 
Transmission Project

10d 100% 0d 24-Feb-14 A 08-May-14 A $0 $0

N D J F M M J J A S N D J F M M J J A S N
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SHT0200-new Radiographic Testing Safety Plan 10d 100% 0d 03-Mar-14 A 27-Mar-14 A $0 $0

SHT0165 Welders Qualifications (Certificate for Welder  Fadi Shuebeha) 10d 100% 0d 05-Jan-14 16-Jan-14 05-Mar-14 A 13-Mar-14 A $0 $0

SHT0166-new 8''-12''  Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 27-Mar-14 A $0 $0

SHT0203-new Radiographic Testing (RT) Method Statement 10d 100% 0d 15-Mar-14 A 20-Mar-14 A $0 $0

SHT0138-new Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure 
and Testing

10d 100% 0d 16-Mar-14 A 02-Apr-14 A $0 $0

SHT0168-new Dilapidation Survey -Beit Ummar 8'' Network 10d 100% 0d 18-Mar-14 A 19-Mar-14 A $0 $0

SHT0196-new Risk Management Program - Beit Ummar 8'' Network 10d 100% 0d 18-Mar-14 A 19-Mar-14 A $0 $0

SHT0167-new Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road 10d 100% 0d 20-Mar-14 A 30-Mar-14 A $0 $0

SHT0197-new Dilapidation Survey -Al-Aroub Connection 4'' & 6'' 10d 100% 0d 30-Mar-14 A 02-Apr-14 A $0 $0

SHT0198-new Risk Management Program -Al-Aroub Connection 4'' & 6'' 10d 100% 0d 31-Mar-14 A 08-Apr-14 A $0 $0

SHT0199-new 8'' Water steel pipe work installation -Method of Statement 10d 100% 0d 31-Mar-14 A 08-Apr-14 A $0 $0

SHT0137-new Survey Plan from Sta. 9+890 to Sta. 11+463 10d 100% 0d 13-Apr-14 A 05-May-14 A $0 $0

SHT0201-new Survey Plan from Sta. 7+650 to Sta. 9+890 5d 100% 0d 29-Apr-14 A 08-May-14 A $0 $0

SHT0209-new Revised Survey Plan from Sta. 4+200 to Sta. 5+700 10d 100% 0d 30-Apr-14 A 08-May-14 A $0 $0

SHT0202-new Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 mm
steel pipe Sch 20 /WT 12.7 mm

10d 100% 0d 11-May-14 A 04-Sep-14 A $0 $0

SHT0204-new 30 inch Pipeline Entry -Safety Method  Statement (Confined Space) 10d 100% 0d 11-May-14 A 29-May-14 A $0 $0

SHT0207-new Internal Cement Lining Repair Method Statement 10d 100% 0d 11-May-14 A 26-May-14 A $0 $0

SHT0208-new Mortar Fill after welding / layback Space clousure Method Statement 10d 100% 0d 11-May-14 A 26-May-14 A $0 $0

SHT0206-new Pipes Loading & Unloading -Specific Method  Statement 10d 100% 0d 11-May-14 A 29-Jun-14 A $0 $0

SHT0178-new Traffic Control Plan from Sta.6+800 to Sta.7+500 10d 100% 0d 13-May-14 A 20-May-14 A $0 $0

SHT0177-new 30 inch Pipe Welding Procedure Qualification Record 10d 100% 0d 18-May-14 A 28-May-14 A $0 $0

SHT0180-new Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from 
Sta. 7 +515 to the End of the Project

10d 100% 0d 10-Jun-14 A 17-Jun-14 A $0 $0

SHT0185-new Specific Method Statement - 30" pipe installation 0+000 - 1+200 10d 100% 0d 11-Jun-14 A 24-Jun-14 A $0 $0

SHT0190-new Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds 10d 100% 0d 15-Jun-14 A 23-Jul-14 A $0 $0

SHT0195-new Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution 
Network -Shahera Water Pipeline

10d 100% 0d 18-Jun-14 A 20-Aug-14 A $0 $0

SHT0220-new Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution 
Network -Zaboud Water Pipeline

10d 100% 0d 18-Jun-14 A 19-Jun-14 A $0 $0

SHT0225-new Dilapidation Survey- 8" Halhul Network (Zaboud) 10d 100% 0d 19-Jun-14 A 25-Jun-14 A $0 $0

SHT0300-new Qualified Welder Resume and Certificates (Jihad Ghatasheh) 10d 100% 0d 22-Jun-14 A 22-Jun-14 A $0 $0

SHT0310-new Risk Management Program - 8" Halhul Network (Zaboud) 10d 100% 0d 22-Jun-14 A 25-Jun-14 A $0 $0

SHT0325-new Traffic Control Plan for Al Arrub Water Networks 10d 100% 0d 08-Jul-14 A 09-Jul-14 A $0 $0
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SHT0326-new Traffic Control Plan for Al Nabi Younes Intersection 10d 100% 0d 10-Jul-14 A 15-Jul-14 A $0 $0

SHT0327-new Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to 
Sta.1+300

10d 100% 0d 11-Sep-14 A 22-Sep-14 A $0 $0

SHT0328-new Traffic Control Plan from Sta.7+500 to Sta.9+100 10d 100% 0d 11-Sep-14 A 11-Sep-14 A $0 $0

SHT0329-new Traffic Control Plan from Sta.4+220 to Sta.5+500 10d 100% 0d 11-Sep-14 A 22-Sep-14 A $0 $0

SHT0332-new Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main 
Pipeline

10d 100% 0d 13-Oct-14 A 15-Oct-14 A $0 $0

SHT0345-new Risk Management  Program for Al Ramooz -Al Nabi Younis 4'' Network 10d 100% 0d 08-Dec-14 A 09-Dec-14 A $0 $0

SHT0350-new A second third party source for Radiography and ultrasound testing 10d 100% 0d 21-Dec-14 A 22-Dec-14 A $0 $0

MobilizationMobilization 23d 0d 10-Nov-13 08-Dec-13 11-Nov-13 A 21-Jan-14 A $594,751 $594,751

SHT0168 Mobilization Total Cost (4.0%) 23d 100% 0d 10-Nov-13 08-Dec-13 11-Nov-13 A 21-Jan-14 A $594,751 $594,751

SHT0170 Site Hand Over 1d 100% 0d 11-Nov-13 11-Nov-13 11-Nov-13 A 11-Nov-13 A $0 $0

SHT0172 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 11-Nov-13 12-Nov-13 11-Nov-13 A 12-Nov-13 A $0 $0

SHT0174 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

15d 100% 0d 19-Nov-13 08-Dec-13 19-Nov-13 A 08-Dec-13 A $0 $0

SHT0176 Supply and install Office Furniture's and Supplies 5d 100% 0d 27-Nov-13 03-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

SHT0178 Supply and install Office IT Equipments & Applience 5d 100% 0d 28-Nov-13 04-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

SHT0180 Install Temporary Project Sign 1d 100% 0d 04-Dec-13 07-Dec-13 04-Dec-13 A 04-Jan-14 A $0 $0

Conformed Drawings anConformed Drawings and Coordination 40d 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 07-Jul-14 A $0 $0

SHT0106 Final for Construction Drawing (Conformed) 1d 100% 0d 06-Nov-13 06-Nov-13 06-Nov-13 A 06-Nov-13 A $0 $0

SHT0266 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 07-Jul-14 A $0 $0

SHT0286 Coordination with local Authorities before Construction Project 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 30-Nov-13 A $0 $0

Construction PhaseConstruction Phase 573d 152d 01-Dec-13 14-Apr-15 28-Nov-13 A 01-Jun-15 -23d $14,478,130 $6,273,359

Construction  SubmittalsConstruction  Submittals 452d 29d 01-Dec-13 24-Sep-14 28-Nov-13 A 31-Jan-15 98d $0 $0

Shop Drawing SubmittalsShop Drawing Submittals 344d 21d 10-Dec-13 24-Sep-14 07-Jan-14 A 31-Jan-15 81d $0 $0

Plan Profile and CrosPlan Profile and Cross Sections 303d 0d 10-Dec-13 01-Jun-14 07-Jan-14 A 21-Dec-14 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 21d 0d 10-Dec-13 12-Jan-14 07-Jan-14 A 17-Mar-14 A $0 $0

SHT0188 From  St.7+515 to 6+840 21d 100% 0d 10-Dec-13 12-Jan-14 07-Jan-14 A 17-Mar-14 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 140d 0d 10-Dec-13 01-Jun-14 03-Feb-14 A 10-Jun-14 A $0 $0

SHT0192 From St.0+630 to 1+200 21d 100% 0d 13-Jan-14 09-Feb-14 03-Feb-14 A 13-Feb-14 A $0 $0

SHT0190 From St.0+000 to 0+630 21d 100% 0d 10-Dec-13 12-Jan-14 03-Feb-14 A 13-Feb-14 A $0 $0

SHT0200 From  St.3+030 to 3+780 21d 100% 0d 25-Mar-14 17-Apr-14 17-Feb-14 A 31-Mar-14 A $0 $0

SHT0198 From  St. 2+780 to 3+030 21d 100% 0d 11-Mar-14 03-Apr-14 17-Feb-14 A 31-Mar-14 A $0 $0
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SHT0202 From  St. 3+780 to 3+900 21d 100% 0d 08-Apr-14 04-May-14 17-Feb-14 A 17-Mar-14 A $0 $0

SHT0194 From St.1+200 to 2+780 21d 100% 0d 10-Feb-14 05-Mar-14 09-Mar-14 A 17-Mar-14 A $0 $0

SHT0206 From  St.4+950 to 6+000 21d 100% 0d 08-May-14 01-Jun-14 30-Apr-14 A 09-Jun-14 A $0 $0

SHT0204 From  St. 3+900 to 4+950 21d 100% 0d 23-Apr-14 18-May-14 30-Apr-14 A 10-Jun-14 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections from St. 11+460 to 7+515  & 6+840 to 5+980 Phase Four 206d 0d 10-Dec-13 27-Mar-14 17-Apr-14 A 21-Dec-14 A $0 $0

SHT0210 From  St. 11+460 to 09+890 21d 100% 0d 10-Dec-13 12-Jan-14 17-Apr-14 A 30-Apr-14 A $0 $0

SHT0217 Milling and Overlay from Sta.7+515 to Sta.9+880 21d 100% 0d 17-Feb-14 13-Mar-14 22-May-14 A 15-Jun-14 A $0 $0

SHT0218 From  St.6+850 to 6+150 21d 100% 0d 03-Mar-14 27-Mar-14 02-Dec-14 A 21-Dec-14 A $0 $0

Plan Profile and CrPlan Profile and Cross Sections  Networks 21d 0d 20-Mar-14 A 31-Mar-14 A $0 $0

SHT0219-new from Sta.0+000 to Sta.1+225-Al Aroub Road 21d 100% 0d 20-Mar-14 A 31-Mar-14 A $0 $0

PipelinePipeline 309d 11d 22-Dec-13 25-Jun-14 07-Jan-14 A 17-Jan-15 -8d $0 $0

Waterline Beit UmmWaterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks Phase  Two 147d 0d 22-Dec-13 16-Mar-14 12-Feb-14 A 22-Jun-14 A $0 $0

SHT0220 Beit Ummar Water Distribution network   From Sta. 0+000  to Sta. 2+295 21d 100% 0d 22-Dec-13 22-Jan-14 12-Feb-14 A 18-Feb-14 A $0 $0

SHT0221 Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 
1+218

21d 100% 0d 25-Jan-14 18-Feb-14 07-Apr-14 A 11-Jun-14 A $0 $0

SHT0222 Zaboud Water Pipeline-Halhul Distribution Network from Sta.0+000 to Sta.1+110 21d 100% 0d 19-Feb-14 16-Mar-14 04-Jun-14 A 17-Jun-14 A $0 $0

SHT0226-new Water Distribution Network -Shahera Water Pipeline from Sta.0+000 to 
Sta.1+350-Halhul

21d 100% 0d 11-Jun-14 A 22-Jun-14 A $0 $0

Waterline  from St.Waterline  from St. 0+000 to 5+980 PhaseThree 296d 0d 13-Jan-14 25-Jun-14 24-Feb-14 A 28-Dec-14 A $0 $0

SHT0224 Waterline From St.0+000 to 1+200 21d 100% 0d 13-Jan-14 09-Feb-14 24-Feb-14 A 30-Mar-14 A $0 $0

SHT0228 Waterline From St.1+200 to 2+780 21d 100% 0d 08-Mar-14 31-Mar-14 02-Apr-14 A 14-Apr-14 A $0 $0

SHT0232 Waterline From  St. 2+780 to 3+900 21d 100% 0d 05-Apr-14 29-Apr-14 07-May-14 A 01-Jun-14 A $0 $0

SHT0238 Waterline From  St. 3+900 to 4+950 21d 100% 0d 19-May-14 11-Jun-14 13-Jul-14 A 04-Sep-14 A $0 $0

SHT0240 Waterline From  St. 4+950 to 6+000 21d 100% 0d 02-Jun-14 25-Jun-14 31-Aug-14 A 15-Sep-14 A $0 $0

SHT0250-new Waterline from Sta.0+100 to Sta.0+725 -Al Nabi Younis Water PipeLine ( 8'') 21d 100% 0d 29-Sep-14 A 20-Oct-14 A $0 $0

SHT0255-new Waterline from Sta.0+000 to Sta.0+810 - Al Nabi Younis Water Pipeline ( 6'') 21d 100% 0d 03-Nov-14 A 27-Nov-14 A $0 $0

SHT0260-new Waterline 3'' from Sta.0+000 to Sta.0+385 -Al Hawawer Water Pipeline 21d 100% 0d 03-Dec-14 A 28-Dec-14 A $0 $0

Waterline from St. Waterline from St. 11+460 to 5+980 Phase Four 152d 11d 13-Jan-14 22-Jun-14 07-Jan-14 A 17-Jan-15 -8d $0 $0

SHT0254 Waterline From  St.7+515 to 6+840 21d 100% 0d 08-Apr-14 04-May-14 07-Jan-14 A 03-Mar-14 A $0 $0

SHT0252 Waterline:Typical Section from Sta.8+700 to Sta.9+300 21d 100% 0d 15-Mar-14 07-Apr-14 26-May-14 A 19-Jun-14 A $0 $0

SHT0268-new Waterline from Sta.9+090 to Sta.9+450 - New Alignment for water pipe line 21d 100% 0d 17-Aug-14 A 09-Sep-14 A $0 $0

SHT0256 Waterline From  St.7+500 to 8+700 21d 50% 11d 05-May-14 28-May-14 24-Aug-14 A 17-Jan-15 -8d $0 $0
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SHT0258 Waterline From St.  6+780 to 6+000 21d 100% 0d 29-May-14 22-Jun-14 12-Oct-14 A 11-Nov-14 A $0 $0

SHT0244 Waterline  From  Sta. 9+415 to Sta.10+730 21d 50% 11d 13-Jan-14 09-Feb-14 11-Dec-14 A 17-Jan-15 -41d $0 $0

Connection and ValveConnection and Valves Chambers 186d 21d 10-Feb-14 17-Jul-14 21-May-14 A 31-Jan-15 81d $0 $0

Civil and MechanicCivil and Mechanical 186d 21d 10-Feb-14 17-Jul-14 21-May-14 A 31-Jan-15 81d $0 $0

SHT0259-new Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar Internal 
Network Water Pipeline

21d 100% 0d 21-May-14 A 02-Jul-14 A $0 $0

SHT0227-new Structural and Mechanical Detail for valve chambers for 8'' Zaboud Internal 
Network Water Pipeline

21d 100% 0d 26-Jun-14 A 15-Jul-14 A $0 $0

SHT0276 Halhul distribution  connection chamber (Kharas junction) @ Sta.9+070 RHS 21d 100% 0d 21-Apr-14 15-May-14 13-Jul-14 A 18-Aug-14 A $0 $0

SHT0269-new Structural and Mechanical Detail for Woushout Chamber at Sta.0+620 & ARV 
Valve Chamber @ Sta.0+743

21d 100% 0d 14-Jul-14 A 11-Sep-14 A $0 $0

SHT0259 Structural and Mechanical detail For Woushout Chamber For 30''*10'' at St 
.7+223& Wash out chamb For 6''*3'' at St.7+230

21d 50% 11d 10-Feb-14 05-Mar-14 20-Jul-14 A 17-Jan-15 21d $0 $0

SHT0277-new Structural and Mechanical Detail for Washout   at Sta.1+530 and Washout  at 
Sta.2+230 & ARV Valve  at Sta.1+942

21d 100% 0d 07-Sep-14 A 15-Sep-14 A $0 $0

SHT3855-new Structural&Mechanical detail For ARV Chamber@St.2+782& ARV 
Chamber@St.3+303& ARV Chamber@St.3+745&WO Chamber@St.2+857

21d 100% 0d 28-Sep-14 A 05-Nov-14 A $0 $0

SHT3860-new Structural and Mechanical detail For ALAROUB CAMP Connection @ Sta.0+020 21d 100% 0d 28-Sep-14 A 29-Oct-14 A $0 $0

SHT3865-new Structural&Mechanical Detail For AlAROUB-75mm 
WO@St.0+537&50mmWO@St.0+540&100mm GV@St.0+710

21d 100% 0d 28-Sep-14 A 16-Oct-14 A $0 $0

SHT3870-new Structural & Mechanical Detail For AlAROUB- Gate Valve @ Sta.0+584&Gate 
Valve @ Sta.1+214

21d 100% 0d 28-Sep-14 A 16-Oct-14 A $0 $0

SHT3875-new Structural & Mechanical Detail For Washout@Sta.5+894&Washout@Sta.7+192 
&Washout @ Sta.10+600

21d 50% 11d 30-Sep-14 A 17-Jan-15 21d $0 $0

SHT0281 Structural and Mechanical Detail for Beit Ummar Connection Chamber at 
Sta.3+485

21d 100% 0d 17-Jun-14 17-Jul-14 02-Oct-14 A 29-Oct-14 A $0 $0

SHT0289 Structural & Mechanical for ARV  at4+082 ,W.O  at Sta.4+593 , ARV.4+991 , ARV
5+607 , ARV 6+040 & ARV 6+600

21d 100% 0d 02-Oct-14 A 05-Oct-14 A $0 $0

SHT0279 Structural and Mechanical Detail for Beit Ummar Flow Monitoring Chamber  at 
Sta.4+625

21d 50% 11d 12-Jun-14 10-Jul-14 20-Oct-14 A 17-Jan-15 92d $0 $0

SHT0267 Structural and Mechanical detail For Deir Sha'ar Connection Chamber  @ 
Sta.1+280

21d 100% 0d 10-Feb-14 05-Mar-14 26-Oct-14 A 28-Oct-14 A $0 $0

SHT0280-new Structural &Mech detail for 6'' ARV Chamber at St.8+400, 6'' ARV Chamber at 
St.8+878 &10'' ARV Chamber at Sta.9+210

21d 100% 0d 30-Nov-14 A 22-Dec-14 A $0 $0

SHT0273 Beit Ummar Connection & Washout at Sta.2+290 –and Al Aroub Connection at 
Sta.0+204

21d 50% 11d 01-Apr-14 26-Apr-14 11-Dec-14 A 17-Jan-15 91d $0 $0

SHT0287 Structural and Mechanical Detail for Karmi Tzure Connection Chamber at 
Sta.6+240

21d 50% 11d 15-May-14 08-Jun-14 29-Dec-14 A 17-Jan-15 91d $0 $0

SHT0270 Halhul reservoir connection chamber @ Sta.11+390 21d 0% 21d 24-Feb-14 20-Mar-14 03-Jan-15 31-Jan-15 -16d $0 $0

SHT0288 Surge Tank Detail 21d 0% 21d 08-Jun-14 03-Jul-14 03-Jan-15 31-Jan-15 39d $0 $0

SHT0278 Halhul connection  chamber @ sta. 8+890 21d 0% 21d 04-May-14 27-May-14 03-Jan-15 31-Jan-15 5d $0 $0

Concrete wallsConcrete walls 344d 21d 26-Jan-14 14-May-14 16-Jan-14 A 31-Jan-15 81d $0 $0

Concrete walls PhaConcrete walls Phase One 208d 0d 16-Jan-14 A 22-Jul-14 A $0 $0

SHT0304-new Retaining wall from Sta. Sta.7+093 to Sta.7+220   LHS total length (127LM) 21d 100% 0d 16-Jan-14 A 23-Jan-14 A $0 $0

SHT0306-new Formwork Design for Retaining Work 21d 100% 0d 26-Jan-14 A 29-Jan-14 A $0 $0

SHT0305-new Retaining wall from Sta.7+389 to Sta.7+419.5 LHS and from Sta.7+441 to 
Sta.7+505 LHS

21d 100% 0d 28-Jan-14 A 17-Mar-14 A $0 $0
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SHT0308-new Retaining Wall from Sta.7+220 to Sta.7+376 LHS 21d 100% 0d 19-Mar-14 A 15-Apr-14 A $0 $0

SHT0307-new Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 to 
Sta.7+438 LHS

21d 100% 0d 03-Apr-14 A 11-Jun-14 A $0 $0

SHT0313-new Retaining Wall from Sta.7+200 to Sta.7+220 LHS 21d 100% 0d 14-Apr-14 A 29-Jun-14 A $0 $0

SHT0373-new Stair @ Sta.7+505 LHS 21d 100% 0d 07-May-14 A 15-Jun-14 A $0 $0

SHT0309-new Retaining Wall at the access road at Sta.7+185 LHS 21d 100% 0d 22-May-14 A 22-Jul-14 A $0 $0

SHT0312-new Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from 
Sta.6+971 to Sta.7+036 RHS

21d 100% 0d 16-Jun-14 A 16-Jul-14 A $0 $0

SHT0314-new Retaining Wall from Sta.7+425 to Sta.7+430 RHS 21d 100% 0d 19-Jun-14 A 02-Jul-14 A $0 $0

SHT0316-new Retaining Wall from Sta.6+873 to Sta.6+950 LHS 21d 100% 0d 23-Jun-14 A 20-Jul-14 A $0 $0

Concrete walls PhaConcrete walls PhaseTwo 68d 21d 12-Nov-14 A 31-Jan-15 81d $0 $0

SHT0335-new Retaining Wall from Sta.4+422 to Sta.4+440 LHS 21d 100% 0d 12-Nov-14 A 14-Dec-14 A $0 $0

SHT0340-new Retaining Wall from Sta.4+345 to Sta.4+370 RHS 21d 0% 21d 03-Jan-15 31-Jan-15 81d $0 $0

Concrete walls PhaConcrete walls Phase Three 167d 3d 19-Apr-14 14-May-14 22-Jun-14 A 05-Jan-15 99d $0 $0

SHT0315-new Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS 21d 100% 0d 22-Jun-14 A 20-Aug-14 A $0 $0

SHT0313 Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from Sta.3+555 to
Sta.3+573 RHS

21d 100% 0d 19-Apr-14 14-May-14 24-Jun-14 A 17-Jul-14 A $0 $0

SHT0318-new Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 21d 100% 0d 26-Jun-14 A 21-Jul-14 A $0 $0

SHT0319-new Retaining Wall from Sta.3+150 to Sta.3+205 RHS 5d 50% 3d 31-Dec-14 A 05-Jan-15 99d $0 $0

Concrete walls PhaConcrete walls Phase Four 21d 21d 26-Jan-14 19-Feb-14 03-Jan-15 31-Jan-15 81d $0 $0

SHT0314 Retaining wall from sta. 10+650 to 10+680 RHS total length (30 LM) 21d 0% 21d 26-Jan-14 19-Feb-14 03-Jan-15 31-Jan-15 81d $0 $0

Stone WallsStone Walls 21d 0d 12-Nov-14 A 19-Nov-14 A $0 $0

SHT0320-new Stone Walls St.4+335-4+343 R , St.4+370-4+379 R,  .4+386-4+401 R, 
St.4+404-4+480 R, 4+483-St.4+491 R& St.4+498-4+520 R

21d 100% 0d 12-Nov-14 A 19-Nov-14 A $0 $0

SHT0330-new Stone Walls from Sta.4+440 to Sta.4+475 LHS , from Sta.4+478 to Sta.4+505 
LHS and from Sta.4+509 to Sta.4+640 LHS

21d 100% 0d 12-Nov-14 A 19-Nov-14 A $0 $0

Pipe CulvertsPipe Culverts 183d 21d 29-Jan-14 29-Apr-14 02-Jun-14 A 31-Jan-15 63d $0 $0

Pipe Culverts  PhaPipe Culverts  Phase Three 183d 21d 05-Apr-14 29-Apr-14 02-Jun-14 A 31-Jan-15 63d $0 $0

SHT0317-new Pipe Culvert at Sta.0+543 -Al Aroub Road 21d 100% 0d 02-Jun-14 A 02-Jul-14 A $0 $0

SHT0321 Dia. 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 with   
L=14.0 m

21d 0% 21d 05-Apr-14 29-Apr-14 03-Jan-15 31-Jan-15 63d $0 $0

Pipe Culverts  PhaPipe Culverts  Phase Four 153d 21d 29-Jan-14 27-Apr-14 17-Sep-14 A 31-Jan-15 11d $0 $0

SHT0333 Storm Water from Sta.7+950 to Sta.8+240 21d 100% 0d 15-Mar-14 07-Apr-14 17-Sep-14 A 10-Nov-14 A $0 $0

SHT0336 Storm concrete system from Sta.7+180 to Sta.7+240 and from Sta.7+300 to 
Sta.7+345

21d 50% 11d 02-Apr-14 27-Apr-14 18-Dec-14 A 17-Jan-15 -8d $0 $0

SHT0330 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 with   
L=7.0 m

21d 0% 21d 29-Jan-14 23-Feb-14 03-Jan-15 31-Jan-15 11d $0 $0

Concrete curbstone aConcrete curbstone and side walk Phase Four 21d 21d 14-Jul-14 17-Aug-14 03-Jan-15 31-Jan-15 25d $0 $0
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SHT0349 From  St.7+515 to 6+840 21d 0% 21d 14-Jul-14 17-Aug-14 03-Jan-15 31-Jan-15 25d $0 $0

OthersOthers 233d 21d 02-Aug-14 24-Sep-14 23-Mar-14 A 31-Jan-15 46d $0 $0

SHT1060-new Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network 21d 100% 0d 23-Mar-14 A 30-Mar-14 A $0 $0

SHT0370-new Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve 21d 100% 0d 24-Mar-14 A 07-Apr-14 A $0 $0

SHT0371-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 to 
St. 1+200.

21d 100% 0d 13-Apr-14 A 21-May-14 A $0 $0

SHT0372-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 to 
St. 7+500

21d 100% 0d 15-Apr-14 A 21-May-14 A $0 $0

SHT0375-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 to 
St. 2+780

21d 100% 0d 11-Jun-14 A 18-Jun-14 A $0 $0

SHT0374-new Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 
250 mm

21d 100% 0d 11-Jun-14 A 28-Aug-14 A $0 $0

SHT0380-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 to 
St. 9+300

21d 100% 0d 19-Jun-14 A 30-Jun-14 A $0 $0

SHT0381-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 to 
St. 3+900

21d 100% 0d 24-Jun-14 A 02-Jul-14 A $0 $0

SHT0385-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 3+900 to 
St. 4+950

21d 100% 0d 01-Sep-14 A 04-Sep-14 A $0 $0

SHT0386-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 7+500 to 
St. 8+700

21d 100% 0d 11-Sep-14 A 18-Sep-14 A $0 $0

SHT0387-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 4+950 to 
St. 6+000

21d 100% 0d 23-Sep-14 A 02-Oct-14 A $0 $0

SHT0388-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 to 
St. 6+780

21d 100% 0d 27-Nov-14 A 08-Dec-14 A $0 $0

SHT0358 Concrete Ditches and Concrete protection 21d 0% 21d 07-Aug-14 01-Sep-14 03-Jan-15 31-Jan-15 46d $0 $0

SHT0361 Road furnishing/Guard Rail 21d 0% 21d 31-Aug-14 24-Sep-14 03-Jan-15 31-Jan-15 39d $0 $0

SHT0355 Street Lighting 21d 0% 21d 02-Aug-14 26-Aug-14 03-Jan-15 31-Jan-15 2d $0 $0

Material SubmittalsMaterial Submittals 427d 29d 01-Dec-13 12-Jun-14 28-Nov-13 A 31-Jan-15 98d $0 $0

Submittals  includingSubmittals  including Manufacturers Qualifications , Shop Test, Product Data 427d 29d 01-Dec-13 12-Jun-14 28-Nov-13 A 31-Jan-15 98d $0 $0

Material Submittal Material Submittal Roads 406d 29d 22-Dec-13 12-Jun-14 28-Nov-13 A 31-Jan-15 98d $0 $0

SHT0480 Cat eyes 21d 100% 0d 12-Apr-14 07-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

SHT0485 Thermoplastic paint 21d 100% 0d 12-Apr-14 07-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

SHT0380 Concrete Mix Design including cement type 21d 100% 0d 22-Dec-13 22-Jan-14 25-Dec-13 A 07-Jan-14 A $0 $0

SHT0445 Bituminous Wearing Course-Mix Design 21d 100% 0d 02-Feb-14 26-Feb-14 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0500 Curbstone paint material 21d 100% 0d 17-Apr-14 13-May-14 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0490 Guard Rail 21d 100% 0d 12-Apr-14 07-May-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0460 Concrete joint sealant material 21d 100% 0d 15-Mar-14 07-Apr-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0425 Curbstone 21d 100% 0d 25-Jan-14 18-Feb-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0495 Traffic sign 21d 100% 0d 12-Apr-14 07-May-14 05-Jan-14 A 08-Jan-14 A $0 $0

SHT0405 Base Course Source 21d 100% 0d 04-Jan-14 01-Feb-14 29-Jan-14 A 04-Feb-14 A $0 $0

N D J F M M J J A S N D J F M M J J A S N
Qtr 4 Qtr 1 Q Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3Qtr 4

2014 2015

31-Jan-15

31-Jan-15

31-Jan-15

31-Jan-15

 Updated Construction Program
December 31, 2014

TO16
Deir Sha'aar Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 8 of 30 Date Revision Checked Approved
04-Jan-15

30



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

SHT0390 Steel Reinforcement 21d 100% 0d 29-Dec-13 28-Jan-14 02-Feb-14 A 03-Feb-14 A $0 $0

SHT0455 Concrete Repair 21d 100% 0d 13-Mar-14 06-Apr-14 16-Feb-14 A 25-Feb-14 A $0 $0

SHT0385 Formwork material 21d 100% 0d 08-Jan-14 04-Feb-14 16-Feb-14 A 18-Feb-14 A $0 $0

SHT0566-new Damp proofing 21d 100% 0d 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0565-new Protection Board Sample 21d 100% 0d 26-Feb-14 A 03-Mar-14 A $0 $0

SHT0567-new Second source of base course 5d 100% 0d 06-Apr-14 A 08-Apr-14 A $0 $0

SHT0440 Asphalt wearing 21d 100% 0d 02-Feb-14 26-Feb-14 20-Jul-14 A 24-Jul-14 A $0 $0

SHT0445-new Concrete Ready-Mix Design Class B35-Size 20 mm 21d 100% 0d 24-Jul-14 A 05-Aug-14 A $0 $0

SHT0395 Precast water manhole 21d 100% 0d 30-Dec-13 29-Jan-14 17-Aug-14 A 09-Sep-14 A $0 $0

SHT0505 Flexible electrical conduit 21d 100% 0d 20-May-14 12-Jun-14 29-Oct-14 A 24-Nov-14 A $0 $0

SHT0465 Street Lighting including poles 21d 50% 11d 24-Apr-14 19-May-14 30-Oct-14 A 17-Jan-15 -17d $0 $0

SHT0680-new Concrete curing compound material 21d 100% 0d 08-Dec-14 A 11-Dec-14 A $0 $0

SHT0415 Storm water pipes- PCP factory 21d 100% 0d 06-Jan-14 03-Feb-14 17-Dec-14 A 24-Dec-14 A $0 $0

SHT0640 Cover for Storm water 21d 50% 11d 04-Feb-14 01-Mar-14 24-Dec-14 A 17-Jan-15 91d $0 $0

SHT0475 Galvanized steel Handrail 21d 0% 21d 12-Apr-14 07-May-14 03-Jan-15 31-Jan-15 39d $0 $0

SHT0470 Interlocking Blocks 21d 0% 21d 31-Mar-14 24-Apr-14 03-Jan-15 31-Jan-15 81d $0 $0

Material SubmittalsMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling s 417d 0d 01-Dec-13 15-Mar-14 28-Nov-13 A 24-Dec-14 A $0 $0

PipesPipes 417d 0d 01-Dec-13 01-Mar-14 28-Nov-13 A 24-Dec-14 A $0 $0

SHT0510 Steel pipeline 760 mm 21d 100% 0d 01-Dec-13 30-Dec-13 28-Nov-13 A 28-Jan-14 A $0 $0

SHT0515 Steel pipeline 300 mm 21d 100% 0d 02-Dec-13 31-Dec-13 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0520 Steel pipeline 200 mm 21d 100% 0d 03-Dec-13 04-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0525 Steel pipeline 150 mm 21d 100% 0d 03-Dec-13 04-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0530 Steel pipeline 100 mm 21d 100% 0d 04-Dec-13 05-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0535 Steel pipeline 75 mm 21d 100% 0d 04-Dec-13 05-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0548 Steel pipeline 250 mm 21d 100% 0d 06-Jan-14 03-Feb-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0557 Steel pipeline 50 mm 21d 100% 0d 08-Jan-14 04-Feb-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0559 Shrinkable sheet 21d 100% 0d 15-Jan-14 11-Feb-14 05-Jan-14 A 24-Feb-14 A $0 $0

SHT0543 Bedding material 21d 100% 0d 05-Jan-14 02-Feb-14 12-Feb-14 A 13-Feb-14 A $0 $0

SHT0560 Warning tape 21d 100% 0d 04-Feb-14 01-Mar-14 18-Feb-14 A 02-Mar-14 A $0 $0

SHT0547 Backfilling material 21d 100% 0d 06-Jan-14 03-Feb-14 20-Feb-14 A 24-Feb-14 A $0 $0
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SHT0561-new Non-shrink cementitious mortar - Fosroc 21d 100% 0d 25-Feb-14 A 05-Mar-14 A $0 $0

SHT0562-new 4'' PVC Weep Pipe 21d 100% 0d 26-Feb-14 A 02-Mar-14 A $0 $0

SHT0564-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP

21d 100% 0d 13-Mar-14 A 27-Mar-14 A $0 $0

SHT0563-new Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 0d 19-Mar-14 A 26-Mar-14 A $0 $0

SHT0569-new Steel pipes -16", 20" and 24" 21d 100% 0d 20-Sep-14 A 21-Sep-14 A $0 $0

SHT0570-new 400 mm UPVC pipes SN 8 21d 100% 0d 15-Dec-14 A 24-Dec-14 A $0 $0

Manholes and cManholes and chambers 273d 0d 08-Jan-14 16-Feb-14 05-Dec-13 A 16-Oct-14 A $0 $0

SHT0563 Air ventilation pipes 21d 100% 0d 08-Jan-14 04-Feb-14 05-Dec-13 A 30-Jan-14 A $0 $0

SHT0575 Steel flanges 21d 100% 0d 15-Jan-14 11-Feb-14 05-Jan-14 A 04-Feb-14 A $0 $0

SHT0580 Flange Gaskets_Klinger 21d 100% 0d 18-Jan-14 12-Feb-14 23-Feb-14 A 20-Apr-14 A $0 $0

SHT0590 Epoxy coating 21d 100% 0d 21-Jan-14 16-Feb-14 13-Mar-14 A 23-Apr-14 A $0 $0

SHT0585 Bolts ,washers & nuts 21d 100% 0d 19-Jan-14 13-Feb-14 24-Mar-14 A 07-May-14 A $0 $0

SHT0584-new Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m 21d 100% 0d 24-Jul-14 A 25-Sep-14 A $0 $0

SHT0568 Steel Manhole Cover for Storm System and Water System 21d 100% 0d 12-Jan-14 08-Feb-14 28-Aug-14 A 24-Sep-14 A $0 $0

SHT0592-new Adjustable support for pipes & Fittings inside chambers. 21d 100% 0d 11-Sep-14 A 15-Sep-14 A $0 $0

SHT0570 Manholes Rungs 21d 100% 0d 13-Jan-14 09-Feb-14 28-Sep-14 A 16-Oct-14 A $0 $0

Valves & fittingsValves & fittings including Design calculations of fitting 381d 0d 06-Jan-14 05-Mar-14 04-Dec-13 A 18-Dec-14 A $0 $0

SHT0600 Butterfly. valves 760 mm 21d 100% 0d 06-Jan-14 03-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0605 Butterfly.valves 500 mm 21d 100% 0d 08-Jan-14 04-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0610 Butterfly. valves400 mm 21d 100% 0d 11-Jan-14 05-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0615 Gate valves 250. with Actuators 21d 100% 0d 12-Jan-14 08-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0620 Gate valves 150 with Actuators 21d 100% 0d 13-Jan-14 09-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0625 Gate valves 100. with Actuators 21d 100% 0d 14-Jan-14 10-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0630 Gate valves 75. 21d 100% 0d 15-Jan-14 11-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0645 Combination Air relief valves 21d 100% 0d 20-Jan-14 15-Feb-14 05-Dec-13 A 14-Apr-14 A $0 $0

SHT0655 Dismantling Joint 21d 100% 0d 22-Jan-14 17-Feb-14 05-Dec-13 A 27-Mar-14 A $0 $0

SHT0660 Steel Elbows 21d 100% 0d 25-Jan-14 18-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0665 Steel Tees 21d 100% 0d 26-Jan-14 19-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0670 Steel reducers 21d 100% 0d 27-Jan-14 20-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0650 Mechanical coupling 21d 100% 0d 21-Jan-14 16-Feb-14 29-Jan-14 A 27-Mar-14 A $0 $0
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SHT0691-new Galvanized Malleable Iron Fittings up to 2”- Modgal 21d 100% 0d 18-Feb-14 A 20-Feb-14 A $0 $0

SHT0675 Electro magnetic flow Water meters 21d 100% 0d 10-Feb-14 05-Mar-14 11-Jun-14 A 12-Aug-14 A $0 $0

SHT0685-new Washout Flap Valve 21d 100% 0d 11-Dec-14 A 18-Dec-14 A $0 $0

Control ValvesControl Valves 209d 0d 30-Dec-13 15-Mar-14 19-Dec-13 A 03-Sep-14 A $0 $0

SHT0700 Pressure reducing valves 21d 100% 0d 29-Jan-14 23-Feb-14 19-Dec-13 A 13-Feb-14 A $0 $0

SHT0705 Flow control valves 21d 100% 0d 18-Feb-14 15-Mar-14 19-Dec-13 A 16-Feb-14 A $0 $0

SHT0710 Pressure relief valves 21d 100% 0d 30-Dec-13 29-Jan-14 19-Dec-13 A 31-Dec-13 A $0 $0

SHT0740 Swing check valve (8''-PN16) 21d 100% 0d 16-Feb-14 12-Mar-14 19-Dec-13 A 17-Apr-14 A $0 $0

SHT0730 Electro-Magnetic water meter-Siemens 21d 100% 0d 13-Feb-14 10-Mar-14 11-Jun-14 A 12-Aug-14 A $0 $0

SHT0750-NEW Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 0d 28-Aug-14 A 03-Sep-14 A $0 $0

OthersOthers 274d 0d 13-Jan-14 23-Feb-14 19-Dec-13 A 12-Nov-14 A $0 $0

SHT0785 Strainers. 21d 100% 0d 13-Jan-14 09-Feb-14 19-Dec-13 A 05-May-14 A $0 $0

SHT0788 protective lining and coating 21d 100% 0d 29-Jan-14 23-Feb-14 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0911-new Spacers 5d 100% 0d 23-Feb-14 A 27-Feb-14 A $0 $0

SHT1065-new Pressure Gauge 21d 100% 0d 11-May-14 A 21-Aug-14 A $0 $0

SHT1067-new Elcometer 280 21d 100% 0d 11-May-14 A 12-May-14 A $0 $0

SHT1070-new Electrical cables for lighting poles 21d 100% 0d 09-Nov-14 A 12-Nov-14 A $0 $0

SHT1075-new Street luminaries-lamp and accessories 21d 100% 0d 09-Nov-14 A 12-Nov-14 A $0 $0

ProcurementsProcurements 372d 87d 06-Jan-14 12-Aug-14 27-Jan-14 A 12-Apr-15 -20d $0 $0

OrderOrder 322d 0d 06-Jan-14 13-Jun-14 27-Jan-14 A 12-Feb-15 -20d $0 $0

SHT0920 Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 0d 100% 0d 06-Jan-14 27-Jan-14 A $0 $0

SHT0930 Start Order 760 mm  pipes and fittings 0d 100% 0d 27-Jan-14 27-Jan-14 A $0 $0

SHT0940 Start Order valves and other related materials 0d 100% 0d 17-Mar-14 22-Sep-14 A $0 $0

SHT0950 Order Street Lighting Poles 0d 0% 0d 13-Jun-14 12-Feb-15 -20d $0 $0

ManufacturingManufacturing 372d 87d 06-Jan-14 11-Aug-14 27-Jan-14 A 12-Apr-15 -20d $0 $0

SHT0960 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 46d 100% 0d 06-Jan-14 27-Feb-14 27-Jan-14 A 18-Feb-14 A $0 $0

SHT0970 760 mm  pipes and fittings 87d 100% 0d 27-Jan-14 18-May-14 27-Jan-14 A 14-May-14 A $0 $0

SHT0980 valves and other related materials 100d 50% 50d 17-Mar-14 21-Jul-14 23-Sep-14 A 27-Feb-15 -27d $0 $0

SHT0990 Street Lighting Poles 50d 0% 50d 13-Jun-14 11-Aug-14 12-Feb-15 12-Apr-15 -20d $0 $0

DeliveryDelivery 326d 37d 28-Feb-14 12-Aug-14 19-Feb-14 A 12-Apr-15 -20d $0 $0
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SHT1000 Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and fittings 0d 100% 0d 28-Feb-14 19-Feb-14 A $0 $0

SHT1010 Start Delivery  760 mm  pipes and fittings 0d 100% 0d 19-May-14 15-May-14 A $0 $0

SHT1020 Start Delivery valves and other related materials 0d 0% 0d 22-Jul-14 01-Mar-15 -27d $0 $0

SHT1030 Delivery  Street Lighting Poles 0d 0% 0d 12-Aug-14 12-Apr-15 -20d $0 $0

TestingTesting 44d 0d 28-Feb-14 21-May-14 31-Mar-14 A 18-May-14 A $0 $0

SHT1040 Start Testing 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 3d 100% 0d 28-Feb-14 03-Mar-14 31-Mar-14 A 31-Mar-14 A $0 $0

SHT1050 Start Testing 760 mm  pipes and fittings 3d 100% 0d 19-May-14 21-May-14 18-May-14 A 18-May-14 A $0 $0

ConstructionConstruction 474d 152d 05-Feb-14 14-Apr-15 28-Jan-14 A 01-Jun-15 -23d $14,478,130 $6,273,359

Phase #1 Conc. Walls StPhase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 273d 14d 05-Feb-14 02-Sep-14 28-Jan-14 A 20-Jan-15 40d $728,200 $654,405

SHT1095 Start Implement traffic control Phase One 5d 100% 0d 05-Feb-14 12-Feb-14 28-Jan-14 A 28-Jan-14 A $0 $0

SHT1117 Structural excavation for retaining walls 21d 100% 0d 12-Feb-14 10-Mar-14 01-Feb-14 A 15-Sep-14 A $61,000 $79,800

Road work ( Conc. WRoad work ( Conc. Walls) St.7+515 to 6+840 LHS 198d 0d 12-Feb-14 01-Jun-14 30-Jan-14 A 29-Oct-14 A $519,875 $519,875

SHT1115 Maintain traffic control and safety plan ,all  coordination and relocate utilities if 
required

90d 100% 0d 12-Feb-14 01-Jun-14 30-Jan-14 A 27-Sep-14 A $0 $0

SHT1385-new Concrete retaining wall  from sta. 7+170 to 7+095 LHS = length (75 LM) 30d 100% 0d 20-Feb-14 A 30-Mar-14 A $63,460 $63,460

SHT1387-new Concrete retaining wall from sta. 7+390 to 7+505 LHS = length (110 LM) 30d 100% 0d 14-Apr-14 A 29-Oct-14 A $238,405 $238,405

SHT1389-new Concrete retaining wall from sta. 7+290 to 7+390 LHS = length (100 LM) 30d 100% 0d 27-Apr-14 A 03-Aug-14 A $100,500 $100,500

SHT1388-new Concrete retaining wall from sta. 7+190 to 7+290 LHS = length (100 LM) 30d 100% 0d 30-Apr-14 A 06-Sep-14 A $109,300 $109,300

SHT1135 Concrete retaining wall from sta.7+180 to access road. 21d 100% 0d 31-Mar-14 26-Apr-14 15-Sep-14 A 27-Sep-14 A $8,210 $8,210

Phase #2  (Conc. WalPhase #2  (Conc. Walls)) St.7+140 to 6+900 RHS 77d 13d 31-May-14 16-Jul-14 09-Sep-14 A 19-Jan-15 -7d $110,075 $26,265

SHT1165 Boundary Wall from Sta.6+971 to Sta.7+036 RHS 21d 100% 0d 31-May-14 24-Jun-14 09-Sep-14 A 22-Oct-14 A $26,265 $26,265

SHT1170 Boundary Wall from Sta.6+935 to Sta.6+966 RHS 13d 0% 13d 24-Jun-14 16-Jul-14 03-Jan-15 19-Jan-15 -7d $83,810 $0

Phase #3Phase #3 40d 14d 03-Jul-14 02-Sep-14 12-Nov-14 A 20-Jan-15 40d $37,250 $28,465

SHT2540 Retaining Wall from Sta.4+425 to Sta.4+365 LHS 27d 90% 3d 03-Jul-14 23-Jul-14 12-Nov-14 A 05-Jan-15 35d $24,600 $22,140

SHT1960 Concrete Gravity wall from sta. 3+226to 3+295  RHS 27d 50% 14d 25-Aug-14 02-Sep-14 01-Dec-14 A 20-Jan-15 40d $12,650 $6,325

Phase #2 Beit Ummar, APhase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 328d 51d 01-Mar-14 22-Nov-14 04-Mar-14 A 22-Feb-15 76d $1,337,907 $1,197,058

SHT1174 Start Implement traffic control Phase Two 5d 100% 0d 03-Mar-14 10-Mar-14 04-Mar-14 A 04-Mar-14 A $0 $0

Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 226d 16d 01-Mar-14 11-May-14 13-May-14 A 24-Jan-15 65d $206,403 $190,530

Safety,  saw cut asSafety,  saw cut asphalt and milling 59d 16d 01-Mar-14 11-May-14 13-May-14 A 24-Jan-15 65d $0 $0

SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  parties 59d 72.82% 16d 01-Mar-14 11-May-14 13-May-14 A 24-Jan-15 65d $0 $0

SHT1180 saw cut asphalt 3d 100% 0d 10-Mar-14 13-Mar-14 14-May-14 A 26-May-14 A $0 $0
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Pipe InstallationPipe Installation 31d 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $152,040 $152,040

SHT1185 Trench excavation for 200 mm Dist. pipeline  with length approx. (1200 LM) 21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $21,000 $21,000

SHT1190 Bedding layer & install the above dist.Steel pipeline including required welding 
inspection

21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $113,400 $113,400

SHT1195 Backfill the pipe trench with approved materials to the required level including 20 
cm base course

21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $17,640 $17,640

Civil Chamber workCivil Chamber work 107d 12d 06-Apr-14 26-Apr-14 04-Aug-14 A 18-Jan-15 65d $30,900 $16,200

SHT1200 Construct -  Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) @ 
Sta.0+011

16d 100% 0d 06-Apr-14 26-Apr-14 04-Aug-14 A 10-Sep-14 A $9,200 $9,200

SHT1205 Construct -  Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.0+060

12d 100% 0d 09-Apr-14 24-Apr-14 04-Aug-14 A 07-Sep-14 A $7,000 $7,000

SHT1255-new Construct -  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.1+092 12d 100% 0d 11-Aug-14 A 03-Sep-14 A $6,300 $0

SHT1400-new Construct  -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 
Sta.0+804

12d 0% 12d 03-Jan-15 18-Jan-15 65d $8,400 $0

TestingTesting 4d 4d 26-Apr-14 30-Apr-14 19-Jan-15 24-Jan-15 65d $0 $0

SHT1210 Pressure Testing 4d 0% 4d 26-Apr-14 30-Apr-14 19-Jan-15 24-Jan-15 65d $0 $0

AsphaltAsphalt 7d 0d 03-May-14 11-May-14 06-Aug-14 A 03-Jan-15 81d $23,463 $22,290

SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt 
wearing layer

7d 95% 0d 03-May-14 11-May-14 06-Aug-14 A 03-Jan-15 81d $23,463 $22,290

Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+310 169d 4d 06-Apr-14 09-Jun-14 26-May-14 A 06-Jan-15 66d $196,742 $196,742

Safety,  saw cut asSafety,  saw cut asphalt and milling 56d 4d 06-Apr-14 09-Jun-14 26-May-14 A 06-Jan-15 66d $0 $0

SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  parties 54d 92.58% 4d 06-Apr-14 09-Jun-14 26-May-14 A 06-Jan-15 66d $0 $0

SHT1225 Saw cut asphalt 3d 100% 0d 08-Apr-14 12-Apr-14 26-May-14 A 07-Jun-14 A $0 $0

Pipe InstallationPipe Installation 21d 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $148,746 $148,746

SHT1230 Trench excavation for 200 mm Dist. pipeline  with length approx. (1174 LM) 21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $20,545 $20,545

SHT1235 Bedding layer & install the above dist.Steel pipeline including required welding 
inspection

21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $110,943 $110,943

SHT1240 Backfill the pipe trench with approved materials to the required level including 20 
cm base course

21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $17,258 $17,258

Civil Chamber workCivil Chamber work 25d 0d 08-May-14 26-May-14 10-Aug-14 A 03-Sep-14 A $22,400 $22,400

SHT1245 Construct -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 
1+227

12d 100% 0d 08-May-14 22-May-14 10-Aug-14 A 03-Sep-14 A $8,400 $8,400

SHT1250 Construct -  Connection to existing and Wash out chamber (DN 200&75mm, 
pipeline Dia 200mm, PN16) @  2+272

12d 100% 0d 12-May-14 26-May-14 10-Aug-14 A 02-Sep-14 A $14,000 $14,000

TestingTesting 4d 4d 26-May-14 31-May-14 03-Jan-15 06-Jan-15 66d $0 $0

SHT1255 Pressure Testing 4d 0% 4d 26-May-14 31-May-14 03-Jan-15 06-Jan-15 66d $0 $0

AsphaltAsphalt 7d 0d 01-Jun-14 09-Jun-14 21-Jul-14 A 05-Aug-14 A $25,596 $25,596

SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt 
wearing layer

7d 100% 0d 01-Jun-14 09-Jun-14 21-Jul-14 A 05-Aug-14 A $25,596 $25,596

Al Arrub-Beit Ummar Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 311d 35d 08-May-14 27-Jul-14 05-Apr-14 A 07-Feb-15 92d $207,655 $191,807

Safety,  saw cut asSafety,  saw cut asphalt and milling 112d 25d 08-May-14 27-Jul-14 05-Apr-14 A 07-Feb-15 56d $8,000 $5,600
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SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 77.39% 25d 08-May-14 27-Jul-14 05-Apr-14 A 07-Feb-15 56d $0 $0

SHT1270 Road excavation and backfilling to the required sub grade levels 3d 100% 0d 10-May-14 13-May-14 06-Apr-14 A 11-Apr-14 A $8,000 $5,600

Pipe InstallationPipe Installation 45d 0d 13-May-14 10-Jun-14 12-Jul-14 A 24-Jul-14 A $133,468 $133,468

150 mm Dist. pip150 mm Dist. pipelines 26d 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $23,000 $23,000

SHT1275 Trench excavation for 150 mm Dist. pipelines from Sta. 0+000 - 0+200 )   with 
length approx. (200 LM)

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $3,400 $3,400

SHT1280 Bedding layer & install the above dist.Steel pipelines including required welding 
inspection

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $16,700 $16,700

SHT1282 Backfill the pipe trench with approved materials to the required level including 20 
cm base course

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $2,900 $2,900

Double 150 & 10Double 150 & 100 mm Dist. pipelines 10d 0d 19-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $70,599 $70,599

SHT1285 Trench excavation for Double 150 & 100 mm Dist. pipelines from Sta. 0+200 - 
0+595  with length approx. (395 LM)

9d 100% 0d 19-May-14 29-May-14 14-Jul-14 A 19-Jul-14 A $11,620 $11,620

SHT1287 Bedding layer & install the above dist.Steel pipelines including required welding 
inspection

9d 100% 0d 20-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $49,382 $49,382

SHT1289 Backfill the pipe trench with approved materials to the required level including 20 
cm base course

9d 100% 0d 20-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $9,598 $9,598

100 mm Dist. pip100 mm Dist. pipeline 10d 0d 29-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $39,869 $39,869

SHT1290 Trench excavation for  100 mm Dist. pipeline from sta. 0+595 to 1+086 with 
length approx. (491 LM)

8d 100% 0d 29-May-14 08-Jun-14 19-Jul-14 A 24-Jul-14 A $7,365 $7,365

SHT1293 Bedding layer & install the above dist.Steel pipelines including required welding 
inspection

9d 100% 0d 31-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $26,612 $26,612

SHT1298 Backfill the pipe trench with approved materials to the required level including 20 
cm base course

9d 100% 0d 31-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $5,892 $5,892

Civil Chamber workCivil Chamber work 50d 14d 10-Jun-14 05-Jul-14 14-Nov-14 A 21-Jan-15 88d $43,800 $32,670

SHT1295 Construct -  Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ 
Sta.0+537

13d 90% 1d 10-Jun-14 25-Jun-14 14-Nov-14 A 04-Jan-15 69d $7,000 $6,300

SHT1295-new Construct -  Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  
0+540

13d 90% 1d 14-Nov-14 A 04-Jan-15 101d $5,900 $5,310

SHT1305 Construct -  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ 
Sta.0+710,

13d 90% 1d 17-Jun-14 05-Jul-14 30-Nov-14 A 04-Jan-15 56d $7,500 $6,750

SHT1309-new Construct -   Connection  chamber to existing (DN 150mm, pipeline Dia150mm, 
PN16) @ Sta.0+584

13d 90% 1d 30-Nov-14 A 04-Jan-15 69d $8,400 $7,560

SHT1307-new Construct -   Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, 
PN16) @ Sta.0+204

13d 90% 1d 08-Dec-14 A 04-Jan-15 69d $7,500 $6,750

SHT1311-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, 
PN16)@ Sta.1+214

13d 0% 13d 04-Jan-15 21-Jan-15 56d $7,500 $0

TestingTesting 178d 6d 07-Jun-14 12-Jul-14 24-Jul-14 A 27-Jan-15 69d $0 $0

SHT1307 Radiographic Testing (RT) 1d 100% 0d 07-Jun-14 07-Jun-14 24-Jul-14 A 24-Jul-14 A $0 $0

SHT1310 Pressure Testing 4d 0% 4d 05-Jul-14 12-Jul-14 21-Jan-15 27-Jan-15 56d $0 $0

Base course and ABase course and Asphalt 130d 7d 14-Jul-14 27-Jul-14 23-Aug-14 A 07-Feb-15 56d $22,387 $20,069

SHT1324 Basecourse 20 cm layer 12d 100% 0d 23-Aug-14 A 25-Sep-14 A $20,069 $20,069

SHT1315 Asphalt wearing layer 7d 0% 7d 14-Jul-14 27-Jul-14 27-Jan-15 07-Feb-15 56d $2,318 $0

Halhul Water DistribuHalhul Water Distribution Network All Segments 198d 51d 10-Jun-14 22-Nov-14 22-Jun-14 A 22-Feb-15 51d $727,107 $617,979

Safety,  saw cut asSafety,  saw cut asphalt and milling 104d 39d 10-Jun-14 22-Nov-14 22-Jun-14 A 22-Feb-15 -8d $0 $0
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SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 104d 62.39% 39d 10-Jun-14 22-Nov-14 22-Jun-14 A 22-Feb-15 -8d $0 $0

Pipe InstallationPipe Installation 124d 9d 18-Jun-14 17-Sep-14 28-Jun-14 A 13-Jan-15 -14d $583,826 $542,471

Zaboud-HalhulZaboud-Halhul 22d 0d 18-Jun-14 23-Jul-14 28-Jun-14 A 28-Aug-14 A $140,637 $140,637

SHT1330 Trench excavation ,Bedding ,install and backfill for 200 mm Dist.Zaboud Water 
Pipeline from Sta.0+000 to Sta.1+110

22d 100% 0d 18-Jun-14 23-Jul-14 28-Jun-14 A 28-Aug-14 A $140,637 $140,637

Shahera-HalhulShahera-Halhul 41d 0d 10-Aug-14 A 25-Sep-14 A $161,945 $161,945

SHT3852-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline 200 mm 
from St.0+000 -1+150

22d 100% 0d 10-Aug-14 A 22-Sep-14 A $145,705 $145,705

SHT1340-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline  100 mm 
1+150 -1+350

4d 100% 0d 22-Sep-14 A 25-Sep-14 A $16,240 $16,240

Nabi Yunis-HalhNabi Yunis-Halhul 111d 0d 23-Jul-14 07-Sep-14 10-Aug-14 A 25-Dec-14 A $239,889 $239,889

SHT3852-new10Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 200 mm from 
St.0+000 -0+800

22d 100% 0d 10-Aug-14 A 30-Oct-14 A $70,011 $70,011

SHT1335 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 150 mm 0+800
-1+750

8d 100% 0d 23-Jul-14 14-Aug-14 08-Nov-14 A 02-Dec-14 A $87,900 $87,900

SHT1340 Trench excavation ,Bedding ,install and backfill  Pipeline  for Rmoaz 100 mm 
0+800 -1+600

8d 100% 0d 14-Aug-14 07-Sep-14 20-Dec-14 A 25-Dec-14 A $81,977 $81,977

Hawawer-HalhulHawawer-Halhul 9d 9d 07-Sep-14 17-Sep-14 03-Jan-15 13-Jan-15 -14d $41,356 $0

SHT1345 Trench excavation ,Bedding ,install and backfill for 75 mm Dist.Hawawer-Halhul 
pipeline  with length approx. (535 LM) ,

9d 0% 9d 07-Sep-14 17-Sep-14 03-Jan-15 13-Jan-15 -14d $41,356 $0

Civil Chamber workCivil Chamber work 26d 26d 17-Sep-14 09-Nov-14 14-Jan-15 17-Feb-15 -8d $21,700 $0

Zaboud-HalhulZaboud-Halhul 18d 18d 17-Sep-14 09-Nov-14 14-Jan-15 08-Feb-15 0d $14,700 $0

SHT1350 Construct Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 0+180 8d 0% 8d 17-Sep-14 16-Oct-14 14-Jan-15 25-Jan-15 -14d $8,400 $0

SHT1360 Construct Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 8d 0% 8d 15-Oct-14 09-Nov-14 28-Jan-15 08-Feb-15 -14d $6,300 $0

SHT1390 Construct -   Connection  chamber to existing (DN 200mm, pipeline Dia 200mm, 
PN16) @ Sta.1+145

8d 0% 8d 28-Jan-15 08-Feb-15 0d $0 $0

Shahera-HalhulShahera-Halhul 8d 8d 28-Jan-15 08-Feb-15 -8d $7,000 $0

SHT1355-new Construct Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 0+557 8d 0% 8d 28-Jan-15 08-Feb-15 -14d $7,000 $0

SHT1357-new Construct -   Connection  chamber to existing (DN 200&100mm, pipeline Dia 
200&100mm, PN16)@ Sta.1+115

8d 0% 8d 28-Jan-15 08-Feb-15 -8d $0 $0

Nabi Yunis-HalhNabi Yunis-Halhul 8d 8d 09-Feb-15 17-Feb-15 -8d $0 $0

SHT1359-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, 
PN16) @ Sta.0+824

8d 0% 8d 09-Feb-15 17-Feb-15 -8d $0 $0

SHT1367-new Construct -   Connection  chamber to existing and Wash out (DN 150&75mm, 
pipeline Dia 150mm, PN16)  @ Sta.0+718

8d 0% 8d 09-Feb-15 17-Feb-15 -8d $0 $0

SHT1369-new Construct -Combined 3"ARV, 8"GV,6"GV,4"GV and connection to 
existing(DN100,200,150,100&200 ) @ St. 0+650

8d 0% 8d 09-Feb-15 17-Feb-15 -8d $0 $0

Hawawer-HalhulHawawer-Halhul 8d 8d 14-Jan-15 25-Jan-15 10d $0 $0

SHT1370-new Construct -   Connection  chamber to existing (DN 75mm, pipeline Dia 75mm, 
PN16)@ Sta.0+506

8d 0% 8d 14-Jan-15 25-Jan-15 10d $0 $0

TestingTesting 51d 51d 23-Aug-14 13-Nov-14 03-Jan-15 22-Feb-15 -10d $0 $0

SHT1365 Radiographic Testing (RT) 1d 0% 1d 23-Aug-14 30-Aug-14 03-Jan-15 03-Jan-15 -2d $0 $0

SHT1370 Pressure Testing 4d 0% 4d 09-Nov-14 13-Nov-14 18-Feb-15 22-Feb-15 -8d $0 $0
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AsphaltAsphalt 88d 14d 13-Nov-14 22-Nov-14 13-Sep-14 A 20-Jan-15 67d $121,581 $75,508

SHT1485 Asphalt Reinstatement Zaboud 5d 100% 0d 13-Sep-14 A 16-Sep-14 A $24,423 $24,423

SHT1375 Asphalt Reinstatement Shahera- 5d 100% 0d 13-Nov-14 15-Nov-14 02-Oct-14 A 22-Oct-14 A $23,783 $23,783

SHT1380 Asphalt Reinstatemen Nabi Yunis-Halhul 5d 80% 1d 15-Nov-14 22-Nov-14 03-Nov-14 A 03-Jan-15 18d $34,128 $27,302

SHT1400 Asphalt Reinstatemen Hawawer-Halhul 5d 0% 5d 14-Jan-15 20-Jan-15 67d $39,247 $0

Phase #3 Main pipelinesPhase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 405d 88d 13-May-14 10-Mar-15 26-Feb-14 A 29-Mar-15 41d $4,749,354 $3,526,218

SHT1097 Start Implement traffic control Phase Three 5d 100% 0d 13-May-14 18-May-14 26-Feb-14 A 27-Feb-14 A $0 $0

Main pipelines & (RecMain pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 345d 55d 19-May-14 04-Sep-14 02-Mar-14 A 26-Feb-15 72d $397,293 $295,200

Safety and ExcavaSafety and Excavation Works 131d 0d 19-May-14 04-Sep-14 02-Mar-14 A 10-Sep-14 A $6,360 $2,800

SHT1506 Maintain traffic control plan including grading and widening the road ,coordination
with local and all  parties

131d 100% 0d 19-May-14 04-Sep-14 02-Mar-14 A 10-Sep-14 A $0 $0

SHT1507 Road excavation and backfilling to the required sub grade levels 20d 100% 0d 19-May-14 11-Jun-14 25-Mar-14 A 05-Apr-14 A $6,360 $2,800

Pipe InstallationPipe Installation 119d 4d 27-May-14 17-Jun-14 25-Mar-14 A 06-Jan-15 98d $312,661 $250,128

SHT1507-new Rock breaking (Digging) 10d 100% 0d 25-Mar-14 A 12-Apr-14 A $0 $0

SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with length 
approx. (630 LM)

18d 80% 4d 27-May-14 17-Jun-14 07-Jul-14 A 06-Jan-15 98d $17,668 $14,134

SHT1510 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

18d 80% 4d 27-May-14 17-Jun-14 07-Jul-14 A 06-Jan-15 21d $275,432 $220,345

SHT1520 Backfill the pipe trench with approved materials to the required level 18d 80% 4d 27-May-14 17-Jun-14 07-Jul-14 A 06-Jan-15 98d $19,561 $15,649

Civil Chamber workCivil Chamber work 11d 1d 24-Jun-14 12-Jul-14 07-Nov-14 A 04-Jan-15 30d $72,000 $36,000

SHT1550 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) 
@ Sta.0+620

11d 90% 1d 24-Jun-14 12-Jul-14 07-Nov-14 A 04-Jan-15 30d $72,000 $36,000

TestingTesting 48d 48d 14-Jun-14 20-Jul-14 10-Jan-15 26-Feb-15 -9d $0 $0

SHT1553 Radiographic Testing (RT) 1d 0% 1d 14-Jun-14 14-Jun-14 10-Jan-15 10-Jan-15 4d $0 $0

SHT1555 Pressure Testing 4d 0% 4d 13-Jul-14 20-Jul-14 23-Feb-15 26-Feb-15 -8d $0 $0

Base course & StoBase course & Stone Wall 13d 0d 20-Jul-14 11-Aug-14 02-Sep-14 A 14-Sep-14 A $6,272 $6,272

SHT1560 Final Finish Sub grade & Topping st. 0+140 to st. 0+630 13d 100% 0d 20-Jul-14 11-Aug-14 02-Sep-14 A 14-Sep-14 A $6,272 $6,272

Main pipelines & (RecMain pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 349d 60d 10-Jun-14 29-Sep-14 05-Mar-14 A 03-Mar-15 -9d $418,395 $417,883

Safety and ExcavaSafety and Excavation Works 151d 47d 12-Jun-14 29-Sep-14 05-Mar-14 A 03-Mar-15 -8d $6,672 $6,160

SHT1570 Maintain traffic control plan including grading and widening the road ,coordination
with local and all  parties

140d 66.4% 47d 12-Jun-14 29-Sep-14 05-Mar-14 A 03-Mar-15 -8d $0 $0

SHT1580 Road excavation and backfilling to the required sub grade levels 21d 100% 0d 14-Jun-14 14-Jul-14 25-Mar-14 A 05-Apr-14 A $6,672 $6,160

SHT1587-new Rock breaking (Digging) 10d 100% 0d 01-Apr-14 A 11-Apr-14 A $0 $0

Pipe InstallationPipe Installation 21d 0d 17-Jun-14 20-Jul-14 12-Jun-14 A 16-Aug-14 A $383,022 $383,022

SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with length
approx. (770 LM)

21d 100% 0d 17-Jun-14 20-Jul-14 12-Jun-14 A 16-Aug-14 A $21,644 $21,644
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SHT1600 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

21d 100% 0d 17-Jun-14 20-Jul-14 12-Jun-14 A 16-Aug-14 A $337,415 $337,415

SHT1610 Backfill the pipe trench with approved materials to the required level 21d 100% 0d 17-Jun-14 20-Jul-14 12-Jun-14 A 16-Aug-14 A $23,963 $23,963

Civil Chamber workCivil Chamber work 27d 5d 10-Jun-14 09-Aug-14 11-Oct-14 A 10-Jan-15 26d $16,000 $16,000

SHT1540 Construct Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@
Sta.1+280

17d 70% 5d 10-Jun-14 01-Jul-14 11-Oct-14 A 10-Jan-15 26d $0 $0

SHT1620 Construct -  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta.0+743

11d 100% 0d 20-Jul-14 09-Aug-14 26-Oct-14 A 01-Dec-14 A $16,000 $16,000

TestingTesting 214d 4d 05-Jul-14 13-Aug-14 16-Jul-14 A 03-Mar-15 -9d $0 $0

SHT1623 Radiographic Testing (RT) 1d 100% 0d 05-Jul-14 12-Jul-14 16-Jul-14 A 16-Jul-14 A $0 $0

SHT1625 Pressure Testing 4d 0% 4d 09-Aug-14 13-Aug-14 28-Feb-15 03-Mar-15 -8d $0 $0

Base course & StoBase course & Stone Wall 94d 0d 13-Aug-14 01-Sep-14 16-Aug-14 A 25-Sep-14 A $12,701 $12,701

SHT1630 20 cm base course layer  from Sta.1+200 to 1+400 16d 100% 0d 13-Aug-14 01-Sep-14 16-Aug-14 A 25-Sep-14 A $5,405 $5,405

SHT1920 Topping from Sta.0+630 to 1+200 13d 100% 0d 10-Sep-14 A 22-Sep-14 A $7,296 $7,296

Main pipelines & (RecMain pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 352d 66d 14-Jul-14 07-Dec-14 24-Mar-14 A 09-Mar-15 -11d $584,107 $541,367

Safety , ExcavationSafety , Excavation Works and Pipe Culvert 202d 51d 14-Jul-14 07-Dec-14 24-Mar-14 A 09-Mar-15 -8d $10,600 $4,800

SHT1640 Maintain traffic control plan including grading and widening the road ,coordination
with local and all  parties

201d 20% 51d 14-Jul-14 07-Dec-14 24-Mar-14 A 09-Mar-15 -8d $0 $0

SHT1650 Road excavation and backfilling to the required sub grade levels 20d 100% 0d 14-Jul-14 16-Aug-14 25-Mar-14 A 05-Apr-14 A $10,600 $4,800

Pipe InstallationPipe Installation 21d 0d 20-Jul-14 20-Aug-14 17-Aug-14 A 18-Sep-14 A $397,887 $397,887

SHT1670 Trench excavation for 760 mm main pipeline from 1+400 to sta.2+200 with length
approx. (800 LM)

21d 100% 0d 20-Jul-14 20-Aug-14 17-Aug-14 A 18-Sep-14 A $22,484 $22,484

SHT1680 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing  (UT)

21d 100% 0d 20-Jul-14 20-Aug-14 17-Aug-14 A 18-Sep-14 A $350,510 $350,510

SHT1690 Backfill the pipe trench with approved materials to the required level 21d 100% 0d 20-Jul-14 20-Aug-14 17-Aug-14 A 18-Sep-14 A $24,893 $24,893

Civil Chamber workCivil Chamber work 39d 2d 06-Aug-14 03-Sep-14 27-Oct-14 A 04-Jan-15 37d $154,000 $118,000

SHT1710 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta. 1+942

13d 100% 0d 16-Aug-14 31-Aug-14 27-Oct-14 A 01-Dec-14 A $16,000 $16,000

SHT1700 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) 
@ Sta.1+530

17d 90% 2d 06-Aug-14 26-Aug-14 30-Oct-14 A 04-Jan-15 37d $72,000 $36,000

SHT1720 Construct -Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, 
PN25) @ Sta.2+070 LHS

13d 100% 0d 19-Aug-14 03-Sep-14 02-Nov-14 A 23-Dec-14 A $66,000 $66,000

TestingTesting 185d 6d 16-Aug-14 08-Sep-14 18-Aug-14 A 09-Mar-15 -11d $0 $0

SHT1724 Radiographic Testing (RT) 1d 100% 0d 16-Aug-14 16-Aug-14 18-Aug-14 A 18-Aug-14 A $0 $0

SHT1725 Pressure Testing 4d 0% 4d 03-Sep-14 08-Sep-14 04-Mar-15 09-Mar-15 -8d $0 $0

Base course & StoBase course & Stone Wall 16d 0d 08-Sep-14 27-Sep-14 25-Sep-14 A 20-Oct-14 A $21,620 $20,680

SHT1730 Final Finish Sub grade & 20 cm base course layer  from 1+400 to 2+200 16d 100% 0d 08-Sep-14 27-Sep-14 25-Sep-14 A 20-Oct-14 A $21,620 $20,680

Main pipelines & (RecMain pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 250d 73d 16-Aug-14 16-Oct-14 05-Apr-14 A 14-Mar-15 56d $387,941 $340,501

Safety , ExcavationSafety , Excavation Works and Pipe Culvert 101d 0d 16-Aug-14 16-Oct-14 05-Apr-14 A 03-Jan-15 102d $3,712 $3,712
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SHT1740 Maintain traffic control plan including grading and widening the road ,coordination
with local and all  parties

101d 100% 0d 16-Aug-14 16-Oct-14 05-Apr-14 A 03-Jan-15 102d $0 $0

SHT1750 Road excavation and backfilling to the required sub grade levels 21d 100% 0d 17-Aug-14 10-Sep-14 28-Sep-14 A 26-Oct-14 A $3,712 $3,712

Pipe InstallationPipe Installation 16d 0d 20-Aug-14 08-Sep-14 20-Sep-14 A 08-Oct-14 A $288,381 $288,381

SHT1770 Trench excavation for 760 mm main pipeline from 2+200 to sta.2+780 with length
approx. (580 LM)

16d 100% 0d 20-Aug-14 08-Sep-14 20-Sep-14 A 08-Oct-14 A $16,296 $16,296

SHT1780 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

16d 100% 0d 20-Aug-14 08-Sep-14 20-Sep-14 A 08-Oct-14 A $254,043 $254,043

SHT1790 Backfill the pipe trench with approved materials to the required level 16d 100% 0d 20-Aug-14 08-Sep-14 20-Sep-14 A 08-Oct-14 A $18,042 $18,042

Civil Chamber workCivil Chamber work 17d 2d 03-Sep-14 23-Sep-14 12-Nov-14 A 04-Jan-15 41d $72,000 $36,000

SHT1800 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) 
@ Sta. 2+230

17d 90% 2d 03-Sep-14 23-Sep-14 12-Nov-14 A 04-Jan-15 41d $72,000 $36,000

TestingTesting 73d 73d 02-Sep-14 28-Sep-14 01-Jan-15 14-Mar-15 -11d $0 $0

SHT1803 Radiographic Testing (RT) 1d 0% 1d 02-Sep-14 03-Sep-14 01-Jan-15 01-Jan-15 48d $0 $0

SHT1805 Pressure Testing 4d 0% 4d 23-Sep-14 28-Sep-14 10-Mar-15 14-Mar-15 -8d $0 $0

BasecourseBasecourse 12d 1d 28-Sep-14 16-Oct-14 08-Oct-14 A 04-Jan-15 47d $23,848 $12,408

SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 90% 1d 28-Sep-14 16-Oct-14 08-Oct-14 A 04-Jan-15 47d $23,848 $12,408

Asphalt Works From Asphalt Works From Sta.0+000 to Sta.2+780 4d 4d 16-Oct-14 21-Oct-14 04-Jan-15 10-Jan-15 47d $111,847 $0

SHT1820 5 cm asphalt wearing course including prime coat from sta. 0+105 to 0+630 and 
from 1+080 to 2+210

4d 0% 4d 16-Oct-14 21-Oct-14 04-Jan-15 10-Jan-15 47d $111,847 $0

Main pipelines &  (MilMain pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 162d 79d 08-Sep-14 23-Dec-14 11-Oct-14 A 22-Mar-15 48d $334,237 $214,147

Safety , Millings anSafety , Millings and Pipe Culvert 105d 62d 08-Sep-14 23-Dec-14 11-Oct-14 A 22-Mar-15 40d $17,170 $0

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities and all 
other  parties

105d 41.01% 62d 08-Sep-14 23-Dec-14 11-Oct-14 A 22-Mar-15 -8d $0 $0

SHT1840 Saw cut asphalt/Road excavation 2d 100% 0d 09-Sep-14 11-Sep-14 18-Oct-14 A 28-Oct-14 A $0 $0

SHT1890 new 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 with   
L=14.0 m

18d 0% 18d 10-Sep-14 01-Oct-14 01-Feb-15 22-Feb-15 63d $17,170 $0

Pipe InstallationPipe Installation 7d 0d 11-Sep-14 20-Sep-14 18-Oct-14 A 28-Oct-14 A $145,855 $145,855

SHT1850 Trench excavation for 760 mm main pipeline and 200mm dist. Pipeline with 
length approx. (250 LM)

7d 100% 0d 11-Sep-14 20-Sep-14 18-Oct-14 A 28-Oct-14 A $7,028 $7,028

SHT1860 Bedding layer & install the above main  & dist. Steel pipeline with required 
welding inspection & sectional testing (UT)

7d 100% 0d 11-Sep-14 20-Sep-14 18-Oct-14 A 28-Oct-14 A $131,046 $131,046

SHT1870 Backfill the pipe trench with approved materials  to the required level   including 
20 cm base course

7d 100% 0d 11-Sep-14 20-Sep-14 18-Oct-14 A 28-Oct-14 A $7,781 $7,781

Civil Chamber workCivil Chamber work 49d 6d 20-Sep-14 29-Sep-14 12-Nov-14 A 11-Jan-15 96d $117,300 $65,860

Main pipeline chMain pipeline chambers 45d 4d 20-Sep-14 29-Sep-14 12-Nov-14 A 06-Jan-15 43d $104,000 $63,200

SHT1940-new Construct - ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta.2+782

8d 100% 0d 12-Nov-14 A 13-Dec-14 A $16,000 $16,000

SHT3850-new Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta. 3+303

13d 70% 4d 09-Dec-14 A 06-Jan-15 43d $16,000 $11,200

SHT1880 Construct - Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ 
Sta.2+857

8d 70% 2d 20-Sep-14 29-Sep-14 13-Dec-14 A 05-Jan-15 44d $72,000 $36,000

Networks chamNetworks chambers 35d 6d 08-Dec-14 A 11-Jan-15 96d $13,300 $2,660
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SHT1880-new Construct - chamber for Connection to existing (DN 200mm, pipeline Dia 
200mm, PN16) @2+781

8d 60% 3d 08-Dec-14 A 06-Jan-15 99d $0 $0

SHT1890-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.3+301

8d 20% 6d 09-Dec-14 A 11-Jan-15 40d $6,300 $1,260

SHT1885-new Construct - Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.2+858

8d 20% 6d 13-Dec-14 A 11-Jan-15 96d $7,000 $1,400

TestingTesting 75d 75d 13-Sep-14 04-Oct-14 03-Jan-15 18-Mar-15 -9d $0 $0

SHT1883 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 13-Sep-14 03-Jan-15 03-Jan-15 8d $0 $0

SHT1885 Pressure Testing 4d 0% 4d 29-Sep-14 04-Oct-14 15-Mar-15 18-Mar-15 -8d $0 $0

AsphaltAsphalt 3d 3d 04-Oct-14 23-Oct-14 13-Nov-14 A 22-Mar-15 -8d $53,912 $2,432

SHT1900 Asphalt Reinstament over pipe trench including prime coat and 5 cm asphalt 
wearing layer

2d 100% 0d 05-Oct-14 12-Oct-14 13-Nov-14 A 15-Nov-14 A $2,432 $2,432

SHT1887 Milling 1d 0% 1d 04-Oct-14 05-Oct-14 19-Mar-15 19-Mar-15 -8d $7,350 $0

SHT1910 5 cm asphalt wearing course including tack coat 2d 0% 2d 21-Oct-14 23-Oct-14 21-Mar-15 22-Mar-15 -8d $44,130 $0

Main pipelines & (RecMain pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+780 149d 81d 18-Jun-14 28-Dec-14 26-Oct-14 A 24-Mar-15 46d $711,264 $527,042

Safety and ExcavaSafety and Excavation Works, Stone Boulder and Concrete Wall 49d 64d 18-Jun-14 28-Dec-14 26-Oct-14 A 24-Mar-15 38d $27,536 $3,200

SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  
corrdination & relocate utilities

49d 10% 64d 18-Jun-14 28-Dec-14 26-Oct-14 A 24-Mar-15 -8d $0 $0

SHT1950 Remove exist asphalt , Road excavation and backfilling to the required subgrade 
level

20d 80% 4d 01-Jul-14 07-Aug-14 28-Oct-14 A 06-Jan-15 98d $27,536 $3,200

Pipe InstallationPipe Installation 21d 0d 20-Sep-14 19-Oct-14 28-Oct-14 A 06-Dec-14 A $437,482 $437,482

SHT1970 Trench excavation for 760 mm main and 200 mm dist. Pipelines with length 
approx. (750 LM)

21d 100% 0d 20-Sep-14 19-Oct-14 28-Oct-14 A 06-Dec-14 A $21,084 $21,084

SHT1980 Bedding layer & install the above main&dist.Steel pipeline including required 
welding inspection/sectional testing (UT)

21d 100% 0d 20-Sep-14 19-Oct-14 28-Oct-14 A 06-Dec-14 A $393,055 $393,055

SHT1990 Backfill the pipe trench with approved materials  to the required level 21d 100% 0d 20-Sep-14 19-Oct-14 28-Oct-14 A 06-Dec-14 A $23,343 $23,343

Civil Chamber workCivil Chamber work 34d 8d 14-Oct-14 02-Nov-14 06-Dec-14 A 12-Jan-15 94d $144,900 $86,360

Main pipeline chMain pipeline chambers 31d 4d 14-Oct-14 02-Nov-14 06-Dec-14 A 06-Jan-15 28d $111,000 $63,500

SHT2010 Construct -Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm,
PN25)@ Sta.3+485 RHS

13d 70% 4d 18-Oct-14 02-Nov-14 06-Dec-14 A 06-Jan-15 28d $95,000 $47,500

SHT2000 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta. 3+745

13d 100% 0d 14-Oct-14 29-Oct-14 14-Dec-14 A 15-Dec-14 A $16,000 $16,000

Networks chamNetworks chambers 34d 8d 06-Dec-14 A 12-Jan-15 94d $33,900 $22,860

SHT2020-new Construct - combined  chamber  gate valve (DN 200&200mm, pipeline Dia 
200&200mm, PN16) @ Sta. 3+490

8d 90% 1d 06-Dec-14 A 03-Jan-15 101d $18,400 $16,560

SHT1895-new Construct -  ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ 
Sta.3+301

8d 100% 0d 14-Dec-14 A 15-Dec-14 A $6,300 $6,300

SHT1896-new Construct - chamber for Connection to existing (DN 200&100mm, pipeline Dia 
200&100mm, PN16) @3+780

8d 0% 8d 03-Jan-15 12-Jan-15 24d $9,200 $0

TestingTesting 16d 16d 04-Oct-14 06-Nov-14 03-Jan-15 18-Jan-15 31d $0 $0

SHT2013 Radiographic Testing (RT) 1d 0% 1d 04-Oct-14 11-Oct-14 03-Jan-15 03-Jan-15 6d $0 $0

SHT2015 Pressure Testing 4d 0% 4d 02-Nov-14 06-Nov-14 13-Jan-15 18-Jan-15 24d $0 $0

Base course ,  StonBase course ,  Stone Wall and Asphalt 52d 52d 06-Nov-14 28-Dec-14 19-Jan-15 24-Mar-15 -8d $101,346 $0
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SHT2020 Final Finish Sub grade & 15 cm base course first layer 11d 0% 11d 06-Nov-14 19-Nov-14 19-Jan-15 02-Feb-15 24d $0 $0

SHT2034 Stone Wall 12d 0% 12d 07-Dec-14 23-Dec-14 27-Jan-15 11-Feb-15 24d $22,500 $0

SHT2030 15 cm base course second layer 10d 0% 10d 13-Nov-14 26-Nov-14 27-Jan-15 09-Feb-15 24d $0 $0

SHT2040 7 cm asphalt wearing course including prime coat 2d 0% 2d 23-Dec-14 28-Dec-14 23-Mar-15 24-Mar-15 -8d $78,846 $0

Main pipelines & (MillMain pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+900 RHS 118d 83d 20-Oct-14 31-Dec-14 03-Dec-14 A 26-Mar-15 -9d $90,379 $60,600

Safety and MillingSafety and Milling 76d 66d 20-Oct-14 31-Dec-14 03-Dec-14 A 26-Mar-15 -8d $0 $0

SHT2050 Maintain traffic control and safety plan  ,coordination with local authorities and all 
others  parties

76d 13.16% 66d 20-Oct-14 31-Dec-14 03-Dec-14 A 26-Mar-15 -8d $0 $0

SHT2060 Saw cut asphalt 1d 100% 0d 21-Oct-14 22-Oct-14 06-Dec-14 A 09-Dec-14 A $0 $0

Pipe InstallationPipe Installation 4d 0d 22-Oct-14 27-Oct-14 07-Dec-14 A 09-Dec-14 A $59,460 $59,460

SHT2070 Trench excavation for 760 mm main pipeline  with length approx. (120 LM) @ 
RHS

4d 100% 0d 22-Oct-14 27-Oct-14 07-Dec-14 A 09-Dec-14 A $3,360 $3,360

SHT2080 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing @ RHS (UT)

4d 100% 0d 22-Oct-14 27-Oct-14 07-Dec-14 A 09-Dec-14 A $52,380 $52,380

SHT2090 Backfill the pipe trench with approved materials  to the required level   including 
20 cm base course  @ RHS

4d 100% 0d 22-Oct-14 27-Oct-14 07-Dec-14 A 09-Dec-14 A $3,720 $3,720

TestingTesting 6d 6d 25-Oct-14 01-Nov-14 03-Jan-15 08-Jan-15 66d $0 $0

SHT2094 Radiographic Testing (RT) 1d 0% 1d 25-Oct-14 25-Oct-14 03-Jan-15 03-Jan-15 9d $0 $0

SHT2095 Pressure Testing 4d 0% 4d 27-Oct-14 01-Nov-14 03-Jan-15 08-Jan-15 51d $0 $0

AsphaltAsphalt 5d 2d 28-Dec-14 31-Dec-14 17-Dec-14 A 26-Mar-15 -8d $30,919 $1,140

SHT2100 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt 
wearing layer

1d 100% 0d 29-Dec-14 30-Dec-14 17-Dec-14 A 17-Dec-14 A $1,140 $1,140

SHT2097 Milling 1d 0% 1d 28-Dec-14 29-Dec-14 25-Mar-15 25-Mar-15 -8d $5,700 $0

SHT2110 5 cm asphalt wearing course including tack coat 1d 0% 1d 30-Dec-14 31-Dec-14 26-Mar-15 26-Mar-15 -8d $24,079 $0

Main pipelines & (RecMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 215d 86d 27-Oct-14 20-Jan-15 03-Sep-14 A 29-Mar-15 41d $624,399 $417,564

Safety , ExcavationSafety , Excavation Works and Pipe Culvert 166d 68d 27-Oct-14 20-Jan-15 03-Sep-14 A 29-Mar-15 34d $7,736 $4,000

SHT2120 Maintain traffic control plan including grading and widening the road ,coordination
with local and all  parties

166d 59.04% 68d 27-Oct-14 20-Jan-15 03-Sep-14 A 29-Mar-15 -8d $0 $0

SHT2130 Remove exist asphalt or Road excavation and backfilling to the required 
subgrade level

21d 95% 1d 27-Oct-14 22-Nov-14 04-Sep-14 A 04-Jan-15 101d $7,736 $4,000

Pipe InstallationPipe Installation 21d 1d 29-Oct-14 24-Nov-14 24-Sep-14 A 04-Jan-15 101d $401,457 $381,384

SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length 
approx. (740 LM)

21d 95% 1d 29-Oct-14 24-Nov-14 24-Sep-14 A 04-Jan-15 101d $20,804 $19,764

SHT2150 Bedding layer & install the above main & dist.Steel pipeline including required 
welding inspection/sectional testing(UT)

21d 95% 1d 29-Oct-14 24-Nov-14 24-Sep-14 A 04-Jan-15 60d $357,620 $339,739

SHT2160 Backfill the pipe trench with approved materials  to the required level 21d 95% 1d 29-Oct-14 24-Nov-14 24-Sep-14 A 04-Jan-15 37d $23,033 $21,881

Civil Chamber workCivil Chamber work 18d 24d 16-Nov-14 02-Dec-14 13-Dec-14 A 04-Feb-15 37d $109,400 $22,780

Main pipeline chMain pipeline chambers 18d 24d 16-Nov-14 02-Dec-14 13-Dec-14 A 04-Feb-15 37d $97,500 $21,600

SHT2190 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25)@ Sta.4+593

8d 30% 6d 23-Nov-14 02-Dec-14 13-Dec-14 A 10-Jan-15 55d $72,000 $21,600
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SHT2180 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ 
Sta.4+082

8d 0% 8d 16-Nov-14 26-Nov-14 25-Jan-15 04-Feb-15 37d $25,500 $0

Networks chamNetworks chambers 18d 24d 13-Dec-14 A 04-Feb-15 37d $11,900 $1,180

A1020 Construct -  Wash out  and Gate valve Valve chamber (DN 50&100mm, pipeline 
Dia 100mm, PN16@ Sta.4+593

8d 20% 6d 13-Dec-14 A 11-Jan-15 54d $5,900 $1,180

A1010 Construct -  ARV Valve chamber (DN 50mm, pipeline Dia 100mm, PN16)@ 
Sta.4+082

8d 0% 8d 25-Jan-15 04-Feb-15 37d $6,000 $0

TestingTesting 38d 38d 15-Nov-14 08-Dec-14 03-Jan-15 10-Feb-15 44d $0 $0

SHT2193 Radiographic Testing (RT) 1d 0% 1d 15-Nov-14 15-Nov-14 03-Jan-15 03-Jan-15 11d $0 $0

SHT2195 Pressure Testing 4d 0% 4d 02-Dec-14 08-Dec-14 04-Feb-15 10-Feb-15 37d $0 $0

Base course StoneBase course Stone Wall and Asphalt 68d 68d 08-Dec-14 20-Jan-15 11-Oct-14 A 29-Mar-15 -8d $105,806 $9,400

SHT2200 Final Finish Sub grade & 20 cm base course layer 11d 80% 2d 08-Dec-14 23-Dec-14 11-Oct-14 A 05-Jan-15 41d $32,355 $9,400

SHT2202 Stone Wall 17d 0% 17d 23-Dec-14 18-Jan-15 03-Jan-15 25-Jan-15 41d $22,275 $0

SHT2210 5 cm asphalt wearing course including prime coat 2d 0% 2d 18-Jan-15 20-Jan-15 28-Mar-15 29-Mar-15 -8d $51,176 $0

Main pipelines includMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+ 164d 45d 26-Nov-14 14-Feb-15 06-Sep-14 A 16-Feb-15 82d $632,135 $376,620

Safety , ExcavationSafety , Excavation Works and Pipe Culvert 123d 34d 26-Nov-14 14-Feb-15 06-Sep-14 A 16-Feb-15 24d $4,240 $8,000

SHT2220 Maintain traffic control plan including road grading and widening ,coordination 
with local and all  parties

64d 20% 34d 26-Nov-14 14-Feb-15 06-Sep-14 A 16-Feb-15 24d $0 $0

SHT2230 Road excavation and backfilling to the required subgrade level 18d 100% 0d 27-Nov-14 22-Dec-14 02-Oct-14 A 20-Dec-14 A $4,240 $8,000

Pipe InstallationPipe Installation 18d 1d 29-Nov-14 23-Dec-14 23-Nov-14 A 03-Jan-15 101d $328,021 $311,620

SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 95% 1d 29-Nov-14 23-Dec-14 23-Nov-14 A 03-Jan-15 101d $18,536 $17,609

SHT2250 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

18d 95% 1d 29-Nov-14 23-Dec-14 23-Nov-14 A 03-Jan-15 31d $288,963 $274,515

SHT2260 Backfill the pipe trench with approved materials to the required level 18d 95% 1d 29-Nov-14 23-Dec-14 23-Nov-14 A 03-Jan-15 24d $20,522 $19,496

Chamber workChamber work 25d 13d 17-Dec-14 14-Jan-15 13-Dec-14 A 19-Jan-15 24d $203,000 $57,000

SHT2280 Construct -Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 
760mm, PN25) @ Sta 4+625

15d 30% 11d 23-Dec-14 14-Jan-15 13-Dec-14 A 17-Jan-15 26d $190,000 $57,000

SHT2270 Construct -ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta.4+993

13d 0% 13d 17-Dec-14 06-Jan-15 03-Jan-15 19-Jan-15 24d $13,000 $0

TestingTesting 23d 23d 13-Dec-14 20-Jan-15 03-Jan-15 25-Jan-15 30d $0 $0

SHT2283 Radiographic Testing (RT) 1d 0% 1d 13-Dec-14 13-Dec-14 03-Jan-15 03-Jan-15 6d $0 $0

SHT2285 Pressure Testing 4d 0% 4d 14-Jan-15 20-Jan-15 20-Jan-15 25-Jan-15 24d $0 $0

Base course , StonBase course , Stone Wall and  Asphalt 17d 17d 20-Jan-15 14-Feb-15 26-Jan-15 16-Feb-15 24d $96,874 $0

SHT2305 Stone Wall 15d 0% 15d 20-Jan-15 10-Feb-15 26-Jan-15 14-Feb-15 24d $22,950 $0

SHT2300 Final Finish Sub grade & 20 cm base course layer 13d 0% 13d 20-Jan-15 08-Feb-15 26-Jan-15 11-Feb-15 24d $28,722 $0

SHT2310 5 cm asphalt wearing course including prime coat 2d 0% 2d 11-Feb-15 14-Feb-15 15-Feb-15 16-Feb-15 24d $45,202 $0

Main pipelines includMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+ 144d 47d 23-Dec-14 10-Mar-15 02-Sep-14 A 18-Feb-15 80d $457,360 $335,296
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Safety and ExcavaSafety and Excavation Works 71d 36d 23-Dec-14 10-Mar-15 02-Sep-14 A 18-Feb-15 45d $3,712 $3,712

SHT2320 Maintain traffic control plan including road grading and widening ,coordination 
with local and all  parties

53d 20% 36d 23-Dec-14 10-Mar-15 02-Sep-14 A 18-Feb-15 45d $0 $0

SHT2330 Road excavation and backfilling to the required subgrade level 18d 100% 0d 27-Dec-14 20-Jan-15 03-Sep-14 A 29-Dec-14 A $3,712 $3,712

Pipe InstallationPipe Installation 20d 1d 30-Dec-14 25-Jan-15 16-Oct-14 A 03-Jan-15 101d $337,931 $321,034

SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (680 LM) 18d 95% 1d 30-Dec-14 25-Jan-15 16-Oct-14 A 03-Jan-15 101d $19,096 $18,141

SHT2350 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

18d 95% 1d 30-Dec-14 25-Jan-15 16-Oct-14 A 03-Jan-15 60d $297,693 $282,808

SHT2360 Backfill the pipe trench with approved materials to the required level 18d 95% 1d 30-Dec-14 25-Jan-15 16-Oct-14 A 03-Jan-15 52d $21,142 $20,085

Civil Chamber workCivil Chamber work 44d 19d 25-Jan-15 11-Feb-15 14-Nov-14 A 27-Jan-15 42d $19,500 $5,850

SHT2380 Construct -AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ 
Sta.5+607

13d 30% 9d 25-Jan-15 11-Feb-15 14-Nov-14 A 14-Jan-15 20d $19,500 $5,850

SHT2370 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) 
@ Sta.5+894

8d 0% 8d 25-Jan-15 04-Feb-15 17-Jan-15 27-Jan-15 42d $0 $0

TestingTesting 31d 31d 17-Jan-15 16-Feb-15 03-Jan-15 02-Feb-15 52d $0 $0

SHT2383 Radiographic Testing (RT) 1d 0% 1d 17-Jan-15 17-Jan-15 03-Jan-15 03-Jan-15 11d $0 $0

SHT2385 Pressure Testing 4d 0% 4d 11-Feb-15 16-Feb-15 27-Jan-15 02-Feb-15 42d $0 $0

Base course , StonBase course , Stone Wall and  Asphalt 42d 36d 25-Jan-15 10-Mar-15 20-Oct-14 A 18-Feb-15 45d $96,217 $4,700

SHT2390 Final Finish Sub grade & 20 cm base course layer 13d 95% 1d 17-Feb-15 04-Mar-15 20-Oct-14 A 03-Jan-15 59d $29,713 $4,700

SHT2386 Stone Wall 21d 0% 21d 25-Jan-15 21-Feb-15 03-Jan-15 01-Feb-15 59d $19,575 $0

SHT2400 5 cm asphalt wearing course including prime coat 2d 0% 2d 08-Mar-15 10-Mar-15 17-Feb-15 18-Feb-15 24d $46,928 $0

Phase #4 Main pipelinesPhase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 271d 125d 04-Jun-14 26-Mar-15 12-Jun-14 A 07-May-15 3d $6,276,106 $895,677

SHT2405 Implement traffic control Phase Four 5d 100% 0d 04-Jun-14 09-Jun-14 09-Aug-14 A 09-Aug-14 A $0 $0

Main  pipelines  & (ReMain  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 178d 83d 10-Jun-14 01-Sep-14 23-Sep-14 A 26-Mar-15 -12d $775,987 $0

Safety and ExcavaSafety and Excavation Works 84d 66d 10-Jun-14 01-Sep-14 23-Sep-14 A 26-Mar-15 -11d $18,016 $0

SHT2410 Maintain traffic control plan including grading and widening the road ,coordination
with local and all  parties

80d 18.51% 66d 10-Jun-14 01-Sep-14 23-Sep-14 A 26-Mar-15 -11d $0 $0

SHT2420 Road excavation and backfilling to the required subgrade level 14d 0% 14d 11-Jun-14 26-Jun-14 03-Jan-15 20-Jan-15 -34d $18,016 $0

Pipe InstallationPipe Installation 13d 13d 15-Jun-14 30-Jun-14 17-Jan-15 03-Feb-15 -41d $228,921 $0

SHT2430 Trench excavation for 760 mm main Pipeline with length approx. (460 LM) 13d 0% 13d 15-Jun-14 30-Jun-14 17-Jan-15 03-Feb-15 -41d $12,936 $0

SHT2440 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

13d 0% 13d 15-Jun-14 30-Jun-14 17-Jan-15 03-Feb-15 -41d $201,663 $0

SHT2450 Concrete encasement for main pipeline from sta.11+460 to 11+000 length (460 
LM)

13d 0% 13d 15-Jun-14 30-Jun-14 17-Jan-15 03-Feb-15 -41d $0 $0

SHT2460 Backfill the pipe trench with approved materials to the required level 13d 0% 13d 15-Jun-14 30-Jun-14 17-Jan-15 03-Feb-15 -41d $14,322 $0

Civil Chamber workCivil Chamber work 28d 28d 30-Jun-14 17-Aug-14 03-Feb-15 10-Mar-15 -20d $414,000 $0

SHT2470 Construct - Halhul reservoir connection chamber (DN 500mm, pipeline Dia 
760mm, PN16) @ Sta.11+900

20d 0% 20d 30-Jun-14 06-Aug-14 03-Feb-15 28-Feb-15 -19d $340,000 $0
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SHT2480 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 
Sta.11+210

13d 0% 13d 05-Jul-14 02-Aug-14 03-Feb-15 19-Feb-15 -12d $13,000 $0

SHT2570 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) 
@ Sta.11+390

13d 0% 13d 02-Aug-14 17-Aug-14 22-Feb-15 10-Mar-15 -20d $61,000 $0

TestingTesting 33d 33d 28-Jun-14 11-Aug-14 31-Jan-15 04-Mar-15 -22d $0 $0

SHT2482 Radiographic Testing (RT) 1d 0% 1d 28-Jun-14 28-Jun-14 31-Jan-15 31-Jan-15 -8d $0 $0

SHT2485 Pressure Testing 4d 0% 4d 06-Aug-14 11-Aug-14 28-Feb-15 04-Mar-15 -19d $0 $0

Base course , StonBase course , Stone Wall and  Asphalt 18d 18d 11-Aug-14 01-Sep-14 04-Mar-15 26-Mar-15 -11d $115,050 $0

SHT2490 Final Finish Sub grade & 20 cm base course layer 11d 0% 11d 11-Aug-14 24-Aug-14 04-Mar-15 18-Mar-15 -19d $29,540 $0

SHT2497 Stone Wall 5d 0% 5d 24-Aug-14 30-Aug-14 18-Mar-15 24-Mar-15 -19d $14,175 $0

SHT2495 Asphalt Reinstatements over pipe trench 4d 0% 4d 24-Aug-14 28-Aug-14 18-Mar-15 23-Mar-15 -10d $38,912 $0

SHT2500 5 cm asphalt wearing course including prime coat 2d 0% 2d 30-Aug-14 01-Sep-14 24-Mar-15 26-Mar-15 -11d $32,423 $0

Main  pipelines  & (ReMain  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 78d 78d 28-Jun-14 18-Sep-14 21-Jan-15 08-Apr-15 -23d $438,753 $0

Safety , ExcavationSafety , Excavation Works ,Pipe Culvert and concrete wall 63d 63d 28-Jun-14 18-Sep-14 21-Jan-15 08-Apr-15 -20d $31,726 $0

SHT2510 Maintain traffic control plan including grading and widening the road ,coordination
with local and all  parties

63d 0% 63d 28-Jun-14 18-Sep-14 21-Jan-15 08-Apr-15 -20d $0 $0

SHT2520 Road excavation and backfilling to the required subgrade level 21d 0% 21d 29-Jun-14 06-Aug-14 24-Jan-15 18-Feb-15 -34d $5,296 $0

SHT2555 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 with   
L=7.0 m

13d 0% 13d 01-Jul-14 26-Jul-14 01-Feb-15 16-Feb-15 11d $26,430 $0

Pipe InstallationPipe Installation 15d 15d 01-Jul-14 02-Aug-14 03-Feb-15 22-Feb-15 -41d $268,561 $0

SHT2530 Trench excavation for 760 mm main Pipeline with length approx. (540 LM) 15d 0% 15d 01-Jul-14 02-Aug-14 03-Feb-15 22-Feb-15 -41d $15,176 $0

SHT2550 Bedding layer &  install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

15d 0% 15d 01-Jul-14 02-Aug-14 03-Feb-15 22-Feb-15 -41d $236,583 $0

SHT2560 Backfill the pipe trench with approved materials to the required level 15d 0% 15d 01-Jul-14 02-Aug-14 03-Feb-15 22-Feb-15 -41d $16,802 $0

Civil Chamber workCivil Chamber work 13d 13d 04-Aug-14 19-Aug-14 24-Feb-15 12-Mar-15 -20d $61,000 $0

SHT2580 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) 
@ Sta.10+600

13d 0% 13d 04-Aug-14 19-Aug-14 24-Feb-15 12-Mar-15 -20d $61,000 $0

TestingTesting 25d 25d 19-Jul-14 24-Aug-14 21-Feb-15 17-Mar-15 -24d $0 $0

SHT2583 Radiographic Testing (RT) 1d 0% 1d 19-Jul-14 19-Jul-14 21-Feb-15 21-Feb-15 -8d $0 $0

SHT2585 Pressure Testing 4d 0% 4d 19-Aug-14 24-Aug-14 12-Mar-15 17-Mar-15 -20d $0 $0

Base course , StonBase course , Stone Wall and  Asphalt 19d 19d 24-Aug-14 18-Sep-14 17-Mar-15 08-Apr-15 -20d $77,466 $0

SHT2600 Final Finish Sub grade & 20 cm base course layer 12d 0% 12d 24-Aug-14 07-Sep-14 17-Mar-15 31-Mar-15 -20d $28,473 $0

SHT2601 Stone Wall ] 15d 0% 15d 30-Aug-14 16-Sep-14 19-Mar-15 06-Apr-15 -20d $11,475 $0

SHT2610 5 cm asphalt wearing course including prime coat 2d 0% 2d 16-Sep-14 18-Sep-14 06-Apr-15 08-Apr-15 -20d $37,518 $0

Main pipelines & (RecMain pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9+880 46d 46d 02-Aug-14 20-Sep-14 22-Feb-15 09-Apr-15 -23d $378,771 $0

Safety and ExcavaSafety and Excavation Works 39d 39d 02-Aug-14 20-Sep-14 22-Feb-15 09-Apr-15 -20d $6,040 $0
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SHT2620 Maintain traffic control & safety plan to include local access to residance ,all  
corrdination & relocate utilities

39d 0% 39d 02-Aug-14 20-Sep-14 22-Feb-15 09-Apr-15 -20d $0 $0

SHT2630 Remove exist asphalt , Road excavation and backfilling to the required subgrade 
level

14d 0% 14d 04-Aug-14 20-Aug-14 24-Feb-15 14-Mar-15 -41d $6,040 $0

Pipe InstallationPipe Installation 16d 16d 05-Aug-14 24-Aug-14 25-Feb-15 17-Mar-15 -20d $288,381 $0

SHT2640 Trench excavation for 760 mm main Pipeline with length approx. (580 LM) 16d 0% 16d 05-Aug-14 24-Aug-14 25-Feb-15 17-Mar-15 -41d $16,296 $0

SHT2650 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

16d 0% 16d 05-Aug-14 24-Aug-14 25-Feb-15 17-Mar-15 -20d $254,043 $0

SHT2660 Backfill the pipe trench with approved materials  to the required level 16d 0% 16d 05-Aug-14 24-Aug-14 25-Feb-15 17-Mar-15 -20d $18,042 $0

Chamber workChamber work 8d 8d 24-Aug-14 02-Sep-14 17-Mar-15 26-Mar-15 -20d $13,000 $0

SHT2670 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 
Sta.10+430

8d 0% 8d 24-Aug-14 02-Sep-14 17-Mar-15 26-Mar-15 -20d $13,000 $0

TestingTesting 18d 18d 16-Aug-14 07-Sep-14 14-Mar-15 31-Mar-15 -23d $0 $0

SHT2673 Radiographic Testing (RT) 1d 0% 1d 16-Aug-14 23-Aug-14 14-Mar-15 14-Mar-15 -3d $0 $0

SHT2675 Pressure Testing 4d 0% 4d 02-Sep-14 07-Sep-14 26-Mar-15 31-Mar-15 -20d $0 $0

Base course and ABase course and Asphalt 8d 8d 07-Sep-14 20-Sep-14 31-Mar-15 09-Apr-15 -20d $71,350 $0

SHT2680 Final Finish Sub grade & 20 cm base course layer 7d 0% 7d 07-Sep-14 15-Sep-14 31-Mar-15 08-Apr-15 -20d $29,793 $0

SHT2690 5 cm asphalt wearing couse including prime coat 1d 0% 1d 18-Sep-14 20-Sep-14 08-Apr-15 09-Apr-15 -20d $41,556 $0

Main pipelines&(MillinMain pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+027 RH 271d 125d 24-Aug-14 30-Oct-14 09-Aug-14 A 07-May-15 3d $700,344 $228,609

Safety and MillingSafety and Milling 96d 101d 24-Aug-14 30-Oct-14 09-Aug-14 A 07-May-15 -41d $0 $0

SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all  
corrdination & relocate utilities

96d 10% 101d 24-Aug-14 30-Oct-14 09-Aug-14 A 07-May-15 -41d $0 $0

SHT2710 saw cut asphalt 2d 30% 1d 26-Aug-14 28-Aug-14 10-Aug-14 A 04-Jan-15 17d $0 $0

Pipe InstallationPipe Installation 180d 68d 27-Aug-14 28-Sep-14 10-Aug-14 A 29-Mar-15 35d $419,402 $187,752

760 mm main pi760 mm main pipeline & dist.pipe150 mm 10d 10d 27-Aug-14 08-Sep-14 17-Mar-15 29-Mar-15 -41d $130,553 $0

SHT2720 Trench excavation for 760 mm main pipeline & dist.pipe150 mm  from 9+880 to 
9+650 (230 LM)

10d 0% 10d 27-Aug-14 08-Sep-14 17-Mar-15 29-Mar-15 -41d $6,468 $0

SHT2730 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

10d 0% 10d 27-Aug-14 08-Sep-14 17-Mar-15 29-Mar-15 -41d $116,955 $0

SHT2740 Backfill the pipe trench with approved materials  to the required level 10d 0% 10d 27-Aug-14 08-Sep-14 17-Mar-15 29-Mar-15 -41d $7,130 $0

760 mm main pi760 mm main pipeline & 200mm  dist.pipeline 16d 6d 09-Sep-14 28-Sep-14 10-Aug-14 A 10-Jan-15 96d $288,849 $187,752

SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from  9+650 
to 9+027

16d 65% 6d 09-Sep-14 28-Sep-14 10-Aug-14 A 10-Jan-15 21d $16,296 $10,592

SHT2753 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

16d 65% 6d 09-Sep-14 28-Sep-14 10-Aug-14 A 10-Jan-15 96d $254,480 $165,412

SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 65% 6d 09-Sep-14 28-Sep-14 10-Aug-14 A 10-Jan-15 21d $18,073 $11,747

Civil Chamber workCivil Chamber work 151d 26d 28-Sep-14 20-Oct-14 15-Sep-14 A 29-Apr-15 -41d $58,300 $19,500

Main pipeline chMain pipeline chambers 151d 26d 28-Sep-14 20-Oct-14 15-Sep-14 A 29-Apr-15 -41d $52,000 $19,500

SHT2770 Construct - Halhul distribution connection chamber (Kharas 
junction)-(DN200mm, pipeline Dia300mm,PN16) @ Sta.9+052 RHS

13d 100% 0d 30-Sep-14 20-Oct-14 15-Sep-14 A 08-Oct-14 A $19,500 $19,500
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SHT2760 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ 
Sta.9+210

13d 0% 13d 28-Sep-14 18-Oct-14 29-Mar-15 14-Apr-15 -41d $19,500 $0

SHT2760-new Construct -  AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta.9+680

13d 0% 13d 29-Mar-15 14-Apr-15 -41d $13,000 $0

SHT2770-new Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) 
@ Sta.9+600

13d 0% 13d 14-Apr-15 29-Apr-15 -41d $0 $0

Networks chamNetworks chambers 8d 8d 29-Mar-15 07-Apr-15 -23d $6,300 $0

SHT2785-new Construct -  ARV  Valve chamber  (DN 75mm, pipeline Dia 200mm, PN16)  @ 
Sta.9+180

8d 0% 8d 29-Mar-15 07-Apr-15 -23d $6,300 $0

TestingTesting 213d 5d 20-Sep-14 25-Oct-14 18-Aug-14 A 04-May-15 -49d $0 $0

SHT2772 Radiographic Testing (RT) 1d 100% 0d 20-Sep-14 20-Sep-14 18-Aug-14 A 18-Aug-14 A $0 $0

SHT2775 Pressure Testing 4d 0% 4d 20-Oct-14 25-Oct-14 29-Apr-15 04-May-15 -41d $0 $0

Basecourse and ABasecourse and Asphalt 84d 101d 25-Oct-14 30-Oct-14 20-Aug-14 A 07-May-15 -41d $222,643 $21,358

SHT2780 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt 
wearing layer

2d 45% 1d 26-Oct-14 28-Oct-14 20-Aug-14 A 04-Jan-15 57d $47,462 $21,358

SHT2777 Milling 1d 0% 1d 25-Oct-14 26-Oct-14 04-May-15 05-May-15 -41d $19,500 $0

SHT2790 5 cm asphalt wearing course including tack coat 2d 0% 2d 28-Oct-14 30-Oct-14 05-May-15 07-May-15 -41d $155,681 $0

Main pipelines &(MilliMain pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+027 -8+240 164d 54d 08-Sep-14 06-Jan-15 31-Aug-14 A 25-Feb-15 19d $756,524 $495,956

Safety , Milling andSafety , Milling and Storm system 114d 41d 08-Sep-14 04-Jan-15 31-Aug-14 A 24-Feb-15 15d $0 $0

SHT2800 Maintain traffic control and safety plan RHS , coordination with local and all  
parties

92d 55.43% 41d 08-Sep-14 12-Nov-14 31-Aug-14 A 24-Feb-15 15d $0 $0

SHT2810 Saw cut asphalt 2d 100% 0d 10-Sep-14 13-Sep-14 01-Sep-14 A 06-Sep-14 A $0 $0

SHT2980 Construct  400 mm crossing precast concrete pipe for storm system with  catch 
basin from sta. 9+060 to  8+240 LHS

18d 0% 18d 07-Dec-14 03-Jan-15 03-Jan-15 26-Jan-15 18d $0 $0

SHT2983 Storm Drain pipe cleaning - remove all debris and sedimet/Dia 800mm- 
Dia1000mm

10d 0% 10d 20-Dec-14 04-Jan-15 14-Jan-15 27-Jan-15 18d $0 $0

Pipe InstallationPipe Installation 23d 3d 28-Sep-14 29-Oct-14 01-Sep-14 A 06-Jan-15 22d $465,053 $396,182

760 mm main pi760 mm main pipeline and  300mm  dist.pipeline 7d 0d 28-Sep-14 11-Oct-14 01-Sep-14 A 06-Sep-14 A $120,698 $120,698

SHT2820 Trench excavation for 760 mm main pipeline and  300mm  dist.pipeline from   
9+027 to 8+880  (190 LM)

6d 100% 0d 28-Sep-14 05-Oct-14 01-Sep-14 A 06-Sep-14 A $6,248 $6,248

SHT2830 Bedding layer & install the all main Steel pipeline including required welding 
inspection / sectional testing (UT)

6d 100% 0d 28-Sep-14 05-Oct-14 01-Sep-14 A 06-Sep-14 A $107,685 $107,685

SHT2850 Backfill the pipe trench with approved materials  to the required level  including 
base course

6d 100% 0d 29-Sep-14 11-Oct-14 01-Sep-14 A 06-Sep-14 A $6,765 $6,765

760 mm main pi760 mm main pipeline and  150mm  dist.pipeline 17d 3d 05-Oct-14 29-Oct-14 06-Sep-14 A 06-Jan-15 22d $344,355 $275,484

SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+880 to
8+240  (640 LM)

17d 80% 3d 05-Oct-14 29-Oct-14 06-Sep-14 A 06-Jan-15 22d $17,976 $14,381

SHT2862 Bedding layer & install the all main Steel pipeline including required welding 
inspection / sectional testing (UT)

17d 80% 3d 05-Oct-14 29-Oct-14 06-Sep-14 A 06-Jan-15 18d $306,446 $245,156

SHT2864 Backfill the pipe trench with approved materials  to the required level  including 
base course

17d 80% 3d 05-Oct-14 29-Oct-14 06-Sep-14 A 06-Jan-15 18d $19,933 $15,946

Civil Chamber workCivil Chamber work 34d 34d 11-Oct-14 03-Nov-14 06-Jan-15 19-Feb-15 15d $143,300 $0

Main pipeline chMain pipeline chambers 34d 34d 11-Oct-14 03-Nov-14 06-Jan-15 19-Feb-15 5d $137,000 $0

SHT2865 Construct -  150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)
@ Sta.8+875

8d 0% 8d 11-Oct-14 20-Oct-14 06-Jan-15 18-Jan-15 18d $40,000 $0
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SHT2870 Construct - Halhul   connection chamber (DN 300mm, pipeline Dia 760mm, 
PN16) @ Sta. 8+889 RHS

13d 0% 13d 15-Oct-14 30-Oct-14 01-Feb-15 16-Feb-15 5d $84,000 $0

SHT2880 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta. 8+400

8d 0% 8d 25-Oct-14 03-Nov-14 11-Feb-15 19-Feb-15 5d $13,000 $0

Networks chamNetworks chambers 26d 26d 06-Jan-15 10-Feb-15 23d $6,300 $0

SHT2882-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ Sta.
8+397

8d 0% 8d 06-Jan-15 18-Jan-15 40d $6,300 $0

SHT2884-new Construct - Halhul   Connection to Halhul existing chamber (DN 150mm, pipeline 
Dia 150mm, PN16)@St. 8+875

8d 0% 8d 01-Feb-15 10-Feb-15 23d $0 $0

TestingTesting 53d 53d 18-Oct-14 08-Nov-14 03-Jan-15 24-Feb-15 19d $0 $0

SHT2883 Radiographic Testing (RT) 1d 0% 1d 18-Oct-14 18-Oct-14 03-Jan-15 03-Jan-15 9d $0 $0

SHT2885 Pressure Testing 4d 0% 4d 03-Nov-14 08-Nov-14 21-Feb-15 24-Feb-15 15d $0 $0

AsphaltAsphalt 23d 42d 08-Nov-14 06-Jan-15 24-Sep-14 A 25-Feb-15 15d $148,172 $99,774

SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt 
wearing layer

3d 80% 1d 09-Nov-14 12-Nov-14 24-Sep-14 A 03-Jan-15 38d $124,718 $99,774

SHT2990 Asphalt Reinstatement over storm pipe trench 2d 0% 2d 04-Jan-15 06-Jan-15 28-Jan-15 31-Jan-15 18d $6,954 $0

SHT2888 Milling 1d 0% 1d 08-Nov-14 09-Nov-14 25-Feb-15 25-Feb-15 15d $16,500 $0

Main pipelines &(MilliMain pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7+515 58d 58d 13-Sep-14 06-Dec-14 03-Jan-15 01-Mar-15 18d $699,672 $0

Safety and MillingSafety and Milling 45d 45d 13-Sep-14 06-Dec-14 03-Jan-15 01-Mar-15 15d $133,060 $0

SHT2910 Maintain traffic control and safety plan RHS , coordination with local and all  
parties

45d 0% 45d 29-Oct-14 06-Dec-14 03-Jan-15 01-Mar-15 15d $0 $0

SHT2920 Saw cut asphalt 2d 0% 2d 30-Oct-14 02-Nov-14 03-Jan-15 04-Jan-15 23d $0 $0

SHT2890 Storm system From St. 8+200 to St. 7+800 21d 0% 21d 13-Sep-14 12-Oct-14 03-Jan-15 31-Jan-15 31d $133,060 $0

Pipe InstallationPipe Installation 20d 20d 02-Nov-14 26-Nov-14 17-Jan-15 11-Feb-15 23d $399,604 $0

SHT2930 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+240 to
7+515  (725 LM)

20d 0% 20d 02-Nov-14 26-Nov-14 17-Jan-15 11-Feb-15 23d $20,384 $0

SHT2940 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

20d 0% 20d 02-Nov-14 26-Nov-14 17-Jan-15 11-Feb-15 23d $356,652 $0

SHT2950 Backfill the pipe trench with approved materials  to the required level  including 
base course

20d 0% 20d 02-Nov-14 26-Nov-14 17-Jan-15 11-Feb-15 23d $22,568 $0

TestingTesting 10d 10d 22-Nov-14 01-Dec-14 07-Feb-15 16-Feb-15 28d $0 $0

SHT2952 Radiographic Testing (RT) 1d 0% 1d 22-Nov-14 22-Nov-14 07-Feb-15 07-Feb-15 4d $0 $0

SHT2955 Pressure Testing 4d 0% 4d 26-Nov-14 01-Dec-14 12-Feb-15 16-Feb-15 23d $0 $0

AsphaltAsphalt 3d 3d 01-Dec-14 06-Dec-14 26-Feb-15 01-Mar-15 15d $167,008 $0

SHT2957 Milling 1d 0% 1d 01-Dec-14 02-Dec-14 26-Feb-15 26-Feb-15 15d $34,500 $0

SHT2960 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt 
wearing layer

2d 0% 2d 02-Dec-14 06-Dec-14 28-Feb-15 01-Mar-15 15d $132,508 $0

Asphalt St.9+070 -7+5Asphalt St.9+070 -7+515 5d 5d 06-Jan-15 13-Jan-15 01-Feb-15 07-Feb-15 18d $479,977 $0

SHT3000 5 cm asphalt wearing course including tack coat 5d 0% 5d 06-Jan-15 13-Jan-15 01-Feb-15 07-Feb-15 18d $479,977 $0

Main pipelines&(RecoMain pipelines&(Reconstruct four lane width of Exist road at residential area)St.7+515 -6+840RH 108d 92d 26-Nov-14 19-Mar-15 12-Jun-14 A 04-Apr-15 11d $1,470,671 $171,112
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Safety and ExcavaSafety and Excavation Works 73d 63d 26-Nov-14 26-Feb-15 12-Jun-14 A 23-Mar-15 -8d $89,480 $10,400

SHT3010 Implement traffic control and safety plan ,all  coordination and relocate utilities if 
required

73d 20% 63d 26-Nov-14 26-Feb-15 12-Jun-14 A 23-Mar-15 -8d $0 $0

SHT3190 Remove exist asphalt , Road excavation and backfilling to the required subgrade 
level LHS

21d 60% 8d 31-Dec-14 31-Jan-15 12-Jun-14 A 13-Jan-15 -6d $41,800 $10,400

SHT3220 Construct 500mm main precast concrete pipe for storm collection with manholes 
&catch basin from sta. 7+220 to  7+240 LHS

10d 0% 10d 05-Jan-15 19-Jan-15 17-Jan-15 31-Jan-15 -8d $0 $0

SHT3020 Remove exist asphalt , Road excavation and backfilling to the required subgrade 
level RHS

17d 0% 17d 27-Nov-14 21-Dec-14 20-Jan-15 11-Feb-15 -7d $47,680 $0

Pipe InstallationPipe Installation 26d 13d 30-Nov-14 30-Dec-14 27-Dec-14 A 20-Jan-15 10d $402,504 $160,712

760 mm main pi760 mm main pipeline and  150 mm  dist.pipeline 11d 3d 30-Nov-14 15-Dec-14 27-Dec-14 A 06-Jan-15 10d $229,589 $160,712

SHT3070 Backfill the pipe trench with approved materials  to the required level RHS 11d 70% 3d 30-Nov-14 15-Dec-14 27-Dec-14 A 06-Jan-15 10d $11,098 $7,769

SHT3050 Trench excavation for 760 mm main pipeline and  150 mm  dist.pipeline from 
7+515  to 7+157 with length approx. (358LM) R

11d 70% 3d 30-Nov-14 15-Dec-14 27-Dec-14 A 06-Jan-15 -15d $10,024 $7,017

SHT3060 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT) RHS

11d 70% 3d 30-Nov-14 15-Dec-14 27-Dec-14 A 06-Jan-15 -15d $208,467 $145,927

760 mm main pi760 mm main pipeline and  100 mm  dist.pipeline 10d 10d 15-Dec-14 30-Dec-14 06-Jan-15 20-Jan-15 10d $172,915 $0

SHT3072 Trench excavation for 760 mm main pipeline and  100 mm  dist.pipeline from 
7+157  to 6+827 with length approx. (330 LM)

10d 0% 10d 15-Dec-14 30-Dec-14 06-Jan-15 20-Jan-15 -15d $8,932 $0

SHT3074 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT) RHS

10d 0% 10d 15-Dec-14 30-Dec-14 06-Jan-15 20-Jan-15 -15d $154,094 $0

SHT3076 Backfill the pipe trench with approved materials  to the required level RHS 10d 0% 10d 15-Dec-14 30-Dec-14 06-Jan-15 20-Jan-15 10d $9,889 $0

Civil Chamber workCivil Chamber work 8d 8d 30-Dec-14 11-Jan-15 20-Jan-15 01-Feb-15 19d $86,500 $0

Main pipeline chMain pipeline chambers 8d 8d 30-Dec-14 11-Jan-15 20-Jan-15 01-Feb-15 19d $72,000 $0

SHT3100 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) 
@ Sta.7+192 RHS

8d 0% 8d 30-Dec-14 11-Jan-15 20-Jan-15 01-Feb-15 19d $72,000 $0

Networks chamNetworks chambers 8d 8d 20-Jan-15 01-Feb-15 19d $14,500 $0

SHT3101-new Construct - Gate valve (DN 100mm, pipeline Dia 100mm, PN16) @ Sta. 6+822 8d 0% 8d 20-Jan-15 01-Feb-15 19d $7,500 $0

SHT3103-new Construct - Wash out Valve chamber (DN 75mm, pipeline Dia 150mm, PN16)   
@ Sta.7+199

8d 0% 8d 20-Jan-15 01-Feb-15 19d $7,000 $0

TestingTesting 67d 67d 13-Dec-14 14-Feb-15 03-Jan-15 10-Mar-15 -10d $0 $0

SHT3102 Radiographic Testing (RT) 1d 0% 1d 13-Dec-14 13-Dec-14 03-Jan-15 03-Jan-15 4d $0 $0

SHT3105 Pressure Testing 4d 0% 4d 09-Feb-15 14-Feb-15 04-Mar-15 10-Mar-15 -8d $0 $0

ToppingTopping 21d 21d 30-Dec-14 02-Feb-15 31-Jan-15 24-Feb-15 -7d $58,432 $0

SHT3230 Final Finish Sub grade & 20 cm thick for toping layer LHS 10d 0% 10d 19-Jan-15 02-Feb-15 31-Jan-15 12-Feb-15 -8d $29,216 $0

SHT3110 Final Finish Sub grade & 20 cm thick for toping layer RHS 11d 0% 11d 30-Dec-14 14-Jan-15 12-Feb-15 24-Feb-15 -7d $29,216 $0

PVC, Base coursePVC, Base course 23d 23d 31-Dec-14 01-Mar-15 07-Feb-15 07-Mar-15 0d $179,596 $0

SHT3240 20 cm thick for first base course layer LHS 9d 0% 9d 09-Feb-15 19-Feb-15 07-Feb-15 17-Feb-15 -4d $44,899 $0

SHT3120 Reinf.concrete foundation and PVC conduit cable for street lighting RHS 12d 0% 12d 31-Dec-14 18-Jan-15 12-Feb-15 25-Feb-15 -7d $0 $0

SHT3130 20 cm thick for first base course layer RHS 9d 0% 9d 17-Jan-15 28-Jan-15 12-Feb-15 23-Feb-15 -8d $44,899 $0
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SHT3140 20 cm thick for second base course layer RHS 9d 0% 9d 27-Jan-15 09-Feb-15 22-Feb-15 04-Mar-15 -8d $44,899 $0

SHT3250 20 cm thick for second base course layer LHS 9d 0% 9d 18-Feb-15 01-Mar-15 23-Feb-15 07-Mar-15 0d $44,899 $0

Stone WallsStone Walls 6d 6d 19-Feb-15 26-Feb-15 17-Feb-15 24-Feb-15 40d $22,050 $0

SHT3252 Stone Wall 6d 0% 6d 19-Feb-15 26-Feb-15 17-Feb-15 24-Feb-15 40d $22,050 $0

AsphaltAsphalt 24d 24d 14-Feb-15 19-Mar-15 07-Mar-15 04-Apr-15 -8d $423,537 $0

SHT3260 5cm asphalt binder course  including prime coat LHS 2d 0% 2d 01-Mar-15 03-Mar-15 07-Mar-15 09-Mar-15 1d $133,448 $0

SHT3150 5cm asphalt binder course  including prime coat RHS 2d 0% 2d 14-Feb-15 16-Feb-15 10-Mar-15 12-Mar-15 -8d $133,448 $0

SHT3290 5 cm asphalt wearing course including tack coat LHS &RHS 3d 0% 3d 16-Mar-15 19-Mar-15 31-Mar-15 04-Apr-15 -8d $156,642 $0

Side WalkSide Walk 19d 19d 16-Feb-15 16-Mar-15 09-Mar-15 31-Mar-15 -8d $208,572 $0

SHT3270 construct curbstone after Saw cut the edge of asphalt binder course LHS 5d 0% 5d 03-Mar-15 10-Mar-15 09-Mar-15 15-Mar-15 1d $26,800 $0

SHT3160 construct curbstone after Saw cut the edge of asphalt binder course RHS 5d 0% 5d 16-Feb-15 22-Feb-15 12-Mar-15 18-Mar-15 -8d $26,800 $0

SHT3170 Reinforced concrete side walks,  ramps   including 15 cm base course under side 
walk RHS

7d 0% 7d 18-Feb-15 26-Feb-15 15-Mar-15 23-Mar-15 -8d $80,606 $0

SHT3280 Reinforced concrete side walks,  ramps   including 15 cm base course under side 
walk LHS

7d 0% 7d 08-Mar-15 16-Mar-15 23-Mar-15 31-Mar-15 -8d $74,366 $0

Main pipelines & (RecMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 to 6+ 62d 62d 30-Dec-14 22-Mar-15 20-Jan-15 23-Mar-15 -3d $438,281 $0

Safety and ExcavaSafety and Excavation Works 49d 49d 30-Dec-14 22-Mar-15 20-Jan-15 23-Mar-15 -2d $10,600 $0

SHT3300 Maintain traffic control and safety plan to include local access to residence ,all  
coordination

49d 0% 49d 30-Dec-14 22-Mar-15 20-Jan-15 23-Mar-15 -2d $0 $0

SHT3310 Remove exist asphalt , Road excavation and backfilling to the required subgrade 
level

9d 0% 9d 31-Dec-14 13-Jan-15 21-Jan-15 03-Feb-15 -15d $10,600 $0

Pipe InstallationPipe Installation 17d 17d 05-Jan-15 28-Jan-15 26-Jan-15 17-Feb-15 -15d $308,201 $0

SHT3320 Trench excavation for 760 mm main Pipeline with length approx. (620 LM) 17d 0% 17d 05-Jan-15 28-Jan-15 26-Jan-15 17-Feb-15 -15d $17,416 $0

SHT3330 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

17d 0% 17d 05-Jan-15 28-Jan-15 26-Jan-15 17-Feb-15 -15d $271,503 $0

SHT3340 Backfill the pipe trench with approved materials  to the required level 17d 0% 17d 05-Jan-15 28-Jan-15 26-Jan-15 17-Feb-15 -15d $19,282 $0

Civil Chamber workCivil Chamber work 13d 13d 28-Jan-15 15-Feb-15 17-Feb-15 04-Mar-15 -2d $36,000 $0

SHT3350 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 
Sta.6+600

8d 0% 8d 28-Jan-15 09-Feb-15 17-Feb-15 26-Feb-15 -2d $13,000 $0

SHT3360 Construct - Karm Tzur Deir Sha'ar connection chamber (DN 75mm, pipeline Dia 
760mm, PN16) @ Sta. 6+240 RHS

11d 0% 11d 01-Feb-15 15-Feb-15 19-Feb-15 04-Mar-15 -2d $23,000 $0

TestingTesting 24d 24d 24-Jan-15 19-Feb-15 14-Feb-15 10-Mar-15 -2d $0 $0

SHT3362 Radiographic Testing (RT) 1d 0% 1d 24-Jan-15 24-Jan-15 14-Feb-15 14-Feb-15 -3d $0 $0

SHT3365 Pressure Testing 4d 0% 4d 15-Feb-15 19-Feb-15 04-Mar-15 10-Mar-15 -2d $0 $0

Base course and ABase course and Asphalt 11d 11d 01-Mar-15 22-Mar-15 10-Mar-15 23-Mar-15 -2d $83,480 $0

SHT3370 Final Finish Sub grade  & 20 cm base course layer 9d 0% 9d 01-Mar-15 12-Mar-15 10-Mar-15 21-Mar-15 -2d $40,867 $0

SHT3380 5 cm asphalt wearing course including prime coat 2d 0% 2d 19-Mar-15 22-Mar-15 21-Mar-15 23-Mar-15 -2d $42,613 $0
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Main  pipelines  & ( AMain  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 53d 53d 13-Jan-15 26-Mar-15 03-Feb-15 28-Mar-15 18d $137,128 $0

Safety and Pipe CuSafety and Pipe Culvert 28d 28d 13-Jan-15 19-Feb-15 03-Feb-15 10-Mar-15 26d $0 $0

SHT3390 Maintain traffic control & safety plan to include local access to residance ,  
corrdination with israile authorities

28d 0% 28d 13-Jan-15 19-Feb-15 03-Feb-15 10-Mar-15 -15d $0 $0

SHT3395 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 6+150 with   
L=15.0 m

12d 0% 12d 13-Jan-15 31-Jan-15 03-Feb-15 18-Feb-15 42d $0 $0

Pipe InstallationPipe Installation 9d 9d 28-Jan-15 10-Feb-15 17-Feb-15 28-Feb-15 -13d $119,416 $0

SHT3397 Road Crossing Karm Tzur (Working night shift) 1d 0% 1d 28-Jan-15 31-Jan-15 17-Feb-15 18-Feb-15 -15d $0 $0

SHT3400 Trench excavation side the road for 760 mm main Pipeline with length approx. 
(240 LM)

8d 0% 8d 31-Jan-15 10-Feb-15 18-Feb-15 28-Feb-15 -15d $6,748 $0

SHT3405 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

8d 0% 8d 31-Jan-15 10-Feb-15 18-Feb-15 28-Feb-15 -13d $100,015 $0

SHT3403 Concrete encasement for main pipeline from sta.6+220 to 5+980  length (240 
LM) and backfill the trench

8d 0% 8d 31-Jan-15 10-Feb-15 18-Feb-15 28-Feb-15 -13d $7,471 $0

SHT3407 Backfill the pipe trench with approved materials  to the required level 8d 0% 8d 31-Jan-15 10-Feb-15 18-Feb-15 28-Feb-15 -13d $5,182 $0

Civil Chamber workCivil Chamber work 8d 8d 10-Feb-15 19-Feb-15 28-Feb-15 10-Mar-15 -15d $13,000 $0

SHT3410 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta.6+040

8d 0% 8d 10-Feb-15 19-Feb-15 28-Feb-15 10-Mar-15 -15d $13,000 $0

TestingTesting 22d 22d 31-Jan-15 24-Feb-15 21-Feb-15 15-Mar-15 -17d $0 $0

SHT3412 Radiographic Testing (RT) 1d 0% 1d 31-Jan-15 07-Feb-15 21-Feb-15 21-Feb-15 -2d $0 $0

SHT3415 Pressure Testing 4d 0% 4d 19-Feb-15 24-Feb-15 10-Mar-15 15-Mar-15 -13d $0 $0

AsphaltAsphalt 4d 4d 22-Mar-15 26-Mar-15 23-Mar-15 28-Mar-15 15d $4,712 $0

SHT3417 Asphalt Reinstatements over pipe trench 4d 0% 4d 22-Mar-15 26-Mar-15 23-Mar-15 28-Mar-15 15d $4,712 $0

Surge Control System  fSurge Control System  final connection to the booster station 21d 21d 03-Mar-15 10-Mar-15 21-Mar-15 14-Apr-15 0d $226,550 $0

SHT3455 Bladder Surge System 21d 0% 21d 03-Mar-15 10-Mar-15 21-Mar-15 14-Apr-15 0d $226,550 $0

Final Mechanical conneFinal Mechanical connection for main pipeline & distribution net work 78d 78d 10-Dec-14 13-Apr-15 09-Feb-15 12-May-15 -24d $497,510 $0

SafetySafety 30d 30d 10-Dec-14 26-Feb-15 09-Feb-15 17-Mar-15 -15d $0 $0

SHT3510 Testing Confined space  (networks) 6d 0% 6d 10-Dec-14 20-Dec-14 09-Feb-15 15-Feb-15 -14d $0 $0

SHT3740 Testing Confined space  (main pipelines) from St. 0+000 to 5+980 6d 0% 6d 11-Feb-15 18-Feb-15 17-Feb-15 23-Feb-15 -5d $0 $0

SHT3750 Testing Confined space (main pipelines) from St. 11+460 to 5+980 6d 0% 6d 19-Feb-15 26-Feb-15 10-Mar-15 17-Mar-15 -15d $0 $0

MechanicalMechanical 40d 40d 20-Dec-14 26-Mar-15 01-Mar-15 18-Apr-15 -3d $327,100 $0

SHT3485 Electro Mech. Work including install all valves ,fittings, and flushing pipes 
(networks)

16d 0% 16d 20-Dec-14 12-Jan-15 01-Mar-15 19-Mar-15 -25d $0 $0

SHT3495 Electro Mech. Work including install all valves ,fittings, and flushing pipes from St. 
11+460 to 5+980

23d 0% 23d 25-Feb-15 25-Mar-15 21-Mar-15 16-Apr-15 -18d $41,200 $0

SHT3490 Electro Mech. Work including install all valves ,fittings, and flushing pipes (main 
pipelines) from St. 0+000 to 5+980

23d 0% 23d 18-Feb-15 17-Mar-15 21-Mar-15 16-Apr-15 -25d $7,800 $0

SHT3500 water meter connection chambers and flow water 17d 0% 17d 07-Mar-15 26-Mar-15 29-Mar-15 18-Apr-15 -3d $278,100 $0

Connection new  pipConnection new  pipe to   existing 34d 34d 18-Feb-15 30-Mar-15 21-Mar-15 29-Apr-15 -25d $123,700 $0
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SHT3501 Connection new  pipe to one  existing  pipe Part one 20d 0% 20d 18-Feb-15 14-Mar-15 21-Mar-15 13-Apr-15 -25d $34,000 $0

SHT3505 Connection new  pipe to one  existing pipe Part Two 20d 0% 20d 02-Mar-15 25-Mar-15 01-Apr-15 25-Apr-15 -25d $34,000 $0

SHT3507 Connection new  pipe to two  existing pipe 14d 0% 14d 15-Mar-15 30-Mar-15 14-Apr-15 29-Apr-15 -25d $40,200 $0

SHT3509 Connection new  pipe to thee  existing 7d 0% 7d 18-Mar-15 25-Mar-15 18-Apr-15 25-Apr-15 -25d $15,500 $0

Final Disinfection andFinal Disinfection and Pressure Testing 15d 15d 26-Mar-15 13-Apr-15 26-Apr-15 12-May-15 -25d $46,710 $0

SHT3520 final Disinfection and Pressure Testing For main and dist.Pipeline 15d 0% 15d 26-Mar-15 13-Apr-15 26-Apr-15 12-May-15 -25d $46,710 $0

Concrete and Road FiniConcrete and Road Finishing work 61d 61d 26-Feb-15 14-Apr-15 21-Mar-15 01-Jun-15 -41d $662,503 $0

SHT3540 Construct  concrete protection and ditch work 14d 0% 14d 19-Mar-15 05-Apr-15 21-Mar-15 06-Apr-15 7d $362,393 $0

SHT3530 install street lighting units 15d 0% 15d 26-Feb-15 17-Mar-15 13-Apr-15 29-Apr-15 -13d $68,000 $0

SHT3560 Guard rail, traffic signs ,  Road furnishing 21d 0% 21d 19-Mar-15 14-Apr-15 07-May-15 01-Jun-15 -41d $232,110 $0

Post Construction PhPost Construction Phase 83d 83d 25-Feb-15 09-May-15 21-Mar-15 25-Jun-15 -41d $148,688 $0

Post  Construction  SubmPost  Construction  Submittals 83d 83d 25-Feb-15 09-May-15 21-Mar-15 25-Jun-15 -41d $0 $0

SHT3690 Start Preparation Operation and Maintenance Manuals 0d 0% 0d 25-Feb-15 21-Mar-15 20d $0 $0

SHT3620 Start Preparation  Warranties (to USAID) 0d 0% 0d 26-Apr-15 13-Jun-15 -30d $0 $0

SHT3630 Start Preparation  Final Acceptance Certificate 0d 0% 0d 09-May-15 25-Jun-15 -41d $0 $0

SHT3640 Start Preparation Release of liens and waiver of debts and claims against the 
government

0d 0% 0d 09-May-15 25-Jun-15 -41d $0 $0

SHT3650 Start Preparation Final payment 0d 0% 0d 09-May-15 25-Jun-15 -41d $0 $0

SHT3660 Start Preparation Final  Report 0d 0% 0d 09-May-15 25-Jun-15 -41d $0 $0

SHT3680 Start Preparation Clearance certificate from local entities/ Authorities involved 0d 0% 0d 09-May-15 25-Jun-15 -41d $0 $0

Start up, Training and comStart up, Training and commissioning 22d 22d 14-Apr-15 09-May-15 13-May-15 07-Jun-15 -25d $0 $0

SHT3700 Pre commissioning 7d 0% 7d 14-Apr-15 21-Apr-15 13-May-15 20-May-15 -25d $0 $0

SHT3790 Commissioning 8d 0% 8d 22-Apr-15 30-Apr-15 21-May-15 30-May-15 -25d $0 $0

SHT3800 Training 7d 0% 7d 02-May-15 09-May-15 31-May-15 07-Jun-15 -25d $0 $0

DemobilizationDemobilization 1d 1d 09-May-15 09-May-15 16-Jun-15 17-Jun-15 -34d $148,688 $0

SHT3810 Start Demobilization 1d 0% 1d 09-May-15 09-May-15 16-Jun-15 17-Jun-15 -34d $148,688 $0

Post Construction activitPost Construction activities 21d 21d 14-Apr-15 09-May-15 01-Jun-15 25-Jun-15 -41d $0 $0

SHT3840 Walk through and check  Punch list 14d 0% 14d 23-Apr-15 09-May-15 01-Jun-15 17-Jun-15 -34d $0 $0

SHT3830 Start Preparation  As-built drawings 21d 0% 21d 14-Apr-15 09-May-15 01-Jun-15 25-Jun-15 -41d $0 $0
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Deir Sha'aar  Main PipeDeir Sha'aar  Main Pipeline Project 550d 06-Nov-13 A 25-Jun-15

MilestonesMilestones 550d 06-Nov-13 A 25-Jun-15

General MilestonesGeneral Milestones 0d

Task order DurationTask order Duration 550d 06-Nov-13 A 25-Jun-15
SHT0030 Project Duration  (Calendar  Days) 550d 68.07% 06-Nov-13 A 25-Jun-15
SHT0040 Project Duration  (Working  Days) 425d 66.44% 01-Feb-14 A 25-Jun-15

Pre Construction MilestonPre Construction Milestones 0d

Mobilization MilestonesMobilization Milestones 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 31-Jan-15 31-Jan-15
SHT0080 Finish Shop Drawing Submittal 0d 0% 31-Jan-15

Material MilestonesMaterial Milestones 0d 31-Jan-15 31-Jan-15
SHT0095 Finish Material submittal 0d 0% 31-Jan-15

Construction MilestonesConstruction Milestones 332d 01-Feb-14 A 01-Jun-15
SHT1105 Construction Duration  (Working  Days) 332d 63.38% 01-Feb-14 A 01-Jun-15

Pre Construction PhasPre Construction Phase 0d

Construction PhaseConstruction Phase 400d 05-Mar-14 A 07-May-15

Construction  SubmittalsConstruction  Submittals 183d 20-Jul-14 A 31-Jan-15
Shop Drawing SubmittalsShop Drawing Submittals 183d 20-Jul-14 A 31-Jan-15

Plan Profile and CrossPlan Profile and Cross Sections 0d

Plan Profile and CroPlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 0d
Plan Profile and CroPlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 0d
Plan Profile and CroPlan Profile and Cross Sections from St. 11+460 to 7+515  & 6+840 to 5+980 Phase Four 0d

Plan Profile and CroPlan Profile and Cross Sections  Networks 0d
PipelinePipeline 129d 24-Aug-14 A 17-Jan-15

Waterline Beit UmmWaterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks Phase  Two 0d

Waterline  from St. 0Waterline  from St. 0+000 to 5+980 PhaseThree 0d
Waterline from St. 1Waterline from St. 11+460 to 5+980 Phase Four 95d 24-Aug-14 A 17-Jan-15

SHT0256 Waterline From  St.7+500 to 8+700 21d 50% 24-Aug-14 A 17-Jan-15
SHT0244 Waterline  From  Sta. 9+415 to Sta.10+730 21d 50% 11-Dec-14 A 17-Jan-15

Connection and ValveConnection and Valves Chambers 142d 20-Jul-14 A 31-Jan-15
Civil and MechanicalCivil and Mechanical 142d 20-Jul-14 A 31-Jan-15

SHT0259 Structural and Mechanical detail For Woushout Chamber For 30''*10'' at St .7+223& Wash out chamb 21d 50% 20-Jul-14 A 17-Jan-15
SHT3875-new Structural & Mechanical Detail For Washout@Sta.5+894&Washout@Sta.7+192 &Washout @ Sta.10+ 21d 50% 30-Sep-14 A 17-Jan-15
SHT0279 Structural and Mechanical Detail for Beit Ummar Flow Monitoring Chamber  at Sta.4+625 21d 50% 20-Oct-14 A 17-Jan-15
SHT0273 Beit Ummar Connection & Washout at Sta.2+290 –and Al Aroub Connection at Sta.0+204 21d 50% 11-Dec-14 A 17-Jan-15
SHT0287 Structural and Mechanical Detail for Karmi Tzure Connection Chamber at Sta.6+240 21d 50% 29-Dec-14 A 17-Jan-15
SHT0270 Halhul reservoir connection chamber @ Sta.11+390 21d 0% 03-Jan-15 31-Jan-15
SHT0288 Surge Tank Detail 21d 0% 03-Jan-15 31-Jan-15
SHT0278 Halhul connection  chamber @ sta. 8+890 21d 0% 03-Jan-15 31-Jan-15

Concrete wallsConcrete walls 29d 31-Dec-14 A 31-Jan-15

Concrete walls PhaConcrete walls Phase One 0d
Concrete walls PhaConcrete walls PhaseTwo 21d 03-Jan-15 31-Jan-15

SHT0340-new Retaining Wall from Sta.4+345 to Sta.4+370 RHS 21d 0% 03-Jan-15 31-Jan-15
Concrete walls PhaConcrete walls Phase Three 5d 31-Dec-14 A 05-Jan-15

SHT0319-new Retaining Wall from Sta.3+150 to Sta.3+205 RHS 5d 50% 31-Dec-14 A 05-Jan-15

Concrete walls PhaConcrete walls Phase Four 21d 03-Jan-15 31-Jan-15
SHT0314 Retaining wall from sta. 10+650 to 10+680 RHS total length (30 LM) 21d 0% 03-Jan-15 31-Jan-15

Stone WallsStone Walls 0d

Pipe CulvertsPipe Culverts 21d 18-Dec-14 A 31-Jan-15
Pipe Culverts  PhasPipe Culverts  Phase Three 21d 03-Jan-15 31-Jan-15

SHT0321 Dia. 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 with   L=14.0 m 21d 0% 03-Jan-15 31-Jan-15

Pipe Culverts  PhasPipe Culverts  Phase Four 21d 18-Dec-14 A 31-Jan-15
SHT0336 Storm concrete system from Sta.7+180 to Sta.7+240 and from Sta.7+300 to Sta.7+345 21d 50% 18-Dec-14 A 17-Jan-15
SHT0330 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 with   L=7.0 m 21d 0% 03-Jan-15 31-Jan-15
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Concrete curbstone anConcrete curbstone and side walk Phase Four 21d 03-Jan-15 31-Jan-15
SHT0349 From  St.7+515 to 6+840 21d 0% 03-Jan-15 31-Jan-15

OthersOthers 21d 03-Jan-15 31-Jan-15
SHT0358 Concrete Ditches and Concrete protection 21d 0% 03-Jan-15 31-Jan-15
SHT0361 Road furnishing/Guard Rail 21d 0% 03-Jan-15 31-Jan-15
SHT0355 Street Lighting 21d 0% 03-Jan-15 31-Jan-15

Material SubmittalsMaterial Submittals 95d 30-Oct-14 A 31-Jan-15

Submittals  including Submittals  including Manufacturers Qualifications , Shop Test, Product Data 95d 30-Oct-14 A 31-Jan-15
Material Submittal RMaterial Submittal Roads 70d 30-Oct-14 A 31-Jan-15

SHT0465 Street Lighting including poles 21d 50% 30-Oct-14 A 17-Jan-15
SHT0640 Cover for Storm water 21d 50% 24-Dec-14 A 17-Jan-15
SHT0475 Galvanized steel Handrail 21d 0% 03-Jan-15 31-Jan-15
SHT0470 Interlocking Blocks 21d 0% 03-Jan-15 31-Jan-15

Material Submittals Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 0d

ProcurementsProcurements 123d 23-Sep-14 A 27-Feb-15
OrderOrder 0d
ManufacturingManufacturing 100d 23-Sep-14 A 27-Feb-15

SHT0980 valves and other related materials 100d 50% 23-Sep-14 A 27-Feb-15
DeliveryDelivery 0d
TestingTesting 0d

ConstructionConstruction 400d 05-Mar-14 A 07-May-15
Phase #1 Conc. Walls St.Phase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 57d 12-Nov-14 A 20-Jan-15

Road work ( Conc. WaRoad work ( Conc. Walls) St.7+515 to 6+840 LHS 0d

Phase #2  (Conc. WallsPhase #2  (Conc. Walls)) St.7+140 to 6+900 RHS 13d 03-Jan-15 19-Jan-15
SHT1170 Boundary Wall from Sta.6+935 to Sta.6+966 RHS 13d 0% 03-Jan-15 19-Jan-15

Phase #3Phase #3 40d 12-Nov-14 A 20-Jan-15
SHT2540 Retaining Wall from Sta.4+425 to Sta.4+365 LHS 27d 90% 12-Nov-14 A 05-Jan-15
SHT1960 Concrete Gravity wall from sta. 3+226to 3+295  RHS 27d 50% 01-Dec-14 A 20-Jan-15

Phase #2 Beit Ummar, Al Phase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 313d 05-Apr-14 A 22-Feb-15
Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 297d 13-May-14 A 24-Jan-15

Safety,  saw cut aspSafety,  saw cut asphalt and milling 59d 13-May-14 A 24-Jan-15
SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  parties 59d 72.82% 13-May-14 A 24-Jan-15

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 12d 03-Jan-15 18-Jan-15

SHT1400-new Construct  -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ Sta.0+804 12d 0% 03-Jan-15 18-Jan-15
TestingTesting 4d 19-Jan-15 24-Jan-15

SHT1210 Pressure Testing 4d 0% 19-Jan-15 24-Jan-15

AsphaltAsphalt 7d 06-Aug-14 A 03-Jan-15
SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 95% 06-Aug-14 A 03-Jan-15

Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+310 221d 26-May-14 A 06-Jan-15

Safety,  saw cut aspSafety,  saw cut asphalt and milling 54d 26-May-14 A 06-Jan-15
SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  parties 54d 92.58% 26-May-14 A 06-Jan-15

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 0d
TestingTesting 4d 03-Jan-15 06-Jan-15

SHT1255 Pressure Testing 4d 0% 03-Jan-15 06-Jan-15

AsphaltAsphalt 0d
Al Arrub-Beit Ummar  Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 311d 05-Apr-14 A 07-Feb-15

Safety,  saw cut aspSafety,  saw cut asphalt and milling 112d 05-Apr-14 A 07-Feb-15
SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 77.39% 05-Apr-14 A 07-Feb-15

Pipe InstallationPipe Installation 0d
150 mm Dist. pip150 mm Dist. pipelines 0d

Double 150 & 100Double 150 & 100 mm Dist. pipelines 0d
100 mm Dist. pip100 mm Dist. pipeline 0d

Civil Chamber workCivil Chamber work 50d 14-Nov-14 A 21-Jan-15
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SHT1295 Construct -  Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ Sta.0+537 13d 90% 14-Nov-14 A 04-Jan-15
SHT1295-new Construct -  Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  0+540 13d 90% 14-Nov-14 A 04-Jan-15
SHT1305 Construct -  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+710, 13d 90% 30-Nov-14 A 04-Jan-15
SHT1309-new Construct -   Connection  chamber to existing (DN 150mm, pipeline Dia150mm, PN16) @ Sta.0+584 13d 90% 30-Nov-14 A 04-Jan-15
SHT1307-new Construct -   Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, PN16) @ Sta.0+204 13d 90% 08-Dec-14 A 04-Jan-15
SHT1311-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16)@ Sta.1+214 13d 0% 04-Jan-15 21-Jan-15

TestingTesting 4d 21-Jan-15 27-Jan-15
SHT1310 Pressure Testing 4d 0% 21-Jan-15 27-Jan-15

Base course and AsBase course and Asphalt 7d 27-Jan-15 07-Feb-15
SHT1315 Asphalt wearing layer 7d 0% 27-Jan-15 07-Feb-15

Halhul Water DistributHalhul Water Distribution Network All Segments 184d 22-Jun-14 A 22-Feb-15
Safety,  saw cut aspSafety,  saw cut asphalt and milling 104d 22-Jun-14 A 22-Feb-15

SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 104d 62.39% 22-Jun-14 A 22-Feb-15
Pipe InstallationPipe Installation 11d 03-Jan-15 13-Jan-15

Zaboud-HalhulZaboud-Halhul 0d
Shahera-HalhulShahera-Halhul 0d
Nabi Yunis-HalhulNabi Yunis-Halhul 0d

Hawawer-HalhulHawawer-Halhul 9d 03-Jan-15 13-Jan-15
SHT1345 Trench excavation ,Bedding ,install and backfill for 75 mm Dist.Hawawer-Halhul pipeline  with length ap 9d 0% 03-Jan-15 13-Jan-15

Civil Chamber workCivil Chamber work 26d 14-Jan-15 08-Feb-15

Zaboud-HalhulZaboud-Halhul 18d 14-Jan-15 08-Feb-15
SHT1350 Construct Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 0+180 8d 0% 14-Jan-15 25-Jan-15
SHT1360 Construct Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 8d 0% 28-Jan-15 08-Feb-15
SHT1390 Construct -   Connection  chamber to existing (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.1+145 8d 0% 28-Jan-15 08-Feb-15

Shahera-HalhulShahera-Halhul 8d 28-Jan-15 08-Feb-15
SHT1355-new Construct Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 0+557 8d 0% 28-Jan-15 08-Feb-15
SHT1357-new Construct -   Connection  chamber to existing (DN 200&100mm, pipeline Dia 200&100mm, PN16)@ S 8d 0% 28-Jan-15 08-Feb-15

Nabi Yunis-HalhulNabi Yunis-Halhul 0d
Hawawer-HalhulHawawer-Halhul 8d 14-Jan-15 25-Jan-15

SHT1370-new Construct -   Connection  chamber to existing (DN 75mm, pipeline Dia 75mm, PN16)@ Sta.0+506 8d 0% 14-Jan-15 25-Jan-15
TestingTesting 1d 03-Jan-15 03-Jan-15

SHT1365 Radiographic Testing (RT) 1d 0% 03-Jan-15 03-Jan-15

AsphaltAsphalt 21d 03-Nov-14 A 20-Jan-15
SHT1380 Asphalt Reinstatemen Nabi Yunis-Halhul 5d 80% 03-Nov-14 A 03-Jan-15
SHT1400 Asphalt Reinstatemen Hawawer-Halhul 5d 0% 14-Jan-15 20-Jan-15

Phase #3 Main pipelines, Phase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 400d 05-Mar-14 A 29-Mar-15
Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 162d 07-Jul-14 A 10-Jan-15

Safety and ExcavatiSafety and Excavation Works 0d

Pipe InstallationPipe Installation 18d 07-Jul-14 A 06-Jan-15
SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with length approx. (630 LM) 18d 80% 07-Jul-14 A 06-Jan-15
SHT1510 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional tes 18d 80% 07-Jul-14 A 06-Jan-15
SHT1520 Backfill the pipe trench with approved materials to the required level 18d 80% 07-Jul-14 A 06-Jan-15

Civil Chamber workCivil Chamber work 11d 07-Nov-14 A 04-Jan-15
SHT1550 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.0+620 11d 90% 07-Nov-14 A 04-Jan-15

TestingTesting 1d 10-Jan-15 10-Jan-15
SHT1553 Radiographic Testing (RT) 1d 0% 10-Jan-15 10-Jan-15

Base course & StonBase course & Stone Wall 0d
Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 230d 05-Mar-14 A 03-Mar-15

Safety and ExcavatiSafety and Excavation Works 140d 05-Mar-14 A 03-Mar-15
SHT1570 Maintain traffic control plan including grading and widening the road ,coordination with local and all  par 140d 66.4% 05-Mar-14 A 03-Mar-15

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 17d 11-Oct-14 A 10-Jan-15

SHT1540 Construct Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@ Sta.1+280 17d 70% 11-Oct-14 A 10-Jan-15
TestingTesting 0d
Base course & StonBase course & Stone Wall 0d
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Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 258d 24-Mar-14 A 09-Mar-15
Safety , Excavation Safety , Excavation Works and Pipe Culvert 201d 24-Mar-14 A 09-Mar-15

SHT1640 Maintain traffic control plan including grading and widening the road ,coordination with local and all  par 201d 20% 24-Mar-14 A 09-Mar-15

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 17d 30-Oct-14 A 04-Jan-15

SHT1700 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.1+530 17d 90% 30-Oct-14 A 04-Jan-15

TestingTesting 0d
Base course & StonBase course & Stone Wall 0d

Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 178d 05-Apr-14 A 04-Jan-15

Safety , Excavation Safety , Excavation Works and Pipe Culvert 101d 05-Apr-14 A 03-Jan-15
SHT1740 Maintain traffic control plan including grading and widening the road ,coordination with local and all  par 101d 100% 05-Apr-14 A 03-Jan-15

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 17d 12-Nov-14 A 04-Jan-15
SHT1800 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta. 2+230 17d 90% 12-Nov-14 A 04-Jan-15

TestingTesting 1d 01-Jan-15 01-Jan-15
SHT1803 Radiographic Testing (RT) 1d 0% 01-Jan-15 01-Jan-15

BasecourseBasecourse 12d 08-Oct-14 A 04-Jan-15
SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 90% 08-Oct-14 A 04-Jan-15

Asphalt Works From SAsphalt Works From Sta.0+000 to Sta.2+780 4d 04-Jan-15 10-Jan-15
SHT1820 5 cm asphalt wearing course including prime coat from sta. 0+105 to 0+630 and from 1+080 to 2+210 4d 0% 04-Jan-15 10-Jan-15

Main pipelines &  (MillMain pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 136d 11-Oct-14 A 22-Mar-15
Safety , Millings andSafety , Millings and Pipe Culvert 105d 11-Oct-14 A 22-Mar-15

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities and all other  parties 105d 41.01% 11-Oct-14 A 22-Mar-15

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 35d 08-Dec-14 A 11-Jan-15

Main pipeline chaMain pipeline chambers 27d 09-Dec-14 A 06-Jan-15
SHT3850-new Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+303 13d 70% 09-Dec-14 A 06-Jan-15
SHT1880 Construct - Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.2+857 8d 70% 13-Dec-14 A 05-Jan-15

Networks chambNetworks chambers 35d 08-Dec-14 A 11-Jan-15
SHT1880-new Construct - chamber for Connection to existing (DN 200mm, pipeline Dia 200mm, PN16) @2+781 8d 60% 08-Dec-14 A 06-Jan-15
SHT1890-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.3+301 8d 20% 09-Dec-14 A 11-Jan-15
SHT1885-new Construct - Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.2+858 8d 20% 13-Dec-14 A 11-Jan-15

TestingTesting 1d 03-Jan-15 03-Jan-15
SHT1883 Radiographic Testing (RT) 1d 0% 03-Jan-15 03-Jan-15

AsphaltAsphalt 0d

Main pipelines & (RecoMain pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+780 108d 26-Oct-14 A 24-Mar-15
Safety and ExcavatiSafety and Excavation Works, Stone Boulder and Concrete Wall 49d 26-Oct-14 A 24-Mar-15

SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  corrdination & relocate uti 49d 10% 26-Oct-14 A 24-Mar-15
SHT1950 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 20d 80% 28-Oct-14 A 06-Jan-15

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 27d 06-Dec-14 A 12-Jan-15

Main pipeline chaMain pipeline chambers 13d 06-Dec-14 A 06-Jan-15
SHT2010 Construct -Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.3+485 R 13d 70% 06-Dec-14 A 06-Jan-15

Networks chambNetworks chambers 27d 06-Dec-14 A 12-Jan-15
SHT2020-new Construct - combined  chamber  gate valve (DN 200&200mm, pipeline Dia 200&200mm, PN16) @ Sta 8d 90% 06-Dec-14 A 03-Jan-15
SHT1896-new Construct - chamber for Connection to existing (DN 200&100mm, pipeline Dia 200&100mm, PN16) @ 8d 0% 03-Jan-15 12-Jan-15

TestingTesting 16d 03-Jan-15 18-Jan-15
SHT2013 Radiographic Testing (RT) 1d 0% 03-Jan-15 03-Jan-15
SHT2015 Pressure Testing 4d 0% 13-Jan-15 18-Jan-15

Base course ,  StonBase course ,  Stone Wall and Asphalt 18d 19-Jan-15 11-Feb-15
SHT2020 Final Finish Sub grade & 15 cm base course first layer 11d 0% 19-Jan-15 02-Feb-15
SHT2034 Stone Wall 12d 0% 27-Jan-15 11-Feb-15
SHT2030 15 cm base course second layer 10d 0% 27-Jan-15 09-Feb-15

Main pipelines & (MilliMain pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+900 RHS&LHS 103d 03-Dec-14 A 26-Mar-15
Safety and MillingSafety and Milling 76d 03-Dec-14 A 26-Mar-15

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

09-Mar-15
09-Mar-15

04-Jan-15

04-Jan-15
03-Jan-15

04-Jan-15

01-Jan-15

04-Jan-15

10-Jan-15

22-Mar-15
22-Mar-15

11-Jan-15
06-Jan-15

11-Jan-15

03-Jan-15

24-Mar-15
24-Mar-15

12-Jan-15
06-Jan-15

12-Jan-15

18-Jan-15

11-Feb-15

26-Mar-15
26-Mar-15

 Construction Program
One Month Look Ahead

TO16
Deir Sha'aar Main Pipeline Project

Actual Work Early Bar Critical Bar Milestone Summary Page 4 of 7 Date Revision Checked Approved
04-Jan-15

57



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish

SHT2050 Maintain traffic control and safety plan  ,coordination with local authorities and all others  parties 76d 13.16% 03-Dec-14 A 26-Mar-15
Pipe InstallationPipe Installation 0d
TestingTesting 6d 03-Jan-15 08-Jan-15

SHT2094 Radiographic Testing (RT) 1d 0% 03-Jan-15 03-Jan-15
SHT2095 Pressure Testing 4d 0% 03-Jan-15 08-Jan-15

AsphaltAsphalt 0d

Main pipelines & (RecoMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 215d 03-Sep-14 A 29-Mar-15
Safety , Excavation Safety , Excavation Works and Pipe Culvert 166d 03-Sep-14 A 29-Mar-15

SHT2120 Maintain traffic control plan including grading and widening the road ,coordination with local and all  par 166d 59.04% 03-Sep-14 A 29-Mar-15
SHT2130 Remove exist asphalt or Road excavation and backfilling to the required subgrade level 21d 95% 04-Sep-14 A 04-Jan-15

Pipe InstallationPipe Installation 21d 24-Sep-14 A 04-Jan-15
SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length approx. (740 LM) 21d 95% 24-Sep-14 A 04-Jan-15
SHT2150 Bedding layer & install the above main & dist.Steel pipeline including required welding inspection/sectio 21d 95% 24-Sep-14 A 04-Jan-15
SHT2160 Backfill the pipe trench with approved materials  to the required level 21d 95% 24-Sep-14 A 04-Jan-15

Civil Chamber workCivil Chamber work 18d 13-Dec-14 A 04-Feb-15
Main pipeline chaMain pipeline chambers 18d 13-Dec-14 A 04-Feb-15

SHT2190 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+593 8d 30% 13-Dec-14 A 10-Jan-15
SHT2180 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+082 8d 0% 25-Jan-15 04-Feb-15

Networks chambNetworks chambers 18d 13-Dec-14 A 04-Feb-15
A1020 Construct -  Wash out  and Gate valve Valve chamber (DN 50&100mm, pipeline Dia 100mm, PN16@ 8d 20% 13-Dec-14 A 11-Jan-15
A1010 Construct -  ARV Valve chamber (DN 50mm, pipeline Dia 100mm, PN16)@ Sta.4+082 8d 0% 25-Jan-15 04-Feb-15

TestingTesting 1d 03-Jan-15 03-Jan-15
SHT2193 Radiographic Testing (RT) 1d 0% 03-Jan-15 03-Jan-15

Base course Stone Base course Stone Wall and Asphalt 45d 11-Oct-14 A 25-Jan-15
SHT2200 Final Finish Sub grade & 20 cm base course layer 11d 80% 11-Oct-14 A 05-Jan-15
SHT2202 Stone Wall 17d 0% 03-Jan-15 25-Jan-15

Main pipelines includiMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+300 143d 06-Sep-14 A 16-Feb-15
Safety , Excavation Safety , Excavation Works and Pipe Culvert 64d 06-Sep-14 A 16-Feb-15

SHT2220 Maintain traffic control plan including road grading and widening ,coordination with local and all  parties 64d 20% 06-Sep-14 A 16-Feb-15
Pipe InstallationPipe Installation 18d 23-Nov-14 A 03-Jan-15

SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 95% 23-Nov-14 A 03-Jan-15
SHT2250 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional te 18d 95% 23-Nov-14 A 03-Jan-15
SHT2260 Backfill the pipe trench with approved materials to the required level 18d 95% 23-Nov-14 A 03-Jan-15

Chamber workChamber work 25d 13-Dec-14 A 19-Jan-15
SHT2280 Construct -Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 760mm, PN25) @ Sta 4+6 15d 30% 13-Dec-14 A 17-Jan-15
SHT2270 Construct -ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.4+993 13d 0% 03-Jan-15 19-Jan-15

TestingTesting 23d 03-Jan-15 25-Jan-15
SHT2283 Radiographic Testing (RT) 1d 0% 03-Jan-15 03-Jan-15
SHT2285 Pressure Testing 4d 0% 20-Jan-15 25-Jan-15

Base course , StoneBase course , Stone Wall and  Asphalt 15d 26-Jan-15 14-Feb-15
SHT2305 Stone Wall 15d 0% 26-Jan-15 14-Feb-15
SHT2300 Final Finish Sub grade & 20 cm base course layer 13d 0% 26-Jan-15 11-Feb-15

Main pipelines includiMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+980 119d 02-Sep-14 A 18-Feb-15
Safety and ExcavatiSafety and Excavation Works 53d 02-Sep-14 A 18-Feb-15

SHT2320 Maintain traffic control plan including road grading and widening ,coordination with local and all  parties 53d 20% 02-Sep-14 A 18-Feb-15

Pipe InstallationPipe Installation 20d 16-Oct-14 A 03-Jan-15
SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (680 LM) 18d 95% 16-Oct-14 A 03-Jan-15
SHT2350 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional te 18d 95% 16-Oct-14 A 03-Jan-15
SHT2360 Backfill the pipe trench with approved materials to the required level 18d 95% 16-Oct-14 A 03-Jan-15

Civil Chamber workCivil Chamber work 44d 14-Nov-14 A 27-Jan-15
SHT2380 Construct -AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ Sta.5+607 13d 30% 14-Nov-14 A 14-Jan-15
SHT2370 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.5+894 8d 0% 17-Jan-15 27-Jan-15

TestingTesting 31d 03-Jan-15 02-Feb-15
SHT2383 Radiographic Testing (RT) 1d 0% 03-Jan-15 03-Jan-15
SHT2385 Pressure Testing 4d 0% 27-Jan-15 02-Feb-15
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Base course , StoneBase course , Stone Wall and  Asphalt 42d 20-Oct-14 A 01-Feb-15
SHT2390 Final Finish Sub grade & 20 cm base course layer 13d 95% 20-Oct-14 A 03-Jan-15
SHT2386 Stone Wall 21d 0% 03-Jan-15 01-Feb-15

Phase #4 Main pipelines, Phase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 242d 12-Jun-14 A 07-May-15
Main  pipelines  & (RecMain  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 127d 23-Sep-14 A 26-Mar-15

Safety and ExcavatiSafety and Excavation Works 84d 23-Sep-14 A 26-Mar-15
SHT2410 Maintain traffic control plan including grading and widening the road ,coordination with local and all  par 80d 18.51% 23-Sep-14 A 26-Mar-15
SHT2420 Road excavation and backfilling to the required subgrade level 14d 0% 03-Jan-15 20-Jan-15

Pipe InstallationPipe Installation 13d 17-Jan-15 03-Feb-15
SHT2430 Trench excavation for 760 mm main Pipeline with length approx. (460 LM) 13d 0% 17-Jan-15 03-Feb-15
SHT2440 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional te 13d 0% 17-Jan-15 03-Feb-15
SHT2450 Concrete encasement for main pipeline from sta.11+460 to 11+000 length (460 LM) 13d 0% 17-Jan-15 03-Feb-15
SHT2460 Backfill the pipe trench with approved materials to the required level 13d 0% 17-Jan-15 03-Feb-15

Civil Chamber workCivil Chamber work 0d

TestingTesting 1d 31-Jan-15 31-Jan-15
SHT2482 Radiographic Testing (RT) 1d 0% 31-Jan-15 31-Jan-15

Base course , StoneBase course , Stone Wall and  Asphalt 0d

Main  pipelines  & (RecMain  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 78d 21-Jan-15 08-Apr-15
Safety , Excavation Safety , Excavation Works ,Pipe Culvert and concrete wall 63d 21-Jan-15 08-Apr-15

SHT2510 Maintain traffic control plan including grading and widening the road ,coordination with local and all  par 63d 0% 21-Jan-15 08-Apr-15
SHT2520 Road excavation and backfilling to the required subgrade level 21d 0% 24-Jan-15 18-Feb-15

Pipe InstallationPipe Installation 0d
Civil Chamber workCivil Chamber work 0d

TestingTesting 0d
Base course , StoneBase course , Stone Wall and  Asphalt 0d

Main pipelines & (RecoMain pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9+880 0d

Main pipelines&(MillinMain pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+027 RHS&LHS 171d 09-Aug-14 A 07-May-15
Safety and MillingSafety and Milling 96d 09-Aug-14 A 07-May-15

SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all  corrdination & relocate u 96d 10% 09-Aug-14 A 07-May-15
SHT2710 saw cut asphalt 2d 30% 10-Aug-14 A 04-Jan-15

Pipe InstallationPipe Installation 19d 10-Aug-14 A 10-Jan-15
760 mm main pip760 mm main pipeline & dist.pipe150 mm 0d

760 mm main pip760 mm main pipeline & 200mm  dist.pipeline 16d 10-Aug-14 A 10-Jan-15
SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from  9+650 to 9+027 16d 65% 10-Aug-14 A 10-Jan-15
SHT2753 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional te 16d 65% 10-Aug-14 A 10-Jan-15
SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 65% 10-Aug-14 A 10-Jan-15

Civil Chamber workCivil Chamber work 0d
Main pipeline chaMain pipeline chambers 0d

Networks chambNetworks chambers 0d
TestingTesting 0d
Basecourse and AsBasecourse and Asphalt 2d 20-Aug-14 A 04-Jan-15

SHT2780 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 2d 45% 20-Aug-14 A 04-Jan-15
Main pipelines &(MillinMain pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+027 -8+240 R&L 143d 31-Aug-14 A 24-Feb-15

Safety , Milling and Safety , Milling and Storm system 92d 31-Aug-14 A 24-Feb-15
SHT2800 Maintain traffic control and safety plan RHS , coordination with local and all  parties 92d 55.43% 31-Aug-14 A 24-Feb-15
SHT2980 Construct  400 mm crossing precast concrete pipe for storm system with  catch basin from sta. 9+06 18d 0% 03-Jan-15 26-Jan-15
SHT2983 Storm Drain pipe cleaning - remove all debris and sedimet/Dia 800mm- Dia1000mm 10d 0% 14-Jan-15 27-Jan-15

Pipe InstallationPipe Installation 25d 06-Sep-14 A 06-Jan-15
760 mm main pip760 mm main pipeline and  300mm  dist.pipeline 0d

760 mm main pip760 mm main pipeline and  150mm  dist.pipeline 17d 06-Sep-14 A 06-Jan-15
SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+880 to 8+240  (640 LM) 17d 80% 06-Sep-14 A 06-Jan-15
SHT2862 Bedding layer & install the all main Steel pipeline including required welding inspection / sectional testin 17d 80% 06-Sep-14 A 06-Jan-15
SHT2864 Backfill the pipe trench with approved materials  to the required level  including base course 17d 80% 06-Sep-14 A 06-Jan-15

Civil Chamber workCivil Chamber work 8d 06-Jan-15 18-Jan-15
Main pipeline chaMain pipeline chambers 8d 06-Jan-15 18-Jan-15
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SHT2865 Construct -  150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.8+875 8d 0% 06-Jan-15 18-Jan-15
Networks chambNetworks chambers 8d 06-Jan-15 18-Jan-15

SHT2882-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ Sta. 8+397 8d 0% 06-Jan-15 18-Jan-15

TestingTesting 1d 03-Jan-15 03-Jan-15
SHT2883 Radiographic Testing (RT) 1d 0% 03-Jan-15 03-Jan-15

AsphaltAsphalt 12d 24-Sep-14 A 31-Jan-15
SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt wearing layer 3d 80% 24-Sep-14 A 03-Jan-15
SHT2990 Asphalt Reinstatement over storm pipe trench 2d 0% 28-Jan-15 31-Jan-15

Main pipelines &(MillinMain pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7+515 R&L 58d 03-Jan-15 01-Mar-15

Asphalt St.9+070 -7+51Asphalt St.9+070 -7+515 0d
Main pipelines&(RecoMain pipelines&(Reconstruct four lane width of Exist road at residential area)St.7+515 -6+840RHS&LHS 97d 12-Jun-14 A 23-Mar-15
Main pipelines & (RecoMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 to 6+220 62d 20-Jan-15 23-Mar-15

Main  pipelines  & ( ArMain  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 0d
Surge Control System  fiSurge Control System  final connection to the booster station 0d

Final Mechanical connecFinal Mechanical connection for main pipeline & distribution net work 0d
Concrete and Road FinisConcrete and Road Finishing work 0d

Post Construction PhaPost Construction Phase 0d
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Deir Sha'aar  Main PipeDeir Sha'aar  Main Pipeline Project 550d 06-Nov-13 A 25-Jun-15 -47d

MilestonesMilestones 550d 06-Nov-13 A 25-Jun-15 -47d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A

SHT0010 Start Date NTP 0d 100% 06-Nov-13 A

Task order DurationTask order Duration 550d 06-Nov-13 A 25-Jun-15 -47d

SHT0030 Project Duration  (Calendar  Days) 550d 68.07% 06-Nov-13 A 25-Jun-15 -47d

SHT0040 Project Duration  (Working  Days) 425d 66.44% 01-Feb-14 A 25-Jun-15 -41d

Pre Construction MilestonePre Construction Milestones 280d 10-Nov-13 A 15-Oct-14 A

SHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

SHT0060 Finish  Preconstruction Submittal 0d 100% 15-Oct-14 A

Mobilization MilestonesMobilization Milestones 23d 10-Nov-13 A 21-Jan-14 A

SHT0065 Start Mobilization 0d 100% 10-Nov-13 A

SHT0070 Finish Mobilization 0d 100% 21-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 07-Jan-14 A 07-Jan-14 A

SHT0075 Start Shop Drawing Submittal 0d 100% 07-Jan-14 A

Material MilestonesMaterial Milestones 0d 28-Nov-13 A 28-Nov-13 A

SHT0090 Start Material Submittal 0d 100% 28-Nov-13 A

Construction MilestonesConstruction Milestones 332d 01-Feb-14 A 01-Jun-15 -41d

SHT1100 Start Construction  (Ground Breaking) 0d 100% 01-Feb-14 A

SHT1105 Construction Duration  (Working  Days) 332d 63.38% 01-Feb-14 A 01-Jun-15 -41d

Pre Construction PhasePre Construction Phase 435d 06-Nov-13 A 22-Dec-14 A

Pre Construction SubmittaPre Construction Submittals 308d 10-Nov-13 A 22-Dec-14 A

SHT0120 Scheduling Qualification Submittals 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0114 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0118 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 09-Feb-14 A

SHT0116 Field Offices Location & Layout 10d 100% 13-Nov-13 A 27-Nov-13 A

SHT0136 Temporary and Permanent Project  Sign Plan 10d 100% 17-Nov-13 A 19-Nov-13 A

SHT0138 60-Day Plan of Operation 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0140 Project Overview Bar Chart 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0122 Submittals Schedule 10d 100% 17-Nov-13 A 16-Jan-14 A

SHT0124 Testing Lab 10d 100% 20-Nov-13 A 01-Dec-13 A

SHT0134 Existing Survey Plan from Sta.0+000 to Sta.2+700 10d 100% 21-Nov-13 A 09-Feb-14 A

SHT0146 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 26-Nov-13 A 01-Dec-13 A

SHT0150 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 11-Mar-14 A

SHT0134-new Survey Plan from Sta.2+700 to Sta.6+000 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0135-new Survey Plan from Sta.6+000 to Sta.7+650 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0128 Insurances 10d 100% 23-Dec-13 A 07-Jan-14 A

SHT0143 QCP-Quality Control Program (QC/QA PLAN) 10d 100% 25-Dec-13 A 08-Jan-14 A

SHT0142 Safety Plan 10d 100% 25-Dec-13 A 14-Jan-14 A

SHT0152 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

SHT0144-new Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS 5d 100% 29-Dec-13 A 08-Jan-14 A

SHT0144 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys., paint curb 10d 100% 29-Dec-13 A 06-Feb-14 A

SHT0126 Key Personnel Plan 10d 100% 30-Dec-13 A 31-Dec-13 A

SHT0155 Dilapidation Survey/Phase 01- From St. 0+700 to St. 4+400 and From St. 6+230 to St. 11+460 10d 100% 02-Jan-14 A 22-Jan-14 A

SHT0155-new Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 4+400 to St. 6+200. 10d 100% 20-Jan-14 A 22-Jan-14 A

SHT0148 Proposed Staging and Storage area location 10d 100% 20-Jan-14 A 23-Jan-14 A

SHT0163 Welding procedure 10d 100% 22-Jan-14 A 26-Mar-14 A

SHT0157 Environmental Mitigation Plan 10d 100% 23-Jan-14 A 02-Feb-14 A

SHT0156 Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From St. 6+800 to St. 7+5 10d 100% 23-Jan-14 A 30-Jan-14 A

SHT0158 Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution pipeline 8” pipe in Beit Um 10d 100% 23-Jan-14 A 02-Mar-14 A

SHT0136-new Survey Plan from Sta.7+093 to Sta.7+220 10d 100% 26-Jan-14 A 03-Feb-14 A
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SHT0157-new Proposed Dumping area 10d 100% 26-Jan-14 A 30-Jan-14 A

SHT0162 Public relation plan 10d 100% 27-Jan-14 A 29-Jan-14 A

SHT0160 Trench safety plan 10d 100% 16-Feb-14 A 17-Feb-14 A

SHT0164-new 3 inch Procedure Qualification Record (PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A

SHT0159-new Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water Transmission Project 10d 100% 24-Feb-14 A 08-May-14 A

SHT0200-new Radiographic Testing Safety Plan 10d 100% 03-Mar-14 A 27-Mar-14 A

SHT0165 Welders Qualifications (Certificate for Welder  Fadi Shuebeha) 10d 100% 05-Mar-14 A 13-Mar-14 A

SHT0166-new 8''-12''  Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 27-Mar-14 A

SHT0203-new Radiographic Testing (RT) Method Statement 10d 100% 15-Mar-14 A 20-Mar-14 A

SHT0138-new Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure and Testing 10d 100% 16-Mar-14 A 02-Apr-14 A

SHT0168-new Dilapidation Survey -Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0196-new Risk Management Program - Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0167-new Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road 10d 100% 20-Mar-14 A 30-Mar-14 A

SHT0197-new Dilapidation Survey -Al-Aroub Connection 4'' & 6'' 10d 100% 30-Mar-14 A 02-Apr-14 A

SHT0198-new Risk Management Program -Al-Aroub Connection 4'' & 6'' 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0199-new 8'' Water steel pipe work installation -Method of Statement 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0137-new Survey Plan from Sta. 9+890 to Sta. 11+463 10d 100% 13-Apr-14 A 05-May-14 A

SHT0201-new Survey Plan from Sta. 7+650 to Sta. 9+890 5d 100% 29-Apr-14 A 08-May-14 A

SHT0209-new Revised Survey Plan from Sta. 4+200 to Sta. 5+700 10d 100% 30-Apr-14 A 08-May-14 A

SHT0202-new Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel pipe Sch 20 10d 100% 11-May-14 A 04-Sep-14 A

SHT0204-new 30 inch Pipeline Entry -Safety Method  Statement (Confined Space) 10d 100% 11-May-14 A 29-May-14 A

SHT0207-new Internal Cement Lining Repair Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0208-new Mortar Fill after welding / layback Space clousure Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0206-new Pipes Loading & Unloading -Specific Method  Statement 10d 100% 11-May-14 A 29-Jun-14 A

SHT0178-new Traffic Control Plan from Sta.6+800 to Sta.7+500 10d 100% 13-May-14 A 20-May-14 A

SHT0177-new 30 inch Pipe Welding Procedure Qualification Record 10d 100% 18-May-14 A 28-May-14 A

SHT0180-new Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from Sta. 7 +515 to the En 10d 100% 10-Jun-14 A 17-Jun-14 A

SHT0185-new Specific Method Statement - 30" pipe installation 0+000 - 1+200 10d 100% 11-Jun-14 A 24-Jun-14 A

SHT0190-new Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds 10d 100% 15-Jun-14 A 23-Jul-14 A

SHT0195-new Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution Network -Shahera Wate 10d 100% 18-Jun-14 A 20-Aug-14 A

SHT0220-new Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution Network -Zaboud Wate 10d 100% 18-Jun-14 A 19-Jun-14 A

SHT0225-new Dilapidation Survey- 8" Halhul Network (Zaboud) 10d 100% 19-Jun-14 A 25-Jun-14 A

SHT0300-new Qualified Welder Resume and Certificates (Jihad Ghatasheh) 10d 100% 22-Jun-14 A 22-Jun-14 A

SHT0310-new Risk Management Program - 8" Halhul Network (Zaboud) 10d 100% 22-Jun-14 A 25-Jun-14 A

SHT0325-new Traffic Control Plan for Al Arrub Water Networks 10d 100% 08-Jul-14 A 09-Jul-14 A

SHT0326-new Traffic Control Plan for Al Nabi Younes Intersection 10d 100% 10-Jul-14 A 15-Jul-14 A

SHT0327-new Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to Sta.1+300 10d 100% 11-Sep-14 A 22-Sep-14 A

SHT0328-new Traffic Control Plan from Sta.7+500 to Sta.9+100 10d 100% 11-Sep-14 A 11-Sep-14 A

SHT0329-new Traffic Control Plan from Sta.4+220 to Sta.5+500 10d 100% 11-Sep-14 A 22-Sep-14 A

SHT0332-new Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main Pipeline 10d 100% 13-Oct-14 A 15-Oct-14 A

SHT0345-new Risk Management  Program for Al Ramooz -Al Nabi Younis 4'' Network 10d 100% 08-Dec-14 A 09-Dec-14 A

SHT0350-new A second third party source for Radiography and ultrasound testing 10d 100% 21-Dec-14 A 22-Dec-14 A

MobilizationMobilization 23d 11-Nov-13 A 21-Jan-14 A

SHT0168 Mobilization Total Cost (4.0%) 23d 100% 11-Nov-13 A 21-Jan-14 A

SHT0170 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A

SHT0172 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A

SHT0174 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 19-Nov-13 A 08-Dec-13 A

SHT0176 Supply and install Office Furniture's and Supplies 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0178 Supply and install Office IT Equipments & Applience 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0180 Install Temporary Project Sign 1d 100% 04-Dec-13 A 04-Jan-14 A

Conformed Drawings and CConformed Drawings and Coordination 40d 06-Nov-13 A 07-Jul-14 A

SHT0106 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

21-Jan-14 A

07-Jul-14 A

Construction Program
Completed & In Progress Activities

TO16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 13 Date Revision Checked Approved
04-Jan-15

62



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT0266 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 07-Jul-14 A

SHT0286 Coordination with local Authorities before Construction Project 40d 100% 06-Nov-13 A 30-Nov-13 A

Construction PhaseConstruction Phase 538d 28-Nov-13 A 07-May-15 3d

Construction  SubmittalsConstruction  Submittals 452d 28-Nov-13 A 17-Jan-15 113d

Shop Drawing SubmittalsShop Drawing Submittals 452d 07-Jan-14 A 17-Jan-15 113d

Plan Profile and Cross SPlan Profile and Cross Sections 303d 07-Jan-14 A 21-Dec-14 A

Plan Profile and CrosPlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 21d 07-Jan-14 A 17-Mar-14 A

SHT0188 From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 17-Mar-14 A

Plan Profile and CrosPlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 140d 03-Feb-14 A 10-Jun-14 A

SHT0192 From St.0+630 to 1+200 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0190 From St.0+000 to 0+630 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0200 From  St.3+030 to 3+780 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0198 From  St. 2+780 to 3+030 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0202 From  St. 3+780 to 3+900 21d 100% 17-Feb-14 A 17-Mar-14 A

SHT0194 From St.1+200 to 2+780 21d 100% 09-Mar-14 A 17-Mar-14 A

SHT0206 From  St.4+950 to 6+000 21d 100% 30-Apr-14 A 09-Jun-14 A

SHT0204 From  St. 3+900 to 4+950 21d 100% 30-Apr-14 A 10-Jun-14 A

Plan Profile and CrosPlan Profile and Cross Sections from St. 11+460 to 7+515  & 6+840 to 5+980 Phase Four 206d 17-Apr-14 A 21-Dec-14 A

SHT0210 From  St. 11+460 to 09+890 21d 100% 17-Apr-14 A 30-Apr-14 A

SHT0217 Milling and Overlay from Sta.7+515 to Sta.9+880 21d 100% 22-May-14 A 15-Jun-14 A

SHT0218 From  St.6+850 to 6+150 21d 100% 02-Dec-14 A 21-Dec-14 A

Plan Profile and CrosPlan Profile and Cross Sections  Networks 21d 20-Mar-14 A 31-Mar-14 A

SHT0219-new from Sta.0+000 to Sta.1+225-Al Aroub Road 21d 100% 20-Mar-14 A 31-Mar-14 A

PipelinePipeline 309d 07-Jan-14 A 17-Jan-15 -8d

Waterline Beit UmmaWaterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks Phase  Two 147d 12-Feb-14 A 22-Jun-14 A

SHT0220 Beit Ummar Water Distribution network   From Sta. 0+000  to Sta. 2+295 21d 100% 12-Feb-14 A 18-Feb-14 A

SHT0221 Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+218 21d 100% 07-Apr-14 A 11-Jun-14 A

SHT0222 Zaboud Water Pipeline-Halhul Distribution Network from Sta.0+000 to Sta.1+110 21d 100% 04-Jun-14 A 17-Jun-14 A

SHT0226-new Water Distribution Network -Shahera Water Pipeline from Sta.0+000 to Sta.1+350-Halhul 21d 100% 11-Jun-14 A 22-Jun-14 A

Waterline  from St. 0+Waterline  from St. 0+000 to 5+980 PhaseThree 296d 24-Feb-14 A 28-Dec-14 A

SHT0224 Waterline From St.0+000 to 1+200 21d 100% 24-Feb-14 A 30-Mar-14 A

SHT0228 Waterline From St.1+200 to 2+780 21d 100% 02-Apr-14 A 14-Apr-14 A

SHT0232 Waterline From  St. 2+780 to 3+900 21d 100% 07-May-14 A 01-Jun-14 A

SHT0238 Waterline From  St. 3+900 to 4+950 21d 100% 13-Jul-14 A 04-Sep-14 A

SHT0240 Waterline From  St. 4+950 to 6+000 21d 100% 31-Aug-14 A 15-Sep-14 A

SHT0250-new Waterline from Sta.0+100 to Sta.0+725 -Al Nabi Younis Water PipeLine ( 8'') 21d 100% 29-Sep-14 A 20-Oct-14 A

SHT0255-new Waterline from Sta.0+000 to Sta.0+810 - Al Nabi Younis Water Pipeline ( 6'') 21d 100% 03-Nov-14 A 27-Nov-14 A

SHT0260-new Waterline 3'' from Sta.0+000 to Sta.0+385 -Al Hawawer Water Pipeline 21d 100% 03-Dec-14 A 28-Dec-14 A

Waterline from St. 11Waterline from St. 11+460 to 5+980 Phase Four 152d 07-Jan-14 A 17-Jan-15 -8d

SHT0254 Waterline From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 03-Mar-14 A

SHT0252 Waterline:Typical Section from Sta.8+700 to Sta.9+300 21d 100% 26-May-14 A 19-Jun-14 A

SHT0268-new Waterline from Sta.9+090 to Sta.9+450 - New Alignment for water pipe line 21d 100% 17-Aug-14 A 09-Sep-14 A

SHT0256 Waterline From  St.7+500 to 8+700 21d 50% 24-Aug-14 A 17-Jan-15 -8d

SHT0258 Waterline From St.  6+780 to 6+000 21d 100% 12-Oct-14 A 11-Nov-14 A

SHT0244 Waterline  From  Sta. 9+415 to Sta.10+730 21d 50% 11-Dec-14 A 17-Jan-15 -41d

Connection and Valves Connection and Valves Chambers 186d 21-May-14 A 17-Jan-15 92d

Civil and MechanicalCivil and Mechanical 186d 21-May-14 A 17-Jan-15 92d

SHT0259-new Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar Internal Network Water Pipe 21d 100% 21-May-14 A 02-Jul-14 A

SHT0227-new Structural and Mechanical Detail for valve chambers for 8'' Zaboud Internal Network Water Pipeline 21d 100% 26-Jun-14 A 15-Jul-14 A

SHT0276 Halhul distribution  connection chamber (Kharas junction) @ Sta.9+070 RHS 21d 100% 13-Jul-14 A 18-Aug-14 A

SHT0269-new Structural and Mechanical Detail for Woushout Chamber at Sta.0+620 & ARV Valve Chamber @ Sta 21d 100% 14-Jul-14 A 11-Sep-14 A
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SHT0259 Structural and Mechanical detail For Woushout Chamber For 30''*10'' at St .7+223& Wash out cham 21d 50% 20-Jul-14 A 17-Jan-15 21d

SHT0277-new Structural and Mechanical Detail for Washout   at Sta.1+530 and Washout  at Sta.2+230 & ARV Valv 21d 100% 07-Sep-14 A 15-Sep-14 A

SHT3855-new Structural&Mechanical detail For ARV Chamber@St.2+782& ARV Chamber@St.3+303& ARV Cham 21d 100% 28-Sep-14 A 05-Nov-14 A

SHT3860-new Structural and Mechanical detail For ALAROUB CAMP Connection @ Sta.0+020 21d 100% 28-Sep-14 A 29-Oct-14 A

SHT3865-new Structural&Mechanical Detail For AlAROUB-75mm WO@St.0+537&50mmWO@St.0+540&100mm 21d 100% 28-Sep-14 A 16-Oct-14 A

SHT3870-new Structural & Mechanical Detail For AlAROUB- Gate Valve @ Sta.0+584&Gate Valve @ Sta.1+214 21d 100% 28-Sep-14 A 16-Oct-14 A

SHT3875-new Structural & Mechanical Detail For Washout@Sta.5+894&Washout@Sta.7+192 &Washout @ Sta.1 21d 50% 30-Sep-14 A 17-Jan-15 21d

SHT0281 Structural and Mechanical Detail for Beit Ummar Connection Chamber at Sta.3+485 21d 100% 02-Oct-14 A 29-Oct-14 A

SHT0289 Structural & Mechanical for ARV  at4+082 ,W.O  at Sta.4+593 , ARV.4+991 , ARV 5+607 , ARV 6+04 21d 100% 02-Oct-14 A 05-Oct-14 A

SHT0279 Structural and Mechanical Detail for Beit Ummar Flow Monitoring Chamber  at Sta.4+625 21d 50% 20-Oct-14 A 17-Jan-15 92d

SHT0267 Structural and Mechanical detail For Deir Sha'ar Connection Chamber  @ Sta.1+280 21d 100% 26-Oct-14 A 28-Oct-14 A

SHT0280-new Structural &Mech detail for 6'' ARV Chamber at St.8+400, 6'' ARV Chamber at St.8+878 &10'' ARV C 21d 100% 30-Nov-14 A 22-Dec-14 A

SHT0273 Beit Ummar Connection & Washout at Sta.2+290 –and Al Aroub Connection at Sta.0+204 21d 50% 11-Dec-14 A 17-Jan-15 91d

SHT0287 Structural and Mechanical Detail for Karmi Tzure Connection Chamber at Sta.6+240 21d 50% 29-Dec-14 A 17-Jan-15 91d

Concrete wallsConcrete walls 429d 16-Jan-14 A 05-Jan-15 125d

Concrete walls PhaseConcrete walls Phase One 208d 16-Jan-14 A 22-Jul-14 A

SHT0304-new Retaining wall from Sta. Sta.7+093 to Sta.7+220   LHS total length (127LM) 21d 100% 16-Jan-14 A 23-Jan-14 A

SHT0306-new Formwork Design for Retaining Work 21d 100% 26-Jan-14 A 29-Jan-14 A

SHT0305-new Retaining wall from Sta.7+389 to Sta.7+419.5 LHS and from Sta.7+441 to Sta.7+505 LHS 21d 100% 28-Jan-14 A 17-Mar-14 A

SHT0308-new Retaining Wall from Sta.7+220 to Sta.7+376 LHS 21d 100% 19-Mar-14 A 15-Apr-14 A

SHT0307-new Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 to Sta.7+438 LHS 21d 100% 03-Apr-14 A 11-Jun-14 A

SHT0313-new Retaining Wall from Sta.7+200 to Sta.7+220 LHS 21d 100% 14-Apr-14 A 29-Jun-14 A

SHT0373-new Stair @ Sta.7+505 LHS 21d 100% 07-May-14 A 15-Jun-14 A

SHT0309-new Retaining Wall at the access road at Sta.7+185 LHS 21d 100% 22-May-14 A 22-Jul-14 A

SHT0312-new Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from Sta.6+971 to Sta.7+036 R 21d 100% 16-Jun-14 A 16-Jul-14 A

SHT0314-new Retaining Wall from Sta.7+425 to Sta.7+430 RHS 21d 100% 19-Jun-14 A 02-Jul-14 A

SHT0316-new Retaining Wall from Sta.6+873 to Sta.6+950 LHS 21d 100% 23-Jun-14 A 20-Jul-14 A

Concrete walls PhaseConcrete walls PhaseTwo 21d 12-Nov-14 A 14-Dec-14 A

SHT0335-new Retaining Wall from Sta.4+422 to Sta.4+440 LHS 21d 100% 12-Nov-14 A 14-Dec-14 A

Concrete walls PhaseConcrete walls Phase Three 167d 22-Jun-14 A 05-Jan-15 99d

SHT0315-new Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS 21d 100% 22-Jun-14 A 20-Aug-14 A

SHT0313 Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from Sta.3+555 to Sta.3+573 RHS 21d 100% 24-Jun-14 A 17-Jul-14 A

SHT0318-new Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 21d 100% 26-Jun-14 A 21-Jul-14 A

SHT0319-new Retaining Wall from Sta.3+150 to Sta.3+205 RHS 5d 50% 31-Dec-14 A 05-Jan-15 99d

Concrete walls PhaseConcrete walls Phase Four 0d 0d

Stone WallsStone Walls 21d 12-Nov-14 A 19-Nov-14 A

SHT0320-new Stone Walls St.4+335-4+343 R , St.4+370-4+379 R,  .4+386-4+401 R, St.4+404-4+480 R, 4+483-St 21d 100% 12-Nov-14 A 19-Nov-14 A

SHT0330-new Stone Walls from Sta.4+440 to Sta.4+475 LHS , from Sta.4+478 to Sta.4+505 LHS and from Sta.4+5 21d 100% 12-Nov-14 A 19-Nov-14 A

Pipe CulvertsPipe Culverts 183d 02-Jun-14 A 17-Jan-15 -8d

Pipe Culverts  Phase Pipe Culverts  Phase Three 21d 02-Jun-14 A 02-Jul-14 A

SHT0317-new Pipe Culvert at Sta.0+543 -Al Aroub Road 21d 100% 02-Jun-14 A 02-Jul-14 A

Pipe Culverts  Phase Pipe Culverts  Phase Four 153d 17-Sep-14 A 17-Jan-15 -8d

SHT0333 Storm Water from Sta.7+950 to Sta.8+240 21d 100% 17-Sep-14 A 10-Nov-14 A

SHT0336 Storm concrete system from Sta.7+180 to Sta.7+240 and from Sta.7+300 to Sta.7+345 21d 50% 18-Dec-14 A 17-Jan-15 -8d

Concrete curbstone andConcrete curbstone and side walk Phase Four 0d 0d

OthersOthers 211d 23-Mar-14 A 08-Dec-14 A

SHT1060-new Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network 21d 100% 23-Mar-14 A 30-Mar-14 A

SHT0370-new Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve 21d 100% 24-Mar-14 A 07-Apr-14 A

SHT0371-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 to St. 1+200. 21d 100% 13-Apr-14 A 21-May-14 A

SHT0372-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 to St. 7+500 21d 100% 15-Apr-14 A 21-May-14 A

SHT0375-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 to St. 2+780 21d 100% 11-Jun-14 A 18-Jun-14 A

SHT0374-new Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 250 mm 21d 100% 11-Jun-14 A 28-Aug-14 A
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SHT0380-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 to St. 9+300 21d 100% 19-Jun-14 A 30-Jun-14 A

SHT0381-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 to St. 3+900 21d 100% 24-Jun-14 A 02-Jul-14 A

SHT0385-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 3+900 to St. 4+950 21d 100% 01-Sep-14 A 04-Sep-14 A

SHT0386-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 7+500 to St. 8+700 21d 100% 11-Sep-14 A 18-Sep-14 A

SHT0387-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 4+950 to St. 6+000 21d 100% 23-Sep-14 A 02-Oct-14 A

SHT0388-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 to St. 6+780 21d 100% 27-Nov-14 A 08-Dec-14 A

Material SubmittalsMaterial Submittals 427d 28-Nov-13 A 17-Jan-15 113d

Submittals  including MSubmittals  including Manufacturers Qualifications , Shop Test, Product Data 427d 28-Nov-13 A 17-Jan-15 113d

Material Submittal RoMaterial Submittal Roads 406d 28-Nov-13 A 17-Jan-15 113d

SHT0480 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0485 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0380 Concrete Mix Design including cement type 21d 100% 25-Dec-13 A 07-Jan-14 A

SHT0445 Bituminous Wearing Course-Mix Design 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0500 Curbstone paint material 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0490 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0460 Concrete joint sealant material 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0425 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0495 Traffic sign 21d 100% 05-Jan-14 A 08-Jan-14 A

SHT0405 Base Course Source 21d 100% 29-Jan-14 A 04-Feb-14 A

SHT0390 Steel Reinforcement 21d 100% 02-Feb-14 A 03-Feb-14 A

SHT0455 Concrete Repair 21d 100% 16-Feb-14 A 25-Feb-14 A

SHT0385 Formwork material 21d 100% 16-Feb-14 A 18-Feb-14 A

SHT0566-new Damp proofing 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0565-new Protection Board Sample 21d 100% 26-Feb-14 A 03-Mar-14 A

SHT0567-new Second source of base course 5d 100% 06-Apr-14 A 08-Apr-14 A

SHT0440 Asphalt wearing 21d 100% 20-Jul-14 A 24-Jul-14 A

SHT0445-new Concrete Ready-Mix Design Class B35-Size 20 mm 21d 100% 24-Jul-14 A 05-Aug-14 A

SHT0395 Precast water manhole 21d 100% 17-Aug-14 A 09-Sep-14 A

SHT0505 Flexible electrical conduit 21d 100% 29-Oct-14 A 24-Nov-14 A

SHT0465 Street Lighting including poles 21d 50% 30-Oct-14 A 17-Jan-15 -17d

SHT0680-new Concrete curing compound material 21d 100% 08-Dec-14 A 11-Dec-14 A

SHT0415 Storm water pipes- PCP factory 21d 100% 17-Dec-14 A 24-Dec-14 A

SHT0640 Cover for Storm water 21d 50% 24-Dec-14 A 17-Jan-15 91d

Material Submittals PMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 417d 28-Nov-13 A 24-Dec-14 A

PipesPipes 417d 28-Nov-13 A 24-Dec-14 A

SHT0510 Steel pipeline 760 mm 21d 100% 28-Nov-13 A 28-Jan-14 A

SHT0515 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0520 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0525 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0530 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0535 Steel pipeline 75 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0548 Steel pipeline 250 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0557 Steel pipeline 50 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0559 Shrinkable sheet 21d 100% 05-Jan-14 A 24-Feb-14 A

SHT0543 Bedding material 21d 100% 12-Feb-14 A 13-Feb-14 A

SHT0560 Warning tape 21d 100% 18-Feb-14 A 02-Mar-14 A

SHT0547 Backfilling material 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0561-new Non-shrink cementitious mortar - Fosroc 21d 100% 25-Feb-14 A 05-Mar-14 A

SHT0562-new 4'' PVC Weep Pipe 21d 100% 26-Feb-14 A 02-Mar-14 A

SHT0564-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP 21d 100% 13-Mar-14 A 27-Mar-14 A

SHT0563-new Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 26-Mar-14 A

SHT0569-new Steel pipes -16", 20" and 24" 21d 100% 20-Sep-14 A 21-Sep-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

17-Jan-15

17-Jan-15

17-Jan-15

24-Dec-14 A

24-Dec-14 A

Construction Program
Completed & In Progress Activities

TO16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 5 of 13 Date Revision Checked Approved
04-Jan-15

65



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT0570-new 400 mm UPVC pipes SN 8 21d 100% 15-Dec-14 A 24-Dec-14 A

Manholes and chaManholes and chambers 273d 05-Dec-13 A 16-Oct-14 A

SHT0563 Air ventilation pipes 21d 100% 05-Dec-13 A 30-Jan-14 A

SHT0575 Steel flanges 21d 100% 05-Jan-14 A 04-Feb-14 A

SHT0580 Flange Gaskets_Klinger 21d 100% 23-Feb-14 A 20-Apr-14 A

SHT0590 Epoxy coating 21d 100% 13-Mar-14 A 23-Apr-14 A

SHT0585 Bolts ,washers & nuts 21d 100% 24-Mar-14 A 07-May-14 A

SHT0584-new Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m 21d 100% 24-Jul-14 A 25-Sep-14 A

SHT0568 Steel Manhole Cover for Storm System and Water System 21d 100% 28-Aug-14 A 24-Sep-14 A

SHT0592-new Adjustable support for pipes & Fittings inside chambers. 21d 100% 11-Sep-14 A 15-Sep-14 A

SHT0570 Manholes Rungs 21d 100% 28-Sep-14 A 16-Oct-14 A

Valves & fittings inValves & fittings including Design calculations of fitting 381d 04-Dec-13 A 18-Dec-14 A

SHT0600 Butterfly. valves 760 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0605 Butterfly.valves 500 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0610 Butterfly. valves400 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0615 Gate valves 250. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0620 Gate valves 150 with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0625 Gate valves 100. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0630 Gate valves 75. 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0645 Combination Air relief valves 21d 100% 05-Dec-13 A 14-Apr-14 A

SHT0655 Dismantling Joint 21d 100% 05-Dec-13 A 27-Mar-14 A

SHT0660 Steel Elbows 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0665 Steel Tees 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0670 Steel reducers 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0650 Mechanical coupling 21d 100% 29-Jan-14 A 27-Mar-14 A

SHT0691-new Galvanized Malleable Iron Fittings up to 2”- Modgal 21d 100% 18-Feb-14 A 20-Feb-14 A

SHT0675 Electro magnetic flow Water meters 21d 100% 11-Jun-14 A 12-Aug-14 A

SHT0685-new Washout Flap Valve 21d 100% 11-Dec-14 A 18-Dec-14 A

Control ValvesControl Valves 209d 19-Dec-13 A 03-Sep-14 A

SHT0700 Pressure reducing valves 21d 100% 19-Dec-13 A 13-Feb-14 A

SHT0705 Flow control valves 21d 100% 19-Dec-13 A 16-Feb-14 A

SHT0710 Pressure relief valves 21d 100% 19-Dec-13 A 31-Dec-13 A

SHT0740 Swing check valve (8''-PN16) 21d 100% 19-Dec-13 A 17-Apr-14 A

SHT0730 Electro-Magnetic water meter-Siemens 21d 100% 11-Jun-14 A 12-Aug-14 A

SHT0750-NEW Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 28-Aug-14 A 03-Sep-14 A

OthersOthers 274d 19-Dec-13 A 12-Nov-14 A

SHT0785 Strainers. 21d 100% 19-Dec-13 A 05-May-14 A

SHT0788 protective lining and coating 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0911-new Spacers 5d 100% 23-Feb-14 A 27-Feb-14 A

SHT1065-new Pressure Gauge 21d 100% 11-May-14 A 21-Aug-14 A

SHT1067-new Elcometer 280 21d 100% 11-May-14 A 12-May-14 A

SHT1070-new Electrical cables for lighting poles 21d 100% 09-Nov-14 A 12-Nov-14 A

SHT1075-new Street luminaries-lamp and accessories 21d 100% 09-Nov-14 A 12-Nov-14 A

ProcurementsProcurements 334d 27-Jan-14 A 27-Feb-15 -27d

OrderOrder 234d 27-Jan-14 A 22-Sep-14 A

SHT0920 Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 0d 100% 27-Jan-14 A

SHT0930 Start Order 760 mm  pipes and fittings 0d 100% 27-Jan-14 A

SHT0940 Start Order valves and other related materials 0d 100% 22-Sep-14 A

ManufacturingManufacturing 334d 27-Jan-14 A 27-Feb-15 -27d

SHT0960 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 46d 100% 27-Jan-14 A 18-Feb-14 A

SHT0970 760 mm  pipes and fittings 87d 100% 27-Jan-14 A 14-May-14 A

SHT0980 valves and other related materials 100d 50% 23-Sep-14 A 27-Feb-15 -27d
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DeliveryDelivery 67d 19-Feb-14 A 15-May-14 A

SHT1000 Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and fittings 0d 100% 19-Feb-14 A

SHT1010 Start Delivery  760 mm  pipes and fittings 0d 100% 15-May-14 A

TestingTesting 44d 31-Mar-14 A 18-May-14 A

SHT1040 Start Testing 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 3d 100% 31-Mar-14 A 31-Mar-14 A

SHT1050 Start Testing 760 mm  pipes and fittings 3d 100% 18-May-14 A 18-May-14 A

ConstructionConstruction 439d 28-Jan-14 A 07-May-15 3d

Phase #1 Conc. Walls St.7+Phase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 273d 28-Jan-14 A 20-Jan-15 40d

SHT1095 Start Implement traffic control Phase One 5d 100% 28-Jan-14 A 28-Jan-14 A

SHT1117 Structural excavation for retaining walls 21d 100% 01-Feb-14 A 15-Sep-14 A

Road work ( Conc. WallRoad work ( Conc. Walls) St.7+515 to 6+840 LHS 198d 30-Jan-14 A 29-Oct-14 A

SHT1115 Maintain traffic control and safety plan ,all  coordination and relocate utilities if required 90d 100% 30-Jan-14 A 27-Sep-14 A

SHT1385-new Concrete retaining wall  from sta. 7+170 to 7+095 LHS = length (75 LM) 30d 100% 20-Feb-14 A 30-Mar-14 A

SHT1387-new Concrete retaining wall from sta. 7+390 to 7+505 LHS = length (110 LM) 30d 100% 14-Apr-14 A 29-Oct-14 A

SHT1389-new Concrete retaining wall from sta. 7+290 to 7+390 LHS = length (100 LM) 30d 100% 27-Apr-14 A 03-Aug-14 A

SHT1388-new Concrete retaining wall from sta. 7+190 to 7+290 LHS = length (100 LM) 30d 100% 30-Apr-14 A 06-Sep-14 A

SHT1135 Concrete retaining wall from sta.7+180 to access road. 21d 100% 15-Sep-14 A 27-Sep-14 A

Phase #2  (Conc. Walls)Phase #2  (Conc. Walls)) St.7+140 to 6+900 RHS 21d 09-Sep-14 A 22-Oct-14 A

SHT1165 Boundary Wall from Sta.6+971 to Sta.7+036 RHS 21d 100% 09-Sep-14 A 22-Oct-14 A

Phase #3Phase #3 40d 12-Nov-14 A 20-Jan-15 40d

SHT2540 Retaining Wall from Sta.4+425 to Sta.4+365 LHS 27d 90% 12-Nov-14 A 05-Jan-15 35d

SHT1960 Concrete Gravity wall from sta. 3+226to 3+295  RHS 27d 50% 01-Dec-14 A 20-Jan-15 40d

Phase #2 Beit Ummar, Al APhase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 281d 04-Mar-14 A 22-Feb-15 76d

SHT1174 Start Implement traffic control Phase Two 5d 100% 04-Mar-14 A 04-Mar-14 A

Beit Ummar Water DistrBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 199d 13-May-14 A 24-Jan-15 80d

Safety,  saw cut asphSafety,  saw cut asphalt and milling 59d 13-May-14 A 24-Jan-15 65d

SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  parties 59d 72.82% 13-May-14 A 24-Jan-15 65d

SHT1180 saw cut asphalt 3d 100% 14-May-14 A 26-May-14 A

Pipe InstallationPipe Installation 31d 14-May-14 A 26-May-14 A

SHT1185 Trench excavation for 200 mm Dist. pipeline  with length approx. (1200 LM) 21d 100% 14-May-14 A 26-May-14 A

SHT1190 Bedding layer & install the above dist.Steel pipeline including required welding inspection 21d 100% 14-May-14 A 26-May-14 A

SHT1195 Backfill the pipe trench with approved materials to the required level including 20 cm base course 21d 100% 14-May-14 A 26-May-14 A

Civil Chamber workCivil Chamber work 37d 04-Aug-14 A 10-Sep-14 A

SHT1200 Construct -  Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.0+011 16d 100% 04-Aug-14 A 10-Sep-14 A

SHT1205 Construct -  Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.0+060 12d 100% 04-Aug-14 A 07-Sep-14 A

SHT1255-new Construct -  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.1+092 12d 100% 11-Aug-14 A 03-Sep-14 A

TestingTesting 0d 0d

AsphaltAsphalt 7d 06-Aug-14 A 03-Jan-15 81d

SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 95% 06-Aug-14 A 03-Jan-15 81d

Beit Ummar Water DistrBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+310 154d 26-May-14 A 06-Jan-15 84d

Safety,  saw cut asphSafety,  saw cut asphalt and milling 56d 26-May-14 A 06-Jan-15 66d

SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  parties 54d 92.58% 26-May-14 A 06-Jan-15 66d

SHT1225 Saw cut asphalt 3d 100% 26-May-14 A 07-Jun-14 A

Pipe InstallationPipe Installation 21d 27-May-14 A 07-Jun-14 A

SHT1230 Trench excavation for 200 mm Dist. pipeline  with length approx. (1174 LM) 21d 100% 27-May-14 A 07-Jun-14 A

SHT1235 Bedding layer & install the above dist.Steel pipeline including required welding inspection 21d 100% 27-May-14 A 07-Jun-14 A

SHT1240 Backfill the pipe trench with approved materials to the required level including 20 cm base course 21d 100% 27-May-14 A 07-Jun-14 A

Civil Chamber workCivil Chamber work 25d 10-Aug-14 A 03-Sep-14 A

SHT1245 Construct -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 1+227 12d 100% 10-Aug-14 A 03-Sep-14 A

SHT1250 Construct -  Connection to existing and Wash out chamber (DN 200&75mm, pipeline Dia 200mm, P 12d 100% 10-Aug-14 A 02-Sep-14 A

TestingTesting 0d 0d

AsphaltAsphalt 7d 21-Jul-14 A 05-Aug-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

15-May-14 A

Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and fittings

Start Delivery  760 mm  pipes and fittings
18-May-14 A

07-May-15

20-Jan-15

29-Oct-14 A

22-Oct-14 A

20-Jan-15

22-Feb-15

24-Jan-15

24-Jan-15

26-May-14 A
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06-Jan-15
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03-Sep-14 A

05-Aug-14 A

Construction Program
Completed & In Progress Activities

TO16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 7 of 13 Date Revision Checked Approved
04-Jan-15

67



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 100% 21-Jul-14 A 05-Aug-14 A

Al Arrub-Beit Ummar  WAl Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 280d 05-Apr-14 A 07-Feb-15 92d

Safety,  saw cut asphSafety,  saw cut asphalt and milling 112d 05-Apr-14 A 07-Feb-15 56d

SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 77.39% 05-Apr-14 A 07-Feb-15 56d

SHT1270 Road excavation and backfilling to the required sub grade levels 3d 100% 06-Apr-14 A 11-Apr-14 A

Pipe InstallationPipe Installation 45d 12-Jul-14 A 24-Jul-14 A

150 mm Dist. pipe150 mm Dist. pipelines 26d 12-Jul-14 A 14-Jul-14 A

SHT1275 Trench excavation for 150 mm Dist. pipelines from Sta. 0+000 - 0+200 )   with length approx. (200 L 5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1280 Bedding layer & install the above dist.Steel pipelines including required welding inspection 5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1282 Backfill the pipe trench with approved materials to the required level including 20 cm base course 5d 100% 12-Jul-14 A 14-Jul-14 A

Double 150 & 100 Double 150 & 100 mm Dist. pipelines 10d 14-Jul-14 A 19-Jul-14 A

SHT1285 Trench excavation for Double 150 & 100 mm Dist. pipelines from Sta. 0+200 - 0+595  with length ap 9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1287 Bedding layer & install the above dist.Steel pipelines including required welding inspection 9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1289 Backfill the pipe trench with approved materials to the required level including 20 cm base course 9d 100% 14-Jul-14 A 19-Jul-14 A

100 mm Dist. pipe100 mm Dist. pipeline 10d 19-Jul-14 A 24-Jul-14 A

SHT1290 Trench excavation for  100 mm Dist. pipeline from sta. 0+595 to 1+086 with length approx. (491 LM) 8d 100% 19-Jul-14 A 24-Jul-14 A

SHT1293 Bedding layer & install the above dist.Steel pipelines including required welding inspection 9d 100% 19-Jul-14 A 24-Jul-14 A

SHT1298 Backfill the pipe trench with approved materials to the required level including 20 cm base course 9d 100% 19-Jul-14 A 24-Jul-14 A

Civil Chamber workCivil Chamber work 40d 14-Nov-14 A 04-Jan-15 101d

SHT1295 Construct -  Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ Sta.0+537 13d 90% 14-Nov-14 A 04-Jan-15 69d

SHT1295-new Construct -  Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  0+540 13d 90% 14-Nov-14 A 04-Jan-15 101d

SHT1305 Construct -  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+710, 13d 90% 30-Nov-14 A 04-Jan-15 56d

SHT1309-new Construct -   Connection  chamber to existing (DN 150mm, pipeline Dia150mm, PN16) @ Sta.0+584 13d 90% 30-Nov-14 A 04-Jan-15 69d

SHT1307-new Construct -   Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, PN16) @ Sta.0+20 13d 90% 08-Dec-14 A 04-Jan-15 69d

TestingTesting 1d 24-Jul-14 A 24-Jul-14 A

SHT1307 Radiographic Testing (RT) 1d 100% 24-Jul-14 A 24-Jul-14 A

Base course and AspBase course and Asphalt 12d 23-Aug-14 A 25-Sep-14 A

SHT1324 Basecourse 20 cm layer 12d 100% 23-Aug-14 A 25-Sep-14 A

Halhul Water DistributioHalhul Water Distribution Network All Segments 143d 22-Jun-14 A 22-Feb-15 -10d

Safety,  saw cut asphSafety,  saw cut asphalt and milling 104d 22-Jun-14 A 22-Feb-15 -8d

SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 104d 62.39% 22-Jun-14 A 22-Feb-15 -8d

Pipe InstallationPipe Installation 141d 28-Jun-14 A 25-Dec-14 A

Zaboud-HalhulZaboud-Halhul 22d 28-Jun-14 A 28-Aug-14 A

SHT1330 Trench excavation ,Bedding ,install and backfill for 200 mm Dist.Zaboud Water Pipeline from Sta.0+0 22d 100% 28-Jun-14 A 28-Aug-14 A

Shahera-HalhulShahera-Halhul 41d 10-Aug-14 A 25-Sep-14 A

SHT3852-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline 200 mm from St.0+000 -1+150 22d 100% 10-Aug-14 A 22-Sep-14 A

SHT1340-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline  100 mm 1+150 -1+350 4d 100% 22-Sep-14 A 25-Sep-14 A

Nabi Yunis-HalhulNabi Yunis-Halhul 111d 10-Aug-14 A 25-Dec-14 A

SHT3852-new10 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 200 mm from St.0+000 -0+800 22d 100% 10-Aug-14 A 30-Oct-14 A

SHT1335 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 150 mm 0+800 -1+750 8d 100% 08-Nov-14 A 02-Dec-14 A

SHT1340 Trench excavation ,Bedding ,install and backfill  Pipeline  for Rmoaz 100 mm 0+800 -1+600 8d 100% 20-Dec-14 A 25-Dec-14 A

Hawawer-HalhulHawawer-Halhul 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

Zaboud-HalhulZaboud-Halhul 0d 0d

Shahera-HalhulShahera-Halhul 0d 0d

Nabi Yunis-HalhulNabi Yunis-Halhul 0d 0d

Hawawer-HalhulHawawer-Halhul 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 72d 13-Sep-14 A 03-Jan-15 18d

SHT1485 Asphalt Reinstatement Zaboud 5d 100% 13-Sep-14 A 16-Sep-14 A

SHT1375 Asphalt Reinstatement Shahera- 5d 100% 02-Oct-14 A 22-Oct-14 A

SHT1380 Asphalt Reinstatemen Nabi Yunis-Halhul 5d 80% 03-Nov-14 A 03-Jan-15 18d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

07-Feb-15

07-Feb-15

24-Jul-14 A

14-Jul-14 A

19-Jul-14 A

24-Jul-14 A

04-Jan-15

24-Jul-14 A

25-Sep-14 A

22-Feb-15

22-Feb-15
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28-Aug-14 A

25-Sep-14 A

25-Dec-14 A

03-Jan-15
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Phase #3 Main pipelines, NPhase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 405d 26-Feb-14 A 29-Mar-15 41d

SHT1097 Start Implement traffic control Phase Three 5d 100% 26-Feb-14 A 27-Feb-14 A

Main pipelines & (ReconMain pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 253d 02-Mar-14 A 06-Jan-15 123d

Safety and ExcavatioSafety and Excavation Works 131d 02-Mar-14 A 10-Sep-14 A

SHT1506 Maintain traffic control plan including grading and widening the road ,coordination with local and all  p 131d 100% 02-Mar-14 A 10-Sep-14 A

SHT1507 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallationPipe Installation 119d 25-Mar-14 A 06-Jan-15 98d

SHT1507-new Rock breaking (Digging) 10d 100% 25-Mar-14 A 12-Apr-14 A

SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with length approx. (630 LM) 18d 80% 07-Jul-14 A 06-Jan-15 98d

SHT1510 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional 18d 80% 07-Jul-14 A 06-Jan-15 21d

SHT1520 Backfill the pipe trench with approved materials to the required level 18d 80% 07-Jul-14 A 06-Jan-15 98d

Civil Chamber workCivil Chamber work 11d 07-Nov-14 A 04-Jan-15 30d

SHT1550 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.0+620 11d 90% 07-Nov-14 A 04-Jan-15 30d

TestingTesting 0d 0d

Base course & StoneBase course & Stone Wall 13d 02-Sep-14 A 14-Sep-14 A

SHT1560 Final Finish Sub grade & Topping st. 0+140 to st. 0+630 13d 100% 02-Sep-14 A 14-Sep-14 A

Main pipelines & (ReconMain pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 277d 05-Mar-14 A 03-Mar-15 -9d

Safety and ExcavatioSafety and Excavation Works 151d 05-Mar-14 A 03-Mar-15 -8d

SHT1570 Maintain traffic control plan including grading and widening the road ,coordination with local and all  p 140d 66.4% 05-Mar-14 A 03-Mar-15 -8d

SHT1580 Road excavation and backfilling to the required sub grade levels 21d 100% 25-Mar-14 A 05-Apr-14 A

SHT1587-new Rock breaking (Digging) 10d 100% 01-Apr-14 A 11-Apr-14 A

Pipe InstallationPipe Installation 21d 12-Jun-14 A 16-Aug-14 A

SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with length approx. (770 LM) 21d 100% 12-Jun-14 A 16-Aug-14 A

SHT1600 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional 21d 100% 12-Jun-14 A 16-Aug-14 A

SHT1610 Backfill the pipe trench with approved materials to the required level 21d 100% 12-Jun-14 A 16-Aug-14 A

Civil Chamber workCivil Chamber work 27d 11-Oct-14 A 10-Jan-15 26d

SHT1540 Construct Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@ Sta.1+280 17d 70% 11-Oct-14 A 10-Jan-15 26d

SHT1620 Construct -  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.0+743 11d 100% 26-Oct-14 A 01-Dec-14 A

TestingTesting 1d 16-Jul-14 A 16-Jul-14 A

SHT1623 Radiographic Testing (RT) 1d 100% 16-Jul-14 A 16-Jul-14 A

Base course & StoneBase course & Stone Wall 94d 16-Aug-14 A 25-Sep-14 A

SHT1630 20 cm base course layer  from Sta.1+200 to 1+400 16d 100% 16-Aug-14 A 25-Sep-14 A

SHT1920 Topping from Sta.0+630 to 1+200 13d 100% 10-Sep-14 A 22-Sep-14 A

Main pipelines & (ReconMain pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 296d 24-Mar-14 A 09-Mar-15 -11d

Safety , Excavation WSafety , Excavation Works and Pipe Culvert 202d 24-Mar-14 A 09-Mar-15 -8d

SHT1640 Maintain traffic control plan including grading and widening the road ,coordination with local and all  p 201d 20% 24-Mar-14 A 09-Mar-15 -8d

SHT1650 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallationPipe Installation 21d 17-Aug-14 A 18-Sep-14 A

SHT1670 Trench excavation for 760 mm main pipeline from 1+400 to sta.2+200 with length approx. (800 LM) 21d 100% 17-Aug-14 A 18-Sep-14 A

SHT1680 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional 21d 100% 17-Aug-14 A 18-Sep-14 A

SHT1690 Backfill the pipe trench with approved materials to the required level 21d 100% 17-Aug-14 A 18-Sep-14 A

Civil Chamber workCivil Chamber work 39d 27-Oct-14 A 04-Jan-15 37d

SHT1710 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 1+942 13d 100% 27-Oct-14 A 01-Dec-14 A

SHT1700 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.1+530 17d 90% 30-Oct-14 A 04-Jan-15 37d

SHT1720 Construct -Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+070 L 13d 100% 02-Nov-14 A 23-Dec-14 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A

SHT1724 Radiographic Testing (RT) 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course & StoneBase course & Stone Wall 16d 25-Sep-14 A 20-Oct-14 A

SHT1730 Final Finish Sub grade & 20 cm base course layer  from 1+400 to 2+200 16d 100% 25-Sep-14 A 20-Oct-14 A

Main pipelines & (ReconMain pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 173d 05-Apr-14 A 04-Jan-15 125d

Safety , Excavation WSafety , Excavation Works and Pipe Culvert 101d 05-Apr-14 A 03-Jan-15 102d

SHT1740 Maintain traffic control plan including grading and widening the road ,coordination with local and all  p 101d 100% 05-Apr-14 A 03-Jan-15 102d
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SHT1750 Road excavation and backfilling to the required sub grade levels 21d 100% 28-Sep-14 A 26-Oct-14 A

Pipe InstallationPipe Installation 16d 20-Sep-14 A 08-Oct-14 A

SHT1770 Trench excavation for 760 mm main pipeline from 2+200 to sta.2+780 with length approx. (580 LM) 16d 100% 20-Sep-14 A 08-Oct-14 A

SHT1780 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional 16d 100% 20-Sep-14 A 08-Oct-14 A

SHT1790 Backfill the pipe trench with approved materials to the required level 16d 100% 20-Sep-14 A 08-Oct-14 A

Civil Chamber workCivil Chamber work 17d 12-Nov-14 A 04-Jan-15 41d

SHT1800 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta. 2+230 17d 90% 12-Nov-14 A 04-Jan-15 41d

TestingTesting 0d 0d

BasecourseBasecourse 12d 08-Oct-14 A 04-Jan-15 47d

SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 90% 08-Oct-14 A 04-Jan-15 47d

Asphalt Works From StAsphalt Works From Sta.0+000 to Sta.2+780 0d 0d

Main pipelines &  (MillinMain pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 162d 11-Oct-14 A 22-Mar-15 48d

Safety , Millings and Safety , Millings and Pipe Culvert 105d 11-Oct-14 A 22-Mar-15 -8d

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities and all other  parties 105d 41.01% 11-Oct-14 A 22-Mar-15 -8d

SHT1840 Saw cut asphalt/Road excavation 2d 100% 18-Oct-14 A 28-Oct-14 A

Pipe InstallationPipe Installation 7d 18-Oct-14 A 28-Oct-14 A

SHT1850 Trench excavation for 760 mm main pipeline and 200mm dist. Pipeline with length approx. (250 LM) 7d 100% 18-Oct-14 A 28-Oct-14 A

SHT1860 Bedding layer & install the above main  & dist. Steel pipeline with required welding inspection & sectio 7d 100% 18-Oct-14 A 28-Oct-14 A

SHT1870 Backfill the pipe trench with approved materials  to the required level   including 20 cm base course 7d 100% 18-Oct-14 A 28-Oct-14 A

Civil Chamber workCivil Chamber work 49d 12-Nov-14 A 11-Jan-15 96d

Main pipeline chamMain pipeline chambers 45d 12-Nov-14 A 06-Jan-15 43d

SHT1940-new Construct - ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+782 8d 100% 12-Nov-14 A 13-Dec-14 A

SHT3850-new Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+303 13d 70% 09-Dec-14 A 06-Jan-15 43d

SHT1880 Construct - Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.2+857 8d 70% 13-Dec-14 A 05-Jan-15 44d

Networks chambeNetworks chambers 35d 08-Dec-14 A 11-Jan-15 96d

SHT1880-new Construct - chamber for Connection to existing (DN 200mm, pipeline Dia 200mm, PN16) @2+781 8d 60% 08-Dec-14 A 06-Jan-15 99d

SHT1890-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.3+301 8d 20% 09-Dec-14 A 11-Jan-15 40d

SHT1885-new Construct - Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.2+858 8d 20% 13-Dec-14 A 11-Jan-15 96d

TestingTesting 0d 0d

AsphaltAsphalt 2d 13-Nov-14 A 15-Nov-14 A

SHT1900 Asphalt Reinstament over pipe trench including prime coat and 5 cm asphalt wearing layer 2d 100% 13-Nov-14 A 15-Nov-14 A

Main pipelines & (ReconMain pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+780 87d 26-Oct-14 A 24-Mar-15 46d

Safety and ExcavatioSafety and Excavation Works, Stone Boulder and Concrete Wall 49d 26-Oct-14 A 24-Mar-15 38d

SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  corrdination & relocate 49d 10% 26-Oct-14 A 24-Mar-15 -8d

SHT1950 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 20d 80% 28-Oct-14 A 06-Jan-15 98d

Pipe InstallationPipe Installation 21d 28-Oct-14 A 06-Dec-14 A

SHT1970 Trench excavation for 760 mm main and 200 mm dist. Pipelines with length approx. (750 LM) 21d 100% 28-Oct-14 A 06-Dec-14 A

SHT1980 Bedding layer & install the above main&dist.Steel pipeline including required welding inspection/secti 21d 100% 28-Oct-14 A 06-Dec-14 A

SHT1990 Backfill the pipe trench with approved materials  to the required level 21d 100% 28-Oct-14 A 06-Dec-14 A

Civil Chamber workCivil Chamber work 34d 06-Dec-14 A 06-Jan-15 98d

Main pipeline chamMain pipeline chambers 31d 06-Dec-14 A 06-Jan-15 28d
SHT2010 Construct -Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.3+48 13d 70% 06-Dec-14 A 06-Jan-15 28d

SHT2000 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+745 13d 100% 14-Dec-14 A 15-Dec-14 A

Networks chambeNetworks chambers 34d 06-Dec-14 A 03-Jan-15 101d
SHT2020-new Construct - combined  chamber  gate valve (DN 200&200mm, pipeline Dia 200&200mm, PN16) @ S 8d 90% 06-Dec-14 A 03-Jan-15 101d

SHT1895-new Construct -  ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ Sta.3+301 8d 100% 14-Dec-14 A 15-Dec-14 A

TestingTesting 0d 0d

Base course ,  Stone Base course ,  Stone Wall and Asphalt 0d 0d

Main pipelines & (MillinMain pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+900 RHS&LHS 118d 03-Dec-14 A 26-Mar-15 -9d

Safety and MillingSafety and Milling 76d 03-Dec-14 A 26-Mar-15 -8d
SHT2050 Maintain traffic control and safety plan  ,coordination with local authorities and all others  parties 76d 13.16% 03-Dec-14 A 26-Mar-15 -8d

SHT2060 Saw cut asphalt 1d 100% 06-Dec-14 A 09-Dec-14 A
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28-Oct-14 A

11-Jan-15

06-Jan-15
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03-Jan-15

26-Mar-15

26-Mar-15
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Activity ID Activity Name Original
Duration

Activity %
Complete
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Float

Pipe InstallationPipe Installation 4d 07-Dec-14 A 09-Dec-14 A
SHT2070 Trench excavation for 760 mm main pipeline  with length approx. (120 LM) @ RHS 4d 100% 07-Dec-14 A 09-Dec-14 A

SHT2080 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional 4d 100% 07-Dec-14 A 09-Dec-14 A

SHT2090 Backfill the pipe trench with approved materials  to the required level   including 20 cm base course 4d 100% 07-Dec-14 A 09-Dec-14 A

TestingTesting 0d 0d
AsphaltAsphalt 1d 17-Dec-14 A 17-Dec-14 A

SHT2100 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 1d 100% 17-Dec-14 A 17-Dec-14 A

Main pipelines & (ReconMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 215d 03-Sep-14 A 29-Mar-15 41d

Safety , Excavation WSafety , Excavation Works and Pipe Culvert 166d 03-Sep-14 A 29-Mar-15 34d

SHT2120 Maintain traffic control plan including grading and widening the road ,coordination with local and all  p 166d 59.04% 03-Sep-14 A 29-Mar-15 -8d

SHT2130 Remove exist asphalt or Road excavation and backfilling to the required subgrade level 21d 95% 04-Sep-14 A 04-Jan-15 101d

Pipe InstallationPipe Installation 21d 24-Sep-14 A 04-Jan-15 101d

SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length approx. (740 LM) 21d 95% 24-Sep-14 A 04-Jan-15 101d

SHT2150 Bedding layer & install the above main & dist.Steel pipeline including required welding inspection/sec 21d 95% 24-Sep-14 A 04-Jan-15 60d

SHT2160 Backfill the pipe trench with approved materials  to the required level 21d 95% 24-Sep-14 A 04-Jan-15 37d

Civil Chamber workCivil Chamber work 8d 13-Dec-14 A 11-Jan-15 54d

Main pipeline chamMain pipeline chambers 8d 13-Dec-14 A 10-Jan-15 55d
SHT2190 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+593 8d 30% 13-Dec-14 A 10-Jan-15 55d

Networks chambeNetworks chambers 8d 13-Dec-14 A 11-Jan-15 54d
A1020 Construct -  Wash out  and Gate valve Valve chamber (DN 50&100mm, pipeline Dia 100mm, PN16@ 8d 20% 13-Dec-14 A 11-Jan-15 54d

TestingTesting 0d 0d

Base course Stone WBase course Stone Wall and Asphalt 11d 11-Oct-14 A 05-Jan-15 41d

SHT2200 Final Finish Sub grade & 20 cm base course layer 11d 80% 11-Oct-14 A 05-Jan-15 41d

Main pipelines includinMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+300 164d 06-Sep-14 A 16-Feb-15 82d

Safety , Excavation WSafety , Excavation Works and Pipe Culvert 123d 06-Sep-14 A 16-Feb-15 24d

SHT2220 Maintain traffic control plan including road grading and widening ,coordination with local and all  parti 64d 20% 06-Sep-14 A 16-Feb-15 24d

SHT2230 Road excavation and backfilling to the required subgrade level 18d 100% 02-Oct-14 A 20-Dec-14 A

Pipe InstallationPipe Installation 18d 23-Nov-14 A 03-Jan-15 101d

SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 95% 23-Nov-14 A 03-Jan-15 101d

SHT2250 Bedding layer & install the above main Steel pipeline including required welding inspection / sectiona 18d 95% 23-Nov-14 A 03-Jan-15 31d

SHT2260 Backfill the pipe trench with approved materials to the required level 18d 95% 23-Nov-14 A 03-Jan-15 24d

Chamber workChamber work 15d 13-Dec-14 A 17-Jan-15 26d

SHT2280 Construct -Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 760mm, PN25) @ Sta 4 15d 30% 13-Dec-14 A 17-Jan-15 26d

TestingTesting 0d 0d

Base course , Stone Base course , Stone Wall and  Asphalt 0d 0d

Main pipelines includinMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+980 144d 02-Sep-14 A 18-Feb-15 80d

Safety and ExcavatioSafety and Excavation Works 71d 02-Sep-14 A 18-Feb-15 45d

SHT2320 Maintain traffic control plan including road grading and widening ,coordination with local and all  parti 53d 20% 02-Sep-14 A 18-Feb-15 45d

SHT2330 Road excavation and backfilling to the required subgrade level 18d 100% 03-Sep-14 A 29-Dec-14 A

Pipe InstallationPipe Installation 20d 16-Oct-14 A 03-Jan-15 101d

SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (680 LM) 18d 95% 16-Oct-14 A 03-Jan-15 101d

SHT2350 Bedding layer & install the above main Steel pipeline including required welding inspection / sectiona 18d 95% 16-Oct-14 A 03-Jan-15 60d

SHT2360 Backfill the pipe trench with approved materials to the required level 18d 95% 16-Oct-14 A 03-Jan-15 52d

Civil Chamber workCivil Chamber work 13d 14-Nov-14 A 14-Jan-15 20d

SHT2380 Construct -AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ Sta.5+607 13d 30% 14-Nov-14 A 14-Jan-15 20d

TestingTesting 0d 0d

Base course , Stone Base course , Stone Wall and  Asphalt 13d 20-Oct-14 A 03-Jan-15 59d

SHT2390 Final Finish Sub grade & 20 cm base course layer 13d 95% 20-Oct-14 A 03-Jan-15 59d

Phase #4 Main pipelines, NPhase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 227d 12-Jun-14 A 07-May-15 3d

SHT2405 Implement traffic control Phase Four 5d 100% 09-Aug-14 A 09-Aug-14 A

Main  pipelines  & (RecoMain  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 109d 23-Sep-14 A 26-Mar-15 -12d

Safety and ExcavatioSafety and Excavation Works 80d 23-Sep-14 A 26-Mar-15 -11d
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SHT2410 Maintain traffic control plan including grading and widening the road ,coordination with local and all  p 80d 18.51% 23-Sep-14 A 26-Mar-15 -11d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Base course , Stone Base course , Stone Wall and  Asphalt 0d 0d

Main  pipelines  & (RecoMain  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9+880 0d 0d

Main pipelines&(MillingMain pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+027 RHS&LHS 171d 09-Aug-14 A 07-May-15 3d

Safety and MillingSafety and Milling 96d 09-Aug-14 A 07-May-15 -41d

SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all  corrdination & relocate 96d 10% 09-Aug-14 A 07-May-15 -41d

SHT2710 saw cut asphalt 2d 30% 10-Aug-14 A 04-Jan-15 17d

Pipe InstallationPipe Installation 19d 10-Aug-14 A 10-Jan-15 119d

760 mm main pipe760 mm main pipeline & dist.pipe150 mm 0d 0d

760 mm main pipe760 mm main pipeline & 200mm  dist.pipeline 16d 10-Aug-14 A 10-Jan-15 96d

SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from  9+650 to 9+027 16d 65% 10-Aug-14 A 10-Jan-15 21d

SHT2753 Bedding layer & install the above main Steel pipeline including required welding inspection / sectiona 16d 65% 10-Aug-14 A 10-Jan-15 96d

SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 65% 10-Aug-14 A 10-Jan-15 21d

Civil Chamber workCivil Chamber work 15d 15-Sep-14 A 08-Oct-14 A

Main pipeline chamMain pipeline chambers 13d 15-Sep-14 A 08-Oct-14 A

SHT2770 Construct - Halhul distribution connection chamber (Kharas junction)-(DN200mm, pipeline Dia300m 13d 100% 15-Sep-14 A 08-Oct-14 A

Networks chambeNetworks chambers 0d 0d

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A

SHT2772 Radiographic Testing (RT) 1d 100% 18-Aug-14 A 18-Aug-14 A

Basecourse and AspBasecourse and Asphalt 2d 20-Aug-14 A 04-Jan-15 57d

SHT2780 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 2d 45% 20-Aug-14 A 04-Jan-15 57d

Main pipelines &(MillingMain pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+027 -8+240 R&L 152d 31-Aug-14 A 24-Feb-15 19d

Safety , Milling and SSafety , Milling and Storm system 114d 31-Aug-14 A 24-Feb-15 15d

SHT2800 Maintain traffic control and safety plan RHS , coordination with local and all  parties 92d 55.43% 31-Aug-14 A 24-Feb-15 15d

SHT2810 Saw cut asphalt 2d 100% 01-Sep-14 A 06-Sep-14 A

Pipe InstallationPipe Installation 23d 01-Sep-14 A 06-Jan-15 22d

760 mm main pipe760 mm main pipeline and  300mm  dist.pipeline 7d 01-Sep-14 A 06-Sep-14 A

SHT2820 Trench excavation for 760 mm main pipeline and  300mm  dist.pipeline from   9+027 to 8+880  (190 6d 100% 01-Sep-14 A 06-Sep-14 A

SHT2830 Bedding layer & install the all main Steel pipeline including required welding inspection / sectional tes 6d 100% 01-Sep-14 A 06-Sep-14 A

SHT2850 Backfill the pipe trench with approved materials  to the required level  including base course 6d 100% 01-Sep-14 A 06-Sep-14 A

760 mm main pipe760 mm main pipeline and  150mm  dist.pipeline 17d 06-Sep-14 A 06-Jan-15 22d

SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+880 to 8+240  (640 LM) 17d 80% 06-Sep-14 A 06-Jan-15 22d

SHT2862 Bedding layer & install the all main Steel pipeline including required welding inspection / sectional tes 17d 80% 06-Sep-14 A 06-Jan-15 18d

SHT2864 Backfill the pipe trench with approved materials  to the required level  including base course 17d 80% 06-Sep-14 A 06-Jan-15 18d

Civil Chamber workCivil Chamber work 0d 0d

Main pipeline chamMain pipeline chambers 0d 0d

Networks chambeNetworks chambers 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 3d 24-Sep-14 A 03-Jan-15 38d

SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt wearing layer 3d 80% 24-Sep-14 A 03-Jan-15 38d

Main pipelines &(MillingMain pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7+515 R&L 0d 0d

Asphalt St.9+070 -7+515Asphalt St.9+070 -7+515 0d 0d

Main pipelines&(ReconMain pipelines&(Reconstruct four lane width of Exist road at residential area)St.7+515 -6+840RHS&LHS 97d 12-Jun-14 A 23-Mar-15 -9d

Safety and ExcavatioSafety and Excavation Works 73d 12-Jun-14 A 23-Mar-15 -8d

SHT3010 Implement traffic control and safety plan ,all  coordination and relocate utilities if required 73d 20% 12-Jun-14 A 23-Mar-15 -8d

SHT3190 Remove exist asphalt , Road excavation and backfilling to the required subgrade level LHS 21d 60% 12-Jun-14 A 13-Jan-15 -6d

Pipe InstallationPipe Installation 15d 27-Dec-14 A 06-Jan-15 14d

760 mm main pipe760 mm main pipeline and  150 mm  dist.pipeline 11d 27-Dec-14 A 06-Jan-15 10d
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SHT3070 Backfill the pipe trench with approved materials  to the required level RHS 11d 70% 27-Dec-14 A 06-Jan-15 10d

SHT3050 Trench excavation for 760 mm main pipeline and  150 mm  dist.pipeline from 7+515  to 7+157 with le 11d 70% 27-Dec-14 A 06-Jan-15 -15d

SHT3060 Bedding layer & install the above main Steel pipeline including required welding inspection / sectiona 11d 70% 27-Dec-14 A 06-Jan-15 -15d

760 mm main pipe760 mm main pipeline and  100 mm  dist.pipeline 0d 0d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ToppingTopping 0d 0d

PVC, Base coursePVC, Base course 0d 0d

Stone WallsStone Walls 0d 0d

AsphaltAsphalt 0d 0d

Side WalkSide Walk 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 to 6+220 0d 0d

Main  pipelines  & ( AreaMain  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 0d 0d

Surge Control System  finSurge Control System  final connection to the booster station 0d 0d

Final Mechanical connectiFinal Mechanical connection for main pipeline & distribution net work 0d 0d

Concrete and Road FinishConcrete and Road Finishing work 0d 0d

Post Construction PhasPost Construction Phase 0d 0d
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Total Contract Value (Orginal):

Total Contract Value (Day Work Not Included):

Total Contract Value (VO2)

Project Duration :

NTP Date:

.

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 
2014

October. 
2014

November. 
2014

December. 
2014

January. 2015
February. 

2015
March. 2015 April. 2015 May. 2015 TOTAL

 Planned Value (Baseline1) 439,599$           155,152$     34,048$       250,497$     335,153$     372,185$     989,152$     1,130,010$  1,572,889$  1,809,809$  1,691,932$  1,253,124$     1,299,775$    1,575,815$     784,886$        1,610,997$    158,504$        148,688$        15,612,214$    

 Planned  Value (CUM) 439,599$           594,751$     594,751$     628,799$     879,296$     1,214,449$  1,586,634$  2,575,786$  3,705,797$  5,278,685$  7,088,494$  8,780,427$  10,033,550$   11,333,325$  12,909,140$   13,694,026$   15,305,022$   15,463,526$   15,612,214$   

% Planned 2.8% 1.0% 0.0% 0.2% 1.6% 2.1% 2.4% 6.3% 7.2% 10.1% 11.6% 10.8% 8.0% 8.3% 10.1% 5.0% 10.3% 1.0% 1.0% 100%

% Planned  (CUM) BL1 2.8% 3.8% 3.8% 4.0% 5.6% 7.8% 10.2% 16.5% 23.7% 33.8% 45.4% 56.2% 64.3% 72.6% 82.7% 87.7% 98.0% 99.0% 100.0%

Actual Value 251,915$           257,722$     55,114$       36,785$       81,393$       140,019$     367,313$     448,617$     391,935$     903,602$     1,304,945$  584,516$     1,073,191$     971,043$       6,868,110$     

Actual  Value (CUM) 251,915$           509,637$     564,751$     601,536$     682,929$     822,948$     1,190,261$  1,638,878$  2,030,813$  2,934,415$  4,239,360$  4,823,876$  5,897,067$     6,868,110$    

% Actual 1.7% 1.7% 0.4% 0.2% 0.5% 0.9% 2.4% 2.9% 2.6% 5.9% 8.6% 3.8% 7.1% 6.4% 45.1%

% Actual (CUM) 1.7% 3.3% 3.7% 4.0% 4.5% 5.4% 7.8% 10.8% 13.3% 19.3% 27.9% 31.7% 38.7% 45.1%

`

7-Nov-13

Deir Sha'aar  Main Pipeline Project
TO . No. AID- 294-TO-13-00016

550 Calender Days 

Construction Progress S-Curve
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00016-SHT-E-C-001 Road Center Line from Sta.3+030 to Sta.3+800 SHT 02/09/14 Site Instruction

SM-13-00016-SHT-E-C-002 Right of way from Sta.7+093 to Sta.7+196.5 SHT 03/02/14 Site Instruction

SM-13-00016-SHT-E-C-003 Retaining Wall Design from Sta.7+200 to Sta.7+220 SHT 03/24/14 Site Instruction

SM-13-00016-SHT-E-C-004
Joint Walkthrough Conducted on March 26,2014 from Sta.9+900 to 

Sta.11+460
SHT 04/15/14 Other

SM-13-00016-SHT-E-C-005 Retaining Wall Parapet SHT 04/23/14 Other

SM-13-00016-SHT-E-C-006
Joint Walkthrough Conducted on March 23 and on April 24,2014  from 

Sta.3+900 to Sta.6+000
SHT 04/28/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-007 Construction Activities (from Sta.9+000 to Sta.9+200) SHT 05/08/14 Site Instruction

SM-13-00016-SHT-E-C-008 Removal of Bedding Materials from Site SHT 06/18/14 Site Instruction

SM-13-00016-SHT-E-C-009
Letter From Halhoul Municipality- Excavation Work from Sta. 7+240 to Sta. 

6+840
SHT 07/02/14 Site Instruction

SM-13-00016-SHT-E-C-010 Restoration of 8'' Pipeline Trench at Beit-Ummer Segment SHT 07/03/14
 Site Instruction  / Record of Unsafe 

Condition 

SM-13-00016-SHT-E-C-011 Common Trench Details SHT 07/05/14 Site Instruction

SM-13-00016-SHT-E-C-012 Bladder Surge System SHT 07/09/14 Site Instruction

SM-13-00016-SHT-E-C-013 Construction Activities at Beit Ummar Segment SHT 07/16/14
Site Instruction / Record of Unsatisfactory 

Work Practice 

SM-13-00016-SHT-E-C-014 Retaining Wall and Concrete Curb Stone from Sta.7+050 to Sta. 6+880 SHT 07/17/14 Site Instruction

SM-13-00016-SHT-E-C-015 Work Stoppage Order at Halhul Segment SHT 07/21/14 Site Instruction

SM-13-00016-SHT-E-C-016 Electrodes Used for 30'' Welding at Fabrication Yard SHT 07/21/14 Record of Non Quality Compliance 

SM-13-00016-SHT-E-C-017 Changing the 30 '' Pipeline Route at Sta.9+900 SHT 07/22/14 Site Instruction

SM-13-00016-SHT-E-C-018 Retaining Wall from Sta.7+364.85 to Sta.7+389.02 SHT 07/24/14 Site Instruction

SM-13-00016-SHT-E-C-019
Relocation of Water Meter Connection Chamber from Sta.0+155.3 to 

Sta.1+280 
SHT 08/10/14 Site Instruction

SM-13-00016-SHT-E-C-020
Revised Drawing for Storm Water Drainage System from Sta.7+150 to 

Sta.7+350 
SHT 08/10/14 Site Instruction

SM-13-00016-SHT-E-C-021 Excavation Work -Deir Sha'ar Water Pipeline SHT 09/03/14 Site Instruction

SM-13-00016-SHT-E-C-022 Safety Issues , and Dust Control at Halhul Construction Zones SHT 09/09/14 Site Instruction

SM-13-00016-SHT-E-C-023 Locations, Quantities , Pressure Rating and Reference Details for all Chambers SHT 09/11/14 Site Instruction

SM-13-00016-SHT-E-C-024 Complaints from Local Residents in Halhul City SHT 09/17/14 Site Instruction

SM-13-00016-SHT-E-C-025 Connection to existing chamber at sta.1+348 at Shahera Pipeline SHT 09/29/14 Site Instruction

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #16, DER SHAAR WATER PIPELINE

Site Memo Log (E-C)

 SUBMITTAL

Remarks

77



TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #16, DER SHAAR WATER PIPELINE

Site Memo Log (E-C)

 SUBMITTAL

Remarks

SM-13-00016-SHT-E-C-026 Complaints from Beit Ummar Municipality  SHT 10/02/14 Site Instruction

SM-13-00016-SHT-E-C-027 Electrical and Instrumentation Submittals SHT 10/02/14 Site Instruction

SM-13-00016-SHT-E-C-028 Joint Walkthrough from Sta.0+160 to Sta.2+000 SHT 10/14/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-029 Complaints from Local Residents in Beit Ummar City SHT 10/16/14 Site Instruction

SM-13-00016-SHT-E-C-030 Changes and Elimination of Chambers Fittings SHT 10/20/14 Site Instruction

SM-13-00016-SHT-E-C-031 Topping material from Sta.2+060 to Sta.2+780. SHT 10/21/14 Site Instruction

SM-13-00016-SHT-E-C-032 Cathodic Protection SHT 10/27/14 Site Instruction

SM-13-00016-SHT-E-C-033
Geotechnical Services for the Revised 30" Pipeline from Sta.9+070 to 

Sta.12+000
SHT 10/30/14 Site Instruction

SM-13-00016-SHT-E-C-034 Joint Walkthrough from Sta.4+335 to Sta.4+640 SHT 11/11/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-035
Base Course Layer and Asphalt work from Sta.3+030 to Sta.3+780 at Beit 

Ummar 
SHT 11/12/14 Site Instruction

SM-13-00016-SHT-E-C-036 Letters from Halhoul Municipality SHT 11/17/14 Site Instruction

SM-13-00016-SHT-E-C-037 Halhoul Reservoir - Mechanical Details -MD -07 A,B & C SHT 12/08/14 Site Instruction

SM-13-00016-SHT-E-C-038 Complaints from Halhul Municipality Letter SHT 12/14/14 Site Instruction

SM-13-00016-SHT-E-C-039 Request from Beit Ummar Municipality Letter SHT 12/30/14 Site Instruction
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SM-13-00016-SHT-C-E-001 Signed Right of Way from Sta.6+800 to Sta.7+515 SHT 03/17/14 Other

SM-13-00016-SHT-C-E-002 Signed Eliminate Pipe Culvert from Beit Omar Municipality SHT 03/30/14 Other

SM-13-00016-SHT-C-E-003 Out Fall Location for Pipe Culvert SHT 03/30/14 Other

SM-13-00016-SHT-C-E-004
Israeli Contractor Works from Sta.0+000 to Sta.0+120 (Deir Shaar Main 

Pipeline Project)
SHT 04/09/14 Other

SM-13-00016-SHT-C-E-005 Construction of Concrete Retaining Wall from Sta.7+376 to Sta.7+389 LHS SHT 04/21/14 Other

SM-13-00016-SHT-C-E-006
Construction of Concrete Retaining Wall from Sta.7+376 to Sta.7+389 LHS 

(Existing Building issue)
SHT 05/05/14 Other

SM-13-00016-SHT-C-E-007 Asphalt Reinstatement Works for 8'' water line in Beit Ummar SHT 06/30/14 Other

SM-13-00016-SHT-C-E-008 Halhul Municipality Letter (Work Stoppage) SHT 07/22/14 Site Instruction 

SM-13-00016-SHT-C-E-009
Response to SM -13-00016-SHT-E-C-016 -Electrodes Used for 30'' Welding at 

Fabrication Yard 
SHT 07/22/14 Record of Non Quality Compliance 

SM-13-00016-SHT-C-E-010 Restoration Works SHT 10/19/14 Other

SM-13-00016-SHT-C-E-011 Alignment 30" water pipeline from sta.9+450 to sta.11+974 SHT 10/23/14 Other

SM-13-00016-SHT-C-E-012 Center Line for 30'' Pipeline SHT 11/09/14 Other

SM-13-00016-SHT-C-E-013 800 mm Pipe Culvert at Sta.4+600 SHT 11/11/14 Record of Verbal Site Instruction 

.
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IR-13-00016-SHT-001-A NGL level & CL of retaining wall - From st.7+093 to st.7+220 01/26/14 01/27/14 01/29/14 2 C

IR-13-00016-SHT-001-A 

2nd Inspection
NGL level & CL of retaining wall - From st.7+093 to st.7+220 01/30/14 01/30/14 02/03/14 4 A

IR-13-00016-SHT-002-A Safety Plan - From st.6+680 to st.7+715 01/28/14 01/29/14 01/29/14 0 C

IR-13-00016-SHT-002-A 

2nd Inspection
Safety Plan - From st.6+680 to st.7+715 01/30/14 01/30/14 02/03/14 4 A

IR-13-00016-SHT-003-A
Inspection for the excavation level of the retaining wall foundation before blind concrete 

(10cm) & the coordinate of exterior Edge of retaining wall. From st.7+093 to st.7+170
02/06/14 02/06/14 02/09/14 3 A

IR-13-00016-SHT-004-A Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/06/14 02/08/14 02/09/14 1 C

IR-13-00016-SHT-004-A - 2nd 

Inspection
Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/09/14 02/09/14 02/10/14 1 D

IR-13-00016-SHT-004-B Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-005-A Inspection for Casting blinding concrete, From st.7+093 to st.7+170 02/06/14 02/08/14 02/09/14 1 C

IR-13-00016-SHT-005-A - 2nd 

Inspection
Inspection for Casting blinding concrete, From st.7+093 to st.7+171 02/09/14 02/09/14 02/10/14 1 D

IR-13-00016-SHT-005-B Inspection for Casting blinding concrete, From st.7+093 to st.7+170 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-006-A
Inspection to attend taking sample by Building Center Laboratory from the steel on the site 

before starting the steel work. At Halhul Site
02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-007-A
Inspection for formworks & Steel works for casting foundation concrete, From st.7+093 to 

st.7+170
02/25/14 02/25/14 02/26/14 1 A

IR-13-00016-SHT-008-A Inspection for traffic plan, From st.0+000 to st.2+700 02/27/14 03/01/14 03/03/14 2 C

IR-13-00016-SHT-008-B Inspection for traffic plan, From st.0+000 to st.2+701 03/03/14 03/03/14 03/03/14 0 A

IR-13-00016-SHT-009-A
Inspection  the marking of center line points before Road Excavation, From st.0+300 to 

st.1+200
02/27/14 03/01/14 03/03/14 2 C

IR-13-00016-SHT-009-B
Inspection  the marking of center line points before Road Excavation, From st.0+300 to 

st.1+201
03/05/14 03/03/14 03/03/14 0 A

IR-13-00016-SHT-010-A Inspection for top level of the retaining wall, From st.7+095 to st.7+170 03/02/14 03/02/14 03/03/14 1 A

IR-13-00016-SHT-011-A
Inspection  the marking of center line points before Road Excavation, From st.0+080 to 

st.0+300
03/02/14 03/03/14 03/05/14 2 A

IR-13-00016-SHT-012-A Inspection for Steel Works for the wall - From st.7+096 to st.7+107 03/04/14 03/04/14 03/05/14 1 A

IR-13-00016-SHT-013-A
Inspection for steel works for the wall before close shuttering  - Retaining Wall from 

st.7+118 to st.7+129
03/05/14 03/05/14 03/06/14 1 A

IR-13-00016-SHT-014-A
Inspection  for the formwork for the reinforced retaining wall before casting concrete 

Retaining Wall from st.7+096 to st.7+107
03/06/14 03/06/14 03/06/14 0 A
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IR-13-00016-SHT-015-A
Inspection for casting concrete for the retaining wall. Retaining Wall from st.7+096 to 

st.7+107
03/06/14 03/08/14 03/09/14 1 C

IR-13-00016-SHT-015-B
Inspection  for casting concrete for the retaining wall. Retaining Wall from st.7+096 to 

st.7+107
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-016-A Inspection  for traffic plan along 8’’ Beit Omar Network From st. 0+000 to st.2+374 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-017-A
Inspection for the formwork for the reinforced retaining wall before casting concrete, From 

st. 7+118 to st.7+129
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-018-A
Inspection  for steel works for the wall before close shuttering  - Retaining Wall from st. 

7+140 to st.7+151
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-019-A
Inspection  for steel works for the wall before close shuttering  - Retaining Wall from st. 

7+160 to st.7+170
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-020-A
Inspection  for casting concrete for the retaining wall. Retaining Wall From st. 7+118 to 

st.7+129
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-021-A
Inspection  for steel works & formwork for the wall of the retaining wall before casting 

concrete - Retaining Wall From st. 7+140 to st.7+150 & from  st 7+160 to st.7+170
03/10/14 03/11/14 03/11/14 0 A

IR-13-00016-SHT-022-A
Inspection  casting concrete for the wall of the retaining wall- Retaining Wall From st. 

7+140 to st.7+150 & from  st 7+160 to st.7+171
03/11/14 03/11/14 03/11/14 0 A

IR-13-00016-SHT-023-A Inspection  for Storage Yard. 03/17/14 03/17/14 03/17/14 0 C

IR-13-00016-SHT-023-B Inspection  for Storage Yard. 03/24/14 03/24/14 03/24/14 0 C

IR-13-00016-SHT-023-C Inspection  for Storage Yard. 03/31/14 03/31/14 04/01/14 1 A

IR-13-00016-SHT-024-A
NGL level & Coordinates of edge of the wall  From St. 7+389 to st.7+410 & from 

st.7+441 to st.7+505
03/18/14 03/18/14 03/20/14 2 A

IR-13-00016-SHT-025-A
Inspection  for steel works for the wall before close shuttering Retaining Wall from st. 

7+107 to st.7+118 & from st.7+129 to st.7+140
03/19/14 03/19/14 03/20/14 1 A

IR-13-00016-SHT-026-A
Inspection  for steel works for the wall before close shuttering , Retaining Wall from 

st.7+150 to st.7+160
03/23/14 03/23/14 03/24/14 1 A

IR-13-00016-SHT-027-A Inspection  for the coordinates & levels of NGL for centerline from st.1+200 to st.2+500 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-028-A Inspection  for 8'' pipes hand over 03/24/14 03/24/14 03/24/14 0 C

IR-13-00016-SHT-028-B Inspection  for 8'' pipes hand over 03/31/14 03/31/14 04/01/14 1 C

IR-13-00016-SHT-028-C Inspection  for 8'' pipes hand over  & Fittings 05/14/14 05/14/14 05/15/14 1 C

IR-13-00016-SHT-029-A
Inspection  for formwork for the wall before casting concrete  Retaining Wall from st. 

7+107 to st.7+118 
03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-030-A
Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 

st.7+129 to st.7+140
03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-031-A
Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 

st.7+150 to st.7+160
03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-032-A Inspection for fabrication of elbows in the workshop. 03/31/14 03/31/14 04/01/14 1 A82
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IR-13-00016-SHT-033-A
Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 

Distribution Network before start excavation From Sta.0+480 to Sta.0+820
04/01/14 04/01/14 04/02/14 1 A

IR-13-00016-SHT-034-A
Inspection for coordinates of edge of R.W. & formwork for the foundation before casting 

blinding concrete From St.7+445 to st.7+505
04/02/14 04/02/14 04/02/14 0 C

IR-13-00016-SHT-034-B
Inspection for coordinates of edge of R.W. & formwork for the foundation before casting 

blinding concrete From St.7+449 to st.7+505
04/02/14 04/02/14 04/03/14 1 A

IR-13-00016-SHT-035-A
Inspection for coordinates of road centerline & NGL level for A-Aroub Road from st. 

0+000 to st. 1+225
04/03/14 04/03/14 04/03/14 0 A

IR-13-00016-SHT-036-A Inspection excavation reduce level from st.7+389 to st.7+419 04/07/14 04/07/14 04/08/14 1 A

IR-13-00016-SHT-037-A Inspection excavation reduce level From st.7+441 to st.7+449 04/07/14 04/07/14 04/08/14 1 A

IR-13-00016-SHT-038-A
Inspection for formwork and coordinate outside edge of wall before casting blinding 

concrete from st.7+389 to st.7+419 and from  st.7+441 to st.7+449
04/08/14 04/08/14 04/08/14 0 A

IR-13-00016-SHT-039-A
Inspection  for steel works & formwork for the wall of the retaining wall before casting 

concrete - Retaining Wall From st.7+445 to st.7+505 
04/10/14 04/12/14 04/13/14 1 A

IR-13-00016-SHT-040-A
Inspection for casting concrete for the retaining wall- Retaining Wall From st.7+445 to 

st.7+505 
04/10/14 04/12/14 04/13/14 1 A

IR-13-00016-SHT-041-A

Inspection for preparation & cleaning for walls & foundations before insulation of 

Nitoproof 230 from interior side up to 2m height from top of foundation Retaining Wall 

from st.7+097 to st.7+175

04/13/14 04/14/14 04/14/14 0 A

IR-13-00016-SHT-042-A
Inspection for preparation & cleaning the expansion joints & construction joints before 

filling (Thioflex 600)  for interior side Retaining Wall from st.7+097 to st.7+175
04/13/14 04/14/14 04/14/14 0 C

IR-13-00016-SHT-042-B
Inspection for preparation & cleaning the expansion joints & construction joints before 

filling (Thioflex 600)  for interior side Retaining Wall from st.7+097 to st.7+175
04/21/14 04/21/14 04/22/14 1 A

IR-13-00016-SHT-043-A
Inspection for steel works & formwork for the retaining wall foundation before casting 

concrete - Retaining Wall From st.7+390.92 to st.7+418.5
04/14/14 04/13/14 04/15/14 2 A

IR-13-00016-SHT-044-A
Inspection for casting concrete for the retaining wall- Retaining Wall From st.7+390.92 to 

st.7+418.5
04/14/14 04/15/14 04/15/14 0 A

IR-13-00016-SHT-045-A
Inspection for NGL level & Coordinates of edge of the wall. Retaining Wall from st.7+220 

to st.7+375 
04/16/14 04/16/14 04/16/14 0 A

IR-13-00016-SHT-046-A

Inspection  for steel works & formwork for the retaining wall foundation before casting 

concrete- Retaining Wall From st.7+389.32 to st.7+390.92 & from st.7+439.66 to 

st.7+444.84 & Access road RHS at st.7+439.96

04/17/14 04/19/14 04/19/14 0 A
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IR-13-00016-SHT-047-A

Inspection for casting concrete for the retaining wall foundation - Retaining Wall From 

st.7+389.32 to st.7+390.92 & from st.7+439.66 to st.7+444.84 & Access road RHS at 

st.7+439.96

04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-048-A
Inspection for formwork and top level of the wall and the retaining wall before steel works 

from st.7+450 to st.7+460 & from st.7+470 to st.7+480
04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-049-A
Inspection for casting blinding concrete for the retaining wall foundation - from 

st.7+389.32 to st.7+390.92 & Access road at st.7+439.66
04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-050-A
Inspection for steel works for the wall of the retaining wall from st.7+447.37 to 

st.7+457.22 & from st.7+468.42 to st.7+479.12
04/21/14 04/21/14 04/22/14 1 A

IR-13-00016-SHT-051-A Inspection for excavation for the retaining wall to reduce level from st.7+320 to st. 7+370 04/24/14 04/24/14 04/24/14 0 A

IR-13-00016-SHT-052-A
Inspection for formwork for the wall of the retaining wall before casting concrete - 

Retaining Wall from st.7+447.37 to st.7+457.22 & from st.7+468.42 to st.7+479.12
04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-053-A
Inspection for casting concrete for the wall of the retaining wall- Retaining Wall from 

st.7+447.37 to st.7+457.22 & from st.7+468.42 to st.7+479.12
04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-054-A
Inspection for formwork and coordinate of the wall foundation before casting blinding 

concrete - from  st.7+347.92 to st.7+364.35 & from st.7+309.48 to st.7+347.92
04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-055-A
Inspection for casting blinding concrete for the wall foundation - from  st.7+347.92 to 

st.7+364.35 & from st.7+309.48 to st.7+347.92
04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-056-A
Inspection request for 30” raw material to check and approve the steel (before 

manufacturing). Location METCO Storage Yard
04/28/14 04/30/14 05/01/14 1 A

IR-13-00016-SHT-057-A Inspection for steel works for the wall of the retaining wall from st.7+488.9 to st.7+500.14 04/28/14 04/28/14 04/28/14 0 A

IR-13-00016-SHT-058-A
Inspection insulation interior side up to 2m height from top of foundation using of 

Nitoproof 230- Retaining Wall from st.7+096 to st.7+175
04/30/14 04/30/14 04/30/14 0 A

IR-13-00016-SHT-059-A
Inspection for formwork for the wall of the retaining wall before casting concrete - 

Retaining Wall from st.7+488.9 to st.7+500.14
04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-060-A
Inspection for casting concrete for the wall of the retaining wall - Retaining Wall from 

st.7+488.9 to st.7+500.14
04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-061-A Inspection for excavation for the retaining wall to reduce level from st.7+270 to st. 7+310 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-062-A
Inspection for formwork and coordinate of the wall foundation before casting blinding 

concrete from st.7+270 to st. 7+310
04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-063-A
Inspection for casting blinding concrete for the wall foundation from st.7+274.35 to st. 

7+309.48
04/30/14 05/01/14 05/01/14 0 A
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IR-13-00016-SHT-064-A Inspection for steel works for the wall of the retaining wall from st.7+407.05 to st.7+416.85 05/04/14 05/04/14 05/04/14 0 A

IR-13-00016-SHT-065-A
Inspection for 30’’ pipe manufacturing process and review (Check testing) - METCO 

Factory
05/05/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-066-A
Inspection for excavation for the retaining wall to reduce level - Retaining Wall from 

st.7+220 to st. 7+270
05/05/14 05/05/14 05/05/14 0 C

IR-13-00016-SHT-066-B
Inspection for excavation for the retaining wall to reduce level - Retaining Wall from 

st.7+235 to st. 7+270
05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-067-A
Inspection for formwork and coordinate of the wall foundation before casting blinding 

concrete - Retaining Wall from st.7+220 to st. 7+270
05/05/14 05/05/14 05/05/14 0 C

IR-13-00016-SHT-067-B
Inspection for formwork and coordinate of the wall foundation before casting blinding 

concrete- Retaining Wall from st.7+235 to st. 7+270
05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-068-A
Inspection for casting blinding concrete for the wall foundation- Retaining Wall from 

st.7+235 to st. 7+270
05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-069-A Inspection for formwork for the wall of the retaining wall from st.7+407.05 to st.7+416.85 05/08/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-070-A
Inspection for casting concrete for the wall of the retaining wall - Retaining Wall from 

st.7+407.05 to st.7+416.85
05/08/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-071-A
Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 

Distribution Network before start excavation from Sta.0+820 to st. 2+295
05/10/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-072-A
Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 

Distribution Network before start excavation from sta.0+000 to 0+480  
05/11/14 05/12/14 05/12/14 0 A

IR-13-00016-SHT-073-A
Inspection for steel works for the retaining wall foundation from st.7+330.87 to 

st.7+361.82
05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-074-A Inspection for steel works for the wall of the retaining wall from st.7+398 to st.7+389.32 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-075-A Inspection for steel works for the wall of the retaining wall from st.7+457.22 to st.7+464.19 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-076-A Inspection for steel works for the wall of the retaining wall from st.7+479.12 to st.7+488.99 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-077-A
Inspection for casting concrete for the retaining wall foundation from st.7+330.87 to 

st.7+361.82
05/12/14 05/12/14 05/12/14 0 A

IR-13-00016-SHT-078-A
Inspection for safety measures , traffic plan before start excavation & installation for Beit 

Omar  8`` pipeline  - Beit Omar  8`` pipeline 0+000 to 0+820
05/14/14 05/14/14 05/14/14 0 A

IR-13-00016-SHT-079-A
Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+280.65 to st.7+331.17
05/14/14 05/14/14 05/14/14 0 A
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IR-13-00016-SHT-080-A
Inspection for casting concrete for the retaining wall base slab. (Retaining wall foundation 

) from st.7+280.65 to st.7+331.18
05/14/14 05/15/14 05/15/14 0 A

IR-13-00016-SHT-081-A
Inspection for casting concrete for the wall of the retaining wall from st.7+457.22 to 

st.7+468.42
05/18/14 05/18/14 05/18/14 0 A

IR-13-00016-SHT-082-A
Inspection for casting concrete for the wall of the retaining wall from st.7+479.12 to 

st.7+488.99
05/18/14 05/18/14 05/18/14 0 A

IR-13-00016-SHT-083-A
Inspection for fabrication of 30’’ bends using the following equipments : Telescope JCB, 

Balanko, Fiber Cutter & welding Machine
05/20/14 05/20/14 05/21/14 1 D

IR-13-00016-SHT-084-A
Inspection for 30’’ pipe tests including 1. Two sets of tension test., 2. Two sets of bend 

test., 3. Six sets of impact test. - Location: Tzinorot Lab (Metallurgical Laboratory)
05/20/14 05/22/14 05/22/14 0 A

IR-13-00016-SHT-085-A
Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+259.84 to st.7+280.65
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-086-A
Inspection for formwork for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+259.84 to st.7+280.65
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-087-A
Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 

Distribution Network before start excavation from Sta.0+820 to st. 0+900
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-088-A
Inspection for safety measures , traffic plan before start excavation & installation for Beit 

Omar  8`` pipeline  - Beit Omar  8`` pipeline 0+820 to 0+900
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-089-A
Inspection for casting concrete for the wall of the retaining wall from st.7+389.32 to 

st.7+398 
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-090-A
Inspection for casting concrete for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+259.84 to st.7+280.65
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-091-A Inspection Request for black pipe and coating the 8'' pipes in METCO 05/25/14 05/26/14 05/27/14 1 A

IR-13-00016-SHT-092-A
Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+237.30 to st.7+259.84
05/25/14 05/26/14 05/26/14 0 A

IR-13-00016-SHT-093-A
Inspection for casting concrete for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+237.30 to st.7+259.84
05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-094-A Inspection for steel works for the wall of the retaining wall from st.7+347.62 to st.7+357.36 05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-095-A Inspection for steel works for the wall of the retaining wall from st.7+500.14 to st.7+505.59 05/26/14 05/27/14 05/27/14 0 A86



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-096-A
Inspection for casting concrete for the wall of the retaining wall from st.7+500.14 to 

st.7+505.59
05/27/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-097-A Inspection for steel works for the wall of the retaining wall from st.7+398 to st.7+407.5 05/27/14 05/28/14 05/28/14 0 A

IR-13-00016-SHT-098-A
Inspection for casting concrete for the wall of the retaining wall from st.7+347.62 to 

st.7+357.36 , First stage (with height 3.44)
05/29/14 05/29/14 05/29/14 0 A

IR-13-00016-SHT-099-A Inspection for steel works for the wall of the retaining wall from st.7+439.66 to st.7+447.37 05/29/14 05/29/14 05/29/14 0 A

IR-13-00016-SHT-100-A
Inspection for casting concrete for the wall of the retaining wall from st.7+398 to 

st.7+407.05
05/31/14 05/31/14 05/31/14 0 A

IR-13-00016-SHT-101-A
Inspection for casting concrete for the wall of the retaining wall from st.7+439.66 to 

st.7+447.37
06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-102-A Inspection for steel works for the wall of the retaining wall from st.7+328.12 to st.7+337.87 06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-103-A
Inspection for casting concrete for the wall of the retaining wall from st.7+347.62 to 

st.7+357.36 , 2nd stage (with height 3.44)
06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-104-A
Inspection for casting concrete first stage for the wall of the retaining wall from 

st.7+328.12 to st.7+337.87 ( height - 3.90 m)
06/02/14 06/03/14 06/03/14 0 A

IR-13-00016-SHT-105-A
Inspection for safety measures , traffic plan before start excavation & installation for Beit 

Omar  8`` pipeline  - Beit Omar  8`` pipeline 1+600 to 2+370
06/03/14 06/03/14 06/04/14 1 C

IR-13-00016-SHT-105-B
Inspection for safety measures , traffic plan before start excavation & installation for Beit 

Omar  8`` pipeline  - Beit Omar  8`` pipeline 1+600 to 2+370
06/05/14 06/05/14 06/05/14 0 A

IR-13-00016-SHT-106-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall from 

st.7+328.12 to st.7+337.87 ( height - 3.90 m)
06/05/14 06/07/14 06/07/14 0 A

IR-13-00016-SHT-107-A Inspection for steel works for the wall of the retaining wall from st.7+308 to st.7+318.12 06/07/14 06/07/14 06/07/14 0 A

IR-13-00016-SHT-108-A Inspection for Backfill selected material - Retaining wall from st.7+093 to st.7+175 06/07/14 06/08/14 06/08/14 0 D

IR-13-00016-SHT-108-B Inspection for Backfill selected material - Retaining wall from st.7+093 to st.7+170 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-109-A
Inspection for casting concrete first Stage for the wall of the retaining wall from st.7+308 

to st.7+318.12
06/08/14 06/09/14 06/09/14 0 A

IR-13-00016-SHT-110-A
Inspection for safety measures , traffic plan before start excavation & installation for 

Roads  - Halhul- 7+080 to 7+200
06/08/14 06/09/14 06/10/14 1 C

IR-13-00016-SHT-110-B
Inspection for traffic plan before start excavation & installation for Roads  - Halhul- 7+080 

to 7+200
06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-111-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from 

st.7+289.98 to st.7+299.78
06/08/14 06/09/14 06/10/14 1 A
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IR-13-00016-SHT-112-A Inspection for welder qualification tests- Storage Yard 06/08/14 06/09/14 06/10/14 1 A

IR-13-00016-SHT-113-A
Inspection for casting concrete 2nd Stage for the wall of the retaining wall from 

st.7+308.48 to st.7+318.38
06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-114-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+450 to st.7+505
06/10/14 06/10/14 06/11/14 1 C

IR-13-00016-SHT-114-B
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+450 to st.7+505
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-115-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from 

st.7+268.94 to st.7+278.85
06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-116-A Inspection for sub grade level for 30'' pipeline from sta.0+900 to sta.1+200 06/10/14 06/11/14 06/11/14 0 C

IR-13-00016-SHT-116-B Inspection for sub grade level for 30'' pipeline from sta.0+900 to sta.1+200 08/26/14 08/26/14 08/26/14 0 A

IR-13-00016-SHT-117-A
Inspection for sub grade level for Al-Aroub network from sta.0+000 to sta.0+200 & from 

sta.0+230 to sta.0+500
06/11/14 06/11/14 06/11/14 0 C

IR-13-00016-SHT-117-B Inspection for sub grade level for Al-Aroub network from sta.0+000 to sta.0+700 08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-118-A Inspection for digging in 6''  Al-Aroub pipeline from sta.0+000 to sta.0+260 06/11/14 06/11/14 06/11/14 0 A

IR-13-00016-SHT-119-A
Inspection for casting concrete first stage for the wall of the retaining wall from 

st.7+289.98 to st.7+299.78
06/11/14 06/11/14 06/11/14 0 A

IR-13-00016-SHT-120-A Inspection for final excavation level from sta.7+215 to sta.7+220 06/12/14 06/12/14 06/12/14 0 A

IR-13-00016-SHT-121-A Inspection for 30'' main pipeline installation from sta.1+200 to sta.0+800 06/12/14 06/12/14 06/12/14 0 D

IR-13-00016-SHT-121-B Inspection for 30'' main pipeline installation from sta.1+200 to sta.0+800 06/14/14 06/14/14 06/14/14 0 A

IR-13-00016-SHT-122-A
Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 

sta.0+800
06/12/14 06/12/14 06/12/14 0 C

IR-13-00016-SHT-122-B
Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 

sta.0+800
06/18/14 06/18/14 06/18/14 0 C

IR-13-00016-SHT-122-C
Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 

sta.0+800
06/19/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-123-A
Inspection for marking of ROW coordinates for right hand side of road before start 

excavation 
06/12/14 06/12/14 06/12/14 0 A

IR-13-00016-SHT-124-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall from 

st.7+289.98 to st.7+299.78
06/12/14 06/14/14 06/15/14 1 A

IR-13-00016-SHT-125-A
Inspection for safety measurement before start excavation & installation for Roads  - 

Halhul- 7+000 to 7+200
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-126-A
Inspection for the preparation works for outer side up to natural ground level before start of 

first coat from sta.7+093 to sta.7+175
06/15/14 06/15/14 06/15/14 0 A88
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IR-13-00016-SHT-127-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from 

st.7+337.87 to st.7+347.62
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-128-A
Inspection for casting concrete 1st stage for the wall of the retaining wall  - Retaining wall 

from st.7+268.94 to st.7+278.85
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-129-A Inspection for Internal cement lining mockup of 30'' elbows at Workshop 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-130-A
Inspection for Backfill first layer selected material - Retaining wall from st.7+093 to 

st.7+170
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-131-A
Inspection for Backfill 2nd layer selected material - Retaining wall from st.7+093 to 

st.7+170
06/16/14 06/16/14 06/16/14 0 A

IR-13-00016-SHT-132-A
Inspection for casting concrete 1st stage for the wall of the retaining wall  - Retaining wall 

from st.7+337.87 to st.7+347.62
06/16/14 06/16/14 06/16/14 0 A

IR-13-00016-SHT-133-A
Inspection for first coat insulation works for interior side up to 2m height before start of 

2nd coat insulation- Retaining Wall from st.7+450 to st.7+505
06/17/14 06/17/14 06/17/14 0 A

IR-13-00016-SHT-134-A Inspection for welder qualification tests- Storage Yard 06/17/14 06/17/14 06/17/14 0 C

IR-13-00016-SHT-134-B Inspection for welder qualification tests- Storage Yard 06/18/14 06/18/14 06/19/14 1 A

IR-13-00016-SHT-135-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall  - Retaining wall 

from st.7+268.94 to st.7+278.85
06/17/14 06/17/14 06/17/14 0 A

IR-13-00016-SHT-136-A
Inspection for Backfill 3rd layer selected material - Retaining wall from st.7+093 to 

st.7+170
06/17/14 06/17/14 06/18/14 1 C

IR-13-00016-SHT-136-B
Inspection for Backfill 3rd layer selected material - Retaining wall from st.7+093 to 

st.7+170
06/18/14 06/18/14 06/19/14 1 A

IR-13-00016-SHT-137-A
Inspection for 2nd coat insulation works for interior side up to 2m height before start 

backfilling- Retaining Wall from st.7+450 to st.7+505
06/17/14 06/18/14 06/18/14 0 A

IR-13-00016-SHT-138-A
Inspection for formwork 2nd stage for the wall of the retaining wall  - Retaining wall from 

st.7+337.87 to st.7+347.62
06/18/14 06/18/14 06/18/14 0 A

IR-13-00016-SHT-139-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall  - Retaining wall 

from st.7+337.87 to st.7+347.62
06/18/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-140-A
Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 

st.7+505
06/19/14 06/19/14 06/19/14 0 C

IR-13-00016-SHT-140-B
Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 

st.7+505
06/22/14 06/22/14 06/23/14 1 C

IR-13-00016-SHT-140-C
Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 

st.7+470
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-141-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from 

st.7+318.38 to st.7+328.12
06/19/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-142-A
Inspection for formwork for the wall of the retaining wall - Retaining wall from 

st.7+318.38 to st.7+328.12
06/19/14 06/21/14 06/21/14 0 A

IR-13-00016-SHT-143-A
Inspection for casting concrete 1st stage for the wall of the retaining wall - Retaining wall 

from st.7+318.38 to st.7+328.12
06/19/14 06/21/14 06/21/14 0 A89
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IR-13-00016-SHT-144-A
Inspection for traffic plan along 8’’ Halhul Network (Zaboud) before start construction 

from st. 0+000 to st.1+100
06/19/14 06/21/14 06/21/14 0 C

IR-13-00016-SHT-144-B
Inspection for traffic plan along 8’’ Halhul Network (Zaboud) before start construction 

from st. 0+000 to st.1+100
06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-145-A
Inspection for the alignment of 8’’ pipeline & existing utilities at Zaboud Network before 

start excavation from sta.0+600 to sta.1+100
06/19/14 06/21/14 06/21/14 0 C

IR-13-00016-SHT-145-B
Inspection for the alignment of 8’’ pipeline & existing utilities at Zaboud Network before 

start excavation from sta.0+600 to sta.1+100
06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-146-A
Inspection for Backfill 4th layer selected material - Retaining wall from st.7+093 to 

st.7+150
06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-147-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from sta. 

7+439.66 to access road
06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-148-A
Inspection for formwork for the wall of the retaining wall  - Retaining wall from sta. 

7+439.66 to access road
06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-149-A
Inspection for casting concrete for the wall of the retaining wall - Retaining wall from sta. 

7+439.66 to access road
06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-150-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from sta. 

7+250.45 to sta.7+259.24
06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-151-A
Inspection for casting blinding concrete for the wall foundation from sta. 7+203.4 to 

sta.7+237.30
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-152-A
Inspection for formwork 2nd stage for the wall of the retaining wall - Retaining wall from 

st.7+318.38 to st.7+328.12
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-153-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall - Retaining wall 

from st.7+318.38 to st.7+328.12
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-154-A
Inspection for steel works for the retaining wall foundation from sta.7+361.82 to 

sta.7+363.22
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-155-A
Inspection for casting concrete for the retaining wall foundation from sta.7+361.82 to 

sta.7+363.22
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-156-A
Inspection for Backfill 5th layer selected material - Retaining wall from st.7+093 to 

st.7+135
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-157-A
Inspection for formwork first stage for the wall of the retaining wall - Retaining wall from 

sta. 7+250.58 to sta.7+259.27
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-158-A
Inspection for casting concrete first stage for the wall of the retaining wall - Retaining 

wall from sta. 7+250.58 to sta.7+259.27
06/25/14 06/25/14 06/25/14 0 A
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IR-13-00016-SHT-159-A
Inspection for steel works for the wall of the retaining wall from sta.7+299.72 to 

sta.7+308.48
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-160-A Inspection for steel works for the retaining wall foundation from sta.7+418.5 to sta.7+420 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-161-A
Inspection for casting concrete for the retaining wall foundation from sta.7+418.5 to 

sta.7+420
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-162-A
Inspection for Backfill 2nd layer selected material  - Retaining Wall from st.7+450 to 

st.7+465
06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-163-A
Inspection for Backfill 6th layer selected material - Retaining wall from st.7+093 to 

st.7+120
06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-164-A
Inspection for Backfill 1st layer selected material - Retaining wall from st.7+470 to 

st.7+485
06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-165-A
Inspection for safety measurement before start excavation & installation 8'' pipes - Halhul-

Zaboud from sta.0+620 to 1+110
06/26/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-166-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall - Retaining wall 

from sta. 7+250.58 to sta.7+259.27
06/26/14 06/28/14 06/29/14 1 A

IR-13-00016-SHT-167-A
Inspection for steel works for the wall of the retaining wall from sta.7+278.85 to 

sta.7+289.98
06/29/14 06/29/14 06/29/14 0 A

IR-13-00016-SHT-168-A
Inspection for formwork for the wall of the retaining wall from sta.7+299.78 to 

sta.7+308.48
06/29/14 06/30/14 06/30/14 0 A

IR-13-00016-SHT-169-A Inspection for safety and traffic plan before road excavation From St.6+900 to st.7+120 06/29/14 06/30/14 06/30/14 0 D

IR-13-00016-SHT-169-B
Inspection for safety and traffic plan before road excavation From St.6+900 to st.7+250 - 

Al-Hawawer
07/03/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-169-C Inspection for traffic plan before road excavation From St.6+900 to st.7+250 - Al-Hawawer 07/05/14 07/06/14 07/06/14 0 C

IR-13-00016-SHT-169-D Inspection for traffic plan before road excavation From St.6+900 to st.7+250 - Al-Hawawer 07/06/14 07/06/14 07/06/14 0 A

IR-13-00016-SHT-170-A
Inspection for casting concrete B-250 first stage for the wall of the retaining wall from 

sta.7+299.72 to sta.7+308.48
06/29/14 06/30/14 06/30/14 0 A

IR-13-00016-SHT-171-A Inspection for welder qualification tests- Storage Yard 06/26/14 06/28/14 06/30/14 2 A

IR-13-00016-SHT-172-A
Inspection for steel works for the retaining wall foundation from sta.7+203.54 to 

sta.7+237.3
07/02/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-172-B
Inspection for steel works for the retaining wall foundation from sta.7+204.23 to 

sta.7+237.3
07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-173-A Inspection for welder qualification tests- Storage Yard 07/03/14 07/03/14 07/03/14 0 A

IR-13-00016-SHT-174-A Inspection for Al-Aroub traffic plan from Sta.0+000 to Sta.1+100. 07/03/14 07/03/14 07/03/14 0 C91



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-174-B Inspection for Al-Aroub traffic plan from Sta.0+000 to Sta.1+100. 07/05/14 07/05/14 07/05/14 0 A

IR-13-00016-SHT-175-A Inspection for formwork for the retaining wall foundation from sta.7+204.23 to sta.7+237.3 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-176-A
Inspection for casting concrete for the retaining wall foundation from sta.7+204.23 to 

sta.7+237.3
07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-177-A
Inspection for formwork 2nd stage for the wall of the retaining wall from sta.7+299.72 to 

sta.7+308.48
07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-178-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall from 

sta.7+299.72 to sta.7+308.48
07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-179-A
Inspection for casting concrete first stage for the wall of the retaining wall from 

sta.7+278.85 to sta.7+289.98
07/06/14 07/07/14 07/07/14 0 A

IR-13-00016-SHT-180-A
Inspection for steel works for the wall of the retaining wall from sta.7+357.36to 

sta.7+363.08
07/08/14 07/09/14 07/09/14 0 A

IR-13-00016-SHT-181-A
Inspection for Safety plan along 6’’ & 4” Al Aroub  Network before starting construction, 

Al Aroub from St. 0+000 to St. 1+200 07/10/14 12-Jul-14 07/13/14 1 A

IR-13-00016-SHT-182-A
Inspection for coordination and alignment plan along 6’’ & 4” Al Aroub  Network before 

starting construction : Al Aroub from St. 0+000 to St. 1+200
07/10/14 07/10/14 07/10/14 0 A

IR-13-00016-SHT-183-A Inspection for Safety of Manhole Chamber Beit Ummar 8” water line at St. 0+040 07/10/14 07/10/14 07/10/14 0 D

IR-13-00016-SHT-183-B Inspection for Safety of Manhole Chamber Beit Ummar 8” water line at St. 0+040 07/12/14 07/12/14 07/12/14 0 A

IR-13-00016-SHT-184-A
Inspection for Casting Concrete Second Stage Halhul Retaining Wall from St. 7+278.85 to 

St. 7+288.98  
07/10/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-185-A Inspection for Widening Excavation Retaining Wall from St. 7+400 to St. 7+500 07/10/14 07/12/14 07/13/14 1 C

IR-13-00016-SHT-185-B
Coordination for R.O.W. before start of Widening Excavation for Retaining Wall from St. 

7+400 to St. 7+500 
07/16/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-186-A
Inspection for traffic and safety of widening excavation Halhul Retaining Wall from St. 

7+400 to St. 7+500  
07/10/14 07/12/14 07/13/14 1 C

IR-13-00016-SHT-186-B
Inspection for traffic and safety of widening excavation Halhul Retaining Wall from St. 

7+400 to St. 7+500  
07/16/14 07/16/14 07/17/14 1 A

IR-13-00016-SHT-187-A
Inspection for video taping for water pipeline Arroub Main Line from St. 1+190 to St. 

0+690   
07/10/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-188-A Inspection for Lumber form work from St. 7+278.85 to St. 7+288.98  07/12/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-189-A Inspection for steel works for the retaining wall from St.7+416.85 to St. 7+420.01 07/13/14 07/13/14 07/14/14 1 A

IR-13-00016-SHT-190-A Inspection for formwork for the retaining wall from St.7+357.36 to St.7+363.08 07/13/14 07/14/14 07/14/14 0 A

IR-13-00016-SHT-191-A
Inspection for casting concrete (First stage) for the retaining wall from  St.7+357.36 to 

St.7+363.08
07/13/14 07/14/14 07/14/14 0 A
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IR-13-00016-SHT-192-A Inspection for steel works for the retaining wall from  St.7+243.91 to St.7+237.34 07/13/14 07/13/14 07/14/14 1 A

IR-13-00016-SHT-193-A
Inspection for Radio graphic test along 6" pipe Num of joints 4 -Al-Aroub station from sta. 

0+000 to sta. 0+580
07/15/14 07/15/14 07/17/14 2 A

IR-13-00016-SHT-194-A Inspection for Steel works for retaining walls from St. 7+259.27 to St. 7+268.49 LHS 07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-194-B Inspection for Steel works for retaining walls from St. 7+259.27 to St. 7+268.94 LHS 07/1714 07/19/14 07/20/14 1 A

IR-13-00016-SHT-195-A
Inspection for Formworks for wall of the retaining walls from St. 7+357.36 to St. 

7+363.08 LHS 
07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-196-A
Inspection for casting concrete (second stage) for wall of the retaining walls from St. 

7+357.36 to St. 7+363.08 LHS 
07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-197-A
Inspection for Formworks for wall of the retaining walls from St. 7+416.85 to St. 

7+420.01 LHS 
07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-197-B
Inspection for Formworks for wall of the retaining walls from St. 7+416.85 to St. 

7+420.01 LHS 
07/17/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-198-A
Inspection for casting concrete for wall of the retaining walls from St. 7+416.85 to St. 

7+420.01 LHS 
07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-198-B
Inspection for casting concrete for wall of the retaining walls from St. 7+416.85 to St. 

7+420.01 LHS 
07/17/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-199-A
Inspection for Formworks for wall of the retaining walls from St. 7+243.91 to St. 

7+237.34 LHS 
07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-200-A
Inspection for casting concrete (first stage) for wall of the retaining walls from St. 

7+243.91 to St. 7+237.34 LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-201-A Closeout of May 2014 Environmental Checklist.  07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-202-A Closeout of June 2014 Environmental Checklist.  07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-202-B Closeout of June 2014 Environmental Checklist.  08/19/14 08/19/14 08/20/14 1 A

IR-13-00016-SHT-203-A Traffic Control Plan for Al Nabi Younes Intersection 07/20/14 07/20/14 07/20/14 0 A

IR-13-00016-SHT-204-A Inspection for the field compaction test along Biet Ummer work pipeline from St. 1+340 to 

St. 2+300
07/20/14 07/20/14 07/21/14 1 A

IR-13-00016-SHT-205-A
Inspection for formwork (2nd Stage) for wall of the retaining walls from St. 7+243.91 to 

St. 7+237.34 LHS. 
07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-205-B
Inspection for formwork (2nd Stage) for wall of the retaining walls from St. 7+243.91 to 

St. 7+237.34 LHS. 
07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-206-A
Inspection for formwork (First Stage) for wall of the retaining walls from St. 7+259.27 to 

St. 7+268.94 LHS . 
07/20/14 07/21/14 07/21/14 0 C

93



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-206-B
Inspection for formwork (First Stage) for wall of the retaining walls from St. 7+259.27 to 

St. 7+268.94 LHS . 
07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-207-A
Inspection for casting concrete (2nd Stage) for wall of the retaining walls from St. 

7+243.91 to St. 7+237.34 LHS. 
07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-207-B
Inspection for casting concrete (2nd Stage) for wall of the retaining walls from St. 

7+243.91 to St. 7+237.34 LHS. 
07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-208-A
Inspection for casting concrete (First Stage) for wall of the retaining walls from St. 

7+259.27 to St. 7+268.94 LHS . 
07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-208-B
Inspection for casting concrete (First Stage) for wall of the retaining walls from St. 

7+259.27 to St. 7+268.94 LHS . 
07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-209-A Inspection for Welders Qualification Test in Storage Yard 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-209-B Inspection for Welders Qualification Test in Storage Yard 07/23/14 07/24/14 07/24/14 0 A

IR-13-00016-SHT-210-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St. 2+310 to St. 1+750 07/20/14 07/21/14 07/22/14 1 A

IR-13-00016-SHT-211-A

Inspection for 8'' Beit Ummar Location of Manhole for : 8'' G.V at Sta.0+010 , 3'' W.O.at 

Sta.0+058.27 ,6'' G.V at Sta.0+804.36 ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18 

and 3'' W.O.at Sta. 2+312

07/22/14 07/23/14 07/23/14 0 A

IR-13-00016-SHT-212-A
Inspection the alignment of 30’’ pipeline & existing utilities at Main Pipeline Distribution 

Network before start excavation from Sta.1+200 to st. 1+400
07/31/14 07/31/14 08/03/14 3 A

IR-13-00016-SHT-213-A
Inspection for steel works for wall of the retaining wall from  St.7+218.18 to St.7+227.92 

Halhoul Road LHS.
08/02/14 08/02/14 08/03/14 1 A

IR-13-00016-SHT-214-A
Inspection for formwork (Second Stage) for wall of the retaining walls from St. 7+259.27 

to St. 7+268.94 LHS . 
08/02/14 08/02/14 08/03/14 1 A

IR-13-00016-SHT-215-A
Inspection for casting concrete (Second Stage) for wall of the retaining walls from St. 

7+259.27 to St. 7+268.94 LHS . 
08/02/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-216-A
Inspection for excavation to reach the subgrade level in Al-aroub Network Road From 

st.0+000 to st.0+970
08/02/14 08/03/14 08/03/14 0 C

IR-13-00016-SHT-216-B
Inspection for excavation to reach the subgrade level in Al-aroub Network Road From 

st.0+000 to st.0+970
08/04/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-217-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+390.4 to st.7+420.1
08/03/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-218-A
Inspection for the field compaction test along Biet Ummer work pipeline from St. 1+340 to 

St. 0+810
08/03/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-219-A
Inspection for safety and traffic arrangement and order to start excavation for get valve in 

Biet Ummer Network at sta.0+010.
08/03/14 08/04/14 08/04/14 0 A
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IR-13-00016-SHT-220-A
Inspection for safety and traffic arrangement and order to start excavation for wash out in 

Biet Ummer Network at sta.0+058.27.
08/03/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-221-A
Inspection for safety and traffic arrangement and order to start excavation for get valve in 

Biet Ummer Network at sta.0+804.36.
08/03/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-222-A
Inspection for formwork (First Stage) for wall of the retaining wall from  St.7+218.18 to 

St.7+227.92 LHS.
08/04/14 08/04/14 08/04/14 0 C

IR-13-00016-SHT-222-B
Inspection for formwork (First Stage) for wall of the retaining wall from  St.7+218.18 to 

St.7+227.92 LHS.
08/05/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-223-A
Inspection for casting concrete (First Stage) for wall of the retaining wall from  

St.7+218.18 to St.7+227.92  LHS.
08/04/14 08/04/14 08/04/14 0 C

IR-13-00016-SHT-223-B
Inspection for casting concrete (First Stage) for wall of the retaining wall from  

St.7+218.18 to St.7+227.92  LHS.
08/05/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-224-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick -

Beit Ummer Network from St.1+750 to St. 0+800 
08/04/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-225-A
Inspection for steel works for wall of the retaining wall from  St.7+243.91 to St. 7+250.58  

LHS.
08/05/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-226-A
Inspection for steel works for wall of the retaining wall from  St.7+204.23 to St. 7+211.23  

LHS.
08/06/14 08/06/14 08/07/14 1 A

IR-13-00016-SHT-227-A
Inspection for safety measures , traffic plan before start excavation & installation 8" , 30" 

pipeline - Kharas Junction at sta. 9+000 to 9+100
08/07/14 08/07/14 08/07/14 0 C

IR-13-00016-SHT-227-B
Inspection for safety measures, before start excavation & installation 8" , 30" pipeline - 

Kharas Junction at sta. 9+000 to 9+100
08/12/14 08/13/14 08/14/14 1 A

IR-13-00016-SHT-228-A
Inspection for formorks (First Stage) for wall of the retaining wall from  St.7+243.91 to St. 

7+250.58  LHS.
08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-229-A
Inspection for formwork (2nd Stage) for wall of the retaining wall from  St.7+218.18 to 

St.7+227.92  LHS.
08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-230-A Inspection for  8" alignment pipeline at Zaboud Networks from sta. 0+000 to 0+650  08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-231-A
Inspection for the insulation works for interior side up to 2m height before start of second 

coat - Retaining Wall from st.7+390.4 to st.7+420.1
08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-232-A
Inspection for casting concrete (2nd Stage) for wall of the retaining wall from  St.7+218.18 

to St.7+227.92  LHS.
08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-233-A
Inspection for casting concrete (First Stage) for wall of the retaining wall from  

St.7+243.91 to St. 7+250.58  LHS.
08/07/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-234-A
Inspection for the field compaction test along Biet Ummer work pipeline from sta. 0+800 

to sta. 0+450
08/09/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-235-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+299.78 to st.7+363.22
08/09/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-236-A
Inspection for the insulation works for interior side up to 2m height before start backfilling 

- Retaining Wall from st.7+390.4 to st.7+420.1
08/10/14 08/10/14 08/10/14 0 A95
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IR-13-00016-SHT-237-A Inspection for steel works for retaining wall foundation from  St.7+204.23 to Access Road 08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-238-A
Inspection for the field compaction test along Al-Aroub Network pipeline from sta. 0+000 

to sta. 0+700
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-239-A Inspection of 30"  manufacturing at METCO factory 08/10/14 08/12/14 08/13/14 1 A

IR-13-00016-SHT-240-A
Inspection for formworks for wall of the retaining wall from (First Stage) St.7+204.23 to 

St. 7+211.23  LHS.
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-241-A
Inspection for casting concrete for wall of the retaining wall from (First Stage) 

St.7+204.23 to St. 7+211.23  LHS.
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-242-A
Inspection for casting concrete for retaining wall foundation from  St.7+204.23 to Access 

Road
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-243-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick -

Beit Ummer Network from St.0+800 to St. 0+450 
08/11/14 08/11/14 08/11/14 0 A

IR-13-00016-SHT-244-A
Inspection for 8'' Beit Ummar Excavation of Manhole for : 8'' G.V at Sta.0+010 , 3'' 

W.O.at Sta.0+058.27 , ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18.
08/11/14 08/11/14 08/12/14 1 C

IR-13-00016-SHT-244-B
Inspection for 8'' Beit Ummar Excavation of Manhole for : 8'' G.V at Sta.0+010 , 3'' 

W.O.at Sta.0+058.27 , ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18.
08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-245-A
Inspection for the 7th layer of selected material backfill behind the retaining wall from 

st.7+093 to st.7+135
08/11/14 08/11/14 08/11/14 0 A

IR-13-00016-SHT-246-A
Inspection for coordinates of edge of the wall  From St. 7+430 to st.7+435 before start 

excavation.
08/11/14 08/11/14 08/12/14 1 A

IR-13-00016-SHT-247-A
Inspection for formworks for wall of the retaining wall from (Second Stage) St.7+243.91 

to St. 7+250.58  LHS.
08/11/14 08/11/14 08/11/14 0 A

IR-13-00016-SHT-248-A
Inspection for casting concrete for wall of the retaining wall from (Second Stage) 

St.7+243.91 to St. 7+250.58  LHS.
08/11/14 08/12/14 08/12/14 0 A

IR-13-00016-SHT-249-A
Inspection for the field compaction test along Beit Ummer Network pipeline from sta. 

0+450 to sta. 0+050
08/12/14 08/13/14 08/13/14 1 A

IR-13-00016-SHT-250-A
Inspection for the form work to retaining wall for second stage Halhul from St. 7+204.23 

to St. 7+211.25
08/13/14 08/13/14 08/13/14 0 A

IR-13-00016-SHT-251-A
Inspection for Casting Concrete Second Stage for the retaining wall Halhul Al hawawer 

from St. 7+204.23 to St. 7+ 211.25
08/13/14 08/14/14 08/14/14 1 A

IR-13-00016-SHT-252-A Inspection for  foundation steel works for retaining wall from St.7+227.84 to 7+237.34 08/14/14 08/14/14 08/14/14 0 A

IR-13-00016-SHT-253-A Inspection for Blinding from Sta. 7+432 to Access Road & 7+175.34.60 to 7+179.75 08/16/14 08/16/14 08/16/14 0 A

IR-13-00016-SHT-254-A Inspection for steel works for retaining wall from Sta.7+196 to Access Road 08/16/14 08/16/14 08/17/14 1 A

IR-13-00016-SHT-255-A Inspection for 4”, 6” & 12” lining and coating at METCO. 08/17/14 08/19/14 08/19/14 2 A

IR-13-00016-SHT-256-A Inspection for formwork for retaining wall-First Stage -from St.7+227.84 to 7+237.34 08/17/14 08/17/14 08/17/14 0 A
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IR-13-00016-SHT-257-A
Inspection for steel works for the wall base slab of the retaining wall from St.7+176.4 to 

St.7+180.4 LHS
08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-258-A
Inspection for Casting Concrete for the wall base slab of the retaining wall from 

St.7+176.4 to St.7+180.4 LHS
08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-259-A
Inspection for Casting Concrete for retaining wall-First Stage -from St.7+227.84 to 

7+237.34
08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-260-A
Inspection for holding RT test by Morex for the fabricated elbows in the storage yard -No 

of Joints to be tested 11 
08/18/14 08/18/14 08/18/14 0 A

IR-13-00016-SHT-261-A Inspection for sub grade level for Al-Aroub network from St.0+700 to St.0+950 08/18/14 08/18/14 08/18/14 0 A

IR-13-00016-SHT-262-A
Inspection for sub grade level for main road from St.0+900 to St.1+100 & from St.0+700 

to St.0+780
08/18/14 08/18/14 08/18/14 0 C

IR-13-00016-SHT-262-B Inspection for sub grade level for main road from St.0+700 to St.0+900 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-263-A Inspection for formwork for retaining wall-Second Stage -from St.7+227.84 to 7+237.34. 08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-264-A Inspection for formwork for retaining wall from St.7+193.1 to Access road 08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-265-A
Inspection for the insulation works for interior side up to 2m height before start of second 

coat  - Retaining Wall from st.7+299.78 to st.7+363.22
08/19/14 08/19/14 08/20/14 1 C

IR-13-00016-SHT-265-B
Inspection for the insulation works for interior side up to 2m height before start of second 

coat  - Retaining Wall from st.7+299.78 to st.7+363.22
08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-266-A
Inspection for the field compaction test along halhul pipe line 30" work from St.9+027 to 

St.9+220
08/19/14 08/19/14 08/20/14 1 A

IR-13-00016-SHT-267-A
Inspection for casting concrete for retaining wall-Second Stage -from St.7+227.84 to 

7+237.34.
08/19/14 08/19/14 08/20/14 1 A

IR-13-00016-SHT-268-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St.9+027 to St.9+220 
08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-269-A
Inspection for base slab steel fixing for 8" G.V chamber at St.0+011 & W.O chamber at 

St.0+058 - in order to casting concrete  
08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-270-A Inspection for steel for retaining wall foundation from St.7+432 to access road.  08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-271-A Inspection for steel for stair at St.7+505 08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-272-A
Inspection  for steel works for the retaining wall before casting concrete – retaining wall 

from St.7+218.05 to St.7+211.25 
08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-273-A Inspection for casting concrete  for stair foundation at St.7+505 08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-274-A Inspection for casting concrete for retaining wall foundation from St.7+432 to access road.  08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-275-A
Inspection for casting concrete for base slab 8" G.V chamber at St.0+011 & W.O chamber 

at St.0+058 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-276-A
Inspection for the insulation works for interior side up to 2m height of second coat before 

starting backfilling the 1st layer  - Retaining Wall from st.7+233 to st.7+363.22
08/21/14 08/21/14 08/21/14 0 A
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IR-13-00016-SHT-277-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-278-A Inspection for formwork for the wall of the retaining wall from st.7+211 to st.7+218.01 08/23/14 08/23/14 08/24/14 1 A

IR-13-00016-SHT-279-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St. 0+450 to St. 0+050- Biet Ummer 8" Pipeline Network
08/23/14 08/23/14 08/23/14 0 A

IR-13-00016-SHT-280-A Inspection for Steel Works for the wall of the retaining wall from st.7+211 to st.7+218.01 08/23/14 08/23/14 08/24/14 1 A

IR-13-00016-SHT-281-A
Inspection for Backfill 3nd layer selected material  - Retaining Wall from st.7+450 to 

st.7+465
08/24/14 08/24/14 08/24/14 0 C

IR-13-00016-SHT-281-B
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+450 to st.7+465
09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-281-C
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+450 to st.7+485
09/15/14 05/15/14 09/15/14 0 A

IR-13-00016-SHT-282-A
Inspection for Backfill 1ST layer selected material  - Retaining Wall from st.7+400 to 

st.7+410
08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-283-A Inspection for Steel Works for stair at St.7+505 08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-284-A Inspection for Steel Works for the wall of the retaining wall from st.7+175.6 to st.7+179.75 08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-285-A

Inspection for preparation & cleaning for walls & foundations before insulation of 

Nitoproof 230 from interior side up to 2m height from top of foundation Retaining Wall 

from st.7+270 to st.7+299

08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-286-A
Inspection for the insulation works for interior side up to 2m height of second coat before 

starting backfilling the 1st layer  - Retaining Wall from st.7+299 to st.7+333
08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-287-A Inspection for video taping for  30”water pipeline from st.1+166.25 to St.1+586.12. 08/24/14 08/24/14 08/24/14 0 C

IR-13-00016-SHT-287-B Inspection for video taping for  30”water pipeline from st.1+166.25 to St.1+586.12. 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-288-A
Inspection for casting concrete for the wall of the retaining wall from st.7+211 to 

st.7+218.01
08/24/14 08/25/14 08/25/14 1 A

IR-13-00016-SHT-289-A Inspection for formwork for the wall of the retaining wall from st.7+175.6 to st.7+179.75 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-290-A
Inspection for casting concrete for the wall of the retaining wall from st.7+175.6 to 

st.7+179.75
08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-291-A
Inspection for the insulation works for interior side up to 2m Height of 1st coat to start 2nd 

coat - retaining wall from St.7+270 to St.7+299 
08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-292-A
Inspection for steel works for base slab 8" G.V chamber at St.1+251.81 & A.R.V chamber 

at St.1+080.71 
08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-293-A
Inspection for casting concrete for base slab 8" G.V chamber at St.1+251.81 & A.R.V 

chamber at St.1+080.71 
08/25/14 08/25/14 08/25/14 0 A98
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IR-13-00016-SHT-294-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 08/26/14 08/26/14 08/26/14 0 A

IR-13-00016-SHT-295-A Inspection for traffic plan along Shahera network from st.0+000 to st.1+350 08/26/14 08/26/14 08/27/14 1 A

IR-13-00016-SHT-296-A Inspection for steel works for wall of retaining wall from sta.7+196 to sta.7+207.1 08/26/14 08/26/14 08/26/14 0 A

IR-13-00016-SHT-297-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+250 to st.7+218
08/27/14 08/27/14 08/27/14 0 A

IR-13-00016-SHT-298-A Casting concrete for wall of retaining wall from sta.7+218.01 to sta.7+211.25 08/27/14 08/27/14 08/27/14 0 A

IR-13-00016-SHT-299-A
Inspection for the insulation works for interior side up to 2m Height of 1st coat  - retaining 

wall from St.7+270 to St.7+250 
08/27/14 08/27/14 08/28/14 1 A

IR-13-00016-SHT-300-A Inspection for 30"  alignment pipeline at Biet Ummer network from sta.1+700 to sta.2+000  08/28/14 08/28/14 08/28/14 0 A

IR-13-00016-SHT-301-A Inspection for sub grade level for Biet Ummer from sta.4+200 to sta.4+900 08/28/14 08/28/14 08/28/14 0 C

IR-13-00016-SHT-302-A Inspection for Steel Works for the wall - From st.7+432 to access road 08/28/14 08/28/14 08/28/14 0 A

IR-13-00016-SHT-303-A
Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 

st.7+190 to st.7+201.1
08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-304-A Inspection for 8"  alignment pipeline Shahera network from sta.0+400 to sta.0+700  08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-305-A Inspection for 30"  alignment main pipeline from sta.8+700 to sta.9+000  08/30/14 08/30/14 08/31/14 1 A

IR-13-00016-SHT-306-A Inspection for steel works for the wall of G.V chamber at st.1+251.81. 08/30/14 08/31/14 08/31/14 1 A

IR-13-00016-SHT-307-A Inspection for casting concrete for wall of retaining wall from st.7+190 to st.7+201.1 08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-308-A Inspection for formwork works for the wall of G.V chamber at st.1+251.81. 08/31/14 08/31/14 08/31/14 0 A

IR-13-00016-SHT-309-A Inspection for casting concrete for the wall of G.V chamber at st.1+251.81. 08/31/14 08/31/14 08/31/14 0 A

IR-13-00016-SHT-310-A
Inspection for Coordinates for R.O.W at right side for boundary wall to start excavation for 

foundation of boundary wall from sta.6+970 to sta.7+035.
09/01/14 09/01/14 09/01/14 0 A

IR-13-00016-SHT-311-A Inspection for steel fixing for slab of G.V chamber at sta.1+251.81 09/01/14 09/02/14 09/02/14 1 A

IR-13-00016-SHT-312-A Inspection for steel works for the wall of A.R.V chamber at sta.1+080.71 09/01/14 09/02/14 09/02/14 1 A

IR-13-00016-SHT-313-A
Inspection for video taping for  30”water pipeline from sta.9+234.40 to sta.9+331.91 & 

from 1+598.31 to sta1+793.69.
09/02/14 09/02/14 09/02/14 0 C

IR-13-00016-SHT-313-B
Inspection for video taping for  30”water pipeline from sta.9+234.40 to sta.9+331.91 & 

from 1+598.31 to sta1+793.69.
09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-314-A
Inspection for then 2nd coat insulation works for interior side up to 2m height before start 

backfilling - Retaining Wall from st.7+250 to st.7+270
09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-315-A
Inspection for the 1st coat insulation works for interior side up to 2m height before start 

2nd coat insulation - Retaining Wall from st.7+250 to st.7+218
09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-316-A Inspection for casting concrete for roof slab of G.V chamber at sta.1+251.81 09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-317-A Inspection for casting concrete for the wall of A.R.V chamber at sta.1+080.71 09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-318-A Inspection for steel works for the wall of G.V chamber at st.0+010 & W.O at sta.0+058. 09/03/14 09/03/14 09/03/14 0 A

99



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-319-A Inspection for formwork works for the wall of retaining wall from sta.7+432 to access road. 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-320-A
Inspection for preparation works for the foundaion,wall & roof slab of 6" G.Vchamber 

before start first coat at sta. 1+251.71.
09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-321-A
Inspection for the 1st coat insulation works for the foundation, wall & roof slab of 6" 

G.Vchamber before start 2nd coat at sta.1+251.71
09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-322-A
Inspection for the 2nd coat insulation works for the foundation, wall & roof slab of  6 G.V 

chamber before start Backfilling at sta.1+251.71
09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-323-A Inspection for casting concrete for roof slab of A.R.V chamber at sta.1+080.71 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-324-A Inspection for casting concrete for the wall of W.O chamber at sta.0+058 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-325-A Inspection for casting concrete for the wall of retaining wall from sta.7+432 to access road. 09/04/14 09/04/14 09/04/14 0 A

IR-13-00016-SHT-326-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+315
09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-326-B
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+315
09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-327-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-327-B
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/09/14 09/09/14 09/09/14 0 A

IR-13-00016-SHT-328-A
Inspection for the 2nd coat insulation works for interior side up to 2m height before start 

backfilling - Retaining Wall from st.7+250 to st.7+218
09/06/14 09/06/14 09/06/14 0 A

IR-13-00016-SHT-329-A Inspection for sub grade level for Biet Ummer network from sta.0+160 to sta.0+700 09/06/14 09/06/14 09/06/14 0 A

IR-13-00016-SHT-330-A Inspection for video taping for  30”water pipeline from J-1-88 to J-1-99 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-331-A Inspection for steel works for roof slab of 3" W.O chamber at sta.0+058 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-332-A Inspection for formwork for wall of 8" G.V chamber before casting concrete at sta.0+010 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-333-A Inspection for casting concrete for roof slab of 3" W.O chamber at sta.0+058 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-334-A Inspection for casting concrete for wall of 8" G.V chamber at sta.0+010 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-335-A Inspection for excavation for the boundary wall to reduce level from sta.6+970 to sta.7+035 09/08/14 09/08/14 09/09/14 1 A

IR-13-00016-SHT-336-A Inspection for steel works for roof slab of 8" G.V chamber at sta.0+010 09/09/14 09/09/14 09/09/14 0 A

IR-13-00016-SHT-337-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+465 to st.7+485
09/09/14 10/09/14 09/10/14 1 A

IR-13-00016-SHT-338-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+315
09/09/14 10/09/14 09/10/14 1 A100
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IR-13-00016-SHT-339-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+220
09/09/14 10/09/14 09/10/14 1 A

IR-13-00016-SHT-340-A
Inspection for preparation works for the foundation,wall & roof slab of 3" A.R.V chamber 

before start first coat at sta. 1+0+80.71.
09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-341-A
Inspection for the 1st coat insulation works for the foundation, wall & roof slab of 3" 

A.R.V chamber before start 2nd coat at sta.1+080.71
09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-342-A Inspection for casting blinding concrete for boundary wall from sta.6+970 to sta.7+035 09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-343-A
Inspection for the 2st coat insulation works for the foundation, wall & roof slab of 3" 

A.R.V chamber before start backfill at sta.1+080.71
09/10/14 09/10/14 09/10/14 0 A

IR-13-00016-SHT-344-A Inspection for casting concrete for roof slab of 8" G.V chamber at sta.0+010 09/10/14 09/10/14 09/10/14 0 A

IR-13-00016-SHT-345-A Inspection for the field compaction test along Zaboud pipeline from St. 0+000 to St. 1+110 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-346-A Inspection for formworks for stair at sta.7+505 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-347-A Inspection for casting concrete for stair at sta.7+505 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-348-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+185 to st.7+218
09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-349-A
Inspection for the 1st coat insulation works interior side up to 2m height before start of 

second coat - Retaining wall from sta.7+185 to sta.7+218
09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-350-A Resuming the works -Traffic plan & safety measures from sta.8+270 to sta.9+070 09/13/14 09/13/14 09/13/14 0 C

IR-13-00016-SHT-350-B Resuming the works -Traffic plan & safety measures from sta.8+270 to sta.9+070 09/14/14 09/14/14 09/15/14 1 B

IR-13-00016-SHT-351-A
Inspection for the 2nd coat insulation works interior side up to 2m height before start of 

backfill - Retaining wall from sta.7+185 to sta.7+218
09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-352-A
Inspection for excavation for the retaining wall to reduce level - retaining wall from 

sta.7+180 to access road 
09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-353-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+250 to st.7+310
09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-354-A Inspection for sub grade level from sta.1+100 to sta.1+500 09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-355-A Inspection for the Mill Certificate & Inspection Certificate for 4" steel pipe 11/23/14 11/23/14 11/23/14 0 C

IR-13-00016-SHT-356-A Resuming the works - Traffic Plan & safety measures for Shahira 8" network 09/14/14 09/14/14 09/15/14 1 B

IR-13-00016-SHT-357-A Inspection for topping layer from sta.0+160 to sta.0+700 09/14/14 09/14/14 09/15/14 1 C

IR-13-00016-SHT-358-A
Inspection for spraying MC and applying first layer of asphalt wearing course 5 cm thick 

from St. 0+000 to St. 0+500- Zaboud 8" Pipeline 
09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-359-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-360-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+220
09/15/14 09/15/14 09/15/14 0 A
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IR-13-00016-SHT-361-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+315
09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-362-A Inspection for sub grade level from sta.1+500 to sta.1+800 09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-363-A Inspection for casting blinding concrete from sta.7+180 to access road 09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-364-A Inspection for steel works for boundary wall foundation from sta.6+970 to sta.7+035 09/16/14 09/16/14 09/16/14 0 A

IR-13-00016-SHT-365-A Inspection for formwork & steel works for parapet wall of stair at sta.7+505 09/16/14 09/16/14 09/16/14 0 A

IR-13-00016-SHT-366-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+210 to st.7+220
09/17/14 09/17/14 09/17/14 0 C

IR-13-00016-SHT-366-B
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+210 to st.7+220
09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-367-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+220
09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-368-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-369-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

st.7+450 to st.7+485
09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-370-A
Inspection for safety measures for Shahera 8" network to start excavation & installation 8" 

pipeline from sta.0+400 to sta.1+240
09/17/14 09/17/14 09/17/14 0 C

IR-13-00016-SHT-370-B
Inspection for safety measures for Shahera 8" network to start excavation & installation 8" 

pipeline from sta.0+400 to sta.1+240
09/18/14 09/18/14 09/18/14 0 A

IR-13-00016-SHT-371-A Inspection for casting concrete  for boundary wall foundation from sta.6+970 to sta.7+035 09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-372-A Inspection for casting concrete for parapet wall of stair at sta.7+505 09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-373-A Inspection for steel works for retaining wall foundation from sta.7+180 to access road 09/21/14 09/21/14 09/21/14 0 A

IR-13-00016-SHT-374-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St. 8+950 to St. 9+027- Halhul site 30" main pipeline
09/21/14 09/21/14 09/21/14 0 C

IR-13-00016-SHT-374-B
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St. 8+950 to St. 9+027- Halhul site 30" main pipeline
09/22/14 09/22/14 09/22/14 0 A

IR-13-00016-SHT-375-A Inspection for steel works for boundary wall from Sta.7+036 to sta.7+023 LHS 09/21/14 09/21/14 09/21/14 0 A

IR-13-00016-SHT-376-A Inspection for location & safety of   Kharas junction Chamber at Sta.9+028 09/21/14 09/21/14 09/21/14 0 A

IR-13-00016-SHT-377-A Inspection for topping layer (20 cm thick) from sta.0+700 to 1+200. 09/21/14 09/22/14 09/22/14 1 C

IR-13-00016-SHT-378-A Inspection for casting concrete for retaining wall foundation from sta.7+180 to access road 09/22/14 09/22/14 09/22/14 0 A

IR-13-00016-SHT-379-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

st.7+450 to st.7+485
09/22/14 09/23/14 09/23/14 1 A

IR-13-00016-SHT-380-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/22/14 09/23/14 09/23/14 1 A102
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IR-13-00016-SHT-381-A Closeout of July 2014 Environmental Checklist.  09/23/14 09/23/14 09/24/14 1 C

IR-13-00016-SHT-382-A
Inspection for the field compaction test along Halhul work 30" main pipeline from St. 

8+950 to St. 8+720
09/23/14 09/23/14 09/23/14 0 C

IR-13-00016-SHT-382-B
Inspection for the field compaction test along Halhul work 30" main pipeline from St. 

8+850 to St. 8+720
09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-383-A Inspection for base course layer from sta.1+200 to sta.1+800 09/23/14 09/23/14 09/24/14 1 C

IR-13-00016-SHT-384-A Inspection for sub grade level & compaction from sta.1+800 to sta.2+060 09/23/14 09/23/14 09/23/14 0 A

IR-13-00016-SHT-385-A Inspection for excavation work of Kharas junction Chamber at sta.9+028 09/23/14 09/23/14 09/23/14 0 A

IR-13-00016-SHT-386-A Inspection for 30"  alignment main pipeline from sta.4+250 to 4+300 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-387-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

st.7+220 to st.7+310
09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-388-A Inspection for formwork works for boundary wall from Sta.7+036 to sta.7+023 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-389-A Inspection for casting concrete for boundary wall from Sta.7+036 to sta.7+023 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-390-A Inspection for steel works for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-391-A Inspection for formwork works for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-392-A Inspection for casting concrete for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-393-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.8+720 to sta.8+950 - Halhul site 30" main pipeline
09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-394-A Inspection for steel works for wall & foundation chamber - Kharas junction at Sta.9+028 09/25/14 09/27/14 09/27/14 2 A

IR-13-00016-SHT-395-A Inspection for casting concrete for foundation chamber- Kharas junction at Sta.9+028 09/25/14 09/27/14 09/27/14 2 A

IR-13-00016-SHT-396-A
Inspection for compaction test for the base course layer above the trench along 30" main 

pipeline - Halhul site from sta.8+720 to sta.8+580
09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-397-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+185 to st.7+220
09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-398-A
Inspection for the 5

th
 layer of selected material backfill behind the retaining wall from sta.7+220 to 

sta.7+315.
09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-399-A
Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick from 

sta.8+720 to sta.8+580- Halhul site 30" main pipeline
09/28/14 09/28/14 09/28/14 0 A

IR-13-00016-SHT-400-A Inspection for steel work for boundary wall from sta.6+984 to sta.6+990 RHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00016-SHT-401-A Inspection for steel work for retaining wall from sta.7+180 to access road 09/28/14 09/28/14 09/28/14 0 A

IR-13-00016-SHT-402-A Inspection for sub grade level & compaction from sta.2+140 to sta.2+340. 09/29/14 09/29/14 09/29/14 0 A

IR-13-00016-SHT-403-A
Inspection for preparation & 1st coat insulation for outer side before start 2nd coat - 

retaining wall foundation from sta.7+365 to access road at sta.7+196
09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-404-A
Inspection for compaction test for the base course layer above the trench along 30" main 

pipeline - halhul site from sta.8+580 to sta.8+515 & from sta.8+450 to sta.8+350.
09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-405-A Inspection for formwork for the wall of chamber- Kharas junction at Sta.9+028 09/30/14 09/30/14 09/30/14 0 A103
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IR-13-00016-SHT-406-A Inspection for casting concrete for the wall of chamber- Kharas junction at Sta.9+028 09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-407-A
Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - halhul 

site from sta.8+580 to sta.8+515 & from sta.8+450 to sta.8+350.
09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-408-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+185 to st.7+220
10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-409-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+315.
10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-410-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-411-A Inspection for formwork for boundary wall from sta. 6+984 to sta.6+990 RHS 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-412-A Inspection for formwork for retaining wall from sta.7+180 to access road 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-413-A Casting concrete for wall of retaining wall from sta.7+180 to access road 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-414-A
Inspection for  2nd coat insulation for outer side before start Backfill - retaining wall 

foundation from sta.7+365 to access road at sta.7+196
10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-415-A Inspection for steel fixing for slab of chamber- Kharas junction at sta.9+028 10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-416-A
Inspection for compaction test for base course layer above the trench along 8" shahera 

pipeline from sta.0+385 to sta.0+900.
10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-417-A
Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - 

Shahera pipeline from sta.0+385 to sta.0+900.
10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-418-A Inspection for steel works for boundary wall from sta. 7+000 to sta.7+008 RHS 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-419-A Inspection for formwork for boundary wall from sta.7+000 to 7+008 RHS 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-420-A
Inspection for casting concrete for boundary wall from sta. 6+984 to sta.6+990 & from 

sta.7+000 to sta.7+008 RHS
10/14/14 10/14/14 10/14/14 0 A

IR-13-00016-SHT-421-A Inspection for sub grade level & compaction from sta.2+060 to 2+140 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-422-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+185 to st.7+220
10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-423-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-424-A Inspection for steel works for boundary wall from sta.6+984 to sta.6+972 RHS 10/12/14 10/12/14 10/12/14 0 A

IR-13-00016-SHT-425-A
Inspection for preparation & 1st coat insulation for foundation, walls & roof slab of 

Kharas junction chamber before start 2nd coat at sta.9+028.
10/12/14 10/12/14 10/12/14 0 A

IR-13-00016-SHT-426-A Inspection for sub grade level & compaction from sta.2+340 to sta.2+600 10/12/14 10/12/14 10/13/14 1 A

IR-13-00016-SHT-427-A
Inspection for 2nd coat insulation works for foundation, walls & roof slab of Kharas 

junction before backfill at sta.9+028.
10/12/14 10/12/14 10/12/14 0 C
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IR-13-00016-SHT-428-A
Inspection for 8" alignment  pipeline at Alnabi Younis network from sta.0+150 to 

sta.0+300
10/13/14 10/13/14 10/13/14 0 C

IR-13-00016-SHT-429-A
Inspection for the 3nd layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-430-A
Inspection for the 7th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+315.
10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-431-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

st.7+185 to st.7+220
10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-432-A Inspection for formworks for boundary wall from sta.6+984 to sta.6+972 RHS 10/13/14 10/14/14 10/14/14 1 A

IR-13-00016-SHT-433-A
Inspection for field compaction test for base course layer above the trench along 8" 

pipeline from Sta.0+900 to 1+350
10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-434-A Inspection for casting concrete for boundary wall from sta.6+984 to sta.6+972 RHS 10/14/14 10/14/14 10/14/14 0 A

IR-13-00016-SHT-435-A Inspection for traffic plan & safety measure from Sta.2+780 to Sta.3+900 10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-436-A
Inspection for 30" alignment  pipeline at Biet Ummer main pipeline  from sta.2+780 to 

sta.3+100
10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-437-A
Inspection for holding RT test by Morex for the fabricated elbows in the storage yard -No 

of Joints to be tested 20
10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-438-A Inspection for the precast chamber at Aladasi factory 10/15/14 10/18/14 10/19/14 4 A

IR-13-00016-SHT-439-B Inspection for coordinates of edge of the wall from sta.4+345 to sta.4+365 RHS 10/25/2014 10/25/2014 10/25/2014 0 A

IR-13-00016-SHT-440-A
Inspection for the 8th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+295.
10/16/14 10/16/14 10/16/14 0 A

IR-13-00016-SHT-441-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/16/14 10/16/14 10/16/14 0 A

IR-13-00016-SHT-442-A Inspection for sub grade level & compaction from sta.2+600 to 2+660 10/20/14 10/20/14 10/21/14 1 A

IR-13-00016-SHT-443-A Inspection for base course level & compaction from sta.1+800 to sta.2+300 10/20/14 10/20/14 10/21/14 1 C

IR-13-00016-SHT-443-B Inspection for base course level  from sta.1+800 to sta.2+300. 10/26/14 10/26/14 10/26/14 0 B

IR-13-00016-SHT-444-A Inspection for sub grade level & compaction from sta.4+290 to sta.4+500 10/20/14 10/20/14 10/21/14 1 C

IR-13-00016-SHT-444-B Inspection for sub grade level & compaction from sta.4+290 to sta.4+420 10/25/14 10/25/14 10/25/14 0 A

IR-13-00016-SHT-445-A Inspection for  6" Alaroub network location of manhole for W.O at sta.0+544.58 10/20/14 10/21/14 10/21/14 1 C

IR-13-00016-SHT-445-B Inspection for  6" Alaroub network location of manhole for W.O at sta.0+544.58 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-446-A Inspection for base course level & compaction from sta.2+300 to sta.2+600 10/21/14 10/21/14 10/21/14 0 C

IR-13-00016-SHT-446-A Inspection for base course level from sta.2+300 to sta.2+600. 10/26/14 10/26/14 10/26/14 0 B

IR-13-00016-SHT-447-A Mill certificate for 30" pipeline 10/22/14 10/22/14 10/22/14 0 A

IR-13-00016-SHT-448-A
Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - 

Shahera pipeline from sta.0+900 to sta.1+314.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-449-A
Inspection for the 8th layer of selected material backfill behind the retaining wall from 

sta.7+295 to sta.7+315.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-450-A
Inspection for excavation for foundation of chamber at sta.1+280 ready for casting 

blinding concrete 
10/23/14 10/23/14 10/23/14 0 A105
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IR-13-00016-SHT-451-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+450 to sta.7+485.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-452-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-453-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

sta.7+185 to sta.7+220.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-454-A
Inspection for the 9th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+295.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-455-A
Inspection for the 10th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+295.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-456-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+185 to sta.7+220.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-457-A Inspection for casting blinding concrete for chamber at sta.1+280 10/25/14 10/25/14 10/25/14 0 A

IR-13-00016-SHT-458-A
Inspection for 30'' Beit Ummar Location of Manhole for : 30'' A.R.V at Sta.0+743 , 30'' 

A.R.V at Sta.1+942 & 30'' W.O at Sta.0+620.
10/26/14 10/26/14 10/26/14 0 A

IR-13-00016-SHT-459-A Inspection for Traffic plan & safety measure from Sta.3+100 to Sta.3+400 10/27/14 10/27/14 10/28/14 1 A

IR-13-00016-SHT-460-A
Inspection for 30" alignment pipeline at Biet Ummer main pipeline from Sta.3+100 to 

Sta.3+400
10/27/14 10/27/14 10/27/14 0 A

IR-13-00016-SHT-461-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-462-A
Inspection for the 9th layer of selected material backfill behind the retaining wall from 

sta.7+295 to sta.7+315.
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-463-A
Inspection for the 7th layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-464-A
Inspection for the 7th layer of selected material backfill behind the retaining wall from 

sta.7+450 to sta.7+485.
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-465-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-466-A
Inspection for excavation for retaining wall foundation before casting blinding concrete 

from sta.4+345 to sta.4+365. 
10/29/14 10/29/14 10/29/14 0 A

IR-13-00016-SHT-467-A Inspection for sug grade level & compaction from sta.4+460 to sta.4+620 10/30/14 10/30/14 10/30/14 0 A

IR-13-00016-SHT-468-A Inspection for steel works for foundation of chamber at sta.1+280. 10/30/14 10/30/14 10/30/14 0 C

IR-13-00016-SHT-468-B Inspection for steel works for foundation of chamber at sta.1+280. 11/01/14 11/01/14 11/01/14 0 A

IR-13-00016-SHT-469-A Inspection for casting concrete for foundation of chamber at sta.1+280. 11/01/14 11/01/14 11/01/14 0 A

IR-13-00016-SHT-470-A Inspection for casting blinding concrete- Retaining wall from sta.4+345 to sta.4+365 11/01/14 11/01/14 11/01/14 0 A

IR-13-00016-SHT-471-A
Inspection for safety measures for A.R.V chambers, before start excavation - A.R.V at 

sta.0+743 & A.R.V at sta.1+942.
11/02/14 11/02/14 11/02/14 0 C

IR-13-00016-SHT-471-B
Inspection for safety measures for A.R.V chambers, before start excavation - A.R.V at 

sta.0+743 & A.R.V at sta.1+942.
11/05/14 11/05/14 11/05/14 0 A106
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IR-13-00016-SHT-472-A Inspection for excavation for A.R.V chambers: A.R.V at sta.0+743 & A.R.V at sta.1+942. 11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-473-A Inspection for steel works for Retaining wall foundation from sta.4+345 to sta.4+365 RHS 11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-474-A Casting for precast concrete chambers at Aladasi Factory in Ramallah. 11/05/14 11/06/14 11/06/14 1 A

IR-13-00016-SHT-475-A
Inspection for casting concrete for Retaining wall foundation from sta.4+345 to sta.4+365 

RHS
11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-476-A Inspection for casting concrete for A.R.V chamber at sta.1+942. 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-477-A Inspection for Location of Manhole for : W.O at sta.1+555.16 & W.O at sta.2+230 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-478-A
Inspection for insulation works 1st layer for precast manholes: W.O at sta.0+620 & W.O at 

sta. 1+555.16.
11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-479-A Inspection for steel works for walls of chamber at sta.1+280 11/8/2014 11/8/2014 11/8/2014 0 A

IR-13-00016-SHT-480-A Inspection for location of main connection chamber at sta.0+020 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-481-A Inspection for steel works for walls of chamber at sta.1+942. 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-482-A
Inspection for safety measures for main connection chamber, before start excavation - at 

sta.0+020
11/09/14 11/09/14 11/09/14 0 C

IR-13-00016-SHT-482-B
Inspection for safety measures for main connection chamber, before start excavation - at 

sta.0+020
11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-483-A Inspection for sub grade level and compaction from sta.5+640 to sta.5+820. 11/09/14 11/09/14 11/10/14 1 A

IR-13-00016-SHT-484-A
Inspection for 30’’ pipe manufacturing process and review (Check testing) - METCO 

Factory
11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-485-A
Inspection for excavation works for W.O Chambers: W.O at sta. 0+620 & W.O at 

sta.1+555.16
11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-486-A
Inspection for field compaction test for base course layer above the trench along 8" 

pipeline from sta.0+134 to sta.0+621.
11/11/14 11/11/14 11/11/14 0 A

IR-13-00016-SHT-487-A Inspection for excavation for main connection chamber at sta.0+020. 11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-488-A Inspection for steel works for wall of retaining wall from sta.4+345 to sta.4+365 RHS. 11/11/14 11/11/14 11/11/14 0 A

IR-13-00016-SHT-489-A Inspection for location of manhole for A.R.V 6" at sta.2+778.97 11/11/14 11/11/14 11/11/14 0 A

IR-13-00016-SHT-490-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.0+134 to sta.0+621.
11/12/14 11/12/14 11/12/14 0 A

IR-13-00016-SHT-491-A Inspection for excavation for A.R.V chamber at sta.0+743 11/12/14 11/12/14 11/12/14 0 A

IR-13-00016-SHT-492-A
Inspection for field compaction test for base course layer above the trench along 30"  main 

pipeline from sta.2+780 to sta.3+000.
11/12/14 11/12/14 11/12/14 0 A

IR-13-00016-SHT-493-A Inspection for steel for A.R.V chamber  at sta.0+743 11/12/14 11/13/14 11/13/14 1 A

IR-13-00016-SHT-494-A
Inspection for formwork for wall of retaining wall before casting concrete from sta.4+345 

to sta.4+365 RHS.
11/12/14 11/13/14 11/13/14 1 A

IR-13-00016-SHT-495-A Inspection for insulation works 2nd layer for precast manhole: W.O at sta. 1+555.16. 11/13/14 11/13/14 11/13/14 0 C

IR-13-00016-SHT-496-A Inspection for casting concrete for foundation of chamber at sta.0+743 11/13/14 11/13/14 11/13/14 0 A

IR-13-00016-SHT-497-A Inspection for excavation works for W.O Chamber at sta. 0+620 11/13/14 11/13/14 11/13/14 0 C107
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IR-13-00016-SHT-498-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.2+780 to sta.2+905.
11/13/14 11/13/14 11/13/14 0 A

IR-13-00016-SHT-499-A Inspection for  excavation works for W.O chamber at sta.0+544.58 11/13/14 11/13/14 11/13/14 0 C

IR-13-00016-SHT-499-B Inspection for  excavation works for W.O chamber at sta.0+544.58 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-500-A
Inspection for casting concrete for Retaining wall of retaining wall from sta.4+345 to 

sta.4+365 RHS
11/15/14 11/15/14 11/15/14 0 A

IR-13-00016-SHT-501-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.2+905 to sta.3+030.
11/15/14 11/15/14 11/15/14 0 A

IR-13-00016-SHT-502-A
Inspection for safety measures  for main connection chamber before start excavation at 

sta.2+780
11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-503-A Inspection for formwork for walls of chamber at sta.1+942. 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-504-A Inspection for  excavation works for W.O chamber at sta.0+537 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-505-A Inspection for casting concrete for wall of chamber at sta.1+942 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-506-A Inspection for steel work for foundation of main connection chamber at sta.0+020. 11/17/14 11/17/14 11/17/14 0 A

IR-13-00016-SHT-507-A Inspection for casting concrete for foundation of main connection chamber at sta.0+020 11/17/14 11/17/14 11/17/14 0 A

IR-13-00016-SHT-508-A Inspection for mockup of stone wall at sta.4+500 RHS 11/18/14 11/18/14 11/18/14 0 C

IR-13-00016-SHT-509-A Inspection for excavation work for W.O chamber at sta.2+230 11/18/14 11/18/14 11/18/14 0 A

IR-13-00016-SHT-510-A Inspection for insulation work 1st layer for precast manhole: W.O at sta.2+230 11/18/14 11/18/14 11/18/14 0 A

IR-13-00016-SHT-511-A Inspection for steel fixing for slab of chamber at sta.1+942 11/19/14 11/19/14 11/20/14 1 C

IR-13-00016-SHT-511-B Inspection for steel fixing for slab of chamber at sta.1+942 11/23/14 11/23/14 11/23/14 0 A

IR-13-00016-SHT-512-A Inspection for steel work for wall of main connection chamber at sta.0+020 11/19/14 11/19/14 11/20/14 1 C

IR-13-00016-SHT-512-B Inspection for steel work for wall of main connection chamber at sta.0+020 11/25/14 11/25/14 11/25/14 0 A

IR-13-00016-SHT-513-A Inspection for location for 4" G.V chamber at sta.0+710 11/23/14 11/23/14 11/23/14 0 A

IR-13-00016-SHT-514-A Inspection for coordinates of edge of the wall from sta.3+227 to sta.3+275 RHS 11/23/14 11/23/14 11/23/14 0 C

IR-13-00016-SHT-514-B
Inspection for coordinates of edge of the wall from sta.3+227 to sta.3+275 RHS after 

excavation
12/08/14 12/08/14 12/09/14 1 A

IR-13-00016-SHT-515-A Inspection for casting concrete for slab of chamber at sta. 1+942. 11/23/14 11/23/14 11/23/14 0 A

IR-13-00016-SHT-516-A Inspection for location for 6" G.V connection chamber at sta.0+586 11/25/14 11/25/14 11/25/14 0 A

IR-13-00016-SHT-517-A Inspection for formwork for walls of chamber at sta.1+280 11/25/14 11/25/14 11/25/14 0 C

IR-13-00016-SHT-517-B Inspection for formwork for walls of chamber at sta.1+280 12/06/14 12/06/14 12/06/14 0 A

IR-13-00016-SHT-518-A Inspection for excavation for 6" G.V  connection (MD-09) chamber at sta.0+586 11/25/14 11/25/14 11/25/14 0 A

IR-13-00016-SHT-519-A Inspection for excavation for A.R.V 6" chamber at sta.2+780 11/25/14 11/25/14 11/25/14 0 C

IR-13-00016-SHT-519-B Inspection for excavation for A.R.V 6" chamber at sta.2+780 12/01/14 12/01/14 12/01/14 0 A

IR-13-00016-SHT-520-A Inspection for alignment for 30" main pipeline from Sta.3+900 to 4+200 11/27/14 11/27/14 11/27/14 0 C

IR-13-00016-SHT-521-A Inspection for steel works for wall of A.R.V chamber at sta.0+743 11/27/14 11/27/14 11/27/14 0 A

IR-13-00016-SHT-522-A Inspection for preparation & insulation work 1st layer for A.R.V at sta.1+942 11/29/14 11/29/14 11/29/14 0 C

IR-13-00016-SHT-522-B Inspection for preparation & insulation work 1st layer for A.R.V at sta.1+942 11/30/14 11/30/14 11/30/14 0 A

IR-13-00016-SHT-523-A Inspection for casting concrete for wall of A.R.V chamber at sta.0+743 11/29/14 11/29/14 11/29/14 0 A

IR-13-00016-SHT-524-A Inspection for location for 6" A.R.V chamber (C-905A) at sta.3+303 11/30/14 11/30/14 11/30/14 0 A108
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IR-13-00016-SHT-525-A Inspection for location for 10" connection chamber (MD-03) at sta.3+485 11/30/14 11/30/14 11/30/14 0 A

IR-13-00016-SHT-526-A Inspection for location for 2 G.V chamber (C-907) at sta.3+490 11/30/14 11/30/14 11/30/14 0 A

IR-13-00016-SHT-527-A Inspection for safety measures for retaining wall from sta.3+226.97 to sta.3+295 RHS 11/30/14 11/30/14 11/30/14 0 C

IR-13-00016-SHT-527-B Inspection for safety measures for retaining wall from sta.3+226.97 to sta.3+295 RHS 12/06/14 12/06/14 12/06/14 0 C

IR-13-00016-SHT-528-A
Inspection for preparation & insulation work 1st layer for retaining wall before start 2nd 

layer from sta.4+345 to sta.4+365.
11/30/14 11/30/14 11/30/14 0 C

IR-13-00016-SHT-528-B
Inspection for preparation & insulation work 1st layer for retaining wall before start 2nd 

layer from sta.4+345 to sta.4+365.
12/03/14 12/03/14 12/03/14 0 A

IR-13-00016-SHT-529-A
Inspection for alignment for 30" main pipeline at Beit Ummer site before start excavation 

from Sta.3+780 to 3+900
11/30/14 11/30/14 11/30/14 0 C

IR-13-00016-SHT-530-A Inspection for formwork for wall of main connection chamber before casting at sta.0+020 12/01/14 12/01/14 12/01/14 0 C

IR-13-00016-SHT-530-B Inspection for formwork for wall of main connection chamber before casting at sta.0+020 12/02/14 12/02/14 12/02/14 0 A

IR-13-00016-SHT-531-A
Inspection for steel work for foundation of A.R.V 6" chamber (C-905A) before casting 

concrete at sta.2+782.
12/01/14 12/01/14 12/01/14 0 C

IR-13-00016-SHT-531-B
Inspection for steel work for foundation of A.R.V 6" chamber (C-905A) before casting 

concrete at sta.2+782.
12/02/14 12/02/14 12/02/14 0 A

IR-13-00016-SHT-532-A Inspection for base course level & compaction from sta.5+640 to sta.5+820 12/01/14 12/02/14 12/02/14 1 C

IR-13-00016-SHT-533-A Inspection for location for 8” “connection chamber (MD-03) at sta.2+781 12/01/14 12/01/14 12/01/14 0 A

IR-13-00016-SHT-534-A Inspection for casting concrete for wall of main connection chamber at sta.0+020 12/02/14 12/02/14 12/02/14 0 A

IR-13-00016-SHT-535-A Inspection for casting concrete for base slab of A.R.V 6" chamber (C-905A) at sta.2+782. 12/02/14 12/02/14 12/02/14 0 A

IR-13-00016-SHT-536-A
Inspection for traffic plan & safety measure before start construction from Sta.3+900 to 

Sta.4+270
12/02/14 12/02/14 12/02/14 0 C

IR-13-00016-SHT-537-A Inspection for excavation work for 4" G.V chamber at sta.0+710 12/03/14 12/03/14 12/03/14 0 A

IR-13-00016-SHT-538-A Inspection for steel work for wall of A.R.V 6" chamber (C-905A) at sta.2+782. 12/03/14 12/03/14 12/03/14 0 A

IR-13-00016-SHT-539-A
Inspection for steel works for roof slab of A.R.V chamber before casting concrete at 

sta.0+743
12/03/14 12/03/14 12/03/14 0 A

IR-13-00016-SHT-540-A
Inspection for preparation & insulation work 2nd layer for retaining wall before start 

backfill from sta.4+345 to sta.4+365.
12/04/14 12/04/14 12/04/14 0 A

IR-13-00016-SHT-541-A
Inspection for Safety measure for connection chamber before start excavation (MD--03) at 

sta.3+485 & 2 G.V chamber (C-907) at sta.3+490
12/04/14 12/04/14 12/04/14 0 C

IR-13-00016-SHT-541-B
Inspection for Safety measure for connection chamber before start excavation (MD--03) at 

sta.3+485 & 2 G.V chamber (C-907) at sta.3+490
12/08/14 12/08/14 12/08/14 0 C

IR-13-00016-SHT-541-C
Inspection for Safety measure for connection chamber before start excavation (MD--03) at 

sta.3+485 & 2 G.V chamber (C-907) at sta.3+490
12/14/14 12/14/14 12/14/14 0 A109
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IR-13-00016-SHT-542-A
Inspection for formwork for wall of A.R.V 6" chamber (C-905A) before casting concrete 

at sta.2+782.
12/08/14 12/08/14 12/08/14 0 A

IR-13-00016-SHT-543-A Inspection for casting concrete for walls of chamber at sta.1+280 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-544-A Inspection for location for 3” A.R.V chamber (C-905A) at sta.3+743 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-545-A Inspection for location for 4” connection chamber (MD-09) at sta.1+214 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-546-A Inspection for location for 8” W.O chamber (C-903) at sta.2+858 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-547-A Inspection for location for 6” A.R.V chamber (C-905A) at sta.3+745 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-548-A Inspection for casting concrete for wall of A.R.V 6" chamber (C-905A) at sta.2+782. 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-549-A Inspection for excavation for 10" A.R.V chamber (C-905A) at sta.5+607 12/14/14 12/14/14 12/14/14 0 C

IR-13-00016-SHT-549-B Inspection for excavation for 10" A.R.V chamber (C-905A) at sta.5+607 12/24/14 12/24/14 12/24/14 0 A

IR-13-00016-SHT-550-A Inspection for excavation for retaining wall from sta.7+375 to sta.7+390 12/08/14 12/08/14 12/08/14 0 A

IR-13-00016-SHT-551-A
Inspection for casting blinding concrete for the connection chamber foundation (MD--03) 

at sta.3+485
12/14/14 12/14/14 12/14/14 0 A

IR-13-00016-SHT-552-A Inspection for casting blinding concrete -Retaining wall from sta.7+375 to sta.7+390 12/09/14 12/09/14 12/09/14 0 A

IR-13-00016-SHT-553-A
Inspection for excavation of the retaining wall foundation before blind concrete  from 

sta.3+227 to sta.3+275 RHS
12/09/14 12/09/14 12/09/14 0 A

IR-13-00016-SHT-554-A
Inspection for preparation & insulation work for A.R.V chamber before start 2nd layer at 

sta.0+743.
12/10/14 12/10/14 12/10/14 0 A

IR-13-00016-SHT-555-A
Inspection for steel for roof slab of A.R.V 6" chamber (C-905A) before casting concrete at 

sta.2+782.
12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-556-A
Inspection for steel work for roof slab of main connection chamber before casting concrete 

at sta.0+020
12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-557-A Inspection for casting concrete for roof slab of A.R.V 6" chamber (C-905A) at sta.2+782. 12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-558-A Inspection for casting concrete for roof slab of main connection chamber  at sta.0+020 12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-559-A
Inspection  for casting blinding concrete for the wall foundation from sta.3+234 to 

sta.3+255
12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-560-A Inspection for Safety measure for 8” “connection chamber (MD-03)  at sta.2+781 12/14/14 12/14/14 12/14/14 0 A

IR-13-00016-SHT-561-A
Inspection for excavation work for 8" connection chamber (MD-09) before blinding at 

sta.2+781.
12/14/14 12/14/14 12/14/14 0 A

IR-13-00016-SHT-562-A Inspection for Safety measure for 6” A.R.V chamber (C-905A)  at sta.3+303 12/15/14 12/15/14 12/15/14 0 C

IR-13-00016-SHT-562-B Inspection for Safety measure for 6” A.R.V chamber (C-905A)  at sta.3+303 12/22/14 12/22/14 12/22/14 0 A

IR-13-00016-SHT-563-A
Inspection for casting blinding concrete for the connection chamber foundation (MD--

09)at sta.2+781
12/15/14 12/15/14 12/15/14 0 A

IR-13-00016-SHT-564-A
Inspection for casting blinding concrete for the connection chamber foundation (MD--03) 

at sta.3+485
12/15/14 12/15/14 12/15/14 0 A
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IR-13-00016-SHT-565-A Inspection for steel work for the retaining wall foundation from sta.3+234 to sta.3+255 12/16/14 12/16/14 12/16/14 0 A

IR-13-00016-SHT-566-A
Inspection for casting concrete for the retaining wall foundation from sta.3+234 to 

sta.3+255
12/16/14 12/16/14 12/16/14 0 A

IR-13-00016-SHT-567-A Inspection for steel work for the retaining wall foundation from sta.7+375 to sta.7+390 12/17/14 12/17/14 12/17/14 0 A

IR-13-00016-SHT-568-A
Inspection for casting concrete for the retaining wall foundation from sta.7+375 to 

sta.7+390
12/17/14 12/17/14 12/17/14 0 A

IR-13-00016-SHT-569-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick 

from sta.3+780 to sta.3+900 
12/17/14 12/17/14 12/17/14 0 B

IR-13-00016-SHT-570-A Inspection for steel work  for the connection chamber foundation (MD--09) at sta.2+781 12/18/14 12/18/14 12/18/14 0 A

IR-13-00016-SHT-571-A Inspection for Welders Qualification Test in Storage Yard 12/21/14 12/21/14 12/21/14 0 C

IR-13-00016-SHT-572-A
Inspection for steel work for the Beit Ummer connection chamber foundation (MD--03) at 

sta.3+485
12/21/14 12/21/14 12/21/14 0 A

IR-13-00016-SHT-573-A
Inspection  for casting blinding concrete for the wall foundation from sta.3+255 to 

sta.3+275
12/21/14 12/21/14 12/21/14 0 A

IR-13-00016-SHT-574-A Inspection for Steel work for  2 G.V chamber (C-907) at sta.3+490 12/22/14 12/22/14 12/22/14 0 A

IR-13-00016-SHT-575-A
Inspection for casting concrete for the Beit Ummer connection chamber foundation (MD--

03) at sta.3+485 & 2 G.V chamber (C-907) at sta.3+490
12/22/14 12/22/14 12/22/14 0 A

IR-13-00016-SHT-576-A Inspection for excavation for 6" A.R.V chamber (C-905A) at sta.3+303 12/22/14 12/22/14 12/22/14 0 A

IR-13-00016-SHT-577-A Inspection for Safety measure traffic plan for 4” pipeline from sta.0+000 to sta.0+790 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-578-A Inspection for excavation for 6" A.R.V chamber (C-905A) at sta.3+745 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-579-A Inspection for excavation for 3" A.R.V chamber (C-905A) at sta.3+743 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-580-A Inspection for steel work for 6" A.R.V chamber (C-905A) at sta.3+303 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-581-A
Inspection for casting concrete for the connection chamber foundation (MD--09) at 

sta.2+781
12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-582-A Inspection for casting concrete for 6" A.R.V chamber (C-905A) at sta.3+303 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-583-A Inspection  for Steel work  for wall of retaining wall from sta 3+234 to sta.3+244 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-584-A Inspection for steel work for wall of the retaining wall  from sta.7+375 to sta.7+390 12/24/14 12/24/14 12/24/14 0 A

IR-13-00016-SHT-585-A Inspection for sub grade level and compaction from sta.5+900 to sta.5+120. 12/24/14 12/24/14 12/24/14 0 A

IR-13-00016-SHT-586-A Inspection for the Mill Certificate & Inspection Certificate for 12" steel pipe 12/27/14 12'/27/2014 12/27/14 0 A

IR-13-00016-SHT-587-A Inspection for sub grade level and compaction from sta.5+300 to sta.5+560. 12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-588-A
Inspection for the field compaction test along 6" Al Nabi Younis network from sta.0+080 

to sta.0+500 
12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-589-A Inspection for formwork for wall of the retaining wall  from sta.7+375 to sta.7+390 12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-590-A
Inspection  for casting concrete for the retaining wall foundation from sta.3+255 to 

sta.3+275
12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-591-A Inspection  for casting concrete for wall of retaining wall from sta 3+234 to sta.3+244 12/27/14 12/27/14 12/27/14 0 A111
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IR-13-00016-SHT-592-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-593-A Inspection for the Mill Certificate & Inspection Certificate for 24" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-594-A Inspection for the Mill Certificate & Inspection Certificate for 20" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-595-A Inspection for the Mill Certificate & Inspection Certificate for 16" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-596-A Inspection for the Mill Certificate & Inspection Certificate for 8" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-597-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick 

from sta.0+080 to sta.0+500
12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-598-A Inspection for formwork for wall of  2 G.V chamber (C-907) at sta.3+490 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-599-A Inspection for location for 2"A.R.V chamber (C-905A) at sta.4+082 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-600-A Inspection for Safety measure for retaining wall from Sta.3+380 to Sta.3+464.92 RHS 12/28/14 12/28/14 12/29/14 1 A

IR-13-00016-SHT-601-A Inspection for the Mill Certificate & Inspection Certificate for 10" steel pipe 12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-602-A Inspection for Safety measure for retaining wall from Sta.4+422 to Sta.4+440 12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-603-A
Inspection for the field compaction test along 6" Al Nabi Younis network from sta.0+500 

to sta.0+800 
12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-604-A Inspection for casting concrete for wall of 2 G.V chamber (C-907) at sta.3+490 12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-605-A Inspection for casting concrete for wall of retaining wall from sta.7+375 to sta.7+390. 12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-606-A Inspection for sub grade level and compaction from sta.4+120 to sta.4+270. 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-607-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick 

from sta.0+500 to sta.0+800
12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-608-A Inspection for steel work for walls of 6" A.R.V chamber (C-905A) at sta.3+303 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-609-A Inspection for excavation for retaining wall from Sta.4+422 to Sta.4+440 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-610-A Inspection for formwork for walls of 6" A.R.V chamber (C-905A) at sta.3+303 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-611-A
Inspection for formwork for blinding of retaining wall before casting concrete from 

Sta.4+422 to Sta.4+440
12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-612-A Inspection for casting concrete for walls of 6" A.R.V chamber (C-905A) at sta.3+303 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-613-A Inspection for casting blinding concrete for retaining wall  from Sta.4+422 to Sta.4+440 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-614-A Inspection for sub grade level and compaction from sta.3+580 to sta.3+780. 12/31/14 12/31/14 12/31/14 0 A

IR-13-00016-SHT-615-A Inspection for Safety measure for 10" W.O chamber at sta.2+857 12/31/14 12/31/14 12/31/14 0 C

IR-13-00016-SHT-616-A Inspection for safety measure for 10 " W.O chamber at sta.4+593 12/31/14 12/31/14 12/31/14 0 A

IR-13-00016-SHT-617-A Inspection for casting concrete for wall of retaining wall from sta.3+245 to sta.3+255 12/31/14 12/31/14 12/31/14 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 112
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SUB-13-00016-SHT-001-A Schedule for Pre Construction Submittals & Mobilization SHT P 11/10/13 12/10/13 11/20/13 10 E

SUB-13-00016-SHT-002-A Bank Guarantee SHT P 11/10/13 12/10/13 11/19/13 9 E

SUB-13-00016-SHT-003-A Field Offices Furniture and Equipment Plan SHT P 11/13/13 12/13/13 11/20/13 7 C

SUB-13-00016-SHT-003-B Field Offices Furniture and Equipment Plan SHT P 11/26/13 12/26/13 12/01/13 5 B

SUB-13-00016-SHT-004-A CMC Field Office Location and Layout -Primary Office (Halhul) SHT P 11/13/13 12/13/13 11/27/13 14 B

SUB-13-00016-SHT-005-A Scheduling Qualification Submittal SHT P 11/17/13 12/17/13 11/20/13 3 A

SUB-13-00016-SHT-006-A Temporary and Permanent Signs Plan SHT P 11/17/13 12/17/13 11/19/13 2 B

SUB-13-00016-SHT-007-A 60-Day Plan of Operation SHT P 11/17/13 12/17/13 11/27/13 10 B

SUB-13-00016-SHT-008-A Project Overview Bar Chart and Master Plan SHT P 11/17/13 12/17/13 11/27/13 10 B

SUB-13-00016-SHT-009-A Submittal Schedule SHT P 11/17/13 12/17/13 12/04/13 17 C

SUB-13-00016-SHT-009-B Submittal Schedule SHT P 12/22/13 01/21/14 12/31/13 9 C

SUB-13-00016-SHT-009-C Submittal Schedule SHT P 01/14/14 02/13/14 01/16/14 2 B

SUB-13-00016-SHT-010-A Testing Labs SHT P 11/20/13 12/20/13 12/01/13 11 B

SUB-13-00016-SHT-011-A Survey Plan from Sta.0+000 to Sta.2+700 SHT P 11/21/13 12/21/13 12/03/13 12 C

SUB-13-00016-SHT-011-B Survey Plan from Sta.0+000 to Sta.2+700 SHT P 02/03/14 03/05/14 02/09/14 6 B

SUB-13-00016-SHT-012-A Coordination with Local Authorities Plan and Lists of Permits and Licenses SHT P 11/26/13 12/26/13 12/01/13 5 B

SUB-13-00016-SHT-013-A Cat Eyes-Iriflix Ltd.-item No.5.02.b SHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00016-SHT-014-A
High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 

T/A Ennis-item No. 5.02-a
SHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00016-SHT-015-A
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 

mm and 50 mm pipes-AVROT Industries Ltd.-item No.D2- 2.1
SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-015-B
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 

mm and 50 mm pipes-AVROT Industries Ltd.-item No.D2- 2.1
SHT M 01/21/14 02/20/14 01/23/14 2 E

SUB-13-00016-SHT-016-A
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 

mm and 50 mm pipes-Borursan Mannesmann Co-item No.D2- 2.1
SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-016-B
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 

mm and 50 mm pipes-Borursan Mannesmann Co-item No.D2- 2.1
SHT M 01/21/14 02/20/14 01/23/14 2 E

SUB-13-00016-SHT-017-A
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 

mm and 50 mm pipes-Middle East Tube Company Ltd.
SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-017-B
Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm, and 75 mm  

pipes-Middle East Tube Company Ltd.
SHT M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00016-SHT-018-A
Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 

50 mm pipes-Future Iron Pipes-item No.D2- 2.1
SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-018-B
Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 

50 mm pipes-Future Iron Pipes-item No.D2- 2.1
SHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00016-SHT-019-A
Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 

SUB-13-00016-SHT-003-B )
SHT P 12/02/13 01/01/14 12/03/13 1 A
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SUB-13-00016-SHT-020-A Construction Schedule SHT P 12/03/13 01/02/14 12/30/13 27 C

SUB-13-00016-SHT-020-B Original CPM Construction Schedule SHT P 01/14/14 02/13/14 01/26/14 12 C

SUB-13-00016-SHT-020-C Original CPM Construction Schedule SHT P 03/05/14 04/04/14 03/11/14 6 A

SUB-13-00016-SHT-021-A Butterfly Valve-Raphael/ PN 16-items No. 4.3.1 ,4.2.5,4.26 and 4.62 SHT M 12/04/13 01/03/14 12/18/13 14 C

SUB-13-00016-SHT-021-B Butterfly Valve-Raphael/ PN 16-items No. 4.3.1 ,4.2.5,4.2.6 and 4.6.2 SHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00016-SHT-022-A
Gate Valves -Raphael -TRL-items No. 4.1.1,2,3,4 / items No.  4.2.1,2,3,4,5,8 

/items No. 4.4.1,2,3,4,5,6,7 / items No. 4.6.3,4,5 
SHT M 12/04/13 01/03/14 12/18/13 14 C

SUB-13-00016-SHT-022-B
Gate Valves -Raphael -TRL-items No. 4.1.1,2,3,4 / items No.  4.2.1,2,3,4,5,8 

/items No. 4.4.1,2,3,4,5,6,7 / items No. 4.6.3,4,5 
SHT M 12/25/13 01/24/14 01/02/14 8 C

SUB-13-00016-SHT-022-C
Gate Valves Raphael Valves Industries- TMS-items No. 4.1.1,2,3,4 / items No.  

4.2.1,2,3,4,5,8 /items No. 4.4.1,2,3,4,5,6 / items No. 4.6..1,2,3,4 
SHT M 01/16/14 02/15/14 01/26/14 10 B

SUB-13-00016-SHT-023-A Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 12/04/13 01/03/14 12/18/13 14 C

SUB-13-00016-SHT-023-B Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00016-SHT-023-C Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 01/21/14 02/20/14 01/30/14 9 B

SUB-13-00016-SHT-024-A
Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,4,5,6,7and 8 / 

items No.  4.4.5,6 and 7  
SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-024-B
Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,4,5,6,7and 8 / 

items No.  4.4.5,6 and 7  
SHT M 12/29/13 01/28/14 12/31/13 2 C

SUB-13-00016-SHT-024-C
Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,5,6,7and 8 / items 

No.  4.4.5,6 and 7  
SHT M 01/20/14 02/19/14 01/30/14 10 B

SUB-13-00016-SHT-025-A Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-025-B Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00016-SHT-025-C Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 01/20/14 02/19/14 01/30/14 10 B

SUB-13-00016-SHT-026-A Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-026-B Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 12/29/13 01/28/14 12/31/13 2 C

SUB-13-00016-SHT-026-C Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 01/20/14 02/19/14 01/30/14 10 C

SUB-13-00016-SHT-026-D Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 04/13/14 05/13/14 04/14/14 1 B

SUB-13-00016-SHT-027-A
Dismantling Joint -UNIJOINT-PN 16-25-items No.4.1.1,2,3,4 -items No. 

4.4.1,2,3,4,5,6,7 and items No. 4.6.1,2,3,4,5
SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-027-B
Dismantling Joint -UNIJOINT-PN 16-25-items No.4.1.1,2,3,4 -items No. 

4.4.1,2,3,4,5,6,7 and items No. 4.6.1,2,3,4,5
SHT M 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00016-SHT-028-A Survey Plan from Sta.2+700 to Sta.6+000 SHT P 12/19/13 01/18/14 12/31/13 12 B

SUB-13-00016-SHT-029-A Survey Plan from Sta.6+000 to Sta.7+650 SHT P 12/19/13 01/18/14 12/31/13 12 B

SUB-13-00016-SHT-030-A Ball Valves /Tyco /BOQ item No. 4.2.4, 4.2.5, 4.2.6, 4.2.7, 4.2.8 SHT M 12/19/13 01/18/14 12/31/13 12 C

SUB-13-00016-SHT-030-B Ball Valves /Tyco /BOQ item No. 4.2.4, 4.2.5, 4.2.6, 4.2.7, 4.2.8 SHT M 01/14/14 02/13/14 01/16/14 2 B

SUB-13-00016-SHT-031-A Check Valve_ DN600 PN16-A.R.I_ item No. 4.2.6 SHT M 12/19/13 01/18/14 12/30/13 11 C

SUB-13-00016-SHT-031-B Check Valve_ DN600 PN16-A.R.I_ item No. 4.2.6 SHT M 04/15/14 05/15/14 04/17/14 2 B

SUB-13-00016-SHT-032-A Flow Control Valve_ BERMAD_ items 4.2.2,3,4 &5 SHT M 12/19/13 01/18/14 12/31/13 12 C115
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SUB-13-00016-SHT-032-B Flow Control Valve_ BERMAD_ items 4.2.2,3,4 &5 SHT M 02/09/14 03/11/14 02/16/14 7 B

SUB-13-00016-SHT-033-A Pressure Relief Valve_ BERMAD_ items 4.2.2 SHT M 12/19/13 01/18/14 12/31/13 12 B

SUB-13-00016-SHT-034-A Pressure Reducing Valve-BERMAD-items 4.2.2,3 SHT M 12/19/13 01/18/14 12/31/13 12 C

SUB-13-00016-SHT-034-B Pressure Reducing Valve-BERMAD-items 4.2.2,3 SHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00016-SHT-035-A
Strainer PN16 & PN25-BERMAD-item No. 4.2.2, 4.2.3, 4.2.4, 4.2.5, 4.2.6, 

4.2.7
SHT M 12/19/13 01/18/14 12/30/13 11 C

SUB-13-00016-SHT-035-B
Strainer PN16 & PN25-BERMAD-item No. 4.2.2, 4.2.3, 4.2.4, 4.2.5, 4.2.6, 

4.2.7
SHT M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00016-SHT-036-A
Contractors all Risk, General Liability Insurance & Workers Compensation 

Insurance
SHT P 12/23/13 01/22/14 01/07/14 15 E

SUB-13-00016-SHT-037-A Branding Plan SHT P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00016-SHT-038-A Quality Control Program (QCP) SHT P 12/25/13 01/24/14 01/08/14 14 B

SUB-13-00016-SHT-039-A Curbstone Marking Paint - Tambour - BOQ item No. 4.07 SHT M 12/25/13 01/24/14 01/08/14 14 B

SUB-13-00016-SHT-040-A Concrete Mix Design - Al Abed Company - BOQ item No. 4.04 SHT M 12/25/13 01/24/14 01/07/14 13 B

SUB-13-00016-SHT-041-A Asphalt Wearing JMF- BOQ Item No. 3.03 SHT M 12/25/13 01/24/14 01/08/14 14 B

SUB-13-00016-SHT-042-A Safety Plan SHT P 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00016-SHT-042-B Safety Plan SHT P 01/12/14 02/11/14 01/14/14 2 B

SUB-13-00016-SHT-043-A Security System SHT P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00016-SHT-043-B Security System SHT P 01/16/14 02/15/14 01/16/14 0 B

SUB-13-00016-SHT-044-A Method Statement SHT P 12/29/13 01/28/14 01/20/14 22 C

SUB-13-00016-SHT-044-B Method Statement SHT P 01/26/14 02/25/14 02/06/14 11 B

SUB-13-00016-SHT-045-A Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS New Boulder Works SHT P 12/29/13 01/28/14 01/08/14 10 B

SUB-13-00016-SHT-046-A Guardrail ESP4-N2-PRINS DOKKUM-SHT-item 5.03.a SHT M 12/30/13 01/29/14 01/06/14 7 B

SUB-13-00016-SHT-047-A Storm Drainage RC pipes -PCP Co-item 4.01 SHT M 12/30/13 01/29/14 01/06/14 7 C

SUB-13-00016-SHT-048-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.07 SHT M 12/30/13 01/29/14 01/06/14 7 A

SUB-13-00016-SHT-049-A Subcontracting Plan SHT P 12/30/13 01/29/14 01/05/14 6 C

SUB-13-00016-SHT-049-B Subcontracting Plan SHT P 04/30/14 05/30/14 05/05/14 5 E

SUB-13-00016-SHT-050-A Key Personnel SHT P 12/30/13 01/29/14 12/31/13 1 E

SUB-13-00016-SHT-051-A
Dilapidation Survey - Phase 01- From St. 0+700 to St. 4+400 and From St. 

6+230 to St. 11+460 End of Project 
SHT P 01/02/14 02/01/14 01/07/14 5 C

SUB-13-00016-SHT-051-B
Dilapidation Survey - Phase 01- From St. 0+700 to St. 4+400 and From St. 

6+230 to St. 11+460 End of Project 
SHT P 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00016-SHT-052-A Deir_Shaar_ Flanges_ ANSI ASME B 16.5 and DIN_ISO Flanges SHT M 01/05/14 02/04/14 01/07/14 2 C

SUB-13-00016-SHT-052-B Flanges-ANSI and ISO/DIN Flanges SHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00016-SHT-053-A FIP Dier Shaar_Fittings &heat shrinkable sheet SHT M 01/05/14 02/04/14 01/09/14 4 C

SUB-13-00016-SHT-053-B FIP Dier Shaar_Fittings &heat shrinkable sheet SHT M 02/03/14 03/05/14 02/04/14 1 E116
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SUB-13-00016-SHT-054-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 SHT M 01/05/14 02/04/14 01/08/14 3 B

SUB-13-00016-SHT-055-A
Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 

Sta.6+780 to Sta.7+500
SHT S 01/07/14 02/06/14 01/13/14 6 C

SUB-13-00016-SHT-055-B
Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 

Sta.6+780 to Sta.7+500
SHT S 01/21/14 02/20/14 02/03/14 13 C

SUB-13-00016-SHT-055-C
Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 

Sta.6+780 to Sta.7+500
SHT S 02/13/14 03/15/14 03/03/14 18 B

SUB-13-00016-SHT-056-A
Gate Valve 50mm PN 16- TRL- Raphael Valves Industry-item 4.2.4, 4.4.7 and 

4.6.5
SHT M 01/16/14 02/15/14 01/23/14 7 B

SUB-13-00016-SHT-057-A Middle East_Deir_Shaar_ 30" Pipes-item No.2.1 SHT M 01/23/14 02/22/14 01/28/14 5 B

SUB-13-00016-SHT-058-A Avrot Pipe Fittings_up to 12 inch SHT M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00016-SHT-058-B Avrot Pipe Fittings SHT M 02/03/14 03/05/14 02/09/14 6 B

SUB-13-00016-SHT-059-A Shop Drawings: Road: Retaining Wall from Sta.7+093 to Sta.7+220 LHS SHT S 01/16/14 02/15/14 01/23/14 7 B

SUB-13-00016-SHT-059-A
Shop Drawings: Road: Retaining Wall from Sta.7+093 to Sta.7+220 LHS-For 

Engineering Record- per SM-13-00016-SHT-E-C-003
SHT S 01/26/14 02/25/14 01/29/14 3 B

SUB-13-00016-SHT-060-A Proposed Staging and Storage area location SHT P 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00016-SHT-061-A
Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 

4+400 to St. 6+200.
SHT P 01/20/14 02/19/14 01/22/14 2 B

SUB-13-00016-SHT-062-A
Shop Drawings: Road Construction: Plan ,Profile and Cross Section from Sta. 

6+850 to Sta.7+520 
SHT S 01/26/14 02/25/14 02/18/14 23 B

SUB-13-00016-SHT-062-B
Shop Drawings: Road Construction: Plan ,Profile and Cross Section from Sta. 

6+850 to Sta.7+520 -As per Municipality new right of way 
SHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00016-SHT-063-A Welding Procedure for 3”-12” SHT P 01/22/14 02/21/14 01/26/14 4 C

SUB-13-00016-SHT-063-B Welding Procedure for 3”-12” SHT P 03/16/14 04/15/14 03/26/14 10 B

SUB-13-00016-SHT-064-A
Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From 

St. 6+800 to St. 7+515
SHT P 01/23/14 02/22/14 01/30/14 7 B

SUB-13-00016-SHT-065-A Environmental Mitigation Plan SHT P 01/23/14 02/22/14 02/02/14 10 B

SUB-13-00016-SHT-066-A
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Shaar Main pipeline 

Beit Ummar 8 inch pipe
SHT P 01/23/14 02/22/14 02/03/14 11 C

SUB-13-00016-SHT-066-B
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 

pipeline 8” pipe in Beit Ummar town
SHT P 02/09/14 03/11/14 02/13/14 4 C

SUB-13-00016-SHT-066-C
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 

pipeline 8” pipe in Beit Ummar town
SHT P 02/24/14 03/26/14 03/02/14 6 B

SUB-13-00016-SHT-067-A Proposed Welders for welders qualification test - CVs SHT P 01/26/14 02/25/14 02/02/14 7 C

SUB-13-00016-SHT-067-B Proposed Welders for welders qualification test - CVs SHT P 05/11/14 06/10/14 05/12/14 1 E

SUB-13-00016-SHT-068-A Third party testing lab -Arc-Eyes SHT P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00016-SHT-069-A Shop Drawings: Formwork Design for Retaining Work SHT S 01/26/14 02/25/14 01/29/14 3 B

SUB-13-00016-SHT-070-A Storage and fabrication yard layout SHT P 01/26/14 02/25/14 01/30/14 4 C
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SUB-13-00016-SHT-070-B Storage and fabrication yard layout SHT P 02/19/14 03/21/14 02/20/14 1 B

SUB-13-00016-SHT-071-A Survey Plan from Sta.7+093 to Sta.7+220 SHT P 01/26/14 02/25/14 02/03/14 8 B

SUB-13-00016-SHT-072-A Proposed Dumping area SHT P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00016-SHT-073-A Public Relation Plan SHT P 01/27/14 02/26/14 01/29/14 2 E

SUB-13-00016-SHT-074-A
Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 

Sta.7+441 to Sta.7+505 LHS 
SHT S 01/28/14 02/27/14 02/10/14 13 C

SUB-13-00016-SHT-074-B
Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 

Sta.7+441 to Sta.7+505 LHS 
SHT S 02/24/14 03/26/14 03/05/14 9 C

SUB-13-00016-SHT-074-C
Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 

Sta.7+441 to Sta.7+505 LHS 
SHT S 03/16/14 04/15/14 03/17/14 1 B

SUB-13-00016-SHT-074-C
Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 

Sta.7+441 to Sta.7+505 LHS -For Engineering Record
SHT S 04/07/14 05/07/14 04/10/14 3 B

SUB-13-00016-SHT-075-A Flanged Coupling Adaptor- UniJoint-item No. 4.2.1,3,4,5,6,7,8 and 4.3.1 SHT M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00016-SHT-075-B Flanged Coupling Adaptor- UniJoint-item No. 4.2.1,3,4,5,6,7,8 and 4.3.1 SHT M 03/27/14 04/26/14 03/27/14 0 E

SUB-13-00016-SHT-076-A
Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-

Nitoproof 15
SHT M 01/29/14 02/28/14 02/03/14 5 C

SUB-13-00016-SHT-076-B
Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-

Nitoproof 15
SHT M 02/23/14 03/25/14 02/24/14 1 E

SUB-13-00016-SHT-077-A Source approval test for base course_ Al Taweel_ item 2.01 SHT M 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00016-SHT-078-A High Tensile Steel Bar_ item 4.04.e SHT M 02/02/14 03/04/14 02/03/14 1 B

SUB-13-00016-SHT-079-A Elecometer 266  Holiday detector SHT M 02/03/14 03/05/14 02/03/14 0 E

SUB-13-00016-SHT-080-A
Shop Drawings: Road Construction: Plan , Profile and Cross Section from 

Sta.0+000 to Sta.1+200 
SHT S 02/03/14 03/05/14 02/13/14 10 B

SUB-13-00016-SHT-081-A
Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 

SUB-13-00016-SHT-003-B )
SHT P 02/05/14 03/07/14 02/09/14 4 A

SUB-13-00016-SHT-082-A Geotechnical Report for Retaining Wall from St. 7+200 to St. 7+220 SHT P 02/13/14 03/15/14 02/24/14 11 C

SUB-13-00016-SHT-082-B Geotechnical Report for Retaining Wall from St. 7+200 to St. 7+220 SHT P 03/11/14 04/10/14 03/24/14 13 E

SUB-13-00016-SHT-083-A Pipes Marking - 8" Steel pipes. SHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00016-SHT-084-A Mill Certificate and testing reports for 8 inch steel pipe SHT M 02/09/14 03/11/14 02/12/14 3 A

SUB-13-00016-SHT-085-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.2+295-

Beit Ummar Water Distribution Network
SHT S 02/12/14 03/14/14 02/18/14 6 B

SUB-13-00016-SHT-086-A Bedding material somson aggregates_Al Taweel Co. SHT M 02/12/14 03/14/14 02/13/14 1 B

SUB-13-00016-SHT-087-A Specific Confined Space Safety Plan SHT P 02/16/14 03/18/14 02/17/14 1 B

SUB-13-00016-SHT-088-A Excavation and Trenching Safety Plan SHT P 02/16/14 03/18/14 02/17/14 1 B

SUB-13-00016-SHT-089-A Concrete Repairing Materials SHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00016-SHT-090-A Form Release agent-BOQ item No. 1.2.b-3 SHT M 02/16/14 03/18/14 02/18/14 2 A

SUB-13-00016-SHT-091-A Form Ties-BOQ item No. 2.3 SHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00016-SHT-092-A Form Chamfers -BOQ item No. 2.2-b SHT M 02/16/14 03/18/14 02/18/14 2 B118
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SUB-13-00016-SHT-093-A
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 

to Sta. 3+900
SHT S 02/17/14 03/19/14 03/05/14 16 C

SUB-13-00016-SHT-093-B
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 

to Sta. 3+900
SHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00016-SHT-093-B
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 

to Sta. 3+900-For Engineering Record 
SHT S 03/20/14 04/19/14 03/31/14 11 B

SUB-13-00016-SHT-093-C
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 

to Sta. 3+900-According to Site Memo No. : SM-13-00016-SHT-E-C-035 
SHT S 11/18/14 12/18/14 11/27/14 9 B

SUB-13-00016-SHT-094-A Identification tape for water pipe line SHT M 02/18/14 03/20/14 02/20/14 2 C

SUB-13-00016-SHT-094-B Identification tape for water pipe line SHT M 02/27/14 03/29/14 03/02/14 3 B

SUB-13-00016-SHT-095-A
Shop Drawings: Water 4'' : Plan , Profile and Typical Section from Sta.0+000 to 

Sta.0+790 - Al Nabi Younis Water Pipeline
SHT S 11/19/14 12/19/14 11/26/14 7 B

SUB-13-00016-SHT-096-A
Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ items No. 

2.2.1,2,3,4,5,6,7 
SHT M 02/18/14 03/20/14 02/24/14 6 B

SUB-13-00016-SHT-097-A Galvanized Malleable Iron Fittings up to 2”- Modgal SHT M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00016-SHT-098-A Single size backfilling material_Al Taweel Co. SHT M 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00016-SHT-099-A Damp proofing SHT M 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00016-SHT-100-A Pipe Cement Lining  Repair- NITOCOTE CM 210 SHT M 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00016-SHT-101-A 3 inch Procedure Qualification Record (PQR) SHT P 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00016-SHT-102-A Flange Gaskets_Klinger SHT M 02/23/14 03/25/14 02/24/14 1 C

SUB-13-00016-SHT-102-B Flange Gaskets_Klinger SHT M 03/09/14 04/08/14 03/09/14 0 C

SUB-13-00016-SHT-102-C Flange Gaskets_Klinger SHT M 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00016-SHT-103-A
Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 

Transmission Project 
SHT P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00016-SHT-104-A
Shop Drawings :Water : Plan ,Profile and Cross Section from Sta.0+000 to 

Sta.1+200 -Deer Sha'ar Main Pipeline 
SHT S 02/24/14 03/26/14 02/27/14 3 C

SUB-13-00016-SHT-104-B
Shop Drawings :Water : Plan ,Profile and Typical Section from Sta.0+000 to 

Sta.1+200 -Deer Sha'ar Main Pipeline 
SHT S 03/16/14 04/15/14 03/30/14 14 B

SUB-13-00016-SHT-105-A Spacers Material Sample SHT M 02/23/14 03/25/14 02/27/14 4 A

SUB-13-00016-SHT-106-A Non-shrink cementations mortar - Fosroc SHT M 02/25/14 03/27/14 03/05/14 8 B

SUB-13-00016-SHT-107-A 4'' PVC Weep Pipe Sample-_Royal Company SHT M 02/26/14 03/28/14 03/02/14 4 A

SUB-13-00016-SHT-108-A Protection Board Sample-Abdeen Company SHT M 02/26/14 03/28/14 03/03/14 5 A

SUB-13-00016-SHT-109-A
Specific Method Statement -Pipeline Installation ,welding procedure and 

Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel pipe
SHT P 03/03/14 04/02/14 03/18/14 15 C

SUB-13-00016-SHT-109-B Specific Method Statement -Pipeline Installation and welding procedure SHT P 05/11/14 06/10/14 05/12/14 1 B119
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SUB-13-00016-SHT-110-A Radiographic Testing Safety Plan SHT P 03/03/14 04/02/14 03/09/14 6 C

SUB-13-00016-SHT-110-B Radiographic Testing Safety Plan SHT P 03/13/14 04/12/14 03/27/14 14 B

SUB-13-00016-SHT-111-A 8'' Water steel pipe work installation -Method of Statement SHT P 03/31/14 04/30/14 04/08/14 8 B

SUB-13-00016-SHT-112-A 8''-12''  Procedure Qualification Record (PQR) SHT P 03/05/14 04/04/14 03/13/14 8 C

SUB-13-00016-SHT-112-B 8''-12''  Procedure Qualification Record (PQR) SHT P 03/24/14 04/23/14 03/27/14 3 E

SUB-13-00016-SHT-113-A Certificate for Welder –Fadi Shuebeha SHT P 03/05/14 04/04/14 03/13/14 8 A

SUB-13-00016-SHT-114-A
Shop Drawings: Road Construction: Plan , Profile and Cross Section from 

Sta.1+200 to Sta.2+780 
SHT S 03/09/14 04/08/14 03/13/14 4 C

SUB-13-00016-SHT-114-B
Shop Drawings: Road Construction: Plan , Profile and Cross Section from 

Sta.1+200 to Sta.2+780 
SHT S 03/15/14 04/14/14 03/17/14 2 B

SUB-13-00016-SHT-115-A
Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure 

and Testing (Hydrostatic, Disinfection /Flushing) 
SHT P 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00016-SHT-116-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. -

0+035.5 to St. 0+140.42
SHT S 12/08/14 01/07/15 12/22/14 14 B

SUB-13-00016-SHT-117-A Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network SHT M 03/23/14 04/22/14 03/30/14 7 B

SUB-13-00016-SHT-118-A
Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 

FOSROC_Nitocote EP405
SHT M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00016-SHT-118-B
Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 

FOSROC_Nitocote EP405
SHT M 03/24/14 04/23/14 03/27/14 3 B

SUB-13-00016-SHT-119-A Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 03/19/14 04/18/14 03/27/14 8 C

SUB-13-00016-SHT-119-B Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 04/02/14 05/02/14 04/10/14 8 C

SUB-13-00016-SHT-119-C Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 04/12/14 05/12/14 04/15/14 3 B

SUB-13-00016-SHT-120-A Radiographic Testing (RT) Method Statement SHT P 03/15/14 04/14/14 03/20/14 5 B

SUB-13-00016-SHT-121-A Dilapidation Survey -Al-Aroub Connection 4'' & 6'' SHT P 03/30/14 04/29/14 04/02/14 3 B

SUB-13-00016-SHT-122-A Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+390 LHS SHT S 11/18/14 12/18/14 11/24/14 6 B

SUB-13-00016-SHT-122-B
Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+390 LHS - For 

Engineering Record 
SHT S 12/01/14 12/31/14 12/07/14 6 B

SUB-13-00016-SHT-123-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot. SHT M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00016-SHT-123-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot. SHT M 04/03/14 05/03/14 04/07/14 4 B

SUB-13-00016-SHT-124-A Dilapidation Survey -Beit Ummar 8'' Network SHT P 03/18/14 04/17/14 03/19/14 1 B

SUB-13-00016-SHT-125-A Risk Management Program - Beit Ummar 8'' Network SHT P 03/18/14 04/17/14 03/19/14 1 B

SUB-13-00016-SHT-126-A Dismantling Joint- Viking Johnson SHT M 03/18/14 04/17/14 03/27/14 9 C

SUB-13-00016-SHT-126-B Dismantling Joint- Viking Johnson SHT M 04/19/14 05/19/14 05/05/14 16 C

SUB-13-00016-SHT-126-C Dismantling Joint- Viking Johnson SHT M 07/13/14 08/12/14 07/14/14 1 E120



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #16, DER SHAAR WATER PIPELINE

Submittals Register Log

SUB-13-00016-SHT-127-A Joint Filler Material SHT M 03/19/14 04/18/14 03/23/14 4 B

SUB-13-00016-SHT-128-A Pipes and fittings  Inventory Log SHT P 03/19/14 04/18/14 03/23/14 4 B

SUB-13-00016-SHT-129-A Cost Breakdown – item 04 –Valves , Connections and Chambers SHT P 03/19/14 04/18/14 04/15/14 27 C

SUB-13-00016-SHT-129-B Cost Breakdown – item 04 –Valves , Connections and Chambers SHT P 05/21/14 06/20/14 05/21/14 0 E

SUB-13-00016-SHT-130-A Galvanized steel pipes_Pecker SHT M 03/19/14 04/18/14 03/26/14 7 B

SUB-13-00016-SHT-131-A Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road SHT P 03/20/14 04/19/14 03/30/14 10 B

SUB-13-00016-SHT-132-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.1+225-

Al Aroub Road 
SHT S 03/20/14 04/19/14 03/31/14 11 B

SUB-13-00016-SHT-132-B
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.1+225-

Al Aroub Road -As per Walkthrough -For Engineering Record 
SHT S 06/04/14 07/04/14 06/10/14 6 B

SUB-13-00016-SHT-133-A Strainer- ARI- OF-20- PN 16 -item No. 4.2.4, 4.2.5 and 4.2.6 SHT M 03/20/14 04/19/14 03/27/14 7 C

SUB-13-00016-SHT-133-B Strainer- ARI- OF-20- PN 16 -item No. 4.2.4, 4.2.5 and 4.2.6 SHT M 04/30/14 05/30/14 05/05/14 5 E

SUB-13-00016-SHT-134-A Concrete repairing material- Renderoc FC- for thickness less than 5mm. SHT M 03/24/14 04/23/14 03/25/14 1 B

SUB-13-00016-SHT-135-A Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 03/24/14 04/23/14 03/27/14 3 C

SUB-13-00016-SHT-135-B Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 03/31/14 04/30/14 04/07/14 7 C

SUB-13-00016-SHT-135-C Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 04/30/14 05/30/14 05/07/14 7 B

SUB-13-00016-SHT-136-A Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve  SHT M 03/24/14 04/23/14 04/07/14 14 B

SUB-13-00016-SHT-136-B
Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve -For 

Engineering Record  
SHT M 06/25/14 07/25/14 07/07/14 12 B

SUB-13-00016-SHT-137-A Welders Performance Qualification Certificates SHT P 03/30/14 04/29/14 04/08/14 9 C

SUB-13-00016-SHT-137-B Welders Performance Qualification Certificates – RT Negative Films Attached SHT P 08/07/14 09/06/14 08/14/14 7 C

SUB-13-00016-SHT-137-C Welders Performance Qualification Certificates SHT P 08/21/14 09/20/14 09/03/14 13 C

SUB-13-00016-SHT-137-D Welders Performance Qualification Certificates SHT P 09/29/14 10/29/14 10/16/14 17 A

SUB-13-00016-SHT-138-A Risk Management Program -Al-Aroub Connection 4'' & 6'' SHT P 03/31/14 04/30/14 04/08/14 8 B

SUB-13-00016-SHT-139-A
Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 

Sta.2+780 
SHT S 04/02/14 05/02/14 04/14/14 12 B

SUB-13-00016-SHT-139-B
Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 

Sta.2+780 -For Engineering Record 
SHT S 08/12/14 09/11/14 08/17/14 5 B

SUB-13-00016-SHT-139-C
Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 

Sta.2+780 -For Engineering Record (2)
SHT S 08/24/14 09/23/14 08/28/14 4 C

SUB-13-00016-SHT-139-D
Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 

Sta.2+780 -For Engineering Record (2)
SHT S 09/03/14 10/03/14 09/04/14 1 B

SUB-13-00016-SHT-140-A
Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from 

Sta.7+432 to Sta.7+438 LHS 
SHT S 04/03/14 05/03/14 04/15/14 12 C

SUB-13-00016-SHT-140-B
Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 

Sta.7+433 to Sta.7+438 LHS 
SHT S 04/17/14 05/17/14 04/24/14 7 C121
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SUB-13-00016-SHT-140-C
Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 

Sta.7+419 to Sta.7+450 LHS 
SHT S 05/13/14 06/12/14 05/21/14 8 C

SUB-13-00016-SHT-140-D
Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 

Sta.7+419 to Sta.7+450 LHS 
SHT S 05/27/14 06/26/14 06/11/14 15 B

SUB-13-00016-SHT-141-A Second source of base course -Roots Crusher Plant- Report No. ST/14078 l SHT M 04/06/14 05/06/14 04/08/14 2 B

SUB-13-00016-SHT-142-A
Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-

Beit Ummar Water distribution Network-Al Arrub Water Pipeline 
SHT S 04/07/14 05/07/14 04/16/14 9 C

SUB-13-00016-SHT-142-B
Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-

Beit Ummar Water distribution Network-Al Arrub Water Pipeline 
SHT S 04/27/14 05/27/14 04/29/14 2 C

SUB-13-00016-SHT-142-C
Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-

Beit Ummar Water distribution Network-Al Arrub Water Pipeline 
SHT S 05/06/14 06/05/14 05/08/14 2 B

SUB-13-00016-SHT-143-A Updated Construction Schedule and S-curve -March 2014 SHT SCH 04/07/14 05/07/14 04/14/14 7 B

SUB-13-00016-SHT-144-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 

to St. 1+200.
SHT S 04/13/14 05/13/14 04/14/14 1 C

SUB-13-00016-SHT-144-B
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 

to St. 1+200.
SHT S 05/12/14 06/11/14 05/21/14 9 B

SUB-13-00016-SHT-145-A Survey Plan from Sta. 9+890 to Sta. 11+463 SHT P 04/13/14 05/13/14 04/22/14 9 C

SUB-13-00016-SHT-145-B Survey Plan from Sta. 9+890 to Sta. 11+463 SHT P 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00016-SHT-146-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 

to St. 7+500
SHT S 04/15/14 05/15/14 04/17/14 2 C

SUB-13-00016-SHT-146-B
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 

to St. 7+500
SHT S 05/12/14 06/11/14 05/21/14 9 B

SUB-13-00016-SHT-147-A Strainer-DVD-BOQ item No. 4.4.2 ,4.2.3 ,4.2.4 , 4.2.5, 4.2.6 and 4.2.7 SHT M 04/15/14 05/15/14 04/17/14 2 C

SUB-13-00016-SHT-147-B Strainer-DVD-BOQ item No. 4.4.2 ,4.2.3 ,4.2.4 , 4.2.5, 4.2.6 and 4.2.7 SHT M 04/27/14 05/27/14 05/05/14 8 B

SUB-13-00016-SHT-148-A
Shop Drawings: Road Construction :Plan, Profile and Cross Section  from Sta. 

9+890 to Sta. 11+463
SHT S 04/17/14 05/17/14 04/30/14 13 B

SUB-13-00016-SHT-149-A Shrinkable Sheet Sample SHT M 04/22/14 05/22/14 04/30/14 8 D

SUB-13-00016-SHT-150-A Butterfly Valve-PN 16-Henry Pratt-BOQ items No. 4.2.5,4.2.6,4.3.1 and 4.6.2 SHT M 04/28/14 05/28/14 05/19/14 21 D

SUB-13-00016-SHT-150-B Butterfly Valve-PN 16-Henry Pratt-BOQ items No. 4.2.5,4.2.6,4.3.1 and 4.6.2 SHT M 07/13/14 08/12/14 07/14/14 1 E

SUB-13-00016-SHT-151-A Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 04/29/14 05/29/14 05/05/14 6 D

SUB-13-00016-SHT-151-B Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 05/12/14 06/11/14 05/28/14 16 C

SUB-13-00016-SHT-151-C Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 07/13/14 08/12/14 07/14/14 1 E

SUB-13-00016-SHT-152-A Bolts, washers and nuts- Buried pipe flanges-Factor SHT M 04/29/14 05/29/14 05/07/14 8 C

SUB-13-00016-SHT-152-B Bolts, washers and nuts- Buried pipe flanges-Factor SHT M 12/08/14 01/07/15 12/11/14 3 E122
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SUB-13-00016-SHT-153-A Survey Plan from Sta. 7+650 to Sta. 9+890 SHT P 04/29/14 05/29/14 05/08/14 9 B

SUB-13-00016-SHT-154-A Revised Survey Plan from Sta. 4+200 to Sta. 5+700 SHT P 04/30/14 05/30/14 05/08/14 8 B

SUB-13-00016-SHT-155-A
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 3+900 

to Sta. 4+950
SHT S 04/30/14 05/30/14 05/27/14 27 C

SUB-13-00016-SHT-155-B
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 3+900 

to Sta. 4+950
SHT S 06/02/14 07/02/14 06/10/14 8 B

SUB-13-00016-SHT-156-A
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 4+950 

to Sta. 6+000
SHT S 04/30/14 05/30/14 05/27/14 27 C

SUB-13-00016-SHT-156-B
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 4+950 

to Sta. 6+000
SHT S 06/02/14 07/02/14 06/09/14 7 B

SUB-13-00016-SHT-157-A

Resume and IIW certificate for  Dr. Salahaldin Mnasia that is equivalent to 

required   CWI per section “H.1 hey personnel “ of task order contract SHT P 05/04/14 06/03/14 05/08/14 4 E

SUB-13-00016-SHT-158-A Updated Construction Schedule and S-curve -April 2014 SHT SCH 05/04/14 06/03/14 05/12/14 8 B

SUB-13-00016-SHT-159-A
Alternative source for single size Aggregate (Homos) - Roots Crusher Plant 

SHT M 05/06/14 06/05/14 05/07/14 1 B

SUB-13-00016-SHT-160-A Alternative for the source of Somsom size  -Roots Crusher Plant SHT M 05/06/14 06/05/14 05/07/14 1 B

SUB-13-00016-SHT-161-A
Shop Drawing-Water Works- Plan, Profile and Cross Sections from Sta. 2+780 

to Sta. 3+900
SHT S 05/07/14 06/06/14 05/26/14 19 C

SUB-13-00016-SHT-161-B Shop Drawing-Water Works- Plan, Profile and Cross Sections from Sta. 2+780 

to Sta. 3+900
SHT S 05/29/14 06/28/14 06/01/14 3 B

SUB-13-00016-SHT-162-A Shop Drawings: Stair at Sta.7+505 LHS SHT S 05/07/14 06/06/14 05/14/14 7 C

SUB-13-00016-SHT-162-B Shop Drawings: Stair at Sta.7+505 LHS SHT S 05/28/14 06/27/14 06/05/14 8 C

SUB-13-00016-SHT-162-C Shop Drawings: Stair at Sta.7+505 LHS SHT S 06/11/14 07/11/14 06/15/14 4 B

SUB-13-00016-SHT-163-A

Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 

Transmission Project-DCL Final Written Approval -(Amendment for Submittal  

No.SUB-13-00016-SHT-103-A)

SHT P 05/07/14 06/06/14 05/08/14 1 B

SUB-13-00016-SHT-164-A Pressure Gauge- Ashcroft 1279 SHT M 05/11/14 06/10/14 05/19/14 8 C

SUB-13-00016-SHT-164-B Pressure Gauge- Ashcroft 1279 SHT M 08/11/14 09/10/14 08/21/14 10 B

SUB-13-00016-SHT-165-A Ultrasonic Flow Detector Machine and Technician Certificate SHT P 05/11/14 06/10/14 05/14/14 3 C

SUB-13-00016-SHT-165-B Ultrasonic Flow Detector Machine and Technician Certificate SHT P 06/26/14 07/26/14 06/30/14 4 C

SUB-13-00016-SHT-166-A Elcometer 280 Pulsed DC  Holiday detector -Holiday 280 SHT M 05/11/14 06/10/14 05/12/14 1 E

SUB-13-00016-SHT-167-A
Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 

mm steel pipe Sch 20 /WT 12.7 mm
SHT P 05/11/14 06/10/14 05/21/14 10 C

SUB-13-00016-SHT-167-B
Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 

mm steel pipe Sch 20 /WT 12.7 mm
SHT P 08/07/14 09/06/14 09/04/14 28 B

SUB-13-00016-SHT-168-A Pipes Loading & Unloading -Specific Method  Statement SHT P 05/11/14 06/10/14 05/12/14 1 C

SUB-13-00016-SHT-168-B Pipes Loading & Unloading -Specific Method  Statement SHT P 05/19/14 06/18/14 05/29/14 10 C

SUB-13-00016-SHT-168-C Pipes Loading & Unloading -Specific Method  Statement SHT P 06/11/14 07/11/14 06/29/14 18 B

SUB-13-00016-SHT-169-A 30 inch Pipeline Entry -Safety Method  Statement (Confined Space ) SHT P 05/11/14 06/10/14 05/14/14 3 C

SUB-13-00016-SHT-169-B 30 inch Pipeline Entry -Safety Method  Statement (Confined Space ) SHT P 05/19/14 06/18/14 05/29/14 10 B123
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SUB-13-00016-SHT-169-C
30 inch Pipeline Entry -Safety Method  Statement (Confined Space )-

For Engineering Record
SHT P 07/24/14 08/23/14 08/04/14 11 B

SUB-13-00016-SHT-169-D
30 inch Pipeline Entry -Safety Method  Statement (Confined Space )-

For Engineering Record (2)
SHT P 08/21/14 09/20/14 08/28/14 7 B

SUB-13-00016-SHT-170-A Internal Cement Lining Repair Method Statement SHT P 05/12/14 06/11/14 05/26/14 14 B

SUB-13-00016-SHT-171-A Mortar Fill after welding / layback Space closure Method Statement SHT P 05/12/14 06/11/14 05/26/14 14 B

SUB-13-00016-SHT-172-A Traffic Control Plan from Sta.6+800 to Sta.7+500 SHT P 05/14/14 06/13/14 05/20/14 6 B

SUB-13-00016-SHT-173-A Testing Labs-Renewed Accreditation Certificate and Schedule (For Building 

Center Lab )- Amendment to Submittal No. : SUB-13-00016-SHT-010-A

SHT P 05/18/14 06/17/14 05/19/14 1 A

SUB-13-00016-SHT-174-A 30 inch Pipe Welding Procedure Qualification Record SHT P 05/18/14 06/17/14 05/28/14 10 A

SUB-13-00016-SHT-175-A Flange Gasket- Reinz-AFM 34 - No.2 SHT M 05/19/14 06/18/14 05/28/14 9 B

SUB-13-00016-SHT-176-A Mill Test Certificate for the first delivery of the 30" - ½ " pipes SHT M 05/19/14 06/18/14 05/29/14 10 C

SUB-13-00016-SHT-177-A
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 

Beit Ummar Internal Network Water Pipeline 
SHT S 05/21/14 06/20/14 06/01/14 11 C

SUB-13-00016-SHT-177-B
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 

Beit Ummar Internal Network Water Pipeline
SHT S 06/15/14 07/15/14 06/19/14 4 C

SUB-13-00016-SHT-177-C
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 

Beit Ummar Internal Network Water Pipeline
SHT S 06/23/14 07/23/14 07/02/14 9 B

SUB-13-00016-SHT-178-A Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS SHT S 05/22/14 06/21/14 06/09/14 18 B

SUB-13-00016-SHT-178-B
Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS-For 

Engineering Record SHT S 07/14/14 08/13/14 07/16/14 2 C

SUB-13-00016-SHT-178-C Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS SHT S 07/20/14 08/19/14 07/22/14 2 B

SUB-13-00016-SHT-179-A
Shop Drawings: Plan for Milling and Overlay from Sta.7+515 to Sta.9+880 

SHT S 05/22/14 06/21/14 06/15/14 24 B

SUB-13-00016-SHT-180-A
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.8+700 to 

Sta.9+300 
SHT S 05/26/14 06/25/14 05/31/14 5 B

SUB-13-00016-SHT-180-B
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.8+700 to 

Sta.9+300 -For Engineering Record 
SHT S 06/16/14 07/16/14 06/19/14 3 B

SUB-13-00016-SHT-181-A Shop Drawings: Pipe Culvert at Sta.0+543 -Al Aroub Road SHT S 06/02/14 07/02/14 06/12/14 10 C

SUB-13-00016-SHT-181-B Shop Drawings: Pipe Culvert at Sta.0+543 -Al Aroub Road SHT S 06/26/14 07/26/14 07/02/14 6 B

SUB-13-00016-SHT-182-A Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.0+000 to 

Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 

SHT S 06/04/14 07/04/14 06/10/14 6 C

SUB-13-00016-SHT-182-B Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.0+000 to 

Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 

SHT S 06/15/14 07/15/14 06/17/14 2 B

SUB-13-00016-SHT-183-A

Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-

Beit Ummar Water distribution Network-Al Arrub Water Pipeline -As per RFI 

No. (RFI-13-00016-SHT-020) -Amendment to Submittal No. (SUB-13-00016-

SHT-142-C)

SHT S 06/05/14 07/05/14 06/11/14 6 B
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SUB-13-00016-SHT-184-A Updated Construction Schedule and S-curve -May 2014 SHT SCH 06/08/14 07/08/14 06/18/14 10 B

SUB-13-00016-SHT-185-A
Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from 

Sta. 7 +515 to the End of the Project
SHT P 06/10/14 07/10/14 06/17/14 7 B

SUB-13-00016-SHT-186-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 

to St. 2+780
SHT S 06/11/14 07/11/14 06/18/14 7 B

SUB-13-00016-SHT-187-A
Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 

250 mm 
SHT S 06/11/14 07/11/14 06/18/14 7 C

SUB-13-00016-SHT-187-B
Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 

250 mm 
SHT S 07/22/14 08/21/14 08/06/14 15 C

SUB-13-00016-SHT-187-C
Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 

250 mm 
SHT S 08/11/14 09/10/14 08/28/14 17 B

SUB-13-00016-SHT-188-A Electro-Magnetic water meter-Siemens SHT M 06/11/14 07/11/14 06/18/14 7 C

SUB-13-00016-SHT-188-B Electro-Magnetic water meter-Siemens SHT M 08/06/14 09/05/14 08/12/14 6 B

SUB-13-00016-SHT-189-A
EN 1092- Hubbed on Flanges for Welding for Nominal sizes up to 600mm-

Alternative 
SHT M 06/11/14 07/11/14 06/17/14 6 B

SUB-13-00016-SHT-190-A Shop Drawings: Water : Plan , Profile and Typical Section from Sta.0+000 to 

Sta.1+350-Halhul Water Distribution Network -Shahera Water Pipeline 

SHT S 06/11/14 07/11/14 06/17/14 6 C

SUB-13-00016-SHT-190-B Shop Drawings: Water : Plan , Profile and Typical Section from Sta.0+000 to 

Sta.1+350-Halhul Water Distribution Network -Shahera Water Pipeline 

SHT S 06/21/14 07/21/14 06/22/14 1 B

SUB-13-00016-SHT-191-A Specific Method Statement - 30" pipe installation 0+000 - 1+200 SHT P 06/11/14 07/11/14 06/24/14 13 B

SUB-13-00016-SHT-192-A Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds SHT P 06/15/14 07/15/14 06/30/14 15 C

SUB-13-00016-SHT-192-B Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds SHT P 07/09/14 08/08/14 07/09/14 0 B

SUB-13-00016-SHT-192-C
Ultrasonic Weld Inspection Procedure 12'' -30'' Pipeline welds - For 

Engineering Record
SHT P 07/16/14 08/15/14 07/23/14 7 B

SUB-13-00016-SHT-193-A
Shop Drawings: Boundary Wall from Sta.6+935 to Sta.6+966 RHS and 

Retaining Wall from Sta.6+971 to Sta.7+036 RHS 
SHT S 06/16/14 07/16/14 06/29/14 13 C

SUB-13-00016-SHT-193-B Shop Drawings: Boundary Wall from Sta.6+935 to Sta.7+036 RHS SHT S 07/06/14 08/05/14 07/16/14 10 B

SUB-13-00016-SHT-194-A Shop Drawings: Stone Wall from Sta.7+430 to Sta.7+475 RHS SHT S 06/18/14 07/18/14 07/02/14 14 B

SUB-13-00016-SHT-195-A Shop Drawings: Retaining Wall from Sta.7+200 to Sta.7+220 LHS SHT S 06/18/14 07/18/14 06/18/14 0 C

SUB-13-00016-SHT-195-B Shop Drawings: Retaining Wall from Sta.7+200 to Sta.7+220 LHS SHT S 06/23/14 07/23/14 06/29/14 6 B

SUB-13-00016-SHT-196-A
Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution 

Network -Shahera Water Pipeline 
SHT P 06/18/14 07/18/14 07/02/14 14 C

SUB-13-00016-SHT-196-B
Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution 

Network -Shahera Water Pipeline 
SHT P 08/17/14 09/16/14 08/20/14 3 B

SUB-13-00016-SHT-197-A
Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution 

Network -Zaboud Water Pipeline 
SHT P 06/18/14 07/18/14 06/19/14 1 B

SUB-13-00016-SHT-198-A Dilapidation Survey- 8" Halhul Network (Zaboud) SHT P  #VALUE! 06/25/14 #VALUE! B

SUB-13-00016-SHT-199-A Shop Drawings: Retaining Wall from Sta.7+425 to Sta.7+430 RHS SHT S 06/19/14 07/19/14 06/29/14 10 C

SUB-13-00016-SHT-200-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 

to St. 9+300
SHT S 06/19/14 07/19/14 06/30/14 11 B125
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SUB-13-00016-SHT-201-A Qualified Welder Resume and Certificates – Jihad Ghatasheh SHT P 06/22/14 07/22/14 06/22/14 0 A

SUB-13-00016-SHT-202-A Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 06/22/14 07/22/14 07/16/14 24 C

SUB-13-00016-SHT-202-B Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 07/22/14 08/21/14 07/24/14 2 C

SUB-13-00016-SHT-202-C Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 08/03/14 09/02/14 08/20/14 17 E

SUB-13-00016-SHT-202-D Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 11/10/14 12/10/14 11/12/14 2 B

SUB-13-00016-SHT-203-A Risk Management Program - 8" Halhul Network (Zaboud) SHT P 06/22/14 07/22/14 06/25/14 3 B

SUB-13-00016-SHT-204-A Shop Drawings: Retaining Wall from Sta.6+873 to Sta.6+950 LHS SHT S 06/23/14 07/23/14 07/17/14 24 E

SUB-13-00016-SHT-205-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 

to St. 3+900 
SHT S 06/24/14 07/24/14 07/02/14 8 B

SUB-13-00016-SHT-206-A
Shop Drawings: Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and 

from Sta.3+555 to Sta.3+573 RHS 
SHT S 06/24/14 07/24/14 07/17/14 23 B

SUB-13-00016-SHT-207-A
Manufacturer "Bermad" sizing for Flow Control Valves – Amendment to 

Submittal No. SUB-13-00016-SHT-032-B
SHT M 06/25/14 07/25/14 07/10/14 15 B

SUB-13-00016-SHT-208-A Shop Drawings: Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS SHT S 06/26/14 07/26/14 07/21/14 25 B

SUB-13-00016-SHT-209-A
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 

Zaboud Internal Network Water Pipeline
SHT S 06/26/14 07/26/14 07/15/14 19 B

SUB-13-00016-SHT-210-A Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 06/30/14 07/30/14 07/15/14 15 C

SUB-13-00016-SHT-210-B Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 11/06/14 12/06/14 11/11/14 5 C

SUB-13-00016-SHT-210-C Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 12/24/14 01/23/15 12/31/14 7 B

SUB-13-00016-SHT-211-A Welders Performance Qualification Certificates and RT Test Report SHT P 07/06/14 08/05/14 07/10/14 4 B

SUB-13-00016-SHT-211-B
Welders Performance Qualification Certificates and RT Test Report -For 

Engineering Record -RT Negative Films attached 
SHT P 08/07/14 09/06/14 08/21/14 14 B

SUB-13-00016-SHT-212-A
Shop Drawings: Retaining Wall from Sta.6+971.2 to Sta.6+990.57  LHS and 

from Sta.7+005.85 to Sta.7+020 LHS 
SHT S 07/07/14 08/06/14 07/20/14 13 E

SUB-13-00016-SHT-213-A Updated Construction Schedule and S-curve -June 30, 2014 SHT SCH 07/07/14 08/06/14 07/20/14 13 B

SUB-13-00016-SHT-214-A Traffic Control Plan for Al Arrub Water Networks SHT P 07/08/14 08/07/14 07/09/14 1 C

SUB-13-00016-SHT-215-A
Shop Drawings: Structural and Mechanical Detail for Kharas Junction Chamber 

at Sta.9+028 
SHT S 07/14/14 08/13/14 07/27/14 13 C

SUB-13-00016-SHT-215-B
Shop Drawings: Structural and Mechanical Detail for Kharas Junction Chamber 

at Sta.9+028 
SHT S 08/13/14 09/12/14 08/18/14 5 B

SUB-13-00016-SHT-216-A
Welders Certificates and RT Test Results (G. Veeraswamy and D. 

Nagasatyanarayana) 
SHT P 07/10/14 08/09/14 07/22/14 12 B

SUB-13-00016-SHT-216-B Welders Certificates and RT Test Results (G. Veeraswamy and D. 

Nagasatyanarayana)- For Engineering Record- RT Negative films included

SHT P 07/16/14 08/15/14 07/22/14 6 A

SUB-13-00016-SHT-217-A Traffic Control Plan for Al Nabi Younes Intersection SHT P 07/10/14 08/09/14 07/15/14 5 B

SUB-13-00016-SHT-218-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to 

Sta.4+950 
SHT S 07/13/14 08/12/14 08/04/14 22 C

SUB-13-00016-SHT-218-B
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to 

Sta.4+950 
SHT S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00016-SHT-218-C
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to 

Sta.4+950 
SHT S 08/31/14 09/30/14 09/04/14 4 B126
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SUB-13-00016-SHT-219-A
Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at 

Sta.0+620 & ARV Valve Chamber @ Sta.0+743 
SHT S 07/15/14 08/14/14 08/05/14 21 C

SUB-13-00016-SHT-219-B
Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at 

Sta.0+620 & ARV Valve Chamber @ Sta.0+743 
SHT S 09/01/14 10/01/14 09/11/14 10 B

SUB-13-00016-SHT-220-A
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.8+240 

to Sta.9+060
SHT S 07/15/14 08/14/14 08/10/14 26 E

SUB-13-00016-SHT-221-A
Video recording for Internal mortar cement lining repair of installed 30" pipes 

from St. 1+190.60 to St. 0+594.39.
SHT P 07/16/14 08/15/14 07/27/14 11 C

SUB-13-00016-SHT-222-A
Structural and Mechanical detail For Washout Chamber For 30''*10'' at 

Sta.7+223& Washout Chamber For 6''*3'' at Sta.7+230 SHT S 07/20/14 08/19/14 08/04/14 15 C

SUB-13-00016-SHT-223-A  JMF for asphalt wearing ¾” -Roots- Co SHT M 07/20/14 08/19/14 07/24/14 4 A

SUB-13-00016-SHT-224-A
Concrete Ready-Mix Design Class B35-Size 20 mm-Al A'abed Concrete Ready-

Mix Plant
SHT M 07/24/14 08/23/14 08/05/14 12 B

SUB-13-00016-SHT-225-A
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 

Chamber @ Sta.0+155
SHT S 07/24/14 08/23/14 08/12/14 19 C

SUB-13-00016-SHT-225-B
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 

Chamber @ Sta.1+280
SHT S 08/26/14 09/25/14 09/03/14 8 C

SUB-13-00016-SHT-225-C
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 

Chamber @ Sta.1+280
SHT S 09/16/14 10/16/14 10/02/14 16 C

SUB-13-00016-SHT-225-D
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 

Chamber @ Sta.1+280
SHT S 10/16/14 11/15/14 10/22/14 6 B

SUB-13-00016-SHT-225-E
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 

Chamber @ Sta.1+280 -For Engineering Record 
SHT S 10/23/14 11/22/14 10/28/14 5 B

SUB-13-00016-SHT-226-A Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. SHT M 07/24/14 08/23/14 08/14/14 21 C

SUB-13-00016-SHT-226-B Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. SHT M 09/23/14 10/23/14 09/25/14 2 E

SUB-13-00016-SHT-227-A Updated Construction Schedule and S-curve -July 31,2014 SHT SCH 08/07/14 09/06/14 08/19/14 12 B

SUB-13-00016-SHT-228-A
Procedure Qualification Record  (PQR )and  Welding Procedure Specification  

(WPS) 
SHT P 08/14/14 09/13/14 08/28/14 14 C

SUB-13-00016-SHT-228-B
Procedure Qualification Record  (PQR )and  Welding Procedure Specification  

(WPS) 
SHT P 09/03/14 10/03/14 09/15/14 12 B

SUB-13-00016-SHT-229-A Precast water manhole SHT M 08/17/14 09/16/14 09/01/14 15 D

SUB-13-00016-SHT-229-B Precast water manhole SHT M 09/04/14 10/04/14 09/09/14 5 B

SUB-13-00016-SHT-230-A Shop Drawings: Water : Plan , Profile and Typical section from Sta.9+090 to 

Sta.9+450 -Deer Sha'ar Main pipeline -New Alignment for water pipe line

SHT S 08/17/14 09/16/14 09/09/14 23 B

SUB-13-00016-SHT-231-A
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.7+500 to 

Sta.8+700
SHT S 08/24/14 09/23/14 08/28/14 4 C

SUB-13-00016-SHT-231-B
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.7+500 to 

Sta.8+700
SHT S 09/04/14 10/04/14 09/09/14 5 C

SUB-13-00016-SHT-232-A Welders Performance Qualification No.214149 (Kapanthi Srinivas) SHT P 08/24/14 09/23/14 09/04/14 11 C

SUB-13-00016-SHT-232-B Welders Performance Qualification No.214149 (Kapanthi Srinivas) SHT P 09/09/14 10/09/14 09/15/14 6 A127
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SUB-13-00016-SHT-233-A
Steel Manhole Cover for Storm System and Water System - KURDIEH & 

SONS LTD 
SHT M 08/28/14 09/27/14 09/24/14 27 B

SUB-13-00016-SHT-234-A Ball Valve-Tyco F120 for Pressure Gauge SHT M 08/28/14 09/27/14 09/03/14 6 B

SUB-13-00016-SHT-235-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.4+950 to 

Sta.6+000 
SHT S 08/31/14 09/30/14 09/15/14 15 B

SUB-13-00016-SHT-236-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 3+900 

to St. 4+950 
SHT S 09/01/14 10/01/14 09/04/14 3 B

SUB-13-00016-SHT-237-A Updated Construction Schedule and S-curve -August 31,2014 SHT SCH 09/07/14 10/07/14 09/22/14 15 B

SUB-13-00016-SHT-238-A

Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at 

Sta.1+530 and Washout Chamber at Sta.2+230 & ARV Valve Chamber at 

Sta.1+942 

SHT S 09/07/14 10/07/14 09/15/14 8 B

SUB-13-00016-SHT-239-A Storm Water Pipes - Trust for Concrete Industries Company SHT M 12/08/14 01/07/15 12/18/14 10 C

SUB-13-00016-SHT-240-A Fasteners- TorqBolt Inc. SHT M 09/09/14 10/09/14 09/15/14 6 B

SUB-13-00016-SHT-241-A Pre-cast hand hole manhole for 2" gate valve- Adassi Co. SHT M 09/09/14 10/09/14 09/25/14 16 E

SUB-13-00016-SHT-242-A Adjustable support for pipes & Fittings inside chambers. SHT M 09/11/14 10/11/14 09/15/14 4 B

SUB-13-00016-SHT-243-A
Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to 

Sta.1+300
SHT P 09/11/14 10/11/14 09/22/14 11 B

SUB-13-00016-SHT-244-A Traffic Control Plan from Sta.4+220 to Sta.5+500 SHT S 09/11/14 10/11/14 09/22/14 11 B

SUB-13-00016-SHT-245-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 7+500 

to St. 8+700
SHT S 09/11/14 10/11/14 09/18/14 7 B

SUB-13-00016-SHT-246-A Traffic Control Plan from Sta.7+500 to Sta.9+100 SHT P 09/11/14 10/11/14 09/11/14 0 B

SUB-13-00016-SHT-247-A
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 

to Sta.8+240
SHT S 09/17/14 10/17/14 09/29/14 12 C

SUB-13-00016-SHT-247-B
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 

to Sta.8+240
SHT S 10/22/14 11/21/14 10/26/14 4 C

SUB-13-00016-SHT-247-C
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 

to Sta.8+240
SHT S 11/02/14 12/02/14 11/10/14 8 B

SUB-13-00016-SHT-248-A Shop Drawings: Structural and Mechanical Detail for Washout Chamber at 

Sta.A0+620 , Washout at Sta.A1+530 and Washout at Sta.A2+230

SHT S 09/20/14 10/20/14 09/30/14 10 B

SUB-13-00016-SHT-249-A Steel pipes-Tzinorot -16", 20" and 24" SHT M 09/20/14 10/20/14 09/21/14 1 B

SUB-13-00016-SHT-250-A Shop Drawings: Retaining Wall from Sta.4+345 to Sta.4+365  RHS SHT S 09/21/14 10/21/14 09/30/14 9 B

SUB-13-00016-SHT-251-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 4+950 

to St. 6+000
SHT S 09/23/14 10/23/14 10/02/14 9 B

SUB-13-00016-SHT-252-A

Shop Drawing: Structural and Mechanical detail For ARV Chamber @

Sta.2+782& ARV Chamber @Sta.3+303& ARV Chamber 

@Sta.3+745&Washout Chamber @Sta.2+857

SHT S 09/28/14 10/28/14 10/16/14 18 C

SUB-13-00016-SHT-252-B

Shop Drawing: Structural and Mechanical detail For ARV Chamber @

Sta.2+782& ARV Chamber @Sta.3+303& ARV Chamber 

@Sta.3+745&Washout Chamber @Sta.2+857

SHT S 10/29/14 11/28/14 11/05/14 7 B

SUB-13-00016-SHT-253-A
Shop Drawing: Structural and Mechanical detail For ALAROUB CAMP 

Connection @ Sta.0+020
SHT S 09/28/14 10/28/14 10/16/14 18 C128
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SUB-13-00016-SHT-253-B
Shop Drawing: Structural and Mechanical detail For ALAROUB CAMP 

Connection @ Sta.0+020
SHT S 10/23/14 11/22/14 10/29/14 6 B

SUB-13-00016-SHT-254-A

Shop Drawing: Structural & Mechanical Detail For Al Aroub- 75mm 

Washout@Sta.0+537&50mmWashout@Sta.0+540&100mm Gate Valve @ 

Sta.0+710

SHT S 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-255-A
Shop Drawing: Structural & Mechanical Detail For Al Aroub-  Gate Valve @ 

Sta.0+584&Gate Valve @ Sta.1+214
SHT S 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-256-A Manholes Rungs-Eyar Plast Ltd Co. SHT M 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-257-A
Shop Drawings: Water : Plan , Profile and Typical section from Sta.0+100 to 

Sta.0+725 -Al Nabi Younis Water Pipeline(8'')
SHT S 09/29/14 10/29/14 10/13/14 14 C

SUB-13-00016-SHT-257-B
Shop Drawings: Water : Plan , Profile and Typical section from Sta.0+100 to 

Sta.0+725 -Al Nabi Younis Water Pipeline(8'')
SHT S 10/16/14 11/15/14 10/20/14 4 B

SUB-13-00016-SHT-258-A
Shop Drawing: Structural & Mechanical Detail For 

Washout@Sta.5+894&Washout@Sta.7+192 &Washout @ Sta.10+600
SHT S 09/30/14 10/30/14 10/16/14 16 C

SUB-13-00016-SHT-259-A

Shop Drawings: Structural and Mechanical Detail for ARV Chamber at 

Sta.4+082 ,W.O Chamber at Sta.4+593 , ARV Chamber at Sta.4+991 , ARV 

Chamber at Sta.5+607 , ARV Chamber at Sta.6+040 and ARV Chamber at 

Sta.6+600-Deer Sha'ar Main Pipeline 

SHT S 10/02/14 11/01/14 10/20/14 18 C

SUB-13-00016-SHT-259-B

Shop Drawings: Structural and Mechanical Detail for ARV Chamber at 

Sta.4+082 ,W.O Chamber at Sta.4+593 , ARV Chamber at Sta.4+991 , ARV 

Chamber at Sta.5+607 , ARV Chamber at Sta.6+040 and ARV Chamber at 

Sta.6+600-Deer Sha'ar Main Pipeline 

SHT S 10/29/14 11/28/14 11/05/14 7 B

SUB-13-00016-SHT-260-A
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection 

Chamber at Sta.3+485 
SHT S 10/02/14 11/01/14 10/16/14 14 C

SUB-13-00016-SHT-260-B
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection 

Chamber at Sta.3+485 
SHT S 10/23/14 11/22/14 10/29/14 6 B

SUB-13-00016-SHT-260-C
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection 

Chamber at Sta.3+485 -For Engineering Record 
SHT S 11/30/14 12/30/14 12/10/14 10 B

SUB-13-00016-SHT-261-A Bolts and Nuts Sample - Torq Bolt Inc. SHT M 10/12/14 11/11/14 10/16/14 4 B

SUB-13-00016-SHT-262-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.6+000 to 

Sta.6+780
SHT S 10/12/14 11/11/14 11/11/14 30 B

SUB-13-00016-SHT-262-B
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.6+000 to 

Sta.6+780 - For Engineering Record 
SHT S 11/19/14 12/19/14 12/10/14 21 B

SUB-13-00016-SHT-262-C
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.6+000 to 

Sta.6+780 - For Engineering Record 
SHT S 12/18/14 01/17/15 12/23/14 5 B

SUB-13-00016-SHT-263-A

Shop Drawings: Structural and Mechanical Detail for 200 mm Gate Valve at 

Sta.2+781 , 75mm Washout Chamber at Sta.2+858 , 75mm ARV Chamber at 

Sta.3+301 , Two 200 mm combined Gate Valve at Sta.3+490 and 75mm ARV 

Chamber at Sta.3+743 -Deer Sha'ar Main Pipeline 

SHT S 10/12/14 11/11/14 10/20/14 8 C
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SUB-13-00016-SHT-263-B

Shop Drawings: Structural and Mechanical Detail for 200 mm Gate Valve at 

Sta.2+781 , 75mm Washout Chamber at Sta.2+858 , 75mm ARV Chamber at 

Sta.3+301 , Two 200 mm combined Gate Valve at Sta.3+490 and 75mm ARV 

Chamber at Sta.3+743 -Deer Sha'ar Main Pipeline 

SHT S 10/30/14 11/29/14 11/11/14 12 B

SUB-13-00016-SHT-264-A Updated Construction Schedule and S-curve -September 30,2014 SHT SCH 10/12/14 11/11/14 10/16/14 4 B

SUB-13-00016-SHT-265-A
Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main 

Pipeline 
SHT P 10/13/14 11/12/14 10/15/14 2 B

SUB-13-00016-SHT-266-A
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Flow 

Monitoring Chamber  at Sta.4+625 
SHT S 10/20/14 11/19/14 11/02/14 13 C

SUB-13-00016-SHT-267-A Updated Dilapidation Survey for Al Nabi Younis Networks SHT P 10/20/14 11/19/14 10/26/14 6 B

SUB-13-00016-SHT-268-A Updated Risk Management  Program for Al Nabi Younis Networks SHT P 10/20/14 11/19/14 10/26/14 6 B

SUB-13-00016-SHT-269-A
Electromagnetic flow meter at Halhaul Reservoir- Seimens-MAG 3100 –BOQ 

items 4.2.6, 9.1.1, 9.1.2, 9.1.3
SHT M 10/27/14 11/26/14 10/29/14 2 B

SUB-13-00016-SHT-270-A
Shop Drawings: Water : Plan,  Profile and Typical Section from Sta.-0+036 to 

Sta.0+140 
SHT S 10/29/14 11/28/14 11/12/14 14 B

SUB-13-00016-SHT-271-A Flexible electrical conduit SHT M 10/29/14 11/28/14 11/24/14 26 B

SUB-13-00016-SHT-272-A Lighting Pole- Amria lighting – BOQ item 5.05 SHT M 10/30/14 11/29/14 11/24/14 25 C

SUB-13-00016-SHT-273-A
Shop Drawings: Water 6'' : Plan , Profile and Typical Section from Sta.0+000 to 

Sta.0+810 - Al Nabi Younis Water Pipeline 
SHT S 11/03/14 12/03/14 11/06/14 3 B

SUB-13-00016-SHT-274-A Manholes Rungs-Sample SHT M 11/05/14 12/05/14 11/24/14 19 C

SUB-13-00016-SHT-274-B Manholes Rungs-Sample SHT M 12/24/14 01/23/15 PE

SUB-13-00016-SHT-275-A Updated Construction Schedule and S-curve -October 31,2014 SHT SCH 11/09/14 12/09/14 11/17/14 8 B

SUB-13-00016-SHT-276-A Electrical cables for lighting poles –BOQ item No. 5.05 SHT M 11/09/14 12/09/14 11/12/14 3 B

SUB-13-00016-SHT-277-A Street luminaries-lamp and accessories -BOQ item No. 5.05 SHT M 11/09/14 12/09/14 11/12/14 3 B

SUB-13-00016-SHT-278-A Blow-off strainer ball valve -BOQ items 4.2.1 to 4.2.7 SHT M 11/09/14 12/09/14 11/11/14 2 B

SUB-13-00016-SHT-279-A Butterfly valve-Raphael-BTF -BOQ items 4.2.6, 4.2.5, 4.6.2 SHT M 11/12/14 12/12/14 11/19/14 7 C

SUB-13-00016-SHT-279-B Butterfly valve-Raphael-BTF -BOQ items 4.2.6, 4.2.5, 4.6.2 SHT M 12/04/14 01/03/15 12/09/14 5 B

SUB-13-00016-SHT-280-A
Gate Valve-Raphael TRL, PN 16-DN 80& DN 100 - BOQ items 4.1.4, 4.2.4, 

4.2.5, 4.4.5,4.4.6 , 4.6.3 , 4.6.4
SHT M 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-281-A

Shop Drawings: Stone Walls from Sta.4+335 to Sta.4+343 RHS , from 

Sta.4+370 to Sta.4+379 RHS , from Sta.4+386 to Sta.4+401 RHS, from 

Sta.4+404 to Sta.4+480 RHS, from Sta.4+483 to Sta.4+491 RHS and from 

Sta.4+498 to Sta.4+520 RHS

SHT S 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-282-A
Shop Drawings : Stone Walls from Sta.4+440 to Sta.4+475 LHS , from 

Sta.4+478 to Sta.4+505 LHS and from Sta.4+509 to Sta.4+640 LHS 
SHT S 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-283-A Shop Drawings: Retaining Wall from Sta.4+422 to Sta.4+440 LHS SHT S 11/12/14 12/12/14 11/24/14 12 C

SUB-13-00016-SHT-283-B Shop Drawings: Retaining Wall from Sta.4+422 to Sta.4+440 LHS SHT S 12/01/14 12/31/14 12/14/14 13 B

SUB-13-00016-SHT-284-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 

to St. 6+780
SHT S 11/27/14 12/27/14 12/08/14 11 B

SUB-13-00016-SHT-285-A

Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 

Chamber @ Sta.1+280 -Amendment to Submittal No. : SUB-13-00016-SHT-

225-E

SHT S 11/30/14 12/30/14 12/03/14 3 B
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SUB-13-00016-SHT-285-B

Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 

Chamber @ Sta.1+280 -Amendment to Submittal No. : SUB-13-00016-SHT-

225-E - For Engineering Record 

SHT S 12/14/14 01/13/15 12/17/14 3 B

SUB-13-00016-SHT-286-A

Shop Drawings: Structural and Mechanical detail for 6'' ARV Chamber at 

Sta.8+400 , 6'' ARV Chamber at Sta.8+878 and 10'' ARV Chamber at 

Sta.9+210 

SHT S 11/30/14 12/30/14 12/22/14 22 B

SUB-13-00016-SHT-287-A
Shop Drawings: Road :Plan , Profile and Cross Section from Sta.6+150 to 

Sta.6+850 
SHT S 12/02/14 01/01/15 12/11/14 9 C

SUB-13-00016-SHT-287-B
Shop Drawings: Road :Plan , Profile and Cross Section from Sta.6+150 to 

Sta.6+850 
SHT S 12/16/14 01/15/15 12/21/14 5 B

SUB-13-00016-SHT-288-A
Shop Drawings: Water 3'' : Plan , Profile and Typical section from Sta.0+000 to 

Sta.0+385 -Al Hawawer Water Pipeline 
SHT S 12/03/14 01/02/15 12/17/14 14 C

SUB-13-00016-SHT-288-B
Shop Drawings: Water 3'' : Plan , Profile and Typical section from Sta.0+000 to 

Sta.0+385 -Al Hawawer Water Pipeline 
SHT S 12/24/14 01/23/15 12/28/14 4 B

SUB-13-00016-SHT-289-A

Shop Drawings: Structural and Mechanical Detail for Washout Chamber at 

Sta.2+857 -As per CMC comments on Submittal No. SUB-13-00016-SHT-252-

B

SHT S 12/03/14 01/02/15 12/16/14 13 B

SUB-13-00016-SHT-290-A
Traffic Control Plan for Al Nabi Younes Intersection 4''  from Sta.0+000 to 

Sta.0+600
SHT P 12/09/14 01/08/15 12/14/14 5 B

SUB-13-00016-SHT-291-A Dilapidation Survey for Al Ramooz -Al Nabi Younis 4'' Network SHT P 12/08/14 01/07/15 12/09/14 1 B

SUB-13-00016-SHT-292-A  Risk Management  Program for Al Ramooz -Al Nabi Younis 4'' Network SHT P 12/08/14 01/07/15 12/09/14 1 B

SUB-13-00016-SHT-293-A Concrete curing compound material SHT M 12/08/14 01/07/15 12/11/14 3 B

SUB-13-00016-SHT-294-A Pressure Gauge-Wika SHT M 12/08/14 01/07/15 12/18/14 10 B

SUB-13-00016-SHT-295-A Updated Construction Schedule and S-curve -November 30,2014 SHT SCH 12/08/14 01/07/15 12/22/14 14 B

SUB-13-00016-SHT-296-A New source of Bedding materials ( Somsom) SHT M 12/10/14 01/09/15 12/11/14 1 B

SUB-13-00016-SHT-297-A Shop Drawings: Structural and Mechanical Detail for: Beit Ummar Connection 

& Washout at Sta.2+290 –and Al Aroub Connection at Sta.0+204

SHT S 12/11/14 01/10/15 12/24/14 13 C

SUB-13-00016-SHT-298-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.9+415 to 

Sta.10+730 
SHT S 12/11/14 01/10/15 12/30/14 19 C

SUB-13-00016-SHT-299-A Washout Flap Valve-ARI - BOQ items 4.6.1, 4.6.2, 4.6.3,4.6.4 &4.6.5 SHT M 12/11/14 01/10/15 12/18/14 7 B

SUB-13-00016-SHT-300-A  6” high density Poly-Ethylene Pipes -Palestine Plastic Industries Co. SHT M 12/14/14 01/13/15 12/18/14 4 B

SUB-13-00016-SHT-301-A 400 mm UPVC pipes SN 8 - Royal Co. to be used in item 4.01.a SHT M 12/15/14 01/14/15 12/24/14 9 B

SUB-13-00016-SHT-302-A Storm water pipes- PCP factory SHT M 12/17/14 01/16/15 12/24/14 7 B

SUB-13-00016-SHT-303-A
Shop Drawings: Storm Water : Plan , Profile and Typical Details from 

Sta.7+180 to Sta.7+240 and from Sta.7+300 to Sta.7+345 
SHT S 12/18/14 01/17/15 12/30/14 12 C

SUB-13-00016-SHT-304-A A second third party source for Radiography and ultrasound testing SHT P 12/21/14 01/20/15 12/22/14 1 A

SUB-13-00016-SHT-305-A Curb inlet for Sidewalk from Al Waleed Co. SHT M 12/24/14 01/23/15 PE

SUB-13-00016-SHT-306-A Cover for Storm water SHT M 12/24/14 01/23/15 PE

SUB-13-00016-SHT-307-A Dilapidation Survey for the new alignment from Sta.9+400 to 12+000 SHT P 12/24/14 01/23/15 PE

SUB-13-00016-SHT-308-A
Risk Management  Program for  the new alignment from Sta.9+400 to 12+000

SHT P 12/24/14 01/23/15 PE 131
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SUB-13-00016-SHT-309-A Traffic Control Plan from Sta.6+280 to Sta.6+820-Deer Shaar Main Pipeline SHT P 12/28/14 01/27/15 PE

SUB-13-00016-SHT-310-A UT test results for four joints performed by Gabi Shoef SHT P 12/29/14 01/28/15 PE

SUB-13-00016-SHT-311-A Nitocote EP405 -Coating material Epoxy non coated pipes SHT M 12/29/14 01/28/15 PE

SUB-13-00016-SHT-312-A
Traffic Control Plan from Sta.0+000 to Sta.0+400 for 3' Al Hawawer Water 

Pipeline 
SHT P 12/29/14 01/28/15 PE

SUB-13-00016-SHT-313-A
Shop Drawings: Structural and Mechanical Detail for Karmi Tzure Connection 

Chamber at Sta.6+240 
SHT S 12/29/14 01/28/15 PE

SUB-13-00016-SHT-314-A Shop Drawings: Retaining Wall from Sta.3+150 to Sta.3+205 RHS SHT S 12/31/14 01/30/15 PE

SUB-13-00016-SHT-315-A Power and Control cables -BOQ item No. 9.5 SHT M 12/31/14 01/30/15 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00016-SHT-001-A Concrete Compressive Strength for Pad Concrete (Blinding) Report# BM/CT/14168  - 7 days SHT 02/24/14 03/26/14 02/27/14 3 B

TEST-13-00016-SHT-002-A Steel at Halhul Site Report# BM/STL/14012  ( 25Ø ) SHT 02/25/14 03/27/14 02/27/14 2 B

TEST-13-00016-SHT-003-A Steel at Halhul Site Report# BM/STL/14015  (12,14,16,20 Ø) SHT 02/25/14 03/27/14 02/27/14 2 B

TEST-13-00016-SHT-004-A Concrete Compressive Strength for Footing of the Retaining Between Stations (7+095-7+170)  Report# 

BM/CT/14250 - 7 days

SHT 03/09/14 04/08/14 03/12/14 3 A

TEST-13-00016-SHT-005-A Concrete Compressive Strength for Pad Concrete (Blinding) Report# BM/CT/14168  - 28 days SHT 03/16/14 04/15/14 03/16/14 0 A

TEST-13-00016-SHT-006-A Concrete Compressive Strength for Retaining Walls Between Stations (7+096-7+107) & (7+118-7+129)/Al 

Hawawreh Street/Halhoul CityReport# BM/CT/14301- 7days

SHT 03/18/14 04/17/14 03/18/14 0 A

TEST-13-00016-SHT-007-A Concrete Compressive Strength for Retaining Walls Between Stations (7+140-7+151) & (7+160-7+170)/Al 

Hawawreh Street/Halhoul City Report# BM/CT/14312- 7days

SHT 03/23/14 04/22/14 03/23/14 0 A

TEST-13-00016-SHT-008-A Concrete Compressive Strength for Footing of the Retaining Between Stations (7+095-7+170) Report# 

BM/CT/14250 - 28 days

SHT 04/01/14 05/01/14 04/02/14 1 A

TEST-13-00016-SHT-009-A Concrete Compressive Strength for Retaining Walls Between Stations (7+129-7+140) & (7+150-7+160) LHS/Al 

Hawawreh Street/Halhoul City-  Report# BM/CT/14361- 7 days

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-010-A Concrete Compressive Strength for Retaining Walls Between Stations (7+096-7+107) & (7+118-7+129)/Al 

Hawawreh Street/Halhoul City Report# BM/CT/14301 - 28 days 

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-011-A Concrete Compressive Strength for Retaining Wall Between Stations (7+107-7+118)/Al Hawawreh 

Street/Halhoul City- Report# BM/CT/14354- 7 days

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-012-A Concrete Compressive Strength Report for Retaining Walls Between Stations (7+140-7+151) & (7+160-

7+170)/Al Hawawreh Street/Halhoul City. Report # BM/CT/14312- 28 days

SHT 04/10/14 05/10/14 04/13/14 3 A

TEST-13-00016-SHT-013-A Concrete Compressive Strength for Lean Pad Concrete for the Footing of the Retaining Wall Between Stations 

(7+449-7+505)/Al Hawawreh Street/Halhoul City. Report# BM/CT/14411- 7days

SHT 04/15/14 05/15/14 04/16/14 1 A

TEST-13-00016-SHT-014-A Concrete Compressive Strength for Lean Pad Concrete for the Footings of the Retaining Walls Between Stations 

(7+389-7+420) & (7+441-7+449) /Al Hawawreh Street/Halhoul City.  Report# BM/CT/14427- 7days

SHT 04/21/14 05/21/14 04/21/14 0 A

TEST-13-00016-SHT-015-A Steel  Report# BM/STL/14025   ( 22Ø ) SHT 04/21/14 05/21/14 04/23/14 2 A

TEST-13-00016-SHT-016-A Concrete Compressive Strength for Retaining Wall Between Stations (7+107-7+118)/Al Hawawreh 

Street/Halhoul City- Report# BM/CT/14354- 28 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-017-A Concrete Compressive Strength for Retaining Walls Between Stations (7+129-7+140) & (7+150-7+160) LHS/Al 

Hawawreh Street/Halhoul City- Report# BM/CT/14361 - 28 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-018-A Concrete Compressive Strength for Footing of the Retaining Wall Between Stations (7+390-7+418) /Al 

Hawawreh Street/Halhoul City. Report# BM/CT/14457 - 7 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-019-A Concrete Compressive Strength for Footing of the Retaining Walls Between Stations (7+445-7+505) /Al 

Hawawreh Street/Halhoul City. Report# BM/CT/14436 - 7 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-020-A Soil & Soil Aggregate Material Report # ST/14156 – Deir Shaar Main pipeline at st.7+350 SHT 05/04/14 06/03/14 05/06/14 2 A

TEST-13-00016-SHT-021-A Concrete Compressive Strength for Lean Concrete Pad of the Retaining Wall Between Stations (7+310-7+365) 

/Al Hawawreh Street/Halhoul City Report#BM/CT/14496 - 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-022-A Concrete Compressive Strength for Footings of the Retaining Walls Between Stations (7+389-7+390.6) & 

(7+440-7+445) /Al Hawawreh Street/Halhoul City Report#BM/CT/14472- 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A
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TEST-13-00016-SHT-023-A Concrete Compressive Strength for Retaining Wall Between Stations (7+447-7+457) & (7+468-7+479) /Al 

Hawawreh Street/Halhoul CityReport# BM/CT/14495- 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-024-A Concrete Compressive Strength for Lean Pad Concrete for the Footings of the Retaining Walls Between Stations 

(7+389-7+420) & (7+441-7+449) /Al Hawawreh Street/Halhoul City Report# BM/CT/14427- 28 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-025-A Concrete Compressive Strength for Lean Concrete Pad for the Retaining Wall Between Stations (7+270-

7+310)LHS /Al Hawawreh Street/Halhoul City  Report# BM/CT/14514- 7 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-026-A Concrete Compressive Strength for Retaining Wall Between Stations (7+490-7+500) LHS /Al Hawawreh 

Street/Halhoul City Report# BM/CT/14513- 7 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-027-A Concrete Compressive Strength for Footing for the Retaining Wall Between Stations (7+445-7+505) /Al 

Hawawreh Street/Halhoul City Report# BM/CT/14436- 28 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-028-A Bedding Material Aggregate for Stockpiling Area At The Project Site At Station 0+800 Report# BM/QC/14063 SHT 05/22/14 06/21/14 05/26/14 4 C

TEST-13-00016-SHT-028-B Bedding Material for Beit Ummar Network 8'' Pipeline from Sta.0+300 to Sta.0+800- Report# BM/QC/14063 SHT 07/17/14 08/16/14 A

TEST-13-00016-SHT-029-A Bedding Material Aggregate for Single Size Aggregate (Homos). Deir Sha'ar Main Pipeline At Station 0+800 

Report# BM/QC/14062

SHT 05/22/14 06/21/14 05/26/14 4 C

TEST-13-00016-SHT-029-B Single siza materail for Beit Ummar Network 8'' Pipeline from Sta.0+300 to Sta.0+800- Report# BM/QC/14062 SHT 07/17/14 08/16/14 A

TEST-13-00016-SHT-030-A Concrete Compressive Strength for Footing of the Retaining Wall Between Stations (7+390-7+418) /Al 

Hawawreh Street/Halhoul City. Report# BM/CT/14457 - 28 days

SHT 05/22/14 06/21/14 05/26/14 4 A

TEST-13-00016-SHT-031-A Concrete Compressive Strength Report# BM/CT/14553 – 7 days Footing of the Retaining Wall Between Stations 

(7+330-7+362) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-032-A Concrete Compressive Strength Report# BM/CT/14554 – 7 days Retaining Wall Between Stations (7+407-

7+417) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-033-A Concrete Compressive Strength Report# BM/CT/14587– 7 days Retaining Wall Between Stations (7+479.12-

7+488.99) and (7+457.22-7+464.19)/Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-034-A Concrete Compressive Strength Report# BM/CT/14586– 7 days Footing of the Retaining Wall Between Stations 

(7+316-7+322) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-035-A Concrete Compressive Strength Report# BM/CT/14496– 28 days

Lean Concrete Pad of the Retaining Wall Between Stations (7+310-7+365) /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-036-A Concrete Compressive Strength Report# BM/CT/14495– 28 days

Retaining Wall Between Stations (7+447-7+457) & (7+468-7+479) /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-037-A Concrete Compressive Strength Report# BM/CT/14513– 28 days

Retaining Wall Between Stations (7+490-7+500)LHS /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-038-A Concrete Compressive Strength Report# BM/CT/14514– 28 days

Lean Concrete Pad for the Retaining Wall Between Stations (7+270-7+310)LHS /Al Hawawreh Street/Halhoul 

City

SHT 06/08/14 07/08/14 06/08/14 0 A
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TEST-13-00016-SHT-039-A Concrete Compressive Strength Report# BM/CT/14608 – 7 days

Footing of the Retaining Wall Between Stations (7+280.87-7+259.98)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-040-A Concrete Compressive Strength Report# BM/CT/14609– 7 days

Retaining Wall Between Stations (7+389.32-7+398)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-041-A Concrete Compressive Strength Report# BM/CT/14624– 7 days

Retaining Wall Between Stations (7+500-7+505)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-042-A Concrete Compressive Strength Report# BM/CT/14625– 7 days

Footing of the Retaining Wall Between Stations (7+237-7+259)/Al Hawawr Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-043-A Base Course / Loose Sample – Deir Sha'ar Main Pipeline (Halhoul - A'syoon) at Station 1+000 - Report# 

ST/14241

SHT 06/09/14 07/09/14 06/09/14 0 C

TEST-13-00016-SHT-043-B Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14241 – Beit Ummer Network 8'' 

Pipeline Between Stations (1+000 & 1+500)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-044-A Base Course / Loose Sample –  Stockpiling area at the Crusher Plant  - Report# ST/14212 SHT 06/09/14 07/09/14 06/09/14 0 C

TEST-13-00016-SHT-044-B Soil and Soil Aggregate Materials-Base Course / Loose Sample –  Beit Ummer Network 8'' Pipeline Between 

Stations (0+300 & 0+800)- Report# ST/14212

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-045-A Concrete Compressive Strength Report# BM/CT/14636– 7 days

Retaining Wall Between Stations (7+346-7+356) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-046-A Concrete Compressive Strength Report# BM/CT/14646– 7 days

Retaining Wall Between Stations (7+347-7+356) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-047-A Concrete Compressive Strength Report# BM/CT/14649– 7 days

Retaining Wall Between Stations (7+398-7+407.05) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-048-A Concrete Compressive Strength Report# BM/CT/14553– 7 days

Footing of the Retaining Wall Between Stations (7+330-7+362) /Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-049-A Concrete Compressive Strength Report# BM/CT/14554– 28 days

Retaining Wall Between Stations (7+407-7+417) /Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-050-A Fill Materials  / 1st Layer - Density of Soil Report # ST/FD/14305 - Deir Sha'ar Main Pipeline Between Stations 

(7+093 & 7+175) LHS / 1st Layer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-051-A Fill Materials  / 2nd Layer - Density of Soil Report # ST/FD/14322 - Deir Sha'ar Main Pipeline Between 

Stations (7+093 & 7+170) LHS / 2ndLayer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-052-A Aggregate Report # BM/QC/14066 - Beit Ummer Network 8'' Pipeline Between Stations (1+000 & 1+500) SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-053-A Fill Materials  / 4th Layer - Density of Soil Report # ST/FD/14338 - Deir Sha'ar Main Pipeline Between Stations 

(7+100 & 7+150) LHS / 4thLayer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-054-A Fill Materials / 1st & 5th Layer - Density of Soil Report # ST/FD/14343 - Deir Sha'ar Main Pipeline Between 

Stations (7+135 & 7+193) LHS / 5th Layer & - Deir Sha'ar Main Pipeline Between Stations (7+450 & 7+470) / 

1st Layer

SHT 06/26/14 07/26/14 07/09/14 13 A
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TEST-13-00016-SHT-055-A Bedding Material Aggregate Report # BM/QC/14067 - Beit Ummer Network 8'' Pipeline Between Stations 

(1+000 & 1+500)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-056-A Bedding Material Aggregate Report # BM/QC/14069 - Beit Ummer Network 8'' Main Pipeline Between Stations 

(1+600 & 2+100)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-057-A Fill Materials - Aggregate Report # BM/QC/14070 - Beit Ummer Network 8'' Main Pipeline Between Stations 

(1+600 & 2+100) - Single Size Aggregate

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-058-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14073 - Deir Sha'ar Main Pipeline 30'' 

Between Stations (0+700 & 1+200)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-059-A Radiographic Examination Interpretation Report No. 8138776/14 for 30" Welded Joints J1 22R at St. 1+018.34 

and J2 23R at St. 1+006.15- Negative films were submitted at BV main office

SHT 07/16/14 08/15/14 07/24/14 8 A

TEST-13-00016-SHT-060-A Concrete Compressive Strength Report# BM/CT/14701– 7 days

 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-061-A Concrete Compressive Strength Report# BM/CT/14692– 7 days -First Stage 

 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-062-A Concrete Compressive Strength Report# BM/CT/14697– 7 days -Second Stage 

 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-063-A Concrete Compressive Strength Report# BM/CT/14578– 28 days -Retaining Wall Between Stations (7+280-

7+330) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-064-A Concrete Compressive Strength Report# BM/CT/14586– 28 days -Footing of Retaining Wall Between Stations 

(7+316-7+322) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-065-A Concrete Compressive Strength Report# BM/CT/14587– 28 days -Retaining Wall Between Stations (7+479.12 -

7+488.99 and 7+457 - 7+464.19 ) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-066-A Concrete Compressive Strength Report# BM/CT/14608– 28 days -Footing of Retaining Wall Between Stations 

(7+280.87-7+259.98) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-067-A Concrete Compressive Strength Report# BM/CT/14609– 28 days -Retaining Wall Between Stations (7+389.32 -

7+398) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-068-A Bedding Material Aggregate -Cruched Limestone Aggregates - Report # BM/QC/14075- Deir Sha'ar Main 

Pipeline 30'' Between Stations (0+700 & 1+200)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-069-A  Bedding Material Aggregate -Cruched Limestone Aggregates- Report # BM/QC/14076 -  Halhul Network 8'' 

Pipeline Zabood between Stations (0+600 & 1+100)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-070-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14077 - Halhul Network 8'' Pipeline 

Zabood between Stations (0+600 & 1+100) 

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-071-A Fill Materials  / Trench Backfill -Single size Aggregate- Report # BM/QC/14078 -Deir Sha'ar Main Pipeline 30'' 

Between Stations (0+200 & 0+700)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-072-A Bedding Material Aggregate -Cruched Limestone Aggregates- Report # BM/QC/14079 -Deir Sha'ar Main 

Pipeline 30'' Between Stations (0+200 & 0+700)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-073-A Base Course / Loose Sample –  Beit Ummer Network 8'' Pipeline Between Stations (1+600 & 2+100) - Report# 

ST/14255

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-074-A Concrete Compressive Strength for Lean Pad Concrete for the Footing of the Retaining Wall Between Stations 

(7+449-7+505)/Al Hawawreh Street/Halhoul City. Report# BM/CT/14411- 28 days

SHT 07/19/14 08/18/14 07/21/14 2 A

TEST-13-00016-SHT-075-A Concrete Compressive Strength Report# BM/CT/14701– 28 days

 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City/first stage

SHT 07/20/14 08/19/14 07/21/14 1 A
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TEST-13-00016-SHT-076-A Concrete Compressive Strength Report# BM/CT/14724– 28 days

 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City/ Second stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-077-A Concrete Compressive Strength Report# BM/CT/14726– 28 days

 Retaining Wall Between Stations (7+268-7+278) /Al Hawawreh Street/Halhoul City/first stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-078-A Concrete Compressive Strength Report# BM/CT/14729– 28 days

 Retaining Wall Between Stations (7+337.87-7+347.26) /Al Hawawreh Street/Halhoul City/ First stage

SHT 07/20/14 08/19/14 08/07/14 18 A

TEST-13-00016-SHT-079-A Concrete Compressive Strength Report# BM/CT/14731– 28 days

 Retaining Wall Between Stations (7+268.74-7+278.85) /Al Hawawreh Street/Halhoul City/ Second stage

SHT 07/20/14 08/19/14 08/05/14 16 A

TEST-13-00016-SHT-080-A Concrete Compressive Strength Report# BM/CT/14753– 28 days

 Retaining Wall Between Stations (7+318-7+328) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-081-A Concrete Compressive Strength Report# BM/CT/14769– 7 days

 Retaining Wall Between Stations (7+436-7+443) and (7+318-7+328)( /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 08/04/14 15 A

TEST-13-00016-SHT-082-A Concrete Compressive Strength Report# BM/CT/14770  - 28 days -Pad Concrete (Blinding) 

 Retaining Wall Between Stations (7+203.4 -7+237.3) /Al Hawawr Street/Halhoul City

SHT 07/20/14 08/19/14 08/04/14 15 A

TEST-13-00016-SHT-083-A Concrete Compressive Strength Report# BM/CT/14811– 7 days

 Retaining Wall Between Stations (7+205-7+273.3) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-084-A Concrete Compressive Strength Report# BM/CT/14743– 28 days

 Retaining Wall Between Stations (7+337.87-7+347.62) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-085-A Concrete Compressive Strength Report# BM/CT/14781– 7 days

 Retaining Wall Between Stations (7+250.54 -7+259.24) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-086-A Concrete Compressive Strength Report# BM/CT/14786– 7 days

 Retaining Wall Between Stations (7+250.54 -7+259.24) /Al Hawawreh Street/Halhoul City / Second Stage 

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-087-A Concrete Compressive Strength Report# BM/CT/14797– 7 days

 Retaining Wall Between Stations (7+299.72 -7+308.48) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-088-A Concrete Compressive Strength Report# BM/CT/14812– 7 days

 Retaining Wall Between Stations (7+299.72 -7+308.48) /Al Hawawreh Street/Halhoul City /Second Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-089-A Concrete Compressive Strength Report# BM/CT/14818– 7 days

 Retaining Wall Between Stations (7+278.85 -7+89.98) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-090-A Concrete Compressive Strength Report# BM/CT/14624– 28 days

Retaining Wall Between Stations (7+500-7+505)/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 07/24/14 2 A

TEST-13-00016-SHT-091-A Concrete Compressive Strength Report# BM/CT/14625– 28 days

Footing of the Retaining Wall Between Stations (7+237-7+259)/Al Hawawr Street/Halhoul City

SHT 07/22/14 08/21/14 07/24/14 2 A

TEST-13-00016-SHT-092-A Concrete Compressive Strength Report# BM/CT/14636– 28 days

Retaining Wall Between Stations (7+346-7+356) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-093-A Concrete Compressive Strength Report# BM/CT/14646– 28 days

Retaining Wall Between Stations (7+347-7+356) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-094-A Concrete Compressive Strength Report# BM/CT/14649– 28 days

Retaining Wall Between Stations (7+398-7+407.05) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A
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TEST-13-00016-SHT-095-A Concrete Compressive Strength Report# BM/CT/14659– 28 days

Retaining Wall Between Stations (7+327-7+337) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-096-A Concrete Compressive Strength Report# BM/CT/14676– 28 days

Retaining Wall Between Stations (7+328.12 -7+337.87) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-097-A Concrete Compressive Strength Report# BM/CT/14692– 28 days -First Stage 

 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-098-A Concrete Compressive Strength Report# BM/CT/14697– 28 days -Second Stage 

 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-099-A Concrete Compressive Strength Report# BM/CT/14835– 7 days -Second Stage 

 Retaining Wall Between Stations (7+278.85-7+289.98) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-100-A Concrete Compressive Strength for Footings of the Retaining Walls Between Stations (7+389-7+390.6) & 

(7+440-7+445)-  28 days -Al Hawawreh Street/Halhoul City -Report#BM/CT/14472

SHT 07/24/14 08/23/14 08/04/14 11 A

TEST-13-00016-SHT-101-A Radiographic Examination Interpretation Report No. 8138928/14 for 6" Welded Joints Jo 25RS at Sta.0+238.24 , 

Jo 26RS at Sta.0+250.48, Jo 27RS at Sta 262.72 ,And for 30" six bents pipe at workshop in storage yard  - 

Negative films were submitted at BV main office.

SHT 07/24/14 08/23/14 08/13/14 20 C

TEST-13-00016-SHT-101-B Radiographic Examination Interpretation Report No. 8138928/14 for 6" Welded Joints Jo 25RS at Sta.0+238.24 , 

Jo 26RS at Sta.0+250.48, Jo 27RS at Sta 262.72 ,And for 30" six bents pipe at workshop in storage yard  - 

Negative Films attached.

SHT 09/01/14 10/01/14 09/03/14 2 C

TEST-13-00016-SHT-102-A Bedding Material Aggregate -Crushed Limestone Aggregates - Report # BM/QC/14086- Al-Aroub Pipeline 

6"+4"-Beit Ummer Network Between Stations (0+500 & 1+200)

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-103-A Testing Bituminous Paving Mixture Report -Asphalt/loose sample-Report #AS/TBM/14204 - Deir Sha'ar Main 

Pipeline 8'' Between Stations (1+740 & 2+310)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-104-A Bedding Material Aggregate -Crushed Limestone Aggregates - Report # BM/QC/14083-Al-Aroub Pipeline 6"+4''- 

Beit Ummer Network Between Stations (0+000 & 0+500)

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-105-A Fill Materials - Aggregate Report # BM/QC/14082 - Al-Aroub Pipeline 6"+4''-Beit Ummer Network Between 

Stations (0+000 & 0+500) - Single Size Aggregate

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-106-A Density of soil In-Place -Sand Cone Method - #ST/FD/14419- Standard Sand ,0.6/0.3mm ,C Fraction - Biet 

Ummer Network 8" between Stations (1+240 to 1+600)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-107-A Density of soil In-Place -Sand Cone Method - #ST/FD/14410- Standard Sand ,0.6/0.3mm ,C Fraction - Biet 

Ummer Network 8" between Stations (1+600 to 1+300)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-108-A Concrete Compressive Strength Report# BM/CT/14840– 7 days First Stage 

 Retaining Wall Between Stations (7+357.37-7+363.22) /Al Hawawreh Street/Halhoul City

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-109-A Concrete Compressive Strength Report# BM/CT/14769– 28 days 

 Retaining Wall  Between Stations (7+436-7+443) and Second stage Retaining Wall  Between Stations  

(7+318.38-7+328.16) /Al Hawawreh Street/Halhoul City

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-110-A Ultrasonic Inspection Report- # 001 to 012 - Deir Sha'ar Main Pipeline 30'' - Jo. 

33,35,37,39,41,43,47,48,49,50,51,53,54,55,57,58,59,60,62,63. 

SHT 08/06/14 09/05/14 08/13/14 7 C

TEST-13-00016-SHT-110-B Ultrasonic Inspection Report- # 001 to 012 - Deir Sha'ar Main Pipeline 30'' - Jo. 

33,35,37,39,41,43,47,48,49,50,51,53,54,55,57,58,59,60,62,63. 

SHT 08/19/14 09/18/14 09/03/14 15 A

TEST-13-00016-SHT-111-A Fill Materials - Aggregate Report # BM/QC/14085 -Al-Aroub Pipeline 6"+4"-Beit Ummer Network Between 

Stations (0+500 & 1+200) - Single Size Aggregate

SHT 08/06/14 09/05/14 08/19/14 13 A
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TEST-13-00016-SHT-112-A Concrete Compressive Strength Report# BM/CT/14781– 28 days First Stage 

 Retaining Wall Between Stations (7+250.54-7+259.24) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-113-A Concrete Compressive Strength Report# BM/CT/14786– 28 days Second Stage 

 Retaining Wall Between Stations (7+250.54-7+259.24) /Al HawawerStreet/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-114-A Concrete Compressive Strength Report# BM/CT/14811– 28 days  -

 Retaining Wall Foundation Between Stations (7+205.7-7+237.3) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-115-A Concrete Compressive Strength Report# BM/CT/14812– 28 days Second Stage 

 Retaining Wall Between Stations (7+299.72-7+308.48) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-116-A Concrete Compressive Strength Report# BM/CT/14818– 28 days First Stage 

 Retaining Wall Between Stations (7+278.85-7+289.98) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-117-A Concrete Compressive Strength Report# BM/CT/14857– 7 days 

 Retaining Wall Between Stations (7+416.85-7+420.01) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/21/14 10 A

TEST-13-00016-SHT-118-A Concrete Compressive Strength Report# BM/CT/14864– 7 days 

 Retaining Wall (Second Stage) Between Stations (7+237.5-7+243.9) and (First Stage) Between Stations 

(7+259.3-7+268.9) /Al Hawawer Street/Halhoul City.

SHT 08/11/14 09/10/14 08/19/14 8 A

TEST-13-00016-SHT-119-A Concrete Compressive Strength Report# BM/CT/14849– 7 days 

 Retaining Wall (Second Stage) Between Stations (7+357.36-7+364.35) and (First Stage) Between Stations 

(7+243.9-7+237.3) /Al Hawawerh Street/Halhoul City.

SHT 08/11/14 09/10/14 08/19/14 8 A

TEST-13-00016-SHT-120-A Concrete Compressive Strength Report# BM/CT/14797– 28 days- First Stage 

 Retaining Wall Between Stations (7+299.72-7+308.48) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-121-A Soil and Soil Aggregate Materials - Topping material / Loose Sample Report # ST/14367 –30" Main Pipeline at 

Station 1+300

SHT 08/17/14 09/16/14 08/20/14 3 A

TEST-13-00016-SHT-122-A Concrete Compressive Strength Report# BM/CT/14840– 28 days First Stage 

 Retaining Wall Between Stations (7+357.37-7+363.22) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-123-A Concrete Compressive Strength Report# BM/CT/14887– 7 days Second Stage 

 Retaining Wall Between Stations (7+259.24-7+268.94) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-124-A Density of soil In-Place -Sand Cone Method - #ST/FD/14435 - Biet Ummer Network 8" between Stations (0+810 

to 1+250)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-125-A Density of soil In-Place -Sand Cone Method - #ST/FD/14452- Biet Ummer Network 8" between Stations (0+450 

to 0+810)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-126-A Density of soil In-Place -Sand Cone Method - #ST/FD/14457- Al Aroub Pipeline 6'' & 4"-Biet Ummer Network  

between Stations (0+000 to 0+700)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-127-A Bedding Material Aggregate -Cruched Limestone Aggregates- Report # BM/QC/14090 -Deir Sha'ar Main 

Pipeline  Between Stations (1+200 & 1+700)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-128-A Bedding Material Aggregate -Cruched Limestone Aggregates- Report # BM/QC/14091-Deir Sha'ar Main 

Pipeline  Between Stations (9+000 & 9+500)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-129-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14092-Deir Sha'ar Main Pipeline  

Between Stations (9+000 & 9+500)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-130-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14093-Deir Sha'ar Main Pipeline  

Between Stations (1+200 & 1+700)

SHT 08/17/14 09/16/14 08/25/14 8 A
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TEST-13-00016-SHT-131-A Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14359 – Beit Ummer Network 8'' 

Pipeline Between Stations (0+450 & 0+810)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-132-A Soil and Soil Aggregate Materials -Sub Grade/ Compacted Sample Report # ST/14364 – Al Aroub Pipeline 6'' & 

4"-Biet Ummer Network  between Stations (0+000 to 0+700)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-133-A Testing Bituminous Paving Mixture Report -Asphalt/loose sample-Report #AS/TBM/14210 - Deir Sha'ar Main 

Pipeline 8'' Between Stations (0+800 & 1+740)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-134-A Concrete Compressive Strength Report# BM/CT/14897– 7 days First Stage 

 Retaining Wall Between Stations (7+218/18-7+227.92) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-135-A Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-37-J1, B-37-J2, B-38-J1, B-38-

J2, B-39-J1, B-40-J1, B-40-J1, B-40-J2, B-45-J1, B-45-J2, B-2-J1, B-2-J2.  

SHT 08/20/14 09/19/14 08/24/14 4 C

TEST-13-00016-SHT-135-B Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-37-J1, B-37-J2, B-38-J1, B-38-

J2, B-39-J1, B-40-J1, B-40-J1, B-40-J2, B-45-J1, B-45-J2, B-2-J1, B-2-J2- Negative Films attached 

SHT 08/28/14 09/27/14 09/03/14 6 B

TEST-13-00016-SHT-136-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14213- Biet Ummer network 8” 

pipeline between Sta.(0+450 & 0+800).

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-137-A Soil and Soil Aggregate Materials Testing Report- Base course loose material- Report # ST/14377- Deir Sha’ar 

Main Pipeline Between Sta. (9+000 & 9+500). 

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-138-A Soil and Soil Aggregate Materials Testing Report- Base course loose material- Report # ST/14380- Biet Ummer 

network 8” Pipeline Between Sta. (0+000 & 0+450). 

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-139-A Field Density Test – Report #ST/FD/14465- Deir Sha’ar Main Pipeline between Sta.(7+093 & 7+135) LHS/7
th 

layer/Behind Retaining Wall  

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-140-A Field Density Test – Report #ST/FD/14468- Beit Ummer Network 8”  Pipeline between Sta.(0+000  & 0+450) SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-141-A Concrete compressive strength test for retaining wall- Between Sta.(7+259.3 -7+268.9) and Sta.(7+237.5 – 

7+243.9) /AL Hawawreh Street/Halhul -Report # BM/CT/14864- 28 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-142-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48 – 7+250.58)/AL Hawawreh 

Street/Halhul/First Stage -Report # BM/CT/14916-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-143-A Concrete compressive strength test for retaining wall- Between Sta. (7+204.54-7+211.57)/AL Hawawreh 

Street/Halhul-Report # BM/CT/14920-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-144-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48-7+250.58)/AL Hawawreh 

Street/Halhul/ Second Stage -Report # BM/CT/14937-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-145-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+204.54-access road)/AL 

Hawawreh Street/Halhul -Report # BM/CT/14921-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-146-A Ultrasonic Inspection Report- # 013 to 018 - Deir Sha'ar Main Pipeline 30'' - Jo. 64, 65, 66, 67, 68, 69, 70, 71, 72, 

73, 74, 75, 76, 77, 78, 79, 25, 26, 27, 28, 29, 30, 31, 32.

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-147-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14217- Deir Sha’ar main pipeline 

between Sta. (9+027 & 9+220).

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-148-A Aggregate Report # BM/QC/14126- Deir Sha'ar main pipeline from sta.3+000 to sta.3+500 SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-149-A Concrete Compressive Strength Report# BM/CT/14835– 28 days -Second Stage Retaining Wall Between 

Stations (7+278.85-7+289.98) /Al Hawawreh Street/Halhoul City

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-150-A  Concrete Compressive Strength Report# BM/CT/14849– 28 days Retaining Wall (Second Stage) Between 

Stations (7+357.36-7+364.35) and (First Stage) Between Stations (7+243.9-7+237.3) /Al Hawawerh 

Street/Halhoul City.

SHT 08/28/14 09/27/14 09/07/14 10 A

140



Approval 

Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)

 SUBMITTAL TRACKING DATES

TEST-13-00016-SHT-151-A Soil and Soil Aggregate materials-Report # ST/14594-Deir Sha'ar main pipeline road from sta.5+640 to 

sta.5+820.

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-152-A Concrete Compressive Strength Report# BM/CT/14857– 28 days Retaining Wall Between Stations (7+416.85-

7+420.01) /Al Hawawer Street/Halhoul City

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-153-A Soil and Soil Aggregate materials-Report # ST/14599-Deir Sha'ar main pipeline road from sta.3+000 to 

sta.3+500.

SHT 11/23/14 11/23/14 12/01/14 8 A

TEST-13-00016-SHT-154-A Field density test –Report #ST/FD/14486-Deir Sha’ar 30” main pipeline between sta.(9+027 – 9+220) SHT 09/01/14 10/01/14 09/07/14 6 A

TEST-13-00016-SHT-155-A Bedding Material for Zuboud pipeline 8'' Pipeline from Sta.0+000 to Sta.0+600- Report# BM/QC/14096 SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-156-A Aggregate Report # BM/QC/14097 - Zaboud pipeline 8'' Pipeline Between Stations (0+000 & 0+600) SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-157-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14220- Biet Ummer network 8” 

pipeline between Sta.(0+000 & 0+450).

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-158-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+259.24-7+268.94)/AL 

Hawawreh Street/Halhul/Second Stage Report# BM/CT/14887 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-159-A Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14433 – Deir Sha'ar 30" Main 

Pipeline Between sta.(9+220 to 9+400).

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-160-A Soil and Soil Aggregate Materials -Topping matireal / Loose Sample Report # ST/14434 – Al-Aroub Main 

Pipeline sta.(0+140 to 1+000)

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-161-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+218.18-7+227.92) Report# 

BM/CT/14897 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-162-A Density of soil In-Place -Sand Cone Method - #ST/FD/14537- Standard Sand ,0.6/0.3mm - Deir Sha'ar 30" main 

pipeline Between sta.(9+220 to 9+400)

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-163-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+218.18-7+227.9)/AL 

Hawawreh Street/Halhul/Second Stage Report# BM/CT/14908 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-164-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48 – 7+250.58)/AL Hawawreh 

Street/Halhul/First Stage -Report # BM/CT/14916-28 days.

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-165-A Concrete compressive strength test for retaining wall- Between Sta. (7+204.54-7+211.57)/AL Hawawreh 

Street/Halhul-Report # BM/CT/14920-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-166-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+204.54-access road)/AL 

Hawawreh Street/Halhul -Report # BM/CT/14921-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-167-A Density of soil In-Place -Sand Cone Method - #ST/FD/14557- Standard Sand ,0.6/0.3mm - Biet Ummer 30" main 

pipeline Between sta.(0+140 to 1+100)

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-168-A Fill Materials  / Soil and Soil Aggregate Report # ST/FD/14447 - Deir Sha'ar Main Pipeline Between Stations 

(7+218 & 7+385) LHS / Behind Retaining Wall

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-169-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48-7+250.58)/AL Hawawreh 

Street/Halhul/ Second Stage -Report # BM/CT/14937-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-170-A Fill Materials / 2nd layer- Density of Soil Report # ST/FD/14562 - Deir Sha'ar Main Pipeline Between Stations 

(7+465 & 7+485), (7+400 & 7+420) & (7+270 & 7+315) LHS

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-171-A Fill Materials / 1st layer- Density of Soil Report # ST/FD/14563 - Deir Sha'ar Main Pipeline Between Stations 

(7+220& 7+270) LHS/ Behined the retaining wall

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-172-A Density of Soil Report # ST/FD/14566 -Standard Sand ,0.6/0.3mm-Zaboud Main Pipeline Between Stations 

(0+000& 1+100) 

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-173-A Aggregate Report # BM/QC/14098 - Deir Sha'ar Main Pipeline Between Stations (8+500 & 9+000) SHT 09/17/14 10/17/14 09/25/14 8 A
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TEST-13-00016-SHT-174-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14099 - Deiar Sa'ar Main 

Pipeline Between Stations (8+500 & 9+000)

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-175-A Concrete compressive strength test for retaining wall- Between Sta. (7+217-7+226)/AL Hawawreh Street/Halhul/ 

Second Stage -Report # BM/CT/14960-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-176-A Concrete compressive strength test for retaining wall- Between Sta. (7+227-7+236) & Sta.(7+198 to access road) 

/AL Hawawreh Street/Halhul/ Second Stage -Report # BM/CT/14968-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-177-A Concrete compressive strength test for footing retaining wall- Between Sta. (7+432-access road)  /AL Hawawreh 

Street/Halhul/ Second Stage -Report # BM/CT/14971-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-178-A Density of Soil Report # ST/FD/14572-Standard Sand ,0.6/0.3mm-Deir Sha'ar Main Pipeline Between 

Sta.(7+400 - 7+420)

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-179-A Density of Soil Report # ST/FD/14573-Standard Sand ,0.6/0.3mm-Deir Sha'ar Main Pipeline Between 

Sta.(7+200 - 7+277).

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-180-A Density of Soil Report # ST/FD/14574-Standard Sand ,0.6/0.3mm-Al-Aroub Pipline Road 30" Between 

Sta.(1+100 - 1+500).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-181-A Density of Soil Report # ST/FD/14578-Standard Sand ,0.6/0.3mm-Al-Aroub Pipline Road 30" Between 

Sta.(1+500 - 1+800).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-182-A Steel at Halhul Site Report# BM/STL/14049 ( Ø14, Ø16 & Ø22) SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-183-A Soil and Soil Aggregate materials-Report # ST/14473-AlAroub Pipeline 30" road from Sta.(1+100 to 1+500). SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-184-A Soil and Soil Aggregate materials-Report # ST/14478-AlAroub Pipeline 30" road from Sta.(1+500 to 1+800) SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-185-A Soil and Soil Aggregate materials-Report # ST/14480-Dier Sha'ar Main Pipeline 30" Between Sta.(8+000 - 

9+000)

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-186-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14269- Zaboud Main Pipeline 

Between Sta.(0+000 - 0+300).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-187-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14272- Zaboud Main Pipeline 

Between Sta.(0+300 - 0+500).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-188-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14273- Zaboud Main Pipeline 

Between Sta.(0+500 - 0+800).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-189-A Concrete compressive strength test for footing retaining wall- Between Sta. (7+180-7+184)  /AL Hawawreh 

Street/Halhul/ Second Stage -Report # BM/CT/14959-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-190-A Density of Soil Report # ST/FD/14582-Standard Sand ,0.6/0.3mm-Deir Sha'ar 30"main pipeline Between 

sta.(7+450 - 7+485) LHS / Behined the retaining wall 

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-191-A Density of Soil Report # ST/FD/14586-Standard Sand ,0.6/0.3mm-Deir Sha'ar 30" main pipeline Between 

sta.(8+900 - 9+027). 

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-192-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14108 - Biet Ummer Main 

Pipeline 30" Between sta.(1+700 - 2+200).

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-193-A Aggregate Report # BM/QC/14109 - Biet Ummer Main Pipeline 30" Between sta.(1+700 - 2+200) SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-194-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14110 - Shahera pipeline 8" 

Between sta.(0+400 - 0+800)

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-195-A Soil and Soil Aggregate materials-Report # ST/14482-Zaboud pipeline Between Sta.(1+000 - 1+100). SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-196-A Soil and Soil Aggregate materials-Report # ST/14485-Shahera Pipeline 8" Between sta.(0+400 - 0+800). SHT 09/28/14 10/28/14 10/01/14 3 A
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TEST-13-00016-SHT-197-A Soil and Soil Aggregate materials-Report # ST/14485-Biet Ummer Main Pipeline Between sta.(1+200 - 1+700). SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-198-A Soil and Soil Aggregate materials-Report # ST/14496-Biet Ummer Main Pipeline Between sta.(1+800 - 2+060). SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-199-A Density of Soil Report # ST/FD/14598-Standard Sand ,0.6/0.3mm-Biet Ummer Main Pipeline Between 

sta.(1+800 - 2+060).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-200-A Soil and Soil Aggregate materials-Report # ST/14506-Biet Ummer Main Pipeline Between sta.(1+200 - 1+800). SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-201-A Density of Soil Report # ST/FD/14602-Standard Sand ,0.6/0.3mm-Dier Sh'ar Main Pipeline 30" Between 

sta.(8+720 - 8+950).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-202-A Density of Soil Report # ST/FD/14605-Standard Sand ,0.6/0.3mm-Biet Ummer Main Pipeline Between 

sta.(1+200 - 1+800).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-203-A Density of Soil Report # ST/FD/14643-Standard Sand ,0.6/0.3mm-Shahera 8" Pipeline Between sta.(0+900 - 

1+350).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-204-A Density of Soil Report # ST/FD/14642-Standard Sand ,0.6/0.3mm-Dier Sha'ar main pipelineBetween sta.(2+340 - 

2+600).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-205-A Soil and Soil Aggregate materials-Report # ST/14532-Biet Ummer Main Pipeline Between sta.(2+340 - 2+600). SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-206-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14104-1 - Deir Sha'ar main 

pipeline  Between sta.(8+000 - 9+000).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-207-A Density of Soil Report # ST/FD/14641-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+220 - 

7+315).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-208-A Concrete compressive strength test for retaining wall- Between Sta. (7+211.34-7+218.50) & (7+175.6 - 

7+179.75)/AL Hawawreh Street/Halhul/ First Stage -Report # BM/CT/14990-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-209-A Concrete compressive strength test for retaining wall- Between Sta. (7+211.34-Access road)/AL Hawawreh 

Street/Halhul -Report # BM/CT/141052-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-210-A Concrete compressive strength test for Stair at Sta.7+505/AL Hawawreh Street/Halhul -Report # BM/CT/141091-

28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-211-A Concrete compressive strength test for boundary wall between Sta.(6+970 - 7+035) RHS /AL Hawawreh 

Street/Halhul -Report # BM/CT/141071-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-212-A Density of Soil Report # ST/FD/14622-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(8+271- 

8+580).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-213-A Soil and Soil Aggregate materials-Report # ST/14519-Deir Sha'ar Main Pipeline Between sta.(8+271 - 8+580). SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-214-A Ultrasonic Inspection Reports- Deir Sha'ar Main Pipeline 30'' -From sta.1+267.01 to sta.2+241.95 SHT 10/26/14 11/25/14 11/05/14 10 C

TEST-13-00016-SHT-214-B Ultrasonic Inspection Reports- Deir Sha'ar Main Pipeline 30'' -From sta.1+267.01 to sta.2+241.95 SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-215-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.9+027.36 to sta.8+283.55. SHT 10/26/14 11/25/14 11/05/14 10 A

TEST-13-00016-SHT-216-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.9+039.55 to 9+368.39. SHT 10/26/14 11/25/14 11/05/14 10 A

TEST-13-00016-SHT-217-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From 2+242.21.to sta.3+099.73 SHT 10/29/14 11/28/14 11/05/14 7 A

TEST-13-00016-SHT-218-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.4+274.40 to 4+604.04. SHT 10/29/14 11/28/14 11/05/14 7 A

TEST-13-00016-SHT-219-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.5+788.84 to 5+641.99. SHT 10/29/14 11/28/14 11/05/14 7 A

TEST-13-00016-SHT-220-A Concrete compressive strength test for Slab of manhole at sta. 0+092 & wall of manhole at sta.0+010 / Biet 

Ummer-Report # BM/CT/141064-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A
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TEST-13-00016-SHT-221-A Concrete compressive strength test for retaining wall- Between Sta. (7+023-7+036) /AL Hawawreh 

Street/Halhul/ First Stage -Report # BM/CT/141173-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-222-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+179.75-access road) /AL 

Hawawreh Street/Halhul/ First Stage -Report # BM/CT/141154-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-223-A Concrete compressive strength test for boundary wall- Between Sta. (6+941-7+036) RHS /AL Hawawreh 

Street/Halhul/ First Stage -Report # BM/CT/141129-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-224-A Concrete compressive strength test for retaining wall- Between Sta. (7+207-7+213.5) /AL Hawawreh 

Street/Halhul/ First Stage -Report # BM/CT/14997-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-225-A Concrete compressive strength test for retaining wall- Between Sta. (7+190-7+201.1) /AL Hawawreh 

Street/Halhul/ First Stage -Report # BM/CT/141016-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-226-A Density of Soil Report # ST/FD/14614-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+140 - 

2+320).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-227-A Density of Soil Report # ST/FD/14627-Standard Sand ,0.6/0.3mm-Shahera pipeline Between sta.(0+395- 

0+900).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-228-A Density of Soil Report # ST/FD/14631-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+060- 

2+140).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-229-A Density of Soil Report # ST/FD/14634-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+185 - 

7+220)/3rd layer & (7+485-7+505)/ 2nd layer.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-230-A Density of Soil Report # ST/FD/14658-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+600 - 

2+660).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-231-A Density of Soil Report # ST/FD/14665-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+130 - 

2+220).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-232-A Density of Soil Report # ST/FD/14634-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+485-

7+505) /5th layer & (7+220-7+295)/ 10th layer & (7+185-7+220)/ 6th layer.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-233-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14113 - Deir Sha'ar Main Pipeline 30'' 

Between Stations (4+250 & 4+750)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-234-A Bedding Material Aggregate Report # BM/QC/14118 -  Deir Sha'ar Main Pipeline 30'' Between Stations (5+300 

& 5+800)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-235-A Bedding Material Aggregate Report # BM/QC/14119 -  Deir Sha'ar Main Pipeline 30'' Between Stations (2+200 

& 3+000)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-236-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14120 - Deir Sha'ar Main Pipeline 30'' 

Between Stations (5+300 - 5+800)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-237-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14121 - Deir Sha'ar Main Pipeline 30'' 

Between Stations (2+200 - 3+000)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-238-A Soil and Soil Aggregate materials-Report # ST/14559-Deir Sha'ar Main Pipeline 30'' Between Stations (2+800 - 

3+000).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-239-A Soil and Soil Aggregate materials-Report # ST/14563-Biet Ummer 30" main pipeline Between Stations (0+010 - 

0+180).

SHT 11/03/14 12/03/14 11/11/14 8 C

TEST-13-00016-SHT-240-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14304- Deir Sha'ar main pipeline 

Between Sta.(8+515-8+580) & Sta.(8+271 - 8+540).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-241-A Soil and Soil Aggregate materials-Report # ST/14511-Deir Sha'ar Main Pipeline 30'' Between Stations (2+140-

2+320).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-242-A Soil and Soil Aggregate materials-Report # ST/14526-Deir Sha'ar Main Pipeline 30'' Between Stations (2+060-

2+140).

SHT 11/03/14 12/03/14 11/11/14 8 A
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TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)

 SUBMITTAL TRACKING DATES

TEST-13-00016-SHT-243-A Soil and Soil Aggregate materials-Report # ST/14550-Deir Sha'ar Main Pipeline 30'' Between Stations (2+600-

2+660).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-244-A Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-60-R1, 61A-R1, 61B-R1, 68-

R1-R12, 69-R1-R12, 73-R12, 74-R1, 75-R1, 76-R1, 77A-R12, 77B-R12,77B-R12, 78A-R1, 78B-R12, 79-R12, 

79-R12, 109A-R12, 109B-R12, 110- R13, 111-R13, 112-R13,R1-21.131- Negative Films attached 

SHT 11/03/14 12/03/14 11/18/14 15 C

TEST-13-00016-SHT-245-A Concrete compressive strength test for Slab of manhole at sta. 9+028  / Kharas Junction-Report # BM/CT/141226-

28 days.

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-246-A Concrete compressive strength test for boundary wall from sta.9+984 to sta.6+972 & from sta.7+000 to sta.7+008 

/ Alhawawer -Report # BM/CT/141245-28 days.

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-247-A Density of Soil Report # ST/FD/14716-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.5+640 to 

sta.5+820

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-248-A Density of Soil Report # ST/FD/14719-Standard Sand ,0.6/0.3mm-Al Nabi Younis 8" pipeline from sta.0+134 to 

sta.0+621

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-249-A Density of Soil Report # ST/FD/14722-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.2+780 to 

sta.3+030

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-250-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14125 -Deir Sha'ar main 

pipeline from sta.3+000 to sta.3+500.

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-251-A Concrete compressive strength test for Blinding for the manhole at sta.1+280 / Beit Ummer site-Report # 

BM/CT/141311-28 days.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-252-A Concrete compressive strength test for Blinding for the Retaining wall from sta.4+345 to sta.4+365 / Beit Ummer 

site-Report # BM/CT/141344-28 days.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-253-A Concrete compressive strength test for base for the Manhole at sta.0+740 / Beit Ummer site-Report # 

BM/CT/141410-28 days.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-254-A Concrete compressive strength test for the retaining wall from sta.4+335 to sta.4+352 / Beit Ummer site-Report # 

BM/CT/141420-28 days.

SHT 12/21/14 01/20/15 12/24/14 3 C

TEST-13-00016-SHT-255-A Soil and Soil Aggregate materials-Report # ST/14634-Al Nabi Younis 6" pipeline from sta.0+086 to sta.0+805. SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-256-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14137-Deir Sha'ar main pipeline 

from 3+500 to sta.4+200.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-257-A Bedding Material Aggregate -Cruched Limestone Aggregates -Report # BM/QC/14138-Al Nabi Younis 6" 

pipeline from sta.0+086 to sta.0+805

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-258-A Aggregate Report # BM/QC/14135 - Al Nabi Younis 6" pipeline from sta.0+086 to sta.0+805 SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-259-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14332- Al Nabi Younis 6" pipeline 

from sta.0+134 to sta.0+621.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-260-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14333- Deir Sha'ar main pipeline from 

sta.2+780 to 2+900.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-261-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14336- Deir Sha'ar main pipeline from 

sta.2+900 to 3+030.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-262-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.5+629.80 to 5+083.30. SHT 12/21/14 01/20/15 12/30/14 9 A

TEST-13-00016-SHT-263-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.3+111.91 to 3+895.87. SHT 12/21/14 01/20/15 12/30/14 9 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 145
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RFI-13-00016-SHT-001 
Sizes / Ratings of associated valves and fittings drawings sheets (MD-09 and 

MD-10) Task order # 16
SHT 12/04/13 01/03/14 12/22/13 18 Maher Awawdeh

RFI-13-00016-SHT-002

Applicability of Mechanical Specifications governing 760mm steel pipe 

(section 15000- Piping, General) (section 15025- steel pipe –ASTM A53/A106 

Modified) and (section 02570- steel pipe, specials, and fittings – AWWA C200 

Modified)

SHT 12/22/13 01/21/14 01/12/14 21 Maher Awawdeh

RFI-13-00016-SHT-003
Trench type and width for 760mm main pipeline – Deir Sha’ar   Project, TO # 

16
SHT 01/16/14 02/15/14 01/22/14 6 Maher Awawdeh

RFI-13-00016-SHT-004
Replacement of the motorized valve at Halhul with hydraulically operated level 

control valve- Deir Sha’ar Project, TO # 16
SHT 01/16/14 02/15/14 02/03/14 18 Maher Awawdeh

RFI-13-00016-SHT-006
Existing unsuitable material (Dumping material) located within our SOW from 

sta. 7+090 to 7+160. At Deir Sha’ar main pipeline project, TO # 16
SHT 01/22/14 02/21/14 01/29/14 7 Maher Awawdeh

RFI-13-00016-SHT-007
Proposed pipe culvert at sta. 0+650  and guardrail for Task Order #16, Deir 

Sha'ar Main pipeline
SHT 02/03/14 03/05/14 02/16/14 13 Maher Awawdeh

RFI-13-00016-SHT-008
guardrail location from  sta. 3+150 to 3+780. Deir Sha’ar main pipeline 

project, TO # 16
SHT 02/11/14 03/13/14 03/02/14 19 Maher Awawdeh

RFI-13-00016-SHT-009
Location of concrete retaining walls from  sta. 6+800 to 7+515. Deir Sha’ar 

main pipeline project, TO # 16# 
SHT 02/11/14 03/13/14 03/03/14 20 Maher Awawdeh

RFI-13-00016-SHT-010 Retaining wall above PGL at  Deir Sha’ar main pipeline project, TO # 16 SHT 02/11/14 03/13/14 02/24/14 13 Maher Awawdeh

RFI-13-00016-SHT-011 Concrete Formwork SHT 02/13/14 03/15/14 02/17/14 4 Maher Awawdeh

RFI-13-00016-SHT-012 Using steel mini guard around trenches instead of concrete barrier SHT 02/20/14 03/22/14 02/27/14 7 Maher Awawdeh

RFI-13-00016-SHT-013
Air over water surge vessel / Bladder Type Surge System At Deir Sha’ar main 

pipeline project, TO # 16
SHT 02/27/14 03/29/14 03/09/14 10 Maher Awawdeh

RFI-13-00016-SHT-014
Vapor barrier under blinding concrete for foundation at Deir Sha’ar main 

pipeline  / Task order # 16
SHT 03/30/14 04/29/14 04/07/14 8 Maher Awawdeh

RFI-13-00016-SHT-015
Table of Dimensions and Reinforcing steel for Concrete walls at Deir Sha’ar 

main pipeline  / Task order # 16
SHT 03/30/14 04/29/14 04/07/14 8 Maher Awawdeh

RFI-13-00016-SHT-016 Structural excavation  at Deir Sha’ar main pipeline project, TO # 16 SHT 04/17/14 05/17/14 05/06/14 19 Maher Awawdeh

RFI-13-00016-SHT-017 Eliminate pipe culverts @ sta. 1+525 @ 2+230 Beit Ummar  Task Order #16 SHT 05/19/14 06/18/14 05/20/14 1 Maher Awawdeh

RFI-13-00016-SHT-018
Access road required per Halhul municipality from sta. 7+180 to 7+190. Deir 

Sha’ar main pipeline project, TO # 16
SHT 05/21/14 06/20/14 05/31/14 10 Maher Awawdeh

RFI-13-00016-SHT-019
Pouring concrete retaining wall  in two stages at Deir Sha'ar Main pipeline 

Task Order #16
SHT 05/25/14 06/24/14 05/31/14 6 Maher Awawdeh

RFI-13-00016-SHT-020
Revise the profile for Al-Aroub road / Beit Oummar  . Deir Sha’ar main 

pipeline project, TO # 16
SHT 06/05/14 07/05/14 06/09/14 4 Maher Awawdeh

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #16, Deir Shaar Main Pipeline 

RFIs log - SHT 

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By
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CONTRACT NO. AID-294-I-00-12-00005               
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RFI-13-00016-SHT-021
Required washout and air relieve valve  chambers  at  Sta.0+000 to Sta.1+350-

Halhul Water Distribution Network -Shahera Water Pipeline Task Order #16
SHT 06/12/14 07/12/14 06/17/14 5 Maher Awawdeh

RFI-13-00016-SHT-022
Using geo textile sheet under base course and above single size material in 

water lines trenches.
SHT 06/24/14 07/24/14 07/13/14 19 Maher Awawdeh

RFI-13-00016-SHT-023
Technical requirement as per RFI#13 response for Bladder Type Surge System 

At Deir Sha’ar main pipeline project, TO # 16
SHT 07/03/14 08/02/14 07/10/14 7 Maher Awawdeh

RFI-13-00016-SHT-024
CMC response to stone wall shop drawing submittal no. SUB-13-00016 –SHT-

194-A-Deir Sha’ar main pipeline project, TO # 16
SHT 07/14/14 08/13/14 07/24/14 10 Maher Awawdeh

RFI-13-00016-SHT-025
Replace the proposed pipe culvert  1.0 m dia with 3(60) cm dia pipe 

culverts at  sta. 4+610/ Deir Sha’ar main pipeline project, TO # 16
SHT 07/14/14 08/13/14 07/22/14 8 Maher Awawdeh

RFI-13-00016-SHT-026 Pipes and Catch basin for Storm Drainage system SHT 08/14/14 09/13/14 08/25/14 11 Maher Awawdeh

RFI-13-00016-SHT-027
Location for the required valves and connection chambers  at Deir Sha’ar Main 

pipeline project, TO # 16
SHT 08/26/14 09/25/14 09/09/14 14 Maher Awawdeh

RFI-13-00016-SHT-028
Flow meter size for Deir Sha'ar Connection Chamber @ Sta.1+280/ Task order 

#16
SHT 09/11/14 10/11/14 10/02/14 21 Maher Awawdeh

RFI-13-00016-SHT-029 Epoxy coated Steel pipes-Tzinorot -16", 20" and 24"/ Task order #16 SHT 09/29/14 10/29/14 10/16/14 17 Maher Awawdeh

RFI-13-00016-SHT-030
Pre-cast concrete roof slab for water chambers at Deir Sha’ar Main pipeline 

project TO# 16
SHT 11/18/14 12/18/14 11/20/14 2 Maher Awawdeh

RFI-13-00016-SHT-031
Change size of Halhul  Connection Chamber  MD-05 -at sta. 8+889- Deir 

Sha'ar Main pipeline Task order #16
SHT 11/19/14 12/19/14 12/18/14 29 Maher Awawdeh

RFI-13-00016-SHT-032
Outfall of washout on main transmission pipeline  in urban areas- Drawing MD-

08 / Deir Sha'ar Main pipeline Task order #16
SHT 12/14/14 01/13/15 12/30/14 16 Maher Awawdeh

RFI-13-00016-SHT-033 Access for flow monitoring chamber for Deer Sha'ar SHT 12/21/14 01/20/15 12/30/14 9 Maher Awawdeh
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Deir Sha'ar Main Pipeline Project

Month Year Management Engineers Skilled Labor
Unskilled 

Labor
Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 29.6 15.1 37.3 0.0 0.0 82.0 3.4 121.0 15.1

December 2013 46.0 14.0 1.5 0.0 0.0 61.5 2.6 112.0 14.0

January 2014 92.0 51.0 28.0 48.0 0.0 219.0 9.2 200.0 25.0

February 2014 95.0 68.4 106.5 105.6 0.0 375.5 15.8 192.0 24.0

March 2014 108.0 80.0 221.3 186.0 0.0 595.3 25.0 216.0 27.0

April 2014 104.0 78.0 299.5 254.0 0.0 735.5 30.9 208.0 26.0

May 2014 135.0 76.8 572.4 553.3 0.0 1337.4 56.2 208.0 26.0

June 2014 164.0 83.0 658.1 603.5 0.0 1508.6 63.4 214.0 26.8

July 2014 141.9 74.0 530.5 346.8 0.0 1093.1 45.9 56.0 7.0

August 2014 159.8 121.6 893.0 558.5 0.0 1732.9 72.8 0.0 0.0

September 2014 188.9 147.3 1265.8 706.0 0.0 2307.9 97.0 0.0 0.0

Total of FY 2014 10048.6 422.2 1527.0 190.9

October 2014 155.0 107.5 843.3 443.5 0.0 1549.3 65.1 0.0 0.0

November 2014 179.3 110.1 797.4 464.5 0.0 1551.3 65.2 0.0 0.0

December 2014 186.9 125.0 1090.4 595.9 0.0 1998.1 84.0 0.0 0.0

January 2015 0.0 0.0

February 2015 0.0 0.0

March 2015 0.0 0.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 5098.6 214.2 0.0 0.0

                  Note: All numbers are rounded to the nearest decimal number.

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: December 31, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of 

Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Female 

Working 

Hours

Female 

Working 

Days

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00016

Deir Sha'ar Main Pipeline Project (SHT)
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Daily Work Force /December 2014

Project: Deir Sha’ar Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 10 10 8 8 10 10 26 9 16 17 136 72 32 32 96 40 8 8 10 8 4 38 21 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 152 102 40 30 108 16 8 8 10 8 7 4 45 20
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 16 17 136 72 32 32 96 40 8 8 10 8 4 38 21 APCO/ArCon 10 10 8 8 0 10 26 9 16 17 128 88 32 32 104 16 8 8 10 8 6 4 39 19
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 16 17 136 72 32 32 96 40 8 8 10 8 8 38 21 APCO/ArCon 8 0 0 0 1
Subcontractor 26 Subcontractor

APCO/ArCon 10 10 8 8 15 10 26 9 16 23 128 72 32 32 96 56 8 8 10 8 4 38 23 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 136 88 32 32 104 40 8 8 10 8 7 4 40 22
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 Subcontractor 10 10 8 8 10 10 26 9 16 17 136 88 32 32 104 40 8 8 10 8 7 4 40 22
Subcontractor Subcontractor

APCO/ArCon 10 8 8 8 9 9 25 9 16 17 136 72 32 32 96 40 8 8 9 8 4 38 21 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 136 112 32 32 128 40 8 8 10 8 7 4 43 25
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 16 18 128 72 32 32 96 40 8 8 10 8 4 37 21 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 136 120 32 32 104 40 8 8 10 8 7 4 44 22
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 16 18 128 72 32 32 96 40 8 8 10 8 4 37 21 APCO/ArCon 10 10 8 8 10 10 34 9 24 17 136 144 32 32 136 40 8 8 10 8 7 5 48 26
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 16 18 128 72 32 32 96 40 8 8 10 8 4 37 21 APCO/ArCon 10 10 8 8 10 10 34 9 24 17 136 144 32 32 128 40 8 8 10 8 7 5 48 25
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 16 18 128 72 32 32 96 40 8 8 10 8 4 37 21 APCO/ArCon 8 8 0 0 1 1
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 16 18 128 72 32 32 96 40 8 8 10 8 4 37 21 APCO/ArCon 10 10 8 8 10 10 34 9 24 17 136 144 32 32 128 40 8 8 10 8 7 5 48 25
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 10 10 8 8 10 10 34 9 24 17 160 136 32 32 128 40 8 8 10 8 7 5 50 25
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 16 18 128 88 32 32 104 40 8 8 10 8 4 39 22 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 144 120 32 32 104 40 8 8 10 8 7 4 45 22
Subcontractor Subcontractor

APCO/ArCon 8 8 8 8 8 8 24 9 16 17 48 56 0 0 64 16 8 8 8 8 4 17 14 APCO/ArCon 10 10 8 8 10 10 26 9 24 17 144 144 32 32 128 40 8 8 10 8 7 4 49 25
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 8 17 112 88 32 32 104 16 8 8 10 8 4 36 19 APCO/ArCon 10 10 8 8 10 10 26 9 16 17 128 120 32 32 104 40 8 8 10 8 7 4 43 22
Subcontractor Subcontractor

APCO/ArCon 10 10 8 8 10 10 26 9 8 17 120 88 32 32 104 16 8 8 10 8 4 37 19 187 125 1090 596
Subcontractor

December 15, 2014 7 December 31, 2014

December 16, 2014 7 Total 

December 13, 2014 7 December 29, 2014

December 14, 2014 6 December 30, 2014

December 11, 2014 7 December 27, 2014

December 12, 2014 0 December 28, 2014

December 9, 2014 7 December 25, 2014

December 10, 2014 7 December 26, 2014

December 7, 2014 7 December 23, 2014

December 8, 2014 7 December 24, 2014

December 5, 2014 0 December 21, 2014

December 6, 2014 7 December 22, 2014

December 3, 2014 7 December 19, 2014

Worker/Classification (Hour)

December 4, 2014 8 December 20, 2014

December 1, 2014 7 December 17, 2014

December 2, 2014 7 December 18, 2014

Daily Work Force /December 2014

Date
Name of 

Contractor 

/Subcontractor

Man-days

Date
Name of 

Contractor 

/Subcontractor

Man-days
Management UnskilledEngine

ers

Skilled Unskilled Management Engine

ers

Skilled

Worker/Classification (Hours)

151



CONTRACTOR: APCO/ArCon PERIOD FROM:December 01, 2014

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00016

Deir Sha’ar Main Pipe Line Project

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: December 31, 2014

DATE 

Deir Sha’ar Main Pipe Line Project

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other 

December 1, 2014 7.0 4.4 38.1 21.3 70.8

December 2, 2014 7.0 4.4 38.1 21.3 70.8

December 3, 2014 7.0 7.6 38.1 21.3 74.0

December 4, 2014 7.6 4.4 37.9 23.3 73.1

December 5, 2014 0.0 0.0 0.0 1.0 1.0

December 6, 2014 6.5 4.3 38.1 21.1 70.0

December 7, 2014 7.0 4.4 37.3 21.3 69.9

December 8, 2014 7.0 4.4 37.3 21.3 69.9

December 9, 2014 7.0 4.4 37.3 21.3 69.9

December 10, 2014 7.0 4.4 37.3 21.3 69.9

December 11, 2014 7.0 4.4 37.3 21.3 69.9

December 12, 2014 0.0 0.0 0.0 1.0 1.0

December 13, 2014 7.0 4.4 39.3 22.3 72.9

December 14, 2014 6.0 4.1 17.1 14.0 41.3

December 15, 2014 7.0 4.4 36.1 19.3 66.8

December 16, 2014 7.0 4.4 37.1 19.3 67.8

December 17, 2014 7.0 4.4 44.6 19.8 75.8

December 18, 2014 5.8 4.4 39.1 19.3 68.5

December 19, 2014 0.0 0.0 0.0 1.0 1.0

December 20, 2014 7.0 4.4 40.1 22.3 73.8

December 21, 2014 7.0 4.4 40.1 22.3 73.8

December 22, 2014 7.0 4.4 43.1 25.3 79.8

December 23, 2014 7.0 4.4 44.1 22.3 77.8

December 24, 2014 7.0 5.4 48.1 26.3 86.8

December 25, 2014 7.0 5.4 48.1 25.3 85.8

December 26, 2014 0.0 0.0 1.0 1.0 2.0

December 27, 2014 7.0 5.4 48.1 25.3 85.8

December 28, 2014 7.0 5.4 50.1 25.3 87.8

December 29, 2014 7.0 4.4 45.1 22.3 78.8

December 30, 2014 7.0 4.4 49.1 25.3 85.8

December 31, 2014 7.0 4.4 43.1 22.3 76.8

Sub Total of December 

2014
186.9 125.0 1090.4 595.9 0.0 1998.1

Total Job Days
Dec-14

No of Full Time Equivalent (FTE) Jobs 

1998.1 84.0

DATE 

Deir Sha’ar Main Pipe Line Project

SubT
ot

al
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I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 

containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 

of objectives.
Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 

multiple causes leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 16- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED BY
DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0

2 Owner 0

3 USAID 0

4 External 0

5 Procurement 0

6 Skills 0

7 Complexity 0

8 Resources 0

9 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 

No risks during this 

reporting period.
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