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TASK ORDER OVERVIEW: 

Task Order Project Name Nahaleen Main Pipeline Project (NHT) 

Project Description This project consists of:  

1. Installing a new 300mm, 250mm, 200mm, and 100mm diameter main transmission 

pipeline approximately 9.14 kilometers long to supply potable water to the towns of 

Nahaleen, Wadi Fukin, Husan, and Battir. The pipeline originates at a new 

connection to an existing Mekorot pipeline near Al Jaba’ junction and terminates at 

new connection chambers for Nahaleen, Husan, and Battir, as well as at a connection 

to an existing pipeline to Wadi Fukin. A metered turnout (connection chamber) is 

provided for each town.  

2. Installing approx. 7.24 km of local network connections for Nahaleen, Husan, and 

Battir.  

3. Upgrading a total of 9.5 kilometers of existing roads within Nahaleen, Husan, and 

Battir. The road is a two-lane regional road connecting the communities of 

Nahaleen, Hussan, Battir and Wadi Fukin to Road 60 and Road 367 in the 

Bethlehem Governorate. And 1.3km of local roads in Nahaleen.  

Statement of Work (SOW) The scope entails water scope to include excavation works, supply and installation of 

piping and associated fittings for the transmission main, related civil and mechanical 

works, backfilling excavated areas, pipe pressure testing, pipe disinfection and cleaning 

for complete operation of the water system. Road scope details excavation works, 

embankment backfilling, pavement layer construction, construction of retaining 

structures, installation of safety features (signage, road marking, cat eyes, and 

guardrails). 

Project Location  Nahaleen, Husan and Battir localities, Bethlehem District (Areas B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00015 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Al Tarifi Company 

 

Notice of Award (NOA) Sep. 20, 2013 

Notice To Proceed (NTP)  Nov. 06, 2013 

Task Order Contract Value  $12,214,885.00 

Projects Total Value $11,614,885.00 

Day Work $600,000 

Modified Projects Total Value --- 

Modified Day Work ---  

Start of Construction February 26, 2014 

Contractual period of Performance 540 Calendar Days  

Contractual End Date  April 29, 2015 

Modified period of Performance --- 

Modified End Date  --- 

Estimated Completion Date April 29, 2015 

Planned Percentage of Completion 39.7%  (BL01) 

Planned Percentage of Completion 18.12%  (BL02) 

Actual Percentage of Completion 14.6%  
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SAFETY: 

During this reporting period, one minor incident was reported, one Notice of Unsafe Condition (NUC) was issued as detailed 

below: 
 

Accidents log  

No. Date  Location  Accident Condition Action Taken  

002 July 01, 2014 Sta. A 1+300 On Tuesday July 1, 2014 at 

9:00 PM one of the residents 

entered the site from the gate 

at St. 1+400 and while 

walking he slip and get 

injured in his left hand. 

No action, the resident entered the site without 

informing anyone, illegally and after all staff 

left and finished their working day. The area is 

totally closed and traffic signs at the gate 

indicate that it is not allowed to enter. APCO 

safety officer was informed about this incident 

next day from the local council. The resident 

injury was minor and superficial and was 

treated in the emergency room.  
 

 
NUCs Log  

NUC ID Date Location Level Hazardous condition Taken corrective measures 

01 July 27, 2014 

 

Segment A 

from Sta. A 

4+380 to Sta. A 

4+500 and from 

Sta. A 5+050 to 

Sta. A 5+200 

A Improper placement of 

concrete barriers along 

the road that may create 

risks to road users. 

All concrete barriers were removed 

and stored in the storage yard. 

Temporary 

detour prepared 

for the culvert 

at Sta. A 1+360. 

B Unsafe detour, no traffic 

or warning signs were 

installed. 

Barriers and signs were provided and 

installed. 

Along the 

project and 

from Sta. A 

0+450 to Sta. A 

1+400. 

C Poor project 

housekeeping observers. 

Site was cleaned and proper 

housekeeping was implemented. 

 

**Note: NUC correction will be 

submitted officially in the first week of 

August. 
 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special conditions and construction activities that may 

impact on projects surroundings was prepared and submitted to CMC. Approval on this plan was received on Jan. 07, 

2014. Environmental mitigation plan measures (such as public and labors health and safety, dust control, traffic control, 

and other measures) were implemented during this reporting period. On July 23, 2014 APCO received an 

Environmental Checklist (ECL) from BV recommending APCO to perform and enforce the followings: general 

housekeeping, construction material disposal, quality of used concrete barriers, trench safety measures, provide breath 

masks for labors when trench backfill and washing trees along the construction area. APCO responded to some of these 

recommendations during July and will follow-up during August. Official close out of this ECL will be submitted in 

August.  
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TRAFFIC CONTROL MEASURES: 

Conditional written approval was received from DCL on February 18, 2014 for traffic control plans in segment D, Segment 

A from St. 0+000 to St. 1+400 and from St. 3+330 to St. 5+800. Although verbal approval received to open Nahaleen eastern 

entrance and gate installed to allow passage of local traffic during day hours, the gate remained closed at direction of Israeli 

DCL. The contractor developed an alternate traffic plan that was approved by DCL and CMC on Feb. 20, 2014. 

Accordingly, contractor changed implementation method and started construction works at segment A from sta. 0+100 to sta. 

1+400.  

On Feb. 6th 2014 verbal approval received for (Seg. D above ground water pipe from sta. 0+000 to sta.0+515, and for Seg. A 

from sta. 0+000 to sta. 1+450. Traffic plan written approval received from DCL on Feb. 20th 2014 on:  

 Phase II: From sta. 3+320 to sta. 5+800 

 Phase IA: exposed water pipe line Seg. D 

 Phase IB: Road and water pipe line works from sta. 0+000 to sta. 1+400  

On May 4th 2014, DCL written approval was received for Seg. D from sta. 0+000 to sta. 0+515. 

On May 4th 2014, DCL written approval was received for temporary traffic plan for Nahaleen Water line phase II (from sta. 

3+320 to sta. 5+800)  

Traffic plan from sta. 2+200 to sta. 3+300 was submitted and approved on May 20
th
 2014 

 

Traffic plan for segment B from sta. B0+000 to sta. B0+980 was submitted to DCL proposing the use of existing roads as 

detours, this proposal was rejected by DCL and they requested working the segment in 2 phases (RHS and LHS), verbal 

Approval was obtained for Segment B temporary traffic plan from sta. 0+000 to sta. 0+980 and for segment A from sta. 

5+800 to sta. 8+200 on June 28
th
, 2014. 13 copies were sent to ICA and written approval was received on July 17, 2014. 

 

Regarding the Nature Reserve Israeli Authority approval for Segment D, a Joint walkthrough with related Israeli Authorities 

was conducted on May 22, 2014, proposed works plan and schedule were discussed during this walkthrough, and verbal 

approval was received to continue works at the Natural reserve, waiting to receive written approval. 

Regarding Maatz Approvals: APCO received Maatz approval for Segment D, Segment A from St. A0+000 to St. A1+400 

and from St. A3+320 to St. A5+800. 

 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils, utility owners and residences continued during this reporting period. 

COORDINATION: 

During this reporting period, the following coordination and meetings occurred : 

Date Attendees Subject Description 

July 07, 2014 

APCO/ArCon-  Naim Fanoon,  
  Monther Ibhais,  
  Ibrahim Hindi 
Al-Tarifi-  Abdulqader Hanayshah 
Black and Veatch- Abe A Siag,  
  Nimer Rjoub,  
  Jamil Awwad,  
  Adnan Azazmeh ,  
  Islam Qawasmeh 

Bi weekly 
progress  
meeting 

Review progress of work, discusse project 
issues and provide solutions where required 

 
SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 15 

No site visits were conducted during this reporting period.  
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% of Completion: 

- Survey      96% 

- Shop drawing preparation   78% 

- Excavation     72% 

- Base course                                    01% 

- Concrete Works     36% 

- Installation steel pipes 12"              62% 

- Installation steel pipes 10"             100% 

- Installation steel pipes 3"               18% 

- Installation steel pipes 2"               50% 

- Stone Wall                                     44% 

 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

          Please refer to Annex A- Equipment and Material receiving log.  
 
PROGRESS and SCHEDULING: 

Overall percentages of completion are : 

Completion% T.O 

Planned %  Baseline 01 39.7% 

Planned %  Baseline 02 18.12 

Actual % 14.6% 
Total Float -21 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 
 
 
 

Nahaleen project is behind schedule due to previous months delays (late DCL approval on proposed traffic control plan, in 
addition absence of the CWI at site delayed the works of pipeline installation), DCL delay in traffic control approval at segment B 
and Ramadan month slow down and low productivity . The contractor recognizes the shortcomings and delays, accordingly 
APCO is planning to mitigate the delays and go back on track by increasing staffing and resourcing and increasing working hours 
to 11 hours a day after Ramadan. 
Revised recovery plan was submitted to CMC and approved.   
 
Please see project obstacles and challenges for more details. 
 

ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works. 

 Continue preparation and submitting of material submittals. 

 Maintain implementation of traffic control plan. 

 Complete construction stone walls concrete protection from St.A+450 to St.0+850( 100% complete) 

 Completion of  subgrade work from St. A 2+260 to St.3+300 ( 95% complete)    

 Excavation for road widening and slope cut from St.A3+320 to St.A3+850.( 50% complete) 

 Continue excavation (cut/fill) from Sta.0+000 to St.1+440 (97% complete). 

 Complete retaining walls and box culvert construction at St. A 0+951(100%) completed 

 Complete construction of retaining wall from St. A0+570 to St. A0+590 RHS (100% Complete). 

 Continue excavation of trench, bedding and installation of 300mm pipe line from Sta. A0+100 to St.1+450(95% Complete). 

 Continue excavation of trench, bedding, and installation of 250 mm steel pipes and backfill From Sta.A3+640 to Sta.A5+700 

(95% Complete). 

 Complete excavation fill and installing pipe culvert at St.1+350 (100% complete) 

 Continue excavation for retaining walls from St.1+200 to 1+350 (10% complete) 

 Subgrade work from St. A 0+100 to St.1+450 ( 65% complete) 

 Construction of stone walls from St. A 0+950 to 1+200(90% complete) 

 Start construction of Retaining walls from St. A0+885 to St. A0+930 LHS (30% complete) 

 Complete construction of retaining wall from St. A0+575 to St. A0+615 LHS (100% Complete) 
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 Complete construction of retaining wall from St. A0+575 to St. A0+615 RHS(100% Complete) 

 Complete construction work for box culvert at Sta. A0+590. (100% Complete) 

 Continue Excavation for road widening and slope cut from St.A3+320 to St.A3+850 RHS. (70% Complete) 

 Continue excavation of trench, bedding, installation of 250 mm steel pipes and backfill from St.A3+320 to St.A3+850 (60% 

Complete) 

 Continue Trench reinstatement from St A3+850 to St.5+800 (30% Complete) 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue survey works. 

 Continue preparation and submitting of material submittals. 

 Continue delivery of steel pipes and fittings. 

 Maintain implementation of traffic control plan. 

 Complete of subgrade work from St. A 2+260 to St.3+300.  

 Start spreading base coarse layers from St. A 2+260 to St.3+300. 

 Start installation of house connection and pipe crossing from St. A 2+260 to St.3+300. 

 Continue excavation for road widening and slope cut from St.A3+320 to St.A3+850. 

 Complete excavation (cut/fill) from Sta.0+000 to St.1+440. 

 Complete excavation of trench, bedding and installation of 300mm pipe line from Sta. A0+100 to St.1+450. 

 Continue excavation for retaining walls from St.1+200 to 1+350.  

 Continue Subgrade work from St. A 0+100 to St.1+450.  

 Complete construction of stone walls from St. A 0+950 to 1+200. 

 Complete construction of Retaining walls from St. A0+885 to St. A0+930 LHS. 

 Complete excavation of trench, bedding, installation of 250 mm steel pipes and backfill from St.A3+320 to St.A3+850  

 Continue Trench reinstatement from St A3+850 to St.5+800. 

 Start excavation of trench, bedding, installation of 50 mm and 100 mm steel pipes and backfill from Sta.B0+220 to Sta.B 

0+700.  

 Start construction of road from Sta. B0+220 to Sta. B 0+700.  

Please refer to attached time schedule for more details. 
 

INDICATOR NO. 01-  Number of pipelines installed, road constructed or repaired through USG assistance: 

Road Works-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
0.00 Km       
10.8 Km 
0.00 Km 

   

Water Pipeline Works-  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this reporting period. 

 
1.274 Km       
16.38 Km   
4.50 Km 

 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 540 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 20 

6 Accumulated Working Days  214 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 9 

8 Accumulated non-working days (Holidays and weekends) 44 

9 No. of other non-working days during this month** 2 

10 Accumulated other non-working days  10 

 ** Work was stopped due to security situation in the West Bank on July 01 and July 21  
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
Note: all numbers are rounded to the nearest integer number (man-day) 
 
Task Order  

- Target value= 25,000 
- Employment generated previously = 5,620 Person-Days (per CMC audit up to May 31, 2014) 
- Employment generated this month  =1,160 Person-Days (per CMC audit up to May 31, 2014) 
- Total cumulative employment (Male and Female) generated to-date= 6,780 Person-Days  
- Total cumulative Female employment generated previously= 312 Person-Days (per CMC audit up to May 31, 2014) 
- Total Female employment generated during this reporting period= 38 Person-Days  
- Total cumulative Female employment generated to-date= 351 Person-Days 

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 5,620 Person-days     Generated previously =  236 

During this reporting period =  1,160 Person-days During this reporting period = 49 

Total generated to-date = 6,780 Person-days Total  generated to-date = 285 (rounded to nearest FTE) 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log 
 
PROCUREMENT:  

No pipe materials were delivered to site during July.  
 
INSPECTION REQUEST: 

 See Appendix E- Inspection request log   
During this reporting period 67 inspection requests were issued and/or closed as follow: 

NHT No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

No. 67 66 1 60 0 6 0 

%  98.5% 1.5% 89.6% 0.0% 9.0% 0.0% 

 

Non Compliance Report Log - NCR -    

One NCR was issued during this reporting period as the following: 

NCR log  

Number  Date Subject Corrective Action  

001 July 22, 2014 Welding at the workshop for elbows:  
- Was performed without conducting the 

required visual inspection by CWI 
- Unaccepted electrodes were used.  
- Welding was performed without proper 

cleaning from dirt.  
- Poor wind shielding during welding.  
- CMC was not notified about the work. 

APCO/ArCon removed and dismantled all 
mentioned elbows and welding was 
performed again in the presence of CWI and 
CMC personnel and according to 
specifications. In the future when bends need 
to be fabricated an inspection request will be 
issued prior to fabrication. Official NCR 
correction will be submitted in August.   
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QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 67 Test Reports  were issued and/or closed  as follow: 
NHT No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% 
Rejected-
Resubmit 

% Review 
Not 
Required 

No. 67 52 15 47 0 2 0 3 

%  77.6% 22.4% 70.1% 0.0% 3.0% 0.0% 4.5% 

 

Tests Log summary table up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Soil under R.W Foundation Bearing Capacity 2 2 0  

Soil/ Benching       Slope Stability 1 1 0  

Field Density Test 32 25 1 Failed area was Re-compacted and 
re-tested, test results will be 
submitted to CMC.  

One test result returned as E 
(Review not required) since the same 
report was submitted twice. 

4 Pending Submittals.  

Classification 2 2 0  

Modified Proctor  11 9 0 2 Pending Submittals 

Concrete Compressive Strength 91 86 1 One 7 days test report was rejected. 
Result of 28 days was submitted and 
passed.  

5 Pending Submittals 

Reinforcement Steel  Comprehensive 12 12 0  

Basecourse Comprehensive Test, 
gradation test 

2 1 1 Failed material was re-tested for 
gradation. 

Bedding and Backfilling  Sieve amylases  11 10 0 1 Pending Submittal 

Welded Joints Radiographic Testing 1   1 Pending Submittal 

 

 
 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
 

No. of submittals submitted and/or closed during this reporting period: 
NHT No. of 

SUB 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 18 15 3 1 8 2 2 2 

%  83.3% 16.7% 5.6% 44.4% 11.1% 11.1% 11.1% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
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TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

July 01. 2014 By Email APCO/ArCon/  USAID RE: T.O 15- January 2014 - Monthly Report- Modified 

July 01. 2014 By Email APCO/ArCon/  USAID RE: Monthly report check in 

July 01. 2014 By Email APCO/ArCon/  USAID RE: T.O 15- May 2014 - Monthly Report- Revised 

July 03. 2014 By Email USAID/ APCO/ArCon Security Notice_ Confirm Receipt 

July 05. 2014 By Email APCO/ArCon/  USAID T.O 15- June 2014 - Monthly Report- Draft 

July 16. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 15- COR Comments on June 2014 Monthly 

Report 

July 21. 2014 By Email APCO/ArCon/  USAID Security Situation- Strike 

July 21. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 15- COR Comments on June 2014 Monthly 

Report 

July 26. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 15- COR Comments on June 2014 Monthly 

Report 

July 26. 2014 By Email USAID/ APCO/ArCon Re: REMINDER: T.O 13- COR Comments on June 2014 Monthly 

Report 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

July 01.2014 By Email B&V/APCO/ArCon    RE: No work at your project on Tuesday, June 1st 

July  02.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Traffic Control Plan for segment A & B 

July  02.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015:NHT-Existing pipe line at sta. 1+340 LHS 

July  02.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Traffic Control Plan for segment A & B 

July  02.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: cement lining repairing for prefabricated 10" 

elbows 

July  03.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: FW: Notification- recovery Plan TO#15 

July  03.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015NHT: Poor Safety Measures and Project 

Housekeeping 

July  03.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: cement lining repairing for prefabricated 

10" elbows 

July  03.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015:NHT-Existing pipe line at sta. 1+340 LHS 

July  03.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015:NHT-Existing pipe line at sta. 1+340 LHS 

July  03.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: cement lining repairing for prefabricated 

10" elbows 

July  03.2014 By Email B&V/APCO/ArCon    FW: USAID Pipe Marking 

July  03.2014 By Email APCO/ArCon/ B&V RE: USAID Pipe Marking 

July  03.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: FW: Notification- recovery Plan TO#15 

July  06.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Progress Meeting #10 

July  06.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Progress Meeting #10 

July  06.2014 By Email APCO/ArCon/ B&V June 2014- Geo-MIS Data 

July  07.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Progress Meeting #10 

July  09.2014 By Email B&V/APCO/ArCon    RE: USAID Pipe Marking 

July  09.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Safety Concerns and Pipe Culvert at St A 

1+350 

July  09.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015NHT: Poor Safety Measures and Project 

Housekeeping 

July  10.2014 By Email APCO/ArCon/ B&V RE: USAID Pipe Marking 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

July  12.2014 By Email APCO/ArCon/ B&V RE: USAID Pipe Marking 

July  13.2014 By Email APCO/ArCon/ B&V T.O 15- CMC review comments on SUB-13-00015-NHT-189-A 

July  13.2014 By Email B&V/APCO/ArCon    RE: T.O 15- CMC review comments on SUB-13-00015-NHT-

189-A 

July  14.2014 By Email APCO/ArCon/ B&V Radiographic test from Sta.A 0+240 to Sta A 0+398 

July  14.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Draft MOM #10 

July  15.2014 By Email B&V/APCO/ArCon    RE: T.O 16- Office Engineer Change 

July  15.2014 By Email APCO/ArCon/ B&V RE: USAID Pipe Marking 

July  16.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: FW: Notification- recovery Plan TO#15 

July  16.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Accident Report required 

July  17.2014 By Email APCO/ArCon/ B&V postponement Radiographic test from Sta.A 0+240 to Sta A 0+398 

July  17.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Final MOM #10 

July  17.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Final MOM #10 

July  17.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Final MOM #10 

July  17.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Traffic Control Plan for segment A & B 

July  17.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Traffic Control Plan for segment A & B 

July  19.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: FW: Notification- recovery Plan TO#15 

July  22.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: FW: Notification- recovery Plan TO#15 
 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 21, 2014 $ 420,348.25 $0.00 $ 420,348.25 January 31, 2014 

02 April 17, 2014 $ 196,557.35 $0.00 $ 196,557.35 May 07, 2014 

03 May 26, 2014 $ 80,563.73  $0.00 $ 80,563.73 June 10, 2014 

04 June 23, 2014 $307,982.25 $0.00 $307,982.25 July 07, 2014 

05 July 07, 2014 $ 264,072.60  $0.00 $ 264,072.60 July 23, 2014 

Total  $1,269,524.18  $0.00 $1,269,524.18  

APCO/ArCon total accrued expenditures  $428,769.82  
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No Variation Orders were issued during this reporting period.       

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 Concrete New jersey Barrier vs. Steel Barrier June 02, 2014 
$0.00 

Approved 
00 Days 
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OBSTACLES AND CHALLENGES 

Issue  Action 

DCL approval for segment B traffic plan from St. B0+000 to St. 
B0+980 and segment A from St.A5+800 to St.A8+200 

A proposed traffic plan was submitted to DCL utilizing existing 
roads as detours, this proposal was rejected by DCL and they 
requested working the segment in 2 phases (RHS and LHS), 
APCO submitted modified traffic plan and verbal approval was 
received on June 28, 2014. 13 copies were sent to ICA, written 
approval was obtained on July 17, 2014. Issue resolved and works 
to start after Eid Al Fitr Holiday. 

The security situation during July caused slow down in work 
progress as our staff moved and worked under difficult movement 
restrictions. Travel and movement have been restricted either by 
the Army or by settler activities. On July 01 APCO stopped all 
work activities at the South area and works were suspended, works 
were suspended also on July 21 due to latest Gaza war 
developments, the strike in the West Bank and difficulty of APCO 
and subcontractor staff to reach the field. 

Intensive coordination with Bethlehem DCL, BV and USAID 
was conducted. Clear instructions were given to our staff and 
subcontractor’s staff that their safety and wellbeing of all on the 
site comes first, even if works stopped.  APCO team continued 
to work during July but construction operations were much less 
productive.    

Slow progress and low productivity in July due to Ramadan.  
 

APCO to increase resources and mitigate the delays after 
Ramadan.   

PROGRESS PHOTOS: 

  
Segment A: Excavation and Widening from sta. A3+320 to Sta. A3+850 RHS 
   

Segment A: Trench Excavation for 12’’ Water pipe line from sta. A1+000 to 
Sta. A1+300 

  
Segment A: 10’’ Trench Excavation for 10’’ Water pipe line from sta. A3+330 
to Sta. A3+650. 

Segment A: Spreading and compacting Base Course layers for  Road 
Widening from sta. A3+650 to sta. A3+850 RHS 



A │Materials- Equipments Receiving Log
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Project: Nahaleen Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/July, 2014

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use
Quantity idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

1-Jul 1 1 1 2 2 3 1 2 1 1 2 1 1

2-Jul 1 1 1 2 1 1 3 1 2 1 1 1 2 1 1 1 1

3-Jul 1 1 1 2 1 1 3 1 4 1 1 3 1 1 1 1

4-Jul 1 1 1 2 2 3 4 1 1 4 1 1 1

5-Jul 1 1 1 2 2 3 1 4 1 1 3 1 1 1 4 1 1

6-Jul 1 1 1 2 1 1 3 1 2 1 2 1 2 2 1 1 1

7-Jul 1 1 1 2 1 1 3 1 2 1 2 1 3 1 1 2 1 1

8-Jul 1 2 1 2 1 1 3 1 3 2 1 2 2 1 1 2 1

9-Jul 1 1 1 2 1 1 3 2 1 1 2 1 1 1

10-Jul 1 1 1 2 1 1 3 1 2 1 1 1 2 1 5 1 1

11-Jul 1 1 2 2 3 2 1 1 3 1 1 1

12-Jul 1 1 1 2 1 1 2 1 1 2 1 1 1 2 1 1 1

13-Jul 1 1 1 2 1 1 3 1 2 1 1 1 1 2 1 2 1 1

14-Jul 1 2 1 2 1 1 3 1 2 1 1 2 1 1 1 3 1 1

15-Jul 1 2 1 2 1 1 3 1 2 1 1 3 1 1 1 1

16-Jul 1 2 1 2 1 1 3 1 2 1 1 3 1 1 1 1

17-Jul 1 2 1 2 1 1 3 1 2 1 1 1 3 1 1 1

18-Jul 1 2 1 2 2 3 2 1 1 1 3 1 1 1

19-Jul 1 1 1 1 2 2 2 1 2 1 1 1 6 1 1

20-Jul 1 2 1 2 2 2 1 1 1 1 1 1 1 1 1 1 1

21-Jul 1 2 1 2 2 3 1 2 1 1 2 1 1 1 1

22-Jul 1 2 1 2 2 2 1 1 2 1 1 1 2 1 2 1 1

23-Jul 1 2 1 1 1 2 2 1 1 3 1 1 1 2 1 2 1 1

24-Jul 1 2 1 2 2 2 1 1 3 1 2 1 3 1 1 1 1 1

25-Jul 1 2 1 2 2 3 3 1 2 1 4 1 1 1

26-Jul 1 2 1 2 2 1 1 2 4 1     1 1

27-Jul 1 2 1 2 2 2 2 4 1 1 1

28-Jul 1 2 1 2 2 2 2 4 1 1 1

29-Jul 1 2 1 2 2 2 2 4 1 1 1

30-Jul 1 2 1 2 2 2 2 4 1 1 1

31-Jul 1 2 1 2 2 2 1 2 1 4 1 1 1

Wheel 

roller 
Bob Cat

Wheel 

Excavator

Asphalt 

Cutting 

Machine 

Milling 

machine
crusher 

Asphalt 

Steel Roller

plate 

Compactor
chain loader

chain 

excavator

lorry,Marce

des(Beze 

519),2012

concrete 

mixer

concrete 

pump

Crane 

machine
Date

Grader  

CAT

Wheel 

Loader 
Steel  RollerBackhoe

Welding 

Machine

Truck  

DAF
Truck 

,valavo

WATER 

TANK

Truck, 

Mercedes Trailer
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Date Material Delivered to Site Quantity

1-Jul

2-Jul Concrete B 250 6.0 m3

Single size 90.0 ton

Bedding material 90.0 ton

4-Jul

Single size 60.0 ton

Bedding material 60.0 ton

Concrete B 250 30 m3

6-Jul Bedding material 90.0 ton

Bedding material 90.0 ton

Single size 90.0 ton

Base Course 120 ton

Concrete B 250 14 m3

Bedding material 90.0 ton

Single size 90.0 ton

Base Course 60.0 ton

Concrete B 250 16 m3

9-Jul Base Course 180 ton

Concrete B 250 54 m3

Single size 90.0 ton

Bedding material 90.0 ton

11-Jul

Bedding material 60.0 ton

Single size 60.0 ton

Concrete B 250 18.0 m3

Bedding material 90.0 ton

Single size 90.0 ton

Concrete B 250 23.0 m3

Bedding material(Somsom) 90.0 ton

Concrete B 250 7.5 m3

Bedding material (Somsom) 90.0 ton

Single size 90.0 ton

Concrete B 250 4.5 m3

Bedding material(Somsom) 90.0 ton

Single size 90.0 ton

Bedding material 60.0 ton

Single size 60.0 ton

18-Jul

Bedding material 60.0 ton

Single size 60.0 ton

Concrete B 250 51.5 m3

16-Jul

17-Jul

19-Jul

12-Jul

13-Jul

14-Jul

15-Jul

Project: Nahaleen Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/July 2014

10-Jul

7-Jul

8-Jul

3-Jul

5-Jul
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Date Material Delivered to Site Quantity

Project: Nahaleen Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/July 2014

20-Jul Base Course 60.0 ton

21-Jul

Concrete B 250 12.0 m3

Base Course 120 ton

Concrete B 250 11.0 m3

Base Course 200 ton

Concrete B 250 9.0 m3

Base Course 150 ton

25-Jul

26-Jul Base Course 90.0 ton

27-Jul

28-Jul

29-Jul

30-Jul

31-Jul Base Course 90.0 ton

22-Jul

23-Jul

24-Jul

Eid Al-Fitr holiday
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B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

Nahaleen  Main PipelinNahaleen  Main Pipeline Project 560d 292d 06-Nov-13 29-Apr-15 06-Nov-13 A 20-May-15 -21d $1,698,294 $11,614,885

MilestonesMilestones 560d 292d 06-Nov-13 29-Apr-15 06-Nov-13 A 20-May-15 -21d $0 $0

General MilestonesGeneral Milestones 560d 0d 06-Nov-13 29-Apr-15 06-Nov-13 A 20-May-15 -21d $0 $0

NHT0000 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

NHT0010 Completion Project 0d 0% 0d 29-Apr-15 20-May-15 -21d $0 $0

Task order DurationTask order Duration 539d 292d 06-Nov-13 28-Apr-15 06-Nov-13 A 19-May-15 -21d $0 $0

NHT0020 Project Duration  (Calendar  Days) 539d 45.83% 292d 06-Nov-13 28-Apr-15 06-Nov-13 A 19-May-15 -21d $0 $0

NHT0030 Project Duration  (Working  Days) 445d 43.93% 250d 06-Nov-13 28-Apr-15 06-Nov-13 A 19-May-15 -18d $0 $0

NHT0040 Construction  Duration  (Working  Days) 326d 25.97% 241d 26-Feb-14 16-Mar-15 26-Feb-14 A 10-May-15 -18d $0 $0

Pre Construction MilestonPre Construction Milestones 101d 0d 10-Nov-13 01-Apr-14 10-Nov-13 A 19-May-14 A $0 $0

NHT0050 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

NHT0060 Finish  Preconstruction Submittal 0d 100% 0d 01-Apr-14 19-May-14 A $0 $0

Mobilization MilestonesMobilization Milestones 20d 0d 11-Nov-13 04-Dec-13 11-Nov-13 A 20-Feb-14 A $0 $0

NHT0070 Start Mobilization 0d 100% 0d 11-Nov-13 11-Nov-13 A $0 $0

NHT0080 Finish Mobilization 0d 100% 0d 04-Dec-13 20-Feb-14 A $0 $0

Shop Drawing MilestonesShop Drawing Milestones 269d 0d 06-Jan-14 03-Nov-14 20-Jan-14 A 08-Nov-14 132d $0 $0

NHT0090 Start Shop Drawing Submittal 0d 100% 0d 06-Jan-14 20-Jan-14 A $0 $0

NHT0100 Finish Shop Drawing Submittal 0d 0% 0d 03-Nov-14 08-Nov-14 132d $0 $0

Material MilestonesMaterial Milestones 252d 0d 24-Dec-13 15-Oct-14 28-Nov-13 A 15-Oct-14 156d $0 $0

NHT0110 Start Material Submittal 0d 100% 0d 24-Dec-13 28-Nov-13 A $0 $0

NHT0120 Finish Material submittal 0d 0% 0d 15-Oct-14 15-Oct-14 156d $0 $0

Construction MilestonesConstruction Milestones 374d 0d 24-Feb-14 19-Apr-15 26-Feb-14 A 10-May-15 -18d $0 $0

NHT0130 Start Construction (Ground Breaking) 0d 100% 0d 24-Feb-14 26-Feb-14 A $0 $0

NHT0140 Finish Construction Phase 0d 0% 0d 19-Apr-15 10-May-15 -18d $0 $0

Pre Construction PhasPre Construction Phase 219d 0d 06-Nov-13 12-Jun-14 06-Nov-13 A 19-May-14 A $442,472 $442,472

Conformed Drawings and Conformed Drawings and Coordination 41d 0d 06-Nov-13 16-Dec-13 06-Nov-13 A 26-Feb-14 A $0 $0

NHT0145 Final for Construction Drawing (Conformed) 1d 100% 0d 06-Nov-13 06-Nov-13 06-Nov-13 A 06-Nov-13 A $0 $0

NHT0155 Coordination with local Authorities before Construction 40d 100% 0d 07-Nov-13 16-Dec-13 07-Nov-13 A 26-Feb-14 A $0 $0

NHT0150 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 07-Nov-13 16-Dec-13 07-Nov-13 A 26-Feb-14 A $0 $0

Pre Construction SubmittaPre Construction Submittals 156d 0d 06-Nov-13 12-Jun-14 10-Nov-13 A 19-May-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A S O
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 r 4

2014 2015

20-May-15

20-May-15

20-May-15

Start Date NTP

Completion
19-May-15

19-May-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
20-Feb-14 A

Start Mobilization

Finish Mobilization
08-Nov-14

Start Shop Drawing Submittal

Finish Shop Drawing Sub
15-Oct-14

Start Material Submittal

Finish Material submittal
10-May-15

Start Construction (Ground Breaking)

Finish Cons
19-May-14 A

26-Feb-14 A

19-May-14 A

 Updated Construction Program
July 31, 2014

TO15
Nahaleen Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 22 Date Revision Checked Approved
03-Aug-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

NHT0160 Schedule for  Pre Construction Submittals & Mobilization 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 20-Nov-13 A $0 $0

NHT0170 Bank Guarantee Certificates 10d 100% 0d 10-Nov-13 24-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

NHT0190 Field Offices Location & Layout 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 01-Dec-13 A $0 $0

NHT0200 Field Offices Furniture & Equipment Plan 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 06-Feb-14 A $0 $0

NHT0210 Scheduling Qualification Submittals 10d 100% 0d 14-Nov-13 27-Nov-13 17-Nov-13 A 20-Nov-13 A $0 $0

NHT0290 60-Day Plan of Operation 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

NHT0300 Project Overview Bar Chart 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

NHT0240 Submittals Schedule 10d 100% 0d 17-Nov-13 28-Nov-13 17-Nov-13 A 07-Jan-14 A $0 $0

NHT0410 Trench safety plan 10d 100% 0d 29-Dec-13 12-Jan-14 19-Nov-13 A 06-Feb-14 A $0 $0

NHT0280 Safety Plan 10d 100% 0d 21-Nov-13 04-Dec-13 19-Nov-13 A 09-Jan-14 A $0 $0

NHT0180 Testing Lab 10d 100% 0d 14-Nov-13 27-Nov-13 20-Nov-13 A 24-Nov-13 A $0 $0

NHT0330 Risk Management Plan 10d 100% 0d 24-Nov-13 05-Dec-13 22-Nov-13 A 05-Jan-14 A $0 $0

NHT0230 Insurances 10d 100% 0d 17-Nov-13 28-Nov-13 24-Nov-13 A 05-Dec-13 A $0 $0

NHT0260 Coordination with local Authorities Plan including list of permits & and 
licenses

10d 100% 0d 20-Nov-13 03-Dec-13 26-Nov-13 A 03-Dec-13 A $0 $0

NHT0265 Temporary and Permanent Project  Sign Plan 10d 100% 0d 20-Nov-13 03-Dec-13 03-Dec-13 A 09-Dec-13 A $0 $0

NHT0390 CPM-Construction Schedule and S-Curve 10d 100% 0d 03-Dec-13 16-Dec-13 03-Dec-13 A 24-Mar-14 A $0 $0

NHT0250 Subcontractors' profile 10d 100% 0d 18-Nov-13 01-Dec-13 22-Dec-13 A 30-Dec-13 A $0 $0

NHT0320 Dilapidation Survey 10d 100% 0d 24-Nov-13 05-Dec-13 22-Dec-13 A 07-Jan-14 A $0 $0

NHT0220 Key Personnel Plan 10d 100% 0d 17-Nov-13 28-Nov-13 25-Dec-13 A 30-Dec-13 A $0 $0

NHT0270 QCP-Quality Control Program 10d 100% 0d 21-Nov-13 04-Dec-13 25-Dec-13 A 14-Jan-14 A $0 $0

NHT0350 USAID Branding Plan 10d 100% 0d 26-Nov-13 09-Dec-13 25-Dec-13 A 20-Feb-14 A $0 $0

NHT0370 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

10d 100% 0d 03-Dec-13 16-Dec-13 29-Dec-13 A 23-Jan-14 A $0 $0

NHT0380 Environmental Mitigation Plan 10d 100% 0d 03-Dec-13 16-Dec-13 29-Dec-13 A 07-Jan-14 A $0 $0

NHT0340 Existing Survey Plan 10d 100% 0d 25-Nov-13 08-Dec-13 05-Jan-14 A 21-Jan-14 A $0 $0

NHT0360 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 02-Dec-13 15-Dec-13 09-Jan-14 A 21-Jan-14 A $0 $0

NHT0450 Welder Qualification procedure 10d 100% 0d 05-Jan-14 16-Jan-14 21-Jan-14 A 31-Mar-14 A $0 $0

NHT0430 Welding procedure 10d 100% 0d 31-Dec-13 14-Jan-14 23-Jan-14 A 20-Mar-14 A $0 $0

NHT0400 Traffic Control Plan Phase IA 10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 10-Feb-14 A $0 $0

NHT0420 Public relation plan 10d 100% 0d 30-Dec-13 13-Jan-14 27-Jan-14 A 03-Feb-14 A $0 $0

NHT0440 Third party testing lab 10d 100% 0d 02-Jan-14 15-Jan-14 27-Jan-14 A 30-Jan-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A S O
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 r 4

2014 2015

 Updated Construction Program
July 31, 2014

TO15
Nahaleen Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 22 Date Revision Checked Approved
03-Aug-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

NHT0402-NEW Traffic Control Plan - Phase 1B-Segment A from St. 0+000 to St. 1+450 10d 100% 0d 06-Nov-13 19-Nov-13 16-Feb-14 A 25-Mar-14 A $0 $0

NHT0401-NEW Traffic Control Plan Phase II 10d 100% 0d 06-Nov-13 19-Nov-13 17-Feb-14 A 22-Feb-14 A $0 $0

NHT0431-NEW 3 inch Procedure Qualification Record(PQR) 10d 100% 0d 06-Nov-13 19-Nov-13 20-Feb-14 A 24-Feb-14 A $0 $0

NHT0436-NEW Radiographic Testing Safety Plan 10d 100% 0d 06-Nov-13 19-Nov-13 04-Mar-14 A 31-Mar-14 A $0 $0

NHT0432-NEW 6 inch and over Procedure Qualification Recored (PQR) 10d 100% 0d 06-Nov-13 19-Nov-13 05-Mar-14 A 20-Mar-14 A $0 $0

NHT0433-NEW 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 06-Nov-13 19-Nov-13 05-Mar-14 A 12-Mar-14 A $0 $0

NHT0455 R.T. testing agency qualifications 10d 100% 0d 19-Jan-14 30-Jan-14 15-Mar-14 A 20-Mar-14 A $0 $0

NHT0435-NEW Stockpile area for excavated material 10d 100% 0d 06-Nov-13 19-Nov-13 17-Mar-14 A 27-Mar-14 A $0 $0

NHT0434-NEW Welders Performance Qualification Certificates 10d 100% 0d 06-Nov-13 19-Nov-13 29-Mar-14 A 31-Mar-14 A $0 $0

NHT0500-NEW Traffic Control Plan from Sta.A2+270 to Sta.A3+320 -Segment A 10d 100% 0d 01-Jun-14 12-Jun-14 18-May-14 A 19-May-14 A $0 $0

MobilizationMobilization 21d 0d 10-Nov-13 04-Dec-13 11-Nov-13 A 01-Jan-14 A $442,472 $442,472

NHT0500 Site Hand Over 1d 100% 0d 11-Nov-13 11-Nov-13 11-Nov-13 A 11-Nov-13 A $0 $0

NHT0480 Mobilization Total Cost (4.0%) 21d 100% 0d 10-Nov-13 04-Dec-13 11-Nov-13 A 01-Jan-14 A $442,472 $442,472

NHT0510 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 11-Nov-13 12-Nov-13 11-Nov-13 A 12-Nov-13 A $0 $0

NHT0540 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

3d 100% 0d 02-Dec-13 04-Dec-13 19-Nov-13 A 23-Nov-13 A $0 $0

NHT0520 Supply and install Office Furniture's and Supplies 4d 100% 0d 28-Nov-13 02-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

NHT0530 Supply and install Office IT Equipments & Applience 4d 100% 0d 30-Nov-13 03-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

NHT0550 Install Temporary Project Sign 1d 100% 0d 04-Dec-13 04-Dec-13 01-Jan-14 A 01-Jan-14 A $0 $0

Construction PhaseConstruction Phase 557d 289d 06-Nov-13 26-Apr-15 28-Nov-13 A 16-May-15 -18d $1,255,822 $11,061,796

Construction SubmittalsConstruction Submittals 368d 100d 06-Nov-13 03-Nov-14 28-Nov-13 A 08-Nov-14 172d $0 $0

Shop Drawing SubmittalsShop Drawing Submittals 368d 100d 06-Nov-13 03-Nov-14 20-Jan-14 A 08-Nov-14 172d $0 $0

Plan Profile and Cross Plan Profile and Cross Sections 256d 42d 06-Nov-13 24-Aug-14 20-Jan-14 A 09-Sep-14 57d $0 $0

Plan Profile and CroPlan Profile and Cross Sections for Group One 195d 25d 06-Jan-14 20-Aug-14 20-Jan-14 A 24-Aug-14 61d $0 $0

NHT0590 SEG.A From Sta.0+000 Ato Sta.1+440 21d 100% 0d 06-Jan-14 03-Feb-14 20-Jan-14 A 22-Feb-14 A $0 $0

NHT0600 SEG.A From Sta.-A1+500 to A2+250 21d 100% 0d 12-May-14 31-May-14 07-May-14 A 19-May-14 A $0 $0

NHT0610 SEG.A From Sta. 2+250 to Sta.A3+330 21d 100% 0d 19-May-14 08-Jun-14 08-May-14 A 21-May-14 A $0 $0

NHT0620 Seg.C From sta.C0+000 to C0+330 21d 0% 21d 21-Jul-14 17-Aug-14 02-Aug-14* 20-Aug-14 6d $0 $0

NHT0630 Design and shop drawing for SEG. E From Sta. E0+000 to Sta.E1+276 21d 0% 21d 28-Jul-14 20-Aug-14 05-Aug-14 24-Aug-14 61d $0 $0

Plan Profile and CroPlan Profile and Cross Sections for Group Two 256d 42d 06-Nov-13 24-Aug-14 24-Feb-14 A 09-Sep-14 57d $0 $0

NHT0650 SEG.A  From  Sta.A3+850to Sta.A5+700 21d 100% 0d 13-Jan-14 09-Feb-14 24-Feb-14 A 17-Mar-14 A $0 $0
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NHT0651-NEW SEG.A  From Sta.3+330 to Sta.3+850 21d 100% 0d 06-Nov-13 01-Dec-13 03-Mar-14 A 25-Mar-14 A $0 $0

NHT0680 SEG.B From   Sta. B0+000 to Sta. B0+980 21d 100% 0d 22-May-14 10-Jun-14 06-Apr-14 A 26-May-14 A $0 $0

NHT0660 SEG.A  From  Sta.A5+700  to Sta. 7+460 21d 0% 21d 28-Jun-14 04-Aug-14 02-Aug-14 20-Aug-14 -18d $0 $0

NHT0670 SEG.A  From   Sta. 7+460 to Sta. A8+203 21d 0% 21d 04-Aug-14 24-Aug-14 20-Aug-14 09-Sep-14 57d $0 $0

WaterlineWaterline 351d 83d 06-Nov-13 19-Oct-14 02-Feb-14 A 23-Oct-14 101d $0 $0

Waterline for Group Waterline for Group One 176d 63d 14-Apr-14 19-Oct-14 24-Apr-14 A 23-Oct-14 76d $0 $0

NHT0705 300 mm & 75 mm  Dia.  Waterline  Seg. A  From Sta.A0+100 to 
Sta.A1+400

21d 100% 0d 14-Apr-14 08-May-14 24-Apr-14 A 20-May-14 A $0 $0

NHT0720 50 mm Dia. Waterline  Seg. A from Sta.2+260 to Sta.3+300 21d 100% 0d 10-Jun-14 30-Jun-14 12-May-14 A 20-May-14 A $0 $0

NHT0715 75 mm    Dia. Waterline  Seg. A From Sta.A2+260- A1+440 21d 100% 0d 11-Jun-14 02-Jul-14 14-Jun-14 A 03-Jul-14 A $0 $0

NHT0725 200 mm  & 100 mm Dia. waterline SEG.C  from sta. 0+00 to st. C0+330 21d 0% 21d 17-Aug-14 06-Sep-14 20-Aug-14 09-Sep-14 6d $0 $0

NHT0730 100 mm   Dia. Waterline for Hussan distribution pipe 21d 0% 21d 06-Sep-14 24-Sep-14 09-Sep-14 29-Sep-14 75d $0 $0

NHT0735 150 mm   Dia. Waterline for  Battir distribution pipe 21d 0% 21d 24-Sep-14 19-Oct-14 29-Sep-14 23-Oct-14 76d $0 $0

Waterline for Group Waterline for Group Two 259d 21d 06-Nov-13 13-Sep-14 02-Mar-14 A 09-Sep-14 -8d $0 $0

NHT0740 250 mm & 50 mm   Dia. Waterline  Seg. A  From Sta.A3+850 to 
Sta.A5+700

21d 100% 0d 10-Feb-14 05-Mar-14 02-Mar-14 A 27-Mar-14 A $0 $0

NHT0741-NEW 250 mm & 50 mm   Dia. Waterline  Seg. A  From  Sta.3+350 to 
Sta.3+850 -Segment A

21d 100% 0d 06-Nov-13 01-Dec-13 24-Mar-14 A 01-Apr-14 A $0 $0

NHT0750 100 mm Dia.  for Main and Dist. Waterline   SEG.B From   Sta. B0+000 
to Sta. B0+985

21d 100% 0d 24-Aug-14 13-Sep-14 28-Jun-14 A 22-Jul-14 A $0 $0

NHT0745 200 mm, 150 mm & 100 mm  Dia.  Waterline  Seg. A  From  Sta.A5+800 
to Sta. 7+460

21d 0% 21d 04-Aug-14 24-Aug-14 20-Aug-14 09-Sep-14 -8d $0 $0

Waterline for Group Waterline for Group Three 176d 11d 06-Jan-14 30-Jun-14 02-Feb-14 A 11-Aug-14 108d $0 $0

NHT0700 300 mm  Dia. Waterline  SEG. D From Sta.D0+515 to Sta.D0+000 21d 100% 0d 06-Jan-14 03-Feb-14 02-Feb-14 A 30-Apr-14 A $0 $0

NHT0710-new Concrete support details from Sta.0+000 to Sta.0+510- Segment D 21d 50% 11d 10-Jun-14 30-Jun-14 04-Jun-14 A 11-Aug-14 108d $0 $0

Valves (Mechanical andValves (Mechanical and Civil Chambers) 113d 99d 02-Jul-14 03-Nov-14 03-Jul-14 A 08-Nov-14 76d $0 $0

NHT0805 Structural & Mechanical Detail For Valve Chambers For Nahaleen Main 
Pipe Line

21d 50% 11d 02-Jul-14 07-Aug-14 03-Jul-14 A 11-Aug-14 130d $0 $0

NHT0810 300 mm flow monitoring chamber @ sta. A0+720 21d 50% 11d 11-Aug-14 31-Aug-14 20-Jul-14 A 11-Aug-14 46d $0 $0

NHT0815 Flow monitoring chamber @ sta. A5+725 21d 0% 21d 07-Aug-14 27-Aug-14 11-Aug-14 31-Aug-14 130d $0 $0

NHT0835 Wadi Fukin connection chamber @sta. B0+957 21d 0% 21d 27-Sep-14 21-Oct-14 12-Aug-14 31-Aug-14 89d $0 $0

NHT0820 Nahaleen connection chamber @ st. C0+320 21d 0% 21d 20-Sep-14 13-Oct-14 23-Sep-14 18-Oct-14 6d $0 $0

NHT0825 Hussan Connection chamber @ Sta.A7+390 21d 0% 21d 13-Oct-14 03-Nov-14 18-Oct-14 08-Nov-14 75d $0 $0

NHT0830 Battir Connection chamber @ Sta.A7+410 21d 0% 21d 13-Oct-14 03-Nov-14 18-Oct-14 08-Nov-14 76d $0 $0

Concrete wallsConcrete walls 184d 0d 06-Nov-13 08-May-14 23-Jan-14 A 04-May-14 A $0 $0

NHT0870 Retaining wall from  Sta. A0+200 to A0+129 RHS  (71 LM) 21d 100% 0d 04-Feb-14 01-Mar-14 23-Jan-14 A 06-Feb-14 A $0 $0
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NHT0941-NEW Formwork System for Retaining Work 21d 100% 0d 06-Nov-13 01-Dec-13 29-Jan-14 A 04-Feb-14 A $0 $0

NHT0890 Retaining wall from  Sta. A0+477 to A0+615 LHS (138 LM) 21d 100% 0d 10-Feb-14 05-Mar-14 16-Feb-14 A 12-Mar-14 A $0 $0

NHT0891-NEW Retaining Wall from Sta.0+640 to Sta.0+770 LHS (130 LM) 21d 100% 0d 06-Nov-13 01-Dec-13 26-Mar-14 A 14-Apr-14 A $0 $0

NHT0942-NEW Concrete Basement Wall-from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 0d 14-Apr-14 08-May-14 08-Apr-14 A 13-Apr-14 A $0 $0

NHT0943-NEW Retaining Wall from Sta.0+790 to Sta.0+835 LHS 21d 100% 0d 14-Apr-14 08-May-14 13-Apr-14 A 22-Apr-14 A $0 $0

NHT0892-NEW Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS 21d 100% 0d 14-Apr-14 04-May-14 22-Apr-14 A 29-Apr-14 A $0 $0

NHT0993-NEW Retaining Walls From Sta.B0+471-B0+493.6 LHS&From 
Sta.B0+506.35-B0+522 LHS & From Sta.B0+523 To B0+529 RHS

21d 100% 0d 14-Apr-14 08-May-14 22-Apr-14 A 24-Apr-14 A $0 $0

NHT0994-NEW One Side Shutter Wall from St.0+480-St.0+574 LHSfrom 
St.0+614-St.0+790 LHS and from St.0+827-St.0+930 LHS

21d 100% 0d 14-Apr-14 08-May-14 27-Apr-14 A 04-May-14 A $0 $0

Pipe and Box CulvertsPipe and Box Culverts 137d 70d 12-May-14 28-Aug-14 28-Apr-14 A 05-Oct-14 162d $0 $0

Pipe and Box CulverPipe and Box Culverts for Group One 116d 21d 12-May-14 07-Aug-14 28-Apr-14 A 15-Sep-14 25d $0 $0

NHT0960 box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS&
R.W from Sta.0+574.1 to Sta.0+614.0 LHS

21d 100% 0d 12-May-14 31-May-14 28-Apr-14 A 08-May-14 A $0 $0

NHT0970 box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS&
R.W from Sta.0+930 to Sta.0+980 LHS

21d 100% 0d 21-May-14 09-Jun-14 28-Apr-14 A 14-May-14 A $0 $0

NHT0980 Tripple Pipe Culvert ST.1+356 & R.W ST.1+260 -1+380 LHS & One side
Shutterring Wall ST.1+380-1+400 LHS

21d 100% 0d 10-Jun-14 01-Jul-14 16-Jul-14 A 24-Jul-14 A $0 $0

NHT0990 Box box culvert @ Sta.A2+225 21d 0% 21d 02-Jul-14 07-Aug-14 27-Aug-14 15-Sep-14 25d $0 $0

Pipe and Box CulverPipe and Box Culverts for Group Two 106d 70d 10-Jun-14 28-Aug-14 04-Jun-14 A 05-Oct-14 162d $0 $0

NHT1015 Dia.1000 mm of double pipe culvert @ Sta.A5+469 21d 100% 0d 10-Jun-14 30-Jun-14 04-Jun-14 A 23-Jun-14 A $0 $0

NHT1060 Storm concrete drainage system  from sta. B0+000 to B0+985 (985 LM) 
& outfall for  @ St.B0+537 & B0+714 (115 & 50 LM )

21d 50% 11d 14-Jun-14 07-Jul-14 08-Jun-14 A 11-Aug-14 70d $0 $0

NHT1040 Storm concrete drainage system  SEG.A From  sta. A5+480 to A7+460  
(1660 L.m)

21d 0% 21d 09-Aug-14 28-Aug-14 25-Aug-14 14-Sep-14 115d $0 $0

NHT1030 Dia.800 mm of pipe culvert @ Sta.A6+198 21d 0% 21d 07-Aug-14 27-Aug-14 15-Sep-14 05-Oct-14 162d $0 $0

Stone WallsStone Walls 53d 0d 14-Apr-14 08-Jun-14 24-Apr-14 A 12-May-14 A $0 $0

NHT1081-NEW Stone Walls_Segment B 21d 100% 0d 14-Apr-14 08-May-14 24-Apr-14 A 29-Apr-14 A $0 $0

NHT1070 S.W from Sta.0+980 to Sta.1+078 RHS,from Sta.1+083 to Sta.1+350 
RHS & from Sta.0+980 to Sta.1+070 LHS -Segment A

21d 100% 0d 19-May-14 08-Jun-14 06-May-14 A 12-May-14 A $0 $0

NHT1082-NEW Stone Walls from Sta.0+520 to Sta.0+550 RHS and from Sta.0+610 to 
Sta.0+660 RHS -Segment A

21d 100% 0d 12-May-14 31-May-14 06-May-14 A 12-May-14 A $0 $0

NHT1083-NEW Stone Walls from Sta.0+780 to Sta.0+890 RHS-Segment A 21d 100% 0d 12-May-14 31-May-14 06-May-14 A 12-May-14 A $0 $0

Concrete curbstone anConcrete curbstone and side walk 29d 29d 04-Aug-14 09-Sep-14 17-Aug-14 13-Sep-14 185d $0 $0

NHT1090 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 0% 21d 17-Aug-14 06-Sep-14 17-Aug-14 06-Sep-14 174d $0 $0

NHT1110 SEG.A From  Sta.A5+800  to Sta. 7+460 21d 0% 21d 04-Aug-14 24-Aug-14 20-Aug-14 09-Sep-14 124d $0 $0

NHT1100 SEG.E From Sta. E0+000 to Sta.E1+276 21d 0% 21d 20-Aug-14 09-Sep-14 25-Aug-14 13-Sep-14 185d $0 $0

OthersOthers 176d 42d 14-Apr-14 21-Oct-14 10-Apr-14 A 23-Oct-14 124d $0 $0

NHT1150-new 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to 
St. 5+700

21d 100% 0d 14-Apr-14 08-May-14 10-Apr-14 A 28-Apr-14 A $0 $0
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NHT1151-new 12''  pipeline Mitered Bends Schedule and fabrication for -Segment D 21d 100% 0d 01-Jun-14 19-Jun-14 19-May-14 A 27-May-14 A $0 $0

NHT1120 Street Lighting SEG.A from A5+800 TO 7+460 & B0+00 to B0+980 21d 0% 21d 07-Sep-14 27-Sep-14 09-Sep-14 29-Sep-14 124d $0 $0

NHT1130 Concrete Ditches and Concrete protection 21d 0% 21d 24-Aug-14 13-Sep-14 09-Sep-14 29-Sep-14 124d $0 $0

NHT1140 Road furnishing/Guard Rail 21d 0% 21d 27-Sep-14 21-Oct-14 29-Sep-14 23-Oct-14 124d $0 $0

Material SubmittalsMaterial Submittals 309d 95d 06-Nov-13 03-Nov-14 28-Nov-13 A 03-Nov-14 136d $0 $0

Material Submittals incMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 309d 95d 06-Nov-13 03-Nov-14 28-Nov-13 A 03-Nov-14 136d $0 $0

Material Submittals Material Submittals Roads 269d 71d 30-Dec-13 03-Nov-14 28-Nov-13 A 03-Nov-14 136d $0 $0

NHT1260 Prime Coat 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1270 Tack Coat 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1280 Bituminous Binder Course-Mix Design 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 04-Feb-14 A $0 $0

NHT1290 Bituminous Wearing Course-Mix Design 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1360 Cat eyes 21d 100% 0d 04-May-14 22-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1370 Thermoplastic paint 21d 100% 0d 04-May-14 22-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

NHT1230 Base Course Source 21d 100% 0d 28-Jan-14 22-Feb-14 08-Dec-13 A 28-Dec-13 A $0 $0

NHT1180 Concrete Mix Design including cement type 21d 100% 0d 19-Jan-14 13-Feb-14 08-Dec-13 A 22-Jan-14 A $0 $0

NHT1400 Curbstone paint material 21d 100% 0d 10-May-14 28-May-14 25-Dec-13 A 06-Jan-14 A $0 $0

NHT1250 Curbstone 21d 100% 0d 17-Feb-14 13-Mar-14 30-Dec-13 A 06-Jan-14 A $0 $0

NHT1240 Concrete Pipes 21d 100% 0d 30-Jan-14 24-Feb-14 30-Dec-13 A 15-Jan-14 A $0 $0

NHT1380 Guard Rail 21d 100% 0d 30-Dec-13 29-Jan-14 30-Dec-13 A 06-Jan-14 A $0 $0

NHT1390 Traffic sign 21d 100% 0d 04-May-14 22-May-14 05-Jan-14 A 06-Jan-14 A $0 $0

NHT1200 Steel Reinforcement 21d 100% 0d 25-Jan-14 18-Feb-14 03-Feb-14 A 11-Feb-14 A $0 $0

NHT1310 Concrete Repair 21d 100% 0d 10-Mar-14 02-Apr-14 12-Feb-14 A 18-Feb-14 A $0 $0

NHT1190 Formwork material 21d 100% 0d 19-Jan-14 13-Feb-14 23-Feb-14 A 27-Feb-14 A $0 $0

NHT1210 Precast  Concrete Manholes and catch basin 21d 100% 0d 26-Jan-14 19-Feb-14 09-Mar-14 A 12-Mar-14 A $0 $0

NHT1411-new Concrete curing compound material 21d 100% 0d 01-Apr-14 26-Apr-14 01-Apr-14 A 06-Apr-14 A $0 $0

NHT1412-new Joint sealant material 21d 100% 0d 01-Jun-14 19-Jun-14 25-May-14 A 28-May-14 A $0 $0

NHT1340 Interlocking Blocks 21d 0% 21d 24-Aug-14 13-Sep-14 24-Aug-14 13-Sep-14 186d $0 $0

NHT1323 Geocell 21d 0% 21d 02-Sep-14 22-Sep-14 02-Sep-14 22-Sep-14 176d $0 $0

NHT1350 Galvanized steel Handrail 21d 0% 21d 11-Sep-14 01-Oct-14 11-Sep-14 01-Oct-14 143d $0 $0

NHT1330 Street Lighting including poles 21d 0% 21d 21-Sep-14 15-Oct-14 21-Sep-14 15-Oct-14 85d $0 $0
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NHT1410 Lighting control 21d 0% 21d 14-Oct-14 03-Nov-14 14-Oct-14 03-Nov-14 65d $0 $0

Material Submittals Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labe 239d 11d 06-Nov-13 25-Aug-14 28-Nov-13 A 11-Aug-14 221d $0 $0

PipesPipes 143d 0d 06-Nov-13 08-May-14 28-Nov-13 A 19-May-14 A $0 $0

NHT1420 Steel pipeline 300 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

NHT1430 Steel pipeline 200 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

NHT1440 Steel pipeline 150 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

NHT1450 Steel pipeline 100 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

NHT1500 Shrinkable sheet 21d 100% 0d 08-Feb-14 03-Mar-14 05-Jan-14 A 22-Feb-14 A $0 $0

NHT1512-NEW Mill Certificate and testing reports for 8 inch steel pipe 21d 100% 0d 06-Nov-13 01-Dec-13 09-Feb-14 A 13-Feb-14 A $0 $0

NHT1480 Bedding material 21d 100% 0d 29-Jan-14 23-Feb-14 11-Feb-14 A 16-Feb-14 A $0 $0

NHT1490 Backfilling material (Single size) 21d 100% 0d 01-Apr-14 26-Apr-14 12-Feb-14 A 16-Feb-14 A $0 $0

NHT1510 Warning tape 21d 100% 0d 08-Feb-14 03-Mar-14 23-Feb-14 A 27-Feb-14 A $0 $0

NHT1511-NEW Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 0d 06-Nov-13 01-Dec-13 13-Mar-14 A 27-Mar-14 A $0 $0

NHT1460 Steel pipeline 75 mm 21d 100% 0d 24-Dec-13 26-Jan-14 16-Mar-14 A 08-Apr-14 A $0 $0

NHT1470 Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 0d 01-Apr-14 26-Apr-14 19-Mar-14 A 24-Mar-14 A $0 $0

NHT1471-NEW Pipe Expansion Joint 21d 100% 0d 14-Apr-14 08-May-14 27-Apr-14 A 19-May-14 A $0 $0

FittingsFittings 36d 0d 24-Dec-13 13-Feb-14 29-Dec-13 A 05-May-14 A $0 $0

NHT1590 Dismantling Joint 21d 100% 0d 19-Jan-14 13-Feb-14 29-Dec-13 A 05-Feb-14 A $0 $0

NHT1580 Mechanical coupling 21d 100% 0d 19-Jan-14 13-Feb-14 29-Dec-13 A 05-Jan-14 A $0 $0

NHT1550 flanges 21d 100% 0d 19-Jan-14 13-Feb-14 05-Jan-14 A 04-Feb-14 A $0 $0

NHT1560 Gaskets 21d 100% 0d 19-Jan-14 13-Feb-14 20-Jan-14 A 20-Mar-14 A $0 $0

NHT1520 Steel Elbows 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A $0 $0

NHT1530 Steel Tees 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A $0 $0

NHT1540 Steel reducers 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A $0 $0

NHT1570 Bolts ,washers & nuts 21d 100% 0d 19-Jan-14 13-Feb-14 24-Mar-14 A 05-May-14 A $0 $0

Gate ValvesGate Valves 31d 0d 27-Jan-14 04-Mar-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1600 Gate valves16 , 200mm 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1610 Gate valves PN16,150 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1620 Gate valves 100. 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1630 Gate valves 75. 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0
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NHT1650 Manual Actuator for gate valves 21d 100% 0d 09-Feb-14 04-Mar-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1640 Gate valves 50 21d 100% 0d 27-Jan-14 20-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

Butterfly valvesButterfly valves 21d 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1660 Butterfly valves PN40,300 mm 21d 100% 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1670 Butterfly valves PN40,250 mm 21d 100% 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1680 Butterfly valves PN25,250 mm 21d 100% 0d 28-Jan-14 22-Feb-14 26-Dec-13 A 26-Jan-14 A $0 $0

Washout  valveWashout  valve 21d 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1690 Washout gate valve PN40DN250 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1700 Washout gate valve PN40DN200 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1710 Washout gate valve PN25DN150 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1720 PN 16 bar, DN 75 mm washout Gate Valve on DN 150 mm and on DN 
100 mm pipelines

21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

NHT1730 PN 16 bar, DN 50 mm washout gate valve on DN 75 and DN 50 mm 
pipelines

21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A $0 $0

Air relief valves  aAir relief valves  and Pressure reducing valve 29d 0d 16-Feb-14 22-Mar-14 29-Dec-13 A 24-Mar-14 A $0 $0

NHT1740 Combination Air relief valves  ,PN40,DN100-/PN25,DN80-/PN25,DN50 21d 100% 0d 16-Feb-14 12-Mar-14 29-Dec-13 A 23-Jan-14 A $0 $0

NHT1750 Air relief valves 21d 100% 0d 16-Feb-14 12-Mar-14 02-Feb-14 A 04-Feb-14 A $0 $0

NHT1760 Pressure reducing valves PN40 DN150 21d 100% 0d 25-Feb-14 22-Mar-14 09-Feb-14 A 24-Mar-14 A $0 $0

Water metersWater meters 21d 0d 14-Apr-14 08-May-14 22-Apr-14 A 10-Jun-14 A $0 $0

NHT1770 Electro-Magnetic water meter 21d 100% 0d 14-Apr-14 08-May-14 22-Apr-14 A 10-Jun-14 A $0 $0

Manholes and chManholes and chambers 21d 0d 27-Feb-14 24-Mar-14 18-Feb-14 A 24-Feb-14 A $0 $0

NHT1820 Manhole Cover and Frame. 21d 100% 0d 27-Feb-14 24-Mar-14 18-Feb-14 A 24-Feb-14 A $0 $0

Control ValvesControl Valves 70d 0d 16-Mar-14 31-May-14 09-Feb-14 A 20-Feb-14 A $0 $0

NHT1880 Remote Control Monitoring Flow water meterPN40,DN300 21d 100% 0d 12-May-14 31-May-14 09-Feb-14 A 20-Feb-14 A $0 $0

NHT1890 Remote Control Monitoring  Flow water meterPN40,DN250 21d 100% 0d 16-Mar-14 08-Apr-14 09-Feb-14 A 20-Feb-14 A $0 $0

NHT1870 Flow control valves 21d 100% 0d 23-Mar-14 15-Apr-14 09-Feb-14 A 17-Feb-14 A $0 $0

OthersOthers 184d 11d 22-Jan-14 25-Aug-14 27-Jan-14 A 11-Aug-14 221d $0 $0

NHT1900 Strainers. 21d 100% 0d 22-Jan-14 17-Feb-14 27-Jan-14 A 29-Jan-14 A $0 $0

NHT1980 Earthing grounding system 21d 100% 0d 11-May-14 29-May-14 09-Feb-14 A 20-Feb-14 A $0 $0

NHT1991-NEW Repairing and application of interior steel pipes cement lining 21d 100% 0d 01-Apr-14 26-Apr-14 12-Feb-14 A 24-Feb-14 A $0 $0

NHT1992-NEW Bitumen protective coating for underground concrete 21d 100% 0d 16-Mar-14 08-Apr-14 16-Feb-14 A 18-Feb-14 A $0 $0

NHT1993-NEW Form release agent 21d 100% 0d 01-Apr-14 26-Apr-14 16-Feb-14 A 18-Feb-14 A $0 $0
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NHT1920 Spacers 21d 100% 0d 25-Feb-14 22-Mar-14 23-Feb-14 A 27-Feb-14 A $0 $0

NHT1930 Tie rods 21d 100% 0d 25-Feb-14 22-Mar-14 23-Feb-14 A 27-Feb-14 A $0 $0

NHT1950 Pressure gauge with needle valve 21d 50% 11d 05-Aug-14 25-Aug-14 11-May-14 A 11-Aug-14 221d $0 $0

NHT2000-NEW Paint as second coat to be sparyed over factory EPOXY coating to 
protect pipe against UV Rays- -Segment D

21d 50% 11d 01-Jun-14 19-Jun-14 21-May-14 A 11-Aug-14 221d $0 $0

ProcurementsProcurements 346d 159d 27-Jan-14 07-Jan-15 27-Jan-14 A 07-Jan-15 83d $0 $0

OrderOrder 251d 95d 27-Jan-14 03-Nov-14 27-Jan-14 A 03-Nov-14 65d $0 $0

NHT2000 Start Order 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 
50mm  pipes and fittings

0d 100% 0d 27-Jan-14 27-Jan-14 A $0 $0

NHT2010 Start Order valves and other related materials 0d 0% 0d 21-Jun-14 02-Aug-14 80d $0 $0

NHT2020 Order Street Lighting Poles 0d 0% 0d 03-Nov-14 03-Nov-14 65d $0 $0

ManufacturingManufacturing 273d 122d 27-Jan-14 07-Jan-15 27-Jan-14 A 07-Jan-15 71d $0 $0

NHT2030 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and
fittings

28d 100% 0d 27-Jan-14 27-Feb-14 27-Jan-14 A 18-Feb-14 A $0 $0

NHT2040 Valves and other related materials 89d 0% 89d 22-Jun-14 05-Oct-14 03-Aug-14 23-Nov-14 59d $0 $0

NHT2050 Street Lighting Poles 50d 0% 50d 04-Nov-14 07-Jan-15 04-Nov-14 07-Jan-15 71d $0 $0

DeliveryDelivery 219d 33d 01-Apr-14 07-Jan-15 19-Feb-14 A 07-Jan-15 71d $0 $0

NHT2060 Start Delivery  300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 
50mm  pipes and fittings

0d 100% 0d 01-Apr-14 19-Feb-14 A $0 $0

NHT2070 Start Delivery valves and other related materials 0d 0% 0d 06-Oct-14 24-Nov-14 59d $0 $0

NHT2080 Delivery  Street Lighting Poles 0d 0% 0d 07-Jan-15 07-Jan-15 71d $0 $0

TestingTesting 2d 0d 28-Feb-14 02-Mar-14 23-Feb-14 A 23-Feb-14 A $0 $0

NHT2090 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and
fittings

2d 100% 0d 28-Feb-14 02-Mar-14 23-Feb-14 A 23-Feb-14 A $0 $0

Construction WorkConstruction Work 463d 289d 08-Feb-14 26-Apr-15 16-Feb-14 A 16-May-15 -18d $1,255,822 $11,061,796

Group One from Sta.A0+0Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 366d 192d 08-Feb-14 02-Feb-15 16-Feb-14 A 09-Feb-15 79d $831,792 $3,492,193

Implementation traffic Implementation traffic control and safety plan 1d 0d 08-Feb-14 08-Feb-14 16-Feb-14 A 16-Feb-14 A $0 $0

NHT2505 Start Implementation traffic control and safety plan 1d 100% 0d 08-Feb-14 08-Feb-14 16-Feb-14 A 16-Feb-14 A $0 $0

SEG.A From Sta.A0+00SEG.A From Sta.A0+000 to Sta.A1+440 198d 40d 24-Feb-14 31-Aug-14 26-Feb-14 A 10-Sep-14 231d $754,628 $1,545,718

Safety and ExcavatioSafety and Excavation 145d 43d 24-Feb-14 12-Aug-14 26-Feb-14 A 10-Sep-14 189d $183,600 $204,000

NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

145d 70.34% 43d 24-Feb-14 12-Aug-14 26-Feb-14 A 10-Sep-14 44d $0 $0

NHT2520 Excavation (Cut/ Fill) From Sta. A0+000 To A0+720 27d 90% 3d 24-Feb-14 27-Mar-14 26-Feb-14 A 04-Aug-14 229d $91,800 $102,000

NHT2540 Excavation (Cut/ Fill) From Sta. A0+720 To A1+440 27d 90% 3d 13-Apr-14 14-May-14 26-Mar-14 A 04-Aug-14 229d $91,800 $102,000

Retaining wall and BRetaining wall and Box Culvert 135d 14d 01-Apr-14 10-Aug-14 17-Mar-14 A 14-Aug-14 36d $364,998 $390,490

NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS 30d 95% 2d 01-Apr-14 06-May-14 17-Mar-14 A 03-Aug-14 34d $81,480 $77,980
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NHT2580 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. 
A0+479 to A0+574 LHS

32d 95% 2d 22-May-14 21-Jun-14 22-Apr-14 A 03-Aug-14 34d $37,325 $45,200

NHT2590 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. 
A0+614 to A0+790 LHS

32d 90% 3d 08-May-14 07-Jun-14 22-Apr-14 A 04-Aug-14 50d $48,825 $64,430

NHT2650 Construct box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to 
Sta.0+595 RHS& R.W from Sta.0+574.1 to Sta.0+614.0 LHS

30d 90% 3d 18-May-14 15-Jun-14 19-May-14 A 04-Aug-14 33d $50,935 $62,380

NHT2660 Construct box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to 
Sta.0+980 RHS& R.W from Sta.0+930 to Sta.0+980 LHS

30d 80% 6d 24-Jun-14 10-Aug-14 02-Jun-14 A 06-Aug-14 47d $71,695 $62,300

NHT2770 Construct gravity Wall 0+790 to 0+827 LHS 20d 90% 2d 10-Jun-14 29-Jun-14 10-Jun-14 A 02-Aug-14 32d $27,040 $11,400

NHT2900 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. 
A0+827 to A0+930LHS

30d 90% 3d 10-Jun-14 09-Jul-14 10-Jun-14 A 03-Aug-14 47d $24,498 $15,900

NHT2670 Construct Pipe culvert  @Sta. A1+356 and Retaining Wall from 
Sta.1+260 to Sta.1+400 LHS

30d 50% 15d 22-Jun-14 07-Aug-14 15-Jun-14 A 14-Aug-14 38d $23,200 $50,900

Pipe InstallationPipe Installation 61d 4d 10-Jun-14 26-Jul-14 07-Jun-14 A 05-Aug-14 267d $186,330 $225,738

300 mm main pip300 mm main pipeline 56d 4d 10-Jun-14 17-Jul-14 07-Jun-14 A 05-Aug-14 267d $136,948 $190,343

NHT2770-new Digging 10d 90% 1d 10-Jun-14 19-Jun-14 07-Jun-14 A 01-Aug-14 270d $0 $0

NHT2690 Trench excavation for 300mm main pipeline  from  Sta. A0+100  to sta.  
A1+080 length approx. (980 LM)

21d 80% 4d 18-Jun-14 17-Jul-14 24-Jun-14 A 05-Aug-14 227d $18,720 $6,000

NHT2700 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (1210 LM)

21d 80% 4d 18-Jun-14 17-Jul-14 25-Jun-14 A 05-Aug-14 33d $106,918 $166,073

NHT2710 Backfill the pipe trench with (single size aggregate) to the required level 
(1210 LM)

21d 80% 4d 18-Jun-14 17-Jul-14 25-Jun-14 A 05-Aug-14 32d $11,310 $18,270

300 mm main pip300 mm main pipeline with 75 mm dist. Pipe 5d 2d 19-Jul-14 26-Jul-14 06-Jul-14 A 03-Aug-14 230d $49,382 $35,395

NHT2680 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  
sta. A1+080 TO  A1+440   length approx. (360 LM))

4d 55% 2d 19-Jul-14 26-Jul-14 06-Jul-14 A 03-Aug-14 230d $5,000 $3,250

NHT2682 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (130 LM)

4d 55% 2d 19-Jul-14 26-Jul-14 07-Jul-14 A 03-Aug-14 71d $40,382 $29,545

NHT2685 Backfill the pipe trench with (single size aggregate) to the required level  
(360 LM)

4d 55% 2d 19-Jul-14 26-Jul-14 07-Jul-14 A 03-Aug-14 30d $4,000 $2,600

Chamber workChamber work 28d 28d 26-Jul-14 28-Aug-14 03-Aug-14 28-Aug-14 30d $0 $291,720

NHT2720 Construct - Wash out Valve chamber @ Sta. A0+624 .A0+911& 
&A1+340

17d 0% 17d 26-Jul-14 16-Aug-14 03-Aug-14 19-Aug-14 30d $0 $67,500

NHT2730 Construct - AR/AV Valve chamber @ Sta. A0+719, A1+108 and A1+213 17d 0% 17d 03-Aug-14 19-Aug-14 06-Aug-14 23-Aug-14 30d $0 $41,400

NHT2740 Construct - Butterfly Valve chamber @ Sta.A1+084 8d 0% 8d 09-Aug-14 16-Aug-14 12-Aug-14 19-Aug-14 30d $0 $32,820

NHT2750 Construct -300 mm flow monitoring chamber @ Sta.A0+660 12d 0% 12d 18-Aug-14 28-Aug-14 18-Aug-14 28-Aug-14 30d $0 $150,000

TestingTesting 24d 24d 19-Jul-14 25-Aug-14 02-Aug-14 25-Aug-14 56d $0 $0

NHT2755 Radiographic Testing (RT) 1d 0% 1d 19-Jul-14 26-Jul-14 02-Aug-14 02-Aug-14 11d $0 $0

NHT2760 Pressure Testing 3d 0% 3d 23-Aug-14 25-Aug-14 23-Aug-14 25-Aug-14 56d $0 $0

Base course and AsBase course and Asphalt From Sta. A0+000 To A0+720 27d 27d 09-Jul-14 28-Aug-14 04-Aug-14 28-Aug-14 54d $0 $204,580

NHT2780 20 cm thick for first base course layer 17d 0% 17d 09-Jul-14 07-Aug-14 04-Aug-14 19-Aug-14 33d $0 $44,725

NHT2790 20 cm thick for second  base course layer 17d 0% 17d 23-Jul-14 14-Aug-14 11-Aug-14 26-Aug-14 35d $0 $41,355

NHT2800 7cm Asphalt wearing course including prime coat 3d 0% 3d 25-Aug-14 28-Aug-14 26-Aug-14 28-Aug-14 54d $0 $118,500

Base course ,Stone Base course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 79d 43d 10-Jun-14 31-Aug-14 24-May-14 A 10-Sep-14 44d $19,700 $229,190
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NHT2804 Construct stone walls from sta.A0+500 to A1+340 20d 60% 8d 10-Jun-14 29-Jun-14 24-May-14 A 09-Aug-14 44d $19,700 $24,600

NHT2802 20 cm thick for first base course layer 17d 0% 17d 05-Aug-14 20-Aug-14 17-Aug-14 02-Sep-14 35d $0 $44,725

NHT2805 20 cm thick for second  base course layer 17d 0% 17d 10-Aug-14 26-Aug-14 23-Aug-14 07-Sep-14 35d $0 $41,365

NHT2809 7cm Asphalt wearing course including prime coat 3d 0% 3d 28-Aug-14 31-Aug-14 08-Sep-14 10-Sep-14 44d $0 $118,500

SEG.A From Sta.A1+44SEG.A From Sta.A1+440- A2+260 56d 56d 09-Jul-14 27-Sep-14 04-Aug-14 28-Sep-14 165d $0 $474,567

Safety and  ExcavatiSafety and  Excavation 60d 60d 09-Jul-14 27-Sep-14 04-Aug-14 28-Sep-14 130d $0 $19,771

NHT2810 Maintain traffic control and safety plan with coordination 58d 0% 58d 09-Jul-14 27-Sep-14 04-Aug-14 27-Sep-14 132d $0 $0

NHT2820 Excavation for reconstruction road  including  subgrade and backfilling if 
required

8d 0% 8d 19-Jul-14 03-Aug-14 05-Aug-14 12-Aug-14 33d $0 $4,811

NHT2960 Construct - 1.5x15m Box  culvert @ Sta.A2+225 with concrete inlet and 
outlet

14d 0% 14d 07-Aug-14 20-Aug-14 15-Sep-14 28-Sep-14 25d $0 $14,960

Pipe Installation  75 Pipe Installation  75  mm dist. pipe 24d 24d 26-Jul-14 21-Aug-14 06-Aug-14 28-Aug-14 57d $0 $295,666

NHT2830 Trench excavation for  75  mm dist. Pipe from   A1+440    to sta. A2+260 
length approx. (820 LM)

10d 0% 10d 26-Jul-14 09-Aug-14 06-Aug-14 16-Aug-14 33d $0 $24,750

NHT2840 Bedding (crushed stone) and install  distribution Steel pipes with welding 
inspection(820  LM)

10d 0% 10d 26-Jul-14 09-Aug-14 06-Aug-14 16-Aug-14 33d $0 $233,116

NHT2850 Backfill the pipe trench with (single size aggregate) to the required level 
(820 LM)

10d 0% 10d 26-Jul-14 09-Aug-14 06-Aug-14 16-Aug-14 57d $0 $19,800

NHT2854 Water meters and House connection 14d 0% 14d 09-Aug-14 21-Aug-14 16-Aug-14 28-Aug-14 57d $0 $18,000

Chamber workChamber work 24d 24d 18-Aug-14 09-Sep-14 18-Aug-14 09-Sep-14 30d $0 $63,900

NHT2860 Construct - AR/AV Valve chamber @ A1+457, Sta. A1+727 &,A1+820,. 16d 0% 16d 18-Aug-14 01-Sep-14 18-Aug-14 01-Sep-14 30d $0 $41,400

NHT2870 Construct - Wash out Valve chamber @ Sta.A1+503 & Sta.A2+222, 8d 0% 8d 02-Sep-14 09-Sep-14 01-Sep-14 09-Sep-14 30d $0 $22,500

TestingTesting 36d 36d 26-Jul-14 13-Sep-14 09-Aug-14 13-Sep-14 32d $0 $0

NHT2873 Radiographic Testing (RT) 1d 0% 1d 26-Jul-14 02-Aug-14 09-Aug-14 09-Aug-14 9d $0 $0

NHT2880 Pressure Testing 4d 0% 4d 09-Sep-14 13-Sep-14 09-Sep-14 13-Sep-14 30d $0 $0

Base course and AsBase course and Asphalt 15d 15d 13-Sep-14 27-Sep-14 13-Sep-14 27-Sep-14 132d $0 $95,230

NHT2890 20 cm thick for base course layer 12d 0% 12d 13-Sep-14 24-Sep-14 13-Sep-14 24-Sep-14 30d $0 $19,390

NHT2930 7cm asphalt wearing course including prime coat 3d 0% 3d 24-Sep-14 27-Sep-14 24-Sep-14 27-Sep-14 132d $0 $75,840

SEG.A From Sta A2+26SEG.A From Sta A2+260.to Sta. A3+320 118d 77d 10-Jun-14 22-Oct-14 10-Jun-14 A 16-Oct-14 155d $56,414 $338,380

Safety, ExcavationSafety, Excavation 118d 75d 10-Jun-14 22-Oct-14 10-Jun-14 A 14-Oct-14 25d $8,500 $26,053

NHT2940 Maintain traffic control and safety plan with coordination 118d 37% 75d 10-Jun-14 22-Oct-14 10-Jun-14 A 14-Oct-14 25d $0 $0

NHT2950 Excavation for reconstruction road  including  subgrade and backfilling if 
required

14d 70% 4d 11-Jun-14 24-Jun-14 18-Jun-14 A 05-Aug-14 70d $8,500 $26,053

Pipe Installation 50 mPipe Installation 50 mm dist. Pipe 12d 2d 11-Jun-14 22-Jun-14 11-Jun-14 A 03-Aug-14 229d $47,914 $184,892

NHT2985 Trench excavation for 50  mm dist. Pipe from   A2+260 to sta. A3+310   
length approx. (1050 LM)

12d 80% 2d 11-Jun-14 22-Jun-14 11-Jun-14 A 03-Aug-14 76d $8,800 $21,120

NHT2987 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (880 LM)

12d 80% 2d 11-Jun-14 22-Jun-14 11-Jun-14 A 03-Aug-14 229d $32,714 $145,732
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NHT2999 Backfill the pipe trench with (single size aggregate) to the required level 
(1050 LM)

12d 80% 2d 11-Jun-14 22-Jun-14 11-Jun-14 A 03-Aug-14 76d $6,400 $18,040

TestingTesting 4d 4d 23-Jun-14 26-Jun-14 03-Aug-14 07-Aug-14 81d $0 $0

NHT3040 Pressure Testing 4d 0% 4d 23-Jun-14 26-Jun-14 03-Aug-14 07-Aug-14 81d $0 $0

Base course and AsBase course and Asphalt 14d 14d 24-Sep-14 12-Oct-14 29-Sep-14 16-Oct-14 118d $0 $127,435

NHT3050 20 cm thick for  base course layer 12d 0% 12d 24-Sep-14 05-Oct-14 29-Sep-14 14-Oct-14 25d $0 $29,475

NHT3055 7cm asphalt wearing course including prime coat 2d 0% 2d 05-Oct-14 12-Oct-14 14-Oct-14 16-Oct-14 118d $0 $97,960

SEG.C From St.C0+000SEG.C From St.C0+000 -St.C0+330 98d 98d 03-Aug-14 12-Nov-14 12-Aug-14 19-Nov-14 119d $0 $159,617

Safety and  ExcavatiSafety and  Excavation 96d 96d 03-Aug-14 12-Nov-14 12-Aug-14 19-Nov-14 89d $0 $4,522

NHT3060 Maintain traffic control and safety plan with coordination 96d 0% 96d 03-Aug-14 12-Nov-14 12-Aug-14 19-Nov-14 89d $0 $0

NHT3070 Excavation for reconstruction road  including  subgrade and backfilling if 
required

12d 0% 12d 03-Aug-14 14-Aug-14 12-Aug-14 24-Aug-14 62d $0 $4,522

Pipe InstallationPipe Installation 28d 28d 09-Aug-14 03-Sep-14 16-Aug-14 10-Sep-14 57d $0 $88,305

NHT3080 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from
  C0+000 to sta. C0+330    (330 LM)

5d 0% 5d 09-Aug-14 13-Aug-14 16-Aug-14 20-Aug-14 63d $0 $10,810

NHT3090 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (330 LM)

5d 0% 5d 09-Aug-14 13-Aug-14 16-Aug-14 20-Aug-14 63d $0 $51,870

NHT3100 Backfill the pipe trench with (single size aggregate) to the required level 
(330 LM)

5d 0% 5d 11-Aug-14 16-Aug-14 16-Aug-14 20-Aug-14 65d $0 $7,625

NHT3105 Water meters and House connection 14d 0% 14d 21-Aug-14 03-Sep-14 28-Aug-14 10-Sep-14 57d $0 $18,000

Chamber workChamber work 12d 12d 13-Oct-14 25-Oct-14 18-Oct-14 28-Oct-14 6d $0 $9,050

NHT3110 Construct -Nahaleen Connection  chamber @ Sta.C0+320 12d 0% 12d 13-Oct-14 25-Oct-14 18-Oct-14 28-Oct-14 6d $0 $9,050

TestingTesting 78d 78d 09-Aug-14 28-Oct-14 16-Aug-14 02-Nov-14 7d $0 $0

NHT3115 Radiographic Testing (RT) 1d 0% 1d 09-Aug-14 16-Aug-14 16-Aug-14 16-Aug-14 9d $0 $0

NHT3120 Pressure Testing 4d 0% 4d 25-Oct-14 28-Oct-14 28-Oct-14 02-Nov-14 6d $0 $0

Base course and AsBase course and Asphalt 14d 14d 28-Oct-14 12-Nov-14 02-Nov-14 19-Nov-14 89d $0 $57,740

NHT3130 20 cm thick for base course layer 12d 0% 12d 28-Oct-14 10-Nov-14 02-Nov-14 17-Nov-14 6d $0 $10,340

NHT3170 7 cm Asphalt wearing course including prime coat 2d 0% 2d 11-Nov-14 12-Nov-14 17-Nov-14 19-Nov-14 89d $0 $47,400

SEG.E From Sta. E0+00SEG.E From Sta. E0+000 to Sta.E1+276 301d 191d 14-Apr-14 02-Feb-15 05-Apr-14 A 09-Feb-15 30d $20,750 $565,843

Safety, ExcavationSafety, Excavation 215d 166d 14-Apr-14 09-Dec-14 05-Apr-14 A 09-Feb-15 6d $20,750 $35,939

NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

214d 22.49% 166d 15-Apr-14 09-Dec-14 05-Apr-14 A 09-Feb-15 6d $0 $0

NHT3255-new Construct R.Concrete Retaining wall from  Sta. E1+100 to E1+116 RHS 
(16 LM)

21d 100% 0d 14-Apr-14 08-May-14 06-Apr-14 A 11-May-14 A $20,750 $21,540

NHT3190 Excavation for reconstruction road  including  subgrade and backfilling if 
required

21d 0% 21d 20-Aug-14 09-Sep-14 25-Aug-14 13-Sep-14 61d $0 $14,399

Pipe InstallationPipe Installation 20d 20d 09-Sep-14 28-Sep-14 13-Sep-14 01-Oct-14 69d $0 $0

NHT3140 Trench excavation for 300 mm main pipeline (1276 lm) 20d 0% 20d 09-Sep-14 28-Sep-14 13-Sep-14 01-Oct-14 61d $0 $0
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NHT3150 Bedding (crushed stone) and install Steel pipes with welding inspection 20d 0% 20d 09-Sep-14 28-Sep-14 13-Sep-14 01-Oct-14 61d $0 $0

NHT3160 Backfill the pipe trench with (single size aggregate) to the required level 20d 0% 20d 09-Sep-14 28-Sep-14 13-Sep-14 01-Oct-14 69d $0 $0

chamberschambers 30d 30d 28-Sep-14 30-Oct-14 01-Oct-14 04-Nov-14 61d $0 $137,220

NHT3035 Construct - AR/AV Valve chamber 16d 0% 16d 28-Sep-14 18-Oct-14 01-Oct-14 21-Oct-14 75d $0 $41,400

NHT3020 Construct - Wash out Valve chamber 18d 0% 18d 12-Oct-14 28-Oct-14 15-Oct-14 02-Nov-14 63d $0 $63,000

NHT3030 Construct - Butterfly Valve chamber 15d 0% 15d 16-Oct-14 30-Oct-14 20-Oct-14 04-Nov-14 61d $0 $32,820

TestingTesting 48d 48d 13-Sep-14 02-Nov-14 20-Sep-14 06-Nov-14 125d $0 $0

NHT3125 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 13-Sep-14 20-Sep-14 20-Sep-14 23d $0 $0

NHT3200 Pressure Testing 4d 0% 4d 28-Oct-14 02-Nov-14 02-Nov-14 06-Nov-14 93d $0 $0

Base courseBase course 60d 60d 11-Nov-14 02-Feb-15 17-Nov-14 09-Feb-15 6d $0 $144,780

NHT3220 20 cm thick for first base course layer E0+000 to Sta.E0+650 16d 0% 16d 11-Nov-14 01-Dec-14 17-Nov-14 08-Dec-14 6d $0 $36,195

NHT3270 20 cm thick for first base course layer From Sta. E0+650 to Sta.E1+276 14d 0% 14d 02-Dec-14 21-Dec-14 08-Dec-14 29-Dec-14 6d $0 $36,195

NHT3210 PVC conduct cable for street lighting 13d 0% 13d 22-Dec-14 10-Jan-15 29-Dec-14 17-Jan-15 21d $0 $0

NHT3230 20 cm thick for second  base course layer E0+000 to Sta.E0+650 16d 0% 16d 22-Dec-14 13-Jan-15 29-Dec-14 20-Jan-15 6d $0 $36,195

NHT3280 20 cm thick for second  base course layer From Sta. E0+650 to 
Sta.E1+276

14d 0% 14d 14-Jan-15 02-Feb-15 20-Jan-15 09-Feb-15 6d $0 $36,195

Curbstone and AsphCurbstone and Asphalt 11d 11d 19-Jan-15 02-Feb-15 25-Jan-15 09-Feb-15 6d $0 $247,904

NHT3290 Curbstone ,concrete side walks,  ramps   including 15 cm base course 
under side walk

9d 0% 9d 19-Jan-15 31-Jan-15 25-Jan-15 07-Feb-15 6d $0 $10,904

NHT3295 7 cm Asphalt wearing course including prime 2d 0% 2d 01-Feb-15 02-Feb-15 07-Feb-15 09-Feb-15 6d $0 $237,000

Hussan  Distribution pHussan  Distribution pipes 66d 66d 09-Sep-14 12-Nov-14 13-Sep-14 18-Nov-14 124d $0 $192,980

Safety and Pipe InstSafety and Pipe Installation 61d 61d 09-Sep-14 12-Nov-14 13-Sep-14 18-Nov-14 93d $0 $74,920

NHT3310 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

61d 0% 61d 09-Sep-14 12-Nov-14 13-Sep-14 18-Nov-14 93d $0 $0

NHT3320 Trench excavation for 100mm main pipeline at Hussan  village  length 
approx. (430 LM)

7d 0% 7d 09-Sep-14 15-Sep-14 13-Sep-14 20-Sep-14 65d $0 $30,503

NHT3330 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (430 LM)

7d 0% 7d 09-Sep-14 15-Sep-14 13-Sep-14 20-Sep-14 65d $0 $15,617

NHT3340 Backfill the pipe trench with (single size aggregate) to the required level 7d 0% 7d 09-Sep-14 15-Sep-14 14-Sep-14 20-Sep-14 65d $0 $0

NHT3345 Water meters and House connection 14d 0% 14d 22-Sep-14 05-Oct-14 27-Sep-14 14-Oct-14 116d $0 $28,800

Chamber workChamber work 10d 10d 15-Sep-14 24-Sep-14 20-Sep-14 29-Sep-14 128d $0 $90,060

NHT3350 Construct  AR/AV Valve chamber @ Hussan village 10d 0% 10d 15-Sep-14 24-Sep-14 20-Sep-14 29-Sep-14 128d $0 $90,060

TestingTesting 53d 53d 13-Sep-14 06-Nov-14 20-Sep-14 11-Nov-14 125d $0 $0

NHT3354 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 13-Sep-14 20-Sep-14 20-Sep-14 10d $0 $0

NHT3360 Pressure Testing 4d 0% 4d 02-Nov-14 06-Nov-14 06-Nov-14 11-Nov-14 93d $0 $0
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AsphaltAsphalt 5d 5d 06-Nov-14 12-Nov-14 11-Nov-14 18-Nov-14 93d $0 $28,000

NHT3370 Restoration pavement full width 5d 0% 5d 06-Nov-14 12-Nov-14 11-Nov-14 18-Nov-14 93d $0 $28,000

Battir Distribution pipesBattir Distribution pipes 66d 66d 15-Sep-14 19-Nov-14 20-Sep-14 25-Nov-14 123d $0 $215,089

Safety and Pipe InstSafety and Pipe Installation 59d 59d 15-Sep-14 19-Nov-14 20-Sep-14 25-Nov-14 93d $0 $100,139

NHT3380 Maintain traffic control and safety plan ,coordination 59d 0% 59d 15-Sep-14 19-Nov-14 20-Sep-14 25-Nov-14 93d $0 $0

NHT3390 Trench excavation for 150mm main pipeline at Battir  village  length 
approx. (950 LM)

12d 0% 12d 15-Sep-14 27-Sep-14 20-Sep-14 30-Sep-14 66d $0 $0

NHT3400 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection(950 LM)

12d 0% 12d 15-Sep-14 27-Sep-14 20-Sep-14 30-Sep-14 66d $0 $82,139

NHT3410 Backfill the pipe trench with (single size aggregate) to the required level 12d 0% 12d 15-Sep-14 27-Sep-14 20-Sep-14 01-Oct-14 65d $0 $0

NHT3415 Water meters and House connection 14d 0% 14d 27-Sep-14 14-Oct-14 01-Oct-14 19-Oct-14 65d $0 $18,000

Chamber workChamber work 10d 10d 27-Sep-14 11-Oct-14 01-Oct-14 15-Oct-14 69d $0 $84,150

NHT3420 Construct -Gate Valve chamber @ Battir village 10d 0% 10d 27-Sep-14 11-Oct-14 01-Oct-14 15-Oct-14 69d $0 $56,250

NHT3422 Construct - PRV  chamber @ Battir village 10d 0% 10d 27-Sep-14 11-Oct-14 01-Oct-14 15-Oct-14 69d $0 $27,900

TestingTesting 33d 33d 20-Sep-14 18-Oct-14 20-Sep-14 22-Oct-14 86d $0 $0

NHT3425 Radiographic Testing (RT) 1d 0% 1d 20-Sep-14 20-Sep-14 20-Sep-14 27-Sep-14 13d $0 $0

NHT3430 Pressure Testing 4d 0% 4d 14-Oct-14 18-Oct-14 19-Oct-14 22-Oct-14 65d $0 $0

AsphaltAsphalt 5d 5d 12-Nov-14 19-Nov-14 18-Nov-14 25-Nov-14 93d $0 $30,800

NHT3440 Restoration pavement full width 5d 0% 5d 12-Nov-14 19-Nov-14 18-Nov-14 25-Nov-14 93d $0 $30,800

Group Two SEG.A Road FGroup Two SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 340d 263d 17-May-14 31-Mar-15 29-Apr-14 A 21-Apr-15 -2d $410,321 $5,077,689

Implementation traffic Implementation traffic control and safety plan 3d 0d 17-May-14 19-May-14 24-May-14 A 26-May-14 A $0 $0

NHT3445 Start Implementation traffic control and safety plan 3d 100% 0d 17-May-14 19-May-14 24-May-14 A 26-May-14 A $0 $0

SEG.A From Sta.A3+32SEG.A From Sta.A3+320 to Sta.A5+800 141d 72d 25-May-14 13-Oct-14 25-May-14 A 12-Oct-14 146d $406,071 $1,420,838

SEG.A From Sta.A3+SEG.A From Sta.A3+320 to Sta.A3+850 107d 49d 05-Jun-14 11-Sep-14 26-May-14 A 20-Sep-14 161d $88,768 $293,917

Safety, ExcavationSafety, Excavation, Culvert , concrete channel and Basecourse 70d 53d 05-Jun-14 27-Aug-14 29-May-14 A 20-Sep-14 129d $51,000 $70,814

NHT3580 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

70d 5% 53d 05-Jun-14 27-Aug-14 29-May-14 A 20-Sep-14 129d $0 $0

NHT3590 Saw Cut to Edge of Existing Asphalt , Excavation for road widening and 
slope cut

20d 70% 6d 10-Jun-14 29-Jun-14 02-Jun-14 A 06-Aug-14 129d $51,000 $56,049

NHT3600 Construct double pipe culvert@ Sta.A3+636 with inlet 21d 0% 21d 22-Jun-14 24-Jul-14 06-Aug-14 26-Aug-14 129d $0 $14,765

Pipe InstallationPipe Installation 10d 3d 20-Jul-14 06-Aug-14 26-May-14 A 03-Aug-14 156d $37,768 $131,368

NHT3620 Trench excavation for 250 mm main pipeline from A3+350 to sta.A3+850
with length approx. (500LM)

10d 75% 3d 20-Jul-14 06-Aug-14 26-May-14 A 03-Aug-14 153d $5,000 $10,000

NHT3630 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection  (500LM)

10d 75% 3d 20-Jul-14 06-Aug-14 31-May-14 A 03-Aug-14 156d $29,393 $114,618

NHT3640 Backfill the pipe trench with (single size aggregate) to the required level  
(500LM)

10d 75% 3d 20-Jul-14 06-Aug-14 31-May-14 A 03-Aug-14 32d $3,375 $6,750
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Chamber workChamber work 15d 15d 07-Aug-14 21-Aug-14 11-Aug-14 25-Aug-14 149d $0 $58,500

NHT3650 Construct - Wash out Valve chamber @ Sta.3+612, 3+811 15d 0% 15d 07-Aug-14 21-Aug-14 11-Aug-14 25-Aug-14 149d $0 $45,000

NHT3660 Construct - AR/AV Valve chamber @ Sta.A3+721 9d 0% 9d 10-Aug-14 19-Aug-14 13-Aug-14 21-Aug-14 152d $0 $13,500

TestingTesting 45d 45d 26-Jul-14 11-Sep-14 02-Aug-14 15-Sep-14 161d $0 $0

NHT3675 Radiographic Testing (RT) 1d 0% 1d 26-Jul-14 02-Aug-14 02-Aug-14 02-Aug-14 28d $0 $0

NHT3680 Pressure Testing 4d 0% 4d 08-Sep-14 11-Sep-14 11-Sep-14 15-Sep-14 130d $0 $0

Base course and Base course and Stone Wall 26d 26d 06-Aug-14 31-Aug-14 26-Aug-14 20-Sep-14 129d $0 $33,235

NHT3685 Subgrad and install first and second layer of 20 cm base course for 
widening the road

21d 0% 21d 06-Aug-14 26-Aug-14 26-Aug-14 15-Sep-14 129d $0 $32,335

NHT3700 Construct - stone wall l from Sta.A3+360 to sta. A3+370 RHS 5d 0% 5d 26-Aug-14 31-Aug-14 15-Sep-14 20-Sep-14 129d $0 $900

SEG.A From Sta.A3+SEG.A From Sta.A3+850 to Sta.A5+800 131d 62d 25-May-14 28-Sep-14 25-May-14 A 02-Oct-14 149d $317,303 $716,121

Safety, ExcavationSafety, Excavation and Concrete Works 117d 63d 25-May-14 13-Sep-14 25-May-14 A 29-Sep-14 115d $12,750 $179,453

NHT3710 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

84d 85% 13d 25-May-14 30-Aug-14 25-May-14 A 13-Aug-14 68d $0 $0

NHT3715 Saw Cut to Edge of Existing Asphalt and  Excavation 18d 75% 5d 28-May-14 14-Jun-14 26-May-14 A 05-Aug-14 -5d $12,750 $9,053

NHT3720 Construct -  Dia.1000 mm of double pipe culvert @ Sta.A5+469 15d 0% 15d 21-Jul-14 11-Aug-14 24-Aug-14 07-Sep-14 138d $0 $27,500

NHT3725 Construct 600 & 400 mm precast Concrete pipe for storm sytem with 
manholes &catch basin from st. A5+480-A5+800 (320 LM)

16d 0% 16d 28-Aug-14 13-Sep-14 14-Sep-14 29-Sep-14 115d $0 $142,900

Pipe InstallationPipe Installation 65d 16d 28-May-14 10-Aug-14 26-May-14 A 16-Aug-14 166d $302,553 $231,933

250 mm main p250 mm main pipeline 22d 0d 28-May-14 18-Jun-14 26-May-14 A 23-Jun-14 A $199,232 $145,608

NHT3730 Trench excavation for 250 mm main pipeline from A3+850 to sta.A5+170
with length approx. (1320 LM)

22d 100% 0d 28-May-14 18-Jun-14 26-May-14 A 23-Jun-14 A $26,400 $31,600

NHT3740 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection (1320 LM)

22d 100% 0d 28-May-14 18-Jun-14 31-May-14 A 23-Jun-14 A $155,012 $92,678

NHT3750 Backfill the pipe trench with (single size aggregate) to the required level 
(1320 LM)

22d 100% 0d 28-May-14 18-Jun-14 31-May-14 A 23-Jun-14 A $17,820 $21,330

250 mm main p250 mm main pipeline with 50 mm dist. Pipe 15d 2d 25-Jun-14 20-Jul-14 23-Jun-14 A 03-Aug-14 33d $103,321 $68,325

NHT3760 Trench excavation for 250mm main pipeline with 50 mm dist. Pipe from  
sta.A5+170 to A5+800  length approx. (630 LM)

15d 90% 2d 25-Jun-14 20-Jul-14 23-Jun-14 A 03-Aug-14 33d $12,190 $8,510

NHT3763 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection (630 LM)

15d 90% 2d 25-Jun-14 20-Jul-14 24-Jun-14 A 03-Aug-14 33d $80,531 $52,415

NHT3766 Backfill the pipe trench with (single size aggregate) to the required level 
(630 LM)

15d 90% 2d 25-Jun-14 20-Jul-14 24-Jun-14 A 03-Aug-14 33d $10,600 $7,400

House connecHouse connection 14d 14d 20-Jul-14 10-Aug-14 03-Aug-14 16-Aug-14 166d $0 $18,000

NHT3769 Water meters and House connection 14d 0% 14d 20-Jul-14 10-Aug-14 03-Aug-14 16-Aug-14 166d $0 $18,000

Chamber workChamber work 34d 34d 07-Aug-14 08-Sep-14 11-Aug-14 11-Sep-14 130d $0 $272,400

NHT3790 Construct - Wash out Valve chamber @ 5+590 & 4+092 10d 0% 10d 07-Aug-14 17-Aug-14 11-Aug-14 20-Aug-14 146d $0 $45,000

NHT3800 Construct - Butterfly Valve chamber @ A5+587 10d 0% 10d 11-Aug-14 20-Aug-14 14-Aug-14 24-Aug-14 146d $0 $27,900

NHT3810 Construct -250mm flow monitoring chamber @ Sta.A5+725 13d 0% 13d 27-Aug-14 08-Sep-14 31-Aug-14 11-Sep-14 130d $0 $170,000
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NHT3670 Construct - Butterfly Valve chamber @ Sta.A4+088 9d 0% 9d 31-Aug-14 08-Sep-14 03-Sep-14 11-Sep-14 130d $0 $29,500

TestingTesting 76d 3d 14-Jun-14 16-Sep-14 22-Jun-14 A 02-Oct-14 149d $0 $0

NHT3815 Radiographic Testing (RT) 1d 100% 0d 14-Jun-14 14-Jun-14 22-Jun-14 A 22-Jun-14 A $0 $0

NHT3820 Pressure Testing 4d 0% 4d 13-Sep-14 16-Sep-14 29-Sep-14 02-Oct-14 115d $0 $0

Base courseBase course 21d 13d 08-Sep-14 28-Sep-14 26-May-14 A 13-Aug-14 68d $2,000 $32,335

NHT3830 Subgrad and install first and second layer of 20 cm base course for 
widening the road

21d 40% 13d 08-Sep-14 28-Sep-14 26-May-14 A 13-Aug-14 68d $2,000 $32,335

SEG.A From Sta.A3+SEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 57d 57d 30-Sep-14 13-Oct-14 14-Aug-14 12-Oct-14 115d $0 $410,800

NHT3840 Asphalt milling for the existing road 4d 0% 4d 30-Sep-14 04-Oct-14 14-Aug-14 18-Aug-14 163d $0 $25,500

NHT3850 7 cm Asphalt wearing  layer for road widening & 5cm overlay asphalt 
above  milling  road area including prime& tack coat

5d 0% 5d 04-Oct-14 13-Oct-14 02-Oct-14 12-Oct-14 115d $0 $385,300

SEG.A From  Sta.A5+80SEG.A From  Sta.A5+800  to Sta. 6+630 RHS & LHS 133d 133d 04-Aug-14 09-Dec-14 20-Aug-14 31-Dec-14 76d $0 $804,231

Safety, Excavation, PSafety, Excavation, Pipe Culvert and storm system 118d 118d 04-Aug-14 09-Dec-14 20-Aug-14 31-Dec-14 58d $0 $286,762

NHT3860 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

118d 0% 118d 04-Aug-14 09-Dec-14 20-Aug-14 31-Dec-14 58d $0 $0

NHT3870 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work RHS

13d 0% 13d 05-Aug-14 17-Aug-14 21-Aug-14 02-Sep-14 -18d $0 $8,696

NHT4180 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work LHS

13d 0% 13d 17-Aug-14 28-Aug-14 02-Sep-14 14-Sep-14 -13d $0 $8,747

NHT3890 Construct 600 &400 mm precast concrete pipe for storm sytem with 
manholes &catch basin from st. A5+800 to A6+630

30d 0% 30d 28-Aug-14 25-Sep-14 15-Sep-14 16-Oct-14 3d $0 $218,350

NHT3880 Construct -Dia.800 mm of precast pipe culvert @ Sta.A6+198 12d 0% 12d 28-Aug-14 09-Sep-14 15-Sep-14 25-Sep-14 21d $0 $11,490

NHT4230 Construct outfall 600mm concrete pipe as storm system with 
manholes&headwall for hussan @ st.A6+570 (134 LM) LHS

10d 0% 10d 16-Sep-14 25-Sep-14 04-Oct-14 16-Oct-14 3d $0 $39,480

Pipe InstallationPipe Installation 31d 31d 28-Aug-14 27-Sep-14 15-Sep-14 18-Oct-14 105d $0 $222,285

200 mm main pip200 mm main pipeline with 100 mm dist. Pipe 3d 3d 28-Aug-14 01-Sep-14 15-Sep-14 17-Sep-14 -13d $0 $6,254

NHT3900 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from
 A5+800 to sta.A5+840   length approx. (40 LM) RH

3d 0% 3d 28-Aug-14 01-Sep-14 15-Sep-14 17-Sep-14 -13d $0 $1,125

NHT3905 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (40 LM) RHS

3d 0% 3d 28-Aug-14 01-Sep-14 15-Sep-14 17-Sep-14 -13d $0 $4,296

NHT3908 Backfill the pipe trench with (single size aggregate) to the required level 
(40 LM) RHS

3d 0% 3d 28-Aug-14 01-Sep-14 15-Sep-14 17-Sep-14 -13d $0 $833

200 mm main pip200 mm main pipeline with 150 mm dist. Pipe 13d 13d 01-Sep-14 13-Sep-14 17-Sep-14 29-Sep-14 -13d $0 $198,032

NHT3910 Trench excavation for 200mm main pipeline with 150  mm dist. Pipe from
  A5+840 to sta.A6+630   length (790 LM) RHS

13d 0% 13d 01-Sep-14 13-Sep-14 17-Sep-14 29-Sep-14 -13d $0 $20,547

NHT3920 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (790 LM) RHS

13d 0% 13d 01-Sep-14 13-Sep-14 17-Sep-14 29-Sep-14 -13d $0 $162,265

NHT3930 Backfill the pipe trench with (single size aggregate) to the required level 
(790 LM) RHS

13d 0% 13d 01-Sep-14 13-Sep-14 17-Sep-14 29-Sep-14 -13d $0 $15,220

House connectionHouse connection 15d 15d 13-Sep-14 27-Sep-14 29-Sep-14 18-Oct-14 105d $0 $18,000

NHT3935 Water meters and House connection 15d 0% 15d 13-Sep-14 27-Sep-14 29-Sep-14 18-Oct-14 105d $0 $18,000

TestingTesting 32d 32d 06-Sep-14 30-Sep-14 20-Sep-14 22-Oct-14 137d $0 $0

NHT3937 Radiographic Testing (RT) 1d 0% 1d 06-Sep-14 06-Sep-14 20-Sep-14 20-Sep-14 -1d $0 $0
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NHT3940 Pressure Testing 4d 0% 4d 27-Sep-14 30-Sep-14 18-Oct-14 22-Oct-14 105d $0 $0

Base courseBase course 51d 51d 28-Sep-14 26-Nov-14 18-Oct-14 16-Dec-14 3d $0 $72,380

NHT3950 20 cm thick for first base course layer RHS 14d 0% 14d 28-Sep-14 15-Oct-14 18-Oct-14 30-Oct-14 3d $0 $18,095

NHT4210 20 cm thick for first base course layer LHS 14d 0% 14d 14-Oct-14 28-Oct-14 29-Oct-14 13-Nov-14 3d $0 $18,095

NHT3970 Foundation and PVC conduit cable for street lighting RHS 12d 0% 12d 14-Oct-14 26-Oct-14 29-Oct-14 11-Nov-14 29d $0 $0

NHT3960 20 cm thick for second base course layer RHS 14d 0% 14d 26-Oct-14 10-Nov-14 12-Nov-14 30-Nov-14 3d $0 $18,095

NHT4220 20 cm thick for second base course layer LHS 14d 0% 14d 08-Nov-14 26-Nov-14 29-Nov-14 16-Dec-14 3d $0 $18,095

Side walk and asphaSide walk and asphalt 10d 10d 26-Nov-14 09-Dec-14 17-Dec-14 31-Dec-14 58d $0 $222,804

NHT4240 5cm asphalt binder course  including prime coat 4d 0% 4d 26-Nov-14 01-Dec-14 17-Dec-14 22-Dec-14 58d $0 $85,643

NHT4250 Construct curbstone after Saw cut the edge of asphalt binder course 6d 0% 6d 27-Nov-14 06-Dec-14 20-Dec-14 28-Dec-14 58d $0 $33,185

NHT4260 Reinforced concrete side walks,  ramps and stairs  including 15 cm base 
course under side walk LHS

8d 0% 8d 29-Nov-14 09-Dec-14 21-Dec-14 31-Dec-14 58d $0 $103,976

SEG.A From  Sta.A6+63SEG.A From  Sta.A6+630  to Sta. 7+460 RHS &LHS 154d 154d 17-Aug-14 11-Jan-15 02-Sep-14 03-Feb-15 52d $0 $946,769

Safety, Excavation aSafety, Excavation and storm system 128d 128d 17-Aug-14 11-Jan-15 02-Sep-14 03-Feb-15 42d $0 $316,217

NHT4010 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

128d 0% 128d 17-Aug-14 11-Jan-15 02-Sep-14 03-Feb-15 42d $0 $0

NHT4020 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work RHS

13d 0% 13d 18-Aug-14 30-Aug-14 03-Sep-14 15-Sep-14 -18d $0 $10,047

NHT4280 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work LHS

13d 0% 13d 30-Aug-14 11-Sep-14 15-Sep-14 28-Sep-14 -18d $0 $4,250

NHT4030 Construct 600&400 mm precast concrete pipe for storm sytem with 
manholes & catch basin from st. A6+630 to A7+460 RHS

28d 0% 28d 11-Sep-14 12-Oct-14 28-Sep-14 28-Oct-14 -18d $0 $258,920

NHT4330 Construct outfall 600mm concrete pipe as storm system with 
manholes&headwall for hussan @ A7+172 (150 LM) LHS

10d 0% 10d 28-Sep-14 12-Oct-14 19-Oct-14 28-Oct-14 -18d $0 $43,000

Pipe InstallationPipe Installation 50d 50d 13-Sep-14 04-Nov-14 29-Sep-14 27-Nov-14 74d $0 $212,298

NHT4040 Trench excavation for 200mm main pipeline with 150  mm dist. Pipe from
  A6+630 to sta.A7+406.6   length (777 LM) RHS

21d 0% 21d 13-Sep-14 02-Oct-14 29-Sep-14 23-Oct-14 -13d $0 $20,223

NHT4050 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (777 LM) RHS

21d 0% 21d 13-Sep-14 02-Oct-14 29-Sep-14 23-Oct-14 -13d $0 $159,095

NHT4060 Backfill the pipe trench with (single size aggregate) to the required level 
RHS

21d 0% 21d 13-Sep-14 02-Oct-14 29-Sep-14 23-Oct-14 -13d $0 $14,980

NHT4065 Water meters and House connection 21d 0% 21d 14-Oct-14 04-Nov-14 01-Nov-14 27-Nov-14 74d $0 $18,000

Chamber workChamber work 28d 28d 02-Oct-14 22-Nov-14 23-Oct-14 26-Nov-14 75d $0 $149,450

NHT4070 Construct - AR/AV Valve chamber @ Sta.A7+046 9d 0% 9d 02-Oct-14 15-Oct-14 23-Oct-14 02-Nov-14 91d $0 $12,000

NHT4080 Construct -200 Gate Valve chamber @ Sta.A7+085 9d 0% 9d 05-Oct-14 18-Oct-14 26-Oct-14 04-Nov-14 91d $0 $9,050

NHT4090 Construct - Wash out Valve chamber @ Sta.A7+187 9d 0% 9d 05-Oct-14 19-Oct-14 27-Oct-14 05-Nov-14 91d $0 $17,000

NHT4370 Construct -Hussan Connection chamber @ Sta.A7+390 12d 0% 12d 03-Nov-14 18-Nov-14 08-Nov-14 24-Nov-14 75d $0 $70,000

NHT4380 Construct -Battir Connection chamber @ Sta.A7+410 13d 0% 13d 04-Nov-14 22-Nov-14 09-Nov-14 26-Nov-14 75d $0 $41,400

TestingTesting 59d 59d 13-Sep-14 26-Nov-14 04-Oct-14 02-Dec-14 100d $0 $0
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NHT4095 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 20-Sep-14 04-Oct-14 04-Oct-14 1d $0 $0

NHT4100 Pressure Testing 4d 0% 4d 22-Nov-14 26-Nov-14 27-Nov-14 02-Dec-14 74d $0 $0

Base course , street Base course , street lighting 60d 60d 12-Oct-14 22-Dec-14 28-Oct-14 17-Jan-15 42d $0 $72,380

NHT4110 20 cm thick for first base course layer RHS 16d 0% 16d 12-Oct-14 27-Oct-14 28-Oct-14 16-Nov-14 -18d $0 $18,095

NHT4310 20 cm thick for first base course layer LHS 16d 0% 16d 25-Oct-14 11-Nov-14 13-Nov-14 03-Dec-14 -18d $0 $18,095

NHT4130 Foundation and PVC conduit cable for street lighting RHS 12d 0% 12d 02-Nov-14 17-Nov-14 25-Nov-14 09-Dec-14 68d $0 $0

NHT4120 20 cm thick for second base course layer RHS 16d 0% 16d 10-Nov-14 01-Dec-14 03-Dec-14 27-Dec-14 -18d $0 $18,095

NHT4320 20 cm thick for second base course layer LHS 16d 0% 16d 30-Nov-14 22-Dec-14 27-Dec-14 17-Jan-15 -18d $0 $18,095

Side walk andasphaltSide walk andasphalt 13d 13d 22-Dec-14 11-Jan-15 18-Jan-15 03-Feb-15 42d $0 $196,424

NHT4340 5cm asphalt binder course  including prime coat 4d 0% 4d 22-Dec-14 29-Dec-14 18-Jan-15 21-Jan-15 42d $0 $85,643

NHT4350 Construct curbstone after Saw cut the edge of asphalt binder course 6d 0% 6d 29-Dec-14 06-Jan-15 24-Jan-15 31-Jan-15 42d $0 $33,185

NHT4360 Reinforced concrete side walks,  ramps and stairs  including 15 cm base 
course under side walk LHS

8d 0% 8d 30-Dec-14 11-Jan-15 25-Jan-15 03-Feb-15 42d $0 $77,596

SEG.A Road From Sta.SEG.A Road From Sta. 7+460 to Sta. A8+203 146d 146d 11-Sep-14 28-Jan-15 28-Sep-14 21-Feb-15 22d $0 $327,061

Safety and ExcavatioSafety and Excavation 115d 115d 11-Sep-14 28-Jan-15 28-Sep-14 21-Feb-15 17d $0 $4,250

NHT4390 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

115d 0% 115d 11-Sep-14 28-Jan-15 28-Sep-14 21-Feb-15 17d $0 $0

NHT4400 Excavation for reconstruction road  including  subgrade and backfilling if 
required

10d 0% 10d 11-Sep-14 21-Sep-14 28-Sep-14 12-Oct-14 38d $0 $4,250

Pipe InstallationPipe Installation 34d 34d 13-Sep-14 19-Oct-14 29-Sep-14 05-Nov-14 94d $0 $62,724

NHT4410 Trench Excavation, bedding, install & backfill  for 50mm pipes (7+400 to 
8+100) (700 LM)

20d 0% 20d 13-Sep-14 01-Oct-14 29-Sep-14 22-Oct-14 38d $0 $41,124

NHT4415 Water meters and House connection 14d 0% 14d 01-Oct-14 19-Oct-14 22-Oct-14 05-Nov-14 94d $0 $21,600

Chamber WorkChamber Work 21d 21d 17-Sep-14 12-Oct-14 04-Oct-14 28-Oct-14 38d $0 $69,000

NHT4420 Gate Valves 21d 0% 21d 17-Sep-14 12-Oct-14 04-Oct-14 28-Oct-14 38d $0 $69,000

TestingTesting 29d 29d 13-Sep-14 15-Oct-14 04-Oct-14 01-Nov-14 50d $0 $0

NHT4425 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 20-Sep-14 04-Oct-14 04-Oct-14 10d $0 $0

NHT4430 Pressure Testing 4d 0% 4d 12-Oct-14 15-Oct-14 28-Oct-14 01-Nov-14 38d $0 $0

Base course and AsBase course and Asphalt 27d 27d 22-Dec-14 28-Jan-15 18-Jan-15 21-Feb-15 17d $0 $191,087

NHT4440 20 cm thick for first base course layer 12d 0% 12d 22-Dec-14 10-Jan-15 18-Jan-15 02-Feb-15 -18d $0 $48,605

NHT4450 20 cm thick for second base course layer 12d 0% 12d 10-Jan-15 26-Jan-15 03-Feb-15 18-Feb-15 17d $0 $43,950

NHT4460 5cm asphalt binder course  including prime coat 2d 0% 2d 26-Jan-15 28-Jan-15 18-Feb-15 21-Feb-15 17d $0 $98,532

SEG.B From   Sta. B0+0SEG.B From   Sta. B0+000 to Sta. B0+985 RHS & LHS 316d 218d 10-Jun-14 31-Mar-15 29-Apr-14 A 21-Apr-15 -2d $4,250 $745,491

Safety, Excavation aSafety, Excavation and Storm system 147d 49d 10-Jun-14 18-Oct-14 29-Apr-14 A 03-Nov-14 18d $4,250 $188,936
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NHT4650 Removing  Asphalt 5d 100% 0d 10-Jun-14 14-Jun-14 29-Apr-14 A 07-May-14 A $4,250 $4,250

NHT4480 Excavation for reconstruction road  including  subgrade work RHS 10d 0% 10d 30-Aug-14 08-Sep-14 15-Sep-14 24-Sep-14 13d $0 $4,913

NHT4640 Excavation for reconstruction road  including  subgrade work LHS 9d 0% 9d 08-Sep-14 16-Sep-14 24-Sep-14 02-Oct-14 13d $0 $4,913

NHT4490 Construct 600 &400 mm concrete pipe for storm sytem with manholes & 
catch basin from sta. B0+000 to sta. B0+985

28d 0% 28d 16-Sep-14 18-Oct-14 04-Oct-14 03-Nov-14 13d $0 $138,560

NHT4500 Construct outfall 600mm concrete pipe  as storm system with manholes 
for hussan @ st.B0+537&B0+714(115 & 50 LM RHS

8d 0% 8d 11-Oct-14 18-Oct-14 27-Oct-14 03-Nov-14 13d $0 $36,300

Pipe InstallationPipe Installation 30d 30d 18-Oct-14 19-Nov-14 04-Nov-14 13-Dec-14 89d $0 $182,719

100 mm main pip100 mm main pipeline from 3d 3d 18-Oct-14 20-Oct-14 04-Nov-14 06-Nov-14 13d $0 $4,181

NHT4510 Trench excavation for 100 mm main pipeline  from  B0+010 to 
sta.B0+100 with  length approx. (90 LM) RHS

3d 0% 3d 18-Oct-14 20-Oct-14 04-Nov-14 06-Nov-14 13d $0 $0

NHT4513 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (90 LM) RHS

3d 0% 3d 18-Oct-14 20-Oct-14 04-Nov-14 06-Nov-14 13d $0 $4,181

NHT4515 Backfill the pipe trench with (single size aggregate) to the required level 
(90 LM) RHS

3d 0% 3d 18-Oct-14 20-Oct-14 04-Nov-14 06-Nov-14 13d $0 $0

100 mm main pip100 mm main pipeline with 100 mm dist. Pipe 13d 13d 20-Oct-14 02-Nov-14 08-Nov-14 24-Nov-14 13d $0 $156,938

NHT4520 Trench excavation for 100mm main pipeline with 100  mm dist. Pipe from
  B0+100 to sta. B0+985 with  length. (885 LM) RH

13d 0% 13d 20-Oct-14 02-Nov-14 08-Nov-14 24-Nov-14 13d $0 $21,240

NHT4530 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (885 LM) RHS

13d 0% 13d 20-Oct-14 02-Nov-14 08-Nov-14 24-Nov-14 13d $0 $120,211

NHT4540 Backfill the pipe trench with (single size aggregate) to the required level 
RHS

13d 0% 13d 20-Oct-14 02-Nov-14 08-Nov-14 24-Nov-14 13d $0 $15,488

House connectionHouse connection 14d 14d 02-Nov-14 19-Nov-14 25-Nov-14 13-Dec-14 89d $0 $21,600

NHT4545 Water meters and House connection 14d 0% 14d 02-Nov-14 19-Nov-14 25-Nov-14 13-Dec-14 89d $0 $21,600

Chamber workChamber work 12d 12d 29-Oct-14 12-Nov-14 22-Nov-14 06-Dec-14 13d $0 $40,300

NHT4550 Construct -Wadi Fukin  Connection chamber @ Sta.B0+957 12d 0% 12d 29-Oct-14 12-Nov-14 22-Nov-14 06-Dec-14 13d $0 $40,300

TestingTesting 26d 26d 25-Oct-14 18-Nov-14 15-Nov-14 10-Dec-14 29d $0 $0

NHT4555 Radiographic Testing (RT) 1d 0% 1d 25-Oct-14 25-Oct-14 15-Nov-14 15-Nov-14 3d $0 $0

NHT4560 Pressure Testing 4d 0% 4d 12-Nov-14 18-Nov-14 07-Dec-14 10-Dec-14 19d $0 $0

Base course , street Base course , street lighting , 49d 49d 10-Jan-15 12-Mar-15 03-Feb-15 02-Apr-15 13d $0 $86,860

NHT4570 20 cm thick for first base course layer RHS 12d 0% 12d 10-Jan-15 26-Jan-15 03-Feb-15 17-Feb-15 -18d $0 $21,715

NHT4660 20 cm thick for first base course layer LHS 12d 0% 12d 26-Jan-15 11-Feb-15 18-Feb-15 04-Mar-15 -18d $0 $21,715

NHT4580 20 cm thick for second base course layer RHS 12d 0% 12d 11-Feb-15 25-Feb-15 04-Mar-15 19-Mar-15 -18d $0 $21,715

NHT4590 Reinf.concrete foundation and PVC conduit cable for street lighting RHS 7d 0% 7d 18-Feb-15 26-Feb-15 12-Mar-15 21-Mar-15 24d $0 $0

NHT4670 20 cm thick for second base course layer LHS 12d 0% 12d 25-Feb-15 12-Mar-15 19-Mar-15 02-Apr-15 -18d $0 $21,715

Side walk an asphaltSide walk an asphalt 14d 14d 15-Mar-15 31-Mar-15 05-Apr-15 21-Apr-15 -2d $0 $246,676

NHT4600 5cm asphalt binder course  including prime coat 3d 0% 3d 15-Mar-15 18-Mar-15 05-Apr-15 07-Apr-15 -18d $0 $102,782

NHT4610 Construct curbstone after Saw cut the edge of asphalt binder course 7d 0% 7d 18-Mar-15 26-Mar-15 08-Apr-15 16-Apr-15 -2d $0 $39,323
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NHT4620 Reinforced concrete side walks,  ramps and stairs  included 15 cm base 
course under side walk

9d 0% 9d 21-Mar-15 31-Mar-15 11-Apr-15 21-Apr-15 -2d $0 $104,571

Asphalt for SEG. A5+80Asphalt for SEG. A5+800 to 8+203 A & B 38d 38d 11-Feb-15 29-Mar-15 04-Mar-15 19-Apr-15 -18d $0 $833,300

NHT4705 Milling 7d 0% 7d 11-Feb-15 19-Feb-15 04-Mar-15 14-Mar-15 3d $0 $39,100

NHT4708 5  cm Asphalt wearing course including prime and tack coats 9d 0% 9d 18-Mar-15 29-Mar-15 08-Apr-15 19-Apr-15 -18d $0 $794,200

Group Three Seg DGroup Three Seg D 104d 43d 01-Jun-14 16-Aug-14 22-May-14 A 13-Sep-14 125d $10,540 $192,347

SEG.D From Sta.D0+51SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 104d 43d 01-Jun-14 16-Aug-14 22-May-14 A 13-Sep-14 125d $10,540 $192,347

Safety, Excavation aSafety, Excavation and Concrete Works 41d 46d 01-Jun-14 20-Jul-14 22-May-14 A 13-Sep-14 103d $10,540 $24,249

NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

41d 0% 46d 01-Jun-14 20-Jul-14 22-May-14 A 13-Sep-14 103d $0 $0

NHT3460 Excavation and R.concrete foundation supports for main pipeline 18d 40% 11d 02-Jun-14 18-Jun-14 24-May-14 A 11-Aug-14 103d $10,540 $24,249

Pipe InstallationPipe Installation 14d 14d 25-Jun-14 19-Jul-14 11-Aug-14 24-Aug-14 103d $0 $62,678

NHT3470 Install 300 mm main steel pipe line and cast concrete above supports 
(518 Lm)

14d 0% 14d 25-Jun-14 19-Jul-14 11-Aug-14 24-Aug-14 103d $0 $62,678

Chamber workChamber work 17d 17d 19-Jul-14 12-Aug-14 24-Aug-14 09-Sep-14 103d $0 $105,420

NHT3480 Construct - Butterfly Valve chamber @ Sta.D0+504 8d 0% 8d 19-Jul-14 04-Aug-14 24-Aug-14 01-Sep-14 103d $0 $32,820

NHT3490 Construct - Wash out Valve chamber @ Sta.D0+500 & D0+080 11d 0% 11d 27-Jul-14 10-Aug-14 27-Aug-14 07-Sep-14 103d $0 $45,000

NHT3500 Construct - AR/AV Valve chamber @ Sta.D0+110 & D0+068 11d 0% 11d 02-Aug-14 12-Aug-14 30-Aug-14 09-Sep-14 103d $0 $27,600

TestingTesting 29d 29d 28-Jun-14 16-Aug-14 16-Aug-14 13-Sep-14 125d $0 $0

NHT3515 Radiographic Testing (RT) 1d 0% 1d 28-Jun-14 05-Jul-14 16-Aug-14 16-Aug-14 21d $0 $0

NHT3520 Pressure Testing 4d 0% 4d 12-Aug-14 16-Aug-14 09-Sep-14 13-Sep-14 103d $0 $0

Detours (If any)Detours (If any) 13d 13d 05-Oct-14 21-Oct-14 05-Oct-14 21-Oct-14 141d $0 $58,500

NHT4710 B.C 20 cm Detours 10d 0% 10d 05-Oct-14 19-Oct-14 05-Oct-14 19-Oct-14 141d $0 $18,000

NHT4720 Wearing 5 cm Detour 3d 0% 3d 19-Oct-14 21-Oct-14 19-Oct-14 21-Oct-14 141d $0 $40,500

Miscellaneous activities - Miscellaneous activities - If any as location is not determined yet 77d 171d 02-Nov-14 15-Feb-15 19-Apr-14 A 15-Feb-15 52d $3,170 $1,268,815

NHT4810 Stone Wall 21d 25% 16d 10-Dec-14 11-Jan-15 19-Apr-14 A 16-Aug-14 208d $3,170 $22,500

NHT4730 Topping 21d 0% 21d 02-Nov-14 29-Nov-14 02-Nov-14 29-Nov-14 108d $0 $61,600

NHT4760 60 cm R.C. pipe 21d 0% 21d 08-Nov-14 06-Dec-14 08-Nov-14 06-Dec-14 103d $0 $213,620

NHT4790 curbstone edg beam 10d 0% 10d 30-Nov-14 14-Dec-14 30-Nov-14 14-Dec-14 97d $0 $3,740

NHT4812 curbstone Median 10d 0% 10d 03-Dec-14 17-Dec-14 03-Dec-14 17-Dec-14 94d $0 $4,180

NHT4750 Concrete  pipe 400 mm 21d 0% 21d 17-Dec-14 18-Jan-15 17-Dec-14 18-Jan-15 73d $0 $6,290

NHT4723 Concrete Class B300 42d 0% 42d 17-Dec-14 15-Feb-15 17-Dec-14 15-Feb-15 52d $0 $941,385

NHT4770 Manholes size 2.0x2.0m 21d 0% 21d 27-Dec-14 25-Jan-15 27-Dec-14 25-Jan-15 68d $0 $15,500
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Final Mechanical connectFinal Mechanical connection 102d 102d 22-Oct-14 16-Feb-15 27-Oct-14 09-Mar-15 13d $0 $217,722

SafetySafety 59d 59d 22-Oct-14 17-Dec-14 27-Oct-14 12-Jan-15 17d $0 $0

NHT4830 Confined Space Safety Test Group one 11d 0% 11d 22-Oct-14 02-Nov-14 27-Oct-14 06-Nov-14 65d $0 $0

NHT4818 Confined Space Safety Test Group two 11d 0% 11d 02-Dec-14 17-Dec-14 29-Dec-14 12-Jan-15 13d $0 $0

MechanicalMechanical 64d 64d 02-Nov-14 27-Jan-15 24-Nov-14 18-Feb-15 13d $0 $207,722

NHT4840 Mech. Work including install valves fittings, and flushing pipes Group one 21d 0% 21d 02-Nov-14 29-Nov-14 24-Nov-14 21-Dec-14 53d $0 $0

NHT4815 Nahaleen Tank future connection (200 LM) 4d 0% 4d 17-Dec-14 23-Dec-14 13-Jan-15 18-Jan-15 13d $0 $35,050

NHT4820 Mech. Work including install valves fittings, and flushing pipes Group Two 21d 0% 21d 23-Dec-14 24-Jan-15 19-Jan-15 15-Feb-15 13d $0 $172,672

NHT4854 Connection to makarot pipeline 3d 0% 3d 24-Jan-15 27-Jan-15 16-Feb-15 18-Feb-15 13d $0 $0

Final Disinfection and Final Disinfection and Pressure Testing 14d 14d 28-Jan-15 16-Feb-15 21-Feb-15 09-Mar-15 13d $0 $10,000

NHT4850 Final Disinfection and Pressure Testing For main and dist.Pipeline 14d 0% 14d 28-Jan-15 16-Feb-15 21-Feb-15 09-Mar-15 13d $0 $10,000

Road Finishing work for SRoad Finishing work for SEG. A ,  B, C &  E 30d 30d 21-Mar-15 26-Apr-15 11-Apr-15 16-May-15 -18d $0 $754,530

NHT4890 Street Lighting 15d 0% 15d 21-Mar-15 07-Apr-15 11-Apr-15 28-Apr-15 -8d $0 $255,000

NHT4910 Grouted rip rap protection 15d 0% 15d 21-Mar-15 07-Apr-15 11-Apr-15 28-Apr-15 -8d $0 $18,000

NHT4900 Construct  concrete ditch 24d 0% 24d 28-Mar-15 26-Apr-15 19-Apr-15 16-May-15 -18d $0 $109,230

NHT4920 Guard rail,traffic signs , and Road furnishing 15d 0% 15d 01-Apr-15 19-Apr-15 22-Apr-15 10-May-15 -18d $0 $372,300

Post Construction PhaPost Construction Phase 139d 139d 02-Nov-14 29-Apr-15 24-Nov-14 19-May-15 -18d $0 $110,617

Post SubmittalsPost Submittals 139d 139d 02-Nov-14 29-Apr-15 24-Nov-14 19-May-15 -18d $0 $0

NHT4922 Start Preparation Operation and Maintenance Manuals 0d 0% 0d 02-Nov-14 24-Nov-14 92d $0 $0

NHT4925 Start preparation Warranties (to USAID) 0d 0% 0d 19-Apr-15 10-May-15 -10d $0 $0

NHT4930 Start preparation Final Acceptance Certificate 0d 0% 0d 29-Apr-15 19-May-15 -18d $0 $0

NHT4935 Start preparation Release of liens and waiver of debts and claims against
the government

0d 0% 0d 29-Apr-15 19-May-15 -18d $0 $0

NHT4940 Start preparation Final payment 0d 0% 0d 29-Apr-15 19-May-15 -18d $0 $0

NHT4945 Start preparation Final  Report 0d 0% 0d 29-Apr-15 19-May-15 -18d $0 $0

NHT4955 Start preparation Clearance certificate from local entities/ Authorities 
involved

0d 0% 0d 29-Apr-15 19-May-15 -18d $0 $0

Start up, Training and comStart up, Training and commissioning 22d 22d 16-Feb-15 15-Mar-15 10-Mar-15 04-Apr-15 13d $0 $0

NHT4965 Pre commissioning 7d 0% 7d 16-Feb-15 24-Feb-15 10-Mar-15 17-Mar-15 13d $0 $0

NHT5005 Commissioning 8d 0% 8d 24-Feb-15 07-Mar-15 17-Mar-15 26-Mar-15 13d $0 $0

NHT5015 Training 7d 0% 7d 07-Mar-15 15-Mar-15 26-Mar-15 04-Apr-15 13d $0 $0

DemobilizationDemobilization 1d 1d 27-Apr-15 28-Apr-15 18-May-15 19-May-15 -18d $0 $110,617
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NHT4975 Start Demobilization 1d 0% 1d 27-Apr-15 28-Apr-15 18-May-15 19-May-15 -18d $0 $110,617

Post Construction activitiePost Construction activities 21d 21d 04-Apr-15 29-Apr-15 25-Apr-15 19-May-15 -18d $0 $0

NHT4995 Start preparation as-built drawings 21d 0% 21d 04-Apr-15 29-Apr-15 25-Apr-15 19-May-15 -18d $0 $0

NHT4985 Walk Through & Punch List 8d 0% 8d 19-Apr-15 28-Apr-15 10-May-15 19-May-15 -18d $0 $0
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Nahaleen  Main PipelinNahaleen  Main Pipeline Project 539d 06-Nov-13 A 19-May-15 -21d

MilestonesMilestones 539d 06-Nov-13 A 19-May-15 -21d

General MilestonesGeneral Milestones 0d 0d

Task order DurationTask order Duration 539d 06-Nov-13 A 19-May-15 -21d
NHT0020 Project Duration  (Calendar  Days) 539d 45.83% 06-Nov-13 A 19-May-15 -21d
NHT0030 Project Duration  (Working  Days) 445d 43.93% 06-Nov-13 A 19-May-15 -18d
NHT0040 Construction  Duration  (Working  Days) 326d 25.97% 26-Feb-14 A 10-May-15 -18d

Pre Construction MilestonPre Construction Milestones 0d 0d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 0d

Material MilestonesMaterial Milestones 0d 0d

Construction MilestonesConstruction Milestones 0d 0d

Pre Construction PhasPre Construction Phase 0d 0d

Conformed Drawings andConformed Drawings and Coordination 0d 0d

Pre Construction SubmittPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Construction PhaseConstruction Phase 322d 26-Feb-14 A 09-Feb-15 79d

Construction SubmittalsConstruction Submittals 107d 11-May-14 A 15-Sep-14 225d
Shop Drawing SubmittalsShop Drawing Submittals 98d 04-Jun-14 A 15-Sep-14 225d

Plan Profile and CrossPlan Profile and Cross Sections 42d 02-Aug-14 09-Sep-14 57d

Plan Profile and CroPlan Profile and Cross Sections for Group One 25d 02-Aug-14 24-Aug-14 61d
NHT0620 Seg.C From sta.C0+000 to C0+330 21d 0% 02-Aug-14* 20-Aug-14 6d
NHT0630 Design and shop drawing for SEG. E From Sta. E0+000 to Sta.E1+276 21d 0% 05-Aug-14 24-Aug-14 61d

Plan Profile and CroPlan Profile and Cross Sections for Group Two 42d 02-Aug-14 09-Sep-14 57d
NHT0660 SEG.A  From  Sta.A5+700  to Sta. 7+460 21d 0% 02-Aug-14 20-Aug-14 -18d
NHT0670 SEG.A  From   Sta. 7+460 to Sta. A8+203 21d 0% 20-Aug-14 09-Sep-14 57d

WaterlineWaterline 92d 04-Jun-14 A 09-Sep-14 78d

Waterline for GroupWaterline for Group One 21d 20-Aug-14 09-Sep-14 6d
NHT0725 200 mm  & 100 mm Dia. waterline SEG.C  from sta. 0+00 to st. C0+330 21d 0% 20-Aug-14 09-Sep-14 6d

Waterline for GroupWaterline for Group Two 21d 20-Aug-14 09-Sep-14 -8d
NHT0745 200 mm, 150 mm & 100 mm  Dia.  Waterline  Seg. A  From  Sta.A5+800  to Sta. 7+460 21d 0% 20-Aug-14 09-Sep-14 -8d

Waterline for GroupWaterline for Group Three 21d 04-Jun-14 A 11-Aug-14 108d
NHT0710-new Concrete support details from Sta.0+000 to Sta.0+510- Segment D 21d 50% 04-Jun-14 A 11-Aug-14 108d

Valves (Mechanical anValves (Mechanical and Civil Chambers) 46d 03-Jul-14 A 31-Aug-14 129d
NHT0805 Structural & Mechanical Detail For Valve Chambers For Nahaleen Main Pipe Line 21d 50% 03-Jul-14 A 11-Aug-14 130d
NHT0810 300 mm flow monitoring chamber @ sta. A0+720 21d 50% 20-Jul-14 A 11-Aug-14 46d
NHT0815 Flow monitoring chamber @ sta. A5+725 21d 0% 11-Aug-14 31-Aug-14 130d
NHT0835 Wadi Fukin connection chamber @sta. B0+957 21d 0% 12-Aug-14 31-Aug-14 89d

Concrete wallsConcrete walls 0d 0d

Pipe and Box CulvertsPipe and Box Culverts 81d 08-Jun-14 A 15-Sep-14 113d

Pipe and Box CulvePipe and Box Culverts for Group One 21d 27-Aug-14 15-Sep-14 25d
NHT0990 Box box culvert @ Sta.A2+225 21d 0% 27-Aug-14 15-Sep-14 25d

Pipe and Box CulvePipe and Box Culverts for Group Two 80d 08-Jun-14 A 14-Sep-14 115d
NHT1060 Storm concrete drainage system  from sta. B0+000 to B0+985 (985 LM) & outfall for  @ St.B0+537 & B0+714 (115 21d 50% 08-Jun-14 A 11-Aug-14 70d
NHT1040 Storm concrete drainage system  SEG.A From  sta. A5+480 to A7+460  (1660 L.m) 21d 0% 25-Aug-14 14-Sep-14 115d

Stone WallsStone Walls 0d 0d

Concrete curbstone anConcrete curbstone and side walk 29d 17-Aug-14 13-Sep-14 185d
NHT1090 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 0% 17-Aug-14 06-Sep-14 174d
NHT1110 SEG.A From  Sta.A5+800  to Sta. 7+460 21d 0% 20-Aug-14 09-Sep-14 124d
NHT1100 SEG.E From Sta. E0+000 to Sta.E1+276 21d 0% 25-Aug-14 13-Sep-14 185d

OthersOthers 0d 0d

Material SubmittalsMaterial Submittals 104d 11-May-14 A 13-Sep-14 228d

Material Submittals incMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 104d 11-May-14 A 13-Sep-14 228d

Material Submittals Material Submittals Roads 21d 24-Aug-14 13-Sep-14 186d
NHT1340 Interlocking Blocks 21d 0% 24-Aug-14 13-Sep-14 186d
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Material Submittals Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 85d 11-May-14 A 11-Aug-14 261d

PipesPipes 0d 0d

FittingsFittings 0d 0d

Gate ValvesGate Valves 0d 0d
Butterfly valvesButterfly valves 0d 0d

Washout  valveWashout  valve 0d 0d

Air relief valves  aAir relief valves  and Pressure reducing valve 0d 0d

Water metersWater meters 0d 0d

Manholes and chManholes and chambers 0d 0d

Control ValvesControl Valves 0d 0d

OthersOthers 72d 11-May-14 A 11-Aug-14 221d
NHT1950 Pressure gauge with needle valve 21d 50% 11-May-14 A 11-Aug-14 221d
NHT2000-NEW Paint as second coat to be sparyed over factory EPOXY coating to protect pipe against UV Rays- -Segment D 21d 50% 21-May-14 A 11-Aug-14 221d

ProcurementsProcurements 114d 02-Aug-14 23-Nov-14 75d

OrderOrder 0d 02-Aug-14 02-Aug-14 80d
NHT2010 Start Order valves and other related materials 0d 0% 02-Aug-14 80d

ManufacturingManufacturing 89d 03-Aug-14 23-Nov-14 59d
NHT2040 Valves and other related materials 89d 0% 03-Aug-14 23-Nov-14 59d

DeliveryDelivery 0d 0d
TestingTesting 0d 0d

Construction WorkConstruction Work 322d 26-Feb-14 A 09-Feb-15 79d

Group One from Sta.A0+Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 289d 26-Feb-14 A 09-Feb-15 79d

Implementation trafficImplementation traffic control and safety plan 0d 0d

SEG.A From Sta.A0+00SEG.A From Sta.A0+000 to Sta.A1+440 196d 26-Feb-14 A 10-Sep-14 231d

Safety and ExcavatiSafety and Excavation 145d 26-Feb-14 A 10-Sep-14 189d
NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities and others 145d 70.34% 26-Feb-14 A 10-Sep-14 44d
NHT2520 Excavation (Cut/ Fill) From Sta. A0+000 To A0+720 27d 90% 26-Feb-14 A 04-Aug-14 229d
NHT2540 Excavation (Cut/ Fill) From Sta. A0+720 To A1+440 27d 90% 26-Mar-14 A 04-Aug-14 229d

Retaining wall and Retaining wall and Box Culvert 135d 17-Mar-14 A 14-Aug-14 36d
NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS 30d 95% 17-Mar-14 A 03-Aug-14 34d
NHT2580 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+479 to A0+574 LHS 32d 95% 22-Apr-14 A 03-Aug-14 34d
NHT2590 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+614 to A0+790 LHS 32d 90% 22-Apr-14 A 04-Aug-14 50d
NHT2650 Construct box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS& R.W from Sta.0+574.1 to Sta.0 30d 90% 19-May-14 A 04-Aug-14 33d
NHT2660 Construct box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS& R.W from Sta.0+930 to Sta.0+9 30d 80% 02-Jun-14 A 06-Aug-14 47d
NHT2770 Construct gravity Wall 0+790 to 0+827 LHS 20d 90% 10-Jun-14 A 02-Aug-14 32d
NHT2900 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+827 to A0+930LHS 30d 90% 10-Jun-14 A 03-Aug-14 47d
NHT2670 Construct Pipe culvert  @Sta. A1+356 and Retaining Wall from Sta.1+260 to Sta.1+400 LHS 30d 50% 15-Jun-14 A 14-Aug-14 38d

Pipe InstallationPipe Installation 61d 07-Jun-14 A 05-Aug-14 267d

300 mm main pip300 mm main pipeline 56d 07-Jun-14 A 05-Aug-14 267d
NHT2770-new Digging 10d 90% 07-Jun-14 A 01-Aug-14 270d
NHT2690 Trench excavation for 300mm main pipeline  from  Sta. A0+100  to sta.  A1+080 length approx. (980 LM) 21d 80% 24-Jun-14 A 05-Aug-14 227d
NHT2700 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (1210 LM) 21d 80% 25-Jun-14 A 05-Aug-14 33d
NHT2710 Backfill the pipe trench with (single size aggregate) to the required level (1210 LM) 21d 80% 25-Jun-14 A 05-Aug-14 32d

300 mm main pip300 mm main pipeline with 75 mm dist. Pipe 5d 06-Jul-14 A 03-Aug-14 230d
NHT2680 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  sta. A1+080 TO  A1+440   length approx. 4d 55% 06-Jul-14 A 03-Aug-14 230d
NHT2682 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (130 LM) 4d 55% 07-Jul-14 A 03-Aug-14 71d
NHT2685 Backfill the pipe trench with (single size aggregate) to the required level  (360 LM) 4d 55% 07-Jul-14 A 03-Aug-14 30d

Chamber workChamber work 28d 03-Aug-14 28-Aug-14 30d
NHT2720 Construct - Wash out Valve chamber @ Sta. A0+624 .A0+911& &A1+340 17d 0% 03-Aug-14 19-Aug-14 30d
NHT2730 Construct - AR/AV Valve chamber @ Sta. A0+719, A1+108 and A1+213 17d 0% 06-Aug-14 23-Aug-14 30d
NHT2740 Construct - Butterfly Valve chamber @ Sta.A1+084 8d 0% 12-Aug-14 19-Aug-14 30d
NHT2750 Construct -300 mm flow monitoring chamber @ Sta.A0+660 12d 0% 18-Aug-14 28-Aug-14 30d

TestingTesting 24d 02-Aug-14 25-Aug-14 56d
NHT2755 Radiographic Testing (RT) 1d 0% 02-Aug-14 02-Aug-14 11d
NHT2760 Pressure Testing 3d 0% 23-Aug-14 25-Aug-14 56d

Base course and AsBase course and Asphalt From Sta. A0+000 To A0+720 27d 04-Aug-14 28-Aug-14 54d
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NHT2780 20 cm thick for first base course layer 17d 0% 04-Aug-14 19-Aug-14 33d
NHT2790 20 cm thick for second  base course layer 17d 0% 11-Aug-14 26-Aug-14 35d
NHT2800 7cm Asphalt wearing course including prime coat 3d 0% 26-Aug-14 28-Aug-14 54d

Base course ,StoneBase course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 76d 24-May-14 A 07-Sep-14 35d
NHT2804 Construct stone walls from sta.A0+500 to A1+340 20d 60% 24-May-14 A 09-Aug-14 44d
NHT2802 20 cm thick for first base course layer 17d 0% 17-Aug-14 02-Sep-14 35d
NHT2805 20 cm thick for second  base course layer 17d 0% 23-Aug-14 07-Sep-14 35d

SEG.A From Sta.A1+44SEG.A From Sta.A1+440- A2+260 54d 04-Aug-14 27-Sep-14 166d

Safety and  ExcavatSafety and  Excavation 58d 04-Aug-14 27-Sep-14 132d
NHT2810 Maintain traffic control and safety plan with coordination 58d 0% 04-Aug-14 27-Sep-14 132d
NHT2820 Excavation for reconstruction road  including  subgrade and backfilling if required 8d 0% 05-Aug-14 12-Aug-14 33d

Pipe Installation  75Pipe Installation  75  mm dist. pipe 24d 06-Aug-14 28-Aug-14 57d
NHT2830 Trench excavation for  75  mm dist. Pipe from   A1+440    to sta. A2+260 length approx. (820 LM) 10d 0% 06-Aug-14 16-Aug-14 33d
NHT2840 Bedding (crushed stone) and install  distribution Steel pipes with welding inspection(820  LM) 10d 0% 06-Aug-14 16-Aug-14 33d
NHT2850 Backfill the pipe trench with (single size aggregate) to the required level (820 LM) 10d 0% 06-Aug-14 16-Aug-14 57d
NHT2854 Water meters and House connection 14d 0% 16-Aug-14 28-Aug-14 57d

Chamber workChamber work 16d 18-Aug-14 01-Sep-14 30d
NHT2860 Construct - AR/AV Valve chamber @ A1+457, Sta. A1+727 &,A1+820,. 16d 0% 18-Aug-14 01-Sep-14 30d

TestingTesting 1d 09-Aug-14 09-Aug-14 9d
NHT2873 Radiographic Testing (RT) 1d 0% 09-Aug-14 09-Aug-14 9d

Base course and AsBase course and Asphalt 0d 0d

SEG.A From Sta A2+26SEG.A From Sta A2+260.to Sta. A3+320 133d 10-Jun-14 A 14-Oct-14 196d

Safety, ExcavationSafety, Excavation 118d 10-Jun-14 A 14-Oct-14 25d
NHT2940 Maintain traffic control and safety plan with coordination 118d 37% 10-Jun-14 A 14-Oct-14 25d
NHT2950 Excavation for reconstruction road  including  subgrade and backfilling if required 14d 70% 18-Jun-14 A 05-Aug-14 70d

Pipe Installation 50 Pipe Installation 50 mm dist. Pipe 12d 11-Jun-14 A 03-Aug-14 229d
NHT2985 Trench excavation for 50  mm dist. Pipe from   A2+260 to sta. A3+310   length approx. (1050 LM) 12d 80% 11-Jun-14 A 03-Aug-14 76d
NHT2987 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (880 LM) 12d 80% 11-Jun-14 A 03-Aug-14 229d
NHT2999 Backfill the pipe trench with (single size aggregate) to the required level (1050 LM) 12d 80% 11-Jun-14 A 03-Aug-14 76d

TestingTesting 4d 03-Aug-14 07-Aug-14 81d
NHT3040 Pressure Testing 4d 0% 03-Aug-14 07-Aug-14 81d

Base course and AsBase course and Asphalt 0d 0d

SEG.C From St.C0+000SEG.C From St.C0+000 -St.C0+330 98d 12-Aug-14 19-Nov-14 119d

Safety and  ExcavatSafety and  Excavation 96d 12-Aug-14 19-Nov-14 89d
NHT3060 Maintain traffic control and safety plan with coordination 96d 0% 12-Aug-14 19-Nov-14 89d
NHT3070 Excavation for reconstruction road  including  subgrade and backfilling if required 12d 0% 12-Aug-14 24-Aug-14 62d

Pipe InstallationPipe Installation 28d 16-Aug-14 10-Sep-14 57d
NHT3080 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from   C0+000 to sta. C0+330    (330 LM) 5d 0% 16-Aug-14 20-Aug-14 63d
NHT3090 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection  (330 LM) 5d 0% 16-Aug-14 20-Aug-14 63d
NHT3100 Backfill the pipe trench with (single size aggregate) to the required level (330 LM) 5d 0% 16-Aug-14 20-Aug-14 65d
NHT3105 Water meters and House connection 14d 0% 28-Aug-14 10-Sep-14 57d

Chamber workChamber work 0d 0d
TestingTesting 1d 16-Aug-14 16-Aug-14 9d

NHT3115 Radiographic Testing (RT) 1d 0% 16-Aug-14 16-Aug-14 9d

Base course and AsBase course and Asphalt 0d 0d

SEG.E From Sta. E0+0SEG.E From Sta. E0+000 to Sta.E1+276 239d 05-Apr-14 A 09-Feb-15 7d

Safety, ExcavationSafety, Excavation 214d 05-Apr-14 A 09-Feb-15 6d
NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities and others 214d 22.49% 05-Apr-14 A 09-Feb-15 6d
NHT3190 Excavation for reconstruction road  including  subgrade and backfilling if required 21d 0% 25-Aug-14 13-Sep-14 61d

Pipe InstallationPipe Installation 0d 0d
chamberschambers 0d 0d

TestingTesting 0d 0d

Base courseBase course 0d 0d

Curbstone and AspCurbstone and Asphalt 0d 0d

Hussan  Distribution pHussan  Distribution pipes 0d 0d

Safety and Pipe InsSafety and Pipe Installation 0d 0d
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Chamber workChamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Battir Distribution pipBattir Distribution pipes 0d 0d
Safety and Pipe InsSafety and Pipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Group Two SEG.A Road Group Two SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 221d 25-May-14 A 31-Dec-14 76d

Implementation trafficImplementation traffic control and safety plan 0d 0d

SEG.A From Sta.A3+32SEG.A From Sta.A3+320 to Sta.A5+800 121d 25-May-14 A 20-Sep-14 161d
SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A3+850 102d 26-May-14 A 20-Sep-14 161d

Safety, ExcavatioSafety, Excavation, Culvert , concrete channel and Basecourse 70d 29-May-14 A 20-Sep-14 129d
NHT3580 Maintain traffic control and safety plan ,coordination for relocation utilities and others 70d 5% 29-May-14 A 20-Sep-14 129d
NHT3590 Saw Cut to Edge of Existing Asphalt , Excavation for road widening and slope cut 20d 70% 02-Jun-14 A 06-Aug-14 129d
NHT3600 Construct double pipe culvert@ Sta.A3+636 with inlet 21d 0% 06-Aug-14 26-Aug-14 129d

Pipe InstallationPipe Installation 10d 26-May-14 A 03-Aug-14 156d
NHT3620 Trench excavation for 250 mm main pipeline from A3+350 to sta.A3+850 with length approx. (500LM) 10d 75% 26-May-14 A 03-Aug-14 153d
NHT3630 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection  (500LM) 10d 75% 31-May-14 A 03-Aug-14 156d
NHT3640 Backfill the pipe trench with (single size aggregate) to the required level  (500LM) 10d 75% 31-May-14 A 03-Aug-14 32d

Chamber workChamber work 15d 11-Aug-14 25-Aug-14 149d
NHT3650 Construct - Wash out Valve chamber @ Sta.3+612, 3+811 15d 0% 11-Aug-14 25-Aug-14 149d
NHT3660 Construct - AR/AV Valve chamber @ Sta.A3+721 9d 0% 13-Aug-14 21-Aug-14 152d

TestingTesting 1d 02-Aug-14 02-Aug-14 28d
NHT3675 Radiographic Testing (RT) 1d 0% 02-Aug-14 02-Aug-14 28d

Base course andBase course and Stone Wall 21d 26-Aug-14 15-Sep-14 129d
NHT3685 Subgrad and install first and second layer of 20 cm base course for widening the road 21d 0% 26-Aug-14 15-Sep-14 129d

SEG.A From Sta.A3SEG.A From Sta.A3+850 to Sta.A5+800 121d 25-May-14 A 11-Sep-14 170d

Safety, ExcavatioSafety, Excavation and Concrete Works 93d 25-May-14 A 07-Sep-14 138d
NHT3710 Maintain traffic control and safety plan ,coordination for relocation utilities and others 84d 85% 25-May-14 A 13-Aug-14 68d
NHT3715 Saw Cut to Edge of Existing Asphalt and  Excavation 18d 75% 26-May-14 A 05-Aug-14 -5d
NHT3720 Construct -  Dia.1000 mm of double pipe culvert @ Sta.A5+469 15d 0% 24-Aug-14 07-Sep-14 138d

Pipe InstallationPipe Installation 39d 23-Jun-14 A 16-Aug-14 196d

250 mm main 250 mm main pipeline 0d 0d
250 mm main 250 mm main pipeline with 50 mm dist. Pipe 15d 23-Jun-14 A 03-Aug-14 33d

NHT3760 Trench excavation for 250mm main pipeline with 50 mm dist. Pipe from  sta.A5+170 to A5+800  length approx. (630 15d 90% 23-Jun-14 A 03-Aug-14 33d
NHT3763 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection (630 LM) 15d 90% 24-Jun-14 A 03-Aug-14 33d
NHT3766 Backfill the pipe trench with (single size aggregate) to the required level (630 LM) 15d 90% 24-Jun-14 A 03-Aug-14 33d

House connecHouse connection 14d 03-Aug-14 16-Aug-14 166d
NHT3769 Water meters and House connection 14d 0% 03-Aug-14 16-Aug-14 166d

Chamber workChamber work 34d 11-Aug-14 11-Sep-14 130d
NHT3790 Construct - Wash out Valve chamber @ 5+590 & 4+092 10d 0% 11-Aug-14 20-Aug-14 146d
NHT3800 Construct - Butterfly Valve chamber @ A5+587 10d 0% 14-Aug-14 24-Aug-14 146d
NHT3810 Construct -250mm flow monitoring chamber @ Sta.A5+725 13d 0% 31-Aug-14 11-Sep-14 130d

TestingTesting 0d 0d

Base courseBase course 21d 26-May-14 A 13-Aug-14 68d
NHT3830 Subgrad and install first and second layer of 20 cm base course for widening the road 21d 40% 26-May-14 A 13-Aug-14 68d

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 4d 14-Aug-14 18-Aug-14 163d
NHT3840 Asphalt milling for the existing road 4d 0% 14-Aug-14 18-Aug-14 163d

SEG.A From  Sta.A5+8SEG.A From  Sta.A5+800  to Sta. 6+630 RHS & LHS 133d 20-Aug-14 31-Dec-14 76d
Safety, Excavation, Safety, Excavation, Pipe Culvert and storm system 118d 20-Aug-14 31-Dec-14 58d

NHT3860 Maintain traffic control and safety plan ,coordination for relocation utilities and others 118d 0% 20-Aug-14 31-Dec-14 58d
NHT3870 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work RHS 13d 0% 21-Aug-14 02-Sep-14 -18d

Pipe InstallationPipe Installation 0d 0d

200 mm main pip200 mm main pipeline with 100 mm dist. Pipe 0d 0d

200 mm main pip200 mm main pipeline with 150 mm dist. Pipe 0d 0d
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House connectionHouse connection 0d 0d

TestingTesting 0d 0d

Base courseBase course 0d 0d

Side walk and asphSide walk and asphalt 0d 0d
SEG.A From  Sta.A6+6SEG.A From  Sta.A6+630  to Sta. 7+460 RHS &LHS 0d 0d

Safety, Excavation aSafety, Excavation and storm system 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , streetBase course , street lighting 0d 0d

Side walk andasphaSide walk andasphalt 0d 0d
SEG.A Road From StaSEG.A Road From Sta. 7+460 to Sta. A8+203 0d 0d

Safety and ExcavatiSafety and Excavation 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber WorkChamber Work 0d 0d

TestingTesting 0d 0d

Base course and AsBase course and Asphalt 0d 0d

SEG.B From   Sta. B0+SEG.B From   Sta. B0+000 to Sta. B0+985 RHS & LHS 0d 0d

Safety, Excavation aSafety, Excavation and Storm system 0d 0d
Pipe InstallationPipe Installation 0d 0d

100 mm main pip100 mm main pipeline from 0d 0d

100 mm main pip100 mm main pipeline with 100 mm dist. Pipe 0d 0d

House connectionHouse connection 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , streetBase course , street lighting , 0d 0d

Side walk an asphaltSide walk an asphalt 0d 0d
Asphalt for SEG. A5+8Asphalt for SEG. A5+800 to 8+203 A & B 0d 0d

Group Three Seg DGroup Three Seg D 100d 22-May-14 A 13-Sep-14 125d

SEG.D From Sta.D0+51SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 100d 22-May-14 A 13-Sep-14 125d

Safety, Excavation aSafety, Excavation and Concrete Works 41d 22-May-14 A 13-Sep-14 103d
NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities and others 41d 0% 22-May-14 A 13-Sep-14 103d
NHT3460 Excavation and R.concrete foundation supports for main pipeline 18d 40% 24-May-14 A 11-Aug-14 103d

Pipe InstallationPipe Installation 14d 11-Aug-14 24-Aug-14 103d
NHT3470 Install 300 mm main steel pipe line and cast concrete above supports (518 Lm) 14d 0% 11-Aug-14 24-Aug-14 103d

Chamber workChamber work 17d 24-Aug-14 09-Sep-14 103d
NHT3480 Construct - Butterfly Valve chamber @ Sta.D0+504 8d 0% 24-Aug-14 01-Sep-14 103d
NHT3490 Construct - Wash out Valve chamber @ Sta.D0+500 & D0+080 11d 0% 27-Aug-14 07-Sep-14 103d
NHT3500 Construct - AR/AV Valve chamber @ Sta.D0+110 & D0+068 11d 0% 30-Aug-14 09-Sep-14 103d

TestingTesting 1d 16-Aug-14 16-Aug-14 21d
NHT3515 Radiographic Testing (RT) 1d 0% 16-Aug-14 16-Aug-14 21d

Detours (If any)Detours (If any) 0d 0d
Miscellaneous activities -Miscellaneous activities - If any as location is not determined yet 21d 19-Apr-14 A 16-Aug-14 208d

NHT4810 Stone Wall 21d 25% 19-Apr-14 A 16-Aug-14 208d

Final Mechanical connecFinal Mechanical connection 0d 0d

SafetySafety 0d 0d

MechanicalMechanical 0d 0d

Final Disinfection andFinal Disinfection and Pressure Testing 0d 0d

Road Finishing work for Road Finishing work for SEG. A ,  B, C &  E 0d 0d

Post Construction PhaPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiPost Construction activities 0d 0d
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Nahaleen  Main Pipeline Nahaleen  Main Pipeline Project 539d 06-Nov-13 A 19-May-15 -21d

MilestonesMilestones 539d 06-Nov-13 A 19-May-15 -21d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A

NHT0000 Start Date NTP 0d 100% 06-Nov-13 A

Task order DurationTask order Duration 539d 06-Nov-13 A 19-May-15 -21d

NHT0020 Project Duration  (Calendar  Days) 539d 45.83% 06-Nov-13 A 19-May-15 -21d

NHT0030 Project Duration  (Working  Days) 445d 43.93% 06-Nov-13 A 19-May-15 -18d

NHT0040 Construction  Duration  (Working  Days) 326d 25.97% 26-Feb-14 A 10-May-15 -18d

Pre Construction MilestonesPre Construction Milestones 101d 10-Nov-13 A 19-May-14 A

NHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

NHT0060 Finish  Preconstruction Submittal 0d 100% 19-May-14 A

Mobilization MilestonesMobilization Milestones 20d 11-Nov-13 A 20-Feb-14 A

NHT0070 Start Mobilization 0d 100% 11-Nov-13 A

NHT0080 Finish Mobilization 0d 100% 20-Feb-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 20-Jan-14 A 20-Jan-14 A

NHT0090 Start Shop Drawing Submittal 0d 100% 20-Jan-14 A

Material MilestonesMaterial Milestones 0d 28-Nov-13 A 28-Nov-13 A

NHT0110 Start Material Submittal 0d 100% 28-Nov-13 A

Construction MilestonesConstruction Milestones 0d 26-Feb-14 A 26-Feb-14 A

NHT0130 Start Construction (Ground Breaking) 0d 100% 26-Feb-14 A

Pre Construction PhasePre Construction Phase 219d 06-Nov-13 A 19-May-14 A

Conformed Drawings and CConformed Drawings and Coordination 41d 06-Nov-13 A 26-Feb-14 A

NHT0145 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A

NHT0155 Coordination with local Authorities before Construction 40d 100% 07-Nov-13 A 26-Feb-14 A

NHT0150 Coordination with Israeli authorities for approval and permit area C 40d 100% 07-Nov-13 A 26-Feb-14 A

Pre Construction SubmittalsPre Construction Submittals 156d 10-Nov-13 A 19-May-14 A

NHT0160 Schedule for  Pre Construction Submittals & Mobilization 10d 100% 10-Nov-13 A 20-Nov-13 A

NHT0170 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 19-Nov-13 A

NHT0190 Field Offices Location & Layout 10d 100% 13-Nov-13 A 01-Dec-13 A

NHT0200 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 06-Feb-14 A

NHT0210 Scheduling Qualification Submittals 10d 100% 17-Nov-13 A 20-Nov-13 A

NHT0290 60-Day Plan of Operation 10d 100% 17-Nov-13 A 01-Dec-13 A

NHT0300 Project Overview Bar Chart 10d 100% 17-Nov-13 A 01-Dec-13 A

NHT0240 Submittals Schedule 10d 100% 17-Nov-13 A 07-Jan-14 A

NHT0410 Trench safety plan 10d 100% 19-Nov-13 A 06-Feb-14 A

NHT0280 Safety Plan 10d 100% 19-Nov-13 A 09-Jan-14 A

NHT0180 Testing Lab 10d 100% 20-Nov-13 A 24-Nov-13 A

NHT0330 Risk Management Plan 10d 100% 22-Nov-13 A 05-Jan-14 A

NHT0230 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A

NHT0260 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 26-Nov-13 A 03-Dec-13 A

NHT0265 Temporary and Permanent Project  Sign Plan 10d 100% 03-Dec-13 A 09-Dec-13 A

NHT0390 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 24-Mar-14 A

NHT0250 Subcontractors' profile 10d 100% 22-Dec-13 A 30-Dec-13 A

NHT0320 Dilapidation Survey 10d 100% 22-Dec-13 A 07-Jan-14 A

NHT0220 Key Personnel Plan 10d 100% 25-Dec-13 A 30-Dec-13 A

NHT0270 QCP-Quality Control Program 10d 100% 25-Dec-13 A 14-Jan-14 A

NHT0350 USAID Branding Plan 10d 100% 25-Dec-13 A 20-Feb-14 A
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NHT0370 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A

NHT0380 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 07-Jan-14 A

NHT0340 Existing Survey Plan 10d 100% 05-Jan-14 A 21-Jan-14 A

NHT0360 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Jan-14 A 21-Jan-14 A

NHT0450 Welder Qualification procedure 10d 100% 21-Jan-14 A 31-Mar-14 A

NHT0430 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A

NHT0400 Traffic Control Plan Phase IA 10d 100% 23-Jan-14 A 10-Feb-14 A

NHT0420 Public relation plan 10d 100% 27-Jan-14 A 03-Feb-14 A

NHT0440 Third party testing lab 10d 100% 27-Jan-14 A 30-Jan-14 A

NHT0402-NEW Traffic Control Plan - Phase 1B-Segment A from St. 0+000 to St. 1+450 10d 100% 16-Feb-14 A 25-Mar-14 A

NHT0401-NEW Traffic Control Plan Phase II 10d 100% 17-Feb-14 A 22-Feb-14 A

NHT0431-NEW 3 inch Procedure Qualification Record(PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A

NHT0436-NEW Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 31-Mar-14 A

NHT0432-NEW 6 inch and over Procedure Qualification Recored (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A

NHT0433-NEW 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 12-Mar-14 A

NHT0455 R.T. testing agency qualifications 10d 100% 15-Mar-14 A 20-Mar-14 A

NHT0435-NEW Stockpile area for excavated material 10d 100% 17-Mar-14 A 27-Mar-14 A

NHT0434-NEW Welders Performance Qualification Certificates 10d 100% 29-Mar-14 A 31-Mar-14 A

NHT0500-NEW Traffic Control Plan from Sta.A2+270 to Sta.A3+320 -Segment A 10d 100% 18-May-14 A 19-May-14 A

MobilizationMobilization 21d 11-Nov-13 A 01-Jan-14 A

NHT0500 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A

NHT0480 Mobilization Total Cost (4.0%) 21d 100% 11-Nov-13 A 01-Jan-14 A

NHT0510 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A

NHT0540 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 3d 100% 19-Nov-13 A 23-Nov-13 A

NHT0520 Supply and install Office Furniture's and Supplies 4d 100% 30-Nov-13 A 22-Dec-13 A

NHT0530 Supply and install Office IT Equipments & Applience 4d 100% 30-Nov-13 A 22-Dec-13 A

NHT0550 Install Temporary Project Sign 1d 100% 01-Jan-14 A 01-Jan-14 A

Construction PhaseConstruction Phase 432d 28-Nov-13 A 09-Feb-15 79d

Construction SubmittalsConstruction Submittals 311d 28-Nov-13 A 11-Aug-14 261d

Shop Drawing SubmittalsShop Drawing Submittals 311d 20-Jan-14 A 11-Aug-14 146d

Plan Profile and Cross SePlan Profile and Cross Sections 178d 20-Jan-14 A 26-May-14 A

Plan Profile and CrossPlan Profile and Cross Sections for Group One 131d 20-Jan-14 A 21-May-14 A

NHT0590 SEG.A From Sta.0+000 Ato Sta.1+440 21d 100% 20-Jan-14 A 22-Feb-14 A

NHT0600 SEG.A From Sta.-A1+500 to A2+250 21d 100% 07-May-14 A 19-May-14 A

NHT0610 SEG.A From Sta. 2+250 to Sta.A3+330 21d 100% 08-May-14 A 21-May-14 A

Plan Profile and CrossPlan Profile and Cross Sections for Group Two 178d 24-Feb-14 A 26-May-14 A

NHT0650 SEG.A  From  Sta.A3+850to Sta.A5+700 21d 100% 24-Feb-14 A 17-Mar-14 A

NHT0651-NEW SEG.A  From Sta.3+330 to Sta.3+850 21d 100% 03-Mar-14 A 25-Mar-14 A

NHT0680 SEG.B From   Sta. B0+000 to Sta. B0+980 21d 100% 06-Apr-14 A 26-May-14 A

WaterlineWaterline 311d 02-Feb-14 A 11-Aug-14 108d

Waterline for Group OWaterline for Group One 78d 24-Apr-14 A 03-Jul-14 A

NHT0705 300 mm & 75 mm  Dia.  Waterline  Seg. A  From Sta.A0+100 to Sta.A1+400 21d 100% 24-Apr-14 A 20-May-14 A

NHT0720 50 mm Dia. Waterline  Seg. A from Sta.2+260 to Sta.3+300 21d 100% 12-May-14 A 20-May-14 A

NHT0715 75 mm    Dia. Waterline  Seg. A From Sta.A2+260- A1+440 21d 100% 14-Jun-14 A 03-Jul-14 A

Waterline for Group TwWaterline for Group Two 259d 02-Mar-14 A 22-Jul-14 A

NHT0740 250 mm & 50 mm   Dia. Waterline  Seg. A  From Sta.A3+850 to Sta.A5+700 21d 100% 02-Mar-14 A 27-Mar-14 A

NHT0741-NEW 250 mm & 50 mm   Dia. Waterline  Seg. A  From  Sta.3+350 to Sta.3+850 -Segment A 21d 100% 24-Mar-14 A 01-Apr-14 A

NHT0750 100 mm Dia.  for Main and Dist. Waterline   SEG.B From   Sta. B0+000 to Sta. B0+985 21d 100% 28-Jun-14 A 22-Jul-14 A
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Waterline for Group TWaterline for Group Three 176d 02-Feb-14 A 11-Aug-14 108d

NHT0700 300 mm  Dia. Waterline  SEG. D From Sta.D0+515 to Sta.D0+000 21d 100% 02-Feb-14 A 30-Apr-14 A

NHT0710-new Concrete support details from Sta.0+000 to Sta.0+510- Segment D 21d 50% 04-Jun-14 A 11-Aug-14 108d

Valves (Mechanical and CValves (Mechanical and Civil Chambers) 46d 03-Jul-14 A 11-Aug-14 130d

NHT0805 Structural & Mechanical Detail For Valve Chambers For Nahaleen Main Pipe Line 21d 50% 03-Jul-14 A 11-Aug-14 130d

NHT0810 300 mm flow monitoring chamber @ sta. A0+720 21d 50% 20-Jul-14 A 11-Aug-14 46d

Concrete wallsConcrete walls 184d 23-Jan-14 A 04-May-14 A

NHT0870 Retaining wall from  Sta. A0+200 to A0+129 RHS  (71 LM) 21d 100% 23-Jan-14 A 06-Feb-14 A

NHT0941-NEW Formwork System for Retaining Work 21d 100% 29-Jan-14 A 04-Feb-14 A

NHT0890 Retaining wall from  Sta. A0+477 to A0+615 LHS (138 LM) 21d 100% 16-Feb-14 A 12-Mar-14 A

NHT0891-NEW Retaining Wall from Sta.0+640 to Sta.0+770 LHS (130 LM) 21d 100% 26-Mar-14 A 14-Apr-14 A

NHT0942-NEW Concrete Basement Wall-from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 08-Apr-14 A 13-Apr-14 A

NHT0943-NEW Retaining Wall from Sta.0+790 to Sta.0+835 LHS 21d 100% 13-Apr-14 A 22-Apr-14 A

NHT0892-NEW Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS 21d 100% 22-Apr-14 A 29-Apr-14 A

NHT0993-NEW Retaining Walls From Sta.B0+471-B0+493.6 LHS&From Sta.B0+506.35-B0+522 LHS & From Sta.B0+523 To B0+52 21d 100% 22-Apr-14 A 24-Apr-14 A

NHT0994-NEW One Side Shutter Wall from St.0+480-St.0+574 LHSfrom St.0+614-St.0+790 LHS and from St.0+827-St.0+930 LHS 21d 100% 27-Apr-14 A 04-May-14 A

Pipe and Box CulvertsPipe and Box Culverts 56d 28-Apr-14 A 11-Aug-14 70d

Pipe and Box CulvertsPipe and Box Culverts for Group One 53d 28-Apr-14 A 24-Jul-14 A

NHT0960 box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS& R.W from Sta.0+574.1 to Sta.0+614.0 LHS 21d 100% 28-Apr-14 A 08-May-14 A

NHT0970 box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS& R.W from Sta.0+930 to Sta.0+980 LHS 21d 100% 28-Apr-14 A 14-May-14 A

NHT0980 Tripple Pipe Culvert ST.1+356 & R.W ST.1+260 -1+380 LHS & One side Shutterring Wall ST.1+380-1+400 LHS 21d 100% 16-Jul-14 A 24-Jul-14 A

Pipe and Box CulvertsPipe and Box Culverts for Group Two 25d 04-Jun-14 A 11-Aug-14 70d

NHT1015 Dia.1000 mm of double pipe culvert @ Sta.A5+469 21d 100% 04-Jun-14 A 23-Jun-14 A

NHT1060 Storm concrete drainage system  from sta. B0+000 to B0+985 (985 LM) & outfall for  @ St.B0+537 & B0+714 (115 & 21d 50% 08-Jun-14 A 11-Aug-14 70d

Stone WallsStone Walls 53d 24-Apr-14 A 12-May-14 A

NHT1081-NEW Stone Walls_Segment B 21d 100% 24-Apr-14 A 29-Apr-14 A

NHT1070 S.W from Sta.0+980 to Sta.1+078 RHS,from Sta.1+083 to Sta.1+350 RHS & from Sta.0+980 to Sta.1+070 LHS -Seg 21d 100% 06-May-14 A 12-May-14 A

NHT1082-NEW Stone Walls from Sta.0+520 to Sta.0+550 RHS and from Sta.0+610 to Sta.0+660 RHS -Segment A 21d 100% 06-May-14 A 12-May-14 A

NHT1083-NEW Stone Walls from Sta.0+780 to Sta.0+890 RHS-Segment A 21d 100% 06-May-14 A 12-May-14 A

Concrete curbstone and Concrete curbstone and side walk 0d 0d

OthersOthers 66d 10-Apr-14 A 27-May-14 A

NHT1150-new 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 21d 100% 10-Apr-14 A 28-Apr-14 A

NHT1151-new 12''  pipeline Mitered Bends Schedule and fabrication for -Segment D 21d 100% 19-May-14 A 27-May-14 A

Material SubmittalsMaterial Submittals 239d 28-Nov-13 A 11-Aug-14 221d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 239d 28-Nov-13 A 11-Aug-14 221d

Material Submittals RoMaterial Submittals Roads 148d 28-Nov-13 A 28-May-14 A

NHT1260 Prime Coat 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1270 Tack Coat 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1280 Bituminous Binder Course-Mix Design 21d 100% 28-Nov-13 A 04-Feb-14 A

NHT1290 Bituminous Wearing Course-Mix Design 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1360 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1370 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1230 Base Course Source 21d 100% 08-Dec-13 A 28-Dec-13 A

NHT1180 Concrete Mix Design including cement type 21d 100% 08-Dec-13 A 22-Jan-14 A

NHT1400 Curbstone paint material 21d 100% 25-Dec-13 A 06-Jan-14 A

NHT1250 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A

NHT1240 Concrete Pipes 21d 100% 30-Dec-13 A 15-Jan-14 A

NHT1380 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A
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NHT1390 Traffic sign 21d 100% 05-Jan-14 A 06-Jan-14 A

NHT1200 Steel Reinforcement 21d 100% 03-Feb-14 A 11-Feb-14 A

NHT1310 Concrete Repair 21d 100% 12-Feb-14 A 18-Feb-14 A

NHT1190 Formwork material 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1210 Precast  Concrete Manholes and catch basin 21d 100% 09-Mar-14 A 12-Mar-14 A

NHT1411-new Concrete curing compound material 21d 100% 01-Apr-14 A 06-Apr-14 A

NHT1412-new Joint sealant material 21d 100% 25-May-14 A 28-May-14 A

Material Submittals PiMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 239d 28-Nov-13 A 11-Aug-14 221d

PipesPipes 143d 28-Nov-13 A 19-May-14 A

NHT1420 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1430 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1440 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1450 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1500 Shrinkable sheet 21d 100% 05-Jan-14 A 22-Feb-14 A

NHT1512-NEW Mill Certificate and testing reports for 8 inch steel pipe 21d 100% 09-Feb-14 A 13-Feb-14 A

NHT1480 Bedding material 21d 100% 11-Feb-14 A 16-Feb-14 A

NHT1490 Backfilling material (Single size) 21d 100% 12-Feb-14 A 16-Feb-14 A

NHT1510 Warning tape 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1511-NEW Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 13-Mar-14 A 27-Mar-14 A

NHT1460 Steel pipeline 75 mm 21d 100% 16-Mar-14 A 08-Apr-14 A

NHT1470 Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 24-Mar-14 A

NHT1471-NEW Pipe Expansion Joint 21d 100% 27-Apr-14 A 19-May-14 A

FittingsFittings 36d 29-Dec-13 A 05-May-14 A

NHT1590 Dismantling Joint 21d 100% 29-Dec-13 A 05-Feb-14 A

NHT1580 Mechanical coupling 21d 100% 29-Dec-13 A 05-Jan-14 A

NHT1550 flanges 21d 100% 05-Jan-14 A 04-Feb-14 A

NHT1560 Gaskets 21d 100% 20-Jan-14 A 20-Mar-14 A

NHT1520 Steel Elbows 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1530 Steel Tees 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1540 Steel reducers 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1570 Bolts ,washers & nuts 21d 100% 24-Mar-14 A 05-May-14 A

Gate ValvesGate Valves 31d 25-Dec-13 A 26-Jan-14 A

NHT1600 Gate valves16 , 200mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1610 Gate valves PN16,150 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1620 Gate valves 100. 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1630 Gate valves 75. 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1650 Manual Actuator for gate valves 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1640 Gate valves 50 21d 100% 20-Jan-14 A 26-Jan-14 A

Butterfly valvesButterfly valves 21d 25-Dec-13 A 26-Jan-14 A

NHT1660 Butterfly valves PN40,300 mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1670 Butterfly valves PN40,250 mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1680 Butterfly valves PN25,250 mm 21d 100% 26-Dec-13 A 26-Jan-14 A

Washout  valveWashout  valve 21d 25-Dec-13 A 26-Jan-14 A

NHT1690 Washout gate valve PN40DN250 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1700 Washout gate valve PN40DN200 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1710 Washout gate valve PN25DN150 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1720 PN 16 bar, DN 75 mm washout Gate Valve on DN 150 mm and on DN 100 mm pipelines 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1730 PN 16 bar, DN 50 mm washout gate valve on DN 75 and DN 50 mm pipelines 21d 100% 25-Dec-13 A 26-Jan-14 A
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Air relief valves  andAir relief valves  and Pressure reducing valve 29d 29-Dec-13 A 24-Mar-14 A

NHT1740 Combination Air relief valves  ,PN40,DN100-/PN25,DN80-/PN25,DN50 21d 100% 29-Dec-13 A 23-Jan-14 A

NHT1750 Air relief valves 21d 100% 02-Feb-14 A 04-Feb-14 A

NHT1760 Pressure reducing valves PN40 DN150 21d 100% 09-Feb-14 A 24-Mar-14 A

Water metersWater meters 21d 22-Apr-14 A 10-Jun-14 A

NHT1770 Electro-Magnetic water meter 21d 100% 22-Apr-14 A 10-Jun-14 A

Manholes and chamManholes and chambers 21d 18-Feb-14 A 24-Feb-14 A

NHT1820 Manhole Cover and Frame. 21d 100% 18-Feb-14 A 24-Feb-14 A

Control ValvesControl Valves 70d 09-Feb-14 A 20-Feb-14 A

NHT1880 Remote Control Monitoring Flow water meterPN40,DN300 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1890 Remote Control Monitoring  Flow water meterPN40,DN250 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1870 Flow control valves 21d 100% 09-Feb-14 A 17-Feb-14 A

OthersOthers 184d 27-Jan-14 A 11-Aug-14 221d

NHT1900 Strainers. 21d 100% 27-Jan-14 A 29-Jan-14 A

NHT1980 Earthing grounding system 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1991-NEW Repairing and application of interior steel pipes cement lining 21d 100% 12-Feb-14 A 24-Feb-14 A

NHT1992-NEW Bitumen protective coating for underground concrete 21d 100% 16-Feb-14 A 18-Feb-14 A

NHT1993-NEW Form release agent 21d 100% 16-Feb-14 A 18-Feb-14 A

NHT1920 Spacers 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1930 Tie rods 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1950 Pressure gauge with needle valve 21d 50% 11-May-14 A 11-Aug-14 221d

NHT2000-NEW Paint as second coat to be sparyed over factory EPOXY coating to protect pipe against UV Rays- -Segment D 21d 50% 21-May-14 A 11-Aug-14 221d

ProcurementsProcurements 64d 27-Jan-14 A 23-Feb-14 A

OrderOrder 0d 27-Jan-14 A 27-Jan-14 A

NHT2000 Start Order 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 0d 100% 27-Jan-14 A

ManufacturingManufacturing 28d 27-Jan-14 A 18-Feb-14 A

NHT2030 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 28d 100% 27-Jan-14 A 18-Feb-14 A

DeliveryDelivery 0d 19-Feb-14 A 19-Feb-14 A

NHT2060 Start Delivery  300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 0d 100% 19-Feb-14 A

TestingTesting 2d 23-Feb-14 A 23-Feb-14 A

NHT2090 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 2d 100% 23-Feb-14 A 23-Feb-14 A

Construction WorkConstruction Work 338d 16-Feb-14 A 09-Feb-15 79d

Group One from Sta.A0+00Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 305d 16-Feb-14 A 09-Feb-15 79d

Implementation traffic coImplementation traffic control and safety plan 1d 16-Feb-14 A 16-Feb-14 A

NHT2505 Start Implementation traffic control and safety plan 1d 100% 16-Feb-14 A 16-Feb-14 A

SEG.A From Sta.A0+000 SEG.A From Sta.A0+000 to Sta.A1+440 171d 26-Feb-14 A 10-Sep-14 231d

Safety and ExcavationSafety and Excavation 145d 26-Feb-14 A 10-Sep-14 189d

NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities and others 145d 70.34% 26-Feb-14 A 10-Sep-14 44d

NHT2520 Excavation (Cut/ Fill) From Sta. A0+000 To A0+720 27d 90% 26-Feb-14 A 04-Aug-14 229d

NHT2540 Excavation (Cut/ Fill) From Sta. A0+720 To A1+440 27d 90% 26-Mar-14 A 04-Aug-14 229d

Retaining wall and BoRetaining wall and Box Culvert 135d 17-Mar-14 A 14-Aug-14 36d

NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS 30d 95% 17-Mar-14 A 03-Aug-14 34d

NHT2580 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+479 to A0+574 LHS 32d 95% 22-Apr-14 A 03-Aug-14 34d

NHT2590 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+614 to A0+790 LHS 32d 90% 22-Apr-14 A 04-Aug-14 50d

NHT2650 Construct box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS& R.W from Sta.0+574.1 to Sta.0+6 30d 90% 19-May-14 A 04-Aug-14 33d

NHT2660 Construct box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS& R.W from Sta.0+930 to Sta.0+98 30d 80% 02-Jun-14 A 06-Aug-14 47d

NHT2770 Construct gravity Wall 0+790 to 0+827 LHS 20d 90% 10-Jun-14 A 02-Aug-14 32d

NHT2900 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+827 to A0+930LHS 30d 90% 10-Jun-14 A 03-Aug-14 47d
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NHT2670 Construct Pipe culvert  @Sta. A1+356 and Retaining Wall from Sta.1+260 to Sta.1+400 LHS 30d 50% 15-Jun-14 A 14-Aug-14 38d

Pipe InstallationPipe Installation 61d 07-Jun-14 A 05-Aug-14 267d

300 mm main pipeli300 mm main pipeline 56d 07-Jun-14 A 05-Aug-14 267d

NHT2770-new Digging 10d 90% 07-Jun-14 A 01-Aug-14 270d

NHT2690 Trench excavation for 300mm main pipeline  from  Sta. A0+100  to sta.  A1+080 length approx. (980 LM) 21d 80% 24-Jun-14 A 05-Aug-14 227d

NHT2700 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (1210 LM) 21d 80% 25-Jun-14 A 05-Aug-14 33d

NHT2710 Backfill the pipe trench with (single size aggregate) to the required level (1210 LM) 21d 80% 25-Jun-14 A 05-Aug-14 32d

300 mm main pipeli300 mm main pipeline with 75 mm dist. Pipe 5d 06-Jul-14 A 03-Aug-14 230d

NHT2680 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  sta. A1+080 TO  A1+440   length approx. (3 4d 55% 06-Jul-14 A 03-Aug-14 230d

NHT2682 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (130 LM) 4d 55% 07-Jul-14 A 03-Aug-14 71d

NHT2685 Backfill the pipe trench with (single size aggregate) to the required level  (360 LM) 4d 55% 07-Jul-14 A 03-Aug-14 30d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course and AsphBase course and Asphalt From Sta. A0+000 To A0+720 0d 0d

Base course ,Stone WBase course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 20d 24-May-14 A 09-Aug-14 44d

NHT2804 Construct stone walls from sta.A0+500 to A1+340 20d 60% 24-May-14 A 09-Aug-14 44d

SEG.A From Sta.A1+440-SEG.A From Sta.A1+440- A2+260 0d 0d

Safety and  ExcavationSafety and  Excavation 0d 0d

Pipe Installation  75  mPipe Installation  75  mm dist. pipe 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course and AsphBase course and Asphalt 0d 0d

SEG.A From Sta A2+260.SEG.A From Sta A2+260.to Sta. A3+320 133d 10-Jun-14 A 14-Oct-14 196d

Safety, ExcavationSafety, Excavation 118d 10-Jun-14 A 14-Oct-14 25d

NHT2940 Maintain traffic control and safety plan with coordination 118d 37% 10-Jun-14 A 14-Oct-14 25d

NHT2950 Excavation for reconstruction road  including  subgrade and backfilling if required 14d 70% 18-Jun-14 A 05-Aug-14 70d

Pipe Installation 50 mmPipe Installation 50 mm dist. Pipe 12d 11-Jun-14 A 03-Aug-14 229d

NHT2985 Trench excavation for 50  mm dist. Pipe from   A2+260 to sta. A3+310   length approx. (1050 LM) 12d 80% 11-Jun-14 A 03-Aug-14 76d

NHT2987 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (880 LM) 12d 80% 11-Jun-14 A 03-Aug-14 229d

NHT2999 Backfill the pipe trench with (single size aggregate) to the required level (1050 LM) 12d 80% 11-Jun-14 A 03-Aug-14 76d

TestingTesting 0d 0d

Base course and AsphBase course and Asphalt 0d 0d

SEG.C From St.C0+000 -SSEG.C From St.C0+000 -St.C0+330 0d 0d

Safety and  ExcavationSafety and  Excavation 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course and AsphBase course and Asphalt 0d 0d

SEG.E From Sta. E0+000 SEG.E From Sta. E0+000 to Sta.E1+276 240d 05-Apr-14 A 09-Feb-15 7d

Safety, ExcavationSafety, Excavation 215d 05-Apr-14 A 09-Feb-15 6d

NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities and others 214d 22.49% 05-Apr-14 A 09-Feb-15 6d

NHT3255-new Construct R.Concrete Retaining wall from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 06-Apr-14 A 11-May-14 A

Pipe InstallationPipe Installation 0d 0d

chamberschambers 0d 0d

TestingTesting 0d 0d

Base courseBase course 0d 0d

Curbstone and AsphaltCurbstone and Asphalt 0d 0d

Hussan  Distribution pipHussan  Distribution pipes 0d 0d
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Safety and Pipe InstalSafety and Pipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Battir Distribution pipesBattir Distribution pipes 0d 0d

Safety and Pipe InstalSafety and Pipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Group Two SEG.A Road FroGroup Two SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 129d 29-Apr-14 A 20-Sep-14 161d

Implementation traffic coImplementation traffic control and safety plan 3d 24-May-14 A 26-May-14 A

NHT3445 Start Implementation traffic control and safety plan 3d 100% 24-May-14 A 26-May-14 A

SEG.A From Sta.A3+320 SEG.A From Sta.A3+320 to Sta.A5+800 121d 25-May-14 A 20-Sep-14 161d

SEG.A From Sta.A3+3SEG.A From Sta.A3+320 to Sta.A3+850 84d 26-May-14 A 20-Sep-14 161d

Safety, Excavation, Safety, Excavation, Culvert , concrete channel and Basecourse 70d 29-May-14 A 20-Sep-14 129d

NHT3580 Maintain traffic control and safety plan ,coordination for relocation utilities and others 70d 5% 29-May-14 A 20-Sep-14 129d

NHT3590 Saw Cut to Edge of Existing Asphalt , Excavation for road widening and slope cut 20d 70% 02-Jun-14 A 06-Aug-14 129d

Pipe InstallationPipe Installation 10d 26-May-14 A 03-Aug-14 156d

NHT3620 Trench excavation for 250 mm main pipeline from A3+350 to sta.A3+850 with length approx. (500LM) 10d 75% 26-May-14 A 03-Aug-14 153d

NHT3630 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection  (500LM) 10d 75% 31-May-14 A 03-Aug-14 156d

NHT3640 Backfill the pipe trench with (single size aggregate) to the required level  (500LM) 10d 75% 31-May-14 A 03-Aug-14 32d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course and StBase course and Stone Wall 0d 0d

SEG.A From Sta.A3+8SEG.A From Sta.A3+850 to Sta.A5+800 121d 25-May-14 A 13-Aug-14 68d

Safety, Excavation aSafety, Excavation and Concrete Works 84d 25-May-14 A 13-Aug-14 68d

NHT3710 Maintain traffic control and safety plan ,coordination for relocation utilities and others 84d 85% 25-May-14 A 13-Aug-14 68d

NHT3715 Saw Cut to Edge of Existing Asphalt and  Excavation 18d 75% 26-May-14 A 05-Aug-14 -5d

Pipe InstallationPipe Installation 68d 26-May-14 A 03-Aug-14 31d

250 mm main pip250 mm main pipeline 22d 26-May-14 A 23-Jun-14 A

NHT3730 Trench excavation for 250 mm main pipeline from A3+850 to sta.A5+170 with length approx. (1320 LM) 22d 100% 26-May-14 A 23-Jun-14 A

NHT3740 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection (1320 LM) 22d 100% 31-May-14 A 23-Jun-14 A

NHT3750 Backfill the pipe trench with (single size aggregate) to the required level (1320 LM) 22d 100% 31-May-14 A 23-Jun-14 A

250 mm main pip250 mm main pipeline with 50 mm dist. Pipe 15d 23-Jun-14 A 03-Aug-14 33d

NHT3760 Trench excavation for 250mm main pipeline with 50 mm dist. Pipe from  sta.A5+170 to A5+800  length approx. (630 L 15d 90% 23-Jun-14 A 03-Aug-14 33d

NHT3763 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection (630 LM) 15d 90% 24-Jun-14 A 03-Aug-14 33d

NHT3766 Backfill the pipe trench with (single size aggregate) to the required level (630 LM) 15d 90% 24-Jun-14 A 03-Aug-14 33d

House connectionHouse connection 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 1d 22-Jun-14 A 22-Jun-14 A

NHT3815 Radiographic Testing (RT) 1d 100% 22-Jun-14 A 22-Jun-14 A

Base courseBase course 21d 26-May-14 A 13-Aug-14 68d

NHT3830 Subgrad and install first and second layer of 20 cm base course for widening the road 21d 40% 26-May-14 A 13-Aug-14 68d

SEG.A From Sta.A3+3SEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 0d 0d

SEG.A From  Sta.A5+800SEG.A From  Sta.A5+800  to Sta. 6+630 RHS & LHS 0d 0d

Safety, Excavation, PipSafety, Excavation, Pipe Culvert and storm system 0d 0d

Pipe InstallationPipe Installation 0d 0d

200 mm main pipeli200 mm main pipeline with 100 mm dist. Pipe 0d 0d
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

200 mm main pipeli200 mm main pipeline with 150 mm dist. Pipe 0d 0d

House connectionHouse connection 0d 0d

TestingTesting 0d 0d

Base courseBase course 0d 0d

Side walk and asphaltSide walk and asphalt 0d 0d

SEG.A From  Sta.A6+630SEG.A From  Sta.A6+630  to Sta. 7+460 RHS &LHS 0d 0d

Safety, Excavation andSafety, Excavation and storm system 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , street ligBase course , street lighting 0d 0d

Side walk andasphaltSide walk andasphalt 0d 0d

SEG.A Road From Sta. 7SEG.A Road From Sta. 7+460 to Sta. A8+203 0d 0d

Safety and ExcavationSafety and Excavation 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber WorkChamber Work 0d 0d

TestingTesting 0d 0d

Base course and AsphBase course and Asphalt 0d 0d

SEG.B From   Sta. B0+00SEG.B From   Sta. B0+000 to Sta. B0+985 RHS & LHS 5d 29-Apr-14 A 07-May-14 A

Safety, Excavation andSafety, Excavation and Storm system 5d 29-Apr-14 A 07-May-14 A

NHT4650 Removing  Asphalt 5d 100% 29-Apr-14 A 07-May-14 A

Pipe InstallationPipe Installation 0d 0d

100 mm main pipeli100 mm main pipeline from 0d 0d

100 mm main pipeli100 mm main pipeline with 100 mm dist. Pipe 0d 0d

House connectionHouse connection 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , street ligBase course , street lighting , 0d 0d

Side walk an asphaltSide walk an asphalt 0d 0d

Asphalt for SEG. A5+800Asphalt for SEG. A5+800 to 8+203 A & B 0d 0d

Group Three Seg DGroup Three Seg D 49d 22-May-14 A 13-Sep-14 125d

SEG.D From Sta.D0+518 SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 49d 22-May-14 A 13-Sep-14 125d

Safety, Excavation andSafety, Excavation and Concrete Works 41d 22-May-14 A 13-Sep-14 103d

NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities and others 41d 0% 22-May-14 A 13-Sep-14 103d

NHT3460 Excavation and R.concrete foundation supports for main pipeline 18d 40% 24-May-14 A 11-Aug-14 103d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Detours (If any)Detours (If any) 0d 0d

Miscellaneous activities - If Miscellaneous activities - If any as location is not determined yet 21d 19-Apr-14 A 16-Aug-14 208d

NHT4810 Stone Wall 21d 25% 19-Apr-14 A 16-Aug-14 208d

Final Mechanical connectionFinal Mechanical connection 0d 0d

SafetySafety 0d 0d

MechanicalMechanical 0d 0d

Final Disinfection and PrFinal Disinfection and Pressure Testing 0d 0d

Road Finishing work for SERoad Finishing work for SEG. A ,  B, C &  E 0d 0d

Post Construction PhasePost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

O N D J F M A M J Jul A S O N D J F M A M J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

07-May-14 A

07-May-14 A

13-Sep-14

13-Sep-14

13-Sep-14

16-Aug-14

Construction Program
Completed & In Progress Activities

TO15
Nahaleen Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 8 of 9 Date Revision Checked Approved
03-Aug-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Start up, Training and commStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiesPost Construction activities 0d 0d

O N D J F M A M J Jul A S O N D J F M A M J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

Construction Program
Completed & In Progress Activities

TO15
Nahaleen Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 9 of 9 Date Revision Checked Approved
03-Aug-14
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Total Contract Value

Total Contract Value ( Day Work Not Included):

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 
2014

October. 
2014

November. 
2014

December. 
2014

January. 
2015

February. 
2015

March. 2015 April. 2015 TOTAL

 Planned Value (Baseline1) 360,336$     82,135$       9,408$         540,287$     780,466$     862,021$     1,054,284$  924,726$     922,757$     452,623$     547,975$     1,382,816$  1,028,935$  692,890$     186,458$     358,238$        1,428,527$     $11,614,885

 Planned  Value (CUM) 360,336$     442,472$     442,472$     451,880$     992,168$     1,772,634$  2,634,655$  3,688,939$  4,613,664$  5,536,422$  5,989,045$  6,537,020$  7,919,836$  8,948,771$  9,641,661$  9,828,119$  10,186,358$   11,614,885$   

% Planned 3.1% 0.7% 0.00% 0.1% 4.7% 6.7% 7.4% 9.1% 8.0% 7.9% 3.9% 4.7% 11.9% 8.9% 6.0% 1.6% 3.1% 12.3% 100%

% Planned  (CUM) BL1 3.1% 3.81% 3.81% 3.9% 8.5% 15.3% 22.7% 31.8% 39.7% 47.7% 51.6% 56.3% 68.2% 77.0% 83.0% 84.6% 87.7% 100.0%

 Planned Value (Baseline2) 231,915$     210,557$     2,395$         84,283$       136,932$     132,560$     849,461$     456,984$     1,566,051$  1,759,895$  1,307,745$  743,353$     662,285$     948,680$     597,896$     1,248,911$     674,982$        11,614,885$   

 Planned  Value (CUM) 231,915$     442,472$     442,472$     444,867$     529,150$     666,082$     798,642$     1,648,103$  2,105,087$  3,671,138$  5,431,033$  6,738,778$  7,482,131$  8,144,416$  9,093,096$  9,690,992$  10,939,903$   11,614,885$   

% Planned 2.0% 1.8% 0.0% 0.0% 0.7% 1.2% 1.1% 7.3% 3.9% 13.5% 15.2% 11.3% 6.4% 5.7% 8.2% 5.1% 10.8% 5.8% 100.00%

% Planned  (CUM) BL2 2.00% 3.81% 3.81% 3.83% 4.56% 5.73% 6.88% 14.19% 18.12% 31.61% 46.76% 58.02% 64.42% 70.12% 78.29% 83.44% 94.19% 100.00%
Actual Value 231,915$     210,557$     2,395$         84,283$       136,932$     132,560$     638,960$     260,692$     1,698,294$    

Actual  Value (CUM) 231,915$     442,472$     442,472$     444,867$     529,150$     666,082$     798,642$     1,437,602$  1,698,294$  
% Actual 2.0% 1.8% 0.0% 0.02% 0.73% 1.18% 1.14% 5.50% 2.24% 14.6%
% Actual (CUM) 2.0% 3.8% 3.8% 3.83% 4.56% 5.73% 6.9% 12.4% 14.6%

`

7-Nov-13

Nahaleen  Main Pipeline Project
TO . No. AID- 294-TO-13-00015

540 Calender Days 

Construction Progress S-Curve

 $                      11,614,885 

 $                      12,214,885 

3.1%

3.81%

3.81% 3.9%
8.5%

15.3%

22.7%

31.8%

39.7%

47.7%
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56.3%

68.2%

77.0%

83.0% 84.6%
87.7%

100.0%

2.0%
3.8%

3.8%

3.83%
4.56% 5.73% 6.9%

12.4%
14.6%

6.88% 14.19%
18.12%
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46.76%
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Construction Progress S-Curve
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00015-NHT-E-C-001 Walkthrough of Nahaleen Pipeline Project NHT 01/02/14 Site Instruction 

SM-13-00015-NHT-E-C-002 Response to SM-13-00015-NHT-C-E-001 NHT 01/08/14 Other

SM-13-00015-NHT-E-C-003 Revised Drawing (Plan and Profile ) from Sta.A0+000 to Sta.A1+400 NHT 02/03/14 Site Instruction 

SM-13-00015-NHT-E-C-004 Revised Drawing from Sta.B0+000 to Sta.0+983 NHT 02/11/14 Site Instruction 

SM-13-00015-NHT-E-C-005 50 mm Distribution Pipeline Extension NHT 02/26/14 Site Instruction 

SM-13-00015-NHT-E-C-006 Revise Typical Section from Sta.A3+320 to Sta.A5+720 NHT 03/04/14 Site Instruction 

SM-13-00015-NHT-E-C-007 Existing Street Lighting Poles' Condition NHT 03/25/14 Site Instruction 

SM-13-00015-NHT-E-C-008 Construction of Stone Walls at Segment A from Sta.A0+000 to Sta.1+400 NHT 04/10/14 Site Instruction 

SM-13-00015-NHT-E-C-009 Stone Walls and Boundary Walls at Segment B NHT 04/17/14 Site Instruction 

SM-13-00015-NHT-E-C-010 Existing Stone Wall from Sta.A0+480 to Sta.A1+430 NHT 04/20/14 Site Instruction 

SM-13-00015-NHT-E-C-011 Internal Network Distribution Pipes NHT 05/04/14 Site Instruction 

SM-13-00015-NHT-E-C-012 Joint Walkthrough at Segment C,E and A from Sta.A1+400 to Sta.A3+200 NHT 05/05/14 Record of Joint Walkthrough

SM-13-00015-NHT-E-C-013 Steel Pipes' End Caps NHT 05/05/14 Record of Unsatisfactory Work Practice

SM-13-00015-NHT-E-C-014 Slow Rate of Progress and Project Delays NHT 05/12/14 Site Instruction 

SM-13-00015-NHT-E-C-015 Response to SM-13-00015-NHT-C-E-002 NHT 05/13/14 Site Instruction 

SM-13-00015-NHT-E-C-016 Box Culvert at Sta.A0+951.6 NHT 05/28/14 Site Instruction 

SM-13-00015-NHT-E-C-017 Stone Wall Mockup Sample NHT 06/03/14 Site Instruction 

SM-13-00015-NHT-E-C-018 Utilizing plastic bags in replacement of per-cast Jersey Barriers NHT 06/17/14 Record of Unsafe Condition 

SM-13-00015-NHT-E-C-019 Damages to Existing Stone Walls NHT 06/17/14 Site Instruction 

SM-13-00015-NHT-E-C-020 Installation of 4'' future ducts from Sta.A5+390 to Sta.A5+440 NHT 06/29/14 Site Instruction 

SM-13-00015-NHT-E-C-021 Replacement of Unsuitable Sub Grade Material NHT 07/02/14 Site Instruction 

SM-13-00015-NHT-E-C-022 Pipes storing and end caps NHT 07/16/14
Record of Unsatisfactory Work 

Practice

SM-13-00015-NHT-E-C-023 Construction of stone walls NHT 07/22/14 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL

Remarks
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00015-NHT-C-E-001 Walkthrough of Nahaleen Pipeline Project NHT 01/05/14 Other

SM-13-00015-NHT-C-E-002 Revised Drawings from Sta.B0+000 to Sta.B0+983 NHT 05/04/14 Other

SM-13-00015-NHT-C-E-003 Correction action regard Site Memo # SM-13-00015-NHT-E-C-013 NHT 05/11/14 Other

SM-13-00015-NHT-C-E-004
Confirmation of verbal site instruction(Additional Road Widening

 RHS from sta.3+300 to sta.3+700)
NHT 06/16/14 Record of verbal Site Instruction

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project

Site Memo Log (C-E)
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Approval Status

Spec. 

No.
Submittal No  Description

Submitted 

on (M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

IR-13-00015-NHT-001-A
Control points and natural ground level  from Sta.A 0+000  to Sta.A 1+400   &  

 from Sta.A 3+320 to Sta.A 5+800
01/21/14 01/21/14 01/21/14 0 A

IR-13-00015-NHT-002-A
Control points and natural ground level from Sta.A 1+400 to Sta.A 3+320   & 

from Sta.A 5+800 to Sta.A 8+214
01/21/14 01/21/14 01/21/14 0 A

IR-13-00015-NHT-003-A Center line location and elevation and Bench mark locations and elevation 01/23/14 01/26/14 01/27/14 1 C

IR-13-00015-NHT-003-B Center line location and elevation and  Bench mark locations and elevation 01/28/14 01/28/14 01/28/14 0 A

IR-13-00015-NHT-004-A
475.8 ML of 10 inch steel pipes with 1/4 inch wall thickness , 4.5 mm min 

cement lining and 2 mm external PE layer
02/23/14 02/23/14 02/24/14 1 A

IR-13-00015-NHT-005-A Traffic plan from Sta.A 0+000 to Sta.A 1+400 02/23/14 02/24/14 02/25/14 1 A

IR-13-00015-NHT-006-A Welders testing 02/24/14 02/27/14 03/03/14 4 A

IR-13-00015-NHT-007-A

(1232.20)ML of 10 inch steel pipe with 1/4 inch wall thickness, 4.5 mm min 

cement lining and 2 mm external PE layer & (140) piece of shrinkable 

sheet(CANUSA)

02/25/14 02/25/14 02/26/14 1 A

IR-13-00015-NHT-008-A
Start excavation the foundation of retaining wall  from Sta.A 0+129 to Sta.A 

0+210 at RHS
03/16/14 03/16/14 03/17/14 1 A

IR-13-00015-NHT-009-A
Alignment foundation of retaining wall  From Sta.A0+129 to Sta.A 0+210 at 

RHS
03/27/14 03/29/14 03/30/14 1 A

IR-13-00015-NHT-010-A
Start cast blinding concrete under foundation for retaining wall from Sta.A 

0+125 to Sta.A 0+205 at RHS
04/01/14 04/01/14 04/02/14 1 A

IR-13-00015-NHT-011-A
Start cast blinding concrete under foundation for retaining wall for from Sta.E 

1+100 to Sta.E 1+116 at LHS
04/06/14 04/06/14 4/6/2014 0 A

IR-13-00015-NHT-012-A
Reinforcement steel and formwork of foundation for retaining wall from Sta.E 

1+100 to Sta.E 1+116 at LHS
04/10/14 04/12/14 04/13/14 1 A

IR-13-00015-NHT-013-A
Reinforcement steel and formwork of foundation for retaining wall (RHS) 

from Sta.A 0+168.5 to Sta.A 0+205
04/10/14 04/12/14 04/13/14 1 A

IR-13-00015-NHT-014-A
12 inch , 10 inch steel pipe before start coating and (2 inch GSP)(ready) before 

transmitting to the site 
04/23/14 04/24/14 04/24/14 0 A

IR-13-00015-NHT-015-A
Reinforcement steel and form work of foundation for retaining wall from Sta.A 

0+157 to St.A 0+168.5 at RHS
04/15/14 04/15/14 04/16/14 1 A

IR-13-00015-NHT-016-A
Reinforcement steel for stem for retaining wall from Sta.E 1+100 to Sta.E 

1+116 at LHS
04/15/14 04/16/14 04/16/14 0 A

IR-13-00015-NHT-017-A
Reinforcement steel and form work for foundation prior cast concrete for 

retaining wall from Sta.A 0+144 to Sta.A 0+157 at RHS
04/17/14 04/17/14 04/17/14 0 A

 SUBMITTAL TRACKING DATES

Inspection Request Log

USAID WEST BANK/ GAZA         
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Approval Status

Spec. 

No.
Submittal No  Description

Submitted 

on (M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

Inspection Request Log

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project

IR-13-00015-NHT-018-A
Form work for stem prior cast concrete (LHS) retaining wall from Sta.E 1+100 

to Sta.E 1+116
04/17/14 04/19/14 04/20/14 1 A

IR-13-00015-NHT-019-A Excavation and leveling under stone from Sta.B 0+160 to Sta.B 0+200 04/17/14 04/19/14 04/20/14 1 A

IR-13-00015-NHT-020-A Mockup of stone wall from Sta.B 0+187 to Sta.B 0+190 at RHS 04/21/14 04/21/14 04/22/14 1 C

IR-13-00015-NHT-021-A
Form work and reinforcement steel for foundation prior cast concrete from 

Sta.A 0+130.92 to Sta.A 1+144.19 at RHS
04/21/14 04/21/14 04/22/14 1 A

IR-13-00015-NHT-022-A
Form work and reinforcement steel for foundation prior cast concrete from 

Sta.A 0+125 to Sta.A 0+130.92 at RHS
04/23/14 04/23/14 04/24/14 1 A

IR-13-00015-NHT-023-A
Reinforcement steel for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84
04/24/14 04/24/14 04/24/14 0 C

IR-13-00015-NHT-023-B
Reinforcement steel for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84
04/27/14 04/27/14 04/27/14 0 A

IR-13-00015-NHT-024-A Bottom level for benching from Sta.A 0+230 to Sta.A 0+370 at RHS 04/24/14 04/26/14 04/27/14 1 A

IR-13-00015-NHT-025-A
Formwork for Stem of retaining wall from Sta.A 0+168.77 to Sta.A 0+194.84 

at RHS
04/24/14 04/26/14 04/27/14 1 A

IR-13-00015-NHT-026-A
Reinforcement steel for stem of retaining wall from Sta.A 0+144.19 to Sta.A 

0+156.95 at RHS
04/27/14 04/27/14 04/27/14 0 A

IR-13-00015-NHT-027-A
Final formwork for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84 at RHS
04/27/14 04/28/14 04/29/14 1 C

IR-13-00015-NHT-027-B
Final formwork for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84 at RHS
04/29/14 04/29/14 04/29/14 0 A

IR-13-00015-NHT-028-A
Cast concrete for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84 at RHS
04/27/14 04/28/14 04/29/14 1 A

IR-13-00015-NHT-029-A first layer of benching from Sta.A 0+240 to Sta.A 0+340 at RHS 04/28/14 04/29/14 04/30/14 1 A

IR-13-00015-NHT-030-A
Levels and alignment of stone wall protection from Sta.A 0+480 to Sta.A 

0+574 at LHS
04/28/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-031-A
First layer of Bitumen protective coating for foundation and inner face for stem 

of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS
04/29/14 05/03/14 05/05/14 2 C

IR-13-00015-NHT-031-B
First layer of Bitumen protective coating for foundation and inner face for stem 

of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS
05/08/14 05/08/14 05/08/14 0 A

IR-13-00015-NHT-032-A Second layer of benching from Sta.A 0+240 to Sta.A 0+370 at RHS 04/29/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-033-A
Reinforcement steel fro stem of retaining wall from Sta.A 0+125 to Sta.A 

0+130 at RHS
04/30/14 04/30/14 04/30/14 0 A
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Approval Status

Spec. 

No.
Submittal No  Description

Submitted 

on (M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

Inspection Request Log

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project

IR-13-00015-NHT-034-A
Rubble concrete under stone wall protection from Sta.A 0+550 to Sta.A 0+572 

at LHS
04/30/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-035-A Third layer of benching from Sta.A 0+240 to Sta.A 0+360 at RHS 04/30/14 05/01/14 05/04/14 3 A

IR-13-00015-NHT-036-A
Final formwork for stem of retaining wall from Sta.A 0+144.19 to Sta.A 

0+156.95 at RHS
04/30/14 05/03/14 05/04/14 1 A

IR-13-00015-NHT-037-A
Cast concrete for stem of retaining wall from Sta.A 0+144.19 to Sta.A 

0+156.95 at RHS
04/30/14 05/03/14 05/04/14 1 A

IR-13-00015-NHT-038-A

(756.40) LM of 10 inch steel pipes with ¼ inch (6.35 mm) wall thickness , 4.5 

mm min cement lining and2 mm external PE layer and (11.5) LM of 10 inch 

steel pipe with ¼ inch (6.35 mm) wall thickness , 4.5 mm min cement lining 

and external epoxy coated( 63) piece of 10 inch shrinkable sheet with (CPS) 

05/01/14 05/04/14 05/04/14 0 C

IR-13-00015-NHT-038-B

(756.40) LM of 10 inch steel pipes with ¼ inch (6.35 mm) wall thickness , 4.5 

mm min cement lining and2 mm external PE layer and (11.5) LM of 10 inch 

steel pipe with ¼ inch (6.35 mm) wall thickness , 4.5 mm min cement lining 

and external epoxy coated( 63) piece of 10 inch shrinkable sheet with (CPS) 

06/07/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-039-A
Reinforcement steel for stem of retaining wall from Sta.A 0+194.84 to Sta.A 

0+205.65 at RHS 
05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-040-A
Final formwork for stem of Retaining Wall from Sta.A 0+194.84 to Sta.A 

0+205.65 at RHS
05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-041-A
Final formwork for stem of Retaining Wall from Sta.A 0+125 to Sta.A 

0+130.92 at RHS
05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-042-A
Cast concrete for stem of retaining wall  from Sta.A 0+125 to Sta.A 0+130.92 

at RHS
05/03/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-043-A
Cast concrete for stem of retaining wall  from Sta.A 0+194.84 .to Sta.A 

0+205.65 at RHS
05/03/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-044-A Fourth layer of benching from Sta.A 0+240 .to Sta.A 0+360 at RHS   05/04/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-045-A
Reinforcement steel for one side shutter for stone wall concrete protection 

from Sta.A 0+488 to Sta.A 0+574.10 at LHS
05/06/14 05/07/14 05/08/14 1 A

IR-13-00015-NHT-046-A
Reinforcement steel for stem of retaining wall from Sta.A 0+130.92 to Sta.A 

0+144.19 at RHS
05/06/14 05/07/14 05/08/14 1 A

IR-13-00015-NHT-047-A
Reinforcement steel for stem of retaining wall  from Sta.A 0+156.95 to Sta.A 

0+168.77 at RHS
05/06/14 05/07/14 05/08/14 1 A

62



Approval Status

Spec. 

No.
Submittal No  Description

Submitted 

on (M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

Inspection Request Log

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project

IR-13-00015-NHT-048-A
Final formwork for stem of retaining wall from Sta.A 0+130.92 to Sta.A 

0+144.19 at RHS  
05/11/14 05/11/14 05/12/14 1 A

IR-13-00015-NHT-049-A
Final form work for stem of retaining wall from Sta.A 0+156.95 to Sta.A 

0+168.77 at RHS
05/11/14 05/11/14 05/12/14 1 A

IR-13-00015-NHT-050-A
Second layer of bitumen protective coating for foundation and inner face for 

stem of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS
05/11/14 05/11/14 05/11/14 0 A

IR-13-00015-NHT-051-A
Casting concrete for stem of retaining wall from Sta.A 0+156.95 to Sta.A 

0+168.77 at RHS
05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-052-A
Casting concrete for stem of retaining wall from Sta.A 0+130.92 to Sta.A 

0+144.19 at RHS  
05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-053-A

Final formwork for one side shutter of concrete protection up to 60 cm high 

from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and 

from Sta.A 0+526 to Sta.A 0+536 at LHS  

05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-054-A

Casting concrete for one side shutter of concrete protection up to 60 cm high 

from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and 

from Sta.A 0+526 to Sta.A 0+536 at LHS  

05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-055-A

Final formwork for one side shutter of concrete protection up to 1.2 m high 

from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516 and 

from Sta.A 0+526 to Sta.A 0+536 at LHS

05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-056-A
Final formwork for one side shutter of concrete protection up to 60 m high 

from Sta.A 0+566 to Sta.A 0+576 at LHS
05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-057-A
Cast concrete for one side shutter of concrete protection up to 60 m high from 

Sta.A 0+566 to Sta.A 0+576 at LHS
05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-058-A

Cast concrete for one side shutter of concrete protection up to 1.2 m high from 

Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516 and from 

Sta.A 0+526 to Sta.A 0+536 at LHS

05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-059-A
Checking the levels and degree of compaction for the 5 th filling layer in the 

site area from Sta.A 0+240 to Sta.A 0+360 at RHS 
05/14/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-060-A

Final formwork for one side shutter of concrete protection up to 1.8 m high 

from Sta.A 0+484.00 to Sta.A 0+494.00 , from Sta.A 0+504 to Sta.A 0+514  

and from Sta.A 0+524 to Sta.A 0+534 at LHS  

05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-061-A
Final formwork for one side shutter of concrete protection up to 1.2 m high  

from Sta.A 0+564 to Sta.A 0+574.30 at LHS
05/15/14 05/17/14 05/18/14 1 A
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IR-13-00015-NHT-062-A

Cast concrete for one side shutter of concrete protection up to 1.8 m high from 

Sta.A 0+484.00 to Sta.A 0+494.00 , from Sta.A 0+504 to Sta.A 0+514  and 

from Sta.A 0+524 to Sta.A 0+534 at LHS

05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-063-A
Cast concrete for one side shutter of concrete protection up to 1.2 m high  from 

Sta.A 0+564 to Sta.A 0+574.30 at LHS
05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-064-A
Final formwork for one side shutter for wall protection up to 60 cm high from 

Sta.A 0+546.5 to Sta.A 0+554 at LHS
05/17/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-065-A
Cast concrete for one side shutter for wall protection up to 60 cm high from 

Sta.A 0+546.5 to Sta.A 0+554 at LHS
05/17/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-066-A
Excavation and leveling under one side shutter for wall protection from Sta.A 

0+614 to Sta.A 0+684 at LHS
05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-067-A

Final form work for one side shutter of wall protection up to 1.2 m high from 

Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 2.4 m high from Sta.A 0+484 to 

Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 

Sta.A 0+534 at LHS and up to 0.6 m high from Sta.A 0+546.5 to Sta.A 0+554 

at LHS

05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-068-A

Cast concrete for one side shutter of wall protection up to 1.2 m high from 

Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 2.4 m high from Sta.A 0+484 to 

Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 , from Sta.A 0+524 to Sta.A 

0+534 at LHS and up to 0.6 m high from Sta.A 0+546.5 to Sta.A 0+554 at LHS

05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-069-A

Final formwork for one side shutter of wall protection up to 1.8 m high from 

Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 3 m high from Sta.A 0+484 to 

Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 

Sta.A 0+534 at LHS,up to 1.2 m high from Sta.A 0+546.5 to Sta.A 0+554 at 

LHS

05/18/14 05/19/14 05/20/14 1 A

IR-13-00015-NHT-070-A

Cast concrete for one side shutter of wall protection up to 1.8 m high from 

Sta.A 0+560 to Sta.A 0+574.30 at LHS, up to 3 m high from Sta.A 0+484 to 

Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 

Sta.A 0+534 at LHS,up to 1.2 m high from Sta.A 0+546.5 to Sta.A 0+554 at 

LHS

05/18/14 05/19/14 05/20/14 1 A

IR-13-00015-NHT-071-A
First layer of Bitumen  protective coat for internal face of retaining wall from 

Sta.A 0+125 to Sta.A 0+205 at RHS
05/18/14 05/19/14 05/20/14 1 A
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IR-13-00015-NHT-072-A

Start excavation work for Box Culvert and Retaining Wall (Box Culvert) at 

Sta.A 0+590.50, (Retaining Wall) from Sta.A0+570 to Sta.A 0+595 at RHS 

and from Sta.A 0+574.1 to Sta.A 0+614 at LHS

05/19/14 05/20/14 05/21/14 1 C

IR-13-00015-NHT-072-B

Start excavation work for Box Culvert and Retaining Wall (Box Culvert) at 

Sta.A 0+590.50, (Retaining Wall) from Sta.A0+570 to Sta.A 0+595 at RHS 

and from Sta.A 0+574.1 to Sta.A 0+614 at LHS

06/01/14 06/01/14 06/02/14 1 A

IR-13-00015-NHT-073-A

Final formwork for one side shutter for stone wall protection : up to 3.6 high 

from Sta.A 0+484 to Sta.A 0+494 at LHS and up to 1.8 m high from Sta.A 

0+546.5 to Sta.A 0+554 at LHS

05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-074-A

Cast concrete for one side shutter for stone wall protection : up to 3.6 m high 

from Sta.A 0+484 to Sta.A 0+494 at LHS and up to 1.8 m high from Sta.A 

0+546.5 to Sta.A 0+554 at LHS

05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-075-A

Final formwork for one side shutter for stone wall protection : up to 60 cm 

high from Sta.A 0+519 to Sta.A 0+524 at LHS,up to 4.00 m high from Sta.A 

0+484 to Sta.A 0+494 at LHS, up to 2.40 m high from Sta.A 0+544 to Sta.A 

0+554 and from Sta.A 0+564 to Sta.A 0+574 at LHS

05/20/14 05/21/14 05/21/14 0 A

IR-13-00015-NHT-076-A

Cast concrete for one side shutter for stone wall protection : up to 60 cm high 

from Sta.A 0+519 to Sta.A 0+524 at LHS,up to 4.00 m high from Sta.A 0+484 

to Sta.A 0+494 at LHS, up to 2.40 m high from Sta.A 0+544 to Sta.A 0+554 

and from Sta.A 0+564 to Sta.A 0+574 at LHS

05/20/14 05/21/14 05/21/14 0 A

IR-13-00015-NHT-077-A
Second layer of Bitumen coat protective for internal face of Retaining Wall 

from Sta.A 0+125 to Sta.A 0+205 at RHS
05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-078-A
Start Backfilling for internal face of Retaining Wall from Sta.A 0+125 to Sta.A 

0+205 at RHS
05/20/14 05/21/14 05/22/14 1 C

IR-13-00015-NHT-078-B
Start Backfilling for internal face of Retaining Wall from Sta.A 0+125 to Sta.A 

0+205 at RHS
05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-079-A
Reinforcement steel for one side shutter of stone wall protection  From Sta.A 

0+614 to Sta.A 0+674 at LHS
05/21/14 05/21/14 05/22/14 1 C

IR-13-00015-NHT-079-B
Reinforcement steel for one side shutter of stone wall protection  From Sta.A 

0+614 to Sta.A 0+674 at LHS
05/22/14 05/22/14 05/22/14 0 A

IR-13-00015-NHT-080-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 

LHS ,up to 1.2 m high from Sta.A 0+514 to Sta.A 0+524 at LHS

05/22/14 05/24/14 05/25/14 1 A
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IR-13-00015-NHT-081-A

Cast concrete for one side shutter of stone wall protection up to 60 cm from 

Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS 

&Up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS

05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-082-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS

05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-083-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS

05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-084-A Alignment of water pipe line from Sta.D 0+000 to Sta.D 0+512 05/24/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-085-A Alignment of water pipe line from Sta.A 3+850 to Sta.A 4+200 05/26/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-086-A
Start excavation for concrete support under water pipeline from Sta.D 0+000 

to Sta.D 0+512
05/24/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-087-A Start construct stone wall from Sta.A 0+560 to Sta.A 0+580 at RHS 05/24/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-088-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-089-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS 

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-090-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+494 to Sta.A 0+504 at LHS,up to 1.8 m high from Sta.A 0+514 

to Sta.A 0+524 at LHS,up to 1.2 m high from Sta.A 0+534 to Sta.0+544 and 

from Sta.A 0+554 to Sta.A 0+564 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-091-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+494 to Sta.A 0+504 at LHS,up to 1.8 m high from Sta.A 0+514 

to Sta.A 0+524 at LHS,up to 1.2 m high from Sta.A 0+534 to Sta.0+544 and 

from Sta.A 0+554 to Sta.A 0+564 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-092-A Start Trench excavation from Sta.A 3+850 to Sta.A 4+150 05/25/14 05/26/14 05/27/14 1 A

IR-13-00015-NHT-093-A
Excavation and leveling foundation of one side shutter for stone wall 

protection from Sta.A 0+700 to Sta.A 0+772.5 at LHS
05/25/14 05/25/14 05/26/14 1 C

IR-13-00015-NHT-093-B
Excavation and leveling foundation of one side shutter for stone wall 

protection from Sta.A 0+700 to Sta.A 0+772.5 at LHS
05/27/14 05/28/14 05/28/14 0 A

IR-13-00015-NHT-094-A
Cast blinding concrete under concrete support for water pipeline from Sta.D 

0+000 to Sta.D 0+512
05/25/14 05/26/14 05/26/14 0 A66
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IR-13-00015-NHT-095-A
First layer of backfilling for internal face of retaining wall from Sta.A 0+170 to 

Sta.A 0+205
05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-096-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 

LHS,up to2.4 m  high from Sta.A 0+514 to Sta.A 0+524 at LHS,up to 1.2 high 

from Sta.A 0+494 to Sta.A 0+504 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-097-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 

LHS,up to 2.4 m high from Sta.A 0+514 to Sta.A 0+524 at LHS,up to 1.2 high 

from Sta.A 0+494 to Sta.A 0+504 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-098-A

Final formwork for one side shutter of stone wall protection up to 1.8  m from 

Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS, up to 60 cm from Sta.A 0+674 to Sta.A 

0+684 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-099-A

Cast concrete for one side shutter of stone wall protection up to 1.8  m high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS, up to 60 cm high from Sta.A 0+674 to 

Sta.A 0+684 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-100-A
Reinforcement steel for stone wall protection from Sta.A 0+674 to Sta.A 

0+684 at LHS
05/26/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-101-A

Final formwork for one side shutter of stone wall protection up to 1.8 m from 

Sta.A 0+494 to Sta.A 0+504 at LHS,up to 2.4 m from Sta.A 0+534 to Sta.A 

0+544 and form Sta.A 0+554to Sta.A 0+564 at LHS, up to 3 m from Sta.A 

0+514 to Sta.A 0+524 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-102-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+494 to Sta.A 0+504 at LHS ,up to 2.4 m high from Sta.A 0+534 

to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS, up to 3 m high 

from Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-103-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high 

from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at 

LHS

up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-104-A

Cast concrete for one side shutter of stone wall protection up to 2.4 m high 

from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at 

LHS,up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS

05/27/14 05/27/14 05/28/14 1 A
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IR-13-00015-NHT-105-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high 

from Sta.A 0+494 to Sta.A 0+504 ,up to 3.0 m high form Sta.A 0+534 to Sta.A 

0+544 and form Sta.A 0+554 to Sta.A 0+564 at LHS,up to 3.60 m high from 

Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-106-A

Cast concrete for one side shutter of stone wall protection up to 2.4 m high 

from Sta.A 0+494 to Sta.A 0+504 ,up to 3.0 m high from Sta.A 0+534 to Sta.A 

0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS,up to 3.60 m high from 

Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-107-A
Final formwork for one side shutter of stone wall protection up to 1.8  m high 

from Sta.A 0+674 to Sta.A 0+684 at LHS 
05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-108-A
Cast concrete for one side shutter of stone wall protection up to 1.8  m high 

from Sta.A 0+674 to Sta.A 0+684 at LHS 
05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-109-A
Reinforcement steel for one side shutter of stone wall protection from Sta.A 

0+702 .5 to Sta.A 0+717 at  LHS 
05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-110-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to Sta.A 0+654 , from 

Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to Sta.A0+730 at LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-111-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to Sta.A 0+654 , from 

Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to Sta.A0+730 at LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-112-A

Final formwork for one side shutter of stone wall protection up to 3.0 m high 

from Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from Sta.A 0+554 to 

Sta.A 0+564 at LHS,up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at 

LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-113-A

Cast concrete for one side shutter of stone wall protection up to 3.0 m high 

from Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from Sta.A 0+554 to 

Sta.A 0+564 at LHS,up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at 

LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-114-A
Reinforcement steel for one side shutter of stone wall protection from Sta.A 

0+717 to Sta.A 0+772.5 at LHS
05/31/14 06/01/14 06/02/14 1 C

IR-13-00015-NHT-114-B
Reinforcement steel for one side shutter of stone wall protection from Sta.A 

0+717 to Sta.A 0+772.5 at LHS
06/03/14 06/03/14 06/04/14 1 A
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IR-13-00015-NHT-115-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to Sta.A 0+654 and 

from Sta.A 0+664 to Sta.A 0+674 at LHS

05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-116-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to Sta.A 0+654 and 

from Sta.A 0+664 to Sta.A 0+674 at LHS

05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-117-A
Final formwork for one side shutter of stone wall protection up to 4.8 m high 

from Sta.A 0+514 to Sta.A 0+524 at LHS
05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-118-A
Cast concrete for one side shutter of stone wall protection up to 4.8 m high 

from Sta.A 0+514 to Sta.A 0+524 at LHS
05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-119-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to Sta.A 0+654, from 

Sta.A 0+664 to Sta.A 0+674 at LHS,up to 60 cm from Sta.A  0+704 to Sta.A 

0+714 at LHS

06/01/14 06/02/14 06/02/14 0 A

IR-13-00015-NHT-120-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to Sta.A 0+654, from 

Sta.A 0+664 to Sta.A 0+674 at LHS,up to 60 cm from Sta.A  0+704 to Sta.A 

0+714 at LHS

06/01/14 06/02/14 06/02/14 0 A

IR-13-00015-NHT-121-A
Final formwork for one side shutter of stone wall protection up to 1.2 m from 

Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to Sta.A 0+734 at LHS
06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-122-A
Cast concrete for one side shutter of stone wall protection up to 1.2 m from 

Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to Sta.A 0+734 at LHS
06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-123-A
Final formwork for one side shutter of stone wall protection up to 1.8 m from 

Sta.A 0+714 to Sta.A 0+724 & from Sta.A 0+724 to Sta.A 0+734 at LHS
06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-124-A
Cast concrete for one side shutter of stone wall protection up to 1.8 m from 

Sta.A 0+714 to Sta.A 0+724 & from Sta.A 0+724 to Sta.A 0+734 at LHS
06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-125-A Start excavation for Box Culvert at Sta.A 950 06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-126-A Start Construct stone wall from Sta.A 1+220 to Sta.A 1+320 at RHS 06/03/14 06/04/14 06/04/14 0 A

IR-13-00015-NHT-127-A
Final formwork for one side shutter of stone wall protection up to 60 cm from 

Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To Sta.A 0+774 at LHS
06/03/14 06/03/14 06/04/14 1 A
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IR-13-00015-NHT-128-A
Cast concrete for one side shutter of stone wall protection up to 60 cm from 

Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To Sta.A 0+774 at LHS
06/03/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-129-A First layer of base course under foundation of Box Culvert at Sta.A 0+590 06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-130-A
Second layer of backfilling for internal face of retaining wall from Sta.A 

0+160 to Sta.A 0+205  
06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-131-A Final level for excavation of Box Culvert and retaining wall at Sta.A 0+590  06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-132-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+704 to Sta.A 0+714, up to 2.4 m high from Sta.A 0+714 to Sta.A 

0+734 at LHS,up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 & from 

Sta.A 0+764 to Sta.A 0+774 at LHS

06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-133-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+704 to Sta.A 0+714, up to 2.4 m high from Sta.A 0+714 to Sta.A 

0+734 at LHS,up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 & from 

Sta.A 0+764 to Sta.A 0+774 at LHS

06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-134-A
Start excavation and widening work for road from Sta.A 3+600 to Sta.A 

3+800 at RHS
06/04/14 06/05/14 06/05/14 0 A

IR-13-00015-NHT-135-A
Second layer of base course under foundation of Box Culvert and retaining 

wall At Sta.A 0+590 
06/04/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-136-A Welder qualification test T.O.16 06/04/14 06/07/14 06/08/14 1 A

IR-13-00015-NHT-137-A Workshop Welder qualification test T.O.16 06/04/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-138-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 2.4 m high from Sta.A 0+744 

to Sta.A 0+754 at LHS

06/05/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-139-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 2.4 m high from Sta.A 0+744 

to Sta.A 0+754 at LHS

06/05/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-140-A

Final formwork for one side shutter of stone wall protection Up to 3.6 m high 

from Sta.A 0+714 to Sta.A 0+734 at LHS,up to 1.8 m high from Sta.A 0+744 

to Sta.A 0+754 at LHS,up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at 

LHS

06/05/14 06/05/14 06/05/14 0 A

IR-13-00015-NHT-141-A

Cast concrete for one side shutter of stone wall protection Up to 3.6 m high 

from Sta.A 0+714 to Sta.A 0+734 at LHS,up to 1.8 m high from Sta.A 0+744 

to Sta.A 0+754 at LHS,up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at 

LHS

06/05/14 06/05/14 06/05/14 0 A
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IR-13-00015-NHT-142-A Start excavation of road from Sta.A 3+850 to Sta.A 4+000 06/05/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-143-A

Cast blinding concrete- under Box Culvert at Sta.A 0+590 , under retaining 

wall from Sta.A 0+574 to Sta.A 0+614 & from Sta.A 0+585 to Sta.A 0+595 at 

LHS

06/07/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-144-A
Excavation level under Box Culvert and adjacent Retaining Wall at Sta.A 

0+951.60
06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-145-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 4.2 m high from Sta.A 0+714 

to Sta.A 0+734 at LHS

06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-146-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 4.2 m high from Sta.A 0+714 

to Sta.A 0+734 at LHS

06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-147-A 12 inch pipe - METCO Storage Yard 06/08/14 06/09/14 06/12/14 3 C

IR-13-00015-NHT-148-A
Third layer for Backfilling of internal face of Retaining Wall from Sta.A 

0+160 to Sta.A 0+205 at RHS
06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-149-A

(536.80) LM of 10 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated, (44.00) piece of 12 inch 

shrinkable sheet with (CPS)- Nahaleen Storage Yard

06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-150-A

Final formwork for one side shutter of Stone Wall protection up to 3.0 m high 

from Sta.A 0+744 to Sta.A 0+754 at LHS,up to 1.8 m high from Sta.A 0+754 

to Sta.A 0+764 at LHS

06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-151-A

Cast concrete for one side shutter of Stone Wall protection up to 3.0 m high 

from Sta.A 0+744 to Sta.A 0+754 at LHS,up to 1.8 m high from Sta.A 0+754 

to Sta.A 0+764 at LHS

06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-152-A

Steel Reinforcement for foundation of Box Culvert and Retaining Wall Box 

Culvert at Sta.A 0+590,Retaining Wall from Sta.A 0+574 to Sta.A 0+614 at 

LHS

06/09/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-153-A

Cast concrete for foundation of Box Culvert and Retaining Wall Box Culvert 

at Sta.A 0+590, Retaining Wall from Sta.A 0+574 to Sta.A 0+614 at LHS, 

from Sta.A 0+585 to Sta.A 0+595 at RHS

06/09/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-154-A
Start excavation and leveling for Sub grade from Sta.A 3+850 to Sta.A 5+700 

at RHS
06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-155-A Start digging 2 inch of water Trench from Sta.A 2+260 to Sta.A 3+200 06/10/14 06/10/14 06/11/14 1 A
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IR-13-00015-NHT-156-A

First layer for Base Course under foundation of Box Culvert & Retaining Wall 

Box Culvert at Sta.A 0+951.60,Retaining Wall from Sta.A 0+930 to Sta.A 

0+970 at RHS

06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-157-A Start constructing of Stone Wall from Sta.A 1+020 to Sta.A 1+080 at RHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-158-A

Second layer of Base Course under foundation of Box Culvert & Retaining 

Wall Box Culvert at Sta.A 0+951.60, Retaining Wall from Sta.A 0+930 to 

Sta.A 0+970 at RHS

06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-159-A
Final formwork for one side shutter of Stone Wall protection up to 2.4 m high 

from Sta.A 0+754 to Sta.A 0+764 at LHS
06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-160-A
Cast concrete for one side shutter of Stone Wall protection up to 2.4 m high 

from Sta.A 0+754 to Sta.A 0+764 at LHS
06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-161-A

Cast blinding concrete under foundation of Box Culvert & Retaining Wall Box 

Culvert at Sta.A 0+951.60,Retaining Wall from Sta.A 0+930 to Sta. A0+970 at 

RHS

06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-162-A
Fourth layer of Backfilling for the internal face of Retaining Wall from Sta.A 

0+144 to Sta.A 0+205 at RHS
06/11/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-163-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+734 to Sta.A 0+744 and up to 1.2 m from Sta.A 0+714 to Sta.A 

0+717 at LHS

06/12/14 06/12/14 06/14/14 2 A

IR-13-00015-NHT-164-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+734 to Sta.A 0+744 and up to 1.2 m from Sta.A 0+714 to Sta.A 

0+717 at LHS

06/12/14 06/12/14 06/14/14 2 A

IR-13-00015-NHT-165-A Stone Wall from Sta.A 1+220 to Sta.A 1+320 at RHS 06/12/14 06/12/14 06/15/14 3 D

IR-13-00015-NHT-165-B Stone Wall from Sta.A 1+220 to Sta.A 1+320 at RHS 07/09/14 07/09/14 07/13/14 4 C

IR-13-00015-NHT-166-A Sub grade for widening road from Sta.A 3+920 to Sta.A 4+050 at RHS 06/12/14 06/12/14 06/14/14 2 A

IR-13-00015-NHT-167-A
First layer of Base  Course for widening from Sta.A 3+920 to Sta.A 4+050 at 

RHS
06/12/14 06/14/14 06/14/14 0 A

IR-13-00015-NHT-168-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+734 to Sta.A 0+744 and up to 1.8 m high  from 0+714 to Sta.A 

0+717 at LHS, up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from 

Sta.A 0+781 to Sta.A 0+790 at LHS   

06/12/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-169-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+734 to Sta.A 0+744 and up to 1.8 m high  from 0+714 to Sta.A 

0+717 at LHS, up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from 

Sta.A 0+781 to Sta.A 0+790 at LHS   

06/12/14 06/14/14 06/15/14 1 A
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IR-13-00015-NHT-170-A Reinforcement steel for wall of Box Culvert at Sta.A 0+591.6 06/12/14 06/14/14 06/16/14 2 A

IR-13-00015-NHT-171-A
Fifth layer of Backfill the internal face of Retaining Wall from Sta.A 0+144 to 

Sta.A 0+205 at RHS
06/12/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-172-A
Formwork of internal face for stem of retaining wall  from Sta.A 0+574 to 

Sta.A 0+614 at LHS 
05/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-173-A Final formwork for wall for Box Culvert  at Sta.A 0+591.60 05/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-174-A Cast concrete for wall of Box Culvert  At Sta.A 0+591.60 06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-175-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high  

from Sta.A 0+714 to Sta.A 0+717 at LHS ,up to 1.2 m high from Sta.A 0+774 

to Sta.A 0+781 at LHS

06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-176-A

Cast concrete for one side shutter of stone wall protection up to 2.4 m high  

from Sta.A 0+714 to Sta.A 0+717 at LHS ,up to 1.2 m high from Sta.A 0+774 

to Sta.A 0+781 at LHS

06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-177-A
Second layer of Base Course for widening road from Sta.A 3+930 to Sta.A 

4+050 at RHS
06/14/14 06/15/14 06/16/14 1 C

IR-13-00015-NHT-178-A  Start construct Stone Wall from Sta.A 0+980 to Sta.A 1+080 at LHS  06/14/14 06/15/14 06/17/14 2 C

IR-13-00015-NHT-178-B  Start construct Stone Wall from Sta.A 0+980 to Sta.A 1+080 at LHS  07/09/14 07/09/14 07/13/14 4 A

IR-13-00015-NHT-179-A Start excavation of Box Culvert at Sta.A 1+350 06/14/14 06/15/14 06/16/14 1 C

IR-13-00015-NHT-180-A
Reinforcement Steel for foundation Box Culvert at Sta.A 0+950 & Retaining 

Wall from Sta.A 0+930 to Sta.A 0+970 at RHS
06/15/14 06/14/14 06/17/14 3 A

IR-13-00015-NHT-181-A
Final formwork for foundation of Box Culvert and Retaining Wall Box Culvert 

at Sta.A 0+950 & Retaining Wall from Sta.A 0+930 to Sta.A 0+970 at RHS   
06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-182-A
Cast concrete for foundation of Box Culvert and Retaining Wall Box Culvert 

at Sta.A 0+950 & Retaining Wall from Sta.A 0+930 to Sta.A 0+970 at RHS  
06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-183-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+774 to Sta.A 0+781 at LHS,up to 1.2 m high from Sta.A 0+781 

to Sta.A 0+796 at LHS

06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-184-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+774 to Sta.A 0+781 at LHS,up to 1.2 m high from Sta.A 0+781 

to Sta.A 0+796 at LHS

06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-185-A
Sixth layer of Backfilling for the internal face of Retaining Wall from Sta.A 

0+144 to Sta.A 0+205 at RHS
06/15/14 06/16/14 06/17/14 1 A
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IR-13-00015-NHT-186-A

Final formwork for one side shutter stone wall protection : up to 2.4 m high 

from Sta.A 0+774 to Sta.A 0+781 at LHS and up to 1.8 m high from Sta.A 

0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS

06/16/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-187-A

Cast concrete for one side shutter stone wall protection : up to 2.4 m high from 

Sta.A 0+774 to Sta.A 0+781 at LHS and up to 1.8 m high from Sta.A 0+734 to 

Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS

06/16/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-188-A Start digging of trench from Sta.A 3+600 to Sta.A 3+850 06/16/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-189-A
Reinforcement steel for stem of retaining wall from Sta.A 0+574 to Sta.A 

0+614
06/17/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-190-A Start excavation of sub grade of road from Sta.A 3+100 to Sta.A 2+400 06/17/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-191-A Reinforcement steel for roof of Box Culvert at Sta.A 0+591.60 06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-192-A Cast concrete for roof of Box Culvert at Sta.A 0+591.60 06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-193-A

Final formwork for one side shutter of stone wall protection up to 2.40 m high 

from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to Sta.A0+796 at 

LHS,up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 

0+806 to Sta.A 0+816 at LHS

06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-194-A

Cast concrete for one side shutter of stone wall protection up to 2.40 m high 

from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to Sta.A0+796 at 

LHS,up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 

0+806 to Sta.A 0+816 at LHS

06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-195-A
First layer of Base Course for widening road from Sta.A 4+120 to Sta.A 4+250 

at RHS
06/19/14 06/19/14 06/19/14 0 A

IR-13-00015-NHT-196-A Sub grade of road from Sta.A 2+900 to Sta.A 3+100 06/19/14 06/21/14 06/22/14 1 C

IR-13-00015-NHT-196-B Sub grade of road from Sta.A 2+900 to Sta.A 3+100 07/09/14 07/09/14 07/09/14 0 A

IR-13-00015-NHT-197-A
Seventh layer for backfilling of internal face of retaining wall from Sta.A 

0+131 to Sta.A 0+205
06/19/14 06/21/14 06/22/14 1 A

IR-13-00015-NHT-198-A Reinforcement Steel for wall of Box Culvert at Sta.0+951-Segment A 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-199-A
Reinforcement Steel of Retaining Wall from Sta.A 0+930 to Sta.A 0+940 at 

RHS
06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-200-A Final formwork for Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-201-A Cast concrete for Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS 06/22/14 06/22/14 06/23/14 1 A74
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IR-13-00015-NHT-202-A

Final formwork for one side shutter of Stone Wall protection up to 3 m high 

from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at 

LHS

06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-203-A
Cast concrete for one side shutter of Stone Wall protection up to 3 m high from 

Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS
06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-204-A
Cast blinding concrete for Retaining Wall from Sta.A 0+930 to Sta.A 0+970 at 

LHS
06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-205-A Reinforment steel for Retaining Wall from Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-206-A Final from work for Retaining Wall from Sta.A 0+574 to Sta.A 0+600 at LHS 06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-207-A
Cast concrete work for Retaining Wall from Sta.A 0+574 to Sta.A 0+600 at 

LHS
06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-208-A Final formwork  for Retaining Wall From Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-209-A Cast concrete for Retaining Wall From Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-210-A
Final formwork for Stem of Retaining Wall from Sta.A 0+930 to Sta.A 0+940 

at RHS 
06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-211-A
Cast concrete for Stem of Retaining Wall from Sta.A 0+930 to Sta.A 0+940 at 

RHS 
06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-212-A Sub grade for widening road From Sta.A 4+380 to Sta.A 4+250 at RHS 06/23/14 06/23/14 6/24/2014 1 C

IR-13-00015-NHT-212-B Sub grade for widening road From Sta.A 4+380 to Sta.A 4+250 at RHS 07/09/14 07/09/14 7/9/2014 0 A

IR-13-00015-NHT-213-A
Final formwork for Stone Wall Protection up to 1.2 m from Sta.A 0+796 to 

Sta.A 0+806 at LHS
06/23/14 06/23/14 6/24/2014 1 A

IR-13-00015-NHT-214-A
Cast concrete for Stone Wall Protection up to 1.2 m high from Sta.A 0+796 to 

Sta.A 0+806 at LHS
06/23/14 06/23/14 6/24/2014 1 A

IR-13-00015-NHT-215-A Final form work for retaining wall  from Sta.A 0+585 to Sta.A 0+595 at RHS    
 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-216-A Cast concrete for retaining wall from Sta.A 0+585 to Sta.A 0+595 at RHS 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-217-A
Reinforcement Steel for Retaining Wall from Sta.A 0+585 to Sta.A 0+595 at 

RHS
06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-218-A
Reinforcement Steel for Stone Wall Protection from Sta.A 0+772.5 to Sta.A 

0+870 at LHS
06/23/14 06/24/14 6/25/2014 1 A
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IR-13-00015-NHT-219-A

Final formwork for Stone Wall Protection up to 1.8 m high from Sta.A 0+796 

to Sta.A 0+806 and up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS 06/23/04 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-220-A

Cast concrete for Stone Wall Protection up to 1.8 m high from Sta.A 0+796 to 

Sta.A 0+806 and up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-221-A
Eight layer for Backfilling of internal face of Retaining Wall From Sta.A 

0+131 to Sta.A 0+205 at RHS
06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-222-A
Ninth layer for Backfilling of internal face of Retaining Wall From Sta.A 

0+125 to Sta.A 0+164 at RHS
06/24/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-223-A Sub grade layer for road widening From Sta.A 3+740 to Sta.A 3+830 at RHS 06/24/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-224-A
Reinforcement steel for stem of retaining wall From Sta.A 0+940 to Sta.A 

0+950 and from Sta.A 0+950 to Sta.A 0+960 at RHS
06/25/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-225-A
Reinforcement steel and final from work  for roof slab Box Culvert at 

Sta.A0+950      
06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-226-A Cast concrete for roof slab of Box Culvert at Sta.A 0+950     06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-227-A
Cast blinding concrete under foundation of retaining wall  from Sta.A 0+575 

to Sta.A 0+585 at RHS     
06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-228-A
Reinforcement steel and final form work for foundation of retaining wall from 

Sta.A 0+930 to Sta.A 0+967 at LHS       
06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-229-A
Cast concrete for foundation of retaining wall from Sta.A 0+930 to Sta.A 

0+967 at LHS       
06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-230-A

Final formwork for stone wall protection up to 2.40 m high from Sta.A0+806 

to Sta.A0+826  , up to 60 cm high from Sta.A0+836 to Sta.A0+846 , from 

Sta.A0+856 to Sta.A0+868 at LHS

06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-231-A

Cast concrete for stone wall protection up to 2.40 m high from Sta.A 0+806 to 

Sta.A 0+826  , up to 60 cm high from Sta.A 0+836 to Sta.A 0+846 , from 

Sta.A 0+856 to Sta.A 0+868 at LHS

06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-232-A
Reinforcement steel for Stone Wall Protection from Sta.A 0+870 to Sta.A 

0+880
06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-233-A
Final formwork for Stem of Retaining Wall from Sta.A 0+940 to Sta.A 0+950 

and from Sta.A 0+950 to Sta.A 0+960 at RHS 
06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-234-A
Cast concrete for Stem of Retaining Wall from Sta.A 0+940 to Sta.A 0+950 

and from Sta.A 0+950 to Sta.A 0+960 at RHS 
06/30/14 06/30/14 7/2/2014 2 A76
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IR-13-00015-NHT-235-A
Final formwork for Stone Wall Protection up to 1.2 m high form Sta.A 0+836 

to Sta.A 0+846 and from Sta.A 0+856 to Sta.A 0+868 at LHS
06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-236-A
Cast concrete for Stone Wall Protection up to 1.2 m high form Sta.A 0+836 to 

Sta.A 0+846 and from Sta.A 0+856 to Sta.A 0+868 at LHS
06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-237-A

(1316.20) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated

(866.20) LM of 4 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated

(646.60) LM of 3 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated

 - (108) piece of 12 inch shrinkable sheet with (CPS), (061) piece of 4 inch 

shrinkable sheet with (CPS), (050) piece of 3 inch shrinkable sheet with (CPS)

07/02/14 07/02/14 7/3/2014 1 C

IR-13-00015-NHT-238-A Sub Grade of road from Sta.A 2+320 to Sta.A 3+100 07/03/14 07/03/14 7/6/2014 3 A

IR-13-00015-NHT-239-A Installation of pipe culvert at Sta.A 1+356 07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-240-A
First Base Course layer for road widening from Sta.A 3+740 to Sta.A 3+820 at 

RHS
07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-241-A
First layer of Bitumen coating of concrete surface exposed to earth: Box 

Culvert and adjacent Retaining Wall at LHS and RHS
07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-242-A
Repair cement lining for (11.25)◦ elbows 10" -5J1+WRI(J20,J19,J18)- 10"-

5J2+WRI(J17,J16,J15) -10"-5J3+WRI(J14,J13,J12)
07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-243-A
Reinforcement steel for Stem of Retaining Wall from Sta.A 0+575 to Sta.A 

0+585 at RHS
7/6/2014 7/6/2014 7/6/2014 0 A

IR-13-00015-NHT-244-A
Reinforcement steel for Stem of Retaining Wall from Sta.A 0+930 to Sta.A 

0+967 at RHS
7/6/2014 7/7/2014 7/7/2014 0 A

IR-13-00015-NHT-245-A

Final formwork for stone wall protection , up to 1.8 m high from Sta.A 0+836 

to Sta.A 0+846 , and from Sta.A 0+856 to Sta.A 0+866 , up to 60 cm high 

from Sta.A 0+878 to Sta.A 0+888 at LHS

7/6/2014 7/7/2014 7/8/2014 1 A

IR-13-00015-NHT-246-A

Cast concrete for stone wall protection , up to 1.8 m high from Sta.A 0+836 to 

Sta.A 0+846 , and from Sta.A 0+856 to Sta.A 0+866 , up to 60 cm high from 

Sta.A 0+878 to Sta.A 0+888 at LHS

7/6/2014 7/7/2014 7/8/2014 1 A

IR-13-00015-NHT-247-A
Second layer of bitumen coating for concrete surface exposed to earth box 

culvert at Sta.A 0+590 and adjacent retaining wall at LHS and RHS
7/7/2014 7/7/2014 7/7/2014 0 A
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IR-13-00015-NHT-248-A
Final formwork for stone wall protection up to 1.2 m high from Sta.A 0+878 to 

Sta.A 0+888 , up to 60 cm high from Sta.A 0+866 to Sta.A 0+876 at LHS
7/7/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-249-A
Cast concrete for stone wall protection up to 1.2 m high from Sta.A 0+878 to 

Sta.A 0+888 , up to 60 cm high from Sta.A 0+866 to Sta.A 0+876 at LHS
7/7/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-250-A
Final formwork for stem of retaining wall from Sta.A 0+575 to Sta.A 0+585 at 

RHS
7/7/2014 7/8/2014 7/9/2014 1 A

IR-13-00015-NHT-251-A
Cast concrete for stem of retaining wall from Sta.A 0+575 to Sta.A 0+585 at 

RHS
7/7/2014 7/8/2014 7/9/2014 1 A

IR-13-00015-NHT-252-A Sub grade for road widening from Sta.A 3+640 to Sta.A 3+740 at RHS 7/7/2014 7/8/2014 7/9/2014 1 A

IR-13-00015-NHT-253-A Stone wall from Sta.A 1+020 to Sta.A 1+080 at RHS 7/9/2014 7/9/2014 7/13/2014 4 C

IR-13-00015-NHT-254-A Stone wall from Sta.A 0+980 to Sta.A 1+080 at LHS 7/9/2014 7/9/2014 7/13/2014 4 C

IR-13-00015-NHT-255-A
Final formwork for stem of retaining wall from Sta.A 0+930 to Sta.A 0+967  at 

LHS  
7/9/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-256-A
Cast concrete for stem of retaining wall from Sta.A 0+930 to Sta.A 0+967  at 

LHS  
7/9/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-257-A First layer of base course for road from Sta.A 3+620 to Sta.A 3+740 7/10/2014 7/12/2014 7/13/2014 1 A

IR-13-00015-NHT-258-A
First layer of backfilling around box culvert and adjacent retaining wall at 

Sta.A 0+591
7/10/2014 7/12/2014 7/13/2014 1 A

IR-13-00015-NHT-259-A

Final formwork for stone wall protection up to 1.2 m high from Sta.A 0+826 to 

Sta.A 0+836 and from Sta.A 0+868 to Sta.A 0+878 at LHS,up to 60 cm high 

from Sta.A 0+846 to Sta.A 0+856 at LHS,up to 1.8 high from Sta.A 0+878 to 

Sta.A 0+888 at LHS

7/13/2014 7/13/2014 7/14/2014 1 A

IR-13-00015-NHT-260-A

Cast concrete for stone wall protection up to 1.2 m high from Sta.A 0+826 to 

Sta.A 0+836 and from Sta.A 0+868 to Sta.A 0+878 at LHS,up to 60 cm high 

from Sta.A 0+846 to Sta.A 0+856 at LHS,up to 1.8 high from Sta.A 0+878 to 

Sta.A 0+888 at LHS

7/13/2014 7/13/2014 7/14/2014 1 A

IR-13-00015-NHT-261-A
second layer of backfilling around box culvert at Sta.A 0+590 and adjacent 

retaining wall
7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-262-A

Final formwork for stone wall protection up to 2.4 m high from Sta.A 0+878 to 

Sta.A 0+888 at LHS,up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  

from Sta.A 0+826 to Sta.A 836 at LHS,up to 1.2 m high from Sta.A 0+846 to 

Sta.A 0+856 at LHS

7/13/2014 7/14/2014 7/15/2014 1 A
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IR-13-00015-NHT-263-A

Cast concrete for stone wall protection up to 2.4 m high from Sta.A 0+878 to 

Sta.A 0+888 at LHS,up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  

from Sta.A 0+826 to Sta.A 836 at LHS,up to 1.2 m high from Sta.A 0+846 to 

Sta.A 0+856 at LHS

7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-264-A Cast blinding concrete from Sta.A 0+880 to Sta.A 0+930 at LHS 7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-265-A Radiographic test for 12 inch pipe from Sta.A 0+240 to Sta.A 0+398 at RHS 7/14/2014 7/20/2014 7/20/2014 0 A

IR-13-00015-NHT-266-A
Final formwork for stone wall protection up to 2.4 m high from Sta.A 0+868 to 

Sta.A 0+878 at LHS,up to 3.0 m high from Sta.A 0+878 to Sta.A 0+888 at LHS
7/15/2014 7/15/2014 7/16/2014 1 A

IR-13-00015-NHT-267-A
Cast concrete for stone wall protection up to 2.4 m high from Sta.A 0+868 to 

Sta.A 0+878 at LHS,up to 3.0 m high from Sta.A 0+878 to Sta.A 0+888 at LHS
7/15/2014 7/15/2014 7/16/2014 1 A

IR-13-00015-NHT-268-A
Final formwork for stone wall protection up to 3.6 m high from Sta.A 0+878 to 

Sta.A 0+888 at LHS
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-269-A
Cast concrete for stone wall protection up to 3.6 m high from Sta.A 0+878 to 

Sta.A 0+888 at LHS
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-270-A
Excavation of foundation for stone wall protection from Sta.A 1+380 to Sta.A 

1+420 at LHS
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-271-A
First layer of bitumen protective coating for concrete surface exposed to earth 

box culvert at Sta.A 0+951 and adjacent retaining wall
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-272-A
Third layer of backfilling around box culvert at Sta.A 0+951 and adjacent 

retaining wall
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-273-A
Second layer of bitumen protective coating for concrete surface exposed to 

earth box culvert at Sta.A 0+951 and adjacent retaining wall
7/16/2014 7/17/2014 7/17/2014 0 A

IR-13-00015-NHT-274-A Sub grade of road from Sta.A 0+740 to Sta.A 0+840 7/16/2014 7/17/2014 7/20/2014 3 A

IR-13-00015-NHT-275-A
Reinforcement steel for foundation of retaining wall from Sta.A 0+888 to 

Sta.A 0+930
7/17/2014 7/17/2014 7/17/2014 0 A

IR-13-00015-NHT-276-A
Reinforcement steel for stone wall protection from Sta.A 1+380 to Sta.A 

1+420 at LHS
7/17/2014 7/17/2014 7/17/2014 0 A

IR-13-00015-NHT-277-A Subgrade of road from Sta.A 0+640 to Sta.A 0+740 7/17/2014 7/22/2014 7/23/2014 1 C

IR-13-00015-NHT-278-A
First layer of backfilling around box culvert at Sta.A 0+951 and adjacent 

retaining wall
7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-279-A
Fourth layer of backfilling around box culvert at Sta.A 0+590 and adjacent 

retaining wall
7/17/2014 7/19/2014 7/20/2014 1 A
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IR-13-00015-NHT-280-A
Final formwork for foundation of retaining wall From Sta.A 0+888 to Sta.A 

0+930 at LHS.
7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-281-A
Cast concrete for foundation of retaining wall From Sta.A 0+888 to Sta.A 

0+930 at LHS.
7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-282-A
Reinforcement steel of stem of retaining wall from Sta.A 0+888 to Sta.A 

0+909 and from Sta.A 0+919 to Sta.A 0+930 at LHS.
7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-283-A
Final formwork for stone wall protection up to 60 cm high from Sta.A 1+383 

to Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS.
7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-284-A
Cast concrete for stone wall protection up to 60 cm high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS.
7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-285-A
Second layer of backfilling around box culvert at Sta.A 0+951 and adjacent 

retaining wall.
7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-286-A
Third layer of backfilling around box culvert at Sta.A 0+950 and adjacent 

retaining wall.
7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-287-A
Fifth layer of backfilling around box culvert at Sta.A 0+591 and adjacent 

retaining wall.
7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-288-A Subgrade of road from Sta.A 0+120 to Sta.A 0+200 7/23/2014 8/3/2014 PE

IR-13-00015-NHT-289-A
 Final formwork for stone wall protection up to 1.2 m high from Sta.A 1+383 

to Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS.
7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-290-A
Cast concrete for stone wall protection up to 1.2 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS.
7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-291-A
Final formwork for stone wall protection up to 1.8 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS.
7/24/2014 7/24/2014 7/26/2014 2 A

IR-13-00015-NHT-292-A
Cast concrete for stone wall protection up to 1.8 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A1+420 to Sta.A 1+430 at LHS.
7/24/2014 7/24/2014 7/26/2014 2 A

IR-13-00015-NHT-293-A
Fabricate and weld elbows (SJ6, SJ7, SJ8, SJ9 and SJ10) fabrication area – 

Halhul.
7/24/2014 7/26/2014 7/27/2014 1 C

IR-13-00015-NHT-294-A
Fourth layer of backfilling around box culvert at Sta.A 0+951 and adjacent 

retaining wall.
7/24/2014 7/26/2014 7/27/2014 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

80



F │Submittals Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

81



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

SUB-13-00015-NHT-001-A Schedule for Pre Construction Submittals & Mobilization NHT P 11/10/13 12/10/13 11/20/13 10 E

SUB-13-00015-NHT-002-A Bank Guarantee NHT P 11/10/13 12/10/13 11/19/13 9 E

SUB-13-00015-NHT-003-A CMC field office location and layout-Primary Office Husan NHT P 11/13/13 12/13/13 11/21/13 8 C

SUB-13-00015-NHT-003-B CMC field office location and layout-Primary Office Husan NHT P 11/27/13 12/27/13 12/01/13 4 B

SUB-13-00015-NHT-004-A Field Office Furniture and Equipment Plan NHT P 11/13/13 12/13/13 11/24/13 11 B

SUB-13-00015-NHT-005-A Scheduling Qualification Submittal NHT P 11/17/13 12/17/13 11/20/13 3 A

SUB-13-00015-NHT-006-A 60-Day Plan of Operation NHT P 11/17/13 12/17/13 12/01/13 14 B

SUB-13-00015-NHT-007-A Project Overview Bar Chart and Master Plan NHT P 11/17/13 12/17/13 12/01/13 14 B

SUB-13-00015-NHT-008-A Submittal Schedule NHT P 11/17/13 12/17/13 12/02/13 15 C

SUB-13-00015-NHT-008-B Submittal Schedule NHT P 12/29/13 01/28/14 01/07/14 9 B

SUB-13-00015-NHT-009-A Safety Plan NHT P 11/19/13 12/19/13 12/01/13 12 C

SUB-13-00015-NHT-009-B Safety Plan NHT P 12/27/13 01/26/14 01/09/14 13 B

SUB-13-00015-NHT-010-A Testing Labs NHT P 11/20/13 12/20/13 11/24/13 4 B

SUB-13-00015-NHT-011-A Contractors all Risk, General Liability Insurance & Workers Compensation Insurance NHT P 11/24/13 12/24/13 11/25/13 1 E

SUB-13-00015-NHT-012-A Coordination with Local Authorities Plan and Lists of Permits and Licenses NHT P 11/26/13 12/26/13 12/01/13 5 C

SUB-13-00015-NHT-012-B Coordination with Local Authorities Plan and Lists of Permits and Licenses NHT P 12/02/13 01/01/14 12/03/13 1 B

SUB-13-00015-NHT-013-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-014-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-015-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item No.3.03 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-016-A Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item No.3.05 NHT M 11/28/13 12/28/13 12/09/13 11 C

SUB-13-00015-NHT-016-B Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item No.3.05 NHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00015-NHT-017-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-018-A 
High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. T/A Ennis-

item No. 5.03-a
NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-019-A 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-

AVROT Industries Ltd.-item No. 2.1
NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-019-B 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-

AVROT Industries Ltd.-item No. 2.1
NHT M 01/21/14 02/20/14 01/22/14 1 E

SUB-13-00015-NHT-020-A 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-

Borursan Mannesmann Co.-item No. 2.1
NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-020-B
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-

Borursan Mannesmann Co.-item No. 2.1
NHT M 01/20/14 02/19/14 01/22/14 2 E

SUB-13-00015-NHT-021-A 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 

pipes-Middle East Tube Company Ltd.-item No. 2.1
NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-021-B
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm and 100 mm  pipes-Middle East 

Tube Company Ltd.-item No. 2.1
NHT M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00015-NHT-022-A 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 

pipes-Future Iron Pipes (FIP)-item No. 2.1
NHT M 11/28/13 12/28/13 12/03/13 5 C

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               


TASK ORDER #15, NAHALEEN WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

82



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               


TASK ORDER #15, NAHALEEN WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00015-NHT-022-B 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 

pipes-Future Iron Pipes (FIP)-item No. 2.1
NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-023-A 
Contractors all Risk, General Liability Insurance Amendment (For Submittal No.:SUB-13-

00015-NHT-011-A )
NHT P 12/02/13 01/01/14 12/05/13 3 E

SUB-13-00015-NHT-024-A 
Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: SUB-13-

00015-NHT-004-A)
NHT P 12/02/13 01/01/14 12/03/13 1 A

SUB-13-00015-NHT-025-A Construction Time Schedule and S-curve NHT P 12/03/13 01/02/14 12/31/13 28 C

SUB-13-00015-NHT-025-B Original CPM Construction Schedule NHT P 01/21/14 02/20/14 02/03/14 13 C

SUB-13-00015-NHT-025-C Original CPM Construction Schedule NHT P 03/05/14 04/04/14 03/24/14 19 A

SUB-13-00015-NHT-026-A Temporary and Permanent Signs Submittal NHT P 12/03/13 01/02/14 12/09/13 6 B

SUB-13-00015-NHT-027-A Concrete Mix Design-Al Abed Mixing Plant-Item 4.07.a,b,c NHT M 12/08/13 01/07/14 12/22/13 14 B

SUB-13-00015-NHT-028-A Source Comprehensive test for base course material-Al Taweel crusher- item 2.02.a,b,c NHT M 12/08/13 01/07/14 12/22/13 14 B

SUB-13-00015-NHT-029-A Subcontracting Plan NHT P 12/22/13 01/21/14 12/30/13 8 E

SUB-13-00015-NHT-030-A Dilapidation Survey NHT P 12/22/13 01/21/14 01/07/14 16 B

SUB-13-00015-NHT-031-A Risk Management Program NHT P 12/22/13 01/21/14 01/05/14 14 B

SUB-13-00015-NHT-032-A Branding Plan NHT P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00015-NHT-033-A Quality Control Program (QCP) NHT P 12/25/13 01/24/14 01/14/14 20 B

SUB-13-00015-NHT-034-A

Gate Valve - Raphael Valves Industries- BOQ items 5.1.1, 5.1.2, 5.3.1, 5.3.2, 5.3.3, 5.3.4, 

5.5.1, 5.5.2, 5.5.3, 5.6.2, 5.6.3, 5.6.4, 5.7.1, 5.7.2, 5.7.3, 5.7.4, 5.9.1, 5.9.2, 5.9.3, 5.9.4, 

5.10.1, 5.10.2, 5.11.1

NHT M 12/25/13 01/24/14 01/06/14 12 C

SUB-13-00015-NHT-034-B

Gate Valves- Raphael Valves Industries- TMS-BOQ items 5.1.1, 5.1.2, 5.3.1, 5.3.2, 5.3.3, 

5.3.4, 5.5.1, 5.5.2, 5.5.3, 5.6.2, 5.6.3, 5.6.4, 5.7.1, 5.7.2, 5.7.3, 5.7.4, 5.9.1, 5.9.2, 5.9.3, 

5.10.1

NHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00015-NHT-035-A Butterfly Valve - Vanessa Company- BOQ items 5.2.1, 5.2.2, 5.2.3, 5.4.1, 5.4.2 NHT M 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00015-NHT-035-B
Butterfly Valve - Vanessa Company-PN 25 & 40- BOQ items 5.2.1, 5.2.2, 5.2.3, 5.4.1, 

5.4.2
NHT M 01/21/14 02/20/14 01/26/14 5 B

SUB-13-00015-NHT-036-A Key Personnel Plan NHT P 12/25/13 01/24/14 12/30/13 5 E

SUB-13-00015-NHT-037-A Curbstone Marking Paint - Tambour - BOQ item No. 4.12 NHT M 12/25/13 01/24/14 01/06/14 12 B

SUB-13-00015-NHT-038-A Dismantling Joint -UNIJOINT-PM16-25-40 NHT M 12/29/13 01/28/14 01/05/14 7 B

SUB-13-00015-NHT-039-A Combination Air Valves- Non slam PN 25 & 40. BOQ 5.3.1,5.3.2, 5.3.3,&5.3.4 NHT M 12/29/13 01/28/14 01/06/14 8 C

SUB-13-00015-NHT-039-B Combination Air Valves- Non slam PN 25 & 40. BOQ 5.3.1,5.3.2, 5.3.3,&5.3.4 NHT M 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00015-NHT-040-A Combination Air Release Valves PN 16&25. BOQ 5.7.2, 5.7.3, & 5.7.4 NHT M 12/29/13 01/28/14 01/06/14 8 C

SUB-13-00015-NHT-040-B Combination Air Release Valves PN 16&25. BOQ 5.7.2, 5.7.3, & 5.7.4 NHT M 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00015-NHT-041-A Combination Air Release Valves D-015_ PN 40. BOQ 5.7.1 NHT M 12/29/13 01/28/14 01/06/14 8 B

SUB-13-00015-NHT-042-A Environmental Mitigation Plan NHT P 12/29/13 01/28/14 01/07/14 9 B

SUB-13-00015-NHT-043-A Security System NHT P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00015-NHT-043-B Security System NHT P 01/21/14 02/20/14 01/21/14 0 B

SUB-13-00015-NHT-044-A Method Statement NHT P 12/29/13 01/28/14 01/06/14 8 C83
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SUB-13-00015-NHT-044-B Method Statement NHT P 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00015-NHT-045-A Guardrail ESP4-N2-PRINS DOKKUM-SHT-item 5.05.a NHT M 12/30/13 01/29/14 01/06/14 7 A

SUB-13-00015-NHT-046-A Storm Drainage RC pipes -PCP Co-item 4.02 NHT M 12/30/13 01/29/14 01/07/14 8 C

SUB-13-00015-NHT-046-B Storm Drainage RC pipes -PCP Co-item 4.02 NHT M 01/14/14 02/13/14 01/15/14 1 B

SUB-13-00015-NHT-047-A Tyco Ball Valves 50 mm NHT M 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00015-NHT-048-A Tyco Ball Valves 150 mm NHT M 12/30/13 01/29/14 01/09/14 10 C

SUB-13-00015-NHT-048-B Tyco Ball Valves 150 mm-item No. 5.2.1,5.2.2,5..2.3 NHT M 01/14/14 02/13/14 01/15/14 1 B

SUB-13-00015-NHT-049-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12 NHT M 12/30/13 01/29/14 01/06/14 7 A

SUB-13-00015-NHT-050-A Survey Plan- Segments A, B, C, D and E NHT P 01/05/14 02/04/14 01/08/14 3 C

SUB-13-00015-NHT-050-B Survey Plan- Segments A, B, C, D and E NHT P 01/20/14 02/19/14 01/21/14 1 B

SUB-13-00015-NHT-051-A Nahaleen Flanges_ ANSI ASME B 16.5 and DIN_ISO Flanges NHT M 01/05/14 02/04/14 01/09/14 4 C

SUB-13-00015-NHT-051-B Pipe Flanges- ISO/DIN Flanges NHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00015-NHT-052-A FIP Nahaleen_Fittings &heat shrinkable sheet NHT M 01/05/14 02/04/14 01/13/14 8 C

SUB-13-00015-NHT-052-B FIP Nahaleen_Fittings &heat shrinkable sheet NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-053-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 NHT M 01/05/14 02/04/14 01/06/14 1 B

SUB-13-00015-NHT-054-A Proposed Storage Area and Dumping Site NHT P 01/09/14 02/08/14 01/12/14 3 C

SUB-13-00015-NHT-054-B Proposed Storage Area and Dumping Site NHT P 01/20/14 02/19/14 01/21/14 1 B

SUB-13-00015-NHT-055-A Avrot Pipe Fittings_up to 12 inch NHT M 01/21/14 02/20/14 01/23/14 2 C

SUB-13-00015-NHT-055-B Avrot Pipe Fittings_up to 12 inch NHT M 02/05/14 03/07/14 02/10/14 5 B

SUB-13-00015-NHT-056-A Gate Valve 50 mm PN 16- TRL- Raphael Valves Industry-item No. 5.9.4,5.10.2,5.11.1 NHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00015-NHT-057-A
Shop Drawings: Plan & Profile and Cross Section from Sta.0+000 to Sta.1+400 -Segment 

A
NHT S 01/20/14 02/19/14 02/06/14 17 C

SUB-13-00015-NHT-057-B
Shop Drawings: Plan & Profile and Cross Section from Sta.0+000 to Sta.1+400 -Segment 

A
NHT S 02/10/14 03/12/14 02/22/14 12 B

SUB-13-00015-NHT-058-A Specific Safety Plan NHT P 01/21/14 02/20/14 01/29/14 8 C

SUB-13-00015-NHT-058-B Specific Safety Plan NHT P 02/05/14 03/07/14 02/06/14 1 B

SUB-13-00015-NHT-059-A Proposed Welders for welders qualification test - CVs NHT P 01/21/14 02/20/14 01/26/14 5 B

SUB-13-00015-NHT-060-A Welding Procedure for 3”-12” NHT P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00015-NHT-060-B Welding Procedure for 3”-12” NHT P 03/13/14 04/12/14 03/20/14 7 B

SUB-13-00015-NHT-061-A
Shop Drawings: Road Works :Retaining Wall  from Sta.0+129 to Sta.0+200 RHS-

Segment A
NHT S 01/23/14 02/22/14 02/06/14 14 B

SUB-13-00015-NHT-062-A Traffic Control Plan  NHT P 01/23/14 02/22/14 02/10/14 18 B

SUB-13-00015-NHT-063-A Third party testing lab -Arc-Eyes NHT P 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00015-NHT-064-A Strainer-Bermad_PN 40-item No. 5.6.4 NHT M 01/27/14 02/26/14 01/29/14 2 B

SUB-13-00015-NHT-065-A Strainer-Bermad_PN 16&25- item No. 5.6.2,3 and 5.7.2,3,4 NHT M 01/27/14 02/26/14 01/29/14 2 B

SUB-13-00015-NHT-066-A Public Relation Plan NHT P 01/27/14 02/26/14 02/03/14 7 E84
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SUB-13-00015-NHT-067-A Concrete Job Mix Design -Al Etihad concrete ready mix plant -BOQ item No. 4.07 NHT M 01/29/14 02/28/14 02/03/14 5 B

SUB-13-00015-NHT-068-A Shop Drawings: Formwork System  for Retaining Work NHT S 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00015-NHT-069-A Identification Tape for Water pipeline NHT M 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00015-NHT-070-A Flanged Coupling Adaptor- UniJoint-item No. 5.2.1,2,3 NHT M 02/02/14 03/04/14 02/04/14 2 D

SUB-13-00015-NHT-070-B Flanged Coupling Adaptor- UniJoint-item No. 5.2.1,2,3 NHT M 03/26/14 04/25/14 03/26/14 0 E

SUB-13-00015-NHT-071-A Pressure Relief Valve- Bermad- 73Q&83Q - item No. 5.6.2 ,5.6.3 and 5.6.4 NHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00015-NHT-072-A
Shop Drawings: Plan & Profile and Typical Section from Sta.0+000 to Sta.0+515 -

Segment D
NHT S 02/02/14 03/04/14 02/06/14 4 C

SUB-13-00015-NHT-072-B
Shop Drawings: Plan & Profile and Typical Section from Sta.0+000 to Sta.0+510 -

Segment D
NHT S 04/15/14 05/15/14 04/30/14 15 B

SUB-13-00015-NHT-073-A Second option for storm water and culvert  concrete pipe -Al-khateeb factory-item No. 4.02 NHT M 02/03/14 03/05/14 02/04/14 1 D

SUB-13-00015-NHT-073-B Second option for storm water and culvert  concrete pipe -Al-khateeb factory-item No. 4.02 NHT M 03/30/14 04/29/14 03/30/14 0 E

SUB-13-00015-NHT-074-A Elecometer 266  Holiday detector NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-075-A
Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal No.: SUB-

13-00015-NHT-004-A)
NHT P 02/06/14 03/08/14 02/06/14 0 B

SUB-13-00015-NHT-076-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) NHT M 02/09/14 03/11/14 02/11/14 2 B

SUB-13-00015-NHT-077-A Flow Control Valves PN 16&25- Bermad- item No. 5.7.2,3,4 NHT M 02/09/14 03/11/14 02/17/14 8 B

SUB-13-00015-NHT-078-A Mill Certificate and testing reports for 8 inch steel pipe NHT M 02/09/14 03/11/14 02/13/14 4 A

SUB-13-00015-NHT-079-A Pipes Marking - 8" Steel pipes NHT M 02/09/14 03/11/14 02/16/14 7 B

SUB-13-00015-NHT-080-A
Flow Control Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 

item No. 5.7.1
NHT M 02/09/14 03/11/14 02/20/14 11 B

SUB-13-00015-NHT-081-A
Pressure Reducing Valves- Bermad-PN 25- Specification Ref: 15217: 2.1&2.2 and 15200, 

BOQ items No. 5.6.2, 5.6.3 and 5.7.4
NHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00015-NHT-082-A
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 

BOQ item No. 5.6.4
NHT M 02/09/14 03/11/14 02/17/14 8 C

SUB-13-00015-NHT-082-B
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 

BOQ item No. 5.6.5
NHT M 03/13/14 04/12/14 03/24/14 11 B

SUB-13-00015-NHT-083-A Concrete mix design of B35 - Al-Abed concrete ready mix plant -Item 4.07.a,b,c NHT M 02/11/14 03/13/14 02/16/14 5 B

SUB-13-00015-NHT-084-A Lab testing report for bedding materials (Somsom) for Al-Taweel crusher NHT M 02/11/14 03/13/14 02/16/14 5 B

SUB-13-00015-NHT-085-A Concrete Repairing Materials NHT M 02/12/14 03/14/14 02/18/14 6 B

SUB-13-00015-NHT-086-A Lab test report for Single size material for Al-Taweel crusher NHT M 02/12/14 03/14/14 02/16/14 4 B

SUB-13-00015-NHT-087-A Repairing and application of interior steel pipes cement lining NHT M 02/12/14 03/14/14 02/18/14 6 C

SUB-13-00015-NHT-087-B Repairing and application of interior steel pipes cement lining NHT M 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00015-NHT-088-A Mill Certificate for 10 inch steel pipe NHT M 02/13/14 03/15/14 02/17/14 4 A

SUB-13-00015-NHT-089-A Method Statement of Asphalt Residues Recycle NHT P 02/13/14 03/15/14 02/16/14 3 A

SUB-13-00015-NHT-090-A Catch basin data sheet for PCP co.- BOQ item 4.06.a NHT M 02/16/14 03/18/14 02/25/14 9 B85
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SUB-13-00015-NHT-091-A Bitumen protective coating for underground concrete (Fosroc) NHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00015-NHT-092-A Form release agent NHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00015-NHT-093-A Shop Drawings: Retaining Wall from Sta.0+477 to Sta.0+615 LHS NHT S 02/16/14 03/18/14 02/27/14 11 C

SUB-13-00015-NHT-093-B Shop Drawings: Retaining Wall from Sta.0+477 to Sta.0+615 LHS NHT S 03/09/14 04/08/14 03/12/14 3 B

SUB-13-00015-NHT-094-A Alternative Traffic Control Plan for Segment A from Sta. 0+080 to Sta. 1+400 NHT P 02/16/14 03/18/14 02/22/14 6 B

SUB-13-00015-NHT-095-A Traffic Control Plan- Phase II- Water transmission pipeline and road widening NHT P 02/17/14 03/19/14 02/22/14 5 B

SUB-13-00015-NHT-096-A
Heat Shrinkable sleeve Tape for steel pipes-BOQ item No. 2.1.1, 2.1.2,2.1.3,2.1.4 and 

2.1.5 
NHT M 02/18/14 03/20/14 02/22/14 4 B

SUB-13-00015-NHT-097-A Manhole cover and frame (750mm clear opening) NHT M 02/18/14 03/20/14 02/24/14 6 B

SUB-13-00015-NHT-098-A Galvanized Malleable Iron Fittings up to 2”- Modgal NHT M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00015-NHT-099-A Branding Plan -Approved Flyers (Arabic & English ) NHT P 02/19/14 03/21/14 02/20/14 1 E

SUB-13-00015-NHT-100-A 3 inch Procedure Qualification Record (PQR) NHT P 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00015-NHT-101-A Flange Gaskets_Klinger NHT M 02/20/14 03/22/14 02/24/14 4 C

SUB-13-00015-NHT-101-B Flange Gaskets_Klinger NHT M 03/09/14 04/08/14 03/09/14 0 C

SUB-13-00015-NHT-101-C Flange Gasket for PN 16 and PN 25 flanges for Sizes up to 12" NHT M 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00015-NHT-102-A Water precast concrete manhole NHT M 02/20/14 03/22/14 02/27/14 7 C

SUB-13-00015-NHT-102-B Water precast concrete manhole NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-103-A Second Option Bitumen protective coating for underground concrete (Fosroc) NHT M 02/20/14 03/22/14 02/22/14 2 B

SUB-13-00015-NHT-104-A Manhole cover and frame NHT M 02/22/14 03/24/14 03/05/14 11 C

SUB-13-00015-NHT-104-B Manhole cover and frame NHT M 04/30/14 05/30/14 05/12/14 12 B

SUB-13-00015-NHT-105-A Warning tape sample NHT M 02/23/14 03/25/14 02/27/14 4 A

SUB-13-00015-NHT-106-A Tie Rod, Rebar caps, Chamfers accessories and spacers Samples NHT M 02/23/14 03/25/14 02/27/14 4 B

SUB-13-00015-NHT-107-A
Shop Drawings: Road Construction: Plan , Profile and Cross Section from Sta.3+850 to 

St.5+700 
NHT S 02/24/14 03/26/14 03/09/14 13 C

SUB-13-00015-NHT-107-B Shop Drawings: Road Construction: Plan and Typical  Section from Sta.3+850 to St.5+700 NHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00015-NHT-108-A Check Valve-ARI -BOQ item No. 5.4.1,5.4.2, 5.7.1, 5.7.2, 5.7.3, 5.7.4 NHT M 02/27/14 03/29/14 03/03/14 4 B

SUB-13-00015-NHT-109-A
Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+850 to Sta.5+700 -

Segment A
NHT S 03/03/14 04/02/14 03/11/14 8 C

SUB-13-00015-NHT-109-B
Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+850 to Sta.5+700 -

Segment A
NHT S 03/16/14 04/15/14 03/27/14 11 B

SUB-13-00015-NHT-110-A
Shop Drawing: Road : Plan, Profile and Cross Section from Sta.3+330 to Sta.3+850 -

Segment A
NHT S 03/03/14 04/02/14 03/09/14 6 C

SUB-13-00015-NHT-110-B
Shop Drawing: Road : Plan, Profile and Cross Section from Sta.3+330 to Sta.3+850 -

Segment A
NHT S 03/19/14 04/18/14 03/25/14 6 B

SUB-13-00015-NHT-111-A Radiographic Testing Safety Plan NHT P 03/04/14 04/03/14 03/16/14 12 C

SUB-13-00015-NHT-111-B Radiographic Testing Safety Plan NHT P 03/24/14 04/23/14 03/31/14 7 B

SUB-13-00015-NHT-112-A 6 inch and over Procedure Qualification Record (PQR) NHT P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00015-NHT-112-B
6 inch and Over -Procedure Qualification Record (PQR) and Welding Procedure 

Specification (WPS)
NHT P 03/12/14 04/11/14 03/20/14 8 B86
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SUB-13-00015-NHT-113-A 8-12 inch Procedure Qualification Record (PQR) NHT P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00015-NHT-113-B 8-12 inch Procedure Qualification Record (PQR) NHT P 03/12/14 04/11/14 03/12/14 0 E

SUB-13-00015-NHT-114-A Drainage manhole –PCP item 4.03.1 NHT M 03/09/14 04/08/14 03/12/14 3 B

SUB-13-00015-NHT-115-A Combination Air Release Valves PN 16 -Val-Matic NHT M 03/09/14 04/08/14 03/20/14 11 C

SUB-13-00015-NHT-115-B Combination Air Release Valves PN 16 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-116-A Combination Air Release Valves PN 25 -Val-Matic NHT M 03/09/14 04/08/14 03/20/14 11 C

SUB-13-00015-NHT-116-B Combination Air Release Valves PN 25 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-117-A Combination Air Release Valves PN 40 -Val-Matic NHT M 03/09/14 04/08/14 03/18/14 9 C

SUB-13-00015-NHT-117-B Combination Air Release Valves PN 40 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-118-A Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN50 NHT M 03/09/14 04/08/14 03/17/14 8 C

SUB-13-00015-NHT-118-B Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN50 NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-119-A Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN80 NHT M 03/09/14 04/08/14 03/18/14 9 C

SUB-13-00015-NHT-119-B Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN80 NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-120-A Surge Check Combination Air Release Valves -Val-Matic-PN 40 -DN100 NHT M 03/09/14 04/08/14 03/18/14 9 C

SUB-13-00015-NHT-120-B Surge Check Combination Air Release Valves -Val-Matic-PN 40 -DN100 NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-121-A Cost breakdown for lump sum items NHT P 3/9/2014 04/08/14 03/31/14 22 C

SUB-13-00015-NHT-122-A
Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 

FOSROC_Nitocote EP405
NHT M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00015-NHT-122-B
Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 

FOSROC_Nitocote EP405
NHT M 03/24/14 04/23/14 03/27/14 3 B

SUB-13-00015-NHT-123-A
Manufacturer "Bermad" sizing of Nahaleen Pressure Reducing Valve –As per CMC 

comments on Submittal No.: SUB-13-00015-NHT-081-A
NHT M 03/13/14 04/12/14 03/27/14 14 B

SUB-13-00015-NHT-124-A Radiographic Testing (RT) Method Statement NHT P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00015-NHT-126-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot NHT M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00015-NHT-126-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot NHT M 04/03/14 05/03/14 04/08/14 5 B

SUB-13-00015-NHT-127-A Stockpile area for excavated material NHT P 03/17/14 04/16/14 03/27/14 10 B

SUB-13-00015-NHT-128-A Galvanized steel pipes_Pecker NHT M 03/19/14 04/18/14 03/24/14 5 B

SUB-13-00015-NHT-129-A Concrete trial mix and modified mix design  for Al-Abed concrete ready mix plant NHT M 03/19/14 04/18/14 03/25/14 6 B

SUB-13-00015-NHT-130-A Concrete trial mix and modified mix design  for Al-Etihad concrete ready mix plant NHT M 03/19/14 04/18/14 03/25/14 6 B

SUB-13-00015-NHT-131-A Strainer- ARI- OF-20- PN 16-BOQ items No. 4.7.2 & 4.7.3 NHT M 03/22/14 04/21/14 03/24/14 2 B

SUB-13-00015-NHT-132-A
Traffic Control Plan - Phase 1B- (Road and water main construction) Segment A from St. 

0+000 to St. 1+450 (Amendment for SUB-13-00015-NHT-094-A)
NHT P 03/23/14 04/22/14 03/25/14 2 B

SUB-13-00015-NHT-133-A Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 03/24/14 04/23/14 03/27/14 3 C

SUB-13-00015-NHT-133-B Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 03/31/14 04/30/14 04/08/14 8 C

SUB-13-00015-NHT-133-C Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 04/30/14 05/30/14 05/05/14 5 B

SUB-13-00015-NHT-134-A
Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+350 to Sta.3+850 -

Segment A
NHT S 03/24/14 04/23/14 04/01/14 8 B

SUB-13-00015-NHT-135-A Shop Drawing: Retaining Wall from Sta.0+640 to Sta.0+770 LHS NHT S 03/26/14 04/25/14 04/14/14 19 E

SUB-13-00015-NHT-136-A Welders Performance Qualification Certificates NHT P 03/29/14 04/28/14 03/31/14 2 B87
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SUB-13-00015-NHT-137-A Concrete curing compound material NHT M 04/01/14 05/01/14 04/06/14 5 B

SUB-13-00015-NHT-138-A Shop Drawings: Plan ,Profile and Cross Section from Sta.0+000 to Sta.0+980 -Segment B NHT S 04/06/14 05/06/14 04/27/14 21 B

SUB-13-00015-NHT-138-B
Shop Drawings: Plan ,Profile and Cross Section from Sta.0+000 to Sta.0+980 -Segment B -

As per Site Memo No. : SM-13-00015-NHT-E-C-004
NHT S 05/11/14 06/10/14 05/26/14 15 B

SUB-13-00015-NHT-139-A Updated Construction Schedule and S-curve -March 2014 NHT SCH 04/07/14 05/07/14 04/21/14 14 B

SUB-13-00015-NHT-140-A Shop Drawings: Concrete Basement Wall NHT S 04/08/14 05/08/14 04/16/14 8 B

SUB-13-00015-NHT-141-A 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 NHT S 04/10/14 05/10/14 04/28/14 18 B

SUB-13-00015-NHT-142-A Shop Drawing: Retaining Wall from Sta.0+790 to Sta.0+835 LHS NHT S 04/13/14 05/13/14 04/22/14 9 E

SUB-13-00015-NHT-143-A
Shop Drawing: Boundary/Retaining Walls From Sta.B0+471 To B0+493.6 LHS

&From Sta.B0+506.35 To B0+522 LHS & From Sta.B0+523 To B0+529 RHS
NHT S 04/22/14 05/22/14 04/24/14 2 B

SUB-13-00015-NHT-144-A Shop Drawing: Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS NHT S 04/22/14 05/22/14 04/29/14 7 B

SUB-13-00015-NHT-145-A Electro-Magnetic water meter-Siemens-BOQ items No. 5.4.1,5.4.2 ,5.7.1,5.7.2 and 5.7.3 NHT M 04/22/14 05/22/14 05/07/14 15 C

SUB-13-00015-NHT-145-B Electro-Magnetic water meter-Siemens-BOQ items No. 5.4.1,5.4.2 ,5.7.1,5.7.2 and 5.7.3 NHT M 06/09/14 07/09/14 06/10/14 1 B

SUB-13-00015-NHT-146-A
Shop Drawings: Water : Plan ,Profile and Typical Section from Sta.0+100 to Sta.1+400 -

Segment A
NHT S 04/24/14 05/24/14 05/05/14 11 C

SUB-13-00015-NHT-146-B
Shop Drawings: Water : Plan ,Profile and Typical Section from Sta.0+100 to Sta.1+400 -

Segment A
NHT S 05/14/14 06/13/14 05/20/14 6 B

SUB-13-00015-NHT-147-A Shop Drawings: Stone Walls –Segment B NHT S 04/24/14 05/24/14 04/29/14 5 B

SUB-13-00015-NHT-148-A

Shop Drawings: One Side Shutter Wall from Sta.0+480 to Sta.0+574 LHS ,from 

Sta.0+614 to Sta.0+790 LHS and from Sta.0+827 to Sta.0+930 LHS ,and Gravity Wall 

from Sta.0+790 to Sta.0+827 LHS 

NHT S 04/27/14 05/27/14 05/04/14 7 B

SUB-13-00015-NHT-149-A Pipe Expansion Joint NHT M 04/27/14 05/27/14 05/19/14 22 B

SUB-13-00015-NHT-150-A
Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+930 to Sta.0+980 

RHS and Retaining Wall from Sta.0+930 to Sta.0+980 LHS 
NHT S 04/28/14 05/28/14 05/14/14 16 B

SUB-13-00015-NHT-150-B
Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+930 to Sta.0+980 

RHS and Retaining Wall from Sta.0+930 to Sta.0+980 LHS -For Engineering Record 
NHT S 06/09/14 07/09/14 06/24/14 15 B

SUB-13-00015-NHT-151-A
Shop Drawings: Box Culvert at Sta.0+590.5 ,Retaining Wall from Sta.0+570 to Sta.0+595 

RHS and Retaining Wall from Sta.0+574.1 to Sta.0+614.0 LHS 
NHT S 04/28/14 05/28/14 05/08/14 10 B

SUB-13-00015-NHT-151-B
Shop Drawings: Box Culvert at Sta.0+590.5 ,Retaining Wall from Sta.0+570 to Sta.0+595 

RHS and Retaining Wall from Sta.0+574.1 to Sta.0+614.0 LHS -For Engineering Record
NHT S 05/13/14 06/12/14 06/04/14 22 B

SUB-13-00015-NHT-152-A Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 04/29/14 05/29/14 05/05/14 6 D

SUB-13-00015-NHT-152-B Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 05/07/14 06/06/14 05/27/14 20 C

SUB-13-00015-NHT-152-C Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 07/16/14 08/15/14 07/20/14 4 E

SUB-13-00015-NHT-153-A Bolts, washers and nuts- Buried pipe flanges-Factor NHT M 04/29/14 05/29/14 05/05/14 6 C

SUB-13-00015-NHT-154-A Butterfly valve-PN 40-Henry Pratt- BOQ items No. 5.2.1,5.2.2, 5.4.1 and 5.4.2 NHT M 04/29/14 05/29/14 05/20/14 21 C

SUB-13-00015-NHT-154-B Butterfly valve-PN 40-Henry Pratt- BOQ items No. 5.2.1,5.2.2, 5.4.1 and 5.4.2 NHT M 07/16/14 08/15/14 07/20/14 4 E88
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SUB-13-00015-NHT-155-A Revised Construction Schedule & S-curve (April 30,2014) NHT SCH 04/29/14 05/29/14 04/30/14 1 D

SUB-13-00015-NHT-155-B Revised Construction Schedule & S-curve (May 11,2014) NHT SCH 05/12/14 06/11/14 06/04/14 23 D

SUB-13-00015-NHT-155-C Revised Construction Schedule & S-curve (June 10,2014) NHT SCH 06/14/14 07/14/14 06/24/14 10 C

SUB-13-00015-NHT-155-D
Revised Construction Schedule & S-Curve (Recovery Plan)

(June 10th. 2014)
NHT SCH 07/09/14 08/08/14 07/23/14 14 B

SUB-13-00015-NHT-156-A
Shop Drawings: Stone Walls from Sta.0+980 to Sta.1+078 RHS ,from Sta.1+083 to 

Sta.1+350 RHS and from Sta.0+980 to Sta.1+070 LHS -Segment A
NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-157-A
Shop Drawings: Stone Walls from Sta.0+520 to Sta.0+550 RHS and from Sta.0+610 to 

Sta.0+660 RHS -Segment A
NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-158-A Shop Drawings: Stone Walls from Sta.0+780 to Sta.0+890 RHS-Segment A NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-159-A
Shop Drawings: Plan ,Profile and Cross Section for Road from Sta.1+500 to Sta.2+250 -

Segment A
NHT S 05/07/14 06/06/14 05/19/14 12 B

SUB-13-00015-NHT-160-A Updated Construction Schedule and S-curve -April 2014 NHT SCH 05/07/14 06/06/14 05/14/14 7 B

SUB-13-00015-NHT-161-A
Traffic Control Plan- Phase II- Water transmission pipeline and road widening  -DCL Final 

Written Approval -(Amendment for SUB-13-00015-NHT-095-A)
NHT P 05/07/14 06/06/14 05/14/14 7 A

SUB-13-00015-NHT-162-A
Traffic Control Plan- Segment I Above Ground Water Pipe- Phase IA-DCL Final Written 

Approval - (Amendment for SUB-13-00015-NHT-062-A)
NHT P 05/07/14 06/06/14 05/14/14 7 A

SUB-13-00015-NHT-163-A
Shop Drawings: Plan ,Profile and Cross Section for Road from Sta.2+250 to Sta.3+330 -

Segment A
NHT S 05/08/14 06/07/14 05/21/14 13 B

SUB-13-00015-NHT-164-A Pressure Gauge- Ashcroft 1279 NHT M 05/11/14 06/10/14 05/19/14 8 C

SUB-13-00015-NHT-165-A
Shop Drawings: Water 2'' : Plan ,Profile and Typical Section from Sta.2+260 to Sta.3+300 -

Segment A
NHT S 05/12/14 06/11/14 05/20/14 8 B

SUB-13-00015-NHT-166-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Emar Center & 

Building Center Lab )- Amendment to Submittal No. : SUB-13-00015-NHT-010-A
NHT P 05/14/14 06/13/14 05/26/14 12 A

SUB-13-00015-NHT-167-A Traffic Control Plan from Sta.A2+270 to Sta.A3+320 -Segment A NHT P 05/18/14 06/17/14 05/19/14 1 B

SUB-13-00015-NHT-168-A Gaskets for PN 25 Flanges- Reinz AFM 34 NHT M 05/19/14 06/18/14 05/28/14 9 C

SUB-13-00015-NHT-169-A Mitered Bends Schedule and fabrication  for 12''  pipeline -Segment D NHT S 05/19/14 06/18/14 05/27/14 8 B

SUB-13-00015-NHT-170-A
Shop Drawings: Box Culvert at Sta.1+356 and Retaining Wall from Sta.1+260 to 

Sta.1+400 LHS 
NHT S 05/19/14 06/18/14 06/03/14 15 B

SUB-13-00015-NHT-170-B
Shop Drawings: Box Culvert at Sta.1+356 and Retaining Wall from Sta.1+260 to 

Sta.1+400 LHS -For Engineering Record
NHT S 06/09/14 07/09/14 06/23/14 14 B

SUB-13-00015-NHT-171-A
Paint as second coat to be sprayed over factory EPOXY coating to protect pipe against UV 

Rays -UNISPEED -by Nirlat Products -Segment D
NHT M 05/21/14 06/20/14 5/28/2014 7 C

SUB-13-00015-NHT-171-B
Paint as second coat to be sprayed over factory EPOXY coating to protect pipe against UV 

Rays -UNISPEED -by Nirlat Products -Segment D
NHT M 06/18/14 07/18/14 6/24/2014 6 C

SUB-13-00015-NHT-172-A Joint sealant material -Thioflex 600 NHT M 05/25/14 06/24/14 5/28/2014 3 B

SUB-13-00015-NHT-173-A Strainer-DVD NHT M 06/01/14 07/01/14 6/5/2014 4 C

SUB-13-00015-NHT-173-B Strainer-DVD NHT M 06/11/14 07/11/14 6/18/2014 7 B

SUB-13-00015-NHT-174-A Hubbed on Flanges for Welding -Alternative NHT M 06/04/14 07/04/14 6/5/2014 1 B89
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SUB-13-00015-NHT-175-A Shop Drawing: Concrete support details from Sta.0+000 to Sta.0+510- Segment D NHT S 06/04/14 07/04/14 6/9/2014 5 C

SUB-13-00015-NHT-176-A Shop Drawings: Double Pipe Culvert at Sta.5+472 -Segment A NHT S 06/04/14 07/04/14 6/23/2014 19 E

SUB-13-00015-NHT-177-A
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+000 to 

Sta.0+210 -Segment B 
NHT S 06/05/14 07/05/14 6/29/2014 24 C

SUB-13-00015-NHT-177-B
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+000 to 

Sta.0+210 -Segment B 
NHT S 07/22/14 08/21/14 PE

SUB-13-00015-NHT-178-A
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+953 Segment 

B  to Sta.5+480 Segment A 
NHT S 06/08/14 07/08/14 6/29/2014 21 C

SUB-13-00015-NHT-178-B
Shop Drawings: Storm Water: Plan, Profile & Typical Details from Sta.0+710 to 

Sta.0+950-Segment B
NHT S 07/13/14 08/12/14 PE

SUB-13-00015-NHT-179-A Updated Risk Management Program from sta.2+280 to Sta.3+320 -Segment A NHT P 06/09/14 07/09/14 7/3/2014 24 B

SUB-13-00015-NHT-180-A
Shop Drawings: Water 3'' : Plan , Profile and Typical Section from Sta.1+400 to Sta.2+260 

-Segment A
NHT S 06/14/14 07/14/14 7/3/2014 19 B

SUB-13-00015-NHT-181-A Updated Risk Management Program from Sta.3+320 to Sta.5+500 -Segment A NHT P 06/14/14 07/14/14 7/3/2014 19 D

SUB-13-00015-NHT-182-A Galvanized steel pipes_Toscelik NHT M 06/12/14 07/12/14 6/16/2014 4 B

SUB-13-00015-NHT-183-A Steel ASTM A 53-Gr B , 3"- ERW Welded Pipes- Toscelik /Tzinorot-BOQ item(5.8.3) NHT M 06/17/14 07/17/14 6/23/2014 6 B

SUB-13-00015-NHT-184-A
Pressure Reducing Valves_ Nahaleen chamber_ High_Pressure_Zone_ PN 40_Bermad NHT M 06/17/14 07/17/14 7/7/2014 20 B

SUB-13-00015-NHT-185-A Water Plan, Profile & Typical Details from Sta.0+000 to Sta.0+980-Segment B NHT S 06/28/14 07/28/14 7/22/2014 24 B

SUB-13-00015-NHT-186-A
Manufacturer "Bermad" sizing of Nahaleen Flow Control Valve –As per CMC comments 

on Submittal No.:( SUB-13-00015-NHT-077-A)&(SUB-13-00015-NHT-080-A)
NHT M 06/26/14 07/26/14 7/13/2014 17 B

SUB-13-00015-NHT-187-A Butterfly valve-PN 40-Value NHT M 06/30/14 07/30/14 7/23/2014 23 D

SUB-13-00015-NHT-188-A Structural & Mechanical Detail For Valve Chambers For Nahaleen Main Pipe Line NHT S 07/03/14 08/02/14 7/22/2014 19 C

SUB-13-00015-NHT-189-A Welder Performance Qualification Certificates & RT Test Report NHT P 07/07/14 08/06/14 7/13/2014 6 C

SUB-13-00015-NHT-189-B Welder Performance Qualification Certificates, RT Test Report and Negative Films NHT P 07/16/14 08/15/14 7/22/2014 6 A

SUB-13-00015-NHT-190-A
Shop Drawings: Shop Drawings: Structural & Mechanical Detail For Flow Monitoring 

Chamber @ STA.0+720
NHT S 07/20/14 08/19/14 PE

SUB-13-00015-NHT-191-A
Triple Pipe Culvert ST.1+356 & R.W ST.1+260 -1+380 LHS & One side Shuttering Wall 

ST.1+380-1+400 LHS-Ref to Verbal Instruction 
NHT S 07/16/14 08/15/14 7/24/2014 8 B

SUB-13-00015-NHT-192-A Husan Western Entrance Road Traffic Management Plan (Phases 03&05)-ICA approval NHT P 07/17/14 08/16/14 7/22/2014 5 B

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 90
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TEST-13-00015-NHT-001-A
Bearing capacity test report for soil under foundation of retaining wall RHS 

from St.A 0+125 to St.A 0+205- ST/14039
NHT 04/01/14 05/01/14 04/01/14 0 B

TEST-13-00015-NHT-002-A soil slope stability report from St.A 0+000 to St.A 1+440- GT 14/003 NHT 04/14/14 05/14/14 04/20/14 6 B

TEST-13-00015-NHT-003-A
Reinforcement steel test for retaining wall of(RHS) from Sta.A 0+125 to Sta.A 

0+205-BM/STL/14026
NHT 04/14/14 04/20/14 04/16/14 2 A

TEST-13-00015-NHT-004-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.A 0+168.5 to Sta.A 0+205 at RHS- TC-14/35/A
NHT 04/23/14 05/23/14 04/28/14 5 A

TEST-13-00015-NHT-005-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.E 1+100 to Sta.E 1+116 at LHS- TC-14/335R/A
NHT 04/23/14 05/23/14 04/28/14 5 A

TEST-13-00015-NHT-006-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.A 0+144 to Sta.A 0+155 at RHS-TC-14/347/A
NHT 04/27/14 05/27/14 04/28/14 1 A

TEST-13-00015-NHT-007-A
Test report for concrete cube compressive strength of stem  of retaining wall 

from Sta.E 1+100 to Sta.E 1+116 at RHS- TC-14/350/A
NHT 04/29/14 05/29/14 05/04/14 5 A

TEST-13-00015-NHT-008-A
Field density and degree of compaction for fourth layer of benching from Sta.A 

0+240 to Sta.A 0+360 at RHS- TFD/14-161
NHT 05/07/14 06/06/14 05/12/14 5 A

TEST-13-00015-NHT-009-A
Test for soil classification and modified proctor for first layer of benching from 

Sta.A 0+240 to Sta.A 0+360 at RHS-TB/14-145
NHT 05/01/14 05/31/14 05/04/14 3 A

TEST-13-00015-NHT-010-A
Test for field density of compaction fro first layer of benching at RHS from 

Sta.A 0+240 to Sta.A 0+360- TFD/14-148
NHT 05/01/14 05/31/14 05/04/14 3 A

TEST-13-00015-NHT-011-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.A 0+125 to Sta.A 0+131 at RHS-TC-14/380/A
NHT 05/05/14 06/04/14 05/06/14 1 D

TEST-13-00015-NHT-011-B

Test report for concrete compressive strength for seven days and (28 days) for 

foundation of retaining wall from Sta.A 0+125 to Sta.A 0+131 at RHS –TC-

14/380/A & TC-14/380/B

NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-012-A
Test report for field density and degree of compaction for second layer of 

benching from Sta.A 0+240 to Sta.A 0+370 at RHS-TFD/14-159
NHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00015-NHT-013-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.A 0+155 to Sta.A 0+168.5 at RHS-TC-14/337/A
NHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00015-NHT-014-A
Field density and degree of compaction for third layer of benching from Sta.A 

0+240 to Sta.A 0+370 at RHS-TFD/14-160
NHT 05/05/14 06/04/14 05/08/14 3 A

TEST-13-00015-NHT-015-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.A 0+131 to Sta.A 0+144 at RHS-TC-14/364/A
NHT 05/07/14 06/06/14 05/08/14 1 A

TEST-13-00015-NHT-016-A
Field density and degree of compaction for fourth layer of benching from Sta.A 

0+240 to Sta.A 0+360 at RHS-TFD/14-161
NHT 05/08/14 06/07/14 05/12/14 4 E

TEST-13-00015-NHT-017-A
Test report for concrete cube compressive strength for Stem of Retaining Wall 

from Sta.A 0+144 to Sta.A 0+157 at RHS-TC-14/401/A
NHT 05/11/14 06/10/14 05/20/14 9 A

TEST-13-00015-NHT-018-A

Test report for concrete cube compressive strength for Stem of Retaining Wall 

from Sta.A 0+125 to Sta.A 0+131 and from Sta.A 0+195 to Sta.A 0+205 at 

RHS-TC-14/412/A

NHT 05/14/14 06/13/14 05/19/14 5 A
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TEST-13-00015-NHT-019-A
Test report for concrete cube compressive strength(28 days) for foundation of 

Retaining Wall from Sta.E 1+100 to Sta.E 1+116-TC-14/335/B
NHT 05/18/14 06/17/14 05/27/14 9 A

TEST-13-00015-NHT-020-A

Test report for concrete cube compressive strength for Stem of Retaining Wall 

from Sta.A 0+131to Sta.A 0+144 and from Sta.A 0+157 to Sta.A 0+169 at 

RHS 

For stone wall protection up to 60 cm high from Sta.A 0+488 to Sta.A 0+496 , 

from Sta.A 0+506 to Sta.A 0+516 and from Sta.A 0+526 to Sta.A 0+536 at 

LHS

NHT 05/21/14 06/20/14 05/22/14 1 A

TEST-13-00015-NHT-021-A
Test report for field density and compaction degree for fifth layer of Benching 

from Sta.A 0+240 to Sta.A 0+360 at RHS-TFD/14-186
NHT 05/21/14 06/20/14 05/22/14 1 C

TEST-13-00015-NHT-021-B
Test report for field density and compaction degree for fifth layer of Benching 

from Sta.A 0+240 to Sta.A 0+360 at RHS-TFD/14-186
NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-022-A
Test report for modified Proctor for fifth layer of Benching form Sta.A 0+240 

to Sta.A 0+360 at RHS-TB/14-163
NHT 05/21/14 06/20/14 05/26/14 5 A

TEST-13-00015-NHT-023-A
Test report for concrete cube compressive strength (28 days) for stem of 

retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS-TC-14/35/B
NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-024-A

Test report for concrete compressive strength of one side shutter for stone wall 

protection up to 60 cm from Sta.A 0+547 to Sta.A 0+554

up to1.2 m from Sta.A 0+564 to Sta.A 0+574, & up to 1.80 m from Sta.A 

0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 

0+524 to Sta.A 0+534 at LHS

 -TC-14/461/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-025-A

Test report for concrete compressive strength of one side shutter for stone wall 

protection up to 1.2 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 

0+504 to Sta.A 0+514 and from Sta.A 0+524 to Sta.A 0+534 at LHS -TC-

14/452/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-026-A

Test report for concrete compressive strength of one side shutter for stone wall 

protection up to 1.2 m high from Sta.A 0+564 to Sta.A 0+574 ,  up to2.4 high 

from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 , from 

Sta.A 0+524 to Sta.A 0+534 & up to 0.6 m high from Sta. A 0+547 to Sta.A 

0+554 at LHS -TC-14/462/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-027-A

Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+125 to Sta.A 0+131 at RHS-TC-14/380/B 

NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-028-A

Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+131 to Sta.A 0+144 at RHS -TC-14/364/B

NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-029-A

Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+155 to Sta.A 0+168.5 at RHS-TC-14/337/B 

NHT 05/27/14 06/26/14 05/31/14 4 A
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TEST-13-00015-NHT-030-A

Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+168.5 to Sta.A 0+205 at RHS-TC-14/335R/B 

NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-031-A

Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+144 to Sta.A 0+155 at RHS -TC-14/347/B

NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-032-A

Test report for seven days of concrete cube compressive strength for stone wall 

protection :

- Up to 1.8 m high from Sta.A 0+836 to Sta.A 0+846 and Sta.A 0+856 to Sta.A 

0+866 at LHS.

- Up to 0.6 m high from Sta.A 0+876 to Sta.A 0+886 at LHS.

- For stem of retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS-TC-

14/715/A

NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-033-A

Test report for concrete cube compressive strength (7days) for one side shutter 

of stone wall protection up to 1.8 high from Sta.A 0+564 to Sta.A 0+574, up to 

3 m high form Sta.A 0+484 to Sta.A 0+494, from Sta.A 0+504 to Sta.A 0+514 

and from Sta.A 0+524 to Sta.A 0+534, up to 1.2 m from Sta.A 0+547 to Sta. A 

0+554  at LHS - TC-14/466/A

NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-034-A

Test report for field density and degree of compaction for first layer of 

Backfilling for internal face of retaining wall from Sta.A 0+170 to Sta.A 0+205 

at RHS-TFD/14-213

NHT 06/04/14 07/04/14 06/08/14 4 A

TEST-13-00015-NHT-035-A
Test report for modified proctor for Backfilling of internal face of retaining 

wall from Sta.A 0+170 to Sta.A 0+205 at RHS-TB/14-188
NHT 06/04/14 07/04/14 06/16/14 12 A

TEST-13-00015-NHT-036-A

Test report for concrete cube compressive strength for stone wall protection (7 

days)- up to 60 cm high from Sta.A 0+514 to Sta.A 0+524 , up to 4 m high 

from Sta.A 0+484 to Sta.A 0+494, up to 2.4 m high from Sta.A 0+544 to Sta.A 

0+554 and from Sta.A 0+564 to Sta.A 0+574 at LHS-TC-14/502/A

NHT 06/04/14 07/04/14 06/08/14 4 A

TEST-13-00015-NHT-037-A
Soil testing and Geotechnical analyses report for Box Culvert at Sta.A 0+590-

ST/14062
NHT 06/04/14 07/04/14 06/09/14 5 A

TEST-13-00015-NHT-038-A

Test report for concrete cube compressive strength (28 days) for Stem Of 

Retaining Wall from Sta.A 0+125 to Sta.A 0+131 and from Sta.A 0+195 to 

Sta.A 0+205 at RHS-TC-14/12/B

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-039-A
Test report for concrete compressive strength (28 days) for Stem Of Retaining  

Wall from Sta.A 0+144 to Sta.A 0+157 at RHS-TC-14/401/B
NHT 06/07/14 07/07/14 06/08/14 1 A
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TEST-13-00015-NHT-040-A

Test report for concrete cube compressive strength (7 days) :

- Up to 60 cm high from Sta.A 0+494 to Sta.A 0+504 at LHS

-Up to 1.2 m high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 

Sta.A 0+644, from Sta.A 0+654 to Sta.A 0+664 at LHS

- Up to 1.2 m high from Sta.A 0+534 to Sta.A 0+544, from Sta.A 0+554 to 

Sta.A 0+564 at LHS

-Up to1.8 high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/504/A

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-041-A

Test report for concrete compressive strength (7 days) :

-Up to 60 cm high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 

Sta.A 0+644, from Sta.A 0+654 to Sta.A 0+664 at LHS

-Up to 60 cm high from Sta.A 0+534to Sta.A 0+544, from Sta. A 0+554 to 

Sta.A 0+564 at LHS

-Up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/503/A

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-042-A
Test report for concrete core for Stem Of  Retaining Wall from Sta.A 0+168 to 

Sta.A 0+195-TCC/14-018
NHT 06/08/14 07/08/14 06/12/14 4 A

TEST-13-00015-NHT-043-A Test report for bedding materials (Somsom) at Sta.A 3+950 at RHS-TA/14/018 NHT 06/08/14 07/08/14 06/09/14 1 A

TEST-13-00015-NHT-044-A Test report for single size at Sta.A 3+950 at RHS-TA/14/017 NHT 06/08/14 07/08/14 06/09/14 1 A

TEST-13-00015-NHT-045-A

Test report for concrete compressive strength for one side shutter of stone wall 

protection up to 2.4 m high from Sta.A 0+494 to Sta.A 0+504 , up to 3.0 m 

high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 

at LHS, up to 3.6 m high from Sta.A 0+514 to Sta.A 0+524 at LHS, up to 1.8 

high from Sta.A 0+674 to Sta.A 0+684 at LHS -TC-14/556/A

NHT 06/10/14 07/10/14 06/11/14 1 A

TEST-13-00015-NHT-046-A
Test report for modified proctor of base course under foundation of box culvert 

and adjacent retaining walls at Sta.A0+590 -TB/14-193
NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-047-A
Test report for field density of first layer of  base course under foundation of 

box culvert and adjacent retaining walls at Sta.A0+590 -TFD/14-219
NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-048-A

Test report for field density of second layer of  base coarse under foundation of 

box culvert and adjacent retaining walls at sta.A0+590 -TFD/14-220

NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-049-A

Test report for field density of second layer of  backfilling at the internal face 

of retaining wall from Sta.A0+160 to Sta.A0+205 at RHS  -TFD/14-214

NHT 06/10/14 07/10/14 06/18/14 8 A
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TEST-13-00015-NHT-050-A

Test report for  concrete cube compressive strength (7 day) up to 1.8 m high 

from Sta.A 0+494 to Sta.A 0+504 at LHS ,up to 2.4 m high from Sta.A 0+534 

to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS, up to 3 m high 

from Sta.A 0+514 to Sta.A 0+524 at LHS, up to 2.4 m high from Sta.A 0+614 

to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at LHS, up to 1.2 m 

high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/A

NHT 06/10/14 07/10/14 06/11/14 1 A

TEST-13-00015-NHT-051-A

Test report for seven days of concrete cubic compressive strength for stone wall 

protection up to 1.8 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 

0+554 to Sta.A 0+564 , up 2.4 m high from Sta.A 0+514 to Sta.A 0+524 at 

LHS ,up to 1.2 m high from Sta.A 0+494 to Sta.A 0+504 , up to 1.8 m high 

from Sta.A 0+614 to Sta.A 0+624 & from Sta.A 0+654 to Sta.A 0+664 at LHS 

and up to 60 cm high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/510/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-052-A

Test report for seven days of concrete cube compressive strength for one side 

shutter of stone wall protection:

- up to 60 cm high from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to 

Sta.A 0+654 , from Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to 

Sta.A0+730 at LHS

-up to 3.0 m high from Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from 

Sta.A 0+554 to Sta.A 0+564 at LHS ,up to 4.20 m high from Sta.A 0+514 to 

Sta.A 0+524 at LHS-TC-14/557/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-053-A

Test report for seven days of concrete cube compressive strength for one side 

shutter of stone wall protection:

 - up to 1.2 m high from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to 

Sta.A 0+654 and from Sta.A 0+664 to Sta.A 0+674 at LHS

- up to 4.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/558/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-054-A

Test report for seven days of concrete cube compressive strength for one side 

shutter of stone wall protection:

- up to 1.8 m high from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to 

Sta.A 0+654, from Sta.A 0+664 to Sta.A 0+674 at LHS

-up to 60 cm from Sta.A  0+704 to Sta.A 0+714 at LHS-TC-14/559/A

NHT 06/12/14 07/12/14 06/14/14 2 A
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TEST-13-00015-NHT-055-A

Test report for field density and degree of compaction for third layer of 

Backfilling for the internal face of Retaining Wall from Sta.A 0+160 to Sta.A 

0+205 at RHS-TFD/14-225

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-056-A

Test report for(28 days) concrete compressive strength :

-For stem of retaining wall from Sta.A 0+157 to Sta.A 0+169, from Sta.A 

0+131 to Sta.A 0+144 at RHS

-For one side shutter of stone wall protection up to 60 cm high from Sta.A 

0+488 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and from Sta.A 

0+526 to Sta.A 0+536 at LHS-TC-14/441/B

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-057-A

Test report for(28 days) concrete compressive strength :

-For one side shutter of stone wall protection up to 1.2 m high from Sta.A 

0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514  and from Sta.A 

0+524 to Sta.A 0+534 at LHS-TC-14/452/B

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-058-A

Test report for seven days concrete compressive strength for blinding concrete 

under concrete support at segment D-TC-14/505/A NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-059-A

Test report for seven days concrete compressive strength for Stone Wall 

Protection:

-up to 1.8 m high from Sta.A 0+704 to Sta.A 0+714 at LHS

-up to 2.4 m high from Sta.A 0+717 to Sta.A 0+734 at LHS

-up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 764 to 

Sta.A 0+774 at LHS-TC-14/567/A

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-060-A
Test report for Bedding materials( Somsom) from Sta.A 4+200 to Sta.A 4+700 

at RHS-TA/14/019
NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-061-A
Test report for Single Size material from Sta.A 4+200 to Sta.A 4+700 at RHS-

TA/14/020
NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-062-A

Test report for field density and degree of compaction for first and second layer 

of Base Course under foundation of Box Culvert at Sta.A 0+951.60 at LHS-

TFD/14-224

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-063-A

Test report for field density and degree of compaction for the fourth layer of 

Backfilling of internal face of Retaining Wall from Sta.A 0+144 to Sta.A 

0+205 at RHS-TFD/14-228

NHT 06/14/14 07/14/14 06/16/14 2 A
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TEST-13-00015-NHT-064-A

Test report for (28 days)of  concrete cube compressive strength for one side 

shutter of concrete protection :

-up to 1.8 m high from Sta.A 0+484 to Sta.A 0+494, from Sta.A 0+504 to 

Sta.A 0+514  and from Sta.A 0+524 to Sta.A 0+534 at LHS

-up to 1.2 m high  from Sta.A 0+564 to Sta.A 0+574at LHS

-up to 60 cm high from Sta.A 0+546.5 to Sta.A 0+554 at LHS-TC-14/461/B

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-065-A

Test report for (28 days)of  concrete cube compressive strength for one side 

shutter of concrete protection :

-up to 1.2 m high from Sta.A 0+564 to Sta.A 0+574 at LHS

-up to 2.4 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to 

Sta.A 0+514 , from Sta.A 0+524 to Sta.A 0+534 at LHS

- up to 0.6 m high from Sta.A 0+547 to Sta.A 0+554 at LHS-TC-14/462/B

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-066-A

Test report for seven days of  concrete cube compressive strength for one side 

shutter of concrete protection :

-up to 1.2 m high from Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to 

Sta.A 0+734 at LHS

- up to 60 cm high from Sta.A 0+764 to Sta.A 0+774 at LHS-TC-14/560/A

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-067-A

Test report for seven days of  concrete cube compressive strength for one side 

shutter of concrete protection :

-Up to 3.6 m high from Sta.A 0+717 to Sta.A 0+734 at LHS

-Up to 1.8 m high from Sta.A 0+744 to Sta.A 0+754 at LHS

-Up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at LHS-TC-14/577/A

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-068-A

Test report field density and degree of compaction for fifth layer of Backfilling 

for internal face of Retaining Wall from Sta.A 0+144 to Sta.A 0+205 at RHS-

TFD/14-235

NHT 06/21/14 07/21/14 06/23/14 2 A

TEST-13-00015-NHT-069-A

Test report field density and degree of compaction for sixth layer of Backfilling 

for internal face of Retaining Wall from Sta.A 0+144 to Sta.A 0+205 at RHS-

TFD/14-241

NHT 06/21/14 07/21/14 06/23/14 2 A
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TEST-13-00015-NHT-070-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection : 

-up to 60 cm high from Sta.A 0+514 to Sta.A 0+524 at LHS

-up to 4.00 m high from Sta.A 0+484 to Sta.A 0+494 at LHS

-up to 2.40 m high from Sta.A 0+544 to Sta.A 0+554 and from Sta.A 0+564 to 

Sta.A 0+574 at LHS-TC-14/502/B

NHT 06/22/14 07/22/14 06/23/14 1 A

TEST-13-00015-NHT-071-A

Test report for seven days of concrete compressive strength for stone wall 

protection : 

-up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS

-up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/A

NHT 06/22/14 07/22/14 06/23/14 1 A

TEST-13-00015-NHT-072-A

Test report for field density and degree of compaction for first layer of the base 

course road from Sta.A 3+920 to Sta.A 4+050 at RHS at Sta.A 3+960 and 

Sta.A 4+020-TFD/14-234

NHT 06/24/14 07/24/14 07/02/14 8 A

TEST-13-00015-NHT-073-A

Test report for field density and degree of compaction for first layer of the base 

course road from Sta.A 4+120 to Sta.A 4+250 at RHS-TFD/14-243

NHT 06/24/14 07/24/14 06/26/14 2 A

TEST-13-00015-NHT-074-A
Test report for the Base Course material at Stock Pile (from Morra Crusher) -

TB/14/202
NHT 06/24/14 07/24/14 06/26/14 2 C

TEST-13-00015-NHT-075-A

Test report for (28 Days) of concrete cube compressive strength for stone wall 

protection :

-up to 60 cm from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 

0+564 at LHS &

-up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/503/B

NHT 06/24/14 07/24/14 06/26/14 2 A

TEST-13-00015-NHT-076-A
Test report for single size material of water pipe trench from Sta.A 2+700 to 

Sta.A 3+200 at RHS-TA/14/021
NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-077-A
Test report for Bedding material ( Somsom) of water trench from Sta.A 2+700 

to Sta.A 3+200  at RHS at Sta.A 2+800 -TA/14/022
NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-078-A
Test report for Bedding material ( Somsom) of water trench from Sta.A 4+200 

to Sta.A 4+700  at RHS at Sta.A 4+300 -TA/14/024
NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-079-A
Test report for single size and Bedding material (Somsom) for water trench 

from Sta.A 4+700 to Sta.A 5+200 at RHS at Sta.A 4+800-TA/14/023
NHT 06/25/14 07/25/14 07/02/14 7 A
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TEST-13-00015-NHT-080-A

Test report for (28 days) of concrete cube compressive strength of stone wall 

protection:

-up to 1.8 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 

Sta.A 0+564 at LHS , from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 

Sta.A 0+644 and from Sta.A 0+654 to Sta.A 0+664 at LHS

-up to2.4 m  high from Sta.A 0+514 to Sta.A 0+524 at LHS

-up to 1.2 high from Sta.A 0+494 to Sta.A 0+504 at LHS

, up to 60 cm from Sta.A 0+674 to Sta.A 0+684 at LHS

TC-14/510/B

NHT 06/25/14 07/25/14 07/02/14 7 A

TEST-13-00015-NHT-081-A
Test report for (28 days) of concrete cube compressive strength for blinding 

concrete under concrete support-segment D-TC-14/505/B
NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-082-A

Test report for (28 days) of concrete cube compressive strength of stone wall 

protection:

- up to 1.2 m high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 

Sta.A 0+644 ,from Sta.A 0+654 to Sta.A 0+664, from Sta.A 0+534 to 

Sta.0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS

-up to 60 cm high from Sta.A 0+494 to Sta.A 0+504 at LHS

-up to 1.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/504/B

NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-083-A

Test report for (seven days) of concrete cube compressive strength of stone 

wall protection:

-up to 60 cm high from Sta.A 0+754 to Sta.A 0+764 at LHS

-up to 2.4 m high from Sta.A 0+744 to Sta.A 0+754 at LHS-TC-14/585/A

NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-084-A
Test report for (seven days) of concrete cube compressive strength for concrete 

blinding Box Culvert at Sta.A 0+590 -TC-14/584/A
NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-085-A

Test report for (seven days) of concrete cube compressive strength of Stone 

Wall protection:

- up to 3.0 m high from Sta.A 0+744 to Sta.A 0+754 at LHS

-up to 1.8 m high from Sta.A 0+754 to Sta.A 0+764 at LHS TC/14/597/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-086-A

Test report for (seven days) of concrete cube compressive strength of:

-foundation of Retaining wall from Sta.A 0+574 to Sta.A 0+614 at LHS , from 

Sta.A 0+585 to Sta.A 0+595 at RHS

- foundation Box Culvert at Sta.A 0+590

-Stone Wall Protection up to 2.4 m high from Sta.A 0+754 to Sta.A 0+764 at 

LHS-TC-14/598/A

NHT 06/26/14 07/26/14 06/30/14 4 A
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TEST-13-00015-NHT-087-A

Test report for (seven days) of concrete cube compressive strength of stone 

wall protection :

-up to 60 cm high from Sta.A 0+734 to Sta.A 0+744 

-up to 1.2 m high from Sta.A 0+714 to Sta.A 0+717 at LHS-TC-14/626/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-088-A

Test report for (seven days) of concrete cube compressive strength:

- For box culvert  At Sta.A 0+591.60

-For stone wall protection up to 2.4 m high  from Sta.A 0+714 to Sta.A 0+717 

at LHS and up to 1.2 m high from Sta.A 0+774 to Sta.A 0+781 at LHS-TC-

14/628/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-089-A

Test report for (seven days) of concrete cube compressive strength of stone 

wall protection:

- up to 1.2 m high from Sta.A 0+734 to Sta.A 0+744 at LHS

 -up to 1.8 m high  from 0+714 to Sta.A 0+717 at LHS

- up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from Sta.A 0+781 to 

Sta.A 0+790 at LHS-TC-14/627/A   


NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-090-A

Test report for Field density and Degree of compaction for Sub Grade of 

widening road from Sta.A 3+920 to Sta.A 4+050 at Sta.A 4+010 at RHS-

TFD/14-255   

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-091-A
Test report of Modified proctor for Sub Grade materials for road widening  

from Sta.A 3+920 to Sta.A 4+050 at RHS-TB/14-212
NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-092-A

Test report of Modified proctor for Sub Grade materials for road widening  

from Sta.A 3+920 to Sta.A 4+050 at RHS-TB/14-213

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-093-A

Test report for Field density and degree of compaction for Sub Grade road 

widening from Sta.A 4+120 to Sta.A 4+250 at Sta.A 4+200 and Sta.A 4+160 

at RHS-TFD/14-256

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-094-A
Test report for soil material classification of road sub grade layer from Sta.A 

2+780 to Sta.A 3+100-TB/14-207
NHT 07/03/14 08/02/14 07/07/14 4 A

TEST-13-00015-NHT-095-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

- up to 2.4 m high from Sta.A 0+494 to Sta.A 0+504 

-up to 3.0 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 

Sta.A 0+564 at LHS

-up to 3.60 m high from Sta.A 0+514 to Sta.A 0+524 at LHS

- up to 1.8  m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/556/B

NHT 07/06/14 08/05/14 07/07/14 1 A
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TEST-13-00015-NHT-096-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

-up to 60 cm high from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to 

Sta.A 0+654 , from Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to 

Sta.A0+730 at LHS

-up to 3.0 m high from Sta.A 0+494 to Sta.A 0+504

-up to 3.6 m high  ,from Sta.A 0+554 to Sta.A 0+564 at LHS

-up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/557/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-097-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

- up to 1.2 m high from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to 

Sta.A 0+654 and from Sta.A 0+664 to Sta.A 0+674 at LHS

- up to 4.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHSTC-14/558/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-098-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

-  up to 1.8 m high from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to 

Sta.A 0+654, from Sta.A 0+664 to Sta.A 0+674 at LHS

-up to 60 cm from Sta.A  0+704 to Sta.A 0+714 at LHS-TC-14/559/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-099-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

-up to 1.2 m high from Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to 

Sta.A 0+734 at LHS

- up to 1.8 m high from Sta.A 0+714 to Sta.A 0+724 & from Sta.A 0+724 to 

Sta.A 0+734 at LHS

-up to 60 cm high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To 

Sta.A 0+774 at LHS-TC-14/560/B

NHT 07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-100-A

Test report for seven days of concrete cube compressive strength for foundation 

of Box Culvert and Retaining Wall Box Culvert at Sta.A 0+950 & Retaining 

Wall from Sta.A 0+930 to Sta.A 0+970 at RHS-TC-14/629/A

07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-101-A

Test report for seven days of concrete cube compressive strength for Stone 

Wall Protection  :

- up to 1.8 m high from Sta.A 0+774 to Sta.A 0+781 at LHS

-up to 1.2 m high from Sta.A 0+781 to Sta.A 0+796 at LHS-TC-14/630/A

NHT 07/06/14 08/05/14 07/08/14 2 A
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TEST-13-00015-NHT-102-A

Test report for seven days of concrete cube compressive strength for Stone 

Wall Protection  :

- up to 2.4 m high from Sta.A 0+774 to Sta.A 0+781 at LHS 

 -up to 1.8 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 

Sta.A 0+796 at LHS-TC-14/631/A

NHT 07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-103-A

Test report for seven days of concrete cube compressive strength for Stone 

Wall Protection  :

- up to 3 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 

Sta.A 0+796 at LHS

- for Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS-TC-14/670/A

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-104-A
Test report for seven days of concrete cube compressive strength for Roof of 

Box Culvert at Sta.A 0+591.60-TC-14/668/A
NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-105-A

Test report of field density and degree of compaction for sub grade material of 

road widening from Sta.A 4+250 to Sta.A 4+380 at Sta.A 4+350 and Sta.A 

4+300 at RHS-TFD/14-264

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-106-A
Test report for Gradation (Sieve analyses) of Base Course material that 

delivered from Morra Crusher-TB/14-216
NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-107-A
Test report for modified proctor of road widening from Sta.A 3+700 to Sta.A 

3+820 at RHS-TB/14-217
NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-108-A

Test report for field density and degree of compaction for road widening from 

Sta.A 3+740 to Sta.A 3+820 at Sta.A 3+800 at RHS-TFD/14-258

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-109-A

Test report for field density and degree of compaction for first layer base course 

from Sta.A 4+250 to Sta.A 4+380 at Sta.A 4+280 and Sta.A 4+380 at RHS-

TFD/14-273

NHT 07/07/14 08/06/14 07/16/14 9 C

TEST-13-00015-NHT-110-A
Test report for single size and bedding material from Sta.A 0+400 to Sta.A 

0+900 at Sta.A 0+780 at RHS-TA/14/027
NHT 07/07/14 08/06/14 07/14/14 7 A

TEST-13-00015-NHT-111-A
Test report of sieve analyses for single size and bedding material from Sta.A 

5+200 to Sta.A 5+700 at Sta.A 5+250 at RHS-TA/14/026
NHT 07/07/14 08/06/14 07/15/14 8 A

TEST-13-00015-NHT-112-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection :

- up to 3 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 

0+514 and from Sta.A 0+524 to Sta.A 0+534 at LHS

-up to 1.8 m high from Sta.A 0+564 to Sta.A 0+574 at LHS

-up to 1.2 m high from Sta.A 0+547 to Sta.A 0+554 at LHS-TC-14/466/B

NHT 07/08/14 08/07/14 07/16/14 8 A
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TEST-13-00015-NHT-113-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection :

- Up to 3.6 m high from Sta.A 0+714 to Sta.A 0+734 at LHS

-Up to 1.8 m high from Sta.A 0+744 to Sta.A 0+754 at LHS

-Up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at LHS-TTC-14/577/B

NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-114-A
Test report for (28 days) of concrete compressive strength for concrete blinding 

for box culvert at Sta.A 0+590-TC-14/484/B
NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-115-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection:

-up to 60 cm high from Sta.A 0+754 to Sta.A 0+764 at LHS

-up to 2.4 m high from Sta.A 0+744 to Sta.A 0+754 at LHS-TC-14/585/B

NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-116-A

Test report of field density and degree of compaction for seventh layer of 

backfilling for the internal face of retaining wall from Sta.A 0+144 to Sta.A 

0+205 at RHS at Sta.A 0+150 -TFD/14-245

NHT 07/08/14 08/07/14 07/15/14 7 A

TEST-13-00015-NHT-117-A

Test report for seven days of concrete compressive strength for stone wall 

protection:

-up to 1.8 m high from Sta.A 0+796 to Sta.A 0+806 

 -up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS-TC-14/687/A

NHT 07/08/14 08/07/14 07/16/14 8 A

TEST-13-00015-NHT-118-A

Test report for seven days of concrete compressive strength :

-For  roof slab of box culvert at Sta.A 0+950

-For  foundation of retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS       

 

-For stone wall protection up to 2.40 m high from Sta.A 0+806 to Sta.A 0+816 

& up to 60 cm high from Sta.A 0+835 to Sta.A 0+845 , from Sta.A 0+855 to 

Sta.A 0+866 at LHS-TC-14/688/A

NHT 07/08/14 08/07/14 07/16/14 8 A

TEST-13-00015-NHT-119-A

Test report for field density and degree of compaction for backfilling of 

internal face for retaining wall from Sta.A 0+131 to Sta.A 0+205  at RHS at 

Sta.A 0+175 and Sta.A 0+200-TFD/14-249

NHT 07/08/14 08/07/14 07/15/14 7 A

TEST-13-00015-NHT-120-A
Test report of modified proctor for backfilling material behind internal face of 

retaining wall from Sta.A 0+125 to Sta.A 0+205 at RHS-TB/14-210
NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-121-A

Test report for field density and degree of compaction for internal face of 

retaining wall from Sta.A 0+125 to Sta.A 0+205 at RHS at Sta.A 0+160-

TFD/14-250

NHT 07/08/14 08/07/14 07/14/14 6 A
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USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES

TEST-13-00015-NHT-122-A
Test report for modified proctor of sub grade material from Sta.A 2+320 to 

Sta.A 2+600 -TB/14-222
NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-123-A
Test report for modified proctor of sub grade material from Sta.A 2+600 to 

Sta.A 2+900-TB/14-223
NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-124-A
Test report for modified proctor of sub grade material from Sta.A 2+900 to 

Sta.A 3+100-TB/14-224
NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-125-A
Test report for field density and degree of compaction for sub grade material 

from Sta.A 2+320 to Sta.A 3+100-TFD/14-274
NHT 07/08/14 08/07/14 07/14/14 6 C

TEST-13-00015-NHT-126-A

Test report for (28 days) of concrete cube compressive strength for stone wall 

protection:

-up to 1.8 m high from Sta.A 0+494 to Sta.A 0+504 at LHS 

-up to 2.4 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+544 to 

Sta.A 0+564 at LHS

-up to 3 m high from Sta.A 0+514 to Sta.A 0+524 at LHS

-up to 2.4 m high from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to 

Sta.A 0+644 at LHS

-up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/B

NHT 07/10/14 08/09/14 07/22/14 12 A

TEST-13-00015-NHT-127-A

Test report for (28 days) of concrete cube compressive strength for stone wall 

protection:

-up to 1.8 m high from Sta.A 0+704 to Sta.A 0+714 at LHS

-up to 2.4 m high from Sta.A 0+714 to Sta.A 0+734 at LHS

-up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 to 

Sta.A 0+774 at LHS-TC-14/567/B

NHT 07/10/14 08/09/14 07/22/14 12 A

TEST-13-00015-NHT-128-A

Test report for seven days of concrete cube compressive strength :

-For retaining wall from Sta.A 0+574 to Sta.A 0+600 at LHS and from Sta.A 

0+960 to Sta.A 0+970 at RHS

-For stem of retaining wall from Sta.A 0+930 to Sta.A 0+940 at RHS

-For stone wall protection up to 1.2 m high from Sta.A 0+796 to Sta.A 0+806 

at LHS-TC-14/686/A

NHT 07/10/14 08/09/14 07/23/14 13 A

TEST-13-00015-NHT-129-A

Test report for seven days of concrete cube compressive strength for stone wall 

protection :

-up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 

Sta.A0+796 at LHS

-up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 

Sta.A 0+816 at LHS-TC-14/669/A

NHT 07/13/14 08/12/14 07/23/14 10 A
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TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES

TEST-13-00015-NHT-130-A

Test report for (28 days) of concrete cube compressive strength :

-For foundation of box culvert at Sta.A 0+590 

-For foundation of retaining wall from Sta.A 0+574 to Sta.A 0+614 at LHS

-For stone wall protection up to 2.4 m high from Sta.A 0+754 to Sta.A 0+764 

at LHS-TC-14/598/B

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-131-A

Test report for (28 days) of concrete cube compressive strength of stone wall 

protection:

- up to 1.2 m high from Sta.A 0+734 to Sta.A 0+744 at LHS -up to 1.8 m high  

from 0+714 to Sta.A 0+717 at LHS

- up to 60 cm high from Sta.A 0+781 to Sta.A 0+790 at LHS

-TC-14/627/B

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-132-A

Test report of field density and degree of compaction for subgrade material 

from Sta.A 3+620 to Sta.A 3+740 at RHS at Sta.A 3+700 and Sta.A 3+640-

TFD/14-290

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-133-A

Test report for seven days of concrete compressive strength:

- For roof slab of box culvert at Sta.A 0+950 

-For retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS

-For stone wall protection up to 2.40 m high from Sta.A 0+806 to Sta.A 0+816, 

up to 60 cm high from Sta.A 0+835 to Sta.A 0+845 and from Sta.A 0+855 to 

Sta.A 0+866 at LHS-TC-14/688/A

NHT 07/14/14 08/13/14 07/23/14 9 E

TEST-13-00015-NHT-134-A

Test report for (28days) of concrete compressive strength for stone wall 

protection : 

-up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS

-up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/B

NHT 7/14/2014 8/13/2014 07/23/14 9 A

TEST-13-00015-NHT-135-A

Test report for (28 days) of concrete cube compressive strength of Stone Wall 

protection:

- up to 3.0 m high from Sta.A 0+744 to Sta.A 0+754 at LHS

-up to 1.8 m high from Sta.A 0+754 to Sta.A 0+764 at LHS-TC-14/597/B

NHT 07/14/14 08/13/14 07/23/14 9 A
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TEST-13-00015-NHT-136-A

Test report for (28 days) of concrete cube compressive strength for stone wall 

protection:

-up to 1.8 m high from Sta.A 0+494 to Sta.A 0+504 at LHS 

-up to 2.4 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 

Sta.A 0+564 at LHS, up to 3 m high from Sta.A 0+514 to Sta.A 0+524 at LHS, 

from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at 

LHS

 -up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-137-A

Test report for (28 days) of concrete cube compressive strength:

- For box culvert  At Sta.A 0+591.60

-For stone wall protection up to 2.4 m high  from Sta.A 0+714 to Sta.A 0+717 

at LHS and up to 1.2 m high from Sta.A 0+774 to Sta.A 0+781 at LHS-TC-

14/628/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-138-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection : 

-up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS

-up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/B

NHT 07/16/14 08/15/14 07/23/14 7 E

TEST-13-00015-NHT-139-A

Test report for (28 days ) of concrete cube compressive strength for Stone Wall 

Protection  :

- up to 1.8 m high from Sta.A 0+774 to Sta.A 0+781 at LHS

-up to 1.2 m high from Sta.A 0+781 to Sta.A 0+796 at LHS-TC-14/630/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-140-A

Test report for ( 28 days ) of concrete cube compressive strength for foundation 

of Box Culvert and Retaining Wall Box Culvert at Sta.A 0+950 & Retaining 

Wall from Sta.A 0+930 to Sta.A 0+970 at RHS-TC-14/629/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-141-A

Test report for seven days of concrete cube compressive strength for stone wall 

protection :

-up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 

Sta.A0+796 at LHS

-up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 

Sta.A 0+816 at LHS-TC-14/669/A

NHT 07/16/14 08/15/14 07/23/14 7 E

TEST-13-00015-NHT-142-A
Test report for seven days of concrete cube compressive strength retaining wall 

from Sta.A 0+575 to Sta.A 0+585 at RHS-TC-14/713/A
NHT 07/16/14 08/15/14 07/23/14 7 A
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TEST-13-00015-NHT-143-A

Test report for( 28 days) of concrete cube compressive strength for Stone Wall 

Protection  :

- up to 2.4 m high from Sta.A 0+774 to Sta.A 0+781 at LHS 

 -up to 1.8 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 

Sta.A 0+796 at LHS-TC-14/631/B

NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-144-A

Test report for( 28 days) of concrete cube compressive strength for stone wall 

protection :

-up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 

Sta.A0+796 at LHS

-up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 

Sta.A 0+816 at LHS-TC-14/669/B

NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-145-A

Test report for (28 days) of concrete cube compressive strength of stone wall 

protection :

-up to 60 cm high from Sta.A 0+734 to Sta.A 0+744 

-up to 1.2 m high from Sta.A 0+714 to Sta.A 0+717 at LHS-TC-14/626/B

NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-146-A
Test report for( 28 days )of concrete cube compressive strength for Roof of Box 

Culvert at Sta.A 0+591.60-TC-14/668/B
NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-147-A
Test report of sieve analysis for single size and bedding materials from Sta.A 

0+080 to Sta.A 0+400 at Sta.A 0+150-TA/14/028. 
NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-148-A

Test report for field density and degree of compaction for subgrade of road 

from Sta.A 0+740 to Sta.A 0+840 at Sta.A 0+760 at RHS and at Sta.A 0+820 

at C.L-TFD/14-312.

NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-149-A
Test report of modified proctor for subgrade of road from Sta.A 0+740 to Sta.A 

0+840-TB/14-238
NHT 07/22/14 08/21/14 PE

TEST-13-00015-NHT-150-A
Test report for radiographic examination interpretation report No. 8138776/14( 

Negative Films).
NHT 07/13/14 08/12/14 PE

TEST-13-00015-NHT-151-A

Test report for seven days of concrete cube compressive strength for :

-Stem of retaining wall from Sta.A 0+940 to Sta.A 0+950 and from Sta.A 

0+950 to Sta.A 0+960 at RHS.

- Stone wall protection up to 1.2 m high form Sta.A 0+836 to Sta.A 0+846 and 

from Sta.A 0+856 to Sta.A 0+868 at LHS.TC-14/712/A

NHT 07/23/14 08/22/14 PE

TEST-13-00015-NHT-152-A

Test report of modified proctor compaction for backfilling around box culvert 

at Sta.A 0+590, from Sta.A 0+574 to Sta.A 0+614 and Sta.A 0+600 – TB/14-

234

NHT 07/23/14 08/22/14 PE
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TEST-13-00015-NHT-153-A

Test report of field density and degree of compaction for first layer of 

backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 

Sta.A 0+614 at Sta.A 0+600- TFD/14-305.

NHT 07/23/14 08/22/14 PE

TEST-13-00015-NHT-154-A

Test report of field density and degree of compaction for second layer of 

backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 

Sta.A 0+614 at Sta.A 0+600-TFD/14-309.

NHT 07/23/14 08/22/14 PE

TEST-13-00015-NHT-155-A

Test report of field density and degree of compaction for third layer of 

backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 

Sta.A 0+614 at Sta.A 0+600-TFD/14-313.

NHT 07/23/14 08/22/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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RFI-13-00015-NHT-001 
Control valves in Nahaleen Main Pipe line Project, discrepancies between the 

bills/ drawings and technical specifications. Task order # 15
NHT 12/04/13 01/03/14 12/22/13 18 Nimr Rjoub  

RFI-13-00015-NHT-002 Design Hydraulic Characteristics for pressure reducing valves NHT 12/19/13 01/18/14 01/05/14 17 Nimr Rjoub 

RFI-13-00015-NHT-003
Road alignment / proposed center line and curved data for Nahaleen Main Pipe 

line Project, TO # 15 NHT 12/23/13 01/22/14 01/12/14 20 Nimr Rjoub 

RFI-13-00015-NHT-004
Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line 

Project, TO # 15
NHT 01/21/14 02/20/14 02/03/14 13 Nimr Rjoub 

RFI-13-00015-NHT-005

Expansion joints pipeline and alignment as requested on submittal SUB-13-

00015-NHT-072-A for the 12” pipeline  and location - at Segment D Nahaleen 

Main Pipeline Project, (TO #15)

NHT 02/16/14 03/18/14 02/20/14 4 Nimr Rjoub 

RFI-13-00015-NHT-006 Using steel mini guard around trenches instead of concrete barrier NHT 02/20/14 03/22/14 02/26/14 6 Nimr Rjoub 

RFI-13-00015-NHT-007
Construction risk for the existing stone walls due to widening road from 

Sta.3+320 to Sta.5+800 -Nahaleen Main Pipeline Project 
NHT 02/20/14 03/22/14 03/05/14 13 Nimr Rjoub 

RFI-13-00015-NHT-008
Your response to RFI # 005 for Expansion joints12” pipeline at Segment D 

Nahaleen Main Pipeline Project, (TO #15)
NHT 03/03/14 04/02/14 03/05/14 2 Nimr Rjoub 

RFI-13-00015-NHT-009
Replacement of box culverts at sta. 0+590, 0+951 and 1+356

at Nahaleen Main Pipe line Project, TO # 15
NHT 03/30/14 04/29/14 04/21/14 22 Nimr Rjoub 

RFI-13-00015-NHT-010
Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line 

Project, TO # 15
NHT 04/10/14 05/10/14 04/20/14 10 Nimr Rjoub 

RFI-13-00015-NHT-011
Box culvert and retaining walls at sta.   1+356  TO 15 Nahaleen .main 

waterline
NHT 05/19/14 06/18/14 05/21/14 2 Nimr Rjoub 

RFI-13-00015-NHT-012
Using geo textile sheet under base course and above single size material in 

water lines trenches
NHT 06/24/14 07/24/14 07/13/14 19 Nimr Rjoub 

RFI-13-00015-NHT-013
Revise 12” main pipeline from sta. 0+100 to 0+452- at Nahaleen Main

 Pipe line Project, TO # 15
NHT 07/09/14 08/08/14 07/14/14 5 Nimr Rjoub 

RFI-13-00015-NHT-014
Change Storm system from 0+720 to 0+980 segment B for Nahaleen Main

 Pipe line Project, TO # 15
NHT 07/10/14 08/09/14

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #15, Nahaleen Main Pipeline 

RFIs log - NHT 

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               


Approved By
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Nahaleen Main Pipeline Project

Month Year Management Engineers Skilled Labor
Unskilled 

Labor
Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 12 0 26 0 0 38 2 0 0

December 2013 23 11 17 18 0 69 3 144 18

January 2014 41 55 28 59 0 183 8 296 37

February 2014 71 69 34 98 0 272 11 400 50

March 2014 81 101 119 219 0 531 22 384 48

April 2014 79 103 412 437 0 1042 44 417 52

May 2014 78 84 453 487 0 1142 48 416 52

June 2014 114 104 1181 923 0 2344 98 440 55

July 2014 77 70 545 469 0 1160 49 307 38

August 2014 0 0

September 2014 0 0

Total of FY 2014 6780 285 2804 351

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Total 

Female 

Hours

Total 

Female Job-

days

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00015

Nahaleen Main Pipeline Project (NHT)

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: July 31, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

112



CONTRACTOR: APCO/ArCon PERIOD FROM:July  01, 2014

PERIOD TO:July  30, 2014

DATE 

Nahaleen Main Pipeline Project

SubT
ot

al

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00015

Nahaleen Main Pipeline Project

Management Engineers Skilled labor Unskilled labor Other 

July 1, 2014 0 0 0 6 6

July 2, 2014 4 4 19 16 42

July 3, 2014 4 4 23 16 46

July 4, 2014 0 0 0 6 6

July 5, 2014 4 4 36 27 70

July 6, 2014 3 4 33 27 67

July 7, 2014 4 4 34 27 69

July 8, 2014 4 4 33 27 68

July 9, 2014 4 4 25 22 54

July 10, 2014 4 4 29 22 58

July 11, 2014 0 0 0 6 6

July 12, 2014 4 4 24 17 47

July 13, 2014 4 3 30 20 56

July 14, 2014 4 4 31 2 40

July 15, 2014 4 4 31 20 58

July 16, 2014 4 4 30 20 57

July 17, 2014 4 4 32 20 59

July 18, 2014 0 0 0 6 6

July 19, 2014 4 4 18 16 41

July 20, 2014 4 4 24 22 53

July 21, 2014 1 1 10 14 26

July 22, 2014 4 3 20 20 46

July 23, 2014 4 3 21 22 49

July 24, 2014 4 3 25 19 50

July 25, 2014 0 0 0 6 6

July 26, 2014 4 3 9 10 25

July 27, 2014 4 2 0 5 11

July 28, 2014 0 0 0 6 6

July 29, 2014 0 0 0 6 6

July 30, 2014 0 0 0 6 6

July 31, 2014 3 2 9 8 22

Sub Total of July 77 70 545 469 0 1160

Total Job Days

July, 2014
1160

No of Full Time Equivalent (FTE) Jobs 

49

DATE 

Nahaleen Main Pipeline Project

SubT
ot

al
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Daily Work Force /July 2014

Project Nahaleen Main Pipeline Project

Contract AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 6 APCO/ArCon 7 7 7 7 7 7 7 7 4 4 32 20

Subcontractor 24 24 Subcontractor 14 35 7 70 14 129 98 24 12 14

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 19 16 APCO/ArCon 0 0 0 6

Subcontractor 14 21 7 28 8 91 63 24 12 14 Subcontractor 24 24

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 23 16 APCO/ArCon 7 7 7 7 7 7 7 7 4 4 18 16

Subcontractor 14 21 7 28 10 117 63 24 12 14 Subcontractor 14 21 7 35 80 63 24 12 14

APCO/ArCon  0 0 0 6 APCO/ArCon 7 7 7 7 7 7 7 7 4 4 24 22

Subcontractor 24 24 Subcontractor 14 28 7 84 70.0 112 24 12 14

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 36 27 APCO/ArCon 7 7 7 7 1 1 10 14

Subcontractor 14 35 7 91 14 140 154 24 12 14 Subcontractor 14 63 63 24 12

APCO/ArCon 7 7 7 7 7 7 7 3 4 33 27 APCO/ArCon 7 7 7 7 7 7 7 7 4 3 20 20

Subcontractor 14 35 7 91 14 119 154 24 12 14 Subcontractor 7 21 7 63 69 98 24 12 14

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 34 27 APCO/ArCon 7 7 7 7 7 7 7 7 4 3 21 22

Subcontractor 14 35 7 91 14 127 154 24 12 14 Subcontractor 7 28 7  70 64 112 24 12 14

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 33 27 APCO/ArCon 7 7 7 7 7 7 7 7 4 3 25 19

Subcontractor 14 35 7 91 14 119 154 24 12 14 Subcontractor 7 28 7 63 100 91 24 12 14

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 25 22 APCO/ArCon 0 0 0 6

Subcontractor 14 35 7 70 86 112 24 12 14 Subcontractor 24 24

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 29 22 APCO/ArCon 7 7 7 7 7 7 7 7 4 3 9 10

Subcontractor 14 35 7 70 14 108 112 24 12 14 Subcontractor 7 7 7 7 49 14 24 12 14

APCO/ArCon 0 0 0 6 APCO/ArCon 7 7 7 7 7 7 7 4 2 0 5

Subcontractor 24 24 Subcontractor 24 12

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 24 17 APCO/ArCon 0 0 0 6

Subcontractor 14 35 7 35 14 98 70 24 12 14 Subcontractor 24 24

APCO/ArCon 7 7 7 7 7 7 7 7 4 3 30 20 APCO/ArCon 0 0 0 6

Subcontractor 7 35 7 70 14 113 98 24 12 14 Subcontractor 24 24

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 31 2 APCO/ArCon 0 0 0 6

Subcontractor 14 35 7 70 14 122 98 24 12 14 Subcontractor 24 24

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 31 20 APCO/ArCon 8 8 8 6 3 2 9 8

Subcontractor 14 35 7 70 14 122 98 24 12 14 Subcontractor 8 8 8 56 16 24 24

APCO/ArCon 7 7 7 7 7 7 7 7 4 4 30 20 77 70 545 469

Subcontractor 14 35 7 70 14 113 98 24 12 14

July 16, 2014 Total 

July 13, 2014 July 29, 2014

July 14, 2014 July 30, 2014

July 15, 2014 July 31, 2014

July 12, 2014

July 6, 2014 July 22, 2014

July 23, 2014

July 8, 2014 July 24, 2014

July 28, 2014

July 9, 2014 July 25, 2014

July 7, 2014

July 10, 2014 July 26, 2014

July 11, 2014 July 27, 2014

July 3, 2014 July 19, 2014

July 4, 2014 July 20, 2014

July 5, 2014 July 21, 2014

July 1, 2014 July 17, 2014

July 2, 2014 July 18, 2014

Engineers

Daily Work Force /July 2014

Date

N
a

m
e 

o
f 

C
o

n
tr

a
ct

o
r 

/S
u

b
co

n
tr

a
ct

o
r Date

N
a

m
e 

o
f 

C
o

n
tr

a
ct

o
r 

/S
u

b
co

n
tr

a
ct

o
r

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 

of objectives.
Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 

multiple causes leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 

containable.
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T.O 15- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED BY
DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0

2 Owner 0

3 USAID 0

4 External Work slow down and 

stoppage

Security situation L APCO June 15, 2014

via EMAIL

3 2 6 Not 

Determined 

Yet 

Not Determined 

Yet

Mitigate Intensive 

coordination with 

Bethlehem DCL, 

BV and USAID

External Pending

5 Procurement 0

6 Skills 0

7 Complexity 0

8 Resources Work slow down and 

possible delays

Lack of subcontractor resources M B&V and 

USAID

Bi-weekly 

meetings

3 2 6 No cost 

impact

Not Determined 

Yet

Mitigate APCO/ArCon will 

strictly apply terms 

and conditions of 

its contract with 

Subcontractor to 

ensure adequate 

resources will be 

dedicated to the 

work in accordance 

with recovery plan. 

Contractor In Progress

9 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 

117




