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TASK ORDER OVERVIEW: 

Task Order Project Name Nahaleen Main Pipeline Project (NHT) 
Project Description This project consists of:  

1. Installing a new 300mm, 250mm, 200mm, and 100mm diameter main transmission 
pipeline approximately 9.14 kilometers long to supply potable water to the towns of 
Nahaleen, Wadi Fukin, Husan, and Battir. The pipeline originates at a new 
connection to an existing Mekorot pipeline near Al Jaba’ junction and terminates at 
new connection chambers for Nahaleen, Husan, and Battir, as well as at a connection 
to an existing pipeline to Wadi Fukin. A metered turnout (connection chamber) is 
provided for each town.  

2. Installing approx. 7.24 km of local network connections for Nahaleen, Husan, and 
Battir.  

3. Upgrading a total of 9.5 kilometers of existing roads within Nahaleen, Husan, and 
Battir. The road is a two-lane regional road connecting the communities of 
Nahaleen, Hussan, Battir and Wadi Fukin to Road 60 and Road 367 in the 
Bethlehem Governorate. And 1.3km of local roads in Nahaleen.  

Statement of Work (SOW) The scope entails water scope to include excavation works, supply and installation of 
piping and associated fittings for the transmission main, related civil and mechanical 
works, backfilling excavated areas, pipe pressure testing, pipe disinfection and cleaning 
for complete operation of the water system. Road scope details excavation works, 
embankment backfilling, pavement layer construction, construction of retaining 
structures, installation of safety features (signage, road marking, cat eyes, and 
guardrails). 

Project Location  Nahaleen, Husan and Battir localities, Bethlehem District (Areas B and C) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00015 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Subcontractor Name Al Tarifi Company 

 

Notice of Award (NOA) Sep. 20, 2013 
Notice To Proceed (NTP)  Nov. 06, 2013 
Task Order Contract Value  $12,214,885.00 
Projects Total Value $11,614,885.00 
Day Work $600,000 
Modified Projects Total Value --- 
Modified Day Work ---  
Start of Construction February 26, 2014 
Contractual period of Performance 540 Calendar Days  
Contractual End Date  April 29, 2015 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date April 29, 2015 
Planned Percentage of Completion 51.6%  (BL01) 
Planned Percentage of Completion 46.53%  (BL02) 
Actual Percentage of Completion 27.6%  
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SAFETY: 

During this reporting period, one accident was reported, no Notices of Unsafe Condition (NUCs) were issued as detailed 
below: 

 

Accidents log  
Date  Location  Accident Condition Action Taken  

September 07, 
2014 

Sta. A 5+000 On Saturday September 
07, 2014 at about 4:00 
PM, a driver lost 
control on his vehicle, 
slipped towards the 
RHS and hit the stone 
wall; his car overturned 
upside down. 

Driver was slightly injured and stayed in hospital for one 
night under medical control and left hospital the next day. 
According to site investigation the road where the accident 
occurred is relatively flat and level. The contractor prepared 
the 2nd base course layer and cut the asphalt edge to receive 
the new asphalt layer. The asphalt is vertical drop varies 
from 5 to 8 Cm. Remaining asphalt width is about 6 meter 
width which allows for two traffic lane with maximum speed 
(40Km/h as per the installed traffic signs) At the moment of 
the accident, road surface was clean and dry and appeared to 
be no environmental or construction issues that would have 
affected or contributed to the accident. People who witnessed 
the accident stated that the driver was driving with high 
speed (over 70 Km/h) lost his control and hit the stone wall. 

 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special conditions and construction activities that may 
impact on projects surroundings was prepared and submitted to CMC. Approval on this plan was received on Jan. 07, 
2014. Environmental mitigation plan measures (such as public and labors health and safety, dust control, traffic control, 
and other measures) were implemented during this reporting period. No environmental checklists were received during 
September 2014.  
 
TRAFFIC CONTROL MEASURES: 

Conditional written approval was received from DCL on February 18, 2014 for traffic control plans in segment D, Segment 
A from St. 0+000 to St. 1+400 and from St. 3+330 to St. 5+800. Although verbal approval received to open Nahaleen eastern 
entrance and gate installed to allow passage of local traffic during day hours, the gate remained closed at direction of Israeli 
DCL. The contractor developed an alternate traffic plan that was approved by DCL and CMC on Feb. 20, 2014. 
Accordingly, contractor changed implementation method and started construction works at segment A from sta. 0+100 to sta. 
1+400.  
On Feb. 6th 2014 verbal approval received for (Seg. D above ground water pipe from sta. 0+000 to sta.0+515, and for Seg. A 
from sta. 0+000 to sta. 1+450. Traffic plan written approval received from DCL on Feb. 20th 2014 on:  

 Phase II: From sta. 3+320 to sta. 5+800 
 Phase IA: exposed water pipe line Seg. D 
 Phase IB: Road and water pipe line works from sta. 0+000 to sta. 1+400  

On May 4th 2014, DCL written approval was received for Seg. D from sta. 0+000 to sta. 0+515. 
On May 4th 2014, DCL written approval was received for temporary traffic plan for Nahaleen Water line phase II (from sta. 
3+320 to sta. 5+800)  
Traffic plan from sta. 2+200 to sta. 3+300 was submitted and approved on May 20th 2014 
 
Traffic plan for segment B from sta. B0+000 to sta. B0+980 was submitted to DCL proposing the use of existing roads as 
detours, this proposal was rejected by DCL and they requested working the segment in 2 phases (RHS and LHS), verbal 
Approval was obtained for Segment B temporary traffic plan from sta. 0+000 to sta. 0+980 and for segment A from sta. 
5+800 to sta. 8+200 on June 28th, 2014. 13 copies were sent to ICA and written approval was received on July 17, 2014. 
 
Regarding the Nature Reserve Israeli Authority approval for Segment D, a Joint walkthrough with related Israeli Authorities 
was conducted on May 22, 2014, proposed works plan and schedule were discussed during this walkthrough, and verbal 
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approval was received to continue works at the Natural reserve, waiting to receive written approval. On Sep. 08 a meeting 
was conducted with Mr. Lt. Yotam from Bethlehem DCL and it was agreed on the followings: 

- Cut down the trees that interfere with the road path. 
- Granting contractor equipment access to Natural Reserve for pipe installation via blocked service road from the 

Highway. Approval for temporarily access the Natural reserve from the Highway 260 during construction was 
received on Sep. 12, 2014. 

Regarding Maatz Approvals: APCO received Maatz approval for Segment D, Segment A from St. A0+000 to St. A1+400 
and from St. A3+320 to St. A5+800. 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils, utility owners and residences continued during this reporting period. 
 
 
COORDINATION: 

During this reporting period, the following coordination and meetings occurred : 
 

Date Attendees Subject Description 

September 08, 2014 

APCO/ArCon- Eng. Naim Fanoon. 
Black and Veatch- Eng. Nimer Rjoub. 
Sub-contractor- Abdulqader Hanayshah 
and Mohammad Al Tayeh. 
 Electricity Company-Musa Abu Zahra 
and Mahdi Hjair. 
Hussan Village Council- Hassan 
Hamamreh and Ibrahim Zaoul. 
 

Coordination 
meeting 

 
Discuss the issue of electricity cables in 
Hussan Village –segment B. 
 

September 15, 2014 

APCO/ArCon- Naim Fanoon, Ahmad 
Najajrah and Monther Ibhais. 
Black and Veatch- Islam Qawasmeh, 
Nimer Rjoub, Talal Najjar, Khalid 
Haramy, Loay Hannouneh and Jamil 
Awwad. 
 

Bi-weekly 
meeting 

Discuss project progress, safety, quality 
and pending issues.  

September 15, 2014 

APCO/ArCon- Abdullah Mojahed. 
Black and Veatch- Islam Qawasmeh. 
PWA/WBWD- Taher Safi 
And Ibrahim Awwad. 
Nahaleen Village Council-Mohammad 
Fanoon. 
 

Joint 
Walkthrough and 
Meeting  

Discuss location of Water pipeline and 
house connection at Segment E. 

September 18, 2014 

APCO/ArCon- Abdullah Mojahed. 
Black and Veatch- Islam Qawasmeh. 
PWA/WBWD- Taher Safi 
And Ibrahim Awwad. 
Nahaleen Village Council-Mohammad 
Fanoon. 
 

Joint 
Walkthrough and 
Meeting 

Discuss location of Water pipeline and 
house connection at Segment E. 

September 21, 2014 

APCO/ArCon- Abdullah Mojahed. 
Black and Veatch- Islam Qawasmeh. 
PWA/WBWD- Taher Safi 
Hussan Village Council-Khalid 
Shawasheh. 

Joint 
Walkthrough and 
Meeting 

Discuss location of Water pipeline and 
house connection from Sta. A 5+700 to 
Sta. A 7+040. 
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% of Completion: 

- Excavation   79% 
- Base course               36% 
- Concrete Works   52% 
- Installation steel pipes 12" 35% 
- Installation steel pipes 10"  100% 
- Installation steel pipes 4" 48% 
- Installation steel pipes 3"  76% 
- Installation steel pipes 2 " 85% 
- Stone Wall    70% 
- Asphalt works       12% 

 
 

 
SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 15 

September 08, 
2014 

Electricity Company-Musa Abu Zahra 
and Mahdi Hjair. 

Nahaleen project. Site visit and meeting to discuss the issue of 
electricity cables in Hussan Village –segment 
B. 

September 15, 
2014 

PWA/WBWD- Taher Safi and Ibrahim 
Awwad. 

Nahaleen project-
segment E. 

Discuss location of Water pipeline and house 
connection at Segment E. 

September 18, 
2014 

PWA/WBWD- Taher Safi and Ibrahim 
Awwad. 

Nahaleen project-
segment E. 

Discuss location of Water pipeline and house 
connection at Segment E. 

September 21, 
2014 

PWA/WBWD- Taher Safi 
 

Nahaleen project-
segment A. 

Discuss location of Water pipeline and house 
connection from Sta. A 5+700 to Sta. A 
7+040. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 
          Please refer to Annex A- Equipment and Material receiving log.  
 

 

PROGRESS and SCHEDULING: 

Overall percentages of completion are : 

Completion% T.O 

Planned %  Baseline 01 51.6% 

Planned %  Baseline 02 46.53% 

Actual % 27.6% 
Total Float -12 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 
Nahaleen project is behind schedule due to previous month’s delays and inconsistency of resources and progress momentum due 
to subcontractor resources.  
The contractor recognizes the shortcomings and delays, accordingly APCO started to mitigate the delays and go back on track by 
increasing staffing and resourcing and implementing night work plan.  APCO/ArCon strictly applied the terms and conditions of 
its contract with Subcontractor to ensure adequate resources are dedicated to the work in accordance with recovery plan. 
APCO/ArCon began interfering directly in the actual implementation of the project resulting in decreasing the negative float of 
the project. Revised recovery was submitted to BV and USAID on Sep. 14, 2014. 
 
Please see project obstacles and challenges for more details. 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works. 
 Continue preparation and submitting of material submittals. 
 Maintain implementation of traffic control plan. 
 Completion of  Asphalt  work from St. A 2+260 to St.3+300 ( 95% complete) 
 Completion of asphalt work  fromSt.A0+100 to St.0+500    
 Continue excavation (cut/fill) from Sta.0+000 to St.1+440 (98% complete). 
 Continue excavation of trench, bedding and installation of 75 mm pipe line from Sta. A1+500 to St.1+920(75% Complete). 
 Continue sub grad work from St.1+500 to St.1+800 
 Complete excavation fill and installing pipe culvert at St.1+350 (100% complete) 
 complete back fill behind  retaining walls from St.1+280 to 1+350 (100% complete) 
 Subgrade work from St. A 0+100 to St.1+450 ( 80% complete) 
 Construction of stone walls from St. A 0+950 to 1+200 RHS and LHS (95% complete) 
 Construction of stone walls from St. A 0+720 to 0+800 RHS (95% complete) 
 complete Retaining walls from St. A0+885 to St. A0+930 LHS (100% complete) 
 Complete Asphalt work for road widening from St.A3+320 to St.A3+850 RHS. (95% Complete) 
 Complete Asphalt for Trench reinstatement from St A3+850 to St.5+700 RHS (100% Complete) 
 Complete sub grade preparation for segment B from sta. 0+200 to sta. 0+700 (100% complete). 
 Complete spreading first Base Course layer in segment B from sta. 0+200 to sta. 0+700 ( 100% complete) 
 Complete spreading second Base Course layer in segment B from sta. 0+200 to sta. 0+700 ( 100% complete) 
 Complete first layer of asphalt in segment B from sta. 0+200 to sta. 0+700 ( 109% complete) 
 Complete installing 4’’ Steel Main water pipe line and (4’’and 2’’) distributions Water pipe line in segment B from sta. 

0+180 to sta. 0+700 ( 90% completion )  
 Complete Asphalt  work from sta. 2+300 to sta. 3+100 in segment A ( 100% complete) 
 Complete installing guard rail from sta. 2+300 to sta. 3+100 in segment A ( 90% complete) 
 Complete excavation and installation for storm water concrete pipe in segment B from Sta. B0+100 to Sta. B0+200 (50% 

complete) 
 Complete installation of house connection and pipe crossing in Segment B from St. B 0+200 to St.0+700. (100% complete) 
 Continue formwork and casting concrete for concrete step barriers from sta. A5+00 to Sta. A0+9500 ( 70% complete ) 
 Continue pouring concrete walls for FCV Chamber at St.A0+720.  
 Continue pouring concrete for the walls combined Chamber at St.A1+180. 
 Complete stone walls at St. A 1+200 to 1+250 LHS. 
 Complete first Base course layer from St.A1+920 to St.2+260. 
 Complete sub grade work in segment B from St.0+00 to 0+220. 
 Complete first base course layer in segment B from St.0+00 to St.0+220. 
 Complete stone walls repairing from St. A3+850 to St.5+500. 
 Complete stone walls repairing from St. 2+300 to St. 3+300. 
 Start road widening at intersection of segment E&A at St.A3+200. 
 Continue retaining walls work at segment E from St.0+40 to St.0+170. 
 Starting curbstone installation in segment B. 

 
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue survey works. 
 Continue preparation and submitting of material submittals. 
 Continue delivery of steel pipes and fittings. 
 Maintain implementation of traffic control plan. 
 Complete of subgrade work from St. A1+500 to St. A1+800.  
 Continue road widening at intersection of segment E & A at St.A3+200. 
 Backfill behind retaining walls work at segment E from St.0+40 to St.0+170. 
 Start retaining walls in segment E from St.0+500 to St.0+550. 
 Continue 300mm pipe line from St. A 1+350 to1+500. 
 Complete second Base cores layer from St. A 1+100 to St.1+450.  
 Complete construction of stone walls from St. A 0+950 to 1+350. 
 Continue excavation, bedding, installation of 50 mm and 100 mm steel pipes and backfill from Sta.B0+700 to Sta. B 0+980.  
 Continue construction of road from Sta. B 0+00 to 0+220.  
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 Start spreading and compacting second Base course layer in segment B from Sta. B0+700 to Sta0+900.  
 Asphalt work in segment B from sta. B 0+00 to 0+220. 
 Installing pre cast manholes from St.A0+700 to 5+700. 
 Start construction of cast in situ chambers at St.3+850 and at St.5+700. 
 Asphalt work in segment A from sta. A0+700 to sta. A1+400.  
 Start stone wall construction in segment E. 
 Continue concrete work construction (Retaining Walls and Boundary Walls) in segment E. 
 Continue formwork and casting concrete for concrete step barriers from sta. A0+900 to Sta. A1+440. 
 Start storm water in segment B from St.0+700 to St.0+980. 
 Asphalt work from St A 1+500 to St.2+300. 
 Sub grade work in segment A from St A6+200 to 6+700. 
 Pipe line work in segment A from St A6+200 to 6+700. 
 Starting concrete protection and ditches in segment A 0+100 to 0+500 and 2+300 to 3+100. 

 
Please refer to attached time schedule for more details. 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed or repaired through USG assistance: 

Road Works-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
0.00 Km       
10.8 Km 
0.00 Km 

   

Water Pipeline Works-  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this reporting period. 
 

 
0.824 Km       
16.38 Km   
7.910 Km 

 

 

 
 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 540 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  266 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 53 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  10 

   

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
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Task Order  

- Target value= 25,000 
- Employment generated previously = 9,112.8 ≈ 9,113 Person-Days (per CMC audit up to July 31, 2014) 
- Employment generated this month  =2,646.4 ≈ 2,646 Person-Days  
- Total cumulative employment (Male and Female) generated to-date= 11,759.2 ≈ 11,759 Person-Days  
- Total cumulative Female employment generated previously= 404.6 ≈ 405  Person-Days (audited up to July 31, 2014) 
- Total Female employment generated during this reporting period= 54.5 ≈ 54 Person-Days  
- Total cumulative Female employment generated to-date= 459.1 ≈ 459 Person-Days 

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 9,113 Person-days     Generated previously =  382.9 ≈ 383 
During this reporting period =  2,646 Person-days During this reporting period = 111.2≈ 111 

Total generated to-date = 11,759 Person-days Total  generated to-date = 494.1≈ 494 (rounded to nearest 
FTE) 

 

 
SITE MEMO:  

 See Appendix D    Site Memos log 
 

 
PROCUREMENT:  

September 02, 2014 4 inch Galvanized steel pipe  QTY     744.0 LM  
   3 inch Galvanized steel pipe  QTY     366.0 LM 
September 03, 2014 6 inch Galvanized steel pipe  QTY     719.8 LM  
   4 inch Galvanized steel pipe  QTY     256.2 LM 
 
 
INSPECTION REQUEST: 

 See Appendix E- Inspection request log   
During this reporting period 125 inspection requests were issued and/or closed as follow: 

NHT No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

No. 125 119 6 102 0 15 2 

%  95.2% 4.8% 81.6% 0.0% 12.0% 1.6% 

 

Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. 
 
 
QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 93Test Reports  were issued and/or closed  as follow: 
NHT No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% 
Rejected-
Resubmit 

% Review 
Not 
Required 

No. 93 74 19 68 0 6 0 0 

%  79.6% 20.4% 73.1% 0.0% 6.5% 0.0% 0.0% 
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Tests Log summary table up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Soil under R.W Foundation Bearing Capacity 1 1 0  

Soil      Slope Stability 1 1 0  

Geotechnical  1 1 0  

Classification 2 2 0  

Concrete Compressive Strength 146 135 1 3 Tests were returned as E (Review 
not required) since the same report 
was submitted twice. 

One 7 days test report was rejected. 
Result of 28 days was submitted and 
passed.  

7 Pending Submittal  

 Core Test  1 1 0  

Pre Cast Manhole  Compressive Strength 1   1 Pending Submittal  

Reinforcement Steel   2 2 0  
Base course Comprehensive 12 12 0  

Modified Proctor 1 1 0  

Gradation test 3 2 1  

Field density 39 34 4 1 Pending Submittal 

Sieve Analysis  2 - 1 1 Pending Submittal  

Sub-Grade  Field density 22 20 2  

Modified Proctor 16 16 0  

Classification  2 2 0  

Benching  Field density 4 3 1 Failed area was Re-compacted , re-
tested and passed  

 Modified Proctor 2 2 0  

Topping Material Comprehensive  1 1 0  

Field density 2 2 0  

Bedding Material  Sieve analyses  12 11 0 1 Pending Submittal 

Backfilling Material  Field density 27 23  4 Pending Submittal 

Modified Proctor 6 5  1 Pending submittal  

Classification 2 2 0  

Welded Joints Radiographic Testing       4 1 3 APCO to submit a plan for remedial 
plan for failed joints and submit 
required documents to close R.R test 
reports.  

Asphalt  MC  4 3  1 Pending submittal  

Comprehensive Test 4 2  2 Pending submittal 

Water Pipeline Pressure Test  4 2 2  
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SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
No. of submittals submitted and/or closed during this reporting period: 

NHT No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 56 36 20 1 23 9 2 1 

%  64.3% 35.7% 1.8% 41.1% 16.1% 3.6% 1.8% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 

TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 01. 2014 By Email APCO/ArCon/  USAID RE: Task Order 15, Nahalin- CO meeting 
September 02. 2014 By Email USAID/ APCO/ArCon Re: Task Order 15, Nahalin- CO meeting 
September 03. 2014 By Email USAID/ APCO/ArCon Re: T.O 15- July 2014 - Monthly Report- COR Comments- 

Modified 
September 03. 2014 By Email USAID/ APCO/ArCon Re: USAID comments on Nahaleen June 2014 monthly report- 

Report Modified 
September 03. 2014 By Email USAID/ APCO/ArCon Re: T.O 15- May 2014 - Monthly Report- Revised 
September 03. 2014 By Email APCO/ArCon/  USAID RE: T.O 15- May 2014 - Monthly Report- Revised 
September 04. 2014 By Email APCO/ArCon/  USAID RE: Signatory Authority 
September 04. 2014 By Email APCO/ArCon/  USAID TO#15, Segment B -Hussan Incident 
September 04. 2014 By Email APCO/ArCon/  USAID T.O 15- August 2014 - Monthly Report- Draft 
September 05. 2014 By Email USAID/ APCO/ArCon Arrival of the Infrastructure Contracting/Agreement officer 
September 05. 2014 By Email USAID/ APCO/ArCon Re: TO#15, Segment B -Hussan Incident 
September 05. 2014 By Email USAID/ APCO/ArCon Re: TO#15, Segment B -Hussan Incident 
September 05. 2014 By Email APCO/ArCon/  USAID RE: TO#15, Segment B -Hussan Incident 
September 06. 2014 By Email APCO/ArCon/  USAID RE: TO#15, Segment B -Hussan Incident 
September 06. 2014 By Email USAID/ APCO/ArCon Re: TO#15, Segment B -Hussan Incident 
September 08. 2014 By Email USAID/ APCO/ArCon Re: TO 13-000165 NHT: Accident At sta. A5+000 
September 09. 2014 By Email APCO/ArCon/  USAID TO#15- Nahalin, Recovery Plan 
September 10. 2014 By Email USAID/ APCO/ArCon Re: TO#15- Nahalin, Recovery Plan 
September 10. 2014 By Email APCO/ArCon/  USAID RE: TO#15- Nahalin, Recovery Plan 
September 10. 2014 By Email APCO/ArCon/  USAID RE: TO#15, Segment B -Hussan Incident 
September 11. 2014 By Email APCO/ArCon/  USAID RE: TO#15- Nahalin, Recovery Plan 
September 15. 2014 By Email APCO/ArCon/  USAID Request to Switch Safety Officers TO# and T)#16 
September 18. 2014 By Email APCO/ArCon/  USAID T.Os 13 and 15- COR comments on August Monthly Reports 
September 18. 2014 By Email USAID/ APCO/ArCon Improvements in Nahaleen noticed 
September 18. 2014 By Email USAID/ APCO/ArCon Accruals haven’t come through yet 
September 18. 2014 By Email APCO/ArCon/  USAID RE: Accruals haven’t come through yet 
September 18. 2014 By Email APCO/ArCon/  USAID RE: Improvements in Nahaleen noticed 
September 18. 2014 By Email USAID/ APCO/ArCon Re: Accruals haven’t come through yet 
September 18. 2014 By Email USAID/ APCO/ArCon Re: Improvements in Nahaleen noticed 
September 18. 2014 By Email APCO/ArCon/  USAID RE: Improvements in Nahaleen noticed 
September 20. 2014 By Email APCO/ArCon/  USAID September Monthly Reports Due Date 
September 22. 2014 By Email USAID/ APCO/ArCon Re: September Monthly Reports Due Date 
September 22. 2014 By Email USAID/ APCO/ArCon Re: Request to Switch Safety Officers TO# and T)#16 
September 27. 2014 By Email APCO/ArCon/  USAID REMINDER: T.Os 13 and 15- COR comments on August 

Monthly Reports 
September 30. 2014 By Email USAID/ APCO/ArCon Re: T.O 15- August 2014 - Monthly Report- Draft 
 



Monthly Progress Report No. 11 

 
 

 12 | P a g e  
 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 01.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Possible Conflict of Interest - Adnan Safi 
September 01.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Possible Conflict of Interest - Adnan Safi 
September 01.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: RT Results and Welding Quality 
September 04.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Mobile Cell phones 
September 04.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Submission of VOR 
September 04.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: RT Results and Welding Quality 
September 07.2014 By Email APCO/ArCon/ B&V Geo-MIS Data - August 2014 
September 07.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Open Trench for Asphalt restoration - Unsafe 

condition 
September 07.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Open Trench for Asphalt restoration - 

Unsafe condition 
September 08.2014 By Email B&V/APCO/ArCon    RE: All Task Orders: Traffic Plan Status Update 
September 08.2014 By Email B&V/APCO/ArCon    RE: TO 13-000165 NHT: Accident At sta. A5+000 
September 09.2014 By Email APCO/ArCon/ B&V RE: TO 13-000165 NHT: Accident At sta. A5+000 
September 09.2014 By Email APCO/ArCon/ B&V Verbal Instruction - Topping Layer From Sta. 3+170 to 3+250 - 

Segment A 
September 09.2014 By Email B&V/APCO/ArCon    RE: Verbal Instruction - Topping Layer From Sta. 3+170 to 

3+250 - Segment A 
September 09.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Stockpiling Area-Urgent 
September 10.2014 By Email APCO/ArCon/ B&V RE: TO 13-000165 NHT: Accident At sta. A5+000 
September 10.2014 By Email B&V/APCO/ArCon    RE: TO 13-000165 NHT: Accident At sta. A5+000 
September 10.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Damages of existing water pipeline 
September 10.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Damages of existing water pipeline 
September 11.2014 By Email B&V/APCO/ArCon    RE: TO 13-000165 NHT: Accident At sta. A5+000 
September 11.2014 By Email APCO/ArCon/ B&V RE: TO 13-000165 NHT: Accident At sta. A5+000 
September 11.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Progress Meeting #012 _ Agenda 
September 16.2014 By Email B&V/APCO/ArCon    FW: TO 13-00015-NHT-Concrete step barriers between sta. 

A0+640 to A0+655 LHS 
September 17.2014 By Email B&V/APCO/ArCon    RE: Long Lead Mechanical Fittings and Accessories 
September 17.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Inspection Request 
September 17.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Traffic control plan from St. A1+450 to sta. 

A1+940 
September 17.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Traffic control plan from St. A1+450 to 

sta. A1+940 
September 18.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Traffic control plan from St. A1+450 to 

sta. A1+940 
September 21.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Quality of Base course material 
September 22.2014 By Email APCO/ArCon/ B&V RE: COR Approval of the Replacement SECO_Ahmed Najajreh 
September 22.2014 By Email APCO/ArCon/ B&V RE: COR Approval of the Replacement SECO_Ahmed Najajreh 
September 22.2014 By Email APCO/ArCon/ B&V RT for 3" fittings 
September 22.2014 By Email APCO/ArCon/ B&V RE: COR Approval of the Replacement SECO_Ahmed Najajreh 
September 22.2014 By Email B&V/APCO/ArCon    RE: COR Approval of the Replacement SECO_Ahmed Najajreh 
September 22.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Quality of Base course material 
September 22.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Quality of Base course material 
September 23.2014 By Email B&V/APCO/ArCon    FW: TO 13-00015 NHT: Draft MOM #12 
September 23.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Stockpiling Area-Urgent Reminder 
September 23.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Stockpiling Area-Urgent Reminder 
September 24.2014 By Email B&V/APCO/ArCon    RE: TO 13-00015 NHT: Quality of Base course material 
September 25.2014 By Email B&V/APCO/ArCon    FW: TO 13-00015 NHT: Final MOM #12 
September 25.2014 By Email B&V/APCO/ArCon    FW: Improvements in Nahaleen noticed 
September 27.2014 By Email APCO/ArCon/ B&V FW: FW: Reg. job restriction on 23Sept "14 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 28.2014 By Email APCO/ArCon/ B&V FW: FW: Reg. job restriction on 23Sept "14 
September 28.2014 By Email B&V/APCO/ArCon    RE: FW: Reg. job restriction on 23Sept "14 
September 28.2014 By Email B&V/APCO/ArCon    Safety and Traffic controls during Eid Holiday 
September 29.2014 By Email B&V/APCO/ArCon    Southern Task Orders: USAID Visit - October 01, 2014 
September 29.2014 By Email B&V/APCO/ArCon    TO 13-00015 NHT: Joint walkthrough 
September 29.2014 By Email APCO/ArCon/ B&V FW: FW: Reg. job restriction on 23Sept "14 
September 29.2014 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Joint walkthrough 
September 30.2014 By Email B&V/APCO/ArCon    RE: FW: Reg. job restriction on 23Sept "14 

 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 21, 2014 $ 420,348.25 $0.00 $ 420,348.25 January 31, 2014 

02 April 17, 2014 $ 196,557.35 $0.00 $ 196,557.35 May 07, 2014 

03 May 26, 2014 $ 80,563.73  $0.00 $ 80,563.73 June 10, 2014 

04 June 23, 2014 $ 307,982.25 $0.00 $307,982.25 July 07, 2014 

05 July 07, 2014 $ 264,072.60  $0.00 $ 264,072.60 July 23, 2014 

06 August 03, 2014 $ 196,970.51  $0.00 $ 196,970.51 August 22, 2014 

07 Sep. 07, 2014 $ 358,685.86  $0.00 $ 358,685.86 Sep. 23, 2014 

Total  $1,825,180.55  $0.00 $1,825,180.55  

APCO/ArCon total accrued expenditures  $1,384,186.45  
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No Variation Orders were issued during this reporting period.       

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 Concrete New jersey Barrier vs. Steel Barrier June 02, 2014 
$0.00  

Approved 
00 Days 

 

OBSTACLES AND CHALLENGES 

Issue  Action 

Progress challenges and inconsistency of resources and progress 
momentum due to subcontractor resources.  

APCO started to mitigate the delays and go back on track by 
increasing staffing and resourcing and implementing night work 
plan.  APCO/ArCon strictly applied terms and conditions of its 
contract with Subcontractor to ensure adequate resources is 
dedicated to the work in accordance with recovery plan. 
APCO/ArCon began interfering directly in the actual 
implementation of the project resulting in minimizing project 
negative float. Revised recovery plan was submitted to BV and 
USAID on Sep. 14, 2014. 
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PROGRESS PHOTOS 

  
Segment A- Laying and compaction of 7 cm asphalt wearing course for road 
from Sta. A 0+200 to Sta. A 0+440. 

Segment B: Laying and compaction of 7 cm asphalt binder course for road 

from Sta. B 0+300 to Sta. B 0+680. 

  

Segment A- Formwork and steel fixing for step barriers. Segment A- Casting supporting concrete for stone wall from Sta. A 0+720 
to Sta. A 0+780. 

  
Segment A: Basecourse delivery to site. Segment E: Retaining Wall Constructions.  
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Segment A- Casting Concrete for Retaining Wall. Segment A- Installing of 300mm Steel Water Pipes.  

  

Segment A- Compacting Second Base Course Layer. Segment A- Spraying olive trees with water.  

  

Segment A- Water Chambers construction.  Segment A- Stone walls construction.  



A │Materials- Equipments Receiving Log 
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Project: Nahaleen Main Pipeline Project
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/September, 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use Quantity idle Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Sep 3 1 1 1 2 1 1 4 1 4 3 2 1 1 1 1 3 1 1
2-Sep 4 2 2 1 1 4 1 4 3 2 2 1 1 3 1 1
3-Sep 4 2 2 1 1 4 4 3 3 1 2 1 1 2 1 1
4-Sep 4 2 2 1 1 4 1 4 1 2 1 1 1 1 2 1 1
5-Sep 4 2 2 1 1 4 1 4 1 3 2 1 1 1
6-Sep 3 1 2 2 1 1 4 1 3 1 2 1 2 1 2 1 1
7-Sep 4 1 1 2 1 1 3 1 1 3 1 2 1 1 1 1 2 1 1
8-Sep 3 1 1 2 1 1 4 1 4 1 3 1 1 1 2 1 1
9-Sep 2 1 1 1 1 1 1 1 4 1 4 1 3 1 1 1 5 1 1

10-Sep 1 2 2 1 1 1 1 4 1 3 1 1 3 1 1 1 2 1 1
11-Sep 2 1 1 1 1 1 1 1 4 1 4 1 3 1 1 1 1 1 1 1
12-Sep 1 2 2 1 1 1 1 4 1 4 1 1 2 2 1 1 1
13-Sep 2 1 2 1 1 1 1 4 1 2 1 1 2 1 1 1 1 1 2 1 1 1
14-Sep 2 1 2 1 1 1 1 4 1 5 1 1 2 1 2 1 1 1 1 1 1 1 1
15-Sep 2 1 2 1 1 1 1 4 1 5 1 1 3 2 1 1 2 2 1 1 1
16-Sep 2 1 2 1 1 1 1 4 1 4 1 1 1 1 1 1 1 1 2 1 2
17-Sep 2 1 2 1 1 1 1 4 1 4 1 1 1 1 1 1 1 2 1 2
18-Sep 2 1 2 1 1 1 1 4 1 4 1 1 1 1 1 1 1 2 1 1 1
19-Sep 3 2 2 1 1 4 1 4 1 1 2 1 1 1 2 1 2
20-Sep 1 2 2 2 1 1 4 1 4 1 1 1 1 1 1 1 2 1 1 1
21-Sep 1 2 1 1 1 1 1 1 3 1 1 3 1 1 1 1 1 1 1 1
22-Sep 2 1 1 1 1 1 1 1 3 1 1 3 1 1 1 1 1 1 1 1
23-Sep 2 1 1 1 1 1 1 1 4 1 3 1 1 1 1 1 1 1 1
24-Sep 2 1 1 1 1 1 1 1 4 1 3 1 1 1 1 1 1 2 1 1
25-Sep 2 1 1 1 1 1 1 1 4 1 3 1 1 1 1 1 1 1 1
26-Sep 3 2 2 1 1 4 1 4 1 2 1 1     1 1
27-Sep 2 1 1 1 1 1 1 1 4 1 3 1 1 1 1 1 1 3 2 1 1
28-Sep 2 1 1 1 1 1 1 1 4 1 6 1 1 1 1 1 1 1 1 2 1 1
29-Sep 2 1 1 1 2 1 1 4 1 4 1 1 1 1 1 1 3 1 1
30-Sep 2 2 2 1 1 5 1 4 1 1 1 1 2 1 1

Wheel 

Loader 
Steel  RollerBackhoe

Welding 

Machine

Marcedes(6

08)

Truck 

,valavo

WATER 

TANK

Truck, 

Mercedes MC Tank

Date

Grader  

CAT

Wheel 

roller 
Bob Cat

Wheel 

Excavator

Guardrail 

Machine
Finisher 

plate 

Compactor

chain 

excavator
Rubber roller

concrete 

mixer

concrete 

pump

Crane 

machine
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Date Material Delivered to Site Quantity

Base Course 200 ton

Concrete B 250 14 m3

Concrete B 150 7 m3

Base Course 400 ton

Concrete B 250 18 m3

Concrete B 150 5 m3

4 inch steel pipe lines 61*12.2= 744 LM

3 inch steel pipe lines 30*12.2=366 LM

Base Course 400 ton

Concrete B 150 18 m3

4 inch steel pipe lines 21*12.2= 256.2 LM

6 inch steel pipe lines 59*12.2=719.8 LM

Base Course 400 ton

Concrete B 150 7.0 m3

Concrete B 250 3.0 m3

5-Sep
Base Course 400 ton

Concrete B 250 14.0 m3

Base Course 400 ton

Concrete B 250 14.0 m3

Base Course 400 ton

Concrete B 250 14.0 m3

Base Course 100 ton

Concrete B 250 45.0 m3

10-Sep Concrete B 250 13.5 m3

Base course 120 ton

Concrete B 250 4.0 m3

12-Sep
Base course 150 ton

Concrete B 250 16 m3

Reinforcement steel 10 ton

¾ asphalt course 365 ton

Base Course 250 ton

¾inch  asphalt Course 447 ton

Concrete B150 9

Concrete B250 21 m3

Base Course 250 ton

¾inch  asphalt Course 386Ton

Base Course 120 ton

Sand 60 ton

Concrete B250 40 m
3

Base Course 120 ton

Sand 90 ton

Single Size 60 ton

11-Sep

13-Sep

14-Sep

15-Sep

16-Sep

8-Sep

9-Sep

2-Sep

3-Sep

4-Sep

6-Sep

7-Sep

Project: Nahaleen Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/September 2014

1-Sep

17-Sep
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Date Material Delivered to Site Quantity

Project: Nahaleen Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/September 2014

Base Course 120 ton

7 cm Asphalt Course 367 ton

19-Sep
7 cm Asphalt Course 230 ton

Somsom 22 ton

Concrete B 250 68.0 m3

Concrete B 150 4.0 m3

Base course 140 ton

Somsom 130 ton

Sand 30 ton

Concrete B 250 10.5 m3

Base course 120 ton

Concrete B 250 12 m3

Base course 400 ton

Concrete B 250 13 m3

Base course 400 ton

25-Sep Base course 120 ton

26-Sep
Base course 200 ton

Concrete B 250 24 m3

Concrete B 250 18 m3

Asphalt course 354.5 ton

Concrete B 250 38 m3

Base course 100 ton

Sand 40 ton

Curbstone 220 m

Concrete B 250 18 m3

Base course 400 ton

Single size 90 ton

30-Sep

28-Sep

18-Sep

20-Sep

21-Sep

22-Sep

29-Sep

23-Sep

24-Sep

27-Sep
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B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule  
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Nahaleen  Main PipelinNahaleen  Main Pipeline Project 551d 222d 06-Nov-13 29-Apr-15 06-Nov-13 A 11-May-15 -12d

MilestonesMilestones 551d 222d 06-Nov-13 29-Apr-15 06-Nov-13 A 11-May-15 -12d

General MilestonesGeneral Milestones 551d 0d 06-Nov-13 29-Apr-15 06-Nov-13 A 11-May-15 -12d

NHT0000 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A

NHT0010 Completion Project 0d 0% 0d 29-Apr-15 11-May-15 -12d

Task order DurationTask order Duration 539d 222d 06-Nov-13 28-Apr-15 06-Nov-13 A 10-May-15 -12d

NHT0020 Project Duration  (Calendar  Days) 539d 58.81% 222d 06-Nov-13 28-Apr-15 06-Nov-13 A 10-May-15 -12d

NHT0030 Project Duration  (Working  Days) 445d 60.34% 177d 06-Nov-13 28-Apr-15 06-Nov-13 A 10-May-15 -10d

NHT0040 Construction  Duration  (Working  Days) 326d 48.36% 168d 26-Feb-14 16-Mar-15 26-Feb-14 A 30-Apr-15 -10d

Pre Construction MilestonPre Construction Milestones 243d 0d 10-Nov-13 01-Apr-14 10-Nov-13 A 15-Oct-14 140d

NHT0050 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A

NHT0060 Finish  Preconstruction Submittal 0d 0% 0d 01-Apr-14 15-Oct-14 140d

Mobilization MilestonesMobilization Milestones 20d 0d 11-Nov-13 04-Dec-13 11-Nov-13 A 20-Feb-14 A

NHT0070 Start Mobilization 0d 100% 0d 11-Nov-13 11-Nov-13 A

NHT0080 Finish Mobilization 0d 100% 0d 04-Dec-13 20-Feb-14 A

Shop Drawing MilestonesShop Drawing Milestones 334d 0d 06-Jan-14 03-Nov-14 20-Jan-14 A 07-Feb-15 67d

NHT0090 Start Shop Drawing Submittal 0d 100% 0d 06-Jan-14 20-Jan-14 A

NHT0100 Finish Shop Drawing Submittal 0d 0% 0d 03-Nov-14 07-Feb-15 67d

Material MilestonesMaterial Milestones 272d 0d 24-Dec-13 15-Oct-14 28-Nov-13 A 03-Nov-14 136d

NHT0110 Start Material Submittal 0d 100% 0d 24-Dec-13 28-Nov-13 A

NHT0120 Finish Material submittal 0d 0% 0d 15-Oct-14 03-Nov-14 136d

Construction MilestonesConstruction Milestones 366d 0d 24-Feb-14 19-Apr-15 26-Feb-14 A 30-Apr-15 -10d

NHT0130 Start Construction (Ground Breaking) 0d 100% 0d 24-Feb-14 26-Feb-14 A

NHT0140 Finish Construction Phase 0d 0% 0d 19-Apr-15 30-Apr-15 -10d

Pre Construction PhasPre Construction Phase 358d 15d 06-Nov-13 12-Jun-14 06-Nov-13 A 15-Oct-14 196d

Conformed Drawings and Conformed Drawings and Coordination 41d 0d 06-Nov-13 16-Dec-13 06-Nov-13 A 26-Feb-14 A

NHT0145 Final for Construction Drawing (Conformed) 1d 100% 0d 06-Nov-13 06-Nov-13 06-Nov-13 A 06-Nov-13 A

NHT0155 Coordination with local Authorities before Construction 40d 100% 0d 07-Nov-13 16-Dec-13 07-Nov-13 A 26-Feb-14 A

NHT0150 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 07-Nov-13 16-Dec-13 07-Nov-13 A 26-Feb-14 A

Pre Construction SubmittaPre Construction Submittals 255d 11d 06-Nov-13 12-Jun-14 10-Nov-13 A 15-Oct-14 140d

O N D J F M A M J J A S O N D J F M A M J J A S O
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 r 4

2014 2015

11-May-15

11-May-15

11-May-15

Start Date NTP

Completion Projec
10-May-15

15-Oct-14

Start Preconstruction Submittal

Finish  Preconstruction Submittal
20-Feb-14 A

Start Mobilization

Finish Mobilization
07-Feb-15

Start Shop Drawing Submittal

Finish Shop Drawing Submitta
03-Nov-14

Start Material Submittal

Finish Material submittal
30-Apr-15

Start Construction (Ground Breaking)

Finish Construction 
15-Oct-14

26-Feb-14 A

15-Oct-14

 Updated Construction Program
September 30, 2014

TO15
Nahaleen Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 23 Date Revision Checked Approved
09-Oct-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

NHT0160 Schedule for  Pre Construction Submittals & Mobilization 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 20-Nov-13 A

NHT0170 Bank Guarantee Certificates 10d 100% 0d 10-Nov-13 24-Nov-13 10-Nov-13 A 19-Nov-13 A

NHT0190 Field Offices Location & Layout 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 01-Dec-13 A

NHT0200 Field Offices Furniture & Equipment Plan 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 06-Feb-14 A

NHT0210 Scheduling Qualification Submittals 10d 100% 0d 14-Nov-13 27-Nov-13 17-Nov-13 A 20-Nov-13 A

NHT0290 60-Day Plan of Operation 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 01-Dec-13 A

NHT0300 Project Overview Bar Chart 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 01-Dec-13 A

NHT0240 Submittals Schedule 10d 100% 0d 17-Nov-13 28-Nov-13 17-Nov-13 A 07-Jan-14 A

NHT0410 Trench safety plan 10d 100% 0d 29-Dec-13 12-Jan-14 19-Nov-13 A 06-Feb-14 A

NHT0280 Safety Plan 10d 100% 0d 21-Nov-13 04-Dec-13 19-Nov-13 A 09-Jan-14 A

NHT0180 Testing Lab 10d 100% 0d 14-Nov-13 27-Nov-13 20-Nov-13 A 24-Nov-13 A

NHT0330 Risk Management Plan 10d 100% 0d 24-Nov-13 05-Dec-13 22-Nov-13 A 05-Jan-14 A

NHT0230 Insurances 10d 100% 0d 17-Nov-13 28-Nov-13 24-Nov-13 A 05-Dec-13 A

NHT0260 Coordination with local Authorities Plan including list of permits & and 
licenses

10d 100% 0d 20-Nov-13 03-Dec-13 26-Nov-13 A 03-Dec-13 A

NHT0265 Temporary and Permanent Project  Sign Plan 10d 100% 0d 20-Nov-13 03-Dec-13 03-Dec-13 A 09-Dec-13 A

NHT0390 CPM-Construction Schedule and S-Curve 10d 100% 0d 03-Dec-13 16-Dec-13 03-Dec-13 A 24-Mar-14 A

NHT0250 Subcontractors' profile 10d 100% 0d 18-Nov-13 01-Dec-13 22-Dec-13 A 30-Dec-13 A

NHT0320 Dilapidation Survey 10d 100% 0d 24-Nov-13 05-Dec-13 22-Dec-13 A 07-Jan-14 A

NHT0220 Key Personnel Plan 10d 100% 0d 17-Nov-13 28-Nov-13 25-Dec-13 A 30-Dec-13 A

NHT0270 QCP-Quality Control Program 10d 100% 0d 21-Nov-13 04-Dec-13 25-Dec-13 A 14-Jan-14 A

NHT0350 USAID Branding Plan 10d 100% 0d 26-Nov-13 09-Dec-13 25-Dec-13 A 20-Feb-14 A

NHT0370 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

10d 100% 0d 03-Dec-13 16-Dec-13 29-Dec-13 A 23-Jan-14 A

NHT0380 Environmental Mitigation Plan 10d 100% 0d 03-Dec-13 16-Dec-13 29-Dec-13 A 07-Jan-14 A

NHT0340 Existing Survey Plan 10d 100% 0d 25-Nov-13 08-Dec-13 05-Jan-14 A 21-Jan-14 A

NHT0360 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 02-Dec-13 15-Dec-13 09-Jan-14 A 21-Jan-14 A

NHT0450 Welder Qualification procedure 10d 100% 0d 05-Jan-14 16-Jan-14 21-Jan-14 A 31-Mar-14 A

NHT0430 Welding procedure 10d 100% 0d 31-Dec-13 14-Jan-14 23-Jan-14 A 20-Mar-14 A

NHT0400 Traffic Control Plan Phase IA 10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 10-Feb-14 A

NHT0420 Public relation plan 10d 100% 0d 30-Dec-13 13-Jan-14 27-Jan-14 A 03-Feb-14 A

NHT0440 Third party testing lab 10d 100% 0d 02-Jan-14 15-Jan-14 27-Jan-14 A 30-Jan-14 A
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NHT0402-NEW Traffic Control Plan - Phase 1B-Segment A from St. 0+000 to St. 1+450 10d 100% 0d 06-Nov-13 19-Nov-13 16-Feb-14 A 25-Mar-14 A

NHT0401-NEW Traffic Control Plan Phase II 10d 100% 0d 06-Nov-13 19-Nov-13 17-Feb-14 A 22-Feb-14 A

NHT0431-NEW 3 inch Procedure Qualification Record(PQR) 10d 100% 0d 06-Nov-13 19-Nov-13 20-Feb-14 A 24-Feb-14 A

NHT0436-NEW Radiographic Testing Safety Plan 10d 100% 0d 06-Nov-13 19-Nov-13 04-Mar-14 A 31-Mar-14 A

NHT0432-NEW 6 inch and over Procedure Qualification Recored (PQR) 10d 100% 0d 06-Nov-13 19-Nov-13 05-Mar-14 A 20-Mar-14 A

NHT0433-NEW 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 06-Nov-13 19-Nov-13 05-Mar-14 A 12-Mar-14 A

NHT0455 R.T. testing agency qualifications 10d 100% 0d 19-Jan-14 30-Jan-14 15-Mar-14 A 20-Mar-14 A

NHT0435-NEW Stockpile area for excavated material 10d 100% 0d 06-Nov-13 19-Nov-13 17-Mar-14 A 27-Mar-14 A

NHT0434-NEW Welders Performance Qualification Certificates 10d 100% 0d 06-Nov-13 19-Nov-13 29-Mar-14 A 31-Mar-14 A

NHT0500-NEW Traffic Control Plan from Sta.A2+270 to Sta.A3+320 -Segment A 10d 100% 0d 01-Jun-14 12-Jun-14 18-May-14 A 19-May-14 A

NHT0510-NEW Traffic Control Plan from Sta.A1+940 to Sta.A2+270  -Segment A 10d 100% 0d 07-Aug-14 A 10-Aug-14 A

NHT0520-NEW Husan Western Entrance Road Traffic Management Plan (Phases 
03&05)

10d 100% 0d 17-Aug-14 A 22-Aug-14 A

NHT2020-NEW pressure test, disinfection and chlorine plan for water pipelines 21d 50% 11d 04-Sep-14 A 15-Oct-14 140d

MobilizationMobilization 21d 0d 10-Nov-13 04-Dec-13 11-Nov-13 A 01-Jan-14 A

NHT0500 Site Hand Over 1d 100% 0d 11-Nov-13 11-Nov-13 11-Nov-13 A 11-Nov-13 A

NHT0480 Mobilization Total Cost (4.0%) 21d 100% 0d 10-Nov-13 04-Dec-13 11-Nov-13 A 01-Jan-14 A

NHT0510 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 11-Nov-13 12-Nov-13 11-Nov-13 A 12-Nov-13 A

NHT0540 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

3d 100% 0d 02-Dec-13 04-Dec-13 19-Nov-13 A 23-Nov-13 A

NHT0520 Supply and install Office Furniture's and Supplies 4d 100% 0d 28-Nov-13 02-Dec-13 30-Nov-13 A 22-Dec-13 A

NHT0530 Supply and install Office IT Equipments & Applience 4d 100% 0d 30-Nov-13 03-Dec-13 30-Nov-13 A 22-Dec-13 A

NHT0550 Install Temporary Project Sign 1d 100% 0d 04-Dec-13 04-Dec-13 01-Jan-14 A 01-Jan-14 A

Construction PhaseConstruction Phase 547d 218d 06-Nov-13 26-Apr-15 28-Nov-13 A 06-May-15 -8d

Construction SubmittalsConstruction Submittals 378d 99d 06-Nov-13 03-Nov-14 28-Nov-13 A 07-Feb-15 68d

Shop Drawing SubmittalsShop Drawing Submittals 378d 99d 06-Nov-13 03-Nov-14 20-Jan-14 A 07-Feb-15 68d

Plan Profile and Cross Plan Profile and Cross Sections 309d 21d 06-Nov-13 24-Aug-14 20-Jan-14 A 25-Oct-14 35d

Plan Profile and CroPlan Profile and Cross Sections for Group One 256d 21d 06-Jan-14 20-Aug-14 20-Jan-14 A 25-Oct-14 10d

NHT0590 SEG.A From Sta.0+000 Ato Sta.1+440 21d 100% 0d 06-Jan-14 03-Feb-14 20-Jan-14 A 22-Feb-14 A

NHT0600 SEG.A From Sta.-A1+500 to A2+250 21d 100% 0d 12-May-14 31-May-14 07-May-14 A 19-May-14 A

NHT0610 SEG.A From Sta. 2+250 to Sta.A3+330 21d 100% 0d 19-May-14 08-Jun-14 08-May-14 A 21-May-14 A

NHT0630 Design and shop drawing for SEG. E From Sta. E0+000 to Sta.E1+367 21d 50% 11d 28-Jul-14 20-Aug-14 12-Aug-14 A 15-Oct-14 -5d
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NHT0620 Seg.C From sta.C0+000 to C0+330 21d 0% 21d 21-Jul-14 17-Aug-14 01-Oct-14 25-Oct-14 10d

Plan Profile and CroPlan Profile and Cross Sections for Group Two 309d 11d 06-Nov-13 24-Aug-14 24-Feb-14 A 15-Oct-14 45d

NHT0650 SEG.A  From  Sta.A3+850to Sta.A5+700 21d 100% 0d 13-Jan-14 09-Feb-14 24-Feb-14 A 17-Mar-14 A

NHT0651-NEW SEG.A  From Sta.3+330 to Sta.3+850 21d 100% 0d 06-Nov-13 01-Dec-13 03-Mar-14 A 25-Mar-14 A

NHT0680 SEG.B From   Sta. B0+000 to Sta. B0+980 21d 100% 0d 22-May-14 10-Jun-14 06-Apr-14 A 26-May-14 A

NHT0660 SEG.A  From  Sta.A5+700  to Sta. 7+050 21d 100% 0d 28-Jun-14 04-Aug-14 26-Aug-14 A 18-Sep-14 A

NHT0670 SEG.A  From   Sta. 7+050  to Sta. A8+203 21d 50% 11d 04-Aug-14 24-Aug-14 14-Sep-14 A 15-Oct-14 45d

WaterlineWaterline 363d 84d 06-Nov-13 19-Oct-14 02-Feb-14 A 17-Jan-15 11d

Waterline for Group Waterline for Group One 241d 84d 14-Apr-14 19-Oct-14 24-Apr-14 A 17-Jan-15 11d

NHT0705 300 mm & 75 mm  Dia.  Waterline  Seg. A  From Sta.A0+100 to 
Sta.A1+400

21d 100% 0d 14-Apr-14 08-May-14 24-Apr-14 A 20-May-14 A

NHT0720 50 mm Dia. Waterline  Seg. A from Sta.2+260 to Sta.3+300 21d 100% 0d 10-Jun-14 30-Jun-14 12-May-14 A 20-May-14 A

NHT0715 75 mm    Dia. Waterline  Seg. A From Sta.A2+260- A1+440 21d 100% 0d 11-Jun-14 02-Jul-14 14-Jun-14 A 03-Jul-14 A

NHT0755-new Water:  From Sta.-0+038 To Sta.1+400-Segment E 21d 50% 11d 27-Sep-14 A 15-Oct-14 16d

NHT0725 200 mm  & 100 mm Dia. waterline SEG.C  from sta. 0+00 to st. C0+330 21d 0% 21d 17-Aug-14 06-Sep-14 25-Oct-14 18-Nov-14 10d

NHT0730 100 mm   Dia. Waterline for Hussan distribution pipe 21d 0% 21d 06-Sep-14 24-Sep-14 18-Nov-14 16-Dec-14 10d

NHT0735 150 mm   Dia. Waterline for  Battir distribution pipe 21d 0% 21d 24-Sep-14 19-Oct-14 16-Dec-14 17-Jan-15 11d

Waterline for Group Waterline for Group Two 298d 11d 06-Nov-13 13-Sep-14 02-Mar-14 A 15-Oct-14 10d

NHT0740 250 mm & 50 mm   Dia. Waterline  Seg. A  From Sta.A3+850 to 
Sta.A5+700

21d 100% 0d 10-Feb-14 05-Mar-14 02-Mar-14 A 27-Mar-14 A

NHT0741-NEW 250 mm & 50 mm   Dia. Waterline  Seg. A  From  Sta.3+350 to 
Sta.3+850 -Segment A

21d 100% 0d 06-Nov-13 01-Dec-13 24-Mar-14 A 01-Apr-14 A

NHT0750 100 mm Dia.  for Main and Dist. Waterline   SEG.B From   Sta. B0+000 
to Sta. B0+985

21d 100% 0d 24-Aug-14 13-Sep-14 28-Jun-14 A 22-Jul-14 A

NHT0745 200 mm, 150 mm & 100 mm  Dia.  Waterline  Seg. A  From  Sta.A5+800 
to Sta. 7+460

21d 50% 11d 04-Aug-14 24-Aug-14 24-Sep-14 A 15-Oct-14 10d

Waterline for Group Waterline for Group Three 154d 0d 06-Jan-14 30-Jun-14 02-Feb-14 A 03-Sep-14 A

NHT0700 300 mm  Dia. Waterline  SEG. D From Sta.D0+515 to Sta.D0+000 21d 100% 0d 06-Jan-14 03-Feb-14 02-Feb-14 A 30-Apr-14 A

NHT0710-new Concrete support details from Sta.0+000 to Sta.0+510- Segment D 21d 100% 0d 10-Jun-14 30-Jun-14 04-Jun-14 A 03-Sep-14 A

Valves (Mechanical andValves (Mechanical and Civil Chambers) 178d 99d 02-Jul-14 03-Nov-14 03-Jul-14 A 07-Feb-15 68d

NHT0805 Structural & Mechanical Detail For Valve Chambers from Sta. 0+000 to 
Sta. 1+400 and from Sta.3+320 to Sta. 5+800

21d 100% 0d 02-Jul-14 07-Aug-14 03-Jul-14 A 22-Jul-14 A

NHT0810 300 mm flow monitoring chamber @ sta. A0+720 21d 50% 11d 11-Aug-14 31-Aug-14 20-Jul-14 A 15-Oct-14 156d

NHT0815 Flow monitoring chamber @ sta. A5+725 21d 0% 21d 07-Aug-14 27-Aug-14 01-Oct-14 25-Oct-14 77d

NHT0835 Wadi Fukin connection chamber @sta. B0+957 21d 0% 21d 27-Sep-14 21-Oct-14 01-Oct-14 25-Oct-14 36d

NHT0820 Nahaleen connection chamber @ st. C0+320 21d 0% 21d 20-Sep-14 13-Oct-14 18-Nov-14 16-Dec-14 43d
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NHT0825 Hussan Connection chamber @ Sta.A7+390 21d 0% 21d 13-Oct-14 03-Nov-14 08-Jan-15 07-Feb-15 10d

NHT0830 Battir Connection chamber @ Sta.A7+410 21d 0% 21d 13-Oct-14 03-Nov-14 08-Jan-15 07-Feb-15 11d

Concrete wallsConcrete walls 300d 11d 06-Nov-13 08-May-14 23-Jan-14 A 15-Oct-14 94d

NHT0870 Retaining wall from  Sta. A0+200 to A0+129 RHS  (71 LM) 21d 100% 0d 04-Feb-14 01-Mar-14 23-Jan-14 A 06-Feb-14 A

NHT0941-NEW Formwork System for Retaining Work 21d 100% 0d 06-Nov-13 01-Dec-13 29-Jan-14 A 04-Feb-14 A

NHT0890 Retaining wall from  Sta. A0+477 to A0+615 LHS (138 LM) 21d 100% 0d 10-Feb-14 05-Mar-14 16-Feb-14 A 12-Mar-14 A

NHT0891-NEW Retaining Wall from Sta.0+640 to Sta.0+770 LHS (130 LM) 21d 100% 0d 06-Nov-13 01-Dec-13 26-Mar-14 A 14-Apr-14 A

NHT0942-NEW Concrete Basement Wall-from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 0d 14-Apr-14 08-May-14 08-Apr-14 A 13-Apr-14 A

NHT0943-NEW Retaining Wall from Sta.0+790 to Sta.0+835 LHS 21d 100% 0d 14-Apr-14 08-May-14 13-Apr-14 A 22-Apr-14 A

NHT0892-NEW Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS 21d 100% 0d 14-Apr-14 04-May-14 22-Apr-14 A 29-Apr-14 A

NHT0993-NEW Retaining Walls From Sta.B0+471-B0+493.6 LHS&From 
Sta.B0+506.35-B0+522 LHS & From Sta.B0+523 To B0+529 RHS

21d 100% 0d 14-Apr-14 08-May-14 22-Apr-14 A 24-Apr-14 A

NHT0994-NEW One Side Shutter Wall from St.0+480-St.0+574 LHSfrom 
St.0+614-St.0+790 LHS and from St.0+827-St.0+930 LHS

21d 100% 0d 14-Apr-14 08-May-14 27-Apr-14 A 04-May-14 A

NHT0995-NEW Retaining Wall from Sta.0+106 to Sta.0+173 RHS 21d 100% 0d 14-Aug-14 A 27-Aug-14 A

NHT0997-NEW Boundary Wall from Sta. 0+501.85 TO 0+550 LHS& On Side Shuttering 
Wall from Sta. 0+550 TO 0+595.29 LHS

21d 100% 0d 18-Aug-14 A 17-Sep-14 A

NHT0998-NEW Boundary Wall from Sta.0+032 to Sta. 0+063 LHS 21d 100% 0d 18-Aug-14 A 28-Aug-14 A

NHT0999-NEW Retaining Wall from Sta. 0+639 to Sta. 0+670 LHS-Segment E 21d 100% 0d 19-Aug-14 A 28-Aug-14 A

NHT1000-NEW Boundary Wall from Sta.0+637 to Sta. 0+653 RHS-Segment E 21d 100% 0d 19-Aug-14 A 28-Aug-14 A

NHT1010-NEW Boundary Wall from Sta.0+718 to Sta. 0+732 LHS-Segment E 21d 100% 0d 19-Aug-14 A 28-Aug-14 A

NHT1020-NEW Boundary Wall from Sta.0+567 to Sta. 0+590 RHS-Segment E 21d 100% 0d 19-Aug-14 A 28-Aug-14 A

NHT1030-NEW Retaining Wall from Sta. 0+812.5 to Sta. 0+839 LHS& Boundary Wall 
from Sta.0+839 to Sta. 0+850 LHS-Segment E

21d 100% 0d 19-Aug-14 A 28-Aug-14 A

NHT1040-NEW Boundary Wall from Sta.1+050 to Sta. 1+120 RHS-Segment E 21d 100% 0d 21-Aug-14 A 28-Aug-14 A

NHT1050-NEW Retaining Wall from Sta. 0+754 to Sta. 0+774 LHS-Segment E 21d 100% 0d 21-Aug-14 A 16-Sep-14 A

NHT1060-NEW Boundary Wall from Sta.0+818 to Sta. 0+884.3 RHS-Segment E 21d 100% 0d 21-Aug-14 A 28-Aug-14 A

NHT1070-NEW Retaining Wall from Sta. 0+045 to Sta. 0+083 RHS-Segment E 21d 100% 0d 21-Aug-14 A 28-Aug-14 A

NHT1080-NEW Boundary Wall from Sta.0+200 to Sta. 0+246 RHS-Segment E 21d 100% 0d 21-Aug-14 A 28-Aug-14 A

NHT1090-NEW Boundary Wall from Sta.0+948 to Sta. 0+963 RHS-Segment E 21d 100% 0d 21-Aug-14 A 15-Sep-14 A

NHT1093-NEW Retaining Wall From Sta.6+505 to Sta.6+560 LHS& Sta.6+574to 
Sta.6+603 LHS- Segment A

21d 50% 11d 28-Sep-14 A 15-Oct-14 94d

NHT1095-NEW Retaining Wall From Sta.6+761 To Sta.6+795 LHS& From Sta.6+920 To 
Sta.6+932 LHS-Segment A

21d 50% 11d 29-Sep-14 A 15-Oct-14 94d

Pipe and Box CulvertsPipe and Box Culverts 154d 21d 12-May-14 28-Aug-14 28-Apr-14 A 25-Oct-14 146d

Pipe and Box CulverPipe and Box Culverts for Group One 53d 0d 12-May-14 01-Jul-14 28-Apr-14 A 24-Jul-14 A
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NHT0960 box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS&
R.W from Sta.0+574.1 to Sta.0+614.0 LHS

21d 100% 0d 12-May-14 31-May-14 28-Apr-14 A 08-May-14 A

NHT0970 box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS&
R.W from Sta.0+930 to Sta.0+980 LHS

21d 100% 0d 21-May-14 09-Jun-14 28-Apr-14 A 14-May-14 A

NHT0980 Tripple Pipe Culvert ST.1+356 & R.W ST.1+260 -1+380 LHS & One side
Shutterring Wall ST.1+380-1+400 LHS

21d 100% 0d 10-Jun-14 01-Jul-14 16-Jul-14 A 24-Jul-14 A

Pipe and Box CulverPipe and Box Culverts for Group Two 123d 21d 10-Jun-14 28-Aug-14 04-Jun-14 A 25-Oct-14 146d

NHT1015 Dia.1000 mm of double pipe culvert @ Sta.A5+469 21d 100% 0d 10-Jun-14 30-Jun-14 04-Jun-14 A 23-Jun-14 A

NHT1060 Storm concrete drainage system  from sta. from Sta.0+710 to 
Sta.0+950-Segment B

21d 50% 11d 14-Jun-14 07-Jul-14 08-Jun-14 A 15-Oct-14 156d

NHT1080 Pipe Culvert at Sta.3+281.3-Segment A 21d 50% 11d 14-Sep-14 A 15-Oct-14 102d

NHT1030 Dia.800 mm of pipe culvert @ Sta.A6+198 21d 50% 11d 07-Aug-14 27-Aug-14 17-Sep-14 A 15-Oct-14 156d

NHT1040 Storm concrete drainage system SEG.A From sta. A5+800 to A6+040 21d 0% 21d 09-Aug-14 28-Aug-14 01-Oct-14 25-Oct-14 85d

Stone WallsStone Walls 178d 11d 14-Apr-14 08-Jun-14 24-Apr-14 A 15-Oct-14 156d

NHT1081-NEW Stone Walls_Segment B 21d 100% 0d 14-Apr-14 08-May-14 24-Apr-14 A 29-Apr-14 A

NHT1070 S.W from Sta.0+980 to Sta.1+078 RHS,from Sta.1+083 to Sta.1+350 
RHS & from Sta.0+980 to Sta.1+070 LHS -Segment A

21d 100% 0d 19-May-14 08-Jun-14 06-May-14 A 12-May-14 A

NHT1082-NEW Stone Walls from Sta.0+520 to Sta.0+550 RHS and from Sta.0+610 to 
Sta.0+660 RHS -Segment A

21d 100% 0d 12-May-14 31-May-14 06-May-14 A 12-May-14 A

NHT1083-NEW Stone Walls from Sta.0+780 to Sta.0+890 RHS-Segment A 21d 100% 0d 12-May-14 31-May-14 06-May-14 A 12-May-14 A

NHT1084-NEW Stone Walls from Sta.3+500 to Sta.3+540 RHS and from Sta.3+360 to 
Sta.3+420 RHS

21d 100% 0d 03-Aug-14 A 15-Sep-14 A

NHT1085-NEW Stone Wall from Sta. 0+130 to Sta. 0+170 LHS-Segment E 21d 100% 0d 19-Aug-14 A 28-Aug-14 A

NHT1086-NEW Stone Wall from Sta.3+270 to Sta. 3+300 RHS-Segment A 21d 100% 0d 10-Sep-14 A 15-Sep-14 A

NHT1087-NEW Stone Wall from Sta.1+200 to Sta. 1+250 LHS-Segment A 21d 50% 11d 10-Sep-14 A 15-Oct-14 156d

NHT1088-NEW Stone Wall From Sta.6+706 To Sta.6+730 RHS-Segment A 21d 50% 11d 29-Sep-14 A 15-Oct-14 156d

Concrete curbstone anConcrete curbstone and side walk 32d 32d 04-Aug-14 09-Sep-14 01-Oct-14 04-Nov-14 135d

NHT1110 SEG.A From  Sta.A5+800  to Sta. 7+460 21d 0% 21d 04-Aug-14 24-Aug-14 01-Oct-14 25-Oct-14 145d

NHT1090 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 0% 21d 17-Aug-14 06-Sep-14 01-Oct-14 25-Oct-14 126d

NHT1100 SEG.E From Sta. E0+000 to Sta.E1+276 21d 0% 21d 20-Aug-14 09-Sep-14 15-Oct-14 04-Nov-14 135d

OthersOthers 209d 53d 14-Apr-14 21-Oct-14 10-Apr-14 A 01-Dec-14 91d

NHT1150-new 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to 
St. 5+700

21d 100% 0d 14-Apr-14 08-May-14 10-Apr-14 A 28-Apr-14 A

NHT1151-new 12''  pipeline Mitered Bends Schedule and fabrication for -Segment D 21d 100% 0d 01-Jun-14 19-Jun-14 19-May-14 A 27-May-14 A

NHT1130 CONC.Ditch Plan From Sta.0+120 to Sta.0+480 & From Sta.3+320 to 
Sta.3+850

21d 50% 11d 24-Aug-14 13-Sep-14 25-Sep-14 A 15-Oct-14 112d

NHT1120 Street Lighting SEG.A from A5+800 TO 7+460 & B0+00 to B0+980 21d 0% 21d 07-Sep-14 27-Sep-14 15-Oct-14 04-Nov-14 91d

NHT1140 Road furnishing/Guard Rail 21d 0% 21d 27-Sep-14 21-Oct-14 05-Nov-14 01-Dec-14 91d

Material SubmittalsMaterial Submittals 309d 30d 06-Nov-13 03-Nov-14 28-Nov-13 A 03-Nov-14 136d
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Material Submittals incMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 309d 30d 06-Nov-13 03-Nov-14 28-Nov-13 A 03-Nov-14 136d

Material Submittals Material Submittals Roads 269d 30d 30-Dec-13 03-Nov-14 28-Nov-13 A 03-Nov-14 136d

NHT1260 Prime Coat 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A

NHT1270 Tack Coat 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A

NHT1280 Bituminous Binder Course-Mix Design 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 04-Feb-14 A

NHT1290 Bituminous Wearing Course-Mix Design 21d 100% 0d 19-Feb-14 16-Mar-14 28-Nov-13 A 09-Dec-13 A

NHT1360 Cat eyes 21d 100% 0d 04-May-14 22-May-14 28-Nov-13 A 09-Dec-13 A

NHT1370 Thermoplastic paint 21d 100% 0d 04-May-14 22-May-14 28-Nov-13 A 09-Dec-13 A

NHT1230 Base Course Source 21d 100% 0d 28-Jan-14 22-Feb-14 08-Dec-13 A 28-Dec-13 A

NHT1180 Concrete Mix Design including cement type 21d 100% 0d 19-Jan-14 13-Feb-14 08-Dec-13 A 22-Jan-14 A

NHT1400 Curbstone paint material 21d 100% 0d 10-May-14 28-May-14 25-Dec-13 A 06-Jan-14 A

NHT1250 Curbstone 21d 100% 0d 17-Feb-14 13-Mar-14 30-Dec-13 A 06-Jan-14 A

NHT1240 Concrete Pipes 21d 100% 0d 30-Jan-14 24-Feb-14 30-Dec-13 A 15-Jan-14 A

NHT1380 Guard Rail 21d 100% 0d 30-Dec-13 29-Jan-14 30-Dec-13 A 06-Jan-14 A

NHT1390 Traffic sign 21d 100% 0d 04-May-14 22-May-14 05-Jan-14 A 06-Jan-14 A

NHT1200 Steel Reinforcement 21d 100% 0d 25-Jan-14 18-Feb-14 03-Feb-14 A 11-Feb-14 A

NHT1310 Concrete Repair 21d 100% 0d 10-Mar-14 02-Apr-14 12-Feb-14 A 18-Feb-14 A

NHT1190 Formwork material 21d 100% 0d 19-Jan-14 13-Feb-14 23-Feb-14 A 27-Feb-14 A

NHT1210 Precast  Concrete Manholes and catch basin 21d 100% 0d 26-Jan-14 19-Feb-14 09-Mar-14 A 12-Mar-14 A

NHT1411-new Concrete curing compound material 21d 100% 0d 01-Apr-14 26-Apr-14 01-Apr-14 A 06-Apr-14 A

NHT1412-new Joint sealant material 21d 100% 0d 01-Jun-14 19-Jun-14 25-May-14 A 28-May-14 A

NHT1420-new Asphalt Mix Design -Wearing Asphalt 3/4 inch 21d 50% 11d 17-Aug-14 A 15-Oct-14 156d

NHT1350 Galvanized steel Handrail 21d 0% 21d 11-Sep-14 01-Oct-14 01-Oct-14 25-Oct-14 122d

NHT1330 Street Lighting including poles 21d 0% 21d 21-Sep-14 15-Oct-14 01-Oct-14 25-Oct-14 75d

NHT1340 Interlocking Blocks 21d 0% 21d 24-Aug-14 13-Sep-14 01-Oct-14 25-Oct-14 145d

NHT1323 Geocell 21d 0% 21d 02-Sep-14 22-Sep-14 01-Oct-14 25-Oct-14 145d

NHT1410 Lighting control 21d 0% 21d 14-Oct-14 03-Nov-14 14-Oct-14 03-Nov-14 65d

Material Submittals Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labe 300d 11d 06-Nov-13 25-Aug-14 28-Nov-13 A 15-Oct-14 156d

PipesPipes 143d 0d 06-Nov-13 08-May-14 28-Nov-13 A 19-May-14 A

NHT1420 Steel pipeline 300 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A
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NHT1430 Steel pipeline 200 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A

NHT1440 Steel pipeline 150 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A

NHT1450 Steel pipeline 100 mm 21d 100% 0d 24-Dec-13 26-Jan-14 28-Nov-13 A 05-Jan-14 A

NHT1500 Shrinkable sheet 21d 100% 0d 08-Feb-14 03-Mar-14 05-Jan-14 A 22-Feb-14 A

NHT1512-NEW Mill Certificate and testing reports for 8 inch steel pipe 21d 100% 0d 06-Nov-13 01-Dec-13 09-Feb-14 A 13-Feb-14 A

NHT1480 Bedding material 21d 100% 0d 29-Jan-14 23-Feb-14 11-Feb-14 A 16-Feb-14 A

NHT1490 Backfilling material (Single size) 21d 100% 0d 01-Apr-14 26-Apr-14 12-Feb-14 A 16-Feb-14 A

NHT1510 Warning tape 21d 100% 0d 08-Feb-14 03-Mar-14 23-Feb-14 A 27-Feb-14 A

NHT1511-NEW Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 0d 06-Nov-13 01-Dec-13 13-Mar-14 A 27-Mar-14 A

NHT1460 Steel pipeline 75 mm 21d 100% 0d 24-Dec-13 26-Jan-14 16-Mar-14 A 08-Apr-14 A

NHT1470 Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 0d 01-Apr-14 26-Apr-14 19-Mar-14 A 24-Mar-14 A

NHT1471-NEW Pipe Expansion Joint 21d 100% 0d 14-Apr-14 08-May-14 27-Apr-14 A 19-May-14 A

FittingsFittings 36d 0d 24-Dec-13 13-Feb-14 29-Dec-13 A 05-May-14 A

NHT1590 Dismantling Joint 21d 100% 0d 19-Jan-14 13-Feb-14 29-Dec-13 A 05-Feb-14 A

NHT1580 Mechanical coupling 21d 100% 0d 19-Jan-14 13-Feb-14 29-Dec-13 A 05-Jan-14 A

NHT1550 flanges 21d 100% 0d 19-Jan-14 13-Feb-14 05-Jan-14 A 04-Feb-14 A

NHT1560 Gaskets 21d 100% 0d 19-Jan-14 13-Feb-14 20-Jan-14 A 20-Mar-14 A

NHT1520 Steel Elbows 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A

NHT1530 Steel Tees 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A

NHT1540 Steel reducers 21d 100% 0d 24-Dec-13 26-Jan-14 21-Jan-14 A 10-Feb-14 A

NHT1570 Bolts ,washers & nuts 21d 100% 0d 19-Jan-14 13-Feb-14 24-Mar-14 A 05-May-14 A

Gate ValvesGate Valves 209d 0d 27-Jan-14 04-Mar-14 25-Dec-13 A 27-Aug-14 A

NHT1600 Gate valves16 , 200mm 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1610 Gate valves PN16,150 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1620 Gate valves 100. 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1630 Gate valves 75. 21d 100% 0d 27-Jan-14 20-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1650 Manual Actuator for gate valves 21d 100% 0d 09-Feb-14 04-Mar-14 25-Dec-13 A 26-Jan-14 A

NHT1640 Gate valves 50 21d 100% 0d 27-Jan-14 20-Feb-14 20-Jan-14 A 26-Jan-14 A

NHT1780-NEW Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 0d 26-Aug-14 A 27-Aug-14 A

Butterfly valvesButterfly valves 21d 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A
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NHT1660 Butterfly valves PN40,300 mm 21d 100% 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1670 Butterfly valves PN40,250 mm 21d 100% 0d 28-Jan-14 22-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1680 Butterfly valves PN25,250 mm 21d 100% 0d 28-Jan-14 22-Feb-14 26-Dec-13 A 26-Jan-14 A

Washout  valveWashout  valve 21d 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1690 Washout gate valve PN40DN250 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1700 Washout gate valve PN40DN200 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1710 Washout gate valve PN25DN150 21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1720 PN 16 bar, DN 75 mm washout Gate Valve on DN 150 mm and on DN 
100 mm pipelines

21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A

NHT1730 PN 16 bar, DN 50 mm washout gate valve on DN 75 and DN 50 mm 
pipelines

21d 100% 0d 30-Jan-14 24-Feb-14 25-Dec-13 A 26-Jan-14 A

Air relief valves  aAir relief valves  and Pressure reducing valve 29d 0d 16-Feb-14 22-Mar-14 29-Dec-13 A 24-Mar-14 A

NHT1740 Combination Air relief valves  ,PN40,DN100-/PN25,DN80-/PN25,DN50 21d 100% 0d 16-Feb-14 12-Mar-14 29-Dec-13 A 23-Jan-14 A

NHT1750 Air relief valves 21d 100% 0d 16-Feb-14 12-Mar-14 02-Feb-14 A 04-Feb-14 A

NHT1760 Pressure reducing valves PN40 DN150 21d 100% 0d 25-Feb-14 22-Mar-14 09-Feb-14 A 24-Mar-14 A

Water metersWater meters 21d 0d 14-Apr-14 08-May-14 22-Apr-14 A 10-Jun-14 A

NHT1770 Electro-Magnetic water meter 21d 100% 0d 14-Apr-14 08-May-14 22-Apr-14 A 10-Jun-14 A

Manholes and chManholes and chambers 183d 0d 27-Feb-14 24-Mar-14 18-Feb-14 A 23-Sep-14 A

NHT1820 Manhole Cover and Frame. 21d 100% 0d 27-Feb-14 24-Mar-14 18-Feb-14 A 24-Feb-14 A

NHT1825-new Precast Water Manhole 21d 100% 0d 14-Aug-14 A 07-Sep-14 A

NHT1830-new Pre-cast hand hole manhole for 2" gate valve 21d 100% 0d 04-Sep-14 A 23-Sep-14 A

Control ValvesControl Valves 70d 0d 16-Mar-14 31-May-14 09-Feb-14 A 20-Feb-14 A

NHT1880 Remote Control Monitoring Flow water meterPN40,DN300 21d 100% 0d 12-May-14 31-May-14 09-Feb-14 A 20-Feb-14 A

NHT1890 Remote Control Monitoring  Flow water meterPN40,DN250 21d 100% 0d 16-Mar-14 08-Apr-14 09-Feb-14 A 20-Feb-14 A

NHT1870 Flow control valves 21d 100% 0d 23-Mar-14 15-Apr-14 09-Feb-14 A 17-Feb-14 A

House ConnectionHouse Connection 21d 11d 03-Sep-14 A 15-Oct-14 88d

NHT1995-new House Connection Ball Valve 21d 100% 0d 03-Sep-14 A 07-Sep-14 A

NHT1910-New House Connection Check Valve 21d 100% 0d 08-Sep-14 A 16-Sep-14 A

NHT1782-new House Connection-  Pressure Reducing Valve 21d 50% 11d 10-Sep-14 A 15-Oct-14 88d

NHT1990-new House Connection Strainer 21d 100% 0d 10-Sep-14 A 16-Sep-14 A

OthersOthers 245d 11d 22-Jan-14 25-Aug-14 27-Jan-14 A 15-Oct-14 156d

NHT1900 Strainers. 21d 100% 0d 22-Jan-14 17-Feb-14 27-Jan-14 A 29-Jan-14 A
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NHT1980 Earthing grounding system 21d 100% 0d 11-May-14 29-May-14 09-Feb-14 A 20-Feb-14 A

NHT1991-NEW Repairing and application of interior steel pipes cement lining 21d 100% 0d 01-Apr-14 26-Apr-14 12-Feb-14 A 24-Feb-14 A

NHT1992-NEW Bitumen protective coating for underground concrete 21d 100% 0d 16-Mar-14 08-Apr-14 16-Feb-14 A 18-Feb-14 A

NHT1993-NEW Form release agent 21d 100% 0d 01-Apr-14 26-Apr-14 16-Feb-14 A 18-Feb-14 A

NHT1920 Spacers 21d 100% 0d 25-Feb-14 22-Mar-14 23-Feb-14 A 27-Feb-14 A

NHT1930 Tie rods 21d 100% 0d 25-Feb-14 22-Mar-14 23-Feb-14 A 27-Feb-14 A

NHT1950 Pressure gauge with needle valve 21d 100% 0d 05-Aug-14 25-Aug-14 11-May-14 A 21-Aug-14 A

NHT2000-NEW Paint as second coat to be sparyed over factory EPOXY coating to 
protect pipe against UV Rays- -Segment D

21d 50% 11d 01-Jun-14 19-Jun-14 21-May-14 A 15-Oct-14 156d

NHT2030-NEW Concrete repairing material up to 3mm thickness and method statement 21d 50% 11d 10-Sep-14 A 15-Oct-14 88d

ProcurementsProcurements 365d 113d 27-Jan-14 07-Jan-15 27-Jan-14 A 21-Jan-15 69d

OrderOrder 251d 0d 27-Jan-14 03-Nov-14 27-Jan-14 A 03-Nov-14 65d

NHT2000 Start Order 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 
50mm  pipes and fittings

0d 100% 0d 27-Jan-14 27-Jan-14 A

NHT2010 Start Order valves and other related materials 0d 100% 0d 21-Jun-14 23-Sep-14 A

NHT2020 Order Street Lighting Poles 0d 0% 0d 03-Nov-14 03-Nov-14 65d

ManufacturingManufacturing 289d 85d 27-Jan-14 07-Jan-15 27-Jan-14 A 21-Jan-15 59d

NHT2030 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and
fittings

28d 100% 0d 27-Jan-14 27-Feb-14 27-Jan-14 A 18-Feb-14 A

NHT2040 Valves and other related materials 89d 5% 85d 22-Jun-14 05-Oct-14 24-Sep-14 A 21-Jan-15 14d

NHT2050 Street Lighting Poles 50d 0% 50d 04-Nov-14 07-Jan-15 04-Nov-14 07-Jan-15 71d

DeliveryDelivery 231d 12d 01-Apr-14 07-Jan-15 19-Feb-14 A 21-Jan-15 59d

NHT2060 Start Delivery  300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 
50mm  pipes and fittings

0d 100% 0d 01-Apr-14 19-Feb-14 A

NHT2080 Delivery  Street Lighting Poles 0d 0% 0d 07-Jan-15 07-Jan-15 71d

NHT2070 Start Delivery valves and other related materials 0d 0% 0d 06-Oct-14 21-Jan-15 14d

TestingTesting 2d 0d 28-Feb-14 02-Mar-14 23-Feb-14 A 23-Feb-14 A

NHT2090 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and
fittings

2d 100% 0d 28-Feb-14 02-Mar-14 23-Feb-14 A 23-Feb-14 A

Construction WorkConstruction Work 453d 218d 08-Feb-14 26-Apr-15 16-Feb-14 A 06-May-15 -8d

Group One from Sta.A0+0Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 372d 137d 08-Feb-14 02-Feb-15 16-Feb-14 A 14-Feb-15 73d

Implementation traffic Implementation traffic control and safety plan 1d 0d 08-Feb-14 08-Feb-14 16-Feb-14 A 16-Feb-14 A

NHT2505 Start Implementation traffic control and safety plan 1d 100% 0d 08-Feb-14 08-Feb-14 16-Feb-14 A 16-Feb-14 A

SEG.A From Sta.A0+00SEG.A From Sta.A0+000 to Sta.A1+440 227d 20d 24-Feb-14 31-Aug-14 26-Feb-14 A 25-Oct-14 146d

Safety and ExcavatioSafety and Excavation 145d 13d 24-Feb-14 12-Aug-14 26-Feb-14 A 18-Oct-14 153d
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NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

145d 90.9% 13d 24-Feb-14 12-Aug-14 26-Feb-14 A 18-Oct-14 118d

NHT2520 Excavation (Cut/ Fill) From Sta. A0+100 To A0+720 27d 100% 0d 24-Feb-14 27-Mar-14 26-Feb-14 A 12-Aug-14 A

NHT2540 Excavation (Cut/ Fill) From Sta. A0+720 To A1+440 27d 90% 3d 13-Apr-14 14-May-14 26-Mar-14 A 04-Oct-14 164d

Retaining wall and BRetaining wall and Box Culvert 117d 3d 01-Apr-14 10-Aug-14 17-Mar-14 A 04-Oct-14 163d

NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS 30d 95% 2d 01-Apr-14 06-May-14 17-Mar-14 A 02-Oct-14 165d

NHT2580 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. 
A0+479 to A0+574 LHS

32d 95% 2d 22-May-14 21-Jun-14 22-Apr-14 A 02-Oct-14 165d

NHT2590 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. 
A0+614 to A0+790 LHS

32d 90% 3d 08-May-14 07-Jun-14 22-Apr-14 A 04-Oct-14 163d

NHT2650 Construct box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to 
Sta.0+595 RHS& R.W from Sta.0+574.1 to Sta.0+614.0 LHS

30d 100% 0d 18-May-14 15-Jun-14 19-May-14 A 30-Sep-14 A

NHT2660 Construct box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to 
Sta.0+980 RHS& R.W from Sta.0+930 to Sta.0+980 LHS

30d 90% 3d 24-Jun-14 10-Aug-14 02-Jun-14 A 04-Oct-14 164d

NHT2770 Construct gravity Wall 0+790 to 0+827 LHS 20d 100% 0d 10-Jun-14 29-Jun-14 10-Jun-14 A 30-Sep-14 A

NHT2900 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. 
A0+827 to A0+930LHS

30d 100% 0d 10-Jun-14 09-Jul-14 10-Jun-14 A 30-Sep-14 A

NHT2670 Construct Pipe culvert  @Sta. A1+356 and Retaining Wall from 
Sta.1+260 to Sta.1+400 LHS

30d 90% 3d 22-Jun-14 07-Aug-14 15-Jun-14 A 04-Oct-14 164d

Pipe InstallationPipe Installation 45d 0d 10-Jun-14 26-Jul-14 07-Jun-14 A 01-Oct-14 166d

300 mm main pip300 mm main pipeline 39d 0d 10-Jun-14 17-Jul-14 07-Jun-14 A 30-Sep-14 A

NHT2770-new Digging 10d 100% 0d 10-Jun-14 19-Jun-14 07-Jun-14 A 06-Jul-14 A

NHT2690 Trench excavation for 300mm main pipeline  from  Sta. A0+100  to sta.  
A1+080 length approx. (980 LM)

21d 100% 0d 18-Jun-14 17-Jul-14 24-Jun-14 A 30-Sep-14 A

NHT2700 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (980 LM)

21d 100% 0d 18-Jun-14 17-Jul-14 25-Jun-14 A 30-Sep-14 A

NHT2710 Backfill the pipe trench with (single size aggregate) to the required level 
(980 LM)

21d 100% 0d 18-Jun-14 17-Jul-14 25-Jun-14 A 30-Sep-14 A

300 mm main pip300 mm main pipeline with 75 mm dist. Pipe 5d 0d 19-Jul-14 26-Jul-14 06-Jul-14 A 01-Oct-14 166d

NHT2680 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  
sta. A1+080 TO  A1+440   length approx. (360 LM))

4d 90% 0d 19-Jul-14 26-Jul-14 06-Jul-14 A 01-Oct-14 166d

NHT2682 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (360 LM)

4d 90% 0d 19-Jul-14 26-Jul-14 07-Jul-14 A 01-Oct-14 166d

NHT2685 Backfill the pipe trench with (single size aggregate) to the required level  
(360 LM)

4d 90% 0d 19-Jul-14 26-Jul-14 07-Jul-14 A 01-Oct-14 97d

Chamber workChamber work 29d 17d 26-Jul-14 28-Aug-14 07-Sep-14 A 21-Oct-14 103d

NHT2730 Construct - AR/AV Valve chamber @ Sta. A0+719, A1+108 and A1+213 17d 50% 9d 03-Aug-14 19-Aug-14 07-Sep-14 A 13-Oct-14 106d

NHT2740 Construct - Butterfly Valve chamber @ Sta.A1+084 8d 50% 4d 09-Aug-14 16-Aug-14 07-Sep-14 A 05-Oct-14 111d

NHT2750 Construct -300 mm flow monitoring chamber @ Sta.A0+720 12d 50% 6d 18-Aug-14 28-Aug-14 07-Sep-14 A 11-Oct-14 115d

NHT2720 Construct - Wash out Valve chamber @ Sta. A0+624 .A0+911& 
&A1+340

17d 0% 17d 26-Jul-14 16-Aug-14 01-Oct-14 21-Oct-14 97d

TestingTesting 3d 3d 23-Aug-14 25-Aug-14 21-Oct-14 25-Oct-14 97d

NHT2760 Pressure Testing 3d 0% 3d 23-Aug-14 25-Aug-14 21-Oct-14 25-Oct-14 97d

Base course and AsBase course and Asphalt From Sta. A0+000 To A0+720 74d 3d 09-Jul-14 28-Aug-14 02-Aug-14 A 04-Oct-14 163d
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NHT2780 20 cm thick for first base course layer 17d 100% 0d 09-Jul-14 07-Aug-14 02-Aug-14 A 25-Aug-14 A

NHT2790 20 cm thick for second  base course layer 17d 80% 3d 23-Jul-14 14-Aug-14 19-Aug-14 A 04-Oct-14 163d

NHT2800 7cm Asphalt wearing course including prime coat 3d 52.99% 1d 25-Aug-14 28-Aug-14 18-Sep-14 A 02-Oct-14 126d

Base course ,Stone Base course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 115d 13d 10-Jun-14 31-Aug-14 24-May-14 A 18-Oct-14 153d

NHT2804 Construct stone walls from sta.A0+500 to A1+340 20d 70% 6d 10-Jun-14 29-Jun-14 24-May-14 A 11-Oct-14 122d

NHT2802 20 cm thick for first base course layer 17d 70% 5d 05-Aug-14 20-Aug-14 02-Aug-14 A 11-Oct-14 161d

NHT2805 20 cm thick for second  base course layer 17d 40% 10d 10-Aug-14 26-Aug-14 02-Sep-14 A 15-Oct-14 118d

NHT2809 7cm Asphalt wearing course including prime coat 3d 0% 3d 28-Aug-14 31-Aug-14 15-Oct-14 18-Oct-14 118d

SEG.A From Sta.A1+44SEG.A From Sta.A1+440- A2+260 88d 28d 09-Jul-14 27-Sep-14 02-Aug-14 A 28-Oct-14 182d

Safety and  ExcavatiSafety and  Excavation 58d 16d 09-Jul-14 27-Sep-14 02-Aug-14 A 20-Oct-14 118d

NHT2810 Maintain traffic control and safety plan with coordination 58d 71.91% 16d 09-Jul-14 27-Sep-14 02-Aug-14 A 20-Oct-14 118d

NHT2820 Excavation for reconstruction road  including  subgrade and backfilling if 
required

8d 60% 3d 19-Jul-14 03-Aug-14 06-Sep-14 A 04-Oct-14 84d

Pipe Installation  75 Pipe Installation  75  mm dist. pipe 24d 7d 26-Jul-14 21-Aug-14 09-Aug-14 A 12-Oct-14 160d

NHT2830 Trench excavation for  75  mm dist. Pipe from   A1+440    to sta. A2+260 
length approx. (820 LM)

10d 80% 2d 26-Jul-14 09-Aug-14 09-Aug-14 A 02-Oct-14 165d

NHT2840 Bedding (crushed stone) and install  distribution Steel pipes with welding 
inspection(820  LM)

10d 80% 2d 26-Jul-14 09-Aug-14 09-Aug-14 A 02-Oct-14 88d

NHT2850 Backfill the pipe trench with (single size aggregate) to the required level 
(820 LM)

10d 80% 2d 26-Jul-14 09-Aug-14 09-Aug-14 A 02-Oct-14 101d

NHT2854 House connection 14d 50% 7d 09-Aug-14 21-Aug-14 20-Aug-14 A 12-Oct-14 101d

Chamber workChamber work 27d 13d 18-Aug-14 09-Sep-14 29-Sep-14 A 18-Oct-14 105d

NHT2860 Construct - AR/AV Valve chamber @ A1+457, Sta. A1+727 &,A1+820,. 16d 70% 5d 18-Aug-14 01-Sep-14 29-Sep-14 A 05-Oct-14 105d

NHT2870 Construct - Wash out Valve chamber @ Sta.A1+503 & Sta.A2+222, 8d 0% 8d 02-Sep-14 09-Sep-14 05-Oct-14 18-Oct-14 105d

TestingTesting 25d 3d 26-Jul-14 13-Sep-14 29-Sep-14 A 28-Oct-14 130d

NHT2873 Radiographic Testing (RT) 1d 100% 0d 26-Jul-14 02-Aug-14 29-Sep-14 A 29-Sep-14 A

NHT2880 Pressure Testing 4d 0% 4d 09-Sep-14 13-Sep-14 25-Oct-14 28-Oct-14 97d

Base course and AsBase course and Asphalt 26d 16d 13-Sep-14 27-Sep-14 08-Sep-14 A 20-Oct-14 118d

NHT2890 20 cm thick for base course layer 12d 70% 4d 13-Sep-14 24-Sep-14 08-Sep-14 A 04-Oct-14 127d

NHT2930 7cm asphalt wearing course including prime coat 3d 0% 3d 24-Sep-14 27-Sep-14 18-Oct-14 20-Oct-14 118d

SEG.A From Sta A2+26SEG.A From Sta A2+260.to Sta. A3+320 138d 32d 10-Jun-14 22-Oct-14 10-Jun-14 A 04-Nov-14 102d

Safety, ExcavationSafety, Excavation 132d 32d 10-Jun-14 22-Oct-14 10-Jun-14 A 04-Nov-14 102d

NHT2940 Maintain traffic control and safety plan with coordination 118d 73.36% 32d 10-Jun-14 22-Oct-14 10-Jun-14 A 04-Nov-14 102d

NHT2950 Excavation for reconstruction road  including  subgrade and backfilling if 
required

14d 80% 3d 11-Jun-14 24-Jun-14 18-Jun-14 A 04-Oct-14 85d
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NHT3600 Pipe Culvert at Sta.3+281.3-Segment A 21d 0% 21d 22-Jun-14 24-Jul-14 15-Oct-14 04-Nov-14 102d

Pipe Installation 50 mPipe Installation 50 mm dist. Pipe 12d 0d 11-Jun-14 22-Jun-14 11-Jun-14 A 01-Sep-14 A

NHT2985 Trench excavation for 50  mm dist. Pipe from   A2+260 to sta. A3+310   
length approx. (1050 LM)

12d 100% 0d 11-Jun-14 22-Jun-14 11-Jun-14 A 01-Sep-14 A

NHT2987 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection 1050 LM)

12d 100% 0d 11-Jun-14 22-Jun-14 11-Jun-14 A 01-Sep-14 A

NHT2999 Backfill the pipe trench with (single size aggregate) to the required level 
(1050 LM)

12d 100% 0d 11-Jun-14 22-Jun-14 11-Jun-14 A 01-Sep-14 A

TestingTesting 4d 0d 23-Jun-14 26-Jun-14 01-Sep-14 A 08-Sep-14 A

NHT3040 Pressure Testing 4d 100% 0d 23-Jun-14 26-Jun-14 01-Sep-14 A 08-Sep-14 A

Base course and AsBase course and Asphalt 85d 2d 24-Sep-14 12-Oct-14 02-Aug-14 A 02-Oct-14 131d

NHT3240 Topping from sta.  2+440 to sta. 3+100 12d 100% 0d 02-Aug-14 A 30-Aug-14 A

NHT3050 20 cm thick for  base course layer 12d 80% 2d 24-Sep-14 05-Oct-14 25-Aug-14 A 02-Oct-14 119d

NHT3055 5 cm asphalt wearing course including prime coat 2d 80% 0d 05-Oct-14 12-Oct-14 13-Sep-14 A 01-Oct-14 133d

SEG.E From Sta. E0+00SEG.E From Sta. E0+000 to Sta.E1+276 294d 124d 14-Apr-14 02-Feb-15 05-Apr-14 A 01-Feb-15 49d

Safety, ExcavationSafety, Excavation 240d 124d 14-Apr-14 09-Dec-14 05-Apr-14 A 01-Feb-15 49d

NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

214d 55.37% 96d 15-Apr-14 09-Dec-14 05-Apr-14 A 01-Feb-15 40d

NHT3255-new Construct R.Concrete Retaining wall from  Sta. E1+100 to E1+116 RHS 
(16 LM)

21d 100% 0d 14-Apr-14 08-May-14 06-Apr-14 A 11-May-14 A

NHT3256-new Construct R.Concrete Retaining wall from  Sta. E0+106 to E0+173 RHS 
(67 LM)

27d 80% 5d 18-Aug-14 A 11-Oct-14 70d

NHT3258-new Boundary Wall E0+045 to E0+084 RHS 21d 20% 17d 22-Sep-14 A 17-Oct-14 80d

NHT3190 Excavation for reconstruction road  including  subgrade and backfilling if 
required

21d 0% 21d 20-Aug-14 09-Sep-14 15-Oct-14 04-Nov-14 -5d

Pipe InstallationPipe Installation 20d 20d 09-Sep-14 28-Sep-14 05-Nov-14 30-Nov-14 -5d

NHT3140 Trench excavation for 300 mm main pipeline (1276 lm) 20d 0% 20d 09-Sep-14 28-Sep-14 05-Nov-14 30-Nov-14 -5d

NHT3150 Bedding (crushed stone) and install Steel pipes with welding inspection 20d 0% 20d 09-Sep-14 28-Sep-14 05-Nov-14 30-Nov-14 -5d

NHT3160 Backfill the pipe trench with (single size aggregate) to the required level 20d 0% 20d 09-Sep-14 28-Sep-14 05-Nov-14 30-Nov-14 -5d

chamberschambers 30d 30d 28-Sep-14 30-Oct-14 01-Dec-14 12-Jan-15 40d

NHT3035 Construct - AR/AV Valve chamber 16d 0% 16d 28-Sep-14 18-Oct-14 01-Dec-14 22-Dec-14 54d

NHT3020 Construct - Wash out Valve chamber 18d 0% 18d 12-Oct-14 28-Oct-14 15-Dec-14 10-Jan-15 42d

NHT3030 Construct - Butterfly Valve chamber 15d 0% 15d 16-Oct-14 30-Oct-14 22-Dec-14 12-Jan-15 40d

TestingTesting 68d 68d 13-Sep-14 02-Nov-14 08-Nov-14 14-Jan-15 55d

NHT3125 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 13-Sep-14 08-Nov-14 08-Nov-14 16d

NHT3200 Pressure Testing 4d 0% 4d 28-Oct-14 02-Nov-14 11-Jan-15 14-Jan-15 42d

Base courseBase course 83d 83d 11-Nov-14 02-Feb-15 18-Oct-14 01-Feb-15 40d
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NHT3220 20 cm thick for first base course layer E0+000 to Sta.E0+650 16d 0% 16d 11-Nov-14 01-Dec-14 18-Oct-14 01-Nov-14 63d

NHT3270 20 cm thick for first base course layer From Sta. E0+650 to Sta.E1+276 14d 0% 14d 02-Dec-14 21-Dec-14 02-Nov-14 18-Nov-14 63d

NHT3210 PVC conduct cable for street lighting 13d 0% 13d 22-Dec-14 10-Jan-15 19-Nov-14 06-Dec-14 78d

NHT3230 20 cm thick for second  base course layer E0+000 to Sta.E0+650 16d 0% 16d 22-Dec-14 13-Jan-15 19-Nov-14 09-Dec-14 63d

NHT3280 20 cm thick for second  base course layer From Sta. E0+650 to 
Sta.E1+276

14d 0% 14d 14-Jan-15 02-Feb-15 13-Jan-15 01-Feb-15 40d

Curbstone and AsphCurbstone and Asphalt 11d 11d 19-Jan-15 02-Feb-15 18-Jan-15 01-Feb-15 40d

NHT3290 Curbstone ,concrete side walks,  ramps   including 15 cm base course 
under side walk

9d 0% 9d 19-Jan-15 31-Jan-15 18-Jan-15 28-Jan-15 40d

NHT3295 7 cm Asphalt wearing course including prime 2d 0% 2d 01-Feb-15 02-Feb-15 31-Jan-15 01-Feb-15 40d

Hussan  Distribution pHussan  Distribution pipes 84d 84d 09-Sep-14 12-Nov-14 05-Nov-14 27-Jan-15 53d

Safety and Pipe InstSafety and Pipe Installation 61d 61d 09-Sep-14 12-Nov-14 05-Nov-14 27-Jan-15 42d

NHT3310 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

61d 0% 61d 09-Sep-14 12-Nov-14 05-Nov-14 27-Jan-15 42d

NHT3320 Trench excavation for 100mm main pipeline at Hussan  village  length 
approx. (430 LM)

7d 0% 7d 09-Sep-14 15-Sep-14 01-Dec-14 09-Dec-14 -5d

NHT3330 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (430 LM)

7d 0% 7d 09-Sep-14 15-Sep-14 01-Dec-14 09-Dec-14 -5d

NHT3340 Backfill the pipe trench with (single size aggregate) to the required level 7d 0% 7d 09-Sep-14 15-Sep-14 01-Dec-14 10-Dec-14 -5d

NHT3345 Water meters and House connection 14d 0% 14d 22-Sep-14 05-Oct-14 21-Dec-14 11-Jan-15 46d

Chamber workChamber work 10d 10d 15-Sep-14 24-Sep-14 10-Dec-14 23-Dec-14 57d

NHT3350 Construct  AR/AV Valve chamber @ Hussan village 10d 0% 10d 15-Sep-14 24-Sep-14 10-Dec-14 23-Dec-14 57d

TestingTesting 46d 46d 13-Sep-14 06-Nov-14 06-Dec-14 20-Jan-15 54d

NHT3354 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 13-Sep-14 06-Dec-14 06-Dec-14 -1d

NHT3360 Pressure Testing 4d 0% 4d 02-Nov-14 06-Nov-14 17-Jan-15 20-Jan-15 42d

AsphaltAsphalt 5d 5d 06-Nov-14 12-Nov-14 21-Jan-15 27-Jan-15 42d

NHT3370 Restoration pavement full width 5d 0% 5d 06-Nov-14 12-Nov-14 21-Jan-15 27-Jan-15 42d

Battir Distribution pipesBattir Distribution pipes 56d 56d 15-Sep-14 19-Nov-14 10-Dec-14 03-Feb-15 52d

Safety and Pipe InstSafety and Pipe Installation 39d 39d 15-Sep-14 19-Nov-14 10-Dec-14 03-Feb-15 42d

NHT3380 Maintain traffic control and safety plan ,coordination 39d 0% 39d 15-Sep-14 19-Nov-14 10-Dec-14 03-Feb-15 42d

NHT3390 Trench excavation for 150mm main pipeline at Battir  village  length 
approx. (950 LM)

12d 0% 12d 15-Sep-14 27-Sep-14 10-Dec-14 28-Dec-14 -5d

NHT3400 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection(950 LM)

12d 0% 12d 15-Sep-14 27-Sep-14 10-Dec-14 28-Dec-14 -5d

NHT3410 Backfill the pipe trench with (single size aggregate) to the required level 12d 0% 12d 15-Sep-14 27-Sep-14 10-Dec-14 29-Dec-14 -5d

NHT3415 Water meters and House connection 14d 0% 14d 27-Sep-14 14-Oct-14 29-Dec-14 18-Jan-15 -5d

Chamber workChamber work 10d 10d 27-Sep-14 11-Oct-14 29-Dec-14 12-Jan-15 -1d
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NHT3420 Construct -Gate Valve chamber @ Battir village 10d 0% 10d 27-Sep-14 11-Oct-14 29-Dec-14 12-Jan-15 -1d

NHT3422 Construct - PRV  chamber @ Battir village 10d 0% 10d 27-Sep-14 11-Oct-14 29-Dec-14 12-Jan-15 -1d

TestingTesting 42d 42d 20-Sep-14 18-Oct-14 13-Dec-14 24-Jan-15 -7d

NHT3425 Radiographic Testing (RT) 1d 0% 1d 20-Sep-14 20-Sep-14 13-Dec-14 13-Dec-14 1d

NHT3430 Pressure Testing 4d 0% 4d 14-Oct-14 18-Oct-14 18-Jan-15 24-Jan-15 -5d

AsphaltAsphalt 5d 5d 12-Nov-14 19-Nov-14 28-Jan-15 03-Feb-15 42d

NHT3440 Restoration pavement full width 5d 0% 5d 12-Nov-14 19-Nov-14 28-Jan-15 03-Feb-15 42d

SEG.C From St.C0+000SEG.C From St.C0+000 -St.C0+330 112d 112d 03-Aug-14 12-Nov-14 25-Oct-14 14-Feb-15 36d

Safety and  ExcavatiSafety and  Excavation 84d 84d 03-Aug-14 12-Nov-14 25-Oct-14 14-Feb-15 31d

NHT3060 Maintain traffic control and safety plan with coordination 84d 0% 84d 03-Aug-14 12-Nov-14 25-Oct-14 14-Feb-15 31d

NHT3070 Excavation for reconstruction road  including  subgrade and backfilling if 
required

12d 0% 12d 03-Aug-14 14-Aug-14 25-Oct-14 06-Nov-14 67d

Pipe InstallationPipe Installation 19d 19d 09-Aug-14 03-Sep-14 29-Dec-14 25-Jan-15 32d

NHT3080 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from
  C0+000 to sta. C0+330    (330 LM)

5d 0% 5d 09-Aug-14 13-Aug-14 29-Dec-14 04-Jan-15 19d

NHT3090 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (330 LM)

5d 0% 5d 09-Aug-14 13-Aug-14 29-Dec-14 04-Jan-15 32d

NHT3100 Backfill the pipe trench with (single size aggregate) to the required level 
(330 LM)

5d 0% 5d 11-Aug-14 16-Aug-14 29-Dec-14 05-Jan-15 32d

NHT3105 Water meters and House connection 14d 0% 14d 21-Aug-14 03-Sep-14 05-Jan-15 25-Jan-15 32d

Chamber workChamber work 12d 12d 13-Oct-14 25-Oct-14 05-Jan-15 20-Jan-15 31d

NHT3110 Construct -Nahaleen Connection  chamber @ Sta.C0+320 12d 0% 12d 13-Oct-14 25-Oct-14 05-Jan-15 20-Jan-15 31d

TestingTesting 24d 24d 09-Aug-14 28-Oct-14 03-Jan-15 26-Jan-15 39d

NHT3115 Radiographic Testing (RT) 1d 0% 1d 09-Aug-14 16-Aug-14 03-Jan-15 03-Jan-15 6d

NHT3120 Pressure Testing 4d 0% 4d 25-Oct-14 28-Oct-14 20-Jan-15 26-Jan-15 31d

Base course and AsBase course and Asphalt 14d 14d 28-Oct-14 12-Nov-14 26-Jan-15 14-Feb-15 31d

NHT3130 20 cm thick for base course layer 12d 0% 12d 28-Oct-14 10-Nov-14 26-Jan-15 11-Feb-15 31d

NHT3170 7 cm Asphalt wearing course including prime coat 2d 0% 2d 11-Nov-14 12-Nov-14 11-Feb-15 14-Feb-15 31d

Group Two SEG.A Road FGroup Two SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 333d 196d 17-May-14 31-Mar-15 29-Apr-14 A 14-Apr-15 14d

Implementation traffic Implementation traffic control and safety plan 3d 0d 17-May-14 19-May-14 24-May-14 A 26-May-14 A

NHT3445 Start Implementation traffic control and safety plan 3d 100% 0d 17-May-14 19-May-14 24-May-14 A 26-May-14 A

SEG.A From Sta.A3+32SEG.A From Sta.A3+320 to Sta.A5+800 183d 48d 25-May-14 13-Oct-14 25-May-14 A 18-Nov-14 130d

SEG.A From Sta.A3+SEG.A From Sta.A3+320 to Sta.A3+850 144d 38d 05-Jun-14 11-Sep-14 26-May-14 A 12-Nov-14 102d

Safety, ExcavationSafety, Excavation, Culvert , concrete channel and Basecourse 70d 17d 05-Jun-14 27-Aug-14 29-May-14 A 21-Oct-14 123d
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NHT3580 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

70d 15% 17d 05-Jun-14 27-Aug-14 29-May-14 A 21-Oct-14 123d

NHT3590 Saw Cut to Edge of Existing Asphalt , Excavation for road widening and 
slope cut

20d 100% 0d 10-Jun-14 29-Jun-14 02-Jun-14 A 06-Sep-14 A

Pipe InstallationPipe Installation 10d 0d 20-Jul-14 06-Aug-14 26-May-14 A 21-Jun-14 A

NHT3620 Trench excavation for 250 mm main pipeline from A3+350 to sta.A3+850
with length approx. (500LM)

10d 100% 0d 20-Jul-14 06-Aug-14 26-May-14 A 21-Jun-14 A

NHT3630 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection  (500LM)

10d 100% 0d 20-Jul-14 06-Aug-14 31-May-14 A 21-Jun-14 A

NHT3640 Backfill the pipe trench with (single size aggregate) to the required level  
(500LM)

10d 100% 0d 20-Jul-14 06-Aug-14 31-May-14 A 21-Jun-14 A

Chamber workChamber work 15d 15d 07-Aug-14 21-Aug-14 01-Oct-14 19-Oct-14 96d

NHT3650 Construct - Wash out Valve chamber @ Sta.3+612, 3+811 15d 0% 15d 07-Aug-14 21-Aug-14 01-Oct-14 19-Oct-14 96d

NHT3660 Construct - AR/AV Valve chamber @ Sta.A3+721 9d 0% 9d 10-Aug-14 19-Aug-14 04-Oct-14 16-Oct-14 99d

TestingTesting 4d 4d 08-Sep-14 11-Sep-14 08-Nov-14 12-Nov-14 77d

NHT3680 Pressure Testing 4d 0% 4d 08-Sep-14 11-Sep-14 08-Nov-14 12-Nov-14 77d

Base course and Base course and Stone Wall 27d 5d 06-Aug-14 31-Aug-14 10-Jun-14 A 21-Oct-14 123d

NHT3685 Subgrad and install first and second layer of 20 cm base course for 
widening the road

21d 100% 0d 06-Aug-14 26-Aug-14 10-Jun-14 A 08-Sep-14 A

NHT3700 Construct - stone wall l from Sta.A3+360 to sta. A3+370 RHS 5d 0% 5d 26-Aug-14 31-Aug-14 16-Oct-14 21-Oct-14 123d

SEG.A From Sta.A3+SEG.A From Sta.A3+850 to Sta.A5+800 177d 48d 25-May-14 28-Sep-14 25-May-14 A 18-Nov-14 104d

Safety, ExcavationSafety, Excavation and Concrete Works 134d 15d 25-May-14 30-Aug-14 25-May-14 A 19-Oct-14 100d

NHT3710 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

84d 97.5% 2d 25-May-14 30-Aug-14 25-May-14 A 02-Oct-14 65d

NHT3715 Saw Cut to Edge of Existing Asphalt and  Excavation 18d 100% 0d 28-May-14 14-Jun-14 26-May-14 A 09-Sep-14 A

NHT3720 Construct -  Dia.1000 mm of double pipe culvert @ Sta.A5+469 15d 0% 15d 21-Jul-14 11-Aug-14 01-Oct-14 19-Oct-14 100d

Pipe InstallationPipe Installation 112d 1d 28-May-14 10-Aug-14 26-May-14 A 01-Oct-14 20d

250 mm main p250 mm main pipeline 22d 0d 28-May-14 18-Jun-14 26-May-14 A 23-Jun-14 A

NHT3730 Trench excavation for 250 mm main pipeline from A3+850 to sta.A5+170
with length approx. (1320 LM)

22d 100% 0d 28-May-14 18-Jun-14 26-May-14 A 23-Jun-14 A

NHT3740 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection (1320 LM)

22d 100% 0d 28-May-14 18-Jun-14 31-May-14 A 23-Jun-14 A

NHT3750 Backfill the pipe trench with (single size aggregate) to the required level 
(1320 LM)

22d 100% 0d 28-May-14 18-Jun-14 31-May-14 A 23-Jun-14 A

250 mm main p250 mm main pipeline with 50 mm dist. Pipe 15d 1d 25-Jun-14 20-Jul-14 23-Jun-14 A 01-Oct-14 20d

NHT3760 Trench excavation for 250mm main pipeline with 50 mm dist. Pipe from  
sta.A5+170 to A5+800  length approx. (630 LM)

15d 95% 1d 25-Jun-14 20-Jul-14 23-Jun-14 A 01-Oct-14 20d

NHT3763 Bedding (crushed stone) and install the above main and distribution Steel
pipe with welding inspection (630 LM)

15d 95% 1d 25-Jun-14 20-Jul-14 24-Jun-14 A 01-Oct-14 20d

NHT3766 Backfill the pipe trench with (single size aggregate) to the required level 
(630 LM)

15d 95% 1d 25-Jun-14 20-Jul-14 24-Jun-14 A 01-Oct-14 20d

House connecHouse connection 14d 0d 20-Jul-14 10-Aug-14 24-Aug-14 A 27-Aug-14 A

NHT3769 House connection 14d 100% 0d 20-Jul-14 10-Aug-14 24-Aug-14 A 27-Aug-14 A
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Chamber workChamber work 34d 34d 07-Aug-14 08-Sep-14 01-Oct-14 08-Nov-14 77d

NHT3790 Construct - Wash out Valve chamber @ 5+590 & 4+092 10d 0% 10d 07-Aug-14 17-Aug-14 01-Oct-14 14-Oct-14 93d

NHT3800 Construct - Butterfly Valve chamber @ A5+587 10d 0% 10d 11-Aug-14 20-Aug-14 05-Oct-14 19-Oct-14 93d

NHT3810 Construct -250mm flow monitoring chamber @ Sta.A5+725 13d 0% 13d 27-Aug-14 08-Sep-14 25-Oct-14 08-Nov-14 77d

NHT3670 Construct - Butterfly Valve chamber @ Sta.A4+088 9d 0% 9d 31-Aug-14 08-Sep-14 29-Oct-14 08-Nov-14 77d

TestingTesting 122d 6d 14-Jun-14 16-Sep-14 22-Jun-14 A 18-Nov-14 104d

NHT3815 Radiographic Testing (RT) 1d 100% 0d 14-Jun-14 14-Jun-14 22-Jun-14 A 22-Jun-14 A

NHT3820 Pressure Testing 4d 0% 4d 13-Sep-14 16-Sep-14 12-Nov-14 18-Nov-14 77d

Base courseBase course 21d 2d 08-Sep-14 28-Sep-14 26-May-14 A 02-Oct-14 65d

NHT3830 Subgrad and install first and second layer of 20 cm base course for 
widening the road

21d 90% 2d 08-Sep-14 28-Sep-14 26-May-14 A 02-Oct-14 65d

SEG.A From Sta.A3+SEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 39d 11d 30-Sep-14 13-Oct-14 14-Sep-14 A 15-Oct-14 111d

NHT3850 7 cm Asphalt wearing  layer for road widening & 5cm overlay asphalt 
above  milling  road area including prime& tack coat

5d 50% 3d 04-Oct-14 13-Oct-14 14-Sep-14 A 02-Oct-14 119d

NHT3840 Asphalt milling for the existing road 4d 0% 4d 30-Sep-14 04-Oct-14 12-Oct-14 15-Oct-14 111d

SEG.A From  Sta.A5+80SEG.A From  Sta.A5+800  to Sta. 6+630 RHS & LHS 162d 151d 04-Aug-14 09-Dec-14 18-Sep-14 A 28-Feb-15 18d

Safety, Excavation, PSafety, Excavation, Pipe Culvert and storm system 162d 151d 04-Aug-14 09-Dec-14 18-Sep-14 A 28-Feb-15 18d

NHT3860 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

118d 0.43% 117d 04-Aug-14 09-Dec-14 18-Sep-14 A 28-Feb-15 15d

NHT3870 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work RHS

13d 0% 13d 05-Aug-14 17-Aug-14 01-Oct-14 18-Oct-14 -10d

NHT3870-new Retaining Wall 21d 0% 21d 15-Oct-14 05-Nov-14 122d

NHT4180 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work LHS

13d 0% 13d 17-Aug-14 28-Aug-14 18-Oct-14 29-Oct-14 11d

NHT3725 Storm concrete drainage system SEG.A From sta. A5+800 to A6+040 16d 0% 16d 28-Aug-14 13-Sep-14 25-Oct-14 11-Nov-14 85d

NHT3890 Construct 600 &400 mm precast concrete pipe for storm sytem with 
manholes &catch basin from st. A5+800 to A6+630

30d 0% 30d 28-Aug-14 25-Sep-14 29-Oct-14 07-Dec-14 11d

NHT3880 Construct -Dia.800 mm of precast pipe culvert @ Sta.A6+198 12d 0% 12d 28-Aug-14 09-Sep-14 29-Oct-14 12-Nov-14 29d

NHT4230 Construct outfall 600mm concrete pipe as storm system with 
manholes&headwall for hussan @ st.A6+570 (134 LM) LHS

10d 0% 10d 16-Sep-14 25-Sep-14 24-Nov-14 07-Dec-14 11d

Pipe InstallationPipe Installation 31d 31d 28-Aug-14 27-Sep-14 15-Oct-14 18-Nov-14 77d

200 mm main pip200 mm main pipeline with 100 mm dist. Pipe 3d 3d 28-Aug-14 01-Sep-14 15-Oct-14 18-Oct-14 10d

NHT3900 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from
 A5+800 to sta.A5+840   length approx. (40 LM) RH

3d 0% 3d 28-Aug-14 01-Sep-14 15-Oct-14 18-Oct-14 10d

NHT3905 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (40 LM) RHS

3d 0% 3d 28-Aug-14 01-Sep-14 15-Oct-14 18-Oct-14 10d

NHT3908 Backfill the pipe trench with (single size aggregate) to the required level 
(40 LM) RHS

3d 0% 3d 28-Aug-14 01-Sep-14 15-Oct-14 18-Oct-14 10d

200 mm main pip200 mm main pipeline with 150 mm dist. Pipe 13d 13d 01-Sep-14 13-Sep-14 18-Oct-14 30-Oct-14 10d

NHT3910 Trench excavation for 200mm main pipeline with 150  mm dist. Pipe from
  A5+840 to sta.A6+630   length (790 LM) RHS

13d 0% 13d 01-Sep-14 13-Sep-14 18-Oct-14 30-Oct-14 10d
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NHT3920 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (790 LM) RHS

13d 0% 13d 01-Sep-14 13-Sep-14 18-Oct-14 30-Oct-14 10d

NHT3930 Backfill the pipe trench with (single size aggregate) to the required level 
(790 LM) RHS

13d 0% 13d 01-Sep-14 13-Sep-14 18-Oct-14 30-Oct-14 10d

House connectionHouse connection 15d 15d 13-Sep-14 27-Sep-14 30-Oct-14 18-Nov-14 77d

NHT3935 House connection 15d 0% 15d 13-Sep-14 27-Sep-14 30-Oct-14 18-Nov-14 77d

TestingTesting 30d 30d 06-Sep-14 30-Sep-14 25-Oct-14 24-Nov-14 104d

NHT3937 Radiographic Testing (RT) 1d 0% 1d 06-Sep-14 06-Sep-14 25-Oct-14 25-Oct-14 2d

NHT3940 Pressure Testing 4d 0% 4d 27-Sep-14 30-Sep-14 18-Nov-14 24-Nov-14 77d

Base courseBase course 51d 51d 28-Sep-14 26-Nov-14 07-Dec-14 16-Feb-15 11d

NHT3950 20 cm thick for first base course layer RHS 14d 0% 14d 28-Sep-14 15-Oct-14 07-Dec-14 28-Dec-14 11d

NHT4210 20 cm thick for first base course layer LHS 14d 0% 14d 14-Oct-14 28-Oct-14 27-Dec-14 14-Jan-15 11d

NHT3970 Foundation and PVC conduit cable for street lighting RHS 12d 0% 12d 14-Oct-14 26-Oct-14 27-Dec-14 12-Jan-15 37d

NHT3960 20 cm thick for second base course layer RHS 14d 0% 14d 26-Oct-14 10-Nov-14 12-Jan-15 01-Feb-15 11d

NHT4220 20 cm thick for second base course layer LHS 14d 0% 14d 08-Nov-14 26-Nov-14 28-Jan-15 16-Feb-15 11d

Side walk and asphaSide walk and asphalt 10d 10d 26-Nov-14 09-Dec-14 16-Feb-15 28-Feb-15 15d

NHT4240 5cm asphalt binder course  including prime coat 4d 0% 4d 26-Nov-14 01-Dec-14 16-Feb-15 21-Feb-15 15d

NHT4250 Construct curbstone after Saw cut the edge of asphalt binder course 6d 0% 6d 27-Nov-14 06-Dec-14 17-Feb-15 24-Feb-15 15d

NHT4260 Reinforced concrete side walks,  ramps and stairs  including 15 cm base 
course under side walk LHS

8d 0% 8d 29-Nov-14 09-Dec-14 18-Feb-15 28-Feb-15 15d

SEG.A From  Sta.A6+63SEG.A From  Sta.A6+630  to Sta. 7+460 RHS &LHS 162d 162d 17-Aug-14 11-Jan-15 18-Oct-14 29-Mar-15 -1d

Safety, Excavation aSafety, Excavation and storm system 128d 128d 17-Aug-14 11-Jan-15 18-Oct-14 29-Mar-15 -1d

NHT4010 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

128d 0% 128d 17-Aug-14 11-Jan-15 18-Oct-14 29-Mar-15 -1d

NHT4020 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work RHS

13d 0% 13d 18-Aug-14 30-Aug-14 19-Oct-14 30-Oct-14 -10d

NHT4280 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  
including  subgrade work LHS

13d 0% 13d 30-Aug-14 11-Sep-14 30-Oct-14 16-Nov-14 -10d

NHT4030 Construct 600&400 mm precast concrete pipe for storm sytem with 
manholes & catch basin from st. A6+630 to A7+460 RHS

28d 0% 28d 11-Sep-14 12-Oct-14 16-Nov-14 23-Dec-14 -10d

NHT4330 Construct outfall 600mm concrete pipe as storm system with 
manholes&headwall for hussan @ A7+172 (150 LM) LHS

10d 0% 10d 28-Sep-14 12-Oct-14 09-Dec-14 23-Dec-14 -10d

Pipe InstallationPipe Installation 50d 50d 13-Sep-14 04-Nov-14 16-Nov-14 25-Jan-15 33d

NHT4040 Trench excavation for 200mm main pipeline with 150  mm dist. Pipe from
  A6+630 to sta.A7+406.6   length (777 LM) RHS

21d 0% 21d 13-Sep-14 02-Oct-14 16-Nov-14 14-Dec-14 -3d

NHT4050 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection  (777 LM) RHS

21d 0% 21d 13-Sep-14 02-Oct-14 16-Nov-14 14-Dec-14 -3d

NHT4060 Backfill the pipe trench with (single size aggregate) to the required level 
RHS

21d 0% 21d 13-Sep-14 02-Oct-14 16-Nov-14 14-Dec-14 -3d

NHT4065 Water meters and House connection 21d 0% 21d 14-Oct-14 04-Nov-14 27-Dec-14 25-Jan-15 33d

Chamber workChamber work 52d 52d 02-Oct-14 22-Nov-14 14-Dec-14 23-Feb-15 10d

O N D J F M A M J J A S O N D J F M A M J J A S O
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 r 4

2014 2015

18-Nov-14

24-Nov-14

16-Feb-15

28-Feb-15

29-Mar-15

29-Mar-15

25-Jan-15

23-Feb-15

 Updated Construction Program
September 30, 2014

TO15
Nahaleen Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 18 of 23 Date Revision Checked Approved
09-Oct-14

38



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

NHT4070 Construct - AR/AV Valve chamber @ Sta.A7+046 9d 0% 9d 02-Oct-14 15-Oct-14 14-Dec-14 28-Dec-14 50d

NHT4080 Construct -200 Gate Valve chamber @ Sta.A7+085 9d 0% 9d 05-Oct-14 18-Oct-14 16-Dec-14 30-Dec-14 50d

NHT4090 Construct - Wash out Valve chamber @ Sta.A7+187 9d 0% 9d 05-Oct-14 19-Oct-14 17-Dec-14 31-Dec-14 50d

NHT4370 Construct -Hussan Connection chamber @ Sta.A7+390 12d 0% 12d 03-Nov-14 18-Nov-14 07-Feb-15 21-Feb-15 10d

NHT4380 Construct -Battir Connection chamber @ Sta.A7+410 13d 0% 13d 04-Nov-14 22-Nov-14 08-Feb-15 23-Feb-15 10d

TestingTesting 99d 99d 13-Sep-14 26-Nov-14 22-Nov-14 28-Feb-15 12d

NHT4095 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 20-Sep-14 22-Nov-14 22-Nov-14 2d

NHT4100 Pressure Testing 4d 0% 4d 22-Nov-14 26-Nov-14 23-Feb-15 28-Feb-15 10d

Base course , street Base course , street lighting 60d 60d 12-Oct-14 22-Dec-14 23-Dec-14 14-Mar-15 -1d

NHT4110 20 cm thick for first base course layer RHS 16d 0% 16d 12-Oct-14 27-Oct-14 23-Dec-14 17-Jan-15 -10d

NHT4310 20 cm thick for first base course layer LHS 16d 0% 16d 25-Oct-14 11-Nov-14 13-Jan-15 04-Feb-15 -10d

NHT4130 Foundation and PVC conduit cable for street lighting RHS 12d 0% 12d 02-Nov-14 17-Nov-14 25-Jan-15 10-Feb-15 25d

NHT4120 20 cm thick for second base course layer RHS 16d 0% 16d 10-Nov-14 01-Dec-14 03-Feb-15 23-Feb-15 -10d

NHT4320 20 cm thick for second base course layer LHS 16d 0% 16d 30-Nov-14 22-Dec-14 22-Feb-15 14-Mar-15 -10d

Side walk andasphaltSide walk andasphalt 13d 13d 22-Dec-14 11-Jan-15 14-Mar-15 29-Mar-15 -1d

NHT4340 5cm asphalt binder course  including prime coat 4d 0% 4d 22-Dec-14 29-Dec-14 14-Mar-15 18-Mar-15 -1d

NHT4350 Construct curbstone after Saw cut the edge of asphalt binder course 6d 0% 6d 29-Dec-14 06-Jan-15 18-Mar-15 25-Mar-15 -1d

NHT4360 Reinforced concrete side walks,  ramps and stairs  including 15 cm base 
course under side walk LHS

8d 0% 8d 30-Dec-14 11-Jan-15 19-Mar-15 29-Mar-15 -1d

SEG.A Road From Sta.SEG.A Road From Sta. 7+460 to Sta. A8+203 149d 149d 11-Sep-14 28-Jan-15 16-Nov-14 14-Apr-15 -13d

Safety and ExcavatioSafety and Excavation 115d 115d 11-Sep-14 28-Jan-15 16-Nov-14 14-Apr-15 -10d

NHT4390 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

115d 0% 115d 11-Sep-14 28-Jan-15 16-Nov-14 14-Apr-15 -10d

NHT4400 Excavation for reconstruction road  including  subgrade and backfilling if 
required

10d 0% 10d 11-Sep-14 21-Sep-14 16-Nov-14 29-Nov-14 16d

Pipe InstallationPipe Installation 34d 34d 13-Sep-14 19-Oct-14 18-Nov-14 05-Jan-15 66d

NHT4410 Trench Excavation, bedding, install & backfill  for 50mm pipes (7+400 to 
8+100) (700 LM)

20d 0% 20d 13-Sep-14 01-Oct-14 18-Nov-14 15-Dec-14 16d

NHT4415 Water meters and House connection 14d 0% 14d 01-Oct-14 19-Oct-14 15-Dec-14 05-Jan-15 66d

Chamber WorkChamber Work 21d 21d 17-Sep-14 12-Oct-14 25-Nov-14 23-Dec-14 16d

NHT4420 Gate Valves 21d 0% 21d 17-Sep-14 12-Oct-14 25-Nov-14 23-Dec-14 16d

TestingTesting 39d 39d 13-Sep-14 15-Oct-14 22-Nov-14 30-Dec-14 61d

NHT4425 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 20-Sep-14 22-Nov-14 22-Nov-14 13d

NHT4430 Pressure Testing 4d 0% 4d 12-Oct-14 15-Oct-14 23-Dec-14 30-Dec-14 46d
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Base course and AsBase course and Asphalt 27d 27d 22-Dec-14 28-Jan-15 14-Mar-15 14-Apr-15 -10d

NHT4440 20 cm thick for first base course layer 12d 0% 12d 22-Dec-14 10-Jan-15 14-Mar-15 28-Mar-15 -10d

NHT4450 20 cm thick for second base course layer 12d 0% 12d 10-Jan-15 26-Jan-15 29-Mar-15 11-Apr-15 -10d

NHT4460 5cm asphalt binder course  including prime coat 2d 0% 2d 26-Jan-15 28-Jan-15 13-Apr-15 14-Apr-15 -10d

SEG.B From   Sta. B0+0SEG.B From   Sta. B0+000 to Sta. B0+985 RHS & LHS 197d 49d 10-Jun-14 31-Mar-15 29-Apr-14 A 18-Nov-14 162d

Safety, Excavation aSafety, Excavation and Storm system 107d 14d 10-Jun-14 18-Oct-14 29-Apr-14 A 19-Oct-14 153d

NHT4650 Removing  Asphalt 5d 100% 0d 10-Jun-14 14-Jun-14 29-Apr-14 A 07-May-14 A

NHT4640 Excavation for reconstruction road  including  subgrade work LHS 9d 60% 4d 08-Sep-14 16-Sep-14 07-Aug-14 A 04-Oct-14 163d

NHT4480 Excavation for reconstruction road  including  subgrade work RHS 10d 60% 4d 30-Aug-14 08-Sep-14 07-Aug-14 A 05-Oct-14 163d

NHT4490 Construct 600 &400 mm concrete pipe for storm sytem with manholes & 
catch basin from B0+110 to B0+230 - & B0+700-0+930

28d 50% 14d 16-Sep-14 18-Oct-14 26-Aug-14 A 19-Oct-14 153d

Pipe InstallationPipe Installation 58d 4d 18-Oct-14 19-Nov-14 11-Aug-14 A 05-Oct-14 162d

100 mm main pip100 mm main pipeline from 3d 0d 18-Oct-14 20-Oct-14 16-Sep-14 A 18-Sep-14 A

NHT4510 Trench excavation for 100 mm main pipeline  from  B0+010 to 
sta.B0+100 with  length approx. (90 LM) RHS

3d 100% 0d 18-Oct-14 20-Oct-14 16-Sep-14 A 18-Sep-14 A

NHT4513 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (90 LM) RHS

3d 100% 0d 18-Oct-14 20-Oct-14 16-Sep-14 A 18-Sep-14 A

NHT4515 Backfill the pipe trench with (single size aggregate) to the required level 
(90 LM) RHS

3d 100% 0d 18-Oct-14 20-Oct-14 16-Sep-14 A 18-Sep-14 A

100 mm main pip100 mm main pipeline with 100 mm dist. Pipe 13d 4d 20-Oct-14 02-Nov-14 11-Aug-14 A 05-Oct-14 163d

NHT4520 Trench excavation for 100mm main pipeline with 100  mm dist. Pipe from
  B0+100 to sta. B0+985 with  length. (885 LM) RH

13d 70% 4d 20-Oct-14 02-Nov-14 11-Aug-14 A 05-Oct-14 163d

NHT4530 Bedding (crushed stone) and install the above main and distribution Steel
pipes with welding inspection (885 LM) RHS

13d 70% 4d 20-Oct-14 02-Nov-14 11-Aug-14 A 05-Oct-14 79d

NHT4540 Backfill the pipe trench with (single size aggregate) to the required level 
RHS

13d 70% 4d 20-Oct-14 02-Nov-14 11-Aug-14 A 05-Oct-14 57d

House connectionHouse connection 14d 4d 02-Nov-14 19-Nov-14 01-Sep-14 A 05-Oct-14 145d

NHT4545 House connection 14d 70% 4d 02-Nov-14 19-Nov-14 01-Sep-14 A 05-Oct-14 145d

Chamber workChamber work 12d 12d 29-Oct-14 12-Nov-14 25-Oct-14 06-Nov-14 36d

NHT4550 Construct -Wadi Fukin  Connection chamber @ Sta.B0+957 12d 0% 12d 29-Oct-14 12-Nov-14 25-Oct-14 06-Nov-14 36d

TestingTesting 39d 39d 25-Oct-14 18-Nov-14 04-Oct-14 11-Nov-14 88d

NHT4555 Radiographic Testing (RT) 1d 0% 1d 25-Oct-14 25-Oct-14 04-Oct-14 04-Oct-14 14d

NHT4560 Pressure Testing 4d 0% 4d 12-Nov-14 18-Nov-14 06-Nov-14 11-Nov-14 62d

Base course , street Base course , street lighting , 49d 39d 10-Jan-15 12-Mar-15 08-Sep-14 A 12-Nov-14 128d

NHT4660 20 cm thick for first base course layer LHS 12d 70% 4d 26-Jan-15 11-Feb-15 08-Sep-14 A 04-Oct-14 122d

NHT4570 20 cm thick for first base course layer RHS 12d 70% 4d 10-Jan-15 26-Jan-15 08-Sep-14 A 04-Oct-14 163d

NHT4670 20 cm thick for second base course layer LHS 12d 70% 4d 25-Feb-15 12-Mar-15 20-Sep-14 A 04-Oct-14 63d
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NHT4580 20 cm thick for second base course layer RHS 12d 70% 4d 11-Feb-15 25-Feb-15 20-Sep-14 A 04-Oct-14 151d

NHT4590 Reinf.concrete foundation and PVC conduit cable for street lighting RHS 7d 0% 7d 18-Feb-15 26-Feb-15 05-Nov-14 12-Nov-14 120d

Side walk an asphaltSide walk an asphalt 31d 42d 15-Mar-15 31-Mar-15 28-Sep-14 A 18-Nov-14 116d

NHT4600 5cm asphalt binder course  including prime coat 3d 40% 2d 15-Mar-15 18-Mar-15 28-Sep-14 A 02-Oct-14 134d

NHT4610 Construct curbstone after Saw cut the edge of asphalt binder course 7d 0% 7d 18-Mar-15 26-Mar-15 25-Oct-14 01-Nov-14 126d

NHT4620 Reinforced concrete side walks,  ramps and stairs  included 15 cm base 
course under side walk

9d 0% 9d 21-Mar-15 31-Mar-15 06-Nov-14 18-Nov-14 116d

Asphalt for SEG. A5+80Asphalt for SEG. A5+800 to 8+203 A & B 148d 148d 11-Feb-15 29-Mar-15 12-Oct-14 14-Apr-15 -10d

NHT4705 Milling 7d 0% 7d 11-Feb-15 19-Feb-15 12-Oct-14 18-Oct-14 122d

NHT4708 5  cm Asphalt wearing course including prime and tack coats 9d 0% 9d 18-Mar-15 29-Mar-15 04-Apr-15 14-Apr-15 -10d

Group Three Seg DGroup Three Seg D 176d 54d 01-Jun-14 16-Aug-14 22-May-14 A 24-Nov-14 54d

SEG.D From Sta.D0+51SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 176d 54d 01-Jun-14 16-Aug-14 22-May-14 A 24-Nov-14 54d

Safety, Excavation aSafety, Excavation and Concrete Works 41d 46d 01-Jun-14 20-Jul-14 22-May-14 A 24-Nov-14 38d

NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities 
and others

41d 0% 46d 01-Jun-14 20-Jul-14 22-May-14 A 24-Nov-14 38d

NHT3460 Excavation and R.concrete foundation supports for main pipeline 18d 40% 11d 02-Jun-14 18-Jun-14 24-May-14 A 15-Oct-14 38d

Pipe InstallationPipe Installation 14d 14d 25-Jun-14 19-Jul-14 15-Oct-14 28-Oct-14 38d

NHT3470 Install 300 mm main steel pipe line and cast concrete above supports 
(518 Lm)

14d 0% 14d 25-Jun-14 19-Jul-14 15-Oct-14 28-Oct-14 38d

Chamber workChamber work 17d 17d 19-Jul-14 12-Aug-14 28-Oct-14 18-Nov-14 38d

NHT3480 Construct - Butterfly Valve chamber @ Sta.D0+504 8d 0% 8d 19-Jul-14 04-Aug-14 28-Oct-14 06-Nov-14 38d

NHT3490 Construct - Wash out Valve chamber @ Sta.D0+500 & D0+080 11d 0% 11d 27-Jul-14 10-Aug-14 02-Nov-14 16-Nov-14 38d

NHT3500 Construct - AR/AV Valve chamber @ Sta.D0+110 & D0+068 11d 0% 11d 02-Aug-14 12-Aug-14 04-Nov-14 18-Nov-14 38d

TestingTesting 37d 37d 28-Jun-14 16-Aug-14 18-Oct-14 24-Nov-14 54d

NHT3515 Radiographic Testing (RT) 1d 0% 1d 28-Jun-14 05-Jul-14 18-Oct-14 25-Oct-14 12d

NHT3520 Pressure Testing 4d 0% 4d 12-Aug-14 16-Aug-14 18-Nov-14 24-Nov-14 38d

Detours (If any)Detours (If any) 13d 13d 05-Oct-14 21-Oct-14 03-Dec-14 22-Dec-14 91d

NHT4710 B.C 20 cm Detours 10d 0% 10d 05-Oct-14 19-Oct-14 03-Dec-14 17-Dec-14 91d

NHT4720 Wearing 5 cm Detour 3d 0% 3d 19-Oct-14 21-Oct-14 17-Dec-14 22-Dec-14 91d

Miscellaneous activities - Miscellaneous activities - If any as location is not determined yet 77d 106d 02-Nov-14 15-Feb-15 19-Apr-14 A 15-Feb-15 52d

NHT4810 Stone Wall 21d 40% 13d 10-Dec-14 11-Jan-15 19-Apr-14 A 18-Oct-14 146d

NHT4730 Topping 21d 0% 21d 02-Nov-14 29-Nov-14 02-Nov-14 29-Nov-14 108d

NHT4760 60 cm R.C. pipe 21d 0% 21d 08-Nov-14 06-Dec-14 08-Nov-14 06-Dec-14 103d

O N D J F M A M J J A S O N D J F M A M J J A S O
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NHT4790 curbstone edg beam 10d 0% 10d 30-Nov-14 14-Dec-14 30-Nov-14 14-Dec-14 97d

NHT4812 curbstone Median 10d 0% 10d 03-Dec-14 17-Dec-14 03-Dec-14 17-Dec-14 94d

NHT4750 Concrete  pipe 400 mm 21d 0% 21d 17-Dec-14 18-Jan-15 17-Dec-14 18-Jan-15 73d

NHT4723 Concrete Class B300 42d 0% 42d 17-Dec-14 15-Feb-15 17-Dec-14 15-Feb-15 52d

NHT4770 Manholes size 2.0x2.0m 21d 0% 21d 27-Dec-14 25-Jan-15 27-Dec-14 25-Jan-15 68d

Final Mechanical connectFinal Mechanical connection 75d 75d 22-Oct-14 16-Feb-15 23-Dec-14 31-Mar-15 -5d

SafetySafety 36d 36d 22-Oct-14 17-Dec-14 23-Dec-14 12-Feb-15 -5d

NHT4818 Confined Space Safety Test Group two 11d 0% 11d 02-Dec-14 17-Dec-14 23-Dec-14 10-Jan-15 16d

NHT4830 Confined Space Safety Test Group one 11d 0% 11d 22-Oct-14 02-Nov-14 28-Jan-15 12-Feb-15 -5d

MechanicalMechanical 49d 49d 02-Nov-14 27-Jan-15 10-Jan-15 14-Mar-15 -5d

NHT4815 Nahaleen Tank future connection (200 LM) 4d 0% 4d 17-Dec-14 23-Dec-14 10-Jan-15 14-Jan-15 16d

NHT4820 Mech. Work including install valves fittings, and flushing pipes Group Two 21d 0% 21d 23-Dec-14 24-Jan-15 21-Jan-15 18-Feb-15 11d

NHT4840 Mech. Work including install valves fittings, and flushing pipes Group one 21d 0% 21d 02-Nov-14 29-Nov-14 12-Feb-15 10-Mar-15 -5d

NHT4854 Connection to makarot pipeline 3d 0% 3d 24-Jan-15 27-Jan-15 10-Mar-15 14-Mar-15 -5d

Final Disinfection and Final Disinfection and Pressure Testing 14d 14d 28-Jan-15 16-Feb-15 15-Mar-15 31-Mar-15 -5d

NHT4850 Final Disinfection and Pressure Testing For main and dist.Pipeline 14d 0% 14d 28-Jan-15 16-Feb-15 15-Mar-15 31-Mar-15 -5d

Road Finishing work for SRoad Finishing work for SEG. A ,  B, C &  E 26d 26d 21-Mar-15 26-Apr-15 06-Apr-15 06-May-15 -10d

NHT4890 Street Lighting 15d 0% 15d 21-Mar-15 07-Apr-15 06-Apr-15 23-Apr-15 -4d

NHT4910 Grouted rip rap protection 15d 0% 15d 21-Mar-15 07-Apr-15 06-Apr-15 23-Apr-15 -4d

NHT4900 Construct  concrete ditch 24d 0% 24d 28-Mar-15 26-Apr-15 08-Apr-15 06-May-15 -10d

NHT4920 Guard rail,traffic signs , and Road furnishing 15d 0% 15d 01-Apr-15 19-Apr-15 14-Apr-15 30-Apr-15 -10d

Post Construction PhaPost Construction Phase 73d 73d 02-Nov-14 29-Apr-15 12-Feb-15 11-May-15 -10d

Post SubmittalsPost Submittals 73d 73d 02-Nov-14 29-Apr-15 12-Feb-15 11-May-15 -10d

NHT4922 Start Preparation Operation and Maintenance Manuals 0d 0% 0d 02-Nov-14 12-Feb-15 34d

NHT4925 Start preparation Warranties (to USAID) 0d 0% 0d 19-Apr-15 30-Apr-15 -2d

NHT4930 Start preparation Final Acceptance Certificate 0d 0% 0d 29-Apr-15 11-May-15 -10d

NHT4935 Start preparation Release of liens and waiver of debts and claims against
the government

0d 0% 0d 29-Apr-15 11-May-15 -10d

NHT4940 Start preparation Final payment 0d 0% 0d 29-Apr-15 11-May-15 -10d

NHT4945 Start preparation Final  Report 0d 0% 0d 29-Apr-15 11-May-15 -10d

NHT4955 Start preparation Clearance certificate from local entities/ Authorities 
involved

0d 0% 0d 29-Apr-15 11-May-15 -10d

O N D J F M A M J J A S O N D J F M A M J J A S O
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Start up, Training and comStart up, Training and commissioning 22d 22d 16-Feb-15 15-Mar-15 31-Mar-15 26-Apr-15 -5d

NHT4965 Pre commissioning 7d 0% 7d 16-Feb-15 24-Feb-15 31-Mar-15 07-Apr-15 -5d

NHT5005 Commissioning 8d 0% 8d 24-Feb-15 07-Mar-15 07-Apr-15 18-Apr-15 -5d

NHT5015 Training 7d 0% 7d 07-Mar-15 15-Mar-15 18-Apr-15 26-Apr-15 -5d

DemobilizationDemobilization 1d 1d 27-Apr-15 28-Apr-15 09-May-15 10-May-15 -10d

NHT4975 Start Demobilization 1d 0% 1d 27-Apr-15 28-Apr-15 09-May-15 10-May-15 -10d

Post Construction activitiePost Construction activities 21d 21d 04-Apr-15 29-Apr-15 16-Apr-15 10-May-15 -10d

NHT4995 Start preparation as-built drawings 21d 0% 21d 04-Apr-15 29-Apr-15 16-Apr-15 10-May-15 -10d

NHT4985 Walk Through & Punch List 8d 0% 8d 19-Apr-15 28-Apr-15 30-Apr-15 10-May-15 -10d

O N D J F M A M J J A S O N D J F M A M J J A S O
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish

Nahaleen  Main PipelinNahaleen  Main Pipeline Project 539d 06-Nov-13 A 10-May-15

MilestonesMilestones 539d 06-Nov-13 A 10-May-15

General MilestonesGeneral Milestones 0d

Task order DurationTask order Duration 539d 06-Nov-13 A 10-May-15
NHT0020 Project Duration  (Calendar  Days) 539d 58.81% 06-Nov-13 A 10-May-15
NHT0030 Project Duration  (Working  Days) 445d 60.34% 06-Nov-13 A 10-May-15
NHT0040 Construction  Duration  (Working  Days) 326d 48.36% 26-Feb-14 A 30-Apr-15

Pre Construction MilestonPre Construction Milestones 0d 15-Oct-14 15-Oct-14
NHT0060 Finish  Preconstruction Submittal 0d 0% 15-Oct-14

Mobilization MilestonesMobilization Milestones 0d

Shop Drawing MilestonesShop Drawing Milestones 0d

Material MilestonesMaterial Milestones 0d

Construction MilestonesConstruction Milestones 0d

Pre Construction PhasPre Construction Phase 29d 04-Sep-14 A 15-Oct-14

Conformed Drawings andConformed Drawings and Coordination 0d

Pre Construction SubmittPre Construction Submittals 21d 04-Sep-14 A 15-Oct-14
NHT2020-NEW pressure test, disinfection and chlorine plan for water pipelines 21d 50% 04-Sep-14 A 15-Oct-14

MobilizationMobilization 0d

Construction PhaseConstruction Phase 399d 26-Feb-14 A 29-Mar-15

Construction SubmittalsConstruction Submittals 171d 21-May-14 A 18-Nov-14

Shop Drawing SubmittalsShop Drawing Submittals 158d 08-Jun-14 A 18-Nov-14

Plan Profile and CrossPlan Profile and Cross Sections 74d 12-Aug-14 A 25-Oct-14

Plan Profile and CroPlan Profile and Cross Sections for Group One 65d 12-Aug-14 A 25-Oct-14
NHT0630 Design and shop drawing for SEG. E From Sta. E0+000 to Sta.E1+367 21d 50% 12-Aug-14 A 15-Oct-14
NHT0620 Seg.C From sta.C0+000 to C0+330 21d 0% 01-Oct-14 25-Oct-14

Plan Profile and CroPlan Profile and Cross Sections for Group Two 21d 14-Sep-14 A 15-Oct-14
NHT0670 SEG.A  From   Sta. 7+050  to Sta. A8+203 21d 50% 14-Sep-14 A 15-Oct-14

WaterlineWaterline 50d 24-Sep-14 A 18-Nov-14

Waterline for GroupWaterline for Group One 43d 27-Sep-14 A 18-Nov-14
NHT0755-new Water:  From Sta.-0+038 To Sta.1+400-Segment E 21d 50% 27-Sep-14 A 15-Oct-14
NHT0725 200 mm  & 100 mm Dia. waterline SEG.C  from sta. 0+00 to st. C0+330 21d 0% 25-Oct-14 18-Nov-14

Waterline for GroupWaterline for Group Two 21d 24-Sep-14 A 15-Oct-14
NHT0745 200 mm, 150 mm & 100 mm  Dia.  Waterline  Seg. A  From  Sta.A5+800  to Sta. 7+460 21d 50% 24-Sep-14 A 15-Oct-14

Waterline for GroupWaterline for Group Three 0d

Valves (Mechanical anValves (Mechanical and Civil Chambers) 75d 20-Jul-14 A 25-Oct-14
NHT0810 300 mm flow monitoring chamber @ sta. A0+720 21d 50% 20-Jul-14 A 15-Oct-14
NHT0815 Flow monitoring chamber @ sta. A5+725 21d 0% 01-Oct-14 25-Oct-14
NHT0835 Wadi Fukin connection chamber @sta. B0+957 21d 0% 01-Oct-14 25-Oct-14

Concrete wallsConcrete walls 21d 28-Sep-14 A 15-Oct-14
NHT1093-NEW Retaining Wall From Sta.6+505 to Sta.6+560 LHS& Sta.6+574to Sta.6+603 LHS- Segment A 21d 50% 28-Sep-14 A 15-Oct-14
NHT1095-NEW Retaining Wall From Sta.6+761 To Sta.6+795 LHS& From Sta.6+920 To Sta.6+932 LHS-Segment A 21d 50% 29-Sep-14 A 15-Oct-14

Pipe and Box CulvertsPipe and Box Culverts 134d 08-Jun-14 A 25-Oct-14

Pipe and Box CulvePipe and Box Culverts for Group One 0d

Pipe and Box CulvePipe and Box Culverts for Group Two 119d 08-Jun-14 A 25-Oct-14
NHT1060 Storm concrete drainage system  from sta. from Sta.0+710 to Sta.0+950-Segment B 21d 50% 08-Jun-14 A 15-Oct-14
NHT1080 Pipe Culvert at Sta.3+281.3-Segment A 21d 50% 14-Sep-14 A 15-Oct-14
NHT1030 Dia.800 mm of pipe culvert @ Sta.A6+198 21d 50% 17-Sep-14 A 15-Oct-14
NHT1040 Storm concrete drainage system SEG.A From sta. A5+800 to A6+040 21d 0% 01-Oct-14 25-Oct-14

Stone WallsStone Walls 21d 10-Sep-14 A 15-Oct-14
NHT1087-NEW Stone Wall from Sta.1+200 to Sta. 1+250 LHS-Segment A 21d 50% 10-Sep-14 A 15-Oct-14
NHT1088-NEW Stone Wall From Sta.6+706 To Sta.6+730 RHS-Segment A 21d 50% 29-Sep-14 A 15-Oct-14

N Dec Jan F Mar A M J Jul A S Oct N D Jan F Mar Apr M J Jul A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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Activity ID Activity Name Original
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Concrete curbstone anConcrete curbstone and side walk 32d 01-Oct-14 04-Nov-14
NHT1110 SEG.A From  Sta.A5+800  to Sta. 7+460 21d 0% 01-Oct-14 25-Oct-14
NHT1090 SEG.B From   Sta. B0+000 to Sta. B0+985 21d 0% 01-Oct-14 25-Oct-14
NHT1100 SEG.E From Sta. E0+000 to Sta.E1+276 21d 0% 15-Oct-14 04-Nov-14

OthersOthers 32d 25-Sep-14 A 04-Nov-14
NHT1130 CONC.Ditch Plan From Sta.0+120 to Sta.0+480 & From Sta.3+320 to Sta.3+850 21d 50% 25-Sep-14 A 15-Oct-14
NHT1120 Street Lighting SEG.A from A5+800 TO 7+460 & B0+00 to B0+980 21d 0% 15-Oct-14 04-Nov-14

Material SubmittalsMaterial Submittals 156d 21-May-14 A 03-Nov-14

Material Submittals incMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 156d 21-May-14 A 03-Nov-14

Material Submittals Material Submittals Roads 80d 17-Aug-14 A 03-Nov-14
NHT1420-new Asphalt Mix Design -Wearing Asphalt 3/4 inch 21d 50% 17-Aug-14 A 15-Oct-14
NHT1350 Galvanized steel Handrail 21d 0% 01-Oct-14 25-Oct-14
NHT1330 Street Lighting including poles 21d 0% 01-Oct-14 25-Oct-14
NHT1340 Interlocking Blocks 21d 0% 01-Oct-14 25-Oct-14
NHT1323 Geocell 21d 0% 01-Oct-14 25-Oct-14
NHT1410 Lighting control 21d 0% 14-Oct-14 03-Nov-14

Material Submittals Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 147d 21-May-14 A 15-Oct-14

PipesPipes 0d

FittingsFittings 0d

Gate ValvesGate Valves 0d

Butterfly valvesButterfly valves 0d

Washout  valveWashout  valve 0d

Air relief valves  aAir relief valves  and Pressure reducing valve 0d

Water metersWater meters 0d

Manholes and chManholes and chambers 0d

Control ValvesControl Valves 0d

House ConnectioHouse Connection 21d 10-Sep-14 A 15-Oct-14
NHT1782-new House Connection-  Pressure Reducing Valve 21d 50% 10-Sep-14 A 15-Oct-14

OthersOthers 132d 21-May-14 A 15-Oct-14
NHT2000-NEW Paint as second coat to be sparyed over factory EPOXY coating to protect pipe against UV Rays- -Segment D 21d 50% 21-May-14 A 15-Oct-14
NHT2030-NEW Concrete repairing material up to 3mm thickness and method statement 21d 50% 10-Sep-14 A 15-Oct-14

ProcurementsProcurements 118d 24-Sep-14 A 21-Jan-15

OrderOrder 0d

ManufacturingManufacturing 89d 24-Sep-14 A 21-Jan-15
NHT2040 Valves and other related materials 89d 5% 24-Sep-14 A 21-Jan-15

DeliveryDelivery 0d

TestingTesting 0d

Construction WorkConstruction Work 399d 26-Feb-14 A 29-Mar-15

Group One from Sta.A0+Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 356d 26-Feb-14 A 14-Feb-15

Implementation trafficImplementation traffic control and safety plan 0d

SEG.A From Sta.A0+00SEG.A From Sta.A0+000 to Sta.A1+440 252d 26-Feb-14 A 25-Oct-14

Safety and ExcavatiSafety and Excavation 145d 26-Feb-14 A 18-Oct-14
NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities and others 145d 90.9% 26-Feb-14 A 18-Oct-14
NHT2540 Excavation (Cut/ Fill) From Sta. A0+720 To A1+440 27d 90% 26-Mar-14 A 04-Oct-14

Retaining wall and Retaining wall and Box Culvert 117d 17-Mar-14 A 04-Oct-14
NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS 30d 95% 17-Mar-14 A 02-Oct-14
NHT2580 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+479 to A0+574 LHS 32d 95% 22-Apr-14 A 02-Oct-14
NHT2590 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+614 to A0+790 LHS 32d 90% 22-Apr-14 A 04-Oct-14
NHT2660 Construct box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS& R.W from Sta.0+930 to Sta.0+9 30d 90% 02-Jun-14 A 04-Oct-14
NHT2670 Construct Pipe culvert  @Sta. A1+356 and Retaining Wall from Sta.1+260 to Sta.1+400 LHS 30d 90% 15-Jun-14 A 04-Oct-14

Pipe InstallationPipe Installation 5d 06-Jul-14 A 01-Oct-14

300 mm main pip300 mm main pipeline 0d
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300 mm main pip300 mm main pipeline with 75 mm dist. Pipe 5d 06-Jul-14 A 01-Oct-14
NHT2680 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  sta. A1+080 TO  A1+440   length approx. ( 4d 90% 06-Jul-14 A 01-Oct-14
NHT2682 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (360 LM) 4d 90% 07-Jul-14 A 01-Oct-14
NHT2685 Backfill the pipe trench with (single size aggregate) to the required level  (360 LM) 4d 90% 07-Jul-14 A 01-Oct-14

Chamber workChamber work 29d 07-Sep-14 A 21-Oct-14
NHT2730 Construct - AR/AV Valve chamber @ Sta. A0+719, A1+108 and A1+213 17d 50% 07-Sep-14 A 13-Oct-14
NHT2740 Construct - Butterfly Valve chamber @ Sta.A1+084 8d 50% 07-Sep-14 A 05-Oct-14
NHT2750 Construct -300 mm flow monitoring chamber @ Sta.A0+720 12d 50% 07-Sep-14 A 11-Oct-14
NHT2720 Construct - Wash out Valve chamber @ Sta. A0+624 .A0+911& &A1+340 17d 0% 01-Oct-14 21-Oct-14

TestingTesting 3d 21-Oct-14 25-Oct-14
NHT2760 Pressure Testing 3d 0% 21-Oct-14 25-Oct-14

Base course and AsBase course and Asphalt From Sta. A0+000 To A0+720 74d 19-Aug-14 A 04-Oct-14
NHT2790 20 cm thick for second  base course layer 17d 80% 19-Aug-14 A 04-Oct-14
NHT2800 7cm Asphalt wearing course including prime coat 3d 52.99% 18-Sep-14 A 02-Oct-14

Base course ,StoneBase course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 115d 24-May-14 A 18-Oct-14
NHT2804 Construct stone walls from sta.A0+500 to A1+340 20d 70% 24-May-14 A 11-Oct-14
NHT2802 20 cm thick for first base course layer 17d 70% 02-Aug-14 A 11-Oct-14
NHT2805 20 cm thick for second  base course layer 17d 40% 02-Sep-14 A 15-Oct-14
NHT2809 7cm Asphalt wearing course including prime coat 3d 0% 15-Oct-14 18-Oct-14

SEG.A From Sta.A1+44SEG.A From Sta.A1+440- A2+260 84d 02-Aug-14 A 28-Oct-14

Safety and  ExcavatSafety and  Excavation 58d 02-Aug-14 A 20-Oct-14
NHT2810 Maintain traffic control and safety plan with coordination 58d 71.91% 02-Aug-14 A 20-Oct-14
NHT2820 Excavation for reconstruction road  including  subgrade and backfilling if required 8d 60% 06-Sep-14 A 04-Oct-14

Pipe Installation  75Pipe Installation  75  mm dist. pipe 24d 09-Aug-14 A 12-Oct-14
NHT2830 Trench excavation for  75  mm dist. Pipe from   A1+440    to sta. A2+260 length approx. (820 LM) 10d 80% 09-Aug-14 A 02-Oct-14
NHT2840 Bedding (crushed stone) and install  distribution Steel pipes with welding inspection(820  LM) 10d 80% 09-Aug-14 A 02-Oct-14
NHT2850 Backfill the pipe trench with (single size aggregate) to the required level (820 LM) 10d 80% 09-Aug-14 A 02-Oct-14
NHT2854 House connection 14d 50% 20-Aug-14 A 12-Oct-14

Chamber workChamber work 27d 29-Sep-14 A 18-Oct-14
NHT2860 Construct - AR/AV Valve chamber @ A1+457, Sta. A1+727 &,A1+820,. 16d 70% 29-Sep-14 A 05-Oct-14
NHT2870 Construct - Wash out Valve chamber @ Sta.A1+503 & Sta.A2+222, 8d 0% 05-Oct-14 18-Oct-14

TestingTesting 4d 25-Oct-14 28-Oct-14
NHT2880 Pressure Testing 4d 0% 25-Oct-14 28-Oct-14

Base course and AsBase course and Asphalt 26d 08-Sep-14 A 20-Oct-14
NHT2890 20 cm thick for base course layer 12d 70% 08-Sep-14 A 04-Oct-14
NHT2930 7cm asphalt wearing course including prime coat 3d 0% 18-Oct-14 20-Oct-14

SEG.A From Sta A2+26SEG.A From Sta A2+260.to Sta. A3+320 154d 10-Jun-14 A 04-Nov-14

Safety, ExcavationSafety, Excavation 132d 10-Jun-14 A 04-Nov-14
NHT2940 Maintain traffic control and safety plan with coordination 118d 73.36% 10-Jun-14 A 04-Nov-14
NHT2950 Excavation for reconstruction road  including  subgrade and backfilling if required 14d 80% 18-Jun-14 A 04-Oct-14
NHT3600 Pipe Culvert at Sta.3+281.3-Segment A 21d 0% 15-Oct-14 04-Nov-14

Pipe Installation 50 Pipe Installation 50 mm dist. Pipe 0d

TestingTesting 0d

Base course and AsBase course and Asphalt 14d 25-Aug-14 A 02-Oct-14
NHT3050 20 cm thick for  base course layer 12d 80% 25-Aug-14 A 02-Oct-14
NHT3055 5 cm asphalt wearing course including prime coat 2d 80% 13-Sep-14 A 01-Oct-14

SEG.E From Sta. E0+0SEG.E From Sta. E0+000 to Sta.E1+276 239d 05-Apr-14 A 01-Feb-15

Safety, ExcavationSafety, Excavation 239d 05-Apr-14 A 01-Feb-15
NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities and others 214d 55.37% 05-Apr-14 A 01-Feb-15
NHT3256-new Construct R.Concrete Retaining wall from  Sta. E0+106 to E0+173 RHS (67 LM) 27d 80% 18-Aug-14 A 11-Oct-14
NHT3258-new Boundary Wall E0+045 to E0+084 RHS 21d 20% 22-Sep-14 A 17-Oct-14
NHT3190 Excavation for reconstruction road  including  subgrade and backfilling if required 21d 0% 15-Oct-14 04-Nov-14
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Pipe InstallationPipe Installation 0d

chamberschambers 0d

TestingTesting 0d

Base courseBase course 16d 18-Oct-14 01-Nov-14
NHT3220 20 cm thick for first base course layer E0+000 to Sta.E0+650 16d 0% 18-Oct-14 01-Nov-14

Curbstone and AspCurbstone and Asphalt 0d

Hussan  Distribution pHussan  Distribution pipes 0d

Safety and Pipe InsSafety and Pipe Installation 0d

Chamber workChamber work 0d

TestingTesting 0d

AsphaltAsphalt 0d

Battir Distribution pipBattir Distribution pipes 0d

Safety and Pipe InsSafety and Pipe Installation 0d

Chamber workChamber work 0d

TestingTesting 0d

AsphaltAsphalt 0d

SEG.C From St.C0+000SEG.C From St.C0+000 -St.C0+330 112d 25-Oct-14 14-Feb-15

Safety and  ExcavatSafety and  Excavation 84d 25-Oct-14 14-Feb-15
NHT3060 Maintain traffic control and safety plan with coordination 84d 0% 25-Oct-14 14-Feb-15
NHT3070 Excavation for reconstruction road  including  subgrade and backfilling if required 12d 0% 25-Oct-14 06-Nov-14

Pipe InstallationPipe Installation 0d

Chamber workChamber work 0d

TestingTesting 0d

Base course and AsBase course and Asphalt 0d

Group Two SEG.A Road Group Two SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 308d 25-May-14 A 29-Mar-15

Implementation trafficImplementation traffic control and safety plan 0d

SEG.A From Sta.A3+32SEG.A From Sta.A3+320 to Sta.A5+800 183d 25-May-14 A 08-Nov-14

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A3+850 139d 29-May-14 A 21-Oct-14

Safety, ExcavatioSafety, Excavation, Culvert , concrete channel and Basecourse 70d 29-May-14 A 21-Oct-14
NHT3580 Maintain traffic control and safety plan ,coordination for relocation utilities and others 70d 15% 29-May-14 A 21-Oct-14

Pipe InstallationPipe Installation 0d

Chamber workChamber work 15d 01-Oct-14 19-Oct-14
NHT3650 Construct - Wash out Valve chamber @ Sta.3+612, 3+811 15d 0% 01-Oct-14 19-Oct-14
NHT3660 Construct - AR/AV Valve chamber @ Sta.A3+721 9d 0% 04-Oct-14 16-Oct-14

TestingTesting 0d

Base course andBase course and Stone Wall 5d 16-Oct-14 21-Oct-14
NHT3700 Construct - stone wall l from Sta.A3+360 to sta. A3+370 RHS 5d 0% 16-Oct-14 21-Oct-14

SEG.A From Sta.A3SEG.A From Sta.A3+850 to Sta.A5+800 167d 25-May-14 A 08-Nov-14

Safety, ExcavatioSafety, Excavation and Concrete Works 134d 25-May-14 A 19-Oct-14
NHT3710 Maintain traffic control and safety plan ,coordination for relocation utilities and others 84d 97.5% 25-May-14 A 02-Oct-14
NHT3720 Construct -  Dia.1000 mm of double pipe culvert @ Sta.A5+469 15d 0% 01-Oct-14 19-Oct-14

Pipe InstallationPipe Installation 28d 23-Jun-14 A 01-Oct-14

250 mm main 250 mm main pipeline 0d

250 mm main 250 mm main pipeline with 50 mm dist. Pipe 15d 23-Jun-14 A 01-Oct-14
NHT3760 Trench excavation for 250mm main pipeline with 50 mm dist. Pipe from  sta.A5+170 to A5+800  length approx. (630 15d 95% 23-Jun-14 A 01-Oct-14
NHT3763 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection (630 LM) 15d 95% 24-Jun-14 A 01-Oct-14
NHT3766 Backfill the pipe trench with (single size aggregate) to the required level (630 LM) 15d 95% 24-Jun-14 A 01-Oct-14

House connecHouse connection 0d

Chamber workChamber work 34d 01-Oct-14 08-Nov-14
NHT3790 Construct - Wash out Valve chamber @ 5+590 & 4+092 10d 0% 01-Oct-14 14-Oct-14
NHT3800 Construct - Butterfly Valve chamber @ A5+587 10d 0% 05-Oct-14 19-Oct-14
NHT3810 Construct -250mm flow monitoring chamber @ Sta.A5+725 13d 0% 25-Oct-14 08-Nov-14

N Dec Jan F Mar A M J Jul A S Oct N D Jan F Mar Apr M J Jul A
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NHT3670 Construct - Butterfly Valve chamber @ Sta.A4+088 9d 0% 29-Oct-14 08-Nov-14

TestingTesting 0d

Base courseBase course 21d 26-May-14 A 02-Oct-14
NHT3830 Subgrad and install first and second layer of 20 cm base course for widening the road 21d 90% 26-May-14 A 02-Oct-14

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 39d 14-Sep-14 A 15-Oct-14

SEG.A From  Sta.A5+8SEG.A From  Sta.A5+800  to Sta. 6+630 RHS & LHS 162d 18-Sep-14 A 28-Feb-15

Safety, Excavation, Safety, Excavation, Pipe Culvert and storm system 162d 18-Sep-14 A 28-Feb-15
NHT3860 Maintain traffic control and safety plan ,coordination for relocation utilities and others 118d 0.43% 18-Sep-14 A 28-Feb-15
NHT3870 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work RHS 13d 0% 01-Oct-14 18-Oct-14
NHT3870-new Retaining Wall 21d 0% 15-Oct-14 05-Nov-14
NHT4180 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work LHS 13d 0% 18-Oct-14 29-Oct-14
NHT3725 Storm concrete drainage system SEG.A From sta. A5+800 to A6+040 16d 0% 25-Oct-14 11-Nov-14
NHT3890 Construct 600 &400 mm precast concrete pipe for storm sytem with manholes &catch basin from st. A5+800 to A6+6 30d 0% 29-Oct-14 07-Dec-14
NHT3880 Construct -Dia.800 mm of precast pipe culvert @ Sta.A6+198 12d 0% 29-Oct-14 12-Nov-14

Pipe InstallationPipe Installation 31d 15-Oct-14 18-Nov-14

200 mm main pip200 mm main pipeline with 100 mm dist. Pipe 3d 15-Oct-14 18-Oct-14
NHT3900 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from  A5+800 to sta.A5+840   length approx. (4 3d 0% 15-Oct-14 18-Oct-14
NHT3905 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (40 LM) RHS 3d 0% 15-Oct-14 18-Oct-14
NHT3908 Backfill the pipe trench with (single size aggregate) to the required level (40 LM) RHS 3d 0% 15-Oct-14 18-Oct-14

200 mm main pip200 mm main pipeline with 150 mm dist. Pipe 13d 18-Oct-14 30-Oct-14
NHT3910 Trench excavation for 200mm main pipeline with 150  mm dist. Pipe from   A5+840 to sta.A6+630   length (790 LM) 13d 0% 18-Oct-14 30-Oct-14
NHT3920 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (790 LM) RH 13d 0% 18-Oct-14 30-Oct-14
NHT3930 Backfill the pipe trench with (single size aggregate) to the required level (790 LM) RHS 13d 0% 18-Oct-14 30-Oct-14

House connectionHouse connection 15d 30-Oct-14 18-Nov-14
NHT3935 House connection 15d 0% 30-Oct-14 18-Nov-14

TestingTesting 1d 25-Oct-14 25-Oct-14
NHT3937 Radiographic Testing (RT) 1d 0% 25-Oct-14 25-Oct-14

Base courseBase course 0d

Side walk and asphSide walk and asphalt 0d

SEG.A From  Sta.A6+6SEG.A From  Sta.A6+630  to Sta. 7+460 RHS &LHS 162d 18-Oct-14 29-Mar-15

Safety, Excavation aSafety, Excavation and storm system 128d 18-Oct-14 29-Mar-15
NHT4010 Maintain traffic control and safety plan ,coordination for relocation utilities and others 128d 0% 18-Oct-14 29-Mar-15
NHT4020 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work RHS 13d 0% 19-Oct-14 30-Oct-14
NHT4280 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work LHS 13d 0% 30-Oct-14 16-Nov-14

Pipe InstallationPipe Installation 0d

Chamber workChamber work 0d

TestingTesting 0d

Base course , streetBase course , street lighting 0d

Side walk andasphaSide walk andasphalt 0d

SEG.A Road From StaSEG.A Road From Sta. 7+460 to Sta. A8+203 0d

Safety and ExcavatiSafety and Excavation 0d

Pipe InstallationPipe Installation 0d

Chamber WorkChamber Work 0d

TestingTesting 0d

Base course and AsBase course and Asphalt 0d

SEG.B From   Sta. B0+SEG.B From   Sta. B0+000 to Sta. B0+985 RHS & LHS 104d 07-Aug-14 A 06-Nov-14

Safety, Excavation aSafety, Excavation and Storm system 28d 07-Aug-14 A 19-Oct-14
NHT4640 Excavation for reconstruction road  including  subgrade work LHS 9d 60% 07-Aug-14 A 04-Oct-14
NHT4480 Excavation for reconstruction road  including  subgrade work RHS 10d 60% 07-Aug-14 A 05-Oct-14
NHT4490 Construct 600 &400 mm concrete pipe for storm sytem with manholes & catch basin from B0+110 to B0+230 - & B0 28d 50% 26-Aug-14 A 19-Oct-14

Pipe InstallationPipe Installation 65d 11-Aug-14 A 05-Oct-14

100 mm main pip100 mm main pipeline from 0d
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100 mm main pip100 mm main pipeline with 100 mm dist. Pipe 13d 11-Aug-14 A 05-Oct-14
NHT4520 Trench excavation for 100mm main pipeline with 100  mm dist. Pipe from   B0+100 to sta. B0+985 with  length. (885 13d 70% 11-Aug-14 A 05-Oct-14
NHT4530 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (885 LM) RH 13d 70% 11-Aug-14 A 05-Oct-14
NHT4540 Backfill the pipe trench with (single size aggregate) to the required level RHS 13d 70% 11-Aug-14 A 05-Oct-14

House connectionHouse connection 14d 01-Sep-14 A 05-Oct-14
NHT4545 House connection 14d 70% 01-Sep-14 A 05-Oct-14

Chamber workChamber work 12d 25-Oct-14 06-Nov-14
NHT4550 Construct -Wadi Fukin  Connection chamber @ Sta.B0+957 12d 0% 25-Oct-14 06-Nov-14

TestingTesting 1d 04-Oct-14 04-Oct-14
NHT4555 Radiographic Testing (RT) 1d 0% 04-Oct-14 04-Oct-14

Base course , streetBase course , street lighting , 49d 08-Sep-14 A 04-Oct-14
NHT4660 20 cm thick for first base course layer LHS 12d 70% 08-Sep-14 A 04-Oct-14
NHT4570 20 cm thick for first base course layer RHS 12d 70% 08-Sep-14 A 04-Oct-14

NHT4670 20 cm thick for second base course layer LHS 12d 70% 20-Sep-14 A 04-Oct-14
NHT4580 20 cm thick for second base course layer RHS 12d 70% 20-Sep-14 A 04-Oct-14

Side walk an asphaltSide walk an asphalt 17d 28-Sep-14 A 01-Nov-14
NHT4600 5cm asphalt binder course  including prime coat 3d 40% 28-Sep-14 A 02-Oct-14
NHT4610 Construct curbstone after Saw cut the edge of asphalt binder course 7d 0% 25-Oct-14 01-Nov-14

Asphalt for SEG. A5+8Asphalt for SEG. A5+800 to 8+203 A & B 7d 12-Oct-14 18-Oct-14

Group Three Seg DGroup Three Seg D 158d 22-May-14 A 24-Nov-14

SEG.D From Sta.D0+51SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 158d 22-May-14 A 24-Nov-14

Safety, Excavation aSafety, Excavation and Concrete Works 41d 22-May-14 A 24-Nov-14
NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities and others 41d 0% 22-May-14 A 24-Nov-14
NHT3460 Excavation and R.concrete foundation supports for main pipeline 18d 40% 24-May-14 A 15-Oct-14

Pipe InstallationPipe Installation 14d 15-Oct-14 28-Oct-14
NHT3470 Install 300 mm main steel pipe line and cast concrete above supports (518 Lm) 14d 0% 15-Oct-14 28-Oct-14

Chamber workChamber work 8d 28-Oct-14 06-Nov-14
NHT3480 Construct - Butterfly Valve chamber @ Sta.D0+504 8d 0% 28-Oct-14 06-Nov-14

TestingTesting 1d 18-Oct-14 25-Oct-14
NHT3515 Radiographic Testing (RT) 1d 0% 18-Oct-14 25-Oct-14

Detours (If any)Detours (If any) 0d

Miscellaneous activities -Miscellaneous activities - If any as location is not determined yet 21d 19-Apr-14 A 18-Oct-14

Final Mechanical connecFinal Mechanical connection 0d

SafetySafety 0d

MechanicalMechanical 0d

Final Disinfection andFinal Disinfection and Pressure Testing 0d

Road Finishing work for Road Finishing work for SEG. A ,  B, C &  E 0d

Post Construction PhaPost Construction Phase 0d

Post SubmittalsPost Submittals 0d

Start up, Training and comStart up, Training and commissioning 0d

DemobilizationDemobilization 0d

Post Construction activitiPost Construction activities 0d
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Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

05-Oct-14

05-Oct-14

06-Nov-14

04-Oct-14

04-Oct-14

01-Nov-14

18-Oct-14
24-Nov-14
24-Nov-14
24-Nov-14

28-Oct-14

06-Nov-14

25-Oct-14

18-Oct-14

 Construction Program
One Month Look Ahead

TO15
Nahaleen Main Pipeline Project

Actual Work Early Bar Critical Bar Milestone Summary Page 6 of 6 Date Revision Checked Approved
09-Oct-14

50



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Nahaleen  Main PipelinNahaleen  Main Pipeline Project 539d 06-Nov-13 A 10-May-15 -12d

MilestonesMilestones 539d 06-Nov-13 A 10-May-15 -12d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A

NHT0000 Start Date NTP 0d 100% 06-Nov-13 A

Task order DurationTask order Duration 539d 06-Nov-13 A 10-May-15 -12d

NHT0020 Project Duration  (Calendar  Days) 539d 58.81% 06-Nov-13 A 10-May-15 -12d

NHT0030 Project Duration  (Working  Days) 445d 60.34% 06-Nov-13 A 10-May-15 -10d

NHT0040 Construction  Duration  (Working  Days) 326d 48.36% 26-Feb-14 A 30-Apr-15 -10d

Pre Construction MilestoPre Construction Milestones 0d 10-Nov-13 A 10-Nov-13 A

NHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

Mobilization MilestonesMobilization Milestones 20d 11-Nov-13 A 20-Feb-14 A

NHT0070 Start Mobilization 0d 100% 11-Nov-13 A

NHT0080 Finish Mobilization 0d 100% 20-Feb-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 20-Jan-14 A 20-Jan-14 A

NHT0090 Start Shop Drawing Submittal 0d 100% 20-Jan-14 A

Material MilestonesMaterial Milestones 0d 28-Nov-13 A 28-Nov-13 A

NHT0110 Start Material Submittal 0d 100% 28-Nov-13 A

Construction MilestonesConstruction Milestones 0d 26-Feb-14 A 26-Feb-14 A

NHT0130 Start Construction (Ground Breaking) 0d 100% 26-Feb-14 A

Pre Construction PhasPre Construction Phase 358d 06-Nov-13 A 15-Oct-14 196d

Conformed Drawings andConformed Drawings and Coordination 41d 06-Nov-13 A 26-Feb-14 A

NHT0145 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A

NHT0155 Coordination with local Authorities before Construction 40d 100% 07-Nov-13 A 26-Feb-14 A

NHT0150 Coordination with Israeli authorities for approval and permit area C 40d 100% 07-Nov-13 A 26-Feb-14 A

Pre Construction SubmittPre Construction Submittals 255d 10-Nov-13 A 15-Oct-14 140d

NHT0160 Schedule for  Pre Construction Submittals & Mobilization 10d 100% 10-Nov-13 A 20-Nov-13 A

NHT0170 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 19-Nov-13 A

NHT0190 Field Offices Location & Layout 10d 100% 13-Nov-13 A 01-Dec-13 A

NHT0200 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 06-Feb-14 A

NHT0210 Scheduling Qualification Submittals 10d 100% 17-Nov-13 A 20-Nov-13 A

NHT0290 60-Day Plan of Operation 10d 100% 17-Nov-13 A 01-Dec-13 A

NHT0300 Project Overview Bar Chart 10d 100% 17-Nov-13 A 01-Dec-13 A

NHT0240 Submittals Schedule 10d 100% 17-Nov-13 A 07-Jan-14 A

NHT0410 Trench safety plan 10d 100% 19-Nov-13 A 06-Feb-14 A

NHT0280 Safety Plan 10d 100% 19-Nov-13 A 09-Jan-14 A

NHT0180 Testing Lab 10d 100% 20-Nov-13 A 24-Nov-13 A

NHT0330 Risk Management Plan 10d 100% 22-Nov-13 A 05-Jan-14 A

NHT0230 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A

NHT0260 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 26-Nov-13 A 03-Dec-13 A

NHT0265 Temporary and Permanent Project  Sign Plan 10d 100% 03-Dec-13 A 09-Dec-13 A

NHT0390 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 24-Mar-14 A

NHT0250 Subcontractors' profile 10d 100% 22-Dec-13 A 30-Dec-13 A

NHT0320 Dilapidation Survey 10d 100% 22-Dec-13 A 07-Jan-14 A

NHT0220 Key Personnel Plan 10d 100% 25-Dec-13 A 30-Dec-13 A

NHT0270 QCP-Quality Control Program 10d 100% 25-Dec-13 A 14-Jan-14 A

NHT0350 USAID Branding Plan 10d 100% 25-Dec-13 A 20-Feb-14 A

NHT0370 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
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Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

10-M

10-M

06-Nov-13 A

Start Date NTP
10-M

10-Nov-13 A

Start Preconstruction Submittal
20-Feb-14 A

Start Mobilization

Finish Mobilization
20-Jan-14 A

Start Shop Drawing Submittal
28-Nov-13 A

Start Material Submittal
26-Feb-14 A

Start Construction (Ground Breaking)
15-Oct-14

26-Feb-14 A

15-Oct-14

Construction Program
Completed & In Progress Activities

TO15
Nahaleen Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 10 Date Revision Checked Approved
08-Oct-14

51



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

NHT0380 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 07-Jan-14 A

NHT0340 Existing Survey Plan 10d 100% 05-Jan-14 A 21-Jan-14 A

NHT0360 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Jan-14 A 21-Jan-14 A

NHT0450 Welder Qualification procedure 10d 100% 21-Jan-14 A 31-Mar-14 A

NHT0430 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A

NHT0400 Traffic Control Plan Phase IA 10d 100% 23-Jan-14 A 10-Feb-14 A

NHT0420 Public relation plan 10d 100% 27-Jan-14 A 03-Feb-14 A

NHT0440 Third party testing lab 10d 100% 27-Jan-14 A 30-Jan-14 A

NHT0402-NEW Traffic Control Plan - Phase 1B-Segment A from St. 0+000 to St. 1+450 10d 100% 16-Feb-14 A 25-Mar-14 A

NHT0401-NEW Traffic Control Plan Phase II 10d 100% 17-Feb-14 A 22-Feb-14 A

NHT0431-NEW 3 inch Procedure Qualification Record(PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A

NHT0436-NEW Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 31-Mar-14 A

NHT0432-NEW 6 inch and over Procedure Qualification Recored (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A

NHT0433-NEW 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 12-Mar-14 A

NHT0455 R.T. testing agency qualifications 10d 100% 15-Mar-14 A 20-Mar-14 A

NHT0435-NEW Stockpile area for excavated material 10d 100% 17-Mar-14 A 27-Mar-14 A

NHT0434-NEW Welders Performance Qualification Certificates 10d 100% 29-Mar-14 A 31-Mar-14 A

NHT0500-NEW Traffic Control Plan from Sta.A2+270 to Sta.A3+320 -Segment A 10d 100% 18-May-14 A 19-May-14 A

NHT0510-NEW Traffic Control Plan from Sta.A1+940 to Sta.A2+270  -Segment A 10d 100% 07-Aug-14 A 10-Aug-14 A

NHT0520-NEW Husan Western Entrance Road Traffic Management Plan (Phases 03&05) 10d 100% 17-Aug-14 A 22-Aug-14 A

NHT2020-NEW pressure test, disinfection and chlorine plan for water pipelines 21d 50% 04-Sep-14 A 15-Oct-14 140d

MobilizationMobilization 21d 11-Nov-13 A 01-Jan-14 A

NHT0500 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A

NHT0480 Mobilization Total Cost (4.0%) 21d 100% 11-Nov-13 A 01-Jan-14 A

NHT0510 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A

NHT0540 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 3d 100% 19-Nov-13 A 23-Nov-13 A

NHT0520 Supply and install Office Furniture's and Supplies 4d 100% 30-Nov-13 A 22-Dec-13 A

NHT0530 Supply and install Office IT Equipments & Applience 4d 100% 30-Nov-13 A 22-Dec-13 A

NHT0550 Install Temporary Project Sign 1d 100% 01-Jan-14 A 01-Jan-14 A

Construction PhaseConstruction Phase 491d 28-Nov-13 A 28-Feb-15 60d

Construction SubmittalsConstruction Submittals 378d 28-Nov-13 A 15-Oct-14 196d

Shop Drawing SubmittalsShop Drawing Submittals 378d 20-Jan-14 A 15-Oct-14 196d

Plan Profile and CrossPlan Profile and Cross Sections 309d 20-Jan-14 A 15-Oct-14 45d

Plan Profile and CroPlan Profile and Cross Sections for Group One 212d 20-Jan-14 A 15-Oct-14 -5d

NHT0590 SEG.A From Sta.0+000 Ato Sta.1+440 21d 100% 20-Jan-14 A 22-Feb-14 A

NHT0600 SEG.A From Sta.-A1+500 to A2+250 21d 100% 07-May-14 A 19-May-14 A

NHT0610 SEG.A From Sta. 2+250 to Sta.A3+330 21d 100% 08-May-14 A 21-May-14 A

NHT0630 Design and shop drawing for SEG. E From Sta. E0+000 to Sta.E1+367 21d 50% 12-Aug-14 A 15-Oct-14 -5d

Plan Profile and CroPlan Profile and Cross Sections for Group Two 309d 24-Feb-14 A 15-Oct-14 45d

NHT0650 SEG.A  From  Sta.A3+850to Sta.A5+700 21d 100% 24-Feb-14 A 17-Mar-14 A

NHT0651-NEW SEG.A  From Sta.3+330 to Sta.3+850 21d 100% 03-Mar-14 A 25-Mar-14 A

NHT0680 SEG.B From   Sta. B0+000 to Sta. B0+980 21d 100% 06-Apr-14 A 26-May-14 A

NHT0660 SEG.A  From  Sta.A5+700  to Sta. 7+050 21d 100% 26-Aug-14 A 18-Sep-14 A

NHT0670 SEG.A  From   Sta. 7+050  to Sta. A8+203 21d 50% 14-Sep-14 A 15-Oct-14 45d

WaterlineWaterline 299d 02-Feb-14 A 15-Oct-14 16d

Waterline for GroupWaterline for Group One 177d 24-Apr-14 A 15-Oct-14 16d

NHT0705 300 mm & 75 mm  Dia.  Waterline  Seg. A  From Sta.A0+100 to Sta.A1+400 21d 100% 24-Apr-14 A 20-May-14 A

NHT0720 50 mm Dia. Waterline  Seg. A from Sta.2+260 to Sta.3+300 21d 100% 12-May-14 A 20-May-14 A
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NHT0715 75 mm    Dia. Waterline  Seg. A From Sta.A2+260- A1+440 21d 100% 14-Jun-14 A 03-Jul-14 A

NHT0755-new Water:  From Sta.-0+038 To Sta.1+400-Segment E 21d 50% 27-Sep-14 A 15-Oct-14 16d

Waterline for GroupWaterline for Group Two 298d 02-Mar-14 A 15-Oct-14 10d

NHT0740 250 mm & 50 mm   Dia. Waterline  Seg. A  From Sta.A3+850 to Sta.A5+700 21d 100% 02-Mar-14 A 27-Mar-14 A

NHT0741-NEW 250 mm & 50 mm   Dia. Waterline  Seg. A  From  Sta.3+350 to Sta.3+850 -Segment A 21d 100% 24-Mar-14 A 01-Apr-14 A

NHT0750 100 mm Dia.  for Main and Dist. Waterline   SEG.B From   Sta. B0+000 to Sta. B0+985 21d 100% 28-Jun-14 A 22-Jul-14 A

NHT0745 200 mm, 150 mm & 100 mm  Dia.  Waterline  Seg. A  From  Sta.A5+800  to Sta. 7+460 21d 50% 24-Sep-14 A 15-Oct-14 10d

Waterline for GroupWaterline for Group Three 154d 02-Feb-14 A 03-Sep-14 A

NHT0700 300 mm  Dia. Waterline  SEG. D From Sta.D0+515 to Sta.D0+000 21d 100% 02-Feb-14 A 30-Apr-14 A

NHT0710-new Concrete support details from Sta.0+000 to Sta.0+510- Segment D 21d 100% 04-Jun-14 A 03-Sep-14 A

Valves (Mechanical anValves (Mechanical and Civil Chambers) 46d 03-Jul-14 A 15-Oct-14 156d

NHT0805 Structural & Mechanical Detail For Valve Chambers from Sta. 0+000 to Sta. 1+400 and from Sta.3+320 to Sta 21d 100% 03-Jul-14 A 22-Jul-14 A

NHT0810 300 mm flow monitoring chamber @ sta. A0+720 21d 50% 20-Jul-14 A 15-Oct-14 156d

Concrete wallsConcrete walls 300d 23-Jan-14 A 15-Oct-14 94d

NHT0870 Retaining wall from  Sta. A0+200 to A0+129 RHS  (71 LM) 21d 100% 23-Jan-14 A 06-Feb-14 A

NHT0941-NEW Formwork System for Retaining Work 21d 100% 29-Jan-14 A 04-Feb-14 A

NHT0890 Retaining wall from  Sta. A0+477 to A0+615 LHS (138 LM) 21d 100% 16-Feb-14 A 12-Mar-14 A

NHT0891-NEW Retaining Wall from Sta.0+640 to Sta.0+770 LHS (130 LM) 21d 100% 26-Mar-14 A 14-Apr-14 A

NHT0942-NEW Concrete Basement Wall-from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 08-Apr-14 A 13-Apr-14 A

NHT0943-NEW Retaining Wall from Sta.0+790 to Sta.0+835 LHS 21d 100% 13-Apr-14 A 22-Apr-14 A

NHT0892-NEW Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS 21d 100% 22-Apr-14 A 29-Apr-14 A

NHT0993-NEW Retaining Walls From Sta.B0+471-B0+493.6 LHS&From Sta.B0+506.35-B0+522 LHS & From Sta.B0+523 To 21d 100% 22-Apr-14 A 24-Apr-14 A

NHT0994-NEW One Side Shutter Wall from St.0+480-St.0+574 LHSfrom St.0+614-St.0+790 LHS and from St.0+827-St.0+93 21d 100% 27-Apr-14 A 04-May-14 A

NHT0995-NEW Retaining Wall from Sta.0+106 to Sta.0+173 RHS 21d 100% 14-Aug-14 A 27-Aug-14 A

NHT0997-NEW Boundary Wall from Sta. 0+501.85 TO 0+550 LHS& On Side Shuttering Wall from Sta. 0+550 TO 0+595.29 L 21d 100% 18-Aug-14 A 17-Sep-14 A

NHT0998-NEW Boundary Wall from Sta.0+032 to Sta. 0+063 LHS 21d 100% 18-Aug-14 A 28-Aug-14 A

NHT0999-NEW Retaining Wall from Sta. 0+639 to Sta. 0+670 LHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1000-NEW Boundary Wall from Sta.0+637 to Sta. 0+653 RHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1010-NEW Boundary Wall from Sta.0+718 to Sta. 0+732 LHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1020-NEW Boundary Wall from Sta.0+567 to Sta. 0+590 RHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1030-NEW Retaining Wall from Sta. 0+812.5 to Sta. 0+839 LHS& Boundary Wall from Sta.0+839 to Sta. 0+850 LHS-Seg 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1040-NEW Boundary Wall from Sta.1+050 to Sta. 1+120 RHS-Segment E 21d 100% 21-Aug-14 A 28-Aug-14 A

NHT1050-NEW Retaining Wall from Sta. 0+754 to Sta. 0+774 LHS-Segment E 21d 100% 21-Aug-14 A 16-Sep-14 A

NHT1060-NEW Boundary Wall from Sta.0+818 to Sta. 0+884.3 RHS-Segment E 21d 100% 21-Aug-14 A 28-Aug-14 A

NHT1070-NEW Retaining Wall from Sta. 0+045 to Sta. 0+083 RHS-Segment E 21d 100% 21-Aug-14 A 28-Aug-14 A

NHT1080-NEW Boundary Wall from Sta.0+200 to Sta. 0+246 RHS-Segment E 21d 100% 21-Aug-14 A 28-Aug-14 A

NHT1090-NEW Boundary Wall from Sta.0+948 to Sta. 0+963 RHS-Segment E 21d 100% 21-Aug-14 A 15-Sep-14 A

NHT1093-NEW Retaining Wall From Sta.6+505 to Sta.6+560 LHS& Sta.6+574to Sta.6+603 LHS- Segment A 21d 50% 28-Sep-14 A 15-Oct-14 94d

NHT1095-NEW Retaining Wall From Sta.6+761 To Sta.6+795 LHS& From Sta.6+920 To Sta.6+932 LHS-Segment A 21d 50% 29-Sep-14 A 15-Oct-14 94d

Pipe and Box CulvertsPipe and Box Culverts 154d 28-Apr-14 A 15-Oct-14 156d

Pipe and Box CulvePipe and Box Culverts for Group One 53d 28-Apr-14 A 24-Jul-14 A

NHT0960 box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS& R.W from Sta.0+574.1 to Sta.0+614 21d 100% 28-Apr-14 A 08-May-14 A

NHT0970 box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS& R.W from Sta.0+930 to Sta.0+980 L 21d 100% 28-Apr-14 A 14-May-14 A

NHT0980 Tripple Pipe Culvert ST.1+356 & R.W ST.1+260 -1+380 LHS & One side Shutterring Wall ST.1+380-1+400 LH 21d 100% 16-Jul-14 A 24-Jul-14 A

Pipe and Box CulvePipe and Box Culverts for Group Two 123d 04-Jun-14 A 15-Oct-14 156d

NHT1015 Dia.1000 mm of double pipe culvert @ Sta.A5+469 21d 100% 04-Jun-14 A 23-Jun-14 A

NHT1060 Storm concrete drainage system  from sta. from Sta.0+710 to Sta.0+950-Segment B 21d 50% 08-Jun-14 A 15-Oct-14 156d

NHT1080 Pipe Culvert at Sta.3+281.3-Segment A 21d 50% 14-Sep-14 A 15-Oct-14 102d
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NHT1030 Dia.800 mm of pipe culvert @ Sta.A6+198 21d 50% 17-Sep-14 A 15-Oct-14 156d

Stone WallsStone Walls 178d 24-Apr-14 A 15-Oct-14 156d

NHT1081-NEW Stone Walls_Segment B 21d 100% 24-Apr-14 A 29-Apr-14 A

NHT1070 S.W from Sta.0+980 to Sta.1+078 RHS,from Sta.1+083 to Sta.1+350 RHS & from Sta.0+980 to Sta.1+070 LH 21d 100% 06-May-14 A 12-May-14 A

NHT1082-NEW Stone Walls from Sta.0+520 to Sta.0+550 RHS and from Sta.0+610 to Sta.0+660 RHS -Segment A 21d 100% 06-May-14 A 12-May-14 A

NHT1083-NEW Stone Walls from Sta.0+780 to Sta.0+890 RHS-Segment A 21d 100% 06-May-14 A 12-May-14 A

NHT1084-NEW Stone Walls from Sta.3+500 to Sta.3+540 RHS and from Sta.3+360 to Sta.3+420 RHS 21d 100% 03-Aug-14 A 15-Sep-14 A

NHT1085-NEW Stone Wall from Sta. 0+130 to Sta. 0+170 LHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1086-NEW Stone Wall from Sta.3+270 to Sta. 3+300 RHS-Segment A 21d 100% 10-Sep-14 A 15-Sep-14 A

NHT1087-NEW Stone Wall from Sta.1+200 to Sta. 1+250 LHS-Segment A 21d 50% 10-Sep-14 A 15-Oct-14 156d

NHT1088-NEW Stone Wall From Sta.6+706 To Sta.6+730 RHS-Segment A 21d 50% 29-Sep-14 A 15-Oct-14 156d

Concrete curbstone aConcrete curbstone and side walk 0d 0d

OthersOthers 199d 10-Apr-14 A 15-Oct-14 112d

NHT1150-new 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 21d 100% 10-Apr-14 A 28-Apr-14 A

NHT1151-new 12''  pipeline Mitered Bends Schedule and fabrication for -Segment D 21d 100% 19-May-14 A 27-May-14 A

NHT1130 CONC.Ditch Plan From Sta.0+120 to Sta.0+480 & From Sta.3+320 to Sta.3+850 21d 50% 25-Sep-14 A 15-Oct-14 112d

Material SubmittalsMaterial Submittals 300d 28-Nov-13 A 15-Oct-14 156d

Material Submittals inMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 300d 28-Nov-13 A 15-Oct-14 156d

Material SubmittalsMaterial Submittals Roads 210d 28-Nov-13 A 15-Oct-14 156d

NHT1260 Prime Coat 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1270 Tack Coat 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1280 Bituminous Binder Course-Mix Design 21d 100% 28-Nov-13 A 04-Feb-14 A

NHT1290 Bituminous Wearing Course-Mix Design 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1360 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1370 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1230 Base Course Source 21d 100% 08-Dec-13 A 28-Dec-13 A

NHT1180 Concrete Mix Design including cement type 21d 100% 08-Dec-13 A 22-Jan-14 A

NHT1400 Curbstone paint material 21d 100% 25-Dec-13 A 06-Jan-14 A

NHT1250 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A

NHT1240 Concrete Pipes 21d 100% 30-Dec-13 A 15-Jan-14 A

NHT1380 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A

NHT1390 Traffic sign 21d 100% 05-Jan-14 A 06-Jan-14 A

NHT1200 Steel Reinforcement 21d 100% 03-Feb-14 A 11-Feb-14 A

NHT1310 Concrete Repair 21d 100% 12-Feb-14 A 18-Feb-14 A

NHT1190 Formwork material 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1210 Precast  Concrete Manholes and catch basin 21d 100% 09-Mar-14 A 12-Mar-14 A

NHT1411-new Concrete curing compound material 21d 100% 01-Apr-14 A 06-Apr-14 A

NHT1412-new Joint sealant material 21d 100% 25-May-14 A 28-May-14 A

NHT1420-new Asphalt Mix Design -Wearing Asphalt 3/4 inch 21d 50% 17-Aug-14 A 15-Oct-14 156d

Material SubmittalsMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 300d 28-Nov-13 A 15-Oct-14 156d

PipesPipes 143d 28-Nov-13 A 19-May-14 A

NHT1420 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1430 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1440 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1450 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1500 Shrinkable sheet 21d 100% 05-Jan-14 A 22-Feb-14 A

NHT1512-NEW Mill Certificate and testing reports for 8 inch steel pipe 21d 100% 09-Feb-14 A 13-Feb-14 A

NHT1480 Bedding material 21d 100% 11-Feb-14 A 16-Feb-14 A
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NHT1490 Backfilling material (Single size) 21d 100% 12-Feb-14 A 16-Feb-14 A

NHT1510 Warning tape 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1511-NEW Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 13-Mar-14 A 27-Mar-14 A

NHT1460 Steel pipeline 75 mm 21d 100% 16-Mar-14 A 08-Apr-14 A

NHT1470 Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 24-Mar-14 A

NHT1471-NEW Pipe Expansion Joint 21d 100% 27-Apr-14 A 19-May-14 A

FittingsFittings 36d 29-Dec-13 A 05-May-14 A

NHT1590 Dismantling Joint 21d 100% 29-Dec-13 A 05-Feb-14 A

NHT1580 Mechanical coupling 21d 100% 29-Dec-13 A 05-Jan-14 A

NHT1550 flanges 21d 100% 05-Jan-14 A 04-Feb-14 A

NHT1560 Gaskets 21d 100% 20-Jan-14 A 20-Mar-14 A

NHT1520 Steel Elbows 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1530 Steel Tees 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1540 Steel reducers 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1570 Bolts ,washers & nuts 21d 100% 24-Mar-14 A 05-May-14 A

Gate ValvesGate Valves 209d 25-Dec-13 A 27-Aug-14 A

NHT1600 Gate valves16 , 200mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1610 Gate valves PN16,150 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1620 Gate valves 100. 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1630 Gate valves 75. 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1650 Manual Actuator for gate valves 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1640 Gate valves 50 21d 100% 20-Jan-14 A 26-Jan-14 A

NHT1780-NEW Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 26-Aug-14 A 27-Aug-14 A

Butterfly valvesButterfly valves 21d 25-Dec-13 A 26-Jan-14 A

NHT1660 Butterfly valves PN40,300 mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1670 Butterfly valves PN40,250 mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1680 Butterfly valves PN25,250 mm 21d 100% 26-Dec-13 A 26-Jan-14 A

Washout  valveWashout  valve 21d 25-Dec-13 A 26-Jan-14 A

NHT1690 Washout gate valve PN40DN250 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1700 Washout gate valve PN40DN200 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1710 Washout gate valve PN25DN150 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1720 PN 16 bar, DN 75 mm washout Gate Valve on DN 150 mm and on DN 100 mm pipelines 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1730 PN 16 bar, DN 50 mm washout gate valve on DN 75 and DN 50 mm pipelines 21d 100% 25-Dec-13 A 26-Jan-14 A

Air relief valves  Air relief valves  and Pressure reducing valve 29d 29-Dec-13 A 24-Mar-14 A

NHT1740 Combination Air relief valves  ,PN40,DN100-/PN25,DN80-/PN25,DN50 21d 100% 29-Dec-13 A 23-Jan-14 A

NHT1750 Air relief valves 21d 100% 02-Feb-14 A 04-Feb-14 A

NHT1760 Pressure reducing valves PN40 DN150 21d 100% 09-Feb-14 A 24-Mar-14 A

Water metersWater meters 21d 22-Apr-14 A 10-Jun-14 A

NHT1770 Electro-Magnetic water meter 21d 100% 22-Apr-14 A 10-Jun-14 A

Manholes and chManholes and chambers 183d 18-Feb-14 A 23-Sep-14 A

NHT1820 Manhole Cover and Frame. 21d 100% 18-Feb-14 A 24-Feb-14 A

NHT1825-new Precast Water Manhole 21d 100% 14-Aug-14 A 07-Sep-14 A

NHT1830-new Pre-cast hand hole manhole for 2" gate valve 21d 100% 04-Sep-14 A 23-Sep-14 A

Control ValvesControl Valves 70d 09-Feb-14 A 20-Feb-14 A

NHT1880 Remote Control Monitoring Flow water meterPN40,DN300 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1890 Remote Control Monitoring  Flow water meterPN40,DN250 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1870 Flow control valves 21d 100% 09-Feb-14 A 17-Feb-14 A

House ConnectiHouse Connection 21d 03-Sep-14 A 15-Oct-14 88d
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NHT1995-new House Connection Ball Valve 21d 100% 03-Sep-14 A 07-Sep-14 A

NHT1910-New House Connection Check Valve 21d 100% 08-Sep-14 A 16-Sep-14 A

NHT1782-new House Connection-  Pressure Reducing Valve 21d 50% 10-Sep-14 A 15-Oct-14 88d

NHT1990-new House Connection Strainer 21d 100% 10-Sep-14 A 16-Sep-14 A

OthersOthers 245d 27-Jan-14 A 15-Oct-14 156d

NHT1900 Strainers. 21d 100% 27-Jan-14 A 29-Jan-14 A

NHT1980 Earthing grounding system 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1991-NEW Repairing and application of interior steel pipes cement lining 21d 100% 12-Feb-14 A 24-Feb-14 A

NHT1992-NEW Bitumen protective coating for underground concrete 21d 100% 16-Feb-14 A 18-Feb-14 A

NHT1993-NEW Form release agent 21d 100% 16-Feb-14 A 18-Feb-14 A

NHT1920 Spacers 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1930 Tie rods 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1950 Pressure gauge with needle valve 21d 100% 11-May-14 A 21-Aug-14 A

NHT2000-NEW Paint as second coat to be sparyed over factory EPOXY coating to protect pipe against UV Rays- -Segment D 21d 50% 21-May-14 A 15-Oct-14 156d

NHT2030-NEW Concrete repairing material up to 3mm thickness and method statement 21d 50% 10-Sep-14 A 15-Oct-14 88d

ProcurementsProcurements 365d 27-Jan-14 A 21-Jan-15 16d

OrderOrder 221d 27-Jan-14 A 23-Sep-14 A

NHT2000 Start Order 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 0d 100% 27-Jan-14 A

NHT2010 Start Order valves and other related materials 0d 100% 23-Sep-14 A

ManufacturingManufacturing 289d 27-Jan-14 A 21-Jan-15 14d

NHT2030 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 28d 100% 27-Jan-14 A 18-Feb-14 A

NHT2040 Valves and other related materials 89d 5% 24-Sep-14 A 21-Jan-15 14d

DeliveryDelivery 0d 19-Feb-14 A 19-Feb-14 A

NHT2060 Start Delivery  300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 0d 100% 19-Feb-14 A

TestingTesting 2d 23-Feb-14 A 23-Feb-14 A

NHT2090 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 2d 100% 23-Feb-14 A 23-Feb-14 A

Construction WorkConstruction Work 397d 16-Feb-14 A 28-Feb-15 60d

Group One from Sta.A0+Group One from Sta.A0+000 to Sta.A3+320 Seg. C , E,Hussan & Battir Distribution pipes 305d 16-Feb-14 A 01-Feb-15 86d

Implementation trafficImplementation traffic control and safety plan 1d 16-Feb-14 A 16-Feb-14 A

NHT2505 Start Implementation traffic control and safety plan 1d 100% 16-Feb-14 A 16-Feb-14 A

SEG.A From Sta.A0+0SEG.A From Sta.A0+000 to Sta.A1+440 252d 26-Feb-14 A 18-Oct-14 192d

Safety and ExcavatSafety and Excavation 145d 26-Feb-14 A 18-Oct-14 153d

NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities and others 145d 90.9% 26-Feb-14 A 18-Oct-14 118d

NHT2520 Excavation (Cut/ Fill) From Sta. A0+100 To A0+720 27d 100% 26-Feb-14 A 12-Aug-14 A

NHT2540 Excavation (Cut/ Fill) From Sta. A0+720 To A1+440 27d 90% 26-Mar-14 A 04-Oct-14 164d

Retaining wall and Retaining wall and Box Culvert 117d 17-Mar-14 A 04-Oct-14 163d

NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+129to A0+200 RHS 30d 95% 17-Mar-14 A 02-Oct-14 165d

NHT2580 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+479 to A0+574 LHS 32d 95% 22-Apr-14 A 02-Oct-14 165d

NHT2590 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+614 to A0+790 LHS 32d 90% 22-Apr-14 A 04-Oct-14 163d

NHT2650 Construct box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS& R.W from Sta.0+574.1 to 30d 100% 19-May-14 A 30-Sep-14 A

NHT2660 Construct box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS& R.W from Sta.0+930 to S 30d 90% 02-Jun-14 A 04-Oct-14 164d

NHT2770 Construct gravity Wall 0+790 to 0+827 LHS 20d 100% 10-Jun-14 A 30-Sep-14 A

NHT2900 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+827 to A0+930LHS 30d 100% 10-Jun-14 A 30-Sep-14 A

NHT2670 Construct Pipe culvert  @Sta. A1+356 and Retaining Wall from Sta.1+260 to Sta.1+400 LHS 30d 90% 15-Jun-14 A 04-Oct-14 164d

Pipe InstallationPipe Installation 45d 07-Jun-14 A 01-Oct-14 166d

300 mm main pip300 mm main pipeline 39d 07-Jun-14 A 30-Sep-14 A

NHT2770-new Digging 10d 100% 07-Jun-14 A 06-Jul-14 A

NHT2690 Trench excavation for 300mm main pipeline  from  Sta. A0+100  to sta.  A1+080 length approx. (980 LM) 21d 100% 24-Jun-14 A 30-Sep-14 A
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NHT2700 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (980 L 21d 100% 25-Jun-14 A 30-Sep-14 A

NHT2710 Backfill the pipe trench with (single size aggregate) to the required level (980 LM) 21d 100% 25-Jun-14 A 30-Sep-14 A

300 mm main pip300 mm main pipeline with 75 mm dist. Pipe 5d 06-Jul-14 A 01-Oct-14 166d

NHT2680 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  sta. A1+080 TO  A1+440   length ap 4d 90% 06-Jul-14 A 01-Oct-14 166d

NHT2682 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (360 L 4d 90% 07-Jul-14 A 01-Oct-14 166d

NHT2685 Backfill the pipe trench with (single size aggregate) to the required level  (360 LM) 4d 90% 07-Jul-14 A 01-Oct-14 97d

Chamber workChamber work 24d 07-Sep-14 A 13-Oct-14 112d

NHT2730 Construct - AR/AV Valve chamber @ Sta. A0+719, A1+108 and A1+213 17d 50% 07-Sep-14 A 13-Oct-14 106d

NHT2740 Construct - Butterfly Valve chamber @ Sta.A1+084 8d 50% 07-Sep-14 A 05-Oct-14 111d

NHT2750 Construct -300 mm flow monitoring chamber @ Sta.A0+720 12d 50% 07-Sep-14 A 11-Oct-14 115d

TestingTesting 0d 0d

Base course and ABase course and Asphalt From Sta. A0+000 To A0+720 74d 02-Aug-14 A 04-Oct-14 163d

NHT2780 20 cm thick for first base course layer 17d 100% 02-Aug-14 A 25-Aug-14 A

NHT2790 20 cm thick for second  base course layer 17d 80% 19-Aug-14 A 04-Oct-14 163d

NHT2800 7cm Asphalt wearing course including prime coat 3d 52.99% 18-Sep-14 A 02-Oct-14 126d

Base course ,StoneBase course ,Stone Wall and Asphalt From Sta. A0+720 To A1+440 101d 24-May-14 A 15-Oct-14 156d

NHT2804 Construct stone walls from sta.A0+500 to A1+340 20d 70% 24-May-14 A 11-Oct-14 122d

NHT2802 20 cm thick for first base course layer 17d 70% 02-Aug-14 A 11-Oct-14 161d

NHT2805 20 cm thick for second  base course layer 17d 40% 02-Sep-14 A 15-Oct-14 118d

SEG.A From Sta.A1+4SEG.A From Sta.A1+440- A2+260 88d 02-Aug-14 A 20-Oct-14 190d

Safety and  ExcavaSafety and  Excavation 58d 02-Aug-14 A 20-Oct-14 118d

NHT2810 Maintain traffic control and safety plan with coordination 58d 71.91% 02-Aug-14 A 20-Oct-14 118d

NHT2820 Excavation for reconstruction road  including  subgrade and backfilling if required 8d 60% 06-Sep-14 A 04-Oct-14 84d

Pipe Installation  75Pipe Installation  75  mm dist. pipe 24d 09-Aug-14 A 12-Oct-14 160d

NHT2830 Trench excavation for  75  mm dist. Pipe from   A1+440    to sta. A2+260 length approx. (820 LM) 10d 80% 09-Aug-14 A 02-Oct-14 165d

NHT2840 Bedding (crushed stone) and install  distribution Steel pipes with welding inspection(820  LM) 10d 80% 09-Aug-14 A 02-Oct-14 88d

NHT2850 Backfill the pipe trench with (single size aggregate) to the required level (820 LM) 10d 80% 09-Aug-14 A 02-Oct-14 101d

NHT2854 House connection 14d 50% 20-Aug-14 A 12-Oct-14 101d

Chamber workChamber work 16d 29-Sep-14 A 05-Oct-14 105d

NHT2860 Construct - AR/AV Valve chamber @ A1+457, Sta. A1+727 &,A1+820,. 16d 70% 29-Sep-14 A 05-Oct-14 105d

TestingTesting 1d 29-Sep-14 A 29-Sep-14 A

NHT2873 Radiographic Testing (RT) 1d 100% 29-Sep-14 A 29-Sep-14 A

Base course and ABase course and Asphalt 12d 08-Sep-14 A 04-Oct-14 127d

NHT2890 20 cm thick for base course layer 12d 70% 08-Sep-14 A 04-Oct-14 127d

SEG.A From Sta A2+2SEG.A From Sta A2+260.to Sta. A3+320 138d 10-Jun-14 A 04-Nov-14 102d

Safety, ExcavationSafety, Excavation 118d 10-Jun-14 A 04-Nov-14 102d

NHT2940 Maintain traffic control and safety plan with coordination 118d 73.36% 10-Jun-14 A 04-Nov-14 102d

NHT2950 Excavation for reconstruction road  including  subgrade and backfilling if required 14d 80% 18-Jun-14 A 04-Oct-14 85d

Pipe Installation 50Pipe Installation 50 mm dist. Pipe 12d 11-Jun-14 A 01-Sep-14 A

NHT2985 Trench excavation for 50  mm dist. Pipe from   A2+260 to sta. A3+310   length approx. (1050 LM) 12d 100% 11-Jun-14 A 01-Sep-14 A

NHT2987 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection 1050 L 12d 100% 11-Jun-14 A 01-Sep-14 A

NHT2999 Backfill the pipe trench with (single size aggregate) to the required level (1050 LM) 12d 100% 11-Jun-14 A 01-Sep-14 A

TestingTesting 4d 01-Sep-14 A 08-Sep-14 A

NHT3040 Pressure Testing 4d 100% 01-Sep-14 A 08-Sep-14 A

Base course and ABase course and Asphalt 85d 02-Aug-14 A 02-Oct-14 131d

NHT3240 Topping from sta.  2+440 to sta. 3+100 12d 100% 02-Aug-14 A 30-Aug-14 A

NHT3050 20 cm thick for  base course layer 12d 80% 25-Aug-14 A 02-Oct-14 119d

NHT3055 5 cm asphalt wearing course including prime coat 2d 80% 13-Sep-14 A 01-Oct-14 133d

Oct N D Jan F Mar A M J Jul A S Oct N D Jan F Mar A M J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

01-Oct-14
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04-Oct-14

15-Oct-14

20-Oct-14

20-Oct-14

12-Oct-14

05-Oct-14

29-Sep-14 A

04-Oct-14

04-Nov-14

04-Nov-14

01-Sep-14 A

08-Sep-14 A

02-Oct-14

Construction Program
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TO15
Nahaleen Main Pipeline Project

Milestone Early Bar
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Actual Level of Effort
Early Bar
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SEG.E From Sta. E0+0SEG.E From Sta. E0+000 to Sta.E1+276 240d 05-Apr-14 A 01-Feb-15 49d

Safety, ExcavationSafety, Excavation 240d 05-Apr-14 A 01-Feb-15 49d

NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities and others 214d 55.37% 05-Apr-14 A 01-Feb-15 40d

NHT3255-new Construct R.Concrete Retaining wall from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 06-Apr-14 A 11-May-14 A

NHT3256-new Construct R.Concrete Retaining wall from  Sta. E0+106 to E0+173 RHS (67 LM) 27d 80% 18-Aug-14 A 11-Oct-14 70d

NHT3258-new Boundary Wall E0+045 to E0+084 RHS 21d 20% 22-Sep-14 A 17-Oct-14 80d

Pipe InstallationPipe Installation 0d 0d

chamberschambers 0d 0d

TestingTesting 0d 0d

Base courseBase course 0d 0d

Curbstone and AspCurbstone and Asphalt 0d 0d

Hussan  Distribution pHussan  Distribution pipes 0d 0d

Safety and Pipe InsSafety and Pipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Battir Distribution pipBattir Distribution pipes 0d 0d

Safety and Pipe InsSafety and Pipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

SEG.C From St.C0+00SEG.C From St.C0+000 -St.C0+330 0d 0d

Safety and  ExcavaSafety and  Excavation 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course and ABase course and Asphalt 0d 0d

Group Two SEG.A Road Group Two SEG.A Road From   Sta. 3+320 to Sta. A8+203 and Seg. B 299d 29-Apr-14 A 28-Feb-15 60d

Implementation trafficImplementation traffic control and safety plan 3d 24-May-14 A 26-May-14 A

NHT3445 Start Implementation traffic control and safety plan 3d 100% 24-May-14 A 26-May-14 A

SEG.A From Sta.A3+3SEG.A From Sta.A3+320 to Sta.A5+800 183d 25-May-14 A 21-Oct-14 158d

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A3+850 133d 26-May-14 A 21-Oct-14 158d

Safety, ExcavatioSafety, Excavation, Culvert , concrete channel and Basecourse 70d 29-May-14 A 21-Oct-14 123d

NHT3580 Maintain traffic control and safety plan ,coordination for relocation utilities and others 70d 15% 29-May-14 A 21-Oct-14 123d

NHT3590 Saw Cut to Edge of Existing Asphalt , Excavation for road widening and slope cut 20d 100% 02-Jun-14 A 06-Sep-14 A

Pipe InstallationPipe Installation 10d 26-May-14 A 21-Jun-14 A

NHT3620 Trench excavation for 250 mm main pipeline from A3+350 to sta.A3+850 with length approx. (500LM) 10d 100% 26-May-14 A 21-Jun-14 A

NHT3630 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection  (500LM 10d 100% 31-May-14 A 21-Jun-14 A

NHT3640 Backfill the pipe trench with (single size aggregate) to the required level  (500LM) 10d 100% 31-May-14 A 21-Jun-14 A

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course andBase course and Stone Wall 21d 10-Jun-14 A 08-Sep-14 A

NHT3685 Subgrad and install first and second layer of 20 cm base course for widening the road 21d 100% 10-Jun-14 A 08-Sep-14 A

SEG.A From Sta.A3SEG.A From Sta.A3+850 to Sta.A5+800 127d 25-May-14 A 02-Oct-14 81d

Safety, ExcavatioSafety, Excavation and Concrete Works 84d 25-May-14 A 02-Oct-14 65d

NHT3710 Maintain traffic control and safety plan ,coordination for relocation utilities and others 84d 97.5% 25-May-14 A 02-Oct-14 65d

NHT3715 Saw Cut to Edge of Existing Asphalt and  Excavation 18d 100% 26-May-14 A 09-Sep-14 A

Pipe InstallationPipe Installation 112d 26-May-14 A 01-Oct-14 20d
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2014 2015

01-Feb-15
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01-Oct-14
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Activity ID Activity Name Original
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Activity %
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250 mm main 250 mm main pipeline 22d 26-May-14 A 23-Jun-14 A

NHT3730 Trench excavation for 250 mm main pipeline from A3+850 to sta.A5+170 with length approx. (1320 LM) 22d 100% 26-May-14 A 23-Jun-14 A

NHT3740 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection (1320 L 22d 100% 31-May-14 A 23-Jun-14 A

NHT3750 Backfill the pipe trench with (single size aggregate) to the required level (1320 LM) 22d 100% 31-May-14 A 23-Jun-14 A

250 mm main 250 mm main pipeline with 50 mm dist. Pipe 15d 23-Jun-14 A 01-Oct-14 20d

NHT3760 Trench excavation for 250mm main pipeline with 50 mm dist. Pipe from  sta.A5+170 to A5+800  length approx 15d 95% 23-Jun-14 A 01-Oct-14 20d

NHT3763 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding inspection (630 LM 15d 95% 24-Jun-14 A 01-Oct-14 20d

NHT3766 Backfill the pipe trench with (single size aggregate) to the required level (630 LM) 15d 95% 24-Jun-14 A 01-Oct-14 20d

House connecHouse connection 14d 24-Aug-14 A 27-Aug-14 A

NHT3769 House connection 14d 100% 24-Aug-14 A 27-Aug-14 A

Chamber workChamber work 0d 0d

TestingTesting 1d 22-Jun-14 A 22-Jun-14 A

NHT3815 Radiographic Testing (RT) 1d 100% 22-Jun-14 A 22-Jun-14 A

Base courseBase course 21d 26-May-14 A 02-Oct-14 65d

NHT3830 Subgrad and install first and second layer of 20 cm base course for widening the road 21d 90% 26-May-14 A 02-Oct-14 65d

SEG.A From Sta.A3SEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 5d 14-Sep-14 A 02-Oct-14 119d

NHT3850 7 cm Asphalt wearing  layer for road widening & 5cm overlay asphalt above  milling  road area including prime 5d 50% 14-Sep-14 A 02-Oct-14 119d

SEG.A From  Sta.A5+8SEG.A From  Sta.A5+800  to Sta. 6+630 RHS & LHS 149d 18-Sep-14 A 28-Feb-15 18d

Safety, Excavation, Safety, Excavation, Pipe Culvert and storm system 118d 18-Sep-14 A 28-Feb-15 15d

NHT3860 Maintain traffic control and safety plan ,coordination for relocation utilities and others 118d 0.43% 18-Sep-14 A 28-Feb-15 15d

Pipe InstallationPipe Installation 0d 0d

200 mm main pip200 mm main pipeline with 100 mm dist. Pipe 0d 0d

200 mm main pip200 mm main pipeline with 150 mm dist. Pipe 0d 0d

House connectioHouse connection 0d 0d

TestingTesting 0d 0d

Base courseBase course 0d 0d

Side walk and asphSide walk and asphalt 0d 0d

SEG.A From  Sta.A6+6SEG.A From  Sta.A6+630  to Sta. 7+460 RHS &LHS 0d 0d

Safety, Excavation Safety, Excavation and storm system 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , streeBase course , street lighting 0d 0d

Side walk andasphSide walk andasphalt 0d 0d

SEG.A Road From StaSEG.A Road From Sta. 7+460 to Sta. A8+203 0d 0d

Safety and ExcavatSafety and Excavation 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber WorkChamber Work 0d 0d

TestingTesting 0d 0d

Base course and ABase course and Asphalt 0d 0d

SEG.B From   Sta. B0+SEG.B From   Sta. B0+000 to Sta. B0+985 RHS & LHS 197d 29-Apr-14 A 19-Oct-14 192d

Safety, Excavation Safety, Excavation and Storm system 107d 29-Apr-14 A 19-Oct-14 153d

NHT4650 Removing  Asphalt 5d 100% 29-Apr-14 A 07-May-14 A

NHT4640 Excavation for reconstruction road  including  subgrade work LHS 9d 60% 07-Aug-14 A 04-Oct-14 163d

NHT4480 Excavation for reconstruction road  including  subgrade work RHS 10d 60% 07-Aug-14 A 05-Oct-14 163d

NHT4490 Construct 600 &400 mm concrete pipe for storm sytem with manholes & catch basin from B0+110 to B0+230 28d 50% 26-Aug-14 A 19-Oct-14 153d

Pipe InstallationPipe Installation 58d 11-Aug-14 A 05-Oct-14 162d

100 mm main pip100 mm main pipeline from 3d 16-Sep-14 A 18-Sep-14 A
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NHT4510 Trench excavation for 100 mm main pipeline  from  B0+010 to sta.B0+100 with  length approx. (90 LM) RHS 3d 100% 16-Sep-14 A 18-Sep-14 A

NHT4513 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (90 LM 3d 100% 16-Sep-14 A 18-Sep-14 A

NHT4515 Backfill the pipe trench with (single size aggregate) to the required level (90 LM) RHS 3d 100% 16-Sep-14 A 18-Sep-14 A

100 mm main pip100 mm main pipeline with 100 mm dist. Pipe 13d 11-Aug-14 A 05-Oct-14 163d

NHT4520 Trench excavation for 100mm main pipeline with 100  mm dist. Pipe from   B0+100 to sta. B0+985 with  length 13d 70% 11-Aug-14 A 05-Oct-14 163d

NHT4530 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding inspection (885 L 13d 70% 11-Aug-14 A 05-Oct-14 79d

NHT4540 Backfill the pipe trench with (single size aggregate) to the required level RHS 13d 70% 11-Aug-14 A 05-Oct-14 57d

House connectioHouse connection 14d 01-Sep-14 A 05-Oct-14 145d

NHT4545 House connection 14d 70% 01-Sep-14 A 05-Oct-14 145d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , streeBase course , street lighting , 49d 08-Sep-14 A 04-Oct-14 163d

NHT4660 20 cm thick for first base course layer LHS 12d 70% 08-Sep-14 A 04-Oct-14 122d

NHT4570 20 cm thick for first base course layer RHS 12d 70% 08-Sep-14 A 04-Oct-14 163d

NHT4670 20 cm thick for second base course layer LHS 12d 70% 20-Sep-14 A 04-Oct-14 63d

NHT4580 20 cm thick for second base course layer RHS 12d 70% 20-Sep-14 A 04-Oct-14 151d

Side walk an asphaltSide walk an asphalt 3d 28-Sep-14 A 02-Oct-14 134d

NHT4600 5cm asphalt binder course  including prime coat 3d 40% 28-Sep-14 A 02-Oct-14 134d

Asphalt for SEG. A5+8Asphalt for SEG. A5+800 to 8+203 A & B 0d 0d

Group Three Seg DGroup Three Seg D 49d 22-May-14 A 24-Nov-14 54d

SEG.D From Sta.D0+5SEG.D From Sta.D0+518 to Sta.D0+000  (Non-Residential  area) 49d 22-May-14 A 24-Nov-14 54d

Safety, Excavation Safety, Excavation and Concrete Works 41d 22-May-14 A 24-Nov-14 38d

NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities and others 41d 0% 22-May-14 A 24-Nov-14 38d

NHT3460 Excavation and R.concrete foundation supports for main pipeline 18d 40% 24-May-14 A 15-Oct-14 38d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Detours (If any)Detours (If any) 0d 0d

Miscellaneous activities Miscellaneous activities - If any as location is not determined yet 21d 19-Apr-14 A 18-Oct-14 146d

NHT4810 Stone Wall 21d 40% 19-Apr-14 A 18-Oct-14 146d

Final Mechanical connecFinal Mechanical connection 0d 0d

SafetySafety 0d 0d

MechanicalMechanical 0d 0d

Final Disinfection andFinal Disinfection and Pressure Testing 0d 0d

Road Finishing work forRoad Finishing work for SEG. A ,  B, C &  E 0d 0d

Post Construction PhaPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiPost Construction activities 0d 0d
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Total Contract Value

Total Contract Value ( Day Work Not Included):

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 
2014

October. 
2014

November. 
2014

December. 
2014

January. 
2015

February. 
2015

March. 2015 April. 2015 TOTAL

 Planned Value (Baseline1) 360,336$     82,135$       9,408$         540,287$     780,466$     862,021$     1,054,284$  924,726$     922,757$     452,623$     547,975$     1,382,816$  1,028,935$  692,890$     186,458$     358,238$        1,428,527$     $11,614,885

 Planned  Value (CUM) 360,336$     442,472$     442,472$     451,880$     992,168$     1,772,634$  2,634,655$  3,688,939$  4,613,664$  5,536,422$  5,989,045$  6,537,020$  7,919,836$  8,948,771$  9,641,661$  9,828,119$  10,186,358$   11,614,885$   

% Planned 3.1% 0.7% 0.00% 0.1% 4.7% 6.7% 7.4% 9.1% 8.0% 7.9% 3.9% 4.7% 11.9% 8.9% 6.0% 1.6% 3.1% 12.3% 100%

% Planned  (CUM) BL1 3.1% 3.81% 3.81% 3.9% 8.5% 15.3% 22.7% 31.8% 39.7% 47.7% 51.6% 56.3% 68.2% 77.0% 83.0% 84.6% 87.7% 100.0%

 Planned Value (Baseline2) 231,915$     210,557$     2,395$         84,283$       136,932$     132,560$     849,461$     456,984$     1,566,051$  1,759,895$  1,307,745$  743,353$     662,285$     948,680$     597,896$     1,248,911$     674,982$        11,614,885$   

 Planned  Value (CUM) 231,915$     442,472$     442,472$     444,867$     529,150$     666,082$     798,642$     1,648,103$  2,105,087$  3,671,138$  5,431,033$  6,738,778$  7,482,131$  8,144,416$  9,093,096$  9,690,992$  10,939,903$   11,614,885$   

% Planned 2.0% 1.8% 0.0% 0.0% 0.7% 1.2% 1.1% 7.3% 3.9% 13.5% 15.2% 11.3% 6.4% 5.7% 8.2% 5.1% 10.8% 5.8% 100.00%

% Planned  (CUM) BL2 2.00% 3.81% 3.81% 3.83% 4.56% 5.73% 6.88% 14.19% 18.12% 31.61% 46.76% 58.02% 64.42% 70.12% 78.29% 83.44% 94.19% 100.00%
Actual Value 231,915$     210,557$     2,395$         84,283$       136,932$     132,560$     638,960$     260,692$     329,978$     1,181,095$  3,209,367$    

Actual  Value (CUM) 231,915$     442,472$     442,472$     444,867$     529,150$     666,082$     798,642$     1,437,602$  1,698,294$  2,028,272$  3,209,367$  
% Actual 2.0% 1.8% 0.0% 0.02% 0.73% 1.18% 1.14% 5.50% 2.24% 2.84% 10.17% 27.6%
% Actual (CUM) 2.0% 3.8% 3.8% 3.83% 4.56% 5.73% 6.9% 12.4% 14.6% 17% 27.6%

`

7-Nov-13

Nahaleen  Main Pipeline Project
TO . No. AID- 294-TO-13-00015

540 Calender Days 

Construction Progress S-Curve

 $                      11,614,885 

 $                      12,214,885 

3.1%

3.81%

3.81% 3.9%
8.5%

15.3%

22.7%

31.8%

39.7%

47.7%
51.6%

56.3%

68.2%

77.0%

83.0% 84.6%
87.7%

100.0%

2.0%
3.8%

3.8%

3.83%
4.56% 5.73% 6.9%

12.4%
14.6%

17%

27.6%

6.88% 14.19%
18.12%

31.61%

46.76%

58.02%

64.42%

70.12%

78.29%
83.44%

94.19%

100.00%

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

110.0%

November.
2013

December.
2013

January. 2014 February.
2014

March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September.
2014

October. 2014 November.
2014

December.
2014

January. 2015 February.
2015

March. 2015 April. 2015

% Planned  (CUM) BL1 % Actual (CUM)

% Planned  (CUM) BL2

Construction Progress S-Curve

62



D │Site Memos Log
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

63

amani
Typewritten Text



TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00015-NHT-E-C-001 Walkthrough of Nahaleen Pipeline Project NHT 01/02/14 Site Instruction 
SM-13-00015-NHT-E-C-002 Response to SM-13-00015-NHT-C-E-001 NHT 01/08/14 Other
SM-13-00015-NHT-E-C-003 Revised Drawing (Plan and Profile ) from Sta.A0+000 to Sta.A1+400 NHT 02/03/14 Site Instruction 
SM-13-00015-NHT-E-C-004 Revised Drawing from Sta.B0+000 to Sta.0+983 NHT 02/11/14 Site Instruction 
SM-13-00015-NHT-E-C-005 50 mm Distribution Pipeline Extension NHT 02/26/14 Site Instruction 
SM-13-00015-NHT-E-C-006 Revise Typical Section from Sta.A3+320 to Sta.A5+720 NHT 03/04/14 Site Instruction 
SM-13-00015-NHT-E-C-007 Existing Street Lighting Poles' Condition NHT 03/25/14 Site Instruction 

SM-13-00015-NHT-E-C-008 Construction of Stone Walls at Segment A from Sta.A0+000 to Sta.1+400 NHT 04/10/14 Site Instruction 

SM-13-00015-NHT-E-C-009 Stone Walls and Boundary Walls at Segment B NHT 04/17/14 Site Instruction 
SM-13-00015-NHT-E-C-010 Existing Stone Wall from Sta.A0+480 to Sta.A1+430 NHT 04/20/14 Site Instruction 
SM-13-00015-NHT-E-C-011 Internal Network Distribution Pipes NHT 05/04/14 Site Instruction 

SM-13-00015-NHT-E-C-012 Joint Walkthrough at Segment C,E and A from Sta.A1+400 to Sta.A3+200 NHT 05/05/14 Record of Joint Walkthrough

SM-13-00015-NHT-E-C-013 Steel Pipes' End Caps NHT 05/05/14 Record of Unsatisfactory Work Practice

SM-13-00015-NHT-E-C-014 Slow Rate of Progress and Project Delays NHT 05/12/14 Site Instruction 
SM-13-00015-NHT-E-C-015 Response to SM-13-00015-NHT-C-E-002 NHT 05/13/14 Site Instruction 
SM-13-00015-NHT-E-C-016 Box Culvert at Sta.A0+951.6 NHT 05/28/14 Site Instruction 
SM-13-00015-NHT-E-C-017 Stone Wall Mockup Sample NHT 06/03/14 Site Instruction 
SM-13-00015-NHT-E-C-018 Utilizing plastic bags in replacement of per-cast Jersey Barriers NHT 06/17/14 Record of Unsafe Condition 
SM-13-00015-NHT-E-C-019 Damages to Existing Stone Walls NHT 06/17/14 Site Instruction 
SM-13-00015-NHT-E-C-020 Installation of 4'' future ducts from Sta.A5+390 to Sta.A5+440 NHT 06/29/14 Site Instruction 
SM-13-00015-NHT-E-C-021 Replacement of Unsuitable Sub Grade Material NHT 07/02/14 Site Instruction 

SM-13-00015-NHT-E-C-022 Pipes storing and end caps NHT 07/16/14 Record of Unsatisfactory Work 
Practice

SM-13-00015-NHT-E-C-023 Construction of stone walls NHT 07/22/14 Site Instruction 
SM-13-00015-NHT-E-C-024 Installation of 6'' Future Ducts from Sta.A0+000 to Sta.A1+400 NHT 08/05/14 Site Instruction 
SM-13-00015-NHT-E-C-025 50 mm Distribution Pipeline Extension NHT 08/05/14 Site Instruction 

SM-13-00015-NHT-E-C-026 Excavation and backfilling works for the high tension underground 
cable NHT 08/25/14 Site Instruction 

SM-13-00015-NHT-E-C-027 Response to SM-13-00015-NHT-C-E-005 NHT 08/25/14 Site Instruction 
SM-13-00015-NHT-E-C-028 RT result and welding quality NHT 09/09/14 Record of Non Quality Compliance

SM-13-00015-NHT-E-C-029 Concrete finish quality of step barriers at segment A NHT 09/09/14 Site Instruction & Record of Non 
Quality Compliance

SM-13-00015-NHT-E-C-030 Washing of trees at segment A NHT 09/10/14 Site Instruction 
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)
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Site Memo Log (E-C)

 SUBMITTAL

Remarks

SM-13-00015-NHT-E-C-031 Stockpiling area at Sta.A 0+400 at RHS. NHT 09/10/14 Site Instruction 
SM-13-00015-NHT-E-C-032 Land restoration NHT 09/10/14 Site Instruction 

SM-13-00015-NHT-E-C-033 Detour road at Sta.A 0+600 to Sta.A 0+950 NHT 09/10/14 Site Instruction &
Record of Unsafe Condition 

SM-13-00015-NHT-E-C-034 Pipe culvert at Sta.A 1+360 NHT 09/10/14 Site Instruction 
SM-13-00015-NHT-E-C-035 Trench reinstatement at segment A NHT 09/10/14 Site Instruction 
SM-13-00015-NHT-E-C-036 Simple access road at segment A NHT 09/10/14 Site Instruction 
SM-13-00015-NHT-E-C-037 Corrosion protection NHT 09/10/14 Site Instruction 
SM-13-00015-NHT-E-C-038 Topping layer at segment A NHT 09/10/14 Site Instruction 
SM-13-00015-NHT-E-C-039 Simple access road at segment A and B NHT 09/22/14 Site Instruction 
SM-13-00015-NHT-E-C-040 Septic tank within ROW NHT 09/23/14 Site Instruction 
SM-13-00015-NHT-E-C-041 response to site memo( SM-13-00015-NHT-C-E-009) NHT 09/25/14 Site Instruction 

SM-13-00015-NHT-E-C-042 Locations, quantities, pressure rating and reference details for all chambers NHT 09/29/14 Site Instruction 

SM-13-00015-NHT-E-C-043 Quality of base course material at segment A NHT 09/30/14 Site Instruction &Record of Non 
Quality Compliance
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00015-NHT-C-E-001 Walkthrough of Nahaleen Pipeline Project NHT 01/05/14 Other
SM-13-00015-NHT-C-E-002 Revised Drawings from Sta.B0+000 to Sta.B0+983 NHT 05/04/14 Other
SM-13-00015-NHT-C-E-003 Correction action regard Site Memo # SM-13-00015-NHT-E-C-013 NHT 05/11/14 Other

SM-13-00015-NHT-C-E-004 Confirmation of verbal site instruction(Additional Road Widening
 RHS from sta.3+300 to sta.3+700) NHT 06/16/14 Record of verbal Site Instruction

SM-13-00015-NHT-C-E-005 Unsuitable subgrade material from Sta.B 0+200 to Sta.B 0+400 NHT 08/21/14 Other

SM-13-00015-NHT-C-E-006 Notification to stop work from (Civil Administration of Judea and Samaria) 
Supreme regulation Council NHT 08/25/14 Other

SM-13-00015-NHT-C-E-007 Response to SM-13-00015-NHT-E-C-029 (Concrete finish quality of step 
barriers at segment A.) NHT 09/10/14 Other

SM-13-00015-NHT-C-E-008 Response to SM-13-00015-NHT-E-C-028 (RT result and welding quality) NHT 09/10/14 Other

SM-13-00015-NHT-C-E-009 Unsuitable Subgrade materials from Sta.B 0+400 to St.B0+680 NHT 09/18/14 Other
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Approval Status

Spec. 

No.
Submittal No  Description

Submitted 

on (M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

IR-13-00015-NHT-001-A Control points and natural ground level  from Sta.A 0+000  to Sta.A 1+400   &  
 from Sta.A 3+320 to Sta.A 5+800 01/21/14 01/21/14 01/21/14 0 A

IR-13-00015-NHT-002-A Control points and natural ground level from Sta.A 1+400 to Sta.A 3+320   & 
from Sta.A 5+800 to Sta.A 8+214 01/21/14 01/21/14 01/21/14 0 A

IR-13-00015-NHT-003-A Center line location and elevation and Bench mark locations and elevation 01/23/14 01/26/14 01/27/14 1 C
IR-13-00015-NHT-003-B Center line location and elevation and  Bench mark locations and elevation 01/28/14 01/28/14 01/28/14 0 A

IR-13-00015-NHT-004-A 475.8 ML of 10 inch steel pipes with 1/4 inch wall thickness , 4.5 mm min 
cement lining and 2 mm external PE layer 02/23/14 02/23/14 02/24/14 1 A

IR-13-00015-NHT-005-A Traffic plan from Sta.A 0+000 to Sta.A 1+400 02/23/14 02/24/14 02/25/14 1 A
IR-13-00015-NHT-006-A Welders testing 02/24/14 02/27/14 03/03/14 4 A

IR-13-00015-NHT-007-A
(1232.20)ML of 10 inch steel pipe with 1/4 inch wall thickness, 4.5 mm min 
cement lining and 2 mm external PE layer & (140) piece of shrinkable 
sheet(CANUSA)

02/25/14 02/25/14 02/26/14 1 A

IR-13-00015-NHT-008-A Start excavation the foundation of retaining wall  from Sta.A 0+129 to Sta.A 
0+210 at RHS 03/16/14 03/16/14 03/17/14 1 A

IR-13-00015-NHT-009-A Alignment foundation of retaining wall  From Sta.A0+129 to Sta.A 0+210 at 
RHS 03/27/14 03/29/14 03/30/14 1 A

IR-13-00015-NHT-010-A Start cast blinding concrete under foundation for retaining wall from Sta.A 
0+125 to Sta.A 0+205 at RHS 04/01/14 04/01/14 04/02/14 1 A

IR-13-00015-NHT-011-A Start cast blinding concrete under foundation for retaining wall for from Sta.E 
1+100 to Sta.E 1+116 at LHS 04/06/14 04/06/14 4/6/2014 0 A

IR-13-00015-NHT-012-A Reinforcement steel and formwork of foundation for retaining wall from Sta.E 
1+100 to Sta.E 1+116 at LHS 04/10/14 04/12/14 04/13/14 1 A

IR-13-00015-NHT-013-A Reinforcement steel and formwork of foundation for retaining wall (RHS) 
from Sta.A 0+168.5 to Sta.A 0+205 04/10/14 04/12/14 04/13/14 1 A

IR-13-00015-NHT-014-A 12 inch , 10 inch steel pipe before start coating and (2 inch GSP)(ready) before 
transmitting to the site 04/23/14 04/24/14 04/24/14 0 A

IR-13-00015-NHT-015-A Reinforcement steel and form work of foundation for retaining wall from Sta.A 
0+157 to St.A 0+168.5 at RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00015-NHT-016-A Reinforcement steel for stem for retaining wall from Sta.E 1+100 to Sta.E 
1+116 at LHS 04/15/14 04/16/14 04/16/14 0 A

IR-13-00015-NHT-017-A Reinforcement steel and form work for foundation prior cast concrete for 
retaining wall from Sta.A 0+144 to Sta.A 0+157 at RHS 04/17/14 04/17/14 04/17/14 0 A

IR-13-00015-NHT-018-A Form work for stem prior cast concrete (LHS) retaining wall from Sta.E 1+100 
to Sta.E 1+116 04/17/14 04/19/14 04/20/14 1 A
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IR-13-00015-NHT-019-A Excavation and leveling under stone from Sta.B 0+160 to Sta.B 0+200 04/17/14 04/19/14 04/20/14 1 A

IR-13-00015-NHT-020-A Mockup of stone wall from Sta.B 0+187 to Sta.B 0+190 at RHS 04/21/14 04/21/14 04/22/14 1 C

IR-13-00015-NHT-021-A Form work and reinforcement steel for foundation prior cast concrete from 
Sta.A 0+130.92 to Sta.A 1+144.19 at RHS 04/21/14 04/21/14 04/22/14 1 A

IR-13-00015-NHT-022-A Form work and reinforcement steel for foundation prior cast concrete from 
Sta.A 0+125 to Sta.A 0+130.92 at RHS 04/23/14 04/23/14 04/24/14 1 A

IR-13-00015-NHT-023-A Reinforcement steel for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84 04/24/14 04/24/14 04/24/14 0 C

IR-13-00015-NHT-023-B Reinforcement steel for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84 04/27/14 04/27/14 04/27/14 0 A

IR-13-00015-NHT-024-A Bottom level for benching from Sta.A 0+230 to Sta.A 0+370 at RHS 04/24/14 04/26/14 04/27/14 1 A

IR-13-00015-NHT-025-A Formwork for Stem of retaining wall from Sta.A 0+168.77 to Sta.A 0+194.84 
at RHS 04/24/14 04/26/14 04/27/14 1 A

IR-13-00015-NHT-026-A Reinforcement steel for stem of retaining wall from Sta.A 0+144.19 to Sta.A 
0+156.95 at RHS 04/27/14 04/27/14 04/27/14 0 A

IR-13-00015-NHT-027-A Final formwork for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84 at RHS 04/27/14 04/28/14 04/29/14 1 C

IR-13-00015-NHT-027-B Final formwork for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84 at RHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00015-NHT-028-A Cast concrete for stem of retaining wall from Sta.A 0+168.77 to Sta.A 
0+194.84 at RHS 04/27/14 04/28/14 04/29/14 1 A

IR-13-00015-NHT-029-A first layer of benching from Sta.A 0+240 to Sta.A 0+340 at RHS 04/28/14 04/29/14 04/30/14 1 A

IR-13-00015-NHT-030-A Levels and alignment of stone wall protection from Sta.A 0+480 to Sta.A 
0+574 at LHS 04/28/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-031-A First layer of Bitumen protective coating for foundation and inner face for stem 
of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS 04/29/14 05/03/14 05/05/14 2 C

IR-13-00015-NHT-031-B First layer of Bitumen protective coating for foundation and inner face for stem 
of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS 05/08/14 05/08/14 05/08/14 0 A

IR-13-00015-NHT-032-A Second layer of benching from Sta.A 0+240 to Sta.A 0+370 at RHS 04/29/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-033-A Reinforcement steel fro stem of retaining wall from Sta.A 0+125 to Sta.A 
0+130 at RHS 04/30/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-034-A Rubble concrete under stone wall protection from Sta.A 0+550 to Sta.A 0+572 
at LHS 04/30/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-035-A Third layer of benching from Sta.A 0+240 to Sta.A 0+360 at RHS 04/30/14 05/01/14 05/04/14 3 A69
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IR-13-00015-NHT-036-A Final formwork for stem of retaining wall from Sta.A 0+144.19 to Sta.A 
0+156.95 at RHS 04/30/14 05/03/14 05/04/14 1 A

IR-13-00015-NHT-037-A Cast concrete for stem of retaining wall from Sta.A 0+144.19 to Sta.A 
0+156.95 at RHS 04/30/14 05/03/14 05/04/14 1 A

IR-13-00015-NHT-038-A

(756.40) LM of 10 inch steel pipes with ¼ inch (6.35 mm) wall thickness , 4.5 
mm min cement lining and2 mm external PE layer and (11.5) LM of 10 inch 
steel pipe with ¼ inch (6.35 mm) wall thickness , 4.5 mm min cement lining 
and external epoxy coated( 63) piece of 10 inch shrinkable sheet with (CPS) 

05/01/14 05/04/14 05/04/14 0 C

IR-13-00015-NHT-038-B

(756.40) LM of 10 inch steel pipes with ¼ inch (6.35 mm) wall thickness , 4.5 
mm min cement lining and2 mm external PE layer and (11.5) LM of 10 inch 
steel pipe with ¼ inch (6.35 mm) wall thickness , 4.5 mm min cement lining 
and external epoxy coated( 63) piece of 10 inch shrinkable sheet with (CPS) 

06/07/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-039-A Reinforcement steel for stem of retaining wall from Sta.A 0+194.84 to Sta.A 
0+205.65 at RHS 05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-040-A Final formwork for stem of Retaining Wall from Sta.A 0+194.84 to Sta.A 
0+205.65 at RHS 05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-041-A Final formwork for stem of Retaining Wall from Sta.A 0+125 to Sta.A 
0+130.92 at RHS 05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-042-A Cast concrete for stem of retaining wall  from Sta.A 0+125 to Sta.A 0+130.92 
at RHS 05/03/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-043-A Cast concrete for stem of retaining wall  from Sta.A 0+194.84 .to Sta.A 
0+205.65 at RHS 05/03/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-044-A Fourth layer of benching from Sta.A 0+240 .to Sta.A 0+360 at RHS   05/04/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-045-A Reinforcement steel for one side shutter for stone wall concrete protection 
from Sta.A 0+488 to Sta.A 0+574.10 at LHS 05/06/14 05/07/14 05/08/14 1 A

IR-13-00015-NHT-046-A Reinforcement steel for stem of retaining wall from Sta.A 0+130.92 to Sta.A 
0+144.19 at RHS 05/06/14 05/07/14 05/08/14 1 A

IR-13-00015-NHT-047-A Reinforcement steel for stem of retaining wall  from Sta.A 0+156.95 to Sta.A 
0+168.77 at RHS 05/06/14 05/07/14 05/08/14 1 A

IR-13-00015-NHT-048-A Final formwork for stem of retaining wall from Sta.A 0+130.92 to Sta.A 
0+144.19 at RHS  05/11/14 05/11/14 05/12/14 1 A

IR-13-00015-NHT-049-A Final form work for stem of retaining wall from Sta.A 0+156.95 to Sta.A 
0+168.77 at RHS 05/11/14 05/11/14 05/12/14 1 A
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IR-13-00015-NHT-050-A Second layer of bitumen protective coating for foundation and inner face for 
stem of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS 05/11/14 05/11/14 05/11/14 0 A

IR-13-00015-NHT-051-A Casting concrete for stem of retaining wall from Sta.A 0+156.95 to Sta.A 
0+168.77 at RHS 05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-052-A Casting concrete for stem of retaining wall from Sta.A 0+130.92 to Sta.A 
0+144.19 at RHS  05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-053-A
Final formwork for one side shutter of concrete protection up to 60 cm high 
from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and 
from Sta.A 0+526 to Sta.A 0+536 at LHS  

05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-054-A
Casting concrete for one side shutter of concrete protection up to 60 cm high 
from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and 
from Sta.A 0+526 to Sta.A 0+536 at LHS  

05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-055-A
Final formwork for one side shutter of concrete protection up to 1.2 m high 
from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516 and 
from Sta.A 0+526 to Sta.A 0+536 at LHS

05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-056-A Final formwork for one side shutter of concrete protection up to 60 m high 
from Sta.A 0+566 to Sta.A 0+576 at LHS 05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-057-A Cast concrete for one side shutter of concrete protection up to 60 m high from 
Sta.A 0+566 to Sta.A 0+576 at LHS 05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-058-A
Cast concrete for one side shutter of concrete protection up to 1.2 m high from 
Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516 and from 
Sta.A 0+526 to Sta.A 0+536 at LHS

05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-059-A Checking the levels and degree of compaction for the 5 th filling layer in the 
site area from Sta.A 0+240 to Sta.A 0+360 at RHS 05/14/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-060-A
Final formwork for one side shutter of concrete protection up to 1.8 m high 
from Sta.A 0+484.00 to Sta.A 0+494.00 , from Sta.A 0+504 to Sta.A 0+514  
and from Sta.A 0+524 to Sta.A 0+534 at LHS  

05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-061-A Final formwork for one side shutter of concrete protection up to 1.2 m high  
from Sta.A 0+564 to Sta.A 0+574.30 at LHS 05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-062-A
Cast concrete for one side shutter of concrete protection up to 1.8 m high from 
Sta.A 0+484.00 to Sta.A 0+494.00 , from Sta.A 0+504 to Sta.A 0+514  and 
from Sta.A 0+524 to Sta.A 0+534 at LHS

05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-063-A Cast concrete for one side shutter of concrete protection up to 1.2 m high  from 
Sta.A 0+564 to Sta.A 0+574.30 at LHS 05/15/14 05/17/14 05/18/14 1 A
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IR-13-00015-NHT-064-A Final formwork for one side shutter for wall protection up to 60 cm high from 
Sta.A 0+546.5 to Sta.A 0+554 at LHS 05/17/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-065-A Cast concrete for one side shutter for wall protection up to 60 cm high from 
Sta.A 0+546.5 to Sta.A 0+554 at LHS 05/17/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-066-A Excavation and leveling under one side shutter for wall protection from Sta.A 
0+614 to Sta.A 0+684 at LHS 05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-067-A

Final form work for one side shutter of wall protection up to 1.2 m high from 
Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 2.4 m high from Sta.A 0+484 to 
Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 
Sta.A 0+534 at LHS and up to 0.6 m high from Sta.A 0+546.5 to Sta.A 0+554 
at LHS

05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-068-A

Cast concrete for one side shutter of wall protection up to 1.2 m high from 
Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 2.4 m high from Sta.A 0+484 to 
Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 , from Sta.A 0+524 to Sta.A 
0+534 at LHS and up to 0.6 m high from Sta.A 0+546.5 to Sta.A 0+554 at LHS

05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-069-A

Final formwork for one side shutter of wall protection up to 1.8 m high from 
Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 3 m high from Sta.A 0+484 to 
Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 
Sta.A 0+534 at LHS,up to 1.2 m high from Sta.A 0+546.5 to Sta.A 0+554 at 
LHS

05/18/14 05/19/14 05/20/14 1 A

IR-13-00015-NHT-070-A

Cast concrete for one side shutter of wall protection up to 1.8 m high from 
Sta.A 0+560 to Sta.A 0+574.30 at LHS, up to 3 m high from Sta.A 0+484 to 
Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 
Sta.A 0+534 at LHS,up to 1.2 m high from Sta.A 0+546.5 to Sta.A 0+554 at 
LHS

05/18/14 05/19/14 05/20/14 1 A

IR-13-00015-NHT-071-A First layer of Bitumen  protective coat for internal face of retaining wall from 
Sta.A 0+125 to Sta.A 0+205 at RHS 05/18/14 05/19/14 05/20/14 1 A

IR-13-00015-NHT-072-A

Start excavation work for Box Culvert and Retaining Wall (Box Culvert) at 
Sta.A 0+590.50, (Retaining Wall) from Sta.A0+570 to Sta.A 0+595 at RHS 
and from Sta.A 0+574.1 to Sta.A 0+614 at LHS 05/19/14 05/20/14 05/21/14 1 C
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IR-13-00015-NHT-072-B

Start excavation work for Box Culvert and Retaining Wall (Box Culvert) at 
Sta.A 0+590.50, (Retaining Wall) from Sta.A0+570 to Sta.A 0+595 at RHS 
and from Sta.A 0+574.1 to Sta.A 0+614 at LHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00015-NHT-073-A
Final formwork for one side shutter for stone wall protection : up to 3.6 high 
from Sta.A 0+484 to Sta.A 0+494 at LHS and up to 1.8 m high from Sta.A 
0+546.5 to Sta.A 0+554 at LHS

05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-074-A
Cast concrete for one side shutter for stone wall protection : up to 3.6 m high 
from Sta.A 0+484 to Sta.A 0+494 at LHS and up to 1.8 m high from Sta.A 
0+546.5 to Sta.A 0+554 at LHS

05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-075-A

Final formwork for one side shutter for stone wall protection : up to 60 cm 
high from Sta.A 0+519 to Sta.A 0+524 at LHS,up to 4.00 m high from Sta.A 
0+484 to Sta.A 0+494 at LHS, up to 2.40 m high from Sta.A 0+544 to Sta.A 
0+554 and from Sta.A 0+564 to Sta.A 0+574 at LHS

05/20/14 05/21/14 05/21/14 0 A

IR-13-00015-NHT-076-A

Cast concrete for one side shutter for stone wall protection : up to 60 cm high 
from Sta.A 0+519 to Sta.A 0+524 at LHS,up to 4.00 m high from Sta.A 0+484 
to Sta.A 0+494 at LHS, up to 2.40 m high from Sta.A 0+544 to Sta.A 0+554 
and from Sta.A 0+564 to Sta.A 0+574 at LHS

05/20/14 05/21/14 05/21/14 0 A

IR-13-00015-NHT-077-A Second layer of Bitumen coat protective for internal face of Retaining Wall 
from Sta.A 0+125 to Sta.A 0+205 at RHS 05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-078-A Start Backfilling for internal face of Retaining Wall from Sta.A 0+125 to Sta.A 
0+205 at RHS 05/20/14 05/21/14 05/22/14 1 C

IR-13-00015-NHT-078-B Start Backfilling for internal face of Retaining Wall from Sta.A 0+125 to Sta.A 
0+205 at RHS 05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-079-A Reinforcement steel for one side shutter of stone wall protection  From Sta.A 
0+614 to Sta.A 0+674 at LHS 05/21/14 05/21/14 05/22/14 1 C

IR-13-00015-NHT-079-B Reinforcement steel for one side shutter of stone wall protection  From Sta.A 
0+614 to Sta.A 0+674 at LHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00015-NHT-080-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 
LHS ,up to 1.2 m high from Sta.A 0+514 to Sta.A 0+524 at LHS 05/22/14 05/24/14 05/25/14 1 A
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IR-13-00015-NHT-081-A

Cast concrete for one side shutter of stone wall protection up to 60 cm from 
Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS 
&Up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS 05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-082-A
Final formwork for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 
Sta.A 0+654 to Sta.A 0+664 at LHS

05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-083-A
Cast concrete for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 
Sta.A 0+654 to Sta.A 0+664 at LHS

05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-084-A Alignment of water pipe line from Sta.D 0+000 to Sta.D 0+512 05/24/14 05/24/14 05/25/14 1 A
IR-13-00015-NHT-085-A Alignment of water pipe line from Sta.A 3+850 to Sta.A 4+200 05/26/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-086-A Start excavation for concrete support under water pipeline from Sta.D 0+000 
to Sta.D 0+512 05/24/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-087-A Start construct stone wall from Sta.A 0+560 to Sta.A 0+580 at RHS 05/24/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-088-A
Final formwork for one side shutter of stone wall protection up to 1.2 m high 
from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 
Sta.A 0+654 to Sta.A 0+664 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-089-A
Cast concrete for one side shutter of stone wall protection up to 1.2 m high 
from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 
Sta.A 0+654 to Sta.A 0+664 at LHS 

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-090-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+494 to Sta.A 0+504 at LHS,up to 1.8 m high from Sta.A 0+514 
to Sta.A 0+524 at LHS,up to 1.2 m high from Sta.A 0+534 to Sta.0+544 and 
from Sta.A 0+554 to Sta.A 0+564 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-091-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+494 to Sta.A 0+504 at LHS,up to 1.8 m high from Sta.A 0+514 
to Sta.A 0+524 at LHS,up to 1.2 m high from Sta.A 0+534 to Sta.0+544 and 
from Sta.A 0+554 to Sta.A 0+564 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-092-A Start Trench excavation from Sta.A 3+850 to Sta.A 4+150 05/25/14 05/26/14 05/27/14 1 A

IR-13-00015-NHT-093-A Excavation and leveling foundation of one side shutter for stone wall 
protection from Sta.A 0+700 to Sta.A 0+772.5 at LHS 05/25/14 05/25/14 05/26/14 1 C
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IR-13-00015-NHT-093-B Excavation and leveling foundation of one side shutter for stone wall 
protection from Sta.A 0+700 to Sta.A 0+772.5 at LHS 05/27/14 05/28/14 05/28/14 0 A

IR-13-00015-NHT-094-A Cast blinding concrete under concrete support for water pipeline from Sta.D 
0+000 to Sta.D 0+512 05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-095-A First layer of backfilling for internal face of retaining wall from Sta.A 0+170 to 
Sta.A 0+205 05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-096-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 
LHS,up to2.4 m  high from Sta.A 0+514 to Sta.A 0+524 at LHS,up to 1.2 high 
from Sta.A 0+494 to Sta.A 0+504 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-097-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 
LHS,up to 2.4 m high from Sta.A 0+514 to Sta.A 0+524 at LHS,up to 1.2 high 
from Sta.A 0+494 to Sta.A 0+504 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-098-A

Final formwork for one side shutter of stone wall protection up to 1.8  m from 
Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 
Sta.A 0+654 to Sta.A 0+664 at LHS, up to 60 cm from Sta.A 0+674 to Sta.A 
0+684 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-099-A

Cast concrete for one side shutter of stone wall protection up to 1.8  m high 
from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 
Sta.A 0+654 to Sta.A 0+664 at LHS, up to 60 cm high from Sta.A 0+674 to 
Sta.A 0+684 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-100-A Reinforcement steel for stone wall protection from Sta.A 0+674 to Sta.A 
0+684 at LHS 05/26/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-101-A

Final formwork for one side shutter of stone wall protection up to 1.8 m from 
Sta.A 0+494 to Sta.A 0+504 at LHS,up to 2.4 m from Sta.A 0+534 to Sta.A 
0+544 and form Sta.A 0+554to Sta.A 0+564 at LHS, up to 3 m from Sta.A 
0+514 to Sta.A 0+524 at LHS

05/27/14 05/27/14 05/28/14 1 A
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IR-13-00015-NHT-102-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+494 to Sta.A 0+504 at LHS ,up to 2.4 m high from Sta.A 0+534 
to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS, up to 3 m high 
from Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-103-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high 
from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at 
LHS
up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-104-A
Cast concrete for one side shutter of stone wall protection up to 2.4 m high 
from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at 
LHS,up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-105-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high 
from Sta.A 0+494 to Sta.A 0+504 ,up to 3.0 m high form Sta.A 0+534 to Sta.A 
0+544 and form Sta.A 0+554 to Sta.A 0+564 at LHS,up to 3.60 m high from 
Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-106-A

Cast concrete for one side shutter of stone wall protection up to 2.4 m high 
from Sta.A 0+494 to Sta.A 0+504 ,up to 3.0 m high from Sta.A 0+534 to Sta.A 
0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS,up to 3.60 m high from 
Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-107-A Final formwork for one side shutter of stone wall protection up to 1.8  m high 
from Sta.A 0+674 to Sta.A 0+684 at LHS 05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-108-A Cast concrete for one side shutter of stone wall protection up to 1.8  m high 
from Sta.A 0+674 to Sta.A 0+684 at LHS 05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-109-A Reinforcement steel for one side shutter of stone wall protection from Sta.A 
0+702 .5 to Sta.A 0+717 at  LHS 05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-110-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to Sta.A 0+654 , from 
Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to Sta.A0+730 at LHS 05/29/14 05/31/14 06/01/14 1 A
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IR-13-00015-NHT-111-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to Sta.A 0+654 , from 
Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to Sta.A0+730 at LHS 05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-112-A

Final formwork for one side shutter of stone wall protection up to 3.0 m high 
from Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from Sta.A 0+554 to 
Sta.A 0+564 at LHS,up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at 
LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-113-A

Cast concrete for one side shutter of stone wall protection up to 3.0 m high 
from Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from Sta.A 0+554 to 
Sta.A 0+564 at LHS,up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at 
LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-114-A Reinforcement steel for one side shutter of stone wall protection from Sta.A 
0+717 to Sta.A 0+772.5 at LHS 05/31/14 06/01/14 06/02/14 1 C

IR-13-00015-NHT-114-B Reinforcement steel for one side shutter of stone wall protection from Sta.A 
0+717 to Sta.A 0+772.5 at LHS 06/03/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-115-A
Final formwork for one side shutter of stone wall protection up to 1.2 m high 
from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to Sta.A 0+654 and 
from Sta.A 0+664 to Sta.A 0+674 at LHS

05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-116-A
Cast concrete for one side shutter of stone wall protection up to 1.2 m high 
from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to Sta.A 0+654 and 
from Sta.A 0+664 to Sta.A 0+674 at LHS

05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-117-A Final formwork for one side shutter of stone wall protection up to 4.8 m high 
from Sta.A 0+514 to Sta.A 0+524 at LHS 05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-118-A Cast concrete for one side shutter of stone wall protection up to 4.8 m high 
from Sta.A 0+514 to Sta.A 0+524 at LHS 05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-119-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to Sta.A 0+654, from 
Sta.A 0+664 to Sta.A 0+674 at LHS,up to 60 cm from Sta.A  0+704 to Sta.A 
0+714 at LHS

06/01/14 06/02/14 06/02/14 0 A
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IR-13-00015-NHT-120-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to Sta.A 0+654, from 
Sta.A 0+664 to Sta.A 0+674 at LHS,up to 60 cm from Sta.A  0+704 to Sta.A 
0+714 at LHS

06/01/14 06/02/14 06/02/14 0 A

IR-13-00015-NHT-121-A Final formwork for one side shutter of stone wall protection up to 1.2 m from 
Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to Sta.A 0+734 at LHS 06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-122-A Cast concrete for one side shutter of stone wall protection up to 1.2 m from 
Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to Sta.A 0+734 at LHS 06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-123-A Final formwork for one side shutter of stone wall protection up to 1.8 m from 
Sta.A 0+714 to Sta.A 0+724 & from Sta.A 0+724 to Sta.A 0+734 at LHS 06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-124-A Cast concrete for one side shutter of stone wall protection up to 1.8 m from 
Sta.A 0+714 to Sta.A 0+724 & from Sta.A 0+724 to Sta.A 0+734 at LHS 06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-125-A Start excavation for Box Culvert at Sta.A 950 06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-126-A Start Construct stone wall from Sta.A 1+220 to Sta.A 1+320 at RHS 06/03/14 06/04/14 06/04/14 0 A

IR-13-00015-NHT-127-A Final formwork for one side shutter of stone wall protection up to 60 cm from 
Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To Sta.A 0+774 at LHS 06/03/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-128-A Cast concrete for one side shutter of stone wall protection up to 60 cm from 
Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To Sta.A 0+774 at LHS 06/03/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-129-A First layer of base course under foundation of Box Culvert at Sta.A 0+590 06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-130-A Second layer of backfilling for internal face of retaining wall from Sta.A 
0+160 to Sta.A 0+205  06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-131-A Final level for excavation of Box Culvert and retaining wall at Sta.A 0+590  06/03/14 06/04/14 06/05/14 1 A
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IR-13-00015-NHT-132-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+704 to Sta.A 0+714, up to 2.4 m high from Sta.A 0+714 to Sta.A 
0+734 at LHS,up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 & from 
Sta.A 0+764 to Sta.A 0+774 at LHS

06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-133-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+704 to Sta.A 0+714, up to 2.4 m high from Sta.A 0+714 to Sta.A 
0+734 at LHS,up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 & from 
Sta.A 0+764 to Sta.A 0+774 at LHS

06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-134-A Start excavation and widening work for road from Sta.A 3+600 to Sta.A 
3+800 at RHS 06/04/14 06/05/14 06/05/14 0 A

IR-13-00015-NHT-135-A Second layer of base course under foundation of Box Culvert and retaining 
wall At Sta.A 0+590 06/04/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-136-A Welder qualification test T.O.16 06/04/14 06/07/14 06/08/14 1 A
IR-13-00015-NHT-137-A Workshop Welder qualification test T.O.16 06/04/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-138-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 2.4 m high from Sta.A 0+744 
to Sta.A 0+754 at LHS 06/05/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-139-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 2.4 m high from Sta.A 0+744 
to Sta.A 0+754 at LHS 06/05/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-140-A

Final formwork for one side shutter of stone wall protection Up to 3.6 m high 
from Sta.A 0+714 to Sta.A 0+734 at LHS,up to 1.8 m high from Sta.A 0+744 
to Sta.A 0+754 at LHS,up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at 
LHS

06/05/14 06/05/14 06/05/14 0 A

IR-13-00015-NHT-141-A

Cast concrete for one side shutter of stone wall protection Up to 3.6 m high 
from Sta.A 0+714 to Sta.A 0+734 at LHS,up to 1.8 m high from Sta.A 0+744 
to Sta.A 0+754 at LHS,up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at 
LHS

06/05/14 06/05/14 06/05/14 0 A

IR-13-00015-NHT-142-A Start excavation of road from Sta.A 3+850 to Sta.A 4+000 06/05/14 06/07/14 06/07/14 0 A79
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IR-13-00015-NHT-143-A
Cast blinding concrete- under Box Culvert at Sta.A 0+590 , under retaining 
wall from Sta.A 0+574 to Sta.A 0+614 & from Sta.A 0+585 to Sta.A 0+595 at 
LHS

06/07/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-144-A Excavation level under Box Culvert and adjacent Retaining Wall at Sta.A 
0+951.60 06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-145-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 
from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 4.2 m high from Sta.A 0+714 
to Sta.A 0+734 at LHS 06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-146-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high 
from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 4.2 m high from Sta.A 0+714 
to Sta.A 0+734 at LHS 06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-147-A 12 inch pipe - METCO Storage Yard 06/08/14 06/09/14 06/12/14 3 C
IR-13-00015-NHT-147-B 12 inch pipe - METCO Storage Yard 08/20/14 08/20/14 08/20/14 0 A

IR-13-00015-NHT-148-A Third layer for Backfilling of internal face of Retaining Wall from Sta.A 
0+160 to Sta.A 0+205 at RHS 06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-149-A

(536.80) LM of 10 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 
mm min cement lining and external epoxy coated, (44.00) piece of 12 inch 
shrinkable sheet with (CPS)- Nahaleen Storage Yard 06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-150-A

Final formwork for one side shutter of Stone Wall protection up to 3.0 m high 
from Sta.A 0+744 to Sta.A 0+754 at LHS,up to 1.8 m high from Sta.A 0+754 
to Sta.A 0+764 at LHS 06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-151-A

Cast concrete for one side shutter of Stone Wall protection up to 3.0 m high 
from Sta.A 0+744 to Sta.A 0+754 at LHS,up to 1.8 m high from Sta.A 0+754 
to Sta.A 0+764 at LHS 06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-152-A

Steel Reinforcement for foundation of Box Culvert and Retaining Wall Box 
Culvert at Sta.A 0+590,Retaining Wall from Sta.A 0+574 to Sta.A 0+614 at 
LHS 06/09/14 06/10/14 06/11/14 1 A
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IR-13-00015-NHT-153-A

Cast concrete for foundation of Box Culvert and Retaining Wall Box Culvert 
at Sta.A 0+590, Retaining Wall from Sta.A 0+574 to Sta.A 0+614 at LHS, 
from Sta.A 0+585 to Sta.A 0+595 at RHS 06/09/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-154-A Start excavation and leveling for Sub grade from Sta.A 3+850 to Sta.A 5+700 
at RHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-155-A Start digging 2 inch of water Trench from Sta.A 2+260 to Sta.A 3+200 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-156-A

First layer for Base Course under foundation of Box Culvert & Retaining Wall 
Box Culvert at Sta.A 0+951.60,Retaining Wall from Sta.A 0+930 to Sta.A 
0+970 at RHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-157-A Start constructing of Stone Wall from Sta.A 1+020 to Sta.A 1+080 at RHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-158-A

Second layer of Base Course under foundation of Box Culvert & Retaining 
Wall Box Culvert at Sta.A 0+951.60, Retaining Wall from Sta.A 0+930 to 
Sta.A 0+970 at RHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-159-A

Final formwork for one side shutter of Stone Wall protection up to 2.4 m high 
from Sta.A 0+754 to Sta.A 0+764 at LHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-160-A

Cast concrete for one side shutter of Stone Wall protection up to 2.4 m high 
from Sta.A 0+754 to Sta.A 0+764 at LHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-161-A

Cast blinding concrete under foundation of Box Culvert & Retaining Wall Box 
Culvert at Sta.A 0+951.60,Retaining Wall from Sta.A 0+930 to Sta. A0+970 at 
RHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-162-A Fourth layer of Backfilling for the internal face of Retaining Wall from Sta.A 
0+144 to Sta.A 0+205 at RHS 06/11/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-163-A
Final formwork for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+734 to Sta.A 0+744 and up to 1.2 m from Sta.A 0+714 to Sta.A 
0+717 at LHS

06/12/14 06/12/14 06/14/14 2 A
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IR-13-00015-NHT-164-A
Cast concrete for one side shutter of stone wall protection up to 60 cm high 
from Sta.A 0+734 to Sta.A 0+744 and up to 1.2 m from Sta.A 0+714 to Sta.A 
0+717 at LHS

06/12/14 06/12/14 06/14/14 2 A

IR-13-00015-NHT-165-A Stone Wall from Sta.A 1+220 to Sta.A 1+320 at RHS 06/12/14 06/12/14 06/15/14 3 D
IR-13-00015-NHT-165-B Stone Wall from Sta.A 1+220 to Sta.A 1+320 at RHS 07/09/14 07/09/14 07/13/14 4 C
IR-13-00015-NHT-166-A Sub grade for widening road from Sta.A 3+920 to Sta.A 4+050 at RHS 06/12/14 06/12/14 06/14/14 2 A

IR-13-00015-NHT-167-A First layer of Base  Course for widening from Sta.A 3+920 to Sta.A 4+050 at 
RHS 06/12/14 06/14/14 06/14/14 0 A

IR-13-00015-NHT-168-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 
from Sta.A 0+734 to Sta.A 0+744 and up to 1.8 m high  from 0+714 to Sta.A 
0+717 at LHS, up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from 
Sta.A 0+781 to Sta.A 0+790 at LHS   

06/12/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-169-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high 
from Sta.A 0+734 to Sta.A 0+744 and up to 1.8 m high  from 0+714 to Sta.A 
0+717 at LHS, up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from 
Sta.A 0+781 to Sta.A 0+790 at LHS   

06/12/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-170-A Reinforcement steel for wall of Box Culvert at Sta.A 0+591.6 06/12/14 06/14/14 06/16/14 2 A

IR-13-00015-NHT-171-A Fifth layer of Backfill the internal face of Retaining Wall from Sta.A 0+144 to 
Sta.A 0+205 at RHS 06/12/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-172-A Formwork of internal face for stem of retaining wall  from Sta.A 0+574 to 
Sta.A 0+614 at LHS 05/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-173-A Final formwork for wall for Box Culvert  at Sta.A 0+591.60 05/14/14 06/15/14 06/16/14 1 A
IR-13-00015-NHT-174-A Cast concrete for wall of Box Culvert  At Sta.A 0+591.60 06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-175-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high  
from Sta.A 0+714 to Sta.A 0+717 at LHS ,up to 1.2 m high from Sta.A 0+774 
to Sta.A 0+781 at LHS 06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-176-A

Cast concrete for one side shutter of stone wall protection up to 2.4 m high  
from Sta.A 0+714 to Sta.A 0+717 at LHS ,up to 1.2 m high from Sta.A 0+774 
to Sta.A 0+781 at LHS 06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-177-A Second layer of Base Course for widening road from Sta.A 3+930 to Sta.A 
4+050 at RHS 06/14/14 06/15/14 06/16/14 1 C

IR-13-00015-NHT-178-A  Start construct Stone Wall from Sta.A 0+980 to Sta.A 1+080 at LHS  06/14/14 06/15/14 06/17/14 2 C
IR-13-00015-NHT-178-B  Start construct Stone Wall from Sta.A 0+980 to Sta.A 1+080 at LHS  07/09/14 07/09/14 07/13/14 4 A82
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IR-13-00015-NHT-179-A Start excavation of Box Culvert at Sta.A 1+350 06/14/14 06/15/14 06/16/14 1 C
IR-13-00015-NHT-179-B Start excavation of Box Culvert at Sta.A 1+350 08/20/14 08/20/14 08/20/14 0 A

IR-13-00015-NHT-180-A Reinforcement Steel for foundation Box Culvert at Sta.A 0+950 & Retaining 
Wall from Sta.A 0+930 to Sta.A 0+970 at RHS 06/15/14 06/14/14 06/17/14 3 A

IR-13-00015-NHT-181-A Final formwork for foundation of Box Culvert and Retaining Wall Box Culvert 
at Sta.A 0+950 & Retaining Wall from Sta.A 0+930 to Sta.A 0+970 at RHS   06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-182-A Cast concrete for foundation of Box Culvert and Retaining Wall Box Culvert 
at Sta.A 0+950 & Retaining Wall from Sta.A 0+930 to Sta.A 0+970 at RHS  06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-183-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+774 to Sta.A 0+781 at LHS,up to 1.2 m high from Sta.A 0+781 
to Sta.A 0+796 at LHS 06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-184-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high 
from Sta.A 0+774 to Sta.A 0+781 at LHS,up to 1.2 m high from Sta.A 0+781 
to Sta.A 0+796 at LHS 06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-185-A Sixth layer of Backfilling for the internal face of Retaining Wall from Sta.A 
0+144 to Sta.A 0+205 at RHS 06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-186-A
Final formwork for one side shutter stone wall protection : up to 2.4 m high 
from Sta.A 0+774 to Sta.A 0+781 at LHS and up to 1.8 m high from Sta.A 
0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS

06/16/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-187-A
Cast concrete for one side shutter stone wall protection : up to 2.4 m high from 
Sta.A 0+774 to Sta.A 0+781 at LHS and up to 1.8 m high from Sta.A 0+734 to 
Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS

06/16/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-188-A Start digging of trench from Sta.A 3+600 to Sta.A 3+850 06/16/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-189-A Reinforcement steel for stem of retaining wall from Sta.A 0+574 to Sta.A 
0+614 06/17/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-190-A Start excavation of sub grade of road from Sta.A 3+100 to Sta.A 2+400 06/17/14 06/17/14 06/18/14 1 A
IR-13-00015-NHT-191-A Reinforcement steel for roof of Box Culvert at Sta.A 0+591.60 06/17/14 06/18/14 06/19/14 1 A
IR-13-00015-NHT-192-A Cast concrete for roof of Box Culvert at Sta.A 0+591.60 06/17/14 06/18/14 06/19/14 1 A
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IR-13-00015-NHT-193-A

Final formwork for one side shutter of stone wall protection up to 2.40 m high 
from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to Sta.A0+796 at 
LHS,up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 
0+806 to Sta.A 0+816 at LHS

06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-194-A

Cast concrete for one side shutter of stone wall protection up to 2.40 m high 
from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to Sta.A0+796 at 
LHS,up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 
0+806 to Sta.A 0+816 at LHS

06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-195-A First layer of Base Course for widening road from Sta.A 4+120 to Sta.A 4+250 
at RHS 06/19/14 06/19/14 06/19/14 0 A

IR-13-00015-NHT-196-A Sub grade of road from Sta.A 2+900 to Sta.A 3+100 06/19/14 06/21/14 06/22/14 1 C
IR-13-00015-NHT-196-B Sub grade of road from Sta.A 2+900 to Sta.A 3+100 07/09/14 07/09/14 07/09/14 0 A

IR-13-00015-NHT-197-A Seventh layer for backfilling of internal face of retaining wall from Sta.A 
0+131 to Sta.A 0+205 06/19/14 06/21/14 06/22/14 1 A

IR-13-00015-NHT-198-A Reinforcement Steel for wall of Box Culvert at Sta.0+951-Segment A 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-199-A Reinforcement Steel of Retaining Wall from Sta.A 0+930 to Sta.A 0+940 at 
RHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-200-A Final formwork for Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-201-A Cast concrete for Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-202-A
Final formwork for one side shutter of Stone Wall protection up to 3 m high 
from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at 
LHS

06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-203-A Cast concrete for one side shutter of Stone Wall protection up to 3 m high from 
Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-204-A Cast blinding concrete for Retaining Wall from Sta.A 0+930 to Sta.A 0+970 at 
LHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-205-A Reinforment steel for Retaining Wall from Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-206-A Final from work for Retaining Wall from Sta.A 0+574 to Sta.A 0+600 at LHS 06/22/14 6/23/2014 6/24/2014 1 A
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IR-13-00015-NHT-207-A Cast concrete work for Retaining Wall from Sta.A 0+574 to Sta.A 0+600 at 
LHS 06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-208-A Final formwork  for Retaining Wall From Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-209-A Cast concrete for Retaining Wall From Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-210-A Final formwork for Stem of Retaining Wall from Sta.A 0+930 to Sta.A 0+940 
at RHS 06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-211-A Cast concrete for Stem of Retaining Wall from Sta.A 0+930 to Sta.A 0+940 at 
RHS 06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-212-A Sub grade for widening road From Sta.A 4+380 to Sta.A 4+250 at RHS 06/23/14 06/23/14 6/24/2014 1 C

IR-13-00015-NHT-212-B Sub grade for widening road From Sta.A 4+380 to Sta.A 4+250 at RHS 07/09/14 07/09/14 7/9/2014 0 A

IR-13-00015-NHT-213-A
Final formwork for Stone Wall Protection up to 1.2 m from Sta.A 0+796 to 
Sta.A 0+806 at LHS 06/23/14 06/23/14 6/24/2014 1 A

IR-13-00015-NHT-214-A
Cast concrete for Stone Wall Protection up to 1.2 m high from Sta.A 0+796 to 
Sta.A 0+806 at LHS 06/23/14 06/23/14 6/24/2014 1 A

IR-13-00015-NHT-215-A Final form work for retaining wall  from Sta.A 0+585 to Sta.A 0+595 at RHS     06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-216-A Cast concrete for retaining wall from Sta.A 0+585 to Sta.A 0+595 at RHS 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-217-A
Reinforcement Steel for Retaining Wall from Sta.A 0+585 to Sta.A 0+595 at 
RHS 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-218-A
Reinforcement Steel for Stone Wall Protection from Sta.A 0+772.5 to Sta.A 
0+870 at LHS 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-219-A
Final formwork for Stone Wall Protection up to 1.8 m high from Sta.A 0+796 
to Sta.A 0+806 and up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS 06/23/04 06/24/14 6/25/2014 1 A
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IR-13-00015-NHT-220-A
Cast concrete for Stone Wall Protection up to 1.8 m high from Sta.A 0+796 to 
Sta.A 0+806 and up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-221-A
Eight layer for Backfilling of internal face of Retaining Wall From Sta.A 
0+131 to Sta.A 0+205 at RHS 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-222-A
Ninth layer for Backfilling of internal face of Retaining Wall From Sta.A 
0+125 to Sta.A 0+164 at RHS 06/24/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-223-A Sub grade layer for road widening From Sta.A 3+740 to Sta.A 3+830 at RHS 06/24/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-224-A
Reinforcement steel for stem of retaining wall From Sta.A 0+940 to Sta.A 
0+950 and from Sta.A 0+950 to Sta.A 0+960 at RHS 06/25/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-225-A Reinforcement steel and final from work  for roof slab Box Culvert at 
Sta.A0+950      06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-226-A Cast concrete for roof slab of Box Culvert at Sta.A 0+950     06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-227-A Cast blinding concrete under foundation of retaining wall  from Sta.A 0+575 
to Sta.A 0+585 at RHS     06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-228-A Reinforcement steel and final form work for foundation of retaining wall from 
Sta.A 0+930 to Sta.A 0+967 at LHS       06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-229-A Cast concrete for foundation of retaining wall from Sta.A 0+930 to Sta.A 
0+967 at LHS       06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-230-A
Final formwork for stone wall protection up to 2.40 m high from Sta.A0+806 
to Sta.A0+826  , up to 60 cm high from Sta.A0+836 to Sta.A0+846 , from 
Sta.A0+856 to Sta.A0+868 at LHS

06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-231-A
Cast concrete for stone wall protection up to 2.40 m high from Sta.A 0+806 to 
Sta.A 0+826  , up to 60 cm high from Sta.A 0+836 to Sta.A 0+846 , from 
Sta.A 0+856 to Sta.A 0+868 at LHS

06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-232-A Reinforcement steel for Stone Wall Protection from Sta.A 0+870 to Sta.A 
0+880 06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-233-A Final formwork for Stem of Retaining Wall from Sta.A 0+940 to Sta.A 0+950 
and from Sta.A 0+950 to Sta.A 0+960 at RHS 06/30/14 06/30/14 7/2/2014 2 A86
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IR-13-00015-NHT-234-A Cast concrete for Stem of Retaining Wall from Sta.A 0+940 to Sta.A 0+950 
and from Sta.A 0+950 to Sta.A 0+960 at RHS 06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-235-A Final formwork for Stone Wall Protection up to 1.2 m high form Sta.A 0+836 
to Sta.A 0+846 and from Sta.A 0+856 to Sta.A 0+868 at LHS 06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-236-A Cast concrete for Stone Wall Protection up to 1.2 m high form Sta.A 0+836 to 
Sta.A 0+846 and from Sta.A 0+856 to Sta.A 0+868 at LHS 06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-237-A

(1316.20) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 
mm min cement lining and external epoxy coated
(866.20) LM of 4 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 
mm min cement lining and external epoxy coated
(646.60) LM of 3 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 
mm min cement lining and external epoxy coated
 - (108) piece of 12 inch shrinkable sheet with (CPS), (061) piece of 4 inch 
shrinkable sheet with (CPS), (050) piece of 3 inch shrinkable sheet with (CPS)

07/02/14 07/02/14 7/3/2014 1 C

IR-13-00015-NHT-238-A Sub Grade of road from Sta.A 2+320 to Sta.A 3+100 07/03/14 07/03/14 7/6/2014 3 A
IR-13-00015-NHT-239-A Installation of pipe culvert at Sta.A 1+356 07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-240-A First Base Course layer for road widening from Sta.A 3+740 to Sta.A 3+820 at 
RHS 07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-241-A First layer of Bitumen coating of concrete surface exposed to earth: Box 
Culvert and adjacent Retaining Wall at LHS and RHS 07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-242-A Repair cement lining for (11.25)◦ elbows 10" -5J1+WRI(J20,J19,J18)- 10"-
5J2+WRI(J17,J16,J15) -10"-5J3+WRI(J14,J13,J12) 07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-243-A Reinforcement steel for Stem of Retaining Wall from Sta.A 0+575 to Sta.A 
0+585 at RHS 7/6/2014 7/6/2014 7/6/2014 0 A

IR-13-00015-NHT-244-A Reinforcement steel for Stem of Retaining Wall from Sta.A 0+930 to Sta.A 
0+967 at RHS 7/6/2014 7/7/2014 7/7/2014 0 A

IR-13-00015-NHT-245-A
Final formwork for stone wall protection , up to 1.8 m high from Sta.A 0+836 
to Sta.A 0+846 , and from Sta.A 0+856 to Sta.A 0+866 , up to 60 cm high 
from Sta.A 0+878 to Sta.A 0+888 at LHS

7/6/2014 7/7/2014 7/8/2014 1 A

IR-13-00015-NHT-246-A
Cast concrete for stone wall protection , up to 1.8 m high from Sta.A 0+836 to 
Sta.A 0+846 , and from Sta.A 0+856 to Sta.A 0+866 , up to 60 cm high from 
Sta.A 0+878 to Sta.A 0+888 at LHS

7/6/2014 7/7/2014 7/8/2014 1 A
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IR-13-00015-NHT-247-A Second layer of bitumen coating for concrete surface exposed to earth box 
culvert at Sta.A 0+590 and adjacent retaining wall at LHS and RHS 7/7/2014 7/7/2014 7/7/2014 0 A

IR-13-00015-NHT-248-A Final formwork for stone wall protection up to 1.2 m high from Sta.A 0+878 to 
Sta.A 0+888 , up to 60 cm high from Sta.A 0+866 to Sta.A 0+876 at LHS 7/7/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-249-A Cast concrete for stone wall protection up to 1.2 m high from Sta.A 0+878 to 
Sta.A 0+888 , up to 60 cm high from Sta.A 0+866 to Sta.A 0+876 at LHS 7/7/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-250-A Final formwork for stem of retaining wall from Sta.A 0+575 to Sta.A 0+585 at 
RHS 7/7/2014 7/8/2014 7/9/2014 1 A

IR-13-00015-NHT-251-A Cast concrete for stem of retaining wall from Sta.A 0+575 to Sta.A 0+585 at 
RHS 7/7/2014 7/8/2014 7/9/2014 1 A

IR-13-00015-NHT-252-A Sub grade for road widening from Sta.A 3+640 to Sta.A 3+740 at RHS 7/7/2014 7/8/2014 7/9/2014 1 A
IR-13-00015-NHT-253-A Stone wall from Sta.A 1+020 to Sta.A 1+080 at RHS 7/9/2014 7/9/2014 7/13/2014 4 C
IR-13-00015-NHT-254-A Stone wall from Sta.A 0+980 to Sta.A 1+080 at LHS 7/9/2014 7/9/2014 7/13/2014 4 C

IR-13-00015-NHT-255-A Final formwork for stem of retaining wall from Sta.A 0+930 to Sta.A 0+967  at 
LHS  7/9/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-256-A Cast concrete for stem of retaining wall from Sta.A 0+930 to Sta.A 0+967  at 
LHS  7/9/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-257-A First layer of base course for road from Sta.A 3+620 to Sta.A 3+740 7/10/2014 7/12/2014 7/13/2014 1 A

IR-13-00015-NHT-258-A First layer of backfilling around box culvert and adjacent retaining wall at 
Sta.A 0+591 7/10/2014 7/12/2014 7/13/2014 1 A

IR-13-00015-NHT-259-A

Final formwork for stone wall protection up to 1.2 m high from Sta.A 0+826 to 
Sta.A 0+836 and from Sta.A 0+868 to Sta.A 0+878 at LHS,up to 60 cm high 
from Sta.A 0+846 to Sta.A 0+856 at LHS,up to 1.8 high from Sta.A 0+878 to 
Sta.A 0+888 at LHS 7/13/2014 7/13/2014 7/14/2014 1 A

IR-13-00015-NHT-260-A

Cast concrete for stone wall protection up to 1.2 m high from Sta.A 0+826 to 
Sta.A 0+836 and from Sta.A 0+868 to Sta.A 0+878 at LHS,up to 60 cm high 
from Sta.A 0+846 to Sta.A 0+856 at LHS,up to 1.8 high from Sta.A 0+878 to 
Sta.A 0+888 at LHS 7/13/2014 7/13/2014 7/14/2014 1 A
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IR-13-00015-NHT-261-A second layer of backfilling around box culvert at Sta.A 0+590 and adjacent 
retaining wall 7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-262-A

Final formwork for stone wall protection up to 2.4 m high from Sta.A 0+878 to 
Sta.A 0+888 at LHS,up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  
from Sta.A 0+826 to Sta.A 836 at LHS,up to 1.2 m high from Sta.A 0+846 to 
Sta.A 0+856 at LHS

7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-263-A

Cast concrete for stone wall protection up to 2.4 m high from Sta.A 0+878 to 
Sta.A 0+888 at LHS,up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  
from Sta.A 0+826 to Sta.A 836 at LHS,up to 1.2 m high from Sta.A 0+846 to 
Sta.A 0+856 at LHS

7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-264-A Cast blinding concrete from Sta.A 0+880 to Sta.A 0+930 at LHS 7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-265-A Radiographic test for 12 inch pipe from Sta.A 0+240 to Sta.A 0+398 at RHS 7/14/2014 7/20/2014 7/20/2014 0 A

IR-13-00015-NHT-266-A
Final formwork for stone wall protection up to 2.4 m high from Sta.A 0+868 to 
Sta.A 0+878 at LHS,up to 3.0 m high from Sta.A 0+878 to Sta.A 0+888 at LHS 7/15/2014 7/15/2014 7/16/2014 1 A

IR-13-00015-NHT-267-A
Cast concrete for stone wall protection up to 2.4 m high from Sta.A 0+868 to 
Sta.A 0+878 at LHS,up to 3.0 m high from Sta.A 0+878 to Sta.A 0+888 at LHS 7/15/2014 7/15/2014 7/16/2014 1 A

IR-13-00015-NHT-268-A Final formwork for stone wall protection up to 3.6 m high from Sta.A 0+878 to 
Sta.A 0+888 at LHS 7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-269-A Cast concrete for stone wall protection up to 3.6 m high from Sta.A 0+878 to 
Sta.A 0+888 at LHS 7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-270-A Excavation of foundation for stone wall protection from Sta.A 1+380 to Sta.A 
1+420 at LHS 7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-271-A First layer of bitumen protective coating for concrete surface exposed to earth 
box culvert at Sta.A 0+951 and adjacent retaining wall 7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-272-A Third layer of backfilling around box culvert at Sta.A 0+951 and adjacent 
retaining wall 7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-273-A Second layer of bitumen protective coating for concrete surface exposed to 
earth box culvert at Sta.A 0+951 and adjacent retaining wall 7/16/2014 7/17/2014 7/17/2014 0 A
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IR-13-00015-NHT-274-A Sub grade of road from Sta.A 0+740 to Sta.A 0+840 7/16/2014 7/17/2014 7/20/2014 3 A

IR-13-00015-NHT-275-A Reinforcement steel for foundation of retaining wall from Sta.A 0+888 to 
Sta.A 0+930 7/17/2014 7/17/2014 7/17/2014 0 A

IR-13-00015-NHT-276-A Reinforcement steel for stone wall protection from Sta.A 1+380 to Sta.A 
1+420 at LHS 7/17/2014 7/17/2014 7/17/2014 0 A

IR-13-00015-NHT-277-A Subgrade of road from Sta.A 0+640 to Sta.A 0+740 7/17/2014 7/22/2014 7/23/2014 1 C
IR-13-00015-NHT-277-B Subgrade of road from Sta.A 0+640 to Sta.A 0+740 8/13/2014 8/14/2014 8/14/2014 0 A

IR-13-00015-NHT-278-A First layer of backfilling around box culvert at Sta.A 0+951 and adjacent 
retaining wall 7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-279-A Fourth layer of backfilling around box culvert at Sta.A 0+590 and adjacent 
retaining wall 7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-280-A Final formwork for foundation of retaining wall From Sta.A 0+888 to Sta.A 
0+930 at LHS. 7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-281-A Cast concrete for foundation of retaining wall From Sta.A 0+888 to Sta.A 
0+930 at LHS. 7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-282-A Reinforcement steel of stem of retaining wall from Sta.A 0+888 to Sta.A 
0+909 and from Sta.A 0+919 to Sta.A 0+930 at LHS. 7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-283-A Final formwork for stone wall protection up to 60 cm high from Sta.A 1+383 
to Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-284-A Cast concrete for stone wall protection up to 60 cm high from Sta.A 1+383 to 
Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-285-A Second layer of backfilling around box culvert at Sta.A 0+951 and adjacent 
retaining wall. 7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-286-A Third layer of backfilling around box culvert at Sta.A 0+950 and adjacent 
retaining wall. 7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-287-A Fifth layer of backfilling around box culvert at Sta.A 0+591 and adjacent 
retaining wall. 7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-288-A Subgrade of road from Sta.A 0+120 to Sta.A 0+200 7/23/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-289-A  Final formwork for stone wall protection up to 1.2 m high from Sta.A 1+383 
to Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-290-A Cast concrete for stone wall protection up to 1.2 m high from Sta.A 1+383 to 
Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-291-A Final formwork for stone wall protection up to 1.8 m high from Sta.A 1+383 to 
Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 7/24/2014 7/24/2014 7/26/2014 2 A
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IR-13-00015-NHT-292-A Cast concrete for stone wall protection up to 1.8 m high from Sta.A 1+383 to 
Sta.A 1+410 and from Sta.A1+420 to Sta.A 1+430 at LHS. 7/24/2014 7/24/2014 7/26/2014 2 A

IR-13-00015-NHT-293-A Fabricate and weld elbows (SJ6, SJ7, SJ8, SJ9 and SJ10) fabrication area – 
Halhul. 7/24/2014 7/26/2014 7/27/2014 1 C

IR-13-00015-NHT-293-B Fabricate and weld elbows (SJ6, SJ7, SJ8, SJ9 and SJ10) fabrication area – 
Halhul- note that these elbows will not use in the project. 8/4/2014 8/4/2014 8/5/2014 1 A

IR-13-00015-NHT-294-A Fourth layer of backfilling around box culvert at Sta.A 0+951 and adjacent 
retaining wall. 7/24/2014 7/26/2014 7/27/2014 1 A

IR-13-00015-NHT-295-A Final formwork for stone wall protection up to 2.4 m high from Sta.A 1+383 to 
Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 8/3/2014 8/2/2014 8/4/2014 2 A

IR-13-00015-NHT-296-A Cast concrete for stone wall protection up to 2.4 m high from Sta.A 1+383 to 
Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 8/3/2014 8/2/2014 8/4/2014 2 A

IR-13-00015-NHT-297-A Subgrade of road from Sta.A 0+200 to Sta.A 0+400. 8/3/2014 8/3/2014 8/4/2014 1 C
IR-13-00015-NHT-297-B Subgrade of road from Sta.A 0+200 to Sta.A 0+400. 8/28/2014 8/28/2014 8/28/2014 0 A

IR-13-00015-NHT-298-A Final formwork for stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 
and from Sta.A 0+919 to Sta.A 0+930 at LHS. 8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-299-A Cast concrete for stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 and 
from Sta.A 0+919 to Sta.A 0+930 at LHS. 8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-300-A Final formwork for stone wall protection up to 3 m high from Sta.A 1+383 to 
Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-301-A Cast concrete for stone wall protection up to 3 m high from Sta.A 1+383 to 
Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS. 8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-302-A Reinforcement steel and final formwork for concrete encasement of 12 inch 
water pipeline from Sta.A 0+569 to Sta.A 0+484 at RHS 8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-305-A Final formwork for stone wall protection up to 3.6 m high from Sta.A 1+383 to 
Sta.A 1+410 at LHS. 8/4/2014 8/4/2014 8/5/2014 1 A

IR-13-00015-NHT-306-A Cast concrete for stone wall protection up to 3.6 m high from Sta.A 1+383 to 
Sta.A 1+410 at LHS. 8/4/2014 8/4/2014 8/5/2014 1 A

IR-13-00015-NHT-307-A Cast blinding concrete under foundation of retaining wall from Sta.A 1+310 to 
Sta.A 1+350 at LHS. 8/4/2014 8/4/2014 8/5/2014 1 A

IR-13-00015-NHT-308-A First layer of base course for road from Sta.A 0+740 to Sta.A 0+840. 8/4/2014 8/5/2014 8/6/2014 1 A
IR-13-00015-NHT-309-A Subgrade of road from Sta.A 0+400 to Sta.A 0+500. 8/4/2014 8/5/2014 8/6/2014 1 C
IR-13-00015-NHT-309-B Subgrade of road from Sta.A 0+400 to Sta.A 0+500. 8/11/2014 8/11/2014 8/11/2014 0 A

IR-13-00015-NHT-310-A Cast concrete for concrete encasement of 12 inch water pipeline from Sta.A 
0+569 to Sta.A 0+484 at RHS 8/5/2014 8/5/2014 8/5/2014 0 A
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IR-13-00015-NHT-311-A  Subgrade of road from Sta.A 0+500 to Sta.A 0+640. 8/6/2014 8/6/2014 8/7/2014 1 A
IR-13-00015-NHT-312-A Steel fittings (according attached MRR) at storage yard. 8/6/2014 8/6/2014 8/7/2014 1 C

IR-13-00015-NHT-313-A Final formwork for stone wall protection up to 60 cm high from Sta.A 1+410 
to Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS. 8/6/2014 8/6/2014 8/7/2014 1 A

IR-13-00015-NHT-314-A Cast concrete for stone wall protection up to 60 cm high from Sta.A 1+410 to 
Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS. 8/6/2014 8/6/2014 8/7/2014 1 A

IR-13-00015-NHT-315-A Start excavation of road from Sta.B 0+220 to Sta.B 0+340. 8/7/2014 8/7/2014 8/7/2014 0 A

IR-13-00015-NHT-316-A Final formwork for stem of retaining wall from Sta.A 0+909 to Sta.A 0+919. 8/7/2014 8/9/2014 8/10/2014 1 A

IR-13-00015-NHT-317-A Cast concrete for stem of retaining wall from Sta.A 0+909 to Sta.A 0+919. 8/7/2014 8/9/2014 8/10/2014 1 A

IR-13-00015-NHT-318-A Final formwork for stone wall protection up to 1.2 m high from Sta.A 1+410 to 
Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS. 8/7/2014 8/9/2014 8/10/2014 1 A

IR-13-00015-NHT-319-A Cast concrete for stone wall protection up to 1.2 m high from Sta.A 1+410 to 
Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS. 8/7/2014 8/9/2014 8/10/2014 1 A

IR-13-00015-NHT-320-A Trench reinstatement at subgrade level from Sta.A 4+380 to Sta.A 4+520 at 
RHS. 8/7/2014 8/9/2014 8/10/2014 1 C

IR-13-00015-NHT-320-B Trench reinstatement at subgrade level from Sta.A 4+380 to Sta.A 4+520. 8/11/2014 8/11/2014 8/11/2014 0 A

IR-13-00015-NHT-321-A Reinforcement steel and final formwork for foundation of retaining wall from 
Sta.A 1+310 to Sta.A 1+350. 8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-322-A Cast concrete for foundation of retaining wall from Sta.A 1+310 to Sta.A 
1+350. 8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-323-A Final formwork for stone wall protection up to 1.8 m high from Sta.A 1+410 to 
Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS. 8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-324-A Cast concrete for stone wall protection up to 1.8 m high from Sta.A 1+410 to 
Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS. 8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-325-A First layer of base course of road from Sta.A 0+640 to Sta.A 0+740. 8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-326-A
Welding and paining of T 3"/2"at pipeline (2 A): 2A-SJ1, 2A-SJ2, 2A-SJ3, 2A-
SJ4, 2A-SJ5, 2A-SJ6, 2A-SJ7, 2A-SJ8, 2A-SJ9, 2A-SJ10, 2A-SJ11, and 2A-
SJ12.

8/10/2014 8/10/2014 8/10/2014 0 A

IR-13-00015-NHT-327-A Final formwork for stone wall protection up to 2.4 m high from Sta.A 1+410 to 
Sta.A 1+420 and from Sta.A 1+430 to Sta.A 1+436 at LHS. 8/11/2014 8/11/2014 8/11/2014 0 A

IR-13-00015-NHT-328-A Cast concrete for stone wall protection up to 2.4 m high from Sta.A 1+410 to 
Sta.A 1+420 and from Sta.A 1+430 to Sta.A 1+436 at LHS. 8/11/2014 8/11/2014 8/11/2014 0 A

IR-13-00015-NHT-329-A Welding and painting of Tee 4"/2 Pipeline (BP-39) : 4"-2"-SJ1, 4"-2"-SJ2, 4"-
2"-SJ3, 4"-2"-SJ4." 8/11/2014 8/12/2014 8/13/2014 1 A
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IR-13-00015-NHT-330-A Final formwork and cast blinding concrete under foundation of retaining wall 
from Sta.A 1+383 to Sta.A 1+360. 8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-331-A First layer of base course for trench reinstatement from Sta.A 4+360 to Sta.A 
4+580 at RHS. 8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-332-A Reinforcement steel for stem of retaining wall from Sta.A 1+310 to Sta.A 
1+323 and from Sta.A 1+330 to Sta.A 1+350. 8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-333-A Final formwork for stone wall protection up to 3.0 m high from Sta.A 1+410 to 
Sta.A 1+420 at LHS. 8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-334-A Cast concrete for stone wall protection up to 3.0 m high from Sta.A 1+410 to 
Sta.A 1+420 at LHS. 8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-335-A Topping layer of road from Sta.A 2+480 to Sta.A 3+100. 8/12/2014 8/13/2014 8/17/2014 4 C
IR-13-00015-NHT-335-B Topping layer of road from Sta.A 2+480 to Sta.A 3+100. 8/20/2014 8/20/2014 8/20/2014 0 A

IR-13-00015-NHT-336-A First layer of backfilling behind retaining wall from Sta.A 0+883 to Sta.A 
0+930 at LHS. 8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-337-A Cast for first stage of concrete copping stone wall from Sta.A 0+540 to Sta.A 
0+560 at RHS. 8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-338-A Final formwork for stem of retaining wall from Sta.A 1+310 to Sta.A 1+323 
and from Sta.A 1+330 to Sta.A 1+350.                 8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-339-A Cast concrete for stem of retaining wall from Sta.A 1+310 to Sta.A 1+323 and 
from Sta.A 1+330 to Sta.A 1+350.                 8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-340-A First base course layer for trench reinstatement from Sta.A 4+580 to Sta.A 
4+740 at RHS. 8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-341-A Second layer of backfilling behind retaining wall from Sta.A 0+883 to Sta.A 
0+930 at LHS. 8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-342-A Welding and painting of Tee 3"/2" (2A) : SJ13,SJ14,SJ15,SJ16,SJ17 and SJ18. 8/13/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-343-A Final formwork and reinforcement steel for foundation of retaining wall from 
Sta.A 1+383 to Sta.A 1+360 at LHS. 8/13/2014 8/14/2014 8/14/2014 0 A

IR-13-00015-NHT-344-A Cast concrete for foundation of retaining wall from Sta.A 1+383 to Sta.A 
1+360 at LHS. 8/13/2014 8/14/2014 8/14/2014 0 A

IR-13-00015-NHT-345-A Third layer of backfilling behind retaining wall from Sta.A 0+883 to Sta.A 
0+930 at LHS. 8/13/2014 8/14/2014 8/14/2014 0 A

IR-13-00015-NHT-346-A First layer of base course for trench reinstatement from Sta.A 4+900 to Sta.A 
5+000 at RHS. 8/13/2014 8/14/2014 8/14/2014 0 A
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IR-13-00015-NHT-347-A Final formwork for stone wall protection up to 3.6 m high from Sta.A 1+410 to 
Sta.A 1+420 at LHS. 08/14/14 08/14/14 8/14/2014 0 A

IR-13-00015-NHT-348-A Cast concrete for stone wall protection up to 3.6 m high from Sta.A 1+410 to 
Sta.A 1+420 at LHS. 08/14/14 08/14/14 8/14/2014 0 A

IR-13-00015-NHT-349-A First layer of base course for trench reinstatement from Sta.A 4+740 to Sta.A 
4+900 at RHS. 8/14/2014 8/15/2014 8/17/2014 2 A

IR-13-00015-NHT-350-A Subgrade layer for road widening from Sta.A 3+500 to Sta.A 3+620 at RHS. 8/14/2014 8/16/2014 8/17/2014 1 C

IR-13-00015-NHT-350-B Subgrade layer for road widening from Sta.A 3+500 to Sta.A 3+620 at RHS. 8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-351-A Fourth layer of backfilling behind retaining wall from Sta.A 0+833 to Sta.A 
0+930 at LHS. 8/14/2014 8/16/2014 8/17/2014 1 A

IR-13-00015-NHT-352-A First layer of base course for road from Sta.A 0+120 to Sta.A 0+220. 8/14/2014 8/16/2014 8/17/2014 1 A

IR-13-00015-NHT-353-A Reinforcement steel for stem of retaining wall from Sta.A 1+323 to Sta.A 
1+330 at LHS. 8/17/2014 8/17/2014 8/17/2014 0 A

IR-13-00015-NHT-355-A First layer of base course for trench instatement from Sta.A 5+320 to Sta.A 
5+120 at RHS. 8/17/2014 8/17/2014 8/18/2014 1 A

IR-13-00015-NHT-356-A Final formwork for stem of retaining wall from Sta.A 1+323 to Sta.A 1+330 at 
LHS. 8/17/2014 8/17/2014 8/18/2014 1 A

IR-13-00015-NHT-357-A Cast concrete for stem of retaining wall from Sta.A 1+323 to Sta.A 1+330 at 
LHS. 8/17/2014 8/17/2014 8/18/2014 1 A

IR-13-00015-NHT-358-A Start excavation for foundation of retaining wall from Sta.E 0+106 to Sta.E 
0+173 at RHS. 8/17/2014 8/17/2014 8/18/2014 1 C

IR-13-00015-NHT-359-A Coating and cement lining for 4 inch pipe METCO-Ramallah. 8/17/2014 8/19/2014 8/20/2014 1 A
IR-13-00015-NHT-360-A Repair welded joint No.5A-J3-WR1A At Sta.A 5+026.48. 8/17/2014 8/17/2014 8/18/2014 1 A

IR-13-00015-NHT-361-A First layer of base course for trench reinstatement from Sta.A 5+000 to Sta.A 
5+120 at RHS. 8/18/2014 8/18/2014 8/18/2014 0 A

IR-13-00015-NHT-362-A Reinforcement steel and final formwork for retaining walls foundation from 
Sta.A 1+290 to Sta.A 1+310 at LHS. 08/18/14 08/18/14 8/18/2014 0 C

IR-13-00015-NHT-362-B Reinforcement steel and final formwork for retaining walls foundation from 
Sta.A 1+290 to Sta.A 1+310 at LHS. 08/20/14 08/20/14 8/20/2014 0 A

IR-13-00015-NHT-363-A Cast concrete for retaining walls foundation from Sta.A 1+290 to Sta.A 1+310 
at LHS. 08/18/14 08/18/14 8/18/2014 0 C

IR-13-00015-NHT-363-B Cast concrete for retaining walls foundation from Sta.A 1+290 to Sta.A 1+310 
at LHS. 08/20/14 08/20/14 8/20/2014 0 A
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IR-13-00015-NHT-364-A First base course layer for road from Sta.A 0+400 to Sta.A 0+640. 8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-365-A First layer of bitumen protective coating for retaining wall  from Sta.A 1+310 
to Sta.A 1+360 at LHS. 8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-366-A Fifth layer of backfilling behind the retaining wall from Sta.A 0+883 to Sta.A 
0+930 at LHS. 8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-367-A First layer of base course for trench reinstatement from Sta.A 5+550 to Sta.A 
5+700 at RHS. 8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-368-A

-2.0 inch GSP (1003.4 LM) wall thickness 3.65 mm.
-1.5 inch GSP (400.2 LM) wall thickness SCH40.
-3/4 inch GSP (203.0 LM) wall thickness SCH40.
-1 inch GSP (400.2 LM) wall thickness SCH40.
And min thickness polyethylene coating 1.5 mm for all pipes at Nahaleen 
storage yard.

8/19/2014 8/19/2014 8/19/2014 0 C

IR-13-00015-NHT-369-A Threaded fittings as attached delivery notes at Nahaleen storage yard. 8/19/2014 8/19/2014 8/20/2014 1 A

IR-13-00015-NHT-370-A First layer of base course for road widening from Sta.A 3+500 to Sta.A 3+620 
at RHS. 8/19/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-371-A Reinforcement steel for stem of retaining wall from Sta.A 1+360 to Sta.A 
1+383 at LHS. 8/19/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-372-A Final formwork for stem of retaining wall from Sta.A 1+360 to Sta.A 1+383 at 
LHS. 8/20/2014 8/20/2014 8/21/2014 1 A

IR-13-00015-NHT-373-A Cast concrete for stem of retaining wall from Sta.A 1+360 to Sta.A 1+383 at 
LHS. 08/20/14 8/20/2014 8/21/2014 1 A

IR-13-00015-NHT-374-A Steel reinforcement for retaining walls stem from Sta.A 1+290 to Sta.A 1+310. 08/21/14 08/23/14 8/23/2014 0 A

IR-13-00015-NHT-375-A (276) LM storm water pipe with 600 mm Dia and (138) rubber gasket At Sta.A 
6+000. 8/21/2014 08/24/14 8/25/2014 1 A

IR-13-00015-NHT-376-A Final formwork for retaining walls stem from Sta.A 1+290 to Sta.A 1+310. 8/21/2014 08/23/14 8/23/2014 0 A
IR-13-00015-NHT-377-A Cast concrete for retaining walls stem from Sta.A 1+290 to Sta.A 1+310. 8/21/2014 08/23/14 8/23/2014 0 A
IR-13-00015-NHT-379-A Subgrade layer of road from Sta.A 0+980 to Sta.A 1+160. 8/21/2014 08/23/14 8/23/2014 0 C
IR-13-00015-NHT-379-B Subgrade layer of road from Sta.A 0+980 to Sta.A 1+160. 9/4/2014 09/04/14 9/4/2014 0 A

IR-13-00015-NHT-380-A Subgrade layer of road widening from Sta.A 3+380 to Sta.A 3+540 at RHS. 8/21/2014 08/23/14 8/23/2014 0 C
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IR-13-00015-NHT-380-B Subgrade layer of road widening from Sta.A 3+380 to Sta.A 3+540 at RHS. 8/28/2014 08/28/14 8/28/2014 0 A

IR-13-00015-NHT-381-A Cast blinding concrete under retaining walls foundation from Sta.A 1+350 to 
Sta.A 1+360 at RHS. 8/24/2014 8/24/2014 8/25/2014 1 A

IR-13-00015-NHT-382-A Steel reinforcement and final formwork for concrete encasement from Sta.A 
0+947 to Sta.A 0+954 at RHS 8/24/2014 8/24/2014 8/25/2014 1 A

IR-13-00015-NHT-383-A Cast concrete for concrete encasement from Sta.A 0+947 to Sta.A 0+954 at 
RHS 8/24/2014 8/24/2014 8/25/2014 1 A

IR-13-00015-NHT-384-A Casting leveling concrete for step barriers from Sta.A 0+125 to Sta.A 0+205 at 
RHS. 8/24/2014 8/24/2014 8/25/2014 1 A

IR-13-00015-NHT-385-A Subgrade of road from Sta.B 0+200 to Sta.B 0+400. 8/25/2014 8/25/2014 8/26/2014 1 C
IR-13-00015-NHT-386-A  GS - Fittings At Storage Yard. 8/28/2014 8/28/2014 8/28/2014 0 A
IR-13-00015-NHT-387-A Subgrade of road from Sta.B 0+400 to Sta.B 0+540. 8/28/2014 8/28/2014 8/28/2014 0 C
IR-13-00015-NHT-388-A First base course layer of road from Sta.A 0+200 to Sta.A 0+400. 8/28/2014 8/28/2014 8/28/2014 0 A

IR-13-00015-NHT-389-A Steel reinforcement and final formwork for step barriers from Sta.A 0+139.4 
to Sta.A 0+146.60 at RHS. 8/28/2014 8/30/2014 8/31/2014 1 A

IR-13-00015-NHT-390-A Cast concrete for step barriers from Sta.A 0+139.4 to Sta.A 0+146.60 at RHS. 8/28/2014 8/30/2014 8/31/2014 1 A

IR-13-00015-NHT-391-A Subgrade of road from Sta.A 0+840 to Sta.A 0+980. 8/28/2014 8/30/2014 8/31/2014 1 A
IR-13-00015-NHT-392-A Subgrade of road from Sta.B 0+540 to Sta.B 0+680 8/28/2014 8/28/2014 8/28/2014 0 C

IR-13-00015-NHT-393-A Reinforcement steel and final formwork for retaining walls foundation of the 
inlet box culvert at Sta.A 1+350 at RHS 8/31/2014 8/31/2014 8/31/2014 0 A

IR-13-00015-NHT-394-A Cast concrete for retaining walls foundation of the inlet box culvert at Sta.A 
1+350 at RHS 8/31/2014 8/31/2014 8/31/2014 0 A

IR-13-00015-NHT-395-A
Steel reinforcement and final formwork for step barriers from Sta.A 0+125 to 
Sta.A 0+132.20, from Sta.A 0+153.8 to Sta.A 0+161 ,from Sta.A 0+168.2 to 
Sta.A 0+175.4 and from Sta.A 0+182.60 to Sta.A 0+189.8 at RHS.

8/31/2014 8/31/2014 9/1/2014 1 A

IR-13-00015-NHT-396-A
Cast concrete for step barriers from Sta.A 0+125 to Sta.A 0+132.20, from 
Sta.A 0+153.8 to Sta.A 0+161 ,from Sta.A 0+168.2 to Sta.A 0+175.4and from 
Sta.A 0+182.60 to Sta.A 0+189.8  at RHS.

8/31/2014 8/31/2014 9/1/2014 1 A

IR-13-00015-NHT-397-A First base course layer of widening road from Sta.A 3+400 to Sta.A 3+540 at 
RHS. 9/1/2014 9/1/2014 9/2/2014 1 A
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IR-13-00015-NHT-398-A
Steel reinforcement and final formwork for step barriers from Sta.A 0+132.2 
to Sta.A 0+139.4 , from Sta.A 0+146.6 to Sta.A 0+153.80  and from Sta.A 
0+161 to Sta.A 0+168.20 at RHS.

9/1/2014 9/1/2014 9/1/2014 0 A

IR-13-00015-NHT-399-A
Cast concret for step barriers from Sta.A 0+132.2 to Sta.A 0+139.4 , from 
Sta.A 0+146.6 to Sta.A 0+153.80  and from Sta.A 0+161 to Sta.A 0+168.20 at 
RHS.

9/1/2014 9/1/2014 9/1/2014 0 A

IR-13-00015-NHT-400-A Pressure test for 2 inch water pipeline from Sta.A 2+940 to Sta.A 3+320. 9/1/2014 9/1/2014 9/2/2014 1 A

IR-13-00015-NHT-401-A Final formwork and steel reinforcement for foundation of pipe culvert outlet at 
Sta.A 1+350 at LHS. 9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-402-A Cast concrete for foundation of pipe culvert outlet at Sta.A 1+350 at LHS. 9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-403-A Steel reinforcement and final formwork for stem of pipe culvert’s inlet at Sta.A 
1+350 at RHS. 9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-404-A  Cast concrete for stem of pipe culvert’s inlet at Sta.A 1+350 at RHS. 9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-405-A
Reinforcement steel and final formwork for step barriers From Sta.A 0+175.4 
to Sta.A 0+182.60 , from Sta.A 0+189.8 to Sta.A 0+197 and from Sta.A 0+197 
to Sta.A 0+205 at RHS.

9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-406-A Cast concrete for step barriers From Sta.A 0+175.4 to Sta.A 0+182.60 , from 
Sta.A 0+189.8 to Sta.A 0+197 and from Sta.A 0+197 to Sta.A 0+205 at RHS. 9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-407-A First base course layer of road from Sta.A 0+840 to Sta.A 1+060. 9/3/2014 9/3/2014 9/4/2014 1 A
IR-13-00015-NHT-408-A First base course layer of road from Sta.B 0+200 to Sta.B 0+400. 9/3/2014 9/3/2014 9/3/2014 0 C

IR-13-00015-NHT-409-A Cast blinding concrete under retaining wall’s foundation from Sta.E 0+106 to 
Sta.E 0+165 at RHS. 9/3/2014 9/3/2014 9/4/2014 1 A

IR-13-00015-NHT-410-A Subgrade of roadfrom Sta.A 1+900 to Sta.A 2+260. 9/4/2014 9/6/2014 9/7/2014 1 A

IR-13-00015-NHT-411-A Second base course layer for trench reinstatement from Sta.A 5+000 to Sta.A 
5+700. 9/4/2014 9/6/2014 9/7/2014 1 A

IR-13-00015-NHT-412-A

Steel reinforcement and final formwork for step barriers Steel reinforcement 
and final formwork for step barriers From Sta.A 0+484.0 to Sta.A 0+491.20
,From Sta.A 0+498.4 to Sta.A 0+505.60,From Sta.A 0+512.80 to Sta.A 
0+520.0 and From Sta.A 0+527.20 to Sta.A0+534.40.

9/4/2014 9/6/2014 9/7/2014 1 A

IR-13-00015-NHT-413-A

Cast concrete for step barriers Steel reinforcement and final formwork for step 
barriers From Sta.A 0+484.0 to Sta.A 0+491.20
,From Sta.A 0+498.4 to Sta.A 0+505.60,From Sta.A 0+512.80 to Sta.A 
0+520.0 and From Sta.A 0+527.20 to Sta.A0+534.40.

9/4/2014 9/6/2014 9/7/2014 1 A
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IR-13-00015-NHT-415-A Pressure tests for 2 inch water pipeline from Sta.A 2+260 to Sta.A 2+940 at 
RHS. 9/6/2014 9/9/2014 9/9/2014 0 A

IR-13-00015-NHT-417-A base course layer of road from Sta.A 2+320 to Sta.A 3+100. 9/6/2014 9/6/2014 9/8/2014 2 C
IR-13-00015-NHT-417-B base course layer of road from Sta.A 2+320 to Sta.A 3+100. 9/11/2014 9/11/2014 9/11/2014 0 A

IR-13-00015-NHT-418-A
Steel reinforcement and final formwork for step barriers From Sta.A 0+491.20 
to Sta.A 0+498.4, From Sta.A 0+505.60 to Sta.A0+512.8 , From Sta.A 0+520 
to Sta.A 0+527.20 and From Sta.A 0+534.4 to Sta.A 0+541.60.

9/7/2014 9/7/2014 9/8/2014 1 A

IR-13-00015-NHT-419-A
Cast concrete for step barriers From Sta.A 0+491.20 to Sta.A 0+498.4, From 
Sta.A 0+505.60 to Sta.A0+512.8 , From Sta.A 0+520 to Sta.A 0+527.20 and 
From Sta.A 0+534.4 to Sta.A 0+541.60.

9/7/2014 9/7/2014 9/8/2014 1 A

IR-13-00015-NHT-420-A Second base course layer of road widening from Sta.A 3+400 to Sta.A 3+800. 9/7/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-421-A Second base course layer of trench reinstatement from Sta.A 4+200 to Sta.A 
5+000 at RHS. 09/07/14 09/07/14 9/8/2014 1 A

IR-13-00015-NHT-422-A Subgrade of road from Sta.A 2+250 to Sta.A 2+350. 9/7/2014 9/7/2014 9/8/2014 1 A

IR-13-00015-NHT-423-A Steel reinforcement and final formwork for step barriers from Sta.A 0+544.60 
to Sta.A 0+551.80 and from Sta.A 0+559.00 to Sta.A 0+566.20. 9/7/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-424-A Cast concrete for step barriers from Sta.A 0+544.60 to Sta.A 0+551.80 and 
from Sta.A 0+559.00 to Sta.A 0+566.20. 9/7/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-425-A Steel reinforcement and final formwork for retaining wall from Sta.E 0+106 to 
Sta.A 0+135 at RHS. 9/8/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-426-A Cast concrete for retaining wall from Sta.E 0+106 to Sta.A 0+135 at RHS. 9/8/2014 9/8/2014 9/9/2014 1 A
IR-13-00015-NHT-427-A Subgrade of road From Sta.A 3+100 to Sta.A 3+240. 9/9/2014 9/9/2014 9/10/2014 1 A

IR-13-00015-NHT-428-A First base course layer for trench reinstatement from Sta.A 4+580 to Sta.A 
4+740 at RHS From Sta.A 3+820 to Sta.A 3+920. 9/8/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-429-A Second base course layer for trench reinstatement From Sta.A 3+820 to Sta.A 
3+920. 9/9/2014 9/9/2014 9/9/2014 0 A

IR-13-00015-NHT-430-A First base course layer for trench reinstatement From Sta.A 4+050 to Sta.A 
4+120 at RHS. 9/9/2014 9/9/2014 9/9/2014 0 A

IR-13-00015-NHT-431-A Spraying MC for road widening From Sta.A 3+420 to Sta.A 3+800. 9/9/2014 9/9/2014 9/10/2014 1 A

IR-13-00015-NHT-432-A Steel reinforcement and final formwork for step barriers  From Sta.A 0+551.8 
to Sta.A 0+559.0 at LHS From Sta.A 0+594.0 to Sta.A 0+601.2 at LHS. 9/10/2014 9/10/2014 9/11/2014 1 A
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IR-13-00015-NHT-433-A Cast concrete for step barriers  From Sta.A 0+551.8 to Sta.A 0+559.0 at LHS 
From Sta.A 0+594.0 to Sta.A 0+601.2 at LHS. 9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-434-A Steel reinforcement and final formwork for step barriers From Sta.A 0+572.0 
to Sta.A 0+579.0 at RHS From Sta.A 0+586.4 to Sta.A 0+593.6 at RHS. 9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-435-A Cast concrete for step barriers From Sta.A 0+572.0 to Sta.A 0+579.0 at RHS 
From Sta.A 0+586.4 to Sta.A 0+593.6 at RHS. 9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-436-A Second base course layer for trench reinstatement from Sta.A 4+000 to Sta.A 
4+200 at RHS 9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-437-A Second base course layer for trench reinstatement from Sta.A 3+920 to Sta.A 
4+000 at RHS. 9/11/2014 9/11/2014 9/11/2014 0 A

IR-13-00015-NHT-438-A Base course layer of road from Sta.A 2+040 to Sta.A 2+320. 09/11/14 09/11/14 9/11/2014 0 A
IR-13-00015-NHT-439-A Topping layer of road from Sta.A 3+170 to Sta.A 3+245. 09/11/14 09/11/14 9/11/2014 0 A
IR-13-00015-NHT-440-A Final preparing of base course from Sta.A 2+280 to Sta.A 3+100. 9/11/2014 9/12/2014 9/13/2014 1 A

IR-13-00015-NHT-441-A Spreading and compacting asphalt layer for road from Sta.A 2+280 to Sta.A 
3+100. 9/11/2014 9/13/2014 9/14/2014 1 A

IR-13-00015-NHT-442-A Final formwork, steel fixing and casting concrete for step barriers from Sta. 
A0+594.4 to Sta. A0+601.2, from Sta. A0+628.8 to Sta. A0+636 LHS. 9/14/2014 9/15/2014 9/15/2014 0 A

IR-13-00015-NHT-443-A Steel reinforcement for stem of retaining wall from Sta.E 0+106 to Sta.E 
0+135 at RHS. 9/14/2014 9/14/2014 9/15/2014 1 A

IR-13-00015-NHT-444-A Pressure test for 3 inch pipeline and house connection from Sta.A 1+990 to 
Sta.A 2+250. 9/14/2014 9/13/2014 9/13/2014 0 A

IR-13-00015-NHT-445-A Cast blinding concrete for retaining wall from Sta.A 1+250 to Sta.A 1+290 at 
RHS. 9/14/2014 9/14/2014 9/15/2014 1 A

IR-13-00015-NHT-446-A First base course layer of road from Sta.B 0+400 to Sta.B 0+680. 9/14/2014 9/14/2014 9/15/2014 1 A
IR-13-00015-NHT-447-A Installation of guardrail for road from Sta.A 2+280 to Sta.A 3+100 at LHS. 9/14/2014 9/15/2014 9/15/2014 0 A

IR-13-00015-NHT-448-A

Steel reinforcement and final formwork for step barriers From Sta.A 0+579.0 
to Sta.A 0+586.4 at RHS, From Sta.A 0+593.6 to Sta.A 0+600.8 at RHS,From 
Sta.A 0+559.0 to Sta.A 0+566.2 at LHS, From Sta.A 0+604.2 to Sta.A 
0+611.4 at LHS,From Sta.A 0+618.6 to Sta.A 0+625.8 at LHS.

9/14/2014 9/13/2014 9/14/2014 1 A

IR-13-00015-NHT-449-A

Cast concrete for step barriers From Sta.A 0+579.0 to Sta.A 0+586.4 at RHS, 
From Sta.A 0+593.6 to Sta.A 0+600.8 at RHS,From Sta.A 0+559.0 to Sta.A 
0+566.2 at LHS, From Sta.A 0+604.2 to Sta.A 0+611.4 at LHS,From Sta.A 
0+618.6 to Sta.A 0+625.8 at LHS.

09/14/14 09/13/14 9/14/2014 1 A
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IR-13-00015-NHT-450-A Spreading MC for trench reinstatement from Sta.A 4+400 to Sta.A 5+700 at 
RHS. 09/14/14 09/13/14 9/15/2014 2 D

IR-13-00015-NHT-450-B Spreading MC and 3/4 inch asphalt layer for trench reinstatement from Sta.A 
4+400 to Sta.A 5+700 at RHS. 09/21/14 09/21/14 9/21/2014 0 A

IR-13-00015-NHT-451-A Spreading MC for road widening from Sta.A 3+420 to Sta.A 4+400 at RHS. 9/14/2014 9/14/2014 9/15/2014 1 D

IR-13-00015-NHT-451-B Spreading MC and 3/4 inch asphalt layer for road widening from Sta.A 3+420 
to Sta.A 4+400 at RHS. 9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-452-A First layer of backfilling behind retaining wall from Sta.A 1+290 to Sta.A 
1+380 at RHS. 9/14/2014 9/14/2014 9/15/2014 1 A

IR-13-00015-NHT-453-A Cast blinding concrete for retaining wall - Segment E from Sta.E 0+045 to 
Sta.A 0+083 at RHS. 9/15/2014 9/15/2014 9/16/2014 1 C

IR-13-00015-NHT-453-B Cast blinding concrete for retaining wall - Segment E from Sta.E 0+045 to 
Sta.A 0+083 at RHS. 9/17/2014 9/17/2014 9/17/2014 0 C

IR-13-00015-NHT-453-C Cast blinding concrete under  retaining wall,s foundation- Segment E from 
Sta.E 0+045 to Sta.A 0+083 at RHS. 9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-454-A Second backfilling layer behind retaining wall -Segment A From Sta.A 1+290 
to Sta.A 1+380 at RHS. 9/15/2014 9/15/2014 9/16/2014 1 A

IR-13-00015-NHT-455-A Second Base course layer of road -Segment A From Sta.A 0+860 to Sta.A 
1+000. 9/15/2014 9/15/2014 9/16/2014 1 C

IR-13-00015-NHT-456-A Base course layer of road -Segment A From Sta.A 3+100 to Sta.A 3+240. 9/15/2014 9/15/2014 9/16/2014 1 A
IR-13-00015-NHT-457-A Second base course layer of road from Sta.A 0+120 to Sta.A 0+500. 9/15/2014 9/15/2014 9/16/2014 1 C
IR-13-00015-NHT-457-B Second base course layer of road from Sta.A 0+120 to Sta.A 0+500. 9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-458-A Final formwork for stem of retaining wall from Sta.E 0+106 to Sta.E 0+135 at 
LHS. 9/16/2014 9/17/2014 9/17/2014 0 A

IR-13-00015-NHT-459-A Cast concrete for stem of retaining wall from Sta.E 0+106 to Sta.E 0+135 at 
LHS. 9/16/2014 9/17/2014 9/17/2014 0 A

IR-13-00015-NHT-460-A First base course layer for road from Sta.A 1+060 to Sta.A 1+140 at LHS. 9/16/2014 9/17/2014 9/17/2014 0 C

IR-13-00015-NHT-461-A Third backfilling layer behind retaining wall from Sta.A 1+290 to Sta.A 1+383. 9/16/2014 9/17/2014 9/17/2014 0 A

IR-13-00015-NHT-462-A

Reinforcement steel and final formwork for step barriers From Sta.A 0+592.80 
to Sta.A 0+594.00 at LHS,From Sta.A 0+620.00 to Sta.A 0+627.20 at LHS, 
From Sta.A 0+627.20 to Sta.A 0+634.40 at LHS,From Sta.A 0+634.40 to 
Sta.A 0+641.60 at LHS.

9/18/2014 9/18/2014 9/18/2014 0 A
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IR-13-00015-NHT-463-A
Cast concrete for step barriers From Sta.A 0+592.80 to Sta.A 0+594.00 at 
LHS,From Sta.A 0+620.00 to Sta.A 0+627.20 at LHS, From Sta.A 0+627.20 
to Sta.A 0+634.40 at LHS,From Sta.A 0+634.40 to Sta.A 0+641.60 at LHS.

9/18/2014 9/18/2014 9/18/2014 0 A

IR-13-00015-NHT-464-A

Reinforcement steel and final formwork for step barriers From Sta.A 0+641.60 
to Sta.A 0+648.80 at LHS, From Sta.A 0+652.00 to Sta.A 0+659.20 at 
LHS,From Sta.A 0+662.20 to Sta.A 0+669.20 at LHS,From Sta.A 0+672.20 to 
Sta.A 0+679.40 at LHS.

9/18/2014 9/18/2014 9/18/2014 0 A

IR-13-00015-NHT-465-A
Cast concrete for step barriers From Sta.A 0+641.60 to Sta.A 0+648.80 at 
LHS, From Sta.A 0+652.00 to Sta.A 0+659.20 at LHS,From Sta.A 0+662.20 
to Sta.A 0+669.20 at LHS,From Sta.A 0+672.20 to Sta.A 0+679.40 at LHS.

9/18/2014 9/18/2014 9/18/2014 0 A

IR-13-00015-NHT-466-A Final preparing of base course before spreading MC From Sta.A 0+120 to 
Sta.A 0+500. 9/17/2014 9/17/2014 9/18/2014 1 A

IR-13-00015-NHT-467-A From Sta.A 0+120 to Sta.A 0+500 From Sta.A 0+120 to Sta.A 0+500. 9/17/2014 9/17/2014 9/18/2014 1 A

IR-13-00015-NHT-468-A

Reinforcement steel and final formwork for step barriers  From Sta.A 
0+585.60 to Sta.A 0+592.00 at LHS,From Sta.A 0+725.00 to Sta.A 0+732.20 
at LHS,From Sta.A 0+746.00 to Sta.A 0+753.20 at LHS,From Sta.A 0+760.40 
to Sta.A 0+767.60 at LHS,From Sta.A 0+774.80 to Sta.A 0+782.00 at LHS, 
From Sta.A 0+785.00 to Sta.A 0+792.20 at LHS.

9/17/2014 9/17/2014 9/18/2014 1 C

IR-13-00015-NHT-469-A

Cast concrete for step barriers  From Sta.A 0+585.60 to Sta.A 0+592.00 at 
LHS,From Sta.A 0+725.00 to Sta.A 0+732.20 at LHS,From Sta.A 0+746.00 to 
Sta.A 0+753.20 at LHS,From Sta.A 0+760.40 to Sta.A 0+767.60 at LHS,From 
Sta.A 0+774.80 to Sta.A 0+782.00 at LHS, From Sta.A 0+785.00 to Sta.A 
0+792.20 at LHS.

9/17/2014 9/17/2014 9/18/2014 1 C

IR-13-00015-NHT-470-A Spreading 1 inch asphalt layer for road from Sta.A 0+120 to Sta.A 0+480. 9/18/2014 9/18/2014 9/18/2014 0 A

IR-13-00015-NHT-471-A

(1000.20) LM of 4 inch steel pipe, (366) LM of 3 inch steel pipe and (719.80) 
LM of 6 inch steel pipe,(30) Piece of 3 inch shrinkable sheet, (82) piece of 4 
inch shrinkable sheet and (59) pieces of 6 inch shrinkable sheet. 9/18/2014 9/18/2014 9/18/2014 0 C

IR-13-00015-NHT-472-A Fourth backfilling layer behind retaining wall From Sta.A 1+290 to Sta.A 
1+383 at LHS. 9/18/2014 9/20/2014 9/21/2014 1 A

IR-13-00015-NHT-473-A Welding and painting of Tee (3 "/2 ") SJ17, SJ18, and SJ19 …. SJ45 9/21/2014 9/21/2014 9/21/2014 0 A101
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IR-13-00015-NHT-474-A Reinforcement steel and final formwork for retaining wall’s foundation From 
Sta.A 1+250 to Sta.A 1+290 at LHS. 9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-475-A Cast concrete for retaining wall’s foundation From Sta.A 1+250 to Sta.A 
1+290 at LHS. 09/21/2-14 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-476-A Reinforcement steel and final formwork for retaining wall’s foundation-
segment E From Sta.E 0+135 to Sta.E 0+160 at LHS. 9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-477-A Cast concrete for retaining wall’s foundation-segment E From Sta.E 0+135 to 
Sta.E 0+160 at LHS. 9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-478-A

Reinforcement steel and final formwork for step barriers-segment A From 
Sta.A 0+578.40 to Sta.A 0+585.60 at LHS, From Sta.A 0+738.80 to Sta.A 
0+746.00 at LHS,From Sta.A 0+753.20 to Sta.A 0+760.40 at LHS,From Sta.A 
0+767.60 to Sta.A 0+774.80 at LHS,From Sta.A 0+785.00 to Sta.A 0+792.20 
at LHS,From Sta.A 0+799.40 to Sta.A 0+806.60 at LHS.

9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-479-A

Cast concrete for step barriers-segment A From Sta.A 0+578.40 to Sta.A 
0+585.60 at LHS, From Sta.A 0+738.80 to Sta.A 0+746.00 at LHS,From 
Sta.A 0+753.20 to Sta.A 0+760.40 at LHS,From Sta.A 0+767.60 to Sta.A 
0+774.80 at LHS,From Sta.A 0+785.00 to Sta.A 0+792.20 at LHS,From Sta.A 
0+799.40 to Sta.A 0+806.60 at LHS.

9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-480-A

Reinforcement steel  and final formwork for step barriers-segment A From 
Sta.A 0+571.20 to Sta.A 0+578.40 at LHS,From Sta.A 0+731.60 to Sta.A 
0+738.80 at LHS,From Sta.A 0+792.20 to Sta.A 0+799.40 at LHS. 9/21/2014 9/22/2014 9/22/2014 0 A

IR-13-00015-NHT-481-A

Cast concrete for step barriers-segment A From Sta.A 0+571.20 to Sta.A 
0+578.40 at LHS,From Sta.A 0+731.60 to Sta.A 0+738.80 at LHS,From Sta.A 
0+792.20 to Sta.A 0+799.40 at LHS. 9/21/2014 9/22/2014 9/22/2014 0 A

IR-13-00015-NHT-482-A Subgrade material for road from Sta.A 1+460 to Sta.A 1+760. 9/22/2014 9/23/2014 9/24/2014 1 C

IR-13-00015-NHT-483-A Reinforcement steel for stem of retaining wall from Sta.E 0+121 to Sta.E 
0+135. 9/22/2014 9/23/2014 9/23/2014 0 C

IR-13-00015-NHT-483-B Reinforcement steel for stem of retaining wall from Sta.E 0+121 to Sta.E 
0+135. 9/25/2014 9/25/2014 9/25/2014 0 A
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IR-13-00015-NHT-484-A
Reinforcement steel and final formwork for step barriers from Sta.A 0+810 to 
Sta.A 0+817.20 , from Sta.A 0+824.4 to Sta.A 0+831.6 and from Sta.A 
0+838.8 to Sta.A 0+846 t LHS.

9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-485-A
Cast concrete for step barriers from Sta.A 0+810 to Sta.A 0+817.20 , from 
Sta.A 0+824.4 to Sta.A 0+831.6 and from Sta.A 0+838.8 to Sta.A 0+846 t 
LHS.

9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-486-A Excavation and spreading single size under foundation of flow monitoring 
manhole at Sta.A 0+720 at RHS. 9/22/2014 9/23/2014 9/23/2014 0 C

IR-13-00015-NHT-486-B Excavation and spreading single size under foundation of flow monitoring 
manhole at Sta.A 0+720 at RHS. 9/25/2014 9/25/2014 9/25/2014 0 A

IR-13-00015-NHT-487-A Excavation and spreading single size under buttery fly and ARV manhole at 
Sta.A 1+106. 9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-488-A Reinforcement steel for foundation of buttery fly and ARV manhole at Sta.A 
1+106. 9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-489-A

Reinforcement steel and final formwork for step barriers  From Sta.A 
0+817.20 to Sta.A 0+824.40 at LHS, From Sta.A 0+831.60 to Sta.A 0+838.80 
at LHS,From Sta.A 0+853.20 to Sta.A 0+860.40 at LHS. 9/23/2014 9/24/2014 9/24/2014 0 A

IR-13-00015-NHT-490-A

Cast concrete for step barriers  From Sta.A 0+817.20 to Sta.A 0+824.40 at 
LHS, From Sta.A 0+831.60 to Sta.A 0+838.80 at LHS,From Sta.A 0+853.20 
to Sta.A 0+860.40 at LHS. 9/23/2014 9/24/2014 9/24/2014 0 A

IR-13-00015-NHT-491-A Steel reinforcement for stem of retaining wall-segment A From Sta.A 1+270 to 
Sta.A 1+290 at LHS. 9/23/2014 9/23/2014 9/24/2014 1 C

IR-13-00015-NHT-491-B Steel reinforcement for stem of retaining wall-segment A From Sta.A 1+270 to 
Sta.A 1+290 at LHS. 9/25/2014 9/25/2014 9/25/2014 0 A

IR-13-00015-NHT-492-A Final formwork for stem of retaining wall from Sta.A 1+270 to Sta.A 1+290. 9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-493-A Cast concrete for stem of retaining wall from Sta.A 1+270 to Sta.A 1+290. 9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-494-A Reinforcement steel for stem of retaining wall from Sta.E 0+135 to Sta.E 
0+160 at RHS. 9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-495-A Second base course layer for road from Sta.B 0+220 to Sta.B 0+600. 9/25/2014 9/27/2014 9/28/2014 1 A
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IR-13-00015-NHT-496-A

Reinforcement steel and final formwork for step barriers  From Sta.A 0+824.4 
to Sta.A 0+831.6 at LHS, From Sta.A 0+837.8 to Sta.A 0+845 at LHS, From 
Sta.A 0+846 to Sta.A 0+853.2 at LHS. 9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-497-A

Cast concrete for step barriers  From Sta.A 0+824.4 to Sta.A 0+831.6 at LHS, 
From Sta.A 0+837.8 to Sta.A 0+845 at LHS, From Sta.A 0+846 to Sta.A 
0+853.2 at LHS. 9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-498-A Weld joint 10 inch without cement lining (visual inspection) and weld joint 10 
inch with cement lining (for RT) to qualify welder Naga 9/28/2014 9/28/2014 9/29/2014 1 C

IR-13-00015-NHT-499-A Final formwork for stem of retaining wall-segment E From Sta.E 0+121 to 
Sta.E 0+135 at RHS. 9/28/2014 9/28/2014 9/29/2014 1 A

IR-13-00015-NHT-500-A Cast concrete for butterfly, ARV manhole and flow monitoring chamber At 
Sta.A 1+106 and Sta.A 0+720. 9/28/2014 9/28/2014 9/29/2014 1 A

IR-13-00015-NHT-501-A Spreading MC and asphalt layer of road from Sta.B 0+300 to Sta.B 0+680. 9/28/2014 9/28/2014 9/29/2014 1 A

IR-13-00015-NHT-502-A Pressure test for 2 inch pipe from Sta.B 0+190 to Sta.B 0+370, from Sta.B 
0+370 to Sta.B 0+550 and from Sta.B 0+550 to Sta.B 0+680. 9/28/2014 9/28/2014 9/29/2014 1 A

IR-13-00015-NHT-503-A Final formwork and steel reinforcement for foundation of retaining wall-
segment E From Sta.E 0+045 to Sta.E 0+083 at RHS. 9/29/2014 9/29/2014 9/30/2014 1 A

IR-13-00015-NHT-504-A Final formwork for stem  of retaining wall-segment E From Sta.E 0+135 to 
Sta.E 0+160 at RHS. 9/29/2014 9/29/2014 9/30/2014 1 A

IR-13-00015-NHT-505-A Cast concrete for stem  of retaining wall-segment E From Sta.E 0+121 to Sta.E 
0+135 at RHS. 9/29/2014 9/29/2014 9/30/2014 1 A

IR-13-00015-NHT-506-A
Reinforcement steel for walls of manholes ,ARV and butterfly chamber at 
Sta.A 1+106 ,Flow monitoring chamber at Sta.A 0+720. 9/30/2014 9/30/2014 PE

IR-13-00015-NHT-507-A
Final formwork for walls of manholes ,ARV and butterfly chamber at Sta.A 
1+106 ,Flow monitoring chamber at Sta.A 0+720. 9/30/2014 10/1/2014 PE

IR-13-00015-NHT-508-A
Cast concrete for walls of manholes ,ARV and butterfly chamber at Sta.A 
1+106 ,Flow monitoring chamber at Sta.A 0+720. 9/30/2014 10/1/2014 PE

IR-13-00015-NHT-509-A Cast concrete for foundation of retaining wall from Sta.E 0+045 to Sta.E 
0+083 at RHS. 9/30/2014 10/1/2014 PE
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IR-13-00015-NHT-510-A Cast concrete for stem of retaining wall from Sta.E 0+148 to Sta.E 0+160 at 
RHS. 9/30/2014 9/30/2014 PE

IR-13-00015-NHT-511-A Subgrade of road from Sta.B 0+000 to Sta.B 0+200. 9/30/2014 9/30/2014 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00015-NHT-001-A Schedule for Pre Construction Submittals & Mobilization NHT P 11/10/13 12/10/13 11/20/13 10 E
SUB-13-00015-NHT-002-A Bank Guarantee NHT P 11/10/13 12/10/13 11/19/13 9 E
SUB-13-00015-NHT-003-A CMC field office location and layout-Primary Office Husan NHT P 11/13/13 12/13/13 11/21/13 8 C
SUB-13-00015-NHT-003-B CMC field office location and layout-Primary Office Husan NHT P 11/27/13 12/27/13 12/01/13 4 B
SUB-13-00015-NHT-004-A Field Office Furniture and Equipment Plan NHT P 11/13/13 12/13/13 11/24/13 11 B
SUB-13-00015-NHT-005-A Scheduling Qualification Submittal NHT P 11/17/13 12/17/13 11/20/13 3 A
SUB-13-00015-NHT-006-A 60-Day Plan of Operation NHT P 11/17/13 12/17/13 12/01/13 14 B
SUB-13-00015-NHT-007-A Project Overview Bar Chart and Master Plan NHT P 11/17/13 12/17/13 12/01/13 14 B
SUB-13-00015-NHT-008-A Submittal Schedule NHT P 11/17/13 12/17/13 12/02/13 15 C
SUB-13-00015-NHT-008-B Submittal Schedule NHT P 12/29/13 01/28/14 01/07/14 9 B
SUB-13-00015-NHT-009-A Safety Plan NHT P 11/19/13 12/19/13 12/01/13 12 C
SUB-13-00015-NHT-009-B Safety Plan NHT P 12/27/13 01/26/14 01/09/14 13 B
SUB-13-00015-NHT-010-A Testing Labs NHT P 11/20/13 12/20/13 11/24/13 4 B
SUB-13-00015-NHT-011-A Contractors all Risk, General Liability Insurance & Workers Compensation Insurance NHT P 11/24/13 12/24/13 11/25/13 1 E
SUB-13-00015-NHT-012-A Coordination with Local Authorities Plan and Lists of Permits and Licenses NHT P 11/26/13 12/26/13 12/01/13 5 C
SUB-13-00015-NHT-012-B Coordination with Local Authorities Plan and Lists of Permits and Licenses NHT P 12/02/13 01/01/14 12/03/13 1 B
SUB-13-00015-NHT-013-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 NHT M 11/28/13 12/28/13 12/09/13 11 B
SUB-13-00015-NHT-014-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-015-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item No.3.03 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-016-A Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item No.3.05 NHT M 11/28/13 12/28/13 12/09/13 11 C
SUB-13-00015-NHT-016-B Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item No.3.05 NHT M 02/02/14 03/04/14 02/04/14 2 B
SUB-13-00015-NHT-017-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-018-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. T/A Ennis-
item No. 5.03-a NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-019-A Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-
AVROT Industries Ltd.-item No. 2.1 NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-019-B Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-
AVROT Industries Ltd.-item No. 2.1 NHT M 01/21/14 02/20/14 01/22/14 1 E

SUB-13-00015-NHT-020-A Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-
Borursan Mannesmann Co.-item No. 2.1 NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-020-B Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-
Borursan Mannesmann Co.-item No. 2.1 NHT M 01/20/14 02/19/14 01/22/14 2 E

SUB-13-00015-NHT-021-A Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 
pipes-Middle East Tube Company Ltd.-item No. 2.1 NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-021-B Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm and 100 mm  pipes-Middle East 
Tube Company Ltd.-item No. 2.1 NHT M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00015-NHT-022-A Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 
pipes-Future Iron Pipes (FIP)-item No. 2.1 NHT M 11/28/13 12/28/13 12/03/13 5 C

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               


TASK ORDER #15, NAHALEEN WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00015-NHT-022-B Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 
pipes-Future Iron Pipes (FIP)-item No. 2.1 NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-023-A Contractors all Risk, General Liability Insurance Amendment (For Submittal No.:SUB-13-
00015-NHT-011-A ) NHT P 12/02/13 01/01/14 12/05/13 3 E

SUB-13-00015-NHT-024-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: SUB-13-
00015-NHT-004-A)

NHT P 12/02/13 01/01/14 12/03/13 1 A

SUB-13-00015-NHT-025-A Construction Time Schedule and S-curve NHT P 12/03/13 01/02/14 12/31/13 28 C
SUB-13-00015-NHT-025-B Original CPM Construction Schedule NHT P 01/21/14 02/20/14 02/03/14 13 C
SUB-13-00015-NHT-025-C Original CPM Construction Schedule NHT P 03/05/14 04/04/14 03/24/14 19 A
SUB-13-00015-NHT-026-A Temporary and Permanent Signs Submittal NHT P 12/03/13 01/02/14 12/09/13 6 B
SUB-13-00015-NHT-027-A Concrete Mix Design-Al Abed Mixing Plant-Item 4.07.a,b,c NHT M 12/08/13 01/07/14 12/22/13 14 B

SUB-13-00015-NHT-028-A Source Comprehensive test for base course material-Al Taweel crusher- item 2.02.a,b,c NHT M 12/08/13 01/07/14 12/22/13 14 B

SUB-13-00015-NHT-029-A Subcontracting Plan NHT P 12/22/13 01/21/14 12/30/13 8 E
SUB-13-00015-NHT-030-A Dilapidation Survey NHT P 12/22/13 01/21/14 01/07/14 16 B
SUB-13-00015-NHT-031-A Risk Management Program NHT P 12/22/13 01/21/14 01/05/14 14 B
SUB-13-00015-NHT-032-A Branding Plan NHT P 12/25/13 01/24/14 01/07/14 13 E
SUB-13-00015-NHT-033-A Quality Control Program (QCP) NHT P 12/25/13 01/24/14 01/14/14 20 B

SUB-13-00015-NHT-034-A
Gate Valve - Raphael Valves Industries- BOQ items 5.1.1, 5.1.2, 5.3.1, 5.3.2, 5.3.3, 5.3.4, 
5.5.1, 5.5.2, 5.5.3, 5.6.2, 5.6.3, 5.6.4, 5.7.1, 5.7.2, 5.7.3, 5.7.4, 5.9.1, 5.9.2, 5.9.3, 5.9.4, 
5.10.1, 5.10.2, 5.11.1

NHT M 12/25/13 01/24/14 01/06/14 12 C

SUB-13-00015-NHT-034-B
Gate Valves- Raphael Valves Industries- TMS-BOQ items 5.1.1, 5.1.2, 5.3.1, 5.3.2, 5.3.3, 
5.3.4, 5.5.1, 5.5.2, 5.5.3, 5.6.2, 5.6.3, 5.6.4, 5.7.1, 5.7.2, 5.7.3, 5.7.4, 5.9.1, 5.9.2, 5.9.3, 
5.10.1

NHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00015-NHT-035-A Butterfly Valve - Vanessa Company- BOQ items 5.2.1, 5.2.2, 5.2.3, 5.4.1, 5.4.2 NHT M 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00015-NHT-035-B Butterfly Valve - Vanessa Company-PN 25 & 40- BOQ items 5.2.1, 5.2.2, 5.2.3, 5.4.1, 
5.4.2 NHT M 01/21/14 02/20/14 01/26/14 5 B

SUB-13-00015-NHT-036-A Key Personnel Plan NHT P 12/25/13 01/24/14 12/30/13 5 E
SUB-13-00015-NHT-037-A Curbstone Marking Paint - Tambour - BOQ item No. 4.12 NHT M 12/25/13 01/24/14 01/06/14 12 B
SUB-13-00015-NHT-038-A Dismantling Joint -UNIJOINT-PM16-25-40 NHT M 12/29/13 01/28/14 01/05/14 7 B
SUB-13-00015-NHT-039-A Combination Air Valves- Non slam PN 25 & 40. BOQ 5.3.1,5.3.2, 5.3.3,&5.3.4 NHT M 12/29/13 01/28/14 01/06/14 8 C
SUB-13-00015-NHT-039-B Combination Air Valves- Non slam PN 25 & 40. BOQ 5.3.1,5.3.2, 5.3.3,&5.3.4 NHT M 01/20/14 02/19/14 01/23/14 3 B
SUB-13-00015-NHT-040-A Combination Air Release Valves PN 16&25. BOQ 5.7.2, 5.7.3, & 5.7.4 NHT M 12/29/13 01/28/14 01/06/14 8 C
SUB-13-00015-NHT-040-B Combination Air Release Valves PN 16&25. BOQ 5.7.2, 5.7.3, & 5.7.4 NHT M 01/20/14 02/19/14 01/23/14 3 B
SUB-13-00015-NHT-041-A Combination Air Release Valves D-015_ PN 40. BOQ 5.7.1 NHT M 12/29/13 01/28/14 01/06/14 8 B
SUB-13-00015-NHT-042-A Environmental Mitigation Plan NHT P 12/29/13 01/28/14 01/07/14 9 B
SUB-13-00015-NHT-043-A Security System NHT P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00015-NHT-043-B Security System NHT P 01/21/14 02/20/14 01/21/14 0 B
SUB-13-00015-NHT-044-A Method Statement NHT P 12/29/13 01/28/14 01/06/14 8 C108
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SUB-13-00015-NHT-044-B Method Statement NHT P 01/20/14 02/19/14 01/23/14 3 B
SUB-13-00015-NHT-045-A Guardrail ESP4-N2-PRINS DOKKUM-SHT-item 5.05.a NHT M 12/30/13 01/29/14 01/06/14 7 A
SUB-13-00015-NHT-046-A Storm Drainage RC pipes -PCP Co-item 4.02 NHT M 12/30/13 01/29/14 01/07/14 8 C
SUB-13-00015-NHT-046-B Storm Drainage RC pipes -PCP Co-item 4.02 NHT M 01/14/14 02/13/14 01/15/14 1 B
SUB-13-00015-NHT-047-A Tyco Ball Valves 50 mm NHT M 12/30/13 01/29/14 01/09/14 10 B
SUB-13-00015-NHT-048-A Tyco Ball Valves 150 mm NHT M 12/30/13 01/29/14 01/09/14 10 C
SUB-13-00015-NHT-048-B Tyco Ball Valves 150 mm-item No. 5.2.1,5.2.2,5..2.3 NHT M 01/14/14 02/13/14 01/15/14 1 B
SUB-13-00015-NHT-049-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12 NHT M 12/30/13 01/29/14 01/06/14 7 A
SUB-13-00015-NHT-050-A Survey Plan- Segments A, B, C, D and E NHT P 01/05/14 02/04/14 01/08/14 3 C
SUB-13-00015-NHT-050-B Survey Plan- Segments A, B, C, D and E NHT P 01/20/14 02/19/14 01/21/14 1 B
SUB-13-00015-NHT-051-A Nahaleen Flanges_ ANSI ASME B 16.5 and DIN_ISO Flanges NHT M 01/05/14 02/04/14 01/09/14 4 C
SUB-13-00015-NHT-051-B Pipe Flanges- ISO/DIN Flanges NHT M 02/02/14 03/04/14 02/04/14 2 B
SUB-13-00015-NHT-052-A FIP Nahaleen_ Fittings &heat shrinkable sheet NHT M 01/05/14 02/04/14 01/13/14 8 C
SUB-13-00015-NHT-052-B FIP Nahaleen_ Fittings &heat shrinkable sheet NHT M 02/03/14 03/05/14 02/04/14 1 E
SUB-13-00015-NHT-053-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 NHT M 01/05/14 02/04/14 01/06/14 1 B

SUB-13-00015-NHT-054-A Proposed Storage Area and Dumping Site NHT P 01/09/14 02/08/14 01/12/14 3 C

SUB-13-00015-NHT-054-B Proposed Storage Area and Dumping Site NHT P 01/20/14 02/19/14 01/21/14 1 B

SUB-13-00015-NHT-055-A Avrot Pipe Fittings_up to 12 inch NHT M 01/21/14 02/20/14 01/23/14 2 C
SUB-13-00015-NHT-055-B Avrot Pipe Fittings_up to 12 inch NHT M 02/05/14 03/07/14 02/10/14 5 B

SUB-13-00015-NHT-056-A Gate Valve 50 mm PN 16- TRL- Raphael Valves Industry-item No. 5.9.4,5.10.2,5.11.1 NHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00015-NHT-057-A Shop Drawings: Plan & Profile and Cross Section from Sta.0+000 to Sta.1+400 -Segment 
A NHT S 01/20/14 02/19/14 02/06/14 17 C

SUB-13-00015-NHT-057-B Shop Drawings: Plan & Profile and Cross Section from Sta.0+000 to Sta.1+400 -Segment 
A NHT S 02/10/14 03/12/14 02/22/14 12 B

SUB-13-00015-NHT-058-A Specific Safety Plan NHT P 01/21/14 02/20/14 01/29/14 8 C
SUB-13-00015-NHT-058-B Specific Safety Plan NHT P 02/05/14 03/07/14 02/06/14 1 B
SUB-13-00015-NHT-059-A Proposed Welders for welders qualification test - CVs NHT P 01/21/14 02/20/14 01/26/14 5 B
SUB-13-00015-NHT-060-A Welding Procedure for 3”-12” NHT P 01/23/14 02/22/14 01/26/14 3 C
SUB-13-00015-NHT-060-B Welding Procedure for 3”-12” NHT P 03/13/14 04/12/14 03/20/14 7 B

SUB-13-00015-NHT-061-A Shop Drawings: Road Works :Retaining Wall  from Sta.0+129 to Sta.0+200 RHS-
Segment A NHT S 01/23/14 02/22/14 02/06/14 14 B

SUB-13-00015-NHT-062-A Traffic Control Plan  NHT P 01/23/14 02/22/14 02/10/14 18 B
SUB-13-00015-NHT-063-A Third party testing lab -Arc-Eyes NHT P 01/27/14 02/26/14 01/30/14 3 B
SUB-13-00015-NHT-064-A Strainer-Bermad_PN 40-item No. 5.6.4 NHT M 01/27/14 02/26/14 01/29/14 2 B
SUB-13-00015-NHT-065-A Strainer-Bermad_PN 16&25- item No. 5.6.2,3 and 5.7.2,3,4 NHT M 01/27/14 02/26/14 01/29/14 2 B
SUB-13-00015-NHT-066-A Public Relation Plan NHT P 01/27/14 02/26/14 02/03/14 7 E109



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               


TASK ORDER #15, NAHALEEN WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00015-NHT-067-A Concrete Job Mix Design -Al Etihad concrete ready mix plant -BOQ item No. 4.07 NHT M 01/29/14 02/28/14 02/03/14 5 B

SUB-13-00015-NHT-068-A Shop Drawings: Formwork System  for Retaining Work NHT S 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00015-NHT-069-A Identification Tape for Water pipeline NHT M 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00015-NHT-070-A Flanged Coupling Adaptor- UniJoint-item No. 5.2.1,2,3 NHT M 02/02/14 03/04/14 02/04/14 2 D
SUB-13-00015-NHT-070-B Flanged Coupling Adaptor- UniJoint-item No. 5.2.1,2,3 NHT M 03/26/14 04/25/14 03/26/14 0 E
SUB-13-00015-NHT-071-A Pressure Relief Valve- Bermad- 73Q&83Q - item No. 5.6.2 ,5.6.3 and 5.6.4 NHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00015-NHT-072-A Shop Drawings: Plan & Profile and Typical Section from Sta.0+000 to Sta.0+515 -
Segment D NHT S 02/02/14 03/04/14 02/06/14 4 C

SUB-13-00015-NHT-072-B Shop Drawings: Plan & Profile and Typical Section from Sta.0+000 to Sta.0+510 -
Segment D NHT S 04/15/14 05/15/14 04/30/14 15 B

SUB-13-00015-NHT-073-A Second option for storm water and culvert  concrete pipe -Al-khateeb factory-item No. 4.02 NHT M 02/03/14 03/05/14 02/04/14 1 D

SUB-13-00015-NHT-073-B Second option for storm water and culvert  concrete pipe -Al-khateeb factory-item No. 4.02 NHT M 03/30/14 04/29/14 03/30/14 0 E

SUB-13-00015-NHT-074-A Elecometer 266  Holiday detector NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-075-A Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal No.: SUB-
13-00015-NHT-004-A) NHT P 02/06/14 03/08/14 02/06/14 0 B

SUB-13-00015-NHT-076-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) NHT M 02/09/14 03/11/14 02/11/14 2 B
SUB-13-00015-NHT-077-A Flow Control Valves PN 16&25- Bermad- item No. 5.7.2,3,4 NHT M 02/09/14 03/11/14 02/17/14 8 B
SUB-13-00015-NHT-078-A Mill Certificate and testing reports for 8 inch steel pipe NHT M 02/09/14 03/11/14 02/13/14 4 A
SUB-13-00015-NHT-079-A Pipes Marking - 8" Steel pipes NHT M 02/09/14 03/11/14 02/16/14 7 B

SUB-13-00015-NHT-080-A Flow Control Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 
item No. 5.7.1 NHT M 02/09/14 03/11/14 02/20/14 11 B

SUB-13-00015-NHT-081-A Pressure Reducing Valves- Bermad-PN 25- Specification Ref: 15217: 2.1&2.2 and 15200, 
BOQ items No. 5.6.2, 5.6.3 and 5.7.4 NHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00015-NHT-082-A Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 
BOQ item No. 5.6.4 NHT M 02/09/14 03/11/14 02/17/14 8 C

SUB-13-00015-NHT-082-B Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 
BOQ item No. 5.6.5 NHT M 03/13/14 04/12/14 03/24/14 11 B

SUB-13-00015-NHT-083-A Concrete mix design of B35 - Al-Abed concrete ready mix plant -Item 4.07.a,b,c NHT M 02/11/14 03/13/14 02/16/14 5 B
SUB-13-00015-NHT-084-A Lab testing report for bedding materials (Somsom) for Al-Taweel crusher NHT M 02/11/14 03/13/14 02/16/14 5 B
SUB-13-00015-NHT-085-A Concrete Repairing Materials NHT M 02/12/14 03/14/14 02/18/14 6 B
SUB-13-00015-NHT-086-A Lab test report for Single size material for Al-Taweel crusher NHT M 02/12/14 03/14/14 02/16/14 4 B
SUB-13-00015-NHT-087-A Repairing and application of interior steel pipes cement lining NHT M 02/12/14 03/14/14 02/18/14 6 C
SUB-13-00015-NHT-087-B Repairing and application of interior steel pipes cement lining NHT M 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00015-NHT-088-A Mill Certificate for 10 inch steel pipe NHT M 02/13/14 03/15/14 02/17/14 4 A
SUB-13-00015-NHT-089-A Method Statement of Asphalt Residues Recycle NHT P 02/13/14 03/15/14 02/16/14 3 A
SUB-13-00015-NHT-090-A Catch basin data sheet for PCP co.- BOQ item 4.06.a NHT M 02/16/14 03/18/14 02/25/14 9 B110
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SUB-13-00015-NHT-091-A Bitumen protective coating for underground concrete (Fosroc) NHT M 02/16/14 03/18/14 02/18/14 2 B
SUB-13-00015-NHT-092-A Form release agent NHT M 02/16/14 03/18/14 02/18/14 2 B
SUB-13-00015-NHT-093-A Shop Drawings: Retaining Wall from Sta.0+477 to Sta.0+615 LHS NHT S 02/16/14 03/18/14 02/27/14 11 C
SUB-13-00015-NHT-093-B Shop Drawings: Retaining Wall from Sta.0+477 to Sta.0+615 LHS NHT S 03/09/14 04/08/14 03/12/14 3 B
SUB-13-00015-NHT-094-A Alternative Traffic Control Plan for Segment A from Sta. 0+080 to Sta. 1+400 NHT P 02/16/14 03/18/14 02/22/14 6 B
SUB-13-00015-NHT-095-A Traffic Control Plan- Phase II- Water transmission pipeline and road widening NHT P 02/17/14 03/19/14 02/22/14 5 B

SUB-13-00015-NHT-096-A Heat Shrinkable sleeve Tape for steel pipes-BOQ item No. 2.1.1, 2.1.2,2.1.3,2.1.4 and 
2.1.5 NHT M 02/18/14 03/20/14 02/22/14 4 B

SUB-13-00015-NHT-097-A Manhole cover and frame (750mm clear opening) NHT M 02/18/14 03/20/14 02/24/14 6 B
SUB-13-00015-NHT-098-A Galvanized Malleable Iron Fittings up to 2”- Modgal NHT M 02/18/14 03/20/14 02/20/14 2 B
SUB-13-00015-NHT-099-A Branding Plan -Approved Flyers (Arabic & English ) NHT P 02/19/14 03/21/14 02/20/14 1 E
SUB-13-00015-NHT-100-A 3 inch Procedure Qualification Record (PQR) NHT P 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00015-NHT-101-A Flange Gaskets_Klinger NHT M 02/20/14 03/22/14 02/24/14 4 C
SUB-13-00015-NHT-101-B Flange Gaskets_Klinger NHT M 03/09/14 04/08/14 03/09/14 0 C
SUB-13-00015-NHT-101-C Flange Gasket for PN 16 and PN 25 flanges for Sizes up to 12" NHT M 03/16/14 04/15/14 03/20/14 4 B
SUB-13-00015-NHT-102-A Water precast concrete manhole NHT M 02/20/14 03/22/14 02/27/14 7 C
SUB-13-00015-NHT-102-B Water precast concrete manhole NHT M 04/30/14 05/30/14 05/04/14 4 E
SUB-13-00015-NHT-103-A Second Option Bitumen protective coating for underground concrete (Fosroc) NHT M 02/20/14 03/22/14 02/22/14 2 B
SUB-13-00015-NHT-104-A Manhole cover and frame NHT M 02/22/14 03/24/14 03/05/14 11 C
SUB-13-00015-NHT-104-B Manhole cover and frame NHT M 04/30/14 05/30/14 05/12/14 12 B
SUB-13-00015-NHT-105-A Warning tape sample NHT M 02/23/14 03/25/14 02/27/14 4 A
SUB-13-00015-NHT-106-A Tie Rod, Rebar caps, Chamfers accessories and spacers Samples NHT M 02/23/14 03/25/14 02/27/14 4 B

SUB-13-00015-NHT-107-A Shop Drawings: Road Construction: Plan , Profile and Cross Section from Sta.3+850 to 
St.5+700-Segment A NHT S 02/24/14 03/26/14 03/09/14 13 C

SUB-13-00015-NHT-107-B Shop Drawings: Road Construction: Plan and Typical  Section from Sta.3+850 to 
St.5+700-Segment A NHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00015-NHT-108-A Check Valve-ARI -BOQ item No. 5.4.1,5.4.2, 5.7.1, 5.7.2, 5.7.3, 5.7.4 NHT M 02/27/14 03/29/14 03/03/14 4 B

SUB-13-00015-NHT-109-A Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+850 to Sta.5+700 -
Segment A NHT S 03/03/14 04/02/14 03/11/14 8 C

SUB-13-00015-NHT-109-B Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+850 to Sta.5+700 -
Segment A NHT S 03/16/14 04/15/14 03/27/14 11 B

SUB-13-00015-NHT-110-A Shop Drawing: Road : Plan, Profile and Cross Section from Sta.3+330 to Sta.3+850 -
Segment A NHT S 03/03/14 04/02/14 03/09/14 6 C

SUB-13-00015-NHT-110-B Shop Drawing: Road : Plan, Profile and Cross Section from Sta.3+330 to Sta.3+850 -
Segment A NHT S 03/19/14 04/18/14 03/25/14 6 B

SUB-13-00015-NHT-111-A Radiographic Testing Safety Plan NHT P 03/04/14 04/03/14 03/16/14 12 C
SUB-13-00015-NHT-111-B Radiographic Testing Safety Plan NHT P 03/24/14 04/23/14 03/31/14 7 B
SUB-13-00015-NHT-112-A 6 inch and over Procedure Qualification Record (PQR) NHT P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00015-NHT-112-B 6 inch and Over -Procedure Qualification Record (PQR) and Welding Procedure 
Specification (WPS) NHT P 03/12/14 04/11/14 03/20/14 8 B111
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SUB-13-00015-NHT-113-A 8-12 inch Procedure Qualification Record (PQR) NHT P 03/05/14 04/04/14 03/09/14 4 C
SUB-13-00015-NHT-113-B 8-12 inch Procedure Qualification Record (PQR) NHT P 03/12/14 04/11/14 03/12/14 0 E
SUB-13-00015-NHT-114-A Drainage manhole –PCP item 4.03.1 NHT M 03/09/14 04/08/14 03/12/14 3 B
SUB-13-00015-NHT-114-B Drainage manhole –PCP item 4.03.1 NHT M 08/10/14 09/09/14 08/13/14 3 B
SUB-13-00015-NHT-115-A Combination Air Release Valves PN 16 -Val-Matic NHT M 03/09/14 04/08/14 03/20/14 11 C
SUB-13-00015-NHT-115-B Combination Air Release Valves PN 16 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E
SUB-13-00015-NHT-116-A Combination Air Release Valves PN 25 -Val-Matic NHT M 03/09/14 04/08/14 03/20/14 11 C
SUB-13-00015-NHT-116-B Combination Air Release Valves PN 25 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E
SUB-13-00015-NHT-117-A Combination Air Release Valves PN 40 -Val-Matic NHT M 03/09/14 04/08/14 03/18/14 9 C
SUB-13-00015-NHT-117-B Combination Air Release Valves PN 40 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E
SUB-13-00015-NHT-118-A Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN50 NHT M 03/09/14 04/08/14 03/17/14 8 C
SUB-13-00015-NHT-118-B Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN50 NHT M 04/30/14 05/30/14 05/04/14 4 E
SUB-13-00015-NHT-119-A Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN80 NHT M 03/09/14 04/08/14 03/18/14 9 C
SUB-13-00015-NHT-119-B Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN80 NHT M 04/30/14 05/30/14 05/04/14 4 E
SUB-13-00015-NHT-120-A Surge Check Combination Air Release Valves -Val-Matic-PN 40 -DN100 NHT M 03/09/14 04/08/14 03/18/14 9 C
SUB-13-00015-NHT-120-B Surge Check Combination Air Release Valves -Val-Matic-PN 40 -DN100 NHT M 04/30/14 05/30/14 05/04/14 4 E
SUB-13-00015-NHT-121-A Cost breakdown for lump sum items NHT P 3/9/2014 04/08/14 03/31/14 22 C

SUB-13-00015-NHT-122-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405 NHT M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00015-NHT-122-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405 NHT M 03/24/14 04/23/14 03/27/14 3 B

SUB-13-00015-NHT-123-A Manufacturer "Bermad" sizing of Nahaleen Pressure Reducing Valve –As per CMC 
comments on Submittal No.: SUB-13-00015-NHT-081-A NHT M 03/13/14 04/12/14 03/27/14 14 B

SUB-13-00015-NHT-124-A Radiographic Testing (RT) Method Statement NHT P 03/16/14 04/15/14 03/20/14 4 B
SUB-13-00015-NHT-125-A Fasteners- TorqBolt NHT M 09/09/14 10/09/14 09/15/14 B
SUB-13-00015-NHT-126-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot NHT M 03/16/14 04/15/14 03/20/14 4 C
SUB-13-00015-NHT-126-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot NHT M 04/03/14 05/03/14 04/08/14 5 B
SUB-13-00015-NHT-127-A Stockpile area for excavated material NHT P 03/17/14 04/16/14 03/27/14 10 B
SUB-13-00015-NHT-128-A Galvanized steel pipes_Pecker NHT M 03/19/14 04/18/14 03/24/14 5 B
SUB-13-00015-NHT-129-A Concrete trial mix and modified mix design  for Al-Abed concrete ready mix plant NHT M 03/19/14 04/18/14 03/25/14 6 B
SUB-13-00015-NHT-130-A Concrete trial mix and modified mix design  for Al-Etihad concrete ready mix plant NHT M 03/19/14 04/18/14 03/25/14 6 B
SUB-13-00015-NHT-131-A Strainer- ARI- OF-20- PN 16-BOQ items No. 4.7.2 & 4.7.3 NHT M 03/22/14 04/21/14 03/24/14 2 B

SUB-13-00015-NHT-132-A Traffic Control Plan - Phase 1B- (Road and water main construction) Segment A from St. 
0+000 to St. 1+450 (Amendment for SUB-13-00015-NHT-094-A) NHT P 03/23/14 04/22/14 03/25/14 2 B

SUB-13-00015-NHT-133-A Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 03/24/14 04/23/14 03/27/14 3 C
SUB-13-00015-NHT-133-B Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 03/31/14 04/30/14 04/08/14 8 C
SUB-13-00015-NHT-133-C Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 04/30/14 05/30/14 05/05/14 5 B

SUB-13-00015-NHT-134-A Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+350 to Sta.3+850 -
Segment A NHT S 03/24/14 04/23/14 04/01/14 8 B112
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SUB-13-00015-NHT-135-A Shop Drawing: Retaining Wall from Sta.0+640 to Sta.0+770 LHS NHT S 03/26/14 04/25/14 04/14/14 19 E
SUB-13-00015-NHT-136-A Welders Performance Qualification Certificates NHT P 03/29/14 04/28/14 03/31/14 2 B
SUB-13-00015-NHT-137-A Concrete curing compound material NHT M 04/01/14 05/01/14 04/06/14 5 B

SUB-13-00015-NHT-138-A Shop Drawings: Plan ,Profile and Cross Section from Sta.0+000 to Sta.0+980 -Segment B NHT S 04/06/14 05/06/14 04/27/14 21 B

SUB-13-00015-NHT-138-B Shop Drawings: Plan ,Profile and Cross Section from Sta.0+000 to Sta.0+980 -Segment B -
As per Site Memo No. : SM-13-00015-NHT-E-C-004 NHT S 05/11/14 06/10/14 05/26/14 15 B

SUB-13-00015-NHT-139-A Updated Construction Schedule and S-curve -March 2014 NHT SCH 04/07/14 05/07/14 04/21/14 14 B

SUB-13-00015-NHT-140-A Shop Drawings: Concrete Basement Wall NHT S 04/08/14 05/08/14 04/16/14 8 B
SUB-13-00015-NHT-141-A 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 NHT S 04/10/14 05/10/14 04/28/14 18 B
SUB-13-00015-NHT-142-A Shop Drawing: Retaining Wall from Sta.0+790 to Sta.0+835 LHS NHT S 04/13/14 05/13/14 04/22/14 9 E

SUB-13-00015-NHT-143-A Shop Drawing: Boundary/Retaining Walls From Sta.B0+471 To B0+493.6 LHS
&From Sta.B0+506.35 To B0+522 LHS & From Sta.B0+523 To B0+529 RHS NHT S 04/22/14 05/22/14 04/24/14 2 B

SUB-13-00015-NHT-144-A Shop Drawing: Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS NHT S 04/22/14 05/22/14 04/29/14 7 B

SUB-13-00015-NHT-145-A Electro-Magnetic water meter-Siemens-BOQ items No. 5.4.1,5.4.2 ,5.7.1,5.7.2 and 5.7.3 NHT M 04/22/14 05/22/14 05/07/14 15 C

SUB-13-00015-NHT-145-B Electro-Magnetic water meter-Siemens-BOQ items No. 5.4.1,5.4.2 ,5.7.1,5.7.2 and 5.7.3 NHT M 06/09/14 07/09/14 06/10/14 1 B

SUB-13-00015-NHT-146-A Shop Drawings: Water : Plan ,Profile and Typical Section from Sta.0+100 to Sta.1+400 -
Segment A NHT S 04/24/14 05/24/14 05/05/14 11 C

SUB-13-00015-NHT-146-B Shop Drawings: Water : Plan ,Profile and Typical Section from Sta.0+100 to Sta.1+400 -
Segment A NHT S 05/14/14 06/13/14 05/20/14 6 B

SUB-13-00015-NHT-147-A Shop Drawings: Stone Walls –Segment B NHT S 04/24/14 05/24/14 04/29/14 5 B

SUB-13-00015-NHT-148-A
Shop Drawings: One Side Shutter Wall from Sta.0+480 to Sta.0+574 LHS ,from 
Sta.0+614 to Sta.0+790 LHS and from Sta.0+827 to Sta.0+930 LHS ,and Gravity Wall 
from Sta.0+790 to Sta.0+827 LHS 

NHT S 04/27/14 05/27/14 05/04/14 7 B

SUB-13-00015-NHT-149-A Pipe Expansion Joint NHT M 04/27/14 05/27/14 05/19/14 22 B

SUB-13-00015-NHT-150-A Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+930 to Sta.0+980 
RHS and Retaining Wall from Sta.0+930 to Sta.0+980 LHS NHT S 04/28/14 05/28/14 05/14/14 16 B

SUB-13-00015-NHT-150-B Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+930 to Sta.0+980 
RHS and Retaining Wall from Sta.0+930 to Sta.0+980 LHS -For Engineering Record NHT S 06/09/14 07/09/14 06/24/14 15 B

SUB-13-00015-NHT-150-C
Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+885.770 to 
Sta.0+967 LHS and Retaining Wall from Sta.0+930 to Sta.0+968.5 RHS -For Engineering 
Record (2)

NHT S 09/03/14 10/03/14 09/24/14 21 B

SUB-13-00015-NHT-151-A Shop Drawings: Box Culvert at Sta.0+590.5 ,Retaining Wall from Sta.0+570 to Sta.0+595 
RHS and Retaining Wall from Sta.0+574.1 to Sta.0+614.0 LHS NHT S 04/28/14 05/28/14 05/08/14 10 B

SUB-13-00015-NHT-151-B Shop Drawings: Box Culvert at Sta.0+590.5 ,Retaining Wall from Sta.0+570 to Sta.0+595 
RHS and Retaining Wall from Sta.0+574.1 to Sta.0+614.0 LHS -For Engineering Record NHT S 05/13/14 06/12/14 06/04/14 22 B

SUB-13-00015-NHT-152-A Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 04/29/14 05/29/14 05/05/14 6 D113
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SUB-13-00015-NHT-152-B Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 05/07/14 06/06/14 05/27/14 20 C
SUB-13-00015-NHT-152-C Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 07/16/14 08/15/14 07/20/14 4 E
SUB-13-00015-NHT-153-A Bolts, washers and nuts- Buried pipe flanges-Factor NHT M 04/29/14 05/29/14 05/05/14 6 C
SUB-13-00015-NHT-154-A Butterfly valve-PN 40-Henry Pratt- BOQ items No. 5.2.1,5.2.2, 5.4.1 and 5.4.2 NHT M 04/29/14 05/29/14 05/20/14 21 C
SUB-13-00015-NHT-154-B Butterfly valve-PN 40-Henry Pratt- BOQ items No. 5.2.1,5.2.2, 5.4.1 and 5.4.2 NHT M 07/16/14 08/15/14 07/20/14 4 E

SUB-13-00015-NHT-155-A Revised Construction Schedule & S-curve (April 30,2014) NHT SCH 04/29/14 05/29/14 04/30/14 1 D

SUB-13-00015-NHT-155-B Revised Construction Schedule & S-curve (May 11,2014) NHT SCH 05/12/14 06/11/14 06/04/14 23 D

SUB-13-00015-NHT-155-C Revised Construction Schedule & S-curve (June 10,2014) NHT SCH 06/14/14 07/14/14 06/24/14 10 C

SUB-13-00015-NHT-155-D Revised Construction Schedule & S-Curve (Recovery Plan)
(June 10th. 2014) NHT SCH 07/09/14 08/08/14 07/23/14 14 B

SUB-13-00015-NHT-156-A Shop Drawings: Stone Walls from Sta.0+980 to Sta.1+078 RHS ,from Sta.1+083 to 
Sta.1+350 RHS and from Sta.0+980 to Sta.1+070 LHS -Segment A NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-157-A Shop Drawings: Stone Walls from Sta.0+520 to Sta.0+550 RHS and from Sta.0+610 to 
Sta.0+660 RHS -Segment A NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-158-A Shop Drawings: Stone Walls from Sta.0+780 to Sta.0+890 RHS-Segment A NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-159-A Shop Drawings: Plan ,Profile and Cross Section for Road from Sta.1+500 to Sta.2+250 -
Segment A NHT S 05/07/14 06/06/14 05/19/14 12 B

SUB-13-00015-NHT-160-A Updated Construction Schedule and S-curve -April 2014 NHT SCH 05/07/14 06/06/14 05/14/14 7 B

SUB-13-00015-NHT-161-A Traffic Control Plan- Phase II- Water transmission pipeline and road widening  -DCL Final 
Written Approval -(Amendment for SUB-13-00015-NHT-095-A) NHT P 05/07/14 06/06/14 05/14/14 7 A

SUB-13-00015-NHT-162-A Traffic Control Plan- Segment I Above Ground Water Pipe- Phase IA-DCL Final Written 
Approval - (Amendment for SUB-13-00015-NHT-062-A) NHT P 05/07/14 06/06/14 05/14/14 7 A

SUB-13-00015-NHT-163-A Shop Drawings: Plan ,Profile and Cross Section for Road from Sta.2+250 to Sta.3+330 -
Segment A NHT S 05/08/14 06/07/14 05/21/14 13 B

SUB-13-00015-NHT-164-A Pressure Gauge- Ashcroft 1279 NHT M 05/11/14 06/10/14 05/19/14 8 C
SUB-13-00015-NHT-164-B Pressure Gauge- Ashcroft 1279 NHT M 08/11/14 09/10/14 08/21/14 10 B

SUB-13-00015-NHT-165-A Shop Drawings: Water 2'' : Plan ,Profile and Typical Section from Sta.2+260 to Sta.3+300 -
Segment A NHT S 05/12/14 06/11/14 05/20/14 8 B

SUB-13-00015-NHT-166-A Testing Labs-Renewed Accreditation Certificate and Schedule (For Emar Center & 
Building Center Lab )- Amendment to Submittal No. : SUB-13-00015-NHT-010-A NHT P 05/14/14 06/13/14 05/26/14 12 A

SUB-13-00015-NHT-167-A Traffic Control Plan from Sta.A2+270 to Sta.A3+320 -Segment A NHT P 05/18/14 06/17/14 05/19/14 1 B
SUB-13-00015-NHT-168-A Gaskets for PN 25 Flanges- Reinz AFM 34 NHT M 05/19/14 06/18/14 05/28/14 9 B
SUB-13-00015-NHT-169-A Mitered Bends Schedule and fabrication  for 12''  pipeline -Segment D NHT S 05/19/14 06/18/14 05/27/14 8 B

SUB-13-00015-NHT-170-A Shop Drawings: Box Culvert at Sta.1+356 and Retaining Wall from Sta.1+260 to 
Sta.1+400 LHS NHT S 05/19/14 06/18/14 06/03/14 15 B

SUB-13-00015-NHT-170-B Shop Drawings: Box Culvert at Sta.1+356 and Retaining Wall from Sta.1+260 to 
Sta.1+400 LHS -For Engineering Record NHT S 06/09/14 07/09/14 06/23/14 14 B

SUB-13-00015-NHT-171-A Paint as second coat to be sprayed over factory EPOXY coating to protect pipe against UV 
Rays -UNISPEED -by Nirlat Products -Segment D NHT M 05/21/14 06/20/14 5/28/2014 7 C114
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SUB-13-00015-NHT-171-B Paint as second coat to be sprayed over factory EPOXY coating to protect pipe against UV 
Rays -UNISPEED -by Nirlat Products -Segment D NHT M 06/18/14 07/18/14 6/24/2014 6 C

SUB-13-00015-NHT-172-A Joint sealant material -Thioflex 600 NHT M 05/25/14 06/24/14 5/28/2014 3 B
SUB-13-00015-NHT-173-A Strainer-DVD NHT M 06/01/14 07/01/14 6/5/2014 4 C
SUB-13-00015-NHT-173-B Strainer-DVD NHT M 06/11/14 07/11/14 6/18/2014 7 B
SUB-13-00015-NHT-174-A Hubbed on Flanges for Welding -Alternative NHT M 06/04/14 07/04/14 6/5/2014 1 B
SUB-13-00015-NHT-175-A Shop Drawing: Concrete support details from Sta.0+000 to Sta.0+510- Segment D NHT S 06/04/14 07/04/14 6/9/2014 5 C
SUB-13-00015-NHT-175-B Shop Drawing: Concrete support details from Sta.0+000 to Sta.0+510- Segment D NHT S 08/24/14 09/23/14 9/3/2014 10 B
SUB-13-00015-NHT-176-A Shop Drawings: Double Pipe Culvert at Sta.5+472 -Segment A NHT S 06/04/14 07/04/14 6/23/2014 19 E

SUB-13-00015-NHT-177-A Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+000 to 
Sta.0+210 -Segment B NHT S 06/05/14 07/05/14 6/29/2014 24 C

SUB-13-00015-NHT-177-B Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+000 to 
Sta.0+210 -Segment B NHT S 07/22/14 08/21/14 8/3/2014 12 B

SUB-13-00015-NHT-178-A Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+953 Segment 
B  to Sta.5+480 Segment A NHT S 06/08/14 07/08/14 6/29/2014 21 C

SUB-13-00015-NHT-178-B Shop Drawings: Storm Water: Plan, Profile & Typical Details from Sta.0+710 to 
Sta.0+950-Segment B NHT S 07/13/14 08/12/14 8/3/2014 21 C

SUB-13-00015-NHT-178-C Shop Drawings: Storm Water: Plan, Profile & Typical Details from Sta.0+710 to 
Sta.0+950-Segment B NHT S 08/17/14 09/16/14 9/7/2014 21 C

SUB-13-00015-NHT-178-D Shop Drawings: Storm Water: Plan, Profile & Typical Details from Sta.0+710 to 
Sta.0+950-Segment B NHT S 09/15/14 10/15/14 PE

SUB-13-00015-NHT-179-A Updated Risk Management Program from sta.2+280 to Sta.3+320 -Segment A NHT P 06/09/14 07/09/14 7/3/2014 24 B

SUB-13-00015-NHT-180-A Shop Drawings: Water 3'' : Plan , Profile and Typical Section from Sta.1+400 to Sta.2+260 
-Segment A NHT S 06/14/14 07/14/14 7/3/2014 19 B

SUB-13-00015-NHT-181-A Updated Risk Management Program from Sta.3+320 to Sta.5+500 -Segment A NHT P 06/14/14 07/14/14 7/3/2014 19 D
SUB-13-00015-NHT-182-A Galvanized steel pipes_Toscelik NHT M 06/12/14 07/12/14 6/16/2014 4 B

SUB-13-00015-NHT-183-A Steel ASTM A 53-Gr B , 3"- ERW Welded Pipes- Toscelik /Tzinorot-BOQ item(5.8.3) NHT M 06/17/14 07/17/14 6/23/2014 6 B

SUB-13-00015-NHT-184-A Pressure Reducing Valves_ Nahaleen chamber_ High_Pressure_Zone_ PN 40_Bermad NHT M 06/17/14 07/17/14 7/7/2014 20 B

SUB-13-00015-NHT-185-A Water Plan, Profile & Typical Details from Sta.0+000 to Sta.0+980-Segment B NHT S 06/28/14 07/28/14 7/22/2014 24 B

SUB-13-00015-NHT-185-B Water Plan, Profile & Typical Details from Sta.0+000 to Sta.0+980-Segment B-For 

Engineering Record
NHT S 08/14/14 09/13/14 8/27/2014 13 B

SUB-13-00015-NHT-186-A Manufacturer "Bermad" sizing of Nahaleen Flow Control Valve –As per CMC comments 
on Submittal No.:( SUB-13-00015-NHT-077-A)&(SUB-13-00015-NHT-080-A) NHT M 06/26/14 07/26/14 7/13/2014 17 B

SUB-13-00015-NHT-187-A Butterfly valve-PN 40-Value NHT M 06/30/14 07/30/14 7/23/2014 23 D

SUB-13-00015-NHT-188-A Structural & Mechanical Detail For Valve Chambers For Nahaleen Main Pipe Line NHT S 07/03/14 08/02/14 7/22/2014 19 C

SUB-13-00015-NHT-188-B Structural & Mechanical Detail For Valve Chambers from Sta. 0+000 to Sta. 1+400 and 
from Sta.3+320 to Sta. 5+800 for Nahaleen Main Pipe Line NHT S 08/27/14 09/26/14 9/17/2014 21 C
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SUB-13-00015-NHT-188-C Structural & Mechanical Detail For Valve Chambers from Sta. 0+000 to Sta. 1+400 and 
from Sta.3+320 to Sta. 5+800 for Nahaleen Main Pipe Line NHT S 09/21/14 10/21/14 9/30/2014 9 B

SUB-13-00015-NHT-189-A Welder Performance Qualification Certificates & RT Test Report NHT P 07/07/14 08/06/14 7/13/2014 6 C
SUB-13-00015-NHT-189-B Welder Performance Qualification Certificates, RT Test Report and Negative Films NHT P 07/16/14 08/15/14 7/22/2014 6 A

SUB-13-00015-NHT-190-A Shop Drawings: Structural & Mechanical Detail For Flow Monitoring Chamber @ 
STA.0+720 NHT S 07/20/14 08/19/14 8/7/2014 18 C

SUB-13-00015-NHT-190-B Shop Drawings: Structural & Mechanical Detail For Flow Monitoring Chamber @ 
STA.0+720 NHT S 09/18/14 10/18/14 PE

SUB-13-00015-NHT-191-A Triple Pipe Culvert ST.1+356 & R.W ST.1+260 -1+380 LHS & One side Shuttering Wall 
ST.1+380-1+400 LHS-Ref to Verbal Instruction NHT S 07/16/14 08/15/14 7/24/2014 8 B

SUB-13-00015-NHT-192-A Husan Western Entrance Road Traffic Management Plan (Phases 03&05)-ICA approval NHT P 07/17/14 08/16/14 7/22/2014 5 B

SUB-13-00015-NHT-193-A Shop Drawings: Stone Walls from Sta.3+500 to Sta.3+540 RHS and from Sta.3+360 to 
Sta.3+420 RHS NHT S 08/03/14 09/02/14 8/5/2014 2 C

SUB-13-00015-NHT-193-B Shop Drawings: Stone Walls from Sta.3+500 to Sta.3+540 RHS and from Sta.3+360 to 
Sta.3+420 RHS NHT S 09/18/14 10/18/14 9/24/2014 6 B

SUB-13-00015-NHT-194-A Updated Construction schedule and S-curve - July 31, 2014 NHT SCH 08/07/14 09/06/14 8/19/2014 12 B
SUB-13-00015-NHT-195-A Manholes Rungs-Eyar Plast Ltd Co. NHT M 09/28/14 10/28/14 PE
SUB-13-00015-NHT-196-A Traffic Control Plan from Sta.A1+940 to Sta.A2+270  -Segment A NHT P 08/07/14 09/06/14 8/10/2014 3 B
SUB-13-00015-NHT-197-A Welders Performance Qualification Certificates and RT Test Report NHT P 08/10/14 09/09/14 8/12/2014 2 A
SUB-13-00015-NHT-198-A Pipe Inspection Record (Book Submittal) NHT M 08/10/14 09/09/14 8/25/2014 15 B
SUB-13-00015-NHT-199-A Precast water manhole - addasi Co. NHT M 08/14/14 09/13/14 9/1/2014 18 D
SUB-13-00015-NHT-199-B Precast water manhole - addasi Co. NHT M 09/04/14 10/04/14 9/7/2014 3 B

SUB-13-00015-NHT-200-A Shop Drawings:  Plan, Profile & Cross Section from Sta.0+000 to Sta1+367-Segment E NHT S 08/14/14 09/13/14 9/3/2014 20 C

SUB-13-00015-NHT-200-B Shop Drawings:  Plan, Profile & Cross Section from Sta.0+000 to Sta1+367-Segment E NHT S 09/10/14 10/10/14 9/30/2014 20 B

SUB-13-00015-NHT-201-A Galvanized steel pipes_ AVROT NHT M 08/14/14 09/13/14 8/21/2014 7 C
SUB-13-00015-NHT-201-B Galvanized steel pipes_ AVROT NHT M 08/24/14 09/23/14 8/28/2014 4 B
SUB-13-00015-NHT-202-A Shop Drawing: Retaining Wall from Sta.0+106 to Sta.0+173 RHS NHT S 08/14/14 09/13/14 8/27/2014 13 B

SUB-13-00015-NHT-203-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Hareth  Co.Asphalt Plant -item No.3.03 
. NHT M 08/17/14 09/16/14 9/4/2014 18 C

SUB-13-00015-NHT-203-B Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Hareth  Co.Asphalt Plant -item No.3.03 
. NHT M 09/14/14 10/14/14 9/18/2014 4 D

SUB-13-00015-NHT-204-A Shop Drawing: Boundary Wall from Sta. 0+420 to Sta. 0+452.5 LHS & Boundary Wall 
from Sta. 0+456.5 to Sta. 0+475.5 LHS NHT S 08/18/14 09/17/14 8/28/2014 10 E

SUB-13-00015-NHT-205-A Shop Drawing: Boundary Wall from Sta.0+032 to Sta. 0+063 LHS NHT S 08/18/14 09/17/14 8/28/2014 10 B
SUB-13-00015-NHT-206-A Shop Drawing: Retaining Wall from Sta. 0+501.85 to Sta. 0+620.60 LHS NHT S 08/18/14 09/17/14 9/2/2014 15 C

SUB-13-00015-NHT-206-B
Shop Drawing: Boundary Wall from Sta. 0+501.85 TO 0+550 LHS& On Side Shuttering 
Wall from Sta. 0+550 TO 0+595.29 LHS-Per Reivew Comment on( SUB-13-00015-NHT-
206-A)

NHT S 09/08/14 10/08/14 9/17/2014 9 B

SUB-13-00015-NHT-207-A Shop Drawing: Boundary Wall from Sta.0+905 to Sta. 0+918 LHS-Segment E NHT S 08/19/14 09/18/14 8/28/2014 9 D

SUB-13-00015-NHT-207-B Shop Drawing: Stone Wall from Sta.0+905 to Sta. 0+918 LHS-Segment E-Per your 
Review Comment on (SUB-13-00015-NHT-207-A) NHT S 09/01/14 10/01/14 9/2/2014 1 B116
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SUB-13-00015-NHT-208-A Shop Drawing: Retaining Wall from Sta. 0+639 to Sta. 0+670 LHS-Segment E NHT S 08/19/14 09/18/14 8/28/2014 9 B
SUB-13-00015-NHT-209-A Shop Drawing: Stone Wall from Sta. 0+130 to Sta. 0+170 LHS-Segment E NHT S 08/19/14 09/18/14 8/20/2014 1 C
SUB-13-00015-NHT-209-B Shop Drawing: Stone Wall from Sta. 0+130 to Sta. 0+170 LHS-Segment E NHT S 08/24/14 09/23/14 8/28/2014 4 B
SUB-13-00015-NHT-210-A Shop Drawing: Boundary Wall from Sta.0+637 to Sta. 0+653 RHS-Segment E NHT S 08/19/14 09/18/14 8/28/2014 9 B
SUB-13-00015-NHT-211-A Shop Drawing: Boundary Wall from Sta.0+718 to Sta. 0+732 LHS-Segment E NHT S 08/19/14 09/18/14 8/28/2014 9 B
SUB-13-00015-NHT-212-A Shop Drawing: Boundary Wall from Sta.0+567 to Sta. 0+590 RHS-Segment E NHT S 08/19/14 09/18/14 8/28/2014 9 B

SUB-13-00015-NHT-213-A Shop Drawing: Retaining Wall from Sta. 0+812.5 to Sta. 0+839 LHS& Boundary Wall 
from Sta.0+839 to Sta. 0+850 LHS-Segment E NHT S 08/19/14 09/18/14 8/28/2014 9 B

SUB-13-00015-NHT-214-A Shop Drawing: Boundary Wall from Sta.1+050 to Sta. 1+120 RHS-Segment E NHT S 08/21/14 09/20/14 8/28/2014 7 B
SUB-13-00015-NHT-215-A Shop Drawing: Retaining Wall from Sta. 0+754 to Sta. 0+774 LHS-Segment E NHT S 08/21/14 09/20/14 9/16/2014 26 B
SUB-13-00015-NHT-216-A Shop Drawing: Retaining Wall from Sta. 1+220 to Sta. 1+246.3 LHS-Segment E NHT S 08/21/14 09/20/14 8/28/2014 7 E
SUB-13-00015-NHT-217-A Shop Drawing: Boundary Wall from Sta.0+818 to Sta. 0+884.3 RHS-Segment E NHT S 08/21/14 09/20/14 8/28/2014 7 B
SUB-13-00015-NHT-218-A Shop Drawing: Boundary Wall from Sta.0+987 to Sta. 0+993 LHS-Segment E NHT S 08/21/14 09/20/14 8/28/2014 7 C
SUB-13-00015-NHT-219-A Shop Drawing: Retaining Wall from Sta. 0+045 to Sta. 0+083 RHS-Segment E NHT S 08/21/14 09/20/14 8/28/2014 7 B
SUB-13-00015-NHT-220-A Shop Drawing: Boundary Wall from Sta.0+200 to Sta. 0+246 RHS-Segment E NHT S 08/21/14 09/20/14 8/28/2014 7 B
SUB-13-00015-NHT-221-A Shop Drawing: Boundary Wall from Sta.0+948 to Sta. 0+963 RHS-Segment E NHT S 08/21/14 09/20/14 9/15/2014 25 B
SUB-13-00015-NHT-222-A  Specific Night Work Safety Plan NHT P 08/24/14 09/23/14 8/28/2014 4 C
SUB-13-00015-NHT-223-A Welder Performance Qualification No.214150 (Mamidi Prasad) NHT P 08/24/14 09/23/14 8/27/2014 3 B

SUB-13-00015-NHT-223-B Welder Performance Qualification No.214150 (Mamidi Prasad)-For Engineering Record NHT P 09/09/14 10/09/14 9/11/2014 2 A

SUB-13-00015-NHT-224-A Shop Drawings: Plan , Profile and Cross Section for Road from Sta.5+700 to Sta.7+050 -
Segment A NHT S 08/26/14 09/25/14 9/18/2014 23 B

SUB-13-00015-NHT-224-B Shop Drawings: Plan , Profile and Cross Section for Road from Sta.5+700 to Sta.7+050 -
Segment A-For Engineering Record

NHT S 09/23/14 10/23/14 PE
SUB-13-00015-NHT-225-A Ball Valve-Tyco F120 for Pressure Gauge NHT M 08/26/14 09/25/14 8/27/2014 1 B
SUB-13-00015-NHT-226-A Precast curb stone -Al Sous Co. NHT M 09/30/14 10/30/14 PE
SUB-13-00015-NHT-227-A House Connection PRV- Dorot Item No.5.12 NHT M 09/01/14 10/01/14 9/4/2014 3 C
SUB-13-00015-NHT-228-A House Connection Ball Valve-Tyco- F 120-Item 5.12 NHT M 09/03/14 10/03/14 9/7/2014 4 B
SUB-13-00015-NHT-229-A Shop Drawing: Street Lighting From Sta.B0+000  To Sta.B0+980- Segment B NHT S 09/03/14 10/03/14 9/4/2014 1 E
SUB-13-00015-NHT-230-A Pre-cast hand hole manhole for 2" gate valve- Al-Adassi pre-cast concrete factory NHT M 09/04/14 10/04/14 9/23/2014 19 B
SUB-13-00015-NHT-231-A update of mix design of asphalt for Al-Tarifi factory NHT M 09/04/14 10/04/14 9/18/2014 14 B
SUB-13-00015-NHT-232-A pressure test, disinfection and chlorine plan for water pipelines NHT M 09/04/14 10/04/14 9/16/2014 12 C
SUB-13-00015-NHT-233-A Updated Construction Schedule& S-Curve (August 31,2014) NHT SCH 09/07/14 10/07/14 9/25/2014 18 B
SUB-13-00015-NHT-234-A House Connection Check Valve-ITAP-Item No. 5.12 NHT M 09/09/14 10/09/14 9/16/2014 7 B
SUB-13-00015-NHT-235-A House Connection ball valve-ITAP-Item No. 5.12 NHT M 09/10/14 10/10/14 9/16/2014 6 B
SUB-13-00015-NHT-236-A House Connection Strainer-ITAP-Item No.5.12 NHT M 09/10/14 10/10/14 9/16/2014 6 B
SUB-13-00015-NHT-237-A Shop Drawing: Stone Wall from Sta.3+270 to Sta. 3+300 RHS-Segment A NHT S 09/10/14 10/10/14 9/15/2014 5 B
SUB-13-00015-NHT-238-A House Connection-  Pressure Reducing Valve- Honeywell-Item No.5.12 NHT M 09/10/14 10/10/14 9/16/2014 6 C
SUB-13-00015-NHT-238-B House Connection-  Pressure Reducing Valve- Honeywell-Item No.5.12 NHT M 09/25/14 10/25/14 PE
SUB-13-00015-NHT-239-A Shop Drawing: Stone Wall from Sta.1+200 to Sta. 1+250 LHS-Segment A NHT S 09/10/14 10/10/14 9/15/2014 5 B
SUB-13-00015-NHT-240-A Concrete repairing material up to 3mm thickness and method statement NHT M 09/10/14 10/10/14 9/23/2014 13 B
SUB-13-00015-NHT-241-A Shop Drawing: Pipe Culvert at Sta.3+281.3-Segment A NHT S 09/14/14 10/14/14 PE 117
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SUB-13-00015-NHT-242-A Shop Drawings: Plan , Profile and Cross Section for Road from Sta.7+050 To Sta.8+203-
Segment A NHT S 09/14/14 10/14/14

PE
SUB-13-00015-NHT-243-A Revised Construction Schedule & S

‐

Curve (Recovery Plan)(Sep.10,2014) NHT SCH 09/14/14 10/14/14 PE
SUB-13-00015-NHT-244-A Shop Drawing: Pipe Culvert at Sta.6+197 NHT S 09/17/14 10/17/14 PE
SUB-13-00015-NHT-245-A Traffic Control plan  from Sta. 1+450 to Sta. 1+980-Segment A NHT P 09/18/14 10/18/14 9/18/2014 0 C
SUB-13-00015-NHT-246-A Updated Risk Management Program Form Sta.A1+460 To Sta.A2+260 NHT P 09/23/14 10/23/14 PE
SUB-13-00015-NHT-247-A Storm water pipe 600mm Dia  and pipe culvert-Palestinian Co. NHT M 09/23/14 10/23/14 9/25/2014 2 B
SUB-13-00015-NHT-248-A Prepaid water meter-Elektromed-Item No.5.12 NHT M 09/25/14 10/25/14 PE

SUB-13-00015-NHT-249-A CONC.Ditch Plan From Sta.0+120 to Sta.0+480 & From Sta.3+320 to Sta.3+850
-Segment A NHT S 09/25/14 10/25/14 PE

SUB-13-00015-NHT-250-A Shop Drawing: Retaining Wall From Sta.6+505 to Sta.6+560 LHS& Sta.6+574to 
Sta.6+603 LHS- Segment A NHT S 09/28/14 10/28/14 PE

SUB-13-00015-NHT-251-A Welders Certificates and RT Test Results (D. Nagasatyanarayana) NHT P 09/25/14 10/25/14 PE

SUB-13-00015-NHT-252-A Shop Drawing: Water: Plan, Profile and Typical Section From Sta.5+700 To Sta.7+000- 
Segment A NHT S 09/28/14 10/28/14 PE

SUB-13-00015-NHT-253-A Shop Drawing: Retaining Wall From Sta.6+761 To Sta.6+795 LHS& From Sta.6+920 To 
Sta.6+932 LHS-Segment A NHT S 09/29/14 10/29/14 PE

SUB-13-00015-NHT-254-A Shop Drawing: Stone Wall From Sta.6+706 To Sta.6+730 RHS-Segment A NHT S 09/29/14 10/29/14 PE

SUB-13-00015-NHT-255-A Shop Drawing: Water:  Plan, Profile & Typical Details From Sta.-0+038 To Sta.1+400-
Segment E NHT S 09/29/14 10/29/14 PE

SUB-13-00015-NHT-256-A Welder Performance Qualification No. 214220 – Indian Welder D. Nagasatyanarayana NHT P 09/30/14 10/30/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00015-NHT-001-A Bearing capacity test report for soil under foundation of retaining wall RHS 
from St.A 0+125 to St.A 0+205- ST/14039

NHT 04/01/14 05/01/14 04/01/14 0 B

TEST-13-00015-NHT-002-A soil slope stability report from St.A 0+000 to St.A 1+440- GT 14/003 NHT 04/14/14 05/14/14 04/20/14 6 B

TEST-13-00015-NHT-003-A Reinforcement steel test for retaining wall of(RHS) from Sta.A 0+125 to Sta.A 
0+205-BM/STL/14026

NHT 04/14/14 04/20/14 04/16/14 2 A

TEST-13-00015-NHT-004-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.A 0+168.5 to Sta.A 0+205 at RHS- TC-14/35/A

NHT 04/23/14 05/23/14 04/28/14 5 A

TEST-13-00015-NHT-005-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.E 1+100 to Sta.E 1+116 at LHS- TC-14/335R/A

NHT 04/23/14 05/23/14 04/28/14 5 A

TEST-13-00015-NHT-006-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.A 0+144 to Sta.A 0+155 at RHS-TC-14/347/A

NHT 04/27/14 05/27/14 04/28/14 1 A

TEST-13-00015-NHT-007-A Test report for concrete cube compressive strength of stem  of retaining wall 
from Sta.E 1+100 to Sta.E 1+116 at RHS- TC-14/350/A

NHT 04/29/14 05/29/14 05/04/14 5 A

TEST-13-00015-NHT-008-A Field density and degree of compaction for fourth layer of benching from Sta.A 
0+240 to Sta.A 0+360 at RHS- TFD/14-161 NHT 05/07/14 06/06/14 05/12/14 5 A

TEST-13-00015-NHT-009-A Test for soil classification and modified proctor for first layer of benching from 
Sta.A 0+240 to Sta.A 0+360 at RHS-TB/14-145

NHT 05/01/14 05/31/14 05/04/14 3 A

TEST-13-00015-NHT-010-A Test for field density of compaction fro first layer of benching at RHS from 
Sta.A 0+240 to Sta.A 0+360- TFD/14-148

NHT 05/01/14 05/31/14 05/04/14 3 A

TEST-13-00015-NHT-011-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.A 0+125 to Sta.A 0+131 at RHS-TC-14/380/A

NHT 05/05/14 06/04/14 05/06/14 1 D

TEST-13-00015-NHT-011-B
Test report for concrete compressive strength for seven days and (28 days) for 
foundation of retaining wall from Sta.A 0+125 to Sta.A 0+131 at RHS –TC-
14/380/A & TC-14/380/B

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-012-A Test report for field density and degree of compaction for second layer of 
benching from Sta.A 0+240 to Sta.A 0+370 at RHS-TFD/14-159

NHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00015-NHT-013-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.A 0+155 to Sta.A 0+168.5 at RHS-TC-14/337/A

NHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00015-NHT-014-A Field density and degree of compaction for third layer of benching from Sta.A 
0+240 to Sta.A 0+370 at RHS-TFD/14-160

NHT 05/05/14 06/04/14 05/08/14 3 A

TEST-13-00015-NHT-015-A Test report for concrete cube compressive strength for foundation of retaining 
wall from Sta.A 0+131 to Sta.A 0+144 at RHS-TC-14/364/A

NHT 05/07/14 06/06/14 05/08/14 1 A

TEST-13-00015-NHT-016-A
Field density and degree of compaction for fourth layer of benching from Sta.A 
0+240 to Sta.A 0+360 at RHS-TFD/14-161 NHT 05/08/14 06/07/14 05/12/14 4 E

TEST-13-00015-NHT-017-A Test report for concrete cube compressive strength for Stem of Retaining Wall 
from Sta.A 0+144 to Sta.A 0+157 at RHS-TC-14/401/A

NHT 05/11/14 06/10/14 05/20/14 9 A

TEST-13-00015-NHT-018-A
Test report for concrete cube compressive strength for Stem of Retaining Wall 
from Sta.A 0+125 to Sta.A 0+131 and from Sta.A 0+195 to Sta.A 0+205 at 
RHS-TC-14/412/A

NHT 05/14/14 06/13/14 05/19/14 5 A
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TEST-13-00015-NHT-019-A Test report for concrete cube compressive strength(28 days) for foundation of 
Retaining Wall from Sta.E 1+100 to Sta.E 1+116-TC-14/335/B

NHT 05/18/14 06/17/14 05/27/14 9 A

TEST-13-00015-NHT-020-A

Test report for concrete cube compressive strength for Stem of Retaining Wall 
from Sta.A 0+131to Sta.A 0+144 and from Sta.A 0+157 to Sta.A 0+169 at 
RHS 
For stone wall protection up to 60 cm high from Sta.A 0+488 to Sta.A 0+496 , 
from Sta.A 0+506 to Sta.A 0+516 and from Sta.A 0+526 to Sta.A 0+536 at 
LHS

NHT 05/21/14 06/20/14 05/22/14 1 A

TEST-13-00015-NHT-021-A Test report for field density and compaction degree for fifth layer of Benching 
from Sta.A 0+240 to Sta.A 0+360 at RHS-TFD/14-186

NHT 05/21/14 06/20/14 05/22/14 1 C

TEST-13-00015-NHT-021-B Test report for field density and compaction degree for fifth layer of Benching 
from Sta.A 0+240 to Sta.A 0+360 at RHS-TFD/14-186

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-022-A Test report for modified Proctor for fifth layer of Benching form Sta.A 0+240 
to Sta.A 0+360 at RHS-TB/14-163

NHT 05/21/14 06/20/14 05/26/14 5 A

TEST-13-00015-NHT-023-A Test report for concrete cube compressive strength (28 days) for stem of 
retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS-TC-14/35/B

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-024-A

Test report for concrete compressive strength of one side shutter for stone wall 
protection up to 60 cm from Sta.A 0+547 to Sta.A 0+554
up to1.2 m from Sta.A 0+564 to Sta.A 0+574, & up to 1.80 m from Sta.A 
0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 
0+524 to Sta.A 0+534 at LHS
 -TC-14/461/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-025-A

Test report for concrete compressive strength of one side shutter for stone wall 
protection up to 1.2 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 
0+504 to Sta.A 0+514 and from Sta.A 0+524 to Sta.A 0+534 at LHS -TC-
14/452/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-026-A

Test report for concrete compressive strength of one side shutter for stone wall 
protection up to 1.2 m high from Sta.A 0+564 to Sta.A 0+574 ,  up to2.4 high 
from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 , from 
Sta.A 0+524 to Sta.A 0+534 & up to 0.6 m high from Sta. A 0+547 to Sta.A 
0+554 at LHS -TC-14/462/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-027-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+125 to Sta.A 0+131 at RHS-TC-14/380/B 
NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-028-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+131 to Sta.A 0+144 at RHS -TC-14/364/B
NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-029-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+155 to Sta.A 0+168.5 at RHS-TC-14/337/B 
NHT 05/27/14 06/26/14 05/31/14 4 A120
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TEST-13-00015-NHT-030-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+168.5 to Sta.A 0+205 at RHS-TC-14/335R/B 
NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-031-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+144 to Sta.A 0+155 at RHS -TC-14/347/B
NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-032-A

Test report for seven days of concrete cube compressive strength for stone wall 
protection :
- Up to 1.8 m high from Sta.A 0+836 to Sta.A 0+846 and Sta.A 0+856 to Sta.A 
0+866 at LHS.
- Up to 0.6 m high from Sta.A 0+876 to Sta.A 0+886 at LHS.
- For stem of retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS-TC-
14/715/A

NHT 07/22/14 08/21/14 08/03/14 A

TEST-13-00015-NHT-033-A

Test report for concrete cube compressive strength (7days) for one side shutter 
of stone wall protection up to 1.8 high from Sta.A 0+564 to Sta.A 0+574, up to 
3 m high form Sta.A 0+484 to Sta.A 0+494, from Sta.A 0+504 to Sta.A 0+514 
and from Sta.A 0+524 to Sta.A 0+534, up to 1.2 m from Sta.A 0+547 to Sta. A 
0+554  at LHS - TC-14/466/A

NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-034-A
Test report for field density and degree of compaction for first layer of 
Backfilling for internal face of retaining wall from Sta.A 0+170 to Sta.A 0+205 
at RHS-TFD/14-213

NHT 06/04/14 07/04/14 06/08/14 4 A

TEST-13-00015-NHT-035-A Test report for modified proctor for Backfilling of internal face of retaining 
wall from Sta.A 0+170 to Sta.A 0+205 at RHS-TB/14-188

NHT 06/04/14 07/04/14 06/16/14 12 A

TEST-13-00015-NHT-036-A

Test report for concrete cube compressive strength for stone wall protection (7 

days)- up to 60 cm high from Sta.A 0+514 to Sta.A 0+524 , up to 4 m high 

from Sta.A 0+484 to Sta.A 0+494, up to 2.4 m high from Sta.A 0+544 to Sta.A 

0+554 and from Sta.A 0+564 to Sta.A 0+574 at LHS-TC-14/502/A

NHT 06/04/14 07/04/14 06/08/14 4 A

TEST-13-00015-NHT-037-A Soil testing and Geotechnical analyses report for Box Culvert at Sta.A 0+590-
ST/14062

NHT 06/04/14 07/04/14 06/09/14 5 A

TEST-13-00015-NHT-038-A
Test report for concrete cube compressive strength (28 days) for Stem Of 
Retaining Wall from Sta.A 0+125 to Sta.A 0+131 and from Sta.A 0+195 to 
Sta.A 0+205 at RHS-TC-14/12/B

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-039-A Test report for concrete compressive strength (28 days) for Stem Of Retaining  
Wall from Sta.A 0+144 to Sta.A 0+157 at RHS-TC-14/401/B

NHT 06/07/14 07/07/14 06/08/14 1 A
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TEST-13-00015-NHT-040-A

Test report for concrete cube compressive strength (7 days) :
- Up to 60 cm high from Sta.A 0+494 to Sta.A 0+504 at LHS
-Up to 1.2 m high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 
Sta.A 0+644, from Sta.A 0+654 to Sta.A 0+664 at LHS
- Up to 1.2 m high from Sta.A 0+534 to Sta.A 0+544, from Sta.A 0+554 to 
Sta.A 0+564 at LHS
-Up to1.8 high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/504/A

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-041-A

Test report for concrete compressive strength (7 days) :
-Up to 60 cm high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 
Sta.A 0+644, from Sta.A 0+654 to Sta.A 0+664 at LHS
-Up to 60 cm high from Sta.A 0+534to Sta.A 0+544, from Sta. A 0+554 to 
Sta.A 0+564 at LHS
-Up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/503/A

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-042-A Test report for concrete core for Stem Of  Retaining Wall from Sta.A 0+168 to 
Sta.A 0+195-TCC/14-018

NHT 06/08/14 07/08/14 06/12/14 4 A

TEST-13-00015-NHT-043-A Test report for bedding materials (Somsom) at Sta.A 3+950 at RHS-TA/14/018 NHT 06/08/14 07/08/14 06/09/14 1 A

TEST-13-00015-NHT-044-A Test report for single size at Sta.A 3+950 at RHS-TA/14/017 NHT 06/08/14 07/08/14 06/09/14 1 A

TEST-13-00015-NHT-045-A

Test report for concrete compressive strength for one side shutter of stone wall 
protection up to 2.4 m high from Sta.A 0+494 to Sta.A 0+504 , up to 3.0 m 
high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 
at LHS, up to 3.6 m high from Sta.A 0+514 to Sta.A 0+524 at LHS, up to 1.8 
high from Sta.A 0+674 to Sta.A 0+684 at LHS -TC-14/556/A

NHT 06/10/14 07/10/14 06/11/14 1 A

TEST-13-00015-NHT-046-A Test report for modified proctor of base course under foundation of box culvert 
and adjacent retaining walls at Sta.A0+590 -TB/14-193 NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-047-A Test report for field density of first layer of  base course under foundation of 
box culvert and adjacent retaining walls at Sta.A0+590 -TFD/14-219 NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-048-A

Test report for field density of second layer of  base coarse under foundation of 

box culvert and adjacent retaining walls at sta.A0+590 -TFD/14-220

NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-049-A
Test report for field density of second layer of  backfilling at the internal face of 

retaining wall from Sta.A0+160 to Sta.A0+205 at RHS  -TFD/14-214
NHT 06/10/14 07/10/14 06/18/14 8 A
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TEST-13-00015-NHT-050-A

Test report for  concrete cube compressive strength (7 day) up to 1.8 m high 
from Sta.A 0+494 to Sta.A 0+504 at LHS ,up to 2.4 m high from Sta.A 0+534 
to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS, up to 3 m high 
from Sta.A 0+514 to Sta.A 0+524 at LHS, up to 2.4 m high from Sta.A 0+614 
to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at LHS, up to 1.2 m 
high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/A

NHT 06/10/14 07/10/14 06/11/14 1 A

TEST-13-00015-NHT-051-A

Test report for seven days of concrete cubic compressive strength for stone wall 
protection up to 1.8 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 
0+554 to Sta.A 0+564 , up 2.4 m high from Sta.A 0+514 to Sta.A 0+524 at 
LHS ,up to 1.2 m high from Sta.A 0+494 to Sta.A 0+504 , up to 1.8 m high 
from Sta.A 0+614 to Sta.A 0+624 & from Sta.A 0+654 to Sta.A 0+664 at LHS 
and up to 60 cm high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/510/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-052-A

Test report for seven days of concrete cube compressive strength for one side 
shutter of stone wall protection:
- up to 60 cm high from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to 
Sta.A 0+654 , from Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to 
Sta.A0+730 at LHS
-up to 3.0 m high from Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from 
Sta.A 0+554 to Sta.A 0+564 at LHS ,up to 4.20 m high from Sta.A 0+514 to 
Sta.A 0+524 at LHS-TC-14/557/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-053-A

Test report for seven days of concrete cube compressive strength for one side 
shutter of stone wall protection:
 - up to 1.2 m high from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to 
Sta.A 0+654 and from Sta.A 0+664 to Sta.A 0+674 at LHS
- up to 4.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/558/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-054-A

Test report for seven days of concrete cube compressive strength for one side 
shutter of stone wall protection:
- up to 1.8 m high from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to 
Sta.A 0+654, from Sta.A 0+664 to Sta.A 0+674 at LHS
-up to 60 cm from Sta.A  0+704 to Sta.A 0+714 at LHS-TC-14/559/A

NHT 06/12/14 07/12/14 06/14/14 2 A
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TEST-13-00015-NHT-055-A

Test report for field density and degree of compaction for third layer of 

Backfilling for the internal face of Retaining Wall from Sta.A 0+160 to Sta.A 

0+205 at RHS-TFD/14-225

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-056-A

Test report for(28 days) concrete compressive strength :
-For stem of retaining wall from Sta.A 0+157 to Sta.A 0+169, from Sta.A 
0+131 to Sta.A 0+144 at RHS
-For one side shutter of stone wall protection up to 60 cm high from Sta.A 
0+488 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and from Sta.A 
0+526 to Sta.A 0+536 at LHS-TC-14/441/B

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-057-A

Test report for(28 days) concrete compressive strength :
-For one side shutter of stone wall protection up to 1.2 m high from Sta.A 
0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514  and from Sta.A 
0+524 to Sta.A 0+534 at LHS-TC-14/452/B

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-058-A
Test report for seven days concrete compressive strength for blinding concrete 
under concrete support at segment D-TC-14/505/A NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-059-A

Test report for seven days concrete compressive strength for Stone Wall 
Protection:
-up to 1.8 m high from Sta.A 0+704 to Sta.A 0+714 at LHS
-up to 2.4 m high from Sta.A 0+717 to Sta.A 0+734 at LHS
-up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 764 to 
Sta.A 0+774 at LHS-TC-14/567/A

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-060-A Test report for Bedding materials( Somsom) from Sta.A 4+200 to Sta.A 4+700 
at RHS-TA/14/019

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-061-A Test report for Single Size material from Sta.A 4+200 to Sta.A 4+700 at RHS-
TA/14/020

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-062-A
Test report for field density and degree of compaction for first and second layer 
of Base Course under foundation of Box Culvert at Sta.A 0+951.60 at LHS-
TFD/14-224

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-063-A
Test report for field density and degree of compaction for the fourth layer of 
Backfilling of internal face of Retaining Wall from Sta.A 0+144 to Sta.A 
0+205 at RHS-TFD/14-228

NHT 06/14/14 07/14/14 06/16/14 2 A
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TEST-13-00015-NHT-064-A

Test report for (28 days)of  concrete cube compressive strength for one side 
shutter of concrete protection :
-up to 1.8 m high from Sta.A 0+484 to Sta.A 0+494, from Sta.A 0+504 to 
Sta.A 0+514  and from Sta.A 0+524 to Sta.A 0+534 at LHS
-up to 1.2 m high  from Sta.A 0+564 to Sta.A 0+574at LHS
-up to 60 cm high from Sta.A 0+546.5 to Sta.A 0+554 at LHS-TC-14/461/B

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-065-A

Test report for (28 days)of  concrete cube compressive strength for one side 
shutter of concrete protection :
-up to 1.2 m high from Sta.A 0+564 to Sta.A 0+574 at LHS
-up to 2.4 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to 
Sta.A 0+514 , from Sta.A 0+524 to Sta.A 0+534 at LHS
- up to 0.6 m high from Sta.A 0+547 to Sta.A 0+554 at LHS-TC-14/462/B

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-066-A

Test report for seven days of  concrete cube compressive strength for one side 
shutter of concrete protection :
-up to 1.2 m high from Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to 
Sta.A 0+734 at LHS
- up to 60 cm high from Sta.A 0+764 to Sta.A 0+774 at LHS-TC-14/560/A

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-067-A

Test report for seven days of  concrete cube compressive strength for one side 
shutter of concrete protection :
-Up to 3.6 m high from Sta.A 0+717 to Sta.A 0+734 at LHS
-Up to 1.8 m high from Sta.A 0+744 to Sta.A 0+754 at LHS
-Up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at LHS-TC-14/577/A

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-068-A
Test report field density and degree of compaction for fifth layer of Backfilling 
for internal face of Retaining Wall from Sta.A 0+144 to Sta.A 0+205 at RHS-
TFD/14-235

NHT 06/21/14 07/21/14 06/23/14 2 A

TEST-13-00015-NHT-069-A
Test report field density and degree of compaction for sixth layer of Backfilling 
for internal face of Retaining Wall from Sta.A 0+144 to Sta.A 0+205 at RHS-
TFD/14-241

NHT 06/21/14 07/21/14 06/23/14 2 A
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TEST-13-00015-NHT-070-A

Test report for (28 days) of concrete compressive strength for stone wall 
protection : 
-up to 60 cm high from Sta.A 0+514 to Sta.A 0+524 at LHS
-up to 4.00 m high from Sta.A 0+484 to Sta.A 0+494 at LHS
-up to 2.40 m high from Sta.A 0+544 to Sta.A 0+554 and from Sta.A 0+564 to 
Sta.A 0+574 at LHS-TC-14/502/B

NHT 06/22/14 07/22/14 06/23/14 1 A

TEST-13-00015-NHT-071-A

Test report for seven days of concrete compressive strength for stone wall 
protection : 
-up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS
-up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/A

NHT 06/22/14 07/22/14 06/23/14 1 A

TEST-13-00015-NHT-072-A
Test report for field density and degree of compaction for first layer of the base 
course road from Sta.A 3+920 to Sta.A 4+050 at RHS at Sta.A 3+960 and 
Sta.A 4+020-TFD/14-234

NHT 06/24/14 07/24/14 07/02/14 8 A

TEST-13-00015-NHT-073-A
Test report for field density and degree of compaction for first layer of the base 

course road from Sta.A 4+120 to Sta.A 4+250 at RHS-TFD/14-243
NHT 06/24/14 07/24/14 06/26/14 2 A

TEST-13-00015-NHT-074-A Test report for the Base Course material at Stock Pile (from Morra Crusher) -
TB/14/202

NHT 06/24/14 07/24/14 06/26/14 2 C

TEST-13-00015-NHT-074-B
Test report for the Base Course material at Stock Pile (from Morra Crusher) & 
for Gradation (Sieve analyses) of Base Course material that delivered from 
Morra Crusher-TB/14/202 & TB/14-216

NHT 08/04/14 09/03/14 08/05/14 1 A

TEST-13-00015-NHT-075-A

Test report for (28 Days) of concrete cube compressive strength for stone wall 
protection :
-up to 60 cm from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 
0+564 at LHS &
-up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/503/B

NHT 06/24/14 07/24/14 06/26/14 2 A

TEST-13-00015-NHT-076-A Test report for single size material of water pipe trench from Sta.A 2+700 to 
Sta.A 3+200 at RHS-TA/14/021

NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-077-A Test report for Bedding material ( Somsom) of water trench from Sta.A 2+700 
to Sta.A 3+200  at RHS at Sta.A 2+800 -TA/14/022

NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-078-A Test report for Bedding material ( Somsom) of water trench from Sta.A 4+200 
to Sta.A 4+700  at RHS at Sta.A 4+300 -TA/14/024

NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-079-A
Test report for single size and Bedding material (Somsom) for water trench 

from Sta.A 4+700 to Sta.A 5+200 at RHS at Sta.A 4+800-TA/14/023
NHT 06/25/14 07/25/14 07/02/14 7 A
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TEST-13-00015-NHT-080-A

Test report for (28 days) of concrete cube compressive strength of stone wall 
protection:
-up to 1.8 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 
Sta.A 0+564 at LHS , from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 
Sta.A 0+644 and from Sta.A 0+654 to Sta.A 0+664 at LHS
-up to2.4 m  high from Sta.A 0+514 to Sta.A 0+524 at LHS
-up to 1.2 high from Sta.A 0+494 to Sta.A 0+504 at LHS
, up to 60 cm from Sta.A 0+674 to Sta.A 0+684 at LHS
TC-14/510/B

NHT 06/25/14 07/25/14 07/02/14 7 A

TEST-13-00015-NHT-081-A Test report for (28 days) of concrete cube compressive strength for blinding 
concrete under concrete support-segment D-TC-14/505/B

NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-082-A

Test report for (28 days) of concrete cube compressive strength of stone wall 
protection:
- up to 1.2 m high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 
Sta.A 0+644 ,from Sta.A 0+654 to Sta.A 0+664, from Sta.A 0+534 to 
Sta.0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS
-up to 60 cm high from Sta.A 0+494 to Sta.A 0+504 at LHS
-up to 1.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/504/B

NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-083-A

Test report for (seven days) of concrete cube compressive strength of stone wall 
protection:
-up to 60 cm high from Sta.A 0+754 to Sta.A 0+764 at LHS
-up to 2.4 m high from Sta.A 0+744 to Sta.A 0+754 at LHS-TC-14/585/A

NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-084-A Test report for (seven days) of concrete cube compressive strength for concrete 
blinding Box Culvert at Sta.A 0+590 -TC-14/584/A

NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-085-A

Test report for (seven days) of concrete cube compressive strength of Stone 
Wall protection:
- up to 3.0 m high from Sta.A 0+744 to Sta.A 0+754 at LHS
-up to 1.8 m high from Sta.A 0+754 to Sta.A 0+764 at LHS TC/14/597/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-086-A

Test report for (seven days) of concrete cube compressive strength of:
-foundation of Retaining wall from Sta.A 0+574 to Sta.A 0+614 at LHS , from 
Sta.A 0+585 to Sta.A 0+595 at RHS
- foundation Box Culvert at Sta.A 0+590
-Stone Wall Protection up to 2.4 m high from Sta.A 0+754 to Sta.A 0+764 at 
LHS-TC-14/598/A

NHT 06/26/14 07/26/14 06/30/14 4 A
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TEST-13-00015-NHT-087-A

Test report for (seven days) of concrete cube compressive strength of stone wall 
protection :
-up to 60 cm high from Sta.A 0+734 to Sta.A 0+744 
-up to 1.2 m high from Sta.A 0+714 to Sta.A 0+717 at LHS-TC-14/626/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-088-A

Test report for (seven days) of concrete cube compressive strength:
- For box culvert  At Sta.A 0+591.60
-For stone wall protection up to 2.4 m high  from Sta.A 0+714 to Sta.A 0+717 
at LHS and up to 1.2 m high from Sta.A 0+774 to Sta.A 0+781 at LHS-TC-
14/628/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-089-A

Test report for (seven days) of concrete cube compressive strength of stone wall 
protection:
- up to 1.2 m high from Sta.A 0+734 to Sta.A 0+744 at LHS
 -up to 1.8 m high  from 0+714 to Sta.A 0+717 at LHS
- up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from Sta.A 0+781 to 
Sta.A 0+790 at LHS-TC-14/627/A    

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-090-A
Test report for Field density and Degree of compaction for Sub Grade of 
widening road from Sta.A 3+920 to Sta.A 4+050 at Sta.A 4+010 at RHS-
TFD/14-255   

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-091-A
Test report of Modified proctor for Sub Grade materials for road widening  

from Sta.A 3+920 to Sta.A 4+050 at RHS-TB/14-212
NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-092-A
Test report of Modified proctor for Sub Grade materials for road widening  

from Sta.A 3+920 to Sta.A 4+050 at RHS-TB/14-213
NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-093-A
Test report for Field density and degree of compaction for Sub Grade road 
widening from Sta.A 4+120 to Sta.A 4+250 at Sta.A 4+200 and Sta.A 4+160 
at RHS-TFD/14-256

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-094-A Test report for soil material classification of road sub grade layer from Sta.A 
2+780 to Sta.A 3+100-TB/14-207

NHT 07/03/14 08/02/14 07/07/14 4 A

TEST-13-00015-NHT-095-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 
Protection :
- up to 2.4 m high from Sta.A 0+494 to Sta.A 0+504 
-up to 3.0 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 
Sta.A 0+564 at LHS
-up to 3.60 m high from Sta.A 0+514 to Sta.A 0+524 at LHS
- up to 1.8  m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/556/B

NHT 07/06/14 08/05/14 07/07/14 1 A
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TEST-13-00015-NHT-096-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 
Protection :
-up to 60 cm high from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to 
Sta.A 0+654 , from Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to 
Sta.A0+730 at LHS
-up to 3.0 m high from Sta.A 0+494 to Sta.A 0+504
-up to 3.6 m high  ,from Sta.A 0+554 to Sta.A 0+564 at LHS
-up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/557/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-097-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 
Protection :
- up to 1.2 m high from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to 
Sta.A 0+654 and from Sta.A 0+664 to Sta.A 0+674 at LHS
- up to 4.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHSTC-14/558/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-098-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 
Protection :
-  up to 1.8 m high from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to 
Sta.A 0+654, from Sta.A 0+664 to Sta.A 0+674 at LHS
-up to 60 cm from Sta.A  0+704 to Sta.A 0+714 at LHS-TC-14/559/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-099-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 
Protection :
-up to 1.2 m high from Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to 
Sta.A 0+734 at LHS
- up to 1.8 m high from Sta.A 0+714 to Sta.A 0+724 & from Sta.A 0+724 to 
Sta.A 0+734 at LHS
-up to 60 cm high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To 
Sta.A 0+774 at LHS-TC-14/560/B

NHT 07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-100-A
Test report for seven days of concrete cube compressive strength for foundation 
of Box Culvert and Retaining Wall Box Culvert at Sta.A 0+950 & Retaining 
Wall from Sta.A 0+930 to Sta.A 0+970 at RHS-TC-14/629/A

07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-101-A

Test report for seven days of concrete cube compressive strength for Stone Wall 
Protection  :
- up to 1.8 m high from Sta.A 0+774 to Sta.A 0+781 at LHS
-up to 1.2 m high from Sta.A 0+781 to Sta.A 0+796 at LHS-TC-14/630/A

NHT 07/06/14 08/05/14 07/08/14 2 A
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TEST-13-00015-NHT-102-A

Test report for seven days of concrete cube compressive strength for Stone Wall 
Protection  :
- up to 2.4 m high from Sta.A 0+774 to Sta.A 0+781 at LHS 
 -up to 1.8 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 
Sta.A 0+796 at LHS-TC-14/631/A

NHT 07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-103-A

Test report for seven days of concrete cube compressive strength for Stone Wall 
Protection  :
- up to 3 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 
Sta.A 0+796 at LHS
- for Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS-TC-14/670/A

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-104-A Test report for seven days of concrete cube compressive strength for Roof of 
Box Culvert at Sta.A 0+591.60-TC-14/668/A

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-105-A
Test report of field density and degree of compaction for sub grade material of 
road widening from Sta.A 4+250 to Sta.A 4+380 at Sta.A 4+350 and Sta.A 
4+300 at RHS-TFD/14-264

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-106-A Test report for Gradation (Sieve analyses) of Base Course material that 
delivered from Morra Crusher-TB/14-216

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-107-A
Test report for modified proctor of road widening from Sta.A 3+700 to Sta.A 
3+820 at RHS-TB/14-217

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-108-A
Test report for field density and degree of compaction for road widening from 

Sta.A 3+740 to Sta.A 3+820 at Sta.A 3+800 at RHS-TFD/14-258
NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-109-A
Test report for field density and degree of compaction for first layer base course 
from Sta.A 4+250 to Sta.A 4+380 at Sta.A 4+280 and Sta.A 4+380 at RHS-
TFD/14-273

NHT 07/07/14 08/06/14 07/16/14 9 C

TEST-13-00015-NHT-109-B
Re- test the failure sample for field density and degree of compaction  for first 
layer base course from Sta.A 4+250 to Sta.A 4+380 at RHS at Sta.A 4+280 
and Sta.A 4+360-TFD/14-285

NHT 08/05/14 09/04/14 08/07/14 2 C

TEST-13-00015-NHT-109-C
Re- test the failure sample for field density and degree of compaction  for first 
layer base course from Sta.A 4+250 to Sta.A 4+380 at RHS at Sta.A 4+280 -
TFD/14-358

NHT 08/23/14 09/22/14 08/27/14 4 A

TEST-13-00015-NHT-110-A Test report for single size and bedding material from Sta.A 0+400 to Sta.A 
0+900 at Sta.A 0+780 at RHS-TA/14/027

NHT 07/07/14 08/06/14 07/14/14 7 A

TEST-13-00015-NHT-111-A Test report of sieve analyses for single size and bedding material from Sta.A 
5+200 to Sta.A 5+700 at Sta.A 5+250 at RHS-TA/14/026

NHT 07/07/14 08/06/14 07/15/14 8 A
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TEST-13-00015-NHT-112-A

Test report for (28 days) of concrete compressive strength for stone wall 
protection :
- up to 3 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 
0+514 and from Sta.A 0+524 to Sta.A 0+534 at LHS
-up to 1.8 m high from Sta.A 0+564 to Sta.A 0+574 at LHS
-up to 1.2 m high from Sta.A 0+547 to Sta.A 0+554 at LHS-TC-14/466/B

NHT 07/08/14 08/07/14 07/16/14 8 A

TEST-13-00015-NHT-113-A

Test report for (28 days) of concrete compressive strength for stone wall 
protection :
- Up to 3.6 m high from Sta.A 0+714 to Sta.A 0+734 at LHS
-Up to 1.8 m high from Sta.A 0+744 to Sta.A 0+754 at LHS
-Up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at LHS-TTC-14/577/B

NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-114-A Test report for (28 days) of concrete compressive strength for concrete blinding 
for box culvert at Sta.A 0+590-TC-14/484/B

NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-115-A

Test report for (28 days) of concrete compressive strength for stone wall 
protection:
-up to 60 cm high from Sta.A 0+754 to Sta.A 0+764 at LHS
-up to 2.4 m high from Sta.A 0+744 to Sta.A 0+754 at LHS-TC-14/585/B

NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-116-A
Test report of field density and degree of compaction for seventh layer of 
backfilling for the internal face of retaining wall from Sta.A 0+144 to Sta.A 
0+205 at RHS at Sta.A 0+150 -TFD/14-245

NHT 07/08/14 08/07/14 07/15/14 7 A

TEST-13-00015-NHT-117-A

Test report for seven days of concrete compressive strength for stone wall 
protection:
-up to 1.8 m high from Sta.A 0+796 to Sta.A 0+806 
 -up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS-TC-14/687/A

NHT 07/08/14 08/07/14 07/16/14 8 A

TEST-13-00015-NHT-118-A

Test report for seven days of concrete compressive strength :
-For  roof slab of box culvert at Sta.A 0+950
-For  foundation of retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS       
 
-For stone wall protection up to 2.40 m high from Sta.A 0+806 to Sta.A 0+816 
& up to 60 cm high from Sta.A 0+835 to Sta.A 0+845 , from Sta.A 0+855 to 
Sta.A 0+866 at LHS-TC-14/688/A

NHT 07/08/14 08/07/14 07/16/14 8 A
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TEST-13-00015-NHT-119-A
Test report for field density and degree of compaction for backfilling of internal 
face for retaining wall from Sta.A 0+131 to Sta.A 0+205  at RHS at Sta.A 
0+175 and Sta.A 0+200-TFD/14-249

NHT 07/08/14 08/07/14 07/15/14 7 A

TEST-13-00015-NHT-120-A Test report of modified proctor for backfilling material behind internal face of 
retaining wall from Sta.A 0+125 to Sta.A 0+205 at RHS-TB/14-210

NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-121-A
Test report for field density and degree of compaction for internal face of 
retaining wall from Sta.A 0+125 to Sta.A 0+205 at RHS at Sta.A 0+160-
TFD/14-250

NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-122-A Test report for modified proctor of sub grade material from Sta.A 2+320 to 
Sta.A 2+600 -TB/14-222

NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-123-A Test report for modified proctor of sub grade material from Sta.A 2+600 to 
Sta.A 2+900-TB/14-223

NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-124-A Test report for modified proctor of sub grade material from Sta.A 2+900 to 
Sta.A 3+100-TB/14-224

NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-125-A Test report for field density and degree of compaction for sub grade material 
from Sta.A 2+320 to Sta.A 3+100-TFD/14-274

NHT 07/08/14 08/07/14 07/14/14 6 C

TEST-13-00015-NHT-125-B Re- test the failure samples for field density and degree of compaction for sub 
grade material from Sta.A 2+320 to Sta.A 3+100-TFD/14-286.

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-126-A

Test report for (28 days) of concrete cube compressive strength for stone wall 
protection:
-up to 1.8 m high from Sta.A 0+494 to Sta.A 0+504 at LHS 
-up to 2.4 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+544 to 
Sta.A 0+564 at LHS
-up to 3 m high from Sta.A 0+514 to Sta.A 0+524 at LHS
-up to 2.4 m high from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to 
Sta.A 0+644 at LHS
-up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/B

NHT 07/10/14 08/09/14 07/22/14 12 A

TEST-13-00015-NHT-127-A

Test report for (28 days) of concrete cube compressive strength for stone wall 
protection:
-up to 1.8 m high from Sta.A 0+704 to Sta.A 0+714 at LHS
-up to 2.4 m high from Sta.A 0+714 to Sta.A 0+734 at LHS
-up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 to 
Sta.A 0+774 at LHS-TC-14/567/B

NHT 07/10/14 08/09/14 07/22/14 12 A
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TEST-13-00015-NHT-128-A

Test report for seven days of concrete cube compressive strength :
-For retaining wall from Sta.A 0+574 to Sta.A 0+600 at LHS and from Sta.A 
0+960 to Sta.A 0+970 at RHS
-For stem of retaining wall from Sta.A 0+930 to Sta.A 0+940 at RHS
-For stone wall protection up to 1.2 m high from Sta.A 0+796 to Sta.A 0+806 
at LHS-TC-14/686/A

NHT 07/10/14 08/09/14 07/23/14 13 A

TEST-13-00015-NHT-129-A

Test report for seven days of concrete cube compressive strength for stone wall 
protection :
-up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 
Sta.A0+796 at LHS
-up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 
Sta.A 0+816 at LHS-TC-14/669/A

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-130-A

Test report for (28 days) of concrete cube compressive strength :
-For foundation of box culvert at Sta.A 0+590 
-For foundation of retaining wall from Sta.A 0+574 to Sta.A 0+614 at LHS
-For stone wall protection up to 2.4 m high from Sta.A 0+754 to Sta.A 0+764 
at LHS-TC-14/598/B

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-131-A

Test report for (28 days) of concrete cube compressive strength of stone wall 
protection:
- up to 1.2 m high from Sta.A 0+734 to Sta.A 0+744 at LHS -up to 1.8 m high  
from 0+714 to Sta.A 0+717 at LHS
- up to 60 cm high from Sta.A 0+781 to Sta.A 0+790 at LHS
-TC-14/627/B

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-132-A
Test report of field density and degree of compaction for subgrade material 
from Sta.A 3+620 to Sta.A 3+740 at RHS at Sta.A 3+700 and Sta.A 3+640-
TFD/14-290

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-133-A

Test report for seven days of concrete compressive strength:
- For roof slab of box culvert at Sta.A 0+950 
-For retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS
-For stone wall protection up to 2.40 m high from Sta.A 0+806 to Sta.A 0+816, 
up to 60 cm high from Sta.A 0+835 to Sta.A 0+845 and from Sta.A 0+855 to 
Sta.A 0+866 at LHS-TC-14/688/A

NHT 07/14/14 08/13/14 07/23/14 9 E
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TEST-13-00015-NHT-134-A

Test report for (28days) of concrete compressive strength for stone wall 
protection : 
-up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS
-up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/B

NHT 7/14/2014 8/13/2014 07/23/14 9 A

TEST-13-00015-NHT-135-A

Test report for (28 days) of concrete cube compressive strength of Stone Wall 
protection:
- up to 3.0 m high from Sta.A 0+744 to Sta.A 0+754 at LHS
-up to 1.8 m high from Sta.A 0+754 to Sta.A 0+764 at LHS-TC-14/597/B

NHT 07/14/14 08/13/14 07/23/14 9 A

TEST-13-00015-NHT-136-A

Test report for (28 days) of concrete cube compressive strength for stone wall 
protection:
-up to 1.8 m high from Sta.A 0+494 to Sta.A 0+504 at LHS 
-up to 2.4 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 
Sta.A 0+564 at LHS, up to 3 m high from Sta.A 0+514 to Sta.A 0+524 at LHS, 
from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at 
LHS
 -up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-137-A

Test report for (28 days) of concrete cube compressive strength:
- For box culvert  At Sta.A 0+591.60
-For stone wall protection up to 2.4 m high  from Sta.A 0+714 to Sta.A 0+717 
at LHS and up to 1.2 m high from Sta.A 0+774 to Sta.A 0+781 at LHS-TC-
14/628/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-138-A

Test report for (28 days) of concrete compressive strength for stone wall 
protection : 
-up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS
-up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/B

NHT 07/16/14 08/15/14 07/23/14 7 E

TEST-13-00015-NHT-139-A

Test report for (28 days ) of concrete cube compressive strength for Stone Wall 
Protection  :
- up to 1.8 m high from Sta.A 0+774 to Sta.A 0+781 at LHS
-up to 1.2 m high from Sta.A 0+781 to Sta.A 0+796 at LHS-TC-14/630/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-140-A
Test report for ( 28 days ) of concrete cube compressive strength for foundation 
of Box Culvert and Retaining Wall Box Culvert at Sta.A 0+950 & Retaining 
Wall from Sta.A 0+930 to Sta.A 0+970 at RHS-TC-14/629/B

NHT 07/16/14 08/15/14 07/23/14 7 A
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TEST-13-00015-NHT-141-A

Test report for seven days of concrete cube compressive strength for stone wall 
protection :
-up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 
Sta.A0+796 at LHS
-up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 
Sta.A 0+816 at LHS-TC-14/669/A

NHT 07/16/14 08/15/14 07/23/14 7 E

TEST-13-00015-NHT-142-A Test report for seven days of concrete cube compressive strength retaining wall 
from Sta.A 0+575 to Sta.A 0+585 at RHS-TC-14/713/A NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-143-A

Test report for( 28 days) of concrete cube compressive strength for Stone Wall 
Protection  :
- up to 2.4 m high from Sta.A 0+774 to Sta.A 0+781 at LHS 
 -up to 1.8 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 
Sta.A 0+796 at LHS-TC-14/631/B

NHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00015-NHT-144-A

Test report for( 28 days) of concrete cube compressive strength for stone wall 
protection :
-up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 
Sta.A0+796 at LHS
-up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 
Sta.A 0+816 at LHS-TC-14/669/B

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-145-A

Test report for (28 days) of concrete cube compressive strength of stone wall 
protection :
-up to 60 cm high from Sta.A 0+734 to Sta.A 0+744 
-up to 1.2 m high from Sta.A 0+714 to Sta.A 0+717 at LHS-TC-14/626/B

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-146-A Test report for( 28 days )of concrete cube compressive strength for Roof of Box 
Culvert at Sta.A 0+591.60-TC-14/668/B NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-147-A Test report of sieve analysis for single size and bedding materials from Sta.A 
0+080 to Sta.A 0+400 at Sta.A 0+150-TA/14/028. NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-148-A
Test report for field density and degree of compaction for subgrade of road 
from Sta.A 0+740 to Sta.A 0+840 at Sta.A 0+760 at RHS and at Sta.A 0+820 
at C.L-TFD/14-312.

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-149-A Test report of modified proctor for subgrade of road from Sta.A 0+740 to Sta.A 
0+840-TB/14-238 NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-150-A Test report for radiographic examination interpretation report No. 8138776/14( 
Negative Films).

NHT 07/13/14 08/12/14 08/03/14 21 C
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TEST-13-00015-NHT-150-B Test report for radiographic examination interpretation report No. 8138776/14( 
Negative Films).

NHT 08/20/14 09/19/14 08/27/14 7 C

TEST-13-00015-NHT-151-A

Test report for seven days of concrete cube compressive strength for :
-Stem of retaining wall from Sta.A 0+940 to Sta.A 0+950 and from Sta.A 
0+950 to Sta.A 0+960 at RHS.
- Stone wall protection up to 1.2 m high form Sta.A 0+836 to Sta.A 0+846 and 
from Sta.A 0+856 to Sta.A 0+868 at LHS.TC-14/712/A

NHT 07/23/14 08/22/14 08/05/14 13 A

TEST-13-00015-NHT-152-A
Test report of modified proctor compaction for backfilling around box culvert 
at Sta.A 0+590, from Sta.A 0+574 to Sta.A 0+614 and Sta.A 0+600 – TB/14-
234

NHT 07/23/14 08/22/14 08/05/14 13 A

TEST-13-00015-NHT-153-A
Test report of field density and degree of compaction for first layer of 
backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 
Sta.A 0+614 at Sta.A 0+600- TFD/14-305.

NHT 07/23/14 08/22/14 08/05/14 13 A

TEST-13-00015-NHT-154-A
Test report of field density and degree of compaction for second layer of 
backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 
Sta.A 0+614 at Sta.A 0+600-TFD/14-309.

NHT 07/23/14 08/22/14 08/04/14 12 A

TEST-13-00015-NHT-155-A
Test report of field density and degree of compaction for third layer of 
backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 
Sta.A 0+614 at Sta.A 0+600-TFD/14-313.

NHT 07/23/14 08/22/14 08/05/14 13 A

TEST-13-00015-NHT-156-A
Test report of field density and degree of compaction for first layer of base 
course material from Sta.A 3+620 to Sta.A 3+740 at Sta.A 3+720 and Sta.A 
3+640 at RHS- TFD/14-306.

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-157-A
Test report of field density and degree of compaction for first layer of base 
course material from Sta.A 3+740 to Sta.A 3+820 at Sta.A 3+780 - TFD/14-
284.

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-158-A
Test report of field density and degree of compaction for first layer of 

backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+951 - TFD/14-315.
NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-159-A
Test report of field density and degree of compaction for second layer of 
backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+960 at centre line- 
TFD/14-326.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-160-A
Test report of field density and degree of compaction for third layer of 
backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+950 at centre line- 
TFD/14-330.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-161-A Test report of field density and degree of compaction for subgrade of road from 
Sta.A 0+640 to Sta.A 0+740 at Sta.A 0+720 at RHS- TFD/14-325.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-162-A Test report of modified proctor for first layer of backfilling around box culvert 
at Sta.A 0+951 from Sta.A 0+930 to Sta.A 0+970 TB/14-239.

NHT 08/05/14 09/04/14 08/10/14 5 A
136



Approval Status

Spec. 

No.

Submittal No  Description

DV
Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES

TEST-13-00015-NHT-163-A

Test report for( 28 days) of concrete compressive strength for stone wall 
protection:
-up to 1.8 m high from Sta.A 0+796 to Sta.A 0+806 
 -up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS-TC-14/687/B.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-164-A

Test report for seven days of concrete compressive strength for stone wall 
protection:
-up to 1.2 m high from Sta.A 0+826 to Sta.A 0+836 and from Sta.A 0+868 to 
Sta.A 0+878 at LHS
-up to 60 cm high from Sta.A 0+846 to Sta.A 0+856 at LHS
-up to 1.8 high from Sta.A 0+878 to Sta.A 0+888 at LHS-TC-14/725/A.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-165-A Test report for seven days of concrete compressive strength for foundation of 
retaining wall from Sta.A 0+888 to Sta.A 0+930 at LHS-TC-14/753/A

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-166-A

Test report for seven days of concrete compressive strength for stone wall 
protection:
-up to 60 cm high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 
Sta.A 1+430 at LHS- TC-14/754/A

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-167-A

Test report for seven days of concrete compressive strength for stone wall 
protection:
-up to 1.2 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 
Sta.A 1+430 at LHS- TC-14/755/A.

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-168-A

Test report for seven days of concrete compressive strength for stone wall 
protection:
-up to 1.8 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 
Sta.A 1+430 at LHS- TC-14/756/A.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-169-A Test report of field density and degree of compaction for fourth layer of 
backfilling from Sta.A 0+574 to Sta.A 0+614 at Sta.A 0+590-TFD/14-316

NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-170-A Test report of modified proctor for subgrade material from Sta.A 0+120 to 
Sta.A 0+400-TB/14-248

NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-171-A
Test report for field density and degree of compaction for subgrade of road 
from Sta.A 0+120 to Sta.A 0+400 at Sta.A 0+150, Sta.A 0+250 at LHS and at 
Sta.A 0+350 at RHS-TFD/14-336.

NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-172-A Test report for soil classification and modified proctor of backfilling material 
around box culvert at Sta.A 0+930-TB/14-247.

NHT 08/10/14 09/09/14 08/13/14 3 A137
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TEST-13-00015-NHT-173-A Test report for soil classification and modified proctor of backfilling material 
around box culvert at Sta.A 0+590-TB/14-246.

NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-174-A

Test report for (28 days ) of concrete cube compressive strength :
-For retaining wall from Sta.A 0+574 to Sta.A 0+600 at LHS and from Sta.A 
0+960 to Sta.A 0+970 at RHS
-For stem of retaining wall from Sta.A 0+930 to Sta.A 0+940 at RHS
-For stone wall protection up to 1.2 m high from Sta.A 0+796 to Sta.A 0+806 
at LHS-TC-14/686/B

NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-175-A

Test report for (28 days ) of concrete compressive strength:
- For roof slab of box culvert at Sta.A 0+950 
-For retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS
-For stone wall protection up to 2.40 m high from Sta.A 0+806 to Sta.A 0+816, 
up to 60 cm high from Sta.A 0+835 to Sta.A 0+845 and from Sta.A 0+855 to 
Sta.A 0+866 at LHS-TC-14/688/B

NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-176-A

Test report for (28 days) of concrete cube compressive strength for :
-Stem of retaining wall from Sta.A 0+940 to Sta.A 0+950 and from Sta.A 
0+950 to Sta.A 0+960 at RHS.
- Stone wall protection up to 1.2 m high form Sta.A 0+836 to Sta.A 0+846 and 
from Sta.A 0+856 to Sta.A 0+868 at LHS.TC-14/712/B

NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-177-A Test report for(28 days ) of concrete cube compressive strength retaining wall 
from Sta.A 0+575 to Sta.A 0+585 at RHS-TC-14/713/B

NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-178-A Test report of field density and degree of compaction for subgrade of road from 
Sta.A 0+400 to Sta.A 0+500 at Sta.A 0+460 at LHS- TFD/14-339.

NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-179-A

Test report for (28 days) of concrete cube compressive strength for stone wall 
protection :
- Up to 1.8 m high from Sta.A 0+836 to Sta.A 0+846 and Sta.A 0+856 to Sta.A 
0+866 at LHS.
- Up to 0.6 m high from Sta.A 0+876 to Sta.A 0+886 at LHS.
- For stem of retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS-TC-
14/715/B.

NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-180-A
Test report of field density and degree of compaction for fourth layer of 

backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+950 TFD/14-332.
NHT 08/11/14 09/10/14 08/13/14 2 A
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TEST-13-00015-NHT-181-A
Test report of field density and degree of compaction for fifth layer of 

backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+950 TFD/14-335.
NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-182-A Comprehensive test report of topping materials from Sta.A 2+460 to Sta.A 
3+100-TB/14-249.

NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-183-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 
Protection  :
- up to 3 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 
Sta.A 0+796 at LHS
- for Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS-TC-14/670/B.

NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-184-A

Test report for seven days of concrete cube compressive strength for Stone Wall 
Protection  :
-Up to 2.4 m high from Sta.A 0+878 to Sta.A 0+888 at LHS.
-Up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  from Sta.A 0+826 to 
Sta.A 836 at LHS.
-Up to 1.2 m high from Sta.A 0+846 to Sta.A 0+856 at LHS-TC-14/726/A.

NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-185-A

Test report for seven days of concrete cube compressive strength for Stone Wall 

Protection  :

-up to 3.6 m high from Sta.A 0+878 to Sta.A 0+888 at LHS-TC-14/727/A.
NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-186-A

Test report for seven days of concrete cube compressive strength for Stone Wall 
Protection  :
-Up to 2.4 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 
Sta.A 1+430 at LHS-TC-14/765/A.

NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-187-A
Test report of field density and degree of compaction for subgrade of road from 
Sta.A 0+500 to Sta.A 0+640 at Sta.A 0+540 at LHS and at Sta.A 0+600 at 
RHS- TFD/14-341.

NHT 08/12/14 09/11/14 08/13/14 1 A

TEST-13-00015-NHT-188-A Test report of modified proctor for subgrade material from Sta.A 0+500 to 
Sta.A 0+640-TB/14-252.

NHT 08/12/14 09/11/14 08/13/14 1 A
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TEST-13-00015-NHT-189-A

Test report for (28 days) of concrete compressive strength for stone wall 
protection:
-up to 1.2 m high from Sta.A 0+826 to Sta.A 0+836 and from Sta.A 0+868 to 
Sta.A 0+878 at LHS
-up to 60 cm high from Sta.A 0+846 to Sta.A 0+856 at LHS
-up to 1.8 high from Sta.A 0+878 to Sta.A 0+888 at LHS-TC-14/725/B.

NHT 08/13/14 09/12/14 08/17/14 4 A

TEST-13-00015-NHT-190-A Test report for reinforcement steel bars at Sta.A 1+360 from retaining wall at 
LHS-BM/STL/14038.

NHT 08/13/14 09/12/14 08/18/14 5 A

TEST-13-00015-NHT-191-A Test report for single size and bedding material from Sta.A 2+200 to Sta.A 
2+700 at Sta.A 2+400-TA/14/029. NHT 08/13/14 09/12/14 08/17/14 4 A

TEST-13-00015-NHT-192-A Test report of soil classification for subgrade of road from Sta.B 0+200 to Sta.B 
0+400 at LHS-TB/14-251. NHT 08/13/14 09/12/14 08/17/14 4 A

TEST-13-00015-NHT-193-A

Test report for( 28 days ) of concrete cube compressive strength for Stone Wall 
Protection  :
-Up to 2.4 m high from Sta.A 0+878 to Sta.A 0+888 at LHS.
-Up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  from Sta.A 0+826 to 
Sta.A 836 at LHS.
-Up to 1.2 m high from Sta.A 0+846 to Sta.A 0+856 at LHS-TC-14/726/B.

NHT 08/17/14 09/16/14 08/18/14 1 A

TEST-13-00015-NHT-194-A

Test report for seven days of concrete cube compressive strength:
-for stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 and from Sta.A 
0+919 to Sta.A 0+930 at LHS.
-for stone wall protection up to 3 m high from Sta.A 1+383 to Sta.A 1+410 and 
from Sta.A 1+420 to Sta.A 1+430 at LHS-TC-14/766/A.

NHT 08/17/14 09/16/14 08/18/14 1 A

TEST-13-00015-NHT-195-A

Test report for seven days of concrete cube compressive strength:
-For stone wall protection up to 3.6 m high from Sta.A 1+383 to Sta.A 1+410 
at LHS.
-Blinding concrete under foundation of retaining from Sta.A 1+310 to Sta.A 
1+350 at LHS-TC-14/767/A.

NHT 08/17/14 09/16/14 08/18/14 1 A

TEST-13-00015-NHT-196-A

Test report for seven days of concrete cube compressive strength:
-for stone wall protection up to 60 cm high from Sta.A 1+410 to Sta.A 1+415 
and from Sta.A 1+430 to Sta.A 1+436 at LHS-TC-14/769/A. NHT 8/17/2014 09/16/14 8/18/2014 1 A
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TEST-13-00015-NHT-197-A
Test report for (28 days ) of concrete cube compressive strength for Stone 
Wall Protection  :
-up to 3.6 m high from Sta.A 0+878 to Sta.A 0+888 at LHS-TC-14/727/B.

NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-198-A
Test report for (28 days) of concrete compressive strength for foundation of 
retaining wall from Sta.A 0+888 to Sta.A 0+930 at LHS-TC-14/753/B. NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-199-A

Test report for  seven days of concrete compressive strength for :
-Stem of retaining wall from Sta.A 0+909 to Sta.A 0+919.
-Stone wall protection up to 1.2 m high from Sta.A 1+410 to Sta.A 1+415 
and from Sta.A 1+430 to Sta.A 1+436 at LHS-TC-14/785/A.

NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-200-A
Test report of filed density and degree of compaction for first layer of base 
course for road from Sta.A 0+740 to Sta.A 0+840 at Sta.A 0+760 at LHS 
and Sta.A 0+820 at RHS-TFD/14-340.

NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-201-A
Test report of filed density and degree of compaction for first layer of base 
course for road from Sta.A 0+640 to Sta.A 0+740 at Sta.A 0+660 at RHS and 
Sta.A 0+700 at LHS-TFD/14-346.

NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-202-A Comprehensive report test for first base course layer from Sta.A 0+500 to Sta.A 
1+000 at Sta.A 0+800-TB/14-245. NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-203-A Comprehensive report test for first base course layer from Sta.A 0+120 to Sta.A 
0+500 at Sta.A 0+310-TB/14-250. NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-204-A

Test report for (28 days )of concrete compressive strength for stone wall 
protection:
-up to 60 cm high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 
Sta.A 1+430 at LHS- TC-14/754/B.

NHT 08/23/14 09/22/14 8/31/2014 8 A

TEST-13-00015-NHT-205-A

Test report for (28 days) of concrete compressive strength for stone wall 
protection:
-up to 1.2 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 
Sta.A 1+430 at LHS- TC-14/755/B.

NHT 08/23/14 09/22/14 8/31/2014 8 A

TEST-13-00015-NHT-206-A

Test report for seven days of concrete compressive strength :
-For stone wall protection up to 1.8 m high from Sta.A 1+410 to Sta.A 1+415 
and from Sta.A 1+430 to Sta.A 1+436 at LHS.
-For retaining wall’s foundation from Sta.A 1+310 to Sta.A 1+350 TC-
14/786/A.

NHT 08/23/14 09/22/14 8/31/2014 8 A
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TEST-13-00015-NHT-207-A

Test report for seven days of concrete compressive strength :
-For retaining wall’s stem from Sta.A 1+310 to Sta.A 1+323 and from Sta.A 
1+330 to Sta.A 1+350 TC-14/789/A. NHT 08/23/14 09/22/14 8/31/2014 8 A

TEST-13-00015-NHT-208-A Comprehensive test report of second base course layer from Sta.A 3+300 to 
Sta.A 4+300 at Sta.A 3+900 at RHS-TB/14-256. NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-209-A Comprehensive test report of first base course layer from Sta.A 3+300 to Sta.A 
4+300 at Sta.A 3+700 at RHS-TB/14-257. NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-210-A Comprehensive test report of second base course layer from Sta.A 4+300 to 
Sta.A5+300 at Sta.A 4+980 at RHS-TB/14-259. NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-211-A
Comprehensive test report of first base course layer from Sta.A 4+300 to 
Sta.A5+300 at Sta.A 4+910 at RHS-TB/14-258. NHT 08/23/14 09/22/14 8/25/2014 2 A

TEST-13-00015-NHT-212-A Test report of field density and degree of compaction for first base course layer 
of road from Sta.A 5+600 to Sta.A 5+700 at Sta.A 5+650 at RHS-TFD/14-365.

NHT 08/23/14 09/22/14 8/25/2014 2 A

TEST-13-00015-NHT-213-A
Test report of field density and degree of compaction for third layer of 
backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 at Sta.A 
0+910 at LHS-TFD/14-349.

NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-214-A
Test report of field density and degree of compaction for second layer of 
backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 at Sta.A 
0+910 at LHS-TFD/14-352.

NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-215-A
Test report of field density and degree of compaction for first layer of 
backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 at Sta.A 
0+910 at LHS-TFD/14-345.

NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-216-A Test report of modified proctor of backfilling material behind retaining wall 
from Sta.A 0+883 to Sta.A 0+930 at LHS-TB/14-255. NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-217-A
Test report of field density and degree of compaction for first base course layer 
of trench reinstatement from Sta.A 4+750 to Sta.A 4+900 at Sta.A 4+800 and 
Sta.A 4+880 at RHS-TFD/14-354.

NHT 08/23/14 09/22/14 8/25/2014 2 A

TEST-13-00015-NHT-218-A
Test report of field density and degree of compaction for first base course layer 
of trench reinstatement from Sta.A 5+180 to Sta.A 5+340 at Sta.A 5+280 and 
Sta.A 5+200  at RHS-TFD/14-359.

NHT 08/23/14 09/22/14 8/25/2014 2 A

TEST-13-00015-NHT-219-A
Test report of field density and degree of compaction for first base course layer 
of trench reinstatement from Sta.A 5+180 to Sta.A 5+000 at Sta.A 5+040 at 
RHS-TFD/14-362.

NHT 08/23/14 09/22/14 8/25/2014 2 A
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TEST-13-00015-NHT-220-A

Test report of field density and degree of compaction for first base course layer 
of road from Sta.A 0+220 to Sta.A 0+400 at Sta.A 0+260 at RHS , Sta.A 
0+300 at LHS , Sta.A 0+340 at center line and Sta.A 0+380 at RHS-TFD/14-
360.
-Retest report of field density and degree of compaction for first base course 
layer of road from Sta.A 0+220 to Sta.A 0+400 at Sta.A 0+260 at RHS , Sta.A 
0+300 at LHS , Sta.A 0+340 at center line and Sta.A 0+380 at RHS-TFD/14-
366.

NHT 08/24/14 09/23/14 8/27/2014 3 A

TEST-13-00015-NHT-221-A

Test report of field density and degree of compaction for first base course layer 
of road from Sta.A 0+120 to Sta.A 0+220 at Sta.A 0+140 at RHS and Sta.A 
0+200 at LHS -TFD/14-356.
-Retest report of field density and degree of compaction for first base course 
layer of road from Sta.A 0+120 to Sta.A 0+220 at Sta.A 0+140 at RHS and 
Sta.A 0+200 at LHS -TFD/14-367.

NHT 08/24/14 09/23/14 8/27/2014 3 A

TEST-13-00015-NHT-222-A Test report of sieve analysis for single size and bedding materials from Sta.A 
3+500 to 4+000 at Sta.A 3+600 at RHS-TA/14/030. NHT 08/24/14 09/23/14 8/31/2014 7 A

TEST-13-00015-NHT-223-A
Test report of field density and degree of compaction for first base course layer 
of trench reinstatement from Sta.A 4+900 to Sta.A 5+000 at Sta.A 4+940 at 
RHS-TFD/14-350.

NHT 08/24/14 09/23/14 8/25/2014 1 A

TEST-13-00015-NHT-224-A

Test report of field density and degree of compaction for first base course layer 
of road from Sta.A 0+400 to Sta.A 0+640 at Sta.A 0+420 at RHS, Sta.A 0+460 
at center line, Sta.A 0+500 at LHS , Sta.A 0+560 at RHS and Sta. A0+600 at 
center line-TFD/14-361.

NHT 08/24/14 09/23/14 8/27/2014 3 C

TEST-13-00015-NHT-224-B
Re-test report of field density and degree of compaction for first base course 
layer of road from Sta.A 0+400 to Sta.A 0+640 at Sta.A 0+560 at RHS and 
Sta.A 0+600 at C.L-TFD/14-372.

NHT 08/28/14 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-225-A

Test report of field density and degree of compaction for topping material from 
Sta.A 2+460 to Sta.A 3+100  at Sta.A 2+500 at LHS, Sta.A 2+600 at center 
line, Sta.A 2+700 at RHS, Sta.A 2+800 at center line , Sta.A 2+900 at LHS 
and Sta.A 3+000 at RHS-TFD/14-353.

NHT 08/24/14 09/23/14 8/27/2014 3 A

TEST-13-00015-NHT-226-A

Test report for radiographic examination interpretation report No. 8138967/14 
with (negative film).
Attachment: comments on report by certified welder inspector : Aron Luke. NHT 08/24/14 09/23/14 8/31/2014 7 C

TEST-13-00015-NHT-226-B Test report for radiographic examination interpretation report No. 8138967/14 
with (negative film) With remedial action plan. NHT 09/16/14 10/16/14 9/25/2014 9 A
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TEST-13-00015-NHT-227-A

Test report for (28 days) of concrete compressive strength for stone wall 
protection:
-up to 1.8 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 
Sta.A 1+430 at LHS- TC-14/756/B.

NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-228-A Test report for seven  days of concrete compressive strength for retaining wall’s 
foundation from Sta.A 1+383 to Sta.A 1+360 at LHS-TC-14/792/A NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-229-A Test report for seven  days of concrete compressive strength for retaining wall’s 
stem from Sta.A 1+323 to Sta.A 1+330 at LHS-TC-14/797/A. NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-230-A Test report for seven days of concrete compressive strength for retaining wall’s 
foundation from Sta.A 1+290 to Sta.A 1+310 at LHS-TC-14/803/A.

NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-231-A Test report for seven days of concrete compressive strength for retaining wall’s 
stem from Sta.A 1+360 to Sta.A 1+383 at LHS-TC-14/808/A. NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-232-A
Test report of field density and degree of compaction for first base course layer 
from Sta.A 5+400 to Sta.A 5+600 at Sta.A 5+550 and Sta.A 5+420 at RHS-
TFD/14-371

NHT 8/28/2014 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-233-A
Test report of field density and degree of compaction for subgrade of road from 
Sta.A 1+020 to Sta.A 1+160 at Sta.A 1+040 at C.L and Sta.A 1+130 at RHS-
TFD/14-374

NHT 8/28/2014 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-234-A
Test report of field density and degree of compaction for subgrade of road 
widening from Sta.A 3+400 to Sta.A 3+500 at Sta.A 3+460 at RHS-TFD/14-
373.

NHT 8/28/2014 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-235-A
Test report of field density and degree of compaction for first base course layer 
of road widening from Sta.A 3+540 to Sta.A 3+620 at Sta.A 3+590 at RHS-
TFD/14-370

NHT 8/28/2014 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-236-A Comprehensive test report for second base course layer from Sta.A 0+500 to 
Sta.A 1+000 at Sta.A 0+840-TB/14-260. NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-237-A Test report of sieve analysis for bedding and single size material from Sta.B 
0+500 to Sta.B 0+980 at Sta.B 0+600-TA/14/032. NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-238-A Test report of sieve analysis for bedding and single size material from Sta.B 
0+000 to Sta.B 0+500 at Sta.B 0+300-TA/14/031. NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-239-A Test report of modified proctor for subgrade material of widening road from 
Sta.A 3+400 to Sta.A 3+500 at RHS-TB/14-268. NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-240-A Test report of modified proctor for subgrade material of road from Sta.A 1+020 
to Sta.A 1+060 -TB/14-267 NHT 8/28/2014 09/27/14 9/3/2014 6 A

144



Approval Status

Spec. 

No.

Submittal No  Description

DV
Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES

TEST-13-00015-NHT-241-A

Test report for(28 days) of concrete cube compressive strength for Stone Wall 
Protection  :
-Up to 2.4 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 
Sta.A 1+430 at LHS-TC-14/765/B.

NHT 9/4/2014 10/04/14 9/4/2014 0 A

TEST-13-00015-NHT-242-A

Test report for( 28 days) of concrete cube compressive strength:
-For stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 and from Sta.A 
0+919 to Sta.A 0+930 at LHS.
-For stone wall protection up to 3 m high from Sta.A 1+383 to Sta.A 1+410 
and from Sta.A 1+420 to Sta.A 1+430 at LHS-TC-14/766/B.

NHT 9/4/2014 10/04/14 9/4/2014 0 A

TEST-13-00015-NHT-243-A

Test report for (28 days ) of concrete cube compressive strength:
-For stone wall protection up to 3.6 m high from Sta.A 1+383 to Sta.A 1+410 
at LHS.
-Blinding concrete under foundation of retaining from Sta.A 1+310 to Sta.A 
1+350 at LHS-TC-14/767/B.

NHT 9/4/2014 10/04/14 9/4/2014 0 A

TEST-13-00015-NHT-244-A

Test report for seven days  of concrete cube compressive strength:
-For stem of retaining wall from Sta.A 1+290 to Sta.A 1+310 at LHS- TC-
14/811/A. NHT 9/4/2014 10/04/14 9/4/2014 0 A

TEST-13-00015-NHT-245-A Pressure test report for 2 inch water pipeline from Sta.A 2+940 to Sta.A 3+320 
at RHS. NHT 9/4/2014 10/04/14 9/7/2014 3 A

TEST-13-00015-NHT-246-A
Test of field density and degree of compaction for subgrade material of road 
from Sta.B 0+400 to Sta.B 0+680 at Sta.B 0+440 RHS , Sta.B 0+500 CL, 
Sta.B 0+640 LHS and Sta.B 0+560 CL-TFD/14-378.

NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-247-A
Test of field density and degree of compaction for first base course layer of 
trench reinstatement from Sta.A 4+380 to Sta.A 4+580 at Sta.A 4+480 RHS 
and Sta.A 4+580 LHS-TFD/14-347.

NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-248-A
Test report of field density and degree of compaction for subgrade material of 
road widening from Sta.A 3+500 to Sta.A 3+620 at Sta. A 0+600 RHS 
–TFD/14-357.

NHT 9/6/2014 10/06/14 9/10/2014 4 C

TEST-13-00015-NHT-248-B
Test report of field density and degree of compaction for subgrade material of 
road widening from Sta.A 3+500 to Sta.A 3+620 at Sta. A 3+600 RHS 
–TFD/14-357.

NHT 9/21/2014 10/21/14 9/23/2014 2 A

TEST-13-00015-NHT-249-A Test report of modified proctor for subgrade material of road from Sta.B 0+200 
to Sta.B 0+400-TB/14-266. NHT 9/6/2014 10/06/14 9/10/2014 4 A
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TEST-13-00015-NHT-250-A
Test report of field density and degree of compaction for subgrade material of 
road from Sta.B 0+200 to Sta.B 0+400 at Sta.B 0+350 CL and Sta.B 0+250 
RHS-TFD/14-377.

NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-251-A Test report of modified proctor for subgrade martial from Sta.A 0+840 to Sta.A 
1+020-TB/14-276. NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-252-A
Test report of field density and degree of compaction for subgrade material of 
road from Sta.A 0+840 to Sta.A 1+020 at Sta.A 0+960 CL and Sta.A 0+900 
LHS-TFD/14-380.

NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-253-A
Test report of field density and degree of compaction for fifth layer of 
backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 LHS at 
LHS-TFD/14-364.

NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-254-A
Test report of field density and degree of compaction for fourth layer of 
backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 LHS at 
LHS-TFD/14-355.

NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-255-A Comprehensive test report for base course material from Sta.A 2+800 to Sta.A 
3+300-TB/14-263. NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-256-A Comprehensive test report for base course material from Sta.A 2+300 to Sta.A 
2+800-TB/14-264. NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-257-A Test report for modified proctor and soil classification of subgrade material 
from Sta.B 0+400 to Sta.B 0+680-TB/14-272. NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-258-A
Test report of field density and degree of compaction for first base course of 
road widening from Sta.A 5+340 to Sta.A 5+400 at Sta.A 5+350 at RHS-
TFD/14-384.

NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-259-A Comprehensive test report for first base course layer of road from Sta.B 0+000 
to Sta.B 0+500-TB/14-273. NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-260-A Comprehensive test report for second base course layer of road from Sta.B 
0+000 to Sta.B 0+500-TB/14-274. NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-261-A
Test report of field density and degree of compaction for first bas course layer 
of road widening from Sta.A 3+400 to Sta.A 3+540 at Sta.A 3+460 to Sta.A 
3+500 at RHS-TFD/14-383.

NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-262-A

Test report for( 28 days) of concrete cube compressive strength:
-for stone wall protection up to 60 cm high from Sta.A 1+410 to Sta.A 1+415 
and from Sta.A 1+430 to Sta.A 1+436 at LHS-TC-14/769/B. NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-263-A Pressure test for 2 inch pipeline from Sta.A 2+260 to Sta.A 2+940 (Segment A). NHT 9/11/2014 10/11/14 9/17/2014 6 A
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TEST-13-00015-NHT-264-A

Test report for  (28 days ) of concrete compressive strength for :
-Stem of retaining wall from Sta.A 0+909 to Sta.A 0+919.
-Stone wall protection up to 1.2 m high from Sta.A 1+410 to Sta.A 1+415 and 
from Sta.A 1+430 to Sta.A 1+436 at LHS-TC-14/785/B.

NHT 9/14/2014 10/14/14 9/16/2014 2 A

TEST-13-00015-NHT-265-A

Test report for (28 days ) of concrete compressive strength :
-For stone wall protection up to 1.8 m high from Sta.A 1+410 to Sta.A 1+415 
and from Sta.A 1+430 to Sta.A 1+436 at LHS.
-For retaining wall’s foundation from Sta.A 1+310 to Sta.A 1+350 TC-
14/786/B.

NHT 9/14/2014 10/14/14 9/16/2014 2 A

TEST-13-00015-NHT-266-A Test report for seven days of concrete compressive strength :
-For Step barriers from Sta.A 0+139.4 to Sta.A 0+146.6 at RHS-TC-14/833/A NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-267-A

Test report for seven days of concrete compressive strength :
-For Step barriers from Sta.A 0+125 to Sta.A 0+132.2, from Sta.A 0+153.8 to 
Sta.A 0+161 ,from Sta.A 0+168.2 to Sta.A 0+175.4 and from Sta.A 0+182.6 to 
Sta.A 0+189.8 at RHS.
- For retaining wall’s foundation of the inlet box culvert at Sta.A 1+350 at 
RHS-TC-14/836/A

NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-268-A
Test report of filed density test and degree of compaction for first base course 
layer of road widening from Sta.A 3+820 to Sta.A 3+920 at Sta.A 3+860 at 
RHS-TFD/14-404.

NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-269-A Test report of filed density test and degree of compaction for second base 
course layer of road widening from Sta.A 3+400 to Sta.A 3+800 at Sta.A 
3+460 , Sta.A 3+560, Sta.A 3+660 and Sta.A 3+760 at RHS-TFD/14-403.

NHT 9/14/2014 10/14/14 9/16/2014 2 C

TEST-13-00015-NHT-269-B
Test report of filed density test and degree of compaction for second base 
course layer of road widening from Sta.A 3+400 to Sta.A 3+800 at Sta.A 
3+760, Sta.A 3+560 at RHS-TFD/14-407.

NHT 9/21/2014 10/21/14 9/23/2014 2 A

TEST-13-00015-NHT-270-A
Test report of filed density test and degree of compaction for base course layer 
of road from Sta.A 2+320 to Sta.A 3+100 at Sta.A 2+360 C.L, Sta.A 2+460 
LHS, Sta.A 2+560 RHS, Sta.A 2+660 C.L , Sta.A 2+760 LHS, Sta.A 2+860 
RHS, Sta.A 2+960 C.L and Sta.A 3+060 LHS -TFD/14-390.

NHT 9/14/2014 10/14/14 9/17/2014 3 A
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TEST-13-00015-NHT-271-A

Test report of filed density test and degree of compaction for second base 
course layer of trench reinstatement from Sta.A 5+000 to Sta.A 5+700 at Sta.A 
5+050, Sta.A 5+150, Sta.A 5+250, Sta.A 5+350, Sta.A 5+450, Sta.A 5+550 
and Sta.A 5+650 at RHS-TFD/14-394.

NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-272-A Test report of filed density test and degree of compaction for first base course 
layer from Sta.A 4+060 to Sta.A 4+120 at Sta.A 4+080 at RHS-TFD/14-406.

NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-273-A
Test report of filed density test and degree of compaction for second base 
course layer of trench reinstatement  from Sta.A 3+800 to Sta.A 4+000 at Sta.A 
3+860 and Sta.A 3+940 at RHS-TFD/14-405.

NHT 9/14/2014 10/14/14 9/16/2014 2 C

TEST-13-00015-NHT-273-B
Test report of filed density test and degree of compaction for second base 
course layer of trench reinstatement  from Sta.A 3+800 to Sta.A 4+000 at Sta.A 
3+940 at RHS-TFD/14-417.

NHT 9/21/2014 10/21/14 9/23/2014 2 A

TEST-13-00015-NHT-274-A
Test report of filed density test and degree of compaction for first base course 
layer of road  from Sta.B 0+240 to Sta.B 0+360 at Sta.B 0+340 RHS and Sta.B 
0+280 LHS-TFD/14-387.

NHT 9/14/2014 10/14/14 9/18/2014 4 A

TEST-13-00015-NHT-275-A Test report of filed density test and degree of compaction for subgrade layer of 
road  from Sta.A 2+250 to Sta.A 2+320  at Sta.A 2+270 at C.L-TFD/14-399.

NHT 9/14/2014 10/14/14 9/18/2014 4 A

TEST-13-00015-NHT-276-A Pressure test for 3 inch pipeline and house connection from Sta.A 1+990 to 
Sta.A 2+250. NHT 09/14/14 10/14/14 9/23/2014 9 C

TEST-13-00015-NHT-277-A Test report of soil classification and modified proctor for subgrade material of 
road from Sta.A 1+980 to Sta.A 2+250- TB/14-283. NHT 09/14/14 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-278-A
Test report of field density and degree of compaction for second base course 
layer of road widening from Sta.A 4+000 to Sta.A 4+200 at Sta.A 4+150 and 
Sta.A 4+050 at RHS-TFD/14-409.

NHT 9/15/2014 10/15/14 9/18/2014 3 A

TEST-13-00015-NHT-279-A

Test report for (28 days ) of concrete compressive strength :
-For retaining wall’s stem from Sta.A 1+310 to Sta.A 1+323 and from Sta.A 
1+330 to Sta.A 1+350 TC-14/789/B. NHT 9/15/2014 10/15/14 9/25/2014 10 A

TEST-13-00015-NHT-280-A
Test report of field density and degree of compaction for second base course 
layer of trench reinstatement from Sta.A 4+200 to Sta.A 5+000 at RHS-
TFD/14-400.

NHT 9/15/2014 10/15/14 9/22/2014 7 A

TEST-13-00015-NHT-281-A Test report for (28 days) of concrete compressive strength for retaining wall’s 
foundation from Sta.A 1+383 to Sta.A 1+360 at LHS-TC-14/792/B. NHT 9/16/2014 10/16/14 9/23/2014 7 A

TEST-13-00015-NHT-282-A Test report for (28  days )of concrete compressive strength for retaining wall’s 
stem from Sta.A 1+323 to Sta.A 1+330 at LHS-TC-14/797/B. NHT 9/16/2014 10/16/14 9/23/2014 7 A

TEST-13-00015-NHT-283-A Test report of soil classification and modified proctor for subgrade material of 
road from Sta.A 3+100 to Sta.A 3+240-TB/14-288. NHT 9/16/2014 10/16/14 9/25/2014 9 A
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TEST-13-00015-NHT-284-A
Test report of field density and degree of compaction for subgrade of road from 
Sta.A 3+100 to Sta.A 3+240 at Sta.A 3+150 C.L and Sta.A 3+200 LHS-
TFD/14-408.

NHT 9/16/2014 10/16/14 9/23/2014 7 A

TEST-13-00015-NHT-285-A Test report of field density and degree of compaction for topping materials from 
Sta.A 3+170 to Sta.A 3+245 at Sta.A 3+200-TFD/14-410. NHT 9/16/2014 10/16/14 9/23/2014 7 A

TEST-13-00015-NHT-286-A Comprehensive test report of base course material for road from Sta.A 1+800 to 
Sta.A 2+300-TB/14-287. NHT 9/16/2014 10/16/14 9/25/2014 9 A

TEST-13-00015-NHT-287-A Test report of MC at Sta.A 3+700-TM 14/183. NHT 9/18/2014 10/18/14 9/23/2014 5 A
TEST-13-00015-NHT-288-A Test report of MC at Sta.A 5+600-TM 14/181. NHT 9/18/2014 10/18/14 9/23/2014 5 A
TEST-13-00015-NHT-289-A Test report of MC at Sta.A 2+510-TM 14/180. NHT 9/18/2014 10/18/14 9/23/2014 5 A

TEST-13-00015-NHT-290-A
Test report of field density and degree of compaction for base course material 
of road from Sta.A 2+040 to Sta.A 2+240 at Sta.A 2+180 at RHS and Sta.A 
2+080 at LHS -TFD/14-414 and TFD/14-413.

NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-291-A
Test report of field density and degree of compaction for subgrade material of 
road from Sta.A 1+980 to Sta.A 2+250 at Sta.A 2+200 C.L , Sta.A 2+100 LHS 
and Sta.A 2+000 RHS-TFD/14-393.

NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-292-A
Test report of field density and degree of compaction for first base course layer  
from Sta.A 0+880 to Sta.A 1+060 at Sta.A 0+900 RHS, Sta.A 0+940 C.L, 
Sta.A 0+980 LHS and Sta.A 1+020 RHS-TFD/14-386.

NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-293-A
Test report for (28 days) of concrete compressive strength for stone wall 
protection up to 3 m high from Sta.A 1+410 to Sta.A 1+420 at LHS-TC-
14/787/B.

NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-294-A Test report of asphalt ¾ inch for trench  reinstatement from Sta.A 5+700 to 
Sta.A 4+370-TM/14-184. NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-295-A Test report of asphalt ¾ inch for road from Sta.A 2+300 to Sta.A 3+100-
TM/14-182. NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-296-A Test report of field density and degree of compaction for second base course 
layer of road from Sta.A 0+120 to Sta.A 0+500 -TFD/14-418. NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-297-A Test report for (28 days )of concrete compressive strength for retaining wall’s 
foundation from Sta.A 1+290 to Sta.A 1+310 at LHS-TC-14/803/B. NHT 9/21/2014 10/21/14 9/25/2014 4 A

TEST-13-00015-NHT-298-A Test report for (28 days ) of concrete compressive strength for retaining wall’s 
stem from Sta.A 1+360 to Sta.A 1+383 at LHS-TC-14/808/B. NHT 9/21/2014 10/21/14 9/25/2014 4 A

TEST-13-00015-NHT-299-A
Test report for seven days of concrete compressive strength for step barriers 
from Sta.A 0+544.6 to Sta.A 0+551.8 and from Sta.A 0+559 to Sta.A 0+566.2 -
TC-14/862/A.

NHT 9/21/2014 10/21/14 PE

TEST-13-00015-NHT-300-A
Test report of field density and degree of compaction for third backfilling layer 
behind retaining wall from Sta.A 1+290 to  Sta.A 1+383 at Sta.A 1+340 at 
LHS-TFD/14-425.

NHT 9/21/2014 10/21/14 PE
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TEST-13-00015-NHT-301-A
Test report of field density and degree of compaction for second backfilling 
layer behind retaining wall from Sta.A 1+290 to  Sta.A 1+383 at Sta.A 1+340 
at LHS-TFD/14-424.

NHT 9/21/2014 10/21/14 PE

TEST-13-00015-NHT-302-A
Test report of field density and degree of compaction for first backfilling layer 
behind retaining wall from Sta.A 1+290 to  Sta.A 1+383 at Sta.A 1+340 at 
LHS-TFD/14-415.

NHT 9/21/2014 10/21/14 PE

TEST-13-00015-NHT-303-A Test report of soil classification and modified proctor for backfilling material 
behind retaining wall from Sta.A 1+290 to Sta.A 1+383 at LHS-TB/13-291.

NHT 9/21/2014 10/21/14 PE

TEST-13-00015-NHT-304-A Test report of gradation, sand equivalent, liquid limit, and plasticity index for 
second base course layer of road from Sta.B 0+000 to Sta.B 0+500TB/14-290.

NHT 9/21/2014 10/21/14 9/23/2014 2 C

TEST-13-00015-NHT-304-B Test report of sieve analysis and sand equivalent for second base course layer of 
road from Sta.B 0+000 to Sta.B 0+500 –TB/14-304. NHT 9/25/2014 10/25/14 PE

TEST-13-00015-NHT-305-A Pressure test for 2 inch pipeline from Sta.A 3+390 to Sta.A 3+546-Segment A. NHT 9/22/2014 10/22/14 9/25/2014 3 C

TEST-13-00015-NHT-306-A Test report of MC at Sta.A 0+240- TM/14-190. NHT 9/23/2014 10/23/14 PE

TEST-13-00015-NHT-307-A Test report of sieve analysis for single size and bedding material for 3 inch 
pipeline from Sta.A 1+500 to Sta.A 2+000 at Sta.A 1+600-TA/14/034. NHT 9/23/2014 10/23/14 PE

TEST-13-00015-NHT-308-A

Test report for 28 days  of concrete cube compressive strength:
-For stem of retaining wall from Sta.A 1+290 to Sta.A 1+310 at LHS- TC-
14/811/B. NHT 9/23/2014 10/23/14 PE

TEST-13-00015-NHT-309-A

Test report for seven days  of concrete cube compressive strength:
-for step barriers From Sta.A 0+579.0 to Sta.A 0+586.4 at RHS, From Sta.A 
0+593.6 to Sta.A 0+600.8 at RHS, From Sta.A 0+559.0 to Sta.A 0+566.2 at 
LHS, From Sta.A 0+604.2 to Sta.A 0+611.4 at LHS, From Sta.A 0+618.6 to 
Sta.A 0+625.8 at LHS-TC-14/883/A.

NHT 9/23/2014 10/23/14 PE

TEST-13-00015-NHT-310-A

Test report of seven days for concrete compressive strength:
-For step barriers from Sta.A 0+132.2 to Sta.A 0+139.4 , from Sta.A 0+146.6 
to Sta.A 0+153.80  and from Sta.A 0+161 to Sta.A 0+168.20 at RHS-TC-
14/841/A.

NHT 9/25/2014 10/25/14 PE
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TEST-13-00015-NHT-311-A

Test report of seven days for concrete compressive strength:
-For step barriers From Sta.A 0+175.4 to Sta.A 0+182.60 , from Sta.A 0+189.8 
to Sta.A 0+197 and from Sta.A 0+197 to Sta.A 0+205 at RHS.
-For stem of pipe culvert’s inlet at Sta.A 1+350 at RHS.
TC-14/846/A

NHT 9/25/2014 10/25/14 PE

TEST-13-00015-NHT-312-A

Test report of seven days for concrete compressive strength:
-For step barriers  From Sta.A 0+484.0 to Sta.A 0+491.20
,From Sta.A 0+498.4 to Sta.A 0+505.60,From Sta.A 0+512.80 to Sta.A 
0+520.0 and From Sta.A 0+527.20 to Sta.A0+534.40-TC-14/857/A.

NHT 9/25/2014 10/25/14 PE

TEST-13-00015-NHT-313-A

Test report of seven days for concrete compressive strength:
- for step barriers  From Sta.A 0+551.8 to Sta.A 0+559.0 at LHS From Sta.A 
0+594.0 to Sta.A 0+601.2 at LHS.
-For step barriers From Sta.A 0+572.0 to Sta.A 0+579.0 at RHS From Sta.A 
0+586.4 to Sta.A 0+593.6 at RHS.
TC-14/875/A.

NHT 9/25/2014 10/25/14 PE

TEST-13-00015-NHT-314-A
Test report of field density and degree of compaction for fourth backfilling 
layer behind retaining wall from Sta.A 1+290 to Sta.A 1+383 at Sta.A 1+310 
at LHS-TFD/14-431.

NHT 9/25/2014 10/25/14 PE

TEST-13-00015-NHT-315-A Test report of concrete compressive strength for one of precast manhole at Al-
Addasi factory –Ramallah-tc-14/845/A. NHT 9/25/2014 10/25/14 PE

TEST-13-00015-NHT-316-A Test report of field density and degree of compaction for first bas course layer 
from Sta.B 0+220 to Sta.B 0+380-TFD/14-429. NHT 9/25/2014 10/25/14 PE

TEST-13-00015-NHT-317-A Test report for asphalt (3/4) inch from Sta.A 0+440 to Sta.A 0+200-TM/14-
191. NHT 9/25/2014 10/25/14 PE

TEST-13-00015-NHT-318-A Test report for asphalt (3/4) inch from Sta.A 3+420 to Sta.A 4+370-TM/14-
185. NHT 9/25/2014 10/25/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

151



G │RFI’s Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

152



Spec. 

No.

RFI No  Description DV Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00015-NHT-001 Control valves in Nahaleen Main Pipe line Project, discrepancies between the 
bills/ drawings and technical specifications. Task order # 15 NHT 12/04/13 01/03/14 12/22/13 18 Nimr Rjoub  

RFI-13-00015-NHT-002 Design Hydraulic Characteristics for pressure reducing valves NHT 12/19/13 01/18/14 01/05/14 17 Nimr Rjoub 

RFI-13-00015-NHT-003
Road alignment / proposed center line and curved data for Nahaleen Main Pipe 
line Project, TO # 15 NHT 12/23/13 01/22/14 01/12/14 20 Nimr Rjoub 

RFI-13-00015-NHT-004 Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line 
Project, TO # 15 NHT 01/21/14 02/20/14 02/03/14 13 Nimr Rjoub 

RFI-13-00015-NHT-005
Expansion joints pipeline and alignment as requested on submittal SUB-13-
00015-NHT-072-A for the 12” pipeline  and location - at Segment D Nahaleen 
Main Pipeline Project, (TO #15)

NHT 02/16/14 03/18/14 02/20/14 4 Nimr Rjoub 

RFI-13-00015-NHT-006 Using steel mini guard around trenches instead of concrete barrier NHT 02/20/14 03/22/14 02/26/14 6 Nimr Rjoub 

RFI-13-00015-NHT-007 Construction risk for the existing stone walls due to widening road from 
Sta.3+320 to Sta.5+800 -Nahaleen Main Pipeline Project 

NHT 02/20/14 03/22/14 03/05/14 13 Nimr Rjoub 

RFI-13-00015-NHT-008 Your response to RFI # 005 for Expansion joints12” pipeline at Segment D 
Nahaleen Main Pipeline Project, (TO #15)

NHT 03/03/14 04/02/14 03/05/14 2 Nimr Rjoub 

RFI-13-00015-NHT-009 Replacement of box culverts at sta. 0+590, 0+951 and 1+356
at Nahaleen Main Pipe line Project, TO # 15

NHT 03/30/14 04/29/14 04/21/14 22 Nimr Rjoub 

RFI-13-00015-NHT-010 Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line 
Project, TO # 15

NHT 04/10/14 05/10/14 04/20/14 10 Nimr Rjoub 

RFI-13-00015-NHT-011 Box culvert and retaining walls at sta.   1+356  TO 15 Nahaleen .main 
waterline NHT 05/19/14 06/18/14 05/21/14 2 Nimr Rjoub 

RFI-13-00015-NHT-012 Using geo textile sheet under base course and above single size material in 
water lines trenches NHT 06/24/14 07/24/14 07/13/14 19 Nimr Rjoub 

RFI-13-00015-NHT-013 Revise 12” main pipeline from sta. 0+100 to 0+452- at Nahaleen Main
 Pipe line Project, TO # 15 NHT 07/09/14 08/08/14 07/14/14 5 Nimr Rjoub 

RFI-13-00015-NHT-014 Change Storm system from 0+720 to 0+980 segment B for Nahaleen Main
 Pipe line Project, TO # 15 NHT 07/10/14 08/09/14 08/06/14 27 Nimr Rjoub 

RFI-13-00015-NHT-015 Relocation the storm system between  0+090 to 0+210 at segment B for 
Nahaleen Main Pipe line Project, TO # 15 NHT 08/06/14 09/05/14 08/12/14 6 Nimr Rjoub 

RFI-13-00015-NHT-016 Relocation of the storm system and water network between  0+710 to 0+950 at 
segment B for Nahaleen Main Pipe line Project, TO # 15 NHT 08/06/14 09/05/14 08/12/14 6 Nimr Rjoub 

RFI-13-00015-NHT-017 Steel mini guard instead of the Concrete barrier around open trenches from 
Sta. 3+850 to Sta. 5+800. NHT 08/11/14 09/10/14 08/13/14 2 Nimr Rjoub 

RFI-13-00015-NHT-018
Relocation of water network at segment B for Nahaleen Main Pipe line 
Project, TO # 15 NHT 08/14/14 09/13/14 08/14/14 0 Nimr Rjoub 

RFI-13-00015-NHT-019 Pipes and Catch basin for Storm Drainage system - TO # 15 NHT 08/14/14 09/13/14 08/23/14 9 Nimr Rjoub 

USAID WEST BANK/ GAZA         
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RFI-13-00015-NHT-020 Location for the required valves and connection chambers  at Nahaleen 
Main pipeline project, TO # 15 NHT 09/03/14 10/03/14 09/29/14 26 Nimr Rjoub 

RFI-13-00015-NHT-021 Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line
 Project, TO # 15 NHT 09/10/14 10/10/14 09/11/14 1 Nimr Rjoub 

RFI-13-00015-NHT-022 Asphalt mix design – 3/4 “wearing layer at  Nahaleen Project NHT 09/11/14 10/11/14 09/11/14 0 Nimr Rjoub 
RFI-13-00015-NHT-023 50 mm Gate Valve Hand Hole at Nahaleen main pipeline / Task order #15 NHT 09/11/14 10/11/14

RFI-13-00015-NHT-024 Stone wall from sta. A 1+200 to sta. A1+250 LHS / Nahaleen 
Main Pipe line Project, TO # 15 NHT 09/11/14 10/11/14 09/17/14 6 Nimr Rjoub 

RFI-13-00015-NHT-025
Site conditions and design requirements to be considered during the 
preparation of shop drawings from Sta5+700 to Sta.7+050 , 
Segment A/ Nahaleen Main Pipe line Project, TO # 15

NHT 09/25/14 10/25/14

RFI-13-00015-NHT-026
Change to design requirement  for water system between sta. 5+700 to 7+050 
 at segment A -Nahaleen Main Pipeline Project, (TO #15 ) NHT 09/28/14 10/28/14
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Nahaleen Main Pipeline Project

Month Year Management Engineers Skilled Labor
Unskilled 

Labor
Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 12.3 0.0 26.0 0.0 0.0 38.3 1.6 0.0 0.0

December 2013 23.4 10.6 16.5 18.0 0.0 68.5 2.9 144.0 18.0

January 2014 41.0 55.0 28.3 58.5 0.0 182.8 7.7 296.0 37.0

February 2014 71.0 69.0 33.5 98.3 0.0 271.8 11.4 400.0 50.0

March 2014 81.0 101.1 118.8 219.1 0.0 530.5 22.3 384.0 48.0

April 2014 79.1 103.1 412.2 436.6 0.0 1042.2 43.8 417.0 52.1

May 2014 78.0 83.5 452.7 486.8 0.0 1141.9 48.0 416.0 52.0

June 2014 114.3 103.5 1180.8 923.3 0.0 2343.3 98.5 440.0 55.0

July 2014 76.5 70.0 544.8 469.0 0.0 1160.3 48.8 307.0 38.4

August 2014 139.5 112.3 1237.6 844.0 0.0 2333.4 98.0 433.0 54.1

September 2014 140.1 99.1 1432.3 974.9 0.0 2646.4 111.2 436.0 54.5

Total of FY 2014 11759.2 494.1 3673.0 459.1

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: Sep. 30, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Total 

Female 

Hours

Total 

Female Job-

days

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00015

Nahaleen Main Pipeline Project (NHT)
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Daily Work Force /September 2014

Project Nahaleen Main Pipeline Project

Contract AID-294-I-00-12-00005  
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APCO/ArCon 10 9 9 9 10 9 9 8 8 6 5 60 33 APCO/ArCon 10 9 10 9 8 9 9 10 6 8 6 3 53 37
Subcontractor 18 60 9 9 150 28 215 200 24 12 22 Subcontractor 8 70 10 140 20 176 200 24 12 44
APCO/ArCon 10 9 9 9 10 9 9 8 8 8 6 5 68 38 APCO/ArCon 10 9 10 9 8 9 9 10 8 8 6 3 63 40
Subcontractor 18 70 9 180 28 249 230 24 12 22 Subcontractor 8 70 10 180 20 213 220 24 12 44
APCO/ArCon 10 9 9 9 10 13 9 13 8 8 6 5 72 56 APCO/ArCon 0 0 0 6
Subcontractor 18 76 10 8 186 18 268 369 24 12 26 Subcontractor 24 24
APCO/ArCon 10 9 9 9 10 9 9 9  8 8 6 5 58 32 APCO/ArCon 9 8 10 9 8 8 8 8 8 8 6 3 50 40
Subcontractor 18 63 10 8 162 18 193 180 24 12 20 Subcontractor 8 40 9 162 20 161 220 24 12 44
APCO/ArCon 0 0 0 6 APCO/ArCon 9 8 8 9 8 9 8 8 8 4 3 39 28
Subcontractor 24 24 Subcontractor 8 40 9 126 16 114 153 24 12 22
APCO/ArCon 11 11 11 11 12 11 8 11 8 8 7 3 66 58 APCO/ArCon 9 8 8 9 8 9 8 5 8 4 4 39 28
Subcontractor 8 96 10 8 144 18 238 360 24 12 52 Subcontractor 16 40 9 126 16 110 153 24 12 22
APCO/ArCon 10 10 8 10 9 10 9 10 8 8 6 3 51 51 APCO/ArCon 9 8 9 9 8 9 8 8 4 4 41 27
Subcontractor 8 80 10 8 120 18 160 300 24 12 52 Subcontractor 16 40 9  126 18 129 153 24 12 22
APCO/ArCon 10 10 8 10 8 10 9 10 8 8 6 3 56 51 APCO/ArCon 9 8 8 9 8 9 8 8 4 4 41 26
Subcontractor 8 80 10 8 120 18 199 300 24 12 52 Subcontractor 16 48 9 117 18 128 144 24 12 22
APCO/ArCon 10 10 8 8 8 10 9 10 8 8 6 3 53 50 APCO/ArCon 9 8 8 9 8 9 8 8 4 4 41 26
Subcontractor 8 70 10 8 120 18 184 300 24 12 44 Subcontractor 16 48 9 117 18 127 144 24 12 22
APCO/ArCon 10 10 8 8 10 9 10 8 8 5 3 53 50 APCO/ArCon 0 0 0 0
Subcontractor 8 70 10 8 120 18 184 300 24 12 44 Subcontractor

APCO/ArCon 10 10 8 8 8 10 9 10 8 6 3 50 36 APCO/ArCon 17 8 8 17 8 8 8 8 6 4 52 32
Subcontractor 8 70 10 8 120 18 166 200 24 12 44 Subcontractor 16 66 9 149 18 165 174 24 12 34
APCO/ArCon 0 0 4 9 APCO/ArCon 14 10 8 14 16 6 10 8 6 5 53 21
Subcontractor 8 20 16 24 12 16 Subcontractor 20 48 12 133 18 203 104 24 12 22
APCO/ArCon 10 9 9 9 8 9 9 10 8 8 6 3 66 40 APCO/ArCon 10 9 8 9 10 9 9 8 5 4 45 26
Subcontractor 8 80 10 10 180 16 219 220 24 12 44 Subcontractor 16 48 10 117 16 156 144 24 12 20
APCO/ArCon 10 9 9 9 8 9 9 10 8 8 6 3 67 2 APCO/ArCon 12 9 8 12 9 9 9 8 5 5 75 53
Subcontractor 8 70 10 180 16 250 220 24 12 44 Subcontractor 19 105 8 254 18 202 358 24 12 24
APCO/ArCon 10 9 9 9 8 9 9 10 8 8 6 3 66 40 APCO/ArCon 0 0 0 0
Subcontractor 8 70 10 180 16 245 220 24 12 44 Subcontractor

APCO/ArCon 10 9 9 9 8 9 9 10 6 8 6 3 54 37 140 99 1432 975

Subcontractor 8 70 10 140 16 182 200 24 12 44

Daily Work Force /September 2014

Date

N
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tr
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o
r Date

N
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C
o

n
tr

a
ct

o
r 

/S
u

b
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n
tr

a
ct

o
r

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days

September 1, 2014 September 17, 2014

September 2, 2014 September 18, 2014

Engineers

September 3, 2014 September 19, 2014

September 4, 2014 September 20, 2014

September 5, 2014 September 21, 2014

September 12, 2014

September 6, 2014 September 22, 2014

September 23, 2014

September 8, 2014 September 24, 2014

September 28, 2014

September 9, 2014 September 25, 2014

September 7, 2014

September 10, 2014 September 26, 2014

September 11, 2014 September 27, 2014

September 16, 2014 Total 

September 13, 2014 September 29, 2014

September 14, 2014 September 30, 2014

September 15, 2014
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CONTRACTOR: APCO/ArCon PERIOD FROM:September  01, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00015

Nahaleen Main Pipeline Project

PERIOD TO:September 30, 2014

DATE 

Nahaleen Main Pipeline Project

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other 

September 1, 2014 5.9 4.5 59.9 33.3 103.5
September 2, 2014 5.9 4.5 68.0 38.0 116.4
September 3, 2014 5.9 5.0 72.4 55.9 139.1
September 4, 2014 5.9 4.5 57.9 31.5 99.8
September 5, 2014 0.0 0.0 0.0 6.0 6.0
September 6, 2014 7.0 3.4 65.6 58.0 134.0
September 7, 2014 5.9 3.4 50.8 50.5 110.5
September 8, 2014 5.8 3.4 55.6 50.5 115.3
September 9, 2014 5.5 3.4 52.5 49.5 110.9

September 10, 2014 4.5 3.4 52.5 49.5 109.9
September 11, 2014 5.5 3.4 50.3 36.0 95.1
September 12, 2014 0.0 0.0 3.5 8.5 12.0
September 13, 2014 5.6 3.3 65.6 39.5 114.0
September 14, 2014 5.6 3.3 67.0 2.0 77.9
September 15, 2014 5.6 3.3 66.4 39.5 114.8
September 16, 2014 5.6 3.3 53.5 36.8 99.1
September 17, 2014 5.8 3.3 53.3 36.8 99.0
September 18, 2014 5.8 3.3 62.9 39.5 111.4
September 19, 2014 0.0 0.0 0.0 6.0 6.0
September 20, 2014 5.5 3.0 50.0 39.5 98.0
September 21, 2014 4.3 3.1 39.1 28.4 74.9
September 22, 2014 4.3 4.1 38.6 28.0 75.0
September 23, 2014 4.4 4.1 41.3 27.4 77.1
September 24, 2014 4.3 4.1 41.0 26.3 75.6
September 25, 2014 4.3 4.1 40.9 26.3 75.5
September 26, 2014 0.0 0.0 0.0 0.0 0.0
September 27, 2014 6.3 4.0 51.9 31.5 93.6
September 28, 2014 5.8 5.3 53.0 21.3 85.3
September 29, 2014 4.5 4.4 44.5 26.0 79.4
September 30, 2014 5.1 4.6 74.5 53.3 137.5

Sub Total of Sep. 140.1 99.1 1432.3 974.9 0.0 2646.4

Total Job Days

September, 2014 2646.4

No of Full Time Equivalent (FTE) Jobs 

111.2

DATE 

Nahaleen Main Pipeline Project

SubT
ot

al
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I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.
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T.O 15- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED BY
DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0
2 Owner 0
3 USAID 0
4 External 0
5 Procurement 0
6 Skills 0
7 Complexity 0
8 Resources Work slow down 

and possible delays
Lack of subcontractor resources M B&V and 

USAID
Bi-weekly 
meetings

2 2 4 No cost 
impact

Not Determined 
Yet

Mitigate APCO started to mitigate the 
delays and go back on track 
by increasing staffing and 
resourcing and implementing 
night work plan.  
APCO/ArCon strictly applied 
terms and conditions of its 
contract with Subcontractor 
to ensure adequate resources 
is dedicated to the work in 
accordance with recovery 
plan. APCO/ArCon began 
interfering directly in the 
actual implementation of the 
project resulting in 
minimizing project negative 
float. Revised recovery plan 
was submitted to BV and 
USAID on Sep. 14, 2014.. 

Contractor In Progress

9 Communications 0
0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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