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Progress Report Report No. ZAMACE02 

Tasks, Milestones, Outcomes delivered this quarter  Completion dates 

Tasks, Milestones, 
Outcomes 

Comments Plan Actual 

District Warehouse 
operator Inspection 
and Certification. 

The ZAMACE standards committee  
approved and certified 10 storage facilities 
with  a total of  19,570 metric  tonnes of 
storage capacity which was ratified by the 
board.  Annex 1 

30th July 14th August 

Translation of the 
ZAMACE FAQ into 
Local Languages 

The ZAMACE FAQ booklet has been 
translated in 4 major languages spoken in 
the 3 regions where ZAMACE is currently 
operating. 

20th 
August 

30th 
September 

Community Storage 
Facilities – 
Preparations 

A total of 21 cleaning Sieves were fabricated 
and Distributed to the communities. The 
sieves helped small scale farmers  to clean 
the maize and achieve  ZAMACE Grade A 
quality of maize.  Annex 2 and 3 

 

30th July 

  

30th July  

Community Storage 
Facilities – Maize 
aggregation 

A total of 100 metric tonnes of ZAMACE 
grade A maize was aggregated at 
community level and deposited in the 
District Warehouses.  Annex 4,5,6 and 7 

30th July On Going 

Marketing Information 
Dissemination 
through SMS 

 

ZAMACE has started  disseminating the 
market information though the SMS system 
which is being shared at community 
aggregation points using the black boards.  
Annex 8 

30th July  30th 
September 

Maize Sheller 
procurement and 
Distribution to 
communities 

WFP made available  funds for procuring 27 
maize shellers which were Distributed  to the 
communities in the 3 regions.  Annex 9 

30th July 31st August 

ZAMACE working 
with other 
collaborating partners 

Three  monitoring and evaluation meetings  
were held  with the stake holders during the 
period. Stakeholders includes WFP, Celim 
and World Vision. Annex  10  

1st July On Going  

Recruitment of 
Regional Cordinator – 
Eastern Region 

A regional Coordinator was recruited for the 
Estearn region. Trained and relocated. 

14th July  

    
 
 
 

 
 

 
 
 
 

   

Major Risks and Issues  

Small scale farmer’s  response and preparedness  to maize   aggregation at community level was 
very encouraging.  However, due to FRA presence in the market and buying maize at fixed price 
of ZK65,000.00 a bag.  Most of the farmers opted to  divert  their maize to FRA who were buying 
apparently in all the districts. Normally FRA buys limited quantity of  maize in few selected places 
but for this year they  are buying unlimited quantity of maize in all regions and communities. In 
some cases ended up taking community sheds which were identified for community aggregation. 
Annex 11 

        
 
 



Tasks, Milestones, Outcomes scheduled for next 
Quarter  

Completion dates 

Tasks, Milestones, Outcomes Comments Plan Forecast 

Print of the translated   
ZAMACE FAQ into 4 Local 
Languages 

Master copies are ready 
awaiting print. 

30th  October  

Stake Holder Consultative 
Meetings 

On Going. Held fortnightly  2nd November  

Documentaries   Video Documentation of 
GMEP activities 

30th November  

Oversight District and 
Community Visits 

Monitoring Quality and 
Quantity of maize in storage 
at Community level and 
District Warehouses 

 On Going  

Identification and 
Certification  of District 
Warehouse Operators 

Three new applicants have 
expressed interest to run as 
District Warehouse 
Operators. 

30th November  

Warehouse Operator Rules 
and Requirements review. 

To seek legal opinion on 
current ZAMACE Warehouse 
Operator Rules and 
Requirements 

31st  October  

Warehouse Operator Rules 
Training. 

To conduct training for the 
new warehouse operators. 

31st  Novembert  
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Regions 
Warehouse operators & 

Operation Sites 
Certified  Capacity  ZAMACE Board Approval 
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Moomba - Monze & Kalomo 

Districts 
300 √ 

AFGRI - Choma District 5,000 √ 

C
e
n

tr
a

l 
P

ro
v
in

c
e
 

AFGRI -Mkushi 3,000 √ 

AFGRI Kabwe 5,000 √ 

AFGRI Lusaka 5,000 √ 

Citron Mkushi 270 √ 
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COMACO - Nyimba, Lundazi & 
Mfuwe 

1,000 √ 

 
 
 

 
 
 
 
 
 
 
 
 
 



Annex 2 
 

 
 
Farmers in Mkushi receiving the Cleaning sieves that has helped them to achieve ZAMACE Grade 
A maize. Below: The sieve in use. 

Annex 3 
 

 
 



Annex 4 

 

 

Above: Basanje community aggregation point was the first to deposit maize in a District  

Warehouse Operator. Below is the ZAMACE warehouse receipt issued to the community 

 as proof of maize that deposited  the Moomba District Warehouse . 

Annex 5 

 

 

 



Annex 6 

 

A happy Mr. Matongo with son who also took advantage of the District Warehouse Operator 

 to deposit maize in the warehouse for onward trading on the exchange. Below is his 

 warehouse receipt.  

 

Annex 7 

 



Annex 8 

 

Through the ZAMACE SMS System Marketing information is  being  shared  with the  

communities. Each community has a contact person who updates  black boards located at the 

community aggregation point. 

Annex 9 

 

A maize Sheller in  use by Twikatane Community. This initiative has helped small scale farmers 

reduce on time they spend shelling maize.  Shelling is  mainly done by women and children. The 

above machine can shell around 200 bags per day. 



 

Annex: 10 

 

Minutes of 6th GMEP Steering Committee Southern Region held on 3rd September 

2010 

 

Participants 

Newton Samangwe-Zamace Lusaka 

Mathew Chisakuta – Zamace Lusaka 

Lyness Kayumba – Zamace Monze/Choma 

Chisanza Chilangwe – Profit 

Marco Ferrarimi-Celim 

Lucia Di Troia-Celim 

Daniela Scordi-Celim 

Camos Mukonka – Celim 

Maiko Uchida – WFP 

 

(1) Update on the follow up actions from the 6th Committee Meeting 

Action Update 

(1) Chisanza and Lyness to ensure 

paper work is done for 

cooperatives that received 

scales before 6th October 2010 

 

 4 communities (Mulonga, Mujika, Chikuni-

Bansanje, Nkaba) would like to buy the scales. 

 Contracts are not signed with those 4 communities. 

 It was pointed out that the contract should have 

been signed when communities first received the 

scale whether the communities put deposit or not.  

Immediate signing of the contract was 

recommended.  

 4 other scales are in stock while 2 other scales were 

returned to Zamace by communities.  

(2) Price 

information(ZAMACE) 

 Zamace started collecting reference price on 

Mon/Wed/Friday.  

 Dissemination of the information to communities  

are key. 

 It was agreed that Zamace coordinators ensure 

price dissemination to the communities through 

SMS and through blackboards.  

(3) Chisanza to make a follow up  

with Bansaje shed over 

commodity deposited in the 

 Bansanje maize was transferred from the 

Moomba warehouse to FRA. The deposit was 

made under Mr. Amin’s name.  



district warehouse by 10th 

September 2010 

 

 When FRA payment is made, Moomba will 

subtract ZMK 6,000/bag for transport, 

fumigation, and warehousing.   

 Celim made loan arrangement currently with 9 

farmers (178bags) – 4 month loan ZMK 37,000 

per bag with monthly interest of 3%  

 

(4) Chisanza and Lyness to get 

price on fertilizer by 

Monday,6th September, 2010 

and share with farmers before 

10th September 2010 

 

 Price of fertilizer in Monze: Urea ZMK 178.000 

and Comp D ZMK 169,000. 

 Communities were informed of the ETC deal and 

the prevailing price in Monze town.  

 Communities are interested in the deal, but 

waiting for the FRA payment.  

 Zamace to discuss with ETC if the deal can be 

extended.  

 

 

AOB 

 It is important to encourage community groups to aggregate other crops, such as soy beans.  

 Zamace was informed that the hanging scales which were distributed to community groups 

this year are not suitable for trading purposes.  

 Next meeting date will be informed later.  

 

 

Action Points 

 

1. Chisanza and Lyness: Prepare and sign scale contract with 4 communities. (immediately)  

2. Chisanza and Lyness: Provide contact information of contact persons at community sheds 

for price dissemination SMS. (immediately) Identify more contact persons as cooperatives are 

being formed. (by end October) 

3. Chisanza and Lyness: Ensure the price information disseminated via SMS is written on 

blackboard.  

4. Celim: Write description on its activities in collaboration with Zamace. 

5. ZAMACE: Discuss with ETC if the fertilizer deal can be extended for Monze farmers. 

(immediately) 

6. Zamace: Discuss with ETC on the deal on maize purchase and the fertilizer sales for Kanchele 

shed. (immediately) 

7. WFP: Send a project document of the Tractor Revolving Fund to Celim.  



8. Celim, Cfaarm, Zamace: to submit the list of participants, including representatives of 

community groups, representative from Celim and Cfaarm, to WFP.  (October 13, Wed). One 

male and one female should represent each community shed.  

9. Chisanza: Check the venue. (immediately) 

10. WFP:  Send topics of the presentation to be made by community groups. (Oct 12, Tuesday)  

 

 
Annex 11 

 
 

 
 
 
The above cooperative shed  in Kalomo was earmarked for community aggregation point under  
GMEP. However, in unprecedented  move FRA took over and used it as a satellite buying  
depot. 
 
 
 
 
  


