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I. EXECUTIVE SUMMARY  
 

After focusing on program planning and mobilization in the January – March Quarter, PEG embarked 

on full implementation of project activities in the April – June Quarter (Q3) under the three major 

technical programs: the Partnership Fund; the Somaliland Agriculture activity; and the South Central 

Agriculture and Livestock activities.  PEG also focused on meeting a number of contractual 

deliverables including a revised Monitoring and Evaluation Plan/PMP for the two-year project 

extension period; Annual Work Plan for 2013 – 2014; Branding and Marking Plan; and 

Environmental Review Forms for the Somaliland agriculture and the South Central Somalia 

agriculture and livestock activities.  PEG experienced further changes in leadership towards the end 

of Q3 with the departure of interim Program Manager Steve Smith and his replacement by Njuru 

Ng’ang’a, among a number of changes in key personnel that were proposed to USAID. 

 

In Q3 we conducted due diligence of 12 Partnership Fund grantees, conducted environmental 

assessments of their proposed activities, negotiated final agreements and obtained USAID approval 

to proceed with sub-awards. Further, PEG undertook an assessment of the organizational capacity 

of the proposed grantees and began work on a plan for business training and specialized technical 

assistance to the grantees to assure successful grant implementation. 

 

Under the Somaliland Agriculture activity implemented by Amoud University, seedling production 

operations at the three sites in Borama, Baqi and Ruqi got off to a promising start following 

importation of germination trays and other essentials from Nairobi, and preparation of nursery 

sheds, soil, compost and other inputs at the three sites. This ensured that 1,000 trays of healthy 

tomato, onion, lettuce and hot pepper seedlings will be ready for distribution to farmers early in 

Q4. 

 

In South Central Somalia, our main implementing partner organization, the Somalia Agricultural and  

Technical (SATG), established a fully operational office in Mogadishu as well as the Agri-business 

Incubation Center (ABIC) in Afgoi and a sub-station in Aw-Dhegle where trials and demonstration 

plots on various crop species were conducted. With the involvement of local communities lead 

farmers, extension workers and supervisors were recruited. A series of highly visible and well-

patronized field days were held from 27 May to 20 June. Under the livestock activity, hay making and 

fodder production operations were well established. Efforts to address hygiene and quality issues in 

the milk value chain were initiated, as were measures related to quality and availability of 

local/regional animal health services.  

 

The Pilot Wind Energy Program was brought to a close with a successful and highly publicized 

launch officiated by the president of Somaliland on 2 June.  Under the Investment Promotion 

Program, the long-anticipated training and hand-over to the Ministry of Commerce of the 

Somalilandinvest.net portal was concluded, and plans finalized for the printing and delivery of 1,000 

copies of the Somali version of the Investment Guide. 

 

II. KEY ACHIEVEMENTS (Qualitative Impact) 
  

A. Partnership Fund Grants Activity 
 

Following the selection of 13 potential grantees in late March, PEG undertook site visits during this 

reporting Quarter to the grantees to meet the individuals behind the businesses, verify their 

businesses operations, and with the benefit of this physical assessment, consider the feasibility of the 

business concepts proposed.  PEG used a detailed due diligence questionnaire to assess various 

aspects of the potential grantees’ business operations.  PEG was satisfied with the outcome of these 

assessments and made a determination to proceed with further review and negotiations with this 
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cohort of grantees.  Unsuccessful applicants from the final round were notified and provided with 

detailed feedback upon request.  Regrettably, PEG was compelled to drop one of the 13 grantees 

following illness and subsequent demise of the business owner, and PEG’s inability to identify an 

alternative individual from the company with whom to conduct grant negotiations. 

 

Initial discussions with potential grantees centered on their cost-share contribution and 

procurement requirements (PEG is undertaking all procurement for these in-kind grants).  In parallel 

to these activities, PEG began the process of drafting memoranda of negotiation (negotiation or 

“neg” memos) for each proposed grant  Additionally,  PEG initiated environmental assessments for 

each grantee and begun preparation of Environment Review Forms (ERFs).  Further, PEG undertook 

an assessment of the business capacity of each proposed grantee through deployment of the 

Business Organizational Capacity Assessment Tool (BOCAT).  This assessment was designed to 

enable PEG to determine the strengths and weaknesses of each grantee as a business entity,  an 

indicator of the grantee’s potential ability to effectively implement the grant activity.  The assessment 

would also inform PEG’s design of generalized as well as specialized training and assistance to be 

provided to grantees to assure successful grant execution. 

 

Late in the Quarter, final negotiation memos and ERFs were submitted for review and approved by 

USAID.  USAID requested some clarifying information on some of the proposed grants but gave 

authorization to proceed with finalization of agreements.  Details of the 12 grants approved by 

USAID appear in Table 1 below.  It is worth noting that two of the 12 grantees are women-owned 

businesses. 

 

Major Planned Actions and Milestones for Q4 

 

 Finalization of negotiations with grantees and signing of grant agreements incorporating ERF 

findings; 

 Design and acquire generalized and specialized business training to strengthen grantee 

capacity to successfully implement grant activities; 

 Identify and acquire specialized technical assistance required for production/manufacturing 

processes of select grantees; 

 Commence procurement actions in tandem with accomplishment by grantees of defined 

milestones. 

 

Lessons Learned  

 

PEG reached out to three grantees from Round 1 of the Partnership Fund who experienced 

challenges in implementing their grant activities.  Two of the grantees were from the fisheries sector 

and the third was a salt factory.  Discussions with these grantees pointed to the need for PEG to be 

more critical in assessing some of the assumptions made by potential grantees about proposed 

business operations, particularly as they relate to sources and costs of inputs.  In addition, there is a 

need for greater focus on the grantees ability to sustain profitable operations beyond PEG’s direct 

involvement with grant implementation.  PEG will carry these lessons into final negotiations for 

Round 2 grants and into the design of the business training and technical assistance to be provided. 
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Table 1: Summary of PEG Partnership Fund Round 2 Grantees 
 

          Grant Amount 

No. Grantee Name Sector Region Activity Description 

PEG 

Contribution 

Grantee 

Cost-share 

amount 

1 Kaafi Solar Renewable Energy  Maroodi Jeex Sale/lease of solar products to rural communities $46,632  $29,555  

2 Barqomaal Dairy Farm Dairy Maroodi Jeex Expansion of dairy farm $114,175  $234,245  

3 Hodan Livestock Livestock Awdal Expansion of livestock trading operation $50,000  $51,132  

4 Mandar Foods Company Agro-processing Maroodi Jeex Processing of various seeds for cooking oil production $95,550  $157,000  

5 Rahiiq Ltd Company Gums & resins Sanaag Expansion of export operations of frankincense and myrrh  $105,900  $154,000  

6 Salahuddin Trading Company Agro-processing Awdal Establishment of grain processing operation $48,000  $76,000  

7 Ubale Poultry & Beekeeping Poultry & Beekeeping Maroodi Jeex Extension of Ubale Poultry and Bee Farm $95,000  $154,030  

8 Zakia Fishing Company Fisheries Sanaag Expansion and enhancement of fishing operation $94,000  $101,000  

9 Barako Integrated Farm Poultry Maroodi Jeex Expansion of poultry business $58,000  $58,000  

10 Golis Solar Company Renewable Energy  Maroodi Jeex Establishment of Golis Renewable Energy Service Center $95,000  $108,000  

11 Intifaac Company Agro-processing Togdheer Sesame seeds processing for cooking oil production $42,500  $22,000  

12 Aideed Farm Agriculture Sahil Expansion of irrigated horticulture farm $30,000  $17,070  

  Total       $874,757  $1,162,032  
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B. Somaliland Agriculture Activity 

 
Following from Phase 1 of PEG, Phase II of the Somaliland agriculture activity is implemented by 

Amoud University and is designed with an eye toward establishing sustainable mechanisms to 

strengthen specific agricultural value chains in Somaliland, including improved seedling production 

and continued extension services and farmer outreach activities.   

 

In Q3, PEG signed a Firm Fixed Price Purchase Order with Amoud University with an 

implementation period starting in April 2014 and concluding in July 2015.  Amoud University 

immediately proceeded to prepare and submit a detailed work plan which PEG approved.  

Mobilization of farmers was achieved through community stakeholder workshops that were held at 

the three sites of Amoud, Baki and Ruqi.   

 

To avoid water logging and improve the generally poor quality of seedlings produced by local 

farmers, a seedling demonstration activity using germination trays was established on demonstration 

plots at the three locations.  Amoud procured seeds and trays from Nairobi, constructed nursery 

sheds and assembled other necessary inputs for seedling production.  Healthy seedlings of tomato, 

onion, lettuce and hot pepper were grown in the demo centers in readiness for distribution to 

farmers starting in August.  The objectives of the three demonstration centers are to create a 

source of high quality seedlings for farmers and to charge reasonable fees that will enable Amoud to 

continue seedling production into the future.  During community mobilization meetings, much to 

Amoud’s surprise (and as PEG had suspected all along), farmers expressed their willingness to pay 

for improved seedlings that would be made available at a subsidized cost in the second growing 

season, following free distribution in the first.   

 

Amoud University selected some of the best students from the agriculture faculty to serve as 

extension workers to provide proper agronomic and other production related advice to farmers. In 

the coming seasons, agriculture extension staff will lead demo field days in which farmers in the area 

will be invited to observe and discuss relevant crop production topics.  Extension staff will continue 

to commit a portion of their time to provide extension services, and so will be available to provide 

on-farm advice to area farmers throughout the cropping season. 

 

Amoud University has struggled to repair the windmill that  was provided to them under PEG Phase 

1  to pump water for irrigation from a dedicated borehole.  The windmill was intended to 

demonstrate the effectiveness of using renewable energy as an alternative to expensive, diesel-

generator-driven irrigation.  In previous consultations with Amoud, PEG required that this windmill 

be reinstated to a fully functioning state as a condition for proceeding with additional windmills 

proposed for Baki and Ruqi.  The other condition was that Amoud present a detailed cost-benefit 

analysis of the proposal for the two additional windmills, as well as coherent plan spelling out how 

the responsibility for operation, care and maintenance of the windmills, and sharing of attendant 

benefits, would be managed amongst the farmers.  Amoud has struggled on this second count as 

well.  These factors cast serious doubt on Amoud’s present ability to manage the windmills activity.  

At present, PEG is not inclined to continue with this component, a decision that will be made early 

in Q4. 
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Major Planned Milestones for Q4 

 

 Distribute seedlings to farmers in Borama, Baki and Ruqi ahead of the next growing season 

 Provide extension services and necessary follow up with farmers 

 

 

C. South Central Somalia Agriculture Activity 

 
During Q3, PEG recruited the full complement of staff and established offices in Mogadishu to 

support the agriculture and livestock activities in South Central Somalia.  In addition, PEG also 

established the Agri-business Incubation Center (ABIC) in Afgoi and a sub-station in Aw-Dhegle.  

Trials and demonstration plots on various crop species (maize, cowpea, mung bean, forages and 

vegetable crops) were grown at both centers.  In addition, soil steaming (to eliminate pests and 

disease resident in the soil), manure composting and drip irrigation technologies were established 

and demonstrated. The ABIC at Afgoi supports a shade nursery, office space and a training venue, as 

well as drip irrigation and nursery watering. Due to security concerns, PEG was unable to establish 

the substation in Balad and mobilize lead farmers despite the fact that the site for the Balad 

technology center was secured and soil analysis was performed. The replacement of the Balad 

district officer has improved the security situation and will likely enable PEG to mobilize lead 

farmers in Balad in preparation for the Deyr 2014 season planting starting in October.  

 

With the involvement of local communities, 85 lead farmers (45 from Afgoi and 40 from Aw-

Dhegle), 15 extension workers and 2 supervisors were selected following a set of selection criteria. 

A strong partnership with WAANO, a local women and youth NGO, enabled PEG to engage more 

women lead farmers (22). The 85 lead farmers along with the extension workers were trained on 

crop production practices, fertilizer application and safe use of pesticides. All lead farmers were 

provided with an in-kind support package that includes fertilizer (DAP and Urea), Buldock (a 

pesticide used to control stem borers in maize) and labor hours for land preparation and irrigation. 

In return the lead farmers donated one Jibaal (625 m2) of their land to be used as a demonstration 

plot.  

 

A particularly visible undertaking was the holding of Field Days for all agriculture and livestock 

stakeholders conducted at the technology centers in Afgoi and Aw-Dhegle between 27 May and 20 

June. Over 1400 stakeholders from the Ministries of Agriculture and Livestock, farmers associations, 

NGO’s, local authorities, university students, lead and contact farmers, agro-dealers, business 

community, media, youth and women’s associations,  professional associations and even members of 

Parliament visited the technology centers during these days. The purpose was to disseminate the 

new technologies and good agricultural practices (GAP) to a wider audience. Radio Ergo was among 

the media groups who visited the center and aired interviews on its daily broadcast in Somalia. The 

field days generated a considerable interest as this was the first time a field day, open to the public, 

was organized since the collapse of the country and the civil war in 1990. 

 

It is worth a special note that considerable “buzz” has been generated during this first season of 

work in Somalia as both lead and contact farmers are able to see firsthand – at Substations and on 

lead farmer plots – the impressive results of simple, accessible technologies and techniques. Among 

other indications that farmers are taking note and learning – lead farmers have requested to 

quadruple the size of their demo plots for next season.  
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Major Planned Milestones for Q4 

 

 Complete the identification of remaining 115 lead farmers in Afgoi, Aw-dheegle and Balad 

 Balad Substation established, lead farmers and extension workers trained  

 Develop linkages between farmers and agro dealers 

 Training of extension workers in field survey methods and collection of harvest data from 

Gu season (yield and agronomic traits) 

 200 lead farmers and 27 extension workers selected and ready to participate in the program 

come the Deyr season  

 Training 200 lead farmers and 27 extension workers 

 

 

D. South Central Somalia Livestock Activity 

 
Full implementation of livestock activities began following finalization of staff recruitment in April 

2014. The PEG livestock team consists of: one international consultant, one local senior livestock 

officer, one local junior livestock officer, three livestock extension officers, and 16 enumerators. 

In May 2014 the livestock consultant together with the senior livestock officer developed work plans 

for dairy and fodder (production and marketing) activities. Two brief training manuals were 

developed for hay making and for fodder production. Seeds were procured from Kenya for four 

different fodder grasses / fodder legumes and transferred to the ABIC in Afgoi. Collection of 

baseline data for milk (three data sets) and for fodder (one data set) was prepared. Information was 

gathered on local availability of dairy and cooling equipment and on quality and availability of 

local/regional animal health services. 

 

The mobilization of stakeholders began in May 2014 and involved 200 milk producers, 15 milk 

traders, 11 local animal health service providers and 13 fodder producers/ traders. Beginning in June 

2014, mapping of milk processors was carried out, although none have been identified so far. Major 

obstacles to milk processing include limited milk supply, inadequate raw milk quality and high raw 

milk prices in Mogadishu. PEG considers that these constraints are more than offset with 

opportunities to improve the fresh milk value chain, e.g. low-tech cooling; use of washable 

containers; etc. 

 

A technical roundtable discussion was conducted in May with animal health service providers, 

Benadir University veterinary faculty and Ministry of Livestock Forestry & Range staff to identify 

options for strengthening animal health service delivery.  This involved detailed discussions on 

improving the supply of quality veterinary medicines for milk producing livestock in the Benadir, 

Central and Southwest regions. Samples of veterinary pharmaceutical products from Kenya based 

companies were assessed in terms of suitability for livestock in Benadir, Central and Southwest. 

Agreement was reached on the involvement of university graduates and students in PEG livestock 

field work. 

 

Training on milk hygiene and milk quality was provided during a workshop for urban milk traders 

(100% women) held in May 2014. Technical concepts for improved transport and hygienic milk 

handling were covered. These include: correct hand washing and cleaning of milk equipment; cooling 

the milk instead of repeated flash boiling; proper milk dispensing during retail (using correct milk 

scoops with handle); practical milk testing; avoiding mixing dirty milk and clean milk during 

collection; and selling milk in cool places. Technical solutions were discussed with the milk traders 
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to identify options for improving the competitiveness of locally produced milk in Mogadishu 

markets. 

 

In May 2014 the livestock baseline questionnaires were translated into Somali, three extension 

workers and 6 enumerators were trained and data collection initiated. Baseline data were collected 

in June 2014. 

 

At the ABIC in Afgoi, farmers and livestock traders participated in works at the fodder production 

& demonstration plots. Preparations for hay making were finalized and hay making began in June 

2014. 

 

Livestock activities formed part of the field day programs for agriculture and livestock stakeholders 

conducted at ABIC in Afgoi and Aw-Dhegle between May and June 2014, which included 

stakeholders from the Ministry of Livestock, Forestry and Range (MLFR), farmers’ associations 

(BENALPA, CERALPA, SOWELPA), NGO’s, local authorities, students, lead and contact farmers, 

agro-dealers, business community, the media, youth and women’s associations and universities. 

 
Major Planned Milestones for Q4 

 

 Support establishment of business partnerships between private vet pharmacies in Somalia 

and Kenya-based major suppliers of quality vet drugs 

 Support private vet pharmacies to empower drug procurement and import capacity, as well 

storage/dispensing/dosage practices  

 Work to reduce inefficiencies in milk value chain through small grants to introduce hygienic 

milk equipment to lead milk producers and women traders 

 Support milk traders and transporters to establish milk cooling equipment/cooling hubs 

 On-going support and training in fodder production 

 Identify technical resources to assist MLFR to develop a blueprint for a Somali Dairy Act 

 

 

E. Pilot Wind Energy Program 

 
When finalizing post-installation activities for the wind turbines in late March, PEG Energy Specialist 

Arte Max became  ill and had to be medically evacuated from the country.  PEG moved quickly to 

secure the services of a replacement, Lawrence Mott, a seasoned renewable energy 

specialist/consultant working for renewable energy firm SgurrEnergy out of Portland, Maine.  

Lawrence worked with the subcontractor Golis Solar to complete activities: 

 

1. Installation of the 20kw generator; 

2. Replacement of defective power supply units for three wind turbines in Berbera and 

verification of two power supply units already replaced and fitted at the Hargeisa wind farm;  

3. Training of technical staff of the Somaliland Electricity Inspectorate, and staff from Kaah 

Energy, the anticipated PPP operator; 

4.  Installation of a bi-directional smart meter at the Hargeisa wind farm control room; 

4. Development of technical training and operations manuals for wind turbine and wind data 

monitoring operations. 

 

Lawrence arrived on the 10th of April and completed the above tasks within three weeks to the 

satisfaction of PEG and the primary stakeholder, the Ministry of Energy and Minerals (MOEM). 

Outside of his scope of work, Lawrence also made a presentation impromptu workshop that PEG 

organized to take advantage of Lawrence’s expertise and availability in the country.  The event took 

place on the 21st of April, and was attended by local electricity services providers, potential 
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investors, and government stakeholders of the Pilot Wind Energy Program.  Lawrence departed on 

the 28th of April after commissioning four of the five wind turbines at the Wind Farm site. The fifth 

turbine required a spare part that needed to be flown in from the manufacturer in China prior to 

commissioning.  However, Lawrence ensured that Golis Solar was properly trained to replace the 

part and commission the final turbine, which was achieved upon receipt of the required part. 

 

In parallel to the above activities, the MOEM was responsible for the issuance of a tender to identify 

a responsible operator under the Public Private Partnership (PPP) arrangement who would be 

responsible for the operational management of the Pilot Wind Energy Farm following official 

handover to the Somaliland government. After initial delays, the Ministry managed to issue the 

tender giving potential service providers seven days to submit proposals. The tender was extended 

for a few days due a lack of responses, but was finally closed on the 19th of April.   

The Pilot Wind Farm was officially launched on Monday the 2nd of June and officiated by the 

President of Somaliland.  In attendance were dignitaries from the government, a delegation from the 

USAID/Somalia office in Nairobi, as well other stakeholders in the renewable energy sector in the 

country. Significant preparations were made leading up to the event which was a resounding success. 

National print and electronic media was present to cover the event. PEG was pleased that Energy 

Specialist Arte Max had made a quick recovery and was able to attend the launch. 

 

Following the official launch, PEG formally handed over complete ownership and responsibility for 

the wind farm to the MOEM.  A complete hand-over package, including warranty certificates, all 

necessary instructions, manuals and assorted spare parts, was turned over to the MoEM.  Further, 

PEG introduced the MOEM to the Chinese supplier (Hummer) and Adsite, the Nairobi-based agent, 

with the latter two undertaking in writing to honor warranty issues and provide required support to 

the MOEM. 

 

Two weeks after the launch of the Pilot Wind Farm, Golis Solar replaced the power supply units for 

the three wind turbines in Berbera owned and operated by one of the Partnership Fund Round 1 

grantees, Tayo Energy.  This activity would have been completed much earlier were it not Tayo, 

experiencing difficulty in hiring a crane to support the necessary work.  This marked the end of 

PEG’s involvement with renewable energy activities.   

 

Upon completion of all the above-mentioned activities, PEG officially closed the Energy sub-activity. 

 

 

F. Investment Promotion Program 

 
Having completed the Energy Program, the only other activity that represents unfinished business 

from Phase 1 of PEG is the Investment Promotion Program.  In Q3, PEG completed the handover of 

the somalilandinvest.net portal to the Ministry of Commerce and Investment.  This was a critical 

milestone because the portal represents significant potential for investment promotion efforts by 

the Ministry.  The handover activities included three half-day web/portal training sessions for the 

Ministry’s staff and turning over to the Ministry all web administration usage and access rights.  To 

ensure availability of in-country technical support to the Ministry following the handover, PEG 

introduced to the Ministry the locally-based web developer that was involved in the concluding 

stages of development of the portal.   

 

PEG worked with the Ministry on the final Somali translation of the Somaliland Investment Guide.  

Upon finalization of layout and design, the Somali version was printed in Nairobi by the same printer 

who delivered the English version.  PEG is making arrangements for shipment of 1,000 copies of the 

Somali version of the guide which will be handed over to the Ministry. 

 

The above-mentioned activities represent the final stages of PEG’s involvement with the Investment 

Promotion Program.  PEG has been in some long-running discussions with the Ministry about 

possible support for an investment promotion international mission.  While the Ministry has to date 
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not presented any concrete plans for such a mission, the unfolding situation with PEG’s funding 

make it unlikely that any significant support to the Ministry in this regard would be forthcoming. 

 

II. ACTIVITY PROGRESS (Quantitative Impact) 
 

PEG awaits USAID review and approval of an amended M&E Plan submitted during the reporting 

Quarter.  Upon such approval, PEG will work with the MEPS team to update the PEG section of the 

ClearingHouse to revise indicators and targets for FY14 and FY15.  The likely modifications that 

PEG anticipates are reflected in Table 2 below.  With the commencement of technical program 

implementation in South Central and at Amoud University, a number of indicators recorded data as 

outlined below. 

 

Indicator 1.2 - Number of days of technical assistance trade and investment environment provided to counterpart or 

stakeholder, recorded 90 days mainly in technical assistance to the agriculture and livestock activities in South 

Central Somalia.  These also included technical assistance with the commissioning of the pilot wind farm at 

Hargeisa International Airport and training of Ministry of Commerce and Investment staff in running the 

Somalilandinvest.net website. 

 

Indicator 3.1 Number of individuals who have received USG supported short-term agricultural sector productivity or 

food security training, recorded 330 individuals, including lead farmers, extension workers, milk traders 

and milk producers in South Central Somalia.  Of these, 114 were female, representing 34.5% of the 

total, as reported against Indicator 3.6. Proportion of female participants in USG-assisted programs designed to 

increase access to productive economic resources (assets, credit, income or employment). 

 

There are a number of indicators against which progress in FY 2014 to date would elicit concern. 

With one more Quarter of activity implementation remaining in FY 2014, progress on Indicator 3.1 
Number of individuals who have received USG supported short-term agricultural sector productivity or food security 

training is 330 against an annual target of 2,000.  With Indicator 3.2 Number of persons receiving new or 

better employment (including better self-employment) as a result of participation in USG-funded projects progress to 

date is 28 against a target of 900.  Lastly, there is no progress reported against Indicator 3.3 Number 

of food security private enterprises, producers organizations, water users associations, women's groups, trade and 

business associations, and community-based organizations (CBOs) receiving USG assistance with an annual target 

of 15.  The performance lag against these indicators owes in large measure to the delayed 

commencement of implementation of activities, especially in South Central Somalia.  For a variety of 

reasons, work in South Central Somalia and at Amoud University did not commence in earnest until 

April 2014, whereas the annual targets run from September 2013.  Further, progress under 

Indicator 3.2 will be achieved, for the most part, with implementation of Partnership Fund grants 

start in Quarter 4.  PEG will pay particular attention to these performance metrics in Quarter 4 and 

expects to report marked progress at the end of that period.
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 Table 2: Partnership For Economic Growth Indicators performance in 3rd quarter FY 2014

                                                
1 This baseline will need to be recalculated to include South/Central survey data. 
2 This baseline will need to be recalculated to include South/Central survey data. 
3 This is the new baseline value of this indicator, calculated after BOCAT assessment was conducted for 12 proposed Partnership Fund Round 2 grantees.  
4 This baseline (average of 19 agricultural commodities) was recalculated to include new commodities in South/Central. The previous baseline was 25,904 kg. 

Indicator  Baseline 

Year 

Value FY2014: 

Target 

Actual Results Achievement 

Q1 Q2 Q3 Q4 Total 

PO 1: Percent of respondents who state that economic conditions have 

improved over the last year 
FY 2012 59%1 

N/A N/A N/A  

N/A 

  

PO 2: Percent of respondents who state that security has improved 

over the last year. 
FY 2012 82%2 

N/A N/A N/A  

N/A 

  

1.1: Average percent change in score on key areas of organization 

capacity amongst USG direct and indirect local implementing partners. 
FY 2014 53%3 N/A 

 

N/A 

 

N/A 

 

N/A 

  

1.2: Number of days of technical assistance trade and investment 

environment provided to counterpart or stakeholder. 
FY 2011 0 450 

 

218 

 

41 

 

90 

  
349 

2.1: Percent change in volume/yield of agricultural products/commodities 

supported through PEG activities (kg) 
FY 2011 

12,885 

kg4 100% 
 

N/A 

 

N/A 

 

N/A 

  

2.2: Number Farmers and others who have applied new technologies or 

Management practices as a result of USG assistance. FY 2011 0 
60  

(F=6) 

35 
(F=1) 

N/A  

N/A 

 35 (F=1) 

3.1. Number of individuals who have received USG supported short-term 

agricultural sector productivity or food security training. FY 2011 0 
2000 

(F=200) 

N/A N/A 330 (216m – 

114 F)  Y: 5 
 330 (216m – 114 F)  

Y: 5 

3.2. Number of persons receiving new or better employment (including 

better self-employment) as a result of participation in USG-funded 

projects 
FY 2011 0 

900 

(F=90) 

 

N/A 

 

28 (24M 
– 4F) Y:5 

 

N/A 

 28 (24M – 4F) 

Y:5 

3.3. Number of food security private enterprises, producers organizations, 

water users associations, women's groups, trade and business associations, and 

community-based organizations (CBOs) receiving USG assistance 
FY 2011 0 

 

15 

 

N/A 

 

N/A 

 

N/A 

  

3.4. Number of technologies or management practices in one of the phases of 

development 
FY 2011 0 19 

11 N/A  

N/A 

 11 

3.5. Number of investment deals initiated or completed by project end, through 

the contribution of USG assistance. 
FY 2011 0 5 

N/A N/A  

N/A 

  

3.6. Proportion of female participants in USG-assisted programs designed to 

increase access to productive economic resources (assets, credit, income or 

employment). 
FY 2014 0 10% 

 

N/A 

 

14% (=4) 

 

34.5% 
(=114) 

  

 

3.7. Number of policy reforms/regulations/administrative procedures 

drafted and presented for public /stakeholder consultation to enhance 

sector governance and/or facilitate private sector participation and 

competitive markets as a result of USG assistance (FAF 4.4.1-33) 

FY 2011 0 0 

 

 

N/A 

 

 

N/A 

 

 

N/A  
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III. PERFORMANCE MONITORING  
 

Following receipt of feedback from USAID on an earlier draft, we concluded the exercise of 

developing an amended M&E Plan\PMP and submitted to USAID in early June.  USAID undertook to 

provide additional comments in order to finalize and approve the PMP.  The new, provisional set of 

indicators and targets are contained in Table 2 above. 

 

Pinnacle Research and Management Consultants (PRMC), a Nairobi-based research firm, was 

competitively selected to conduct the baseline survey for South Central Somalia. The purpose of the 

assessment is to establish baseline data for the two PO level indicators on perceptions about 

economic and security conditions.  PRMC concluded field work in June and submitted a draft report.  

Regrettably, the draft was very light in content and analysis and required significant rewriting.  PEG 

provided extensive feedback to PRMC and a revised draft, currently under review, was submitted on 

29 June. 

 

We received from USAID the draft report of the evaluation conducted by IBTCI of Phase 1 of PEG.  

The field work for the evaluation was completed in March and PEG provided IBTCI with all required 

technical and logistical assistance.  We found the draft evaluation report to be constructive and 

agreed in general terms with most of the findings and recommendations.  However, the report 

contained a number of factual errors and inadequate context for some of the findings, which PEG 

addressed in a 10-page response to USAID, dated 18 May.  Subsequently, PEG worked with an 

alternative lead evaluator from IBTCI to elaborate facts and provide additional technical input.  In 

late June, we received a substantially revised draft from USAID that incorporated, to a large extent, 

the responses and additional input that we had submitted.  PEG submitted a much shorter written 

response to the revised draft and awaits receipt of the final evaluation report for review. 

 

In mid-June, USAID and a separate evaluation team from IBTCI contacted PEG about an up-coming 

evaluation of the USAID Somalia Program.  PEG provided requested technical documentation as 

well as a list of recommended key informants.  PEG arranged to meet the lead evaluator in the 

Bethesda home office in late June and awaits meetings in the field in mid-August. 

 

PEG undertook an assessment of business capacity of the 12 proposed grantees under the second 

round of the Partnership Fund.  The assessment was conducted using the Business Organizational 

Capacity Assessment Tool (BOCAT), an internal tool developed/adapted by DAI. The BOCAT 

assessment enables PEG to calculate baseline values of Indicator 1.1 Average percent change in score 

on key areas of organization capacity amongst USG direct and indirect local implementing partners.  The 

assessment further enables PEG to identify those areas of a grantee’s business management and 

organization practices that need strengthening in order to enhance capacity and assure effective 

grant performance.  The results of the assessment constitute input that will inform the design of 

business capacity training and targeted technical assistance that will be provided to grantees. 

 

Major Planned Milestones for Q4 

 

 Update ClearingHouse with M&E indicators and targets for FY14 and FY15 upon approval of 

M&E/PMP submitted to USAID; 

 Recalculate baseline values of PEG’s two PO level indicators upon completion of baseline 

survey in South Central Somalia.  Submit to USAID for approval and subsequent update of 

the ClearingHouse; 

 Continuing training of newly-hired, Mogadishu-based M&E Officer and SATG M&E Officer in 

data collection, analysis and reporting; 

 Update ClearingHouse with data for the April – June 2014 Quarter. 
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V. ENVIRONMENTAL MONITORING 
 

The Partnership Environmental Mitigation and Monitoring Plan (EMMP) continues to provide the 

framework for Partnership environmental compliance activities. The EMMP includes quarterly and 

annual reporting requirements as outlined in the USAID Initial Environmental Examination (IEE) 

covering environmental risk for all Investing in People (IIP) and Economic Growth (EG) Program 

Activities in Somalia from FY 2010-FY 2015.  

 

A summary of the all project activities requiring effective environmental review is provided in the 

table below and further detailed in the full Environmental Mitigation and Management Report 

(EMMR) in Annex II of this report. All project direct assistance activities as well as individual grants 

were first screened for environmental impacts and then evaluated to define appropriate mitigation 

measures. Activity-specific mitigation measures are included in grant agreements and subcontracts. 

Direct responsibility for implementing the mitigation measures normally rests with the grantee or 

subcontractor. Partnership personnel regularly review, inspect and monitor the defined mitigation. 

 

During the quarter the Environmental Review Forms (ERFs) for the Partnership extension activities 

in South Central Somalia and at Amoud University were drafted, submitted and cleared by the COR 

and MEO. These activities are now under implementation. The two South Central ERFs will need to 

be supplemented with a Pesticide Evaluation Report and Safer Use Action Plan (PERSUAP) prior to 

the start of the second growing season (September/October), at which time the overall anticipated 

area for research/demonstration plots using pesticides is anticipated to far exceed 4 hectares and 

thereby trigger the PERSUAP requirement. A team of two highly qualified independent consultants 

have been hired to conduct the evaluation and are now beginning their research and evaluations. 

The DRAFT PERSUAP is anticipated to be submitted for review toward the end of the next quarter 

(July-September).  

 

Additionally 12 ERFs for the second cycle of Partnership Fund Grant activities were drafted, 

submitted and cleared by the COR and MEO, along with the grant activity negotiation memos prior 

to the start of implementation.  

 

A snapshot of the status of each activity is listed below in Table 3 and the full EMMR (as required by 

the project IEE) is presented in Annex II to this report. 

 

The status of each activity is listed below in Table 3. 

 

Table 3: PEG Environmental Compliance Overview 

Activities (Completed, On-going, and 

Planned)  
Environmental Compliance Actions 

# Activity Description 

Initial screening 

and ERF 

completed? 

Mitigation 

Required? 
Current Status 

Partnership Value Chain Activities 

1 Agriculture Subactivity Yes Yes Activity Complete.  

2 Business Enabling Environment 

Subactivity 

Yes No Activity Complete.  

3 Somaliland Livestock Subactivity Yes Yes Activity Complete.  

4 Puntland Livestock Subactivity Yes Yes Activity Complete.  
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5 Energy Subactivity Yes Yes Activity Complete.  

6 Puntland Business Subactivity Yes No Activity Complete.  

Partnership Grant Fund – Cycle 1 

7 International Livestock Raising Grant Yes Yes Grant Complete. 

8 Afjireh Energy Grant Yes Yes Grant Complete. 

9 Red Sea Fishing and Shrimp Grant Yes Yes Grant Complete. 

10 Muliyo Salt Grant Yes Yes Grant Complete. 

11 GETCO Seafood Processing Grant Yes Yes Grant Complete. 

12 Shaqodoon Youth Job Training Grant Yes No Grant Complete. 

13 Transparent Solutions Grant Yes No Grant Complete. 

14 Togdheer Women Trade Assn Grant Yes Yes Grant Complete. 

15 Al Husseini Farms Grant Yes Yes Grant Complete. 

16 Dheerman Trading Grant Yes No Grant Complete. 

17 Tayo Energy Grant Yes Yes Grant Complete. 

18 Horumar Camel Dairy Farm Grant Yes Yes Grant Complete. 

19 KAABA Financial Services Grant Yes No Grant Complete. 

Partnership Value Chain Activities – Extension 

20 Somaliland Agriculture Extension 

Subactivity 

Yes Yes Activity ongoing. 

21 South Central Agriculture Subactivity Yes Yes* Activity ongoing 

22 South Central Livestock Subactivity Yes Yes* Activity ongoing 

Partnership Grant Fund – Cycle 2 – Planned 

23 Golis Renewable Energy Service Center 

Grant 

Yes Yes Activity to 

commence in Q4 

24 Mandar Food’s Edible Cooking Oil Grant Yes Yes Activity to 

commence in Q4 

25 Ubale Poultry and Bee Farm Grant Yes Yes Activity to 

commence in Q4 

26 Barako Integrated Farm Grant Yes Yes Activity to 

commence in Q4 

27 BarqoMaal Dairy Farm Grant Yes Yes Activity to 

commence in Q4 

28 Rahiiq Frankincense and Myrrh Export 

Grant 

Yes Yes Activity to 

commence in Q4 

29 Zakia Fishing Grant Yes Yes Activity to 

commence in Q4 

30 Salaahudin Grain Processing Grant Yes Yes Activity to 

commence in Q4 

31 Horn Renewable Energy – Business 

Opportunities for Local Systems Grant 

Yes Yes Activity to 

commence in Q4 

32 Aideed Farm Irrigated Horticulture Grant Yes Yes Activity to 

commence in Q4 

33 Modern Sesame Oil Growing Grant Yes Yes Activity to 

commence in Q4 

34 Hodan Livestock Trading Grant Yes Yes Activity to 

commence in Q4 

*These activities also require a PERSUAP in order to extend activities beyond the first growing 

season. 
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VI. PROGRESS ON LINKS TO HOST GOVERNMENT 
 

With the conclusion of the Pilot Wind Energy Program and near conclusion of the Investment 

Promotion Program, PEG’s opportunity for concerted direct engagement with the government in 

Somaliland are diminished.  However, we will work to maintain ongoing relationships with the 

Ministries of Energy and Commerce and will provide any required support that does not commit 

PEG to  outlay of significant resources, such as follow up with suppliers and service providers that 

we have engaged in the past on behalf of the two Ministries.  During Q3, PEG has participated in 

several coordination meetings convened by the Ministry of Fisheries and Marine Resources which is 

attempting to harmonize the efforts of various stakeholders in the fisheries sector.  PEG’s 

involvement is on account of Partnership Fund Round 1 and prospective Round 2 grantees in the 

sector.  We expect such involvement to continue. 

 

As described in the South Central Somalia Agriculture and Livestock Activity sections above, we 

expect to continue collaboration with the Ministries of Agriculture (MOA) and Livestock, Forestry 

and Range (MLFR).  We will work with the MOA with regards to developing policies to improve the 

business enabling environment for agricultural development in South Central Somalia. The Ministry 

recognizes that seed, pesticide and sanitary and phyto-sanitary (SPS) policies, and corresponding 

regulations are critical. At present, regulatory and legal frameworks are non-existent and there is 

limited capacity within the Ministry to develop and oversee new legislation.  We will also assist the 

MLFR to develop a blueprint for a Somali Dairy Act, which MLFR will then forward to the council of 

ministers for approval and eventually to the Somali Federal Republic’s parliament for consideration. 

MLFR will also be supported in its efforts to finally pass the National Veterinary Code through the 

Somali parliament 

 

VII. FINANCIAL INFORMATION 
 



 

 

 

16 

 

 

 

  

        

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

             

 

 

 

 

 

 

 

VIII. ACTIVITY ADMINISTRATION   
  

A. Constraints and Critical Issues 
 

PEG has learnt to operate under the often challenging and unpredictable security situation in South 

Central Somalia. Our implementing partner SATG has good experience in the area and strong 

linkages with various government and community stakeholders. The only security incident 

experienced to date was a banditry attack in Q3 on an SATG team travelling from Afgoi to Aw 

deghle.  Several items of a personal nature were stolen from the victims (cell phones, watches) but, 

mercifully, there were only minor injuries to the driver of the rented vehicle.  While such random 

banditry attacks are challenging to mitigate against in advance, the PEG team in South Central 

continues to operate with caution and good security awareness.  The office/guest house location in 

the green zone near the airport in Mogadishu has turned out to be a secure and comfortable base 

for our operations in South Central Somalia. 

 
B. Personnel 
 

In Q2, PEG hired a Senior Monitoring and Evaluation Officer to complement the SATG team in 

Mogadishu.  However, due to changing program and budgetary priorities, PEG cancelled plans to 
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hire a security advisor and an accountant. PEG put in place alternative mechanisms to ensure those 

roles are adequately covered. 

 

Partly in response to the anticipated cutback in funding as detailed in in the ‘Financial Information’ 

section above, PEG proposed to USAID a number of changes in key personnel.  But beyond these 

important budgetary considerations, the structural changes proposed are also based on nine months 

of PEG Phase II implementation, the lessons learned during those efforts and a better understanding 

of current circumstances – especially in South Central Somalia.  The proposed changes will not only 

assure efficient and successful implementation of the Partnership but also provide the best value-for-

money for USAID. Subject to USAID approval, the changes entail i) demobilization of Steve Smith as 

Chief of Party and his replacement by Njuru Ng’ang’a, previously Finance and Compliance Manager, 

ii) demobilization of Jama Hanshi as Deputy Chief of Party based in Mogadishu and designation of 

current Procurement and Grants Manager, Hirsi Farah, as DCOP, iii) elimination of the Finance and 

Compliance Manager position and redistribution of the role across various field and home office-

based staff, and iv) changes to various positions designated as key personnel in the PEG Phase I 

contract.  

 

 

Table 5: PEG Personnel Changes 

 

Name Position Date Hired 

Halimo Dahir Ahmed Senior Monitoring & Evaluation Officer 20 May 2014 

 

 

C. Changes in the Project 
 

No major changes occurred in the project beyond the personnel issues highlighted above. 

 

D. Contract and Sub-contract Awards, Issues, Modifications  
 

Subject to funds availability, PEG awaits issuance by USAID of the next modification (No. 9) to the 

DAI contract to incrementally fund the contract by $245,000 as noted above.  Early in Q4, PEG will 

issue 12 sub-awards to grantees under the Partnership Fund Round 2.  Additionally, PEG will issue 

the second of three fixed obligation grants (FOG) to SATG to fund implementation of agriculture 

and livestock activities in South Central Somalia for the next growing season.  This will be issued 

subject to USAID approval of the FOG agreement. 
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Annex I:  Schedule of Future Events 

 

 

Date Sector Location Activity 

August 

2014  

 

Partnership Fund  

Phase II 
Hargeisa Launch ceremony of the Partnership Fund phase II 
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Annex 1I: 

 

Quarterly and Annual Environmental Mitigation and Monitoring Report (EMMR) 
EMMR Part 1 of 3: Environmental Verification Form 

 

Name of Prime Implementing Organization: DAI 
Geographic location of USAID-funded activities 
(Province, District): Somaliland, South central Somalia 
Name of Sub-awardee Organization (if this EMMR is for 
a sub): N/A 
Date of Screening:   July 20, 2014 

Funding Period for this award:   FY 2011- FY 2015 
Current FY Resource Levels: FY_______________ 
This report prepared by:  
Name: Mubarak Abdi Date: July 20, 2014 
Date of Previous EMMR for this organization:  
Feb 2, 2014 (if any) 

 

Indicate which activities your organization is implementing under IIP and EG funding.  

 

Key Elements of Program/Activities Implemented Yes No 

1  Education, Technical Assistance, or Training 

 Analysis, Studies, Academic or Research Workshops and Meetings 

 Document and Information Transfers  

 Programs involving health care, or family planning services except where 

directly affecting the environment 

 Studies, projects or programs intended to develop the capability of 

recipient countries and organizations to engage in development planning 

  

2 Procurement, Storage, Management and Disposal of Public Health Commodities   

3 Generation, storage, handling and disposal of hazardous and highly hazardous 

medical waste 
  

4 Small-Scale construction or rehabilitation of hospitals, clinics, laboratories, VCT or 

training centers      
  

5 Small-Scale Water and Sanitation   

6 Small-Scale agricultural activities, including but not limited to small crop production, 

drip irrigation, aquaculture, horticulture, poultry and small livestock, and dairy 

production 

Includes Livestock Activities. 

  

7 Use of pesticides   currently only on demonstration plots less than 4 ha.   

8 Other activities that are not covered by the above categories.  

Will include Phase 2 Partnership Grant Activities following finalization and 

USAID approval of ERFs  
  





 

 

 

 

EMMR Part 2 of 3: Mitigation Plan 

 

Category of 

Activity from 

Section 5 of 

IIP and EG 

IEE 

Describe specific 

environmental 

threats of your 

organization’s 

activities (based on 

analysis in Section 3 

of IIP and EG IEE) 

 

Description of Mitigation 

Measures for these activities 

as required in Section 5 of IIP 

and EG IEE 

 

Who is 

responsible for 

monitoring 

 

Monitoring 

Indicator 

 

Monitoring 

Method 

 

Frequency 

of 

Monitoring 

1. Education, 

technical 

assistance, 

training, etc. 

No environmental 

impacts anticipated as a 

result of these activities. 

However, Guidelines 

shown in Section 4, 

Table 3 of the IEE are 

observed. 

N/A N/A N/A N/A N/A 

2. Public 

Health 

Commodities 

N/A N/A N/A N/A N/A N/A 

3. Medical 

waste 

N/A N/A N/A N/A N/A N/A 

4. Small-

Scale 

Construction   

N/A N/A N/A N/A N/A N/A 

5. Small-

Scale 

WatSan 

N/A N/A N/A N/A N/A N/A 

6. Small-

Scale 

Agriculture 

See below. See below. See below. See below. See below. See below. 

Somaliland Agriculture Activity Extension 

 Farmers trained in 

seedling production on 

the demonstration plots 

misuse pesticides on 

their own farms and 

cause harm to people, 

Include training on safe pesticide 

use during on-site training and 

through extension services. 

Choose least toxic agrochemicals 

using requirements set in EMMP 

Train in safe use actions 

Project 

Agricultural 

Specialist 

 

Project M&E 

Officer 

Training events 

and persons 

trained on safe 

pesticide use.  

 

Training materials 

Review of 

Grant 

Agreements 

Review of 

materials  

Training 

Every six 

months. 



 

 

 

 

Category of 

Activity from 

Section 5 of 

IIP and EG 

IEE 

Describe specific 

environmental 

threats of your 

organization’s 

activities (based on 

analysis in Section 3 

of IIP and EG IEE) 

 

Description of Mitigation 

Measures for these activities 

as required in Section 5 of IIP 

and EG IEE 

 

Who is 

responsible for 

monitoring 

 

Monitoring 

Indicator 

 

Monitoring 

Method 

 

Frequency 

of 

Monitoring 

animals or the 

environment. 
Train farmers on selecting 

resistant varieties 

Train Farmers on natural 

pesticides practices to avoid use 

of chemical pesticides. 

 developed and 

produced. 

Reports 

 There is a loss of 

biodiversity or negative 

impact on local flora and 

fauna from project 

activities. 

Train farmers on integrated 

management practices and the 

benefits of crop rotations, 

intercropping and integrated 

management practices 

Train Farmers on Natural 

pesticides practices to avoid use 

of chemical pesticides. 

Train farmers on proper use of 

organic matter 

Project 

Agricultural 

Specialist 

 

Project M&E 

Officer 

 

Training events 

and persons trained 

on efficient 

irrigation 

techniques. 

Training materials 

developed and 

produced 

Review of 

materials  

Training 

Reports 

Every 6 

months 

South Central Somalia Agriculture Activity 

 Improperly stored, 

transported, measured, 

used and disposed of 

chemicals or reagents in 

the soils laboratory 

cause negative impacts 

to human health and/or 

the surroundings. 

Include training for laboratory 

staff on chemical and reagent 

storage, transport, containment, 

safety, measurement, use, 

emergency/spill procedures and 

proper disposal. 

Project M&E 

Officer 

 

Training events 

and persons trained 

on soil 

conservation and 

integrated 

management 

techniques.  

 

Training materials 

developed and 

produced. 

Review of 

materials  

Training 

Reports 

Every 6 

months  

 Project activities result in 

negative impacts on 

Include farmer training for soil 

conservation and integrated soils 

Project M&E 

Officer 
Training events 

and persons trained 

Review of 

materials  
Every 6 

months 



 

 

 

 

Category of 

Activity from 

Section 5 of 

IIP and EG 

IEE 

Describe specific 

environmental 

threats of your 

organization’s 

activities (based on 

analysis in Section 3 

of IIP and EG IEE) 

 

Description of Mitigation 

Measures for these activities 

as required in Section 5 of IIP 

and EG IEE 

 

Who is 

responsible for 

monitoring 

 

Monitoring 

Indicator 

 

Monitoring 

Method 

 

Frequency 

of 

Monitoring 

agricultural land and/or 

soil problems. 

management techniques.  on soil 

conservation and 

integrated 

management 

techniques.  

 

Training materials 

developed and 

produced. 

Training 

Reports 

 Project activities result in 

or exacerbate water 

scarcity or water quality 

issues. 

Include farmer training for 

efficient irrigation techniques to 

reduce competing water demands 

and increase crop productivity. 

Project M&E 

Officer 

 

Training events 

and persons trained 

on efficient 

irrigation 

techniques. 

 

Training materials 

developed and 

produced. 

Review of 

materials  

Training 

Reports 

Every 6 

months 

 Irrigation activities result 

in health impacts from 

waterborne diseases and 

vectors. 

Train farmers about proper water 

management and vector 

reduction techniques.   

 

Raise awareness among farmers 

through extension agents 

regarding farm-level sanitation. 

Project M&E 

Officer 

 

Training events 

and persons trained 

on water 

management and 

vector reduction 

techniques.  

 

Training materials 

developed and 

produced. 

Review of 

materials  

Training 

Reports 

Every 6 

months 

 Project activities result in Train farmers on best Project M&E Training events Review of Every 6 



 

 

 

 

Category of 

Activity from 

Section 5 of 

IIP and EG 

IEE 

Describe specific 

environmental 

threats of your 

organization’s 

activities (based on 

analysis in Section 3 

of IIP and EG IEE) 

 

Description of Mitigation 

Measures for these activities 

as required in Section 5 of IIP 

and EG IEE 

 

Who is 

responsible for 

monitoring 

 

Monitoring 

Indicator 

 

Monitoring 

Method 

 

Frequency 

of 

Monitoring 

soil erosion or other 

degradation. 

management practices to lower 

risks of soil erosion. Best 

practices include crop rotation, 

use of improved seeds, 

intercropping, proper plant 

spacing, improved irrigation 

efficiency, use of manure and 

compost, etc. 

Officer 

 

and persons trained 

on best 

management 

practices.  

 

Training materials 

developed and 

produced. 

materials  

Training 

Reports 

months 

 There is a loss of 

biodiversity or negative 

impact on local flora and 

fauna from project 

activities. 

Train farmers on integrated 

management practices and the 

benefits of crop spacing, crop 

rotations, intercropping and 

integrated management practices 

 

Train Farmers on Natural 

pesticides practices to avoid use 

of chemical pesticides. 

 

Train farmers on proper use of 

organic matter 

Project M&E 

Officer 

 

Training events 

and persons trained 

on integrated 

management 

practices.  

 

Training materials 

developed and 

produced. 

Review of 

materials  

Training 

Reports 

Every 6 

months 

 Farmers trained at the 

demonstration plots 

misuse pesticides on 

their own farms and 

cause harm to people, 

animals or the 

environment. 

Include training on safe pesticide 

use during on-site training and 

extension services. 

Choose least toxic agrochemicals 

using requirements set in EMMP 

Train in safe use actions 

Limit use of the pesticides to 

small plots  

Train farmers on sowing Proper 

Project M&E 

Officer 

 

Training events 

and persons trained 

on safe pesticide 

use.  

 

Training materials 

developed and 

produced. 

Review of 

materials  

Training 

Reports 

Every 6 

months 



 

 

 

 

Category of 

Activity from 

Section 5 of 

IIP and EG 

IEE 

Describe specific 

environmental 

threats of your 

organization’s 

activities (based on 

analysis in Section 3 

of IIP and EG IEE) 

 

Description of Mitigation 

Measures for these activities 

as required in Section 5 of IIP 

and EG IEE 

 

Who is 

responsible for 

monitoring 

 

Monitoring 

Indicator 

 

Monitoring 

Method 

 

Frequency 

of 

Monitoring 

time of crops to reduce 

pest/disease affects and selecting 

resistant varieties 

 Farmers trained by 

extension staff misuse 

pesticides on their own 

farms or use poor 

management techniques 

and cause harm to 

people, animals or the 

environment. 

Include training on safe pesticide 

use and good agricultural 

management practices through 

extension services. 

Training on good business 

management techniques through 

extension services. 

Training on post harvest 

management  techniques 

(packaging, transportation and 

marketing practices) 

Project M&E 

Officer 

 

Training events 

and persons trained 

on safe pesticide 

use and good 

practices.  

 

Training materials 

developed and 

produced. 

Review of 

materials  

Training 

Reports 

Every 6 

months 

South Central Somalia Livestock Activity 

 Failure to observe best 

practices for import, 

handling, storage, and 

use of veterinary 

medicines result in a 

threat to health and 

safety of extension 

agents and/or farmers 

and pastoralists. 

Extension agents and 

farmers/pastoralists will be 

trained in best practices for 

sourcing, handling, storage and 

use of veterinary medicines.  

Project M&E 

Officer 

 

Number of training 

days, training 

materials 

developed 

including manuals, 

number of people 

trained. 

Review of 

materials  

Training 

Reports 

Quarterly 

 Potential release of 

veterinary medicines to 

the food chain, soil 

and/or surface water, 

public health and safety 

risks from unauthorized 

To minimize the potential for 

accidental releases of veterinary 

medicines, extension agents and 

farmers/pastoralists will be 

trained in best practices for 

handling, storage and use of 

Project M&E 

Officer 

 

Number of training 

days, training 

materials 

developed 

including manuals, 

number of people 

Review of 

materials  

Training 

Reports 

Quarterly 



 

 

 

 

Category of 

Activity from 

Section 5 of 

IIP and EG 

IEE 

Describe specific 

environmental 

threats of your 

organization’s 

activities (based on 

analysis in Section 3 

of IIP and EG IEE) 

 

Description of Mitigation 

Measures for these activities 

as required in Section 5 of IIP 

and EG IEE 

 

Who is 

responsible for 

monitoring 

 

Monitoring 

Indicator 

 

Monitoring 

Method 

 

Frequency 

of 

Monitoring 

access to vet medicines 

by untrained extension 

agents and improper 

handling and use of 

medicines 

veterinary medicines with 

emphasis on observance of 

veterinary drug withdrawal 

periods in milk. 

trained. 

 Use of expired, off-brand 

or inappropriately stored 

veterinary medicines 

further sickens livestock. 

Multiple trainings, workshops and 

inspections will be conducted for 

supply chain actors to ensure that 

appropriate medicines are 

stocked, sold and used. 

Wholesalers will be trained, spot-

checked and inspected to ensure 

that appropriate medicines are 

available and sold; extension 

agents will be trained to ensure 

the safe use of these medicines. 

Project M&E 

Officer 

 

Number of training 

days, training 

materials 

developed 

including manuals, 

number of Ministry 

technical staff, 

wholesalers, 

suppliers, 

importers, 

livestock 

professionals and 

extension agents 

trained. 

Review of 

materials  

Training 

Reports 

Quarterly 

 Potential release of 

veterinary medicines into 

the human food chain 

and to soil and 

or/surface water and/or 

public health and safety 

risks resulting from 

improper medicine 

container disposal.  

Wholesalers, suppliers, importers, 

livestock professionals, extension 

agents will be trained on proper 

and appropriate disposal of 

medicine containers to reduce 

the potential for release into the 

human food chain and to the 

environment. 

Project M&E 

Officer 

 

Number of training 

days, training 

materials 

developed 

including manuals, 

number of 

wholesalers, 

suppliers, 

importers, 

livestock 

professionals, 

Review of 

materials  

Training 

Reports 

Quarterly 



 

 

 

 

Category of 

Activity from 

Section 5 of 

IIP and EG 

IEE 

Describe specific 

environmental 

threats of your 

organization’s 

activities (based on 

analysis in Section 3 

of IIP and EG IEE) 

 

Description of Mitigation 

Measures for these activities 

as required in Section 5 of IIP 

and EG IEE 

 

Who is 

responsible for 

monitoring 

 

Monitoring 

Indicator 

 

Monitoring 

Method 

 

Frequency 

of 

Monitoring 

extension agents 

trained. 

7. Pesticides N/A N/A N/A N/A N/A N/A 

8. Grant 

Activities 

N/A N/A N/A N/A N/A N/A 



 

 

 

 

EMMR part 3 of 3: Reporting Form 

 

List each Mitigation Measure from 

column 3 in the EMMR Mitigation Plan  

(EMMR Part 3 of 3) 

 

Status of Mitigation 

Measures 

 

List any outstanding issues relating to 

required conditions 

 

Remarks 

Train farmers on safe pesticide use, including. 

 Choose least toxic agrochemicals using 

requirements set in EMMP 

 Train in safe use actions 

 Train farmers on selecting resistant 

varieties 

 Train Farmers on natural pesticides 

practices to avoid use of chemical 

pesticides. (Agriculture Activity Extension) 

Train farmers on integrated management 

practices and the benefits of crop rotations, 

intercropping and integrated management 

practices. (Agriculture Activity Extension) 

 

Train Farmers on Natural pesticides practices 

to avoid use of chemical pesticides. 

(Agriculture Activity Extension) 

 

Train farmers on proper use of organic 

matter. (Agriculture Activity Extension) 

No trainings were yet 

started to report.  

 

 

 

 

No outstanding issues at this time. No trainings were yet 

started to report. Amoud 

is at the very early stage 

of the project 

implementation and will 

soon start the 

implementation of the 

mitigation measures in 

the coming quarter. 

There is no due 

environmental issue at 

this time as well. 

Laboratory staff trained on chemical and 

reagent storage, transport, containment, 

safety, measurement, use, emergency/spill 

procedures and proper disposal. (South 

Central Somalia Agriculture Activity) 

 

Farmers trained on soil conservation and 

integrated soils management techniques. 

(South Central Somalia Agriculture Activity) 

Farmers trained on efficient irrigation 

No trainings were yet 

started to report. 

No outstanding issues at this time. SATG will start these 

trainings as mitigation 

measures in this coming 

quarter due to the 

activities framework. 

There is no due 

environmental issue at 

this time as well. 



 

 

 

 

List each Mitigation Measure from 

column 3 in the EMMR Mitigation Plan  

(EMMR Part 3 of 3) 

 

Status of Mitigation 

Measures 

 

List any outstanding issues relating to 

required conditions 

 

Remarks 

techniques to reduce competing water 

demands and increase crop productivity. 

(South Central Somalia Agriculture Activity) 

 

Farmers trained about proper water 

management and vector reduction 

techniques.  (South Central Somalia Agriculture 

Activity) 

 

Raise awareness among farmers through 

extension agents regarding farm-level 

sanitation. (South Central Somalia Agriculture 

Activity) 

 

Farmers trained in best management practices 

to lower risks of soil erosion. Best practices 

include crop rotation, use of improved seeds, 

intercropping, proper plant spacing, improved 

irrigation efficiency, use of manure and 

compost, etc. (South Central Somalia Agriculture 

Activity) 

 

Farmers trained on proper use of organic 

matter. (South Central Somalia Agriculture 

Activity) 

 

Include training on safe pesticide use during 

on-site training and extension services.  

 Use of natural pesticide practices to avoid 

use of chemical pesticides.  

 Choose least toxic agrochemicals using 

requirements set in EMMP.  

 Train in safe use actions 



 

 

 

 

List each Mitigation Measure from 

column 3 in the EMMR Mitigation Plan  

(EMMR Part 3 of 3) 

 

Status of Mitigation 

Measures 

 

List any outstanding issues relating to 

required conditions 

 

Remarks 

 Limit use of the pesticides to small plots  

 Train farmers on sowing Proper time of 

crops to reduce pest/disease affects and 

selecting resistant varieties 

 (South Central Somalia Agriculture Activity) 

 

Train farmers on good business management 

techniques through extension services. (South 

Central Somalia Agriculture Activity) 

 

Training farmers on post harvest management  

techniques (packaging, transportation and 

marketing practices) (South Central Somalia 

Agriculture Activity) 

Train extension agents and 

farmers/pastoralists in best practices for 

sourcing, handling, storage and use of 

veterinary medicines with emphasis on 

observance of veterinary drug withdrawal 

periods in milk. (South Central Somalia 

Livestock Activity) 

 

Conduct training and inspections for supply 

chain actors to ensure that appropriate 

medicines are stocked, sold and used. (South 

Central Somalia Livestock Activity) 

 

Train wholesalers, suppliers, importers, livestock 

professionals, extension agents on proper and 

appropriate disposal of medicine containers to 

reduce the potential for release into the human 

food chain and to the environment. (South Central 

Somalia Livestock Activity) 

No trainings were yet 

started to report. 

No outstanding issues at this time SATG will start these 

trainings as mitigation 

measures in this coming 

quarter due to the 

activities framework. 

There is no due 

environmental issue at 

this time as well. 



 

 

 

 

 

Certification 

I certify the completeness and the accuracy of the mitigation and monitoring plan 

described above for which I am responsible and its compliance with the IIP and EG IEE: 

 

 

 

           

Signature      Date 

Njuru Nganga 

Project Director, Partnership for Economic Growth 

DAI 

 

             

BELOW THIS LINE FOR USAID USE ONLY 

USAID/EA/LPC/Somalia Clearance of EMMR: 

 

 

Contracting Officer’s Representative: ________________________  Date: ____________ 

 

Marybeth McKeever/Sarah Atwood 

 

 

                  

 

Mission Environmental Officer: _____________________________   Date: ____________ 

     

     David Kinyua 

 

 

As appropriate:  REA, BEO [depending on nature of activity, which potentially may require an EA]

          
Note: if clearance is denied, comments must be provided to applicant. 

 

 


