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SUMMARY 
 
At the close of December 2014, the status of the project was as follows:  

-  Schools: The progress remained slow during the reporting period. The full count of the 

completed schools is 76 [14 in Dir (L), 11 in Buner & 51 in Swat] out of 121 schools. Out of 

these schools, one school has been rescinded; four schools snag lists completion are 

underway; eight more schools are in advance stage of completion; five schools with no 

activity and eight schools have not been tendered yet. The total number of completed 

milestones is 1202 / 1503 out of which 1142 are claimed and certified, resulting in accrued 

expenditure of US$ 16.41M / 25.00M until the end of the reporting month. 

-  WatSan: Progress on DWSS Buner remained unsatisfactory during the reporting period. Work 

continued on three schemes only and remained halted on ten schemes. The total number of 

completed milestones is 35 / 118 out of which 35 are claimed and certified, resulting in 

accrued expenditure of US$ 0.35M / 1.09M until the end of the reporting month. 

Work on four DWSS in Swat continued while work remained halted on six schemes. No 

milestone has been accomplished thus far.  

-  Basic Health Units (BHUs): work has been resumed on all the BHUs, which is an improved 

sign but the progress is still not satisfactory. The total number of completed milestones is 15 / 

30 out of which 15 are claimed and certified, resulting in accrued expenditure of US$ 0.65M / 

1.18M until the end of the reporting month. Work continued on seven out of thirteen partially 

damaged BHUs. No constructional milestone has been achieved so far. 

- Munda Headwork:  Work on the Lower Swat canal bridge was in progress. The total number 

of completed milestones is 23 / 32 out of which 23 are claimed and certified, resulting in 

accrued expenditure of US$ 7.71M / 8.78M until the end of reporting month. 

- Kot Barang Road & Selai Patay Bridge: All the concrete works of the deck slabs, new jersey 

barriers and approach slabs have been completed. Black topping on the deck slabs has also 

been completed, and the bridge has been opened to light vehicular and pedestrian traffic. All 

the cause ways, bitmac and paving of shoulders on the inner side of the road has been 

completed. The gravity wall at 33 km has also been completed. The total number of completed 

milestones is 80/80 out of which 80 are claimed and  certified, resulting in accrued 

expenditure of US$ 2.0M / 2.0M until the end of reporting month. 

-  Mingora Bridge Swat: No activity was observed during the month. The total number of 

completed milestones is 18/20 out of which 18 were claimed and certified, resulting in accrued 

expenditure of US$0.49M / 0.54M until the end of reporting month. 

-    Khwaza Khela Bridge Swat: No activity was observed during the month. Certain items of the 

remaining milestones have still to be executed while the contractor, and the consultants have 

demobilized and abandoned the site. Decision on the acceptability of the approaches is still 

pending. The total number of completed milestones is 64 / 74 out of which 62 are claimed and 

certified, resulting in accrued expenditure of US$ 3.09M / 3.67M until the end of reporting 

month. 

*  It is to be noted that nine schools [1 in Swat, 2 in Dir (L) and 6 in Buner] out of the completed schools are without 

external water supply, and seven schools (6 in Buner, 1 in Dir L) are without external electricity. As proposed earlier, 
the SOW for these two items may be either deleted from the original SOW of the milestones in the relevant FARAs / 
PILs, or the issues related to these two items must be resolved by the govt through the concerned dept to facilitate 
certification of the final milestones for the reimbursement; otherwise, these schools shall never be declared 100 
percent complete according to USAID criteria. 
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COMMENTS / ISSUES / ACTIONS NEEDED 

 

 The status of the ongoing schools is as under: 

% age Status in Oct 2014 Status in Nov- Dec 2014 

Schools completed during 
the period 

- 02 schools 

Substantially completed but 
snag list in progress 

02 schools 04 schools 

91% - 99.99% 08  schools 08  schools 

81% - 90% 06 schools 05 schools 

61% - 80% 06 schools 04 schools 

41% - 60% 07 schools 09 schools 

21% - 40% 05 schools 05 schools 

01% - 20% 02 Schools 01 school 

Rescind schools 03 schools 01 school 

Not yet Tendered 08 schools 08 schools 

Total : 47 Schools 47 Schools 

 

 AGES’ role since September 01, 2014 has been restricted to regular monitoring. The 

supervisory consultant has completed mobilization of its staff effective Oct, 2014. Resident 

Engineer resigned and replaced after a lapse of 25 days.  

Mobility problem of the supervisory consultants remained unresolved due to which full time 

supervision cannot be ensured resulting in unsupervised and substandard work. AGES Staff is 

highlighting all the deficiencies / short comings to PU/C&W but with no action. The 

Contractors, on the other hand, fully avail the opportunity of non-presence of the supervisory 

consultants. Work is being continued without paying any heed to the required rectification 

pointed out to them. This may result in problems at the time of certification of the milestones. 

PU/C&W must react to these issues to avoid this unwanted situation. 

 The long outstanding issues of escalation/price adjustment, external electric and water supply  

have still not been resolved by the PD PU/C&W due to which a number of final bills are still 

unpaid; contractors' securities not released, which directly affected the overall progress of the 

on-going sub-projects. 10-15 schools which are in the last phase of completion linger on 

because of these issues. (Reportedly some of the T.S and Time Extension on some of the 

completed and ongoing sub projects has been finalized with or without L.D. details to be 

worked out by PU/C&W has still to be communicated to all stakeholders). 

 Progress of WatSan schemes in Swat has come to a dead slow position. Work on 7/10 

schemes is in the halted position. MC Mingora and PaRRSA are timely notified by AGES staff, 

but no step has been initiated to address this situation. Certain decisions on the part of MC 

and PaRRSA stand still unresolved. 
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o Identification of alternate locations for the two DWSS where the resistivity tests 

have failed; and  

o To change or go ahead with existing dug well for DWSS Naway Kalay. Both the 

community and department requested for changing the open well to the bore well. 

Some of Contractors after D&T of tube wells or completion of a pump house have stopped 

further activities without any cogent reasons. Work on installation of transformers and voltage 

regulators have yet to be initiated. The issues of TS and external electrification are still pending 

on the part of MC Mingora.  

 Despite Final Notices issued to the Contractors by PHED and concern shown by the Deputy 

Commissioner Buner over the slow progress the situation on ground has not changed. Work 

remained halted on 10/13 schemes, which is very alarming. 

The dispute of a surface tank of Dewana Baba has still not been resolved by the Minister of 

Zakat and Auqaf. Final decision on the retested water sample for DWSS Bazargay has not 

been taken due to which physical activity cannot be initiated. The issues of TS, energization 

and revision of estimates of DWSS Jang Dara have still not been resolved. 

Distribution pipes supplied by some contractors are underweight exceeding the permissible 

limits outlined in the general specifications. Specification allows ±4% variation in weight. The 

XEN Public Health has approved pipes in violation of these limits. This issues need to be 

settled otherwise this may lead to no certification of milestones for reimbursement.  

 As reported earlier supervision of WatSan schemes in Swat and Buner remained 

unsatisfactory due to lack of technical staff. AGES staff has further been reduced, and this is 

high time now that the situation be addressed by PaRRSA at the earliest possible. 

 Field work for revision/clarification has been carried out jointly, and milestones amended 

accordingly. PaRRSA should get the revised PIL / milestones approved from USAID ASAP to 

facilitate their reimbursement claims. 

 The problems of external water supply and electrification of the completed schools in Buner 

have yet to be resolved. It is suggested that PU/C&W, PaRRSA and Education Dept. together 

with the communities should resolve the issue of source identification for water supply. Also, 

get estimates from PESCO for external electrification.  

 The Contractor of KK and Mingora Bridge has demobilized and abandoned both the sites. 

Certain items forming part of some milestones on both these bridges have not been executed 

due to which 100% completion cannot be certified according to USAID criteria. Similarly final 

decision is still pending on AGES observations regarding the acceptability of the work carried 

out on approaches of KK Bridge. 

 On some of the ongoing schools, the contractor has not yet started work on some of the 

approved modules which if initiated now shall never be completed within the project stipulated 

time period. Decision to carry forward the non-initiated works to the next phase, is requested to 

be taken ASAP and force the contractors to get the works in hand completed for handing over 

to the school administration in the best interest of the students.  

 “Branding and Marking” exercise is not being practiced for the sub-projects by most of the Govt 

line Deptts, citing security concerns.  They have been advised time and again to make a case 
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for a waiver for each sub-project to PaRRSA for their onward submission to USAID for grant of 

waivers. 

 No O&M mechanism is in place for the functional schools; consequently, the standards of 

cleanliness and hygiene are not being maintained, nor any minor repairs due to wear and tear, 

being done.  One of the critical problems in the rainy season is water stains across ceilings or 

run down walls.  Wind and trees deposit debris on roofs. Most of this debris gets washed by 

rain water through drain pipe and carried through the downspout. However, with time so much 

debris built up inside the downspout that water can no longer run down, thus water pooling 

takes place on the roof, which is the cause of the above problems.  

A glaring example of such clogging was reported by our M&E Dir (L) on one of the functional 

schools namely GGPS Takatak where the downspout was completely clogged by the 

windblown tree leaves resulting in pending of the rain water on top of the roof damaging the 

roof treatment. The pooled water also seeped into the construction joints of the parapet walls 

staining the roof projection and the adjacent brick walls (report shared with COR). It is, 

therefore, important that critical action be taken ASAP by the concerned quarters. 

 Funds of about Rs 1.5M are required to undertake water testing analysis for WatSan schemes 

in Swat and also for drinking water supply sources of all schools as currently there is no 

provision for this in the AGES consultancy budget. Decision regarding this is to be expedited. 

 The weather in general has turned to being intense cold. The ambient temperature and the 

stock piled material temperature has dropped below zero and remain in minus. The cold-

weather  concrete precautions like heating of water and use of admixture must be 

implemented to avoid any possible damage to the structural members constructed during this 

cold weather. 

 The pace of implementation of Munda Head works is not satisfactory. Nothing is being done 

for one of the jammed gates of the head regulator on the lower Swat canal. We believe with 

the present pace of implementation some of the remaining milestones may not get 100 percent 

complete in the remaining period of the USAID M&E consultant’s contract.  
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1. PROJECT 

1.1. BACKGROUND 

The people of KP, especially of Swat, Dir (L), Dir (U) and Buner districts of Malakand 

Division, suffered heavy losses in the war against terrorism and militancy. 

 
During more than one year of violence in the valley of Swat, Dir (L), Dir (U) and Buner 

districts, the suspected militants mainly used the destruction of schools as an effective tool 

to bring the government to its knees, while reversing the process of education in the restive 

mountainous districts. According to an official data, the insurgents destroyed 177 (primary, 

middle and high) schools, when the tension gripped the districts.  The violence came to a 

halt following the Pakistan Army offensive against the Taliban in 2009. 

 
For post conflict, Malakand Reconstruction and Recovery Program (MRRP) (Now KP-

Reconstruction Program), an Assistance Agreement (No 391-011) was signed i n  

September 2009 between the GoP and the USG. This was followed by an Implementation 

Letter (IL) No. MLK-01, signed in December 2009 for initial obligation of funds of US$ 36 M 

for the rehabilitation and/or and reconstruction of damaged facilities of Education, Health, 

WatSan and enhancing government capacity in the four districts of the Malakand Division: 

Dir (L), Dir (U), Swat and Buner. The project started in June 2010.  Later, an additional sum 

of about US$ 16 M was sub-obligated for flood affected infrastructures in KP/ FATA and for 

capacity building of government in KP. 

 

1.2. LOCATION 

Malakand Division was an administrative division of the KP Province of Pakistan, until 

2000, which included the districts of Chitral, Dir, Swat and Malakand. This was followed by 

a formation of a Division of Malakand, which now comprised Dir (L) and Dir (U), Swat, 

Chitral, Buner, Shangla and Malakand districts. Location map of the project area is given in 

Figure 1.1 on the next page. Presently, the focus of the post-conflict reconstruction and 

recovery program is in the districts: Dir (L), Dir (U), Swat and Buner.  

 

1.3. IMPLEMENTATION ARRANGEMENTS 
 

The Economic Affairs Division (EAD) designated the DG, PaRRSA as an Additional 

Representative of the Government of Pakistan (GOP) for the purposes of the 

implementation of Program Areas (as defined in the Assistance Agreement) relevant to the 

function of PaRRSA in its letter of December 19, 2009. The GoKP has established a 

Project Steering Committee (PSC) to provide oversight and guidance and approvals 

required for smooth and timely implementation of the project activities.  The PSC is chaired 

by the DG PaRRSA, and comprised representatives of USAID/Pakistan, and relevant 

Provincial Departments involved in the planning and execution of the project activities. 

PaRRSA, therefore, has the authority to carry out the works to be financed under this FAR 

Agreement contract. Accordingly, PaRRSA is fully responsible for carrying out these works 

or for contracting for the performance of these works, for supervising the contractor(s), and 

for ensuring that the contractor(s) diligently undertake the work and provide the necessary 
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FIGURE 1.1: PROJECT LOCATION MAP 
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Equipment, skilled and unskilled labor, and efficient supply of materials to ensure uniform 

and continuous progress once construction is started.  The executing agency for Education 

and Health Activities is the C&W depart; for WatSan, it is TMA Mingora in the rural areas 

and PHED Buner in the urban areas of the respective districts. Originally, two engineering 

firms were hired by USAID: CRISP was a supervisory consultant and was an extension of 

the C&W department, while AGES is a M&E firm for the assistance and advice of USAID is 

on board since July 2010.  Later, the services of CRISP were suspended by USAID from 

January 01, 2012; as such AGES was assigned also the responsibility of close monitoring. 

In July 2012, a separate C&W/PU was established exclusively for these USAID funded 

sub-projects headed by a PD stationed in Swat. AGES certifies payment on behalf of 

USAID if the work is completed satisfactorily, if otherwise, it immediately notifies USAID.  

AGES is also carrying out M&E services for the GoP and other donors funded sub projects 

as per their TOR of the Consultancy Agreement, which is being executed by the C&W 

departments of building and roads, irrigation department and local government in the three 

districts of Malakand. 

 

1.4. SCOPE OF WORK 

The details are given below: 

 

Sectors 
PIL / 

FARA 
Location 

No of Sub 
Projects 

Allocated 
Amount 

 US$ 

Schools 

FARA I 

Swat, Buner, Dir (U & L) 

05 1,069,400 

FARA II 75 13,612,376 

PIL 09 34 8,975,882 

PIL 17 7 1,248,638 

BHU 

 

PIL 11 Swat, Buner 05 1,188,118 

PIL 21 Swat, Dir (L) 13 1,254,326 

WatSan 
PIL 19 Buner 13 1,092,900 

PIL 25 Swat 10 1,396,251 

Bridges / Road 

PIL 05 FATA/Bajaur Agency 01 2,000,000 

PIL 22 Swat 01 3,671,428 

PIL 27 Swat 01 536,434 

Head Works PIL 18 Munda, Charsadda 01 8,776,686 

Tehsil 

Complex* 
PIL 29 Swat 01 2,338,914 

 

* The PIL for this activity was signed on October 28, 2013. EDF, drawings, design and 

cost estimates were prepared by AGES. Thus far, the PC-1 is not yet approved for this 

sub-project. The delay in the implementation of this sub project would definitely have 

cost implication for USAID. 
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2. DESCRIPTION OF ACTIVITIES 

2.1. REHABILITATION/RECONSTRUCTION OF SCHOOLS 

Funds were committed through separate FARA-01 (five schools), FARA-02 (75 Schools), 

PIL# 9 (34 schools) and PIL# 17 (seven schools) with approved plans, construction 

specifications and designs to be followed. 

 

2.1.1. Progress with respect to Geographical Spread 

 

Swat 

 

 

Dir (L) 

 

 
Buner 

 

Dir (U) 

 Total number of schools =  5 of PIL #9 

 Work continues on two schools: GGPS Chiragalai and GGHS Ganorai. While three 

schools have been dropped: GPS Kunal, GPS Gato and GPS Nirgah. 
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2.1.2. Progress  

Progress of the schools is reflected in the table below:  

 
Table 1:     Details of Completed Schools  

Sr. # Category 
Name of 
School 

Gender 
Classification 

No of 
FARA 
/ PIL 

Actual 
occupation 

date 

Scope of Work 
(Modules) 

No of 
Milestones 
Completed 

1021 

Students 
Enrollment  

No. of 
Teacher 

Branding 
Plaque Class 

room 

DISTRICT DIR (LOWER) 

1 GCMS Moranai Boys 10 I 15-05-12 L 6 201 6 Installed 

2 GPS 
Gumbatai Lal 

Qilla 
Boys 6 II 10-05-12 M1,M2, LB&DW 

14 
154 4 Installed 

3 GPS 
Mulayano 

Banda 
Boys 6 II 18-05-12 M3,M2, LB&DW 

14 
213 4 Installed 

4 GPS Takatak Boys 6 II 19-05-12 M3,M2, LB&DW 14 252 5 Installed 

5 GGPS 
Kotkay Lal 

Qilla 
Girls 4 II 18-10-12 M4, LB & DW 

10 
185 3 Installed 

6 GMS 
Kumbar Lal 

Qilla 
Boys 6 #9 09-04-12 M3,M2, LB&DW 

14 
242 9 Installed 

7 GPS 
Dara Sher 

Khanai 
Boys 6 II Mar-13 M3,M2, LB&DW 

14 
141 3 Installed 

8 GPS Atoo Boys 6 II Apr-13 M3,M2, LB&DW 14 260 5 Installed 

9 GGPS Takatak Girls 4 II 15-08-14 M4, LB & DW 10 160 3 Installed 

10 GPS 
Kotkay Lal 

Qilla 
Boys 6 II 10-10-13 M3,M2, LB&DW 

14 
281 6 Installed 

11 GGHS 
Haya Serai 
Balambat 

Girls 10 #9 20-05-14 
T3,T4,T2,LB 

&DW 

20 
546 11 Installed 

12 GGMS 
Khal Colony 

Khal 
Girls 6 #9 01-03-14 M3,M2, LB&DW 

14 
262 4 

Not 
Installed 

13 GPS  
Machine 
Korona** 

Boys 6 II 01-03-14 
M4, M2, 
LB&DW 

14 
307 5 Installed 

14 GPS  Ashrogai** Boys 6 II Not Occupied T3, T2, LB&DW 
14 

 240 5 Installed 

DISTRICT BUNER 

15 GPS 
Tor Warsak 

No.1 
Boys 6 II 01-04-12 M1,M2, LB&DW 

14 
526 8 Installed 

16 GPS 
Jowar No.1 

Daggar 
Boys 6 II 01-04-12 M1,M2, LB&DW 

14 
426 10 Installed 

17 GPS Gul Bandai Boys 4 II 01-08-12 T4,T2, LB &DW 14 277 5 Installed 

18 GPS Baikhanai Boys 6 II 16-12-13 T1,LB &DW 10 89 2 Installed 

19 GPS Topai Boys 6 II 16-12-13 T1,T2,LB &DW 14 297 8 Installed 

20 GGPS Baikhanai** Girls 6 II 11-10-13 T1, LB&DW 10 130 2 Installed 

21 GPS  Mairagai** Boys 6 II 16-12-13 T1, LB&DW 10 207 4 Installed 

22 GGPS  
Awanai 

Chagurzai** 
Girls 6 II 14-10-13 T1, T2, LB&DW 

14 
214 3 Installed 

23 GPS  Kot Soray**  Boys 6 II 02-12-13 T3, LB&DW 10 155 3 Installed 

24 GGMS  Topai** Girls 8 II 08-04-14 
T3, T4, T2, 

LB&DW 
20 

110 6 Installed 

25 GPS Maradu** Boys 6 II 16-12-13 T3, LB&DW 10 190 3 Installed 

DISTRICT SWAT 

26 GGMS Baboo Girls 10 I 20-09-12 L 6 40 7 Installed 

27 GPS Charbagh Boys 12 II 05-06-12 
M3,M3,M2, LB, 

LB &DW 

24 
769 18 Installed 

28 GMS Nawagai Boys 10 II 01-05-12 
M3,M4,M2,LB& 

DW 

20 
166 7 Installed 

29 GPS Kota Boys 10 II 01-08-12 
M3,M4,M2,LB& 

DW 20 
411 4 Installed 
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Sr. # Category 
Name of 
School 

Gender 
Classification 

No of 
FARA 
/ PIL 

Actual 
occupation 

date 

Scope of Work 
(Modules) 

No of 
Milestones 
Completed 

1021 

Students 
Enrollment  

No. of 
Teacher 

Branding 
Plaque Class 

room 

30 GGPS Araq Girls 4 II 20-06-12 T4,LB &DW 10 54 1 Installed 

31 GGPS 
Bar Qala 
Bishbanr 

Girls 4 II 18-11-13 T4,T2, LB &DW 
14 

30 3 Installed 

32 GGCMS 
Kharrarrai 

Chum Matta 
Girls 6 II 13-08-12 M1,M2, LB&DW 

14 
250 7 Installed 

33 GGPS 
Main Mira 

Arkot 
Girls 6 II 02-08-12 T3,LB &DW 

10 
80 3 Installed 

34 GGPS Ningolai Girls 6 II 01-08-12 M1,M2, LB&DW 14 674 8 Installed 

35 GGMS Ningolai Girls 10 II 01-08-12 
M3,M4,M2,LB& 

DW 20 
142 6 Installed 

36 GPS 
Ahingaro 
Dherai 

Boys 6 II 07-03-13 M3,M2, LB&DW 
14 

413 6 Installed 

37 GGPS Kharrirai Girls 6 II 28-03-13 M3,M2, LB&DW 14 425 7 Installed 

38 GMS Charbagh Boys 6 #9 16-12-13 M3,LB & DW 10 230 8 Installed 

39 GMS Alamganj Boys 6 #9 12-11-12 M1,LB & DW 10 178 11 Installed 

40 GPS Shin Boys 6 #9 10-10-12 M3,M2, LB&DW 14 479 9 Installed 

41 GMS Aligrama Boys 6 #9 01-03-13 M3,M2, LB&DW 14 218 8 Installed 

42 GGPS 
Niligram 
Ronyal 

Girls 7 #9 19-06-12 
T4,T4, LB & 

DW 16 
60 1 Installed 

43 GGMS Sersenai Girls 10 #9 24-08-12 
M3,M4,M2,LB& 

DW 20 
283 6 Installed 

44 GGMS Gulibagh Girls 10 #9 15-11-12 
M3,M4,M2,LB& 

DW 20 
161 6 Installed 

45 GMS Shakardara Boys 10 #9 08-11-12 M3,M4,LB& DW 16 106 7 Installed 

46 GPS Gut Boys 6 II 01-08-13 T3,T2,LB &DW 14 226 5 Installed 

47 GGPS 
Ghuzpatay 

Biha 
Girls 6 #9 01-01-14 T3,LB &DW 

10 
81 2 Installed 

48 GPS 
Koza Bandai 

No 2 
Boys 10 II 01-03-13 

M3,M4,M2,LB& 
DW 20 

450 10 Installed 

49 GGPS 
Charbagh No. 

1 
Girls 10 II 01-08-13 

M3,M4,M2,LB& 
DW 20 

728 9 Installed 

50 GGPS Jehan Abad Girls 4 II 09-10-13 T4,LB &DW 10 138 2 Installed 

51-
52 

GPS  
Kuz Shawar Boys 11 #17 21-06-13 U 7 

 
319 12 Installed 

GMS 

53 GGMS Bara Bandai Girls 6 #9 12-08-13 M3,M2, LB&DW 14 260 6 Installed 

54 GGPS 
Zangay 

Charbagh 
Girls 6 II 04-04-13 M3,M2, LB&DW 

14 
109 5 Installed 

55 GPS Hazara Boys 11 II 08-04-13 
M5,M4,M4,LB & 

DW 22 
490 11 Installed 

56 GGMS Telegram Girls 10 I 18-08-14 L 6 98 6 Installed 

57 GGPS Shingrai Girls 4 II 23-10-13 T4,LB &DW 10 173 2 Installed 

58 GPS Sher Palam Boys 10 II 18-06-13 
M3,M4,M2,LB& 

DW 20 
629 9 Installed 

59 GPS Bar Shawar Boys 6 II 01-08-14 T3,T2,LB &DW 14 184 5 Installed 

60 GGPS 
Kwar Oba 
Barthana 

Girls 6 II 01-06-13 T3, LB & DW 
10 

100 3 Installed 

61 GPS 
Shakardara Pir 

Kalay 
Boys 4 II 01-03-14 

M4,M2,LB & 
DW 

14 
360 7 Installed 

62 GPS 
Bara Bandai # 

2 
Boys 6 II 01-08-14 M3,M2, LB&DW 

14 
271 6 Installed 

63 GGPS Mangar Kot Girls 9 II 01-08-14 T3,LB &DW 10 191 1 Installed 

64 GGPS Yakhtangai Girls 4 II 20-01-14 T4,LB &DW 10 34 1 Installed 

65 GGPS 
Sumbat 
Mandoor 

Girls 6 II 09-12-13 M3,M2, LB&DW 
14 

230 2 Installed 
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Sr. # Category 
Name of 
School 

Gender 
Classification 

No of 
FARA 
/ PIL 

Actual 
occupation 

date 

Scope of Work 
(Modules) 

No of 
Milestones 
Completed 

1021 

Students 
Enrollment  

No. of 
Teacher 

Branding 
Plaque Class 

room 

66 GGPS Qala Girls 6 II Not occupied T3,T2,LB &DW 14 60 2 Installed 

67 GGPS 
Qasim Nasapa 

Darmai 
Girls 6 II 01-08-14 T3,LB &DW 

10 
150 3 Installed 

68 GGCMS Qala Girls 4 #9 01-08-14 T4,T2, LB &DW 14 81 3 Installed 

69 GGPS 
Awesha 
Chuprail 

Girls 6 #9 01-08-14 M3,M2, LB&DW 
14 

240 2 Installed 

70 GGPS 
Speny Oba 
Kishawara 

Girls 6 II Not occupied T3,LB &DW 
10 

125 2 
Not 

Installed 

71 GGPS Shinkad Girls 6 II 24-09-14 T3,LB &DW 
10 

212 1 
Not 

Installed 

72 GMS 
Barkalay 

Saidu Sharif 
Boys 11 II 28-08-14 

M8,M4,LB, LB 
& DW 20 

156 8 
Not 

Installed 

73 GGPS  Kishawra Girls 4 II 13-06-13 TB, LB&DW 
10 

137 2 Installed 

74 GGPS  Telegram Girls 6 II 31-03-14 T3, LB&DW 
10 

154 5 Installed 

75 GPS  
Chum Bara 
Durushkhela 

Boys 6 II 13-08-14 
M3, M2, 
LB&DW 

14 
380 7 Installed 

76 GGMS  Kishawra Girls 9 #9 08-12-14 T3, T5, LB&DW 
16 

34 7 
Not 

Installed 

 
 

**  External water/Electricity supply remains pending at these schools. However, these have been taken into 

completion in view of deletion of these issues from scope. 
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Table 2:     Details of 37 In-Progress Schools 
 

S. # Category 
Name of 
School 

Gender  
Classification No of 

Class 
room 

FARA 
/ PIL 

Actual 
Commencement 

date 
Milestone Wise Status 

No of 
Milestones 
Completed 

192 

Students 
Enrollment 

No. of 
Teacher 

 

DISTRICT DIR (LOWER) 

1 GPS Dapoor Boys 4 II 19-07-12 T4, 1/6, LB & Dev, 0/4 
1 

210/211 4 

2 GPS 
Mirgam 

Bala 
Boys 4 II 19-07-12 

T4 
2/6 

T2 
1/4 

LB & Dev 
0/4 

3 
248/305 4 

3 GHS 
Shekolai 
Tormang 

Boys 12 #9 23-02-12 
T3 
2/6 

T4 
0/6 

T6 
2/6 

LB & Dev  
0/4 

4 
266/423 15 

4 GHSS Zaimdara Boys 14 #9 17-07-12 
T3 
3/6 

T3 
3/6 

T6 
3/6 

LB & Dev  
1/4 

10 
674/907 28 

5 GHS Sangolai Boys 8 #9 17-07-12 
T3 
2/6 

T6 
2/6 

LB & Dev 
2/4 

6 
623/779 16 

DISTRICT DIR (UPPER) 

6 GPS Chiragali Boys 6 #9 23-03-12 
T1 
2/6 

LB & Dev 
1/4 

3 
320/274 4 

7 GGHS Ganori Girls 12 #9 23-03-12 
T3 
2/6 

T4 
3/6 

T6 
2/6 

LB 
0/4 

LB & 
Dev 
0/4 

7 
300/374 10 

DISTRICT BUNER 

8 GMS 
Gul 

Bandai 
Boys 4 #9 12-03-11 

T4 
1/6 

T2 
1/4 

LB & Dev 
1/4 

3 
123/88 6 

9 GHS 
Gul 

Bandai 
Boys 6 #9 05-04-12 

T4 
1/6 

T6 
2/6 

LB & Dev 
0/4 

3 
155/242 11 

DISTRICT SWAT 

10 GGMS 
Shakar 
Dara 

Girls 10 I 02-04-12 U 4/6 
4 

92/470 6/7 

11 GGPS Ditpanai Girls 6 II 30-01-11 
M3 
5/6 

M2 
2/4 

LB & Dev 
2/4 

9 
213/252 3 

12 GGPS 
Paindai 
Sakhra 

Girls 6 II 12-12-11 
T3 
3/6 

M2 
2/4 

LB & Dev 
2/4 

7 
310/350 2 

13 GGPS Chuprial Girls 6 II 06-05-11 
T3 
3/6 

T5 
0/6 

LB & Dev 
0/4 

3 
317/310 3/2 

14 GGPS Bishbanr Girls 6 II 06-02-11 
T3 
5/6 

T2 
2/4 

LB & Dev 
1/4 

8 
116/117 2 

15 GGPS 
Ghari 

Chuprial 
Girls 4 II 20-02-12 

T4 
2/6 

T2 
1/4 

LB & Dev 
1/4 

4 
300/280 3 

16 GGPS 
Asharay 
Malam 
Jaba 

Girls 9 II 22-03-11 
T3 
3/6 

T2 
2/4 

LB & Dev 
1/4 

6 
152/155 1/2 

17 GGPS 
Toor Toot 
Kishwara 

Girls 6 II 03-10-11 
T3 
5/6 

LB & Dev 
1/4 

6 
98 1 

18 GGPS 
Lalkoo 
Sakhra 

Girls 6 II 20-09-11 
T3 
2/6 

LB & Dev 
0/4 

2 
80/70 1 

19 GGPS 
Qayum 
abad 

Lalkoo 
Girls 6 II 20-09-11 

T3 
2/6 

LB & Dev 
0/4 

2 

120/250 1 

20 GGPS 
Kass 
Khass 

Girls 6 II 01-01-13 
T3 
1/6 

LB & Dev 
0/4 

1 
150/148 2 

21 GGPS 
Saeed 

Abad No: 
1 

Girls 4 #9 25-02-12 
T4 
1/6 

LB & Dev 
0/4 

1 
101/193 2 
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S. # Category 
Name of 
School 

Gender  
Classification No of 

Class 
room 

FARA 
/ PIL 

Actual 
Commencement 

date 
Milestone Wise Status 

No of 
Milestones 
Completed 

192 

Students 
Enrollment 

No. of 
Teacher 

 

22 GGMS Araq Girls 4 #9 16-09-11 
T4 
5/6 

T2 
3/4 

LB & Dev 
3/4 

11 
27/19 6/2 

23 GGPS 
Seer 

Telegram 
Girls 4 #9 02-12-11 

T4 
5/6 

LB & Dev 
1/4 

6 
143/253 5/3 

24 GGMS 
Bar 

Shawar 
Girls 14 #9 08-05-11 

T3 
4/6 

T3 
2/6 

T2 
3/4 

LB & Dev  
0/4 

9 
60/52 7/4 

25 GGPS 
Balasur 
Chuprail 

Girls 4 #9 14-12-11 
T4 
2/6 

LB & Dev 
0/4 

2 
238/210 1 

26 GGHS 
Tirat 

Qandil 
Girls 8 #9 19-07-12 

T3 
3/6 

T6 
3/6 

LB & Dev 
1/4 

7 
235/138 7/6 

27 GGPS 
Mangra 
Sakhra 

Girls 6 # 17 08-04-12 
T3 
2/6 

LB & Dev 
0/5 

2 
235/150 1/2 

28 GHS 
Bar 

Shawar 
Boys 8 # 17 27-03-12 

T3 
2/6 

T6 
1/6 

LB & Dev 
0/5 

3 
166/206 15/12 

29-
30 

GPS‐GM

S 
Peochar Boys 11 # 17 29-06-11 U 5/7 

5 
375/448 10 

31 GGPS 
Manglawa

r 
Girls 10 II 01-11-13 M10 2/9 

2 
500 14 

32 GGPS 
Spina 
Khpa 

Girls 4 II 09-04-14 
M4 
0/6 

M2 
0/4 

LB & Dev 
0/4 

0 
80 3 

33 GGPS 
Barkalay 
Bishbanr 

Girls 4 II 02-05-11 
T4 
5/6 

LB & Dev 
2/4 

7 
101/49 3 

34 GGPS 
Danai 

Shalpin** 
Girls 6 II 06-01-11 

T3 
5/6 

T2 
4/4 

LB & Dev 
2/4 

11 
116/250 1 

35 GGPS 
Malam, 

Kishwra** 
Girls 4 #9 24-04-11 

T4 
6/6 

LB & Dev 
3/4 

9 
150 3 

36 GGMS Shinkad** Girls 4 #9 06-08-11 
T4 
6/6 

T2 
6/6 

LB & Dev 
3/4 

15 
44 7/6 

37 GGMS  Manyar** Girls 4 #17 Not Occupied 
M4 
5/6 

M2 
3/6 

LB & Dev 
2/5 

10 
188 6 
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2.2. RECOVERY OF HEALTH FACILITIES 

Originally, US$ 12M fund was obligated for this component; later this funding level was 

informally reduced. Funds amounting to US$ 1.18M and US$ 1.25M are sub-obligated for 

five fully damaged and 13 partially damaged health facilities respectively. 

 
 

2.2.1. Fully Damaged Basic Health Units (BHUs) (PIL # 11) 

Situation on the five BHUs (Four in Swat and One in Buner) has remained unchanged. 

Though the Contractors of all the BHUs have resumed some activities but with minimal 

progress. Completion date for PIL has already expired on June 30, 2013. The PU/C&W 

have not strongly reacted to force the Contractors for completion. 

 
Table 3:     Details of Fully Damaged Basic Health Units (BHUs) 

S. # Name of Scheme Award Date 
Commencement 

Date 
Scope of Work 

Milestone 
Status 

DISTRICT SWAT 

1 BHU Chongai Shamozai 23-02-12 31-12-12 
BHU Main Building, 

Residential 
4/6 

2 BHU Mian Kalay 16-02-12 26-04-12 
BHU Main Building, 

Residential 
3/6 

3 BHU Nazarabad 16-02-12 05-05-12 
BHU Main Building, 

Residential 
3/6 

4 BHU Kishwara 21-02-12 22-03-12 
BHU Main Building, 

Residential 
3/6 

DISTRICT BUNER 

5 BHU Topai 07-02-12 06-03-12 
BHU Main Building, 

Residential 
2/6 

 
 
2.2.2. Partially Damaged BHUs (PIL # 21)   

Work continued sluggishly on seven BHUs (06 in Swat & 1 in Dir L) while work remained 

halted on one BHU in Swat. The scope of work on these BHUs is still not clear. The SOW 

identified in the Work Orders issued to the Contractors does not match the one approved in 

the PIL which may create difficulty in ascertaining the completion or otherwise of 

milestones and hence certification cannot be made for reimbursement. Work has been 

resumed on MCH Center Kithirai Dir (L). 
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Table 4:     Details of Partially Damaged Basic Health Units (BHUs) 

S. # Name of Project Scope of Work Award Date 
Commencement 

Date 
Milestone 

Status 

DISTRICT SWAT 

1 CD Telegram 

Repair works: Main BHU & 

Residence , Internal/ External water 
supply &  Electrification , Boundary 
wall 

18-06-13 17-08-13 
Repair Work : 

1/4 

2 BHU Bishbanr 

Main Building complete :Repair 
works: Main BHU & Residence , 

Internal/ External water supply &  
Electrification , Boundary wall  

  Not yet started 
Repair Work : 

1/5; Main 
Building 1/4 

3 BHU Mashkomai 

Repair works: Main BHU  , Internal/ 

External   Electrification ,Over head 
water tank, Boundary wall 

03-06-13 01-06-14 
Repair Work : 

1/5;  

4 BHU Shalpin 

Repair works: Main BHU, Internal/ 

External water supply &  
Electrification, Boundary wall 

03-06-13 01-06-14 
Repair Work : 

1/4 

5 BHU Kotanai 

Repair works: Main BHU ,Tube 

Well , Internal/ External   
Electrification ,Over head water 
tank, Boundary wall 

04-06-13 01-06-14 
Repair Work : 

1/5 

6 CD Pararai 

Repair works: Main BHU  ,  Tube 

well, Internal  Electrification ,Over 
head water tank,  

15-06-13 02-07-13 
Repair Work : 

1/4 

7 BHU Bandai 

Repair works: Main BHU  , Internal/ 

External water supply &  
Electrification , Boundary wall 

03-06-13 26-05-14 
Repair Work : 

1/4 

DISTRICT DIR 

8 MCH Kithiari 

Repair works: Main BHU & 

Residence , Internal/ External water 
supply &  Electrification , Over head 
water tank 

26-07-13 03-10-13 
Repair Work : 

1/4 

9 BHU Chinar kot 

Main Building complete :Repair 
works: Main BHU & Residence , 

Internal/ External water supply &  
Electrification , over head water tank 

  Not yet started 
Repair Work : 

1/4; Main 
Building 1/6 

10 BHU Deedan Pura 

Main Building complete :Repair 
works: Main BHU & Residence , 

Internal/ External water supply &  
Electrification , over head water tank 

  Not yet started 
Repair Work : 

1/4; Main 
Building 1/6 

11 BHU Moranai 

Main Building complete : 
MO Residence  
Repair works: Main BHU & 

Residence , Internal/ External water 
supply &  Electrification , over head 
water tank 

  Not yet started 

Repair Work : 
1/4; Main 

Building 1/6; 
MO 

Residence 1/4 

12 BHU Shagai 

Main Building complete :Repair 
works: Main BHU & Residence , 

Internal/ External water supply &  
Electrification , over head water tank 

  Not yet started 
Repair Work : 

1/4; Main 
Building 1/6 

13 BHU Zamdara 

Repair works: Main BHU & 
Residence , Internal/ External water 
supply &  Electrification , Boundary 
wall 

  Not yet started 
Repair Work : 

1/4 
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2.3. WATSAN ACTIVITIES 

USAID committed total funding of US$ 3.0M for this component distributed equally 

between Swat and Buner districts 

 

2.3.1. Buner District (PIL # 19) 

Progress remained zero on 10/13 schemes during the reporting month. Despite final 

notices issued to the Contractors by XEN PHED the situation on WatSan Buner has not yet 

improved. Surface tank of Dewana Baba has still not been resolved by the Minister of 

Auqaf and Ushar. PHED has collected water samples from DWSS Bazargay for retesting 

which previously when tested were not in conformity with the approved standards. Decision 

on the acceptance or otherwise of the water quality has not been finalized by PHED. No 

head way has been made for the energization by PaRRSA/PHED due to which completed 

schemes of Shal Bandai or any other scheme may not be made operational. 

 
Table 5:     Details of WatSan Schemes Buner 

S. # 
Name of 
Scheme 

Scope of Work 
Award 
Date 

Start 
 Date 

Milestone Status 
completed 

milestone / total 
milestones 

1 
DWSS 
Shalbandi 

Tube well, Pump house, Pumping machinery, 
Electrification, Distribution System 

18-10-12 22-12-12 7/11 

2 
DWSS Dewana 
Baba 

Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

19-07-12 07-01-13 2/10 

3 DWSS Maskipur 
Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

13-08-12 16-01-13 3/10 

4 DWSS Dagai 
2 Nos Tube well, Pump house, Pumping 
machinery, Electrification, Distribution System 

16-08-12 23-05-13 3/14 

5 
DWSS Chonge 
(hand pumps) 

20 Hand Pumps 11-10-12 05-04-13 4/7 

6 
DWSS 
Sunigram 

Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

23-10-12 07-03-13 2/10 

7 
DWSS Qibla 
Maira 

Tube well, Pump house, Pumping machinery, 
Electrification, Distribution System 

26-12-12 08-11-13 1/7 

8 
DWSS Soor 
Kamar Maira 

Tube well, Pump house, Pumping machinery, 
Electrification, Distribution System 

20-07-12 28-03-13 2/8 

9 
DWSS Banda 
(Krapa) 

Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

20-07-12 02-05-13 4/10 

10 
DWSS Bagra 
Maira 

Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

28-12-12 22-05-13 2/9 

11 
DWSS Jang 
Dara 

Tube well, Pump house, Rising main, 
Pumping machinery, Electrification, 
Distribution System 

13-08-12 28-11-13 2/6 

12 DWSS Jowar 
Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

12-07-12 08-02-13 1/9,2/6 

13 DWSS Aso Dara 
Tube well, Pump house, Pumping machinery, 
Electrification, Distribution System 

27-07-12 21-05-13 2/7 
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2.3.2. Swat District (PIL #25)  

This activity is covered under PIL # 25, which comprised eight DWSS, 120 Hand pumps 

and procurement of Voltage Regulators & up-gradation of 14 Transformers with an 

estimated cost of US$ 1.396 M.  

 
Work continued on only 03 schemes but at a very slow pace. Work remained halted/not 

initiated on 07 schemes without any cogent reason. Pumps houses of DWSS Akhoon 

Baba, Akram Mohallah and Shagai Zone-I have been completed but further work on these 

schemes has been stopped. Similarly further work abandoned by the Contractor after D&T 

of the tube well in Oct, 2014 for DWSS Shahid Abad Fizaghat. 33 bore holes for hand 

pumps could be completed while installations of hand pump assemblies on only 06 sites 

have been completed. Work on the installation of transformers and voltage regulators have 

yet to be commenced. The matter of slow/dead progress has been discussed and 

communicated to PaRRSA for initiating appropriate action. 

 

Table 6:     Details of WatSan Schemes Swat 

S. # 
Name of 
Scheme 

Scope of Work 
Award 
Date 

Start Date 

Milestone Status 
completed 

milestone / total 
milestones 

1 Akhon Baba 
Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

09-05-14 29-05-14 0/5 

2 
Akram 
Muhallahs 

Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

09-05-14 20-07-14 0/5 

3 Barama 
Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

09-05-14 
Not 

Started yet 
0/5 

4 Gul Kada Maira 
Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

09-05-14 
Not 

Started yet 
0/5 

5 Makan Bagh 
Tube well, Pump house, Pumping machinery, 
Electrification, Distribution System 

09-05-14 12-06-14 0/3 

6 Shagai zone 1 
Tube well, Pump house, Rising main, 
Pumping machinery, Electrification, 
Distribution System 

09-05-14 10-06-14 0/5 

7 
Shahidabad 
Fizagat 

Tube well, Pump house, Surface Tank, Rising 
main, Pumping machinery, Electrification, 
Distribution System 

09-05-14 15-09-14 0/5 

8 Naway kaley 
Sump well, Pump house, Rising main, 
Pumping machinery, 

09-05-14 11-06-14 0/3 

9 
120 Hand 
Pumps  

Installation of 120 Hand Pumps 09-05-14 21-05-14 0/8 

10 
Transformers & 
Voltage 
Regulators 

Installation of 14 Transformers & 30 Voltage 
regulators 

09-05-14 
Not 

Started yet 
0/4 

 

 

 



 Monitoring & Evaluation Services: KP / FATA Reconstruction Programs 

 Contract No. 391-I-00-10-01153-00 

Monthly Progress Report # 51 

November-December 2014 Page 19 

2.4. ENHANCING GOVERNMENT CAPACITY 

2.4.1 Proposed Construction of Tehsil-Level Govt Complex at Kabal Swat 

 
A PIL has been constituted. Formal approval/acceptance of the District Government and 

Judiciary has been obtained on the design/drawings of the scheme. PaRRSA/PU/C&W 

should approve the PC-I from the competent forum and PaRRSA should initiate the 

process of pre-qualification of contractors for the procurement of the construction services 

which has already been delayed. Estimates revised on the MRS 2013 have been prepared 

and handed over to PaRRSA to proceed further. PIL expiry date is December 31, 2014. 

Further delay in initiation of construction activities would result in additional cost for USAID. 
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3. DESCRIPTION OFACTIVITIES AFFECTED BY FLOOD DAMAGED IN KP/FATA 

3.1. RESTORATION OF MUNDA HEAD WORKS 

USAID provided funds for the restoration of Munda Headworks–Lower Swat Canal System, 

which was affected by floods. The funds of US$ 8.776.M were provided under activity 

agreement 391-014 for the KP/RP. The Project completion date as per PIL is December 

31, 2014. Updated status of activities is given in the table below: 

 
TABLE 7  

Sr. # Munda Head Works 
Milestone 
Achieved 

Remarks 

D 
Restoration of irrigation supplies to Lower Swat Canal & Revival of Munda Head 
Works under Para 127 of PWD Code 

1.1 Restoration of washed away canal & Patrol road  1 out of 1   

1.2 Restoration of washed away left guide bank 1 out of 1   

1.3 Restoration of damaged barrels  1 out of 1   

1.4 Restoration of upstream and downstream approaches 1 out of 1 
  

1.5 Providing Diversion Bund 1 out of 1   

E 
Restoration of Munda Head Works for feeding of LSC, Doaba Canal and Tangi Lift 
Irrigation Scheme District Charsadda 

1 Schedule A: ( Restoration of Civil Works ) 3 out of 3   

2 Schedule B: ( Restoration of Mechanical works ) 2 out of 3 
Commissioning 

pending 

3 Schedule C: ( Restoration of  Headwork Bridge ) 2 out of 3 In Progress 

4 Schedule D: ( Construction regular staff colony) 3 out of 3 
 

5 Schedule E: Electrification of Head Works  1 out of 2 
Commissioning 

Pending 

6 
Schedule F: Rehabilitation of Existing Gates of 
LSC/Doaba Canal 

0 out of 1 In Progress 

7 
Schedule G: Const of approach road to colony & Canal 
Patrol 

3 out of 3 
 

8 
Schedule H: Construction of Bridges on Lower Swat 
(1) and Doaba (2) 

0 out of 2 In Progress 

9 Schedule I : Engineering Design & Supervision  2 out of 2 
 

F Restoration of Tangi lift Irrigation Scheme 

1 
Phase 1 (Temporary arrangement Tangi lift irrigation 
scheme) 

1 out of 1 
  

2 
Phase 2 (Permanent arrangement Tangi lift irrigation 
scheme) 

0 out of 1 
Commissioning 

Pending 

2.1 Variation Order 1 & 2 1 out of 1 
 

2.2 Voltage stabilizer 0 out of 1 
Commissioning 

Pending 

3 Phase 3 : ( Preparation of maintenance Plan) 0 out of 1 
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3.2. REHABILITATION OF KOT BARANG ROAD AND RECONSTRUCTION OF SILAY 

PATAI BRIDGE, BAJAUR, FATA  

USAID provided funds of US$ 2.0M for the rehabilitation and reconstruction of flood 

affected Kot Barang Road and Selai Patay Bridge, Bajaur Agency under activity agreement 

391-013 for the FATA/RP.  

 
All concreting work of the bridge like deck slabs, new jersey barriers and approach slabs 

has been completed in the reporting period. Bitmac (Black Topping) on the bridge deck has 

also been completed and the bridge has been opened informally for light and pedestrian 

traffic. Some work on some incidental or new items like cat eyes reflectors, painting and 

final finishing remain to be completed. 

 
On the road component all construction items of R/Walls, concrete paving on the inner 

shoulders and black topping (BITMAC) have been completed. The gravity wall at km 33 

has also been completed and is now open for all kind of traffic. 

 
TABLE 8  

Kot Barang Road & Selai Pattay Bridge Milestone Status 

   A. Bridge Sub Structure 

      1. Submission of approved PC-1 with other req 1 of 1 

      2. Test Pile 1 of 1 

      3. Diversion of Flow 1 of 1 

      4. Piles (30) 2 of 2 

      5. Pile Cap (2) 2 of 2 

      6. Right abutment 1 of 1 

      7. Left abutment 1 of 1 

   B. Bridge Super Structure 

      8. Right Abutment 1 of 1 

      9. Left Abutment 1 of 1 

      10. Piers (2) 2 of 2 

      11. Transom 1 of 1 

      12. Girder (12 ) 3 of 3 

      13. Launching  3 of 3 

      14. Diaphram 1 of 1 

      15. Deck Slab (3) 3 of 3 

      16. Approach Slab & Other Works 1 of 1 

   C. Road & Protection Works 

      17. Preparation and Earth Work 5 of 5 

      18. Sub Grade & Sub Base 1 of 1 

      19. Base Course 1 of 1 

      20. Surfacing 5 of 5 

      21. Miscellaneous 1 of 1 

      22. Protection Works 12 of 12 

   D. Repair Works 

      23. Repair Works 24 of 24 

   E. Additional Items 

      24.Rock Nailing 1 of 1 

      25.Causeways (9Nos) 1 of 1 

      26.Gravity Retaining wall at Km-33 4 of 4 
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3.3. RECONSTRUCTION OF KHWAZA KHELA BRIDGE SWAT  

USAID provided funds for the rehabilitation and reconstruction of 2010 floods damaged 

Khwaza Khela Bridge, Swat under activity agreement 391-014-PIL #22 for KP-RP with a 

funding level of U$ 3.67M. 

No activity could be observed during the reporting period. The Contractor and Consultants 

have demobilized and abandoned the site. Certain items like rectification works pointed out 

earlier, installation of drainage pipes in the deck slabs and some gabion/protection works 

included in the BOQ have still to be completed. Decision on the AGES report on the 

acceptability of the approaches executed not in conformance with the approved drawing 

and specification has yet to be made by PaRRSA. 

The table below shows the completion status of various activities of the bridge. 
 

TABLE 9  

Khawazakhela Bridge Milestone Achieved 

   1. Earthwork 

      1a. Right side approach 0 of 1 

      1b. Left side approach 0 of 1 

      1c. Diversion works 1 of 1 

   2. Cost of utility lines  1 of 1 

   3. Retaining walls 

      3a. Right bank 0 of 1 

      3b. Left bank 0 of 1 

   4. Road work 

      4a. Right side 0 of 1 

      4b. Left side 0 of 1 

   5. Piles+Pile load Test + Pile integrity test (120 piles)  20 of 20 

   6. Pile Caps (18 Pile caps ) 6 of 6 

   7. Pier Shafts (32 pier shafts ) 4 of 4 

   8. Abutments 

     8a. Left 1 of 1 

     8b. Right 1 of 1 

   9. Transform & Shear Key ( 64 Transform , 16 Shear key ) 4 of 4 

   10.Girders & Diaphragms ( 68 Girders )  17 of 17 

   11.Deck Slabs ( 15 Deck slabs) 5 of 5 

   12. Two Deck Slabs+Approach Slabs & guardrail etc 

      12a.Right side 0 of 1 

      12b.Left side 0 of 1 

   13. Anti-erosion & drainage work (Gabions , spurs & culverts) 

      13a. Right Bank 0 of 1 

      13b. Left bank 0 of 1 

   14. Ancillary work (Street lights , pavement marking , cat eye etc) 0 of 1 

   15. Engineering Design & Supervision (Intial Payment ) 1 of 1 

   16. Supervision (Interim Payment) 1 of 1 

   17. Engineering Design & Supervision (Final Payment ) 0 of 1 
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3.4. RECONSTRUCTION OF MINGORA BRIDGE SWAT 

      USAID provided funds of US$ 536,434 for the rehabilitation and reconstruction of this 

bridge washed out in floods of 2010. No activity could be observed during the reporting 

period. Anti-erosion and ancillary works have still to be completed. Project completion date 

as per PIL is 31st December 2014. 

 
TABLE 10  

Mingora Bridge Milestone Achieved 

   1. Mobilization 1 of 1 

   2. Earthwork 1 of 1 

   3. Road work Left and Right Side 1 of 1 

   4. Retaining Walls 1 of 1 

   5. Piles 16 Nos ( 4 per milestone) 4 of 4 

   6. Tie Beams + Pier Columns 1 of 1 

   7. Abutments Wing walls, curtain walls & Transom 1 of 1 

   8. PC Units (54) 18 per milestone 3 of 3 

   9. Deck slabs (2) 2 of 2 

   10. 1 Deck Slab + 2 Approach Slabs+Curbs & Walkways etc 1 of 1 

   11. Anti-Erosion Work + Ancillary Work 0 of 1 

   12. Additional Work  1 of 1 

   13. Engineering Design & Supervision (Initial Payment) 1 of 1 

   14. Engineering Design & Supervision (Final Payment) 0 of 1 
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4. USAID ACCRUED EXPENDITURE 

The following bar chart illustrates the status of accrued expenditure till the reporting period. 

It may be noted the accruals are in the range of US$ 3.00M to US$ 4.00M. 

 

 

 

 

 

 

 

 

16.41 

0.65 
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2.00 

0.35 

0.00 
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1.19 
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2.00 

1.09 
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0.54 

1.25 

0.00 5.00 10.00 15.00 20.00 25.00 30.00

122 Schools (FARA I,FARAII , PIL 09 & PIL 17)

05 BHUs (PIL 11)

Munda Head Works (PIL 18)

Kot Barang & Selai Patay Bridge (PIL 05)

WatSan Buner (PIL 19)

WatSan Swat (PIL 25)

Khawaza Khela Bridge Swat (PIL 22)

Mingora Bridge (PIL 27)

13 No BHUs ( PIL 21)

Budget 44.92 (US$ M) Accrued Expenditure 30.82 (US$ M)
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5. CONSULTANT’S ACTIVITIES DURING THE REPORTING PERIOD 

 Ensured that construction works were carried out in accordance with the agreed-upon 

design and specifications in the FARA and PILs. Furthermore, implemented proper 

quality control procedures and other agreed protocols in the QAP at sites to ensure 

quality (See Annexure-I). 

 Construction problems/issues and their resolutions related to schools, bridges, roads, 

WatSan schemes and BHUs at the sites were directly reported by the DTL. The DTL 

forwarded formally the reports to PU/C&W, PHED, TMA, PKHA, C&W Dept and 

Planning Officer Malakand PaRRSA for quick corrective actions. All these reports are 

sent to USAID through the Team Leader.  

 Site visit reports prepared by the field staff and construction activities reported with 

progress photos. 

 AGES site staff for close monitoring has been withdrawn effective Sep 1st, 2014. The 

role of AGES has now been restricted to regular/normal monitoring to assure quality 

and certification of reimbursement of completed milestones.  

 Revised PC1s for TS for 108 schools of FARA I, II, PIL 09 & PIL 17 have already been 

handed over to PaRRSA/PU C&W.  

 In view of the termination of AGES Contract on Dec 31st, 2014, AGES staff has 

completed compilation of the record (soft & hard form) for the completed and ongoing 

sub projects, status reports of the ongoing sub projects has also been completed.  

 AGES staff exclusively assigned for Kot Barang Road, and Selay Patey Bridge carried 

out the monitoring on the daily basis of this sub-project. Regular site visits were made 

by the senior staff of AGES. AGES staff facilitated the contractor in layout of gravity 

wall and selection of aggregate quarry for the Bitmac of the road component. AGES 

staff also participated in the identification of Non-Boq items and preparation of Revised 

Estimate for TS. 

 Visits were paid to Munda Headwork for random monitoring of construction activities. 

 Construction schedules based on ideal conditions for all schools, BHUs, Bridges and 

WatSan prepared in MS Project are being updated regularly. 

 A draft for a database program for a quick generation of information had been prepared 

in Microsoft Access for all sectors of the Project, which was shared with all the 

stakeholders. It is no more being updated regularly as the man-months of the 

incumbent were exhausted.  Likewise, GIS data is not being updated.  

 AGES staff has now handed over / identified the locations of all the hand pumps and 

WatSan Schemes in Swat to the executing agency, PaRRSA and the concerned 

Contractors. 

 AGES staff participated in the joint finalization (PaRRSA, PU C&W & AGES) of SOW 

for the fully damaged and partially damaged BHUs milestones based on the revised 

SOW have also been jointly prepared for revision of the respective PILs. 
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 Dec 2014 was the termination date of AGES Contract, but on the request of USAID, 

AGES has retained some of their staff for monitoring till the arrival of the new M&E 

Consultant. Accordingly two M&E Offices at Matta and Buner have been closed and 

some of their staff has been shifted to DTL Office Swat. Sub projects Buner and Swat 

are not to be monitored from DTL Office at Swat while the status of Dir Office shall 

remain unchanged. Staff of the central Lab and mini Labs at sites has also been 

curtailed effective January 2015. List of M&E staff agreed to be retained is as under: 

DTL  : 1 No 

QCM : 1 No 

AO : 1 No 

Accountant : 1 No 

M&E Engineer : 04 No 

SE/OE :  11 No 

 Surplus furniture and lab equipment has either been transferred to Quetta – Chaman 

Road or dumped at Swat for further disposal. 

 AGES staff handed over all the information’s to the supervisory consultants. All 

drawings, IPCs, site registers and record pertaining to lab have been handed over in 

soft/hard to the consultants. Status reports along with photos and issues at sites of all 

the ongoing sub-projects of schools and BHUs were also handed over to the 

consultants to facilitate them in understanding the project. AGES field staff has 

specifically been directed to facilitate the consultant field staff until they are properly 

oriented/mobilized.  

 Provided record and answers to OIG Team of Technical Audit to the queries on the 

completed and ongoing sub projects of Swat, Dir & Buner. AGES Staff also facilitated 

Auditor and Budget Analyst of OIG Team during their visit made for physical verification 

of various sub projects of Schools, BHUs, WatSan and Bridges in Swat & Buner. 

 

5.1. CONSULTANT’S ORGANIZATION CHARTS 

The organization charts for project office Peshawar and site/field offices are given in 

Figure 6.1 and Figure 6.2 respectively. 
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FIGURE 6.1: ORGANIZATION CHART 
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6. MEETINGS 

 Progress Review meeting held in the office of PD PU C&W on Nov 7th 2014, which was 

attended by Senior Staff of PaRRSA, AGES and Global Consultants. The Progress of 

each Sub Project was discussed in detail. Revision of SOW and milestone of both Fully 

Damaged & Partially Damaged BHUs was discussed at length and it was decided that 

revision shall be done jointly and submitted to PaRRSA/USAID for appropriate action. 

Decision was taken to replace the RCC Water Tank by PVC Water Tank in some 

schools and the case submitted to USAID/PaRRSA for their approval.  

 Internal meeting of AGES was held on Nov 8th, 2014 at H.O Peshawar which was 

attended by the Managing Partners, TL, DTL, QCM, AO, All M&E Engineers, Office 

Engineer and Sr. Quantity Surveyor in which the overall progress, upcoming visit of 

OIG Team, exit plan strategy for compilation of record, status report of the ongoing sub 

projects, completion report of the completed sub projects and handing over of surplus 

assets/equipment’s of the project was discussed.  

 Meetings held at Peshawar M&E Office with the Auditor and Budget Analyst of OIG 

Audit Team on 19th – 20th Nov, 2014, which were attended by TL, DTL, QCM & OEs 

AGES in which answers/record were provided for the queries raised/pointed out 

concerning different sub projects. 

 Review Meeting was held at PD PU C&W Office on Dec 12th, 2014 which was attended 

by PM PaRRSA with his senior staff, DTL and OE of AGES, RE Global with his staff in 

which the general progress, revision of BHUS, change order for replacing the overhead 

RCC Tank to Super tough PVC Tank, color schemes for health Units and clearing the 

liabilities of the contractors was discussed in detail. 

 Meeting was held with visiting Auditor and Budget Analyst of OIG Audit team at DTL 

Office Swat on Dec 12th, 2014 in which various issues of the project like progress, 

reasons of delay, reimbursement issue of BHUs were discussed. 

 Meeting held at Barang Bridge Site on Dec 22, 2014 to discuss the construction issues 

of bridge, road and the gravity wall at km 33. The meeting was attended by DTL, QCM 

AGES and the Contractor. 

 Review Meeting held at the office of PD PU C&W on Dec 31st, 2014 which was 

attended by PD, PM USAID, PM PaRRSA, DTL AGES and RE Global Consultants. 

Progress of all subprojects, revision of SOW of BHU (FD & PD), cold weather 

concreting precautions were discussed in detail. It was also decided that all efforts shall 

be made to get maximum ongoing projects completed and final decision of carrying 

over the incomplete sub projects to the next phase shall be made by April 2014. 
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7. SITE VISITS 

 Joint visit by PU Staff, Global Consultants and AGES Senior Staff was made on Nov 

12th, 2014 to the ongoing sub projects of schools and BHUs in Malam & Matta Valleys.  

 DTL & QCM visited Selai Patey Bridge & Barand Road on Nov 14th, 2014 to review the 

overall progress and resolve site related construction issues. 

 Team Leader visited swat on Dec 8th, 2014 to join the OIG Audit Team on their visit to 

the project area.  

 OIG Audit Team comprising Auditor and Budget Analyst accompanied by PM USAID 

visited Swat, Buner on Dec 9th & 12th, 2014 for physical verification of the 

ongoing/completed sub projects and to hold meetings with the different stake holders. 

The OIG Team visited the completed and ongoing schools, health facilities and bridges 

in Swat on Nov 10-11th 2014, namely GGMS Telegram, GGMS Gulibagh, GPS 

Charbagh, GGMS Shakardara, GMS Barkalay, GGMS Manyar, GMS Nawagai, CD 

Telegram, BHU Nazar Abad and Khwaza Khela Bridge.  

Field visit was made to Buner on Dec 11th, 2014 and the team visited DWSS Aso Dara , 

GPS Tor Warsak and DWSS Shal Bandai. The OIG Team during their visit had 

meetings with Head Masters/Head Mistress of the schools, and heads education, 

health & C&W department.  

 DTL visited Barang Road and Bridge on Dec 22nd , 2014 along with QCM to review the 

progress and discuss site related issues with AGES Staff, Contractor and C&W Dept. 

 Joint visit to Barang Road and Bridge was made on Dec 30th, 2014 by PM USAID, 

Deputy Director FATA Secretariat, XEN, SDO, SE C&W Dept., Team Leader, DTL & 

QCM of AGES to review the progress and issues of new items required for finalization 

of the project. 
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ANNEXURE-I 

MONTHLY SUMMARY LABORATORY TEST RESULTS 
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MONTHLY SUMMARY OF LABORATORY TESTS PERFORMED (Month of December 2014) Page 1 of 3 

Project: M&E KPRP   Location: Swat     Date:   From  26/11/2014 To: 
 

25-12-14     

  

Name of Test 
SWAT 

School BHU's Roads 
Khwazakhela 

Bridge 
Mingora 
Bridge 

Other US 
Funded Projects 

Barang Road 
& Bridge 

Tests 
Passed  

Tests 
Failed 

Passed 
% 

Failed  % 
Total No. of 
Sets  / Test 

Fresh Concrete 

Cylinder Cast ASTM C-31-91 14 4 0 0 0 2 6 N/A N/A N/A N/A 26 

Cylinder Capped ASTM C-617 29 11 0 0 0 2 15 N/A N/A N/A N/A 57 

Cylinder Tested ASTM C-39-93a 29 11 0 0 0 2 15 57 0 100 0 57 

Slump Test ASTM C-143 40 11 0 0 0 5 17 Within in limits 73 

Hardened 
Concrete 

Cores Extracted  ASTM D - 42 0 0 0 0 0 0 0 - - - - 0 

Cores Capped   ASTM C- 617 0 0 0 0 0 0 0 - - - - 0 

Cores Tested  ASTM C- 39 - 93a 0 0 0 0 0 0 0 - - - - 0 

Concrete 
Aggregates 

Gradation ASTM C-136 
Coarse Agg. 12 11 0 0 0 2 19 24 20 0 0 44 

Fine Agg. 19 16 0 0 0 1 6 28 14 0 0 42 

Specific Gravity & 
Absorption % age. 

Coarse Agg. ASTM C-127  0 0 0 0 0 0 0 N/A N/A N/A N/A 0 

Fine Agg. ASTM C-128  0 0 0 0 0 0 0 N/A N/A N/A N/A 0 

Loss Angles Abrasion Test ASTM C-131 0 0 0 0 0 0 0 1 0 0 0 0 

Soundness ASTM C-88 0 0 0 0 0 0 0 - - - - 0 

Soil 

Gradation  ASTM C-136 2 0 0 0 0 0 0 N/A N/A N/A N/A 2 

Plastic Limit  ASTM D-4318 2 0 0 0 0 0 0 N/A N/A N/A N/A 2 

Liquid Limit          -do- 2 0 0 0 0 0 0 N/A N/A N/A N/A 2 

Plasticity Index          -do- 2 0 0 0 0 0 0 N/A N/A N/A N/A 2 

Field Density Tests ASTM D-1556 0 0 0 0 0 0 0 - - - - 0 

Modified Proctor Tests ASTM D-1557 2 0 0 0 0 0 0 - - - - 2 

Steel 
Test ASTM A-615 0 0 0 0 0 0 0 0 0 0 0 0 

Certificates ASTM A-615 0 0 0 0 0 0 0 0 0 0 0 0 

Bricks 
Compressive Strength ASTM C-67-94 4 5 0 0 0 0 0 9 0 100 0 9 

Absorption % age ASTM C-67-94 4 5 0 0 0 0 0 9 0 100 0 9 

  Grand Total 
 

327 

     Cylinders Sets 
No. of 

Cyl./set 
Total 

    

  Sets 
No. of 

Bricks / set 
Total 

1 Cylinder Cast 26 6 156 

    

Bricks. strength 9 5 45 

2 Cylinder Capped 57 3 171 

    

Bricks Absorption 9 4 36 

3 Cylinder Tested 57 3 171 

    
Total Bricks 

 
  81 

  Total Cylinders     498 

    
Grand Total No. of tests performed in Swat, Dir, Buner& Other Sub projects 

Swat Dir Lower Buner Total No. of Test   
    

  

327 96 10 433     
  

  
  

Remarks:   

 
Quality Control Manager 
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MONTHLY SUMMARY OF LABORATORY TESTS PERFORMED (Month of December 2014)  Page 2 of 3 

Project: M&E KPRP 
 

Location: Dir Lower 
 

Date: From 
 

26/11/2014 To: 25-12-14 
  

  

Name of Test 

Dir Lower 

School BHU's Roads 
Other US Funded 

Projects 
Tests 

Passed 
Tests Failed 

Passed 
% 

Failed  % Total No. of Sets  / Test 

Fresh Concrete 

Cylinder Cast ASTM C-31-91 6 1 0 0 N/A N/A N/A N/A 7 

Cylinder Capped ASTM C-617 18 1 0 0 N/A N/A N/A N/A 19 

Cylinder Tested ASTM C-39-93a 18 1 0 0 0 0 100 0 19 

Slump Test ASTM C-143 17 3 0 0 Within limits 20 

Hardened 
Concrete 

Cores Extracted  ASTM D - 42 0 0 0 0 - - - - 0 

Cores Capped   ASTM C- 617 0 0 0 0 - - - - 0 

Cores Tested  ASTM C- 39 - 93a 0 0 0 0 - - - - 0 

Concrete 
Aggregates 

Gradation ASTM C-136 
Coarse Agg. 8 3 0 0 10 1 91 9 11 

Fine Agg. 13 3 0 0 13 3 81 19 16 

Specific Gravity & 
Absorption % age. 

Coarse Agg. ASTM C-127  0 0 0 0 N/A N/A N/A N/A 0 

Fine Agg. ASTM C-128  0 0 0 0 N/A N/A N/A N/A 0 

Loss Angles Abrasion Test ASTM C-131 0 0 0 0 0 0 100 0 0 

Soundness ASTM C-88 0 0 0 0 - - - - 0 

Soil 

Gradation  ASTM C-136 0 0 0 0 - - - - 0 

Plastic Limit  ASTM D-4318 0 0 0 0 - - - - 0 

Liquid Limit          -do- 0 0 0 0 - - - - 0 

Plasticity Index          -do- 0 0 0 0 - - - - 0 

Field Density Tests ASTM D-1556 0 0 0 0 - - - - 0 

Modified Proctor Tests ASTM D-1557 0 0 0 0 - - - - 0 

Steel 
Test ASTM A-615 0 0 0 0 - - - - 0 

Certificates ASTM A-615 0 0 0 0 - - - - 0 

Bricks 
Compressive Strength ASTM C-67-94 2 0 0 0 2 0 100 0 2 

Absorption % age ASTM C-67-94 2 0 0 0 2 0 100 0 2 

  Grand Total 

 

96 

     Cylinders Sets 
No. of 

Cyl./set Total 
    

  
Sets 

No. of Bricks / 
set 

Total 

1 Cylinder Cast 7 6 42 
    

Bricks. strength 2 5 10 

2 Cylinder Capped 19 3 57 
    

Bricks Absorption 2 4 8 

3 Cylinder Tested 19 3 57 
    

Total Bricks 
    

18 
  Total Cylinders     156 

    
Remarks: 

 

 

Quality Control Manager 
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MONTHLY SUMMARY OF LABORATORY TESTS PERFORMED (Month of December 2014) Page 3 of 3 

Project: M&E KPRP 
 

Location: Buner 
  

Date: From 26/11/2014 To: 
 

25-12-14 
  

  

Name of Test 

Buner 

School BHU's Roads 
Other US Funded 

Projects 
Tests Passed Tests Failed Passed % Failed  % Total No. of Sets  / Test 

Fresh Concrete 

Cylinder Cast ASTM C-31-91 0 0 0 0 N/A N/A N/A N/A 0 

Cylinder Capped ASTM C-617 2 0 0 1 N/A N/A N/A N/A 3 

Cylinder Tested ASTM C-39-93a 2 0 0 1 0 0 0 0 3 

Slump Test ASTM C-143 0 0 0 0 
 

0 

Hardened Concrete 

Cores Extracted  ASTM D - 42 0 0 0 0 - - - - 0 

Cores Capped   ASTM C- 617 0 0 0 0 - - - - 0 

Cores Tested  ASTM C- 39 - 93a 0 0 0 0 - - - - 0 

Concrete Aggregates 

Gradation ASTM C-136 
Coarse Agg. 2 0 0 1 0 0 0 0 3 

Fine Agg. 1 0 0 0 0 0 0 0 1 

Specific Gravity & 
Absorption % age. 

Coarse Agg. ASTM C-127  0 0 0 0 N/A N/A N/A N/A 0 

Fine Agg. ASTM C-128  0 0 0 0 N/A N/A N/A N/A 0 

Loss Angles Abrasion Test ASTM C-131 0 0 0 0 - - - - 0 

Soundness ASTM C-88 0 0 0 0 - - - - 0 

Soil 

Gradation  ASTM C-136 0 0 0 0 - - - - 0 

Plastic Limit  ASTM D-4318 0 0 0 0 - - - - 0 

Liquid Limit          -do- 0 0 0 0 - - - - 0 

Plasticity Index          -do- 0 0 0 0 - - - - 0 

Field Density Tests ASTM D-1556 0 0 0 0 - - - - 0 

Modified Proctor Tests ASTM D-1557 0 0 0 0 - - - - 0 

Steel 
Test ASTM A-615 0 0 0 0 0 0 0 0 0 

Certificates ASTM A-615 0 0 0 0 0 0 0 0 0 

Bricks 
Compressive Strength ASTM C-67-94 0 0 0 0 0 0 0 0 0 

Absorption % age ASTM C-67-94 0 0 0 0 0 0 0 0 0 

  Grand Total   10 

     Cylinders Sets 
No. of 

Cyl./set 
Total 

    
 

Sets 
No. of 

Bricks / set 
Total 

1 Cylinder Cast 0 6 0 
    

Bricks. strength 0 5 0 

2 Cylinder Capped 3 3 9 
    

Bricks Absorption 0 4 0 

3 Cylinder Tested 3 3 9 
    

Total Bricks 
    

0 
  Total Cylinders     18 

    
Remarks: Note: 
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GHS Bar Shawar GGPS Kass Khass 

GGPS Manglawar GGMS Bar Shawar 

GGPS Chuprial GGPS Saeedabad 
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GMS-GPS Peochar GGPS Balasur Chuprial  

 

GGHS Tirat Qandeel GGPS Ditpanai 

GGMS Shakardara GGPS Mangra Sakhra 

 



  Monitoring & Evaluation Services: KP / FATA Reconstruction Programs 

 Contract No. 391-I-00-10-01153-00 

 

Monthly Progress Report # 51 Annexure II 

November-December 2014 Page 3 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GGPS Danai Shalpin GGPS Garhi Chuprial  

 

GGPS Spina Khpa 

 

GGPS Seer Telegram 

 

GGPS Paindai Sakhra GGPS Tortoot  
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GGPS Bishbanr  

GGPS Barkalay Bishbanr 

 

GGPS Asharay  

GGPS Malam Kishwara GGMS Shinkad 

 

GGMS Araq 
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GGMS Kishwara  
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GGHS Ganori, Dir (upper) 

 

GPS Dapoor, Dir (lower) 

 

GHS Shekolai Tormang, Dir (lower) 

GHSS Zaimdara, Dir (lower) GHS Sangola, Dir (lower) 

GPS Chiragali, Dir (upper) 
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GHS Gul Bandai, Buner 

 

GPS Mirgam Bala, Dir (lower) 
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BHU Chongai, Swat BHU Mian Kalay, Swat 

BHU Nazarabad, Swat BHU Kishwara, Swat 

BHU Topai, Buner BHU Bishbanr Swat 
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BHU Shamozai, Swat CD Parari, Swat 

MCH Centre Kithiyarai, Swat BHU Bandai, Swat 

BHU Kotanai, Swat BHU Mashkomi, Swat 
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 DWSS Aso Dara DWSS Bagra Maira 

 

  

 

              

 

 

 

 

 

 

 

 

 

 DWSS Banda Krapa DWSS Dagai 

 
 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 DWSS Dewana Baba DWSS Jang Dara  
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DRINKING WATER SUPPLY SCHEMES IN DISTRICT SWAT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 DWSS Akhoon Baba DWSS Akram Mohallah 

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 DWSS Shagai Zone-I Hand Pump # 25  

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Hand Pump # 67 Hand Pump # 80  
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