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1. DASHBOARD – INTRODUCTION AND SUMMARY 
Monthly Report No. 24 covers activities accomplished during the month of May 2015,20th May 2015 was the 
last day of the project.  

1.1. Purpose and Background 
The USAID West Bank and Gaza Infrastructure Needs Program II (INP II) is designed to support U.S. 
Government efforts with the peace process by improving Palestinian access to basic infrastructure and 
services throughout the West Bank, and if conditions and funding permit, in Gaza. 

Infrastructure in the West Bank and Gaza suffers from years of neglect and lack of investment. The USAID 
Mission INP II focuses on the rehabilitation and construction of roads, schools, water, and wastewater 
projects. The USAID objective is to help the Palestinian economy by improving Palestinian access to basic 
infrastructure and services. 

1.2. Objectives   
The objective of this Task Order is to construct a well flow monitoring system for 47 existing potable water 
wells, booster stations and reservoirs located at sites throughout the West Bank and to transmit data via 
radio-based Supervisory Control And Data Acquisition (SCADA) system to a central control room to be 
located in the West Bank’s Water Department (WBWD) operations headquarter in Ramallah. The purpose of 
the monitoring system is to reliably and accurately record the volume of water pumped from the underlying 
aquifers and into the West Bank water system. The information obtained through the well flow monitoring 
system will improve the ability of the PWA/WBWD to manage this important resource. Refer to the attached 
appendix (SCADA System Brief Description). 

Out of the 47 sites there were four sites that have full monitoring from the WBWD central control room 
through the SCADA system.         

The well flow monitoring system has been designed and specified utilizing industry standard SCADA 
components with communication to be over a radio network in order to provide not only the collection of 
well flow data from the existing 47 potable water wells, booster stations and reservoirs, but to serve as an 
investment in a system that supports future expansion in terms of:  

1. The number of remote sites served with the potential for expansion to cover; additional 
potable water well sites, 300+ agricultural well sites and other water and wastewater facilities 
such as treatment plants, pumping stations, metering stations, reservoirs and reuse facilities 
located throughout all regions of the West Bank.  

2. The quantity and complexity of data acquisition and control functions supported at each site 
with the potential to add both control and monitoring functions such as; pressure, flow, level 
and status for all variety equipment. 
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1.3. Work/Activity Status 
The percent complete and Start and Finish information for each major component is shown on the 
following table. 

Activity Name 
Percent  

Complete  

Planned Start 

Actual Start 

Planned Finish 

Actual Finish 

Mobilization 100% 
14 May 2013 

14 May 2013 

26 June 2013 

26 June 2013 

Submittals 100% 
14 May 2013 

14 May 2013 

9 July  2014 

9 July  2014 

Procurement and Delivery 100% 
24 July 2013 

24 July 2013 

22 June 2014 

22 June 2014 

Construction Phase 100% 
13 January 2014 

26 February 2014 

20 August 2014 

20 August 2014 

Post Construction Phase 100% 
8 August 2014 

8 August 2014 

20 August 2014 

20 August 2014 

Testing, Training, Operation & 
Maintenance 

100% 
21 August 2014 

21 August 2014 

20 May 2015 

20 May 2015 

 
1.4. Key Information 
Contract Number:    AID-294-I-00-12-00001 

Task Order Number:     AID-294-TO-13-00007 

Notice of Award     2nd April 2013 

Notice to Proceed:    14 May 2013 

Project Original Duration:                                                  365 Days 

Project Original Completion Date:                                   13 May 2014 

BOQ Item Original Amount:                                               $ 4,650,980.00 

Day Work Original Amount:                                               $ 300,000.00 

Contract Value:                                                                     $ 4,950,980.00 

Project Modified Duration:                    465 Days 

Project Modified Completion Date:                                   20 August 2014 (Construction Completion Date)  

                                                                                                  20 May 2015 (Testing, Training, O& M) 
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BOQ Item Modified Amount:                    $ 4,847,541.25 

Day Work Modified Amount:                    $ 103,438.75 

2. PROJECT ADMINISTRATION 
This Task Order is one of several task orders of the USAID West Bank and Gaza Infrastructure Needs Program 
II (INP II) that is designed to improve Palestinian access to basic infrastructure and services throughout the 
West Bank. Some activities detailed in this report share a common base with the overall project or other 
Task Orders.   

2.1. Submission of Most Recent Monthly Report 
This document is the twenty fourth in raw from a series of Monthly Reports to be prepared by CDM Smith 
providing a summary of key project activities during consecutive monthly reporting periods.  

2.2. Submission of Most Recent Invoices 
CDM Smith expects to submit the final invoice during this month (June) The table below is a summary of the 
current invoice status. 

Original BOQ Price $ 4,650,980.00 

Original Day Works $ 300,000.00 

Amount Obligated $ 4,950,980 

Variation Orders  $ 196,561.25 

Modified BOQ  ( BOQ Price +VO) $ 4,847,541.25 

Modified Day Work $ 103438.75   

Most Recent Invoice $ 47,624.18 

Invoiced to Date $ 4,676,589.76 

Balance to Date $ 170,951.49 

 
2.3. Staff Information 
Until 20th of May 2015, 9 team members were working on the overall project and all Task Orders in the West 
Bank. Following are some key team members of this Task Order and some of the support staff for the 
project: 

Anthony Mirabella  SVP and IQC Manager  
Ghassan Mahdi     Task Order Manager - Key Personnel 
Mousa Anbar   Finance and Administration Manager  
Mohammad Bilbeisi Finance Assistant Manager  
Hiba Othman   Admin Assistant  
Anas Abu Sneineh Security and Logistic Manager 
Murad Abu Nasrah Office Assistant 
Ali Odeh                  Project Engineer/Scheduler 
Tamadour Abu Al Roub       Document Control 
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3. ACCOMPLISHMENTS
Following is a summary of significant meetings, correspondence and submittals for the project within this 
reporting period.   

3.1. Accomplishments 
Followings are key accomplishments for this reporting period. 

3.1.1General, Overall and Project Wide 
 During the reporting period, the work included the following activities :

 Submission of the DRAFT Final Report.

 Working on the comments received on the DRAFT Final Report.

 Continue the daily activities related to the extended 3 months O&M period from 21st Feb. till
20th May 2015.

 A Final Acceptance walk through have been conducted on Tuesday 19th May 2015 with
representatives from all partners USAID,PWA,WBWD,CMC,CDM and its subcontractor (BCI).

 The Final Acceptance Certificate sign off process started at the end of the walk through, the
fully signed copy will be distributed to all partners.

3.1.2. Well Flow Monitoring Actions: 

 Ongoing O&M of the SCADA installed system continued as per the approved VO#6 of the
extended O&M activity.

3.1.3. Task Order 00007 Submittals 
The submittals log for this reporting period is included in the appendix. 

3.2. Labor and Equipment 
3.2.1 Geo MIS 

All Implementing Partners working for the West Bank and Gaza Mission track and record labor (work force) 
data relative to employment of Palestinian people. The Geo MIS system includes assignment of a job 
classification to each worker and summation of Job Days for each classification on the project. The following 
table includes the Geo MIS data recorded and submitted to the Mission relative to the reporting period. 

Page 4 

Checking the latest PLC installed programs on site jointly with WBWD team.

A full set of the latest version of the installed PLC programs have been delivered to the 
WBWD through CMC. The latest version included the changes related to the repair works 
on the PLCs under VO.#6.




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Date Management Engineers 
Skilled 
Labor 

Unskilled 
Labor 

Other 
Total 

(Person-Days) 

May 2013 45.50 31.13 0.00 0.00 1.50 78.13 

June 2013 114.13 123.25 14.00 0.00 6.63 258.00 

July 2013 125.50 203.63 14.00 0.00 0.00 343.13 

August 2013 129.00 163.13 10.00 0.00 0.00 302.13 

September 2013 152.50 190.00 20.50 0.00 0.00 363.00 

October 2013 135.50 166.25 18.00 0.00 0.00 319.75 

November 2013 135.25 137.88 20.00 0.00 0.00 293.13 

December 2013 130.25 120.38 18.50 0.00 0.00 269.13 

January 2014 146.38 135.00 49.75 0.00 0.00 331.13 

February 2014 143.38 137.50 53.13 0.00 0.00 334.00 

March 2014 161.13 148.50 183.63 0.00 0.00 493.25 

April 2014 158.63 160.00 333.38 0.00 0.00 652.00 

May 2014 150.00 145.00 254.00 0.00 0.00 549.00 

June 2014 157.25 178.75 256 0 0 592.00 

July 2014 138 182.25 200 0 0 520.25 

August 2014 144.50 148.25 32 0 0 324.75 

September 2014 107.25 130.75 0 0 0 238.00 
October 2014 51.25 134.00 27.88 0 0 213.13 
November 2014 28.63 151.38 13.38 0 0 193.38 

December 2014 29.25 153.5 14 0 0 196.75 
January 2015 27.5 140.38 0 0 0 167.88 
February,2015  32.63 139.75 10.25 0 0 182.63 
March, 2015 30.38 146.28 15.75 0 0 192.38 
April, 2015 29.25 135.63 2.25 0 0 167.13 
May 2015 16.88 93 0 0 0 109.88 

3.2.2 Equipment 
Testing tools and equipment have been used during this reporting period of this Task Order:

No special equipment / tools have been used. Installed software tools on the laptops were mainly used.  

3.3. Meetings and Correspondence with USAID 
• None.

3.4. Meetings and Correspondence with CMC 
• None

Page 5 
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3.5. Meetings and Correspondence with Others 
• None 

3.6. Procurement Actions 
• None. 

3.7. Quality Control 
During the reporting period the Task Order Manager Followed up the close out documents and verified that 
the quality related issues were in line with the applicable codes and standards. 

3.8. Safety 
Until the reporting period, the task order has not experienced any accidents or safety issues.  CDM Smith 
objective is a Health and Safety Program that will reduce the number of injuries, exposures, and illnesses to 
an absolute minimum. Our goal is zero accidents, exposures, and injuries.  

3.9. Public Relations 
None. 

3.10. Project Permitting & Security 
Since the well sites are distributed all around the West Bank, coordination with civil administration is 
needed to facilitate the mobility of CDM Smith personnel and vehicles to the project site through 
checkpoints During the reporting period, CDM Smith Logistics and Security Manager is regularly meeting 
DCO officers at Beit Eil as part of the coordination with the civil administration to facilitate any difficulty that 
may face the project activities. 

4. SCHEDULE 
 Updated CPM attached.  

4.1. Progress Vs. Planned: 
For Task Order: 

o Performance % Complete is 100 % 

o Schedule % Complete is 100 % 

 

For Construction Work: 

o Performance % Complete is 100%  

o Schedule % Complete is 100% 

 

For Testing Training, Operation & Maintenance: 

o Performance % Complete is 100% 

o Schedule % Complete is 100% 
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5. OUTLOOK FOR NEXT REPORTING PERIOD 
This report is the last monthly report of the project.  

5.1. Planned Submission of Next Invoices 
Final payment (15) will be prepared and submitted to CMC during the month of June 2015.  

5.2. Planned Staff Changes 
No changes on the project staff during the reporting period. 

5.3. Planned Activities for next Reporting period 
The main activity during the project Defect Liability Period (DLP) will be responding to the defect 
notifications.  

6. ISSUES AND CONSTRAINTS 
CDM Smith works to actively communicate potential problems to the CMC and USAID. The following 
subsections cover current and anticipated issues and constraints.  

6.1. Administration 
No problems encountered during the reporting period. 

6.2. Well Flow Monitoring Update: 
Final Acceptance walk through have been conducted on the 19th May 2015 and the process of issuance the 
final acceptance certificate started. 

7. APPENDIX 
 Photos  

 Submittals Summary Table 

 Invoices Log 

 Variation Order Log 

 Geo MIS Logs 

 Updated CPM Schedule 

 

 

END OF REPORT 
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Final Acceptance Walk Through at CCR-WBWD (1)

Final Acceptance Walk Through at CCR-WBWD (2)

Final Acceptance Walk Through at CCR-WBWD (3)



Final Acceptance Walk Through at CCR-WBWD (4)

Final Acceptance Walk Through at CCR-WBWD (5)

Routine Maintenance at Beit Fajjar 



Checking PLC programme with WBWD Engineer

Routine Maintenance at Tammoun Well  

Joint Visit with WBWD team to Tubas Well
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Submittals Summary Table 



USAID/West Bank-Gaza-AID-294-TO-13-00007
Well Flow Monitoring Project

Submittal # Submittal Name
Date Submitted 

To Client
Date Returned 

From CMC
Status

SUB-13-00007-WFM-010B Subcontractors' Profile 5/12/2015 5/12/2015 E

SUB-13-00007-WFM-207 A As Built CPM Construction Schedule 5/10/2015 5/25/2015 C 

SUB-13-00007-WFM-207B As Built CPM Construction Schedule 6/1/2015
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Invoices Log 



Invoice # Invoiced amount
Cumulative 
amount

BOQ amount
New BOQ (BOQ 

& VOs)
Remaining 
Amount

Date sent B&V Invoice Status COR

1 154,080.00$            154,080.00$         4,650,980.00$     ‐$                    4,496,900.00$   7/30/2013 Paid Anan Masri
2 134,391.80$            288,471.80$         4,650,980.00$     ‐$                    4,362,508.20$   10/13/2013 Paid Anan Masri
3 458,460.18$            746,931.98$         4,650,980.00$     4,641,363.19$   3,894,431.21$   4/13/2014 Paid Anan Masri
4 565,463.40$            1,312,395.38$     4,650,980.00$     4,666,934.42$   3,354,539.04$   5/25/2014 Paid Anan Masri
5 655,820.73$            1,968,216.11$     4,650,980.00$     4,666,934.42$   2,698,718.31$   6/19/2015 Paid Anan Masri
6 1,058,204.39$         3,026,420.50$     4,650,980.00$     4,690,674.88$   1,664,254.38$   7/17/2014 Paid Anan Masri
7 800,432.83$            3,826,853.33$     4,650,980.00$     4,669,668.71$   842,815.38$      9/8/2014 Paid Anan Masri
8 346,523.17$            4,173,376.50$     4,650,980.00$     4,669,668.71$   496,292.21$      11/2/2014 Paid Anan Masri
9 142,706.33$            4,316,082.83$     4,650,980.00$     4,669,668.71$   353,585.88$      12/15/2014 Paid Anan Masri
10 92,920.85$              4,409,003.68$     4,650,980.00$     4,669,668.71$   260,665.03$      1/5/2015 Paid Anan Masri
11 89,982.23$              4,498,985.91$     4,650,980.00$     4,847,541.25$   348,555.34$      2/2/2015 Paid Anan Masri
12 80,926.77$              4,579,912.68$     4,650,980.00$     4,847,541.25$   267,628.57$      3/1/2015 Paid Anan Masri
13 49,052.90$              4,628,965.58$     4,650,980.00$     4,847,541.25$   218,575.67$      4/2/2015 Paid Anan Masri
14 47,624.18$              4,676,589.76$     4,650,980.00$     4,847,541.25$   170,951.49$      5/7/2015 Paid Anan Masri

Well Flow Montoring Project

USAID WESR BANK/GAZA
INFRASTRUCTURE NEEDS Program

INVOICES LOG SHEET
May 20, 2015

TASK ORDER NO. : AID‐294‐TO‐13‐00007
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VO No. Description Submitted Date to CMC
Date Returned from

USAID

VO-00007-WFM-001 Changes in the Project Requirements 12/2/2013 13/12/2013

VO-00007-WFM-002 Deletion of Tulkarem Wells, Modifications to Central Room and PLCs and 
No Cost Time Extension 18/3/2014 17/04/2014

VO-00007-WFM-003 New Items,New Definitive Quantities and Time Extension 09/7/2014 17/07/2014
VO-00007-WFM-004 Changes in Project Requirements and Time Extension 10/8/2014 13/8/2014

VO-00007-WFM-005 Change in the Mobilization, Changes in the Permanent Signs, New Items and 
Final Definitive Quantities 17/8/2014 19/8/2014

VO-00007-WFM-006 Additional Works and Time Extension 19/1/2015 12/2/2015

USAID Contract No.: AID-294-I-00-12-00001
TASK ORDER NO. : AID-294-TO-13-00007

Well Flow Monitoring Project
Varition Order Log
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Geo MIS Logs
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DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineer Skilled labor Unskilled labor Other 

Task Order Name: TO-13-00007

Sub-project or Activity Name: Well Flow Monitoring Project

CONTRACTOR: CDM Smith

SUBCONTRACTOR(s): Arab Brothers

BCI (Baransi Communication International)

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001

TASK ORDER NO. : AID-294-TO-13-00007

Well Flow Monitoring Project

Temproray Job Days Report
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Management Engineer Skilled labor Unskilled labor Other 

CDM Smith 9 4

Arab Brothers

BCI 36 9

CDM Smith 9 4

Arab Brothers

BCI 36 9

CDM Smith 9 4

Arab Brothers

BCI 36 9

CDM Smith 9 4

Arab Brothers

BCI 36 9

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI 9

CDM Smith 9 4

Arab Brothers

BCI 36 9

CDM Smith 9 4

Arab Brothers

BCI 36 9

CDM Smith 9 4

Arab Brothers

BCI 36 9

CDM Smith 9 4

Arab Brothers

BCI 36 9

CDM Smith

Arab Brothers

BCI

May 21, 2015 0 0 0 0 0

May 20, 2015 1.125 6 0 0 0

May 19, 2015 1.125 6 0 0 0

May 18, 2015 1.125 6 0 0 0

May 17, 2015 1.125 6 0 0 0

May 16, 2015 0 1 0 0 0

May 15, 2015 0 0 0 0 0

May 14, 2015 1.125 6 0 0 0

May 13, 2015 1.125 6 0 0 0

May 12, 2015 1.125 6 0 0 0

May 11, 2015 1.125 6 0 0 0



T
a
sk

 O
rd

e
r 

M
a
n

a
g

e
r

Q
u

a
li

ty
 C

o
n

tr
o

l 
M

a
n

a
g

e
r

S
a
fe

ty
 &

 E
n

vi
. 

M
a
n

a
g

e
r

P
ro

je
c
t 

M
a
n

a
g

e
r 

#
1,

 #
2
, 

e
tc

 .
.

P
ro

je
c
t 

E
n

g
in

e
e
r

E
le

c
tr

ic
a
l 

E
n

g
in

e
e
r

O
ff

ic
e
 E

n
g

in
e
e
r

Q
u

a
li

ty
 C

o
n

tr
o

l 
E

n
g

in
e
e
r

T
e
c
h

n
ic

a
l 

S
u

p
p

o
rt

 E
n

g

P
ro

je
c
t 

c
o

o
rd

in
a
to

r 
E

n
g

T
ra

in
e
e
 E

n
g

in
e
e
r

F
o

re
m

a
n

S
k

il
le

d
 L

a
b

o
r

E
q

u
ip

m
e
n

t 
O

p
e
ra

to
r

F
la

g
m

a
n

U
n

sk
il

le
d

 L
a
b

o
r

D
ri

ve
r

0

T
o

ta
l 

M
a
n

a
g

e
m

e
n

t

T
o

ta
l 

E
n

g
in

e
e
rs

T
o

ta
l 

S
k

il
le

d

T
o

ta
l 

U
n

sk
il

le
d

T
o

ta
l 

O
th

e
r

May 1, 2015 0 0 0 0

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineer Skilled labor Unskilled labor Other 

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

CDM Smith

Arab Brothers

BCI

Total of Month 135.00 0.00 0.00 0.00 60.00 558.00 0.00 0.00 0.00 126.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.88 93.00 0.00 0.00 0.00

* Total Man-days = Total Hours / 8

 ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Electrical Engineer:(Telcomm Department Director,TS&CC Director,Solution Engineer,Senior Software Engineer)

Skiled Labor:(Senior Project Technician)&(Welders,welders upport,welding supervisor&CWI ) 

May 30, 2015 0 0 0 0 0

May 31, 2015 0 0 0 0 0

May 29, 2015 0 0 0 0 0

May 28, 2015 0 0 0 0 0

May 27, 2015 0 0 0 0 0

May 26, 2015 0 0 0 0 0

May 25, 2015 0 0 0 0 0

May 24, 2015 0 0 0 0 0

May 23, 2015 0 0 0 0 0

May 22, 2015 0 0 0 0 0



Task Order Name: TO-13-00007

Sub-project or Activity Name: Well Flow Monitoring Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

May 2013 45.50 31.13 0.00 0.00 1.50 78.13 3

June 2013 114.13 123.25 14.00 0.00 6.63 258.00 11

July 2013 125.50 203.63 14.00 0.00 0.00 343.13 14

August 2013 129.00 163.13 10.00 0.00 0.00 302.13 13

September 2013 152.50 190.00 20.50 0.00 0.00 363.00 15

Total of FY 2013 1344.38 56

October 2013 135.50 166.25 18.00 0.00 0.00 319.75 13

November 2013 135.25 137.88 20.00 0.00 0.00 293.13 12

December 2013 130.25 120.38 18.50 0.00 0.00 269.13 11

January 2014 146.38 135.00 49.75 0.00 0.00 331.13 14

February 2014 143.38 137.50 53.13 0.00 0.00 334.00 14

March 2014 161.13 148.50 183.63 0.00 0.00 493.25 21

April 2014 158.63 160.00 333.38 0.00 0.00 652.00 27

May 2014 150.00 145.00 254.00 0.00 0.00 549.00 23

June 2014 157.25 178.75 256.00 0.00 0.00 592.00 25

July 2014 138.00 182.25 200.00 0.00 0.00 520.25 22

August 2014 144.50 148.25 32.00 0.00 0.00 324.75 14

September 2014 107.25 130.75 0.00 0.00 0.00 238.00 10

Total of FY 2014 4916.38 207

October 2014 51.25 134.00 27.88 0.00 0.00 213.13 9

November 2014 28.63 151.38 13.38 0.00 0.00 193.38 8

December 2014 29.25 153.50 14.00 0.00 0.00 196.75 8

January 2015 27.50 140.38 0.00 0.00 0.00 167.88 7

February 2015 32.63 139.75 10.25 0.00 0.00 182.63 8

March 2015 30.38 146.25 15.75 0.00 0.00 192.38 8

April 2015 29.25 135.63 2.25 0.00 0.00 167.13 7

May 2015 16.88 93.00 0.00 0.00 0.00 109.88 5

Total of FY 2015 1423.13 59.80

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001

TASK ORDER NO. : AID-294-TO-13-00007

Well Flow Monitoring Project

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD FROM:5/14/2013

PERIOD TO: 5/20/2015

CONTRACTOR: CDM Smith

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments



Task Order 00007 
Well Flow Monitoring 

Appendix 



Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Actual Start Actual Finish Performance %
Complete

Schedule %
Complete

Total Float

As Built CPMAs Built CPM Schedule TO-007 736 14-May-13 20-May-15 14-May-13 20-May-15 100% 100%

MilestonesMilestones 736 14-May-13 20-May-15 14-May-13 20-May-15 0% 0%

General MilesGeneral Milestones 736 14-May-13 20-May-15 14-May-13 20-May-15 0% 0%
NTP1 Notice to Proceed 0 14-May-13 14-May-13 100% 100%
PC1 Project Completion 0 20-May-15 20-May-15 100% 0%

Intermediate Intermediate Milestones 736 14-May-13 20-May-15 14-May-13 20-May-15 0% 0%
A13520 Start SCADA System Construction Works 0 01-Aug-13 01-Aug-13 100% 100%
A13530 Finish SCADA System Construction Works 0 20-Aug-14 20-Aug-14 100% 100%
INM-100 Start Mobilization 0 14-May-13 14-May-13 100% 100%
INM-101 Finish Mobilization 0 26-Jun-13 26-Jun-13 100% 100%
INM-107 Start Survey Works 0 03-Jun-13 03-Jun-13 100% 100%
INM-108 Finish Survy Works 0 26-Jun-13 26-Jun-13 100% 100%
INM-109 Start Procurment Phase 0 03-Nov-13 24-Jul-13 100% 100%
INM-110 Finish Procurment Phase 0 17-Jul-14 22-Jun-14 100% 100%
INM-111 Start Civil Mechanial Improvements Phase 0 18-Aug-13 05-Sep-13 100% 100%
INM-112 Finish Civil Mechanial Improvements Phase 0 20-Aug-14 20-Aug-14 100% 100%
INM-113 Start testing , Commissioning & Training 0 20-Aug-14 20-Aug-14 100% 100%
INM-114 Finish testing Commissioning & Training 0 20-May-15 20-May-15 100% 0%
INM-118 Start De-mobilization 0 24-Aug-14 20-Aug-14 100% 100%
INM-120 Finish De-mobilization 0 20-Aug-14 20-Aug-14 100% 100%
INM-3560 Start Preconstruction Submittals 0 14-May-13 14-May-13 100% 100%
INM-3570 Finish Preconstruction Submittals 0 08-Sep-13 08-Sep-13 100% 100%
INM-3580 Start  SCADA System Testing Reports 0 24-Aug-14 22-Jul-14 100% 100%
INM-3590 Finish SCADA System  Testing Reports 0 20-Aug-14 20-Aug-14 100% 100%

MobilizationMobilization 37 14-May-13 26-Jun-13 14-May-13 26-Jun-13 100% 100%

MOB-001 Mobilization- Offices Furniture,IT Equipments & Temporary Facili 3 14-May-13 16-May-13 14-May-13 16-May-13 100% 100%
MOB-002 Arrange for & errect contractors work & storage yard 34 18-May-13 26-Jun-13 18-May-13 26-Jun-13 100% 100%
MOB-003 Provide site with construction power & water supply 32 20-May-13 26-Jun-13 20-May-13 26-Jun-13 100% 100%
MOB-004 Provide Sites With security features 27 20-May-13 20-Jun-13 20-May-13 20-Jun-13 100% 100%
MOB-005 On site sanitary facilities & Potable facilities 22 01-Jun-13 26-Jun-13 01-Jun-13 26-Jun-13 100% 100%
MOB-006 Comunication facilities 17 08-Jun-13 26-Jun-13 08-Jun-13 26-Jun-13 100% 100%
MOB-007 Transport equipiment & Expatriate personnel 12 13-Jun-13 26-Jun-13 13-Jun-13 26-Jun-13 100% 100%

Pre-ConstruPre-Construction Phase 118 14-May-13 08-Sep-13 14-May-13 08-Sep-13 0% 0%

Pre-ConstrucPre-Construction Submittals 118 14-May-13 08-Sep-13 14-May-13 08-Sep-13 0% 0%
PRES-001 Prepare & Submit Certificate of Insurance 13 14-May-13 28-May-13 14-May-13 28-May-13 100% 100%
PRES-002 Approval of  Certificate of Insurance 0 09-Jun-13 09-Jun-13 100% 100%
PRES-003 Prepare & Submit Bank Guarantee Submittal 11 16-May-13 28-May-13 16-May-13 28-May-13 100% 100%
PRES-004 Approval of Bank Guarantee Submittal 0 04-Jun-13 04-Jun-13 100% 100%
PRES-005 Prepare &  Submit Method Statement 43 19-May-13 08-Jul-13 19-May-13 08-Jul-13 100% 100%
PRES-006 Approval of Method Statement 0 13-Jul-13 13-Jul-13 100% 100%
PRES-007 Prepare & Submit Health & Safety Plan 28 21-May-13 23-Jun-13 21-May-13 23-Jun-13 100% 100%
PRES-008 Approval of Health & Safety Plan 0 08-Jul-13 08-Jul-13 100% 100%
PRES-009 Prepare &  Submit Key Personnel Chart 6 22-May-13 28-May-13 22-May-13 28-May-13 100% 100%
PRES-010 Approval of Key Personnel Chart 0 29-May-13 29-May-13 100% 100%
PRES-011 Prepare & Submit Field Office Layout 1 23-May-13 23-May-13 23-May-13 23-May-13 100% 100%
PRES-012 Approval of Field Office Layout 0 27-May-13 27-May-13 100% 100%
PRES-013 Prepare & Submit Environmental Mitigation Plan 25 26-May-13 24-Jun-13 26-May-13 24-Jun-13 100% 100%
PRES-014 Approval of Environmental Mitigation Plan 0 20-Jul-13 20-Jul-13 100% 100%
PRES-015 Prepare &  Submit Quality Control Plan 30 28-May-13 02-Jul-13 28-May-13 02-Jul-13 100% 100%
PRES-016 Approval of  Quality Control Plan 0 17-Jul-13 18-Jul-13 100% 100%
PRES-017 Prepare &  Submit Dilapidation Survey 39 30-May-13 17-Jul-13 30-May-13 18-Jul-13 100% 100%
PRES-018 Approval of Dilapidation Survey 0 20-Jul-13 20-Jul-13 100% 100%
PRES-019 Prepare &  Submit prelimnarey schedule 11 01-Jun-13 13-Jun-13 01-Jun-13 13-Jun-13 100% 100%
PRES-020 Approval of prelimnarey schedule 0 25-Jun-13 25-Jun-13 100% 100%
PRES-021 Prepare &  Submit Baseline Schedule & S-Curve 70 03-Jun-13 01-Sep-13 03-Jun-13 01-Sep-13 100% 100%
PRES-022 Approval of Baseline Schedule & S-Curve 0 08-Sep-13 08-Sep-13 100% 100%
PRES-023 Prepare &  Submit Office Furniture 3 01-Jun-13 03-Jun-13 01-Jun-13 03-Jun-13 100% 100%
PRES-024 Approval of  Office Furniture 0 04-Jun-13 04-Jun-13 100% 100%
PRES-025 Prepare & Submit Risk Management Plan 30 08-Jun-13 13-Jul-13 08-Jun-13 14-Jul-13 100% 100%
PRES-026 Approval of Risk Management Plan 0 17-Jul-13 17-Jul-13 100% 100%
PRES-027 Prepare &  Submit Submittals Schedule 5 21-May-13 26-May-13 21-May-13 26-May-13 100% 100%
PRES-028 Approval of Submittals Schedule 0 11-Jun-13 11-Jun-13 100% 100%
PRES-029 Prepare & Submit Subcontractors Profile 10 11-Jun-13 22-Jun-13 11-Jun-13 22-Jun-13 100% 100%
PRES-030 Approval of  Subcontractors Profile 0 01-Jul-13 01-Jul-13 100% 100%
PRES-031 Prepare & submit Project signs 31 12-Jun-13 21-Jul-13 12-Jun-13 21-Jul-13 100% 100%
PRES-032 Approval of  Project signs 0 30-Jul-13 30-Jul-13 100% 100%
PRES-033 Prepare & submit Permits & sicenses 10 13-Jun-13 24-Jun-13 13-Jun-13 24-Jun-13 100% 100%
PRES-034 Approval of Permits & sicenses 0 08-Jul-13 08-Jul-13 100% 100%

SurveySurvey 20 03-Jun-13 26-Jun-13 03-Jun-13 26-Jun-13 0% 0%
SUV1 Site Visits ,Survey Works & Existing PLC findings 14 03-Jun-13 19-Jun-13 03-Jun-13 19-Jun-13 100% 100%
SUV2 Coordination With Local Authorities 20 03-Jun-13 26-Jun-13 03-Jun-13 26-Jun-13 100% 100%

Design& CalcDesign& Calculations 24 27-Jun-13 30-Jul-13 27-Jun-13 30-Jul-13 0% 0%
D&C1 Re-Design & calculation works 10 27-Jun-13 08-Jul-13 27-Jun-13 08-Jul-13 100% 100%
D&C2 Develop and Submit  Reports to Engineer 7 09-Jul-13 20-Jul-13 09-Jul-13 20-Jul-13 100% 100%
D&C3 Obtain Approval from Engineer to Proceed with Equipment Procu 7 20-Jul-13 30-Jul-13 20-Jul-13 30-Jul-13 100% 100%

Material SubMaterial Submittals 244 09-Jul-13 09-Mar-14 09-Jul-13 09-Mar-14 0% 0%

MATM-100 Prepare & submit Steel pipes & fittings 30 09-Jul-13 20-Aug-13 09-Jul-13 20-Aug-13 100% 100%
MATM-101 Approval of Steel pipes & fittings 0 21-Aug-13 21-Aug-13 100% 100%
MATM-102 Prepare & submit Steel pipes & Fittings(Buried Installation) 23 20-Jul-13 20-Aug-13 20-Jul-13 20-Aug-13 100% 100%
MATM-103 Approval of Steel pipes & Fittings (Buried Installation) 0 21-Aug-13 21-Aug-13 100% 100%
MATM-104 Prepare & submit Magnetic Flow Meter 47 09-Jul-13 09-Sep-13 09-Jul-13 09-Sep-13 100% 100%
MATM-106 Approval of Magnetic Flow Meter 0 12-Sep-13 12-Sep-13 100% 100%
MATM-107 Prepare & submit Dismantling Joint 4 09-Jul-13 15-Jul-13 09-Jul-13 15-Jul-13 100% 100%
MATM-108 Approval of Dismantling Joint 0 24-Jul-13 24-Jul-13 100% 100%
MATM-111 Prepare & submit isolation gate valves 9 09-Jul-13 22-Jul-13 09-Jul-13 22-Jul-13 100% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014 2015

20-May-15 A, As Built 

20-May-15 A, Mileston

20-May-15 A, Genera
Notice to Proceed, 14-May-13 A

Project Completion, 
20-May-15 A, Interme

Start SCADA System Construction Works, 01-Aug-13 A
Finish SCADA System Construction Works, 

Start Mobilization, 14-May-13 A
Finish Mobilization, 

Start Survey Works, 03-Jun-13 A
Finish Survy Works, 

Start Procurment Phase, 24-Jul-13 A
Finish Procurment Phase, 

Start Civil Mechanial Improvements Phase, 05-Sep-13 A
Finish Civil Mechanial Improvements Phase, 
Start testing , Commissioning & Training, 20-Aug-14 A

Finish testing Commis
Start De-mobilization, 20-Aug-14 A
Finish De-mobilization, 

Start Preconstruction Submittals, 14-May-13 A
Finish Preconstruction Submittals, 

Start  SCADA System Testing Reports, 22-Jul-14 A
Finish SCADA System  Testing Reports, 

26-Jun-13 A, Mobilization

Mobilization- Offices Furniture,IT Equipments & Temporary Facilities
Arrange for & errect contractors work & storage yard
Provide site with construction power & water supply

Provide Sites With security features
On site sanitary facilities & Potable facilities
Comunication facilities
Transport equipiment & Expatriate personnel

08-Sep-13 A, Pre-Construction Phase

08-Sep-13 A, Pre-Construction Submittals
Prepare & Submit Certificate of Insurance

Approval of  Certificate of Insurance, 
Prepare & Submit Bank Guarantee Submittal

Approval of Bank Guarantee Submittal, 
Prepare &  Submit Method Statement

Approval of Method Statement, 
Prepare & Submit Health & Safety Plan

Approval of Health & Safety Plan, 
Prepare &  Submit Key Personnel Chart
Approval of Key Personnel Chart, 

Prepare & Submit Field Office Layout
Approval of Field Office Layout, 

Prepare & Submit Environmental Mitigation Plan
Approval of Environmental Mitigation Plan, 

Prepare &  Submit Quality Control Plan
Approval of  Quality Control Plan, 
Prepare &  Submit Dilapidation Survey
Approval of Dilapidation Survey, 

Prepare &  Submit prelimnarey schedule
Approval of prelimnarey schedule, 

Prepare &  Submit Baseline Schedule & S-Curve
Approval of Baseline Schedule & S-Curve, 

Prepare &  Submit Office Furniture
Approval of  Office Furniture, 

Prepare & Submit Risk Management Plan
Approval of Risk Management Plan, 

Prepare &  Submit Submittals Schedule
Approval of Submittals Schedule, 

Prepare & Submit Subcontractors Profile
Approval of  Subcontractors Profile, 

Prepare & submit Project signs
Approval of  Project signs, 

Prepare & submit Permits & sicenses
Approval of Permits & sicenses, 

26-Jun-13 A, Survey
Site Visits ,Survey Works & Existing PLC findings

Coordination With Local Authorities
30-Jul-13 A, Design& Calculations

Re-Design & calculation works
Develop and Submit  Reports to Engineer

Obtain Approval from Engineer to Proceed with Equipment Procurement
09-Mar-14 A, Material Submittals

Prepare & submit Steel pipes & fittings
Approval of Steel pipes & fittings, 
Prepare & submit Steel pipes & Fittings(Buried Installation)
Approval of Steel pipes & Fittings (Buried Installation), 

Prepare & submit Magnetic Flow Meter
Approval of Magnetic Flow Meter, 

Prepare & submit Dismantling Joint
Approval of Dismantling Joint, 
Prepare & submit isolation gate valves

As Built CPM Schedule TO-007   

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary

Page 1 of 6 TASK filter: All Activities
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Actual Start Actual Finish Performance %
Complete

Schedule %
Complete

Total Float

MATM-112 Approval of isolation gate valves 0 31-Jul-13 31-Jul-13 100% 100%
MATM-113 Prepare & submit Butterfly Valves 15 09-Jul-13 31-Jul-13 09-Jul-13 31-Jul-13 100% 100%
MATM-114 Approval of  Butterfly Valves 0 05-Aug-13 05-Aug-13 100% 100%
MATM-120 Prepare & submit Mechanical Couping 62 11-Jul-13 29-Sep-13 11-Jul-13 29-Sep-13 100% 100%
MATM-121 Approval of  Mechanical Couping 0 02-Oct-13 02-Oct-13 100% 100%
MATM-122 Prepare & submit Check valves 2 10-Jul-13 13-Jul-13 10-Jul-13 13-Jul-13 100% 100%
MATM-123 Approval of Check valves 0 24-Jul-13 24-Jul-13 100% 100%
MATM-124 Prepare & submit Combination Air Valves 66 15-Jul-13 06-Oct-13 15-Jul-13 06-Oct-13 100% 100%
MATM-125 Approval of Combination Air Valves 0 07-Oct-13 07-Oct-13 100% 100%
MATM-130 Prepare & submit Miscellanous works-PN 16bar Pressure gauge 51 21-Jul-13 23-Sep-13 21-Jul-13 23-Sep-13 100% 100%
MATM-145 Approval of Miscellanous works-PN 16bar Pressure gauge 0 26-Sep-13 26-Sep-13 100% 100%
MATM-150 Prepare & submit Miscellanous works- Pipe Supports with 1mx1 76 31-Oct-13 20-Feb-14 31-Oct-13 20-Feb-14 100% 100%
MATM-160 Approval of  Miscellanous works- Pipe Supports with 1mx1mx30 0 09-Mar-14 09-Mar-14 100% 100%
MATM-165 Prepare & submit Miscellanous works-Pipe Support without con 76 31-Oct-13 20-Feb-14 31-Oct-13 20-Feb-14 100% 100%
MATM-170 Approval of Miscellanous works-Pipe Support without concrete p 0 09-Mar-14 09-Mar-14 100% 100%
MATM-175 Prepare & submit Miscellanous works- buried PVC conduit,1.5-i 32 24-Nov-13 12-Jan-14 24-Nov-13 12-Jan-14 100% 100%
MATM-180 Approval of  Miscellanous works- buried PVC conduit,1.5-inch 0 19-Jan-14 19-Jan-14 100% 100%
MATM-185 Prepare & submit pipe diffuser & valve assembly 47 24-Nov-13 05-Feb-14 24-Nov-13 05-Feb-14 100% 100%
MATM-190 Approval of pipe diffuser & valve assembly 0 16-Feb-14 16-Feb-14 100% 100%
MATSC-003 Prepare & submit Software & License 14 30-Jul-13 18-Aug-13 30-Jul-13 18-Aug-13 100% 100%
MATSC-004 Approval of Software License 0 28-Aug-13 28-Aug-13 100% 100%
MATSC-009 Prepare & submit Servers Submittal 34 30-Jul-13 10-Sep-13 30-Jul-13 10-Sep-13 100% 100%
MATSC-010 Approval of Servers Submittals 0 15-Sep-13 15-Sep-13 100% 100%
MATSC-011 Prepare & submit Network Equipment 33 01-Aug-13 10-Sep-13 01-Aug-13 10-Sep-13 100% 100%
MATSC-012 Approval of Network Equipment 0 15-Sep-13 15-Sep-13 100% 100%
MATSC-035 Prepare & submit SCADA Product Data Sheets 12 03-Aug-13 18-Aug-13 03-Aug-13 18-Aug-13 100% 100%
MATSC-036 Approval of SCADA Product Data Sheets 0 28-Aug-13 28-Aug-13 100% 100%
MATSC-037 Prepare & submit computer software & Users Manual-Product D 12 03-Aug-13 18-Aug-13 03-Aug-13 18-Aug-13 100% 100%
MATSC-038 Approval of computer software & Users Manual-Product Data 0 02-Sep-13 02-Sep-13 100% 100%

ProcuremenProcurement & Delivery 334 24-Jul-13 22-Jun-14 24-Jul-13 22-Jun-14 0% 0%

ProcurementProcurement (Without Donation Number) 334 24-Jul-13 22-Jun-14 24-Jul-13 22-Jun-14 0% 0%

Steel Pipes Steel Pipes & Fittings-Above Grade 27 03-Nov-13 11-Dec-13 03-Nov-13 11-Dec-13 0% 0%
PROC-100 Material Order 19 03-Nov-13 27-Nov-13 03-Nov-13 27-Nov-13 100% 100%
PROC-110 Material Delivery & Clearance 8 01-Dec-13 11-Dec-13 01-Dec-13 11-Dec-13 100% 100%

Steel Pipes Steel Pipes & Fittings-Buried 65 03-Sep-13 11-Dec-13 03-Sep-13 11-Dec-13 0% 0%
PROC-120 Material Order 5 03-Sep-13 10-Sep-13 03-Sep-13 10-Sep-13 100% 100%
PROC-130 Material Delivery & Clearance 8 01-Dec-13 11-Dec-13 01-Dec-13 11-Dec-13 100% 100%

Magnetic FlMagnetic Flow Meter 162 15-Sep-13 22-Jun-14 15-Sep-13 22-Jun-14 0% 0%
PROC-140 Material Order 4 15-Sep-13 18-Sep-13 15-Sep-13 17-Sep-13 100% 100%
PROC-150 Material Delivery & Clearance 104 15-Dec-13 22-Jun-14 15-Dec-13 22-Jun-14 100% 100%

DismantlingDismantling Joint 128 24-Jul-13 26-Feb-14 24-Jul-13 26-Feb-14 0% 0%
PROC-160 Material Order 19 24-Jul-13 22-Aug-13 24-Jul-13 22-Aug-13 100% 100%
PROC-170 Material Delivery & Clearance 36 15-Dec-13 26-Feb-14 15-Dec-13 26-Feb-14 100% 100%

Mechanical Mechanical Coupling 81 03-Oct-13 24-Feb-14 03-Oct-13 24-Feb-14 0% 0%
PROC-180 Material Order 2 03-Oct-13 06-Oct-13 03-Oct-13 06-Oct-13 100% 100%
PROC-190 Material Delivery & Clearance 35 15-Dec-13 24-Feb-14 15-Dec-13 24-Feb-14 100% 100%

Isolation GaIsolation Gate Valves 112 15-Aug-13 24-Feb-14 15-Aug-13 25-Feb-14 0% 0%
PROC-200 Material Order 5 15-Aug-13 22-Aug-13 15-Aug-13 22-Aug-13 100% 100%
PROC-210 Material Delivery & Clearance 35 15-Dec-13 24-Feb-14 15-Dec-13 25-Feb-14 100% 100%

Butterfly VaButterfly Valves 111 06-Aug-13 06-Feb-14 06-Aug-13 06-Feb-14 0% 0%
PROC-220 Material Order 12 06-Aug-13 22-Aug-13 06-Aug-13 22-Aug-13 100% 100%
PROC-230 Material Delivery & Clearance 27 15-Dec-13 06-Feb-14 15-Dec-13 06-Feb-14 100% 100%

Check ValveCheck Valves 92 22-Aug-13 21-Jan-14 22-Aug-13 21-Jan-14 0% 0%
PROC-240 Material Order 4 22-Aug-13 28-Aug-13 22-Aug-13 28-Aug-13 100% 100%
PROC-250 Material Delivery & Clearance 19 15-Dec-13 21-Jan-14 15-Dec-13 21-Jan-14 100% 100%

CombinatioCombination Air Valve 32 04-Dec-13 06-Feb-14 04-Dec-13 06-Feb-14 0% 0%
PROC-260 Material Order 10 04-Dec-13 22-Dec-13 04-Dec-13 22-Dec-13 100% 100%
PROC-270 Material Delivery & Clearance 27 15-Dec-13 06-Feb-14 15-Dec-13 06-Feb-14 100% 100%

PN 16bar PrPN 16bar Pressure Gauge 85 29-Sep-13 24-Feb-14 29-Sep-13 24-Feb-14 0% 0%
PROC-300 Material Order 3 29-Sep-13 01-Oct-13 29-Sep-13 01-Oct-13 100% 100%
PROC-310 Material Delivery & Clearance 32 19-Dec-13 24-Feb-14 19-Dec-13 24-Feb-14 100% 100%

Pipe suppoPipe supports with 1mx1mx300mm reinforced concrete pad 64 09-Mar-14 22-Jun-14 09-Mar-14 22-Jun-14 0% 0%
PROC-320 Material Order 1 09-Mar-14 09-Mar-14 09-Mar-14 09-Mar-14 100% 100%
PROC-330 Material Delivery & Clearance 58 23-Mar-14 22-Jun-14 23-Mar-14 22-Jun-14 100% 100%

Pipe SuppoPipe Supports without concrete pad 64 09-Mar-14 22-Jun-14 09-Mar-14 22-Jun-14 0% 0%
PROC-340 Material Order 1 09-Mar-14 09-Mar-14 09-Mar-14 09-Mar-14 100% 100%
PROC-350 Material Delivery & Clearance 58 23-Mar-14 22-Jun-14 23-Mar-14 22-Jun-14 100% 100%

Buried PVC Buried PVC conduit, 1.5-inch 9 03-Mar-14 20-Mar-14 03-Mar-14 20-Mar-14 0% 0%
PROC-360 Material Order 5 03-Mar-14 11-Mar-14 03-Mar-14 11-Mar-14 100% 100%
PROC-370 Material Delivery & Clearance 4 13-Mar-14 20-Mar-14 13-Mar-14 20-Mar-14 100% 100%

Diffuser & VDiffuser & Valve assembly 50 03-Mar-14 27-May-14 03-Mar-14 27-May-14 0% 0%
PROC-380 Material Order 5 03-Mar-14 11-Mar-14 03-Mar-14 11-Mar-14 100% 100%
PROC-390 Material Delivery & Clearance 45 13-Mar-14 27-May-14 13-Mar-14 27-May-14 100% 100%

UninterruptUninterrupted Power Supply,Miscellaneous Components & Equipment E 135 17-Dec-13 30-Apr-14 17-Dec-13 30-Apr-14 0% 0%
PROC-460 Material Order 4 17-Dec-13 21-Dec-13 17-Dec-13 21-Dec-13 100% 100%
PROC-470 Material Manufacture 10 22-Dec-13 04-Jan-14 22-Dec-13 04-Jan-14 100% 100%
PROC-480 Material Shipment 28 05-Jan-14 01-Feb-14 05-Jan-14 01-Feb-14 100% 100%
PROC-490 Material Delivery & Clearance 47 02-Feb-14 30-Apr-14 02-Feb-14 30-Apr-14 100% 100%

Servers & CServers & Central Control Room Equipment 41 17-Dec-13 26-Jan-14 17-Dec-13 26-Jan-14 0% 0%
PROC-510 Material Order 5 17-Dec-13 22-Dec-13 17-Dec-13 22-Dec-13 100% 100%
PROC-520 Material Manufacture 8 23-Dec-13 02-Jan-14 23-Dec-13 01-Jan-14 100% 100%
PROC-530 Material Shipment 19 02-Jan-14 20-Jan-14 02-Jan-14 20-Jan-14 100% 100%
PROC-540 Material Delivery & Clearance 4 20-Jan-14 26-Jan-14 20-Jan-14 26-Jan-14 100% 100%

ProcurementProcurement (With Donation Number) 245 29-Aug-13 30-Apr-14 29-Aug-13 23-Apr-14 0% 0%

Telemetry RTelemetry Radio Communication Units 245 29-Aug-13 30-Apr-14 29-Aug-13 23-Apr-14 0% 0%
PROC-400 Donation Number 51 29-Aug-13 30-Oct-13 29-Aug-13 30-Oct-13 100% 100%
PROC-410 Material Order 15 17-Dec-13 05-Jan-14 17-Dec-13 05-Jan-14 100% 100%
PROC-420 Material Manufacture 40 23-Dec-13 24-Feb-14 23-Dec-13 05-Jan-14 100% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014 2015

Approval of isolation gate valves, 
Prepare & submit Butterfly Valves

Approval of  Butterfly Valves, 
Prepare & submit Mechanical Couping
Approval of  Mechanical Couping, 

Prepare & submit Check valves
Approval of Check valves, 

Prepare & submit Combination Air Valves
Approval of Combination Air Valves, 

Prepare & submit Miscellanous works-PN 16bar Pressure gauge
Approval of Miscellanous works-PN 16bar Pressure gauge, 

Prepare & submit Miscellanous works- Pipe Supports with 1mx1mx300mm reinforced concrete pad
Approval of  Miscellanous works- Pipe Supports with 1mx1mx300mm reinforced concrete pad, 

Prepare & submit Miscellanous works-Pipe Support without concrete pad
Approval of Miscellanous works-Pipe Support without concrete pad, 

Prepare & submit Miscellanous works- buried PVC conduit,1.5-inch
Approval of  Miscellanous works- buried PVC conduit,1.5-inch, 

Prepare & submit pipe diffuser & valve assembly
Approval of pipe diffuser & valve assembly, 

Prepare & submit Software & License
Approval of Software License, 

Prepare & submit Servers Submittal
Approval of Servers Submittals, 

Prepare & submit Network Equipment
Approval of Network Equipment, 

Prepare & submit SCADA Product Data Sheets
Approval of SCADA Product Data Sheets, 

Prepare & submit computer software & Users Manual-Product Data
Approval of computer software & Users Manual-Product Data, 

22-Jun-14 A, Procurement & Delivery

22-Jun-14 A, Procurement (Without Donation Number)
11-Dec-13 A, Steel Pipes & Fittings-Above Grade

Material Order
Material Delivery & Clearance
11-Dec-13 A, Steel Pipes & Fittings-Buried

Material Order
Material Delivery & Clearance

22-Jun-14 A, Magnetic Flow Meter
Material Order

Material Delivery & Clearance
26-Feb-14 A, Dismantling Joint

Material Order
Material Delivery & Clearance
24-Feb-14 A, Mechanical Coupling

Material Order
Material Delivery & Clearance
25-Feb-14 A, Isolation Gate Valves

Material Order
Material Delivery & Clearance

06-Feb-14 A, Butter fly Valves
Material Order

Material Delivery & Clearance
21-Jan-14 A, Check Valves

Material Order
Material Delivery & Clearance

06-Feb-14 A, Combination Air Valve
Material Order

Material Delivery & Clearance
24-Feb-14 A, PN 16bar Pressure Gauge

Material Order
Material Delivery & Clearance

22-Jun-14 A, Pipe supports with 1mx1mx300mm reinforced concrete pad
Material Order

Material Delivery & Clearance
22-Jun-14 A, Pipe Suppor ts without concrete pad

Material Order
Material Delivery & Clearance

20-Mar-14 A, Buried PVC conduit, 1.5-inch
Material Order

Material Delivery & Clearance
27-May-14 A, Diffuser & Valve assembly

Material Order
Material Delivery & Clearance

30-Apr-14 A, Uninterrupted Power Supply,Miscellaneous Components & Equipment Enclosure
Material Order

Material Manufacture
Material Shipment

Material Delivery & Clearance
26-Jan-14 A, Servers & Central Control Room Equipment

Material Order
Material Manufacture

Material Shipment
Material Delivery & Clearance

23-Apr-14 A, Procurement (With Donation Number)
23-Apr-14 A, Telemetry Radio Communication Units

Donation Number
Material Order
Material Manufacture

As Built CPM Schedule TO-007   

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
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BL Project Start BL Project Finish Actual Start Actual Finish Performance %
Complete

Schedule %
Complete

Total Float

PROC-430 Material Shipment 8 06-Jan-14 13-Jan-14 06-Jan-14 13-Jan-14 100% 100%
PROC-500 Material Delivery & Clearance Shipment 73 12-Jan-14 30-Apr-14 12-Jan-14 23-Apr-14 100% 100%

RTURTU 172 29-Aug-13 16-Feb-14 29-Aug-13 15-Feb-14 0% 0%
PROC-550 Donation Number 51 29-Aug-13 30-Oct-13 29-Aug-13 30-Oct-13 100% 100%
PROC-560 Material Order 5 17-Dec-13 22-Dec-13 17-Dec-13 22-Dec-13 100% 100%
PROC-570 Material Manufacture 28 23-Dec-13 05-Feb-14 23-Dec-13 05-Jan-14 100% 100%
PROC-580 Material Shipment 10 06-Jan-14 15-Jan-14 06-Jan-14 15-Jan-14 100% 100%
PROC-590 Material Delivery & Clearance 15 19-Jan-14 16-Feb-14 19-Jan-14 15-Feb-14 100% 100%

ConstructionConstruction Phase 453 14-May-13 09-Aug-14 01-Aug-13 27-Aug-14 100% 100%

Centeral ConCenteral Control Room 289 20-Oct-13 04-Aug-14 20-Oct-13 11-Aug-14 100% 100%

Shop DrawiShop Drawing Submittals 137 20-Oct-13 05-Mar-14 20-Oct-13 05-Mar-14 0% 0%
CMSD-024 Prepare & submit Civil submittal for the Central Control Room 90 20-Oct-13 26-Feb-14 20-Oct-13 26-Feb-14 100% 100%
CMSD-034 Approval of the Central Control Room Submittals 0 05-Mar-14 05-Mar-14 100% 100%

ConstructioConstruction Works 89 10-Apr-14 04-Aug-14 10-Apr-14 11-Aug-14 100% 100%
CCR1 Civil Modifications 20 10-Apr-14 04-May-14 10-Apr-14 20-Jul-14 100% 100%
CCR2 Electrical Modifications(Network Equipment & SCADA client Wor 10 10-Apr-14 21-Apr-14 10-Apr-14 20-Jul-14 100% 100%
CCR3 Installation of servers,switches,firewalls 10 28-Jun-14 12-Jul-14 28-Jun-14 11-Aug-14 100% 100%
CCR4 Software Installations 10 20-Apr-14 30-Apr-14 20-Apr-14 11-Aug-14 100% 100%
CCR5 Programming & Software customization 6 11-May-14 17-May-14 11-May-14 11-Aug-14 100% 100%
CCR51 Installation of Printers,Screens,Furniture 5 06-Jul-14 13-Jul-14 06-Jul-14 20-Jul-14 100% 100%
CCR6 Initial Training &Testing 5 24-Jul-14 04-Aug-14 11-Aug-14 11-Aug-14 100% 100%

SCADA InstaSCADA Installation works 373 01-Aug-13 09-Aug-14 01-Aug-13 27-Aug-14 100% 100%

Shop DrawiShop Drawing Submittals 257 01-Aug-13 14-Apr-14 01-Aug-13 29-Jun-14 100% 100%
SDSC-010 Instrumentation & control First Stage Submittal 60 24-Nov-13 26-Feb-14 24-Nov-13 26-Feb-14 100% 100%
SDSC-012 Electrical Shop Drawings (Second stage submittals) 30 27-Feb-14 14-Apr-14 27-Feb-14 29-Jun-14 100% 100%
SDSC-040 Radio Path Study 15 01-Aug-13 20-Aug-13 01-Aug-13 20-Aug-13 100% 100%
SDSC-041 Approval of Radio Path Study 0 07-Sep-13 12-Sep-13 100% 100%
SDSC-043 PLC Finding assesment 12 30-Dec-13 19-Jan-14 30-Dec-13 19-Jan-14 100% 100%

Well Site & RWell Site & Radio Comunication System (FEP) Installation Works 154 09-Mar-14 09-Aug-14 09-Mar-14 27-Aug-14 100% 100%
Radio CoRadio Comunication System 85 23-Mar-14 09-Jul-14 23-Mar-14 10-Jul-14 100% 100%

FEP13 BCI Alezariya Tower - Radio Communication System 82 23-Mar-14 05-Jul-14 23-Mar-14 06-Jul-14 100% 100%
FEP13 BCI Aqaba Tower - Radio Comunication System 79 27-Mar-14 03-Jul-14 26-Mar-14 03-Jul-14 100% 100%
FEP13 BCI Tamoun Tower - Radio Comunication System 79 27-Mar-14 03-Jul-14 26-Mar-14 03-Jul-14 100% 100%
FEP13 BCI Yabad WT Tower  - Radio Comunication System 70 29-Mar-14 23-Jun-14 29-Mar-14 23-Jun-14 100% 100%
FEP13 BCI Bala'a Tower - Radio Comunication System 76 31-Mar-14 03-Jul-14 31-Mar-14 03-Jul-14 100% 100%
FEP13 BCI Nablus Tower -Radio Comunication System 76 31-Mar-14 03-Jul-14 31-Mar-14 03-Jul-14 100% 100%
FEP13 BCI HebronTower -Radio Communication System 77 03-Apr-14 07-Jul-14 02-Apr-14 06-Jul-14 100% 100%
FEP13 BCI Albathan Tower - Radio Communication System 75 03-Apr-14 03-Jul-14 03-Apr-14 03-Jul-14 100% 100%
FEP13 BCI Tulkarem Tower - Radio Comunication System 58 27-Apr-14 07-Jul-14 27-Apr-14 07-Jul-14 100% 100%
FEP13 BCI Bani Naiem Tower - Radio Communication System 42 15-May-14 05-Jul-14 15-May-14 06-Jul-14 100% 100%
FEP13 BCI Bethlehem Tower (1) - Radio Communication System 55 29-Apr-14 05-Jul-14 29-Apr-14 06-Jul-14 100% 100%
FEP13 BCI Bethlehem Tower (2)- Radio Communication System 27 03-Jun-14 05-Jul-14 03-Jun-14 06-Jul-14 100% 100%
FEP13 BCI Qalqilya Tower - Radio Communication System 22 10-Jun-14 07-Jul-14 10-Jun-14 07-Jul-14 100% 100%
FEP13 BCI Ramallah Tower - Radio Communication System 20 15-Jun-14 09-Jul-14 15-Jun-14 10-Jul-14 100% 100%

Mast InstMast Installation Works 98 09-Mar-14 16-Jul-14 09-Mar-14 05-Aug-14 100% 100%
MA1 PWA-11 15 09-Mar-14 31-Mar-14 09-Mar-14 02-Apr-14 100% 100%
MA2 PWA1 15 09-Mar-14 31-Mar-14 09-Mar-14 02-Apr-14 100% 100%
MA4 Odala 9 19-Mar-14 31-Mar-14 19-Mar-14 02-Apr-14 100% 100%
MA5 Bathan Pump station 9 19-Mar-14 31-Mar-14 19-Mar-14 02-Apr-14 100% 100%
MA6 Sabastiya 6 23-Mar-14 31-Mar-14 23-Mar-14 31-Mar-14 100% 100%
MA7 Der Sharaf 6 23-Mar-14 31-Mar-14 23-Mar-14 02-Apr-14 100% 100%
MA8 Aqabba 5 25-Mar-14 31-Mar-14 25-Mar-14 02-Apr-14 100% 100%
MA9 Tubas New Well 5 25-Mar-14 31-Mar-14 25-Mar-14 02-Apr-14 100% 100%
MA91 Rujeeb 5 25-Mar-14 31-Mar-14 25-Mar-14 02-Apr-14 100% 100%
MA92 IZZ3 4 27-Mar-14 31-Mar-14 26-Mar-14 02-Apr-14 100% 100%
MA93 Al Rihiya 4 27-Mar-14 31-Mar-14 26-Mar-14 02-Apr-14 100% 100%
MA94 Halhul reservior 4 27-Mar-14 31-Mar-14 26-Mar-14 02-Apr-14 100% 100%
MA95 Dura Reservior 4 27-Mar-14 31-Mar-14 26-Mar-14 02-Apr-14 100% 100%
MA96 IZZ1 1 31-Mar-14 31-Mar-14 31-Mar-14 02-Apr-14 100% 100%
MA98 PWA3 2 30-Mar-14 31-Mar-14 30-Mar-14 02-Apr-14 100% 100%
MA99 JWC4 6 30-Mar-14 08-Apr-14 30-Mar-14 08-Apr-14 100% 100%
MA991 Hundaza 4 03-Apr-14 08-Apr-14 01-Apr-14 08-Apr-14 100% 100%
MA992 East Herodion2 5 31-Mar-14 08-Apr-14 31-Mar-14 08-Apr-14 100% 100%
MA993 Saer Pump Station 1 31-Mar-14 31-Mar-14 31-Mar-14 02-Apr-14 100% 100%
MA993 IZZ2 4 03-Apr-14 08-Apr-14 01-Apr-14 08-Apr-14 100% 100%
MA993 Tammoun 4 10-May-14 13-May-14 10-May-14 05-Aug-14 100% 100%
MA993 Wadi Al Faraa Well 22 10-May-14 04-Jun-14 10-May-14 04-Jun-14 100% 100%
MA993 Methalun Production Well 39 14-May-14 29-Jun-14 14-May-14 29-Jun-14 100% 100%
MA994 Ya'bad New Well 50 14-May-14 16-Jul-14 14-May-14 16-Jul-14 100% 100%
MA994 Shufa 15 17-May-14 04-Jun-14 17-May-14 04-Jun-14 100% 100%
MA994 Anabta Well #3 32 17-May-14 23-Jun-14 17-May-14 23-Jun-14 100% 100%
MA994 Dier Al Ghsoun 7 01-Jun-14 08-Jun-14 01-Jun-14 08-Jun-14 100% 100%
MA994 Qaffin 14 19-May-14 04-Jun-14 31-May-14 04-Jun-14 100% 100%
MA994 Habla 30 08-Jun-14 16-Jul-14 08-Jun-14 16-Jul-14 100% 100%
MA994 Azzoun 7 01-Jun-14 08-Jun-14 01-Jun-14 08-Jun-14 100% 100%
MA994 Sufeen 4 10-Jun-14 15-Jun-14 10-Jun-14 15-Jun-14 100% 100%
MA994 Al Maslakh 5 10-Jun-14 15-Jun-14 10-Jun-14 15-Jun-14 100% 100%
MA999 Anabta Well #2 4 15-Jun-14 18-Jun-14 15-Jun-14 18-Jun-14 100% 100%
MA999 Bal'a 3 05-Jun-14 08-Jun-14 05-Jun-14 08-Jun-14 100% 100%
MA999 Zaita 7 28-May-14 04-Jun-14 27-May-14 04-Jun-14 100% 100%
MAS1 Beit Fajjar 11 03-Jun-14 15-Jun-14 10-Jun-14 15-Jun-14 100% 100%
MAS11 Al Fawar Hebron Municipality No.1 6 16-Jun-14 22-Jun-14 16-Jun-14 22-Jun-14 100% 100%
MAS11 Al Safi Booster Station 6 12-Jun-14 18-Jun-14 12-Jun-14 18-Jun-14 100% 100%
MAS31 Bethlehem Reservior 4 16-Jun-14 19-Jun-14 16-Jun-14 24-Jul-14 100% 100%
MAS4 BS2- Bani Naem 13 08-Jun-14 22-Jun-14 08-Jun-14 22-Jun-14 100% 100%

Antenna Antenna Installation Works 79 04-May-14 21-Jul-14 04-May-14 20-Aug-14 100% 100%
A10001 IZZ1 33 07-May-14 15-Jun-14 07-May-14 15-Jun-14 100% 100%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014 2015

Material Shipment
Material Delivery & Clearance Shipment

15-Feb-14 A, RTU
Donation Number

Material Order
Material Manufacture

Material Shipment
Material Delivery & Clearance

27-Aug-14 A, Construction Phase

11-Aug-14 A, Centeral Control Room
05-Mar-14 A, Shop Drawing Submittals

Prepare & submit Civil submittal for the Central Control Room
Approval of the Central Control Room Submittals, 

11-Aug-14 A, Construction Works
Civil Modifications
Electrical Modifications(Network Equipment & SCADA client Work Station)

Installation of servers,switches,firewalls
Software Installations
Programming & Software customization

Installation of Printers,Screens,Furniture
Initial Training &Testing

27-Aug-14 A, SCADA Installation works
29-Jun-14 A, Shop Drawing Submittals

Instrumentation & control First Stage Submittal
Electrical Shop Drawings (Second stage submittals)

Radio Path Study
Approval of Radio Path Study, 

PLC Finding assesment
27-Aug-14 A, Well Site & Radio Comunication System (FEP) Installation Works

10-Jul-14 A, Radio Comunication System
BCI Alezariya Tower - Radio Communication System

BCI Aqaba Tower - Radio Comunication System
BCI Tamoun Tower - Radio Comunication System

BCI Yabad WT Tower  - Radio Comunication System
BCI Bala'a Tower - Radio Comunication System
BCI Nablus Tower -Radio Comunication System
BCI HebronTower -Radio Communication System

BCI Albathan Tower - Radio Communication System
BCI Tulkarem Tower - Radio Comunication System
BCI Bani Naiem Tower - Radio Communication System
BCI Bethlehem Tower (1) - Radio Communication System
BCI Bethlehem Tower (2)- Radio Communication System
BCI Qalqilya Tower - Radio Communication System
BCI Ramallah Tower - Radio Communication System

05-Aug-14 A, Mast Installation Works
PWA-11
PWA1
Odala
Bathan Pump station
Sabastiya
Der Sharaf
Aqabba
Tubas New Well
Rujeeb
IZZ3
Al Rihiya
Halhul reservior
Dura Reservior
IZZ1
PWA3

JWC4
Hundaza
East Herodion2

Saer Pump Station
IZZ2

Tammoun
Wadi Al Faraa Well

Methalun Production Well
Ya'bad New Well

Shufa
Anabta Well #3

Dier Al Ghsoun
Qaffin

Habla
Azzoun

Sufeen
Al Maslakh
Anabta Well #2

Bal'a
Zaita

Beit Fajjar
Al Fawar Hebron Municipality No.1

Al Safi Booster Station
Bethlehem Reservior

BS2- Bani Naem
20-Aug-14 A, Antenna Installation Works

IZZ1

As Built CPM Schedule TO-007   

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary

Page 3 of 6 TASK filter: All Activities

© Oracle Corporation



Activity ID Activity Name Original
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BL Project Start BL Project Finish Actual Start Actual Finish Performance %
Complete

Schedule %
Complete

Total Float

A10002 IZZ3 48 04-May-14 29-Jun-14 04-May-14 29-Jun-14 100% 100%
A10003 JWC4 41 06-May-14 23-Jun-14 06-May-14 23-Jun-14 100% 100%
A10004 PWA-11 55 06-May-14 13-Jul-14 06-May-14 13-Jul-14 100% 100%
A10005 Saer Pump Station 43 20-May-14 13-Jul-14 20-May-14 13-Jul-14 100% 100%
A10006 PWA3 46 06-May-14 29-Jun-14 06-May-14 29-Jun-14 100% 100%
A10007 IZZ2 46 06-May-14 29-Jun-14 06-May-14 29-Jun-14 100% 100%
A10008 PWA1 46 06-May-14 29-Jun-14 06-May-14 29-Jun-14 100% 100%
A10009 Tubas New Well 7 16-Jun-14 23-Jun-14 16-Jun-14 23-Jun-14 100% 100%
A10009 Odala 6 17-Jun-14 23-Jun-14 17-Jun-14 23-Jun-14 100% 100%
A10009 Rujeeb 45 20-May-14 16-Jul-14 20-May-14 16-Jul-14 100% 100%
A10009 East Herodion2 42 21-May-14 13-Jul-14 21-May-14 13-Jul-14 100% 100%
A10009 Aqabba 6 17-Jun-14 23-Jun-14 17-Jun-14 23-Jun-14 100% 100%
A10009 Sabastiya 10 12-Jun-14 23-Jun-14 12-Jun-14 23-Jun-14 100% 100%
A10009 Bathan Pump station 8 15-Jun-14 23-Jun-14 15-Jun-14 23-Jun-14 100% 100%
A10009 Deir Sharaf 6 17-Jun-14 23-Jun-14 17-Jun-14 23-Jun-14 100% 100%
A10009 Tammoun 6 17-Jun-14 23-Jun-14 17-Jun-14 23-Jun-14 100% 100%
A10009 Wadi Al Faraa Well 6 17-Jun-14 23-Jun-14 17-Jun-14 23-Jun-14 100% 100%
A10011 Methalun Production Well 8 15-Jun-14 23-Jun-14 15-Jun-14 23-Jun-14 100% 100%
A10012 Ya'bad New Well 12 10-Jun-14 23-Jun-14 10-Jun-14 23-Jun-14 100% 100%
A10013 Shufa 5 18-Jun-14 23-Jun-14 18-Jun-14 23-Jun-14 100% 100%
A10014 Anabta Well #3 3 20-May-14 22-May-14 20-May-14 23-May-14 100% 100%
A10015 Dier Al Ghsoun 3 05-Jun-14 08-Jun-14 05-Jun-14 08-Jun-14 100% 100%
A10016 Qaffin 5 31-May-14 04-Jun-14 31-May-14 04-Jun-14 100% 100%
A10017 Habla 47 18-May-14 16-Jul-14 18-May-14 24-Jul-14 100% 100%
A10018 Azzoun 3 05-Jun-14 08-Jun-14 05-Jun-14 08-Jun-14 100% 100%
A10018 Sufeen 5 10-Jun-14 15-Jun-14 10-Jun-14 15-Jun-14 100% 100%
A10023 JWU 5 17-Jul-14 21-Jul-14 14-Aug-14 20-Aug-14 100% 100%
A10118 Al Maslakh 5 10-Jun-14 15-Jun-14 10-Jun-14 15-Jun-14 100% 100%
A10118 Anabta Well #2 4 15-Jun-14 18-Jun-14 15-Jun-14 18-Jun-14 100% 100%
A10118 Bal'a 3 05-Jun-14 08-Jun-14 05-Jun-14 08-Jun-14 100% 100%
A10118 Zaita 7 28-May-14 04-Jun-14 28-May-14 04-Jun-14 100% 100%
A10118 Beit Fajjar 5 10-Jun-14 15-Jun-14 10-Jun-14 15-Jun-14 100% 100%
A10118 Al Fawar Hebron Municipality No.1 6 16-Jun-14 22-Jun-14 16-Jun-14 22-Jun-14 100% 100%
A10118 Al Safi Booster Station 51 06-May-14 07-Jul-14 06-May-14 06-Jul-14 100% 100%
A10221 Bethlehem Reservior 4 18-Jun-14 22-Jun-14 18-Jun-14 24-Jul-14 100% 100%
A10222 Hundaza 55 06-May-14 13-Jul-14 06-May-14 13-Jul-14 100% 100%
A10229 Al Rihiya 5 17-Jun-14 22-Jun-14 17-Jun-14 22-Jun-14 100% 100%
A10358 BS2- Bani Naem 10 11-Jun-14 22-Jun-14 11-Jun-14 22-Jun-14 100% 100%
A10358 Halhul reservior 5 17-Jun-14 22-Jun-14 17-Jun-14 22-Jun-14 100% 100%
A10359 Dura Reservior 5 17-Jun-14 22-Jun-14 17-Jun-14 22-Jun-14 100% 100%

EnclosurEnclosure Installation Works 74 31-Mar-14 30-Jun-14 31-Mar-14 24-Jul-14 100% 100%
EN100 IZZ1 6 03-Apr-14 10-Apr-14 02-Apr-14 10-Apr-14 100% 100%
EN100 IZZ2 6 03-Apr-14 10-Apr-14 01-Apr-14 10-Apr-14 100% 100%
EN100 Saer Pump Station 6 03-Apr-14 10-Apr-14 01-Apr-14 10-Apr-14 100% 100%
EN100 IZZ3 7 31-Mar-14 10-Apr-14 31-Mar-14 10-Apr-14 100% 100%
EN100 JWC4 7 31-Mar-14 10-Apr-14 31-Mar-14 10-Apr-14 100% 100%
EN100 Al Rihiya 3 08-Apr-14 10-Apr-14 08-Apr-14 10-Apr-14 100% 100%
EN100 Al Fawar Hebron Municipality No.1 6 03-Apr-14 10-Apr-14 03-Apr-14 10-Apr-14 100% 100%
EN100 East Herodion2 3 21-Apr-14 23-Apr-14 21-Apr-14 23-Apr-14 100% 100%
EN100 PWA-1 6 17-Apr-14 23-Apr-14 17-Apr-14 23-Apr-14 100% 100%
EN100 BS2- Bani Naem 6 17-Apr-14 23-Apr-14 17-Apr-14 23-Apr-14 100% 100%
EN100 Dura Reservior 3 21-Apr-14 23-Apr-14 21-Apr-14 23-Apr-14 100% 100%
EN100 Tubas New Well 42 22-Apr-14 11-Jun-14 22-Apr-14 11-Jun-14 100% 100%
EN100 Bathan Pump station 42 22-Apr-14 11-Jun-14 22-Apr-14 11-Jun-14 100% 100%
EN100 Odala 42 22-Apr-14 11-Jun-14 22-Apr-14 11-Jun-14 100% 100%
EN100 Der Sharaf 40 24-Apr-14 11-Jun-14 24-Apr-14 11-Jun-14 100% 100%
EN100 Rujeeb 40 24-Apr-14 11-Jun-14 24-Apr-14 11-Jun-14 100% 100%
EN100 PWA11 3 21-Apr-14 23-Apr-14 21-Apr-14 23-Apr-14 100% 100%
EN100 Hundaza 6 21-Apr-14 27-Apr-14 21-Apr-14 27-Apr-14 100% 100%
EN100 PWA3 4 21-Apr-14 24-Apr-14 21-Apr-14 24-Apr-14 100% 100%
EN100 Beit Fajjar 2 09-Apr-14 10-Apr-14 09-Apr-14 10-Apr-14 100% 100%
EN100 Aqabba 22 05-Jun-14 30-Jun-14 05-Jun-14 01-Jul-14 100% 100%
EN100 Ya'bad New Well 4 09-Jun-14 12-Jun-14 09-Jun-14 12-Jun-14 100% 100%
EN100 Tammoun 4 08-Jun-14 11-Jun-14 08-Jun-14 11-Jun-14 100% 100%
EN100 Wadi Al Faraa Well 4 08-Jun-14 11-Jun-14 08-Jun-14 11-Jun-14 100% 100%
EN100 Methalun Production Well 4 08-Jun-14 11-Jun-14 08-Jun-14 11-Jun-14 100% 100%
EN100 Shufa 3 02-Jun-14 04-Jun-14 02-Jun-14 04-Jun-14 100% 100%
EN100 Anabta Well #3 6 02-Jun-14 08-Jun-14 02-Jun-14 08-Jun-14 100% 100%
EN100 Dier Al Ghsoun 6 02-Jun-14 08-Jun-14 02-Jun-14 08-Jun-14 100% 100%
EN100 Qaffin 8 15-Jun-14 23-Jun-14 15-Jun-14 23-Jun-14 100% 100%
EN100 Habla 3 12-Jun-14 15-Jun-14 12-Jun-14 15-Jun-14 100% 100%
EN100 Azzoun 4 15-Jun-14 18-Jun-14 15-Jun-14 18-Jun-14 100% 100%
EN101 Sufeen 3 12-Jun-14 15-Jun-14 12-Jun-14 15-Jun-14 100% 100%
EN101 Al Maslakh 16 28-May-14 15-Jun-14 28-May-14 15-Jun-14 100% 100%
EN101 Al Wakala 17 26-May-14 15-Jun-14 26-May-14 15-Jun-14 100% 100%
EN101 Sabastiya 10 12-Jun-14 23-Jun-14 12-Jun-14 23-Jun-14 100% 100%
EN101 Anabta Well #2 4 15-Jun-14 18-Jun-14 15-Jun-14 18-Jun-14 100% 100%
EN101 Bal'a 6 02-Jun-14 08-Jun-14 02-Jun-14 08-Jun-14 100% 100%
EN101 Zaita 7 05-Jun-14 12-Jun-14 05-Jun-14 12-Jun-14 100% 100%
EN101 Al Safi Booster Station 6 12-Jun-14 18-Jun-14 12-Jun-14 18-Jun-14 100% 100%
ENC10 Bethlehem Reservior 4 18-Jun-14 22-Jun-14 18-Jun-14 24-Jul-14 100% 100%
ENC10 Halhul reservior 52 21-Apr-14 22-Jun-14 21-Apr-14 22-Jun-14 100% 100%

ConduitsConduits & Cables Installation Works 105 10-Apr-14 23-Jul-14 10-Apr-14 27-Aug-14 100% 100%
CO102 IZZ1 54 12-Apr-14 15-Jun-14 12-Apr-14 15-Jun-14 100% 100%
CO102 IZZ2 66 12-Apr-14 29-Jun-14 12-Apr-14 29-Jun-14 100% 100%
CO102 IZZ3 65 13-Apr-14 29-Jun-14 13-Apr-14 29-Jun-14 100% 100%
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CO102 JWC4 60 13-Apr-14 23-Jun-14 13-Apr-14 23-Jun-14 100% 100%
CO102 East Herodion2 67 21-Apr-14 13-Jul-14 21-Apr-14 13-Jul-14 100% 100%
CO102 Al Rihiya 4 15-Apr-14 19-Apr-14 15-Apr-14 05-Aug-14 100% 100%
CO102 Al Fawar Hebron Municipality No.1 26 12-Jun-14 16-Jul-14 12-Jun-14 16-Jul-14 100% 100%
CO102 PWA1 55 24-Apr-14 29-Jun-14 24-Apr-14 29-Jun-14 100% 100%
CO102 PWA3 54 26-Apr-14 29-Jun-14 26-Apr-14 29-Jun-14 100% 100%
CO102 BS2- Bani Naem 5 17-Jun-14 22-Jun-14 17-Jun-14 22-Jun-14 100% 100%
CO102 Saer Pump Station 76 10-Apr-14 13-Jul-14 10-Apr-14 13-Jul-14 100% 100%
CO102 PWA-11 62 27-Apr-14 13-Jul-14 27-Apr-14 13-Jul-14 100% 100%
CO102 Hundaza 52 08-May-14 12-Jul-14 08-May-14 13-Jul-14 100% 100%
CO102 Halhul reservior 5 17-Jun-14 22-Jun-14 17-Jun-14 22-Jun-14 100% 100%
CO102 Rujeeb 61 28-Apr-14 14-Jul-14 28-Apr-14 14-Jul-14 100% 100%
CO102 Odala 4 28-Apr-14 03-May-14 30-Apr-14 27-Jul-14 100% 100%
CO102 Tubas New Well 62 28-Apr-14 15-Jul-14 28-Apr-14 16-Jul-14 100% 100%
CO102 Aqaaba 32 05-Jun-14 16-Jul-14 05-Jun-14 16-Jul-14 100% 100%
CO102 Deir Sharaf 2 05-Jun-14 07-Jun-14 05-Jun-14 11-Aug-14 100% 100%
CO102 Tammoun 6 05-Jun-14 11-Jun-14 05-Jun-14 11-Jun-14 100% 100%
CO102 Wadi Al Faraa Well 2 05-Jun-14 07-Jun-14 05-Jun-14 27-Jul-14 100% 100%
CO102 Al Safi Booster Station 49 08-May-14 07-Jul-14 08-May-14 06-Jul-14 100% 100%
CO102 Methalun Production Well 2 05-Jun-14 07-Jun-14 05-Jun-14 24-Jul-14 100% 100%
CO102 Ya'bad New Well 2 10-Jun-14 11-Jun-14 10-Jun-14 27-Aug-14 100% 100%
CO102 Shufa 25 14-Jun-14 16-Jul-14 14-Jun-14 16-Jul-14 100% 100%
CO102 Anabta Well #3 5 18-Jun-14 23-Jun-14 18-Jun-14 23-Jun-14 100% 100%
CO102 Dier Al Ghsoun 39 28-May-14 16-Jul-14 27-May-14 16-Jul-14 100% 100%
CO102 Qaffin 30 08-Jun-14 16-Jul-14 08-Jun-14 16-Jul-14 100% 100%
CO102 Habla 2 14-Jun-14 15-Jun-14 14-Jun-14 24-Jul-14 100% 100%
CO102 Azzoun 2 14-Jun-14 15-Jun-14 14-Jun-14 20-Aug-14 100% 100%
CO102 Sufeen 23 15-Jun-14 14-Jul-14 15-Jun-14 14-Jul-14 100% 100%
CO102 Al Maslakh 20 18-Jun-14 14-Jul-14 18-Jun-14 14-Jul-14 100% 100%
CO102 Al Wakala 5 14-Jun-14 18-Jun-14 14-Jun-14 18-Jun-14 100% 100%
CO102 Sabastiya 2 14-Jun-14 15-Jun-14 14-Jun-14 27-Jul-14 100% 100%
CO102 Bathan Pump station 2 05-Jun-14 07-Jun-14 05-Jun-14 27-Jul-14 100% 100%
CO102 Anabta Well #2 11 11-Jun-14 23-Jun-14 11-Jun-14 23-Jun-14 100% 100%
CO102 Bal'a 2 21-May-14 22-May-14 21-May-14 19-Aug-14 100% 100%
CO102 Zaita 23 16-Jun-14 16-Jul-14 16-Jun-14 16-Jul-14 100% 100%
CO102 Beit Fajjar 25 11-Jun-14 13-Jul-14 11-Jun-14 13-Jul-14 100% 100%
CON10 Bethlehem Reservior 15 23-Jun-14 13-Jul-14 23-Jun-14 13-Jul-14 100% 100%
CON10 Dura Reservior 2 17-Jul-14 20-Jul-14 23-Jul-14 24-Jul-14 100% 100%
CON10 JWU-Supply and install MW and Sofware ModuleSoftware modu 2 22-Jul-14 23-Jul-14 14-Aug-14 20-Aug-14 100% 100%

PLC ConPLC Configuraton Works 56 06-May-14 14-Jul-14 06-May-14 01-Aug-14 100% 100%
PLCC1 Saer Pump Station 2 21-May-14 22-May-14 21-May-14 23-May-14 100% 100%
PLCC1 IZZ1 2 26-May-14 28-May-14 26-May-14 01-Aug-14 100% 100%
PLCC1 IZZ2 2 16-Jun-14 17-Jun-14 16-Jun-14 01-Aug-14 100% 100%
PLCC1 IZZ3 2 06-May-14 07-May-14 06-May-14 01-Aug-14 100% 100%
PLCC1 JWC4 2 17-Jun-14 18-Jun-14 17-Jun-14 01-Aug-14 100% 100%
PLCC1 East Herodion2 2 12-Jun-14 14-Jun-14 12-Jun-14 01-Aug-14 100% 100%
PLCC1 Al Rihiya 2 11-Jun-14 12-Jun-14 11-Jun-14 12-Jun-14 100% 100%
PLCC1 Al Fawar Hebron Municipality No.1 2 11-Jun-14 12-Jun-14 11-Jun-14 12-Jun-14 100% 100%
PLCC1 PWA1 1 19-May-14 19-May-14 19-May-14 20-May-14 100% 100%
PLCC1 PWA3 3 07-Jun-14 09-Jun-14 07-Jun-14 09-Jun-14 100% 100%
PLCC1 BS2- Bani Naem 3 07-Jun-14 09-Jun-14 07-Jun-14 09-Jun-14 100% 100%
PLCC1 PWA-11 3 07-Jun-14 09-Jun-14 07-Jun-14 09-Jun-14 100% 100%
PLCC1 Hundaza 39 22-May-14 09-Jul-14 22-May-14 09-Jul-14 100% 100%
PLCC1 Halhul reservior 3 17-Jun-14 19-Jun-14 17-Jun-14 19-Jun-14 100% 100%
PLCC1 Rujeeb 2 25-Jun-14 28-Jun-14 25-Jun-14 01-Aug-14 100% 100%
PLCC1 Odala 2 01-Jun-14 02-Jun-14 01-Jun-14 01-Aug-14 100% 100%
PLCC1 Tubas New Well 36 24-May-14 07-Jul-14 24-May-14 07-Jul-14 100% 100%
PLCC1 Aqabba 37 24-May-14 08-Jul-14 24-May-14 08-Jul-14 100% 100%
PLCC1 Der Sharaf 2 05-Jul-14 07-Jul-14 05-Jul-14 01-Aug-14 100% 100%
PLCC1 Tammoun 1 26-Jun-14 26-Jun-14 26-Jun-14 01-Aug-14 100% 100%
PLCC1 Wadi Al Faraa Well 1 29-May-14 29-May-14 29-May-14 01-Aug-14 100% 100%
PLCC1 Hebron Municipality No.1-Al Safi 2 09-Jul-14 12-Jul-14 09-Jul-14 01-Aug-14 100% 100%
PLCC1 Methalun Production Well 2 25-May-14 26-May-14 25-May-14 26-May-14 100% 100%
PLCC1 Ya'bad New Well 1 21-Jun-14 21-Jun-14 21-Jun-14 01-Aug-14 100% 100%
PLCC1 Shufa 3 29-Jun-14 02-Jul-14 29-Jun-14 01-Jul-14 100% 100%
PLCC1 Anabta Well #3 2 25-Jun-14 26-Jun-14 25-Jun-14 01-Aug-14 100% 100%
PLCC1 Dier Al Ghsoun 2 21-Jun-14 22-Jun-14 21-Jun-14 01-Aug-14 100% 100%
PLCC1 Qaffin 2 28-Jun-14 29-Jun-14 28-Jun-14 01-Aug-14 100% 100%
PLCC1 Habla 2 02-Jul-14 05-Jul-14 02-Jul-14 02-Jul-14 100% 100%
PLCC1 Azzoun 1 03-Jul-14 05-Jul-14 03-Jul-14 04-Jul-14 100% 100%
PLCC1 Sufeen 1 02-Jul-14 03-Jul-14 02-Jul-14 03-Jul-14 100% 100%
PLCC1 Al Maslakh 1 02-Jul-14 03-Jul-14 02-Jul-14 02-Jul-14 100% 100%
PLCC1 Al Wakala 1 03-Jul-14 05-Jul-14 03-Jul-14 03-Jul-14 100% 100%
PLCC1 Sabastiya 1 13-Jul-14 14-Jul-14 13-Jul-14 01-Aug-14 100% 100%
PLCC1 Bathan Pump station 1 25-May-14 25-May-14 25-May-14 01-Aug-14 100% 100%
PLCC1 Anabta Well #2 3 23-Jun-14 25-Jun-14 23-Jun-14 25-Jun-14 100% 100%
PLCC1 Bal'a 1 05-Jul-14 06-Jul-14 05-Jul-14 05-Jul-14 100% 100%
PLCC1 Zaita 1 05-Jul-14 06-Jul-14 05-Jul-14 05-Jul-14 100% 100%
PLCC1 Beit Fajjar 1 17-May-14 17-May-14 17-May-14 19-May-14 100% 100%
PLCC1 Bethlehem Reservior 1 06-Jul-14 07-Jul-14 06-Jul-14 06-Jul-14 100% 100%
PLCC1 Dura Reservior 1 08-Jul-14 09-Jul-14 08-Jul-14 08-Jul-14 100% 100%

SupplyinSupplying Material 75 18-May-14 31-Jul-14 18-May-14 28-Jul-14 100% 100%
MA100 Ein Samia#1 4 28-Jul-14 31-Jul-14 28-Jul-14 28-Jul-14 100% 100%
MA999 Shwaka 4 18-May-14 21-May-14 18-May-14 21-May-14 100% 100%
MA999 Tulkarem Well 2 4 18-May-14 21-May-14 18-May-14 21-May-14 100% 100%
MA999 Tulkarem Well 1 4 18-May-14 21-May-14 18-May-14 21-May-14 100% 100%
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MAS19 Tulkarem Well # 3- Beside Mega Land 4 18-May-14 21-May-14 18-May-14 21-May-14 100% 100%

InspectioInspection request/Finishing & rectification of CMC comments 57 26-Mar-14 21-May-14 26-Mar-14 19-Aug-14 0% 0%
A10358 Inspection request/Finishing & rectification of CMC comments fo 14 02-Apr-14 15-Apr-14 02-Apr-14 19-Aug-14 100% 100%
A10359 Inspection request/Finishing & rectification of CMC comments fo 14 26-Mar-14 08-Apr-14 26-Mar-14 19-Aug-14 100% 100%
A10360 Inspection request/Finishing & rectification of CMC comments fo 14 08-May-14 21-May-14 08-May-14 18-Aug-14 100% 100%
A1036 Inspection request/Finishing & rectification of CMC comments fo 14 02-Apr-14 15-Apr-14 02-Apr-14 19-Aug-14 100% 100%
A10362 Inspection request/Finishing & rectification of CMC comments fo 14 08-May-14 21-May-14 08-May-14 19-Aug-14 100% 100%

TestingTesting 6 29-Jul-14 09-Aug-14 29-Jul-14 09-Aug-14 100% 100%
A13510 North Wells Testing 6 29-Jul-14 09-Aug-14 29-Jul-14 09-Aug-14 100% 100%
A13540 South Wells Testing 6 29-Jul-14 09-Aug-14 29-Jul-14 09-Aug-14 100% 100%

Civil/MechanCivil/Mechanical  Works 446 14-May-13 03-Aug-14 05-Sep-13 20-Aug-14 100% 100%

Submittal PSubmittal Phase 169 14-May-13 29-Oct-13 05-Sep-13 14-Oct-13 0% 0%
CMSD-001 Prepare & submit Civil submittals for Jenin area wells 12 14-May-13 27-May-13 09-Sep-13 22-Sep-13 100% 100%
CMSD-002 Approval of civil submittals for Jenin Area Wells 0 12-Jun-13 14-Oct-13 100% 100%
CMSD-003 Prepare & submit Civil submittals for Tulkarem area wells 12 30-May-13 13-Jun-13 05-Sep-13 12-Sep-13 100% 100%
CMSD-004 Approval of Civil submittals for Tulkarem area Wells 0 01-Jul-13 14-Oct-13 100% 100%
CMSD-005 Prepare & submit Civil submittals for Qalqilya area wells 12 09-Sep-13 22-Sep-13 09-Sep-13 22-Sep-13 100% 100%
CMSD-006 Approval of Civil submittals for Qalqilya area Wells 0 09-Oct-13 14-Oct-13 100% 100%
CMSD-00 Prepare & submit Civil submittals for Ramallah area wells 12 16-Sep-13 29-Sep-13 16-Sep-13 22-Sep-13 100% 100%
CMSD-00 Approval of Civil submittals for Ramallah area Wells 0 20-Oct-13 14-Oct-13 100% 100%
CMSD-00 Prepare & submit Civil submittals for Hebron area wells 12 23-Sep-13 06-Oct-13 09-Sep-13 22-Sep-13 100% 100%
CMSD-00 Approval of Civil submittals for Hebron area Wells 0 27-Oct-13 14-Oct-13 100% 100%
CMSD-011 Prepare & submit Civill submittals for Bethlehem area wells 12 29-Sep-13 12-Oct-13 09-Sep-13 22-Sep-13 100% 100%
CMSD-012 Approval of Civil submittals for Bethlehem area Wells 0 29-Oct-13 14-Oct-13 100% 100%

Fabrication Fabrication Phase for original wells 43 13-Jan-14 24-Feb-14 13-Jan-14 24-Feb-14 0% 0%
A13580 Wells Fabrication works 43 13-Jan-14 24-Feb-14 13-Jan-14 24-Feb-14 100% 100%

Civil / MechCivil / Mechanical Works 135 03-Mar-14 16-Jul-14 03-Mar-14 20-Aug-14 100% 100%
CMI10019 Al Rihiya 98 03-Mar-14 09-Jul-14 03-Mar-14 10-Jul-14 100% 100%
CMI10020 Al Fawar Hebron Municipality No.1 1 05-Mar-14 05-Mar-14 05-Mar-14 22-Jul-14 100% 100%
CMI10021 Al Fawar Hebron Municipality No.3 2 06-Mar-14 08-Mar-14 06-Mar-14 22-Jul-14 100% 100%
CMI10022 East Herodion2 1 09-Mar-14 09-Mar-14 09-Mar-14 10-Jul-14 100% 100%
CMI10023 Beit Fajjar 1 11-Mar-14 11-Mar-14 10-Mar-14 10-Jul-14 100% 100%
CMI10024 Ein Samia #6 2 29-Mar-14 30-Mar-14 29-Mar-14 27-Jul-14 100% 100%
CMI10025 Ein Samia #2 2 30-Mar-14 31-Mar-14 30-Mar-14 27-Jul-14 100% 100%
CMI10026 Ein Samia #1 2 06-Apr-14 07-Apr-14 06-Apr-14 27-Jul-14 100% 100%
CMI10027 Ein Samia #3 2 06-Apr-14 07-Apr-14 06-Apr-14 27-Jul-14 100% 100%
CMI10028 Sufeen 72 12-Apr-14 08-Jul-14 12-Apr-14 08-Jul-14 100% 100%
CMI10029 Al Maslakh 75 13-Apr-14 14-Jul-14 13-Apr-14 14-Jul-14 100% 100%
CMI10030 Habla 73 14-Apr-14 13-Jul-14 14-Apr-14 14-Jul-14 100% 100%
CMI10031 Azzoun 73 15-Apr-14 14-Jul-14 15-Apr-14 14-Jul-14 100% 100%
CMI10032 Anabta Well #2 2 21-Apr-14 22-Apr-14 21-Apr-14 16-Jul-14 100% 100%
CMI10033 Deir Al Ghusoun 68 22-Apr-14 16-Jul-14 22-Apr-14 16-Jul-14 100% 100%
CMI10034 Bal'a 2 23-Apr-14 24-Apr-14 23-Apr-14 16-Jul-14 100% 100%
CMI10035 Qaffin 2 24-Apr-14 26-Apr-14 24-Apr-14 08-Jul-14 100% 100%
CMI10036 Yabad New Well 57 29-Apr-14 08-Jul-14 29-Apr-14 08-Jul-14 100% 100%
CMI10037 Shufa 61 30-Apr-14 16-Jul-14 30-Apr-14 16-Jul-14 100% 100%
CMI10037 Methalun  Well 2 06-May-14 07-May-14 06-May-14 06-Aug-14 100% 100%
CMI10037 Aqqaba 2 06-May-14 07-May-14 06-May-14 27-Jul-14 100% 100%
CMI10037 Odala Well 33 02-Jun-14 13-Jul-14 02-Jun-14 13-Jul-14 100% 100%
CMI10037 Bathan Well 33 02-Jun-14 13-Jul-14 02-Jun-14 13-Jul-14 100% 100%
CMI10037 Wadi Alfara Well 33 02-Jun-14 13-Jul-14 02-Jun-14 13-Jul-14 100% 100%
CMI10038 Deir Sharaf 33 02-Jun-14 13-Jul-14 02-Jun-14 13-Jul-14 100% 100%
CMI10038 Al Wakala 39 25-May-14 13-Jul-14 25-May-14 14-Jul-14 100% 100%
CMI10038 Saer Booster Station 2 29-May-14 31-May-14 30-May-14 31-May-14 100% 100%
CMI10038 Bethlehem Reservior 2 12-Jun-14 14-Jun-14 12-Jun-14 01-Jul-14 100% 100%
CMI10038 Dura (Abo Oshoush) 2 21-Jun-14 22-Jun-14 21-Jun-14 01-Jul-14 100% 100%
CMI10038 Zaita 2 11-Jun-14 12-Jun-14 25-Jul-14 14-Aug-14 100% 100%
CMI9995 Inspection request/Finishing & rectification of CMC comments 30 10-Mar-14 08-Apr-14 10-Mar-14 20-Aug-14 100% 100%

Supplying MSupplying Materials 1 02-Aug-14 03-Aug-14 02-Aug-14 20-Aug-14 100% 100%
CMI101 Supply Civil Mechanical Improvement Equipment 1 02-Aug-14 03-Aug-14 02-Aug-14 20-Aug-14 100% 100%

Post ConstrPost Construction submittals 0 09-Aug-14 09-Aug-14 09-Jul-14 20-Aug-14 0% 0%

POSS-150 Prepare & submit As Built Drawings 0 09-Aug-14 09-Aug-14 09-Jul-14 20-Aug-14 100% 100%
POSS-160 Prepare & submit Operation and Maintenance (O&M) Manual 0 09-Aug-14 20-Aug-14 100% 100%

SCADA SystSCADA System-Testing reports 28 17-Jul-14 13-Aug-14 22-Jul-14 20-Aug-14 0% 0%

SSTR5 Prepare & Submit Functional Test Report 12 17-Jul-14 06-Aug-14 22-Jul-14 20-Aug-14 100% 100%
SSTR6 Approval of Functional Test Report 0 13-Aug-14 20-Aug-14 100% 100%
SSTR9 Prepare & submit of Antena Alignment 12 17-Jul-14 06-Aug-14 05-Aug-14 20-Aug-14 100% 100%
SSTR91 Approval of Antenna Alignment Test Repor t 0 13-Aug-14 20-Aug-14 100% 100%
SSTR92 Prepare & Submit Radio Frequency Check Test Report 12 17-Jul-14 06-Aug-14 05-Aug-14 20-Aug-14 100% 100%
SSTR93 Approval of Radio Frequency Check Test Report 0 13-Aug-14 20-Aug-14 100% 100%
SSTR94 Prepare & submit Receive Signal Strength Indication RSSI test R 12 17-Jul-14 06-Aug-14 06-Aug-14 20-Aug-14 100% 100%
SSTR95 Approval of Receive Signal Strength Indication RSSI test Report 0 13-Aug-14 20-Aug-14 100% 100%
SSTR96 Prepare & submit Reflected & Site Acceptance Reports 12 17-Jul-14 06-Aug-14 06-Aug-14 20-Aug-14 100% 100%
SSTR97 Approval of Reflected & Site Acceptance Repor ts 0 13-Aug-14 20-Aug-14 100% 100%

DemobilizatiDemobilization , Close Out & Project Handing Over 4 09-Aug-14 13-Aug-14 17-Aug-14 20-Aug-14 100% 100%

DEM1 De-mobilization & Site Handing Over 4 09-Aug-14 13-Aug-14 17-Aug-14 20-Aug-14 100% 100%

Testing ,ComTesting ,Commissioning & Training 273 20-Aug-14 20-May-15 20-Aug-14 20-May-15 100% 100%

C&T 1 Commissioning & Training 185 20-Aug-14 20-Feb-15 20-Aug-14 20-Feb-15 100% 100%
C&T 14 Continue Operation & Maintenance 87 21-Feb-15 19-May-15 21-Feb-15 20-May-15 100% 100%
C&T 15 Coordination & Site availability for work 25 21-Feb-15 18-Mar-15 21-Feb-15 18-Mar-15 100% 100%
C&T 16 Reparing & Programing PLCs 47 18-Mar-15 04-May-15 18-Mar-15 04-May-15 100% 100%
C&T 2 3 years RCs Services 1 18-May-15 19-May-15 18-May-15 19-May-15 100% 100%
POSS-100 Prepare & submit Warranties (to USAID) 0 20-May-15 20-May-15 100% 0%
POSS-110 Prepare & submit Final Acceptance Certificate 0 20-May-15 20-May-15 100% 0%
POSS-120 Prepare & submit Release of Liens and Waiver of Debts and Cla 0 20-May-15 20-May-15 100% 0%
POSS-140 Prepare & submit Final Report 0 20-May-15 20-May-15 100% 0%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014 2015

Tulkarem Well # 3- Beside Mega Land
19-Aug-14 A, Inspection request/Finishing & rectification of CMC comments
Inspection request/Finishing & rectification of CMC comments for FEP
Inspection request/Finishing & rectification of CMC comments for masts
Inspection request/Finishing & rectification of CMC comments for antena
Inspection request/Finishing & rectification of CMC comments for enclosure
Inspection request/Finishing & rectification of CMC comments for conduits & cables

09-Aug-14 A, Testing
North Wells Testing
South Wells Testing

20-Aug-14 A, Civil/Mechanical  Works
14-Oct-13 A, Submittal Phase

Prepare & submit Civil submittals for Jenin area wells
Approval of civil submittals for Jenin Area Wells, 

Prepare & submit Civil submittals for Tulkarem area wells
Approval of Civil submittals for Tulkarem area Wells, 

Prepare & submit Civil submittals for Qalqilya area wells
Approval of Civil submittals for Qalqilya area Wells, 

Prepare & submit Civil submittals for Ramallah area wells
Approval of Civil submittals for Ramallah area Wells, 

Prepare & submit Civil submittals for Hebron area wells
Approval of Civil submittals for Hebron area Wells, 

Prepare & submit Civill submittals for Bethlehem area wells
Approval of Civil submittals for Bethlehem area Wells, 

24-Feb-14 A, Fabrication Phase for or iginal wells
Wells Fabrication works

20-Aug-14 A, Civil / Mechanical Works
Al Rihiya

Al Fawar Hebron Municipality No.1
Al Fawar Hebron Municipality No.3

East Herodion2
Beit Fajjar

Ein Samia #6
Ein Samia #2
Ein Samia #1
Ein Samia #3

Sufeen
Al Maslakh
Habla
Azzoun
Anabta Well #2
Deir Al Ghusoun
Bal'a

Qaffin
Yabad New Well

Shufa
Methalun  Well

Aqqaba
Odala Well
Bathan Well
Wadi Alfara Well
Deir Sharaf
Al Wakala

Saer Booster Station
Bethlehem Reservior
Dura (Abo Oshoush)

Zaita
Inspection request/Finishing & rectification of CMC comments
20-Aug-14 A, Supplying Materials
Supply Civil Mechanical Improvement Equipment
20-Aug-14 A, Pos t Construction submittals

Prepare & submit As Built Drawings
Prepare & submit Operation and Maintenance (O&M) Manual, 
20-Aug-14 A, SCADA System-Testing reports

Prepare & Submit Functional Test Report
Approval of Functional Test Report, 
Prepare & submit of Antena Alignment
Approval of Antenna Alignment Test Repor t, 
Prepare & Submit Radio Frequency Check Test Report
Approval of Radio Frequency Check Test Report, 
Prepare & submit Receive Signal Strength Indication RSSI test Report
Approval of Receive Signal Strength Indication RSSI test Report, 
Prepare & submit Reflected & Site Acceptance Reports
Approval of Reflected & Site Acceptance Repor ts, 
20-Aug-14 A, Demobilization , Close Out & Project Handing Over

De-mobilization & Site Handing Over
20-May-15 A, Testing 

Commissioning & Training
Continue Operation & 

Coordination & Site availability for work
Reparing & Programing PLC

3 years RCs Services
Prepare & submit Wa
Prepare & submit Fina
Prepare & submit Rel
Prepare & submit Fina

As Built CPM Schedule TO-007   

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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