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Background 
 

The USAID Food and Enterprise Development (FED) Program for Liberia is a USAID-funded development 

program that was launched in September 2011. USAID FED uses an all-inclusive strategy incorporating 

MSME farmers, processors, suppliers, women, and youth while partnering with the government of Liberia 

and local civil society to achieve food security.  

The goal of USAID FED is to increase food availability, utilization, and accessibility by building an indigenous 

incentive structure that assists agricultural stakeholders in adopting commercial approaches. 

This incentive structure is built upon: 

 Improved technology for productivity and profitability 

 Expanded and modernized input supply and extension systems 

 Commercial production, marketing, and processing 

 Enterprise services 

 Workforce development 

  

USAID FED works with the Ministry of Agriculture (MoA), civil society and the private sector in providing 

communities access to agricultural inputs, extension services, nutrition messages, processing services, 

market information, transportation, credit, agro-business education, training, and business development 

services.  

In five years, USAID FED’s thrust to expand market linkages is expected to lead to substantial increases in 

income and job opportunities. USAID FED aims to significantly boost the production, processing, marketing 

and nutritional utilization of rice, cassava and vegetables, and to enhance the productivity of goat farming in 

the counties covered by the program.  

These initiatives are being carried out in Bong, Lofa, Nimba, Grand Bassa, Montserrado, and Margibi 

counties. USAID FED focuses on these counties because they are situated along regional development 

corridors that are crucial in promoting intra and inter-county commerce. These growth corridors are 

expected to improve food availability and access for all Liberians.  

USAID FED’s methodology is market-led and value chain-driven; it is committed to developing indigenous 

capacity building, with a specific focus on Liberia’s women and youth.  

USAID FED is implemented by five partners: Development Alternatives, Inc. (DAI), Winrock International, 

International Fertilizer Developmental Center (IFDC), Louisiana State University (LSU), and The Cadmus 

Group. 
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Executive Summary 
 

Five USAID FED supported VSLA groups created the first Village Savings Groups Credit Union in Nimba 

County. Zoedoar Women VSLA, Karnplay Women VSLA, Dioplay VSLA, Garplay VSLA and Lapea # 1 VSLA 

contributed a total of US$ 500,000 towards the establishment of  the Zoedoar Women Village Saving 

Groups Credit Union.   

 

USAID-supported industrial rice processor, FABRAR Liberia, commenced rice procurement from USAID 

FED farmers in Bong, Nimba, and Lofa counties. In October, FABRAR Liberia secured a contract to supply 

90 MT of rice to the World Food Programme (WFP). FABRAR supplied 90.55 MT of milled rice to WFP 

valued at US$63,385 in November. It is anticipated that FABRAR will procure an additional 148 MT of paddy 

rice valued at US$50,320 from USAID FED-supported rice farmers during the month of December. 

 
USAID FED facilitated the third inspection by Center of Agriculture Research Institute (CARI) technicians of 

the two screening sites with improved cassava varieties imported from the International Institute for 

Tropical Agriculture (IITA) in FY14 in Lofa County. During the inspections, varieties were inspected for 

adaptability, sprouted cuttings and reactions of genotypes to Cassava Mosaic Disease. USAID FED 

maintained 2 supervisors, 2 technicians and 30 laborers to provide day-to-day management and maintenance 

support to these sites. 

 

USAID FED contracted input supply dealer, Gro-Green, resumed the establishment of greenhouses in the 

FY14 vegetable clusters. By the end of November, Gro-Green had installed 4 greenhouses in Mawah, 

Chosen General Church Women and Youth Empowerment Project (CGCWYEP), Mulleh and White Plane 

clusters. USAID FED is expected to construct a total of 20 protected cultivation sites across the 4 counties 

in the FY14 implementation sites.   

 

USAID FED, in collaboration with international development organization BRAC and the Ministry of 

Agriculture (MoA), planned to conduct a Peste des Petits Ruminants (PPR) vaccination campaign in October 

2014. However, due to the Ebola outbreak, BRAC and MoA deferred the activity to FY15. Meetings were 

held with the BRAC Country Representative to plan for the implementation of the PPR vaccination 

campaign in Q2 (March to April). USAID FED and BRAC are awaiting a response from MoA in December 

regarding the Ministry’s commitment to purchase the required vaccines. It is expected that at least 150,000 

animals will be vaccinated nationwide.  

 

USAID FED developed a nutrition poster in collaboration with MoA. The poster is intended for use in 
disseminating nutrition messages, and was tested during a one day Essential Nutrition Actions (ENA) 
Training of Trainers (ToT) workshop by VSLA chairladies and Community Field Officers (CFOs) in Lofa 
County. During the workshop, a total of 25 participants (2 male, 23 female) received nutritional messages 
and learned about diet diversification and the importance of proper nutrition for pregnant women and 
children. In addition, participants learned about the importance of disseminating accurate messages to 
members of their groups and respective communities.  
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Component One: Increase Agricultural Productivity and Profitability 

Task 1A: Increased Productivity and Profitability of the Rice Value Chain 
 

Rice sales from FY14 

During the month of November, 5.25 MT of rice paddy crop was sold with a value of US$2,390. 

Cumulatively, a total of 7.65 MT of FY14 rice crop was sold for US$3,519.40 (Table1). Sales figures for the 

harvest of FY14 rice are expected to increase substantially starting in December, when Lofa, Nimba and 

Grand Bassa counties start submitting sales reports. 

   
Table 1: FY14 Rice crop sales.   

County October 

Sales 

Volume 

(MT) 

October 

Sales 

Value 

(US$) 

November 

Sales 

Volume 

(MT) 

November 

Sales Value   

(US$) 

Total Rice 

Sales 

Volume 

YTD (MT) 

Total Rice 

Sales       

Value YTD 

(US$) 

Lofa 0 0 0 0 0 0 

Nimba 0 0 0 0 0 0 

Bong 2.40 1,129.40 5.25 2,390 7.65 3,519.40 

Grand Bassa 0 0 0 0 0 0 

 TOTAL 2.40 1,129.40 5.25 2,390 7.65 3,519.40 

 

Activity 1.A.1 Improving productivity and profitability of upland rice 

  

Task 1.A.1.1 Identify and recruit 11,025 new upland farmers to produce upland rice 

By the end of November, USAID FED had identified and verified10,255 upland farmers (6,138 male and 

4,117 female) against a FY15 target of 11,025 beneficiaries (Table 2). Target beneficiary identification and 

verification exercises will be completed by the end of December. The delay in identifying the remaining 770 

beneficiaries is due to the fact that the County Teams want to avoid duplications and are implementing a 

more strategic verification process. 
 

Table 2: FY15 Upland rice farmer recruitment  

County Fy15 

Upland 

Farmer 

Target 

# of 

Farmer 

Groups 

Identified  

# of 

Farmers 

Identified 

by Oct  

# of Farmers 

Recruited 

and Verified  

as of Nov  

# of Male 

Farmers 

# of Female 

Farmers 

 # of FY15 

Farmers 

Selected 

YTD  No. (%) No. (%) 

Lofa 1,750 41 2,729 1,912 934 (49%) 978 (51%) 1,912 

Nimba 4,550 23 4,550 4,553 2,684 (59%) 1,869 (41%) 4,553 

Bong 4,060 201 2,600 3,020 1,950 (65%) 1,070 (35%) 3,020 

Grand Bassa 665 32 700 770 570 (74%) 200 (26%) 770 

TOTAL 11,025 297 10,579 10,255 6,138 (60%) 4,117 (40%) 10,255 

 

Task 1.A.1.2 Recruit Local NGOs to provide implementation support to upland rice farmers  

 

USAID FED developed Scopes of Work (SOW) for Local Non-Governmental Organizations (LNGO) in 

each county that will support upland rice production in FY15. It is anticipated that the recruitment of 

LNGOs will be completed by January 2015 (Table 3).  
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Table 3: FY15 LNGOs target per county. 

County LNGOs target 

Lofa 1 

Nimba 2 

Bong 2 

Bassa 1 

Total 6 

 

Activity 1.A.2 Expanding lowland rice productivity 

 

Task 1.A.2.1 Identify and recruit 7,175 new lowland farmers to produce lowland rice: 

 

By the end of November, USAID FED had recruited and verified a total of 12,100 lowland beneficiaries 

against a FY15 target of 7,175 new beneficiaries in Bong, Nimba, Lofa and Grand Bassa counties (See Table 

4). The number of potential new beneficiaries exceeds the target and will therefore be reduced to the 

targeted number following additional verification and confirmation in January.   

  
Table 4: FY15 Lowland rice farmer recruitment 

County Fy15 

Lowland 

Farmer 

Target  

# of 

Farmer 

Groups 

Identified  

# of 

Farmers 

Identified 

by Oct  

Total # of 

Farmers 

Recruited 

and Verified 

by Nov 

# of 

Male 

Farmers 

# of 

Female 

Farmers 

# of Fy15 

Farmers 

Recruited  

YTD  

Lofa 1,400 48 2,612 2,536 1,285 1,240 2,536 

Nimba 4,060 116 4,324 5796 3,359 2,437 5,796 

 Bong  1,400 78 3,216 3,279 1,826 1,477 3,279 

Grand Bassa 315 27 415 489 399 90 489 

TOTAL 7,175 269 10,567 12,100 6,762 4,979 12,100 

 

Task 1.A.2.2 Recruit Local NGOs to provide implementation support to lowland rice farmers 

 

USAID FED developed SOWs for LNGOs in each county that will support lowland production in FY15. It is 

anticipated that recruitment of six targeted LNGOs will be completed by January 2015. Please see Table 3 

above for the breakdown of the target per county target.  

 

Activity 1.A.3 Enhancing mechanization for lowland rice production 

 

Task 1.A.3.1 Identify 30 youth entrepreneurs to invest as machine operators 

By the end of November, USAID FED had identified a total of 100 youth from Bong, Nimba, Lofa, and 

Grand Bassa counties as potential entrepreneurs to provide power-tiller services (Table 5). Final vetting of 

30 selected youth will be completed in December based on the established selection criteria, which include 

their ability to cost share in establishing the enterprises.  
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Table 5: Youth entrepreneurs as machine operators. 

County # of Youth Identified FY15 Selection Target 

Bong 31 10 

Lofa 31 9 

Nimba 24 10 

Grand Bassa 14 1 

TOTALS 100 30 

 

Activity 1.A.5 Promoting two rice crops per year 

 

Task 1.A.5.1 Identify new rice production sites with access to year round water supply 

 

During the reporting period, USAID FED verified and selected a total of 24 potential sites out of 53 

identified sites in Bong, Lofa, Grand Bassa and Nimba counties for the construction of new irrigation 

spillways (Table 6). The 24 sites cover 120 hectares of lowland rice. It is anticipated that up to 30 sites will 

be selected in FY15.  

 
Table 6: FY15 Identified lowland swamps for spillways by county. 

County # of Identified 

Sites 

# of Sites 

Verified  

# of Ha 

Verified  

Bong 26 8 42 

Nimba 15 4 27 

Lofa 9 9 36 

Grand Bassa 3 3 15 

TOTAL 53 24 120 

 

Activity 1.A.6 Enhancing post-harvest management practices 

 

Task 1.A.6.1 Identify 10 sites for new community rice business hubs 

 

By the end of November, USAID FED had identified 10 potential sites for rice business hubs in the four 

counties; Bong (3), Lofa (3), Nimba (3) and Grand Bassa (1) (Table 7). In addition to 10 business hubs 

established in FY14, these hubs will provide mechanized services to rice farmers in the clusters and at the 

same times serve as aggregation centers for rice trading with large traders and industrial buyers.  

 

The 10 rice business hubs established in FY14 provide threshing, drying, milling and storage services to rice 

farmers for their harvest from the FY14 crop. 
 

Table 7: FY15 Rice business hubs. 

County # of Hubs (FY15 

Target) 

Location 

Bong 3 Felela town, Gbenequlleh and Zowenta 

Lofa 3 Kahenjala town, Buzagiza town and Kondu town 

Nimba 3 Karnplay town, Gorkorpa and Zoe-luapa 

Grand Bassa 1 Garkpee 
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Activity 1.A.7 Stimulating private sector investment in commercial rice production 

 

Task 1.A.7.1 Identify 2 large scale land owners to cultivate 200 ha lowland rice 

 

In November, USAID FED pre-identified four land owners in Lofa, Montserrado and Bong counties. These 

land owners claim to have large land holdings that will be verified by the USAID FED GIS Officer and M&E 

team. More updates will be provided in the December report on the actual size of the available land areas. 

 

Task 1.A.7.5 Facilitating linkages between FABRAR, government agencies and institutional 

buyers 

 

During the month of October, FABRAR Liberia secured a contract to supply 90 MT of rice to the World 

Food Programme (WFP). In November, FABRAR supplied WFP with 90.55 MT of rice sourced from USAID 

FED farming clusters valued at US$63,385.  

  

FABRAR Liberia also commenced the procurement process for rice from USAID FED farmers in Bong, 

Nimba, and Lofa counties. It is anticipated that FABRAR will procure 148 MT of paddy rice valued at 

US$50,320 from these farmers during the month of December.  
 

 

Task 1B: Increased Productivity and Profitability of the Cassava Value Chain  
 
Activity I.B.1 Facilitating access to high yielding cassava varieties 
 
FY13 Cassava crop harvests and sales 

  

In November, a total of 9.64 ha of FY13 cassava was harvested from USAID FED demonstration sites (Table 

8). In addition, a total of 68.19 ha of cassava was harvested from farmer adaptive fields (Table 9). A total of 

1,743.92 MT of cassava crop valued at US$205,422.57 was traded (Table 10). 216.22 MT of these sales came 

from the USAID FED supported demonstration sites, and 1,527.70 MT from individual farmer fields. 
 

 

Table 8: FY13 Cassava harvest-Demonstration sites. 

County Total Area 

Planted 

FY13 Crop 

(Ha) 

Area 

Harvested 

by Oct 

(Ha) 

Volume 

Harvested 

in Oct (MT) 

Area 

Harvested 

in Nov 

(Ha) 

Volume 

Harvested 

in Nov 

(MT)  

Total FY13 

Area 

Harvested  

(Ha) 

Total FY13 

Crop 

Harvested 

(MT) 

Bong 15.70 1.73 5.20 0.83 18.72 2.56 23.92 

Nimba 24.16 24.16 21.60 0.00 0.00 24.16 21.60 

Lofa 17.90 17.90 14.00 0.00 0.00 17.90 14.00 

Grand 

Bassa 
67.20 8.32 14.90 8.81 197.50 17.13 212.40 

TOTALS 124.96 52.11 55.7 9.64 216.22 61.75 271.92 
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Table 9: Cassava harvest-farmer fields. 

County Total Area 

Planted 

FY13  

Crop (Ha) 

Area 

Harvested 

by Oct 

(Ha) 

Volume 

Harvested 

in Oct 

(MT) 

Area 

Harvested 

in Nov 

(Ha) 

Volume 

Harvested 

in Nov 

(MT) 

Total FY13 

Area 

Harvested 

(Ha) 

Total FY13 

Crop 

Harvested 

(MT) 

Bong 0 0 0 0 0 0 0 

Nimba 0 0 0 67.15 1,504.33 67.15 1,504.33 

Lofa 0 0 0 1.04 23.37 1.04 23.37 

Grand 

Bassa 
0 0 0 0 0 0 0 

TOTALS 0 0 0 68.19 1,527.70 68.19 1,527.70 

 

 

Table 10: FY13 Cassava sales. 

County Sales 

Volume 

Target for 

FY13 Crop 

(US$) 

Fy13 Crop 

Volume 

Sold in 

Oct 

(MT) 

FY13 Crop 

Value Sold 

in Oct 

(US$) 

FY13 Crop 

Volume 

Sold in 

Nov 

(MT) 

FY13 

Crop 

Value Sold 

in Nov 

(US$) 

Total FY13 

Crop 

Volume 

YTD 

(MT) 

Total FY13 

Crop Value 

YTD 

(US$) 

Bong 

 
351.68   5.20  723.50   18.72 1,274.80    55.88    4,818.30 

Nimba 

 
541.18 21.60  2,969.00 1378.701 189,512.32 1932.03  265,633.54 

Lofa 

 
400.96 14.00    926.00   23.37 1,576.47    81.17      6,367.18 

Grand 

Bassa 

 

1,505.28 14.90   1,380.00 197.50 13,059.00 256.40     24,411.00 

TOTALS  2,799.10 55.70 5,998.50 1,618.29 205,422.57 2325.48 301,230.02 

 

In addition, FALAMA, a small processor based in Montserrado County, procured 25 (50 kg) bags of raw 

cassava tuber from Bong and Montserrado counties. The company produced 2.5 MT of gari and 0.25 MT of 

cassava chips which were sold at a total of US$1,180.00. The sales were made to World Initiative for Soy in 

Human Health (WISHH) (2 MT Gari) and 12 supermarkets (0.25MT of cassava chips). FALAMA is one of 

the small processors identified by USAID FED for support in FY15. 

 
Activity I.B.1 Facilitating access to high yielding 
cassava varieties  
 
During the month of November, USAID FED facilitated the 
third inspection by Center of Agriculture Research Institute 
(CARI) technicians to the two screening sites with improved 
cassava varieties imported from the International Institute for 
Tropical Agriculture (IITA) in FY14 in Lofa County (Figure1). 
During the inspections, varieties were inspected for 
adaptability, sprouted cuttings and reactions of genotypes to 
Cassava Mosaic Disease. Manual weeding was conducted, and 

                                                           
1 Represents volume sold from farmers’ field. 
2 Represents farmers’ field sales value. 

  Figure 1: Canopy of high yielding cassava variety. 
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cuttings that failed to sprout were replaced with sprouted stakes of the same age derived from extras 
collected from the border rows. In general, the inspection and assessment confirmed that the two screening 
sites were performing well. USAID FED is maintaining 2 supervisors, 2 technicians and 30 laborers to 
provide day-to-day management and maintenance support at the sites. 
 
Activity1.B.2 Identification of cuttings requirements for 40 commercial nurseries 
 

In November, USAID FED determined the cuttings requirement for the 40 commercial nurseries established 

in FY14. USAID FED developed a procurement plan to facilitate the purchase of a total of 8,424 bundles of 

cassava cuttings (Carica 1, Carica 2 and TMS Series - 3 feet) for subsequent distribution to the commercial 

nurseries (Table 11). 

 
Table 11: Cuttings requirements by county.  

 

Activity 1.B.3 Enhancing knowledge on improved technologies and varieties:  
 

 

Task 1.B.3.2 Identify and recruit 12,960 new famers in 648 Kuus towards FY15 cassava production  

 

During the reporting period, USAID FED identified a total 12,707 new beneficiaries in 635 kuus across the 

four counties (Table 12). The selection and verification of all target beneficiaries will be completed in 

December. 
 

Table 12: Cassava farmer recruitment. 

County FY15 

Farmer 

Targets 

FY15 

Kuu 

Target 

FY15 

Farmers 

Identified  

by Oct 

FY15 

Farmers 

Identified 

by Nov 

Total 

FY15 

Farmers 

Identified 

YTD  

Male Female # of 

Kuus 

YTD 

No. (%) No. (%) 

Bong 2,500 125 1,310   389 1,699 780 (46%) 919 (54%) 85 

Nimba 5,360 268 2,142 3,562 5,704 3,135 (55%) 2,569 (45%) 285 

Lofa 1,500 75 1,500 0 1,500 870 (58%) 630 (42%) 75 

Grand 

Bassa 
3,600 180 2,258 1,546 3,804 2,560 (67%) 1,244 (33%) 190 

TOTAL 12,960 648 7,210 5,497 12,707 7,345 (58%) 5,362 (42%) 635 

 

Task 1.B.3.4 Recruitment of LNGOs 

 

In November, USAID FED developed a SOW for the recruitment of LNGOs to support program activities 

for high yielding cassava in each county. It is anticipated that the recruitment and selection of LNGOs will be 

completed by January 2015.  

County # of Bundles 

Required 

# of 

Bundles 

Carica 1 

 

# of 

Bundle 

Carica 2 

 

# of 

Bundles 

TMS Series 

 

# of 

Commercial 

Nurseries 

Quantity of 

Bundles per 

Nursery 

Bong 1,625 541 542 542 8 203 

Lofa 975 325 325 325 4 244 

Nimba 3,484 1,162 1,161 1,161 16 218 

Grand Bassa 2,340 780 780 780 12 195 

Total 8,424 2,808 2,808 2,808 40  
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Activity 1.B.5 Facilitating access to financial services for processors  

 

Task 1.B.4.1 Identify 33 micro and small cassava processors and their purchasing needs 

During the reporting period, a total of 14 cassava small-processors signed Memoranda of Understanding 

(MoU) with USAID FED for the implementation of FY15 activities. It is anticipated that the 15 remaining 

micro-processors will sign MoUs in December. MoUs will also be signed with three small Monrovia-based 

processors when baselines are conducted. 

 

Activity 1.B.7 Supporting aggregation and transportation capacities 

 

Task 1.B.7.1 Identify and recruit 29 youth towards establishment of transport enterprises 

 

In October, USAID FED re-advertised the request for Expressions of Interest (EoI) for youth to engage in 

transport enterprises. USAID FED conducted cost analyses for this enterprise to determine the optimal 

pricing structure.   

 

During the month of November, the advertised Expressions of Interest (EoI) for potential transport 

providers was closed, and selection is expected to be completed by December 2014.  

 

Task 1C: Increased Productivity and Profitability of the Horticulture Value 

Chain  
 

Task 1.C: Improving Productivity and Profitability of the Horticultural Value Chain 

Activity 1.C.1 Improving access to affordable seeds of improved vegetable varieties  

 

Task 1.C.1.3 Identify financing needs of continuing and new farmers  

 

In November, USAID FED assessed a total of 20 FY14 vegetable clusters to determine their financial needs. 

A total of 14 (Montserrado- 6, Margibi- 8) out of the 20 clusters were selected and proposed to a 

microfinance institution, LEAD, to access loans on the basis of their cohesion, management capabilities, 

production capacity and their potential to repay the loans (Table 13). 

 
Table 13: FY14 farmers selected for LEAD loans. 

County # of clusters # of farmers Loans requirements 

(US$) 

Montserrado 6 134 27,794 

Margibi 8 149 36,794 

Totals 14 283 64,588 

   

Task 1.C.1.4 Link farmers to financial service providers and identified agro-dealers  

 

The financing requirements for the 12 clusters under Task 1.C.1.3 were forwarded to USAID FED’s Access 

to Finance Officer for review and submission to LEAD for due-diligence and final award of loans. It is 

expected that these clusters will receive the requested loans in December.  
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Activity 1.C.2 Promoting Integrated Pest Management (IPM) practices  

 

Task 1.C.2.1 Identify 3,750 farmers and establish 18 demonstration plots in six counties 

 

By the end of November, USAID FED had identified a total of 179 horticulture clusters (Table 14) in the six 

participating counties. Within these clusters, a total of 3,453 beneficiaries (2,045 male and 1,408 female) 

were identified (Table 15). It is anticipated that beneficiary verification will be completed in December. 

 

Table 14: FY15 Cluster identification. 

County FY15 Target 

Clusters 

# of Clusters 

Selected in Oct 

# of Clusters 

Selected in Nov 

Total Clusters 

YTD 

Montserrado 48 35 7 42 

Margibi 41 29 6 35 

Nimba 28 35 0 35 

Lofa 25 25 0 25 

Grand Bassa 19 21 0 21 

Bong 27 21 0 21 

Totals 188 166 13 179 

 

Table 15: Horticulture farmer recruitment. 

County FY15 

Farmer 

Targets 

# of 

Farmers 

Identified 

in Oct 

# of 

Farmers 

Identified 

in Nov 

Total # of 

Farmers 

YTD 

# of Men # of Women 

No. (%) No. (%) 

Montserrado 967 720 140 860 510 (59%) 350 (41%) 

Margibi 777 580 36 616 368 (60%) 248 (40%) 

Nimba 569 686 0 686 432 (63%) 254 (37%) 

Lofa 509 485 0 485 221 (46%) 264 (54%) 

Grand Bassa 379 391 0 391 285 (73%) 106 (27%) 

Bong 549 415 0 415 229 (55%) 186 (45%) 

Totals 3,750 3,277 176 3,453 2,045 (59%) 1,408 (41%) 

 

Activity 1.C.4 Farmers produce vegetables for the market during the dry and wet seasons 

 

Task 1.C.4.5 Improving wet season vegetable production 

through protected cultivation  

 

In November, input supply dealer Gro-Green resumed the 

establishment of greenhouses in the FY14 clusters. By the 

close of the month, Gro-Green had installed four greenhouses 

in Mawah, Chosen General Church Women and Youth 

Empowerment Project (CGCWYEP), Mulleh and White Plane 

clusters (Figure 2). Gro-Green trained a total of four lead 

farmers from the clusters on greenhouse installation and 

management. Onward training by the lead farmers is ongoing 
 

 

 

Figure 2: Greenhouse in CGCWYEP, Margibi County. 
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in the four clusters for 76 farmers. It is anticipated that the remaining 16 sites will be completed by January 

2015. 

 

Task 1.C.4.6 Enhancing linkages with local and high value vegetable markets 

Vegetable harvest and sales from FY14 sites 

 

During the month of November, a total of 28.92 MT of vegetables were harvested and sold at a value of 

US$11,715.51 (Table 16). In addition, the Monrovia Vegetable Sellers Association sold a total of 2.1 MT of 

vegetables at a value of US$3,887.60 (Table 17). 

 

Table 16: Vegetable sales from clusters. 

County/Cluster 

Volume of 

Sales in 

Oct (Kg) 

Value of 

Sales in Oct             

(US$) 

Volume of 

Sales in Nov                            

(Kg) 

Value of 

Sales in Nov 

in            

(US$) 

Total 

Volume of 

Sales YTD         

(Kg) 

Total 

Value of 

Sales YTD 

(US$) 

Montserrado             

Bokays Town 635.00 245.11 2587.00 950.00 3,222.00 1,195.11 

CGCWEP  881.60 264.11 666.70 317.88 1,548.30 581.99 

Central White 

Plane 
1,239.00 468.23 425.00 174.58 1,664.00 642.81 

Low Cost Village 504.00 268.11 249.00 193.35 753.00 461.46 

Kollieman Town 213.00 120.00 375.00 178.82 588.00 298.82 

Mawah  680.00 1,583.47 7,826.00 1,893.12 8,506.00 3,476.59 

Mulleh Farm 0.00 0.00 1,430.00 485.88 1,430.00 485.88 

Sub Total 4,152.60 2,949.03 13,558.70 4,193.63 1,7711.30 7,142.66 

Nimba             

Yekepa 0.00 0.00 0.00 0.00 0.00 0.00 

Sanniquelleh 0.00 0.00 0.00 0.00 0.00 0.00 

Ganta 0.00 0.00 6,300.00 4,079.00 6,300.00 4,079.00 

Gbedin 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 0.00 0.00 6,300.00 4,079.00 6,300.00 4,079.00 

Margibi             

Kpoyea's Town  316.00 294.70 730.00 398.82 1,046.00 693.52 

Joeblow Town 214.00 218.82 866.00 254.7 1,080.00 473.52 

KollieKan Ta 1,608.00 425.58 1,318.00 425.52 2,926.00 851.10 

Francis Lewis  2,157.00 1,096.52 1,033.50 669.41 3,190.50 1,765.93 

Weala 182.00 148.23 1,297.00 477.64 1,479.00 625.87 

Nyanka Ta 410.00 337.64 1,685.00 544.47 2,095.00 882.11 

Gbofellah 800.00 576.47 1,375.00 504.09 2,175.00 1,080.56 

Horton Farm 245.00 123.23 754.00 168.23 999.00 291.46 

Sub Total 5,932.00 3,221.19 9,058.50 3,442.88 14,990.50 6,664.07 

Grand Bassa           

Tubmanville 0.00 0.00 0.00 0.00 0.00 0.00 

New Buchanan 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 0.00 0.00 0.00 0.00 0.00 0.00 

Total 10,084.60 6,170.22 28,917.20 11,715.51 39,001.80 17,885.73 

Note: no harvest information was provided for the Bong Office 
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Table 17: Vegetable sales from trader associations. 

Group 

Volume of 

Vegetables 

Sold in Oct 

(Kg) 

Value of 

Vegetables 

Sold in Oct 

(US$) 

Volume of 

Vegetables 

Sold in 

Nov (Kg) 

Value of 

Vegetables 

Traded in 

Nov (US$) 

Volume of 

Vegetables 

Sold                        

YTD (Kg) 

Value of 

Vegetables 

Traded in 

YTD (US$) 

Monrovia Vegetable Marketing 

Association 
3,150.00 5,765.83 2,104.00 3,887.60 5,254.00 9,653.43 

Kukutona (FY13 VSLA Group) 0.00 0.00 0.00 0.00 0.00 0.00 

United Farmers Association 

(FY13 VSLA Group) 
0.00 0.00 0.00 0.00 0.00 0.00 

Zoedoar Farmers Association 

(FY13 VSLA Group) 
0.00 0.00 0.00 0.00 0.00 0.00 

Menlehkoyee (FY13 VSLA 

Group)  
0.00 0.00 0.00 0.00 0.00 0.00 

TOTAL 3,150.00 5,765.83 2,104.00 3,887.60 5,254.00 9,653.43 

 

 

Task 1D: Increased Productivity and Profitability of the Goat Value Chain 
 

Activity 1.D.1 Promote goat shelters 

 

FY14 Goat production intensification sites - kidding rates 

 

In November, USAID FED recorded a total of 304 new kids (122 male and 182 female) from the FY14 goat 

production sites (Table 18), which brings the total herd size in FY14 sites to 6,033 animals (3,304 does, 714 

bucks and 2,015 kids). 

Table 18: Herd statistics for FY14 sites. 

County Fy14 

Farmer 

Targets 

# of 

Farmers 

Recruited 

for FY14 

# of 

Male  

# of 

Female  

Total 

# of 

Goats 

YTD 

FY14 

# 

Does 

# 

Bucks 

# 

Kids 

Kids 

Recorded 

in Oct  

Kids 

Recorded 

in Nov 

Nimba 600 693 341 296 826 527 140 181 158 117 

Grand 

Bassa 
180 275 166 111 815 452 184 204 0 0 

Bong 500 596 493 179 1,954 1,297 388 441 353 187 

Lofa 400 496 260 214 1,605 1,083 148 374 0 0 

Total 1,680 2,060 1,260 800 6,033 3,304 714 1,200 511 304 

 

FY14 Goat production intensification sites - Goat sales  

 

During the month of November, a total of 201 goats (146 bucks, 55 does) from the FY14 goat production 

sites were sold for US$15,805 in Bong, Nimba, and Grand Bassa counties (Table 19). As of the end of 

November, a total of 431 goats valued at US$30, 587 were sold across the four counties in FY15. 
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Table 19: Goat sales from FY14 goat production sites. 

County # of Goats 

Sold in 

Oct FY15 

Value of 

Goats Sold 

in Oct 

(US$) 

# of 

Goats 

Sold in 

Nov 

Value of 

Goats Sold 

in Nov 

(US$) 

# of Goats 

Sold YTD 

Value of 

Goats Sold 

YTD (US$) 

Nimba 35 955.00 42 2,105.00 77 3,060.00 

Grand 

Bassa 
7 535.00 16 1,720.00 23 2,255.00 

Bong 142 11,740.00 143 11,980.00 285 23,720.00 

Lofa 46 1,552.00 0 0.00 46 1,552.00 

Total 230 14,782.00 201 15,805.00 431 30,587.00 

 

FY14 Goat shelter construction 

 

USAID FED established a total of 83 out of the 84 FY14 goat production intensification sites in the four 

counties. The pending site in Bong County is expected to be completed during the month of December. 

Activity I.D.I Promote Goat Shelters 

 

Task 1.D.1.1 Identify lead farmers in Bong (22), Nimba (26), Lofa (19) and Grand Bassa(10) 

 

By the end of November, USAID FED had identified a total of 73 lead farmers in the four targeted counties 

(Table 20). The remaining four lead farmers in Lofa will be identified in December. 

 
Table 20: FY15 Goat lead farmer recruitment. 

 

Task I.D.I.2 Contract and train 8 sawyers to cut wood for shelter construction 

 

In November, USAID FED developed SOWs for the LNGOs in Bong, Nimba, Lofa and Grand Bassa 

counties. It is anticipated that recruitment and contracting of LNGOs will be completed in January 2015. 

The LNGOs will be required to supervise all activities of the sawyers related to identification, recruitment 

and contracting. 

 

  

County FY15 Lead 

Farmers 

Target 

# of Lead Farmers 

Identified 

# of Male Lead 

Farmers 

# of Female 

Lead Farmers 

No. (%) No. (%) 

Bong 22 22 22 (100%) 0 (0%) 
Nimba 26 26 23 (88%) 3 (12%) 
Lofa 19 15 11 (73%) 4 (27%) 
Grand Bassa 10 10 9 (90%) 1 (10%) 
Total 77 73 65 (89%) 8 (11%) 
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Task I.D.I.3 Contract and train 8 carpenters (2 per county) on shelter construction 

 

During the month of November, USAID FED developed SOWs for LNGOs based in Bong, Nimba, Lofa and 

Grand Bassa counties. It is anticipated that recruitment and contracting of LNGOs will be completed in 

January 2015. The LNGOs will be required to supervise all carpentry related activities relative to 

identification, recruitment and contracting. 

Task I.D.I.4 Determine shelter material requirements for 77 shelters 

 

In November, USAID FED completed all shelter requirements for the 77 sites and developed procurement 

plans (Table 21). The specifications and requirements will be advertised through a Request for Proposals 

(RfP) during the month of December. 

 
Table 21: Goat shelter material requirement by county. 

County # of 

Sites 

Galvanized 

Fence 

Wire 75ft 

Long and 

8ft Wide 

(rolls) 

Drinker

s 

Hinges 

pieces 

14 

Gauge 

Zinc 

Bundle 

2” Wire 

Nails 

cartons 

3” Wire 

Nails 

cartons 

4” Wire 

Nail 

cartons 

5” Wire 

Nails 

cartons 

Zinc 

Wire 

Nails 

cartons 

Lofa 19 266 57 190 114 38 38 38 38 38 

Nimba 26 364 78 260 156 52 52 52 52 52 

Bong 22 308 66 220 132 44 44 44 44 44 

Grand 

Bassa 
10 140 30 100 60 20 20 20 20 20 

Total  77 1,078 231 770 462 154 154 154 154 154 

 

Task I.D.I.5 Design and construction of two wells in Grand Bassa County 

 

In FY14, wells at the Neorpeh and Blaygbah sites in Grand Bassa County were sunk but did not reach the 

water table. As a result, alternative sites had to be selected for new wells in these two affected goat 

production sites. USAID FED developed a SOW for the construction of these wells. It is anticipated that a 

request for proposals will be issued in December and a water well construction company will be selected to 

undertake this task.  

 

Activity 1.D.2 National PPR Campaign 

 

Task I.D.2.I Acquire MoA agreement to provide PPR vaccine and contract BRAC to implement PPR 

campaign 

 

USAID FED, in collaboration with international development organization BRAC and MoA, planned to 

conduct a Peste des Petits Ruminants (PPR) vaccination campaign in October 2014. However, due to the 

Ebola outbreak, BRAC and MoA decided to delay the activity. USAID FED and the Country Representative 

of BRAC have agreed to implement the PPR vaccination campaign in Q2 (March to April), and USAID FED 

and BRAC are currently waiting for a response from MoA regarding their commitment to purchase the 

required vaccines. Approximately 120,000 animals will be vaccinated nationwide.  
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Activity I.D.3 Access to Veterinary Treatment and Drugs 

 

1.D.3.3 Identify eight new agro-pharmacists and acquire MoA authorization for them to stock 

 

MoA is planning to convene a meeting with USAID FED in December to finalise the authorization. 

 
Activity 1.D.5 Formalizing Livestock Marketing 

Task 1.D.5.1 Develop database of traders willing to participate in market events with farmers 

 

The trader database was developed in October 2014.  

 

Task 1.D.5.2 Identify BRAC and Samaritan Purse goat farmers willing to participate in market 

events 

 

USAID FED will report on this task in December 2014. 

 

Task 1.D.5.4 Identify location venues for goat marketing events at county and cluster level 

 

USAID FED will report on this task in December 2014. 

 

Activity 1.D.6   Improving nutrition for higher livestock value 

Task I.D.6.I Develop databases for forages most suitable for Liberia 

 

USAID FED developed a SOW for a Goat Forage Production Expert (local STTA) to identify, test, select 

and recommend high yielding forages for cultivation at the goat production intensification sites. Parameters 

to be considered are nutrient content, yield potential, resource requirements to cultivate and achieve 

optimal yields and impact on the environment. It is anticipated that the expert will be selected and recruited 

by February 2015. 

 

Task 1.D.6.2 Test cultivation of selected forages to determine which ones have highest yields and 

rates of success 

 

The testing of selected forages is subject to the completion of the forages database. Following the 

completion of the database the testing of these forages will start in February 2015. 

 

Sub Task 1.1 Special Studies and MoA Data Collection System Development 
 
Activity 1.1.2.4 Firms and CSOs engaged in agriculture operating more profitably 

 
Task 1.1.2.4.1 Preparation and approval of concept note for firms and CSOs in agriculture 

 

USAID FED developed a draft concept note on firms and Civil Society Organizations (CSOs) operating 

more profitability in agriculture. USAID FED is attempting to assess the project’s impact on firms and CSOs 

as well to determine their sustainability.  
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Task 1.1.2.4.2 SOW’s designing, reviewing and validation for implementation  

 

USAID FED designed a SOW to conduct a study on firms and CSOs engaged in agriculture operating more 

profitably. The SOW is under review and supports Task 1.1.2.4. A one day validation workshop is scheduled 

for December 2014.  

 

Activity 1.1.2.5 Gross margin per unit of land or animal of selected products (baselines) 

Task 1.1.2.5.1 Organizing internal technical meetings to come up with an approach in determining 

baselines 

 

USAID FED organized a gross margin technical capacity development meeting for the Project’s technical 

leads and County Managers in Montserrado County. A total of 29 participants (26 male, 3 female) learned 

about gross margins, the 5 data points collected to measure the gross margins and how to calculate market 

prices. Following the meeting the participants are expected to improve reporting on their value chain’s 

gross margins. 

 

Task 1.1.2.5.2 Carrying out surveys to gather missing baselines and processing the data 

 

USAID FED met with USAID-supported L-MEP to discuss the feasibility of collecting FY12 to FY14 data. 

The survey is scheduled to take place in December.  

 

The recruitment for the Special Studies and Surveys Advisor who will be responsible for implementing this 

activity is underway.  

 

Task 1.1.2.5.3 Consensus with management and USAID on the baselines 

 

USAID FED exchanged emails with USAID on data collection points. The surveys will be conducted by the 

last week of December. 

 

Activity 1.1.4.1 Recruitment of data repository system consulting firm 

 

Task 1.1.4.1.1 Contracting of data development firm  

 

USAID FED identified a data development firm to develop an online database management system. USAID 

FED is finalizing the recruitment process.  

 

Activity 1.1.4.2 Piloting/quality assurance of the database system design 

 

Task 1.1.4.2.1 Training materials, manual and modules approbation  

 

USAID FED is identifying the Project’s and MoA’s needs in order to establish areas of engagement for the 

USAID FED contracted firm. This activity is linked to the mainstreaming of the online database system in the 

USAID FED office. 
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Sub Task 1.2 Improved access to Agricultural Inputs 
 

Activity 1.2.3.4 UDP+SRI research 

 

Task 1.2.3.4.1 Complete UDP+SRI research and carry out 

comparative analysis of cost and benefits vs. UDP only 

and SRI only 

 

During the month of November, construction of a diversion 

canal for water storage at the Taylay UDP SRI site in Nimba 

County was completed. At the Garmue 2 site, construction of 

mini irrigation and drainage canals for two plots/polders were 

successfully completed (Figure 3).  The layout and construction of plots/polders and peripheral and drainage 

canals in Gbarngasiequelleh were also completed. In the 4 sites in Bong and Nimba the establishment of 

nurseries was started. 
 

Sub Task 1.3: Agricultural Extension Support 
 

Activity 1.3.3 Development of extension material and information access points 

 

Activity 1.3.3.1 Extension material and packages covering 

technical aspects of production techniques, production 

planning, integrated pest and disease management, 

variety selection and post-harvest handling developed for 

rice, cassava, goats and horticulture value chains 

 

USAID FED visited several sites in Lofa County between 

November 10 and 15 to document (using video) the harvests 

from fields where Urea Deep Placement (UDP) technologies 

were applied. Interviews were conducted with farmers and 

beneficiaries at the following sites: 

 

 Kobake Farmer Association in Gwenimah, Lofa 

County (Figure 4) 

 Agriculture Infrastructure Investment Corporation in 

Sarkonidu, Quardu Gboni District, Lofa County 

 Rice and Food Crops Farmer Union in Foya, Lofa 

County 

 Mayor Farmer Association in Foya, Lofa County 

(Figure 5) 

 Bayer Farmer Association in Foya, Lofa County 

 

 

  

 

 

 

 

Figure 3: UDP nursery site in Garmue, Bong County. 

Figure 4: Kobake Farmer Association members 

harvesting rice, Lofa County. 

Figure 5: Official launch of Mayor Farmers' 

Association Harvest, Lofa County. 
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Sub Task 1.3: Sub Task 1.4 Youth in Agribusiness 

Activity 1.4.1 Establishment of agribusiness horticulture pilots  

Task 1.4.1.1 Identification of 500 youth in 25 clusters in 2 counties of Montserrado and Margibi 

 

During the reporting period, USAID FED identified a total of 22 clusters in Margibi and Montserrado 

counties (Table 22). A total of 440 youth (271 male, 169 female) were identified and recruited to participate 

in the FY15 agribusiness pilots (Table 23). Each of these youths is anticipated to cultivate a minimum of 0.25 

ha under vegetable production.  

 
Table 22: Identification of youth clusters. 

County FY 15 Cluster 

Targets 

FY15 Youth 

Targets 

# of Clusters 

Identified in 

Oct 

 # of Clusters 

Identified in 

Nov 

 # of Clusters 

Identified YTD  

Montserrado 18 360 13 3 16 

Margibi 7 140 6 0 6 

Total 25 500 19 3 22 

 
Table 23: Recruitment of youth farmers. 

County 

FY 15 

Cluster 

Targets 

FY15 

Youth 

Targets 

# of 

Youth 

Identified 

in Oct 

 # of 

Youth  

Identified 

in Nov 

 # of 

Youth 

Identified 

YTD  

Total Male Total Female Total 

Ha 

No. (%) No. (%) 

Montserrado 18 360 260 60 320 191 60 129 40 80 

Margibi 7 140 120 0 120 80 67 40 33 30 

Total 25 500 380 60 440 271 62 169 38 110 

 
 
Activity 1.4.2 Supporting job creation through youth extension aides 
 
Task: 1.4.2.1 Identify and recruit 25 youth extension aides from peri-urban localities in 2 counties 

 

In November, USAID FED developed a SOW for recruitment of youth extension aides. While it is 

anticipated that the youth extension aides will be recruited in January, the youth extension aide recruitment 

process is expected to be undertaken by LNGOs that will be contracted as part of the horticulture value 

chain activities in the two counties. 

  

Activity 1.4.3 Supporting job creation through youth enterprises as transport service 
providers 
 
Task: 1.4.3.1 Identify and recruit 49 youth for the establishment of transport businesses to support 
29 cassava processors and 20 rice business hubs 
 
By the end of November, USAID FED had identified 40 youth as potential entrepreneurs to establish 
transport service businesses in FY15 (Table 24). In December, 9 additional youth will be identified and the 
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capital requirements of the 49 youth will be determined. It is anticipated that the selected youth will receive 
training and be equipped with tuk-tuk motors to start their businesses. 
 
Table 24: Identification of youth entrepreneurs (Transport services) 

County FY15 Youth 

Targets 

# of Youth 

Identified in 

Oct 

# of Youth 

Identified in 

Nov 

# of Youth 

Identified 

YTD 

Male Female 

Bong 17 0 9 9 8 1 

Lofa 13 0 10 10 8 2 

Nimba 15 5 12 17 9 8 

Grand Bassa 4 0 4 4 4 0 

TOTAL 49 5 35 40 29 11 

 

Activity 1.4.4 Supporting job creation through youth enterprises as power tiller service 

providers 

Task: 1.4.4.1 Identify and recruit 20 youth towards establishment of power tiller businesses to 

support lowland rice farmers in land preparation 

 
In November, USAID FED identified a total of 18 youth as potential entrepreneurs to establish power tiller 
service businesses in FY15 (Table 25). In December, two additional youth will be identified and the capital 
requirements of the 20 youth will be determined. It is anticipated that the 20 youth will receive training and 
be equipped with power-tillers during Q2 of FY15. 
 
Table 25: Identification of youth enterpreneurs (power tillers). 

County FY15 Youth 

Targets 

# of Youth 

Identified in 

Oct 

# of Youth 

Identified in 

Nov 

# of Youth 

Identified 

YTD 

Male Female 

Bong 5 0 5 5 5 0 

Lofa 7 0 5 5 4 1 

Nimba 5 0 5 5 5 0 

Grand Bassa 3 0 3 3 3 0 

TOTAL 20 0 18 18 17 1 

 

Activity 1.4.5 Supporting job creation through training youth as machine operators  
 
Task: 1.4.5.1 Identify and train 58 youth towards operation of cassava processing and 40 youth 
towards operation of rice milling equipment  
 
USAID FED identified a total of 45 youth as potential employees to be seconded to cassava and rice 
processing enterprises (Table 26). The selection of the youth will be completed in December and the youth 
will be deployed in Q2 to interested cassava and rice processors. 
 
  



 

  

USAID Food and Enterprise Development Program for Liberia  

Monthly Report, November FY15 

24 

 Table 26: Identification of machine operators (cassava processing, machine and rice mill). 

County FY15 Youth 

Targets 

# of Youth 

Identified in 

Oct 

# of Youth 

Identified in 

Nov 

# of Youth 

Identified 

YTD 

Male Female 

Bong 33 0 18 18 16 2 

Lofa 24 0 8 8 7 1 

Nimba 25 0 10 10 7 3 

Grand Bassa 10 0 6 6 6 0 

Montserrado 6 0 3 3 3 0 

TOTALs 98 0 45 45 39 6 

 
 
Activity 1.4.6 Supporting job creation through blacksmiths and carpenter enterprises 
 
Task: 1.4.5.1 Procure and distribute start-up kits equipment and distribute to 16 apprentices 

 

During the month of November, USAID FED distributed start-up kits to 16 carpentry apprentices in Bong, 

Lofa, Nimba and Grand Bassa counties. Each of the start-up kits included safety goggles, hammer, crosscut 

saw, clamps, wood chisels, nail puller, measure tape, utility knife, tool box, sliding T bevel, working gloves, 

putty knives and tool bag value at US$399 per apprentice. The youth carpenters will assist with the 

construction of FY15 goat production shelters in the counties. They will also receive training on managing 

small enterprises during Q2 of FY15. 

 
Task: 1.4.5.2 Conduct training for 8 master blacksmith and16 youths as blacksmiths  

 

During the reporting period, 16 youth blacksmiths started a 90 day apprenticeship with eight master 

blacksmiths in Nimba, Bong, Lofa, and Grand Bassa counties (two master blacksmiths and 4 apprentices per 

county are participating in the training). The apprentices are being trained on the fabrication of local farming 

tools. The apprenticeship program is anticipated to end in February 2015.  

 

Sub Task 1.5: Improving Human Nutrition  
 

Task 1.5.1.1 Hiring of Behavior Change Specialist 

In November, USAID FED completed the SOW for the recruitment of a Behavior Change Specialist 
(International STTA). The position was advertised by DAI and a total of five CVs were shortlisted. The 
interviews of these potential candidates will be conducted in December. Tasks 1.5.1.2 to 1.5.1.7 will be 
carried out by this STTA.  
 
 
Activity 1.5.2 DBCC Strategy implemented and monitored 
 
Task 1.5.2.1 Community materials printed and multiplied for dissemination  
 
This activity is reliant on the development of the Diet Behavior Change Communication (DBCC) strategy by 
the Behavior Change Specialist (International STTA), and will be carried out between February and 
September 2015.     
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Activity 1.5.3 Nutrition messaging outreach to more households 
 
Task 1.5.3.1 Revise existing material, develop posters, flyers and radio messages conveying nutrition 
messaging with specific focus on behavior change targeting: diet diversification within HH I general 
and for pregnant women and children under two years. 
 
USAID FED developed a nutrition poster in collaboration with the MoA. The poster will be used in 
disseminating nutrition messages. It was tested during a one day Essential Nutrition Actions (ENA) Training 
of Trainers (ToT) workshop by VSLA chairladies and Community Field Officers (CFOs) in Lofa County. 
During the workshop 25 participants (2 male, 23 female) received direct nutritional messages and learned 
about diet diversification and the importance of proper nutrition for pregnant women and children. The 
training also emphasized the need to disseminate accurate messages to members of their groups and 
respective communities.  
 

Component Two: Stimulate Private Sector Growth and Investment 
 

Task 2: Enabling Policy Environment for Private Sector Growth  
 

Policy Reform Activities 

 

Due to the Ebola crisis and the limited in-country availability of both USAID FED and partner staff, 

operations of the technical working groups have been suspended until further notice. This includes the 

Liberia Agriculture Business Enabling Environment Inter-agency Policy Group (LABEE IPG) and the technical 

working group to be established to push forward the seed certification processes.  

 

Subtask 2.1: Access to Financing  
 

Since Q4 of 2013, USAID FED has supported the creation of 123 Village Savings and Loan Associations 

(VSLA) for 3,400 farmers (mostly women). Through the month of October 2014, the VSLA groups have 

generated access to capital for investment in agricultural activities in the amount of US$150,196.  

 

VSLAs that have ‘graduated’ and shared out after the first cycle are eligible to apply for loans from the 

Central Bank’s Loan Extension and Availability Facility (LEAF). The loans, which are typically three years 

with quarterly payments at 3% annual interest rate, will be used by the VSLAs for on-lending to their 

members.  

 

The Central Bank of Liberia facilitated the creation of The National Association of Village Savings and Loan 

Association (NAPEX) to streamline the application process. NAPEX has elected leadership structures from 

a base of existing VSLAs at the national, county and district levels throughout the 15 counties.   

 

NAPEX is intended to enhance the delivery of information among member VSLAs in a coordinated fashion, 

provide the opportunity for feedback on the implementation of activities, and help the Central Bank 

improve risk management by assisting in loan origination due diligence and the repayment process. All 

VSLAs wishing to apply for loans through LEAD will be required to register with NAPEX.  
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VSLA Action Audit and Cash Share Out 

 

USAID FED trained 2 VSLA groups from Montserrado 

and Margibi counties in share out/audit operations. The 

New Generation Women (23 females) and Yanwellie 

Agriculture Project (30 females) learned about cash out 

sharing procedures. The training is done at the close of 

the VLSA cycle to demonstrate the impact of the share 

out procedure in building confidence, transparency and 

accountability amongst members (Figure 6).  

 

Within the period of one year, the New Generation 

Women generated a loan pool of US$2,570 in total 

savings including interest while New Yanwellie 

Agriculture Project generated a loan pool of US$3,959 

USD.  

 

VSLA Micro-credit Union 

 
During the reporting period, a total of five USAID FED supported VSLA groups in Nimba County 

established Zoedoar Women Village Saving Groups Credit Union. Zoedoar Women VSLA, Karnplay 

Women VSLA, Dioplay VSLA, Garplay VSLA and Lapea # 1 VSLA contributed a total of US$500,000 

towards the establishment of  the Credit Union. A women interim management team comprising 10 

members has been formed to develop the Credit Union’s constitution.  

 

Subtask 2.2: Access to Business Development Support (BDS) Services and 

Enterprise Service Centers 

Establish Five Enterprise Service Centers 

 

In November, USAID FED issued a Request for Proposal (RfP) to identify a master business service provider 

to train five business service providers in Montserrado/Margibi, Bong, Lofa, Nimba and Grand Bassa counties 

in business development. The deadline for submissions is December 10.  

 

The five Enterprise Service Centers (ESCs) will support the growth of new businesses and the formalization 

of Small and Medium Enterprises (SMEs). Ideally, these hubs will use a self-sustaining, fee-for-service business 

model in providing business advisory services and marketing outlets. 

 

Business Training and Mentorship to Access Finance 

 

Due to the Ebola crisis and the limited in-country availability of both USAID FED and partner staffing, there 

were no activities implemented under this activity during the reporting period. 

 

  

 

 
Figure 6: New Generational Women members at the VSLA 

Action Audit and Cash Share Out exercise, Montserrado 

County. 
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Subtask 2.3 Women Participation in Agribusiness  
 

Leadership and business incubation for women entrepreneurs 

 

USAID FED trained 43 participants from Nimba (14 women, 8 girls) and Grand Bassa (14 women, 9 girls) 

counties in Modules 5 and 6 of the Leadership and Business Incubation program. Participants learned about 

Strategic Planning and Business Registration (Figure 7). The training sessions included: 

 

Module 5 topics: 

 Introduction to Strategic Planning 

 Creating Vision and Mission 

 Setting Goals 

 Defining Strengths, Weaknesses, Opportunities and Threats (SWOT)  
 Developing Action Plan and Timeline 

 Selecting indicators to monitor success 

 

Module 6 topics:  

 Introduction to Business and Finance  

 How to keep Records 

 Business Registration  

 

USAID FED designed the Leadership and Business Incubation 

program for Women Entrepreneurs to address two critical 

constraints facing women: lower human capital (leadership and 

business skills) and limited access to networks and information. 

The project uses a combined capacity development approach 

through basic leadership and business skills training followed by 

mentorship and virtual business incubation.  

 

 

Component Three: Build Local Technical and Managerial Human 

Resource Capability 
 
Task 3 Develop Existing Vocational Centers into Centers of Excellence in 

Vocational Agriculture Education (CoE) 
 

Booker Washington Institute 

 

USAID FED Senior Engineer and the Booker Washington Institute (BWI) technical team conducted an 

assessment and estimate review for the renovation of four classrooms. The BWI principal solicited USAID 

FED’s support for the rehabilitation of the four classrooms set aside for the NDA program roll out. The 

required renovations include:  

 Window and chair reconditioning and painting 

 Arm chair repair  

 Renovation of four classrooms adjacent to the Agriculture Department to host NDA students  

 Library renovation to improve ventilation, lighting system and the general outfitting 

Figure 7: Participants during a break out session, 

Grand Bassa County. 
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The NDA program is expected to commence during the 2014/2015 academic school year.  

 

ICT Support in Library and Agriculture Department 

 

Nimba and Lofa County Community Colleges 

 

USAID FED procured and delivered assorted ICT equipment including V-sat (for internet) for installation at 

the libraries, career and resource centers of both Nimba County Community Colleges (NCCC) and Lofa 

County Community Colleges (LCCC). The items are at the CoEs pending an assessment and grounding of 

internet facilities. The grounding system and equipment installation are expected to be completed before 

the reopening of schools.  

 

Agriculture Science Laboratories 
 

During the reporting period, BWI Principal Alexander Massey approved the soil science laboratory plan. 

Grand Bassa Community College authorities did not submit the signed document approving the design of 

the soils laboratories to USAID FED. USAID FED conducted an on-site compliance, design and estimates 

review of the technical draft reports submitted by architecture and engineering firm Global Construction 

and Mechanical Company (GCMC) contracted for the construction of the four Centers of Excellence. 

GCMC completed the assessments and designs in line with their scope of work. 

NCCC Student Demo Farm Activities 

 

USAID FED and NCCC Marketing and NCCC Business Managers conducted a three day market survey of 

cassava products, covering 25 vendors in Voinjama, Lofa County, as part of the development of the CoE’s 

cassava enterprise plan. The compiled field data has been submitted to the NCCC Marketing Manager for 

analysis.  

In November, NCCC completed goat shelter construction while the wire fencing required to cover the 1 

ha area is nearing completion. USAID FED recruited a lead carpenter, supervised by the USAID Goat Value 

Chain Officer in Nimba County and assisted by a total of six volunteer agriculture students, to construct the 

goat shelter. Goat shelter construction supports the development of farm enterprises at NCCC. The 

shelter will officially be turned over to NCCC in December.  

LCCC Student Demo Farm Activities 

 
During the reporting period, LCCC threshed and bagged a total of 57 (50 kg) bags, or 2.85 MT of paddy rice 

(Nerica-L-19) from 3 ha. A total of 48 out of 60 plots were under cultivation. USAID FED’s support to the 

LCCC demo farm commenced in September and November when the rice had already been transplanted 

and was in its physiological stage. This made it difficult for the project to conduct the necessary technical 

site pre-assessment and establish corrective measures before transplanting. Additionally, there was no 

timely application of fertilizer and agro-chemicals during and after transplanting.  

 

USAID FED procured farming tools totaling US$4,306. These were delivered but not yet utilized by LCCC. 

A shipment of 5 bags of USAID FED procured urea fertilizer was also not utilized during the 2014 farming 

season due to its late arrival. The farming tools and urea fertilizer will be utilized in the 2015 season. USAID 

FED will procure seed rice, agro-chemicals and additional fertilizer materials for the 2015 farming season.  
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USAID FED will put the following measures in place to achieve the Project targets:  

 Work with USAID FED Water and Irrigation Management Specialist to conduct site assessments 

and provide technical advice for the next planting season 

 Time the various planting seasons and start early preparations/TAMIS approvals for the activities  

 Commence early procurement of farming inputs such as agro-chemicals to be dispatched to the 

field. 

 

BWI Farm Development Activities  

 

During the reporting period, the BWI production unit conducted major crop maintenance activities and site 

expansion targeting a 1 ha plot for vegetable production required for this dry season. According to the BWI 

Farm Manager, an additional 2 ha vegetable site will be cultivated in January 2015 to meet the markets’ 

demands. A total of 3 ha production sites will be used for student research and demonstration sites to 

enhance production activities at BWI. Fencing of the demo farms to protect crops from animals and thieves 

is a major task, while pest control is ongoing.  

BWI Head of Agriculture, Jacob Swee, requested a water pump and hoses to irrigate the vegetable sites 

during the dry season. He noted that crops are experiencing reduced water intake and slow soil moisture 

reduction. BWI contracted a team of plumbers to assess the water reservoir tank near the vegetable site 

and concluded that it would be too costly to repair the tank. Purchasing a water pump would be a cheaper 

solution. 

In November, USAID FED met with BWI Principal, Alexander Massey and the entire BWI Vegetable 

Enterprise Team to discuss the way forward for the vegetable enterprise. The following is a summary of 

pertinent points discussed during the meeting: 

1. The BWI Vegetable Enterprise Management Team will have to work together for the success of the 

enterprise. The Business Manager and Marketing Manager will have to get more involved in 

enterprise operations. 

2. BWI must provide the pipes needed to supply water to the vegetable farm. 

3. Selective harvesting must be done at regular intervals for the okra and cucumber crops to bear. 

4. BWI Principal spelled out the Terms of Reference (ToR) for the Business and Marketing Managers. 

USAID FED advised that BWI Principal gives each member of the Vegetable Enterprise a letter of 

appointment with their ToRs to enable them to better function. 

5. It was agreed that the BWI Management will employ five persons to help produce compost. 

Compost making commenced on November 27, 2014. 

6. BWI is awaiting a final response from USAID FED regarding the renovation of the four classrooms.  

7. BWI must finalize and send the financial policies and marketing plan to USAID FED. 

 
The BWI Principal agreed to provide the pipes needed to supply water to the vegetable site while USAID 

FED constructs the well and irrigation system. The BWI Business Manager promised to complete the 

financial policies by December. The BWI marketing plan was submitted to USAID FED in November.  

GRAND BASSA COMMUNITY COLLEGE 

During the reporting period, USAID FED met the Grand Bassa County Community College (GBCC) 

Vegetable Enterprise Team to discuss the progress of the operation. The clearing of the vegetable 
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cultivation site is in progress, and the 1 ha of land for cultivation is 85% complete. The chili pepper, bitter 

ball and eggplant crops are planted in nurseries. 

 

USAID FED and GBCC visited the vegetable enterprise site under cultivation at the Paynesberry Campus. 

During the visit, USAID FED confirmed that GBCC received the USAID FED procured wood chipper. 

GBCC has hired 5 casual workers who are presently clearing the site. Transplanting seedlings will 

commence soon.  

 

Update on LCCC Goat shelter 

 

During the reporting period, LCCC received 488 planks of wood required for goat shelter construction. 

The wood was identified in Voinjama, Lofa County and was part of LCCC’s contribution towards the 

construction of the goat shelter. The recruitment of a lead carpenter is in process and the carpenter is 

expected to commence work in December.  

 

Goat and Lowland Rice Enterprise Business Plan 

 

USAID FED and the LCCC Marketing Manager and Farm Manager conducted a one day marketing survey 

for seed rice and paddy rice sales and goat sales covering vendors in Kolahun, Foyah and Voinjama. The 

survey is intended to support the establishment of the goat and rice enterprises at LCCC.  

The data has been compiled and submitted to the Marketing Manager for interpretation. The results of the 

survey will feed into the market analysis for the business plan development. During the exercise, the survey 

team visited the New Foya Market, several cooperatives in Foya, the Kolahum Brothers Cooperatives and 

Kolahum Central Market. 

Library facilities upgraded, outfitted and effectively maintained 

USAID FED contracted a Specialist Librarian, Mr. Forkpa Kemah, to train local librarian and library staff 

from BWI, LCCC, NCCC and GBCCC on how to effectively improve library management and operations 

at Suakoko, Bong County. The four day intensive training and workshop is the first phase of the two phases 

of the activity. The next activity is scheduled for March 2015. 

 

In March, the Specialist Librarian will travel to each of the four CoEs to mentor the librarians and assess the 

operation and maintenance of the libraries. The librarians are expected to manage books and reference 

materials in hard and electronic copies that will support the roll-out of the National Diploma in Agriculture 

(NDA). 
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Component Four: Cross-Cutting Activities 

Task 4.1: Communications/Knowledge Management 
 

USAID FED Media Stories 

 

USAID FED was not featured in any media reports during the month of November. 

Task 4.2: Environmental Compliance 
 

USAID FED developed an environmental monitoring tool for the FY15 field activities across the value chains 

to ensure compliance with USAID and Government of Liberia (GoL) environmental regulations. 

In keeping with the GoL regulation on the operation of biomass generation, USAID FED supported the 

issuance of an environmental permit for the installation and operation of the biomass power generator that 

will provide electric power to the FABRAR Liberia rice milling facility in Kakata, Margibi County. 

Task 4.3: Monitoring & Evaluation 
 

Other M&E Activities 
 

Rapid Rural Assessment (RRA) 

 

USAID FED completed data collection activities under the RRA in all 44 districts in Lofa, Nimba, Bong and 

Grand Bassa counties. Table 27 shows the coverage of the RRA in these four counties. 
 
    Table 27: Rapid Rural Assessment coverage by county. 

County District No. of  CLAN 

No. of Focus 

Group 

Discussions 

(FGD) Conducted  

per CLAN 

Total No. of 

CLAN Surveyed 

and Completed 

to Date 

Bong Boinsen 2 2 2 

Bong Fuamah 5 5 5 

Bong Jorquelleh 5 5 5 

Bong Kokoyah 2 2 2 

Bong Kpaai 2 2 2 

Bong Panta 3 3 3 

Bong Salala 4 4 4 

Bong Sanoyeah 7 7 7 

Bong Suakoko 3 3 3 

Bong Tukpahblee 2 2 2 

Bong Yeallequelleh 4 4 4 

Bong Zota 5 5 5 
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 S/Total Bong 12 Districts 44 44 44 

Grand Bassa Commonwealth2 14 14 14 

Grand Bassa District # 1 10 10 10 

Grand Bassa District # 2 10 10 10 

Grand Bassa District # 3 14 14 14 

Grand Bassa District # 4 9 9 9 

Grand Bassa Neekreen 11 11 11 

Grand Bassa Owensgrove 2 2 2 

Grand Bassa St. John River City 10 10 10 

 S/Total GB 8 Districts 80 80 80 

Lofa Foya 3 3 3 

Lofa Kolahun 6 6 6 

Lofa Quardu Boundi 1 1 1 

Lofa Salayea 3 3 3 

Lofa Vahun 3 3 3 

Lofa Voinjama 3 3 3 

Lofa Zorzor 3 3 3 

 S/Total Lofa 7 Districts 22 22 22 

Nimba Boe & Quilla 4 4 4 

Nimba Buu-Yao 7 7 7 

Nimba Doe 5 5 5 

Nimba Garr-Bain 3 3 3 

Nimba Gbehlay-Geh 4 4 4 

Nimba Gbi & Doru 4 4 4 

Nimba Gbor 4 4 4 

Nimba Kparblee 4 4 4 

Nimba Leewehpea-Mahn 4 4 4 

Nimba Meinpea-Mahn 5 5 5 

Nimba Sanniquellie Mahn 2 2 2 

Nimba Twan River 7 7 7 

Nimba Wee-Gbehyi-Mahn 4 4 4 

Nimba Yarmein 4 4 4 

Nimba Yarpea Mahn 5 5 5 

Nimba Yarwein Mehnsonnoh 3 3 3 

Nimba Zoe-Gbao 5 5 5 

 S/Total Nimba 17 Districts 74 74 74 

 TOTAL 44 Districts 220 220 220 
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Mapping 

USAID FED developed initial maps for the RRA data collected from Nimba and Grand Bassa counties. To 

date, maps on project lowlands and major production areas for the 5 districts in Nimba County have been 

developed.  

 

USAID FED also generated maps projecting the overlay of the Ebola Virus Disease (EVD) cases in USAID 

FED’s zones of influence in all counties to inform decision making and program implementation. 

Task 4.4 Market Development Fund Management 

MDF Disbursements 

 

During the month of November, the Market Development Fund (MDF) expended US$156,143.25 on 31 

MDF activities across USAID FED’s three components.  

MDF Commitments 

 

During November, activity development under MDF/TAMIS ramped up for the 2015 agricultural season, 

with the team entering FY15 work plan activities into TAMIS, and finalizing budgets and SoWs. The MDF 

Technical Committee reviewed and approved five activities under CLIN01, one activity under CLIN02, and 

two activities under CLIN03, with a total value of US$1,084,490.05.  

Fiscal Year 2015 MDF Expended as of November 30, 2014 

The estimated FY15 MDF Budget for all three CLINs is US$9,123,529.96 and as of November 30, 2014, 

US$908,034.64 (or 9.95% of the budget) had been expended. 


