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EXECUTIVE SUMMARY  

The United States Agency for International Development–Prioritizing Reform, Innovation, and 
Opportunities for Reaching Indonesia’s Teachers, Administrators, and Students (USAID PRIORITAS) 
project began in May 2012 with the aim of achieving expanded access to improved quality basic 
education (IR1). The intermediate results (IRs) that the project aims to achieve are as follows: 

• strengthened instruction in schools in targeted districts (IR1-1) 

• improved education management and governance in targeted schools (IR1-2)  

• strengthened coordination between all levels of the Government of Indonesia (GOI) and 
education institutions (IR1-3). 

This report covers the Fiscal Year (FY) 2013–2014, from October 2013 to September 2014. Key 
accomplishments are described below.  

Key Accomplishments in FY 2013–2014 

Partners 

• USAID PRIORITAS is currently working with 96 districts in the seven original partner provinces, 
including 50 USAID PRIORITAS districts and 46 former Decentralized Basic Education (DBE) 
project districts, to improve access to good quality education. The project is also supporting a 
program implemented by two nongovernmental organizations (NGOs) in two districts in Papua 
Province to improve education in the early grades of the primary school and will shortly start to 
work in West Papua Province. 

• USAID is working directly with 16 partner Teacher Training Institutes (TTIs) to raise the quality 
of pre- and in-service teacher education as well as with 31 non-partner TTIs, who are interested 
in gaining benefits from the project. 

School Teacher and TTI Lecturer Training 

• A total of 3,171 training facilitators from partner districts, including over 250 facilitators from 
partner TTIs, have been trained over the past year to support training in teaching and learning 
and school-based management. 

• Since the start of the project, over 1,280 lecturers from TTIs have been trained in good 
practices in teaching and learning and school-based management. 

• Over the past year, over 4,200 school supervisors, principals, committee and community 
members, and teachers from over 1,270 district and TTI partner schools have been trained in 
participative and accountable school management and community participation. Of the 
participants trained, 1,500 were trained in developing a reading culture in their schools.  

• Similarly, during the past year, over 9,500 primary and junior secondary school teachers and 
other educationists from these partner schools and district offices were trained in active and 
contextual teaching and learning, benefitting over 390,000 students at those schools. Among 
these, over 3,000 early grades primary school teachers were trained to improve the teaching of 
reading.  

• Over the past year, an estimated 770,000 students from primary schools trained with project 
funding (both partner and dissemination schools) have benefitted from improvements in the 
teaching of reading. Over the period of the project to date, the number of students benefitting is 
estimated at 1.02 million. 
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Support for Improved Reading 

• TTI lecturers have produced resource manuals for teacher and TTI students about the teaching 
of reading in the early grades of primary school and about mathematics and science in junior 
secondary school. 

• The Whole-School Development (WSD) training program has an increased focus on improving 
reading and is currently being supported by the distribution of a total of over 100,000 books to 
Cohort 1 partner primary and junior secondary schools to encourage reading programs. 

• The project will shortly start two new activities to support the improvement of early grade 
reading: (1) the development and distribution of leveled reading books for early grade students 
and training of teachers in their use, and (2) a partnership between Florida State University and 
one Indonesian TTI to develop and pilot reading courses for student teachers. 

Improvements in Classroom Practice 

• After only one year of project support, the percentage of teachers in partner schools 
demonstrating good teaching practice improved from 21% to 55%, and the percentage of 
classrooms with children demonstrating positive learning behaviors increased from 17% to 73%. 
The percentage of teachers of all subjects supporting the development of students’ reading 
comprehension rose from 8.7% to 40.2%. An early grades reading assessment will take place 
soon to assess the impact of the program on early grade students’ reading. 

Supporting Improved Management 

• The project has worked with 870 officials and other education stakeholders from 23 Cohort 1 
district and seven provincial governments to analyze the deployment of teachers and make plans 
and recommendations to align this deployment more closely with needs. The program has 
started in 20 Cohort 2 districts. 

• The project has conducted province-level workshops to share teacher deployment outcomes in 
all provinces, completed national-level analysis of the  results of teacher deployment analysis and 
policy formulation in Cohort 1 districts and conducted high-level consultations at the national 
level to raise teacher deployment policy issues  before the National Policy Dialogue to be held in 
October 2014. 

• The project trained service providers from TTIs and the Provincial Quality Assurance Institute 
(LPMP) in using the Teacher Deployment Program to support dissemination and sustainability. 

• The Cohort 2 Collaborative Capacity Assessment was completed and submitted to USAID. 

• The project completed updating and launching the Aplikasi Laporan Pertanggungjawaban 
Keuangan BOS Tingkat Sekolah (ALPEKA) software for school finance reporting, released for 
use in all Indonesian schools (primary and junior secondary), and supported dissemination of 
ALPEKA through government-funded workshops in all provinces (including Papua). 

• The preliminary study of a Teacher Training Needs Analysis was completed, and the project 
started implementation of an integrated program for Teacher Professional Development 
Analysis, Planning, and Budgeting in Central Java 

• The project conducted planning and coordination meetings in most districts and most provinces 
to support the integration of dissemination programs into government systems (remaining 
districts and provinces are to conduct meetings in the coming quarter). The project is 
supporting districts in analyzing, planning, and budgeting for their teacher training needs. 

Advocacy, Coordination, and Dissemination 

• The project held showcase meetings for project partner schools and local government in 23 
Cohort 1 districts and seven provinces to demonstrate their achievements to district and 
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provincial officials; other stakeholders, including many district heads; and several senior 
provincial government officials. These meetings have acted as a trigger for program 
dissemination. 

• The project has received excellent exposure through its project website and newsletters, which 
serve as a record of good practices in schools, as well as a clearinghouse for 1,241 reports that 
have appeared in the local and national press over the past year. 

• Local government, the Ministry of Education and Culture (MOEC), and the Ministry of Religious 
Affairs (MORA) have received the project positively and have been replicating its programs using 
their own funds, in particular to support the implementation of the new 2013 curriculum by 
training over 24,600 additional educators from 5,185 non-project schools over the past year and 
providing training  to approximately 36,000 additional educators from 8,600 non-partner schools 
since the start of the project. The training is estimated to have benefitted over 1,380,000 
additional primary and junior-secondary school students over the past year and over 2,300,000 
additional students over the period of the project to date. 

• The dissemination during the past year has been implemented using USD 724,652 of local 
funding from local government and schools, supported by USD 144,590 of project funding, a 
leverage ratio of 5 to 1. Over the project period to date, local government and schools have 
contributed more than USD 1.24 million to dissemination activities supported by USD 237,000 
of project funding. 

! !
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1 INTRODUCTION  
This document is the Annual Report for the USAID PRIORITAS project. The project started in May 
2012. This report covers the 12-month period from October 2013 through September 2014.  

The report is divided into five main sections as follows.  

Section 1 provides a brief road map of this report. 

Section 2 provides an overview of the project, including aims and objectives, inputs, scope, and 
beneficiaries.  

Section 3 presents the main project activities and achievements during FY 2013–2014.  

Section 4 discusses the project’s challenges and constraints during the period under review.  

Section 5 describes the plans for the next 12 months of project implementation and is followed by 
14 annexes, which provide more detailed information on project activities, such as about the 
participants in these activities.  

2 PROJECT OVERVIEW 

2.1 Aims and Objectives 

The USAID PRIORITAS project started in May 2012, with the aim of supporting the overall USAID 
goal of expanded access to quality basic education and improved quality and relevance of Higher 
(Teacher) Education (IR1). On July 12, 2013, USAID issued a revised scope of work for the project, 
to which RTI International (RTI) responded. This revised scope of work resulted in a contract 
amendment, which was finalized in November 2013. The revised scope has a greater focus on the 
development of reading and literacy.  

This report covers the period from October 2013 through September 2014. The Intermediate 
Results (IRs) of the project are as follows: 

IR 1.1 Strengthened Instruction in Schools (Component 1)  

1.1.1 More Effective Pre-Service (Teacher Education) Programs 

1.1.2 More Effective In-Service (Teacher Education) Programs 

IR 1.2  Improved Education Management and Governance (Component 2)  

1.2.1 Strengthened Capacity at the School Level  

1.2.2 More Effective District-Based Management  

IR 1.3 Strengthened Coordination Between All Levels of GOI and Key Education Institutions 
(Component 3)  

1.3.1 Greater Capacity to Inform National Policy  

1.3.2 Greater Capacity to Build Linkages  

1.3.3 Greater Capacity for Staff Development  

1.3.4 Greater Capacity to Advocate for Education (Funding).  

The development hypothesis, which is implicit in the project design, correlates directly with this 
results framework. Expanded access to quality basic education will be achieved with three activities. 
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First, pre- and in-service teacher training programs are being strengthened so that more and better-
trained teachers are working in more classrooms and so more schools are offering a higher quality 
of instruction. Second, education management and governance of schools and districts are being 
improved, which mean that teachers are receiving more and better support to assist them in 
providing better instruction. Third, coordination is being strengthened at all levels of GOI agencies 
and education institutions to improve communication, information-based planning and policy making, 
feedback, and better use of financial and human resources within a decentralized system. 

2.2 Project Inputs  

The project is working with a wide range of local partners and implementing an extensive program 
of interventions and activities to achieve the IRs and subresults. The project is currently working to 
achieve the following: 

• Building the capacity of TTIs to provide improved quality training programs both for teachers in 
training and for serving teachers, by developing the knowledge and skills of teacher educators to 
use student-centered and innovative training methodologies and by increasing their access to and 
use of quality training curricula, resources, and facilities.  

• Working with the staff of TTIs to design and implement an in-service training program to 
improve school management, leadership, teaching, and learning, especially in early grade reading 
(EGR) and in mathematics and science to expose these staff to models of good practices, which 
can be adopted and used in their in- and pre-service programs. 

• Increasing opportunities for new and serving teachers and school managers, so they can learn 
from good practices by creating a network of good practice schools linked to the TTIs. 

• Supporting a more systematized approach for the provision of in-service teacher training 
opportunities by improving human resource planning and budgetary allocations at the district 
and provincial level, with the province-level Quality Assurance Institutes (Lembaga Penjaminan 
Mutu Pendidikan [LPMPs]). 

• Improving the ability of school leaders to better support quality teaching and learning in schools 
in a decentralized system by improving the capacity of school principals and supervisors as 
instructional leaders and school managers. These activities have a special emphasis on improving 
the teaching of reading and creating a reading culture in schools. 

• Developing the capacities of schools and districts to use good data and information for better 
planning, budgeting, and policy development, focusing on better distribution of teachers to 
achieve better teaching and learning outcomes.  

• Supporting the capacity of provincial-level Education Offices to coordinate policy implementation 
and synchronize the implementation of education programs. 

• Strengthening the coordination and horizontal and vertical linkages between all education 
stakeholders by involving them in project planning, implementation, and evaluation activities.  

Throughout all interventions, USAID PRIORITAS is working closely with local service providers, 
especially TTIs, to build their capacities to continue to use and disseminate good practices.  

All project interventions ultimately aim to expand access to better quality basic education, which will 
result in better learning outcomes for more children.  
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2.3 Geographic Scope  

USAID PRIORITAS is working in the same seven provinces that previously partnered with DBE: 
Aceh, North Sumatra, Banten, West Java, Central Java, East Java, and South Sulawesi. In April 2014, 
USAID PRIORITAS started to work in Papua Province, supporting the work of two 
nongovernmental organizations (NGOs) in the highland areas of the province. Throughout the life of 
the project, USAID PRIORITAS is expected to work directly in these eight provinces, with 
approximately 99 districts: 46 of these are former DBE districts, and the remaining 54 are new 
USAID PRIORITAS districts.  

These districts are being phased into the project in cohorts over the first three years, as shown in 
Figure 1. 

Figure 1: Five-Year Implementation Plan 

Year 1 Year 2 Year 3 Year 4 Year 5 

2012 2013 2014 2015 2016 2017 
Former DBE Districts (46) 40 districts         

 Cohort 1 USAID PRIORITAS Districts (23) 

 Cohort 2 USAID PRIORITAS Districts (20) + 2 districts in Papua 

 Cohort 3 USAID PRIORITAS Districts (7) + 1–2 districts in West Papua 

In FY 2011–2012, an initial cohort of 23 new districts was selected in the seven former DBE 
provinces, and activities started in these districts in FY 2012–2013. In FY 2013–2014, work started in 
a second cohort of 20 new districts in these provinces, and work has recently started in a third 
cohort of seven districts in North Sumatra and East Java, resulting in a total of 50 USAID 
PRIORITAS districts in these seven provinces. USAID PRIORITAS has also provided support to 46 
former DBE districts to encourage dissemination of good practices and to leverage the capacity built 
within these districts to support implementation in the project’s newly added districts. It was 
originally planned that this support would finish at the end of 2014. However, the support has been 
extended for at least a further year (through 2015) for approximately 40 districts, which have 
expressed an interest in and commitment to support extended activities. In April 2014, USAID 
PRIORITAS started to support the implementation of a program in primary schools implemented by 
two NGOs in Jayawijaya and Yahukimo districts in Papua Province. It is expected that a similar 
program will start in West Papua Province in early to mid-2015.  

The distribution of all of the partner districts is summarized in Table 1, below, and detailed in 
Annexes 1 and 2. 
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Table 1:  Number of Partner Districts (incl. Papua) 

Provinces  
Former DBE 

Districts 

USAID 
PRIORITAS 

Cohort 1 

USAID 
PRIORITAS 

Cohort 2 

USAID 
PRIORITAS 

Cohort 3 TOTAL 
Aceh 5 (3) 2 4 – 11 

North Sumatra 7 (7) 3 2 3 15 

Banten 3 (3) 2 2 – 7 

West Java 6 (5) 3 4 – 13 

Central Java 8 (8) 5 2 – 15 

East Java 8 (8) 5 2 4 21 

South Sulawesi 9 (6) 3 4 – 14 

Papua – – 2 – 2 

West Papua – – – 1**  1** 

TOTAL 46 (40*) 23 22 8 99 (93*) 

*Number of districts expected to continue to receive support in 2015. **Planned. 

2.4 Direct Beneficiaries  

The project is working with 50 USAID PRIORITAS partner districts as noted in Table 2. The total 
number of partner schools in those districts is included in Table 2, as are the direct number of 
beneficiaries (teachers and learners) in those institutions. USAID PRIORITAS is working directly 
with 16 partner TTIs (two or three per province) and an additional 31 through consortia. The 
numbers of direct beneficiaries, lecturers, and students in the partner TTIs are also included in the 
table, as well the estimated numbers of beneficiaries in schools to which the program has been 
disseminated with or without USAID funding. The number of unique beneficiaries of the primary 
school reading program is also shown. These are the students in schools, where teachers have been 
trained in improved teaching related to reading. The 948,590 direct beneficiaries are those in 
schools, where training was conducted with full or partial USAID funding, while the 78,958 indirect 
beneficiaries are those in schools, where training was conducted without USAID funding assistance. 

A list of partner districts and TTIs is included in Annex 2 and lists of partner schools in Annexes 3–
6.  

Table 2:  Project Partners and Beneficiaries 

Partner Beneficiaries Cohort 1 Cohort 2 Cohort 3 

TTI and 
Lab and 
Partner 
Schools Total 

Districts 23 20 7  50 

Primary schools 371 320  96 787 

Junior-secondary schools 184 160  48 392 

Teachers in partner schools 9,169 7,859  2,869 19,897 

Learners in partner schools 171,658 158,917  61,025 391,600 

Teacher Training Institutes    16 16 

Consortia TTIs    31 31 

Higher education lecturers    8,054 8,054 

Student teachers    33,284 33,284 
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Dissemination Beneficiaries at Primary and Junior-Secondary School Levels 
 2012–2013 2013–2014   Total  

Schools 3,472 5,185   8,657 

Educators trained 11,350 24,643   35,993 

Estimated student beneficiaries 923,522 1,383,830   2,307,352 
Unique Beneficiaries of Reading Program in Primary Schools 

 2012–2013 2013–2014  Total  

Unique beneficiaries of reading 
program  

242,461  706,129  Direct Beneficiaries 948,590 

14,909  64,049  Indirect Beneficiaries 78,958 

3 SUMMARY OF PROJECT ACTIVITIES 

3.1 Project Management  

3.1.1 Project Offices and Staffing 

Project offices are operating in all seven DBE provinces. Staffing organization charts for each of the 
project offices are included in Annex 13.  

To support project activities, a number of short-term technical assistance (STTA) consultants have 
been involved during the year. A list of their names and roles is included in Annex 14.  

A technical coordinator and administrative assistant employed by the project are stationed in the 
office of Yayasan Kristen Wamena (YKW) in Papua. YKW is one of the two NGOs implementing 
their programs with the support of grants from USAID PRIORITAS. The two project staff are 
monitoring and supporting the NGOs’ implementation of the programs. 

3.1.2 Project Reports 

Contractually required reports and a number of other reports were completed and submitted 
during FY 2013–2014. These included the first Annual Report, all quarterly reports, and a number of 
special studies, as noted below:  

• Collaborative District Capacity and Needs Assessment (Cohort 2) (September 2014) 

• Baseline Monitoring Report Volume 1: Assessing the Impact of the USAID PRIORITAS Program 
on Schools in Cohort 2 Districts (March 2014) 

• Baseline Monitoring Report Volume 2: Assessing the Impact of the USAID PRIORITAS Program 
on Student Performance in Bahasa Indonesia, Mathematics, and Science (for Primary and Junior-
Secondary Schools) in Cohort 2 Districts (March 2014) 

• Baseline Monitoring Report Volume 3: An Assessment of Early Grade Reading (EGRA)—How 
Well Children are Reading in Cohort 2 Districts (March 2014) 

• Second Round Monitoring Report: Assessing the Impact of the USAID PRIORITAS Program on 
Schools in Cohort 1 Districts (April 2014) 

• A Study of Dissemination and Sustainability of DBE and USAID PRIORITAS Programs 
(September 2014). 
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3.1.3 Internal Coordination Meetings 

Several internal coordination meetings were held over the year, including routine Provincial 
Coordinator meetings, national whole-team planning meetings in January and August 2014, and 
regular planning and coordination meetings at the province level. 

3.2 Improved Teacher Training—Working with the TTIs 

USAID PRIORITAS develops training modules and materials both for in-service and for pre-service 
teacher training delivery. Modules designed for in-service whole-school development are delivered in 
project partner schools and TTI lab and partner schools. These modules are also adapted for use in 
TTI pre-service programs and made available as resources for in-service training requests. 

3.2.1 Improved In-Service Teacher Training 

During this fiscal year, a second round of modules for primary, junior secondary, and school-based 
management were developed for in-service training and were subsequently adapted for use by 
partner TTIs. 

The developed modules are as follows: 

• Reference Materials for TTIs: Good Practices in Teaching and Learning in SD/MI,1  Module 2 

• Reference Materials for TTIs: Good Practices in Teaching and Learning SMP/MTs,2 Module 2. 

• Reference Materials for TTs: Good Practices in School-Based Management in SD/MI and 
SMP/MTs, Module 2.  

The TTI lecturers involved in the adaptation and project in-service teacher training program were 
supported by USAID PRIORITAS to train additional pedagogy staff from relevant departments of 
their TTI, as well as selected TTI consortia partner members, starting in September 2104. This 
training is still ongoing. 

3.2.2 Improved Pre-service Teacher Training 

The development of pre-service curriculum materials to support improved course content in TTIs 
continued during this fiscal year. Provincial writing workshops for Round 1 of pre-service curriculum 
support were completed in October and November 2013.   

Developed modules are as follows: 

• Resource Book for TTI Lecturers: Teaching and Learning of Early Grades and Junior-Secondary 
Literacy 

• Resource Book for TTI Lecturers: Teaching and Learning of Junior-Secondary Science 

• Resource Book for TTI Lecturers: Teaching and Learning of Junior-Secondary Mathematics. 

Following the completion of the Pre-service Curriculum Resource Material Modules for Primary 
Reading and Literacy, Junior-Secondary Mathematics, and Junior-Secondary Science, training 
workshops were held in each of the provinces to train lecturers and selected consortia partners in 

!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

1 SD/MI = Sekolah Dasar/Madrasah Ibtidaiyah (primary school/Islamic primary school). 
2 SMP/MTs =Sekolah Menengah Pertama/Madrasah Tsanawiyah (junio- secondary school/Islamic junior-secondary school) 
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using the materials. A total of approximately 80 lecturers from partner and consortia member 
universities attended the training held in February 2014.  

The second round of development for TTI pre-service curriculum support materials will provide an 
additional four packages of curriculum support materials, taking the total number of resource 
materials developed under this activity to seven. 

The following support materials that are in the process of being developed:: 

• Resource Book for TTI Lecturers: Teaching and Learning of Literacy in the Early Grades  

• Resource Book for TTI Lecturers: Teaching and Learning of Junior Secondary Literacy 

• Resource Book for TTI Lecturers: Teaching and Learning of Primary Science 

• Resource Book for TTI Lecturers: Teaching and Learning of Primary Mathematics. 

During this period, a national workshop was held in August 2014 to review current course content 
in partner TTIs and to identify topics and approaches in the course content that could be 
strengthened. A framework for each package was developed collaboratively and provincial working 
teams were established. Writing workshops began in September and the results will be reviewed in 
late 2014.  

3.2.3  TTI Laboratory and Partner Schools 

All pre-service teacher education degrees in Indonesia require student teachers to undertake 
teaching practice in authentic contexts to be able to make connections between theory and practice. 
USAID PRIORITAS is working with a small subset of schools used by partner TTIs for teaching 
practice for targeted improvement and as a laboratory for piloting new teaching approaches. When 
possible, the schools are in close proximity to the partner TTI to encourage ongoing collaboration. 
These schools will be the focal points for the Practicum and Classroom Action Research programs 
facilitated by the project, which are planned to start in October and November 2014. 

Following the selection of six partner primary and three partner junior-secondary schools by partner 
TTIs and district education officials, schools took part in a study visit to local DBE districts, where 
they observed good practices in teaching and learning, school-based management, and community 
participation. The visits provide a context for discussion and goal setting prior to the schools’ 
participation in the project’s in-service training.  

Training workshops were held for the schools using USAID PRIORITAS in-service whole-school 
development training modules. Schools received training using the Primary, Junior-Secondary, and 
School-Based Management modules. These workshops using WSD Module 1, facilitated by project- 
trained university lecturers, were carried out to accommodate TTI schedules, and were 
implemented between November 2013 and February 2014. A total of 2,212 persons participated in 
the training, including 490 lecturers who wished to learn more about the USAID PRIORITAS 
program (see Table 3). Training was followed up with one-day meetings during April and May. Round 
2 workshops, using the second in-service module, will begin in October 2014.  
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Table 3:  Participants in TTI Lab and Partner School Training 

Participant Type Participant Totals 
School Principals 199 

Teachers 1,202 

School Committees 224 

School Supervisors 72 

District Education Staff 21 

TTI Lecturers  490 

Others 4 

Grand Total 2,212 

To ensure continued support, project staff and TTI facilitators make regular one-day visits to the 
schools in this program for mentoring, planning and assistance. Visits began in August 2014 and will 
continue through the project year until April 2015. It is expected that schools will receive a visit at 
least once every eight weeks.  

3.2.4 Good Practice Schools 

Good practice schools in USAID PRIORITAS districts will provide a hub for improved pre- and in-
service teacher professional development at the local level. These schools will provide stimulating 
environments for practice teaching and a place for in-service observation for other teachers, school 
administrators, and managers. Good practice schools may host visits from other schools, both from 
inside and outside of their district, to share good practices with their colleagues.  

The selection of good practice schools for Cohort 1 took place between April and June 2014. A 
committee representing TTIs, local education government members, and project staff developed the 
guidelines for selection and took part in the review and final selection of schools. Districts were 
asked to select up to four of their partner schools that represented good practices in both primary 
and junior-secondary education and included state and Islamic schools. In the 23 Cohort 1 districts, 
88 schools were selected for their evidence of commitment and uptake of effective whole-school 
management and teaching and learning practices.  

Meetings and study visits by good practice schools to other provinces have taken place during the 
past year, providing additional opportunities to spread good practices in improved WSD.  

Good Practice schools will take part in provincial workshops to provide additional enrichment in the 
areas of improved teaching and learning. Towards the end of FY 2013–2014, a national meeting took 
place to develop a three-day training workshop specifically for these schools. The workshop will 
focus on improving the teaching of early grades reading and literacy and mathematics and science for 
primary and junior-secondary schools. Materials for this workshop are currently being finalized.  

A list of Good Practice Schools is included in Annex 7. 

3.2.5 Coordination Meetings: TTIs 

a) National TTI Partner Review Meeting 

This meeting, held in April 2014, brought together GOI Higher Education representatives and all 
partner TTIs to share in project activities and achievements during Year 2 of the project. The TTI 
partners created a visual showcase of achievements and panel discussions and reviewed progress, 
needs, and future program activities.  
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b) Provincial Consortia Meetings 

The project facilitates the development of professional relationships between project TTIs and other 
provincial teacher training universities and colleges through various meetings. These meetings 
provide opportunities for sharing program information and planning upcoming activities, as well as 
allow for professional discussion related to academic programs and content. The participants 
recognize and value the professional networking that occurs at these meetings. 

These meetings have taken place in all provinces between March and May 2014, in line with TTI 
schedules. 

3.3 Strengthened Instruction in Schools 

Work on this component was focused at two levels: (1) the school (and school cluster) level, and (2) 
the TTI level. A special focus on improving the teaching of reading and on the literacy outcomes for 
students has been introduced across the project. 

3.3.1 Whole-School Development 

a) Training Module Development 

A major focus of the program in project partner districts is to develop access to quality basic 
education. The in-service training program encompasses both Components 1 and 2 to develop such 
access.  

• Under Component 1, the program is training teachers to improve the quality of teaching and 
learning.  

• Under Component 2, the program is working with the school principal, staff, and community, 
including the school committee, to improve the management and governance of schools and to 
increase community support.  

This comprehensive approach is called “Whole-School Development” (WSD).  

WSD training modules to support the program have been developed, based on existing training 
materials from DBE and other similar programs. During FY 2012–2013, the project developed a first 
set of training modules and developed a second set during FY 2013–2014. These modules are as 
follows: 

1. Good Practices Training Module for Primary Schools  Modules I  and 2 

2. Good Practices Training Module for Junior-Secondary Schools Modules I and 2 

3. Facilitator and Mentoring Guide.  

The Good Practices Training Modules cover teaching and learning management and methodologies, 
school management, and community participation. The second modules include a greater emphasis 
on developing reading and literacy. This encompasses developing (1) Early Grade Reading, (2) literacy 
across the curriculum for the higher grades, and (3) a reading culture as part of the School-Based 
Management (SBM) program. The development of a third set of training modules started just before 
the end of FY 2013–2014 and is expected to be completed by early 2015. The modules are being 
developed through consultation with specialists, TTI partners, and government stakeholders before 
being tested and finalized.  

A list of the topics covered by Modules 1 and 2 is included in Annex 8. 

The modules have been printed and distributed to support training of Cohort 1 and 2 partner 
schools and TTI lab and partner schools and to support dissemination of the training to additional 
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non-partner schools, both within the DBE and USAID PRIORITAS districts and to a number of 
schools outside those districts. 

b) Training of Cohort 1 and 2 Partner Schools 

A critical mass of teachers in partner schools (at least six teachers in each partner primary school 
and 15 in each partner junior-secondary school) is being trained in Active and Contextual Learning 
Approaches. The school management and school committees are also being trained in participative 
and accountable management and increased community participation. Each school is scheduled to 
receive three rounds of training over the life of the project. The first round is a general introduction 
to Active and Contextual Learning. The second and third rounds of training focus on specific 
learning strategies for: 

• Early grades reading  

• Developing interest in reading and reading comprehension in all grades and across all subjects 
(grades 1–9) 

• Bahasa Indonesia, Mathematics, Science, and Social Studies for primary schools 

• Bahasa Indonesia, Mathematics, Science, English, and Social Studies for junior-secondary schools. 

Following the selection of an average of 16 primary and 8 junior-secondary partner schools per 
district, the WSD program begins with an introductory program to familiarize the participants with 
the program and prepare for its implementation. These familiarization activities include the following: 

1. Socialization of the program to district stakeholders, school supervisors, and school principals of 
partner schools and clusters. 

2. Study visits in some provinces by district stakeholders, school supervisors, and school principals 
of partner schools to schools exhibiting good practices in former DBE districts. 

3. Selection of district facilitators, jointly with local government, for training in school management 
and primary and junior-secondary school teacher training. 

Before each training module is introduced, a training of trainers (TOT) takes place at the national 
level for a group of training facilitators from each province, who are selected from the most able 
district training facilitators, and who are then able to deliver training to the remaining district 
facilitators in the province. 

Following this familiarization, there is a core annual training program, which includes the following 
activities: 

1. Training district facilitators at the provincial level, using the same WSD modules. 
2. Training partner-school staff in school management and teaching and learning by district 

facilitators, supported by TTI staff and facilitators from neighboring, former DBE districts 
(currently taking place). 

3. Providing mentoring support by district facilitators for schools at cluster, school, and classroom 
levels (currently taking place). 

Training for Cohort 1 districts started in FY 2012–2013, with training in the first module, and has 
continued this year using the second training module. Cohort 2 districts started to receive training 
during FY 2013–2014 and have recently completed training using the first module. Table 4 shows a 
summary of training received by the Cohort 1 and 2 districts to the end of FY 2013–2014. 

In the Cohort 1 districts, the first round of training and mentoring has been followed by a district 
showcase meeting for the partner schools to display and present the impact of the training and 
mentoring on their schools. It is planned to repeat these showcase meetings every two years. The 
district showcase meetings for Cohort 1 districts are reported in section 3.4.6. 
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Table 4:  Training for Cohort 1 and 2 Districts 

 
Cohort 1 Districts Cohort 2 Districts 

Module 1 

  Training of National Trainers January–February 2013 – 

Training of Provincial Training Facilitators February–May 2013 January–February 2014 

Training of Partner School Staff May–November 2013 February–March 2014 

Module 2 

  Training of National Trainers March 2014 – 

Training of Provincial Training Facilitators March–May 2014 – 

Training of Partner School Staff September–November 2014 – 

c) Training of Training Facilitators 

Two major national training workshops were conducted to train provincial facilitators in the second 
set (Module 2) of training materials for primary schools (secular and religious [SD/MI]) and junior-
secondary schools (secular and religious [SMP/MTs]). The seven-day event for junior-secondary 
school trainers was held from February 26 to March 4 in Bandung and for primary school trainers 
from March 19 to 25 in Makassar. Over 280 participants attended the two events. The primary 
school event was attended by the Vice-Minister of Education, who expressed his full support for the 
USAID PRIORITAS program. 

The national level Training of Provincial Facilitators was followed by Training of District and TTI 
Facilitators at the province level as shown in Table 5. In the seven project provinces, 923 local 
education staff (school supervisors, principals, and teachers) from 23 Cohort 1 districts were trained 
as District Facilitators in the use of Module 2. They are responsible for implementing the training in 
their own districts.  

Table 5:  Cohort 1 District and TTI Training Facilitators Trained in Whole-School 
Development Module 2 at the Province Level 

 

Primary Schools 
Junior Secondary 

Schools 
Total Facilitators 

Trained 
M F Total M F Total M F Total 

Aceh 30 20 50 37 50 87 67 70 137 

North Sumatra 25 42 67 35 25 60 60 67 127 

Banten 13 16 29 15 12 27 28 28 56 

West Java 19 20 39 21 16 37 40 36 76 

Central Java 58 42 100 60 27 87 118 69 187 

East Java 46 39 85 56 28 84 102 67 169 

South Sulawesi 44 39 83 60 28 88 104 67 171 

TOTAL 235 218 453 284 186 470 519 404 923 

 

Table 6 shows that 773 District Facilitators from the 20 Cohort 2 districts were trained using 
Module 1. The trained facilitators are then responsible for implementing the training of staff from 
partner schools in their own districts. 
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Table 6:  Cohort 2 District Training Facilitators Trained in Whole-School 
Development Module 1 at the Province Level 

 

Primary Schools 
Junior-Secondary 

Schools 
Total Facilitators 

Trained 
M F Total M F Total M F Total 

Aceh 33 33 66 37 31 68 70 64 134 

North Sumatra 38 34 72 44 30 74 82 64 146 

Banten 16 14 30 14 16 30 30 30 60 

West Java 40 25 65 41 27 68 81 52 133 

Central Java 26 6 32 22 9 31 48 15 63 

East Java 25 15 40 21 13 34 46 28 74 

South Sulawesi 27 56 83 41 39 80 68 95 163 

TOTAL 205 183 388 220 165 385 425 348 773 

d) Training of Staff and Stakeholders from Cohort 1 and Cohort 2 Partner Schools 

After District Facilitators were trained, the module 1 training was subsequently rolled out to the 
staffs of all the partner schools in the Cohort 2 districts. The module 2 training is currently being 
rolled out to the staffs of the partner schools in Cohort 1 districts and will be completed by 
November 2014. 

Table 7 shows that 7,953 participants took part in the Cohort 2 School-Based Management (SBM) 
and Active and Contextual Learning training for primary schools (PS) and junior-secondary schools 
(JSS), while to date 3,931 participants have taken part in the Cohort 1 training, resulting in a total 
11,884 participants trained over the past year in the 43 Cohort 1 and 2 districts. 

Table 7:  Persons Trained in Districts in Whole-School Development 

  Cohort 1 (Module 2) Cohort 2 (Module 1) 

School-Based Management for JSS Male Female Total Male Female Total 

School Principals 36 1 37 96 37 133 

Teachers 63 19 82 202 132 334 

School Supervisors 7 3 10 52 16 68 

School Committees/Parents 70 7 77 230 29 259 

Lecturers 0 0 0 0 0 0 

District/Provincial Education Officers 1 0 1 7 4 11 

MORA Staff 1 0 1 3 1 4 

Other Stakeholders 0 0 0 2 0 2 

Subtotal 178 30 208 592 219 811 

School-Based Management for PS Male Female Total Male Female Total 

School Principals 69 41 110 182 143 325 

Teachers 120 257 377 259 520 779 

School Supervisors 28 11 39 67 38 105 

School Committees/Parents 193 40 233 488 116 604 

Lecturers 6 1 7 0 0 0 

District/Provincial Education Officers 3 1 4 19 3 22 

MORA Staff 1 0 1 7 3 10 

Other Stakeholders 0 0 0 2 3 5 
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  Cohort 1 (Module 2) Cohort 2 (Module 1) 

Subtotal 420 351 771 1,024 826 1,850 

Contextual Learning (CTL) for JSS Male Female Total Male Female Total 

School Principals 23 6 29 58 19 77 

Teachers 373 778 1,151 682 1,266 1,948 

School Supervisors 40 7 47 51 15 66 

District/Provincial Education Officers 12 0 12 9 3 12 

MORA Staff 3 0 3 5 2 7 

Other Stakeholders 4 2 6 3 5 8 

Subtotal 455 793 1,248 808 1,310 2,118 

Active Learning (PAKEM)for PS  Male Female Total Male Female Total 

School Principals 106 75 181 159 151 310 

Teachers 340 1,018 1,358 506 2,190 2,696 

School Supervisors 34 8 42 70 45 115 

School Committees/Parents 25 3 28 3 0 3 

Lecturers 31 36 67 0 0 0 

District/Provincial Education Officers 15 5 20 35 4 39 

MORA Staff 4 4 8 5 2 7 

Other Stakeholders 0 0 0 2 2 4 

Subtotal 555 1,149 1,704 780 2,394 3,174 

TOTAL 1,608 2,323 3,931 3,204 4,749 7,953 

e) Training of Trainers in Module 2 for Former-DBE Districts 

During the July–September 2014 period, a TOT event took place in all provinces for facilitators in 
former DBE districts. Table 8 shows the numbers of trainers trained. A total of 1,475 District 
Training Facilitators from 40 districts took part in the training in the seven provinces. These 
facilitators will support dissemination of USAID PRIORITAS programs to schools in their districts 
and will also support Cohort 1, 2, and 3 districts in the implementation of their programs. 

Table 8:  Training of Trainers in Module 2 

Province 
Number of Districts 

Trained 
Participants 

M F Total 

Aceh 3 
37 25 62 

23 32 55 

North Sumatra  7 
40 53 93 

64 54 118 

Banten 3 
27 19 46 

34 14 48 

West Java 5 
37 35 72 

49 21 70 

Central Java 8 
147 68 215 

134 63 197 

East Java 8 
122 52 174 

118 58 176 
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Province 
Number of Districts 

Trained 
Participants 

M F Total 

South Sulawesi  6 
44 28 72 

53 24 77 

TOTAL 40 929 546 1,475 

f) Results of the Training 

The results of the training have been positive. After only one year of project support, the percentage 
of teachers in partner schools in Cohort 1 districts demonstrating good teaching practice improved 
from 21% to 55%, and the percentage of classrooms with children demonstrating positive learning 
behaviors increased from 17% to 73%. The percentage of teachers of all subjects supporting the 
development of students’ reading comprehension rose from 8.7% to 40.2%. More details of the 
impact monitoring are included in section 3.9 and Annex 12. 

3.3.2 Early Grades Reading 

USAID PRIORITAS has a specific focus on improving the early grades reading achievement of 
children in Indonesian schools. The project aims to increase the following: 

• The proportion of students who, by the end of two grades of primary schooling, demonstrate 
that they can read and understand the meaning of grade level text; and 

• The proportion of students who, by the end of the primary cycle, are able to read and 
demonstrate understanding as defined by country curriculum, standards, and national experts. 

The project conducted a study of early grades reading levels in project areas to assess: 

• How well children in the early grades are reading; 

• How well teachers are teaching children in the early grades to read; and 

• How well prepared teachers are to teach children in the early grades to read. 

These assessments took place in late 2012 in Cohort 1 districts, in late 2013 in Cohort 2 districts, 
and in February and March 2014 in the TTI lab and partner schools. The findings of the three 
assessments were similar. They show  the following:  

• Children in grade 3 in this sample have well-developed word-level skills and can read words in 
the Indonesian language, Bahasa Indonesia, which is a relatively straight-forward language from a 
grammatical perspective.  

• Indonesian children cannot always understand what they read. Moreover, they only understand 
about half of what they hear. 

The project also conducted a qualitative review of how reading is taught in schools, to better 
understand the quality of teachers who are teaching reading, as well as the applied pedagogy and 
approaches that are used to teach reading. The findings show that few teachers are offering an active 
reading approach, and few have strategies to help students develop an understanding of what they 
read. Most primary school teachers have very few resources to support their teaching and rarely use 
assessment tools to improve their students’ learning.  

The project also looked at how early grades teachers are currently being prepared to teach reading 
during their initial teacher training courses, and how they are supported to continue to develop their 
skills subsequently. The results of the assessment show that TTIs are not yet preparing teachers well 
and, in many cases, not at all to teach reading. Most new primary school teachers enter the 
workforce unprepared to teach reading. 
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Using the results of the EGRA in project areas, the project has started to design a program to 
improve reading education in schools and districts. The new program, integrated into existing 
project components, has been incorporated into the revised project scope of work. Elements of the 
program that have started to be or already have been implemented include the following: 

• Developing a resource book for TTI Lecturers, Teaching and Learning of Literacy in the Early 
Grades, and training lecturers in how to use. 

• Including units on the Teaching of Reading in the Early Grades in the second WSD training 
module and using these to train early grades teachers in Cohort 1 partner schools. 

• Including units on Literacy for All Grades and across the Curriculum in the second WSD 
training module and using these to train teachers in Cohort 1 partner schools. 

• Including units on Developing a Reading Culture in the SBM section of the second WSD 
training module and using these to train school principals, supervisors, committee members, 
and teachers in partner schools. 

• Distributing over 100,000 books to Cohort 1 partner schools to support reading development 
programs in these schools. 

The following activities are being prepared and will start shortly: 

• A partnership between Florida State University (FSU) and one Indonesian TTI to develop 
reading courses for students. 

• A partnership with Literasi Anak Indonesia (LAI), an Indonesian NGO, to produce leveled 
readers for use in early grade classrooms across Indonesia.  

A second EGRA test will be implemented in Cohort 1 partner schools during October and 
November 2014 to measure the impact of USAID PRIORITAS programs on student performance in 
reading. 

3.4 Governance, Management, and Linkages 

To support the improvement of teaching and learning in Indonesian classrooms, Components 2 and 
3 of the project focus on improving the management, governance, and policy linkages within the 
Indonesian education system. This effort involves a series of activities at district, province, and 
national levels. Activities this year focused on teacher deployment, school finance reporting, planning 
at the district and province level to support dissemination of good practices promoted by the 
project, and the development of an integrated program to support planning for teacher professional 
development. This work was underpinned by (1) the district capacity assessment and study of the 
role of the provinces that had been conducted in the previous year (Cohort 1); (2) a similar capacity 
assessment conducted with districts this year (Cohort 2); and (3) a small study on teacher training 
needs assessment, also conducted this year.3 

3.4.1 Studies of Cohort 2 District Capacity and Training Needs Analysis 

The project’s collaborative District Capacity Assessment was based on focus-group discussions 
conducted in the 20 Cohort 2 districts, across seven provinces. Informants included representatives 

!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

3 A report on the preliminary study on teacher training needs analysis is expected to be finalized early in the 
coming year. Results of this study are already informing the teacher training needs analysis program described 
below. 
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from schools, education offices, MORA, Regional Development Planning Board (BAPPEDA), and 
district personnel offices. 

The Cohort 2assessment confirmed the findings of the Cohort 1 assessment that had been 
conducted in the previous year and found that districts still lack capacity after more than a decade of 
regional autonomy. The education sector continues to be managed under what is effectively a large 
national system. The provinces and districts are essentially administrative units within this system. 
The national government is currently moving to reassert authority by empowering provincial 
governors to act on its behalf to direct and sanction district heads, in an effort to increase 
compliance with national laws and edicts. Notwithstanding this movement, SBM and government-
allocated School Operational Assistance Funds (BOS) have made a difference by providing schools 
with a significant autonomy that they have not previously had. 

The district’s role in education is to manage the schools, teaching force, and support staff; to 
support school development; and to develop plans and policy to accommodate local conditions and 
potential, within the National Policy Framework. The two assessments (Cohort 1 and Cohort 2) 
found that capacity varies widely between districts, and that school quality varies widely within 
districts. For example, madrasah (under MORA) are generally not as well managed as secular 
schools. School improvement programs are generally weak or non-existent in many madrasah. 

The study of teacher training needs analysis that was conducted this year sought to determine the 
current situation: to what extent do provinces and districts plan for teacher professional 
development and to what extent is that planning information-based? The small study, conducted in 
two provinces (South Sulawesi and East Java), found that, with the exception of districts that were 
supported by the World Bank-funded Better Education through Reformed Management and 
Universal Teacher Upgrading (BERMUTU) project, teacher in-service training is generally planned 
and implemented based on top-down policy imperatives, not on bottom-up assessment of needs. 
Where training needs assessment does take place, it generally relies on interviews with officials and 
completion of a simple survey, rather than on analysis of data on teacher competency. 

Confirming the previous studies, the Cohort 2 capacity assessment found that teacher management 
could benefit from improvement: teacher distribution is uneven, and teacher quality improvement 
programs are poorly targeted. Better coordination needs to be developed, both vertical and 
horizontal, and specifically between education managers and teacher trainers. Data management, 
planning, and policy are inadequate: planning is not well based on data; policy usually consists of only 
repetition of mandates from higher levels. 

The best leverage point for effecting improvement is to assist schools, districts, provinces, and the 
national government in using MOEC’s existing datasets (this helps improve data quality), analyzing 
data for policy and planning, developing information-based plans and policy, and conducting multi-
stakeholder forums to improve coordination. Based on the Cohort 1 and 2 assessment results, and 
in line with USAID PRIORITAS objectives, the project is focusing on the following key areas: 

• Teacher deployment to improve teacher distribution 

• Targeted, needs-based teacher training: pre- and in-service, funded from national, province, 
district, and school budgets 

• Financial planning and management to support the above  training 

• District and province level planning and coordination to improve synergies between levels and 
organizations in the system and to support planning for dissemination of good practices. 
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3.4.2 Teacher Deployment 

In Year 3 of the project, the Teacher 
Deployment approach known as 
Penataan dan Pemerataan Guru (PPG) 
was rolled out in Cohort 1 and 2 
districts. The PPG approach uses data 
from MOEC’s national web-based 
Education Management Information 
System (EMIS), known as DAPODIK, to 
map the current teacher distribution 
within a district, highlighting areas of 
oversupply, undersupply, and mismatch. 
The tool assists districts to redistribute 
teachers in line with the 2011 Five 
Minister Joint Edict, and the 
requirements of the 2013 Curriculum. It also enables districts and provinces to prepare long-term 
human resource plans and plot future human resource requirements. The results can then be used 
by TTIs for their planning. Each district prepares and implements policies and plans to address the 
issues of teacher deployment. All Cohort 1 districts are now in the process of implementing policies 
to improve teacher deployment, which they have prepared, while Cohort 2 districts are still in the 
process of mapping teacher distribution and formulating their policies. 

This Teacher Deployment approach integrates the successful data-analysis-based approach 
developed under DBE1, with the more standard capacity-building approaches developed under 
projects such as the World Bank-funded Basic Education Capacity Trust Fund (BEC-TF). As a result, 
the new approach is stronger, based on sound data analysis (using DAPODIK), identification of 
policy solutions, and discussion in multi-stakeholder forums and is supported by well-defined training 
modules to build capacity and sustainability.  

Training of Trainers (TTI lecturers) and a series of workshops began in the previous year and were 
completed in all Cohort 1 districts in this year. Policy outcomes vary across the provinces, 
depending on the local strategic issues identified, and include multi-grade teaching; regrouping of 
small schools; re-assigning teachers to new schools, new roles, or new grade levels; and using mobile 
teachers (who work in more than one small school). These strategies are provided in detail in 
Annex 11. Based on the experience with Cohort 1 districts, extra support is being provided for 
implementing policies that address teacher deployment in the form of (1) implementation planning 
workshops and (2) follow-up meetings to monitor progress in implementation. Province-level 
workshops have also been held to engage provincial and national policy makers in the process. The 
Teacher Deployment program has now begun in Cohort 2 districts and is being disseminated in 
some former DBE districts with district funding. 

MOEC has shown a strong interest in the Teacher Deployment program. The Director of Basic 
Education attended a province-level workshop on Teacher Deployment in Central Java and pledged 
support for merging schools as a result of the program. In addition, results of the analysis in Cohort 
1 districts have been aggregated and analyzed at the national level for input into the national policy 
process. A national report and a policy brief have been prepared and will be released in October 
2014. A national policy forum is planned for October 14, 2014, in Jakarta. The forum will be hosted 
by MOEC’s Director General for Basic Education and is expected to include high-level participants 
such as the Minister (or Vice-Minister) for Education, the U.S. Ambassador to Indonesia, District 

!

Front cover of SIMDIKDAS. 
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Heads and Education Office Heads from partner districts, high-level representatives of associated 
ministries, and other donors. 

The Teacher Deployment program uses a Microsoft Excel-based basic education management 
information application known as Sistem Informasi Manajemen Pendidikan Dasar (SIMDIKDAS). This 
application was developed by USAID PRIORITAS, based on an earlier application developed by 
DBE1, known as Sistem Informasi Pendidikan Kabupaten/Kota (SIMPK). The application is used to 
analyze data about teachers, schools, students, and communities, to support planning and policy 
development. It is applied at the district and province level, using existing datasets, particularly 
DAPODIK. The SIMDIKDAS application is used for the Teacher Deployment program and may also 
be used to assess achievement of other relevant Minimum Service Standards (MSS). The application 
requires routine updating to remain aligned with MOEC’s DAPODIK, as this system is updated.  

Unfortunately, the application cannot yet be applied to support planning for teacher deployment in 
madrasah. MORA’s database, known as EMIS, is still incomplete and inconsistent between schools 
and districts, making it impossible to use the software. As a result, the Teacher Deployment 
program has not yet been used for madrasah teachers, with the exception of some districts in Aceh, 
where the data were collected manually, directly from the madrasah. 

3.4.3 School Finance Reporting 

During this past year, USAID 
PRIORITAS also provided limited 
support for the dissemination of a 
school finance reporting application, 
known as ALPEKA. USAID 
PRIORITAS developed the software 
in the previous year in response to 
a request from MOEC. It is based 
on earlier DBE1 models, but was 
updated and made more user-
friendly. The new application was 
launched in November 2013 and 
was made available for free 
download from the MOEC BOS 
website, which can be found at this link: http://bos.kemdikbud.go.id/home/artikel/11 To prevent 
problems experienced with the DBE1 software, the new application has been protected, to prevent 
tampering. It is clearly labelled as free and mandated for use by MOEC. USAID PRIORITAS’ support 
in developing the software is acknowledged on the software and website. It is mandated for use in all 
schools (SD and SMP) in Indonesia. The application is being widely used, and it significantly increases 
transparency and accountability in school financial management. With project assistance, MOEC 
prepared and issued a press release about the ALPEKA application in January 2014. Mass media 
throughout the country, including the national daily, Kompas, picked up the story. 

Also during the past year, the project provided support for disseminating the ALPEKA software in all 
partner provinces, including in Papua. In October and November 2013, technical support teams from 
each district received training in using the software. This training was fully funded by MOEC. In early 
2014, the application was updated (minor revisions only) to match changes in the BOS reporting 
formats. Also in 2014, training took place to introduce the program to schools in a number of 
districts. This training was fully funded by the districts. In some cases, the project supported this 

!
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dissemination by funding a “service provider” from one of the project’s partner universities to 
facilitate the training. Interest in this activity was particularly strong in East Java. 

3.4.4 Analysis, Planning, and  Budgeting for Teacher Professional Development 

An additional major initiative currently being implemented is based on the previously mentioned 
assessments and studies and represents a new approach to teacher training needs assessment and 
teacher training cost analysis. This new approach is being supported by education finance analysis. 

The integrated Teacher Professional Development program assists districts and provinces in planning 
and budgeting for in-service teacher training. Typically, very little teacher training needs analysis is 
conducted. The few programs that are provided to develop teachers’ professional capacity are based 
on top-down policy and planning. An example is the current round of training being provided by the 
national Ministry to support the implementation of the 2013 Curriculum. Most of this type of 
training is not well planned, managed, and implemented. As a result, many teachers in Indonesia 
generally lack professional capacity. The new Teacher Professional Development program addresses 
these issues. The program includes two main components: (1) teacher training needs analysis, and 
(2) teacher training cost-benefit analysis, which are supported by (3) education finance analysis. 

The teacher training needs analysis enables districts to prioritize training needs, based on information 
available about needs (based on teacher competency assessment results, teacher performance 
appraisal results, national examination results, and focus-group discussion results) and system 
priorities (such as the 2013 Curriculum). 

The teacher training cost-benefit analysis enables provinces, districts, TTI, and LPMP to calculate unit 
costs and the relative benefits of providing teacher training in various modes and at various levels in 
the system. For example, it helps answer the question of how much it costs to provide training per 
teacher, per day, in different forms and at different levels in the system. The analysis includes training 
for district and province-level managers on good practices in teacher professional development. This 
enables districts, provinces, and service providers to calculate not only the unit cost of training, but 
the relative benefits of different approaches to training. The training focus is on whole-school 
development and cluster-based training. 

The education finance analysis enables districts and provinces to calculate their current education 
spending. It produces a picture of current spending patterns, separating routine from discretionary 
spending, and highlights the potential for increased and better targeted funding of teacher 
professional development to improve quality. 

Each of these programs is based on earlier work conducted under DBE1 and other projects. The 
exception is the teacher training needs analysis: in this case, the tools are new, as no appropriate 
materials or software applications were previously available. The USAID PRIORITAS approach is to 
adapt and simplify any earlier tools, making them more user-friendly and easier to disseminate (for 
use by LPMP or TTI facilitators) and ensuring the balance between capacity building and technical 
facilitation in each. The integrated program is being currently implemented in two districts in Central 
Java, Purbalingga and Batang, while the training modules, materials, software applications, and 
guidelines are finalized (in response to the experience with these districts) and service provider 
personnel are trained in using the integrated approach. The national Ministry has been closely 
involved in this process, particularly the Teacher Professional Development Center (Pusbangprodik) 
under MOEC’s personnel division. 

The outputs from these three programs will provide the basis for Teacher Professional Development 
Planning with districts and provinces. The analyses will give districts and provinces a picture of (1) the 
strategic priorities of districts and provinces and professional development needs of teachers, (2) the 
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discretionary funds available at district and province level for training to address the needs, and (3) 
the most effective and efficient way to spend the funds to achieve the objectives identified. The 
program will also enable service providers (TTI and LPMP) to adjust their own plans to align with 
the needs identified and with the plans and budgets of districts and provinces.  

The program will be rolled out in all partner districts and provinces in Year 4. 

3.4.5 District and Provincial Planning and Coordination Workshops 

While the long-term planning process described above was being rolled out in districts and 
provinces, during this past year most districts and provinces completed a series of workshops to 
coordinate planning, budgeting, and implementation of government-funded programs and to 
disseminate and support implementation of good practices that were developed and promoted 
under USAID PRIORITAS. These workshops focused on synergizing programs and activities, so that 
project initiatives would be fully integrated into Indonesian government systems and procedures for 
planning and budgeting. This integration helps ensure that the good practices will become 
institutionalized over time. 

Provincial Planning and Coordination Workshops were conducted in three provinces (Banten, West 
Java, and East Java) in the past year and are planned in the other four provinces for early in the next 
year. Although the workshops took slightly different forms in different provinces, the aims were the 
same: to facilitate districts and provinces in planning and budgeting for the dissemination of USAID 
PRIORITAS programs. In particular, this activity aimed to: (1) share the experiences of success and 
good practices in changing approaches to teaching and learning, education management, and 
governance among the districts (and the province), (2) to facilitate the synchronization of planning 
between project programs and activities of the Education Offices/MORA through revisions to the 
2014 budget and by planning for 2015, and (3) to plan the dissemination of good practices, both in 
learning and in management, as a sustainability strategy. 

3.4.6 District Showcase Meetings in Cohort 1 Districts 

Between February and April 2014 districts held 
District Showcase Meetings to demonstrate the 
impact of the USAID PRIORITAS training and 
mentoring on their schools.  

These showcase meetings took place over a 
morning or a whole day, and the venue was, in 
most cases, a prominent location such as the 
District Head’s Auditorium (Pendopo).  

At these showcase events, each of the 24 partner 
schools in each district made a display of students’ 
work, teaching aids, and school and teaching plans 
that have resulted from the training. A program of 
activities took place that included presentations of practical teaching activities by students and 
presentations and talk shows involving school principals, committee members, school supervisors, 
and District Education and MORA Office staff.! 

!

Bantaeng Regent, Prof. Dr. Nurdin Abdullah, speaking 
with one of the students who tended the booth for 
creating flowers from paper during a USAID 
PRIORITAS District Showcase in Bantaeng. 
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The showcase meetings were opened by the District 
Head or other senior district personnel and attended by 
other senior district staff, including representatives of the 
District Education and Religious Affairs Offices, the local 
parliament, and the education council. The school 
principals, teachers, and many students from the partner 
schools attended, as did representatives of other non-
partner schools. MOEC and MORA representatives from 
Jakarta and from the provincial government attended 
many of the showcase meetings. 

The showcases were an effective means of demonstrating 
the program’s impact to district, provincial, and national 
government stakeholders. There was considerable 
demand from non-partner schools present at the meetings 
to receive training similar to that given to the partner 
schools. Many districts made public commitments at the 
meetings to fund dissemination of the program to non-
partner schools. 
 

3.4.7 Provincial Showcase Meetings 

The District Showcase Meetings were followed up with Provincial Showcase Meetings in each 
province. These took place as noted in Table 9. 

Table 9:  List of Provincial Showcase Meetings 

Province Place Date Opened By 

High Level 
Central GOI 

Representatives 
Present 

Other  
High Level 

Representatives 
Present 

Aceh Banda Aceh June 18 Provincial Head 
of Education 

Head of Center for 
Education Quality 
Assurance 

 

North Sumatra Medan June 19 Provincial Vice 
Governor 

Head of Education 
Personnel and 
Quality Assurance, 
MOEC 

US Consul General 
for Sumatra 

Banten Serang June 16 Provincial 
Assistant II 

Head of JSS 
Curriculum Section, 
MOEC 

Head of Student 
Affairs, MORA 

 

West Java Bandung April 28 Provincial Head 
of Education 

Head of Quality 
Assurance Center, 
MOEC 

Head of 
Cooperation 
Section, MORA 

 

Central Java Semarang April 22 Provincial Vice 
Governor 

Director General 
for Basic Education, 
MOEC 

Mimy Santika, COR, 
USAID 

East Java Surabaya April 30 Provincial Vice 
Governor 

Director of Junior 
Secondary 

US Consul General 
in Surabaya 

!

The Head of Aceh Jaya MORA office, Dr. H. 
Daud Pakeh, trying out the teaching and 
learning media created by Aceh Jaya teachers. 
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Province Place Date Opened By 

High Level 
Central GOI 

Representatives 
Present 

Other  
High Level 

Representatives 
Present 

Education, MOEC 

Head of Education 
Section, MENKO 
KESRA 

South Sulawesi Makassar June 25 Head of 
Provincial 
Development 
Agency 

Head of JSS 
Curriculum Section, 
MOEC 

Head of Student 
Affairs, MORA 

 

 

The showcase meetings brought together high-level representatives of all the DBE and USAID 
PRIORITAS partner districts, including many Heads of Districts. High-level provincial officials, 
including several Vice Governors, attended, as did high-level representatives from the national 
ministries: MENKO KESRA, MOEC, and MORA.  

The objective of the meetings was similar to the District Showcase Meetings—to showcase the 
achievements of the project and encourage government at all levels to support the dissemination of 
the programs.  

All the USAID PRIORITAS Cohort 1 partner districts and TTIs made displays of their achievements, 
as did many of the DBE partner districts. There were presentations about project achievements and 
activities from students, teachers, school principals, school committee members, and local 
government officials.  

The meetings in several provinces were followed by discussions about the teacher deployment 
program. These meetings are reported separately in section 3.4.2. 
!

! !

Director General of the Early Grade Directorate, 
General Ministry of Education and Culture, Hamid 
Muhammad, Ph.D., is trying out students’ work during 
the Central Java Provincial Showcase in Semarang on 
April 28, 2014. 

East Java Vice Governor Syaifullah Yusuf and US Consul 
Joaqin Monserrate are interested in a demonstration to 
tool made by students. Both officials attended the East 
Java Provincial Showcase in Surabaya on April 30, 
2014. 
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3.5 Working with the Government of Indonesia (GOI) 

A feature of the USAID PRIORITAS project during the past year has been to make a concerted 
attempt to work with the GOI at all levels. The project has been successful in building relationships 
with GOI at the central government level, especially with MOEC and MORA, and with provincial and 
district governments to varying degrees. These relationships have meant that GOI often requests 
ad hoc assistance and support from the project, which the USAID PRIORITAS team has been 
pleased to give on many occasions. Examples of such assistance include:  

• At the central government level—supporting the introduction of the 2013 Curriculum, 
providing copies of training modules and providing training for LPMP trainers in the use of these 
modules, and supporting the roll-out of a reporting tool for the BOS. 

• At the province and district levels—supporting strategic planning and responding to requests to 
disseminate DBE and USAID PRIORITAS programs. 

Frequent planning and coordination meetings have taken place in the partner districts and have 
included a variety of stakeholders from the education and religious affairs office, and in many cases, 
from the local development agency, parliament, and education council. 

Allocations of funding amounting to USD 724,652 have been made by 59 DBE and USAID 
PRIORITAS districts to support dissemination of the program, demonstrating a commitment on 
behalf of these districts to support the USAID PRIORITAS program. Furthermore, serving as a 
liaison at the technical level with all levels of the GOI, the project’s Technical Coordinator has been 
able to develop a close working relationship with officials at MOEC and MORA, which has benefitted 
the commitment to the project. 

Additional details about individual meetings and activities with GOI have been provided in the 
quarterly reports. A list of Central GOI officials who attended USAID PRIORITAS events of FY 
2013–2014 is attached in Annex 10. 

3.6 Dissemination 

The project has been supporting the dissemination of good practices developed under DBE and 
USAID PRIORITAS in former DBE and PRIORITAS districts. This involves some district-level 
management programs and, more frequently, disseminating school-level training in SBM and teaching 
and learning to non-partner schools.  

USAID PRIORITAS support covers: 

• Support for planning and budgeting for dissemination programs; 

• Funds for District Facilitators to conduct training; and 

• Materials and modules (generally, districts will fund the cost of photocopying). 

The districts or other disseminating agencies (such as MORA) fund: 

• All participant costs; 

• Meals, rental of meeting rooms, equipment, etc.; and 

• Cost of stationary (generally districts also fund). 
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USAID PRIORITAS only supports dissemination activities that meet the project’s criteria of good 
practice in training. Training programs should: 

• Include a significant number of teachers and other participants from each school; 

• Include the entire training program as designed by DBE or USAID PRIORITAS; and 

• Be implemented by trained facilitators. 

During FY 2013–2014, the dissemination activities covered 24,643 participants from 5,185 
institutions (mainly schools) in 59 districts. A total of 60.7% of the participants were female and 
39.3% were male. Table 10 shows the numbers of participants in dissemination training per province. 
There had been a common practice in the past to invite as many schools as possible to join a 
training, with the consequence that most of the schools could only send few participants. The 
project encouraged the districts to include more participants from one school, to create a critical 
mass within a school that will have a better chance to implement what they have learned during the 
training. Table 10 indicates that, on average, 4.8 persons were sent by a school to attend a training.  

Table 10:  Number of Participants of Dissemination Activities, by Province 

Province Male Female Total # of Schools 

# of 
Participants/ 
# of Schools 

Aceh 273 777 1,050 164 6.4 

North Sumatra 489 2,017 2,506 767 3.3 

Banten 892 1,755 2,647 548 4.8 

West Java 1,564 2,294 3,858 1,292 3.0 

Central Java 1,345 1,686 3,031 488 6.2 

East Java 4,155 4,726 8,881 1,304 6.8 

South Sulawesi 970 1,700 2,670 622 4.3 

Grand Total 9,688 14,955 24,643 5,185 4.8 

Percentage 39.3% 60.7% 100%   

 

Table 11 shows that the majority (about 81.6%) of the participants were teachers, followed by 
school principals (9.4%), since these are the main targets of the training. A number of school 
supervisors (1.1%) and school committee members (2.5%) participated in the dissemination activities. 
A significant number of district Office of Education staff, TTI staff, and MORA staff also attended the 
dissemination activities, on average 5.4% of the participants. 
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Table 11:  Main Occupation of Participants of Dissemination Activities, by Province 

Province 
School 

Principal 
School 

Supervisor Teachers 
School 

Committee 
Ed. Office, 

MORA, TTI 
Grand 
Total 

Aceh 14.8% 1.0% 72.3% 6.1% 5.8% 100.0% 

Banten 9.7% 3.4% 85.6% 0.7% 0.6% 100.0% 

Central Java 6.9% 0.0% 77.7% 0.0% 15.4% 100.0% 

East Java 15.4% 1.2% 79.4% 3.8% 0.2% 100.0% 

North 
Sumatra 10.7% 1.0% 84.2% 1.9% 2.3% 100.0% 

South 
Sulawesi 5.5% 0.9% 87.7% 2.6% 3.4% 100.0% 

West Java 12.3% 0.8% 65.4% 4.1% 17.4% 100.0% 

 Percentage 
Overall 9.4% 1.1% 81.6% 2.5% 5.4% 100.0% 

 

Table 12 shows that local sources, including local governments and schools themselves, provided 
83% (USD 724,652) of the funding for implementation of dissemination activities: this is almost five 
times the USAID PRIORITAS contribution, which was 17% (USD 144,590).  

Table 12:  Sources of Funding of Dissemination Activities, by Province in USD 

Province GOI  
USAID 

PRIORITAS  Total 
Aceh 37,062 13,459 50,521 

North Sumatra 178,888 31,737 210,625 

.Banten 26,142 5,000 31,142 

West Java 101,644 17,884 119,528 

Central Java 37,217 22,639 59,856 

East Java 291,541 27,036 318,577 

South Sulawesi 52,158 26,835 78,993 

Total 724,652 144,590 869,242 

Percentage 83% 17% 100% 

 

Further details of dissemination by district are provided in Annex 9. 

 

FACTS AND FIGURES: 

Over the year, USAID PRIORITAS has assisted in disseminating good practices, including DBE 
programs and approaches  

• to 24,643 educationists;  

• from 5,185 institutions (mainly schools); 
• across 7 provinces and 59 districts 
• benefitting over 1,380,000 primary and junior-secondary schools students 
• leveraging a total of USD 724,652 from local partners compared to USD 144,590 of funding by 

USAID PRIORITAS 
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3.7 Grants and Partnerships 

3.7.1 Papua Grant-Funded Program 

The Fixed Obligation Grants to two Christian 
NGOs/foundations in Papua Province—Yayasan 
Kristen Wamena (YKW) and Yayasan Sosial 
Untuk Masyarakat Terpencil (YASUMAT)—
came into operation at the start of April 2014.  

RTI has recruited a team consisting of a 
Technical Coordinator and an Administrative 
and Finance Assistant, who are located in the 
YKW office in Wamena, to support and 
monitor the implementation of the grants 
programs. 

The two foundations achieved their first 
milestones before the end of April and received 
the first tranche of their grants. The second 
milestones were achieved in early July, and the 
third milestone is expected to be achieved in 
early October. The activities implemented to date include the following: 

1. Selection of partner schools: Working with the District Education Offices and local church 
representatives, YKW and YASUMAT selected the project partner schools that will be the 
targets of training. A total of 45 were selected as partner schools by YKW in Jayawijaya 
district (20 schools) and by YASUMAT in Yahukimo district (25 schools). 

2. Establish support from Department of Education The Heads of Education Offices in 
both districts issued letters of notification to all of the chosen partner schools about the 
partnership program.  

3. Baseline survey: The YKW and YASUMAT teams conducted a baseline survey to measure 
the understanding of the principals and teachers about the teaching and learning and school 
management and to assess student performance in basic reading and math tests for grade 1, 2, 
and 3 students.  

4. Program launch: YKW and YASUMAT held the joint launch of the program on June 11, 
2014. The launch was attended by 92 
participants, including representatives from 
the Provincial Education Office, the District 
Head of Jayawijaya, a representative from the 
Education Office of Jayawijaya, school 
supervisors, NGO staff, and the principals of 
the partner schools from both districts. The 
USAID PRIORITAS Chief of Party (COP) also 
attended the event.  

5. Training of Trainers: YKW conducted a 
TOT for teacher trainers and program staff 
on using the Papua-contextualized textbook 
(BPKP) for early grades learning activities. The 

!

Teachers, school principals, and school supervisors from 
45 partner schools in Jayawijaya and Yahukimo attended 
the training and the handover of the Papua-contextualized 
textbook package in Wamena in June 2014. They 
enthusiastically welcomed the training and hoped that the 
program will improve the quality of education in their 
schools. 

!

TOT for teacher trainers on using the Papua-
contextualized textbook (BPKP). 
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TOT was attended by 20 participants that included school supervisors (3), teacher trainers (9), 
and the foundation’s program staff. The training started on June 13, 2014, and took place over 
a period of 10 days.  

6. Teacher training for partner schools: YKW has completed the first round of teacher 
training for its 20 partner schools, while YASUMAT has trained teachers from 12 schools. 
Thirteen of its 25 partner schools were unable to take part, due to air travel restrictions. 
YASUMAT plans to conduct the teachers’ training for the remaining partner schools in the 
first half of October. The YKW training included three additional non-partner schools and the 
YASUMAT training added nine additional schools.  

7. Distribution of books: Both YKW and YASUMAT completed the distribution of the 
contextualized textbooks to all the schools trained, including the dissemination schools. YKW 
distributed the books at the end of the training, while YASUMAT distributed the books during 
the middle of the training. 

8. Workshops with students’ parents: YKW implemented a workshop for parents from 18 
of the 20 partner schools in Jayawijaya, while YASUMAT trained parents from 12 of 25 partner 
schools.  

9. Coordination with GOI: The Technical Coordinator and YKW and YASUMAT staff 
attended a number of coordination meetings at the district and province levels, where they 
met with the district and provincial education offices and other donors and their programs to 
coordinate activities and exchange lessons learned. 

3.7.2 Planned West Papua Program 

The process of selecting potential partners in West Papua Province started in August 2014. The 
USAID PRIORITAS Technical Coordinator made visits to the province to identify potential partners 
suitable for cooperation with USAID PRIORITAS. These visits involved meetings with educational 
stakeholders from provincial and district governments and from foundations involved in education 
development at the province level as well as in South Manokwari and Raja Ampat districts. The 
Technical Coordinator has drafted a findings report for discussion with USAID and the project 
management in Jakarta in early October 2014. It is planned that activities will start in West Papua in 
early 2015. 

3.7.3 United States-Indonesia TTI Partnership 

A Request For Proposal (RFP) with a statement of work for establishing a US-Indonesia TTI 
partnership was circulated to a short list of six universities in the United States. The partnership 
between the two teacher training universities is intended to: 

• Develop curricula and courses for pre- and in-service teacher training in developing reading and 
literacy, especially in the early grades; 

• Develop and pilot supporting training and classroom materials; and 

• Roll out these courses and materials to other TTIs. 

Technical responses were received from two universities, the University of Virginia and Florida State 
University, and were circulated to USAID and USAID PRIORITAS staff, along with an evaluation 
matrix. Florida State University (FSU) was selected to implement the partnership and, following a 
contract amendment by USAID, a sub-contract between RTI and FSU was signed in early September 
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to enable FSU to implement the TTI partnership. Discussions have taken place between technical 
staff at FSU and USAID PRIORITAS management staff to prepare for the initiation of activities.  

A team from FSU is expected to arrive in Jakarta in early November 2014 to implement the first 
activity in their terms of reference, a needs assessment of the Indonesian partner TTI. Prior to their 
visit, USAID PRIORITAS staff will confirm the identity of the Indonesian TTI. 

3.7.4 Improving the Supply of Books to Schools 

USAID PRIORITAS aims to improve the supply of leveled reading books suitable for early grades 
students and provide these books to project partner schools, as well as encourage non-partner 
schools to purchase the books. It was originally planned for the project to develop the books in 
partnership with publishers, based on templates prepared by the Education Development Center 
(EDC). However, these plans have changed, as the project has met with an organization, Literasi Anak 
Indonesia (LAI), which has already developed sets of such books. As a result, it was agreed with 
USAID to build on the work of LAI by adapting their books for use in project schools, rather than 
starting anew. 

In July 2014, LAI established a foundation that is independent of the school from which it originated, 
and that until now had provided an umbrella for the book development program. This now 
independent foundation will focus on the book development, training, and distribution, and as a 
separate legal entity, will be able to associate with USAID and USAID PRIORITAS.  

LAI has drawn up a proposal and budget to receive a fixed obligation grant from USAID PRIORITAS. 
This proposal covers the following activities: 

• Reviewing the 75 titles of leveled readers that LAI has developed, to assess their suitability for 
use more widely across in Indonesia, including identifying any changes needed; 

• Revising the readers to incorporate the changes needed; 

• Reviewing and adapting training materials for teachers and school principals in how to use the 
books; 

• Producing pilot versions of the revised books to use in training the training facilitators in USAID 
PRIORITAS partner districts and at TTIs; 

• Supporting the implementation of training for training facilitators at the national and provincial 
levels. 

Following the training of training facilitators, the books will be finalized and USAID PRIORITAS will 
purchase sets of the books to be distributed to district and TTI partner schools, where school staff 
will be trained in their use, with already developed materials.  

USAID PRIORITAS has already informed MOEC of the proposed activity and will involve the 
Ministry and MORA in the activities under the grant to ensure their support.  

A meeting took place in September between LAI, USAID PRIORITAS, and USAID to discuss the LAI 
proposal and budget. The proposal, budget, and grant agreement are currently being finalized. An 
RTI team will conduct due diligence at the LAI office in mid-October, and it is hoped that the grant 
will be operational in November 2014. 
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3.7.5 Study of Dissemination and Sustainability 

USAID PRIORITAS conducted a 
study of the dissemination of 
program activities this quarter. 
Robert Canon, the international 
consultant who led the study, 
visited Jakarta in mid-January for 
approximately 10 days to plan out 
the study and make other 
preparations. The study was 
implemented between late April 
and June by the international 
consultant and two national 
consultants. 

The three purposes of the study 
were to 

1) assess the extent of dissemination and sustainability in former DBE districts; 

2) estimate the impact of these programs; and 

3) make recommendations for future dissemination of project programs. 

The Dissemination Study team made visits to six districts in three provinces, as shown in Table 13. 

Table 13:  Districts Visited as Part of Dissemination and Sustainability Study 
Province Districts Visited 

North Sumatra Deli Serdang 
Labuhan Batu 

East Java Pasuruan 
Sidoarjo 

South Sulawesi Pangkep 
Pinrang 

Five of the six districts visited are DBE partner districts, where dissemination of programs has 
continued under USAID PRIORITAS. The sixth district, Labuhan Batu, is a USAID PRIORITAS 
partner district, which has been disseminating project programs in non-project school clusters in 
parallel with their introduction in project partner-school clusters. 

Activities conducted during the visits to the districts included the following: 

• Visits to schools where DBE and USAID PRIORITAS programs have been disseminated using 
local funding from the government or schools. During these visits, the team met with local 
stakeholders, including school principals, teachers, supervisors, and committee members. They 
also visited classrooms and observed teaching taking place. 

• Discussions with local government staff, other district stakeholders, and district training 
facilitators. 

The team also met with MOEC representatives, reviewed previous studies on dissemination, and 
analyzed data collected by USAID PRIORITAS on the extent of dissemination and its sources of 
funding.  

The focus of the team’s fieldwork has been mostly on the dissemination of active learning 
approaches to primary schools and to junior-secondary schools. 

The dissemination study findings indicated very high levels of satisfaction 
with disseminated changes among students, teachers, principals, and 
school communities, and improved student learning and positive changes 
in attitudes, motivation, and social skills. 



USAID PRIORITAS—Annual Report, October 2013–September 2014 33 

Following the completion of the study, USAID and GOI stakeholders were briefed at meetings about 
study findings as follows: 

• June 20, 2014: Presentation to USAID 

• June 26, 2014: Presentation to GOI at MOEC. 

The team’s findings are very encouraging. For example, there has been extensive dissemination in 
the former DBE districts, and in the six months prior to March 2014, 3,465 schools and 13,933 
teachers had been reached. However, the team’s observations suggest that real dissemination rates 
are very much higher than these figures. There is considerable further dissemination within schools 
and among schools in school clusters and beyond, at rates much higher than the figures here would 
suggest. 

Among their other findings are very high levels of satisfaction with disseminated changes among 
students, teachers, principals, and school communities; improved student learning and positive 
changes in attitudes, motivation, and social skills; and very strong indications of local responsibility, 
ownership, pride, and enthusiasm for improvements that have been made through the USAID 
PRIORITAS partnership with local government. 

A preliminary discussion of these results with the Director General of Basic Education was very 
positive. Steps are planned to ensure results are communicated to other donors, and consideration 
is now being given to ways of strengthening current dissemination practices to Indonesian schools, 
based on lessons learned from the study. 

The final version of the completed study was submitted to USAID in September 2014. 

3.8 Monitoring and Evaluation 

As in the first year of the project, the routine activities of the Monitoring and Evaluation (M&E) team 
in the second year (October 2013–September 2014) included collecting two categories of data. The 
first category, the results of the project intervention, is collected annually. The second category, the 
activities of the project, is collected quarterly. 

3.8.1 Annual Data Collection 

The annual data collection was carried out in schools, districts, provinces, and TTIs. At the school 
level, the data collection included conducting group interviews with principals and teacher working 
group coordinators and observing teachers while teaching, as well as testing grade 3 students using 
EGRA and grade 4, 5, and 8 students in mathematics, reading and writing, and science. For results 
comparison, monitoring also included the same number of non-partner schools. As presented in 
Table 14, a total of 602 schools were monitored in FY 2013–2014 (322 in Cohort 1 and 280 in 
Cohort 2). 
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Table 14:  Number of Schools Selected to be Monitored, by Cohort and Level 
Cohort 1 

School 
Level 

Total 
Number of 

Partner 
Schools 

Number of 
Partner 
Schools 

Selected as 
Sample 

% of Partner 
Schools 

Selected as 
Sample 

Number of Non-
Partner 

(Comparison) 
Schools 

Total 
Schools 

Monitored 
Column 1 Column 2 Column 3 Column 4* Column 5 Column 6** 

Primary 
Schools 371 92 24.8% 92 184 

Junior 
Secondary 
Schools  

184 69 37.5% 69 138 

Overall 555 161 29.0%* 161 322** 

*Results for Column 4 = column 3 ÷column 2; **Results for Column 6 = column 3 + column 5. 

Cohort 2 

School 
Level 

Total 
Number of 

Partner 
Schools 

Number of 
Partner 
Schools 

Selected as 
Sample 

% of Partner 
Schools Selected 

as Sample 

Number of Non-
Partner 

(Comparison) 
Schools 

Total 
Schools 

Monitored 
Column 1 Column 2 Column 3 Column 4* Column 5 Column 6** 

Primary 
Schools 320 80 25.0% 80 160 

Junior 
Secondary 
Schools  

160 60 37.5% 60 120 

Overall 480 140 29.2%* 140 280** 

*Results for Column 4 = column 3 ÷column 2; ** Results for Column 6 = column 3 + column 5. 

Table 15 presents the number of principals, teachers, and students in Cohort 1 and Cohort 2 
included during 2014 monitoring (22,526 in Cohort 1 and 18,765 in Cohort 2). 
 

Table 15:  Number of Principals, Teachers, and Students Monitored, by Cohort and 
School Level 

Cohort 1 

School Level 

Sample of Partner 
Principals, 

Teachers, and 
Students 

Number of Non-
Partner (Comparison) 
Principals, Teachers, 

and Students 

Total  Number of 
Principals, 

Teachers, and 
Students 

Monitored 
Primary Schools    

Principals 92 92 184 

Early Grade Teachers 184 181 365 

Teachers Grade 4, 5, and 6 386 376 762 

Early Grade Students 2,112 2,111 4,223 

Students Grade 4 and 5 4,294 5,238 9,522 
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School Level 

Sample of Partner 
Principals, 

Teachers, and 
Students 

Number of Non-
Partner (Comparison) 
Principals, Teachers, 

and Students 

Total  Number of 
Principals, 

Teachers, and 
Students 

Monitored 
Junior Secondary Schools     

Principals 69 69 138 

Teachers Grade 8 207 207 414 

Students Grade 8 3,519 3,399 6,918 

Grand Total 10,863 11,673 22,526 

Cohort 2 

School Level 

Sample of Partner 
Principals, 

Teachers, and 
Students 

Number of Non-
Partner (Comparison) 
Principals, Teachers, 

and Students 

Total Number of 
Principals, 

Teachers, and 
Students 

Monitored 
Primary Schools    

Principals 80 80 160 

Early Grade Teachers 160 160 320 

Teachers Grade 4, 5, and 6 240 240 480 

Early Grade Students 1,814 1,769 3,583 

Students Grade 4 and 5 3,824 3,711 7,535 

Junior Secondary Schools     

Principals 60 60 120 

Teachers Grade 8 180 180 360 

Students Grade 8 3,165 3,042 6,207 

Grand Total 9,523 9,242 18,765 

 

In addition to monitoring schools in partner districts, monitoring was conducted in 80 TTI lab 
schools (48 primary schools and 32 junior-secondary schools). In these schools, 80 principals were 
interviewed, 336 teachers were observed while teaching, and about 4,700 students were given tests 
in mathematics, science, and the Indonesian language. 

At the district and province level, the data collection was conducted at the Education Office. The 
core staff in these offices were interviewed about the four main indicators of the project’s 
Component 2:  
1) the efficiency of the education system, particularly about teacher distribution and class sizes; 
2) the development of a needs-based in-service teacher training; 
3) the allocation of resources for quality improvement; and 
4) the implementation of the program to support reading. 

In each province, data collection was supported by the Governance and Management Specialists. 

3.8.2 Quarterly Monitoring 

The project has two main data collection instruments for recording project activities. The first 
instrument, the list of participants, relates to the activities in the partner districts. The second 
instrument relates to the dissemination activities carried out in the former DBE districts. The 
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designated person in charge of each project activity has the responsibility to record the data for the 
activities in the field and send the data to the provincial project office. The Provincial M&E Specialists 
review the data before sending them to the Jakarta Office.  

Annex 12 provides a complete summary of revised data indicators and results. 

3.9 Communications 

3.9.1 Monthly Media Coverage 

Media coverage over the past fiscal year is shown in Table 16. A total of 1,414 news stories about 
USAID PRIORITAS activities appeared in 129 different newspapers and other printed media. 

Table 16:  USAID PRIORITAS Media Coverage, FY 2013–2014 
Month Total News Total Media 

October 2013 182 136 

November 2013 88 57 

December 2013 83 55 

January 2014 88 57 

February 2014 83 55 

March 2014 121 84 

April 2014 127 93 

May 2014 100 73 

June 2014 120 77 

July 2014 68 50 

August 2014 89 69 

September 2014 265 129 

Total 1,414   
 

 

3.9.2 Project Videos 

The project Communication team produced around 40 videos during FY 2013–2014. These videos  
illustrate well the processes and goals that the project is aiming to accomplish, especially about good 
practices in teaching and learning, school-based management, teacher deployment, and reading 
programs. 

FACTS&AND&FIGURES:&
• October 2013–September 2014: A total of 1,414 items of news coverage on USAID 

PRIORITAS appeared in the national and regional media. 

• September2014: 265 articles covered USAID PRIORITAS activities from 129 media 
sources. 

• Overall: Monthly media coverage of USAID PRIORITAS activities is considered good 
practice by USAID.   
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3.9.3 Website 

The project website is used as a medium to disseminate good education practices and innovations 
developed by USAID PRIORITAS. Project products such as training modules; videos; newsletters; 
research studies; good practices; inspiring stories from teachers, school principals, supervisors, the 
District Education Office, and the District Parliament are uploaded onto the website. Table 17 
shows a decrease in statistical visitor data in January to February 2014. This probably resulted from a 
disturbance in the server that caused the website to be difficult to access. After it was repaired, 
there was a significant increase in visitor data and a big leap from 378,706 hits in April–June 2014, to 
633,645 in July–September 2014, with the number of unique visitors increasing from 27,544 to 
43,840. This dramatic increase is explained by three likely factors:  

1. A recent move to a new host has improved the website’s user-friendliness. The site now 
operates very smoothly. 

2. The exposure of USAID PRIORITAS in the mass media has increased significantly, creating an 
increased interest in the community and increasing the number of Google searches directed at 
the project. 

3. Starting in September 2014, prioritaspendidikan.org can also be accessed through 
siapbelajar.com, a site under Kompas Group, a major media group. Kompas Group is interested 
in participating in disseminating good practices from USAID PRIORITAS programs, so they put 
one of USAID PRIORITAS’ menus on their website. USAID PRIORITAS also inserted a link to 
siapbelajar.com on the prioritaspendidikan.org website. These links resulted from the media 
briefing workshops that USAID PRIORITAS had organized.  

The site is now within the Rank Alexa 100,000 most popular sites in Indonesia, which could also be a 
contributing factor.  

Table 17:  Number of Unique Visitors and Hits on Project Website 
Month Unique Visitors Hits Bandwidth 

October 2013 7,381 119,423 11,97 GB 

November 2013 6,412 103,058 9,53 GB 

December 2013 8,710 127,234 14,06 GB 

January 2014 4,549 75,917 11,97 GB 

February 2014 4,787 73,947 9,53 GB 

March 2014 7,212 136,842 74,87 GB 

April 2014 8,377 111,617 11,82 GB 

May 2014 7,726 104,928 13,18 GB 

June 2014 11,441 162,161 14,11 GB 

July 2014  10,628 117,617 10,49 GB 

August 2014 12,494 172,105 12,79 GB 

September 2014 20,718 343,923  55,16 GB 

Total 110,435 1,648,772  

 

!  
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3.9.4 Printed Project Media 

a) Newsletter 

Newsletters were produced in each province during FY 2013–2014 and distributed to USAID; 
MOEC; MORA; the Coordinating Ministry for People’s Welfare (MENKO KESRA); the Indonesian 
Institute of Sciences; and donors, including the World Bank, DFAT (Australian Aid), the European 
Union (EU), and Plan International; as well as to Education Offices, Local Parliaments, Heads of 
Districts, partner TTIs and schools, and other stakeholders. The names of the newsletters, by 
province, and the number of copies printed are listed  in Table 18. 

Table 18:  Distribution of the National and Provincial Newsletter 
Province Name of Newsletter Number of Copies 
Aceh Seuramoe PRIORITAS  1,200 

North Sumatra  Kabar PRIORITAS 1,400 

Banten Mewarah PRIORITAS 1,000 

West Java  PRIORITAS Keun 1,750 

Central Java Lensa PRIORITAS 1,500 

East Java Swara PRIORITAS 1,400 

South Sulawesi  Warta PRIORITAS 1,500 

Jakarta PRIORITAS PENDIDIKAN 10,150 

Total  19,900 

b) Factsheet 

The project factsheet was updated in August 2014. The update included adding seven Cohort 3 
district partners to the map, as well as adding new data and information about completed and 
planned USAID PRIORITAS activities. Currently, the provincial factsheets are being updated, 
including data on program impact in every province.  

! !

National factsheet Madrasah factsheet 

USAID PRIORITAS has also created a special fact sheet that displays program implementation in 
improving madrasah education quality. The fact sheet was used in a madrasah exhibition event that 
was attended by the Minister of Religious Affairs in Makassar and a USAID Bangladesh delegation 
visit to Central Java, who wanted to learn about madrasah education in Indonesia. 
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3.9.5 Training Manuals 

Training manuals were printed and used for teacher training in seven provinces. The titles of the 
training manuals and number printed are shown in Table 19. 

Table 19:  Training Manuals 
 

Training 
Manuals Name of Modules 

Number 
of Copies 

Modules for 
WSD Training 

Modul Pelatihan Praktik yang Baik dalam Pembelajaran di SD/MI II 2,000 

Modul Pelatihan Praktik yang Baik dalam Pembelajaran di SMP/MTs II 2,000 

Resource 
Books for TTI 
Lecturers  

Buku Sumber untuk Dosen LPTK: Pembelajaran Matematika SMP di LPTK 560 

Buku Sumber untuk Dosen LPTK: Pembelajaran Literasi SD di LPTK 570 

Buku Sumber untuk Dosen LPTK: Pembelajaran IPA SMP di LPTK 615 

TTI Good 
Practice 
Modules 

Bahan Rujukan bagi LPTK: Praktik yang Baik dalam Pembelajaran di SD/MI 550 

Bahan Rujukan bagi LPTK: Praktik yang Baik dalam Pembelajaran di SMP/ MTs 550 

Bahan Rujukan bagi LPTK: Praktik yang Baik dalam Manajemen Berbasis 
Sekolah 

550 

Teacher 
Deployment 
Modules 

Orientation Workshop Module  500 

Data Analysis and Strategic Issues Formulation Module  500 

Policy Analysis Module  500 

Policy Implementation Analysis Module  500 

Total  9,395 

4 CHALLENGES, OPPORTUNITIES, AND LESSONS LEARNED 

4.1 Responding to GOI Requests for Assistance 

The project has been successful in building relationships with the GOI at the national government 
level, especially with MOEC and MORA, and with provincial and district governments to varying 
degrees. These relationships have meant that GOI often requests ad hoc assistance and support 
from the project, which the USAID PRIORITAS team has been pleased to give on many occasions.  

However, the use of USAID PRIORITAS training materials and facilitators by MOEC to roll out the 
training of teachers in the 2013 Curriculum has strained the capacity of the training facilitators to 
fulfill the requests both from the project and from MOEC, and this has led to complaints from 
districts whose teachers are frequently absent from school.  

MOEC needs to formalize the status of the training facilitators and clarify its own rights vis-à-vis the 
districts’ and schools’ rights to use their services. In the long term, the in-service training system for 
teachers needs to be formally recognized and clearly funded.  

4.2 Demand and Sustainability 

The Study of Dissemination and Sustainability draws a clear lesson that “working with the willing” 
pays direct dividends in those schools where staff is “willing” and potentially leads to more 
dissemination from them to other schools.’ The same lesson applies to working with districts and 
TTIs, where it is clear that project interventions are more likely to be successful, when they respond 
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to demand from districts, schools, and TTIs. The selection of Cohort 3 districts in North Sumatra 
and East Java has responded to these findings by asking the districts to make a commitment from the 
start of the project to sharing the costs of some activities. The success or otherwise of this 
approach should inform future project interventions. 

4.3 Quality versus Quantity 

Although the project scope of work has been revised to make it more focused, the volume and 
variety of activities to be implemented is very challenging. USAID PRIORITAS technical staff remain 
concerned that the need to complete a large volume of activities in a short time span may be 
sacrificing quality and impact. These time pressures often leave insufficient time and resources for 
thorough preparation of modules and other materials. The project will make every effort to maintain 
quality, but it is an area that needs to be watched carefully. The variety and number of activities also 
mean that the project will be hard pressed to add new areas of activity in the future. 

4.4 Videos and Information and Communication Technology (ICT) 

Using videos has greatly enhanced the project training activities. Showing good practices in teaching 
and learning, management, or community participation through video and other media, including the 
project website and newsletters, has contributed to the effectiveness of training. It has enabled 
training participants to witness good practices directly and hear directly from good practitioners. 
The availability of these materials on DVD and online also offers alternative routes to training other 
than formal out-of-school training sessions, and it is clear from visits to the field and discussions with 
practitioners that a lot of learning is taking place through informal channels. MOEC has recognized 
the usefulness of these media and requested that the project share these videos with the Ministry. 
The project anticipates an increasingly important role for video and ICT in training programs going 
forward and for their potential for providing alternative ways of educating teachers and other 
educationists. 

4.5 Papua 

The project faces special challenges in the Papuan highlands. The education system barely functions 
in many places because many families work in a subsistence economy. Demand for education is likely 
to increase as infrastructure and communications improve and economic development takes place. 
In view of the relative failure of many other donor programs, building on the work of NGOs, with a 
long-term presence in the area and an intimate knowledge of the challenges faced, has proved 
successful so far. The support of USAID PRIORITAS has given the NGOs an enhanced profile, which 
appears to be encouraging greater district and provincial government attention and awareness. 

!  
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5 PLANS FOR FISCAL YEAR 2014–2015 
The project will continue to work in 50 Cohort 1, 2, and 3 partner districts and in 40 former DBE 
districts to increase access to quality education. The project will also continue to support work in 
two districts in Papua Province, as well as starting work in West Papua Province. The work with the 
16 partner TTIs and 31 consortia TTIs will continue, to raise their capacity to deliver effective pre- 
and in-service teacher education. 

The main programs are described below in Table 20. 

Table 20:  Activities Planned for FY 2014–2015 

Component Activity 

Project Management Upgrade staffing in provinces with Cohort 3 districts 
Hold whole team project planning meetings  
Conduct introductory meetings and program socialization in Cohort 3 districts 
Implement routine coordination with provincial teams and government stakeholders 
Hold workshops in Cohort 2 districts to share good practices 

Strengthened Instruction in 
Schools 

Complete rollout of second-round Whole-School Development program in Cohort 
1 districts 
Conduct rollout of second-round Whole-School Development program in Cohort 2 
districts 
Conduct rollout of first-round Whole-School Development program in Cohort 3 
districts 
Prepare modules for round three of Whole-School Development training (school-
based management and active learning, focus on reading) 
Conduct training of trainers (TOT) and District Facilitators for the whole-school 
training program (Cohort 1 and Cohort 2) 
Complete curriculum writing and training of lecturers from partner TTIs in subject 
strengthening (Early Grade Reading, Bahasa Indonesia, Mathematics, and Science) 
Conduct rollout of second-round Whole-School Development program in TTI Lab 
and Partner schools  
Prepare and implement Classroom Action Research program with TTI Labe and 
Partner schools 
Prepare and implement improved student teacher practicum programs 
Implement TTI partnership with US university to improve teacher training in the 
teaching of reading 
Continue routine TTI consortia meetings to share good practices 
Continue grant-supported program in Papua Province and start program in West 
Papua Province 
Revise and print leveled readers and train teachers in their use with the aid of grant 
supported program 
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Component Activity 

Governance, Management, 
and Linkages 

Conduct Cohort 3 Collaborative Capacity Assessment 
Complete Teacher Deployment Analysis in Cohort 2 and Cohort 3 districts 
Publish a national report and policy brief on Teacher Deployment (scheduled for 
October 2015) 
Conduct National Policy Dialogue on Teacher Deployment (scheduled for October 
2015) 
Conduct strengthening training (including on-the-job training) for service providers 
from TTI and LPMP in the use of the Teacher Deployment program to support 
dissemination and sustainability 
Complete implementation of integrated program for Teacher Professional 
Development Analysis, Planning and Budgeting in all districts/provinces 
Conduct training (including on-the-job training) for service providers from TTI and 
LPMP in the use of the Teacher Professional Development Planning and Budgeting 
program to support dissemination and sustainability 
Complete planning and coordination meetings in all districts and provinces to 
support the integration of dissemination programs into government systems 
(remaining districts and provinces to conduct meetings in the coming period) 
Coordinate with TTI specialists to conduct a workshop for TTIs on strategic 
planning and becoming a proactive service provider, based on outcomes of the 
Teacher Professional Development Analysis, Budgeting, and Planning, noted above 

Dissemination  Provide support for dissemination in USAID PRIORITAS and former DBE districts 

Communications and 
Reporting  

Continue routine updating of website, newsletters, and factsheets 
Continue monitoring of mass media 
Continue routine reporting (Quarterly and Annual Reports to USAID), Annual 
Reports to partner districts/provinces 
Continue production of training modules and instructional videos to support the 
training 

Monitoring and Evaluation  Conduct baseline monitoring in the Cohort 3 districts 
Monitor changes in practice in Cohort 2 partner schools 
Implement full progress monitoring in Cohort 1 districts, including school 
observations, EGRA, and student testing in B. Indonesia, Mathematics, and Science 
Conduct monitoring of teaching practices in the 16 partner TTIs 
Continue routine updating of TraiNET 
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ANNEX 1: MAP OF PROJECT PARTNER DISTRICTS 
!
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ANNEX 2: CURRENT USAID PRIORITAS PARTNER DISTRICTS AND TTIS 

No Province 
PRIORITAS PARTNER DISTRICTS 

DBE PARTNER DISTRICTS TTI PARTNERS TTI CONSORTIA Cohort 1 Cohort 2 Cohort 3 
1 Aceh  Aceh Jaya 

Benar Meriah 
  
  

Aceh Barat Daya 
Aceh Utara 
Aceh Tamiang 
Pidie Jaya 

 Aceh Tengah  
Pidie 
Bireun 
*Banda Aceh 
*Aceh Besar 

Universitas Syiah Kuala 
IAIN Ar-Raniry 
  

Universitas Al Muslim 
Universitas Jabal Ghafur 
Universitas Muhammadiyah Aceh     

 TOTAL 2 4  5 (3) 2 3 
2 North Sumatra  Labuhan Batu 

Nias Selatan 
Kota Medan 
  
  
  
  

Langkat 
Toba Samosir 

Serdang Bedagai 
Labuhanbatu Utara 
Humbang Hasundutan 

Deli Serdang  
Tapanuli Utara  
Kota Binjai  
Kota Sibolga  
Kota Tebing Tinggi  
Tapanuli Selatan  
Kota Tanjung Balai  

Universitas Negeri Medan 
IAIN Sumatra Utara, Medan 
  
  
  
  
  

Universitas Muhammadiyah Sumatra 
Utara (UMSU) 

Universitas Muslim Nusantara Al 
Washliyah (UMN-AW) 

Universitas HKBP Nommensen (UHN) 
Universitas Sisingamangaraja 

Tapanuli (UNITA) 

    
    
    
    

 TOTAL 3 2 3 7 (7) 2 4 
3 Banten Pandeglang 

Kabupaten Serang 
  

Tangerang 
Tangerang Selatan 

 Lebak 
Kota Cilegon 
Kota Tangerang 

IAIN Banten  
Universitas Sultan Agung 

Tirtayasa 
  

UNMA (Universitas Mathla'ul Anwar) 
Pandeglang 

UMT (Universitas Muhammadiyah) 
Kota Tangerang 

UNBJA (Universitas Banten Jaya) 
Kota Serang 

STKIP Setiabudhi Rangkasbitung 
Lebak 

    

 TOTAL 2 2  3 (3) 2 4 
4 West Java  Bandung Barat 

Ciamis 
Cimahi 
  
  

Cirebon 
Tasikmalaya 
Bekasi 
Kuningan 

 Indramayu 
Karawang 
Sukabumi 
Garut 
Kota Bogor 
*Subang 

Universitas Pendidikan 
Indonesia (UPI) 

Universitas Islam Negeri (UIN) 
Bandung 

  
  
  

UNINUS Bandung 
UNPAS Bandung 
STAI Siliwangi Cimahi 
IAID Ciamis 

    
    

 TOTAL 3 4  6 (5) 2 4 
! !
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No Province 
PRIORITAS PARTNER DISTRICTS 

DBE PARTNER DISTRICTS TTI PARTNERS TTI CONSORTIA Cohort 1 Cohort 2 Cohort 3 
5 Central Java  Banjarnegara 

Batang 
Purbalingga 
Sragen 
Kabupaten Semarang 
  
  
  

Pekalongan 
Wonosobo 

 Jepara 
Boyolali 
Karanganyar 
Kudus 
Blora 
Demak  
Grobogan 
Purworejo 

Universitas Negeri Semarang 
(UNNES) 

IAIN Walisongo Semarang. 
Universitas Negeri Yogyakarta 

(UNY) 
  
 
  

Universitas Kristen Satya Wacana 
(UKSW) Salatiga 

IKIP PGRI Semarang 
Sekolah Tinggi Agama Islam Negeri 

(STAIN) Purwokerto 
Sekolah Tinggi Agama Islam Negeri 

(STAIN) Pekalongan 
Universitas Negeri Sebelas Maret 

Surakarta (UNS) 

    
    
    

  TOTAL 5 2  8 (8) 3 5 
6 East Java  Pamekasan 

Situbondo 
Kabupaten Madiun  
Kabupaten Mojokerto 
Kabupaten Blitar 
  
  
 

Ngawi 
Lumajang Ngawi 

Kota Batu 
Lamongan 
Jombang 
Banyuwangi 

Bangkalan 
Sidoarjo 
Tuban 
Kota Mojokerto 
Bojonegoro 
Nganjuk 
Pasuruan  
Sampang 

Universitas Negeri Malang 
(UM) 

Universitas Negeri Surabaya 
(UNESA) 

IAIN Sunanampel, Surabaya 
  
  
  

Universitas Jember 
Universitas Nusantara PGRI Kediri 
Universitas PGRI Adi Buana 
IKIP PGRI Madiun 
Universitas Muhammadiyah Sidoarjo 
STAIN Tulung Agung 
STAIN Ponorogo 

    
    
    
  

  TOTAL 5 2 4 8 (8) 3 7 
7 South Sulawesi  Maros 

Bantaeng 
Wajo 
  
  
 

Parepare 
Takalar 
Bone 
Tana Toraja 

 Enrekang 
Pangkajene Kepulauan  
Soppeng 
Pinrang 
Sidenreng Rappang  
Kota Makassar  
*Palopo 
*Luwu 
*Jeneponto 

Universitas Negeri Makassar 
(UNM) 

Universitas Islam Negeri Sultan 
Alauddin (UIN) Makassar 

  
  
  

Universitas Cokroaminoto Palopo 
(UNCOK Palopo) 

Universitas Muhammadiyah Pare-
pare (UMPAR) 

Universitas Muhammadiyah Makassar 
(UNISMUH) 

STAIN Palopo 
STAIN Bone 

    
    
    
    

 TOTAL 3 4  9 (6) 2 5 
8 Papua - 

- 
Jayawijaya 
Yahukimo 

 - 
- 

- 
- 

- 
- 

 TOTAL  2     
GRAND TOTAL 23 22 7 46 (40) 16 32 

* DBE districts not expected to continue as partners in 2015
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ANNEX 3: LIST OF COHORT 1 PARTNER SCHOOLS 
List%of%Primary%Schools%

No.% Province% District% Subdistrict% School%Name% Type% Status%
Students% Teachers%

Male% Female% Total% Male% Female% Total%
1! Aceh! Aceh!Jaya! Krueng!Sabee! MIN!Dayah!Baro! MI! Public! 122! 123! 245! 3! 5! 8!
2! Aceh! Aceh!Jaya! Krueng!Sabee! MIS!Cendikia!Panton!Makmur! MI! Private! 15! 17! 32! 1! 7! 8!
3! Aceh! Aceh!Jaya! Krueng!Sabee! SDN!1!Calang! SD! Public! 42! 32! 74! 4! 8! 12!
4! Aceh! Aceh!Jaya! Krueng!Sabee! SDN!2!Calang! SD! Public! 113! 99! 212! 1! 9! 10!
5! Aceh! Aceh!Jaya! Krueng!Sabee! SDN!3!Calang! SD! Public! 58! 57! 115! 2! 9! 11!
6! Aceh! Aceh!Jaya! Krueng!Sabee! SDN!4!Calang! SD! Public! 31! 23! 54! 3! 7! 10!
7! Aceh! Aceh!Jaya! Krueng!Sabee! SDN!4!Krueng!Sabe! SD! Public! 64! 73! 137! 2! 8! 10!
8! Aceh! Aceh!Jaya! Teunom! MIN!Seunebok!Padang! MI! Public! 23! 22! 45! 1! 14! 15!
9! Aceh! Aceh!Jaya! Teunom! MIN!Teunom! MI! Public! 31! 23! 54! 3! 8! 11!

10! Aceh! Aceh!Jaya! Teunom! SDN!1!Teunom! SD! Public! 39! 45! 84! J! 5! 5!
11! Aceh! Aceh!Jaya! Teunom! SDN!11!Teunom! SD! Public! 4! 8! 12! 2! 7! 9!
12! Aceh! Aceh!Jaya! Teunom! SDN!12!Teunom! SD! Public! 37! 32! 69! 1! 9! 10!
13! Aceh! Aceh!Jaya! Teunom! SDN!13!Teunom! SD! Public! 26! 18! 44! 5! 5! 10!
14! Aceh! Aceh!Jaya! Teunom! SDN!2!Teunom! SD! Public! 55! 64! 119! 4! 8! 12!
15! Aceh! Aceh!Jaya! Teunom! SDN!4!Teunom! SD! Public! 122! 123! 245! 2! 11! 13!
16! Aceh! Aceh!Jaya! Teunom! SDN!5!Teunom! SD! Public! 26! 34! 60! 2! 12! 14!
17! Aceh! Aceh!Jaya! Teunom! SDN!8!Teunom! SD! Public! 26! 18! 44! 3! 7! 10!
18! Aceh! Bener!Meriah! Bandar! MIN!Kota!Makmur!(Bathin!Baru)! MI! Public! 42! 42! 84! 3! 17! 20!
19! Aceh! Bener!Meriah! Bandar! MIN!Lewajadi! MI! Public! 77! 69! 146! 5! 13! 18!
20! Aceh! Bener!Meriah! Bandar! SDN!Hakim!Wih!Ilang! SD! Public! 69! 72! 141! 1! 10! 11!
21! Aceh! Bener!Meriah! Bandar! SDN!Pondok!Gajah! SD! Public! 118! 107! 225! J! 12! 12!
22! Aceh! Bener!Meriah! Bandar! SDN!Remang!Ketike! SD! Public! 22! 44! 66! J! 8! 8!
23! Aceh! Bener!Meriah! Bandar! SDN!Suku!Wih!Ilang! SD! Public! 44! 50! 94! 2! 7! 9!
24! Aceh! Bener!Meriah! Timang!Gajah! MIN!Blang!Rongka! MI! Public! 53! 54! 107! 4! 13! 17!
25! Aceh! Bener!Meriah! Timang!Gajah! MIN!Lampahan! MI! Public! 75! 61! 136! 1! 12! 13!
26! Aceh! Bener!Meriah! Timang!Gajah! MIN!Sukadamai! MI! Public! 69! 68! 137! 4! 16! 20!
27! Aceh! Bener!Meriah! Timang!Gajah! SDN!1!Lampahan! SD! Public! 63! 65! 128! J! 9! 9!
28! Aceh! Bener!Meriah! Timang!Gajah! SDN!2!Lampahan! SD! Public! 155! 130! 285! 2! 16! 18!
29! Aceh! Bener!Meriah! Timang!Gajah! SDN!4!Lampahan! SD! Public! 95! 67! 162! 2! 12! 14!
30! Aceh! Bener!Meriah! Timang!Gajah! SDN!Bukit!Mulie! SD! Public! 59! 46! 105! 3! 7! 10!
31! Aceh! Bener!Meriah! Timang!Gajah! SDN!Cekal! SD! Public! 69! 73! 142! 2! 6! 8!
32! Aceh! Bener!Meriah! Timang!Gajah! SDN!Tunyang! SD! Public! 83! 69! 152! 1! 9! 10!
33! North!Sumatra! Labuhan!Batu! Bilah!Hulu! MI!Raudhatul!Uluum!Bilah!Hulu! MI! Private! 214! 180! 394! J! 15! 15!
34! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SD!AlJIttihad!Aek!Nabara!Bilah!Hulu! SD! Private! 55! 53! 108! 3! 4! 7!
35! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SDN!112167!Bilah!Hulu! SD! Public! 57! 62! 119! 1! 10! 11!
36! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SDN!114377!Bilah!Hulu! SD! Public! 71! 75! 146! 3! 10! 13!
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No.% Province% District% Subdistrict% School%Name% Type% Status%
Students% Teachers%

Male% Female% Total% Male% Female% Total%
37! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SDN!116879!Bilah!Hulu! SD! Public! 87! 93! 180! 3! 7! 10!
38! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SDN!117469!Bilah!Hulu! SD! Public! 68! 78! 146! 3! 5! 8!
39! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SDN!118252!Bilah!Hulu! SD! Public! 99! 121! 220! 2! 9! 11!
40! North!Sumatra! Labuhan!Batu! Rantau!Selatan! MIN!Sigambal!Rantau!Selatan! MI! Public! 141! 157! 298! 3! 19! 22!
41! North!Sumatra! Labuhan!Batu! Rantau!Selatan! MIN!Urung!Kompas!Rantau!Selatan! MI! Public! 207! 180! 387! 7! 17! 24!
42! North!Sumatra! Labuhan!Batu! Rantau!Utara! MIN!Padang!Bulan!Rantau!Utara! MI! Public! 253! 229! 482! 7! 17! 24!
43! North!Sumatra! Labuhan!Batu! Rantau!Utara! SD!Muhammadiyah!7!Rantau!Utara! SD! Private! 77! 83! 160! 4! 7! 11!
44! North!Sumatra! Labuhan!Batu! Rantau!Utara! SDN!112134!Rantau!Utara! SD! Public! 286! 299! 585! 2! 18! 20!
45! North!Sumatra! Labuhan!Batu! Rantau!Utara! SDN!112143!Rantau!Utara! SD! Public! 311! 265! 576! 3! 20! 23!
46! North!Sumatra! Labuhan!Batu! Rantau!Utara! SDN!112162!Rantau!Utara! SD! Public! 130! 119! 249! J! 14! 14!
47! North!Sumatra! Labuhan!Batu! Rantau!Utara! SDN!114375!Rantau!Utara! SD! Public! 184! 209! 393! 2! 16! 18!
48! North!Sumatra! Labuhan!Batu! Rantau!Utara! SDN!115530!Rantau!Utara! SD! Public! 193! 178! 371! 1! 18! 19!
49! North!Sumatra! Medan,!Kota! Medan!Barat! MIN!Medan!Barat!! MI! Public! 235! 254! 489! 11! 22! 33!
50! North!Sumatra! Medan,!Kota! Medan!Barat! SD!Karya!Bakti!Medan!Barat! SD! Private! 184! 170! 354! 6! 11! 17!
51! North!Sumatra! Medan,!Kota! Medan!Barat! SD!Muhammadiyah!11!Medan!Barat! SD! Private! 140! 149! 289! 2! 12! 14!
52! North!Sumatra! Medan,!Kota! Medan!Barat! SDN!060837!Medan!Barat! SD! Public! 147! 127! 274! 3! 10! 13!
53! North!Sumatra! Medan,!Kota! Medan!Barat! SDN!060840!Medan!Barat! SD! Public! 60! 44! 104! 1! 9! 10!
54! North!Sumatra! Medan,!Kota! Medan!Barat! SDN!060843!Medan!Barat! SD! Public! 510! 490! 1,000! 4! 32! 36!
55! North!Sumatra! Medan,!Kota! Medan!Barat! SDN!060849!Medan!Barat! SD! Public! 391! 418! 809! 4! 24! 28!
56! North!Sumatra! Medan,!Kota! Medan!Barat! SDN!066651!Medan!Barat! SD! Public! 52! 32! 84! 3! 7! 10!
57! North!Sumatra! Medan,!Kota! Medan!Tembung! MI!AlJMushthafawiyah!Medan!Tembung! MI! Private! 105! 69! 174! 6! 12! 18!
58! North!Sumatra! Medan,!Kota! Medan!Tembung! MIN!Medan!Tembung! MI! Public! 274! 300! 574! 8! 24! 32!
59! North!Sumatra! Medan,!Kota! Medan!Tembung! MIN!Medan,!Medan!Tembung! MI! Public! 496! 567! 1,063! 19! 35! 54!
60! North!Sumatra! Medan,!Kota! Medan!Tembung! SDN!060913!Medan!Tembung! SD! Public! 175! 212! 387! 2! 14! 16!
61! North!Sumatra! Medan,!Kota! Medan!Tembung! SDN!064037!Medan!Tembung! SD! Public! 307! 318! 625! 1! 22! 23!
62! North!Sumatra! Medan,!Kota! Medan!Tembung! SDN!064973!Medan!Tembung! SD! Public! 134! 150! 284! 2! 13! 15!
63! North!Sumatra! Medan,!Kota! Medan!Tembung! SDN!064976!Medan!Tembung! SD! Public! 198! 220! 418! J! 17! 17!
64! North!Sumatra! Medan,!Kota! Medan!Tembung! SDN!067240!Medan!Tembung! SD! Public! 252! 263! 515! 7! 19! 26!
65! North!Sumatra! Nias!Selatan! Gomo! SDN!071212!Sifaoroasi!Gomo! SD! Public! 240! 173! 413! 3! 24! 27!
66! North!Sumatra! Nias!Selatan! Gomo! SDN!071213!Hiliana'a!Gomo! SD! Public! 37! 32! 69! 6! 2! 8!
67! North!Sumatra! Nias!Selatan! Gomo! SDN!071216!Lahusa!Idano!Tae!Gomo! SD! Public! 45! 46! 91! 8! 3! 11!
68! North!Sumatra! Nias!Selatan! Gomo! SDN!071223!Orahili!Gomo! SD! Public! 109! 113! 222! 5! 10! 15!
69! North!Sumatra! Nias!Selatan! Gomo! SDN!076089!Hilimbowo!Gomo! SD! Public! 132! 103! 235! 10! 5! 15!
70! North!Sumatra! Nias!Selatan! Gomo! SDN!076708!Tanonikoo!Gomo! SD! Public! 74! 76! 150! 5! 5! 10!
71! North!Sumatra! Nias!Selatan! Gomo! SDN!077787!LawaJLawa!Luo!Gomo! SD! Public! 66! 60! 126! 6! 7! 13!
72! North!Sumatra! Nias!Selatan! Teluk!Dalam! MIN!Teluk!Dalam! MI! Public! 108! 104! 212! 7! 9! 16!
73! North!Sumatra! Nias!Selatan! Teluk!Dalam! SDN!071122!Teluk!Dalam! SD! Public! 247! 218! 465! 7! 19! 26!
74! North!Sumatra! Nias!Selatan! Teluk!Dalam! SDN!074071!Bawodobara!Teluk!Dalam! SD! Public! 122! 107! 229! 5! 9! 14!
75! North!Sumatra! Nias!Selatan! Teluk!Dalam! SDN!075071!Hiligeho!Teluk!Dalam! SD! Public! 119! 112! 231! 3! 12! 15!
76! North!Sumatra! Nias!Selatan! Teluk!Dalam! SDN!076103!Bawoza'ua!Teluk!Dalam! SD! Public! 113! 97! 210! 5! 11! 16!
77! North!Sumatra! Nias!Selatan! Teluk!Dalam! SDN!076726!Hilinifaoso!Teluk!Dalam! SD! Public! 88! 77! 165! 4! 12! 16!
78! North!Sumatra! Nias!Selatan! Teluk!Dalam! SDN!076728!bawolowalani!Teluk!Dalam! SD! Public! 66! 64! 130! 6! 6! 12!
79! North!Sumatra! Nias!Selatan! Teluk!Dalam! SDN!078356!HIlitobara!Teluk!Dalam! SD! Public! 183! 167! 350! 1! 17! 18!
80! North!Sumatra! Nias!Selatan! Teluk!Dalam! SDN!078525!Dharma!Caraka!Teluk!Dalam! SD! Public! 128! 109! 237! 4! 12! 16!
81! Banten! Pandeglang! Bojong! MI!MA!Dahu!Mekarsari!! MI! Private! 151! 131! 282! J! J! 0!
82! Banten! Pandeglang! Bojong! MI!Sukamaju! MI! Private! 68! 74! 142! 3! 6! 9!
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No.% Province% District% Subdistrict% School%Name% Type% Status%
Students% Teachers%

Male% Female% Total% Male% Female% Total%
83! Banten! Pandeglang! Bojong! SDN!Bojong!1! SD! Public! 57! 47! 104! 4! 7! 11!
84! Banten! Pandeglang! Bojong! SDN!Bojong!2! SD! Public! 85! 63! 148! 3! 8! 11!
85! Banten! Pandeglang! Bojong! SDN!Bojong!3! SD! Public! 41! 41! 82! 2! 8! 10!
86! Banten! Pandeglang! Bojong! SDN!Bojong!4! SD! Public! 79! 69! 148! 5! 7! 12!
87! Banten! Pandeglang! Bojong! SDN!Bojong!5! SD! Public! 94! 106! 200! 3! 7! 10!
88! Banten! Pandeglang! Bojong! SDN!Mekarsari!1! SD! Public! 70! 65! 135! 4! 4! 8!
89! Banten! Pandeglang! Mandalawangi! MI!Darul!Huda!Waru! MI! Private! 88! 92! 180! 5! 9! 14!
90! Banten! Pandeglang! Mandalawangi! MIN!Model!Mandalawangi! MI! Public! 135! 140! 275! 6! 18! 24!
91! Banten! Pandeglang! Mandalawangi! SDN!Gunungsari!1! SD! Public! 85! 94! 179! 4! 5! 9!
92! Banten! Pandeglang! Mandalawangi! SDN!Gunungsari!2! SD! Public! 145! 141! 286! 4! 9! 13!
93! Banten! Pandeglang! Mandalawangi! SDN!Kurung!Kambing!1! SD! Public! 39! 45! 84! 5! 5! 10!
94! Banten! Pandeglang! Mandalawangi! SDN!Kurung!Kambing!3! SD! Public! 62! 81! 143! 2! 6! 8!
95! Banten! Pandeglang! Mandalawangi! SDN!Kurung!Kambing!4! SD! Public! 39! 26! 65! 4! 4! 8!
96! Banten! Pandeglang! Mandalawangi! SDN!Mandalasari!1! SD! Public! 90! 75! 165! 5! 4! 9!
97! Banten! Serang! Ciruas! MI!Al!Khaeriyah!Karanganyar! MI! Private! 99! 91! 190! 3! 6! 9!
98! Banten! Serang! Ciruas! MI!Al!Khaeriyah!Kejaban! MI! Private! 118! 95! 213! 3! 8! 11!
99! Banten! Serang! Ciruas! SDN!Ciruas!2! SD! Public! 268! 236! 504! 4! 12! 16!

100! Banten! Serang! Ciruas! SDN!Ciruas!4! SD! Public! 335! 350! 685! 1! 17! 18!
101! Banten! Serang! Ciruas! SDN!IT!Khaerunas! SD! Private! 154! 140! 294! 3! 17! 20!
102! Banten! Serang! Ciruas! SDN!Kadikaran! SD! Public! 133! 99! 232! 4! 8! 12!
103! Banten! Serang! Ciruas! SDN!Priuk! SD! Public! 155! 131! 286! 4! 8! 12!
104! Banten! Serang! Ciruas! SDN!Tegal!Jetak! SD! Public! 265! 258! 523! 6! 13! 19!
105! Banten! Serang! Petir! MI!Nurul!Falah!Kubang! MI! Private! 119! 119! 238! 4! 10! 14!
106! Banten! Serang! Petir! MI!Sholatiyah! MI! Private! 178! 156! 334! 8! 9! 17!
107! Banten! Serang! Petir! SDN!Cilengsir! SD! Public! 222! 208! 430! 2! 13! 15!
108! Banten! Serang! Petir! SDN!Kadumanggu! SD! Public! 123! 123! 246! 7! 5! 12!
109! Banten! Serang! Petir! SDN!Kampung!Baru! SD! Public! 126! 116! 242! 7! 4! 11!
110! Banten! Serang! Petir! SDN!Negarapadang! SD! Public! 153! 143! 296! 7! 7! 14!
111! Banten! Serang! Petir! SDN!Petir!2! SD! Public! 125! 128! 253! 5! 7! 12!
112! Banten! Serang! Petir! SDN!Seuat! SD! Public! 280! 237! 517! 15! 2! 17!
113! West!Java! Bandung!Barat! Cihampelas! MI!Sukaguna! MI! Private! 39! 48! 87! 3! 7! 10!
114! West!Java! Bandung!Barat! Cihampelas! MI!Tembongsari! MI! Private! 105! 107! 212! 5! 7! 12!
115! West!Java! Bandung!Barat! Cihampelas! SDN!1!Budigalih! SD! Public! 120! 99! 219! 2! 7! 9!
116! West!Java! Bandung!Barat! Cihampelas! SDN!1!Rancairung! SD! Public! 95! 92! 187! 4! 7! 11!
117! West!Java! Bandung!Barat! Cihampelas! SDN!4!Rancairung! SD! Public! 105! 86! 191! 2! 9! 11!
118! West!Java! Bandung!Barat! Cihampelas! SDN!5!Rancairung! SD! Public! 55! 62! 117! 3! 7! 10!
119! West!Java! Bandung!Barat! Cihampelas! SDN!Maroko! SD! Public! 114! 109! 223! 4! 8! 12!
120! West!Java! Bandung!Barat! Cihampelas! SDN!Mekarasih! SD! Public! 162! 130! 292! 3! 10! 13!
121! West!Java! Bandung!Barat! Cipatat! MI!AlJHikmah!Cipatat! MI! Private! 104! 96! 200! 4! 8! 12!
122! West!Java! Bandung!Barat! Cipatat! MI!Syamsudin!Cipatat! MI! Private! 130! 116! 246! 4! 6! 10!
123! West!Java! Bandung!Barat! Cipatat! SDN!1!Rajamandala! SD! Public! 195! 208! 403! 2! 13! 15!
124! West!Java! Bandung!Barat! Cipatat! SDN!2!Rajamandala! SD! Public! 364! 353! 717! 7! 15! 22!
125! West!Java! Bandung!Barat! Cipatat! SDN!3!Rajamandala! SD! Public! 199! 193! 392! 5! 10! 15!
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Male% Female% Total% Male% Female% Total%
126! West!Java! Bandung!Barat! Cipatat! SDN!4!Rajamandala! SD! Public! 156! 151! 307! 5! 7! 12!
127! West!Java! Bandung!Barat! Cipatat! SDN!Nyomplong! SD! Public! 86! 84! 170! 4! 6! 10!
128! West!Java! Bandung!Barat! Cipatat! SDN!Rancabentang! SD! Public! 86! 90! 176! 2! 8! 10!
129! West!Java! Ciamis! Banjarsari! MI!Cibadak! MI! Private! 87! 105! 192! 5! 7! 12!
130! West!Java! Ciamis! Banjarsari! MI!Sindangtawang! MI! Private! 114! 116! 230! 6! 8! 14!
131! West!Java! Ciamis! Banjarsari! SDN!1!Sindangsari! SD! Public! 119! 95! 214! 1! 9! 10!
132! West!Java! Ciamis! Banjarsari! SDN!1!Sukasari! SD! Public! 92! 82! 174! 4! 4! 8!
133! West!Java! Ciamis! Banjarsari! SDN!2!Sindangsari! SD! Public! 77! 54! 131! 4! 5! 9!
134! West!Java! Ciamis! Banjarsari! SDN!2!Sukasari! SD! Public! 101! 101! 202! 2! 8! 10!
135! West!Java! Ciamis! Banjarsari! SDN!3!Sindangsari! SD! Public! 87! 93! 180! 1! 7! 8!
136! West!Java! Ciamis! Banjarsari! SDN!3!Sukasari! SD! Public! 91! 70! 161! 2! 9! 11!
137! West!Java! Ciamis! Sindangkasih! MI!Gunung!Cupu! MI! Private! 94! 86! 180! 4! 4! 8!
138! West!Java! Ciamis! Sindangkasih! MI!Kalangari! MI! Private! 56! 58! 114! 3! 8! 11!
139! West!Java! Ciamis! Sindangkasih! SDN!1!Sukamanah! SD! Public! 93! 87! 180! 6! 5! 11!
140! West!Java! Ciamis! Sindangkasih! SDN!1!Sukaraja! SD! Public! 82! 86! 168! 1! 9! 10!
141! West!Java! Ciamis! Sindangkasih! SDN!2!Sukamanah! SD! Public! 73! 66! 139! 2! 7! 9!
142! West!Java! Ciamis! Sindangkasih! SDN!2!Sukaraja! SD! Public! 75! 57! 132! 6! 5! 11!
143! West!Java! Ciamis! Sindangkasih! SDN!3!Sukamanah!! SD! Public! 89! 78! 167! 3! 6! 9!
144! West!Java! Ciamis! Sindangkasih! SDN!3!Sukaraja! SD! Public! 135! 75! 210! 3! 7! 10!
145! West!Java! Cimahi,!Kota! Cimahi!Selatan! SDN!Cibodas!2! SD! Public! 147! 148! 295! 3! 7! 10!
146! West!Java! Cimahi,!Kota! Cimahi!Selatan! SDN!Cibodas!3! SD! Public! 162! 134! 296! 6! 8! 14!
147! West!Java! Cimahi,!Kota! Cimahi!Selatan! SDN!Utama!6! SD! Public! 254! 214! 468! 1! 13! 14!
148! West!Java! Cimahi,!Kota! Cimahi!Selatan! SDN!Utama!Mandiri!1! SD! Public! 383! 414! 797! 8! 25! 33!
149! West!Java! Cimahi,!Kota! Cimahi!Tengah! MI!Cahaya! MI! Private! 121! 111! 232! 6! 8! 14!
150! West!Java! Cimahi,!Kota! Cimahi!Tengah! MI!Nurul!Islam! MI! Private! 81! 72! 153! 1! 8! 9!
151! West!Java! Cimahi,!Kota! Cimahi!Tengah! MI!PUI!Cimahi! MI! Private! 130! 114! 244! 6! 9! 15!
152! West!Java! Cimahi,!Kota! Cimahi!Tengah! SDN!Budhi!Asih! SD! Public! 130! 142! 272! J! 13! 13!
153! West!Java! Cimahi,!Kota! Cimahi!Tengah! SDN!Budhi!Karya! SD! Public! 277! 286! 563! 3! 18! 21!
154! West!Java! Cimahi,!Kota! Cimahi!Tengah! SDN!Sosial!1! SD! Public! 227! 254! 481! 3! 15! 18!
155! West!Java! Cimahi,!Kota! Cimahi!Tengah! SDN!Sosial!2! SD! Public! 214! 189! 403! 4! 12! 16!
156! West!Java! Cimahi,!Kota! Cimahi!Utara! MI!Asih!Putra! MI! Private! 294! 306! 600! 16! 25! 41!
157! West!Java! Cimahi,!Kota! Cimahi!Utara! SDN!Cibabat!5! SD! Public! 181! 136! 317! 8! 6! 14!
158! West!Java! Cimahi,!Kota! Cimahi!Utara! SDN!Cibabat!Mandiri!2! SD! Public! 379! 406! 785! 12! 14! 26!
159! West!Java! Cimahi,!Kota! Cimahi!Utara! SDN!Cibabat!Mandiri!4! SD! Public! 223! 225! 448! 4! 12! 16!
160! West!Java! Cimahi,!Kota! Cimahi!Utara! SDN!Cibabat!Mandiri!5! SD! Public! 347! 290! 637! 7! 17! 24!
161! Central!Java! Banjarnegara! Banjarnegara! MI!Al!Fatah!Parakancanggah! MI! Private! 171! 129! 300! 5! 15! 20!
162! Central!Java! Banjarnegara! Banjarnegara! MI!Muhammadiyah!Karangtengah! MI! Private! 87! 105! 192! 2! 6! 8!
163! Central!Java! Banjarnegara! Banjarnegara! SD!Kristen!Debora! SD! Private! 55! 57! 112! 4! 4! 8!
164! Central!Java! Banjarnegara! Banjarnegara! SDN!1!Kutabanjarnegara! SD! Public! 152! 144! 296! 5! 9! 14!
165! Central!Java! Banjarnegara! Banjarnegara! SDN!1!Semarang! SD! Public! 125! 139! 264! 3! 5! 8!
166! Central!Java! Banjarnegara! Banjarnegara! SDN!2!Kutabanjarnegara! SD! Public! 65! 42! 107! 2! 8! 10!
167! Central!Java! Banjarnegara! Banjarnegara! SDN!2!Semarang! SD! Public! 86! 76! 162! 2! 8! 10!
168! Central!Java! Banjarnegara! Banjarnegara! SDN!3!Kutabanjarnegara! SD! Public! 150! 163! 313! 2! 14! 16!
169! Central!Java! Banjarnegara! Mandiraja! MI!Al!Ma'arif!01!Kertayasa! MI! Private! 102! 90! 192! 2! 5! 7!
170! Central!Java! Banjarnegara! Mandiraja! MI!Al!Ma'arif!Blimbing! MI! Private! 70! 57! 127! 3! 4! 7!
171! Central!Java! Banjarnegara! Mandiraja! SDN!1!Candiwulan! SD! Public! 74! 56! 130! 4! 6! 10!
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172! Central!Java! Banjarnegara! Mandiraja! SDN!1!Kertayasa! SD! Public! 104! 87! 191! 3! 6! 9!
173! Central!Java! Banjarnegara! Mandiraja! SDN!1!Panggisari! SD! Public! 77! 66! 143! 1! 7! 8!
174! Central!Java! Banjarnegara! Mandiraja! SDN!2!Candiwulan! SD! Public! 44! 38! 82! 2! 6! 8!
175! Central!Java! Banjarnegara! Mandiraja! SDN!2!Panggisari! SD! Public! 40! 42! 82! 3! 5! 8!
176! Central!Java! Banjarnegara! Mandiraja! SDN!Blimbing! SD! Public! 85! 56! 141! 2! 7! 9!
177! Central!Java! Batang! Batang! MI!Muhammadiyah!Karangasem! MI! Private! 23! 20! 43! 4! 5! 9!
178! Central!Java! Batang! Batang! MI!Wahid!Hasyim!Kalisalak!Karangasem! MI! Private! 39! 37! 76! 5! 5! 10!
179! Central!Java! Batang! Batang! SDN!Karangasem!04! SD! Public! 98! 96! 194! 1! 9! 10!
180! Central!Java! Batang! Batang! SDN!Karangasem!06! SD! Public! 73! 73! 146! 3! 6! 9!
181! Central!Java! Batang! Batang! SDN!Karangasem!07! SD! Public! 135! 105! 240! 3! 6! 9!
182! Central!Java! Batang! Batang! SDN!Karangasem!10! SD! Public! 47! 51! 98! 1! 8! 9!
183! Central!Java! Batang! Batang! SDN!Karangasem!12! SD! Public! 152! 130! 282! 4! 8! 12!
184! Central!Java! Batang! Batang! SDN!Karangasem!13! SD! Public! 68! 55! 123! 3! 5! 8!
185! Central!Java! Batang! Reban! MI!Islamiyah!Reban! MI! Private! 40! 40! 80! 3! 4! 7!
186! Central!Java! Batang! Reban! MI!Islamiyah!Sojomerto! MI! Private! 41! 32! 73! 6! 4! 10!
187! Central!Java! Batang! Reban! SDN!Karanganyar!01! SD! Public! 67! 57! 124! 6! 4! 10!
188! Central!Java! Batang! Reban! SDN!Padomasan!02! SD! Public! 23! 27! 50! 2! 7! 9!
189! Central!Java! Batang! Reban! SDN!Polodoro! SD! Public! 32! 46! 78! 6! 5! 11!
190! Central!Java! Batang! Reban! SDN!Sojomerto!01! SD! Public! 106! 83! 189! 3! 6! 9!
191! Central!Java! Batang! Reban! SDN!Sukomangli!01! SD! Public! 37! 36! 73! 5! 7! 12!
192! Central!Java! Batang! Reban! SDN!Sukomangli!02! SD! Public! 43! 47! 90! 3! 7! 10!
193! Central!Java! Purbalingga! Kemangkon! MI!Ma'arif!NU!Mejasem! MI! Private! 50! 51! 101! 5! 4! 9!
194! Central!Java! Purbalingga! Kemangkon! MI!Muhammadiyah!Toyareka! MI! Private! 89! 84! 173! 3! 7! 10!
195! Central!Java! Purbalingga! Kemangkon! SDN!1!Bakulan! SD! Public! 95! 84! 179! 2! 10! 12!
196! Central!Java! Purbalingga! Kemangkon! SDN!1!Cipaku! SD! Public! 107! 95! 202! 6! 5! 11!
197! Central!Java! Purbalingga! Kemangkon! SDN!1!Karangkemiri! SD! Public! 83! 77! 160! 4! 5! 9!
198! Central!Java! Purbalingga! Kemangkon! SDN!1!Kemangkon! SD! Public! 36! 36! 72! 4! 5! 9!
199! Central!Java! Purbalingga! Kemangkon! SDN!1!Panican! SD! Public! 106! 123! 229! 5! 7! 12!
200! Central!Java! Purbalingga! Kemangkon! SDN!2!Kemangkon! SD! Public! 82! 83! 165! 4! 5! 9!
201! Central!Java! Purbalingga! Kemangkon! SDN!2!Panican! SD! Public! 47! 41! 88! 1! 8! 9!
202! Central!Java! Purbalingga! Mrebet! MI!Ma'arif!NU!02!Tangkisan! MI! Private! 52! 61! 113! 3! 5! 8!
203! Central!Java! Purbalingga! Mrebet! MI!Ma'arif!NU!Sindang! MI! Private! 67! 65! 132! 5! 3! 8!
204! Central!Java! Purbalingga! Mrebet! SDN!1!Mrebet! SD! Public! 76! 94! 170! 4! 5! 9!
205! Central!Java! Purbalingga! Mrebet! SDN!1!Mangunegara! SD! Public! 106! 96! 202! 5! 6! 11!
206! Central!Java! Purbalingga! Mrebet! SDN!1!Selaganggeng! SD! Public! 97! 92! 189! 3! 8! 11!
207! Central!Java! Purbalingga! Mrebet! SDN!2!Mrebet! SD! Public! 51! 65! 116! 4! 6! 10!
208! Central!Java! Purbalingga! Mrebet! SDN!2!Selaganggeng! SD! Public! 129! 101! 230! 6! 5! 11!
209! Central!Java! Semarang! Sumowono! MI!Darussalam! MI! Private! 65! 54! 119! 5! 4! 9!
210! Central!Java! Semarang! Sumowono! MI!Miftahul!Ulum! MI! Private! 59! 41! 100! 3! 5! 8!
211! Central!Java! Semarang! Sumowono! SDN!Bumen! SD! Public! 43! 28! 71! 6! 5! 11!
212! Central!Java! Semarang! Sumowono! SDN!Jubelan!1! SD! Public! 66! 65! 131! 3! 6! 9!
213! Central!Java! Semarang! Sumowono! SDN!Lanjan!1! SD! Public! 80! 63! 143! 6! 4! 10!
214! Central!Java! Semarang! Sumowono! SDN!Mendongan! SD! Public! 57! 50! 107! 7! 5! 12!
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215! Central!Java! Semarang! Sumowono! SDN!Sumowono!1! SD! Public! 18! 29! 47! 2! 6! 8!
216! Central!Java! Semarang! Sumowono! SDN!Sumowono!2! SD! Public! 95! 93! 188! 5! 6! 11!
217! Central!Java! Semarang! Tengaran! MI!Klero! MI! Private! 81! 66! 147! 3! 6! 9!
218! Central!Java! Semarang! Tengaran! MI!Tahdhibul!Banin!Tegalrejo! MI! Private! 36! 28! 64! 4! 4! 8!
219! Central!Java! Semarang! Tengaran! MI!Tengaran! MI! Private! 67! 47! 114! 2! 7! 9!
220! Central!Java! Semarang! Tengaran! SDN!1!Tengaran! SD! Public! 120! 130! 250! 5! 7! 12!
221! Central!Java! Semarang! Tengaran! SDN!2J3!Tengaran! SD! Public! 107! 70! 177! 2! 9! 11!
222! Central!Java! Semarang! Tengaran! SDN!Klero!1! SD! Public! 143! 143! 286! 5! 8! 13!
223! Central!Java! Semarang! Tengaran! SDN!Klero!2! SD! Public! 101! 107! 208! 7! 6! 13!
224! Central!Java! Semarang! Tengaran! SDN!Tegalrejo!01! SD! Public! 51! 60! 111! 3! 6! 9!
225! Central!Java! Sragen! Sambungmacan! MI!Muhammadiyah!Banaran! MI! Private! 63! 69! 132! 2! 5! 7!
226! Central!Java! Sragen! Sambungmacan! MI!Muhammadiyah!Karanganyar! MI! Private! 69! 59! 128! 6! 6! 12!
227! Central!Java! Sragen! Sambungmacan! SDN!Banyurip!1! SD! Public! 42! 48! 90! 5! 6! 11!
228! Central!Java! Sragen! Sambungmacan! SDN!Banyurip!2! SD! Public! 38! 37! 75! 5! 5! 10!
229! Central!Java! Sragen! Sambungmacan! SDN!Banyurip!3! SD! Public! 52! 32! 84! 4! 7! 11!
230! Central!Java! Sragen! Sambungmacan! SDN!Gringging!1! SD! Public! 73! 42! 115! 4! 7! 11!
231! Central!Java! Sragen! Sambungmacan! SDN!Gringging!2! SD! Public! 59! 75! 134! 5! 6! 11!
232! Central!Java! Sragen! Sambungmacan! SDN!Gringging!3! SD! Public! 63! 38! 101! 5! 4! 9!
233! Central!Java! Sragen! Sambungmacan! SDN!Gringging!4! SD! Public! 49! 44! 93! 4! 6! 10!
234! Central!Java! Sragen! Sragen! SDN!Karangtengah!1! SD! Public! 43! 36! 79! 6! 6! 12!
235! Central!Java! Sragen! Sragen! SDN!Karangtengah!3! SD! Public! 114! 90! 204! 1! 10! 11!
236! Central!Java! Sragen! Sragen! SDN!Kedungupit!1! SD! Public! 112! 105! 217! 6! 7! 13!
237! Central!Java! Sragen! Sragen! SDN!Kedungupit!3! SD! Public! 90! 99! 189! 6! 4! 10!
238! Central!Java! Sragen! Sragen! SDN!Kedungupit!4! SD! Public! 35! 43! 78! 4! 6! 10!
239! Central!Java! Sragen! Sragen! SDN!Tangkil!1! SD! Public! 101! 79! 180! 3! 9! 12!
240! Central!Java! Sragen! Sragen! SDN!Tangkil!3! SD! Public! 97! 93! 190! 3! 9! 12!
241! Central!Java! Sragen! Sragen! SDN!Tangkil!4! SD! Public! 58! 41! 99! 2! 7! 9!
242! East!Java! Blitar! Ponggok! MI!MISRIU!Kebonduren! MI! Private! 100! 127! 227! 6! 10! 16!
243! East!Java! Blitar! Ponggok! MI!Plus!Ma'arif!NU! MI! Private! 89! 106! 195! 3! 8! 11!
244! East!Java! Blitar! Ponggok! SDIT!Al!Kautsar!Kebonduren! SD! Private! 51! 52! 103! 3! 10! 13!
245! East!Java! Blitar! Ponggok! SDN!Bacem!01! SD! Public! 58! 48! 106! 6! 5! 11!
246! East!Java! Blitar! Ponggok! SDN!Bacem!02! SD! Public! 59! 41! 100! 3! 6! 9!
247! East!Java! Blitar! Ponggok! SDN!Bacem!03! SD! Public! 29! 21! 50! 3! 5! 8!
248! East!Java! Blitar! Ponggok! SDN!Bacem!04! SD! Public! 90! 94! 184! 1! 9! 10!
249! East!Java! Blitar! Ponggok! SDN!Kebonduren!01! SD! Public! 133! 115! 248! 3! 15! 18!
250! East!Java! Blitar! Ponggok! SDN!Kebonduren!02! SD! Public! 52! 52! 104! 1! 9! 10!
251! East!Java! Blitar! Ponggok! SDN!Kebonduren!03! SD! Public! 80! 88! 168! 4! 5! 9!
252! East!Java! Blitar! Sutojayan! MI!Miftahul!Huda!Kedungbunder! MI! Private! 135! 150! 285! 7! 14! 21!
253! East!Java! Blitar! Sutojayan! SDI!Aisyiyah! SD! Private! 9! 13! 22! 2! 6! 8!
254! East!Java! Blitar! Sutojayan! SDN!Kalipang!01! SD! Public! 267! 277! 544! 11! 17! 28!
255! East!Java! Blitar! Sutojayan! SDN!Kalipang!02! SD! Public! 58! 41! 99! 3! 6! 9!
256! East!Java! Blitar! Sutojayan! SDN!Kalipang!03! SD! Public! 113! 126! 239! 2! 11! 13!
257! East!Java! Blitar! Sutojayan! SDN!Kalipang!04! SD! Public! 38! 30! 68! 3! 11! 14!
258! East!Java! Blitar! Sutojayan! SDN!Kedungbunder!01! SD! Public! 48! 30! 78! 1! 9! 10!
259! East!Java! Blitar! Sutojayan! SDN!Sutojayan!01! SD! Public! 99! 68! 167! 3! 10! 13!
260! East!Java! Blitar! Sutojayan! SDN!Sutojayan!02! SD! Public! 33! 23! 56! 1! 7! 8!
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261! East!Java! Madiun! Geger! MI!Miftahul!Khoirot!! MI! Private! 80! 82! 162! 2! 4! 6!
262! East!Java! Madiun! Geger! MI!Sailul!Ulum!Pagotan! MI! Private! 146! 150! 296! 2! 19! 21!
263! East!Java! Madiun! Geger! SDN!Jatisari!01! SD! Public! 44! 37! 81! 3! 6! 9!
264! East!Java! Madiun! Geger! SDN!Jatisari!02! SD! Public! 86! 75! 161! 1! 9! 10!
265! East!Java! Madiun! Geger! SDN!Jatisari!03! SD! Public! 42! 42! 84! 3! 7! 10!
266! East!Java! Madiun! Geger! SDN!Purworejo!03! SD! Public! 83! 73! 156! 3! 7! 10!
267! East!Java! Madiun! Geger! SDN!Sumberejo!01! SD! Public! 40! 32! 72! 3! 7! 10!
268! East!Java! Madiun! Geger! SDN!Sumberejo!02! SD! Public! 31! 41! 72! 2! 8! 10!
269! East!Java! Madiun! Mejayan! MI!Muhammadiyah!! MI! Private! 52! 56! 108! J! 10! 10!
270! East!Java! Madiun! Mejayan! SDN!Bangunsari!01! SD! Public! 79! 76! 155! 4! 8! 12!
271! East!Java! Madiun! Mejayan! SDN!Bangunsari!02! SD! Public! 158! 131! 289! 6! 9! 15!
272! East!Java! Madiun! Mejayan! SDN!Bangunsari!03! SD! Public! 54! 47! 101! 3! 6! 9!
273! East!Java! Madiun! Mejayan! SDN!Krajan!01! SD! Public! 45! 51! 96! 3! 7! 10!
274! East!Java! Madiun! Mejayan! SDN!Krajan!02! SD! Public! 172! 128! 300! 5! 9! 14!
275! East!Java! Madiun! Mejayan! SDN!Ngampel!01! SD! Public! 77! 58! 135! 4! 6! 10!
276! East!Java! Madiun! Wonoasri! MI!PSM!Sukosari! MI! Private! 31! 19! 50! 3! 6! 9!
277! East!Java! Mojokerto! Dlanggu! MI!Bahrul!Ulum!Talok! MI! Private! 65! 67! 132! 4! 10! 14!
278! East!Java! Mojokerto! Dlanggu! MI!Miftahul!Ulum!Mojokarang! MI! Private! 159! 136! 295! 12! 7! 19!
279! East!Java! Mojokerto! Dlanggu! SDN!Kalen! SD! Public! 164! 140! 304! 6! 11! 17!
280! East!Java! Mojokerto! Dlanggu! SDN!Kedunggede!I! SD! Public! 95! 83! 178! 7! 7! 14!
281! East!Java! Mojokerto! Dlanggu! SDN!Kedunggede!II! SD! Public! 32! 46! 78! 4! 4! 8!
282! East!Java! Mojokerto! Dlanggu! SDN!Mojokarang! SD! Public! 87! 77! 164! 6! 9! 15!
283! East!Java! Mojokerto! Dlanggu! SDN!Segunung!I! SD! Public! 99! 88! 187! 2! 9! 11!
284! East!Java! Mojokerto! Kemlagi! MI!Bahrul!Ulum!Pandankrajan! MI! Private! 53! 59! 112! 5! 5! 10!
285! East!Java! Mojokerto! Kemlagi! MI!Miftahul!Ulum! MI! Private! 160! 162! 322! 10! 9! 19!
286! East!Java! Mojokerto! Kemlagi! SDN!Kemlagi!II! SD! Public! 78! 82! 160! 4! 8! 12!
287! East!Java! Mojokerto! Kemlagi! SDN!Mojodadi! SD! Public! 64! 65! 129! 6! 4! 10!
288! East!Java! Mojokerto! Kemlagi! SDN!Mojodowo! SD! Public! 88! 81! 169! 6! 5! 11!
289! East!Java! Mojokerto! Kemlagi! SDN!Mojowono! SD! Public! 82! 63! 145! 5! 7! 12!
290! East!Java! Mojokerto! Kemlagi! SDN!Pandankrajan!I! SD! Public! 24! 28! 52! 5! 3! 8!
291! East!Java! Mojokerto! Kemlagi! SDN!Pandankrajan!II! SD! Public! 57! 52! 109! 7! 6! 13!
292! East!Java! Pamekasan! Galis! MIN!Konang! MI! Public! 91! 91! 182! 8! 15! 23!
293! East!Java! Pamekasan! Galis! MIS!Tarbiyatul!Islamiyah!Konang! MI! Private! 47! 37! 84! 6! 8! 14!
294! East!Java! Pamekasan! Galis! SDN!Galis!I! SD! Public! 53! 46! 99! 5! 12! 17!
295! East!Java! Pamekasan! Galis! SDN!Konang!II! SD! Public! 74! 55! 129! 4! 5! 9!
296! East!Java! Pamekasan! Galis! SDN!Konang!III! SD! Public! 46! 41! 87! 3! 6! 9!
297! East!Java! Pamekasan! Galis! SDN!Konang!IV! SD! Public! 40! 27! 67! 5! 4! 9!
298! East!Java! Pamekasan! Galis! SDN!Tobungan!I! SD! Public! 68! 51! 119! 6! 12! 18!
299! East!Java! Pamekasan! Galis! SDN!Tobungan!II! SD! Public! 88! 70! 158! 9! 5! 14!
300! East!Java! Pamekasan! Pademawu! MI!Miftahul!Ulum!Pademawu!Timur! MI! Private! 42! 30! 72! 10! 6! 16!
301! East!Java! Pamekasan! Pademawu! MI!Nurul!Hasan!Jarin! MI! Private! 34! 30! 64! 13! 5! 18!
302! East!Java! Pamekasan! Pademawu! SDN!Pademawu!Barat!II! SD! Public! 125! 95! 220! 3! 5! 8!
303! East!Java! Pamekasan! Pademawu! SDN!Pademawu!Timur!II! SD! Public! 143! 101! 244! 5! 12! 17!
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304! East!Java! Pamekasan! Pademawu! SDN!Pademawu!Timur!IV! SD! Public! 39! 55! 94! 4! 5! 9!
305! East!Java! Pamekasan! Pademawu! SDN!Pademawu!Timur!V! SD! Public! 85! 48! 133! 3! 5! 8!
306! East!Java! Pamekasan! Pademawu! SDN!Tanjung!I! SD! Public! 121! 89! 210! 2! 6! 8!
307! East!Java! Pamekasan! Pademawu! SDN!Tanjung!IV! SD! Public! 40! 34! 74! 5! 11! 16!
308! East!Java! Situbondo! Besuki! MI!Al!Hikmatul!Islamiyah! MI! Private! 84! 59! 143! 6! 5! 11!
309! East!Java! Situbondo! Besuki! MI!Darul!Hikmah!Al!Fatiniyah! MI! Private! 65! 82! 147! 1! 11! 12!
310! East!Java! Situbondo! Besuki! SDN!1!Bloro! SD! Public! 86! 66! 152! 5! 9! 14!
311! East!Java! Situbondo! Besuki! SDN!2!Bloro! SD! Public! 78! 69! 147! 3! 11! 14!
312! East!Java! Situbondo! Besuki! SDN!2!Kalimas! SD! Public! 50! 60! 110! 4! 10! 14!
313! East!Java! Situbondo! Besuki! SDN!3!Besuki! SD! Public! 166! 156! 322! 7! 11! 18!
314! East!Java! Situbondo! Besuki! SDN!7!Besuki! SD! Public! 115! 81! 196! 4! 6! 10!
315! East!Java! Situbondo! Besuki! SDN!Langkap! SD! Public! 104! 114! 218! 7! 9! 16!
316! East!Java! Situbondo! Panarukan! MI!Jauharul!Ulum! MI! Private! 41! 43! 84! 3! 5! 8!
317! East!Java! Situbondo! Panarukan! SDN!10!Kilensari! SD! Public! 67! 73! 140! 8! 13! 21!
318! East!Java! Situbondo! Panarukan! SDN!2!Kilensari! SD! Public! 47! 49! 96! 10! 7! 17!
319! East!Java! Situbondo! Panarukan! SDN!3!Kilensari! SD! Public! 84! 112! 196! 6! 13! 19!
320! East!Java! Situbondo! Panarukan! SDN!5!Kilensari! SD! Public! 85! 64! 149! 7! 12! 19!
321! East!Java! Situbondo! Panarukan! SDN!8!Kilensari! SD! Public! 85! 70! 155! 7! 11! 18!
322! East!Java! Situbondo! Panarukan! SDN!9!Kilensari! SD! Public! 45! 44! 89! 6! 18! 24!
323! East!Java! Situbondo! Situbondo! MI!Miftahul!Huda! MI! Private! 57! 60! 117! 2! 10! 12!
324! South!Sulawesi! Bantaeng! Bantaeng! MIS!Guppi!BuluJBulu!! MI! Private! 42! 37! 79! 6! 14! 20!
325! South!Sulawesi! Bantaeng! Bantaeng! SD!Inpres!Lasepang! SD! Public! 121! 124! 245! 4! 12! 16!
326! South!Sulawesi! Bantaeng! Bantaeng! SD!Inpres!Tappanjeng! SD! Public! 280! 233! 513! 5! 24! 29!
327! South!Sulawesi! Bantaeng! Bantaeng! SD!Public!9!Lembang! SD! Public! 164! 106! 270! 3! 19! 22!
328! South!Sulawesi! Bantaeng! Bantaeng! SDN!7!Letta!! SD! Public! 183! 197! 380! 3! 20! 23!
329! South!Sulawesi! Bantaeng! Bantaeng! SDN!10!Pasorongi! SD! Public! 87! 74! 161! 4! 12! 16!
330! South!Sulawesi! Bantaeng! Bantaeng! SDN!17!Ujung!Labbu! SD! Public! 87! 85! 172! 7! 8! 15!
331! South!Sulawesi! Bantaeng! Eremerasa! MIS!Nurul!Azma! MI! Private! 51! 55! 106! 3! 10! 13!
332! South!Sulawesi! Bantaeng! Eremerasa! SD!Inpres!Kampung!Parang! SD! Public! 127! 127! 254! 11! 13! 24!
333! South!Sulawesi! Bantaeng! Eremerasa! SD!Inpres!Pullauweng! SD! Public! 103! 108! 211! 10! 15! 25!
334! South!Sulawesi! Bantaeng! Eremerasa! SD!Inpres!Sarrea! SD! Public! 35! 36! 71! 1! 9! 10!
335! South!Sulawesi! Bantaeng! Eremerasa! SDN!11!Sarroanging! SD! Public! 99! 122! 221! 3! 15! 18!
336! South!Sulawesi! Bantaeng! Eremerasa! SDN!3!Libboa! SD! Public! 87! 58! 145! 4! 13! 17!
337! South!Sulawesi! Bantaeng! Eremerasa! SDN!63!Bonto!Jonga! SD! Public! 79! 70! 149! 6! 5! 11!
338! South!Sulawesi! Bantaeng! Pajukukang! MIS!Ma'arif!Bakaraya!! MI! Private! 66! 50! 116! 6! 9! 15!
339! South!Sulawesi! Bantaeng! Tompobulu! MIS!Borongkapala!! MI! Private! 30! 42! 72! 6! 11! 17!
340! South!Sulawesi! Maros! Bantimurung! MIS!Darul!Rasyidin! MI! Private! 66! 66! 132! 4! 7! 11!
341! South!Sulawesi! Maros! Bantimurung! MIS!JII!Bantimurung! MI! Private! 43! 51! 94! 2! 9! 11!
342! South!Sulawesi! Maros! Bantimurung! SD!Inpres!105!Alatengae! SD! Public! 106! 102! 208! 3! 10! 13!
343! South!Sulawesi! Maros! Bantimurung! SD!Inpres!173!Mangngai! SD! Public! 115! 81! 196! 6! 7! 13!
344! South!Sulawesi! Maros! Bantimurung! SDN!1!Pakalu!I! SD! Public! 140! 99! 239! 6! 10! 16!
345! South!Sulawesi! Maros! Bantimurung! SDN!12!Pakalli!I! SD! Public! 99! 88! 187! 4! 10! 14!
346! South!Sulawesi! Maros! Bantimurung! SDN!120!Parangki! SD! Public! 127! 115! 242! 8! 10! 18!
347! South!Sulawesi! Maros! Bantimurung! SDN!15!JawiJJawi! SD! Public! 136! 136! 272! 4! 14! 18!
348! South!Sulawesi! Maros! Maros!Baru! MIN!Maros!Baru! MI! Public! 146! 159! 305! 1! 13! 14!
349! South!Sulawesi! Maros! Turikale! MIS!Ainus!Syamsi! MI! Private! 86! 77! 163! 4! 11! 15!
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350! South!Sulawesi! Maros! Turikale! SD!Inpres!111!Polejiwa! SD! Public! 90! 83! 173! 1! 13! 14!
351! South!Sulawesi! Maros! Turikale! SD!Inpres!154!Tumalia! SD! Public! 156! 142! 298! 3! 9! 12!
352! South!Sulawesi! Maros! Turikale! SDN!180!Pappandangan! SD! Public! 99! 94! 193! 2! 8! 10!
353! South!Sulawesi! Maros! Turikale! SDN!21!Sanggalea! SD! Public! 262! 285! 547! 5! 17! 22!
354! South!Sulawesi! Maros! Turikale! SDN!241!Inpres!Perumnas!Tumalia! SD! Public! 144! 143! 287! 4! 13! 17!
355! South!Sulawesi! Maros! Turikale! SDN!39!Kassi! SD! Public! 133! 124! 257! 2! 12! 14!
356! South!Sulawesi! Wajo! Keera! SDN!190!Ballere! SD! Public! 96! 85! 181! 4! 4! 8!
357! South!Sulawesi! Wajo! Keera! SDN!191!Ballere! SD! Public! 81! 68! 149! 4! 5! 9!
358! South!Sulawesi! Wajo! Keera! SDN!234!Inrello! SD! Public! 104! 74! 178! 1! 9! 10!
359! South!Sulawesi! Wajo! Keera! SDN!320!Ballere! SD! Public! 39! 42! 81! 3! 6! 9!
360! South!Sulawesi! Wajo! Keera! SDN!321!Ballere! SD! Public! 41! 40! 81! 4! 5! 9!
361! South!Sulawesi! Wajo! Keera! SDN!412!Inrello! SD! Public! 36! 38! 74! 3! 4! 7!
362! South!Sulawesi! Wajo! Keera! SDN!414!Keera! SD! Public! 38! 33! 71! 3! 5! 8!
363! South!Sulawesi! Wajo! Tanasitolo! MIS!As'adiyah!272!Pallipu! MI! Private! 42! 42! 84! 4! 9! 13!
364! South!Sulawesi! Wajo! Tanasitolo! MIS!As'adiyah!3!Sengkang! MI! Private! 160! 130! 290! 2! 10! 12!
365! South!Sulawesi! Wajo! Tempe! MIS!As'adiyah!45!Sura'e! MI! Private! 80! 88! 168! 3! 9! 12!
366! South!Sulawesi! Wajo! Tempe! MIS!Muhammadiyah! MI! Private! 46! 51! 97! 1! 12! 13!
367! South!Sulawesi! Wajo! Tempe! SD!Muhammadiyah! SD! Private! 46! 37! 83! 3! 9! 12!
368! South!Sulawesi! Wajo! Tempe! SDN!6!Lapongkoda! SD! Public! 71! 56! 127! 1! 8! 9!
369! South!Sulawesi! Wajo! Tempe! SDN!13!Lapongkoda! SD! Public! 89! 87! 176! 2! 8! 10!
370! South!Sulawesi! Wajo! Tempe! SDN!14!Lapongkoda! SD! Public! 56! 44! 100! 4! 7! 11!
371! South!Sulawesi! Wajo! Tempe! SDN!213!Lapongkoda! SD! Public! 355! 331! 686! 9! 22! 31!

%

 

 
!  
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1! Aceh! Aceh!Jaya! Indra!Jaya! SMPN!1!Indra!Jaya!! SMP! Public! 74! 41! 115! 9! 11! 20!
2! Aceh! Aceh!Jaya! Jaya! MTsN!Lamno! MTs! Public! 124! 134! 258! 7! 17! 24!
3! Aceh! Aceh!Jaya! Jaya! SMPN!1!Jaya! SMP! Public! 135! 175! 310! 11! 22! 33!
4! Aceh! Aceh!Jaya! Krueng!Sabee! MTsN!Calang! MTs! Public! 98! 100! 198! 7! 15! 22!
5! Aceh! Aceh!Jaya! Krueng!Sabee! SMPN!1!Krueng!Sabee! SMP! Public! 71! 53! 124! 4! 13! 17!
6! Aceh! Aceh!Jaya! Sampoiniet! SMPN!1!Sampoinet! SMP! Public! 53! 40! 93! 8! 5! 13!
7! Aceh! Aceh!Jaya! Teunom! MTsN!Teunom! MTs! Public! 108! 132! 240! 13! 12! 25!
8! Aceh! Aceh!Jaya! Teunom! SMPN!1!Teunom! SMP! Public! 107! 103! 210! 4! 19! 23!
9! Aceh! Bener!Meriah! Bandar! MTsN!Janarata! MTs! Public! 92! 109! 201! 7! 20! 27!

10! Aceh! Bener!Meriah! Bandar! SMPN!2!Bandar! SMP! Public! 98! 98! 196! 6! 17! 23!
11! Aceh! Bener!Meriah! Bandar! SMPN!3!Bandar! SMP! Public! 38! 26! 64! 4! 24! 28!
12! Aceh! Bener!Meriah! Bukit! SMPS!Blang!Panas! SMP! Public! 37! 35! 72! 2! 14! 16!
13! Aceh! Bener!Meriah! Timang!Gajah! MTsN!Lampahan! MTs! Public! 199! 185! 384! 5! 25! 30!
14! Aceh! Bener!Meriah! Timang!Gajah! MTsS!Blang!Rongka! MTs! Private! 35! 36! 71! 9! 16! 25!
15! Aceh! Bener!Meriah! Timang!Gajah! SMPN!2!Timang!Gajah! SMP! Public! 152! 156! 308! 2! 18! 20!
16! Aceh! Bener!Meriah! Timang!Gajah! SMPN!4!Timang!Gajah! SMP! Public! 32! 27! 59! 6! 14! 20!
17! North!Sumatra! Labuhan!Batu! Bilah!Hulu! MTs!AlJIttihad!Bilah!Hulu! MTs! Private! 317! 291! 608! 21! 18! 39!
18! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SMP!Metodis!Bilah!Hulu! SMP! Private! 222! 186! 408! 5! 19! 24!
19! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SMPN!2!Bilah!Hulu! SMP! Public! 171! 177! 348! 10! 15! 25!
20! North!Sumatra! Labuhan!Batu! Bilah!Hulu! SMPN!3!Bilah!Hulu! SMP! Public! 142! 121! 263! 11! 8! 19!
21! North!Sumatra! Labuhan!Batu! Rantau!Utara! MTsN!1!Rantau!Utara! MTs! Public! 371! 477! 848! 12! 57! 69!
22! North!Sumatra! Labuhan!Batu! Rantau!Utara! SMP!Bhayangkari!Rantau!Utara! SMP! Private! 118! 111! 229! 4! 15! 19!
23! North!Sumatra! Labuhan!Batu! Rantau!Utara! SMP!Muhammadiyah!J!25!Rantau!Utara! SMP! Private! 120! 131! 251! 10! 11! 21!
24! North!Sumatra! Labuhan!Batu! Rantau!Utara! SMPN!1!Rantau!Utara! SMP! Public! 420! 503! 923! 15! 38! 53!
25! North!Sumatra! Medan,!Kota! Medan!Barat! SMP!Pertiwi!Medan! SMP! Private! 440! 416! 856! 23! 10! 33!
26! North!Sumatra! Medan,!Kota! Medan!Barat! SMPN!11!Medan! SMP! Public! 495! 728! 1,223! 12! 54! 66!
27! North!Sumatra! Medan,!Kota! Medan!Barat! SMPN!16!Medan! SMP! Public! 381! 419! 800! 8! 39! 47!
28! North!Sumatra! Medan,!Kota! Medan!Barat! SMPN!7!Medan! SMP! Public! 417! 458! 875! 11! 47! 58!
29! North!Sumatra! Medan,!Kota! Medan!Tembung! MTsN!2!Medan! MTs! Public! 472! 593! 1,065! 21! 63! 84!
30! North!Sumatra! Medan,!Kota! Medan!Tembung! SMPN!17!Medan! SMP! Public! 378! 496! 874! 11! 43! 54!
31! North!Sumatra! Medan,!Kota! Medan!Tembung! SMPN!27!Medan! SMP! Public! 437! 474! 911! 11! 57! 68!
32! North!Sumatra! Medan,!Kota! Medan!Tembung! SMPN!35!Medan! SMP! Public! 399! 401! 800! 15! 40! 55!
33! North!Sumatra! Nias!Selatan! Gomo! SMPN!1!Gomo! SMP! Public! 347! 308! 655! 25! 23! 48!
34! North!Sumatra! Nias!Selatan! Gomo! SMPN!2!Gomo! SMP! Public! 131! 111! 242! 24! 7! 31!
35! North!Sumatra! Nias!Selatan! Gomo! SMPN!3!Gomo! SMP! Public! 141! 115! 256! 13! 6! 19!
36! North!Sumatra! Nias!Selatan! Teluk!Dalam! MTsN!Teluk!Dalam! MTs! Public! 50! 55! 105! 9! 8! 17!
37! North!Sumatra! Nias!Selatan! Teluk!Dalam! SMP!Bintang!Laut!Teluk!Dalam! SMP! Private! 332! 323! 655! 14! 13! 27!
38! North!Sumatra! Nias!Selatan! Teluk!Dalam! SMP!BNKP!Teluk!Dalam! SMP! Private! 242! 258! 500! 13! 14! 27!
39! North!Sumatra! Nias!Selatan! Teluk!Dalam! SMPN!1!Teluk!Dalam! SMP! Public! 370! 370! 740! 16! 24! 40!
40! North!Sumatra! Nias!Selatan! Teluk!Dalam! SMPN!5!Dharma!Caraka!Teluk!Dalam! SMP! Public! 113! 133! 246! 4! 19! 23!
41! Banten! Pandeglang! Bojong! MTs!Mathlaul!AnwarBojong! MTs! Private! 141! 132! 273! 14! 3! 17!
42! Banten! Pandeglang! Bojong! MTs!Riyadul!Mubtadiin!Pasir!Jambu! MTs! Private! 43! 59! 102! 9! 2! 11!
43! Banten! Pandeglang! Bojong! SMP!N!1!Bojong! SMP! Public! 200! 230! 430! 12! 14! 26!
44! Banten! Pandeglang! Bojong! SMP!N!2!Bojong! SMP! Public! 88! 72! 160! 8! 4! 12!
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45! Banten! Pandeglang! Mandalawangi! MTs!Darul!Huda!Pusat!Pari! MTs! Private! 164! 106! 270! 15! 8! 23!
46! Banten! Pandeglang! Mandalawangi! SMP!Daar!El!Falah! SMP! Private! 185! 134! 319! 21! 12! 33!
47! Banten! Pandeglang! Mandalawangi! SMPN!1!Mandalawangi! SMP! Public! 394! 374! 768! 16! 15! 31!
48! Banten! Pandeglang! Mandalawangi! SMPN!2!Mandalawangi! SMP! Public! 224! 209! 433! 14! 12! 26!
49! Banten! Serang! Ciruas! MTs!Al!Khaeriyah!Kejaban! MTs! Private! 207! 114! 321! 16! 10! 26!
50! Banten! Serang! Ciruas! MTsN!Ciruas! MTs! Public! 319! 515! 834! 18! 25! 43!
51! Banten! Serang! Ciruas! SMPN!Ciruas!1! SMP! Public! 502! 426! 928! 18! 29! 47!
52! Banten! Serang! Ciruas! SMPN!Ciruas!2! SMP! Public! 428! 492! 920! 17! 21! 38!
53! Banten! Serang! Petir! MTs!Nurul!Falah!Pasanggrahan! MTs! Private! 143! 135! 278! 12! 8! 20!
54! Banten! Serang! Petir! MTs!Nurul!Falah!Rego!Padasuka! MTs! Private! 130! 208! 338! 25! 6! 31!
55! Banten! Serang! Petir! SMPN!1!Petir! SMP! Public! 489! 435! 924! 17! 24! 41!
56! Banten! Serang! Petir! SMPN!2!Petir! SMP! Public! 352! 305! 657! 20! 9! 29!
57! West!Java! Bandung!Barat! Cihampelas! MTsN!Cihampelas! MTs! Public! 368! 356! 724! 22! 16! 38!
58! West!Java! Bandung!Barat! Cihampelas! SMPN!1!Cihampelas! SMP! Public! 454! 540! 994! 15! 28! 43!
59! West!Java! Bandung!Barat! Cihampelas! SMPN!2!Cihampelas! SMP! Public! 304! 218! 522! 12! 19! 31!
60! West!Java! Bandung!Barat! Cihampelas! SMPS!Pataruman! SMP! Public! 111! 147! 258! 6! 10! 16!
61! West!Java! Bandung!Barat! Cipatat! MTs!AlJMukhtariyah! MTs! Private! 765! 711! 1,476! 43! 29! 72!
62! West!Java! Bandung!Barat! Cipatat! SMP!AlJHikmah!Cipatat! SMP! Private! 226! 186! 412! 18! 12! 30!
63! West!Java! Bandung!Barat! Cipatat! SMPN!1!Cipatat! SMP! Public! 483! 572! 1,055! 13! 25! 38!
64! West!Java! Bandung!Barat! Cipatat! SMPN!3!Cipatat! SMP! Public! 299! 279! 578! 10! 17! 27!
65! West!Java! Ciamis! Banjarsari! MTsN!Wanayasa! MTs! Public! 338! 382! 720! 16! 20! 36!
66! West!Java! Ciamis! Banjarsari! SMPN!1!Banjarsari! SMP! Public! 473! 510! 983! 22! 20! 42!
67! West!Java! Ciamis! Banjarsari! SMPN!2!Banjarsari!! SMP! Public! 273! 234! 507! 18! 22! 40!
68! West!Java! Ciamis! Banjarsari! SMPN!3!Banjarasari!! SMP! Public! 247! 254! 501! 15! 11! 26!
69! West!Java! Ciamis! Sindangkasih! MTsN!Sindangkasih! MTs! Public! 357! 350! 707! 12! 23! 35!
70! West!Java! Ciamis! Sindangkasih! SMPN!1!Cikoneng! SMP! Public! 383! 478! 861! 16! 27! 43!
71! West!Java! Ciamis! Sindangkasih! SMPN!1!Sindangkasih!! SMP! Public! 229! 145! 374! 13! 9! 22!
72! West!Java! Ciamis! Sindangkasih! SMPN!2!Cikoneng! SMP! Public! 222! 183! 405! 12! 15! 27!
73! West!Java! Cimahi,!Kota! Cimahi!Selatan! MTsN!Sukasari! MTs! Public! 528! 692! 1,220! 21! 38! 59!
74! West!Java! Cimahi,!Kota! Cimahi!Selatan! SMPN!8!Cimahi! SMP! Public! 628! 603! 1,231! 29! 37! 66!
75! West!Java! Cimahi,!Kota! Cimahi!Tengah! MTs!Nurul!Falah! MTs! Private! 350! 308! 658! 14! 26! 40!
76! West!Java! Cimahi,!Kota! Cimahi!Tengah! SMPN!2!Cimahi! SMP! Public! 650! 736! 1,386! 16! 59! 75!
77! West!Java! Cimahi,!Kota! Cimahi!Tengah! SMPN!3!Cimahi! SMP! Public! 611! 776! 1,387! 14! 50! 64!
78! West!Java! Cimahi,!Kota! Cimahi!Tengah! SMPN!6!Cimahi! SMP! Public! 520! 577! 1,097! 24! 53! 77!
79! West!Java! Cimahi,!Kota! Cimahi!Utara! SMPN!11!Cimahi! SMP! Public! 239! 224! 463! 9! 12! 21!
80! West!Java! Cimahi,!Kota! Cimahi!Utara! SMPN!5!Cimahi! SMP! Public! 580! 586! 1,166! 14! 46! 60!
81! Central!Java! Banjarnegara! Banjarnegara! MTsN!2!Banjarnegara! MTs! Public! 365! 429! 794! 15! 18! 33!
82! Central!Java! Banjarnegara! Banjarnegara! SMP!Tamansiswa!Banjarnegara! SMP! Private! 102! 71! 173! J! 9! 9!
83! Central!Java! Banjarnegara! Banjarnegara! SMPN!2!Banjarnegara! SMP! Public! 336! 401! 737! 19! 17! 36!
84! Central!Java! Banjarnegara! Banjarnegara! SMPN!5!Banjarnegara! SMP! Public! 397! 335! 732! 18! 19! 37!
85! Central!Java! Banjarnegara! Mandiraja! MTs!Ma'arif!Mandiraja! MTs! Private! 269! 301! 570! 11! 16! 27!
86! Central!Java! Banjarnegara! Mandiraja! SMPN!1!Mandiraja! SMP! Public! 388! 418! 806! 20! 24! 44!
87! Central!Java! Banjarnegara! Mandiraja! SMPN!1!Purwaraja!Klampok! SMP! Public! 342! 446! 788! 17! 19! 36!
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88! Central!Java! Banjarnegara! Mandiraja! SMPN!2!Mandiraja! SMP! Public! 372! 412! 784! 21! 20! 41!
89! Central!Java! Batang! Batang! MTs!NU!01!Batang! MTs! Private! 76! 140! 216! 9! 9! 18!
90! Central!Java! Batang! Batang! SMPN!7!Batang! SMP! Public! 332! 256! 588! 8! 20! 28!
91! Central!Java! Batang! Batang! SMPN!8!Batang! SMP! Public! 207! 185! 392! 8! 16! 24!
92! Central!Java! Batang! Batang! SMPN!9!Batang! SMP! Public! 254! 279! 533! 12! 11! 23!
93! Central!Java! Batang! Subah! MTsN!Subah! MTs! Public! 256! 302! 558! 16! 13! 29!
94! Central!Java! Batang! Subah! SMPN!1!Subah! SMP! Public! 315! 323! 638! 16! 16! 32!
95! Central!Java! Batang! Subah! SMPN!2!Subah! SMP! Public! 223! 182! 405! 11! 16! 27!
96! Central!Java! Batang! Subah! SMPN!3!Subah! SMP! Public! 66! 50! 116! 4! 10! 14!
97! Central!Java! Purbalingga! Kemangkon! MTs!Ma'arif!NU!08!Panican! MTs! Private! 149! 121! 270! 8! 7! 15!
98! Central!Java! Purbalingga! Kemangkon! SMPN!1!Kemangkon! SMP! Public! 341! 349! 690! 17! 22! 39!
99! Central!Java! Purbalingga! Kemangkon! SMPN!2!Kemangkon! SMP! Public! 199! 163! 362! 10! 13! 23!

100! Central!Java! Purbalingga! Kemangkon! SMPN!3!Kemangkon! SMP! Public! 181! 138! 319! 8! 13! 21!
101! Central!Java! Purbalingga! Mrebet! MTs!Al!J!Mujahadah!Mrebet! MTs! Private! 55! 71! 126! 6! 4! 10!
102! Central!Java! Purbalingga! Mrebet! SMPN!1!Mrebet! SMP! Public! 391! 447! 838! 19! 27! 46!
103! Central!Java! Purbalingga! Mrebet! SMPN!2!Mrebet! SMP! Public! 273! 286! 559! 13! 18! 31!
104! Central!Java! Purbalingga! Mrebet! SMPN!3!Mrebet! SMP! Public! 218! 208! 426! 7! 19! 26!
105! Central!Java! Semarang! Sumowono! MTs!Nuril!Huda!Sumowono! MTs! Private! 110! 135! 245! 9! 7! 16!
106! Central!Java! Semarang! Sumowono! SMP!Islam!Sudirman!Sumowono! SMP! Private! 180! 141! 321! 8! 10! 18!
107! Central!Java! Semarang! Sumowono! SMPN!1!Sumowono! SMP! Public! 240! 351! 591! 19! 17! 36!
108! Central!Java! Semarang! Sumowono! SMPN!2!Sumowono! SMP! Public! 188! 174! 362! 13! 9! 22!
109! Central!Java! Semarang! Tengaran! MTs!Al!Manar!Bener! MTs! Private! 69! 99! 168! 5! 10! 15!
110! Central!Java! Semarang! Tengaran! SMP!IT!Nurul!Islam!Tengaran! SMP! Private! 257! 292! 549! 13! 26! 39!
111! Central!Java! Semarang! Tengaran! SMPN!2!Tengaran! SMP! Public! 455! 456! 911! 21! 30! 51!
112! Central!Java! Semarang! Tengaran! SMPN!3!Tengaran! SMP! Public! 218! 183! 401! 14! 9! 23!
113! Central!Java! Sragen! Sambungmacan! SMPN!2!Sambungmacan! SMP! Public! 224! 184! 408! 16! 10! 26!
114! Central!Java! Sragen! Sragen! MTsN!Sragen! MTs! Public! 591! 555! 1,146! 23! 35! 58!
115! Central!Java! Sragen! Sragen! SMPN!3!Sragen! SMP! Public! 365! 309! 674! 21! 23! 44!
116! Central!Java! Sragen! Sragen! SMPN!4!Sragen! SMP! Public! 302! 365! 667! 18! 25! 43!
117! Central!Java! Sragen! Sragen! SMPN!6!Sragen! SMP! Public! 325! 412! 737! 23! 28! 51!
118! Central!Java! Sragen! Tanon! MTsN!Tanon! MTs! Public! 501! 449! 950! 29! 29! 58!
119! Central!Java! Sragen! Tanon! SMPN!1!Tanon! SMP! Public! 314! 350! 664! 25! 18! 43!
120! Central!Java! Sragen! Tanon! SMPN!2!Tanon! SMP! Public! 350! 336! 686! 18! 29! 47!
121! East!Java! Blitar! Kanigoro! SMPN!Kanigoro! SMP! Public! 462! 485! 947! 31! 29! 60!
122! East!Java! Blitar! Ponggok! SMPN!2!Ponggok! SMP! Public! 409! 379! 788! 27! 16! 43!
123! East!Java! Blitar! Ponggok! SMPN!3!Ponggok! SMP! Public! 368! 298! 666! 14! 25! 39!
124! East!Java! Blitar! Sanankulon! MTsN!Jambewangi! MTs! Public! 348! 469! 817! 17! 36! 53!
125! East!Java! Blitar! Sanankulon! SMPN!1!Sanankulon! SMP! Public! 344! 267! 611! 14! 28! 42!
126! East!Java! Blitar! Selopuro! SMPN!1!Selopuro! SMP! Public! 437! 332! 769! 27! 25! 52!
127! East!Java! Blitar! Srengat! MTsN!Langkapan!Srengat! MTs! Public! 299! 306! 605! 17! 25! 42!
128! East!Java! Blitar! Srengat! SMPN!3!Srengat! SMP! Public! 320! 201! 521! 25! 18! 43!
129! East!Java! Madiun! Balerejo! SMPN!2!Balerejo! SMP! Public! 222! 212! 434! 14! 23! 37!
130! East!Java! Madiun! Dagangan! SMPN!2!Dagangan! SMP! Public! 125! 108! 233! 13! 11! 24!
131! East!Java! Madiun! Geger! MTs!Sabilith!Thohirin! MTs! Private! 24! 22! 46! 8! 10! 18!
132! East!Java! Madiun! Geger! SMPN!2!Geger! SMP! Public! 291! 210! 501! 16! 15! 31!
133! East!Java! Madiun! Geger! SMPN!3!Geger! SMP! Public! 73! 75! 148! 6! 11! 17!
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134! East!Java! Madiun! Mejayan! MTs!Al!Basmalah! MTs! Private! 53! 40! 93! 8! 8! 16!
135! East!Java! Madiun! Mejayan! SMPN!3!Mejayan! SMP! Public! 324! 226! 550! 12! 25! 37!
136! East!Java! Madiun! Mejayan! SMPN!4!Mejayan! SMP! Public! 293! 256! 549! 10! 17! 27!
137! East!Java! Mojokerto! Dlanggu! MTs!Bustanul!Ulum! MTs! Private! 110! 81! 191! 7! 8! 15!
138! East!Java! Mojokerto! Dlanggu! SMPN!2!Dlanggu! SMP! Public! 300! 210! 510! 10! 20! 30!
139! East!Java! Mojokerto! Gedeg! SMP!Gedeg! SMP! Private! 175! 158! 333! 8! 14! 22!
140! East!Java! Mojokerto! Gedeg! SMPN!1!Gedeg! SMP! Public! 362! 399! 761! 16! 25! 41!
141! East!Java! Mojokerto! Gedeg! SMPN!2!Gedeg! SMP! Public! 364! 340! 704! 16! 26! 42!
142! East!Java! Mojokerto! Kemlagi! MTs!Manba'ul!Ulum! MTs! Private! 138! 131! 269! 13! 14! 27!
143! East!Java! Mojokerto! Kemlagi! SMPN!1!Kemlagi! SMP! Public! 391! 372! 763! 17! 22! 39!
144! East!Java! Mojokerto! Puri! SMPN!1!Puri! SMP! Public! 309! 452! 761! 16! 26! 42!
145! East!Java! Pamekasan! Galis! SMPN!1!Galis! SMP! Public! 202! 242! 444! 24! 24! 48!
146! East!Java! Pamekasan! Galis! SMPN!1!Larangan! SMP! Public! 450! 320! 770! 34! 20! 54!
147! East!Java! Pamekasan! Larangan! MTs!Miftahul!Qulub! MTs! Private! 165! 289! 454! 30! 15! 45!
148! East!Java! Pamekasan! Larangan! SMPN!2!Larangan! SMP! Public! 261! 184! 445! 15! 17! 32!
149! East!Java! Pamekasan! Pademawu! MTsN!Pademawu! MTs! Public! 308! 291! 599! 20! 17! 37!
150! East!Java! Pamekasan! Pademawu! SMPN!1!Pademawu! SMP! Public! 391! 381! 772! 38! 19! 57!
151! East!Java! Pamekasan! Pademawu! SMPN!2!Pademawu! SMP! Public! 245! 209! 454! 15! 24! 39!
152! East!Java! Pamekasan! Pademawu! SMPN!3!Pademawu! SMP! Public! 153! 115! 268! 14! 13! 27!
153! East!Java! Situbondo! Besuki! MTs!Nurul!Wafa! MTs! Private! 87! 108! 195! 15! 5! 20!
154! East!Java! Situbondo! Besuki! SMPN!1!Besuki! SMP! Public! 287! 217! 504! 16! 16! 32!
155! East!Java! Situbondo! Bungatan! MTs!Al!Falah! MTs! Private! 19! 35! 54! 10! 7! 17!
156! East!Java! Situbondo! Jatibanteng! SMPN!1!Jatibanteng! SMP! Public! 150! 99! 249! 11! 9! 20!
157! East!Java! Situbondo! Mlandingan! SMPN!1!Mlandingan! SMP! Public! 207! 103! 310! 15! 11! 26!
158! East!Java! Situbondo! Panarukan! SMPN!2!Panarukan! SMP! Public! 107! 96! 203! 16! 1! 17!
159! East!Java! Situbondo! Panarukan! SMPN!3!Panarukan! SMP! Public! 183! 148! 331! 10! 13! 23!
160! East!Java! Situbondo! Suboh! SMPN!1!Suboh! SMP! Public! 368! 290! 658! 15! 23! 38!
161! South!Sulawesi! Bantaeng! Bantaeng! MTs!Muhammadiyah!Bantaeng! MTs! Private! 94! 114! 208! 9! 12! 21!
162! South!Sulawesi! Bantaeng! Bissapu! MTs!Ma’arif!Panaikang! MTs! Private! 101! 86! 187! 11! 12! 23!
163! South!Sulawesi! Bantaeng! Bissapu! SMPN!3!Bissapu! SMP! Public! 324! 379! 703! 18! 24! 42!
164! South!Sulawesi! Bantaeng! Eremerasa! SMPN!1!Eremerasa! SMP! Public! 217! 288! 505! 15! 24! 39!
165! South!Sulawesi! Bantaeng! Pajukukkang! SMPN!1!Gantarang!Keke! SMP! Public! 202! 299! 501! 12! 12! 24!
166! South!Sulawesi! Bantaeng! Pajukukkang! SMPN!1!Pajukukang! SMP! Public! 268! 323! 591! 14! 18! 32!
167! South!Sulawesi! Bantaeng! Sinoa! SMPN!1!Sinoa! SMP! Public! 116! 122! 238! 9! 15! 24!
168! South!Sulawesi! Bantaeng! Tompo!Bulu! SMPN!1!Tompo!Bulu! SMP! Public! 131! 179! 310! 7! 23! 30!
169! South!Sulawesi! Maros! Bantimurung! MTs!DDI!Alliritengngae! MTs! Private! 87! 65! 152! 11! 19! 30!
170! South!Sulawesi! Maros! Bantimurung! MTs!Hj.!Haniah! MTs! Private! 317! 146! 463! 19! 16! 35!
171! South!Sulawesi! Maros! Bantimurung! SMPN!10!Bantimurung! SMP! Public! 124! 135! 259! 7! 18! 25!
172! South!Sulawesi! Maros! Bantimurung! SMPN!22!Bantimurung! SMP! Public! 218! 219! 437! 12! 9! 21!
173! South!Sulawesi! Maros! Bantimurung! SMPN!4!Bantimurung! SMP! Public! 408! 428! 836! 11! 33! 44!
174! South!Sulawesi! Maros! Turikale! MTsN!Turikale! MTs! Public! 136! 118! 254! 13! 23! 36!
175! South!Sulawesi! Maros! Turikale! SMP!IT!AlJIslah! SMP! Private! 169! 145! 314! 19! 11! 30!
176! South!Sulawesi! Maros! Turikale! SMPN!1!Turikale! SMP! Public! 646! 714! 1,360! 17! 42! 59!
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177! South!Sulawesi! Wajo! Keera! SMPN!1!Keera! SMP! Public! 168! 191! 359! 3! 11! 14!
178! South!Sulawesi! Wajo! Keera! SMPN!2!Keera! SMP! Public! 76! 73! 149! 5! 9! 14!
179! South!Sulawesi! Wajo! Tanasitolo! MTs!As'adiyah!No.!2!Bontouse! MTs! Private! 109! 105! 214! 9! 14! 23!
180! South!Sulawesi! Wajo! Tempe! MTs!As'adiyah!Putera!1! MTs! Private! 460! J! 460! 27! 23! 50!
181! South!Sulawesi! Wajo! Tempe! MTs!As'adiyah!Puteri!1! MTs! Private! J! 412! 412! 11! 29! 40!
182! South!Sulawesi! Wajo! Tempe! SMPN!3!Sengkang! SMP! Public! 159! 158! 317! 7! 35! 42!
183! South!Sulawesi! Wajo! Tempe! SMPN!4!Sengkang! SMP! Public! 166! 179! 345! 14! 22! 36!
184! South!Sulawesi! Wajo! Tempe! SMPN!5!Sengkang! SMP! Public! 76! 75! 151! 4! 12! 16!

!



 

60 USAID PRIORITAS—Annual Report, October 2013–September 2014 

ANNEX 4: LIST OF COHORT 2 PARTNER SCHOOLS 
List%of%Primary%Schools%

No.% Province% District% Subdistrict% School%Name% Type% Status%
Students% Teachers%

Male% Female% Total% Male% Female% Total%
1! Aceh! Aceh!Barat!Daya! Lembah!Sabil! MIS!Meunasah!Tengoh! MI! Private! 47! 44! 91! 3! 15! 18!
2! Aceh! Aceh!Barat!Daya! Lembah!Sabil! SDN!1!Meunasah!Sukon!! SD! Public! 51! 53! 104! 3! 9! 12!
3! Aceh! Aceh!Barat!Daya! Lembah!Sabil! SDN!2!Meunasah!Sukon! SD! Public! 35! 35! 70! 4! 8! 12!
4! Aceh! Aceh!Barat!Daya! Lembah!Sabil! SDN!Cot!Bak!U! SD! Public! 41! 31! 72! 4! 8! 12!
5! Aceh! Aceh!Barat!Daya! Lembah!Sabil! SDN!Meurandeh! SD! Public! 55! 42! 97! 4! 13! 17!
6! Aceh! Aceh!Barat!Daya! Lembah!Sabil! SDN!Sukadamai! SD! Public! 47! 47! 94! 6! 9! 15!
7! Aceh! Aceh!Barat!Daya! Lembah!Sabil! SDS!Alue!Tringgadeng! SD! Private! 22! 40! 62! 8! 4! 12!
8! Aceh! Aceh!Barat!Daya! Susoh! MIN!Lamkuta! MI! Public! 29! 25! 54! 3! 15! 18!
9! Aceh! Aceh!Barat!Daya! Susoh! MIN!Paoh!Padang! MI! Public! 48! 60! 108! 2! 12! 14!

10! Aceh! Aceh!Barat!Daya! Susoh! SDN!Baharu! SD! Public! 95! 94! 189! 7! 10! 17!
11! Aceh! Aceh!Barat!Daya! Susoh! SDN!Palak!Hilir! SD! Public! 77! 60! 137! 3! 13! 16!
12! Aceh! Aceh!Barat!Daya! Susoh! SDN!Percontohan! SD! Public! 115! 109! 224! 1! 11! 12!
13! Aceh! Aceh!Barat!Daya! Susoh! SDN!Pulau!Kayu! SD! Public! 97! 70! 167! 2! 13! 15!
14! Aceh! Aceh!Barat!Daya! Susoh! SDN!Ujung!Padang! SD! Public! 55! 55! 110! 2! 11! 13!
15! Aceh! Aceh!Barat!Daya! Susoh! SDS!Tunas!Abdya! SD! Private! 90! 83! 173! 5! 9! 14!
16! Aceh! Aceh!Tamiang! Kualasimpang! MIN!Bandar!Mahligei! MI! Public! 111! 115! 226! J! 15! 15!
17! Aceh! Aceh!Tamiang! Kualasimpang! MIN!Kampung!Durian! MI! Public! 186! 180! 366! 4! 18! 22!
18! Aceh! Aceh!Tamiang! Kualasimpang! SDN!1!Bukit!Temperung! SD! Public! 266! 285! 551! 2! 27! 29!
19! Aceh! Aceh!Tamiang! Kualasimpang! SDN!6!Kualasimpang! SD! Public! 63! 56! 119! J! 9! 9!
20! Aceh! Aceh!Tamiang! Kualasimpang! SDN!7!Kualasimpang! SD! Public! 118! 105! 223! 2! 13! 15!
21! Aceh! Aceh!Tamiang! Kualasimpang! SDN!Benua!Raja! SD! Public! 154! 130! 284! 1! 19! 20!
22! Aceh! Aceh!Tamiang! Kualasimpang! SDN!Kampung!Durian! SD! Public! 58! 51! 109! 3! 9! 12!
23! Aceh! Aceh!Tamiang! Seruway! MIN!Bandar!Khalifah!Sungai!Iyu! MI! Public! 105! 107! 212! 5! 10! 15!
24! Aceh! Aceh!Tamiang! Seruway! MIN!Gedong!Biara! MI! Public! 85! 77! 162! 4! 9! 13!
25! Aceh! Aceh!Tamiang! Seruway! SDN!1!Suka!Ramai! SD! Public! 114! 92! 206! 2! 8! 10!
26! Aceh! Aceh!Tamiang! Seruway! SDN!2!Suka!Ramai! SD! Public! 97! 89! 186! 1! 11! 12!
27! Aceh! Aceh!Tamiang! Seruway! SDN!Seruway! SD! Public! 110! 112! 222! 4! 7! 11!
28! Aceh! Aceh!Tamiang! Seruway! SDN!Sidodadi! SD! Public! 63! 68! 131! 3! 11! 14!
29! Aceh! Aceh!Tamiang! Seruway! SDN!Suka!Ramai!II! SD! Public! 94! 83! 177! J! 8! 8!
30! Aceh! Aceh!Tamiang! Seruway! SDN!Tanah!Merah! SD! Public! 103! 96! 199! 1! 8! 9!
31! Aceh! Aceh!Tamiang! Seruway! SDN!Tangsi!Lama! SD! Public! 145! 139! 284! 2! 15! 17!
32! Aceh! Aceh!Tamiang! Seruway! SDN!Tualang! SD! Public! 48! 45! 93! 1! 9! 10!
33! Aceh! Aceh!Utara! Seunuddon! MIN!Lhok!Rimbideng! MI! Public! 115! 102! 217! 6! 15! 21!
34! Aceh! Aceh!Utara! Seunuddon! MIN!Seunuddon! MI! Public! 155! 122! 277! 5! 20! 25!
35! Aceh! Aceh!Utara! Seunuddon! SDN!10!Seunuddon! SD! Public! 76! 75! 151! 5! 9! 14!
36! Aceh! Aceh!Utara! Seunuddon! SDN!13!Seunuddon! SD! Public! 76! 69! 145! 5! 8! 13!
37! Aceh! Aceh!Utara! Seunuddon! SDN!14!Seunuddon! SD! Public! 77! 57! 134! 1! 13! 14!
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38! Aceh! Aceh!Utara! Seunuddon! SDN!2!Seunuddon! SD! Public! 123! 117! 240! 6! 12! 18!
39! Aceh! Aceh!Utara! Seunuddon! SDN!3!Seunuddon! SD! Public! 126! 93! 219! 5! 17! 22!
40! Aceh! Aceh!Utara! Seunuddon! SDN!4!Seunuddon! SD! Public! 158! 138! 296! 6! 20! 26!
41! Aceh! Aceh!Utara! Seunuddon! SDN!5!Seunuddon! SD! Public! 135! 124! 259! 5! 12! 17!
42! Aceh! Aceh!Utara! Seunuddon! SDN!7!Seunuddon! SD! Public! 77! 78! 155! J! 10! 10!
43! Aceh! Aceh!Utara! Tanah!Jambo!Aye! MIN!Pantonlabu! MI! Public! 478! 550! 1,028! 12! 34! 46!
44! Aceh! Aceh!Utara! Tanah!Jambo!Aye! SDN!1!Tanah!Jambo!Aye! SD! Public! 185! 172! 357! 6! 18! 24!
45! Aceh! Aceh!Utara! Tanah!Jambo!Aye! SDN!10!Tanah!Jambo!Aye! SD! Public! 143! 109! 252! 5! 12! 17!
46! Aceh! Aceh!Utara! Tanah!Jambo!Aye! SDN!16!Tanah!Jambo!Aye! SD! Public! 127! 97! 224! 5! 11! 16!
47! Aceh! Aceh!Utara! Tanah!Jambo!Aye! SDN!18!Tanah!Jambo!Aye! SD! Public! 94! 60! 154! 3! 10! 13!
48! Aceh! Aceh!Utara! Tanah!Jambo!Aye! SDN!7!Tanah!Jambo!Aye! SD! Public! 328! 303! 631! 10! 25! 35!
49! Aceh! Pidie!Jaya! Bandar!Dua! MIN!Drien!Tujoh! MI! Public! 88! 84! 172! 6! 15! 21!
50! Aceh! Pidie!Jaya! Bandar!Dua! MIN!Jeulanga! MI! Public! 79! 71! 150! 3! 14! 17!
51! Aceh! Pidie!Jaya! Bandar!Dua! MIN!Kiran! MI! Public! 84! 89! 173! 5! 14! 19!
52! Aceh! Pidie!Jaya! Bandar!Dua! MIN!Kuta!Krueng! MI! Public! 92! 91! 183! 9! 10! 19!
53! Aceh! Pidie!Jaya! Bandar!Dua! MIN!Meugit! MI! Public! 143! 109! 252! 4! 18! 22!
54! Aceh! Pidie!Jaya! Bandar!Dua! MIN!Ulee!Gle!! MI! Public! 237! 235! 472! 7! 24! 31!
55! Aceh! Pidie!Jaya! Meurah!Dua! Lueng!Bimba! SD! Public! 55! 68! 123! 4! 14! 18!
56! Aceh! Pidie!Jaya! Meurah!Dua! SDN!Babah!Jurong! SD! Public! 73! 70! 143! 6! 17! 23!
57! Aceh! Pidie!Jaya! Meurah!Dua! SDN!Iskandar!Muda! SD! Public! 99! 55! 154! 5! 18! 23!
58! Aceh! Pidie!Jaya! Meurah!Dua! SDN!Simpang!3!Meureudu! SD! Public! 88! 113! 201! 5! 16! 21!
59! Aceh! Pidie!Jaya! Meurah!Dua! SDN!Teupin!Pukat! SD! Public! 87! 66! 153! 7! 18! 25!
60! Aceh! Pidie!Jaya! Meureudu! SDN!1!Meureudu! SD! Public! 52! 51! 103! 6! 12! 18!
61! Aceh! Pidie!Jaya! Meureudu! SDN!5!Meureudu! SD! Public! 129! 143! 272! 9! 17! 26!
62! Aceh! Pidie!Jaya! Meureudu! SDN!Meunasah!Kota!Meureudu! SD! Public! 114! 127! 241! 1! 20! 21!
63! Aceh! Pidie!Jaya! Meureudu! SDN!Rhieng! SD! Public! 47! 50! 97! 4! 13! 17!
64! Aceh! Pidie!Jaya! Meureudu! SDS!Muhammadiyah! SD! Private! 146! 110! 256! 7! 21! 28!
65! North!Sumatra! Langkat! Stabat! MIN!Perdamaian! MI! Public! 136! 124! 260! 5! 22! 27!
66! North!Sumatra! Langkat! Stabat! MIS!AlJKhairiyah! MI! Private! 83! 67! 150! 3! 7! 10!
67! North!Sumatra! Langkat! Stabat! SDN!050656!Stabat! SD! Public! 312! 340! 652! 2! 22! 24!
68! North!Sumatra! Langkat! Stabat! SDN!050660!Kuala!Bingai! SD! Public! 263! 243! 506! 4! 16! 20!
69! North!Sumatra! Langkat! Stabat! SDN!050661!Kuala!Bingai! SD! Public! 282! 250! 532! 5! 18! 23!
70! North!Sumatra! Langkat! Stabat! SDN!055999!Pasar!X!Kuala!Bingai! SD! Public! 170! 141! 311! 5! 13! 18!
71! North!Sumatra! Langkat! Stabat! SDN!056002!Lorong!Ibadah! SD! Public! 152! 152! 304! 6! 10! 16!
72! North!Sumatra! Langkat! Stabat! SDN!060659!Stabat! SD! Public! 154! 143! 297! 4! 15! 19!
73! North!Sumatra! Langkat! Tanjungpura! MIN!Paluh!Nipah! MI! Public! 145! 126! 271! 7! 16! 23!
74! North!Sumatra! Langkat! Tanjungpura! MIS!Mummadiyah!Pematang!Serai! MI! Private! 72! 98! 170! 2! 6! 8!
75! North!Sumatra! Langkat! Tanjungpura! SDN!050724!Tanjung!Pura! SD! Public! 107! 117! 224! 2! 17! 19!
76! North!Sumatra! Langkat! Tanjungpura! SDN!050725!Tanjung!Pura! SD! Public! 84! 64! 148! 1! 10! 11!
77! North!Sumatra! Langkat! Tanjungpura! SDN!050727!Tanjung!Pura! SD! Public! 239! 217! 456! 2! 17! 19!
78! North!Sumatra! Langkat! Tanjungpura! SDN!050728!Tanjung!Pura! SD! Public! 185! 227! 412! 4! 14! 18!
79! North!Sumatra! Langkat! Tanjungpura! SDN!050730!Tanjung!Pura! SD! Public! 117! 76! 193! 4! 12! 16!
80! North!Sumatra! Langkat! Tanjungpura! SDN!050733!Tanjung!Pura! SD! Public! 90! 106! 196! J! 10! 10!
81! North!Sumatra! Toba!Samosir! Balige! MIS!Balige!! MI! Private! 64! 62! 126! 1! 10! 11!
82! North!Sumatra! Toba!Samosir! Balige! SD!Private!HKBP!1!Balige!! SD! Private! 221! 219! 440! 4! 17! 21!
83! North!Sumatra! Toba!Samosir! Balige! SDN!173520!Balige!! SD! Public! 67! 54! 121! J! 10! 10!
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84! North!Sumatra! Toba!Samosir! Balige! SDN!173522!Balige!! SD! Public! 175! 157! 332! J! 16! 16!
85! North!Sumatra! Toba!Samosir! Balige! SDN!173524!Balige!! SD! Public! 272! 261! 533! J! 17! 17!
86! North!Sumatra! Toba!Samosir! Balige! SDN!173525!Balige!! SD! Public! 102! 99! 201! J! 14! 14!
87! North!Sumatra! Toba!Samosir! Balige! SDN!173527!Hinalang!! SD! Public! 106! 82! 188! 1! 8! 9!
88! North!Sumatra! Toba!Samosir! Balige! SDN!176367!Soposurung!! SD! Public! 133! 123! 256! 4! 10! 14!
89! North!Sumatra! Toba!Samosir! Laguboti! SDN!173549!Laguboti!! SD! Public! 70! 70! 140! 1! 8! 9!
90! North!Sumatra! Toba!Samosir! Laguboti! SDN!173551!Laguboti!! SD! Public! 127! 125! 252! 2! 8! 10!
91! North!Sumatra! Toba!Samosir! Laguboti! SDN!173552!Laguboti!! SD! Public! 86! 94! 180! 1! 11! 12!
92! North!Sumatra! Toba!Samosir! Laguboti! SDN!173553!Simaremare!Jae!! SD! Public! 61! 66! 127! 1! 9! 10!
93! North!Sumatra! Toba!Samosir! Laguboti! SDN!173554!Pardinggaran!! SD! Public! 66! 59! 125! 1! 8! 9!
94! North!Sumatra! Toba!Samosir! Laguboti! SDN!173558!Hutahaean!! SD! Public! 122! 119! 241! J! 14! 14!
95! North!Sumatra! Toba!Samosir! Laguboti! SDN!177066!Sitoluama! SD! Public! 77! 74! 151! 2! 7! 9!
96! North!Sumatra! Toba!Samosir! Porsea! MIN!Lumban!Gurning!Porsea! MI! Public! 71! 54! 125! 3! 7! 10!
97! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! MI!I'anatul!Huda! MI! Private! 96! 80! 176! 4! 6! 10!
98! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! MI!Yaspita! MI! Private! 35! 39! 74! 2! 5! 7!
99! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! MIS!Roudhotul!Janah! MI! Private! 98! 86! 184! 4! 5! 9!

100! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! SD!N!Jelupang!1! SD! Public! 357! 340! 697! 7! 18! 25!
101! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! SD!N!Jelupang!2! SD! Public! 267! 230! 497! 8! 12! 20!
102! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! SD!N!Jelupang!3! SD! Public! 280! 248! 528! 9! 11! 20!
103! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! SD!N!Lengkong!Karya!1! SD! Public! 160! 157! 317! 4! 9! 13!
104! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! SD!S!Alam!Mandiri! SD! Private! 134! 110! 244! 8! 5! 13!
105! Banten! Tangerang!Selatan,!Kota! Setu! MI!Mathlaul!Anwar! MI! Private! 199! 160! 359! 9! 6! 15!
106! Banten! Tangerang!Selatan,!Kota! Setu! MI!Nurul!Falah!! MI! Private! 89! 94! 183! 3! 8! 11!
107! Banten! Tangerang!Selatan,!Kota! Setu! SD!Islam!Al!Amanah! SD! Private! 240! 196! 436! 8! 11! 19!
108! Banten! Tangerang!Selatan,!Kota! Setu! SD!IT!Insan!Cendekia!! SD! Private! 104! 86! 190! 6! 12! 18!
109! Banten! Tangerang!Selatan,!Kota! Setu! SD!N!Kademangan!1! SD! Public! 307! 302! 609! 5! 13! 18!
110! Banten! Tangerang!Selatan,!Kota! Setu! SD!N!Kademangan!2! SD! Public! 95! 81! 176! 2! 6! 8!
111! Banten! Tangerang!Selatan,!Kota! Setu! SDN!Babakan!1! SD! Public! 208! 204! 412! 5! 10! 15!
112! Banten! Tangerang!Selatan,!Kota! Setu! SDN!Bakti!Jaya!! SD! Public! 252! 256! 508! 8! 11! 19!
113! Banten! Tangerang! Cisoko! MI!Al!Husna! MI! Private! 145! 147! 292! 3! 8! 11!
114! Banten! Tangerang! Cisoko! MI!Syech!Mubarok! MI! Private! 131! 111! 242! 7! 6! 13!
115! Banten! Tangerang! Cisoko! SDN!Campaka!1! SD! Public! 153! 128! 281! 6! 4! 10!
116! Banten! Tangerang! Cisoko! SDN!Campaka!2! SD! Public! 105! 125! 230! 3! 5! 8!
117! Banten! Tangerang! Cisoko! SDN!Campaka!3! SD! Public! 197! 196! 393! 3! 8! 11!
118! Banten! Tangerang! Cisoko! SDN!Karangharja!1! SD! Public! 81! 98! 179! 6! 3! 9!
119! Banten! Tangerang! Cisoko! SDN!Karangharja!2! SD! Public! 175! 181! 356! 4! 8! 12!
120! Banten! Tangerang! Cisoko! SDS!Al!J!Istiqro! SD! Private! 136! 109! 245! 3! 13! 16!
121! Banten! Tangerang! Tigaraksa! MI!Al!Husein!Tigaraksa! MI! Private! 152! 149! 301! 6! 10! 16!
122! Banten! Tangerang! Tigaraksa! MIN!Tigaraksa! MI! Public! 149! 128! 277! 8! 9! 17!
123! Banten! Tangerang! Tigaraksa! SD!N!Bugel! SD! Public! 197! 211! 408! 5! 11! 16!
124! Banten! Tangerang! Tigaraksa! SD!IT!Insan!Robbani! SD! Private! 195! 199! 394! 5! 18! 23!
125! Banten! Tangerang! Tigaraksa! SD!N!Kaduagung!2! SD! Public! 171! 143! 314! 4! 11! 15!
126! Banten! Tangerang! Tigaraksa! SD!N!Nagrak! SD! Public! 461! 368! 829! 13! 22! 35!
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127! Banten! Tangerang! Tigaraksa! SD!N!Sodong!1! SD! Public! 192! 170! 362! 6! 10! 16!
128! Banten! Tangerang! Tigaraksa! SD!N!Sodong!2! SD! Public! 149! 119! 268! 3! 11! 14!
129! West!Java! Bekasi,Kab.! Cikarang!Pusat! MIS!Al!Hidayah!Muslim!Cendekia! MI! Private! 73! 47! 120! 2! 6! 8!
130! West!Java! Bekasi,Kab.! Cikarang!Pusat! SDIT!Annuur! SD! Private! 425! 366! 791! 19! 34! 53!
131! West!Java! Bekasi,Kab.! Cikarang!Pusat! SDN!I!Hegarmukti! SD! Public! 101! 84! 185! 3! 5! 8!
132! West!Java! Bekasi,Kab.! Cikarang!Pusat! SDN!I!Jayamukti! SD! Public! 223! 181! 404! 5! 12! 17!
133! West!Java! Bekasi,Kab.! Cikarang!Pusat! SDN!II!Hegarmukti! SD! Public! 245! 268! 513! 7! 9! 16!
134! West!Java! Bekasi,Kab.! Cikarang!Pusat! SDN!II!Jayamukti! SD! Public! 65! 77! 142! 4! 5! 9!
135! West!Java! Bekasi,Kab.! Cikarang!Pusat! SDN!III!Hegarmukti! SD! Public! 114! 137! 251! 5! 5! 10!
136! West!Java! Bekasi,Kab.! Cikarang!Pusat! SDN!III!Jayamukti! SD! Public! 115! 134! 249! 5! 6! 11!
137! West!Java! Bekasi,Kab.! Cikarang!Selatan! MIS!At!Takwa! MI! Private! 156! 160! 316! 7! 5! 12!
138! West!Java! Bekasi,Kab.! Cikarang!Selatan! SD!Karya!Iman! SD! Private! 124! 110! 234! 1! 18! 19!
139! West!Java! Bekasi,Kab.! Cikarang!Selatan! SDIT!Arrahman! SD! Private! 176! 161! 337! 11! 15! 26!
140! West!Java! Bekasi,Kab.! Cikarang!Selatan! SDN!I!Sukaresmi! SD! Public! 142! 134! 276! 2! 8! 10!
141! West!Java! Bekasi,Kab.! Cikarang!Selatan! SDN!III!Sukaresmi! SD! Public! 120! 141! 261! 2! 9! 11!
142! West!Java! Bekasi,Kab.! Cikarang!Selatan! SDN!V!Sukaresmi! SD! Public! 420! 422! 842! 7! 15! 22!
143! West!Java! Bekasi,Kab.! Cikarang!Selatan! SDN!VI!Sukaresmi! SD! Public! 703! 710! 1,413! 8! 22! 30!
144! West!Java! Bekasi,Kab.! Serang! MIS!01!Islamiyah! MI! Private! 241! 264! 505! 6! 10! 16!
145! West!Java! Cirebon! Dukuh!Puntang! MI!Miftahul!Muta'alimin! MI! Private! 157! 144! 301! 4! 8! 12!
146! West!Java! Cirebon! Dukuh!Puntang! MIN!Sindang!Mekar!Cangkoak! MI! Public! 132! 179! 311! 5! 15! 20!
147! West!Java! Cirebon! Dukuh!Puntang! SDN!1!Cangkoak! SD! Public! 128! 129! 257! 6! 6! 12!
148! West!Java! Cirebon! Dukuh!Puntang! SDN!1!Kepunduan! SD! Public! 103! 96! 199! 4! 6! 10!
149! West!Java! Cirebon! Dukuh!Puntang! SDN!1!Sindangjawa! SD! Public! 119! 116! 235! 5! 6! 11!
150! West!Java! Cirebon! Dukuh!Puntang! SDN!2!Balad! SD! Public! 89! 90! 179! 4! 5! 9!
151! West!Java! Cirebon! Dukuh!Puntang! SDN!2!Cangkoak! SD! Public! 146! 124! 270! 3! 8! 11!
152! West!Java! Cirebon! Dukuh!Puntang! SDN!2!Sindangmekar! SD! Public! 116! 139! 255! 8! 2! 10!
153! West!Java! Cirebon! Plered! MI!NU!Ash!Shobirin!Plumbon! MI! Private! 67! 51! 118! 6! 6! 12!
154! West!Java! Cirebon! Plered! MI!Salafiyah!Bode!Plumbon! MI! Private! 219! 219! 438! 9! 12! 21!
155! West!Java! Cirebon! Plered! SDN!1!Panembahan! SD! Public! 183! 201! 384! 2! 8! 10!
156! West!Java! Cirebon! Plered! SDN!1!Trusmi!Kulon! SD! Public! 144! 136! 280! 5! 6! 11!
157! West!Java! Cirebon! Plered! SDN!1!Trusmi!Wetan! SD! Public! 105! 85! 190! 2! 8! 10!
158! West!Java! Cirebon! Plered! SDN!2!Panembahan! SD! Public! 134! 143! 277! 3! 8! 11!
159! West!Java! Cirebon! Plered! SDN!2!Trusmi!Wetan! SD! Public! 137! 144! 281! 1! 8! 9!
160! West!Java! Cirebon! Plered! SDN!3!Panembahan! SD! Public! 153! 155! 308! 2! 9! 11!
161! West!Java! Kuningan! Cigandamekar! MI!PUI!2!Ciwedus! MI! Private! 83! 81! 164! 3! 7! 10!
162! West!Java! Kuningan! Cilimus! SDN!1!Cilimus! SD! Public! 129! 142! 271! 5! 12! 17!
163! West!Java! Kuningan! Cilimus! SDN!2!Cilimus! SD! Public! 63! 53! 116! 2! 7! 9!
164! West!Java! Kuningan! Cilimus! SDN!3!Bojong! SD! Public! 85! 76! 161! 2! 8! 10!
165! West!Java! Kuningan! Cilimus! SDN!4!Bojong! SD! Public! 79! 77! 156! 1! 8! 9!
166! West!Java! Kuningan! Cilimus! SDN!4!Cilimus! SD! Public! 115! 127! 242! 4! 6! 10!
167! West!Java! Kuningan! Cilimus! SDN!5!Cilimus! SD! Public! 44! 32! 76! 3! 6! 9!
168! West!Java! Kuningan! Garawangi! SDN!1!Lengkong! SD! Public! 165! 139! 304! 3! 12! 15!
169! West!Java! Kuningan! Garawangi! SDN!1!Purwasari! SD! Public! 97! 78! 175! 1! 7! 8!
170! West!Java! Kuningan! Garawangi! SDN!2!Purwasari! SD! Public! 135! 127! 262! 5! 10! 15!
171! West!Java! Kuningan! Garawangi! SDN!3!Lengkong! SD! Public! 152! 139! 291! 4! 10! 14!
172! West!Java! Kuningan! Garawangi! SDN!3!Purwasari! SD! Public! 96! 92! 188! 6! 7! 13!
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173! West!Java! Kuningan! Garawangi! SDN!Tembong! SD! Public! 81! 70! 151! 3! 6! 9!
174! West!Java! Kuningan! Jalaksana! MIN!Manis!Kidul!Jalaksana! MI! Public! 119! 108! 227! 5! 8! 13!
175! West!Java! Kuningan! Kramat!Mulya! MI!PUI!Cikaso! MI! Private! 171! 186! 357! 8! 8! 16!
176! West!Java! Kuningan! Kuningan! MI!Cokroaminoto! MI! Private! 82! 90! 172! 2! 6! 8!
177! West!Java! Tasikmalaya! Ciawi! SDN!1!Pakemitan!! SD! Public! 182! 172! 354! 6! 7! 13!
178! West!Java! Tasikmalaya! Ciawi! SDN!2!Pakemitan! SD! Public! 102! 96! 198! 1! 9! 10!
179! West!Java! Tasikmalaya! Ciawi! SDN!3!Pakemitan!! SD! Public! 152! 159! 311! 3! 8! 11!
180! West!Java! Tasikmalaya! Ciawi! SDN!4!Pakemitan! SD! Public! 92! 98! 190! 3! 7! 10!
181! West!Java! Tasikmalaya! Ciawi! SDN!5!Pakemitan!! SD! Public! 81! 80! 161! 2! 8! 10!
182! West!Java! Tasikmalaya! Ciawi! SDN!Bugel!Alis! SD! Public! 74! 82! 156! 4! 5! 9!
183! West!Java! Tasikmalaya! Pagerageung! MIS!AlJHidayah! MI! Private! 62! 55! 117! 3! 4! 7!
184! West!Java! Tasikmalaya! Singaparna! MI!Cicarulang! MI! Private! 118! 124! 242! 3! 11! 14!
185! West!Java! Tasikmalaya! Singaparna! MI!Leuwiseeng! MI! Private! 73! 83! 156! 7! 5! 12!
186! West!Java! Tasikmalaya! Singaparna! SDN!1!Cikunten!! SD! Public! 80! 55! 135! 3! 7! 10!
187! West!Java! Tasikmalaya! Singaparna! SDN!2!Cikunten!! SD! Public! 67! 75! 142! 1! 9! 10!
188! West!Java! Tasikmalaya! Singaparna! SDN!Cintawana! SD! Public! 85! 65! 150! 2! 9! 11!
189! West!Java! Tasikmalaya! Singaparna! SDN!Citatah!! SD! Public! 104! 100! 204! 2! 8! 10!
190! West!Java! Tasikmalaya! Singaparna! SDN!Muhammad!Toha! SD! Public! 179! 180! 359! 3! 11! 14!
191! West!Java! Tasikmalaya! Singaparna! SDN!Sukasenang!! SD! Public! 357! 342! 699! 9! 29! 38!
192! West!Java! Tasikmalaya! Sukaresik! MIN!Sukaratu! MI! Public! 102! 83! 185! 5! 7! 12!
193! Central!Java! Pekalongan! Kajen! MI!Islamiyah!Karangsari!Karanganyar! MI! Private! 76! 84! 160! 5! 4! 9!
194! Central!Java! Pekalongan! Kajen! MI!Salafiyah!NU!Al!J!Ustmani! MI! Private! 164! 141! 305! 5! 6! 11!
195! Central!Java! Pekalongan! Kajen! SD!Muhammadiyah!Kajen! SD! Private! 160! 118! 278! 6! 10! 16!
196! Central!Java! Pekalongan! Kajen! SDN!01!Pekiringanalit! SD! Public! 101! 78! 179! 4! 5! 9!
197! Central!Java! Pekalongan! Kajen! SDN!03!Pekiringanalit! SD! Public! 72! 78! 150! 3! 8! 11!
198! Central!Java! Pekalongan! Kajen! SDN!Kajen!1! SD! Public! 51! 52! 103! 2! 6! 8!
199! Central!Java! Pekalongan! Kajen! SDN!Kajen!4! SD! Public! 63! 68! 131! 4! 5! 9!
200! Central!Java! Pekalongan! Kajen! SDN!Kajen!6! SD! Public! 65! 54! 119! 3! 5! 8!
201! Central!Java! Pekalongan! Wiradesa! MI!Salafiyah!Manbaul!Huda!Gumawang! MI! Private! 101! 73! 174! 3! 7! 10!
202! Central!Java! Pekalongan! Wiradesa! MI!Salafiyah!Warulor! MI! Private! 198! 170! 368! 6! 9! 15!
203! Central!Java! Pekalongan! Wiradesa! SD!Muhammadiyah!Pencongan!01! SD! Private! 146! 155! 301! 5! 10! 15!
204! Central!Java! Pekalongan! Wiradesa! SDN!01!Kampil! SD! Public! 90! 72! 162! 2! 6! 8!
205! Central!Java! Pekalongan! Wiradesa! SDN!01!Mayangan! SD! Public! 112! 98! 210! 3! 6! 9!
206! Central!Java! Pekalongan! Wiradesa! SDN!02!Mayangan! SD! Public! 103! 81! 184! 2! 7! 9!
207! Central!Java! Pekalongan! Wiradesa! SDN!03!Wiradesa! SD! Public! 69! 59! 128! 3! 5! 8!
208! Central!Java! Pekalongan! Wiradesa! SDN!Bener! SD! Public! 125! 92! 217! 3! 7! 10!
209! Central!Java! Wonosobo! Garung! MI!Ma'arif!Kalijeruk! MI! Private! 79! 77! 156! 1! 8! 9!
210! Central!Java! Wonosobo! Garung! MI!Ma'arif!Tegalsari! MI! Private! 92! 89! 181! 6! 8! 14!
211! Central!Java! Wonosobo! Garung! SDN!1!Garung! SD! Public! 155! 149! 304! 3! 11! 14!
212! Central!Java! Wonosobo! Garung! SDN!1!Jengkol! SD! Public! 87! 81! 168! 3! 6! 9!
213! Central!Java! Wonosobo! Garung! SDN!2!Jengkol! SD! Public! 88! 81! 169! 3! 6! 9!
214! Central!Java! Wonosobo! Garung! SDN!3!Garung! SD! Public! 104! 97! 201! 6! 4! 10!
215! Central!Java! Wonosobo! Garung! SDN!Kuripan! SD! Public! 100! 98! 198! 5! 6! 11!
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216! Central!Java! Wonosobo! Garung! SDN!Siwuran! SD! Public! 112! 92! 204! 5! 6! 11!
217! Central!Java! Wonosobo! Kertek! MI!Ma'arif!Surengede! MI! Private! 223! 182! 405! 10! 7! 17!
218! Central!Java! Wonosobo! Kertek! MI!Muhammadiyah!Kertek! MI! Private! 193! 169! 362! 5! 13! 18!
219! Central!Java! Wonosobo! Kertek! SDN!1!Bojasari! SD! Public! 95! 91! 186! 2! 8! 10!
220! Central!Java! Wonosobo! Kertek! SDN!1!Karangluhur! SD! Public! 109! 117! 226! 2! 7! 9!
221! Central!Java! Wonosobo! Kertek! SDN!1!Kertek! SD! Public! 114! 106! 220! 3! 7! 10!
222! Central!Java! Wonosobo! Kertek! SDN!2!Bojasari! SD! Public! 117! 97! 214! 4! 6! 10!
223! Central!Java! Wonosobo! Kertek! SDN!2!Karangluhur! SD! Public! 92! 114! 206! 3! 6! 9!
224! Central!Java! Wonosobo! Kertek! SDN!2!Kertek! SD! Public! 111! 134! 245! 5! 5! 10!
225! East!Java! Lumajang! Lumajang! MI!Kholafiah!Safiiyah!Boreng!(Imbas)! MI! Private! 65! 86! 151! 7! 11! 18!
226! East!Java! Lumajang! Lumajang! MI!Nurul!Huda!Bagu!(Imbas)! MI! Private! 66! 62! 128! 3! 7! 10!
227! East!Java! Lumajang! Lumajang! SD!Jendral!Sudirman!(Imbas)! SD! Private! 46! 21! 67! 3! 6! 9!
228! East!Java! Lumajang! Lumajang! SDN!Boreng!01!(Imbas)! SD! Public! 78! 72! 150! 2! 9! 11!
229! East!Java! Lumajang! Lumajang! SDN!Boreng!02!(Imbas)! SD! Public! 83! 87! 170! 7! 6! 13!
230! East!Java! Lumajang! Lumajang! SDN!Denok!(Imbas)! SD! Public! 61! 61! 122! 2! 10! 12!
231! East!Java! Lumajang! Lumajang! SDN!Jogotrunan!(Inti)! SD! Public! 233! 222! 455! 4! 18! 22!
232! East!Java! Lumajang! Lumajang! SDN!Jogoyudan!1! SD! Public! 116! 105! 221! 2! 9! 11!
233! East!Java! Lumajang! Sukodono! MI!Nurul!Islam!Bondoyudo!(imbas)! MI! Private! 49! 62! 111! 3! 10! 13!
234! East!Java! Lumajang! Sukodono! MI!Nurul!Islam!Selok!Besuki!(imbas)! MI! Private! 114! 82! 196! 9! 7! 16!
235! East!Java! Lumajang! Sukodono! SDN!Bondoyudo!01!(imbas)! SD! Public! 32! 23! 55! 2! 8! 10!
236! East!Java! Lumajang! Sukodono! SDN!Bondoyudo!02!(imbas)! SD! Public! 58! 67! 125! 3! 9! 12!
237! East!Java! Lumajang! Sukodono! SDN!Kuterenon!01!(Inti)! SD! Public! 243! 236! 479! 10! 17! 27!
238! East!Java! Lumajang! Sukodono! SDN!Kuterenon!02!(imbas)! SD! Public! 103! 54! 157! 4! 7! 11!
239! East!Java! Lumajang! Sukodono! SDN!Kuterenon!03!(Imbas)! SD! Public! 46! 45! 91! 3! 9! 12!
240! East!Java! Lumajang! Sukodono! SDN!Selok!Besuki!01!(imbas)! SD! Public! 53! 45! 98! 3! 7! 10!
241! East!Java! Ngawi! Geneng! MI!PSM!Satriyan! SD! Public! 60! 64! 124! 5! 5! 10!
242! East!Java! Ngawi! Geneng! MIN!Mlarik!Baderan! MI! Public! 127! 104! 231! 5! 11! 16!
243! East!Java! Ngawi! Geneng! SDIT!Darussalam! SD! Public! 49! 54! 103! 5! 2! 7!
244! East!Java! Ngawi! Geneng! SDN!Baderan! SD! Public! 74! 72! 146! 1! 14! 15!
245! East!Java! Ngawi! Geneng! SDN!Geneng!2! SD! Public! 62! 53! 115! 1! 9! 10!
246! East!Java! Ngawi! Geneng! SDN!Kasreman!3! SD! Public! 32! 53! 85! 4! 6! 10!
247! East!Java! Ngawi! Geneng! SDN!Kersoharjo! SD! Public! 103! 85! 188! 6! 10! 16!
248! East!Java! Ngawi! Geneng! SDN!Tambakromo!1! SD! Public! 144! 196! 340! 3! 11! 14!
249! East!Java! Ngawi! Gerih! MI!Gerih! MI! Private! 60! 55! 115! 5! 5! 10!
250! East!Java! Ngawi! Gerih! MI!Tegalrejo!Widodaren! MI! Private! 79! 58! 137! 3! 8! 11!
251! East!Java! Ngawi! Gerih! SDN!Gerih!3! SD! Public! 76! 64! 140! 2! 5! 7!
252! East!Java! Ngawi! Gerih! SDN!Guyung!1! SD! Public! 66! 70! 136! 1! 8! 9!
253! East!Java! Ngawi! Gerih! SDN!Guyung!2! SD! Public! 69! 58! 127! 3! 6! 9!
254! East!Java! Ngawi! Gerih! SDN!Guyung!3! SD! Public! 56! 77! 133! 3! 7! 10!
255! East!Java! Ngawi! Gerih! SDN!Guyung!4! SD! Public! 46! 64! 110! 4! 6! 10!
256! East!Java! Ngawi! Gerih! SDN!Widodaren!1! SD! Public! 72! 66! 138! 3! 6! 9!
257! South!Sulawesi! Bone! Awangpone! MIN!Mallari! MI! Public! 44! 54! 98! 7! 13! 20!
258! South!Sulawesi! Bone! Awangpone! SD!Inp!3/77!Jaling! SD! Public! 95! 71! 166! 3! 7! 10!
259! South!Sulawesi! Bone! Awangpone! SD!Inp!5/81!Unra! SD! Public! 54! 39! 93! 2! 7! 9!
260! South!Sulawesi! Bone! Awangpone! SD!Inp!6/75!Pacing! SD! Public! 63! 73! 136! 3! 7! 10!
261! South!Sulawesi! Bone! Awangpone! SD!Inp!6/80!Latteko! SD! Public! 48! 34! 82! 2! 8! 10!
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262! South!Sulawesi! Bone! Awangpone! SD!Inpres!12/79!Cakke!Bone! SD! Public! 55! 77! 132! 4! 6! 10!
263! South!Sulawesi! Bone! Awangpone! SDN!41!Mallari! SD! Public! 85! 79! 164! 6! 7! 13!
264! South!Sulawesi! Bone! Palakka! MI!Babul!Ilmi!Lemoape! MI! Private! 44! 36! 80! 4! 7! 11!
265! South!Sulawesi! Bone! Tanete!Riattang!Barat! MI!AlJAmin!Cabalu! MI! Private! 71! 65! 136! 3! 8! 11!
266! South!Sulawesi! Bone! Tanete!Riattang!Barat! MI!Darul!Hikmah!Watampone! MI! Private! 198! 164! 362! 5! 13! 18!
267! South!Sulawesi! Bone! Tanete!Riattang!Timur! SD!Inp!3/77!Bajoe!II! SD! Public! 95! 89! 184! 2! 8! 10!
268! South!Sulawesi! Bone! Tanete!Riattang!Timur! SD!Inp!5/81!Bajoe! SD! Public! 62! 60! 122! 6! 12! 18!
269! South!Sulawesi! Bone! Tanete!Riattang!Timur! SD!Inpres!10/73!Bajoe! SD! Public! 187! 191! 378! 4! 14! 18!
270! South!Sulawesi! Bone! Tanete!Riattang!Timur! SD!Inpres!12/79!Lonrae! SD! Public! 192! 214! 406! 6! 13! 19!
271! South!Sulawesi! Bone! Tanete!Riattang!Timur! SD!Inpres!12/79!Toro! SD! Public! 124! 130! 254! 2! 12! 14!
272! South!Sulawesi! Bone! Tanete!Riattang!Timur! SDN!18!Bajoe! SD! Public! 100! 91! 191! 4! 7! 11!
273! South!Sulawesi! Parepare,!Kota! Bacukiki! SDN!46!Parepare! SD! Public! 135! 126! 261! 2! 12! 14!
274! South!Sulawesi! Parepare,!Kota! Bacukiki! SDN!79!Parepare! SD! Public! 121! 106! 227! 3! 7! 10!
275! South!Sulawesi! Parepare,!Kota! Bacukiki!! SDN!35!Parepare!(gugus!Inti)! SD! Public! 128! 129! 257! 4! 11! 15!
276! South!Sulawesi! Parepare,!Kota! Bacukiki!Barat! MI!DDI!Jabal!Nur! MI! Private! 71! 64! 135! 1! 14! 15!
277! South!Sulawesi! Parepare,!Kota! Bacukiki!Barat! MI!DDI!Kp.!Baru! MI! Private! 58! 43! 101! 6! 9! 15!
278! South!Sulawesi! Parepare,!Kota! Bacukiki!Barat! SDN!12!Parepare! SD! Public! J! J! J! 4! 8! 12!
279! South!Sulawesi! Parepare,!Kota! Bacukiki!Barat! SDN!25!Parepare! SD! Public! 89! 88! 177! 4! 11! 15!
280! South!Sulawesi! Parepare,!Kota! Bacukiki!Barat! SDN!59!Parepare! SD! Public! 73! 71! 144! 1! 8! 9!
281! South!Sulawesi! Parepare,!Kota! Soreang! MI!DDI!Taqwa!Lakessi! MI! Private! 54! 58! 112! 4! 7! 11!
282! South!Sulawesi! Parepare,!Kota! Soreang! MI!DDI!Ujung!Lare! MI! Private! 48! 56! 104! 2! 11! 13!
283! South!Sulawesi! Parepare,!Kota! Soreang! SD!Sarikat!Islam! SD! Private! 33! 18! 51! 3! 9! 12!
284! South!Sulawesi! Parepare,!Kota! Soreang! SDN!19!Parepare!! SD! Public! 104! 104! 208! 2! 10! 12!
285! South!Sulawesi! Parepare,!Kota! Soreang! SDN!2!Parepare! SD! Public! 93! 88! 181! 4! 10! 14!
286! South!Sulawesi! Parepare,!Kota! Soreang! SDN!34!Parepare! SD! Public! 154! 155! 309! 8! 10! 18!
287! South!Sulawesi! Parepare,!Kota! Soreang! SDN!38!Parepare! SD! Public! 125! 93! 218! 3! 10! 13!
288! South!Sulawesi! Parepare,!Kota! Soreang! SDN!47!Parepare! SD! Public! 103! 95! 198! 4! 11! 15!
289! South!Sulawesi! Takalar! Banggae! MIN!Pattiro!Banggae! MI! Public! 85! 77! 162! 3! 8! 11!
290! South!Sulawesi! Takalar! Galesong! MIN!Galesong!Utara! MI! Public! 94! 74! 168! 3! 11! 14!
291! South!Sulawesi! Takalar! Galesong! MIS!Muh!Parambambe! MI! Private! 59! 64! 123! 4! 7! 11!
292! South!Sulawesi! Takalar! Galesong! SDN!No!115!Inp!Galesong! SD! Public! 179! 162! 341! 3! 13! 16!
293! South!Sulawesi! Takalar! Galesong! SDN!No!145!Bayowa! SD! Public! 76! 74! 150! 2! 7! 9!
294! South!Sulawesi! Takalar! Galesong! SDN!No!68!Centre!Galesong!II! SD! Public! 107! 80! 187! 3! 10! 13!
295! South!Sulawesi! Takalar! Galesong! SDN!No!69!Galesong!I! SD! Public! 161! 135! 296! 3! 12! 15!
296! South!Sulawesi! Takalar! Galesong!Selatan! MIS!Bontoa! MI! Private! 47! 47! 94! 6! 5! 11!
297! South!Sulawesi! Takalar! Mangarabombang! SDN!No!226!Inp!Lanna! SD! Public! 85! 77! 162! 5! 18! 23!
298! South!Sulawesi! Takalar! Pattallassang! SDN!No!05!Ballo! SD! Public! 124! 101! 225! J! 9! 9!
299! South!Sulawesi! Takalar! Pattallassang! SDN!No!1!Centre!Pattalassang! SD! Public! 401! 353! 754! 9! 23! 32!
300! South!Sulawesi! Takalar! Pattallassang! SDN!No!101!Inp!Pattallassang! SD! Public! 89! 88! 177! J! 14! 14!
301! South!Sulawesi! Takalar! Pattallassang! SDN!No!103!Inpres!Sompu!! SD! Public! 59! 52! 111! 1! 12! 13!
302! South!Sulawesi! Takalar! Pattallassang! SDN!No!133!Inpres!Pari'risi! SD! Public! 134! 126! 260! 2! 8! 10!
303! South!Sulawesi! Takalar! Pattallassang! SDN!No!2!Pattallassang! SD! Public! 63! 68! 131! 2! 10! 12!
304! South!Sulawesi! Takalar! Pattallassang! SDN!No!234!Inpres!Takalar!kota! SD! Public! 143! 143! 286! 2! 9! 11!
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305! South!Sulawesi! Tana!Toraja! Bittuang! SDN!183!Inpres!Balla!Bittuang! SD! Public! 125! 95! 220! 2! 12! 14!
306! South!Sulawesi! Tana!Toraja! Bittuang! SDN!187!Bittuang! SD! Public! 87! 71! 158! 1! 8! 9!
307! South!Sulawesi! Tana!Toraja! Bittuang! SDN!214!Inpres!Kalumpang! SD! Public! 55! 59! 114! 2! 13! 15!
308! South!Sulawesi! Tana!Toraja! Bittuang! SDN!222!Inpres!Pali! SD! Public! 125! 99! 224! 4! 8! 12!
309! South!Sulawesi! Tana!Toraja! Bittuang! SDN!225!Tiroan! SD! Public! 83! 66! 149! 2! 5! 7!
310! South!Sulawesi! Tana!Toraja! Bittuang! SDN!240!Inpres!Rantemasindung! SD! Public! 55! 41! 96! 1! 6! 7!
311! South!Sulawesi! Tana!Toraja! Bittuang! SDN!308!Inpres!Rantekarua! SD! Public! 89! 55! 144! J! 8! 8!
312! South!Sulawesi! Tana!Toraja! Bittuang! SDN!348!Palian! SD! Public! 123! 114! 237! 1! 10! 11!
313! South!Sulawesi! Tana!Toraja! Makale! MIN!Makale! MI! Public! 226! 196! 422! 7! 14! 21!
314! South!Sulawesi! Tana!Toraja! Makale! MIS!To’Kaluku! MI! Private! 26! 38! 64! 1! 7! 8!
315! South!Sulawesi! Tana!Toraja! Makale! SD!Kristen!Makale!1! SD! Private! 244! 247! 491! 3! 14! 17!
316! South!Sulawesi! Tana!Toraja! Makale! SD!KristenMakale!2! SD! Private! 98! 112! 210! 2! 6! 8!
317! South!Sulawesi! Tana!Toraja! Makale! SDN!102!Makale!V! SD! Public! 279! 248! 527! 5! 19! 24!
318! South!Sulawesi! Tana!Toraja! Makale! SDN!129!Lea! SD! Public! 55! 53! 108! 4! 3! 7!
319! South!Sulawesi! Tana!Toraja! Makale! SDN!Katolik!Renya!Rosari! SD! Private! 301! 282! 583! 5! 17! 22!
320! South!Sulawesi! Tana!Toraja! Rembon! MIS!Rembon! MI! Private! 60! 38! 98! 4! 8! 12!

! !
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1! Aceh! Aceh!Barat!Daya! Blang!Pidie! MTsN!Blang!Pidie! MTs! Public! 155! 129! 284! 5! 12! 17!
2! Aceh! Aceh!Barat!Daya! Blang!Pidie! SMPN!2!Blang!Pidie! SMP! Public! 363! 425! 788! 11! 40! 51!
3! Aceh! Aceh!Barat!Daya! Blang!Pidie! SMPN!3!Blang!Pidie! SMP! Public! 102! 80! 182! 7! 13! 20!
4! Aceh! Aceh!Barat!Daya! Jeumpa! SMPN!1!Blang!Pidie! SMP! Public! 204! 206! 410! 7! 32! 39!
5! Aceh! Aceh!Barat!Daya! Susoh! MTsN!Unggul!Susoh! MTs! Public! 219! 308! 527! 10! 11! 21!
6! Aceh! Aceh!Barat!Daya! Susoh! SMPN!1!Susoh! SMP! Public! 194! 127! 321! 4! 23! 27!
7! Aceh! Aceh!Barat!Daya! Susoh! SMPN!2!Susoh! SMP! Public! 153! 133! 286! 4! 16! 20!
8! Aceh! Aceh!Barat!Daya! Susoh! SMPN!Tunas!Nusa! SMP! Public! 62! 89! 151! 8! 5! 13!
9! Aceh! Aceh!Tamiang! Bendahara! SMPN!1!Bendahara! SMP! Public! 165! 147! 312! 5! 19! 24!

10! Aceh! Aceh!Tamiang! Karang!Baru! MTsS!AlJIkhlas!Tanah!Terban! MTs! Private! 123! 89! 212! 9! 12! 21!
11! Aceh! Aceh!Tamiang! Karang!Baru! SMPN!4!Percontohan! SMP! Public! 132! 106! 238! 9! 17! 26!
12! Aceh! Aceh!Tamiang! Kejuruan!Muda! SMPN!2!Kejuruan!Muda! SMP! Public! 361! 351! 712! 14! 28! 42!
13! Aceh! Aceh!Tamiang! Kualasimpang! SMPN!1!Kualasimpang! SMP! Public! 306! 320! 626! 13! 35! 48!
14! Aceh! Aceh!Tamiang! Manyak!Payed! MTsN!Manyak!Payed! MTs! Public! 219! 174! 393! 5! 27! 32!
15! Aceh! Aceh!Tamiang! Rantau! SMPN!1!Kejuruan!Muda! SMP! Public! 172! 167! 339! 6! 26! 32!
16! Aceh! Aceh!Tamiang! Seruway! MTsN!Seruway! MTs! Public! 174! 217! 391! 3! 19! 22!
17! Aceh! Aceh!Utara! Seunuddon! MTsN!Seunuddon! MTs! Public! 183! 170! 353! 7! 16! 23!
18! Aceh! Aceh!Utara! Seunuddon! MTsS!Seunuddon! MTs! Private! 45! 47! 92! 6! 15! 21!
19! Aceh! Aceh!Utara! Seunuddon! SMPN!1!Seunuddon! SMP! Public! 211! 229! 440! 10! 20! 30!
20! Aceh! Aceh!Utara! Seunuddon! SMPN!2!Seunuddon! SMP! Public! 209! 210! 419! 11! 20! 31!
21! Aceh! Aceh!Utara! Seunuddon! SMPN!3!Seunuddon! SMP! Public! 72! 61! 133! 5! 9! 14!
22! Aceh! Aceh!Utara! Tanah!Jambo!Aye! MTsN!Tanah!Jambo!Aye! MTs! Public! 225! 256! 481! 5! 24! 29!
23! Aceh! Aceh!Utara! Tanah!Jambo!Aye! SMPN!1!Tanah!Jambo!Aye! SMP! Public! 348! 451! 799! 17! 28! 45!
24! Aceh! Aceh!Utara! Tanah!Jambo!Aye! SMPN!3!Tanah!Jambo!Aye! SMP! Public! 250! 273! 523! 12! 20! 32!
25! Aceh! Pidie!Jaya! Bandar!Dua! MTsN!Bandar!Dua! MTs! Public! 311! 488! 799! 16! 24! 40!
26! Aceh! Pidie!Jaya! Bandar!Dua! SMPN!1!Bandar!Dua! SMP! Public! 342! 350! 692! 21! 41! 62!
27! Aceh! Pidie!Jaya! Bandar!Dua! SMPN!2!Bandar!Dua! SMP! Public! 97! 107! 204! 10! 19! 29!
28! Aceh! Pidie!Jaya! Meureudu! MTsN!Meureudu! MTs! Public! 264! 280! 544! 17! 19! 36!
29! Aceh! Pidie!Jaya! Meureudu! SMPN!1!Meureudu! SMP! Public! 264! 269! 533! 17! 44! 61!
30! Aceh! Pidie!Jaya! Meureudu! SMPN!3!Meureudu! SMP! Public! 90! 63! 153! 17! 32! 49!
31! Aceh! Pidie!Jaya! Ulim! MTsN!Ulim! MTs! Public! 191! 172! 363! 16! 13! 29!
32! Aceh! Pidie!Jaya! Ulim! SMPN!2!Ulim! SMP! Public! 104! 68! 172! 16! 29! 45!
33! North!Sumatra! Langkat! Stabat! SMP!Private!Hang!Tuah! SMP! Private! 167! 111! 278! 10! 16! 26!
34! North!Sumatra! Langkat! Stabat! SMPN!1!Stabat! SMP! Public! 467! 578! 1,045! 18! 28! 46!
35! North!Sumatra! Langkat! Stabat! SMPN!2!Stabat! SMP! Public! 414! 358! 772! 21! 27! 48!
36! North!Sumatra! Langkat! Tanjung!Pura! MTs!Public!Tanjung!Pura! MTs! Public! 315! 524! 839! 14! 32! 46!
37! North!Sumatra! Langkat! Tanjung!Pura! SMPN!1!Tanjung!Pura! SMP! Public! 292! 289! 581! 13! 23! 36!
38! North!Sumatra! Langkat! Tanjung!Pura! SMPN!2!Tanjung!Pura! SMP! Public! 319! 363! 682! 14! 19! 33!
39! North!Sumatra! Langkat! Tanjung!Pura! SMPN!3!Tanjung!Pura! SMP! Public! 193! 190! 383! 10! 18! 28!
40! North!Sumatra! Langkat! Wampu! MTs!Public!Stabat! MTs! Public! 245! 470! 715! 14! 43! 57!
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41! North!Sumatra! Toba!Samosir! Balige! MTsN!Balige! MTs! Public! 111! 79! 190! 10! 10! 20!
42! North!Sumatra! Toba!Samosir! Balige! SMP!Private!Budhi!Dharma!(Katolik)!! SMP! Private! 400! 357! 757! 7! 12! 19!
43! North!Sumatra! Toba!Samosir! Balige! SMPN!1!Balige!! SMP! Public! 229! 186! 415! 7! 29! 36!
44! North!Sumatra! Toba!Samosir! Balige! SMPN!2!Balige! SMP! Public! 255! 286! 541! 10! 33! 43!
45! North!Sumatra! Toba!Samosir! Balige! SMPN!4!Balige!! SMP! Public! 298! 289! 587! 9! 29! 38!
46! North!Sumatra! Toba!Samosir! Laguboti! SMPN!1!Laguboti!! SMP! Public! 232! 181! 413! 12! 33! 45!
47! North!Sumatra! Toba!Samosir! Laguboti! SMPN!3!Laguboti!! SMP! Public! 118! 117! 235! 7! 23! 30!
48! North!Sumatra! Toba!Samosir! Laguboti! SMPN!4!Laguboti! SMP! Public! 171! 148! 319! 6! 24! 30!
49! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! MTs!Arrahmaniyah! MTs! Private! 42! 31! 73! 6! 7! 13!
50! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! SMP!N!15!Tangsel! SMP! Public! 410! 381! 791! 17! 17! 34!
51! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! SMP!N!16!Tangsel! SMP! Public! 576! 487! 1,063! 20! 20! 40!
52! Banten! Tangerang!Selatan,!Kota! Serpong!Utara! SMP!Yaspita! SMP! Private! 86! 80! 166! 7! 12! 19!
53! Banten! Tangerang!Selatan,!Kota! Setu! MTs!An!Nasihin! MTs! Private! 114! 109! 223! 10! 11! 21!
54! Banten! Tangerang!Selatan,!Kota! Setu! MTs!Manbaul!Ulum! MTs! Private! 118! 155! 273! 22! 21! 43!
55! Banten! Tangerang!Selatan,!Kota! Setu! SMP!N!20!Tangsel! SMP! Public! 112! 148! 260! 7! 13! 20!
56! Banten! Tangerang!Selatan,!Kota! Setu! SMP!N!8!Tangsel! SMP! Public! 118! 155! 273! 22! 21! 43!
57! Banten! Tangerang! Cisoko! MTs!Fathu!Robbani! MTs! Private! 246! 235! 481! 14! 6! 20!
58! Banten! Tangerang! Cisoko! MTs!Syech!Mubarok! MTs! Private! 150! 172! 322! 18! 14! 32!
59! Banten! Tangerang! Cisoko! SMP!N!1!Cisoka! SMP! Public! 437! 559! 996! 15! 24! 39!
60! Banten! Tangerang! Cisoko! SMP!N!2!Cisoka! SMP! Public! 389! 334! 723! 20! 18! 38!
61! Banten! Tangerang! Tigaraksa! MTs!Al!Ikhlas!Cisereh! MTs! Private! 61! 34! 95! 6! 8! 14!
62! Banten! Tangerang! Tigaraksa! MTs!N!Tigaraksa! MTs! Public! 351! 373! 724! 14! 22! 36!
63! Banten! Tangerang! Tigaraksa! SMPN!3!Tigaraksa! SMP! Public! 426! 387! 813! 19! 14! 33!
64! Banten! Tangerang! Tigaraksa! SMPN!4!Tigaraksa! SMP! Public! 171! 127! 298! 12! 14! 26!
65! West!Java! Bekasi,Kab.! Cikarang!Pusat! SMPN!1!Cikarang!Pusat! SMP! Public! 187! 217! 404! 8! 8! 16!
66! West!Java! Bekasi,Kab.! Cikarang!Pusat! SMPN!2!Cikarang!Pusat! SMP! Public! 204! 155! 359! 9! 9! 18!
67! West!Java! Bekasi,Kab.! Cikarang!Pusat! SMPN!3!Cikarang!Pusat! SMP! Public! 128! 132! 260! 13! 8! 21!
68! West!Java! Bekasi,Kab.! Cikarang!Selatan! SMPN!1!Cikarang!Selatan! SMP! Public! 679! 829! 1,508! 25! 33! 58!
69! West!Java! Bekasi,Kab.! Cikarang!Selatan! SMPN!2!Cikarang!Selatan! SMP! Public! 399! 376! 775! 8! 19! 27!
70! West!Java! Bekasi,Kab.! Cikarang!Selatan! SMPN!3!Cikarang!Selatan! SMP! Public! 558! 497! 1,055! 20! 20! 40!
71! West!Java! Bekasi,Kab.! Cikarang!Timur! MTs!Nurul!Huda! MTS! Private! 293! 253! 546! 8! 14! 22!
72! West!Java! Bekasi,Kab.! Serang! MTSN!Serang! MTS! Public! 419! 395! 814! 27! 23! 50!
73! West!Java! Cirebon! Dukuh!Puntang! MTsN!Cisaat! MTs! Public! 289! 301! 590! 19! 17! 36!
74! West!Java! Cirebon! Dukuh!Puntang! SMPN!1!Dukuh!Puntang! SMP! Public! 442! 513! 955! 25! 18! 43!
75! West!Java! Cirebon! Plered! MTsN!2!Cirebon! MTs! Public! 280! 502! 782! 18! 22! 40!
76! West!Java! Cirebon! Plered! SMPN!1!Plered! SMP! Public! 355! 313! 668! 11! 21! 32!
77! West!Java! Cirebon! Plered! SMPN!2!Plered! SMP! Public! 452! 587! 1,039! 14! 33! 47!
78! West!Java! Cirebon! Plered! SMPN!3!Plered! SMP! Public! 377! 312! 689! 19! 21! 40!
79! West!Java! Cirebon! Sumber! SMPN!2!Sumber! SMP! Public! 434! 475! 909! 16! 31! 47!
80! West!Java! Cirebon! Sumber! SMPN!3!Sumber! SMP! Public! 462! 428! 890! 19! 30! 49!
81! West!Java! Kuningan! Cigandamekar! MTsN!Sangkanhurip! MTs! Public! 95! 101! 196! 7! 12! 19!
82! West!Java! Kuningan! Cilimus! SMPN!1!Cilimus! SMP! Public! 532! 590! 1,122! 24! 29! 53!
83! West!Java! Kuningan! Cilimus! SMPN!2!Cilimus! SMP! Public! 347! 326! 673! 23! 13! 36!
84! West!Java! Kuningan! Cilimus! SMPN!3!Cilimus! SMP! Public! 230! 240! 470! 9! 9! 18!
85! West!Java! Kuningan! Garawangi! SMPN!1!Garawangi! SMP! Public! 401! 411! 812! 26! 20! 46!
86! West!Java! Kuningan! Garawangi! SMPN!2!Garawangi! SMP! Public! 426! 365! 791! 10! 18! 28!
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87! West!Java! Kuningan! Sindang!Agung! MTsN!Sindang!Sari! MTs! Public! 595! 523! 1,118! 24! 27! 51!
88! West!Java! Kuningan! Sindang!Agung! SMPN!1!Sindang!Agung! SMP! Public! 200! 190! 390! 18! 15! 33!
89! West!Java! Tasikmalaya! Ciawi! SMPN!1!Ciawi! SMP! Public! 480! 623! 1,103! 20! 41! 61!
90! West!Java! Tasikmalaya! Kadipaten! MTsN!Pamoyanan! MTs! Public! 266! 302! 568! 24! 21! 45!
91! West!Java! Tasikmalaya! Kadipaten! SMPN!Sukaresik! SMP! Public! 365! 429! 794! 23! 17! 40!
92! West!Java! Tasikmalaya! Mangunreja! SMPN!1!Mangunreja! SMP! Public! 358! 383! 741! 23! 19! 42!
93! West!Java! Tasikmalaya! Padakembang! SMPN!1!Padakembang! SMP! Public! 387! 418! 805! 27! 22! 49!
94! West!Java! Tasikmalaya! Pagerageung! SMPN!1!Pagerageung! SMP! Public! 450! 427! 877! 18! 26! 44!
95! West!Java! Tasikmalaya! Singaparna! MTs!Cintawana! MTs! Private! 171! 186! 357! 5! 20! 25!
96! West!Java! Tasikmalaya! Singaparna! SMPN!2!Singaparna! SMP! Public! 248! 269! 517! 12! 24! 36!
97! Central!Java! Pekalongan! Kajen! MTsN!Kesesi! MTs! Public! 403! 410! 813! 18! 26! 44!
98! Central!Java! Pekalongan! Kajen! SMPN!2!Kajen! SMP! Public! 378! 375! 753! 17! 22! 39!
99! Central!Java! Pekalongan! Kajen! SMPN!3!Kajen! SMP! Public! 238! 200! 438! 10! 15! 25!

100! Central!Java! Pekalongan! Kajen! SMPN!4!Kajen! SMP! Public! 210! 168! 378! 7! 12! 19!
101! Central!Java! Pekalongan! Wiradesa! MTs!45!Wiradesa! MTs! Private! 149! 179! 328! 17! 14! 31!
102! Central!Java! Pekalongan! Wiradesa! SMPN!1!Tirto! SMP! Public! 390! 366! 756! 24! 21! 45!
103! Central!Java! Pekalongan! Wiradesa! SMPN!2!Wiradesa! SMP! Public! 373! 411! 784! 14! 16! 30!
104! Central!Java! Pekalongan! Wiradesa! SMPN!2!Wonokerto! SMP! Public! 278! 284! 562! 15! 17! 32!
105! Central!Java! Wonosobo! Garung! MTs!Ma'arif!Garung! MTs! Private! 174! 189! 363! 14! 10! 24!
106! Central!Java! Wonosobo! Garung! SMP!Ma'arif!Mlandi! SMP! Private! 159! 196! 355! 9! 9! 18!
107! Central!Java! Wonosobo! Garung! SMPN!1!Garung! SMP! Public! 356! 369! 725! 13! 22! 35!
108! Central!Java! Wonosobo! Garung! SMPN!3!Garung! SMP! Public! 220! 199! 419! 8! 12! 20!
109! Central!Java! Wonosobo! Kertek! MTs!Ma'arif!Kertek! MTs! Private! 298! 258! 556! 19! 14! 33!
110! Central!Java! Wonosobo! Kertek! SMP!Muhammadiyah!4!Kertek! SMP! Private! 138! 133! 271! 8! 10! 18!
111! Central!Java! Wonosobo! Kertek! SMPN!1!Kertek! SMP! Public! 327! 385! 712! 20! 21! 41!
112! Central!Java! Wonosobo! Kertek! SMPN!3!Kertek! SMP! Public! 186! 236! 422! 11! 15! 26!
113! East!Java! Lumajang! Lumajang! SMP!Islam!(SMI)!!Lumajang! SMP! Private! 132! 102! 234! 8! 10! 18!
114! East!Java! Lumajang! Lumajang! SMPN!3!Lumajang! SMP! Public! 359! 327! 686! 20! 20! 40!
115! East!Java! Lumajang! Lumajang! SMPN!4!Lumajang! SMP! Public! 446! 398! 844! 12! 25! 37!
116! East!Java! Lumajang! Lumajang! SMPN!5!Lumajang! SMP! Public! 233! 260! 493! 13! 16! 29!
117! East!Java! Lumajang! Sukodono! MTs!Miftahul!Ulum!Sukodono! MTs! Private! 76! 76! 152! 8! 9! 17!
118! East!Java! Lumajang! Sukodono! SMP!AlJMaliki!Sukodono! SMP! Private! 163! 160! 323! 7! 11! 18!
119! East!Java! Lumajang! Sukodono! SMPN!2!Sukodono! SMP! Public! 393! 344! 737! 15! 23! 38!
120! East!Java! Lumajang! Sumbersuko! SMPN!1!Sumbersuko! SMP! Public! 323! 316! 639! 13! 21! 34!
121! East!Java! Ngawi! Geneng! MTs!Satu!Atap!Mlarik!Baderan!! MTs! Private! 45! 55! 100! 10! 12! 22!
122! East!Java! Ngawi! Geneng! SMPN!1!Geneng! SMP! Public! 354! 431! 785! 18! 24! 42!
123! East!Java! Ngawi! Geneng! SMPN!2!Geneng!! SMP! Public! 336! 282! 618! 15! 20! 35!
124! East!Java! Ngawi! Gerih! MTsN!Geneng! MTs! Public! 199! 175! 374! 15! 12! 27!
125! East!Java! Ngawi! Gerih! SMPN!1!Gerih! SMP! Public! 144! 151! 295! 10! 14! 24!
126! East!Java! Ngawi! Kwadungan! SMPN!1!Kwadungan! SMP! Public! 285! 257! 542! 21! 25! 46!
127! East!Java! Ngawi! Kwadungan! SMPN!2!Kwadungan! SMP! Public! 191! 130! 321! 12! 9! 21!
128! East!Java! Ngawi! Paron! SMPN!1!Paron!!! SMP! Public! 431! 419! 850! 17! 24! 41!
129! South!Sulawesi! Bone! Awagpone! SMPN!I!Awangpone! SMP! Public! 172! 165! 337! 11! 17! 28!
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No.% Province% District% Subdistrict% School%Name% Type% Status%
Students% Teachers%

Male% Female% Total% Male% Female% Total%
130! South!Sulawesi! Bone! Barebbo! SMPN!4!Barebbo! SMP! Public! 89! 106! 195! 9! 15! 24!
131! South!Sulawesi! Bone! Palakka! SMPN!1!Palakka! SMP! Public! 134! 107! 241! 15! 10! 25!
132! South!Sulawesi! Bone! Tanete!Riattang!!! SMPN!4!watampone! SMP! Public! 546! 614! 1,160! 20! 42! 62!
133! South!Sulawesi! Bone! Tanete!Riattang!Barat! MTs!AlJFaaizun!Watang!Palakka! MTs! Private! 79! 90! 169! 13! 16! 29!
134! South!Sulawesi! Bone! Tanete!Riattang!Barat! SMPN!8!Watampone! SMP! Public! 155! 148! 303! 12! 15! 27!
135! South!Sulawesi! Bone! Tanete!Riattang!Barat! SMPN!9!Watampone! SMP! Public! 89! 92! 181! 8! 11! 19!
136! South!Sulawesi! Bone! Ulaweng! MTs!AlJMubarak!Tacipi! MTs! Private! 61! 46! 107! 7! 11! 18!
137! South!Sulawesi! Parepare,!Kota! Bacukiki! SMPN!3!Parepare!! SMP! Public! 382! 408! 790! 25! 31! 56!
138! South!Sulawesi! Parepare,!Kota! Bacukiki! SMPN!7!Parepare! SMP! Public! 74! 112! 186! 8! 16! 24!
139! South!Sulawesi! Parepare,!Kota! Bacukiki! SMPN!8!Parepare! SMP! Public! 139! 131! 270! 13! 15! 28!
140! South!Sulawesi! Parepare,!Kota! Soreang! MTs!DDI!LilJBanat!Parepare! MTs! Private! J! 211! 211! 5! 10! 15!
141! South!Sulawesi! Parepare,!Kota! Soreang! MTsN!Parepare! MTs! Public! 161! 166! 327! 7! 26! 33!
142! South!Sulawesi! Parepare,!Kota! Soreang! SMPN!12!Parepare! SMP! Public! 132! 95! 227! 14! 16! 30!
143! South!Sulawesi! Parepare,!Kota! Soreang! SMPN!6!Parepare! SMP! Public! 162! 136! 298! 10! 22! 32!
144! South!Sulawesi! Parepare,!Kota! Ujung! SMPN!4!Parepare! SMP! Public! 242! 281! 523! 13! 32! 45!
145! South!Sulawesi! Takalar! Galesong! MTs!Pesantren!Assalamiyah!Gelesong! MTs! Private! 103! 149! 252! 15! 8! 23!
146! South!Sulawesi! Takalar! Galesong!Selatan! SMPN!1!Galesong!Selatan! SMP! Public! 190! 210! 400! 16! 22! 38!
147! South!Sulawesi! Takalar! Galesong!Selatan! SMPN!2!Galesong!Selatan! SMP! Public! 484! 602! 1,086! 20! 32! 52!
148! South!Sulawesi! Takalar! Galesong!Selatan! SMPN!3!Galesong!Selatan! SMP! Public! 319! 335! 654! 15! 30! 45!
149! South!Sulawesi! Takalar! Mappakasunggu! SMPN!2!Mappakasunggu! SMP! Public! 208! 237! 445! 8! 32! 40!
150! South!Sulawesi! Takalar! Pattallassang! SMPN!1!Takalar! SMP! Public! 471! 481! 952! 15! 33! 48!
151! South!Sulawesi! Takalar! Pattallassang! SMPN!2!Takalar! SMP! Public! 464! 578! 1,042! 13! 38! 51!
152! South!Sulawesi! Takalar! Polongbangkeng!Utara! MTs!Manongkoki! MTs! Public! 152! 159! 311! 9! 30! 39!
153! South!Sulawesi! Tana!Toraja! Bittuang! SMPN!1!Bittuang! SMP! Public! 235! 269! 504! 7! 12! 19!
154! South!Sulawesi! Tana!Toraja! Bittuang! SMPN!3!Bittuang! SMP! Public! 119! 116! 235! 10! 3! 13!
155! South!Sulawesi! Tana!Toraja! Bittuang! SMPN!4!Bittuang! SMP! Public! 74! 76! 150! 6! 6! 12!
156! South!Sulawesi! Tana!Toraja! Makale! MTsN!Rantepao! MTs! Public! 117! 157! 274! 9! 4! 13!
157! South!Sulawesi! Tana!Toraja! Makale! SMP!5!Makale! SMP! Public! 89! 91! 180! 11! 8! 19!
158! South!Sulawesi! Tana!Toraja! Makale!!! SMP!Kristen!Makale! SMP! Public! 337! 362! 699! 8! 18! 26!
159! South!Sulawesi! Tana!Toraja! Makale!Selatan! SMPN!3!Makale! SMP! Public! 180! 175! 355! 11! 17! 28!
160! South!Sulawesi! Tana!Toraja! Rembon! SMP!Katolik!Rembon! SMP! Private! 98! 94! 192! 7! 5! 12!
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ANNEX 5: LIST OF COHORT 3 PARTNER SCHOOLS 
These%lists%include%data%only%about%the%names%and%the%locations%for%the%Cohort%3%partner%schools%that%

have%recently%been%selected.%Further%data%on%the%schools%will%be%collected%early%in%FY%2014–2015.%

List of Cohort 3 Partner Primary Schools: North Sumatra 
 

    
Kab. Humbang Hasundutan 

  No. School Name Subdistrict Supervising Institution 
1 SD Negeri 173394 Doloksanggul Doloksanggul Dinas Pendidikan 

2 SD Negeri 173395 Doloksanggul Doloksanggul Dinas Pendidikan 

3 SD Negeri 173397 Doloksanggul Doloksanggul Dinas Pendidikan 

4 SD Negeri 173399 Doloksanggul Doloksanggul Dinas Pendidikan 

5 SD Negeri 173403 Doloksanggul Doloksanggul Dinas Pendidikan 

6 SD Negeri 173425 Doloksanggul Doloksanggul Dinas Pendidikan 

7 SD Negeri 173431 Doloksanggul Doloksanggul Dinas Pendidikan 

8 MIN Sihite Doloksanggul Doloksanggul Kantor Kemenag 

9 SD Negeri 173315 Lintongnihuta Lintongnihuta Dinas Pendidikan 

10 SD Negeri 173322 Lintongnihuta Lintongnihuta Dinas Pendidikan 

11 SD Negeri 173326 Lintongnihuta Lintongnihuta Dinas Pendidikan 

12 SD Negeri 173330 Lintongnihuta Lintongnihuta Dinas Pendidikan 

13 SD Negeri 173332 Lintongnihuta Lintongnihuta Dinas Pendidikan 

14 SD Negeri 173333 Lintongnihuta Lintongnihuta Dinas Pendidikan 

15 SD Negeri 174535 Lintongnihuta Lintongnihuta Dinas Pendidikan 

16 SD Swasta HKBP 1 Lintongnihuta Lintongnihuta Dinas Pendidikan 

    
Kab. Labuhan Batu Utara 

  No School Name Subdistrict Supervising Institution 
1 SDN No. 112280 Aek Kanopan Kualuh Hulu Dinas Pendidikan 
2 SDN No. 112181 Aek Kanopan Kualuh Hulu Dinas Pendidikan 
3 SDN No. 112298 Aek Kanopan Kualuh Hulu Dinas Pendidikan 
4 SDN No. 115466 Wonosari Kualuh Hulu Dinas Pendidikan 
5 SD Swasta Muhammadiyah 01 Kualuh Hulu Dinas Pendidikan 
6 SD Swasta Al - Washliyah 81 Kualuh Hulu Dinas Pendidikan 
7 MIS Islamiyah Londut Kualuh Hulu Kemenag 
8 MIS Al - Arif Kualuh Hulu Kemenag 
9 SDN No. 114620 Perk. Berangir NA. IX - X Dinas Pendidikan 
10 SDN No. 112321 Kampung Pajak NA. IX - X Dinas Pendidikan 
11 SDN No. 112322 Padang Nabidang NA. IX - X Dinas Pendidikan 
12 SDN No. 112320 Aek Kota Batu NA. IX - X Dinas Pendidikan 
13 SDN No. 114368 Pulo Jantan NA. IX - X Dinas Pendidikan 
14 SDN No. 115509 Simpang Marbau NA. IX - X Dinas Pendidikan 
15 MIN MHB. Sukrina Pematang NA. IX - X Kemenag 
16 MIS Al - Washliyah Panduan NA. IX - X Kemenag 
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Kab. Serdang Bedagai 

  No School Name Subdistrict Supervising Institution 
1 SDN 102016 Pangkalan Budiman Sei Rampah Dinas Pendidikan 

2 SDN 102028 Sei Parit Sei Rampah Dinas Pendidikan 

3 SDN 105410 Sei Rampah Sei Rampah Dinas Pendidikan 

4 SDN 102020 Firdaus Sei Rampah Dinas Pendidikan 

5 SDN 107450 Sei Rejo Sei Rampah Dinas Pendidikan 

6 SDN 104301 Pematang Ganjang Sei Rampah Dinas Pendidikan 

7 MIN Penggalangan Tebing syahbandar Kemenag 

8 MIS Al - Washliyah Betung Sei Rampah Kemenag 

9 SDN 101936 BatangTerap Perbaungan Dinas Pendidikan 

10 SDN 108293 Perbaungan Perbaungan Dinas Pendidikan 

11 SDN 101943 Bengkel Perbaungan Dinas Pendidikan 

12 SDN 101947 Tanjung Buluh Perbaungan Dinas Pendidikan 

13 SDN 101952 Tualang Perbaungan Dinas Pendidikan 

14 SDN 104260 Melati Perbaungan Dinas Pendidikan 

15 MIS Al - Washliyah Sei Tontong Perbaungan Kemenag 

16 MIS Rohani Ikhwanul Muslimin Tebing Syahbandar Kemenag 

    List of Cohort 3 Partner Junior-Secondary  Schools: North Sumatra 
 
Kab. Humbang Hasundutan 

  No School Name Subdistrict Supervising Institution 
1 SMP Negeri 1 Doloksanggul Doloksanggul Dinas Pendidikan 

2 SMP Negeri 2 Doloksanggul Doloksanggul Dinas Pendidikan 

3 SMP Negeri 3 Doloksanggul Doloksanggul Dinas Pendidikan 

4 SMP Swasta SIRAJAOLOAN (SRO) Matiti Doloksanggul Dinas Pendidikan 

5 MTs Negeri Doloksanggul Doloksanggul Kantor Kemenag 

6 SMP Negeri 2 Lintongnihuta Lintongnihuta Dinas Pendidikan 

7 SMP Negeri 3 Lintongnihuta Lintongnihuta Dinas Pendidikan 

8 SMP Negeri 4 Lintongnihuta Lintongnihuta Dinas Pendidikan 

    
Kab. Labuhan Batu Utara 

  No School Name Subdistrict Supervising Institution 
1 SMPN 1 Kualuh Hulu Kualuh Hulu Dinas Pendidikan 
2 SMPN 3 Kualuh Hulu Kualuh Hulu Dinas Pendidikan 
3 SMPN 4 Kualuh Hulu Kualuh Hulu Dinas Pendidikan 
4 MTs Al-Washliyah Sukarame Kualuh Hulu Kemenag 
5 MTs Swasta Al Ulumul Wasi'ah Kualuh Hulu Kemenag 
6 SMPN 1 NA. IX - X Dinas Pendidikan 
7 SMPN 2 NA. IX - X Dinas Pendidikan 
8 MTs Swasta Al - Washliyah Simpang Marbau NA. IX - X Kemenag 
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Kab. Serdang Bedagai 
  No School Name Subdistrict Supervising Institution 

1 SMPN 1 Sei Rampah Sei Rampah Dinas Pendidikan 

2 SMPN 2 Sei Rampah Sei Rampah Dinas Pendidikan 

3 SMPN 3 Sei Rampah Sei Rampah Dinas Pendidikan 

4 MTs Al - Washliyah 27 Firdaus Sei Rampah Kemenag 

5 SMPN 1 Perbaungan Perbaungan Dinas Pendidikan 

6 SMPN 2 Perbaungan Perbaungan Dinas Pendidikan 

7 SMPN 3 Perbaungan Perbaungan Dinas Pendidikan 

8 MTs Al - Washliyah 16 Perbaungan Kemenag 

    
List of Cohort 3 Partner Primary Schools: East Java 

    
Kab. Jombang 

  No School Name Subdistrict Supervising Institution 
1 SDN GROGOL 2 Diwek Dinas Pendidikan 

2 SDN GROGOL 1 Diwek Dinas Pendidikan 

3 SDN CEWENG Diwek Dinas Pendidikan 

4 SDN KEDAWONG Diwek Dinas Pendidikan 

5 SDN BANDUNG 1 Diwek Dinas Pendidikan 

6 SDN BANDUNG 2 Diwek Dinas Pendidikan 

7 SDN JATIREJO Diwek Dinas Pendidikan 

8 MI Salafiah Swasta Bandung 1 Diwek Kemenag 

9 SDN BARENG 2 Bareng Dinas Pendidikan 

10 SDN BARENG 3 Bareng Dinas Pendidikan 

11 SDN MOJO TENGAH 1 Bareng Dinas Pendidikan 

12 SDN KEBON DALEM 3 Bareng Dinas Pendidikan 

13 SDN MUNDUSEWU 3 Bareng Dinas Pendidikan 

14 SDN TEBEL 2 Bareng Dinas Pendidikan 

15 SDN Kebondalem 1 Bareng Dinas Pendidikan 

16 MI Islamiyah Al Wathoniyah Mojoanyar Bareng Kemenag 

    
Kab. Banyuwangi 

  No School Name Subdistrict Supervising Institution  
1 SDN 2 Rogojampi Rogojampi Dinas Pendidikan 

2 SDN 2 Gitik Rogojampi Dinas Pendidikan 

3 SDN 1 Gitik Rogojampi Dinas Pendidikan 

4 SDN 4 Rogojampi Rogojampi Dinas Pendidikan 

5 MI Islamiyah Rogojampi Rogojampi Kemenag 

6 SDN 1 Rogojampi Rogojampi Dinas Pendidikan 

7 SDK Bhakti Rogojampi Dinas Pendidikan 

8 SDN 3 Rogojampi Rogojampi Dinas Pendidikan 

9 SDN 4 Singotrunan Banyuwangi Dinas Pendidikan 

10 SD Al Irsyad Banyuwangi Dinas Pendidikan 
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No School Name Subdistrict Supervising Institution 
11 SDN 3 Singotrunan Banyuwangi Dinas Pendidikan 

12 SDN Pengantingan Banyuwangi Dinas Pendidikan 

13 SDN 2 Singotrunan Banyuwangi Dinas Pendidikan 

14 SDN 1 Singotrunan Banyuwangi Dinas Pendidikan 

15 MI Darun Najah I Banyuwangi Kemenag 

16 Mi Roudlotul Ulum Banyuwangi Kemenag 

    
Kab. Lamongan 

  No School Name Subdistrict Supervising Institution 
1 SDN Sukoanyar 01 (inti) Turi Dinas Pendidikan 

2 SDN Sukoanyar 02 Turi Dinas Pendidikan 

3 SDN Sukorejo Turi Dinas Pendidikan 

4 SDN Tawangrejo 01 Turi Dinas Pendidikan 

5 SDN Tawangrejo 02 Turi Dinas Pendidikan 

6 SDN Turi (berdekatan dengan Tawangrejo) Turi Dinas Pendidikan 

7 MI Assyafiiyah Turi Turi Dinas Pendidikan 

8 SDN Wangun Turi Kemenag 

9 SDN Made 4 (inti) Lamongan Dinas Pendidikan 

10 SDN Tanjung Lamongan Dinas Pendidikan 

11 SDN Plosowahyu Lamongan Dinas Pendidikan 

12 SDN Pangkatrejo 1 Lamongan Dinas Pendidikan 

13 SDN Pangkatrejo 2 Lamongan Dinas Pendidikan 

14 SDN Karanglangit Lamongan Dinas Pendidikan 

15 MI Unggulan Sabillilah (MIUS) Lamongan Dinas Pendidikan 

16 MI Thoriqul Ulum Lamongan Kemenag 

    
Kota Batu 

  No School Name Subdistrict Supervising Institution 
1 1.     SDN Tulungrejo 1 Bumiaji Dinas Pendidikan 

2 2.     SDN Tulungrejo 2 Bumiaji Dinas Pendidikan 

3 3.     SDN Tulungrejo 3 Bumiaji Dinas Pendidikan 

4 4.     SDN Tulungrejo 4 (inti) Bumiaji Dinas Pendidikan 

5 5.     SDN Tulungrejo 5 Bumiaji Dinas Pendidikan 

6 6.     SDN Sumbergondo 1 Bumiaji Dinas Pendidikan 

7 7.     SDN Sumbergondo 2 Bumiaji Dinas Pendidikan 

8 8.     MI Thoriqulhuda Bumiaji Kemenag 

9 1.     SDN Oro Oro Ombo 1 Batu Dinas Pendidikan 

10 2.     SDN Oro Oro Ombo 2 (Inti) Batu Dinas Pendidikan 

11 3.     SDN Oro Oro Ombo 3 Batu Dinas Pendidikan 

12 4.     SDN Temas 1  Batu Dinas Pendidikan 

13 5.     SDN Temas 2 Batu Dinas Pendidikan 

14 6.     SD Immanuel Batu Dinas Pendidikan 

15 7.     MI Al Hidayah Batu Kemenag 
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    List of Cohort 3 Partner Junior-Secondary  Schools: East Java 

    
Kab., Banyuwangi 

  No School Name Subdistrict Supervising Institution 
1 SMPN 1 Banyuwangi Banyuwangi Dinas Pendidikan 

2 SMPN 2 Banyuwangi Banyuwangi Dinas Pendidikan 

3 SMPN 4 Banyuwangi Banyuwangi Dinas Pendidikan 

4 MTsN Banyuwangi Banyuwangi Kemenag 

5 SMPN 1 Rogojampi Rogojampi Dinas Pendidikan 

6 SMPN 2 Rogojampi Rogojampi Dinas Pendidikan 

7 SMPN 3 Rogojampi Rogojampi Dinas Pendidikan 

8 MTsN Rogojampi Rogojampi Kemenag 

    
Kab. Lamongan 

  No School Name Subdistrict Supervising Institution 
1 SMPN 3 Lamongan Lamongan Dinas Pendidikan 

2 SMPN 4 Lamongan Lamongan Dinas Pendidikan 

3 SMPN 1 Deket Deket Dinas Pendidikan 

4 SMPN 2 Deket Deket Dinas Pendidikan 

5 SMPN 1 Babat Babat Dinas Pendidikan 

6 SMPN 2 Babat Babat Dinas Pendidikan 

7 SMPN 2 Sukodadi Sukodadi Dinas Pendidikan 

8 MTs Putra Putri Lamongan Lamongan Kemenag 

    
Kab. Jombang 

  No School Name Subdistrict Supervising Institution 
1 SMPN 4 JOMBANG Jombang Dinas Pendidikan 

2 SMPN 6 JOMBANG Jombang Dinas Pendidikan 

3 SMPN 2 MEGALUH Megaluh Dinas Pendidikan 

4 SMPN 1 MEGALUH Megaluh Dinas Pendidikan 

5 SMPN 1 TEMBELANG Tembelang Dinas Pendidikan 

6 SMP DARUL ULUM TEMBELANG Tembelang Dinas Pendidikan 

7 MTsN TEMBELANG Tembelang Kemenag 

8 MTs Al IhSAN TEMBELANG Tembelang Kemenag 
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Kota Batu 
  No School Name Subdistrict Supervising Institution 

1 SMPN 3 Batu Junrejo Dinas Pendidikan 

2 MTsN Junrejo Junrejo Kemenag 

3 SMPN 4 Batu Bumiaji Dinas Pendidikan 

4 SMPN 5 Batu (dipertimbangan/tempat terpencil) Bumiaji Dinas Pendidikan 

5 SMPN 6 Batu Bumiaji Dinas Pendidikan 

6 SMPN 2 Batu Batu Dinas Pendidikan 

7 SMP Raden Fatah Batu Dinas Pendidikan 

8 SMP Muhammadiyah 8 Batu Dinas Pendidikan 

9 SMPK Widyatama Batu Dinas Pendidikan 

%
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ANNEX 6: LIST OF TTI LAB AND PARTNER SCHOOLS 

NO. 
NAME & LOCATION 

SD/MI 
NAME & LOCATION 

SMP/MTS 
ACEH 
UNIVERSITAS SYIAH KUALA (UNSYIAH) 

1 SDN 1 
Jl. Prof. A. Majid Ibrahim I no.23, Banda Aceh 

SMPN 1 
Jl. Prof.A.Majid Ibrahim 1, Banda Aceh 

2 SDN 12 
Jl. MAKAM PAHLAWAN, Banda Aceh 

SMPN 6 
Jl. Tgk. Lam U No. 1, Banda Aceh 

3 
SDN 16 
Jl. T.NYAK ARIEF NO.   310 , Darussalam, 
Banda Aceh 

SMPN 8 
Jl. Hamzah Fansuri No.1, Darussalam, Banda Aceh  

4 SDN 20 
Jl. Pucot Baren No. 13, Banda Aceh   

5 SDN 54 
Jl.T Nyak Arief No 140, Banda Aceh 

  

6 SDN Lampeuneurut 
Aceh Besar   

INSTITUT AGAMA ISLAM NEGERI (IAIN) AR-RANIRY 

1 MIN Rukoh 
Desa Rukoh, Darussalam, Banda Aceh 

MTsN Rukoh 
Desa Rukoh, Darussalam, Banda Aceh 

2 
MIN Tungkob 
Jl. Tgk. Glee Iniem Tungkob, Kec. 
Darussalam, Aceh Besar 

MTsN Tungkop 
Jl. Tgk. Glee Iniem Tungkob, Kec. Darussalam, Aceh 
Besar 

3 
MIN Banda Aceh 
Jl. Syiah Kuala No. 9, Kp. Keramat Jambo 
Tape Banda Aceh 

MTsN Model Banda Aceh 
Jl. Syiah Kuala Kp. Keramat Jambo Tape, Banda 
Aceh 

4 
MIN Merduati 
Jl. Tgk. Hasyim Banta Muda No. 19 Kp. Mulia 
Banda Aceh 

  

5 MIN Lambaro 
Aceh Besar 

  

6 MIN Miruk Taman 
Aceh Besar   

NORTH SUMATRA 
UNIVERSITAS NEGERI MEDAN (UNIMED) 

1 

SDN 101774 Sampali 
Jl. Irian Barat, Sampali, Kec. Percut Sei Tuan, 
Deli Serdang 
Tel: 061 6645567 

SMPS Al Azhar Medan 
Jl. Pintu Air IV No. 214, Medan 
Tel: 061 8361911 

2 
SDN 106163 Bandar Klippa 
Jl. Pusaka Pasar X, Bandar Klippa, Deli 
Serdang 

SMPN 3 Medan 
Jl. Pelajar, Medan 

3 

SDN 101775 Sampali 
Jl. Irian Barat Sampali No. 11, Sampali, Deli 
Serdang 
061 6611621 

SMPN 23 Medan 
Jl. Menteng Raya, Medan 

4 SDN 101771 Tembung 
Jl. Psar III, Tembung   

5 
SDN 106812 Bandar Klippa 
Jl. Taruna Siswa No. 121   

6 SDN 105288 Sei Rotan 
Jl. Pendidikan II, Sei Rotan   
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NO 
NAME & LOCATION 

SD/MI 
NAME & LOCATION 

SMP/MTS 
INSTITUT AGAMA ISLAM NEGERI (IAIN) SUMATRA UTARA (IAIN SU) 

1 SDN Al Ittihadiyah Laut Dendang 
Jl. Mesjid No. 21, Laut Dendang 

SMP Karya Bunda 
Jl. Vetpur Utama No. 77, Medan Estate 

2 
SDS PAB 20 Bandar Klippa 
Jl. Pinang Baris, Pasar XIII, Bandar Klippa 
Deli Serdang 

MTs Lab IAIN 
Jl. IAIN/Sutomo No. 1 

3 MI Madinatussalam 
Jl. Sidomulyo, Dsn XIII, Desa Sei Rotan 

MTs PAB 1 Helvetia 
Jl. Veteran, Pasar IV, Desa Helvetia 

4 MI Hidayatussalam 
Jl. Puskesmas No. 103   

5 MI Nurul Fadhilah 
Jl. Pelaksanaan, Gg Saudara IV, Bandar Setia   

6 SD Tekad Mulia 
Jl. Kompos No. 131, Pujimulio, Sunggal 

  

BANTEN 
UNIVERSITAS SULTAN AGUNG TIRTAYASA 

1 SDN Banjar Agung 4 SMPN 3 Kota Serang 
2 SD Banjar Sari SMPN 7 Kota Serang 
3 SDN Karundang 1 SMPN 10 Kota Serang 
4 SDN 20 Kota Serang   
5 SDN Sumber Agung   
6 SDN 7 Kota Serang   

INSTITUT AGAMA ISLAM NEGERI (IAIN) SULTAN MAULANA HASANUDDIN BANTEN 
(SMHB) SERANG 

1 MIN Langon MTs Negeri Serang 
2 MIN Padarincang MTs Curug 
3 MIN Leuwinanggung Kopo MTs Padarincang 
4 MI Islamiah Ciwaru   
5 MI Nurul Falah Kemuning   
6 MI Al Islam   

WEST JAVA 
UNIVERSITAS PENDIDIKAN INDONESIA (UPI) 

1 
SD Negeri Isola 1 dan 2 Bandung Kec. 
Sukasari 
Jl. Jaya Perkasa UPI Bandung 

SMP Labschool UPI, Jl. Senjaya Guru 
Jl. Dr. Setiabudhi 229 Bandung 
Telp/Faks:(022)2012805 
mail:smp_labschool@upi.edu 
http://smp.labschool.upi.edu 

2 
SD Negeri Sukarasa 3,4,dan 5  Bandung  Kec. 
Sukasari 
Komplek Sarijadi Bandung 

SMPN 3 Lembang 
Jalan Raya Lembang Kabupaten Bandung Barat 

3 
SD Negeri Gegerkalong 1 dan 2 Bandung  

Kec. Sukasari 
Jl. Gegerkalong Girang Bandung 

SMPN 12 Bandung 
Jl. Dr. Setiabudhi 195 Bandung 
Telp 022-2013953 

4 SD Negeri Cirateun, Kec. Cidadap 
Jl. Setiabudhi CIrateun Bandung 

  

5 SD Labschool UPI Bandung Kec. Sukasari 
Jl. Dr. Setiabudhi 229 Bandung   

6 

SDN Kayuambon 1 Lembang Kec. Lembang 
Bandung Barat;  
Jl. Kenanga 42 Ds Kayuambon Bandung Barat 
Telp (022) 2788637; Email: 
sdnsatukayuambon@yahoo.com 
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NO 
NAME & LOCATION 

SD/MI 
NAME & LOCATION 

SMP/MTS 
UNIVERSITAS ISLAM NEGERI (UIN) SUNAN GUNUNG JATI BANDUNG 

1 
MI Al-Misbah – Cipadung 
Jl. Desa Cipadung No.22 Cipadung 
Kota Bandung  

MTsN 2  Bandung (Cicaheum) 
Jalan Antapani No. 78 Bandung 

2 

MIN 1 Cicendo - Bandung 
Jl. Sindang Sari No.12, Cipadung Kulon – 
Cibiru 
Kota Bandung 

MTs. Kifayatul Achyar 
Jl. A.H Nasution Km 13,7 Cipadung Cibiru Kota 
Bandung 

3 
MI Nailusibyan 
Jl. Desa Cibiru Wetan – Cileunyi – Kab. 
Bandung  

MTs. Ar-Rosyidiyah – Cibiru Kota Bandung 

4 
Mi Miftahul Falah Gede Bage 
Jl. Gedebage Selatan No.115 Rancabolang 
Kota Bandung 

  

5 
MIN 2 Margasari 
Jl. Terusan Darwati Cipamokolan Kebon 
Jeruk, RT/RW 03/07 

  

6 
MI Abdurrohman 
Jl. Neglasari II No 92 Pasanggrahan 
Ujung Berung  Bandung 

  

CENTRAL JAVA 
UNIVERSITAS NEGERI SEMARANG (UNNES) 

1 SD Negeri Kalibanteng Kidul 01, Jln WR 
Supratman No 22-23 Semarang/ 024-7600646 

SMP 13 Semarang, Jln Lamongan Raya, Semarang/ 
024 - 8316241 

2 SD Ngaliyan 01, Jln Prof. Dr. Hamka, Ngaliyan 
Semarang/ 024-7623256 

SMP 7 Semarang, Jln Imam Bonjol NO.191 A, 
Semarang/ 024-3540213 

3 SD Tambaksari 04, Jln Prof. Dr. Hamka, 
Ngaliyan Semarang/ 024-7614975 

SMPN 12 Semarang, Jl. Ace No. 42, Srondol 
Wetan, Semarang Telp.: 024 – 7471763 

4 
SD Ngaliyan 03, Jln Wiswasari Utara No 4, 
Ngaliyan, Semarang/ 024-7614395   

5 SD Sekaran 01, Jln Taman Siswa No 10 
Sekaran, Gunungpati, Semarang/ 024-8508281   

6 SD Beringin 02, Jln Raya Beringin, Ngaliyan, 
Semarang/ 024-70791090   

INSTITUT AGAMA ISLAM NEGERI (IAIN) WALISONGO SEMARANG 

1 MI Nurul Islam, Jln Honggowongso No 7, 
Ngaliyan Semarang/ 024-7607849 

MTs N 02 Semarang, Jln. Citandui Raya III, 
Semarang Timur/ 024-3561855 

2 MI Negeri Sumurrejo, Jln Moedal No.03, 
Sumurrejo, Gunungpati / 024-707775470 

MTS Darul Ulum Semarang, Jln Raya Anyar, Wates, 
Ngaliyan, Semarang/ 024-7628212 

3 
MI Miftakhul Akhlaqiyah, Jln Beringin Raya No 
23, Tambakaji, Ngaliyan/ 024-7615669 

MTs Al Asror, Jln Legoksari Raya No.02 Patemon, 
Gunungpati Semarang/ 024-86458407 

4 MI I'anatus Shibyan, Jln. Kyai Gilang Mangkang 
kulon, Tugu, Semarang/ 024-8660139   

5 MI Walisongo, Jln Stasiun No 20, Jerakah 
Tugu, Semarang   

6 MI Miftahus Sibyan, Jln Walisongo Km 09,  
Tugu, Semarang/ 081325713827   
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NO 
NAME & LOCATION 

SD/MI 
NAME & LOCATION 

SMP/MTS 
UNIVERSITAS NEGERI YOGYAKARTA (UNY) 

1 SD N Gedong Kiwo, Jln Bantul Gg. 
Tawangsari, Mantrijeron, Yogyakarta 

SMP N 2 Depok Sleman, Jl. Dahlia Perumnas 
Condong Catur Sleman/0274-882171 

2 SD N Golo, Jln Golo Batikan Baru UH III/ 
855 Yogyakarta 

SMP N 5 Sleman, Karangasem Pendowoharjo 
Sleman/0274-7484737 

3 SD N Gembongan, Jln Raya Wates km 19 
Kulon Progo 

SMP N 3 Sewon, Dsn.Kaliputih Pendowoharjo 
Sewon Bantul/0274-6466008 

4 
SD Karangjati, Karangjati, Minomartani, 
Ngaglik, Sleman   

5 SD N Kiyaran II, Sembungan, Wukirsari, 
Cangkringan, Sleman 

  

6 SD N Ngotho, Semail, Bangunharjo, Sewon, 
Bantul   

EAST JAVA 
UNIVERSITAS NEGERI MALANG (UM) 

1 SD Lab UM SMP Lab UM 
2 SDN Percobaan 2 SMPN 4 
3 SDN Pisang Candi SMPN 18 
4 SDN Sumbersari 3   
5 SDN Penanggungan   
6 SDN Bareng 3   

UNIVERSITAS NEGERI SURABAYA (UNESA) 

1 
SDN Jeruk I Surabaya                                 
Jl. Raya Menganti Jeruk No. 125 Surabaya      
Telp. 031-7535446  

SMPN 21 Surabaya 
Jl. Jambangan, Surabaya 
Telp. 031-…….. 

2 
SDN Jeruk II Surabaya                                 
Jl. Raya Menganti Jeruk No. 128 Surabaya       
Telp. 031-7535445 

SMPN 28 Surabaya 
Jl. Menganti Lidah Wetan, Surabaya 
Telp. 031-7530467 

3 
SDN Lidah Wetan II Surabaya                           
Jl. Menganti Lidah Wetan No. 7 Surabaya        
Telp. 031-… 

SMP Muhammadiyah 6 Surabaya 
Jl. Kemlaten Baru No. 43 Surabaya 
Telp. 031-7674484 

4 
SDN Babatan I Surabaya 
Jl. Menganti Karangan No. 456 Surabaya 
Telp. 031-…… 

SMP Lab School UNESA 
Kampus Unesa Ketintang Surabaya 

5 
SDN Wiyung Surabaya 
Jl. Menganti Wiyung No. 10 Surabaya 
Telp. 031-……. 

  

6 
SD Laboratorium Unesa Surabaya               
Kampus Unesa Ketintang Surabaya              
Telp. 031-8292069 
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NO 
NAME & LOCATION 

SD/MI 
NAME & LOCATION 

SMP/MTS 
INSTITUT AGAMA ISLAM NEGERI (IAIN) SUNAN AMPEL SURABAYA 

1 
MI Roudlatul Banat                                     
Jl. A. Yani 343, Bebekan Taman, Sidoarjo           
Telp. 0852 5727 0621 

MTs Al-Fatich 
Tambak Osowilangun 98, Surabaya 
Telp. 031-72098633 

2 
MI H. Achmad Ali 
Sememi 09 RW. 04 Benowo, Jawa Timur 
Telp. 031-7405901 

MTs Wachid Hasyim Surabaya 
Jl. Kalianak Timur Gg. Lebar No. 11 Surabaya 
Telp. 085231473864 

3 
MI Muhammadiyah 23                                 
Jl. Buntaran No. 156 Surabaya                     
Telp. 031-729577 

MTs. Hasyim Asy'ari Sukodono 
Jl. K.H. Hasyim Asy'ari, Sukodono, Sidoarjo 
Telp. 031-78717777 

4 

MI Badrus Salam 
Jl. H.R. Muhammad 161, Pradah, Kali Kendal, 
Surabaya 
Telp. 031-7344637 
email: mibadrussalam@yahoo.co.id 

  

5 

MI Darunnajah 
Desa Kelopo Sepuluh, Sukodono, Sidoarjo, 
Jawa Timur 
Telp. 0856 4564 9941 
email: m.suhar80@yahoo.com 

  

6 
MI NU Ngingas Waru                                
Waru, Surabaya, Jawa Timur                       
Telp. 0811 3652 603 

  

SOUTH SULAWESI 
UNIVERSITAS NEGERI MAKASSAR (UNM) 

1 SD Negeri Kompleks IKIP Makassar SMP Negeri 2 Makassar 
2 SD Negeri Kompleks 1 IKIP Makassar SMP Negeri 26 Makassar 
3 SD Negeri Gunung Sari I Makassar SMP Negeri 27 Makassar 
4 SD Negeri Sudirman II Makassar   
5 SD Negeri Sudirman III Makassar   
6 SD Negeri Sudirman IV Makassar   

UNIVERSITAS ISLAM NEGERI (UIN) SULTAN ALAUDDIN MAKASSAR 
1 MI Al Abrar Makassar MTs Syech Yusuf Kab. Gowa 
2 MIN Banta-Bantaeng Makassar MTSN Balang-Balang Kab. Gowa 
3 MI Yaspi Sambung Jawa Makassar MTs Pondok Madani Kab. Gowa 
4 MI Darul Hikmah Makassar   
5 MI Pondok Madani Kab. Gowa   
6 MI Nasrul Haq Makassar   

  
%
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ANNEX 7: LIST OF GOOD PRACTICE SCHOOLS 
%

List%of%Good%Practice%Schools%

ACEH 
District: Bener Meriah. Province: Aceh 

Name of School Level School Address 
Name of School 
Principal 

SDN 2 Lampahan Primary Jln.Takengon Bireuen 
Lampahan Kec.Timang Gajah 
Kab. Bener Meriah  

Arlina,S.Pd 

MIN Sukadamai Primary Jln.Suka Damai Lampahan 
Kec.Timang Gajah Kab. Bener 
Meriah 

Dra. Sumiati 

SMPN 2 Timang 
Gajah 

Jr.  Secondary Jln.Takengon Bireuen 
Lampahan Kec.Timang Gajah 
Kab. Bener Meriah 

Dra. Zuraini 

MTsN Janarata Jr.  Secondary Jln. Jamaluddin Kampong 
Jongok Raya Pondok Baru 
Kec. Bandar Kab. Bener 
Meriah 

Riandi,S.Pd 

 

District: Aceh Jaya. Province: Aceh 

Name of School  School Address 
Name of School 
Principal 

SDN 4 Calang Primary Jl. Teuku Umar, Desa 
Keutapang, Kec  Krueng Sabe, 
Calang Aceh Jaya 

T. Samsul Rizal, A.Ma 

MIN Teunom Primary Jalan Banda Aceh–Meulaboh, 
Gampong Panton, Kecamatan 
Teunom Aceh Jaya 

Syarifah Usmawidah, S.Pd.I 

SMPN 1 Sampoiniet Jr. Secondary Jalan Banda Aceh Calang KM 
108, Lhok Kruet, Kec 
Sampoinit, Kab Aceh Jaya 

Sri Indrayati, S.Pd 

MTsN Lamno Jr. Secondary Jalan Banda Aceh Calang KM 
79, Kec Jaya, Kab Aceh Jaya 

Hasri Eddy, S.Pd.I  

 

NORTH SUMATRA 
District: Medan. Province: North Sumatra 

Name of School Level Address 
Name of School 
Principal 

SDN  060843 Primary Jl KL Yos Sudarso, Medan Dra. Misri Al Bantani 
MIN Medan Barat Primary Jl Karya Setuju Medan Nuraisyah Rahma, M.Ag 
SMPN 16 Medan Jr.  Secondary Jl Karya No.2 Medan Dra. Irnawati 
MTsN 2 Medan Jr.  Secondary Jl Peratun No.3 Medan Dra. Nursalimi 
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District: Labuhan Batu. Province: North Sumatra 

Name of School Level Address 
Name of School 
Principal 

MIN Urung Kompas Primary Kel. Urung Kompas Labuhan 
Batu 

Zulkarnaen  Anshori 

MIN Padang Bulan Primary Jl Padang Bulan Labuhan Batu Syarifah 
MTsN Rantau Prapat Jr Secondary Jl Kp Baru Kamal Tanjung, MA 
SDN 112134 Rantau 
Utara 

Primary  Jl. A. Yani Kecamatan Rantau 
Utara 

Ali Daman Ritonga, S.Pd 

 

District: Nias Selatan .Province: North Sumatra 

Name of School Level Address 
Name of School 
Principal 

SDN Dharma 
Caraka 

Primary  Jl Baloho Indah, Teluk Dalam Talizanolo Hulu, S.Pd 

SMP Swasta Bintang 
Laut 

Jr Secondary Jl Diponegoro No. 26b Teluk 
Dalam 

Sr. Avelina Telaumbanua, 
SCMM 

 
 

BANTEN 
District: Serang Province: Banten 

Name of School Level Address 
Name of School 
Principal 

SDN Ciruas 4 Primary Komplek Bumi Ciruas Permai 
Ciruas Serang  

Aat Sugiana, S.Pd. 

MI Sholatiyah 
Kepandean Petir 

Primary Jl. Raya Petir Kepandean Petir 
Serang 

A. Gojali, S.Pd.I. 

SMPN 1 Ciruas Jr Secondary Jl. Raya Jakarta, Ciruas Serang H. Uus Ruhyadi, M.Pd. 
MTsN Ciruas Jr Secondary Jl. Raya Pontang-Ciruas, 

Ciruas Serang 
Ali Rohman, S.Ag. 

 

District: Pandeglang Province: Banten 

Name of School Level Address 
Name of School 
Principal 

SDN Bojong 4 Primary Jl. Raya Bojong-Malingping, 
Bojong Pandeglang  

H. Sukayat, S.Pd. 

MIN Model Pari 
Mandalawangi 

Primary Jl. Raya Mandalawangi-Jiput, 
Pari Mandalawangi 
Pandeglang 

Aneng, S.Pd.I. 

SMPN I Bojong  Jr Secondary Jl. Raya Bojong-Malingping, 
Bojong Pandeglang 

Anas Subarnas, S.Pd. 

MTs Darul Huda 
Pusat Pari 
Mandalawangi 

Jr Secondary Jl. Raya Mandalawangi-Jiput, 
Pari Mandalawangi 
Pandeglang 

E. Zainuddin, B.A. 
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WEST JAVA 
District:Kab Bandung Barat Province: West Java 

Name of School Level Address 
Name of School 
Principal 

SDN 2 
Rajamandalakulon 

Primary Jalan Stasiun Rajamandala No. 
4 Desa. Rajamandalakulon 
kecamatan Cipatat Bandung 
Barat. 

Siti Hindun,S.Pd 

MI Tembongsari Primary Jl. Cihampelas Kp. Babakan 
Cianjur  Rt/Rw 04/03 Desa 
Cihampelas Kab. Bandung 
Barat 

Pipih Latifah SPdI 

SMPN 1 Cihampelas Jr Secondary JL. DESA CIHAMPELAS NO. 
177 CIHAMPELAS Bandung 
Barat 

H.M. Marhadi 
Setiawan,M.MPd 

MTs Al Mukhtariyah Jr Secondary Jalan Stasiun Rajamandala No. 
1 Desa. 
Mandalasari  Kecamatan 
Cipatat Bandung Barat 

Drs. H.A.Hanafiah,M.Mpd 

 
 

District: Kota Cimahi Province: West Java 

Name of School Level Address 
Name of School 
Principal 

SDN Utama  
Mandiri 1 

Primary  Jl. Mahar Martanegara No. 
115 Kel. Utama Kec. Cimahi 
Selatan  

Cucum Suminar, S.Pd 

MI Asih Putera Primary Jl. Jend. H. Amir Machmud 
Gg. H. Mustofa No. 205 Kel. 
Cibabat Ke. Cimahi Utara 

Iis Siti Aisyah, SS 

SMPN 3 Cimahi Jr Secondary KPAD Jl. Sriwijaya Kel. 
Setiamanah Kec. Cimahi 
Tengah 

Hilda Hidayati 
 

MTsN Sukasari Jr Secondary Jl. Tsanawiyah No. 1 Kel. 
Cibeber Kec. Cimahi Selatan 

Rudaya 
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District: Kab Ciamis Province: West Java 

Name of School Level Address 
Name of School 
Principal 

SDN 2 Sukasari Primary Jl. Raya  Barat Dusun 
Sukamulya RT.01/02 No.7 - 
Banjarsari  

Vacant  

MIS PUI Cibadak Primary Dusun Wenasari Desa  
Ciherang Kec. Banjarsari 

Darul Falah, S.Ag, M.Pd.I 

SMPN 1 Cikoneng Jr Secondary Jl. Raya  Margaluyu Kec. 
Cikoneng Tlp. (0265) 773266 
Email:smpneger1cikoneng@g
mail.com 

Dindin Hardi, S.Pd, M.Pd 

MTsN Wanayasa Jr Secondary Jl. Sasak No 21 Banjarsari 
Kab. Ciamis 46383 Tlp/Fax: 
(0265) 652363 

M. Ishak Saefulloh, S.Pd, 
M.Pd 

 
 

CENTRAL JAVA 
District: Purbalingga. Province: Central Java 

Name of School Level Address 
Name of School 
Principal 

SDN 1 Panican Primary Ds. Panican, Kec. 
Kemangkon, Purbalingga  

Saptono Hadi W, S.Pd.,  
M. Pd. 

MI Ma'arif NU 02 
Tangkisan 

Primary Jl. Lintas Segara Wurung No. 
1 Ds. Tangkisan, Mrebet 

Sutardi, S.Ag, M.Pd. I 

SMPN 3 Mrebet Jr  Secondary Jl. Raya Cipaku Mrebet, 
Purbalingga 

Eko Supriyanto, S.Pd. 

 

District: Banjarnegara. Province: Central Java 

Name of School Level Address 
Name of School 
Principal 

SDN 3 
Kutabanjarnegara 

Primary Jl. Mayjend Sutoyo No. 5  Indiarti, S.Pd. 

MI Al Fatah 
Parakancanggah 

Primary Jl. Letjend. S. Parman KM. 03 
Banjarnegara 

Durrotun Nafisah, S.Pd. 

SMP Taman Siswa Jr  Secondary Jl. Mayjend. Panjaitan No. 29 Dra. Emy Listiyati 
MTsN 2 
Banjarnegara 

Jr  Secondary Jl. Tentara Pelajar KM. 5, 
Sukonandi, Banjarnegara 

Hj. Noor Hasanah, S.Pd. I 

MTs Ma’arif 
Mandiraja 

Jr  Secondary Jl. Suhada No. 3, Mandiraja 
Kulon, Mandiraja 

Dra. Barokatummuniroh 
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District: Semarang. Province: Central Java 

Name of School Level Address 
Name of School 
Principal 

SDN 2 Sumowoo Primary Jl H. Anwar No 39 
Sumowono Kab Semarang 

Drs. Ujianto  
 

MI Klero  Primary Dusun Ngadirno, Ds Klero 
Tengaran Kab. Semarang 

Aynun Mardliyah, S.Pd.I 
 

SDN Tengaran 1 Primary Jl. Masjid Besar 15 B 
Tengaran 50775 0298 - 
340550 

Sarsono, S.Pd 
 

SMP IT Nurul Islam Jr  Secondary Jl Raya Salatiga Solo km 8 
Kaligandu Desa Klero Kec. 
Tengaran Kab Semarang 

Purwoko, S.Pd 
 

 

District: Sragen. Province: Central Java 

Name of School Level Address 
Name of School 
Principal 

SDN Tangkil 3 Primary Tangkil RT. 01/RW. 01, 
Tangkil, Sragen 

Endang Ninik S, S.Pd 

SDN Gringging 1, 
Sambungmacan 

Primary Jl. Ir. Soekarno No. 2, 
Trobayan, Gringging, 
Sambungmacan 

Suharti, S.Pd. 

SMPN 1 Tanon Jr  Secondary Jl. Gabugan Sumberlawang KM. 
1, tanon 

Suwarno, S.Pd., M.Pd. 

 

District: Batang. Province: Central Java 

Name of School Level Address 
Name of School 
Principal 

SDN Sojomerto 1 Primary Jl Limpung Bawang km 04 
Reban 

Udiyono, S.Pd 
 

SD Karanganyar 1 Primary Desa Karanganyar Kecamatan 
Reban 

Sri Wahyuningsih, S.Pd 
 

SMPN 7 Batang Jr  Secondary Jl Tentara Pelajar no 20 
Kalisalak Batang 

Sabar, S.Pd 
 

MTs N Subah Jr  Secondary Jl Raya Pucungkerep Subah Btg Mujahid, S.Ag 
 

EAST JAVA 
District: Blitar Province: East Java 

Name of School Level Address 
Name of School 
Principal 

SDN Kalipang 1 Primary Kalipang Sutojayan    Witarti Prasiwi 
SDN Kebonduren 1 Primary Desa Ponggok, Kec. 

Kebonduren 
Achmad Subadji, S.Pd., 
M.M 

MTsN Jambewangi Jr Secondary Jambewangi, Selopuro Drs. Muawinul Huda, M.Pd 
SMPN 1 Sanankulon Jr Secondary Desa Purworejo Kec. 

Sanankulon 
Sugianto, S.Pd. M.M 
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District: Madiun Province: East Java 

Name of School Level Address 
Name of School 
Principal 

SDN Krajan 02 Primary  Jl. Sumatera No. 31, Mejayan Aswari 
MI Sailul Ulum Primary Desa Pagotan kecamata Geger Mandhung, Spd.I 
SMPN 3 Mejayan Jr Secondary Jl. A.Yani No. 124, Mejayan Pang Sugiharto, S.Pd, M.Pd 
SMPN 4 Mejayan Jr Secondary Jl. Pisang No. 100, Mejayan Drs. Sirojuddin, M.Pd 

 

District: Mojokerto Province: East Java 

Name of School Level Address 
Name of School 
Principal 

SDN Mojokarang Primary Desa Mojokarang, Kec. Dlangu Watiyah, SPd 
SDN Mojowono Primary Desa Mojowono, Kecamatan 

Kemlagi 
Sri Wuryatmiati,SPd 

SMPN 1 Gedeg Jr Secondary Jl. Sukarsono 134, Gembongan 
Gedeg 

Catur Imam Bisri,SPd,M.Pd 

SMPN 1 Kemlagi 
 

Jr Secondary Jl. Mojojajar, Kemlagi SMP N 1 Kemlagi 

 

District: Pamekasan Province: East Java 

Name of School Level Address 
Name of School 
Principal 

SDN Konang 2 Primary Desa Konang Kecamatan Galis Sariati, S.Pd,SD 
MIN Konang Primary Desa Konang Edi Purnomo, S.Pd 
SMPN 1 
LARANGAN 

Jr Secondary Desa Larangan Luar 
Kec.Larangan 

Drs. Mulyono, M.Pd 

MTs N Pademawu Jr Secondary Kecamatan Pademawu, Blitar Sholeh Suadi 
 

District: Situbondo Province: East Java 

Name of School Level Address 
Name of School 
Principal 

SDN 1 Bloro Primary Jl. Jatibanteng Kec.Besuki Dra. Nafiah 
SDN 8 Kilensari Primary Jl. Kebun Sari No. 12 Dusun 

Karang Sari, Kec. Panarukan 
Abd. Syakur, SPd.I 

SMPN 3 Panarukan Jr Secondary Jl. Baluran No. 03 
Sumberkolak Kec. Panarukan 

Junaidi, M.Pd 

SMPN 2 Panarukan 
 

Jr Secondary Jl Alas Malang, Panarukan Ganefis Prihartanto, S.Pd 
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SOUTH SULAWESI 
District: Maros, Province: South Sulawesi 

Name of School Level Address 
Name of School 
Principal 

SDN 39 Kassi Primary Jalan AP Pettarani no.2 Maros Hj. Andi Nensih, S.Pd. 
MIN Maros Baru Primary Jalan Poros Makassar Maros 

Km 27, Kalli-kalli Kelurahan 
Addatongeng, Kecamatan 
Turikale, Kab. Maros 

Nur Ridawati M., S. Ag., 
M.Pd. 

SMPN 4 
Bantimurung 

Jr  Secondary Jalan Poros Bantimurung 
Maros Km 9 Pakalu, Kelurahan 
Kalabbirang, Kec. 
Bantimurung, Kab. Maros  

Drs. Sariman, M.Pd. 

MTs DDI 
AliritengaE Maros 

Jr Secondary Jalan Taqwa No. 4 Maros Marjan Massere, S.Pd.I., 
M.Pd. 

 

District: Bantaeng, Province: South Sulawesi 

Name of School Level Address 
Name of School 
Principal 

SDN 7 Letta Primary Jl.  Dr. Ratulangi, Kel. Letta, 
Kec. Bantaeng, Kab. Bantaeng  

Rosbiah, S.Pd. 

MI Nurul Azma Primary Jl. Kr. Abdul Wahid, Tala-tala. 
Kel. Bonto Rita, Kec. Bissappu 

Sabang, S.Pd 

SMPN 1 Tompo 
Bulu 

Jr  Secondary Kel. Banyorang, Kec. 
Tompobulu, Kab. Bantaeng 

Sitti Subaeda Alam, S.Pd, 
M.Pd. 

MTs 
Muhammadiyah 
Bantaeng 

Jr  Secondary Jl. Raya Lanto No. 56, 
Kompleks Mesjid Raya, Kab. 
Bantaeng 

Dra. Aida Pakkana 

 

District: Wajo, Province: South Sulawesi 

Name of School Level Address 
Name of School 
Principal 

SD 
Muhammadiyah 
Sengkang 

Primary  Jl. Muhammadiyah No.14 
Sengkang  

Drs.Ruslan Ahmad, M.Pd. 

MI 45 Surae Primary Jl.Merak Lr.1 Sengkang Andi Rahmawati, S.Pd.I 
SMPN 4 Sengkang Jr  Secondary Jl. Sultan Hasanuddin Sengkang Drs.H. Harun, SE.,M.Si. 
MTs Bontouse 
Tana Sitolo 

Jr  Secondary Jl. Poros Sengkang Pare-pare Drs.Adnan Sunusi,M.M. 

%

%
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ANNEX 8: WHOLE-SCHOOL DEVELOPMENT TRAINING 
MODULES 
Below are lists of topics covered in the Whole-School Development Modules 1 and 2 for Primary 
and Junior-Secondary Schools 

Module 1 – Primary Schools 

Teaching and Learning 
Unit 1 Student Active Learning: What and Why? 
Unit 2 Creating an Effective Learning Environment 
Unit 3 Practicing Student Active Learning 
Unit 4 Follow-up Activities – Teaching and Learning 
Unit 5 Developing Teachers’ Working Group Activities 
School-Based Management 
Unit 6 Student Active Learning: What and Why? 
Unit 7 School-Based Management 
Unit 8 a. Encouraging Community Participation 

b. Creativity in Raising Funds and Resources 
c. Transparency and Accountability 

Unit 9 School Planning and Budgeting 
a. Making School Action Plans 
b. Making an Annual Action and Budgeting Plan 

Unit 10 Follow-up Activities – School-Based Management 
 

Module 1 – Junior-Secondary Schools 

Teaching and Learning 
Unit 1 Contextual Teaching and Learning/Active Learning Approaches  
Unit 2 Cooperative Learning 
Unit 3 a. Questioning to Promote Higher Order Thinking Skills 

b. Creating a Classroom Environment to Promote Students’ Learning 
c. Writing a Reflective Journal 

Unit 4 Lesson Preparation and Teaching Practice 
Unit 5 Optimizing Teachers’ Working Group Performance 
Unit 6 Follow-up Activities – Teaching and Learning 
School-Based Management 
Unit 7 Contextual Teaching and Learning/Active Learning Approaches 
Unit 8 School-Based Management 
Unit 9 a. Encouraging Community Participation 

b. Creativity in Raising Funds and Resources 
c. Transparency and Accountability 

Unit 10 School Planning and Budgeting 
a. Making a School Action Plan 
b. Making an Annual Action and Budgeting Plan 

Unit 11 Follow-up Activities – School-Based Management 
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Module 2 – Primary and Junior-Secondary Schools 

 
Primary 
Schools 

Junior 
Secondary 

Schools 
Teaching and Learning   
Unit 1 Reviewing the Implementation of Module 1 ! ! 
Unit 2 Managing Effective Teaching ! ! 
Unit 3 Understanding the 2013 Curriculum  ! ! 
Unit 4 Facilitating Individual Differences in Learning ! ! 
Unit 5 Higher Order Thinking Questions and Worksheets ! ! 
Unit 6 Authentic Assessment ! ! 
Unit 7 Gender Issues in Schools ! ! 
Unit 8 Literacy across the Curriculum ! ! 

a. Literacy across the Curriculum: Bahasa 
Indonesia 

  

b. Literacy across the Curriculum: Mathematics ! ! 
c. Literacy across the Curriculum: Science ! ! 
d. Literacy across the Curriculum: Social Studies ! ! 
e. Literacy across the Curriculum: Early Grade ! - 
f. Literacy across the Curriculum: English - ! 

Unit 9 Lesson Preparation and Teaching Practice ! ! 
Unit 10 Follow-up Activities – Teaching and Learning ! ! 
School-Based Management   
Unit 11 Reviewing School Improvement ! ! 
Unit 12 Reporting and Reviewing Teaching and Learning 

Action Plans 
! ! 

Unit 13 Instructional Leadership  ! ! 
Unit 14 Developing a Reading Culture in Schools ! ! 

a. Activities for Reading Culture Program    
b. Managing a Reading Culture Program ! ! 

Unit 15 School Budgeting for Teaching and Learning ! ! 
Unit 16 Follow-up Activities – School-Based Management ! ! 
 

% .%

% %



 

92 USAID PRIORITAS—Annual Report, October 2013–September 2014 

ANNEX 9: DISSEMINATION DATA 
%

% % Number%of%Participants%of%Dissemination%Activities,%by%District%
(October%2013–September%2014)%

%

Province% District% Male% Female% Total%
Aceh% Aceh%Besar% 26% 196% 222%

%
Aceh%Tengah% 125% 218% 343%

%
Banda%Aceh% 4% 39% 43%

%
Bireuen% 54% 154% 208%

%
Pidie% 42% 141% 183%

%
UINLArraniry% 22% 29% 51%

Aceh%Total%
%

273% 777% 1,050%
North%Sumatra% Binjai% 189% 973% 1,162%

%
Deli%Serdang% 111% 219% 330%

%
Medan% 81% 348% 429%

%
Tanjung%Balai% 26% 74% 100%

%
Tapanuli%Selatan% 47% 254% 301%

%
Tebing%Tinggi% 35% 149% 184%

North%Sumatra%Total%
%

489% 2,017% 2,506%
Banten% Cilegon% 832% 1,651% 2,483%

%
Pandeglang% 12% 30% 42%

%
Tangerang% 48% 74% 122%

Banten%Total%
%

892% 1,755% 2,647%
West%Java% Bandung%Barat% 83% 112% 195%

%
Bogor% 297% 485% 782%

%
Cimahi% 80% 21% 101%

%
Garut% 101% 265% 366%

%
Karawang% 491% 741% 1,232%

%
Kuningan% 82% 25% 107%

%
Subang% 109% 198% 307%

%
Sukabumi%% 321% 447% 768%

West%Java%Total%
%

1,564% 2,294% 3,858%
Central%Java% Batang% 26% 39% 65%

%
Boyolali% 155% 120% 275%

%
Demak% 174% 144% 318%

%
Grobogan% 64% 57% 121%

%
Jepara% 91% 55% 146%

%
Karanganyar% 279% 443% 722%

%
Kota%Semarang% 13% 39% 52%

%
Kudus% 123% 119% 242%

%
Purbalingga% 46% 94% 140%

%
Purworejo% 113% 192% 305%

%
Semarang% 146% 212% 358%
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Province% District% Male% Female% Total%

%
Sragen% 115% 172% 287%

Central%Java%Total%
%

1,345% 1,686% 3,031%
East%Java% Bangkalan% 305% 293% 598%

%
Bojonegoro% 598% 635% 1,233%

%
Kab.%Blitar% 196% 248% 444%

%
Kota%Blitar% 63% 166% 229%

%
Kota%Mojokerto% 26% 20% 46%

%
Lumajang% 428% 496% 924%

%
Madiun% 258% 374% 632%

%
Nganjuk% 162% 192% 354%

%
Ngawi% 16% 16% 32%

%
Pasuruan% 350% 794% 1,144%

%
Provinsi%Jatim% 1,205% 866% 2,071%

%
Sampang% 160% 43% 203%

%
Sidoarjo% 160% 494% 654%

%
Situbondo% 80% 18% 98%

%
Tuban% 148% 71% 219%

East%Java%Total%
%

4,155% 4,726% 8,881%
South%Sulawesi% Bantaeng% 82% 106% 188%

%
Enrekang% 17% 58% 75%

%
Jeneponto% 23% 32% 55%

%
Luwu% 24% 41% 65%

%
Makassar% 32% 209% 241%

%
Maros% 153% 205% 358%

%
Pangkep% 158% 362% 520%

%
Pinrang% 150% 103% 253%

%
Soppeng% 143% 428% 571%

%
Wajo% 188% 156% 344%

South%Sulawesi%Total%
%

970% 1,700% 2,670%
Grand%Total%

%
9,688% 14,955% 24,643%

%
%
%
%
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Average%Number%of%Participants%of%Dissemination%Activities,%per%School%by%District%
(October%2013–September%2014)%

%

Province% District%
No.%of%

Participants% No.%of%Schools%

No.%of%
Participants/%
No.%of%Schools%

Aceh% Aceh%Besar% 222% 36% 6.2%

%
Aceh%Tengah% 343% 51% 6.7%

%
Banda%Aceh% 43% 10% 4.3%

%
Bireuen% 208% 26% 8.0%

%
Pidie% 183% 40% 4.6%

%
UINLArraniry% 51% 1% 51.0%

Aceh%Total%
%

1,050% 164% 6.4%
North%Sumatra% Binjai% 1,162% 207% 5.6%

%
Deli%Serdang% 330% 259% 1.3%

%
Medan% 429% 106% 4.0%

%
Tanjung%Balai% 100% 20% 5.0%

%
Tapanuli%Selatan% 301% 40% 7.5%

%
Tebing%Tinggi% 184% 135% 1.4%

North%Sumatra%Total% 2,506% 767% 3.3%
Banten% Cilegon% 2,483% 540% 4.6%

%
Pandeglang% 42% 4% 10.5%

%
Tangerang% 122% 4% 30.5%

Banten%Total%
%

2,647% 548% 4.8%
West%Java% Bandung%Barat% 195% 58% 3.4%

%
Bogor% 782% 260% 3.0%

%
Cimahi% 101% 96% 1.1%

%
Garut% 366% 73% 5.0%

%
Karawang% 1,232% 510% 2.4%

%
Kuningan% 107% 107% 1.0%

%
Subang% 307% 52% 5.9%

%
Sukabumi%% 768% 136% 5.6%

West%Java%Total%
%

3,858% 1,292% 3.0%
Central%Java% Batang% 65% 9% 7.2%

%
Boyolali% 275% 62% 4.4%

%
Demak% 318% 28% 11.4%

%
Grobogan% 121% 26% 4.7%

%
Jepara% 146% 30% 4.9%

%
Karanganyar% 722% 159% 4.5%

%
Kota%Semarang% 52% 15% 3.5%

%
Kudus% 242% 46% 5.3%

%
Purbalingga% 140% 6% 23.3%

%
Purworejo% 305% 32% 9.5%

%
Semarang% 358% 6% 59.7%

%
Sragen% 287% 69% 4.2%

Central%Java%Total%
%

3,031% 488% 6.2%
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Province% District%
No.%of%

Participants% No.%of%Schools%

No.%of%
Participants/%
No.%of%Schools%

East%Java% Bangkalan% 598% 266% 2.2%

%
Bojonegoro% 1,233% 95% 13.0%

%
Kab.%Blitar% 444% 33% 13.5%

%
Kota%Blitar% 229% 76% 3.0%

%
Kota%Mojokerto% 46% 13% 3.5%

%
Lumajang% 924% 144% 6.4%

%
Madiun% 632% 39% 16.2%

%
Nganjuk% 354% 21% 16.9%

%
Ngawi% 32% 1% 32.0%

%
Pasuruan% 1,144% 156% 7.3%

%
Provinsi%Jatim% 2,071% 31% 66.8%

%
Sampang% 203% 71% 2.9%

%
Sidoarjo% 654% 178% 3.7%

%
Situbondo% 98% 28% 3.5%

%
Tuban% 219% 152% 1.4%

East%Java%Total%
%

8,881% 1,304% 6.8%
South%Sulawesi% Bantaeng% 188% 35% 5.4%

%
Enrekang% 75% 33% 2.3%

%
Jeneponto% 55% 22% 2.5%

%
Luwu% 65% 23% 2.8%

%
Makassar% 241% 37% 6.5%

%
Maros% 358% 80% 4.5%

%
Pangkep% 520% 109% 4.8%

%
Pinrang% 253% 95% 2.7%

%
Soppeng% 571% 113% 5.1%

%
Wajo% 344% 75% 4.6%

South%Sulawesi%Total% 2,670% 622% 4.3%
Grand%Total%

%
24,643% 5,185% 4.8%

%

%

%

% %
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Main%Occupation%of%Participants%of%Dissemination%Activities,%by%District%
(October%2013–September%2014)%

%

Province% District%
School%
Principal%

School%
Supervisor% Teachers%

School%
Committee% Others%

Grand%
Total%

Aceh% Aceh%Besar% 8.6%% 0.0%% 91.4%% 0.0%% 0.0%% 100.0%%

%
Aceh%Tengah% 23.3%% 1.5%% 53.6%% 18.7%% 2.9%% 100.0%%

%
Banda%Aceh% 7.0%% 0.0%% 93.0%% 0.0%% 0.0%% 100.0%%

%
Bireuen% 10.6%% 0.5%% 88.9%% 0.0%% 0.0%% 100.0%%

%
Pidie% 16.9%% 2.7%% 80.3%% 0.0%% 0.0%% 100.0%%

%
UINLArraniry% 0.0%% 0.0%% 0.0%% 0.0%% 100.0%% 100.0%%

Aceh%Total%
%

14.8%% 1.0%% 72.3%% 6.1%% 5.8%% 100.0%%
North%Sumatra% Binjai% 8.2%% 1.4%% 90.1%% 0.0%% 0.3%% 100.0%%

%
Deli%Serdang% 23.9%% 17.6%% 58.5%% 0.0%% 0.0%% 100.0%%

%
Medan% 3.3%% 0.0%% 94.2%% 0.0%% 2.6%% 100.0%%

%
Tanjung%Balai% 19.0%% 0.0%% 63.0%% 18.0%% 0.0%% 100.0%%

%
Tapanuli%Selatan% 12.0%% 3.7%% 84.4%% 0.0%% 0.0%% 100.0%%

%
Tebing%Tinggi% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

North%Sumatra%Total% 9.7%% 3.4%% 85.6%% 0.7%% 0.6%% 100.0%%
Banten% Cilegon% 7.2%% 0.0%% 76.4%% 0.0%% 16.4%% 100.0%%

%
Pandeglang% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

%
Tangerang% 3.3%% 0.0%% 96.7%% 0.0%% 0.0%% 100.0%%

Banten%Total%
%

6.9%% 0.0%% 77.7%% 0.0%% 15.4%% 100.0%%
West%Java% Bandung%Barat% 31.8%% 11.3%% 56.9%% 0.0%% 0.0%% 100.0%%

%
Bogor% 37.0%% 0.1%% 62.0%% 0.0%% 0.9%% 100.0%%

%
Cimahi% 0.0%% 0.0%% 0.0%% 100.0%% 0.0%% 100.0%%

%
Garut% 19.9%% 4.6%% 75.1%% 0.0%% 0.3%% 100.0%%

%
Karawang% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

%
Kuningan% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

%
Subang% 9.4%% 0.0%% 80.8%% 9.8%% 0.0%% 100.0%%

%
Sukabumi%% 18.5%% 0.8%% 78.9%% 1.8%% 0.0%% 100.0%%

West%Java%Total%
%

15.4%% 1.2%% 79.4%% 3.8%% 0.2%% 100.0%%
Central%Java% Batang% 4.6%% 0.0%% 93.8%% 1.5%% 0.0%% 100.0%%

%
Boyolali% 31.3%% 10.5%% 48.7%% 9.5%% 0.0%% 100.0%%

%
Demak% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

%
Grobogan% 6.6%% 0.0%% 93.4%% 0.0%% 0.0%% 100.0%%

%
Jepara% 11.0%% 0.0%% 71.2%% 6.8%% 11.0%% 100.0%%

%
Karanganyar% 24.1%% 0.1%% 74.1%% 0.4%% 1.2%% 100.0%%

%
Kota%Semarang% 13.5%% 0.0%% 76.9%% 0.0%% 9.6%% 100.0%%

%
Kudus% 7.9%% 0.0%% 85.1%% 7.0%% 0.0%% 100.0%%

%
Purbalingga% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

%
Purworejo% 3.3%% 0.0%% 96.7%% 0.0%% 0.0%% 100.0%%

%
Semarang% 0.0%% 0.0%% 88.8%% 0.0%% 11.2%% 100.0%%

%
Sragen% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%
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Province% District%
School%
Principal%

School%
Supervisor% Teachers%

School%
Committee% Others%

Grand%
Total%

Central%Java%Total% 10.7%% 1.0%% 84.2%% 1.9%% 2.3%% 100.0%%
East%Java% Bangkalan% 20.1%% 0.0%% 79.9%% 0.0%% 0.0%% 100.0%%

%
Bojonegoro% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

%
Kab.%Blitar% 5.4%% 5.4%% 84.2%% 0.0%% 5.0%% 100.0%%

%
Kota%Blitar% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

%
Kota%Mojokerto% 21.7%% 26.1%% 26.1%% 0.0%% 26.1%% 100.0%%

%
Lumajang% 4.3%% 0.0%% 84.4%% 8.7%% 2.6%% 100.0%%

%
Madiun% 5.9%% 0.8%% 86.7%% 0.0%% 6.6%% 100.0%%

%
Nganjuk% 11.6%% 0.0%% 82.2%% 6.2%% 0.0%% 100.0%%

%
Ngawi% 0.0%% 0.0%% 100.0%% 0.0%% 0.0%% 100.0%%

%
Pasuruan% 2.6%% 0.5%% 96.6%% 0.0%% 0.3%% 100.0%%

%
Provinsi%Jatim% 1.5%% 0.0%% 90.6%% 0.0%% 7.9%% 100.0%%

%
Sampang% 35.0%% 0.0%% 35.0%% 30.0%% 0.0%% 100.0%%

%
Sidoarjo% 10.2%% 0.0%% 79.7%% 10.1%% 0.0%% 100.0%%

%
Situbondo% 16.3%% 31.6%% 20.4%% 0.0%% 31.6%% 100.0%%

%
Tuban% 1.4%% 0.0%% 98.6%% 0.0%% 0.0%% 100.0%%

East%Java%Total%
%

5.5%% 0.9%% 87.7%% 2.6%% 3.4%% 100.0%%
South%Sulawesi% Bantaeng% 0.0%% 0.0%% 47.9%% 0.0%% 52.1%% 100.0%%

%
Enrekang% 1.3%% 0.0%% 98.7%% 0.0%% 0.0%% 100.0%%

%
Jeneponto% 25.5%% 3.6%% 54.5%% 14.5%% 1.8%% 100.0%%

%
Luwu% 30.8%% 3.1%% 32.3%% 32.3%% 1.5%% 100.0%%

%
Makassar% 8.7%% 0.4%% 90.9%% 0.0%% 0.0%% 100.0%%

%
Maros% 10.6%% 0.0%% 78.5%% 5.9%% 5.0%% 100.0%%

%
Pangkep% 14.8%% 0.2%% 85.0%% 0.0%% 0.0%% 100.0%%

%
Pinrang% 28.5%% 2.4%% 45.5%% 23.3%% 0.4%% 100.0%%

%
Soppeng% 15.1%% 1.8%% 82.8%% 0.0%% 0.4%% 100.0%%

%
Wajo% 0.0%% 0.0%% 0.0%% 0.0%% 100.0%% 100.0%%

South%Sulawesi%Total% 12.3%% 0.8%% 65.4%% 4.1%% 17.4%% 100.0%%
Grand%Total%

%
9.4%% 1.1%% 81.6%% 2.5%% 5.4%% 100.0%%

%

%

%

% %
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Source%of%Funding%of%Dissemination%Activities,%in%US%Dollars%by%District%
(October%2013–September%2014)%

Province% District% GOI%
USAID%

PRIORITAS% Total%
Aceh% Aceh%Besar% 5,013% 2,205% 7,219%

%
Aceh%Tengah% 13,595% 4,768% 18,362%

%
Banda%Aceh%% 896% 528% 1,423%

%
Bireuen% 9,732% 2,265% 11,997%

%
Pidie% 6,869% 3,527% 10,396%

%
UINLArraniry% 958% 167% 1,125%

Aceh%Total%
%

37,062% 13,459% 50,521%
North%Sumatra% Binjai% 27,683% 12,295% 39,978%

%
Deli%Serdang% 76,250% 6,063% 82,313%

%
Medan% 8,456% 4,439% 12,896%

%
Nias%Selatan% 831% 622% 1,453%

%
Tanjung%Balai% 12,500% 2,058% 14,558%

%
Tapanuli%Selatan% 30,000% 2,789% 32,789%

%
Tapanuli%Utara% 6,500% 1,520% 8,020%

%
Tebing%Tinggi% 16,667% 1,951% 18,617%

North%Sumatra%Total%
%

178,888% 31,737% 210,624%
Banten% Cilegon% 25,967% 5,000% 30,967%

%
Pandeglang% 175% 0% 175%

%
Tangerang% 0% 0% 0%

Banten%Total%
%

26,142% 5,000% 31,142%
West%Java% Bandung%Barat% 2,692% 1,789% 4,481%

%
Bogor% 23,909% 2,804% 26,714%

%
Cimahi% 9,833% 208% 10,042%

%
Garut% 12,855% 2,813% 15,667%

%
Karawang% 23,817% 5,206% 29,023%

%
Kuningan% 8,333% 0% 8,333%

%
Subang% 2,048% 1,734% 3,782%

%
Sukabumi%% 18,157% 3,329% 21,486%

West%Java%Total%
%

101,644% 17,884% 119,528%
Central%Java% Batang% 1,625% 175% 1,800%

%
Boyolali% 5,700% 1,969% 7,669%

%
Demak% 3,307% 2,896% 6,203%

%
Grobogan% 2,192% 1,143% 3,335%

%
Jepara% 1,708% 1,768% 3,476%

%
Karanganyar% 8,190% 3,308% 11,498%

%
Kota%Semarang% 772% 1,202% 1,974%

%
Kudus% 2,021% 2,035% 4,056%

%
Purbalingga% 1,860% 1,479% 3,340%

%
Purworejo% 2,829% 2,976% 5,805%

%
Semarang% 4,827% 2,551% 7,377%

%
Sragen% 2,187% 1,138% 3,325%
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Province% District% GOI%
USAID%

PRIORITAS% Total%
Central%Java%Total%

%
37,217% 22,639% 59,856%

East%Java% Bangkalan% 22,500% 2,910% 25,410%

%
Blitar% 16,878% 1,464% 18,342%

%
Bojonegoro% 25,000% 1,250% 26,250%

%
Kota%Blitar% 2,863% 164% 3,026%

%
Kota%Mojokerto% 1,000% 205% 1,205%

%
Lumajang% 33,542% 4,371% 37,913%

%
Madiun% 4,327% 0% 4,327%

%
Nganjuk% 5,851% 1,906% 7,757%

%
Ngawi% 1,917% 0% 1,917%

%
Pasuruan% 12,721% 7,316% 20,037%

%
Provinsi%Jatim% 136,663% 2,006% 138,669%

%
Sampang% 6,484% 625% 7,109%

%
Sidoarjo% 17,763% 3,644% 21,406%

%
Situbondo% 283% 123% 406%

%
Tuban% 3,750% 1,053% 4,803%

East%Java%Total%
%

291,541% 27,036% 318,577%
South%Sulawesi% Bantaeng% 3,500% 1,148% 4,648%

%
Enrekang% 1,268% 1,777% 3,045%

%
Jeneponto% 917% 958% 1,875%

%
Luwu% 550% 679% 1,229%

%
Makassar% 3,025% 2,563% 5,588%

%
Maros% 18,349% 925% 19,274%

%
Pangkep% 5,929% 5,801% 11,730%

%
Pinrang% 2,704% 1,852% 4,556%

%
Soppeng% 6,699% 7,823% 14,521%

%
Wajo% 9,217% 3,310% 12,526%

South%Sulawesi%Total%
%

52,158% 26,835% 78,993%
Grand%Total%

%
724,652% 144,590% 869,242%

%

%

%



 

100 USAID PRIORITAS—Annual Report, October 2013–September 2014 

ANNEX 10: LIST OF CENTRAL GOI OFFICIALS ATTENDING USAID PRIORITAS EVENTS 

No. Activities Place Date Name Position Explanation  
I. Coordinating Ministry for Social Welfare (MENKO KESRA) 

 1) National  Meeting for 
Teacher Training 
Institution (TTI) 

MOEC Office, 
Jakarta 

April 4,  2014 Dr. Femmy Eka Kartika Putri, Msi. Deputy Assistant  Resources Person 

 2) Provincial Showcase 
Meeting in East Java 

Surabaya April 30, 2014 Dr. Femmy Eka Kartika Putri, Msi.  Deputy Assistant Resources Person 

II. Ministry of Education and Culture (MOEC) 

 National TOT  for Primary 
Schools 

Makassar March 19, 2014 Prof.Dr.Ir. H. Musliar Kasim, M.S. Vice Minister Resources Person and 
Opening Remarks 

A. Directorate General of Higher Education 

 National TTI Meeting  MOEC Office, 
Jakarta 
 

April 4,  2014 Prof. Dr. Ir. Djoko Santoso, M.Sc. 
 
 
Prof. Dr. Supriadi Rustad, M.Si 

Director General  
 
 
Director  

Resources Person and 
Opening Remarks  
 
Participant 

B. Directorate General of Basic Education 

 Provincial Showcase 
Meeting 

CentralJava April 4, 2014 Hamid Muhammad, M.Sc, Ph.D 
 

Director General  Resources Person and 
Opening Remarks 
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No. Activities Place Date Name Position Explanation  
1. Directorate  for Development of Primary Schools 

 National TOT  for 
Secondary Schools  

Makassar March 19, 2014 Prof. Dr. Ibrahim Bafadal, M.Pd. 
 
Trias Subarkah 

Director 
 
Head of Sub-
Section 

Resources Person 
 
Observer 

2. Directorate  for Development of Junior-Secondary School  

 1) National TOT  for 
Secondary Schools 

Bandung Feb 25, 2014 Dr. Juandanilsyah Head of Sub-
Section 

Resources Person and 
Opening Remarks 

 2) Provincial Showcase 
Meeting 

East Java April 30, 2014 Dr. Didik Suhardi Director Resources Person 

 3) District Showcase 
Meeting 

5 Districts: 
1) Sragen, 
2) Kota Semarang, 
3) Kab. Bantaeng 
4) Serang,  
5) Kota Medan!

 
March 5,  
March 11, 
March 17, 
March 18, 
March 30 2014 

 
Ibu Mudjiyem, 
Nikensari, M.Ed, 
Dr. Juandanilsyah 
Sulastri, S.Pd, M.Si, 
Yoto, S 

 
Deputy Director, 
Head of Sub -
Section and staff 

 
Resources Person 

 4) Review Module  Jakarta   Staff Participant 

3. Directorate of Teachers and Personnel Development 

 1) National Workshop 
for Data  

Jakarta  Feb 17, 2014 Dr. Soemarno Head of Planning 
Section 

Resources Person 

 2) Provincial Showcase  
Meeting 

Central Java and 
East Java 

April 4 and 
April 30, 2014 

Drs. Bambang Soesilo,M.Si  Head of Junior-
Secondary School 
Section  

Resources Person 

 3) Provincial Workshop 
for Teacher 
Deployment  

East Java,  
West Java, 
Banten, 

April 30,  
May 20,   
Sept 8, 2014 

Drs. Bambang Soesilo,M.Si  Head of Junior-
Secondary School 
Section  

Resources Person 
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No. Activities Place Date Name Position Explanation  
C. The Agency for Human Resources Development and Education Quality Assurance, MOEC 

 Provincial showcase 
Meeting 

North Sumatra  June 19, 2014 Prof. Dr. Syawal Gultom, M.Pd Head of the 
Agency 

Resources Person and 
Opening Remarks 

1. Center for Education Quality Assurance 

 1) National TOT  for 
Secondary Schoosl 

Bandung Feb 25, 2014 Dra. Anies Mukti, MM Head of Sub-
Section 

Participant 

 2) Provincial Showcase 
Meeting 

West Java and 
Aceh 

May 20 and 
June 18, 2014 

Dr. Bastari Head of Center Resources Person and 
Opening Remarks 

 3) Provincial Showcase 
Meeting 

East Java,  
North Sumatra  

April 30,  
June 19, 2014 

Ir. Ferry Yulmarino, MEd 
Dra. Anies Mukti, MM 

Head of Section 
Head of Sub-
Section 

Observer 

 4) District Showcase 
Meeting 

Aceh Jaya, Bener 
Meriah, Labuhan 
Batu, Serang, 
Pandeglang, 
Banjarnegara, 
Purbalingga, 
Batang, Semarang,  
Pamekasan, 
Situbondo, 
Madiun, 
Mojokerto, Blitar, 
Bantaeng, Wajo 

Various Dra. Anies M, MM.; Nurrudin, SE; 
Ranoe A, S.sos; Drs. Gopas, 
Muslih, M.Si, Praptono, S.Pd, Sri 
Haryani Natalina, SE, Dra. Sri 
Maryati,  M. Roland Z., Ss, 
Zahirida Rasul, S.Pd, Srillah, 
Herawati Diah K, SH, Shinta 
Sucianty, S.Psi, Drs. Aristono, 
M.Sc, Dr. Erisda Eka Putra, Jona 
Krisna D, SE, MM 

Head of Sub-
Section and staff 

Observer 

2. Center For Improvement of the Education Profession 

 1) National TOT for 
Primary Schools 

South Sulawesi March 19, 2014 Dian Wahyuni, SH,M.Ed  Head of Section  

 2) Workshop for Teacher Sragen March 5, 2014 Dian Wahyuni, SH,M.Ed  Head of Section  
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No. Activities Place Date Name Position Explanation  
Deployment  

 3) Provincial Showcase 
Meeting 

East Java 
West Java  

April 30, 
May 20, 2014 

Dian Wahyuni, SH,M.Ed  
Anthony Sitanggang. 

Head of Section 
Head of Sub-
Section 

 

 4) District Showcase 
Meeting 

Bener Meriah April 4, 2014 Temu Ismail   

 5) Review Module and 
TOT for Teacher 
Deployment 

Semarang  Sept 2–Sept 4, 
2014 

Dian Wahyuni and Temu Ismail Head of Section 
and Head of Sub-
Section 

 

III. Ministry of Religious Affairs (MORA) 

A. Directorate General of  Islamic Education 

1. Directorate of Islamic Higher Education 

 1) National  Meeting for 
Teacher Training 
Institution (TTI) 

MOEC Office, 
Jakarta  

April 15, 2014 Dr. Mastuki Deputy Director  

2. Directorate of Madrasah Education 

 1) Provincial Showcase 
Meeting 

West Java May 20, 2014 Dr. Rochmat Deputy Director Resources Person  

 2) Provincial Showcase 
Meeting 

Aceh June 18, 2014  Staff Observer 

 3) National TOT for 
Primary and Secondary 
Schools  

Bandung, 
Makassar 

Feb 25, 
March 19, 2014 

 Staff Observer 
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ANNEX 11: TEACHER DEPLOYMENT POLICY OUTCOMES IN COHORT 1 DISTRICTS 

Province/ 
District 

POLICY RECOMMENDATIONS AND OUTCOMES 

Primary School Sector Junior-Secondary School Sector Cross-Sectoral 

ACEH 
Kabupaten 
Aceh Jaya 

1. Formulate a regulation to support teacher deployment  
2. Transfer class teachers and specialist teachers of Islam and 

PE from overstaffed to understaffed schools  
3. Regroup schools with less than 10 children per class  

1. Transfer some subject teachers 
2. Delay recruitment of new teachers for 7 subjects 
3. Appoint teachers for “local content” subjects 

 

Kabupaten 
Bener 
Meriah 

1. Formulate a regulation to support teacher deployment  
2. Transfer teachers within subdistricts 
3. Regroup schools with less than 10 children per class  

1. Transfer some subject teachers 
2. Delay recruitment of new teachers for 7 subjects 
3. Appoint teachers for “local content” and arts and culture  

 

NORTH SUMATRA 
Kabupaten 
Labuhan 
Batu 

1. Transfer teachers, giving consideration to place of 
residence, length of service, age, and access   

2. Appoint teachers as public servants classified as K1 or K2 
who were selected in 2013  

1. Mobile Teachers: Increase teaching load in schools where 
there is need 

1. Transfer teachers to senior-
secondary level (SMA and SMK) 

2. Increase teacher qualifications to 
degree level (S1) in cooperation 
with TTI in Medan or Rantoprapat 

Kabupaten 
Nias Selatan 

1. Recruit new teachers according to their education 
background  

2. Transfer and promote teachers between schools, from 
overstaffed to understaffed schools 

3. Restrict recruitment of honorary teachers by School Heads 
4. Increase teacher qualifications 
5. Restrict class sizes beginning 2014/2015 
6. Multigrade teaching 
7. Increase incentives for isolated teachers 

  

Kota Medan 1. Transfer teachers between schools and outside the district 
according to the situation  

2. Mobile teachers: Task teachers to teach in more than one 
school  

3. Transfer teachers or increase teaching load in understaffed 
schools, with consideration given to location and access  

 1. Retrain and redeploy teachers 
according to the identified needs   
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Province/ 
District 

POLICY RECOMMENDATIONS AND OUTCOMES 

Primary School Sector Junior-Secondary School Sector Cross-Sectoral 

BANTEN 
Kabupaten 
Lebak 

1. Redistribute teachers between subdistricts, where there is a 
shortage of teachers, transfer between districts with 
facilitation from the province  

2. Multigrade teaching system (there will be 116 multigrade 
schools) 

3. Regroup/merge small schools (there are 86 small schools 
identified) 

 1. Increase incentives for teachers in 
special and isolated schools  

Kabupaten 
Serang 

1. Transfer teachers between schools within subdistricts 
according to needs and between subdistricts as required  

2. Multigrade teaching, to increase efficiency 
3. Merger (for schools where this is possible geographically), 

with maximum distance between schools of  3 km 
(according to Minimum Service Standards)  

4. Limit the enrollment of new students with a regulation (SK 
Head of Education Office/SK District Head)  

5. Scholarship program and easing of approvals for leaning  
6. Cooperation between TTIs for teachers accredited under 

the PGSD program 
7. Redistribution of class teachers and Islam teachers where 

there is overstaffing, according to the needs (within and 
between subdistricts)  

1. Limit class size and enrollment of new students regulated 
with SK Bupati 

2. Appoint new civil servants (regular route and K2 route) 
based on needs of schools identified 

3. Redeploy teachers from overstaffed subjects (SD-SMP) 
who are appropriately qualified  

4. Distant classes or “group schools,” i.e., schools with a 
central campus and satellite branches in isolated areas  

5. Merger (for schools where it is possible geographically), 
with a maximum distance between schools of 6 km) 

 

 

WEST JAVA 
Kabupaten 
Bandung 
Barat 

1. Formulate a regulation to support teacher deployment  
2. Multigrade teaching 
3. Encourage the transfer and redeployment of teachers from 

Islamic Religion and PE specialists to become class teachers  
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Province/ 
District 

POLICY RECOMMENDATIONS AND OUTCOMES 

Primary School Sector Junior-Secondary School Sector Cross-Sectoral 
Kota Cimahi 1. Redistribute civil servant teachers based on school needs, 

ensuring that teachers achieve a minimum 24 periods 
teaching load per week  

2. Support teachers with too small a teaching load to 
redeploy, e.g., subject specialist teacher becomes a class 
teacher through retraining (PLPG, PPG, and second degree) 

3. Inclusive training for class teachers  to meet the need for 
Inclusion teachers, as a consequence of the district policy 
on inclusion  

1. Propose a number of non-civil servant teachers to 
become civil servants as required 

 

Kabupaten 
Ciamis 

1. Optimize the implementation of a District Head Decree 
(Perbup) through achieving the minimum teaching load (24 
periods per week) commencing at the beginning of the new 
school year 

2. Support the optimization of school mergers with a bottom-
up implementation planning approach  

3. Support underutilized teachers to redeploy, e.g., specialist 
teachers become class teachers through retraining (PLPG, 
PPG, and second degrees). 

4. Training for multigrade  teaching for Category D schools 
(small schools)  to properly staff these schools. 

1. Support underutilized teachers (with not enough teaching 
load to meet the requirement) to redeploy, e.g., specialist 
teachers become class teachers through retraining (PLPG, 
PPG, and second degrees)  

 

CENTRAL JAVA 
Kabupaten 
Semarang 

1. Regroup/school mergers for small schools and schools co-
located on one campus  

2. Introduce multigrade teaching for small schools that cannot 
be merged  

3. Improve the welfare of honorary teachers through the 
district budget (APBD) – only for those who are truly 
required in schools  

4. Propose the recruitment of new civil servant teachers for 
class teachers and subject specialists to replace retiring 
teachers and fill shortages in specific schools  

5. Redeploy teachers as appropriate  

1. Implement a mobile teacher program with teachers 
serving in more than one school  to achieve the minimum 
teaching load (24 periods per week) – managed by the 
district  

2. Limit/moratorium on appointment of honorary teachers, 
as there are insufficient positions for civil servants in some 
subjects  

3. Make use of honorary teachers to meet requirements in 
specific subjects  
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Province/ 
District 

POLICY RECOMMENDATIONS AND OUTCOMES 

Primary School Sector Junior-Secondary School Sector Cross-Sectoral 
Kabupaten 
Sragen 

1. Regroup/merge small schools, co-located on one campus  
to gain efficiencies in using resources and teachers   

2. Implement multigrade  teaching for small schools that 
cannot be merged   

3. Regulate recruitment of honorary teachers according to 
school needs and teachers’ qualifications 

1. Implement a mobile teacher program with teachers 
serving in more than one school in order to achieve the 
minimum teaching load (24 periods per week) – managed 
by the district  

2. Limit/moratorium on appointment of honorary teachers 
as there are already enough. Meanwhile, there are 
insufficient positions for civil servants in some subjects  

3. Make use of honorary teachers to meet requirements in 
specific subjects    

 

Kabupaten 
Banjarnegara 

1. Regroup/merge small schools, co-located on one campus  
to gain efficiencies in using resources and teachers  

2. Restrict the enrollment of new students from out of area in 
overcrowded schools   

3. Regulate/increase teacher qualifications to the minimum of 
four years (S1/D4) so that schools and madrasah with 
underqualified teachers will meet minimum-service 
standards   

4. Regulate the recruitment of honorary teachers according to 
school needs and teachers’ qualifications  

1. Implement a mobile teacher program with teachers 
serving in more than one school in order to achieve the 
minimum teaching load (24 periods per week) – managed 
by the district  

2. Limit/moratorium on appointment of honorary teachers 
as there are already enough. Meanwhile, there are 
insufficient positions for civil servants in some subjects  

3. Make use of honorary teachers to meet requirements in 
specific subjects    
 

 

Kabupaten 
Batang 

1. Regroup/merge small schools, co-located on one campus  
to gain efficiencies in using resources and teachers  

2. Restrict the enrollment of new students from out of area in 
overcrowded schools  

3. Regulate/increase teacher qualifications to the minimum of 
four years (S1/D4) so that schools and madrasah with 
underqualified teachers will meet minimum service 
standards   

4. Improve the welfare of honorary teachers through the 
district budget (APBD) – only for those who are truly 
required in schools  

1. Implement a mobile teacher program with teachers 
serving in more than one school  to achieve the minimum 
teaching load (24 periods per week) – managed by the 
district  

2. Limit/moratorium on appointment of honorary teachers 
as there are already enough. Meanwhile, there are 
insufficient positions for civil servants in some subjects  

3. Make use of honorary teachers to meet requirements in 
specific subjects  
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Province/ 
District 

POLICY RECOMMENDATIONS AND OUTCOMES 

Primary School Sector Junior-Secondary School Sector Cross-Sectoral 
Kabupaten 
Purbalingga 

1. Regroup/merge small schools, co-located on one campus  
to gain efficiencies in using resources and teachers  

2. Restrict the enrollment of new students from out of area in 
overcrowded schools  

3. Regulate/increase teacher qualifications to the minimum of 
four years (S1/D4) so that schools and madrasah with 
underqualified teachers will meet minimum service 
standards   

1. Implement a mobile teacher program with teachers 
serving in more than one school in order to achieve the 
minimum teaching load (24 periods per week) – managed 
by the district  

2. Limit/moratorium on appointment of honorary teachers 
as there are already enough. Meanwhile, there are 
insufficient positions for civil servants in some subjects  

3. Make use of honorary teachers to meet requirements in 
specific subjects  

1. Regulate the appointment of 
honorary teachers according to 
school needs and teachers’ 
qualifications  

2. Improve the welfare of honorary 
teachers through the district budget 
(APBD) – only for those who are 
truly required in schools  

 

EAST JAVA 
Kabupaten 
Blitar 

1. Implement a small school management program 
2. Introduce school mergers (Regroup) according to 

requirements and identified needs   
3. Transfer teachers from overstaffed small schools to 

understaffed schools 
4. Formulate a district regulation to support small school 

management/multigrade teaching, teacher redeployment, 
and regrouping/school mergers   

1. Distribute subject teachers from overstaffed to 
understaffed subjects identified  

1. Redeploy subject teachers to 
become class teachers or teachers 
of different subjects (without 
scholarship funding) 

 

Kabupaten 
Madiun 

1. Introduce school mergers (regroup) according to 
requirements and identified needs   

2. Transfer teachers from overstaffed to understaffed primary 
schools (class teachers)  

3. Formulate a district regulation (Peraturan Bupati and 
Keputusan Kepala Dinas), to support school mergers, 
teacher transfers, and redeployment  

1. Distribute subject teachers from overstaffed to 
understaffed subjects identified 

1. Redeploy SMP teachers from 
overstaffed subjects to become SD 
class teachers 

 

Kabupaten 
Pamekasan 

1. Implement a small school management program 
2. Introduce school mergers (regroup) according to 

requirements and identified needs   
3. Introduce a mobile teacher program  
4. Transfer teachers from overstaffed to understaffed schools 
5. Formulate a district regulation (Peraturan Bupati and 

Keputusan Kepala Dinas), to support school mergers, 
teacher transfers, and small school management  

1. Transfer teachers from overstaffed subjects to 
understaffed subjects   

2. Redeploy SMP subject teachers to become SD class 
teachers (no scholarship) 

 

1. Recruit new civil servant teachers as 
required and according to the 
national policy  
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Province/ 
District 

POLICY RECOMMENDATIONS AND OUTCOMES 

Primary School Sector Junior-Secondary School Sector Cross-Sectoral 
6. Make use of honorary teachers to support school 

operations  
Kabupaten 
Situbondo 

1. Appoint honorary teachers as civil servants as per the 
database (K2); those who did not pass selection tests to 
become civil servants may be employed as contract 
teachers where there is a need identified  

2. Introduce school mergers (regroup) according to 
requirements and identified needs   

3. Transfer teachers from overstaffed to understaffed schools 
4. Formulate a district regulation (Peraturan Bupati and 

Keputusan Kepala Dinas)  

1. Transfer teachers from overstaffed subjects to 
understaffed subjects   

2. Redeploy SMP subject teachers to become SD class 
teachers (no scholarship) 

  

 

SOUTH SULAWESI  
Kabupaten 
Wajo  

1. Introduce multigrade teaching  in 201 small schools (where 
there are less than 16 students per class) 

2. Regrouping (merger) of small schools, where the distance is 
not over 3 km 

3. Strengthen honorary teachers 
4. Deploy mobile teachers to teach across schools, both 

within the sector (SD) and across the sectors (SD-SMP) 

 1. Redeploy teachers from 
oversupplied subjects to 
undersupplied subjects, both within 
sectors (SD or SMP) and across 
levels/sectors   

Kabupaten 
Bantaeng 

1. Introduce multigrade teaching in 206 small schools (where 
there are less than 16 students per class) 

2. Regrouping (merger) of small schools, where the distance is 
not over 3 km 

  

Kabupaten 
Maros 

1. Introduce multigrade teaching 
2. Deploy mobile teachers 
3. Apply teacher transfers 
4. Strengthen honorary teachers 
5. Transfer teachers between districts 
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ANNEX 12: MONITORING & EVALUATION INDICATORS AND RESULTS 
!
Key!
*" Indicator"relating"to"cross0cutting"issue"

*" Indicator"relating"to"early"grades"reading""

A" Denotes"activity"(or"input)"indicator)"

R"" Denotes"results"(or"outcomes)"indicator""

C"1:" Cohort"1"

C"2:" Cohort"2!
 

PROJECT CUSTOM INDICATORS  

Component!1:!STRENGTHENED!INSTRUCTION!IN!SCHOOLS!

1.1! More!effective!pre@service!training!!
1.2! More!effective!in@service!training!

"

! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!(C)!1:!2012!
Cohort!(C)!2!:!2013!

ESTIMATED!!
YEAR!1!TARGET!
Oct!2013!

MONITORING!1!
Cohort!(C)!1:!2013!

1!R1!! Teachers"demonstrate"

good"practices"in"

teaching"and"

assessment
4
"

%"of"teachers"demonstrating"at"least"four"of"the"following"good"

practices:""

a. Organized"the"physical"classroom"to"facilitate"interactive"

learning"(furniture,"teaching"aids,"displays)""

b. Used"a"mix"of"whole"class/group/"partner"and"individual"work"

with"students""

c. Asking"non0recall"questions"and"allow"students"time"to"answer""

d. Using"varied"learning"approaches"(other"than"lecturing"and"

textbook)"such"as"giving"open0ended"tasks,"using"the"

environment,"and"using"learning"aids""

e. Used"tools
5
"to"gather"data"about"student"achievement"

f. Moving"around"the"room,"observing"and"assisting"students"to"

complete"their"tasks""

C"1:"

All"teachers:"15.8%"

PS"Teachers:"17.6%"

JSS"Teachers:"13.5%"

50%"of"teachers"

trained"

C!1:!
All!teachers:!55.1%!
PS!Teachers:!58.3%!
JSS!Teachers:!50.7%!

C"2:"

All"teachers:"10.2%"

PS"Teachers:"10.8%"

JSS"Teachers:"7.2%"

" !

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

4 For numbers of teachers trained through the project, see USAID Custom Indicator 4 
5 Tools such as running books, portfolios, checklists, observation reports   



USAID PRIORITAS—Annual Report, October 2013–September 2014 111 

! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!(C)!1:!2012!
Cohort!(C)!2!:!2013!

ESTIMATED!!
YEAR!1!TARGET!
Oct!2013!

MONITORING!1!
Cohort!(C)!1:!2013!

1!R2!*! Early"grades"teachers"

demonstrate"good"

practice"in"teaching"and"

assessing"reading""

"

"

%"of"early"grades"teachers"demonstrating"at"least"five"of"the"

following:""

a. Provide"specific"instruction"appropriate"to"the"learner""to"build"

word"knowledge"and"teach"word"analysis
6
"(for"children"who"

cannot"read)"

b. Provide"opportunities"for"students"to"engage"in"sustained"

reading"activities
7
"to"practice"their"reading"skills""""

c. Create"a"literacy"rich
8
"classroom"environment""

d. Check"students’"comprehension"on"what"they"are"reading
9
"""

e. Read"aloud"to"students/ask"students"to"read"aloud"using"a"

range"of"materials
10
"to"enhance"children’s"print"and"

phonological"awareness"

f. Conduct"regular"and"purposeful"monitoring"of"children’s"

progress"in"reading
11
"

C"1:"

All"teachers:"35.9%"

"

C"2:"

All"teachers:"15.0"

50%"of"teachers"

trained"

C!1:!47.3%!
!

" "

1!R3*!! Teachers"of"all"subjects"

support"the"

development"and"

reinforcement"of"

students’"reading"skills""

%"of"teachers"in"grades"4,"5,"and"8"reinforcing"students’"reading"skills"

by"using"at"least"two!"of"the"following"strategies:"
a. Allow"time"for"students"to"read"in"the"lessons"(independently,"in"

pairs,"groups,"or"chorally)"

b. Provide"different"types"of"materials"for"students"to"read"other"

than"the"textbook
12
""

c. Check"students’"comprehension"as"they"are"reading
13
""

d. Discuss"new"words"and"concepts"in"texts"to"build"word"

recognition"and"vocabulary"

C"1:"

All"teachers:"4.7%""

PS"teachers:"%"

JSS"teachers:"%"

40%"of"teachers"

trained!!
C!1:!
All!teachers:!40.1%!
PS!Teachers!:!42.0%!
JSS!Teachers:!37.7%!

C"2:"

All"teachers:"39.5%"

PS"teachers:"42.1%"

JSS"Teachers:"36.1%"

" !

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

6 Phonemic awareness, phonics, word recognition, structural analysis, context clues, and vocabulary  
7 This can be silent or oral reading, individual or small-group reading   
8 Literacy rich environments include displaying words and print in and possibly outside the classroom, providing opportunities, materials, and tools that engage students in reading activities including, for example, 
creating book corners to ensure students have access to a range of interesting material in different media and appropriate to the instructional levels  
9 Talks to students about what they are reading, asks them to re-tell events and details, asking them to predict next events   
10 Including repetitive texts, rhymes, poems, and songs 
11 This includes listening to individual children read aloud, keeping progress records, and observation of students reading 
12 Such as newspapers, magazines, websites, text, story books 
13 For example, asking students to talk about what they have read 
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! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!(C)!1:!2012!
Cohort!(C)!2!:!2013!

ESTIMATED!!
YEAR!1!TARGET!
Oct!2013!

MONITORING!1!
Cohort!(C)!1:!2013!

1!R5!! Students"demonstrate"

positive"learning"

behaviors
14
"

%"of"classrooms"where"students"demonstrate"at"least"four"of"the"

following:"

a. 80%"of"the"students"are"engaged"in"their"task"(not"easily"

distracted)"

b. Demonstrating"problem"solving"skills""

c. Their"work"is"the"result"of"their"own"thinking"(e.g.,"written"in"

their"own"words)"

d. They"are"expressing"their"feelings"and"opinions"during"lessons"or"

asking"questions"(verbally)"

e. They"are"participating"in"cooperative"activities"such"as"

experiments"or"discussion"

C"1:"

All"classrooms:"15.2%""

PS"Classrooms:"15.4"%""

JSS"Classrooms:"15.0%"

50%"of"

classrooms"

observed"

C!1:!
All!classrooms:!73.1%!!
PS!Classrooms:!71.7!%!!
JSS!Classrooms:!74.9%!!!

C"2:"

All"Classrooms:"22.6%"

PS"Classrooms:"21.7%"

JSS"Classrooms:"23.9%"

"

1!R6*! Early"grades"reading"

materials"are"regularly"

used""

%"of"early"grades"classes"where""

a. Regular"reading"periods"are"held"

b. Students"take"books"home"to"read""

C"1:"

37.0%"of"early"grades"classes!
50%"of"classes" C!1:!43.8%!

C"2:"

30.0%"of"early"grades"classes"

1!R7!! Students’"performance"in"

district/or"national"

examinations"improves""

%"average"improved"performance"as"measured"by"results"in"GOI"

tests"by"subject"

PS:" Mathematics,"Science,"and"Indonesian""""

JSS:""Mathematics,"Science,"and"Indonesian"

C"1:"

Grade"9"Mathematics:"7.41""

Grade"9"Science:"7.42""

Grade"9"Indonesian:"8.02"

"

C"2:"

Grade"9"Mathematics:"5.51""

Grade"9"Science:"5.69"

Grade"9"Indonesian:"6.59"

3%"improvement"

of"scores"on"each"

subjects"

compared"to"

baseline"

C!1:!
Grade!9!!
Mathematics:!6.71!
Science!:!6.83!
Indonesian!:!7.45!

1!R8A! Reading"performance"in"

early"grades"improves"

%"of"early"grades"students"demonstrate"that"they"can"read"and"

understand"the"meaning"of"grade0level"text"(as"measured"by"EGRA"

tests)"

C"1:"

47.3%""

"

C"2:"53.9%"

60%"(in"year"3)" !

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

14 For numbers of students involved in the project, see USAID Custom Indicator 6  
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! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!(C)!1:!2012!
Cohort!(C)!2!:!2013!

ESTIMATED!!
YEAR!1!TARGET!
Oct!2013!

MONITORING!1!
Cohort!(C)!1:!2013!

1!R8B! Performance"of"students"

in"grades"4"and"5"in"

reading,"writing,"

mathematics,"and"

science"improves""

%"average"improved"student"performance"by"subject,"as"measured"

by"specially"designed"tests"in"reading,"writing,"mathematics,"and"

science"""

C"1:"

Grade"4"Reading:"42.9%"""

Grade"4"Writing:"41.8%""

Grade"4"Mathematics:"40.7%"""

Grade"5"Science:"35.6%"""

"

C"2:"

Grade"4"Reading:"37.1%"""

Grade"4"Writing:"38.7%""

Grade"4"Mathematics:"39.2%"""

Grade"5"Science:"33.8%"

5%"improvement"

of"scores"in"each"

subject"compared"

to"baseline"

!

1!R9!! Performance"of"students"

in"grade"8"in"reading,"

writing,"mathematics,"

and"science"improves""

%"average"improved"student"performance"by"subject,"as"measured"

by"specifically"designed"tests"in"reading,"writing,"mathematics,"and"

science."

C"1:"

Reading:"64.0%"""

Writing:"50.1%""

Mathematics:"33.9%""

Science:"38.4%"

"

C"2:"

Reading:"65.6%"""

Writing:"49.1%""

Mathematics:"34.0%""

Science:"39.1%"

5%"improvement"

of"scores"in"each"

subject"

!

1!R10! Lecturers"in"TTIs"model"

active"learning"behaviors"
15
"

%"of"lecturers"in"partner"TTIs"who"demonstrate"at"least"five"of"the"

following:""

a. Use"a"mix"of"whole"class/group/partner"and"individual"work"

with"students""

b. Ask"non0recall"questions"and"expecting"and"allowing"student"

teachers"time"to"answer""

NA"(the"method"of"data"

collection"was"revised:""

from"FGD"with"students"

about"their"lecturers"to"

observation"of"lecturers."

New"data"will"be"available"in"

April"2014)"

50%"of"lecturers"

trained"

!

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

15 For numbers of lecturers from TTIs and LPMP trained through the project, see USAID Customs Indicator 3  
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! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!(C)!1:!2012!
Cohort!(C)!2!:!2013!

ESTIMATED!!
YEAR!1!TARGET!
Oct!2013!

MONITORING!1!
Cohort!(C)!1:!2013!

c. Use"varied"learning"approaches"(other"than"lecturing"and"

textbook)"such"as"giving"open0ended"tasks,"using"the"

environment"and"using"learning"aids""

d. Move"around"the"room,"observing"and"assisting"student"

teachers"to"complete"their"tasks""

e. Allow"student"teachers"to"ask"questions"""

f. Allow"students"to"provide"feedback""

g. Use"authentic"problems"and"experiences"that"link"the"theory"of"

teaching"to"the"practice"of"teaching"

1!1R11!

*!
TTIs"integrate"project"

training"materials"and"

programs"into"pre0

service"teacher"

education"curricula"

#"of"TTI"that"integrate"new"training"programs/materials"into"pre0

service"and"in0service"teacher"education"curricula
16
" NA" NA" !

1!R12! TTIs"offer"a"more"

practice0"oriented"

practicum""

"

%"of"TTIs"that"did"all"of"the"following:"

a. Have"a"teacher"practicum"program"that"includes:"

• A"program"or"guide"provided"to"students"prior"to"practice"

teaching"

• Clearly"stated"competencies"to"be"achieved"by"the"

students"

• A"sequence"of"tasks"for"the"students"to"perform,"including"

observation,"teaching,"and"assessment"

b. 50%"of"students"sampled"were"observed"by"their"in"school"

mentor"(teacher)"or"lecturer"whilst"implementing"a"lessons"at"

least"twice"a"month""

NA"

(The"criteria"of"the"indicator"

were"revised)"

NA" !

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

16 These programs will be disaggregated into themes such as inclusive education, child protection, early grades reading, and so forth, to identify which parts of USAID PRIORITAS have been determined to be most 
relevant  
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! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!(C)!1:!2012!
Cohort!(C)!2!:!2013!

ESTIMATED!!
YEAR!1!TARGET!
Oct!2013!

MONITORING!1!
Cohort!(C)!1:!2013!

1!R13! Student"teachers"

demonstrate"good"

practices"in"teaching"and"

learning"

%"of"student"teachers"in"partner"TTIs"demonstrating"at"least"four"of"

the"following"good"practices:""

a. Organized"the"physical"classroom"to"facilitate"interactive"

learning"(furniture,"teaching"aids,"displays)""

b. Used"a"mix"of"whole"class/group/partner"and"individual"work"

with"students""

c. Asking"non0recall"questions"and"allowing"students"time"to"

answer""

d. Using"varied"learning"approaches"(other"than"lecturing"and"

textbook),"such"as"giving"open0ended"tasks,"using"the"

environment,"and"using"learning"aids""

e. Used"tools
17
"to"gather"data"about"student"achievement"

f. Moving"around"the"room,"observing"and"assisting"students"to"

complete"their"tasks""

(Data"was"incomplete;"still"

awaiting"data"from"South"

Sulawesi"and"Banten)"

"

NA" !

1!R14!! TTIs"function"effectively"

as"hubs"for"continuing"

professional"

development""

%"of"assisted"TTIs,"which"have"conducted"or"organized"at"least"three"

of"the"following"activities"(in"collaboration"with"districts"and/or"

schools)""

a. Training"for"teachers,"school"principals,"or"school"supervisors""

b. Mentoring"teachers"or"school"principals"in"the"field""

c. Monitoring"and"evaluation"activities"""

d. Supported"education"research"activities"with"student"teachers,"

lecturers,"or"teachers""

e. Prepared"demand0based"training"materials"or"resources"

f. Providing"consulting"services"to"districts"or"provinces"using"

USAID"PRIORITAS"approaches"

Data"collection"is"ongoing" NA" !

1!R15!! Good"Practice"Schools"

are"functioning"in"each"

district"

"

""

%"of"Good"Practice"Schools"which:""

a. Have"been"used"by"the"local"TTI"for"teaching"practicums"during"

the"past"12"months,"or"
b. Have"received"study"visits"by"school"principals"and/or"teachers"

from"other"schools"at"least"three"times"for"the"past"12"months"

"NA" NA" !

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

17 Tools such as running books, portfolios, checklists, observation reports   
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! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!(C)!1:!2012!
Cohort!(C)!2!:!2013!

ESTIMATED!!
YEAR!1!TARGET!
Oct!2013!

MONITORING!1!
Cohort!(C)!1:!2013!

1!R16!! Instructional"leadership"

in"schools"is"improving"
18
"

"

""

%"of"schools"where"the"school"principal"or"delegated"senior"staff"

member
19
"does"at"least"four"of"the"following:""

a. Holds"meetings"with"teachers"to"discuss"curricular"matters"at"

least"once"a"month"

b. Makes"regular
20
"monitoring"and"mentoring"visits"to"class"to"

observe"teaching"and"learning""""

c. Regularly
21
"evaluates"teachers""

d. Organizes"or"allows"teachers"to"participate"in"professional"

development"activities"for"teachers
22
""

e. Provides"the"resources"for"learning"to"take"place
23
"

C"1:"

All"partner"schools:"13%""

PS"Schools:"14%""

JSS"Schools:"9%"

C"2:"

All"partner"schools:"16.4"%""

PS"Schools:"20.0%""

JSS"Schools:"11.7%"

50%"of"schools"

trained"

C!1:!
All!partner!schools:!
27.3%!!
PS!Schools:!33.7%!!
JSS!Schools:!18.8%!

1!R17!! Teacher"Working"Groups"

are"more"effective"and"

quality"training"is"being"

provided""

%"assisted"KKG"and"MGMP"in"early"grades,"mathematics,"science"

and"Indonesia"where"effective"teacher"training"is"taking"place"as"

defined"by"(TTO"and"WSD"will"be"asked"to"observe"the"KKG"and"

MGMP"meetings0"do"random"checks):"

a. The"KKG"or"MGMP"has"regular"meetings"(at"least"once"a"

month)."

b. At"least"50%"of"teachers"in"the"cluster/district"regularly"attend"

meetings""

c. Activities"conducted"in"the"meetings"directly"relate"to"

improving"teaching"and"learning."""

C"1:"

All"assisted"teacher"working"

groups:"35.6%""

Assisted"KKG:"31.0%""

Assisted"MGMP:"39.3%"

C"2:"

All"assisted"teacher"working"

groups:"43.4%""

Assisted"KKG:"45.5%""

Assisted"MGMP:"42.3%"

50%"of"KKGs"and"

MGMPs"

!

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

18 For numbers of persons trained on instructional leadership see IR 1.2.1 A1  
19 In some large schools, the principal may delegate instructional leadership responsibilities to other senior staff such as the vice principal for curriculum 
20 Regular is defined as at least 2 per semester (4 times per year) per teacher 
21 At least twice per year  
22 At least 2 from (1) Teacher Working Group meetings, (2) study visits, (3) participation in external training activities, or (4) seminars dealing with education or other issues related to education 
23  (1) Non-textbook materials, (2) learning aids/learning kits, and (3) funds for photocopying 
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! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!(C)!1:!2012!
Cohort!(C)!2!:!2013!

ESTIMATED!!
YEAR!1!TARGET!
Oct!2013!

MONITORING!1!
Cohort!(C)!1:!2013!

1!R19! Project"programs"are"

disseminated"in"line"with"

quality"assurance"

standards
24
"

#"of"schools/other"educational"institutions"where"project"programs"

have"been"disseminated"that"meet"all"of"the"following"standards:""

a. Complete"project"training"packages"are"used"

b. The"Training"Package"is"used"in"its"intended"timeframe"

c. Training"is"implemented"by"project"trained"personnel""

d. Involves"a"sufficient
25
"number"of"participants"from"a"single"

school/institution"

36"institutions"(1.3%"of"all"

institutions"benefitting"from"

dissemination)""

"

1000"schools/"

institutions"

7,502"schools/"

institutions"

1!R20! e. Non0US"Government"

funds"are"used"to"

support/disseminate"

project"programs
26
"

a. Total"amount"of"non0US"Government"funds"(in"USD)"used"to"

disseminate"the"project"programs.""Source"of"non0USG"sources"

include:""

b. District"Budgets"(APBD)""

c. Ministry"of"Education"(BOS"or"other"special"funds)""

d. Ministry"of"Religious"Affairs"

e. Other"private"funds"(schools,"foundations,"individuals,"agencies)"

USD"216,723""(99.5%"of"total"

dissemination"spending)""

"

USD"400,000" USD"627,241"

! "

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

24 USAID PRIORITAS will conduct an impact evaluation in Year 3 and 5 to assess improvements in instruction and/or management in dissemination schools. 
25 Sufficient is defined as: 3 persons from a primary school, 5  from a junior secondary school, and 5 from a teacher training institute or LPMP for teaching and learning training (PAKEM, CTL); and 2 persons per 
school (PS and JSS) for School-Based Management training  
26 For number of institutions contributing funds for dissemination of project programs, see USAID Customs Indicator 9 
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Component!2:!IMPROVED!EDUCATION!MANAGEMENT!AND!GOVERNANCE!

2.1! Strengthened!capacity!at!school!level!!
2.2! More!effective!district@based!management!

"

! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!1:!2012!
Cohort!2:!2013!

ESTIMATED!
YEAR!1!
TARGET!
(Oct!2013)!

MONITORING!1!
Cohort!1:!2013!

2!R1*! Schools"produce"annual"

budgeted"plans"in"a"transparent"

and"participative"manner""

%"of"schools"which"produce"a"budgeted"plan"that"meets"all"of"

the"following"criteria:"

a. Focuses"on"improving"teaching"and"learning"outcomes""

b. Developed"with"community"participation"(school"

committee)"

c. Are"publicly"displayed/available"

d. Addresses"issues"such"as"inclusion,"retention"and"transition,"

gender,"and"health,"which"are"relevant"to"the"particular"

school"

C"1:"

All"partner"schools:"9.9%""

PS"Schools:"13%""

JS"Schools:"5.8%"

40%" C!1:!
All!partner!schools:!
12.0%!!
PS!Schools:!13.0%!!
JS!Schools:!10.9%!

C"2:"

All"partner"schools:""8.6%"

PS"Schools:""7.5%"

JS"Schools:""10.0%"

2!R2*! Increased"parent"and"

community"participation"in"

activities"which"focus"on"

teaching"and"learning"and/or"

improving"the"school"

environment"""

"

(Note:'a'and'b'apply'to'primary'
school'only)''
"

"

%"of"schools"which"involve"parents"and"community"in"at"least"

one"of"the"in0school"activities"(a,"b)"AND"in"at"least"one"of"the"

out0of0school"activities"(c,"d,"e):"

a. Assisting"teachers"in"teaching"and"learning"activities"in"the"

classroom""

b. Assisting"teachers"in"non0teaching"activities"(making"

displays,"materials,"portfolios)""

c. Supporting"extra0curricular"areas"such"as"sports"or"local"

curriculum"activities"(language,"dancing)""

d. Improving"the"school"environment"(e.g.,"cleaning,"

maintenance,"construction)"""

e. Assisting"with"specific"initiatives"to"address"relevant"issues"

e.g.,"health,"hygiene,"inclusive"education,"participation,"

transition"

C"1:"

"

PS":"29.4%"

JSS:"52.2%"("any"two"of"c,"d,"e)"

"

C"2:"

PS":"27.5%"

70%"of"project"

schools"

PS!:!50.0%!

2!R3!!
!

School"managers"initiate"

activities"to"create"a"school"

reading"culture""

"

%"of"schools"that"plan"for"and"implement"initiatives"to"support"

reading"with"at"least"three"of"the"following:""

a. Include"school"reading"policies"in"their"improvement"plans"

b. Use"funds"to"purchase"age"appropriate"reading"materials"

(non0textbook)"

C"1:"

All"partner"schools:"27.3%"

PS"":"33.7%"

JSS:"18.8%"

"

" C!1:!
All!partner!schools:!
64.0%!
PS:!75%!
JSS:!50.7%!
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! INDICATOR! DETAILED!INDICATOR!

BASELINE!!
Cohort!1:!2012!
Cohort!2:!2013!

ESTIMATED!
YEAR!1!
TARGET!
(Oct!2013)!

MONITORING!1!
Cohort!1:!2013!

c. Upgrade"school"libraries""

d. Establish"reading"corners""

e. Set"aside"specific"reading"times"during"school"hours""

f. Establish"reading"clubs""

g. Involve"parents"in"reading"activities""

h. Set"up"systems"for"home0based"reading"""

C"2:"

All"Partner"Schools:"42.1%"

PS":"46.3%"

JSS:"36.7%"

!

2!R4!! Districts"use"the"teacher"

deployment"tool"for"improving"

the"efficiency"of"the"education"

system""

%"of"districts"using"the"teacher"deployment"tool"where:"""""

a. The"number"of"over0"and"under0sized"classes"is"reduced"as"

measured"by"a"decrease"in"the""student0to0teacher"ratio"

(STR)"outliers"

b. The"number"of"over0"and"under0staffed"schools"is"reduced"

NA"

(The"indicator"and"its"criteria"

were"completely"revised)"

" !

2!R5!! Districts"develop"needs0based"

in0service"training"plans"and"

collaborate"with"provincial"

training"providers"to"implement"

these"plans""

%"of"the"districts"which"fulfill"all"the"following"criteria:"

a. "a"targeted"strategic"needs"based"in0service"training"plan
27
""

has"been"made"

b. An"adequate"budget"has"been"allocated
28
"

c. The"in0service"training"utilizes"the"service"providers"(TTI,"

LPMP,"others)"

NA"

(The"indicator"and"its"criteria"

were"completely"revised)"

" !

2!R6! Districts"use"financial"analysis"to"

allocate"more"resources"to"

quality"improvement!
!

!

#"of"districts"or"provinces"allocating"increased"funds"for"at"least"

two""of"the"following:"

a. Disseminating"project"programs"

b. School"operations"(BOS"Daerah)"

c. Teacher"cluster"groups"(KKG"or"MGMP)"

d. Targeted"teacher"training"

e. Programs"to"improve"reading"

"NA"

(The"indicator"and"its"criteria"

were"completely"revised)!

" !

2!R7! Districts"have"better"reading"

program"

#"of"districts"and"provinces"have"implemented"a"program"to"

support"reading"development,"including"one"of"the"following:""

a. publicity"campaign,""

b. creating"facilities,""

c. supplying"books,""

d. providing"training"for"teachers"

NA"

(The"indicator"and"its"criteria"

were"completely"revised)"

" "

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

27 For examples: the training is based on UKG results and for targeted teachers 
28 The budget provided is sufficient to cater to designated teachers and the number  of training days 
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"

Component!3:!STRENGTHENED!CO@ORDINATION!BETWEEN!ALL!LEVELS!OF!GOI!AND!KEY!EDUCATION!INSTITUTIONS!

1.1 Greater!capacity!for!staff!development!
3.2! Greater!capacity!to!inform!national!policy!
3.3! Greater!capacity!to!build!linkages!
3.4! Greater!capacity!to!advocate!for!education!

"

! INDICATOR! DETAILED!INDICATOR! BASELINE!
ESTIMATED!YEAR!
1!TARGET! MONITORING!1!

3R1! Provincial"government"coordinates"

the"management"and"provision"of"

education"staff"development""

#"provincial"government,"LPMP,"TTI,"and"districts"produce"

coordinated"plans"for"teacher"professional"development"and"

upgrading
29
"""

NA"

(The"indicator"and"its"criteria"

were"completely"revised)"

" !

3!R2! Provincial"government"channels"

funds"for"education"staff"

development"

#"of"provinces"providing"funds"to"support"the"

implementation"of"needs0based"teacher"professional"

development"and"upgrading"plans"and"total"amount"of"

funds"provided"by"the"provinces"

NA"

(The"indicator"and"its"criteria"

were"completely"revised)"

" !

3!R3! Provincial"government"holds"public"

policy"forums"to"consult"on"policies"

and"plans"for"improvements"in"

education""

#"multi0stakeholder"forums"held"at"provincial"level""

#"multi0stakeholder"forums"held"at"district"level"

NA"

(The"indicator"and"its"criteria"

were"completely"revised)!

! !

3!R4! National,"provincial"and"district"

government"have"better"policies"

and"plans"to"improve"education"

#"of"policies"and"plans"at"the"national"or"provincial"or"district"

level"to"improve"basic"education"as"a"result"of"project"

activities"

NA"

(The"indicator"and"its"criteria"

were"completely"revised)"

" "

!

! !

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

29 Based on the district plans 
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USAID CUSTOM INDICATORS30 

No.! INDICATOR!! DETAILED!INDICATOR!!

DATA!
COLLECTION!
METHOD! FREQUENCY!

BASELINE!
Oct$2012!

INTERIM!
Mar$2013$

ESTIMATED!
YEAR!1!
TARGET!
Oct$2013!

MONITORING!2!
(2014)!

1! Higher"education"institutions"

reached"by"the"project""

#"of"host"country"institutions"with"

increased"management"or"institutional"

capacity"as"a"result"of"USG"investments"

involving"higher"education"institutions""

Project"Records"" Annually"" 0" 16"higher"

education""

institutions"

16"higher"

education""

institutions"

47"

2! Organizational"improvements"

made"in"higher"education"

Institutions"as"a"result"of"the"

project"""

#"of"USG0supported"organizational"

improvements"that"strengthen"the"

institutional"capacity"of"host"country"higher"

education"institutions""

Project"Records"" Annually"" 0"" 0" 16"higher"

education""

institutions"

!

3! Higher"education"staff"trained"

by"the"project"""

#"of"individuals"trained"as"a"result"of"USG"

investments"involving"higher"education"

institutions""

Project"Records"" Annually"" 0" 221" 1,100""

persons""

646"

4! Teachers/educators"trained"

by"the"project"""

#"of"teachers/educators"trained"with"USG"

support""

Project"Records"" Annually"" 0" 1,349"" 5,500"

educators"

trained"

35,646"

5! Schools"affected"" #"of"schools"receiving"USG"support"" Project"Records" Annually"" 0" 557" 552"schools"

receiving"

direct"

support"

1,283"

(C"1"="555;""

C"2"="480;""

LPTK"="147)"

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

30 The source of data for USAID Custom and Standard Indicators are mostly taken from the following databases and from project reports. 

1) Regular Monitoring Database, which collects data from schools, districts, provinces, and TTIs to monitor the progress (immediate results) of the project.   

2) Project Data Management System (PDMS) collects basic statistics about partner schools (e.g., number of students by grade, level, gender; number of teachers by grade; number of students with 
special needs). The PDMS also has district level data on basic education statistics (e.g., rates of student enrollment, transition, dropouts). 

3) Dissemination Database, which collects information about the dissemination of DBE1, DBE2, and DBE3 Programs (mostly training/workshops related to MBS, CTL, and PAKEM), organized and funded 
by the government with limited support from USAID PRIORITAS. The dissemination has been carried out in 46 former DBE districts. The database has information about the number of people 
participating in the program, their main jobs (e.g., principals, teachers, supervisors), and  the amount of funds allocated by the government and by USAID. 

4) Participation Database, which collects information about the participants of USAID PRIORITAS programs (mainly training and workshops). 
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No.! INDICATOR!! DETAILED!INDICATOR!!

DATA!
COLLECTION!
METHOD! FREQUENCY!

BASELINE!
Oct$2012!

INTERIM!
Mar$2013$

ESTIMATED!
YEAR!1!
TARGET!
Oct$2013!

MONITORING!2!
(2014)!

6! Learners"reached"by"the"

project""

#"of"learners"enrolled"in"USG0supported"

primary"and"secondary"schools""

Project"Records" Annually"" 0" 169,658"

learners"in"

supported"

schools"

100,000"

learners"in"

supported"

schools""

873,079"

7! Learners"with"special"needs"

reached"by"the"project""

#"of"OVC"and"special"needs"children"in"USG0

supported"primary"and"secondary"schools""

Project"Records" Annually"" 0" 929" TBD" 1,213"

8! TTI"address"regional,"national"

and"local"development"needs""

#"of"USG0assisted"higher"education"

institutions"activities"that"address"regional,"

nationa,l"and"local"development"needs"

Project"Records" Annually"" 0" 0" TBD" 47"

9! GOI"and"others"fund"the"

dissemination"of"the"Project""

#"of"institutions"which"expend"own"budget"

to"replicate"USG"education"assistance""

Project"Records" Annually"" 0" 12" 500""" 217"

(Number"of"

schools"spent"

BOS"funds)"

10! Textbooks"and"other"

materials"or"equipment"

provided"through"the"project""

#"of"textbooks"and"other"teaching"and"

learning"materials"provided"with"USAID"

assistance""

Project"Records" Annually"" 0" 0" 0"" 113,250"

11"
!

Educators,"administrators"and"

officials"reached"by"the"

project"""

#"of"educators"participating"in"USG0

sponsored"exchange"programs""

Project"Records" Annually"" 0" 0" 0" 0"

#"of"administrators"and"officials"trained"" Project"Records" Annually"" 0" 92" 230"adminis0

trators"and"

officials""

3,047"
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USAID STANDARD INDICATORS 

No.! INDICATOR!! DETAILED!INDICATOR!!

DATA!
COLLECTION!
METHOD! FREQUENCY!

BASELINE!
Oct$2012!

INTERIM!
Mar$2013!

ESTIMATED!
YEAR!1!
TARGET!
Oct$2013! MONITORING!1!

1! School"committees"

reached"by"the"project""

#"of"PTA"or"similar"“school"governance"

structures”"supported""

Project"Records"" Annually"" 0" 557"" 552"PTA"

supported""

5,535"

2" Reading"program"at"

the"primary"level"

strengthened"

Proportion"of"students"who,"by"the"end"of"

two"grades"of"primary"schooling,"

demonstrate"that"they"can"read"and"

understand"the"meaning"of"grade"level"text"

EGRA"results"" Year"1,"3,"

and"5"

47.3%"" 47.3%" 52.3%"" 53,9%"

The"proportion"of"students"who,"by"the"end"

of"the"primary"cycle,"are"able"to"read"and"

demonstrate"understanding"as"defined"by"a"

country"curriculum,"standards,"and"national"

experts""

Primary"School"

“National”"

Examination"

Results"

(Indonesian)"

Annually""

""

TBD"" TBD"" TBD"" N/A"

#"of"laws,"policies,"regulations,"or"

guidelines"developed"or"modified"to"

improve"primary"grade"reading"programs"

or"increase"equitable"access"

Project"Records"" Annually"" 0" 0" 0" 0"

3! Primary"school"

students"reached"by"

the"project""

#"of"learners"receiving"reading"

interventions"at"the"primary"level""

Project"Records"" Annually"" 0"" 75,952" 45,000""

students"

873,079"

4!! Schools"reached"by"

the"ICT4E"program"

and"shown"to"be"using"

ICT"as"a"result"""

#"of"schools"using"Information"and"

Communications"Technology"(ICT)"due"to"

USG"support""

Project"Records"" Annually"" 0" 0" TBD"" The"indicator"

was"dropped"

5" Evaluations"conducted"

to"measure"change"in"

a"particular"area"as"a"

result"of"a"specific"

project"intervention""

#"of"impact"evaluations"conducted"" Project"Records"" Annually"" 0" 0" 0" 1"

#"of"standardized"learning"assessments"

supported"by"USG"

Project"Records"" Annually"" 1"standardized"

learning"

assessment"""

1"standardized"

learning"

assessment"""

1"standardized"

learning"

assessment"""

16"(test"of"

EGRA,"Math,"

Science,"

Indonesian"

Language)"
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No.! INDICATOR!! DETAILED!INDICATOR!!

DATA!
COLLECTION!
METHOD! FREQUENCY!

BASELINE!
Oct$2012!

INTERIM!
Mar$2013!

ESTIMATED!
YEAR!1!
TARGET!
Oct$2013! MONITORING!1!

6! Person"hours"of"in0

service"training"for"

teachers"""

Total"#"of"person"hours"of"

teachers/educators/teaching"assistants"

who"successfully"completed"in0service"

training"or"received"intensive"coaching"or"

mentoring"with"USG"support
31
"

Project"Records"" Annually"" 0" 75,544"person"

hours"

166,000"

person"hours""

855,432"

"

7! Person"hours"of"pre0

service"training"for"

student"teachers"""

Total"#"of"person"hours"of"

teachers/educators/teaching"assistants"

who"successfully"completed"pre0service"

training"or"received"intensive"coaching"or"

mentoring"with"USG"support"

Project"Records"" Annually"" 0" 0" TBD"" 241,752"

person"hours"

!
"

8" Person"hours"of"in0"

and"pre0service"

training"for"school"

principals,"

administrators,"GOI"

officials"""

Total"#"of"person"hours"of"administrators"

and"officials"successfully"trained""

Project"Records"" Annually"" 0" 52,136"person"

hours""

15,000"person"

hours""

73,128""

person"hours""

"

"

"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""

31 Calculated as the total number of training hours it takes to complete the course by the total number of people completing the training course.  



USAID PRIORITAS—Annual Report, October 2013–September 2014 125 

ANNEX 13: PROJECT ORGANIZATIONAL CHARTS AND STAFFING 
"

(Note: Red borders in organizational charts indicate staff still to be hired.) 
"  
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"

"

"

"

"

"

"

CHIEF!OF!PARTY!!
(Stuart'Weston)'

DEPUTY!CHIEF!OF!
PARTY!!

(Feiny'Sentosa)'

Whole!School!
Development!Specialist!

(WE)!
(Handoko'Widagdo)''

"

M&E!and!
Performance!

Evaluation!Director!
(Peter'Hagul)'

!

HR!Manager!
(Grace'Hutapea)'

"

Technical!Coordinator!
with!GOI!''

(Ruwiyati'Ahmadi)'

IT!Manager!
(Lukmanul'Hakim)'

M&E!and!
Performance!

Evaluation!Specialist!
(Ibnu'Surahman)'

!

Finance!and!Grant!
Manager!

(Ares'A.'Uly)'
'

Office!Assistant!
(Jayanto)'

'

Administrative!
Assistant!

(Ilham'Lahiya'&'Dina'
,Mustika)'

'

Office!Manager!!
(Katherina'Achmad)''

'

Driver!(2)!
('Asril'&'Muhaemin)'

'

Accountant!&!
Grant!Officers!!

(Sri'Rejeki,'Wong'
Santy,'Sumarto)'

'

Advocacy!and!
Communication!

Specialist!
(Anwar'Holil)'

T/L!Operations!Support!
Manager!(EDC)!!
(Ali'Sani'Uraya)''

Gender!and!Transition!
Specialist!(WE)!
(Wiwit'Arianti)'

'

T/L!Component!Support!
Assistant!(EDC)!!
(Lira'Herlina)'''

TTI!Support!Center!
Development!

Coordinator!(EDC)!!
(Pudji'Agustina)'

Human!Resources!
Officer!(EDC)!!
(Rini'Nurulaini)''

Communication!
Specialist!

(Vita'Handayani)'
'

Governance!and!
Management!Specialist!–!
Planning!and!Finance"
(Aos Santosa Hadiwijaya)'

"

University!and!
Stakeholder!Coordination!

Specialist!(EDC)!
(Ajar"Budi"Kuncoro)"

"

Teacher!Education!
Specialist:!JSS!(EDC)!
(Ujang'Sukandi)'

"

Governance!and!
Management!Specialist!
EMIS!(Mahargianto)!

"

Governance!and!
Management!Advisor!

(Mark'Heyward)!
"

Teaching!and!Learning!
Advisor!!

(Lynne'Hill)'
"

Technical"Reporting"Line/"

Coordination"Line"

Direct"Reporting"Line""

Provincial!Coordinators!
(Ridwan'Ibrahim,'Agus'
Marwan,'Rifky'Rosyad,'
Erna'Irnawati,'Nurkolis,'

Silvana'Erliana,'
Jamaruddin)'

Technical!Coordinator!
Papua!

(Sudarsono)'

National!Office!

Operations!Manager!!
(Saito'Nainggolan)''

'

Policy!and!Stakeholder!
Advisor!!
(TBD)''

'

Teacher!Education!
Specialist:!Primary!!

(Juprianto)'
"

HR!Administrative!
Asssistant!

(Akbar'Elyuska'&'A.'
Arfan)'

"

Accountant!(EDC)!
(Debora'Kurnia)'''

Procurement!
Manager!
(TBD)'

'

Administrative!
Assistant!
(TBD)'

'

Governance!and!
Management!Specialist!

DATA!
(TBD)"
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"

"

" "

Provincial!Coordinator!
(Ridwan"Ibrahim)"

Office!Manager!
(Chairus"Pratama)"

"

Provincial!Governance!and!
Management!Specialist!

(Muhibuddin)"

TTI!Development!Specialist!
(Ismail)"

Provincial!M&E!and!
Performance!Evaluation!

Specialist!
(Wira"Dharma)"

Communication!Specialist!
(T."Meldi"Kesuma)"

IT!Specialist!
(M."Khadafi)"

Accountant!and!Grants!
Officer!
(Rizka)"

Administrative!Assistant!
(Syarifah"Raguwan"Agel,"

TBD)"

Aceh!Office!

Driver!
(Toman"Gultom,"Sayed"S)"

T/L!Operation!Manager!@
EDC!

(Rahmah)"

Office!Assistant!
(Faisal)"

All!District!Coordinators!
0 Rusnaini"(Banda"Aceh"

&"Aceh"Besar)"

0 Mashadi"(Pidie"&"

Bireun)"

0 Sri"Wahyuni"(Aceh"

Jaya)"

0 Rahmi"Jafar"(Aceh"

Tengah)"

0 Mutmainah"(Bener"

Meriah)"

0 Yusrizal"A."(Abdya)"

0 Cut"Rahmawati"(Aceh"

Tamiang)"

Whole!School!Development!
Specialist!
(Nuzuli)"

Teacher!Training!Officer!–!
Primary!
(Jarnawi)"

Teacher!Training!Officer!–!JSS!
(Mukhlis)"

Junior!Accountant!
(Bukhari)"

Accountant!@!EDC!
(Fina"F.P.)"
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"

"

North!Sumatra!Office!

Provincial!Coordinator!
(Agus"Marwan)"

Office!Manager!
(Nurwari)"

"

Provincial!Governance!and!
Management!Specialist!
(Rimbananto"&"Adi"M.S)"

TTI!Development!Specialist!
(Ely"Djulia)"

Provincial!M&E!and!
Performance!Evaluation!

(Hariyadi)"

Communication!Specialist!
(Erix"Sumarlond"H.)"

IT!Specialist!
(Eddy"S."Malaha)"

Accountant!and!Grants!
Officer!

(Merry"Shinta)"

Administrative!Assistant!
(Dewi"Rosanna,"Rizky"I,"

TBD)"

Driver!
(Tirta"Gunawan"&"Dede"S)"

T/L!Operation!Manager!@
EDC!

(Yerni"F)"

Office!Assistant!
(Irfansyahputra)"

All!District!Coordinators!
0 Agus"Sanjaya"(Labuhan"

Batu)"

0 Yakobus"Suri"(Nias"

Selatan)"

0 Asrul"Anwar"(Binjai"&"

Deli"Serdang)"

0 Ali"Santonius"(T."Tinggi"

&"Tj."Balai)"

0 Adi"M."Sinaga"

(Tapanuli"Utara,"

(Sibolga"&"Tapsel)"

0 Anwar"Suhut"(Tobasa)"

0 Yusriwiati"(Medan)"

0 Miskun"(Langkat)"

0 TBD"(Labuhan"Jaya"

Utara)"

0 TBD"(Humbang"

Hasundutan)"

0 TBD"(Serdang"Bedagai)"

Whole!School!Development!
Specialist!

(Agus"Prayitno)"

Teacher!Training!Officer!–!
Primary!

(Tarwiyah"and"TBD)"

Teacher!Training!Officer!–!JSS!
(TBD"2)"

Junior!Accountant!
(Edi"Heryanto"and"TBD)"

Accountant!@!EDC!
(Martin"RS)"

Administrative!Assistant!@!
EDC!
(TBD)"
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"

"

Provincial!Coordinator!
(Rifky"Rosyad)"

Office!Manager!
(Riza"Olivia)"

"

TTI!Development!Specialist!
(John"Pahamzah)"

Provincial!M&E!and!
Performance!Evaluation!

(Ferdiand"R.)"

Provincial!Governance!
Management!Specialist!

(Oktin"C."Palupi)"

Accountant!and!Grants!
Officer!

(Wiyono"A."Nugroho)"

Administrative!Assistant!
(Lia"Yulianingsih)"

Driver!
(Juni"Antariksawan"&"

Fahrushijazzi)"

T/L!Operation!Manager!@
EDC!

(Rizky"Suud)"

Office!Assistant!
(Nurman)"

All!District!Coordinators!
0 Novianto"Soejatno"

(Kab."Cilegon"&"

Serang)"

0 Desi"Mulyana"(Kab."&"

Kota"Tangerang)"

0 Usman"Hidayat"(Kab."

Lebak"&"Pandeglang)"

0 Ahmad"Salim"(Tangsel)"

Whole!School!Development!
Specialist!

(Ahmad"Mardiyanto)"

Teacher!Training!Specialist!–!
JSS!

(Syihabuddin)"

Banten!Office!

Junior!Accountant!
(Rita"Damayanti)"

IT!Specialist!
(Fachriza)"

Communication!Specialist!
(Nico"Hermanu)"

Accountant!@!EDC!
(Agus"M)"

Teacher!Training!Specialist!–!
Primary!
(Ade"H.M.)"
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West!Java!Office! Provincial!Coordinator!
(Erna"Irnawati)"

Office!Manager!
(Ika"P."Cessnarsi)"

"

Provincial!Governance!and!
Management!Specialist!

(Rudi"S."Ependi)"

TTI!Development!Specialist!
(Chaerul"Rochman)"

Provincial!M&E!and!
Performance!Evaluation!

(Irwan"Rudiansyah)"

Communication!Specialist!
(Dindin"Solahudin)"

IT!Specialist!
(Danang"Tri"Mulyatno)"

Accountant!and!Grants!
Officer!

(Eka"Rosmitalia)"

Administrative!Assistant!
(Dona"Agustina,"Herlia"W,"

TBD)"

Driver!(2)!
(Debby"R"&"Aji"W)"

T/L!Operation!Manager!@
EDC!
(TBD)"

Office!Assistant!
(Kastamyanto)"

All!District!Coordinators!
0 Hidayatul"Firdaus"

(Indramayu"&"Subang)"

0 Iin"Rachmawati"

(Karawang"&"Bandung"

Barat)"

0 Ipin"Rohana"(Ciamis"&"

Garut)"

0 Pribadi"(Cimahi"&"kota"

Bogor)"

0 Ferry"A."(Sukabumi)"

0 Ahmad"S."Bahri"

(Kuningan)"

0 Asep"Iryanto"(Bandung"

Barat)"

Whole!School!Development!
Specialist!
(Makin)"

Teacher!Training!Officer!–!
Primary!
(Sukiman)"

Teacher!Training!Officer!–!JSS!
(Yeti"Heryati)"

Junior!Accountant!
(T."Medy"&"TBD)"

Accountant!@!EDC!
(Vivi"Nurvitasari)"
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Central!Java!Office!
Provincial!Coordinator!

(Nurkolis)"

Office!Manager!
(Dyah"Paramita)"

"

Provincial!Governance!and!
Management!Specialist!

(Hari"Riyadi)"

TTI!Development!Specialist!
(Ajar"Budi"Kuncoro)"

Provincial!M&E!and!
Performance!Evaluation!

(Wahyu"Daryono)"

Communication!Specialist!
(Anang"Roziqin)"

IT!Specialist!
(Anton"W."Gerhana)"

Accountant!and!Grants!
Officer!

(R."Ageng"Wahyudi)"

Administrative!Assistant!
(Nia"Ertin,"TBD)"

Driver!
(Luki"K."&"Yoseph"S.)"

T/L!Operation!Manager!@
EDC!

(Dewi"Susana)"

Office!Assistant!
(Basri)"

All!District!Coordinators!
0 R."Agus"Danarta"

(Batang)"

0 Sarwa"Eka"(Blora"&"

Grobogan)"

0 M."Luthfi"H."(Demak,"

Kudus,"Jepara)"

0 Ardi"W."K."(Semarang"

&"Boyolali)"

0 Nur"Jannah"

(Purworejo"&"

Banjarnegara)"

0 Da"Laila"(Purbalingga)"

0 Dewajani"(Sragen)"

Whole!School!Development!
Specialist!

(Dyah"Karyati)"

Teacher!Training!Officer!–!
Primary!

(Syaiful"Huda)"

Teacher!Training!Officer!–!JSS!
(R."Achmad"Sarjita)"

Junior!Accountant!
(Monita"Primastiwi"&"TBD)"

Accountant!@!EDC!
(Asih"A.)"
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East!Java!Office! Provincial!Coordinator!
(Silvana"Erliana)"

Office!Manager!
(Anwar"S.)"

"

Provincial!Governance!and!
Management!Specialist!
(M."Adri"Budi"S"&"TBD)"

TTI!Development!Specialist!
(Nurkholis)"

Provincial!M&E!and!
Performance!Evaluation!

(Budi"S."&"TBD)"

Communication!Specialist!
(Dian"S.)"

IT!Specialist!
(Agus"P)"

Accountant!and!Grants!
Officer!

(Renov"Saputra)"

Administrative!Assistant!
(Siti"Nurhayati,"TBD"2)"

Driver!
(Suhariyanto"&"Eko)"

T/L!Operation!Manager!@
EDC!

(Bagio"K)"

Office!Assistant!
(Awi"Setiawan)"

All!District!Coordinators!
0 A."Khundory"(Pasuruan"

&"Sidoarjo)"

0 Ali"Imron"(Pamekasan)"

0 M."Jalil"(Nganjuk"&"

Mojokerto)"

0 R."Ayu"Diana"

(Bangkalan"&"

Sampang)"

0 Vita"Novianti"

(Situbondo)"

0 D."Triyana"(Blitar)"

0 A."Fathoni"(Mojokerto)"

0 Cahyadi"Widi"(Madiun)"

0 TBD"(Bojonegoro"&"

Tuban)"

0 "(Batu)"

0 TBD"(Banyuwangi)"

0 TBD"(Jombang)"

0 TBD"(Lamongan)"

Whole!School!Development!
Specialist!

(Dyah"Haryati)"

Teacher!Training!Officer!–!
Primary!
(TBD"2)"

Teacher!Training!Officer!–!JSS!
(M."Najid"&"TBD)"

Junior!Accountant!
(Fina"K.F"&"TBD.)"

Accountant!@EDC!
(Nunuk"Rarasanti)"

Administrative!Assistant!@
EDC!
(TBD)"
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South!Sulawesi!Office!

Provincial!Coordinator!
(Jamaruddin)"

Office!Manager!
(Yuliharti"D.)"

"

Provincial!Governance!and!
Management!Specialist!

(M."Ridwan"T.)"

TTI!Development!Specialist!
(Nensilianti)"

Provincial!M&E!and!
Performance!Evaluation!

(La"Malihu)"

Communication!Specialist!
(Mustajib)"

IT!Specialist!
(Abdul"Rahman"P.)!

Accountant!and!Grants!
Officer!

(Oktavianus"Bandasso)"

Administrative!Assistant!
(Supatma,"TBD)"

Driver!
(Mustafa"&"Mahmuddin)"

T/L!Operation!Manager!@
EDC!

(Reza"Rieuwpassa)"

Office!Assistant!
(Saparuddin)"

All!District!Coordinators!
0 M."Azmi"(Maros)"

0 M."Hamka"(Pinrang)"

0 Nurhasirah"(Sopeng)"

0 Andi"Irmahaerani"

(Wajo"&"Luwu)"

0 Baharuddin"M."

(Enrekang,"Toraja"&"

Palopo)"

0 Halwiyah"S."(Makassar"

&"Pangkep)"

0 Erni"(Bantaeng"&"

Jeneponto)"

0 TBD"(Sidrap)"

Whole!School!Development!
Specialist!

(Fadiah"Machmud)"

Teacher!Training!Officer!–!
Primary!

(Amir"Mallarangan)"

Teacher!Training!Officer!–!JSS!
(Saiful"Jihad)"

Junior!Accountant!
(Mulyadi"Nurdin"&"TBD)"

Accountant!@EDC!
(Astiar)"



 

134 USAID PRIORITAS—Annual Report, October 2013–September 2014 

"

"

"

"

"
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"

"

"

"

"

Wamena,!Papua!
Technical!Coordinator!

(Sudarsono)"

Administrative!Assistant!
(Yumalinda"D)"

YASUMAT!YKW!
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ANNEX 14: LIST OF STTA CONSULTANTS 

No. Activity Name of Consultant 
 Period  

 Start   End  
1 Early Grades and Primary School Specialist Angie Siti Anggari 30-Jul-12 30-Sep-15 

2 Early Grades Reading (EGRA) Siti Mariya Ulfah 3-Sep-12 31-Dec-14 

Purwi Nuryantini 3-Sep-12 31-Dec-13 

Furaidah 3-Sep-12 31-Dec-14 

3 Website Designer Adhitya Ramadhan Putra 5-Jun-14 31-May-15 

4 G & M–Teacher Management Supriyono Koes Handayanto 18-Feb-12 31-Aug-15 

Hadi Suwuono 01-Nov-12 30-Apr-15 

5 G & M–Teacher Distribution Teguh Triwiyanto 6-Mar-14 31-Dec-14 

Jajang Kusnendar 24-Mar-14 31-Dec-14 

Musyuhito Solin 22-May-14 31-Dec-14 

6 Teacher Deployment Specialist Hamdan Hadenan 9-Oct-13 31-Mar-14 

7 Dissemination Study Robert Cannon* 01-Jan-14 15-Jul-14 

Rina Arlianti 13-Jan-14 15-Jul-14 

Ida Maryam Riu 21-Apr-14 15-Jul-14 

8 Liaison with Local Government Hamsah 27-Jun-14 30-Apr-15 

9 Higher Education–Teacher Education Muchlas Samani 29-Sep-14 31-Aug-15 

*Robert Cannon is also contracted long term to provide support to the Monitoring and Evaluation 
team 

 


