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GRANT PROGRESS REPORT 

Period Covered in this Report:     1 January 2013 to 31 March 2013 
Organization:        Information Management and Mine Action Programs 
          [iMMAP] 
Mailing Address:       RRB/ITC, 1300 Pennsylvania Avenue NW, Suite 470,  
          Washington, DC 20004   
Date:          29 April 2013 
Contact:           Joseph M. Donahue 
Telephone:        +1 [202] 999‐4247 
E‐Mail:              jdonahue@immap.org 
Program Title:         Humanitarian Coordination and Safety in Yemen 
Country/Region:      Yemen   
Total Dollar Amount of Grant:    $844,984.00   
Total Period of Performance of Grant:   19 September 2011 – 31 December 2013 

PROJECT’S OBJECTIVES 

The four main objectives of this project are:  

A. Provide a Common Operating Picture of the humanitarian response through the 
gathering of data related to baseline indicators, humanitarian situation and the response 
activities by all actors.;  

B. Help improve decision‐making with regard to the safety and security of the humanitarian 
community;  

C. Enhance and integrate existing databases of humanitarian projects and activities and 
support distribution of related information in near real‐time; and 

D. Build the capacity in Information Management for the Clusters and the INGO Forum 
members through technical support and increased manpower. 
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ACTIVITIES IN THIS REPORTING PERIOD 

In this first quarter of the year 2013 iMMAP team has reviewed, adjusted and 
finalized the figures used in reports and maps over the previous year. It also started to 
go through all the projects included in the 2013 Humanitarian Response Plan in order to 
aggregate the actual figures of intended coverage, plus the anticipated beneficiaries. 
This exercise is very crucial to most analysis that will be done throughout the current 
year. 

One of the lessons learned from the past year is the complex nature of assessing the 
real number of projects’ target and comparing it with the actual reported beneficiaries. 
In order to have undisputed and agreeable by all parties, iMMAP has undertook the 
tedious work of extracting these figures (disaggregated at district level) from the original 
projects’ proposals submitted by the organizations and agencies [in line with objective 
“a”]. 

With the improvement of the humanitarian access and an increase in agencies and 
organizations operating in the southern part of the country, iMMAP country team 
management visited Aden where it met with NGOs and cluster members to discuss 
Information Management support and the collaboration iMMAP needs from the 
implementing partners. The mission helped ensure that sub‐offices have the same level 
of understanding of iMMAP work, as do the main offices in Sana’a. This was also the 
opportunity to spend couple of hours with the iMMAP locally‐recruited IMO in 
coaching/training  on general basic notions of humanitarian work and other information 
management skills [in line with objectives “a” and “d”]. 

iMMAP has completed the integration into OASIS platform of UNICEF’s database 
(Monitoring and Reporting Mechanism). This is the tool used to document grave 
violations of children’s rights, but also rights of vulnerable population. The goal of this 
integration of both systems is give more visibility to the great work being done by 
UNICEF in this domain [objective “c”]. 

For the period under reporting, iMMAP has worked with four clusters or sub‐clusters 
that have become more active in the recent months. Significant progress has been made 
on the groundwork needed for them to enjoy the same monthly data collection, 
reporting and mapping carried out by iMMAP. These are: Early Recovery, Education, 
Child Protection and Gender‐Based Violence [objective “a”]. 
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Beside the above the iMMAP has produced over the three months period 81 maps 
and 42 reports, snapshots or other analytical visuals. The following visuals are some 
screenshots of these products [objective “a”]. 

PLANS FOR THE 2ND QUARTER 

iMMAP had conducted one‐on‐one consultations with its main partners to receive initial 
feedback on its work. This helped plan for a workshop scheduled for the second quarter of this 
year. 

Depicting migration issues faced by the humanitarian community 
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Updated version of dashboard for the Health sector 

 

Situation in the Food sector – Response activities in the South (end March 2013) 
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Situation in the Shelter/CCCM/NFI sector – Response activities in the North (end March 2013) 

 

Situation in the Health sector – Response activities in the North (end March 2013) 
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Protection projects in the Central‐West Yemen (end March 2013) 

 

Planned interventions in Early Recovery sector (January 2013) 


