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Executive Summary 
Please give an overview of the time period and points covered in this report 
 
The operating environment was largely calm and peaceful during the period under review thereby allowing greater 
interaction between project staff and targeted beneficiaries. The ending of the rainy season ensured smooth movement of 
commodities and people from the office to various project operational areas.  Latest reports from FEWSNET indicate 
improved food availability in the market as well as declining prices of cereals in light of the good 2015 agriculture season 
recorded in most parts in Sudan including some of the project operational areas. The majority of beneficiaries were busy 
in the farms, harvesting and this resulted in some few activities being postponed such as training of health and hygiene 
facilitators in East Darfur. Nevertheless, in both sites (East and Central Darfur) the project was able to scale up project 
activities such as clean up campaigns, hand pump rehabilitations, training of community nutrition volunteers and Ministry 
of Health Staff (MoH) on community management of acute malnutrition and infant and young child feeding practices 
(IYCF). In both areas the program received good support from relevant government agencies and community leadership. 
  
East Darfur  
Efforts by the State actors to restore lasting peace and security between Reizeghat and Maaliya tribes continued during 
the period under review.  Although two planned monitoring visits to Yassin were denied by local HAC (Humanitarian AID 
Commission) implementation of project activities in Yasin, Seleah and Abuhadeed were not largely affected. 
 
Tearfund was able to scale up project implementation activities such as water yard rehabilitation, household water testing, 
community health and hygiene education, health promotion and solid waste management. During this period Tearfund 
completed the rehabilitation the water yard, which included the installation and commissioning of a new 33KVA power 
generator. The water yard rehabilitation was done in collaboration with State Water Corporation and trained water user 
committee members and the official handover has been earmarked for the next quarter. As part of community 
appreciating the good work being done by community water user committee members; a vegetable garden was 
established and it utilise run off water from the water yard. This would provide the committee members with nutritional 
vegetables and income for household use and contribution to minor water yard rehabilitations. In Abuhadeed, a 
geophysical survey was also carried out and the results indicated poor water quality and quantity, and recommended that 
borehole drilling be moved to Selea village (7 km from Abuhadeed). Tearfund has commenced discussions with OFDA 
Country Office on this issue. 
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Central Darfur  
 In Nertiti the security situation remained calm throughout the reporting period including the Jabel Mara region. Hence 
there were no access challenges reported and no population movement was witnessed in or outside the project area 
during the period under review. WFP commodity pipeline was generally stable and all project nutrition feeding centres 
were adequately stocked during this quarter. This ensured smooth implementation of comprehensive and quality of 
nutrition activities in the targeted operational areas. Harvesting activities dominated the reporting period with the farmers 
reporting a bumper harvest this season. During the third quarter, beneficiaries were busy harvesting and early indications 
based on beneficiary comments point to good crop produce this season. According to Famine Early Warning Systems 
Network (FEWS NET) December 2014 Report, the recent crop harvests have significantly increased availability of cereals 
(sorghum & millet) in the market  and  prices are slowly declining in line with increased supply (FEWSNET,2014) This in 
turn has improved food availability, better access to food as well as income and purchasing power of poor households. 
Food security situation is likely to remain favourable throughout the next quarter. However, the situation might deteriorate 
in the event of conflict or major displacement or arrival of new IDPs in the project areas.  
 
 
 Due to the end of rainy season, Tearfund managed to scale up nutrition and water and sanitation activities during the 
period under review. All the nutritional feeding centres and stabilisation centre are functional, five boreholes were 
successfully rehabilitated, and community nutrition education sessions and clean up campaigns were conducted during 
the quarter.  

 
SECTOR 1: NUTRITION 
Objective 1: Nutrition – Improved nutritional status of malnourished children and pregnant and lactating women 
in target areas 
Please provide an executive summary of the reporting period for this objective 
 
Table 1: Summary of project activities planned and executed during the quarter 

Activity  Completion  

Sub-sector 1: Management of moderate acute malnutrition (MAM)  

Supporting of 2 SFP Centres  Tearfund continued to support MAM activities in north and south camps following on 
from the previous OFDA award.   
Planned Supplementary Feeding Program (SFP) program activities progressed 
smoothly during period under review. A total of 228 U5 children (87 boys & 97 girls) and 
44 Pregnant and Lactating Women (PLW) were admitted into the program during the 3rd 
quarter. The number of admissions decreased by 57% when compared with 2nd quarter 
performance that recorded 509 children U5 (234 boys & 275 girls) and 135 PLW. The 
decrease can be partly attributed to increase in household food availability during this 
harvesting period compared to the previous quarter. The intensification of nutrition & 
water and sanitation activities in the 3rd quarter such as community education sessions, 
household visits, improved water supply & sanitation might also have resulted in the 
general improvement of community nutritional status. 

Indicators  226 (119 girls & 107 boys) cases of under 5 were discharged from SFP centres, 219 
children were cured, 6 defaulters, 1 non respondent, 1 death registered. A total  of 31 
cases (children u5’s) were referred to the OTP programme during the reporting period; 
Cured rate:  97% 
Defaulter rate:  3% 
Death rate:  0% 
Non-respondent rate: 0% 
 
In comparison to last quarter the cure rate increased to 97% from 92%, defaulter rate 
and non-respondent rate decreased to 3% and 0% respectively against 5% recorded for  
defaulter rate and  3%  recorded  for non-respondent rate last quarter. The improvement 
in performance indicators can be attributed to the impact of community nutrition outreach 
activities such as nutrition education sessions, household visits, early case identification 
and screening and strong follow up and defaulter tracing measures.  

Sub sector 2. Management of severe acute malnutrition (SAM) 

Supporting  2 OTP centres  Tearfund supports 2 Out Patient Therapeutic Program (OTP) centres in North and South 
camp to manage cases of malnutrition without complication. The OTP is being 
implemented in line with sphere standards.  
A total of 116 new cases were admitted to OTP centres in both North and South camp 
(62 girls & 54 boys).  
In comparison to the last quarter, the number of cases cured decreased to 136 from 
193; death cases declined to 0 from 3; non-respondent cases declined to 1 from 11 and 
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defaulters declined to 4 from 13.The good performance recorded during the quarter can 
be attributed to improved quality of OTP nutrition services following CMAM trainings 
targeting Ministry of Health Staff, project staff and community nutrition volunteers as well 
as early identification and referral of malnutrition cases. The good harvesting season 
also significantly improved food availability at household level, ultimately improving 
community nutrition status. The decline in cases cured this quarter is linked to low 
number of new cases admitted rather than quality of nutrition services officer services as 
shown by the decline in death and non-respondent rate. The intensification of 
community outreach activities (education sessions, household visits, early identification  
and defaulter tracing) had a positive impact of the project performance indicators (cure 
rate, death rate, defaulter rate and non- respondent rate)   
 
 

Indicators Total discharged was 141 cases, 136 cured, 0 deaths, 4 defaulters, and 1 non 
respondent case. 
Indicators: 
Cured rate:  96% 
Death rate:   0% 
Defaulter rate:  3% 
Non-respondent: 1% 
In comparison to last quarter the cure rate increased from 88% to 96%. Defaulter rate 
declined from 6% recorded last quarter to 3% while cases of non-respondent and death 
rates were recorded at 1% and 0% respectively. The strong encouraging performance in 
cure rate and declining defaulter and death rates is partly attributed to Community 
Management of Acute Malnutrition (CMAM) training that targeted OTP staff and project 
staff as well intensified community nutrition education, early detection and identification 
of severe malnourished children and strong referral and defaulter tracing measures 
 

Support of 1 SC centre (MoH 
facility) 

Tearfund supported the Stabilisation Centre (SC) in Nertiti hospital to manage SAM 
cases with complications. A total of 80 new cases (37 boys and 43 girls) were admitted 
to the SC centre in Nertiti hospital and 40 (19 boys and 21 girls) of these beneficiaries 
are allocated to OFDA grant as this centre is also funded by other donors. 

Indicators Of those beneficiaries who were supported through the OFDA project, a total of 37 
cases (16 boys & 21 girls) were discharged by the end of the reporting period. 
Indicators: 
Cured rate:  93% 
Death rate:  7% 
Defaulter rate:  0% 
Non-respondent: 0% 
In comparison to last quarter the cure rate increased from 80% to 93%, defaulter rate 
declined to 0% from 4%, death rate declined to 7% from 16% while cases of non-
respondent remained at 0%. The improvement in performance indicators are partly 
attributed to the following reasons; 

 Early treatment as a result of nutrition awareness among target communities 
through health education and sensitization activities.  

 Increased food availability and accessibility at household level following a good 
harvesting season in the operational areas 

 The CMAM inpatient care training provided by TF in quarter 2 has improved the 
performance of MoH nutrition staff in providing effective and quality inpatient 
care services  

  Intensified community outreach services such as home visits, referral and 
defaulter tracing were strengthened during the period  review and this had a 
positive impact on project implementation and success 

Training of Health Care 
Workers on CMAM & IYCF 

A total of 8  (4 males and 4 females) health care  (MoH staff) and 10 (5 males and 5 
females) community key figures(e.g. Secondary School Teachers) were trained on 
community management of acute malnutrition, Infant Young Children Feeding  practices, 
management of moderate and severe cases of malnutrition with complications. 
 

Sub sector 3. Infant and Young Child Feeding and Behaviour Change   

Health education activities 1,760 household visits were conducted during this quarter and a total of 1,793 children 
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(818 boys and 975 girls) and 639 Pregnant and Lactating women PLW were screened. 
In addition a total of 1,650 community members (1,206 females & 444 males) benefitted 
from health and nutrition education sessions. 
Health and Nutrition Education sessions covered the following topics:  Infant and Young 
Child Feeding Practice, Health and Hygiene Promotion; respiratory tract infections CSB 
preparation; How to use RUTF, prevention of diarrheal diseases, causes and treatment 
of malnutrition, complementary feeding for lactating mothers and food demonstrations. 

 

 
Table 2: Sector 1 Impact indicator progress  
 

 Baseline OFDA target Progress this quarter Cumulative progress 
to date 

Sub-sector 1: Management of moderate acute malnutrition (MAM) 

Number of sites 
managing moderate 
acute malnutrition 2 

2 sites in 
Nertiti 

2 sites in North and South 
camps continue providing 
therapeutic care to children 
<5 years of age and pregnant 
and lactating mothers. 

2 sites managing 
moderate acute 
malnutrition, one in 
North Camp and one in 
South Camp 

Number of people 
admitted to Moderate 
Acute Malnutrition 
(MAM) services by 
beneficiary type (< 5s 
and adults) 

PLW: 440; 
Children 
2,659 ( 1,288 
boys & 1,341 
girls) 

PLW:529, 
Children 
Under 5: 
2,950 (1,400 
boys & 1,550 
girls) 

 
184 children under 5’s ; (97 
boys &  87 girls)  and 44 
PLW 
 

Cumulative TOTAL: 820 
children U5 (383 boys & 
437 girls), and 187 PLW 

Number of health care 
providers and 
volunteers trained in 
the prevention and 
management of 
Moderate Acute 
Malnutrition (MAM) 

Total: 153   
Community 
Volunteers: 
57 (47 
women and 
10 men) 
Health Care 
providers:96 
(49 women 
and 47 men) 

Total: 40; 
Men 27, 
Women 13 

Total: 18 
Health Care Providers: 8 (4 
males and 4 females) and 10 
(5 males and 5 females) 
community volunteers were 
trained on prevention and 
management of moderate 
acute malnutrition.  

Cumulative TOTAL: 47; 
23 Health Care 
providers (10 males & 
13 females)  and 24 
Community Volunteers 
(9 males and 15 
females) 

Sub-Sector 2: Management of severe acute malnutrition (SAM) 

Number of 
beneficiaries treated 

for Severe Acute 
Malnutrition (SAM) by 

type (< 5s; adults; 
inpatient care with 

complications; 
outpatient care without 

complications) 

Total: 1,943 
(952 boys 

and 991 girls) 
(1,811 OTP 
and 132 SC) 

Total:1400 
(650 boys & 

750 girls) 
(1000 OTP 
and 400 SC 

116 (beneficiaries (62 girls & 
54 boys) admitted to OTP. 

OTP: Cumulative 
TOTAL: 563 
beneficiaries (293 girls 
&  270 boys) 

40 beneficiaries admitted to 
SC (19 boys and 21 girls) 

SC: Cumulative TOTAL: 
94 beneficiaries (43 
boys and 51 girls). 

Number of sites 
established / 
rehabilitated for 
inpatient and 
outpatient care 

2 OTP 2 OTP 

 2 OTP centres in north and 
south camp supported during 
this quarter  

2 OTP centres are  
functional 

1 SC 
(Managed by 
MoH) 

1 SC 
(Managed by 
MoH) 

 1 SC  supported during this 
quarter 

1 SC is functional 
(Managed by MoH) 

Rates of admission, 
default, death, cure, 

relapse, non response-
transfer, and length of 

stay 

Death : 0.6%, 
Cured : 83%, 

Defaulter : 
10%, Non 
response 

MAM ; <3% 
death, >75% 
Recovered, 
<15% 
defaulted   

OTP Performance Indicators 
Cured rate:           97% 
Defaulter rate:  3% 
Death rate:  0% 
Non-respondent rate: 0% 

  
OTP Performance 
Indicators 
Cured rate: 93% 
Death rate: 0.5% 
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rate: 4%, 
average 

length of stay: 
4 weeks 

SAM;- <10% 
death, >75% 
recovered 
and <15% 
defaulter 

Cured rate:  96% 
Death rate:   0% 
Defaulter rate:  3% 
Non-respondent:  1% 
Length of stay:                6 
weeks 

Defaulter rate: 5% 
Non-respondent:2.5% 
 
Average Q1 & Q2 
Cured rate: 91% 
Death rate: 0.5% 
Defaulter rate: 6% 
Non-respondent:3% 
Length of stay: 6.5 
weeks  
 
 

Number of health care 
providers and 
volunteers trained in 
the prevention and 
management of 
Severe Acute 
Malnutrition (SAM) 

Total:96                 
Health Care 
providers:96 
(49 women 
and 47 men) 

Total: 40; 
Men 27, 
Women 13 

Total: 18 
Health Care Providers: 8 (4 
males and 4 females) and 10 
(5 males and 5 females) 
community volunteers were 
trained on prevention and 
management of severe acute 
malnutrition.  

Total: 47 
Health Care 
Providers:23 ( 10 males  
& 13 females): 
Community 
volunteers:24 (9 males 
and 15 females) 

Sub sector 3.  Infant and Young Child Feeding and Behaviour Change  behavioural change 

Number of people 
receiving behaviour 
change interventions, 
by sex and age 

11,227 
(10,105 
females and 
1,122 males) 

Total:  5000 
(4500 
Females & 
500 Males) 

1,650 people (15-49 years) 
benefitted from health and 
nutrition education sessions 
(1,206 females & 444 males)  

Cumulative total:4,543 
people (3,672 females  
&  871 males)  

Number and 
percentage of infants 
0-<6 mo. who are 
exclusively breastfed 

850 or 17% of 
mothers 
practiced 
exclusive 
breastfeeding 
between 0 to 
6 months 

2,500 or 50% 
of mothers 
practiced 
exclusive 
breastfeeding 
between 0 to 
6 months 

The KAP Survey conducted 
in December 2014 revealed 
that 1,600 (32%) mothers 
practiced exclusive 
breastfeeding between 0 to 6 
months. This shows a 
significant improvement from 
17% recorded at baseline 
stage. This is as result of 
increased community 
nutrition and IYCF awareness 
and training sessions 
conducted during the in the 
last three quarters. 

The KAP Survey 
conducted in December 
2014 revealed that 
1,600 (32%) mothers 
practiced exclusive 
breastfeeding between 
0 to 6 months 

Number and 
percentage of children 
6-<24 mo. receiving 
foods daily in 4 food 
groups 

2,400 or 48% 
of children 6-
<24 mo. 
receiving 
foods daily in 
4 food groups 

3,500 or 70% 
of children 6-
<24 mo. 
receiving 
foods daily in 
4 food 
groups 

The KAP Survey conducted 
in December 2014 revealed 
that 1,950 (39%) of the 
respondents interviewed said 
children received food daily in 
4 groups. This is slightly 
lower than the 48% recorded 
during the baseline stage; 
however this figure is 
expected to increase 
following good harvests 
recorded this season. 
Household food availability 
and accessibility was a huge 
challenge during quarter 1 
and quarter 2 , the situation 
was exacerbated by poor 
harvests in 2013  

The KAP Survey 
conducted in December 
2014 revealed that 
1,950 (39%) of the 
respondents interviewed 
said children received 
food daily in 4 groups. 
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SECTOR 2: Water, Sanitation and Hygiene (WASH) 
Objective 2:  Water, Sanitation and Hygiene – Improved sustainable access to safe drinkable water supply, safe 
sanitation facilities and improve hygiene awareness for target conflict-affected households 
Please provide an executive summary of this the reporting period for this objective 
 
 
 
Table 3: Summary of project activities planned and executed during the quarter 

Activity  Completion  

Sub-sector 1: Water Supply Infrastructure 

Rehabilitation of water 
yard: 

East Darfur: The rehabilitation of Yassin water yard, construction of water troughs, 
installation and commissioning of a new 33KVA generator were successfully completed 
during the quarter. In summary the following works were successfully carried out: 

1)  Construction of water troughs foundations; 2 tap stands foundations, 2 animal 
troughs and 2 donkey carts stands. 

2)  Fencing of the water yard (50*40m) and separation between animal and human 
water troughs. Original, both humans and animals were sharing water troughs 
resulting in water contamination and spread of water borne diseases 

3) Construction of a generator room with concrete foundation: this is where the 
generator is secured and stored 

4) Construction of waste water drainage systems: two drainage systems were 
constructed and these were flow into small fenced vegetable garden benefitting   
water user committee members. The community agreed to  create a vegetable 
garden for the water user committee members as part of recognising the good 
work being done by water user committee members in management and 
maintenance of   the improved water facility in collaboration with State Water 
Corporation (SWC) 

The official handover is planned to be held in February 2015.After the handover, the 
government department (State Water Corporation) will have provide overall oversight, 
management and maintenance working with trained water user committees. The 
working together of government department with community leadership and water user 
committees will ensure proper management and sustainability of rehabilitated and 
improved water infrastructure  
  
Central Darfur: The welding and fabrication of two elevated tanks has started in Nyala 
and this work is expected to be complete in the next quarter. The project team is in 
regular contact and monitoring and as well inspecting the quality of material being used 
in fabrication of the two water tanks. The water tanks will be transported to the project 
site (Nertiti) upon completion for installation. All this work is earmarked to be completed 
in the next quarter. 
 

Borehole Drilling and 
Water Yard Construction  

East Darfur: The tender process for borehole drilling and water yard construction was 
completed and a contractor was engaged to carry out the works starting with the 
geophysical survey to identify the best drilling sites in the targeted location (Abu 
hadeed). However, unfortunately after undertaking a rigorous two day hydrological 
survey using  Geo electrical  methods (vertical electrical sounding  and continuous 
profile), the results indicated poor availability of groundwater in terms of quantity and 
quality. Good availability of ground water was found in the Southern part of Selea, which 
is 7km from the original targeted location. Selea is also one of the villages targeted with 
OFDA interventions. Tearfund has commenced discussions with OFDA Country Office 
seeking approval to move the proposed borehole from Abuhadeed village to Selea in 
line with recent geophysical survey findings and recommendations  
 

Rehabilitation of hand 
pumps 

East Darfur: Target achieved in quarter 2. 
 
Central Darfur: 
In Central Darfur, a total of 5 hand pumps were rehabilitated during the 3rd quarter (3 in 
Garssilla camp and 2 in Al Salaam camp). The rehabilitation included mechanical and 
superstructure maintenance. At least 2,500 people are benefiting and accessing clean 
drinking water from the rehabilitated hand pumps. The planned training targeting water 
user committees on water facility management, maintenance, operation and tariff 
collection planned for this quarter was postponed due to harvesting activities. This 
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Activity  Completion  

training will be conducted in the next quarter.   

Water quality monitoring 
and treatment: 

East Darfur: 19 samples of water were collected for quality bacteriological tests using 
delaque kits ( samples from each location; Yassin, Selaiha and Abu hadeed). Out of the 
total samples,44% (8) samples were found to be positive of Ecoli bacteria. In response 
to this, Tearfund strengthened household visits, hygiene education and household water 
treatment. 
 
Central Darfur: 219 household water samples were collected for quality bacteriological 
tests using delaque kit. Out of the total samples, 29% (63) samples were found to be 
positive of Ecoli bacteria. Remedial action was taken to support households that had 
negative results this included: household visits and helping households to focus more on 
cleanliness of water containers, covering of water containers, storage of containers 
raised above ground level and household water treatment.   

Sub sector 2. Sanitation Infrastructure 

Solid waste management 
campaign: 

East Darfur:  Tearfund conducted 3 cleaning campaigns covering Yassin, Selea and 
Abuhadeed. The activity entailed mobilization and sensitization of the community to 
collect the waste in sacks and transportation to the final disposal area where it was 
being burnt as combustible materials into ash.  Approximately 840 households 
participated in this exercise. 
 
Central Darfur: Tearfund procured and distributed 85 shovels for hygiene committee 
and school health club aimed at promoting and facilitating clean up campaigns and solid 
waste management. During the quarter, 2 cleanup campaigns covering South camp, 
Garssilla camp and Al Salaam camp were conducted and at least  650 households 
participated and benefitted during the clean-up and solid waste management.  
 

Construction of VIP 
Latrines (Institutions) 

East Darfur: Target achieved in quarter 2. 
 
Central Darfur: The construction of 10 drop hole VIP latrines at Nertiti market is now at 
90%. Construction of 5 drop hole VIP latrine in Al Garbia  school is 80% and 2,000 SSB 
were produced in preparation for school latrine construction in Um Grabia school. All 
latrine construction activities are expected to be concluded in the next quarter. The pace 
of construction was slowed down a bit during the 3rd quarter as communities focused 
more on harvesting activities. 
  

Sub sector 3.  Hygiene Promotion 

Hygiene promotion East Darfur: A total of 10 focus group discussion (FGD) sessions were carried out 
during the quarter (3 in Yassin, 3 Selea and 4 in Abuhadeed).A total of 121  (93 females 
and 28 males) participated in the FGDs. The focus of the FGD was on general hygiene 
practices, food handling and preparation, personal hygiene, malaria prevention, 
diarrheal and other public health risk behaviors, household water treatment and safe 
excreta disposal practices. Community health volunteers reached 3,517 beneficiaries 
(1,934 females and 1,583 males) through conducting household visits in the operational 
areas during the reporting period. Key topics discussed during household visits included 
personal hygiene, water collection, transportation and storage,  
 
Central Darfur: The following activities were conducted during this quarter; 

 520 HH visits were conducted in all IDP camps reaching out to households with 
lifesaving health and hygiene information (i.e. cleanliness of water containers, 
food hygiene, hand washing practice, environmental hygiene).  

 24 Focus Group Discussions (FGD) and hygiene sessions were conducted in 
the camps. A total of 490 community beneficiaries  (250 females and 240 males)  
and  241 school children (118 boys and 123 girls) were reached with health and 
hygiene education information  

 5,600 blocks of bar soap were distributed through various hygiene activities (e.g. 
school health clubs, FGDs, hygiene session and clean up campaigns), and 
2,001 individuals were reached with soap distribution. 

 2 Jerry cans cleaning campaigns were conducted in Garssilla and South camps. 
A total of 2,680 jerry cans were cleaned during these 2 campaigns. 
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Training of community 
health and hygiene 
promoters 

East Darfur: Due to competing agricultural activities (harvesting), training of health and 
hygiene promoters was postponed to the next quarter.  
 
Central Darfur: No training conducted during the quarter. 
 

 
 

.  
Table 4: Sector 2 Impact indicator progress  
 

Indicators Baseline OFDA target Progress this quarter Cumulative progress to date 

Sub Sector 1: Hygiene Promotion / Behaviours 

Number of people 
receiving direct 
hygiene promotion 
(excluding mass 
media campaigns 
and without double 
counting). 

East Darfur: 
478 people 
(3%) 
 
Central 
Darfur: 
2,037   
people (41%)     
 

Total: 7,116 
(3,916 in East 
Darfur & 3,200 in 
Central Darfur).  
At least 200HH 
visits per month in 
each state 
 

East Darfur: 3,517 
beneficiaries (1,934 
females and 1,583 males) 
 
Central Darfur: 731 
consisting of: 490 
community beneficiaries 
(250 females and 240 
males), and 241 school 
children (118 boys and 123 
girls). 
 

East Darfur: 8,615               
(Adults: 4,754 females and 
3,861 males) 
 
Central Darfur: 2,895                   
(Adults: 1,313 females, 718 
males. Children: 446 boys and 
418 girls) 

Number of 
respondents who 
know 3 out of 5 
critical times to 
wash hands (HP1 
Hand Washing 
Knowledge) 

East Darfur: 
7,806 
respondents 
(49%) 
Central 
Darfur:  
2,000 
respondents 
(40%)    
 

Total: 9,000 
(5,000 in East 
Darfur & 4,000 in 
Central Darfur) 
 

East Darfur: 8,761 (55%)  
respondents mentioned 3 
out 5 critical times of hand 
washing (TF KAP Survey, 
2014).This show an 
increase from 49% 
recorded at baseline stage. 
 
 
Central Darfur: 1,750 
35%)   respondents 
mentioned 3 out of 5 critical 
times of hand washing (TF 
KAP Survey, 2014). This 
show a 5% decline when 
compared to the baseline 
figures and this might be 
attributed to partly quality of 
health and hygiene 
sessions or due to busy 
agriculture season, there 
were limited opportunities 
for intensive health and 
hygiene education 
activities.  

East Darfur: 8,761 (55%)  
respondents mentioned 3 out 5 
critical times of hand washing 
(TF KAP Survey, 2014).This 
show an increase from 49% 
recorded at baseline stage. 
 
 
 
Central Darfur: 1,750 (35%)   
respondents mentioned 3 out 
of 5 critical times of hand 
washing (TF KAP Survey, 
2014). 
 
 
  

Number of 
households with 
soap and water at a 
hand washing 
location 

East Darfur  
903 
households 
(34%) 
Central 
Darfur:              
175 
households 
(21%)  

Total: 1,400H/Hs  
(750H/Hs in East 
Darfur & 650 H/Hs 
in Central Darfur) 
 

East Darfur:  797 (30%)   
HHs  were observed to 
have soap and water at the 
hand washing location 
while 70%  of HH were 
observed to have hand 
washing container (ibriq) 
near the latrine 
 
 

East Darfur:  797 (30%)   HHs  
were observed to have soap 
and water at the hand washing 
location while 70%  of HH were 
observed to have hand 
washing container (ibriq) near 
the latrine 
 
 
Central Darfur: The mid-term 
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Central Darfur:  350 (42%)   
HHs were observed to have 
soap and water at the hand 
washing location and 74% 
of HH, were observed to 
have hand washing 
container (ibriq) near their 
latrine (TF KAP 
Survey,2014). This shows a 
significant increase from 
21% recorded during the 
baseline stage, and this can 
be partly attributed to soap 
distribution and health 
promotions campaigns.  

KAP survey conducted in 
December 2014 show that 350 
(42%) HHs were observed to 
have soap and water at the 
hand washing location and 
74% of HH, were observed to 
have hand washing Ibrig 
(water container with water) 
near their latrine. 

Number of 
households who 
store their drinking 
water safely in 
clean containers 
(HP3 Safe Water 
Handling) 

East Darfur: 
850 
households  
 
Central 
Darfur        
583 
households  

Total: 567 H/Hs 
(3,402 people); 
317 households   
(1,902) in East 
Darfur & 250 
households 
(1,500) in Central 
Darfur) 
 
PLEASE NOTE: 
There has been a 
reduction in the 
target for Central 
Darfur due to a 
higher baseline 
being recorded 
than anticipated, 
so the target 
number to be 
reached has been 
reduced. 

East Darfur:  1,327 (50%) 
of HHs were observed to 
store their drinking water 
safely in clean containers 
 
 
Central Darfur: December 
2014 monitoring KAP 
survey, 408 (49 %) of 
household were observed 
to store their water safely. 

East Darfur:  1,327 (50%) of 
HHs were observed to store 
their drinking water safely in 
clean containers (TF KAP 
Survey, 2014) 
 
Central Darfur: December 
2014 monitoring KAP survey, 
408 (49%) of household were 
observed to store their water 
safely. 

Sub Sector 2: Sanitation 

Number of people 
directly benefiting 
from the 
institutional 
sanitation 
infrastructure 
program.  

East Darfur 
0 
  
Central 
Darfur 
 0 
 

Total: 2,116 
(916 in East 
Darfur and 1,200 
in Central) 
 
 

East Darfur: Target 
achieved in Quarter 2 
 
 
 
Central Darfur: The latrine 
located at Nertiti Market is 
90% complete while the Al 
Garbia School latrine is 
80% complete. In Um 
Agrabia 2,000 pieces of 
SSB were produced and 
the pit digging is completed. 

East Darfur: 2 VIP school 
latrines completed benefitting 
1,085 children (751 boys & 334 
girls). 
 
Central Darfur: 1 block of VIP 
latrine with 5 drop holes 
complete and in use benefiting 
210 school children (120 boys 
and 90 girls). Tearfund under 
budgeted the cost of VIP 
latrines hence has had to 
reduced the number of drop 
holes from 10 to 5. The 
number of beneficiaries will not 
be affected by this reduction in 
number of drop holes as the 
built infrastructure is targeting 
all school children, however 
there will now be a higher 
number of people per drop 
hole. 

Number of 
educational 
institutions  with no 

East Darfur 
0  
  

Total: 5 (2 in East 
Darfur & 3 in 
Central Darfur) 

East Darfur: Target 
achieved in Quarter 2 
 

East Darfur: 2 schools 
 
Central Darfur: 1 school 
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evidence of faeces 
in the living area 
(S2 Excreta 
Disposal (Open 
Defecation)) 

Central 
Darfur 
0 
 

 Central Darfur: No 
progress on this indicator 
during this quarter. 
Construction of latrines is 
still on going in the two 
remaining schools, 
therefore number of 
educational institution with 
no evidence of faeces in 
the living area is 1. 

Number of 
institutional latrines 
completed and 
clean (S4 Excreta 
disposal 
(Household latrine 
infrastructure)) 

East Darfur 
0  
  
Central 
Darfur 
0 
 

Total: 7 VIP 
latrines (2 in East 
Darfur & 5 in 
Central Darfur ) 
 

East Darfur: Target 
achieved in Quarter 2 
 
Central Darfur: No 
progress on this indicator 
during this quarter. 
Construction of  latrines is 
still on going in the two 
remaining schools 
 

East Darfur: 2 VIP school 
latrines completed and clean 
 
 
Central Darfur: 1 (one school 
VIP latrine with 5 drop holes 
completed, in use and clean. 

Number of 
households 
properly disposing 
of solid waste (S7 
Solid Waste 
Management 
(Household 

East Darfur               
637H/Hs  
 
Central 
Darfur 
692H/Hs  

Total :741  (141 in 
Central Darfur & 
600 in East 
Darfur) 
 
PLEASE NOTE: 
There has been a 
reduction in the 
target for Central 
Darfur due to a 
higher baseline 
being recorded 
than anticipated, 
so the target 
number to be 
reached has been 
reduced. 

East Darfur: 345 (13%) of 
the HHs were observed to 
be properly disposing solid 
waste management through 
transporting the waste to 
designated waste sites. The 
significant decline from 637 
H/Hs at baseline to 
345H/Hs can be partly 
attributed to incessant rains 
that made it difficult for HHs 
to find affordable transport 
mechanisms that transport 
solid waste from 
households to designated 
waste sites  
 
Central Darfur: 775 (93%) 
households were observed 
to properly disposing solid 
waste through using 
household waste pits, 
burying organic material, 
burning and transporting to 
designated waste sites. 
This show a significant 
improvement from 692 
households recorded at 
baseline stage. 
 
 

East Darfur: 345 (13%) of the 
HHs were observed to be 
properly disposing solid waste 
management through 
transporting the waste to 
designated waste sites. The 
significant decline from 637 
H/Hs at baseline to 345H/Hs 
can be partly attributed to 
incessant rains that made it 
difficult for HHs to find 
affordable transport 
mechanisms that transport 
solid waste from households to 
designated waste sites 
 
 
Central Darfur: 775 (93%) 
households were observed to 
properly disposing solid waste 
through using household waste 
pits, burying organic material, 
burning and transporting to 
designated waste sites. This 
show a significant 
improvement from 692 
households recorded at 
baseline stage. 
 
 
 
 

Sub Sector 3: Water Supply Infrastructure  

Number of people 
directly benefitting 
from the water 
supply 
infrastructure 
program  

East Darfur 
0  
  
 
 
Central 
Darfur 
0  
 

Total 20,930         
(15,930 in East 
Darfur & 5,000 in 
Central) 
 

East Darfur: 8,400 
individuals (4,620 females 
&3,780 males) are 
benefiting from the Yassin 
water yard rehabilitated this 
quarter. 
 
 
 

East Darfur: Total-11,400 
(6,150 females & 5,250 males) 
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Central Darfur: 5 hand 
pumps were rehabilitated in 
Garssilla and Alsalam 
camps and a total of 2500 
individuals ( 1,275 females 
&1,225 males) are 
benefiting from the 5 hand 
pump rehabilitated during 
the quarter 
 
  

Central Darfur: Total-5,000 
(2,550 females & 2,450 males) 
 
 
  

Estimated water 
supplied per 
beneficiary in liters 
per person per day 
(WS2 Water 
Production) 

East Darfur              
5 litres/ 
person/day 
Central 
Darfur                
11 litres per 
/person/ per 
day   
 

15  per person 
per day in both 
Central Darfur 
and East Darfur  
 

East Darfur: The 
December KAP survey 
indicates that estimated 
water supplied per person 
per day was 18.6 litres 
during the quarter. The 
significant rise in water 
supplied is attributed to the 
good rainy season as well 
as the completion of Yassin 
water rehabilitations. The 
good rainy season recorded 
during quarter 1 and 2 
meant that protected water 
facilities such as protected 
wells, hand pumps, 
boreholes and water yards 
were full functional. Animal 
and human were not 
sharing the same water 
source, a scenario that is 
common during the dry 
season. 
  
Central Darfur: December 
2014 KAP survey shows 
that the estimated water 
supplied per person per day 
was 18.7 litres and this 
indicate a rise from 11 litres 
per/person/per day 
recorded during the 
baseline stage. This was 
also attributed to good rains 
and successful rehabilitation 
of 10 hand pumps. The 
good rains meant increased 
access to more safe water 
facilities such as protected 
shallow wells at household 
level. 
 

East Darfur: The December 
KAP survey indicates that 
estimated water supplied per 
person per day was 18.6 litres 
during the quarter. The 
significant rise in water 
supplied is attributed to the 
good rainy season as well as 
the completion of Yassin water 
rehabilitations. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Central Darfur: December 
2014 KAP survey shows that 
the estimated water supplied 
per person per day was 18.7 
litres and this indicate a rise 
from 11 litres per/person/per 
day recorded during the 
baseline stage. This was also 
attributed to good rains and 
successful rehabilitation of 10 
hand pumps. 
 
 
 
 
 
 
 
 

Number of test 
results with 0 faecal 
coliforms per 100ml 

East Darfur  
90 (85%) of 
household 

Total: 1,350 
samples: 
(Central Darfur                           

 East Darfur: 19 water 
samples were carried out 
for bacteriological test. Out 

East Darfur: 109 water 
samples were carried out for 
bacteriological test. Out of the 



TITLE: HUMANITARIAN RESPONSE FOR CONFLICT-AFFECTED POPULATIONS IN CENTRAL AND EAST DARFUR  
DATE: OCTOBER-DECEMBER   2014 

 12 

sample (WS3 
Source Water 
Quality 
Bacteriological) 

water 
samples free 
of e-coli    
 
Central 
Darfur          
245 (62%) of 
household 
water 
samples free 
of e-coli    
 

650    household 
samples                                                                                                                                                                      
East Darfur                             
700 household 
samples) 
 

of the total samples, 64% 
(11)  were found with 0 
faecal coliforms per 100ml 
sample while 44% (8) were 
found  to be positive of 
coliforms 
 
 
Central Darfur: 219 
household water samples 
were collected for quality 
bacteriological tests using 
delaque kits. Out of the total 
samples, 71% (156) were 
found with 0 faecal 
coliforms per 100ml sample 
while 29% (63) samples 
were found to be positive of 
coliforms. 
 
 

total samples, 29% (32)  were 
found with 0 faecal coliforms 
per 100ml sample while 71% 
(77) were found  to be positive 
of coliforms 
 
 
Central Darfur: 410 
household water samples have 
been collected for quality 
bacteriological tests using H2s  
and delaque kits. Out of these 
315  (77%) samples were 
found with 0 faecal coliforms 
per 100ml sample and  95  
(23%) samples  were coliform  
contaminated  
 
 

 

 
 

 
SECTOR 3: Logistics Support and Relief Commodities 
Objective 3: Logistics Support and Relief Commodities: Effective and timely response to emergency needs as they 
arise in target areas 
Please provide an executive summary of this the reporting period for this objective  
 
Table 5: Summary of project activities planned and executed during this quarter 

Activity  Completion  

Sub sector 1: Non-food items (NFIs) 

Inter- Agency 
Assessment Mission 

Central Darfur: No inter agency mission assessments conducted in  Nertiti during the quarter 
 
East Darfur: An inter- agency mission to Labado IDP camp (Yassin Locality) was conducted in 
December in response to the fire outbreak that destroyed more than 354 households. UNOCHA 
in collaboration with HAC and the humanitarian partners (WFP, UNICEF, Tearfund, UMCOR, 
SRCs. WHO and SMOH) participated in the two day mission. Tearfund is already operating in 
Labado providing nutrition services to malnourished children and pregnant and lactating women 
through ECHO funding.  
 

 

 

 

 

 
Table 6: Sector 3 Impact indicator progress  

Indicators Baseline OFDA target Progress this quarter Cumulative progress to date 

Sub Sector 1: Non-food items (NFIs) 

Total number and per 
item USD cost of NFIs 
distributed, by type 
(e.g., plastic sheeting, 
flash tarpaulin, 
blankets, hygiene kits, 
kitchen sets, water 
containers, other) 

0 Total: 600 kits 
procured and 
distributed. (300 
in Central Darfur 
& 300 in East 
Darfur)  
(Jerry can ($3); 
Ibrick ($1); 
Plastic sheet 
4x6m -Nerwigian 
($25); Plastic 
mats 2.8x3m -

 
East Darfur: The 
procurement of NFIs in 
East Darfur was 
suspended as Tearfund 
received NFIs from 
another pipeline 
(ECHO) during the 
quarter. 
 
 
 

East Darfur: 0 (no major 
incidences recorded during this 
quarter)  
 
Central Darfur: 300 NFI kits were 
procured in quarter 2  and 
distribution of 300 kits targeting 
300 households took place in 
quarter 3   

 600 Jerry Can @ $5.4 

 300 Plastic Mat @ $ 19.26 
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Addeb ($15); 
Blanket ($8); 
Soap (10 pcs 
soap, 2.5gms per 
pack) ($0.4); 
kitchen utensil 
sets ($22.4). 
 

 
Central Darfur: Target 
on procurement was 
achieved in Q2. 
 
A total of 300 
household kits were 
distributed during the 
quarter. This was in 
response to the  
assessment of flood 
disaster victims 
conducted in October 
2014 

 300 Plastic Sheets @$ 
21.78 

 300 Blanket @ $10.05 

 300 Ibriq @ $1 
  

(Increased costs against 
budget due to large increases 
in cost of most goods and 
services as a result of 
deteriorating national 
economy. During the 
assessment period kitchen 
utensils were not prioritised by 
the community hence these 
were not procured during the 
quarter)  

Total number of 
people receiving NFIs, 
by sex and type (e.g., 
plastic sheeting, flash 
tarpaulin, blankets, 
hygiene kits, kitchen 
sets, water containers, 
other) 
 

0 Total: 3,600  
(1,800 in Central 
Darfur & 1,800 in 
East Darfur) -
deemed if 
appropriate 
 

East Darfur: There 
were no NFIs 
distribution carried out 
in  East Darfur during 
the quarter 
 
Central Darfur: A total 
of 1,800 individuals 
(990 females & 810 
males) received NFIs 
during the quarter. 
Each household 
received 2 jerry cans, 1 
plastic mat,1 plastic 
sheet, 1 blanket and 1 
ibriq) 

East Darfur:  0 
 
 
 
 
 
Central Darfur: A total of 1,800 
individuals (990 females & 810 
males) received NFIs during the 
quarter. Each household received 
2 jerry cans, 1 plastic mat,1 plastic 
sheet, 1 blanket and 1 ibriq) 

 

 
2. Budgetary progress – Please outline any budgetary issues, and what progress has been made during this 
quarter. 
 
Budget Progress: Overall the project expenditure is approximately at 56%% indicating progress in project 
implementation during the reporting period. The project expenditure rose by more than 14% compared to the 2st quarter 
that recorded 19% and this is expected to peak during the next quarter. Borehole drilling and water yard construction was 
temporarily stopped following results from the hydrological survey that indicated poor quality and quantity of water in 
Abuhadeed village. Tearfund is in the process of seeking OFDA approval to move borehole to Selea (village that is 7 km 
from the Abuhadeed in line with hydrological survey results and recommendations. Planned installation and two elevated 
water tanks in Central Darfur is in progress and this task is expected to be completed in the next quarter. All these 
pending activities are expected to increase project expenditure in the next quarter. 
 
 
3. Constraints faced during this period – Please outline constraints faced during this period and how these 
constraints were overcome. Please indicate if this required any changes to the planned activities and justify why 
if needed. 
 
East Darfur  

 Borehole drilling and water construction in Abuhadeed: the results of the hydrological survey indicated poor 
quality and quantity of water in the area. The survey indicated good quality and quantity of of water in Selea 
(village that is 7 km from the Abuhadeed).Tearfund has commenced discussions with OFDA Country Office to 
seek approval to move the activity to the new site. 

 Constraint of access on two occasions during the reporting period. The project team was unable to travel to 
Yassin for support supervision (local authority’s approvals) due to deteriorating security situation. This was 
mitigated through the use of locally recruited staff in the operational areas. The local staff staff were able to 
provide supervision for the trained health promoters, conducted household visits and spearhead community 
health and hygiene educations sessions. 
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Central Darfur  
 

 There were some slight delays in delivery of food items (super cereal from WFP and plumpy nuts from UNICEF) 
in the month of October & November for WFP & November & December for UNICEF. There were security 
concerns along the major road preventing smooth movement of trucks to field location while UNICEF cited 
pipeline break as the main reason for delays in delivering new stock. Nevertheless the nutrition centers did not 
run out of stock due to existence of buffer stock. 

 The persistent rainfall recorded during the first month of quarter 3 delayed the construction activities especially 
construction of VIP latrines. These will be completed in the first months of quarter 4 

  Community participation in project activities was also affected by the rainy season as well competing agricultural 
priorities such as harvesting. Some activities such as training of water user committee had to be postponed as 
selected participants focused on harvesting the mature crops. 
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East Darfur Case Study: WASH 
Name: Halima 
Address: Yassin 
Age: 35 
                                                 
 
“My name Halima and I am 35 years old, resident of Yassin locality, I currently run small income generation project 
(selling of vegetables) in the Yassin market area where we have benefited from health and hygiene education sessions 
sessions carried out by trained community health and hygiene facilitators and Tearfund project staff. Before this 
intervention the community was ignorant on so many things especially simple things such as washing hands with soap 
after toilet use or washing of fruits before eating, and this led to many health problems in the area. As suppliers of fresh 
vegetables in the community, we strive to maintain general cleanliness on our market stalls and the commodities that we 
sell. The solid waste management campaigns have created a conducive environment for small traders to operate from 
and reduce significantly reduced problems of flies, rodents and even mosquitoes in and around the market. This work has 
also resulted in reduction in the spread of water borne related diseases. Some of the activities Tearfund has carried out 
include the rehabilitation of the water yard and health promotion activities. There are still high needs in terms of water 
supply in Yassin locality. Halima is happy on the involvement of beneficiaries and regular feedback mechanisms put in 
place by Tearfund. She said, ‘’participating in surveys or feedback sessions provides an opportunity for the community   to 
shape and direct the how project activities are implemented as well as gaps that need greater attention.’’  
 

 
  
Halima Telling his story to Tearfund Staff in Yassin, East Darfur  
 
“I really do appreciate what Tearfund is doing and I wish to see more improvement in our health and environment, towards 
better life for our children” said Halima to the KAP Survey team led by the WASH Supervisor and community mobilizer in 
Yassin. 
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Central Darfur Case Study: WASH  
Name:  Soil Stabilised Blocks (SSB) Production Group  
Age: 2 years  
Address: Nertiti 
 
 

 
Jarnabi Adam; one of the SSB Production Team members 

 
 
The large quantities of firewood needed for burning bricks contribute to the deforestation, which affects biodiversity. It 
contributes to air pollution, soil erosion and degradation, desertification of the landscape, and reduces available fuel 
sources for other human activities. In agricultural regions, these consequences are especially detrimental and contribute 
to the deforestation, food crisis and sometimes fuel conflict over the limited resources.  
    

                               
 
                                 215 burned bricks                 =                             24 stabilised blocks 
 
Tearfund is committed to protecting the environment. This is why it has launched the stabilized soil blocks techniques as 
main environmental friendly construction option in all Tearfund facility construction throughout Darfur crisis. Only 24 
stabilised blocks can replace 215 burned bricks to build a squared metre. Moreover, the production of 1000 SSB can 
protect cutting down of 3 big trees. 
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Jaralnabi attended Tearfund SSB Training held in December 2012                                   Jaralnabi SSB producer in blue T-shirt 
 
Tearfund Sudan has been operating in Darfur since 2004. Tearfund introduced Stabilized Soil Blocks (SSB) production 
technologies as main technique for the Tearfund WASH other infrastructure facilities using sustainable resources and 
environmentally friendly construction options. Tearfund started in Nertiti via a youth team consisting of 5 youth members. 
 With a wide smile, Jaralnabi Adam Mohamed Younis, who is 19 years old met us at his work place. He was displaced 
with 8 of his family members from Kuja in the Jebel Mara area due to tribal conflict. His family thereafter settled. The 
family lost all assets (household and productive assets) and had to start from zero.  They lost all properties as well as 
agricultural land for food production. 
 
Nertiti IDPs population is almost 60,000 many of whom are long term residents due to the on-going conflict in Central 
Darfur. They are distributed among the South camp, Garsilla, Centre 8 as well as North Camp. They mainly depend on 
providing casual labour  as well as selling of firewood or brick moulding  and the OFDA sanitation project created 
opportunities for the group. The SSB provided the much needed employment for many young youths and as Jaralnabi 
put, ‘’we are earning income while solving water and sanitation challenges affecting our own community.’’ 
 
Mr. Adam joined the SSB production team since December 2012. He is very satisfied now as he said “December 2012 
was a turning point in my life to one the luckiest five persons chosen to attend the bricks making using different 
technology. Before the 3 days training I attended training facilitated by Tearfund last December, I could hardly gain any 
penny. We reached production of 46000 blocks of SSB which used to build seven VIP latrines in 7 basic schools in Nertiti. 
Right now we are working to produce 2000 blocks for the last school latrine. By earning 70 SDG a day these days I am 
able to feed the family as well as taking care of sibling’s school fees. I am looking forwards to establish my own SSB 
production company if such machines are available in the markets.”  
 
 
 
 
 
 
 
 
 
 
 


