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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 
VO Variation Order 
VOR Variation Order Request 
WBG West Bank Gaza 
WBWD West Bank Water Department 
DFATD Canadian Department of Foreign Affairs, Trade and Development 
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1. Task Order Overview 
1.1. Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID 
Mission Infrastructure Needs Program II (INP II) focuses on the rehabilitation and construction 
of roads, schools, and water and wastewater projects. The USAID objective is to help the 
Palestinian economy by improving Palestinians access to basic infrastructure and services. 

This project is co-funded by the United States Agency for International Development (USAID) 
and the Canadian Department of Foreign Affairs, Trade and Development (DFATD). 

The objective of this Task Order is to rehabilitate the existing road that connects Al Jalameh 
crossing check point to the Qabatiya – Tubas Road. 

The road will function as a bypass around the eastern side of the Jenin Municipality and will 
thereby reduce traffic congestion within the city center. It will carry commercial traffic to and 
from Al Jalameh crossing in the northern portion of the West Bank, as well as provide improved 
access to Arab American University. It will induce new development, increase road safety and 
reduce the travel time through the Area.  

 

Project General Information 

Project Name:  Road Project 1 , Qabatiya Al Jalameh Road 
Indefinite Quantity Contract 
No 

AID-294-I-00-12-00002   

Task Order No AID-294-TO-15-00005  
Award Date April 22, 2015 
NTP Date May 18, 2015 
Contract Value USD 14,688,396.00 
BOQ Line Item Amount USD 14,188,396.00 
Day Work Amount USD 500,000 
Start Date Of Construction 
Activity 

July 22, 2015 

Contractual Period Of 
Performance: 

360 Calendar Days 

Contractual End Date: May 11, 2016 
Project Location (Area and 
governorate) 

The project is located in Jenin Governorate in 
Area C  
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1.2. Project Key Map 
 
 
 
 



               TO‐15‐00005 Construction Monthly Progress Report 04 – August 2015 

6 
 

1.3. Scope of Work: 
The Statement of Work (SOW) is as defined as the below summary description: 
Road Project1, Qabatiya-Al Jalameh Road QJR 
 
The works consists of Construction of an approximately 14.2 km two-lane rural collector road 
in Area C including the following features: 

- Paved shoulders 

- Four (4) roundabouts with lighting 

- New storm water drainage system 

- Retaining structures 

- Roadway marking signs and other road furnishings needed to satisfactorily complete the 
works and any other work items needed to complete this project as specified. 

 
 

1.4. Progress and Scheduling 
The following table provides a summary of the project progress status extracted from 
CPM submittal approved by USAID: 

Contract Elapsed Time as of August 31, 2015 [%] 29.4 % 

Cumulative Planned Percentage of Completion through August -  2015 [%] 6.3% 

Cumulative Actual Percentage of Completion through August -  2015 [%] 7.3% 

Float (Days) -19 

    Table 1.4-1-QJR-Progress Summary Table 
  
The cumulative percentage for the project: 
  

Pre-construction Submittals  100% 

Mobilization 100% 

Survey works 95% 

Shop drawing Submittals 80% 

Material Submittals 70% 

Excavation 40% 

Filling layer/Replacement 18% 
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Topping 1.3% 

Sub base course  0.65% 

For further details regarding the project progress please see Annex A- One Month Look ahead 
and Annex B- Progress S- Curve.  

1.5. General Construction Method Statement: 

The Construction method statement has been approved, the purpose of the method 
statement is to ensure that all operations and procedures of the project are carried out 
safely in an orderly and correct manner. This statement will deal with the general operations 
on site while more detailed statement will be submitted for approval before the start of any 
specific operation requiring special attention in the given Task Order.  

Two detailed statement for specific operation that requiring special attention where 
submitted to CMC, These are: 
- Method Statement for Relocation trees within ROW. 
- Method Statement for eradication of trees and shrubs roots within the construction 

limits 
 

2. Activities During this Reporting Period 
A. Engineering activities  

 Continue survey works. 

 Continue preparation and submitting of shop drawing submittals. 

 Continue preparation and submitting of material submittals. 

 Maintain implementation of traffic control plan and safety plan. 

 

B. Construction activities  

 Group #1 from St. 0+000 to St. 8+875  

 Finish road excavation to required subgrade levels from St. 0+050 to St. 1+050. 
 Finish grading, leveling, compacting selected filling layer and replacement layer from 

St. 0+050 to St. 1+050 LHS. 
 Finish grading, leveling , compacting selected filling layer and replacement layer from 

St. 0+050 to St. 0+900 RHS 
 Start grading, leveling , compacting selected filling layer and replacement layer from 

St. 0+900 to St. 1+050 RHS 
 Start laying 20 cm thick sub base course- first layer from St. 0+040 to St. 0+500. 
 Finish  road excavation to required subgrade levels from St.4+900 to St. 5+100 
 Finish road excavation to required subgrade levels from St. 3+600 to St. 4+360. 
 Start road excavation to required subgrade from St.3+300 to St. 3+600. 



               TO‐15‐00005 Construction Monthly Progress Report 04 – August 2015 

8 
 

 Start road excavation to required subgrade from St.4+360 to St. 4+900. 
 Finish road excavation to required subgrade levels from St.8+400 to st.8+800. RHS. 
 Start road excavation to required subgrade levels from St.8+000 to st.8+400. RHS. 
 Start grading, leveling, compacting selected filling layer and replacement layer from 

St.8+400 to st.8+800. 

 

 Group #2 from St. 8+875 to St. 14+152.  

 Finish road excavation to required subgrade from St. 8+900 to St. 9+100 RHS. 
 Finish road excavation to required subgrade from St. 8+900 to St. 9+100 LHS. 
 Finish grading, leveling and compacting replacement layer from St.8+900 to St. 

9+100 RHS. 
 Finish grading, leveling and compacting replacement layer from St.8+900 to St. 

9+100 LHS. 
 Continue laying 30 cm thick topping layer from St. 8+900 to St 9+100. 
 Finish road excavation to required subgrade levels from St. 9+350 to St 10+060 

RHS. 
 Continue grading, leveling and compacting replacement layers and selected filling 

layers from St. 9+350 to St 10+060 RHS. 
 Continue road excavation to required subgrade levels from St. 9+350 to St 9+900 

LHS. 
 Finish Road excavation to required subgrade levels from St. 11+550 to St.12+200 
 Continue laying, grading, leveling and compacting replacement layer from St. 11+590 

to St.11 + 900.  
 Continue road excavation to required subgrade from St. 12+850 to St.13+600. 

 

3. Planned Activities for Next Month 
The following are the main activities planned for next reporting period: 
A. Engineering activities  

 Continue survey works 

 Continue preparation and submitting of shop drawing submittals. 

 Continue preparation and submitting of material submittals. 

 Maintain implementation of traffic control plan and safety plan. 
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A. Construction activities  

 Group #1 from St. 0+000 to St. 8+875  

 

 Finish grading, leveling and compacting selected filling layer and replacement layer 
from St. 0+900 to St. 1+050 RHS. 

 Finish laying 20 cm thick sub base course- first layer from St. 0+040 to St. 1+050. 
 Finish laying 20 cm thick sub base course- second layer from St. 0+040 to St. 1+050. 
 Start laying 15 cm thick base course layer from St. 0+040 to St. 1+050. 
 Start road excavation to required subgrade from St. 1+050 to St. 2+000. 
 Start grading, leveling and compacting selected filling layer and replacement layer 

from St. 1+050 to St. 2+000. 
 Start construction of new inlet of the pipe culvert at St. 0+655. 
 Finish road excavation to required subgrade from St. 2+250 to St. 3+600. 
 Finish road excavation to required subgrade from St. 4+360 to St. 4+900. 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St.3+000 to St.5+100. 
 Start laying 20 cm thick topping layer from St. 4+900 to St. 5+100. 
 Start laying 20 cm thick topping layer from St. 4+360 to St. 3+750. 
 Start construction of new two pipes Diameter (1800 mm) to be added & new wing 

walls, new head walls for the pipe culvert at St. 4+460. 
 Finish road excavation to required subgrade levels from St.8+400 to st.7+000. RHS. 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 8+600 to St. 8+875 RHS. 
 Start laying 15 cm thick sub base course- first layer from St.8+875 to st.8+000. 
 Start road excavation to required subgrade levels from St.8+875 to st.8+000. LHS. 
 Start construction of retaining wall from St. 7+395 to St. 7+435 LHS. 

 
 Group #2 from St. 8+875 to St. 14+152.  

 

 Finish laying 30 cm thick topping layer from St. 8+875 to St 9+100. 
 Finish laying 20 cm thick sub base course- first layer from St. 8+875 to St. 9+100. 
 Finish laying 20 cm thick sub base course- second layer from St. 8+875 to St. 9+100. 
 Start laying 15 cm thick base course layer from St. 8+875 to St. 9+100. 
 Finish road excavation to required subgrade levels from St. 9+320 to St. 10+100 

LHS. 
 Finish grading, leveling and compacting replacement layer from St. 9+320 to St. 

10+100 LHS. 
 Finish road excavation to required subgrade levels from St. 10+100 to St 10+570. 
 Finish grading, leveling and compacting replacement layer from St. 10+100 to St 

10+570. 
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 Start laying 30 cm thick topping layer from St. 9+320 to St 10+100. 
 Start construction of double pipe culvert 2 Diameter 1000 mm to be extended, new 

head/ wing walls to be constructed at Sta. 9+555. 
 Start construction of pipe culvert extended, new head/ wing walls for the inlet at 

Sta. 10+394. 
 Finish  road excavation to required subgrade levels from St. 12+200 to St.12+700 

 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 11+550 to St.12+700. 

 Finish laying 15 cm thick sub base course- first layer from St. 11+550 to St.12+700. 

 Start laying 15 cm thick sub base course- second layer from St. 11+550 to St.12+700. 

 Finish  Road excavation to required subgrade  from St. 12+700 to St.13+980 

 Start grading, leveling and compacting selected filling layer and replacement layer 

from St. 12+700 to St.13+980. 

 Start construction of pipe culvert at St. 13+580. 

 Start construction of pipe culvert at St. 13+095. 

 

 

4. Safety 
To achieve the desired goal of "Zero Losses" The CONTRACTOR, promulgates specific 
Safety Plan. This Safety Plan incorporates the belief that Quality, Production, Efficiency, and 
Safety shall be planned into each job and each shall have EQUAL importance in the 
execution of this project. This program will enhance our effort at achieving "Zero Losses" 
and avoid employee injury, property damage, loss production, and occupational illnesses. 
 
The main objectives of the safety plan is to prevent all occupational accidents by 
implementing the necessary safety procedures for such purposes, to prevent off duty 
accidents by implementing proper safety control procedures for after hours, to address 
critical safety activities during the construction and present methods and procedures for 
preventing accidents, to promote safety awareness and consciousness in employees and 
ensure implementation of safety procedures though a proper safety awareness program, 
and to establish audits for monitoring the implementation of the safety procedures. 

 
4.1. Traffic and Safety Management 

 
Most of the traffic plan was approved and signed by Palestinian and Israeli authorities-
excluding the traffic plan for the sections where curves less than 300 m and traffic plan 
for roundabout which were signed during the current reporting period and submitted to 
CMC for approval, in order to provide a safe access work environment. 
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4.2. Safety Meetings 
Contractor conducted four safety tool box meetings during the current reporting period 
on August 02, 2015 and on August 24, 2015 for the two subcontractors discussing indicators 
of heat exclusion and how to avoid it all safety concerns on the site, Procedures that will 
be followed to insure a safe carriageway to and from school, How to maneuver heavy 
equipment during the presence of the students, drivers, laborers and engineers were asked 
to always wear their PPE all times, checking equipment lightings and reverse sirens and 
lights. 
 

  
Photo No.1-QJR 

How to Prevent Heat Exhaustion  

Photo Date: 02 August, 2015 

  

Photo No.2-QJR 

Flagman helps students to cross safely  

Photo Date: 24 August, 2015  

Photo No.3-QJR 

Asking crew to wear their PPE  

Photo Date: 24 August, 2015 

 
 

4.3. Accident Status 
There were no accidents reported during the current reporting period. 
 

4.4. Notice of Unsafe Condition 
        There were no NUC received during the current reporting period. 
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4.5. Safety Conclusion 

According to the specifications and contract documents, comprehensive standard safety 
plan, the safety arrangements were taken into consideration with all requirements and the 
nature of the project. 
The housekeeping, occupational health, environmental health control, hazard 
communication, personal protective equipment’s (PPE), fire protection, fall protection, and 
traffic management were achieved. 

5. Quality Control and Test Results 
The Quality Control Plan (QCP) includes the proposed quality control program that should 
be followed during the construction phase, including the forms of recording the quality 
control operations, organization chart, control activities, testing, administration of the 
system for onsite and offsite work, submittal procedures, materials, phases of inspection 
system, and documentation procedures. 
Quality Control/Quality Assurance Plan has been developed in accordance with the USAID 
Contract Documents and in particular FAR Clause 52.246-12 “Inspection of Construction”.   
The requirements in general require the QC/QA Plan to address the Organizational 
Structure, Process Control Testing, Inspection/Control Procedures, Description of 
Records, Personnel Qualifications, and Subcontractors Interface with Contractor. 
This Plan has been prepared to comply with the stated requirements in addition to guidance 
conveyed by the CMC through the Contractor’s Manual prepared by the CMC. 
The purpose of this Program is to provide policy and procedures that will ensure that the 
project will be executed in accordance with the scope of work, built to industry standards, 
and completed on schedule. 
This program outlines Morganti’s quality control system in the USA and the West Bank. It 
covers all aspects of quality control as they apply to the preparation of contract related 
documentation, quality of construction materials and equipment used, schedule, and the   
on-and-off-site   work   performed   by   the   in-house   work force   and   the   various 
subcontractors working on the project. 
Material testing procedures, number of samples, methods of collecting the samples, field 
inspection, work acceptance and acceptance tolerances shall be in compliance with the 
approved quality control, technical specifications and requirements. 
 
Many tests for materials and for road layers were conducted during the reporting period 
and all of them were approved and the results were comply with the Jordanian specifications 
(See Annex-G) 

6. Environmental Compliance 
A comprehensive Environmental Mitigation and Monitoring Plan has been submitted and   
approved by CMC.  
The Environmental Monitoring and Mitigation Plan (EMMP) aims to provide guidance on 
environmental issues and designs to be prepared for these projects. It also focuses on 
environmental impacts, and the required mitigations, and their proper implementation 
requirements. 
Environmental mitigation plan measures (such as public and labors health and safety, dust 
control, housekeeping and how to deal with hazardous waste ) were implemented and an 
environmental check list was received from CMC; contractor’s safety and Environmental 
compliance officer and QC manager started a correction actions during the current 
reporting period. 
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Relocation of olive tree was started this month, some olive trees were relocated and other 
olive trees were transported to owner land property outside working use to be used for 
other purposes as per olive trees owner’s directions.  
TMGI submitted method statement for relocation of trees to ensure proper 
implementation for relocation of trees. 
 
TMGI, before any construction works starts along any segment will coordinate with the 
local authorities and with land owners in order to inform all parties about the trees that 
located within the proposed construction zone like (olive trees), TMGI will agree with them 
the new location of the trees that need relocations, or other action to be done upon owners 
request.  
TMGI, coordinated with the Ministry of agriculture (MoA), municipalities, local authorities, 
and owners, the coordination process with all parties were officially documented and will 
be reported to the CMC.   
 

7. Traffic Control Measures 
Implementation works for traffic signs and control were continued according to approved 
traffic plan and the planned sequence of work. 
 
Traffic control plan implementation continued to be handed over to CMC site 
representative from Sta.2+100 to Sta.5+100, from Sta.8+300 to Sta.8+875, from Sta.9+900 
to Sta.10+570 and from Sta.11+300 to Sta.14+152. 
 
The traffic plan for the sections where curves less than 300 m and traffic plan for 
roundabouts were signed by Palestinian and Israeli authorized departments. The signed 
traffic plan for the sections where curves less than 300 m and traffic plan for roundabout 
were submitted to CMC for review. 
 
The traffic plan for the intersection at Sta. 0+000 and at Sta. 14+152, is still pending while 
the coordination with DCL for these remaining intersections is still going on.  
 
 

8. Community Outreach 
Public relations and outreach activities during the current reporting period included: 
 

 Morganti coordinate with Palestinian authorities regarding, relocation of trees, green 
houses.  
    

9. Gender Action Plan 
During the current reporting period, the two females still taking their place under the task 
order project one with the sub-contractor the other in main contractor offices. 

 

10. Security Coordination Meetings 
There were no security meetings held during the current reporting period. 
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11. Meetings
  :There were three meetings held during the current reporting period

 CO- Meeting for the Qabatiya Al Jalameh Road – TO 15-00005; aimed to review
progress of work, discuss project issues and provide solutions where required on 
August 11, 2015. 

 Coordination Meeting for the Qabatiya Al Jalameh Road – TO 15-00005; aimed to
discuss materials, testing and quality control process, was held with CMC on August 03, 
2015. 

 Progress Meeting for the Qabatiya Al Jalameh Road – TO 15-00005; ; aimed to review
progress of work, discuss project issues and provide solutions where required on 
August 20, 2015.  

12. Site Visitors
USAID, CMC, TMGI & local authorities’ representatives visited the site many times during the 
current reporting period. The table below illustrates visitor names and positions.  

Table 11-1-QJR-Visitors Table 

Date Representative Representing Remarks 

August 03, 2015 Talal Najjar and Samer Amro BV 

Coordination meeting;  
aimed to discuss 
materials, testing and 
quality control process 

August 17, 2015 
Eng. Jawad abu Baker 

Eng. Islam Jaber 
Eng. Mahmmoud Arar 

MoPWH Site visit 

August 19, 2015 
Eng. Jawad abu Baker

Mr. Kamal Abu Al Rub 

MoPWH & 
Jenin 

Municipality  

Site visit 

August 20, 2015 Eng.Gassan Alami TMGI 
Site visit 

August 25, 2015 
Mr. Bilal Nazzal 

Mr. Abd Allah Essa 
Ministry of 
Agriculture 

Discussing relocation of 
trees within ROW 

August 27, 2015 

Mr. Anan Al Masri USAID 

Site visit,  discussing 
relocation of trees 
within ROW 

Mr. Peter lister 
Mr. Farhat Majadbeh 
Mr. Amer Al Baow 

Mr. Mohammad Najjar 

B.V 

Mr. Bilal Nazzal 
Mr. Abd Allah Essa 

Ministry of 
Agriculture 
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Photo No.1-QJR 

Conducting coordination meeting  

Photo Date: 03 August, 2015 

Photo No.2-QJR 

MoPWH representative site visit  

Photo Date: 17 August, 2015 

 

13. Material and Equipment Delivered on Site 
Materials and equipment continued to be delivered to site during the current reporting period. 
For further information please see Annex C-Material and Equipment Log. 

14. Indicators 
 

14.1 Road Sector Task Order Contract Indicator #1: Number of kilometers of 
transportation infrastructure constructed or repaired though USG and 
Canadian Government Assistance. 
 
This indicator is measured by the number of kilometers of transportation 
infrastructure, such as regional, main and local roads, which are constructed or 
repaired through USG and Canadian Government Assistance under this Task Order. 
This indicator will be measured and reported on at the completion of the task order. 
 
The following is the number of kilometers of transportation infrastructure 
constructed or repaired in kilometers during the current reporting period: 
 

- Estimated Target Value; 14,153 Km; 
- Total Length Reconstructed (100% complete); 0; 
- Total length of Milling overlay (100% complete); 0; 
- Total length Reconstructed and Repaired up to the end reporting period; 0  

 
 

14.2 Road Sector Task Order Contract Indicator #2: Person Days of 
employment generated. 

 
All data is up to date and meeting the five data quality standards (H.9). 
 
This indicator is measured by the number of person days of employment generated by 
this Task Order. It measures person days of employment directly generated by 
construction work on site. It is recognized that, while this data may extend well 
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beyond the immediate employment generated by this Task Order, this data will be 
measured by the Contractor at the “prime” and “first tier” subcontractor level only. 
This indicator will be measured daily during Task Order implementation through Daily 
Joint Reports (DJRs). Neither expatriate person days of employment (i.e. those 
worked by American or other Third Country National staff) nor management nor 
administrative person days of employment (i.e. program level and other general and 
administrative staff shared among multiple task orders) shall be included in the Geo-
MIS related reporting.  
 
 The following is the employment generated in Person days for the Project during the 
current reporting period from August 01, 2015 to August 31, 2015: 
 

- Estimated Target Value, 22,404 person days ; 
- Employment generated previously; 1004 person days; 
- Employment generated this month; 2410 person days; 
- Total cumulative employment generated to-date; 3414 person days 

 
 Male generated previously 965 person days  
 For the current reporting period 2359 person days for Male 
 Cumulative Male; 3324 person days 
 Female generated previously 39 person days  
 For the current reporting period 51 person days for Female 
 Cumulative Female; 90 person days 

For further information please see Annex D-GIO-MIS Data. 
                                         
15. Working / Non – Working Days 

The following table provided a summary of the Working/ Non- Working Days for the project. 

 
16. Site Memos 

Two SM’s were issued during the current reporting period, while 4 SM’s were received from 
CMC. For further information please see Annex E-Site Memos Log. 

17. Inspection Requests 
152 IR’s were issued during the current reporting period, CMC answered all of them. For 
further information please see Annex F-Inspection Request Log.  
 

1 Total period of performance (Original) 360 Calendar Days 
2 Total Excusable delays/ approved extensions  None 
3 Modified Period of Performance None 
4 Modified Completion Date  None 
5 No. of Working Days during this month  28 Calendar Days 
6 Accumulated Working Days 89 Calendar Days 
7 Total No. of non-working days (Holidays and weekends) 

during this month 3  Calendar Days 

8 Accumulated non-working days (Holidays and 
weekends) 

17  Calendar Days 

9 No. of other non-working days during this month N/A 
10 Accumulated other non-working days N/A 
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18. Testing: 
There were 77 test submittals issued for the project during the current reporting period, all of 
them were passed and comply with Jordanian specification. For further information please see 
Annex G-Tests Log. 

19. Submittals 
During the current reporting period a total of 36 submittals (including resubmittals) were 
submitted for this project. Review comments were received for 22 submittals while one 
submittal was retracted; The Engineer’s review time for reviewed submittals ranged from 0 day 
to 16 days. The following table and graph provide a summary of the submittals disposition 
status. 

Total Submittal Disposition 
8 A – No Exceptions Noted 

8 B - Make Corrections Noted 

5 C- Amend and Resubmit 

1 D- Rejected- Resubmit 

0 E- Review Not Required 

22 Total Submittals Reviewed 
Table 19.1-QJR-Submittals Disposition 

 
Figure 19.1-QJR-Submittals Disposition 

For further details please see Annex H-Submittals Log. 
 

20. Request for Information 
There were 2 RFIs submitted to the Engineers during the current reporting period. For further 
details please see Annex I Request for Information Log. 

21. Transmittals 
During the current reporting period 22 transmittals were received from CMC, while 18 
transmittals were submitted to CMC. For further details please see Annex J Transmittals Log.   

A: No exception 
noted.
36%

B: Make correction 
noted.
36%

C: Amend and 
resubmit 
23%

D‐ Rejected/
Resubmit

4%

E: Review not 
required

0%

A: No exception noted.

B: Make correction noted.

C: Amend and resubmit

D: Reject‐Resubmit

E: Review not required
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22. Payments 
Morganti didn’t submitted any payment under Task Order No. 15-00005 / INP II during the 
current reporting period. 

Payment No.  Submitted Date  Amount   Amount Received   Date Received 

- - - - - 

Table 22.1-QJR-Payment Summary 

23. Variation Orders and Variation Order Requests 
There were no VOs/VORs issued for the project during the current reporting period. 

24. Obstacles and Challenges 
Approval on the traffic plan for the intersections at Sta. 0+000 and at Sta. 14+152 is still pending.  
 

25. Progress Photos 

 
Photo No.1-QJR 

Excavation work from Sta. 
9+420 to Sta.9+500 RHS 

 Photo Date: 01 August 2015 

Photo No.2-QJR 

Excavation work from Sta.0+800 
to Sta.0+990 LHS  

Photo Date: 02 August, 2015 

Photo No.3-QJR 

Grading and leveling of 1st 
replacement layer from Sta. 

9+340 to St. 9+420 RHS  
Photo Date: 03 August, 2015 

   
Photo No.4-QJR 

Compacting 3rd selected filling 
layer from Sta.0+340 to Sta. 

0+500 LHS 

Photo Date: 04 August, 2015 

Photo No.5-QJR 

Milling of existing asphalt layer 
to reach subgrade level from 

St. 0+055 to St. 0+340  
Photo Date: 06 August, 2015 

Photo No.6-QJR 

Grading and compacting 
subgrade layer from Sta. 8+880 

to Sta. 8+960 LHS 

Photo Date: 06 August, 2015 
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Photo No.7-QJR 

Excavation work for 
replacement and benching from 

St. 0+320 to St. 0+600 RHS 

Photo Date: 09 August, 2015 

Photo No.8-QJR 

Leveling, grading and 
compacting subgrade layer from 

St. 8+960 to St. 9+100 LHS  

Photo Date: 09 August, 2015 

Photo No.9-QJR 

Grading and compacting second 
replacement layer from Sta. 

9+350 to Sta. 9+500 RHS  

Photo Date: 11 August, 2015 

  

Photo No.10-QJR 

Delivering and spreading 
second replacement layer from 

Sta.0+100 to Sta. 0+280 RHS  

Photo Date: 12 August, 2015 

Photo No.11-QJR 

Conducting field density test for 
benching subgrade layer from 
Sta.0+460 to Sta.0+560 RHS 

Photo Date: 13 August, 2015 

Photo No.12-QJR 

Compacting 1st replacement 
layer from Sta. 8+900 to Sta. 

9+100 LHS  

Photo Date: 15 August, 2015 

  

Photo No.13-QJR 

Excavation works from Sta. 
13+000 to Sta. 13+500 

Photo Date: 17 August, 2015 

Photo No.14-QJR 

Grading and leveling 2nd selected 
filling layer for step #01 from 
Sta.0+990 to Sta. 1+050 LHS  

Photo Date: 17 August, 2015 

Photo No.15-QJR 

Excavation work to reach 
subgrade level from Sta. 8+380 to 

Sta. 8+875 RHS  

Photo Date: 19 August, 2015 
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Photo No.16-QJR 

Excavation work to reach 
subgrade level from Sta. 4+430 

to Sta. 4+940 

Photo Date: 23 August, 2015 

Photo No.17-QJR 

Delivering, leveling and grading 
1st replacement layer from Sta. 

9+620 to Sta. 9+710 RHS  

Photo Date: 23 August, 2015 

Photo No.18-QJR 

Leveling and grading 2nd 
replacement layer from Sta. 

9+620 to Sta. 9+710 RHS  

Photo Date: 25 August, 2015 

Photo No.19-QJR 

Grading and leveling 1st sub base 
course layer from Sta. 0+100 to 

Sta. 0+280  

Photo Date: 27 August, 2015 

Photo No.20-QJR 

Milling of existing asphalt layer 
from Sta. 9+350 to Sta. 9+900 

LHS 

Photo Date: 30 August, 2015 

Photo No.21-QJR 

Delivering, leveling and grading 
1st topping layer from Sta. 8+900 

to Sta. 9+100 

Photo Date: 30 August, 2015 
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Activity ID Activity Name Original
Duration

Activity %
Complete

BL1 Start BL1 Finish Start Finish Total
Float

Road Project 1, QabatiyRoad Project 1, Qabatiya Al Jalameh Road Project 368d 18-May-15 11-May-16 18-May-15 A 31-May-16 -19d

MilestonesMilestones 368d 18-May-15 11-May-16 18-May-15 A 31-May-16 -19d

General MilestoneGeneral Milestone 0d 0d

Intermediate MilestonesIntermediate Milestones 0d 14-Jul-15 14-Jul-15 07-Sep-15 07-Sep-15 247d

Preconstuction MilestonesPreconstuction Milestones 0d 14-Jul-15 14-Jul-15 07-Sep-15 07-Sep-15 175d

QJR-MS1040 Finish  Preconstruction Submittal 0d 0% 14-Jul-15 07-Sep-15 175d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 0d

ConstructionConstruction 0d 0d

Project DurationProject Duration 368d 18-May-15 11-May-16 18-May-15 A 31-May-16 -19d

QJR-MS1130 Project Duration  (Calendar  Days) 337d 19.05% 18-May-15 11-May-16 18-May-15 A 31-May-16 -19d

QJR-MS1140 Project Duration  (Working  Days) 262d 17.14% 18-May-15 11-May-16 18-May-15 A 31-May-16 -16d

QJR-MS1150 Construction Duration  (Working  Days) 237d 8.66% 21-Jul-15 11-May-16 22-Jul-15 A 30-May-16 -16d

Pre Construction PhasePre Construction Phase 14d 27-Aug-15 A 07-Sep-15 65d

Pre Construction SubmittaPre Construction Submittals 14d 27-Aug-15 A 07-Sep-15 65d

General SubmittalsGeneral Submittals 0d 0d

Schedule SubmittalsSchedule Submittals 0d 0d

Site SubmittalsSite Submittals 0d 0d

Offices SubmittalsOffices Submittals 0d 0d

Safety, Environmental MitiSafety, Environmental Mitigation , QCP and Method Statement Submittals 0d 0d

Existing Survey Plan SubmExisting Survey Plan Submittals 0d 0d

Dilapidation Survey SubmDilapidation Survey Submittals 0d 0d

Risk Management Plan SuRisk Management Plan Submittals 0d 0d

Traffic Control Plan SubmTraffic Control Plan Submittals 10d 27-Aug-15 A 07-Sep-15 45d

QJR-PRC1640-new Traffic Plan for Sharp Curves from St.5+800 to St.8+200 10d 50% 27-Aug-15 A 07-Sep-15 -9d

QJR-PRC1650-new Traffic Plan for Roundabouts 10d 50% 31-Aug-15 A 07-Sep-15 45d

Conformed Drawings and Conformed Drawings and Coordination 0d 0d

Mobilization OfficesMobilization Offices 0d 0d

Mobilization siteMobilization site 0d 0d

Start Implementation traffiStart Implementation traffic control plan 0d 0d

Group #1 from St. 0+040 toGroup #1 from St. 0+040 to St.8+875 0d 0d

Group #2 from St. 14+152 tGroup #2 from St. 14+152 to St. 8+875 0d 0d

Construction PhaseConstruction Phase 304d 05-Jul-15 23-Apr-16 05-Jul-15 A 03-May-16 9d

Construction SubmittalsConstruction Submittals 129d 05-Jul-15 09-Nov-15 05-Jul-15 A 25-Oct-15 199d

Shop Drawing SubmittalsShop Drawing Submittals 112d 13-Jul-15 09-Nov-15 26-Jul-15 A 25-Oct-15 143d

Group #1 from St. 0+040Group #1 from St. 0+040 to St.8+875 112d 13-Jul-15 01-Nov-15 30-Jul-15 A 25-Oct-15 65d

Plan Profile and CrosPlan Profile and Cross Sections 112d 13-Jul-15 01-Nov-15 30-Jul-15 A 25-Oct-15 65d

Crew #1 from St. 0Crew #1 from St. 0+040 to St. 5+300 60d 13-Jul-15 21-Sep-15 30-Jul-15 A 15-Oct-15 53d

QJR-SD1020 Phase Three  from St. 1+000 to St. 1+620 22d 90% 13-Jul-15 13-Aug-15 30-Jul-15 A 03-Sep-15 1d

QJR-SD1030 Phase Four  from St. 1+620 to St. 2+000 22d 90% 13-Jul-15 13-Aug-15 30-Jul-15 A 03-Sep-15 1d

QJR-SD1040 Phase Five  Roundabout from St. 2+000 to St. 2+160 22d 0% 16-Jul-15 18-Aug-15 01-Sep-15 04-Oct-15 1d

QJR-SD1120 Phase Thirteen  Roundabout from St. 5+100 to St. 5+300 22d 0% 23-Aug-15 21-Sep-15 01-Sep-15 04-Oct-15 62d

QJR-SD1050 Phase Six  from St. 2+160 to St. 2+470 22d 0% 23-Jul-15 23-Aug-15 06-Sep-15 07-Oct-15 7d

QJR-SD1060 Phase Seven  from St. 2+470 to St. 2+700 22d 0% 28-Jul-15 26-Aug-15 09-Sep-15 12-Oct-15 28d

QJR-SD1070 Phase Eight from St. 2+700 to St. 3+150 22d 0% 02-Aug-15 31-Aug-15 14-Sep-15 15-Oct-15 30d

Crew #2  from  St. Crew #2  from  St. 5+300 to St. 8+875 49d 18-Aug-15 01-Nov-15 23-Aug-15 A 25-Oct-15 31d

pr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2015 2016

31-M

31-M

07-Sep-15

07-Sep-15

Finish  Preconstruction Submittal

31-M

07-Sep-15

07-Sep-15

07-Sep-15

03-May-16

25-Oct-15

25-Oct-15

25-Oct-15

25-Oct-15

15-Oct-15

25-Oct-15

Construction Program
One Month look ahead

Road Project 1, Qabatiya Al Jalameh Road Project
 

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 1 of 10
Date Revision Checked Approved

02-Sep-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

BL1 Start BL1 Finish Start Finish Total
Float

QJR-SD1190 Phase Eight  from St. 6+000 to St. 5+300 22d 50% 01-Oct-15 01-Nov-15 23-Aug-15 A 15-Sep-15 57d

QJR-SD1170 Phase Six from St.7+000 to St. 6+500 22d 0% 18-Aug-15 16-Sep-15 01-Sep-15 04-Oct-15 18d

QJR-SD1180 Phase Seven from St.6+500 to St. 6+000 22d 0% 08-Sep-15 11-Oct-15 22-Sep-15 25-Oct-15 19d

Concrete curbstonConcrete curbstone and side walk 0d 0d

Concrete wallsConcrete walls 22d 27-Aug-15 29-Sep-15 01-Sep-15 04-Oct-15 1d

QJR-SD1230 Retaining Walls From Sta. 7+390 to Sta. 7+440 LHS,  H= 5.0.m, L =50 22d 0% 27-Aug-15 29-Sep-15 01-Sep-15 04-Oct-15 1d

Pipes  Culverts for drPipes  Culverts for drainage water 42d 15-Jul-15 29-Sep-15 01-Sep-15 12-Oct-15 26d

from St. 0+040 to Sfrom St. 0+040 to St. 5+300 42d 15-Jul-15 17-Sep-15 01-Sep-15 12-Oct-15 20d

Main RoadMain Road 28d 15-Jul-15 17-Sep-15 01-Sep-15 12-Oct-15 14d

QJR-SD1240 New inlet to be Reconstruction length= 16.0m @ 0+655 22d 0% 15-Jul-15 17-Aug-15 01-Sep-15 04-Oct-15 -6d

QJR-SD1250 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+105 22d 0% 16-Aug-15 14-Sep-15 06-Sep-15 07-Oct-15 14d

QJR-SD1260 New inlelt Wing Walls to be constructed, L=16.0 m @Sta. 1+373.3 22d 0% 19-Aug-15 17-Sep-15 09-Sep-15 12-Oct-15 14d

Simple Access Simple Access Road 0d 0d

from  St. 5+300 to from  St. 5+300 to St. 8+875 34d 06-Aug-15 29-Sep-15 01-Sep-15 04-Oct-15 34d

Main RoadMain Road 22d 06-Aug-15 29-Sep-15 01-Sep-15 04-Oct-15 24d

QJR-SD1380 Construct Pipe Culvert 1Dia 1000 mm, L=18.0m Slope=1.00% At Sta. 7+410 22d 0% 27-Aug-15 29-Sep-15 01-Sep-15 04-Oct-15 24d

QJR-SD1370 Construct Pipe Culvert 1 Dia 1000 mm, L=14.0m Slope=1.00% At Sta. 7+752 22d 0% 06-Aug-15 06-Sep-15 01-Sep-15 04-Oct-15 9d

QJR-SD1360 Pipe Culvert Dia 1000 mm, L=14.0m Slope=2.00% At Sta. 8+320 22d 0% 06-Aug-15 06-Sep-15 01-Sep-15 04-Oct-15 -11d

Simple Access Simple Access Road 0d 0d

Road furnishingRoad furnishing 0d 0d

Group #2 from St. 8+875Group #2 from St. 8+875 to St. 14+152 93d 10-Aug-15 09-Nov-15 26-Jul-15 A 22-Oct-15 146d

Plan Profile and CrosPlan Profile and Cross Sections 45d 11-Aug-15 21-Oct-15 26-Jul-15 A 04-Oct-15 85d

Crew #1 from St. 8Crew #1 from St. 8+875 to St.10+570 22d 20-Sep-15 21-Oct-15 01-Sep-15 04-Oct-15 34d

QJR-SD1560 Phase Five Roundabout from St. 9+100to St. 9+320 22d 0% 20-Sep-15 21-Oct-15 01-Sep-15 04-Oct-15 34d

Crew #2 from St. 1Crew #2 from St. 10+570 to St. 14+152 45d 11-Aug-15 15-Oct-15 26-Jul-15 A 15-Sep-15 96d

QJR-SD1510 Phase Seven  from St. 11+350 to St. 11+000 22d 50% 06-Sep-15 08-Oct-15 26-Jul-15 A 15-Sep-15 70d

QJR-SD1520 Phase Eight from St. 11+000 to St. 10+570 22d 50% 13-Sep-15 15-Oct-15 26-Jul-15 A 15-Sep-15 96d

QJR-SD1480 Phase Four  from St. 12+500 to St. 12+000 22d 50% 11-Aug-15 10-Sep-15 27-Jul-15 A 15-Sep-15 29d

QJR-SD1500 Phase Six  Roundabout from St. 11+550 to St. 11+350 11d 0% 30-Aug-15 01-Oct-15 01-Sep-15 15-Sep-15 29d

Concrete wallsConcrete walls 0d 0d

Culverts for drainageCulverts for drainage water 65d 10-Aug-15 09-Nov-15 27-Jul-15 A 22-Oct-15 104d

Crew #1 from St. 8Crew #1 from St. 8+875 to St.10+570 55d 10-Aug-15 27-Oct-15 27-Jul-15 A 08-Oct-15 114d

Main RoadMain Road 51d 10-Aug-15 21-Oct-15 27-Jul-15 A 15-Sep-15 129d

QJR-SD1690 Extended, New Head/ Wing Walls to be Constructed @Sta. 9+555 22d 50% 10-Aug-15 08-Sep-15 27-Jul-15 A 15-Sep-15 72d

QJR-SD1680 Extended,New Head/ Wing Walls  for the inlet At Sta. 10+394 22d 50% 20-Sep-15 21-Oct-15 25-Aug-15 A 15-Sep-15 129d

Simple Access Simple Access Road 26d 20-Sep-15 27-Oct-15 01-Sep-15 08-Oct-15 76d

QJR-SD1750 Crossing Pipe Culvert 1Dia 400 mm, L= 6.0 m At Sta. 10+214 RHS 22d 0% 20-Sep-15 21-Oct-15 01-Sep-15 04-Oct-15 76d

QJR-SD1670 Existing Pipe Culvert, New Head Wall shall be Constructed for the outlet At 
Sta. 10+560

22d 0% 28-Sep-15 27-Oct-15 07-Sep-15 08-Oct-15 76d

Crew #2 from St. 1Crew #2 from St. 10+570 to St. 14+152 36d 12-Aug-15 09-Nov-15 30-Aug-15 A 22-Oct-15 67d

Main RoadMain Road 36d 12-Aug-15 09-Nov-15 30-Aug-15 A 22-Oct-15 67d

QJR-SD1610 Pipe Culvert @ Sta. 13+965, 1Dia 1000 mm, L= 14.0 m, Slope= 1.00 % At Sta.
13+965

22d 50% 12-Aug-15 13-Sep-15 30-Aug-15 A 15-Sep-15 26d

QJR-SD1620 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 
13+580

22d 0% 17-Aug-15 16-Sep-15 02-Sep-15 05-Oct-15 35d

QJR-SD1630 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 
13+095

22d 0% 20-Aug-15 21-Sep-15 07-Sep-15 08-Oct-15 43d

QJR-SD1640 Pipe Culvert At Sta. 11+560,  1Dia 800 mm, L= 14 m At Sta. 11+560 22d 0% 22-Sep-15 26-Oct-15 10-Sep-15 13-Oct-15 68d

pr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2015 2016

04-Oct-15

12-Oct-15

12-Oct-15

12-Oct-15

04-Oct-15

04-Oct-15

22-Oct-15

04-Oct-15

04-Oct-15

15-Sep-15

22-Oct-15

08-Oct-15

15-Sep-15

08-Oct-15

22-Oct-15

22-Oct-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

BL1 Start BL1 Finish Start Finish Total
Float

QJR-SD1650 Pipe Culvert 1 Dia 600 mm, L= 14 m At Sta. 11+440 22d 0% 01-Oct-15 02-Nov-15 16-Sep-15 19-Oct-15 67d

QJR-SD1660 New Box Culvert 2*1.8*1.2 m to be Constructed, L= 14.0 m At Sta. 11+255 22d 0% 08-Oct-15 09-Nov-15 21-Sep-15 22-Oct-15 67d

Simple Access Simple Access Road 22d 13-Sep-15 15-Oct-15 16-Sep-15 19-Oct-15 26d

QJR-SD1700 Crossing Pipe Culvert, 1Dia 400 mm, L= 10.0 m At Sta. 13+941.88 LHS 22d 0% 13-Sep-15 15-Oct-15 16-Sep-15 19-Oct-15 26d

Concrete curbstone Concrete curbstone and side walk 0d 0d

Road furnishingRoad furnishing 0d 0d

Material SubmittalsMaterial Submittals 117d 05-Jul-15 29-Oct-15 05-Jul-15 A 19-Oct-15 205d

Sub-Base and Base CouSub-Base and Base Course 0d 0d

Reinforcement ConcreteReinforcement Concrete 73d 05-Jul-15 01-Oct-15 05-Jul-15 A 19-Oct-15 147d

QJR-MT1015 Steel Reinforcement 22d 50% 05-Jul-15 05-Aug-15 05-Jul-15 A 15-Sep-15 169d

QJR-MT1030 Concrete Mix Design including Cement type 22d 50% 29-Jul-15 30-Aug-15 09-Aug-15 A 15-Sep-15 147d

QJR-MT1040 Formwork System 22d 0% 02-Aug-15 01-Sep-15 01-Sep-15 04-Oct-15 158d

QJR-MT1050 Concrete Repair 22d 0% 30-Aug-15 01-Oct-15 16-Sep-15 19-Oct-15 147d

Storm SystemStorm System 22d 10-Aug-15 09-Sep-15 01-Sep-15 04-Oct-15 32d

QJR-MT1090 catch basin 22d 0% 10-Aug-15 09-Sep-15 01-Sep-15 04-Oct-15 27d

QJR-MT1100 catch basin cover 22d 0% 10-Aug-15 09-Sep-15 01-Sep-15 04-Oct-15 32d

AsphaltAsphalt 22d 08-Jul-15 11-Aug-15 09-Jul-15 A 15-Sep-15 89d

QJR-MT1140 Bituminous Binder Course-Mix Design 22d 50% 08-Jul-15 11-Aug-15 09-Jul-15 A 15-Sep-15 89d

Road furnishingRoad furnishing 72d 05-Jul-15 18-Oct-15 05-Jul-15 A 18-Oct-15 148d

QJR-MT1160 Cat eyes 22d 50% 05-Jul-15 05-Aug-15 05-Jul-15 A 15-Sep-15 149d

QJR-MT1165 Guard Rail 22d 50% 07-Jul-15 10-Aug-15 07-Jul-15 A 15-Sep-15 149d

QJR-MT1170 Thermoplastic paint 22d 50% 23-Aug-15 21-Sep-15 13-Aug-15 A 15-Sep-15 149d

QJR-MT1190 Traffic sign 22d 50% 23-Aug-15 21-Sep-15 30-Aug-15 A 15-Sep-15 149d

QJR-MT1200 Galvanized steel Handrail 22d 0% 23-Aug-15 21-Sep-15 01-Sep-15 04-Oct-15 158d

QJR-MT1210 Curbstone paint material 22d 0% 14-Sep-15 18-Oct-15 14-Sep-15 18-Oct-15 128d

OothersOothers 22d 29-Sep-15 29-Oct-15 26-Jul-15 A 14-Oct-15 86d

QJR-MT1225 Street Lighting 22d 50% 29-Sep-15 29-Oct-15 26-Jul-15 A 14-Oct-15 86d

ProcurementsProcurements 0d 0d

ConstructionConstruction 287d 21-Jul-15 23-Apr-16 22-Jul-15 A 03-May-16 8d

Group #1 Main Road  fromGroup #1 Main Road  from St. 0+040 to St.8+875 287d 21-Jul-15 23-Apr-16 22-Jul-15 A 03-May-16 -1d

Crew #1 Main Road fromCrew #1 Main Road from St. 0+040 to St. 5+300 287d 21-Jul-15 23-Apr-16 22-Jul-15 A 03-May-16 -1d

Phase One  Main RoaPhase One  Main Road from St. 0+040 to St. 0+500 196d 21-Jul-15 11-Jan-16 22-Jul-15 A 02-Feb-16 5d

QJR-CT1000 Maintain traffic control and safety plan [Partially closed / access to Israeli 
authorities Area C]

156d 22.51% 21-Jul-15 11-Jan-16 22-Jul-15 A 02-Feb-16 4d

Excavation and EaExcavation and Earthworks 1d 01-Aug-15 02-Aug-15 01-Sep-15 01-Sep-15 109d

QJR-CT1040 Road excavation including (cut/fill) to required subgrade LHS Simple Access 
Road  @ Sta. 0+311 LHS  L. =13.92 m

1d 0% 01-Aug-15 02-Aug-15 01-Sep-15 01-Sep-15 109d

Pipe CulvertPipe Culvert 1d 02-Aug-15 03-Aug-15 02-Sep-15 02-Sep-15 109d

QJR-CT1045 Existing Pipe Culvert to be Cleaned @ 0+025 1d 0% 02-Aug-15 03-Aug-15 02-Sep-15 02-Sep-15 109d

SubgradeSubgrade 0d 0d

Sub-base course lSub-base course layers 16d 13-Aug-15 06-Sep-15 26-Aug-15 A 15-Sep-15 1d

QJR-CT1080 20 cm Thick Sub Base Course- First Layer RHS from St. 0+040 to St. 0+500 5d 50% 13-Aug-15 19-Aug-15 26-Aug-15 A 03-Sep-15 1d

QJR-CT1090 20 cm Thick Sub Base Course- First Layer LHS from St. 0+040 to St. 0+500 5d 50% 19-Aug-15 25-Aug-15 26-Aug-15 A 03-Sep-15 1d

QJR-CT1100 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+040 to St. 
0+500

5d 0% 25-Aug-15 31-Aug-15 03-Sep-15 09-Sep-15 1d

QJR-CT1110 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+040 to St. 
0+500

5d 0% 31-Aug-15 06-Sep-15 09-Sep-15 15-Sep-15 1d

pr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2015 2016

19-Oct-15

19-Oct-15

19-Oct-15

04-Oct-15

15-Sep-15

18-Oct-15

14-Oct-15

03-May-16

03-May-16

03-May-16

02-Feb-16

01-Sep-15

02-Sep-15

15-Sep-15
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Base-course layersBase-course layers 10d 06-Sep-15 17-Sep-15 15-Sep-15 30-Sep-15 36d

QJR-CT1120 15 cm Thick Base Course-   Layer RHS from St. 0+040 to St. 0+500 5d 0% 06-Sep-15 12-Sep-15 15-Sep-15 21-Sep-15 36d

QJR-CT1130 15 cm Thick  Base Course-   Layer LHS from St. 0+040 to St. 0+500 5d 0% 12-Sep-15 17-Sep-15 21-Sep-15 30-Sep-15 36d

Apshalt BinderApshalt Binder 2d 17-Sep-15 20-Sep-15 30-Sep-15 03-Oct-15 89d

QJR-CT1140 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 0+040 to St. 
0+500

2d 0% 17-Sep-15 20-Sep-15 30-Sep-15 03-Oct-15 89d

Curb StoneCurb Stone 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Two  Main RoaPhase Two  Main Road from St. 0+500 to St. 1+000 190d 02-Aug-15 17-Jan-16 27-Jul-15 A 07-Feb-16 6d

QJR-CT1200 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C]

151d 17.28% 02-Aug-15 17-Jan-16 27-Jul-15 A 07-Feb-16 4d

Excavation and EaExcavation and Earthworks 0d 0d

Pipe CulvertPipe Culvert 21d 05-Aug-15 19-Aug-15 01-Sep-15 28-Sep-15 103d

QJR-CT1260 Existing Pipe Culvert Dia 1200 mm to be cleaned @ 0+655 1d 0% 13-Aug-15 15-Aug-15 01-Sep-15 01-Sep-15 123d

QJR-CT1245 New inlet to be Reconstruction length= 16.0m @ 0+655 12d 0% 05-Aug-15 19-Aug-15 12-Sep-15 28-Sep-15 -7d

SubgradeSubgrade 5d 13-Aug-15 19-Aug-15 12-Aug-15 A 28-Sep-15 -7d

QJR-CT1265 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade 
RHS from St. 0+500 to St. 1+000

5d 90% 13-Aug-15 19-Aug-15 12-Aug-15 A 28-Sep-15 -7d

Sub-base course lSub-base course layers 5d 06-Sep-15 12-Sep-15 28-Sep-15 04-Oct-15 -7d

QJR-CT1280 20 cm Thick Sub Base Course- First Layer RHS from St. 0+500 to St. 1+000 5d 0% 06-Sep-15 12-Sep-15 28-Sep-15 04-Oct-15 -7d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Three Main RoPhase Three Main Road from St. 1+000 to St. 1+620 191d 15-Aug-15 23-Jan-16 03-Aug-15 A 13-Feb-16 5d

QJR-CT1390 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

150d 14.39% 15-Aug-15 23-Jan-16 03-Aug-15 A 13-Feb-16 4d

Excavation and EaExcavation and Earthworks 24d 15-Aug-15 20-Aug-15 03-Aug-15 A 03-Sep-15 63d

QJR-CT1430 Road excavation including (cut/fill) to required subgrade LHS from St. 1+000 
to St. 1+620

3d 5% 18-Aug-15 20-Aug-15 03-Aug-15 A 03-Sep-15 28d

QJR-CT1400 Road excavation including (cut/fill) to required subgrade RHS from St. 1+000 
to St. 1+620

3d 5% 15-Aug-15 17-Aug-15 06-Aug-15 A 03-Sep-15 28d

QJR-CT1440 Existing Guard Rail to be removed From St. 1+170 1+230 LHS, 1+245 to St. 
1+335 LHS Existing Fence to removed @St. 1+225

1d 0% 18-Aug-15 18-Aug-15 01-Sep-15 01-Sep-15 47d

QJR-CT1450 Simple Access Road excavation including (cut/fill) S  @ Sta. 1+240 LHS@ 
Sta. 1+360 LHS

1d 0% 20-Aug-15 20-Aug-15 02-Sep-15 03-Sep-15 63d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 10d 22-Aug-15 01-Sep-15 17-Aug-15 A 06-Sep-15 28d

QJR-CT1480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from St. 1+000 to St. 1+620

5d 5% 27-Aug-15 01-Sep-15 17-Aug-15 A 06-Sep-15 28d

QJR-CT1475 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 1+000 to St. 1+620

5d 5% 22-Aug-15 26-Aug-15 31-Aug-15 A 06-Sep-15 28d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Four  Main RoPhase Four  Main Road from St. 1+620 to St. 2+000 165d 22-Aug-15 25-Jan-16 03-Sep-15 15-Feb-16 6d

QJR-CT1600 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

128d 0% 22-Aug-15 25-Jan-16 03-Sep-15 15-Feb-16 4d

Excavation and EaExcavation and Earthworks 6d 22-Aug-15 27-Aug-15 03-Sep-15 10-Sep-15 34d

QJR-CT1610 Road excavation including (cut/fill) to required subgrade RHS from St. 1+620 
to St. 2+000

3d 0% 22-Aug-15 24-Aug-15 03-Sep-15 07-Sep-15 34d

QJR-CT1620 Road excavation including (cut/fill) to required subgrade LHS from St. 1+620 
to St. 2+000

3d 0% 25-Aug-15 27-Aug-15 07-Sep-15 10-Sep-15 34d

Embankment ConEmbankment Construction 10d 29-Aug-15 08-Sep-15 10-Sep-15 22-Sep-15 34d

QJR-CT1630 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 1+620 to St. 2+000

5d 0% 29-Aug-15 02-Sep-15 10-Sep-15 16-Sep-15 34d

QJR-CT1640 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from St. 1+620 to St. 2+000

5d 0% 03-Sep-15 08-Sep-15 16-Sep-15 22-Sep-15 34d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d
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Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Five  Main RoaPhase Five  Main Road Roundabout from St. 2+000 to St. 2+160 0d 0d

Phase Six  Main RoadPhase Six  Main Road  from St. 2+160 to St. 2+470 0d 0d

Phase Seven Main RoPhase Seven Main Road  from St. 2+470 to St. 2+700 0d 0d

Phase Eight Main RoPhase Eight Main Road from St. 2+700 to St. 3+150 0d 0d

Phase Nine  Main RoPhase Nine  Main Road from St. 3+150 to St. 3+750 224d 04-Oct-15 22-Mar-16 27-Aug-15 A 11-Apr-16 5d

QJR-CT2480 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

177d 0% 04-Oct-15 22-Mar-16 27-Aug-15 A 11-Apr-16 4d

Excavation and EaExcavation and Earthworks 85d 04-Oct-15 14-Nov-15 27-Aug-15 A 13-Sep-15 129d

QJR-CT2490 Road excavation including (cut/fill) to required subgrade RHS from St. 3+150 
to St. 3+750

18d 40% 04-Oct-15 24-Oct-15 27-Aug-15 A 13-Sep-15 69d

QJR-CT2540 Road excavation including (cut/fill) to required subgrade LHS from St. 3+150 
to St. 3+750

18d 40% 25-Oct-15 14-Nov-15 27-Aug-15 A 13-Sep-15 69d

QJR-CT2500 Existing Fence to be removed From Sta. 3+215 to 2+255 RHS 1d 0% 04-Oct-15 04-Oct-15 01-Sep-15 01-Sep-15 72d

QJR-CT2560 Simple Access Road  excavation including (cut/fill) to  subgrade @ Sta. 
3+260 LHS L=8.56 m & Sta. 3+260 RHS L=8.25 m

1d 0% 14-Nov-15 14-Nov-15 12-Sep-15 13-Sep-15 129d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 78d 16-Nov-15 31-Dec-15 29-Aug-15 A 07-Oct-15 69d

QJR-CT2570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 3+150 to St. 3+750

6d 30% 16-Nov-15 22-Nov-15 29-Aug-15 A 06-Sep-15 69d

QJR-CT2580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from St. 3+150 to St. 3+750

6d 30% 23-Nov-15 30-Nov-15 29-Aug-15 A 06-Sep-15 69d

QJR-CT2590 60 cm Thick Selected fill material   RHS from St. 3+150 to St. 3+750 6d 0% 01-Dec-15 07-Dec-15 06-Sep-15 13-Sep-15 69d

QJR-CT2600 60 cm Thick Selected fill material   LHS from St. 3+150 to St. 3+750 6d 0% 08-Dec-15 15-Dec-15 13-Sep-15 20-Sep-15 69d

QJR-CT2610 20 cm - 30 cm Thick Topping Layer RHS from St. 3+150 to St. 3+750 6d 0% 17-Dec-15 24-Dec-15 20-Sep-15 30-Sep-15 69d

QJR-CT2620 20 cm - 30 cm Thick Topping Layer LHS from St. 3+150 to St. 3+750 6d 0% 26-Dec-15 31-Dec-15 30-Sep-15 07-Oct-15 69d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Ten  Main RoaPhase Ten  Main Road from St. 3+750 to St. 4+360 227d 16-Nov-15 28-Mar-16 15-Aug-15 A 16-Apr-16 5d

QJR-CT2750 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

179d 0% 16-Nov-15 28-Mar-16 15-Aug-15 A 16-Apr-16 4d

Excavation and EaExcavation and Earthworks 0d 0d

Embankment ConEmbankment Construction 81d 10-Jan-16 31-Jan-16 27-Aug-15 A 12-Sep-15 111d

QJR-CT2800 60 cm Thick Selected fill material   RHS from St. 3+750 to St. 4+360 4d 50% 10-Jan-16 14-Jan-16 27-Aug-15 A 02-Sep-15 111d

QJR-CT2810 60 cm Thick Selected fill material   LHS from St. 3+750 to St. 4+360 4d 50% 16-Jan-16 19-Jan-16 27-Aug-15 A 02-Sep-15 111d

QJR-CT2820 20 cm - 30 cm Thick Topping Layer RHS from St. 3+750 to St. 4+360 4d 0% 21-Jan-16 25-Jan-16 03-Sep-15 07-Sep-15 111d

QJR-CT2830 20 cm - 30 cm Thick Topping Layer LHS from St. 3+750 to St. 4+360 4d 0% 26-Jan-16 31-Jan-16 08-Sep-15 12-Sep-15 111d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Eleven  Main RPhase Eleven  Main Road from St. 4+360 to St. 4+900 240d 30-Dec-15 17-Apr-16 15-Aug-15 A 27-Apr-16 -1d

QJR-CT2960 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

190d 0% 30-Dec-15 17-Apr-16 15-Aug-15 A 27-Apr-16 -1d

Excavation and EaExcavation and Earthworks 16d 30-Dec-15 19-Jan-16 15-Aug-15 A 03-Sep-15 131d

QJR-CT2965 Road excavation including (cut/fill) to required subgrade RHS from St. 4+360 
to St. 4+900

8d 70% 30-Dec-15 09-Jan-16 15-Aug-15 A 03-Sep-15 126d

QJR-CT2970 Road excavation including (cut/fill) to required subgrade LHS  from St. 4+360 
to St. 4+900

8d 70% 10-Jan-16 19-Jan-16 15-Aug-15 A 03-Sep-15 131d

Pioe CulvertPioe Culvert 1d 30-Dec-15 30-Dec-15 01-Sep-15 01-Sep-15 126d

QJR-CT2975 Existing Pipe Culvert 1 Dia  1000 mm to be Demolished @ At Sta. 4+760 1d 0% 30-Dec-15 30-Dec-15 01-Sep-15 01-Sep-15 126d
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Embankment ConEmbankment Construction 8d 21-Jan-16 31-Jan-16 03-Sep-15 13-Sep-15 131d

QJR-CT3010 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  
from St. 4+360 to St. 4+900

4d 0% 21-Jan-16 25-Jan-16 03-Sep-15 08-Sep-15 131d

QJR-CT3020 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  
from St. 4+360 to St. 4+900

4d 0% 26-Jan-16 31-Jan-16 08-Sep-15 13-Sep-15 131d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Twelve Main RPhase Twelve Main Road  from St. 4+900 to St. 5+100 241d 21-Jan-16 23-Apr-16 19-Aug-15 A 03-May-16 -1d

QJR-CT3150 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

190d 0% 21-Jan-16 23-Apr-16 19-Aug-15 A 03-May-16 -1d

Excavation and EaExcavation and Earthworks 0d 0d

Embankment ConEmbankment Construction 87d 20-Feb-16 08-Mar-16 23-Aug-15 A 14-Sep-15 144d

QJR-CT3200 60 cm Thick Selected fill material   RHS from St. 4+900 to St. 5+100 4d 20% 20-Feb-16 23-Feb-16 23-Aug-15 A 05-Sep-15 144d

QJR-CT3210 60 cm Thick Selected fill material   LHS from St. 4+900 to St. 5+100 4d 20% 24-Feb-16 28-Feb-16 23-Aug-15 A 05-Sep-15 144d

QJR-CT3220 20 cm - 30 cm Thick Topping Layer RHS from St. 4+900 to St. 5+100 4d 0% 29-Feb-16 03-Mar-16 05-Sep-15 09-Sep-15 144d

QJR-CT3230 20 cm - 30 cm Thick Topping Layer LHS from St. 4+900 to St. 5+100 4d 0% 05-Mar-16 08-Mar-16 09-Sep-15 14-Sep-15 144d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Thirteen  MainPhase Thirteen  Main Road Roundabout from St. 5+100 to St. 5+300 0d 0d

Crew #2  Main Road  froCrew #2  Main Road  from  St. 8+875 to St.5+300 225d 30-Jul-15 29-Feb-16 11-Aug-15 A 21-Mar-16 27d

Phase One Main RoaPhase One Main Road from  St. 8+875 to St.8+500 216d 30-Jul-15 20-Feb-16 11-Aug-15 A 12-Mar-16 27d

QJR-CT3670 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

171d 11.11% 30-Jul-15 20-Feb-16 11-Aug-15 A 12-Mar-16 22d

Excavation and EaExcavation and Earthworks 22d 30-Jul-15 06-Aug-15 11-Aug-15 A 05-Sep-15 8d

QJR-CT3680 Road excavation including (cut/fill) to required subgrade RHS from  St. 8+875
to St.8+500

3d 90% 30-Jul-15 03-Aug-15 11-Aug-15 A 01-Sep-15 -16d

QJR-CT3690 Existing tree to be removed  @ Sta.8+559 1d 0% 30-Jul-15 01-Aug-15 01-Sep-15 01-Sep-15 6d

QJR-CT3700 Existing Concrete Room to be Demolished At. Sta. 8+627 LHS 1d 0% 30-Jul-15 01-Aug-15 01-Sep-15 01-Sep-15 10d

QJR-CT3710 Road excavation including (cut/fill) to required subgrade LHS from  St. 8+875 
to St.8+500

3d 0% 03-Aug-15 06-Aug-15 01-Sep-15 05-Sep-15 4d

Embankment ConEmbankment Construction 8d 06-Aug-15 16-Aug-15 05-Sep-15 14-Sep-15 4d

QJR-CT3720 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from  St. 8+875 to St.8+500

4d 0% 06-Aug-15 11-Aug-15 05-Sep-15 09-Sep-15 4d

QJR-CT3730 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from  St. 8+875 to St.8+500

4d 0% 11-Aug-15 16-Aug-15 09-Sep-15 14-Sep-15 4d

Sub-base course lSub-base course layers 8d 16-Aug-15 25-Aug-15 14-Sep-15 27-Sep-15 4d

QJR-CT3740 15 cm Thick Sub Base Course  Layer RHS from St. 8+875 to St.8+500 4d 0% 16-Aug-15 20-Aug-15 14-Sep-15 19-Sep-15 4d

QJR-CT3750 15 cm Thick Sub Base Course  Layer LHS from St. 8+875 to St.8+500 4d 0% 20-Aug-15 25-Aug-15 19-Sep-15 27-Sep-15 4d

Base-course layersBase-course layers 4d 25-Aug-15 30-Aug-15 27-Sep-15 01-Oct-15 4d

QJR-CT3760 15 cm Thick Base Course Layer RHS from St. 8+875 to St.8+500 4d 0% 25-Aug-15 30-Aug-15 27-Sep-15 01-Oct-15 4d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Two Main RoaPhase Two Main Road from St.8+500 to St. 8+000 215d 06-Aug-15 24-Feb-16 15-Aug-15 A 16-Mar-16 27d

QJR-CT3830 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

171d 8.5% 06-Aug-15 24-Feb-16 15-Aug-15 A 16-Mar-16 22d

Excavation and EaExcavation and Earthworks 26d 06-Aug-15 25-Aug-15 15-Aug-15 A 14-Sep-15 10d

QJR-CT3840 Road excavation including (cut/fill) to required subgrade RHS from St. 8+500 
to St.8+000

8d 60% 06-Aug-15 16-Aug-15 15-Aug-15 A 05-Sep-15 -16d

QJR-CT3850 Existing tree to be removed  At Sta. 8+021 LHS,  Sta. 8+070, Sta. 8+232 
RHS, Sta. 8+366, 8+370, 8+395 RHS

1d 0% 06-Aug-15 08-Aug-15 01-Sep-15 01-Sep-15 20d
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QJR-CT3880 Simple Access Road  excavation including (cut/fill) to required subgrade At 
Sta. 8+423 RHS L= 5.83 m

1d 0% 15-Aug-15 16-Aug-15 03-Sep-15 05-Sep-15 18d

QJR-CT3890 Road excavation including (cut/fill) to required subgrade LHS from St. 8+500 
to St.8+000

8d 0% 16-Aug-15 25-Aug-15 05-Sep-15 14-Sep-15 -16d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 10d 25-Aug-15 06-Sep-15 14-Sep-15 29-Sep-15 10d

QJR-CT3910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 8+500 to St.8+000

5d 0% 25-Aug-15 31-Aug-15 14-Sep-15 20-Sep-15 10d

QJR-CT3920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from St. 8+500 to St.8+000

5d 0% 31-Aug-15 06-Sep-15 20-Sep-15 29-Sep-15 10d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Three Main RoPhase Three Main Road  from St.8+000 to St. 7+500 190d 25-Aug-15 29-Feb-16 14-Sep-15 21-Mar-16 27d

QJR-CT4030 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

149d 0% 25-Aug-15 29-Feb-16 14-Sep-15 21-Mar-16 22d

Excavation and EaExcavation and Earthworks 12d 25-Aug-15 08-Sep-15 14-Sep-15 01-Oct-15 18d

QJR-CT4040 Road excavation including (cut/fill) to required subgrade RHS from St. 8+000 
to St.7+500

12d 0% 25-Aug-15 08-Sep-15 14-Sep-15 01-Oct-15 -16d

QJR-CT4050 Existing tree to be removed At Sta. 7+533  RHS, At Sta. 7+780 RHS, At Sta. 
7+878, 7+912.62, 7+925 LHS

1d 0% 25-Aug-15 26-Aug-15 14-Sep-15 15-Sep-15 -5d

QJR-CT4070 Simple Access Road excavation including (cut/fill) to required subgrade At 
Sta. 7+590 RHS

1d 0% 07-Sep-15 08-Sep-15 30-Sep-15 01-Oct-15 18d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 0d 0d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Four Main RoaPhase Four Main Road  from St.7+500 to St. 7+000 0d 0d

Phase Five Main RoaPhase Five Main Road from St.7+000 to St.6+500 0d 0d

Phase Six Main RoadPhase Six Main Road from St.6+500 to St. 6+000 0d 0d

Phase Seven Main RoPhase Seven Main Road  from St. 6+000 to St. 5+300 0d 0d

Group #2 from St. 8+875 toGroup #2 from St. 8+875 to St. 14+152 260d 05-Aug-15 29-Mar-16 26-Jul-15 A 17-Apr-16 24d

Crew #1 from St. 8+875 Crew #1 from St. 8+875 to St.10+570 159d 30-Aug-15 21-Feb-16 26-Jul-15 A 07-Jan-16 94d

Phase One Main RoaPhase One Main Road from St. 8+875 to  St. 9+100 143d 30-Aug-15 04-Feb-16 26-Jul-15 A 22-Dec-15 96d

QJR-CT5100 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

116d 23.23% 30-Aug-15 04-Feb-16 26-Jul-15 A 22-Dec-15 74d

Excavation and EaExcavation and Earthworks 0d 0d

Embankment ConEmbankment Construction 6d 10-Oct-15 15-Oct-15 31-Aug-15 A 03-Sep-15 66d

QJR-CT5170 20 cm - 30 cm Thick Topping Layer RHS from St. 8+875 to  St. 9+100 3d 25% 10-Oct-15 12-Oct-15 31-Aug-15 A 03-Sep-15 66d

QJR-CT5180 20 cm - 30 cm Thick Topping Layer LHS from St. 8+875 to  St. 9+100 3d 25% 13-Oct-15 15-Oct-15 31-Aug-15 A 03-Sep-15 66d

Sub-base course lSub-base course layers 12d 17-Oct-15 29-Oct-15 03-Sep-15 17-Sep-15 72d

QJR-CT5190 20 cm Thick Sub Base Course- First Layer RHS from St. 8+875 to  St. 9+100 3d 0% 17-Oct-15 19-Oct-15 03-Sep-15 07-Sep-15 72d

QJR-CT5200 20 cm Thick Sub Base Course- First Layer LHS from St. 8+875 to  St. 9+100 3d 0% 20-Oct-15 22-Oct-15 07-Sep-15 10-Sep-15 72d

QJR-CT5210 20 cm Thick Sub Base Course- Second  Layer RHS from St. 8+875 to  St. 
9+100

3d 0% 24-Oct-15 26-Oct-15 10-Sep-15 14-Sep-15 72d

QJR-CT5220 20 cm Thick Sub Base Course- Second  Layer LHS from St. 8+875 to  St. 
9+100

3d 0% 27-Oct-15 29-Oct-15 14-Sep-15 17-Sep-15 72d

Base-course layersBase-course layers 6d 31-Oct-15 05-Nov-15 17-Sep-15 28-Sep-15 74d

QJR-CT5230 15 cm Thick Base Course  Layer RHS from St. 8+875 to  St. 9+100 3d 0% 31-Oct-15 02-Nov-15 17-Sep-15 21-Sep-15 74d

QJR-CT5240 15 cm Thick  Base Course  Layer LHS from St. 8+875 to  St. 9+100 3d 0% 03-Nov-15 05-Nov-15 21-Sep-15 28-Sep-15 74d

Apshalt BinderApshalt Binder 4d 07-Nov-15 10-Nov-15 28-Sep-15 03-Oct-15 74d

QJR-CT5250 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 8+875 to  St.
9+100

2d 0% 07-Nov-15 08-Nov-15 28-Sep-15 30-Sep-15 74d

QJR-CT5260 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 8+875 to  St. 
9+100

2d 0% 09-Nov-15 10-Nov-15 30-Sep-15 03-Oct-15 74d

pr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2015 2016

29-Sep-15

21-Mar-16

01-Oct-15

17-Apr-16

07-Jan-16

22-Dec-15

03-Sep-15

17-Sep-15

28-Sep-15

03-Oct-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

BL1 Start BL1 Finish Start Finish Total
Float

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Two  Main RoaPhase Two  Main Road from  St. 9+320 to St. 9+700 138d 22-Sep-15 09-Feb-16 30-Jul-15 A 28-Dec-15 94d

QJR-CT5300 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

110d 15.42% 22-Sep-15 09-Feb-16 30-Jul-15 A 28-Dec-15 74d

Excavation and EaExcavation and Earthworks 8d 03-Oct-15 08-Oct-15 30-Aug-15 A 03-Sep-15 63d

QJR-CT5330 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+320
to St. 9+700

6d 50% 03-Oct-15 08-Oct-15 30-Aug-15 A 03-Sep-15 53d

QJR-CT5340 Simple Access Road  Excavation At Sta. 9+672.69 LHS, L=6.13 m, At Sta. 
9+728 LHS, L= 5.29 m, At Sta. 9+864 RHS, L=6.15 m

1d 0% 08-Oct-15 08-Oct-15 03-Sep-15 03-Sep-15 63d

Pipe CulvertPipe Culvert 12d 22-Sep-15 08-Oct-15 16-Sep-15 03-Oct-15 81d

QJR-CT5345 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned & Extended, New 
Head/ Wing Walls to be Constructed @Sta. 9+555

12d 0% 22-Sep-15 08-Oct-15 16-Sep-15 03-Oct-15 81d

Embankment ConEmbankment Construction 20d 22-Oct-15 21-Nov-15 05-Sep-15 30-Sep-15 63d

QJR-CT5360 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  
from  St. 9+320 to St. 9+700

5d 0% 22-Oct-15 27-Oct-15 05-Sep-15 09-Sep-15 63d

QJR-CT5380 60 cm Thick Selected fill material   LHS   from  St. 9+320 to St. 9+700 5d 0% 03-Nov-15 08-Nov-15 10-Sep-15 15-Sep-15 63d

QJR-CT5390 20 cm - 30 cm Thick Topping Layer RHS from  St. 9+320 to St. 9+700 5d 0% 09-Nov-15 14-Nov-15 16-Sep-15 21-Sep-15 63d

QJR-CT5400 20 cm - 30 cm Thick Topping Layer LHS  from  St. 9+320 to St. 9+700 5d 0% 16-Nov-15 21-Nov-15 22-Sep-15 30-Sep-15 63d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Three Main RoPhase Three Main Road   from  St. 9+700  to St. 10+000 147d 10-Oct-15 15-Feb-16 09-Aug-15 A 02-Jan-16 94d

QJR-CT5530 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

118d 17.76% 10-Oct-15 15-Feb-16 09-Aug-15 A 02-Jan-16 74d

Excavation and EaExcavation and Earthworks 4d 12-Oct-15 15-Oct-15 30-Aug-15 A 03-Sep-15 104d

QJR-CT5560 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+700
 to St. 10+000

3d 20% 13-Oct-15 15-Oct-15 30-Aug-15 A 03-Sep-15 53d

QJR-CT5550 Simple Access Road  Excavation , L=6.13 m, At Sta. 9+728 LHS, L= 5.29 m, 
At Sta. 9+864 RHS, L=6.15 m

1d 0% 12-Oct-15 12-Oct-15 01-Sep-15 01-Sep-15 105d

Embankment ConEmbankment Construction 4d 02-Nov-15 05-Nov-15 03-Sep-15 08-Sep-15 76d

QJR-CT5580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  
from  St. 9+700  to St. 10+000

4d 0% 02-Nov-15 05-Nov-15 03-Sep-15 08-Sep-15 76d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Four Main RoaPhase Four Main Road  from  St. 10+000 to St. 10+570 129d 17-Oct-15 21-Feb-16 12-Aug-15 A 07-Jan-16 94d

QJR-CT5830 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

102d 0.49% 17-Oct-15 21-Feb-16 12-Aug-15 A 07-Jan-16 74d

Excavation and EaExcavation and Earthworks 14d 17-Oct-15 01-Nov-15 12-Aug-15 A 16-Sep-15 74d

QJR-CT5840 Road excavation including (cut/fill) to required subgrade RHS from  St. 
10+000 to St. 10+570

7d 10% 17-Oct-15 24-Oct-15 12-Aug-15 A 08-Sep-15 53d

QJR-CT5850 Simple Access Road excavation (cut/fill) At Sta. 10+214 RHS, L= 6.41 m, At 
Sta. 10+547 RHS L= 22m

1d 0% 24-Oct-15 24-Oct-15 07-Sep-15 08-Sep-15 76d

QJR-CT5860 Road excavation including (cut/fill) to required subgrade LHS from  St. 
10+000 to St. 10+570

7d 0% 25-Oct-15 01-Nov-15 08-Sep-15 16-Sep-15 53d

QJR-CT5880 Existing Waterline to be Relocated From Sta. 10+256 to Sta.10+570 LHS 5d 0% 25-Oct-15 29-Oct-15 08-Sep-15 14-Sep-15 76d

Pipe CulvertPipe Culvert 10d 02-Nov-15 12-Nov-15 16-Sep-15 01-Oct-15 143d

QJR-CT5900 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned and 
Extended,New Head/ Wing Walls  for the inlet At Sta. 10+394

10d 0% 02-Nov-15 12-Nov-15 16-Sep-15 01-Oct-15 143d

Embankment ConEmbankment Construction 10d 07-Nov-15 18-Nov-15 16-Sep-15 01-Oct-15 69d

QJR-CT5910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from  St. 10+000 to St. 10+570

5d 0% 07-Nov-15 11-Nov-15 16-Sep-15 22-Sep-15 69d

QJR-CT5920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from  St. 10+000 to St. 10+570

5d 0% 12-Nov-15 18-Nov-15 22-Sep-15 01-Oct-15 69d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

pr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2015 2016

28-Dec-15

03-Sep-15

03-Oct-15

30-Sep-15

02-Jan-16

03-Sep-15

08-Sep-15

07-Jan-16

16-Sep-15

01-Oct-15

01-Oct-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

BL1 Start BL1 Finish Start Finish Total
Float

Asphalt WearingAsphalt Wearing 0d 0d

Phase Five Main RoaPhase Five Main Road Roundabout from St. 9+100 to St. 9+320 0d 0d

Crew #2 from St. 10+570Crew #2 from St. 10+570 to St. 14+152 251d 05-Aug-15 29-Mar-16 09-Aug-15 A 17-Apr-16 24d

Phase One Main RoaPhase One Main Road  from St. 13+980 to St.13+425 210d 05-Aug-15 16-Feb-16 18-Aug-15 A 07-Mar-16 -2d

QJR-CT6400 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities -Area C

166d 11.42% 05-Aug-15 16-Feb-16 18-Aug-15 A 07-Mar-16 -2d

Excavation and EaExcavation and Earthworks 56d 05-Aug-15 29-Sep-15 18-Aug-15 A 18-Oct-15 -16d

QJR-CT6410 Road excavation including (cut/fill) to required subgrade LHS  from St. 
13+980 to St.13+425

22d 30% 05-Aug-15 31-Aug-15 18-Aug-15 A 19-Sep-15 -16d

QJR-CT6420 Road excavation including (cut/fill) to required subgrade RHS  from St. 
13+980 to St.13+425

22d 0% 31-Aug-15 29-Sep-15 19-Sep-15 18-Oct-15 -16d

Pipe CulvertPipe Culvert 14d 13-Sep-15 03-Oct-15 16-Sep-15 05-Oct-15 55d

QJR-CT6430 Pipe Culvert @ Sta. 13+965, 1Dia 1000 mm, L= 14.0 m, Slope= 1.00 % At Sta.
13+965

14d 0% 13-Sep-15 03-Oct-15 16-Sep-15 05-Oct-15 55d

Embankment ConEmbankment Construction 0d 0d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Two Main RoaPhase Two Main Road  from St. 13+425 to St. 13+000 193d 06-Sep-15 22-Feb-16 09-Aug-15 A 12-Mar-16 -3d

QJR-CT6700 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

151d 0% 06-Sep-15 22-Feb-16 09-Aug-15 A 12-Mar-16 -2d

Excavation and EaExcavation and Earthworks 10d 10-Oct-15 22-Oct-15 01-Sep-15 12-Sep-15 62d

QJR-CT6820 Simple Access Road excavation including (cut/fill)  At Sta. 13+144 RHS, L= 
5.72 m,

1d 0% 10-Oct-15 11-Oct-15 01-Sep-15 01-Sep-15 71d

QJR-CT6830 Road excavation including (cut/fill) to required subgrade RHS from St. 
13+425 to St. 13+000

10d 0% 11-Oct-15 22-Oct-15 01-Sep-15 12-Sep-15 62d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 12d 22-Oct-15 05-Nov-15 13-Sep-15 29-Sep-15 62d

QJR-CT6840 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 13+425 to St. 13+000

6d 0% 22-Oct-15 29-Oct-15 13-Sep-15 19-Sep-15 62d

QJR-CT6850 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from St. 13+425 to St. 13+000

6d 0% 29-Oct-15 05-Nov-15 20-Sep-15 29-Sep-15 62d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Three  Main RoPhase Three  Main Road from St. 13+000 to St. 12+500 185d 22-Oct-15 27-Feb-16 25-Aug-15 A 16-Mar-16 -2d

QJR-CT7000 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

145d 0% 22-Oct-15 27-Feb-16 25-Aug-15 A 16-Mar-16 -2d

Excavation and EaExcavation and Earthworks 39d 22-Oct-15 12-Nov-15 26-Aug-15 A 22-Sep-15 70d

QJR-CT7010 Road excavation including (cut/fill) to required subgrade LHS from St. 13+000
to St. 12+500

9d 30% 22-Oct-15 02-Nov-15 26-Aug-15 A 08-Sep-15 69d

QJR-CT7030 Road excavation including (cut/fill) to required subgrade RHS from St. 
13+000 to St. 12+500

9d 0% 02-Nov-15 12-Nov-15 13-Sep-15 22-Sep-15 65d

QJR-CT7040 Simple Access Road  excavation including (cut/fill) At Sta. 12+668 LHS, 
L=5.31 m

1d 0% 11-Nov-15 12-Nov-15 22-Sep-15 22-Sep-15 70d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 5d 12-Nov-15 19-Nov-15 27-Sep-15 01-Oct-15 65d

QJR-CT7050 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 13+000 to St. 12+500

5d 0% 12-Nov-15 19-Nov-15 27-Sep-15 01-Oct-15 65d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Four  Main RoPhase Four  Main Road from St. 12+500 to St. 12+000 202d 12-Nov-15 02-Mar-16 18-Aug-15 A 21-Mar-16 -2d

QJR-CT7200 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

159d 0% 12-Nov-15 02-Mar-16 18-Aug-15 A 21-Mar-16 -2d

Excavation and EaExcavation and Earthworks 74d 12-Nov-15 29-Nov-15 18-Aug-15 A 03-Sep-15 91d

QJR-CT7210 Road excavation including (cut/fill) to required subgrade RHS from St. 
12+500 to St. 12+000

6d 50% 12-Nov-15 21-Nov-15 18-Aug-15 A 03-Sep-15 91d
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Duration

Activity %
Complete

BL1 Start BL1 Finish Start Finish Total
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QJR-CT7240 Road excavation including (cut/fill) to required subgrade LHS from St. 12+500
to St. 12+000

6d 50% 21-Nov-15 29-Nov-15 18-Aug-15 A 03-Sep-15 91d

QJR-CT7220 Existing trees to be Relocated St.12+016 R, St.12+065 R, St.12+076 to 
St.12+084 R,Sta. 12+105-12+108,12+285 R, 12+440 R

1d 0% 12-Nov-15 14-Nov-15 01-Sep-15 01-Sep-15 93d

QJR-CT7230 Simple Access Road  excavation including (cut/fill) At Sta. 12+212 RHS, L= 
7.60 m

1d 0% 19-Nov-15 21-Nov-15 03-Sep-15 03-Sep-15 91d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 10d 29-Nov-15 12-Dec-15 05-Sep-15 15-Sep-15 91d

QJR-CT7260 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 12+500 to St. 12+000

5d 0% 29-Nov-15 05-Dec-15 05-Sep-15 09-Sep-15 91d

QJR-CT7270 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from St. 12+500 to St. 12+000

5d 0% 05-Dec-15 12-Dec-15 10-Sep-15 15-Sep-15 91d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Five Main RoaPhase Five Main Road  from St. 12+000 to St. 11+550 208d 29-Nov-15 07-Mar-16 18-Aug-15 A 27-Mar-16 -3d

QJR-CT7400 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

163d 0% 29-Nov-15 07-Mar-16 18-Aug-15 A 27-Mar-16 -2d

Excavation and EaExcavation and Earthworks 1d 10-Dec-15 12-Dec-15 01-Sep-15 01-Sep-15 121d

QJR-CT7440 Simple Access Road excavation including (cut/fill) to required subgrade At 
Sta. 11+555 LHS, L=20.58 m

1d 0% 10-Dec-15 12-Dec-15 01-Sep-15 01-Sep-15 121d

QJR-CT7450 Simple Access Road excavation including (cut/fill) to required subgrade At 
Sta. 11+895 LHS, L=7.14 m

1d 0% 10-Dec-15 12-Dec-15 01-Sep-15 01-Sep-15 119d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 8d 12-Dec-15 22-Dec-15 22-Aug-15 A 01-Sep-15 115d

QJR-CT7460 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 12+000 to St. 11+550

4d 80% 12-Dec-15 17-Dec-15 22-Aug-15 A 01-Sep-15 115d

QJR-CT7480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from St. 12+000 to St. 11+550

4d 80% 17-Dec-15 22-Dec-15 22-Aug-15 A 01-Sep-15 115d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Six  Main RoadPhase Six  Main Road Roundabout from St. 11+550 to St. 11+350 214d 12-Dec-15 29-Mar-16 16-Sep-15 17-Apr-16 24d

QJR-CT7600 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

168d 0% 12-Dec-15 29-Mar-16 16-Sep-15 17-Apr-16 19d

Excavation and EaExcavation and Earthworks 10d 12-Dec-15 26-Dec-15 16-Sep-15 30-Sep-15 88d

QJR-CT7610 Road excavation including (cut/fill) to required subgrade RHS from St. 11+550
to St. 11+350

5d 0% 12-Dec-15 19-Dec-15 16-Sep-15 21-Sep-15 88d

QJR-CT7630 Road excavation including (cut/fill) to required subgrade LHS from St. 11+550
to St. 11+350

5d 0% 19-Dec-15 26-Dec-15 22-Sep-15 30-Sep-15 88d

Pipe CulvertPipe Culvert 0d 0d

Embankment ConEmbankment Construction 0d 0d

Sub-base course lSub-base course layers 0d 0d

Base-course layersBase-course layers 0d 0d

Apshalt BinderApshalt Binder 0d 0d

Curbstone and sidCurbstone and side walk 0d 0d

Concrete protectioConcrete protection and ditch 0d 0d

Asphalt WearingAsphalt Wearing 0d 0d

Phase Seven  Main RPhase Seven  Main Road from St. 11+350 to St. 11+000 0d 0d

Phase Eight Main RoPhase Eight Main Road from St. 11+000 to St. 10+570 0d 0d

Phase Nine  Main RoPhase Nine  Main Road Intersection from St. 13+980 to St. 14+150 0d 0d

Miscellaneous WorksMiscellaneous Works 0d 0d

Post Construction PhasPost Construction Phase 0d 0d

Walk Through , Punch List,Walk Through , Punch List, Demoblization & As built 0d 0d

Post SubmittalsPost Submittals 0d 0d

pr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Project Duration :

NTP Date:

* Day Work Not Included

May. 2015 June. 2015 July. 2015 August. 2015
September. 

2015
October. 

2015
November. 

2015
December. 

2015
January. 2016 February. 2016 March. 2016 April. 2016 May. 2016 TOTAL

 Planned Value 214,902$            325,609$     13,411$           337,299$         660,606$       1,096,699$     1,025,977$     1,124,693$     1,920,408$       1,888,482$       1,847,892$       1,329,478$       2,402,941$       14,188,396$    

 Planned  Value (CUM) 214,902$            540,510$     553,921$          891,220$         1,551,826$     2,648,525$     3,674,502$     4,799,195$     6,719,603$       8,608,085$       10,455,977$     11,785,454$     14,188,396$     

% Planned 1.5% 2.3% 0.1% 2.4% 4.7% 7.7% 7.2% 7.9% 13.5% 13.3% 13.0% 9.4% 16.9% 100%

% Planned  (CUM) 1.5% 3.8% 3.9% 6.3% 10.9% 18.7% 25.9% 33.8% 47.4% 60.7% 73.7% 83.1% 100.0%

Actual Value 162,646$            377,864$     28,981$           466,557$         1,036,048$     

Actual  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       

% Actual 1.1% 2.7% 0.2% 3.3% 7.3%

% Actual (CUM) 1.1% 3.8% 4.0% 7.3%

`

18-May-15

Road Project 1, Qabatiya Al Jalameh Road Project
TO . No. AID- 294-TO-15-00005

360 Calender Days 

Construction Progress S-Curve

 $                           14,188,396 

 $                          14,688,396 
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Materials Log 
 No. Date Description Quantity

Replacement material 430 m3

Selected filling material 290 m3

2-Aug-15 Replacement material 120 m3

Replacement material 300 m3

Selected filling material 290 m3

4-Aug-15 Replacement material 200 m3

5-Aug-15 Selected filling material 200 m3

Selected filling material 700 m3

Replacement material 200 m3

7-Aug-15 - -

8-Aug-15 Replacement material 450 m3

9-Aug-15 Replacement material 170 m3

10-Aug-15 Replacement material 320 m3

11-Aug-15 Replacement material 390 m3

Replacement material 150 m3

Selected filling material 230 m3
Selected filling material 180 m3

Replacement material 240 m3

14-Aug-15 - -

Replacement material 840 m3

Selected filling material 190 m3

16-Aug-15 Replacement material 120 m3

Replacement material 150 m3

Selected filling material 400 m3

18-Aug-15 Selected filling material 275 m3

Replacement material 500 m3

Selected filling material 250 m3

20-Aug-15 Selected filling material 480 m3

21-Aug-15 - -

Replacement material 60 m3

Selected filling material 450 m3
Selected filling material 295 m3

Replacement material 400 m3
Selected filling material 290 m3

Replacement material 1130 m3
Selected filling material 250 m3

Replacement material 200 m3
 Sub base material 270 m3

Replacement material 530 m3
Selected filling material 160 m3
1st sub base material 270 m3
Replacement material 1400 m3

28-Aug-15 - -

Selected Filling material 450 m3

  Replacement material 900 m3
Selected filling material 140 m3

1st sub base material 270 m3
 Replacement material 680 m3
Selected filling material 270 m3

Replacement material 1820 m3

Topping material 300 m3

1-Aug-15

12-Aug-15

6-Aug-15

3-Aug-15

17-Aug-15

15-Aug-15

13-Aug-15

30-Aug-15

31-Aug-15

27-Aug-15

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

29-Aug-15

26-Aug-15

25-Aug-15

24-Aug-15

23-Aug-15

22-Aug-15

19-Aug-15
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Equipments Log
zz Date Description Quantity In Use Quantity Idle Working hours

Wheel Loader 1 0 8
Dumping Truck 8 0 64
Water Tank 2 0 16
Mobile Crane 2 0 12
Wheel Excavator 1 0 0
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 1 0 8
Chain Bulldozer 1 0 8
Wheel Loader 1 0 8
Dumping Truck 8 0 56
Water Tank 2 0 16
Wheel Excavator 1 0 0
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 1 0 8
Chain Bulldozer 1 0 8
Mobile Crane 1 0 8
Wheel Loader 1 0 8
Dumping Truck 8 0 64
Water Tank 2 0 16
Wheel Excavator 1 0 0
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 1 0 8
Chain Bulldozer 1 0 8
Mobile Crane 1 0 8
Wheel Loader 1 0 8
Dumping Truck 8 0 64
Water Tank 2 0 16
Mobile Crane 2 0 16
Wheel Excavator 1 0 8
Steel Roller 3 0 24
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 1 0 8
Chain Bulldozer 1 0 8

1-Aug-2015

4-Aug-2015

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

2-Aug-2015

3-Aug-2015
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Equipments Log
zz Date Description Quantity In Use Quantity Idle Working hours

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 1 0 8
Dumping Truck 8 0 64
Water Tank 2 0 16
JCB Excavator 2 0 16
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 16
Chain Excavator 1 0 8
Chain Bulldozer 1 0 8
Mobile Crane 1 0 8
Wheel Loader 1 0 8
Dumping Truck 9 0 72
Water Tank 2 0 16
Mobile Crane 4 0 32
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 1 0 8
Chain Bulldozer 1 0 8
Wheel Loader 1 0 8
Dumping Truck 9 0 72
Water Tank 2 0 16
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 1 0 8
Chain Bulldozer 1 0 8
Mobile Crane 1 0 8
Wheel Loader 1 0 8
Dumping Truck 9 0 72
Water Tank 2 0 16
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 2 0 16
Chain Bulldozer 1 0 8
Mobile Crane 1 0 8

9 Aug, 2015

8 Aug, 2015

5-Aug-2015

6-Aug-2015
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Equipments Log
zz Date Description Quantity In Use Quantity Idle Working hours

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 1 0 8
Dumping Truck 9 0 72
Water Tank 2 0 16
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 1 0 8
Chain Bulldozer 1 0 8
Mobile Crane 1 0 8
Wheel Loader 2 0 16
Dumping Truck 13 0 104
Water Tank 2 0 16
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 4 0 26
Chain Bulldozer 1 0 8
Mobile Crane 2 0 16
Wheel Loader 2 0 16
Dumping Truck 13 0 104
Water Tank 2 0 16
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 8
JCB Excavator 1 0 8
Chain Excavator 4 0 32
Chain Bulldozer 1 0 8
Mobile Crane 2 0 16
Wheel Loader 2 0 16
Dumping Truck 13 0 104
Water Tank 2 0 16
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 4 0 32
Chain Bulldozer 1 0 8
Mobile Crane 2 0 16

13 Aug, 2015

12 Aug, 2015

10 Aug, 2015

11 Aug, 2015
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Equipments Log
zz Date Description Quantity In Use Quantity Idle Working hours

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 0 16
Dumping Truck 13 0 104
Water Tank 2 0 16
Wheel Excavator 1 0 8
Steel Roller 2 0 16
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 4 0 32
Chain Bulldozer 1 0 8
Mobile Crane 2 0 16
Milling Machine 1 0 8
Wheel Loader 2 0 16
Dumping Truck 13 0 104
Water Tank 2 0 16
Wheel Excavator 1 0 8
Steel Roller 3 0 24
Grader 2 0 16
JCB Excavator 1 0 8
Chain Excavator 3 0 24
Chain Bulldozer 1 0 8
Mobile Crane 1 0 8
Milling Machine 1 0 8
Wheel Loader 2 0 22
Dumping Truck 20 0 220
Water Tank 2 0 22
Wheel Excavator 1 0 12
Steel Roller 3 0 34
Grader 2 0 22
JCB Excavator 1 0 10
Chain Excavator 3 0 30
Chain Bulldozer 1 0 10
Mobile Crane 2 0 14
Milling Machine 1 0 0
Wheel Loader 2 0 20
Dumping Truck 20 0 200
Water Tank 2 0 20
Wheel Excavator 1 0 10
Steel Roller 3 0 30
Grader 3 0 20
JCB Excavator 2 0 18
Chain Excavator 3 0 30
Chain Bulldozer 1 0 10
Mobile Crane 2 0 16
Milling Machine 0 0 0

17 Aug, 2015

15 Aug, 2015

16 Aug, 2015

18 Aug, 2015
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Equipments Log
zz Date Description Quantity In Use Quantity Idle Working hours

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 0 18
Dumping Truck 20 0 180
Water Tank 2 0 18
Wheel Excavator 1 0 9
Steel Roller 3 0 27
Grader 2 0 18
JCB Excavator 1 0 9
Chain Excavator 3 0 27
Chain Bulldozer 1 0 9
Mobile Crane 2 0 18
Milling Machine 1 0 9
Wheel Loader 3 0 30
Dumping Truck 19 0 190
Water Tank 2 0 20
Wheel Excavator 1 0 10
Steel Roller 3 0 30
Grader 3 0 20
JCB Excavator 1 0 10
Chain Excavator 5 0 50
Chain Bulldozer 1 0 10
Mobile Crane 0 0 0
Milling Machine 0 0 0
Wheel Loader 2 0 20
Dumping Truck 10 0 100
Water Tank 1 0 10
Wheel Excavator 0 0 0
Steel Roller 1 0 10
Grader 1 0 10
JCB Excavator 0 0 0
Chain Excavator 1 0 10
Chain Bulldozer 0 0 0
Mobile Crane 0 0 0
Milling Machine 0 0 0
Wheel Loader 3 0 30
Dumping Truck 18 0 180
Water Tank 2 0 20
Wheel Excavator 1 0 10
Steel Roller 4 0 40
Grader 3 0 30
JCB Excavator 1 0 10
Chain Excavator 5 0 50
Chain Bulldozer 1 0 10
Mobile Crane 1 0 0
Milling Machine 1 0 10

19 Aug, 2015

20 Aug, 2015

21 Aug, 2015

22 Aug, 2015
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Equipments Log
zz Date Description Quantity In Use Quantity Idle Working hours

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 3 0 34
Dumping Truck 17 0 190
Water Tank 2 0 22
Wheel Excavator 1 0 12
Steel Roller 3 0 34
Grader 4 0 40
JCB Excavator 1 0 10
Chain Excavator 4 0 44
Chain Bulldozer 1 0 10
Mobile Crane 1 0 12
Milling Machine 1 0 12
Wheel Loader 3 0 34
Dumping Truck 16 0 180
Water Tank 2 0 20
Wheel Excavator 1 0 10
Steel Roller 4 0 44
Grader 4 0 44
JCB Excavator 1 0 10
Chain Excavator 4 0 44
Chain Bulldozer 1 0 10
Mobile Crane 0 0 0
Milling Machine 0 0 0
Wheel Loader 3 0 34
Dumping Truck 12 0 132
Water Tank 2 0 20
Wheel Excavator 1 0 12
Steel Roller 4 0 44
Grader 4 0 44
JCB Excavator 1 0 10
Chain Excavator 4 0 44
Chain Bulldozer 1 0 10
Mobile Crane 0 0 0
Milling Machine 0 0 0
Wheel Loader 3 0 34
Dumping Truck 16 0 180
Water Tank 2 0 22
Wheel Excavator 1 0 12
Steel Roller 4 0 44
Grader 4 0 44
JCB Excavator 1 0 10
Chain Excavator 4 0 44
Chain Bulldozer 1 0 10
Mobile Crane 1 0 12
Mobile crusher 1 0 12
Milling Machine 1 0 12

23 Aug, 2015

24 Aug, 2015

25 Aug, 2015

26 Aug, 2015
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Equipments Log
zz Date Description Quantity In Use Quantity Idle Working hours

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 3 0 34
Dumping Truck 16 0 180
Water Tank 2 0 22
Wheel Excavator 1 0 12
Steel Roller 4 0 44
Grader 4 0 44
JCB Excavator 1 0 10
Chain Excavator 4 0 44
Chain Bulldozer 1 0 10
Mobile Crane 1 0 12
Mobile crusher 1 0 0
Milling Machine 1 0 12
Wheel Loader 0 0 0
Dumping Truck 0 0 0
Water Tank 0 0 0
Wheel Excavator 0 0 0
Steel Roller 0 0 0
Grader 0 0 0
JCB Excavator 0 0 0
Chain Excavator 0 0 0
Chain Bulldozer 0 0 0
Mobile Crane 0 0 0
Mobile crusher 0 0 0
Milling Machine 0 0 0
Wheel Loader 3 0 34
Dumping Truck 16 0 180
Water Tank 3 0 34
Wheel Excavator 1 0 12
Steel Roller 4 0 44
Grader 4 0 44
JCB Excavator 1 0 10
Chain Excavator 4 0 44
Chain Bulldozer 1 0 10
Mobile Crane 1 0 12
Stone Crusher 1 0 12
Milling Machine 1 0 12
Wheel Loader 3 0 34
Dumping Truck 16 0 180
Water Tank 3 0 34
Wheel Excavator 1 0 12
Steel Roller 4 0 44
Grader 4 0 44
JCB Excavator 1 0 10
Chain Excavator 4 0 44
Chain Bulldozer 1 0 10
Mobile Crane 1 0 12
Stone Crusher 1 0 12
Milling Machine 0 0 0

28 Aug, 2015

29 Aug, 2015

30 Aug, 2015

27 Aug, 2015
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Equipments Log
zz Date Description Quantity In Use Quantity Idle Working hours

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 3 0 34
Dumping Truck 16 0 180
Water Tank 3 0 34
Wheel Excavator 1 0 12
Steel Roller 4 0 44
Grader 4 0 44
JCB Excavator 1 0 10
Chain Excavator 4 0 44
Chain Bulldozer 1 0 10
Mobile Crane 1 0 12
Stone Crusher 1 0 12
Milling Machine 1 0 10

31 Aug, 2015
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BV INPII Definitions Table Associated with the INPII Geo MIS Reporting
ACTIVITY LEVEL DEFINITIONS
Employment Related Indicators

Indicator Ref INP Definition

Permanent Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The BV & INPII construction contractor jobs will not be regarded as permanent as they 
are short term infrastructure development Jobs.  

Temporary Job Days 
Created

Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The daily "on site" logs, will be used to calculate the Job Days worked on each activity on 
a monthly basis. Or  if detailed hourly time sheets are available they can be used to work 
out the number of full time equivalent staff employed on the Activity each month.

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Temporary Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The average number of jobs created each month will be calculated on an equivalent basis 
by dividing the Job Days worked each month by the average number of working days in a 
month. 

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Employment indicators, will count only local Palestinian staff whose time is charged to the USAID activity (i.e. no EXPAT staff to be included). It will cover 
Palestinian staff employed by the "prime contractor" and its key top tier subcontractors only.  It will exclude non key subcontractors (less than 2.5% of the total 
activity cost), and  exclude all vendors.

 This indicator is measured by the number of person days of employment generated by Task Order. The Contractor must measure person days of employment 
directly generated by construction work on site.  It is recognized that, while this data may extend well beyond the immediate employment generated by this Task 
Order, this data will be measured by the Contractor at the “prime” and “first tier” subcontractor level only.  The Contractor will measure this daily during Task 
Order implementation through time cards.  Neither expatriate person days of employment (i.e. those worked by American or other Third Country National staff) 
nor management nor administrative person days of employment (i.e. program level and other general and administrative staff shared among multiple task orders) 
shall be included in the Geo-MIS related reporting.   A target estimate is to be provided by the Contractor at the time of the first Geo-MIS report.  This indicator 
will be measured daily and reported on a monthly basis in each Geo-MIS report .  The data shall be further reviewed and reported on at the completion of the task 
order.
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Sub-Contractor:Technical Group Company for General Contracting and Brothers Company for Contracting

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

February 2015
March 2015
April 2015
May 2015 5 22 48 0 1 76 3 0 76
June 2015 76 106 141 10 44 377 16 17 360
July 2015 99 89 271 38 55 551 23 22 529
August 2015 142 169 1614 366 120 2410 101 51 2359
September 2015
October 2015
November 2015
December 2015
January 2016
February 2016
March 2016
April 2016
May 2016

Total 3414 143 90 3324

PERIOD FROM: May 18, 2015

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

Temproray Job Days Summary Report

TASK ORDER NO.: AID-294-TO-15-00005

TASK ORDER SHORT NAME: QJR

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: August 31, 2015

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**
Segregation By 

Gender

Contractor : The Morganti Group, Inc.
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August 1, 2015 8 8 16 8 16 8 8 0 16 8 40 40 16 32 0 156 24 24 0 0 0 0 8 5 6 37 6 1 8 428
August 2, 2015 8 8 16 8 16 8 8 0 16 8 40 40 16 24 0 144 24 24 8 0 0 8 16 5 6 34 6 4 16 424
August 3, 2015 8 8 16 8 16 0 8 0 16 8 40 40 16 24 0 152 24 24 8 0 0 0 16 5 5 35 6 3 8 424
August 4, 2015 8 8 16 8 16 0 8 0 16 8 40 40 16 24 0 176 40 24 8 0 0 8 16 5 5 38 8 4 16 464
August 5, 2015 8 8 16 8 16 0 8 0 16 8 40 40 16 24 0 168 40 24 8 0 0 8 16 5 5 37 8 4 16 456
August 6, 2015 8 8 16 8 16 0 8 0 16 16 40 40 16 24 0 192 72 24 8 0 0 0 16 5 5 41 12 3 8 520
August 7, 2015 0 0 0 0 0 0 0
August 8, 2015 8 8 16 8 16 0 8 0 16 16 40 40 16 24 8 168 72 24 0 0 0 8 8 5 5 39 12 2 16 488
August 9, 2015 8 8 16 8 16 0 8 8 16 16 40 40 16 24 0 176 56 24 8 0 0 8 16 5 6 39 10 4 16 496
August 10, 2015 8 8 16 8 16 0 8 8 16 16 40 40 16 24 0 168 56 24 8 0 0 8 16 5 6 38 10 4 16 488
August 11, 2015 8 8 16 8 16 0 8 8 16 16 40 40 16 24 0 234 56 48 8 0 0 8 16 5 6 46 13 4 16 578
August 12, 2015 8 8 16 8 16 0 8 8 16 16 40 40 16 24 0 232 56 48 8 0 0 8 16 5 6 46 13 4 16 576
August 13, 2015 8 8 16 8 16 0 8 8 16 16 40 40 16 24 0 240 56 48 8 0 0 8 16 5 6 47 13 4 16 584
August 14, 2015 0 0 0 0 0 0 0
August 15, 2015 8 8 16 8 8 0 8 8 16 16 40 40 16 32 0 248 64 48 0 0 0 8 16 5 5 49 14 3 16 592
August 16, 2015 8 8 16 8 16 0 8 8 16 16 40 40 16 32 0 240 64 48 8 0 0 8 16 5 6 48 14 4 16 600
August 17, 2015 8 8 20 8 16 0 8 11 21 22 52 68 22 54 0 396 88 40 8 12 0 8 16 6 7 77 16 6 16 870
August 18, 2015 8 8 19 8 16 0 8 10 19 20 48 60 20 50 0 384 80 40 8 10 0 8 16 5 7 73 15 5 16 824
August 19, 2015 8 8 18 8 16 0 8 9 18 18 44 54 18 45 0 342 72 36 8 9 0 8 16 5 6 65 14 5 16 747
August 20, 2015 8 8 20 8 16 0 8 10 20 20 48 60 20 50 0 380 80 40 8 10 0 8 16 6 7 72 15 5 16 822
August 21, 2015 0 0 0 0 0 0 0 0 0 10 20 40 10 0 0 160 20 0 0 10 0 0 0 0 0 30 3 1 0 270
August 22, 2015 8 8 22 8 16 0 8 12 22 22 52 68 22 54 0 380 88 40 8 12 0 8 16 6 7 75 16 6 16 858
August 23, 2015 8 8 22 8 16 0 8 12 22 22 52 68 22 66 0 420 88 40 8 12 0 8 16 6 7 81 16 6 16 910
August 24, 2015 8 8 22 8 16 0 8 12 22 22 52 68 22 66 0 398 88 40 8 12 0 8 16 6 7 79 16 6 16 888
August 25, 2015 8 8 22 8 16 0 8 12 22 22 40 68 22 66 0 350 88 40 8 12 0 8 16 6 7 71 16 6 16 828
August 26, 2015 8 8 22 8 16 0 8 12 22 22 40 68 34 66 0 436 88 64 8 12 0 8 16 6 7 83 19 6 16 950
August 27, 2015 8 8 22 8 16 0 8 12 22 22 40 68 34 66 0 424 88 64 8 12 0 8 16 6 7 82 19 6 16 938
August 28, 2015 0 0 0 0 0 0 0
August 29, 2015 8 8 22 8 16 0 8 0 22 22 40 68 34 66 0 448 88 64 8 12 0 8 16 6 6 85 19 6 16 950
August 30, 2015 8 8 22 0 16 0 8 12 22 22 40 68 34 66 0 436 88 64 8 12 0 8 16 5 7 83 19 6 16 942
August 31, 2015 8 8 22 8 16 0 8 12 22 22 40 68 34 66 0 446 88 64 8 12 0 8 16 6 7 85 19 6 16 960
Total of Month 216 216 499 208 424 16 216 192 500 472 1168 1454 572 1141 8 8094 1836 1092 192 159 0 192 416 142 169 1614 366 120 408 18875

51 2359* Total Man-days = Total Hours / 8  ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.

Skilled labor Engineers 
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Task Order Name: Road Project 1, Qabatiya Al Jalameh Road                                                                                                        PERIOD FROM: August  01, 2015                                  
Contractor : The Morganti Group, Inc.                                                                                                                                                   PERIOD TO: August 31, 2015 
Sub-Contractor: Technical Group Company for General Contracting and Brothers Company for Contracting

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days* Gender
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TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 
TASK ORDER NO. : AID-294-TO-15-00005

TASK ORDER SHORT NAME :QJR
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No. SM's No Subject Project Submitted on 
(M D,Y)

Remarks

6 SM-15-00005-QJR-E-C-006
Trees and Shrubs Roots within the Construction Limits                                             
TMGI is kindly requested to clear and grubbed all trees or shrubs roots along the 
road within the construction limits, see attached explanatory photos

QJR August 9, 2015

7 SM-15-00005-QJR-E-C-007

Relocation of trees within the Construction Limits, As per project specification 
and design drawings, its TMGI’s responsibility to coordinate with land owners or 
the authority with jurisdiction over the area to relocate all trees within the road 
construction limits prior starting any excavation works. A detailed method 
statement shall be submitted for Engineer’s acceptance

QJR August 9, 2015

8 SM-15-00005-QJR-E-C-008

Response to contractor SM-15-00005-QJR-C-E-004, the submitted Method 
Statement for Relocation of Trees is not accepted.  TMGI is requested to amend 
and resubmit the method statement prior to starting any relocation activity, refer to 
SUB-15-00005-QJR-067-A-Review Comments

QJR August 20, 2015

9 SM-15-00005-QJR-E-C-009

Additional Work – UPVC Pipes                                                                               
The purpose of the below change is to allow for submitting a variation order 
request no later than two weeks:- 

1. Supply and install UPVC pipes as per the attached drawings.
2. Supply and install precast concrete manholes as per the attached drawings.
3. Suggested BOQ items 

QJR August 24, 2015

USAID WEST BANK/ GAZA         

 INFRASTRUCTURE NEEDS PROGRAM INPII         
Contract No. : AID-294-I-00-12-00002        
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Site Memo Log   E-C
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 No. Site Memo No Subject Project Submitted on 
(M/D/Y)

Remarks

3 SM-15-00005-QJR-C-E-003

Green Houses within Project ROW and construction zone from Sta.5+350 to Sta.5+825                                                                            Dear Omar 
Qasrawi,
With Reference to the subject above and TMGI coordination with the owners of greenhouses located in the project ROW in the project construction 
zone, please be advised that the owners of mentioned Green houses have sent the attached letters , which are self-explanatory in reply to our 
coordination request for relocation,

This subject still in hold by the owners and should be resolved in order to enable TMGI continue the construction works according to project drawings
.

QJR August 13, 2015

4 SM-15-00005-QJR-C-E-004

Method of Statement for Relocation Trees within ROW                                                                                                                            Dear Omar 
Qasrawi,
With Reference to the subject above and Site Memo E-C No. 7, Please note that the method statement for relocation of trees within ROW has been 
submitted to CMC under submittal number (SUB-15-00005-QJR-067-A).

QJR August 17, 2015

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002        
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Site Memo Log   C-E
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IR No.
Date 

Submitted
Rev. Description

Date Inspection 
Required

Actual Return 
Date

Status
Second 

Inspection
Status

IR-15-0005-QJR-022 10-Aug-15 B
Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.7+900 to 
St.8+876 10-Aug-15 10-Aug-15 A

IR-15-0005-QJR-033 2-Aug-15 A

• 2nd layer of replacement from Sta.0+090 to Sta.0+280 and 2nd layer of replacement from 
Sta.0+340 to Sta.0+500 LHS for 1st step.
• Alignment, width and elevation.  2-Aug-15 2-Aug-15 A

IR-15-0005-QJR-034 2-Aug-15 A
• 1st layer of replacement from Sta.0+500 to Sta.0+650 and from Sta.0+660 to Sta.0+810 LHS
• Alignment, width and elevation.  2-Aug-15 2-Aug-15 A

IR-15-0005-QJR-035 2-Aug-15 A
• Handing Over subgrade from Sta.9+340 to Sta.9+410 RHS
• Alignment, width and elevation. 

2-Aug-15 2-Aug-15 A

IR-15-0005-QJR-036 2-Aug-15 A Handing over traffic control Plan from Sta.11+300 to Sta.14+152 2-Aug-15 3-Aug-15 C
IR-15-0005-QJR-036 5-Aug-15 B Handing over traffic control Plan from Sta.11+300 to Sta.14+152 5-Aug-15 6-Aug-15 A

IR-15-0005-QJR-037 3-Aug-15 A
• Handing Over subgrade layer from Sta.9+410 to Sta.9+520 RHS
• Alignment, width and elevation

3-Aug-15 3-Aug-15 A

IR-15-0005-QJR-038 4-Aug-15 A Handing over traffic control Plan from Sta.0+800 to Sta.1+050 4-Aug-15 5-Aug-15 A

IR-15-0005-QJR-039 4-Aug-15 A
• Excavation for replacement from Sta.0+810 to Sta.0+990 LHS
• Alignment, width and elevation.  

4-Aug-15 5-Aug-15 A

IR-15-0005-QJR-040 5-Aug-15 A
• 2nd layer of filling material from Sta.0+500 to Sta.0+650 and from Sta.0+660 to Sta.0+810 LHS 
for 1st step.
• Alignment, width and elevation

5-Aug-15 5-Aug-15 A

IR-15-0005-QJR-041 5-Aug-15 A
• 1st layer of replacement from Sta.0+810 to Sta.0+970 LHS
• Alignment, width and elevation

5-Aug-15 5-Aug-15 A

IR-15-0005-QJR-042 5-Aug-15 A
• 3rd layer of filling material for 1st step and subgrade layer of 2nd step from Sta.0+340 to 
Sta.0+500 LHS.
• Alignment, width and elevation

5-Aug-15 5-Aug-15 A

IR-15-0005-QJR-043 5-Aug-15 A
• Excavation for subgrade layer from Sta.0+990 to Sta.1+050 LHS
• Alignment, width and elevation

5-Aug-15 5-Aug-15 A

IR-15-0005-QJR-044 6-Aug-15 A
• Handing Over subgrade layer from Sta.9+520 to Sta.9+620 RHS
• Alignment, width and elevation

6-Aug-15 6-Aug-15 C

IR-15-0005-QJR-044 6-Aug-15 B
• Handing Over subgrade layer from Sta.9+520 to Sta.9+620 RHS
• Alignment, width and elevation

8-Aug-15 9-Aug-15 A

IR-15-0005-QJR-045 6-Aug-15 A
• 2nd layer of replacement material from Sta.0+810 to Sta.0+970 LHS.
• Alignment, width and elevation

6-Aug-15 9-Aug-15 A

IR-15-0005-QJR-046 6-Aug-15 A
• 1st layer of filling material for 2nd step from Sta.0+340 to Sta.0+500 LHS.
• Alignment, width and elevation.

8-Aug-15 9-Aug-15 A

IR-15-0005-QJR-047 6-Aug-15 A
• 3rd layer of filling material from Sta.0+500 to Sta.0+650 and from Sta.0+660 to Sta.0+810 LHS 
for 1st step.
• Alignment, width and elevation

8-Aug-15 9-Aug-15 A

IR-15-0005-QJR-048 6-Aug-15 A Handing over Traffic Control Plan from Sta.8+300 to Sta.8+875 8-Aug-15 9-Aug-15 C
IR-15-0005-QJR-048 11-Aug-15 B Handing over Traffic Control Plan from Sta.8+300 to Sta.8+875 to Start excavation 11-Aug-15 11-Aug-15 A

IR-15-0005-QJR-049 6-Aug-15 A
• Handing Over subgrade layer from Sta.8+900 to Sta.8+960 LHS
• Alignment, width and elevation

8-Aug-15 9-Aug-15 A

IR-15-0005-QJR-050 9-Aug-15 A Continue Excavation from Sta.9+650 to Sta.9+900 9-Aug-15 9-Aug-15 A
IR-15-0005-QJR-051 9-Aug-15 A Start excavation from Sta.13+000 to Sta.14+152 9-Aug-15 9-Aug-15 A

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

INSPECTION REQUEST (IR) LOG
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IR-15-0005-QJR-052 9-Aug-15 A
• Handing Over subgrade layer from Sta.8+960 to Sta.9+100 LHS
• Alignment, width and elevation

9-Aug-15 9-Aug-15 A

IR-15-0005-QJR-053 10-Aug-15 A
• 1st layer of filling material from Sta.9+350 to Sta.9+500 RHS.
• Alignment, width and elevation

10-Aug-15 10-Aug-15 A

IR-15-0005-QJR-054 11-Aug-15 A
•Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.11+550 
to St.12+300.

11-Aug-15 11-Aug-15 A

IR-15-0005-QJR-055 11-Aug-15 A Handing over Traffic Control Plan from Sta.9+900 to Sta.10+570 11-Aug-15 11-Aug-15 A

IR-15-0005-QJR-056 11-Aug-15 A
• 2nd layer of filling material from Sta.0+340 to Sta.0+500 for 2nd step.
• Alignment, width and elevation

11-Aug-15 11-Aug-15 A

IR-15-0005-QJR-057 11-Aug-15 A
• Subgrade for replacement material from Sta.0+100 to Sta.0+280 RHS.
• Alignment, width and elevation.  

11-Aug-15 11-Aug-15 A

IR-15-0005-QJR-058 11-Aug-15 A
• 1st layer of filling material from Sta.0+500 to Sta.0+650 and from Sta.0+660 to Sta.0+810 LHS 
for 2nd step.
• Alignment, width and elevation

11-Aug-15 11-Aug-15 A

IR-15-0005-QJR-059 12-Aug-15 A
Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.4+050 to 
St.5+100

12-Aug-15 12-Aug-15 C

IR-15-0005-QJR-059 13-Aug-15 B
Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.4+050 to 
St.5+100

13-Aug-15 13-Aug-15 A

IR-15-0005-QJR-060 12-Aug-15 A
• 1st layer of replacement material from Sta.0+100 to Sta.0+280 RHS.
• Alignment, width and elevation

12-Aug-15 12-Aug-15 A

IR-15-0005-QJR-061 13-Aug-15 A
• 1st layer of replacement material from Sta.8+900 to Sta.9+100 LHS.
• Alignment, width and elevation

13-Aug-15 13-Aug-15 C

IR-15-0005-QJR-061 13-Aug-15 B
• 1st layer of replacement material from Sta.8+900 to Sta.9+100 LHS.
• Alignment, width and elevation

15-Aug-15 16-Aug-15 A

IR-15-0005-QJR-062 13-Aug-15 A
• 1st layer of replacement material from Sta.9+500 to Sta.9+620 RHS.
• Alignment, width and elevation

13-Aug-15 13-Aug-15 A

IR-15-0005-QJR-063 13-Aug-15 A
• 2nd layer of replacement material from Sta.9+350 to Sta.9+500 RHS.
• Alignment, width and elevation

13-Aug-15 13-Aug-15 A

IR-15-0005-QJR-064 13-Aug-15 A
• Subgrade for benching from Sta.9+710 to Sta.9+820 RHS.
• Alignment, width and elevation

13-Aug-15 13-Aug-15 A

IR-15-0005-QJR-065 13-Aug-15 A
• Subgrade from Sta.9+620 to Sta.9+710 RHS.
• Alignment, width and elevation

15-Aug-15 16-Aug-15 C

IR-15-0005-QJR-065 16-Aug-15 B
• Subgrade from Sta.9+620 to Sta.9+710 RHS.
• Alignment, width and elevation

16-Aug-15 16-Aug-15 C

IR-15-0005-QJR-065 18-Aug-15 C
• Subgrade from Sta.9+620 to Sta.9+710 RHS.
• Alignment, width and elevation

18-Aug-15 18-Aug-15 A

IR-15-0005-QJR-066 13-Aug-15 A
• 1st replacement layer from Sta.8+900 to Sta.9+100 RHS.
• Alignment, width and elevation

15-Aug-15 16-Aug-15 C

IR-15-0005-QJR-066 18-Aug-15 B
• 1st replacement layer from Sta.8+900 to Sta.9+100 RHS.
• Alignment, width and elevation

18-Aug-15 18-Aug-15 A

IR-15-0005-QJR-067 13-Aug-15 A Handing over Traffic Control Plan from Sta.2+100 to Sta.5+100 15-Aug-15 16-Aug-15 A

IR-15-0005-QJR-068 13-Aug-15 A
• 2nd layer of replacement material from Sta.0+100 to Sta.0+280 RHS.
• Alignment, width and elevation

15-Aug-15 16-Aug-15 A

IR-15-0005-QJR-069 13-Aug-15 A
• Subgrade for replacement material layer from Sta.0+320 to Sta.0+460 RHS.
• Alignment, width and elevation

13-Aug-15 13-Aug-15 A

IR-15-0005-QJR-070 13-Aug-15 A
• Subgrade for benching layer from Sta.0+460 to Sta.0+560 RHS for 1st step.
• Alignment, width and elevation

13-Aug-15 13-Aug-15 A

IR-15-0005-QJR-071 13-Aug-15 A
• Subgrade from Sta.9+820 to Sta.9+860 RHS.
• Alignment, width and elevation

15-Aug-15 16-Aug-15 A

IR-15-0005-QJR-072 13-Aug-15 A
• 2nd layer of filling material from Sta.0+500 to Sta.0+650 LHS for 2nd step.
• Alignment, width and elevation

15-Aug-15 16-Aug-15 A

IR-15-0005-QJR-073 16-Aug-15 A
• 2nd layer of filling material from Sta.0+660 to Sta.0+810 LHS for 2nd step.
• Alignment, width and elevation

16-Aug-15 16-Aug-15 A

IR-15-0005-QJR-074 16-Aug-15 A
• 1st replacement layer from Sta.9+710 to Sta.9+860 RHS.
• Alignment, width and elevation

16-Aug-15 16-Aug-15 A

IR-15-0005-QJR-075 16-Aug-15 A Bench Marks from Sta.8+400 to Sta.8+875 16-Aug-15 16-Aug-15 A
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IR-15-0005-QJR-076 16-Aug-15 A
• Subgrade for replacement from Sta.0+560 to Sta.0+610 RHS
• Alignment, width and elevation

16-Aug-15 16-Aug-15 A

IR-15-0005-QJR-077 16-Aug-15 A
• 1st layer of replacement from Sta.0+320 to Sta.0+460 RHS
• Alignment, width and elevation

16-Aug-15 16-Aug-15 A

IR-15-0005-QJR-078 16-Aug-15 A
• 1st layer of selected fill material from Sta.0+990 to Sta.1+040 LHS for 1st step.
• Alignment, width and elevation

16-Aug-15 16-Aug-15 A

IR-15-0005-QJR-079 16-Aug-15 A
• 1st layer of filling material from Sta.0+460 to Sta.0+560 RHS for 1st step.
• Alignment, width and elevation

16-Aug-15 17-Aug-15 C

IR-15-0005-QJR-079 17-Aug-15 B
• 1st layer of filling material from Sta.0+460 to Sta.0+560 RHS for 1st step.
• Alignment, width and elevation

17-Aug-15 17-Aug-15 A

IR-15-0005-QJR-080 17-Aug-15 A
• 3rd layer of selected fill material from Sta.0+500 to Sta.0+650 LHS for 2nd step.
• Alignment, width and elevation.  

17-Aug-15 17-Aug-15 A

IR-15-0005-QJR-081 17-Aug-15 A
• Subgrade layer from Sta.0+100 to Sta.0+280.
• Alignment, width and elevation

17-Aug-15 17-Aug-15 A

IR-15-0005-QJR-082 17-Aug-15 A
• 2nd layer of replacement from Sta.0+320 to Sta.0+460 RHS 
• Alignment, width and elevation. 

17-Aug-15 17-Aug-15 A

IR-15-0005-QJR-083 17-Aug-15 A
Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.7+000 to 
St.7+900. 

17-Aug-15 17-Aug-15 A

IR-15-0005-QJR-084 17-Aug-15 A
• Subgrade for benching layer from Sta.8+680 to Sta.8+800 RHS for 1st & 2nd step.
• Alignment, width and elevation

17-Aug-15 18-Aug-15 C

IR-15-0005-QJR-085 17-Aug-15 A
• 3rd selected fill layer from Sta.0+660 to Sta.0+810 LHS for 2nd step.
• Alignment, width and elevation.

17-Aug-15 17-Aug-15 C

IR-15-0005-QJR-085 18-Aug-15 B
• 3rd selected fill layer from Sta.0+660 to Sta.0+810 LHS for 2nd step.
• Alignment, width and elevation.

18-Aug-15 19-Aug-15 A

IR-15-0005-QJR-086 18-Aug-15 A
• 2nd layer of replacement material from Sta.8+900 to Sta.9+100 LHS.
• Alignment, width and elevation

18-Aug-15 18-Aug-15 A

IR-15-0005-QJR-087 18-Aug-15 A
• 3rd layer of replacement material from Sta.9+350 to Sta.9+500 RHS.
• Alignment, width and elevation

18-Aug-15 18-Aug-15 A

IR-15-0005-QJR-088 18-Aug-15 A
• 2nd layer of replacement material from Sta.9+500 to Sta.9+620 RHS.
• Alignment, width and elevation

18-Aug-15 18-Aug-15 A

IR-15-0005-QJR-089 18-Aug-15 A
• 2nd layer of selected fill material from Sta.0+990 to Sta.1+040 LHS for 1st step.
• Alignment, width and elevation

18-Aug-15 19-Aug-15 A

IR-15-0005-QJR-090 18-Aug-15 A
• Subgrade for benching layer from Sta.8+720 to Sta.8+800 RHS for 1st & 2nd step.
• Alignment, width and elevation.  

18-Aug-15 19-Aug-15 A

IR-15-0005-QJR-091 19-Aug-15 A
• 2nd layer of selected fill material for benching layer from Sta.9+710 to Sta.9+860 RHS for 1st 
step.
• Alignment, width and elevation.  

19-Aug-15 19-Aug-15 A

IR-15-0005-QJR-092 19-Aug-15 A
Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.3+150 to 
St.4+050

19-Aug-15 19-Aug-15 A

IR-15-0005-QJR-093 19-Aug-15 A
Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.12+300 
to St.13+000

19-Aug-15 19-Aug-15 A

IR-15-0005-QJR-094 19-Aug-15 A
• Subgrade for benching layer from Sta.0+610 to Sta.0+640 & from Sta.0+660 to Sta.0+720 RHS 
step #1.
• Width and elevation

19-Aug-15 20-Aug-15 A

IR-15-0005-QJR-095 19-Aug-15 A
• 1st layer of filling material from Sta.0+400 to Sta.0+640 LHS for 3rd step.
• Alignment, width and elevation 19-Aug-15 20-Aug-15 A

IR-15-0005-QJR-096 20-Aug-15 A Handing over Bench Marks from St.10+540 to St.11+940 20-Aug-15 20-Aug-15 A

IR-15-0005-QJR-097 20-Aug-15 A
• 2nd layer of replacement material from Sta.8+900 to Sta.9+100 RHS.
• Alignment, width and elevation

20-Aug-15 20-Aug-15 C

IR-15-0005-QJR-097 20-Aug-15 B
• 2nd layer of replacement material from Sta.8+900 to Sta.9+100 RHS.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 A

IR-15-0005-QJR-098 20-Aug-15 A
• 2nd layer of filling material from Sta.0+460 to Sta.0+560 RHS for 1st step.
• Alignment, width and elevation

20-Aug-15 20-Aug-15 A

IR-15-0005-QJR-099 20-Aug-15 A
• 3rd layer of selected fill material 1st step & Subgrade for benching for 2nd step from Sta.0+990 
to Sta.1+040 LHS for.
• Alignment, width and elevation

20-Aug-15 20-Aug-15 A
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IR-15-0005-QJR-100 20-Aug-15 A
• 3rd layer of replacement material from Sta.8+900 to Sta.9+100 RHS.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 C

IR-15-0005-QJR-100 23-Aug-15 B
• 3rd layer of replacement material from Sta.8+900 to Sta.9+100 LHS.
• Alignment, width and elevation

23-Aug-15 23-Aug-15 D

IR-15-0005-QJR-100 24-Aug-15 C
• 3rd layer of replacement material from Sta.8+900 to Sta.9+100 LHS.
• Alignment, width and elevation

24-Aug-15 24-Aug-15 A

IR-15-0005-QJR-101 20-Aug-15 A
• 3rd layer of selected fill material for benching layer from Sta.9+710 to Sta.9+860 RHS for 1st 
step.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 A

IR-15-0005-QJR-102 20-Aug-15 A
• 1st layer of selected fill material from Sta.11+580 to Sta.11+680 RHS.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 C

IR-15-0005-QJR-103 20-Aug-15 A
• Subgrade layer from Sta.11+680 to Sta.11+740 RHS 
• Alignment, width and elevation

22-Aug-15 23-Aug-15 C

IR-15-0005-QJR-103 23-Aug-15 B
• Subgrade layer from Sta.11+640 to Sta.11+720 RHS 
• Alignment, width and elevation

23-Aug-15 24-Aug-15 A

IR-15-0005-QJR-104 20-Aug-15 A
• 1st selected fill material layer from Sta.0+610 to Sta.0+640 & from Sta.0+660 to Sta.0+720 
RHS step #1.
• Width and elevation

20-Aug-15 20-Aug-15 C

IR-15-0005-QJR-104 23-Aug-15 B
• 1st selected fill material layer from Sta.0+610 to Sta.0+640 & from Sta.0+660 to Sta.0+720 
RHS step #1.
• Width and elevation

23-Aug-15 24-Aug-15 A

IR-15-0005-QJR-105 20-Aug-15 A
• 2nd layer of filling material from Sta.0+400 to Sta.0+640 LHS for 3rd step.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 A

IR-15-0005-QJR-106 20-Aug-15 A
• 1st selected fill layer from Sta.0+660 to Sta.0+720 LHS for 3rd step.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 A

IR-15-0005-QJR-107 20-Aug-15 A
• Subgrade from Sta.4+120 to Sta.4+220.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 C

IR-15-0005-QJR-107 27-Aug-15 B
• Subgrade from Sta.4+120 to Sta.4+220.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 A

IR-15-0005-QJR-108 20-Aug-15 A
• Subgrade for benching from Sta.0+720 to Sta.0+840 RHS for 1st step.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 C

IR-15-0005-QJR-108 23-Aug-15 B
• Subgrade for benching from Sta.0+720 to Sta.0+840 RHS for 1st step.
• Alignment, width and elevation

23-Aug-15 24-Aug-15 A

IR-15-0005-QJR-109 20-Aug-15 A • Handing over Bench Marks from St.4+320 to St.4+060 20-Aug-15 20-Aug-15 C

IR-15-0005-QJR-110 20-Aug-15 A
• Subgrade from Sta.4+220 to Sta.4+360.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 C

IR-15-0005-QJR-110 26-Aug-15 A
• Subgrade from Sta.4+220 to Sta.4+360.
• Alignment, width and elevation

26-Aug-15 26-Aug-15 A

IR-15-0005-QJR-111 20-Aug-15 A
• 3rd layer of filling material from Sta.0+460 to Sta.0+560 RHS for 1st step.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 A

IR-15-0005-QJR-112 20-Aug-15 A
• 1st selected fill material layer from Sta.8+720 to Sta.8+800 RHS for 1st & 2nd step.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 C

IR-15-0005-QJR-113 20-Aug-15 A
• Subgrade from Sta.4+050 to Sta.4+120.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 C

IR-15-0005-QJR-113 23-Aug-15 B
• Subgrade from Sta.4+050 to Sta.4+120.
• Alignment, width and elevation

23-Aug-15 23-Aug-15 C

IR-15-0005-QJR-113 27-Aug-15 C
• Subgrade from Sta.4+050 to Sta.4+120.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 A

IR-15-0005-QJR-114 20-Aug-15 A
• 1st layer of selected fill material from Sta.0+990 to Sta.1+040 LHS for 2nd step.
• Alignment, width and elevation

22-Aug-15 23-Aug-15 A

IR-15-0005-QJR-115 23-Aug-15 A
• 3rd layer of replacement material from Sta.9+500 to Sta.9+620 RHS.
• Alignment, width and elevation.

23-Aug-15 23-Aug-15 A

IR-15-0005-QJR-116 23-Aug-15 A
• 2nd selected fill layer from Sta.0+660 to Sta.0+720 LHS for 3rd step.
• Alignment, width and elevation

23-Aug-15 24-Aug-15 A

IR-15-0005-QJR-117 23-Aug-15 A
• 2nd layer of selected fill material from Sta.0+990 to Sta.1+040 LHS for 2nd step.
• Alignment, width and elevation

23-Aug-15 24-Aug-15 A
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IR-15-0005-QJR-118 23-Aug-15 A
• Subgrade from Sta.4+940 to Sta.5+100.
• Alignment, width and elevation

23-Aug-15 24-Aug-15 A

IR-15-0005-QJR-119 23-Aug-15 A
• 3rd layer of filling material from Sta.0+400 to Sta.0+640 LHS for 3rd step.
• Alignment, width and elevation

23-Aug-15 24-Aug-15 A

IR-15-0005-QJR-120 24-Aug-15 A
• 1st layer of replacement material from Sta.9+620 to Sta.9+710 RHS.
• Alignment, width and elevation

24-Aug-15 24-Aug-15 A

IR-15-0005-QJR-121 24-Aug-15 A
• Subgrade for replacement layer from Sta.11+720 to Sta.11+840 for 1st and 2nd step RHS.
• Alignment, width and elevation

24-Aug-15 24-Aug-15 A

IR-15-0005-QJR-122 25-Aug-15 A
• 3rd layer of replacement material from Sta.8+900 to Sta.9+100 RHS.
• Alignment, width and elevation

25-Aug-15 25-Aug-15 C

IR-15-0005-QJR-122 27-Aug-15 B
• 3rd layer of replacement material from Sta.8+900 to Sta.9+100 RHS.
• Alignment, width and elevation

29-Aug-15 30-Aug-15 C

IR-15-0005-QJR-122 31-Aug-15 C
• 3rd layer of replacement material from Sta.8+900 to Sta.9+100 RHS.
• Alignment, width and elevation

31-Aug-15 31-Aug-15 A

IR-15-0005-QJR-123 26-Aug-15 A • Handing over Bench Marks from St.11+960 to St.12+240   26-Aug-15 26-Aug-15 A

IR-15-0005-QJR-124 26-Aug-15 A
Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.5+250 to 
St.6+000. 

26-Aug-15 27-Aug-15 A

IR-15-0005-QJR-125 26-Aug-15 A
• 1st layer of selected fill material layer from Sta.9+710 to Sta.9+860 RHS for 2nd step.
• Alignment, width and elevation

26-Aug-15 26-Aug-15 C

IR-15-0005-QJR-125 27-Aug-15 B
• 1st layer of selected fill material layer from Sta.9+710 to Sta.9+860 RHS for 2nd step.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 A

IR-15-0005-QJR-126 26-Aug-15 A
• 2nd layer of replacement material from Sta.9+620 to Sta.9+710 RHS.
• Alignment, width and elevation. 

26-Aug-15 26-Aug-15 A

IR-15-0005-QJR-127 26-Aug-15 A
• Subgrade layer from Sta. 9+860 to Sta.9+900 RHS.
• Alignment, width and elevation

26-Aug-15 26-Aug-15 A

IR-15-0005-QJR-128 26-Aug-15 A
• 2nd selected fill material layer from Sta.0+610 to Sta.0+640 & from Sta.0+660 to Sta.0+720 
RHS step #1.
• Width and elevation

26-Aug-15 26-Aug-15 A

IR-15-0005-QJR-129 26-Aug-15 A
• 1st layer of replacement from Sta.0+560 to Sta.0+610 RHS
• Alignment, width and elevation

26-Aug-15 27-Aug-15 A

IR-15-0005-QJR-130 26-Aug-15 A
• 1st layer of selected fill material from Sta.0+580 to Sta.0+640 LHS for 4th step.
• Alignment, width and elevation

26-Aug-15 26-Aug-15 A

IR-15-0005-QJR-131 26-Aug-15 A
• 1st selected fill material layer from Sta.8+720 to Sta.8+800 RHS for 1st step.
• Alignment, width and elevation

26-Aug-15 27-Aug-15 A

IR-15-0005-QJR-132 26-Aug-15 A
• 1st replacement layer for Trail Section (30 cm thick) from Sta.4+940 to Sta.5+100.
• Alignment, width and elevation

26-Aug-15 27-Aug-15 C

IR-15-0005-QJR-133 26-Aug-15 A
• Subgrade for benching layer from Sta.8+620 to Sta.8+720 for 1st step.
• Alignment, width and elevation

26-Aug-15 27-Aug-15 C

IR-15-0005-QJR-133 27-Aug-15 B
• Subgrade for benching layer from Sta.8+620 to Sta.8+720 for 1st step.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 A

IR-15-0005-QJR-134 27-Aug-15 A
• 1st layer of selected fill material layer from Sta.9+860 to Sta.9+900 RHS.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 A

IR-15-0005-QJR-135 27-Aug-15 A
• Subgrade layer from Sta.3+820 to Sta.4+050.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 A

IR-15-0005-QJR-136 27-Aug-15 A
• Subgrade layer from Sta.0+280 to Sta.0+480.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 A

IR-15-0005-QJR-137 27-Aug-15 A
• Subgrade layer from Sta.0+055 to Sta.0+100.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 C

IR-15-0005-QJR-137 31-Aug-15 B
• Subgrade layer from Sta.0+055 to Sta.0+100.
• Alignment, width and elevation

31-Aug-15 31-Aug-15 A

IR-15-0005-QJR-138 27-Aug-15 A
• 1st layer of selected fill material from Sta.0+720 to Sta.0+840 RHS for 1st step.
• Alignment, width and elevation

27-Aug-15 27-Aug-15 A

IR-15-0005-QJR-139 27-Aug-15 A
• 3rd layer of replacement material from Sta.9+620 to Sta.9+710 RHS.
• Alignment, width and elevation. 

29-Aug-15 30-Aug-15 C

IR-15-0005-QJR-140 27-Aug-15 A
• Subgrade layer from Sta.3+600 to Sta.3+820.
• Alignment, width and elevation

29-Aug-15 30-Aug-15 C
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IR No.
Date 

Submitted
Rev. Description

Date Inspection 
Required

Actual Return 
Date

Status
Second 

Inspection
Status

IR-15-0005-QJR-141 27-Aug-15 A
• 1st layer of replacement from Sta.4+160 to Sta.4+340.
• Alignment, width and elevation

29-Aug-15 30-Aug-15 A

IR-15-0005-QJR-142 27-Aug-15 A
• 2nd layer of selected fill material from Sta.0+720 to Sta.0+820 RHS for 1st step.
• Alignment, width and elevation.  

29-Aug-15 30-Aug-15 C

IR-15-0005-QJR-143 27-Aug-15 A
• Subgrade layer from Sta.0+840 to Sta.0+900 RHS for 1st step.
• Alignment, width and elevation

29-Aug-15 30-Aug-15 C

IR-15-0005-QJR-143 30-Aug-15 B
• Subgrade layer from Sta.0+840 to Sta.0+900 RHS for 1st step.
• Alignment, width and elevation

30-Aug-15 31-Aug-15 A

IR-15-0005-QJR-144 27-Aug-15 A
• 1st layer of selected fill material layer from Sta.8+620 to Sta.8+720 RHS for 1st step.
• Alignment, width and elevation

29-Aug-15 30-Aug-15 C

IR-15-0005-QJR-144 30-Aug-15 B
• 1st layer of selected fill material layer from Sta.8+620 to Sta.8+720 RHS for 1st step.
• Alignment, width and elevation

30-Aug-15 31-Aug-15 A

IR-15-0005-QJR-145 27-Aug-15 A
• 2nd selected fill material layer from Sta.8+720 to Sta.8+800 RHS for 1st step.
• Alignment, width and elevation

29-Aug-15 30-Aug-15 A

IR-15-0005-QJR-146 30-Aug-15 A
• 2nd layer of replacement from Sta.0+560 to Sta.0+610 RHS
• Alignment, width and elevation

30-Aug-15 31-Aug-15 A

IR-15-0005-QJR-147 30-Aug-15 A
• 3rd selected fill material layer from Sta.8+720 to Sta.8+800 RHS for 1st step.
• Alignment, width and elevation

30-Aug-15 31-Aug-15 A

IR-15-0005-QJR-148 30-Aug-15 A
Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.10+570 
to St.11+350

30-Aug-15 31-Aug-15 A

IR-15-0005-QJR-149 30-Aug-15 A
• Subgrade for replacement layer from Sta.0+900 to Sta.1+040 RHS.
• Alignment, width and elevation

30-Aug-15 31-Aug-15 C

IR-15-0005-QJR-149 31-Aug-15 B
• Subgrade layer from Sta.0+900 to Sta.1+040.
• Alignment, width and elevation

31-Aug-15 31-Aug-15 A

IR-15-0005-QJR-150 30-Aug-15 A
• 1st replacement layer from Sta.3+820 to Sta.4+160.
• Alignment, width and elevation

30-Aug-15 31-Aug-15 A

IR-15-0005-QJR-151 31-Aug-15 A
• Subgrade layer from Sta.3+680 to Sta.3+820.
• Alignment, width and elevation

31-Aug-15 31-Aug-15 A

IR-15-0005-QJR-152 31-Aug-15 A
• 2nd layer of selected fill material layer from Sta.8+620 to Sta.8+720 RHS for 1st step.
• Alignment, width and elevation

31-Aug-15 31-Aug-15 A

IR-15-0005-QJR-153 31-Aug-15 A
• 1st selected fill material layer from Sta.8+720 to Sta.8+800 RHS for 2nd step.
• Alignment, width and elevation

31-Aug-15 31-Aug-15 A

IR-15-0005-QJR-154 31-Aug-15 A
• 2nd layer of replacement from Sta.4+160 to Sta.4+340.
• Alignment, width and elevation

31-Aug-15 31-Aug-15 A

IR-15-0005-QJR-155 31-Aug-15 A
• Subgrade for replacement from Sta.11+580 to Sta.11+780 LHS.
• Alignment, width and elevation

31-Aug-15 31-Aug-15 C

Status:  A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Approv
al 

Status
No. QC-Submittal No  Description DV Submitted on 

(M/D/Y)
Return Date  AS 

Contract
Returned on 

(M/D/Y)
Review 
Days

(A,B,C,
D,E)

1 Test-15-00005-QJR-001 Comprehensive test for filling and replacing material-Al 
Hajar Al-Masi Crushers from St.0+055 to St.1+050 LHS B August 4, 2015 September 3, 2015 August 9, 2015 5 A

3 Test-15-00005-QJR-003 Modified Proctor Test from Sta.8+875 to Sta.9+120 RHS A August 4, 2015 September 3, 2015 August 9, 2015 5 A

4 Test-15-00005-QJR-004 Compaction Test for subgrade from Sta.8+900 to Sta.9+090 
RHS A August 4, 2015 September 3, 2015 August 9, 2015 5 A

5 Test-15-00005-QJR-005 Comprehensive test for1st replacing material from St.8+875 
to St.9+100 A August 4, 2015 September 3, 2015 August 9, 2015 5 A

6 Test-15-00005-QJR-006
Compaction test for 1st layer of replacement from Sta.0+090 

to Sta.0+280 and from Sta.0+340 to Sta.0+500 LHS
A August 4, 2015 September 3, 2015 August 9, 2015 5 A

7 Test-15-00005-QJR-007

Compaction test for step 1, 2nd replacement layer from 
Sta.0+090 to Sta.0+280 LHS                                           
Compaction test for 2nd fill  layer from Sta.0+340 to 
Sta.0+500 LHS                                                              
Compaction test ad retest for 1st fill  layer from Sta.0+500 to 
Sta.0+810 LHS

A August 9, 2015 September 8, 2015 August 17, 2015 8 C

8 Test-15-00005-QJR-008 Compaction test for subgrade layer from Sta.9+340 to 
Sta.9+410 RHS A August 9, 2015 September 8, 2015 August 12, 2015 3 A

9 Test-15-00005-QJR-009 Compaction test for subgrade layer from Sta.0+820 to 
Sta.0+990 LHS A August 9, 2015 September 8, 2015 August 12, 2015 3 A

10 Test-15-00005-QJR-010 Compaction test for subgrade layer from Sta.9+420 to 
Sta.9+520 RHS A August 9, 2015 September 8, 2015 August 12, 2015 3 A

11 Test-15-00005-QJR-011 Modified Proctor Test for subgrade layer from Sta.9+520 to 
Sta.10+020 RHS A August 10, 2015 September 9, 2015 August 12, 2015 2 A

12 Test-15-00005-QJR-012 Compaction test for subgrade layer from Sta.9+520 to 
Sta.9+620 RHS & from Sta.8+900 to Sta.8+960 LHS A August 10, 2015 September 9, 2015 August 12, 2015 2 A

13 Test-15-00005-QJR-013 Comprehensive test for 1st replacement material from 
St.9+300 to St.9+710 LHS A August 17, 2015 September 16, 2015 August 20, 2015 3 A

14 Test-15-00005-QJR-014 Compaction test for 1st replacement layer from Sta.9+500 to 
Sta.9+620 RHS & from Sta.8+900 to Sta.9+100 RHS A August 17, 2015 September 16, 2015 August 20, 2015 3 A

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL
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No. QC-Submittal No  Description DV Submitted on 

(M/D/Y)
Return Date  AS 

Contract
Returned on 

(M/D/Y)
Review 
Days

(A,B,C,
D,E)

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

15 Test-15-00005-QJR-015 Compaction test for subgrade layer from Sta.9+710 to 
Sta.9+820 RHS for 1st step A August 17, 2015 September 16, 2015 August 20, 2015 3 A

16 Test-15-00005-QJR-016
Compaction test for selected fill 1st layer  2nd step from 
Sta.0+340 to Sta.0+500 & for selected fill 3rd layer  1st step 
from Sta.0+500 to Sta.0+650 LHS

A August 17, 2015 September 16, 2015 August 20, 2015 3 A

17 Test-15-00005-QJR-017 Compaction test & retest for subgrade layer from Sta.8+960 
to Sta.9+100 LHS A August 17, 2015 September 16, 2015 August 20, 2015 3 A

18 Test-15-00005-QJR-018

Modified Proctor test for 2nd selected fill material layer for 
2nd step from Sta.0+340 to Sta. 0+500, 3rd layer 2nd step 
from St.0+500 to 0+810 & 2nd layer 1st step from 0+990 to 
1+050 LHS

A August 17, 2015 September 16, 2015 August 20, 2015 3 A

19 Test-15-00005-QJR-019 Compaction test & retest for 1st  replacement layer from 
Sta.9+350 to Sta.9+500 RHS A August 17, 2015 September 16, 2015 August 27, 2015 10 A

20 Test-15-00005-QJR-020 Compaction test & retest for subgrade layer from Sta.0+340 
to Sta.0+500 LHS A August 18, 2015 September 17, 2015 August 20, 2015 2 A

21 Test-15-00005-QJR-021 Compaction test for 3rd  selected fill material layer from 
Sta.0+660 to Sta.0+810 LHS for step #1 A August 18, 2015 September 17, 2015 August 20, 2015 2 A

22 Test-15-00005-QJR-022 Modified Proctor test for subgrade layer from Sta.0+055 to 
Sta.0+340 & from Sta.0+500 to Sta.1+050 LHS  A August 18, 2015 September 17, 2015 August 20, 2015 2 A

23 Test-15-00005-QJR-023 Compaction test for 2nd  replacement layer from Sta.0+810 
to Sta.0+990 LHS for step #1 A August 18, 2015 September 17, 2015 August 20, 2015 2 A

24 Test-15-00005-QJR-024 Modified Proctor test for subgrade layer from Sta.0+055 to 
Sta.1+050 RHS  A August 18, 2015 September 17, 2015 August 20, 2015 2 A

25 Test-15-00005-QJR-025 Compaction test for 2nd  selected fill layer from Sta.0+500 
to Sta.0+810 LHS A August 18, 2015 September 17, 2015 August 20, 2015 2 A

26 Test-15-00005-QJR-026 Compaction test for 1st  replacement layer from Sta.0+810 
to Sta.0+990 LHS for 1st step A August 18, 2015 September 17, 2015 August 20, 2015 2 A

27 Test-15-00005-QJR-027 Compaction test for 2nd selected fill layer from Sta.0+340 to 
Sta.0+510 LHS for 2nd step A August 18, 2015 September 17, 2015 August 20, 2015 2 A

28 Test-15-00005-QJR-028 Compaction test for subgrade layer from Sta.0+100 to 
Sta.0+280 RHS for 2nd step A August 18, 2015 September 17, 2015 August 20, 2015 2 A
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USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

29 Test-15-00005-QJR-029 Comprehensive test for Milling material A August 18, 2015 September 17, 2015 August 20, 2015 2 A

30 Test-15-00005-QJR-030 Compaction test for subgrade layer from Sta.0+100 to 
Sta.0+280 LHS & RHS A August 23, 2015 September 22, 2015 August 27, 2015 4 A

31 Test-15-00005-QJR-031 Compaction test for 3rd selected fill layer from Sta.0+500 to 
Sta.0+650 LHS for 2nd step A August 23, 2015 September 22, 2015 August 27, 2015 4 A

32 Test-15-00005-QJR-032 Compaction test for 2nd replacement layer from Sta.0+320 
to Sta.0+460 RHS A August 23, 2015 September 22, 2015 August 27, 2015 4 A

33 Test-15-00005-QJR-033 Compaction test for 1st  selected fill layer from Sta.0+460 to 
Sta.0+650 RHS for 1st step A August 23, 2015 September 22, 2015 August 27, 2015 4 A

34 Test-15-00005-QJR-034 Comprehensive test for fill material layer from Sta.9+700 to 
Sta.10+500 A August 23, 2015 September 22, 2015 August 27, 2015 4 A

35 Test-15-00005-QJR-035 Compaction test & retest for Subgrade for benching layer 
from Sta.8+720 to Sta.8+800 RHS for 1st step A August 23, 2015 September 22, 2015 August 27, 2015 4 A

36 Test-15-00005-QJR-036 Compaction test for Subgrade for benching layer from 
Sta.8+720 to Sta.8+800 RHS for 2nd step A August 23, 2015 September 22, 2015 August 27, 2015 4 A

37 Test-15-00005-QJR-037
Comprehensive test for selected fill material layer from 
Sta.0+460 to Sta.0+560, Sta.0+610 to Sta.0+640 & 
Sta.0+652 to Sta.0+910 RHS

A August 23, 2015 September 22, 2015 August 27, 2015 4 A

38 Test-15-00005-QJR-038
Comprehensive test for Replacement material layer from 
Sta.0+055 to Sta.0+460, Sta.0+560 to Sta.0+610 & 
Sta.0+640to Sta.0+652 & Sta.0+910to Sta.1+050 RHS

A August 23, 2015 September 22, 2015 August 27, 2015 4 A

39 Test-15-00005-QJR-039 Compaction test for 1st replacement layer from Sta.0+100 to 
Sta.0+280 RHS A August 23, 2015 September 22, 2015 August 27, 2015 4 A

40 Test-15-00005-QJR-040 Compaction test for 2nd replacement layer from Sta.0+100 
to Sta.0+280 RHS A August 24, 2015 September 23, 2015 August 27, 2015 3 A

41 Test-15-00005-QJR-041 Compaction test for Subgrade for benching layer from 
Sta.0+460 to Sta.0+600 RHS A August 24, 2015 September 23, 2015 August 27, 2015 3 A

42 Test-15-00005-QJR-042 Compaction test for Subgrade for replacement layer from 
Sta.0+320 to Sta.0+460 RHS A August 24, 2015 September 23, 2015 August 27, 2015 3 A

43 Test-15-00005-QJR-043 Compaction test for 1st replacement layer from Sta.0+320 to 
Sta.0+460 RHS A August 24, 2015 September 23, 2015 August 27, 2015 3 A
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USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

44 Test-15-00005-QJR-044 Compaction test for 2nd selected fill layer from Sta.0+500 to 
Sta.0+650 LHS for 2nd step A August 24, 2015 September 23, 2015 August 27, 2015 3 A

45 Test-15-00005-QJR-045 Compaction test for 2nd selected fill layer from Sta.0+660 to 
Sta.0+810 LHS for 2nd step A August 24, 2015 September 23, 2015 August 27, 2015 3 A

46 Test-15-00005-QJR-046 Compaction test for 3rd selected fill layer from Sta.0+660 to 
Sta.0+810 LHS for 2nd step A August 24, 2015 September 23, 2015 August 27, 2015 3 A

47 Test-15-00005-QJR-047 Compaction test for Subgrade for benching layer from 
Sta.0+610 to Sta.0+720 RHS for 1st step A August 24, 2015 September 23, 2015 August 27, 2015 3 A

48 Test-15-00005-QJR-048 Compaction test for 1st selected fill layer from Sta.0+400 to 
Sta.0+640 LHS for 3rd step A August 24, 2015 September 23, 2015 August 27, 2015 3 A

49 Test-15-00005-QJR-049 Compaction test for 2nd Selected fill layer from Sta.0+460 
to Sta.0+650 RHS for 1st step A August 24, 2015 September 23, 2015 August 27, 2015 3 A

50 Test-15-00005-QJR-050 Compaction test for 3rd replacement layer from Sta.9+350 to 
Sta.9+500 RHS A August 25, 2015 September 24, 2015 August 27, 2015 2 A

51 Test-15-00005-QJR-051 Compaction test for 2nd replacement layer from Sta.9+350 
to Sta.9+500 RHS A August 25, 2015 September 24, 2015 August 27, 2015 2 A

52 Test-15-00005-QJR-052 Compaction test for 2nd replacement layer from Sta.9+500 
to Sta.9+620 RHS A August 25, 2015 September 24, 2015 August 27, 2015 2 A

53 Test-15-00005-QJR-053 Compaction test for 2nd replacement layer from Sta.8+900 
to Sta.9+100 LHS A August 25, 2015 August 3, 2015 August 27, 2015 2 A

54 Test-15-00005-QJR-054 Compaction test for 2nd selected fill layer from Sta.0+400 to 
Sta.0+640 LHS for 3rd step A August 25, 2015 September 24, 2015 August 27, 2015 2 A

55 Test-15-00005-QJR-055 Compaction test for 3rd Selected fill layer from Sta.0+460 to 
Sta.0+560 RHS for 1st step A August 25, 2015 September 24, 2015 August 27, 2015 2 A

56 Test-15-00005-QJR-056 Compaction test for 1st Selected fill layer from Sta.0+660 to 
Sta.0+720 LHS for 3rd step A August 25, 2015 September 24, 2015 August 27, 2015 2 A

57 Test-15-00005-QJR-057 Compaction test for 1st Selected fill layer from Sta.0+990 to 
Sta.1+040 LHS for 2nd step A August 25, 2015 September 24, 2015 August 27, 2015 2 A

58 Test-15-00005-QJR-058 Compaction test for 1st Selected fill layer from Sta.9+710 to 
Sta.9+860 RHS for 1st step A August 25, 2015 September 24, 2015 August 27, 2015 2 A
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USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

59 Test-15-00005-QJR-059 Compaction test for 2nd Selected fill layer from Sta.9+710 
to Sta.9+860 RHS for 1st step A August 25, 2015 September 24, 2015 August 27, 2015 2 A

60 Test-15-00005-QJR-060 Comprehensive test for 2nd replacement material layer from 
Sta.8+900 to Sta.9+710 RHS & LHS A August 26, 2015 September 25, 2015 August 27, 2015 1 A

61 Test-15-00005-QJR-061 Comprehensive test for 3rd replacement material layer from 
Sta.8+900 to Sta.9+710 A August 26, 2015 September 25, 2015 August 27, 2015 1 A

62 Test-15-00005-QJR-062 Compaction test & retest for 1st replacement layer from 
Sta.8+900 to Sta.9+100 RHS A August 27, 2015 September 26, 2015 August 31, 2015 4 A

63 Test-15-00005-QJR-063 Compaction test & retest for subgrade for replacement layer 
from Sta.11+640 to Sta.11+730 RHS for 2nd step A August 27, 2015 September 26, 2015 August 31, 2015 4 A

64 Test-15-00005-QJR-064 Compaction test & retest for subgrade for replacement layer 
from Sta.11+640 to Sta.11+730 RHS for 1st step A August 27, 2015 September 26, 2015 August 31, 2015 4 A

65 Test-15-00005-QJR-065 Modified Proctor test for subgrade layer from Sta.4+600 to 
Sta.5+100 A August 30, 2015 September 29, 2015 August 31, 2015 1 A

66 Test-15-00005-QJR-066 Compaction test for 1st selected fill material layer from 
St.0+610 to St.0+720 RHS for 1st step A August 30, 2015 September 29, 2015 August 31, 2015 1 A

67 Test-15-00005-QJR-067 Compaction test for subgrade for benching layer from 
St.0+720 to St.0+840 RHS A August 30, 2015 September 29, 2015 August 31, 2015 1 A

68 Test-15-00005-QJR-068 Compaction test for 2nd selected fill material layer from 
St.0+610 to St.0+720 LHS for 3rd step A August 30, 2015 September 29, 2015 August 31, 2015 1 A

69 Test-15-00005-QJR-069 Compaction test for 3rd selected fill material layer from 
St.0+400 to St.0+640 LHS for 3rd step A August 30, 2015 September 29, 2015 August 31, 2015 1 A

70 Test-15-00005-QJR-070 Compaction test for subgrade for replacement layer from 
St.4+940 to St.5+100 A August 30, 2015 September 29, 2015 August 31, 2015 1 A

71 Test-15-00005-QJR-071 Compaction test for 1st replacement layer from St.9+620 to 
St.9+710 RHS A August 30, 2015 September 29, 2015 August 31, 2015 1 A

72 Test-15-00005-QJR-072 Compaction test for subgrade layer from St.11+740 to 
St.11+860 RHS A August 30, 2015 September 29, 2015 August 31, 2015 1 A

73 Test-15-00005-QJR-073 Compaction test for subgrade layer from St.9+860 to 
St.9+900 RHS A August 30, 2015 September 29, 2015 August 31, 2015 1 A
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USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

74 Test-15-00005-QJR-074 Modified Proctor test for subgrade layer from St.9+620 to 
St.9+710 RHS A August 30, 2015 September 29, 2015 August 31, 2015 1 A

75 Test-15-00005-QJR-075 Modified Proctor test for subgrade layer from St.11+500 to 
St.12+000 A August 30, 2015 September 29, 2015 August 31, 2015 1 A

76 Test-15-00005-QJR-076 Compaction test & retest for 2nd replacement layer from 
St.8+900 to St.9+100 RHS A August 30, 2015 September 29, 2015 August 31, 2015 1 A

77 Test-15-00005-QJR-077 Compaction test for subgrade for replacement layer from 
St.9+620 to St.9+710 RHS A August 30, 2015 September 29, 2015 August 31, 2015 1 A

78 Test-15-00005-QJR-078 Comprehensive test for replacement material layer from 
St.11+550 to St.12+300 A August 30, 2015 September 29, 2015 August 31, 2015 1 A

65



               TO‐15‐00005 Construction Monthly Progress Report 02 – June 2015 

 
 

 
 
 
 
 
 
 

Annex H-Submittals Log  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

66



Approval Status
Spec. 
No.

Submittal No REF  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

36 SUB-15-00005-QJR-036 B Cat Eyes M 30-Aug-15 29-Sep-15

40 SUB-15-00005-QJR-040 B Galvanized Steel Guard Rail M 25-Aug-15 24-Sep-15

42 SUB-15-00005-QJR-042 B Plan, Profile and Cross sections from St.7+900 to St.8+875 S 3-Aug-15 2-Sep-15 9-Aug-15 6 B

42 SUB-15-00005-QJR-042 C Plan, Profile and Cross sections from St.7+900 to St.8+875 (for construction) S 10-Aug-15 9-Sep-15 12-Aug-15 2 A

44 SUB-15-00005-QJR-044 B Base course Material Source- Diamond Stone Crusher M 16-Aug-15 15-Sep-15 18-Aug-15 2 C

46 SUB-15-00005-QJR-046 B Asphalt Mix Design- Binder Course 1 '' M 10-Aug-15 9-Sep-15 26-Aug-15 16 D

47 SUB-15-00005-QJR-047 C Plan, Profile and Cross sections from St.9+900 to St.10+570  (for construction) S 9-Aug-15 8-Sep-15 11-Aug-15 2 A

51 SUB-15-00005-QJR-051 B Plan, Profile and Cross sections from St.10+570 to St.11+350 S 30-Aug-15 29-Sep-15

53 SUB-15-00005-QJR-053 B Existing pipe culvert at Sta.9+555 S 10-Aug-15 9-Sep-15 18-Aug-15 8 C

53 SUB-15-00005-QJR-053 C Existing pipe culvert at Sta.9+555 S 24-Aug-15 23-Sep-15

54 SUB-15-00005-QJR-054 B Plan, Profile and Cross sections from St.11+550 to St.12+300  (for construction) S 12-Aug-15 11-Sep-15 16-Aug-15 4 A

58 SUB-15-00005-QJR-058 B Plan, Profile and Cross sections from St.1+050 to St.1+950 S 6-Aug-15 5-Sep-15

59 SUB-15-00005-QJR-059 B Plan, Profile and Cross sections from St.12+300 to St.13+000 S 6-Aug-15 5-Sep-15 10-Aug-15 4 B

59 SUB-15-00005-QJR-059 C Plan, Profile and Cross sections from St.12+300 to St.13+000 (for construction) S 18-Aug-15 17-Sep-15 20-Aug-15 2 A

60 SUB-15-00005-QJR-060 A Updated Construction Schedule July 31, 2015 O 3-Aug-15 2-Sep-15 10-Aug-15 7 B

61 SUB-15-00005-QJR-061 A Plan, Profile and Cross sections from St.7+000 to St.7+900 S 6-Aug-15 5-Sep-15 10-Aug-15 4 B

61 SUB-15-00005-QJR-061 B Plan, Profile and Cross sections from St.7+000 to St.7+900 (for construction) S 13-Aug-15 12-Sep-15 17-Aug-15 4 A

62 SUB-15-00005-QJR-062 A Plan, Profile and Cross sections from St.4+050 to St.5+100 S 6-Aug-15 5-Sep-15 9-Aug-15 3 B

62 SUB-15-00005-QJR-062 B Plan, Profile and Cross sections from St.4+050 to St.5+100 (for construction) S 13-Aug-15 12-Sep-15 17-Aug-15 4 A

63 SUB-15-00005-QJR-063 A Concrete Mix Design B-200, 250, 300 Al karmel Ready Mix Plant M 9-Aug-15 8-Sep-15 12-Aug-15 3 C

64 SUB-15-00005-QJR-064 A Concrete Mix Design B200, 250, 300 Zakarnih Ready Mix Plant-Jenin M 10-Aug-15 9-Sep-15 12-Aug-15 2 C

65 SUB-15-00005-QJR-065 A Thermo Plastic Paint M 13-Aug-15 12-Sep-15

66 SUB-15-00005-QJR-066 A Plan, Profile and Cross sections from St.3+150 to St.4+050 S 16-Aug-15 15-Sep-15 19-Aug-15 3 B

66 SUB-15-00005-QJR-066 B Plan, Profile and Cross sections from St.3+150 to St.4+050 (for construction) S 20-Aug-15 19-Sep-15 20-Aug-15 0 A

67 SUB-15-00005-QJR-067 A Method Statement for Relocation Trees Within ROW O 17-Aug-15 16-Sep-15 21-Aug-15 4 C

67 SUB-15-00005-QJR-067 B Method Statement for Relocation Trees Within ROW O 27-Aug-15 26-Sep-15

68 SUB-15-00005-QJR-068 A Traffic Plan for Sharp Curves from St.5+800 to St.8+200 O 20-Aug-15 19-Sep-15 - - -

68 SUB-15-00005-QJR-068 A Traffic Plan for Sharp Curves from St.5+800 to St.8+200 O 27-Aug-15 26-Sep-15

69 SUB-15-00005-QJR-069 A Plan, Profile and Cross sections from St.5+200 to St.6+000 S 23-Aug-15 22-Sep-15 25-Aug-15 2 B

69 SUB-15-00005-QJR-069 B Plan, Profile and Cross sections from St.5+200 to St.6+000 (for construction) S 25-Aug-15 24-Sep-15 27-Aug-15 2 A

70 SUB-15-00005-QJR-070 A Renewed Accreditation Certificate for Al Mezzan Engineering Company O 23-Aug-15 22-Sep-15 26-Aug-15 3 B

71 SUB-15-00005-QJR-071 A Existing pipe culvert at Sta.10+395 S 25-Aug-15 24-Sep-15

72 SUB-15-00005-QJR-072 A Method statement for eradication of trees and shrubs roots within the construction limit O 30-Aug-15 29-Sep-15

73 SUB-15-00005-QJR-073 A Existing pipe culvert at Sta.13+580 S 30-Aug-15 29-Sep-15

74 SUB-15-00005-QJR-074 A Traffic Signs M 30-Aug-15 29-Sep-15

75 SUB-15-00005-QJR-075 A Traffic Plan for Roundabouts O 31-Aug-15 30-Sep-15

  A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit  E= Review Not Required  P= Preconstruction  S= Shop drawings   M= Materials -O= Others 

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
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No. RFI No  Description References DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review Days

2 RFI-15-00005-QJR-C-E-002

During excavation works between Sta.8+875 to Sta.9+120, 
existing irrigation pipe diameter 4 inches is found under the road 
layers, such as pipes crossing are common and can be encountered 
in other project locations

Design Drawings and Geotechnical Report 02-Aug-15 01-Sep-15 05-Aug-15 3

3 RFI-15-00005-QJR-C-E-003
The cross sections for segment between Sta 8+220 to 8+875 shop 
drawing a variable layer in thickness of embankment material to be 
constructed below the bottom of sub base layer

Design Drawings and Geotechnical Report 27-Aug-15 26-Sep-15 30-Aug-15 3

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
RFIs log 

Contract No. : AID-294-I-00-12-00002           
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TRS No. Date Submitted Description

TRS.005.E-C-033 2-Aug-15

SUB-15-00005-QJR-045 - B
SUB-15-00005-QJR-055 - A
SUB-15-00005-QJR-056 - A
SUB-15-00005-QJR-057 - A
SUB-15-00005-QJR-039-B

TRS.005.E-C-034 2-Aug-15 RFI-15-00005-QJR-C-E-001

TRS.005.E-C-035 3-Aug-15

SUB-15-00005-QJR-053-A
SUB-15-00005-QJR-058-A
SUB-15-00005-QJR-059-A
TEST-15-00005-QJR-002-A

TRS.005.E-C-036 4-Aug-15 TEST-15-00005-QJR-001-A

TRS.005.E-C-037 5-Aug-15
SUB-15-00005-QJR-047-B
RFI-15-00005-QJR-C-E-002

TRS.005.E-C-038 9-Aug-15

TEST-15-00005-QJR-001-B
TEST-15-00005-QJR-003-A
TEST-15-00005-QJR-004-A
TEST-15-00005-QJR-005-A
TEST-15-00005-QJR-006-A
SUB-15-00005-QJR-054-A
SUB-15-00005-QJR-042-B
SUB-15-00005-QJR-062-A

TRS.005.E-C-039 10-Aug-15

SUB-15-00005-QJR-037-B
SUB-15-00005-QJR-059-B
SUB-15-00005-QJR-060-A
SUB-15-00005-QJR-061-A

TRS.005.E-C-040 11-Aug-15
Daily Joint Report from July 28, 2015 to August 2, 2015        
SUB-15-00005-QJR-047-C

TRS.005.E-C-041 12-Aug-15

TEST-15-00005-QJR-008-A
TEST-15-00005-QJR-009-A
TEST-15-00005-QJR-010-A
TEST-15-00005-QJR-011-A
TEST-15-00005-QJR-012-A
SUB-15-00005-QJR-042-C
SUB-15-00005-QJR-063-A
Daily Joint Report from August 3, 2015 to August 8, 2015

TRS.005.E-C-042 13-Aug-15
SUB-15-00005-QJR-052-A
SUB-15-00005-QJR-064-A

TRS.005.E-C-043 16-Aug-15 SUB-15-00005-QJR-054-B

TRS.005.E-C-044 17-Aug-15
SUB-15-00005-QJR-062-B
TEST-15-00005-QJR-007-A
SUB-15-00005-QJR-061-B

TRS.005.E-C-045 18-Aug-15

Daily Joint Reports from August 09, 2015 to August 15, 
2015                                                                                             
SUB-15-00005-QJR-044-B
SUB-15-00005-QJR-053-B

TRS.005.E-C-046 19-Aug-15
SUB-15-00005-QJR-066-A                                                          
Daily Joint Reports from August 16, 2015 to August 17, 
2015

TRS.005.E-C-047 20-Aug-15

SUB-15-00005-QJR-059-C
SUB-15-00005-QJR-066-B
SUB-15-00005-QJR-067-A
SUB-15-00005-QJR-051-A
TEST-15-00005-QJR-013-A to TEST-15-00005-QJR-029-A

TRS.005.E-C-048 23-Aug-15
Daily Joint Reports from August 18, 2015 to August 19, 
2015

TRS.005.E-C-049 25-Aug-15 SUB-15-00005-QJR-069-A

TRS.005.E-C-050 26-Aug-15
SUB-15-00005-QJR-046-B
SUB-15-00005-QJR-070-A

TRS.005.E-C-051 27-Aug-15

SUB-15-00005-QJR-069-B
TEST-15-00005-QJR-019-A & from
TEST-15-00005-QJR-030-A
To TEST-15-00005-QJR-061-A                                                   
Daily Joint Reports from August 20, 2015 to August 24, 
2015

TRS.005.E-C-052 30-Aug-15
Daily Joint Report of August 25, 2015                                      
RFI-15-00005-QJR-C-E-003                                   

TRS.005.E-C-053 30-Aug-15 Camera For Maintenance

TRS.005.E-C-054 31-Aug-15
TEST-15-00005-QJR-062-A to TEST-15-00005-QJR-078-A

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C

71



TRS No. Date Submitted Description

TRS.005.C-E-034 3-Aug-15
SUB -15-00005-QJR-060-A
SUB -15-00005-QJR-042-B

TRS.005.C-E-035 4-Aug-15
Test -15-00005-QJR-001-A to Test -15-00005-QJR-006 

TRS.005.C-E-036 6-Aug-15

SUB -15-00005-QJR-058-B
SUB -15-00005-QJR-059-B
SUB  -15-00005-QJR-061-A
SUB  -15-00005-QJR-062-A

TRS.005.C-E-037 9-Aug-15

SUB -15-00005-QJR-047-C
SUB -15-00005-QJR-063-A
Test -15-00005-QJR-007-A
Test -15-00005-QJR-008-A
Test -15-00005-QJR-009-A
Test -15-00005-QJR-010-A

TRS.005.C-E-038 10-Aug-15

SUB -15-00005-QJR-064-A
SUB -15-00005-QJR-046-B
SUB -15-00005-QJR-042-C
SUB -15-00005-QJR-053-B
Test -15-00005-QJR-011-A
Test -15-00005-QJR-012-A

TRS.005.C-E-039 12-Aug-15
SUB -15-00005-QJR-054-B

TRS.005.C-E-040 13-Aug-15
SUB -15-00005-QJR-061-B
SUB -15-00005-QJR-062-B
SUB -15-00005-QJR-065-A

TRS.005.C-E-041 1-Aug-15
SUB -15-00005-QJR-044-B
SUB -15-00005-QJR-066-A

TRS.005.C-E-042 17-Aug-15
SUB -15-00005-QJR-067-A
Test -15-00005-QJR-013-A to Test -15-00005-QJR-019-A

TRS.005.C-E-043 18-Aug-15
SUB -15-00005-QJR-059-C
Test -15-00005-QJR-020-A to Test -15-00005-QJR-029-A

TRS.005.C-E-044 20-Aug-15
SUB -15-00005-QJR-066-B
SUB -15-00005-QJR-068-A

TRS.005.C-E-045 23-Aug-15

SUB -15-00005-QJR-069-A
SUB -15-00005-QJR-070-A
Test -15-00005-QJR-030-A to Test -15-00005-QJR-039-A

TRS.005.C-E-046 24-Aug-15
SUB -15-00005-QJR-053-C
Test -15-00005-QJR-040-A to Test -15-00005-QJR-049-A

TRS.005.C-E-047 25-Aug-15

SUB -15-00005-QJR-040-B
SUB -15-00005-QJR-069-B
SUB -15-00005-QJR-071-A
Test -15-00005-QJR-050-A to Test -15-00005-QJR-059-A 

TRS.005.C-E-048 26-Aug-15
Test -15-00005-QJR-060-A
Test -15-00005-QJR-061-A

TRS.005.C-E-049 27-Aug-15

RFI-15-00005-QJR-003
SUB -15-00005-QJR-067-B
SUB -15-00005-QJR-068-A
Test -15-00005-QJR-062-A to Test -15-00005-QJR-064-A 

TRS.005.C-E-050 30-Aug-15

SUB -15-00005-QJR-036-B
SUB -15-00005-QJR-051-B
SUB  -15-00005-QJR-072-A
SUB  -15-00005-QJR-073-A
SUB  -15-00005-QJR-074-A
Test -15-00005-QJR-065-A to Test -15-00005-QJR-078-A
 

TRS.005.C-E-051 31-Aug-15
RFI -15-00005-QJR-004
SUB  -15-00005-QJR-075-A

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ C‐E
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