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Introduction 

The purpose of the evaluation of the Private Financing Advisory Network (PFAN) activity is to assess the 

performance, effectiveness, and sustainability of PFAN and its participants. This evaluation, part of the 

portfolio of evaluations conducted for the Un

Economic Growth, Education, and Environment (USAID/E3) under the Global Climate Change Monitoring 

and Evaluation Project (GCC M&E), is designed to provide information for future programmatic and policy-

related decision-making, offer contextual learning for USAID and other involved partners and stakeholders, 

and demonstrate accountability for resources. Recommendations on specific program elements in the 

evaluation may also be used to change or up . 

Project Background 

The PFAN activity is a program designed to assist clean energy (CE) project developers in accessing finance 

by providing technical assistance and capacity building and introducing them to investors. PFAN is designed 

to bridge the gap between financiers and project developers, and it provides mentoring to project 

developers to help them create more robust business plans and communicate effectively with potential 

sources of financing. PFAN exists for two reasons. The first reason is that market failure creates a number of 

barriers to increased CE penetration, and PFAN exists to address a combination of those barriers, primarily 

in the business prong. Second, based on the results of this survey, it is apparent that PFAN services also 

indirectly addresses some of the financial barriers 

PFAN was initiated by the Climate Technology Initiative (CTI)1 in cooperation with the United Nations 

Framework Convention on Climate Change (UNFCCC) Expert Group on Technology Transfer (EGTT), 

and is supported by a number of private sector companies involved in financing CE industries, including 

renewable energy (RE) and energy efficiency (EE). USAID is a partner of the PFAN alliance and provides 

support to the program through a cooperative agreement. The agreement is currently supported by a $5 

million budget and lasts from October 2007 to September 2015. PFAN has established regional networks in 

Latin America, Africa, Asia, and Eastern Europe, as well as dedicated country-specific networks. Documents 

reviewed indicate that the intention is for PFAN to consider becoming a self-supporting entity. 

Evaluation Questions 

Evaluation questions are grouped according to issues of performance, effectiveness, sustainability, and 

replication. 

Performance 

1. What has been the cost-effectiveness of PFAN in relation to: 

a. Clean energy technology financing; 

b. Establishment and maintenance of lender/developer relationships; 

c. Leveraging private sector resources, such as in-kind services and mentoring; and 

d. Clean energy technology deployment? 

                                                

 

1 -PFAN. In this report, CTI is used in reference to the 
implementer, and PFAN is used in reference to the program.  
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2. What are the strengths and weaknesses of the PFAN organizational and partnership model? 

Effectiveness 

3. Why have certain PFAN projects been more or less successful in the speed of achieving financial closure? 

4. In what ways and to what extent do project developers credit PFAN for their successfully securing 

financing? 

5. Are there barriers not being addressed or not being addressed effectively by PFAN? i.e., what additional 

assistance can PFAN offer under its mandate? 

Sustainability and Replication 

6. What is the performance of PFAN participants post financial closure, including reaching and maintaining 

operational status, replicating or expanding business, and producing co-benefits for themselves or their 

community? 

7. 

form or as the program transitions to a self-supporting entity? 

Evaluation Methods and Limitations 

The evaluation used a convergent parallel mixed methods design, which involved collecting qualitative and 

quantitative data concurrently and analyzing the two data sets separately. Data sources included 

administrative and institutional documents, existing performance information, an online survey instrument, 

and key informant interviews (KII). The online survey included project developers, mentors, operational 

stakeholders, resource partners, and financial institution representatives. Survey respondents volunteered to 

be interviewed. An additional request was made of project developers whose projects had reached financial 

closure, but the response rate for this key subgroup remained low. Some aspects of the analysis were 

limited by low response rates for closed projects and by the limited time to review additional key 

documents obtained at the end of the analysis period.  

Findings, Conclusions, and Recommendations 

PFAN is a unique program. There have been a few projects that target business and also provide finance. 

Other programs, like the International Fina

commercial banks and provide technical assistance and finance. PFAN is focused on providing services to 

the project developer community to facilitate and increase CE investment. 

PFAN is expected to meet or exceed all performance targets and compares favorably with similar projects 

and programs designed to address barriers to CE investment2. To date, 49 projects are estimated to have 

reached financial closure3, meaning they have been matched with and funded by a financial institution, raising 

a total of $561.5 million. Another 255 projects, which would represent $6.7 billion of investment, remain in 

nt with USAID 

that of getting more projects financed over its objective of broadening access. Compared to investments in 

similar projects and programs though, funding to PFAN from USAID and US Department of State has 

                                                

 

2 The data is a priori of actual closing and actual operations. 
3 
USAID financing. These are estimated to have reached financial closure because PFAN does not actually report based 
on closing but on the intent to close. 
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leveraged more private sector investment, avoided more tons of CO2 equivalent per dollar of USAID 

funding, and provided more megawatts (MWs) of CE of USAID funding. 

Table 1: USAID PFAN Expected Outcomes 

SUMMARY OF EXPECTED OUTCOMES 
Target Low 
Range 

Target High 
Range 

Achieved to 
Date 

# Total Projects inducted into Pipeline 54 92 304 

# Total Projects reaching investor maturity 30 58 119 

# Total Projects reaching Financial Close 11 27 49 

% Project Developers reaching closure4 20% 29% 16.10% 

Total Financing Leveraged $72,500,000 $325,000,000 561,539,200 

 

 

Aggregate Leverage Effect (1 :XX) 41 186 112.31 

Source: EEM-A-00-08-00005, Modification 6. Subsequent modifications did not change the targets 

The one exception of currently meeting the target is the percent of project developers reaching financial 

closure. This is due to the fact that the evaluation is taking place while PFAN is still operating and the 

deadline for achieving these targets is not until September 2015. While PFAN met or exceeded most 

performance targets, there are insufficient data collected5 and survey responses to test whether PFAN 

contributed significantly to financial closure. In fact, the lack of funding for data collection, monitoring, and 

evaluation of PFAN prevents PFAN from testing its methods and refining its procedures. For example, no 

data is maintained systematically on the 85 to 90 percent of applicants not accepted into the PFAN pipeline. 

Important questions remain unanswered because of the lack of data, the answers for which may help PFAN 

and its funding partners be more effective and to use its scarce resources in a more targeted manner. 

While PFAN represents a cost-  lack of consistent data on 

projects in the pipeline mean that even cost effectiveness calculations could potentially under-represent 

actual performance. In the opposite direction, insufficient data exists to definitively conclude the degree to 

which projects have, have started operations and will remain in operation. Similarly, although there is an 

apparent basic relationship between the time required to reach financial closure and perceived project risk, 

insufficient pipeline data are available to draw any meaningful relationships that could inform donors or 

PFAN, and too few project developers who reached closure responded to the survey. Available data 

suggest PFAN may have a neutral to positive impact on end-use beneficiaries from a gender perspective, 

but the data are sufficiently limited that conclusions must be heavily caveated.  

In terms of organizational and structural issues, stakeholders predominantly found the PFAN model 

moderately effective along several dimensions. Project developers who responded to the survey were 

moderately to completely satisfied with most elements of technical assistance and capacity building 

                                                

 

4 This is the percentage of projects inducted into the pipeline that reach financial closure. Roughly 20 percent of the 
projects inducted so far have reached financial closure. 
5 The collection of data on non-selected projects or on closed projects was not part of the funding of PFAN and this 
evaluation was meant to provide supporting evidence to the data which PFAN collects which are both before 
operation and before actual closing. 
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provided. Project developers and financial partners pointed to strengths in advisor services, such as coaching, 

and investor relations. Respondents identified as weaknesses the effects of donor prioritization on funding 

decision making and the robustness of effort to facilitate introductions to finance and investors and early-

stage finance. In addition, PFAN advisory services might be expanded to include more thorough screening 

of potential developers prior to selection and assistance with the process of financial closing following the 

investor forum. 

Overall, PFAN was viewed as being effective, but developers recognize that barriers still remain. PFAN deals 

primarily with the clean energy business barriers and, within that area, several unaddressed barriers remain. 

These include such areas of assistance as early stage finance, expanding access to financiers, and assistance in 

negotiations. PFAN is unique in that it addresses almost exclusively the business barriers, which is where it 

has its competitive advantage. PFAN does not directly address policy or finance barriers, and doing so 

would cause it to expend resources on areas where it is not specialized or experienced. In many of the 

countries where PFAN operates, it also would be duplicating work undertaken through other donor- or IFI-

funded projects.  

Survey respondents indicated that PFAN was successfully addressing some barriers but that both policy and 

financial barriers remain important limitations on increased CE investment. Although PFAN is not designed 

to address directly all these barriers, they affect implications for future programming. Although the basis for 

respondents indicate that financial barriers remain the main impediment to increased CE investment. The 

implications are that PFAN will have relatively greater impact (there will be more right projects) where 

these barriers have been or are being addressed by other p

track record but has implications for USAID in choosing where and when to deploy PFAN. PFAN is 

expected generally to have relatively greater impact where policy and financial barriers have or are being 

addressed than where they are not.  

Respondents have indicated areas where PFAN can add value beyond what it is currently providing, as 

discussed in the body of the report, although tradeoffs could be evident in broadening focus, especially if the 

plan is for PFAN to become more self-supporting. The results of this survey and other studies point to 

serious market imperfections in the policy, financial, and business prongs. Based on historical examples and 

the presence of other donor-funded programs that could serve as competition reducing demand from the 

better CE projects, moving to a fully self-supporting role likely will mean that PFAN will reach far fewer 

projects and much smaller, more marginal projects. 

Several important recommendations of this evaluation are: 

 USAID should consider funding expanded PFAN data collection and monitoring and evaluation. This 

would allow PFAN to develop an appropriate performance monitoring plan, collect data including during 

closure proper, conduct routine exit surveys, and evaluate key areas of difficulty  including procedures. 

 

developing context remain relevant, USAID may wish to consider revising or adding indicators in the 

future that focus on broadening access.  

 PFAN should consider first addressing the remaining barriers within the clean energy business area such 

as addressing negotiations and assistance for financial closure to reduce time to closure and improve 

reliability of data.  
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 While there is already a high level of coordination among PFAN operational partners, PFAN might 

consider expanding coordination efforts with their country-specific programs or projects that are 

addressing barriers in policy and finance, which could reduce costs for other FIs and PFAN, mitigate risks, 

and increase the number of FIs eligible for work with PFAN.  

 PFAN should not attempt to directly address policy or financial barriers, since business barriers remain a 

formidable obstacle and there are many other donor programs addressing those other barriers. 

 In order to better use PFAN as a vehicle to promote gender equality and inclusion, the easiest solution is 

for USAID to fund additional coaching services for woman developers. When considering promoting 

greater inclusion of female project developers, USAID should weigh the tradeoffs on commercial viability 

and the impact that is expected to have on CE investments. USAID may consider altering its 

collaborative agreement with PFAN with instructions on including gender, having gender-related targets 

(developed together with PFAN), and recommending 

considerations and targets. dTS has given several ways that this might be accomplished without accepting 

marginally viable projects and thus affecting  It is believed that PFAN is in a better 

position to recommend to USAID which of these is best suited for results. 

 Consideration should be given by donors and stakeholders to PFAN moving to a partially self-supporting 

model as an alternative to moving to a fully self-supporting model to better maintain effectiveness and 

achieve intended outcomes. Doing so would require continued 

areas and expanding the fee model for some services, while CTI determines appropriate pricing to avoid 

becoming uncompetitive.
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1.1 EVALUATION PURPOSE 
The evaluation of the PFAN activity aims to assess the performance, effectiveness, and sustainability of 

PFAN and its participants. This evaluation provides information for future programmatic and policy-related 

decision-making, offers contextual learning for USAID and other involved partners and stakeholders, and 

demonstrates accountability for resources. Recommendations on specific program elements in the 

program implementation or as the program transitions to a partially self-supporting or fully self-supporting 

entity. 

The evaluation is intended to ascertain whether PFAN has been cost-effective and to determine if 

cs that make them more likely to achieve 

financial closure and help CE projects become operational. These findings may assist CTI and USAID in 

more accurately targeting their assistance. The performance evaluation should elucidate whether developers 

perceive PFAN to be sufficiently addressing the barriers and challenges they face in gaining access to sources 

of CE finance and/or how PFAN can address these issues further.  

The performance evaluation also creates an opportunity to gain greater insight into the longer-term impacts 

of the mentoring and financing support that PFAN provides. The PFAN activity collects information on 

project developers related to the anticipated financing, greenhouse gas (GHG) emission reduction benefits, 

location, and technology type of their projects. One of the purposes of the evaluation was to collect 

additional information outside of the scope of the cooperative agreement, such as the status of PFAN 

dent of PFAN, and the co-

benefits that developers and/or their communities receive. 

The results of the evaluation can be used to adjust the design of the PFAN program within the scope of its 

mandate, determine the cost-

insights that can be used to showcase this program in USAID and PFAN communications products. 

1.2 EVALUATION QUESTIONS 
To aid in the design process, the evaluation questions have been organized to assess performance, 

effectiveness, sustainability, and replication. 

Performance 

 What has been the cost-effectiveness of PFAN in relation to: 

a Clean energy technology financing; 

b Establishment and maintenance of lender/developer relationships; 

c Leveraging private sector resources, such as in-kind services and mentoring; and 

d Clean energy technology deployment? 

 What are the strengths and weaknesses of the PFAN organizational and partnership model? 
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Effectiveness 

 Why have certain PFAN projects been more or less successful in achieving financial closure?  

 All projects admitted to the pipeline remain in the pipeline until reaching closure or until being 

withdrawn from the pipeline for reasons of project termination and or changed circumstances. This 

question thus is 

 

 In what ways and to what extent do project developers credit PFAN for having successfully secured 

financing? 

 Are there barriers not being addressed or not being addressed effectively by PFAN? i.e., what additional 

assistance can PFAN offer under its mandate? 

Sustainability and Replication 

 What is the performance of luding reaching and maintaining 

operational status, replicating or expanding business, and producing co-benefits for themselves or their 

community? 

 or implementation, either in its current 

form or as the program transitions to a self-supporting entity? 

2 6 
PFAN was initiated by the CTI in cooperation with the UNFCCC EGTT and is supported by a number of 

private sector companies that finance CE industries. CTI is responsible for coordinating the PFAN program 

while the International Center for Environmental Technology Transfer (ICETT) is responsible for 

administering the program. USAID is a partner of the PFAN alliance and provides support to the program 

through a cooperative agreement. The agreement is currently supported by a $5 million budget and lasts 

from October 2007 to September 2015. 

PFAN activities started in 2006 as a pilot project and expanded in 2008. During the project expansion 

phase, PFAN established regional networks in Latin America, Africa, Asia, and Eastern Europe, as well as 

dedicated country-specific networks. Currently, the program is funded through various international partners 

that may also offer support in the form of discounted service rates and fees. Documents reviewed indicate 

that the intention is for PFAN to become a partially self-sustaining entity, and preparations are underway to 

facilitate this transition. 

The projects accepted into the program are showcased on the PFAN website in a project pipeline summary 

report and tracked through financial closure. As of December 2014, 304 projects had been inducted in the 

development pipeline, representing $6.7 billion of investment. Forty-nine projects that can be credited to 

USAID assistance have reached financial closure, raising $561 million.  

                                                

 

6 This section is equivalent to and satisfies the GCC M&E contractual requirements to include a section on activity description. 
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 Broaden access to financing for climate-friendly and technology transfer projects in the RE/EE sectors in 

developing countries and economies in transition; and 

 Secure private sector financing for more Clean Energy and climate-friendly projects to accelerate 

technology transfer under the UNFCCC. 

PFAN targeted the lack of access to financing by bridging the gap between financiers and project 

developers. By providing coaching, PFAN helps project developers create more robust business plans and 

communicate effectively with potential sources of financing. 

The first aspect of the program is providing advice and guidance on: 

 Overall project structure; 

 Finance structuring, and sourcing and procuring financing; 

 Technical and engineering issues; and 

 Preparation and presentation of investment proposals. 

The second aspect of the program consists of connecting potential investors and project developers 

through investor matchmaking, usually in conjunction with regional workshops where project developers can 

present their proposals directly to investor members of the PFAN network.  

The program targets midsized projects in the $1 million to $50 million range although one pipeline project 

has been valued up to $800 million. In order to qualify for PFAN support, a project must undergo a 

rigorous selection process based on initial description, proposal, and other relevant information. Projects 

accepted into the program go through three more stages of review that cover: 

 Project economics and viability; 

 Technical and engineering aspects; and 

 Problem solving and marketing. 

Each review stage is summarized in a formal written memorandum that provides an analysis of the strengths 

and weaknesses of the project proposal and suggests next steps for improvement. 

As stated in the CTI-PFAN Cooperative Agreement for the period 10/2007-9/2015, 

goals in line with USAID indicators are:  

 Percent of inducted projects reaching closure  20 to 29 percent;  

 Total public and private dollars leveraged by USG for energy infrastructure projects  between $72.5 

million and $325 million; and 

 Number of commercially and concessionally-financed projects as a result of USG assistance  between 

11 and 27. 

support via the: 
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Partnership, Methane to Markets: acceleration of the implementation of priority projects by the creation 

of expanded access to financing; 

 Promotion of sustainable development in developing countries in the areas of CE/RE and EE, achieved 

by the innovative PFAN approach which is explicitly designed to ensure capacity building (especially in 

financing) thereby further promoting economic and social stability; 

 In the course of their capacity building efforts the PFAN Consultants will be actively using and promoting 

the use of the UNFCCC Guidebook on Preparing Technology Transfer Projects for Financing; 

 Promotion and acceleration of the technology transfer process in key areas to help developed and 

developing countries meet their UNFCCC obligations and to mitiga  

2.1 THE PFAN APPROACH  

catalyze clean energy investment, as shown in Figure I. The three prongs are business, finance, and policy. 

7 In essence PFAN helps the developer bridge this gap 

by providing technical assistance and introducing investors. 

                                                

 

7  

Figure 1: PFAN Model 
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Financial barriers arise because of imperfect capital markets and result in suboptimal investment. Financial 

barriers include: 

 Loan tenures that do not match the economic life of assets 

 The risk perceived by financial entities is greater than the actual risk 

 Rules of capital repatriation 

 Lack of access to credit for consumers 

 High Transactions costs 

 Financial entities unfamiliar with clean energy 

 Small deal size 

 Balance sheet financing when most SME developers have no balance sheet 

 Collateral requirements in excess of the project cost. 

Policy barriers arise because either the existence of certain policies or the lack of enabling frameworks for 

clean energy result in suboptimal investment in clean energy, and usually greater investment in fossil fuel 

based energy. Policy barriers include: 

 Subsidies for fossil fuels 

 Subsidized grid extension 

 Tax policies that favor extractive industries 

 Government ownership of conventional energy sources 

 Trade barriers (unequal treatment in custom duties, etc.) 

PFAN focuses primarily on CE business and projects, one of the three areas where efforts are needed to 

overcome the barriers to CE finance. It does this by providing assistance to CE business and projects and 

then introducing prescreened projects to interested financial entities. 

PFAN provides commercial and technical services to assist project developers to: 

 Develop and refine project concepts and business plans; 

 Review project structuring; 

 Review technical and engineering aspects; 

 Make investor presentations;  

 Advise on business growth strategy; and, 

 Meet investors, including at investor fora where PFAN projects that excel in business plan competitions 

are presented to potential financiers. 

In limited cases, PFAN does provide financial assistance for feasibility and technical studies.  
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3 
8 

3.1 RESEARCH DESIGN9 
The evaluation uses a convergent parallel mixed method design that allows for the collection of qualitative 

and quantitative data concurrently as well as analysis of the two data sets separately. The quantitative 

instruments are needed for obtaining and analyzing generalizable statistical data. Qualitative instruments are 

well suited for explaining processes and impacts. Together, the two parts provide both analytical and 

explanatory power, while validating the findings through triangulation of data from multiple sources. Given 

the challenges with data collection as well as the importance of learning lessons, as opposed to merely 

measuring differences, this mixed method approach is considered both appropriate and essential.  

3.2 DATA COLLECTION METHODS 
The evaluation design matrix found in Appendix IV provides an overview of the evaluation questions, 

measures and indicators, methods, and data sources required to answer those questions. The list of 

indicators provides the background context on the types of information that the evaluation collects.  

3.2.1  

Four data sources were used to collect the cross-sectional data. The two primary sources were qualitative 

KIIs centered on subjective data and a confidential, primarily quantitative, electronic survey open to most 

PFAN stakeholders. The secondary sources included administrative and institutional data in documents 

provided to dTS by either CTI or USAID that address the organization and administration of PFAN. The 

reports, and publicly available data.  

3.2.2  

Using SurveyMonkey, an online software tool, the evaluation team developed a survey for project 

developers,10 coaches, operational stakeholders, resource partners, and financial institution (FI) 

representatives.11 piped to direct respondents 

to specific subsequent questions based on their answers, and customized to gather information specific to 

each of the subgroups. At the end of the survey instrument, respondents could choose to participate in a 

KII. In-depth KIIs were conducted when possible to provide further insight into collected quantitative data in 

terms of attitudes and behaviors. The KIIs were used to provide additional detail in areas that could not be 

                                                

 

8 This section is equivalent to and satisfies the contractual requirements to include a section on research design and 
evaluation methods. 
9 What follows is a condensed version of this section; for the full text, see Annex IV. 
10 Project developers include individuals, companies, communities, and NGOs. 
11 Coaches are individuals who provide business coaching to developers on a cost-share basis. Resource partners are 
organizations, such as non-governmental organizations or government-owned CE entities, which have a vested interest 
in promoting CE and see PFAN as assisting them in achieving their objectives. Operational stakeholders are donors, 
implementers, country coordinators, and other PFAN project personnel. 
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adequately dealt with in the survey. The KII guide consisted of general questions for all informants and 

distinct and targeted interview guides for each of the sub-groups.  

3.2.3  

An analysis map was developed that linked each evaluation question and/or sub-question to the 

corresponding survey question(s) for quantitative data and to the corresponding KII guide question(s) for 

related qualitative data, in order to efficiently organize data and track correlations across the population as a 

whole. 

software to analyze quantitative data. Qualitative data provided as part of the online survey was used 

primarily for descriptive, anecdotal information and further analysis, depending on the length of the narrative. 

Qualitative data collected as part of KIIs were analyzed in depth for emergent patterns of perceptions, 

representations, portrayals of utility and effectiveness, and aspects that suggest potential sustainability. 

3.2.4  

For the survey, the evaluation team sent out 687 emails that included the survey invitation and instructions, 

with 674 invitations delivered successfully, generating a total of 156 responses. Subpopulations surveyed 

include project developers, FIs, coaches, operational stakeholders, and resource partners. Appendix IV 

includes detailed information on and analysis of the demographics of those surveyed by subpopulation, 

response rates, and motivation for including in the survey.  

Seventy-one persons were interviewed. There are three broad categories of project developers  

developers with closed projects, developers still in the pipeline, and developers that were deemed not 

qualified or are not selected for funding reasons very early on and excluded from PFAN assistance. Of the 

developers that responded to the request for interviews, two had reached financial closure, and a third was 

listed in the pipeline as having reached financial closure but funds had not yet been disbursed.  

Only five representatives of FIs responded to the survey, and all were involved in the CE finance business 

prior to participating in PFAN. Eleven coaches out of 46, representing 24 percent of the PFAN coaching 

population, participated in the survey. Operational stakeholders included representatives from USAID, CTI, 

ICEETT, United States Department of State, the Renewable Energy and Energy Efficiency Partnership, the 

Energy and Climate Partnership of the Americas, International Development Research Centre, and other 

PFAN managerial and funding stakeholders. Representatives from these organizations were interviewed in 

order to obtain insights into the multi-lateral interagency partnership, management and operations, and 

program design and execution. Resource partners tend to be government agencies in developing countries 

that have been set up to support CE investments in their countries. They help to ensure that efforts are 

aligned with governments and project objectives. They provide local context and support in terms of 

investment climate and CE technology needs and gaps. 

3.3 DATA QUALITY 

methodologies in order to meet expectations for data quality.12 

promote data quality include pre-testing of survey instruments, performing multiple mock KIIs, training and 

                                                

 

12 Expectations for data quality are specified in the USAID Automated Directives System 203, Assessing and Learning. 
These are namely validity, integrity, reliability, precision, and timeliness. 
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close supervision of enumerators as needed, data entry controls, qualitative data recording, summarizing, 

transcribing, and use of mixed methods.  

3.4 EVALUATION LIMITATIONS 
Independent Verification. The evaluation team was not able to independently verify the population 

characteristics within each stratum, as some individuals may have been included in more than one category 

and so many not be truly representative of the population. Precision of the estimates for online surveys may 

also be an issue. The specific findings of the evaluation may not apply to the diverse PFAN population. 

However, since a mixed-methods approach is used, a degree of certainty can be attached to more general 

findings and recommendations presented to CTI and USAID because they will be supported through more 

than one data source. Many of the metrics in this report will not accurately reflect the long-term potential 

since PFAN is still an on-going project. Two examples of this discrepancy include the following.  

Cost-effectiveness. The cost effectiveness of the activity, in terms of investment leveraged, MWs, and 

GHGs avoided, is provisional in that it measures investment leveraged and MWs at reported financial 

close13, not at project operation. GHGs avoided are based ex ante on assumptions for capacity factors and 

using default emission factors, and do not represent verified ex post reductions. Additional project benefits 

not currently represented in the pipeline data could result from scale up and operation, resulting in an 

under  

Sustainability and Replicability. It is difficult to measure sustainability and replicability in a reliable manner in 

the short run. Many of these projects have been undertaken by new businesses and it is hard to determine 

now whether they will weather the course of time and be sustainable. Measuring replicability is complicated 

by the fact that it takes time to build capacity, change minds, penetrate markets, and have an impact on 

business and financial institutions. 

Conflicts of Interest. Discussion of conflicts of interest can be found in Appendix VII. 

4 
 

4.1 GENERAL PROGRAM 

4.1.1  

Conclusion 1. PFAN has exceeded the targets for the USAID Cooperative Agreement and modifications.  

                                                

 

13 PFAN does not report at financial closure but rather when their assistance to project developers end; when there is 
an agreement to finance but not when actual financing is consummated. 
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USAID began with three quantifiable targets with respect to its assistance to PFAN, and with time these 

have increased in amount. The summary outcomes or expectations upon which USAID assistance is 

predicated are shown below in Table 2.  

Table 2: USAID PFAN Expected Outcomes 

SUMMARY OF OUTCOMES 
Target Low 
Range 

Target High 
Range 

Achieved to 
Date 

# Total Projects inducted into Pipeline 54 92 304 

# Total Projects reaching investor maturity 30 58 119 

# Total Projects reaching Financial Close 11 27 49 

% Project Developers reaching closure14 20% 29% 16.10% 

Total Financing Leveraged $72,500,000 $325,000,000 $561,539,200 

 Aggregate Leverage Effect (1 :XX) 41 186 112.31 

Source: EEM-A-00-08-00005, Modification 6. Subsequent modifications did not change the targets. 

It should be noted that PFAN reports financial data that can only be attributed directly to their efforts. Thus, 

if a small developer gathers funds from friends or family or provides in-kind contributions then these are not 

reported. Similarly, if the project brings in funds from a source outside of the financial institution that is 

working with PFAN, then this will not be counted. It is unclear how large this additional investment might 

be. For the purposes of this evaluation, it is noted that the financial results will be undercounted.  

4.1.2  

Conclusion 2. 

stated in the collaboration agreement with USAID, over another putting the objective of 

pr  

PFAN's stated primary objectives are to: 

 

sectors in developing countries and economies in transition; and 

 get more RE and climate friendly projects financed in the private sector and thereby to accelerate 
15 

whose developers would not otherwise have 

access to, or resources to pay for commercial consulting services. These sorts of projects were being largely 
16 

                                                

 

14 This is the percentage of projects inducted into the pipeline that reach financial closure. Roughly 20 percent of the 
projects inducted so far have reached financial closure. 
15 USAID PFAN Collaborative Agreement, pages 14 and 15. 
16 USAID PFAN Collaborative Agreement, pages 14. 
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Together the objectives and the statement above might suggest balanced performance criteria focusing on 

both broadening access as well as getting more projects financed. However, the indicators from the 

cooperative agreement with USAID are focused on total financing and total projects; thus, they more 

strongly support the second objective. Broadening access would mean putting an emphasis on cultivating 

more developers. But the criteria focuses on projects, not developers or entities. Note that an individual 

developer/entity could have more th

services are raising the capabilities of developers, a strategy of serial investments (allowing developers to 

have more than one project in the PFAN pipeline) could reduce costs per project, especially if capacity 

building services are reduced after the first project.  

The survey results provide some support that serial investment is taking place. In some cases, PFAN is 

assisting project developers that: (1) already had other CE projects, and (2) have already had successful 

experience accessing finance.17 

Additionally, slightly more than 16 percent of developers reported that they had two or more projects in 

the PFAN pipeline. 

Including developers who already have successfully accessed financing for CE projects is not in violation of 

the agreement between USAID and PFAN. It does, however, raise questions regarding how best to meet 

rther, 

this tension highlights that the objective to increase the number of projects financed can compete with the 

objective to broaden access.  

Broadening access to finance might also include increasing the number of financial entities that are not just 

stakeholders of PFAN but also participating in financing PFAN projects. Additionally, this might suggest 

increasing the involvement of commercial banks in PFAN. The survey listed the low participation of finance 

entities at investor fora as an issue. Others respondents indicated that the general lack of investor contact 

was a major barrier not being addressed by PFAN. 

4.1.3  

Conclusion 3. One of the hypotheses underlying the PFAN approach remains untested and results of the 

survey present contradictory views. Understanding this 

assistance to PFAN; where it gives, how much, in conjunction with what other conditions and the results it 

can expect. 

no shortage of private sector money for the right projects. 

Yet financial barriers are, according to survey respondents, the main impediment to increased CE 

small and that both policy and financial barriers are important limitations on increased CE investment. 

                                                

 

17 In some cases, the developer has acquired partial financing for the project prior to joining PFAN and is looking for 
. In other cases, the developer has 

had an earlier successful CE project that was financed.  
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The survey asked the following question, framed as a hypothesis, to operational stakeholders because they 

would have access to and understand the genesis of PFAN, whereas other respondents would not. An early 

 was not the availability of 

finance .  

ancing is available, and the 

remaining 13 percent answered that they did not know. Yet these same respondents, when asked to 

identify the major barriers to CE investment, ranked financial and policy barriers as the most important.  

How can it be that there survey respondents 

indicate that financial barriers are a major impediment to increased CE investment? This evaluation had 

neither the resources nor access to data to conduct a thorough analysis of what underlies this seeming 

contradiction. However, we believe that it can be partly explained by the following factors.  

First, it hinges critically on ho  What defines a right project and is that a small number 

of projects or a large number of projects? The term right is ambiguous. The fact that donors are interested 

in subsidizing services to bring projects to financial closure indicates that there is a difference between the 

 as defined by donors and the number defined by investors.  

The expectations of different PFAN participants differ on the number of right projects. Similarly, it will differ 

the second hypothesis: "While there is a ready supply of good potential projects, 

there is a shortage of good project financing proposals meeting the standards and criteria of the 

international financing community." This would lead to the conclusion that there is a ready supply of projects 

that can be made right through PFAN assistance. But again, how big is ready?  

market conditions) and what is the right number for donors. There is a divergence between the social 

optimum for donors and the market optimum in any PFAN countries. And this divergence also helps to 

explain why the supply of finance might not be sufficient for the right number of projects: different 

 

Additionally, PFAN acknowledges working primarily through equity investors. The capacity of those 

investors is limited. While they may have ample funds compared to the opportunities that reach their 

attention, their funds available are quite small compared to the market demand for CE investment.  

Second, the number of right projects is a function of many factors including: 

 market size (the number of right projects will be higher in India compared to Malawi, with the familiar 

ceteris paribus conditions);  

 the presence of fossil fuel subsidies and rural electrification by grid extension (the number of projects will 

be higher in Cambodia compared to another country where only these differences prevail); 

 the number of alternatives; 

 the current level of CE penetration; and 

 the degree of local funding sources. 
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The number of right projects hinges critically upon the presence of other barriers including policy and 

financial barriers.  

The following are important financial barriers that are present in PFAN countries: 

 The number of right projects may mean the number of projects that investor would fund in the 

presence of other barriers. For example, investors have been willing to finance rice gasifiers in Vietnam, 

but far fewer than the number financed by investors in Cambodia over the same time period. This was 

due to a variety of factors including the lack of subsidies for conventional energy in Cambodia, the larger 

market of Vietnam and the difference in banking laws.  

 Similarly, if the number of right projects is those that the investors will fund in the presence of other 

barriers, then it is quite likely that developers, resource partners and donors will believe the number of 

right projects is higher.  

 In many developing countries, banks have loanable funds but the conditions are not right for investment.  

a For example, collateral requirements can be over 200%.  

b In most countries loan tenure is quite short and does not match the life of the investment. 

c CE is not an option (bank does not loan in that area). 

d Transaction costs are too high for large scale investors. 

e 

investments by companies and end-users;  

f Limited access to long-term finance by corporations and SMEs;  

g Unfamiliarity of financial intermediaries (FIs) with green growth and climate change financing business, 
18 

 Survey respondents indicated that too few investors and too few different kinds of investors were 

present at fora. 

 Early stage finance19 is lacking on insufficient. 

4.2 PERFORMANCE 
This section deals primarily with cost-effectiveness. Specifically, it addresses the following question and sub-

questions. 

Evaluation Question 1. What has been the cost-effectiveness of PFAN in relation to: 

a CE technology financing; 

                                                

 

18 http://www.ifc.org/wps/wcm/connect/32102a804fd330648d60ef0098cb14b9/SEF-Factsheet-Final.pdf?MOD=AJPERES 
19 Financing in the very early stage of development including finance for concept development ore refinement, 
engineering, environmental and other feasibility studies, and permitting. 
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b Establishment and maintenance of lender/developer relationships; 

c Leveraging private sector resources, such as in kind services and coaching; and 

d CE technology deployment? 

Evaluation Question 2. What are the strengths and weaknesses of the PFAN organizational and 

partnership model? 

4.2.1  

Examples of cost-effectiveness calculations include dollars of technical assistance (TA) spent per MW of CE 

or the dollars of TA spent per ton of CO2e avoided. By itself, a single measure tells little about whether $4 

per ton of CO2e avoided is cost-effective. To know this, calculations must be compared to a baseline or to 

other projects. Baseline data were not available in this instance. Thus, the evaluation team developed 

measures from publicly available data on other donor-funded projects and their work with some CE 

projects. Performance metrics for projects or programs identified for comparative purposes are presented in 

Table 3. 

Few donor-funded programs are designed similarly to PFAN. Most of these projects carry some form of 

projects focus on the finance prong in the PFAN model but also provide limited developer services as they 

are aimed at strengthening the business prong but also include direct loans and sometimes grants. Yet, 

comparisons are valid because ultimately the examination focuses on money spent and the outcome. These 

different projects reflect different models, markets, and approaches.  

The program with the closest approach and public data was E+CO, which was supported by USAID, IFC, 

the Rockefeller Foundation, and others. E+CO focused at the project- or developer-level by providing many 

of the same services that PFAN offers and also including limited finance. It offered both services and capital 

to companies, staying with entrepreneurs throughout the investment, operations, and maturity process. 

However, it targeted much smaller entities and transactions.  

I20) in China, the Bulgaria Energy Efficiency Fund (BEEF21

(GEEP). E+CO managed the IFC Sustainable Energy Facility.22 

                                                

 

20 Implementation Completion and Results of ECP I, 2007, p.12 
21 BEEF Implementation and Project Completion report 2010 
22 SEF Midterm Evaluation report 2009. 
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Table 3: Performance Comparison23 

Project 

Watts of capacity per 

dollar of technical 

assistance 

$ of funds mobilized 

per dollar of technical 

assistance24 

Avoided GHGs per 

dollar of technical 

assistance (tCO2e/$)25 

E+Co SEF 14.71 6.09 0.35 

ECP I NA 20.95 1.00 

BEEF NA 39.67 1.12 

GEEP NA 6.77 2.5 

PFAN 77.5 112.31 4.20 

 

The measures in the table above are based on projects in which donor funding and donor-funded activity 

has been completed. The exception is SEF, for which the measures represent a mid-term evaluation. USG 

assistance to PFAN is ongoing. Many of the projects currently in the pipeline will reach closure and will 

improve the measures in Table 3 relative to the other projects. The MWs and GHGs may be overestimated 

because they are projected, not actuals, and may not occur. They may be underrepresented because they 

do not track future projects that occurred as a result of the TA. 

4.2.2  

Conclusion 4. -efficient vehicle. USAID spent less on 

technical assistance per projected MW of capacity than other funders, and USAID funds supported more 

tons of CO2e avoided per dollar of technical assistance than all other programs. 

As of December 2014, USAID had obligated almost $5 million for PFAN, and $3.93 million had been 

expended. As a result of the assistance provided to developers through this funding, 49 projects have closed 

that be credited to USAID26. These projects are credited annually by PFAN with 388 MW of electricity-

generating capacity, saving almost 100 Gigawatt hours (GWh) of generation per year via EE projects, and 

avoiding 1.8 million tons of CO2e annually. These benefits do not include all of the 49 projects27. In fact, 

greater CE benefits have been generated but are not included in these measures of supply (MW, GWh), 

such as those resulting from the use of biofuels and the generation of steam. A total of 15 closed projects, 

                                                

 

23 These numbers are prior to actual operation for PFAN and for many of the other projects and, therefore, assume 
that projects will achieve the results that they predict they will. 
24 Technical Assistance spending was chosen rather than donor contribution to make the programs comparable in 

e TA was used on these other 
projects. 
25 These are life of project benefits and so PFAN was converted assuming a very conservative ten years for benefits to 
endure. 
26 One project closed before USAID funding began and is excluded from these calculations. 
27 Fifteen projects do not report MWs and 10 do not report GHGs avoided. 
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almost a third of those reaching closure, create inaccuracy in the estimates produced here by having 

provided no measure of MW of generating capacity added for the calculations of cost effectiveness. 

Similarly, ten of the closed projects provided no measure of CO2e avoided.28 Thus, these routine measures 

of CE performance likely understate the true impact of PFAN in terms of measures based on cost per MW 

and CO2e avoided.  

Further, the total MW of generating capacity claimed by the 49 closed projects supported by USAID 

assistance29 totals 387.9 MW. 

ost of TA per MW has been $12,889. This equates 

to approximate 1% of the average total cost of installation per MW of CE30. Generally, the lowest cost for 

CE generation technologies averages $1.2 million per MW but can be substantially higher depending on the 

technology and resource availability.31 MT of CO2e avoided per $1 = 4.2 

4.2.3 

 

As data were not provided on an activity basis, dTS cannot determine the cost effectiveness of the isolated 

element of PFAN that involves establishment and maintenance of relationships between lenders and 

developers. However, some general comments can be made on this issue, which are not based on data. 

Some resources must be dedicated to contacting prospective participants and holding fora and other events 

where project developers and lenders meet and eventually conclude business. However, the overwhelming 

reason that lenders and developers will maintain relationships with PFAN is that (a) stakeholders continue 

to see potential and (b) the expected benefits of participating outweigh the costs. Maintenance of the 

relationships is then a function of all activities and thus all costs. If projects are not well designed and 

presented, developers and financiers will not reach closure. If closures are not reached in sufficient time and 

quantity to justify costs, either at this point or in the future, relationships would not be maintained.  

304 projects at varying stages with 49 reaching financial closure as of this 

evaluation. Table 4 provides calculations related to cost effectiveness from the perspective of FIs, which 

shows one measure of the effectiveness of establishing and maintaining lender-developer relationships. 

Table 4: Cost Effectiveness of Developer-Investor Relationships 

Cost per Project Spending Per Financial Institution Prospective Investment per $ Spent 

$16,382.01 $73,478.15 $1,337.12 

                                                

 

28 The data identified is simply not available because of the nature of the projects concerned  eg rural electrification 
or biofuels projects where there is no electricity generation and projects for which there is no established 
methodology for calculating CO2e mitigation potential. 
29 While a total of 50 projects have closed, one reached closing before USAID funding was provided. They have been 
excluded from the calculations. 
30 Based on dTS estimates of the cost of CE from various reports including the Renewables Global Status Report and 
estimates by IRENA.  
31 $1.2 million per MW is based on a review of studies for all clean energy technologies in the size range of PFAN. $1.2 
million is for run-of-river hydro from the Canadian RetScreen. 



 

 

GCC M&E Performance Evaluation Final Report of CTI Private Financing Advisory Network 16 
 

4.2.4  

Conclusion 5. USAID funds leverage $112.31 per dollar of USAID funding, significantly more money per 

dollar than other similar programs. 

PFAN is designed to leverage both financial and coaching or resources for coaching. Financial entities 

provide funds for equity or loans, and coaches provide in-kind contributions of time to assist developers. 

Based on the project pipeline data, total financial sector resources leveraged amounted to $561,539,200  

In-kind contributions are made by coaches and other private sector resources. Data was abstracted from 

the PFAN quarterly reports and amounts to $2.97 million to date. This is in tandem with USAID funds 

expended to date and it is anticipated to continue to match USAID on a one to one basis. Although an 

attempt was made to verify this through the survey information on the time and in-kind value provided by 

coaches, unfortunately, only one coach answered the contribution questions and that answer was deemed 

inapplicable. 

In terms of financial sector resources leveraged, USAID funding of almost $5 million to PFAN have 

leveraged $112.31 per dollar contributed. This appears to be quite large particularly in comparison to the 

results presented in  

Table 3: Performance Comparison. This difference between PFAN and comparison programs would be 

expected to narrow with time because those chosen for comparison (with the exception of the E+CO 

SEF) were designed to strengthen the capacity of financial entities or businesses that will continue to invest 

in clean energy projects well beyond the end of donor funding. This continued investment has in fact 

-I work 

with energy service companies in China. Nonetheless, PFAN would be expected to leverage more funds 

than the other comparison programs. 

4.2.5  

Conclusion 6. To date, the one wind power project represented in the pipeline has been deployed at far 

less cost to USAID per MW than any other technology that PFAN is assisting and has the highest ton-per-

dollar yield of any form of USAID assistance. This is an anomaly based on the fact that a large amount of the 

funds for this project came from a non-PFAN source. 

Cost-effectiveness of CE financing addresses the overall PFAN program, while this sub-section focuses on 

the individual technologies deployed through PFAN. A limitation of this analysis is that the data are not 

publically available to allow comparison with the programs shown in Table 3: Performance Comparison. 

Similarly, the records provided to dTS are not sufficient to break out costs among the various technologies, 

nor are all costs separable without some arbitrary assignment. For example, fora are not technology specific 

and benefit all technologies and projects involved equally. Thus, this analysis assumes the most equitable 

approach to allocating costs across technologies is to allocate costs evenly on a per-project basis, with each 

project or PFAN client being accorded the same use of resources. Table 5 presents the measures of cost-

effectiveness by technology that result from this allocation approach along with other metrics. The two 

measures reviewed are USAID cost per MW of CE and tons of CO2e avoided per dollar of USAID 

spending. 
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Table 5: Cost Effectiveness by Technology 

 Technology 

# Closed 

Projects 

MW 

Capacity tCO2e/yr 

Total 

Investment 

 

Cost of TA 

per MW32 

 

tCO2e/$ 

of TA33 

Hydro 8 70.6 170,780 178,910,000 $11,562.70 2.09 

Biomass 9 79.1 517,220 135,450,000 $11,610.21 5.63 

W2E 3 14.5 128,300 62,500,000 $21,111.89 4.19 

Wind 1 140 840,000 2,800,000 $728.86 82.32 

Biofuels 4 1.5 56,830 5,150,000 $272,108.84 1.39 

Solar 5 50 92,516 70,950,000 $10,204.08 1.81 

EE 8 21 82,369 40,360,000 $20,459.31 1.01 

Biogas 9 12.95 224,353 49,954,000 $70,916.40 2.44 

Clean 

Transport 
2 0 37,980 15,465,200   1.86 

Total 49 388 2150348 561,539,200 $12,895.21 4.30 

Source: PFAN Pipeline data 

Putting aside the wind project, solar projects have proven to be by far the most cost-effective technology 

deployed through PFAN. This conclusion does not indicate that PFAN should target wind over other 

technologies. Technology choice is driven by many factors, and some areas simply are not suitable for wind. 

Moreover, this does not represent the entire cost of the technology but only that amount raised by PFAN.  

These results are counterintuitive for energy efficiency. EE projects worldwide generally represent the low 

hanging fruit and routinely result in lower cost-per-unit of energy than do supply projects. The reason that 

PFAN results do not reflect this can be explained partly by the fact that 50 percent of the EE projects have 

no estimate for energy saved, and 38 percent indicate no CO2e avoided.34 The reason that hydro 

deployment shows a low CO2e avoided per dollar of USAID funding may be that many of these were off-

grid projects, and the CO2e avoided is often not registered because the carbon avoided is black carbon.35  

                                                

 

32 USAID cost spread evenly over all projects. 
33 Lifetime CO2e avoided / USAID cost per technology. This is based upon the assumption that project benefits last 
ten years. Clearly this is low for some technologies such as hydro and wind. However, even using this conservative 
measure, benefits are significant. 
34 Given the country and industry where these EE technologies were deployed, it is clear that CO2e was avoided, even 
if PFAN accounting did not capture it as a result. 
35 Black carbon is soot, and, although black carbon is often not registered, recent scientific work finds double the impact 
of black carbon on global warming relative to carbon dioxide.  
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4.2.6 

 

Conclusion 7. Stakeholders rated the PFAN operational structure as effective but still weak in areas. In 

particular, the presence of donors is seen as a great strength while 

project areas (e.g., specific technology or country) was seen as a weakness, as such bias may affect funding 

decisions for reasons other than cost-  

Each stakeholder group understands the PFAN organization model differently and thus different questions 

were asked of each group. Operational stakeholders were anticipated to be the only stakeholders that 

would fully understand the PFAN organizational and partnership model based on their background, 

exposure to the general problem, and experience. The interviews confirmed this. Coaches had a limited 

technical assistance and capacity building to bring the deal to closure was their 

basis for response.  

4.2.7  

to make strong assertions about the performance of PFAN with respect to gender considerations. Survey 

responses have been aggregated by gender where meaningful and practical and reported below.  

4.3 OVERALL EFFECTIVENESS 

4.3.1  

Two questions were asked to get at the overall effectiveness of PFAN. The results, as shown in Table 6: 

PFAN Structural Effectiveness, are somewhat mixed. Seventy-two percent of coaches surveyed think 

oderately to completely effective. A key element of this structure is a 

public-private partnership. Sixty-eight percent of coaches believe that PFAN would be effective if run as a 

commercial international assistance project. 

Table 6: PFAN Structural Effectiveness 

Structural Effectiveness Rating by Respondents (in percent) 

Level of Effectiveness 

How effective is the three-part36 

operational structure of PFAN? 

How effective would PFAN be if it 

were conducted like a commercial 

international assistance project? 

# of Respondents n = 19 n = 20 

Completely ineffective 0 0 

Moderately ineffective 16.67 15.79 

                                                

 

36 The three parts are Alliance Partners like USAID and ICETT for administration and finance, and PPL for 
implementation 
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Moderately effective 44.44 36.84 

Completely effective 27.78 31.58 

Don't know 11.11 15.79 

Source: PFAN Survey 

4.3.2  

capacity building. For presentational purposes, responses were assumed to be ordinal37 

as 1. Table 7, ordered by average rating, provides the individual responses by category as well as an average 

rating that results with a score of 1, meaning that 100 percent of the respondents rated their level of 

satisfaction with the coaching services as completely satisfied. A score of 4 would indicate that all 

respondents were completely dissatisfied. On average, developers were satisfied with all technical assistance 

and capacity building, but they were most satisfied with assistance on the business plan and least satisfied 

with the role of technical assistance and capacity building in introduction to investors. This may reflect the 

fact that most of the developers answering the survey had not reached financial closure. 

Table 7: Project Developer Satisfaction with technical assistance and capacity building 

Answer Options 
Completely 
Dissatisfied 

Moderately 
Dissatisfied 

Moderately 
Satisfied 

Completely 
Satisfied 

Response 
Count 

           

Business plan 8.5% 5.1% 30.5% 55.9% 59 

Coaching on overall 
project structure 

7.7% 5.8% 42.3% 44.2% 52 

Project datasheet 8.0% 12.0% 36.0% 44.0% 50 

Coaching on commercial/ 
finance aspects 

9.3% 16.7% 33.3% 40.7% 54 

Investor presentation 14.3% 14.3% 28.6% 38.8% 49 

Investor forum 6.8% 31.8% 27.3% 34.1% 44 

Advice/guidance on 
technical aspects 

16.3% 14.0% 46.5% 23.3% 43 

Introduction to investors 23.1% 28.2% 28.2% 20.5% 39 

 

                                                

 

37 As there is no formal hypothesis testing across time or versus an expectation, the assumption of ordinality does not 
affect the findings. 
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4.3.3  

Given that PFAN is based on a premise of the availability of financing and the need for solid project 

proposals to use this funding, PFAN financial partners were asked to rank by value the services PFAN 

provides to project developers. Table 8 presents the ranking of PFAN services by FIs as they see the 

services helping developers prepare for financing. FIs value the coaching on commercial and financial aspects 

of projects the most and advice on the technical/engineering aspects the least. 

Table 8: Financial Partners  Value of PFAN Services 

As a financial partner of PFAN, which of these services to prepare project developers do you value 

the most? Rank these with 1 being the most important variable and 8 the least important. 

Answer Options 
Average Rating by 

FIs 

Response 

Count 

Coaching/mentoring on commercial/finance aspects 2.40 5 

Introduction to investors 3.40 5 

Business plan 3.60 5 

Investor forum 4.40 5 

Coaching/mentoring on overall project structure 4.50 438 

Investor presentation 4.60 5 

Project datasheet 5.00 5 

Advice/guidance on technical/engineering aspects 7.50 4 

Number of respondents 5 

4.4 STRENGTHS AND WEAKNESSES 
Many of the questions asked in the survey and the interviews are designed to be closely related. Responses 

were categorized into major areas where possible. The top responses among survey respondents39 about 

 

 ent their project to potential investors. 

 Investor Relations: The fact that PFAN has activities related to investor relations generally is seen as a 

strength in that there is an opportunity for developers to showcase their projects and to meet investors. 

However, performance in making the connection between investors and project developers is 

seen as somewhat of a weakness.  

                                                

 

38 Respondents left some items blank. 
39 This excludes resource partners since they would not have direct knowledge of this in relation to PFAN. 
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-ended 

responses and interviews, were: 

 PFAN does not sufficiently address access to financiers, including the number and type of financiers such 

as venture capital and mezzanine finance, and provides limited access to early-stage finance. 

 PFAN does not address policy areas.  

 PFAN advisory services need attention in areas such as more screening of potential developers and 

assistance with the process of financial closing following the investor forum. 

Another interesting response from several of the operational partner respondents was that the goals of 

funding partners may lead PFAN to focus on projects to satisfy funding partner targets rather than projects 

that may expand the overall PFAN footprint. 

4.5 EFFECTIVENESS 
Under the rubric of effectiveness, the evaluation sought to answer three principal questions: 

Evaluation Question 3. Why have certain PFAN projects been more or less successful in the speed of 

achieving financial closure? 

Evaluation Question 4. In what ways and to what extent do project developers credit PFAN for their 

successfully securing financing? 

Evaluation Question 5. Are there barriers not being addressed or not being addressed effectively by 

PFAN? i.e., what additional assistance can PFAN offer under its mandate? 

In addition, this section covers general issues required to be considered under any USAID-contracted 

evaluation, such as gender inclusion. 

4.5.1  

Conclusion 8. There is an apparent relationship between the time required to reach financial closure and 

project risk. However, there is insufficient data to draw any meaningful relationships that could inform 

donors or PFAN. 

One of the original evaluation questions sought to address why some PFAN-supported projects were 

successful in reaching closure while others were not. However, CTI informed dTS that once a project is 

accepted in the pipeline, it will stay there until it reaches closure or until it is removed from the pipeline for 

reasons of changed circumstances. Instead, the evaluation team sought to address the question of why some 

projects reach closure more quickly than others. 

The average project has reached financial closure almost nine months after being inducted in the PFAN 

pipeline. While the most effective method for determining those factors responsible for speedy closures 

would have been detailed analysis of individual project documents, appropriate data were not readily 

available and the scope of the evaluation was not appropriate to undertake this data collection from primary 

sources.  

Thus, a basic statistical analysis of pipeline data from PFAN was undertaken to understand the role of 

potential risk of the project with time to closure. The analysis constituted a simple linear regression of the 

time to closure of projects in the pipeline as the dependent variable, or outcome, against a single 

independent, or explanatory, variable that could be gleaned from the data available. That variable was 



 

 

GCC M&E Performance Evaluation Final Report of CTI Private Financing Advisory Network 22 
 

developed as a binary, or indicator, variable that represents a qualitative measure of repayment risk. The 

indicator measures 0 if the risk appears low and 1 if high. The equation that results is presented below. 

Let Yi= 0 + 1Xi + i, where 

Yi = time to closure of the ith project measured in days,  

Xi = a qualitative assessment of risk of the ith project,  

0 = x-axis intercept, 

1 = coefficient on X, and 

I = error term 

The coefficient of the intercept terms is 354 (p<0.001), which represents the predicted days to closure. The 

coefficient on the explanatory variable, X, is - 152.7 days (p=0.0013), which indicates that projects that have 

reduced risk are predicted to close 153 days, almost a half year, earlier than those that do not. The R-

square value of 0.2 indicates that the explanatory variable of subjective risk alone explains about 20 percent 

of the variation in closing.40 While the intercept and explanatory variable are strongly significant, the low 

correlation coefficient predictably indicates that other forces are at play that cannot be measured at this 

time given the limited data available.  

The only apparent relationship based on data made available was between time to closure and a binary 

variable representing the degree to which the investor can understand repayment potential. For example, 

projects connecting to the national grid with a power purchase agreement appear to have closed more 

quickly than those that are off-grid or do not have a buyer whose credit characteristics are easy to ascertain. 

Similarly, EE projects, where the developer was the entity accruing the savings and has a proven track 

record, are easier to assess in terms of risk than are projects where either the developer or the buyer does 

not have an established track record.  

Another factor that may be in play in determining the speed of closure is the extent to which the developer 

had been successful in obtaining finance before PFAN or, perhaps, had tried and failed, as opposed to 

developers that had no previous experience. The team wanted to test that relationship but only two of the 

50 closed developers completed the survey and, thus, there was insufficient data for analysis.  

4.5.2  

Conclusion 9. 

project developers who reached closure answered this question, with one indicating they could and one 

that they could not have reached financial closure without PFAN assistance. However, developers rated the 

coaching service they received in coaching services are important to financial closure. 

As discussed above, one of the main concepts behind the PFAN model is that developers need coaching 

services in order to bring their proposal up to standard for financing. Developers were asked to rate the 

services they received. 

                                                

 

40 The overall F = 11.93 with a p=0.0015. 
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Seventy-four percent of developers sought financing prior to coming to PFAN, and 63 percent of those 

were not successful in obtaining finance. When asked the reasons they could not secure funding, the four 

most cited reasons were: 

 Lender/investor not familiar with CE; 

 Collateral requirements too high; 

 Lender/investor considered risk too high; and/or 

 Could not complete application to investor/lender satisfaction. 

Almost two- ces. Each of these 

reasons, shown in Figure 2, was listed as a barrier to increased CE investment and as one the barriers that 

PFAN helped them to overcome.  

Coaches and PFAN provide a variety of services ranging from assistance in project structuring to the 

investor forum. Overwhelmingly, developers find the assistance effective, as shown in Table 9: Project 

Satisfaction with Coaching Services. 

Table 9: Satisfaction with Coaching Services 

Satisfaction with Coaching Percent 

Completely ineffective 9.1% 

Moderately ineffective 9.1% 

Figure 2: Services that Contribute to Securing Financing  

 

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

C
o
ac

hi
ng

/m
en

to
ri
ng

 o
n

o
ve

ra
ll 

p
ro

je
ct

 s
tr

uc
tu

re

C
o
ac

hi
ng

/m
en

to
ri
ng

 o
n

co
m

m
er

ci
al

/f
in

an
ce

as
p
ec

ts

A
d
vi

ce
/g

ui
d
an

ce
 o

n
te

ch
ni

ca
l/e

ng
in

ee
ri
ng

B
us

in
es

s 
p
la

n

In
ve

st
o
r 

p
re

se
nt

at
io

n

P
ro

je
ct

 d
at

as
he

et

In
tr

o
d
uc

tio
n 

to
 In

ve
st

o
rs

In
ve

st
o
r 

Fo
ru

m

What do you consider to be the three most important services offered by PFAN 
that contributed to your securing clean energy financing for your project? Choose up 

to three.
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Moderately effective 40.0% 

Completely effective 41.8% 

Source: PFAN Survey. n=66. 

Finally, developers were asked similarly to rank the services that contribute to reaching financial closure in 

order of importance. The most important service in their view was coaching on commercial aspects 

followed by coaching on the overall project structure and then coaching on the business plan, as shown in 

Figure 2. 

However, a different pattern emerged when developers were directly asked if they believe they would have 

reached financial closure without PFAN.  

As of December 2014, 50 projects have reached financial closure through PFAN; 49 

assistance. Project developers are split evenly between those that believe they would have reached financial 

closure without PFAN and those that could not have.  

4.5.3  

Conclusion 10. Overall, PFAN is viewed by all stakeholder groups as successfully addressing the barriers to 

CE investment. 

Conclusion 11. Important barriers that PFAN is not addressing successfully generally fall into two areas: 

policy and financial barriers. This is not to infer that PFAN was supposed to address these barriers or should 

directly address these barriers. Rather, it states that even with PFAN assistance in the business prong and 

investment. 

Conclusion 12. Women want more and expanded coaching services. 

Introduction 

As part of the survey, participants were asked to select those barriers (from among the three PFAN 

3 and in Table 10) that they considered to be the most important to increased CE 

investment. Table 10 presents the relative importance of these three prongs as rated by the survey 

respondents based on their rating of the barriers. Prongs are discussed here as these constitute the 

underlying basis of the PFAN model. 

Table 10: Importance of the Three Prongs 

PFAN Prong Raw Score41 Normalized Score42 

                                                

 

41 
For example, government subsidizes conventional energy, and lack of favorable government policies would be totaled 
into the raw score of government.  
42 Normalization is a routine procedure that was used to essentially give an equal weighing to each stakeholder group. 
At times, this is the appropriate way of comparing stakeholder responses when there is a justification to equally weight 
the input of all stakeholders.  
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Government  99  3.7 

Financial  99  7.0 

Business  70  5.5 

Note: n=156 

This result is heavily influenced by the number of project developers responding to the survey, as there 

were far more developers responding (111) than all other groups combined (45). When the results are 

normalized, then a different rank ordering is revealed, with financial barriers constituting the most important, 

followed by business and lastly government.  

Within the financial barriers, collateral requirements and lack of bank interest in CE are the two main 

subcomponents. Other barriers include the lack of early-stage finance, the lack of more advanced financial 

mechanisms such as mezzanine finance43 and risk adjustment mechanisms, and the large gap between actual 

and perceived risk. 

Project developers cited five major barriers within the three prongs. They are outlined in Figure 3. 

Source: PFAN survey 

PFAN Effectiveness in Addressing Barriers to Clean Energy Investment 

The starting point for the analysis of the question of whether PFAN is effectively addressing the barriers to 

                                                

 

43 Mezzanine finance is a hybrid of debt and equity financing that is typically used to finance the expansion of existing 
companies. Mezzanine financing is essentially debt capital that gives the lender the rights to convert to an ownership or 
equity interest in the company if the loan is not paid back in time and in full. It is generally subordinated to debt 
provided by senior lenders such as banks and venture capital companies. Source: Investopedia. 

Figure 3: Major Barriers for Developers 
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That is, the survey asks the respondents the barriers in their own estimation. Excluding developers who do 

not yet have projects admitted to the PFAN pipeline, the results were moderately positive that PFAN is 

successfully addressing the barriers to CE investment (Table 11) with 67 percent of respondents indicating 

Only 34 percent of the group that was not accepted into PFAN thought that PFAN is successfully 

addressing the barriers. 

Table 11: Is PFAN Successfully Addressing Barriers to Clean Energy? 

Stakeholder Yes No 

Total All Respondents (n=88)  63.4%    36.6% 

Developer (n=65)  66.2%    33.8% 

Other (n=23)   56.5%    43.5% 

Developers Not Accepted (not 

included in Total)   34.0%    66.0% 

 

FIs appear to be the most optimistic that PFAN is successfully addressing the barriers. This may be reflective 

of the views of the FIs or it may be due to a low response rate, with only 7.4 percent of PFAN financial 

partners having participated in the survey. 

The 91 project developers in the PFAN pipeline who responded to this question listed a variety of barriers, 

which the evaluation team then grouped into three categories:  

 Investor experience;  

 Assistance on the business plan; and 

 Strengthening capacity of project developers. 

These three are groups to which the evaluation team assigned individual, open-ended responses. Investor 

experience mainly refers to the investor network that PFAN brings to the process, the opportunity to meet 

investors through PFAN, and the chance to see first-hand how financial entities work and make decisions. 

Assistance with the business plan is hands-on and covers the entire process of developing a business plan. 

Finally, strengthening the capacity of project developers covers all types of assistance, from coaching to 

standardized templates. 

What barriers are not being effectively addressed by PFAN? 

The assessment by project developers of the barriers not being addressed by PFAN (Table 12) depends 

heavily on where each developer is in the PFAN process. Developers that reached financial closure identify 

very different barriers than those who have not reached closure and those who were not qualified for 

PFAN.  

For those project developers who have not reached financial closing, policy barriers are ranked as the most 

important barrier PFAN is not adequately addressing. Advisory services (including business plan assistance, 

coaching, and technology advice) and finance (such as collateral requirements, lack of interest in CE on part 

of banks, and general lack of investment funds for CE) were identified as the second most important 
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barriers that are not being adequately addressed. This includes the mix of investors, the number of investors 

at events, and investor perception of CE viability. 

It is interesting to note that women saw advisory services as a major area where PFAN was not adequately 

addressing the barriers. A detailed analysis of the answers indicates that is more the quality of coaching 

services that women are unhappy with. Responses included: 

 Involvement of project conception, business plan mentoring 

 More detailed mentor involvement at the business plan level 

 Technology analysis and scrutiny 

Developers that have achieved financial closing cite investor relations as the most important barrier that 

PFAN is not adequately addressing. This covers the mix and number of investors, and matching investors 

and projects in the early stage. Table 12 shows responses from developers who have and have not reached 

financial closure. 

Table 12: Barriers Not Adequately Addressed44 

Major Barriers According to 

Project Developers Not Yet Closed 

Woman Owned & 

Not yet closed 

Achieving 

Financial Closure 

 n = 70 n = 9 n = 2 

Policy 21.1% 11.1%  0% 

Finance 15.8% 22.2% 33.0% 

Advisory Services 15.8% 44.4% 0% 

Investor Relations 14.0% 0%  66.0% 

PFAN Selection Criteria 10.5% 11.1%  0% 

 

While respondents indicated that addressing collateral requirements was an area where PFAN was not 

adequately addressing barriers, a further analysis of the surveys responses in multiple questions tends to 

support that PFAN is addressing collateral barriers indirectly through its choice of financial partners and 

through the advisory services it offers. Women and mixed-gender ownership developers that had previously 

sought financing unsuccessfully listed the major reason that they were turned down was that they could not 

meet collateral requirements, but yet they are now in the PFAN pipeline. PFAN may reduce collateral 

work that reduces the risk gap.45 At this time, there is insufficient data to fully explore the reasons behind 

                                                

 

44 Percent of total developers responding to specific issue. Note that Advisory services, Investor relations and Early 
stage are part of Finance barriers but they were listed separately by respondents. 
45 This is the gap between the actual risk on clean energy investments and that perceived by financial institutions. 
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this finding, but given their inclusion in the pipeline, it can reasonably be assumed that PFAN is making some 

positive contribution in this area of financial barriers. 

What additional assistance can PFAN offer under its mandate? 

PFAN is focused primarily on the business prong in its model, represented by the project developer. PFAN 

brings investors to meet developers and assists developers in preparing and presenting their case to 

investors. This is important and does, as has been shown, address some of the barriers to increased CE 

penetration. Generally, survey respondents from all groups agree that additional assistance is needed in 

better engaging investors and governments. This tracks with the information in Table 18 and with the 

barriers that other stakeholders identified as not adequately addressed by PFAN. 

Table 13: Additional Areas for PFAN Assistance46 

Areas for PFAN 

Assistance  Coaches 

Financial 

Institutions Developers 

Female 

Developers 

Operational 

Partners 

  n = 10 n = 5 n = 72 n=9 n = 19 

Market Advice for FIs 80.0% 60.0%      

Policy/Regulatory Advice 60.0% 60.0% 38.2% 54.6% 14.9% 

Technical Studies 20.0%   51.7% 63.4%   

Early Stage Funding 60.0%   12.4% 33.3%   

Advice/Training to FIs   60.0% 46.7% 54.6% 42.9% 

Greater Public Awareness        57.4% 

Financial Mechanisms     5.0%  40.0% 

Expanded Coaching Services    50.0%  

Note: Columns can sum above 100 percent, as respondents could select multiple areas. 

The principal areas where developers see the need for additional assistance are technical studies and advice, 

and training to FIs. This includes either direct provision by PFAN for prefeasibility studies or environmental 

impact assessments, for example, or grant funding for this kind of work. Recognizing that technical studies 

are an important barrier, PFAN began a small effort in this area. In effect, developers are calling for an 

expansion of the technical studies that PFAN is already doing. This may reflect the fact that 91 percent of 

the 46 developers citing technical studies as a major barrier are from Africa. As a region, Africa has been 

later and slower than other PFAN regions in developing CE, including resource mapping, technology 

assessment, and other information that facilitates project planning and development. Additionally, while 

PFAN began a program of technical assistance in Central America and the Caribbean, it only recently 

became active in Africa. 

                                                

 

46 Respondents were allowed to list all the areas where they believed additional assistance was needed. Each 
respondent could list more than one item. Therefore the totals can sum to more than 100 percent. 
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Female developers to all categories and included an additional category which can be term expanded 

coaching services. Some of the services requested are: Project costing on a more realistic terms; Legal 

assistance; HR and manpower planning for project implementation from a long term sustainability and 

profitablity; making commercial bidding documents and contractual expertise and having more technical 

coaches. 

Project developers listed specific areas in which they believe that financial institutions need assistance:  

 Developing standardized commercial agreements; 

 Developing risk management practices; 

 Training on CE technologies and due diligence; and 

 Investor education. 

FIs themselves list standardized templates for commercial transactions and CE underwriting guidelines, a risk 

management tool, as major areas where assistance is required. 

4.5.4  

Conclusion 13. Neither the PFAN program nor the cooperative agreement are designed to broaden 

access specifically in a way that facilitates setting social targets, because the model does not include 

subsidizing financing nor is it designed to correct for social targets. 

PFAN selects CE projects primarily on the basis of financial viability and size. PFAN is designed on the basis 

of providing business skills to financially viable projects where the basis of selecting a project is size and 

likelihood of reaching financial closure. It was not designed to address gender issues nor inclusion concerns 

for other disadvantaged groups. The cooperative agreement is not designed with financing subsidized in a 

way that might account for social targets nor does USAID provide funding specifically for that purpose 

(which also would affect cost-effectiveness).  

Further, sex of ownership does not translate directly into financial viability. The collaborative agreement 

between USAID and PFAN does not mention gender nor have any subsequent modifications. This does 

not mean that PFAN will not have a measurable gender impact. Thus, gender differences to the extent they 

are measureable cannot be attributed to PFAN but rather the underlying conditions of the countries in 

which PFAN works.  

Conclusion 14. It was not possible to separately report the quantitative measures of performance and 

effectiveness on a gender basis because (a) PFAN does not collect and report data on that basis and (b) 

too few closed projects answered the survey to provide meaningful estimates. 

The quantitative measures of performance and effectiveness need to come from survey responses or PFAN 

data sources on closed projects. There were too few survey responses to develop any quantitative measure, 

and the evaluation had to rely on the PFAN pipeline data. PFAN does not collect or report data on a 

gender basis. 

This did not mean that other quantitative or qualitative data was not available. Where data permits, we 

describe the gender characteristics of PFAN and answers to important qualitative areas disaggregated by 

gender. 
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Overall, female participation47 in the PFAN survey is 11 percent, as depicted in Table. The highest 

representation of females is in the area of coaches (18 percent), and the lowest is among FIs, where no 

female representatives took part in the survey. 

Table 20: Gender Representation in the PFAN Survey 

  

Operational 

Partner Coaches 

Resource 

Partner Developer 

Financial 

Partner Total 

 n = 20 n = 19 n = 10 n = 72 n = 5  

Female 5.0% 18.2% 11.1% 11.7% 0.0% 10.9% 

Male 95.0% 81.8% 88.9% 88.3% 100.0% 89.1% 

Total 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 

 

Some notable differences appear in the characteristics of these developers based on gender as shown in 

Table 19 below. Fewer woman owned developers have obtained financing prior to PFAN, but as a group 

more are pursuing multiple CE projects than male only owned or mixed ownership developers. 

Table 14 Selected Characteristics by Gender 

Characteristics Male Female Mixed 

Sought & Obtained Financing Prior to PFAN 54% 44% 46% 

Percent Pursuing Multiple CE Projects 70% 92% 83% 

 

More telling is how they see barriers to CE investment. Table 15 indicates an interesting difference. Women 

acknowledge that the lack of experience in developers is a major obstacle and see collateral requirements 

as the major barrier to CE. Neither male nor mixed ownership see lack of experience in developers as a 

major issue. Both view the lack of interest of banks in CE as the major barrier. 

Table 15 Ranking Barriers to CE Investment48 

Barriers Male Female Mixed 

Lack of favorable government policies 2    2 
Collateral requirements too high 3 1 2 
Banks not interested in clean energy 1 2 1 
Project Developers not experienced in business 
aspects such as completing a business plan 

   2   

                                                

 

47 Clearly gender deals with more than just differences in sex but these differences are not directly encompassed in 
PFAN data.  
48 A rank of 1 means that more respondents chose this barrier than any others. In some cases, there were an equal 
number of respondents per barrier and so they have been equally ranked. 
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Number Responding 51 11 30 

 

Finally, when we asked if PFAN was successfully addressing the barriers to CE, 64% of women developers 

answered yes compared to their male counterparts (59%) and the mixed ownership at 54%. This does not 

rs to CE are more helpful by sex of 

ownership.  

Conclusion 15. Available data suggest PFAN may have a neutral to positive impact on end-use beneficiaries 

from a gender perspective.  

While PFAN was not designed to directly address gender issues, by focusing on the triple bottom line, 

PFAN will address some aspects of gender-related issues. For example, projects that target rural energy 

access or projects that focus on cooking technology and fuels will generally disproportionately impact 

women and children. d 49 with 

benefits that are disproportionately female-oriented. This represents a little more than 10 percent of the 

total investment value of the pipeline. Aside from the end-use beneficiaries of PFAN projects, PFAN has 

gender implications in project ownership. According to the survey, 11 percent of project developers are 

female and another 32 percent of projects are jointly owned by male and female partners.  

4.6 SUSTAINABILITY AND REPLICATION 
Evaluation Question 6. What is the performance of PFAN participants post-financial closure, including 

reaching and maintaining operational status, replicating or expanding business, and producing co-benefits for 

themselves or their communities? 

Evaluation Question 7.  

either in its current form or as the program transitions to a self-supporting entity? 

This section focuses on several types of sustainability and replication. The two types of sustainability are 

from the investment or project side and from the program side, or PFAN itself. Replication examines 

replication or expansion by the project beneficiaries, the financial institutions, and coaches. 

4.6.1  

Conclusion 16. Insufficient data exists to definitively conclude the degree to which the closed projects have 

started operations and will remain in operation. 

PFAN does not keep records on the number of projects that begin operations, nor is it required to do so. 

In general, projects that reach financial closure will start operations. In the case of many of these types of CE 

projects, the start of operations is not nearly as important as the continued operations over the midterm. 

This is when the issues of service delivery, maintenance, and consumer valuation of service come full stage 

and when the project developer and the concept are severely tested. This information had to be 

determined by survey. 

                                                

 

49 These include projects for cookstoves, biogas dedicated for rural poor, off-grid generation for the poor, and similar 
access projects. The evaluation erred on the side of undercounting gender benefits. 
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When projects are commercially financed, as they are through PFAN, the financiers have an incentive to 

work with the project to ensure that it continues to operate and service its financial obligations.  

Only four of the 49 -survey 

outreach to gather the required information. Both of these projects having reached financial closing also 

have started operations. 

4.6.2  

as a self-supporting or self-financed entity. In this context, 

updated means that the basic public-private nature of PFAN is maintained but its scope is changed. First, 

updating within the existing focus on the project developer is addressed and then this section looks at 

where PFAN can expand. The last section looks at PFAN as a self-supporting entity financed entirely or 

mainly from services. 

Conclusion 17. If the objectives of PFAN remain valid (both to broaden access to and increase the 

financing of CE projects), then PFAN as an alternative to 

transitioning it to a self-supporting entity. The results of this survey and other studies point to the fact there 

are serious market imperfections in the policy, financial, and business prongs. Addressing directly only one of 

these, as PFAN does will mean that a fully self-supporting PFAN will reach far fewer projects. 

Conclusion 18. There are several important ways that PFAN can be updated: by expanding the current 

business role to include assistance in financial closing, including negotiations; expanding PFAN to work in 

one or more of the remaining prongs, (policy and finance); or aligning PFAN to support other donor- and 

IFI-funded projects that focus on the policy or finance prongs.50 

An Updated PFAN51 

need assistance with formulating a business plan, structuring the project or meeting investors, they lack 

This would give PFAN greater influence over the entire process and would lead to more accurate reporting. 

In an example of problems with accurate reporting, at least one project reported by CTI to have reached 

financial closure indicated, when contacted about the survey, that they had not yet closed. 

Second, PFAN is mainly addressing one prong of the CE challenge. The penetration or replication from 

PFAN investment depends upon the capacity of the developers and financial institutions that appear to be 

quite limited. Much of what PFAN does or attempts to do is to compensate for market failures, account for 

externalities, and address the divergence between socially optimal CE investment and market outcomes. 

Third, it is clear that barriers remain in the other prongs. One option is for PFAN to continue the work it 

does so well in the business prong while simultaneously working in markets alongside other programs that 

address financial and policy barriers, i.e. programs that are aligning their work with other donor projects that 

address these other barriers.. For example, the IFC has a sustainable energy finance program in the 

                                                

 

50 PFAN has begun this to a limited extent in its cooperation with Renewable Energy and Energy Efficiency Partnership 
in the Phased Financing Facility. This facility is an early-stage funding mechanism and gets at the barriers mentioned by 
many of the survey respondents but does not directly address investment financing. 
51 Any discussion of an updated PFAN that considers an expansion of its role will of necessity need additional funding. 
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Philippines with Bank of the Philippines Islands and Banco De Oro. PFAN might work with those Banks as 

financial partners for some of its Philippine projects. This combined effort could reduce time to closure and 

bring additional projects into the pipeline at the same time.  

Finally, there is the question of payment. It is clear that PFAN services are valued and, judging from the 

interviews, that partners are willing to pay some fee to participate. While this may be insufficient to cover all 

and project developer at the time of closing is one alternative that is recommended based on the 

experience of E+CO (see below). 

Transitioning PFAN to Stand Alone 

To address if and how PFAN can be transitioned to a self-supporting entity, it is important to understand 

the PFAN project is providing them?  

PFAN exists for two reasons. The first reason is that market failure creates a number of barriers to 

increased CE penetration, and PFAN exists to address a combination of those barriers, primarily in the 

business prong. Based on the results of this survey, it is apparent that PFAN services also indirectly address 

some of the financial barriers.  

The second reason is that donors and IFIs believe that the socially desirable level of CE investment is greater 

than what the market would produce. PFAN is one of the programs designed to achieve a socially desirable 

outcome.  

PFAN Services 

On the surface, PFAN is about providing assistance to CE project developers. It is readily apparent that 

PFAN builds capacity in CE businesses to develop projects and complete the investment application process 

in a manner acceptable to investors and lenders. It does this through coaching services that it offers at a 

subsidized rate.  

But the program has other benefits as well. The capacity of coaches is developed and their reputation 

strengthened as successful providers of business advice. One hundred percent of coach respondents 

indicated that their participation with PFAN had improved their ability to help bring projects to financial 

closure, and 60 percent reported that their business had increased as a result of their participation with 

PFAN.  

Further, PFAN is reducing the search costs for developers, coaches, and financial entities. Financial 

institutions listed some form of reduced cost as their major reason for participating in PFAN. 

Finally, PFAN is providing a service to donors. Donors believe that the ideal level of social investment in CE 

is greater than what the market will deliver, so they invest in programs like PFAN. 

Are Markets Ready? 

The demand for PFAN services is a function of the cost of its services, the presence of substitutes for its 

services, the demand for clean energy compared to traditional energy, and many other factors.  

There are a number of substitutes at both the financial entity and project level for PFAN. First and foremost 

are competing PFAN platforms like USAID direct PFAN contracts. These offer similar services to this 

t work 

through commercial banks and offer free or subsidized technical assistance. Third, there are numerous clean 
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energy donor projects from a large variety of donors including the German Agency for International 

 Department for International Development (DFID), the 

Swiss Agency for Development and Cooperation (SDC), the French Development Agency (AFD), and 

international finance institution projects such as the World Bank and Asian Development Bank. While these 

are not perfect substitutes to PFAN, they address CE market barriers, provide finance and technical 

assistance, and would compete with a fully self-supporting PFAN.  

Conclusion 19. The presence of donor- and IFI-funded CE promotion programs is likely to reduce 

significantly the demand for PFAN services from the better CE projects, as stronger and price-sensitive 

project developers instead attempt to get more heavily-subsidized assistance elsewhere. At the same time, 

the need to become 100 percent self-financing will force PFAN to look at the best of the projects, those 

which could likely obtain financing independently, albeit at a slower pace, while leaving the majority of 

projects behind. It is likely that fewer and smaller projects will be the result. 

Learning from Past Experience 

E+CO was close to the PFAN model except that it was able in some cases to provide financing itself, and in 

many cases the cost of debt or equity to the developer was at market rates. The hallmark of the program 

was its technical assistance designed not only to bring projects to closure but to stay with projects to make 

sure that they were operational and profitable. Similarly, E+CO focused on the triple bottom line. The 

company won numerous finance awards, was cited as a model for innovation, and was a favorite of the 

donor and IFI community. Evaluations of E+CO implemented projects were solid. Yet, in 2012, E+CO went 

into reorganization. 

eloping 

assistance to de- 52 

This is not to say that PFAN will necessarily go the same way if funding is reduced entirely or significantly. 

PFAN is, however, likely to encounter the same problems faced by E+CO. Those problems were the 

following.53  

 E+CO was viewed by some developers as an extension of donors, so developers believed they did not 

need to pay for assistance even when they agreed to do so; 

 As E+CO became more successful, the next tier of projects was smaller and per-unit transaction costs 

increased significantly; and 

 As E+CO moved from technical assistance provided through donor grants or paid for by donors to a 

-funded 

assistance where available. 

                                                

 

52 Quote form Christine Eibs Singer former CEO of E+CO
 Huffington Post, 10/03/2012, last referenced 01/21/2015 at 

http://www.huffingtonpost.com/david-bank/eco-avoids-liquidation-ba_b_1932503.html.  
53 Source: M.W. Addison notes from the evaluation of E+Co, 2009. 

http://www.huffingtonpost.com/david-bank/eco-avoids-liquidation-ba_b_1932503.html
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4.7 RECOMMENDATIONS 
Most of the recommendations revolve around the collection of data and the need to occasionally evaluate 

the PFAN model and approach. The implicit assumptions in the way that PFAN has operated are that the 

to be empirically verified. 

4.7.1  

Recommendation 1. Consider funding PFAN to develop an appropriate performance monitoring plan, 

collect data, evaluate key areas of PFAN, and make mid-course corrections if necessary. 

As illustrated throughout this report, there were limits on data available to thoroughly address all evaluation 

questions. Thus, there are a number of areas where additional data54 should be maintained so that 

performance can be monitored to better or further evaluate, on issues such as: 

 Testing the key hypot  

 Determining if all projects accepted into the pipeline should remain there; 

 Better maintaining separate costs for activities to allow for measuring the cost effectiveness of 

establishment and maintenance of lender/developer relationships; 

 Understanding the application rates or rejection rates; and 

 Determining where greater weighting in service areas will reduce time to closure, increase the number of 

closings, or attract additional financiers to the program. 

To facilitate better evaluation of these issues, PFAN needs to collect additional general operational and 

financial data on all projects that apply in addition to those projects it supports, on closures and not just pre-

closures, and on closed projects until they reach stable operations. One way of collecting the information is 

a contractual agreement to continue to provide data after closure in return for PFAN services or even in 

return for consideration for PFAN services. The latter approach, if feasible, could help build a database for a 

counterfactual at least at the bottom end of the quality distribution.  

4.7.2  

Recommendation 2. 

still relevant and then use the performance indicators to specifically address the outcome of this exercise.  

 

Securing more private sector finance might lead PFAN to choose developers that already have some 

finance, already have projects in the PFAN pipeline or already have successful experience with closing 

projects over other developers. The full implications of this have not been investigated. USAID and other 

, use the performance 

indicators, and, if necessary, tailor new, appropriately-scoped and manageable performance indicators. 

                                                

 

54 This data, hopefully ex post, includes ownership by gender, co-benefits, and other GCC metrics such as MWs 
installed capacity and GHGs avoided. 
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4.7.3  

Recommendation 3. PFAN should attempt to collect data on closures from the parties that actually sign 

the closure documents.  

Recommendation 4. PFAN should consider adding to its process routine exit interviews or surveys with 

closed projects to ascertain their performance and issues surrounding startup and operations.  

from PFAN and too few closed projects participated in the survey or the interview to objectively evaluate 

how to improve effectiveness and speed in reaching closure. PFAN should consider adding to its process 

routine exit interviews or surveys with closed projects. This feedback can allow PFAN to ascertain their 

performance and issues surrounding startup and operations and address inefficiencies in project 

implementation. PFAN should also collect data on closures not from the coaches but rather from the 

parties that sign the closure documents  the financial institutions and project developers  as the coach 

leaves the process before closure is reached. 

Recommendation 5. USAID should considering additional funding that would allow PFAN to address 

remaining barriers in the business area such as negotiations and assistance for financial closure.  

4.7.4  

Recommendation 6. Consideration should be given to a scenario in which PFAN moves to a partially self-

supporting model. Moving to a fully self-supporting model would diminish the reach of PFAN. 

There are two aspects of sustainability that PFAN needs to address. The first aspect is the sustainability of 

the clean energy investments. The response rate on closed projects was too low to draw any meaningful 

conclusions on sustainability given the lack of additional data on projects after closure. The second aspect is 

the sustainability of the PFAN program itself.  

To move to a purely self-supporting model for PFAN is likely to cause 

impact and a loss of much of the effectiveness from the structure that has been built. By viewing PFAN 

components separately rather than as a whole, a model of continued support of key elements of PFAN is 

likely to better leverage donor investments, maintain institutional structures already installed, and continue 

the impact on the underlying issue of CE finance barriers. Partial assistance would also allow CTI to test how 

far PFAN can be self-sufficient before becoming uncompetitive relative to other donor-funded programs. It 

might do so, for example, by offering variable cost-shares to study elasticity of demand for its services. 

The very existence of PFAN acknowledges the fact of social objectives of donor countries that are not 

borne out in markets; the basis of the PFAN program is on this market failure. The former can be 

considered at least partial justification for maintaining some continued assistance unless and until the markets 

in developing countries reflect the social values of donor countries, and something that PFAN could not 

recoup in fees until such time. The latter, the assumption of market failure in investing in clean energy 

projects in the developing and transitional context, is an area where PFAN can begin to collect fees.  

4.7.5  

Recommendation 7: There are several ways USAID could consider to promote gender in PFAN, but each 

has restrictions, costs and ramifications for PFAN as a program that USAID should weigh.  
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First, it is clear that female developers want and need additional coaching services. USAID could provide 

additional funding to strengthen the services. This might mean more coaching time and might include 

coaching areas where PFAN does not normally work such as legal advice. 

 That reputation is founded on selecting, 

improving, and uniting viable CE projects with serious financiers. Anything that results in PFAN attracting and 

promoting marginally viable projects can result in damage to that image.  

If there are times when the supply of viable projects exceed PFAN resources and some projects are not 

accepted into the program, preference could be given on the basis of sex of applicant(s). This would be one 

way of promoting empowerment of female developers in the delivery of PFAN services without damaging 

its reputation. One way to do so would be selection on an ownership basis with a gender weighting. 

Another method is not in the selection based on ownership but rather on the downstream benefits of the 

project, based on gender impacts. Viable projects having greater benefits specifically for women, children 

and/or disadvantaged groups (e.g. improved morbidity and mortality rates in women and children due to 

reduced pollution from clean cooking fuels) could be given greater weighting. Similarly, in the selection of 

coaches, preference could be given on a gender basis with additional training as needed.  

In those cases where the number of viable projects is not restricted due to funding constraints, inclusion as 

selection criteria of additional factors not linked to project viability (such as gender), by definition would 

result in the selection of less-financially viable projects. There are a few ways that gender consideration 

could be considered without dam

seek to target some social/green funds where gender is a consideration in their portfolio selection. 

Generally, these social/green funds expect lower rates of return and thus what would be marginal for purely 

for-profit financiers may not be marginal for these entities. PFAN would entail search costs to locate and 

then convince these funders of the value of looking for projects graduating from its program. CTI and 

USAID would need to consider whether this requires additional funding for this effort. 

Two, USAID could set aside funds for PFAN both for the business TA and for financing these marginal 

investments at a subsidized rate. ds of 

investors would remain intact. However, the challenge here is to find a vehicle to administer the fund. It 

 

Three, CTI could examine whether additional focus on female-led or co-led projects could be provided at 

existing investor fora or through organizing additional investor fora highlighting only those projects. Finally, 

USAID could attempt to get PFAN to attract more marginally-viable projects on a gender basis. That may 

cause PFAN to consider whether or not to accept USAID funding and could call into jeopardy the work 

that USAID and PFAN are doing together. 

Recommendation 8: empowerment and disadvantaged people 

could be meaningfully integrated in follow-up activities for PFAN or similar programs in future cooperative 

agreements. This consideration should account carefully for the tradeoffs between promoting consideration 

of additional social inclusion factors and commercial viability and the likely effect on CE investments given 

the context of clean energy project finance.  

and uniting financially viable CE projects with financiers. Any approach that USAID takes to promoting 

resources and attention from PFAN both in terms of mentoring and perhaps for financing less viable 



 

 

GCC M&E Performance Evaluation Final Report of CTI Private Financing Advisory Network 38 
 

projects. If USAID is interested in setting social targets, USAID should review how its cooperative 

agreement is designed and consider subsidized financing that might correct for social targets. However, to 

the extent that the supply of right projects is larger than that which PFAN could fund, PFAN could weight 

more heavily during its selection process gender of ownership in its decision criteria. 

Recommendation 9: USAID could alter its collaborative agreement with PFAN. This update could include 

instructions on considering gender, having gender related targets (developed together with CTI), provide 

gender considerations and targets. dTS has given several ways that this might be accomplished without 

accepting marginally viable projects and affecting 

projects. It is believed that PFAN is in a better position to recommend to USAID which of these is best 

suited for results. 
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PERFORMANCE EVALUATION OF PRIVATE 

FINANCING ADVISORY NETWORK  

1  
dTS and its sub-contractor Tetra Tech have been contracted by USAID, through the Global Climate 

Change Monitoring and Evaluation Project (GCC M&E), to design and conduct research to inform future 

 

provide an essential contribution to learning, in its efforts to mitigate and to reduce vulnerability to climate 

change.  

The Private Financing Advisory Network (PFAN) is an existing public-private partnership, which was 

established to support the development of alternative energy and energy efficiency businesses by providing 

mentoring and access to sources of project finance to prospective project developers. PFAN identifies 

projects that may be suitable for private sector finance and then acts as a project finance coaching and 

consultancy service to guide these projects toward becoming bankable and securing investment. 

2  
PFAN was initiated by the Climate Technology Initiative (CTI) in cooperation with the United Nations 

Framework Convention on Climate Change (UNFCCC) Expert Group on Technology Transfer (EGTT) and 

is supported by a number of private sector companies in the financing sectors of the clean energy (CE) / 

renewable energy (RE) / energy efficiency (EE) industries. The CTI is responsible for coordinating the PFAN 

Program while the International Center for Environmental Technology Transfer (ICETT) is responsible for 

administering the program. USAID is a partner of the PFAN alliance and provides support to the program 

through a cooperative agreement. The agreement runs from Oct 2007 to Sept 2015, and has a budget of 

$5 million. 

PFAN activities started in 2006 as a pilot project and expanded in 2008. During the scale up, PFAN 

established regional networks in Latin America, Africa, Asia, and Eastern Europe, as well as dedicated 

country specific networks. Currently, the program is funded through various international partners, who also 

may offer support in the form of discounted service rates and fees. Ideally CTI-PFAN will become a stand-

alone entity and preparations are underway to facilitate this transition. 

The projects accepted into the program are showcased on the PFAN website in a project pipeline summary 

report and are tracked through financial close. As of March 2013, there were 164 projects in the 

development pipeline, representing $4.9 billion of investment. Of these, 38 projects closed, raising $432 

million. Of the 10 financing fora that were held, 422 projects were identified, 116 selected, 84 showcased, 

and 24 closed, raising $251 million. 
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 Broaden the access to financing for climate friendly and technology transfer projects in the RE/ EE 

sectors in developing countries and economies in transition; 

 Get more renewable energy and climate friendly projects financed in the private sector and thereby to 

accelerate technology transfer under the UNFCCC. 

PFAN targeted the lack of access to financing by bridging the gap between financiers and project 

developers. By providing mentoring, PFAN helps project developers speak the same language as potential 

sources of financing and help project developers create more robust business plans. 

PFAN provides advice and guidance on: 

 Overall project structure 

 Finance structuring, and sourcing and procuring financing 

 Technical and engineering assistance 

 Preparation and presentation of investment proposals 

The second aspect of the program is the connection between potential investors and project developers 

through investor matchmaking, usually in conjunction with a regional workshop where project developers 

can present their proposals directly to members of the PFAN network.  

The program targets midsized projects in the $1 million to $50 million range. In order to qualify for PFAN 

support, a project must undergo a rigorous selection process based on an initial project description, 

proposal, and other relevant information. Projects accepted into the program go through three more stages 

of review based on the individual project and the coaching that it receives. In general, these three stages 

review the following elements of the project: 

 Project economics and viability; 

 Technical and engineering aspects; 

 Problem solving and marketing. 

Each review stage is summarized in a formal written memorandum to the project sponsor which provides 

an analysis of the strengths and weaknesses of the project proposal and suggests next steps for 

improvement. 

As stated in the CTI-

indicators are   

 Percent of projects engaged by PFAN will come to fruition  33 to 44 percent;  

 Total public and private dollars leveraged by USG for energy infrastructure projects  $180 million; and 

 Number of commercially and concessionally financed projects as a result of USG assistance  24. 

PF

anticipated from the support of PFAN: 

 

Partnership, Methane to Markets: acceleration of the implementation of priority projects by the creation 

of expanded access to financing; 
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 Promotion of sustainable development in developing countries in the areas of CE/RE and EE, achieved 

by the innovative PFAN approach which is explicitly designed to ensure capacity building (especially in 

financing) thereby further promoting economic and social stability; 

 In the course of their capacity building  efforts the PFAN Consultants will  be actively using and 

promoting the use of the UNFCCC Guidebook  on preparing  Technology Transfer Projects for 

Financing; 

 Promotion and acceleration of the technology transfer process in key areas to help developed and 

developing countries meet their UNFCCC obligations and to mitigate climate c  

3 
 

3.1 EVALUATION PURPOSE  
The purpose of the performance evaluation of the PFAN activity is to assess the performance, effectiveness, 

and sustainability of PFAN and its participants. This evaluation is to provide information for future 

programmatic and policy-related decision making, contextual learning for USAID and other involved 

partners and stakeholders, and to demonstrate accountability for resources. Recommendations on specific 

program elements in the evalu

implementation, either now or as the program transitions to a stand-alone entity. 

The performance evaluation creates an opportunity for the PFAN activity and GCC to learn from a 

stakeholder perspective, whether or not developers felt that the barriers and challenges that they faced 

were addressed sufficiently by the activity, or, if not, how PFAN could address these issues further.  

The performance evaluation also creates an opportunity gain greater insight into the longer term impacts of 

the mentoring and financing support that PFAN provides.  The PFAN activity collects information on project 

developers related to the anticipated financing, GHG benefits, location, and technology type.  However, 

additional information, such as the current status of PFAN projects post-

other projects, and the co-benefits that developers and/or their communities receive, is not being collected 

by the current system that can be collected during the course of the performance evaluation. 

The results of the evaluation can be used to adjust the design of the PFAN program within the scope of its 

vide 

insights which showcase this program in USAID and CTI-PFAN communications products. 

Results from the evaluation will be shared with a variety of stakeholders, including the program coordinators 

at the CTI and the USAID/GCC office. The results of the evaluation may be distributed to other funding 

Energy for All Program, the Energy and Climate Partnership of the Americas, and the International Center 

for Environmental Technology Transfer.   
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3.2 EVALUATION QUESTIONS  
 

Performance 

1. What has been the cost effectiveness of PFAN in relation to: 

 Clean energy technology financing 

 Establishment and maintenance of lender/developer relationships 

 Leveraging private sector resources, such as in kind services and mentoring 

 CE technology deployment? 

2. What are the strengths and weaknesses of the PFAN organizational and partnership model? 

Effectiveness 

3. Why have certain PFAN projects been more or less successful in achieving financial closure?  

4. In what ways and to what extent do project developers credit PFAN for their successfully securing 

financing? 

5. Are there barriers which are not being addressed or that are not being addressed effectively?  i.e., what 

additional assistance can PFAN offer under its mandate? 

Sustainability and Replication 

6. What is the performance of PFAN participants post financial closure, including reaching and maintaining 

operational status, replicating or expanding business, and producing co-benefits for themselves or their 

community? 

7. 

form or as the program transitions to a stand-alone entity? 

3.3 RESEARCH DESIGN AND DATA COLLECTION METHODS  

3.3.1 DATA COLLECTION AND METHODS 

Four data sources will be utilized in this evaluation. The two primary sources will be an anonymous 

electronic survey open to stakeholders and key informant interviews. The two secondary sources are 

document and literature reviews and a review of information provided by CTI-PFAN and on its website. 

The various data sources are described in further detail below. A strategy to address and assess gender 

within this evaluation will be incorporated into the evaluation plan document. In summary, questions will be 

asked in order to ascertain the rates of female participation, special challenges that they face, reasons why 

they might not be participating, and suggestions for getting more women involved. 

3.3.2 DATA SOURCES 

Two primary sources of data will be utilized: electronic survey instrument and key informant interviews. 

Survey Instrument. The target audience for the survey instrument will be PFAN participants, non-

participants, implementers, and finance institutions in all PFAN countries. The survey questionnaire 

instrument will be administered online, incorporating both open- and closed-ended questions as necessary 
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to answer the detailed evaluation questions (See Evaluation Goals Above). Survey questions will be 

prepared and submitted to USAID and CTI for review prior to survey launch. 

Interviews. In-depth key informant interviews will be planned based on the recommendation of the 

conducted when possible to provide further insight into collected quantitative data in terms of attitudes and 

-PFAN) and conduct 

interviews with relevant operational stakeholders, mentors, project developers, and financial institution 

representatives.  

Stakeholder lists, interview questions, and other interview documentation will be prepared in advance and 

finalized in coordination with USAID and CTI.The information below provides an overview of the types of 

questions that will be asked in order to inform the evaluation questions above.  

PERFORMANCE 
1. Assessing the extent to which there is evidence that the program has contributed to achieving the 

assistance objectives. This may include measures such as size (e.g., megawatts), value (total dollars of 

secured financing), and technology. 

2. Estimating co-benefits of PFAN projects. 

3. Determining the success rate, i.e. the ratio of projects that reach financial closure to the projects that 

are accepted by PFAN. 

4. Determining whether stakeholders believe that PFAN has contributed to attainment of the UNFCC 

goals. 

5. What are the results of PFAN assistance to date in terms of carbon dioxide offset, megawatts (MW) of 

clean energy, types of technology and financing leveraged?  

EFFECTIVENESS 
1. Determining the extent to which PFAN helps to address identified obstacles for CE finance. 

2. Determining the extent to which identified obstacles match on the ground realities and whether 

additional types of assistance are warranted or the extent to which the emphasis on assistance matches 

the ground level reality. 

3. Identifying which project elements contribute to success in securing finance. 

4. Determining the extent to which the project developers credit PFAN for successfully securing financing. 

5. Determining the extent to which projects that received funding were completed and started operations. 

6. Determining whether the PFAN mechanism reduces the amount of time and/or cost for a project 

developer to reach financial closure. 

7. Determining whether PFAN participants are pursuing alternative financing assistance and if so, what is 

the nature of that assistance?  

– How does the alternative assistance compare to PFAN? 

– Who is providing it? 

– Why are they engaged if already participants of PFAN? 
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8. Determining the extent to which women and women-owned businesses are: 

– Participating in PFAN; 

– Successful in securing financing; 

– Achieving operationalization of projects; 

– PFAN mentoring successfully addresses the needs of women. 

SUSTAINABILITY AND REPLICABILITY 
1. Assessing the success of PFAN funded projects in obtaining long-term operational status. 

2. Determining the extent to which the developers have utilized skills and resources obtained through 

PFAN (through mentoring) successfully outside of the PFAN mechanism (future projects) and/or 

transferred those skills to other developers (became mentors).  

3.3.3 EXISTING PERFORMANCE INFORMATION 

Desk review of documents. To complement the two primary data sources described above (3.3.2 survey 

instrument and key informant interviews), dTS will review relevant project specific documents such as 

proposals, reports, scope of works, etc. provided by CTI-PFAN. The evaluation team also will go through 

these as well as the official websites of PFAN and collect other relevant documents, reports, and data. 

USAID and CTI-PFAN representatives have provided dTS with various background documents and sources 

of data. The following is a comprehensive list of documents received or sourced to date: 

1. The Request for Proposals (RFP) for the Regional Clean Energy Investment Project; 

2. The original and subsequent modifications of the Program Statement for the PFAN Program; 

3. The Cooperative Agreement between USAID and ICETT concerning PFAN; 

4. An amended PFAN Scope of Work specifically related to PFAN activities within the Economic 

Community Of West African States and Regional Centre for Renewable Energy and Energy Efficiency; 

5. CTI-PFAN presentation given at the UNFCCC Technology Needs Assessment (TNA) Workshop in 

Bonn, Germany June 2011; 

6. Business Plans, Project Data Sheets, and Presentations for the following four CTI-PFAN Projects: 

– Tough Stuff Kenya 

– Cleanopolis Energy Systems India 

– Primavera City Philippines 

– SOIL Ghana 

7. The CTI-PFAN Website which includes: 

– Project Development Pipeline  

– Partner information 

– Member information 

– Background and contextual information for CTI-PFAN 

– Success stories 

– Fact Sheets 

– Information about CTI-PFAN Services available 
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8. The USAID/Eco-Asia CDCP Evaluation; 

9. The Clean Energy Independence Report (FY 2011); 

10. UNFCCC Guidebook on preparing Technology Transfer Projects for Financing. 

4  
4.1 EVALUATION TEAM COMPOSITION TABLE 
The dTS evaluation team is comprised of a dTS team leader, monitoring and evaluation specialist, and 

potentially a data analyst.  

Name and Qualifications Role Responsibilities 

Matthew Addison, MS, Economics 

Mr. Addison has extensive 

experience in clean energy finance, 

clean energy policy and regulation, 

as well as clean energy evaluation. 

He has managed teams on a variety 

of clean energy initiatives for 

national governments, donor 

agencies, and private businesses. 

Team 

Leader 

– Provide clean energy technical expertise for evaluation 

design and implementation 

– Supervise survey instrument creation and ensure data 

quality 

– Oversight of the drafting of the all reports and 

deliverables  

– Provide leadership, coordination and supervision of team 

members on relevant evaluation activities, including 

documentation review, interviews, analyses and 

formulation of conclusions and models 

Rayne Loken, MA, MPH 

Mid-Level monitoring and evaluation 

specialist. She has significant 

experience in program evaluations, 

survey design and field-testing, and 

qualitative and quantitative data 

analysis. Additionally, she has 

extensive experience in drafting 

technical reports and deliverables 

for USG agencies. 

Monitoring 

and 

Evaluation 

Specialist 

– Draft all reports and deliverables, with feedback from 

Team Leader 

– Assist with creation of survey instrument; oversight of 

survey administration 

– Supervise the analysis of data and the translation of the 

data to findings, conclusions, and recommendations 

– Technical methodological inputs to relevant deliverables 

– Suggest revisions to the evaluation design to the Team 

Leader 

– Day-to-day/home office management of evaluation 

technical and operational  

Marc Shapiro, PhD, Political 

Science 

Dr. Marc Shapiro has extensive 

experience in project management, 

monitoring and evaluation (M&E). 

His technical specialization within 

M&E is in leading, designing, and 

implementing impact evaluations 

and quantitative methods. 

Senior 

Technical 

Advisor 

– Provide technical advice to the Monitoring and 

Evaluation Specialist 

– Serve as quality controller across evaluations 
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Name and Qualifications Role Responsibilities 

TBD, if needed  

Junior level data analysis associate. 

Will have 3+ years relevant 

experience in survey administration, 

data collection, analysis, and 

management. 

Data 

Analysis 

Associate 

– Survey administration and quality control 

– Data analysis 

4.2 COORDINATION WITH USAID/GCC, MISSION, AND IMPLEMENTING 
PARTNER 

The evaluation will be coordinated through the USAID/GCC office. The main points of contact for this 

evaluation are: 

 Kate Faulhaber, M&E Specialist USAID 

  

 Peter Storey, PFAN Global Coordinator, Director of PPL International 

 Elmer Holt, PFAN Manager, Vice Chair of CTI  

 Taiki Kuroda, Chief of CTI Secretariat 

dTS will copy Ms. Faulhaber, Mr. Taylor, Mr. Storey, and Mr. Kuroda on all requests for data and information 

from CTI. 

5  
dTS will provide the following deliverables in electronic format. The final report will be delivered in both 

paper (15 copies) and electronic format. The following is a list and description of proposed deliverables. 

5.1 CONTRACTUALLY-REQUIRED DELIVERABLES 
Evaluation Scope of Work. 

Evaluation Plan. An evaluation plan will be prepared and agreed upon in collaboration with 

USAID/E3/GCCO and CTI. 

Draft Evaluation Report/Final Evaluation Report.1 Draft and Final Evaluation Reports will include all 

elements and sections required by the dTS contract2 

performance evaluations.3 This includes: 

1. research design 

2. data collection plan  

3. description of the methodology and schedule 

                                                 
1 Note that as this is a standard performance evaluation and no draft or final interim report will be provided.  
2 Contract/Order AID-OAA-TO-12-00001 
3 USAID Evaluation Report Template http://usaidsite.carana.com/content/usaid-evaluation-report-template, and 
How to Note on Evaluation http://www.usaid.gov/sites/default/files/documents/1870/How-to-Note_Preparing-Evaluation-
Reports.pdf 

http://usaidsite.carana.com/content/usaid-evaluation-report-template
http://www.usaid.gov/sites/default/files/documents/1870/How-to-Note_Preparing-Evaluation-Reports.pdf
http://www.usaid.gov/sites/default/files/documents/1870/How-to-Note_Preparing-Evaluation-Reports.pdf
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4. data source identification 

5. data analysis plan 

6. statement on anticipated data quality 

7. anticipated survey instruments 

8. evaluation team members and stated roles and responsibilities 

9. list of additional documents requested from USAID and the implementing partner 

10. any logistical or other support that dTS team members will need from USAID or CTI 

11. timeline for the entire evaluation activity 

Oral Briefing and PowerPoint Presentations. A meeting will be held with relevant stakeholders before the 

finalization of the report to present and discuss key finding, conclusions, and recommendations. After the 

evaluation report is finalized, if desired, a summary brownbag PowerPoint presentation will be delivered at 

 

Flash drives with data and instruments. dTS will provide clean datasets including metadata in a format 

suitable for reanalysis. All clean datasets will meet professional standards and be in a format agreed upon 

with the USAID/GCCO COR, such as Excel, SPSS, or STATA. Final copies of all survey instruments and 

interview guides will also be provided. 

5.2 OTHER DELIVERABLES 
Stakeholder Tracking Matrix. This matrix (in Excel format) will be provided to E3 and the IP in order for 

them to provide dTS with guidance on appropriate points of contact for the survey and interviews. After 

the matrix is completed, dTS will use it as a tool to track survey and interview completion and response 

rates. If required, the evaluation team will assign random number codes to each individual survey 

respondent in order to protect anonymity. 

Survey Questionnaires. The survey instrument will be drafted and provided to USAID/GCCO and CTI for 

comments and feedback before it is launched online. The evaluation team envisions a single master 

instrument which will use a skip logic format so that it is tailored for the distinct target respondent groups. 

These groups are: Operational Stakeholders, Mentors, Project Developers, and Financial Institutions. 

Interview Guide. The interview guide will be drafted and provided to USAID/GCCO and CTI for 

comments and feedback before it is utilized. Guidance will be sought from USAID and CTI-PFAN for 

determining the most appropriate stakeholders to be interviewed. As with the online survey, the interviews 

will target key informant within the following groups: Operational Stakeholders, Mentors, Project 

Developers, and Financial Institutions. 

All written deliverables will be submitted in accordance with USAID branding requirements.4  The final 

evaluation report will be submitted to the Development Experience Clearinghouse in accordance with all 

USAID requirements for submittal. 

                                                 
4 USAID Branding www.usaid.gov/branding  and Graphics Standards Manual http://www.usaid.gov/branding/gsm  

http://www.usaid.gov/branding
http://www.usaid.gov/branding/gsm
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6  
A timeline and level of effort is proposed below. dTS also will provide a budget estimate associated with a 

work planning Gantt chart. These documents will be provided by dTS after agreement with USAID and 

CTI-PFAN has been reached on this evaluation SOW. 

Other logistical considerations include: availability/responsiveness of project developers, language issues, and 

the protection of sensitive personally identifying or financial information.  

6.1 SCHEDULE 
USAID anticipates that the period of performance of this evaluation will be from January 2014 to March 

2015. The recommended timeline is as follows: 

Month Activity 

January- April 2014 Request, receive, and read initial program documents  
Initial draft of evaluation work plan  

May 2014 Stakeholder Tracking Matrix delivered 

May 2014 Evaluation SOW delivered 

June 10th 2014 Feedback received on SOW from E3 

June 17th 2014 dTS to provide workplanning Gantt and budget after 
concurrence on this SOW 

June 25th 2014 Draft survey instrument, interview guide, and initial email for blast 
for review and comment; schedule call with Peter 

June 27th 2014 Draft Evaluation Plan for review and comment 

July 4th 2014 Feedback received on survey instrument, interview guide, 
Stakeholder Tracking Matrix (as appropriate), and initial email 
from E3 and CTI 

July 11th 2014 Feedback received on Evaluation Plan from E3 

July 23rd 2014 Final Evaluation Plan Submitted 

August 4th Final survey instrument, interview guide, and Stakeholder 
Tracking Matrix agreed to by dTS, E3, and CTI 

July-August 2014 Submit any additional data requests to PFAN country offices and 
review material 

September 1st Initial email blast introducing the survey sent out by CTI 

September  October 2014 Data Collection (Survey administration and key informant 
interviews)  



 

GCC M&E Appendices to the Performance Evaluation Final Report: CTI PFAN  12 

Month Activity 

September 5th (and every 
two weeks thereafter 
through October) 

dTS follows up email blast with call scheduling for interviews 

September 15th (and every 
two weeks thereafter 
through October) 

dTS/CTI follows up with email blast reminder for survey 

September 8th  October 
31st 

dTS hold calls for key informant interviews 

October  November 2014 Data Analysis 

December 12th 2014 Evaluation Report Draft for review and comment 

January 12th 2015 Feedback received on Evaluation Report from E3, and CTI (if 
appropriate) 

February 13th 2015 Final Evaluation Report 

February 2015 Dissemination Meeting(s) in Washington, DC  

March 2015 Delivery of all data and upload of final report into the DEC  
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Name and Qualifications Role Responsibilities 

Matthew Addison, MS 

Mr. Addison has extensive 

experience in CE finance, CE policy 

and regulation, as well as CE 

evaluation. He has managed teams 

on a variety of CE initiatives for 

national governments, donor 

agencies and private businesses. 

Team Leader  Provide CE technical expertise for evaluation 

design and implementation 

 Supervise survey and KII instrument creation 

and ensure data quality 

 Supervise oversight of survey administration 

and analysis of data 

 Translate data into findings, conclusions and 

recommendations 

 Primary author of all reports and deliverables  

 Provide leadership, coordination and 

supervision of team members on relevant 

evaluation activities, including documentation 

review, interviews, analyses and formulation of 

conclusions and models 

Marc Shapiro, Ph.D. 

Dr. Shapiro has extensive 

experience in project management 

and monitoring and evaluation 

(M&E). His technical specialization 

within M&E is in leading, designing 

and implementing impact 

evaluations and quantitative 

methods. 

Senior 

Technical 

Advisor 

 Provide technical advice to the team 

 Supervise the translation of the data to 

findings, conclusions and recommendations 

 Serve as quality controller across evaluations 

Farhat Rahman, MS, MPA 

Mid-level consultant with 

substantial experience working in 

survey administration, data 

collection, analysis and 

management. 

Data Analysis 

Specialist 

 Survey administration and quality control 

 Data analysis 

 Data interpretation 

 Participate in or conduct KIIs 
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 Technical methodological inputs to relevant 

deliverables 

Elizabeth Stahl, BA 

Ms. Stahl has supported the GCC 

M&E Project for its duration, 

providing research, report writing 

and editing, recruiting, and 

coordination efforts.  

 

Senior Program 

Associate 

 Day-to-day/home office technical and 

operational management of evaluation  

 Assist with creation and conduct piloting of 

survey instrument and interview guide 

 Facilitate and support survey administration 

and KIIs 

 Support writing and editing of reports 
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Evaluation Questions Planned Measures/ Indicators 

Data Collection 
Methods 

Data Sources 
Limitations  

1. What has been the 
cost effectiveness of 
PFAN in relation to: 
a. Clean energy 

technology 
financing; 

b. Establishment 
and maintenance 
of 
lender/developer 
relationships; 

c. Leveraging 
private sector 
resources, such 
as in-kind 
services and 
mentoring; and 

d. Clean energy 
technology 
deployment? 

 

 Cost effectiveness is a ratio: Megawatt per dollar 
of USAID funding5 
funds leveraged per dollar  
and metric ton of CO2e6 avoided per dollar 

 USAID funds spent per project, 
Dollars spent per Financial Institution,  
And prospective investment per dollar. 

 Number of projects funded (by technology 
type) per dollar 
Cost per project, and 
MT of CO2e avoided per dollar. 
 

 Document 
review 
 

 PFAN documents 
and administrative 
records 

 CTI-PFAN website 
 Operational 

stakeholders 
(Funding partners 
and resource 
partners) 

 IPs 
 PFAN participants 

(project 
developers, 
mentors, financial 
institutions) 

 International 
financial institution 
(IFI)/Donor CE 
program reports 

Principal limitations are: 
1. PFAN has not collected data 

on applicants who are not 
accepted into PFAN; this 
limits the ability to develop 
strong counterfactual 
scenarios.  

2. Data are not collected on 
participants after their 
projects achieve financial 
closure. 

3. Pipeline data collected and 
reported by PFAN is 
incomplete. 

4. There have been no previous 
evaluations or in-depth 
examinations of PFAN on 
which to build the current 
analysis. 

 
 Online survey  Online survey 

 
1. Sample size includes 159 

respondents with uneven 
distribution across 
stakeholder types.  

2. Only a few project 
developers reaching closure 
chose to participate;  

3. No commercial bank or 
financial partners participated. 

4. PFAN has not collected data 
on applicants that are not 
accepted into PFAN; this 
limits the ability to develop 
strong counterfactual 
scenarios.   

                                                 
5 Throughout the term per dollar is used synonymously with per dollar of USAID funding. 
6 CO2e is the carbon dioxide equivalent or a metric used to standardize the different greenhouse gases.  It is standard industry nomenclature. 
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Evaluation Questions Planned Measures/ Indicators 
Data Collection 

Methods Data Sources 
Limitations  

 Key informant 
telephone and 
email 
interviews 

 Telephone 
interviews 
augmented by 
email response to 
questions 
depending on 
respondent 
preferences 

The timeframe for telephone 
interviews was extended to try to 
increase response rate of under-
reporting groups on the survey: 
financial partners and project 
developers reaching closure. 
However, few additional project 
developers responded as 
available, and responses to 
questions asked by a different 
medium are not necessarily 
directly comparable. 

2. What are the 
strengths and 
weaknesses of the 
PFAN 
organizational and 
partnership model? 

 
 

 Level of satisfaction with technical assistance 
(TA) and CB received 

 Number of stakeholders reached with CB and 
TA, disaggregated by gender  

 Be
utility of received/provided PFAN services by 
sub-group, type of TA, gender 

 Strengths of PFAN observed, by sub-group, 
gender 

 Weaknesses of PFAN observed by sub-group, 
gender 

 Measurable level of cooperation between 
operational stakeholder organizations (OSO) 
and among OSOs and IP 

 Effectiveness of and satisfaction with the: 
­ Contributions 

and 
accountability 
of each 
participating 
USG agency  

­ Current 
structure of 
inter-agency 
relationship 
under PFAN  

­ The mode in 
which 
interagency 
relationships 
facilitate goal 

 Online survey 
 Key informant 

telephone 
interviews 

 

 PFAN documents 
and administrative 
records 

 CTI-PFAN website 
 Operational 

stakeholders 
(Funding partners 
and resource 
partners) 

 IPs 
 PFAN participants 

(project 
developers, 
mentors, financial 
institutions) 

 Online survey 

See above 
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Evaluation Questions Planned Measures/ Indicators 
Data Collection 

Methods Data Sources 
Limitations  

attainment in 
each agency 

­ Coordination 
between 
agencies 

3. In what ways and to 
what extent do 
project developers 
credit PFAN for 
having successfully 
secured financing 
for their projects? 

 

 Respondents credit PFAN for results 
 Finance entities credit PFAN for results 
 Respondents undertake additional CE 

investments7; 
 Finance entities move into non-PFAN CE 

funding8 

 Document 
review 

 Online survey 
 Key informant 

telephone 
interviews 

 PFAN documents 
and administrative 
records 

 CTI-PFAN 
Website 

 Operational 
stakeholders 
(Funding partners 
and resource 
partners) 

 Implementing 
partners 

 PFAN participants 
(project 
developers, 
mentors, financial 
institutions) 

 Online survey 

See above 

4. Are there barriers 
that are not being 
addressed or that 
are not being 
addressed 
effectively? i.e., what 
additional assistance 
can PFAN offer 
under its mandate? 
 

 

 CE penetration rates 
 Ratio of PFAN projects funded 
 Beneficiary responses 
 Non-PFAN participant CE project developers 

or financier track record or responses 

 Document 
review 

 Online survey 
 Key informant 

telephone 
interviews 

 PFAN documents 
and administrative 
records 

 Operational 
stakeholders 
(Funding partners 
and resource 
partners) 

 IPs 
 PFAN participants 

(project 
developers, 
mentors, financial 
institutions) 

 IFI/Donor CE 
program reports 

 Online survey 

See above 

                                                 
7 Too few closed projects responded to the survey to make this meaningful. 
8 This was not applicable as all financial entities responding to the survey had already been engaged in clean energy prior to working with PFAN. 
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Evaluation Questions Planned Measures/ Indicators 
Data Collection 

Methods Data Sources 
Limitations  

5. What is the 
performance of 
PFAN participants, 
post financial 
closure, including 
reaching and 
maintaining 
operational status, 
replicating or 
expanding business 
and producing co-
benefits for 
themselves or their 
community? 

 

 Percent of operating projects to closed projects; 
 Reasons for not starting operations 
 Percent developing new CE projects 
 Percent expanding business 
 Types and amounts of co benefits produced 

 Document 
review 

 Online survey 
 Key informant 

telephone 
interviews 

 Online survey See above 

6. What are ways 
PFAN can change 
or update the 

implementation, 
either in its current 
form or as the 
program transitions 
to a stand-alone 
entity? 

 Country representation, sustainability (based on 
a number of factors specified in the data 
collection instrument)  

 Perceived degree of coordination and 
cooperation (based on a number of factors 
specified in the data collection instrument) 

 Level of satisfaction with CB and TA received 
 Partner beneficiary perceptions of strengths and 

weaknesses of current PFAN approaches 
 Perceptions on the optimal lifespan of the 

PFAN program 

 Online survey 
 Key informant 

telephone 
interviews 

 In situ in-
person/remote 
interviews with 
operational 
stakeholders 

 See above 
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The dTS current evaluation team includes a team leader (Matthew Addison), senior program associate 

(Elizabeth Stahl), senior technical advisor (Marc Shapiro), and data analyst (Farhat Rahman). Team members 

were selected based on their experience in energy and evaluation. For example, the team leader is an 

acknowledged CE expert and has conducted numerous CE evaluations and designs.  

1.1 CHARACTERISTICS OF SURVEY RESPONDENTS 
This section discusses the demographics of the three groups of survey respondents on which the project is 

mainly focused: developers, coaches, and FIs. Project developers9 are a primary focus of the evaluation since 

they receive the bulk of the technical assistance, business training, and support from PFAN. Understanding 

both the type of developer that PFAN attracts and those that participated in the survey and interviews is 

important in understanding the results of this evaluation.  

1.1.1  

Within the context of the PFAN evaluation, there are two distinct populations: (1) the project developers, 

where N = 468, and (2) the operational stakeholders, mentors/coaches, resource partners, and FIs, where 

N = 218. The population of project developers is distinct with no known overlaps with the other sub-

groups. However, there exists substantial overlap among potential respondents from the other four sub-

e 

evaluation retroactively determines separate EBPD sub-group response rates based on the self-

categorization of survey respondents during the survey process.  

In some cases, multiple representatives from an institution were contacted for the survey.  Due to low 

sample sizes, each respondent from the same institution is given the same weight as a single respondent 

from another institution. Therefore, an institution with multiple respondents could be represented multiple 

times in the population.   

The evaluation team relied on CTI to provide candidates for the KIIs that are, to the extent possible, 

representative across the various countries and regions where PFAN is operating. PFAN is currently 

operating in 15 Asian countries, 24 African countries, 13 Latin American and Caribbean countries, four 

countries within the Commonwealth of Independent States and Central Asia, and 12 countries that do not 

fall into those categories. The online survey was emailed to all participants who had been identified by 

PFAN. The evaluation team sent out 687 emails that included the survey invitation and instructions, with 

674 invitations delivered successfully, generating a total of 156 responses. Table 1 indicates the response 

rate relative to the overall population size.  

Table 1: Survey Characteristics 

                                                 
9 Project developers include individuals, companies, communities, and NGOs. 
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PFAN Entity 

Number of Stakeholders 

receiving survey invitation 

Number of Survey 

Respondents Survey Response Rate 

Project Developers 468 111 23.7% 

Project Developers 

Reaching Financial 

Closure 

44 

2 

11.4% 

Financial Institutions 68 5 7.4% 

Operational 

Stakeholders 

57 
20 

35.1% 

Coaches 46 11 23.9% 

Resource Partners 48 9 18.8% 

Source: PFAN Survey 

Operational stakeholders included representatives from USAID, CTI, ICEETT, United States Department of 

State, the Renewable Energy and Energy Efficiency Partnership, the Energy and Climate Partnership of the 

Americas, International Development Research Centre, and other PFAN managerial and funding 

stakeholders. Representatives from these organizations were interviewed in order to obtain insights into the 

multi-lateral interagency partnership, management and operations, and program design and execution. The 

team interviewed only those that identified as willing to be interviewed. 

Coaches included both individuals and organizations that provide advisory and capacity building services to 

project developers and businesses. Coaches were interviewed in order to ascertain their perspectives on 

the efficacy of the PFAN approach to mentorship, usefulness of services, addressing barriers to securing 

finance, and overall successes and challenges of PFAN. 

Project developers included individuals and businesses that are seeking or have sought access to PFAN 

coaching and financial investment matching services. Project developers were interviewed in order to gain 

insight into perceived efficacy of PFAN services, including coaching and financial investor matching.  

Resource partners tend to be government agencies in developing countries that have been set up to 

support CE investments in their countries. They help to ensure that efforts are aligned with governments 

and project objectives. They provide local context and support in terms of investment climate and CE 

technology needs and gaps. 

Financial institutions include representatives from banks, investment funds, and lending organizations. 

Representatives from FIs were interviewed in order to gain further insight into the barriers to CE 

investment, the efficacy of the PFAN approach to addressing these barriers, and individual perceptions of 

the usefulness of PFAN overall as an approach to bridging the gap between CE projects and investment. 

1.1.2  

There are three broad categories of developers  developers with closed projects, developers still in the 

pipeline and developers that were deemed not qualified very early on and excluded from PFAN assistance.  

PFAN reports some data for the first two categories but does not collect data projects that are rejected as 

not qualified. However, PFAN had the email addresses of many African and a few Asian projects that were 
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unsuccessful applicants in recent RFP processes for respective regional financing fora. Numerous developers 

in this category completed the survey. Their responses are not considered in this section and later where 

they do not have knowledge of an item. When their views are considered, it is noted separately from those 

of PFAN developers who have been accepted into the program. 

Based on the survey results, the typical PFAN developer that received USAID support is a male only-owned 

company (57 percent)10 that has pursued multiple CE projects (75 percent) and has sought financing from 

other sources before his company approached PFAN (74 percent). Slightly more than one out of three (37 

percent) have been successful in obtaining financing outside of their participation with PFAN. Many of the 

developers did not report financial data, but based on the 44 developers reporting financial in the survey, 

the total amount of investment required is $1.5 billion, and the average PFAN project costs $34.8 million. 

These figures are outlined in Table 2, which provides the financial statistics of the overall pipeline and the 

survey respondents. 

Table 2: Summary Financial Statistics 

  Survey Respondents Total Current Pipeline 

Number of Project Developers n = 44 n = 255 

No. Reaching Financial Closure 4      49 

Total Investment $1,529,383,945 $6,682,968,215 

Average Investment $34,758,726 $26,310,898 

Minimum Investment $20,000 $100,000 

Maximum Investment $250,000,000 $830,000,000 

Standard Deviation $69,986,507 $83,860,687 

Source: PFAN survey 

Additionally, Table 3 provides a comparison between the survey and pipeline data based on technology (left 

three columns) and geography (right three columns). The reported results from the survey are quite 

different from PFAN operations to date in two primary ways. First, closed projects are under-represented. 

Forty-nine projects have reached closure and another 255 are in the pipeline. This means that at the time of 

this evaluation 16 percent of PFAN projects are closed. Only four survey respondents had closed. Second, 

the geographic representation is the survey is very different from the PFAN population.  There is wide 

geographic difference between the survey population and the total population of PFAN project developers. 

Asia is significantly underrepresented while Africa countries have responded heavily.  

 Table 3 presents summary statistics for the PFAN pipeline and the survey respondents. 

Table 3: PFAN Developer Demographics 

                                                 
10 Female-owned companies constitute 11% of the survey respondents, and the remainder (32%) are entities that are 
jointly owned between males and females. 
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By Technology 
PFAN 

Pipeline 

Survey 

espondents  
By Region 

PFAN 

Pipeline 

Survey 

Respondents 

Biofuels 11.0% 10.3%  S Asia 13.2% 18.1% 

Biomass 13.6% 20.6%  Asia Pacific 0.5%  0% 

Biogas 11.8% 11.3%  China 8.6%  0% 

W2E 4.4% 14.4%  SE Asia 25.0% 9.0% 

Clean Transport 2.2% 1.0%  CISCA 0.5% 1.3% 

Hydro 20.6% 7.2%  East Africa 21.4% 24.2% 

Wind 4.4% 6.2%  Southern Africa 19.1% 20.5% 

Solar 17.1% 17.5%  West Africa 5.0% 17.9% 

EE 9.2% 11.3%  

Latin America  

Brazil 2.7%  0% 

Other 5.7%    CAC 4.1% 9.0% 

  100.0% 100.0%    100.0% 100.0% 

 

It is inadvisable, based upon the data available, to draw conclusions about technology differences other than 

that they exist. Drivers for technology choice are natural resource availability, competition from other 

energy sources, enabling frameworks and incentives, and market needs. For example, it is expected that 

solar photovoltaic (PV) would have a better chance of succeeding in the CAC or East Asia region than in 

Africa because the average income in CAC or East Asia is much higher than in Africa, and the people of 

CAC or East Asia are generally already higher on the energy ladder than those in Africa.11  

1.1.3  

Only five representatives of FIs responded to the survey: two development finance institutions, one private 

investor, a private equity fund, and a broker organization. Commercial banks were completely missing from 

the survey but also appear to be only minimally involved in PFAN. The data provided by PFAN did not 

indicate any commercial banks involved in the financial closures to date. Four out of five respondents offer 

both loans and equity, and one provides only equity financing. All were involved in the CE finance business 

prior to participating in PFAN.  

When asked why they choose to participate with PFAN if they were already providing CE financing, the 

principal reason c

attain financial closing. 

                                                 
11 Based on analysis by dTS team. 
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1.1.4  

Eleven coaches out of 46, representing 24 percent of the PFAN coaching population, participated in the 

survey. Female coaches represented 18 percent of the respondents, as compared to 9 percent of the total 

PFAN coaching population. Table 4 indicates the countries in which the respondent coaches have worked 

with PFAN and the percentage these countries represented in closed projects and pipeline projects. The 

responding coaches have experience in countries that account for 52 percent of closed projects and 57 

percent of pipeline projects.  

Table 4: PFAN Coach Demographics 

Project Location 
Coach Working 

Location 

% Total Closed 

Projects in Country 

% Total Pipeline 

Projects in Country   

BW - Botswana 2 4% 0.7% 

CV - Cape Verde 1 - 0.3% 

ET - Ethiopia 1 - 0.7% 

GT - Guatemala 1 - 0.0% 

IN - India 2 10% 11.5% 

KE - Kenya 2 4% 7.6% 

MZ - Mozambique 1 2% 4.9% 

NA- Namibia 1 - 0.7% 

NP - Nepal 1 - 0.7% 

PH - Philippines 1 20% 14.9% 

TH - Thailand 1 2% 1.7% 

TZ - Tanzania 1 4% 1.4% 

UG - Uganda 1 6% 6.6% 

ZA -  South Africa 1 - 5.2% 

Eleven coaches reported country location. 

1.2 RESEARCH DESIGN 
The evaluation uses a convergent parallel mixed method design that allows for the collection of qualitative 

and quantitative data concurrently as well as analysis of the two data sets separately. This approach 

considers several perspectives and reduces gaps in information. The quantitative instruments are needed for 

obtaining and analyzing generalizable statistical data. Qualitative instruments are well suited for explaining 

processes and impacts. Together, the two parts provide both analytical and explanatory power, while 

validating the findings through triangulation of data from multiple sources. Given the challenges with data 

collection as well as the importance of learning lessons, as opposed to merely measuring differences, this 

mixed method approach is considered both appropriate and essential.  
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Four data sources were used to collect the cross-sectional data. The two primary sources were qualitative 

KIIs centered on subjective data and a confidential, primarily quantitative, electronic survey open to most 

PFAN stakeholders. The two secondary sources were a document and literature review, and information 

provided by CTI and obtained from the PFAN website. The various data sources are described in further 

detail in the following sub-section.  

1.3 DATA COLLECTION METHODS 
The evaluation design matrix (Error! Reference source not found.) below provides an overview of the 

evaluation questions, measures and indicators, methods, and data sources required to answer those 

questions. The list of indicators provides the background context on the types of information that the 

evaluation collects. 

1.3.1  

 

Administrative and institutional data include documents provided to dTS by either CTI or USAID that 

website and has collected other relevant documents, reports, and publicly available data.  

 

 In addition to the administrative and institutional data described above, dTS carried out a desk review of 

relevant project-specific documents provided by USAID and CTI or collected by dTS.  

1.3.2  

 

The evaluation used two types of primary data collection instruments: an online survey instrument and a KII 

guide. Using SurveyMonkey, an online software tool, the evaluation team developed a survey for project 

developers, coaches, operational stakeholders, resource partners, and financial institution (FI) 

representatives.12 

question directed the respondent to specific subsequent questions) and customized to gather information 

specific to each of the subgroups. The logic piping within the survey allowed for greater control over which 

questions each respondent saw and directed them to answer only the survey questions relevant to their 

sub-group. At the end of the survey instrument, respondents could choose to participate in a KII. The 

evaluation team contacted respondents who provided email addresses to schedule interviews. 

The KII guide consisted of general questions for all informants and the distinct and targeted interview guides 

for each of the sub-groups

opinion of the strengths and weaknesses of PFAN, their perspectives on the effectiveness of PFAN in 

fulfilling its objectives to increase access to CE financing and accelerate technology transfer, and their 

suggestions for improving the program.  

                                                 
12 Coaches are individuals who provide business coaching to developers on a cost-share basis. Resource partners are 
organizations, such as non-governmental organizations or government-owned CE entities, which have a vested interest 
in promoting CE and see PFAN as assisting them in achieving their objectives. Operational stakeholders are donors, 
implementers, country coordinators, and other PFAN project personnel. 
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1.3.3  

An analysis map was developed that linked each evaluation question and/or sub-question to the 

corresponding survey question(s) for quantitative data and to the corresponding KII guide question(s) for 

related qualitative data. As question and item numbering varies somewhat across population sub-groups, 

there was a separate, but related, mapping for each sub-group in order to efficiently organize data collection 

and map correlations across the population as a whole. 

analyze data. Quantitative data from the online survey were analyzed for descriptive statistics (e.g. 

frequencies, means, and medians) and for correlations of key responses with exposure to specific PFAN 

activities, individual roles, and responsibilities. Qualitative data provided as part of the online survey was 

used primarily for descriptive, anecdotal information and further analysis, depending on the length of the 

narrative. Qualitative data collected as part of KIIs were analyzed in depth for emergent patterns of 

perceptions, representations, portrayals of utility and effectiveness, and aspects that suggest potential 

sustainability. 

1.3.4  

In-

d 

quantitative data in terms of attitudes and behaviors. The evaluators identified and conducted interviews 

with relevant operational stakeholders, coaches, project developers, resource partners, and FI 

representatives. 

The KIIs were used to provide additional detail in areas that could not be adequately dealt with in the 

survey. Seventy-one persons self-identified their stakeholder status as indicated in Table 5. 

Table 5: Number of Self-Identifying KII 

 Operational 

Stakeholders Coaches 

Resource 

Partners Developers 

Financial 

Partners Total 

Number 

Volunteering 

9 4 2 55 1 71 

Number 

Contacted 

9 4 2 48 2 65 

Number 

Interviewed 

4 4 2 22 2 34 

Of the developers that responded to the request for interviews, two had reached financial closure, and a 

third was listed in the pipeline as having reached financial closure but funds had not yet been disbursed?  

1.4 DATA QUALITY 
nstruments and 

methodologies in order to meet the expectations for data quality specified in the USAID Automated 

Directives System 203, Assessing and Learning, namely validity, integrity, reliability, precision, and timeliness. 

uation team to promote data quality include pre-testing of survey instruments, 
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performing multiple mock KIIs, training and close supervision of enumerators as needed, data entry controls, 

qualitative data recording, summarizing, transcribing, and use of mixed methods.  

1.5 STRENGTHS AND LIMITATIONS OF EVALUATION METHODS 

1.5.1  

Within the scope of the PFAN performance evaluation, there are three potential conflicts of interest (COIs) 

that have arisen and are being mitigated. The first COI is that two members of the evaluation team 

routinely work in the CE field and may have access to proprietary data. To avoid this potential COI, these 

members have signed nondisclosure agreements and do not have access to data with identifiers such as 

name or email. Relevant data are stripped of this information except (1) where respondents have self-

identified that they are willing to be interviewed and thus the results of the interview would be available; 

and (2) where PFAN has identified other interview participants.  

Outside of the team, there are two other COIs. One potential COI is that USAID is a funding partner of 

PFAN as well as a managing client of dTS, specifically the GCC M&E project that is carrying out this 

evaluation. In this role, USAID has the opportunity to provide both technical and managerial direction to the 

evaluation team and their work products. 

The second potential COI is that CTI, through directive from USAID, has been provided the opportunity to 

ork products including the survey instrument and key 

informant interview guide. In addition, CTI is responsible for providing the evaluation team with contact 

information for all PFAN stakeholders and participants who have been involved with the pipeline projects. 

The evaluation team is unable to independently verify the data provided by CTI. 

To mitigate any potential COI that may affect research or findings, the evaluation team has not altered any 

document, report, instrument, or guide in a way that substantively changes the data to be collected and/or 

the findings to be disseminated based on feedback from either USAID or CTI. 

The evaluation team was not able to independently verify the population characteristics within each stratum, 

as some individuals may have been included in more than one category. Therefore, it cannot be stated with 

certainty that the probability sample derived from each group is representative of the population. As 

discussed in the next sub-section, precision of the estimates for online surveys may also be an issue. 

The specific findings of the evaluation may not apply to the diverse PFAN population. However, since a 

mixed-methods approach is used, a degree of certainty can be attached to more general findings and 

recommendations presented to CTI and USAID because they will be supported through more than one 

data source. Many of the metrics in this report will not accurately reflect the long-term potential since PFAN 

is still an on-going project. Two examples of this discrepancy include the following.  

Cost-effectiveness. The cost effectiveness of the activity, in terms of investment leveraged, MWs, and 

GHGs avoided, is provisional in that it measures investment leveraged and MWs at reported financial 

close13, not at project operation.  GHGs avoided are based ex ante on assumptions for capacity factors and 

using default emission factors, and do not represent verified ex post reductions.  Additional project benefits 

                                                 
13 PFAN does not report at financial closure but rather when their assistance to project developers end; when there is 
an agreement to finance but not when actual financing is consummated. 
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not currently represented in the pipeline data could result from scale up and operation, resulting in an 

 

Sustainability and Replicability. It is difficult to measure sustainability and replicability in a reliable manner in 

the short run. Many of these projects have been undertaken by new businesses and it is hard to determine 

now whether they will weather the course of time and be sustainable. Measuring replicability is complicated 

by the fact that it takes time to build capacity, change minds, penetrate markets, and have an impact on 

business and financial institutions.



 

 

 

 

14 
TEMPLATE: INFORMED CONSENT FOR INTERVIEW 
Same for all the following interview guides; included in this document only once. 

ROLE or DESIGNATION: ________________________ NAME: _________________________          

Advisory Network (PFAN) for the purpose of finding out how well the program has been meeting the 

needs of internal and external stakeholders like you.  

You are invited to participate, on a free and voluntary basis, in an interview on how various aspects of the 

PFAN are working. This interview is not compulsory and you may withdraw your consent to participate at 

any time before or during the interview without negative consequences. You can choose not to answer any 

or all questions. If you agree to participate, you will be asked a number of open-ended questions. This 

interview should not take more than 60 minutes to complete. We can discuss any of your concerns during 

your interview. Following the interview, we may contact you again in several days to confirm information. 

We will need to record the session in order to capture points made in response to the questions. The 

discussion will be transcribed, all digital recordings and notes will remain confidential, and will be kept in a 

secure place. The recording of your verbal responses will be used for analysis only and will not be 

distributed beyond the evaluation team. Your name will not be identified or linked to any quotes in any 

public reports summarizing the findings of these interviews, unless you request it. Unless specified otherwise, 

a list of all interviewees will be included as an annex.  

Do you prefer to remain anonymous?            Yes           No  

If you have further questions about this project, the results of this study, or if you have a research-related 

problem, you may contact any one of researcher team members listed here: Rayne Loken 

(RLoken@onlinedts.com); Matthew Addison (mwaddison@cox.net).  

The evaluation report is expected to be completed in January 2014 and will be circulated to the PFAN 

participating agencies, USAID/GCCO, Climate Technology Initiative (CTI), and other stakeholders shortly 

thereafter. The report can also be shared with all those interviewed, upon request. 

Do you agree to participate in this study?      Yes           No  

[For the interviewer/administrator] I have followed the agreed evaluation protocol to obtain consent from the 

participant. S/he apparently understands the nature and the purpose of the study and consents to 

participate. S/he has been given the opportunity to ask questions, which have been answered satisfactorily. 

 signature: _____________________________________ DATE ______2014/2015  

                                                 
14 This appendix satisfied the contractual requirement for documentation of tools/methods used for 
estimation/calculation of GCC outcomes. 
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PROJECT DEVELOPER KEY INFORMANT INTERVIEW GUIDE 
For developers with projects accepted to the pipeline 

 Which sector did your project target? 

a.) Waste to Energy 

b.) Clean Transport 

c.) Biofuels 

d.) Biogas 

e.) Solar  

f.) Hydro 

g.) Energy Efficiency 

h.) Biomass 

i.) Other:___________________________________________________________________ 

  Please  list  the  size  and  unit  of  measure  of  this  project.  Possible units of measure include: MW, KW, cubic  meters, 

cubic feet,  tonnes   per year, and  litres  per  year. 

Size___________________    Unit of Measure___________________ 

What was the total cost of this project in US Dollars?________________________________________ 

 What was the value of your equity contribution in US Dollars?________________________________ 

 When did your project reach closure (Month and Year)? 

 How long did it take for you to reach closure once you had been accepted into the PFAN pipeline (in 
months)? 

  At what stage was your project when it was proposed to PFAN? 

a. Concept 
b. Business plan developed 
c. Some investment committed 
d. Other:  Please Describe? 

 Why do you believe that your project was accepted into the PFAN program? 

 Do you think the selection process could be improved or are you happy with the time and information 

required to be considered and then selected to participate? 

  What do you think could make the selection process better? 

 In your experience, how effective have PFAN efforts been for you in terms of:  

a. Technical and engineering assistance 
b. Preparation and presentation of investment proposals 



 

 

 

 

c. Establishment and maintenance of lender/developer relationships 
d. Finance structuring, and sourcing and procuring financing 

 

 Was the mentor an appropriate match for your project? 

 In what ways and to what extent do you credit PFAN for successfully being matched with an investor? 

  What are the three most important barriers to clean energy investment? 

(1) ______________________________, (2) _________________________, (3) ______________ 

  What are the barriers to clean energy investment that PFAN is successfully addressing? 

(1) ______________________________, (2) _________________________, (3) ______________                                                              

(4) 

  What are the barriers to clean energy investment that PFAN is NOT successfully addressing? 

(1) ______________________________, (2) _________________________, (3) ______________ 

 In what ways and to what extent do you credit PFAN for assisting you to successfully secure financing? 

 What are likely to be the lasting impacts of PFAN on your project? 

 What are likely to be the lasting impacts of your project as a result of PFAN? 

 Would you recommend using the PFAN resources to someone else who is trying to secure financing for 

a CE project? Why or why not? 

In your experience, were private sector financial institutions engaged in an effective manner? Are there 

ways to increase their participation in PFAN? 

 Access to finance has been identified by multiple organizations as one of the primary barriers to clean 

energy technology deployment. To what extent do you believe PFAN has successfully addressed this 

barrier? 

 Are there barriers (to securing financing) which are not being addressed or that are not being addressed 

effectively?  i.e., what additional assistance can PFAN offer under its mandate? 

  PFAN is looking at ways to keep it going once donor funding has stopped.  Would you be willing to pay 

a success fee for the PFAN services? 

  If so, how much would you be willing to pay?   

  Would you be willing to pay for coaching services? 

  Would you be willing to pay for the Investor networking services? 

  Does your company have any programs that are designed to deal with gender issues or promote 

gender is hiring? 

  In designing your project, did you take into account the needs of women, children or the elderly? For 

example, a cookstove project will generally benefits women and children more than men. 



 

 

 

 

 To summarize, what would be some specific recommendations and lessons you might suggest in order 

to enhance PFAN performance moving forward?  

  On what date (Month and Year) did your project start commercial operations? 

  Is it still operating? 

  If not, why not?____________________________________________________________________ 

   If it has not started commercial operations, why not?______________________________________ 

  Have you or will you undertake another clean energy project? 

   If you have already begun another clean energy project, what is the sector, size and units and total 

costs? 

  Is there anything else you want to tell us about PFAN? 

  



 

 

 

 

PROJECT DEVELOPER KEY INFORMANT INTERVIEW GUIDE ALTERNATIVE 
For developers with projects deemed not qualified/not accepted to the pipeline 

 What is your position within that organization? 

 Was your proposal unsolicited or did you send it in response to a call for proposals? 

 Was your project greater than US $1 million and less than US $50 million? 

  At what stage was your project when it was proposed to PFAN? 

e. Concept 
f. Business plan developed 
g. Some investment committed 
h. Other:  Please Describe? 

 Why was your project not accepted into the PFAN program?  

 Based on your experience with PFAN, what do you think your organization/project could have done 

differently in order to successfully secure financing in the future? 

 What do you believe PFAN should do differently to better address barriers facing projects like 

yours? 

 Have you been able to find financing? 

 
 Did your participation in the PFAN process, help you improve your project? 

 If you have not found financing, will you improve your project and resubmit to PFAN? 

 If not, why not?  

 Would you recommend using the PFAN resources to someone else who is trying to secure financing for 

a CE project? Why or why not? 

 Do you have any suggestions as to how the PFAN program can changed or updated in order to better 

suit the needs of participants?  

 To summarize, what would be some specific recommendations and lessons you might suggest in order 

to enhance PFAN performance moving forward?  

  Is there anything else you want to tell us about PFAN? 

  



 

 

 

 

FINANCIAL INSTITUTION KEY INFORMANT INTERVIEW GUIDE 
We are interested in your experience with PFAN. 

  

 Objective 1: Broaden the access to financing for climate friendly and technology transfer projects in the RE/ 

EE sectors in developing countries and economies in transition. 

 Objective 2: Get more renewable energy and climate friendly projects financed in the private sector and 
thereby accelerate technology transfer. 
 

 F , t  

 From your perspective, do you think PFAN successfully addresses country-specific needs for clean energy 

technology?  Does PFAN successfully address country-specific needs for clean energy financing? Could you 

provide examples or explain why not? 

 Do you have any suggestions as to how the PFAN program design or implementation strategy can 

changed or updated in order to better suit the needs of participants?  

 To summarize, what would be some specific recommendations and lessons you might suggest in order 

to enhance PFAN performance moving forward?  

 Is there anything you have observed or that you anticipate might hinder progress toward achievement 

 

 Can you provide examples? 

 What about the scope of the program? (Thematic and geographical scope) 
 

 Is there anything you have observed or that you anticipate might facilitate/support the achievement 

 objectives?   

 Can you provide examples? 

 What about the scope of the program? (Thematic and geographical scope) 

 

 Do you have experience engaging with other PFAN partners/agencies?  

 If Yes, were the relationships well managed? 

 What was the effect of the multilateral approach on efficiency and effectiveness of projects 

working with PFAN? 

 In your experience, how effective have PFAN efforts been for you in terms of:  

a. Establishment and maintenance of lender/developer relationships 
b. Finance structuring, and sourcing and procuring financing 
c. Preparation and presentation of investment proposals 

 

 In what ways and to what extent do you credit PFAN for successfully being matched with a project 

developer? 

 



 

 

 

 

In your experience, were private sector financial institutions engaged in an effective manner? Are there 

ways to increase their participation in PFAN? 

 Access to finance has been identified by multiple organizations as one of the primary barriers to clean 

energy technology deployment. To what extent do you believe PFAN has successfully addressed this 

barrier? 

  Specifically, the single most identified barrier was collateral was too high?  What can be done to reduce 

collateral requirements?  

 Do you have the same collateral requirements for projects that are part of the PFAN program as you 

would/do for those that are not? 

 Among Financial Institutions, the lack of favorable government policies was the most important barrier.  

Do you agree and if so, can you explain what these are and how PFAN might address these? 

 Have the opinions of financial institutions been taken into consideration in PFAN design and 

implementation?  Could you provide examples or provide your thoughts on why or why not? 

 Will your investment contribute to positive advances in clean energy technology? 

 Beyond the additional projects that were brought to you through PFAN, what additional value has it 

been to your entity? 

 In the countries where you have participated with PFAN, do you seen any lasting changes resulting from 

t will continue to promote clean energy finance once PFAN is closed? 

 Would you be willing to pay PFAN a success fee to help cover its costs? 

  Will your company continue to engage with PFAN?  If not, why not? 

 Does your company have a gender program?   

 Has it  

 Is there any preference in lending to woman owned projects? 

 Are any of your PFAN projects, woman owned? 

  Are any of your professional staff women? 

  



 

 

 

 

OPERATIONAL STAKEHOLDER KEY INFORMANT INTERVIEW GUIDE 
We are interested in your experience with PFAN. 

  

 What is your position within that organization? 

  

 Objective 1: Broaden the access to financing for climate friendly and technology transfer projects in the RE/ 

EE sectors in developing countries and economies in transition. 

 Objective 2: Get more renewable energy and climate friendly projects financed in the private sector and 

thereby accelerate technology transfer under the UNFCCC. 

 What role have you played in accomplishing specific PFAN objectives in the following areas?  

i. Capacity Building and mentorship: Workshops/training 
ii. Clean Energy Project Development 
iii. Financial investment 
iv. PFAN Program administration, planning, and development 
v.  

  

 To what degree have program accomplishments been captured and communicated to internal and 

external stakeholders? 

 From your perspective, do you think PFAN successfully addresses country-specific needs for clean energy 

technology?  Does PFAN successfully address country-specific needs for clean energy financing? Could you 

provide examples or explain why not? 

 Do you have any suggestions as to how the PFAN program design or implementation strategy can 

changed or updated in order to better suit the needs of participants?  

 To summarize, what would be some specific recommendations and lessons you might suggest in order 

to enhance PFAN performance moving forward?  

 

 Are there any other key stakeholders that you recommend we talk to, who could provide an insight and 

valuable input into the PFAN evaluation? (Request name, Agency/Affiliation/Contact information) 

 Access to finance has been identified by multiple organizations as one of the primary barriers to clean 

energy technology deployment. To what extent do you believe PFAN has successfully addressed this 

barrier? 

 Have the opinions of technical experts and/or host country and regional leadership have been taken into 

consideration in PFAN design and implementation?  Could you provide examples or provide your thoughts 

on why or why not? 

 How effective has the Climate Technology Initiative (CTI) as the coordinating body, been at developing 

implementation strategies, monitoring progress, documenting lessons learned, general planning, etc.?  



 

 

 

 

 Why do think that is?  Could you provide examples to illustrate? 
 

 From your perspective, how effective have PFAN efforts been in achieving: 

a. Clean energy technology financing 
b. Establishment and maintenance of lender/developer relationships 
c. Leveraging private sector resources, such as in kind services and mentoring 
d. CE technology deployment? 

 

 Why do you believe certain PFAN projects been more or less successful in achieving financial closure?  

 

 Is there anything you have observed or that you anticipate might hinder progress toward achievement 

 

 Can you provide examples? 

 What about the scope of the program? (Thematic and geographical scope) 
 

 Is there anything you have observed or that you anticipate might facilitate/support the achievement 

 

 Can you provide examples? 

 What about the scope of the program? (Thematic and geographical scope) 
 

 In your view, how effective is the multilateral approach to funding for PFAN? (By this it is meant multiple 

entities that finance PFAN, each with different and overlapping objectives)   Does this relationship seem to 

promote or hinder PFAN implementation? 

 

 How do you view the existing interagency structure and coordination?  (By this it is meant the role of the 

various funding entities) 

 hink that is? 

 Has anything unexpected (positive or negative) come out of the current structure? 

 How well has the administrative structure worked (Interagency committee, technical team, 
country teams)?  

 

 Do you have experience engaging with other PFAN partners/agencies such as ADB, REEP or USAID, ?  

 If Yes, were the relationships well managed? 

 What was the effect of the multilateral approach on efficiency and effectiveness of projects 

working with PFAN? 

 [FOR USAID] What have been the USAID-specific challenges with engaging with other 
partners and how have these impeded overall project accomplishments (if they have)? 
 

 To what degree do the roles of PFAN USG partners in decision-making and implementation relate to 

 



 

 

 

 

 Why do think that is?  Could you provide examples to illustrate? 
 

 

design process and during implementation?  

 To your knowledge, does PFAN currently monitor progress and track performance? To this end, have 
benchmarks or targets for success been established and are data collected on the indicators to track 
progress? If so: 

 Can you provide some examples of indicators or targets that are being tracked? 

 Can you explain how these data are being collected and managed? 

 What agency(ies)/partners provide oversight to this process? 

 

 Is a centralized information management system in place where activity/project data (performance 
metrics), financial records, grantee information, or administrative affairs for the whole of PFAN in place? 

  If Yes, which partner(s) manage this system? 

 If No, do you feel that this could be helpful to ongoing program management?  

 Do you have any comments or suggestions concerning this system? 

 

 Have the lessons learned during PFAN implementation been used for decision-making to improve 
program implementation? Have these lessons been recorded? How effective would you say this has 
been? Why or why not? 

 

 In your experience, were private sector financial institutions engaged in an effective manner? Are there 

ways to increase their participation in PFAN? 

 Are there systems in place to support a transition for PFAN to become a stand-alone entity (absent of 

external support)? 

 What are the strengths and weaknesses of the PFAN organizational and partnership model? 

Gender-Specific Questions 

 Has PFAN developed a gender sensitive program approach to assist alternative energy and energy 

efficiency project developers, businesses and consumers? 

 If so, please explain: 

 

Empowerment?  

 If so, please explain: 

 Has PFAN reduced gender gaps relating to:  

o ? 

o PFAN assisted businesses that have been successful in getting financing? 



 

 

 

 

 Have businesses that have benefited from PFAN developed gender sensitive personnel, product 

development and marketing systems as a result of PFAN assistance? 

 Are businesses that have benefited from PFAN meeting gender sensitive consumer needs, demands and 

standards as a result of PFAN assistance? 

 Going forward, what actions should PFAN take to achieve gender equality results? 

  



 

 

 

 

MENTOR/COACH KEY INFORMANT INTERVIEW GUIDE 
We are interested in your experience with PFAN. 

 What is your position within the organization? 
 

  

 Objective 1: Broaden the access to financing for climate friendly and technology transfer projects in the RE/ 

EE sectors in developing countries and economies in transition. 

 Objective 2: Get more renewable energy and climate friendly projects financed in the private sector and 
thereby accelerate technology transfer under the UNFCCC. 

  

 From your perspective, do you think PFAN successfully addresses country-specific needs for clean energy 

technology?  Does PFAN successfully address country-specific needs for clean energy financing? Could you 

provide examples or explain why not? 

 Do you have any suggestions as to how the PFAN program design or implementation strategy can 
changed or updated in order to better suit the needs of participants?  

 

 As a mentor, did you participate in the direct capacity building efforts of PFAN?  Can you describe what 

those efforts were, where they took place, and with whom?  

 What observations and impressions can you share? 
 

 Do you think, given your expertise and experience, your match to this project developer was 

appropriate? 

 

 In what ways and to what extent do you credit PFAN for successfully being matched with a project 

developer? 

 

 Why do you believe certain PFAN projects been more or less successful in achieving financial closure?  

 

 Have the opinions of technical experts and/or host country and regional leadership have been taken into 

consideration in PFAN design and implementation?  Could you provide examples or provide your thoughts 

on why? 

  Coaches participating in the online survey indicated that the most important barrier was inexperienced 

project developers.  Clearly, coaches are one thing that PFAN can do to correct this.  What else could 

PFAN do to reduce or eliminate this barrier? 

 Access to finance has been identified by multiple organizations as one of the primary barriers to clean 

energy technology deployment. To what extent do you believe PFAN has successfully addressed this 

barrier? 

 Specifically, the single most identified barrier was collateral was too high?  What can be done to reduce 

collateral requirements?  



 

 

 

 

 Is there anything you have observed or that you anticipate might hinder progress toward achievement 

 

 Can you provide examples? 

 What about the scope of the program? (Thematic and geographical scope) 

 What about the multi-agency composition of PFAN? 

 

 Is there anything you have observed or that you anticipate might facilitate/support the achievement 

 

 Can you provide examples? 

 What about the scope of the program? (Thematic and geographical scope) 

 What about the multi-agency composition of PFAN? 

 

 Has PFAN developed a gender sensitive program approach to assist alternative energy and energy 

efficiency project developers, businesses and consumers?  If so, explain. 

 

Empowerment? If so, explain. 

 Has PFAN reduced gender gaps relating to:  

  

 PFAN assisted businesses that have been successful in getting financing? 

 Have businesses that have benefited from PFAN developed gender sensitive personnel, product 

development and marketing systems as a result of PFAN assistance? 

 Are businesses that have benefited from PFAN meeting gender sensitive consumer needs, demands and 

standards as a result of PFAN assistance? 

 Going forward, what actions should PFAN take to achieve gender results? 



 

 

 

 

 
PFAN-Sourced Documents 

 Request for Proposals (RFP) for the Regional Clean Energy Investment Project; 

 Complete list of PFAN stakeholders and contact information; 

 PFAN presentations; 

 Business Plans, Project Data Sheets and Presentations for the following three PFAN Projects: 

Cleanopolis, Biofuel Soil Ltd Ghana, and Primavera City; 

 PFAN Call for Proposals (Various); 

 The PFAN Website; 

 PFAN Quarterly Reports; 

 PFAN Project Pipeline; 

Other Documents 

Brown, M. et al. (SWEEP) (2009). Recent Innovations in Financing for Clean Energy. 

EBRD. (2010). Sustainable Energy Financing. Facilities 

EBRD. (2010). Sustainable Energy Initiative. 

E+Co International Finance Corporation  

Justice, S. (SEFI UNEP). (2009). Private Financing of Renewable Energy -. A Guide for Policy Makers. 

Maclean, J. et al. (SEFI UNEP). (2008). Public Finance Mechanisms to Mobilise Investment In Climate Change 

Mitigation. An Overview of Mechanisms being used today to help scale up the climate mitigation markets, 

with a particular focus on the clean sector. 

Assessment & Evaluation in Higher Education. 33 no. 3 (2008): 301 314. 

Penwarden, Rick, Response Rate Statistics for Online Surveys -What Numbers Should You be Aiming For? 

FluidSurveys, (October 8, 2014). 

Market Research and MCH Strategic Data, (February 2012).   



 

 

 

 

12.  Poyry. (2008). International Finance Corporation. Mid-term Evaluation, Russia Sustainable Energy 

Finance Program. 

Stanbic Bank s.a./Celtel Uganda. (2008). Investment Review Memorandum. 

SWEEP. (Brown&Conover). (2009). Recent Innovation in Financing for Clean Energy. 

UNEP. (2004). Financial Risk Management Instruments for Renewable Energy Projects. Summary Document. 

UNEP. (2004). Financial Risk Management Instruments for Renewable Energy Projects. 

UNEP. (2007). Assessment of Financial Risk Management Instruments for Renewable Energy Projects. UNEP 

Working Group 1 Study Report. 

UNEP. (2008). Public Finance Mechanisms to Mobilise Investment in Climate Change Mitigation. 

UNEP. (2009). Catalysing low-carbon growth in developing economies. Public Finance Mechanisms. 

UNEP. (2009). Private Financing of Renewable Energy  A Guide for Policy Makers. 

UNEP. (2009). Why Clean Energy Public Investment Makes Economic Sense  The Evidence Base. 

UNEP. (2010). Global Trends in Sustainable Energy Investment 2010. 

UNEP. (2010). Publicly Backed Guarantees As Policy Instruments to Promote Clean Energy. 

USAID. (2000). Credit Guarantees. Promoting Private Investment in Development. 

13. USAID, (2013). The USAID/Eco-Asia Clean Development and Climate Program Evaluation. 

World Bank. (2008). Financing Energy Efficiency. Lessons from Brazil, China, India and Beyond. 

World Bank. (2010). Project Performance Assessment Report. China Energy Conservation  

World Bank. (2014) Pacific Islands - Sustainable Energy Finance Project: Restructuring Paper. Washington 

DC: World Bank Group



 

 

 

 

 

 
Within the scope of the PFAN performance evaluation, there are three potential conflicts of interest (COIs) 

that have arisen and are being mitigated. The first COI is that two members of the evaluation team 

routinely work in the CE field and may have access to proprietary data. To avoid this potential COI, these 

members have signed nondisclosure agreements and do not have access to data with identifiers such as 

name or email. Relevant data are stripped of this information except (1) where respondents have self-

identified that they are willing to be interviewed and thus the results of the interview would be available; 

and (2) where PFAN has identified other interview participants.  

Outside of the team, there are two other COIs. One potential COI is that USAID is a funding partner of 

PFAN as well as a managing client of dTS, specifically the GCC M&E project that is carrying out this 

evaluation. In this role, USAID has the opportunity to provide both technical and managerial direction to the 

evaluation team and their work products. 

The second potential COI is that CTI, through directive from USAID, has been provided the opportunity to 

informant interview guide. In addition, CTI is responsible for providing the evaluation team with contact 

information for all PFAN stakeholders and participants who have been involved with the pipeline projects. 

The evaluation team is unable to independently verify the data provided by CTI. 

To mitigate any potential COI that may affect research or findings, the evaluation team has not altered any 

document, report, instrument, or guide in a way that substantively changes the data to be collected and/or 

the findings to be disseminated based on feedback from either USAID or CTI. 

Following are disclosures of potential conflicts of interest from the evaluation team members participating in 

data collection activities.



 

 

 

 

 
 

 



 

 

 

 

 
 
 
 
 



 

 

 

 

 
 
 
 
 
 



 

 

 

 

 



 

 

 

 

 
 



 

 

 

 

 
Given the nature of the PFAN collaborative agreement, there are significant opportunities for improved 

transparency and documentation which would increase PFAN  as a clean energy 

developer. This report has mentioned many of these.  

USAID should consider treating PFAN like a typical contract in funding data collection and monitoring and 

evaluation. At this point, PFAN collects only the data it thinks it needs to comply with policies and achieve a 

target level of financial closures. Suggestions for types and sources of additional data include: 

 Comprehensive data on applicants that will not be enrolled in PFAN, including retaining contact 

information. Some applicants heretofore labeled not qualified  have in fact simply 

been turned away because PFAN did not have enough funding to handle them.  Several benefits can be 

obtained by collecting this information.   

­ First, disaggregating these applicants could help PFAN and others understand how much larger the 

the PFAN pipeline alone. Donors might be more 

inclined to increase funding if the pool of potential fundable projects is larger than can be seen from 

the pipeline. 

­ Second, it helps PFAN communicate to qualified, but not accepted, applicants that they were not 

disqualified but rather not accepted due to a lack of funding. PFAN currently informs them they are 

not qualified. While this does not have consequences for PFAN, it can be quite a difference to a 

developer and help to encourage them if their project is promising but simply excluded for reasons 

of PFAN capacity.  This group could be tracked for success as a counterfactual group for evaluation 

purposes 

­ Third, it might help PFAN target future outreach and communications to reduce the number of 

applicants that are likely to be not qualified. 

 Data on financial closures closer to, if not at, the time of closing. PFAN currently relies on 

information from the coaches on the intent of the financial institution to close as the marker for closed 

projects. There is no way to know how many of these closures actually take place since neither the 

financial institution nor the developer reports back to PFAN, and PFAN does not collect data once their 

assistance stops, which occurs before the actual closure. Funding PFAN to provide coaching services 

through financial closure will not only increase the accuracy of financial closings, but it will also provide 

much needed assistance, as discussed in this evaluation. 

 Data on status and select key indicators for formerly PFAN-supported projects currently in 

operations. Data collection from projects funded by PFAN that are operating (or not) will help USAID 

understand the impact of its funding on the final beneficiaries of the project. 



 

 

 

 

 

There are other areas where greater data collection will benefit USAID, PFAN, and developers but all of 

this requires additional or reallocated funding. 

Data from this survey should not be posted nor made public without significant scrubbing of data fields, as it 

might be possible to identify individual respondents by the information they provided in their survey and 

interview responses.



 

 

 

 

 
Please see the attached PDF of the SurveyMonkey online survey instrument, 


	1 PFAN Evaluation Final Report 2015 03 12
	2 PFAN Evaluation Final Report Appendices 2015 03 12



