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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 
VO Variation Order 
VOR 
WBG 
WBWD 

Variation Order Request 
West Bank Gaza 
West Bank Water Department 
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1. Task Order Overview

Task Order Name: 

North East Jenin Component I 

Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID Mission 
Infrastructure Needs Program II (INP II) focuses on the rehabilitation and construction of roads, schools, 
water and wastewater projects. The USAID objective is to help the Palestinian economy by improving 
Palestinians access to basic infrastructure and services. 
The objective of this Task Order is to provide a reliable, safe and affordable water supply to eight villages 
(Arrana, Arabuna, Faqqua, Beit Qad, Jalbun, Deir Abu Daif, Wadi Al Dabi, and Deir Gazala) in the northeast 
part of the Jenin Governorate, located in the northern region of the West Bank.  These eight villages currently 
do not have a water supply system and rely on purchasing water that is brought in by tankers or from private 
wells. 
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Scope of Work: 

The Statement of Work (SOW) is as defined as the below summary description: 
North East Jenin Component I

This project includes connection to the existing Kadim pipeline, construction of approximately 24 km of 
transmission pipelines with bulk filling stations, construction of a booster pumping station, and reservoir.  
Project elements consist of the following: 

Construction of New Facilities

1. Faqqua and Jalbun Booster Station
2. Faqqua Reservoir

Construction of New Transmission Mains

1. Kadim connection to Beit Qad (16 inch x 2.64 km).
2. Kadim connection to Wadi Ad Dabi (6 inch x 0.98 km).
3. Beit Qad to Deir Abu Daif (10 inch x 1.6 km).
4. Beit Qad to Jalbun-Faqqua Booster Station. (16 inch x 0.33 km & 8 inch x 2.7 km).
5. Beit Qad to Deir Gazala (10 inch x 3.0 km).
6. Jalbun-Faqqua Booster Station to Jalbun Reservoir (6 inch x 3.7 km).
7. Jalbun-Faqqua Booster Station to Faqqua Reservoir (6 inch x 3.6 km)
8. Deir Gazala to Arabuna Reservoir (6 inch x 2.3 km)
9. Deir Gazala to Arrana Reservoir (6 inch x 1.7 km)
10. Deir Gazala to Deir Gazala Reservoir (6 inch x 1.06 km)

Project General Information 

Project Location : Jenin District ( Area A,B & C ) 
Contract No.: AID-294-I-00-12-00002 
Task order No.: AID-294-TO-15-00002 
Award Date: January 09, 2015 
Notice To Proceed (NTP) Date: February 02, 2015 
Contract Value USD 11,045,919.74 
BOQ Line Item Amount : USD 10,545,919.74 
Modified BOQ Line Item Amount: USD 
Day Work Amount: USD 500,000 
Modified Day Work Amount: USD  
Start Date Of Construction Activity: Construction works for Faqqua Reservoir was started on May 
10,2015 
Contractual Period Of Performance: 480 Calendar Days 
Modified Period Of Performance: 480 Calendar Days 
Contractual End Date:  May 26, 2016 
Modified  End Date:  May 26, 2016 
Contract Elapsed Time As Of  June 30, 2015: 149 days 
Planned Percentage Of Completion: 4.83 % ( This percentage is Based on the Draft Schedule which was not 
approved during this reporting period  ) 
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Total Float:  -4 Days (This float is Based on the Draft Schedule which was not approved during this reporting period ) 

2. Safety

During this reporting period, no accidents were reported; zero notices of unsafe condition were issued. Two 
toolbox meetings were conducted on June 16 ,2015  

3. Environmental Compliance

Environmental checklist was sent to the contractor on June 11, 2015 

4. Traffic Control Measures

Traffic Control Plan for Transmission Pipeline was submitted to CMC on June 21, 2015, and the submittal is 
under CMC review  

5. Community Outreach

Coordination with local councils and utilities owners were conducted to discuss work scope and solve obstacles 
and challenges as detailed below. 

6. Gender Action Plan

During this reporting period, the following actions were took place under the gender plan within the NE Jenin 
project: 
 One female QCM and one office engineer was hired in The Morganti Group Inc. 

7. Coordination and Meetings
During this reporting period the following coordination and meetings occurred: 

Date Attendance Subject Description 

June 04, 2015 USAID, CMC & 
Contractor 

Progress Bi-Weekly 
Meeting   

To review and discuss the progress of 
work. 

June 10, 2015 CMC, Contractor Coordination Meeting Discuss CPM Submittal 

June 17, 2015 CMC, Contractor 
Beit Qad Village council Coordination Meeting 

Discuss relation between proposed 
pipeline alignment and proposed culvert 
at Sta. 1+115   

June 25, 2015 CMC, Contractor Progress Bi-Weekly 
Meeting   

To review and discuss the progress of 
work. 
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8. Site Visitors

The following table shows the site visitors during this reporting period: 

Date Time Representative Representing Location 

June 04, 2015 11:00 am 

Eng. Rami Abu 
Ktaish 

Eng. Karim Al- 
Hussari  

Eng. Khaled Haramy 
Eng. Ameen 

Wishahe 

USAID(COR) 

B&V 
B&V 
B&V 

WBWD 

Office & site 

June 15, 2015 11:30 am Bashar Tarawa B&V Safety Officer NEJ Project 

June 28, 2015 08:00 am 
01:05 pm 

Shahrazad Al-
ayaydah 

Adnan Safi   
B&V 
B&V NEJ-CMC Office 

9. Material and Equipment Delivered to Site

Please refer to “Annex A” Material and Equipment delivered to the site. 

10. Progress and Scheduling

The Contractor is attaching an updated schedule based on a baseline schedule which is not accepted by 
the Engineer nor approved by the COR accordingly. Refer to “Annex B” 

% of Completion Insert Diagram 

CONSTRUCTION OF NEW TRANSMISSION MAINS 

0 % 
CONSTRUCTION OF NEW FACILITIES- FAQQUA AND JALBOUN BOOSTER STATION 

0 % 
CONSTRUCTION OF NEW FACILITIES-FAQQUA RESERVOIR 

0.26 % 

11. Activities During this Reporting Period:

a. Continue Construction Submittals.

b. Continue Office surveying works.
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c. Survey works.
d. Installation of warning traffic signs at Faqqua Jalboun booster
e. Installing isolation sheets around Faqqua elevated reservoir construction site.
f. Conduct 7days concrete compressive strength for B200 casted in Faqqua Elevated

Reservoir in attendance of CQC JCET labs representatives.
g. Conduct 3 days concrete compressive strength for C-35 mix design in attendance CQC at

JCET labs.
h. Start marking Alignment #01 pipeline from Sta. 0+000 to Sta. 1+400
i. Conduct walk through along Alignment #01 from Sta. 0+000 to Sta. 2+630, along

Alignment # 03 and along Alignment #04.
j. Conduct Environmental Checklist by TMGI safety and environment officer & CMC

representative.
k. Installing road traffic control signs for Area A&B.
l. Preparation work for foundation layer at Faqqua Elevated Reservoir.
m. Spreading and compacting 1st base course layer under Faqqua Elevated Reservoir

foundation.
n. Start installing 16” steel pipes sleeves in Alignment #05 from Sta. 1+120 to Sta. 1+124

12. Planned Activities for Next Month

A- For Faqqua Jalbun Booster Station: 

- Start site grading
- Start the excavation works
- Continue the works in the  construction submittals and surveying works

B- Transmission Pipeline : 
- Start excavation , installation and backfilling of 16 inch from Sta. 0+000 to Sta. 2+850 at Alignment #01
- Installation of anodes at Alignment # 01
- Continue the works in the construction submittals and surveying works

C- Faqqua Elevated Reservoir : 
- Spreading the first and the second layer of base course under foundation
- Cast blind concrete
- Start the work in the steel and formwork of the foundation
- Cast concrete for the foundation
- Continue the work in the construction submittals and surveying works.

Refer to “Annex C”- Detailed time schedule. 

Overall percentages of completion are : 
Planned Completion: 4.83% (This percentage is Based on the Draft Schedule which was not approved 

during this reporting period ) 

Actual Completion: 4.06%(This percentage is Based on the Draft Schedule which was not approved 

Page 6 of 70



Monthly Progress Report No. 5

during this reporting period ) 
Total Float: -4 Days (This float is  Based on the Draft Schedule which was not approved during this reporting
period ) 

Refer to “Annex D”-Progress S-Curve Panned versus Actual. 

13. Indicators

Indicator 1: Quantity of drinking water available as a result of USG assistance= 13.444 (target estimate) 

Indicator 2: Person days of employment generated. For this reporting period: 
Males : 365 Days 
Females :  48.25 Days 

Number of Person days generated by the Project 
Description Male Female 
Previous 1208 80.625 
This reporting Period 365 48.25 
Cumulative 1573 128.875 

14. Working / Non – Working Days

1 Total period of performance (Original): 480 Days 
2  Total excusable delays/approved extension: None  
3 Completion date:  May 26, 2016 
4   Modified completion date: May 26, 2016 
5   Total no. of working days during this reporting period:  26 
6   Accumulated working days: 126 
7   Total no. of non-working days (holidays and weekends) during this reporting period: 4 
8   Accumulated non-working days (holidays and weekends): 23 
9   No. of other non-working days during this month: 0 
10 Accumulated other non-working days: 0 
11  Accumulated non-working days (Item 8+Item 10): 23 

15. Site Memos

No Site Memo received during this reporting period. Please see “Annex E”-Site Memo log. 

16. Inspection Requests

During this reporting period, 12 inspection requests were issued and/or closed. 

Refer to “Annex F”- Inspection request log. 
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17. Quality Control and Test Results

Refer to “Annex G”- Tests log. 

18. Procurement

No Procurements were issued during this reporting period. 
Refer to “Annex H”-Procurement Log. 

19. Noncompliance report log-NCR
No NCR’s were issued during this reporting period. 

20. Submittals

Continue construction submittals. 
For more information please refer to “Annex I”. 

21. Request for Information

Refer to “Annex J”- Request for information log. 

22. Transmittals

Incoming ( From CMC to Contractor ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-E-C-57 1- KSB gate valves 2,3-4'' PN 16 
2- Gate Valves PN25 (3-4)’’ 
3- Gate Valves PN40 (3-4)’’ 
4- Gate Valves 2",3" & 4" PN 40 
5- Gate Valves 2",3" & 4" PN 25 
6- Dilapidation Survey for Alignment # 01 
7- Dilapidation Survey for Alignment # 05 
8- Dilapidation Survey for Alignment # 08 
9- Dilapidation Survey for Alignment # 06 
10- Bedding & Backfilling Materials Test Results From Al-

Amal Crusher 
11- RFI-15-00002-NEJ-E-C-022-A-Response -

PVCSCH80 

June 01, 2015 

15-00002-NEJ-E-C-58 1- Shop Drawing for Alignment #1, Plan, Profile from 
ST. 0+000 To ST. 2+850 

2- 10 cm Thick Hollow Block Manufacturer Certificates 
3- Daily Joint Report from May 26 to May 30, 2015 

June 01, 2015 
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15-00002-NEJ-E-C-59 1- Faqqua Transmission System Pump 
2- Calibration Devices 
3- Flash Beacon 

June 01, 2015 

15-00002-NEJ-E-C-60 1- Booster Station SCADA-PLC system June 02, 2015 

15-00002-NEJ-E-C-61 1- Jalboun Transmission System Pump June 02, 2015 

15-00002-NEJ-E-C-62 1- Base course Materials Test Results From Al-Amal 
Crusher Stockpiles 

June 03, 2015 

15-00002-NEJ-E-C-63 1- PVC-Pipe Plassim June 03, 2015 

15-00002-NEJ-E-C-64 1- Electrical Shop Drawing - Elevated Reservoir 
2- Faqqua Elevated Reservoir Excavation Plan 

June 03, 2015 

15-00002-NEJ-E-C-65 1- Daily Joint Report from May 31, to June 01,2015 June 04, 2015 

15-00002-NEJ-E-C-66 1- Daily Joint Report from June 02 to June 03,2015 
2- RFI-15-00002-NEJ-C-E-024-Response Substitution 

New Jersey Barriers with Steel Mini Guard 
3- Traffic Plan For Area A&B 
4- Booster Pump Station W4 Pumps Shop 

Drawings(Structural & Architectural) 
5- Rung Ladder & Sample 
6- Mechanical Coupling 
7- Galvanized Steel Pipes as Conduit For Electrical Work 
8- Intrusion Switch for Inside and Outside Use 
9- Traffic Control Plan Night Works 

June 07, 2015 

15-00002-NEJ-E-C-67 1- Daily Joint Report from June 04 to June 07 , 2015 
2- Radiographic Safety Testing Plan 
3- Faqqua Elevated Reservoir Valves Room (Mechanical 

Shop Drawings) 
4- Swellable Water Stop (SW10) And Its Adhesive Primer 

(Super cast SWX) Method Statement 
5- Root, Fill and Cap Stainless Steel Welding Procedure 
6- Third Party Testing Lab Building Center 
7- Third Party Testing Lab Al-Meezan Engineering Co., 

Ltd 

June 11, 2015 
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15-00002-NEJ-E-C-68 1- Environmental Checklist – May 2015 June 11, 2015 

15-00002-NEJ-E-C-69 1- Bedding & Backfilling Materials Test Results From Al-
Amal Crusher 

2- Base course Materials Test Results From Al-Amal 
Crusher Stockpiles 

3- Link Seal 
4- Galvanized Steel Pipes as Conduit For Electrical Work 
5- BCI Qualification to Integration and  Instruments 

Supplying 
6- Sch.40 316 Stainless Steel Welded Piece with S.S.316 

Flange DIN 86030  - Sample 

June 11, 2015 

15-00002-NEJ-E-C-70 1- Confirmation of Safe Bearing Capacity. Faqqua 
Elevated Reservoir 

2- Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product 
3- Perforated Pipes 
4- Alignment #1 Cathodic Protection System From 

St.0+000 To St.2+850 Rev.0 
5- Cable Lug -with Sample 

June 16, 2015 

15-00002-NEJ-E-C-71 1- Daily Joint Report from June 08 to June 13,2015 June 16, 2015 

15-00002-NEJ-E-C-72 1- Dilapidation Survey for Alignment # 2 
2- Shop Drawing for Alignment #1 Plan, Profile from 

Sta. 2+850 to Sta. 5+550 
3- Excavation and Trenching Safety Plan 
4- Rigid PVC Box –With Sample 
5- Confirming the Excavated layer -For Faqqua Elevated 

Reservoir 
6- Base course Material Test Results For Faqqua 

Reservoir - Stockpile 

June 21, 2015 

15-00002-NEJ-E-C-73 1- Daily Joint Report from June 14 to June 20,2015 
2- Backflow Preventer 
3- Break Tank Shop drawings (Mechanical) 
4- Testing Labs 
5- Colored PVC as Conduit -With Sample 
6- Holiday Machine Elcometer 280 
7- Pin Brazing Machine 

June 23, 2015 

15-00002-NEJ-E-C-74 1- Daily Joint Report from June 22 to June 24, 2015 June 25, 2015 

15-00002-NEJ-E-C-75 1- PVC-Pipe Plassim-With Sample 
2- Concrete Mix Design C-35 Al Karmel Ready Mix Plant  

June 29, 2015 
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- By JCET Labs 
3- 1/2" Asphalt Mix Design-Marshal Method-Palestine 

Co. For Asphalt Protection 
4- 3/4" Asphalt Mix Design-Marshal Method-Palestine 

Co. For Asphalt Protection 
5- Warning Tape for Electrical Work with sample 
6- Contractor's Corrosion Engineer Qualifications 
7- Mill Test Certificate  for 16" Steel Pipes 

15-00002-NEJ-E-C-76 1- Radiographic Safety Testing Plan June 29, 2015 

15-00002-NEJ-E-C-77 1- Daily Joint Reports from June 25 to June 27 , 2015 June 29, 2015 

Outgoing ( From Contractor to CMC ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-C-E-69 1- Substitution New Jersey Barriers with Steel Mini 
Guard  

2- Base course Materials Test Results From Al-Amal 
Crusher Stockpiles 

June 01, 2015 

15-00002-NEJ-C-E-70 1- Link Seal  
2- Galvanized Steel Pipes as Conduit For Electrical 

Work 
3- Swellable Water Stop (SW10) And Its Adhesive 

Primer (Super cast SWX) Method Statement 

June 02, 2015 

15-00002-NEJ-C-E-71 1- Electrical Shop Drawing - Elevated Reservoir 
2- Break Tank Shop drawings (Mechanical) 

June 03, 2015 

15-00002-NEJ-C-E-72 1- Intrusion Switch for Inside and Outside Use  
2- Alignment #1 Cathodic Protection System From 

St.5+550 To St.8+000 Rev.0 
3- Perforated Pipes 
4- Traffic Control Plan Night Works 

June 03, 2015 

15-00002-NEJ-C-E-73 1- Square Precast Manholes-ADDASI Company 
Product  

2- Root, Fill and Cap Stainless Steel Welding Procedure 

June 04, 2015 

15-00002-NEJ-C-E-74 1- Alignment #1 Cathodic Protection System From 
St.0+000 To St.2+850 Rev.0 

June 07, 2015 
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2- Third Party Testing Lab Building Center 
3- Third Party Testing Lab Al-Meezan Engineering 

Co., Ltd 
4- BCI Qualification to Integration and  Instruments 

Supplying 
5- Sch.40 316 Stainless Steel Welded Piece with S.S.316 

Flange DIN 86030  - Sample 
6- Radiographic Safety Testing Plan 

15-00002-NEJ-C-E-75 1- Galvanized Steel Pipes as Conduit For Electrical 
Work 

June 07, 2015 

15-00002-NEJ-C-E-76 1- Submittals Schedule  
2- Testing Labs 
3- Confirmation of Safe Bearing Capacity. Faqqua 

Elevated Reservoir 

June 09, 2015 

15-00002-NEJ-C-E-77 1- Proposed Site Plan, Grading and Drainage Plan, 
Horizontal Control And Paving Plan 

June 10, 2015 

15-00002-NEJ-C-E-78 1- Excavation and Trenching Safety Plan  
2- Specific Confined Space Safety Plan 
3- Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product 
4- PVC-Pipe Plassim 
5- Bedding & Backfilling Materials Test Results From 

Al-Amal Crusher 
6- Base course Materials Test Results From Al-Amal 

Crusher Stockpile 

June 10, 2015 

15-00002-NEJ-C-E-79 1- Mechanical Drawing For Monitoring Chamber No.1 
Alig. #01 Sta. 0+040 

June 14, 2015 

15-00002-NEJ-C-E-80 1- Cable Lug- With Sample June 15, 2015 

15-00002-NEJ-C-E-81 1- Rigid PVC Box –With Sample  
2- Faqqua Elevated Reservoir Excavation Plan 

June 15, 2015 

15-00002-NEJ-C-E-82 1- Flow Control Valves Without Solenoid  Bermad 
Product 

June 16, 2015 

15-00002-NEJ-C-E-83 1- Shop Drawing for Alignment #1, Plan, Profile from 
Sta. 0+000 To Sta. 2+850 

June 16, 2015 

15-00002-NEJ-C-E-84 1- PVC-Pipe Plassim-With Sample  
2- Backflow Preventer 
3- Faqqua Elevated Reservoir Valves Room 

(Mechanical Shop Drawings) 

June 17, 2015 
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4- Colored PVC as Conduit -With Sample 
5- Float Control Valve DN200 PN16- Bermad Product 

15-00002-NEJ-C-E-85 1- Dumping Area - Deir Gazala  
2- RTU-PLC (Motorola Product) 
3- Computer System Hardware 
4- Computer System Software 
5- Confirming the Excavated layer -For Faqqua 

Elevated Reservoir 

June 17, 2015 

15-00002-NEJ-C-E-86 1- Flow Monitoring System Changes June 18, 2015 

15-00002-NEJ-C-E-87 1- Holiday Machine Elcometer 280 
2- Pressure Reducing Valve PN 40 - Bermad Product 
3- Pin Brazing Machine 
4- Data Cable 

June 18, 2015 

15-00002-NEJ-C-E-88 1- Boosting Pump Control Valves  
2- Network System 
3- Uninterruptible Power Supply 
4- Concrete Mix Design C-35 Al Karmel Ready Mix 

Plant  - By JCET Labs 
5- Anodes Installation Method Statement 

June 18, 2015 

15-00002-NEJ-C-E-89 1- Base course Material Test Results For Faqqua 
Reservoir - Stockpile 

June 18, 2015 

15-00002-NEJ-C-E-90 1- 1/2" Asphalt Mix Design-Marshal Method-Palestine 
Co. For Asphalt Protection 

2- 3/4" Asphalt Mix Design-Marshal Method-Palestine 
Co. For Asphalt Protection 

3- Warning Tape for Electrical Work with sample 
4- Traffic Control Plan Transmission Pipelines Area C 
5- Galvanized Steel Pipes as Conduit For Electrical 

Work 

June 21, 2015 

15-00002-NEJ-C-E-91 1- Mitered Bends Fabrication Align. #01 From Sta. 
0+000 to Sta. 2+850 

2- Contractor's Corrosion Engineer Qualifications 
3- Piping Layout For Faqqua - Jalbun Booster Station 
4- Alignment #1 
5- Cathodic Protection System From St.0+000 To 

St.2+850 Rev.0 

June 21, 2015 

15-00002-NEJ-C-E-92 1- Mill Test Certificate  for 16" Steel Pipes 
2- Sch.40 316 Stainless Steel Welded Piece with S.S.316 

Flange DIN 86030  - Sample 
3- Grounding System –with Sample 

June 21, 2015 
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15-00002-NEJ-C-E-93 1- Flow Control Valves With Solenoid-Bermad 
Product 

2- Coordination Plan for Faqqua Elevated Reservoir 
3- Booster Pump flow meter (AC) - ABB Product 
4- DC Flow Meter with GSM Modem (ABB product) 
5- DC Flow Meter With Modbus - ABB Product 
6- Base course Material - Full Tests Results For Faqqua 

Reservoir First Layer 

June 22, 2015 

15-00002-NEJ-C-E-94 1- Faqqua Elevated Reservoir Excavation Plan June 22, 2015 

15-00002-NEJ-C-E-95 1- Original CPM Schedule 
2- Radiographic Safety Testing Plan 
3- Mitered Bends Fabrication 

June 23, 2015 

15-00002-NEJ-C-E-96 1- Equipment Certificates 
2- Pressure Reducing Valve PN 25 - Bermad Product 

June 23, 2015 

15-00002-NEJ-C-E-97 1- Bedding & Backfilling Materials Test Results From 
Diamond Stone Crusher Stockpiles 

June 24, 2015 

15-00002-NEJ-C-E-98 1. Shop Drawing for Alignment #3
Plan, Profile from Sta. 0+000 To Sta.3+063

June 25, 2015 

15-00002-NEJ-C-E-99 1- Pressure and Level Instrument (Alternative Product 
- ABB-BCI) 

2- Base course Materials Diamond Stone Crusher 
Stockpiles 

June 28, 2015 

15-00002-NEJ-C-E-100 1- 400 mm Butterfly Valve Mechanical Shop drawings 
Align. #01 Sta. 0+034 & Sta. 1+454 

June 28, 2015 

15-00002-NEJ-C-E-101 1- Shop Drawing for Alignment #1, Plan, Profile from 
ST. 0+000 To ST. 2+850(For Construction) 

June 29, 2015 

23. Payments

Payment No. Submitted Date Amount Amount 

Received 

Date Received 

--- ---  ---  --- --- 

24. Variation Orders

None issued during this reporting period. 
VO. 
No. 

Description VO Status Date sent 
to B&V 

USAID 
Approval 

date 

Variation 
Order 

Amount 

Time 
Extension 

Days 

--- --- --- --- --- --- --- 
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Monthly Progress Report No. 5 

25. Variation Order Requests

VO. No. Description VO. No. Variation Order 
Amount 

Time Extension 

Days 

VOR-15-00002-
NEJ-001-A 

Flow 

Monitoring 

System Changes

001-A 29372 $ Zero time 
extension 

26. Obstacles and Challenges

There are no seen obstacles observed. 

27. Geo MIS Data

Refer to “Annex K”-Geo MIS Data 
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Monthly Progress Report No. 5 

28. PROGRESS PHOTOS

NEJ:  Bi-weekly progress meeting held on CMC offices. NEJ:  Supply of Wooden Basis and Separators. 

NEJ:  Marking alignment #01 from Sta. 0+000 to Sta. 1+400. NEJ:  Installing temporary fence around contractor storage yard. 
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Monthly Progress Report No. 5 

NEJ:  Walkthrough along align # 03 NEJ: Installing road traffic control signs 

NEJ: Preparation works (compacting) subgrade layer – Faqqua 

reservoir. 
NEJ:  Unloading the 16” steel pipes at Storage yard. 

Page 17 of 70



Monthly Progress Report No. 5 

NEJ:  Compacting first layer of base course under Foundation at 
Faqqua reservoir. 

NEJ:  Tool Box Meeting . 

NEJ:  Supplying base course –Faqqua Elevated Reservoir. NEJ:   Mixing and preparation works for base course material. 
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ANNEXES 

Page 19 of 70



Monthly Progress Report No. 5 

Annex A – Materials & Equipment 
Receiving Log 
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Materilas Log - June 2015

 No. Date Description Quantity

1-Jun-15

Bedding materials (Sumsum) 414 m3
Backfilling materials (Single Size) 138 m3

Bedding materials (Sumsum) 92 m3
Backfilling materials (Single Size) 69 m3

4-Jun-15

5-Jun-15

6-Jun-15

7-Jun-15

8-Jun-15 Wooden bases and separators 6 m3
9-Jun-15 Steel mini guard
10-Jun-15

11-Jun-15

12-Jun-15

Traffic signs Chevrones 6 No
Traffic signs Speed limit 3 No

Traffic signs No overtaking 3 No
Traffic signs Narrow road 3 No
Traffic signs Works ahead 12 No

Traffic signs Works ahead finished 3 No
Portable traffic signs : No overtaking 2 No

portable traffic signs : Speed limit2 2 No

Portable traffic signs : No overtaking allowed 4 No
Portable traffic signs : Speed Limit finished 4 No

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

2-Jun-15

3-Jun-15

13-Jun-15
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Materilas Log - June 2015

 No. Date Description Quantity

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII 

 Contract No. : AID-294-I-00-12-00002  

TASK ORDER #02 North-East Jenin Component I (NEJ)

Portable traffic signs : enter disallowed 2 No
Portable traffic signs : for construction Equipment Only 1 No

Cones 8 No
Portable traffic signs : Stop 3 No

3" Galvanized steel Pipes for Safety signs 50 m
14-Jun-15

400 mm steel pipes externally coated and internally cement mortar lining 170.8 m
Shrinkable sheets 14 No

Base Course 30 Tons 
400 mm steel pipes externally coated and internally cement mortar lining. 1026.48 m

16” Heat shrinkable sheets Shaic HS-3401 84 No
Base course 30 Tons 

Water identification warning tape 620 Kg
2” ball valve PN 25. 1 No
Steel end cap 16”. 1 No

4” Steel flange PN 40 Type 12 – EN 1092-1 39 No
6” Steel flange PN 40 Type 12 – EN 1092-1 16 No
8” Steel flange PN 16 Type 12 – EN 1092-1 5 No
10” Steel flange PN 16 Type 12 – EN 1092-1 2 No
90º Steel elbow 16” internally cement lining 2 No
45º Steel elbow 16” internally cement lining 1 No

Geotextile sheets 1000 m2

400 mm steel pipes externally coated and internally cement mortar lining 341.6 m
16" Heat shrinkable sheets Satic HS-3401 28 No 

18-Jun-15

19-Jun-15

20-Jun-15

21-Jun-15

22-Jun-15

TEE 16"*16" 2 No
Reducer 16'*8" 1 No

13-Jun-15

15-Jun-15

16-Jun-15

17-Jun-15

23-Jun-15
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Materilas Log - June 2015

 No. Date Description Quantity

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

Non- Woven geotextile- Urim Zoogr A (1.25 m width) 3250 m2
Non- Woven geotextile- Urim Zoogr A (1.67 m width) 498 m2

150 mm Steel pipes ASTM A53 Grade B sch 40 PE coated and cement lining 47.20 m

150 mm Steel pipes ASTM A53 Grade B sch 40 epoxy and cement lining 82.60 m

200mm Steel pipes ASTM A53 Grade B sch 40 PE coated and cement lining 11.80 m

200 mm Steel pipes ASTM A53 Grade B sch 40 epoxy and cement lining 23.60 m

150 mm steel elbow 90º 12 No.

200 mm steel elbow 90º 4 No.
TEE 200 X 200 mm 1 No.

26-Jun-15

27-Jun-15 Base Course 45 m3
28-Jun-15

Steel Tee DN400*400 2 No.
Reducing Tee DN400*200 2 No.
Reducing Tee DN400*150 3 No.
Reducing Tee DN250*200 4 No.
Reducing Tee DN250*100 5 No.

Elbow 45 DN400 2 No.
Elbow 90 DN400 1 No.
Elbow 45 DN250 4 No.
Elbow 90 DN250 1 No.

Reducer DN400*250 1 No.
Reducer DN 150*100 2 No.
Reducers DN400*200 1 No.

30-Jun-15 Base Course 280 Tons

25-Jun-15

29-Jun-15

24-Jun-15
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Equipments Log- June 2015

 No. Date Description Quantity In Use Quantity Idel 

1-Jun-15

2-Jun-15 Backhoe JCB 1

3-Jun-15

4-Jun-15

5-Jun-15

6-Jun-15

7-Jun-15

8-Jun-15 Mobile Crane 1

9-Jun-15

10-Jun-15

11-Jun-15

12-Jun-15

13-Jun-15 Pick Up 1

Backhoe JCB 1

Bomac Compactor 1

Water Tank 1

Backhoe JCB 1

Bomac Compactor 1

Water Tank 1

Mobile Crane 1

Backhoe JCB 1

Bomac Compactor 1

Water Tank 1

Mobile Crane 1

Truck 1

17-Jun-15 Mobile Crane 1

Backhoe JCB 1

Bobcat 1

Bomac Compactor 1

19-Jun-15

20-Jun-15

Backhoe JCB 1

Roller Compacter 1

Water Tank 1

Bobcat 1

21-Jun-15

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

14-Jun-15

15-Jun-15

16-Jun-15

18-Jun-15
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Equipments Log- June 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

Roller Compacter 1

Bobcat 1

Pick Up 1

Backhoe JCB 1

Roller Compacter 1

Backhoe JCB 1

Roller Compacter 1

Backhoe JCB 1
Roller Compacter 1

Trencher 1
Wheel loader 1
Mobile Crane 1

Truck 2
Bobcat 1

26-Jun-15

Backhoe JCB 1

Roller Compacter 1
Trencher 1

Wheel loader 1
Truck 2
Bobcat 1

Backhoe JCB 1
Roller Compacter 1

Trencher 1
Truck 2

Wheel loader 1
Bobcat 1

Backhoe JCB 1
Roller Compacter 1

Trencher 1
Mobile Crane 1

Truck 1
Bobcat 1

Wheel loader 2
Backhoe JCB 1

Roller Compacter 1
Trencher 1

Truck 1
Bobcat 1

Wheel loader 1

29-Jun-15

22-Jun-15

23-Jun-15

24-Jun-15

25-Jun-15

27-Jun-15

28-Jun-15

30-Jun-15
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Annex B - Progress and Scheduling
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Activity ID Activity Name Original
Duration

Start Finish Total Float

MP2 - Base Line - NortMP2 - Base Line - North-East Jenin Component 344d 02-Feb-15 A 31-May-16 0d

MilestonesMilestones 480d 02-Feb-15 A 31-May-16 0d

PreConstruction PhasPreConstruction Phase 183d 24-Feb-15 A 18-Oct-15 154d

PreConstruction SubmittPreConstruction Submittals 54d 24-Feb-15 A 14-Jul-15 211d
NEJ-PCS-1070 Review & Approval of Submittals Schedule 21d 24-Feb-15 A 14-Jul-15 211d
NEJ-PCS-1290 Review & Approval of Original CPM Construction Schedule 21d 23-Jun-15 A 14-Jul-15 211d

Coordination and PermitsCoordination and Permits 143d 21-Jun-15 A 18-Oct-15 163d
NEJ-COR-1030 Coordination with Maatz and obtain the required permits - If applicable Area C 90d 30-Jun-15 18-Oct-15 163d

Traffic Control PlanTraffic Control Plan 21d 21-Jun-15 A 07-Jul-15 164d
Main Transmission PiMain Transmission Pipeline 21d 21-Jun-15 A 07-Jul-15 164d

NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21d 21-Jun-15 A 07-Jul-15 159d
NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21d 21-Jun-15 A 07-Jul-15 26d
NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21d 21-Jun-15 A 07-Jul-15 102d
NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21d 21-Jun-15 A 07-Jul-15 116d
NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21d 21-Jun-15 A 07-Jul-15 77d
NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21d 21-Jun-15 A 07-Jul-15 164d

Construction PhaseConstruction Phase 335d 17-Mar-15 A 14-May-16 11d

Construction SubmittalsConstruction Submittals 258d 17-Mar-15 A 25-Aug-15 200d

Shopdrawing submittalsShopdrawing submittals 220d 01-Apr-15 A 25-Aug-15 200d
Faqqua Elevated ResFaqqua Elevated Reservoir 53d 31-May-15 A 14-Jul-15 169d

NEJ-SD-FER-1050 Review & Approval of Shop drawing for Mechanical shopdarwing for reservoir 21d 31-May-15 A 14-Jul-15 29d
NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21d 02-Jun-15 A 05-Jul-15 173d

Faqqua and Jalbun BFaqqua and Jalbun Booster Station 86d 01-Apr-15 A 25-Aug-15 168d
NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21d 21-Jun-15 A 26-Jul-15 32d
NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10d 01-Apr-15 A 05-Jul-15 66d
NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21d 09-Apr-15 A 14-Jul-15 59d
NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10d 05-Jul-15 25-Jul-15 66d
NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21d 26-Jul-15 23-Aug-15 56d
NEJ-SD-FJBS-1060 Prep&Submit Heat, Ventilation, Duct Work & Air Conditioning Equipment - Shop Drawing 10d 05-Jul-15 25-Jul-15 178d
NEJ-SD-FJBS-1070 Review & Approval of Heat, Ventilation, Duct Work & Air Conditioning Equipment - Shop Drawing 21d 26-Jul-15 23-Aug-15 158d
NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5d 26-Jul-15 01-Aug-15 43d
NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21d 09-Jun-15 A 26-Jul-15 77d
NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5d 30-Jun-15 08-Jul-15 64d
NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21d 09-Jul-15 16-Aug-15 169d
NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5d 09-Jul-15 21-Jul-15 64d
NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21d 22-Jul-15 19-Aug-15 58d
NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5d 21-Jul-15 27-Jul-15 64d
NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21d 27-Jul-15 25-Aug-15 54d
NEJ-SD-FJBS-1280 Prep.&Submit Process Control&Instrumentation System - Shop Drawing 5d 30-Jun-15 08-Jul-15 74d
NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21d 09-Jul-15 16-Aug-15 62d
NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5d 30-Jun-15 08-Jul-15 74d
NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21d 09-Jul-15 16-Aug-15 62d

Main Transmission PiMain Transmission Pipeline 220d 26-Apr-15 A 25-Aug-15 200d
Water pipe line shoWater pipe line shopdrawing 112d 20-May-15 A 25-Aug-15 200d

NEJ-SD-MTP-103 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20d 20-May-15 A 07-Jul-15 255d
NEJ-SD-MTP-104 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 2+850 to St. 5+680) (250mm) 21d 26-May-15 A 26-Jul-15 43d
NEJ-SD-MTP-106 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm 21d 03-Jun-15 A 08-Jul-15 79d
NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15d 30-Jun-15 27-Jul-15 19d
NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21d 27-Jul-15 25-Aug-15 16d
NEJ-SD-MTP-150 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 03 21d 25-Jun-15 A 26-Jul-15 39d
NEJ-SD-MTP-160 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 04 15d 30-Jun-15 27-Jul-15 15d
NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21d 27-Jul-15 25-Aug-15 49d
NEJ-SD-MTP-180 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 05 15d 27-Jul-15 13-Aug-15 15d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2015 2016

18-Oct-15, PreConstruction Pha...

14-Jul-15, PreConstruction Sub...
Review & Approval of Submittal...
Review & Approval of Original ...

18-Oct-15, Coordination and Pe...
Coordination with Maatz and ob...

07-Jul-15, Traffic Control Pla...
07-Jul-15, Main Transmission P...
Review & Approval of Traffic C...
Review & Approval of Traffic C...
Review & Approval of Traffic C...
Review & Approval of Traffic C...
Review & Approval of Traffic C...
Review & Approval of Traffic C...

14

25-Aug-15, Construction Submit...
25-Aug-15, Shopdrawing submitt...

14-Jul-15, Faqqua Elevated Res...
Review & Approval of Shop draw...

Review & Approval of Coordinat...
25-Aug-15, Faqqua and Jalbun B...

Review & Approval of Shop draw...
Prep & Submit Shop drawing for...

Review & Approval of Shop draw...
Prep & Submit Plumping (Piping...

Review & Approval of Plumping ...
Prep&Submit Heat, Ventilation,...

Review & Approval of Heat, Ven...
Prep&submit Shop Drawing for R...

Review & Approval of Civil Sho...
Prep.&Submit Panels Boards - S...

Review & Approval of Panels Bo...
Prep.&Submit Lighting - Shop D...

Review & Approval of Lighting ...
Prep.&Submit Lightning Protect...

Review & Approval of Lightning...
Prep.&Submit Process Control&I...

Review & Approval of Process C...
Prep.&Submit Control Panel Ins...

Review & Approval of Control P...
25-Aug-15, Main Transmission P...
25-Aug-15, Water pipe line sho...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

MP2 - Base Line - North-East Jenin Component Classic Schedule Layout - Monthly Update 01-Jul-15 15:39

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 1 of 4 TASK filter: One Month Look ahead .
© Oracle Corporation
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Activity ID Activity Name Original
Duration

Start Finish Total Float

Cathode ProtectionCathode Protection shopdrawing 51d 07-Jun-15 A 18-Aug-15 176d
NEJ-SD-MTP-270 Review & Approval of Shop drawing for Cathodic Protection - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250mm 21d 07-Jun-15 A 14-Jul-15 190d
NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20d 26-Jul-15 18-Aug-15 146d

Chambers ShopdraChambers Shopdrawing 76d 26-Apr-15 A 30-Jul-15 218d
Gate Valve ChamGate Valve Chambers 21d 26-Apr-15 A 05-Jul-15 128d

CS-1730 Review & Approval of Shop drawing for Gate Valve Chambers 21d 26-Apr-15 A 05-Jul-15 128d

AVAR ChambersAVAR Chambers 21d 26-Apr-15 A 05-Jul-15 127d
CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21d 26-Apr-15 A 05-Jul-15 127d

WO Washout ChWO Washout Chambers 21d 26-Apr-15 A 05-Jul-15 137d
CS-1890 Review & Approval of Shop drawing for WO chamber 21d 26-Apr-15 A 05-Jul-15 137d

BFV ChambersBFV Chambers 38d 16-Jun-15 A 30-Jul-15 218d
CS-1740 Prep. & Sub. Shop drawing for BFV chamber 15d 16-Jun-15 A 13-Jul-15 251d
CS-1750 Review & Approval of Shop drawing for BFV chamber 21d 28-Jun-15 A 30-Jul-15 126d

Flow Meter MonFlow Meter Monitoring chamber 21d 14-Jun-15 A 14-Jul-15 133d
CS-1870 Review & Approval of Shop drawing for Flow Meter Monitoring chamber 21d 14-Jun-15 A 14-Jul-15 133d

Method StatementMethod Statement 135d 06-May-15 A 16-Aug-15 110d
CS-MS-260 Prep. & Sub. Cathode protection Installation Method Statement 5d 30-Jun-15 08-Jul-15 123d
CS-MS-270 Review & Approval of Cathode protection Installation Method Statement 21d 09-Jul-15 16-Aug-15 105d
CS-MS-290 Review & Approval of Radiographic Testing method statement and safety plan 21d 06-May-15 A 05-Jul-15 128d

Material SubmittalsMaterial Submittals 146d 17-Mar-15 A 24-Aug-15 201d
Mechanical Material SMechanical Material Submittals 135d 17-Mar-15 A 16-Aug-15 206d

NEJ-MMS-152 Review & Approval of Gate Valve (150mm, 200mm, 250mm) 21d 27-Apr-15 A 05-Jul-15 3d
NEJ-MMS-210 Review & Approval of Flow Control Valve 21d 22-Mar-15 A 05-Jul-15 3d
NEJ-MMS-220 Prep. & Sub. Pressure Relief Valve 5d 22-Jun-15 A 30-Jun-15 259d
NEJ-MMS-230 Review & Approval of Pressure Relief Valve 21d 17-Jun-15 A 05-Jul-15 3d
NEJ-MMS-270 Review & Approval of Pressure Reducing Valve 21d 18-Mar-15 A 05-Jul-15 3d
NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21d 31-May-15 A 14-Jul-15 -2d
NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5d 30-Jun-15 08-Jul-15 209d
NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21d 09-Jul-15 16-Aug-15 184d
NEJ-MMS-570 Review & Approval of Float (Level) control valves 21d 17-Mar-15 A 08-Jul-15 1d
NEJ-MMS-620 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 5d 30-Jun-15 08-Jul-15 146d
NEJ-MMS-630 Review & Approval of Galvanized Malleable Iron Fittings Up to 2" 21d 09-Jul-15 16-Aug-15 129d
NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21d 30-Jun-15 03-Aug-15 155d
NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21d 30-Jun-15 03-Aug-15 193d
NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21d 30-Jun-15 03-Aug-15 160d
NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21d 30-Jun-15 03-Aug-15 155d
NEJ-MMS-800 Prep. & Sub. of Air Compressor 5d 30-Jun-15 08-Jul-15 90d
NEJ-MMS-810 Review & Approval of Air Compressor 21d 09-Jul-15 16-Aug-15 75d
NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5d 30-Jun-15 08-Jul-15 73d
NEJ-MMS-860 Review & Approval of Bladder Tank 21d 09-Jul-15 16-Aug-15 61d

Civil Material SubmittCivil Material Submittals 146d 13-May-15 A 24-Aug-15 174d
NEJ-CMS-260 Prep. & Submit Rough & Finish Carpentary - Product Data 7d 30-Jun-15 13-Jul-15 135d
NEJ-CMS-270 Review & Approval of Rough & Finish Carpentary - Product Data 21d 13-Jul-15 17-Aug-15 117d
NEJ-CMS-320 Prep.&Submit Coiling Doors & Grilles - Sample & Product Data 7d 13-Jul-15 26-Jul-15 188d
NEJ-CMS-330 Review & Approval of Coiling Doors & Grilles - Sample & Product Data 21d 26-Jul-15 24-Aug-15 167d
NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7d 30-Jun-15 13-Jul-15 152d
NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21d 13-Jul-15 17-Aug-15 133d
NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7d 30-Jun-15 13-Jul-15 152d
NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21d 13-Jul-15 17-Aug-15 133d
NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7d 30-Jun-15 13-Jul-15 163d
NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21d 13-Jul-15 17-Aug-15 143d
NEJ-CMS-500 Prep.&Submit of Pipe Support 7d 30-Jun-15 13-Jul-15 144d
NEJ-CMS-510 Review & Approval of Pipe Support 21d 13-Jul-15 17-Aug-15 127d
NEJ-CMS-520 Prep.&Submit of Manhole rung 7d 13-May-15 A 04-Jul-15 126d
NEJ-CMS-530 Review & Approval of Manhole rung 21d 05-Jul-15 11-Aug-15 106d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2015 2016

18-Aug-15, Cathode Protection ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
30-Jul-15, Chambers Shopdrawin...

05-Jul-15, Gate Valve Chambers
Review & Approval of Shop draw...
05-Jul-15, AVAR Chambers
Review & Approval of Shop draw...
05-Jul-15, WO Washout Chambers
Review & Approval of Shop draw...

30-Jul-15, BFV Chambers
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
14-Jul-15, Flow Meter Monitori...
Review & Approval of Shop draw...

16-Aug-15, Method Statement
Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...
Review & Approval of Radiograp...

24-Aug-15, Material Submittals
16-Aug-15, Mechanical Material...

Review & Approval of Gate Valv...
Review & Approval of Flow Cont...

Prep. & Sub. Pressure Relief V...
Review & Approval of Pressure ...
Review & Approval of Pressure ...

Review & Approval of Mechanica...
Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...
Review & Approval of Float (Le...
Prep. & Sub. Galvanized Mallea...

Review & Approval of Galvanize...
Prep. & Sub. of Solar system f...
Prep. & Sub. of HVAC of contro...
Prep. & Sub. of Plumbing pipe ...
Prep. & Sub. of steel pipe 25m...

Prep. & Sub. of Air Compressor
Review & Approval of Air Compr...

Prep. & Sub. of Bladder Tank
Review & Approval of Bladder T...

24-Aug-15, Civil Material Subm...
Prep. & Submit Rough & Finish ...

Review & Approval of Rough & F...
Prep.&Submit Coiling Doors & G...

Review & Approval of Coiling D...
Prep.&Submit Plastering Access...

Review & Approval of Plasterin...
Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazzo ...
Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic T...
Prep.&Submit of Pipe Support

Review & Approval of Pipe Supp...
Prep.&Submit of Manhole rung

Review & Approval of Manhole r...

MP2 - Base Line - North-East Jenin Component Classic Schedule Layout - Monthly Update 01-Jul-15 15:39

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 2 of 4 TASK filter: One Month Look ahead .
© Oracle Corporation
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Activity ID Activity Name Original
Duration

Start Finish Total Float

Electrical Material SubElectrical Material Submittals 140d 22-Mar-15 A 16-Aug-15 192d
NEJ-EMS-230 Review & Approval of RTU cabinet 21d 18-Jun-15 A 09-Aug-15 50d
NEJ-EMS-240 Prep. & Sub. of SCADA system 20d 02-Apr-15 A 11-Jul-15 4d
NEJ-EMS-250 Review & Approval of SCADA system 21d 12-Jul-15 16-Aug-15 3d
NEJ-EMS-290 Review & Approval of Data Cable 21d 18-Jun-15 A 09-Aug-15 8d
NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5d 17-Jun-15 A 02-Jul-15 207d
NEJ-EMS-310 Review & Approval of PVC Conduit 21d 02-Jul-15 11-Aug-15 182d
NEJ-EMS-340 Prep. & Sub. of PLC Panel 5d 22-Mar-15 A 02-Jul-15 215d
NEJ-EMS-350 Review & Approval of PLC Panel 21d 02-Jul-15 11-Aug-15 188d
NEJ-EMS-360 Prep. & Sub. of VFD 5d 30-Jun-15 08-Jul-15 61d
NEJ-EMS-370 Review & Approval of VFD 21d 09-Jul-15 16-Aug-15 51d
NEJ-EMS-420 Prep. & Sub. of MCC 5d 30-Jun-15 08-Jul-15 78d
NEJ-EMS-430 Review & Approval of MCC 21d 09-Jul-15 16-Aug-15 65d

ProcurementProcurement 136d 12-Apr-15 A 26-Oct-15 96d
Faqqua Elevated ReservFaqqua Elevated Reservoir 85d 30-Jun-15 26-Oct-15 96d

PipesPipes 75d 14-Jul-15 26-Oct-15 96d
NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5d 14-Jul-15 25-Jul-15 112d
NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75d 26-Jul-15 26-Oct-15 112d

Mechanical ComponeMechanical Component 20d 14-Jul-15 11-Aug-15 35d
NEJ-PRO-440 Order of Mechanical Valves and fittings 20d 14-Jul-15 11-Aug-15 35d

Electrical ComponentElectrical Component 20d 30-Jun-15 02-Aug-15 83d
NEJ-PRO-500 Order of Electrical components 20d 30-Jun-15 02-Aug-15 83d

Faqqua and Jalbun BooFaqqua and Jalbun Booster Station 20d 30-Jun-15 02-Aug-15 7d
PumpPump 20d 30-Jun-15 02-Aug-15 7d

NEJ-PRO-230 Order of Booster Pump 20d 30-Jun-15 02-Aug-15 7d
Main Transmission PipeMain Transmission Pipeline 90d 12-Apr-15 A 11-Aug-15 43d

PipesPipes 90d 12-Apr-15 A 30-Jul-15 52d
NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90d 12-Apr-15 A 30-Jul-15 52d

Mechanical ComponeMechanical Component 20d 14-Jul-15 11-Aug-15 -2d
NEJ-PRO-130 Order of Mechanical Valves and fittings 20d 14-Jul-15 11-Aug-15 -2d

ExecutionExecution 285d 10-May-15 A 14-May-16 6d
Faqqua Elevated ReservFaqqua Elevated Reservoir 256d 10-May-15 A 30-Apr-16 17d

Traffic Control Plan aTraffic Control Plan and Safety 256d 10-May-15 A 30-Apr-16 17d
E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256d 10-May-15 A 30-Apr-16 17d

Structural WorksStructural Works 41d 20-Jun-15 A 30-Jul-15 17d
E-ER-1002 Furnish and install base course (150mm in depth) with selected backfill material in layers under footing 7d 20-Jun-15 A 04-Jul-15 17d
E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6d 04-Jul-15 14-Jul-15 17d
E-ER-1280 Formwork Works For Foundation & Grade Beams 6d 30-Jun-15 11-Jul-15 17d
E-ER-1290 Cast-in-Place Concrete For Footings 1d 14-Jul-15 16-Jul-15 17d
E-ER-1310 Deshuturing of Foundation & Grade Beams 2d 22-Jul-15 25-Jul-15 17d
E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3d 27-Jul-15 30-Jul-15 17d
E-ER-1650 Insulation of Footings 2d 25-Jul-15 27-Jul-15 17d

External  WorksExternal  Works 3d 14-Jul-15 22-Jul-15 239d
Electrical  WorkElectrical  Work 3d 14-Jul-15 22-Jul-15 239d

E-ER-1250 Earthing 3d 14-Jul-15 22-Jul-15 239d
Faqqua and Jalbun BooFaqqua and Jalbun Booster Station 244d 30-Jun-15 14-May-16 6d

BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3d 16-Jul-15 23-Jul-15 39d
BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 232d 23-Jul-15 14-May-16 6d
BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 7d 26-Jul-15 03-Aug-15 65d
Construction of New Construction of New Pump Station 20d 30-Jun-15 02-Aug-15 217d

100m3 Break Tank100m3 Break Tank 8d 23-Jul-15 02-Aug-15 217d
Civil & StructuraCivil & Structural Works 4d 23-Jul-15 28-Jul-15 39d

BS-BT-000010 Excavation to the Required Depth for the Base slab 2d 23-Jul-15 26-Jul-15 39d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2015 2016

16-Aug-15, Electrical Material...
Review & Approval of RTU cabin...

Prep. & Sub. of SCADA system
Review & Approval of SCADA sys...

Review & Approval of Data Cabl...
Prep. & Sub. of PVC Conduit

Review & Approval of PVC Condu...
Prep. & Sub. of PLC Panel

Review & Approval of PLC Panel
Prep. & Sub. of VFD

Review & Approval of VFD
Prep. & Sub. of MCC

Review & Approval of MCC
26-Oct-15, Procurement
26-Oct-15, Faqqua Elevated Res...
26-Oct-15, Pipes

Order of Faqqua Elevated Reser...
Manufacturing of Faqqua Elevat...

11-Aug-15, Mechanical Componen...
Order of Mechanical Valves and...

02-Aug-15, Electrical Componen...
Order of Electrical components
02-Aug-15, Faqqua and Jalbun B...
02-Aug-15, Pump
Order of Booster Pump

11-Aug-15, Main Transmission P...
30-Jul-15, Pipes
Manufacturing of 150mm Steel P...

11-Aug-15, Mechanical Componen...
Order of Mechanical Valves and...

14
30-A
30-A
Main

30-Jul-15, Structural Works
Furnish and install base cours...

Reinforcement Works For Founda...
Formwork Works For Foundation ...
Cast-in-Place Concrete For Foo...

Deshuturing of Foundation & Gr...
Supply & Spread backfilling ma...
Insulation of Footings

22-Jul-15, External  Works
22-Jul-15, Electrical  Work
Earthing

14
Site Fencing & Apply Safety Me...

M
Excavation for Clearing, Site ...
02-Aug-15, Construction of New...
02-Aug-15, 100m3 Break Tank

28-Jul-15, Civil & Structural ...
Excavation to the Required Dep...
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BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 2d 26-Jul-15 28-Jul-15 39d
Mechanical  WorMechanical  Works 6d 26-Jul-15 02-Aug-15 217d

BS-BT-M-0001 Furnish and install all reservoir Pipes, overflow and potable water piping 6d 26-Jul-15 02-Aug-15 217d
Living Quarters BuLiving Quarters Building 18d 30-Jun-15 30-Jul-15 86d

Civil & StructuraCivil & Structural Works 18d 30-Jun-15 30-Jul-15 86d
BS-LQ-000030 Excavation Leveling for Foundation and Preparation of Subgrade layer 15d 30-Jun-15 27-Jul-15 86d
BS-LQ-000040 Compacted Basecourse layer 25cm 3d 27-Jul-15 30-Jul-15 86d

Main Transmission PipeMain Transmission Pipeline 217d 30-Jun-15 10-Apr-16 34d
Zone 1Zone 1 217d 30-Jun-15 10-Apr-16 34d

E- 01 Implement Safety Measures and Traffic Control Plan - Zone 1 5d 30-Jun-15 08-Jul-15 18d
E- 02 Maintain of Traffic Control Plan - Zone 1 212d 09-Jul-15 10-Apr-16 34d
Pipeline AlignmentPipeline Alignment 01 20d 05-Jul-15 05-Aug-15 227d

Pipeline AlignmPipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm) 20d 05-Jul-15 05-Aug-15 151d
E-AL1-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.1+300 include install. Cathode Protection 18d 09-Jul-15 05-Aug-15 18d
E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13d 16-Jul-15 04-Aug-15 152d
E-AL1-1006 Construction of 100mm AVAR chamber at station 0+740 on 400mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13d 16-Jul-15 04-Aug-15 152d
E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13d 16-Jul-15 04-Aug-15 152d

Pipeline AlignmPipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm) 18d 05-Jul-15 03-Aug-15 154d
E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+640 on 250mm pipe / Beit Qad 13d 14-Jul-15 03-Aug-15 154d
E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+800 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+140 15d 05-Jul-15 30-Jul-15 157d
E-AL1-1130 Construction of 200mm WO chamber at station 4+160 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1140 Construction of 100mm AVAR Valve chamber at station 4+400 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1160 Construction of 100mm AVAR Valve chamber at station 4+640 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1170 Construction of 200mm WO chamber at station 4+720 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+580 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d

Pipeline AlignmPipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm) 15d 05-Jul-15 30-Jul-15 233d
E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 6+280 on 150mm pipe 13d 05-Jul-15 28-Jul-15 235d
E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+500 15d 05-Jul-15 30-Jul-15 233d
E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15d 05-Jul-15 30-Jul-15 233d
E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+120 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d

Pipeline AlignmentPipeline Alignment 03 13d 05-Jul-15 28-Jul-15 159d

Pipeline AlignmPipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm) 13d 05-Jul-15 28-Jul-15 159d
E-AL3-1010 Construction of 100mm AVAR chamber at station 0+260 on 400mm pipe 13d 05-Jul-15 28-Jul-15 159d

Pipeline AlignmentPipeline Alignment 08 13d 05-Jul-15 28-Jul-15 159d

Pipeline AlignmPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm) 13d 05-Jul-15 28-Jul-15 159d
E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+080 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13d 05-Jul-15 28-Jul-15 159d
E-AL8-1080 Construction of 100mm WO chamber at station 1+700 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d
E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2015 2016

Supply and Spread 15cm B/C Wit...
02-Aug-15, Mechanical  Works
Furnish and install all reserv...

30-Jul-15, Living Quarters Bui...
30-Jul-15, Civil & Structural ...
Excavation Leveling for Founda...
Compacted Basecourse layer 25c...

10-Apr-1
10-Apr-1

Implement Safety Measures and ...
Maintain 

05-Aug-15, Pipeline Alignment ...
05-Aug-15, Pipeline Alignment ...
Exc., Bed., Install. and Backf...
Construction of 200mm WO chamb...

Construction of 100mm AVAR cha...
Construction of 100mm AVAR cha...
Construction of 200mm WO chamb...
03-Aug-15, Pipeline Alignment ...
Construction of Flow Monitorin...

Construction of 100mm AVAR cha...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 250mm Flanged ...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
30-Jul-15, Pipeline Alignment ...
Construction of 75mm AVAR Valv...
Construction of 150mm Gate Val...
Construction of 100mm WO chamb...
Construction of 75mm AVAR Valv...
28-Jul-15, Pipeline Alignment ...
28-Jul-15, Pipeline Alignment ...
Construction of 100mm AVAR cha...
28-Jul-15, Pipeline Alignment ...
28-Jul-15, Pipeline Alignment ...
Construction of 100mm WO chamb...
Construction of 75mm AV/AR Val...
Construction of 75mm AV/AR Val...
Construction of 150mm Gate Val...
Construction of 100mm WO chamb...
Construction of 75mm AV/AR Val...
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Activity ID Activity Name Original
Duration

Start Finish Total Float Schedule %
 Complete

Cost % of
Budget

MP2 - Base Line - NortMP2 - Base Line - North-East Jenin Component 346d 02-Feb-15 A 31-May-16 0d 4.83% 4.06%

MilestonesMilestones 484d 02-Feb-15 A 31-May-16 0d 0% 0%

General MilestonesGeneral Milestones 484d 02-Feb-15 A 31-May-16 -4d 0% 0%
NEJ-A-01 Notice to Proceed (NTP) 0d 02-Feb-15 A 100% 0%
NEJ-A-02 Task Order Completion Date 0d 31-May-16* -4d 0% 0%
NEJ-A-22 Project Duration 480d 02-Feb-15 A 31-May-16 -4d 30.83% 0%

Intermediate MilestonesIntermediate Milestones 335d 02-Feb-15 A 25-May-16 6d 0% 0%
NEJ-IA-1000 Start of Construction Submittals 0d 02-Feb-15 A 100% 0%
NEJ-IA-1010 Finish of Pre-Construction Submittals 0d 14-Jul-15 313d 100% 0%
NEJ-IA-1020 Finish of Construction Submittals 0d 28-Sep-15 236d 0% 0%
NEJ-IA-1030 Start of Construction (Ground Breaking ) 0d 10-May-15 A 100% 0%
NEJ-IA-1040 Start of MAIN TRANSMISSION PIPELINES 0d 30-Jun-15 37d 100% 0%
NEJ-IA-1050 Finish of MAIN TRANSMISSION PIPELINES 0d 25-May-16 -3d 0% 0%
NEJ-IA-1060 Start of FAQQUUA RESERVOIR 0d 10-May-15 A 100% 0%
NEJ-IA-1070 Finish of FAQQUUA RESERVOIR 0d 30-Apr-16 21d 0% 0%
NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0d 26-Jul-15 310d 100% 0%
NEJ-IA-1090 Finish of JALBUN & FAQQUA' Booster Station 0d 14-May-16 7d 0% 0%
NEJ-IA-1100 Start of Mobilization 0d 02-Feb-15 A 100% 0%
NEJ-IA-1110 Finish of Mobilization 0d 22-Mar-15 A 100% 0%
NEJ-IA-1120 Start of Pre-Construction Submittals 0d 02-Feb-15 A 100% 0%

PreConstruction PhasPreConstruction Phase 185d 02-Feb-15 A 18-Oct-15 154d 100% 100%

MobilizationMobilization 15d 02-Feb-15 A 22-Mar-15 A 100% 100%
NEJ-MOB-1000 Pre-Construction Dilapidation Survey 5d 02-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1010 Provide, furnish and erect Temporary Project Signs 1d 19-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2d 19-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 2d 21-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1040 Arrange for and erect Contractor’s work and storage yards 2d 02-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1050 Moving onto the Sites of all Plant and equipments 3d 04-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1060 Post OSHA-required notices and establish safety programs 2d 02-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1070 Installation of Temporary Facilities as per section 01500 including 5d 02-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1080 Survey work 9d 02-Feb-15 A 22-Mar-15 A 100% 0%
NEJ-MOB-1090 Mobilization Summary 21d 02-Feb-15 A 22-Mar-15 A 100% 100%

PreConstruction SubmittPreConstruction Submittals 57d 02-Feb-15 A 14-Jul-15 223d 0% 0%
NEJ-PCS-1000 Preparation & Submit Copy of Bank Guarantee Certificates 5d 02-Feb-15 A 08-Feb-15 A 100% 0%
NEJ-PCS-1010 Review & Approval of Bank Guarantee Certificates 21d 08-Feb-15 A 10-Feb-15 A 100% 0%
NEJ-PCS-1020 Preparation & Submit Scheduling Qualification Submittal 2d 04-Feb-15 A 08-Feb-15 A 100% 0%
NEJ-PCS-1030 Review & Approval of Scheduling Qualification Submittal 21d 08-Feb-15 A 18-Feb-15 A 100% 0%
NEJ-PCS-1040 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 2d 11-Feb-15 A 19-Feb-15 A 100% 0%
NEJ-PCS-1050 Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21d 19-Feb-15 A 03-Mar-15 A 100% 0%
NEJ-PCS-1060 Preparation & Submit Submittals Schedule 2d 02-Feb-15 A 09-Jun-15 A 100% 0%
NEJ-PCS-1070 Review & Approval of Submittals Schedule 21d 24-Feb-15 A 14-Jul-15 211d 100% 0%
NEJ-PCS-1080 Preparation & Submit Key Staff 2d 02-Feb-15 A 19-Mar-15 A 100% 0%
NEJ-PCS-1090 Review & Approval of Key Staff 21d 19-Mar-15 A 19-Mar-15 A 100% 0%
NEJ-PCS-1100 Preparation & Submit Project Temporary Signs 2d 02-Feb-15 A 10-Mar-15 A 100% 0%
NEJ-PCS-1110 Review & Approval of Project Temporary Signs 11d 10-Mar-15 A 16-Mar-15 A 100% 0%
NEJ-PCS-1120 Preparation & Submit Engineer’s Field Office Location and Layout 2d 02-Feb-15 A 08-Feb-15 A 100% 0%
NEJ-PCS-1130 Review & Approval of Engineer ’s Field Office Location and Layout 11d 08-Feb-15 A 10-Feb-15 A 100% 0%
NEJ-PCS-1140 Preparation & Submit Field Office Furniture and Equipment Plan 2d 04-Feb-15 A 08-Feb-15 A 100% 0%
NEJ-PCS-1150 Review & Approval of Field Office Furniture and Equipment Plan 1d 08-Feb-15 A 10-Feb-15 A 100% 0%
NEJ-PCS-1160 Preparation & Submit Field Office Computer Systems and Miscellaneous 3d 02-Feb-15 A 08-Feb-15 A 100% 0%
NEJ-PCS-1170 Review & Approval of Field Office Computer Systems and Miscellaneous 11d 08-Feb-15 A 10-Feb-15 A 100% 0%
NEJ-PCS-1180 Preparation & Submit Quality Control Plan 5d 25-Feb-15 A 05-Mar-15 A 100% 0%
NEJ-PCS-1190 Review & Approval of Quality Control Plan 21d 12-Feb-15 A 24-Mar-15 A 100% 0%

N D Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M
2015 2016

Notice to Proceed (NTP)

Start of Construction Submitta...
Finish of Pre-Construction Sub...

Finish of Construction Submitt...
Start of Construction (Ground ...

Start of MAIN TRANSMISSION PIP...

Start of FAQQUUA RESERVOIR
Fin

Start of JALBUN & FAQQUA' Boos...
F

Start of Mobilization
Finish of Mobilization

Start of Pre-Construction Subm...
18-Oct-15, PreConstruction Pha...

22-Mar-15 A, Mobilization
Pre-Construction Dilapidation ...
Provide, furnish and erect Tem...
Supply and furnish Field Offic...
Supply and install Field Offic...
Arrange for and erect Contract...
Moving onto the Sites of all P...
Post OSHA-required notices and...
Installation of Temporary Faci...
Survey work
Mobilization Summary

14-Jul-15, PreConstruction Sub...
Preparation & Submit Copy of B...
Review & Approval of Bank Guar...
Preparation & Submit Schedulin...

Review & Approval of Schedulin...
Preparation & Submit Prelimina...

Review & Approval of Prelimina...
Preparation & Submit Submittal...

Review & Approval of Submittal...
Preparation & Submit Key Staff
Review & Approval of Key Staff

Preparation & Submit Project T...
Review & Approval of Project T...

Preparation & Submit Engineer’...
Review & Approval of Engineer ’...
Preparation & Submit Field Off...
Review & Approval of Field Off...
Preparation & Submit Field Off...
Review & Approval of Field Off...

Preparation & Submit Quality C...
Review & Approval of Quality C...
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NEJ-PCS-1200 Preparation & Submit Safety Plan 5d 02-Feb-15 A 09-Apr-15 A 100% 0%
NEJ-PCS-1210 Review & Approval of Safety Plan 21d 03-Mar-15 A 16-Apr-15 A 100% 0%
NEJ-PCS-1220 Preparation & Submit Traffic Control Plan 5d 02-Feb-15 A 19-May-15 A 100% 0%
NEJ-PCS-1230 Review & Approval of Traffic Control Plan 21d 17-Mar-15 A 07-Jun-15 A 100% 0%
NEJ-PCS-1240 Preparation & Submit Environmental Monitoring and Mitigation Plan 2d 02-Feb-15 A 05-Mar-15 A 100% 0%
NEJ-PCS-1250 Review & Approval of Environmental Monitoring and Mitigation Plan 21d 05-Mar-15 A 12-Mar-15 A 100% 0%
NEJ-PCS-1260 Preparation & Submit General Construction Method Statement 5d 02-Feb-15 A 06-Apr-15 A 100% 0%
NEJ-PCS-1270 Review & Approval of General Constraction Method Statement 21d 26-Feb-15 A 16-Apr-15 A 100% 0%
NEJ-PCS-1280 Preparation & Submit Original CPM Construction Schedule 24d 09-Feb-15 A 23-Jun-15 A 100% 0%
NEJ-PCS-1290 Review & Approval of Original CPM Construction Schedule 21d 23-Jun-15 A 14-Jul-15 211d 100% 0%
NEJ-PCS-1300 Preparation & Submit Construction Risk Management Program 5d 02-Feb-15 A 08-Mar-15 A 100% 0%
NEJ-PCS-1310 Review & Approval of Construction Risk Management Program 21d 08-Mar-15 A 12-Mar-15 A 100% 0%
NEJ-PCS-1320 Preparation & Submit Dilapidation Survey for Transmission Pipelines 15d 03-Feb-15 A 20-May-15 A 100% 0%
NEJ-PCS-1321 Review & Approval of Dilapidation Survey for Transmission Pipelines 21d 19-Feb-15 A 01-Jun-15 A 100% 0%
NEJ-PCS-1322 Preparation & Submit Dilapidation Survey for  Faqqua and Jalbun Booster Station 3d 04-Feb-15 A 26-Feb-15 A 100% 0%
NEJ-PCS-1323 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21d 26-Feb-15 A 12-Mar-15 A 100% 0%
NEJ-PCS-1325 Preparation & Submit Dilapidation Survey for Faqqua Elevated Reservoir 3d 04-Feb-15 A 26-Feb-15 A 100% 0%
NEJ-PCS-1326 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21d 26-Feb-15 A 12-Mar-15 A 100% 0%
NEJ-PCS-1360 Preparation & Submit Insurances 2d 02-Feb-15 A 16-Feb-15 A 100% 0%
NEJ-PCS-1370 Review & Approval of Insurances 21d 16-Feb-15 A 16-Feb-15 A 100% 0%
NEJ-PCS-1380 Preparation & Submit Lists of Permits and Licenses 5d 02-Feb-15 A 19-Mar-15 A 100% 0%
NEJ-PCS-1390 Review & Approval of Lists of Permits and Licenses 21d 19-Mar-15 A 09-Apr-15 A 100% 0%

Coordination and PermitsCoordination and Permits 185d 02-Feb-15 A 18-Oct-15 142d 0% 0%
NEJ-COR-1000 Receive Final for Construction Drawings 1d 02-Feb-15 A 04-Feb-15 A 100% 0%
NEJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 40d 02-Feb-15 A 21-Jun-15 A 100% 0%
NEJ-COR-1020 Coordination with Local authorities and obtain required permits for start of construction 18d 02-Feb-15 A 26-Feb-15 A 100% 0%
NEJ-COR-1030 Coordination with Maatz and obtain the required permits - If applicable Area C 90d 30-Jun-15 18-Oct-15 163d 100% 0%
Traffic Control PlanTraffic Control Plan 73d 08-Feb-15 A 07-Jul-15 144d 0% 0%

Faqqua Elevated ResFaqqua Elevated Reservoir 26d 23-Mar-15 A 28-Apr-15 A 0% 0%
NEJ-COR-1060 Preparation & Submit Traffic Control Plan for Faqqua Elevated Reservoir 5d 23-Mar-15 A 19-Apr-15 A 100% 0%
NEJ-COR-1070 Review & Approval of Traffic Control Plan for Faqqua Elevated Reservoir 21d 19-Apr-15 A 28-Apr-15 A 100% 0%

Faqqua and Jalbun BFaqqua and Jalbun Booster Station 25d 08-Feb-15 A 13-May-15 A 0% 0%
NEJ-COR-1040 Preparation & Submit Traffic Control Plan for Faqqua and Jalbun Booster Station 5d 08-Feb-15 A 19-Apr-15 A 100% 0%
NEJ-COR-1050 Review & Approval of Traffic Control Plan for Faqqua and Jalbun Booster Station 21d 19-Apr-15 A 13-May-15 A 100% 0%

Main Transmission PiMain Transmission Pipeline 63d 23-Feb-15 A 07-Jul-15 144d 0% 0%
NEJ-COR-100 Preparation & Submit Traffic Control Plan for Pipe Alignments (Area A and B) 5d 23-Feb-15 A 19-May-15 A 100% 0%
NEJ-COR-101 Review & Approval of Traffic Control Plan for Pipe Alignments (Area A and B) 21d 17-Mar-15 A 07-Jun-15 A 100% 0%
NEJ-COR-1080 Preparation & Submit Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 20d 30-Mar-15 A 21-Jun-15 A 100% 0%
NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21d 21-Jun-15 A 07-Jul-15 159d 100% 0%
NEJ-COR-1100 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 20d 30-Mar-15 A 21-Jun-15 A 100% 0%
NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21d 21-Jun-15 A 07-Jul-15 26d 100% 0%
NEJ-COR-1120 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 20d 30-Mar-15 A 21-Jun-15 A 100% 0%
NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21d 21-Jun-15 A 07-Jul-15 102d 100% 0%
NEJ-COR-1140 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 20d 30-Mar-15 A 21-Jun-15 A 100% 0%
NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21d 21-Jun-15 A 07-Jul-15 116d 100% 0%
NEJ-COR-1160 Preparation & Submit Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 20d 30-Mar-15 A 21-Jun-15 A 100% 0%
NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21d 21-Jun-15 A 07-Jul-15 77d 100% 0%
NEJ-COR-1180 Preparation & Submit Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 20d 30-Mar-15 A 21-Jun-15 A 100% 0%
NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21d 21-Jun-15 A 07-Jul-15 164d 100% 0%

Construction PhaseConstruction Phase 342d 02-Feb-15 A 25-May-16 4d 1.08% 0.26%

Construction SubmittalsConstruction Submittals 300d 02-Feb-15 A 27-Mar-16 46d 0% 0%

ProcurementProcurement 247d 12-Mar-15 A 06-Mar-16 46d 0% 0%

Faqqua Elevated ReservFaqqua Elevated Reservoir 162d 30-Jun-15 11-Feb-16 47d 0% 0%

N D Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M
2015 2016

Preparation & Submit Safety Pl...
Review & Approval of Safety Pl...

Preparation & Submit Traffic C...
Review & Approval of Traffic C...
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Review & Approval of Environme...
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Review & Approval of General C...
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Review & Approval of Construct...
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Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...
Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...
Review & Approval of Dilapidat...

Preparation & Submit Insurance...
Review & Approval of Insurance...

Preparation & Submit Lists of ...
Review & Approval of Lists of ...

18-Oct-15, Coordination and Pe...
Receive Final for Construction...

Coordination with the COGATand...
Coordination with Local author...

Coordination with Maatz and ob...
07-Jul-15, Traffic Control Pla...

28-Apr-15 A, Faqqua Elevated R...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
13-May-15 A, Faqqua and Jalbun...

Preparation & Submit Traffic C...
Review & Approval of Traffic C...

07-Jul-15, Main Transmission P...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...

27-Mar-1
06-Mar-16, 

11-Feb-16, Faq
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PipesPipes 84d 14-Jul-15 06-Nov-15 95d 0% 0%
NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5d 14-Jul-15 25-Jul-15 112d 100% 0%
NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75d 26-Jul-15 26-Oct-15 112d 40% 0%
NEJ-PRO-430 Delivery of Faqqua Elevated Reservoir Pipes 10d 27-Oct-15 06-Nov-15 112d 0% 0%

Mechanical ComponeMechanical Component 152d 14-Jul-15 11-Feb-16 27d 0% 0%
NEJ-PRO-440 Order of Mechanical Valves and fittings 20d 14-Jul-15 11-Aug-15 35d 100% 0%
NEJ-PRO-450 Manufacturing of Mechanical Valves 120d 11-Aug-15 07-Jan-16 33d 13.33% 0%
NEJ-PRO-460 Delivery of Mechanical Valves and fittings 30d 07-Jan-16 11-Feb-16 33d 0% 0%

Electrical ComponentElectrical Component 139d 30-Jun-15 10-Jan-16 70d 0% 0%
NEJ-PRO-500 Order of Electrical components 20d 30-Jun-15 02-Aug-15 83d 100% 0%
NEJ-PRO-510 Manufacturing of Electrical components 100d 02-Aug-15 02-Dec-15 82d 7% 0%
NEJ-PRO-520 Delivery of Electrical components 30d 02-Dec-15 10-Jan-16 82d 0% 0%

Faqqua and Jalbun BooFaqqua and Jalbun Booster Station 179d 30-Jun-15 06-Mar-16 46d 0% 0%

PumpPump 179d 30-Jun-15 06-Mar-16 6d 0% 0%
NEJ-PRO-230 Order of Booster Pump 20d 30-Jun-15 02-Aug-15 7d 0% 0%
NEJ-PRO-240 Manufacturing of Booster Pump 159d 02-Aug-15 12-Feb-16 7d 0% 0%
NEJ-PRO-250 Delivery of Booster Pump 19d 12-Feb-16 06-Mar-16 7d 0% 0%

RTU and SCADA SystRTU and SCADA System 124d 16-Aug-15 04-Feb-16 44d 0% 0%
NEJ-PRO-260 Order of RTU and SCADA System 20d 16-Aug-15 08-Sep-15 53d 0% 0%
NEJ-PRO-270 Manufacturing of RTU and SCADA System 100d 08-Sep-15 12-Jan-16 52d 0% 0%
NEJ-PRO-280 Delivery of RTU and SCADA System 20d 12-Jan-16 04-Feb-16 52d 0% 0%

VFDVFD 123d 16-Aug-15 04-Feb-16 52d 0% 0%
NEJ-PRO-290 Order of VFD 20d 16-Aug-15 08-Sep-15 60d 0% 0%
NEJ-PRO-300 Manufacturing of VFD 100d 08-Sep-15 12-Jan-16 62d 0% 0%
NEJ-PRO-310 Delivery of VFD 20d 12-Jan-16 04-Feb-16 62d 0% 0%

MCCMCC 123d 16-Aug-15 04-Feb-16 68d 0% 0%
NEJ-PRO-320 Order of MCC 20d 16-Aug-15 08-Sep-15 77d 0% 0%
NEJ-PRO-330 Manufacturing of MCC 100d 08-Sep-15 12-Jan-16 78d 0% 0%
NEJ-PRO-340 Delivery of MCC 20d 12-Jan-16 04-Feb-16 78d 0% 0%

Bladder tankBladder tank 106d 16-Aug-15 12-Jan-16 62d 0% 0%
NEJ-PRO-350 Order of Bladder Tank 20d 16-Aug-15 08-Sep-15 72d 0% 0%
NEJ-PRO-360 Manufacturing of Bladder Tank 80d 08-Sep-15 17-Dec-15 73d 0% 0%
NEJ-PRO-370 Delivery of Bladder Tank 20d 17-Dec-15 12-Jan-16 73d 0% 0%

Air CompressorAir Compressor 106d 16-Aug-15 12-Jan-16 77d 0% 0%
NEJ-PRO-380 Order of Air Compressor 20d 16-Aug-15 08-Sep-15 87d 0% 0%
NEJ-PRO-390 Manufacturing of Air Compressor 80d 08-Sep-15 17-Dec-15 90d 0% 0%
NEJ-PRO-400 Delivery of Air Compressor 20d 17-Dec-15 12-Jan-16 90d 0% 0%

Main Transmission PipeMain Transmission Pipeline 238d 12-Mar-15 A 23-Feb-16 -1d 0% 0%
PipesPipes 102d 12-Mar-15 A 05-Aug-15 47d 0% 0%

NEJ-PRO-100 Order of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 5d 12-Mar-15 A 18-Mar-15 A 100% 0%
NEJ-PRO-110 Manufacturing of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 70d 18-Mar-15 A 14-Jun-15 A 100% 0%
NEJ-PRO-120 Delivery of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 10d 15-Jun-15 A 21-Jun-15 A 0% 0%
NEJ-PRO-170 Order of 150mm Steel Pipes (FIP) 5d 11-Apr-15 A 12-Apr-15 A 100% 0%
NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90d 12-Apr-15 A 30-Jul-15 52d 64.72% 0%
NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5d 30-Jul-15 05-Aug-15 52d 0% 0%

Mechanical ComponeMechanical Component 160d 14-Jul-15 23-Feb-16 -1d 0% 0%
NEJ-PRO-130 Order of Mechanical Valves and fittings 20d 14-Jul-15 11-Aug-15 -2d 100% 0%
NEJ-PRO-140 Manufacturing of Mechanical Valves 130d 11-Aug-15 19-Jan-16 -2d 42.31% 0%
NEJ-PRO-150 Delivery of Mechanical Valves and fittings 30d 19-Jan-16 23-Feb-16 -2d 0% 0%

Electrical ComponentElectrical Component 132d 16-Aug-15 16-Feb-16 3d 0% 0%
NEJ-PRO-200 Order of Electrical components 20d 16-Aug-15 08-Sep-15 3d 100% 0%
NEJ-PRO-210 Manufacturing of Electrical components 100d 08-Sep-15 12-Jan-16 3d 36% 0%
NEJ-PRO-220 Delivery of Electrical components 30d 12-Jan-16 16-Feb-16 3d 0% 0%

N D Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M
2015 2016

06-Nov-15, Pipes
Order of Faqqua Elevated Reser...

Manufacturing of Faqqua Elevat..
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ExecutionExecution 275d 06-May-15 A 25-May-16 -2d 1.08% 0.26%
Faqqua Elevated ReservFaqqua Elevated Reservoir 258d 06-May-15 A 30-Apr-16 15d 16.47% 4.03%

Traffic Control Plan aTraffic Control Plan and Safety 258d 06-May-15 A 30-Apr-16 17d 0% 0%
E-ER-1020 Implement Safety and Traffic Plan 2d 06-May-15 A 10-May-15 A 100% 0%
E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256d 10-May-15 A 30-Apr-16 17d 16.11% 0%

Structural WorksStructural Works 236d 09-May-15 A 15-Mar-16 37d 30.7% 7.51%
E-ER-0990 Excavation, Cleaning and Grubbing the Land 2d 09-May-15 A 10-May-15 A 100% 100%
E-ER-0992 Survey Works 1d 11-May-15 A 11-May-15 A 100% 0%
E-ER-0995 Site Grading & Leveling 3d 12-May-15 A 12-May-15 A 100% 100%
E-ER-1000 Structural Excavation Work For Foundations & Grade Beams 5d 16-May-15 A 14-Jun-15 A 100% 0%
E-ER-1001 Furnishing, leveling, and compacting of subgrade layer under footing 7d 14-Jun-15 A 20-Jun-15 A 100% 100%
E-ER-1002 Furnish and install base course (150mm in depth) with selected backfill material in layers under footing 7d 20-Jun-15 A 04-Jul-15 17d 100% 70%
E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6d 04-Jul-15 14-Jul-15 17d 100% 0%
E-ER-1280 Formwork Works For Foundation & Grade Beams 6d 30-Jun-15 11-Jul-15 17d 100% 0%
E-ER-1290 Cast-in-Place Concrete For Footings 1d 14-Jul-15 16-Jul-15 17d 100% 0%
E-ER-1310 Deshuturing of Foundation & Grade Beams 2d 22-Jul-15 25-Jul-15 17d 100% 0%
E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3d 27-Jul-15 30-Jul-15 17d 100% 0%
E-ER-1650 Insulation of Footings 2d 25-Jul-15 27-Jul-15 17d 100% 0%
First LevelFirst Level 29d 30-Jul-15 02-Sep-15 17d 0% 0%

E-ER-1240 Reinforceing of intermediate Beams & Stairs 1st Level 5d 20-Aug-15 26-Aug-15 17d 0% 0%
E-ER-1320 Reinforceing of 1st Level Columns 4d 03-Aug-15 08-Aug-15 17d 0% 0%
E-ER-1350 Formwork for 1st Level Columns 2d 08-Aug-15 10-Aug-15 17d 0% 0%
E-ER-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1d 26-Aug-15 27-Aug-15 17d 0% 0%
E-ER-1370 Cast-in-place concrete for 1st Level Columns 1d 10-Aug-15 11-Aug-15 17d 0% 0%
E-ER-1380 De-shuttering of 1st Level Columns 1d 15-Aug-15 16-Aug-15 17d 0% 0%
E-ER-1630 Formwork for Intermediate Beams & Stairs 1st Level 4d 16-Aug-15 20-Aug-15 17d 0% 0%
E-ER-1660 Reinforceing of Slab On Grade 2d 30-Jul-15 02-Aug-15 17d 12.5% 0%
E-ER-1750 Cast-in-place concrete For Slab On Grade 1d 02-Aug-15 03-Aug-15 17d 0% 0%
E-ER-1770 De-shuttering of intermediate Beams & Stairs 1st Level 2d 31-Aug-15 02-Sep-15 17d 0% 0%
E-ER-1830 Scafolding Works For First Level 3d 03-Aug-15 06-Aug-15 40d 0% 0%

Secound LevelSecound Level 31d 02-Sep-15 13-Oct-15 17d 0% 0%
E-ER-1070 Scafolding Works For Secound Level 3d 02-Sep-15 06-Sep-15 17d 0% 0%
E-ER-1390 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 2d 10-Sep-15 13-Sep-15 17d 0% 0%
E-ER-1400 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1d 13-Sep-15 14-Sep-15 17d 0% 0%
E-ER-1410 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 4d 20-Sep-15 29-Sep-15 17d 0% 0%
E-ER-1420 De-shuttering of 2nd Level Columns 2d 17-Sep-15 20-Sep-15 17d 0% 0%
E-ER-1430 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 5d 29-Sep-15 05-Oct-15 17d 0% 0%
E-ER-1450 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1d 05-Oct-15 06-Oct-15 17d 0% 0%
E-ER-1640 Reinforceing of 2nd level columns 4d 06-Sep-15 10-Sep-15 17d 0% 0%
E-ER-1790 De-shuttering of intermediate Beams & Stairs 2nd Level 3d 10-Oct-15 13-Oct-15 17d 0% 0%

Third LevelThird Level 34d 13-Oct-15 25-Nov-15 17d 0% 0%
E-ER-1460 Reinforcement and formwork for 3rd Level Columns 2d 21-Oct-15 24-Oct-15 17d 0% 0%
E-ER-1470 Cast-in-place concrete for 3rd Level Columns 1d 24-Oct-15 25-Oct-15 17d 0% 0%
E-ER-1480 Formwork For intermediate Beams & Stairs 3rd Level 4d 31-Oct-15 04-Nov-15 17d 0% 0%
E-ER-1490 Reinforceing of intermediate Beams & Stairs 3rd Level 5d 04-Nov-15 10-Nov-15 17d 0% 0%
E-ER-1520 Reinforceing of 3rd Level Columns 4d 17-Oct-15 21-Oct-15 17d 0% 0%
E-ER-1530 De-shuttering of 3rd Level Columns 2d 28-Oct-15 31-Oct-15 17d 0% 0%
E-ER-1540 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1d 14-Nov-15 16-Nov-15 17d 0% 0%
E-ER-1680 Scafolding for Third Level 3d 13-Oct-15 17-Oct-15 17d 0% 0%
E-ER-1810 De-shuttering For intermediate Beams & Stairs 3rd Level 3d 19-Nov-15 25-Nov-15 17d 0% 0%

Fourth LevelFourth Level 15d 25-Nov-15 13-Dec-15 17d 0% 0%
E-ER-1500 Reinforceing of 4th Level Columns 4d 29-Nov-15 03-Dec-15 17d 0% 0%
E-ER-1510 Formwork for 4th Level Columns 2d 03-Dec-15 06-Dec-15 17d 0% 0%
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E-ER-1560 Cast-in-place concrete for 4th Level Columns 1d 06-Dec-15 07-Dec-15 17d 0% 0%
E-ER-1690 Scafolding for Fourth Level 3d 25-Nov-15 29-Nov-15 17d 0% 0%
E-ER-1820 De-shuttering of 4th Level Columns 2d 10-Dec-15 13-Dec-15 17d 0% 0%

Reservoir Bottom SReservoir Bottom Slab 34d 13-Dec-15 01-Feb-16 71d 0% 0%
E-ER-1580 Reinforceing of Bottom Beams, bottom Slab &Stairs of R.voir 5d 28-Dec-15 06-Jan-16 17d 0% 0%
E-ER-1590 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1d 11-Jan-16 12-Jan-16 17d 0% 0%
E-ER-1600 Formwork For Bottom Beams, bottom Slab &Stairs of Reservoir 10d 13-Dec-15 28-Dec-15 17d 0% 0%
E-ER-1670 Installation of Water Stop 1d 06-Jan-16 11-Jan-16 17d 0% 0%
E-ER-1700 installation of Pipes for W.O & Over Flow , inlet, outlet 1d 06-Jan-16 11-Jan-16 17d 0% 0%
E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3d 28-Jan-16 01-Feb-16 71d 0% 0%

Reservoir Walls & CReservoir Walls & Columns 18d 12-Jan-16 02-Feb-16 17d 0% 0%
E-ER-1060 Formwork for Lateral Walls & Central Column 5d 14-Jan-16 20-Jan-16 17d 0% 0%
E-ER-1710 Formwork for Lateral Walls of reservoir 7d 12-Jan-16 20-Jan-16 17d 0% 0%
E-ER-1720 Reinfoceing of Lateral Walls & Central Column 5d 14-Jan-16 20-Jan-16 17d 0% 0%
E-ER-1730 De-shuttering of Lateral Walls & Central Columns 3d 30-Jan-16 02-Feb-16 17d 0% 0%
E-ER-1850 Cast-in-place concrete for Lateral Walls & Central Column 1d 20-Jan-16 21-Jan-16 17d 0% 0%

Reservoir Roof SlabReservoir Roof Slab 26d 11-Feb-16 15-Mar-16 17d 0% 0%
E-ER-1030 De-shuttering of Roof Beams,Slab & Stair 3d 12-Mar-16 15-Mar-16 17d 0% 0%
E-ER-1050 Ventilation Pipes & W.L. Indicators 1d 21-Feb-16 22-Feb-16 17d 0% 0%
E-ER-1740 Formwork for Roof Beams, roof Slab & Stairs 4d 11-Feb-16 17-Feb-16 17d 0% 0%
E-ER-1860 Reinforcement of Roof Beams, roof Slab & Stair 3d 17-Feb-16 21-Feb-16 17d 0% 0%
E-ER-1870 Cast-in-place concrete for Roof Beams,Slab & Stair 1d 22-Feb-16 23-Feb-16 17d 0% 0%

Finishing WorksFinishing Works 34d 23-Feb-16 04-Apr-16 38d 0% 0%
E-ER-1970 Apply Epoxy Coats (Internal Walls) & Base 8d 26-Mar-16 04-Apr-16 17d 0% 0%
E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holles 8d 23-Feb-16 03-Mar-16 51d 0% 0%
E-ER-1990 Water Level Indicator, Internal ladder and Hatch cover 2d 23-Mar-16 26-Mar-16 17d 0% 0%
E-ER-2000 Internal Finishing of reservoir 7d 15-Mar-16 23-Mar-16 17d 0% 0%
E-ER-2010 Fixing Protection Handrails (Roof,Stairs,R.voi) 4d 12-Mar-16 16-Mar-16 51d 0% 0%
E-ER-2020 Acrillic Coats (External Walls) & Base 6d 03-Mar-16 12-Mar-16 51d 0% 0%
E-ER-2021 Furnish and install security gate and fence at reservoir base 3d 16-Mar-16 20-Mar-16 51d 0% 0%

External  WorksExternal  Works 175d 14-Jul-15 15-Mar-16 48d 0% 0%
Boundary WallBoundary Wall 36d 03-Aug-15 22-Sep-15 173d 0% 0%

E-ER-1880 Excavation for Ground Beam around Yard for Fence 3d 03-Aug-15 06-Aug-15 185d 0% 0%
E-ER-1881 Blinding Concret under Ground Beam for Fence 1d 06-Aug-15 08-Aug-15 185d 0% 0%
E-ER-1890 Reinforceing of Ground Beam for Fence 5d 08-Aug-15 13-Aug-15 185d 0% 0%
E-ER-1891 Formwork For Ground Beam for Fence 5d 17-Aug-15 23-Aug-15 185d 0% 0%
E-ER-1900 Cast-in-place concrete for Ground Beam for Fence 1d 23-Aug-15 24-Aug-15 164d 0% 0%
E-ER-1910 De-shuttering of Ground Beam 1d 27-Aug-15 29-Aug-15 186d 0% 0%
E-ER-1930 Installation of Steel Boundary Fence 5d 29-Aug-15 03-Sep-15 202d 0% 0%
E-ER-1950 Fixing of Access Gate as per detail C-117 2d 20-Sep-15 22-Sep-15 186d 0% 0%
E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 14d 29-Aug-15 14-Sep-15 186d 0% 0%
E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 5d 14-Sep-15 20-Sep-15 186d 0% 0%

Mechanical WorksMechanical Works 20d 11-Feb-16 07-Mar-16 31d 0% 0%
E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 10d 11-Feb-16 24-Feb-16 31d 0% 0%
E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 10d 24-Feb-16 07-Mar-16 31d 0% 0%

Electrical  WorkElectrical  Work 187d 14-Jul-15 15-Mar-16 55d 0% 0%
E-ER-1200 Site Lighting 2d 19-Jan-16 20-Jan-16 99d 0% 0%
E-ER-1210 Electrical Manhole 2d 17-Aug-15 19-Aug-15 207d 0% 0%
E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5d 11-Aug-15 17-Aug-15 207d 0% 0%
E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7d 11-Jan-16 18-Jan-16 99d 0% 0%
E-ER-1250 Earthing 3d 14-Jul-15 22-Jul-15 239d 100% 0%
E-ER-1260 Installation of Lightning Protection and Grounding System 3d 12-Mar-16 15-Mar-16 55d 0% 0%

Instrumentation and Instrumentation and SCADA Programming 13d 11-Jan-16 25-Jan-16 79d 0% 0%
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E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8d 11-Jan-16 19-Jan-16 79d 0% 0%
E-S-172 SCADA Head-End Integration and Programming 5d 20-Jan-16 25-Jan-16 79d 0% 0%

Testing, Training andTesting, Training and Commissioning 78d 26-Jan-16 30-Apr-16 17d 0% 0%
BS-BT-320 Initial Testing (1st Stage) for Water Tightness 7d 04-Apr-16 13-Apr-16 17d 0% 0%
E-S-090 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 3d 13-Apr-16 17-Apr-16 17d 0% 0%
E-S-100 Site inspection/ Support/ Start up (Precommissioning) 9d 17-Apr-16 27-Apr-16 17d 0% 0%
E-S-110 Training 7d 21-Apr-16 30-Apr-16 17d 0% 0%
E-S-120 O&M Technical Manuals 20d 07-Mar-16 31-Mar-16 31d 0% 0%
E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 5d 26-Jan-16 31-Jan-16 79d 0% 0%

Faqqua and Jalbun BooFaqqua and Jalbun Booster Station 244d 30-Jun-15 14-May-16 6d 0% 0%
BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3d 16-Jul-15 23-Jul-15 39d 100% 0%
BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 232d 23-Jul-15 14-May-16 6d 8.5% 0%
BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 7d 26-Jul-15 03-Aug-15 65d 100% 0%

Construction of New Construction of New Pump Station 230d 30-Jun-15 26-Apr-16 20d 0% 0%
Retaining WallsRetaining Walls 125d 31-Aug-15 13-Feb-16 81d 0% 0%

Retaining Wall - Retaining Wall - West 33d 31-Aug-15 12-Oct-15 167d 0% 0%
BS-RT-20 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 10d 31-Aug-15 10-Sep-15 41d 0% 0%
BS-RT-30 Form/Steel Rebars for Foundation 5d 12-Sep-15 16-Sep-15 160d 0% 0%
BS-RT-40 Cast in Concrete for Foundation 1d 17-Sep-15 17-Sep-15 167d 0% 0%
BS-RT-50 Concrete Curing for foundation 7d 19-Sep-15 30-Sep-15 168d 0% 0%
BS-RT-60 Form/Steel Rebars for the Retaning Walls 7d 19-Sep-15 30-Sep-15 167d 0% 0%
BS-RT-70 Cast Reinforced Concrete for the Retaining Wallls 1d 01-Oct-15 01-Oct-15 167d 0% 0%
BS-RT-90 Deshuttering & Curing for the Retaining Wallls 7d 03-Oct-15 10-Oct-15 167d 0% 0%
BS-RT-95 Furnish, Install Fence & Backfilling 2d 11-Oct-15 12-Oct-15 167d 0% 0%

Retaining Wall - Retaining Wall - East 36d 12-Sep-15 27-Oct-15 156d 0% 0%
BS-RT-100 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 15d 12-Sep-15 03-Oct-15 41d 0% 0%
BS-RT-110 Form/Steel Rebars for Foundation 4d 04-Oct-15 07-Oct-15 150d 0% 0%
BS-RT-120 Cast in Concrete for Foundation 1d 08-Oct-15 08-Oct-15 156d 0% 0%
BS-RT-130 Concrete Curing for Foundation 7d 10-Oct-15 17-Oct-15 156d 0% 0%
BS-RT-140 Form/Steel Rebars for the Retaning Walls 6d 10-Oct-15 15-Oct-15 156d 0% 0%
BS-RT-150 Cast Reinforced Concrete for the Retaining Wallls 1d 17-Oct-15 17-Oct-15 156d 0% 0%
BS-RT-170 Deshuttering & Curing For Walls 7d 18-Oct-15 25-Oct-15 156d 0% 0%
BS-RT-180 Furnish,Install Fence&Backfilling 2d 26-Oct-15 27-Oct-15 156d 0% 0%

Retaining Wall - Retaining Wall - South 35d 04-Oct-15 12-Nov-15 144d 0% 0%
BS-RT-190 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 10d 04-Oct-15 14-Oct-15 41d 0% 0%
BS-RT-200 Form/Steel Rebars for Foundation 7d 15-Oct-15 22-Oct-15 144d 0% 0%
BS-RT-210 Cast in Concrete for Foundation 1d 24-Oct-15 24-Oct-15 144d 0% 0%
BS-RT-220 Concrete Curing for Foundation 7d 25-Oct-15 01-Nov-15 145d 0% 0%
BS-RT-230 Form/Steel Rebars for the Retaning Walls 7d 25-Oct-15 01-Nov-15 144d 0% 0%
BS-RT-240 Cast Reinforced Concrete for the Retaining Wallls 1d 02-Nov-15 02-Nov-15 144d 0% 0%
BS-RT-260 Deshuttering & Curing For Walls 7d 03-Nov-15 10-Nov-15 144d 0% 0%
BS-RT-270 Furnish,Install Fence&Backfilling 2d 11-Nov-15 12-Nov-15 144d 0% 0%

Boundary Wall -Boundary Wall - North 39d 20-Dec-15 13-Feb-16 81d 0% 0%
BS-RT-280 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 15d 20-Dec-15 14-Jan-16 39d 0% 0%
BS-RT-290 Form/Steel Rebars for Foundation 7d 14-Jan-16 23-Jan-16 81d 0% 0%
BS-RT-300 Cast in Concrete for Foundation 1d 23-Jan-16 24-Jan-16 81d 0% 0%
BS-RT-310 Concrete Curing for Foundation 7d 24-Jan-16 01-Feb-16 81d 0% 0%
BS-RT-320 Form/Steel Rebars for the Retaning Walls 5d 24-Jan-16 30-Jan-16 82d 0% 0%
BS-RT-330 Cast Reinforced Concrete for the Retaining Wallls 1d 30-Jan-16 31-Jan-16 82d 0% 0%
BS-RT-350 Deshuttering & Curing For Walls 7d 01-Feb-16 10-Feb-16 81d 0% 0%
BS-RT-360 Furnish,Install Fence&Backfilling 2d 10-Feb-16 13-Feb-16 81d 0% 0%

100m3 Break Tank100m3 Break Tank 119d 23-Jul-15 20-Dec-15 120d 0% 0%
Civil & StructuraCivil & Structural Works 62d 23-Jul-15 08-Oct-15 96d 0% 0%
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BS-BT-000010 Excavation to the Required Depth for the Base slab 2d 23-Jul-15 26-Jul-15 39d 0% 0%
BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 2d 26-Jul-15 28-Jul-15 39d 0% 0%
BS-BT-000050 Form/Steel Rebars for Base Slab 5d 28-Jul-15 03-Aug-15 39d 0% 0%
BS-BT-000070 Casting Concrete for Base Slab 1d 03-Aug-15 04-Aug-15 39d 0% 0%
BS-BT-000080 Deshuttering/Steel Rebars Cleaning 3d 04-Aug-15 08-Aug-15 39d 0% 0%
BS-BT-000110 Concrete Curing & Isolation for Under Ground Elements 7d 08-Aug-15 16-Aug-15 46d 0% 0%
BS-BT-000120 Form/Steel Rebars for Walls 10d 12-Aug-15 24-Aug-15 39d 0% 0%
BS-BT-000140 Casting Concrete for walls 1d 24-Aug-15 25-Aug-15 39d 0% 0%
BS-BT-000150 Deshuttering and Curing of Walls 7d 25-Aug-15 02-Sep-15 39d 0% 0%
BS-BT-000190 Form/Steel Rebars for Roof Slab 5d 02-Sep-15 08-Sep-15 39d 0% 0%
BS-BT-000300 Casting Concrete for Roof Slab & Mechanical Finishing 1d 08-Sep-15 09-Sep-15 39d 0% 0%
BS-BT-000310 Deshuttering for Slab,Curing, Cleaning Break Tank & Backfilling 7d 30-Sep-15 08-Oct-15 96d 0% 0%

Finishing WorksFinishing Works 59d 08-Sep-15 22-Nov-15 120d 0% 0%
BS-BT-000200 Tie roads remove/repair for externl walls 5d 08-Oct-15 14-Oct-15 120d 0% 0%
BS-BT-000210 Tie roads remove/repair for internal walls 5d 08-Sep-15 14-Sep-15 142d 0% 0%
BS-BT-000220 Apply  Epoxy Coats(Internal Walls),Base&Isolation Works 10d 27-Oct-15 08-Nov-15 120d 0% 0%
BS-BT-000230 Apply  Acrillic Coats for External Walls & Roof Slab 10d 03-Nov-15 16-Nov-15 120d 0% 0%
 Metal Fabrica Metal Fabricated Works 5d 16-Nov-15 22-Nov-15 120d 0% 0%

BS-BT-0002 Internal &External Ladder For the Tank 4d 16-Nov-15 21-Nov-15 121d 0% 0%
BS-BT-0002 Roof Hand Rail 5d 16-Nov-15 22-Nov-15 120d 0% 0%
BS-BT-0002 Supply And Install Roof Steel Cover 2d 16-Nov-15 18-Nov-15 123d 0% 0%
BS-BT-0002 Supply And Install Roof Air Vents 2d 16-Nov-15 18-Nov-15 123d 0% 0%

Mechanical  WorMechanical  Works 103d 26-Jul-15 01-Dec-15 120d 0% 0%
BS-BT-M-0001 Furnish and install all reservoir Pipes, overflow and potable water piping 6d 26-Jul-15 02-Aug-15 217d 0% 0%
BS-BT-M-0002 Furnish and install all other mechanical equipment including float level indicator, modualating float controls 6d 22-Nov-15 01-Dec-15 120d 0% 0%
BS-BT-M-0005 Testing, Flushing, Cleaning, Commissioning, and Operator Instruction 6d 22-Nov-15 01-Dec-15 120d 0% 0%

Electrical & InstrElectrical & Instrumentation Works 94d 04-Aug-15 30-Nov-15 121d 0% 0%
BS-BT-E-00010 Earthing 1d 04-Aug-15 05-Aug-15 45d 0% 0%
BS-BT-E-00050 Lightining Protection System 10d 16-Nov-15 30-Nov-15 121d 0% 0%

 Test Water Tigh Test Water Tightness For Reservoir 52d 14-Oct-15 20-Dec-15 120d 0% 0%
BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 7d 14-Oct-15 22-Oct-15 120d 0% 0%
BS-BT-M-0007 Testing, Disinfection & Start Up 2nd Stage 14d 01-Dec-15 20-Dec-15 120d 0% 0%

Booster Pump StatBooster Pump Station 175d 12-Sep-15 26-Apr-16 20d 0% 0%

Civil & StructuraCivil & Structural Works 64d 12-Sep-15 03-Dec-15 55d 0% 0%
BS-BP-000040 Excavation Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 8d 12-Sep-15 21-Sep-15 55d 0% 0%
BS-BP-000050 Compacted Basecourse layer 15cm for Booster Pump Slab 2d 02-Nov-15 04-Nov-15 55d 0% 0%
BS-BP-000060 Form/Steel Rebars for Foundation 5d 04-Nov-15 10-Nov-15 55d 0% 0%
BS-BP-000070 Cast in Concrete for Foundation and Concrete Curing 7d 10-Nov-15 19-Nov-15 56d 0% 0%
BS-BP-000080 Form/Steel Rebars for Slab on Grade and Walls of Booster Pump 8d 10-Nov-15 21-Nov-15 55d 0% 0%
BS-BP-000090 Cast R.C. for Slab on Grade and Walls of Booster Pump 2d 21-Nov-15 25-Nov-15 55d 0% 0%
BS-BP-000100 Concrete Curing & Backfilling 7d 25-Nov-15 03-Dec-15 55d 0% 0%

Steel Structure &Steel Structure & Metal Works 25d 28-Nov-15 30-Dec-15 107d 0% 0%
BS-BP-000115 furnish and install structural steel and roofing including roof hatches 20d 03-Dec-15 30-Dec-15 107d 0% 0%
BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 20d 28-Nov-15 23-Dec-15 106d 0% 0%

Mechanical WorMechanical Works 165d 21-Sep-15 24-Apr-16 6d 0% 0%
BS-BP-M-0001 Furnish & Install of Utility Piping Under 50mm Including Pipe Supports & Valves 16d 21-Sep-15 14-Oct-15 55d 0% 0%
BS-BP-M-0001 Furnish & Install of Utility Piping above 80mm Including Pipe Supports & Valves 15d 21-Sep-15 13-Oct-15 56d 0% 0%
BS-BP-M-0001 Furnish & Install Isolation Valves & Pipes Above 80mm 14d 12-Dec-15 31-Dec-15 55d 0% 0%
BS-BP-M-0001 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 12d 06-Mar-16 21-Mar-16 6d 0% 0%
BS-BP-M-0001 Furnish & Install Orifice Plates 2d 21-Mar-16 23-Mar-16 6d 0% 0%
BS-BP-M-0001 Furnish & Install Complete Transmission System Pumps (Turbine Booster Pump With Motor) Faqqua and Jalbun 18d 23-Mar-16 14-Apr-16 6d 0% 0%
BS-BP-M-0001 furnish and install of transmission system Bladder tank 5d 14-Apr-16 20-Apr-16 6d 0% 0%
BS-BP-M-0005 furnish portable air compresser 3d 20-Apr-16 24-Apr-16 6d 0% 0%
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BS-BP-M-0005 Clean & Prssure Test Process Piping above 80mm 10d 13-Oct-15 25-Oct-15 62d 0% 0%
BS-BP-M-0006 Furnish & Install Suction Barrel for Future Pump 16d 14-Oct-15 02-Nov-15 55d 0% 0%
BS-BP-M-0007 Furnish & Install Isolation valves and Flow Meter on Discharge Head 7d 03-Dec-15 12-Dec-15 55d 0% 0%

Electrical & InstrElectrical & Instrumentation Works 153d 21-Sep-15 09-Apr-16 34d 0% 0%
BS-BP-E-0001 Furnish & Installation of Earthing, Ductbanks & Raceway 5d 21-Sep-15 01-Oct-15 82d 0% 0%
BS-BP-E-0002 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 14d 23-Mar-16 09-Apr-16 21d 0% 0%
BS-BP-E-0003 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7d 23-Mar-16 31-Mar-16 28d 0% 0%
BS-BP-E-0004 Furnish, Installation and Termination of Miscellaneous Powe..etc 7d 23-Mar-16 31-Mar-16 28d 0% 0%
BS-BP-E-0005 Furnish & Install Lightining Protection,Recepticles & Process Control Instrumentation 5d 31-Dec-15 13-Jan-16 106d 0% 0%

Coatings & FinisCoatings & Finishing Works 5d 20-Apr-16 26-Apr-16 20d 0% 0%
BS-BP-000130 Furnish & Apply all Coatings 5d 20-Apr-16 26-Apr-16 20d 0% 0%

Septic & Seepage TSeptic & Seepage Tank 66d 04-Oct-15 24-Dec-15 115d 0% 0%
Civil & StructuraCivil & Structural Works 66d 04-Oct-15 24-Dec-15 115d 0% 0%

BS-SS-000040 Excavation  for Foundation,Furnishing Leveling & Compaction 2d 04-Oct-15 05-Oct-15 41d 0% 0%
BS-SS-000050 Form/Steel Rebars for Base Slab & Ring Beam Including Water Stop 2d 06-Oct-15 07-Oct-15 41d 0% 0%
BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1d 08-Oct-15 08-Oct-15 41d 0% 0%
BS-SS-000070 Concrete Curing for foundation 7d 10-Oct-15 17-Oct-15 41d 0% 0%
BS-SS-000080 Form/Steel Rebars for the Walls 4d 10-Oct-15 13-Oct-15 44d 0% 0%
BS-SS-000090 Cast Reinforced Concrete for the Walls 1d 18-Oct-15 18-Oct-15 41d 0% 0%
BS-SS-000110 Deshuttering & Curing For Walls 7d 19-Oct-15 26-Oct-15 41d 0% 0%
BS-SS-000120 Form/Steel Rebars for the Roof Slab 4d 27-Oct-15 31-Oct-15 41d 0% 0%
BS-SS-000130 Cast Reinforced Concrete for the Roof Slab 1d 01-Nov-15 01-Nov-15 41d 0% 0%
BS-SS-000140 Concrete Curing for roof slab 7d 02-Nov-15 09-Nov-15 44d 0% 0%
BS-SS-000150 Deshuttering for the Roof Slab 1d 14-Nov-15 14-Nov-15 41d 0% 0%
BS-SS-000160 Aggregate Layer for Pit Basment 1d 16-Nov-15 16-Nov-15 41d 0% 0%
BS-SS-000170 Hollow Block for Pit Walls 3d 17-Nov-15 19-Nov-15 41d 0% 0%
BS-SS-000180 Form/Steel Rebars for the Pit Slab 2d 21-Nov-15 22-Nov-15 41d 0% 0%
BS-SS-000190 Cast Reinforced Concrete for the Pit Slab 1d 25-Nov-15 25-Nov-15 41d 0% 0%
BS-SS-000200 Deshuttering for the Pit Slab&Backfilling 2d 13-Dec-15 14-Dec-15 41d 0% 0%
BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7d 17-Dec-15 24-Dec-15 115d 0% 0%

Plumbing WorksPlumbing Works 61d 10-Oct-15 24-Dec-15 105d 0% 0%
BS-SS-P-0001 Furnish and install all piping and appurtenances 4d 10-Oct-15 13-Oct-15 156d 0% 0%
BS-SS-P-0002 Furnish & Install all Other Mechanical Equipment 4d 21-Dec-15 24-Dec-15 105d 0% 0%

Finishing WorksFinishing Works 3d 17-Dec-15 20-Dec-15 105d 0% 0%
BS-SS-000220 Furnish & Install all Coatings 3d 17-Dec-15 20-Dec-15 105d 0% 0%

Electrical & ControElectrical & Control Building 139d 09-Sep-15 12-Mar-16 59d 0% 0%

Civil & StructuraCivil & Structural Works 78d 09-Sep-15 20-Dec-15 39d 0% 0%
BS-CE-000040 Excavation Leveling for Foundation andFurnishing, leveling, and compacting of subgrade layer and BC 150mm 7d 09-Sep-15 17-Sep-15 39d 0% 0%
BS-CE-000050 Form/Steel Rebars for Foundation 4d 17-Sep-15 22-Sep-15 39d 0% 0%
BS-CE-000060 Cast Concrete for Foundation 1d 28-Sep-15 29-Sep-15 39d 0% 0%
BS-CE-000070 Concrete Curing for Foundation 7d 29-Sep-15 07-Oct-15 46d 0% 0%
BS-CE-000080 Form/Steel Rebars for Slab on Grade & Compacted Basecourse layer 20cm 10d 29-Sep-15 11-Oct-15 39d 0% 0%
BS-CE-000090 Cast R.C. for the Slab on Grade 1d 11-Oct-15 12-Oct-15 39d 0% 0%
BS-CE-000100 Concrete Curing for the Slab on Grade 7d 12-Oct-15 20-Oct-15 42d 0% 0%
BS-CE-000110 Form/Steel Rebars for the Walls 10d 12-Oct-15 24-Oct-15 39d 0% 0%
BS-CE-000120 Cast Reinforced Concrete for the Wallls 1d 24-Oct-15 25-Oct-15 39d 0% 0%
BS-CE-000140 Deshuttering & Curing For Walls 7d 27-Oct-15 04-Nov-15 39d 0% 0%
BS-CE-000150 Form/Steel Rebars for the Roof Slab 5d 04-Nov-15 10-Nov-15 39d 0% 0%
BS-CE-000160 Cast Reinforced Concrete for the Roof Slab 1d 10-Nov-15 11-Nov-15 39d 0% 0%
BS-CE-000170 Concrete Curing for the Roof Slab 7d 11-Nov-15 21-Nov-15 53d 0% 0%
BS-CE-000180 Deshuttering for the Roof Slab & Backfilling 7d 09-Dec-15 20-Dec-15 39d 0% 0%

Finishing WorksFinishing Works 22d 20-Dec-15 23-Jan-16 72d 0% 0%
BS-CE-000190 Furnish & Install Interior CMU Walls & Veneer 10d 20-Dec-15 05-Jan-16 74d 0% 0%
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BS-CE-000200 Furnish & Install Interior & Exterior Plaster & Coatings 10d 20-Dec-15 05-Jan-16 72d 0% 0%
BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 10d 20-Dec-15 05-Jan-16 74d 0% 0%
BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 10d 11-Jan-16 23-Jan-16 72d 0% 0%
BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6d 16-Jan-16 23-Jan-16 72d 0% 0%
BS-CE-000240 Furnish & Install Doors and Windows 6d 16-Jan-16 23-Jan-16 72d 0% 0%
BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6d 16-Jan-16 23-Jan-16 72d 0% 0%

Mechanical WorMechanical Works 32d 20-Dec-15 03-Feb-16 72d 0% 0%
BS-CE-M-000 Furnish & Install of Utility Piping including Pipe Supports & Valves 10d 20-Dec-15 05-Jan-16 94d 0% 0%
BS-CE-M-0003 Furnish & Install  fire extinguishers 10d 23-Jan-16 03-Feb-16 72d 0% 0%
BS-CE-M-0003 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10d 23-Jan-16 03-Feb-16 72d 0% 0%

Electrical & InstrElectrical & Instrumentation Works 128d 22-Sep-15 12-Mar-16 59d 0% 0%
BS-CE-E-0001 Earthing 1d 22-Sep-15 28-Sep-15 39d 0% 0%
BS-CE-E-0001 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8d 10-Nov-15 21-Nov-15 123d 0% 0%
BS-CE-E-0001 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 10d 04-Feb-16 18-Feb-16 77d 0% 0%
BS-CE-E-0002 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 10d 04-Feb-16 18-Feb-16 59d 0% 0%
BS-CE-E-0005 Furnish & Installation of Lights, Receptacles & Lightining Protection System 8d 16-Jan-16 25-Jan-16 86d 0% 0%
BS-CE-E-0007 Supply & Install Control System Hardware 8d 18-Feb-16 28-Feb-16 59d 0% 0%
BS-CE-E-0008 Supply & Install Control System and SCADA Software (programming and Configuration) 10d 28-Feb-16 12-Mar-16 59d 0% 0%
BS-CE-E-0009 Perform Protective Device and Coordination Studies for the whole Electrical systems 10d 28-Feb-16 12-Mar-16 59d 0% 0%
BS-CE-E-50 Lightining Protection System 10d 28-Sep-15 10-Oct-15 176d 0% 0%

HVAC-PlumpingHVAC-Plumping 10d 28-Feb-16 12-Mar-16 59d 0% 0%
BS-CE-HVAC- Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5d 28-Feb-16 05-Mar-16 59d 0% 0%
BS-CE-HVAC- Furnish & Install Packaged Roof Top Air Conditioning Units 5d 28-Feb-16 05-Mar-16 59d 0% 0%
BS-CE-HVAC- Furnish & Install Split System Air Conditioning Units 5d 05-Mar-16 12-Mar-16 59d 0% 0%
BS-CE-HVAC- Furnish  &Install Exhaust & Supply Ductwork 5d 05-Mar-16 12-Mar-16 59d 0% 0%
BS-CE-HVAC- Furnish & Install Supply & Return Grills 5d 05-Mar-16 12-Mar-16 59d 0% 0%

Living Quarters BuLiving Quarters Building 141d 30-Jun-15 05-Jan-16 109d 0% 0%
Civil & StructuraCivil & Structural Works 83d 30-Jun-15 19-Oct-15 86d 0% 0%

BS-LQ-000030 Excavation Leveling for Foundation and Preparation of Subgrade layer 15d 30-Jun-15 27-Jul-15 86d 0% 0%
BS-LQ-000040 Compacted Basecourse layer 25cm 3d 27-Jul-15 30-Jul-15 86d 0% 0%
BS-LQ-000050 Form/Steel Rebars for Foundation 3d 30-Jul-15 03-Aug-15 86d 0% 0%
BS-LQ-000060 Cast in Concrete for foundation 1d 03-Aug-15 04-Aug-15 86d 0% 0%
BS-LQ-000070 Concrete Curing for foundation 7d 04-Aug-15 12-Aug-15 86d 0% 0%
BS-LQ-000080 Form/Steel Rebars for Slab on Grade 3d 04-Aug-15 08-Aug-15 91d 0% 0%
BS-LQ-000090 Cast R.C. for the Slab on Grade 1d 13-Aug-15 15-Aug-15 86d 0% 0%
BS-LQ-000100 Concrete Curing for the Slab on Grade 7d 15-Aug-15 23-Aug-15 86d 0% 0%
BS-LQ-000110 Form/Steel Rebars for the Walls 5d 15-Aug-15 20-Aug-15 88d 0% 0%
BS-LQ-000120 Cast Reinforced Concrete for the Walls / Columns 1d 23-Aug-15 24-Aug-15 86d 0% 0%
BS-LQ-000130 Concrete Curing for the Walls / Columns 7d 24-Aug-15 01-Sep-15 86d 0% 0%
BS-LQ-000140 Deshuttering & Curing For Walls 7d 01-Sep-15 09-Sep-15 86d 0% 0%
BS-LQ-000150 Form/Steel Rebars for the Roof Slab 7d 09-Sep-15 17-Sep-15 86d 0% 0%
BS-LQ-000160 Cast Reinforced Concrete for the Roof Slab 1d 17-Sep-15 19-Sep-15 86d 0% 0%
BS-LQ-000170 Concrete Curing for the Roof Slab 7d 19-Sep-15 01-Oct-15 100d 0% 0%
BS-LQ-000180 Deshuttering for the Roof Slab & Backfilling 1d 18-Oct-15 19-Oct-15 86d 0% 0%

Finishing WorksFinishing Works 39d 19-Oct-15 07-Dec-15 121d 0% 0%
BS-LQ-000185 Construction of CMU Walls & Veneer 4d 19-Oct-15 24-Oct-15 99d 0% 0%
BS-LQ-000190 Furnish & Install Interior & Exterior Plaster & Water Tight 7d 01-Nov-15 09-Nov-15 99d 0% 0%
BS-LQ-000200 Furnish & install Floor Tiles & Base Materials 5d 17-Nov-15 25-Nov-15 131d 0% 0%
BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 15d 17-Nov-15 07-Dec-15 121d 0% 0%
BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 15d 17-Nov-15 07-Dec-15 121d 0% 0%

Mechanical WorMechanical Works 78d 01-Sep-15 09-Dec-15 121d 0% 0%
BS-LQ-M-000 Furnish & Install of Utility Piping including Pipe Supports & Valves 2d 01-Sep-15 03-Sep-15 197d 0% 0%
BS-LQ-M-0002 Clean & Presure Test 2d 07-Dec-15 09-Dec-15 121d 0% 0%
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BS-LQ-M-0003 Furnish & Install Miscellaneous Plumbing Components 2d 07-Dec-15 09-Dec-15 121d 0% 0%
Electrical & InstrElectrical & Instrumentation Works 44d 06-Sep-15 01-Nov-15 156d 0% 0%

BS-LQ-E-0001 Earthing 1d 06-Sep-15 07-Sep-15 96d 0% 0%
BS-LQ-E-0001 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 7d 24-Oct-15 01-Nov-15 99d 0% 0%
BS-LQ-E-0002 Furnish and install fire alarm devices, conduit, and devices complete 5d 19-Oct-15 25-Oct-15 162d 0% 0%

HVAC-PlumpingHVAC-Plumping 40d 09-Nov-15 05-Jan-16 109d 0% 0%
BS-LQ-HVAC- Furnish & Install Split Units Air Conditioning Unit 5d 09-Dec-15 17-Dec-15 121d 0% 0%
BS-LQ-HVAC- Furnish & Install Water Storage Tank & Solar System 5d 09-Nov-15 16-Nov-15 99d 0% 0%
BS-LQ-HVAC- Furnish & Install Wash Basin With Mixer 5d 16-Nov-15 22-Nov-15 99d 0% 0%
BS-LQ-HVAC- Furnish & Install Toilet 5d 22-Nov-15 30-Nov-15 99d 0% 0%
BS-LQ-HVAC- Furnish & Install Exhaust Through Wall Ventilation 5d 30-Nov-15 06-Dec-15 99d 0% 0%
BS-LQ-HVAC- Furnish & Install Cold & Hot Water Pipe 5d 06-Dec-15 12-Dec-15 99d 0% 0%
BS-LQ-HVAC- Furnish & Install PVC Pipe & Fittings 5d 12-Dec-15 20-Dec-15 99d 0% 0%
BS-LQ-HVAC- Furnish & Install Shower 5d 20-Dec-15 27-Dec-15 99d 0% 0%
BS-LQ-HVAC- Furnish & Install Accessories for Sanitary Units 5d 27-Dec-15 05-Jan-16 99d 0% 0%

Yard Works & Site EYard Works & Site Electrical Power 66d 14-Jan-16 04-Apr-16 39d 0% 0%

External & FinisExternal & Finishing Works 66d 14-Jan-16 04-Apr-16 39d 0% 0%
BS-YW-040 Miscellaneous Excavations 7d 14-Jan-16 23-Jan-16 39d 0% 0%
BS-YW-060 Supply and spread and compact selected material layer 250mm 7d 14-Jan-16 23-Jan-16 52d 0% 0%
BS-YW-070 1st & 2nd Basecourse Layes 9d 08-Feb-16 20-Feb-16 39d 0% 0%
BS-YW-090 Furnish & Install All Gates 8d 20-Feb-16 29-Feb-16 39d 0% 0%
BS-YW-100 Curb Stones & Side Walk Works 5d 29-Feb-16 06-Mar-16 39d 0% 0%
BS-YW-110 Furnish and install reinforced concrete pad 7d 06-Mar-16 15-Mar-16 39d 0% 0%
BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 7d 15-Mar-16 23-Mar-16 39d 0% 0%
BS-YW-130 head wall and riprap & Miscelanous Site Appurtances 10d 23-Mar-16 04-Apr-16 39d 0% 0%

Mechanical WorMechanical Works 22d 14-Jan-16 10-Feb-16 83d 0% 0%
BS-YW-M-010 Furnish and install all yard piping and mechanical equipment 14d 14-Jan-16 31-Jan-16 59d 0% 0%
BS-YW-M-030 Furnish and apply all coatings 3d 31-Jan-16 03-Feb-16 83d 0% 0%
BS-YW-M-050 Pressure Test for All yard pipes 5d 03-Feb-16 10-Feb-16 83d 0% 0%

Electrical & InstrElectrical & Instrumentation Works 63d 14-Jan-16 31-Mar-16 42d 0% 0%
BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 20d 14-Jan-16 08-Feb-16 39d 0% 0%
BS-YW-E-020 Furnish & Installation of Ductbanks 20d 14-Jan-16 08-Feb-16 39d 0% 0%
BS-YW-E-030 Furnish & Installation of Site Lights 14d 20-Feb-16 07-Mar-16 42d 0% 0%
BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20d 07-Mar-16 31-Mar-16 42d 0% 0%

Testing, Training andTesting, Training and Commissioning 56d 06-Mar-16 14-May-16 6d 0% 0%
NEJ1070 Training 6d 07-May-16 14-May-16 6d 0% 0%
NEJ1080 Preparation of O&M Technical Manuals 20d 06-Mar-16 30-Mar-16 26d 0% 0%
NEJ1090 Site inspection/ Support/ Start up (Precommissioning) 10d 24-Apr-16 07-May-16 6d 0% 0%
NEJ1100 Testing and Commissioning of Electrical and Control System and Equipment 7d 09-Apr-16 18-Apr-16 21d 0% 0%
NEJ1110 Testing and Commissioning of the entire system 6d 07-May-16 14-May-16 6d 0% 0%

Main Transmission PipeMain Transmission Pipeline 284d 27-May-15 A 25-May-16 -3d 0% 0%
Zone 1Zone 1 247d 27-May-15 A 10-Apr-16 34d 0% 0%

E- 01 Implement Safety Measures and Traffic Control Plan - Zone 1 5d 30-Jun-15 08-Jul-15 18d 0% 0%
E- 02 Maintain of Traffic Control Plan - Zone 1 212d 09-Jul-15 10-Apr-16 34d 0% 0%
Pipeline AlignmentPipeline Alignment 01 189d 27-May-15 A 30-Jan-16 91d 0% 0%

Pipeline AlignmPipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm) 189d 27-May-15 A 30-Jan-16 15d 0% 0%
E-AL1-0999 Execution of Kadim connection at station 0+000 4d 27-May-15 A 27-May-15 A 100% 0%
E-AL1-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.1+300 include install. Cathode Protection 18d 09-Jul-15 05-Aug-15 18d 0% 0%
E-AL1-1001 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 1+300 to St.2+627 include install. Cathode Protection 18d 05-Aug-15 26-Aug-15 18d 0% 0%
E-AL1-1001a Construction of 200mm Gate Valve chamber at Station 0+000 15d 11-Aug-15 29-Aug-15 131d 0% 0%
E-AL1-1002 Construction of Flow Monitoring Chamber No. 01 at station 0+020 / Kadim 13d 11-Aug-15 26-Aug-15 131d 0% 0%
E-AL1-1003 Construction of 400mm BFV chamber at station 0+004 13d 11-Aug-15 26-Aug-15 133d 0% 0%
E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13d 16-Jul-15 04-Aug-15 152d 0% 0%
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E-AL1-1006 Construction of 100mm AVAR chamber at station 0+740 on 400mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13d 16-Jul-15 04-Aug-15 152d 0% 0%
E-AL1-1020 Construction of 400mm BFV chamber at station 1+500 13d 30-Jul-15 15-Aug-15 143d 0% 0%
E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13d 16-Jul-15 04-Aug-15 152d 0% 0%
E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+140 on 400mm pipe 13d 26-Aug-15 10-Sep-15 120d 0% 0%
E-AL1-1501 Construction of Beit Qad Connection Chamber at station 2+440 20d 30-Dec-15 30-Jan-16 15d 0% 0%

Pipeline AlignmPipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm) 79d 05-Jul-15 18-Oct-15 92d 0% 0%
E-AL1-1060 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 2+627 to St.4+154 include install. Cathode Protection 18d 01-Sep-15 22-Sep-15 18d 0% 0%
E-AL1-1070 Exc., Bed., Install. and Backfill. 250mm pipeline from St.4+154 to St.5+680 include install. Cathode Protection 18d 22-Sep-15 18-Oct-15 18d 0% 0%
E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+640 on 250mm pipe / Beit Qad 13d 14-Jul-15 03-Aug-15 154d 0% 0%
E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+800 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+140 15d 05-Jul-15 30-Jul-15 157d 0% 0%
E-AL1-1130 Construction of 200mm WO chamber at station 4+160 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1140 Construction of 100mm AVAR Valve chamber at station 4+400 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1160 Construction of 100mm AVAR Valve chamber at station 4+640 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1170 Construction of 200mm WO chamber at station 4+720 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+580 on 250mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%

Pipeline AlignmPipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm) 118d 05-Jul-15 06-Dec-15 129d 0% 0%
E-AL1-1200 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 5+680 to St. 6+850 include install. Cathode Protection 11d 18-Oct-15 31-Oct-15 18d 0% 0%
E-AL1-1210 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 6+850 to St. 8+026 include install. Cathode Protection 11d 31-Oct-15 12-Nov-15 18d 0% 0%
E-AL1-1220 Construction of ARABUNA Connection Chamber at Station 5+707 20d 09-Nov-15 06-Dec-15 101d 0% 0%
E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 6+280 on 150mm pipe 13d 05-Jul-15 28-Jul-15 235d 0% 0%
E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+500 15d 05-Jul-15 30-Jul-15 233d 0% 0%
E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15d 05-Jul-15 30-Jul-15 233d 0% 0%
E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+120 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%

Pipeline AlignmentPipeline Alignment 02 26d 19-Dec-15 26-Jan-16 18d 0% 0%
Pipeline AlignmPipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm) 26d 19-Dec-15 26-Jan-16 18d 0% 0%

E-AL2-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 0+980 include install. Cathode Protection 8d 19-Dec-15 29-Dec-15 18d 0% 0%
E-AL2-1010 Construction of Connection Chamber at Station 0+055 (WADI AD DABI) 15d 19-Dec-15 13-Jan-16 29d 0% 0%
E-AL2-1020 Construction of 75mm AVAR Valve chamber at station 0+900 on 150mm pipe 13d 19-Dec-15 11-Jan-16 31d 0% 0%
E-AL2-1030 Construction of 100mm WO chamber at station 0+960 on 150mm pipe 13d 19-Dec-15 11-Jan-16 31d 0% 0%
E-AL2-1040 Construction of 150mm Gate Valve chamber at Station 0+593 13d 19-Dec-15 11-Jan-16 18d 0% 0%
E-AL2-1050 Construction of 150mm Gate Valve chamber at Station 0+980 13d 11-Jan-16 26-Jan-16 18d 0% 0%

Pipeline AlignmentPipeline Alignment 03 43d 05-Jul-15 01-Sep-15 128d 0% 0%
Pipeline AlignmPipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm) 43d 05-Jul-15 01-Sep-15 128d 0% 0%

E-AL3-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.0+333 include install. Cathode Protection 5d 26-Aug-15 01-Sep-15 18d 0% 0%
E-AL3-1010 Construction of 100mm AVAR chamber at station 0+260 on 400mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%

Pipeline AlignmentPipeline Alignment 07 35d 12-Nov-15 30-Dec-15 83d 0% 0%
Pipeline AlignmPipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm) 35d 12-Nov-15 30-Dec-15 83d 0% 0%

E-AL7-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+060 include install. Cathode Protection 10d 12-Nov-15 28-Nov-15 18d 0% 0%
E-AL7-1010 Construction of DEIR GAZALA Connection chamber at Station 0+090 20d 03-Dec-15 30-Dec-15 83d 0% 0%
E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+030 13d 12-Nov-15 01-Dec-15 57d 0% 0%

Pipeline AlignmentPipeline Alignment 08 147d 05-Jul-15 19-Jan-16 24d 0% 0%
Pipeline AlignmPipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm) 147d 05-Jul-15 19-Jan-16 24d 0% 0%

E-AL8-1020 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+734 include install. Cathode Protection 16d 28-Nov-15 19-Dec-15 18d 0% 0%
E-AL8-1030 Construction of ARRANA Connection Chamber at Station 0+005 20d 19-Dec-15 19-Jan-16 24d 0% 0%
E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+080 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13d 05-Jul-15 28-Jul-15 159d 0% 0%
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E-AL8-1080 Construction of 100mm WO chamber at station 1+700 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13d 05-Jul-15 28-Jul-15 159d 0% 0%
E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13d 19-Dec-15 11-Jan-16 31d 0% 0%

Zone 2Zone 2 223d 30-Jul-15 10-May-16 10d 0% 0%
E - 03 Implementation of safety measures and Traffic Control Plan - Zone 2 5d 30-Jul-15 05-Aug-15 62d 0% 0%
E - 04 Maintain of Traffic Control Plan - Zone 2 218d 05-Aug-15 10-May-16 10d 0% 0%
Pipeline AlignmentPipeline Alignment 03 43d 21-Nov-15 23-Jan-16 21d 0% 0%

Pipeline AlignmPipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1 43d 21-Nov-15 23-Jan-16 21d 0% 0%
E-AL3-1020 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 0+333 to St.1+700 include install. Cathode Protection 14d 21-Nov-15 09-Dec-15 15d 0% 0%
E-AL3-1030 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 1+700 to St.3+057 include install. Cathode Protection 14d 09-Dec-15 29-Dec-15 15d 0% 0%
E-AL3-1040 Construction of Flow Monitoring Chamber No. 02 at station 0+350 on 200mm pipe / Dier Abu Daif 13d 09-Dec-15 28-Dec-15 37d 0% 0%
E-AL3-1050 Construction of 75mm AVAR chamber at station 0+600 on 200mm pipe 13d 09-Dec-15 28-Dec-15 37d 0% 0%
E-AL3-1060 Construction of 150mm WO chamber at station 0+700 on 200mm pipe 13d 09-Dec-15 28-Dec-15 37d 0% 0%
E-AL3-1070 Construction of 75mm AVAR chamber at station 1+120 on 200mm pipe 13d 09-Dec-15 28-Dec-15 37d 0% 0%
E-AL3-1080 Construction of 150mm WO chamber at station 1+380 on 200mm pipe 13d 09-Dec-15 28-Dec-15 37d 0% 0%
E-AL3-1090 Construction of 200mm Gate Valve chamber at Station 1+820 15d 29-Dec-15 23-Jan-16 21d 0% 0%
E-AL3-1100 Construction of 75mm AVAR chamber at station 1+820 on 200mm pipe 13d 29-Dec-15 20-Jan-16 23d 0% 0%
E-AL3-1110 Construction of 75mm AVAR chamber at station 2+520 on 200mm pipe 13d 29-Dec-15 20-Jan-16 23d 0% 0%
E-AL3-1120 Construction of 75mm AVAR chamber at station 2+960 on 200mm pipe 13d 29-Dec-15 20-Jan-16 23d 0% 0%

Pipeline AlignmentPipeline Alignment 04 45d 29-Dec-15 29-Feb-16 15d 0% 0%
Pipeline AlignmPipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm) 45d 29-Dec-15 29-Feb-16 15d 0% 0%

E-AL4-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+850 include install. Cathode Protection 16d 29-Dec-15 24-Jan-16 15d 0% 0%
E-AL4-1010 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+850 to St. 3+742 include install. Cathode Protection 16d 24-Jan-16 13-Feb-16 15d 0% 0%
E-AL4-1020 Construction of 100mm WO chamber at station 0+200 on 150mm pipe 13d 24-Jan-16 09-Feb-16 31d 0% 0%
E-AL4-1030 Construction of 75mm AVAR Valve chamber at station 0+920 on 150mm pipe 13d 24-Jan-16 09-Feb-16 31d 0% 0%
E-AL4-1040 Construction of 75mm AVAR Valve chamber at station 1+380 on 150mm pipe 13d 24-Jan-16 09-Feb-16 31d 0% 0%
E-AL4-1050 Construction of 150mm Gate Valve chamber at Station 1+580 13d 24-Jan-16 09-Feb-16 31d 0% 0%
E-AL4-1060 Construction of 100mm WO chamber at station 1+600 on 150mm pipe 13d 24-Jan-16 09-Feb-16 31d 0% 0%
E-AL4-1070 Construction of 100mm WO chamber at station 1+820 on 150mm pipe 13d 24-Jan-16 09-Feb-16 31d 0% 0%
E-AL4-1080 Construction of 75mm AVAR Valve chamber at station 2+240 on 150mm pipe 13d 13-Feb-16 29-Feb-16 15d 0% 0%
E-AL4-1090 Construction of 100mm WO chamber at station 2+720 on 150mm pipe 13d 13-Feb-16 29-Feb-16 15d 0% 0%
E-AL4-1100 Construction of 150mm Gate Valve chamber at Station 3+120 13d 13-Feb-16 29-Feb-16 15d 0% 0%
E-AL4-1110 Construction of 75mm AVAR Valve chamber at station 3+140 on 150mm pipe 13d 13-Feb-16 29-Feb-16 15d 0% 0%

Pipeline AlignmentPipeline Alignment 05 40d 27-Oct-15 19-Dec-15 68d 0% 0%
Pipeline AlignmPipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm) 40d 27-Oct-15 19-Dec-15 68d 0% 0%

E-AL5-1000 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 0+000 to St.1+612 include install. Cathode Protection 20d 27-Oct-15 21-Nov-15 15d 0% 0%
E-AL5-1010 Construction of 250mm Gate Valve chamber at Station 0+000 13d 21-Nov-15 08-Dec-15 75d 0% 0%
E-AL5-1020 Construction of 100mm AV/AR Valve chamber at station 0+180 on 250mm pipe 13d 21-Nov-15 08-Dec-15 75d 0% 0%
E-AL5-1030 Construction of 200mm WO chamber at station 0+500 on 250mm pipe 13d 21-Nov-15 08-Dec-15 75d 0% 0%
E-AL5-1040 Construction of 100mm AV/AR Valve chamber at station 0+880 on 250mm pipe 13d 21-Nov-15 08-Dec-15 75d 0% 0%
E-AL5-1050 Construction of DEIR ABU DAIF Connection chamber at Station 1+070 20d 21-Nov-15 19-Dec-15 68d 0% 0%
E-AL5-1060 Construction of 200mm WO chamber at station 1+120 on 250mm pipe 13d 21-Nov-15 08-Dec-15 75d 0% 0%
E-AL5-1070 Construction of 250mm Gate Valve chamber at Station 1+612 13d 21-Nov-15 08-Dec-15 75d 0% 0%

Pipeline AlignmentPipeline Alignment 06 67d 17-Sep-15 13-Dec-15 71d 0% 0%
Pipeline AlignmPipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm) 67d 17-Sep-15 13-Dec-15 71d 0% 0%

E-AL6-1080 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+800 include install. Cathode Protection 15d 17-Sep-15 10-Oct-15 15d 0% 0%
E-AL6-1090 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+800 to St. 3+611 include install. Cathode Protection 15d 10-Oct-15 27-Oct-15 15d 0% 0%
E-AL6-1100 Construction of 75mm AV/AR Valve chamber at station 0+160 on 150mm pipe 13d 10-Oct-15 25-Oct-15 71d 0% 0%
E-AL6-1110 Construction of 100mm WO chamber at station 0+560 on 150mm pipe 13d 25-Oct-15 09-Nov-15 71d 0% 0%
E-AL6-1120 Construction of 75mm AV/AR Valve chamber at station 0+980 on 150mm pipe 13d 09-Nov-15 28-Nov-15 71d 0% 0%
E-AL6-1130 Construction of 150mm Gate Valve chamber at Station 1+500 13d 28-Nov-15 13-Dec-15 71d 0% 0%
E-AL6-1140 Construction of 75mm AV/AR Valve chamber at station 1+840 on 150mm pipe 13d 10-Oct-15 25-Oct-15 110d 0% 0%
E-AL6-1150 Construction of 100mm WO chamber at station 2+320 on 150mm pipe 13d 27-Oct-15 11-Nov-15 95d 0% 0%
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E-AL6-1160 Construction of 75mm AV/AR Valve chamber at station 2+720 on 150mm pipe 13d 27-Oct-15 11-Nov-15 95d 0% 0%
E-AL6-1170 Construction of 150mm Gate Valve chamber at Station 3+000 13d 27-Oct-15 11-Nov-15 95d 0% 0%
E-AL6-1180 Construction of 75mm AV/AR Valve chamber at station 3+480 on 150mm pipe 13d 27-Oct-15 11-Nov-15 95d 0% 0%

Electro - Mechanical wElectro - Mechanical work 80d 01-Feb-16 10-May-16 4d 0% 0%

Electro - MechanicElectro - Mechanical work - Zone 1 47d 23-Feb-16 20-Apr-16 19d 0% 0%
A1020 Mechanical and Electrical installation Zone 1 24d 23-Feb-16 23-Mar-16 -3d 0% 0%
A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20d 23-Feb-16 19-Mar-16 10d 0% 0%
A1060 Supply and install Anode and Test Station for Zone 1 20d 27-Mar-16 20-Apr-16 19d 0% 0%

Instrumentation anInstrumentation and SCADA Programming - Zone 1 15d 23-Mar-16 10-Apr-16 21d 0% 0%
E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10d 23-Mar-16 04-Apr-16 21d 0% 0%
E-S-192 SCADA Head-End Integration and Programming - Zone 1 5d 04-Apr-16 10-Apr-16 21d 0% 0%

Electro - MechanicElectro - Mechanical work - Zone 2 65d 01-Feb-16 21-Apr-16 19d 0% 0%
A1030 Mechanical and Electrical installation Zone 2 24d 23-Mar-16 21-Apr-16 -3d 0% 0%
A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20d 23-Feb-16 19-Mar-16 10d 0% 0%
A1070 Supply and install Anode and Test Station for Zone 2 20d 01-Feb-16 25-Feb-16 64d 0% 0%

Instrumentation anInstrumentation and SCADA Programming - Zone 2 15d 21-Apr-16 10-May-16 -3d 0% 0%
E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10d 21-Apr-16 04-May-16 -3d 0% 0%
E-S-212 SCADA Head-End Integration and Programming Zone 2 5d 04-May-16 10-May-16 -3d 0% 0%

Testing, Training andTesting, Training and Commissioning 76d 23-Feb-16 25-May-16 -3d 0% 0%
NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21d 19-Mar-16 13-Apr-16 10d 0% 0%
NEJ1010 Training 6d 25-Apr-16 03-May-16 10d 0% 0%
NEJ1020 O&M Technical Manuals 20d 23-Feb-16 19-Mar-16 31d 0% 0%
NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10d 13-Apr-16 25-Apr-16 10d 0% 0%
NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7d 10-May-16 18-May-16 -3d 0% 0%
NEJ1050 Testing and Commissioning of the entire system 6d 18-May-16 25-May-16 -3d 0% 0%

Pavement repair and Pavement repair and reinstatement 159d 26-Aug-15 21-Mar-16 50d 0% 0%
NEJ1170 Reinstatement of road by construction of 6 cm thick Asphalt, including 200 mm base course 15d 30-Jan-16 18-Feb-16 76d 0% 0%
Zone 1Zone 1 112d 26-Aug-15 23-Jan-16 97d 0% 0%

Pipeline AlignmPipeline Alignment 01 73d 26-Aug-15 28-Nov-15 121d 0% 0%
E-AL1-1541 Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+627 11d 26-Aug-15 08-Sep-15 159d 0% 0%
E-AL1-1711 Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+627 to St.5+680 12d 18-Oct-15 01-Nov-15 131d 0% 0%
E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10d 12-Nov-15 28-Nov-15 121d 0% 0%

Pipeline AlignmPipeline Alignment 02 4d 29-Dec-15 06-Jan-16 97d 0% 0%
E-AL2-1060 Reinstatement over trench of 150mm pipeline - Alignment 02 from St. 0+000 to St. 0+980 4d 29-Dec-15 06-Jan-16 97d 0% 0%

Pipeline AlignmPipeline Alignment 03 2d 08-Sep-15 10-Sep-15 159d 0% 0%
E-AL3-1130 Reinstatement over trench of 400mm pipeline - Alignment 03- from St. 0+000 to St.0+333 2d 08-Sep-15 10-Sep-15 159d 0% 0%

Pipeline AlignmPipeline Alignment 07 4d 06-Jan-16 14-Jan-16 97d 0% 0%
E-AL7-1030 Reinstatement over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 1+060 4d 06-Jan-16 14-Jan-16 97d 0% 0%

Pipeline AlignmPipeline Alignment 08 7d 14-Jan-16 23-Jan-16 97d 0% 0%
E-AL8-1110 Reinstatement over trench of 150mm pipeline - Alignment 08 from St. 0+000 to St. 1+734 7d 14-Jan-16 23-Jan-16 97d 0% 0%

Zone 2Zone 2 90d 21-Nov-15 21-Mar-16 50d 0% 0%
Pipeline AlignmPipeline Alignment 03 11d 29-Dec-15 18-Jan-16 71d 0% 0%

E-AL3-1150 Reinstatement over trench of 200mm pipeline -  Alignment 03 from St. 0+333 to St.3+057 11d 29-Dec-15 18-Jan-16 71d 0% 0%
Pipeline AlignmPipeline Alignment 04 15d 13-Feb-16 02-Mar-16 50d 0% 0%

E-AL4-1130 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 3+742 15d 13-Feb-16 02-Mar-16 50d 0% 0%

Pipeline AlignmPipeline Alignment 05 6d 21-Nov-15 30-Nov-15 93d 0% 0%
E-AL5-1080 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+000 to St.1+612 6d 21-Nov-15 30-Nov-15 93d 0% 0%

Pipeline AlignmPipeline Alignment 06 15d 02-Mar-16 21-Mar-16 50d 0% 0%
E-AL6-1190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 3+611 15d 02-Mar-16 21-Mar-16 50d 0% 0%

MiscellaneousMiscellaneous 124d 22-Sep-15 06-Mar-16 63d 0% 0%
E1070 Concrete Encasement 10d 22-Sep-15 08-Oct-15 171d 0% 0%
E1080 Reinforced Concrete Encasement 15d 22-Sep-15 14-Oct-15 171d 0% 0%
E1090 Pipe Marking 10d 23-Feb-16 06-Mar-16 63d 0% 0%
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Post Construction PhPost Construction Phase 206d 17-Aug-15 31-May-16 -2d 0% 0%

PCS1000 Warranties 5d 25-May-16 31-May-16 -3d 0% 0%
PCS1010 Site Hand over and Final Acceptence Certificate 2d 25-May-16 28-May-16 0d 0% 0%
PCS1020 Final Report 5d 25-May-16 31-May-16 -3d 0% 0%
PCS1030 Final Operation and Maintenance O&M Manual 4d 25-May-16 30-May-16 -2d 0% 0%
PCS1035 Preliminary As-Built Drawings 221d 17-Aug-15 25-May-16 -3d 0% 0%
PCS1040 As-Built Drawings 5d 25-May-16 31-May-16 -3d 0% 0%
PCS1050 Spare Parts 5d 25-May-16 31-May-16 -3d 0% 0%
PCS1060 Release of Liens and Waiver of Debts and Claims letter 3d 25-May-16 29-May-16 -1d 0% 0%
PCS1070 Preparation of Final Payment 3d 25-May-16 29-May-16 -1d 0% 0%
PCS1080 Training Completion Documents 4d 25-May-16 30-May-16 -2d 0% 0%
PCS1090 Clearance Certificate from Local Authorities 3d 25-May-16 30-May-16 -1d 0% 0%
PCS1100 Demobilization 25d 30-Apr-16 31-May-16 -3d 0% 0%
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Monthly Progress Report No. 5 

Annex D - Progress S - Curve 

S – Curve will be available upon the approval of CPM Schedule. 

Page 46 of 70



WBS Name Schedule %
Complete

Cost % of
Budget

MP2 - Base Line - North-East Jenin Component 4.83% 4.06%

Milestones 0% 0%

General Milestones 0% 0%

Intermediate Milestones 0% 0%

PreConstruction Phase 100% 100%

Mobilization 100% 100%

PreConstruction Submittals 0% 0%

Coordination and Permits 0% 0%

Construction Phase 1.08% 0.26%

Construction Submittals 0% 0%

Procurement 0% 0%

Execution 1.08% 0.26%

Post Construction Phase 0% 0%
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Monthly Progress Report No. 5 

Annex E - Site Memos Log 

         No Site Memos Received or Issued During this Reporting Period. 
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

SM-15-00002-NEJ-E-C-001 Changes to the Flow Monitoring System NEJ 05/18/15 Site Instruction

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII      

Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02,  North-East Jenin Component I (NEJ)

Site Memo Log
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Monthly Progress Report No. 5 

Annex F - Inspection Request Log 
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Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

IR-15-00002-NEJ-001 A Handing over temporary project signs 03/16/15 03/17/15 1 A

IR-15-00002-NEJ-002 A Engineer’s Primary Field Offices, Equipment and Services 03/22/15 03/22/15 0 A

IR-15-00002-NEJ-003 A
Installation of security temporary fence at Faqqua Elevated 

Reservoir.
05/05/15 05/06/15 1 A

IR-15-00002-NEJ-004 A
Installation of traffic signs at Faqqua Elevated Reservoir to 

start the excavation works.
05/10/15 05/10/15 0 A

IR-15-00002-NEJ-005 A
Safety requirements at Faqqua Elevated Reservoir to start 

the excavation works
05/10/15 05/10/15 0 A

IR-15-00002-NEJ-006 A Demolition, removal, clear and grub site 05/10/15 05/10/15 0 A

IR-15-00002-NEJ-007 A Site grading and preparation in Faqqua Elevated Reservoir 05/10/15 05/10/15 0 A

IR-15-00002-NEJ-008 A Material of Kadim Connection Precast Chamber 05/12/15 05/13/15 1 A

IR-15-00002-NEJ-009 A
Installation of traffic signs in Faqqua –Jalboun booster 

station.
05/25/15 05/26/15 1 A

IR-15-00002-NEJ-010 A

• Material of Kadim Connection

1. Gate valve 8”-  PN 25 (See attachment) 

2. Flange adapter 8” -PN 25  (See attachment)

3. Elbow 8”-PN 25
05/26/15 05/26/15 0 A

IR-15-00002-NEJ-011 A
Preparation of the cave in Faqqua Elevated Reservoir site 

to cast lean concrete 
05/26/15 05/26/15 0 A

IR-15-00002-NEJ-012 A Safety and traffic signs at Kadim connection point 05/27/15 05/27/15 0 A

IR-15-00002-NEJ-013 A Excavation at Kadim connection point 05/27/15 05/27/15 0 A

IR-15-00002-NEJ-014 A Installation of Kadim connection valves and its chamber 05/27/15 05/28/15 1 C

IR-15-00002-NEJ-015 A 2960 LM of 16” Steel pipes 06/03/15 06/04/15 1 A

IR-15-00002-NEJ-016 A  Inspection request for  manhole covers, quantity = 35 06/07/15 06/08/15 1 C

IR-15-00002-NEJ-017
Internally and externally coating for 2960 LM of 16” steel 

pipes   
06/14/15 06/15/15 1 A

IR-15-00002-NEJ-018 A
Steel pipes without coating for (4665.0) LM of 10 inch & 

(2724.0) LM of 8 inch 
06/14/15 06/15/15 1 A

IR-15-00002-NEJ-019 A
Cleaning and preparation before spreading base course 

under the foundation of Faqqua elevated Reservoir 
06/14/15 06/15/15 1 C

IR-15-00002-NEJ-019 B
Cleaning and preparation before spreading base course 

under the foundation of Faqqua elevated Reservoir 
06/15/15 06/16/15 1 A

IR-15-00002-NEJ-020 A Traffic plan for Area A&B of the  Transmission Line 06/15/15 06/16/15 1 C

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002
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Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002

IR-15-00002-NEJ-020 B Traffic plan for Area A&B of the  Transmission Line 06/23/15 06/24/15 1 A

IR-15-00002-NEJ-021 A Marking Al #01 from Sta. 0+000 to Sta. 0+600 06/16/15 06/17/15 1 A

IR-15-00002-NEJ-022 A
Cleaning and preparation before spreading base course 

under the foundation of Faqqua elevated Reservoir 
06/20/15 06/21/15 1 C

IR-15-00002-NEJ-022 B

Cleaning and preparation before spreading base course 

under the foundation of Faqqua elevated Reservoir , after 

removing the leveling base course layer 

06/21/15 06/22/15 1 A

IR-15-00002-NEJ-023 A
Implementing traffic safety plan at AL# 01, from Sta. 

0+050 to Sta. 0+600 to start cutting asphalt
06/22/15 06/22/15 0 C

IR-15-00002-NEJ-024 A Steel pipes without coating for 13500 LM of 6 inch 06/28/15 06/29/15 1 A

IR-15-00002-NEJ-025 A
Internally and externally coating for (13500) LM of 6 inch 

steel pipes 
06/29/15 06/29/15 0 A

IR-15-00002-NEJ-026 A

To inspect the following materials :

• Steel pipes 16 inch - Quantity :1537.2 LM

• Steel Tee 16*16*16 inch -Quantity : 2 pieces

• Steel elbow 16 inch | 90o- Quantity : 1piece 

• Steel elbow 16 inch |45o-Quantity  : 2 piece 

• Reducer 16* 8 inch -Quantity : 1piece 

• End cap 16 inch -Quantity : 1 piece 

• Identification tap  Quantity : 25000 lm

• Geotextile  Quantity :4500 M2

06/28/15 06/28/15 0 C

IR-15-00002-NEJ-027 A

To inspect the following materials :

• Identification tape. -Quantity : 25000 lm

• Fabric Filter (Geotextile sheet )-Quantity :4500 M2
06/29/15 06/30/15 1 C
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No.

QC-Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date 

AS Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

1 TEST-15-00002-NEJ-001
Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher 

Stockpiles
NEJ 26-Apr-15 26-May-15 28-Apr-15 2 C

2 TEST-15-00002-NEJ-001
Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher 

Stockpiles
NEJ 6-May-15 5-Jun-15 12-May-15 6 C

3 TEST-15-00002-NEJ-002 Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 26-May-15 25-Jun-15 28-May-15 2 C

4 TEST-15-00002-NEJ-002 Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 9-Jun-15 9-Jul-15 16-Jun-15 7 B

5 TEST-15-00002-NEJ-003 Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 28-May-15 27-Jun-15 1-Jun-15 4 D

6 TEST-15-00002-NEJ-003 Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

7 TEST-15-00002-NEJ-004

Base course Materials 

Test Results From Al-Amal Crusher Stockpiles NEJ 1-Jun-15 1-Jul-15 3-Jun-15 2 C

8 TEST-15-00002-NEJ-004

Base course Materials 

Test Results From Al-Amal Crusher Stockpiles NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

9 TEST-15-00002-NEJ-005
Confirming the Excavated layer -For Faqqua Elevated Reservoir

NEJ 17-Jun-15 17-Jul-15 21-Jun-15 4 E

10 TEST-15-00002-NEJ-006

Base course Material

Test Results For Faqqua Reservoir - Stockpile NEJ 18-Jun-15 18-Jul-15 21-Jun-15 3 C

11 TEST-15-00002-NEJ-007 Mill Test Certificate  for 16" Steel Pipes NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

12 TEST-15-00002-NEJ-008 Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 22-Jun-15 22-Jul-15 under Review 

13 TEST-15-00002-NEJ-009

Bedding & Backfilling Materials 

Test Results From Diamond Stone Crusher Stockpiles NEJ 24-Jun-15 24-Jul-15 under Review 

14 TEST-15-00002-NEJ-010
Base course Materials Diamond Stone Crusher Stockpiles

NEJ 28-Jun-15 28-Jul-15 under Review 

17
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. No.

Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

1 SUB-15-00002-NEJ-001A A Performance and Maintenance Guarantee NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 E

2 SUB-15-00002-NEJ-002A A Scheduling Qualification Submittals NEJ 8-Feb-15 10-Mar-15 18-Feb-15 10 A

3 SUB-15-00002-NEJ-003A A 1 Field Office Furniture NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

4 SUB-15-00002-NEJ-004A A Field Office Computer systems NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

5 SUB-15-00002-NEJ-005A A Engineer's Field Office Layout NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

6 SUB-15-00002-NEJ-006A A Dumping Site NEJ 11-Feb-15 13-Mar-15 16-Feb-15 5 B

7 SUB-15-00002-NEJ-007A A Quality Control Program Plan (QCP) NEJ 12-Feb-15 14-Mar-15 24-Feb-15 12 C

8 SUB-15-00002-NEJ-007B B Quality Control Program Plan (QCP) NEJ 5-Mar-15 4-Apr-15 24-Mar-15 19 B

9 SUB-15-00002-NEJ-008A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

10 SUB-15-00002-NEJ-009A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

11 SUB-15-00002-NEJ-010A A KSB Ball Valves DN50 & Smaller NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

12 SUB-15-00002-NEJ-011A A Dismantling Joint PN16 & 25 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

13 SUB-15-00002-NEJ-012A A  Insurances NEJ 16-Feb-15 18-Mar-15 16-Feb-15 0 E

14 SUB-15-00002-NEJ-013A A Storage Yard layout NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 B

15 SUB-15-00002-NEJ-014A A Butterfly Valves PN16 & PN25 NEJ 19-Feb-15 21-Mar-15 16-Mar-15 25 D

16 SUB-15-00002-NEJ-014B B Butterfly Valves PN16 & PN25 NEJ 29-Mar-15 28-Apr-15 14-Apr-15 16 C

17 SUB-15-00002-NEJ-015A A 60 -Days Plan of Operation Schedule NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

18 SUB-15-00002-NEJ-016A A Steel Pipes 8",10”& 16" NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

19 SUB-15-00002-NEJ-017A A 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

20 SUB-15-00002-NEJ-017B B 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 28-Apr-15 28-May-15 4-May-15 6 E

21 SUB-15-00002-NEJ-018A A KSB gate valves 2,3-4'' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

22 SUB-15-00002-NEJ-018B B KSB gate valves 2,3-4'' PN 16 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

23 SUB-15-00002-NEJ-018C C KSB gate valves 2,3-4'' PN 16 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

24 SUB-15-00002-NEJ-019A A Gate valves 6, 8 & 10' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

25 SUB-15-00002-NEJ-019B B Gate valves 6, 8 & 10' PN 16 NEJ 28-May-15 27-Jun-15 31-May-15 3 Retracted

26 SUB-15-00002-NEJ-020A A Combination Air Valves 3&4 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

27 SUB-15-00002-NEJ-021A A Combination Air Valves 1"&2" NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

28 SUB-15-00002-NEJ-022A A Bolts, Washers and Nuts NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

29 SUB-15-00002-NEJ-023A A Steel Fittings NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

30 SUB-15-00002-NEJ-024A A Pipe Heat Shrinkable Sleeve & Tape NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

31 SUB-15-00002-NEJ-025A A Flange Insulation Kit (SGM) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B
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32 SUB-15-00002-NEJ-026A A Welding Procedure Specification NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

33 SUB-15-00002-NEJ-026B B Welding Procedure Specification NEJ 30-Mar-15 29-Apr-15 13-Apr-15 14 B

34 SUB-15-00002-NEJ-027A A Field office HVAC system layout NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

35 SUB-15-00002-NEJ-028A A 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

36 SUB-15-00002-NEJ-028B B 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

37 SUB-15-00002-NEJ-029A A Steel Flanges (Hubbed Slip On- Type12) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

38 SUB-15-00002-NEJ-030A A  Dilapidation Survey for Alignment # 2 NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 C

39 SUB-15-00002-NEJ-030B B  Dilapidation Survey for Alignment # 2 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

40 SUB-15-00002-NEJ-030C C Dilapidation Survey for Alignment # 2 NEJ 26-Apr-15 26-May-15 3-May-15 7 Retracted

41 SUB-15-00002-NEJ-030C C  Dilapidation Survey for Alignment # 2 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 B

42 SUB-15-00002-NEJ-031A A  Submittals Schedule NEJ 24-Feb-15 26-Mar-15 24-Mar-15 28 C

43 SUB-15-00002-NEJ-031B B Submittals Schedule NEJ 9-Jun-15 9-Jul-15 under Review 

44 SUB-15-00002-NEJ-032A A
General Construction Method Statement

NEJ 26-Feb-15 28-Mar-15 16-Mar-15 18 C

45 SUB-15-00002-NEJ-032B B
General Construction Method Statement

NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

46 SUB-15-00002-NEJ-033A A
Dilapidation Survey For Faqqu’a Elevated Reservoir

NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

47 SUB-15-00002-NEJ-034A A Dilapidation Survey For Faqqu’a Jalbon Booster Station NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

48 SUB-15-00002-NEJ-035A A Safety Plan NEJ 3-Mar-15 2-Apr-15 25-Mar-15 22 C

49 SUB-15-00002-NEJ-035B B Safety Plan NEJ 9-Apr-15 9-May-15 16-Apr-15 7 B

50 SUB-15-00002-NEJ-036A A Steel Pipes 6” NEJ 5-Mar-15 4-Apr-15 16-Mar-15 11 C

51 SUB-15-00002-NEJ-036B B Steel Pipes 6” NEJ 28-Apr-15 28-May-15 11-May-15 13 E

52 SUB-15-00002-NEJ-037A A  Strainer PN16-PN25 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

53 SUB-15-00002-NEJ-038A A High Potential Magnesium Anodes NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

54 SUB-15-00002-NEJ-039A A Test Station for Cathodic Protection NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

55 SUB-15-00002-NEJ-040A A Strainers PN40 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

56 SUB-15-00002-NEJ-041A A Environmental Monitoring and Mitigation Plan NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

57 SUB-15-00002-NEJ-042A A Dismantling Joints PN40 NEJ 8-Mar-15 7-Apr-15 15-Mar-15 7 B

58 SUB-15-00002-NEJ-043A A Risk Management Plan NEJ 8-Mar-15 7-Apr-15 12-Mar-15 4 B

59 SUB-15-00002-NEJ-044A A Temporary Signs NEJ 8-Mar-15 7-Apr-15 March 10,2015 Retracted Retracted

60 SUB-15-00002-NEJ-044A A Temporary Project Signs NEJ 10-Mar-15 9-Apr-15 16-Mar-15 6 B

61 SUB-15-00002-NEJ-045A A Flow meter MAG 8000 DC NEJ 10-Mar-15 9-Apr-15 30-Mar-15 20 B

62 SUB-15-00002-NEJ-046A A Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

63 SUB-15-00002-NEJ-046B B Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

64 SUB-15-00002-NEJ-047A A Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 CPage 58 of 70
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65 SUB-15-00002-NEJ-047B B Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

66 SUB-15-00002-NEJ-048A A Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

67 SUB-15-00002-NEJ-048B B Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

68 SUB-15-00002-NEJ-049A A Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

69 SUB-15-00002-NEJ-049B B Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

70 SUB-15-00002-NEJ-050A A Flow meter MAG3100 AC DN 150mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

71 SUB-15-00002-NEJ-050B B Flow meter MAG3100 AC DN 150mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

72 SUB-15-00002-NEJ-051A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

73 SUB-15-00002-NEJ-051B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

74 SUB-15-00002-NEJ-052A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

75 SUB-15-00002-NEJ-052B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

76 SUB-15-00002-NEJ-053A A Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

77 SUB-15-00002-NEJ-053B B Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

78 SUB-15-00002-NEJ-054A A Radiographic Third Party Testing Lab - Gabi Shoef Ltd. NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 A

79 SUB-15-00002-NEJ-055A A Geotechnical  & Material Testing Center NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

80 SUB-15-00002-NEJ-056A A Hijjawi Construction Labs (HCL) NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

81 SUB-15-00002-NEJ-056B B Hijjawi Construction Labs (HCL) NEJ 27-Apr-15 27-May-15 18-May-15 21 D

82 SUB-15-00002-NEJ-057A A Birzeit University Testing Labs NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

83 SUB-15-00002-NEJ-058A A Bulk Water Meter Station. NEJ 17-Mar-15 16-Apr-15 30-Mar-15 13 B

84 SUB-15-00002-NEJ-059A A Float Control Valves. NEJ 17-Mar-15 16-Apr-15 1-Apr-15 15 C

85 SUB-15-00002-NEJ-059B B Float Control Valves. NEJ 14-Apr-15 14-May-15 23-Apr-15 9 C

86 SUB-15-00002-NEJ-060A A RTU Hardware NEJ 17-Mar-15 16-Apr-15 6-Apr-15 20 C

87 SUB-15-00002-NEJ-061A A RTU Redundant Power Supply NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

88 SUB-15-00002-NEJ-062A A RTU Selectivity NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

89 SUB-15-00002-NEJ-063A A Swing Check Valves PN16-PN25-PN40 NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 D
90 SUB-15-00002-NEJ-063B B Swing Check Valves PN16-PN25-PN40 NEJ 28-Apr-15 28-May-15 4-May-15 6 E
91 SUB-15-00002-NEJ-064A A Traffic Plan For Area A&B NEJ 17-Mar-15 16-Apr-15 9-Apr-15 23 D

92 SUB-15-00002-NEJ-064B B Traffic Plan For Area A&B NEJ 19-Apr-15 19-May-15 29-Apr-15 10 C

93 SUB-15-00002-NEJ-064C C Traffic Plan For Area A&B NEJ 19-May-15 18-Jun-15 7-Jun-15 19 B
94 SUB-15-00002-NEJ-065A A Jalbouni Concrete Ready Mix Plant NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

95 SUB-15-00002-NEJ-066A- A Level Pressure Transmitter NEJ 18-Mar-15 17-Apr-15 9-Apr-15 22 C

96 SUB-15-00002-NEJ-066B B Level Pressure Transmitter NEJ 10-May-15 9-Jun-15 19-May-15 9 C

97 SUB-15-00002-NEJ-067A A Gate Valves PN25 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 6-Apr-15 19 C

98 SUB-15-00002-NEJ-067B B Gate Valves PN25 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

99 SUB-15-00002-NEJ-068A A Gate Valves PN40 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 D

100 SUB-15-00002-NEJ-068B B Gate Valves PN40 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

101 SUB-15-00002-NEJ-069A- A Pressure Reducing Valve  NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 C

102 SUB-15-00002-NEJ-069B- B Pressure Reducing Valve  NEJ 14-Apr-15 14-May-15 21-Apr-15 7 C

103 SUB-15-00002-NEJ-070A- A Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

104 SUB-15-00002-NEJ-070B- B Faqqua and Jalbun Booster Station Survey Grid Points NEJ 29-Mar-15 28-Apr-15 1-Apr-15 Retracted

105 SUB-15-00002-NEJ-070B- B Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 C

106 SUB-15-00002-NEJ-070C C Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 3-May-15 2-Jun-15 27-May-15 24 B

107 SUB-15-00002-NEJ-071A A
Elevated  Faqqua Reservoir Survey Grid Points

NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

108 SUB-15-00002-NEJ-071B- B Elevated Faqqua Reservoir Survey Grid Points NEJ 29-Mar-15 28-Apr-15 1-Apr-15 Retracted

109 SUB-15-00002-NEJ-071B- B
Elevated  Faqqua Reservoir Survey Grid Points

NEJ 2-Apr-15 2-May-15 16-Apr-15 14 B

110 SUB-15-00002-NEJ-071C- C Elevated Faqqua Reservoir Survey Grid Points NEJ 10-May-15 9-Jun-15 13-May-15 3 B
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111 SUB-15-00002-NEJ-072A- A List of Licenses and Permits NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 E

112 SUB-15-00002-NEJ-073A A Original CPM Schedule NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 C

113 SUB-15-00002-NEJ-073B B Original CPM Schedule NEJ 3-May-15 2-Jun-15 28-May-15 25 C

114 SUB-15-00002-NEJ-073C C Original CPM Schedule NEJ 22-Jun-15 22-Jul-15 under Review 

115 SUB-15-00002-NEJ-074A A Key Personnel NEJ 19-Mar-15 18-Apr-15 19-Mar-15 0 E

116 SUB-15-00002-NEJ-075A A Programmable Logic Controllers NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 C

117 SUB-15-00002-NEJ-075B B Programmable Logic Controllers NEJ 7-Apr-15 7-May-15 23-Apr-15 16 D

118 SUB-15-00002-NEJ-076A A SCADA Server Booster Station NEJ 22-Mar-15 21-Apr-15 2-Apr-15 11 C

119 SUB-15-00002-NEJ-077A A Lighting Surge Arrestor NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 A

120 SUB-15-00002-NEJ-078A A Lighting Surge Arrestor Cabinet NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 B

121 SUB-15-00002-NEJ-079A A

Supplementary Pipes for Reservoirs and Booster

Stations NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

122 SUB-15-00002-NEJ-080A A Steel Flanges (PN 40) NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

123 SUB-15-00002-NEJ-081A A Pressure Differential Switch NEJ 22-Mar-15 21-Apr-15 19-Apr-15 28 B

124 SUB-15-00002-NEJ-082A A Pressure Indicating Transmitter NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 C

125 SUB-15-00002-NEJ-082B B Pressure Indicating Transmitter NEJ 19-Apr-15 19-May-15 18-May-15 29 B

126 SUB-15-00002-NEJ-083A A Pressure Transmitter - Huba Control NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 D

127 SUB-15-00002-NEJ-084A A Operator Notebook - Booster Station NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

128 SUB-15-00002-NEJ-085A A Data Logger NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

129 SUB-15-00002-NEJ-085B B Data Logger NEJ 19-Apr-15 19-May-15 23-Apr-15 4 D

130 SUB-15-00002-NEJ-086A A Flow Control Valve PN25 &PN16 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

131 SUB-15-00002-NEJ-086B B Flow Control Valve PN25 &PN16 NEJ 14-Apr-15 14-May-15 4-May-15 20 C

132 SUB-15-00002-NEJ-087A A Gate Valves 2",3" & 4" PN 25 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 D

133 SUB-15-00002-NEJ-087B B Gate Valves 2",3" & 4" PN 25 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

134 SUB-15-00002-NEJ-088A A Gate Valves 2",3" & 4" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

135 SUB-15-00002-NEJ-088B B Gate Valves 2",3" & 4" PN 40 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

136 SUB-15-00002-NEJ-089A A Gate Valves 6",8" & 10" PN 25 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

137 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 28-May-15 27-Jun-15 Retracted
138 SUB-15-00002-NEJ-090A A Gate Valves 6",8" & 10" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

139 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 28-May-15 27-Jun-15 Retracted
140 SUB-15-00002-NEJ-091A A Dilapidation Survey For Alignment # 3 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

141 SUB-15-00002-NEJ-091B B Dilapidation Survey For Alignment # 3 NEJ 5-May-15 4-Jun-15 18-May-15 13 B

142 SUB-15-00002-NEJ-092A A Dilapidation Survey For Alignment # 4 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

143 SUB-15-00002-NEJ-092B B Dilapidation Survey For Alignment # 4 NEJ 4-May-15 3-Jun-15 18-May-15 14 B

144 SUB-15-00002-NEJ-093A A Galvanized Holder Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

145 SUB-15-00002-NEJ-094A A Grounding System NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

146 SUB-15-00002-NEJ-094B B Grounding System- with Sample NEJ 21-Jun-15 21-Jul-15 under Review 

147 SUB-15-00002-NEJ-095A A Power Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 A

148 SUB-15-00002-NEJ-096A A PVC-Pipe Plassim NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 C

149 SUB-15-00002-NEJ-096B B PVC-Pipe Plassim NEJ 20-May-15 19-Jun-15 3-Jun-15 14 C

150 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim NEJ 10-Jun-15 10-Jul-15 Retracted
151 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim-With Sample NEJ 17-Jun-15 17-Jul-15 6/29/2015 12 C
152 SUB-15-00002-NEJ-097A A Switches  and  Sockets NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 B

153 SUB-15-00002-NEJ-098A A Control Cable & Signal Cables NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 D

154 SUB-15-00002-NEJ-099A A Steel Pipes 6 “ NEJ 26-Mar-15 25-Apr-15 30-Mar-15 4 B

155 SUB-15-00002-NEJ-100A A External Isolation Material - Nitoproof 30 NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 A

156 SUB-15-00002-NEJ-101A A Cementation Repair Mortar (Rendroc HSXtra) & Primer Material (Nitobond SBR201) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

157 SUB-15-00002-NEJ-102A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

158 SUB-15-00002-NEJ-103A A External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

159 SUB-15-00002-NEJ-104A A Internal Epoxy Coating (Nitocote EP405) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

160 SUB-15-00002-NEJ-105A A Cementation Repair Mortar (Renderoc FC) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

161 SUB-15-00002-NEJ-106A A Rapid Setting Cement-Based Water Stopping Mortar(Renderoc Plug) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

162 SUB-15-00002-NEJ-107A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 BPage 60 of 70
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163 SUB-15-00002-NEJ-108A A Zakarneh Concrete Company NEJ 26-Mar-15 25-Apr-15 7-Apr-15 12 C

164 SUB-15-00002-NEJ-109A A Dilapidation Survey for Alignment # 01 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

165 SUB-15-00002-NEJ-109B B Dilapidation Survey for Alignment # 01 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
166 SUB-15-00002-NEJ-110A A Dilapidation Survey for Alignment # 05 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

167 SUB-15-00002-NEJ-110B B Dilapidation Survey for Alignment # 05 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
168 SUB-15-00002-NEJ-111A A Dilapidation Survey for Alignment # 07 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 B

169 SUB-15-00002-NEJ-112A A Dilapidation Survey for Alignment # 08 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

170 SUB-15-00002-NEJ-112B B Dilapidation Survey for Alignment # 08 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
171 SUB-15-00002-NEJ-113A A Jalboun Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

172 SUB-15-00002-NEJ-113B B Jalboun Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

173 SUB-15-00002-NEJ-113C C Jalboun Transmission System Pump NEJ 17-May-15 16-Jun-15 2-Jun-15 16 B
174 SUB-15-00002-NEJ-114A A Faqqua Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

175 SUB-15-00002-NEJ-114B B Faqqua Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C
176 SUB-15-00002-NEJ-114C C Faqqua Transmission System Pump NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

177 SUB-15-00002-NEJ-115A A Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 C

178 SUB-15-00002-NEJ-115B B Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 21-Apr-15 21-May-15 5-May-15 14 B

179 SUB-15-00002-NEJ-116A A Bedding & Backfilling Materials Source (Diamond Stone Co.) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

180 SUB-15-00002-NEJ-117A A Asphalt Materials Source (Palestine For Asphalt Manufacturing Company) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

181 SUB-15-00002-NEJ-118A A Surge Tank Differential Pressure Transmitter NEJ 29-Mar-15 28-Apr-15 19-Apr-15 21 D

182 SUB-15-00002-NEJ-119A A Asphalt Materials Source (United Company For Asphalt And Public Works) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

183 SUB-15-00002-NEJ-120A A Asphalt Materials Source (The Developed Co. for Asphalt and Investment) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

184 SUB-15-00002-NEJ-121A A Prime Coat & Tack Emulsion PAZKAR Products NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

185 SUB-15-00002-NEJ-122A A Risk Management Matrix NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

186 SUB-15-00002-NEJ-123A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

187 SUB-15-00002-NEJ-124A A Steel Light Pole NEJ 30-Mar-15 29-Apr-15 14-Apr-15 15 C

188 SUB-15-00002-NEJ-125A A Disconnect Switch NEJ 30-Mar-15 29-Apr-15 6-Apr-15 7 D

189 SUB-15-00002-NEJ-126A A Lighting & Lamps NEJ 30-Mar-15 29-Apr-15 7-Apr-15 8 B

190 SUB-15-00002-NEJ-127A A Steel Pipes 6" - AVROT Ltd NEJ 30-Mar-15 29-Apr-15 16-Apr-15 17 B

191 SUB-15-00002-NEJ-128A A Fire Alarm Detection NEJ 1-Apr-15 1-May-15 6-Apr-15 5 B

192 SUB-15-00002-NEJ-129A A Luge of Cable NEJ 1-Apr-15 1-May-15 6-Apr-15 5 D

193 SUB-15-00002-NEJ-130A A Welders Qualification Testing Reports NEJ 1-Apr-15 1-May-15 13-Apr-15 12 C

194 SUB-15-00002-NEJ-130B B Welders Qualification Testing Reports NEJ 26-Apr-15 26-May-15 12-May-15 16 B

195 SUB-15-00002-NEJ-131A A Manhole Cover 750 mm-Haddad Steel Company NEJ 1-Apr-15 1-May-15 7-Apr-15 6 B

196 SUB-15-00002-NEJ-131B B Manhole Cover 750 mm-Haddad Steel Company- Sample NEJ 4-May-15 3-Jun-15 5-May-15 1 B

197 SUB-15-00002-NEJ-132A A Reinforcement Steel Manufactures Data Sheets (Turkish Products) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B

198 SUB-15-00002-NEJ-133A A Fabric Filter-Geotextile Material NEJ 1-Apr-15 1-May-15 16-Apr-15 15 A

199 SUB-15-00002-NEJ-134A A Form Ties for Elevated Reservoir (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B

200 SUB-15-00002-NEJ-135A A Form work Accessories-Concrete Chamfer (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 A

201 SUB-15-00002-NEJ-136A A 500 CM ELEVATED FAQQUA RESERVOIR STRUCTURAL SHOP DRAWINGS NEJ 2-Apr-15 2-May-15 23-Apr-15 21 B

202 SUB-15-00002-NEJ-137A A Al-Karmel Concrete Ready Mix Plant NEJ 2-Apr-15 2-May-15 7-Apr-15 5 B

203 SUB-15-00002-NEJ-138A A Formwork Release Agent NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C

204 SUB-15-00002-NEJ-138B B Formwork Release Agent NEJ 20-Apr-15 20-May-15 21-Apr-15 1 B

205 SUB-15-00002-NEJ-139A A Bedding & Backfilling Materials Source NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

206 SUB-15-00002-NEJ-140A A Formwork Accessories -Steel Bar Spacers (Sample) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

207 SUB-15-00002-NEJ-141A A External Isolation Material - Nitoproof 30 (Method Statement) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

208 SUB-15-00002-NEJ-142A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 BPage 61 of 70



Approval 

StatusSpec

. No.

Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

Submittals Log

209 SUB-15-00002-NEJ-143A A Faqqua Elevated Reservoir Formwork Design & Shop Drawing NEJ 6-Apr-15 6-May-15 23-Apr-15 17 B

210 SUB-15-00002-NEJ-144A A Living Quarter Shop drawing(Structural & Architectural) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C

211 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 Retracted

212 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 5-May-15 7 B

213 SUB-15-00002-NEJ-145A A Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 6-Apr-15 6-May-15 23-Apr-15 17 C

214 SUB-15-00002-NEJ-145B B Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 7-May-15 6-Jun-15 14-May-15 7 B

215 SUB-15-00002-NEJ-146A A External Top Coating (Dekguard FC) & Externa Primer Coating (Nitocote SN522) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

216 SUB-15-00002-NEJ-147A A Internal Epoxy Coating (Nitocote EP405) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

217 SUB-15-00002-NEJ-148A A Cementation Repair Mortar (Rendroc FC) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

218 SUB-15-00002-NEJ-149A A Rapid Setting Cement-Based Water Stopping Mortar (Renderoc Plug) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

219 SUB-15-00002-NEJ-150A A Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) - Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

220 SUB-15-00002-NEJ-151A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

221 SUB-15-00002-NEJ-152A A Formwork Plywood (Sample) NEJ 7-Apr-15 7-May-15 16-Apr-15 9 C

222 SUB-15-00002-NEJ-153A A Water Pipe Line Identification Tape Text NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

223 SUB-15-00002-NEJ-154A A LIGHT-PCS Company Profile NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C
224 SUB-15-00002-NEJ-154B B LIGHT-PCS Company Profile NEJ 20-Apr-15 20-May-15 21-May-15 31 A
225 SUB-15-00002-NEJ-155A A 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C

226 SUB-15-00002-NEJ-155B B 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 22-Apr-15 22-May-15 27-Apr-15 5 B

227 SUB-15-00002-NEJ-156A A Electrical & Control Building - Small (Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C

228 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 3-May-15 2-Jun-15 Retracted

229 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 6-May-15 5-Jun-15 12-May-15 6 B

230 SUB-15-00002-NEJ-157A A Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C

231 SUB-15-00002-NEJ-157B B Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C

232 SUB-15-00002-NEJ-158A A Cementation Repair Mortar (Rendroc HSXtra)- Method Statement NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

233 SUB-15-00002-NEJ-159A A Vapor Retarder (Sample) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 C

234 SUB-15-00002-NEJ-159B B Vapor Retarder (Sample) NEJ 19-Apr-15 19-May-15 19-Apr-15 0 A

235 SUB-15-00002-NEJ-160A A Jenin Center for Engineering Tests (JCET) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

236 SUB-15-00002-NEJ-161A A Electrical Shop Drawing - Elevated Reservoir NEJ 13-Apr-15 13-May-15 23-Apr-15 10 C

237 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 3-Jun-15 3-Jul-15 3-Jun-15 0 B

238 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 17-May-15 16-Jun-15 Retracted
239 SUB-15-00002-NEJ-162A A Flow Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 C

240 SUB-15-00002-NEJ-162B B Flow Switch NEJ 10-May-15 9-Jun-15 Retracted
241 SUB-15-00002-NEJ-163A A Float Level Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 A

242 SUB-15-00002-NEJ-164A A Gate Valves 2, 3 & 4" - Raphael Product NEJ 19-Apr-15 19-May-15 4-May-15 15 B

243 SUB-15-00002-NEJ-165A A Dismantling Joint – Alternative Source (Raphael Product) NEJ 19-Apr-15 19-May-15 27-Apr-15 8 B

244 SUB-15-00002-NEJ-166A A Traffic Control Plan - Elevated Faqqua Reservoir NEJ 19-Apr-15 19-May-15 28-Apr-15 9 B

245 SUB-15-00002-NEJ-167A A Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 19-Apr-15 19-May-15 28-Apr-15 9 C

246 SUB-15-00002-NEJ-167B B Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 6-May-15 5-Jun-15 13-May-15 7 B

247 SUB-15-00002-NEJ-168A A Check Valve A.R.I Product NEJ 20-Apr-15 20-May-15 23-Apr-15 3 B
Page 62 of 70



Approval 

StatusSpec

. No.

Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

Submittals Log

248 SUB-15-00002-NEJ-169A A Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 20-Apr-15 20-May-15 27-Apr-15 7 C

249 SUB-15-00002-NEJ-169B B Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 18-May-15 17-Jun-15 1-Jun-15 14 B

250 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 16-Jun-15 16-Jul-15 Retracted
251 SUB-15-00002-NEJ-169C C Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 29-Jun-15 29-Jul-15 under Review 

252 SUB-15-00002-NEJ-170A A Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 21-Apr-15 21-May-15 28-Apr-15 7 C

253 SUB-15-00002-NEJ-171A A Strainers Alternative Source DVD Product NEJ 21-Apr-15 21-May-15 27-Apr-15 6 B

254 SUB-15-00002-NEJ-172A A Expansion Joint NEJ 21-Apr-15 21-May-15 4-May-15 13 C

255 SUB-15-00002-NEJ-172B B Expansion Joint NEJ 13-May-15 12-Jun-15 18-May-15 5 B

256 SUB-15-00002-NEJ-173A A Backflow Preventer NEJ 22-Apr-15 22-May-15 4-May-15 12 C

257 SUB-15-00002-NEJ-173B B Backflow Preventer NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 B

258 SUB-15-00002-NEJ-174A A Faqqua Elevated Reservoir Piping Plan & Sections NEJ 23-Apr-15 23-May-15 28-Apr-15 5 C

259 SUB-15-00002-NEJ-174B B Faqqua Elevated Reservoir Piping Plan & Sections NEJ 4-May-15 3-Jun-15 19-May-15 15 B

260 SUB-15-00002-NEJ-175A A Elevated  Reservoir Site Layout NEJ 23-Apr-15 23-May-15 27-Apr-15 4 B

261 SUB-15-00002-NEJ-176A A Square Precast Manholes-ADDASI Company Product NEJ 26-Apr-15 26-May-15 11-May-15 15 C

262 SUB-15-00002-NEJ-176B B Square Precast Manholes-ADDASI Company Product NEJ 27-May-15 26-Jun-15 28-May-15 1 C

263 SUB-15-00002-NEJ-176C C Square Precast Manholes-ADDASI Company Product NEJ 4-Jun-15 4-Jul-15 under Review 

264 SUB-15-00002-NEJ-177A A Method Statement For Repairing Pipes Cement Mortar NEJ 26-Apr-15 26-May-15 27-Apr-15 1 B

265 SUB-15-00002-NEJ-178A A Reinforcement Steel Manufactures Data Sheets (Israeli Products) NEJ 27-Apr-15 27-May-15 28-Apr-15 1 B

266 SUB-15-00002-NEJ-179A A Butterfly valve – Vanessa product NEJ 27-Apr-15 27-May-15 13-May-15 16 C

267 SUB-15-00002-NEJ-179B B Butterfly valve – Vanessa product NEJ 20-May-15 19-Jun-15 27-May-15 7 B
268 SUB-15-00002-NEJ-180A A Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 27-Apr-15 27-May-15 14-May-15 17 C

269 SUB-15-00002-NEJ-180B B Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 10-Jun-15 10-Jul-15 16-Jun-15 6 C

270 SUB-15-00002-NEJ-181A A Kadim Gate Valve and Dresser NEJ 28-Apr-15 28-May-15 4-May-15 6 B

271 SUB-15-00002-NEJ-182A A Booster Station SCADA-PLC system NEJ 5-May-15 4-Jun-15 2-Jun-15 28 C

272 SUB-15-00002-NEJ-183A A Radiographic Safety Testing Plan NEJ 6-May-15 5-Jun-15 17-May-15 11 C

273 SUB-15-00002-NEJ-183B B Radiographic Safety Testing Plan NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

274 SUB-15-00002-NEJ-183C C Radiographic Safety Testing Plan NEJ 23-Jun-15 23-Jul-15 29-Jun-15 6 C

275 SUB-15-00002-NEJ-184A A Link Seal NEJ 10-May-15 9-Jun-15 14-May-15 4 C

276 SUB-15-00002-NEJ-184B B Link Seal NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 B

277 SUB-15-00002-NEJ-185A A Calibration Devices NEJ 10-May-15 9-Jun-15 1-Jun-15 22 C

278 SUB-15-00002-NEJ-186A A Galvanized Pipes PE Externally Coated Sch40 NEJ 13-May-15 12-Jun-15 18-May-15 5 C

279 SUB-15-00002-NEJ-187A A Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 13-May-15 12-Jun-15 17-May-15 4 D

280 SUB-15-00002-NEJ-188A A Rung Ladder & Sample NEJ 13-May-15 12-Jun-15 18-May-15 5 D

281 SUB-15-00002-NEJ-188B B Rung Ladder & Sample NEJ 24-May-15 23-Jun-15 7-Jun-15 14 D

282 SUB-15-00002-NEJ-189A A Concrete Mix Design B-200,250,300,350,400-Al Karmel Ready Mix Plant - Jenin NEJ 17-May-15 16-Jun-15 19-May-15 2 B
283 SUB-15-00002-NEJ-190A A Flash Beacon NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B
284 SUB-15-00002-NEJ-191A A Updated Organization Chart NEJ 18-May-15 17-Jun-15 27-May-15 9 A
285 SUB-15-00002-NEJ-192A A Stainless Steel Welding Procedure NEJ 18-May-15 17-Jun-15 19-May-15 1 C

286 SUB-15-00002-NEJ-193A A Dilapidation Survey for Alignment # 06 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
287 SUB-15-00002-NEJ-194A A Water Pipe Line Identification Tape Material Sample NEJ 21-May-15 20-Jun-15 25-May-15 4 A
288 SUB-15-00002-NEJ-195A A 10 cm Thick Hollow Block Manufacturer Certificates NEJ 24-May-15 23-Jun-15 1-Jun-15 8 B

289 SUB-15-00002-NEJ-196A A

Shop Drawing for Alignment #1 

Plan, Profile from Sta. 2+850 to Sta. 5+550 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 C

290 SUB-15-00002-NEJ-197A A Faqqua Elevated Reservoir Excavation Plan NEJ 28-May-15 27-Jun-15 3-Jun-15 6 C

291 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 15-Jun-15 15-Jul-15 Retracted
292 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 22-Jun-15 22-Jul-15 under Review 

293 SUB-15-00002-NEJ-198A A Mechanical Coupling NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C

294 SUB-15-00002-NEJ-199A A Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 31-May-15 30-Jun-15 11-Jun-15 11 C

295 SUB-15-00002-NEJ-199B B Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 17-Jun-15 17-Jul-15 under Review 

296 SUB-15-00002-NEJ-200A A Galvanized Steel Pipes as Conduit For Electrical Work NEJ 2-Jun-15 2-Jul-15 7-Jun-15 5 D
297 SUB-15-00002-NEJ-200B B Galvanized Steel Pipes as Conduit For Electrical Work NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

298 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 21-Jun-15 21-Jul-15 Retracted
299 SUB-15-00002-NEJ-201A A Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 C

300 SUB-15-00002-NEJ-202A A Break Tank Shop drawings (Mechanical) NEJ 3-Jun-15 3-Jul-15 23-Jun-15 20 C

301 SUB-15-00002-NEJ-203A A Intrusion Switch for Inside and Outside Use NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 CPage 63 of 70
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302 SUB-15-00002-NEJ-204A A

Alignment #1

Shod Drawing  From St.5+500 0 To St.8+000 Rev.0 NEJ 3-Jun-15 3-Jul-15 under Review 

303 SUB-15-00002-NEJ-205A A Perforated Pipes NEJ 3-Jun-15 3-Jul-15 16-Jun-15 13 C

304 SUB-15-00002-NEJ-206A A Traffic Control Plan Night Works NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C

305 SUB-15-00002-NEJ-207A A Root, Fill and Cap Stainless Steel Welding Procedure NEJ 4-Jun-15 4-Jul-15 6-Nov-15 155 D

306 SUB-15-00002-NEJ-208A A

Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 7-Jun-15 7-Jul-15 16-Jun-15 9 C

307 SUB-15-00002-NEJ-208B B
Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0
NEJ 21-Jun-15 21-Jul-15 under Review 

308 SUB-15-00002-NEJ-209A A

Third Party Testing Lab Building Center

NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

309 SUB-15-00002-NEJ-210A A Third Party Testing Lab Al-Meezan Engineering Co., Ltd NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B
310 SUB-15-00002-NEJ-211A A BCI Qualification to Integration and  Instruments Supplying NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B
311 SUB-15-00002-NEJ-212A A Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C
312 SUB-15-00002-NEJ-212B B Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 21-Jun-15 21-Jul-15 under Review 

313 SUB-15-00002-NEJ-213A A Testing Labs NEJ 9-Jun-15 9-Jul-15 23-Jun-15 14 B
314 SUB-15-00002-NEJ-214A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan NEJ 10-Jun-15 10-Jul-15 under Review 

315 SUB-15-00002-NEJ-215A A Excavation and Trenching Safety Plan NEJ 10-Jun-15 10-Jul-15 21-Jun-15 11 B
316 SUB-15-00002-NEJ-216A A Specific Confined Space Safety Plan NEJ 10-Jun-15 10-Jul-15 under Review 

317 SUB-15-00002-NEJ-217A A

Mechanical Drawing For

Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 14-Jun-15 14-Jul-15 under Review 

318 SUB-15-00002-NEJ-218A A Cable Lug -with Sample NEJ 15-Jun-15 15-Jul-15 16-Jun-15 1 D
319 SUB-15-00002-NEJ-219A A Rigid PVC Box –With Sample NEJ 15-Jun-15 15-Jul-15 21-Jun-15 6 C
320 SUB-15-00002-NEJ-220A A Flow Control Valves Without Solenoid  Bermad Product NEJ 16-Jun-15 16-Jul-15 under Review 

321 SUB-15-00002-NEJ-221A A Colored PVC as Conduit -With Sample NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 C
322 SUB-15-00002-NEJ-222A A Float Control Valve DN200 PN16- Bermad Product NEJ 17-Jun-15 17-Jul-15 under Review 

323 SUB-15-00002-NEJ-223A A Dumping Area - Deir Gazala NEJ 17-Jun-15 17-Jul-15 under Review 

324 SUB-15-00002-NEJ-224A A RTU-PLC (Motorola Product) NEJ 17-Jun-15 17-Jul-15 under Review 

325 SUB-15-00002-NEJ-225A A Computer System Hardtware NEJ 17-Jun-15 17-Jul-15 under Review 

326 SUB-15-00002-NEJ-226A A Computer System Software NEJ 17-Jun-15 17-Jul-15 under Review 

327 SUB-15-00002-NEJ-227A A Holiday Machine Elcometer 280 NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E
328 SUB-15-00002-NEJ-228A A Pressure Reducing Valve PN 40 - Bermad Product NEJ 18-Jun-15 18-Jul-15 under Review 

329 SUB-15-00002-NEJ-229A A Pin Brazing Machine NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E
330 SUB-15-00002-NEJ-230A A Data Cable NEJ 18-Jun-15 18-Jul-15 under Review 

331 SUB-15-00002-NEJ-231A A Boosting Pump Control Valves NEJ 18-Jun-15 18-Jul-15 under Review 

332 SUB-15-00002-NEJ-232A A Network System NEJ 18-Jun-15 18-Jul-15 under Review 

333 SUB-15-00002-NEJ-233A A Uninterruptible Power Supply NEJ 18-Jun-15 18-Jul-15 under Review 

334 SUB-15-00002-NEJ-234A A

Concrete Mix Design C-35

Al Karmel Ready Mix Plant  - By JCET Labs NEJ 18-Jun-15 18-Jul-15 29-Jun-15 11 C

335 SUB-15-00002-NEJ-235A A Anodes Installation Method Statement NEJ 18-Jun-15 18-Jul-15 under Review 

336 SUB-15-00002-NEJ-236A A 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C
337 SUB-15-00002-NEJ-237A A 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C
338 SUB-15-00002-NEJ-238A A Warning Tape for Electrical Work with sample NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C
339 SUB-15-00002-NEJ-239A A Traffic Control Plan Transmission Pipelines Area C NEJ 21-Jun-15 21-Jul-15 under Review 

340 SUB-15-00002-NEJ-240A A

Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850

NEJ 21-Jun-15 21-Jul-15 under Review 

341 SUB-15-00002-NEJ-241A A Contractor's Corrosion Engineer Qualifications NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C
342 SUB-15-00002-NEJ-242A A Piping Layout For Faqqua - Jalbun Booster Station NEJ 21-Jun-15 21-Jul-15 under Review 

343 SUB-15-00002-NEJ-243A A Flow Control Valves With Solenoid-Bermad Product NEJ 22-Jun-15 22-Jul-15 under Review 

344 SUB-15-00002-NEJ-244A A Coordination Plan for Faqqua Elevated Reservoir NEJ 22-Jun-15 22-Jul-15 under Review 

345 SUB-15-00002-NEJ-245A A Booster Pump flow meter (AC) - ABB Product NEJ 22-Jun-15 22-Jul-15 under Review 

346 SUB-15-00002-NEJ-246A A DC Flow Meter with GSM Modem (ABB product) NEJ 22-Jun-15 22-Jul-15 under Review 

347 SUB-15-00002-NEJ-247A A DC Flow Meter With Modbus - ABB Product NEJ 22-Jun-15 22-Jul-15 under Review 

348 SUB-15-00002-NEJ-248A A Mitered Bends Fabrication NEJ 23-Jun-15 23-Jul-15 under Review 
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Approval 

StatusSpec

. No.

Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

Submittals Log

349 SUB-15-00002-NEJ-249A A Equipment Certificates NEJ 23-Jun-15 23-Jul-15 under Review 

350 SUB-15-00002-NEJ-250A A Pressure Reducing Valve PN 25 - Bermad Product NEJ 23-Jun-15 23-Jul-15 under Review 

351 SUB-15-00002-NEJ-251A A

Shop Drawing for Alignment #3 

Plan, Profile from Sta. 0+000 To Sta.3+063 NEJ 25-Jun-15 25-Jul-15 under Review 

352 SUB-15-00002-NEJ-252A A Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 28-Jun-15 07/28/15 under Review 

353 SUB-15-00002-NEJ-253A A

400 mm Butterfly Valve

Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 1+454 NEJ 28-Jun-15 07/28/15 under Review 
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Spec. No. RFI No  Description Refrences DV Submitted on 

(M/D/Y)

Returne Date 

AS Contract

Returned on 

(M/D/Y)

Review Days

RFI-15-00002-NEJ-C-E-001 400 mm Future Connection. General drawings sheet  No. 1P & P-20 NEJ 01/15/14 01/29/14 01/28/14 13

RFI-15-00002-NEJ-C-E-002 Basecourse reinstatement. BOQ – Item 4.4 NEJ 01/15/14 01/29/14 01/28/14 13

RFI-15-00002-NEJ-C-E-003 Asphalt reinstatement in narrow roads. BOQ – Item 4.5 NEJ 01/30/14 02/13/14 02/13/14 14

RFI-15-00002-NEJ-C-E-004 Dirt road to be asphalted 3 m width in AL4. General design drawings sheet 4P & P-098 and 4P & P-099 NEJ 02/05/14 02/19/14 02/13/14 8

RFI-15-00002-NEJ-C-E-005 Faqqua Reservoir Foundation, Tie Beams and Slab on Grade. 1. General drawings sheet No. S-001. & 2. B.O.Q item # 1.3.2 NEJ 02/11/14 02/25/14 02/24/14 13

RFI-15-00002-NEJ-C-E-006 Seismic cans in Elevated Faqqua Reservoir . B.O.Q item 1.3.5 NEJ 02/11/14 02/25/14 02/24/14 13

RFI-15-00002-NEJ-C-E-007 Faqqua and Jalbun Booster Station drainage system General Design Drawings , sheet no. 145. NEJ 02/13/14 02/27/14 02/24/14 11

RFI-15-00002-NEJ-C-E-008 Reference Section in Faqqua-Jalbun Booster Station  B.O.Q item no. 1.1.1, 1.1.2 and 1.1.3. NEJ 02/16/14 03/02/14 02/24/14 8

RFI-15-00002-NEJ-C-E-009 CMU Veneer Walls in Faqqua – Jalbun Booster Station  B.O.Q item no. 4.2.5 and 5.2.5. NEJ 03/02/14 03/16/14 03/05/14 3

RFI-15-00002-NEJ-C-E-010 Bedroom Door Program standard designs sheet no.29 & Program standard details sheet no.58 NEJ 03/02/14 03/16/14 03/05/14 3

RFI-15-00002-NEJ-C-E-011 The trench in the electrical and control building Program standard design, Sheet no.37 & Program standard details, Sheet no.78 NEJ 03/06/14 03/20/14 03/10/14 4

RFI-15-00002-NEJ-C-E-012 Drainage System of Elevated Faqqua Reservoir
NEJ-Transmission Pipe Line(Compartment I) Drawing No.SITE-152, 153 & 154, 

sheets No. 152,153&154 of 188
NEJ 03/09/14 03/23/14 03/11/14 2

RFI-15-00002-NEJ-C-E-013
Location for valve and connection chambers at NEJ Transmission 

Pipe (Component I).
North-East Jenin (NEJ) Transmission Pipe (Component I) NEJ 03/09/14 03/23/14 03/18/14 9

RFI-15-00002-NEJ-C-E-014 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 03/09/14 03/23/14 03/13/14 4

RFI-15-00002-NEJ-C-E-015 Overflow pipe size in Faqqua elevated reservoir General design drawings sheet SITE-154 & program standard design sheet M-ER02 NEJ 03/10/14 03/24/14 03/11/14 1

RFI-15-00002-NEJ-C-E-016 Bulk Water Metering SUB-15-00002-NEJ-058-A-Bulk Water Meter Station-Review comment NEJ 04/02/14 04/16/14 04/16/14 14

RFI-15-00002-NEJ-C-E-017 Rugged Laptop Siemens SUB-15-00002-NEJ-084-A-Review Comment NEJ 04/07/14 04/21/14 04/15/14 8

RFI-15-00002-NEJ-C-E-018 Identification Of Pay Items
BOQ Items, 3.2 in Faqqua Jalbun Booster Station and 1.3 in Faqqua Elevated 

Reservoir.
NEJ 04/07/14 04/21/14 04/24/14 17

RFI-15-00002-NEJ-C-E-019 Gear-assisted manual actuators for the gate valves Drawing G-0014 and Volume 3, Section 15180, Article 2-3.01 NEJ 04/17/14 05/01/14 04/24/14 7

RFI-15-00002-NEJ-C-E-020 Exothermic Welds

Volume 2, Division 13, Section 13110, Part 2, item 13110.2.9, 2.12, 2.13, 3.7, 3.8, 

3.9, 3.10, 3.17&3.20 and Sheet 106 0f 109 and the attached General Electrical 

Standard Details-III.

NEJ 04/28/14 05/12/14 05/12/14 14

RFI-15-00002-NEJ-C-E-021 External Yard Lighting Drawings  sheet No.155 of 188 , DRWG (SITE -155) NEJ 04/28/14 05/12/14 05/12/14 14

RFI-15-00002-NEJ-C-E-022 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 05/08/14 05/22/14 05/21/14 13

RFI-15-00002-NEJ-C-E-023 Kadim Connection Point- Manhole - to be amended Standard Details-Sheet C-DT 67 and BOQ Item 3.1.3 NEJ 05/11/14 05/25/14 05/14/14 3

RFI-15-00002-NEJ-C-E-024 Substitution New Jersey Barriers with Steel Mini Guard RFTOP-Section C, Description/Specifications/ Statement of Work NEJ 05/19/14 06/02/14 05/26/14 7

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

RFIs log - NEJ 

Contract No. : AID-294-I-00-12-00002
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June 1, 2015 8 0 8 8 24 8 8 16 0 0 0 0 0 0 0 16 8 0 8 16 3 7 0 0 6 8 120

June 2, 2015 8 8 8 8 24 8 8 16 6 0 0 0 4 8 0 8 8 0 8 16 4 7.75 0.5 1 5 16 130

June 3, 2015 8 8 8 8 24 8 8 16 8 0 0 16 6 8 8 8 8 0 8 16 4 8 2.75 2 5 16 158

June 4, 2015 8 8 8 8 24 8 8 10 0 0 0 0 0 0 4 8 8 0 8 16 4 6.25 0 0.5 5 16 110

June 5, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
June 6, 2015 8 8 8 0 24 8 8 8 0 0 0 0 0 0 0 8 8 0 8 16 3 6 0 0 5 16 96

June 7, 2015 8 8 8 8 24 8 8 8 0 0 0 0 0 0 0 16 8 0 8 16 4 6 0 0 6 16 112

June 8, 2015 8 8 0 8 24 8 8 8 0 0 0 0 1 0 0 8 8 0 8 16 3 6 0.125 0 5 16 97

June 9, 2015 8 8 8 8 16 8 8 8 0 0 0 0 0 0 0 8 8 0 8 16 4 5 0 0 5 16 96

June 10, 2015 8 8 8 8 16 8 8 8 0 0 0 0 0 0 0 8 8 0 8 16 4 5 0 0 5 16 96

June 11, 2015 8 8 8 8 16 8 8 8 0 0 0 0 0 0 0 8 8 0 8 16 4 5 0 0 5 16 96

June 12, 2015 0 0 0 0 0 0 0
June 13, 2015 8 8 8 8 24 8 8 8 0 0 0 16 0 0 16 8 8 0 8 16 4 6 2 2 5 16 136

June 14, 2015 8 8 8 8 16 8 8 8 0 0 0 0 3 0 8 8 8 0 4 16 4 5 0.375 1 4.5 16 103

June 15, 2015 8 8 8 8 24 8 8 8 0 0 0 30 13 0 12 8 8 0 8 16 4 6 5.375 1.5 5 16 159

June 16, 2015 8 8 8 8 24 8 8 8 0 0 0 24 15 0 8 8 8 0 8 16 4 6 4.875 1 5 16 151

June 17, 2015 8 8 8 8 24 8 8 8 0 0 0 4 2 0 0 8 8 0 8 16 4 6 0.75 0 5 16 110

June 18, 2015 7 7 7 7 21 7 7 7 0 7 0 0 8 0 0 7 7 0 7 14 3.5 6.13 1 0 4.375 14 106

June 19, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
June 20, 2015 7 7 7 7 21 7 7 7 0 7 0 0 0 0 0 7 7 0 7 14 3.5 6.13 0 0 4.375 14 98

June 21, 2015 7 7 7 7 21 7 7 7 0 7 0 0 23 0 0 7 7 0 7 14 3.5 6.13 2.875 0 4.375 14 114

June 22, 2015 7 7 7 7 21 7 7 10 0 7 0 0 4 0 6 7 7 0 7 14 3.5 6.5 0.5 0.75 4.375 14 111

June 23, 2015 7 7 7 7 21 7 7 14 0 7 0 0 4 0 0 7 7 0 7 14 3.5 7 0.5 0 4.375 14 109

June 24, 2015 7 7 7 7 21 7 7 7 0 7 0 0 3 0 0 7 7 0 7 14 3.5 6.13 0.375 0 4.375 14 101

June 25, 2015 7 7 7 7 21 7 7 7 0 7 0 0 2 0 4 7 7 0 7 14 3.5 6.13 0.25 0.5 4.375 14 104

June 26, 2015 0 0 0 0 0 0 0
June 27, 2015 7 7 7 7 14 7 7 7 0 7 0 0 1 0 0 7 7 0 7 14 3.5 5.25 0.125 0 4.375 14 92

June 28, 2015 7 7 7 7 21 7 7 7 0 7 0 0 0 0 0 7 7 0 7 14 3.5 6.13 0 0 4.375 14 98

June 29, 2015 7 7 7 7 21 7 7 7 0 7 0 0 0 0 0 14 7 0 7 14 3.5 6.13 0 0 5.25 14 105

June 30, 2015 7 7 7 7 21 7 7 7 0 7 0 0 9 0 0 14 7 0 7 14 3.5 6.13 1.125 0 5.25 14 114

Total of Month 197 189 189 189 552 197 197 233 14 77 0 90 98 16 66 227 197 0 193 394 95.5 159 23.5 10.25 126.38 386 2922

48.25 365

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-15-00002

TASK ORDER SHORT NAME :NEJ

Task Order Name: North-East Jenin Component I    PERIOD FROM: June 01, 2015  

Contractor : The Morganti Group, Inc.    PERIOD TO: June 30, 2015 

Sub-Contractor: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management Engineers 

F
e
m

a
le

M
a
le

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.

Skilled labor Unskilled Other 

T
o

ta
l 
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n

a
g

e
m

e
n

t

T
o

ta
l 
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g
in

e
e
rs

T
o
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l 
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d
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o
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l 
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n
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d
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o
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l 
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e
r

* Total Man-days = Total Hours / 8
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Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

February 2015 46 69 12 6 43 176 7 23 153

March 2015 80 122 38 16 99 355 15 26 329

April 2015 73 139 3 3 153 371 16 36 335

May 2015 83 154 26 23 156 440 18 32 391

June 2015 95.5 159 23.5 10.3 126.4 415 17 48.25 365.0

July 2015

August 2015

September 2015

October 2015

November 2015

December 2015

January 2016

February 2016

March 2016

April 2016

May 2016

Total 1756 74 165 1573

** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: June 30, 2015

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

* No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8)

Site Staff Job Days**
Segregation By 

Gender

Contractor : The Morganti Group, Inc.

PERIOD FROM: June 01, 2015

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

Temproray Job Days Summary Report

TASK ORDER NO.: AID-294-TO-015-00002

TASK ORDER SHORT NAME: NEJ

Task Order Name: North-East Jenin Component I




