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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 

 VO Variation Order 
VOR 
WBG 
WBWD 

Variation Order Request 
West Bank Gaza 
West Bank Water Department 
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1. Task Order Overview

Task Order Name: 

North East Jenin Component I 

Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID Mission 
Infrastructure Needs Program II (INP II) focuses on the rehabilitation and construction of roads, schools, water 
and wastewater projects. The USAID objective is to help the Palestinian economy by improving Palestinians 
access to basic infrastructure and services. 
The objective of this Task Order is to provide a reliable, safe and affordable water supply to eight villages 
(Arrana, Arabuna, Faqqua, Beit Qad, Jalbun, Deir Abu Daif, Wadi Al Dabi, and Deir Gazala) in the northeast part 
of the Jenin Governorate, located in the northern region of the West Bank.  These eight villages currently do not 
have a water supply system and rely on purchasing water that is brought in by tankers or from private wells. 
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Scope of Work: 

The Statement of Work (SOW) is as defined as the below summary description: 
North East Jenin Component I

This project includes connection to the existing Kadim pipeline, construction of approximately 24 km of 
transmission pipelines with bulk filling stations, construction of a booster pumping station, and reservoir.  
Project elements consist of the following: 

Construction of New Facilities

1. Faqqua and Jalbun Booster Station
2. Faqqua Reservoir

Construction of New Transmission Mains

1. Kadim connection to Beit Qad (16 inch x 2.64 km).
2. Kadim connection to Wadi Ad Dabi (6 inch x 0.98 km).
3. Beit Qad to Deir Abu Daif (10 inch x 1.6 km).
4. Beit Qad to Jalbun-Faqqua Booster Station. (16 inch x 0.33 km & 8 inch x 2.7 km).
5. Beit Qad to Deir Gazala (10 inch x 3.0 km).
6. Jalbun-Faqqua Booster Station to Jalbun Reservoir (6 inch x 3.7 km).
7. Jalbun-Faqqua Booster Station to Faqqua Reservoir (6 inch x 3.6 km)
8. Deir Gazala to Arabuna Reservoir (6 inch x 2.3 km)
9. Deir Gazala to Arrana Reservoir (6 inch x 1.7 km)
10. Deir Gazala to Deir Gazala Reservoir (6 inch x 1.06 km)

Project General Information 

Project Location : Jenin District ( Area A,B & C ) 
Contract No.: AID-294-I-00-12-00002 
Task order No.: AID-294-TO-15-00002 
Award Date: January 09, 2015 
Notice To Proceed (NTP) Date: February 02, 2015 
Contract Value USD 11,045,919.74 
BOQ Line Item Amount : USD 10,545,919.74 
Modified BOQ Line Item Amount: USD 
Day Work Amount: USD 500,000 
Modified Day Work Amount: USD  500,000
Start Date Of Construction Activities: For Faqqua Reservoir, May 10,2015 
Start Date of Construction Activities: For the Pipe line, July 5,2015   
 Contractual Period Of Performance: 480 Calendar Days
Modified Period Of Performance: 480 Calendar Days
Contractual End Date:  May 26, 2016 
Modified  End Date:  May 26, 2016 
Contract Elapsed Time As Of  July 31, 2015: 180 Days 
Planned Percentage Of Completion:7.17 % (This percentage is Based on the Draft Schedule which was approved 
on July 23,2015 Reply Action B during this reporting period  ) 

Actual Percentage Of Completion: 10.73 % ( This percentage is Based on the Draft Schedule which was approved 
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on July 23,2015 Reply Action B during this reporting period ) 

Total Float:  -05 Days ( This float is Based on the Draft Schedule which was approved on July 23,2015 Reply Action 
B during this reporting period ) 

2. Safety

During this reporting period, no accidents were reported; zero notices of unsafe condition were issued. Three toolbox 
meetings were conducted on July 05,2015 , July 12,2015 & July 22,2015 

3. Environmental Compliance

Environmental Checklist was sent to the contractor on June 11, 2015, close on July 12, 2015 

4. Traffic Control Measures

Traffic Control Plan for Transmission Pipeline was submitted to CMC on June 21, 2015, CMC reply received on July 
07, 2015 reply action C 

5. Community Outreach

Coordination with local councils and utilities owners were conducted to discuss work scope and solve 
obstacles and challenges as detailed below. 

6. Gender Action Plan

During this reporting period, the following actions were took place under the gender plan within the 
NE Jenin project: 

 One female QCM and one office engineer was hired in The Morganti Group Inc.  

7. Coordination and Meetings
       During this reporting period the following coordination and meetings occurred: 

Date Attendance Subject Description 

July 09, 2015 USAID, CMC &
Contractor 

Progress Bi-Weekly 
Meeting   

To review and discuss the progress of 
work. 

July 30,2015 CMC, Contractor &
Sub contractor  

Progress Bi-Weekly 
Meeting   

To review and discuss the progress of 
work. 
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8. Site Visitors

The following table shows the site visitors during this reporting period: 

Date Time Representative Representing Location 

July 09, 2015 10:30 am 

Rami Abu Ktaish 
Anan Masri 
Adnan Safi 
Adnan Azazmeh 
Bashar Tarawa 
Amin Wishahi 
Maher Raddad 
David Siniora 
Nidal Ghosheh  

USAID 
USAID 
B&V 
B&V 
B&V 

WBWD 
B&V 
B&V 

Office & site 

July 28, 2015 

11:30 am 
11:30 am 
8:00 am 
8:00 am 
10:00 am 
12:00 pm 
12:00 pm 
12:00 pm 
12:00 pm 
12:00 pm 

Gail Maxwell 
Walid Aboudi  

Khalid Alhrami 
Husnee Sharbati 

Nariman Barbarawi 
Rania Abu Laban 

Fadi Jaber  
Eyad Nobani 

Samer Zaytoon 
Yazan Abed Al-Jawad 

B&V 
B&V 
B&V 
B&V 
B&V 
BCI 
BCI 
BCI 
BCI 
BCI 

Primary CMC Office 

July 29, 2015 12:00 pm Peggy How
Adnan Azazmeh 

B&V 
B&V Office & site 

9. Material and Equipment Delivered to Site

       Please refer to “Annex A” Material and Equipment delivered to the site. 

10. Progress and Scheduling

      The Contractor is attaching an updated schedule based on a baseline schedule which is approved 
by the Engineer as commented in SUB-15-002-073C dated July 23, 2015.Refer to “Annex B” 

% of Completion Insert Diagram 

CONSTRUCTION OF NEW TRANSMISSION MAINS 

7.71 % 

Page 5 of 87



Monthly Progress Report No. 6

CONSTRUCTION OF NEW FACILITIES- FAQQUA AND JALBOUN BOOSTER STATION 

0.00 % 
CONSTRUCTION OF NEW FACILITIES-FAQQUA RESERVOIR 

4.10 % 

11. Activities During this Reporting Period:

a. Continue Construction Submittals.
b. Continue Office surveying works.
c. Survey works.
d. Mixing, watering, spreading and compacting 1st & 2nd base course layer under Faqqua Elevated Reservoir

footing.
e. Installation of vapor retarder sheets over 2nd base course layer.
f. Conduct field density test for the1st base course layer under Faqqua Elevated Reservoir footing by JCET

attendance of TMGI & CMC representative.
g. Conduct field density test for the 2nd  layer of base course under Faqqua reservoir foundation at JCET lab. In

attendance of CMC & TMGI representatives.
h. Conduct 7 Days concrete compressive strength samples for B-200 blinding concrete  layer under Faqqua

reservoir foundation by JCET labs.
i. Formwork and casting blinding concrete layer underneath Reservoir foundation.
j. Start shuttering work for Faqqua Elevated Reservoir.
k. Excavation works, installation of 16 inch pipes, bedding and backfilling for Alignment # 01 from Sta. 0+017 to

Sta. 2+503.78.
l. Conduct 3-days concrete compressive strength test for C-35 trail batch form Al-Karmel concrete ready mix

plant by JCET labs in attendance of CMC & TMGI representatives.
m. Concrete casting for 16” steel pipes reinforced concrete encasement from Sta. 1+736 to Sta. 1+761 Align. #01.
n. Conduct radiographic test for thirteen 16” welded steel pipes joints at Align. #01 by MOREX agency.

12. Planned Activities for Next Month

A- For Faqqua Jalbun Booster Station: 

- Start site grading  
- Start the excavation works 
- Continue the works in the  construction submittals and surveying works 

B- Transmission Pipeline : 

- Continue excavation, installation and backfilling of 16 inch from Sta. 2+503 to Sta. 2+634 at Alignment #01. 
- Start excavation of 6 inch at Alignment # 01. 
- Start excavation, installation and backfilling of 16 inch from Sta. 0+000 to Sta. 0+333 at Alignment #03. 
- Start installation of Pre-cast chambers at Alignment # 01. 
- Installation of anodes at Alignment # 01. 
- Continue the works in the construction submittals and surveying works. 
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C- Faqqua Elevated Reservoir : 

- Start the work in the steel and formwork of the foundation , tie beam and slab on grade 
- Cast concrete for the foundation, tie beam ad slab on grade. 
- Continue the work in the construction submittals and surveying works. 

Refer to “Annex C”- Detailed time schedule. 

Overall percentages of completion are : 

Planned Completion: 7.17% ( This percentage is Based on the CPM Schedule which was approved on July 

23, 2015,  Reply Action B during this reporting period ) 

Actual Completion: 10.73% ( This percentage is Based on  the CPM Schedule which was approved on  

July 23, 2015, Reply Action B during this reporting period ) 

           Total Float: -05 Days ( This float is  Based on the CPM Schedule which was approved on July 23,2015, 

Reply Action B during this reporting) 

       Refer to “Annex D”-Progress S-Curve Panned versus Actual. 

13. Indicators

Indicator 1: No. of beneficiaries which are affected due to USG assistance = 21,116 (target estimate) 
Total number of 
Beneficiaries 

Male Female 
No. % No. % 

21,116 10,769 51% 10,347 49% 

Indicator 2: Person days of employment generated. For this reporting period: 
Males : 763 Days 
Females :  37.13 Days 

Number of Person days generated by the Project Total =Male +Female 

Description Male Female 
Previous 1591 165 
This reporting Period  762.9 37.13 
Cumulative 2354 202 2556 .03

The target Man Days according to the approved CPM is = 42625 

14. Working / Non – Working Days

1 Total period of performance (Original): 480 Days 
2  Total excusable delays/approved extension: None 
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3 Completion date:  May 26, 2016 
4   Modified completion date: May 26, 2016 
5   Total no. of working days during this reporting period:  22 
6   Accumulated working days: 148 
7   Total no. of non-working days (holidays and weekends) during this reporting period: 9 
8   Accumulated non-working days (holidays and weekends): 32 
9   No. of other non-working days during this month: 0 
10 Accumulated other non-working days: 0 
11  Accumulated non-working days (Item 8+Item 10): 32 

15. Site Memos

No Site Memo received during this reporting period. Please see “Annex E”-Site Memo log. 

16. Inspection Requests

During this reporting period, 53 inspection requests were issued and/or closed. 

Refer to “Annex F”- Inspection request log. 

17. Quality Control and Test Results

Refer to “Annex G”- Tests log. 

18. Procurement

No Procurements were issued during this reporting period. 
Refer to “Annex H”-Procurement Log. 

19. Noncompliance report log-NCR
No NCR’s were issued during this reporting period. 

20. Submittals

Continue construction submittals. 
For more information please refer to “Annex I”. 

21. Request for Information

Refer to “Annex J”- Request for information log. 

22. Transmittals

Incoming ( From CMC to Contractor ) 
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Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-E-C-78 1- Square Precast Manholes-ADDASI Company Product 
2- Equipment Certificates 
3- Base course Materials Diamond Stone Crusher 

Stockpiles 

July 01, 2015 

15-00002-NEJ-E-C-79 1- Grounding System 
2- Alignment #1 Shop Drawing  From St.5+500 0 To 

St.8+000 Rev.0 
3- Alignment #1 Cathodic Protection System From 

St.0+000 To St.2+850 Rev.0 

July 01, 2015 

15-00002-NEJ-E-C-80 1- Submittals Schedule 
2- Sch.40 316 Stainless Steel Welded Piece with S.S.316 

Flange DIN 86030  - Sample 
3- Specific Confined Space Safety Plan 
4- Uninterruptible Power Supply 
5- Mitered Bends Fabrication Align. #01 From Sta. 

0+000 to Sta. 2+850 
6- Mitered Bends Fabrication 
7- Daily Joint Report from June 25 to June 30, 2015 

July 05, 2015 

15-00002-NEJ-E-C-81 1- Radiographic Safety Testing Plan 
2- Faqqua Elevated Reservoir Excavation Plan 
3- Faqqua Elevated Reservoir Valves Room (Mechanical 

Shop Drawings) 
4- Mechanical Drawing for Monitoring Chamber No.1 

Alig. #01 Sta. 0+040 
5- Dumping Area - Deir Gazala 
6- Pressure Reducing Valve PN 40 - Bermad Product 
7- Warning Tape for Electrical Work with sample 
8- Traffic Control Plan Transmission Pipelines Area C 
9- Coordination Plan for Faqqua Elevated Reservoir 
10- Pressure Reducing Valve PN 25 - Bermad Product 
11- Base course Material - Full Tests Results For Faqqua 

Reservoir First Layer 
12- Bedding & Backfilling Materials Test Results From 

Diamond Stone Crusher Stockpiles 

July 07, 2015 

15-00002-NEJ-E-C-82 1- Proposed Site Plan, Grading and Drainage Plan, 
Horizontal Control And Paving Plan 

2- Daily Joint Report from July 01 to July 03,2015 

July 08, 2015 

15-00002-NEJ-E-C-83 1- Shop Drawing for Alignment #1, Plan, Profile from 
ST. 0+000 To ST. 2+850(For Construction) 

July 08, 2015 
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15-00002-NEJ-E-C-84 1- Mitered Bends Fabrication Align. #01 From Sta. 
0+000 to Sta. 2+850 

2- Equipment Certificates 

July 09, 2015 

15-00002-NEJ-E-C-85 1- Warning Tape For Cathodic Protection System 
2- Daily Joint Report from July 04 to July 05, 2015 

July 12, 2015 

15-00002-NEJ-E-C-86 1- Galvanized Steel Pipes as Conduit For Electrical Work 
2- Alignment #1 Cathodic Protection System From 

St.0+000 To St.2+850 Rev.0 
3- Flow Control Valves Without Solenoid  Bermad 

Product 
4- Float Control Valve DN200 PN16- Bermad Product 
5- RTU-PLC (Motorola Product) 
6- Computer System Hard ware 
7- Network System 
8- Anodes Installation Method Statement 
9- Flow Control Valves With Solenoid-Bermad Product 
10- Daily joint Report from July 09 to July 11, 2015 

July 13, 2015 

15-00002-NEJ-E-C-87 1- Grounding System- with Sample  
2- PVC-Pipe Plassim-With Sample 
3- Lighting & Lamps 
4- Earth Pit - With Sample 
5- HDPE Butt Fusion-Welding 
6- Data Cable 
7- Piping Layout For Faqqua - Jalbun Booster Station 
8- Booster Pump flow meter (AC) - ABB Product 
9- DC Flow Meter with GSM Modem (ABB product) 
10- Cathodic Protection System Consumables 
11- Conduits for Cathodic Protection System Wires. With 

Sample 
12- DC Flow Meter With Modbus - ABB Product 
13- 400 mm Butterfly Valve Mechanical Shop drawings 

Align. #01 Sta. 0+034 & Sta. 1+454 
14- Boosting Pump Control Valves 
15- Bedding Materials Test Results From Sta. 0+017 Align. 

#01 
16- Daily Joint Report from July 12 to July 13, 2015 

July 15,2015 

15-00002-NEJ-E-C-88 1- Computer System Software 
2- Shop Drawing for Alignment #3 Plan, Profile from 

Sta. 0+000 To Sta.3+063 
3- Daily Joint Report for July 14, 2015 

July 15,2015 
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15-00002-NEJ-E-C-89 1- Concrete Mix Design C-35 Al Karmel Ready Mix Plant  
- By JCET Labs 

July 15,2015 

15-00002-NEJ-E-C-90 1- Original CPM Schedule 
2- Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product 
3- Anodes Installation Method Statement 
4- Contractor's Corrosion Engineer Qualifications 
5- Pressure and Level Instrument (Alternative Product - 

ABB-BCI) 
6- DEIR ABU DA'IF connection Chamber Mechanical 

Shop drawings 
7- 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical 

Shop drawings 
8- Galvanized Pipes PE Externally Coated – Alternative 
9- WELDING INSPECTION REPORT (5-12), July 

2015 
10- Daily Joint Report from July 15 to July 21,2015 

July 23,2015 

15-00002-NEJ-E-C-91 1- Mill Test Certificate  for 16" Steel Pipes  
2- Radiographic Test Results for 13 Field Joints with 

Films Examination date 09-July-2015Align. 01 From 
Sta. 0+000 To 0+446 

3- Daily Joint Report from July 22 to July 25, 2015 

July 27, 2015 

15-00002-NEJ-E-C-92 1- Shop Drawing for Alignment #1 Plan, Profile from 
Sta. 2+850 to Sta. 5+550 

July 28, 2015 

15-00002-NEJ-E-C-93 1- Shop Drawing for Alignment #1 Plan, Profile from 
Sta. 2+850 to Sta. 5+550 

July 28, 2015 

Outgoing ( From Contractor to CMC ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-C-E-102 1- Warning Tape for Electrical Work with sample July 01, 2015 

15-00002-NEJ-C-E-103 1- Galvanized Steel Pipes as Conduit For Electrical 
2-   Earth Pit - With Sample 
3- DEIR ABU DA'IF connection Chamber 

Mechanical Shop drawings 

July 05, 2015 
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4- Radiographic Safety Testing Plan 
5- Concrete Mix Design C-35 Al Karmel Ready Mix 

Plant  - By JCET Labs 
15-00002-NEJ-C-E-104 1- Grounding System- with Sample  

2- PVC-Pipe Plassim-With Sample 
3- Gate Valves 6, 8 & 10"-PN16-40 - Raphael 

Product 
4- HDPE Butt Fusion-Welding 

July 06, 2015 

15-00002-NEJ-C-E-105 1- RFI-15-00002-NEJ-025-Rigid PVC conduits and 
Galvanized steel boxes 

July 06, 2015 

15-00002-NEJ-C-E-106 1- 150 mm Gate Valve Align. #01 Sta. 6+340 
Mechanical Shop drawings  

2- Galvanized Pipes PE Externally Coated - Alternative 

July 07, 2015 

15-00002-NEJ-C-E-107 1- VOR-15-00002-NEJ-001-B-Flow Monitoring 
System Changes 

July 08, 2015 

15-00002-NEJ-C-E-108 1- Conduits for Cathodic Protection System Wires. 
With Sample 

July 08, 2015 

15-00002-NEJ-C-E-109 1- Mill Test Certificate  for 16" Steel Pipes 
2- Lighting & Lamps 
3- Mitered Bends Fabrication Align. #01 From Sta. 

0+000 to Sta. 2+850 

July 09, 2015 

15-00002-NEJ-C-E-110 1- Equipment Certificates July 09, 2015 

15-00002-NEJ-C-E-111 1- Cathodic Protection System Consumable July 09, 2015 

15-00002-NEJ-C-E-112 1- Warning Tape For Cathodic Protection System July 09, 2015 

15-00002-NEJ-C-E-113 1- Break Tank Shop drawings (Electrical) 
2- Shop Drawing for Alignment #1 Plan, Profile from 

Sta. 2+850 to Sta. 5+550 
3- Alignment #1 Cathodic Protection System From 

St.0+000 To St.2+850 Rev.0 
4- Concrete Compressive Strength Results For Faqqua 

Reservoir Cavities 
5- Bedding Materials Test Results From Sta. 0+017 

Align. #01 
6- Base course Material - Tests Results From Storage 

Yard Stockpiles For Faqqua Reservoir First Layer 
7- Compaction Field Density Test Results for 1st Base 

course Layer 

July 12, 2015 

15-00002-NEJ-C-E-114 1- Mechanical Drawing for Monitoring Chamber No.1 
Alig. #01 Sta. 0+ 

July 12, 2015 
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15-00002-NEJ-C-E-115 1- WELDING INSPECTION REPORT (5-12), July 
2015 

July 13, 2015 

15-00002-NEJ-C-E-116 1- Base course Material - Full Tests Results For Faqqua 
Reservoir First Layer 

2- Bedding & Backfilling Materials Test Results From 
Diamond Stone Crusher Stockpiles 

3- Base course Materials Diamond Stone Crusher 
Stockpiles 

July 13, 2015 

15-00002-NEJ-C-E-117 1- 200mm base course reinstatement-Alignment # 1, 
DN 400 mm 

July 13, 2015 

15-00002-NEJ-C-E-118 1- Steel Light Pole  
2- Anodes Installation Method Statement 

July 15, 2015 

15-00002-NEJ-C-E-119 1- Shop Drawing for Alignment #4  
2- Plan, Profile from ST. 0+000 To ST. 3+743 

July 15, 2015 

15-00002-NEJ-C-E-120 1- Main Distributed Board July 15, 2015 

15-00002-NEJ-C-E-121 1- Contractor's Corrosion Engineer Qualifications July 21, 2015 

15-00002-NEJ-C-E-122 1- Radiographic Test Results for 13 Field Joints with 
Films Examination date 09-July-2015Align. 01 From 
Sta. 0+000 to 0+446 

July 22, 2015 

15-00002-NEJ-C-E-123 1- Compaction Field Density Test Results for 2nd Base 
course Layer - Faqqua Reservoir 

July 23, 2015 

15-00002-NEJ-C-E-124 1- Electrical Panels in Living Quarter, Electrical Room, 
and Faqqua Reservoir. 

2- Terminal Block for Inside Connection 

July 26, 2015 

15-00002-NEJ-C-E-125 1- Break Tank Shop drawings (Mechanical) 
2- Mitered Bends Fabrication 

July 26, 2015 

15-00002-NEJ-C-E-126 1- RFI-15-00002-NEJ-026:GFCI (Ground Fault 
Circuit Interrupter) Receptacles. 

July 27, 2015 

15-00002-NEJ-C-E-127 1- Variable Frequency Drives (VFD) July 27, 2015 

15-00002-NEJ-C-E-128 1- Flash Beacon- Alternative July 27, 2015 

15-00002-NEJ-C-E-129 1- Alignment #1 Shop Drawing  From St.5+500 0 To 
St.8+000 Rev.0 

July 28, 2015 

15-00002-NEJ-C-E-130 1- RFI-15-00002-NEJ-027- Intrusion Switch July 29, 2015 

15-00002-NEJ-C-E-131 1. Shop Drawing for Alignment #3 Plan, Profile from
Sta. 0+000 to Sta.3+063

July 29, 2015 

15-00002-NEJ-C-E-132 1- 400 mm Butterfly Valve Mechanical Shop drawings 
Align. #01 Sta. 0+034 & Sta. 1+454 

2- 150 mm Gate Valve Align. #01 Sta. 6+340 

July 29, 2015 
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Mechanical Shop drawings 

15-00002-NEJ-C-E-133 1- PVC Pipe Fittings July 30, 2015 

15-00002-NEJ-C-E-134 1- Shop Drawing for Alignment #1 Plan, Profile from 
Sta. 2+850 to Sta. 5+550 

July 30, 2015 

15-00002-NEJ-C-E-135 1- RFI-15-00002-NEJ-028- Precast ARV Chambers July 30, 2015 

23. Payments

Payment No. Submitted Date Amount Amount 

Received 

Date Received 

--- ---  ---  --- --- 

24. Variation Orders

None issued during this reporting period. 
VO. 
No. 

Description VO Status Date sent 
to B&V 

USAID 
Approval 

date 

Variation 
Order 

Amount 

Time 
Extension 

Days 

--- --- --- --- --- --- --- 

25. Variation Order Requests

VO. No. Description VO. No. Variation 
Order 

Amount 

Time Extension 

Days 

VOR-15-00002-NEJ-
001-A 

Flow Monitoring System 

Changes

001-A 29372 $ Zero time 
extension 

VOR-15-00002-NEJ-
001-B 

Monitoring System 

Changes 

001-B    143,117.00 $ Zero time 
extension 

VOR-15-00002-NEJ-
002-A 

Introducing New BOQ 

Items for 200mm base 

course reinstatement-

Alignment # 1 

002-A     42,127.00 $ Zero time 
extension 

26. Obstacles and Challenges

There are no seen obstacles observed. 

27. Geo MIS Data
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Refer to “Annex K”-Geo MIS Data 
 
 

28. PROGRESS PHOTOS 
 

  

NEJ:   Spreading 1st base course layer – Faqqua reservoir NEJ:    Traffic control – Align. #01 Sta. 0+017. 

  

NEJ:    Backfilling works for 16” pipes– Align. #01 near 
Sta. 0+030. 

NEJ:   Welding 16” steel pipes at Sta. 0+100- Align. #01. 
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NEJ:   External coating testing using holiday machine for 16” steel 
pipes near sta. 0+360 - Align. #01 

NEJ:  Traffic control for 16” steel pipe line trench near sta. 0+580 - 
Align. #01. 

NEJ:  Bedding backfilling works for 16” steel pipes near sta. 0+450- 
Align. #01. 

NEJ:   Spreading second base course layer under reservoir foundation 
– Faqqua reservoir.
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NEJ:   Spreading, watering & compacting second base course layer 
under foundation – Faqqua reservoir.

NEJ:   Inspecting external coating for 16” steel pipes near sta. 0+600 - 
Align. #01. 

NEJ:   Dust control near 16” steel pipes trench Align. #01. NEJ:    Welding 16” steel pipes near sta. 0+980 – Align. #01. 

Page 18 of 87



Monthly Progress Report No. 6

NEJ: 16” steel pipes installation near Sta. 1+100 Align. #01. NEJ :Tool Box Meeting 

NEJ: Single size backfilling works for 16” trench near Sta. 
1+350 – Align. 01. 

NEJ :Blind concrete formworks & vapor retarder sheets 
installation underneath reservoir foundation - Faqqua 
Elevated Reservoir
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NEJ: Pipes encasement steel reinforcement work near Sta. 
1+736 – Align. #01. 

NEJ: Unloading the delivered 6 inch steel pipes – 
Storage yard. 

NEJ : Traffic control  for 16” steel pipe line trench near 
sta. 2+250 - Align. #01 . 

NEJ:16” trench excavation near Sta. 2+300 using trencher 
Align. #01. 
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Annex A – Materials & Equipment 
Receiving Log 
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Equipments Log- July 2015

 No. Date Description Quantity In Use Quantity Idel 

Backhoe JCB 1
Roller 1

Trencher 1
Wheel Loader 1

Truck 1
Bobcat 1

Backhoe JCB 1
Roller 1

Trencher 1
Wheel Loader 1

Truck 1

Bobcat 1

3-Jul-15

Backhoe JCB 1

Roller 1
Trencher 1

Wheel Loader 1

Truck 1

Bobcat 1

Water Tank 2

Backhoe JCB 1
Roller 1

Water Tank 2
Mobile crane 2

Truck -Double 2
Pick up 1
Bobcat 1

Wheel Loader 1
Wheel Excavator 1
Welding Machine 2

Backhoe JCB 1

Roller 1

Water Tank 1

Mobile crane 1

Truck -Double 2

Trencher 1
Bobcat 1

Wheel Loader 1

Wheel Excavator 1

Welding Machine 2

Backhoe JCB 1

Roller 1
Water Tank 1

Mobile crane 1

Truck -Double 2

Trencher 1
Bobcat 1

Wheel Loader 1

Wheel Excavator 1

Welding Machine 2

Backhoe JCB 1

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Jul-15

2-Jul-15

4-Jul-15

5-Jul-15

8-Jul-15

7-Jul-15

6-Jul-15
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Equipments Log- July 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Jul-15

Roller 1

Water Tank 2

Mobile crane 1

Truck -Double 2

Trencher 1
Bobcat 1

Wheel Loader 1

Wheel Excavator 1

Welding Machine 2

Backhoe JCB 1

Roller 1

Water Tank 1

Mobile crane 1

Truck 2

Trencher 1
Bobcat 1

Wheel Loader 1

Wheel Excavator 1

Welding Machine 1

Pick up 1

10-Jul-15

Backhoe JCB 1

Roller 1
Water Tank 3

Mobile crane 1

Truck 3

Trencher 1
Bobcat 1

Wheel Loader 1

Wheel Excavator 1

Welding Machine 2

Pick up 1

Compactor 1

Backhoe CAT 428 E M-2011 1
Wheel Loader CAT 950H M-2008 1
Wheel Excavator Doosan M -2014 1

Pick up 1
Truck -Volvo M-2005 1

Truck Merceds M-1978 1
Trencher Trencor 1460 HD M-1998 1

Bobcat Mustang M-2012 1
Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 2

Mobile crane Volvo FH 12 M-2002 1
Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

8-Jul-15

9-Jul-15

11-Jul-15

12-Jul-15

13-Jul-15
Page 24 of 87



Equipments Log- July 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Jul-15

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1

Water Tank 3

Mobile crane Volvo FH 12 M-2002 1

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 2

Mobile crane Volvo FH 12 M-2002 1

Truck -DAF 2

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 1

Mobile crane Volvo FH 12 M-2002 1

Truck -DAF 1

16-Jul-15

17-Jul-15

18-Jul-15

19-Jul-15

20-Jul-15

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 1

Mobile crane Volvo FH 12 M-2002 1

Trucks 2

15-Jul-15

14-Jul-15

13-Jul-15

21-Jul-15
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Equipments Log- July 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Jul-15

Roller compactor (60 cm width ) 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 1

Mobile crane Volvo FH 12 M-2002 1

Trucks 2

Roller compactor (60 cm width ) 1

Concrete Mixer 2

Concrete Pump 1

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 2

Mobile crane Volvo FH 12 M-2002 1

Trucks 3

Roller compactor (60 cm width ) 1

24-Jul-15

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank _ _

Mobile crane Volvo FH 12 M-2002 1

Trucks 2

Roller compactor (60 cm width ) 1

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 0 0

Truck -Volvo M-2005 1

22-Jul-15

23-Jul-15

26-Jul-15

25-Jul-15
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Equipments Log- July 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Jul-15

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1

Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1

Water Tank 4

Mobile crane Volvo FH 12 M-2002 1

Trucks 1

Roller compactor (60 cm width ) 1

Backhoe CAT 428 E M-2011 1
Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up _ _
Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 1

Mobile crane 2

Trucks 1

Roller compactor (60 cm width ) 1

Concrete Mixer 3

Concrete Pump 1

Backhoe CAT 428 E M-2011 1
Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up _ _

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 1

Mobile crane 1

Mobile crane -Volvo- FH 12 M-2002 2

Roller compactor (60 cm width ) 1

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1

Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1

28-Jul-15

29-Jul-15

26-Jul-15

27-Jul-15
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Equipments Log- July 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

 Contract No. : AID-294-I-00-12-00002  

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Jul-15

Water Tank 1

Mobile crane -Volvo- FH 12 M-2002 1

Mobile crane 1

Trucks 2

Roller compactor (60 cm width ) 1

Skid Loader- Bobcat 1

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck Merceds M-1978 1

Trencher Trencor 1460 HD M-1998 1
Bobcat Mustang M-2012 1

Welding Machine 2

Roller  Bomag M-1989 1
Water Tank 1

Mobile crane -Volvo- FH 12 M-2002 1

Trucks 1

Roller compactor (60 cm width ) 1

Skid Loader- Bobcat 1

31-Jul-15

29-Jul-15

30-Jul-15
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Materilas Log - July 2015

 No. Date Description Quantity

1-Jul-15

2-Jul-15

3-Jul-15

4-Jul-15

Bedding (Somsom) 80 m3
Backfilling (Single Size) 40 m3
Backfilling (base course) 40 m3

Bedding (Somsom) 80 m3
Backfilling (Single Size) 120 m3
Backfilling (base course) 80 m3

Bedding (Somsom) 80 m3
Backfilling (Single Size) 120 m3
Backfilling (base course) 40 m3

Bedding (Somsom) 40 m3
Backfilling (Single Size) 100 m3
Backfilling (base course) 40 m3

Bedding (Somsom) 100 m3
Backfilling (Single Size) 80 m3
Backfilling (base course) 40 m3

10-Jul-15

Bedding (Somsom) 80 m3
Backfilling (Single Size) 160 m3
Backfilling (base course) 60 m3

Bedding (Somsom) 100 m3
Backfilling (Single Size) 120 m3
Backfilling (base course) 100 m3

Bedding (Somsom) 100 m3
Backfilling (Single Size) 100 m3
Backfilling (base course) 80 m3

Bedding (Somsom) 80 m3
Backfilling (Single Size) 180 m3
Backfilling (base course) 80 m3

14-Jul-15

12-Jul-15

13-Jul-15

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII

     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

5-Jul-15

9-Jul-15

11-Jul-15

8-Jul-15

7-Jul-15

6-Jul-15

Page 29 of 87



Materilas Log - July 2015

 No. Date Description Quantity

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Bedding (Somsom) 60 m3
Backfilling (Single Size) 80 m3
Backfilling (base course) 60 m3

16-Jul-15

17-Jul-15

18-Jul-15

19-Jul-15

20-Jul-15

Bedding (Somsom) 120 m3
Backfilling (Single Size) 240 m3
Backfilling (base course) 100 m3

Bedding (Somsom) 140 m3
Backfilling (Single Size) 120 m3
Backfilling (base course) 100 m3
Concrete B 200 (Cubic) 16 m3

16" steel pipes 1/4 APC3 +CEM 1acc .AWWA C-200 170.8 m
Bedding (Somsom) 80 m3

Backfilling (Single Size) 180 m3
Backfilling (base course) 80 m3

Non- woven Geotextile (1.25 width) 13,000 m3
Non- woven Geotextile (1.00 width) 8,750 m3

16" steel pipes 1/4 APC3 +CEM 1acc .AWWA C-200 341.6 m
24-Jul-15

Bedding (Somsom) 60 m3

Backfilling (Single Size) 60 m3
Backfilling (base course) 80 m3

Bedding (Somsom) 160 m3
Backfilling (Single Size) 200 m3
Backfilling (base course) 80 m3

6 inch steel pipes 6.35 mm externally coated & internally cement lining -FIP product 2000.8 m
12 inch steel pipes 6.35 mm externally coated & internally cement lining -AVROT product 341.6 m

26-Jul-15

25-Jul-15

22-Jul-15

23-Jul-15

21-Jul-15

15-Jul-15
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Materilas Log - July 2015

 No. Date Description Quantity

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII

     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

Shrinkable sheet for 6 inch pipes 164 No
Shrinkable sheet for 16 inch pipes (SHAIC HS-3401) 28 No

Bedding (Somsom) 120 m3
Backfilling (Single Size) 100 m3
Backfilling (base course) 80 m3

6 inch steel pipes 6.35 mm externally coated & internally cement lining -FIP product 2000.8 m
16 inch steel pipes 6.35 mm externally coated & internally cement lining -AVROT product 207.40 m

Shrinkable sheet for 6 inch pipes 164 No
Concrete B 200 (Cubes) 27 m3

Bedding (Somsom) 60 m3
Backfilling (Single Size) 180 m3
Backfilling (base course) 80 m3

6 inch steel pipes 6.35 mm externally coated & internally cement lining -FIP product 1610.4 m
16 inch steel pipes 6.35 mm externally coated & internally cement lining -AVROT product 170.8 m

Shrinkable sheet for 6 inch pipes 132 No
Shrinkable sheet for 16 inch pipes (SHAIC HS-3401) 14 No

4" Rigid PVC pipes Plassim 100 m
2" Rigid PVC pipes Plassim 250 m

Bedding (Somsom) 100 m3
Backfilling (Single Size) 120 m3
Backfilling (base course) 100 m3

16 inch steel pipes 6.35 mm externally coated & internally cement lining -AVROT product 183 m
Shrinkable sheet for 16 inch pipes (SHAIC HS-3401) 15 No 

Bedding (Somsom) 20 m3
Backfilling (Single Size) 60 m3
Backfilling (base course) 40 m3

31-Jul-15

29-Jul-15

30-Jul-15

27-Jul-15

26-Jul-15

28-Jul-15
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
MP2 - Base Line - NortMP2 - Base Line - North-East Jenin Component 344d 02-Feb-15 A 31-May-16 0d

MilestonesMilestones 480d 02-Feb-15 A 31-May-16 0d

General MilestonesGeneral Milestones 480d 02-Feb-15 A 31-May-16 -5d
NEJ-A-22 Project Duration 480d 02-Feb-15 A 31-May-16 -5d

Intermediate MilestonesIntermediate Milestones 0d 16-Aug-15 16-Aug-15 290d
NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0d 16-Aug-15 290d

PreConstruction PhasePreConstruction Phase 170d 21-Jun-15 A 18-Nov-15 159d

Coordination and PermitsCoordination and Permits 170d 21-Jun-15 A 18-Nov-15 159d
NEJ-COR-1030 Coordination with Maatz and obtain the required permits - If applicable Area C 90d 31-Jul-15 18-Nov-15 136d
Traffic Control PlanTraffic Control Plan 21d 21-Jun-15 A 03-Aug-15 247d

Main Transmission PipMain Transmission Pipeline 21d 21-Jun-15 A 03-Aug-15 247d
NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21d 21-Jun-15 A 03-Aug-15 136d
NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21d 21-Jun-15 A 03-Aug-15 247d
NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21d 21-Jun-15 A 03-Aug-15 79d
NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21d 21-Jun-15 A 03-Aug-15 93d
NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21d 21-Jun-15 A 03-Aug-15 54d
NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21d 21-Jun-15 A 03-Aug-15 141d

Construction PhaseConstruction Phase 332d 17-Mar-15 A 19-May-16 8d

Construction SubmittalsConstruction Submittals 258d 17-Mar-15 A 30-Sep-15 175d
Shopdrawing submittalsShopdrawing submittals 220d 01-Apr-15 A 30-Sep-15 175d

Faqqua Elevated ReseFaqqua Elevated Reservoir 53d 31-May-15 A 10-Aug-15 154d
NEJ-SD-FER-1050 Review & Approval of Shop drawing for Mechanical shopdarwing for reservoir 21d 31-May-15 A 10-Aug-15 14d
NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21d 02-Jun-15 A 04-Aug-15 158d

Faqqua and Jalbun BoFaqqua and Jalbun Booster Station 111d 01-Apr-15 A 30-Sep-15 143d
NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21d 21-Jun-15 A 16-Aug-15 17d
NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10d 01-Apr-15 A 03-Aug-15 48d
NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21d 09-Apr-15 A 10-Aug-15 44d
NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10d 04-Aug-15 15-Aug-15 48d
NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21d 16-Aug-15 13-Sep-15 41d
NEJ-SD-FJBS-1060 Prep&Submit Heat, Ventilation, Duct Work & Air Conditioning Equipment - Shop Drawing 10d 04-Aug-15 15-Aug-15 160d
NEJ-SD-FJBS-1070 Review & Approval of Heat, Ventilation, Duct Work & Air Conditioning Equipment - Shop Drawing 21d 16-Aug-15 13-Sep-15 143d
NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5d 16-Aug-15 22-Aug-15 25d
NEJ-SD-FJBS-1110 Review & Approval of Shop Drawing for Retaining Wall Shop Drawing 21d 23-Aug-15 20-Sep-15 20d
NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21d 09-Jun-15 A 16-Aug-15 62d
NEJ-SD-FJBS-1200 Prep.&Submit Earthing - Shop Drawing 5d 22-Aug-15 27-Aug-15 38d
NEJ-SD-FJBS-1210 Review & Approval of Earthing - Shop Drawing 21d 27-Aug-15 30-Sep-15 32d
NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5d 01-Aug-15 05-Aug-15 46d
NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21d 06-Aug-15 03-Sep-15 154d
NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5d 06-Aug-15 11-Aug-15 46d
NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21d 12-Aug-15 09-Sep-15 43d
NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5d 12-Aug-15 17-Aug-15 46d
NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21d 18-Aug-15 15-Sep-15 39d
NEJ-SD-FJBS-1280 Prep.&Submit Process Control&Instrumentation System - Shop Drawing 5d 01-Aug-15 05-Aug-15 56d
NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21d 06-Aug-15 03-Sep-15 47d
NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5d 01-Aug-15 05-Aug-15 56d
NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21d 06-Aug-15 03-Sep-15 47d

Main Transmission PipMain Transmission Pipeline 220d 26-Apr-15 A 21-Sep-15 181d

Water pipe line shoWater pipe line shopdrawing 128d 20-May-15 A 21-Sep-15 181d
NEJ-SD-MTP-103 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20d 20-May-15 A 04-Aug-15 237d
NEJ-SD-MTP-104 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 2+850 to St. 5+680) (250m 21d 26-May-15 A 16-Aug-15 28d
NEJ-SD-MTP-106 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150 21d 03-Jun-15 A 06-Aug-15 64d
NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15d 09-Jul-15 A 02-Aug-15 15d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2015

16-Aug-15, Intermediate Milest...
Start of JALBUN & FAQQUA' Boos...

18-Nov-15,

18-Nov-15,
Coordinatio

03-Aug-15, Traffic Control Pla...
03-Aug-15, Main Transmission P...
Review & Approval of Traffic C...
Review & Approval of Traffic C...
Review & Approval of Traffic C...
Review & Approval of Traffic C...
Review & Approval of Traffic C...
Review & Approval of Traffic C...

30-Sep-15, Construction S
30-Sep-15, Shopdrawing s

10-Aug-15, Faqqua Elevated Res...
Review & Approval of Shop draw...

Review & Approval of Coordinat...
30-Sep-15, Faqqua and J

Review & Approval of Shop draw...
Prep & Submit Shop drawing for...

Review & Approval of Shop draw...
Prep & Submit Plumping (Piping...

Review & Approval of Plumping
Prep&Submit Heat, Ventilation,...

Review & Approval of Heat, Ve
Prep&submit Shop Drawing for R...

Review & Approval of Shop D
Review & Approval of Civil Sho...

Prep.&Submit Earthing - Shop D...
Review & Approval of Eart

Prep.&Submit Panels Boards - S...
Review & Approval of Panels Bo...

Prep.&Submit Lighting - Shop D...
Review & Approval of Lighting ...

Prep.&Submit Lightning Protect...
Review & Approval of Lightning

Prep.&Submit Process Control&I...
Review & Approval of Process C..

Prep.&Submit Control Panel Ins...
Review & Approval of Control P...

21-Sep-15, Main Transmissio
21-Sep-15, Water pipe line s

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...
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Activity ID Activity Name Original
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Start Finish Total

Float
NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21d 02-Aug-15 31-Aug-15 13d
NEJ-SD-MTP-150 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 03 21d 25-Jun-15 A 04-Aug-15 32d
NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21d 15-Jul-15 A 10-Aug-15 61d
NEJ-SD-MTP-180 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 05 15d 21-Jul-15 A 02-Aug-15 60d
NEJ-SD-MTP-190 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 05 21d 02-Aug-15 31-Aug-15 51d
NEJ-SD-MTP-200 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 06 15d 21-Jul-15 A 02-Aug-15 31d
NEJ-SD-MTP-210 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 06 21d 02-Aug-15 31-Aug-15 26d
NEJ-SD-MTP-220 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 07 10d 01-Aug-15 11-Aug-15 71d
NEJ-SD-MTP-230 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 07 21d 12-Aug-15 09-Sep-15 59d
NEJ-SD-MTP-240 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 08 10d 12-Aug-15 23-Aug-15 73d
NEJ-SD-MTP-250 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 08 21d 24-Aug-15 21-Sep-15 61d

Cathode ProtectionCathode Protection shopdrawing 20d 16-Aug-15 08-Sep-15 128d
NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20d 16-Aug-15 08-Sep-15 128d

Chambers ShopdraChambers Shopdrawing 125d 26-Apr-15 A 15-Sep-15 185d
Gate Valve ChamGate Valve Chambers 21d 26-Apr-15 A 04-Aug-15 113d

CS-1730 Review & Approval of Shop drawing for Gate Valve Chambers 21d 26-Apr-15 A 04-Aug-15 113d

AVAR ChambersAVAR Chambers 21d 26-Apr-15 A 04-Aug-15 112d
CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21d 26-Apr-15 A 04-Aug-15 112d

WO Washout ChWO Washout Chambers 21d 26-Apr-15 A 04-Aug-15 122d
CS-1890 Review & Approval of Shop drawing for WO chamber 21d 26-Apr-15 A 04-Aug-15 122d

BFV ChambersBFV Chambers 38d 16-Jun-15 A 20-Aug-15 203d
CS-1740 Prep. & Sub. Shop drawing for BFV chamber 15d 16-Jun-15 A 09-Aug-15 234d
CS-1750 Review & Approval of Shop drawing for BFV chamber 21d 28-Jun-15 A 20-Aug-15 111d

Flow Meter MoniFlow Meter Monitoring chamber 21d 14-Jun-15 A 10-Aug-15 120d
CS-1870 Review & Approval of Shop drawing for Flow Meter Monitoring chamber 21d 14-Jun-15 A 10-Aug-15 120d

Connection ChamConnection Chambers 67d 05-Jul-15 A 15-Sep-15 136d
CS-1990 Review & Approval of Shop drawing for DEIR ABU DAIF Connection chamber 21d 05-Jul-15 A 10-Aug-15 136d
CS-2000 Prep. & Sub. Shop drawing for ARABUNA  Connection chamber 10d 05-Jul-15 A 05-Aug-15 155d
CS-2010 Review & Approval of Shop drawing for ARABUNA  Connection chamber 21d 06-Aug-15 03-Sep-15 138d
CS-2040 Prep. & Sub. Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 10d 05-Jul-15 A 05-Aug-15 115d
CS-2050 Review & Approval of Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 21d 06-Aug-15 03-Sep-15 99d
CS-2080 Prep. & Sub. Shop drawing for Deir Gazala Connection chamber 10d 05-Jul-15 A 05-Aug-15 90d
CS-2090 Review & Approval of Shop drawing for Deir Gazala Connection chamber 21d 06-Aug-15 03-Sep-15 138d
CS-2091 Prep. & Sub. Shop drawing for Arranah Connection chamber 10d 06-Aug-15 17-Aug-15 90d
CS-2092 Review & Approval of Shop drawing for Arranah Connection chamber 21d 18-Aug-15 15-Sep-15 87d
CS-2093 Prep. & Sub. Shop drawing for Beit Qad Connection chamber 10d 18-Aug-15 29-Aug-15 90d

Material SubmittalsMaterial Submittals 167d 17-Mar-15 A 22-Sep-15 180d
Mechanical Material SuMechanical Material Submittals 162d 17-Mar-15 A 22-Sep-15 180d

NEJ-MMS-210 Review & Approval of Flow Control Valve 21d 22-Mar-15 A 04-Aug-15 200d
NEJ-MMS-220 Prep. & Sub. Pressure Relief Valve 5d 22-Jun-15 A 01-Aug-15 241d
NEJ-MMS-230 Review & Approval of Pressure Relief Valve 21d 17-Jun-15 A 04-Aug-15 200d
NEJ-MMS-270 Review & Approval of Pressure Reducing Valve 21d 18-Mar-15 A 04-Aug-15 200d
NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21d 31-May-15 A 04-Aug-15 208d
NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5d 01-Aug-15 05-Aug-15 191d
NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21d 06-Aug-15 03-Sep-15 169d
NEJ-MMS-570 Review & Approval of Float (Level) control valves 21d 17-Mar-15 A 06-Aug-15 206d
NEJ-MMS-620 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 5d 01-Aug-15 05-Aug-15 128d
NEJ-MMS-630 Review & Approval of Galvanized Malleable Iron Fittings Up to 2" 21d 06-Aug-15 03-Sep-15 114d
NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21d 01-Aug-15 24-Aug-15 137d
NEJ-MMS-710 Review & Approval of Solar system for service building 21d 25-Aug-15 22-Sep-15 123d
NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21d 01-Aug-15 24-Aug-15 175d
NEJ-MMS-730 Review & Approval of HVAC of control room including copper pipes and power cable 21d 25-Aug-15 22-Sep-15 156d
NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21d 01-Aug-15 24-Aug-15 142d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2015

Review & Approval of Shop draw...
Review & Approval of Shop draw...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop d
08-Sep-15, Cathode Protection .
Prep. & Sub. Shop drawing for ..

15-Sep-15, Chambers Shopdr
04-Aug-15, Gate Valve Chambers
Review & Approval of Shop draw...
04-Aug-15, AVAR Chambers
Review & Approval of Shop draw...
04-Aug-15, WO Washout Chambers
Review & Approval of Shop draw...

20-Aug-15, BFV Chambers
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
10-Aug-15, Flow Meter Monitori...
Review & Approval of Shop draw...

15-Sep-15, Connection Chamb
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw..

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw..

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw..

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop dra

Prep. & Sub. Shop drawing for ...
22-Sep-15, Material Submitta
22-Sep-15, Mechanical Mate

Review & Approval of Flow Cont...
Prep. & Sub. Pressure Relief V...
Review & Approval of Pressure ...
Review & Approval of Pressure ...
Review & Approval of Mechanica...
Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...
Review & Approval of Float (Le...
Prep. & Sub. Galvanized Mallea...

Review & Approval of Galvanize...
Prep. & Sub. of Solar system f...

Review & Approval of Solar s
Prep. & Sub. of HVAC of contro...

Review & Approval of HVAC
Prep. & Sub. of Plumbing pipe ...

MP2 - Base Line - North-East Jenin Component Classic Schedule Layout - Monthly Update 02-Aug-15 15:11

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 2 of 5 TASK filter: One Month Look ahead .
© Oracle Corporation

Page 34 of 87



Activity ID Activity Name Original
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NEJ-MMS-750 Review & Approval of Plumbing pipe for sanitary. 21d 25-Aug-15 22-Sep-15 127d
NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21d 01-Aug-15 24-Aug-15 137d
NEJ-MMS-770 Review & Approval of steel pipe 25mm, 32mm, 40mm for water supply. 21d 25-Aug-15 22-Sep-15 123d
NEJ-MMS-800 Prep. & Sub. of Air Compressor 5d 01-Aug-15 05-Aug-15 72d
NEJ-MMS-810 Review & Approval of Air Compressor 21d 06-Aug-15 03-Sep-15 60d
NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5d 01-Aug-15 05-Aug-15 55d
NEJ-MMS-860 Review & Approval of Bladder Tank 21d 06-Aug-15 03-Sep-15 46d

Civil Material SubmittaCivil Material Submittals 161d 13-May-15 A 14-Sep-15 159d
NEJ-CMS-260 Prep. & Submit Rough & Finish Carpentary - Product Data 7d 01-Aug-15 08-Aug-15 117d
NEJ-CMS-270 Review & Approval of Rough & Finish Carpentary - Product Data 21d 09-Aug-15 06-Sep-15 103d
NEJ-CMS-320 Prep.&Submit Coiling Doors & Grilles - Sample & Product Data 7d 09-Aug-15 16-Aug-15 170d
NEJ-CMS-330 Review & Approval of Coiling Doors & Grilles - Sample & Product Data 21d 17-Aug-15 14-Sep-15 152d
NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7d 01-Aug-15 08-Aug-15 134d
NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21d 09-Aug-15 06-Sep-15 119d
NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7d 01-Aug-15 08-Aug-15 134d
NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21d 09-Aug-15 06-Sep-15 119d
NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7d 01-Aug-15 08-Aug-15 145d
NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21d 09-Aug-15 06-Sep-15 129d
NEJ-CMS-500 Prep.&Submit of Pipe Support 7d 01-Aug-15 08-Aug-15 126d
NEJ-CMS-510 Review & Approval of Pipe Support 21d 09-Aug-15 06-Sep-15 113d
NEJ-CMS-520 Prep.&Submit of Manhole rung 7d 13-May-15 A 03-Aug-15 108d
NEJ-CMS-530 Review & Approval of Manhole rung 21d 03-Aug-15 01-Sep-15 92d

Electrical Material SubElectrical Material Submittals 154d 22-Mar-15 A 03-Sep-15 193d
NEJ-EMS-230 Review & Approval of RTU cabinet 21d 18-Jun-15 A 30-Aug-15 35d
NEJ-EMS-240 Prep. & Sub. of SCADA system 20d 02-Apr-15 A 01-Aug-15 241d
NEJ-EMS-250 Review & Approval of SCADA system 21d 05-May-15 A 20-Aug-15 -1d
NEJ-EMS-290 Review & Approval of Data Cable 21d 18-Jun-15 A 10-Aug-15 8d
NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5d 17-Jun-15 A 02-Aug-15 189d
NEJ-EMS-310 Review & Approval of PVC Conduit 21d 02-Aug-15 31-Aug-15 168d
NEJ-EMS-340 Prep. & Sub. of PLC Panel 5d 22-Mar-15 A 02-Aug-15 197d
NEJ-EMS-350 Review & Approval of PLC Panel 21d 02-Aug-15 31-Aug-15 174d
NEJ-EMS-360 Prep. & Sub. of VFD 5d 01-Aug-15 05-Aug-15 43d
NEJ-EMS-370 Review & Approval of VFD 21d 06-Aug-15 03-Sep-15 36d
NEJ-EMS-420 Prep. & Sub. of MCC 5d 01-Aug-15 05-Aug-15 60d
NEJ-EMS-430 Review & Approval of MCC 21d 06-Aug-15 03-Sep-15 50d

ProcurementProcurement 229d 12-Apr-15 A 19-Jan-16 95d

Faqqua Elevated ReservoFaqqua Elevated Reservoir 104d 01-Aug-15 24-Dec-15 55d
PipesPipes 71d 10-Aug-15 17-Nov-15 81d

NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5d 10-Aug-15 16-Aug-15 93d
NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75d 16-Aug-15 17-Nov-15 94d

Mechanical ComponentMechanical Component 20d 10-Aug-15 02-Sep-15 16d
NEJ-PRO-440 Order of Mechanical Valves and fittings 20d 10-Aug-15 02-Sep-15 16d

Electrical ComponentElectrical Component 104d 01-Aug-15 24-Dec-15 55d
NEJ-PRO-500 Order of Electrical components 20d 01-Aug-15 23-Aug-15 65d
NEJ-PRO-510 Manufacturing of Electrical components 100d 24-Aug-15 24-Dec-15 64d

Faqqua and Jalbun BoosFaqqua and Jalbun Booster Station 159d 29-Jun-15 A 06-Jan-16 39d
PumpPump 159d 29-Jun-15 A 06-Jan-16 39d

NEJ-PRO-240 Manufacturing of Booster Pump 159d 29-Jun-15 A 06-Jan-16 39d

Main Transmission PipeliMain Transmission Pipeline 197d 12-Apr-15 A 19-Jan-16 95d
PipesPipes 90d 12-Apr-15 A 20-Aug-15 223d

NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90d 12-Apr-15 A 20-Aug-15 223d
NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5d 26-Jul-15 A 05-Aug-15 52d

Mechanical ComponentMechanical Component 120d 15-Jul-15 A 19-Jan-16 -2d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2015

Review & Approval of Plumb
Prep. & Sub. of steel pipe 25m...

Review & Approval of steel p
Prep. & Sub. of Air Compressor

Review & Approval of Air Compr...
Prep. & Sub. of Bladder Tank

Review & Approval of Bladder T...
14-Sep-15, Civil Material Subm

Prep. & Submit Rough & Finish ...
Review & Approval of Rough & F.

Prep.&Submit Coiling Doors & G...
Review & Approval of Coiling D

Prep.&Submit Plastering Access...
Review & Approval of Plasterin...

Prep.&Submit Terrazzo Tiles - ...
Review & Approval of Terrazzo ..

Prep.&Submit Ceramic Tiles - S...
Review & Approval of Ceramic T.

Prep.&Submit of Pipe Support
Review & Approval of Pipe Supp.

Prep.&Submit of Manhole rung
Review & Approval of Manhole r...
03-Sep-15, Electrical Material...

Review & Approval of RTU cabin...
Prep. & Sub. of SCADA system

Review & Approval of SCADA sys...
Review & Approval of Data Cabl...

Prep. & Sub. of PVC Conduit
Review & Approval of PVC Condu.

Prep. & Sub. of PLC Panel
Review & Approval of PLC Panel

Prep. & Sub. of VFD
Review & Approval of VFD

Prep. & Sub. of MCC
Review & Approval of MCC

2
17-Nov-15, 

Order of Faqqua Elevated Reser...
Manufactur

02-Sep-15, Mechanical Componen
Order of Mechanical Valves and...

2
Order of Electrical components

M

20-Aug-15, Pipes
Manufacturing of 150mm Steel P...

Start Delivery of 150mm Steel ...
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NEJ-PRO-130 Order of Mechanical Valves and fittings 20d 15-Jul-15 A 11-Aug-15 -3d
NEJ-PRO-140 Manufacturing of Mechanical Valves 130d 12-Aug-15 19-Jan-16 -3d

Electrical ComponentElectrical Component 20d 20-Aug-15 13-Sep-15 -1d
NEJ-PRO-200 Order of Electrical components 20d 20-Aug-15 13-Sep-15 -1d

ExecutionExecution 283d 10-May-15 A 19-May-16 1d
Faqqua Elevated ReservoFaqqua Elevated Reservoir 256d 10-May-15 A 19-May-16 1d

Traffic Control Plan anTraffic Control Plan and Safety 256d 10-May-15 A 19-May-16 1d
E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256d 10-May-15 A 19-May-16 1d

Structural WorksStructural Works 24d 29-Jul-15 A 29-Aug-15 21d
E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6d 29-Jul-15 A 06-Aug-15 1d
E-ER-1290 Cast-in-Place Concrete For Footings 1d 08-Aug-15 08-Aug-15 1d
E-ER-1310 Deshuturing of Foundation & Grade Beams 2d 11-Aug-15 12-Aug-15 1d
E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3d 16-Aug-15 18-Aug-15 1d
E-ER-1650 Insulation of Footings 2d 13-Aug-15 15-Aug-15 1d
First LevelFirst Level 9d 19-Aug-15 29-Aug-15 21d

E-ER-1320 Reinforceing of 1st Level Columns 4d 23-Aug-15 26-Aug-15 1d
E-ER-1350 Formwork for 1st Level Columns 2d 27-Aug-15 29-Aug-15 1d
E-ER-1660 Reinforceing of Slab On Grade 2d 19-Aug-15 20-Aug-15 1d
E-ER-1750 Cast-in-place concrete For Slab On Grade 1d 22-Aug-15 22-Aug-15 1d
E-ER-1830 Scafolding Works For First Level 3d 23-Aug-15 25-Aug-15 24d

External  WorksExternal  Works 22d 08-Aug-15 01-Sep-15 204d
Boundary WallBoundary Wall 9d 23-Aug-15 01-Sep-15 169d

E-ER-1880 Excavation for Ground Beam around Yard for Fence 3d 23-Aug-15 25-Aug-15 169d
E-ER-1881 Blinding Concret under Ground Beam for Fence 1d 26-Aug-15 26-Aug-15 169d
E-ER-1890 Reinforceing of Ground Beam for Fence 5d 27-Aug-15 01-Sep-15 169d

Electrical  WorkElectrical  Work 3d 08-Aug-15 10-Aug-15 223d
E-ER-1250 Earthing 3d 08-Aug-15 10-Aug-15 223d

Faqqua and Jalbun BoosFaqqua and Jalbun Booster Station 213d 01-Aug-15 27-Apr-16 20d
BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3d 11-Aug-15 15-Aug-15 20d
BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 200d 15-Aug-15 27-Apr-16 20d
BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 7d 16-Aug-15 24-Aug-15 47d
Construction of New PConstruction of New Pump Station 29d 01-Aug-15 02-Sep-15 189d

100m3 Break Tank100m3 Break Tank 13d 15-Aug-15 30-Aug-15 193d

Civil & StructuralCivil & Structural Works 13d 15-Aug-15 30-Aug-15 20d
BS-BT-000010 Excavation to the Required Depth for the Base slab 2d 15-Aug-15 17-Aug-15 20d
BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 2d 17-Aug-15 19-Aug-15 20d
BS-BT-000050 Form/Steel Rebars for Base Slab 5d 19-Aug-15 25-Aug-15 20d
BS-BT-000070 Casting Concrete for Base Slab 1d 25-Aug-15 26-Aug-15 20d
BS-BT-000080 Deshuttering/Steel Rebars Cleaning 3d 26-Aug-15 30-Aug-15 20d

Mechanical  WorkMechanical  Works 6d 17-Aug-15 24-Aug-15 198d
BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6d 17-Aug-15 24-Aug-15 198d

Electrical & InstruElectrical & Instrumentation Works 1d 26-Aug-15 27-Aug-15 26d
BS-BT-E-00010 Earthing 1d 26-Aug-15 27-Aug-15 26d

Living Quarters BuiLiving Quarters Building 29d 01-Aug-15 02-Sep-15 69d
Civil & StructuralCivil & Structural Works 29d 01-Aug-15 02-Sep-15 69d

BS-LQ-000030 Excavation Leveling for Foundation and Preparation of Subgrade layer 15d 01-Aug-15 17-Aug-15 68d
BS-LQ-000040 Compacted Basecourse layer 25cm 3d 18-Aug-15 20-Aug-15 68d
BS-LQ-000050 Form/Steel Rebars for Foundation 3d 22-Aug-15 24-Aug-15 68d
BS-LQ-000060 Cast in Concrete for foundation 1d 25-Aug-15 25-Aug-15 68d
BS-LQ-000070 Concrete Curing for foundation 7d 26-Aug-15 02-Sep-15 68d
BS-LQ-000080 Form/Steel Rebars for Slab on Grade 3d 26-Aug-15 29-Aug-15 73d

Main Transmission PipeliMain Transmission Pipeline 236d 05-Jul-15 A 10-May-16 9d
Zone 1Zone 1 212d 05-Jul-15 A 10-Apr-16 33d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2015

Order of Mechanical Valves and...

13-Sep-15, Electrical Compone
Order of Electrical components

29-Aug-15, Structural Works
Reinforcement Works For Founda...
Cast-in-Place Concrete For Foo...
Deshuturing of Foundation & Gr...

Supply & Spread backfilling ma...
Insulation of Footings

29-Aug-15, First Level
Reinforceing of 1st Level Colu...
Formwork for 1st Level Columns

Reinforceing of Slab On Grade
Cast-in-place concrete For Sla...
Scafolding Works For First Lev...

01-Sep-15, External  Works
01-Sep-15, Boundary Wall

Excavation for Ground Beam aro...
Blinding Concret under Ground ...

Reinforceing of Ground Beam fo...
10-Aug-15, Electrical  Work
Earthing

Site Fencing & Apply Safety Me...

Excavation for Clearing, Site ...
02-Sep-15, Construction of New...

30-Aug-15, 100m3 Break Tank
30-Aug-15, Civil & Structural ...

Excavation to the Required Dep...
Supply and Spread 15cm B/C Wit...

Form/Steel Rebars for Base Sla...
Casting Concrete for Base Slab
Deshuttering/Steel Rebars Clea...

24-Aug-15, Mechanical  Works
Furnish and install all reserv...
27-Aug-15, Electrical & Instru...
Earthing

02-Sep-15, Living Quarters Bui...
02-Sep-15, Civil & Structural ...

Excavation Leveling for Founda...
Compacted Basecourse layer 25c...
Form/Steel Rebars for Foundati...
Cast in Concrete for foundatio...

Concrete Curing for foundation
Form/Steel Rebars for Slab on ...
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E- 02 Maintain of Traffic Control Plan - Zone 1 212d 05-Jul-15 A 10-Apr-16 33d
Pipeline Alignment Pipeline Alignment 01 28d 22-Jul-15 A 05-Sep-15 201d

Pipeline AlignmePipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm) 28d 22-Jul-15 A 05-Sep-15 125d
E-AL1-1001 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 1+300 to St.2+627 include install. Cathode Protection 18d 22-Jul-15 A 02-Aug-15 39d
E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1006 Construction of 100mm AVAR chamber at station 0+740 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1020 Construction of 400mm BFV chamber at station 1+500 13d 20-Aug-15 05-Sep-15 125d
E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+140 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d

Pipeline AlignmePipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm) 18d 04-Aug-15 25-Aug-15 135d
E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+640 on 250mm pipe / Beit Qad 13d 10-Aug-15 25-Aug-15 135d
E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+800 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+140 15d 04-Aug-15 22-Aug-15 138d
E-AL1-1130 Construction of 200mm WO chamber at station 4+160 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1140 Construction of 100mm AVAR Valve chamber at station 4+400 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1160 Construction of 100mm AVAR Valve chamber at station 4+640 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1170 Construction of 200mm WO chamber at station 4+720 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+580 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d

Pipeline AlignmePipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm) 15d 04-Aug-15 22-Aug-15 214d
E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 6+280 on 150mm pipe 13d 04-Aug-15 19-Aug-15 216d
E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+500 15d 04-Aug-15 22-Aug-15 214d
E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15d 04-Aug-15 22-Aug-15 214d
E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+120 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d

Pipeline Alignment Pipeline Alignment 03 13d 04-Aug-15 19-Aug-15 140d

Pipeline AlignmePipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm) 13d 04-Aug-15 19-Aug-15 140d
E-AL3-1010 Construction of 100mm AVAR chamber at station 0+260 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d

Pipeline Alignment Pipeline Alignment 08 13d 04-Aug-15 19-Aug-15 140d
Pipeline AlignmePipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm) 13d 04-Aug-15 19-Aug-15 140d

E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+080 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1080 Construction of 100mm WO chamber at station 1+700 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d

Zone 2Zone 2 223d 01-Aug-15 10-May-16 9d

Pavement repair and rPavement repair and reinstatement 11d 02-Aug-15 15-Aug-15 180d

Post Construction PhaPost Construction Phase 234d 03-Aug-15 25-May-16 -4d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2015

05-Sep-15, Pipeline Alignment ...
05-Sep-15, Pipeline Alignment ...

Exc., Bed., Install. and Backf...
Construction of 200mm WO chamb...
Construction of 100mm AVAR cha...
Construction of 100mm AVAR cha...

Construction of 400mm BFV cham
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...

25-Aug-15, Pipeline Alignment ...
Construction of Flow Monitorin...

Construction of 100mm AVAR cha...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 250mm Flanged ...

Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
22-Aug-15, Pipeline Alignment ...

Construction of 75mm AVAR Valv...
Construction of 150mm Gate Val...
Construction of 100mm WO chamb...

Construction of 75mm AVAR Valv...
19-Aug-15, Pipeline Alignment ...
19-Aug-15, Pipeline Alignment ...
Construction of 100mm AVAR cha...
19-Aug-15, Pipeline Alignment ...
19-Aug-15, Pipeline Alignment ...
Construction of 100mm WO chamb...
Construction of 75mm AV/AR Val...
Construction of 75mm AV/AR Val...
Construction of 150mm Gate Val...
Construction of 100mm WO chamb...
Construction of 75mm AV/AR Val...

15-Aug-15, Pavement repair and...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 5 of 5 TASK filter: One Month Look ahead .
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
MP2 - Base Line - NortMP2 - Base Line - North-East Jenin Component 347d 02-Feb-15 A 31-May-16 0d

MilestonesMilestones 485d 02-Feb-15 A 31-May-16 0d

General MilestonesGeneral Milestones 485d 02-Feb-15 A 31-May-16 -5d
NEJ-A-01 Notice to Proceed (NTP) 0d 02-Feb-15 A
NEJ-A-02 Task Order Completion Date 0d 31-May-16* -5d
NEJ-A-22 Project Duration 480d 02-Feb-15 A 31-May-16 -5d

Intermediate MilestonesIntermediate Milestones 336d 02-Feb-15 A 25-May-16 6d
NEJ-IA-1000 Start of Construction Submittals 0d 02-Feb-15 A
NEJ-IA-1010 Finish of Pre-Construction Submittals 0d 23-Jul-15 A
NEJ-IA-1020 Finish of Construction Submittals 0d 21-Sep-15 243d
NEJ-IA-1030 Start of Construction (Ground Breaking ) 0d 10-May-15 A
NEJ-IA-1040 Start of MAIN TRANSMISSION PIPELINES 0d 27-May-15 A
NEJ-IA-1050 Finish of MAIN TRANSMISSION PIPELINES 0d 25-May-16 -4d
NEJ-IA-1060 Start of FAQQUUA RESERVOIR 0d 10-May-15 A
NEJ-IA-1070 Finish of FAQQUUA RESERVOIR 0d 19-May-16 2d
NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0d 16-Aug-15 290d
NEJ-IA-1090 Finish of JALBUN & FAQQUA' Booster Station 0d 27-Apr-16 25d
NEJ-IA-1100 Start of Mobilization 0d 02-Feb-15 A
NEJ-IA-1110 Finish of Mobilization 0d 22-Mar-15 A
NEJ-IA-1120 Start of Pre-Construction Submittals 0d 02-Feb-15 A

PreConstruction PhasePreConstruction Phase 208d 02-Feb-15 A 18-Nov-15 139d

MobilizationMobilization 15d 02-Feb-15 A 22-Mar-15 A
NEJ-MOB-1000 Pre-Construction Dilapidation Survey 5d 02-Feb-15 A 22-Mar-15 A
NEJ-MOB-1010 Provide, furnish and erect Temporary Project Signs 1d 19-Feb-15 A 22-Mar-15 A
NEJ-MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2d 19-Feb-15 A 22-Mar-15 A
NEJ-MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 2d 21-Feb-15 A 22-Mar-15 A
NEJ-MOB-1040 Arrange for and erect Contractor’s work and storage yards 2d 02-Feb-15 A 22-Mar-15 A
NEJ-MOB-1050 Moving onto the Sites of all Plant and equipments 3d 04-Feb-15 A 22-Mar-15 A
NEJ-MOB-1060 Post OSHA-required notices and establish safety programs 2d 02-Feb-15 A 22-Mar-15 A
NEJ-MOB-1070 Installation of Temporary Facilities as per section 01500 including 5d 02-Feb-15 A 22-Mar-15 A
NEJ-MOB-1080 Survey work 9d 02-Feb-15 A 22-Mar-15 A
NEJ-MOB-1090 Mobilization Summary 21d 02-Feb-15 A 22-Mar-15 A

PreConstruction SubmittaPreConstruction Submittals 57d 02-Feb-15 A 23-Jul-15 A
NEJ-PCS-1000 Preparation & Submit Copy of Bank Guarantee Certificates 5d 02-Feb-15 A 08-Feb-15 A
NEJ-PCS-1010 Review & Approval of Bank Guarantee Certificates 21d 08-Feb-15 A 10-Feb-15 A
NEJ-PCS-1020 Preparation & Submit Scheduling Qualification Submittal 2d 04-Feb-15 A 08-Feb-15 A
NEJ-PCS-1030 Review & Approval of Scheduling Qualification Submittal 21d 08-Feb-15 A 18-Feb-15 A
NEJ-PCS-1040 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 2d 11-Feb-15 A 19-Feb-15 A
NEJ-PCS-1050 Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21d 19-Feb-15 A 03-Mar-15 A
NEJ-PCS-1060 Preparation & Submit Submittals Schedule 2d 02-Feb-15 A 09-Jun-15 A
NEJ-PCS-1070 Review & Approval of Submittals Schedule 21d 24-Feb-15 A 05-Jul-15 A
NEJ-PCS-1080 Preparation & Submit Key Staff 2d 02-Feb-15 A 19-Mar-15 A
NEJ-PCS-1090 Review & Approval of Key Staff 21d 19-Mar-15 A 19-Mar-15 A
NEJ-PCS-1100 Preparation & Submit Project Temporary Signs 2d 02-Feb-15 A 10-Mar-15 A
NEJ-PCS-1110 Review & Approval of Project Temporary Signs 11d 10-Mar-15 A 16-Mar-15 A
NEJ-PCS-1120 Preparation & Submit Engineer’s Field Office Location and Layout 2d 02-Feb-15 A 08-Feb-15 A
NEJ-PCS-1130 Review & Approval of Engineer ’s Field Office Location and Layout 11d 08-Feb-15 A 10-Feb-15 A
NEJ-PCS-1140 Preparation & Submit Field Office Furniture and Equipment Plan 2d 04-Feb-15 A 08-Feb-15 A
NEJ-PCS-1150 Review & Approval of Field Office Furniture and Equipment Plan 1d 08-Feb-15 A 10-Feb-15 A
NEJ-PCS-1160 Preparation & Submit Field Office Computer Systems and Miscellaneous 3d 02-Feb-15 A 08-Feb-15 A
NEJ-PCS-1170 Review & Approval of Field Office Computer Systems and Miscellaneous 11d 08-Feb-15 A 10-Feb-15 A
NEJ-PCS-1180 Preparation & Submit Quality Control Plan 5d 25-Feb-15 A 05-Mar-15 A
NEJ-PCS-1190 Review & Approval of Quality Control Plan 21d 12-Feb-15 A 24-Mar-15 A
NEJ-PCS-1200 Preparation & Submit Safety Plan 5d 02-Feb-15 A 09-Apr-15 A
NEJ-PCS-1210 Review & Approval of Safety Plan 21d 03-Mar-15 A 16-Apr-15 A

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

31-May-16, MP2 - Base Line - N

31-May-16, Milestones

31-May-16, General Milestones
Notice to Proceed (NTP)

Task Order Completion Date
Project Duration

25-May-16, Intermediate Milest...
Start of Construction Submitta...

Finish of Pre-Construction Sub...
Finish of Construction Submitt...

Start of Construction (Ground ...
Start of MAIN TRANSMISSION PIP...

Finish of MAIN TRANSMISSION P
Start of FAQQUUA RESERVOIR

Finish of FAQQUUA RESERVOIR
Start of JALBUN & FAQQUA' Boos...

Finish of JALBUN & FAQQUA' Boo...
Start of Mobilization

Finish of Mobilization
Start of Pre-Construction Subm...

18-Nov-15, PreConstruction Pha...

22-Mar-15 A, Mobilization
Pre-Construction Dilapidation ...
Provide, furnish and erect Tem...
Supply and furnish Field Offic...
Supply and install Field Offic...
Arrange for and erect Contract...
Moving onto the Sites of all P...
Post OSHA-required notices and...
Installation of Temporary Faci...
Survey work
Mobilization Summary

23-Jul-15 A, PreConstruction S...
Preparation & Submit Copy of B...
Review & Approval of Bank Guar...
Preparation & Submit Schedulin...

Review & Approval of Schedulin...
Preparation & Submit Prelimina...

Review & Approval of Prelimina...
Preparation & Submit Submittal...

Review & Approval of Submittal...
Preparation & Submit Key Staff
Review & Approval of Key Staff

Preparation & Submit Project T...
Review & Approval of Project T...

Preparation & Submit Engineer’...
Review & Approval of Engineer ’...
Preparation & Submit Field Off...
Review & Approval of Field Off...
Preparation & Submit Field Off...
Review & Approval of Field Off...

Preparation & Submit Quality C...
Review & Approval of Quality C...

Preparation & Submit Safety Pl...
Review & Approval of Safety Pl...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 1 of 17 TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
NEJ-PCS-1220 Preparation & Submit Traffic Control Plan 5d 02-Feb-15 A 19-May-15 A
NEJ-PCS-1230 Review & Approval of Traffic Control Plan 21d 17-Mar-15 A 07-Jun-15 A
NEJ-PCS-1240 Preparation & Submit Environmental Monitoring and Mitigation Plan 2d 02-Feb-15 A 05-Mar-15 A
NEJ-PCS-1250 Review & Approval of Environmental Monitoring and Mitigation Plan 21d 05-Mar-15 A 12-Mar-15 A
NEJ-PCS-1260 Preparation & Submit General Construction Method Statement 5d 02-Feb-15 A 06-Apr-15 A
NEJ-PCS-1270 Review & Approval of General Constraction Method Statement 21d 26-Feb-15 A 16-Apr-15 A
NEJ-PCS-1280 Preparation & Submit Original CPM Construction Schedule 24d 09-Feb-15 A 23-Jun-15 A
NEJ-PCS-1290 Review & Approval of Original CPM Construction Schedule 21d 23-Jun-15 A 23-Jul-15 A
NEJ-PCS-1300 Preparation & Submit Construction Risk Management Program 5d 02-Feb-15 A 08-Mar-15 A
NEJ-PCS-1310 Review & Approval of Construction Risk Management Program 21d 08-Mar-15 A 12-Mar-15 A
NEJ-PCS-1320 Preparation & Submit Dilapidation Survey for Transmission Pipelines 15d 03-Feb-15 A 20-May-15 A
NEJ-PCS-1321 Review & Approval of Dilapidation Survey for Transmission Pipelines 21d 19-Feb-15 A 01-Jun-15 A
NEJ-PCS-1322 Preparation & Submit Dilapidation Survey for  Faqqua and Jalbun Booster Station 3d 04-Feb-15 A 26-Feb-15 A
NEJ-PCS-1323 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21d 26-Feb-15 A 12-Mar-15 A
NEJ-PCS-1325 Preparation & Submit Dilapidation Survey for Faqqua Elevated Reservoir 3d 04-Feb-15 A 26-Feb-15 A
NEJ-PCS-1326 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21d 26-Feb-15 A 12-Mar-15 A
NEJ-PCS-1360 Preparation & Submit Insurances 2d 02-Feb-15 A 16-Feb-15 A
NEJ-PCS-1370 Review & Approval of Insurances 21d 16-Feb-15 A 16-Feb-15 A
NEJ-PCS-1380 Preparation & Submit Lists of Permits and Licenses 5d 02-Feb-15 A 19-Mar-15 A
NEJ-PCS-1390 Review & Approval of Lists of Permits and Licenses 21d 19-Mar-15 A 09-Apr-15 A

Coordination and PermitsCoordination and Permits 208d 02-Feb-15 A 18-Nov-15 139d
NEJ-COR-1000 Receive Final for Construction Drawings 1d 02-Feb-15 A 04-Feb-15 A
NEJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 40d 02-Feb-15 A 21-Jun-15 A
NEJ-COR-1020 Coordination with Local authorities and obtain required permits for start of construction 18d 02-Feb-15 A 26-Feb-15 A
NEJ-COR-1030 Coordination with Maatz and obtain the required permits - If applicable Area C 90d 31-Jul-15 18-Nov-15 136d

Traffic Control PlanTraffic Control Plan 73d 08-Feb-15 A 03-Aug-15 217d
Faqqua Elevated ReseFaqqua Elevated Reservoir 26d 23-Mar-15 A 28-Apr-15 A

NEJ-COR-1060 Preparation & Submit Traffic Control Plan for Faqqua Elevated Reservoir 5d 23-Mar-15 A 19-Apr-15 A
NEJ-COR-1070 Review & Approval of Traffic Control Plan for Faqqua Elevated Reservoir 21d 19-Apr-15 A 28-Apr-15 A

Faqqua and Jalbun BoFaqqua and Jalbun Booster Station 25d 08-Feb-15 A 13-May-15 A
NEJ-COR-1040 Preparation & Submit Traffic Control Plan for Faqqua and Jalbun Booster Station 5d 08-Feb-15 A 19-Apr-15 A
NEJ-COR-1050 Review & Approval of Traffic Control Plan for Faqqua and Jalbun Booster Station 21d 19-Apr-15 A 13-May-15 A

Main Transmission PipMain Transmission Pipeline 63d 23-Feb-15 A 03-Aug-15 217d
NEJ-COR-100 Preparation & Submit Traffic Control Plan for Pipe Alignments (Area A and B) 5d 23-Feb-15 A 19-May-15 A
NEJ-COR-101 Review & Approval of Traffic Control Plan for Pipe Alignments (Area A and B) 21d 17-Mar-15 A 07-Jun-15 A
NEJ-COR-1080 Preparation & Submit Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 20d 30-Mar-15 A 21-Jun-15 A
NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21d 21-Jun-15 A 03-Aug-15 136d
NEJ-COR-1100 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 20d 30-Mar-15 A 21-Jun-15 A
NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21d 21-Jun-15 A 03-Aug-15 247d
NEJ-COR-1120 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 20d 30-Mar-15 A 21-Jun-15 A
NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21d 21-Jun-15 A 03-Aug-15 79d
NEJ-COR-1140 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 20d 30-Mar-15 A 21-Jun-15 A
NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21d 21-Jun-15 A 03-Aug-15 93d
NEJ-COR-1160 Preparation & Submit Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 20d 30-Mar-15 A 21-Jun-15 A
NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21d 21-Jun-15 A 03-Aug-15 54d
NEJ-COR-1180 Preparation & Submit Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 20d 30-Mar-15 A 21-Jun-15 A
NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21d 21-Jun-15 A 03-Aug-15 141d

Construction PhaseConstruction Phase 343d 02-Feb-15 A 25-May-16 4d

Construction SubmittalsConstruction Submittals 304d 02-Feb-15 A 31-Mar-16 44d
Shopdrawing submittalsShopdrawing submittals 296d 12-Feb-15 A 31-Mar-16 44d

Faqqua Elevated ReseFaqqua Elevated Reservoir 104d 12-Feb-15 A 10-Aug-15 160d
NEJ-SD-FER-0990 Prep. & Sub. Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 9d 12-Feb-15 A 10-May-15 A
NEJ-SD-FER-0991 Review & Approval of Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 21d 19-Mar-15 A 13-May-15 A
NEJ-SD-FER-1000 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 5d 24-Mar-15 A 23-Apr-15 A
NEJ-SD-FER-1010 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 21d 23-Apr-15 A 27-Apr-15 A
NEJ-SD-FER-1020 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 5d 30-Mar-15 A 02-Apr-15 A

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Preparation & Submit Traffic C...
Review & Approval of Traffic C...

Preparation & Submit Environme...
Review & Approval of Environme...

Preparation & Submit General C...
Review & Approval of General C...

Preparation & Submit Original ...
Review & Approval of Original ...

Preparation & Submit Construct...
Review & Approval of Construct...

Preparation & Submit Dilapidat...
Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...
Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...
Review & Approval of Dilapidat...

Preparation & Submit Insurance...
Review & Approval of Insurance...

Preparation & Submit Lists of ...
Review & Approval of Lists of ...

18-Nov-15, Coordination and Pe...
Receive Final for Construction...

Coordination with the COGATand...
Coordination with Local author...

Coordination with Maatz and ob...
03-Aug-15, Traffic Control Pla...

28-Apr-15 A, Faqqua Elevated R...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
13-May-15 A, Faqqua and Jalbun...

Preparation & Submit Traffic C...
Review & Approval of Traffic C...

03-Aug-15, Main Transmission P...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
25-May-16, Construction Phase

31-Mar-16, Construction Submit...
31-Mar-16, Shopdrawing submitt...

10-Aug-15, Faqqua Elevated Res...
Prep. & Sub. Survey plan (grid...
Review & Approval of Survey pl...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 2 of 17 TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
NEJ-SD-FER-1030 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 21d 02-Apr-15 A 23-Apr-15 A
NEJ-SD-FER-1040 Prep. & Sub. Shop drawing for Mechanical shopdarwing for reservoir 9d 05-Apr-15 A 17-Jun-15 A
NEJ-SD-FER-1050 Review & Approval of Shop drawing for Mechanical shopdarwing for reservoir 21d 31-May-15 A 10-Aug-15 14d
NEJ-SD-FER-1060 Prep. & Sub. Shop drawing for Electrical shopdarwing for reservoir 9d 01-Apr-15 A 03-Jun-15 A
NEJ-SD-FER-1070 Review & Approval of Shop drawing for Electrical shopdarwing for reservoir 21d 13-Apr-15 A 03-Jun-15 A
NEJ-SD-FER-1340 Prep.&Submit Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 5d 27-May-15 A 02-Jun-15 A
NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21d 02-Jun-15 A 04-Aug-15 158d

Faqqua and Jalbun BoFaqqua and Jalbun Booster Station 153d 01-Apr-15 A 04-Nov-15 150d
NEJ-SD-FJBS-1000 Prep. & Sub. Shop drawing for Faqquaa - Jalboun Booster station layout 20d 05-Apr-15 A 21-Jun-15 A
NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21d 21-Jun-15 A 16-Aug-15 17d
NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10d 01-Apr-15 A 03-Aug-15 48d
NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21d 09-Apr-15 A 10-Aug-15 44d
NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10d 04-Aug-15 15-Aug-15 48d
NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21d 16-Aug-15 13-Sep-15 41d
NEJ-SD-FJBS-1060 Prep&Submit Heat, Ventilation, Duct Work & Air Conditioning Equipment - Shop Drawing 10d 04-Aug-15 15-Aug-15 160d
NEJ-SD-FJBS-1070 Review & Approval of Heat, Ventilation, Duct Work & Air Conditioning Equipment - Shop Drawing 21d 16-Aug-15 13-Sep-15 143d
NEJ-SD-FJBS-1080 Prep&submit Shop Drawing for Break Tank 100 m3 5d 01-Apr-15 A 22-Apr-15 A
NEJ-SD-FJBS-1090 Review & Approval of Shop Drawing for Break Tank 100 m3 21d 22-Apr-15 A 27-Apr-15 A
NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5d 16-Aug-15 22-Aug-15 25d
NEJ-SD-FJBS-1110 Review & Approval of Shop Drawing for Retaining Wall Shop Drawing 21d 23-Aug-15 20-Sep-15 20d
NEJ-SD-FJBS-1120 Prep&submit Civil Shop Drawing for Electrical & Control Building 5d 02-May-15 A 06-May-15 A
NEJ-SD-FJBS-1130 Review & Approval of Civil Shop Drawing for Electrical & Control Building 21d 09-Apr-15 A 12-May-15 A
NEJ-SD-FJBS-1140 Prep&submit Civil Shop Drawing for Living Quarters Building 20d 01-Apr-15 A 28-Apr-15 A
NEJ-SD-FJBS-1150 Review & Approval of Civil Shop Drawing for Living Quarters Building 21d 06-Apr-15 A 05-May-15 A
NEJ-SD-FJBS-1180 Prep&submit Civil Shop Drawing for Yard Works () 5d 01-Jun-15 A 09-Jun-15 A
NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21d 09-Jun-15 A 16-Aug-15 62d
NEJ-SD-FJBS-1200 Prep.&Submit Earthing - Shop Drawing 5d 22-Aug-15 27-Aug-15 38d
NEJ-SD-FJBS-1210 Review & Approval of Earthing - Shop Drawing 21d 27-Aug-15 30-Sep-15 32d
NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5d 01-Aug-15 05-Aug-15 46d
NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21d 06-Aug-15 03-Sep-15 154d
NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5d 06-Aug-15 11-Aug-15 46d
NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21d 12-Aug-15 09-Sep-15 43d
NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5d 12-Aug-15 17-Aug-15 46d
NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21d 18-Aug-15 15-Sep-15 39d
NEJ-SD-FJBS-1280 Prep.&Submit Process Control&Instrumentation System - Shop Drawing 5d 01-Aug-15 05-Aug-15 56d
NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21d 06-Aug-15 03-Sep-15 47d
NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5d 01-Aug-15 05-Aug-15 56d
NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21d 06-Aug-15 03-Sep-15 47d
NEJ-SD-FJBS-1320 Prep.&Submit Coordination Shop drawing for Faqquaa - Jalboun Booster station 5d 30-Sep-15 06-Oct-15 38d
NEJ-SD-FJBS-1330 Review & Approval of Coordination Shop drawing for Faqquaa - Jalboun Booster station 21d 06-Oct-15 04-Nov-15 145d

Main Transmission PipMain Transmission Pipeline 269d 02-Mar-15 A 31-Mar-16 44d
Water pipe line shoWater pipe line shopdrawing 131d 21-Mar-15 A 21-Sep-15 181d

NEJ-SD-MTP-100 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm 20d 21-Mar-15 A 18-May-15 A
NEJ-SD-MTP-101 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St 2+850) 400 & 21d 20-Apr-15 A 01-Jun-15 A
NEJ-SD-MTP-103 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20d 20-May-15 A 04-Aug-15 237d
NEJ-SD-MTP-104 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 2+850 to St. 5+680) (250m 21d 26-May-15 A 16-Aug-15 28d
NEJ-SD-MTP-105 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20d 01-Apr-15 A 03-Jun-15 A
NEJ-SD-MTP-106 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150 21d 03-Jun-15 A 06-Aug-15 64d
NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15d 09-Jul-15 A 02-Aug-15 15d
NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21d 02-Aug-15 31-Aug-15 13d
NEJ-SD-MTP-140 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 03 15d 09-Jun-15 A 25-Jun-15 A
NEJ-SD-MTP-150 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 03 21d 25-Jun-15 A 04-Aug-15 32d
NEJ-SD-MTP-160 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 04 15d 09-Jul-15 A 15-Jul-15 A
NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21d 15-Jul-15 A 10-Aug-15 61d
NEJ-SD-MTP-180 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 05 15d 21-Jul-15 A 02-Aug-15 60d
NEJ-SD-MTP-190 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 05 21d 02-Aug-15 31-Aug-15 51d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...
Prep.&Submit Coordination Shop...

Review & Approval of Coordinat...
04-Nov-15, Faqqua and Jalbun B...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep & Submit Shop drawing for...
Review & Approval of Shop draw...
Prep & Submit Plumping (Piping...

Review & Approval of Plumping ...
Prep&Submit Heat, Ventilation,...

Review & Approval of Heat, Ven...
Prep&submit Shop Drawing for B...
Review & Approval of Shop Draw...

Prep&submit Shop Drawing for R...
Review & Approval of Shop Draw...

Prep&submit Civil Shop Drawing...
Review & Approval of Civil Sho...

Prep&submit Civil Shop Drawing...
Review & Approval of Civil Sho...

Prep&submit Civil Shop Drawing...
Review & Approval of Civil Sho...

Prep.&Submit Earthing - Shop D...
Review & Approval of Earthing ...

Prep.&Submit Panels Boards - S...
Review & Approval of Panels Bo...

Prep.&Submit Lighting - Shop D...
Review & Approval of Lighting ...

Prep.&Submit Lightning Protect...
Review & Approval of Lightning...

Prep.&Submit Process Control&I...
Review & Approval of Process C...

Prep.&Submit Control Panel Ins...
Review & Approval of Control P...

Prep.&Submit Coordination Shop...
Review & Approval of Coordinat...

31-Mar-16, Main Transmission P...
21-Sep-15, Water pipe line sho...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
NEJ-SD-MTP-200 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 06 15d 21-Jul-15 A 02-Aug-15 31d
NEJ-SD-MTP-210 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 06 21d 02-Aug-15 31-Aug-15 26d
NEJ-SD-MTP-220 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 07 10d 01-Aug-15 11-Aug-15 71d
NEJ-SD-MTP-230 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 07 21d 12-Aug-15 09-Sep-15 59d
NEJ-SD-MTP-240 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 08 10d 12-Aug-15 23-Aug-15 73d
NEJ-SD-MTP-250 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 08 21d 24-Aug-15 21-Sep-15 61d

Cathode ProtectionCathode Protection shopdrawing 231d 14-May-15 A 31-Mar-16 14d
NEJ-SD-MTP-260 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 250mm 20d 14-May-15 A 21-Jun-15 A
NEJ-SD-MTP-270 Review & Approval of Shop drawing for Cathodic Protection - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250mm 21d 07-Jun-15 A 13-Jul-15 A
NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm) 20d 16-Aug-15 08-Sep-15 128d
NEJ-SD-MTP-290 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 2+850 to St. 5+680) (250 21d 08-Sep-15 12-Oct-15 133d
NEJ-SD-MTP-300 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20d 08-Sep-15 06-Oct-15 128d
NEJ-SD-MTP-310 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (15 21d 06-Oct-15 04-Nov-15 116d
NEJ-SD-MTP-320 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 02 20d 31-Aug-15 28-Sep-15 15d
NEJ-SD-MTP-330 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 02 21d 28-Sep-15 27-Oct-15 122d
NEJ-SD-MTP-340 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 03 20d 28-Sep-15 21-Oct-15 15d
NEJ-SD-MTP-350 Review & Approval of Shop drawing for Pipeline Cathodic Protection- Alignment 03 21d 21-Oct-15 22-Nov-15 105d
NEJ-SD-MTP-360 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 04 20d 21-Oct-15 14-Nov-15 15d
NEJ-SD-MTP-370 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 04 21d 16-Nov-15 14-Dec-15 88d
NEJ-SD-MTP-380 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 05 20d 14-Nov-15 10-Dec-15 15d
NEJ-SD-MTP-390 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 05 21d 10-Dec-15 12-Jan-16 70d
NEJ-SD-MTP-400 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 06 20d 10-Dec-15 13-Jan-16 15d
NEJ-SD-MTP-410 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 06 21d 13-Jan-16 11-Feb-16 48d
NEJ-SD-MTP-420 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 07 20d 13-Jan-16 06-Feb-16 15d
NEJ-SD-MTP-430 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 07 21d 07-Feb-16 06-Mar-16 31d
NEJ-SD-MTP-440 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 08 20d 06-Feb-16 02-Mar-16 15d
NEJ-SD-MTP-450 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 08 21d 02-Mar-16 31-Mar-16 13d

Chambers ShopdraChambers Shopdrawing 185d 02-Mar-15 A 30-Sep-15 174d

Gate Valve ChamGate Valve Chambers 33d 06-Apr-15 A 04-Aug-15 119d
CS-1720 Prep. & Sub. Shop drawing for Gate Valve Chambers 15d 06-Apr-15 A 04-Jun-15 A
CS-1730 Review & Approval of Shop drawing for Gate Valve Chambers 21d 26-Apr-15 A 04-Aug-15 113d

AVAR ChambersAVAR Chambers 38d 06-Apr-15 A 04-Aug-15 118d
CS-1820 Prep. & Sub. Shop drawing for AV/AR chamber 15d 06-Apr-15 A 04-Jun-15 A
CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21d 26-Apr-15 A 04-Aug-15 112d

WO Washout ChWO Washout Chambers 37d 06-Apr-15 A 04-Aug-15 128d
CS-1880 Prep. & Sub. Shop drawing for WO chamber 15d 06-Apr-15 A 04-Jun-15 A
CS-1890 Review & Approval of Shop drawing for WO chamber 21d 26-Apr-15 A 04-Aug-15 122d

BFV ChambersBFV Chambers 38d 16-Jun-15 A 20-Aug-15 203d
CS-1740 Prep. & Sub. Shop drawing for BFV chamber 15d 16-Jun-15 A 09-Aug-15 234d
CS-1750 Review & Approval of Shop drawing for BFV chamber 21d 28-Jun-15 A 20-Aug-15 111d

Flow Meter MoniFlow Meter Monitoring chamber 37d 01-Jun-15 A 10-Aug-15 126d
CS-1860 Prep. & Sub. Shop drawing for Flow Meter Monitoring chamber 15d 01-Jun-15 A 14-Jun-15 A
CS-1870 Review & Approval of Shop drawing for Flow Meter Monitoring chamber 21d 14-Jun-15 A 10-Aug-15 120d

Connection ChamConnection Chambers 67d 01-Jul-15 A 30-Sep-15 125d
CS-1980 Prep. & Sub. Shop drawing for  DEIR ABU DAIF Connection chamber 10d 01-Jul-15 A 05-Jul-15 A
CS-1990 Review & Approval of Shop drawing for DEIR ABU DAIF Connection chamber 21d 05-Jul-15 A 10-Aug-15 136d
CS-2000 Prep. & Sub. Shop drawing for ARABUNA  Connection chamber 10d 05-Jul-15 A 05-Aug-15 155d
CS-2010 Review & Approval of Shop drawing for ARABUNA  Connection chamber 21d 06-Aug-15 03-Sep-15 138d
CS-2040 Prep. & Sub. Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 10d 05-Jul-15 A 05-Aug-15 115d
CS-2050 Review & Approval of Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 21d 06-Aug-15 03-Sep-15 99d
CS-2080 Prep. & Sub. Shop drawing for Deir Gazala Connection chamber 10d 05-Jul-15 A 05-Aug-15 90d
CS-2090 Review & Approval of Shop drawing for Deir Gazala Connection chamber 21d 06-Aug-15 03-Sep-15 138d
CS-2091 Prep. & Sub. Shop drawing for Arranah Connection chamber 10d 06-Aug-15 17-Aug-15 90d
CS-2092 Review & Approval of Shop drawing for Arranah Connection chamber 21d 18-Aug-15 15-Sep-15 87d
CS-2093 Prep. & Sub. Shop drawing for Beit Qad Connection chamber 10d 18-Aug-15 29-Aug-15 90d
CS-2094 Review & Approval of Shop drawing for Beit Qad Connection chamber 21d 30-Aug-15 30-Sep-15 79d
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Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

31-Mar-16, Cathode Protection ...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
30-Sep-15, Chambers Shopdrawin...

04-Aug-15, Gate Valve Chambers
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
04-Aug-15, AVAR Chambers

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...
04-Aug-15, WO Washout Chambers

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

20-Aug-15, BFV Chambers
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
10-Aug-15, Flow Meter Monitori...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

30-Sep-15, Connection Chambers
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
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Milestone

Summary Page 4 of 17 TASK filter: All Activities
© Oracle Corporation

Page 42 of 87



Activity ID Activity Name Original
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Start Finish Total

Float
Bulk Water FillingBulk Water Filling Station 44d 02-Mar-15 A 30-Mar-15 A

CS-2104 Prep. & Sub. Shop drawing for Bulk Water Filling Station 20d 02-Mar-15 A 17-Mar-15 A
CS-2114 Review & Approval of Shop drawing for Bulk Water Filling Station 21d 17-Mar-15 A 30-Mar-15 A

Method StatementMethod Statement 132d 02-Feb-15 A 23-Jul-15 A
CS-MS-260 Prep. & Sub. Cathode protection Installation Method Statement 5d 09-Jun-15 A 15-Jul-15 A
CS-MS-270 Review & Approval of Cathode protection Installation Method Statement 21d 18-Jun-15 A 23-Jul-15 A
CS-MS-280 Prep. & Sub. Radiographic Testing method statement and safety plan 5d 02-Feb-15 A 23-Jun-15 A
CS-MS-290 Review & Approval of Radiographic Testing method statement and safety plan 21d 06-May-15 A 07-Jul-15 A
CS-MS-300 Prep. & Sub. Repairing Pipe Cement Mortar Lining method Statement 5d 02-Feb-15 A 26-Apr-15 A
CS-MS-310 Review & Approval of Repairing Pipe Cement Mortar Lining method Statement 21d 26-Apr-15 A 27-Apr-15 A

Material SubmittalsMaterial Submittals 213d 02-Feb-15 A 25-Nov-15 134d

Mechanical Material SuMechanical Material Submittals 167d 02-Feb-15 A 22-Sep-15 180d
NEJ-MMS-050 Prep. & Sub. 150mm Steel Pipes (FIP) 20d 17-Feb-15 A 26-Mar-15 A
NEJ-MMS-051 Review & Approval of 150mm Steel Pipes (FIP) 21d 26-Mar-15 A 30-Mar-15 A
NEJ-MMS-100 Prep. & Sub. 400 mm, 250mm, 200mm Steel Pipes (AVROT) 20d 02-Feb-15 A 19-Feb-15 A
NEJ-MMS-110 Review & Approval of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 21d 19-Feb-15 A 05-Mar-15 A
NEJ-MMS-120 Prep. & Sub. Butterfly Valve 5d 02-Feb-15 A 20-May-15 A
NEJ-MMS-130 Review & Approval of Butterfly Valve 21d 27-Apr-15 A 27-May-15 A
NEJ-MMS-140 Prep. & Sub. Gate Valves (50mm, 80mm, 100mm) 5d 02-Feb-15 A 19-Apr-15 A
NEJ-MMS-150 Review & Approval of Gate Valve (50mm, 80mm, 100mm) 21d 19-Apr-15 A 04-May-15 A
NEJ-MMS-151 Prep. & Sub. Gate Valves  (150mm, 200mm, 250mm) 5d 17-Feb-15 A 10-Jun-15 A
NEJ-MMS-152 Review & Approval of Gate Valve (150mm, 200mm, 250mm) 21d 27-Apr-15 A 23-Jul-15 A
NEJ-MMS-160 Prep. & Sub. Combination Air Valve 5d 04-Feb-15 A 19-Feb-15 A
NEJ-MMS-170 Review & Approval of Combination Air Valve 21d 19-Feb-15 A 10-Mar-15 A
NEJ-MMS-180 Prep. & Sub. Check Valve 5d 07-Feb-15 A 20-Apr-15 A
NEJ-MMS-190 Review & Approval of Check Valve 21d 20-Apr-15 A 23-Apr-15 A
NEJ-MMS-200 Prep. & Sub. Flow Control Valve 5d 12-Feb-15 A 14-Apr-15 A
NEJ-MMS-210 Review & Approval of Flow Control Valve 21d 22-Mar-15 A 04-Aug-15 200d
NEJ-MMS-220 Prep. & Sub. Pressure Relief Valve 5d 22-Jun-15 A 01-Aug-15 241d
NEJ-MMS-230 Review & Approval of Pressure Relief Valve 21d 17-Jun-15 A 04-Aug-15 200d
NEJ-MMS-240 Prep. & Sub. Strainer 5d 17-Feb-15 A 05-Mar-15 A
NEJ-MMS-250 Review & Approval of Strainer 21d 05-Mar-15 A 10-Mar-15 A
NEJ-MMS-260 Prep. & Sub. Pressure Reducing Valve 5d 18-Mar-15 A 13-Jun-15 A
NEJ-MMS-270 Review & Approval of Pressure Reducing Valve 21d 18-Mar-15 A 04-Aug-15 200d
NEJ-MMS-280 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - First Submission 21d 15-Mar-15 A 09-Apr-15 A
NEJ-MMS-285 Review & Approval of Jalbun and Faqqua Booster Pumps - First Submission 21d 09-Apr-15 A 05-May-15 A
NEJ-MMS-290 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - First Submission 21d 11-May-15 A 17-May-15 A
NEJ-MMS-290-b Review & Approval of Jalbun and Faqqua Booster Pumps - Second Submission 21d 17-May-15 A 04-Jun-15 A
NEJ-MMS-320 Prep. & Sub. of Bolts, Nuts and Washers 21d 02-Feb-15 A 19-Feb-15 A
NEJ-MMS-330 Review & Approval of Bolts, Nuts and Washers 21d 19-Feb-15 A 05-Mar-15 A
NEJ-MMS-340 Prep. & Sub. of Steel Fittings (elbows, reducers, tees, etc.) 21d 02-Feb-15 A 19-Feb-15 A
NEJ-MMS-350 Review & Approval of Steel Fittings (elbows, reducers, tees, etc.) 21d 19-Feb-15 A 05-Mar-15 A
NEJ-MMS-360 Prep. & Sub. of Dismantling Joint 21d 02-Feb-15 A 08-Mar-15 A
NEJ-MMS-370 Review & Approval of Dismantling Joint 21d 08-Mar-15 A 15-Mar-15 A
NEJ-MMS-380 Prep. & Sub. of Pressure Gauge 21d 02-Feb-15 A 12-Feb-15 A
NEJ-MMS-390 Review & Approval of Pressure Gauge 21d 12-Feb-15 A 18-Feb-15 A
NEJ-MMS-400 Prep. & Sub. of Steel Flanges 21d 02-Feb-15 A 22-Mar-15 A
NEJ-MMS-410 Review & Approval of Steel Flanges 21d 22-Mar-15 A 24-Mar-15 A
NEJ-MMS-440 Prep. & Sub. of Ball Valves 21d 02-Feb-15 A 12-Feb-15 A
NEJ-MMS-450 Review & Approval of Ball Valves . 21d 12-Feb-15 A 18-Feb-15 A
NEJ-MMS-500 Prep. & Sub. Heat Shrinkable Sheets - Sleeves and Tapes 5d 02-Feb-15 A 19-Feb-15 A
NEJ-MMS-510 Review & Approval of Heat Shrinkable Sheets - Sleeves and Tapes 21d 19-Feb-15 A 05-Mar-15 A
NEJ-MMS-520 Prep. & Sub. Mechanical coupling & socket adapters 5d 02-Feb-15 A 31-May-15 A
NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21d 31-May-15 A 04-Aug-15 208d
NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5d 01-Aug-15 05-Aug-15 191d
NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21d 06-Aug-15 03-Sep-15 169d
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30-Mar-15 A, Bulk Water Fillin...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
23-Jul-15 A, Method Statement

Prep. & Sub. Cathode protectio...
Review & Approval of Cathode p...

Prep. & Sub. Radiographic Test...
Review & Approval of Radiograp...

Prep. & Sub. Repairing Pipe Ce...
Review & Approval of Repairing...

25-Nov-15, Material Submittals
22-Sep-15, Mechanical Material...

Prep. & Sub. 150mm Steel Pipes...
Review & Approval of 150mm Ste...

Prep. & Sub. 400 mm, 250mm, 20...
Review & Approval of 400 mm, 2...

Prep. & Sub. Butterfly Valve
Review & Approval of Butterfly...

Prep. & Sub. Gate Valves (50mm...
Review & Approval of Gate Valv...

Prep. & Sub. Gate Valves  (150...
Review & Approval of Gate Valv...

Prep. & Sub. Combination Air V...
Review & Approval of Combinati...

Prep. & Sub. Check Valve
Review & Approval of Check Val...

Prep. & Sub. Flow Control Valv...
Review & Approval of Flow Cont...
Prep. & Sub. Pressure Relief V...
Review & Approval of Pressure ...

Prep. & Sub. Strainer
Review & Approval of Strainer

Prep. & Sub. Pressure Reducing...
Review & Approval of Pressure ...

Prep. & Sub. of Jalbun and Faq...
Review & Approval of Jalbun an...

Prep. & Sub. of Jalbun and Faq...
Review & Approval of Jalbun an...

Prep. & Sub. of Bolts, Nuts an...
Review & Approval of Bolts, Nu...

Prep. & Sub. of Steel Fittings...
Review & Approval of Steel Fit...
Prep. & Sub. of Dismantling Jo...
Review & Approval of Dismantli...

Prep. & Sub. of Pressure Gauge
Review & Approval of Pressure ...

Prep. & Sub. of Steel Flanges
Review & Approval of Steel Fla...

Prep. & Sub. of Ball Valves
Review & Approval of Ball Valv...
Prep. & Sub. Heat Shrinkable S...

Review & Approval of Heat Shri...
Prep. & Sub. Mechanical coupli...

Review & Approval of Mechanica...
Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...
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Float
NEJ-MMS-560 Prep. & Sub. Float (Level) control valves 5d 02-Feb-15 A 17-Jun-15 A
NEJ-MMS-570 Review & Approval of Float (Level) control valves 21d 17-Mar-15 A 06-Aug-15 206d
NEJ-MMS-600 Prep. & Sub. Flexible expansion Joint 5d 02-Feb-15 A 04-May-15 A
NEJ-MMS-610 Review & Approval of Flexible expansion Joint 21d 21-Apr-15 A 18-May-15 A
NEJ-MMS-620 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 5d 01-Aug-15 05-Aug-15 128d
NEJ-MMS-630 Review & Approval of Galvanized Malleable Iron Fittings Up to 2" 21d 06-Aug-15 03-Sep-15 114d
NEJ-MMS-640 Prep. & Sub. of Flange Gaskets 21d 02-Feb-15 A 12-Feb-15 A
NEJ-MMS-650 Review & Approval of Flange Gaskets 21d 12-Feb-15 A 18-Feb-15 A
NEJ-MMS-680 Prep. & Sub. of Flexible hose for bulk meter station 21d 03-Mar-15 A 17-Mar-15 A
NEJ-MMS-690 Review & Approval of Flexible hose for bulk meter station 21d 17-Mar-15 A 30-Mar-15 A
NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21d 01-Aug-15 24-Aug-15 137d
NEJ-MMS-710 Review & Approval of Solar system for service building 21d 25-Aug-15 22-Sep-15 123d
NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21d 01-Aug-15 24-Aug-15 175d
NEJ-MMS-730 Review & Approval of HVAC of control room including copper pipes and power cable 21d 25-Aug-15 22-Sep-15 156d
NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21d 01-Aug-15 24-Aug-15 142d
NEJ-MMS-750 Review & Approval of Plumbing pipe for sanitary. 21d 25-Aug-15 22-Sep-15 127d
NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21d 01-Aug-15 24-Aug-15 137d
NEJ-MMS-770 Review & Approval of steel pipe 25mm, 32mm, 40mm for water supply. 21d 25-Aug-15 22-Sep-15 123d
NEJ-MMS-800 Prep. & Sub. of Air Compressor 5d 01-Aug-15 05-Aug-15 72d
NEJ-MMS-810 Review & Approval of Air Compressor 21d 06-Aug-15 03-Sep-15 60d
NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5d 01-Aug-15 05-Aug-15 55d
NEJ-MMS-860 Review & Approval of Bladder Tank 21d 06-Aug-15 03-Sep-15 46d

Civil Material SubmittaCivil Material Submittals 213d 02-Feb-15 A 25-Nov-15 107d
NEJ-CMS-100 Prep. & Sub. Bedding Material 5d 02-Feb-15 A 29-Mar-15 A
NEJ-CMS-110 Review & Approval of Bedding Material 21d 29-Mar-15 A 01-Apr-15 A
NEJ-CMS-120 Prep. & Sub. Single Size Backfilling Material 5d 02-Feb-15 A 29-Mar-15 A
NEJ-CMS-130 Review & Approval of Single Size Backfilling Material 21d 29-Mar-15 A 01-Apr-15 A
NEJ-CMS-140 Prep. & Sub. Base Course 5d 04-Feb-15 A 06-Apr-15 A
NEJ-CMS-150 Review & Approval of Base Course 21d 06-Apr-15 A 19-Apr-15 A
NEJ-CMS-160 Prep. & Sub. Concrete Mix Design 28d 02-Feb-15 A 17-May-15 A
NEJ-CMS-170 Review & Approval of Concrete Mix Design 21d 17-May-15 A 19-May-15 A
NEJ-CMS-180 Prep. & Sub. Steel Reinforcement 5d 02-Feb-15 A 01-Apr-15 A
NEJ-CMS-190 Review & Approval of Steel Reinforcement 21d 01-Apr-15 A 02-Apr-15 A
NEJ-CMS-200 Prep.& Submit Formwork & Ties - Product Data 7d 08-Feb-15 A 01-Apr-15 A
NEJ-CMS-210 Review & Approval of Formwork & Ties - Product Data 21d 01-Apr-15 A 02-Apr-15 A
NEJ-CMS-220 Prep. & Submit PVC Water Stop & Joints in Concrete - Product Data 7d 07-Mar-15 A 29-Mar-15 A
NEJ-CMS-230 Review & Approval of PVC Water Stop & Joints in Concrete- Product Data 21d 29-Mar-15 A 01-Apr-15 A
NEJ-CMS-240 Prep. & Submit Concrete Block Masonary - Physical Samples & Test Report 7d 06-Apr-15 A 24-May-15 A
NEJ-CMS-250 Review & Approval of Concrete Block Masonary - Physical Samples & Test Report 21d 24-May-15 A 01-Jun-15 A
NEJ-CMS-260 Prep. & Submit Rough & Finish Carpentary - Product Data 7d 01-Aug-15 08-Aug-15 117d
NEJ-CMS-270 Review & Approval of Rough & Finish Carpentary - Product Data 21d 09-Aug-15 06-Sep-15 103d
NEJ-CMS-280 Prep.&Submit Steel Doors & Frames - Product Data & Sample 7d 07-Sep-15 14-Sep-15 114d
NEJ-CMS-290 Review & Approval of Steel Doors & Frames - Product Data & Sample 21d 15-Sep-15 18-Oct-15 104d
NEJ-CMS-300 Prep.&Submit Flush Wood Doors - Sample 7d 19-Oct-15 26-Oct-15 113d
NEJ-CMS-310 Review & Approval of Flush Wood Doors - Sample 21d 27-Oct-15 25-Nov-15 104d
NEJ-CMS-320 Prep.&Submit Coiling Doors & Grilles - Sample & Product Data 7d 09-Aug-15 16-Aug-15 170d
NEJ-CMS-330 Review & Approval of Coiling Doors & Grilles - Sample & Product Data 21d 17-Aug-15 14-Sep-15 152d
NEJ-CMS-340 Prep.&Submit Aluminum Windows - Sample 7d 15-Sep-15 22-Sep-15 138d
NEJ-CMS-350 Review & Approval of Aluminum Windows - Sample 21d 28-Sep-15 26-Oct-15 125d
NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7d 01-Aug-15 08-Aug-15 134d
NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21d 09-Aug-15 06-Sep-15 119d
NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7d 01-Aug-15 08-Aug-15 134d
NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21d 09-Aug-15 06-Sep-15 119d
NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7d 01-Aug-15 08-Aug-15 145d
NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21d 09-Aug-15 06-Sep-15 129d
NEJ-CMS-420 Prep.&Submit Asphalt Mix Design - Test Report 7d 02-Feb-15 A 29-Mar-15 A

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Prep. & Sub. Float (Level) con...
Review & Approval of Float (Le...

Prep. & Sub. Flexible expansio...
Review & Approval of Flexible ...

Prep. & Sub. Galvanized Mallea...
Review & Approval of Galvanize...

Prep. & Sub. of Flange Gaskets
Review & Approval of Flange Ga...

Prep. & Sub. of Flexible hose ...
Review & Approval of Flexible ...

Prep. & Sub. of Solar system f...
Review & Approval of Solar sys...

Prep. & Sub. of HVAC of contro...
Review & Approval of HVAC of c...

Prep. & Sub. of Plumbing pipe ...
Review & Approval of Plumbing ...

Prep. & Sub. of steel pipe 25m...
Review & Approval of steel pip...

Prep. & Sub. of Air Compressor
Review & Approval of Air Compr...

Prep. & Sub. of Bladder Tank
Review & Approval of Bladder T...

25-Nov-15, Civil Material Subm...
Prep. & Sub. Bedding Material
Review & Approval of Bedding M...
Prep. & Sub. Single Size Backf...
Review & Approval of Single Si...
Prep. & Sub. Base Course

Review & Approval of Base Cour...
Prep. & Sub. Concrete Mix Desi...
Review & Approval of Concrete ...

Prep. & Sub. Steel Reinforceme...
Review & Approval of Steel Rei...
Prep.& Submit Formwork & Ties ...
Review & Approval of Formwork ...
Prep. & Submit PVC Water Stop ...
Review & Approval of PVC Water...

Prep. & Submit Concrete Block ...
Review & Approval of Concrete ...

Prep. & Submit Rough & Finish ...
Review & Approval of Rough & F...
Prep.&Submit Steel Doors & Fra...

Review & Approval of Steel Doo...
Prep.&Submit Flush Wood Doors ...

Review & Approval of Flush Woo...
Prep.&Submit Coiling Doors & G...

Review & Approval of Coiling D...
Prep.&Submit Aluminum Windows ...

Review & Approval of Aluminum ...
Prep.&Submit Plastering Access...

Review & Approval of Plasterin...
Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazzo ...
Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic T...
Prep.&Submit Asphalt Mix Desig...
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Float
NEJ-CMS-430 Review & Approval of Asphalt Mix Design - Test Report 21d 29-Mar-15 A 01-Apr-15 A
NEJ-CMS-440 Prep.&Submit MC Prime Coat - Data Sheet 7d 10-Feb-15 A 29-Mar-15 A
NEJ-CMS-450 Review & Approval of MC Prime Coat - Data Sheet 21d 18-Feb-15 A 01-Apr-15 A
NEJ-CMS-460 Prep.&Submit Bituminous Cold Material 7d 02-Feb-15 A 26-Mar-15 A
NEJ-CMS-470 Review & Approval of Bituminous Cold Material 21d 26-Mar-15 A 01-Apr-15 A
NEJ-CMS-480 Prep.&Submit of Manhole Cover 7d 02-Feb-15 A 01-Apr-15 A
NEJ-CMS-490 Review & Approval of Manhole Cover 21d 01-Apr-15 A 05-May-15 A
NEJ-CMS-500 Prep.&Submit of Pipe Support 7d 01-Aug-15 08-Aug-15 126d
NEJ-CMS-510 Review & Approval of Pipe Support 21d 09-Aug-15 06-Sep-15 113d
NEJ-CMS-520 Prep.&Submit of Manhole rung 7d 13-May-15 A 03-Aug-15 108d
NEJ-CMS-530 Review & Approval of Manhole rung 21d 03-Aug-15 01-Sep-15 92d
NEJ-CMS-540 Prep.&Submit of External Coating for reservoir 7d 02-Feb-15 A 26-Mar-15 A
NEJ-CMS-550 Review & Approval of External Coating for reservoir 21d 26-Mar-15 A 01-Apr-15 A
NEJ-CMS-560 Prep. & Submit of internal Coating for reservoir 7d 02-Feb-15 A 26-Mar-15 A
NEJ-CMS-570 Review & Approval of internal Coating for reservoir 21d 26-Mar-15 A 01-Apr-15 A
NEJ-CMS-580 Prep. & Submit of water stop 7d 02-Feb-15 A 29-Mar-15 A
NEJ-CMS-590 Review & Approval of water stop 21d 29-Mar-15 A 01-Apr-15 A

Electrical Material SubElectrical Material Submittals 154d 02-Feb-15 A 03-Sep-15 193d
NEJ-EMS-100 Prep. & Sub. Pressure differential switches 9d 08-Feb-15 A 22-Mar-15 A
NEJ-EMS-110 Review & Approval of Pressure differential switches 21d 18-Feb-15 A 19-Apr-15 A
NEJ-EMS-140 Prep. & Sub. Cathode protection: Anodes, Test Stations 5d 02-Mar-15 A 05-Mar-15 A
NEJ-EMS-150 Review & Approval of Cathode protection: Anodes, Test Stations 21d 05-Mar-15 A 12-Mar-15 A
NEJ-EMS-160 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit and Link Seal 5d 15-Mar-15 A 10-May-15 A
NEJ-EMS-170 Review & Approval of Cathode protection: Accessories, flanges insulating kit and Link Seal 21d 10-May-15 A 11-Jun-15 A
NEJ-EMS-180 Prep. & Sub. Pressure Transmitters 5d 02-Feb-15 A 19-Apr-15 A
NEJ-EMS-190 Review & Approval of Pressure Transmitters 21d 22-Mar-15 A 18-May-15 A
NEJ-EMS-200 Prep. & Sub. Magnetic flow-meters 5d 08-Feb-15 A 10-Mar-15 A
NEJ-EMS-210 Review & Approval of Magnetic flow-meters 21d 10-Mar-15 A 30-Mar-15 A
NEJ-EMS-220 Prep. & Sub. of RTU cabinet 20d 08-Feb-15 A 18-Jun-15 A
NEJ-EMS-230 Review & Approval of RTU cabinet 21d 18-Jun-15 A 30-Aug-15 35d
NEJ-EMS-240 Prep. & Sub. of SCADA system 20d 02-Apr-15 A 01-Aug-15 241d
NEJ-EMS-250 Review & Approval of SCADA system 21d 05-May-15 A 20-Aug-15 -1d
NEJ-EMS-260 Prep. & Sub. of Power Cable 5d 03-Mar-15 A 25-Mar-15 A
NEJ-EMS-270 Review & Approval of Power Cable 21d 25-Mar-15 A 01-Apr-15 A
NEJ-EMS-280 Prep. & Sub. of Data Cable 5d 09-Mar-15 A 18-Jun-15 A
NEJ-EMS-290 Review & Approval of Data Cable 21d 18-Jun-15 A 10-Aug-15 8d
NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5d 17-Jun-15 A 02-Aug-15 189d
NEJ-EMS-310 Review & Approval of PVC Conduit 21d 02-Aug-15 31-Aug-15 168d
NEJ-EMS-320 Prep. & Sub. of Switches 5d 02-Feb-15 A 25-Mar-15 A
NEJ-EMS-330 Review & Approval of Switches 21d 25-Mar-15 A 16-Apr-15 A
NEJ-EMS-340 Prep. & Sub. of PLC Panel 5d 22-Mar-15 A 02-Aug-15 197d
NEJ-EMS-350 Review & Approval of PLC Panel 21d 02-Aug-15 31-Aug-15 174d
NEJ-EMS-360 Prep. & Sub. of VFD 5d 01-Aug-15 05-Aug-15 43d
NEJ-EMS-370 Review & Approval of VFD 21d 06-Aug-15 03-Sep-15 36d
NEJ-EMS-420 Prep. & Sub. of MCC 5d 01-Aug-15 05-Aug-15 60d
NEJ-EMS-430 Review & Approval of MCC 21d 06-Aug-15 03-Sep-15 50d

MisMis 45d 02-Feb-15 A 23-Jun-15 A
NEJ-MIS-100 Prep. & Sub. Welding Procedure 10d 02-Feb-15 A 30-Mar-15 A
NEJ-MIS-110 Review & Approval of Welding Procedure 21d 19-Feb-15 A 13-Apr-15 A
NEJ-MIS-120 Prep. & Sub. ldentification Tape 5d 02-Feb-15 A 21-May-15 A
NEJ-MIS-130 Review & Approval of ldentification Tape 21d 07-Apr-15 A 25-May-15 A
NEJ-MIS-160 Prep. & Sub. Material Testing lab 5d 23-Feb-15 A 09-Jun-15 A
NEJ-MIS-170 Review & Approval of Material Testing lab 21d 01-Mar-15 A 23-Jun-15 A
NEJ-MIS-180 Prep. & Sub. Water Quality Testing lab 5d 01-Mar-15 A 17-Mar-15 A
NEJ-MIS-190 Review & Approval of Water Quality Testing lab 21d 17-Mar-15 A 24-Mar-15 A
NEJ-MIS-200 Prep. & Sub. Welding Testing lab 5d 14-Feb-15 A 17-Mar-15 A

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Review & Approval of Asphalt M...
Prep.&Submit MC Prime Coat - D...
Review & Approval of MC Prime ...

Prep.&Submit Bituminous Cold M...
Review & Approval of Bituminou...
Prep.&Submit of Manhole Cover

Review & Approval of Manhole C...
Prep.&Submit of Pipe Support

Review & Approval of Pipe Supp...
Prep.&Submit of Manhole rung

Review & Approval of Manhole r...
Prep.&Submit of External Coati...
Review & Approval of External ...

Prep. & Submit of internal Coa...
Review & Approval of internal ...
Prep. & Submit of water stop
Review & Approval of water sto...

03-Sep-15, Electrical Material...
Prep. & Sub. Pressure differen...

Review & Approval of Pressure ...
Prep. & Sub. Cathode protectio...
Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...
Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...
Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...
Review & Approval of Magnetic ...

Prep. & Sub. of RTU cabinet
Review & Approval of RTU cabin...

Prep. & Sub. of SCADA system
Review & Approval of SCADA sys...

Prep. & Sub. of Power Cable
Review & Approval of Power Cab...

Prep. & Sub. of Data Cable
Review & Approval of Data Cabl...

Prep. & Sub. of PVC Conduit
Review & Approval of PVC Condu...

Prep. & Sub. of Switches
Review & Approval of Switches

Prep. & Sub. of PLC Panel
Review & Approval of PLC Panel

Prep. & Sub. of VFD
Review & Approval of VFD

Prep. & Sub. of MCC
Review & Approval of MCC

23-Jun-15 A, Mis
Prep. & Sub. Welding Procedure

Review & Approval of Welding P...
Prep. & Sub. ldentification Ta...
Review & Approval of ldentific...

Prep. & Sub. Material Testing ...
Review & Approval of Material ...

Prep. & Sub. Water Quality Tes...
Review & Approval of Water Qua...

Prep. & Sub. Welding Testing l...
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Float
NEJ-MIS-210 Review & Approval of Welding Testing lab 21d 17-Mar-15 A 24-Mar-15 A
NEJ-MIS-220 Prep. & Sub. Proposed Welders for Welders Qualification Test – CVs 5d 02-Feb-15 A 26-Apr-15 A
NEJ-MIS-230 Review & Approval of Proposed Welders for Welders Qualification Test – CVs 21d 01-Apr-15 A 12-May-15 A

ProcurementProcurement 246d 12-Mar-15 A 04-Mar-16 63d
Faqqua Elevated ReservoFaqqua Elevated Reservoir 154d 01-Aug-15 04-Mar-16 31d

PipesPipes 80d 10-Aug-15 29-Nov-15 80d
NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5d 10-Aug-15 16-Aug-15 93d
NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75d 16-Aug-15 17-Nov-15 94d
NEJ-PRO-430 Delivery of Faqqua Elevated Reservoir Pipes 10d 17-Nov-15 29-Nov-15 94d

Mechanical ComponentMechanical Component 149d 10-Aug-15 04-Mar-16 11d
NEJ-PRO-440 Order of Mechanical Valves and fittings 20d 10-Aug-15 02-Sep-15 16d
NEJ-PRO-450 Manufacturing of Mechanical Valves 120d 02-Sep-15 29-Jan-16 14d
NEJ-PRO-460 Delivery of Mechanical Valves and fittings 30d 29-Jan-16 04-Mar-16 14d

Electrical ComponentElectrical Component 130d 01-Aug-15 31-Jan-16 55d
NEJ-PRO-500 Order of Electrical components 20d 01-Aug-15 23-Aug-15 65d
NEJ-PRO-510 Manufacturing of Electrical components 100d 24-Aug-15 24-Dec-15 64d
NEJ-PRO-520 Delivery of Electrical components 30d 27-Dec-15 31-Jan-16 64d

Faqqua and Jalbun BoosFaqqua and Jalbun Booster Station 156d 06-Jun-15 A 23-Feb-16 54d
PumpPump 156d 06-Jun-15 A 29-Jan-16 32d

NEJ-PRO-230 Order of Booster Pump 20d 06-Jun-15 A 29-Jun-15 A
NEJ-PRO-240 Manufacturing of Booster Pump 159d 29-Jun-15 A 06-Jan-16 39d
NEJ-PRO-250 Delivery of Booster Pump 19d 07-Jan-16 29-Jan-16 39d

RTU and SCADA SysteRTU and SCADA System 122d 31-Aug-15 16-Feb-16 36d
NEJ-PRO-260 Order of RTU and SCADA System 20d 31-Aug-15 22-Sep-15 41d
NEJ-PRO-270 Manufacturing of RTU and SCADA System 100d 24-Sep-15 24-Jan-16 42d
NEJ-PRO-280 Delivery of RTU and SCADA System 20d 25-Jan-16 16-Feb-16 42d

VFDVFD 122d 05-Sep-15 23-Feb-16 38d
NEJ-PRO-290 Order of VFD 20d 05-Sep-15 01-Oct-15 43d
NEJ-PRO-300 Manufacturing of VFD 100d 02-Oct-15 31-Jan-16 45d
NEJ-PRO-310 Delivery of VFD 20d 01-Feb-16 23-Feb-16 45d

MCCMCC 122d 05-Sep-15 23-Feb-16 54d
NEJ-PRO-320 Order of MCC 20d 05-Sep-15 01-Oct-15 60d
NEJ-PRO-330 Manufacturing of MCC 100d 02-Oct-15 31-Jan-16 61d
NEJ-PRO-340 Delivery of MCC 20d 01-Feb-16 23-Feb-16 61d

Bladder tankBladder tank 105d 05-Sep-15 31-Jan-16 48d
NEJ-PRO-350 Order of Bladder Tank 20d 05-Sep-15 01-Oct-15 55d
NEJ-PRO-360 Manufacturing of Bladder Tank 80d 02-Oct-15 07-Jan-16 56d
NEJ-PRO-370 Delivery of Bladder Tank 20d 08-Jan-16 31-Jan-16 56d

Air CompressorAir Compressor 105d 05-Sep-15 31-Jan-16 63d
NEJ-PRO-380 Order of Air Compressor 20d 05-Sep-15 01-Oct-15 70d
NEJ-PRO-390 Manufacturing of Air Compressor 80d 02-Oct-15 07-Jan-16 73d
NEJ-PRO-400 Delivery of Air Compressor 20d 08-Jan-16 31-Jan-16 73d

Main Transmission PipeliMain Transmission Pipeline 239d 12-Mar-15 A 23-Feb-16 70d

PipesPipes 102d 12-Mar-15 A 20-Aug-15 203d
NEJ-PRO-100 Order of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 5d 12-Mar-15 A 18-Mar-15 A
NEJ-PRO-110 Manufacturing of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 70d 18-Mar-15 A 14-Jun-15 A
NEJ-PRO-120 Delivery of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 10d 15-Jun-15 A 21-Jun-15 A
NEJ-PRO-170 Order of 150mm Steel Pipes (FIP) 5d 11-Apr-15 A 12-Apr-15 A
NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90d 12-Apr-15 A 20-Aug-15 223d
NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5d 26-Jul-15 A 05-Aug-15 52d

Mechanical ComponentMechanical Component 145d 15-Jul-15 A 23-Feb-16 -2d
NEJ-PRO-130 Order of Mechanical Valves and fittings 20d 15-Jul-15 A 11-Aug-15 -3d
NEJ-PRO-140 Manufacturing of Mechanical Valves 130d 12-Aug-15 19-Jan-16 -3d
NEJ-PRO-150 Delivery of Mechanical Valves and fittings 30d 20-Jan-16 23-Feb-16 -3d

Electrical ComponentElectrical Component 131d 20-Aug-15 21-Feb-16 0d
NEJ-PRO-200 Order of Electrical components 20d 20-Aug-15 13-Sep-15 -1d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Review & Approval of Welding T...
Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...
04-Mar-16, Procurement
04-Mar-16, Faqqua Elevated Res...

29-Nov-15, Pipes
Order of Faqqua Elevated Reser...

Manufacturing of Faqqua Elevat...
Delivery of Faqqua Elevated Re...

04-Mar-16, Mechanical Componen...
Order of Mechanical Valves and...

Manufacturing of Mechanical Va...
Delivery of Mechanical Valves ...

31-Jan-16, Electrical Componen...
Order of Electrical components

Manufacturing of Electrical co...
Delivery of Electrical compone...

23-Feb-16, Faqqua and Jalbun B...
29-Jan-16, Pump

Order of Booster Pump
Manufacturing of Booster Pump

Delivery of Booster Pump
16-Feb-16, RTU and SCADA Syste...

Order of RTU and SCADA System
Manufacturing of RTU and SCADA...

Delivery of RTU and SCADA Syst...
23-Feb-16, VFD

Order of VFD
Manufacturing of VFD

Delivery of VFD
23-Feb-16, MCC

Order of MCC
Manufacturing of MCC

Delivery of MCC
31-Jan-16, Bladder tank

Order of Bladder Tank
Manufacturing of Bladder Tank

Delivery of Bladder Tank
31-Jan-16, Air Compressor

Order of Air Compressor
Manufacturing of Air Compresso...

Delivery of Air Compressor
23-Feb-16, Main Transmission P...

20-Aug-15, Pipes
Order of 400 mm, 250mm, 200mm ...

Manufacturing of 400 mm, 250mm...
Delivery of 400 mm, 250mm, 200...

Order of 150mm Steel Pipes (FI...
Manufacturing of 150mm Steel P...

Start Delivery of 150mm Steel ...
23-Feb-16, Mechanical Componen...

Order of Mechanical Valves and...
Manufacturing of Mechanical Va...

Delivery of Mechanical Valves ...
21-Feb-16, Electrical Componen...

Order of Electrical components
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Critical Remaining Work
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NEJ-PRO-210 Manufacturing of Electrical components 100d 13-Sep-15 17-Jan-16 -1d
NEJ-PRO-220 Delivery of Electrical components 30d 17-Jan-16 21-Feb-16 -1d

ExecutionExecution 276d 06-May-15 A 25-May-16 -3d
Faqqua Elevated ReservoFaqqua Elevated Reservoir 272d 06-May-15 A 19-May-16 1d

Traffic Control Plan anTraffic Control Plan and Safety 258d 06-May-15 A 19-May-16 1d
E-ER-1020 Implement Safety and Traffic Plan 2d 06-May-15 A 10-May-15 A
E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256d 10-May-15 A 19-May-16 1d

Structural WorksStructural Works 253d 09-May-15 A 03-Apr-16 21d
E-ER-0990 Excavation, Cleaning and Grubbing the Land 2d 09-May-15 A 10-May-15 A
E-ER-0992 Survey Works 1d 11-May-15 A 11-May-15 A
E-ER-0995 Site Grading & Leveling 3d 12-May-15 A 12-May-15 A
E-ER-1000 Structural Excavation Work For Foundations & Grade Beams 5d 16-May-15 A 14-Jun-15 A
E-ER-1001 Furnishing, leveling, and compacting of subgrade layer under footing 7d 14-Jun-15 A 20-Jun-15 A
E-ER-1002 Furnish and install base course (150mm in depth) with selected backfill material in layers under footing 7d 20-Jun-15 A 08-Jul-15 A
E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6d 29-Jul-15 A 06-Aug-15 1d
E-ER-1280 Formwork Works For Foundation & Grade Beams 6d 26-Jul-15 A 29-Jul-15 A
E-ER-1290 Cast-in-Place Concrete For Footings 1d 08-Aug-15 08-Aug-15 1d
E-ER-1310 Deshuturing of Foundation & Grade Beams 2d 11-Aug-15 12-Aug-15 1d
E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3d 16-Aug-15 18-Aug-15 1d
E-ER-1650 Insulation of Footings 2d 13-Aug-15 15-Aug-15 1d
First LevelFirst Level 29d 19-Aug-15 21-Sep-15 1d

E-ER-1240 Reinforceing of intermediate Beams & Stairs 1st Level 5d 09-Sep-15 14-Sep-15 1d
E-ER-1320 Reinforceing of 1st Level Columns 4d 23-Aug-15 26-Aug-15 1d
E-ER-1350 Formwork for 1st Level Columns 2d 27-Aug-15 29-Aug-15 1d
E-ER-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1d 15-Sep-15 15-Sep-15 1d
E-ER-1370 Cast-in-place concrete for 1st Level Columns 1d 30-Aug-15 30-Aug-15 1d
E-ER-1380 De-shuttering of 1st Level Columns 1d 03-Sep-15 03-Sep-15 1d
E-ER-1630 Formwork for Intermediate Beams & Stairs 1st Level 4d 05-Sep-15 08-Sep-15 1d
E-ER-1660 Reinforceing of Slab On Grade 2d 19-Aug-15 20-Aug-15 1d
E-ER-1750 Cast-in-place concrete For Slab On Grade 1d 22-Aug-15 22-Aug-15 1d
E-ER-1770 De-shuttering of intermediate Beams & Stairs 1st Level 2d 20-Sep-15 21-Sep-15 1d
E-ER-1830 Scafolding Works For First Level 3d 23-Aug-15 25-Aug-15 24d

Secound LevelSecound Level 31d 22-Sep-15 01-Nov-15 1d
E-ER-1070 Scafolding Works For Secound Level 3d 22-Sep-15 29-Sep-15 1d
E-ER-1390 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 2d 05-Oct-15 06-Oct-15 1d
E-ER-1400 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1d 07-Oct-15 07-Oct-15 1d
E-ER-1410 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 4d 14-Oct-15 18-Oct-15 1d
E-ER-1420 De-shuttering of 2nd Level Columns 2d 12-Oct-15 13-Oct-15 1d
E-ER-1430 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 5d 19-Oct-15 24-Oct-15 1d
E-ER-1450 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1d 25-Oct-15 25-Oct-15 1d
E-ER-1640 Reinforceing of 2nd level columns 4d 30-Sep-15 04-Oct-15 1d
E-ER-1790 De-shuttering of intermediate Beams & Stairs 2nd Level 3d 29-Oct-15 01-Nov-15 1d

Third LevelThird Level 34d 02-Nov-15 14-Dec-15 1d
E-ER-1460 Reinforcement and formwork for 3rd Level Columns 2d 10-Nov-15 11-Nov-15 1d
E-ER-1470 Cast-in-place concrete for 3rd Level Columns 1d 12-Nov-15 12-Nov-15 1d
E-ER-1480 Formwork For intermediate Beams & Stairs 3rd Level 4d 21-Nov-15 26-Nov-15 1d
E-ER-1490 Reinforceing of intermediate Beams & Stairs 3rd Level 5d 28-Nov-15 02-Dec-15 1d
E-ER-1520 Reinforceing of 3rd Level Columns 4d 05-Nov-15 09-Nov-15 1d
E-ER-1530 De-shuttering of 3rd Level Columns 2d 18-Nov-15 19-Nov-15 1d
E-ER-1540 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1d 07-Dec-15 07-Dec-15 1d
E-ER-1680 Scafolding for Third Level 3d 02-Nov-15 04-Nov-15 1d
E-ER-1810 De-shuttering For intermediate Beams & Stairs 3rd Level 3d 12-Dec-15 14-Dec-15 1d

Fourth LevelFourth Level 15d 17-Dec-15 11-Jan-16 1d
E-ER-1500 Reinforceing of 4th Level Columns 4d 21-Dec-15 24-Dec-15 1d
E-ER-1510 Formwork for 4th Level Columns 2d 27-Dec-15 28-Dec-15 1d
E-ER-1560 Cast-in-place concrete for 4th Level Columns 1d 29-Dec-15 29-Dec-15 1d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Manufacturing of Electrical co...
Delivery of Electrical compone...

25-May-16, Execution
19-May-16, Faqqua Elevated Res.
19-May-16, Traffic Control Pla...

Implement Safety and Traffic P...
Maintain of Traffic Control Pl...

03-Apr-16, Structural Works
Excavation, Cleaning and Grubb...
Survey Works
Site Grading & Leveling

Structural Excavation Work For...
Furnishing, leveling, and comp...

Furnish and install base cours...
Reinforcement Works For Founda...

Formwork Works For Foundation ...
Cast-in-Place Concrete For Foo...
Deshuturing of Foundation & Gr...
Supply & Spread backfilling ma...
Insulation of Footings

21-Sep-15, First Level
Reinforceing of intermediate B...

Reinforceing of 1st Level Colu...
Formwork for 1st Level Columns

Cast-in-place concrete for int...
Cast-in-place concrete for 1st...
De-shuttering of 1st Level Col...
Formwork for Intermediate Beam...

Reinforceing of Slab On Grade
Cast-in-place concrete For Sla...

De-shuttering of intermediate ...
Scafolding Works For First Lev...

01-Nov-15, Secound Level
Scafolding Works For Secound L...
Reinforcement and formwork for...
Cast-in-place concrete For 2nd...

Formwork For intermediate Beam...
De-shuttering of 2nd Level Col...

Reinforcement for intermediate...
Cast-in-place concrete for int...

Reinforceing of 2nd level colu...
De-shuttering of intermediate ...

14-Dec-15, Third Level
Reinforcement and formwork for...
Cast-in-place concrete for 3rd...

Formwork For intermediate Beam...
Reinforceing of intermediate B...

Reinforceing of 3rd Level Colu...
De-shuttering of 3rd Level Col...

Cast-in-place concrete for int...
Scafolding for Third Level

De-shuttering For intermediate...
11-Jan-16, Fourth Level

Reinforceing of 4th Level Colu...
Formwork for 4th Level Columns
Cast-in-place concrete for 4th...
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Remaining Work

Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
E-ER-1690 Scafolding for Fourth Level 3d 17-Dec-15 20-Dec-15 1d
E-ER-1820 De-shuttering of 4th Level Columns 2d 06-Jan-16 11-Jan-16 1d

Reservoir Bottom SReservoir Bottom Slab 34d 12-Jan-16 22-Feb-16 55d
E-ER-1580 Reinforceing of Bottom Beams, bottom Slab &Stairs of R.voir 5d 24-Jan-16 28-Jan-16 1d
E-ER-1590 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1d 31-Jan-16 31-Jan-16 1d
E-ER-1600 Formwork For Bottom Beams, bottom Slab &Stairs of Reservoir 10d 12-Jan-16 23-Jan-16 1d
E-ER-1670 Installation of Water Stop 1d 30-Jan-16 30-Jan-16 1d
E-ER-1700 installation of Pipes for W.O & Over Flow , inlet, outlet 1d 30-Jan-16 30-Jan-16 1d
E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3d 20-Feb-16 22-Feb-16 55d

Reservoir Walls & CReservoir Walls & Columns 18d 01-Feb-16 23-Feb-16 1d
E-ER-1060 Formwork for Lateral Walls & Central Column 5d 03-Feb-16 09-Feb-16 1d
E-ER-1710 Formwork for Lateral Walls of reservoir 7d 01-Feb-16 09-Feb-16 1d
E-ER-1720 Reinfoceing of Lateral Walls & Central Column 5d 03-Feb-16 09-Feb-16 1d
E-ER-1730 De-shuttering of Lateral Walls & Central Columns 3d 21-Feb-16 23-Feb-16 1d
E-ER-1850 Cast-in-place concrete for Lateral Walls & Central Column 1d 10-Feb-16 10-Feb-16 1d

Reservoir Roof SlabReservoir Roof Slab 26d 03-Mar-16 03-Apr-16 1d
E-ER-1030 De-shuttering of Roof Beams,Slab & Stair 3d 31-Mar-16 03-Apr-16 1d
E-ER-1050 Ventilation Pipes & W.L. Indicators 1d 13-Mar-16 13-Mar-16 1d
E-ER-1740 Formwork for Roof Beams, roof Slab & Stairs 4d 03-Mar-16 07-Mar-16 1d
E-ER-1860 Reinforcement of Roof Beams, roof Slab & Stair 3d 08-Mar-16 12-Mar-16 1d
E-ER-1870 Cast-in-place concrete for Roof Beams,Slab & Stair 1d 14-Mar-16 14-Mar-16 1d

Finishing WorksFinishing Works 34d 15-Mar-16 24-Apr-16 22d
E-ER-1970 Apply Epoxy Coats (Internal Walls) & Base 8d 16-Apr-16 24-Apr-16 1d
E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holles 8d 15-Mar-16 23-Mar-16 35d
E-ER-1990 Water Level Indicator, Internal ladder and Hatch cover 2d 13-Apr-16 14-Apr-16 1d
E-ER-2000 Internal Finishing of reservoir 7d 04-Apr-16 11-Apr-16 1d
E-ER-2010 Fixing Protection Handrails (Roof,Stairs,R.voi) 4d 31-Mar-16 04-Apr-16 35d
E-ER-2020 Acrillic Coats (External Walls) & Base 6d 24-Mar-16 30-Mar-16 35d
E-ER-2021 Furnish and install security gate and fence at reservoir base 3d 05-Apr-16 07-Apr-16 35d

External  WorksExternal  Works 170d 08-Aug-15 03-Apr-16 35d
Boundary WallBoundary Wall 40d 23-Aug-15 17-Oct-15 155d

E-ER-1880 Excavation for Ground Beam around Yard for Fence 3d 23-Aug-15 25-Aug-15 169d
E-ER-1881 Blinding Concret under Ground Beam for Fence 1d 26-Aug-15 26-Aug-15 169d
E-ER-1890 Reinforceing of Ground Beam for Fence 5d 27-Aug-15 01-Sep-15 169d
E-ER-1891 Formwork For Ground Beam for Fence 5d 06-Sep-15 10-Sep-15 169d
E-ER-1900 Cast-in-place concrete for Ground Beam for Fence 1d 13-Sep-15 13-Sep-15 150d
E-ER-1910 De-shuttering of Ground Beam 1d 17-Sep-15 17-Sep-15 169d
E-ER-1930 Installation of Steel Boundary Fence 5d 19-Sep-15 28-Sep-15 185d
E-ER-1950 Fixing of Access Gate as per detail C-117 2d 15-Oct-15 17-Oct-15 169d
E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 14d 19-Sep-15 08-Oct-15 169d
E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 5d 10-Oct-15 14-Oct-15 169d

Mechanical WorksMechanical Works 20d 05-Mar-16 28-Mar-16 13d
E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 10d 05-Mar-16 16-Mar-16 13d
E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 10d 17-Mar-16 28-Mar-16 13d

Electrical  WorkElectrical  Work 187d 08-Aug-15 03-Apr-16 39d
E-ER-1200 Site Lighting 2d 10-Feb-16 11-Feb-16 81d
E-ER-1210 Electrical Manhole 2d 06-Sep-15 08-Sep-15 190d
E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5d 31-Aug-15 06-Sep-15 190d
E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7d 01-Feb-16 09-Feb-16 81d
E-ER-1250 Earthing 3d 08-Aug-15 10-Aug-15 223d
E-ER-1260 Installation of Lightning Protection and Grounding System 3d 31-Mar-16 03-Apr-16 39d

Instrumentation and SInstrumentation and SCADA Programming 13d 01-Feb-16 17-Feb-16 61d
E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8d 01-Feb-16 10-Feb-16 61d
E-S-172 SCADA Head-End Integration and Programming 5d 11-Feb-16 17-Feb-16 61d

Testing, Training and Testing, Training and Commissioning 76d 18-Feb-16 19-May-16 1d
BS-BT-320 Initial Testing (1st Stage) for Water Tightness 7d 25-Apr-16 03-May-16 1d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Scafolding for Fourth Level
De-shuttering of 4th Level Col...

22-Feb-16, Reservoir Bottom Sl...
Reinforceing of Bottom Beams, ...
Cast-in-place concrete for Bot...

Formwork For Bottom Beams, bot...
Installation of Water Stop
installation of Pipes for W.O ...

De-shuttering of Bottom Beams ...
23-Feb-16, Reservoir Walls & C...

Formwork for Lateral Walls & C...
Formwork for Lateral Walls of ...
Reinfoceing of Lateral Walls &...

De-shuttering of Lateral Walls...
Cast-in-place concrete for Lat...

03-Apr-16, Reservoir Roof Slab
De-shuttering of Roof Beams,Sl...

Ventilation Pipes & W.L. Indic...
Formwork for Roof Beams, roof ...
Reinforcement of Roof Beams, r...
Cast-in-place concrete for Roo...

24-Apr-16, Finishing Works
Apply Epoxy Coats (Internal Wa...

External Finishing of lateral ...
Water Level Indicator, Interna...
Internal Finishing of reservoi...

Fixing Protection Handrails (R...
Acrillic Coats (External Walls...
Furnish and install security g...
03-Apr-16, External  Works

17-Oct-15, Boundary Wall
Excavation for Ground Beam aro...
Blinding Concret under Ground ...
Reinforceing of Ground Beam fo...

Formwork For Ground Beam for F...
Cast-in-place concrete for Gro...
De-shuttering of Ground Beam

Installation of Steel Boundary...
Fixing of Access Gate as per d...

200 mm thick granular base cou...
Spread and compact 7 cm 3/4" a...

28-Mar-16, Mechanical Works
Installation of Inlet, outlet,...

Install all piping and appurte...
03-Apr-16, Electrical  Work

Site Lighting
Electrical Manhole
Furnish and installation of du...

Installation of RTU, RTU Panel...
Earthing

Installation of Lightning Prot...
17-Feb-16, Instrumentation and...

Supply Instruments for the sit...
SCADA Head-End Integration and...

19-May-16, Testing, Training a...
Initial Testing (1st Stage) fo...
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Remaining Work
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Activity ID Activity Name Original
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Float
E-S-090 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 3d 04-May-16 07-May-16 1d
E-S-100 Site inspection/ Support/ Start up (Precommissioning) 9d 08-May-16 17-May-16 1d
E-S-110 Training 7d 12-May-16 19-May-16 1d
E-S-120 O&M Technical Manuals 20d 29-Mar-16 21-Apr-16 13d
E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 5d 18-Feb-16 23-Feb-16 61d

Faqqua and Jalbun BoosFaqqua and Jalbun Booster Station 213d 01-Aug-15 27-Apr-16 20d
BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3d 11-Aug-15 15-Aug-15 20d
BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 200d 15-Aug-15 27-Apr-16 20d
BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 7d 16-Aug-15 24-Aug-15 47d
Construction of New PConstruction of New Pump Station 213d 01-Aug-15 27-Apr-16 20d

Retaining WallsRetaining Walls 127d 21-Sep-15 07-Mar-16 62d

Retaining Wall - WRetaining Wall - West 33d 21-Sep-15 02-Nov-15 149d
BS-RT-20 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 10d 21-Sep-15 06-Oct-15 23d
BS-RT-30 Form/Steel Rebars for Foundation 5d 07-Oct-15 12-Oct-15 142d
BS-RT-40 Cast in Concrete for Foundation 1d 13-Oct-15 13-Oct-15 149d
BS-RT-50 Concrete Curing for foundation 7d 14-Oct-15 21-Oct-15 150d
BS-RT-60 Form/Steel Rebars for the Retaning Walls 7d 14-Oct-15 21-Oct-15 149d
BS-RT-70 Cast Reinforced Concrete for the Retaining Wallls 1d 22-Oct-15 22-Oct-15 149d
BS-RT-90 Deshuttering & Curing for the Retaining Wallls 7d 24-Oct-15 31-Oct-15 149d
BS-RT-95 Furnish, Install Fence & Backfilling 2d 01-Nov-15 02-Nov-15 149d

Retaining Wall - ERetaining Wall - East 36d 07-Oct-15 18-Nov-15 138d
BS-RT-100 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 15d 07-Oct-15 24-Oct-15 23d
BS-RT-110 Form/Steel Rebars for Foundation 4d 25-Oct-15 28-Oct-15 132d
BS-RT-120 Cast in Concrete for Foundation 1d 29-Oct-15 29-Oct-15 138d
BS-RT-130 Concrete Curing for Foundation 7d 31-Oct-15 07-Nov-15 138d
BS-RT-140 Form/Steel Rebars for the Retaning Walls 6d 31-Oct-15 05-Nov-15 138d
BS-RT-150 Cast Reinforced Concrete for the Retaining Wallls 1d 07-Nov-15 07-Nov-15 138d
BS-RT-170 Deshuttering & Curing For Walls 7d 08-Nov-15 16-Nov-15 138d
BS-RT-180 Furnish,Install Fence&Backfilling 2d 17-Nov-15 18-Nov-15 138d

Retaining Wall - SRetaining Wall - South 35d 25-Oct-15 07-Dec-15 126d
BS-RT-190 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 10d 25-Oct-15 04-Nov-15 23d
BS-RT-200 Form/Steel Rebars for Foundation 7d 05-Nov-15 12-Nov-15 126d
BS-RT-210 Cast in Concrete for Foundation 1d 14-Nov-15 14-Nov-15 126d
BS-RT-220 Concrete Curing for Foundation 7d 16-Nov-15 25-Nov-15 127d
BS-RT-230 Form/Steel Rebars for the Retaning Walls 7d 16-Nov-15 25-Nov-15 126d
BS-RT-240 Cast Reinforced Concrete for the Retaining Wallls 1d 26-Nov-15 26-Nov-15 126d
BS-RT-260 Deshuttering & Curing For Walls 7d 28-Nov-15 05-Dec-15 126d
BS-RT-270 Furnish,Install Fence&Backfilling 2d 06-Dec-15 07-Dec-15 126d

Boundary Wall - Boundary Wall - North 39d 19-Jan-16 07-Mar-16 62d
BS-RT-280 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 15d 19-Jan-16 06-Feb-16 20d
BS-RT-290 Form/Steel Rebars for Foundation 7d 06-Feb-16 16-Feb-16 62d
BS-RT-300 Cast in Concrete for Foundation 1d 16-Feb-16 17-Feb-16 62d
BS-RT-310 Concrete Curing for Foundation 7d 17-Feb-16 25-Feb-16 62d
BS-RT-320 Form/Steel Rebars for the Retaning Walls 5d 17-Feb-16 23-Feb-16 63d
BS-RT-330 Cast Reinforced Concrete for the Retaining Wallls 1d 23-Feb-16 24-Feb-16 63d
BS-RT-350 Deshuttering & Curing For Walls 7d 25-Feb-16 05-Mar-16 62d
BS-RT-360 Furnish,Install Fence&Backfilling 2d 05-Mar-16 07-Mar-16 62d

100m3 Break Tank100m3 Break Tank 119d 15-Aug-15 19-Jan-16 101d

Civil & StructuralCivil & Structural Works 62d 15-Aug-15 31-Oct-15 77d
BS-BT-000010 Excavation to the Required Depth for the Base slab 2d 15-Aug-15 17-Aug-15 20d
BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 2d 17-Aug-15 19-Aug-15 20d
BS-BT-000050 Form/Steel Rebars for Base Slab 5d 19-Aug-15 25-Aug-15 20d
BS-BT-000070 Casting Concrete for Base Slab 1d 25-Aug-15 26-Aug-15 20d
BS-BT-000080 Deshuttering/Steel Rebars Cleaning 3d 26-Aug-15 30-Aug-15 20d
BS-BT-000110 Concrete Curing & Isolation for Under Ground Elements 7d 30-Aug-15 07-Sep-15 27d
BS-BT-000120 Form/Steel Rebars for Walls 10d 03-Sep-15 15-Sep-15 20d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Testing, Adjusting, Cleaning, ...
Site inspection/ Support/ Star...
Training

O&M Technical Manuals
Testing and Commissioning of E...

27-Apr-16, Faqqua and Jalbun B...
Site Fencing & Apply Safety Me...

Maintain of Traffic Control Pl...
Excavation for Clearing, Site ...

27-Apr-16, Construction of New...
07-Mar-16, Retaining Walls

02-Nov-15, Retaining Wall - We...
Excavation for Foundation, Lev...
Form/Steel Rebars for Foundati...
Cast in Concrete for Foundatio...
Concrete Curing for foundation
Form/Steel Rebars for the Reta...
Cast Reinforced Concrete for t...

Deshuttering & Curing for the ...
Furnish, Install Fence & Backf...

18-Nov-15, Retaining Wall - Ea...
Excavation for Foundation,Leve...
Form/Steel Rebars for Foundati...
Cast in Concrete for Foundatio...

Concrete Curing for Foundation
Form/Steel Rebars for the Reta...
Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...
Furnish,Install Fence&Backfill...

07-Dec-15, Retaining Wall - So...
Excavation for Foundation,Leve...
Form/Steel Rebars for Foundati...
Cast in Concrete for Foundatio...

Concrete Curing for Foundation
Form/Steel Rebars for the Reta...
Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...
Furnish,Install Fence&Backfill...

07-Mar-16, Boundary Wall - Nor...
Excavation for Foundation,Leve...

Form/Steel Rebars for Foundati...
Cast in Concrete for Foundatio...
Concrete Curing for Foundation
Form/Steel Rebars for the Reta...
Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...
Furnish,Install Fence&Backfill...

19-Jan-16, 100m3 Break Tank
31-Oct-15, Civil & Structural ...

Excavation to the Required Dep...
Supply and Spread 15cm B/C Wit...
Form/Steel Rebars for Base Sla...
Casting Concrete for Base Slab
Deshuttering/Steel Rebars Clea...
Concrete Curing & Isolation fo...

Form/Steel Rebars for Walls
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Float
BS-BT-000140 Casting Concrete for walls 1d 15-Sep-15 16-Sep-15 20d
BS-BT-000150 Deshuttering and Curing of Walls 7d 16-Sep-15 29-Sep-15 20d
BS-BT-000190 Form/Steel Rebars for Roof Slab 5d 29-Sep-15 05-Oct-15 20d
BS-BT-000300 Casting Concrete for Roof Slab & Mechanical Finishing 1d 05-Oct-15 06-Oct-15 20d
BS-BT-000310 Deshuttering for Slab,Curing, Cleaning Break Tank & Backfilling 7d 22-Oct-15 31-Oct-15 77d

Finishing WorksFinishing Works 59d 05-Oct-15 19-Dec-15 101d
BS-BT-000200 Tie roads remove/repair for externl walls 5d 31-Oct-15 05-Nov-15 101d
BS-BT-000210 Tie roads remove/repair for internal walls 5d 05-Oct-15 11-Oct-15 123d
BS-BT-000220 Apply  Epoxy Coats(Internal Walls),Base&Isolation Works 10d 19-Nov-15 03-Dec-15 101d
BS-BT-000230 Apply  Acrillic Coats for External Walls & Roof Slab 10d 29-Nov-15 10-Dec-15 101d
 Metal Fabrica Metal Fabricated Works 5d 10-Dec-15 19-Dec-15 101d

BS-BT-0002 Internal &External Ladder For the Tank 4d 10-Dec-15 17-Dec-15 102d
BS-BT-0002 Roof Hand Rail 5d 10-Dec-15 19-Dec-15 101d
BS-BT-0002 Supply And Install Roof Steel Cover 2d 10-Dec-15 13-Dec-15 104d
BS-BT-0002 Supply And Install Roof Air Vents 2d 10-Dec-15 13-Dec-15 104d

Mechanical  WorkMechanical  Works 103d 17-Aug-15 27-Dec-15 101d
BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6d 17-Aug-15 24-Aug-15 198d
BS-BT-M-00020 Furnish and install all other mechanical equipment including float level indicator, modualating float controls 6d 19-Dec-15 27-Dec-15 101d
BS-BT-M-00050 Testing, Flushing, Cleaning, Commissioning, and Operator Instruction 6d 19-Dec-15 27-Dec-15 101d

Electrical & InstruElectrical & Instrumentation Works 94d 26-Aug-15 24-Dec-15 102d
BS-BT-E-00010 Earthing 1d 26-Aug-15 27-Aug-15 26d
BS-BT-E-00050 Lightining Protection System 10d 10-Dec-15 24-Dec-15 102d

 Test Water Tight Test Water Tightness For Reservoir 52d 05-Nov-15 19-Jan-16 101d
BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 7d 05-Nov-15 14-Nov-15 101d
BS-BT-M-00070 Testing, Disinfection & Start Up 2nd Stage 14d 27-Dec-15 19-Jan-16 101d

Booster Pump StatiBooster Pump Station 129d 06-Oct-15 21-Mar-16 50d
Civil & StructuralCivil & Structural Works 64d 06-Oct-15 27-Dec-15 38d

BS-BP-000040 Excavation Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 8d 06-Oct-15 15-Oct-15 38d
BS-BP-000050 Compacted Basecourse layer 15cm for Booster Pump Slab 2d 25-Nov-15 28-Nov-15 38d
BS-BP-000060 Form/Steel Rebars for Foundation 5d 28-Nov-15 03-Dec-15 38d
BS-BP-000070 Cast in Concrete for Foundation and Concrete Curing 7d 03-Dec-15 12-Dec-15 39d
BS-BP-000080 Form/Steel Rebars for Slab on Grade and Walls of Booster Pump 8d 03-Dec-15 13-Dec-15 38d
BS-BP-000090 Cast R.C. for Slab on Grade and Walls of Booster Pump 2d 13-Dec-15 17-Dec-15 38d
BS-BP-000100 Concrete Curing & Backfilling 7d 17-Dec-15 27-Dec-15 38d

Steel Structure &Steel Structure & Metal Works 25d 20-Dec-15 26-Jan-16 90d
BS-BP-000115 furnish and install structural steel and roofing including roof hatches 20d 27-Dec-15 26-Jan-16 90d
BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 20d 20-Dec-15 20-Jan-16 89d

Mechanical WorksMechanical Works 119d 15-Oct-15 19-Mar-16 36d
BS-BP-M-00010 Furnish & Install of Utility Piping Under 50mm Including Pipe Supports & Valves 16d 15-Oct-15 03-Nov-15 38d
BS-BP-M-00011 Furnish & Install of Utility Piping above 80mm Including Pipe Supports & Valves 15d 15-Oct-15 02-Nov-15 39d
BS-BP-M-00012 Furnish & Install Isolation Valves & Pipes Above 80mm 14d 11-Jan-16 27-Jan-16 38d
BS-BP-M-00013 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 12d 30-Jan-16 13-Feb-16 36d
BS-BP-M-00015 Furnish & Install Orifice Plates 2d 15-Feb-16 16-Feb-16 36d
BS-BP-M-00016 Furnish & Install Complete Transmission System Pumps (Turbine Booster Pump With Motor) Faqqua and Jalbun 18d 17-Feb-16 08-Mar-16 36d
BS-BP-M-00017 furnish and install of transmission system Bladder tank 5d 09-Mar-16 15-Mar-16 36d
BS-BP-M-00050 furnish portable air compresser 3d 16-Mar-16 19-Mar-16 36d
BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 10d 02-Nov-15 14-Nov-15 45d
BS-BP-M-00060 Furnish & Install Suction Barrel for Future Pump 16d 03-Nov-15 25-Nov-15 38d
BS-BP-M-00070 Furnish & Install Isolation valves and Flow Meter on Discharge Head 7d 27-Dec-15 11-Jan-16 38d

Electrical & InstruElectrical & Instrumentation Works 107d 15-Oct-15 03-Mar-16 64d
BS-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5d 15-Oct-15 21-Oct-15 65d
BS-BP-E-00020 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 14d 17-Feb-16 03-Mar-16 51d
BS-BP-E-00030 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7d 17-Feb-16 24-Feb-16 58d
BS-BP-E-00040 Furnish, Installation and Termination of Miscellaneous Powe..etc 7d 17-Feb-16 24-Feb-16 58d
BS-BP-E-00050 Furnish & Install Lightining Protection,Recepticles & Process Control Instrumentation 5d 27-Jan-16 02-Feb-16 89d

Coatings & FinisCoatings & Finishing Works 5d 16-Mar-16 21-Mar-16 50d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Casting Concrete for walls
Deshuttering and Curing of Wal...
Form/Steel Rebars for Roof Sla...
Casting Concrete for Roof Slab...

Deshuttering for Slab,Curing, ...
19-Dec-15, Finishing Works

Tie roads remove/repair for ex...
Tie roads remove/repair for in...

Apply  Epoxy Coats(Internal Wa...
Apply  Acrillic Coats for Exte...

19-Dec-15,  Metal Fabricated W...
Internal &External Ladder For ...
Roof Hand Rail

Supply And Install Roof Steel ...
Supply And Install Roof Air Ve...

27-Dec-15, Mechanical  Works
Furnish and install all reserv...

Furnish and install all other ...
Testing, Flushing, Cleaning, C...
24-Dec-15, Electrical & Instru...

Earthing
Lightining Protection System

19-Jan-16,  Test Water Tightne...
Initial Testing (1st Stage) fo...

Testing, Disinfection & Start ...
21-Mar-16, Booster Pump Statio...

27-Dec-15, Civil & Structural ...
Excavation Leveling for Founda...

Compacted Basecourse layer 15c...
Form/Steel Rebars for Foundati...
Cast in Concrete for Foundatio...
Form/Steel Rebars for Slab on ...
Cast R.C. for Slab on Grade an...

Concrete Curing & Backfilling
26-Jan-16, Steel Structure & M...
furnish and install structural...

Furnish & Install Grating, Pla...
19-Mar-16, Mechanical Works

Furnish & Install of Utility P...
Furnish & Install of Utility P...

Furnish & Install Isolation Va...
Furnish & Install Booster-Pump...
Furnish & Install Orifice Plat...

Furnish & Install Complete Tra...
furnish and install of transmi...
furnish portable air compresse...

Clean & Prssure Test Process P...
Furnish & Install Suction Barr...

Furnish & Install Isolation va...
03-Mar-16, Electrical & Instru...

Furnish & Installation of Eart...
furnish installation and termi...

Furnish &  Installation and Te...
Furnish, Installation and Term...

Furnish & Install Lightining P...
21-Mar-16, Coatings & Finishin...
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
BS-BP-000130 Furnish & Apply all Coatings 5d 16-Mar-16 21-Mar-16 50d

Septic & Seepage TSeptic & Seepage Tank 66d 25-Oct-15 23-Jan-16 97d

Civil & StructuralCivil & Structural Works 66d 25-Oct-15 23-Jan-16 97d
BS-SS-000040 Excavation  for Foundation,Furnishing Leveling & Compaction 2d 25-Oct-15 26-Oct-15 23d
BS-SS-000050 Form/Steel Rebars for Base Slab & Ring Beam Including Water Stop 2d 27-Oct-15 28-Oct-15 23d
BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1d 29-Oct-15 29-Oct-15 23d
BS-SS-000070 Concrete Curing for foundation 7d 31-Oct-15 07-Nov-15 23d
BS-SS-000080 Form/Steel Rebars for the Walls 4d 31-Oct-15 03-Nov-15 26d
BS-SS-000090 Cast Reinforced Concrete for the Walls 1d 08-Nov-15 08-Nov-15 23d
BS-SS-000110 Deshuttering & Curing For Walls 7d 09-Nov-15 17-Nov-15 23d
BS-SS-000120 Form/Steel Rebars for the Roof Slab 4d 18-Nov-15 22-Nov-15 23d
BS-SS-000130 Cast Reinforced Concrete for the Roof Slab 1d 25-Nov-15 25-Nov-15 23d
BS-SS-000140 Concrete Curing for roof slab 7d 26-Nov-15 03-Dec-15 26d
BS-SS-000150 Deshuttering for the Roof Slab 1d 08-Dec-15 08-Dec-15 23d
BS-SS-000160 Aggregate Layer for Pit Basment 1d 09-Dec-15 09-Dec-15 23d
BS-SS-000170 Hollow Block for Pit Walls 3d 10-Dec-15 13-Dec-15 23d
BS-SS-000180 Form/Steel Rebars for the Pit Slab 2d 14-Dec-15 17-Dec-15 23d
BS-SS-000190 Cast Reinforced Concrete for the Pit Slab 1d 19-Dec-15 19-Dec-15 23d
BS-SS-000200 Deshuttering for the Pit Slab&Backfilling 2d 13-Jan-16 14-Jan-16 23d
BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7d 16-Jan-16 23-Jan-16 97d

Plumbing WorksPlumbing Works 61d 31-Oct-15 23-Jan-16 87d
BS-SS-P-00010 Furnish and install all piping and appurtenances 4d 31-Oct-15 03-Nov-15 138d
BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4d 19-Jan-16 23-Jan-16 87d

Finishing WorksFinishing Works 3d 16-Jan-16 18-Jan-16 87d
BS-SS-000220 Furnish & Install all Coatings 3d 16-Jan-16 18-Jan-16 87d

Electrical & ControlElectrical & Control Building 135d 06-Oct-15 28-Mar-16 44d
Civil & StructuralCivil & Structural Works 78d 06-Oct-15 19-Jan-16 20d

BS-CE-000040 Excavation Leveling for Foundation andFurnishing, leveling, and compacting of subgrade layer and BC 150mm 7d 06-Oct-15 14-Oct-15 20d
BS-CE-000050 Form/Steel Rebars for Foundation 4d 14-Oct-15 19-Oct-15 20d
BS-CE-000060 Cast Concrete for Foundation 1d 20-Oct-15 21-Oct-15 20d
BS-CE-000070 Concrete Curing for Foundation 7d 21-Oct-15 29-Oct-15 27d
BS-CE-000080 Form/Steel Rebars for Slab on Grade & Compacted Basecourse layer 20cm 10d 21-Oct-15 02-Nov-15 20d
BS-CE-000090 Cast R.C. for the Slab on Grade 1d 02-Nov-15 03-Nov-15 20d
BS-CE-000100 Concrete Curing for the Slab on Grade 7d 03-Nov-15 11-Nov-15 23d
BS-CE-000110 Form/Steel Rebars for the Walls 10d 03-Nov-15 16-Nov-15 20d
BS-CE-000120 Cast Reinforced Concrete for the Wallls 1d 16-Nov-15 17-Nov-15 20d
BS-CE-000140 Deshuttering & Curing For Walls 7d 19-Nov-15 30-Nov-15 20d
BS-CE-000150 Form/Steel Rebars for the Roof Slab 5d 30-Nov-15 06-Dec-15 20d
BS-CE-000160 Cast Reinforced Concrete for the Roof Slab 1d 06-Dec-15 07-Dec-15 20d
BS-CE-000170 Concrete Curing for the Roof Slab 7d 07-Dec-15 17-Dec-15 34d
BS-CE-000180 Deshuttering for the Roof Slab & Backfilling 7d 11-Jan-16 19-Jan-16 20d

Finishing WorksFinishing Works 22d 19-Jan-16 16-Feb-16 53d
BS-CE-000190 Furnish & Install Interior CMU Walls & Veneer 10d 19-Jan-16 31-Jan-16 55d
BS-CE-000200 Furnish & Install Interior & Exterior Plaster & Coatings 10d 19-Jan-16 31-Jan-16 53d
BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 10d 19-Jan-16 31-Jan-16 55d
BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 10d 02-Feb-16 16-Feb-16 53d
BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6d 08-Feb-16 16-Feb-16 53d
BS-CE-000240 Furnish & Install Doors and Windows 6d 08-Feb-16 16-Feb-16 53d
BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6d 08-Feb-16 16-Feb-16 53d

Mechanical WorksMechanical Works 32d 19-Jan-16 28-Feb-16 53d
BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 10d 19-Jan-16 31-Jan-16 75d
BS-CE-M-00030 Furnish & Install  fire extinguishers 10d 16-Feb-16 28-Feb-16 53d
BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10d 16-Feb-16 28-Feb-16 53d

Electrical & InstruElectrical & Instrumentation Works 124d 19-Oct-15 28-Mar-16 44d
BS-CE-E-00010 Earthing 1d 19-Oct-15 20-Oct-15 20d
BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8d 06-Dec-15 17-Dec-15 104d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Furnish & Apply all Coatings
23-Jan-16, Septic & Seepage Ta...
23-Jan-16, Civil & Structural ...

Excavation  for Foundation,Fur...
Form/Steel Rebars for Base Sla...
Cast R.C. for Base Slab & Ring...

Concrete Curing for foundation
Form/Steel Rebars for the Wall...
Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...
Form/Steel Rebars for the Roof...
Cast Reinforced Concrete for t...

Concrete Curing for roof slab
Deshuttering for the Roof Slab
Aggregate Layer for Pit Basmen...
Hollow Block for Pit Walls
Form/Steel Rebars for the Pit ...
Cast Reinforced Concrete for t...

Deshuttering for the Pit Slab&...
Furnish & Install Hatches, Lad...
23-Jan-16, Plumbing Works

Furnish and install all piping...
Furnish & Install all Other Me...

18-Jan-16, Finishing Works
Furnish & Install all Coatings

28-Mar-16, Electrical & Contro...
19-Jan-16, Civil & Structural ...

Excavation Leveling for Founda...
Form/Steel Rebars for Foundati...
Cast Concrete for Foundation
Concrete Curing for Foundation
Form/Steel Rebars for Slab on ...
Cast R.C. for the Slab on Grad...

Concrete Curing for the Slab o...
Form/Steel Rebars for the Wall...
Cast Reinforced Concrete for t...

Deshuttering & Curing For Wall...
Form/Steel Rebars for the Roof...
Cast Reinforced Concrete for t...

Concrete Curing for the Roof S...
Deshuttering for the Roof Slab...

16-Feb-16, Finishing Works
Furnish & Install Interior CMU...
Furnish & Install Interior & E...
Furnish & Install Hatches, Ven...

Furnish & Install insulation, ...
Furnish & install Floor Tiles ...
Furnish & Install Doors and Wi...
Furnish & Install All Architec...

28-Feb-16, Mechanical Works
Furnish & Install of Utility P...

Furnish & Install  fire exting...
Start-Up, Testing, Adjusting, ...

28-Mar-16, Electrical & Instru...
Earthing

Furnish and installation of pa...
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Critical Remaining Work
Milestone

Summary Page 13 of 17 TASK filter: All Activities
© Oracle Corporation

Page 51 of 87



Activity ID Activity Name Original
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Start Finish Total

Float
BS-CE-E-00015 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 10d 24-Feb-16 06-Mar-16 62d
BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 10d 24-Feb-16 06-Mar-16 44d
BS-CE-E-00050 Furnish & Installation of Lights, Receptacles & Lightining Protection System 8d 08-Feb-16 18-Feb-16 67d
BS-CE-E-00070 Supply & Install Control System Hardware 8d 07-Mar-16 16-Mar-16 44d
BS-CE-E-00080 Supply & Install Control System and SCADA Software (programming and Configuration) 10d 17-Mar-16 28-Mar-16 44d
BS-CE-E-00090 Perform Protective Device and Coordination Studies for the whole Electrical systems 10d 17-Mar-16 28-Mar-16 44d
BS-CE-E-50 Lightining Protection System 10d 20-Oct-15 01-Nov-15 157d

HVAC-PlumpingHVAC-Plumping 10d 17-Mar-16 28-Mar-16 44d
BS-CE-HVAC-0 Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5d 17-Mar-16 22-Mar-16 44d
BS-CE-HVAC-0 Furnish & Install Packaged Roof Top Air Conditioning Units 5d 17-Mar-16 22-Mar-16 44d
BS-CE-HVAC-0 Furnish & Install Split System Air Conditioning Units 5d 23-Mar-16 28-Mar-16 44d
BS-CE-HVAC-0 Furnish  &Install Exhaust & Supply Ductwork 5d 23-Mar-16 28-Mar-16 44d
BS-CE-HVAC-0 Furnish & Install Supply & Return Grills 5d 23-Mar-16 28-Mar-16 44d

Living Quarters BuiLiving Quarters Building 141d 01-Aug-15 30-Jan-16 91d

Civil & StructuralCivil & Structural Works 83d 01-Aug-15 09-Nov-15 68d
BS-LQ-000030 Excavation Leveling for Foundation and Preparation of Subgrade layer 15d 01-Aug-15 17-Aug-15 68d
BS-LQ-000040 Compacted Basecourse layer 25cm 3d 18-Aug-15 20-Aug-15 68d
BS-LQ-000050 Form/Steel Rebars for Foundation 3d 22-Aug-15 24-Aug-15 68d
BS-LQ-000060 Cast in Concrete for foundation 1d 25-Aug-15 25-Aug-15 68d
BS-LQ-000070 Concrete Curing for foundation 7d 26-Aug-15 02-Sep-15 68d
BS-LQ-000080 Form/Steel Rebars for Slab on Grade 3d 26-Aug-15 29-Aug-15 73d
BS-LQ-000090 Cast R.C. for the Slab on Grade 1d 05-Sep-15 05-Sep-15 68d
BS-LQ-000100 Concrete Curing for the Slab on Grade 7d 06-Sep-15 13-Sep-15 68d
BS-LQ-000110 Form/Steel Rebars for the Walls 5d 06-Sep-15 10-Sep-15 70d
BS-LQ-000120 Cast Reinforced Concrete for the Walls / Columns 1d 14-Sep-15 14-Sep-15 68d
BS-LQ-000130 Concrete Curing for the Walls / Columns 7d 15-Sep-15 22-Sep-15 68d
BS-LQ-000140 Deshuttering & Curing For Walls 7d 28-Sep-15 05-Oct-15 68d
BS-LQ-000150 Form/Steel Rebars for the Roof Slab 7d 06-Oct-15 13-Oct-15 68d
BS-LQ-000160 Cast Reinforced Concrete for the Roof Slab 1d 14-Oct-15 14-Oct-15 68d
BS-LQ-000170 Concrete Curing for the Roof Slab 7d 15-Oct-15 22-Oct-15 82d
BS-LQ-000180 Deshuttering for the Roof Slab & Backfilling 1d 09-Nov-15 09-Nov-15 68d

Finishing WorksFinishing Works 39d 10-Nov-15 31-Dec-15 103d
BS-LQ-000185 Construction of CMU Walls & Veneer 4d 10-Nov-15 14-Nov-15 81d
BS-LQ-000190 Furnish & Install Interior & Exterior Plaster & Water Tight 7d 26-Nov-15 03-Dec-15 81d
BS-LQ-000200 Furnish & install Floor Tiles & Base Materials 5d 12-Dec-15 19-Dec-15 113d
BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 15d 12-Dec-15 31-Dec-15 103d
BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 15d 12-Dec-15 31-Dec-15 103d

Mechanical WorksMechanical Works 78d 28-Sep-15 06-Jan-16 103d
BS-LQ-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 2d 28-Sep-15 29-Sep-15 179d
BS-LQ-M-00020 Clean & Presure Test 2d 05-Jan-16 06-Jan-16 103d
BS-LQ-M-00030 Furnish & Install Miscellaneous Plumbing Components 2d 05-Jan-16 06-Jan-16 103d

Electrical & InstruElectrical & Instrumentation Works 46d 30-Sep-15 25-Nov-15 138d
BS-LQ-E-00010 Earthing 1d 30-Sep-15 01-Oct-15 79d
BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 7d 16-Nov-15 25-Nov-15 81d
BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5d 10-Nov-15 16-Nov-15 144d

HVAC-PlumpingHVAC-Plumping 40d 05-Dec-15 30-Jan-16 91d
BS-LQ-HVAC-0 Furnish & Install Split Units Air Conditioning Unit 5d 11-Jan-16 16-Jan-16 103d
BS-LQ-HVAC-0 Furnish & Install Water Storage Tank & Solar System 5d 05-Dec-15 09-Dec-15 81d
BS-LQ-HVAC-0 Furnish & Install Wash Basin With Mixer 5d 10-Dec-15 17-Dec-15 81d
BS-LQ-HVAC-0 Furnish & Install Toilet 5d 19-Dec-15 23-Dec-15 81d
BS-LQ-HVAC-0 Furnish & Install Exhaust Through Wall Ventilation 5d 24-Dec-15 30-Dec-15 81d
BS-LQ-HVAC-0 Furnish & Install Cold & Hot Water Pipe 5d 31-Dec-15 12-Jan-16 81d
BS-LQ-HVAC-0 Furnish & Install PVC Pipe & Fittings 5d 13-Jan-16 18-Jan-16 81d
BS-LQ-HVAC-0 Furnish & Install Shower 5d 19-Jan-16 24-Jan-16 81d
BS-LQ-HVAC-0 Furnish & Install Accessories for Sanitary Units 5d 25-Jan-16 30-Jan-16 81d

Yard Works & Site EYard Works & Site Electrical Power 66d 06-Feb-16 27-Apr-16 20d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Furnish & Install Motor Contro...
Furnish & Installtion of  Low ...

Furnish & Installation of Ligh...
Supply & Install Control Syste...

Supply & Install Control Syste...
Perform Protective Device and ...

Lightining Protection System
28-Mar-16, HVAC-Plumping

Exhaust Fans, Ductwork, Grille...
Furnish & Install Packaged Roo...
Furnish & Install Split System...
Furnish  &Install Exhaust & Su...
Furnish & Install Supply & Ret...

30-Jan-16, Living Quarters Bui...
09-Nov-15, Civil & Structural ...

Excavation Leveling for Founda...
Compacted Basecourse layer 25c...
Form/Steel Rebars for Foundati...
Cast in Concrete for foundatio...

Concrete Curing for foundation
Form/Steel Rebars for Slab on ...
Cast R.C. for the Slab on Grad...
Concrete Curing for the Slab o...
Form/Steel Rebars for the Wall...
Cast Reinforced Concrete for t...
Concrete Curing for the Walls ...

Deshuttering & Curing For Wall...
Form/Steel Rebars for the Roof...
Cast Reinforced Concrete for t...
Concrete Curing for the Roof S...

Deshuttering for the Roof Slab...
31-Dec-15, Finishing Works

Construction of CMU Walls & Ve...
Furnish & Install Interior & E...

Furnish & install Floor Tiles ...
Furnish & Install Doors, Windo...
Furnish & Install All Architec...
06-Jan-16, Mechanical Works

Furnish & Install of Utility P...
Clean & Presure Test
Furnish & Install Miscellaneou...

25-Nov-15, Electrical & Instru...
Earthing

Installation of Lightining Pro...
Furnish and install fire alarm...

30-Jan-16, HVAC-Plumping
Furnish & Install Split Units ...

Furnish & Install Water Storag...
Furnish & Install Wash Basin W...
Furnish & Install Toilet
Furnish & Install Exhaust Thro...

Furnish & Install Cold & Hot W...
Furnish & Install PVC Pipe & F...
Furnish & Install Shower
Furnish & Install Accessories ...

27-Apr-16, Yard Works & Site E...
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
External & FinishExternal & Finishing Works 66d 06-Feb-16 27-Apr-16 20d

BS-YW-040 Miscellaneous Excavations 7d 06-Feb-16 16-Feb-16 20d
BS-YW-060 Supply and spread and compact selected material layer 250mm 7d 06-Feb-16 16-Feb-16 33d
BS-YW-070 1st & 2nd Basecourse Layes 9d 02-Mar-16 14-Mar-16 20d
BS-YW-090 Furnish & Install All Gates 8d 14-Mar-16 23-Mar-16 20d
BS-YW-100 Curb Stones & Side Walk Works 5d 23-Mar-16 29-Mar-16 20d
BS-YW-110 Furnish and install reinforced concrete pad 7d 29-Mar-16 06-Apr-16 20d
BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 7d 06-Apr-16 16-Apr-16 20d
BS-YW-130 head wall and riprap & Miscelanous Site Appurtances 10d 16-Apr-16 27-Apr-16 20d

Mechanical WorksMechanical Works 22d 06-Feb-16 05-Mar-16 64d
BS-YW-M-010 Furnish and install all yard piping and mechanical equipment 14d 06-Feb-16 24-Feb-16 40d
BS-YW-M-030 Furnish and apply all coatings 3d 24-Feb-16 28-Feb-16 64d
BS-YW-M-050 Pressure Test for All yard pipes 5d 28-Feb-16 05-Mar-16 64d

Electrical & InstruElectrical & Instrumentation Works 63d 06-Feb-16 24-Apr-16 23d
BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 20d 06-Feb-16 02-Mar-16 20d
BS-YW-E-020 Furnish & Installation of Ductbanks 20d 06-Feb-16 02-Mar-16 20d
BS-YW-E-030 Furnish & Installation of Site Lights 14d 14-Mar-16 30-Mar-16 23d
BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20d 30-Mar-16 24-Apr-16 23d

Testing, Training and Testing, Training and Commissioning 36d 24-Feb-16 06-Apr-16 36d
NEJ1070 Training 6d 31-Mar-16 06-Apr-16 36d
NEJ1080 Preparation of O&M Technical Manuals 20d 24-Feb-16 19-Mar-16 36d
NEJ1090 Site inspection/ Support/ Start up (Precommissioning) 10d 20-Mar-16 30-Mar-16 36d
NEJ1100 Testing and Commissioning of Electrical and Control System and Equipment 7d 05-Mar-16 13-Mar-16 51d
NEJ1110 Testing and Commissioning of the entire system 6d 31-Mar-16 06-Apr-16 36d

Main Transmission PipeliMain Transmission Pipeline 285d 27-May-15 A 25-May-16 -4d

Zone 1Zone 1 247d 27-May-15 A 10-Apr-16 33d
E- 01 Implement Safety Measures and Traffic Control Plan - Zone 1 5d 04-Jul-15 A 05-Jul-15 A
E- 02 Maintain of Traffic Control Plan - Zone 1 212d 05-Jul-15 A 10-Apr-16 33d

Pipeline Alignment Pipeline Alignment 01 138d 27-May-15 A 18-Nov-15 143d
Pipeline AlignmePipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm) 118d 27-May-15 A 24-Oct-15 87d

E-AL1-0999 Execution of Kadim connection at station 0+000 4d 27-May-15 A 27-May-15 A
E-AL1-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.1+300 include install. Cathode Protection 18d 05-Jul-15 A 22-Jul-15 A
E-AL1-1001 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 1+300 to St.2+627 include install. Cathode Protection 18d 22-Jul-15 A 02-Aug-15 39d
E-AL1-1001a Construction of 200mm Gate Valve chamber at Station 0+000 15d 27-May-15 A 27-May-15 A
E-AL1-1002 Construction of Flow Monitoring Chamber No. 01 at station 0+020 / Kadim 13d 01-Sep-15 16-Sep-15 116d
E-AL1-1003 Construction of 400mm BFV chamber at station 0+004 13d 01-Sep-15 16-Sep-15 116d
E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1006 Construction of 100mm AVAR chamber at station 0+740 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1020 Construction of 400mm BFV chamber at station 1+500 13d 20-Aug-15 05-Sep-15 125d
E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+140 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1501 Construction of Beit Qad Connection Chamber at station 2+440 20d 01-Oct-15 24-Oct-15 87d

Pipeline AlignmePipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm) 64d 04-Aug-15 22-Oct-15 89d
E-AL1-1060 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 2+627 to St.4+154 include install. Cathode Protection 18d 06-Sep-15 01-Oct-15 15d
E-AL1-1070 Exc., Bed., Install. and Backfill. 250mm pipeline from St.4+154 to St.5+680 include install. Cathode Protection 18d 01-Oct-15 22-Oct-15 15d
E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+640 on 250mm pipe / Beit Qad 13d 10-Aug-15 25-Aug-15 135d
E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+800 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+140 15d 04-Aug-15 22-Aug-15 138d
E-AL1-1130 Construction of 200mm WO chamber at station 4+160 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1140 Construction of 100mm AVAR Valve chamber at station 4+400 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1160 Construction of 100mm AVAR Valve chamber at station 4+640 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL1-1170 Construction of 200mm WO chamber at station 4+720 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

27-Apr-16, External & Finishin...
Miscellaneous Excavations
Supply and spread and compact ...

1st & 2nd Basecourse Layes
Furnish & Install All Gates
Curb Stones & Side Walk Works
Furnish and install reinforced...

Yard Asphalt & Well Site Entra...
head wall and riprap & Miscela...

05-Mar-16, Mechanical Works
Furnish and install all yard p...
Furnish and apply all coatings
Pressure Test for All yard pip...

24-Apr-16, Electrical & Instru...
Furnish & Installation of Elec...
Furnish & Installation of Duct...

Furnish & Installation of Site...
Furnish & Installation of Proc...

06-Apr-16, Testing, Training a...
Training

Preparation of O&M Technical M...
Site inspection/ Support/ Star...

Testing and Commissioning of E...
Testing and Commissioning of t...

25-May-16, Main Transmission P.
10-Apr-16, Zone 1

Implement Safety Measures and ...
Maintain of Traffic Control Pl...

18-Nov-15, Pipeline Alignment ...
24-Oct-15, Pipeline Alignment ...

Execution of Kadim connection ...
Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...
Construction of 200mm Gate Val...

Construction of Flow Monitorin...
Construction of 400mm BFV cham...

Construction of 200mm WO chamb...
Construction of 100mm AVAR cha...
Construction of 100mm AVAR cha...

Construction of 400mm BFV cham...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...

Construction of Beit Qad Conne...
22-Oct-15, Pipeline Alignment ...

Exc., Bed., Install. and Backf...
Exc., Bed., Install. and Backf...

Construction of Flow Monitorin...
Construction of 100mm AVAR cha...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 250mm Flanged ...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 200mm WO chamb...
Construction of 100mm AVAR Val...
Construction of 200mm WO chamb...
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+580 on 250mm pipe 13d 04-Aug-15 19-Aug-15 140d

Pipeline AlignmePipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm) 86d 04-Aug-15 18-Nov-15 143d
E-AL1-1200 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 5+680 to St. 6+850 include install. Cathode Protection 11d 22-Oct-15 04-Nov-15 15d
E-AL1-1210 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 6+850 to St. 8+026 include install. Cathode Protection 11d 04-Nov-15 18-Nov-15 15d
E-AL1-1220 Construction of ARABUNA Connection Chamber at Station 5+707 20d 05-Sep-15 01-Oct-15 154d
E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 6+280 on 150mm pipe 13d 04-Aug-15 19-Aug-15 216d
E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+500 15d 04-Aug-15 22-Aug-15 214d
E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15d 04-Aug-15 22-Aug-15 214d
E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+120 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d

Pipeline Alignment Pipeline Alignment 02 26d 23-Dec-15 31-Jan-16 15d
Pipeline AlignmePipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm) 26d 23-Dec-15 31-Jan-16 15d

E-AL2-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 0+980 include install. Cathode Protection 8d 23-Dec-15 06-Jan-16 15d
E-AL2-1010 Construction of Connection Chamber at Station 0+055 (WADI AD DABI) 15d 23-Dec-15 18-Jan-16 26d
E-AL2-1020 Construction of 75mm AVAR Valve chamber at station 0+900 on 150mm pipe 13d 23-Dec-15 16-Jan-16 28d
E-AL2-1030 Construction of 100mm WO chamber at station 0+960 on 150mm pipe 13d 23-Dec-15 16-Jan-16 28d
E-AL2-1040 Construction of 150mm Gate Valve chamber at Station 0+593 13d 23-Dec-15 16-Jan-16 15d
E-AL2-1050 Construction of 150mm Gate Valve chamber at Station 0+980 13d 16-Jan-16 31-Jan-16 15d

Pipeline Alignment Pipeline Alignment 03 28d 04-Aug-15 06-Sep-15 125d
Pipeline AlignmePipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm) 28d 04-Aug-15 06-Sep-15 125d

E-AL3-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.0+333 include install. Cathode Protection 5d 31-Aug-15 06-Sep-15 15d
E-AL3-1010 Construction of 100mm AVAR chamber at station 0+260 on 400mm pipe 13d 04-Aug-15 19-Aug-15 140d

Pipeline Alignment Pipeline Alignment 07 73d 05-Sep-15 06-Dec-15 102d

Pipeline AlignmePipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm) 73d 05-Sep-15 06-Dec-15 102d
E-AL7-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+060 include install. Cathode Protection 10d 18-Nov-15 02-Dec-15 15d
E-AL7-1010 Construction of DEIR GAZALA Connection chamber at Station 0+090 20d 05-Sep-15 01-Oct-15 154d
E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+030 13d 18-Nov-15 06-Dec-15 54d

Pipeline Alignment Pipeline Alignment 08 132d 04-Aug-15 24-Jan-16 21d
Pipeline AlignmePipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm) 132d 04-Aug-15 24-Jan-16 21d

E-AL8-1020 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+734 include install. Cathode Protection 16d 02-Dec-15 23-Dec-15 15d
E-AL8-1030 Construction of ARRANA Connection Chamber at Station 0+005 20d 23-Dec-15 24-Jan-16 21d
E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+080 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1080 Construction of 100mm WO chamber at station 1+700 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13d 04-Aug-15 19-Aug-15 140d
E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13d 23-Dec-15 16-Jan-16 28d

Zone 2Zone 2 223d 01-Aug-15 10-May-16 9d
Electro - Mechanical wElectro - Mechanical work 73d 11-Feb-16 10-May-16 3d

Electro - MechanicaElectro - Mechanical work - Zone 1 51d 24-Feb-16 25-Apr-16 16d
A1020 Mechanical and Electrical installation Zone 1 24d 24-Feb-16 23-Mar-16 -4d
A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20d 24-Feb-16 19-Mar-16 9d
A1060 Supply and install Anode and Test Station for Zone 1 20d 31-Mar-16 25-Apr-16 16d

Instrumentation anInstrumentation and SCADA Programming - Zone 1 15d 24-Mar-16 10-Apr-16 20d
E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10d 24-Mar-16 04-Apr-16 20d
E-S-192 SCADA Head-End Integration and Programming - Zone 1 5d 05-Apr-16 10-Apr-16 20d

Electro - MechanicaElectro - Mechanical work - Zone 2 58d 11-Feb-16 21-Apr-16 18d
A1030 Mechanical and Electrical installation Zone 2 24d 24-Mar-16 21-Apr-16 -4d
A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-142 20d 24-Feb-16 19-Mar-16 9d
A1070 Supply and install Anode and Test Station for Zone 2 20d 11-Feb-16 07-Mar-16 56d

Instrumentation anInstrumentation and SCADA Programming - Zone 2 15d 23-Apr-16 10-May-16 -4d
E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10d 23-Apr-16 04-May-16 -4d
E-S-212 SCADA Head-End Integration and Programming Zone 2 5d 05-May-16 10-May-16 -4d

Testing, Training and Testing, Training and Commissioning 76d 24-Feb-16 25-May-16 -4d
NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21d 20-Mar-16 13-Apr-16 9d
NEJ1010 Training 6d 26-Apr-16 03-May-16 9d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

Construction of 100mm AVAR Val...
18-Nov-15, Pipeline Alignment ...

Exc., Bed., Install. and Backf...
Exc., Bed., Install. and Backf...

Construction of ARABUNA Connec...
Construction of 75mm AVAR Valv...
Construction of 150mm Gate Val...
Construction of 100mm WO chamb...
Construction of 75mm AVAR Valv...

31-Jan-16, Pipeline Alignment ...
31-Jan-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...
Construction of Connection Cha...
Construction of 75mm AVAR Valv...
Construction of 100mm WO chamb...
Construction of 150mm Gate Val...

Construction of 150mm Gate Val...
06-Sep-15, Pipeline Alignment ...
06-Sep-15, Pipeline Alignment ...
Exc., Bed., Install. and Backf...

Construction of 100mm AVAR cha...
06-Dec-15, Pipeline Alignment ...
06-Dec-15, Pipeline Alignment ...
Exc., Bed., Install. and Backf...

Construction of DEIR GAZALA Co...
Construction of Two 150mm Gate...

24-Jan-16, Pipeline Alignment ...
24-Jan-16, Pipeline Alignment ...

Exc., Bed., Install. and Backf...
Construction of ARRANA Connect...

Construction of 100mm WO chamb...
Construction of 75mm AV/AR Val...
Construction of 75mm AV/AR Val...
Construction of 150mm Gate Val...
Construction of 100mm WO chamb...
Construction of 75mm AV/AR Val...

Construction of 150mm Gate Val...
10-May-16, Zone 2
10-May-16, Electro - Mechanica...

25-Apr-16, Electro - Mechanica...
Mechanical and Electrical inst...
Install Bulk Water Filling Sta...

Supply and install Anode and T...
10-Apr-16, Instrumentation and...

Supply and Install Instruments...
SCADA Head-End Integration and...

21-Apr-16, Electro - Mechanica...
Mechanical and Electrical inst...

Install Bulk Water Filling Sta...
Supply and install Anode and T...

10-May-16, Instrumentation and...
Supply and Install Instruments...
SCADA Head-End Integration and...

25-May-16, Testing, Training a...
Cleaning, washing, hydraulic t...

Training

MP2 - Base Line - North-East Jenin Component Classic Schedule Layout - Monthly Update 02-Aug-15 15:20

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 16 of 17 TASK filter: All Activities
© Oracle Corporation
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Activity ID Activity Name Original
Duration

Start Finish Total

Float
NEJ1020 O&M Technical Manuals 20d 24-Feb-16 19-Mar-16 30d
NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10d 14-Apr-16 25-Apr-16 9d
NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7d 11-May-16 18-May-16 -4d
NEJ1050 Testing and Commissioning of the entire system 6d 19-May-16 25-May-16 -4d

Pavement repair and rPavement repair and reinstatement 165d 02-Aug-15 02-Mar-16 66d

MiscellaneousMiscellaneous 121d 01-Oct-15 06-Mar-16 62d
E1070 Concrete Encasement 10d 01-Oct-15 13-Oct-15 168d
E1080 Reinforced Concrete Encasement 15d 01-Oct-15 19-Oct-15 168d
E1090 Pipe Marking 10d 24-Feb-16 06-Mar-16 62d

Post Construction PhaPost Construction Phase 217d 03-Aug-15 31-May-16 -3d

N Dec Jan F Mar Apr M Jun Jul Aug S Oct Nov D Jan Feb Mar Apr M Jun Jul Aug S Oct N Dec
2015 2016

O&M Technical Manuals
Site inspection/ Support/ Star...

Testing and Commissioning of E...
Testing and Commissioning of t...

02-Mar-16, Pavement repair and...
06-Mar-16, Miscellaneous

Concrete Encasement
Reinforced Concrete Encasement

Pipe Marking
31-May-16, Post Construction P.

MP2 - Base Line - North-East Jenin Component Classic Schedule Layout - Monthly Update 02-Aug-15 15:20

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 17 of 17 TASK filter: All Activities
© Oracle Corporation
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Monthly Progress Report No. 6

Annex D - Progress S - Curve 
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WBS Name Start Finish Schedule %
Complete

Cost % of
Budget

MP2 - Base Line - North-East Jenin Component 02-Feb-15 A 31-May-16 7.17% 10.73%

Milestones 02-Feb-15 A 31-May-16 0% 0%

General Milestones 02-Feb-15 A 31-May-16 0% 0%
Intermediate Milestones 02-Feb-15 A 25-May-16 0% 0%

PreConstruction Phase 02-Feb-15 A 18-Nov-15 100% 100%
Mobilization 02-Feb-15 A 22-Mar-15 A 100% 100%
PreConstruction Submittals 02-Feb-15 A 23-Jul-15 A 0% 0%

Coordination and Permits 02-Feb-15 A 18-Nov-15 0% 0%

Construction Phase 02-Feb-15 A 25-May-16 3.53% 7.26%

Construction Submittals 02-Feb-15 A 31-Mar-16 0% 0%
Procurement 12-Mar-15 A 04-Mar-16 0% 0%
Execution 06-May-15 A 25-May-16 3.53% 7.26%

Post Construction Phase 03-Aug-15 31-May-16 0% 0%

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2015 2016

02-Feb-15 A 31-May-16
02-Feb-15 A Milestones
02-Feb-15 A General Milesto
02-Feb-15 A Intermediate Mile
02-Feb-15 A PreConstruction Phase
02-Feb-15 A Mobilization
02-Feb-15 A PreConstruction Submittals
02-Feb-15 A Coordination and Permits
02-Feb-15 A Construction Pha
02-Feb-15 A Construction Submittals

12-Mar-15 A Procurement
06-May-15 A Execution

03-Aug-15 Post Constructio

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2015 2016

$0.00

$400,000.00

$800,000.00

$1,200,000.00

$1,600,000.00

$2,000,000.00

$3,000,000.00

$6,000,000.00

$9,000,000.00
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$15,000,000.00

Actual Total Cost
Planned Value Cost
BL Project Total Cost

MP2 - Base Line - North-East Jenin Component 02-Aug-15 15:11

All EPS Elements
All Projects

WBS Elements below Project
Summary

Page 1 of 1 Resource:
© Oracle Corporation
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Monthly Progress Report No. 6

Annex E - Site Memos Log 

         No Site Memos Received or Issued During this Reporting Period. 
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

SM-15-00002-NEJ-E-C-001 Changes to the Flow Monitoring System NEJ 05/18/15 Site Instruction

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII      

Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02,  North-East Jenin Component I (NEJ)

Site Memo Log
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Monthly Progress Report No. 6

Annex F - Inspection Request Log 
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Date : July 30,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

1 IR-15-00002-NEJ-001 A Handing over temporary project signs 03/16/15 03/17/15 1 A

2 IR-15-00002-NEJ-002 A Engineer’s Primary Field Offices, Equipment and Services 03/22/15 03/22/15 0 A

3 IR-15-00002-NEJ-003 A Installation of security temporary fence at Faqqua Elevated Reservoir. 05/05/15 05/06/15 1 A

4 IR-15-00002-NEJ-004 A
Installation of traffic signs at Faqqua Elevated Reservoir to start the 

excavation works.
05/10/15 05/10/15 0 A

5 IR-15-00002-NEJ-005 A
Safety requirements at Faqqua Elevated Reservoir to start the 

excavation works
05/10/15 05/10/15 0 A

6 IR-15-00002-NEJ-006 A Demolition, removal, clear and grub site 05/10/15 05/10/15 0 A

7 IR-15-00002-NEJ-007 A Site grading and preparation in Faqqua Elevated Reservoir 05/10/15 05/10/15 0 A

8 IR-15-00002-NEJ-008 A Material of Kadim Connection Precast Chamber 05/12/15 05/13/15 1 A

9 IR-15-00002-NEJ-009 A Installation of traffic signs in Faqqua –Jalboun booster station. 05/25/15 05/26/15 1 A

10 IR-15-00002-NEJ-010 A

• Material of Kadim Connection

1. Gate valve 8”-  PN 25 (See attachment) 

2. Flange adapter 8” -PN 25  (See attachment)

3. Elbow 8”-PN 25
05/26/15 05/26/15 0 A

11 IR-15-00002-NEJ-011 A
Preparation of the cave in Faqqua Elevated Reservoir site to cast lean 

concrete 
05/26/15 05/26/15 0 A

12 IR-15-00002-NEJ-012 A Safety and traffic signs at Kadim connection point 05/27/15 05/27/15 0 A

13 IR-15-00002-NEJ-013 A Excavation at Kadim connection point 05/27/15 05/27/15 0 A

14 IR-15-00002-NEJ-014 A Installation of Kadim connection valves and its chamber 05/27/15 05/28/15 1 C

15 IR-15-00002-NEJ-015 A 2960 LM of 16” Steel pipes 06/03/15 06/04/15 1 A

16 IR-15-00002-NEJ-016 A  Inspection request for  manhole covers, quantity = 35 06/07/15 06/08/15 1 C

17 IR-15-00002-NEJ-016 B  Inspection request for  manhole covers, quantity = 35 07/07/15 07/08/15 1 C

18 IR-15-00002-NEJ-017 Internally and externally coating for 2960 LM of 16” steel pipes  06/14/15 06/15/15 1 A

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002     

Page 61 of 87



Date : July 30,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002     

19 IR-15-00002-NEJ-018 A
Steel pipes without coating for (4665.0) LM of 10 inch & (2724.0) LM 

of 8 inch 
06/14/15 06/15/15 1 A

20 IR-15-00002-NEJ-019 A
Cleaning and preparation before spreading base course under the 

foundation of Faqqua elevated Reservoir 
06/14/15 06/15/15 1 C

21 IR-15-00002-NEJ-019 B
Cleaning and preparation before spreading base course under the 

foundation of Faqqua elevated Reservoir 
06/15/15 06/16/15 1 A

22 IR-15-00002-NEJ-020 A Traffic plan for Area A&B of the  Transmission Line 06/15/15 06/16/15 1 C

23 IR-15-00002-NEJ-020 B Traffic plan for Area A&B of the  Transmission Line 06/23/15 06/24/15 1 A

24 IR-15-00002-NEJ-021 A Marking Al #01 from Sta. 0+000 to Sta. 0+600  06/16/15 06/17/15 1 A

25 IR-15-00002-NEJ-022 A
Cleaning and preparation before spreading base course under the 

foundation of Faqqua elevated Reservoir 
06/20/15 06/21/15 1 C

26 IR-15-00002-NEJ-022 B

Cleaning and preparation before spreading base course under the 

foundation of Faqqua elevated Reservoir , after removing the leveling 

base course layer 

06/21/15 06/22/15 1 A

27 IR-15-00002-NEJ-023 A
Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 

0+600 to start cutting asphalt
06/22/15 06/22/15 0 C

28 IR-15-00002-NEJ-024 A Steel pipes without coating for 13500 LM of 6 inch 06/28/15 06/29/15 1 A

29 IR-15-00002-NEJ-025 A Internally and externally coating for (13500) LM of 6 inch steel pipes 06/29/15 06/29/15 0 A

30 IR-15-00002-NEJ-026 A

To inspect the following materials :

• Steel pipes 16 inch - Quantity :1537.2 LM 

• Steel Tee 16*16*16 inch -Quantity : 2 pieces

• Steel elbow 16 inch | 90o- Quantity : 1piece 

• Steel elbow 16 inch |45o-Quantity  : 2 piece 

•  Reducer 16* 8 inch -Quantity : 1piece 

• End cap 16 inch -Quantity : 1 piece 

• Identification tap  Quantity : 25000 lm 

• Geotextile  Quantity :4500 M2

06/28/15 06/28/15 0 C

31 IR-15-00002-NEJ-027 A

To inspect the following materials :

• Identification tape. -Quantity : 25000 lm 

• Fabric Filter (Geotextile sheet )-Quantity :4500 M2
06/29/15 06/30/15 1 C

32 IR-15-00002-NEJ-028 A To inspect Holiday Test Machine 07/02/15 07/02/15 0 A

33 IR-15-00002-NEJ-029 A

To inspect High potential magnesium anodes 

Quantity =9.1 kg 120 No 07/02/15 07/02/15 0 C

34 IR-15-00002-NEJ-029 B

To inspect High potential magnesium anodes 

Quantity =9.1 kg 120 No 07/29/15 07/29/15 0 C
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Date : July 30,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002     

35 IR-15-00002-NEJ-029 B
To inspect High potential magnesium anodes Quantity =9.1 kg 120 No 

07/29/15 07/30/15 1 A

36 IR-15-00002-NEJ-030 A

To inspect : Non-woven Geotextile 

• Quantity = 3250 m2 (1.25 width)

• Quantity =498 m2 (1.67 width)
07/02/15 07/02/15 0 A

37 IR-15-00002-NEJ-031 A To inspect: Water identification tape Quantity = 620 Kg  07/02/15 07/02/15 0 A

38 IR-15-00002-NEJ-032 A To inspect: 16" Shrinkable sheet Quantity =126 No 07/02/15 07/02/15 0 A

39 IR-15-00002-NEJ-033 A
Implementing traffic safety plan from Sta. 0+017 to Sta.0+078.20 at Al 

# 01
07/05/15 07/05/15 0 A

40 IR-15-00002-NEJ-034 A
Marking pipeline from Sta. 0+017 to Sta. 0+078.2 at Al # 01 , prior to 

start excavation works
07/05/15 07/06/15 1 A

41 IR-15-00002-NEJ-035 A
Implementing traffic safety plan at AL #01

 from Sta. 0+078.2 to Sta. 0+188  Al # 01
07/06/15 07/08/15 2 A

42 IR-15-00002-NEJ-036 A
Marking, work for pipeline prior to start excavation at Al # 01

 Sta. 0+078.16 to Sta. 0+163.69 at Al # 01
07/06/15 07/06/15 0 A

43 IR-15-00002-NEJ-037 A
Implementing traffic safety plan at AL #01

 from Sta. 0+188 to Sta. 0+258 Al # 01
07/07/15 07/08/15 1 A

44 IR-15-00002-NEJ-038 A
Marking, for pipeline from Sta. 0+163.69 to Sta. 0+261.5 at Al # 01, 

prior to start excavation 
07/07/15 07/08/15 1 A

45 IR-15-00002-NEJ-039 A
Implementing traffic safety plan at AL #01 from Sta. 0+258 to Sta. 

0+341.5 Al # 01
07/08/15 07/09/15 1 A

46 IR-15-00002-NEJ-040 A
Marking, for pipeline from Sta. 0+261.5 to Sta. 0+359.92 at Al # 01, 

prior to start excavation 
07/08/15 07/08/15 0 A

47 IR-15-00002-NEJ-041 A
Implementing traffic safety plan at AL #01

 from Sta. 0+359.92 to Sta. 0+445.52  Al # 01
07/09/15 07/09/15 0 A

48 IR-15-00002-NEJ-042 A
Marking, for pipeline from Sta. 0+359.92 to Sta. 0+445.52 at Al # 01, 

prior to start excavation 
07/09/15 07/09/15 0 A

49 IR-15-00002-NEJ-043 A
Implementing traffic safety plan at AL #01

 from Sta. 0+455.52 to Sta. 0+555.54  Al # 01
07/11/15 07/11/15 0 A

50 IR-15-00002-NEJ-044 A
Marking, for pipeline from Sta. 0+445.52 to Sta. 0+555.54 at Al # 01, 

prior to start excavation 
07/11/15 07/12/15 1 A

51 IR-15-00002-NEJ-045 A
Implementing traffic safety plan at AL #01 from Sta. 0+555.54 to Sta. 

0+665.55  Al # 01 
07/12/15 07/12/15 0 A

52 IR-15-00002-NEJ-046 A
Marking, for pipeline from Sta. 0+555.54 to Sta. 0+665.55  at Al # 01, 

prior to start excavation 
07/12/15 07/12/15 0 A

53 IR-15-00002-NEJ-047 A
close the environmental check list- May 2015

07/12/15 07/13/15 1 A

54 IR-15-00002-NEJ-048 A
Implementing traffic safety plan at AL #01 from Sta. 0+665.55 to Sta. 

0+775.55  Al # 01 
07/13/15 07/13/15 0 A

55 IR-15-00002-NEJ-049 A
Marking, for pipeline from Sta. 0+665.55 to Sta. 0+775.55  at Al # 01, 

prior to start excavation 
07/13/15 07/13/15 0 A
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Date : July 30,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return 

Date

Reviwe Days Status Second 

inspection 

Status 

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002     

56 IR-15-00002-NEJ-050 A
Implementing traffic safety plan at AL #01 from Sta. 0+775.55 to Sta. 

0+922.26  Al # 01 
07/14/15 07/14/15 0 A

57 IR-15-00002-NEJ-051 A
Marking, for pipeline from Sta. 0+755.55to Sta. 0+922.26  at Al # 01, 

prior to start excavation 
07/14/15 07/14/15 0 A

58 IR-15-00002-NEJ-052 A
Implementing traffic safety plan at AL #01 from Sta. 0+922.26 to Sta. 

1+032.28 Al # 01 
07/15/15 07/15/15 0 A

59 IR-15-00002-NEJ-053 A
Marking, for pipeline from Sta. 0+922.26 to Sta.1+032.28  at Al # 01, 

prior to start excavation 
07/15/15 07/15/15 0 A

60 IR-15-00002-NEJ-054 A Vapor retarder material 07/15/15 07/15/15 0 A

61 IR-15-00002-NEJ-055 A
Externally coating and cement lining  for( 2724) LM of 8” steel pipes  

& for (3765) LM of 10” steel pipes 
07/23/15 07/23/15 0 A

62 IR-15-00002-NEJ-056 A
Implementing traffic safety plan at AL #01 from Sta. 1+032.28 to Sta. 

1+215.36  at Al #01 
07/21/15 07/22/15 1 A

63 IR-15-00002-NEJ-057 A
Marking, for pipeline from Sta. 1+032.28  to Sta. 1+215.36  at Al # 01, 

prior to start excavation 
07/21/15 07/22/15 1 A

64 IR-15-00002-NEJ-058 A
Implementing traffic safety plan at AL #01 from Sta. 1+215.36 to Sta. 

1+316.48 
07/22/15 07/23/15 1 A

65 IR-15-00002-NEJ-059 A
Marking, for pipeline from Sta.1+215.36 to Sta. 1+316.48 at Al # 01, 

prior to start excavation 
07/22/15 07/23/15 1 A

66 IR-15-00002-NEJ-060 A
Preparation to cast blind concrete under Faqqua Reservoir (coordinates, 

levels of base course,  vapor barrier and formwork)
07/22/15 07/22/15 0 A

67 IR-15-00002-NEJ-061 A

Implementing traffic safety plan at AL #01 from Sta. 1+316.48 to Sta. 

1+512.84  at Al #01 07/23/15 07/23/15 0 A

68 IR-15-00002-NEJ-062 A
Marking, for pipeline from Sta.1+316.48 to Sta. 1+512.48  at Al # 01, 

prior to start excavation 
07/23/15 07/23/15 0 A

69 IR-15-00002-NEJ-063 A
Implementing traffic safety plan at AL #01 from Sta. 1+512.84 to Sta. 

1+708.03   at Al #01 
07/25/15 07/26/15 1 A

70 IR-15-00002-NEJ-064 A
Marking, for pipeline from Sta.1+512.84 to Sta. 1+708.03  at Al # 01, 

prior to start excavation 
07/25/15 07/26/15 1 A

71 IR-15-00002-NEJ-065 A
Implementing traffic safety plan at AL #01from Sta. 1+708.03 to Sta. 

1+928.53   at Al #01 
07/26/15 07/27/15 1 A

72 IR-15-00002-NEJ-066 A
Marking, for pipeline from Sta.1+708.03 to Sta. 1+928.53  at Al # 01, 

prior to start excavation 
07/26/15 07/27/15 1 A

73 IR-15-00002-NEJ-067 A
Implementing traffic safety plan at AL #0 from Sta. 1+928.53 to Sta. 

2+148.34   at Al #01
07/27/15 07/28/15 1 A

74 IR-15-00002-NEJ-068 A
Marking, for pipeline from Sta.1+928.53 to Sta. 2+148.34  at Al # 01, 

prior to start excavation 
07/27/15 07/28/15 1 A

75 IR-15-00002-NEJ-069 A

Non-woven Geotextile - 1.25 m width, quantity =8,750 m2 

Non-woven Geotextile - 1.00 m width, quantity   (13,000  m2) 07/27/15 07/28/15 1 A

76 IR-15-00002-NEJ-070 A
Implementing traffic safety plan at AL #01 from Sta. 2+184.34 to Sta. 

2+245.90   at Al #01 
07/28/15 07/29/15 1 A

77 IR-15-00002-NEJ-071 A
Marking, for pipeline from Sta.2+184.34to Sta. 2+245.90  at Al # 01, 

prior to start excavation 
07/28/15 07/29/15 1 A
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USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII 

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002     

78 IR-15-00002-NEJ-072 A
Implementing traffic safety plan at AL #01 from Sta. 2+245.90 to Sta. 

2+393.18   at Al #01 
07/29/15 07/30/15 1 A

79 IR-15-00002-NEJ-073 A
Marking, for pipeline from Sta.2+184.34to Sta. 2+393.18  at Al # 01, 

prior to start excavation 
07/29/15 07/30/15 1

80 IR-15-00002-NEJ-074 A

Buried cable 120mm 112m

Electrode 50 pieces 

Electrode’s clamp 20  pieces

Electrode’s coupler 33 pieces

Buried cable 35mm 100m

PVC wire 35mm 100m

Galvanized sheet  1 roll 

07/29/15 07/30/15 1 C

81 IR-15-00002-NEJ-075 A

Rigid PVC pipe 2’’ 2’’ = 250m.

Rigid PVC pipe  4’’ 4’’ = 100m.

Elbow long Radius 1’’ 10 pieces 

Elbow long Radius 2’’ 10 pieces

Coupler  1’’ 10 pieces

Coupler 2’’ 10 pieces

07/29/15 07/30/15 1 C

82 IR-15-00002-NEJ-076 A
Implementing traffic safety plan at AL #01 from Sta. 2+393.18 to Sta. 

2+503.78  at Al #01 
07/30/15 07/30/15 0 A

83 IR-15-00002-NEJ-077 A
Marking, for pipeline from Sta.2+393.18 to Sta. 2+503.78  at Al # 01, 

prior to start excavation 
07/30/15 07/30/15 0 A
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Date :July 30,2015

Approval Status

Spec. 

No.

QC-Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date 

AS Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

1 TEST-15-00002-NEJ-001 A
Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher 

Stockpiles
NEJ 26-Apr-15 26-May-15 28-Apr-15 2 C

2 TEST-15-00002-NEJ-001 B
Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher 

Stockpiles
NEJ 6-May-15 5-Jun-15 12-May-15 6 C

3 TEST-15-00002-NEJ-002 A Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 26-May-15 25-Jun-15 28-May-15 2 C

4 TEST-15-00002-NEJ-002 B Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 9-Jun-15 9-Jul-15 16-Jun-15 7 B

5 TEST-15-00002-NEJ-003 A Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 28-May-15 27-Jun-15 1-Jun-15 4 D

6 TEST-15-00002-NEJ-003 B Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

7 TEST-15-00002-NEJ-004 A

Base course Materials 

Test Results From Al-Amal Crusher Stockpiles NEJ 1-Jun-15 1-Jul-15 3-Jun-15 2 C

8 TEST-15-00002-NEJ-004 B

Base course Materials 

Test Results From Al-Amal Crusher Stockpiles NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

9 TEST-15-00002-NEJ-005 A
Confirming the Excavated layer -For Faqqua Elevated Reservoir

NEJ 17-Jun-15 17-Jul-15 21-Jun-15 4 E

10 TEST-15-00002-NEJ-006 A

Base course Material

Test Results For Faqqua Reservoir - Stockpile NEJ 18-Jun-15 18-Jul-15 21-Jun-15 3 C

11 TEST-15-00002-NEJ-007 A Mill Test Certificate  for 16" Steel Pipes NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

12 TEST-15-00002-NEJ-007 B Mill Test Certificate  for 16" Steel Pipes NEJ 9-Jul-15 8-Aug-15 27-Jul-15 18 A

13 TEST-15-00002-NEJ-008 A Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C

14 TEST-15-00002-NEJ-008 B Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 13-Jul-15 12-Aug-15 Under Review 

15 TEST-15-00002-NEJ-009 A

Bedding & Backfilling Materials 

Test Results From Diamond Stone Crusher Stockpiles NEJ 24-Jun-15 24-Jul-15 7-Jul-15 13 C

16 TEST-15-00002-NEJ-009 B

Bedding & Backfilling Materials Test Results From Diamond Stone Crusher 

Stockpiles NEJ 13-Jul-15 12-Aug-15 Under Review 

17 TEST-15-00002-NEJ-010 A
Base course Materials Diamond Stone Crusher Stockpiles NEJ 28-Jun-15 28-Jul-15 07/01/15 3 C

18 TEST-15-00002-NEJ-010 B
Base course Materials Diamond Stone Crusher Stockpiles NEJ 13-Jul-15 12-Aug-15 Under Review 

19 TEST-15-00002-NEJ-011 A Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 12-Jul-15 11-Aug-15 Under Review 

20 TEST-15-00002-NEJ-012 A
Bedding Materials Test Results From Sta. 0+017 Align. #01

NEJ 12-Jul-15 11-Aug-15 07/15/15 Under Review C

21 TEST-15-00002-NEJ-013 A
Base course Material - Tests Results From Storage Yard Stockpiles For Faqqua 

Reservoir First Layer
NEJ 12-Jul-15 11-Aug-15 Under Review 

22 TEST-15-00002-NEJ-014 A Compaction Field Density Test Results for 1st Base course Layer NEJ 12-Jul-15 11-Aug-15 Under Review 

23 TEST-15-00002-NEJ-015 A WELDING INSPECTION REPORT (5-12), July 2015 NEJ 13-Jul-15 12-Aug-15 07/23/15 10 C

24 TEST-15-00002-NEJ-016 A

Radiographic Test Results for 13 Field Joints With Films Examination date 09-July-

2015Align. 01 From Sta. 0+000 To 0+446 NEJ 22-Jul-15 21-Aug-15 07/27/15 5 A

25 TEST-15-00002-NEJ-017 A
 Compaction Field Density Test Results for 2nd Base course Layer - Faqqua 

Reservoir
NEJ 23-Jul-15 22-Aug-15 Under Review 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII

     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)
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(M/D/Y)
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Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

1 SUB-15-00002-NEJ-001A A Performance and Maintenance Guarantee NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 E

2 SUB-15-00002-NEJ-002A A Scheduling Qualification Submittals NEJ 8-Feb-15 10-Mar-15 18-Feb-15 10 A

3 SUB-15-00002-NEJ-003A A 1 Field Office Furniture NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

4 SUB-15-00002-NEJ-004A A Field Office Computer systems NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

5 SUB-15-00002-NEJ-005A A Engineer's Field Office Layout NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

6 SUB-15-00002-NEJ-006A A Dumping Site NEJ 11-Feb-15 13-Mar-15 16-Feb-15 5 B

7 SUB-15-00002-NEJ-007A A Quality Control Program Plan (QCP) NEJ 12-Feb-15 14-Mar-15 24-Feb-15 12 C

8 SUB-15-00002-NEJ-007B B Quality Control Program Plan (QCP) NEJ 5-Mar-15 4-Apr-15 24-Mar-15 19 B

9 SUB-15-00002-NEJ-008A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

10 SUB-15-00002-NEJ-009A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

11 SUB-15-00002-NEJ-010A A KSB Ball Valves DN50 & Smaller NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

12 SUB-15-00002-NEJ-011A A Dismantling Joint PN16 & 25 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

13 SUB-15-00002-NEJ-012A A  Insurances NEJ 16-Feb-15 18-Mar-15 16-Feb-15 0 E

14 SUB-15-00002-NEJ-013A A Storage Yard layout NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 B

15 SUB-15-00002-NEJ-014A A Butterfly Valves PN16 & PN25 NEJ 19-Feb-15 21-Mar-15 16-Mar-15 25 D

16 SUB-15-00002-NEJ-014B B Butterfly Valves PN16 & PN25 NEJ 29-Mar-15 28-Apr-15 14-Apr-15 16 C

17 SUB-15-00002-NEJ-015A A 60 -Days Plan of Operation Schedule NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

18 SUB-15-00002-NEJ-016A A Steel Pipes 8",10”& 16" NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

19 SUB-15-00002-NEJ-017A A 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

20 SUB-15-00002-NEJ-017B B 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 28-Apr-15 28-May-15 4-May-15 6 E

21 SUB-15-00002-NEJ-018A A KSB gate valves 2,3-4'' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

22 SUB-15-00002-NEJ-018B B KSB gate valves 2,3-4'' PN 16 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

23 SUB-15-00002-NEJ-018C C KSB gate valves 2,3-4'' PN 16 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

24 SUB-15-00002-NEJ-019A A Gate valves 6, 8 & 10' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

25 SUB-15-00002-NEJ-019B B Gate valves 6, 8 & 10' PN 16 NEJ 28-May-15 27-Jun-15 Retracted

26 SUB-15-00002-NEJ-020A A Combination Air Valves 3&4 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

27 SUB-15-00002-NEJ-021A A Combination Air Valves 1"&2" NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

28 SUB-15-00002-NEJ-022A A Bolts, Washers and Nuts NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

29 SUB-15-00002-NEJ-023A A Steel Fittings NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

30 SUB-15-00002-NEJ-024A A Pipe Heat Shrinkable Sleeve & Tape NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

31 SUB-15-00002-NEJ-025A A Flange Insulation Kit (SGM) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

32 SUB-15-00002-NEJ-026A A Welding Procedure Specification NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

33 SUB-15-00002-NEJ-026B B Welding Procedure Specification NEJ 30-Mar-15 29-Apr-15 13-Apr-15 14 B

34 SUB-15-00002-NEJ-027A A Field office HVAC system layout NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

35 SUB-15-00002-NEJ-028A A 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

USAID WEST BANK/ GAZA     
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36 SUB-15-00002-NEJ-028B B 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

37 SUB-15-00002-NEJ-029A A Steel Flanges (Hubbed Slip On- Type12) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

38 SUB-15-00002-NEJ-030A A  Dilapidation Survey for Alignment # 2 NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 C

39 SUB-15-00002-NEJ-030B B  Dilapidation Survey for Alignment # 2 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

40 SUB-15-00002-NEJ-030C C Dilapidation Survey for Alignment # 2 NEJ 26-Apr-15 26-May-15 Retracted

41 SUB-15-00002-NEJ-030C C  Dilapidation Survey for Alignment # 2 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 B

42 SUB-15-00002-NEJ-031A A  Submittals Schedule NEJ 24-Feb-15 26-Mar-15 24-Mar-15 28 C

43 SUB-15-00002-NEJ-031B B Submittals Schedule NEJ 9-Jun-15 9-Jul-15 5-Jul-15 26 B

44 SUB-15-00002-NEJ-032A A General Construction Method Statement NEJ 26-Feb-15 28-Mar-15 16-Mar-15 18 C

45 SUB-15-00002-NEJ-032B B General Construction Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

46 SUB-15-00002-NEJ-033A A Dilapidation Survey For Faqqu’a Elevated Reservoir NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

47 SUB-15-00002-NEJ-034A A Dilapidation Survey For Faqqu’a Jalbon Booster Station NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

48 SUB-15-00002-NEJ-035A A Safety Plan NEJ 3-Mar-15 2-Apr-15 25-Mar-15 22 C

49 SUB-15-00002-NEJ-035B B Safety Plan NEJ 9-Apr-15 9-May-15 16-Apr-15 7 B

50 SUB-15-00002-NEJ-036A A Steel Pipes 6” NEJ 5-Mar-15 4-Apr-15 16-Mar-15 11 C

51 SUB-15-00002-NEJ-036B B Steel Pipes 6” NEJ 28-Apr-15 28-May-15 11-May-15 13 E

52 SUB-15-00002-NEJ-037A A  Strainer PN16-PN25 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

53 SUB-15-00002-NEJ-038A A High Potential Magnesium Anodes NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

54 SUB-15-00002-NEJ-039A A Test Station for Cathodic Protection NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

55 SUB-15-00002-NEJ-040A A Strainers PN40 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

56 SUB-15-00002-NEJ-041A A Environmental Monitoring and Mitigation Plan NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

57 SUB-15-00002-NEJ-042A A Dismantling Joints PN40 NEJ 8-Mar-15 7-Apr-15 15-Mar-15 7 B

58 SUB-15-00002-NEJ-043A A Risk Management Plan NEJ 8-Mar-15 7-Apr-15 12-Mar-15 4 B

59 SUB-15-00002-NEJ-044A A Temporary Signs NEJ 8-Mar-15 7-Apr-15 Retracted

60 SUB-15-00002-NEJ-044A A Temporary Project Signs NEJ 10-Mar-15 9-Apr-15 16-Mar-15 6 B

61 SUB-15-00002-NEJ-045A A Flow meter MAG 8000 DC NEJ 10-Mar-15 9-Apr-15 30-Mar-15 20 B

62 SUB-15-00002-NEJ-046A A Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

63 SUB-15-00002-NEJ-046B B Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

64 SUB-15-00002-NEJ-047A A Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

65 SUB-15-00002-NEJ-047B B Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

66 SUB-15-00002-NEJ-048A A Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C
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67 SUB-15-00002-NEJ-048B B Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

68 SUB-15-00002-NEJ-049A A Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

69 SUB-15-00002-NEJ-049B B Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

70 SUB-15-00002-NEJ-050A A Flow meter MAG3100 AC DN 150mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

71 SUB-15-00002-NEJ-050B B Flow meter MAG3100 AC DN 150mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

72 SUB-15-00002-NEJ-051A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

73 SUB-15-00002-NEJ-051B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

74 SUB-15-00002-NEJ-052A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

75 SUB-15-00002-NEJ-052B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

76 SUB-15-00002-NEJ-053A A Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

77 SUB-15-00002-NEJ-053B B Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

78 SUB-15-00002-NEJ-054A A Radiographic Third Party Testing Lab - Gabi Shoef Ltd. NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 A

79 SUB-15-00002-NEJ-055A A Geotechnical  & Material Testing Center NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

80 SUB-15-00002-NEJ-056A A Hijjawi Construction Labs (HCL) NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

81 SUB-15-00002-NEJ-056B B Hijjawi Construction Labs (HCL) NEJ 27-Apr-15 27-May-15 18-May-15 21 D

82 SUB-15-00002-NEJ-057A A Birzeit University Testing Labs NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

83 SUB-15-00002-NEJ-058A A Bulk Water Meter Station. NEJ 17-Mar-15 16-Apr-15 30-Mar-15 13 B

84 SUB-15-00002-NEJ-059A A Float Control Valves. NEJ 17-Mar-15 16-Apr-15 1-Apr-15 15 C

85 SUB-15-00002-NEJ-059B B Float Control Valves. NEJ 14-Apr-15 14-May-15 23-Apr-15 9 C

86 SUB-15-00002-NEJ-060A A RTU Hardware NEJ 17-Mar-15 16-Apr-15 6-Apr-15 20 C

87 SUB-15-00002-NEJ-061A A RTU Redundant Power Supply NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

88 SUB-15-00002-NEJ-062A A RTU Selectivity NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

89 SUB-15-00002-NEJ-063A A Swing Check Valves PN16-PN25-PN40 NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 D

90 SUB-15-00002-NEJ-063B B Swing Check Valves PN16-PN25-PN40 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

91 SUB-15-00002-NEJ-064A A Traffic Plan For Area A&B NEJ 17-Mar-15 16-Apr-15 9-Apr-15 23 D

92 SUB-15-00002-NEJ-064B B Traffic Plan For Area A&B NEJ 19-Apr-15 19-May-15 29-Apr-15 10 C

93 SUB-15-00002-NEJ-064C C Traffic Plan For Area A&B NEJ 19-May-15 18-Jun-15 7-Jun-15 19 B

94 SUB-15-00002-NEJ-065A A Jalbouni Concrete Ready Mix Plant NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

95 SUB-15-00002-NEJ-066A- A Level Pressure Transmitter NEJ 18-Mar-15 17-Apr-15 9-Apr-15 22 C

96 SUB-15-00002-NEJ-066B B Level Pressure Transmitter NEJ 10-May-15 9-Jun-15 19-May-15 9 C

97 SUB-15-00002-NEJ-067A A Gate Valves PN25 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 6-Apr-15 19 C

98 SUB-15-00002-NEJ-067B B Gate Valves PN25 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

99 SUB-15-00002-NEJ-068A A Gate Valves PN40 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 D

100 SUB-15-00002-NEJ-068B B Gate Valves PN40 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E
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101 SUB-15-00002-NEJ-069A- A Pressure Reducing Valve  NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 C

102 SUB-15-00002-NEJ-069B- B Pressure Reducing Valve  NEJ 14-Apr-15 14-May-15 21-Apr-15 7 C

103 SUB-15-00002-NEJ-070A- A Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

104 SUB-15-00002-NEJ-070B- B Faqqua and Jalbun Booster Station Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

105 SUB-15-00002-NEJ-070B- B Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 C

106 SUB-15-00002-NEJ-070C C Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 3-May-15 2-Jun-15 27-May-15 24 B

107 SUB-15-00002-NEJ-071A A
Elevated  Faqqua Reservoir Survey Grid Points

NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

108 SUB-15-00002-NEJ-071B- B Elevated Faqqua Reservoir Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

109 SUB-15-00002-NEJ-071B- B
Elevated  Faqqua Reservoir Survey Grid Points

NEJ 2-Apr-15 2-May-15 16-Apr-15 14 B

110 SUB-15-00002-NEJ-071C- C Elevated Faqqua Reservoir Survey Grid Points NEJ 10-May-15 9-Jun-15 13-May-15 3 B

111 SUB-15-00002-NEJ-072A- A List of Licenses and Permits NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 E

112 SUB-15-00002-NEJ-073A A Original CPM Schedule NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 C

113 SUB-15-00002-NEJ-073B B Original CPM Schedule NEJ 3-May-15 2-Jun-15 28-May-15 25 C

114 SUB-15-00002-NEJ-073C C Original CPM Schedule NEJ 22-Jun-15 22-Jul-15 23-Jul-15 31 B

115 SUB-15-00002-NEJ-074A A Key Personnel NEJ 19-Mar-15 18-Apr-15 19-Mar-15 0 E

116 SUB-15-00002-NEJ-075A A Programmable Logic Controllers NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 C

117 SUB-15-00002-NEJ-075B B Programmable Logic Controllers NEJ 7-Apr-15 7-May-15 23-Apr-15 16 D

118 SUB-15-00002-NEJ-076A A SCADA Server Booster Station NEJ 22-Mar-15 21-Apr-15 2-Apr-15 11 C

119 SUB-15-00002-NEJ-077A A Lighting Surge Arrestor NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 A

120 SUB-15-00002-NEJ-078A A Lighting Surge Arrestor Cabinet NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 B

121 SUB-15-00002-NEJ-079A A
Supplementary Pipes for Reservoirs and Booster

Stations
NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

122 SUB-15-00002-NEJ-080A A Steel Flanges (PN 40) NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

123 SUB-15-00002-NEJ-081A A Pressure Differential Switch NEJ 22-Mar-15 21-Apr-15 19-Apr-15 28 B

124 SUB-15-00002-NEJ-082A A Pressure Indicating Transmitter NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 C

125 SUB-15-00002-NEJ-082B B Pressure Indicating Transmitter NEJ 19-Apr-15 19-May-15 18-May-15 29 B

126 SUB-15-00002-NEJ-083A A Pressure Transmitter - Huba Control NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 D

127 SUB-15-00002-NEJ-084A A Operator Notebook - Booster Station NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

128 SUB-15-00002-NEJ-085A A Data Logger NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

129 SUB-15-00002-NEJ-085B B Data Logger NEJ 19-Apr-15 19-May-15 23-Apr-15 4 D

130 SUB-15-00002-NEJ-086A A Flow Control Valve PN25 &PN16 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

131 SUB-15-00002-NEJ-086B B Flow Control Valve PN25 &PN16 NEJ 14-Apr-15 14-May-15 4-May-15 20 C

132 SUB-15-00002-NEJ-087A A Gate Valves 2",3" & 4" PN 25 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 D

133 SUB-15-00002-NEJ-087B B Gate Valves 2",3" & 4" PN 25 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

134 SUB-15-00002-NEJ-088A A Gate Valves 2",3" & 4" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D
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135 SUB-15-00002-NEJ-088B B Gate Valves 2",3" & 4" PN 40 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

136 SUB-15-00002-NEJ-089A A Gate Valves 6",8" & 10" PN 25 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

137 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 28-May-15 27-Jun-15 Retracted

138 SUB-15-00002-NEJ-090A A Gate Valves 6",8" & 10" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

139 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 28-May-15 27-Jun-15 Retracted

140 SUB-15-00002-NEJ-091A A Dilapidation Survey For Alignment # 3 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

141 SUB-15-00002-NEJ-091B B Dilapidation Survey For Alignment # 3 NEJ 5-May-15 4-Jun-15 18-May-15 13 B

142 SUB-15-00002-NEJ-092A A Dilapidation Survey For Alignment # 4 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

143 SUB-15-00002-NEJ-092B B Dilapidation Survey For Alignment # 4 NEJ 4-May-15 3-Jun-15 18-May-15 14 B

144 SUB-15-00002-NEJ-093A A Galvanized Holder Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

145 SUB-15-00002-NEJ-094A A Grounding System NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

146 SUB-15-00002-NEJ-094B B Grounding System- with Sample NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

147 SUB-15-00002-NEJ-094C C Grounding System- with Sample NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 A

148 SUB-15-00002-NEJ-095A A Power Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 A

149 SUB-15-00002-NEJ-096A A PVC-Pipe Plassim NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 C

150 SUB-15-00002-NEJ-096B B PVC-Pipe Plassim NEJ 20-May-15 19-Jun-15 3-Jun-15 14 C

151 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim NEJ 10-Jun-15 10-Jul-15 Retracted

152 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim-With Sample NEJ 17-Jun-15 17-Jul-15 6/29/2015 12 C

153 SUB-15-00002-NEJ-096D D PVC-Pipe Plassim-With Sample NEJ 6-Jul-15 5-Aug-15 7/12/2015 6 A

154 SUB-15-00002-NEJ-097A A Switches  and  Sockets NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 B

155 SUB-15-00002-NEJ-098A A Control Cable & Signal Cables NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 D

156 SUB-15-00002-NEJ-099A A Steel Pipes 6 “ NEJ 26-Mar-15 25-Apr-15 30-Mar-15 4 B

157 SUB-15-00002-NEJ-100A A External Isolation Material - Nitoproof 30 NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 A

158 SUB-15-00002-NEJ-101A A
Cementation Repair Mortar (Rendroc HSXtra) & Primer Material (Nitobond SBR201)

NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

159 SUB-15-00002-NEJ-102A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

160 SUB-15-00002-NEJ-103A A External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

161 SUB-15-00002-NEJ-104A A Internal Epoxy Coating (Nitocote EP405) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

162 SUB-15-00002-NEJ-105A A Cementation Repair Mortar (Renderoc FC) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

163 SUB-15-00002-NEJ-106A A Rapid Setting Cement-Based Water Stopping Mortar(Renderoc Plug) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

164 SUB-15-00002-NEJ-107A A
Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote 

EPU)
NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

165 SUB-15-00002-NEJ-108A A Zakarneh Concrete Company NEJ 26-Mar-15 25-Apr-15 7-Apr-15 12 C

166 SUB-15-00002-NEJ-109A A Dilapidation Survey for Alignment # 01 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

167 SUB-15-00002-NEJ-109B B Dilapidation Survey for Alignment # 01 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B
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168 SUB-15-00002-NEJ-110A A Dilapidation Survey for Alignment # 05 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

169 SUB-15-00002-NEJ-110B B Dilapidation Survey for Alignment # 05 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

170 SUB-15-00002-NEJ-111A A Dilapidation Survey for Alignment # 07 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 B

171 SUB-15-00002-NEJ-112A A Dilapidation Survey for Alignment # 08 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

172 SUB-15-00002-NEJ-112B B Dilapidation Survey for Alignment # 08 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

173 SUB-15-00002-NEJ-113A A Jalboun Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

174 SUB-15-00002-NEJ-113B B Jalboun Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

175 SUB-15-00002-NEJ-113C C Jalboun Transmission System Pump NEJ 17-May-15 16-Jun-15 2-Jun-15 16 B

176 SUB-15-00002-NEJ-114A A Faqqua Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

177 SUB-15-00002-NEJ-114B B Faqqua Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

178 SUB-15-00002-NEJ-114C C Faqqua Transmission System Pump NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

179 SUB-15-00002-NEJ-115A A Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 C

180 SUB-15-00002-NEJ-115B B Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 21-Apr-15 21-May-15 5-May-15 14 B

181 SUB-15-00002-NEJ-116A A Bedding & Backfilling Materials Source (Diamond Stone Co.) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

182 SUB-15-00002-NEJ-117A A Asphalt Materials Source (Palestine For Asphalt Manufacturing Company) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

183 SUB-15-00002-NEJ-118A A Surge Tank Differential Pressure Transmitter NEJ 29-Mar-15 28-Apr-15 19-Apr-15 21 D

184 SUB-15-00002-NEJ-119A A Asphalt Materials Source (United Company For Asphalt And Public Works) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

185 SUB-15-00002-NEJ-120A A Asphalt Materials Source (The Developed Co. for Asphalt and Investment) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

186 SUB-15-00002-NEJ-121A A Prime Coat & Tack Emulsion PAZKAR Products NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

187 SUB-15-00002-NEJ-122A A Risk Management Matrix NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

188 SUB-15-00002-NEJ-123A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

189 SUB-15-00002-NEJ-124A A Steel Light Pole NEJ 30-Mar-15 29-Apr-15 14-Apr-15 15 C

190 SUB-15-00002-NEJ-124B B Steel Light Pole NEJ 15-Jul-15 14-Aug-15 under Review 

191 SUB-15-00002-NEJ-125A A Disconnect Switch NEJ 30-Mar-15 29-Apr-15 6-Apr-15 7 D

192 SUB-15-00002-NEJ-126A A Lighting & Lamps NEJ 30-Mar-15 29-Apr-15 7-Apr-15 8 B

193 SUB-15-00002-NEJ-126B B Lighting & Lamps NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

194 SUB-15-00002-NEJ-127A A Steel Pipes 6" - AVROT Ltd NEJ 30-Mar-15 29-Apr-15 16-Apr-15 17 B

195 SUB-15-00002-NEJ-128A A Fire Alarm Detection NEJ 1-Apr-15 1-May-15 6-Apr-15 5 B

196 SUB-15-00002-NEJ-129A A Luge of Cable NEJ 1-Apr-15 1-May-15 6-Apr-15 5 D

197 SUB-15-00002-NEJ-130A A Welders Qualification Testing Reports NEJ 1-Apr-15 1-May-15 13-Apr-15 12 C

198 SUB-15-00002-NEJ-130B B Welders Qualification Testing Reports NEJ 26-Apr-15 26-May-15 12-May-15 16 B

199 SUB-15-00002-NEJ-131A A Manhole Cover 750 mm-Haddad Steel Company NEJ 1-Apr-15 1-May-15 7-Apr-15 6 B

Page 75 of 87



Approval 

Status

Spec. No. Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

Submittals Log

Date : July 30,2015

200 SUB-15-00002-NEJ-131B B Manhole Cover 750 mm-Haddad Steel Company- Sample NEJ 4-May-15 3-Jun-15 5-May-15 1 B

201 SUB-15-00002-NEJ-132A A Reinforcement Steel Manufactures Data Sheets (Turkish Products) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B

202 SUB-15-00002-NEJ-133A A Fabric Filter-Geotextile Material NEJ 1-Apr-15 1-May-15 16-Apr-15 15 A

203 SUB-15-00002-NEJ-134A A Form Ties for Elevated Reservoir (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B

204 SUB-15-00002-NEJ-135A A Form work Accessories-Concrete Chamfer (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 A

205 SUB-15-00002-NEJ-136A A 500 CM ELEVATED FAQQUA RESERVOIR STRUCTURAL SHOP DRAWINGS NEJ 2-Apr-15 2-May-15 23-Apr-15 21 B

206 SUB-15-00002-NEJ-137A A Al-Karmel Concrete Ready Mix Plant NEJ 2-Apr-15 2-May-15 7-Apr-15 5 B

207 SUB-15-00002-NEJ-138A A Formwork Release Agent NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C

208 SUB-15-00002-NEJ-138B B Formwork Release Agent NEJ 20-Apr-15 20-May-15 21-Apr-15 1 B

209 SUB-15-00002-NEJ-139A A Bedding & Backfilling Materials Source NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

210 SUB-15-00002-NEJ-140A A Formwork Accessories -Steel Bar Spacers (Sample) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

211 SUB-15-00002-NEJ-141A A External Isolation Material - Nitoproof 30 (Method Statement) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

212 SUB-15-00002-NEJ-142A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

213 SUB-15-00002-NEJ-143A A Faqqua Elevated Reservoir Formwork Design & Shop Drawing NEJ 6-Apr-15 6-May-15 23-Apr-15 17 B

214 SUB-15-00002-NEJ-144A A Living Quarter Shop drawing(Structural & Architectural) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C

215 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 Retracted

216 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 5-May-15 7 B

217 SUB-15-00002-NEJ-145A A Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 6-Apr-15 6-May-15 23-Apr-15 17 C

218 SUB-15-00002-NEJ-145B B Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 7-May-15 6-Jun-15 14-May-15 7 B

219 SUB-15-00002-NEJ-146A A
External Top Coating (Dekguard FC) & Externa Primer Coating (Nitocote SN522) - 

Method Statement
NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

220 SUB-15-00002-NEJ-147A A Internal Epoxy Coating (Nitocote EP405) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

221 SUB-15-00002-NEJ-148A A Cementation Repair Mortar (Rendroc FC) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

222 SUB-15-00002-NEJ-149A A
Rapid Setting Cement-Based Water Stopping Mortar (Renderoc Plug) - Method 

Statement
NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

223 SUB-15-00002-NEJ-150A A
Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote 

EPU) - Method Statement
NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

224 SUB-15-00002-NEJ-151A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

225 SUB-15-00002-NEJ-152A A Formwork Plywood (Sample) NEJ 7-Apr-15 7-May-15 16-Apr-15 9 C

226 SUB-15-00002-NEJ-153A A Water Pipe Line Identification Tape Text NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

227 SUB-15-00002-NEJ-154A A LIGHT-PCS Company Profile NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C

228 SUB-15-00002-NEJ-154B B LIGHT-PCS Company Profile NEJ 20-Apr-15 20-May-15 21-May-15 31 A
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229 SUB-15-00002-NEJ-155A A 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C

230 SUB-15-00002-NEJ-155B B 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 22-Apr-15 22-May-15 27-Apr-15 5 B

231 SUB-15-00002-NEJ-156A A Electrical & Control Building - Small (Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C

232 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 3-May-15 2-Jun-15 Retracted

233 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 6-May-15 5-Jun-15 12-May-15 6 B

234 SUB-15-00002-NEJ-157A A Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C

235 SUB-15-00002-NEJ-157B B Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C

236 SUB-15-00002-NEJ-158A A Cementation Repair Mortar (Rendroc HSXtra)- Method Statement NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

237 SUB-15-00002-NEJ-159A A Vapor Retarder (Sample) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 C

238 SUB-15-00002-NEJ-159B B Vapor Retarder (Sample) NEJ 19-Apr-15 19-May-15 19-Apr-15 0 A

239 SUB-15-00002-NEJ-160A A Jenin Center for Engineering Tests (JCET) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

240 SUB-15-00002-NEJ-161A A Electrical Shop Drawing - Elevated Reservoir NEJ 13-Apr-15 13-May-15 23-Apr-15 10 C

241 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 3-Jun-15 3-Jul-15 3-Jun-15 0 B

242 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 17-May-15 16-Jun-15 Retracted

243 SUB-15-00002-NEJ-162A A Flow Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 C

244 SUB-15-00002-NEJ-162B B Flow Switch NEJ 10-May-15 9-Jun-15 Retracted

245 SUB-15-00002-NEJ-163A A Float Level Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 A

246 SUB-15-00002-NEJ-164A A Gate Valves 2, 3 & 4" - Raphael Product NEJ 19-Apr-15 19-May-15 4-May-15 15 B

247 SUB-15-00002-NEJ-165A A Dismantling Joint – Alternative Source (Raphael Product) NEJ 19-Apr-15 19-May-15 27-Apr-15 8 B

248 SUB-15-00002-NEJ-166A A Traffic Control Plan - Elevated Faqqua Reservoir NEJ 19-Apr-15 19-May-15 28-Apr-15 9 B

249 SUB-15-00002-NEJ-167A A Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 19-Apr-15 19-May-15 28-Apr-15 9 C

250 SUB-15-00002-NEJ-167B B Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 6-May-15 5-Jun-15 13-May-15 7 B

251 SUB-15-00002-NEJ-168A A Check Valve A.R.I Product NEJ 20-Apr-15 20-May-15 23-Apr-15 3 B

252 SUB-15-00002-NEJ-169A A Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 20-Apr-15 20-May-15 27-Apr-15 7 C

253 SUB-15-00002-NEJ-169B B Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 18-May-15 17-Jun-15 1-Jun-15 14 B

254 SUB-15-00002-NEJ-169C CShop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 16-Jun-15 16-Jul-15 Retracted

255 SUB-15-00002-NEJ-169C C
Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For 

Construction)
NEJ 29-Jun-15 29-Jul-15 9-Jul-15 10 A

256 SUB-15-00002-NEJ-170A A Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 21-Apr-15 21-May-15 28-Apr-15 7 C

257 SUB-15-00002-NEJ-171A A Strainers Alternative Source DVD Product NEJ 21-Apr-15 21-May-15 27-Apr-15 6 B
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258 SUB-15-00002-NEJ-172A A Expansion Joint NEJ 21-Apr-15 21-May-15 4-May-15 13 C

259 SUB-15-00002-NEJ-172B B Expansion Joint NEJ 13-May-15 12-Jun-15 18-May-15 5 B

260 SUB-15-00002-NEJ-173A A Backflow Preventer NEJ 22-Apr-15 22-May-15 4-May-15 12 C

261 SUB-15-00002-NEJ-173B B Backflow Preventer NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 B

262 SUB-15-00002-NEJ-174A A Faqqua Elevated Reservoir Piping Plan & Sections NEJ 23-Apr-15 23-May-15 28-Apr-15 5 C

263 SUB-15-00002-NEJ-174B B Faqqua Elevated Reservoir Piping Plan & Sections NEJ 4-May-15 3-Jun-15 19-May-15 15 B

264 SUB-15-00002-NEJ-175A A Elevated  Reservoir Site Layout NEJ 23-Apr-15 23-May-15 27-Apr-15 4 B

265 SUB-15-00002-NEJ-176A A Square Precast Manholes-ADDASI Company Product NEJ 26-Apr-15 26-May-15 11-May-15 15 C

266 SUB-15-00002-NEJ-176B B Square Precast Manholes-ADDASI Company Product NEJ 27-May-15 26-Jun-15 28-May-15 1 C

267 SUB-15-00002-NEJ-176C C Square Precast Manholes-ADDASI Company Product NEJ 4-Jun-15 4-Jul-15 1-Jul-15 27 B

268 SUB-15-00002-NEJ-177A A Method Statement For Repairing Pipes Cement Mortar NEJ 26-Apr-15 26-May-15 27-Apr-15 1 B

269 SUB-15-00002-NEJ-178A A Reinforcement Steel Manufactures Data Sheets (Israeli Products) NEJ 27-Apr-15 27-May-15 28-Apr-15 1 B

270 SUB-15-00002-NEJ-179A A Butterfly valve – Vanessa product NEJ 27-Apr-15 27-May-15 13-May-15 16 C

271 SUB-15-00002-NEJ-179B B Butterfly valve – Vanessa product NEJ 20-May-15 19-Jun-15 27-May-15 7 B

272 SUB-15-00002-NEJ-180A A Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 27-Apr-15 27-May-15 14-May-15 17 C

273 SUB-15-00002-NEJ-180B B Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 10-Jun-15 10-Jul-15 16-Jun-15 6 C

274 SUB-15-00002-NEJ-180C C Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 6-Jul-15 5-Aug-15 23-Jul-15 17 B

275 SUB-15-00002-NEJ-181A A Kadim Gate Valve and Dresser NEJ 28-Apr-15 28-May-15 4-May-15 6 B

276 SUB-15-00002-NEJ-182A A Booster Station SCADA-PLC system NEJ 5-May-15 4-Jun-15 2-Jun-15 28 C

277 SUB-15-00002-NEJ-183A A Radiographic Safety Testing Plan NEJ 6-May-15 5-Jun-15 17-May-15 11 C

278 SUB-15-00002-NEJ-183B B Radiographic Safety Testing Plan NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

279 SUB-15-00002-NEJ-183C C Radiographic Safety Testing Plan NEJ 23-Jun-15 23-Jul-15 29-Jun-15 6 C

280 SUB-15-00002-NEJ-183D D Radiographic Safety Testing Plan NEJ 5-Jul-15 4-Aug-15 7-Jul-15 2 A

281 SUB-15-00002-NEJ-184A A Link Seal NEJ 10-May-15 9-Jun-15 14-May-15 4 C

282 SUB-15-00002-NEJ-184B B Link Seal NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 B

283 SUB-15-00002-NEJ-185A A Calibration Devices NEJ 10-May-15 9-Jun-15 1-Jun-15 22 C

284 SUB-15-00002-NEJ-186A A Galvanized Pipes PE Externally Coated Sch40 NEJ 13-May-15 12-Jun-15 18-May-15 5 C

285 SUB-15-00002-NEJ-187A A Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 13-May-15 12-Jun-15 17-May-15 4 D

286 SUB-15-00002-NEJ-188A A Rung Ladder & Sample NEJ 13-May-15 12-Jun-15 18-May-15 5 D
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287 SUB-15-00002-NEJ-188B B Rung Ladder & Sample NEJ 24-May-15 23-Jun-15 7-Jun-15 14 D

288 SUB-15-00002-NEJ-189A A Concrete Mix Design B-200,250,300,350,400-Al Karmel Ready Mix Plant - Jenin NEJ 17-May-15 16-Jun-15 19-May-15 2 B

289 SUB-15-00002-NEJ-190A A Flash Beacon NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

290 SUB-15-00002-NEJ-191A A Updated Organization Chart NEJ 18-May-15 17-Jun-15 27-May-15 9 A

291 SUB-15-00002-NEJ-192A A Stainless Steel Welding Procedure NEJ 18-May-15 17-Jun-15 19-May-15 1 C

292 SUB-15-00002-NEJ-193A A Dilapidation Survey for Alignment # 06 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

293 SUB-15-00002-NEJ-194A A Water Pipe Line Identification Tape Material Sample NEJ 21-May-15 20-Jun-15 25-May-15 4 A

294 SUB-15-00002-NEJ-195A A 10 cm Thick Hollow Block Manufacturer Certificates NEJ 24-May-15 23-Jun-15 1-Jun-15 8 B

295 SUB-15-00002-NEJ-196A A
Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550

NEJ 26-May-15 25-Jun-15 21-Jun-15 26 C

296 SUB-15-00002-NEJ-196B B
Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550

NEJ 12-Jul-15 11-Aug-15 28-Jul-15 16 B

SUB-15-00002-NEJ-196C C
Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550

NEJ 30-Jul-15 29-Aug-15 under Review 

297 SUB-15-00002-NEJ-197A A Faqqua Elevated Reservoir Excavation Plan NEJ 28-May-15 27-Jun-15 3-Jun-15 6 C

298 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 15-Jun-15 15-Jul-15 Retracted

299 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 B

300 SUB-15-00002-NEJ-198A A Mechanical Coupling NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C

301 SUB-15-00002-NEJ-199A A Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 31-May-15 30-Jun-15 11-Jun-15 11 C

302 SUB-15-00002-NEJ-199B B Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 17-Jun-15 17-Jul-15 7-Jul-15 20 C

303 SUB-15-00002-NEJ-200A A Galvanized Steel Pipes as Conduit For Electrical Work NEJ 2-Jun-15 2-Jul-15 7-Jun-15 5 D

304 SUB-15-00002-NEJ-200B B Galvanized Steel Pipes as Conduit For Electrical Work NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

305 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 21-Jun-15 21-Jul-15 Retracted

306 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 5-Jul-15 4-Aug-15 13-Jul-15 8 B

307 SUB-15-00002-NEJ-201A ASwellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 C

308 SUB-15-00002-NEJ-202A A Break Tank Shop drawings (Mechanical) NEJ 3-Jun-15 3-Jul-15 23-Jun-15 20 C

309 SUB-15-00002-NEJ-202B B Break Tank Shop drawings (Mechanical) NEJ 26-Jul-15 25-Aug-15 under Review 

310 SUB-15-00002-NEJ-203A A Intrusion Switch for Inside and Outside Use NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C

311 SUB-15-00002-NEJ-204A A
Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

NEJ 3-Jun-15 3-Jul-15 1-Jul-15 28 B

312 SUB-15-00002-NEJ-204B B
Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

NEJ 28-Jul-15 27-Aug-15

313 SUB-15-00002-NEJ-205A A Perforated Pipes NEJ 3-Jun-15 3-Jul-15 16-Jun-15 13 C
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314 SUB-15-00002-NEJ-206A A Traffic Control Plan Night Works NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C

315 SUB-15-00002-NEJ-207A A Root, Fill and Cap Stainless Steel Welding Procedure NEJ 4-Jun-15 4-Jul-15 6-Nov-15 155 D

316 SUB-15-00002-NEJ-208A A

Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 7-Jun-15 7-Jul-15 16-Jun-15 9 C

317 SUB-15-00002-NEJ-208B B
Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0
NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

318 SUB-15-00002-NEJ-208C C Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 12-Jul-15 11-Aug-15 13-Jul-15 1 A

319 SUB-15-00002-NEJ-209A A
Third Party Testing Lab Building Center NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

320 SUB-15-00002-NEJ-210A A Third Party Testing Lab Al-Meezan Engineering Co., Ltd NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

321 SUB-15-00002-NEJ-211A A BCI Qualification to Integration and  Instruments Supplying NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

322 SUB-15-00002-NEJ-212A A Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

323 SUB-15-00002-NEJ-212B B Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 21-Jun-15 21-Jul-15 5-Jul-15 14 C

324 SUB-15-00002-NEJ-213A A Testing Labs NEJ 9-Jun-15 9-Jul-15 23-Jun-15 14 B

325 SUB-15-00002-NEJ-214A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan NEJ 10-Jun-15 10-Jul-15 8-Jul-15 28 C

326 SUB-15-00002-NEJ-215A A Excavation and Trenching Safety Plan NEJ 10-Jun-15 10-Jul-15 21-Jun-15 11 B

327 SUB-15-00002-NEJ-216A A Specific Confined Space Safety Plan NEJ 10-Jun-15 10-Jul-15 5-Jul-15 25 C

328 SUB-15-00002-NEJ-217A A
Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 14-Jun-15 14-Jul-15 7-Jul-15 23 C

329 SUB-15-00002-NEJ-217B B
Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 12-Jul-15 11-Aug-15 2-Aug-15 21 B

330 SUB-15-00002-NEJ-218A A Cable Lug -with Sample NEJ 15-Jun-15 15-Jul-15 16-Jun-15 1 D

331 SUB-15-00002-NEJ-219A A Rigid PVC Box –With Sample NEJ 15-Jun-15 15-Jul-15 21-Jun-15 6 C

332 SUB-15-00002-NEJ-220A A Flow Control Valves Without Solenoid  Bermad Product NEJ 16-Jun-15 16-Jul-15 12-Jul-15 26 C

333 SUB-15-00002-NEJ-221A A Colored PVC as Conduit -With Sample NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 C

334 SUB-15-00002-NEJ-222A A Float Control Valve DN200 PN16- Bermad Product NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

335 SUB-15-00002-NEJ-223A A Dumping Area - Deir Gazala NEJ 17-Jun-15 17-Jul-15 7-Jul-15 20 C

336 SUB-15-00002-NEJ-224A A RTU-PLC (Motorola Product) NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

337 SUB-15-00002-NEJ-225A A Computer System Hard ware NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

338 SUB-15-00002-NEJ-226A A Computer System Software NEJ 17-Jun-15 17-Jul-15 15-Jul-15 28 D

339 SUB-15-00002-NEJ-227A A Holiday Machine Elcometer 280 NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

340 SUB-15-00002-NEJ-228A A Pressure Reducing Valve PN 40 - Bermad Product NEJ 18-Jun-15 18-Jul-15 7-Jul-15 19 E

341 SUB-15-00002-NEJ-229A A Pin Brazing Machine NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

342 SUB-15-00002-NEJ-230A A Data Cable NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

343 SUB-15-00002-NEJ-231A A Boosting Pump Control Valves NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

344 SUB-15-00002-NEJ-232A A Network System NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

345 SUB-15-00002-NEJ-233A A Uninterruptible Power Supply NEJ 18-Jun-15 18-Jul-15 5-Jul-15 17 C
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346 SUB-15-00002-NEJ-234A A

Concrete Mix Design C-35

Al Karmel Ready Mix Plant  - By JCET Labs NEJ 18-Jun-15 18-Jul-15 29-Jun-15 11 C

347 SUB-15-00002-NEJ-234B B
Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs

NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

348 SUB-15-00002-NEJ-234C C
Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs

NEJ 26-Jul-15 25-Aug-15 under Review 

349 SUB-15-00002-NEJ-235A A Anodes Installation Method Statement NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

350 SUB-15-00002-NEJ-235B B Anodes Installation Method Statement NEJ 15-Jul-15 14-Aug-15 23-Jul-15 8 B

351 SUB-15-00002-NEJ-236A A 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

352 SUB-15-00002-NEJ-237A A 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

353 SUB-15-00002-NEJ-238A A Warning Tape for Electrical Work with sample NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

354 SUB-15-00002-NEJ-238B B Warning Tape for Electrical Work with sample NEJ 1-Jul-15 31-Jul-15 7-Jul-15 6 A

355 SUB-15-00002-NEJ-239A A Traffic Control Plan Transmission Pipelines Area C NEJ 21-Jun-15 21-Jul-15 7-Jul-15 16 C

356 SUB-15-00002-NEJ-240A A
Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850

NEJ 21-Jun-15 21-Jul-15 5-Jul-15 14 C

357 SUB-15-00002-NEJ-240B B
Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850

NEJ 9-Jul-15 8-Aug-15 9-Jul-15 0 A

358 SUB-15-00002-NEJ-241A A Contractor's Corrosion Engineer Qualifications NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

359 SUB-15-00002-NEJ-241B B Contractor's Corrosion Engineer Qualifications NEJ 21-Jul-15 20-Aug-15 23-Jul-15 2 A

360 SUB-15-00002-NEJ-242A A Piping Layout For Faqqua - Jalbun Booster Station NEJ 21-Jun-15 21-Jul-15 15-Jul-15 24 C

361 SUB-15-00002-NEJ-243A A Flow Control Valves With Solenoid-Bermad Product NEJ 22-Jun-15 22-Jul-15 13-Jul-15 21 C

362 SUB-15-00002-NEJ-244A A Coordination Plan for Faqqua Elevated Reservoir NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C
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363 SUB-15-00002-NEJ-245A A Booster Pump flow meter (AC) - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

364 SUB-15-00002-NEJ-246A A DC Flow Meter with GSM Modem (ABB product) NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

365 SUB-15-00002-NEJ-247A A DC Flow Meter With Modbus - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

366 SUB-15-00002-NEJ-248A A Mitered Bends Fabrication NEJ 23-Jun-15 23-Jul-15 5-Jul-15 12 C

367 SUB-15-00002-NEJ-248B B Mitered Bends Fabrication NEJ 26-Jul-15 25-Aug-15 under Review 

368 SUB-15-00002-NEJ-249A A Equipment Certificates NEJ 23-Jun-15 23-Jul-15 1-Jul-15 8 C

369 SUB-15-00002-NEJ-249B B Equipment Certificates NEJ 9-Jul-15 8-Aug-15 9-Jul-15 0 A

370 SUB-15-00002-NEJ-250A A Pressure Reducing Valve PN 25 - Bermad Product NEJ 23-Jun-15 23-Jul-15 7-Jul-15 14 C

371 SUB-15-00002-NEJ-251A A
Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

NEJ 25-Jun-15 25-Jul-15 15-Jul-15 20 C

372 SUB-15-00002-NEJ-251B B
Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

NEJ 29-Jul-15 28-Aug-15 under Review 

373 SUB-15-00002-NEJ-252A A Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 28-Jun-15 28-Jul-15 23-Jul-15 25 C

374 SUB-15-00002-NEJ-253A A
400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 

1+454 NEJ 28-Jun-15 28-Jul-15 15-Jul-15 17 C

375 SUB-15-00002-NEJ-253B B
400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 

1+454 NEJ 29-Jul-15 28-Aug-15 under Review 

376 SUB-15-00002-NEJ-254A A Earth Pit - With Sample NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

377 SUB-15-00002-NEJ-255A A DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 5-Jul-15 4-Aug-15 23-Jul-15 18 C

378 SUB-15-00002-NEJ-256A A HDPE Butt Fusion-Welding NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 B

379 SUB-15-00002-NEJ-257A A 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 C

380 SUB-15-00002-NEJ-257B B 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 

381 SUB-15-00002-NEJ-258A A Galvanized Pipes PE Externally Coated - Alternative NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 B

382 SUB-15-00002-NEJ-259A A Conduits for Cathodic Protection System Wires. With Sample NEJ 8-Jul-15 7-Aug-15 15-Jul-15 7 B

383 SUB-15-00002-NEJ-260A A Cathodic Protection System Consumables. NEJ 9-Jul-15 8-Aug-15 15-Jul-15 6 B

384 SUB-15-00002-NEJ-261A A Warning Tape For Cathodic Protection System NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

385 SUB-15-00002-NEJ-262A A Break Tank Shop drawings (Electrical) NEJ 12-Jul-15 11-Aug-15 under Review 

386 SUB-15-00002-NEJ-263A A Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 15-Jul-15 14-Aug-15 under Review 

387 SUB-15-00002-NEJ-264A A Main Distributed Board. NEJ 15-Jul-15 14-Aug-15 under Review 

388 SUB-15-00002-NEJ-265A A Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 26-Jul-15 25-Aug-15 under Review 

389 SUB-15-00002-NEJ-266A A Terminal Block for Inside Connection NEJ 26-Jul-15 25-Aug-15 28-Jul-15 2 D

390 SUB-15-00002-NEJ-267A A Variable Frequency Drives (VFD) NEJ 27-Jul-15 26-Aug-15 under Review 

391 SUB-15-00002-NEJ-268A A Flash Beacon- Alternative NEJ 27-Jul-15 26-Aug-15 under Review 

392 SUB-15-00002-NEJ-269A A PVC Pipe Fittings NEJ 30-Jul-15 29-Aug-15 under Review 
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1 RFI-15-00002-NEJ-C-E-001 400 mm Future Connection. General drawings sheet  No. 1P & P-20 NEJ 01/15/14 02/14/14 01/28/14 13

2 RFI-15-00002-NEJ-C-E-002 Basecourse reinstatement. BOQ – Item 4.4 NEJ 01/15/14 02/14/14 01/28/14 13

3 RFI-15-00002-NEJ-C-E-003 Asphalt reinstatement in narrow roads. BOQ – Item 4.5 NEJ 01/30/14 03/01/14 02/13/14 14

4 RFI-15-00002-NEJ-C-E-004 Dirt road to be asphalted 3 m width in AL4. General design drawings sheet 4P & P-098 and 4P & P-099 NEJ 02/05/14 03/07/14 02/13/14 8

5 RFI-15-00002-NEJ-C-E-005 Faqqua Reservoir Foundation, Tie Beams and Slab on Grade. 1. General drawings sheet No. S-001. & 2. B.O.Q item # 1.3.2 NEJ 02/11/14 03/13/14 02/24/14 13

6 RFI-15-00002-NEJ-C-E-006 Seismic cans in Elevated Faqqua Reservoir . B.O.Q item 1.3.5 NEJ 02/11/14 03/13/14 02/24/14 13

7 RFI-15-00002-NEJ-C-E-007 Faqqua and Jalbun Booster Station drainage system General Design Drawings , sheet no. 145. NEJ 02/13/14 03/15/14 02/24/14 11

8 RFI-15-00002-NEJ-C-E-008 Reference Section in Faqqua-Jalbun Booster Station  B.O.Q item no. 1.1.1, 1.1.2 and 1.1.3. NEJ 02/16/14 03/18/14 02/24/14 8

9 RFI-15-00002-NEJ-C-E-009 CMU Veneer Walls in Faqqua – Jalbun Booster Station  B.O.Q item no. 4.2.5 and 5.2.5. NEJ 03/02/14 04/01/14 03/05/14 3

10 RFI-15-00002-NEJ-C-E-010 Bedroom Door Program standard designs sheet no.29 & Program standard details sheet no.58 NEJ 03/02/14 04/01/14 03/05/14 3

11 RFI-15-00002-NEJ-C-E-011 The trench in the electrical and control building Program standard design, Sheet no.37 & Program standard details, Sheet no.78 NEJ 03/06/14 04/05/14 03/10/14 4

12 RFI-15-00002-NEJ-C-E-012 Drainage System of Elevated Faqqua Reservoir
NEJ-Transmission Pipe Line(Compartment I) Drawing No.SITE-152, 153 & 154, 

sheets No. 152,153&154 of 188
NEJ 03/09/14 04/08/14 03/11/14 2

13 RFI-15-00002-NEJ-C-E-013
Location for valve and connection chambers at NEJ Transmission 

Pipe (Component I).
North-East Jenin (NEJ) Transmission Pipe (Component I) NEJ 03/09/14 04/08/14 03/18/14 9

14 RFI-15-00002-NEJ-C-E-014 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 03/09/14 04/08/14 03/13/14 4

15 RFI-15-00002-NEJ-C-E-015 Overflow pipe size in Faqqua elevated reservoir General design drawings sheet SITE-154 & program standard design sheet M-ER02 NEJ 03/10/14 04/09/14 03/11/14 1

16 RFI-15-00002-NEJ-C-E-016 Bulk Water Metering SUB-15-00002-NEJ-058-A-Bulk Water Meter Station-Review comment NEJ 04/02/14 05/02/14 04/16/14 14

17 RFI-15-00002-NEJ-C-E-017 Rugged Laptop Siemens SUB-15-00002-NEJ-084-A-Review Comment NEJ 04/07/14 05/07/14 04/15/14 8

18 RFI-15-00002-NEJ-C-E-018 Identification Of Pay Items
BOQ Items, 3.2 in Faqqua Jalbun Booster Station and 1.3 in Faqqua Elevated 

Reservoir.
NEJ 04/07/14 05/07/14 04/24/14 17

19 RFI-15-00002-NEJ-C-E-019 Gear-assisted manual actuators for the gate valves Drawing G-0014 and Volume 3, Section 15180, Article 2-3.01 NEJ 04/17/14 05/17/14 04/24/14 7

20 RFI-15-00002-NEJ-C-E-020 Exothermic Welds

Volume 2, Division 13, Section 13110, Part 2, item 13110.2.9, 2.12, 2.13, 3.7, 3.8, 

3.9, 3.10, 3.17&3.20 and Sheet 106 0f 109 and the attached General Electrical 

Standard Details-III.

NEJ 04/28/14 05/28/14 05/12/14 14

21 RFI-15-00002-NEJ-C-E-021 External Yard Lighting Drawings  sheet No.155 of 188 , DRWG (SITE -155) NEJ 04/28/14 05/28/14 05/12/14 14

22 RFI-15-00002-NEJ-C-E-022 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 05/08/14 06/07/14 05/21/14 13

23 RFI-15-00002-NEJ-C-E-023 Kadim Connection Point- Manhole - to be amended Standard Details-Sheet C-DT 67 and BOQ Item 3.1.3 NEJ 05/11/14 06/10/14 05/14/14 3

24 RFI-15-00002-NEJ-C-E-024 Substitution New Jersey Barriers with Steel Mini Guard RFTOP-Section C, Description/Specifications/ Statement of Work NEJ 05/19/14 06/18/14 05/26/14 7

25 RFI-15-00002-NEJ-C-E-025
Rigid PVC conduits and Galvanized steel boxes

Installation of Interior and Exposed Exterior Conduit. NEJ 07/06/15 42221

26 RFI-15-00002-NEJ-C-E-026 GFCI (Ground Fault Circuit Interrupter) Receptacles. Standard drawings sheet E-EC12 NEJ 07/26/15 42241

27 RFI-15-00002-NEJ-C-E-027 Intrusion Switch.

Standard and design drawings sheets No. 161,156 and 149.
General drawings sheet No. 186. NEJ 07/29/15 42244

28 RFI-15-00002-NEJ-C-E-028 Precast ARV Chambers Program Standard Details- Sheet No.  C-DT62. NEJ 07/30/15 42245

Date : Aug 05,2015

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

RFIs log - NEJ 

Contract No. : AID-294-I-00-12-00002
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Monthly Progress Report No. 6

Annex K – Geo MIS Data 
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July 1, 2015 7 7 7 7 21 7 7 7 7 7 0 0 0 0 0 0 14 7 0 7 14 3.5 7 0 0 5.25 14 112

July 2, 2015 7 7 7 7 21 7 7 7 0 7 0 0 2 0 0 0 14 7 0 7 14 3.5 6.1 0.25 0 5.25 14 107

July 3, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 4, 2015 7 7 7 7 21 7 7 7 0 7 0 0 13 0 0 14 14 7 0 7 14 3.5 6.1 1.625 1.75 5.25 14 132

July 5, 2015 8 7 8 9 24 8 8 7 0 7 0 14 59 14 16 16 15 7 0 8 14 4.0 6.8 10.88 4 5.5 15 234

July 6, 2015 8 7 7 9 24 7 8 7 0 7 0 21 47 14 16 56 15 7 0 7 14 3.875 6.6 10.25 9 5.375 15 266

July 7, 2015 8 0 7 9 24 7 7 7 0 14 0 14 45 14 16 24 15 7 0 7 14 3 7.4 9.125 5 5.375 7 232

July 8, 2015 8 7 7 9 24 7 7 7 0 7 0 14 47 14 16 64 15 7 0 7 14 3.875 6.5 9.375 10 5.375 14 267

July 9, 2015 8 7 7 9 24 7 7 7 0 7 0 7 53 14 16 40 15 7 0 7 14 3.875 6.5 9.25 7 5.375 14 242

July 10, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 11, 2015 7 7 7 8 24 7 7 7 0 7 0 14 51 14 18 43 15 7 0 7 14 3.625 6.5 9.875 7.625 5.375 14 250

July 12, 2015 7 7 7 8 24 7 7 7 0 7 0 21 65 14 16 32 15 7 0 7 14 3.625 6.5 12.5 6 5.375 14 258

July 13, 2015 7 7 7 8 24 7 7 7 0 7 0 16 61 10 16 38 15 7 0 7 14 3.625 6.5 10.88 6.75 5.375 14 251

July 14, 2015 7 7 7 8 24 7 7 7 0 7 0 10 63 10 16 32 15 7 0 7 14 3.625 6.5 10.38 6 5.375 14 241

July 15, 2015 7 7 3 0 21 7 7 7 0 7 0 12 48 12 12 36 14 7 0 7 14 2.125 6.1 9 6 5.25 14 214

July 16, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 17, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 18, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 19, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 20, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 21, 2015 0 8 0 12 24 8 8 9 0 9 0 20 92 18 24 48 18 8 0 8 16 2.5 7.3 16.25 9 6.25 16 314

July 22, 2015 0 8 0 12 24 9 8 9 0 9 0 32 106 18 24 105 18 8 0 9 16 2.5 7.4 19.5 16.125 6.375 16 399

July 23, 2015 0 0 9 11 24 9 8 9 0 9 0 16 108 14 20 90 9 8 0 9 16 2.5 7.4 17.25 13.75 5.25 8 361

July 24, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 25, 2015 8 0 9 12 26 7 0 9 0 8 0 21 88 14 24 86 17 8 0 9 16 3.625 6.3 15.38 13.75 6.25 0 362

July 26, 2015 8 8 9 13 30 8 8 9 0 12 0 36 87 24 26 67 22 8 0 9 16 4.75 8.4 18.38 11.625 6.875 16 384

July 27, 2015 8 8 9 12 30 9 8 9 0 12 0 30 95 20 26 80 21 8 0 9 16 4.625 8.5 18.13 13.25 6.75 16 394

July 28, 2015 8 8 9 12 30 10 8 9 8 9 0 39 72 10 24 88 21 8 0 9 16 4.625 9.3 15.13 14 6.75 16 382

July 29, 2015 8 8 9 13 30 9 8 9 0 9 0 24 129 16 24 87 22 8 0 9 16 4.75 8.1 21.13 13.875 6.875 16 422

July 30, 2015 8 8 9 0 28 9 8 9 0 9 0 15 68 10 24 40 17 8 0 9 16 3.125 7.9 11.63 8 6.25 16 279

July 31, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total of Month 144 140 151 195 546 170 157 172 15 184 0 376 1399 274 374 1086 356 163 0 172 326 78.75 156 256.1 182.5 127.13 297 6103

37.125 762.9

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-15-00002

TASK ORDER SHORT NAME :NEJ

Task Order Name: North-East Jenin Component I                                                                                                           PERIOD FROM: July 01, 2015                                  

Contractor : The Morganti Group, Inc.                                                                                                                                   PERIOD TO: July 31, 2015 

Sub-Contractor: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management Engineers 

F
e
m

a
le

M
a
le

Skilled labor 

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.

Unskilled Other 
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* Total Man-days = Total Hours / 8



Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

February 2015 46 69 12 6 43 176 7 23 153

March 2015 80 122 38 16 99 355 15 26 329

April 2015 73 139 3 3 153 371 16 36 335

May 2015 83 154 26 23 156 440 18 32 409

June 2015 96 159 24 10 126 414 17 48 366

July 2015 78.75 156 256 182.5 127.1 800 34 37.13 762.9

August 2015

September 2015

October 2015

November 2015

December 2015

January 2016

February 2016

March 2016

April 2016

May 2016

Total 2556 107 202 2354

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: July 31, 2015

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**
Segregation By 

Gender

Contractor : The Morganti Group, Inc.

PERIOD FROM: July 01, 2015

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

Temproray Job Days Summary Report

TASK ORDER NO.: AID-294-TO-15-00002

TASK ORDER SHORT NAME: NEJ

Task Order Name: North-East Jenin Component I




