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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 

 VO Variation Order 
VOR 
WBG 
WBWD 

Variation Order Request 
West Bank Gaza 
West Bank Water Department 
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1. Task Order Overview

Task Order Name: 

North East Jenin Component I 

Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID Mission Infrastructure 
Needs Program II (INP II) focuses on the rehabilitation and construction of roads, schools, water and wastewater projects. 
The USAID objective is to help the Palestinian economy by improving Palestinians access to basic infrastructure and 
services. 
The objective of this Task Order is to provide a reliable, safe and affordable water supply to eight villages (Arrana, Arabuna, 
Faqqua, Beit Qad, Jalbun, Deir Abu Daif, Wadi Al Dabi, and Deir Gazala) in the northeast part of the Jenin Governorate, 
located in the northern region of the West Bank.  These eight villages currently do not have a water supply system and rely 
on purchasing water that is brought in by tankers or from private wells. 
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Scope of Work: 

The Statement of Work (SOW) is as defined as the below summary description: 

North East Jenin Component I

This project includes connection to the existing Kadim pipeline, construction of approximately 24 km of transmission 
pipelines with bulk filling stations, construction of a booster pumping station, and reservoir.  Project elements consist of 
the following: 

Construction of New Facilities

1. Faqqua and Jalbun Booster Station
2. Faqqua Reservoir

Construction of New Transmission Mains

1. Kadim connection to Beit Qad (16 inch x 2.64 km).
2. Kadim connection to Wadi Ad Dabi (6 inch x 0.98 km).
3. Beit Qad to Deir Abu Daif (10 inch x 1.6 km).
4. Beit Qad to Jalbun-Faqqua Booster Station. (16 inch x 0.33 km & 8 inch x 2.7 km).
5. Beit Qad to Deir Gazala (10 inch x 3.0 km).
6. Jalbun-Faqqua Booster Station to Jalbun Reservoir (6 inch x 3.7 km).
7. Jalbun-Faqqua Booster Station to Faqqua Reservoir (6 inch x 3.6 km)
8. Deir Gazala to Arabuna Reservoir (6 inch x 2.3 km)
9. Deir Gazala to Arrana Reservoir (6 inch x 1.7 km)
10. Deir Gazala to Deir Gazala Reservoir (6 inch x 1.06 km)

Project General Information 

Project Location : Jenin District ( Area A,B & C ) 
Contract No.: AID-294-I-00-12-00002 
Task order No.: AID-294-TO-15-00002 
Award Date: January 09, 2015 
Notice To Proceed (NTP) Date: February 02, 2015 
Contract Value USD 11,045,919.74 
BOQ Line Item Amount : USD 10,545,919.74
Modified BOQ Line Item Amount: USD 10,527,945.02 
Day Work Amount: USD 500,000 
Modified Day Work Amount: USD  517,974.72 
Start Date Of Construction Activities: For Faqqua Reservoir, May 10,2015 
Start Date of Construction Activities: For the Pipe line, July 5,2015  
Contractual Period Of Performance: 480 Calendar Days 
Modified Period Of Performance: 480 Calendar Days 
Contractual End Date:  May 26, 2016 
Modified  End Date:  May 26, 2016 
Contract Elapsed Time As Of  August 31, 2015: 211 Days 

Planned Percentage Of Completion:15.12 % (This percentage is Based on the Baseline Schedule which was 
approved on August 26,2015 Reply Action A during this reporting period  ) 
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Actual Percentage Of Completion: 19.10 % ( This percentage is Based on the Baseline Schedule which was 
approved on August 26,2015 Reply Action A during this reporting period ) 

Total Float:  -37 Days ( This float is Based on the Baseline Schedule which was approved on August 26,2015 Reply 
Action A during this reporting period ) 

2. Safety

During this reporting period, no accidents were reported; zero notices of unsafe condition were issued. Three toolbox 
meetings were conducted on August 03,2015 ,August 06,2015 & August 15,2015 as below table: 

North East Jenin 
Component I 

STBM # Date Subject 

NEJ STBM-15-00002-NEJ -001 April 29,2015 Safety Induction(Orientation) 
NEJ STBM-15-00002-NEJ -002 May 11,2015 Excavation Equipment’s 
NEJ STBM-15-00002-NEJ -003 May 26,2015 Casting Concrete 
NEJ STBM-15-00002-NEJ -004 June 16,2015 Unloading Steel Pipes 
NEJ STBM-15-00002-NEJ -005 July 05,2015 Construction works – First Day 
NEJ STBM-15-00002-NEJ -006 July 13,2015 Flagman duties & responsibilities 
NEJ STBM-15-00002-NEJ -007 July 22,2015 Unloading Steel Pipes 
NEJ STBM-15-00002-NEJ -008 August 03,2015 General Safety Rules & Heat Stroke 
NEJ STBM-15-00002-NEJ -009 August 06,2015 Unloading 10'' Steel Pipes 
NEJ STBM-15-00002-NEJ -010 August 15,2015 General Safety Considerations & Heat 

Strokes 

3. Environmental Compliance

Environmental Checklist was sent to the contractor on August 10, 2015 & August 11,2015, 

4. Traffic Control Measures

Traffic Control Plan for Transmission Pipeline in Area C was submitted to CMC on June 21, 2015, CMC reply received 
on July 07, 2015 reply action C, 

5. Community Outreach

Coordination with local councils and utilities owners were conducted to discuss work scope and solve obstacles 
and challenges .

6. Gender Action Plan

Since the beginning of the project ,  the following actions were took place under the gender plan 
within the NE Jenin project: 
One female QCM and one female office engineer were hired in The Morganti Group Inc. 
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7. Coordination and Meetings
During this reporting period the following coordination and meetings occurred: 

Date Attendance Subject Description 

August 12,2015 CMC, Contractor , Marj
Ibn Amer Municipality  Coordination Meeting To discuss application for Electrical

Utility Power Supply.

August 20,2015 USAID, CMC &
Contractor 

Progress Bi-Weekly 
Meeting 

To review and discuss the progress of 
work. 

8. Site Visitors

The following table shows the site visitors during this reporting period: 

Date Time Representative Representing Location 

August 03, 2015 
08:00 am 
10:00 am 
08:00 am 

Talal Najjar 
Walid Aboudi 
Samer Amr 

B&V 
B&V 
B&V 

NEJ Office 

August 10, 2015 10:00 am Eng. Bashar Tarawa B&V Primary CMC Office 

August 18, 2015 

08:00 am 
11:30 am 
11:30 am 
12:00 pm 
12:00 pm 
12:00 pm 
12:00 pm 

Nariman Barbarawi 
Adnan Azazmeh 
Bashar Tarawa 
Ghassan Alami 
Saleem Tafish 

Muwafak AbuZeinah 
Ahmad Zedeiah 

B&V 
B&V 
B&V 

TMGI 
SAK 
SAK 
SAK 

Primary CMC Office 
Office & site 
Office & site 

Primary field Office 
Primary field Office 
Primary field Office 

August 20, 2015 

09:00 am 
10:00 am 
10:00 am 
10:00 am 
11:00 am 
12:00  pm 

Khaled Haramy 
Maher Raddad 
Kamel Fukha 
Max Campel 

Amin Weshahi 
Ghassan Alami 

B&V 
B&V 
B&V 
B&V 

WBWD 
TMGI 

Office & site 
Primary field Office 

Office & site 
Office & site 

Primary field Office 
Primary field Office 
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August 31, 2015 11:00 am Walid Aboudi B&V Primary field Office

9. Material and Equipment Delivered to Site

Please refer to “Annex A” Material and Equipment delivered to the site. 

10. Progress and Scheduling

The Contractor is attaching an updated schedule based on a baseline schedule which is approved by the Engineer as 
commented in SUB-15-002-073-D dated August 26, 2015.Refer to “Annex B” 

% of Completion Insert Diagram 

CONSTRUCTION OF NEW TRANSMISSION MAINS 

21.90 % 
CONSTRUCTION OF NEW FACILITIES- FAQQUA AND JALBOUN BOOSTER STATION 

0.00 % 
CONSTRUCTION OF NEW FACILITIES-FAQQUA RESERVOIR 

4.10 % 

11. Activities During this Reporting Period:

a. Continue Construction Submittals.
b. Continue Office surveying works.
c. Survey works.
d. General site cleaning.
e. Steel reinforcement work for Faqqua Elevated Reservoir raft foundation.
f. Repairing temporary fence around reservoir construction site.
g. Testing 28 Days concrete compressive strength cubes for blinding concrete layer for Faqqua Elevated

Reservoir by JCET labs in attendance of CMC & TMGI representative.
h. Excavation works, installation of 16 inch pipes, bedding and backfilling for Alignment # 01 from Sta. 2+503.78

to Sta. 2+634.58.
i. Excavation works, installation of 16 inch steel pipes, bedding and backfilling for Alignment # 03 from Sta.

0+000 to Sta. 0+318.27.
j. Excavation works, installation of 10 inch steel pipes, bedding and backfilling for Alignment # 01 from Sta.

2+634.58 to Sta. 2+671.84.
k. Excavation works, installation of 6 inch steel pipes, bedding and backfilling for Alignment # 01 from Sta.

5+671.84 to Sta. 5+926.46.
l. Installing Anodes at Alignment # 01.
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m. Casting concrete B -200 for 10 inch encasement from Sta. 3+416.30 to Sta. 3+423.70 & from Sta. 5+260 to
Sta. 5+415 at Alignment #01.

n. Conduct loading test for Manholes covers by building Center lab.
o. Conduct two concrete trial batch from new C-35 concrete mix design by HCL from Al Karmel concrete plant

in attendance of CMC & TMGI representative.
p. Conduct fabrication and cement lining repair for 6 inch steel elbows.
q. Fabrication works for two 10 inch steel elbows.
r. Testing 4-days concrete compressive strength for C-35 trial batch by HCL.
s. Conduct walkthrough by PWA, B&V and TMGI for connection chambers and filling stations proposed

location.
t. Conduct radio graphic test by Morex Agency for thirteen 16 inch field joints, four 10 inch field joints and one

10 inch fabricated elbow.
u. Adjust and repairing works for delivered 10 inch steel pipes bevel angles at Storage yard

12. Planned Activities for Next Month

A- For Faqqua Jalbun Booster Station: 

- Start site grading 
- Start the excavation works 
- Continue the works in the  construction submittals and surveying works 

B- Transmission Pipeline : 

- Continue excavation, installation and backfilling of 6 inch steel pipes from Sta. 5+926.46 to Sta. 8+000 at 
Alignment #01. 

- Continue Installation of anodes at Alignment # 01. 
- Continue the works in the construction submittals and surveying works. 

C- Faqqua Elevated Reservoir : 

- Cast concrete for the foundation, tie beam ad slab on grade. 
- Start formwork for column neck , beams and slab on grade. 
- Continue the work in the construction submittals and surveying works. 

Refer to “Annex C”- Detailed time schedule. 

Overall percentages of completion are : 

Planned Completion: 15.12% ( This percentage is Based on the CPM Schedule which was approved on 
August 26,2015,  Reply Action A during this reporting period ) 

Actual Completion: 19.10% ( This percentage is Based on  the CPM Schedule which was approved on 
August 26,2015, Reply Action A during this reporting period ) 

Total Float: -37 Days ( This float is  Based on the CPM Schedule which was approved on August 26,2015, 
Reply Action A during this reporting) 
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Refer to “Annex D”-Progress S-Curve Planned versus Actual. 

13. Indicators

Indicator 1:  No. of beneficiaries which are affected due to USG assistance= 21,116 (target estimate) 

Total number of 
Beneficiaries 

Male Female 
No. % No. % 

21,116 10,769 51% 10,347 49% 

Indicator 2: Person days of employment generated. For this reporting 
period: 
Males : 1415 Days 
Females :  49.25 Days 

Number of Person days generated by the Project Total=Male +Female 
Description Male Female 
Previous 2354 202 
This reporting Period 1414 51.3 
Cumulative 3768 253.3 4021.3 

The target Man Days according to the approved CPM is = 42625 

14. Working / Non – Working Days

1 Total period of performance (Original): 480 Days 
2  Total excusable delays/approved extension: None 
3 Completion date:  May 26, 2016 
4   Modified completion date: May 26, 2016 
5   Total no. of working days during this reporting period:  27 
6   Accumulated working days: 175 
7   Total no. of non-working days (holidays and weekends) during this reporting period: 4 
8   Accumulated non-working days (holidays and weekends): 36 
9   No. of other non-working days during this month: 0 
10 Accumulated other non-working days: 0 
11  Accumulated non-working days (Item 8+Item 10): 36 

15. Site Memos

One Site Memo received during this reporting period on August 19, 2015 
Please see “Annex E”-Site Memo log. 

16. Inspection Requests

During this reporting period, 84 inspection requests were issued and/or closed. 

2556
1465.3
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Refer to “Annex F”- Inspection request log. 

17. Quality Control and Test Results

Refer to “Annex G”- Tests log. 

18. Procurement

No Procurements were issued during this reporting period. 
Refer to “Annex H”-Procurement Log. 

19. Noncompliance report log-NCR

No NCR’s were issued during this reporting period. 

20. Submittals

Continue construction submittals. 
For more information please refer to “Annex I”. 

21. Request for Information

Refer to “Annex J”- Request for information log. 

22. Transmittals

Incoming ( From CMC to Contractor ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-E-C-94 1- "Mechanical Drawing for Monitoring Chamber No.1 Alig. 
#01 Sta. 0+040 

2- Daily Joint Report from July 26 to July 31,2015 

Aug 02, 2015 

15-00002-NEJ-E-C-95 1- "Shop Drawing for Alignment #4 Plan, Profile from ST. 
0+000 To ST. 3+743 

2- Daily Joint Report August 01,2015 
3- VOR-15-00002-NEJ-001-B-Response 

Aug 05, 2015 

15-00002-NEJ-E-C-96 1- Mitered Bends Fabrication 
2- Concrete Compressive Strength Results For Faqqua 

Reservoir Cavities 
3- Daily Joint Report from Aug 02 to Aug 03,2015 

Aug 06, 2015 

15-00002-NEJ-E-C-97 1- Steel Light Pole Aug 06, 2015 

15-00002-NEJ-E-C-98 1- Base course Material - Full Tests Results For Faqqua 
Reservoir First Layer 

2- Bedding & Backfilling Materials Test Results From 

Aug 10, 2015 
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Diamond Stone Crusher Stockpiles 
3- Base course Materials Diamond Stone Crusher Stockpiles 
4- Base course Material - Tests Results From Storage Yard 

Stockpiles For Faqqua Reservoir First Layer 
5- Compaction Field Density Test Results for 1st Base course 

Layer 
6- Compaction Field Density Test Results for 2nd Base course 

Layer - Faqqua Reservoir 
7- Break Tank Shop drawings (Electrical) 
8- Pipes Coupler for Electrical Conduit 
9- Daily Joint Report from Aug 04 to Aug 08,2015 
10- ECL -15-00002-NEJ-June ,2015 

15-00002-NEJ-E-C-99 1- 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical 
Shop drawings 

2- Main Distributed Board. 
3- Solvent Cement Glue` 

Aug 11, 2015 

15-00002-NEJ-E-C-100 1- ECL-15-00002-NEJ-July, 2015 Aug 11, 2015 

15-00002-NEJ-E-C-101 1- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 2+230 Align. 01 

2- 7-Days Concrete Compressive Strength Results For B-200 
Blinding Concrete Under Faqqua Reservoir Foundation 

3- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 0+164 to Sta. 0+260 Align. 01 

4- Bedding Materials Test Results From Stockpiles Sta. 0+920 
Align. #01 

5- Bedding Materials Test Results From Stockpiles Sta. 1+708 
Align. #01 

6- Break Tank Shop drawings (Mechanical) 
7- "400 mm Butterfly Valve Mechanical Shop drawings Align. 

#01 Sta. 0+034 & Sta. 1+454 
8- Electrical Panels in Living Quarter, Electrical Room, and 

Faqqua Reservoir. 
9- Flash Beacon- Alternative 
10- PVC Pipe Fittings 

Aug 12, 2015 

15-00002-NEJ-E-C-102 1- Shop Drawing for Alignment #1 Plan, Profile from Sta. 
2+850 to Sta. 5+550 

Aug 12, 2015 

15-00002-NEJ-E-C-103 1- Test Results for Ø 16 & Ø 25  mm Reinforcement Steel 
Bars – Samples From Faqqua Reservoir Foundation 

Aug 13, 2015 

15-00002-NEJ-E-C-104 1- Material Certificate  for 6" Steel Pipes - FIP Product 
2- 28-Days Concrete Compressive Strength Results For C-35 

Trail Batch from Al-Karmel Plant 
3- Bedding Materials Test Results From Stockpiles Sta. 2+900 

Align. #01 

Aug 16, 2015 
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4- Material Certificate  for 10" Steel Pipes 
5- Flow Monitoring Chamber #01Structural Shop Drawing 
6- Gate Valve PN-40 Raphael Product. 
7- Daily Joint Report from Aug 04 to Aug 10, 2015 

15-00002-NEJ-E-C-105 1- Formwork Plywood (Sample) 
2- "Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - 

By JCET Labs 
3- RFI-15-00002-NEJ-027-Response: Intrusion Switch. 
4- Daily Joint Report from Aug 11 to Aug 16,2015 

Aug 18, 2015 

15-00002-NEJ-E-C-106 1- SM-15-00002-NEJ-E-C-002:Reatining Walls at Faqqua 
elevated Reservoir 

Aug 19, 2015 

15-00002-NEJ-E-C-107 1- Alignment #1 Shop Drawing  From St.5+500 0 To 
St.8+000 Rev.0 

2- Shop Drawing for Alignment #3 Plan, Profile from Sta. 
0+000 To Sta.3+063 

Aug 19, 2015 

15-00002-NEJ-E-C-108 1- Base course Materials Test Results from Stockpiles Sta. 
0+164 to Sta. 0+260 Align. #01 

2- Base course Materials Test Results from Stockpiles Sta. 
0+870 Align. #01 

3- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 0+890 Align. 01 

4- Base course Materials Test Results from Stockpiles Sta. 
2+503 Align. #01 

5- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 0+085 Align. 03 

6- Bedding Materials Test Results From Stockpiles Sta. 0+085 
Align. #03 

7- Base course Materials Test Results from Stockpiles Sta. 
0+085 Align. #03 

8- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 2+900 Align. 01 

9- Bedding Materials Test Results From Stockpiles Sta. 3+480 
Align. #01 

10- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 3+425 Align. 01 

11- Base course Materials Test Results from Stockpiles Sta. 
2+900 Align. #01 

Aug 20, 2015 

15-00002-NEJ-E-C-109 1- Faqqua Elevated Reservoir Valves Room (Mechanical 
Shop Drawings) 

2- RTU-PLC (Motorola Product) 
3- Network System 
4- DEIR ABU DA'IF connection Chamber Mechanical Shop 

drawings 
5- Living Quarter Electrical Shop drawing 
6- Metal Box 

Aug 20, 2015 
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7- Galvanized Carbon Steel Flexible Conduit 

15-00002-NEJ-E-C-110 1- Laptop Charger Aug 23, 2015 

15-00002-NEJ-E-C-111 1- Mechanical Drawing for Monitoring Chamber No.1 Alig. 
#01 Sta. 0+040 

2- DEIR ABU DA'IF CONNECTION CHAMBER 
Structural Shop drawings 

3- Cable Gland 
4- RFI-15-00002-NEJ-029-A-Response :Approved SCADA 

software 
5- Daily Joint Report from Aug 18 to August 21, 2015 

Aug 23, 2015 

15-00002-NEJ-E-C-112 1- Stainless Steel Welding Procedure Aug 23, 2015 

15-00002-NEJ-E-C-113 1-  Variable Frequency Drives (VFD) Aug 23, 2015 

15-00002-NEJ-E-C-114 1- RFI-15-00002-NEJ-026-Response:  GFCI (Ground Fault 
Circuit Interrupter) Receptacles. 

2- Daily Joint Report Aug 15, Aug 19 to Aug 22,2015 

Aug 24, 2015 

15-00002-NEJ-E-C-115 1- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 4+160 Align. 01 

2- Bedding Materials Test Results From Stockpiles Sta. 
4+160 Align. #01 

Aug 24, 2015 

15-00002-NEJ-E-C-116 1- 28-Days Concrete Compressive Strength Results For B-
200 Blinding Concrete Under Faqqua Reservoir 
Foundation 

2- 7-Days Concrete Compressive Strength Results For C-20 
Encasement Concrete From Sta. 1+736 to Sta. 1+761 
Align.01 

Aug 25, 2015 

15-00002-NEJ-E-C-117 1- Original CPM Schedule 
2- Daily Joint Report Aug 23, 2015 

Aug 26, 2015 

15-00002-NEJ-E-C-118 1- Computer System Hard ware 
2- DC Flow Meter With Modbus - ABB Product 
3- DEIR ABU DA'IF connection Chamber Mechanical Shop 

drawings 
4- Back Pressure-Sustaining Valve 
5- Pressure Reducing Valve PN 16- Bermad Product 
6- Pressure Reducing Valve PRV-527 
7- Material Certificate  for 10" Steel Pipes 
8- Daily Joint Report Aug 24,2015 

Aug 26, 2015 

15-00002-NEJ-E-C-119 1- Root, Fill and Cap Stainless Steel Welding Procedure 
2- Steel Pipes Field Beveling Procedure 
3- 7-Days Concrete Compressive Strength Results For C-21 

Aug 26, 2015 
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Encasement Concrete From Sta. 3+420 to Sta. 3+426 
Align.01 

15-00002-NEJ-E-C-120 1- Flow Control Valves Without Solenoid  Bermad Product 
2- Shop Drawing for Alignment #4 Plan, Profile from ST. 

0+000 To ST. 3+743 
3- Shop Drawing for Alignment # 5 Plan, Profile from ST. 

0+000 To ST. 1+614 
4- RFI-15-00002-NEJ-028-Response :Pre Cast ARV 

Chamber 

Aug 26, 2015 

15-00002-NEJ-E-C-121 1- Shop Drawing for Alignment # 8 Plan, Profile from  ST. 
0+000 To ST. 1+733 

2- Shop Drawing for Alignment #7 Plan, Profile from Sta. 
0+000 to Sta. 1+058 

3- Base course Materials Test Results from Stockpiles Sta. 
3+425 Align. #01 

Aug 27, 2015 

15-00002-NEJ-E-C-122 1- Alignment #1 Shop Drawing  From St.5+500 0 To 
St.8+000 Rev.0-For Construction 

2- Shop Drawing for Alignment #3 Plan, Profile from Sta. 
0+000 To Sta.3+063 For Construction 

3- 28-Days Concrete Compressive Strength Results For C-20 
Encasement Concrete From Sta. 1+736 to Sta. 1+761 
Align.01 

4- Daily Joint Report Aug 25,2015 

Aug 27, 2015 

15-00002-NEJ-E-C-123 1- Test Results for Ø 16 & Ø 25  mm Reinforcement Steel 
Bars – Samples From Faqqua Reservoir Foundation 

2- Daily Joint Report from Aug 26 to Aug 28,2015 

Aug 30, 2015 

15-00002-NEJ-E-C-124 1- KSB Gate Valves 6, 8 & 10' PN 16 
2- Butterfly Valves PN16 & PN25 
3- Float Control Valves. 
4- Pressure Reducing Valve 
5- Gate Valves 6",8" & 10" PN 25 
6- Gate Valves 6",8" & 10" PN 40 

Aug 31, 2015 
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Outgoing ( From Contractor to CMC ) 

Transmittal  No. Description Submitting 

Date 

15-00002-NEJ-C-E-136 1- Material Certificate  for 6" Steel Pipes - FIP Product 
2- Backfilling Materials (Single Size) Test Results From 

Stockpiles Sta. 2+230 Align. 01 

3- 7-Days Concrete Compressive Strength Results For B-
200 Blinding Concrete Under Faqqua Reservoir 
Foundation 

4- Base course Materials Test Results from Stockpiles Sta. 
0+164 to Sta. 0+260 Align. #01 

5- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 0+164 to Sta. 0+260 Align. 01 

6- Base course Materials Test Results From Stockpiles Sta. 
0+870 Align. #01 

7- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 0+890 Align. 01 

8- Bedding Materials Test Results From Stockpiles Sta. 
0+920 Align. #01 

9- Bedding Material Test Results From Stockpiles Sta. 
1+708 Align. #01 

Aug 02, 2015 

15-00002-NEJ-C-E-137 1- Living Quarter Electrical Shop drawing Aug 02, 2015 

15-00002-NEJ-C-E-138 1- Pipes Coupler for Electrical Conduit Aug 02, 2015 

15-00002-NEJ-C-E-139 1- Gate Valve PN-40 Raphael Product. 
2- Flow Monitoring Chamber #01Structural Shop Drawing 
3- Faqqua Elevated Reservoir Valves Room (Mechanical 

Shop Drawings) 
4- Formwork Plywood (Sample) 

Aug 04, 2015 

15-00002-NEJ-C-E-140 1- Shop Drawing for Alignment # 5Plan, Profile from ST. 
0+000 To ST. 1+614 

Aug 04, 2015 

15-00002-NEJ-C-E-141 1- TO 002-Progress Payment No.002A Aug 05, 2015 

15-00002-NEJ-C-E-142 1- Solvent Cement Glue 
2- RTU-PLC (Motorola Product) 
3- Mechanical Drawing For Monitoring Chamber No.1 

Alig. #01 Sta. 0+040 
4- 28-Days Concrete Compressive Strength Results For C-

35 Trail Batch from Al-Karmel Plant 
5- Test Results for Ø 16 & Ø 25  mm Reinforcement Steel 

Bars – Samples From Faqqua Reservoir Foundation 
6- RFI-15-00002-NEJ-029- Approved SCADA Software 

Aug 05, 2015 
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15-00002-NEJ-C-E-143 1- Computer System Hard ware 
2- Network System 
3- DEIR ABU DA'IF connection Chamber Mechanical 

Shop drawings 

Aug 06, 2015 

15-00002-NEJ-C-E-144 1- Electrical Booster Station Site Layout. 
2- Booster Room Mechanical Shop Drawing 
3- Original CPM Schedule 
4- 28-Days Concrete Compressive Strength Results For C-

35 Trail Batch from Al-Karmel Plant 

Aug 09, 2015 

15-00002-NEJ-C-E-145 1- Shop Drawing for Alignment # 8 Plan, Profile from ST. 
0+000 To ST. 1+733 

2- Shop Drawing for Alignment #7 Plan, Profile from Sta. 
0+000 to Sta. 1+058 

Aug 09, 2015 

15-00002-NEJ-C-E-146 1- Stainless Steel Welding Procedure 
2- Root, Fill and Cap Stainless Steel Welding Procedure 

Aug 10, 2015 

15-00002-NEJ-C-E-147 1- Base course Materials Test Results from Stockpiles Sta. 
2+503 Align. 

2- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 0+085 Align. 03 

3- Bedding Materials Test Results From Stockpiles Sta. 
0+085 Align. #03 

Aug 12, 2015 

15-00002-NEJ-C-E-148 1- Booster Station W-4 Pumps Steel Shed Design 
2- DEIR ABU DA'IF CONNECTION CHAMBER 

Structural Shop drawings 
3- Base course Materials Test Results from Stockpiles Sta. 

0+085 Align. #03 
4- Backfilling Materials (Single Size) Test Results From 

Stockpiles Sta. 2+900 Align. 01 
5- Bedding Materials Test Results From Stockpiles Sta. 

2+900 Align. #01 

Aug 12, 2015 

15-00002-NEJ-C-E-149 1- Uninterruptible Power Supply 
2- Metal Box 
3- Galvanized Carbon Steel Flexible Conduit 
4- Material Certificate for 10" Steel Pipes 

Aug 13, 2015 

15-00002-NEJ-C-E-150 1- Butterfly Chambers  Structural Shop drawings Aug 13, 2015 

15-00002-NEJ-C-E-151 1- Booster Pump flow meter (AC) - ABB Product Aug 16, 2015 

15-00002-NEJ-C-E-152 1- Shop Drawing for Alignment #4 Plan, Profile from ST. 
0+000 To ST. 3+743 

2- Back Pressure-Sustaining Valve 

Aug 16, 2015 

15-00002-NEJ-C-E-153 1- Steel Pipes Middle East Co. Product 
2- Pressure Reducing Valve PN 16- Bermad Product 

Aug 16, 2015 

15-00002-NEJ-C-E-154 1- Loading Test Results for 75 cm Manhole Cover 
2- Bedding Materials Test Results From Stockpiles Sta. 

3+480 Align. #01 

Aug 16, 2015 

Page 15 of 112



Monthly Progress Report No. 7

3- Backfilling Materials (Single Size) Test Results From 
Stockpiles Sta. 3+425 Align. 01 

4- Base course Materials Test Results from Stockpiles Sta. 
2+900 Align. #01 

15-00002-NEJ-C-E-155 1- DC Flow Meter with GSM Modem (ABB product) 
2- DC Flow Meter With Modbus - ABB Product 

Aug 17, 2015 

15-00002-NEJ-C-E-156 1- RFI-15-00002-NEJ-030-Rung ladders Aug 19, 2015 

15-00002-NEJ-C-E-157 1- Flow Control Valves Without Solenoid  Bermad Product 
2- Float Control Valve DN200 PN16- Bermad Product 
3- Boosting Pump Control Valves 
4- Flow Control Valves With Solenoid-Bermad Product 
5- Pressure Reducing Valve PRV-527 
6- Cable Gland 
7- Concrete Mix Design for Structural Concrete (Class A-

1)(Al Karmel Plant) 

Aug 19, 2015 

15-00002-NEJ-C-E-158 1- 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. 
For Asphalt Protection 

2- 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. 
For Asphalt Protection 

3- Main Distribution Board Components. 
4- Steel Pipes Field Beveling Procedure 

Aug 19, 2015 

15-00002-NEJ-C-E-159 1- 250 mm Gate Valves Mechanical Shop drawings 
2- Faqqua and Jalboun Booster Station Survey Grid Points 

After Site Shifting 

Aug 20, 2015 

15-00002-NEJ-C-E-160 1- Material Certificate  for 10" Steel Pipes 
2- Base course Materials Test Results from Stockpiles Sta. 

3+425 Align. #01 
3- Backfilling Materials (Single Size) Test Results From 

Stockpiles Sta. 4+160 Align. 01 
4- Bedding Material Test Results From Stockpiles Sta. 

4+160 Align. #01 

Aug 20, 2015 

15-00002-NEJ-C-E-161 1- Material Certificate  for 6" Steel Pipes - FIP Product 
2- Alignment #1 Shop Drawing  From St.5+500 0 To 

St.8+000 Rev.0 

Aug 20, 2015 

15-00002-NEJ-C-E-162 1- Radio Path Study Aug 23, 2015 

15-00002-NEJ-C-E-163 1- Shop Drawing for Alignment #3 Plan, Profile from Sta. 
0+000 To Sta.3+063 For Construction 

Aug 23, 2015 

15-00002-NEJ-C-E-164 1- Concrete Compressive Strength Results For Faqqua 
Reservoir Cavities 

2- 28-Days Concrete Compressive Strength Results For B-
200 Blinding Concrete Under Faqqua Reservoir 
Foundation 

3- 7-Days Concrete Compressive Strength Results For C-20 
Encasement Concrete From Sta. 1+736 to Sta. 1+761 

Aug 23, 2015 
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Align.01 
4- Steel Fittings - FIP Products 

15-00002-NEJ-C-E-165 1. Test Results for Ø 16 & Ø 25 mm Reinforcement Steel
Bars – Samples From Faqqua Reservoir Foundation

Aug 23, 2015 

15-00002-NEJ-C-E-166 1- DEIR ABU DA'IF connection Chamber Mechanical 
Shop drawings 

2- Proposed Site Plan, Grading and Drainage Plan, 
Horizontal Control And Paving Plan - After Shifting 

3- Manholes Puddle Flange- With Sample 

Aug 24, 2015 

15-00002-NEJ-C-E-167 1- 7-Days Concrete Compressive Strength Results For C-21 
Encasement Concrete From Sta. 3+420 to Sta. 3+426 
Align.01 

2- Base course Materials Test Results From Al Amal 
Crusher Stockpiles 

Aug 24, 2015 

15-00002-NEJ-C-E-168 1- 28-Days Concrete Compressive Strength Results For C-
20 Encasement Concrete From Sta. 1+736 to Sta. 1+761 
Align.01 

2- Review and approve the use of the Low Harmonic VFD 
drive in lieu of the multi pulse drive 

Aug 25, 2015 

15-00002-NEJ-C-E-169 1-  Hijjawi Construction Labs (HCL) Aug 26, 2015 

15-00002-NEJ-C-E-170 1- Booster Pump flow meter (AC) - ABB Product 
2- Pressure and Level Instrument (Alternative Product - 

ABB-BCI) 

Aug 27, 2015 

15-00002-NEJ-C-E-171 1- Intrusion Switch for Inside and Outside Use 
2- Proposed Site Plan, Grading and Drainage Plan 

Horizontal Control And Paving Plan - After Shifting 

Aug 27, 2015 

15-00002-NEJ-C-E-172 1- Material Certificate for 10" Steel Pipes 
2- Proposed Site Plan, Grading and Drainage Plan 

Horizontal Control And Paving Plan - After Shifting 

Aug 27, 2015 

15-00002-NEJ-C-E-173 1- Computer System Software 
2- Radio Path Study 
3- Cable Lugs for Panel’s Bus Bar Connection. 
4- Mechanical Couplings - Viking Johnson. 

Aug 30, 2015 

15-00002-NEJ-C-E-174 1- Butterfly Valves PN16 & PN25 
2- KSB Gate Valves 6, 8 & 10' PN 16 
3- Float Control Valves. 
4- Pressure Reducing Valve 
5- Gate Valves 6",8" & 10" PN 25 
6- Gate Valves 6",8" & 10" PN 40 
7- Flow Monitoring Chamber #01Structural Shop 

Drawing 
8- DEIR ABU DA'IF CONNECTION CHAMBER 

Structural Shop drawings 

Aug 30, 2015 
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15-00002-NEJ-C-E-175 1- Sch.40 316 Stainless Steel Welded Piece with S.S.316 
Flange DIN 86030  - Sample 

Aug 30, 2015 

15-00002-NEJ-C-E-176 1- ARRABUNA & DEIR GAZALEH Connection 
Chamber -Mechanical shop drawing 

2- 500 M3 Faqqua Elevated Reservoir  Retaining Walls 
and Fence Wall 

3- Base course Materials test Results From Deir 
Gazaleh Stockpiles 

4- Base course Materials Test Results from Stockpiles 
Sta. 5+140 Align. #01 

5- "Bedding Materials test Results from Stockpiles Sta. 
5+550 Align. #01 

6- Backfilling Materials (Single Size) test Results from 
Stockpiles Sta. 5+550 Align. 01 

7- Concrete Mix Design for Structural Concrete (Class 
A-3)(Al Karmel Plant) 

Aug 31, 2015 

23. Payments

Payment No. Submitted Date Amount Amount 

Received 

Date Received 

002 August 05,2015 699,371.59  $ 699,371.59  $ August 21,2015

24. Variation Orders

One Variation Order (VO-15-00002-NEJ-001) is approved by USAID during this reporting period. 

VO. No. Description VO Status USAID 
Approval date 

Variation 
Order 

Amount 

Time 
Extension 

Days 

VO-15-00002-
NEJ-001 

New items & New 
Definitive 
Quantities 

Approved August 04,2015 -($ 17,974.72) Zero Time 
Extension 
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25. Variation Order Requests

VO. No. Description VO. No. Variation 
Order 

Amount 

Time Extension 

Days 

VOR-15-00002-NEJ-
001-A 

Flow Monitoring System 

Changes

001-A -($ 29372) Zero time 
extension 

VOR-15-00002-NEJ-
001-B 

Monitoring System 

Changes 

001-B -($ 143,117.00) Zero time 
extension 

VOR-15-00002-NEJ-
002-A 

Introducing New BOQ 

Items for 200mm base 

course reinstatement-

Alignment # 1 

002-A -($ 42,127.00) Zero time 
extension 

26. Obstacles and Challenges

There are no seen obstacles observed. 

27. Geo MIS Data

Refer to “Annex K”-Geo MIS Data 
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28. PROGRESS PHOTOS

NEJ: Trench excavation for 10” steel pipe line near Sta. 
2+950 – Align. # 01.

NEJ:    Reinforcement steel works for raft foundation – Faqqua 
Elevated Reservoir. 

NEJ:  Safety toolbox meeting – Faqqua Elevated 
Reservoir. 

NEJ:  Traffic control for 16” pipe line near Sta. 0+300 – 
Align. #03. 
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NEJ:    Welding 16” steel pipes near Sta. 0+280 – Align. # 03. NEJ:  10 Traffic control for 10” steel pipe line trench near Sta. 3+200– 
Align. 01. 

NEJ:   Installing Anode no. AN-66 on Sta. 2+660 Align. # 01. NEJ:   10” steel pipe installation near Sta. 2+750 – Align. # 01. 
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NEJ:    Bedding backfilling for 10” steel pipes near Sta. 2+950 – 
Align. #01.

NEJ:   B-200 concrete casting for pipe encasement - Sta. 3+420 Align. 
# 01. 

NEJ:    Unloading for 10” steel pipes – Storage yard NEJ:  Installing anode no.  AN-04 on sta. 0+180. 
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NEJ:  Trench excavation for 10” steel pipes near sta. 4+050 
– Align. # 01.

NEJ: Inspecting external coating for 10” steel pipes near Sta. 
4+300 - Align.# 01 

NEJ:   Dust control - Align. # 01. NEJ : Bedding backfilling works for 10” steel pipes near 
Sta.  4+500 - Align. # 01. 
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NEJ:  Traffic control for 6” steel pipes trench near Sta. 
5+750 – Align. 01. 

NEJ:  Repairing 10” steel pipes bevel angle – Storage 
yard workshop. 

NEJ :  Welding 6” steel pipes near Sta. 5+900 – Align. 
01. 

NEJ: Walkthrough with PWA, CMC & TMGI 
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ANNEXES 
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Annex A – Materials & Equipment 
Receiving Log 
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Equipments Log- Aug, 2015

 No. Date Description Quantity In Use Quantity Idle
Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck- Merceds M-1978 1

Trucks 2

Trencher- Trencor 1460 HD M-1998 1
Skid Loader- Bobcat 1

Welding Machine 2

Water Tank 1

Mobile crane 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (60 cm width ) 1

Skid Loader- Mustang M- 2012 1

Roller- Bomag M-1989 1
Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck -Volvo M-2005 1

Truck -mercedes M-1978 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M- 2012 1

Welding Machine 2

Roller- Bomag M-1989 1
Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (60 cm width ) 1

Skid loader -Bobcat 1
Mobile crane 1

Asphalt saw cut machine 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck -Volvo M-2005 1

Truck - mercedes M-1978 1

Trucks 1

Trencher- Trencor 1460 HD M-1998 1
Skid Loader- Mustang M- 2012 1

Welding Machine 2
Water Tank _ _

Mobile crane- Volvo FH 12 M-2002 1
Roller compactor (60 cm width ) 1

Skid Loader- Bobcat 1
Asphalt saw cut machine 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

2-Aug-15

4-Aug-15

3-Aug-15
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Equipments Log- Aug, 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Truck -Volvo M-2005 1

Truck -mercedes M-1978 1

Trucks 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M- 2012 1

Welding Machine 2

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1
Skid Loader- Bobcat 1

Asphalt saw cut machine 1
Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up 1
Truck -Volvo M-2005 1

Truck - mercedes M-1978 1
Trucks 1

Trencher- Trencor 1460 HD M-1998 1
Skid Loader- Mustang M- 2012 1

Welding Machine 2
Water Tank 1

Mobile crane -volvo FH 12- M-2002 1
Roller compactor (60 cm width ) 1

Skid Loader- Bobcat 1
Asphalt saw cut machine 1

Concrete mixer 1
Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck- Merceds M-1978 1

Trucks 1

Trencher- Trencor 1460 HD M-1998 1
Skid Loader- Bobcat 1

Welding Machine 2

Water Tank 1

Mobile crane 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (60 cm width ) 1

Skid Loader- Bobcat 1

Asphalt saw cut machine 1
7-Aug-15

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up 1

Truck -Volvo M-2005 1

Truck- Merceds M-1978 1

Trucks 3

4-Aug-15

5-Aug-15

8-Aug-15

6-Aug-15
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 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Trencher- Trencor 1460 HD M-1998 1
Skid Loader- Bobcat 1

Welding Machine 2

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (60 cm width ) 1

Skid Loader- Mustang M- 2012 1

Asphalt saw cut machine 1
Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck Volvo N- 2005 1

Truck Mercedes M -1978 1

Trucks 2

Trencher- Trencor 1460 HD M-1998 1
Skid loader -Bobcat 1

skid loader -Mustang  M -2012 1
Welding Machine 2

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Asphalt saw cut machine 1
Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck -Volvo M-2005 1

Truck -mercedes M-1978 1

Trucks 2

Trencher- Trencor 1460 HD M-1998 1
Skid Loader- Mustang M- 2012 1

Welding Machine 2

Water Tank 1

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (60 cm width ) 1

Skid Loader- Bobcat 1

Asphalt saw cut machine 1
Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck Volvo M- 2005 1

Truck Mercedes M -1978 1

Trucks 3

Trencher- Trencor 1460 HD M-1998 1
skid loader -Mustang  M -2012 1

Welding Machine 2

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

8-Aug-15

9-Aug-15

11-Aug-15

10-Aug-15
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Equipments Log- Aug, 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Skid loader -Bobcat 1

Asphalt saw cut machine 1
Mobile crane 1

Concrete mixer 1

Backhoe CAT 428 E M-2011 1
Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up 1
Truck Volvo M- 2005 1

Truck Mercedes M -1978 1
Trucks 3

Trencher- Trencor 1460 HD M-1998 1
skid loader -Mustang  M -2012 1

Welding Machine 2
Water Tank 1

Mobile crane -volvo FH 12- M-2002 1
Roller compactor (60 cm width ) 1

Skid loader -Bobcat 1
Asphalt saw cut machine 1

Mobile crane 1
Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck Volvo M- 2005 1

Truck Mercedes M -1978 1

Trucks 3

Trencher- Trencor 1460 HD M-1998 1
skid loader -Mustang  M -2012 1

Welding Machine 2

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader -Bobcat 1

Asphalt saw cut machine 1
Mobile crane 1

14-Aug-15

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck Volvo M- 2005 1

Truck Mercedes M -1978 1

Trencher- Trencor 1460 HD M-1998 1
skid loader -Mustang  M -2012 1

Welding Machine 2

Trucks 2

Water Tank 1
Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader - Bobcat 1

15-Aug-15

11-Aug-15

12-Aug-15

13-Aug-15
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Equipments Log- Aug, 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Asphalt saw cut machine 1

Concrete mixer 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck Volvo M- 2005 1

Truck Mercedes M -1978 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader -Mustang  M -2012 1

Welding Machine 2

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader - Bobcat 1

Asphalt saw cut machine 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up 1

Truck Volvo M- 2005 1

Truck Mercedes M -1978 1

Trucks 2

Trencher- Trencor 1460 HD M-1998 1

skid loader -Mustang  M -2012 1

Welding Machine 2

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader - Bobcat 1

Asphalt saw cut machine 1

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up _ _

Truck -Volvo M-2005 1

Truck Mercedes M -1978 1

Truck -MAN 1

Trucks 2

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

Water Tank 2

Mobile crane- Volvo FH 12 M-2002 1

Roller compactor (60 cm width ) 1

Skid Loader- Bobcat 1

Asphalt saw cut machine 1

Welding Machine 2

backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

15-Aug-15

19-Aug-15

17-Aug-15

16-Aug-15

18-Aug-15
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Equipments Log- Aug, 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Pick up _ _

Truck Volvo M- 2005 1

Truck Mercedes M -1978 1

Truck- MAN 1

Trucks 2

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

Water Tank 3

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader -Bobcat 1

Asphalt saw cut machine 1

Welding Machine 2

Concrete mixer 1

Backhoe CAT 428 E M-2011 1

Wheel Loader CAT 950H M-2008 1

Wheel Excavator Doosan M -2014 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

Truck -mercedes M-1978 1

Truck- MAN 1

Trucks 2

Trencher- Trencor 1460 HD M-1998 1

Skid Loader- Mustang M- 2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader -Bobcat 1

Asphalt saw cut machine 1

Welding Machine 2

21-Aug-15

Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1
Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

Truck Mercedes M -1978 1

Truck- MAN 1

Truck _ _
Trencher- Trencor 1460 HD M-1998 1

skid loader -Mustang  M -2012 1

Water Tank _ _
Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1
Skid Loader- Bobcat 1

Asphalt saw cut machine 1
Welding Machine 2

backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

19-Aug-15

20-Aug-15

22-Aug-15

23-Aug-15
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Equipments Log- Aug, 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Truck -mercedes M-1978 1

Truck- Man 1

Trucks 3

Trencher- Trencor 1460 HD M-1998 1 1
Skid Loader- Mustang M- 2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1
Roller compactor (60 cm width ) 1

Skid loader-Bobcat 1

Asphalt saw cut machine 1
Welding Machine 2

Backhoe CAT 428 E M-2011 1
Wheel Loader CAT 950H M-2008 1
Wheel Excavator Doosan M -2014 1

Pick up- Mitsubishi 1
Truck -Volvo M-2005 1

Truck -mercedes M-1978 1
Truck -MAN 1

Truck 1
Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1
Water Tank 1

Mobile crane -volvo FH 12- M-2002 1
Roller compactor (60 cm width ) 1

Skid loader-Bobcat 1
Asphalt saw cut machine 1

Welding Machine 2
Backhoe CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

Truck-Merceds -M-1978 1

Truck-MAN 1

Truck 2

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M- 2012 1

Water Tank 2

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader-Bobcat 1
Asphalt saw cut machine 1

Welding Machine 2

Backhoe -JCB 1

Backhoe-CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck-Volvo M-2005 1

26-Aug-15

25-Aug-15

24-Aug-15

23-Aug-15
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Equipments Log- Aug, 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


     Contract No. : AID-294-I-00-12-00002          

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Truck-Merceds -M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader-Mustang M- 2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader-Bobcat 1

Asphalt saw cut machine 1

Welding Machine 2

Backhoe-JCB 1

Backhoe -CAT 428 E M-2011 1

Wheel Excavator Doosan M -2014 1

Wheel Loader CAT 950H M-2008 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

Truck- Merceds M-1978 1

Truck-MAN 1

Truck 4

Trencher- Trencor 1460 HD M-1998 1
Skid loader-Mustang M- 2012 1

Water Tank 1

Mobile crane -volvo FH 12- M-2002 1

Roller compactor (60 cm width ) 1

Skid loader-Bobcat 1
Asphalt saw cut machine 1

Welding Machine 2

Backhoe-JCB 1

Mobile Crane 1

28-Aug-15

Backhoe-CAT 428 E M- 2011 1

Wheel excavator- Doosan M -2014 1

wheel loade-CAT 950 H M-2008 1
Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

Truck- Merceds  M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader -Mustang M-2012 1

Water Tank 1

Mobile Crane- Volvo FH- 12 M-2002 1

Roller -Compactor (60 cm width) 1

Skid loader- Bobcat 1
Asphalt saw cut machine 1

Welding Machine 2

Backhoe-CAT 428 E M- 2011 1

26-Aug-15

27-Aug-15

29-Aug-15

30-Aug-15
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Equipments Log- Aug, 2015

 No. Date Description Quantity In Use Quantity Idel 

USAID WEST BANK/ GAZA      

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Wheel excavator- Doosan M -2014 2

wheel loade-CAT 950 H M-2008 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

Truck- Merceds  M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1
Skid loader -Mustang M-2012 1

Water Tank 2

Mobile Crane- Volvo FH- 12 M-2002 1

Roller -Compactor (60 cm width) 1

Skid loader- Bobcat 1
Asphalt saw cut machine 1

Welding Machine 2

Backhoe-JCB 1

Backhoe-CAT 428 E M- 2011 1

Wheel excavator- Doosan M -2014 2

wheel loade-CAT 950 H M-2008 1

Pick up- Mitsubishi 1

Truck -Volvo M-2005 1

Truck- Merceds  M-1978 1

Truck-MAN 1

Truck 1

Trencher- Trencor 1460 HD M-1998 1

Skid loader -Mustang M-2012 1

Water Tank 1

Mobile Crane- Volvo FH- 12 M-2002 1

Roller -Compactor (60 cm width) 1

Skid loader- Bobcat 1
Asphalt saw cut machine 1

Welding Machine 2

Backhoe-JCB 1

31-Aug-15

30-Aug-15
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Materilas Log -Aug 2015

 No. Date Description Quantity

Bedding (Somsom) 40 m3
Backfilling (Single Size) 20 m3
Backfilling (base course) 60  m3

Reinforcement ɸ 25 14 Ton
reinforcement ɸ 16 1 Ton

Plastic Chamfer 100 lm
Concrete spacers 100 No

Bedding (Somsom) 80 m3
Backfilling (Single Size) 80 m3
Backfilling (base course) 40 m3

6" steel pipes 6.35 thikness internal cement lining & external epoxy coating 115.9 m
10" steel pipes internal cement lining & external polyethlene coating 36.60 m

8" Steel pipes 6.35 thikness internal cement lining & external epoxy coating 35.m47
Bedding (Somsom) 40 m3

Backfilling (Single Size) 80 m3
Backfilling (base course) 160 m3
Backfiiling (Base course) 20 m3
Backfilling (Single Size) 40 m3
Backfilling (base course) 80 m3
Backfiiling (Base course) 60 m3

Bedding (Somsom) 80 m3
Backfilling (Single Size) 60 m3
Backfilling (base course) 60 m3

Concrete B -200 1 m3
Bedding (Somsom) 60 m3

Backfilling (Single Size) 80 m3
Backfilling (base course) 20 m3

10" steel pipes internal cement lining & external polyethlene coating 817.4 m
Heat shrinkable Sleeve 10" shaic HS-3401 67 No

7-Aug-15

Bedding (Somsom) 40 m3

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

8-Aug-15

6-Aug-15

1-Aug-15

2-Aug-15

3-Aug-15

4-Aug-15

5-Aug-15
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Materilas Log -Aug 2015

 No. Date Description Quantity

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Backfilling (Single Size) 80 m3
Backfilling (base course) 40 m3

Bedding (Somsom) 140 m3
Backfilling (Single Size) 80 m3
Backfilling (base course) 100 m3

Bedding (Somsom) 100 m3
Backfilling (Single Size) 40 m3
Backfilling (base course) 120 m3

10" steel pipes internal cement lining & external polyethlene coating 854 m
Heat shrinkable Sleeve 10" shaic HS-3401 70 No

Bedding (Somsom) 80 m3
Backfilling (Single Size) 100 m3
Backfilling (base course) 140 m3

10" steel pipes internal cement lining & external polyethlene coating 854 m
Heat shrinkable Sleeve 10" shaic HS-3401 70 oN 

Concrete B -200 6.50 m3
Bedding (Somsom) 100 m3

Backfilling (Single Size) 100 m3
Backfilling (base course) 120 m3

10" steel pipes internal cement lining & external polyethlene coating 427 M
Heat shrinkable Sleeve 10" shaic HS-3401 35 No

Bedding (Somsom) 60 m3
Backfilling (Single Size) 60 m3
Backfilling (base course) 60 m3

10" steel pipes internal cement lining & external polyethlene coating 427 m
Heat shrinkable Sleeve 10" shaic HS-3401 35 No

14-Aug-15

Bedding (Somsom) 160 m3
Backfilling (Single Size) 100 m3
Backfilling (base course) 100 m3

11-Aug-15

15-Aug-15

12-Aug-15

13-Aug-15

10-Aug-15

9-Aug-15

8-Aug-15
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Materilas Log -Aug 2015

 No. Date Description Quantity

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Concrete B -200 5 m3
16-Aug-15

Bedding (Somsom) 140 m3
Backfilling (Single Size) 120 m3
Backfilling (base course) 120 m3
Backfilling (base course) 120 m3

Rigid PVC 2" elbow (FIP -Plasson product ) 25 No
Rigid PVC 1" elbow (FIP -Plasson product ) 60 No

Rigid PVC 2" connection joint (FIP -Plasson product ) 90 No
Rigid PVC 1" connection joint (FIP -Plasson product ) 60 No

Backfiiling (Base course) 160 m3
Encasement concrete B -200 4 m3

Precast Manholes 1.5X1.5X2 m (Addasi product) 2 No
Bedding (Somsom) 60 m3

Backfilling (Single Size) 40 m3
Backfilling (base course) 120 m3

21-Aug-15

Bedding (Somsom) 40 m3
Backfilling (Single Size) 40m3

Bedding (Somsom) 60 m3
Backfilling (Single Size) 60 m3
Backfilling (base course) 160 m3

10" steel pipes internal cement lining & external polyethlene coating 305 m
Heat shrinkable Sleeve 10" shaic HS-3401 25 No

Plastic Fence 200 m2
Bedding (Somsom) 80 m3

Backfilling (Single Size) 80 m3
Backfilling (base course) 20 m3

Link Seal PS-425-ES PEN SEAL EPDM S/S10 PC BELT 8 No

15-Aug-15

18-Aug-15

19-Aug-15

20-Aug-15

17-Aug-15

22-Aug-15

23-Aug-15

24-Jul-15Page 38 of 112



Materilas Log -Aug 2015

 No. Date Description Quantity

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Link Seal PS-475-ES PEN SEAL EPDM S/S10 PC BELT 52 No
Link Seal PS-300-ES PEN SEAL EPDM S/S10 PC BELT 53 No

Plastic concrete star spacers 1050 No
Bedding (Somsom) 60 m3

Backfilling (Single Size) 120 m3
Backfilling (base course) 80 m3

Concrete C-35 8 m3
Bedding (Somsom) 100 m3

Backfilling (Single Size) 140 m3
Backfilling (base course) 60 m3

Bedding (Somsom) 120 m3
Backfilling (Single Size) 100 m3
Backfilling (base course) 80 m3

6-inch steel pipes 6.35 mm externally coated & internally cement lining – FIP product. 2000.8 m
Shrinkable sheet for 6 inch pipes 164 No

Magnesium Anodes 188
Pin Brazing 10 sq mm 216 No

Handy Cap IP XL 216 No
200 N2XY Cable 200 m

DIN Standard cable connector 50 No
Filler Mastic 1 Roll

28-Aug-15

Bedding (Somsom) 60 m3
Backfilling (Single Size) 60 m3
Backfilling (base course) 60 m3

Bedding (Somsom) 40 m3
Backfilling (Single Size) 100 m3
Backfilling (base course) 100 m3

Bedding (Somsom) 80 m3
Backfilling (Single Size) 80 m3

27-Aug-15

26-Aug-15

25-Aug-15

31-Aug-15

29-Aug-15

30-Aug-15

24-Jul-15
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Materilas Log -Aug 2015

 No. Date Description Quantity

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

     Contract No. : AID-294-I-00-12-00002      

TASK ORDER #02 North-East Jenin Component I (NEJ)

1-Aug-15

Backfilling (base course) 40 m3
6-inch steel pipes 6.35 mm externally coated & internally cement lining – FIP product. 3001.2 m

Shrinkable sheet for 6 inch pipes 246 No

31-Aug-15
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Monthly Progress Report No. 7

Annex B - Progress and Scheduling
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Activity ID Activity Name Original
Duration

Start Finish Total Float

MP2 - Base Line - North-EMP2 - Base Line - North-East Jenin Component 355d 02-Feb-15 A 02-Jul-16 0d

MilestonesMilestones 480d 02-Feb-15 A 02-Jul-16 0d

General MilestonesGeneral Milestones 480d 02-Feb-15 A 02-Jul-16 -37d

NEJ-A-22 Project Duration 480d 02-Feb-15 A 02-Jul-16 -37d

Intermediate MilestonesIntermediate Milestones 0d 15-Sep-15 15-Sep-15 292d

NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0d 15-Sep-15 292d

PreConstruction PhasePreConstruction Phase 197d 21-Jun-15 A 21-Dec-15 157d

Coordination and PermitsCoordination and Permits 197d 21-Jun-15 A 21-Dec-15 157d

NEJ-COR-1030 Coordination with Maatz and obtain the required permits - If applicable Area C 90d 01-Sep-15 21-Dec-15 109d

Traffic Control PlanTraffic Control Plan 21d 21-Jun-15 A 03-Sep-15 245d

Main Transmission PipelineMain Transmission Pipeline 21d 21-Jun-15 A 03-Sep-15 245d

NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21d 21-Jun-15 A 03-Sep-15 109d

NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21d 21-Jun-15 A 03-Sep-15 245d

NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21d 21-Jun-15 A 03-Sep-15 245d

NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21d 21-Jun-15 A 03-Sep-15 66d

NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21d 21-Jun-15 A 03-Sep-15 27d

NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21d 21-Jun-15 A 03-Sep-15 114d

Construction PhaseConstruction Phase 355d 01-Apr-15 A 13-Jun-16 14d

Construction SubmittalsConstruction Submittals 245d 01-Apr-15 A 25-Oct-15 180d

Shopdrawing submittalsShopdrawing submittals 183d 01-Apr-15 A 25-Oct-15 141d

Faqqua Elevated ReservoirFaqqua Elevated Reservoir 21d 02-Jun-15 A 03-Sep-15 136d

NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21d 02-Jun-15 A 03-Sep-15 136d

Faqqua and Jalbun BoosteFaqqua and Jalbun Booster Station 128d 01-Apr-15 A 25-Oct-15 125d

NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21d 21-Jun-15 A 15-Sep-15 -6d

NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10d 01-Apr-15 A 03-Sep-15 21d

NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21d 09-Apr-15 A 09-Sep-15 22d

NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10d 05-Sep-15 15-Sep-15 21d

NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21d 16-Sep-15 19-Oct-15 18d

NEJ-SD-FJBS-1060 Prep&Submit Heat, Ventilation, Duct Work & Air  Conditioning Equipment - Shop Drawing 10d 05-Sep-15 15-Sep-15 133d

NEJ-SD-FJBS-1070 Review & Approval of Heat, Ventilation, Duct Work  & Air Conditioning Equipment - Shop Drawing 21d 16-Sep-15 19-Oct-15 120d

NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5d 15-Sep-15 21-Sep-15 -2d

NEJ-SD-FJBS-1110 Review & Approval of Shop Drawing for Retaining Wall Shop Drawing 21d 21-Sep-15 25-Oct-15 -2d

NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21d 09-Jun-15 A 15-Sep-15 40d

NEJ-SD-FJBS-1200 Prep.&Submit Earthing - Shop Drawing 5d 21-Sep-15 01-Oct-15 12d

NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5d 01-Sep-15 06-Sep-15 19d

NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21d 07-Sep-15 08-Oct-15 132d

NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5d 07-Sep-15 12-Sep-15 19d

NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21d 13-Sep-15 14-Oct-15 21d

NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5d 13-Sep-15 17-Sep-15 19d

NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21d 20-Sep-15 21-Oct-15 16d

NEJ-SD-FJBS-1280 Prep.&Submit Process Control&Instrumentation System - Shop Drawing 5d 01-Sep-15 06-Sep-15 29d

NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21d 07-Sep-15 08-Oct-15 25d

NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5d 01-Sep-15 06-Sep-15 29d

NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21d 07-Sep-15 08-Oct-15 25d

Main Transmission PipelineMain Transmission Pipeline 132d 26-Apr-15 A 14-Oct-15 148d

Water pipe line shopdraWater pipe line shopdrawing 63d 09-Jul-15 A 06-Oct-15 62d

NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15d 09-Jul-15 A 02-Sep-15 27d

NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21d 02-Sep-15 06-Oct-15 23d

NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21d 15-Jul-15 A 09-Sep-15 76d

NEJ-SD-MTP-190 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 05 21d 05-Aug-15 04-Oct-15 29d

NEJ-SD-MTP-200 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 06 15d 21-Jul-15 A 02-Sep-15 4d

NEJ-SD-MTP-210 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 06 21d 02-Sep-15 06-Oct-15 3d
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2015 2016
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Activity ID Activity Name Original
Duration

Start Finish Total Float

NEJ-SD-MTP-230 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 07 21d 08-Aug-15 20-Sep-15 52d

NEJ-SD-MTP-250 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 08 21d 08-Aug-15 20-Sep-15 62d

Cathode Protection shoCathode Protection shopdrawing 20d 01-Sep-15 28-Sep-15 175d

NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm 20d 01-Sep-15 28-Sep-15 175d

Chambers ShopdrawingChambers Shopdrawing 99d 26-Apr-15 A 14-Oct-15 115d

AVAR ChambersAVAR Chambers 21d 26-Apr-15 A 03-Sep-15 90d

CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21d 26-Apr-15 A 03-Sep-15 90d

Flow Meter MonitorinFlow Meter Monitoring chamber 21d 14-Jun-15 A 09-Sep-15 98d

CS-1870 Review & Approval of Shop drawing for Flow Meter Monitoring chamber 21d 14-Jun-15 A 09-Sep-15 98d

Connection ChambersConnection Chambers 50d 05-Jul-15 A 14-Oct-15 115d

CS-1990 Review & Approval of Shop drawing for DEIR ABU DAIF Connection chamber 21d 05-Jul-15 A 09-Sep-15 114d

CS-2010 Review & Approval of Shop drawing for ARABUNA  Connection chamber 21d 30-Aug-15 15-Sep-15 131d

CS-2040 Prep. & Sub. Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 10d 05-Jul-15 A 06-Sep-15 88d

CS-2050 Review & Approval of Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 21d 07-Sep-15 08-Oct-15 77d

CS-2090 Review & Approval of Shop drawing for Deir Gazala Connection chamber 21d 30-Aug-15 15-Sep-15 131d

CS-2091 Prep. & Sub. Shop drawing for Arranah Connection chamber 10d 01-Sep-15 12-Sep-15 68d

CS-2092 Review & Approval of Shop drawing for Arranah Connection chamber 21d 13-Sep-15 14-Oct-15 69d

CS-2093 Prep. & Sub. Shop drawing for Beit Qad Connection chamber 10d 13-Sep-15 28-Sep-15 68d

Material SubmittalsMaterial Submittals 187d 02-Apr-15 A 20-Oct-15 183d

Mechanical Material SubmiMechanical Material Submittals 174d 31-May-15 08-Oct-15 191d

NEJ-MMS-220 Prep. & Sub. Pressure Relief Valve 5d 22-Jun-15 A 01-Sep-15 241d

NEJ-MMS-230 Review & Approval of Pressure Relief Valve 21d 17-Jun-15 A 03-Sep-15 178d

NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21d 31-May-15 03-Sep-15 208d

NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5d 01-Sep-15 06-Sep-15 164d

NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21d 07-Sep-15 08-Oct-15 147d

NEJ-MMS-620 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 5d 01-Sep-15 06-Sep-15 101d

NEJ-MMS-630 Review & Approval of Galvanized Malleable Iron Fittings Up to 2" 21d 07-Sep-15 08-Oct-15 92d

NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21d 01-Sep-15 29-Sep-15 110d

NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21d 01-Sep-15 29-Sep-15 148d

NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21d 01-Sep-15 29-Sep-15 115d

NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21d 01-Sep-15 29-Sep-15 110d

NEJ-MMS-800 Prep. & Sub. of Air Compressor 5d 01-Sep-15 06-Sep-15 45d

NEJ-MMS-810 Review & Approval of Air Compressor 21d 07-Sep-15 08-Oct-15 38d

NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5d 01-Sep-15 06-Sep-15 28d

NEJ-MMS-860 Review & Approval of Bladder Tank 21d 07-Sep-15 08-Oct-15 24d

Civil Material SubmittalsCivil Material Submittals 187d 13-May-15 20-Oct-15 133d

NEJ-CMS-260 Prep. & Submit Rough & Finish Carpentary - Product Data 7d 01-Sep-15 08-Sep-15 90d

NEJ-CMS-270 Review & Approval of Rough & Finish Carpentary - Product Data 21d 09-Sep-15 12-Oct-15 80d

NEJ-CMS-320 Prep.&Submit Coiling Doors & Grilles - Sample & Product Data 7d 09-Sep-15 16-Sep-15 143d

NEJ-CMS-330 Review & Approval of Coiling Doors & Grilles - Sample & Product Data 21d 17-Sep-15 20-Oct-15 129d

NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7d 01-Sep-15 08-Sep-15 107d

NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21d 09-Sep-15 12-Oct-15 96d

NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7d 01-Sep-15 08-Sep-15 107d

NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21d 09-Sep-15 12-Oct-15 96d

NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7d 01-Sep-15 08-Sep-15 118d

NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21d 09-Sep-15 12-Oct-15 106d

NEJ-CMS-500 Prep.&Submit of Pipe Support 7d 01-Sep-15 08-Sep-15 99d

NEJ-CMS-510 Review & Approval of Pipe Support 21d 09-Sep-15 12-Oct-15 90d

NEJ-CMS-520 Prep.&Submit of Manhole rung 7d 13-May-15 03-Sep-15 81d

NEJ-CMS-530 Review & Approval of Manhole rung 21d 03-Sep-15 07-Oct-15 69d

Electrical Material SubmittaElectrical Material Submittals 174d 02-Apr-15 A 08-Oct-15 191d

NEJ-EMS-240 Prep. & Sub. of SCADA system 20d 02-Apr-15 A 01-Sep-15 241d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Review & Approval of Shop draw...

Review & Approval of Shop draw...

28-Sep-15, Cathode Protection .

Prep. & Sub. Shop drawing for ..

14-Oct-15, Chambers Shopd

03-Sep-15, AVAR Chambers

Review & Approval of Shop draw...

09-Sep-15, Flow Meter Monitori...

Review & Approval of Shop draw...

14-Oct-15, Connection Cham

Review & Approval of Shop draw...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop dra

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop d

Prep. & Sub. Shop drawing for ..

20-Oct-15, Material Submitt

08-Oct-15, Mechanical Materi

Prep. & Sub. Pressure Relief V...

Review & Approval of Pressure ...

Review & Approval of Mechanica...

Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip

Prep. & Sub. Galvanized Mallea...

Review & Approval of Galvaniz

Prep. & Sub. of Solar system f...

Prep. & Sub. of HVAC of contro.

Prep. & Sub. of Plumbing pipe ...

Prep. & Sub. of steel pipe 25m...

Prep. & Sub. of Air Compressor

Review & Approval of Air Comp

Prep. & Sub. of Bladder Tank

Review & Approval of Bladder 

20-Oct-15, Civil Material Su

Prep. & Submit Rough & Finish ...

Review & Approval of Rough &

Prep.&Submit Coiling Doors & G...

Review & Approval of Coiling

Prep.&Submit Plastering Access...

Review & Approval of Plasteri

Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazz

Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic

Prep.&Submit of Pipe Support

Review & Approval of Pipe Su

Prep.&Submit of Manhole rung

Review & Approval of Manhole 

08-Oct-15, Electrical Material.

Prep. & Sub. of SCADA system
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Duration
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NEJ-EMS-250 Review & Approval of SCADA system 21d 05-May-15 21-Sep-15 -23d

NEJ-EMS-290 Review & Approval of Data Cable 21d 18-Jun-15 A 09-Sep-15 -14d

NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5d 17-Jun-15 A 02-Sep-15 162d

NEJ-EMS-310 Review & Approval of PVC Conduit 21d 02-Sep-15 06-Oct-15 145d

NEJ-EMS-370 Review & Approval of VFD 21d 27-Jul-15 A 14-Sep-15 29d

NEJ-EMS-420 Prep. & Sub. of MCC 5d 01-Sep-15 06-Sep-15 33d

NEJ-EMS-430 Review & Approval of MCC 21d 07-Sep-15 08-Oct-15 28d

ProcurementProcurement 229d 12-Apr-15 A 19-Feb-16 95d

Faqqua Elevated ReservoirFaqqua Elevated Reservoir 72d 01-Sep-15 09-Dec-15 64d

PipesPipes 72d 01-Sep-15 09-Dec-15 64d

NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5d 01-Sep-15 06-Sep-15 74d

NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75d 07-Sep-15 09-Dec-15 75d

Mechanical ComponentMechanical Component 20d 01-Sep-15 28-Sep-15 -3d

NEJ-PRO-440 Order of Mechanical Valves and fittings 20d 01-Sep-15 28-Sep-15 -3d

Electrical ComponentElectrical Component 20d 01-Sep-15 28-Sep-15 38d

NEJ-PRO-500 Order of Electrical components 20d 01-Sep-15 28-Sep-15 38d

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster Station 139d 29-Jun-15 A 07-Feb-16 10d

PumpPump 159d 29-Jun-15 A 07-Feb-16 12d

NEJ-PRO-240 Manufacturing of Booster Pump 159d 29-Jun-15 A 07-Feb-16 12d

RTU and SCADA SystemRTU and SCADA System 20d 21-Sep-15 19-Oct-15 22d

NEJ-PRO-260 Order of RTU and SCADA System 20d 21-Sep-15 19-Oct-15 22d

VFDVFD 20d 15-Sep-15 12-Oct-15 34d

NEJ-PRO-290 Order of VFD 20d 15-Sep-15 12-Oct-15 34d

Main Transmission PipelineMain Transmission Pipeline 220d 12-Apr-15 A 19-Feb-16 95d

PipesPipes 90d 12-Apr-15 A 21-Sep-15 223d

NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90d 12-Apr-15 A 21-Sep-15 223d

NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5d 26-Jul-15 A 06-Sep-15 25d

Mechanical ComponentMechanical Component 143d 15-Jul-15 A 19-Feb-16 -25d

NEJ-PRO-130 Order of Mechanical Valves and fittings 20d 15-Jul-15 A 12-Sep-15 -30d

NEJ-PRO-140 Manufacturing of Mechanical Valves 130d 13-Sep-15 19-Feb-16 -30d

Electrical ComponentElectrical Component 20d 21-Sep-15 19-Oct-15 -28d

NEJ-PRO-200 Order of Electrical components 20d 21-Sep-15 19-Oct-15 -28d

ExecutionExecution 310d 10-May-15 13-Jun-16 -20d

Faqqua Elevated ReservoirFaqqua Elevated Reservoir 256d 10-May-15 13-Jun-16 -20d

Traffic Control Plan and SaTraffic Control Plan and Safety 256d 10-May-15 13-Jun-16 -20d

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256d 10-May-15 13-Jun-16 -20d

Structural WorksStructural Works 20d 01-Sep-15 28-Sep-15 -1d

E-ER-1290 Cast-in-Place Concrete For Footings 1d 01-Sep-15 01-Sep-15 -20d

E-ER-1310 Deshuturing of Foundation & Grade Beams 2d 05-Sep-15 06-Sep-15 -20d

E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3d 09-Sep-15 12-Sep-15 -20d

E-ER-1650 Insulation of Footings 2d 07-Sep-15 08-Sep-15 -20d

First LevelFirst Level 10d 13-Sep-15 28-Sep-15 -1d

E-ER-1320 Reinforceing of 1st Level Columns 4d 16-Sep-15 20-Sep-15 -20d

E-ER-1350 Formwork for 1st Level Columns 2d 21-Sep-15 22-Sep-15 -20d

E-ER-1370 Cast-in-place concrete for 1st Level Columns 1d 28-Sep-15 28-Sep-15 -20d

E-ER-1660 Reinforceing of Slab On Grade 2d 13-Sep-15 14-Sep-15 -20d

E-ER-1750 Cast-in-place concrete For Slab On Grade 1d 15-Sep-15 15-Sep-15 -20d

E-ER-1830 Scafolding Works For First Level 3d 16-Sep-15 19-Sep-15 3d

External  WorksExternal  Works 22d 01-Sep-15 30-Sep-15 183d

Boundary WallBoundary Wall 9d 16-Sep-15 30-Sep-15 148d

E-ER-1880 Excavation for Ground Beam around Yard for Fence 3d 16-Sep-15 19-Sep-15 148d

E-ER-1881 Blinding Concret under Ground Beam for Fence 1d 20-Sep-15 20-Sep-15 148d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Review & Approval of SCADA sys.

Review & Approval of Data Cabl...

Prep. & Sub. of PVC Conduit

Review & Approval of PVC Con

Review & Approval of VFD

Prep. & Sub. of MCC

Review & Approval of MCC

1

09-Dec-15, Faqq

09-Dec-15, Pipe

Order of Faqqua Elevated Reser...

Manufacturing o

28-Sep-15, Mechanical Compon

Order of Mechanical Valves and.

28-Sep-15, Electrical Componen

Order of Electrical components

07-

07-

Ma

19-Oct-15, RTU and SCADA

Order of RTU and SCADA S

12-Oct-15, VFD

Order of VFD

1

21-Sep-15, Pipes

Manufacturing of 150mm Steel P..

Start Delivery of 150mm Steel ...

1

Order of Mechanical Valves and...

M

19-Oct-15, Electrical Compo

Order of Electrical compone

28-Sep-15, Structural Works

Cast-in-Place Concrete For Foo...

Deshuturing of Foundation & Gr...

Supply & Spread backfilling ma...

Insulation of Footings

28-Sep-15, First Level

Reinforceing of 1st Level Colu...

Formwork for 1st Level Columns

Cast-in-place concrete for 1st...

Reinforceing of Slab On Grade

Cast-in-place concrete For Sla...

Scafolding Works For First Lev...

30-Sep-15, External  Works

30-Sep-15, Boundary Wall

Excavation for Ground Beam aro..

Blinding Concret under Ground ...
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E-ER-1890 Reinforceing of Ground Beam for Fence 5d 21-Sep-15 30-Sep-15 148d

Electrical  WorkElectrical  Work 3d 01-Sep-15 03-Sep-15 202d

E-ER-1250 Earthing 3d 01-Sep-15 03-Sep-15 202d

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster Station 212d 01-Sep-15 29-May-16 -7d

BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3d 10-Sep-15 14-Sep-15 -7d

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 200d 14-Sep-15 29-May-16 -7d

BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 7d 15-Sep-15 28-Sep-15 21d

Construction of New PumpConstruction of New Pump Station 21d 01-Sep-15 29-Sep-15 170d

100m3 Break Tank100m3 Break Tank 9d 14-Sep-15 29-Sep-15 171d

Civil & Structural WorCivil & Structural Works 9d 14-Sep-15 29-Sep-15 -7d

BS-BT-000010 Excavation to the Required Depth for the Base slab 2d 14-Sep-15 16-Sep-15 -7d

BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 2d 16-Sep-15 19-Sep-15 -7d

BS-BT-000050 Form/Steel Rebars for Base Slab 5d 19-Sep-15 29-Sep-15 -7d

Mechanical  WorksMechanical  Works 6d 16-Sep-15 28-Sep-15 172d

BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6d 16-Sep-15 28-Sep-15 172d

Living Quarters BuildingLiving Quarters Building 21d 01-Sep-15 29-Sep-15 41d

Civil & Structural WorCivil & Structural Works 21d 01-Sep-15 29-Sep-15 41d

BS-LQ-000030 Excavation Leveling for Foundation and Preparation of Subgrade layer 15d 01-Sep-15 17-Sep-15 41d

BS-LQ-000040 Compacted Basecourse layer 25cm 3d 19-Sep-15 21-Sep-15 41d

BS-LQ-000050 Form/Steel Rebars for Foundation 3d 22-Sep-15 29-Sep-15 41d

Main Transmission PipelineMain Transmission Pipeline 263d 05-Jul-15 A 11-Jun-16 -18d

Zone 1Zone 1 212d 05-Jul-15 A 14-May-16 6d

E- 02 Maintain of Traffic Control Plan - Zone 1 212d 05-Jul-15 A 14-May-16 6d

Pipeline Alignment 01Pipeline Alignment 01 38d 29-Aug-15 13-Oct-15 173d

Pipeline Alignment 01Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm) 15d 01-Sep-15 19-Sep-15 114d

E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1006 Construction of 100mm AVAR chamber at station 0+740 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1020 Construction of 400mm BFV chamber at station 1+500 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+140 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

Pipeline Alignment 01Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm) 20d 01-Sep-15 29-Sep-15 109d

E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+640 on 250mm pipe / Beit Qad 13d 09-Sep-15 29-Sep-15 109d

E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+800 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+140 15d 01-Sep-15 17-Sep-15 114d

E-AL1-1130 Construction of 200mm WO chamber at station 4+160 on 250mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1140 Construction of 100mm AVAR Valve chamber at station 4+400 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1160 Construction of 100mm AVAR Valve chamber at station 4+640 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1170 Construction of 200mm WO chamber at station 4+720 on 250mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+580 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

Pipeline Alignment 01Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm) 38d 29-Aug-15 13-Oct-15 173d

E-AL1-1200 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 5+680 to St. 6+850 include install. Cathode Protection 11d 29-Aug-15 02-Sep-15 64d

E-AL1-1210 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 6+850 to St. 8+026 include install. Cathode Protection 11d 03-Sep-15 16-Sep-15 64d

E-AL1-1220 Construction of ARABUNA Connection Chamber at Station 5+707 20d 15-Sep-15 13-Oct-15 145d

E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 6+280 on 150mm pipe 13d 03-Sep-15 19-Sep-15 190d

E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+500 15d 01-Sep-15 17-Sep-15 190d

E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15d 01-Sep-15 17-Sep-15 190d

E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+120 on 150mm pipe 13d 03-Sep-15 19-Sep-15 114d

Pipeline Alignment 03Pipeline Alignment 03 13d 03-Sep-15 19-Sep-15 114d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Reinforceing of Ground Beam fo

03-Sep-15, Electrical  Work

Earthing

Site Fencing & Apply Safety Me...

Excavation for Clearing, Site ...

29-Sep-15, Construction of New

29-Sep-15, 100m3 Break Tank

29-Sep-15, Civil & Structural ...

Excavation to the Required Dep...

Supply and Spread 15cm B/C Wit..

Form/Steel Rebars for Base Sla

28-Sep-15, Mechanical  Works

Furnish and install all reserv...

29-Sep-15, Living Quarters Bui..

29-Sep-15, Civil & Structural ...

Excavation Leveling for Founda...

Compacted Basecourse layer 25c

Form/Steel Rebars for Foundati.

13-Oct-15, Pipeline Alignmen

19-Sep-15, Pipeline Alignment ...

Construction of 200mm WO cham

Construction of 100mm AVAR cha.

Construction of 100mm AVAR cha.

Construction of 400mm BFV cham.

Construction of 200mm WO cham

Construction of 100mm AVAR Val..

29-Sep-15, Pipeline Alignment ...

Construction of Flow Monitorin...

Construction of 100mm AVAR cha.

Construction of 200mm WO chamb

Construction of 100mm AVAR Val..

Construction of 250mm Flanged ...

Construction of 200mm WO chamb

Construction of 100mm AVAR Val..

Construction of 200mm WO chamb

Construction of 100mm AVAR Val..

Construction of 200mm WO chamb

Construction of 100mm AVAR Val..

13-Oct-15, Pipeline Alignmen

Exc., Bed., Install. and Backf...

Exc., Bed., Install. and Backf...

Construction of ARABUNA C

Construction of 75mm AVAR Valv...

Construction of 150mm Gate Val...

Construction of 100mm WO chamb

Construction of 75mm AVAR Valv...

19-Sep-15, Pipeline Alignment ...
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Pipeline Alignment 03Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm) 13d 03-Sep-15 19-Sep-15 114d

E-AL3-1010 Construction of 100mm AVAR chamber at station 0+260 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

Pipeline Alignment 07Pipeline Alignment 07 20d 15-Sep-15 13-Oct-15 145d

Pipeline Alignment 07Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm) 20d 15-Sep-15 13-Oct-15 145d

E-AL7-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+060 include install. Cathode Protection 10d 21-Sep-15 06-Oct-15 60d

E-AL7-1010 Construction of DEIR GAZALA Connection chamber at Station 0+090 20d 15-Sep-15 13-Oct-15 145d

E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+030 13d 21-Sep-15 10-Oct-15 99d

Pipeline Alignment 08Pipeline Alignment 08 15d 01-Sep-15 19-Sep-15 114d

Zone 2Zone 2 223d 01-Sep-15 11-Jun-16 -18d

E - 03 Implementation of safety measures and Traffic Control Plan - Zone 2 5d 01-Sep-15 06-Sep-15 35d

E - 04 Maintain of Traffic Control Plan - Zone 2 218d 07-Sep-15 11-Jun-16 -18d

Electro - Mechanical workElectro - Mechanical work 20d 06-Aug-15 16-Sep-15 185d

Electro - Mechanical woElectro - Mechanical work - Zone 1 20d 06-Aug-15 16-Sep-15 185d

A1060 Supply and install Anode and Test Station for Zone 1 20d 06-Aug-15 16-Sep-15 185d

Pavement repair and reinstPavement repair and reinstatement 25d 01-Sep-15 04-Oct-15 155d

Zone 1Zone 1 25d 01-Sep-15 04-Oct-15 155d

Pipeline Alignment 01Pipeline Alignment 01 25d 01-Sep-15 04-Oct-15 155d

E-AL1-1541 Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+627 11d 01-Sep-15 13-Sep-15 155d

E-AL1-1711 Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+627 to St.5+680 12d 16-Sep-15 04-Oct-15 155d

Pipeline Alignment 03Pipeline Alignment 03 2d 14-Sep-15 15-Sep-15 155d

E-AL3-1130 Reinstatement over trench of 400mm pipeline - Alignment 03- from St. 0+000 to St.0+333 2d 14-Sep-15 15-Sep-15 155d

MiscellaneousMiscellaneous 15d 01-Sep-15 17-Sep-15 190d

Post Construction PhasePost Construction Phase 234d 02-Aug-15 26-Jun-16 -31d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

19-Sep-15, Pipeline Alignment ...

Construction of 100mm AVAR cha.

13-Oct-15, Pipeline Alignmen

13-Oct-15, Pipeline Alignmen

Exc., Bed., Install. and Backf...

Construction of DEIR GAZAL

Construction of Two 150mm G

19-Sep-15, Pipeline Alignment ...

Implementation of safety measu...

16-Sep-15, Electro - Mechanica...

16-Sep-15, Electro - Mechanica...

Supply and install Anode and T...

04-Oct-15, Pavement repair an

04-Oct-15, Zone 1

04-Oct-15, Pipeline Alignment .

Reinstatement over trench of 4...

Reinstatement over trench of 2

15-Sep-15, Pipeline Alignment ...

Reinstatement over trench of 4...

17-Sep-15, Miscellaneous
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Activity ID Activity Name Original
Duration

Start Finish Total Float

MP2 - Base Line - North-EMP2 - Base Line - North-East Jenin Component 370d 02-Feb-15 A 02-Jul-16 0d

MilestonesMilestones 517d 02-Feb-15 A 02-Jul-16 0d

General MilestonesGeneral Milestones 517d 02-Feb-15 A 02-Jul-16 -37d

NEJ-A-01 Notice to Proceed (NTP) 0d 02-Feb-15 A

NEJ-A-02 Task Order Completion Date 0d 02-Jul-16* -37d

NEJ-A-22 Project Duration 480d 02-Feb-15 A 02-Jul-16 -37d

Intermediate MilestonesIntermediate Milestones 368d 02-Feb-15 A 26-Jun-16 6d

NEJ-IA-1000 Start of Construction Submittals 0d 02-Feb-15 A

NEJ-IA-1010 Finish of Pre-Construction Submittals 0d 23-Jul-15 A

NEJ-IA-1020 Finish of Construction Submittals 0d 06-Oct-15 229d

NEJ-IA-1030 Start of Construction (Ground Breaking ) 0d 10-May-15 

NEJ-IA-1040 Start of MAIN TRANSMISSION PIPELINES 0d 27-May-15 

NEJ-IA-1050 Finish of MAIN TRANSMISSION PIPELINES 0d 26-Jun-16 -36d

NEJ-IA-1060 Start of FAQQUUA RESERVOIR 0d 10-May-15 

NEJ-IA-1070 Finish of FAQQUUA RESERVOIR 0d 13-Jun-16 -23d

NEJ-IA-1080 Start of JALBUN & FAQQUA' Booster Station 0d 15-Sep-15 292d

NEJ-IA-1090 Finish of JALBUN & FAQQUA' Booster Station 0d 29-May-16 -8d

NEJ-IA-1100 Start of Mobilization 0d 02-Feb-15 A

NEJ-IA-1110 Finish of Mobilization 0d 22-Mar-15 A

NEJ-IA-1120 Start of Pre-Construction Submittals 0d 02-Feb-15 A

PreConstruction PhasePreConstruction Phase 231d 02-Feb-15 A 21-Dec-15 139d

MobilizationMobilization 15d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1000 Pre-Construction Dilapidation Survey 5d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1010 Provide, furnish and erect Temporary Project Signs 1d 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1020 Supply and furnish Field Office Furniture and Miscellaneous 2d 19-Feb-15 A 22-Mar-15 A

NEJ-MOB-1030 Supply and install Field Office Computer Systems and IT Equipments 2d 21-Feb-15 A 22-Mar-15 A

NEJ-MOB-1040 Arrange for and erect Contractor’s work and storage yards 2d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1050 Moving onto the Sites of all Plant and equipments 3d 04-Feb-15 A 22-Mar-15 A

NEJ-MOB-1060 Post OSHA-required notices and establish safety programs 2d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1070 Installation of Temporary Facilities as per section 01500 including 5d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1080 Survey work 9d 02-Feb-15 A 22-Mar-15 A

NEJ-MOB-1090 Mobilization Summary 21d 02-Feb-15 A 22-Mar-15 A

PreConstruction SubmittalsPreConstruction Submittals 57d 02-Feb-15 A 23-Jul-15 A

NEJ-PCS-1000 Preparation & Submit Copy of Bank Guarantee Certificates 5d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1010 Review & Approval of Bank Guarantee Certificates 21d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1020 Preparation & Submit Scheduling Qualification Submittal 2d 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1030 Review & Approval of Scheduling Qualification Submittal 21d 08-Feb-15 A 18-Feb-15 A

NEJ-PCS-1040 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 2d 11-Feb-15 A 19-Feb-15 A

NEJ-PCS-1050 Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21d 19-Feb-15 A 03-Mar-15 A

NEJ-PCS-1060 Preparation & Submit Submittals Schedule 2d 02-Feb-15 A 09-Jun-15 A

NEJ-PCS-1070 Review & Approval of Submittals Schedule 21d 24-Feb-15 A 05-Jul-15 A

NEJ-PCS-1080 Preparation & Submit Key Staff 2d 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1090 Review & Approval of Key Staff 21d 19-Mar-15 A 19-Mar-15 A

NEJ-PCS-1100 Preparation & Submit Project Temporary Signs 2d 02-Feb-15 A 10-Mar-15 A

NEJ-PCS-1110 Review & Approval of Project Temporary Signs 11d 10-Mar-15 A 16-Mar-15 A

NEJ-PCS-1120 Preparation & Submit Engineer’s Field Office Location and Layout 2d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1130 Review & Approval of Engineer ’s Field Office Location and Layout 11d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1140 Preparation & Submit Field Office Furniture and Equipment Plan 2d 04-Feb-15 A 08-Feb-15 A

NEJ-PCS-1150 Review & Approval of Field Office Furniture and Equipment Plan 1d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1160 Preparation & Submit Field Office Computer Systems and Miscellaneous 3d 02-Feb-15 A 08-Feb-15 A

NEJ-PCS-1170 Review & Approval of Field Office Computer Systems and Miscellaneous 11d 08-Feb-15 A 10-Feb-15 A

NEJ-PCS-1180 Preparation & Submit Quality Control Plan 5d 25-Feb-15 A 05-Mar-15 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Notice to Proceed (NTP)

Start of Construction Submitta...

Finish of Pre-Construction Sub...

Finish of Construction Submitt.

Start of Construction (Ground ...

Start of MAIN TRANSMISSION PIP...

Start of FAQQUUA RESERVOIR

Start of JALBUN & FAQQUA' Boos

Start of Mobilization

Finish of Mobilization

Start of Pre-Construction Subm...

21-Dec-15, Pr

22-Mar-15 A, Mobilization

Pre-Construction Dilapidation ...

Provide, furnish and erect Tem...

Supply and furnish Field Offic...

Supply and install Field Offic...

Arrange for and erect Contract...

Moving onto the Sites of all P...

Post OSHA-required notices and...

Installation of Temporary Faci...

Survey work

Mobilization Summary

23-Jul-15 A, PreConstruction S...

Preparation & Submit Copy of B...

Review & Approval of Bank Guar...

Preparation & Submit Schedulin...

Review & Approval of Schedulin...

Preparation & Submit Prelimina...

Review & Approval of Prelimina...

Preparation & Submit Submittal...

Review & Approval of Submittal...

Preparation & Submit Key Staff

Review & Approval of Key Staff

Preparation & Submit Project T...

Review & Approval of Project T...

Preparation & Submit Engineer’...

Review & Approval of Engineer ’...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Quality C...
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Critical Remaining Work
Milestone
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NEJ-PCS-1190 Review & Approval of Quality Control Plan 21d 12-Feb-15 A 24-Mar-15 A

NEJ-PCS-1200 Preparation & Submit Safety Plan 5d 02-Feb-15 A 09-Apr-15 A

NEJ-PCS-1210 Review & Approval of Safety Plan 21d 03-Mar-15 A 16-Apr-15 A

NEJ-PCS-1220 Preparation & Submit Traffic Control Plan 5d 02-Feb-15 A 19-May-15 

NEJ-PCS-1230 Review & Approval of Traffic Control Plan 21d 17-Mar-15 A 07-Jun-15 A

NEJ-PCS-1240 Preparation & Submit Environmental Monitoring and Mitigation Plan 2d 02-Feb-15 A 05-Mar-15 A

NEJ-PCS-1250 Review & Approval of Environmental Monitoring and Mitigation Plan 21d 05-Mar-15 A 12-Mar-15 A

NEJ-PCS-1260 Preparation & Submit General Construction Method Statement 5d 02-Feb-15 A 06-Apr-15 A

NEJ-PCS-1270 Review & Approval of General Constraction Method Statement 21d 26-Feb-15 A 16-Apr-15 A

NEJ-PCS-1280 Preparation & Submit Original CPM Construction Schedule 24d 09-Feb-15 A 23-Jun-15 A

NEJ-PCS-1290 Review & Approval of Original CPM Construction Schedule 21d 23-Jun-15 A 23-Jul-15 A

NEJ-PCS-1300 Preparation & Submit Construction Risk Management Program 5d 02-Feb-15 A 08-Mar-15 A

NEJ-PCS-1310 Review & Approval of Construction Risk Management Program 21d 08-Mar-15 A 12-Mar-15 A

NEJ-PCS-1320 Preparation & Submit Dilapidation Survey for Transmission Pipelines 15d 03-Feb-15 A 20-May-15 

NEJ-PCS-1321 Review & Approval of Dilapidation Survey for Transmission Pipelines 21d 19-Feb-15 A 01-Jun-15 A

NEJ-PCS-1322 Preparation & Submit Dilapidation Survey for  Faqqua and Jalbun Booster Station 3d 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1323 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21d 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1325 Preparation & Submit Dilapidation Survey for Faqqua Elevated Reservoir 3d 04-Feb-15 A 26-Feb-15 A

NEJ-PCS-1326 Review & Approval of Dilapidation Survey for Faqqua and Jalbun Booster Station 21d 26-Feb-15 A 12-Mar-15 A

NEJ-PCS-1360 Preparation & Submit Insurances 2d 02-Feb-15 A 16-Feb-15 A

NEJ-PCS-1370 Review & Approval of Insurances 21d 16-Feb-15 A 16-Feb-15 A

NEJ-PCS-1380 Preparation & Submit Lists of Permits and Licenses 5d 02-Feb-15 A 19-Mar-15 A

NEJ-PCS-1390 Review & Approval of Lists of Permits and Licenses 21d 19-Mar-15 A 09-Apr-15 A

Coordination and PermitsCoordination and Permits 231d 02-Feb-15 A 21-Dec-15 139d

NEJ-COR-1000 Receive Final for Construction Drawings 1d 02-Feb-15 A 04-Feb-15 A

NEJ-COR-1010 Coordination with the COGATand DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 40d 02-Feb-15 A 21-Jun-15 A

NEJ-COR-1020 Coordination with Local authorities and obtain required permits for start of construction 18d 02-Feb-15 A 26-Feb-15 A

NEJ-COR-1030 Coordination with Maatz and obtain the required permits - If applicable Area C 90d 01-Sep-15 21-Dec-15 109d

Traffic Control PlanTraffic Control Plan 73d 08-Feb-15 A 03-Sep-15 217d

Faqqua Elevated ReservoirFaqqua Elevated Reservoir 26d 23-Mar-15 A 28-Apr-15 A

NEJ-COR-1060 Preparation & Submit Traffic Control Plan for Faqqua Elevated Reservoir 5d 23-Mar-15 A 19-Apr-15 A

NEJ-COR-1070 Review & Approval of Traffic Control Plan for Faqqua Elevated Reservoir 21d 19-Apr-15 A 28-Apr-15 A

Faqqua and Jalbun BoosteFaqqua and Jalbun Booster Station 25d 08-Feb-15 A 13-May-15 

NEJ-COR-1040 Preparation & Submit Traffic Control Plan for Faqqua and Jalbun Booster Station 5d 08-Feb-15 A 19-Apr-15 A

NEJ-COR-1050 Review & Approval of Traffic Control Plan for Faqqua and Jalbun Booster Station 21d 19-Apr-15 A 13-May-15 

Main Transmission PipelineMain Transmission Pipeline 63d 23-Feb-15 A 03-Sep-15 217d

NEJ-COR-100 Preparation & Submit Traffic Control Plan for Pipe Alignments (Area A and B) 5d 23-Feb-15 A 19-May-15 

NEJ-COR-101 Review & Approval of Traffic Control Plan for Pipe Alignments (Area A and B) 21d 17-Mar-15 A 07-Jun-15 A

NEJ-COR-1080 Preparation & Submit Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1090 Review & Approval of Traffic Control Plan for Alignment # 02 from Station 0+000 to Station 0+979 (Area C) 21d 21-Jun-15 A 03-Sep-15 109d

NEJ-COR-1100 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1110 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 0+000 to Station 0+640 (Area C) 21d 21-Jun-15 A 03-Sep-15 245d

NEJ-COR-1120 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1130 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 6+380 to Station 7+420 (Area C) 21d 21-Jun-15 A 03-Sep-15 245d

NEJ-COR-1140 Preparation & Submit Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1150 Review & Approval of Traffic Control Plan for Alignment # 01 from Station 7+900 to Station 8+026 (Area C) 21d 21-Jun-15 A 03-Sep-15 66d

NEJ-COR-1160 Preparation & Submit Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1170 Review & Approval of Traffic Control Plan for Alignment # 06 from Station 1+280 to Station 3+070 (Area C) 21d 21-Jun-15 A 03-Sep-15 27d

NEJ-COR-1180 Preparation & Submit Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 20d 30-Mar-15 A 21-Jun-15 A

NEJ-COR-1190 Review & Approval of Traffic Control Plan for Alignment # 04 from Station 0+780 to Station 1+990 (Area C) 21d 21-Jun-15 A 03-Sep-15 114d

Construction PhaseConstruction Phase 365d 02-Feb-15 A 26-Jun-16 5d

Construction SubmittalsConstruction Submittals 329d 02-Feb-15 A 05-May-16 42d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Review & Approval of Quality C...

Preparation & Submit Safety Pl...

Review & Approval of Safety Pl...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Environme...

Review & Approval of Environme...

Preparation & Submit General C...

Review & Approval of General C...

Preparation & Submit Original ...

Review & Approval of Original ...

Preparation & Submit Construct...

Review & Approval of Construct...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Insurance...

Review & Approval of Insurance...

Preparation & Submit Lists of ...

Review & Approval of Lists of ...

21-Dec-15, C

Receive Final for Construction...

Coordination with the COGATand...

Coordination with Local author...

Coordination w

03-Sep-15, Traffic Control Pla...

28-Apr-15 A, Faqqua Elevated R...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

13-May-15 A, Faqqua and Jalbun...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

03-Sep-15, Main Transmission P...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...
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Shopdrawing submittalsShopdrawing submittals 321d 12-Feb-15 A 05-May-16 41d

Faqqua Elevated ReservoirFaqqua Elevated Reservoir 104d 12-Feb-15 A 03-Sep-15 142d

NEJ-SD-FER-0990 Prep. & Sub. Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 9d 12-Feb-15 A 10-May-15 

NEJ-SD-FER-0991 Review & Approval of Survey plan (grid points) for FAQQUAA ELEVATED RESERVOIR 21d 19-Mar-15 A 13-May-15 

NEJ-SD-FER-1000 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 5d 24-Mar-15 A 23-Apr-15 A

NEJ-SD-FER-1010 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR layout 21d 23-Apr-15 A 27-Apr-15 A

NEJ-SD-FER-1020 Prep. & Sub. Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 5d 30-Mar-15 A 02-Apr-15 A

NEJ-SD-FER-1030 Review & Approval of Shop drawing for FAQQUAA ELEVATED RESERVOIR (Structural) 21d 02-Apr-15 A 23-Apr-15 A

NEJ-SD-FER-1040 Prep. & Sub. Shop drawing for Mechanical shopdarwing for reservoir 9d 05-Apr-15 A 17-Jun-15 A

NEJ-SD-FER-1050 Review & Approval of Shop drawing for Mechanical shopdarwing for reservoir 21d 31-May-15 20-Aug-15 

NEJ-SD-FER-1060 Prep. & Sub. Shop drawing for Electrical shopdarwing for reservoir 9d 01-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1070 Review & Approval of Shop drawing for Electrical shopdarwing for reservoir 21d 13-Apr-15 A 03-Jun-15 A

NEJ-SD-FER-1340 Prep.&Submit Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 5d 27-May-15 02-Jun-15 A

NEJ-SD-FER-1350 Review & Approval of Coordination Shop drawing for FAQQUAA ELEVATED RESERVOIR 21d 02-Jun-15 A 03-Sep-15 136d

Faqqua and Jalbun BoosteFaqqua and Jalbun Booster Station 176d 01-Apr-15 A 07-Dec-15 148d

NEJ-SD-FJBS-1000 Prep. & Sub. Shop drawing for Faqquaa - Jalboun Booster station layout 20d 05-Apr-15 A 21-Jun-15 A

NEJ-SD-FJBS-1010 Review & Approval of Shop drawing for Faqquaa - Jalboun Booster station layout 21d 21-Jun-15 A 15-Sep-15 -6d

NEJ-SD-FJBS-1020 Prep & Submit Shop drawing for Booster Pump 10d 01-Apr-15 A 03-Sep-15 21d

NEJ-SD-FJBS-1030 Review & Approval of Shop drawing Booster Pump 21d 09-Apr-15 A 09-Sep-15 22d

NEJ-SD-FJBS-1040 Prep & Submit Plumping (Piping, Fixtures & Equipment) - Shop Drawing 10d 05-Sep-15 15-Sep-15 21d

NEJ-SD-FJBS-1050 Review & Approval of Plumping (Piping, Fixtures & Equipment) - Shop Drawing 21d 16-Sep-15 19-Oct-15 18d

NEJ-SD-FJBS-1060 Prep&Submit Heat, Ventilation, Duct Work & Air  Conditioning Equipment - Shop Drawing 10d 05-Sep-15 15-Sep-15 133d

NEJ-SD-FJBS-1070 Review & Approval of Heat, Ventilation, Duct Work  & Air Conditioning Equipment - Shop Drawing 21d 16-Sep-15 19-Oct-15 120d

NEJ-SD-FJBS-1080 Prep&submit Shop Drawing for Break Tank 100 m3 5d 01-Apr-15 A 22-Apr-15 A

NEJ-SD-FJBS-1090 Review & Approval of Shop Drawing for Break Tank 100 m3 21d 22-Apr-15 A 27-Apr-15 A

NEJ-SD-FJBS-1100 Prep&submit Shop Drawing for Retaining Wall Shop Drawing 5d 15-Sep-15 21-Sep-15 -2d

NEJ-SD-FJBS-1110 Review & Approval of Shop Drawing for Retaining Wall Shop Drawing 21d 21-Sep-15 25-Oct-15 -2d

NEJ-SD-FJBS-1120 Prep&submit Civil Shop Drawing for Electrical & Control Building 5d 02-May-15 06-May-15 

NEJ-SD-FJBS-1130 Review & Approval of Civil Shop Drawing for Electrical & Control Building 21d 09-Apr-15 A 12-May-15 

NEJ-SD-FJBS-1140 Prep&submit Civil Shop Drawing for Living Quarters Building 20d 01-Apr-15 A 28-Apr-15 A

NEJ-SD-FJBS-1150 Review & Approval of Civil Shop Drawing for Living Quarters Building 21d 06-Apr-15 A 05-May-15 

NEJ-SD-FJBS-1180 Prep&submit Civil Shop Drawing for Yard Works () 5d 01-Jun-15 A 09-Jun-15 A

NEJ-SD-FJBS-1190 Review & Approval of Civil Shop Drawing for Yard Works 21d 09-Jun-15 A 15-Sep-15 40d

NEJ-SD-FJBS-1200 Prep.&Submit Earthing - Shop Drawing 5d 21-Sep-15 01-Oct-15 12d

NEJ-SD-FJBS-1210 Review & Approval of Earthing - Shop Drawing 21d 01-Oct-15 01-Nov-15 10d

NEJ-SD-FJBS-1220 Prep.&Submit Panels Boards - Shop Drawing 5d 01-Sep-15 06-Sep-15 19d

NEJ-SD-FJBS-1230 Review & Approval of Panels Boards - Shop Drawing 21d 07-Sep-15 08-Oct-15 132d

NEJ-SD-FJBS-1240 Prep.&Submit Lighting - Shop Drawing 5d 07-Sep-15 12-Sep-15 19d

NEJ-SD-FJBS-1250 Review & Approval of Lighting - Shop Drawing 21d 13-Sep-15 14-Oct-15 21d

NEJ-SD-FJBS-1260 Prep.&Submit Lightning Protection System - Shop Drawing 5d 13-Sep-15 17-Sep-15 19d

NEJ-SD-FJBS-1270 Review & Approval of Lightning Protection System - Shop Drawing 21d 20-Sep-15 21-Oct-15 16d

NEJ-SD-FJBS-1280 Prep.&Submit Process Control&Instrumentation System - Shop Drawing 5d 01-Sep-15 06-Sep-15 29d

NEJ-SD-FJBS-1290 Review & Approval of Process Control&Instrumentation System - Shop Drawing 21d 07-Sep-15 08-Oct-15 25d

NEJ-SD-FJBS-1300 Prep.&Submit Control Panel Instrumentation - Shop Drawing 5d 01-Sep-15 06-Sep-15 29d

NEJ-SD-FJBS-1310 Review & Approval of Control Panel Instrumentation - Shop Drawing 21d 07-Sep-15 08-Oct-15 25d

NEJ-SD-FJBS-1320 Prep.&Submit Coordination Shop drawing for Faqquaa - Jalboun Booster station 5d 01-Nov-15 07-Nov-15 11d

NEJ-SD-FJBS-1330 Review & Approval of Coordination Shop drawing for Faqquaa - Jalboun Booster station 21d 08-Nov-15 07-Dec-15 144d

Main Transmission PipelineMain Transmission Pipeline 294d 02-Mar-15 A 05-May-16 41d

Water pipe line shopdraWater pipe line shopdrawing 142d 21-Mar-15 A 06-Oct-15 62d

NEJ-SD-MTP-100 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 25 20d 21-Mar-15 A 18-May-15 

NEJ-SD-MTP-101 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 0+000 to St 2+850) 40 21d 20-Apr-15 A 01-Jun-15 A

NEJ-SD-MTP-103 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm 20d 20-May-15 28-Jul-15 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

03-Sep-15, Faqqua Elevated Res...

Prep. & Sub. Survey plan (grid...

Review & Approval of Survey pl...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep.&Submit Coordination Shop...

Review & Approval of Coordinat...

07-Dec-15, Faqq

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep & Submit Shop drawing for...

Review & Approval of Shop draw...

Prep & Submit Plumping (Piping...

Review & Approval of Plump

Prep&Submit Heat, Ventilation,...

Review & Approval of Heat, 

Prep&submit Shop Drawing for B...

Review & Approval of Shop Draw...

Prep&submit Shop Drawing for R.

Review & Approval of Shop

Prep&submit Civil Shop Drawing...

Review & Approval of Civil Sho...

Prep&submit Civil Shop Drawing...

Review & Approval of Civil Sho...

Prep&submit Civil Shop Drawing...

Review & Approval of Civil Sho...

Prep.&Submit Earthing - Shop D

Review & Approval of Ear

Prep.&Submit Panels Boards - S...

Review & Approval of Panels B

Prep.&Submit Lighting - Shop D...

Review & Approval of Lighting

Prep.&Submit Lightning Protect...

Review & Approval of Lightn

Prep.&Submit Process Control&I...

Review & Approval of Process

Prep.&Submit Control Panel Ins...

Review & Approval of Control P

Prep.&Submit Coordina

Review & Approv

06-Oct-15, Water pipe line sho

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

MP2 - Base Line - North-East Jenin Component Classic Schedule Layout 03-Sep-15 14:59

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 3 of 20 TASK filter: All Activities
© Oracle Corporation

Page 50 of 112



Activity ID Activity Name Original
Duration

Start Finish Total Float

NEJ-SD-MTP-104 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01 (from St. 2+850 to St. 5+680) (2 21d 12-Jul-15 A 28-Jul-15 A

NEJ-SD-MTP-105 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) (150mm) 20d 01-Apr-15 A 03-Jun-15 A

NEJ-SD-MTP-106 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 01- (from St. 5+680 to St. 8+026) ( 21d 03-Jun-15 A 12-Aug-15 

NEJ-SD-MTP-120 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 02 15d 09-Jul-15 A 02-Sep-15 27d

NEJ-SD-MTP-130 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 02 21d 02-Sep-15 06-Oct-15 23d

NEJ-SD-MTP-140 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 03 15d 09-Jun-15 A 25-Jun-15 A

NEJ-SD-MTP-150 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 03 21d 25-Jun-15 A 19-Aug-15 

NEJ-SD-MTP-160 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 04 15d 09-Jul-15 A 15-Jul-15 A

NEJ-SD-MTP-170 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 04 21d 15-Jul-15 A 09-Sep-15 76d

NEJ-SD-MTP-180 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 05 15d 21-Jul-15 A 05-Aug-15 

NEJ-SD-MTP-190 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 05 21d 05-Aug-15 04-Oct-15 29d

NEJ-SD-MTP-200 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 06 15d 21-Jul-15 A 02-Sep-15 4d

NEJ-SD-MTP-210 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 06 21d 02-Sep-15 06-Oct-15 3d

NEJ-SD-MTP-220 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 07 10d 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-230 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 07 21d 08-Aug-15 20-Sep-15 52d

NEJ-SD-MTP-240 Prep. & Sub. Shop drawing for Main Transmission Pipeline - Alignment 08 10d 01-Aug-15 08-Aug-15 

NEJ-SD-MTP-250 Review & Approval of Shop drawing for Main Transmission Pipeline - Alignment 08 21d 08-Aug-15 20-Sep-15 62d

Cathode Protection shoCathode Protection shopdrawing 256d 14-May-15 05-May-16 41d

NEJ-SD-MTP-260 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 0+000 to St. 2+850) (400 & 25 20d 14-May-15 21-Jun-15 A

NEJ-SD-MTP-270 Review & Approval of Shop drawing for Cathodic Protection - Alignment 01 (from St. 0+000 to St 2+850) 400 & 250 21d 07-Jun-15 A 13-Jul-15 A

NEJ-SD-MTP-280 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 2+850 to St. 5+680) (250 mm 20d 01-Sep-15 28-Sep-15 175d

NEJ-SD-MTP-290 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01 (from St. 2+850 to St. 5+680) ( 21d 29-Sep-15 27-Oct-15 172d

NEJ-SD-MTP-300 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) (150mm 20d 29-Sep-15 21-Oct-15 175d

NEJ-SD-MTP-310 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 01- (from St. 5+680 to St. 8+026) 21d 22-Oct-15 22-Nov-15 155d

NEJ-SD-MTP-320 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 02 20d 06-Oct-15 29-Oct-15 28d

NEJ-SD-MTP-330 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 02 21d 29-Oct-15 30-Nov-15 150d

NEJ-SD-MTP-340 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 03 20d 29-Oct-15 25-Nov-15 28d

NEJ-SD-MTP-350 Review & Approval of Shop drawing for Pipeline Cathodic Protection- Alignment 03 21d 25-Nov-15 27-Dec-15 81d

NEJ-SD-MTP-360 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 04 20d 25-Nov-15 21-Dec-15 28d

NEJ-SD-MTP-370 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 04 21d 21-Dec-15 21-Jan-16 63d

NEJ-SD-MTP-380 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 05 20d 21-Dec-15 21-Jan-16 28d

NEJ-SD-MTP-390 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 05 21d 21-Jan-16 21-Feb-16 42d

NEJ-SD-MTP-400 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 06 20d 21-Jan-16 16-Feb-16 28d

NEJ-SD-MTP-410 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 06 21d 16-Feb-16 16-Mar-16 24d

NEJ-SD-MTP-420 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 07 20d 16-Feb-16 12-Mar-16 49d

NEJ-SD-MTP-430 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 07 21d 13-Mar-16 10-Apr-16 57d

NEJ-SD-MTP-440 Prep. & Sub. Shop drawing for Pipeline Cathodic Protection - Alignment 08 20d 12-Mar-16 04-Apr-16 49d

NEJ-SD-MTP-450 Review & Approval of Shop drawing for Pipeline Cathodic Protection - Alignment 08 21d 04-Apr-16 05-May-16 41d

Chambers ShopdrawingChambers Shopdrawing 185d 02-Mar-15 A 27-Oct-15 106d

Gate Valve ChambersGate Valve Chambers 33d 06-Apr-15 A 01-Jul-15 A

CS-1720 Prep. & Sub. Shop drawing for Gate Valve Chambers 15d 06-Apr-15 A 04-Jun-15 A

CS-1730 Review & Approval of Shop drawing for Gate Valve Chambers 21d 26-Apr-15 A 01-Jul-15 A

AVAR ChambersAVAR Chambers 38d 06-Apr-15 A 03-Sep-15 96d

CS-1820 Prep. & Sub. Shop drawing for AV/AR c hamber 15d 06-Apr-15 A 04-Jun-15 A

CS-1830 Review & Approval of Shop drawing for AV/AR chamber 21d 26-Apr-15 A 03-Sep-15 90d

WO Washout ChambeWO Washout Chambers 37d 06-Apr-15 A 01-Jul-15 A

CS-1880 Prep. & Sub. Shop drawing for WO chamber 15d 06-Apr-15 A 04-Jun-15 A

CS-1890 Review & Approval of Shop drawing for WO chamber 21d 26-Apr-15 A 01-Jul-15 A

BFV ChambersBFV Chambers 38d 16-Jun-15 A 12-Aug-15 

CS-1740 Prep. & Sub. Shop drawing for BFV chamber 15d 16-Jun-15 A 30-Jul-15 A

CS-1750 Review & Approval of Shop drawing for BFV chamber 21d 28-Jun-15 A 12-Aug-15 

Flow Meter MonitorinFlow Meter Monitoring chamber 37d 01-Jun-15 A 09-Sep-15 104d
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CS-1860 Prep. & Sub. Shop drawing for Flow Meter Monitoring chamber 15d 01-Jun-15 A 14-Jun-15 A

CS-1870 Review & Approval of Shop drawing for Flow Meter Monitoring chamber 21d 14-Jun-15 A 09-Sep-15 98d

Connection ChambersConnection Chambers 54d 01-Jul-15 A 27-Oct-15 106d

CS-1980 Prep. & Sub. Shop drawing for  DEIR ABU DAIF Connection chamber 10d 01-Jul-15 A 05-Jul-15 A

CS-1990 Review & Approval of Shop drawing for DEIR ABU DAIF Connection chamber 21d 05-Jul-15 A 09-Sep-15 114d

CS-2000 Prep. & Sub. Shop drawing for ARABUNA  Connection chamber 10d 05-Jul-15 A 30-Aug-15 

CS-2010 Review & Approval of Shop drawing for ARABUNA  Connection chamber 21d 30-Aug-15 15-Sep-15 131d

CS-2040 Prep. & Sub. Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 10d 05-Jul-15 A 06-Sep-15 88d

CS-2050 Review & Approval of Shop drawing for Connection Chamber at station 0+055 (Wadi Ad Dabi) 21d 07-Sep-15 08-Oct-15 77d

CS-2080 Prep. & Sub. Shop drawing for Deir Gazala Connection chamber 10d 05-Jul-15 A 30-Aug-15 

CS-2090 Review & Approval of Shop drawing for Deir Gazala Connection chamber 21d 30-Aug-15 15-Sep-15 131d

CS-2091 Prep. & Sub. Shop drawing for Arranah Connection chamber 10d 01-Sep-15 12-Sep-15 68d

CS-2092 Review & Approval of Shop drawing for Arranah Connection chamber 21d 13-Sep-15 14-Oct-15 69d

CS-2093 Prep. & Sub. Shop drawing for Beit Qad Connection chamber 10d 13-Sep-15 28-Sep-15 68d

CS-2094 Review & Approval of Shop drawing for Beit Qad Connection chamber 21d 29-Sep-15 27-Oct-15 60d

Bulk Water Filling StaBulk Water Filling Station 44d 02-Mar-15 A 30-Mar-15 A

CS-2104 Prep. & Sub. Shop drawing for Bulk Water Filling Station 20d 02-Mar-15 A 17-Mar-15 A

CS-2114 Review & Approval of Shop drawing for Bulk Water Filling Station 21d 17-Mar-15 A 30-Mar-15 A

Method StatementMethod Statement 132d 02-Feb-15 A 23-Jul-15 A

CS-MS-260 Prep. & Sub. Cathode protection Installation Method Statement 5d 09-Jun-15 A 15-Jul-15 A

CS-MS-270 Review & Approval of Cathode protection Installation Method Statement 21d 18-Jun-15 A 23-Jul-15 A

CS-MS-280 Prep. & Sub. Radiographic Testing method statement and safety plan 5d 02-Feb-15 A 23-Jun-15 A

CS-MS-290 Review & Approval of Radiographic Testing method statement and safety plan 21d 06-May-15 07-Jul-15 A

CS-MS-300 Prep. & Sub. Repairing Pipe Cement Mortar Lining method Statement 5d 02-Feb-15 A 26-Apr-15 A

CS-MS-310 Review & Approval of Repairing Pipe Cement Mortar Lining method Statement 21d 26-Apr-15 A 27-Apr-15 A

Material SubmittalsMaterial Submittals 238d 02-Feb-15 A 30-Dec-15 132d

Mechanical Material SubmiMechanical Material Submittals 193d 02-Feb-15 A 28-Oct-15 177d

NEJ-MMS-050 Prep. & Sub. 150mm Steel Pipes (FIP) 20d 17-Feb-15 A 26-Mar-15 A

NEJ-MMS-051 Review & Approval of 150mm Steel Pipes (FIP) 21d 26-Mar-15 A 30-Mar-15 A

NEJ-MMS-100 Prep. & Sub. 400 mm, 250mm, 200mm Steel Pipes (AVROT) 20d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-110 Review & Approval of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 21d 19-Feb-15 A 05-Mar-15 A

NEJ-MMS-120 Prep. & Sub. Butterfly Valve 5d 02-Feb-15 A 20-May-15 

NEJ-MMS-130 Review & Approval of Butterfly Valve 21d 27-Apr-15 A 27-May-15 

NEJ-MMS-140 Prep. & Sub. Gate Valves (50mm, 80mm, 100mm) 5d 02-Feb-15 A 19-Apr-15 A

NEJ-MMS-150 Review & Approval of Gate Valve (50mm, 80mm, 100mm) 21d 19-Apr-15 A 04-May-15 

NEJ-MMS-151 Prep. & Sub. Gate Valves  (150mm, 200mm, 250mm) 5d 17-Feb-15 A 10-Jun-15 A

NEJ-MMS-152 Review & Approval of Gate Valve (150mm, 200mm, 250mm) 21d 27-Apr-15 A 23-Jul-15 A

NEJ-MMS-160 Prep. & Sub. Combination Air Valve 5d 04-Feb-15 A 19-Feb-15 A

NEJ-MMS-170 Review & Approval of Combination Air Valve 21d 19-Feb-15 A 10-Mar-15 A

NEJ-MMS-180 Prep. & Sub. Check Valve 5d 07-Feb-15 A 20-Apr-15 A

NEJ-MMS-190 Review & Approval of Check Valve 21d 20-Apr-15 A 23-Apr-15 A

NEJ-MMS-200 Prep. & Sub. Flow Control Valve 5d 12-Feb-15 A 14-Apr-15 A

NEJ-MMS-210 Review & Approval of Flow Control Valve 21d 22-Mar-15 A 26-Aug-15 

NEJ-MMS-220 Prep. & Sub. Pressure Relief Valve 5d 22-Jun-15 A 01-Sep-15 241d

NEJ-MMS-230 Review & Approval of Pressure Relief Valve 21d 17-Jun-15 A 03-Sep-15 178d

NEJ-MMS-240 Prep. & Sub. Strainer 5d 17-Feb-15 A 05-Mar-15 A

NEJ-MMS-250 Review & Approval of Strainer 21d 05-Mar-15 A 10-Mar-15 A

NEJ-MMS-260 Prep. & Sub. Pressure Reducing Valve 5d 18-Mar-15 A 13-Jun-15 A

NEJ-MMS-270 Review & Approval of Pressure Reducing Valve 21d 18-Mar-15 A 26-Aug-15 

NEJ-MMS-280 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - First Submission 21d 15-Mar-15 A 09-Apr-15 A

NEJ-MMS-285 Review & Approval of Jalbun and Faqqua Booster Pumps - First Submission 21d 09-Apr-15 A 05-May-15 

NEJ-MMS-290 Prep. & Sub. of Jalbun and Faqqua Booster Pumps - First Submission 21d 11-May-15 17-May-15 
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NEJ-MMS-290-b Review & Approval of Jalbun and Faqqua Booster Pumps - Second Submission 21d 17-May-15 04-Jun-15 A

NEJ-MMS-320 Prep. & Sub. of Bolts, Nuts and Washers 21d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-330 Review & Approval of Bolts, Nuts and Washers 21d 19-Feb-15 A 05-Mar-15 A

NEJ-MMS-340 Prep. & Sub. of Steel Fittings (elbows, reducers, tees, etc.) 21d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-350 Review & Approval of Steel Fittings (elbows, reducers, tees, etc.) 21d 19-Feb-15 A 05-Mar-15 A

NEJ-MMS-360 Prep. & Sub. of Dismantling Joint 21d 02-Feb-15 A 08-Mar-15 A

NEJ-MMS-370 Review & Approval of Dismantling Joint 21d 08-Mar-15 A 15-Mar-15 A

NEJ-MMS-380 Prep. & Sub. of Pressure Gauge 21d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-390 Review & Approval of Pressure Gauge 21d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-400 Prep. & Sub. of Steel Flanges 21d 02-Feb-15 A 22-Mar-15 A

NEJ-MMS-410 Review & Approval of Steel Flanges 21d 22-Mar-15 A 24-Mar-15 A

NEJ-MMS-440 Prep. & Sub. of Ball Valves 21d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-450 Review & Approval of Ball Valves . 21d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-500 Prep. & Sub. Heat Shrinkable Sheets - Sleeves and Tapes 5d 02-Feb-15 A 19-Feb-15 A

NEJ-MMS-510 Review & Approval of Heat Shrinkable Sheets - Sleeves and Tapes 21d 19-Feb-15 A 05-Mar-15 A

NEJ-MMS-520 Prep. & Sub. Mechanical coupling & socket adapters 5d 02-Feb-15 A 31-May-15 

NEJ-MMS-530 Review & Approval of Mechanical coupling & socket adapters 21d 31-May-15 03-Sep-15 208d

NEJ-MMS-540 Prep. & Sub. Steel pipes marking Sample 5d 01-Sep-15 06-Sep-15 164d

NEJ-MMS-550 Review & Approval of Steel pipes marking Sample 21d 07-Sep-15 08-Oct-15 147d

NEJ-MMS-560 Prep. & Sub. Float (Level) control valves 5d 02-Feb-15 A 17-Jun-15 A

NEJ-MMS-570 Review & Approval of Float (Level) control valves 21d 17-Mar-15 A 26-Aug-15 

NEJ-MMS-600 Prep. & Sub. Flexible expansion Joint 5d 02-Feb-15 A 04-May-15 

NEJ-MMS-610 Review & Approval of Flexible expansion Joint 21d 21-Apr-15 A 18-May-15 

NEJ-MMS-620 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 5d 01-Sep-15 06-Sep-15 101d

NEJ-MMS-630 Review & Approval of Galvanized Malleable Iron Fittings Up to 2" 21d 07-Sep-15 08-Oct-15 92d

NEJ-MMS-640 Prep. & Sub. of Flange Gaskets 21d 02-Feb-15 A 12-Feb-15 A

NEJ-MMS-650 Review & Approval of Flange Gaskets 21d 12-Feb-15 A 18-Feb-15 A

NEJ-MMS-680 Prep. & Sub. of Flexible hose for bulk meter station 21d 03-Mar-15 A 17-Mar-15 A

NEJ-MMS-690 Review & Approval of Flexible hose for bulk meter station 21d 17-Mar-15 A 30-Mar-15 A

NEJ-MMS-700 Prep. & Sub. of Solar system for service building. 21d 01-Sep-15 29-Sep-15 110d

NEJ-MMS-710 Review & Approval of Solar system for service building 21d 30-Sep-15 28-Oct-15 100d

NEJ-MMS-720 Prep. & Sub. of HVAC of control room including copper pipes and power cable 21d 01-Sep-15 29-Sep-15 148d

NEJ-MMS-730 Review & Approval of HVAC of control room including copper pipes and power cable 21d 30-Sep-15 28-Oct-15 133d

NEJ-MMS-740 Prep. & Sub. of Plumbing pipe for sanitary. 21d 01-Sep-15 29-Sep-15 115d

NEJ-MMS-750 Review & Approval of Plumbing pipe for sanitary. 21d 30-Sep-15 28-Oct-15 104d

NEJ-MMS-760 Prep. & Sub. of steel pipe 25mm, 32mm, 40mm for water supply. 21d 01-Sep-15 29-Sep-15 110d

NEJ-MMS-770 Review & Approval of steel pipe 25mm, 32mm, 40mm for water supply. 21d 30-Sep-15 28-Oct-15 100d

NEJ-MMS-800 Prep. & Sub. of Air Compressor 5d 01-Sep-15 06-Sep-15 45d

NEJ-MMS-810 Review & Approval of Air Compressor 21d 07-Sep-15 08-Oct-15 38d

NEJ-MMS-850 Prep. & Sub. of Bladder Tank 5d 01-Sep-15 06-Sep-15 28d

NEJ-MMS-860 Review & Approval of Bladder Tank 21d 07-Sep-15 08-Oct-15 24d

Civil Material SubmittalsCivil Material Submittals 238d 02-Feb-15 A 30-Dec-15 82d

NEJ-CMS-100 Prep. & Sub. Bedding Material 5d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-110 Review & Approval of Bedding Material 21d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-120 Prep. & Sub. Single Size Backfilling Material 5d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-130 Review & Approval of Single Size Backfilling Material 21d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-140 Prep. & Sub. Base Course 5d 04-Feb-15 A 06-Apr-15 A

NEJ-CMS-150 Review & Approval of Base Course 21d 06-Apr-15 A 19-Apr-15 A

NEJ-CMS-160 Prep. & Sub. Concrete Mix Design 28d 02-Feb-15 A 17-May-15 

NEJ-CMS-170 Review & Approval of Concrete Mix Design 21d 17-May-15 19-May-15 

NEJ-CMS-180 Prep. & Sub. Steel Reinforcement 5d 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-190 Review & Approval of Steel Reinforcement 21d 01-Apr-15 A 02-Apr-15 A
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NEJ-CMS-200 Prep.& Submit Formwork & Ties - Product Data 7d 08-Feb-15 A 01-Apr-15 A

NEJ-CMS-210 Review & Approval of Formwork & Ties - Product Data 21d 01-Apr-15 A 02-Apr-15 A

NEJ-CMS-220 Prep. & Submit PVC Water Stop & Joints in Concrete - Product Data 7d 07-Mar-15 A 29-Mar-15 A

NEJ-CMS-230 Review & Approval of PVC Water Stop & Joints in Concrete- Product Data 21d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-240 Prep. & Submit Concrete Block Masonary - Physical Samples & Test Report 7d 06-Apr-15 A 24-May-15 

NEJ-CMS-250 Review & Approval of Concrete Block Masonary - Physical Samples & Test Report 21d 24-May-15 01-Jun-15 A

NEJ-CMS-260 Prep. & Submit Rough & Finish Carpentary - Product Data 7d 01-Sep-15 08-Sep-15 90d

NEJ-CMS-270 Review & Approval of Rough & Finish Carpentary - Product Data 21d 09-Sep-15 12-Oct-15 80d

NEJ-CMS-280 Prep.&Submit Steel Doors & Frames - Product Data & Sample 7d 13-Oct-15 20-Oct-15 87d

NEJ-CMS-290 Review & Approval of Steel Doors & Frames - Product Data & Sample 21d 21-Oct-15 19-Nov-15 81d

NEJ-CMS-300 Prep.&Submit Flush Wood Doors - Sample 7d 21-Nov-15 30-Nov-15 86d

NEJ-CMS-310 Review & Approval of Flush Wood Doors - Sample 21d 01-Dec-15 30-Dec-15 80d

NEJ-CMS-320 Prep.&Submit Coiling Doors & Grilles - Sample & Product Data 7d 09-Sep-15 16-Sep-15 143d

NEJ-CMS-330 Review & Approval of Coiling Doors & Grilles - Sample & Product Data 21d 17-Sep-15 20-Oct-15 129d

NEJ-CMS-340 Prep.&Submit Aluminum Windows - Sample 7d 21-Oct-15 28-Oct-15 111d

NEJ-CMS-350 Review & Approval of Aluminum Windows - Sample 21d 29-Oct-15 29-Nov-15 102d

NEJ-CMS-360 Prep.&Submit Plastering Accessories - Sample 7d 01-Sep-15 08-Sep-15 107d

NEJ-CMS-370 Review & Approval of Plastering Accessories - Sample 21d 09-Sep-15 12-Oct-15 96d

NEJ-CMS-380 Prep.&Submit Terrazzo Tiles - Sample & Product Data 7d 01-Sep-15 08-Sep-15 107d

NEJ-CMS-390 Review & Approval of Terrazzo Tiles - Sample & Product Data 21d 09-Sep-15 12-Oct-15 96d

NEJ-CMS-400 Prep.&Submit Ceramic Tiles - Sample & Product Data 7d 01-Sep-15 08-Sep-15 118d

NEJ-CMS-410 Review & Approval of Ceramic Tiles - Sample & Product Data 21d 09-Sep-15 12-Oct-15 106d

NEJ-CMS-420 Prep.&Submit Asphalt Mix Design - Test Report 7d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-430 Review & Approval of Asphalt Mix Design - Test Report 21d 29-Mar-15 A 01-Apr-15 A

NEJ-CMS-440 Prep.&Submit MC Prime Coat - Data Sheet 7d 10-Feb-15 A 29-Mar-15 A

NEJ-CMS-450 Review & Approval of MC Prime Coat - Data Sheet 21d 18-Feb-15 A 01-Apr-15 A

NEJ-CMS-460 Prep.&Submit Bituminous Cold Material 7d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-470 Review & Approval of Bituminous Cold Material 21d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-480 Prep.&Submit of Manhole Cover 7d 02-Feb-15 A 01-Apr-15 A

NEJ-CMS-490 Review & Approval of Manhole Cover 21d 01-Apr-15 A 05-May-15 

NEJ-CMS-500 Prep.&Submit of Pipe Support 7d 01-Sep-15 08-Sep-15 99d

NEJ-CMS-510 Review & Approval of Pipe Support 21d 09-Sep-15 12-Oct-15 90d

NEJ-CMS-520 Prep.&Submit of Manhole rung 7d 13-May-15 03-Sep-15 81d

NEJ-CMS-530 Review & Approval of Manhole rung 21d 03-Sep-15 07-Oct-15 69d

NEJ-CMS-540 Prep.&Submit of External Coating for reservoir 7d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-550 Review & Approval of External Coating for reservoir 21d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-560 Prep. & Submit of internal Coating for reservoir 7d 02-Feb-15 A 26-Mar-15 A

NEJ-CMS-570 Review & Approval of internal Coating for reservoir 21d 26-Mar-15 A 01-Apr-15 A

NEJ-CMS-580 Prep. & Submit of water stop 7d 02-Feb-15 A 29-Mar-15 A

NEJ-CMS-590 Review & Approval of water stop 21d 29-Mar-15 A 01-Apr-15 A

Electrical Material SubmittaElectrical Material Submittals 179d 02-Feb-15 A 08-Oct-15 191d

NEJ-EMS-100 Prep. & Sub. Pressure differential switches 9d 08-Feb-15 A 22-Mar-15 A

NEJ-EMS-110 Review & Approval of Pressure differential switches 21d 18-Feb-15 A 19-Apr-15 A

NEJ-EMS-140 Prep. & Sub. Cathode protection: Anodes, Test Stations 5d 02-Mar-15 A 05-Mar-15 A

NEJ-EMS-150 Review & Approval of Cathode protection: Anodes, Test Stations 21d 05-Mar-15 A 12-Mar-15 A

NEJ-EMS-160 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit and Link Seal 5d 15-Mar-15 A 10-May-15 

NEJ-EMS-170 Review & Approval of Cathode protection: Accessories, flanges insulating kit and Link Seal 21d 10-May-15 11-Jun-15 A

NEJ-EMS-180 Prep. & Sub. Pressure Transmitters 5d 02-Feb-15 A 19-Apr-15 A

NEJ-EMS-190 Review & Approval of Pressure Transmitters 21d 22-Mar-15 A 18-May-15 

NEJ-EMS-200 Prep. & Sub. Magnetic flow-meters 5d 08-Feb-15 A 10-Mar-15 A

NEJ-EMS-210 Review & Approval of Magnetic flow-meters 21d 10-Mar-15 A 30-Mar-15 A

NEJ-EMS-220 Prep. & Sub. of RTU cabinet 20d 08-Feb-15 A 18-Jun-15 A
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Prep. & Submit PVC Water Stop ...

Review & Approval of PVC Water...

Prep. & Submit Concrete Block ...

Review & Approval of Concrete ...

Prep. & Submit Rough & Finish ...

Review & Approval of Rough &

Prep.&Submit Steel Doors &

Review & Approval of

Prep.&Submit Flus

Review & Ap

Prep.&Submit Coiling Doors & G...

Review & Approval of Coiling

Prep.&Submit Aluminum W

Review & Approval 

Prep.&Submit Plastering Access...

Review & Approval of Plasteri

Prep.&Submit Terrazzo Tiles - ...

Review & Approval of Terrazz

Prep.&Submit Ceramic Tiles - S...

Review & Approval of Ceramic

Prep.&Submit Asphalt Mix Desig...

Review & Approval of Asphalt M...

Prep.&Submit MC Prime Coat - D...

Review & Approval of MC Prime ...

Prep.&Submit Bituminous Cold M...

Review & Approval of Bituminou...

Prep.&Submit of Manhole Cover

Review & Approval of Manhole C...

Prep.&Submit of Pipe Support

Review & Approval of Pipe Su

Prep.&Submit of Manhole rung

Review & Approval of Manhole 

Prep.&Submit of External Coati...

Review & Approval of External ...

Prep. & Submit of internal Coa...

Review & Approval of internal ...

Prep. & Submit of water stop

Review & Approval of water sto...

08-Oct-15, Electrical Material.

Prep. & Sub. Pressure differen...

Review & Approval of Pressure ...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...

Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...

Review & Approval of Magnetic ...

Prep. & Sub. of RTU cabinet
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NEJ-EMS-230 Review & Approval of RTU cabinet 21d 18-Jun-15 A 20-Aug-15 

NEJ-EMS-240 Prep. & Sub. of SCADA system 20d 02-Apr-15 A 01-Sep-15 241d

NEJ-EMS-250 Review & Approval of SCADA system 21d 05-May-15 21-Sep-15 -23d

NEJ-EMS-260 Prep. & Sub. of Power Cable 5d 03-Mar-15 A 25-Mar-15 A

NEJ-EMS-270 Review & Approval of Power Cable 21d 25-Mar-15 A 01-Apr-15 A

NEJ-EMS-280 Prep. & Sub. of Data Cable 5d 09-Mar-15 A 18-Jun-15 A

NEJ-EMS-290 Review & Approval of Data Cable 21d 18-Jun-15 A 09-Sep-15 -14d

NEJ-EMS-300 Prep. & Sub. of PVC Conduit 5d 17-Jun-15 A 02-Sep-15 162d

NEJ-EMS-310 Review & Approval of PVC Conduit 21d 02-Sep-15 06-Oct-15 145d

NEJ-EMS-320 Prep. & Sub. of Switches 5d 02-Feb-15 A 25-Mar-15 A

NEJ-EMS-330 Review & Approval of Switches 21d 25-Mar-15 A 16-Apr-15 A

NEJ-EMS-340 Prep. & Sub. of PLC Panel 5d 22-Mar-15 A 17-Jun-15 A

NEJ-EMS-350 Review & Approval of PLC Panel 21d 17-Jun-15 A 20-Aug-15 

NEJ-EMS-360 Prep. & Sub. of VFD 5d 01-Jul-15 A 27-Jul-15 A

NEJ-EMS-370 Review & Approval of VFD 21d 27-Jul-15 A 14-Sep-15 29d

NEJ-EMS-420 Prep. & Sub. of MCC 5d 01-Sep-15 06-Sep-15 33d

NEJ-EMS-430 Review & Approval of MCC 21d 07-Sep-15 08-Oct-15 28d

MisMis 45d 02-Feb-15 A 23-Jun-15 A

NEJ-MIS-100 Prep. & Sub. Welding Procedure 10d 02-Feb-15 A 30-Mar-15 A

NEJ-MIS-110 Review & Approval of Welding Procedure 21d 19-Feb-15 A 13-Apr-15 A

NEJ-MIS-120 Prep. & Sub. ldentification Tape 5d 02-Feb-15 A 21-May-15 

NEJ-MIS-130 Review & Approval of ldentification Tape 21d 07-Apr-15 A 25-May-15 

NEJ-MIS-160 Prep. & Sub. Material Testing lab 5d 23-Feb-15 A 09-Jun-15 A

NEJ-MIS-170 Review & Approval of Material Testing lab 21d 01-Mar-15 A 23-Jun-15 A

NEJ-MIS-180 Prep. & Sub. Water Quality Testing lab 5d 01-Mar-15 A 17-Mar-15 A

NEJ-MIS-190 Review & Approval of Water Quality Testing lab 21d 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-200 Prep. & Sub. Welding Testing lab 5d 14-Feb-15 A 17-Mar-15 A

NEJ-MIS-210 Review & Approval of Welding Testing lab 21d 17-Mar-15 A 24-Mar-15 A

NEJ-MIS-220 Prep. & Sub. Proposed Welders for Welders Qualification Test – CVs 5d 02-Feb-15 A 26-Apr-15 A

NEJ-MIS-230 Review & Approval of Proposed Welders for Welders Qualification Test – CVs 21d 01-Apr-15 A 12-May-15 

ProcurementProcurement 262d 12-Mar-15 A 27-Mar-16 70d

Faqqua Elevated ReservoirFaqqua Elevated Reservoir 149d 01-Sep-15 27-Mar-16 15d

PipesPipes 80d 01-Sep-15 21-Dec-15 64d

NEJ-PRO-410 Order of Faqqua Elevated Reservoir Pipes 5d 01-Sep-15 06-Sep-15 74d

NEJ-PRO-420 Manufacturing of Faqqua Elevated Reservoir Pipes 75d 07-Sep-15 09-Dec-15 75d

NEJ-PRO-430 Delivery of Faqqua Elevated Reservoir Pipes 10d 10-Dec-15 21-Dec-15 75d

Mechanical ComponentMechanical Component 149d 01-Sep-15 27-Mar-16 -5d

NEJ-PRO-440 Order of Mechanical Valves and fittings 20d 01-Sep-15 28-Sep-15 -3d

NEJ-PRO-450 Manufacturing of Mechanical Valves 120d 29-Sep-15 19-Feb-16 -5d

NEJ-PRO-460 Delivery of Mechanical Valves and fittings 30d 21-Feb-16 27-Mar-16 -5d

Electrical ComponentElectrical Component 132d 01-Sep-15 02-Mar-16 32d

NEJ-PRO-500 Order of Electrical components 20d 01-Sep-15 28-Sep-15 38d

NEJ-PRO-510 Manufacturing of Electrical components 100d 29-Sep-15 27-Jan-16 37d

NEJ-PRO-520 Delivery of Electrical components 30d 28-Jan-16 02-Mar-16 37d

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster Station 170d 06-Jun-15 A 23-Mar-16 33d

PumpPump 156d 06-Jun-15 A 01-Mar-16 10d

NEJ-PRO-230 Order of Booster Pump 20d 06-Jun-15 A 29-Jun-15 A

NEJ-PRO-240 Manufacturing of Booster Pump 159d 29-Jun-15 A 07-Feb-16 12d

NEJ-PRO-250 Delivery of Booster Pump 19d 08-Feb-16 01-Mar-16 12d

RTU and SCADA SystemRTU and SCADA System 123d 21-Sep-15 10-Mar-16 19d

NEJ-PRO-260 Order of RTU and SCADA System 20d 21-Sep-15 19-Oct-15 22d

NEJ-PRO-270 Manufacturing of RTU and SCADA System 100d 19-Oct-15 16-Feb-16 22d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Review & Approval of RTU cabin...

Prep. & Sub. of SCADA system

Review & Approval of SCADA sys.

Prep. & Sub. of Power Cable

Review & Approval of Power Cab...

Prep. & Sub. of Data Cable

Review & Approval of Data Cabl...

Prep. & Sub. of PVC Conduit

Review & Approval of PVC Con

Prep. & Sub. of Switches

Review & Approval of Switches

Prep. & Sub. of PLC Panel

Review & Approval of PLC Panel

Prep. & Sub. of VFD

Review & Approval of VFD

Prep. & Sub. of MCC

Review & Approval of MCC

23-Jun-15 A, Mis

Prep. & Sub. Welding Procedure

Review & Approval of Welding P...
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Review & Approval of ldentific...

Prep. & Sub. Material Testing ...

Review & Approval of Material ...

Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...

Prep. & Sub. Welding Testing l...

Review & Approval of Welding T...

Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...
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NEJ-PRO-280 Delivery of RTU and SCADA System 20d 16-Feb-16 10-Mar-16 22d

VFDVFD 123d 15-Sep-15 03-Mar-16 31d

NEJ-PRO-290 Order of VFD 20d 15-Sep-15 12-Oct-15 34d

NEJ-PRO-300 Manufacturing of VFD 100d 13-Oct-15 09-Feb-16 37d

NEJ-PRO-310 Delivery of VFD 20d 10-Feb-16 03-Mar-16 37d

MCCMCC 118d 10-Oct-15 23-Mar-16 33d

NEJ-PRO-320 Order of MCC 20d 10-Oct-15 01-Nov-15 34d

NEJ-PRO-330 Manufacturing of MCC 100d 02-Nov-15 29-Feb-16 36d

NEJ-PRO-340 Delivery of MCC 20d 01-Mar-16 23-Mar-16 36d

Bladder tankBladder tank 101d 10-Oct-15 29-Feb-16 27d

NEJ-PRO-350 Order of Bladder Tank 20d 10-Oct-15 01-Nov-15 29d

NEJ-PRO-360 Manufacturing of Bladder Tank 80d 02-Nov-15 05-Feb-16 31d

NEJ-PRO-370 Delivery of Bladder Tank 20d 07-Feb-16 29-Feb-16 31d

Air CompressorAir Compressor 101d 10-Oct-15 29-Feb-16 42d

NEJ-PRO-380 Order of Air Compressor 20d 10-Oct-15 01-Nov-15 44d

NEJ-PRO-390 Manufacturing of Air Compressor 80d 02-Nov-15 05-Feb-16 48d

NEJ-PRO-400 Delivery of Air Compressor 20d 07-Feb-16 29-Feb-16 48d

Main Transmission PipelineMain Transmission Pipeline 262d 12-Mar-15 A 27-Mar-16 70d

PipesPipes 102d 12-Mar-15 A 21-Sep-15 204d

NEJ-PRO-100 Order of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 5d 12-Mar-15 A 18-Mar-15 A

NEJ-PRO-110 Manufacturing of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 70d 18-Mar-15 A 14-Jun-15 A

NEJ-PRO-120 Delivery of 400 mm, 250mm, 200mm Steel Pipes (AVROT) 10d 15-Jun-15 A 21-Jun-15 A

NEJ-PRO-170 Order of 150mm Steel Pipes (FIP) 5d 11-Apr-15 A 12-Apr-15 A

NEJ-PRO-180 Manufacturing of 150mm Steel Pipes (FIP) 90d 12-Apr-15 A 21-Sep-15 223d

NEJ-PRO-190 Start Delivery of 150mm Steel Pipes (FIP) 5d 26-Jul-15 A 06-Sep-15 25d

Mechanical ComponentMechanical Component 168d 15-Jul-15 A 27-Mar-16 -25d

NEJ-PRO-130 Order of Mechanical Valves and fittings 20d 15-Jul-15 A 12-Sep-15 -30d

NEJ-PRO-140 Manufacturing of Mechanical Valves 130d 13-Sep-15 19-Feb-16 -30d

NEJ-PRO-150 Delivery of Mechanical Valves and fittings 30d 21-Feb-16 27-Mar-16 -30d

Electrical ComponentElectrical Component 131d 21-Sep-15 22-Mar-16 -22d

NEJ-PRO-200 Order of Electrical components 20d 21-Sep-15 19-Oct-15 -28d

NEJ-PRO-210 Manufacturing of Electrical components 100d 19-Oct-15 16-Feb-16 -27d

NEJ-PRO-220 Delivery of Electrical components 30d 16-Feb-16 22-Mar-16 -27d

ExecutionExecution 298d 06-May-15 26-Jun-16 -25d

Faqqua Elevated ReservoirFaqqua Elevated Reservoir 289d 06-May-15 13-Jun-16 -16d

Traffic Control Plan and SaTraffic Control Plan and Safety 258d 06-May-15 13-Jun-16 -20d

E-ER-1020 Implement Safety and Traffic Plan 2d 06-May-15 10-May-15 

E-ER-1021 Maintain of Traffic Control Plan and Safety measures for Faqqua Elevated Reservoir 256d 10-May-15 13-Jun-16 -20d

Structural WorksStructural Works 274d 09-May-15 28-Apr-16 0d

E-ER-0990 Excavation, Cleaning and Grubbing the Land 2d 09-May-15 10-May-15 

E-ER-0992 Survey Works 1d 11-May-15 11-May-15 

E-ER-0995 Site Grading & Leveling 3d 12-May-15 12-May-15 

E-ER-1000 Structural Excavation Work For Foundations & Grade Beams 5d 16-May-15 14-Jun-15 A

E-ER-1001 Furnishing, leveling, and compacting of subgrade layer under footing 7d 14-Jun-15 A 20-Jun-15 A

E-ER-1002 Furnish and install base course (150mm in depth) with selected backfill material in layers under footing 7d 20-Jun-15 A 08-Jul-15 A

E-ER-1270 Reinforcement Works For Foundation & Ground Beams 6d 29-Jul-15 A 12-Aug-15 

E-ER-1280 Formwork Works For Foundation & Grade Beams 6d 26-Jul-15 A 29-Jul-15 A

E-ER-1290 Cast-in-Place Concrete For Footings 1d 01-Sep-15 01-Sep-15 -20d

E-ER-1310 Deshuturing of Foundation & Grade Beams 2d 05-Sep-15 06-Sep-15 -20d

E-ER-1440 Supply & Spread backfilling material under Slab On Grade 3d 09-Sep-15 12-Sep-15 -20d

E-ER-1650 Insulation of Footings 2d 07-Sep-15 08-Sep-15 -20d

First LevelFirst Level 29d 13-Sep-15 20-Oct-15 -20d
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2015 2016

Order of VFD
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E-ER-1240 Reinforceing of intermediate Beams & Stairs 1st Level 5d 08-Oct-15 13-Oct-15 -20d

E-ER-1320 Reinforceing of 1st Level Columns 4d 16-Sep-15 20-Sep-15 -20d

E-ER-1350 Formwork for 1st Level Columns 2d 21-Sep-15 22-Sep-15 -20d

E-ER-1360 Cast-in-place concrete for intermediate Beams & Stairs 1st Level 1d 14-Oct-15 14-Oct-15 -20d

E-ER-1370 Cast-in-place concrete for 1st Level Columns 1d 28-Sep-15 28-Sep-15 -20d

E-ER-1380 De-shuttering of 1st Level Columns 1d 03-Oct-15 03-Oct-15 -20d

E-ER-1630 Formwork for Intermediate Beams & Stairs 1st Level 4d 04-Oct-15 07-Oct-15 -20d

E-ER-1660 Reinforceing of Slab On Grade 2d 13-Sep-15 14-Sep-15 -20d

E-ER-1750 Cast-in-place concrete For Slab On Grade 1d 15-Sep-15 15-Sep-15 -20d

E-ER-1770 De-shuttering of intermediate Beams & Stairs 1st Level 2d 19-Oct-15 20-Oct-15 -20d

E-ER-1830 Scafolding Works For First Level 3d 16-Sep-15 19-Sep-15 3d

Secound LevelSecound Level 31d 21-Oct-15 29-Nov-15 -20d

E-ER-1070 Scafolding Works For Secound Level 3d 21-Oct-15 24-Oct-15 -20d

E-ER-1390 Reinforcement and formwork for 2nd Level Columns and Valve Room walls 2d 29-Oct-15 31-Oct-15 -20d

E-ER-1400 Cast-in-place concrete For 2nd Level Columns and Valve Room walls 1d 01-Nov-15 01-Nov-15 -20d

E-ER-1410 Formwork For intermediate Beams & Stairs 2nd Level and Valve room slab 4d 08-Nov-15 11-Nov-15 -20d

E-ER-1420 De-shuttering of 2nd Level Columns 2d 05-Nov-15 07-Nov-15 -20d

E-ER-1430 Reinforcement for intermediate Beams & Stairs 2nd Level and Valve room slab 5d 12-Nov-15 18-Nov-15 -20d

E-ER-1450 Cast-in-place concrete for intermediate beams Beams & Stairs 2nd Level and Valve room slab 1d 19-Nov-15 19-Nov-15 -20d

E-ER-1640 Reinforceing of 2nd level columns 4d 25-Oct-15 28-Oct-15 -20d

E-ER-1790 De-shuttering of intermediate Beams & Stairs 2nd Level 3d 26-Nov-15 29-Nov-15 -20d

Third LevelThird Level 34d 30-Nov-15 18-Jan-16 -20d

E-ER-1460 Reinforcement and formwork for 3rd Level Columns 2d 08-Dec-15 09-Dec-15 -20d

E-ER-1470 Cast-in-place concrete for 3rd Level Columns 1d 10-Dec-15 10-Dec-15 -20d

E-ER-1480 Formwork For intermediate Beams & Stairs 3rd Level 4d 20-Dec-15 23-Dec-15 -20d

E-ER-1490 Reinforceing of intermediate Beams & Stairs 3rd Level 5d 24-Dec-15 30-Dec-15 -20d

E-ER-1520 Reinforceing of 3rd Level Columns 4d 03-Dec-15 07-Dec-15 -20d

E-ER-1530 De-shuttering of 3rd Level Columns 2d 17-Dec-15 19-Dec-15 -20d

E-ER-1540 Cast-in-place concrete for intermediate Beams & Stairs 3rd Level 1d 11-Jan-16 11-Jan-16 -20d

E-ER-1680 Scafolding for Third Level 3d 30-Nov-15 02-Dec-15 -20d

E-ER-1810 De-shuttering For intermediate Beams & Stairs 3rd Level 3d 16-Jan-16 18-Jan-16 -20d

Fourth LevelFourth Level 15d 19-Jan-16 04-Feb-16 -20d

E-ER-1500 Reinforceing of 4th Level Columns 4d 23-Jan-16 26-Jan-16 -20d

E-ER-1510 Formwork for 4th Level Columns 2d 27-Jan-16 28-Jan-16 -20d

E-ER-1560 Cast-in-place concrete for 4th Level Columns 1d 30-Jan-16 30-Jan-16 -20d

E-ER-1690 Scafolding for Fourth Level 3d 19-Jan-16 21-Jan-16 -20d

E-ER-1820 De-shuttering of 4th Level Columns 2d 03-Feb-16 04-Feb-16 -20d

Reservoir Bottom SlabReservoir Bottom Slab 34d 06-Feb-16 19-Mar-16 34d

E-ER-1580 Reinforceing of Bottom Beams, bottom Slab &Stairs of R.voir 5d 20-Feb-16 24-Feb-16 -20d

E-ER-1590 Cast-in-place concrete for Bottom Beams, Bottom Slab & Stairs of R.voir 1d 27-Feb-16 27-Feb-16 -20d

E-ER-1600 Formwork For Bottom Beams, bottom Slab &Stairs of Reservoir 10d 06-Feb-16 18-Feb-16 -20d

E-ER-1670 Installation of Water Stop 1d 25-Feb-16 25-Feb-16 -20d

E-ER-1700 installation of Pipes for W.O & Over Flow , inlet, outlet 1d 25-Feb-16 25-Feb-16 -20d

E-ER-1840 De-shuttering of Bottom Beams & Slab&Stair of R.oir 3d 16-Mar-16 19-Mar-16 34d

Reservoir Walls & ColumReservoir Walls & Columns 18d 28-Feb-16 20-Mar-16 -20d

E-ER-1060 Formwork for Lateral Walls & Central Column 5d 01-Mar-16 06-Mar-16 -20d

E-ER-1710 Formwork for Lateral Walls of reservoir 7d 28-Feb-16 06-Mar-16 -20d

E-ER-1720 Reinfoceing of Lateral Walls & Central Column 5d 01-Mar-16 06-Mar-16 -20d

E-ER-1730 De-shuttering of Lateral Walls & Central Columns 3d 17-Mar-16 20-Mar-16 -20d

E-ER-1850 Cast-in-place concrete for Lateral Walls & Central Column 1d 07-Mar-16 07-Mar-16 -20d

Reservoir Roof SlabReservoir Roof Slab 26d 29-Mar-16 28-Apr-16 -20d

E-ER-1030 De-shuttering of Roof Beams,Slab & Stair 3d 26-Apr-16 28-Apr-16 -20d
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E-ER-1050 Ventilation Pipes & W.L. Indicators 1d 06-Apr-16 06-Apr-16 -20d

E-ER-1740 Formwork for Roof Beams, roof Slab & Stairs 4d 29-Mar-16 02-Apr-16 -20d

E-ER-1860 Reinforcement of Roof Beams, roof Slab & Stair 3d 03-Apr-16 05-Apr-16 -20d

E-ER-1870 Cast-in-place concrete for Roof Beams,Slab & Stair 1d 07-Apr-16 07-Apr-16 -20d

Finishing WorksFinishing Works 34d 09-Apr-16 19-May-16 1d

E-ER-1970 Apply Epoxy Coats (Internal Walls) & Base 8d 11-May-16 19-May-16 -20d

E-ER-1980 External Finishing of lateral walls of reservoir and Filling of Pin Holles 8d 09-Apr-16 18-Apr-16 14d

E-ER-1990 Water Level Indicator, Internal ladder and Hatch cover 2d 09-May-16 10-May-16 -20d

E-ER-2000 Internal Finishing of reservoir 7d 30-Apr-16 08-May-16 -20d

E-ER-2010 Fixing Protection Handrails (Roof,Stairs,R.voi) 4d 26-Apr-16 30-Apr-16 14d

E-ER-2020 Acrillic Coats (External Walls) & Base 6d 19-Apr-16 25-Apr-16 14d

E-ER-2021 Furnish and install security gate and fence at reservoir base 3d 02-May-16 04-May-16 14d

External  WorksExternal  Works 173d 01-Sep-15 28-Apr-16 16d

Boundary WallBoundary Wall 39d 16-Sep-15 09-Nov-15 139d

E-ER-1880 Excavation for Ground Beam around Yard for Fence 3d 16-Sep-15 19-Sep-15 148d

E-ER-1881 Blinding Concret under Ground Beam for Fence 1d 20-Sep-15 20-Sep-15 148d

E-ER-1890 Reinforceing of Ground Beam for Fence 5d 21-Sep-15 30-Sep-15 148d

E-ER-1891 Formwork For Ground Beam for Fence 5d 05-Oct-15 10-Oct-15 148d

E-ER-1900 Cast-in-place concrete for Ground Beam for Fence 1d 11-Oct-15 11-Oct-15 133d

E-ER-1910 De-shuttering of Ground Beam 1d 15-Oct-15 15-Oct-15 149d

E-ER-1930 Installation of Steel Boundary Fence 5d 17-Oct-15 21-Oct-15 165d

E-ER-1950 Fixing of Access Gate as per detail C-117 2d 08-Nov-15 09-Nov-15 149d

E-ER-1955 200 mm thick granular base course and Concrete Sidewalk as per Detail C-418 14d 17-Oct-15 01-Nov-15 149d

E-ER-1960 Spread and compact 7 cm 3/4" asphalt concrete (7cm after compaction) with MCO prime coat for Yard 5d 02-Nov-15 07-Nov-15 149d

Mechanical WorksMechanical Works 20d 28-Mar-16 20-Apr-16 -6d

E-ER-1180 Installation of Inlet, outlet, washout and overflow Pipes in the Yard including Riprap as per Detail C-332 10d 28-Mar-16 07-Apr-16 -6d

E-ER-1185 Install all piping and appurtenances including control valve, backflow valve, check valve, misc 10d 09-Apr-16 20-Apr-16 -6d

Electrical  WorkElectrical  Work 187d 01-Sep-15 28-Apr-16 18d

E-ER-1200 Site Lighting 2d 13-Mar-16 14-Mar-16 56d

E-ER-1210 Electrical Manhole 2d 12-Oct-15 14-Oct-15 163d

E-ER-1220 Furnish and installation of duct banks, Cables & Electrical Utility power supply 5d 06-Oct-15 12-Oct-15 163d

E-ER-1230 Installation of RTU, RTU Panel and breaker Panel, electrical conduit and wire complete for RTU 7d 03-Mar-16 12-Mar-16 56d

E-ER-1250 Earthing 3d 01-Sep-15 03-Sep-15 202d

E-ER-1260 Installation of Lightning Protection and Grounding System 3d 26-Apr-16 28-Apr-16 18d

Instrumentation and SCADInstrumentation and SCADA Programming 13d 03-Mar-16 19-Mar-16 36d

E-S-171 Supply Instruments for the site and its facilities and Structures per section 13500A, P&ID 8d 03-Mar-16 13-Mar-16 36d

E-S-172 SCADA Head-End Integration and Programming 5d 14-Mar-16 19-Mar-16 36d

Testing, Training and ComTesting, Training and Commissioning 72d 20-Mar-16 13-Jun-16 -20d

BS-BT-320 Initial Testing (1st Stage) for Water Tightness 7d 21-May-16 28-May-16 -20d

E-S-090 Testing, Adjusting, Cleaning, Disinfection, Commissioning, and Operator Instruction 2nd Stage 3d 29-May-16 31-May-16 -20d

E-S-100 Site inspection/ Support/ Start up (Precommissioning) 9d 01-Jun-16 11-Jun-16 -20d

E-S-110 Training 7d 06-Jun-16 13-Jun-16 -20d

E-S-120 O&M Technical Manuals 20d 21-Apr-16 15-May-16 -6d

E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 5d 20-Mar-16 24-Mar-16 36d

Faqqua and Jalbun Booster SFaqqua and Jalbun Booster Station 212d 01-Sep-15 29-May-16 -7d

BS-000005 Site Fencing & Apply Safety Measurements and Traffic Control Plan 3d 10-Sep-15 14-Sep-15 -7d

BS-000006 Maintain of Traffic Control Plan and Safety measures for Faqqua and Jalbun Booster Station 200d 14-Sep-15 29-May-16 -7d

BS-DEMO-000010 Excavation for Clearing, Site Grading & Preparation 7d 15-Sep-15 28-Sep-15 21d

Construction of New PumpConstruction of New Pump Station 212d 01-Sep-15 29-May-16 -7d

Retaining WallsRetaining Walls 127d 25-Oct-15 07-Apr-16 36d

Retaining Wall - WestRetaining Wall - West 33d 25-Oct-15 06-Dec-15 124d

BS-RT-20 Excavation for Foundation, Leveling, Compacting Subgrade Layer, Underdrain System 10d 25-Oct-15 05-Nov-15 -3d
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BS-RT-30 Form/Steel Rebars for Foundation 5d 05-Nov-15 11-Nov-15 117d

BS-RT-40 Cast in Concrete for Foundation 1d 11-Nov-15 12-Nov-15 124d

BS-RT-50 Concrete Curing for foundation 7d 12-Nov-15 22-Nov-15 125d

BS-RT-60 Form/Steel Rebars for the Retaning Walls 7d 12-Nov-15 22-Nov-15 124d

BS-RT-70 Cast Reinforced Concrete for the Retaining Wallls 1d 22-Nov-15 25-Nov-15 124d

BS-RT-90 Deshuttering & Curing for the Retaining Wallls 7d 25-Nov-15 03-Dec-15 124d

BS-RT-95 Furnish, Install Fence & Backfilling 2d 03-Dec-15 06-Dec-15 124d

Retaining Wall - EastRetaining Wall - East 36d 05-Nov-15 23-Dec-15 113d

BS-RT-100 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 15d 05-Nov-15 26-Nov-15 -3d

BS-RT-110 Form/Steel Rebars for Foundation 4d 26-Nov-15 01-Dec-15 107d

BS-RT-120 Cast in Concrete for Foundation 1d 01-Dec-15 02-Dec-15 113d

BS-RT-130 Concrete Curing for Foundation 7d 02-Dec-15 10-Dec-15 113d

BS-RT-140 Form/Steel Rebars for the Retaning Walls 6d 02-Dec-15 09-Dec-15 113d

BS-RT-150 Cast Reinforced Concrete for the Retaining Wallls 1d 09-Dec-15 10-Dec-15 113d

BS-RT-170 Deshuttering & Curing For Walls 7d 10-Dec-15 21-Dec-15 113d

BS-RT-180 Furnish,Install Fence&Backfilling 2d 21-Dec-15 23-Dec-15 113d

Retaining Wall - SouthRetaining Wall - South 35d 26-Nov-15 17-Jan-16 101d

BS-RT-190 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 10d 26-Nov-15 08-Dec-15 -3d

BS-RT-200 Form/Steel Rebars for Foundation 7d 08-Dec-15 19-Dec-15 101d

BS-RT-210 Cast in Concrete for Foundation 1d 19-Dec-15 20-Dec-15 101d

BS-RT-220 Concrete Curing for Foundation 7d 20-Dec-15 29-Dec-15 102d

BS-RT-230 Form/Steel Rebars for the Retaning Walls 7d 20-Dec-15 29-Dec-15 101d

BS-RT-240 Cast Reinforced Concrete for the Retaining Wallls 1d 29-Dec-15 30-Dec-15 101d

BS-RT-260 Deshuttering & Curing For Walls 7d 30-Dec-15 14-Jan-16 101d

BS-RT-270 Furnish,Install Fence&Backfilling 2d 14-Jan-16 17-Jan-16 101d

Boundary Wall - NorthBoundary Wall - North 39d 21-Feb-16 07-Apr-16 36d

BS-RT-280 Excavation for Foundation,Leveling,Compacting Subgrade Layer,Underdrain System 15d 21-Feb-16 09-Mar-16 -7d

BS-RT-290 Form/Steel Rebars for Foundation 7d 09-Mar-16 19-Mar-16 36d

BS-RT-300 Cast in Concrete for Foundation 1d 19-Mar-16 20-Mar-16 36d

BS-RT-310 Concrete Curing for Foundation 7d 20-Mar-16 28-Mar-16 36d

BS-RT-320 Form/Steel Rebars for the Retaning Walls 5d 20-Mar-16 26-Mar-16 37d

BS-RT-330 Cast Reinforced Concrete for the Retaining Wallls 1d 26-Mar-16 27-Mar-16 37d

BS-RT-350 Deshuttering & Curing For Walls 7d 28-Mar-16 05-Apr-16 36d

BS-RT-360 Furnish,Install Fence&Backfilling 2d 05-Apr-16 07-Apr-16 36d

100m3 Break Tank100m3 Break Tank 119d 14-Sep-15 21-Feb-16 75d

Civil & Structural WorCivil & Structural Works 62d 14-Sep-15 03-Dec-15 51d

BS-BT-000010 Excavation to the Required Depth for the Base slab 2d 14-Sep-15 16-Sep-15 -7d

BS-BT-000020 Supply and Spread 15cm B/C With Compaction Test & under ground Piping (Perforated Pipes) 2d 16-Sep-15 19-Sep-15 -7d

BS-BT-000050 Form/Steel Rebars for Base Slab 5d 19-Sep-15 29-Sep-15 -7d

BS-BT-000070 Casting Concrete for Base Slab 1d 29-Sep-15 30-Sep-15 -7d

BS-BT-000080 Deshuttering/Steel Rebars Cleaning 3d 30-Sep-15 04-Oct-15 -7d

BS-BT-000110 Concrete Curing & Isolation for Under Ground Elements 7d 04-Oct-15 12-Oct-15 1d

BS-BT-000120 Form/Steel Rebars for Walls 10d 08-Oct-15 20-Oct-15 -7d

BS-BT-000140 Casting Concrete for walls 1d 20-Oct-15 21-Oct-15 -7d

BS-BT-000150 Deshuttering and Curing of Walls 7d 21-Oct-15 29-Oct-15 -7d

BS-BT-000190 Form/Steel Rebars for Roof Slab 5d 29-Oct-15 04-Nov-15 -7d

BS-BT-000300 Casting Concrete for Roof Slab & Mechanical Finishing 1d 04-Nov-15 05-Nov-15 -7d

BS-BT-000310 Deshuttering for Slab,Curing, Cleaning Break Tank & Backfilling 7d 25-Nov-15 03-Dec-15 51d

Finishing WorksFinishing Works 59d 04-Nov-15 26-Jan-16 75d

BS-BT-000200 Tie roads remove/repair for externl walls 5d 03-Dec-15 09-Dec-15 75d

BS-BT-000210 Tie roads remove/repair for internal walls 5d 04-Nov-15 10-Nov-15 97d

BS-BT-000220 Apply  Epoxy Coats(Internal Walls),Base&Isolation Works 10d 24-Dec-15 13-Jan-16 75d
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BS-BT-000230 Apply  Acrillic Coats for External Walls & Roof Slab 10d 05-Jan-16 20-Jan-16 75d

 Metal Fabricated W Metal Fabricated Works 5d 20-Jan-16 26-Jan-16 75d

BS-BT-000250 Internal &External Ladder For the Tank 4d 20-Jan-16 25-Jan-16 76d

BS-BT-000270 Roof Hand Rail 5d 20-Jan-16 26-Jan-16 75d

BS-BT-000280 Supply And Install Roof Steel Cover 2d 20-Jan-16 23-Jan-16 78d

BS-BT-000290 Supply And Install Roof Air Vents 2d 20-Jan-16 23-Jan-16 78d

Mechanical  WorksMechanical  Works 103d 16-Sep-15 02-Feb-16 75d

BS-BT-M-00010 Furnish and install all reservoir Pipes, overflow and potable water piping 6d 16-Sep-15 28-Sep-15 172d

BS-BT-M-00020 Furnish and install all other mechanical equipment including float level indicator, modualating float controls 6d 26-Jan-16 02-Feb-16 75d

BS-BT-M-00050 Testing, Flushing, Cleaning, Commissioning, and Operator Instruction 6d 26-Jan-16 02-Feb-16 75d

Electrical & InstrumenElectrical & Instrumentation Works 94d 30-Sep-15 01-Feb-16 76d

BS-BT-E-00010 Earthing 1d 30-Sep-15 01-Oct-15 -1d

BS-BT-E-00050 Lightining Protection System 10d 20-Jan-16 01-Feb-16 76d

 Test Water Tightness Test Water Tightness For Reservoir 52d 09-Dec-15 21-Feb-16 75d

BS-BT-000320 Initial Testing (1st Stage) for Water Tightness 7d 09-Dec-15 20-Dec-15 75d

BS-BT-M-00070 Testing, Disinfection & Start Up 2nd Stage 14d 02-Feb-16 21-Feb-16 75d

Booster Pump StationBooster Pump Station 127d 07-Nov-15 21-Apr-16 25d

Civil & Structural WorCivil & Structural Works 64d 07-Nov-15 03-Feb-16 11d

BS-BP-000040 Excavation Leveling for Foundation and Furnishing, leveling, and compacting of subgrade layer 8d 07-Nov-15 17-Nov-15 11d

BS-BP-000050 Compacted Basecourse layer 15cm for Booster Pump Slab 2d 30-Dec-15 05-Jan-16 11d

BS-BP-000060 Form/Steel Rebars for Foundation 5d 05-Jan-16 14-Jan-16 11d

BS-BP-000070 Cast in Concrete for Foundation and Concrete Curing 7d 14-Jan-16 23-Jan-16 12d

BS-BP-000080 Form/Steel Rebars for Slab on Grade and Walls of Booster Pump 8d 14-Jan-16 24-Jan-16 11d

BS-BP-000090 Cast R.C. for Slab on Grade and Walls of Booster Pump 2d 24-Jan-16 26-Jan-16 11d

BS-BP-000100 Concrete Curing & Backfilling 7d 26-Jan-16 03-Feb-16 11d

Steel Structure & MetSteel Structure & Metal Works 25d 28-Jan-16 29-Feb-16 63d

BS-BP-000115 furnish and install structural steel and roofing including roof hatches 20d 03-Feb-16 29-Feb-16 63d

BS-BP-000120 Furnish & Install Grating, Plates, embeds, Ladders,..etc. 20d 28-Jan-16 23-Feb-16 62d

Mechanical WorksMechanical Works 117d 17-Nov-15 19-Apr-16 11d

BS-BP-M-00010 Furnish & Install of Utility Piping Under 50mm Including Pipe Supports & Valves 16d 17-Nov-15 08-Dec-15 11d

BS-BP-M-00011 Furnish & Install of Utility Piping above 80mm Including Pipe Supports & Valves 15d 17-Nov-15 07-Dec-15 12d

BS-BP-M-00012 Furnish & Install Isolation Valves & Pipes Above 80mm 14d 13-Feb-16 01-Mar-16 11d

BS-BP-M-00013 Furnish & Install Booster-Pump Control Valve , Check Valve 150mm, PRV 200mm 12d 01-Mar-16 16-Mar-16 11d

BS-BP-M-00015 Furnish & Install Orifice Plates 2d 16-Mar-16 19-Mar-16 11d

BS-BP-M-00016 Furnish & Install Complete Transmission System Pumps (Turbine Booster Pump With Motor) Faqqua and Jalbun 18d 19-Mar-16 09-Apr-16 11d

BS-BP-M-00017 furnish and install of transmission system Bladder tank 5d 09-Apr-16 16-Apr-16 11d

BS-BP-M-00050 furnish portable air compresser 3d 16-Apr-16 19-Apr-16 11d

BS-BP-M-00052 Clean & Prssure Test Process Piping above 80mm 10d 07-Dec-15 21-Dec-15 18d

BS-BP-M-00060 Furnish & Install Suction Barrel for Future Pump 16d 08-Dec-15 30-Dec-15 11d

BS-BP-M-00070 Furnish & Install Isolation valves and Flow Meter on Discharge Head 7d 03-Feb-16 13-Feb-16 11d

Electrical & InstrumenElectrical & Instrumentation Works 105d 17-Nov-15 04-Apr-16 39d

BS-BP-E-00010 Furnish & Installation of Earthing, Ductbanks & Raceway 5d 17-Nov-15 25-Nov-15 38d

BS-BP-E-00020 furnish installation and termination of transmission pump power and controls wire including boxes,supports …etc 14d 19-Mar-16 04-Apr-16 26d

BS-BP-E-00030 Furnish &  Installation and Termination of Booster Control Valves Pump Power ..etc 7d 19-Mar-16 27-Mar-16 33d

BS-BP-E-00040 Furnish, Installation and Termination of Miscellaneous Powe..etc 7d 19-Mar-16 27-Mar-16 33d

BS-BP-E-00050 Furnish & Install Lightining Protection,Recepticles & Process Control Instrumentation 5d 01-Mar-16 07-Mar-16 62d

Coatings & FinishingCoatings & Finishing Works 5d 16-Apr-16 21-Apr-16 25d

BS-BP-000130 Furnish & Apply all Coatings 5d 16-Apr-16 21-Apr-16 25d

Septic & Seepage TankSeptic & Seepage Tank 66d 26-Nov-15 24-Feb-16 72d

Civil & Structural WorCivil & Structural Works 66d 26-Nov-15 24-Feb-16 72d

BS-SS-000040 Excavation  for Foundation,Furnishing Leveling & Compaction 2d 26-Nov-15 29-Nov-15 -3d

BS-SS-000050 Form/Steel Rebars for Base Slab & Ring Beam Including Water Stop 2d 29-Nov-15 01-Dec-15 -3d
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BS-SS-000060 Cast R.C. for Base Slab & Ring Beam (foundation) 1d 01-Dec-15 02-Dec-15 -3d

BS-SS-000070 Concrete Curing for foundation 7d 02-Dec-15 10-Dec-15 -3d

BS-SS-000080 Form/Steel Rebars for the Walls 4d 02-Dec-15 07-Dec-15 1d

BS-SS-000090 Cast Reinforced Concrete for the Walls 1d 10-Dec-15 12-Dec-15 -3d

BS-SS-000110 Deshuttering & Curing For Walls 7d 12-Dec-15 22-Dec-15 -3d

BS-SS-000120 Form/Steel Rebars for the Roof Slab 4d 22-Dec-15 28-Dec-15 -3d

BS-SS-000130 Cast Reinforced Concrete for the Roof Slab 1d 28-Dec-15 29-Dec-15 -3d

BS-SS-000140 Concrete Curing for roof slab 7d 29-Dec-15 13-Jan-16 1d

BS-SS-000150 Deshuttering for the Roof Slab 1d 17-Jan-16 18-Jan-16 -3d

BS-SS-000160 Aggregate Layer for Pit Basment 1d 18-Jan-16 19-Jan-16 -3d

BS-SS-000170 Hollow Block for Pit Walls 3d 19-Jan-16 23-Jan-16 -3d

BS-SS-000180 Form/Steel Rebars for the Pit Slab 2d 23-Jan-16 25-Jan-16 -3d

BS-SS-000190 Cast Reinforced Concrete for the Pit Slab 1d 25-Jan-16 26-Jan-16 -3d

BS-SS-000200 Deshuttering for the Pit Slab&Backfilling 2d 13-Feb-16 16-Feb-16 -3d

BS-SS-000210 Furnish & Install Hatches, Ladders, Grating,etc. 7d 16-Feb-16 24-Feb-16 72d

Plumbing WorksPlumbing Works 61d 02-Dec-15 24-Feb-16 62d

BS-SS-P-00010 Furnish and install all piping and appurtenances 4d 02-Dec-15 07-Dec-15 113d

BS-SS-P-00020 Furnish & Install all Other Mechanical Equipment 4d 20-Feb-16 24-Feb-16 62d

Finishing WorksFinishing Works 3d 16-Feb-16 20-Feb-16 62d

BS-SS-000220 Furnish & Install all Coatings 3d 16-Feb-16 20-Feb-16 62d

Electrical & Control BuilElectrical & Control Building 120d 05-Nov-15 11-Apr-16 33d

Civil & Structural WorCivil & Structural Works 78d 05-Nov-15 21-Feb-16 -7d

BS-CE-000040 Excavation Leveling for Foundation andFurnishing, leveling, and compacting of subgrade layer and BC 150mm 7d 05-Nov-15 14-Nov-15 -7d

BS-CE-000050 Form/Steel Rebars for Foundation 4d 14-Nov-15 19-Nov-15 -7d

BS-CE-000060 Cast Concrete for Foundation 1d 21-Nov-15 22-Nov-15 -7d

BS-CE-000070 Concrete Curing for Foundation 7d 22-Nov-15 02-Dec-15 1d

BS-CE-000080 Form/Steel Rebars for Slab on Grade & Compacted Basecourse layer 20cm 10d 22-Nov-15 06-Dec-15 -7d

BS-CE-000090 Cast R.C. for the Slab on Grade 1d 06-Dec-15 07-Dec-15 -7d

BS-CE-000100 Concrete Curing for the Slab on Grade 7d 07-Dec-15 17-Dec-15 -4d

BS-CE-000110 Form/Steel Rebars for the Walls 10d 07-Dec-15 21-Dec-15 -7d

BS-CE-000120 Cast Reinforced Concrete for the Wallls 1d 21-Dec-15 22-Dec-15 -7d

BS-CE-000140 Deshuttering & Curing For Walls 7d 24-Dec-15 06-Jan-16 -7d

BS-CE-000150 Form/Steel Rebars for the Roof Slab 5d 06-Jan-16 16-Jan-16 -7d

BS-CE-000160 Cast Reinforced Concrete for the Roof Slab 1d 16-Jan-16 17-Jan-16 -7d

BS-CE-000170 Concrete Curing for the Roof Slab 7d 17-Jan-16 25-Jan-16 8d

BS-CE-000180 Deshuttering for the Roof Slab & Backfilling 7d 11-Feb-16 21-Feb-16 -7d

Finishing WorksFinishing Works 22d 21-Feb-16 19-Mar-16 27d

BS-CE-000190 Furnish & Install Interior CMU Walls & Veneer 10d 21-Feb-16 03-Mar-16 29d

BS-CE-000200 Furnish & Install Interior & Exterior Plaster & Coatings 10d 21-Feb-16 03-Mar-16 27d

BS-CE-000210 Furnish & Install Hatches, Vents, Ladders, Grating etc 10d 21-Feb-16 03-Mar-16 29d

BS-CE-000220 Furnish & Install insulation, Roofing, Coping and All Items etc 10d 06-Mar-16 19-Mar-16 27d

BS-CE-000230 Furnish & install Floor Tiles & Base Materials 6d 12-Mar-16 19-Mar-16 27d

BS-CE-000240 Furnish & Install Doors and Windows 6d 12-Mar-16 19-Mar-16 27d

BS-CE-000250 Furnish & Install All Architectural Elements, Coating, & Furniture, Fittings & Equipment 6d 12-Mar-16 19-Mar-16 27d

Mechanical WorksMechanical Works 32d 21-Feb-16 30-Mar-16 27d

BS-CE-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 10d 21-Feb-16 03-Mar-16 49d

BS-CE-M-00030 Furnish & Install  fire extinguishers 10d 19-Mar-16 30-Mar-16 27d

BS-CE-M-00035 Start-Up, Testing, Adjusting, Balancing, Cleaning, Disinfection, Commissioning, and Operator Instruction 10d 19-Mar-16 30-Mar-16 27d

Electrical & InstrumenElectrical & Instrumentation Works 106d 19-Nov-15 06-Apr-16 36d

BS-CE-E-00010 Earthing 1d 19-Nov-15 21-Nov-15 -7d

BS-CE-E-00012 Furnish and installation of panels, wires, conduits, cables, lights and receptacles 8d 16-Jan-16 25-Jan-16 78d

BS-CE-E-00015 Furnish & Install Motor Control Center (MCC) Including Short Circuit Analysis 10d 24-Mar-16 04-Apr-16 38d
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BS-CE-E-00020 Furnish & Installtion of  Low Voltage VFDs, Faqqua and Jalbun Booster Pump VFD 10d 05-Mar-16 16-Mar-16 36d

BS-CE-E-00050 Furnish & Installation of Lights, Receptacles & Lightining Protection System 8d 12-Mar-16 21-Mar-16 41d

BS-CE-E-00070 Supply & Install Control System Hardware 8d 17-Mar-16 26-Mar-16 36d

BS-CE-E-00080 Supply & Install Control System and SCADA Software (programming and Configuration) 10d 27-Mar-16 06-Apr-16 36d

BS-CE-E-00090 Perform Protective Device and Coordination Studies for the whole Electrical systems 10d 27-Mar-16 06-Apr-16 36d

BS-CE-E-50 Lightining Protection System 10d 21-Nov-15 05-Dec-15 131d

HVAC-PlumpingHVAC-Plumping 10d 30-Mar-16 11-Apr-16 33d

BS-CE-HVAC-010 Exhaust Fans, Ductwork, Grilles & HVAC Control Panels 5d 30-Mar-16 05-Apr-16 33d

BS-CE-HVAC-020 Furnish & Install Packaged Roof Top Air Conditioning Units 5d 30-Mar-16 05-Apr-16 33d

BS-CE-HVAC-030 Furnish & Install Split System Air Conditioning Units 5d 05-Apr-16 11-Apr-16 33d

BS-CE-HVAC-040 Furnish  &Install Exhaust & Supply Ductwork 5d 05-Apr-16 11-Apr-16 33d

BS-CE-HVAC-050 Furnish & Install Supply & Return Grills 5d 05-Apr-16 11-Apr-16 33d

Living Quarters BuildingLiving Quarters Building 141d 01-Sep-15 03-Mar-16 64d

Civil & Structural WorCivil & Structural Works 83d 01-Sep-15 14-Dec-15 41d

BS-LQ-000030 Excavation Leveling for Foundation and Preparation of Subgrade layer 15d 01-Sep-15 17-Sep-15 41d

BS-LQ-000040 Compacted Basecourse layer 25cm 3d 19-Sep-15 21-Sep-15 41d

BS-LQ-000050 Form/Steel Rebars for Foundation 3d 22-Sep-15 29-Sep-15 41d

BS-LQ-000060 Cast in Concrete for foundation 1d 30-Sep-15 30-Sep-15 41d

BS-LQ-000070 Concrete Curing for foundation 7d 01-Oct-15 08-Oct-15 41d

BS-LQ-000080 Form/Steel Rebars for Slab on Grade 3d 01-Oct-15 04-Oct-15 46d

BS-LQ-000090 Cast R.C. for the Slab on Grade 1d 11-Oct-15 11-Oct-15 41d

BS-LQ-000100 Concrete Curing for the Slab on Grade 7d 12-Oct-15 19-Oct-15 41d

BS-LQ-000110 Form/Steel Rebars for the Walls 5d 12-Oct-15 17-Oct-15 43d

BS-LQ-000120 Cast Reinforced Concrete for the Walls / Columns 1d 20-Oct-15 20-Oct-15 41d

BS-LQ-000130 Concrete Curing for the Walls / Columns 7d 21-Oct-15 28-Oct-15 41d

BS-LQ-000140 Deshuttering & Curing For Walls 7d 29-Oct-15 05-Nov-15 41d

BS-LQ-000150 Form/Steel Rebars for the Roof Slab 7d 07-Nov-15 14-Nov-15 41d

BS-LQ-000160 Cast Reinforced Concrete for the Roof Slab 1d 16-Nov-15 16-Nov-15 41d

BS-LQ-000170 Concrete Curing for the Roof Slab 7d 17-Nov-15 26-Nov-15 55d

BS-LQ-000180 Deshuttering for the Roof Slab & Backfilling 1d 14-Dec-15 14-Dec-15 41d

Finishing WorksFinishing Works 39d 17-Dec-15 09-Feb-16 76d

BS-LQ-000185 Construction of CMU Walls & Veneer 4d 17-Dec-15 21-Dec-15 54d

BS-LQ-000190 Furnish & Install Interior & Exterior Plaster & Water Tight 7d 31-Dec-15 14-Jan-16 54d

BS-LQ-000200 Furnish & install Floor Tiles & Base Materials 5d 23-Jan-16 27-Jan-16 86d

BS-LQ-000210 Furnish & Install Doors, Windows & All Metal Works including  hatches, vents, ladders, railings 15d 23-Jan-16 09-Feb-16 76d

BS-LQ-000220 Furnish & Install All Architectural Elements, Kitchen Equipment & Furniture 15d 23-Jan-16 09-Feb-16 76d

Mechanical WorksMechanical Works 78d 29-Oct-15 11-Feb-16 76d

BS-LQ-M-00010 Furnish & Install of Utility Piping including Pipe Supports & Valves 2d 29-Oct-15 31-Oct-15 152d

BS-LQ-M-00020 Clean & Presure Test 2d 10-Feb-16 11-Feb-16 76d

BS-LQ-M-00030 Furnish & Install Miscellaneous Plumbing Components 2d 10-Feb-16 11-Feb-16 76d

Electrical & InstrumenElectrical & Instrumentation Works 46d 01-Nov-15 30-Dec-15 111d

BS-LQ-E-00010 Earthing 1d 01-Nov-15 02-Nov-15 52d

BS-LQ-E-00015 Installation of Lightining Protection System Lighting Cables, panels, wires, conduits, cables, lights and receptacles 7d 22-Dec-15 30-Dec-15 54d

BS-LQ-E-00020 Furnish and install fire alarm devices, conduit, and devices complete 5d 17-Dec-15 22-Dec-15 117d

HVAC-PlumpingHVAC-Plumping 40d 16-Jan-16 03-Mar-16 64d

BS-LQ-HVAC-005 Furnish & Install Split Units Air Conditioning Unit 5d 13-Feb-16 18-Feb-16 76d

BS-LQ-HVAC-020 Furnish & Install Water Storage Tank & Solar System 5d 16-Jan-16 20-Jan-16 54d

BS-LQ-HVAC-030 Furnish & Install Wash Basin With Mixer 5d 21-Jan-16 26-Jan-16 54d

BS-LQ-HVAC-040 Furnish & Install Toilet 5d 27-Jan-16 01-Feb-16 54d

BS-LQ-HVAC-050 Furnish & Install Exhaust Through Wall Ventilation 5d 02-Feb-16 08-Feb-16 54d

BS-LQ-HVAC-060 Furnish & Install Cold & Hot Water Pipe 5d 09-Feb-16 15-Feb-16 54d

BS-LQ-HVAC-070 Furnish & Install PVC Pipe & Fittings 5d 16-Feb-16 21-Feb-16 54d
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BS-LQ-HVAC-080 Furnish & Install Shower 5d 22-Feb-16 27-Feb-16 54d

BS-LQ-HVAC-090 Furnish & Install Accessories for Sanitary Units 5d 28-Feb-16 03-Mar-16 54d

Yard Works & Site ElectrYard Works & Site Electrical Power 66d 09-Mar-16 29-May-16 -7d

External & Finishing WExternal & Finishing Works 66d 09-Mar-16 29-May-16 -7d

BS-YW-040 Miscellaneous Excavations 7d 09-Mar-16 19-Mar-16 -7d

BS-YW-060 Supply and spread and compact selected material layer 250mm 7d 09-Mar-16 19-Mar-16 7d

BS-YW-070 1st & 2nd Basecourse Layes 9d 03-Apr-16 14-Apr-16 -7d

BS-YW-090 Furnish & Install All Gates 8d 14-Apr-16 24-Apr-16 -7d

BS-YW-100 Curb Stones & Side Walk Works 5d 24-Apr-16 30-Apr-16 -7d

BS-YW-110 Furnish and install reinforced concrete pad 7d 30-Apr-16 09-May-16 -7d

BS-YW-120 Yard Asphalt & Well Site Entrance/Widening & Upgrading 7d 09-May-16 17-May-16 -7d

BS-YW-130 head wall and riprap & Miscelanous Site Appurtances 10d 17-May-16 29-May-16 -7d

Mechanical WorksMechanical Works 22d 09-Mar-16 05-Apr-16 38d

BS-YW-M-010 Furnish and install all yard piping and mechanical equipment 14d 09-Mar-16 27-Mar-16 14d

BS-YW-M-030 Furnish and apply all coatings 3d 27-Mar-16 30-Mar-16 38d

BS-YW-M-050 Pressure Test for All yard pipes 5d 30-Mar-16 05-Apr-16 38d

Electrical & InstrumenElectrical & Instrumentation Works 63d 09-Mar-16 25-May-16 -4d

BS-YW-E-010 Furnish & Installation of Electrical Manholes and Electrical Utility power supply 20d 09-Mar-16 03-Apr-16 -7d

BS-YW-E-020 Furnish & Installation of Ductbanks 20d 09-Mar-16 03-Apr-16 -7d

BS-YW-E-030 Furnish & Installation of Site Lights 14d 14-Apr-16 02-May-16 -4d

BS-YW-E-040 Furnish & Installation of Process Instrumentation & Control 20d 02-May-16 25-May-16 -4d

Testing, Training and ComTesting, Training and Commissioning 36d 28-Mar-16 10-May-16 9d

NEJ1070 Training 6d 04-May-16 10-May-16 9d

NEJ1080 Preparation of O&M Technical Manuals 20d 28-Mar-16 20-Apr-16 9d

NEJ1090 Site inspection/ Support/ Start up (Precommissioning) 10d 21-Apr-16 03-May-16 9d

NEJ1100 Testing and Commissioning of Electrical and Control System and Equipment 7d 04-Apr-16 13-Apr-16 26d

NEJ1110 Testing and Commissioning of the entire system 6d 04-May-16 10-May-16 9d

Main Transmission PipelineMain Transmission Pipeline 312d 27-May-15 26-Jun-16 -31d

Zone 1Zone 1 247d 27-May-15 14-May-16 6d

E- 01 Implement Safety Measures and Traffic Control Plan - Zone 1 5d 04-Jul-15 A 05-Jul-15 A

E- 02 Maintain of Traffic Control Plan - Zone 1 212d 05-Jul-15 A 14-May-16 6d

Pipeline Alignment 01Pipeline Alignment 01 141d 27-May-15 21-Nov-15 140d

Pipeline Alignment 01Pipeline Alignment 01 from St. 0+000 to St. 2+627 (400mm) 141d 27-May-15 21-Nov-15 64d

E-AL1-0999 Execution of Kadim connection at station 0+000 4d 27-May-15 27-May-15 

E-AL1-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.1+300 include install. Cathode Protection 18d 05-Jul-15 A 22-Jul-15 A

E-AL1-1001 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 1+300 to St.2+627 include install. Cathode Protection 18d 22-Jul-15 A 06-Aug-15 

E-AL1-1001a Construction of 200mm Gate Valve chamber at Station 0+000 15d 27-May-15 27-May-15 

E-AL1-1002 Construction of Flow Monitoring Chamber No. 01 at station 0+020 / Kadim 13d 07-Oct-15 22-Oct-15 89d

E-AL1-1003 Construction of 400mm BFV chamber at station 0+004 13d 07-Oct-15 22-Oct-15 89d

E-AL1-1004 Construction of 200mm WO chamber at station 0+380 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1006 Construction of 100mm AVAR chamber at station 0+740 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1010 Construction of 100mm AVAR chamber at station 1+440 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1020 Construction of 400mm BFV chamber at station 1+500 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1040 Construction of 200mm WO chamber at station 1+740 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1050 Construction of 100mm AVAR Valve chamber at station 2+140 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1501 Construction of Beit Qad Connection Chamber at station 2+440 20d 28-Oct-15 21-Nov-15 64d

Pipeline Alignment 01Pipeline Alignment 01 from St. 2+627 to St. 5+680 (250mm) 49d 08-Aug-15 29-Sep-15 109d

E-AL1-1060 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 2+627 to St.4+154 include install. Cathode Protection 18d 08-Aug-15 15-Aug-15 

E-AL1-1070 Exc., Bed., Install. and Backfill. 250mm pipeline from St.4+154 to St.5+680 include install. Cathode Protection 18d 15-Aug-15 27-Aug-15 

E-AL1-1080 Construction of Flow Monitoring Chamber No. 03 at station 2+640 on 250mm pipe / Beit Qad 13d 09-Sep-15 29-Sep-15 109d

E-AL1-1090 Construction of 100mm AVAR chamber at station 2+760 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1100 Construction of 200mm WO chamber at station 3+440 on 250mm pipe 13d 01-Sep-15 15-Sep-15 116d
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E-AL1-1110 Construction of 100mm AVAR Valve chamber at station 3+800 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1120 Construction of 250mm Flanged Gate Valve chamber at Station 4+140 15d 01-Sep-15 17-Sep-15 114d

E-AL1-1130 Construction of 200mm WO chamber at station 4+160 on 250mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1140 Construction of 100mm AVAR Valve chamber at station 4+400 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1150 Construction of 200mm WO chamber at station 4+480 on 250mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1160 Construction of 100mm AVAR Valve chamber at station 4+640 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL1-1170 Construction of 200mm WO chamber at station 4+720 on 250mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL1-1180 Construction of 100mm AVAR Valve chamber at station 5+580 on 250mm pipe 13d 03-Sep-15 19-Sep-15 114d

Pipeline Alignment 01Pipeline Alignment 01 from St. 5+680 to St. 8+026 (150mm) 38d 29-Aug-15 13-Oct-15 173d

E-AL1-1200 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 5+680 to St. 6+850 include install. Cathode Protection 11d 29-Aug-15 02-Sep-15 64d

E-AL1-1210 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 6+850 to St. 8+026 include install. Cathode Protection 11d 03-Sep-15 16-Sep-15 64d

E-AL1-1220 Construction of ARABUNA Connection Chamber at Station 5+707 20d 15-Sep-15 13-Oct-15 145d

E-AL1-1230 Construction of 75mm AVAR Valve chamber at station 6+280 on 150mm pipe 13d 03-Sep-15 19-Sep-15 190d

E-AL1-1240 Construction of 150mm Gate Valve chamber at Station 6+500 15d 01-Sep-15 17-Sep-15 190d

E-AL1-1250 Construction of 100mm WO chamber at station 6+520 on 150mm pipe 15d 01-Sep-15 17-Sep-15 190d

E-AL1-1260 Construction of 75mm AVAR Valve chamber at station 7+120 on 150mm pipe 13d 03-Sep-15 19-Sep-15 114d

Pipeline Alignment 02Pipeline Alignment 02 26d 26-Oct-15 28-Nov-15 60d

Pipeline Alignment 02Pipeline Alignment 02 from St. 0+000 to St. 0+980 (150mm) 26d 26-Oct-15 28-Nov-15 60d

E-AL2-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 0+980 include install. Cathode Protection 8d 26-Oct-15 03-Nov-15 60d

E-AL2-1010 Construction of Connection Chamber at Station 0+055 (WADI AD DABI) 15d 26-Oct-15 11-Nov-15 71d

E-AL2-1020 Construction of 75mm AVAR Valve chamber at station 0+900 on 150mm pipe 13d 26-Oct-15 09-Nov-15 73d

E-AL2-1030 Construction of 100mm WO chamber at station 0+960 on 150mm pipe 13d 26-Oct-15 09-Nov-15 73d

E-AL2-1040 Construction of 150mm Gate Valve chamber at Station 0+593 13d 26-Oct-15 09-Nov-15 60d

E-AL2-1050 Construction of 150mm Gate Valve chamber at Station 0+980 13d 10-Nov-15 28-Nov-15 60d

Pipeline Alignment 03Pipeline Alignment 03 13d 03-Aug-15 19-Sep-15 114d

Pipeline Alignment 03Pipeline Alignment 03 from St. 0+000 to St. 0+333 (400mm) 13d 03-Aug-15 19-Sep-15 114d

E-AL3-1000 Exc., Bed., Install. and Backfill. 400mm pipeline from St. 0+000 to St.0+333 include install. Cathode Protection 5d 03-Aug-15 06-Aug-15 

E-AL3-1010 Construction of 100mm AVAR chamber at station 0+260 on 400mm pipe 13d 03-Sep-15 19-Sep-15 114d

Pipeline Alignment 07Pipeline Alignment 07 20d 15-Sep-15 13-Oct-15 145d

Pipeline Alignment 07Pipeline Alignment 07 from St. 0+000 to St. 1+060 (150mm) 20d 15-Sep-15 13-Oct-15 145d

E-AL7-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+060 include install. Cathode Protection 10d 21-Sep-15 06-Oct-15 60d

E-AL7-1010 Construction of DEIR GAZALA Connection chamber at Station 0+090 20d 15-Sep-15 13-Oct-15 145d

E-AL7-1020 Construction of Two 150mm Gate Valve chamber at Station 0+030 13d 21-Sep-15 10-Oct-15 99d

Pipeline Alignment 08Pipeline Alignment 08 63d 01-Sep-15 18-Nov-15 66d

Pipeline Alignment 08Pipeline Alignment 08 from St. 0+000 to St. 1+734 (150mm) 63d 01-Sep-15 18-Nov-15 66d

E-AL8-1020 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+734 include install. Cathode Protection 16d 07-Oct-15 25-Oct-15 60d

E-AL8-1030 Construction of ARRANA Connection Chamber at Station 0+005 20d 26-Oct-15 18-Nov-15 66d

E-AL8-1040 Construction of 100mm WO chamber at station 0+040 on 150mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL8-1050 Construction of 75mm AV/AR Valve Chamber at station 0+280 on 150mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL8-1060 Construction of 75mm AV/AR Valve Chamber at station 1+080 on 150mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL8-1070 Construction of 150mm Gate Valve chamber at Station 1+680 13d 01-Sep-15 15-Sep-15 116d

E-AL8-1080 Construction of 100mm WO chamber at station 1+700 on 150mm pipe 13d 01-Sep-15 15-Sep-15 116d

E-AL8-1090 Construction of 75mm AV/AR Valve Chamber at station 1+720 on 150mm pipe 13d 03-Sep-15 19-Sep-15 114d

E-AL8-1100 Construction of 150mm Gate Valve chamber at Station 1+734 13d 26-Oct-15 09-Nov-15 73d

Zone 2Zone 2 223d 01-Sep-15 11-Jun-16 -18d

E - 03 Implementation of safety measures and Traffic Control Plan - Zone 2 5d 01-Sep-15 06-Sep-15 35d

E - 04 Maintain of Traffic Control Plan - Zone 2 218d 07-Sep-15 11-Jun-16 -18d

Pipeline Alignment 03Pipeline Alignment 03 43d 07-Dec-15 06-Feb-16 10d

Pipeline Alignment 03Pipeline Alignment 03 from St. 0+333 to St. 3+057 (200mm)-1 43d 07-Dec-15 06-Feb-16 10d

E-AL3-1020 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 0+333 to St.1+700 include install. Cathode Protection 14d 07-Dec-15 27-Dec-15 4d

E-AL3-1030 Exc., Bed., Install. and Backfill. 200mm pipeline from St. 1+700 to St.3+057 include install. Cathode Protection 14d 27-Dec-15 19-Jan-16 4d

E-AL3-1040 Construction of Flow Monitoring Chamber No. 02 at station 0+350 on 200mm pipe / Dier Abu Daif 13d 27-Dec-15 18-Jan-16 26d
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E-AL3-1050 Construction of 75mm AVAR chamber at station 0+600 on 200mm pipe 13d 27-Dec-15 18-Jan-16 26d

E-AL3-1060 Construction of 150mm WO chamber at station 0+700 on 200mm pipe 13d 27-Dec-15 18-Jan-16 26d

E-AL3-1070 Construction of 75mm AVAR chamber at station 1+120 on 200mm pipe 13d 27-Dec-15 18-Jan-16 26d

E-AL3-1080 Construction of 150mm WO chamber at station 1+380 on 200mm pipe 13d 27-Dec-15 18-Jan-16 26d

E-AL3-1090 Construction of 200mm Gate Valve chamber at Station 1+820 15d 19-Jan-16 06-Feb-16 10d

E-AL3-1100 Construction of 75mm AVAR chamber at station 1+820 on 200mm pipe 13d 19-Jan-16 03-Feb-16 12d

E-AL3-1110 Construction of 75mm AVAR chamber at station 2+520 on 200mm pipe 13d 19-Jan-16 03-Feb-16 12d

E-AL3-1120 Construction of 75mm AVAR chamber at station 2+960 on 200mm pipe 13d 19-Jan-16 03-Feb-16 12d

Pipeline Alignment 04Pipeline Alignment 04 45d 19-Jan-16 15-Mar-16 4d

Pipeline Alignment 04Pipeline Alignment 04 from St. 0+000 to St. 3+742 (150mm) 45d 19-Jan-16 15-Mar-16 4d

E-AL4-1000 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+850 include install. Cathode Protection 16d 19-Jan-16 08-Feb-16 4d

E-AL4-1010 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+850 to St. 3+742 include install. Cathode Protection 16d 08-Feb-16 28-Feb-16 4d

E-AL4-1020 Construction of 100mm WO chamber at station 0+200 on 150mm pipe 13d 08-Feb-16 24-Feb-16 20d

E-AL4-1030 Construction of 75mm AVAR Valve chamber at station 0+920 on 150mm pipe 13d 08-Feb-16 24-Feb-16 20d

E-AL4-1040 Construction of 75mm AVAR Valve chamber at station 1+380 on 150mm pipe 13d 08-Feb-16 24-Feb-16 20d

E-AL4-1050 Construction of 150mm Gate Valve chamber at Station 1+580 13d 08-Feb-16 24-Feb-16 20d

E-AL4-1060 Construction of 100mm WO chamber at station 1+600 on 150mm pipe 13d 08-Feb-16 24-Feb-16 20d

E-AL4-1070 Construction of 100mm WO chamber at station 1+820 on 150mm pipe 13d 08-Feb-16 24-Feb-16 20d

E-AL4-1080 Construction of 75mm AVAR Valve chamber at station 2+240 on 150mm pipe 13d 28-Feb-16 15-Mar-16 4d

E-AL4-1090 Construction of 100mm WO chamber at station 2+720 on 150mm pipe 13d 28-Feb-16 15-Mar-16 4d

E-AL4-1100 Construction of 150mm Gate Valve chamber at Station 3+120 13d 28-Feb-16 15-Mar-16 4d

E-AL4-1110 Construction of 75mm AVAR Valve chamber at station 3+140 on 150mm pipe 13d 28-Feb-16 15-Mar-16 4d

Pipeline Alignment 05Pipeline Alignment 05 40d 10-Nov-15 06-Jan-16 57d

Pipeline Alignment 05Pipeline Alignment 05 from St. 0+000 to St. 1+612 (250mm) 40d 10-Nov-15 06-Jan-16 57d

E-AL5-1000 Exc., Bed., Install. and Backfill. 250mm pipeline from St. 0+000 to St.1+612 include install. Cathode Protection 20d 10-Nov-15 07-Dec-15 4d

E-AL5-1010 Construction of 250mm Gate Valve chamber at Station 0+000 13d 07-Dec-15 24-Dec-15 64d

E-AL5-1020 Construction of 100mm AV/AR Valve chamber at station 0+180 on 250mm pipe 13d 07-Dec-15 24-Dec-15 64d

E-AL5-1030 Construction of 200mm WO chamber at station 0+500 on 250mm pipe 13d 07-Dec-15 24-Dec-15 64d

E-AL5-1040 Construction of 100mm AV/AR Valve chamber at station 0+880 on 250mm pipe 13d 07-Dec-15 24-Dec-15 64d

E-AL5-1050 Construction of DEIR ABU DAIF Connection chamber at Station 1+070 20d 07-Dec-15 06-Jan-16 57d

E-AL5-1060 Construction of 200mm WO chamber at station 1+120 on 250mm pipe 13d 07-Dec-15 24-Dec-15 64d

E-AL5-1070 Construction of 250mm Gate Valve chamber at Station 1+612 13d 07-Dec-15 24-Dec-15 64d

Pipeline Alignment 06Pipeline Alignment 06 67d 06-Oct-15 30-Dec-15 60d

Pipeline Alignment 06Pipeline Alignment 06 from St. 0+000 to St. 3+611 (150mm) 67d 06-Oct-15 30-Dec-15 60d

E-AL6-1080 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 0+000 to St. 1+800 include install. Cathode Protection 15d 06-Oct-15 24-Oct-15 4d

E-AL6-1090 Exc., Bed., Install. and Backfill. 150mm pipeline from St. 1+800 to St. 3+611 include install. Cathode Protection 15d 24-Oct-15 10-Nov-15 4d

E-AL6-1100 Construction of 75mm AV/AR Valve chamber at station 0+160 on 150mm pipe 13d 24-Oct-15 08-Nov-15 60d

E-AL6-1110 Construction of 100mm WO chamber at station 0+560 on 150mm pipe 13d 08-Nov-15 26-Nov-15 60d

E-AL6-1120 Construction of 75mm AV/AR Valve chamber at station 0+980 on 150mm pipe 13d 26-Nov-15 12-Dec-15 60d

E-AL6-1130 Construction of 150mm Gate Valve chamber at Station 1+500 13d 12-Dec-15 30-Dec-15 60d

E-AL6-1140 Construction of 75mm AV/AR Valve chamber at station 1+840 on 150mm pipe 13d 24-Oct-15 08-Nov-15 99d

E-AL6-1150 Construction of 100mm WO chamber at station 2+320 on 150mm pipe 13d 10-Nov-15 29-Nov-15 84d

E-AL6-1160 Construction of 75mm AV/AR Valve chamber at station 2+720 on 150mm pipe 13d 10-Nov-15 29-Nov-15 84d

E-AL6-1170 Construction of 150mm Gate Valve chamber at Station 3+000 13d 10-Nov-15 29-Nov-15 84d

E-AL6-1180 Construction of 75mm AV/AR Valve chamber at station 3+480 on 150mm pipe 13d 10-Nov-15 29-Nov-15 84d

Electro - Mechanical workElectro - Mechanical work 73d 06-Aug-15 11-Jun-16 -24d

Electro - Mechanical woElectro - Mechanical work - Zone 1 33d 06-Aug-15 25-Apr-16 15d

A1020 Mechanical and Electrical installation Zone 1 24d 28-Mar-16 25-Apr-16 -31d

A1040 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-14 20d 28-Mar-16 20-Apr-16 -18d

A1060 Supply and install Anode and Test Station for Zone 1 20d 06-Aug-15 16-Sep-15 185d

Instrumentation and SCInstrumentation and SCADA Programming - Zone 1 15d 26-Apr-16 14-May-16 -7d

E-S-182 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 1 10d 26-Apr-16 08-May-16 -7d
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Activity ID Activity Name Original
Duration

Start Finish Total Float

E-S-192 SCADA Head-End Integration and Programming - Zone 1 5d 09-May-16 14-May-16 -7d

Electro - Mechanical woElectro - Mechanical work - Zone 2 58d 16-Mar-16 24-May-16 -9d

A1030 Mechanical and Electrical installation Zone 2 24d 26-Apr-16 24-May-16 -31d

A1050 Install Bulk Water Filling Station including piping, water meter, fittings, Concrete work as per detail in sheet BFS-14 20d 28-Mar-16 20-Apr-16 -18d

A1070 Supply and install Anode and Test Station for Zone 2 20d 16-Mar-16 09-Apr-16 29d

Instrumentation and SCInstrumentation and SCADA Programming - Zone 2 15d 25-May-16 11-Jun-16 -31d

E-S-202 Supply and Install Instruments for the site and its facilities and Structures per section 13500A, P&ID - Zone 2 10d 25-May-16 05-Jun-16 -31d

E-S-212 SCADA Head-End Integration and Programming Zone 2 5d 06-Jun-16 11-Jun-16 -31d

Testing, Training and ComTesting, Training and Commissioning 76d 28-Mar-16 26-Jun-16 -31d

NEJ1000 Cleaning, washing, hydraulic test and disinfection for Transmission Pipeline 21d 21-Apr-16 16-May-16 -18d

NEJ1010 Training 6d 29-May-16 04-Jun-16 -18d

NEJ1020 O&M Technical Manuals 20d 28-Mar-16 20-Apr-16 3d

NEJ1030 Site inspection/ Support/ Start up (Precommissioning) 10d 17-May-16 28-May-16 -18d

NEJ1040 Testing and Commissioning of Electrical and Control System and Equipment 7d 12-Jun-16 19-Jun-16 -31d

NEJ1050 Testing and Commissioning of the entire system 6d 20-Jun-16 26-Jun-16 -31d

Pavement repair and reinstPavement repair and reinstatement 167d 01-Sep-15 04-Apr-16 39d

NEJ1170 Reinstatement of road by construction of 6 cm thick Asphalt, including 200 mm base course 15d 22-Dec-15 16-Jan-16 103d

Zone 1Zone 1 66d 01-Sep-15 22-Nov-15 139d

Pipeline Alignment 01Pipeline Alignment 01 35d 01-Sep-15 15-Oct-15 155d

E-AL1-1541 Reinstatement over trench of 400mm pipeline - Alignment 01 from St. 0+000 to St.2+627 11d 01-Sep-15 13-Sep-15 155d

E-AL1-1711 Reinstatement over trench of 250mm pipeline - Alignment 01 from St. 2+627 to St.5+680 12d 16-Sep-15 04-Oct-15 155d

E-AL1-1761 Reinstatement over trench of 150mm pipeline - Alignment 01 from St. 5+680 to St. 8+026 10d 05-Oct-15 15-Oct-15 155d

Pipeline Alignment 02Pipeline Alignment 02 4d 04-Nov-15 08-Nov-15 139d

E-AL2-1060 Reinstatement over trench of 150mm pipeline - Alignment 02 from St. 0+000 to St. 0+980 4d 04-Nov-15 08-Nov-15 139d

Pipeline Alignment 03Pipeline Alignment 03 2d 14-Sep-15 15-Sep-15 155d

E-AL3-1130 Reinstatement over trench of 400mm pipeline - Alignment 03- from St. 0+000 to St.0+333 2d 14-Sep-15 15-Sep-15 155d

Pipeline Alignment 07Pipeline Alignment 07 4d 09-Nov-15 12-Nov-15 139d

E-AL7-1030 Reinstatement over trench of 150mm pipeline - Alignment 07 from St. 0+000 to St. 1+060 4d 09-Nov-15 12-Nov-15 139d

Pipeline Alignment 08Pipeline Alignment 08 7d 14-Nov-15 22-Nov-15 139d

E-AL8-1110 Reinstatement over trench of 150mm pipeline - Alignment 08 from St. 0+000 to St. 1+734 7d 14-Nov-15 22-Nov-15 139d

Zone 2Zone 2 90d 07-Dec-15 04-Apr-16 39d

Pipeline Alignment 03Pipeline Alignment 03 11d 19-Jan-16 01-Feb-16 60d

E-AL3-1150 Reinstatement over trench of 200mm pipeline -  Alignment 03 from St. 0+333 to St.3+057 11d 19-Jan-16 01-Feb-16 60d

Pipeline Alignment 04Pipeline Alignment 04 15d 28-Feb-16 17-Mar-16 39d

E-AL4-1130 Reinstatement over trench of 150mm pipeline - Alignment 04 from St. 0+000 to St. 3+742 15d 28-Feb-16 17-Mar-16 39d

Pipeline Alignment 05Pipeline Alignment 05 6d 07-Dec-15 14-Dec-15 82d

E-AL5-1080 Reinstatement over trench of 250mm pipeline - Alignment 05 from St. 0+000 to St.1+612 6d 07-Dec-15 14-Dec-15 82d

Pipeline Alignment 06Pipeline Alignment 06 15d 17-Mar-16 04-Apr-16 39d

E-AL6-1190 Reinstatement over trench of 150mm pipeline - Alignment 06 from St. 0+000 to St. 3+611 15d 17-Mar-16 04-Apr-16 39d

MiscellaneousMiscellaneous 170d 01-Sep-15 07-Apr-16 35d

E1070 Concrete Encasement 10d 01-Sep-15 12-Sep-15 190d

E1080 Reinforced Concrete Encasement 15d 01-Sep-15 17-Sep-15 190d

E1090 Pipe Marking 10d 28-Mar-16 07-Apr-16 35d

Post Construction PhasePost Construction Phase 240d 02-Aug-15 02-Jul-16 -26d

PCS1000 Warranties 5d 27-Jun-16 02-Jul-16 -31d

PCS1010 Site Hand over and Final Acceptence Certificate 2d 27-Jun-16 28-Jun-16 -28d

PCS1020 Final Report 5d 27-Jun-16 02-Jul-16 -31d

PCS1030 Final Operation and Maintenance O&M Manual 4d 27-Jun-16 30-Jun-16 -30d

PCS1035 Preliminary As-Built Drawings 234d 02-Aug-15 26-Jun-16 -31d

PCS1040 As-Built Drawings 5d 27-Jun-16 02-Jul-16 -31d

PCS1050 Spare Parts 5d 27-Jun-16 02-Jul-16 -31d

PCS1060 Release of Liens and Waiver of Debts and Claims letter 3d 27-Jun-16 29-Jun-16 -29d
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2015 2016
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Activity ID Activity Name Original
Duration

Start Finish Total Float

PCS1070 Preparation of Final Payment 3d 27-Jun-16 29-Jun-16 -29d

PCS1080 Training Completion Documents 4d 27-Jun-16 30-Jun-16 -30d

PCS1090 Clearance Certificate from Local Authorities 3d 27-Jun-16 29-Jun-16 -24d

PCS1100 Demobilization 30d 29-May-16 02-Jul-16 -31d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016
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Actual Work
Remaining Work

Critical Remaining Work
Milestone
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WBS Name Start Finish Schedule %
Complete

Cost % of
Budget

MP2 - Base Line - North-East Jenin Component 02-Feb-15 A 02-Jul-16 15.12% 19.1%

Milestones 02-Feb-15 A 02-Jul-16 0% 0%

General Milestones 02-Feb-15 A 02-Jul-16 0% 0%

Intermediate Milestones 02-Feb-15 A 26-Jun-16 0% 0%

PreConstruction Phase 02-Feb-15 A 21-Dec-15 100% 100%

Mobilization 02-Feb-15 A 22-Mar-15 A 100% 100%

PreConstruction Submittals 02-Feb-15 A 23-Jul-15 A 0% 0%

Coordination and Permits 02-Feb-15 A 21-Dec-15 0% 0%

Construction Phase 02-Feb-15 A 26-Jun-16 11.88% 16.06%

Construction Submittals 02-Feb-15 A 05-May-16 0% 0%

Procurement 12-Mar-15 A 27-Mar-16 0% 0%

Execution 06-May-15 A 26-Jun-16 11.88% 16.06%

Post Construction Phase 02-Aug-15 A 02-Jul-16 0% 0%

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2015 2016

02-Feb-15 A 02-
02-Feb-15 A Mile
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Date Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16

Planned Value 401,749.32$    -$    -$    25,502.85$    79,943.80$    246,198.51$     838,713.22$    1,030,335.17$     1,149,957.20$      1,562,637.77$     1,302,875.78$     958,020.57$    1,052,663.89$    1,046,182.91$    765,445.81$    83,137.39$    

Planned Value (Accumulative) 401,749.32$    401,749.32$    404,304.87$    429,807.72$    509,751.52$    755,950.03$    1,594,663.25$     2,624,998.42$    3,774,955.62$     5,337,593.39$     6,640,469.17$     7,598,489.74$    8,651,153.63$    9,697,336.54$    10,462,782.35$  10,545,919.74$  

Planned % 3.81% 0.00% 0.00% 0.24% 0.76% 2.33% 7.95% 9.77% 10.90% 14.82% 12.35% 9.08% 9.98% 9.92% 7.26% 0.79%

Planned % (Accumulative) 3.81% 3.81% 3.81% 4.05% 4.81% 7.14% 15.10% 24.87% 35.77% 50.59% 62.94% 72.03% 82.01% 91.93% 99.19% 100.0%

Actual Value -$    -$    401,749.32$    9,795.60$    16,632.32$    703,019.68$    882,901.00$    

Actual Value (Accumulative) -$    -$    401,749.32$    411,544.92$     428,177.24$    1,131,196.92$     2,014,097.92$     

Actual % Complete 0.00% 0.00% 3.81% 0.09% 0.16% 6.67% 8.37%

Actual % Complete (Accumulative) 0.00% 0.00% 3.81% 3.90% 4.06% 10.73% 19.10%

989,152 $ 1,130,010

Progress S-Curve 

USAID WEST BANK

CONTRACT NO. AID-294-I-12-00002 

 TASK ORDER NO. AID-294-TO-15-00002

North East Jenin - Component 1
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Remarks

SM-15-00002-NEJ-E-C-001 Changes to the Flow Monitoring System NEJ 05/18/15 Site Instruction

SM-15-00002-NEJ-E-C-002 Retaining Walls at Faqqua Elevated Reservoir NEJ 08/19/15 Site Instruction

Date : August 31,2015

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


Contract No. : AID-294-I-00-12-00002        

TASK ORDER #02,  North-East Jenin Component I (NEJ)

Site Memo Log

Page 72 of 112



Monthly Progress Report No. 7

Annex F - Inspection Request Log 

Page 73 of 112



Date :Aug 31,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return Date Reviwe Days Status 

1 IR-15-00002-NEJ-001 A Handing over temporary project signs 03/16/15 03/17/15 1 A

2 IR-15-00002-NEJ-002 A Engineer’s Primary Field Offices, Equipment and Services 03/22/15 03/22/15 0 A

3 IR-15-00002-NEJ-003 A
Installation of security temporary fence at Faqqua Elevated Reservoir.

05/05/15 05/06/15 1 A

4 IR-15-00002-NEJ-004 A Installation of traffic signs at Faqqua Elevated Reservoir to start the excavation works. 05/10/15 05/10/15 0 A

5 IR-15-00002-NEJ-005 A Safety requirements at Faqqua Elevated Reservoir to start the excavation works 05/10/15 05/10/15 0 A

6 IR-15-00002-NEJ-006 A Demolition, removal, clear and grub site 05/10/15 05/10/15 0 A

7 IR-15-00002-NEJ-007 A Site grading and preparation in Faqqua Elevated Reservoir 05/10/15 05/10/15 0 A

8 IR-15-00002-NEJ-008 A Material of Kadim Connection Precast Chamber 05/12/15 05/13/15 1 A

9 IR-15-00002-NEJ-009 A Installation of traffic signs in Faqqua –Jalboun booster station. 05/25/15 05/26/15 1 A

10 IR-15-00002-NEJ-010 A

• Material of Kadim Connection

1. Gate valve 8”-  PN 25 (See attachment)

2. Flange adapter 8” -PN 25  (See attachment)

3. Elbow 8”-PN 25
05/26/15 05/26/15 0 A

11 IR-15-00002-NEJ-011 A Preparation of the cave in Faqqua Elevated Reservoir site to cast lean concrete 05/26/15 05/26/15 0 A

12 IR-15-00002-NEJ-012 A Safety and traffic signs at Kadim connection point 05/27/15 05/27/15 0 A

13 IR-15-00002-NEJ-013 A Excavation at Kadim connection point 05/27/15 05/27/15 0 A

14 IR-15-00002-NEJ-014 A

Installation of Kadim connection valves and its chamber
05/27/15 05/28/15 1 C

15 IR-15-00002-NEJ-015 A 2960 LM of 16” Steel pipes 06/03/15 06/04/15 1 A

16 IR-15-00002-NEJ-016 A  Inspection request for  manhole covers, quantity = 35 06/07/15 06/08/15 1 C

17 IR-15-00002-NEJ-016 B  Inspection request for  manhole covers, quantity = 35 07/07/15 07/08/15 1 C

18 IR-15-00002-NEJ-017 Internally and externally coating for 2960 LM of 16” steel pipes  06/14/15 06/15/15 1 A

19 IR-15-00002-NEJ-018 A Steel pipes without coating for (4665.0) LM of 10 inch & (2724.0) LM of 8 inch 06/14/15 06/15/15 1 A

20 IR-15-00002-NEJ-019 A
Cleaning and preparation before spreading base course under the foundation of Faqqua elevated 

Reservoir 
06/14/15 06/15/15 1 C

21 IR-15-00002-NEJ-019 B
Cleaning and preparation before spreading base course under the foundation of Faqqua elevated 

Reservoir 
06/15/15 06/16/15 1 A

22 IR-15-00002-NEJ-020 A
Traffic plan for Area A&B of the  Transmission Line 

06/15/15 06/16/15 1 C

23 IR-15-00002-NEJ-020 B Traffic plan for Area A&B of the  Transmission Line 06/23/15 06/24/15 1 A

24 IR-15-00002-NEJ-021 A Marking Al #01 from Sta. 0+000 to Sta. 0+600  06/16/15 06/17/15 1 A

25 IR-15-00002-NEJ-022 A
Cleaning and preparation before spreading base course under the foundation of Faqqua elevated 

Reservoir 
06/20/15 06/21/15 1 C

26 IR-15-00002-NEJ-022 B
Cleaning and preparation before spreading base course under the foundation of Faqqua elevated 

Reservoir , after removing the leveling base course layer 
06/21/15 06/22/15 1 A

27 IR-15-00002-NEJ-023 A
Implementing traffic safety plan at AL# 01, from Sta. 0+050 to Sta. 0+600 to start cutting asphalt

06/22/15 06/22/15 0 C

28 IR-15-00002-NEJ-024 A Steel pipes without coating for 13500 LM of 6 inch 06/28/15 06/29/15 1 A

29 IR-15-00002-NEJ-025 A Internally and externally coating for (13500) LM of 6 inch steel pipes 06/29/15 06/29/15 0 A

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII  

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002     
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Date :Aug 31,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return Date Reviwe Days Status 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

30 IR-15-00002-NEJ-026 A

To inspect the following materials :

• Steel pipes 16 inch - Quantity :1537.2 LM  

• Steel Tee 16*16*16 inch -Quantity : 2 pieces 

• Steel elbow 16 inch | 90o- Quantity : 1piece 

• Steel elbow 16 inch |45o-Quantity  : 2 piece 

•  Reducer 16* 8 inch -Quantity : 1piece 

• End cap 16 inch -Quantity : 1 piece 

• Identification tap  Quantity : 25000 lm 

• Geotextile  Quantity :4500 M2

06/28/15 06/28/15 0 C

31 IR-15-00002-NEJ-027 A

To inspect the following materials :

• Identification tape. -Quantity : 25000 lm 

• Fabric Filter (Geotextile sheet )-Quantity :4500 M2
06/29/15 06/30/15 1 C

32 IR-15-00002-NEJ-028 A To inspect Holiday Test Machine 07/02/15 07/02/15 0 A

33 IR-15-00002-NEJ-029 A

To inspect High potential magnesium anodes 

Quantity =9.1 kg 120 No 07/02/15 07/02/15 0 C

34 IR-15-00002-NEJ-029 B

To inspect High potential magnesium anodes 

Quantity =9.1 kg 120 No 07/29/15 07/29/15 0 C

35 IR-15-00002-NEJ-029 B
To inspect High potential magnesium anodes Quantity =9.1 kg 120 No 

07/29/15 07/30/15 1 A

36 IR-15-00002-NEJ-030 A

To inspect : Non-woven Geotextile 

• Quantity = 3250 m2 (1.25 width)

• Quantity =498 m2 (1.67 width)
07/02/15 07/02/15 0 A

37 IR-15-00002-NEJ-031 A To inspect: Water identification tape Quantity = 620 Kg    07/02/15 07/02/15 0 A

38 IR-15-00002-NEJ-032 A To inspect: 16" Shrinkable sheet Quantity =126 No 07/02/15 07/02/15 0 A

39 IR-15-00002-NEJ-033 A
Implementing traffic safety plan from Sta. 0+017 to Sta.0+078.20 at Al # 01

07/05/15 07/05/15 0 A

40 IR-15-00002-NEJ-034 A
Marking pipeline from Sta. 0+017 to Sta. 0+078.2 at Al # 01 , prior to start excavation works

Sta. 0+017 to Sta. 0+078.2  at Al # 01
07/05/15 07/06/15 1 A

41 IR-15-00002-NEJ-035 A
Implementing traffic safety plan at AL #01

 from Sta. 0+078.2 to Sta. 0+188  Al # 01
07/06/15 07/08/15 2 A

42 IR-15-00002-NEJ-036 A
Marking, work for pipeline prior to start excavation at Al # 01

 Sta. 0+078.16 to Sta. 0+163.69 at Al # 01
07/06/15 07/06/15 0 A

43 IR-15-00002-NEJ-037 A
Implementing traffic safety plan at AL #01

 from Sta. 0+188 to Sta. 0+258 Al # 01
07/07/15 07/08/15 1 A

44 IR-15-00002-NEJ-038 A
Marking, for pipeline from Sta. 0+163.69 to Sta. 0+261.5 at Al # 01, prior to start excavation 

07/07/15 07/08/15 1 A

45 IR-15-00002-NEJ-039 A
Implementing traffic safety plan at AL #01 from Sta. 0+258 to Sta. 0+341.5 Al # 01

07/08/15 07/09/15 1 A

46 IR-15-00002-NEJ-040 A
Marking, for pipeline from Sta. 0+261.5 to Sta. 0+359.92 at Al # 01, prior to start excavation 

07/08/15 07/08/15 0 A

47 IR-15-00002-NEJ-041 A
Implementing traffic safety plan at AL #01

 from Sta. 0+359.92 to Sta. 0+445.52  Al # 01
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Date :Aug 31,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return Date Reviwe Days Status 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

48 IR-15-00002-NEJ-042 A
Marking, for pipeline from Sta. 0+359.92 to Sta. 0+445.52 at Al # 01, prior to start excavation 

07/09/15 07/09/15 0 A

49 IR-15-00002-NEJ-043 A
Implementing traffic safety plan at AL #01

 from Sta. 0+455.52 to Sta. 0+555.54  Al # 01
07/11/15 07/11/15 0 A

50 IR-15-00002-NEJ-044 A
Marking, for pipeline from Sta. 0+445.52 to Sta. 0+555.54 at Al # 01, prior to start excavation 

07/11/15 07/12/15 1 A

51 IR-15-00002-NEJ-045 A
Implementing traffic safety plan at AL #01 from Sta. 0+555.54 to Sta. 0+665.55  Al # 01 

07/12/15 07/12/15 0 A

52 IR-15-00002-NEJ-046 A
Marking, for pipeline from Sta. 0+555.54 to Sta. 0+665.55  at Al # 01, prior to start excavation 

07/12/15 07/12/15 0 A

53 IR-15-00002-NEJ-047 A
close the environmental check list- May 2015

07/12/15 07/13/15 1 A

54 IR-15-00002-NEJ-048 A
Implementing traffic safety plan at AL #01 from Sta. 0+665.55 to Sta. 0+775.55  Al # 01 

07/13/15 07/13/15 0 A

55 IR-15-00002-NEJ-049 A
Marking, for pipeline from Sta. 0+665.55 to Sta. 0+775.55  at Al # 01, prior to start excavation 

07/13/15 07/13/15 0 A

56 IR-15-00002-NEJ-050 A
Implementing traffic safety plan at AL #01 from Sta. 0+775.55 to Sta. 0+922.26  Al # 01 

07/14/15 07/14/15 0 A

57 IR-15-00002-NEJ-051 A
Marking, for pipeline from Sta. 0+755.55to Sta. 0+922.26  at Al # 01, prior to start excavation 

07/14/15 07/14/15 0 A

58 IR-15-00002-NEJ-052 A
Implementing traffic safety plan at AL #01 from Sta. 0+922.26 to Sta. 1+032.28 Al # 01 

07/15/15 07/15/15 0 A

59 IR-15-00002-NEJ-053 A
Marking, for pipeline from Sta. 0+922.26 to Sta.1+032.28  at Al # 01, prior to start excavation 

07/15/15 07/15/15 0 A

60 IR-15-00002-NEJ-054 A
Vapor retarder material

07/15/15 07/15/15 0 A

61 IR-15-00002-NEJ-055 A
Externally coating and cement lining  for( 2724) LM of 8” steel pipes  & for (3765) LM of 10” 

steel pipes 
07/23/15 07/23/15 0 A

62 IR-15-00002-NEJ-056 A
Implementing traffic safety plan at AL #01 from Sta. 1+032.28 to Sta. 1+215.36  at Al #01 

07/21/15 07/22/15 1 A

63 IR-15-00002-NEJ-057 A
Marking, for pipeline from Sta. 1+032.28  to Sta. 1+215.36  at Al # 01, prior to start excavation 

07/21/15 07/22/15 1 A

64 IR-15-00002-NEJ-058 A
Implementing traffic safety plan at AL #01 from Sta. 1+215.36 to Sta. 1+316.48 

07/22/15 07/23/15 1 A

65 IR-15-00002-NEJ-059 A
Marking, for pipeline from Sta.1+215.36 to Sta. 1+316.48 at Al # 01, prior to start excavation 

07/22/15 07/23/15 1 A

66 IR-15-00002-NEJ-060 A
Preparation to cast blind concrete under Faqqua Reservoir (coordinates, levels of base course,  

vapor barrier and formwork)
07/22/15 07/22/15 0 A

67 IR-15-00002-NEJ-061 A
Implementing traffic safety plan at AL #01 from Sta. 1+316.48 to Sta. 1+512.84  at Al #01 

07/23/15 07/23/15 0 A

68 IR-15-00002-NEJ-062 A
Marking, for pipeline from Sta.1+316.48 to Sta. 1+512.48  at Al # 01, prior to start excavation 

07/23/15 07/23/15 0 A

69 IR-15-00002-NEJ-063 A
Implementing traffic safety plan at AL #01 from Sta. 1+512.84 to Sta. 1+708.03   at Al #01 

07/25/15 07/26/15 1 A

70 IR-15-00002-NEJ-064 A Marking, for pipeline from Sta.1+512.84 to Sta. 1+708.03  at Al # 01, prior to start excavation 07/25/15 07/26/15 1 A

71 IR-15-00002-NEJ-065 A Implementing traffic safety plan at AL #01from Sta. 1+708.03 to Sta. 1+928.53   at Al #01 07/26/15 07/27/15 1 APage 76 of 112
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72 IR-15-00002-NEJ-066 A
Marking, for pipeline from Sta.1+708.03 to Sta. 1+928.53  at Al # 01, prior to start excavation 

07/26/15 07/27/15 1 A

73 IR-15-00002-NEJ-067 A Implementing traffic safety plan at AL #0 from Sta. 1+928.53 to Sta. 2+148.34   at Al #01 07/27/15 07/28/15 1 A

74 IR-15-00002-NEJ-068 A
Marking, for pipeline from Sta.1+928.53 to Sta. 2+148.34  at Al # 01, prior to start excavation 

07/27/15 07/28/15 1 A

75 IR-15-00002-NEJ-069 A

Non-woven Geotextile - 1.25 m width, quantity =8,750 m2 

Non-woven Geotextile - 1.00 m width, quantity   (13,000  m2) 07/27/15 07/28/15 1 A

76 IR-15-00002-NEJ-070 A
Implementing traffic safety plan at AL #01 from Sta. 2+184.34 to Sta. 2+245.90   at Al #01 

07/28/15 07/29/15 1 A

77 IR-15-00002-NEJ-071 A
Marking, for pipeline from Sta.2+184.34to Sta. 2+245.90  at Al # 01, prior to start excavation 

07/28/15 07/29/15 1 A

78 IR-15-00002-NEJ-072 A
Implementing traffic safety plan at AL #01 from Sta. 2+245.90 to Sta. 2+393.18   at Al #01 

07/29/15 07/30/15 1 A

79 IR-15-00002-NEJ-073 A
Marking, for pipeline from Sta.2+184.34to Sta. 2+393.18  at Al # 01, prior to start excavation 

07/29/15 07/30/15 1

80 IR-15-00002-NEJ-074 A

Buried cable 120mm 112m

Electrode 50 pieces 

Electrode’s clamp 20  pieces

Electrode’s coupler 33 pieces

Buried cable 35mm 100m

PVC wire 35mm 100m

Galvanized sheet  1 roll 

07/29/15 07/30/15 1 C

81 IR-15-00002-NEJ-075 A

Rigid PVC pipe 2’’ 2’’ = 250m.

Rigid PVC pipe  4’’ 4’’ = 100m.

Elbow long Radius 1’’ 10 pieces 

Elbow long Radius 2’’ 10 pieces

Coupler  1’’ 10 pieces

Coupler 2’’ 10 pieces

07/29/15 07/30/15 1 C

82 IR-15-00002-NEJ-076 A
Implementing traffic safety plan at AL #01 from Sta. 2+393.18 to Sta. 2+503.78  at Al #01 

07/30/15 07/30/15 0 A

83 IR-15-00002-NEJ-077 A
Marking, for pipeline from Sta.2+393.18 to Sta. 2+503.78  at Al # 01, prior to start excavation 

07/30/15 07/30/15 0 A

84 IR-15-00002-NEJ-078 A
Implementing traffic safety plan at AL #01from Sta. 2+503.78 to Sta. 2+663.98   at Al #01 

08/01/15 08/02/15 1 A

85 IR-15-00002-NEJ-079 A
Marking, for pipeline from Sta.2+503.78 to Sta. 2+663.98 at Al # 01, prior to start excavation 

08/01/15 08/02/15 1 A

86 IR-15-00002-NEJ-080 A
Implementing traffic safety plan at AL #01from Sta. 2+633.98 to Sta. 2+634.58 at Al #01 

08/02/15 08/02/15 0 A

87 IR-15-00002-NEJ-081 A
Marking, for pipeline from Sta.2+633.98 to Sta. 2+634.58  at Al # 01, prior to start excavation 

08/02/15 08/03/15 1 A
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88 IR-15-00002-NEJ-082 A

4" Flange PN-40 Type 12 EN 1092-1 , Quantity = 39

6" Flange PN-40 Type 12 EN 1092-1, Quantity = 16

8" Flange PN-16 Type 12 EN 1092-1,  Quantity = 5

10" Flange PN-16 Type 12 EN 1092-1, Quantity = 2

08/03/15 08/03/15 0 C

89 IR-15-00002-NEJ-083 A Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 08/04/15 08/04/15 0 C

90 IR-15-00002-NEJ-084 B Implementing traffic safety plan at AL #03 Sta. 0+83.17 to Sta. 0+200 08/05/15 08/05/15 0 A

91 IR-15-00002-NEJ-084 A Marking, for pipeline from Sta. 0+000 to Sta. 0+200  prior to start excavation  at AL#03 08/05/15 08/06/15 1 A

92 IR-15-00002-NEJ-085 A

Handy Caps 125 No.

Pin Brazing Machine with it accessories. 1 No.

Makita grinder 1 No.

Lugs, ins, ceramic ferrule, Sleeves  120 No.

Crimper 1 No.

Volt meter device. 1 No.

08/03/15 08/03/15 0 A

93 IR-15-00002-NEJ-086 A

6" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 115.9 m

8" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 35.47 m

10" Steel pipes 6.35 thickness internal cement lining & external epoxy coating 36.60 m
08/03/15 08/03/15 0 C

94 IR-15-00002-NEJ-087 A Implementing traffic safety plan at AL #03 Sta. 0+200 to Sta. 0+254.32  08/06/15 08/06/15 0 A

95 IR-15-00002-NEJ-088 A Marking, for pipeline from Sta. 0+200 to Sta. 0+318.27  prior to start excavation  at AL#03 08/06/15 08/06/15 0 A

96 IR-15-00002-NEJ-089 A Implementing traffic safety plan at AL #01 from Sta. 2+634.58 to Sta. 2+879.66  at AL #01 08/08/15 08/09/15 1 A

97 IR-15-00002-NEJ-090 A
Marking, for 10”  pipeline  from Sta. 2+634.58 to Sta. 2+879.66  prior to start excavation  at 

AL#01
08/08/15 08/09/15 1 A

98 IR-15-00002-NEJ-091 A Visual inspection for 10 inch steel pipes. Quantity 817.4 LM 08/06/15 08/06/15 0 A

99 IR-15-00002-NEJ-092 A Implementing traffic safety plan at AL #01 from Sta. 2+879.66 to Sta. 3+141.18  at AL #01 08/09/15 08/10/15 1 A

100 IR-15-00002-NEJ-093 A
Marking, for 10”  pipeline  from Sta. 2+879.66  to Sta. 3+141.18 prior to start excavation  at 

AL#01
08/09/15 08/10/15 1 A

101 IR-15-00002-NEJ-094 A
Implementing traffic safety plan at AL #01from Sta. 3+141.18 to Sta. 3+385.47  at AL #01 

08/10/15 08/11/15 1 A

102 IR-15-00002-NEJ-095 A
Marking, for 10”  pipeline  from Sta. 3+141.18  to Sta. 3+385.47 prior to start excavation  at 

AL#01
08/10/15 08/11/15 1 A

103 IR-15-00002-NEJ-096 A
Implementing traffic safety plan at AL #01 from Sta. 3+385.47 to Sta. 3+642.37  at AL #01 

08/11/15 08/12/15 1 A

104 IR-15-00002-NEJ-097 A
Marking, for 10”  pipeline  from Sta. 3+385.47  to Sta. 3+642.37 prior to start excavation  at 

AL#01
08/11/15 08/11/15 0 A

105 IR-15-00002-NEJ-098 A Visual inspection for 10 inch steel pipes. Quantity 854 LM 08/11/15 08/12/15 1 C

106 IR-15-00002-NEJ-099 A
Implementing traffic safety plan at AL #01 from Sta. 3+642.37 to Sta. 3+850.49  at AL #01 

(Draft IR)
08/12/15 08/13/15 1 A

107 IR-15-00002-NEJ-100 A
Marking, for 10”  pipeline  from Sta. 3+642.37  to Sta. 3+850.49 prior to start excavation  at 

AL#01
08/12/15 08/13/15 1 A

108 IR-15-00002-NEJ-101 A

To inspect the location for the following anodes at Al # 01

AN -02  at Sta. 0+100

AN 03- at Sta. 0+140

AN -04 at Sta. 0+180

AN -05 at Sta. 0+220

AN -06 at Sta. 0+260

08/12/15 08/13/15 1 A
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109 IR-15-00002-NEJ-102

To inspect Installation of the following anodes at Al # 01

AN -02  at Sta. 0+100

AN 03- at Sta. 0+140

AN -04 at Sta. 0+180

AN -05 at Sta. 0+220

AN -06 at Sta. 0+260

08/12/15 08/13/15 1 C

110 IR-15-00002-NEJ-103 A Visual inspection for 10 inch steel pipes. Quantity 1281 LM 08/12/15 08/13/15 1 C

111 IR-15-00002-NEJ-104 A
Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 

08/13/15 08/13/15 0 C

112 IR-15-00002-NEJ-104 B
Implementing traffic safety plan at AL #01from Sta. 3+850.49 to Sta. 4+033.49  at AL #01 

08/13/15 08/13/15 0 A

113 IR-15-00002-NEJ-105 A
Marking, for 10”  pipeline  from Sta. 3+850.49  to Sta. 3+960.29 prior to start excavation  at 

AL#01
08/13/15 08/13/15 0 A

114 IR-15-00002-NEJ-106 A

TO inspect the following Materials 

10"X6" Reduced TEE internal cement lining  1 No.

6"X3" Reduced TEE internal cement lining  2 No.

6"X4" Reduced TEE internal cement lining  1 No.

6"X6" TEE internal cement lining  1 No.

16"X8" Reduced TEE internal cement lining  1 No.

8"X6" Reduced TEE internal cement lining  5 No.

6" Steel Elbow 45o internal cement lining 8 No.

16" Steel Elbow 45o  internal cement lining 3 No.

16"X8" Steel Reducer internal cement lining 1 No.

6"X4" Steel Reducer internal cement lining 1 No.

6"X3" Steel Reducer internal cement lining 3 No.

10"X6" Steel Reducer internal cement lining 1 No.

6" Steel Elbow 45o  internal cement lining 1 No.

6" Steel Elbow 90o  internal cement lining 3 No.

08/13/15 08/13/15 0 D
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115 IR-15-00002-NEJ-107 A

To inspect the location for the following anodes at Al # 01

AN-06 0+260

AN-07 0+300

AN-08 0+340

AN-09 0+380

AN-10 0+420

AN-11 0+460

AN-12 0+500

AN-13 0+540

AN-14 0+580

AN-15 0+620

AN-16 0+660

AN-17 0+700

AN-18 0+740

AN-19 0+780

AN-20 0+820

AN-21 0+860

AN-22 0+900

AN-23 0+940

08/13/15 08/13/15 0 A

116 IR-15-00002-NEJ-108 A

To inspect Installation of the following anodes at Al # 01

No. Station

AN -06 0+260

AN-07 0+300

AN-08 0+340

AN-09 0+380

AN-10 0+420

AN-11 0+460

08/13/15 08/13/15 0 C

117 IR-15-00002-NEJ-108 B

To inspect Installation of the following anodes at Al # 01

No. Station

AN -06 0+260

AN-07 0+300

AN-08 0+340

AN-09 0+380

AN-10 0+420

AN-11 0+460

08/15/15 08/16/15 1 A

118 IR-15-00002-NEJ-109 A

To inspect the following materials :

Description Quantity

Solvent cement glue 1 No

PVC coupler 2'' 7 No.

Elbow long radius 1'' 10 No.

Elbow long radius 2'' 10 No.

connection joint 1'' 10 No.

connection joint 2'' 10 No.

08/13/15 08/13/15 0 A

Page 80 of 112



Date :Aug 31,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return Date Reviwe Days Status 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

119 IR-15-00002-NEJ-110 A Implementing traffic safety plan at AL #01 08/15/15 08/16/15 1 A

120 IR-15-00002-NEJ-111 A
Marking, for 10”  pipeline  from Sta. 3+960.29  to Sta. 4+217.01 prior to start excavation  at 

AL#01
08/15/15 08/16/15 1 A

121 IR-15-00002-NEJ-112 A

To inspect the installation of the following anodes at Al # 01

No. Station

AN-11 0+460

AN-12 0+500

AN-13 0+540

AN-14 0+580

AN-15 0+620

AN-16 0+660

AN-17 0+700

AN-18 0+740

08/17/15 08/18/15 1 A

122 IR-15-00002-NEJ-113 A
Implementing traffic safety plan at AL #01 Sta. 4+217.01  to Sta. 4+466.93 AL #01

08/17/15 08/18/15 1 A

123 IR-15-00002-NEJ-114 A
Marking, for 10”  pipeline  from Sta. 4+217.01  to Sta. 4+466.93 prior to start excavation  at 

AL#01
08/17/15 08/18/15 1 A

124 IR-15-00002-NEJ-115 A
Implementing traffic safety plan at AL #01 Sta. 4+466.93  to Sta. 4+711.66 AL #01 

08/18/15 08/19/15 1 A

125 IR-15-00002-NEJ-116 A
Marking, for 10”  pipeline  from Sta. 4+466.93  to Sta. 4+711.66prior to start excavation  at 

AL#01
08/18/15 08/19/15 1 A

126 IR-15-00002-NEJ-117 A
To inspect  the Bevel angle modifications for delivered 10" Steel pipes 6.35 thickness internal 

cement lining & external APC-3 coating AWWA C200
08/18/15 08/19/15 1 C

127 IR-15-00002-NEJ-118 A
Implementing traffic safety plan at AL #01 Sta. 4+711.66  to Sta. 4+956.04 AL #01 

08/19/15 08/20/15 1 A

128 IR-15-00002-NEJ-119 A
Marking, for 10”  pipeline  from Sta. 4+711.66  to Sta. 4+956.04 prior to start excavation  at 

AL#01
08/19/15 08/20/15 1 A

129 IR-15-00002-NEJ-120 A
Implementing traffic safety plan at AL #01 Sta. 4+956.04  to Sta. 5+139.40  AL #01

08/20/15 08/20/15 0 A

130 IR-15-00002-NEJ-121 A
Marking, for 10”  pipeline  from Sta. 4+956.04  to Sta.5+139.40 prior to start excavation  at 

AL#01
08/20/15 08/20/15 0 A

131 IR-15-00002-NEJ-122 A

To inspect the following materials 

Tee 400*400 2

 400*200 5

 250*200 4

 250*100 5

Elbow 45 400 2

Elbow 90 400 1

Elbow 45 250 4

Elbow 90 250 1

Reducers 400*250 1

 400*200 1

 200*150 3

 150*100 2

08/20/15 08/20/15 0 C
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132 IR-15-00002-NEJ-122 B

To inspect the following materials 

Tee 400*400 2

 400*200 5

 250*200 4

 250*100 5

Elbow 45 400 2

Elbow 90 400 1

Elbow 45 250 4

Elbow 90 250 1

Reducers 400*250 1

 400*200 1

 200*150 3

 150*100 2

08/30/15

133 IR-15-00002-NEJ-123 A
Implementing traffic safety plan at AL #01 Sta. 5+078.04  to Sta. 5+322.04  AL #01 

08/22/15 08/23/15 1 A

134 IR-15-00002-NEJ-124 A

To inspect the installation of the following anodes at Al # 01

AN-15 0+620 ANODE

AN-16 0+660 ANODE

AN-17 0+700 ANODE

AN-18 0+740 ANODE

AN-19 0+780 ANODE

AN-20 0+820 ANODE

08/23/15 08/24/15 1 A

135 IR-15-00002-NEJ-125 A
To inspect of  6" Steel pipes 6.35 thickness internal cement lining & external APC-3 coating 

AWWA C200 , Quantity = 5,612 m
08/23/15 08/24/15 1 A

136 IR-15-00002-NEJ-126 A
Implementing traffic safety plan at AL #0 Sta.5+650  to Sta. 6+680  

08/23/15 08/24/15 1 A

137 IR-15-00002-NEJ-127 A
Implementing traffic safety plan at AL #01 from Sta.5+139.40 to Sta. to Sta. 5+330

08/24/15 08/24/15 0 A

138 IR-15-00002-NEJ-128 A
Marking for 10” pipeline from Sta. 5+139.40 to Sta. 5+310.44 prior to start excavation at AL#01

08/24/15 08/25/15 1 A

139 IR-15-00002-NEJ-129 A

To inspect the installation of the following anodes at Al # 01

No Station 

AN-17 0+700

AN-18 0+740

AN-19 0+780

08/24/15 08/25/15 1 A

140 IR-15-00002-NEJ-130 A Implementing traffic safety plan at AL #01 from Sta.5+330  to Sta. to Sta. 5+475.64 08/25/15 08/26/15 1 A

141 IR-15-00002-NEJ-131 A
Marking for 10” pipeline from Sta. 5+310.44 to Sta. 5+661.33 prior to start excavation at AL#01

08/25/15 08/26/15 1 A
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142 IR-15-00002-NEJ-132 A

To inspect the installation of the following anodes at Al # 01

AN-20 0+820 ANODE

AN-21 0+860 ANODE

AN-22 0+900 ANODE

AN-23 0+940 ANODE

AN-24 0+980 ANODE

08/25/15 08/25/15 0 C

143 IR-15-00002-NEJ-132 B

To inspect the installation of the following anodes at Al # 01

AN-20 0+820 ANODE

AN-21 0+860 ANODE

AN-22 0+900 ANODE

AN-23 0+940 ANODE

AN-24 0+980 ANODE

08/26/15 08/26/15 0

144 IR-15-00002-NEJ-133 A

To inspect the following Materials 

Link Seal PS-425-ES PEN SEAL EPDM S/S10 PC BELT 8 No.

Link Seal PS-475-ES PEN SEAL EPDM S/S10 PC BELT 52 No.

Link Seal PS-300-ES PEN SEAL EPDM S/S10 PC BELT 53 No.

08/25/15 08/25/15 0 A

145 IR-15-00002-NEJ-134 A
Implementing traffic safety plan at AL #01 from Sta.5+475.64  to Sta. to Sta. 5+607.33

08/26/15 08/27/15 1 A

146 IR-15-00002-NEJ-135 A
Marking for 10” pipeline from Sta. 5+661.33 to Sta. 5+671.51 prior to start excavation at AL#01

08/27/15 08/28/15 1 A

147 IR-15-00002-NEJ-136 A
Implementing traffic safety plan at AL #01 from Sta.5+607.33  to Sta. to Sta. 5+729.33

08/27/15 08/27/15 0 A

148 IR-15-00002-NEJ-137 A

To inspect the location for the following anodes at Al # 01

AN-26- Sta. 01+060 

AN-27 -Sta. 01+100 
08/27/15 08/27/15 0 A

149 IR-15-00002-NEJ-138 A

To inspect the installation of the following anodes at Al # 01

AN- 21-Sta. 0+860 

AN-26 -Sta. 1+060 

AN-27-Sta.  1+100 

08/27/15 08/27/15 0 A

150 IR-15-00002-NEJ-139 A
To inspect Mockup sample for internal cement lining repairing procedure for fabricated bends

08/27/15 08/27/15 0 A

151 IR-15-00002-NEJ-140 A
Implementing traffic safety plan at AL #01 from Sta.5+671.51 to Sta. to Sta. 5+5+693.65  

08/29/15 08/30/15 1 A

152 IR-15-00002-NEJ-141 A
Marking for 6” pipeline from Sta. 5+671.51  to Sta. 5+693.65  prior to start excavation at AL#01

08/29/15 08/30/15 1 A

153 IR-15-00002-NEJ-142 A

To inspect fabrication for 6”steel elbow  

Elbow No. Diameter Degree

B1 6 inch 11.25

B2 6 inch 11.25

B3 6 inch 8

B4 6 inch 18

B5 6 inch 8

B6 6 inch 15

08/29/15 08/30/15 1 C

Page 83 of 112



Date :Aug 31,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return Date Reviwe Days Status 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

154 IR-15-00002-NEJ-142 B

To inspect fabrication for 6”steel elbow  

Elbow No. Diameter Degree

B1 6 inch 11.25

B2 6 inch 11.25

B3 6 inch 8

B4 6 inch 18

B5 6 inch 8

B6 6 inch 15

08/31/15 08/31/15 0 A

155 IR-15-00002-NEJ-143 A
Implementing traffic safety plan at AL #01 fromSta.5+693.65 to Sta. to Sta. 5+767.59  

08/30/15 08/31/15 1 A

156 IR-15-00002-NEJ-144 A
Marking for 6” pipeline from Sta. 5+693.65  to Sta. 5+767.59  prior to start excavation at AL#01

08/30/15 08/31/15 1 A

157 IR-15-00002-NEJ-145 A To close Environmental checklist for July 2015 08/31/15 09/01/15 1 C

158 IR-15-00002-NEJ-146 A To inspect cement lining for 6 inch steel elbows for B1, B2 B3, and B4 08/30/15 08/30/15 0 A

159 IR-15-00002-NEJ-147 A

To inspect  Steel pipes 6.35 mm thickness, External Polyethylene coating & internally cement 

lining Qty= 2000.8 m 08/30/15 08/31/15 1 A

160 IR-15-00002-NEJ-148 A

To inspect the location for the following anodes at Al # 01

No. Station CP COMPONENT

AN-28 01+140 ANODE

AN-29 01+180 ANODE

08/30/15 08/31/15 1 C

161 IR-15-00002-NEJ-149 A

To inspect the installation of  the following anodes at Al # 01

No. Station CP COMPONENT

AN-28 01+140 ANODE

AN-29 01+180 ANODE
08/30/15 08/31/15 1 C

162 IR-15-00002-NEJ-150 A

Implementing traffic safety plan at AL #01from Sta.5+767.59 to Sta. to Sta. 5+887.59  AL #01 

08/31/15 09/01/15 1 A

163 IR-15-00002-NEJ-151 A
Marking for 6” pipeline from Sta. 5+767.59  to Sta. 5+887.59  prior to start excavation at AL#01

08/31/15 09/01/15 1 A

164 IR-15-00002-NEJ-152 A

To inspect the location for following anodes at Al # 01

No. Station CP COMPONENT

AN-30 01+220 ANODE

AN-31 01+260 ANODE

08/31/15 08/31/15 0 A

165 IR-15-00002-NEJ-153 A

To inspect the installation of the following anodes at Al # 01

No. Station CP COMPONENT

AN-30 01+220 ANODE

AN-31 01+260 ANODE

08/31/15 09/01/15 1 A
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Date :Aug 31,2015

Spec. 

No.

IR No. REF  Description Date Inspection 

Required

Actual Return Date Reviwe Days Status 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #02,  North-East Jenin Component I (NEJ)

IR's log - NEJ 

Contract No. : AID-294-I-00-12-00002           

166 IR-15-00002-NEJ-154 A

To inspect fabrication for 6”steel elbow  

Elbow No. Diameter Degree

B7 6 inch 8

B8 6 inch 11.25

B9 6 inch 11.25

B10 6 inch 11.25

B11 6 inch 11.25

B12 6 inch 11.25

B13 6 inch 11.25

08/31/15 42247 A

167 IR-15-00002-NEJ-155 A

To inspect fabrication for 6”steel elbow  

No. Elbow No. Diameter Degree

1 B14 6 inch 18o

2 B15 6 inch 15o

3 B16 6 inch 8o

4 B17 6 inch 11o

5 B18 6 inch 11o

6 B19 6 inch 15o

7 B20 6 inch 11o

8 B21 6 inch 11o

9 B22 6 inch 8o

10 B23 6 inch 18o

08/31/15 09/01/15 42247 A
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Date :Aug 31, 2015

Approval Status

Spec. 

No.

QC-Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

1 TEST-15-00002-NEJ-001 A
Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher 

Stockpiles
NEJ 26-Apr-15 26-May-15 28-Apr-15 2 C

2 TEST-15-00002-NEJ-001 B
Bedding, Backfilling & Basecourse Materials Test Results from Al-Amal Crusher 

Stockpiles
NEJ 6-May-15 5-Jun-15 12-May-15 6 C

3 TEST-15-00002-NEJ-002 A Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 26-May-15 25-Jun-15 28-May-15 2 C

4 TEST-15-00002-NEJ-002 B Confirmation of Safe Bearing Capacity. Faqqua Elevated Reservoir NEJ 9-Jun-15 9-Jul-15 16-Jun-15 7 B

5 TEST-15-00002-NEJ-003 A Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 28-May-15 27-Jun-15 1-Jun-15 4 D

6 TEST-15-00002-NEJ-003 B Bedding & Backfilling Materials Test Results From Al-Amal Crusher NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

7 TEST-15-00002-NEJ-004 A

Base course Materials 

Test Results From Al-Amal Crusher Stockpiles NEJ 1-Jun-15 1-Jul-15 3-Jun-15 2 C

8 TEST-15-00002-NEJ-004 B

Base course Materials 

Test Results From Al-Amal Crusher Stockpiles NEJ 10-Jun-15 10-Jul-15 11-Jun-15 1 A

9 TEST-15-00002-NEJ-005 A
Confirming the Excavated layer -For Faqqua Elevated Reservoir

NEJ 17-Jun-15 17-Jul-15 21-Jun-15 4 E

10 TEST-15-00002-NEJ-006 A

Base course Material

Test Results For Faqqua Reservoir - Stockpile NEJ 18-Jun-15 18-Jul-15 21-Jun-15 3 C

11 TEST-15-00002-NEJ-007 A Mill Test Certificate  for 16" Steel Pipes NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

12 TEST-15-00002-NEJ-007 B Mill Test Certificate  for 16" Steel Pipes NEJ 9-Jul-15 8-Aug-15 27-Jul-15 18 A

13 TEST-15-00002-NEJ-008 A Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C

14 TEST-15-00002-NEJ-008 B Base course Material - Full Tests Results For Faqqua Reservoir First Layer NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 C

15 TEST-15-00002-NEJ-009 A

Bedding & Backfilling Materials 

Test Results From Diamond Stone Crusher Stockpiles NEJ 24-Jun-15 24-Jul-15 7-Jul-15 13 C

16 TEST-15-00002-NEJ-009 B

Bedding & Backfilling Materials Test Results From Diamond Stone Crusher 

Stockpiles NEJ 13-Jul-15 12-Aug-15 10-Aug-15 28 C

17 TEST-15-00002-NEJ-010 A
Base course Materials Diamond Stone Crusher Stockpiles

NEJ 28-Jun-15 28-Jul-15 07/01/15 3 C

18 TEST-15-00002-NEJ-010 B
Base course Materials Diamond Stone Crusher Stockpiles

NEJ 13-Jul-15 12-Aug-15 08/10/15 28 B

19 TEST-15-00002-NEJ-011 A Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 12-Jul-15 11-Aug-15 08/06/15 25 C

20 TEST-15-00002-NEJ-011 B Concrete Compressive Strength Results For Faqqua Reservoir Cavities NEJ 23-Aug-15 22-Sep-15 Under Review 

21 TEST-15-00002-NEJ-012 A
Bedding Materials Test Results From Sta. 0+017 Align. #01

NEJ 12-Jul-15 11-Aug-15 07/15/15 3 C

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII     

Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

Page 87 of 112



Date :Aug 31, 2015

Approval Status
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No.

QC-Submittal No REF  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII     

Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

22 TEST-15-00002-NEJ-013 A
Base course Material - Tests Results From Storage Yard Stockpiles For Faqqua 

Reservoir First Layer
NEJ 12-Jul-15 11-Aug-15 08/10/15 29 C

23 TEST-15-00002-NEJ-014 A Compaction Field Density Test Results for 1st Base course Layer NEJ 12-Jul-15 11-Aug-15 08/10/15 29 C

24 TEST-15-00002-NEJ-015 A WELDING INSPECTION REPORT (5-12), July 2015 NEJ 13-Jul-15 12-Aug-15 07/23/15 10 C

25 TEST-15-00002-NEJ-016 A

Radiographic Test Results for 13 Field Joints With Films Examination date 09-July-

2015Align. 01 From Sta. 0+000 To 0+446 NEJ 22-Jul-15 21-Aug-15 07/27/15 5 A

26 TEST-15-00002-NEJ-017 A
 Compaction Field Density Test Results for 2nd Base course Layer - Faqqua 

Reservoir
NEJ 23-Jul-15 22-Aug-15 08/10/15 18 C

27 TEST-15-00002-NEJ-018 A Material Certificate  for 6" Steel Pipes - FIP Product NEJ 2-Aug-15 1-Sep-15 08/16/15 14 C

28 TEST-15-00002-NEJ-018 B Material Certificate  for 6" Steel Pipes - FIP Product NEJ 20-Aug-15 19-Sep-15 Under Review 

29 TEST-15-00002-NEJ-019 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+230 Align. 

01
NEJ 2-Aug-15 1-Sep-15 08/12/15 10 B

30 TEST-15-00002-NEJ-020 A
7-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under 

Faqqua Reservoir Foundation
NEJ 2-Aug-15 1-Sep-15 08/12/15 10 C

31 TEST-15-00002-NEJ-021 A
Base course Materials Test Results From Stockpiles Sta. 0+164 to Sta. 0+260 Align. 

#01
NEJ 2-Aug-15 1-Sep-15 08/20/15 18 B

32 TEST-15-00002-NEJ-022 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+164 to Sta. 

0+260 Align. 01
NEJ 2-Aug-15 1-Sep-15 08/12/15 10 B

33 TEST-15-00002-NEJ-023 A
Base course Materials Test Results From Stockpiles Sta. 0+870 Align. #01

NEJ 2-Aug-15 1-Sep-15 08/20/15 18 B

34 TEST-15-00002-NEJ-024 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+890 Align. 

01
NEJ 2-Aug-15 1-Sep-15 08/20/15 18 B

35 TEST-15-00002-NEJ-025 A
Bedding Materials Test Results From Stockpiles Sta. 0+920 Align. #01

NEJ 2-Aug-15 1-Sep-15 08/12/15 10 B

36 TEST-15-00002-NEJ-026 A
Bedding Materials Test Results From Stockpiles Sta. 1+708 Align. #01

NEJ 2-Aug-15 1-Sep-15 08/12/15 10 B

37 TEST-15-00002-NEJ-027 A
28-Days Concrete Compressive Strength Results For C-35 Trail Batch from Al-

Karmel Plant
NEJ 9-Aug-15 8-Sep-15 08/16/15 7 D

38 TEST-15-00002-NEJ-028 A
Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From 

Faqqua Reservoir Foundation
NEJ 5-Aug-15 4-Sep-15 08/13/15 8 C

39 TEST-15-00002-NEJ-028 B
Test Results for Ø 16 & Ø 25  mm Reinforcement Steel Bars – Samples From 

Faqqua Reservoir Foundation
NEJ 23-Aug-15 22-Sep-15 08/30/15 7 A

40 TEST-15-00002-NEJ-029 A
Base course Materials Test Results From Stockpiles Sta. 2+503 Align. #01

NEJ 12-Aug-15 11-Sep-15 08/20/15 8 C

41 TEST-15-00002-NEJ-030 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 0+085 Align. 

03
NEJ 12-Aug-15 11-Sep-15 08/20/15 8 B

42 TEST-15-00002-NEJ-031 A Bedding Materials Test Results From Stockpiles Sta. 0+085 Align. #03 NEJ 12-Aug-15 11-Sep-15 08/20/15 8 B

43 TEST-15-00002-NEJ-032 A
Base course Materials Test Results From Stockpiles Sta. 0+085 Align. #03

NEJ 12-Aug-15 11-Sep-15 08/20/15 8 B
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USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII     

Contract No. : AID-294-I-00-12-00002     

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

44 TEST-15-00002-NEJ-033 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 2+900 Align. 

01
NEJ 12-Aug-15 11-Sep-15 08/20/15 8 B

45 TEST-15-00002-NEJ-034 A Bedding Materials Test Results From Stockpiles Sta. 2+900 Align. #01 NEJ 12-Aug-15 11-Sep-15 08/16/15 4 B

46 TEST-15-00002-NEJ-035 A Material Certificate  for 10" Steel Pipes NEJ 13-Aug-15 12-Sep-15 08/16/15 3 D

47 TEST-15-00002-NEJ-035 B Material Certificate  for 10" Steel Pipes NEJ 20-Aug-15 19-Sep-15 08/26/15 6 C

48 TEST-15-00002-NEJ-035 C Material Certificate  for 10" Steel Pipes NEJ 27-Aug-15 26-Sep-15 Under Review 

49 TEST-15-00002-NEJ-036 A Loading Test Results for 75 cm Manhole Cover NEJ 16-Aug-15 15-Sep-15 Under Review 

50 TEST-15-00002-NEJ-037 A
Bedding Materials Test Results From Stockpiles Sta. 3+480 Align. #01

NEJ 16-Aug-15 15-Sep-15 08/20/15 4 B

51 TEST-15-00002-NEJ-038 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 3+425 Align. 

01
NEJ 16-Aug-15 15-Sep-15 08/20/15 4 B

52 TEST-15-00002-NEJ-039 A
Base course Materials Test Results From Stockpiles Sta. 2+900 Align. #01

NEJ 16-Aug-15 15-Sep-15 08/20/15 4 C

53 TEST-15-00002-NEJ-040 A
Base course Materials Test Results From Stockpiles Sta. 3+425 Align. #01

NEJ 20-Aug-15 19-Sep-15 08/27/15 7 D

54 TEST-15-00002-NEJ-041 A
Backfilling Materials (Single Size) Test Results From Stockpiles Sta. 4+160 Align. 

01
NEJ 20-Aug-15 19-Sep-15 08/24/15 4 B

55 TEST-15-00002-NEJ-042 A
Bedding Materials Test Results From Stockpiles Sta. 4+160 Align. #01

NEJ 20-Aug-15 19-Sep-15 08/24/15 4 B

56 TEST-15-00002-NEJ-043 A
28-Days Concrete Compressive Strength Results For B-200 Blinding Concrete Under 

Faqqua Reservoir Foundation 
NEJ 23-Aug-15 22-Sep-15 08/25/15 2 A

57 TEST-15-00002-NEJ-044 A
7-Days Concrete Compressive Strength Results For C-20 Encasement Concrete 

From Sta. 1+736 to Sta. 1+761 Align.01
NEJ 23-Aug-15 22-Sep-15 08/25/15 2 B

58 TEST-15-00002-NEJ-045 A
7-Days Concrete Compressive Strength Results For C-21 Encasement Concrete 

From Sta. 3+420 to Sta. 3+426 Align.01
NEJ 24-Aug-15 23-Sep-15 08/26/15 2 B

59 TEST-15-00002-NEJ-046 A Basecourse Materials Test Results From Al Amal Crusher Stockpiles NEJ 24-Aug-15 23-Sep-15 Under Review 

60 TEST-15-00002-NEJ-047 A
28-Days Concrete Compressive Strength Results For C-20 Encasement Concrete 

From Sta. 1+736 to Sta. 1+761 Align.01
NEJ 25-Aug-15 24-Sep-15 08/27/15 2 B

61 TEST-15-00002-NEJ-048 A Base course Materials test Results From Deir Gazaleh Stockpiles NEJ 31-Aug-15 30-Sep-15 Under Review 

62 TEST-15-00002-NEJ-049 A Base course Materials Test Results From Stockpiles Sta. 5+140 Align. #01 NEJ 31-Aug-15 30-Sep-15 Under Review 

63 TEST-15-00002-NEJ-050 A
Bedding Materials test Results From Stockpiles Sta. 5+550 Align. #01

NEJ 31-Aug-15 30-Sep-15 Under Review 

64 TEST-15-00002-NEJ-051 A Backfilling Materials (Single Size) test Results From Stockpiles Sta. 5+550 Align. 01 NEJ 31-Aug-15 30-Sep-15 Under Review 
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(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

1 SUB-15-00002-NEJ-001A A Performance and Maintenance Guarantee NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 E

2 SUB-15-00002-NEJ-002A A Scheduling Qualification Submittals NEJ 8-Feb-15 10-Mar-15 18-Feb-15 10 A

3 SUB-15-00002-NEJ-003A A 1 Field Office Furniture NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

4 SUB-15-00002-NEJ-004A A Field Office Computer systems NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

5 SUB-15-00002-NEJ-005A A Engineer's Field Office Layout NEJ 8-Feb-15 10-Mar-15 10-Feb-15 2 B

6 SUB-15-00002-NEJ-006A A Dumping Site NEJ 11-Feb-15 13-Mar-15 16-Feb-15 5 B

7 SUB-15-00002-NEJ-007A A Quality Control Program Plan (QCP) NEJ 12-Feb-15 14-Mar-15 24-Feb-15 12 C

8 SUB-15-00002-NEJ-007B B Quality Control Program Plan (QCP) NEJ 5-Mar-15 4-Apr-15 24-Mar-15 19 B

9 SUB-15-00002-NEJ-008A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

10 SUB-15-00002-NEJ-009A A Flange Gasket AFM34 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

11 SUB-15-00002-NEJ-010A A KSB Ball Valves DN50 & Smaller NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

12 SUB-15-00002-NEJ-011A A Dismantling Joint PN16 & 25 NEJ 12-Feb-15 14-Mar-15 18-Feb-15 6 B

13 SUB-15-00002-NEJ-012A A  Insurances NEJ 16-Feb-15 18-Mar-15 16-Feb-15 0 E

14 SUB-15-00002-NEJ-013A A Storage Yard layout NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 B

15 SUB-15-00002-NEJ-014A A Butterfly Valves PN16 & PN25 NEJ 19-Feb-15 21-Mar-15 16-Mar-15 25 D

16 SUB-15-00002-NEJ-014B B Butterfly Valves PN16 & PN25 NEJ 29-Mar-15 28-Apr-15 14-Apr-15 16 C

17 SUB-15-00002-NEJ-014C C Butterfly Valves PN16 & PN25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

18 SUB-15-00002-NEJ-015A A 60 -Days Plan of Operation Schedule NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

19 SUB-15-00002-NEJ-016A A Steel Pipes 8",10”& 16" NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

20 SUB-15-00002-NEJ-017A A 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

21 SUB-15-00002-NEJ-017B B 200mm check valves ( KSB ) PN 25 with hydraulic damper NEJ 28-Apr-15 28-May-15 4-May-15 6 E

22 SUB-15-00002-NEJ-018A A KSB Gate Valves 2,3-4'' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

23 SUB-15-00002-NEJ-018B B KSB Gate Valves 2,3-4'' PN 16 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

24 SUB-15-00002-NEJ-018C C KSB Gate Valves 2,3-4'' PN 16 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

25 SUB-15-00002-NEJ-019A A KSB Gate Valves 6, 8 & 10' PN 16 NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

26 SUB-15-00002-NEJ-019B B Gate valves 6, 8 & 10' PN 16 NEJ 28-May-15 27-Jun-15 Retracted

27 SUB-15-00002-NEJ-019B B KSB Gate Valves 6, 8 & 10' PN 16 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

28 SUB-15-00002-NEJ-020A A Combination Air Valves 3&4 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

29 SUB-15-00002-NEJ-021A A Combination Air Valves 1"&2" NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 B

30 SUB-15-00002-NEJ-022A A Bolts, Washers and Nuts NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

31 SUB-15-00002-NEJ-023A A Steel Fittings Supplied by Alonim NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

32 SUB-15-00002-NEJ-024A A Pipe Heat Shrinkable Sleeve & Tape NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

33 SUB-15-00002-NEJ-025A A Flange Insulation Kit (SGM) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

34 SUB-15-00002-NEJ-026A A Welding Procedure Specification NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 C

USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

  Contract No. : AID-294-I-00-12-00002  

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

Submittals Log

Date : August 31,2015
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USAID WEST BANK/ GAZA  

INFRASTRUCTURE NEEDS PROGRAM INPII  

  Contract No. : AID-294-I-00-12-00002  

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

Submittals Log

Date : August 31,2015

35 SUB-15-00002-NEJ-026B B Welding Procedure Specification NEJ 30-Mar-15 29-Apr-15 13-Apr-15 14 B

36 SUB-15-00002-NEJ-027A A Field office HVAC system layout NEJ 19-Feb-15 21-Mar-15 3-Mar-15 12 B

37 SUB-15-00002-NEJ-028A A 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 19-Feb-15 21-Mar-15 10-Mar-15 19 D

38 SUB-15-00002-NEJ-028B B 100mm Check Valves ( KSB ) PN 16 & 25 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

39 SUB-15-00002-NEJ-029A A Steel Flanges (Hubbed Slip On- Type12) NEJ 19-Feb-15 21-Mar-15 5-Mar-15 14 B

40 SUB-15-00002-NEJ-030A A  Dilapidation Survey for Alignment # 2 NEJ 19-Feb-15 21-Mar-15 24-Feb-15 5 C

41 SUB-15-00002-NEJ-030B B  Dilapidation Survey for Alignment # 2 NEJ 18-Mar-15 17-Apr-15 30-Mar-15 12 C

42 SUB-15-00002-NEJ-030C C Dilapidation Survey for Alignment # 2 NEJ 26-Apr-15 26-May-15 Retracted

43 SUB-15-00002-NEJ-030C C  Dilapidation Survey for Alignment # 2 NEJ 26-May-15 25-Jun-15 21-Jun-15 26 B

44 SUB-15-00002-NEJ-031A A  Submittals Schedule NEJ 24-Feb-15 26-Mar-15 24-Mar-15 28 C

45 SUB-15-00002-NEJ-031B B Submittals Schedule NEJ 9-Jun-15 9-Jul-15 5-Jul-15 26 B

46 SUB-15-00002-NEJ-032A A General Construction Method Statement NEJ 26-Feb-15 28-Mar-15 16-Mar-15 18 C

47 SUB-15-00002-NEJ-032B B General Construction Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

48 SUB-15-00002-NEJ-033A A Dilapidation Survey For Faqqu’a Elevated Reservoir NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

49 SUB-15-00002-NEJ-034A A Dilapidation Survey For Faqqu’a Jalbon Booster Station NEJ 26-Feb-15 28-Mar-15 12-Mar-15 14 B

50 SUB-15-00002-NEJ-035A A Safety Plan NEJ 3-Mar-15 2-Apr-15 25-Mar-15 22 C

51 SUB-15-00002-NEJ-035B B Safety Plan NEJ 9-Apr-15 9-May-15 16-Apr-15 7 B

52 SUB-15-00002-NEJ-036A A Steel Pipes 6” NEJ 5-Mar-15 4-Apr-15 16-Mar-15 11 C

53 SUB-15-00002-NEJ-036B B Steel Pipes 6” NEJ 28-Apr-15 28-May-15 11-May-15 13 E

54 SUB-15-00002-NEJ-037A A  Strainer PN16-PN25 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

55 SUB-15-00002-NEJ-038A A High Potential Magnesium Anodes NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

56 SUB-15-00002-NEJ-039A A Test Station for Cathodic Protection NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

57 SUB-15-00002-NEJ-040A A Strainers PN40 NEJ 5-Mar-15 4-Apr-15 10-Mar-15 5 B

58 SUB-15-00002-NEJ-041A A Environmental Monitoring and Mitigation Plan NEJ 5-Mar-15 4-Apr-15 12-Mar-15 7 B

59 SUB-15-00002-NEJ-042A A Dismantling Joints PN40 NEJ 8-Mar-15 7-Apr-15 15-Mar-15 7 B

60 SUB-15-00002-NEJ-043A A Risk Management Plan NEJ 8-Mar-15 7-Apr-15 12-Mar-15 4 B

61 SUB-15-00002-NEJ-044A A Temporary Signs NEJ 8-Mar-15 7-Apr-15 Retracted

62 SUB-15-00002-NEJ-044A A Temporary Project Signs NEJ 10-Mar-15 9-Apr-15 16-Mar-15 6 B

63 SUB-15-00002-NEJ-045A A Flow meter MAG 8000 DC NEJ 10-Mar-15 9-Apr-15 30-Mar-15 20 B

64 SUB-15-00002-NEJ-046A A Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

65 SUB-15-00002-NEJ-046B B Flow meter MAG3100 AC DN 50mm PN 16&25 NEJ 7-Apr-15 7-May-15 13-May-15 36 EPage 93 of 112
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  Contract No. : AID-294-I-00-12-00002  

TASK ORDER #02 North-East Jenin Component I (NEJ)

 SUBMITTAL

Submittals Log

Date : August 31,2015

66 SUB-15-00002-NEJ-047A A Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

67 SUB-15-00002-NEJ-047B B Flow meter MAG3100 AC DN 80 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

68 SUB-15-00002-NEJ-048A A Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

69 SUB-15-00002-NEJ-048B B Flow meter MAG3100 AC DN 100 mm PN 25&40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

70 SUB-15-00002-NEJ-049A A Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

71 SUB-15-00002-NEJ-049B B Flow meter MAG3100 AC DN 150 mm PN 25 & 40 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

72 SUB-15-00002-NEJ-050A A Flow meter MAG3100 AC DN 150mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

73 SUB-15-00002-NEJ-050B B Flow meter MAG3100 AC DN 150mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

74 SUB-15-00002-NEJ-051A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

75 SUB-15-00002-NEJ-051B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

76 SUB-15-00002-NEJ-052A A Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

77 SUB-15-00002-NEJ-052B B Flow meter MAG3100 AC DN 200 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

78 SUB-15-00002-NEJ-053A A Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 10-Mar-15 9-Apr-15 1-Apr-15 22 C

79 SUB-15-00002-NEJ-053B B Flow meter MAG3100 AC DN 100 mm PN 16 NEJ 7-Apr-15 7-May-15 13-May-15 36 E

80 SUB-15-00002-NEJ-054A A Radiographic Third Party Testing Lab - Gabi Shoef Ltd. NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 A

81 SUB-15-00002-NEJ-055A A Geotechnical  & Material Testing Center NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

82 SUB-15-00002-NEJ-056A A Hijjawi Construction Labs (HCL) NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

83 SUB-15-00002-NEJ-056B B Hijjawi Construction Labs (HCL) NEJ 27-Apr-15 27-May-15 18-May-15 21 D

84 SUB-15-00002-NEJ-056C C Hijjawi Construction Labs (HCL) NEJ 26-Aug-15 25-Sep-15 under Review 

85 SUB-15-00002-NEJ-057A A Birzeit University Testing Labs NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

86 SUB-15-00002-NEJ-058A A Bulk Water Meter Station. NEJ 17-Mar-15 16-Apr-15 30-Mar-15 13 B

87 SUB-15-00002-NEJ-059A A Float Control Valves. NEJ 17-Mar-15 16-Apr-15 1-Apr-15 15 C

88 SUB-15-00002-NEJ-059B B Float Control Valves. NEJ 14-Apr-15 14-May-15 23-Apr-15 9 C

89 SUB-15-00002-NEJ-059C C Float Control Valves. NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

90 SUB-15-00002-NEJ-060A A RTU Hardware NEJ 17-Mar-15 16-Apr-15 6-Apr-15 20 C

91 SUB-15-00002-NEJ-061A A RTU Redundant Power Supply NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

92 SUB-15-00002-NEJ-062A A RTU Selectivity NEJ 17-Mar-15 16-Apr-15 7-Apr-15 21 C

93 SUB-15-00002-NEJ-063A A Swing Check Valves PN16-PN25-PN40 NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 D

94 SUB-15-00002-NEJ-063B B Swing Check Valves PN16-PN25-PN40 NEJ 28-Apr-15 28-May-15 4-May-15 6 E

95 SUB-15-00002-NEJ-064A A Traffic Plan For Area A&B NEJ 17-Mar-15 16-Apr-15 9-Apr-15 23 D

96 SUB-15-00002-NEJ-064B B Traffic Plan For Area A&B NEJ 19-Apr-15 19-May-15 29-Apr-15 10 C

97 SUB-15-00002-NEJ-064C C Traffic Plan For Area A&B NEJ 19-May-15 18-Jun-15 7-Jun-15 19 B
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98 SUB-15-00002-NEJ-065A A Jalbouni Concrete Ready Mix Plant NEJ 17-Mar-15 16-Apr-15 24-Mar-15 7 B

99 SUB-15-00002-NEJ-066A- A Level Pressure Transmitter NEJ 18-Mar-15 17-Apr-15 9-Apr-15 22 C

100 SUB-15-00002-NEJ-066B B Level Pressure Transmitter NEJ 10-May-15 9-Jun-15 19-May-15 9 C

101 SUB-15-00002-NEJ-067A A Gate Valves PN25 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 6-Apr-15 19 C

102 SUB-15-00002-NEJ-067B B Gate Valves PN25 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

103 SUB-15-00002-NEJ-068A A Gate Valves PN40 (3-4)’’ NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 D

104 SUB-15-00002-NEJ-068B B Gate Valves PN40 (3-4)’’ NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

105 SUB-15-00002-NEJ-069A A Pressure Reducing Valve  NEJ 18-Mar-15 17-Apr-15 25-Mar-15 7 C

106 SUB-15-00002-NEJ-069B B Pressure Reducing Valve  NEJ 14-Apr-15 14-May-15 21-Apr-15 7 C

107 SUB-15-00002-NEJ-069C C Pressure Reducing Valve  NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

108 SUB-15-00002-NEJ-070A A Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

109 SUB-15-00002-NEJ-070B- B Faqqua and Jalbun Booster Station Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

110 SUB-15-00002-NEJ-070B- B Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 2-Apr-15 2-May-15 16-Apr-15 14 C

111 SUB-15-00002-NEJ-070C C Faqqua and  Jalbun Booster Station - Survey Grid Points NEJ 3-May-15 2-Jun-15 27-May-15 24 B

112 SUB-15-00002-NEJ-071A A
Elevated  Faqqua Reservoir Survey Grid Points

NEJ 19-Mar-15 18-Apr-15 24-Mar-15 5 C

113 SUB-15-00002-NEJ-071B- B Elevated Faqqua Reservoir Survey Grid Points NEJ 29-Mar-15 28-Apr-15 Retracted

114 SUB-15-00002-NEJ-071B- B
Elevated  Faqqua Reservoir Survey Grid Points

NEJ 2-Apr-15 2-May-15 16-Apr-15 14 B

115 SUB-15-00002-NEJ-071C- C Elevated Faqqua Reservoir Survey Grid Points NEJ 10-May-15 9-Jun-15 13-May-15 3 B

116 SUB-15-00002-NEJ-072A- A List of Licenses and Permits NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 E

117 SUB-15-00002-NEJ-073A A Original CPM Schedule NEJ 19-Mar-15 18-Apr-15 9-Apr-15 21 C

118 SUB-15-00002-NEJ-073B B Original CPM Schedule NEJ 3-May-15 2-Jun-15 28-May-15 25 C

119 SUB-15-00002-NEJ-073C C Original CPM Schedule NEJ 22-Jun-15 22-Jul-15 23-Jul-15 31 B

120 SUB-15-00002-NEJ-073D D Original CPM Schedule NEJ 9-Aug-15 8-Sep-15 26-Aug-15 17 A

121 SUB-15-00002-NEJ-074A A Key Personnel NEJ 19-Mar-15 18-Apr-15 19-Mar-15 0 E

122 SUB-15-00002-NEJ-075A A Programmable Logic Controllers NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 C

123 SUB-15-00002-NEJ-075B B Programmable Logic Controllers NEJ 7-Apr-15 7-May-15 23-Apr-15 16 D

124 SUB-15-00002-NEJ-076A A SCADA Server Booster Station NEJ 22-Mar-15 21-Apr-15 2-Apr-15 11 C

125 SUB-15-00002-NEJ-077A A Lighting Surge Arrestor NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 A

126 SUB-15-00002-NEJ-078A A Lighting Surge Arrestor Cabinet NEJ 22-Mar-15 21-Apr-15 1-Apr-15 10 B

127 SUB-15-00002-NEJ-079A A
Supplementary Pipes for Reservoirs and Booster

Stations
NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

128 SUB-15-00002-NEJ-080A A Steel Flanges (PN 40) NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 B

129 SUB-15-00002-NEJ-081A A Pressure Differential Switch NEJ 22-Mar-15 21-Apr-15 19-Apr-15 28 B

130 SUB-15-00002-NEJ-082A A Pressure Indicating Transmitter NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 C
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131 SUB-15-00002-NEJ-082B B Pressure Indicating Transmitter NEJ 19-Apr-15 19-May-15 18-May-15 29 B

132 SUB-15-00002-NEJ-083A A Pressure Transmitter - Huba Control NEJ 22-Mar-15 21-Apr-15 6-Apr-15 15 D

133 SUB-15-00002-NEJ-084A A Operator Notebook - Booster Station NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

134 SUB-15-00002-NEJ-085A A Data Logger NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

135 SUB-15-00002-NEJ-085B B Data Logger NEJ 19-Apr-15 19-May-15 23-Apr-15 4 D

136 SUB-15-00002-NEJ-086A A Flow Control Valve PN25 &PN16 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 C

137 SUB-15-00002-NEJ-086B B Flow Control Valve PN25 &PN16 NEJ 14-Apr-15 14-May-15 4-May-15 20 C

138 SUB-15-00002-NEJ-087A A Gate Valves 2",3" & 4" PN 25 NEJ 22-Mar-15 21-Apr-15 30-Mar-15 8 D

139 SUB-15-00002-NEJ-087B B Gate Valves 2",3" & 4" PN 25 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

140 SUB-15-00002-NEJ-088A A Gate Valves 2",3" & 4" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

141 SUB-15-00002-NEJ-088B B Gate Valves 2",3" & 4" PN 40 NEJ 28-May-15 27-Jun-15 1-Jun-15 4 E

142 SUB-15-00002-NEJ-089A A Gate Valves 6",8" & 10" PN 25 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

143 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 28-May-15 27-Jun-15 Retracted

144 SUB-15-00002-NEJ-089B B Gate Valves 6",8" & 10" PN 25 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

145 SUB-15-00002-NEJ-090A A Gate Valves 6",8" & 10" PN 40 NEJ 22-Mar-15 21-Apr-15 24-Mar-15 2 D

146 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 28-May-15 27-Jun-15 Retracted

147 SUB-15-00002-NEJ-090B B Gate Valves 6",8" & 10" PN 40 NEJ 30-Aug-15 29-Sep-15 31-Aug-15 1 E

148 SUB-15-00002-NEJ-091A A Dilapidation Survey For Alignment # 3 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

149 SUB-15-00002-NEJ-091B B Dilapidation Survey For Alignment # 3 NEJ 5-May-15 4-Jun-15 18-May-15 13 B

150 SUB-15-00002-NEJ-092A A Dilapidation Survey For Alignment # 4 NEJ 23-Mar-15 22-Apr-15 30-Mar-15 7 C

151 SUB-15-00002-NEJ-092B B Dilapidation Survey For Alignment # 4 NEJ 4-May-15 3-Jun-15 18-May-15 14 B

152 SUB-15-00002-NEJ-093A A Galvanized Holder Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

153 SUB-15-00002-NEJ-094A A Grounding System NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 B

154 SUB-15-00002-NEJ-094B B Grounding System- with Sample NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

155 SUB-15-00002-NEJ-094C C Grounding System- with Sample NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 A

156 SUB-15-00002-NEJ-095A A Power Cable NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 A

157 SUB-15-00002-NEJ-096A A PVC-Pipe Plassim NEJ 25-Mar-15 24-Apr-15 1-Apr-15 7 C

158 SUB-15-00002-NEJ-096B B PVC-Pipe Plassim NEJ 20-May-15 19-Jun-15 3-Jun-15 14 C

159 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim NEJ 10-Jun-15 10-Jul-15 Retracted

160 SUB-15-00002-NEJ-096C C PVC-Pipe Plassim-With Sample NEJ 17-Jun-15 17-Jul-15 6/29/2015 12 C

161 SUB-15-00002-NEJ-096D D PVC-Pipe Plassim-With Sample NEJ 6-Jul-15 5-Aug-15 7/12/2015 6 A

162 SUB-15-00002-NEJ-097A A Switches  and  Sockets NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 B

163 SUB-15-00002-NEJ-098A A Control Cable & Signal Cables NEJ 25-Mar-15 24-Apr-15 16-Apr-15 22 D

164 SUB-15-00002-NEJ-099A A Steel Pipes 6 “ NEJ 26-Mar-15 25-Apr-15 30-Mar-15 4 B

165 SUB-15-00002-NEJ-100A A External Isolation Material - Nitoproof 30 NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 A
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166 SUB-15-00002-NEJ-101A A
Cementation Repair Mortar (Rendroc HSXtra) & Primer Material (Nitobond SBR201)

NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

167 SUB-15-00002-NEJ-102A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

168 SUB-15-00002-NEJ-103A A External Top Coating (Dekguard FC)& External Primer Coating (Nitocote SN522) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

169 SUB-15-00002-NEJ-104A A Internal Epoxy Coating (Nitocote EP405) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

170 SUB-15-00002-NEJ-105A A Cementation Repair Mortar (Renderoc FC) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

171 SUB-15-00002-NEJ-106A A Rapid Setting Cement-Based Water Stopping Mortar(Renderoc Plug) NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

172 SUB-15-00002-NEJ-107A A
Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU)

NEJ 26-Mar-15 25-Apr-15 1-Apr-15 6 B

173 SUB-15-00002-NEJ-108A A Zakarneh Concrete Company NEJ 26-Mar-15 25-Apr-15 7-Apr-15 12 C

174 SUB-15-00002-NEJ-109A A Dilapidation Survey for Alignment # 01 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

175 SUB-15-00002-NEJ-109B B Dilapidation Survey for Alignment # 01 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

176 SUB-15-00002-NEJ-110A A Dilapidation Survey for Alignment # 05 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

177 SUB-15-00002-NEJ-110B B Dilapidation Survey for Alignment # 05 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

178 SUB-15-00002-NEJ-111A A Dilapidation Survey for Alignment # 07 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 B

179 SUB-15-00002-NEJ-112A A Dilapidation Survey for Alignment # 08 NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 C

180 SUB-15-00002-NEJ-112B B Dilapidation Survey for Alignment # 08 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

181 SUB-15-00002-NEJ-113A A Jalboun Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

182 SUB-15-00002-NEJ-113B B Jalboun Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

183 SUB-15-00002-NEJ-113C C Jalboun Transmission System Pump NEJ 17-May-15 16-Jun-15 2-Jun-15 16 B

184 SUB-15-00002-NEJ-114A A Faqqua Transmission System Pump NEJ 29-Mar-15 28-Apr-15 7-Apr-15 9 D

185 SUB-15-00002-NEJ-114B B Faqqua Transmission System Pump NEJ 9-Apr-15 9-May-15 5-May-15 26 C

186 SUB-15-00002-NEJ-114C C Faqqua Transmission System Pump NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

187 SUB-15-00002-NEJ-115A A Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 C

188 SUB-15-00002-NEJ-115B B Swellable Water Stop (Supercast SW10) & Adhesive Primer(Supercast SWX) NEJ 21-Apr-15 21-May-15 5-May-15 14 B

189 SUB-15-00002-NEJ-116A A Bedding & Backfilling Materials Source (Diamond Stone Co.) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

190 SUB-15-00002-NEJ-117A A Asphalt Materials Source (Palestine For Asphalt Manufacturing Company) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

191 SUB-15-00002-NEJ-118A A Surge Tank Differential Pressure Transmitter NEJ 29-Mar-15 28-Apr-15 19-Apr-15 21 D

192 SUB-15-00002-NEJ-119A A Asphalt Materials Source (United Company For Asphalt And Public Works) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

193 SUB-15-00002-NEJ-120A A Asphalt Materials Source (The Developed Co. for Asphalt and Investment) NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

194 SUB-15-00002-NEJ-121A A Prime Coat & Tack Emulsion PAZKAR Products NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 B

195 SUB-15-00002-NEJ-122A A Risk Management Matrix NEJ 29-Mar-15 28-Apr-15 16-Apr-15 18 B

196 SUB-15-00002-NEJ-123A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) NEJ 29-Mar-15 28-Apr-15 1-Apr-15 3 BPage 97 of 112
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197 SUB-15-00002-NEJ-124A A Steel Light Pole NEJ 30-Mar-15 29-Apr-15 14-Apr-15 15 C

198 SUB-15-00002-NEJ-124B B Steel Light Pole NEJ 15-Jul-15 14-Aug-15 6-Aug-15 22 B

199 SUB-15-00002-NEJ-125A A Disconnect Switch NEJ 30-Mar-15 29-Apr-15 6-Apr-15 7 D

200 SUB-15-00002-NEJ-126A A Lighting & Lamps NEJ 30-Mar-15 29-Apr-15 7-Apr-15 8 B

201 SUB-15-00002-NEJ-126B B Lighting & Lamps NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

202 SUB-15-00002-NEJ-127A A Steel Pipes 6" - AVROT Ltd NEJ 30-Mar-15 29-Apr-15 16-Apr-15 17 B

203 SUB-15-00002-NEJ-128A A Fire Alarm Detection NEJ 1-Apr-15 1-May-15 6-Apr-15 5 B

204 SUB-15-00002-NEJ-129A A Luge of Cable NEJ 1-Apr-15 1-May-15 6-Apr-15 5 D

205 SUB-15-00002-NEJ-130A A Welders Qualification Testing Reports NEJ 1-Apr-15 1-May-15 13-Apr-15 12 C

206 SUB-15-00002-NEJ-130B B Welders Qualification Testing Reports NEJ 26-Apr-15 26-May-15 12-May-15 16 B

207 SUB-15-00002-NEJ-131A A Manhole Cover 750 mm-Haddad Steel Company NEJ 1-Apr-15 1-May-15 7-Apr-15 6 B

208 SUB-15-00002-NEJ-131B B Manhole Cover 750 mm-Haddad Steel Company- Sample NEJ 4-May-15 3-Jun-15 5-May-15 1 B

209 SUB-15-00002-NEJ-132A A Reinforcement Steel Manufactures Data Sheets (Turkish Products) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B

210 SUB-15-00002-NEJ-133A A Fabric Filter-Geotextile Material NEJ 1-Apr-15 1-May-15 16-Apr-15 15 A

211 SUB-15-00002-NEJ-134A A Form Ties for Elevated Reservoir (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 B

212 SUB-15-00002-NEJ-135A A Form work Accessories-Concrete Chamfer (Sample) NEJ 1-Apr-15 1-May-15 2-Apr-15 1 A

213 SUB-15-00002-NEJ-136A A 500 CM ELEVATED FAQQUA RESERVOIR STRUCTURAL SHOP DRAWINGS NEJ 2-Apr-15 2-May-15 23-Apr-15 21 B

214 SUB-15-00002-NEJ-137A A Al-Karmel Concrete Ready Mix Plant NEJ 2-Apr-15 2-May-15 7-Apr-15 5 B

215 SUB-15-00002-NEJ-138A A Formwork Release Agent NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C

216 SUB-15-00002-NEJ-138B B Formwork Release Agent NEJ 20-Apr-15 20-May-15 21-Apr-15 1 B

217 SUB-15-00002-NEJ-139A A Bedding & Backfilling Materials Source NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

218 SUB-15-00002-NEJ-140A A Formwork Accessories -Steel Bar Spacers (Sample) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

219 SUB-15-00002-NEJ-141A A External Isolation Material - Nitoproof 30 (Method Statement) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

220 SUB-15-00002-NEJ-142A A Non-Shrink Cementations Grout for Tie Rods (Conbextra HF) Method Statement NEJ 6-Apr-15 6-May-15 16-Apr-15 10 B

221 SUB-15-00002-NEJ-143A A Faqqua Elevated Reservoir Formwork Design & Shop Drawing NEJ 6-Apr-15 6-May-15 23-Apr-15 17 B

222 SUB-15-00002-NEJ-144A A Living Quarter Shop drawing(Structural & Architectural) NEJ 6-Apr-15 6-May-15 16-Apr-15 10 C

223 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 Retracted

224 SUB-15-00002-NEJ-144B B Living Quarter Shop drawing(Structural & Architectural) NEJ 28-Apr-15 28-May-15 5-May-15 7 B

225 SUB-15-00002-NEJ-145A A Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 6-Apr-15 6-May-15 23-Apr-15 17 C

226 SUB-15-00002-NEJ-145B B Septic Tank & Seepage Pit Shop drawing (Structural & Architectural) NEJ 7-May-15 6-Jun-15 14-May-15 7 B
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227 SUB-15-00002-NEJ-146A A
External Top Coating (Dekguard FC) & Externa Primer Coating (Nitocote SN522) - 

Method Statement
NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

228 SUB-15-00002-NEJ-147A A Internal Epoxy Coating (Nitocote EP405) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

229 SUB-15-00002-NEJ-148A A Cementation Repair Mortar (Rendroc FC) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

230 SUB-15-00002-NEJ-149A A
Rapid Setting Cement-Based Water Stopping Mortar (Renderoc Plug) - Method 

Statement
NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

231 SUB-15-00002-NEJ-150A A
Flexible Protective Coating to Prevent Corrosion of Concrete Surfaces (Nitocote EPU) - 

Method Statement
NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

232 SUB-15-00002-NEJ-151A A PVC Waterstop Centefix 25cm Wide (Supercast Watafoil S250) Method Statement NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

233 SUB-15-00002-NEJ-152A A Formwork Plywood (Sample) NEJ 7-Apr-15 7-May-15 16-Apr-15 9 C

234 SUB-15-00002-NEJ-152B B Formwork Plywood (Sample) NEJ 4-Aug-15 3-Sep-15 18-Aug-15 14 C

235 SUB-15-00002-NEJ-153A A Water Pipe Line Identification Tape Text NEJ 7-Apr-15 7-May-15 16-Apr-15 9 B

236 SUB-15-00002-NEJ-154A A LIGHT-PCS Company Profile NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C

237 SUB-15-00002-NEJ-154B B LIGHT-PCS Company Profile NEJ 20-Apr-15 20-May-15 21-May-15 31 A

238 SUB-15-00002-NEJ-155A A 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 8-Apr-15 8-May-15 16-Apr-15 8 C

239 SUB-15-00002-NEJ-155B B 100 CM Hydraulic  Break Tank Shop Drawing   (Structural & Architectural) NEJ 22-Apr-15 22-May-15 27-Apr-15 5 B

240 SUB-15-00002-NEJ-156A A Electrical & Control Building - Small (Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C

241 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 3-May-15 2-Jun-15 Retracted

242 SUB-15-00002-NEJ-156B B Electrical & Control Building - Small (Structural & Architectural) NEJ 6-May-15 5-Jun-15 12-May-15 6 B

243 SUB-15-00002-NEJ-157A A Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 9-Apr-15 9-May-15 23-Apr-15 14 C

244 SUB-15-00002-NEJ-157B B Booster Pump Station W4 Pumps Shop Drawings(Structural & Architectural) NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C

245 SUB-15-00002-NEJ-158A A Cementation Repair Mortar (Rendroc HSXtra)- Method Statement NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

246 SUB-15-00002-NEJ-159A A Vapor Retarder (Sample) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 C

247 SUB-15-00002-NEJ-159B B Vapor Retarder (Sample) NEJ 19-Apr-15 19-May-15 19-Apr-15 0 A

248 SUB-15-00002-NEJ-160A A Jenin Center for Engineering Tests (JCET) NEJ 13-Apr-15 13-May-15 16-Apr-15 3 B

249 SUB-15-00002-NEJ-161A A Electrical Shop Drawing - Elevated Reservoir NEJ 13-Apr-15 13-May-15 23-Apr-15 10 C

250 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 3-Jun-15 3-Jul-15 3-Jun-15 0 B

251 SUB-15-00002-NEJ-161B B Electrical Shop Drawing - Elevated Reservoir NEJ 17-May-15 16-Jun-15 Retracted

252 SUB-15-00002-NEJ-162A A Flow Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 C

253 SUB-15-00002-NEJ-162B B Flow Switch NEJ 10-May-15 9-Jun-15 RetractedPage 99 of 112
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254 SUB-15-00002-NEJ-163A A Float Level Switch NEJ 19-Apr-15 19-May-15 23-Apr-15 4 A

255 SUB-15-00002-NEJ-164A A Gate Valves 2, 3 & 4" - Raphael Product NEJ 19-Apr-15 19-May-15 4-May-15 15 B

256 SUB-15-00002-NEJ-165A A Dismantling Joint – Alternative Source (Raphael Product) NEJ 19-Apr-15 19-May-15 27-Apr-15 8 B

257 SUB-15-00002-NEJ-166A A Traffic Control Plan - Elevated Faqqua Reservoir NEJ 19-Apr-15 19-May-15 28-Apr-15 9 B

258 SUB-15-00002-NEJ-167A A Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 19-Apr-15 19-May-15 28-Apr-15 9 C

259 SUB-15-00002-NEJ-167B B Traffic Control Plan - Faqqua - Jalbun Booster Station NEJ 6-May-15 5-Jun-15 13-May-15 7 B

260 SUB-15-00002-NEJ-168A A Check Valve A.R.I Product NEJ 20-Apr-15 20-May-15 23-Apr-15 3 B

261 SUB-15-00002-NEJ-169A A Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 20-Apr-15 20-May-15 27-Apr-15 7 C

262 SUB-15-00002-NEJ-169B B Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850 NEJ 18-May-15 17-Jun-15 1-Jun-15 14 B

263 SUB-15-00002-NEJ-169C CShop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For Construction) NEJ 16-Jun-15 16-Jul-15 Retracted

264 SUB-15-00002-NEJ-169C C
Shop Drawing for Alignment #1, Plan, Profile from ST. 0+000 To ST. 2+850(For 

Construction)
NEJ 29-Jun-15 29-Jul-15 9-Jul-15 10 A

265 SUB-15-00002-NEJ-170A A Faqqua Elevated Reservoir Float Indicator Location & Details NEJ 21-Apr-15 21-May-15 28-Apr-15 7 C

266 SUB-15-00002-NEJ-171A A Strainers Alternative Source DVD Product NEJ 21-Apr-15 21-May-15 27-Apr-15 6 B

267 SUB-15-00002-NEJ-172A A Expansion Joint NEJ 21-Apr-15 21-May-15 4-May-15 13 C

268 SUB-15-00002-NEJ-172B B Expansion Joint NEJ 13-May-15 12-Jun-15 18-May-15 5 B

269 SUB-15-00002-NEJ-173A A Backflow Preventer NEJ 22-Apr-15 22-May-15 4-May-15 12 C

270 SUB-15-00002-NEJ-173B B Backflow Preventer NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 B

271 SUB-15-00002-NEJ-174A A Faqqua Elevated Reservoir Piping Plan & Sections NEJ 23-Apr-15 23-May-15 28-Apr-15 5 C

272 SUB-15-00002-NEJ-174B B Faqqua Elevated Reservoir Piping Plan & Sections NEJ 4-May-15 3-Jun-15 19-May-15 15 B

273 SUB-15-00002-NEJ-175A A Elevated  Reservoir Site Layout NEJ 23-Apr-15 23-May-15 27-Apr-15 4 B

274 SUB-15-00002-NEJ-176A A Square Precast Manholes-ADDASI Company Product NEJ 26-Apr-15 26-May-15 11-May-15 15 C

275 SUB-15-00002-NEJ-176B B Square Precast Manholes-ADDASI Company Product NEJ 27-May-15 26-Jun-15 28-May-15 1 C

276 SUB-15-00002-NEJ-176C C Square Precast Manholes-ADDASI Company Product NEJ 4-Jun-15 4-Jul-15 1-Jul-15 27 B

277 SUB-15-00002-NEJ-177A A Method Statement For Repairing Pipes Cement Mortar NEJ 26-Apr-15 26-May-15 27-Apr-15 1 B

278 SUB-15-00002-NEJ-178A A Reinforcement Steel Manufactures Data Sheets (Israeli Products) NEJ 27-Apr-15 27-May-15 28-Apr-15 1 B

279 SUB-15-00002-NEJ-179A A Butterfly valve – Vanessa product NEJ 27-Apr-15 27-May-15 13-May-15 16 C

280 SUB-15-00002-NEJ-179B B Butterfly valve – Vanessa product NEJ 20-May-15 19-Jun-15 27-May-15 7 B

281 SUB-15-00002-NEJ-180A A Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 27-Apr-15 27-May-15 14-May-15 17 C
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282 SUB-15-00002-NEJ-180B B Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 10-Jun-15 10-Jul-15 16-Jun-15 6 C

283 SUB-15-00002-NEJ-180C C Gate Valves 6, 8 & 10"-PN16-40 - Raphael Product NEJ 6-Jul-15 5-Aug-15 23-Jul-15 17 B

284 SUB-15-00002-NEJ-181A A Kadim Gate Valve and Dresser NEJ 28-Apr-15 28-May-15 4-May-15 6 B

285 SUB-15-00002-NEJ-182A A Booster Station SCADA-PLC system NEJ 5-May-15 4-Jun-15 2-Jun-15 28 C

286 SUB-15-00002-NEJ-183A A Radiographic Safety Testing Plan NEJ 6-May-15 5-Jun-15 17-May-15 11 C

287 SUB-15-00002-NEJ-183B B Radiographic Safety Testing Plan NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

288 SUB-15-00002-NEJ-183C C Radiographic Safety Testing Plan NEJ 23-Jun-15 23-Jul-15 29-Jun-15 6 C

289 SUB-15-00002-NEJ-183D D Radiographic Safety Testing Plan NEJ 5-Jul-15 4-Aug-15 7-Jul-15 2 A

290 SUB-15-00002-NEJ-184A A Link Seal NEJ 10-May-15 9-Jun-15 14-May-15 4 C

291 SUB-15-00002-NEJ-184B B Link Seal NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 B

292 SUB-15-00002-NEJ-185A A Calibration Devices NEJ 10-May-15 9-Jun-15 1-Jun-15 22 C

293 SUB-15-00002-NEJ-186A A Galvanized Pipes PE Externally Coated Sch40 NEJ 13-May-15 12-Jun-15 18-May-15 5 C

294 SUB-15-00002-NEJ-187A A Concrete Mix Design C-35 Al Karmel Ready Mix Plant - Jenin NEJ 13-May-15 12-Jun-15 17-May-15 4 D

295 SUB-15-00002-NEJ-188A A Rung Ladder & Sample NEJ 13-May-15 12-Jun-15 18-May-15 5 D

296 SUB-15-00002-NEJ-188B B Rung Ladder & Sample NEJ 24-May-15 23-Jun-15 7-Jun-15 14 D

297 SUB-15-00002-NEJ-189A A Concrete Mix Design B-200,250,300,350,400-Al Karmel Ready Mix Plant - Jenin NEJ 17-May-15 16-Jun-15 19-May-15 2 B

298 SUB-15-00002-NEJ-190A A Flash Beacon NEJ 17-May-15 16-Jun-15 1-Jun-15 15 B

299 SUB-15-00002-NEJ-191A A Updated Organization Chart NEJ 18-May-15 17-Jun-15 27-May-15 9 A

300 SUB-15-00002-NEJ-192A A Stainless Steel Welding Procedure NEJ 18-May-15 17-Jun-15 19-May-15 1 C

301 SUB-15-00002-NEJ-192B B Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 23-Aug-15 13 B

302 SUB-15-00002-NEJ-193A A Dilapidation Survey for Alignment # 06 NEJ 20-May-15 19-Jun-15 1-Jun-15 12 B

303 SUB-15-00002-NEJ-194A A Water Pipe Line Identification Tape Material Sample NEJ 21-May-15 20-Jun-15 25-May-15 4 A

304 SUB-15-00002-NEJ-195A A 10 cm Thick Hollow Block Manufacturer Certificates NEJ 24-May-15 23-Jun-15 1-Jun-15 8 B

305 SUB-15-00002-NEJ-196A A
Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550

NEJ 26-May-15 25-Jun-15 21-Jun-15 26 C

306 SUB-15-00002-NEJ-196B B
Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550

NEJ 12-Jul-15 11-Aug-15 28-Jul-15 16 B

307 SUB-15-00002-NEJ-196C C
Shop Drawing for Alignment #1 Plan, Profile from Sta. 2+850 to Sta. 5+550

NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 A

308 SUB-15-00002-NEJ-197A A Faqqua Elevated Reservoir Excavation Plan NEJ 28-May-15 27-Jun-15 3-Jun-15 6 CPage 101 of 112
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309 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 15-Jun-15 15-Jul-15 Retracted

310 SUB-15-00002-NEJ-197B B Faqqua Elevated Reservoir Excavation Plan NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 B

311 SUB-15-00002-NEJ-198A A Mechanical Coupling NEJ 31-May-15 30-Jun-15 7-Jun-15 7 C

312 SUB-15-00002-NEJ-199A A Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 31-May-15 30-Jun-15 11-Jun-15 11 C

313 SUB-15-00002-NEJ-199B B Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 17-Jun-15 17-Jul-15 7-Jul-15 20 C

314 SUB-15-00002-NEJ-199C C Faqqua Elevated Reservoir Valves Room (Mechanical Shop Drawings) NEJ 4-Aug-15 3-Sep-15 20-Aug-15 16 B

315 SUB-15-00002-NEJ-200A A Galvanized Steel Pipes as Conduit For Electrical Work NEJ 2-Jun-15 2-Jul-15 7-Jun-15 5 D

316 SUB-15-00002-NEJ-200B B Galvanized Steel Pipes as Conduit For Electrical Work NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

317 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 21-Jun-15 21-Jul-15 Retracted

318 SUB-15-00002-NEJ-200C C Galvanized Steel Pipes as Conduit For Electrical Work NEJ 5-Jul-15 4-Aug-15 13-Jul-15 8 B

319 SUB-15-00002-NEJ-201A A Swellable Water Stop (SW10) And Its Adhesive Primer (Super cast SWX) Method Statement NEJ 2-Jun-15 2-Jul-15 11-Jun-15 9 C

320 SUB-15-00002-NEJ-202A A Break Tank Shop drawings (Mechanical) NEJ 3-Jun-15 3-Jul-15 23-Jun-15 20 C

321 SUB-15-00002-NEJ-202B B Break Tank Shop drawings (Mechanical) NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C

322 SUB-15-00002-NEJ-203A A Intrusion Switch for Inside and Outside Use NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C

323 SUB-15-00002-NEJ-203B B Intrusion Switch for Inside and Outside Use NEJ 27-Aug-15 26-Sep-15 under Review 

324 SUB-15-00002-NEJ-204A A
Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

NEJ 3-Jun-15 3-Jul-15 1-Jul-15 28 B

325 SUB-15-00002-NEJ-204B B
Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

NEJ 28-Jul-15 27-Aug-15 19-Aug-15 22 C

326 SUB-15-00002-NEJ-204C C

Alignment #1 Shop Drawing  From St.5+500 0 To St.8+000 Rev.0

For Construction NEJ 20-Aug-15 19-Sep-15 27-Aug-15 7 A

327 SUB-15-00002-NEJ-205A A Perforated Pipes NEJ 3-Jun-15 3-Jul-15 16-Jun-15 13 C

328 SUB-15-00002-NEJ-206A A Traffic Control Plan Night Works NEJ 3-Jun-15 3-Jul-15 7-Jun-15 4 C

329 SUB-15-00002-NEJ-207A A Root, Fill and Cap Stainless Steel Welding Procedure NEJ 4-Jun-15 4-Jul-15 11-Jun-15 7 D

330 SUB-15-00002-NEJ-207B B Root, Fill and Cap Stainless Steel Welding Procedure NEJ 10-Aug-15 9-Sep-15 26-Aug-15 16 B

331 SUB-15-00002-NEJ-208A A

Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 7-Jun-15 7-Jul-15 16-Jun-15 9 C

332 SUB-15-00002-NEJ-208B B
Alignment #1

Cathodic Protection System From St.0+000 To St.2+850 Rev.0
NEJ 21-Jun-15 21-Jul-15 1-Jul-15 10 C

333 SUB-15-00002-NEJ-208C C Alignment #1 Cathodic Protection System From St.0+000 To St.2+850 Rev.0 NEJ 12-Jul-15 11-Aug-15 13-Jul-15 1 APage 102 of 112
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334 SUB-15-00002-NEJ-209A A
Third Party Testing Lab Building Center

NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

335 SUB-15-00002-NEJ-210A A Third Party Testing Lab Al-Meezan Engineering Co., Ltd NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

336 SUB-15-00002-NEJ-211A A BCI Qualification to Integration and  Instruments Supplying NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 B

337 SUB-15-00002-NEJ-212A A Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 7-Jun-15 7-Jul-15 11-Jun-15 4 C

338 SUB-15-00002-NEJ-212B B Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 21-Jun-15 21-Jul-15 5-Jul-15 14 C

SUB-15-00002-NEJ-212C C Sch.40 316 Stainless Steel Welded Piece with S.S.316 Flange DIN 86030  - Sample NEJ 30-Aug-15 29-Sep-15 under Review 

339 SUB-15-00002-NEJ-213A A Testing Labs NEJ 9-Jun-15 9-Jul-15 23-Jun-15 14 B

340 SUB-15-00002-NEJ-214A A Proposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan NEJ 10-Jun-15 10-Jul-15 8-Jul-15 28 C

341 SUB-15-00002-NEJ-215A A Excavation and Trenching Safety Plan NEJ 10-Jun-15 10-Jul-15 21-Jun-15 11 B

342 SUB-15-00002-NEJ-216A A Specific Confined Space Safety Plan NEJ 10-Jun-15 10-Jul-15 5-Jul-15 25 C

343 SUB-15-00002-NEJ-217A A
Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 14-Jun-15 14-Jul-15 7-Jul-15 23 C

344 SUB-15-00002-NEJ-217B B
Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 12-Jul-15 11-Aug-15 2-Aug-15 21 B

345 SUB-15-00002-NEJ-217C C
Mechanical Drawing For Monitoring Chamber No.1 Alig. #01 Sta. 0+040 NEJ 5-Aug-15 4-Sep-15 23-Aug-15 18 A

346 SUB-15-00002-NEJ-218A A Cable Lug -with Sample NEJ 15-Jun-15 15-Jul-15 16-Jun-15 1 D

347 SUB-15-00002-NEJ-219A A Rigid PVC Box –With Sample NEJ 15-Jun-15 15-Jul-15 21-Jun-15 6 C

348 SUB-15-00002-NEJ-220A A Flow Control Valves Without Solenoid  Bermad Product NEJ 16-Jun-15 16-Jul-15 12-Jul-15 26 C

349 SUB-15-00002-NEJ-220 B B Flow Control Valves Without Solenoid  Bermad Product NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

350 SUB-15-00002-NEJ-221A A Colored PVC as Conduit -With Sample NEJ 17-Jun-15 17-Jul-15 23-Jun-15 6 C

351 SUB-15-00002-NEJ-222A A Float Control Valve DN200 PN16- Bermad Product NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

352 SUB-15-00002-NEJ-222B B Float Control Valve DN200 PN16- Bermad Product NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

353 SUB-15-00002-NEJ-223A A Dumping Area - Deir Gazala NEJ 17-Jun-15 17-Jul-15 7-Jul-15 20 C

354 SUB-15-00002-NEJ-224A A RTU-PLC (Motorola Product) NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

355 SUB-15-00002-NEJ-224B B RTU-PLC (Motorola Product) NEJ 5-Aug-15 4-Sep-15 20-Aug-15 15 B

356 SUB-15-00002-NEJ-225A A Computer System Hard ware NEJ 17-Jun-15 17-Jul-15 13-Jul-15 26 C

357 SUB-15-00002-NEJ-225B B Computer System Hard ware NEJ 6-Aug-15 5-Sep-15 26-Aug-15 20 B

358 SUB-15-00002-NEJ-226A A Computer System Software NEJ 17-Jun-15 17-Jul-15 15-Jul-15 28 D

359 SUB-15-00002-NEJ-226B B Computer System Software NEJ 30-Aug-15 29-Sep-15 under Review 

360 SUB-15-00002-NEJ-227A A Holiday Machine Elcometer 280 NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

361 SUB-15-00002-NEJ-228A A Pressure Reducing Valve PN 40 - Bermad Product NEJ 18-Jun-15 18-Jul-15 7-Jul-15 19 E

362 SUB-15-00002-NEJ-229A A Pin Brazing Machine NEJ 18-Jun-15 18-Jul-15 23-Jun-15 5 E

363 SUB-15-00002-NEJ-230A A Data Cable NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 C

364 SUB-15-00002-NEJ-231A A Boosting Pump Control Valves NEJ 18-Jun-15 18-Jul-15 15-Jul-15 27 CPage 103 of 112
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365 SUB-15-00002-NEJ-231B B Boosting Pump Control Valves NEJ 19-Aug-15 18-Sep-15 1-Sep-15 13 B

366 SUB-15-00002-NEJ-232A A Network System NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

367 SUB-15-00002-NEJ-232B B Network System NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 B

368 SUB-15-00002-NEJ-233A A Uninterruptible Power Supply NEJ 18-Jun-15 18-Jul-15 5-Jul-15 17 C

369 SUB-15-00002-NEJ-233B B Uninterruptible Power Supply NEJ 13-Aug-15 12-Sep-15 Retracted

370 SUB-15-00002-NEJ-234A A

Concrete Mix Design C-35

Al Karmel Ready Mix Plant  - By JCET Labs NEJ 18-Jun-15 18-Jul-15 29-Jun-15 11 C

371 SUB-15-00002-NEJ-234B B
Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs

NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

372 SUB-15-00002-NEJ-234C C
Concrete Mix Design C-35 Al Karmel Ready Mix Plant  - By JCET Labs

NEJ 26-Jul-15 25-Aug-15 18-Aug-15 23 D

373 SUB-15-00002-NEJ-235A A Anodes Installation Method Statement NEJ 18-Jun-15 18-Jul-15 13-Jul-15 25 C

374 SUB-15-00002-NEJ-235B B Anodes Installation Method Statement NEJ 15-Jul-15 14-Aug-15 23-Jul-15 8 B

375 SUB-15-00002-NEJ-236A A 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

376 SUB-15-00002-NEJ-236B B 1/2" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 under Review u

377 SUB-15-00002-NEJ-237A A 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

378 SUB-15-00002-NEJ-237B B 3/4" Asphalt Mix Design-Marshal Method-Palestine Co. For Asphalt Protection NEJ 19-Aug-15 18-Sep-15 under Review 

379 SUB-15-00002-NEJ-238A A Warning Tape for Electrical Work with sample NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

380 SUB-15-00002-NEJ-238B B Warning Tape for Electrical Work with sample NEJ 1-Jul-15 31-Jul-15 7-Jul-15 6 A

381 SUB-15-00002-NEJ-239A A Traffic Control Plan Transmission Pipelines Area C NEJ 21-Jun-15 21-Jul-15 7-Jul-15 16 C

382 SUB-15-00002-NEJ-240A A
Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850

NEJ 21-Jun-15 21-Jul-15 5-Jul-15 14 C

383 SUB-15-00002-NEJ-240B B
Mitered Bends Fabrication Align. #01 From Sta. 0+000 to Sta. 2+850

NEJ 9-Jul-15 8-Aug-15 9-Jul-15 0 A

384 SUB-15-00002-NEJ-241A A Contractor's Corrosion Engineer Qualifications NEJ 21-Jun-15 21-Jul-15 29-Jun-15 8 C

385 SUB-15-00002-NEJ-241B B Contractor's Corrosion Engineer Qualifications NEJ 21-Jul-15 20-Aug-15 23-Jul-15 2 A

386 SUB-15-00002-NEJ-242A A Piping Layout For Faqqua - Jalbun Booster Station NEJ 21-Jun-15 21-Jul-15 15-Jul-15 24 C

387 SUB-15-00002-NEJ-243A A Flow Control Valves With Solenoid-Bermad Product NEJ 22-Jun-15 22-Jul-15 13-Jul-15 21 C

388 SUB-15-00002-NEJ-243B B Flow Control Valves With Solenoid-Bermad Product NEJ 19-Aug-15 18-Sep-15 1-Sep-15 13 B

389 SUB-15-00002-NEJ-244A A Coordination Plan for Faqqua Elevated Reservoir NEJ 22-Jun-15 22-Jul-15 7-Jul-15 15 C

390 SUB-15-00002-NEJ-245A A Booster Pump flow meter (AC) - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

391 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 16-Aug-15 15-Sep-15 Retracted

392 SUB-15-00002-NEJ-245B B Booster Pump flow meter (AC) - ABB Product NEJ 27-Aug-15 26-Sep-15 1-Sep-15 5 B

393 SUB-15-00002-NEJ-246A A DC Flow Meter with GSM Modem (ABB product) NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

394 SUB-15-00002-NEJ-246B B DC Flow Meter with GSM Modem (ABB product) NEJ 16-Aug-15 15-Sep-15 under Review 
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395 SUB-15-00002-NEJ-247A A DC Flow Meter With Modbus - ABB Product NEJ 22-Jun-15 22-Jul-15 15-Jul-15 23 C

396 SUB-15-00002-NEJ-247B B DC Flow Meter With Modbus - ABB Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

397 SUB-15-00002-NEJ-248A A Mitered Bends Fabrication NEJ 23-Jun-15 23-Jul-15 5-Jul-15 12 C

398 SUB-15-00002-NEJ-248B B Mitered Bends Fabrication NEJ 26-Jul-15 25-Aug-15 6-Aug-15 11 B

399 SUB-15-00002-NEJ-249A A Equipment Certificates NEJ 23-Jun-15 23-Jul-15 1-Jul-15 8 C

400 SUB-15-00002-NEJ-249B B Equipment Certificates NEJ 9-Jul-15 8-Aug-15 9-Jul-15 0 A

401 SUB-15-00002-NEJ-250A A Pressure Reducing Valve PN 25 - Bermad Product NEJ 23-Jun-15 23-Jul-15 7-Jul-15 14 C

402 SUB-15-00002-NEJ-251A A
Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

NEJ 25-Jun-15 25-Jul-15 15-Jul-15 20 C

403 SUB-15-00002-NEJ-251B B
Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

NEJ 29-Jul-15 28-Aug-15 19-Aug-15 21 B

404 SUB-15-00002-NEJ-251C C
Shop Drawing for Alignment #3 Plan, Profile from Sta. 0+000 To Sta.3+063

For Construction 
NEJ 23-Aug-15 22-Sep-15 27-Aug-15 4 A

405 SUB-15-00002-NEJ-252A A Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 28-Jun-15 28-Jul-15 23-Jul-15 25 C

406 SUB-15-00002-NEJ-252B B Pressure and Level Instrument (Alternative Product - ABB-BCI) NEJ 27-Aug-15 26-Sep-15 under Review 

407 SUB-15-00002-NEJ-253A A
400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 

1+454 NEJ 28-Jun-15 28-Jul-15 15-Jul-15 17 C

408 SUB-15-00002-NEJ-253B B
400 mm Butterfly Valve Mechanical Shop drawings Align. #01 Sta. 0+034 & Sta. 

1+454 NEJ 29-Jul-15 28-Aug-15 12-Aug-15 14 B

409 SUB-15-00002-NEJ-254A A Earth Pit - With Sample NEJ 5-Jul-15 4-Aug-15 15-Jul-15 10 C

410 SUB-15-00002-NEJ-255A A DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 5-Jul-15 4-Aug-15 23-Jul-15 18 C

411 SUB-15-00002-NEJ-255B B DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 6-Aug-15 5-Sep-15 20-Aug-15 14 C

412 SUB-15-00002-NEJ-255C C DEIR ABU DA'IF connection Chamber Mechanical Shop drawings NEJ 24-Aug-15 23-Sep-15 26-Aug-15 2 A

413 SUB-15-00002-NEJ-256A A HDPE Butt Fusion-Welding NEJ 6-Jul-15 5-Aug-15 15-Jul-15 9 B

414 SUB-15-00002-NEJ-257A A 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 C

415 SUB-15-00002-NEJ-257B B 150 mm Gate Valve Align. #01 Sta. 6+340 Mechanical Shop drawings NEJ 29-Jul-15 28-Aug-15 11-Aug-15 13 A

416 SUB-15-00002-NEJ-258A A Galvanized Pipes PE Externally Coated - Alternative NEJ 7-Jul-15 6-Aug-15 23-Jul-15 16 B

417 SUB-15-00002-NEJ-259A A Conduits for Cathodic Protection System Wires. With Sample NEJ 8-Jul-15 7-Aug-15 15-Jul-15 7 B

418 SUB-15-00002-NEJ-260A A Cathodic Protection System Consumables. NEJ 9-Jul-15 8-Aug-15 15-Jul-15 6 B

419 SUB-15-00002-NEJ-261A A Warning Tape For Cathodic Protection System NEJ 9-Jul-15 8-Aug-15 12-Jul-15 3 A

420 SUB-15-00002-NEJ-262A A Break Tank Shop drawings (Electrical) NEJ 12-Jul-15 11-Aug-15 10-Aug-15 29 C

421 SUB-15-00002-NEJ-263A A Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 15-Jul-15 14-Aug-15 5-Aug-15 21 C

422 SUB-15-00002-NEJ-263B B Shop Drawing for Alignment #4 Plan, Profile from ST. 0+000 To ST. 3+743 NEJ 16-Aug-15 15-Sep-15 under Review Page 105 of 112
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423 SUB-15-00002-NEJ-264A A Main Distributed Board. NEJ 15-Jul-15 14-Aug-15 11-Aug-15 27 C

424 SUB-15-00002-NEJ-265A A Electrical Panels in Living Quarter, Electrical Room, and Faqqua Reservoir. NEJ 26-Jul-15 25-Aug-15 12-Aug-15 17 C

425 SUB-15-00002-NEJ-266A A Terminal Block for Inside Connection NEJ 26-Jul-15 25-Aug-15 28-Jul-15 2 D

426 SUB-15-00002-NEJ-267A A Variable Frequency Drives (VFD) NEJ 27-Jul-15 26-Aug-15 23-Aug-15 27 C

427 SUB-15-00002-NEJ-268A A Flash Beacon- Alternative NEJ 27-Jul-15 26-Aug-15 12-Aug-15 16 B

428 SUB-15-00002-NEJ-269A A PVC Pipe Fittings NEJ 30-Jul-15 29-Aug-15 12-Aug-15 13 B

429 SUB-15-00002-NEJ-270A A Living Quarter Electrical Shop drawing NEJ 2-Aug-15 1-Sep-15 20-Aug-15 18 C

430 SUB-15-00002-NEJ-271A A Pipes Coupler for Electrical Conduit NEJ 2-Aug-15 1-Sep-15 10-Aug-15 8 A

431 SUB-15-00002-NEJ-272A A Flow Monitoring Chamber #01Structural Shop Drawing NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 C

432 SUB-15-00002-NEJ-272B B Flow Monitoring Chamber #01Structural Shop Drawing NEJ 30-Aug-15 29-Sep-15 under Review 

433 SUB-15-00002-NEJ-273A A Gate Valve PN-40 Raphael Product. NEJ 4-Aug-15 3-Sep-15 16-Aug-15 12 B

434 SUB-15-00002-NEJ-274A A
Shop Drawing for Alignment # 5 Plan, Profile from ST. 0+000 To ST. 1+614 

NEJ 4-Aug-15 3-Sep-15 26-Aug-15 22 C

435 SUB-15-00002-NEJ-275A A Solvent Cement Glue` NEJ 5-Aug-15 4-Sep-15 11-Aug-15 6 A

436 SUB-15-00002-NEJ-276A A Electrical Booster Station Site Layout. NEJ 9-Aug-15 8-Sep-15 Retracted

437 SUB-15-00002-NEJ-277A A Booster Room Mechanical Shop Drawing NEJ 9-Aug-15 8-Sep-15 Retracted

438 SUB-15-00002-NEJ-278A A Shop Drawing for Alignment # 8 Plan, Profile from ST. 0+000 To ST. 1+733 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C

439 SUB-15-00002-NEJ-279A A Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 9-Aug-15 8-Sep-15 27-Aug-15 18 C

SUB-15-00002-NEJ-279B B Shop Drawing for Alignment #7 Plan, Profile from Sta. 0+000 to Sta. 1+058 NEJ 1-Sep-15 1-Oct-15 under Review 

440 SUB-15-00002-NEJ-280A A Booster Station W-4 Pumps Steel Shed Design NEJ 12-Aug-15 11-Sep-15 under Review 

441 SUB-15-00002-NEJ-281A A DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 12-Aug-15 11-Sep-15 23-Aug-15 11 C

442 SUB-15-00002-NEJ-281B B DEIR ABU DA'IF CONNECTION CHAMBER Structural Shop drawings NEJ 30-Aug-15 29-Sep-15 under Review 

443 SUB-15-00002-NEJ-282A A Metal Box NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A

444 SUB-15-00002-NEJ-283A A Galvanized Carbon Steel Flexible Conduit NEJ 13-Aug-15 12-Sep-15 20-Aug-15 7 A

445 SUB-15-00002-NEJ-284A A Butterfly Chambers  Structural Shop drawings NEJ 13-Aug-15 12-Sep-15 under Review 

446 SUB-15-00002-NEJ-285A A Back Pressure-Sustaining Valve NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

447 SUB-15-00002-NEJ-286A A Steel Pipes Middle East Co. Product NEJ 16-Aug-15 15-Sep-15 under Review 

448 SUB-15-00002-NEJ-287A A Pressure Reducing Valve PN 16- Bermad Product NEJ 16-Aug-15 15-Sep-15 26-Aug-15 10 B

449 SUB-15-00002-NEJ-288A A Pressure Reducing Valve PRV-527 NEJ 17-Aug-15 16-Sep-15 26-Aug-15 9 B

450 SUB-15-00002-NEJ-289A A Cable Gland NEJ 19-Aug-15 18-Sep-15 23-Aug-15 4 A

451 SUB-15-00002-NEJ-290A A Concrete Mix Design for Structural Concrete (Class A-1)(Al Karmel Plant) NEJ 19-Aug-15 18-Sep-15 under Review Page 106 of 112
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452 SUB-15-00002-NEJ-291A A Main Distribution Board Components. NEJ 19-Aug-15 18-Sep-15 under Review 

453 SUB-15-00002-NEJ-292A A Steel Pipes Field Beveling Procedure NEJ 19-Aug-15 18-Sep-15 26-Aug-15 7 B

454 SUB-15-00002-NEJ-293A A 250 mm Gate Valves Mechanical Shop drawings NEJ 20-Aug-15 19-Sep-15 under Review 

455 SUB-15-00002-NEJ-294A A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 20-Aug-15 19-Sep-15 Retracted

456 SUB-15-00002-NEJ-294A Faqqua and Jalboun Booster Station Survey Grid Points After Site Shifting NEJ 27-Aug-15 27-Aug-15 under Review 

457 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 23-Aug-15 22-Sep-15 Retracted

458 SUB-15-00002-NEJ-295A A Radio Path Study NEJ 30-Aug-15 29-Sep-15 Retracted

459 SUB-15-00002-NEJ-296A A Steel Fittings - FIP Products NEJ 23-Aug-15 22-Sep-15 1-Sep-15 7 B

460 SUB-15-00002-NEJ-297A AProposed Site Plan, Grading and Drainage Plan, Horizontal Control And Paving Plan - After ShiftingNEJ 24-Aug-15 23-Sep-15 Retracted

461 SUB-15-00002-NEJ-297A A
Proposed Site Plan, Grading and Drainage Plan Horizontal Control And Paving Plan - 

After Shifting NEJ 27-Aug-15 26-Sep-15 under Review 

462 SUB-15-00002-NEJ-298A A Manholes Puddle Flange- With Sample NEJ 24-Aug-15 23-Sep-15 under Review 

463 SUB-15-00002-NEJ-299A A Cable Lugs for Panel’s Bus Bar Connection. NEJ 30-Aug-15 29-Sep-15 under Review 

464 SUB-15-00002-NEJ-300A A Mechanical Couplings - Viking Johnson. NEJ 30-Aug-15 29-Sep-15 under Review 

465 SUB-15-00002-NEJ-301A A ARRABUNA & DEIR GAZALEH Connection Chamber -Mechanical shop drawing NEJ 31-Aug-15 30-Sep-15 under Review 

466 SUB-15-00002-NEJ-302A A 500 M3 Faqqua Elevated Reservoir  Retaining Walls and Fence Wall NEJ 31-Aug-15 30-Sep-15 1-Sep-15 7 D

467 SUB-15-00002-NEJ-303A A Concrete Mix Design for Structural Concrete (Class A-3)(Al Karmel Plant) NEJ 31-Aug-15 30-Sep-15 under Review 
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(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review Days

1 RFI-15-00002-NEJ-C-E-001 400 mm Future Connection. General drawings sheet  No. 1P & P-20 NEJ 01/15/14 02/14/14 01/28/14 13

2 RFI-15-00002-NEJ-C-E-002 Basecourse reinstatement. BOQ – Item 4.4 NEJ 01/15/14 02/14/14 01/28/14 13

3 RFI-15-00002-NEJ-C-E-003 Asphalt reinstatement in narrow roads. BOQ – Item 4.5 NEJ 01/30/14 03/01/14 02/13/14 14

4 RFI-15-00002-NEJ-C-E-004 Dirt road to be asphalted 3 m width in AL4. General design drawings sheet 4P & P-098 and 4P & P-099 NEJ 02/05/14 03/07/14 02/13/14 8

5 RFI-15-00002-NEJ-C-E-005 Faqqua Reservoir Foundation, Tie Beams and Slab on Grade. 1. General drawings sheet No. S-001. & 2. B.O.Q item # 1.3.2 NEJ 02/11/14 03/13/14 02/24/14 13

6 RFI-15-00002-NEJ-C-E-006 Seismic cans in Elevated Faqqua Reservoir . B.O.Q item 1.3.5 NEJ 02/11/14 03/13/14 02/24/14 13

7 RFI-15-00002-NEJ-C-E-007 Faqqua and Jalbun Booster Station drainage system General Design Drawings , sheet no. 145. NEJ 02/13/14 03/15/14 02/24/14 11

8 RFI-15-00002-NEJ-C-E-008 Reference Section in Faqqua-Jalbun Booster Station  B.O.Q item no. 1.1.1, 1.1.2 and 1.1.3. NEJ 02/16/14 03/18/14 02/24/14 8

9 RFI-15-00002-NEJ-C-E-009 CMU Veneer Walls in Faqqua – Jalbun Booster Station  B.O.Q item no. 4.2.5 and 5.2.5. NEJ 03/02/14 04/01/14 03/05/14 3

10 RFI-15-00002-NEJ-C-E-010 Bedroom Door Program standard designs sheet no.29 & Program standard details sheet no.58 NEJ 03/02/14 04/01/14 03/05/14 3

11 RFI-15-00002-NEJ-C-E-011 The trench in the electrical and control building Program standard design, Sheet no.37 & Program standard details, Sheet no.78 NEJ 03/06/14 04/05/14 03/10/14 4

12 RFI-15-00002-NEJ-C-E-012 Drainage System of Elevated Faqqua Reservoir
NEJ-Transmission Pipe Line(Compartment I) Drawing No.SITE-152, 153 & 154, 

sheets No. 152,153&154 of 188
NEJ 03/09/14 04/08/14 03/11/14 2

13 RFI-15-00002-NEJ-C-E-013
Location for valve and connection chambers at NEJ Transmission 

Pipe (Component I).
North-East Jenin (NEJ) Transmission Pipe (Component I) NEJ 03/09/14 04/08/14 03/18/14 9

14 RFI-15-00002-NEJ-C-E-014 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 03/09/14 04/08/14 03/13/14 4

15 RFI-15-00002-NEJ-C-E-015 Overflow pipe size in Faqqua elevated reservoir General design drawings sheet SITE-154 & program standard design sheet M-ER02 NEJ 03/10/14 04/09/14 03/11/14 1

16 RFI-15-00002-NEJ-C-E-016 Bulk Water Metering SUB-15-00002-NEJ-058-A-Bulk Water Meter Station-Review comment NEJ 04/02/14 05/02/14 04/16/14 14

17 RFI-15-00002-NEJ-C-E-017 Rugged Laptop Siemens SUB-15-00002-NEJ-084-A-Review Comment NEJ 04/07/14 05/07/14 04/15/14 8

18 RFI-15-00002-NEJ-C-E-018 Identification Of Pay Items
BOQ Items, 3.2 in Faqqua Jalbun Booster Station and 1.3 in Faqqua Elevated 

Reservoir.
NEJ 04/07/14 05/07/14 04/24/14 17

19 RFI-15-00002-NEJ-C-E-019 Gear-assisted manual actuators for the gate valves Drawing G-0014 and Volume 3, Section 15180, Article 2-3.01 NEJ 04/17/14 05/17/14 04/24/14 7

20 RFI-15-00002-NEJ-C-E-020 Exothermic Welds

Volume 2, Division 13, Section 13110, Part 2, item 13110.2.9, 2.12, 2.13, 3.7, 3.8, 3.9, 

3.10, 3.17&3.20 and Sheet 106 0f 109 and the attached General Electrical Standard 

Details-III.

NEJ 04/28/14 05/28/14 05/12/14 14

21 RFI-15-00002-NEJ-C-E-021 External Yard Lighting Drawings  sheet No.155 of 188 , DRWG (SITE -155) NEJ 04/28/14 05/28/14 05/12/14 14

22 RFI-15-00002-NEJ-C-E-022 PVC SCH 80 Program standard design sheet M-ERO2-No. 105 of 177 & P-LQO3-No. 144 of 177. NEJ 05/08/14 06/07/14 05/21/14 13

23 RFI-15-00002-NEJ-C-E-023 Kadim Connection Point- Manhole - to be amended Standard Details-Sheet C-DT 67 and BOQ Item 3.1.3 NEJ 05/11/14 06/10/14 05/14/14 3

24 RFI-15-00002-NEJ-C-E-024 Substitution New Jersey Barriers with Steel Mini Guard RFTOP-Section C, Description/Specifications/ Statement of Work NEJ 05/19/14 06/18/14 05/26/14 7

25 RFI-15-00002-NEJ-C-E-025
Rigid PVC conduits and Galvanized steel boxes

Installation of Interior and Exposed Exterior Conduit. NEJ 07/06/15 08/05/15 -42191

26 RFI-15-00002-NEJ-C-E-026 GFCI (Ground Fault Circuit Interrupter) Receptacles. Standard drawings sheet E-EC12 NEJ 07/26/15 08/25/15 08/24/15 29

27 RFI-15-00002-NEJ-C-E-027 Intrusion Switch.

Standard and design drawings sheets No. 161,156 and 149.
General drawings sheet No. 186. NEJ 07/29/15 08/28/15 08/18/15 20

28 RFI-15-00002-NEJ-C-E-028 Precast ARV Chambers Program Standard Details- Sheet No.  C-DT62. NEJ 07/30/15 08/29/15 08/26/15 27

29 RFI-15-00002-NEJ-C-E-029 Approved SCADA Software Specification: Section 13520 Par. 2-2.01 NEJ 08/05/15 09/04/15 08/23/15 18

30 RFI-15-00002-NEJ-C-E-030 Rung ladders Specification: 2490 (2-1.01) NEJ 08/19/15 09/18/15 -42235

31 RFI-15-00002-NEJ-C-E-031
Review and approve the use of the Low Harmonic VFD drive in lieu 

of the multi pulse drive Specification: Section 16150  Para 1-3.02 NEJ 08/25/15 09/24/15 -42241

Date : Aug 31,2015

USAID WEST BANK/ GAZA     

INFRASTRUCTURE NEEDS PROGRAM INPII     

TASK ORDER #02,  North-East Jenin Component I (NEJ)

RFIs log - NEJ 

Contract No. : AID-294-I-00-12-00002     
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August 6, 2015 8 8 9 9 30 9 8 9 0 8 0 21 86 14 0 0 20 50 17 32 0 9 16 4.25 8 15.13 8.75 9.25 16 347

August 7, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

August 8, 2015 9 8 9 12 30 9 8 9 0 9 0 21 104 14 0 0 24 60 21 32 0 9 16 4.75 8.125 17.38 10.5 9.75 16 388

August 9, 2015 10 8 10 12 54 9 8 9 0 10 0 30 129 20 0 0 28 70 21 32 0 10 16 5 11.25 22.38 12.25 9.875 16 470

August 10, 2015 10 8 9 12 54 9 8 8 0 10 0 30 117 20 0 0 26 78 21 32 0 9 16 4.875 11.13 20.88 13 9.75 16 461

August 11, 2015 8 8 9 12 54 9 8 8 0 10 0 27 132 18 0 0 22 77 21 32 0 9 16 4.625 11.13 22.13 12.375 9.75 16 464

August 12, 2015 8 8 9 12 54 9 8 16 0 10 0 27 128 18 0 0 24 114 21 32 0 9 16 4.625 12.13 21.63 17.25 9.75 16 507

August 13, 2015 8 8 9 9 42 9 8 13 0 8 0 18 100 12 0 0 18 99 17 32 0 9 16 4.25 10 16.25 14.625 9.25 16 419

August 14, 2015 0 0 0 0 0 0 0

August 15, 2015 0 8 11 11 46 9 8 0 0 9 0 27 111 18 0 0 24 108 20 32 0 9 16 3.75 9 19.5 16.5 9.625 16 451

August 16, 2015 9 8 9 8 40 8 8 0 0 8 0 0 0 0 0 0 0 0 16 32 0 8 16 4.25 8 0 0 9 16 154

August 17, 2015 10 0 9 10 46 9 8 9 0 10 0 30 109 20 0 0 26 117 20 32 0 9 16 3.625 10.25 19.88 17.875 9.625 8 482

August 18, 2015 10 8 9 11 48 9 8 9 0 11 0 18 98 27 0 0 24 108 20 32 0 9 16 4.75 10.63 17.88 16.5 9.625 16 459

August 19, 2015 10 8 9 11 48 9 8 9 0 11 0 16 105 24 0 0 52 91 20 32 0 9 16 4.75 10.63 18.13 17.875 9.625 16 472

August 20, 2015 8 8 10 9 34 8 8 9 0 8 0 18 100 27 0 0 18 81 17 32 0 10 16 4.375 8.375 18.13 12.375 9.375 16 405

August 21, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24

August 22, 2015 9 8 9 10 34 9 8 9 0 7 0 3 82 6 0 0 24 108 17 32 0 9 16 4.5 8.375 11.38 16.5 9.25 16 384

August 23, 2015 9 8 9 9 35 9 8 9 0 0 0 0 71 0 0 0 18 81 17 32 0 9 16 4.375 7.625 8.875 12.375 9.25 16 324

August 24, 2015 9 8 9 11 44 9 8 9 0 10 0 9 109 18 0 0 24 108 19 32 0 9 16 4.625 10 17 16.5 9.5 16 445

August 25, 2015 9 8 10 11 44 9 8 9 0 10 0 7 114 21 0 0 22 99 20 32 0 9 16 4.75 10 17.75 15.125 9.625 16 442

August 26, 2015 9 8 10 10 48 9 8 9 0 10 0 9 109 27 0 0 26 126 20 32 0 9 19 4.625 10.5 18.13 19 10 16 482

August 27, 2015 8 8 8 10 42 8 8 8 0 8 0 6 89 18 0 0 20 110 16 32 0 8 16 4.25 9.25 14.13 16.25 9 16 407

August 28, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

August 29, 2015 9 8 10 0 42 10 8 8 0 10 0 10 55 30 0 0 20 50 18 32 0 10 16 3.375 9.75 11.88 8.75 9.5 16 330

August 30, 2015 9 8 10 10 46 10 8 18 8 10 0 10 104 30 0 0 12 132 18 32 0 10 16 4.625 12.5 18 18 9.5 16 485

August 31, 2015 9 8 10 11 46 10 8 18 0 11 0 11 118 22 0 0 20 110 20 32 0 10 16 4.75 11.63 18.88 16.25 9.75 16 474

Total of Month 232 192 253 271 1113 244 218 266 8 239 0 482 2648 448 62 31 604 2329 510 888 0 247 433 118.5 261.0 458.9 366.63 259.75 410 11308

51.25 1414

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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* Total Man-days = Total Hours / 8

Skilled labor 

Task Order Name: North-East Jenin Component I    PERIOD FROM: August 01, 2015  

Contractor : The Morganti Group, Inc.    PERIOD TO: August 31, 2015 

Sub-Contractor: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management Engineers 

F
e
m

a
le

M
a
le

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-15-00002

TASK ORDER SHORT NAME :NEJ
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Sub-Contractor: Saqqa & Khoudary Co. Ltd.

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

February 2015 46 69 12 6 43 176 7 23 153

March 2015 80 122 38 16 99 355 15 26 329

April 2015 73 139 3 3 153 371 16 36 335

May 2015 83 154 26 23 156 440 18 32 409

June 2015 96 159 27 10 126 414 17 48 366

July 2015 78.75 156 222 182.5 127.1 800 34 37 763

August 2015 118.5 261.0 458.9 366.6 259.8 1465 61.54 51 1414

September 2015

October 2015

November 2015

December 2015

January 2016

February 2016

March 2016

April 2016

May 2016

Total 4021 169 253 3768

PERIOD FROM: August 01, 2015

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

Temproray Job Days Summary Report

TASK ORDER NO.: AID-294-TO-15-00002

TASK ORDER SHORT NAME: NEJ

Task Order Name: North-East Jenin Component I

** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: August 31, 2015

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

* No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8)

Site Staff Job Days**
Segregation By 

Gender

Contractor : The Morganti Group, Inc.
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