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Acronyms 
AAP Annual Activity Plan 

ADP Alternative Development Program 

AGE Anti-Government Elements  

ACCI Afghanistan Chamber of Commerce and Industries 

AISA  Afghanistan Investment Support Agency  

ANDS Afghanistan National Development Strategy 

ASAP Accelerating Sustainable Agriculture Program 

ASMED Afghanistan Small and Medium Enterprise Development 

CCI Community Constructed Infrastructure 

CDC Community Development Council 

CDF Commercial Demonstration Farm 

CNAT Counter Narcotics Advisory Team 

CNTF  Counter Narcotics Trust Fund 

COIN Counter Insurgency 

DAI Development Alternatives, Inc.  

DCA Dutch Committee for Afghanistan 

DDA District Development Authority 

DoPW Department of Public Works 

DOWA Department of Women’s Affairs 

EMS Environmental Management System 

FTE Full-time Equivalent 

GDA Global Development Alliance 

GIRoA Government of Islamic Republic of Afghanistan 

ha Hectare 

ICARDA International Center for Agricultural Research in the Dry Areas 

IDEA-NEW Incentives Driving Economic Alternatives—North, East and West 

IP Implementing Partner 

IPM Integrated Pest Management 

ISAF  International Security Assistance Force 

IVR Interactive Voice Response 

JDA Joint Development Associates 

LOP Life of Project  

MAIL Ministry of Agriculture, Irrigation and Livestock 

m Meter 

M&E  Monitoring and Evaluation 

MCN  Ministry of Counter Narcotics 

MHP Micro-Hydro Power 

MRRD Ministry of Rural Rehabilitation and Development 

MPW Ministry of Public Works 

MoWA  Ministry of Women’s Affairs 

NRM Natural Resource Management 

NSP National Solidarity Program 

NTA Nangarhar Talc Association  

NVDA Nangarhar Valley Development Authority 

PDC Provincial Development Council 

PRT Provincial Reconstruction Team 

RCC Reinforced Cement Concrete 

RMHC Rabia Mariam Handicraft Co.  

SDF Small Demonstration Farm 

TCN Third-Country National 

TIMER Technology Innovations for Market-Led Economic Rehabilitation 

USAID United States Agency for International Development 

USDA  United States Department of Agriculture 

USG United States’ Government 
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Map of IDEA-NEW Activities 
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Background 
IDEA-NEW, a USAID-funded initiative in Afghanistan began in March 2009. Activities target instability/insurgency locales 
and buffer zones to curb narco-trafficking, and at the same time, increase job creation, strengthen Afghan leadership and 
promote economic growth.  
 
The program responds rapidly to community-identified needs through Community Constructed Infrastructure (CCI) 
projects that foster trust and infuse communities with cash and income. IDEA-NEW then builds upon those gains in order 
to maintain the long term focus of sustainable growth in the agriculture and rural development sectors. The program is 
predominately centered in the Eastern Region, but also addresses interrelated issues of instability and economic 
development in select areas of the country’s Northern, Northeastern and Western Regions.  
 
Major emphasis is on: Job Creation, Agricultural Sales and Capacity Building. IDEA-NEW provides support and linkages to 
overall US government counter-insurgency (COIN) priorities through local-level agricultural and private sector 
development, and by engaging local government to respond to the needs of its constituencies in these sectors.  
 

Partners 
Three partners implement IDEA-NEW: Development Alternatives, Inc. (DAI), ACDI/VOCA and Mercy Corps. DAI works in the 
East and West, ACDI/VOCA in the North and Mercy Corps in the Northeast. 
 

Regions 
East Region activities are implemented in the Provinces of Nangarhar, Kunar, Laghman and Nuristan. The program works 
closely with provincial- and district-level governments and within local communities, capitalizing on the successes of 
previous USAID projects in the area, which built strong relations among local stakeholders, and have given IDEA-NEW the 
ability to scale-up rapidly. In its second year of operations in the east, IDEA-NEW is undertaking work in 39 of the region’s 
50 districts. 
 
West Region activities are implemented in the Province of Badgis. North region activities are implemented in the Province 
of Faryab, Sari Pul, Jawzjan, Balkh, and Samangan. Northwestern region activities are implemented in the Provinces of 
Badakhshan, Takhar, Kunduz and Baghlan. 
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Major Accomplishments to Date 
 

Job Creation: 
Since July 2009, IDEA-NEW has created a total of 27,700 Full-Time Equivalent (FTE) jobs, in the sectors of agriculture, 
community-constructed infrastructure (CCI) and rural business development.  

 IDEA-NEW has paid USD 4.5 million in wages to over 26,826 people on CCI projects to date.  

 IDEA-NEW has completed 65 CCI projects in its areas of operation including roads, irrigation and micro-hydro 
power, and as of November 2010, was actively working on 53 more.  

 
Agriculture Productivity and Agribusiness: 

 Established more than 250 commercial and small-sized resource farms used as training grounds, where farmers 
are trained in collaboration with MAIL on modern crop techniques like raised beds and staggered planting. Some 
227,705 people have been trained on these farms and through other agriculture- and livestock training programs.  

 5,881 hectares of cropland have been planted to high-yielding annual and perennial horticulture varieties. 

 A total of 4,721 hectares of cropland have been brought under irrigation in IDEA-NEW targeted area. 

 The project multiplied two MAIL-certified varieties of mung-bean for distribution to more than 15,000 farmers.  

 More than 30,000 farmers in Eastern Region have participated in voucher distribution programs for improved 
vegetable varieties. Thirteen thousand farmers participating in this program from Spring 2010 increased their 
revenues over 2009 by more than $3.4 million collectively.  

 More than 8 million kgs of onions exported to Pakistan by Afghan traders for export revenues of USD 2.8 million.  

 581,889 livestock are under increased management/care as a result of IDEA-NEW interventions; this has included 
deworming and other activities in close concert with local paravets.  

 
Rural Job Creation 

 Assisted entrepreneurs to start more than 1,751 rural enterprises for men and women throughout the program.  

Building Capacity 

 Partnering with MAIL provincial and district offices, a total of 103,917 MAIL staff and farmers were trained on 
melon-fly control in the West, North and Northeast regions. An impact study completed in November 2009 
showed IDEA-NEW’s melon fly training program is increasing participant farmers’ yields by 113% and sales by 
46%. 

 A total of 2,000 women and 1,023 men have received business skills training.  

 A total of 843 government line staff members have received training and capacity building related to their jobs.  
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 Established six Ag Retail Associations across the Northern Provinces, who are working with 117 Ag Retailers to 
increase sales.  

 Provided technical assistance and training to 12 associations in its areas of operation, including for fruit growers, 
talc miners, beekeepers, women’s handicrafts and others.  

 

USG and GIROA Coordination: 
 Livestock De-worming Campaign in Faryab was implemented in concert with US Army Special Forces, MAIL, 

USAID’s Accelerating Sustainable Agriculture Program’s Veterinary Field Units and local, private para-
veterinarians. In total 266,605 animals were de-wormed in 14 of Faryab’s districts.  

 Collaborating with MAIL and the Nangarhar PRT to cultivate eight varieties of wheat breeder seeds through 
MAIL’s Nangarhar Valley Development Authority (NVDA) on 100 hectares of government-owned land in Farm-E-
Ghaziabad of Nangarhar. The project is expected to provide 250-300 tons of foundation seeds for wheat seed 
production enterprises and companies, including village-based seed enterprises operating throughout the 
province. These companies will replicate the foundation seeds and produce more than 6,000 tons of certified 
wheat seeds for farmers across Nangarhar province in 2010. 

 Collaboration with USAID’s ASMED project to strengthen the poultry value chain by establishing a feed mill in 
Surobi district, Kabul province.  

 Facilitated a plenary workshop for MAIL in 2010 in which all 34 Provincial Directorates participated. The program 
kicked off a national Agriculture Extension Program for the country, and has been followed up by regional level 
Agriculture Extension and the Planning, Budgeting, Implementation and Organization of Agriculture Projects that 
have been held across the country. 

 

Afghan First 
A total of 97% of IDEA-NEW project staff members are Afghans. IDEA-NEW also prioritizes local procurement, and has 
procured over USD 8.1 million from Afghan vendors since June 2009. 
 
In December 2010, IDEA-NEW facilitated contracts with a private Afghan company to supply major international produce 
buyer Supreme. IDEA-NEW is working with producers throughout the country to grow according to global GAP standards 
and to provide continuous supply of needed vegetables.  



   P a g e  | 8 

Biweekly Highlights 
December 16-31, 2010 

 
Community-Constructed Infrastructure (CCI):  
IDEA-NEW worked on 63 community-constructed infrastructure (CCI) projects throughout its areas of operation. It paid 
$96,284 USD in wages and generated 16,624 person days representing 69.9 FTE jobs. 

 
To date, the project has paid USD 4.5 million in wages and created 773,900 person-days for more than 26,826 persons, 
representing 2,977 FTE jobs.  
 
A total of 63 projects were active: 14 CCI projects were active in the eastern region, 15 in the northeast, 15 in north and 19 
in the west. 
 
The following CCI projects finished in the reporting period:  

 Marko Girls and Boys School Boundary Wall, Shinwar district, Nangarhar province - construction of a 920m 
boundary, six toilets, three culverts.  

 Yasech Road Rehabilitation Shuhada district, Badakhshan province – rehabilitating a road that provides 
improved market access to 26 villages  

 Ghanew Feeder Road Rehabilitation Warduj district, Badakhshan province – improving a road connecting 1,450 
families to the market center in Warduj. 

 Arbab Noor Mohammad Intake Construction Project, Burka district, Baghlan province – an intake project helping 
to irrigate 180 hectares of agricultural land, directly benefitting 366 families.  

 Dasht-e-Flool Road Rehabilitation Project Burka district, Baghlan province – a road rehabilitation project 
connecting two villages and providing farmers access to markets.  

 Dahla Aqueduct Construction Project, Nahrin district, Baghlan province – this aqueduct replaced a destroyed 
aqueduct and will help enable farmers to use their canal for irrigation.  

 Now Abad-e-Flool Road Rehabilitation, Burka district, Baghlan province - This road rehabilitation project helped 
farmers get their goods to market. Approximately 1,200 families directly benefited from this project. 

 Tagab-e-Esamile Irrigation Canal, Qala-e-Now district, Badgis province - irrigation project included a gabion 
protection wall and a stone masonry protection wall irrigating 120 ha benefiting 800 families.  

 Pahlawan Irrigation Canal, Abkamary district, Badgis province - irrigation project included construction 
protection walls and a canal that irrigating 160 ha benefitting 500 families.  

 Gudol Irrigation Canal Project, Abkamary district, Badgis province – this protection wall irrigates 180 ha of land 
benefiting 700 families. 
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New CCI projects started in the biweekly period: 

 Governor House Green Yard Improvement, Mehterlam district, Laghman province – construction of a green area 
inside the governor’s house providing an area for parking. 

 Kurani Siphon, Farkhar district, Takhar province - address flooding problems through the construction a siphon 
wall feeding into a longer canal. 

 
Agriculture Productivity and Agribusiness 

 94,500 carrizo citrange seeds total 45 quarts were planted in two green houses 

 6 women-owned green house operators trained  

 36 citrus nursery growers received technical assistance / training  

 TIMER project trained 331 farmers during 17 field days 

 TIMER has 15,000 packages of seeds planned for spring distribution  

 169 farmers trained in onion production  

 REVAMP trained 186 farmers during 10 field days (urea application, thinning, IPM and irrigation) 

 14 REVAMP demo plot owners received free tool packages  

 Orchard Establishment Project 

 32 farmers received training on winter pruning and winter pest and fungus control  

 41 farmers in Takhar province received training on how to use compost around trees, winter pruning and 
wintertime use of pesticide and fungicide.  

 120 women in Takhar began poultry training  

 Livestock training completed for 201 owners and 7 CDCs of 4 districts of Baghlan  

 20,700 kg animal feed was distributed to 250 beneficiaries owning 450 animals in 9 districts of Badakhshan 
province 

 800 animals belonging to 460 farmers received the medicine for ecto-parasites.  

 816 concrete posts transported to two vineyards for trellising in Samangan province and 191 posts transported to 
2 vineyards in Faryab province. 

 Trellis post installation completed in 6 vineyards, Samangan province and 1 in Faryab 

 7 crops planted in 60 jeribs of land in 12 demonstration 

 1,226 farmers participated in the field days held at the 12 demonstration plots 

 
Rural Job Creation 

 7,000 fertile eggs produced by broiler breeder farm and 15,840 fertile eggs moved to a hatchery to produce day 
old broiler chicks.  

 2 poultry farmers sold their flocks for an average net profit of $380 USD 

 13,400 broiler day-old chicks produced by hatchers and sold to poultry farmers 

 134,458 table eggs produced and supplied to the local market generating 605,061 AFN to poultry farm owners  
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 Poultry rearing technical and management training provided to 50 new women-established poultry farms. 

 Textile processing facility processed 542 shawls and 581 scarves 

 60 kg of cucumber worth $73.04 USD was harvested in two greenhouses of Nangarhar province.  

 Land prepared for apricot and apple orchards and seeds will be delivered to the nursery in early February 

 Technicians provided assistance to individual nurseries that produced a total of 50,340 saplings (pomegranate, 
eucalyptus, dodona, morphing and citrus).  

 3 new programs approved by the Micro-Enterprise Development/Women’s Mentorship Program (2 grocery stores 
and a tailoring center)  

 $7,000 USD in-kind grant provided to manufacturing company  

 Support extended to 4 entrepreneurs through in-kind grants 

 Balkh Livestock and Dairy Union (BLDU) setting up 10 additional village milk processing centers 

 8 classes (25 female students each) trained in Cattle Management Training  

 4 villages in Samangan province selected for establishment of animal feed banks.  

 BVW (Basic Veterinary Worker) training course for 15 BVWs is ongoing  
  

Building Capacity 
 10 live radio programs on agriculture and livestock were aired in the Eastern Region  

 Malomat (price marketing system) continued sending weekly price reports to donors, partners, individuals and the 
BBC for broadcast on GiD.  

 659 farmers trained on modern farming techniques  

 Nangarhar Talc Producers and Traders Association exported 3,660 metric tons of talc to Pakistan, generating 
61,000 AFN for the association.  

 Spinghar Poultry Farmers Association (SPFA) collected 1,600 AFN as membership fees from 6 poultry farmers. SPFA 
also sold 160 bags of poultry feed to member farmers and earned 8,900 ANF net profit. 

 IDEA-NEW helped SPFA hire an advisor to provide support to member poultry farms of SPFA and as well as to the 
other businesses of the value chain including breeder farms, hatcheries and feed mills.  

 Project management / proposal writing training being held for 120 government line staff (Baghlan) 

 Concrete post maker in Maymana City completed casting 740 trellis posts under the second PO (Faryab) 

 2
nd

 Phase of Laser Land Leveling has begun with cooperatives leveling 10 jeribs (Faryab) 
 

USG & GIRoA Coordination  
 IDEA-NEW organized a quarterly coordination conference for eastern region agriculture associations 

  MoUs signed with Nangarhar Beekeepers Association and Nangarhar Fish Producers Association 

 Joint meeting held with four eastern province representatives namely, AILD, provincial extension administrators 
and provincial agriculture advisors and an IDEA-NEW liaison authority.  

 Joint meeting with irrigation department, AILD and IDEA-NEW staff on gabion weaving projects in Kunar province. 

 Coordination meeting was held with Nuristan, Laghman, Kunar and Nangarhar agriculture directorates on the 
spring 2011 voucher program. 
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 President of Nangarhar Nursery Grower Association participated in meeting to provide spring season quotation list 
for various fruit and forestry plants.  

 Community mobilization and infrastructure teams worked with the local CDC leaders in Taloqan, Takhar to break 
down walls on the roadside so that the road can be widened as a part of the Qazak Beghak Road and Bridge 
project.  

 In Takhar, the community mobilization and infrastructure teams worked with local CDCs in Kurani village in Farkhar 
district to set up a site camp from with to implement the new Kurani Siphon project.  

 In Baghlan, the Livestock Unit Manager met with Baghlani Jadid and Dushi districts’ governors and agriculture 
departments’ coordinators to discuss plans for upcoming livestock projects.  

 IDEA-NEW staff participated in handover ceremonies of 4 infrastructure projects attended by local government 
officials, CDC and shura members and community elders.  

 IDEA-NEW Agriculture staff met with Baghlani Jadid and Dushi district governors, agriculture extension managers 
and local elders to discuss village selection for MC-IDEA-NEW future programs. 

 

Key Problems/Constraints 
 The Hesarak and Pachir Wa Agam districts of Kunar province are still insecure, thus engineers are coordinating 

activities very closely with community elders. 

 Security conditions in Qarghayee district are a major issue for the infrastructure team who is working closely with 
community elders and Shura leaders. Also, material costs have increased significantly.  

 Security continues to make monitoring challenging. Currently, there is no way to independently monitor projects in 
Burka, Nahrin and Khost districts, Baghlan province. 

 Chimtal and Chahar Bolak districts remained unsecure for our movement purposes during the first week of this 
biweekly. But the security improved in these districts of Balkh province following the operation of IMF and ANSF.  

 Qaysar and Ghormach have got worse in the first week of this biweekly.  

 Shibirghan – Sari Pul road was insecure and staff were ordered to avoid it. 

 Four projects remained stopped due to insecurity in different districts of Badgis province. 
 

Afghan First 
 Locally purchased materials for DAI (East and West) from December 16-31, 2010 were $503,722.69 USD. 

 Locally purchased materials for Mercy Corps (Northeast) from December 16-31 were $17,605 USD. 

 Locally purchased materials for ACDI/VOCA (North) from December 16-31 were $91,800 USD. 
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Eastern Region Update 
 

Job Creation 
 

Community-Constructed Infrastructure (CCI):  
 
Irrigation, Farm-to-Market Roads and Micro-Hydro Power 
IDEA-NEW worked on 15 CCI projects in the eastern region which generated 9,241 person-days of labor (35.5 FTEs), 
$57,589 UDS wages and employed 989 males and 21 females. Please also see Annex II for more detail on all CCI projects.  

 
 
 
 
 
 
 
 
 
 
 
 
 
December 16-31, 2010: CCI Summary Chart—Eastern Region 

Province Total 
Approved 
Projects 

Completed 
Projects 

Active 
Projects 

Stopped 
Projects 

Male 
Person 
Days 

Female 
Person 
days 

Male 
Wages 

Female 
Wages 

Total 
Person 
Days 

Total 
Wages 

Males 
Worked 
 

Females 
Worked 

Kunar 7 5 0 2 0 0 0 0 0 0 0 0 

Laghman 6 1 4 1 1,763 118 12,468 525 1,881 12,993 225 11 
Nangarhar 36 21 10 5 7,249 111 43,982 494 7,360 44,476 764 10 

Nuristan 1 1 0 0 0 0 0 0 0 0 0 0 

TOTAL 49 28 14 8 9,012 229 56,450 1,019 9,241 57,469 989 21 
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Project completed in the reporting period: 
The Marko Girls and Boys School Boundary Wall project in the Shinwar district of Nangarhar province ran from March 29 to 
December 25, 2010. The project included construction of a 920m boundary, six toilets, three culverts. The newly 
constructed toilets promote hygienic conditions and will prevent several diseases such as cholera and typhoid.  
 
The school has 4,200 students enrolled, 775 whom are girls. Because the school did not have a boundary wall it was 
considered unsafe and was open to seasonal winds especially in cold weather. Many local families hesitated to send their 
children to school there. The completed project will encourage more families to send their children to school knowing that 
they are in a safe environment.  
 
Project started in the reporting period: 
Governor House Green Yard Improvement in the Mehterlam district of Laghman province will construct 570 m

3
 green area 

inside the governor’s house and grading and graveling of 330 m
3
 for parking. 

 
  

Photos: Before (above) and after (below) pictures of the 
Marko Girls and Boys School Boundary wall, Shinwar 
district, Nangarhar 
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Ongoing CCI Photos, East Region: December 16-31, 2010 

  
  
 
 
 
 
 
 
 
 

 
 
 
 

  

Shirgar School Boundary Wall, 
Mehterlam District, Laghman Province 

Project Progress = 14% 

Nahri Karim Canal Improvement Project 
Qarghayiee District, Laghman Province 

Project Progress: 76% 

Koshtal MHP Project, 
Achin District, Nangarhar Province 

Project Progress = 98% 

Alikhail School Boundary Project 
Mehterlam District, Laghman Province 

Project Progress = 11% 

Garigal Canal Intake Improvement 
Chowki District, Kunar Province 

Project Progress = 90% 

Ragha Canal Improvement, 
Hesarak District, Nangarhar Province 

Project Progress = 60% 
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Agricultural Productivity Job Creation  
 
Mung Bean Seed Multiplication and Distribution: 
No updates in the reporting period. 
 
Regional Nursery Development Program: 
During the reporting period, 94,500 carrizo citrange seeds total 45 quarts were planted in two green houses. Besides, six 
GME green house operators in Ghanikhail and Batikot districts of Nangarhar province were trained on nursery 
establishment, raised bed preparation, sowing, irrigation, and heat degree for seed germination. Also, 36 citrus nursery 
growers received technical assistance on irrigation, weed control, plowing, pest and disease management in Laghman and 
Kunar provinces. 
 
Technology Innovations for Market-Led Economic Rehabilitation (TIMER) Voucher Program: 
Crops planted in fall 2010: During the reporting period, a total of 331 farmers were trained during 17 field days in different 
districts of Kunar, Nangarhar and Laghman provinces. To date, 3,570 out of 5,625 farmers have been trained on different 
topics of the crop cycle. In addition, tools distribution to the TIMER fall, 2010 finished and 17 farmers received the required 
tools which achieved the target (125). 
 
Crops to be planted in spring 2011: Common crops for the coming spring season are expected to be okra, tomato, 
eggplants, cucumber, water melon etc. A total 15,000 packages are planned for distribution in coming spring season: 7,000 
Nangarhar; 5,000 Kunar; and 3,000 Laghman provinces. 
 
Onion Production Program: 
During reporting period, training activities continued and 169 farmers were trained in the target area on managing the 
nursery, soil preparation lay out and transplanting. To date, 592 out 4,500 farmers have been trained in various districts of 
the eastern region.  
 
Potato Program: 
No updates in the reporting period. 
 
Regional Vegetable Marketing Program (REVAMP) Voucher Program: 
Crops planted in summer and fall 2010: During reporting period, a total of 186 farmers were trained during 10 field days 
urea application, thinning, IPM and irrigation in different districts of Nangarhar and Kunar provinces. To date, 1,110 out of 
2,100 have been trained. Also, 14 REVAMP demo plot owners received free tool packages in Sherzad, Pacheer Wa Agam, 
Chaperhar districts of Nangarhar, and Khas Kunar, Sowkay, Shegal and Dangam districts of Kunar provinces. The packages 
included three meter measuring tape, hoe, two kg nylon string, shovel, trowel, shovel for making ridges, water cane, sickle 
and wheelbarrow. 
 

 
 Photo:  A view of citrus seedlings planted through IDEA-NEW 

support in Asadabad district, Kunar province. 

Photo: Trial results of carrots cultivated in Asadabad CPF of 
Kunar province. 
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In addition, 118 REVAMP beneficiaries having 23.6 Ha land cultivated with vegetables received technical assistance on 
irrigation, weed control and thinning activities. 
 
Wheat Breeder Seed Cultivation: 
The foundation wheat seed, distributed to two seed production companies, was planted in 87 ha land (40 ha Nangarhar, 47 
Ha Laghman provinces), it is expected to produce around 250 - 300 metric tons of certified seed by next year 2011. 
 
Staple Crops Program—Yellow Maize 
No updates in the reporting period. 
 
Orchard Program:  
Field technicians randomly checked 507 fruit growers for implementation of the agricultural practices recommended 
during the field days in Nangarhar, Laghman and Kunar provinces.  
 
A total of 279 farmers received subsidized fertilizers in various districts of Nangarhar and Laghman provinces. Also, 404 
farmers, having 404 Jerib land in total, were selected for new orchard establishment for spring 2011. To date, a total 1,618 
Jeribs of land have been selected for the spring 2011 planting season. 
 
Forestry Innovation for Livelihood Diversification (FIELD) Program: 
Some 60 farmers, having 60 Jeribs land, requested IDEA-NEW help them establish forestry plots in spring 2011. To date, 
199 farmers have been selected for the FIELD program. 
 
Watershed Program 
Completed reforestation on 100 hectares (50 ha in Pacheer Wa Agam and 50 ha in Noorgal) through direct seeding. The 
survey for riparian area plantation also started in both Pacheer Wa Agam and Noorgal districts. A total of 40 km of the river 
side will be planted in spring 2011. The trees species include mulberry, poplar, willow and dedonia. 
 

 
Rural Job Creation: 
 
Poultry Value Chain/Breeder Farm Development:  
Zamarak broiler breeder farm located in Bihsud district produced 7,000 fertile eggs during the reporting period and 15,840 
fertile eggs were moved to the hatchery in Saroobi to produce day old broiler chicks. These breeders are now 62 weeks 
old.  
 
Two poultry farmers, one in Sawkai district of Kunar province and the other in the Rodat district, Nangarhar district, sold 
their flocks. Both of these poultry farms were established with IDEA-NEW assistance. The farmers made an average net 
profit of $380 USD. 

Photo: A farmer trims cauliflower harvested for market in 
Behsud district, Nangarhar province. 

Photo: A trial result of a new green cabbage variety 
cultivated in Pachir Wa Agam district, Nangarhar province. 
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Support continued to Hidayat Brakat Broiler Breeder Farm located in Nangarhar. These chicks are six-weeks-old. Required 
vaccines were applied by IDEA-NEW poultry specialists. Chicks are healthy and grow normally and will begin producing 
fertile eggs on the 25th week. To date, 149 chicks died out of 5,800 putting the mortality rate at 2.56%. 
 
Poultry Value Chain/Hatcheries’ Development 
Saroobi Hatchers produced 13,400 broiler day-old chicks using fertile eggs from IDEA-NEW-supported breeder farms in 
Nangarhar. These chicks were sold to poultry farmers in Nangarhar. 
 
Poultry Value Chain/Commercial Poultry Farms 
A total of 134,458 table eggs were produced and supplied to the local market generating 605,061 AFN to the owners of 
these poultry farms. 
 
Poultry Value Chain/Women’s Smallholder Poultry Farms 
Technical training on poultry rearing and its management was provided to 50 new women-established poultry farms that 
received the required equipments and feed. 
 
Textile Value Chain/ Processing Facility: 
During the biweekly period, the facility processed the following quantities of products, which were woven by individual 
textile companies and weavers from Rodat and Behsud districts, Nangarhar province. 
 

Product Quantity Processing Description 

Nylon and woolen shawls 542 Pressed 
Scarves 581 Pressed & dyed 

 
Textile Value Chain/Textile Weavers’ Support:  
Sadam Textile Factory continued operations, the factory was established with IDEA-NEW support. The employees hired 
eight people from the Kama district of Nangarhar province will receive practical training to learn operating the machinery.  

“There is another man who saw my business and was highly impressed, now he would like to bring 
machines and start this business. It was IDEA-NEW who brought this initiative. I assume that by one 
year, we will see dozens new small textile factories in Nangarhar province.” 
-- , owner of Sadam Textile Factory. 

 
Textile Value Chain/Fiber Distribution Center: 
No updates in the reporting period. 
 
  
 
  

Photo: Riparian area surveyed for seeding - Noorgal district, 
Kunar province. 

Photo: A woman records names of the poultry trainees - Kama 
district, Nangarhar province. 
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Livestock Value Chain/Women-Owned Dairy Processing Centers:  
IDEA-NEW signed an agreement with the local trader for milk to cheese converter tablets. The trader will provide five 
packs to each cheese center freely whereas the rest will be charged to the operator based on quality production and 
demand of local market. The two cheeses centers constructed by IDEA-NEW in the Kama and Batikot districts to hygienic, 
sanitation and health standards for processed cheese. During the reporting period 207.2 kg worth $759.70 USD was  
marketed. 
 
Vegetable Value Chain/Women-Owned Greenhouses:  
IDEA-NEW provides support to 22 women-owned greenhouses with technical and marketing oversight. During the 
reporting period, 60 kg of cucumber worth $73.04 USD was harvested in two greenhouses of Nangarhar province. Due to 
cold weather the production of cucumber was reduced. 
 
Vegetable Value Chain/Women-Owned Packing Facility:  
The facility provided its packing services to package 318.55 kg of vegetables worth $465.67 USD under the brand of "Pride 
of the Eastern Region.” Vegetables were shipped to Kabul supermarkets. Based on the recommendation of the technician, 
IDEA-NEW facilitated free chlorine as an automatic dosing system. It will help to purify the water at the facility. 
 
Fruit and Nut Value Chain/Women-Owned Tree Nurseries 
IDEA-NEW’s technical team prepared land for apricot and apple orchards. The seeds will be delivered to the nursery from 
Charikar district, Parwan province in early February 2011. Technicians also provided assistance to Samarkhial individual 
nurseries that produced a total of 50,340 saplings (pomegranate, eucalyptus, dodona, morphing and citrus).  
 
Fisheries Value Chain/Women-Owned Fish Farms 
The project was completed in the reporting period. The women-owned fish farms are self sustainable and longer require 
IDEA-NEW technical assistance. 
 
Micro-Enterprise Development/Women’s Mentorship Program:  
Three concepts were approved. Two women-owned grocery in Kuz Kunar and a tailoring center in Jalalabad will be 
established.  
 

Other Rural Job Creation: 
 Supported Happy Afghan Sport Company to start operation in Jalalabad, Nangarhar. IDEA-NEW provided an in-kind 

grant of $7,000 which includes the necessary machineries for the operation. IDEA-NEW will also help to train the 
employees to learn this skill. This factory will be producing leather bags, sport tools, gloves and leather jackets in 
latter stage. This factory will start operation soon and will create seven job opportunities. 

 Support extended to four entrepreneurs in Hisarshahi village of Rodat district, Nangarhar Province. IDEA-NEW 
approved their in-kind grants last week under which IDEA-NEW will provide textile power looms to each 
entrepreneur with a value of $12,000 USD. Owners will contribute construction and working capital. These four 
small factories will create a total of 28 direct jobs that include 20 males and eight females. 

Photo: Women operators pack the produced tomatoes in 
Surkhrud district, Nangarhar province. 

Photo: A view of cucumber planted in Kuz Kunar District, 
Nangarhar Province. 



   P a g e  | 19 

 Wahid Kamawal Soap Factory expanded operation with IDEA-NEW support. IDEA-NEW provided in-kind grant of 
$30,000 USD to this factory. 50% of the machineries reached 10 days ago and the remaining will arrive soon. This 
factory hired 10 new employees so far. 

  
 

Agricultural Sales/ Trade Corridor Market Development 
 
Local, National and Export Market Facilitation:  

 Vegetable growers in the eastern region received technical assistance in harvest and postharvest management, 
and were linked to local markets. Please see the sales table in Annex III for details.  

 Local traders continued supplying fresh fruit and vegetables to high value markets (supermarkets and institutional 
clients) in Kabul. 

 
Market Information System (MIS):  

 During the reporting period, 10 live Karkila Aw Maldari (agriculture and livestock) radio shows were aired on Sharq 
Radio (91.3 FM) in Nangarhar province, Kawoon Ghag Radio(89.3 FM) in Laghman province and Kunar Radio (105.2 
FM) in Kunar province. A total of 37 listeners called the shows asking different questions about their orchard, 
vegetable and livestock problems, and received answers from the show’s agriculture expert. 

 Nine radios were given to individuals who answered respective questions relating agriculture and livestock in 
Nangarhar province as part promotion to the radio show.  

 Malomat continued sending weekly price reports to donors, partners, individuals and BBC for broadcast on GiD. 
During the reporting period more than 150 individuals received weekly price reports. 

 

 

Building Capacity 
 
Resource Centers / Model Farms:  
Training activities for fall and winter season continued and a total of 659 farmers were trained on modern techniques in 
various districts of the eastern region. To date 4,530 farmers out of 6,075 have been trained in fall season 2010 in four 
provinces of the eastern region. Please refer to the farmer training summary in Annex II for district breakdowns and type of 
training.  
 
In addition, the distribution of tools to SPF farmers was completed for fall and winter season, 2010. During the reporting 
period, 11 SPF farmers received tools in Noorgal, Kuz Kunar district of Kunar province and four farmers in Hesark district of 

Photo: Naqibullah Hamdard, IDEA-NEW annual crops 
expert, talks about the cultivation of onions during a live 
show at Sharq Radio Station in Jalalabad city, Nangarhar 
province. 

Photo: IDEA-NEW field technician trains farmers in Darai 
Noor District of Nangarhar Province. 
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Nangarhar province. Besides, fencing progress continued in Barikab CPF of Batikot district as well. To date, four out of eight 
CPFs have been fenced.  
 
Community Institution Capacity Building:  

 Support continued to the Nangarhar Talc Producers and Traders Association who exported 3,660 metric tons of 
talc to Pakistan, generating 61,000 AFN for the association.  

 Spinghar Poultry Farmers Association (SPFA) continued operations with IDEA-NEW assistance. The association 
collected 1,600 AFN as membership fees from 6 poultry farmers. SPFA also sold 160 bags of poultry feed to 
member farmers and earned 8,900 AFN net profit. 

 IDEA-NEW helped SPFA in hiring of an advisor to provide support to the member poultry farms of SPFA and as well 
as to the other businesses of the value chain which includes breeder farms, hatcheries and feed mills. The advisor 
arrived last week and started his activities. This assistance was through a grant from IDEA-NEW for SPFA which 
cover the salary and transportation cost of an advisor for one year. 

 
Taraqi Saba Program: 
No updates in the reporting period. 

 
USG & GIRoA Coordination  

 IDEA-NEW, in close coordination with DAIL, organized a quarterly coordination conference for eastern region 
agriculture associations. The conference, held on December 29 in Jalalabad City, was attended by seven 
associations who provided presentations on their achievements of 2010 and planned activities for the first quarter 
of 2011. The purpose of this conference was to coordinate the efforts of the associations, have them to present 
their problems and challenges they have and to encouraged them to work in a transparent manner. This 
conference will continue to take take place on a quarterly basis. 

 MoUs were signed with Nangarhar Beekeepers Association and Nangarhar Fish Producers Association. Based on 
these  MoUs IDEA-NEW will provide one-year financial and technical support to both of these associations to help 
them promote their associations and to establish new businesses. IDEA-NEW’s efforts with these associations will 
focus on making them self-sustainable. 

 Held a joint meeting with four eastern province representatives namely, AILD, provincial extension administrators 
and provincial agriculture advisors and an IDEA-NEW liaison authority to discuss:  

o Introduction of districts / packages per district for spring 2011, 
o Marketing progress such as Tak Dana company. 
o Updating and sharing the last fall 2010 season information. 
o Shifting Khewa district green house to another suitable place to be used properly. 

Photo: GME personnel show a collection of business plan 
developed by trainees in Jalalabad City, Nangarhar 
province. 
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 Joint meeting with irrigation department, AILD and IDEA-NEW staff on gabion weaving for Chaperhar and Pacheer 
Wa Agam districts, Kunar province took place in which the related issues discussed. 

 A coordination meeting was held with Nuristan, Laghman, Kunar and Nangarhar agriculture directorates in IDEA 
NEW office on the spring 2011 voucher program. 

 President of Nangarhar nursery grower association participated in the meeting arranged in IDEA-NEW office. The 
main purpose of the meeting was to provide spring season quotation list for various fruit and forestry plants. 

 

Key Problems/Constraints 

 The Hesarak and Pachir Wa Agam districts of Kunar province are still insecure. IDEA-NEW engineers are 
coordinating activities very closely with community elders. 

 Security conditions in Qarghayee district are a major issue for the infrastructure team. The team is working closely 
with community elders and Shura leaders and have developed rules and procedures for the implementation of two 
projects in this. In addition, the material cost such as stone and sand prices has increased significantly which will 
impact the project budget. This issue is being handled by the management team.  

 
 

Afghan First 
Locally purchased materials for DAI (East and West) from December 16-31, 2010 were $503,722.69 USD. 
 
 
  

Photo: A woman teaches English to girls in Laghman 
province. 
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Northeastern Region Update 
 

Job Creation 
 

Community-Constructed Infrastructure (CCI):  
Irrigation, Farm to Market Roads and Micro-Hydro Power 
IDEA-NEW worked on 15 active CCI projects in the northeastern region, employing 745 workers generating 7,383 person 
days of labor (28.4 FTEs) and disbursing $38,815 in wages. Please see Annex II for more detail on all CCI projects.  
 
  

 
 
 
 
 
 
December 16-31, 2010: CCI Summary Chart—Northeastern Region 

 
 
  

Province 

Total 
Approved 
Projects 

Completed 
Projects 

Active 
Projects 

Stopped 
Projects 

Male 
Person 

Days this 
period 

Female 
Person 

days this 
period 

Male Wages 
this period 

Female 
Wages 

this 
period 

Total 
Person 
Days 

Total 
Wages 

Badakhshan  19 14 3 2 - - - - - - 

Baghlan 32 31 0 1 222 - 1,726 - 222 1,726 

Takhar 13 7 6 - 6,126 - 30,516 - 6,126 30,516 

Kunduz 2 - 2 - 1,035 - 6,573 - 1,035 6,573 

TOTAL 66 52 11 3 7,383 - 38,815 - 7,383 38,815 
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Projects started during the bi-weekly period: 

 Kurani Siphon, Farkhar district, Takhar province - This project will help to address flooding problems through the 
construction of a 81 m siphon wall. Kurani village has an irrigation canal that lies in the path of flood waters from 
the Farkhar River and is frequently washed out by flooding. The surrounding area is mountainous and rocky, 
which makes flood control difficult. The construction of a siphon will help to channel the water into the canal in a 
managed way that does not overwhelm it. The siphon will be constructed with reinforced concrete and stone 
masonry and will feed into a longer canal that runs through two other villages before reaching Kurani village. It 
will ensure that Kurani farmers have reliable access to water. This village is already well connected to the market 
by access road, so reliable irrigation water will further help farmers improve income from agriculture in this 
peaceful area. The project benefits 126 families on 100 hectares of cultivated land. 

 
Projects completed during the bi-weekly period: 

 Yasech Road Rehabilitation Shuhada district, Badakhshan province - This project started in early August 
rehabilitated 5.5 km of road that is 6m wide. The road provides improved market access to 26 village and is home 
to 1,560 families in the Yasech area. The project was identified by the Sarghilan CDC, local government and line 

departments as a priority for Shuhada district. Late spring avalanches destroyed 55% of the road surface, 
rendering it impassable. The community attempted to clear the road but requested help with implementing a full 
rehabilitation from the government and IDEA-NEW. This project provided cash for work opportunities for men in 
this impoverished area where 50% of the farmers are landless and rely on wage work.  

 Ghanew Feeder Road Rehabilitation Warduj district, Badakhshan province - This project began last August and 
improved 5km of road, connecting 1,450 families to the market center in Warduj. This rehabilitation makes it 
easier for farmers to get goods to market, as well as increasing access to other resources, such as schools and 
medical care. People in this area rely on agriculture and raising livestock, but previously the people in Ghanew and 
four neighboring villages had almost no road access. This area has also been affected by the insurgency. The 
project was requested by the local communities and was identified as a priority by the local Government and 
provincial Agriculture Department. Considering the renewed insurgency in the area, the project aims to create 
short term jobs through cash-for work with the hope of keeping local people from joining the fight. 

 Arbab Noor Mohammad Intake Construction Project, Burka district, Baghlan province - This intake project was 
undertaken at the request of the community because the mouth of the intake was eroded by yearly floods. The 
community was forced to repeatedly rebuild the intake mechanism. The poorly designed intake also prevented 
farmers from having reliable irrigation. The project started in August and employed 705 local workers. This intake 
is 18m long and feeds into a 70m canal that was resided with stone masonry walls. Through this intake 180 
hectares of agricultural land will be irrigated and 366 families will directly benefit.  

 Dasht-e-Flool Road Rehabilitation Project Burka district, Baghlan province - This project rehabilitated an 8km 
secondary road. Local workers compacted and graveled the road, excavated 3,600m of ditches and constructed 15 
culverts. The road connects the two villages, Dasht and Flool, providing farmers in the area with better access to 
markets. In total, 3000 local families benefit from better road access and 1,905 local workers contributed to the 
construction.  

Photo: Completed Arbab Noor Intake project - Burka district, 
Baghlan province. 

Photo: Washed out area that will be addressed with the Kurani 
siphon - Farkhar district, Takhar province 
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 Dahla Aqueduct Construction Project, Nahrin district, Baghlan province - This aqueduct is 28m long and one 
meter wide. The project was undertaken at the request of the community because their previous aqueduct was 
destroyed, preventing local farmers from being able to use their canal for irrigation. In total, 150 hectares of 
agricultural land will be irrigated by this aqueduct and 152 families will directly benefit. A total of 202 local 
laborers worked on the aqueduct.  

 Now Abad-e-Flool Road Rehabilitation, Burka district, Baghlan province - This road rehabilitation project 
restored a 3km road Now Abad and Flool villages. Some 404 local workers graveled the entire length of the road 
and constructed 4 culverts. Previously the quality of the road was extremely poor, preventing farmers from taking 
their goods to market centers. Approximately 1,200 families directly benefited from this project. 

 
 

  

Photo: The completed Eraghak Aqueduct project - Khost 
district, Baghlan province 

Photo: Construction on the Qazak Baghak Road and Bridge 
project - Taloqan district, Takhar province 
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Agriculture Productivity Job Creation 
 
Orchard Establishment Project 
Some 32 farmers in Kalafghan and Farkhar districts in Takhar province received training on winter pruning and winter pest 
and fungus control.  
 
Orchard Management  
This project is ongoing for 41 farmers in Kalafghan, Farkhar, Chall and Bangi districts, Takhar province. This week the 
beneficiary farmers received training on how to use compost around trees, as well as winter pruning and wintertime use of 
pesticide and fungicide.  
 
Women’s Poultry Project 
During the reporting period, livestock staff conducted monitoring visits of the poultry project beneficiaries’ chickens in 
Kalafghan district, Takhar province. They were accompanied by government line staff from the Livestock Department. 
Another batch of 120 women in Baharak district, Takhar province began the project this week.  
 
Lamb and Calf Fattening Project 
The trainings for the livestock 201 owners 7 CDCs of 4 districts (Puli Khumri, Dushi, Burka and Nahrin districts of Baghlan) 
are now complete. The lamb owners were received training on feeding, hygiene and veterinary care. Paravets have raised 
the awareness of livestock owners about importance of good feeding, hygiene and maintaining good relationship with 
their local clinics. 
 
Feed and Veterinary Support for Milch Animals 
During the reporting period, 20,700kg animal feed was distributed to 250 beneficiaries owning 450 animals in 9 targeted 
districts in Kishem district of Badakhshan province. The farmers bought the feed from local input suppliers with vouchers 
on a cost contribution basis. Each beneficiary received 45kg of feed per cow. Another 800 animals belonging to 460 
farmers received the medicine tegafone, which kills ecto-parasites. The medicine was distributed by paravets under the 
supervision of IDEA-NEW livestock officers in 15 villages in Kishem and Khash districts.  
 
 

  

Photo: A lamb from the calf and lamb fattening project -
Baghlan province. 

Photo: Visiting chicken coops for the poultry project - 
Kalafghan district, Takhar province 
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Capacity Building 
In Baghlan, MC management are conducting a training series on project management, and report and proposal writing for 
120 government line staff. The training will help to raise the management capacity of local government officials.  

 

USG and GoIRA Cooperation 
 The community mobilization and infrastructure teams worked with the local CDC leaders in Taloqan, Takhar to 

break down walls on the roadside so that the road can be widened as a part of the Qazak Beghak Road and Bridge 
project.  

 In Takhar, the community mobilization and infrastructure teams worked with local CDCs in Kurani village in Farkhar 
district to set up a site camp from with to implement the new Kurani Siphon project.  

 In Baghlan, the Livestock Unit Manager met with Baghlani Jadid and Dushi districts’ governors and agriculture 
departments’ coordinators to discuss plans for upcoming livestock projects.  

 IDEA-NEW staff participated in handover ceremonies of 4 infrastructure projects, including the Arbab Noor 
Mohammad wash culvert and intake construction, Tangi Murch road rehabilitation, Dahla aqueduct construction 
and Dash-e-Flool road rehabilitation projects. The handovers were attended by local government officials, CDC and 
shura members and community elders.  

 IDEA-NEW Agriculture staff met with Baghlani Jadid and Dushi district governors, agriculture extension managers 
and local elders to discuss village selection for MC-IDEA-NEW future programs.  

 

Constraints 
Security continues to make monitoring challenging. We currently have no way to independently monitor projects in Burka, 
Nahrin and Khost districts, Baghlan province.  

 

Afghan First 
Locally purchased materials for Mercy Corps (Northeast) from December 16-31 were $17,605 USD. 
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Voices from the Field 
 
NAME:  
PROJECT: Commercial Vegetable 
LOCATION: Chardar Village, Warduj District, Badakhshan 
 
 “I can tell this year was much better than last year,” said Burnhannudin. “Last year we only produced wheat and didn’t 

have money to buy anything from outside the home, but this year we could buy everything we needed the market. Last 

year I sold 60 ser of wheat at 90 AFN per ser and made 5,600 AFN. Luckily from the yield of the land this year we 

received 40,200 AFN and from that amount of money I bought wheat, bread, clothes and other things.”  

  



   P a g e  | 28 

Northern Region Update 
 

Job Creation 
 

Community-Constructed Infrastructure (CCI):  
IDEA-NEW worked on 15 CCI projects in the northern region. Please see Annex II for more detail on all CCI projects. 
 

 
December 16-31, 2010: CCI Summary Chart—Northern Region 
Province Total Approved 

Projects 
Completed 
Projects 

Active 
Projects 

Stopped 
Projects 

Male Person 
Days this period 

Female 
Person Days 
this period  

Male Wages 
this period 
(AFN) 

Female 
Wages this 
period 

Balkh 5 4 1 0 914 0 290,250 0 

Samangan 2 2 0 0 0 0 0 0 

Jawzjan 1 0 1 0 218 0 Paid by IP 0 

Sari Pul 6 1 5 0 0 0 0 0 

Faryab 18 10 8 0 0 0 0 0 

Total 32 17 15 0 1,132 0 290,250 0 

 
Flood Protection and Irrigation 
 
Construction of Mardian Water Reservoir: 
IDEA-NEW is installing a High Density Polyethylene liner as part of a water storage pilot project in Mardian district centre, 
Jawzjan province. The liners are less expensive and more effective alternative to open holding ponds or cement cisterns for 
water storage. The pond under construction will hold 3 million liters of clean potable water for 300 families, who will draw 
it off through a hand-pump. Because of security considerations, a subcontractor is implementing the Cash-for-Work project 
rather than the IDEA-NEW Infrastructure team. 
 
The work progress in this project has reached 65 percent, creating a total of 218 person days of employment during this 
biweekly reporting period. IDEA-NEW paid a joint monitoring visit with the contractor, and instructed the contractor to 
improve the quality of the work and expedite the project.  
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Khulm River Gabion Protection Wall Extension:  
Laborers resumed work and completed placing, filling and backfilling of 350 gabions on the site. In this reporting period the 
project created 914 person days of employment (3.5 FTEs). The overall progress by the end of this reporting period shows 
90%. 
 
The project will be closed in the next biweekly reporting period. However, the recent two security incidents in the district 
may cause a delay and postponement in achieving the planned tasks.  
 

Power 
 
Five Micro Hydro Power Units in Sari Pul:  
The IDEA-NEW MHP engineer together with the RHL installer completed the required extra works estimated for Chaila and 
Parawshan MHPs. The actual work on the site included filling the gabions in the intakes of both MHPs. On completion, 
these two MHPs were turned on in presence of Balkhab district governor and community elders. Currently, the progress 
percentages of Balkhab MHPs are as follows: Hoosh 88%, Parawshan 100%, Chaila 100%, Khamshorak 68% and Dahna Wa 
Kashkak 70%. 
 
An official completion ceremony will be arranged by IDEA-NEW media and communications manager once all five MHPs 
are completed. 
 
Eight Micro Hydro Power Units in Faryab: 
IDEA-NEW has signed a modification to the sub-grant with International Assistance Mission (IAM) to provide the electrical 
equipment for the construction of eight MHP projects in Pashtun Kot district. These MHPs will produce 75.4 KW power and 
they are being built in eight different communities of Pashtun Kot district and will serve 1,250 households. 
 
The IAM engineer responsible and the office manager reported that the work on all eight MHP plants had been 100% 
completed. The IDEA-NEW engineer attempted to arrange a joint inspection visit, but the IAM engineer refused to visit the 
site. However, the IDEA-NEW engineer will inspect the sites, security permitting, to verify the progress / completion 
percentages. 
 

Voices from the Community 
 a vineyard owner in Feroz Nakhchir said, “I am 100 percent happy from the program. These concrete 

posts reduce the diseases; it lasts long; and it is cheap in comparison to the wooden posts that we have to change every 
year or two.” 

 

Photo: , Vineyard owner 
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Agriculture Productivity and Agribusiness Job 
Creation 
 

Sustainable Agricultural Production 
 
Perennial Crops:  

New Almond Orchard Establishment, Balkh province  
The final payment to the implementing partner was processed based on a 93 percent sapling survival rate in the visited 
orchards. 
 
Trellis post installation: 
Field activities for the operations are proceeding in Feroz Nakhchir district of Samangan province and Maymana City of 
Faryab province. IDEA-NEW agriculture development program staff checked the initial measuring and layout carried out by 
the agriculture retailers and also provided them with technical advice. In this biweekly reporting period, in Samangan a 
total of 816 concrete posts have been transported to two vineyards in Hazrati Sultan district for trellising. According to the 
supervision reports, the post installation and wiring of six vineyards have been completed in Feroz Nakhchir and Hazrati 
Sultan districts. 
 
In Faryab province, adding to previously surveyed six vineyards, the team surveyed 15 vineyards in Maymana City, Khwaja 
Sabz Posh and Pashtun Kot districts, during this reporting period. The team transported 191 concrete posts to two 
vineyards in Maymana City and Khwaja Sabz Posh districts. The post installation and wiring of one vineyard in Maymana 
city has also been completed in this reporting period. 
 
Annual Crops: 
 
Demonstration Plots: 
The first phase of demonstration plots of annual crop planting in Balkh province was successfully completed by JDA. 
Seven different crops (wheat, safflower, pea, canola, lentil, flax and sesame) have been planted in 60 jeribs of land in 12 
demonstration plots in eight districts of Balkh province, and one district each of Jawzjan and Samangan Provinces.  
Altogether, 1,226 farmers participated in the field days held at the 12 demonstration plots. 
 

Photo: Installing trellis system in a vineyard in Shirin 
Tagab district, Faryab province 

Photo: Casting trellis posts in Feroz Nakhchir, sAMANGAN 
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Livestock 
 
Establishing Village Milk Processing Centers with Balkh Livestock and Dairy Union (BLDU) 
BLDU has developed a network of household dairy producers who sell surplus milk for processing by the Balkh Dairy in 
Dihdadi. The BLDU, under a sub-Agreement is setting up an additional 10 village milk processing centers where fresh milk 
can be processed by hand-operated equipment into cheese, butter and yoghurt. The following activities were 
implemented by this project. 
 
TA in Cattle Management Training:  
This training program was initiated in Baba Ewaz and Koshkak villages of Balkh and in Ghaznigak and Jui Zindan villages of 
Samangan province. Eight classes were held, each having 25 students, making a total of 200 women participants. The first 
topic introduced by the BLDU woman master trainer was “The Economic Importance of Dairy Cow Keeping in Rural Life". 
The training will continue for four months.  
 

Animal Health and Production:  
Four villages in Samangan province were selected for establishment of animal feed banks. These feed banks give farmers, 
mostly in remote areas, the opportunity to buy fodder during the winter. DCA is now formulating a contract between the 

Photo: BLDU master trainer teaching women - Samangan 
province. 
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responsible people for the feed banks in the field and DCA. The selected places will be visited again in the next biweekly 
reporting period, and the process of purchasing fodder and stocking them in the feed banks will be initiated.  
 
A BVW (Basic Veterinary Worker) training course that had started in previous biweeklies will be completed for an initial 15 
BVW in the next biweekly reporting period. During the program a total of 60 BVW will be trained. Selection of the potential 
BVW is very important. They should be selected from places where it is difficult for the paravet to visit these places on a 
regular base. A BVW however should always be supervised by a paravet (VFU) and they should have contact on a regular 
base. 
 
A total of 30 VFUs have been monitored in this biweekly reporting period. The functioning of the solar fridges was checked 
and meetings with local agriculture departments were held. 
 
After the graduation of the six month course, the paravets will return to their home villages to establish a VFU (veterinary 
field unit). For start up, they will be provided with a medicine, vaccine and equipment kit. The new graduated paravets will 
also receive a motorbike and a solar fridge (if necessary) and some furniture for the VFU. After the VFU is established the 
paravet should generate his own money by selling his “products” to the farmers, so he will create a kind of personal 
revolving fund to buy new vaccines and medicines The paravets will be supported, advised and monitored by the DCA staff 
on all kind of veterinary issues. 

 

 
Rural Enterprise Development 
 
Agricultural Retailing Development:  
 
Trellis Post Production: 
The quality control assessment of manufactured posts has been conducted and the finding has been reported satisfactory. 
In Faryab, the concrete post maker in Maymana City completed casting all 740 trellis posts under the second PO. 
The M&E department evaluation showed that it has become hard to work in cold weather; therefore, they recommended 
that the vendor should take extra cares on concreting techniques in cold weather condition, if not they should stop the 
activities in Maymana City of Faryab province until the weather improves.  
 
In Qaysar, the post maker has procured all the construction materials such as cement, gravel, sand and steel bars for 
production of 700 trellis posts under the first PO, but has not started the production because of the cold weather. 
 
Laser Land Leveling:  
The second phase of laser land leveling operations started with participating agricultural cooperatives in Balkh, Jawzjan, 
Sari Pul and Faryab provinces. The operations have been going on normally in areas where the land is suitable for leveling. 
The progress report of this activity show that the cooperatives managed to level 10 jeribs of land during this biweekly. 

Photo: DCA monitor explaining the medicine to farmers. 
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From start to date the cooperatives have leveled 38 jeribs of land. As the leveling activity could not be performed on dry 
land, the leveling activity has been restricted due to lack of rain in project areas.  
 
Establishment of 25 Maintenance and Repair Workshops for Two-Wheel Tractors: 
The contractor signed MoUs with workshop mechanics and distributed spare parts, Sales Day Books, signboards and other 
necessary parts to all 25 mechanics of Balkh, Samangan, Jawzjan, Sari Pul and Faryab provinces. 
 
In-kind Grant Distribution:  
A total of 500 metal T. Anglers have been granted to Bawar Agriculture Association of Faryab province for trellising 
program. 

 
Agriculture Retailers Monthly Coordination Meeting: 
The monthly coordination meeting for December 2010 was held with the board of directors of six Agricultural Retailing 
Associations of Balkh, Samangan, Jawzjan, Sari Pul and Faryab provinces. 
 

Women Income Generation 
 
Wool Spinning wheel project:  
RMHC Company has official commenced the training in Samangan and Jawzjan provinces. Provincial directorates and 
representatives of Women Affairs, Agriculture Irrigation and Livestock, Economy and members of provincial councils 
participated in the opening ceremonies of this project in these provinces. 
 

Contracts and Grants 
 An Expression of Interest (EOI) was advertised in the newspaper and websites for 50 hectares of Perennial 

Horticulture Project Implementation in Faryab, covering a period of 21-months. The target districts include: 

Maymana, Pashtun Kot, Shirin Tagab, Dawlatabad, Bilchiragh, and Gurziwan. The saplings to be planted include: 

4,000 almonds trees and 2,500 cherry trees. Request for Proposals (RFP) would be sent to eligible bidders.  

 Awaiting USAID/AO approval for the 2-Year Farmer Training on Improved Agronomy and Small Scale 

Mechanization project. ACDI VOCA signed a Letter of Authorization (LOA) with the sub-grantee for a value, not 

to exceed $65,000 adequate to finance the work for two months. JDA has fully utilized the LOA funding through 

December 15, 2010 and stopped work on the project on 26 December until USAID approval is received and the 

sub-agreement has been signed with ACDI/ VOCA. During the last two months, JDA arranged the sale of 109 Nos 

2-wheel tractors to farmers in the Balkh and Jawzjan provinces.  

 Procurement of the ice cream making equipment from an Indian vendor was approved by ACDI/VOCA. The 

beneficiary is Balkh Livestock Dairy Union (BLDU). The purchase order will be signed shortly.  

 An Invitation to quote for the procurement of 192 Nos harvesters, compatible with the Chinese Dong Feng 2-wheel 

tractors, was advertised in the newspaper and websites. 

Photo: Spare parts delivery to local mechanic, Faryab province. 

Photo: Deputy Head Elected Provincial Council cuts the ribbon 
for Spinning Wheel Project - Samangan province. 



   P a g e  | 34 

USG & GIRoA Coordination  
The IDEA-NEW MHP engineer together with the RHL installer completed the MHPs in Chaila and Parawshan communities 
of Balkhab district. Both MHPs were turned on in presence of Balkhab district governor and community elders. 

 
Constraints and Problems 

 Chimtal and Chahar Bolak districts remained unsecure for our movement purposes during the first week of this 
biweekly. But the security improved in these districts of Balkh province following the operation of IMF and ANSF.  

 Qaysar and Ghormach have got worse in the first week of this biweekly.  

 Shibirghan – Sari Pul road was insecure and staff were ordered to avoid it. 
 
 

Afghan First 
Locally purchased materials for ACDI/VOCA (North) from December 16-31 were $91,800 USD. 
 

  

Photo: Balkab district governor thanks IDEA-NEW for 
construction of the MHP in his district. 
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Western Region Update 
Job Creation 
 

Community-Constructed Infrastructure (CCI):  
IDEA-NEW continued work on 19 CCI projects (nine MHP projects, nine irrigation, one wholesale market and one 
construction skill training) in Badgis which generated 4,435 person days worth $29,550 USD wages and 380 individuals 
worked. Please see Annex II for more detail on all CCI projects. 
 

Summary Table: CCI Projects Western Region: December 16-31, 2010 
 
 
 
 
 
 

 
Badgis Wholesale Market 
No updates during the reporting period. 
 
Projects completed in this reporting period: 
Tagab-e-Esamile Irrigation Canal, Qala-e-Now district, Badgis province - The irrigation project ran from January to 
December 2010 and employed 80 laborers for six months. It included a 320 m gabion protection wall and 4,200 m stone 
masonry protection wall. The canal is one of the most impressive irrigation systems in the district, irrigating approximately 
120 ha and benefiting 800 families. The project will protect agricultural land, villages, schools during from flooding and 
improve irrigation in the dry season.  
 
Pahlawan Irrigation Canal, Abkamary district, Badgis province - The irrigation project ran from January through December 
2010 and employed 80 laborers for six months. It included construction of a 300m protection walls and 3,500 m canal that 
irrigates 160 ha of land and benefits approximately 500 families.  
 
Gudol Irrigation Canal Project, Abkamary district, Badgis province - The project constructed a 3,700 m protection wall 
that will irrigate 180 ha of land benefiting 700 families. It created job opportunities for 80 laborers for six months.  
  

Province Total Approved 
Projects 

Completed 
Projects 

Active 
Projects 

Stopped 
Projects 

Badgis 26 3 19 4 

TOTAL 26 3 19 4 
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Ongoing CCI Photos, West: December 16-31, 2010 

Badgis Wholesale Market, 
Qalai Now district, Badgis province  

Progress : 30% 

Zaemat Canal Intake 
Abkamari District, Badgis 

Progress: 90% 

Kondalam MHP, 
Qalai Now district, Badgis  

Progress : 95% 
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Building Capacity: 
No updates for the reporting period. 

 
USG & GIRoA Coordination  
No updates for the reporting period. 

 
Key Problems/Constraints  

Four projects remained stopped due to insecurity in different districts of Badgis Province. 

 
Afghan First 
Locally purchased materials for DAI (East and West) from December 16-31, 2010 were $503,722.69 USD. 
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Biweekly Monitoring & Evaluation Data 
 
Performance Indicators 
Outputs are tracked through 25 Performance Indicators. Regional implementing partners use the same forms to capture data, and it is reported into a central database. Depending 
on the indicator, results are reported on a biweekly, quarterly or annual frequency. There are 16 biweekly indicators, seven quarterly indicators and two annual indicators. The 
tables below give the results for the reporting period by partner as well as by the program as a whole, and are charted against “targets” by Fiscal Year.  
 

Impact Evaluation 
Output indicators by themselves are not a basis for rigorous performance measurement; IDEA-NEW also conducts impact evaluation for some of its largest projects. With the 
flexibility to conduct specific impact assessment at regular intervals, this plan serves to measure program effectiveness and give management the right information to make better-
informed decisions about IDEA-NEW’s work, as well as give USAID Afghanistan a clear picture of IDEA-NEW’s outcomes and impacts over the life of its project.  
 
The project also conducted a baseline household study in July 2009, and will follow up at intervals to assess household impacts in areas where IDEA-NEW is working. This will be 
done on a biennial basis, and will include those items measured in the household economic baseline. The baseline report, which gives a full economic picture of households in 
provinces where it was implemented, is available by request.  

 
Field Missions 
Finally, Field Missions are undertaken to provide contextual information, as well as quality assurance/quality control. On infrastructure projects, engineers assess construction 
quality and project progress, and laborers are asked if their wages are paid in a fair and transparent way. For non-infrastructure, overall quality, transparency and effectiveness are 
assessed. All field missions are conducted to inform program managers about areas of improvement. All missions also review environmental compliance with USAID, and ensure 
that GPS grid points for projects are captured. For irrigation and road projects, the areas irrigated and length of road are captured to ensure the highest accuracy for performance 
indicators. Approximately six to eight missions are conducted weekly.  

 
Some explanations on indicators 
All definitions and data collection methods for all indicators below are available at request. Some answers to common questions: 
 
Full-time equivalent (FTE) jobs: These are calculated in two ways. For CCI projects, 260 labor days = 1 FTE. For agriculture projects. .25 ha under licit cultivation = 1 FTE. For 
enterprises, a new employee reported by an IDEA-NEW assisted business to be “full time” = 1 FTE. Existing employees at the start of IDEA-NEW intervention does not count. There 
is a one-month lag time for CCI wage reporting. 
 
Increased sales of licit farm- and non-farm products are tracked in different ways. Farm product sales are tracked through surveys of key agricultural interventions programs 
involving 10,000 people or more. Non-farm products are tracked through bi-annual sales reports from assisted enterprises; only increases over the baseline are reported.  
 
All data reported to USAID has “back-up” documentation, including training sign-in sheets, contracts, export documentation and enterprise forms that detail sales and employee 
information.  
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 FY'09  FY'10  FY'11  FY'12  FY'09  FY'10  FY'11  Male  Female  Nan  Lagh  Kun  Nur  Badg  Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female  Bdk-shn  Baghlan  Kunduz  Takhar  Male  Female 

 Previous Period    25,676    -      64,491    20,396    31,515    1,021    28,994    53,858    30,802    32,737    21,685    17,397    32,980    33,087    3,854    35,544 

 Current Period    34,967    -      11,931    1,887    2,695    1,772    -      2,929    42    287    219    79    1,403    1,109    -      10,614 

 Total of Two periods    60,643    -      76,422    22,283    34,210    2,793    28,994    56,787    30,844    33,024    21,904    17,476    34,383    34,196    3,854    46,158 

 Previous Period    52    -      -      17    12    1    2    -      -      -      1    52    -      -      -      -      -      9    23    -      11    -      -   

 Current Period    0    -      -      -      0    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    52    -      -      -      17    12    1    2    -      -      -      1    52    -      -      -      -      -      9    23    -      11    -      -   

 Previous Period    1    -      -      -      89    11    36    -      19    -      -      1    -      -      -      -      -      -      1    3    -      1    -      -   

 Current Period    1    -      -      -      0    0    0    -      0    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    2    -      -      -      90    11    36    -      19    -      -      1    -      -      -      -      -      -      1    3    -      1    -      -   

 Previous Period    96,792    4,307,174    100,166   4,407,340   1,171,451    167,217    522,162    127,685    456,634   2,413,875    31,274    115,385    90,717    -      -      -      206,102    -      686,154    756,046    43,866    270,023   1,687,197    68,892 

 Current Period    96,284    95,265    1,019    96,284    44,476    12,993    -      -      -      56,450    1,019    -      -      -      -      -      -      -      -      1,726    6,573    30,516    38,815    -   

 Total of Two periods   193,076    4,402,439    101,185   4,503,624   1,215,927    180,210    522,162    127,685    456,634   2,470,325    32,293    115,385    90,717    -      -      -      206,102    -      686,154    757,772    50,439    300,539   1,726,012    68,892 

 Previous Period    14,005    736,971    20,305    757,276    235,304    31,284    102,757    27,935    76,506    466,150    7,636    18,655    13,141    -      -      -      31,796    -      104,674    100,525    6,183    40,313    239,025    12,669 

 Current Period    16,624    16,395    229    16,624    7,360    1,881    -      -      -      9,012    229    -      -      -      -      -      -      -      -      222    1,035    6,126    7,383    -   

 Total of Two periods    30,629    753,366    20,534    773,900    242,664    33,165    102,757    27,935    76,506    475,162    7,865    18,655    13,141    -      -      -      31,796    -      104,674    100,747    7,218    46,439    246,408    12,669 

 Previous Period    81    25,611    1,143    26,754    3,315    781    1,132    234    1,588    6,883    167    2,317    1,964    -      -      -      4,281    -      7,370    4,736    221    3,096    14,447    976 

 Current Period    72    68    4    72    39    33    -      -      -      68    4    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    153    25,679    1,147    26,826    3,354    814    1,132    234    1,588    6,951    171    2,317    1,964    -      -      -      4,281    -      7,370    4,736    221    3,096    14,447    976 

 Previous Period    9,521    253,778    625    254,403    35,576    9,680    14,607    520    28,514    88,736    161    32,307    18,058    30,580    18,987    15,700    115,611    21    13,114    8,448    3,800    24,512    49,431    443 

 Current Period    12,947    12,947    -      12,947    2,392    640    1,075    22    -      4,129    -      723    -      287    219    79    1,308    -      923    1,109    -      5,478    7,510    -   

 Total of Two periods    22,468    266,725    625    267,350    37,968    10,320    15,682    542    28,514    92,865    161    33,030    18,058    30,867    19,206    15,779    116,919    21    14,037    9,557    3,800    29,990    56,941    443 

 Previous Period    7,086    114,740    1,244    115,984    17,809    4,857    7,445    260    3,564    33,676    259    13,397    11,103    10,304    6,904    4,605    46,207    108    7,356    4,679    1,425    22,275    34,857    877 

 Current Period    3,909    3,909    -      3,909    1,195    320    536    11    -      2,062    -      362    -      303    110    59    833    -      461    553    -      -      1,014    -   

 Total of Two periods    10,994    118,648    1,244    119,893    19,004    5,177    7,981    271    3,564    35,738    259    13,759    11,103    10,607    7,013    4,664    47,040    108    7,817    5,232    1,425    22,275    35,871    877 

 Previous Period    15    -      -      -      2,831    1,141    1,745    50    -      62    8    6    5    2    34    -      -      62 

 Current Period    12    -      -      -      9    1    2    -      -      -      -      -      -      -      0    -      -      -   

 Total of Two periods    27    -      -      -      2,840    1,141    1,747    50    -      62    8    6    5    2    34    -      -      62 

 Previous Period   126,156    -      3,300    900    800    -      63,577    204,524    587,442    57,898    180,931    30,463    59,374    40,737    -      14,600 

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods   126,156    -      3,300    900    800    -      63,577    204,524    587,442    57,898    180,931    30,463    59,374    40,737    -      14,600 

 Previous Period    2,615    90,248    2,343    92,591    23,251    10,452    15,755    501    418    50,327    50    7,159    11,888    2,008    2,545    1,552    24,588    564    9,982    4,170    -      2,910    15,333    1,729 

 Current Period    706    606    100    706    139    10    20    -      -      69    100    18    39    -      -      -      57    -      480    -      -      -      480    -   

 Total of Two periods    3,321    90,854    2,443    93,297    23,390    10,462    15,775    501    418    50,396    150    7,177    11,927    2,008    2,545    1,552    24,645    564    10,462    4,170    -      2,910    15,813    1,729 

 Previous Period    -      -      -      -      1,014    -      173    -      -      1,038    1    2    2    1    251    1,394    -      864 

 Current Period    1,033    -      -      -      1,033    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    1,033    -      -      -      2,047    -      173    -      -      1,038    1    2    2    1    251    1,394    -      864 

 Previous Period    31    1,150    2,522    3,672    1,016    264    96    -      -      305    1,071    393    89    138    147    137    327    577    52    1,169    37    134    518    874 

 Current Period    9    9    -      9    -      -      -      -      -      -      -      6    3    -      -      -      9    -      -      -      -      -      -      -   

 Total of Two periods    40    1,159    2,522    3,681    1,016    264    96    -      -      305    1,071    399    92    138    147    137    336    577    52    1,169    37    134    518    874 

 Previous Period    31    5,944    19,655    25,599    6,974    570    105    -      -      3,224    4,424    10,599    172    454    484    446    681    11,475    137    5,246    111    301    2,039    3,756 

 Current Period    14    14    -      14    -      -      -      -      -      -      -      9    5    -      -      -      14    -      -      -      -      -      -      -   

 Total of Two periods    45    5,957    19,655    25,612    6,974    570    105    -      -      3,224    4,424    10,608    176    454    484    446    694    11,475    137    5,246    111    301    2,039    3,756 

 Previous Period    2    807    54    861    413    -      -      -      62    438    37    16    37    11    6    8    78    -      242    21    17    28    291    17 

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    2    807    54    861    413    -      -      -      62    438    37    16    37    11    6    8    78    -      242    21    17    28    291    17 

 Previous Period    1    2,474    224    2,698    1,447    -      -      -      186    1,484    149    17    30    15    10    10    82    -      880    24    30    49    908    75 

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    1    2,474    224    2,698    1,447    -      -      -      186    1,484    149    17    30    15    10    10    82    -      880    24    30    49    908    75 

 Previous Period    13,507    -      -      -      4,235    -      1,057    -      -      13,983    730    -      -      -      9,590    19,279    -      7,960 

 Current Period    21,305    -      -      -      9,400    1,237    1,600    1,750    -      2,182    -      -      -      -      -      -      -      5,136 

 Total of Two periods    34,812    -      -      -      13,635    1,237    2,657    1,750    -      16,165    730    -      -      -      9,590    19,279    -      13,096 

 Previous Period    210    1,819    -      1,819    1,424    205    190    -      -      1,819    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    114    114    -      114    96    12    5    1    -      114    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    324    1,933    -      1,933    1,520    217    195    1    -      1,933    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -     1,683,749    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period   975,853    -      -      -      975,853    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods   975,853    -      -      -     2,659,602    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    80    -      -      -      68    14    15    -      -      161    -      100    102    100    -      -      -      -   

 Current Period    1,197    -      -      -      50    10    8    -      -      37    27    11    21    13    499    241    -      280 

 Total of Two periods    1,277    -      -      -      118    24    23    -      -      198    27    111    123    113    499    241    -      280 

 Previous Period    -      -      -      -      6    -      -      -      -      2    1    1    1    1    -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      6    -      -      -      -      2    1    1    1    1    -      -      -      -   

 Previous Period    2,584    14,086    285    14,371    7,608    1,580    3,677    107    192    13,020    144    388    110    60    51    46    540    116    233    246    5    66    526    24 

 Current Period    13,330    12,987    343    13,330    4,689    3,106    3,717    200    29    11,693    49    2    14    -      -      -      16    -      723    358    5    486    1,278    294 

 Total of Two periods    15,914    27,072    628    27,700    12,298    4,685    7,395    307    221    24,713    193    390    124    60    51    46    556    116    956    604    11    552    1,804    319 

 Previous Period    -      7,500    -      7,500    -      -      -      -      -      -      -      -      7,500    -      -      -      7,500    -      -      -      -      -      -      -   

 Current Period   128,839    127,853    986    128,839    128,578    116    145    -      -      127,853    986    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods   128,839    135,353    986    136,339    128,578    116    145    -      -      127,853    986    -      7,500    -      -      -      7,500    -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

   25 

   121 

   29,673 

   4,037,076 

   1,500,000 

   53,566 

   5,517 

   1,411,000 

   1,306 

   3,848 

   15,593 

   619 

   4,232 

   12,940 

   529,670 

   60,598 

   9,013 

   -   

   -   

   132,831 

   39 

   184 

   2,233,112 

   407,344 

   6,327 

   65,520 

   72,399    -   

   573 

   1,709 

   1,937 

   6 

   3 

   -   

   427 

   1,279 

   1,281,477 

 Reporting Period: Dec 16- 31 , 2010 

 IDEA-NEW 

 MC/ IDEA-NEW  ACDI-VOCA/ IDEA-NEW  DAI/IDEA-NEW  IDEA-NEW  

   15 

   24 

   25 

   20 

   21 

   -   

   -   

   -   

   106,002 

   493 

   6 

   7 

   8 

   9 

   22 

   23 

   16 

   17 

   18 

   19 

 Sr. 

No 

   1 

   2 

   3 

   4 

   5 

   -   

   40,000 

   3,685    8,059 

   -   

   10 

   11 

   12 

   13 

   14 

   -   

   -   

   -   

   -   

   -   

   -   

   -   

   1,808 

   -   

   -   

 By Gender 

   -   

   7,237 

   -   

   -   

   1,479 

   573 

   20,716 

   65,670 

   16,032 

   27,029 

   6 

# of full time equivalent jobs

created by USG sponsored 

alternative development or 

alternative livelihood activities

 # of associations assisted as a 

result of USG assistance 

   128,839 

   -   

   3 

   100 

   360,000 

 # of off-farm new micro and 

SMEs receiving IDEA-NEW 

technical assistance 

   1,770 

   1,970,000 

   19 
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   1,185 

 Increased production of licit farm 

products in USG-assisted areas 
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   -   

 Increased sales of licit farm and 

non-farm products in USG-

assisted areas over previous year 

 $ value of direct investment 

leveraged in local business 

 # of person days of government 

line staff trained 
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including roads, market centers, 
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assistance 
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   4,940    494 

   980 

   2,768 

   -   

 Number of individuals receiving 
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   5,875    3,257 

 # of hectares under improved 
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   2,466 

   1,052 

   73,200    534,556 

   71,136 

   16 

   76,367 

   4,852 
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received USG-supported 

agriculture productivity training 

   150,410 

 # of local community members 

employed on CCI projects 

Wages ($) paid through 

community constructed 

infrastructure proejcts to local 

community member

   4,297,522 

   -   

   34,252    15,250 

   32,838    10,902 

   418 

   -      75,293 

   100,196 

   231    186 

   663,141 

   310,740 

   -      4,661,111 

   58 

   108,890 

 IDEA-NEW Targets By Fiscal Year 

   71,308 

   22,545 

   -   

 PERFORMANCE INDICATORS  Added this period 

 # of KM of roads rehabilitated or 

built 
   74 

  IDEA-NEW Achievements By Fiscal Year 

   16,269    72,022 

   -      220 

   177,486 

 # of KM of irrigation system 

rehabilitated or built 
   161 

 By Gender 

   12 

   9 

   35,877 

 IDEA-NEW 

Total to Date 

 Number of families benefiting 

directly from USG interventions in 

Afghanistan 

   283,293 

   2,972,306 

   534,994 

   7,991 

 By Gender  MC Achievements By Province 
 By Gender  ACDI Achievements By Province 

 Grand 

Total 

   -   

   -   

 DAI Acheivements By Province 

   279,124 

   62 

   153 

   3,824,389 

   75 

   121,703 

   88,203 

   41    186 

   29,234    35,250 

na

   300,831    3,461,384 

15%    1,500,000 

   581,889 

   4,705 

   2,530 

   23,835 

   812 

   25 

   -   

   31 

   2,434 

   -   

   654 

   1,378,125 

   -   

   -   

   1,751 

   9 

   136,339 

   25,266 

   2,646 

   77,712 

   671,367 

   25,935 

   5,308 

ANNEX I: Performance Indicator Table 



No. PROJECT NAME PROJECT CODE DISTRICT Dec. 1 to 

15, 2010

Dec, 16 to 

31, 2010

REMARKS Hectare 

irrigated 

(ha)

Canal 

length (m)

Protection 

wall length 

(m)

Road 

length 

(km)

Families 

benefited

Reservoir 

capacity 

(m3)

1 Abezangani Pipe Scheme CCI-080308 Hesarak Completed 6500 50 430 70cum

2 Khanjar Karez CCI-080307 Hesarak Completed 50 1800 900 104

3 Ragha Canal Improvement CCI-080310 Hesarak 57% 60% Active 200 8500 1913 800

4 Kodikhil Ziarat Kaly Road CCI-080410 Shirzad Pending  (Security)

5 Kodikhil 200 KW MHP CCI-080412 Shirzad Pending (Security)

6 Baghicha Road CCI-080511 Khogyani Cancelled 880 281 9300 850

7 Darwazagai Canal Improvement CCI-080512 Khogiani Completed 33.56 2000 255 205

8 Nemla Manz Road CCI-080513 Khogiani Cancelled 400 300 3000 800

9 Loghdara Canal Intake Improvement CCI-080514 Khogiani Completed 61.9 2000 193 100

10 Derga village Karez CCI-080515 Khogyani Completed (Jan-10) 300 3820 100 200 210cum

11 Toowda Chena Karez CCI-080516 Khogyani Completed (Jan-10) 1600 210Cum

12 Baghicha Karez Intake CCI-080517 Khogyani Completed (Mar-10) 400 3030 50 300 450Cum

13 Seway Zangal Canal CCI-080518 Khogyani Completed (Jan-10) 5000 486

14 Bibi Mahro Canal CCI-080611 Chaparhar Completed 160 4000 258 600

15 Kandi Bagh &  Hafizan Canal Intake CCI-o8o612 Chaparhar 95% 96% Active 1200 14000 1020 1500

16 Landi Pachir Canal Intake Improvement CCI-080706 Pachir Wa 

Agam

Completed (Dec-09) 94.15 325+26 m 

Weir

700

17 Landa Khil Canal Intake CCI-080707 Pachir wa 

Agam

Completed 120 12000 300 2000

18 Landay Canal intake CCI-080708 Pachir wa 

Agam

Completed 200 6000 300 450

19 Yaghiband MHP CCI-080807 Dehballa Completed (Jan-10) 8.16 3500 725 250

20 Shpola canal Intake improvement CCI-080808 Dehballa Completed 300 3500 515 1200

21 Shalizar Canal Improvement CCI-080905 Rodat Completed (Aug-10) 360 100 300

22 Sarkho Malakana Kariz Improvement CCI-081106 Nazian Active 140 800 600

23 Qasi and Gograni Karez Intake CCI-081309 Shinwar Completed (Dec-09) 184.85 5000 410 820

24 Landi Basswal girls school boundary wall & 

toilet

CCI-081405 Momandar

a

Active 300 800

25 Lalpur Guldag Road Repair CCI-081504 Lalpur Completed 12 Km

26 Qala Shahi School boundary construction CCI-082005 Dare Nur Completed 3.056 140 500

Eastern Region

NANGARHAR PROVINCE
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ANNEX II: CCI Project Data by Region 



27 Sarachie Ali Khan School boundary wall 

implementation

CCI-082105 Behsud 92% 98% Active 5.643 140 1500

28 Trili Girls & Boys School Boundary Wall CCI-082307 Achin Completed 300 m 

29 Makrana Canal Intake CCI-082308 Achin Completed (Apr-10) 120 3000 295 200

30 Mamand Olas Canal CCI-082309 Achin Active 360 369 1000

31 Mamand  Tangi Village Bridge CCI-082310 Achin 88% 89% Active 2400 120 600 RCC

32 Marko School Boundary Wall CCI-081310 Shinwari Completed 900 800

33 Baghcha Karez CCI-081312 Shinwari Completed 80 330

34 Daga canal intake improvement project CCI-081313 Shinwar Active 240 4000 365 345

35 Koshtal MHP CCI-082311 Achin 93% 98% Active 350

36 Salar canal improvemet CCI-100101 Asadabad Completed 3500 24000 3400 8500

37 Marawara Kariz improvement CCI-100201 Marawara Active 400 2000 400 3600

38 KCC Coble Stone Road Improvement CCI-100701 Shegal Completed 50 250 0.75 200

39 Warsak Dag Canal Intake Improvement CCI-101207 Narang Completed (Dec-09) 14.3 140+48 m 

Weir

1660

40 Qazi Banda Canal Improvement CCI-101310 Chowkay Completed  (Oct-09) 16.07 75 427

41 Chawki Loi Canal CCI-101311 Chowkay Completed 3000 11000 824 700

42 Garigal Canal Intake Improvement CCI-101312 Chowkay Active 

43 Sawati Road imp CCI-090225 Qarghai Completed 500 638 10,000 800

44 Shamangal Nelawat canal improvement CCI-090127 Mehterlam Stopped due to 

increased water

600 8000 414 1500

45 Governor's House Greening CCI-090129 Mihterlam Started

46 Nahri Karim Canal Improvement CCI-090226 Qarghai 74% 76% Active 2400 14000 200 4250

47 Farman Khail School Boundary Wall CCI-090227 Qarghai 5% 11% Active 780

48 Ali Khail School Boundary Wall CCI-090710 Mihterlam 5% 11.50% Active 550

49 Shergar School Boundary Wall CCI-090128 Mehterlam 5% 14% Active  227

50 Malil Mashfa Road CCI-300805 Nurgram Completed 400 341 3350 1400

100%

100%

99%

100%

100%

38%

KUNAR PROVINCE

100%

45%

100%

100%

0%

NOORISTAN PROVINCE

100%

100%

100%

85%

LAGHMAN PROVINCE

100%

48%



No. PROJECT NAME PROJECT CODE DISTRICT Nov. 16-30, 

2010

Dec. 1-15, 

2010

REMARKS Hectare 

irrigated 

(ha)

Canal 

length (m)

Protection 

wall length 

(m)

Road 

length 

(km)

Families 

benefited

Reservoir 

capacity 

(m3)

1 DehZangy Payan CCI 190201 Abkamary Complete 90 2500 235 300

2 Dehzangy Bala CCI 190202 Abkamarty Complete 240 6000 160 600

3 Dehzenger CCI 190203 Abkamary Complete 50 3500 155 200

4 Zaemat Canal CCI 190207 Abkamary 85 90 Ongoing 120 7000 380/65 200

5 Gudol Canal Protection CCI 190205 Abkamary 98 100 Complete 180 3700 250 700

6 Pahlawan Canal Protection CCI 190206 Abkamary 98 100 Complete 160 3500 300 500

7 Kham e Abbasi Canal Improvement CCI 190709 Muqur 95 97   Ongoing 100 3200 150 300

8 Tagab e Ismail Canal improvement CCI 190108 Qala e Now 95 100 Complete 120 4200 320 800

9 Echka Canal improvement CCi 190716 Muqur 85 85 Stopped, irrigation 

purpose

40 5500 235 470

10 Karkeyha MHP ( 7KW) CCI 190311 Qades 91 93 Ongoing 80

11 Sarasyab MHP  (4KW) CCI 190310 Qades 87 90 Ongoing 60

12 Haje Abdulla MHP (3KW) CCI  190312 Qades 87 90 Ongoing 80

13 Deh Breenge (MHP  (10KW) CCI 190321 Qades 87 90 Ongoing 180

14 Agha MHP (3KW) CCI 190120 Qala E Now 85 90 Ongoing 110

15 Talabe Beland MHP (4KW) CCI  190118 Qala E Now 85 90 Ongoing 130

16 Kondalam MHP  (4KW) CCI 190114 Qala E Now 85 90 Ongoing 50

17 Amala MHP (4KW) CCI 190113 Tagab e Esmail 87 90 Ongoing 80

18 Arbab Mohammed Canal CCI 190119 Qala E Now 55 80 Ongoing 250 3500 150 80

19 Tangy canal Intake improvement CCI 190717 Muqur 10 10 Stopped, Security 700 12000 400 2500

20 Badghis W/S Market CCI 190104 Qala E Now 28 30 Ongoing

21 Construction skill Training CCI 190127 Qal E Now 50 50 Ongoing

22 Qulmali Canal improvement CCI 190224 Abkamary 78 78 Stopped, Cold weather 400 5500 372 380

23 Zergunbad MHP CCI 190122 Loman 80 85 Ongoing

24 Kondalam  Canal CCI 1902 Tagab e esmail 80 95 Ongoing 450 4500 148 300

25 Fersetan Canal CCI 190126 Abkamary 73 80 Ongoing 320 4300 300 300

26 Zer Gunbad Canal Improvement CCI 190115 Qala-e-Naw 32 45 Ongoing

100

100

100

Western Region



Dec Dec

01-15, 2010 16-31, 2010

1 Micro-hydropower (MHP),Chaila  

village,  Balkhab, Sari Pul

MHP8200.5/1 Balkhab 99% 100% 13KW 150

2 Micro-hydropower (MHP),Hoosh village,  

Balkhab, Sari Pul

MHP8200.5/2 Balkhab 88% 88% 40KW 180

3 Micro-hydropower (MHP),Khamshorak 

village,  Balkhab, Sari Pul

MHP8200.5/3 Balkhab 68% 68% 10.4KW 70

4 Micro-hydropower (MHP),Parawshan 

village,  Balkhab, Sari Pul

MHP8200.5/4 Balkhab 97% 100% 24KW 130

5 Micro-hydropower (MHP), Dahna Wa 

Takhshar village,  Balkhab, Sari Pul

MHP8200.5/5 Balkhab 70% 70% 21KW 380

 6 Micro-hydropower (MHP),Badi village,  

Qaysar, Faryab

MHP8200.5/11 Qaysar 100% 100% 3.5KW 60

7 Micro-hydropower (MHP),Gerd-e-Qala 

village,  Kohistan

MHP8200.5/12 Kohistan 100% 100% 5KW 80

 8 Micro-hydropower (MHP),Keen Qul 

village,  Bilchiragh

MHP8200.5/6 Bilchiragh 100% 100% 11KW 200

 9 Micro-hydropower (MHP), Anjeerak 

village,  Bilchiragh

MHP8200.5/7 Bilchiragh 100% 100% 12.5KW 180

10 Micro-hydropower (MHP), Khush Gozar 

village,  Bilchiragh

MHP8200.5/8 Bilchiragh 100% 100% 14.1KW 180

 11 Micro-hydropower (MHP), Mirzaee #1 

village,  Bilchiragh

MHP8200.5/9 Bilchiragh 100% 100% 10.2KW 180

12 Micro-hydropower (MHP), Mirzaee #2 

village,  Bilchiragh

MHP8200.5/10 Bilchiragh 100% 100% 11.6KW 180

13 CCI Road Rehab, Maymana/Bilchiragh CCI-18-06-FA04 Pashtun Kot and Bilchiragh 100% 100% 76m 52 km 50000

14 Ibrahimabad Micro Hydro Power 8200.5/20 Pashtun Kot 100% 100% 4.4KW

15 Qalai Niasbeq-Payan MHP 8200.5/19 Pashtun Kot 100% 100% 4.6KW

16 Qalai Niasbeq-Bala MHP 8200.5/18 Pashtun Kot 100% 100% 10.8KW

17 Hazara Qala MHP 8200.5/17 Pashtun Kot 100% 100% 11.9KW

18 Nawabad Beqlarsai MHP 8200.5/16 Pashtun Kot 100% 100% 6.2KW

Hectares 

irrigated 

(ha)

Northern Region
Protection 

wall length 

(m)

Road length 

(km) Families 

benefited

SARI PUL

FARYAB

PROJECT NAME PROJECT CODE DISTRICT REMARKS



19 Kata Qala Shora-e-Bazaar MHP 8200.5/15 Pashtun Kot 100% 100% 14KW

20 Kata Qala Shora-e-Madrasa MHP 8200.5/14 Pashtun Kot 100% 100% 16KW

21

Kata Qala Haji Basir Micro Hydro Power 8200.5/13

Pashtun Kot 100% 100% 7.5KW

BALKH

 22 CFW Khulm/Tela Gabion Protection 

Wall 

CFW16 14 BL01 Khulm 100% 100% 9600 975m 12000

23 CFW Khulm/Do Darak Retaining Wall CFW 200102 Khulm 100% 100% 9600 100m 12000

24 Warehouse Road Improvement Mazar-e-Sharif 100% 100% 0.7km 450

25 Mazar Almond Market PCC Platform BL007 D1 Mazar 100% 100% 158 Shops

26 CFW Khulm River Gabion protection 

Extension

BL003 Khulm 70% 90% 500 550m 500

Jawzjan

27 Construction of Mardian Water 

Reservoir

JW001 Mardian 59% 65% 3000000 

liter

300 

Families



No. PROJECT NAME

PROJECT CODE

DISTRICT Dec. 1 to 

15, 2010

Dec, 16 to 

31, 2010

REMARKS Hectare 

irrigated 

(ha)

Canal 

length (m)

Protection 

wall length 

(m)

Road 

length 

(km)

Families 

benefited

Reservoir 

capacity 

(m3)

1 Malangab Canal Intake 

Construction MC-IDEA-NE-BD-E-001-09
Baharak N/A N/A Handed Over 250 400 N/A N/A 730 N/A

2 Furmuragh Canal 

Rehabilitation MC-IDEA-NE-BD-E-002-09
Baharak N/A N/A Handed Over 140 100 N/A N/A 310 N/A

3 Nawai Jurm Canal 

Rehabilitation MC-IDEA-NE-BD-E-003-09
Jurm N/A N/A Handed Over 110 300 N/A N/A 1150 N/A

4 Pestakhor Canal 

Rehabilitation MC-IDEA-NE-BD-E-005-09
Argo N/A N/A Handed Over 210 200 N/A N/A 1050 N/A

5 Brokan Canal Rehabilitation MC-IDEA-NE-BD-E-004-09 Yaftal N/A N/A Handed Over 150 250 180 N/A 330 N/A

6 Dashti Qurugh Protection Wall
MC-IDEA-NE-BD-E-006-09

Faizabad N/A N/A Handed Over N/A N/A 200 N/A 1040 N/A

7 Chashmah e Qalandar Gabion 

Protection Wall MC-IDEA-NE-BD-E-008-09
Darayem N/A N/A Handed Over N/A N/A 100 N/A 1330 N/A

8 Hafiz  Mughul Gabion 

Protection Wall MC-IDEA-NE-BD-E-0012-010
Argo N/A N/A Completed N/A N/A 350 N/A 800 N/A

9 Wajinj Sakha Road MC-IDEA-NE-BD-E-010-010 Baharak N/A N/A Handed Over N/A N/A N/A 3.701 1050 N/A

10 Kooch e Hisar Road MC-IDEA-NE-BD-E-0011-010 Baharak N/A N/A Handed Over N/A N/A N/A 4.828 980 N/A

11 Balooch Gabion Protection 

Wall MC-IDEA-NE-BD-E-0013-010
Kishem 90% 90% Stopped N/A N/A 400 N/A 1340 N/A

12 Khustak Gabion Protection 

Wall MC-IDEA-NE-BD-E-014-010
Jurm 65% 70% Stopped N/A N/A 360 N/A 530 N/A

13 Sarlola Feeder Road MC-IDEA-NE-BD-E-09-010 Khash N/A N/A Completed N/A N/A N/A 2 570 N/A

14 Dahbazar Gabion Protection 

Wall MC-IDEA-NE-BD-E-015-010
Daryim N/A N/A Competed N/A N/A 400 N/A 700 N/A

15 Andosha Aqueduct and Wash-

Culvert Construction MC-IDEA-NE-BD-E-017-010
Jurm N/A N/A Completed 320 N/A N/A N/A 730 N/A

16 Farman Qului Canal 

Construction MC-IDEA-NE-BD-E-018-10
Tagab 65% 70% Ongoing 200 2000 N/A N/A 450 N/A

17 Yasech Road Rehabilitation MC-IDEA-NE-BD-E-019-10 Shuhada 85% 100% Completed N/A N/A N/A 4.8 1560 N/A

18 Zardew Main Canal 

Rehabilitation MC-IDEA-NE-BD-E-020-10
Shuhada 44% 48% Ongoing N/A Active 2,200 13,000 N/A N/A

19 Ghunew Road Rehabilitation MC-IDEA-NE-BD-E-016-010   Warduj 90% 100% Ongoing N/A Active N/A N/A N/A 5000

1 Flool Canal Rehabilitation MC-IDEA-NE-BG-E-001-09 Burka N/A N/A Completed 1367 2000 1332 N/A 1669 N/A

2 Kajnow Aqueduct 

Construction MC-IDEA-NE-BG-E-003-09
Khost N/A N/A Canceled N/A N/A N/A N/A 330 N/A

3 Larwan Reservoir and Piping MC-IDEA-NE-BG-E-004-09 Khost N/A N/A Completed 6.9 N/A N/A N/A 120 207

BADAKHSHAN PROVINCE 

BAGHLAN PROVINCE 

Northeastern Region



4 Charbagh Aqueduct  

Construction MC-IDEA-NE-BG-E-002-09
Khost N/A N/A Completed 20 7 N/A N/A 183 N/A

5 Dawabi Road Rehabilitation MC-IDEA-NE-BG-E-005-09 Khost N/A N/A Completed N/A N/A 630 3 815 N/A

6 Furghanbul Road 

Rehabilitation MC-IDEA-NE-BG-E-006-09
Khost N/A N/A Completed N/A N/A 500 1 303 N/A

7 Gawargan Spillway 

Construction MC-IDEA-NE-BG-E-007-09
Puli-

Khumri

N/A N/A Completed 7000 24 24 N/A 12500 N./A

8 Women Gabion Weaving 

Training MC-IDEA-NE-BG-E-018-09
Puli-

Khumri

N/A N/A Completed N/A N/A N/A N/A 124 N/A

9 Women Gabion Weaving  

Training MC-IDEA-NE-BG-E-023-010
Puli-

Khumri

N/A N/A Completed N/A N/A N/A N/A 90 N/A

10 Gabion Weaving Training (for 

Handicapped) & Business 

Management Training
MC-IDEA-NE-BG-E-024-010

Puli-

Khumri

100% 100% Completed N/A N/A N/A N/A 208 N/A

11 Bughawi Gabion Protection 

wall Construction MC-IDEA-NE-BG-E-014-010
Puli-

Khumri

N/A N/A Completed N/A N/A 1300 N/A 210 N/A

12 Shamarq Gabion Protection 

Wall Construction MC-IDEA-NE-BG-E-016-09
Puli-

Khumri

N/A N/A Completed N/A N/A 900 N/A 120 N/A

13 Baladori Gabion Protection 

Wall Construction MC-IDEA-NE-BG-E-015-09
Puli-

Khumri

N/A N/A Completed N/A N/A 1400 N/A 900 N/A

14 Karte-etifaq Gabion Protection 

Wall Construction
MC-IDEA-NE-BG-E-017-09

Puli-

Khumri

N/A N/A Completed N/A N/A 800 N/A 180 N/A

15 Sayadi Bala Gabion Protection 

wall Construction MC-IDEA-NE-BG-E-010-010
Puli-

Khumri

N/A N/A Completed N/A N/A 750 N/A 117 N/A

16 Kart-e-Itfaq Road 

Rehabilitation MC-IDEA-NE-BG-E-020-010
Puli-

Khumri

100% 100% Completed N/A N/A 800 10 1560 N/A

17 Nowabad-e-Flool Gabion 

Protection Wall Construction
MC-IDEA-NE-BG-E-008-010

Burka N/A N/A Completed N/A N/A 1400 N/A 1127 N/A

18 Dahla Gabion Protection Wall 

Construction MC-IDEA-NE-BG-E-09-010
Nahrin N/A N/A Completed N/A N/A 750 N/A 94 N/A

19 Germaba Gabion Protection 

Wall Construction MC-IDEA-NE-BG-E-013-010
Khost N/A N/A Completed N/A N/A 1300 N/A 170 N/A

20 Puzayishan Hydraulic Ram 

Pump Installation MC-IDEA-NE-BG-E-019-10
Puli 

Khumri

100% 100% Completed 100 N/A 30 N/A 70 24

21 Bughawi Gabion Protection 

Wall (Extension) MC-IDEA-NE-BG-E-026-10
Puli-

Khumri

N/A N/A Completed N/A N/A 750 N/A 400 N/A

22 Dasht-e-flool secondry Road 

Rehabilitation MC-IDEA-NE-BG-E-022-10
Burka 99% 100% Completed N/A N/A N/A 8 1050 N/A

23 Now Abad-e-Flool secondary  

Road Rehabilitation  
MC-IDEA-NE-BG-E-021-10

Burka 100% 100% Completed N/A N/A N/A 3 1200 N/A



24 Dahla Aqueduct Construction
MC-IDEA-NE-BG-E-011-10

Nahrin 100% 100% Completed 150 20 N/A N/A 94 N/A

35 Dar-e-Walian Piping & River 

Diversion MC-IDEA-NE-BG-E-025-10
Burka N/A N/A Completed 20 100 100 N/A 60 N/A

26 Aabqul Gabion Protection 

Wall MC-IDEA-NE-BG-E-032-10
Baghlan-e-

Markazi

100% 100% Completed 15000 160 160 N/A 4666 N/A

27 Tangi Murch Aqueduct MC-IDEA-NE-BG-E-027-10 Burka 100% 100% Completed 300 18 18 N/A 1920 N/A

28 Markaz i Burka Protection 

Wall MC-IDEA-NE-BG-E-028-10
Burka 100% 100% Completed 24 10 N/A 40 240 N/A

29 Markaz i Burka Secondary 

Road Rehabilitation MC-IDEA-NE-BG-E-029-10
Burka 100% 100% Completed N/A N/A N/A 3.5 400 N/A

30 Arbab Noor Mohammad 

Intake construction MC-IDEA-NE-BG-E-012-10
Burka 92% 100% Completed 180 18 N/A N/A 366 N/A

31 Tangi Murch Protection Wall 

Construction Project MC-IDEA-NE-BG-E-028-10
Burka 100% 100% Completed 24 10 N/A 40 240 N/A

32 Eraghak Aqueduct 

Construction Project MC-IDEA-NE-BG-E-031-10
Khost 100% 100% Completed N/A 6 N/A N/A 190 N/A

1 Khoja Aroq Canals Wash-

Culvert Rehabilation MC-IDEA-NE-TK-E-001-09
Taloqan N/A N/A Completed 350 132 150 N/A 4200 N/A

2 Taloqan River Bank Gabion 

Dykes Construction MC-IDEA-NE-TK-E-002-09
Taloqan N/A N/A Completed 200 N/A 195 N/A 1400 N/A

3 Yakatal Canal Wash-Culvert MC-IDEA-NE-TK-E-003- Taloqan N/A N/A Completed 210 43 120 N/A 2700 N/A

4 Khaja Hafiz Protection Dyke
MC-IDEA-NE-TK-E-005-10

Yangi Qala 100% 100% Completed 1500 N/A 440 N/A 2500 N/A

5 Nuqra Chashma Canal Intake MC-IDEA-NE-TK-E-004-10 Kalafgan 100% 100% Ongoing 210 N/A 260 N/A 300 N/A

6 Khaja Mukhtar Canal Intake MC-IDEA-NE-TK-E-006-10 Taloqan 100% 100% Complete 2000 305 260 N/A 2000 N/A

7 Ganjalibagh Gabion Protection 

Wall MC-IDEA-NE-TK-E-007/10
Taloqan 100% 100% On going 300 N/A 300 N/A 150 N/A

8 Gazan Road and Bridge 

Construction MC-IDEA-NE-TK-E-008/10
Chah Aab 30% 35% On going 3000 N/A 9.2 N/A 2200 N/A

9 Qazaq and Baghak Road and 

Bridge Construction MC-IDEA-NE-TK-E-009/10
Taloqan 32% 40% On going 126 N/A 30 1.7 1250 N/A

10 Shori Super Passage MC-IDEA-NE-TK-E-010/10 Farkhar 13% 20% On going 200 N/A N/A N/A 1200 N/A

11 Saqawa Canal Intake MC-IDEA-NE-TK-E-011/10 Bangi 12% 18% On going 1600 420 1.7 N/A 1000 N/A

12 Peri Farkhar Super Passage MC-IDEA-NE-TK-E-012/10 Farkhar 2% 2% Ongoing 400 N/A 131 N/A 131 N/A

13 Shinwari Canal Intake            MC-IDEA-NE-TK-E-013/10 Taloqan 4% 6% Ongoing 320 N/A 350 N/A 130 N/A

TAKHAR PROVINCE 
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ANNEX III: Farmer Training Summary 
Nº Province Districts CPF TIMER REVAMP Orchard 

Dev Prog 
9/

FIELD 
Program 
10/

Nursery Dev Prog 
11/

 Nº Farmers 

Onion 
2/
 Vegetables 

6/
Vegetables 
7/

Vegetables 
8/

Male Females Male Female Total 

1 Nangarhar Achin 18 18 

2 Nangarhar Batikot 20 3 23 

3 Nangarhar Bedsood 41 41 

4 Nangarhar Chaparhar 42 56 98 

5 Nangarhar Dari noor 3 3 

6 Nangarhar Dihbala 43 43 

8 Nangarhar Ghanikhil 20 38 3 61 

9 Nangarhar Goshta 67 48 115 

10 Nangarhar Hissarak 40 13 53 

11 Nangarhar Kama 71 13 84 

12 Nangarhar Khogyani 20 36 56 

13 Nangarhar Kot 40 40 

14 Nangarhar Kuz Kunar 44 44 

16 Nangarhar Momandara 22 26 48 

18 Nangarhar Pachir Wa 
Agam 

21 19 40 

19 Nangarhar Rodat 42 20 47 17 9 135 

20 Nangarhar Sherzad 5 5 

22 Nangarhar Surkhrod 39 64 103 

Sub-total 42 426 105 81 350 0 6 0 0 0 1,010 

23 Kunar Asad Abad 18 20 38 

24 Kunar Asmar 22 10 32 

25 Kunar Chawky 17 16 33 

26 Kunar Dangan 14 8 22 

27 Kunar Khas Kunar 22 39 31 56 36 184 

28 Kunar Manogai 41 41 

29 Kunar Marawara 17 58 75 
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30 Kunar Narang 40 33 11 4 88 

32 Kunar Noorgal 47 47 

33 Kunar Serkaney 16 24 40 

34 Kunar Shegal 48 16 19 42 125 

35 Kunar Watapur 23 23 

Sub-total 62 190 202 105 165 0 24 0 0 0 748 

36 Laghman Alingar 22 24 6 52 

37 Laghman Alishang 21 22 43 

38 Laghman Dawlat shat 22 22 

39 Laghman Mehtarlam 7 10 17 

40 Laghman Qarghaee 21 13 2 36 

Sub-total 65 43 24 0 26 0 12 0 0 0 170 

Total 169 659 331 186 541 0 42 0 0 0 1,928 



P a g e  | 42 

ANNEX IV: Biweekly Sales Data 
December 16-31, 2010: Biweekly Sales Table 

Products Local Market High Value Market Export Market Total Weight & Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 66,000 16,220 318.5 435 0 0 66,318 16,655 

Fruits 0 0 0 0 0 0 0 0 
Herbs 0 0 0 0 0 0 0 0 

Cheese 207.2 683.7 0 0 0 0 207.2 683.7 
Masroor Foods 0 840 0 0 0 0 0 840 

Textile  0 356 0 0 0 0 0 356 

Snacks/chips  0 0 0 0 0 0 0 0 

Chicks Hatched 0 2,948 0 0 0 0 0 2,948 

Packaging Cartons 0 3,780 0 0 0 0 0 3,780 

Table Eggs 0 12,101 0 0 0 0 0 12,101 

Total 66,207 36,929 319 435 0 0 66,525 37,364 

Sales directly facilitated by the project from December 16-31, 2010 37,363.70 

July 1, 2009 – December 31, 2010 

Products Local Market High Value Market Export Market Total Weight & Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 3,078,100 646,937 31,488 41,673 13495000 3,613,759.53 16,604,587.00 4,302,369.53 
Fruits 187,386 55,108 6,530 16,461 22,500 22,583 216,416 94,152 
Herbs 709 200 0 0 0 0 709 200 
Cheese 9,792 30,038.80 0 0 0 0 9,791.70 30,038.80 
Masroor Foods 0 57,856 0 56,352 0 0 0 114,208 
Textile 0 31,531.50 0 0 0 0 0 31,531.50 
Snacks 0 20,620 0 4391.9 0 0 0 25,012 
Chicks Hatched 0 107,784.80 0 0 0 0 0 107,784.80 
Cartoons Riaz 0 23,777 0 0 0 0 0 23,777.00 
Table Eggs  0 54,725 0 0 0 0 0 54,725 

Total 3,275,987 1,028,578.10 38,017 118,878 13,517,500 3,636,342.58 16,831,503.70 4,783,798.53 



Province District Village Section Activity_Code Acvitity Name Activity_Ty Implementer_Partner Est. Budget Start_Date End_Date Status Project %

Kunar Khas Kunar Shekhano Banda Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Bar Kunar Jajy Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Chawkay Babar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Chawkay Gurbuz chowkay Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Chawkay Shalootay Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Chawkay Zarmanday Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Chawkay Khadikhel Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Bar Kunar Maigan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Bar Kunar Jajy Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Bar Kunar Mai gan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Assad abad Dondona Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Assad abad Dondona Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Assad abad Tisha Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Assad abad Peer mohammad khan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Assad abad Naw abad Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Bar Kunar Zor Asmar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Nurgal Sairay Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Narang Karamar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Sirkanay Doonyavi Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Sirkanay Bara Baila Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Sirkanay Bara Baila Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Nurgal Marawara Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Sirkanay Sarkaney Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Nurgal Sairay Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Narang Bar Noorgal Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Narang Kuznarang Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Narang Kootkay Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Nurgal Bar Noorgal Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Watapur Sharola Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Watapur Simatan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Watapur Kary Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Watapur Watapur Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Sirkanay Manz Baila Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Shegal Morah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Shegal Aman kot Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Shegal Mala kana Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Shegal Karburi Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Shegal Shangarsha Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Watapur Karmool Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Marawara Larkala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Marawara Hissarah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Marawara Charmang Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Narang Karamar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Marawara Larkala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Charakay Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Bar arazy Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Marawara Seri Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Narang Bar Narang Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Faqirabad Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Bara Arazay Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Tanar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Khas Kunar Maigan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Asadabad Asadabad Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Bar Kunar Asmar Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Chawkay Chawki Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 36,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Marawara Marawarra Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Sirkanay Serkani Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 36,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Bati Kot Pass Geshiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Sandiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Hendyani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Landy geshiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Jani khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Nasrat Khil' Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Shama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Badla khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Gandiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Assad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Shash Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Heabat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Parow Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Ibrahim Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Nawaqil 23 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Nawaqil 20 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Khuja Ahmad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Kuz Mashwani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Bar Mashwani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Takia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Meran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Qala wal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Bar Daman Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Ashab baba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Bar Shabdiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Grabawa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Daman Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Manoo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Khane Bagh Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Hafezan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Salarzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Ghzo kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Tarako Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Bib Mehro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Mandar Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Dagoo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Shulana Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Banda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Lawan pur Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Garatak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Eastern Region
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Nangarhar Chaparhar Qalah Shekh Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Lalma Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Ghulam Dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Sia Chob Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Anarbagh Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Ghani khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Daga Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Katiay Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe. 25 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 26 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 26 Bachai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 27 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 28 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 29 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Kakal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kar khaka Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Gage Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Zarmandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Darbang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shergar Jalal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shergar Gul M Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Safdery Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Zor shergar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar Landa Buch Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz landa buch Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shelam Khanan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar dargali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shalam raiti Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Most ali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Dag kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Khalisa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Zakhil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bela e Yari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Muslim Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Jumi M Sediq Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Gahez Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar Gahez Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Sray Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shergar Sary Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Meta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Mer Meta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Pas Merza khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Qutab khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz merza khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Anargar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar Arbapan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Zarshowi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Sada e Sher Ali Khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuza Zashowi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Sada e Abdullah Jan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kakal Bajauri Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Qandahari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Gushta wal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Merzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Qala e Akhund Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kama e Khas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama kandee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Ibrahim Kandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Khanjer Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Jamali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Dih Taher Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar Gardab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Gardab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Safdei Mangual Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Aka Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Yaqub Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Worsek Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Chara Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Dafta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Khair Bandai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Kuz Sarband Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Bar sarband Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Sourdag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Arkhae Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Gushta Banda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Bara Bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Kuza Bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Chora Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Kuz behar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Bar behar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Khwaza khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Perakhel Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Ahmad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Qaylagho Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Hakim Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Arghach Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Kaga Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Zawia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Khader khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Hasham khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Saqawa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Wazer tatang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Jaba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Trilly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Laghar Joo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Nangarhar Kot Miran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Persha Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Ata khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Sepay Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Hayderkhani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Qala jat Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Hayder Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Qalatak and Shamal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Sarjal and Atawor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Kachara and Kotitaran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Zangoi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Walaity Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Khushgunbad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Banda e Tela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Kariz Kabir Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 14 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Qala e Janan Khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Bihsud Khas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Meran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 9 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Qala e Regai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 11 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 12 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Saracha e Ali khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Qala e Mirza Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 15 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Landi Basawl Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Dakah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Girdi Ghaws Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Joi, 28 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Shpoola Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Yaqi Band Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Ghukhdara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Nari Oba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Mia gan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Oghuz  Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Kota wal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Chini Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Marez Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Dawlat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Tangai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Barro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Mazina Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Merano Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Akhund Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Hisarak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Hesareshahi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Banda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Zani Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Rogahno Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Lohor Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Main Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Jafar Khil Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Zarif Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Langer khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Gulo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Mani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Miz Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Sarando Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Parzina Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Kuz Naser Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Lagegar Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Abzangwi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Chartoot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Kuz Siab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Ziarat Lagegar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Nawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Lajgar Durani khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Dopy Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Garai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Yaghiband Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Malumdai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Kolala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Alam Kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Mansoorchina Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Jokan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Pato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Khanjer Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Ganje Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Tora Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Tora khwa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Chinari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Dara I Noor Amlah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Dara I Noor Qala I Shahi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Mia Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Bar Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Pathan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Serai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Lodlam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Kunar Noorgal Khakho Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Barizai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Tooratega Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Shelam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Pashangar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Karapoo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Dara e Khar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Wardish Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Tanibarkandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Tarara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Manogai Takhta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Shalotai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Bazar Bar kandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Tantil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai kolak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai pas bar Kandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Ninglam tangai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Maktab Bat kandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Sand ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Lichalam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Khara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Wadagram Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Natigram Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Noor woond Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Klimo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Markazi Ningalam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Khalaqlam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Amar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Goroo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai kandgal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Pas Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Lilam kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai lichalam Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Shamond Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Sondari dargai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Markazi Sandari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Sondari Kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Amarchinaraho Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Shahilam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Zoormandai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Ningalam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Lacha gali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Kuz dandona Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Pas Tesha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad per M kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad landi Tesha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Bar dandona Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Qarghan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Dam kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Yar gul Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Kerhala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Shagay Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Mahepar Tangai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sewar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shah Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar jaja Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shaal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Dam barow Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sher Kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sarko Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Belah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sewar Dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sori Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shal Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Jaja Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Khawar Naw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shable Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Chapako Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Dap Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Bararo Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Khana Kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Dambaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Dargai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Kot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Oghuz Bagh Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Spinki Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Obawnaw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Paloso Bar Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shgar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Shaloty Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Babar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Kanadar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Gato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Digan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Badinzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Qaze Banda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Kuz Kolmani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Shaloti Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Khadi khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Bar Kanadar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Bar Babar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Sang koli Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Chenari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Bar Gato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Wolai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Banda Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Landi Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Shaali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Kunar Khas Kunar Mangwal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Kandar Dar Ghar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Lutan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Chendravi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Sana Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Kawir Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Pas Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Shamkar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Maya Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Swahib Jan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Chamyari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Tanar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Kuza Arazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Mia gan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Charaki Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Sali Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Mano Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Jrando Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Chenar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Teparo Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Ajab shagi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Terkh ubo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Petaw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Chalkho Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Babay Naw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Bache dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Marawara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Bar Narang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Lamatak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Kodo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Char Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Sharalo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Karamar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Musam Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Karwanda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Qalawon Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Chundo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Kuz Narang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Ghambor Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Qalagani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Soba Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Lamatak Bila Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Jega Bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Kotkai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Barogai shah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Barogai koz kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Barogai bar kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani surkaney markazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Ganjgal dara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Adam dara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Safrai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Bara bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani shpelo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Bara nawa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Koza nawa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Khani baba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Ganjgal lwai kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Pashad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Pashad jaba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Pashad adargam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Donay Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani sheerogai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Pashad bara bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani pashad bar cham Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Koza bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani sayedkhelokas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Nangasar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani pashad chingai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Bahrabad qalawona Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Tango Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Barabad markazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani barabad ghwandai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani barabad shadalam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Nawlai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani pashed koza bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Shinkorak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Dagiser Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Moni Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Soano Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Karbori Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Mora Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Shankorak Dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Mula Alam Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Aman Kot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Shangar Shah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Lar Shenkorak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Bar Shultan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Lar Shultan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Kanaser Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Sharalo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Lowi Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Dongal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Qamchi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Shah mer Kot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Karaia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Sematam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Danda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Managi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Malakana Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Shenegam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Karmor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Lodam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Qamchi bara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Shekhani Shakarman Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Qala e Haleem Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Laghman Alishang Rahmat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Hasanzaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Hajisahiban Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Shamaram Sufla Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Shamaram Olia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Qala e Bai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Tarang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Qalatak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Hasanzaee Sufla Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Harwa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Asekzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Manz Kali Salab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Cadi Salab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Sarwar Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Dih Qazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Chawni Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Sabarabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Qala e Khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Sandarwa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Lawkar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Oranta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Adhar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Nalyar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Bar Kot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Miskeen Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Shahi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Kaj garee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Sakhra Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Gumba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Kotali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Mia Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Shage Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Bar kukhi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Kuz kukhi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Shakhatree Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Kuza Kanda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Bara Kanda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Rajaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Pashaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Gomain Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Manzagal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Aba Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Pange Pader Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Kotia tor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Palpi Chahush Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Chardhee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Baghmerza Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Karaho Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Qala e Sefat Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Katal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Tergari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Qala e Jabar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Kotal B Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Nila wat Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Banda e Baghmirza Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Pacha Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Qala e Jogai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Dewa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Mariam kora Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Shahmati Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Bela e Mirhasan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Hider Khani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Midani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Naw abad dewa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Noorlam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Poli Jugai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Khala Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Qala e Mia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Danda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Shah Mangal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Seesada Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Aba Khil B Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Cachi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Dosaraka e Pashaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Khir abad Omarzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Safo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kotob Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Dala lam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Bolan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kamal Pur Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Imran Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kashmond Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Zerani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Huseen  Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qale Qaze Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee H. Guldad Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee logar Lam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kachta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kand Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Mandrawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Char Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Shangan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Allo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Messre Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Tarang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Nor Agrabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kuz Zerani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Laghman Qarghaee Qala e M. Amin Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Sourkhsangian Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Rahem Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee kanda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Garde kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Shahedan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qalaee Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Da handor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Lal Khan abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Abdul Rahem khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Andor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Hussin khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kahchare Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Pacha Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e m rahem Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Gul pushta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Mahegran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Sourkhabe Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee De malam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Malak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Soukh Sangee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Shamsher abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee poplaok Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Hanif abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Najaran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Sorkhab Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Husin Khil Sawatee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Ghundee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Amanullah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Soukhta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee kal Kal Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Sowe Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Mondrawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Nowar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Ahmadzaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee lamatak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Haji guldad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kas Aziz Khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Pass Geshiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 15-Oct-10 Completed 76

Nangarhar Bati Kot Sandiani Annual Horticulture Orchard Program Orchard IDEA-NEW (DAI) 300,000.00 1-Apr-10 1-Dec-10 Completed 100

Nangarhar Bati Kot Hendyani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Landy geshiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Jani khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Nasrat Khil' Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Shama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Badla khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Gandiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Assad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Shash Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Heabat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Parow Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Ibrahim Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Nawaqil 23 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Nawaqil 20 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Khuja Ahmad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Kuz Mashwani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Bar Mashwani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Takia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Meran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Qala wal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Bar Daman Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Ashab baba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Bar Shabdiani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Grabawa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Daman Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Manoo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Khane Bagh Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Hafezan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Salarzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Ghzo kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Tarako Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Bib Mehro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Mandar Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Dagoo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Shulana Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Banda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Lawan pur Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Garatak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Qalah Shekh Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Lalma Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Ghulam Dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Sia Chob Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Anarbagh Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Ghani khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Daga Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Katiay Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Nangarhar Ghani Khil Joe. 25 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 26 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 26 Bachai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 27 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 28 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 29 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Kakal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kar khaka Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Gage Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Zarmandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Darbang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shergar Jalal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shergar Gul M Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Safdery Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Zor shergar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar Landa Buch Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz landa buch Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shelam Khanan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar dargali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shalam raiti Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Most ali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Dag kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Khalisa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Zakhil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bela e Yari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Muslim Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Jumi M Sediq Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Gahez Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar Gahez Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Sray Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shergar Sary Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Meta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Mer Meta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Pas Merza khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Qutab khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz merza khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Anargar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar Arbapan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Zarshowi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Sada e Sher Ali Khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuza Zashowi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Sada e Abdullah Jan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kakal Bajauri Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Qandahari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Gushta wal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Merzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Qala e Akhund Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kama e Khas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama kandee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Ibrahim Kandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Khanjer Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Jamali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Dih Taher Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar Gardab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Gardab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Safdei Mangual Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Aka Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Yaqub Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Worsek Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Chara Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Dafta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Khair Bandai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Kuz Sarband Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Bar sarband Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Sourdag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Arkhae Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Gushta Banda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Bara Bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Kuza Bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Chora Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Kuz behar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Bar behar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Khwaza khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Perakhel Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Ahmad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Qaylagho Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Hakim Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Arghach Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Kaga Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Zawia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Khader khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Hasham khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Saqawa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Wazer tatang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Jaba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Trilly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Laghar Joo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Miran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Persha Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Ata khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Sepay Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Hayderkhani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Qala jat Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Hayder Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Qalatak and Shamal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Sarjal and Atawor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Kachara and Kotitaran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Zangoi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Walaity Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Khushgunbad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Banda e Tela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Kariz Kabir Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 14 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Qala e Janan Khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Bihsud Khas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Meran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 9 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Qala e Regai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 11 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 12 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Saracha e Ali khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Qala e Mirza Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 15 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Landi Basawl Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Dakah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Girdi Ghaws Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Joi, 28 Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Shpoola Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Yaqi Band Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Ghukhdara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Nari Oba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Mia gan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Oghuz  Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Kota wal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Chini Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Marez Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Dawlat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Tangai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Barro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Mazina Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Merano Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Akhund Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Hisarak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Hesareshahi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Banda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Zani Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Rogahno Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Dara I Noor Amlah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Dara I Noor Qala I Shahi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Mia Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Bar Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Pathan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Serai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Lodlam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Khakho Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Barizai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Tooratega Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Shelam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Pashangar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Karapoo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Dara e Khar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Wardish Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Tanibarkandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Tarara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Manogai Takhta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Shalotai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Bazar Bar kandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Tantil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai kolak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai pas bar Kandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Ninglam tangai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Maktab Bat kandi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Sand ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Lichalam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Khara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Wadagram Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Natigram Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Noor woond Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Klimo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Markazi Ningalam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Khalaqlam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Amar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Goroo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai kandgal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Pas Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Lilam kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai lichalam Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Shamond Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Sondari dargai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Markazi Sandari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Sondari Kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Amarchinaraho Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Shahilam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Zoormandai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Ningalam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Lacha gali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Kuz dandona Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Kunar Assadabad Pas Tesha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad per M kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad landi Tesha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Bar dandona Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Qarghan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Dam kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Yar gul Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Kerhala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Shagay Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Mahepar Tangai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sewar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shah Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar jaja Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shaal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Dam barow Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sher Kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sarko Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Belah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sewar Dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sori Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shal Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Jaja Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Khawar Naw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shable Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Chapako Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Dap Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Bararo Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Khana Kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Dambaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Dargai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Kot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Oghuz Bagh Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Spinki Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Obawnaw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Paloso Bar Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shgar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Shaloty Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Babar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Kanadar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Gato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Digan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Badinzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Qaze Banda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Kuz Kolmani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Shaloti Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Khadi khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Bar Kanadar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Bar Babar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Sang koli Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Chenari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Bar Gato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Wolai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Banda Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Landi Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Shaali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Mangwal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Kandar Dar Ghar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Lutan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Chendravi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Sana Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Kawir Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Pas Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Shamkar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Maya Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Swahib Jan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Chamyari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Tanar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Kuza Arazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Mia gan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Charaki Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Sali Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Mano Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Jrando Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Chenar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Teparo Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Ajab shagi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Terkh ubo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Petaw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Chalkho Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Babay Naw Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Bache dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Marawara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Bar Narang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Lamatak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Kodo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Char Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Sharalo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Karamar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Musam Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Karwanda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Qalawon Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Chundo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Kuz Narang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Ghambor Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Qalagani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Soba Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Lamatak Bila Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Jega Bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Kotkai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Barogai shah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Barogai koz kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Barogai bar kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Kunar Serkani surkaney markazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Ganjgal dara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Adam dara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Safrai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Bara bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani shpelo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Bara nawa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Koza nawa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Khani baba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Ganjgal lwai kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Pashad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Pashad jaba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Pashad adargam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Donay Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani sheerogai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Pashad bara bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani pashad bar cham Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Koza bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani sayedkhelokas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Nangasar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani pashad chingai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Bahrabad qalawona Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Tango Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Barabad markazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani barabad ghwandai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani barabad shadalam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Nawlai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani pashed koza bela Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Shinkorak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Dagiser Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Moni Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Soano Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Karbori Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Mora Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Shankorak Dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Mula Alam Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Aman Kot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Shangar Shah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Lar Shenkorak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Bar Shultan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Lar Shultan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Kanaser Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Sharalo Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Lowi Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Dongal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Qamchi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Shah mer Kot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Karaia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Sematam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Dag Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Danda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Managi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Malakana Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Shenegam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Karmor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Lodam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Qamchi bara Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Shekhani Shakarman Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Qala e Haleem Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Rahmat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Hasanzaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Hajisahiban Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Shamaram Sufla Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Shamaram Olia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Qala e Bai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Tarang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Qalatak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Hasanzaee Sufla Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Harwa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Asekzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Manz Kali Salab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Cadi Salab Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Sarwar Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Dih Qazi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Chawni Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Sabarabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Qala e Khan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Sandarwa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Lawkar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Oranta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Adhar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Nalyar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Bar Kot Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Miskeen Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Shahi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Kaj garee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Sakhra Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Gumba Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Kotali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Mia Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Shage Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Bar kukhi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Kuz kukhi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Shakhatree Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Kuza Kanda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Bara Kanda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Rajaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Pashaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Gomain Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Manzagal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Aba Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Pange Pader Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Kotia tor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Palpi Chahush Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Chardhee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Baghmerza Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Laghman Mehterlam Karaho Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Qala e Sefat Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Katal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Tergari Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Qala e Jabar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Kotal B Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Nila wat Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Banda e Baghmirza Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Pacha Kali Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Qala e Jogai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Dewa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Mariam kora Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Shahmati Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Bela e Mirhasan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Hider Khani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Midani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Naw abad dewa Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Noorlam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Poli Jugai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Khala Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Qala e Mia Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Danda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Shah Mangal Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Seesada Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Aba Khil B Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Cachi Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Dosaraka e Pashaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Khir abad Omarzai Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Safo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kotob Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Dala lam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Bolan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kamal Pur Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Imran Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kashmond Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Zerani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Huseen  Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qale Qaze Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee H. Guldad Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee logar Lam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kachta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kand Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Mandrawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Char Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Shangan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Allo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Messre Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Tarang Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Nor Agrabad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kuz Zerani Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e M. Amin Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Sourkhsangian Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Rahem Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee kanda Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Garde kas Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Shahedan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qalaee Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Da handor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Lal Khan abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Abdul Rahem khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Andor Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Hussin khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kahchare Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Pacha Qala Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e m rahem Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Gul pushta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Mahegran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Sourkhabe Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee De malam Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Malak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Soukh Sangee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Shamsher abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee poplaok Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Hanif abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Najaran Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Sorkhab Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Husin Khil Sawatee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Ghundee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Amanullah Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Soukhta Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee kal Kal Abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Sowe Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Mondrawar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Nowar Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Laghman Qarghaee Ahmadzaee Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee lamatak Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Haji guldad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Pech Nagalam Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Bar Kunar Dambar Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Marawara Mora Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Nari Saw Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Sirkanay Nawa Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Nurgal Kuz Noogal Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Chawkay Zara Bandeh Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Marawara Mora Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Shegal Kuz Nurgal Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Narang Lamatak Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Kunar Chawkay Zara Bandeh Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Kunar Khas Kunar Lahor Tangay Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Kunar Narang Lamatak Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Kunar Nurgal Kuz Nurgal Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 Jun 1,2010 9-Jun-10 Completed 100

Kunar Surobi Hot Khil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Lowi Kali Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Huseen Khil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Sahibzadgan Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Dopi Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Temor China Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Mirza Khani Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Warkhrwala Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Asif khil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Alangeran Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Kab Lato Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Oria Khil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Sarchino Malaian Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Ghundi Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Mulaian Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Tanga Qala Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Kohchiano Kaly Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Mano Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Shir khan Kas Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Naghlo Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Mula bashir Kaly Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Waka Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi waka Haji sahib kaly Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Kando Qala Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Lab daria Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Charay Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Naw abad Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Arab Khil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Salamian Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Ahangaran Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Shabyan Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi China Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Khuinda Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi chruibi Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Habib Qala Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Chashma Waka Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Kasona Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Gass Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Jani Ghundi Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Sahako Kaly Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Behlol Kaly Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Sawatay Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Darghand Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Qabilah Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Ahmadzai Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Chaharbagh Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Nahr Karim Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Khanjar Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Aslamkhil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Gango khil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Gulokhil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Sabak Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Ragha Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Zarif Khil Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Miz Ghondi Annual Horticulture Staple Crops, Spring, Input IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Sirkanay Nawa Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Khas Kunar Lahor Tangay Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Khas Kunar Lahor Tangay Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Marawara Mora Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Nari Saw Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Bar Kunar Dambar Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Narang Lamatak Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Shegal Kuz Nurgal Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Wata Pur Shamir Kot Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Khas Kunar Lahor Tangay Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Sirkanay Nawa Annual Horticulture  Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Chawkay Zara Bandeh Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Narang Wuch Naw Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 36,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Chawkay Zara Bandeh Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Bar Kunar Dambar Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Sirkanay Serkani Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Wata Pur Kor Bagh Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Shegal Bar Shurtan Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Narang Musa Bandeh Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Marawara Petaw Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Khas Kunar Islam Qala Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Bar Kunar Asmar Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Asadabad Asadabad Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Chawkay Chawki Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Qarghayi Demazang Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Tra khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Abdull rahim zai Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Surkhabi Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Demazang Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Abdull rahim zai Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Malangani Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Abdull rahim zai Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100



Laghman Qarghayi Ebrahim khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Bolan Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Raghee Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Agha kabar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Dawlat sha Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Mandol Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Mandol Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Dawlat sha Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Darto Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Katal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Malangani Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Malangani Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Kuza kandah Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Bar Qala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Qambah Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Maskin abad Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Bar qalatak Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Qalatak Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Shakarman Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Islam abad Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Qalatak Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Darto Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Norah Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Wakil abad Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Ghondy Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Katal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Kuz maidani Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Kond Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Abad khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Bar abakhil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Najaran Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Abad khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Khwar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Achin Landy Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Achin Abdul Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Paraw Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Shama Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Nawaqil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Shash Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Daman Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Nabi Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Bar Hajian Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Bihsud Kariz Kabir Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Bihsud Behsud Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Bihsud Joi, 11 Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Bihsud Joi, 14 Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Chaparhar Sra Qala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Chaparhar Dawlatzi Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Chaparhar Hafizan Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dara I Noor Amla Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dara I Noor Qalae Shahee Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dara I Noor Janga pur Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dih Bala Gazara Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dih Bala Kota wal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dih Bala Shpoola Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Ghani Khil Arbapan Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Ghani Khil Mashwgha Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Ghani Khil Daga Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Gandaghar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Sarband Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Paraw Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Banda Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Paraw Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Sada I Mer Afzal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Mast Ali Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Sada I Ab. Jan Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Khanjer Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Bar Arbapan Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Kuz Safdan Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Bar Kala Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Bar Behar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Khir Mana Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Morsal Kali Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Bar Arghach Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kot Jaba Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kot Anar khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kot Tauss Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Durbakhil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Dago Shaga Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Char Qala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Miagan Shaga Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Momad dara Sultanz khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Momad dara Hazar Nab Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Momad dara Basawal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Momad dara Gerdi Ghaws Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Rodat Bazar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Rodat Charkhi Qala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Rodat Drab Zala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Spinghar Kahee Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Spinghar Shadal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Spinghar Kushtal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Kanda Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Rajaee Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Sandarwa Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Shahee Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Kaggaree Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alishang Asakzai Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alishang Shamaram Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alishang Bad raw Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alishang Rahmat khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Bagh Merza Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Karaho Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Qala e Sefat Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Badei Abad Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Paindi Qala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Shah Mangal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Gumain Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100



Laghman Mehterlam Alikhil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Nawar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Daralam Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Lamatak Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Mashina Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Kanda Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Qala Rahim Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Qala Sader Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Farman Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Lachagali Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Naw abad Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Kuz dandaona Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Pas Tesha Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Karhala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assmar Kuza Jaja Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assmar Bara Jaja Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assmar Miagan Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Chowky Shalotay Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Chowky Babar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Chowky Gato Qala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Chowky Khadi Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Tanar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Kuza Arazi Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Tanar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Manogai Nangalam Tangi Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Manogai Karapai Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Manogai kandagal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Manogai Torara Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Marawara Lowi Kali Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Marawara Lowi Kali Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Marawara Adam Khil Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Narang Kara Mar Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Narang Ghundo Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Narang Lamatak Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Narang Char Qala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Noorgal Dari Qala Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Noorgal Bar Noorgal Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Noorgal Toora Tega Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Serkaney Khani Bila Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Serkaney Serkaney Markaz Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Shigal Dagiser Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Shigal Karburi Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Shigal Kanaser Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Watapour Shinigam Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Watapour Malakana Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Watapour Laudlam Annual Horticulture TIMER /SDF Establish of IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Gamba Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Alishing Qala Haleem Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Qarghayi Sawatay Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Mihtarlam Mehterlam Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Alishing Bando Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Dawlat Shah Ways Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Alishing Bando Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Alishing Bando Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Alingar Gamba Janubi Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Dawlat Shah Ways Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Alingar Bar Kot Shamali Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Alishing Bando Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Dawlat Shah Ways Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Laghman Qarghayi Qala Malak Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Shansher abad Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qala Wazeer Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Sorkhawee Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qala Qaze Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Demalam Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qala pacha Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Sorkhsange Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Nawabad Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qala M Amin Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Charbagh Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Kandaghar Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Nadamora Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Darghar Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi kanda Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qabilah Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Mehrab Qala Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Ziranee Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Khas Kanda Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Sorkhakan Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Hashim Khel Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Pacha Qala Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Nare karim Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qalatak Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Harwal Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Sorkhawee Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Baloch Abad Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Zara Qala Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Kamal pur Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Logarlam Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Swatee Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Dermagang Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Barkot Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Kota Khel Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Shahee Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Kanda Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Moskin abad Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Rajee Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Azim Qala Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Mango Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Perwer Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Aro Kee Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100



Laghman Alingar Alokoze Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Bagher Zera Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Omerzee Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Qala Jogai Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Kotai Toor Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Qala Alshonl Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Qala Akhond Chardi Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam See sada Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Marohalhil Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Shekhan Shah Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Gumba Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Manjan Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Qala Haleem Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Shakarman Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Qalatak Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Islamabad Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Gamba Janubi Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Laghman Alingar Gamba Janubi Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Laghman Alingar Gamba Janubi Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Qarghayi Mendrawur Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Mihtarlam Gumayn Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Dawlat Shah Dawlat Shah Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Alishing Qal'eh-ye Halim Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nanarhar Lal Pur Serband Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Nazyan Mola Khel Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Achin Amber mela Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Spin Ghar Amber mela Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Goshta Badi Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar kama Akhan Kala Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Surkh Rod Sultan Pur Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Kuz Kunar Markazi Khewa Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Chaparhar Dowlatzai Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Pachir Wa Agam Kaki Kalay Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Shinwar Shergar Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Dara-I-Noor Qala Shahi Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Muhmand Dara Basawul Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Bati Kot Hafiz Khodai Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Hisarak Langar khel Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Khogyani Hashim Khel Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Behsud Khushgubad Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Dur Baba Dur Baba Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Kot Shapdeyani Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Dih Bala Haska mena Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Rodat Hesarshi Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Sherzad Ma Ma Khel Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nangarhar Behsood Saracha Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Lal Pur Sarband Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kot Ata khan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kot Said ahmad khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kot Abad khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kot Merow khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kuz kunar Shad khan Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kuz kunar Shagah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kuz kunar Khewa Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kuz kunar Bazarak Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Mala khan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Lal Pur Sarband Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Ghondi Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Lal Pur Gardi Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Lal Pur Gull dag Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Lal Pur Gull dag Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Muhmand Dara Qaryanoo farm Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Muhmand Dara Sphin pool Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Muhmand Dara Qaryanoo farm Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Muhmand Dara Sultan poor Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Muhmand Dara Landy bassawal Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kuz kunar Lamatak Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kama Sher gar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Dagah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Gull khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Lahar khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Chartoot Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kama Qala akhond Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kama Durbang Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kot Metrani Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kama Qala akhond Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Hasham khan Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Malak khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Shekhan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Bykhil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Ahmad khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Meran Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani kailagho Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Mamoor Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Khogyani Piki khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Kama Naw abad Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Nazyan Lasama Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Surkhrood Sultan poor Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Surkhrood Shamshapure Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Surkhrood Sultan poor Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Surkhrood Kote bagh Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Surkhrood Meran Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Sordag Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Keshrin Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Rodat Roghano Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Ragha Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Nazyan Tarfee Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Pachir Wa Agam Landy sabar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Pachir Wa Agam Landi khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Pachir Wa Agam Bamikhil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Pachir Wa Agam Zamarkhil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Pachir Wa Agam Pass sabar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100



Nangarhar Sherzad Kanday Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Rodat Jaboo Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Rodat Sheer shahi Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Rodat Bandah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Gharkhil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Nari jabah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Hazrat Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Mula khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Gando mak Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Mama khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Sherzad Jankza Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Rodat Amolaki Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Kandaro Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Landy Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Khail Mohammad Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Lachi gull Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Sakhi jan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Taro Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Qala  Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Jabah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Sandoq Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Mai khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Sandoq Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Shinwar Najeeb qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dih bala Mareez Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Achin Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dur Baba Sheer gar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dur Baba Sheer gar Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dur Baba Khawar mena Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dur Baba Todah china Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dur Baba Todah china Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dih bala Kot wal Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Shinwar Zarmandi Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dih bala Yaghi band Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Shinwar Chine Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Shinwar Zarmandi Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Goshta Sordag Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Goshta Khowaizy Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Goshta Paraw Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Goshta Bandah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Goshta Ganda gharah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Mezghonday Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Hisarak Ali khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Shinwar Mula yan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Chaparhar Dago Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Bati Kot Barikab Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Bati Kot Barikab Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Behsood Bandah Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Behsood Khoshkombad Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Behsood Joe 11 Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Behsood Qala janan khan Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Chaparhar Grantak Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dih bala Ahmad khil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Chaparhar Shakar dara Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Dih bala Lakary Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Chaparhar Shoib Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Daranoor Jan mir Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Daranoor Ahengaran Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Daranoor Dar Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Daranoor Janmir Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Daranoor Asad khan Qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nangarhar Chaparhar Qala shiekh Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100
Nangarhar Battikot Chardhee Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Battikot Barik ab Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Battikot Naway lakhty Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Battikot Qata Kaly Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Battikot Bahadar Khil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kama Naw abad Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kama Sada Ad Jan Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kama Bar Arbapan Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kama Qala e Ahamad Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kama Wata Pura Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Dih Bala Kuto Miran Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Dih Bala Mano Miran Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Dih Bala Kota wal Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Dih Bala Shpola Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Dih Bala Gazara Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Ghani Khil Ghanikhil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Ghani Khil Nawabad Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Ghani Khil Joi, 26, Bachi Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Ghani Khil Joi 26 Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Khogiani Ber Aghach Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Khogiani Sarwar Kalay Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Khogiani Ber Kala khil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Khogiani Qailaghoo Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Khogiani Bazid Khil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kot Metrano Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kot Metrano Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kot Anar Khil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kot Metrani Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kuz Kunar Sarjal Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kuz Kunar Shaga Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kuz Kunar Durbakhil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kuz Kunar Sha Khan kali Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Kuz Kunar Naw Joi Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Momad dara Girdi Ghus Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Momad dara Ghaz gai Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Momad dara Khan Abad Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Momad dara Landi Basawal Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Momad dara Sultankhil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Momad dara Daman tal Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Baro Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Roghano Sar Kaly Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Roghano Sar Kaly Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Mazina Malian Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Toor Baba Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Banda Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Diwana Kaly Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Jura Miran Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Kadi Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Kadi Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Rodat Toor Baba Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alingar Gamba Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alingar Mia Khil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alingar Lawkar Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alingar Bar kot Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45



Laghman Alingar Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alishang Shekhan Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alishang Shakarman Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alishang Mia jee Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alishang Rahmat khil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Alishang Asakzaii Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Mehterlam Badei Abad Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Mehterlam Panchpader Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Mehterlam Qala e Sefat Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Mehterlam Manza gal Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Mehterlam Aba Khil Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Qarghaee Qala e Sadar Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Qarghaee Qala e Rahem Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Qarghaee Mashina Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Qarghaee Mundrawar Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Laghman Qarghaee Daralam Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Assadabad Lachagali Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Assadabad Kuz Dandona Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Assadabad Pas Tesha Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Assadabad Kerhala Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Assadabad Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Khas Kunar Salih Qala Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Khas Kunar Kuza Arazi Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Khas Kunar Telai Banda Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Khas Kunar Bara Arazi Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Kunar Khas Kunar Bara Arazi Annual Horticulture Staple Crops (Onion) Establish of IDEA-NEW (DAI) 1-Dec-10 31/1/2011 Active 45
Nangarhar Chaparhar Sarkari Kilay Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Bati Kot Najyan Kala Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Shinwar Shergar Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Kama Qal'eh-ye Akhund Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Khogyani Khagha Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Muhmand Dara Basawul Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Kuz Kunar MerkazeShewa Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Lal Pur Sultan Khel Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Kot Sipia Annual Horticulture TIMER Spring - 2010 TIMER IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Kot Shapdeyani Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Pachir Wa Agam Kaki Kalay Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Bati Kot Hafiz Khodai Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Goshta Badi Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Hisarak Langar khel Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Muhmand Dara Basawul Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Lal Pur Serband Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Kot Shapdeyani Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Sherzad Ma Ma Khel Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Nazyan Mola Khel Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Rodat Hesarshi Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Surkh Rod Sultan Pur Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Behsud Khushgubad Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Shinwar Shergar Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Bati Kot Hafiz Khodai Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Surkh Rod Sultan Pur Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Kama Akhan Kala Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Kuz Kunar Bodaili Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kuz Kunar Nowgoi Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Dowlatzai Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Daggo Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Kandi Bagh Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Shughaib Qala Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Markaz Bazar Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Ahanzadgan Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Ahanzadgan Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Mazina Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Hesarak Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Roghano Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Mufi Qala Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Kan rak Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Qala Shah Wali Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Chaghary Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Drabzda Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Akhonzadagan Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Meya Banda Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Sarshi Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Batan Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Baro Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Darbang Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Dethaher Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Ghahek Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Perzay Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Qala Ahmad Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Dargali Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Kwza Dargali Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Qandi Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Kuza Landa buch Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Kuza Dargali Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Nazed Khel Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Mana Khal Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Detahar Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Gaheq Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Kama Khas Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Momand Dara Jui 27 Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Momand Dara Jui 28 Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Momand Dara Pas Basawal Annual Horticulture Staple Crops Fall 2010 Input IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Akhan Kala Annual Horticulture Staple Crops, Fall 09 / Potato IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Shinwar Shergar Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Pachir Wa Agam Pachir Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Muhmand Dara Basawul Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Lal Pur Sultan Khel Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 36,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Kot Shapdeyani Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Khogyani Hashim Khel Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-09 Completed 100

Nangarhar Kama Akhan Kala Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Shinwar Shargar Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Chaparhar Dowlatzai Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Bati Kot Hafiz Khodai Annual Horticulture TIMER Spring 2010 TIMER IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Behsud Khushgubad Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Bati Kot Hafiz Khodai Annual Horticulture Staple Crops, Sammar, Mung IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Kama Akhan Kala Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Dih Bala Haska mena Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Rodat Hesarshi Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Kot Shapdeyani Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Sherzad Ma Ma Khel Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100



Nangarhar Khogyani Hashim Khel Annual Horticulture Staple Crops, Fall 2009 Onion IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Achin Amber mela Annual Horticulture TIMER Fall 2009 TIMER Fall IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nuristan Nur Gram Malel Annual Horticulture SDF, Spring 2010 SDF Seeds IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nuristan Nurgaram padisaw Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nuristan Nurgaram Malil Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nuristan Nurgaram Mamo qala Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nuristan Nurgaram Nangarag Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nuristan Nurgaram Shakot Annual Horticulture CDF / SDF Establish of IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Sirkanay Doonyavi Annual Horticulture Field Program Input IDEA-NEW (DAI) 300,000.00 21-Feb-10 3-Jan-10 Completed 100

Kunar Sirkanay Bara Baila Annual Horticulture Field Program Input IDEA-NEW (DAI) 300,000.00 21-Feb-10 3-Jan-10 Completed 100

Kunar Sirkanay Bara Baila Annual Horticulture Field Program Input IDEA-NEW (DAI) 300,000.00 21-Feb-10 3-Jan-10 Completed 100

Kunar Chawkay Kulmanai Gender and Micro Enterprise (GME) FP1312001 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 7-Jan-09 30-Jun-11 Stoped 0

Kunar Asadabad Dandona Gender and Micro Enterprise (GME) FFNP1301005 Fruit Forestry Nursery Fruit 

Forestry

IDEA-NEW (DAI) 2,560.00 1-Dec-09 12-Dec-11 Active 80

Kunar Nurgal Mia Qala Gender and Micro Enterprise (GME) FP1312004 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Kunar Asadabad Shahedano Kalala Gender and Micro Enterprise (GME) VNP1301020 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 6,878.00 13-Sep-09 13-Sep-11 Active 80

Kunar Nurgal Mia Qala Gender and Micro Enterprise (GME) FP1312003 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Kunar Nurgal Kuz Nurgal Gender and Micro Enterprise (GME) CHP1313007 Cheese Program Cheese 

Program

IDEA-NEW (DAI) 8,011.70 1-Jul-09 30-Jun-11 Completed 100

Kunar Nurgal Darai Mazar Gender and Micro Enterprise (GME) VNP1313016 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Kunar Chawkay Shalotai Gender and Micro Enterprise (GME) VNP1312017 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Kunar Chawkay Kulmanai Gender and Micro Enterprise (GME) FP1312002 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Kunar Chawkay Babor Gender and Micro Enterprise (GME) VNP1312018 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Dara-Ghar Gender and Micro Enterprise (GME) FP702008 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Daralam Gender and Micro Enterprise (GME) CHP0702005 Cheese Program Cheese 

Program

IDEA-NEW (DAI) 7,860.70 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Qalatak Gender and Micro Enterprise (GME) FFNP0702003 Fruit Forestry Nursery Fruit 

Forestry

IDEA-NEW (DAI) 2,560.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Sawati Gender and Micro Enterprise (GME) CHP0702006 Cheese Program Cheese 

Program

IDEA-NEW (DAI) 3,822.70 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Dara-Ghar Gender and Micro Enterprise (GME) FP702009 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Dara-Ghar Gender and Micro Enterprise (GME) FP702007 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Alingar Aba khel Gender and Micro Enterprise (GME) FP703006 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Laghman Alingar Aba Khil Gender and Micro Enterprise (GME) FP703005 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Laghman Qarghayi Sawati Gender and Micro Enterprise (GME) FFNP0702004 Fruit Forestry Nursery Fruit 

Forestry

IDEA-NEW (DAI) 0.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Mihtarlam Akhond Kaly Gender and Micro Enterprise (GME) VNP0701012 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Mihtarlam Kanda Gender and Micro Enterprise (GME) VNP0701011 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,802.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Farmankhil Gender and Micro Enterprise (GME) VNP0702014 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Mihtarlam Maidani Gender and Micro Enterprise (GME) VNP0701013 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 7-Jan-09 30-Jun-11 Completed 100

Laghman Qarghayi Kamalpor Gender and Micro Enterprise (GME) VNP0702015 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Ambar khana Gender and Micro Enterprise (GME) FP617013 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Nagharak Gender and Micro Enterprise (GME) FP602019 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Khogyani Kaga Gender and Micro Enterprise (GME) FFNP605006 Fruit Forestry Nursery Fruit 

Forestry

IDEA-NEW (DAI) 2,560.00 1-Dec-09 30-Dec-11 Active 70

Nangarhar Surkh Rod Zulm Abad Gender and Micro Enterprise (GME) FP602018 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kama Landabuch Gender and Micro Enterprise (GME) FP618017 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kama Landabuch Gender and Micro Enterprise (GME) FP618016 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kuz Kunar Now Joy Gender and Micro Enterprise (GME) FP619015 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Shash khel Gender and Micro Enterprise (GME) FP617012 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Bati Kot Lachapur Gender and Micro Enterprise (GME) CHP617008 Cheese Program Cheese 

Program

IDEA-NEW (DAI) 9,600.00 1-Oct-09 1-Oct-10 Completed 100

Nangarhar Surkh Rod Sabz Abad Gender and Micro Enterprise (GME) MSP602004 Mintorship Program Mintorship 

(Perfume 

Making)

IDEA-NEW (DAI) 1,827.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Shikhmesry Gender and Micro Enterprise (GME) MSP602001 Mintorship program Mintorship 

( Wool 

Weaving )

IDEA-NEW (DAI) 3,760.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Lachapur Gender and Micro Enterprise (GME) VNP617019 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 6,878.00 8-Nov-09 8-Nov-10 Completed 100

Nangarhar Behsud Lasma Wiala Gender and Micro Enterprise (GME) MSP621005 Mintorship Program Mintorship 

(Jam & 

pickle)

IDEA-NEW (DAI) 20,306.20 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Hajyano Kalai Gender and Micro Enterprise (GME) FP617011 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Bati Kot Daman Gender and Micro Enterprise (GME) FP617010 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Daronta Gender and Micro Enterprise (GME) MSP602002 Mintorship program Mintorship 

(Sisters 

Bakery)

IDEA-NEW (DAI) 3,768.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Miran Gender and Micro Enterprise (GME) MSP602003 Mintorship Program Mintorship 

(Shampoo 

Making)

IDEA-NEW (DAI) 2,395.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Ambar khana Gender and Micro Enterprise (GME) FP617014 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Barikab Gender and Micro Enterprise (GME) VNP 617021 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 0.00 12-Feb-10 12-Feb-11 Completed 100

Nangarhar Kuz Kunar Bazarak Gender and Micro Enterprise (GME) VNP0619010 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kuz Kunar Khiwa Gender and Micro Enterprise (GME) VNP0619009 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Kama Shergal Gender and Micro Enterprise (GME) VNP0618008 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Tamirat Gender and Micro Enterprise (GME) VNP0621007 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Joe 10 Gender and Micro Enterprise (GME) VNP0621006 Vegetable Nursery 

program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Samarkhil Farm Gender and Micro Enterprise (GME) VNP0621005 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Shinwar Ghanikhil /27 wiala Gender and Micro Enterprise (GME) VNP0613004 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 7,728.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Naghrak Gender and Micro Enterprise (GME) FFNP0602002 Furit Forestry Nursery Fruit 

Forestry

IDEA-NEW (DAI) 0.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Binega Gender and Micro Enterprise (GME) VNP0621002 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Khushgunbad Gender and Micro Enterprise (GME) VNP0621001 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 7,728.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Banda Gender and Micro Enterprise (GME) FFNP0621001 Fruit Forestry Nursery Fruit 

Forestry

IDEA-NEW (DAI) 2,560.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Fateh Abad Gender and Micro Enterprise (GME) CHP0602004 Cheese Program Cheese 

Program

IDEA-NEW (DAI) 7,024.70 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kama Akhund Kalay Gender and Micro Enterprise (GME) CHP0618003 Cheese Program Cheese 

Program

IDEA-NEW (DAI) 2,970.70 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kuz Kunar Pachai Qala Gender and Micro Enterprise (GME) CHP0619002 Cheese Program Cheese 

Program

IDEA-NEW (DAI) 8,670.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kuz Kunar Sheege Gender and Micro Enterprise (GME) CHP0619001 Cheese Program Cheese 

Program

IDEA-NEW (DAI) 8,372.70 1-Jul-09 30-Jun-11 Completed 100



Nangarhar Surkh Rod Narinj Bagh Gender and Micro Enterprise (GME) SPF0602001 Surkhroad Packing 

Facility

Packing 

Facility

IDEA-NEW (DAI) 0.00 1-Jul-09 30-Jun-11 Active 90

Nangarhar Behsud Samarkhil Gender and Micro Enterprise (GME) FSP0621001 Fruit Supplying 

program

Fruit 

Supplying

IDEA-NEW (DAI) 0.00 1-Jul-09 30-Jun-11 Active 90

Nangarhar Behsud Samarkhil Farm Gender and Micro Enterprise (GME) CNP 621001 Citruse Project Citruse 

Production 

IDEA-NEW (DAI) 1-Mar-10 30-Mar-11 Completed 100

Nangarhar Surkhrod Naghrak Gender and Micro Enterprise (GME) CNP 602002 Citruse Project Citruse 

Production 

IDEA-NEW (DAI) 1-Mar-10 30-Mar-11 Completed 100

Nangarhar Behsud Samarkhil Gender and Micro Enterprise (GME) CPP 621001 Cotton Project Cotton 

production

IDEA-NEW (DAI) 1-Apr-10 1-Oct-10 Completed 100

Nangarhar Bati Kot Lwoartai Gender and Micro Enterprise (GME) VNP0617003 Vegetable Nursery 

Program

Vegetable 

Nursery

IDEA-NEW (DAI) 7,728.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602001 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602002 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602003 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602004 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602005 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602006 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602007 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602008 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro Enterprise (GME) PLP 602009 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Bati Kot Janatyano Kalai Gender and Micro Enterprise (GME) PLP 617010 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Batikot Janatyano Kalai Gender and Micro Enterprise (GME) PLP 617011 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Batikot Janatiano Kaly Gender and Micro Enterprise (GME) PLP 617012 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Batikot Farm 4 Gender and Micro Enterprise (GME) PLP 617013 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Batikot Farm 4 Gender and Micro Enterprise (GME) PLP 617014 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro Enterprise (GME) PLP 621015 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Khoshgumbat Gender and Micro Enterprise (GME) PLP 621016 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro Enterprise (GME) PLP 621017 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro Enterprise (GME) PLP 621018 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro Enterprise (GME) PLP 621019 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro Enterprise (GME) PLP 621020 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro Enterprise (GME) PLP 621021 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz Kunar Sheege Gender and Micro Enterprise (GME) PLP 619022 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz kuner Sheege Gender and Micro Enterprise (GME) PLP 619023 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz kuner Dagiano Kaly Gender and Micro Enterprise (GME) PLP 619024 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz kuner Dagiano Kaly Gender and Micro Enterprise (GME) PLP 619025 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz kuner Dagiano Kaly Gender and Micro Enterprise (GME) PLP 619026 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mihtarlam Badybiad Gender and Micro Enterprise (GME) PLP 701034 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mihtarlam Badybiad Gender and Micro Enterprise (GME) PLP 701035 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mehtarlam Badybiad Gender and Micro Enterprise (GME) PLP 701036 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mehtarlam Badybiad Gender and Micro Enterprise (GME) PLP 701037 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mehtarlam Badybiad Gender and Micro Enterprise (GME) PLP 701038 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mehtarlam Badybiad Gender and Micro Enterprise (GME) PLP 701039 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Qarghayi Kanda Gender and Micro Enterprise (GME) PLP 701040 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Qarghayi kanda Gender and Micro Enterprise (GME) PLP 701041 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Qarghayi kanda Gender and Micro Enterprise (GME) PLP 701042 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Kunar Asad Abad Assad Abad Gender and Micro Enterprise (GME) PLP 1301043 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Kunar Asad Abad Assad Abad Gender and Micro Enterprise (GME) PLP 1301046 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 60

Kunar Asad Abad Assad Abad Gender and Micro Enterprise (GME) PLP 1301047 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Kunar Assad Abad Assad Abad Gender and Micro Enterprise (GME) PLP 1301044 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 60

Kunar Assad Abad Assad Abad Gender and Micro Enterprise (GME) PLP 1301045 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Sawkai Shalutai Gender and Micro Enterprise (GME) PLP 1312048 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Sawkai Shalutai Gender and Micro Enterprise (GME) PLP 1312049 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Khogyani Kaga Gender and Micro Enterprise (GME) PLP 605027 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Stoped 0

Nangarhar Khogianee Khankhil Gender and Micro Enterprise (GME) PLP 605028 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Khogianee Smasee Gender and Micro Enterprise (GME) PLP 605029 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Khogianee Smasee Gender and Micro Enterprise (GME) PLP 605030 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Khogianee Smasee Gender and Micro Enterprise (GME) PLP 605031 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Stoped 0

Nangarhar Sawkai Sawkai Gender and Micro Enterprise (GME) PLP 1312050 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Rodat Farm 4 Gender and Micro Enterprise (GME) HELT609001 Handicraft, Embroidery 

and literacy training

Handicraft IDEA-NEW (DAI) 1-Sep-09 28-Feb-10 Completed 100

Nangarhar Jalalabad Jalalabad Gender and Micro Enterprise (GME) TOT601001 TARAQI SABA TOT TOT IDEA-NEW (DAI) 17-Jul-10 30-Aug-10 Active 98

Nangarhar Bihsud Joy 11 Gender and Micro Enterprise (GME) PLP 621032 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Bihsud Joy 11 Gender and Micro Enterprise (GME) PLP 621033 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kama Gooj Gender and Micro Enterprise (GME) KGP 618001 Kitchen Garden kitchen 

Garden

IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 80

Nangarhar Bihsud Zangoyee Gender and Micro Enterprise (GME) KGP 621002 Kitchen Garden kitchen 

Garden

IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 80

Nangarhar Batikot Barikab Gender and Micro Enterprise (GME) KGP 617003 Kitchen Garden kitchen 

Garden

IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 80

Nangarhar Pachir wa Agam Saber Gender and Micro Enterprise (GME) KGP 607004 Kitchen Garden kitchen 

Garden

IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 80

Nangarhar Pachir wa Agam Dara Gender and Micro Enterprise (GME) KGP 607006 Kitchen Garden kitchen 

Garden

IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 80

Laghman Mihtarlam Chardehy/ Abdul Wahb Qala Gender and Micro Enterprise (GME) KGP 701005 Kitchen Garden kitchen 

Garden

IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 80

Laghman Mihtarlam Chardehy/ Qala -e-Sefat Gender and Micro Enterprise (GME) KGP 701007 Kitchen Garden kitchen 

Garden

IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 80

Nangarhar Shinwar Faizulah Khan Village Gender and Micro Enterprise (GME) SHWP 613001 Clean/drinking water 

supply(Shall Well)

Shall Well 

Project

IDEA-NEW (DAI) 21-Jul-10 30-Dec-10 Completed 100

Nangarhar Kama Landabuch Gender and Micro Enterprise (GME) PLP 618051 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Landabuch Gender and Micro Enterprise (GME) PLP 618052 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618053 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618054 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618055 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618056 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618057 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618058 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618059 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618060 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618061 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618062 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kama Bajawray Gender and Micro Enterprise (GME) PLP 618063 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Batan Qala Gender and Micro Enterprise (GME) PLP 609064 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Batan Qala Gender and Micro Enterprise (GME) PLP 609065 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Batan Qala Gender and Micro Enterprise (GME) PLP 609066 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Batan Qala Gender and Micro Enterprise (GME) PLP 609067 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Batan Qala Gender and Micro Enterprise (GME) PLP 609068 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Batan Qala Gender and Micro Enterprise (GME) PLP 609069 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Roghan Gender and Micro Enterprise (GME) PLP 609070 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Roghan Gender and Micro Enterprise (GME) PLP 609071 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Roghan Gender and Micro Enterprise (GME) PLP 609072 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Roghan Gender and Micro Enterprise (GME) PLP 609073 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Rodat Gongian village Gender and Micro Enterprise (GME) PLP 609074 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Shinwar Ghanikhil / Dag Gender and Micro Enterprise (GME) PLP 613075 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Shinwar Ghanikhil / Dag Gender and Micro Enterprise (GME) PLP 613076 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Shinwar Ghanikhil / Dag Gender and Micro Enterprise (GME) PLP 613077 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Shinwar Ghanikhil / Dag Gender and Micro Enterprise (GME) PLP 613078 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Shinwar Ghanikhil / Dag Gender and Micro Enterprise (GME) PLP 613079 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Shinwar Ghanikhil / Dag Gender and Micro Enterprise (GME) PLP 613080 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Surkhrod Fateh Abad Gender and Micro Enterprise (GME) PLP 602081 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45



Nangarhar Surkhrod Fateh Abad Gender and Micro Enterprise (GME) PLP 602082 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Surkhrod Fateh Abad Gender and Micro Enterprise (GME) PLP 602083 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Surkhrod Fateh Abad Gender and Micro Enterprise (GME) PLP 602084 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Surkhrod Fateh Abad Gender and Micro Enterprise (GME) PLP 602085 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Surkhrod Hijrat village Gender and Micro Enterprise (GME) PLP 602086 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Surkhrod Hijrat village Gender and Micro Enterprise (GME) PLP 602087 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Batikot Lachapur Gender and Micro Enterprise (GME) PLP 617088 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Batikot Lachapur Gender and Micro Enterprise (GME) PLP 617089 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Batikot Lachapur Gender and Micro Enterprise (GME) PLP 617090 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Batikot Lachapur Gender and Micro Enterprise (GME) PLP 617091 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Batikot Lachapur Gender and Micro Enterprise (GME) PLP 617092 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Batikot Lachapur Gender and Micro Enterprise (GME) PLP 617093 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Batikot Lachapur Gender and Micro Enterprise (GME) PLP 617094 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Kuz kuner Shagee Gender and Micro Enterprise (GME) PLP 619095 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Laghman Mihtarlam Khwaja Saheb Gender and Micro Enterprise (GME) PLP 701096 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Laghman Mihtarlam Khwaja Saheb Gender and Micro Enterprise (GME) PLP 701097 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Laghman Mihtarlam Khwaja Saheb Gender and Micro Enterprise (GME) PLP 701098 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Laghman Mihtarlam Qabayel Gender and Micro Enterprise (GME) PLP 701099 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Laghman Mihtarlam Qabayel Gender and Micro Enterprise (GME) PLP 701100 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 45

Nangarhar Behsud Khoshkonbat Private Sector Development (PSD) ZSP-621-007 Zaman Snack 

production Factory

Enterprise IDEA-NEW (DAI) $3,978.00 01-Dec-09 19-Mar-10 Completed 100

Nangarhar Surkh Rod Ghawchack Private Sector Development (PSD) TPJP-602-008 Khalil Rehan Tomato 

Paste and Jam Factory

Enterprise IDEA-NEW (DAI) $13,686.00 01-Jan-10 13-Apr-10 Completed 100

Nangarhar Jalalabad City Private Sector Development (PSD) TAS-601-010 Talc Association Association IDEA-NEW (DAI) $17,500.00 13-Jan-10 13-Jan-11 Active 57

Nangarhar Jalalabad City Private Sector Development (PSD) NIA-601-011 Nangarhar Industry 

Association

Association IDEA-NEW (DAI) $23,900.00 10-Jan-10 09-Jan-11 Active 70

Nangarhar Jalalabad City Private Sector Development (PSD) CAS-601-009 Craftsman Association Association IDEA-NEW (DAI) $6,150.00 13-Oct-09 12-Jan-10 Completed 100

Nangarhar Surkh Rod Dosaraka Private Sector Development (PSD) RPF-602-012 Riaz Packaging Factory Enterprise IDEA-NEW (DAI) $15,000.00 01-Nov-09 29-Mar-10 Completed 100

Nangarhar Jalalabad city Private Sector Development (PSD) FGA-601-001 Fruit Grower 

Association

Association IDEA-NEW (DAI) $60,000.00 15-Jul-09 30-Jun-10 Active 94

Nangarhar Shinwar Marko Private Sector Development (PSD) PF-613-003 Hahji Shamsulhaq 

Layer Bereder Farm

Poultry 

Farm

IDEA-NEW (DAI) $10,500.00 16-Aug-09 16-Feb-10 Completed 100

Nangarhar Jalalabad Jalalabad city Private Sector Development (PSD) PAS-601-004 Poultry Association Association IDEA-NEW (DAI) $3,400.00 08-Aug-09 10-Jul-09 Active 56

Nangarhar Dih Bala Yaghiband Private Sector Development (PSD) RTX-608-005 Rodat Textile weaving 

factory

Enterprise IDEA-NEW (DAI) $11,000.00 27-Sep-09 26-Jan-10 Completed 100

Nangarhar Behsud Naghlo Joy 10 Private Sector Development (PSD) ATXD-621-006 Alkozai Textile dying, 

washing perss center

Enterprise IDEA-NEW (DAI) $99,080.00 25-Oct-09 25-Oct-11 Active 65

Nangarhar Behsud Naghlo Saracha Private Sector Development (PSD) PF-621-002 Zamarak broilr Breeder 

Farm

Poultry 

Farm

IDEA-NEW (DAI) $13,500.00 01-Oct-09 16-Jun-11 Completed 95

Nangarhar Surkh Rod New Kabul Bus Station Private Sector Development (PSD) WCh-602-013 Wasim Chair 

Manufacturing 

Company

Enterprise IDEA-NEW (DAI) $7,238.00 20-Feb-10 19-May-10 Completed 100

Nangarhar Jalalabad Chaknawry Private Sector Development (PSD) VNF-601014 Vermicelli &  Noodles 

Factory

Enterprise IDEA-NEW (DAI) $23,308.00 20-Mar-10 19-Jun-10 Active 55

Nangarhar Surkh Rod Dornta Private Sector Development (PSD) MSH 602- 015 Mommand Sehat 

Hatchery

Hatchery IDEA-NEW (DAI) $10,000.00 06-Mar-10 05-Aug-10 Completed 100

Nangarhar Jalalabad City Private Sector Development (PSD) FCF-601-016 Fresh & Packages 

Cakes Factory

Enterprise IDEA-NEW (DAI) $45,000.00 01-Apr-10 31-Aug-10 Completed 10

Nangarhar Surkh Rod Sabzabad Private Sector Development (PSD) BBF 602 017 Baryalai Bicycles 

Factory

Enterprise IDEA-NEW (DAI) $2,300.00 01-Apr-10 31-Jul-10 Active 21

Nangarhar Jalalabad Bez Ekmalaty Private Sector Development (PSD) YCC-601-018 Yashfeen 

Confectionery Factory

Enterprise IDEA-NEW (DAI) $3,987.00 20-Apr-10 20-Jun-10 Completed 100

Nangarhar Jalalabad Jalalabad Private Sector Development (PSD) ZRMC-601-019 ZRM Carpet Weaving 

Company

Enterprise IDEA-NEW (DAI) $62,560.00 01-Jul-10 31-Dec-10 Active 57

Nangarhar Kama Sher Gar Private Sector Development (PSD) PF-618-020 M.Ishaq Poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-12 Active 80

Nangarhar Kama Mirzakhil Private Sector Development (PSD) PF-618-021 Bakhtyar poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-11 Active 80

Nangarhar Kama Zar Shoi Private Sector Development (PSD) PF-618-022 Murad khan Poultry  

Farm

Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-11 Active 80

Nangarhar Kama Landa boch Private Sector Development (PSD) PF-618-023 Sadat Poultry Farm Layer 

poultry 

Farm

IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-11 Active 80

Nangarhar Kama Zar shoi Private Sector Development (PSD) PF-618-024 Naseeb Gul Poultry 

Farm

Layer 

Poultry 

Farm

IDEA-NEW (DAI) $3,200.00 29-Apr-10 31-Dec-10 Active 80

Nangarhar Muhmand Dara Khan Abad Private Sector Development (PSD) PF-614-025 Ekhtyar Ahmad Poultry 

Farm

Layer 

poultry 

Farm

IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-11 Active 80

Nangarhar Muhmand Dara Alijan guly Private Sector Development (PSD) PF-614-026 Feroz Poultry

Feroz Poultry Farm

Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Muhmand Dara Sultan khil Private Sector Development (PSD) PF-614-027 Zabet khan Poultry 

Farm

Layer 

Poultry 

Farrm

IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Muhmand Dara Khan Abad Private Sector Development (PSD) PF-614-028 Abdul Wali Poultry 

Farm

Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Nawi Lakhti Private Sector Development (PSD) PF-617-029 Haji Nader Poultry 

Farm

Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Ambr Khan Ali khan Khil Private Sector Development (PSD) PF-617-030 Hayatullah Poultry 

Farm

Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 14-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Daman Private Sector Development (PSD) PF-617-031 M. Arif Poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Haji Anu Kaly Private Sector Development (PSD) PF-617-032 Samiullah Poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Paraw Private Sector Development (PSD) PF-617-033 Javid Poultry Farm Layer 

poultry 

Farm

IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Qala wal Private Sector Development (PSD) PF-617-034 Farhad Poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 14-Apr-10 31-Dec-11 Active 80

Kunar Asadabad Lahurdag Private Sector Development (PSD) PF-1301-035 M. Khalid Poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-11 Active 80

Kunar Asadabad Dam Kaly Private Sector Development (PSD) PF-1301-036 muhibullah poultry 

Farm

Layer 

Poultery 

Farm

IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-11 Active 80

Kunar Wata Pur Omer Abad Private Sector Development (PSD) PF-1308-037 Isamuddin Poultry 

Farm

Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-11 Active 80



Kunar Shegal Mora Private Sector Development (PSD) PF-1307-038 Abdullah Poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-10 Active 80

Kunar Nurgal Mia Qala Private Sector Development (PSD) PF-1313-039 Farid Poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-11 Active 80

Laghman Alingar Sakhra Private Sector Development (PSD) PF-705-040 DR MoD-32974habt 

Poultry Farm

Layer 

Poultry

IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Laghman Alingar Parwai Private Sector Development (PSD) PF-705-041 Najeebullah Poultry 

Farm

Layer 

Poulty 

Farm

IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Laghman Alingar Lajugar Private Sector Development (PSD) PF-705-042 Sayeed Mahmud 

Poultry Farm

Layer 

Poultry

IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Laghman Mihtarlam Harmal Private Sector Development (PSD) PF-01-043 Babrak Poultry Farm Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Laghman Alingar Sakhra Private Sector Development (PSD) PF-705-044 Ezatullah Poultry Farm

Ezatullah Poultry

Layer 

Poultry 

Farm

IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Nangarhar Dara-I-Noor Qali Shahi Private Sector Development (PSD) DTX-620-046 Dara-i-Noor Textile Enterprise IDEA-NEW (DAI) $14,744.00 20-Mar-10 20-Jul-10 Completed 100

Nangarhar Dara-I-Noor Qali Shahi Private Sector Development (PSD) DCH-620-047 Dara-i-Noor Chalk 

Factory

Enterprise IDEA-NEW (DAI) $5,000.00 04-May-10 04-Jul-10 Completed 100

Nangarhar Achin Koshtal Private Sector Development (PSD) SJP-610-0048 Watan Dost Joinery 

Program

Enterprise IDEA-NEW (DAI) $9,800.00 01-Jul-10 31-Aug-10 Approve 29

Nangarhar Achin Koshtal Private Sector Development (PSD) SJP-610-049 Toti Gul Joinery 

Program

Enterprise IDEA-NEW (DAI) $9,800.00 01-Jul-10 31-Aug-10 Cancelled 100

Nangarhar Behsud Dubila Private Sector Development (PSD) WSF621-050 Wahid Soap Factory Soap 

production

IDEA-NEW (DAI) $30,000.00 01-Jul-10 30-Oct-10 Approve 17

Nangarhar Jalalabad Zoon 2 Private Sector Development (PSD) SHPP601-051 Season Honey 

processing and 

packaging Factory

Hoeny 

processing

IDEA-NEW (DAI) $10,000.00 20-Jun-10 20-Aug-10 Approve 58

Laghman Surkh Rod Dosaraka Private Sector Development (PSD) AMF602-052 Aryan Marble Factory Marble 

processing

IDEA-NEW (DAI) $6,000.00 01-Sep-10 01-Aug-11 Approve 26

Nangarhar Sherzad Kodikhil Private Sector Development (PSD) LMF605-053 Lajbar Marble Factory Marble 

processing

IDEA-NEW (DAI) $60,000.00 01-Sep-10 01-Aug-11 Approve 21

Nangarhar Jalalabad City Private Sector Development (PSD) HAS601-054 Happy Afghanistan 

Sports

produce 

Sports 

tools

IDEA-NEW (DAI) $7,000.00 20-Mar-10 20-May-10 Approve 21

Nangarhar Jalalabad City Private Sector Development (PSD) ARDF601-055 Ajmal Rahmani Dry 

Furit processing 

Company

Dry Furit 

processing

IDEA-NEW (DAI) $48,350.00 01-Jun-10 30-Sep-10 Approve 20

Nangarhar Jalalabad City Private Sector Development (PSD) FDC-601-057 Homayoon Fiber 

Distrbution

Distrbution 

of fiber

IDEA-NEW (DAI) $34,200.00 03-Dec-09 02-Dec-10 Active 65

Nangarhar Jalalabad Charahi Marston Private Sector Development (PSD) FTL 601 058 Food Testing Labratroy Testing of 

Foods

IDEA-NEW (DAI) $92,965.00 15-Aug-10 30-Sep-10 Approve 15

Nangarhar Kama kandi Private Sector Development (PSD) STWF-618-059 Sadam Textile Weaving 

Company

Textile 

weaving

IDEA-NEW (DAI) $17,200.00 01-Oct-10 31-Dec-10 Approve 46

Nangarhar Dara-I-Noor Qali Shahi Private Sector Development (PSD) DPCF-620-060 Dara-I-Noor potatoes 

chips factory

Enterprise IDEA-NEW (DAI) $10,435.00 01-Jul-10 30-Sep-10 Completed 100

Nangarhar Jalalabad Chknowry Private Sector Development (PSD) SCP 601-062 Sahill Chips Factory Enterprise

Chips 

Production 

Factory

IDEA-NEW (DAI) $6,213.00 01-May-10 01-Jun-10 Completed 100

Nangarhar Rodat Mirano Kaly Private Sector Development (PSD) ETX 609-063 Ebadullah Textile 

Factory

Enterpries IDEA-NEW (DAI) $700.00 01-Jul-10 31-Dec-10 Active 55

Nangarhar Rodat Mirano Kaly Private Sector Development (PSD) TTXF 609-064 Tahsel Textile Factory Enterprise IDEA-NEW (DAI) $700.00 01-Jul-10 31-Dec-10 Active 55

Nangarhar Rodat Mirano Kaly Private Sector Development (PSD) ZTXF 609-065 Ziarat Gul Textile 

Factory

Enterprise IDEA-NEW (DAI) $700.00 01-Jul-10 30-Dec-10 Active 55

Nangarhar Rodat Mirano Kaly Private Sector Development (PSD) TTXF 609-066 Toor Textile Factory Enterprise IDEA-NEW (DAI) $700.00 01-Jul-10 30-Dec-10 Active 55

Nangarhar Rodat Sharasol Village Private Sector Development (PSD) HPF 609-067 Haider broiler Farm Poultry IDEA-NEW (DAI) $1,870.00 08-Sep-10 08-Nov-10 Active 90

Nangarhar Rodat Baro Soor dag Private Sector Development (PSD) ShPF 609-068 Sharifullah Broiler 

Farm

Poultry 

Farm

IDEA-NEW (DAI) $1,870.00 08-Sep-10 08-Nov-10 Active 80

Nangarhar Rodat Bazar Private Sector Development (PSD) SHBF 609-069 Shamsrurahman 

Broiler Farm

poultry IDEA-NEW (DAI) $1,870.00 23-Oct-10 23-Dec-10 Active 58

Nangarhar Behsud Khalis Family Private Sector Development (PSD) RBF 621-070 Wafiullah Poultry IDEA-NEW (DAI) $1,870.00 19-Oct-10 19-Dec-10 Active 58

Nangarhar Surkh Rod Shamsha Poor Private Sector Development (PSD) MBF 602-071 Mohammad Alam Poultry IDEA-NEW (DAI) $1,870.00 08-Sep-10 08-Nov-10 Active 58

Nangarhar Muhmand Dara 27 Weala Private Sector Development (PSD) ABF-614-072 AzizuRahman Broiler 

Farm

Poultry 

Farm

IDEA-NEW (DAI) $1,870.00 09-Aug-10 11-Aug-10 Active 58

Nangarhar Bati Kot Nabora Ghundi Private Sector Development (PSD) RBF-617-073 Raees Broiler Farm Poultry 

Farm

IDEA-NEW (DAI) $1,780.00 09-Aug-10 11-Aug-10 Active 58

Nangarhar Bati Kot Farm-e-3 Private Sector Development (PSD) ZBF-617-074 Zeenatullah Broiler 

Farm

Poultry 

Farm

IDEA-NEW (DAI) $1,780.00 09-Sep-10 11-Aug-10 Active 58

Laghman Mihtarlam Chelmati Private Sector Development (PSD) ZBF-701-075 Zmary Broiler Farm Poultry 

Farm

IDEA-NEW (DAI) $1,870.00 08-Oct-10 08-Dec-10 Active 58

Nangarhar Chaparhar Dawlat Zai family Private Sector Development (PSD) SBF-606-076 Sarajuddin Broiler 

Farm

Poultry 

Farm

IDEA-NEW (DAI) $1,870.00 20-Sep-10 20-Nov-10 Active 90

Nangarhar Behsud Kariz Kabir Private Sector Development (PSD) EBF-621-077 EmamJan Poultry 

Farm

IDEA-NEW (DAI) $1,870.00 08-Oct-10 08-Dec-10 Active 58

Nangarhar Jalalabad Mukam khan Private Sector Development (PSD) AdPF-601-078 Abdul Karim Poultry 

Farm

Broiler 

Poultry 

Farm

IDEA-NEW (DAI) $1,860.00 24-Nov-10 24-Jan-11 Active 60

Nangarhar Jalalabad Mukam khan Private Sector Development (PSD) HPF-601-079 Hamdullah Poultry 

Farm

Broiler 

Poultry 

Farm

IDEA-NEW (DAI) $1,860.00 24-Nov-10 24-Jan-11 Active 60

Nangarhar Behsud Khush Gunbad Private Sector Development (PSD) NPF-621-080 Nagiali Poultry Farm Broiler 

Poultry 

Farm

IDEA-NEW (DAI) $1,860.00 24-Nov-10 24-Jan-11 Active 60

Badghis Abqamare Dehzangay Infrastructure CCI200101 Dezangay Canal 

Protection Works

Irrigation IDEA-NEW (DAI) 115,435.00 1-Aug-09 30-Dec-09 Completed 100

Badghis Abqamare Dehzangay  Bala Infrastructure CCI200102 Dezangay bala Canal  

Protection Works

Irrigation IDEA-NEW (DAI) 78,557.00 1-Aug-09 30-Dec-09 Completed 100

Badghis Abqamare Gadul Infrastructure CCI190205 Godul Canal Protection Irrigation IDEA-NEW (DAI) 95,093.00 16-Feb-10 20-May-10 Active 53

Badghis Abqamare Pahlawan Infrastructure CCI190206 Pahlawan Canal 

Protection

Irrigation IDEA-NEW (DAI) 121,231.00 16-Feb-10 20-May-10 Active 50

Badghis Abqamare Tagab-e-Esmail Infrastructure CCI190208 Tagab-e-Esmail Canal 

Improvement

Irrigation IDEA-NEW (DAI) 60,838.00 16-Feb-10 20-May-10 Active 25

Badghis Abqamare Zaimat Infrastructure CCI190207 Zaimat Canal  

Improvement

Irrigation IDEA-NEW (DAI) 98,515.00 16-Feb-10 20-May-10 Active 35

Badghis Abqamare Zengar Infrastructure CCI200103 Zengar flood 

Protection Works

Irrigation IDEA-NEW (DAI) 59,565.00 1-Aug-09 30-Dec-09 Completed 100

Badghis Muqur Infrastructure CCI190709 Kham e Abassi Canal 

Improvement

Irrigation IDEA-NEW (DAI) 112,035.00 16-Feb-10 20-May-10 Active 17

Kunar Asadabad Villages: Stigal, Dosha khail, Gor 

Gom, Dam, Yar gul, Sarai, Tesha, 

Nawabad, Dandona, Lachigale, Bar 

Narang, Lamadak Villages.

Infrastructure CCI100101 Salar Canal 

Improvement

Irrigation IDEA-NEW (DAI) 600,042.00 1-Nov-09 1-Feb-10 Active 80

Kunar Chawkay Infrastructure CCI101312 Garigal Canal Intake 

Improvement

Irrigation IDEA-NEW (DAI) Active 15



Kunar Chawkay Chawkai, Infrastructure CCI101311 Chawkai Canal 

Improvement

Irrigation IDEA-NEW (DAI) 250,684.00 1-Dec-09 15-Feb-09 Active 70

Kunar Chawkay Qazi Banda, Shalamyar, Gojrano 

and Pandano

Infrastructure CCI101310 Qazi Banda Canal 

Improvement

Irrigation IDEA-NEW (DAI) 15,263.00 13-Jul-09 5-Sep-09 Completed 100

Kunar Narang Qalawoona, Kotgi, Andargosh, Pas 

Ghondi, Ghondi

Infrastructure CCI101207 Warsak Dag Canal 

Intake Improvement

Irrigation IDEA-NEW (DAI) 65,903.00 14-Jul-09 26-Oct-09 Completed 100

Kunar Shegal Shegal kalay Infrastructure CCI100701 KCC Cobblestone Road 

Improvement

Road IDEA-NEW (DAI) 71,155.00 16-Jan-10 1-Apr-10 Active 75

Laghman Mihtarlam Shamangale village Infrastructure CCI090127 Shamangal Canal 

Intake Improvement

Irrigation IDEA-NEW (DAI) 110,972.00 1-Mar-10 1-Jun-10 Active 45

Laghman Qarghayi Demazang, Ghulam Sulatan, 

Hasham kala,Ahmadzai, Qarghayi 

Villages

Infrastructure CCI090226 Nahri karim Canal 

Improvement

Irrigation IDEA-NEW (DAI) 567,225.00 1-Apr-10 1-Jul-10 Active 8

Laghman Qarghayi Sawati, Qalai Sarferaz, Charbagh Infrastructure CCI090225 Sawati Road 

Improvement

Road IDEA-NEW (DAI) 217,403.00 13-Jul-09 29-Nov-09 Active 99.2

Nangarhar Achin Band Toree Gatee, Malik Nabi 

bagh, Shalgar, Magh lana and 

Morgha

Infrastructure CCI082309 Mamand Olace Canal 

Improvement

Irrigation IDEA-NEW (DAI) 101,089.00 20-Apr-10 20-Jul-10 Active 10

Nangarhar Achin Koshtal Infrastructure CCI082311 Koshtal Mulayan MHP Hydro 

Power

IDEA-NEW (DAI) 141,666.00 1-Apr-10 1-Jul-10 Active 8

Nangarhar Achin Makrana. Infrastructure CCI082308 Makrana Canal Intake 

Improvement

Irrigation IDEA-NEW (DAI) 106,524.00 1-Nov-09 1-Feb-10 Completed 100

Nangarhar Chaparhar Bibi Mahro, Cheena, Trilai & 

Akhondzadgan Villages

Infrastructure CCI080611 Bibi Mahro Canal 

Intake

Irrigation IDEA-NEW (DAI) 59,738.00 1-Jan-10 1-Mar-10 Active 65

Nangarhar Chaparhar Kandi Bagh, Hafizano, zoghona, 

Qalay shekh and Sra qala villages

Infrastructure CCI080612 Kandi Bagh & Hafizano 

Canal Intake 

Improvement

Irrigation IDEA-NEW (DAI) 369,357.00 1-Jan-10 1-Mar-10 Active 50

Nangarhar Dih Bala Akakhil villages. Infrastructure CCI080808 Shpoola Akakhil Canal 

Intake Improvement

Irrigation IDEA-NEW (DAI) 147,616.00 1-Apr-10 1-Jul-10 Active 15

Nangarhar Dih Bala Salara, Koz Yaghi Band and Bar 

Yaghi Band

Infrastructure CCI080807 Yaghiband Micro 

Hydro Power Plant

Hydro 

Power

IDEA-NEW (DAI) 181,512.00 10-Jul-09 26-Nov-09 Completed 100

Nangarhar Hisarak Khanjar Villages Infrastructure CCI080307 Khangar kariz 

Improvement

Irrigation IDEA-NEW (DAI) 62,835.00 16-Nov-09 16-Jan-09 Active 100

Nangarhar Hisarak Ragha villages Infrastructure CCI080310 Ragha Canal Intake 

Improvement

Irrigation IDEA-NEW (DAI) 214,868.00 16-Apr-10 16-Jul-10 Active 9

Nangarhar Hisarak Sharif khil, Kapar khil, Lahor khil, 

Mohammad Aminkhil,

Infrastructure CCI080308 Abizangiyani Pipe 

Scheme Project

Pipe 

Scheme

IDEA-NEW (DAI) 105,745.70 16-Nov-09 16-Jan-09 Active 70

Nangarhar Khogyani Baghicha & Soja dag villages Infrastructure CCI080517 Baghicha Intake & 

Karez Improvement

Irrigation IDEA-NEW (DAI) 112,198.00 18-Jul-09 27-Oct-09 Completed 100

Nangarhar Khogyani Derga & Abdi villages Infrastructure CCI080515 Derga Village Karez 

Improvement

Irrigation IDEA-NEW (DAI) 79,254.00 18-Jul-09 27-Oct-09 Completed 100

Nangarhar Khogyani Hadari Qala, Rahim jan, Akbar 

sayed, Naiem jan

Infrastructure CCI080518 Seway Zangal Canal 

Intake Improvement

Irrigation IDEA-NEW (DAI) 67,839.00 10-Jul-09 5-Oct-09 Completed 100

Nangarhar Khogyani Kaga Old Bazaar, Mordardan, 

Akbar Khil

Infrastructure CCI080511 Baghicha Road 

Improvement

Road IDEA-NEW (DAI) 277,370.00 18-Jul-09 8-Jan-10 Stopped 20

Nangarhar Khogyani Moh Omar, Juma gul, Dawran, 

Rozidin, Qaatar

Infrastructure CCI080514 Loghdara Canal Intake 

Improvement

Irrigation IDEA-NEW (DAI) 24,036.00 10-Jul-09 31-Aug-09 Completed 100

Nangarhar Khogyani Mulayan, Zamankhill, Abdulghani, 

Mulakhill

Infrastructure CCI080512 Darwazagi Canal 

Improvement

Irrigation IDEA-NEW (DAI) 22,642.00 10-Jul-09 31-Aug-09 Completed 100

Nangarhar Khogyani Musa ghundi, Koza Qala, Loi Kilay Infrastructure CCI080513 Nemla Manz Road 

Improvement

Road IDEA-NEW (DAI) 86,413.00 10-Jul-09 5-Oct-09 Stopped 15

Nangarhar Khogyani Taowda Cheana & Minkay villages Infrastructure CCI080516 Taowda Chena Karez 

Improvement

Irrigation IDEA-NEW (DAI) 42,299.00 18-Jul-09 26-Sep-09 Completed 100

Nangarhar Lal Pur Sarband, Lalpur, Guldag Infrastructure CCI081504 Lalpur Road 

Improvement

Road IDEA-NEW (DAI) 29,946.00 1-Jan-10 1-Mar-10 Completed 100

Nangarhar Pachir Wa Agam Badan Khil & Aini Khil Villages Infrastructure CCI080706 Lande Pachir Canal 

Intake Improvement

Irrigation IDEA-NEW (DAI) 117,955.00 16-Jul-09 5-Dec-09 Completed 100

Nangarhar Pachir Wa Agam Bama Khail, Landa Khail, Kagai 

Kala, Zar Kala, Bande Kala, Lar Kala,

Infrastructure CCI080707 Landa Khail Canal 

Repair

Irrigation IDEA-NEW (DAI) 100,616.00 1-Dec-09 15-Feb-09 Active 88

Nangarhar Pachir Wa Agam Bar and Kuz Sabor, Angorano 

Ghunday and Kata Khil Villages

Infrastructure CCI080708 Landay Canal Intake 

Improvement

Irrigation IDEA-NEW (DAI) 135,644.00 1-Dec-09 15-Feb-09 Active 92

Nangarhar Rodat Baro, & Soordag Villages Infrastructure CCI080905 Baro Shalizar Canal 

Intake Improvement

Irrigation IDEA-NEW (DAI) 116,920.00 16-Jan-10 1-Apr-10 Active 60

Nangarhar Shinwar Baghcha Villages Infrastructure CCI081312 Baghcha Kariz Irrigation IDEA-NEW (DAI) 74,298.00 1-Apr-10 1-Jul-10 Active 20

Nangarhar Shinwar Ghanikhil Infrastructure CCI081310 Marko Girls and Boys 

Schoold Boundry Wall

School 

Constructio

n

IDEA-NEW (DAI) 107,638.00 1-Apr-10 1-Jul-10 Active 18

Nangarhar Shinwar Kasi, Shergar, Ghani Khil & 

Ghondai Kalai

Infrastructure CCI081309 Kasi Intake & Gograni 

Kariz Improvement

Irrigation IDEA-NEW (DAI) 182,550.00 18-Jul-09 5-Dec-09 Completed 100

Nangarhar Spin Ghar Malak Naiz Kalay, Band Toory Gati, 

Malak Nabi Kalay, Magholana 

Village

Infrastructure CCI082310 Mamand Tangee 

Bridge

Bridge IDEA-NEW (DAI) 570,459.00 1-Dec-09 15-Feb-09 Active 42

Nangarhar Spin Ghar Spinghar Infrastructure CCI082307 Terili Girls & Boys 

School Boundary wall 

& Toilets 

Implementation

School 

constructio

n

IDEA-NEW (DAI) 39,772.00 16-May-09 16-Aug-09 Completed 100

Nuristan Nur Gram Maeen, Malil, Anar Bagh, Gojar 

and Mashfa villages

Infrastructure CCI300805 Malil-Mishfa Road 

Improvement

Road IDEA-NEW (DAI) 466,631.00 10-Apr-09 10-Jun-09 Completed 100



Project Name Province District % Complete
Estimated # 

Beneficiaries
Implementer Start Date End Date

Takhar Kalafghan 51% 32 farmers Mercy Corps 1-Jan-10 1/1/2013

Nahrin 70% 20 farmers Mercy Corps 22-Dec-09 30-Mar-11

Burka 70% 30 farmers Mercy Corps 16-Dec-09 30-Mar-11

Kalafghan 

Farkhar

Warsaj

Bangi

Chal

Kalafghan

Farkhar

Bano 100% 9 farmers Mercy Corps 1-Jan-10 30-Sep-10

Dehsala 100% 3 farmers Mercy Corps 1-Jan-10 30-Sep-10

Khost o 

Fereng
100% 10 farmers Mercy Corps 20-Jan-10 30-Sep-10

Puli Khumri 100% 6 farmers Mercy Corps 25-Jan-10 30-Sep-10

Burka 100% 13 farmers Mercy Corps 28-Jan-10 30-Sep-10

Nahrin 100% 6 farmers Mercy Corps 28-Jan-10 30-Sep-10

Daryim

Baharak

Jurm

Kishem

Tagop

Shuhada

Faizabad

Dehsala 75% 5 farmers Mercy Corps 10-Nov-09 1-Mar-12

Bano 75% 19 farmers Mercy Corps 10-Nov-09 1-Mar-12

Burka 75% 12 farmers Mercy Corps 15-Nov-09 1-Mar-12

Khost o 

Fereng
75% 3 farmers Mercy Corps 10-Nov-09 1-Mar-12

Baharak

Yaftal

Faizabad

Kalafghan

Fakhar

Bano 100% 9 farmers Mercy Corps 10-Nov-09 30-Oct-10

Dehsala 100% 3 farmers Mercy Corps 10-Nov-09 30-Oct-10

Khost o 

Fereng
100% 40 farmers Mercy Corps 8-Jan-10 30-Oct-10

Nahrin 100% 20 farmers Mercy Corps 1-Mar-10 30-Oct-10

Baharak

Jurm

Shuhada

Worduj

Argo

Northeastern Region

Pistachio Orchard 

Establishment Baghlan

Orchard Management

Takhar

32% 32 farmers

Baghlan

Badakhshan 100% 30 farmers

Mercy Corps 1-Mar-10 1-Mar-13

18% 41 farmers Mercy Corps 15-May-10 14-May-13

Mercy Corps 31-Dec-09 30-Sep-10

Fruit Nursery Establishment

Baghlan

Badakhshan 96% 32 farmers Mercy Corps 30-Oct-09 30-May-10

Fruit Orchard Establishment

Takhar 44% 32 farmers Mercy Corps 1-Mar-10 1-Mar-13

Baghlan

Badakhshan 100% 60 farmers Mercy Corps 31-Dec-09 27-Dec-10



Daryim

Kishem

Teshken

Tagop

Kalafghan

Farkhar

Baharak

Jurm

Sho

Worduj

Kishem

Argo

Daryim

Devil's Dung Baghlan Burka 100% 32 farmers Mercy Corps 15-Nov-09 30-Jun-10

Burka

Nahrin

Nahrin

Burka

Khost

Baghlani 

Jadid

Bano

Dehsala

Puli Khumri

Faizabad

Argo

Kishem

Yaftal

Argo

Faizabad

Yaftal

Tagob

Khash

Wardoj

Tishkan

Shuhada

Kishem

Daryim

Jurm

Baharak

Ishkashim

Shahri 

Bozrog

Arghanj 

Khah

Shakay

Kohistan

Karan Mojan

Baharak

Commercial Vegetable 

Cultivation

Takhar 100% 47 farmers Mercy Corps 1-Mar-10 1-Sep-10

Badakhshan 100% 40 lead farmers Mercy Corps 1-Mar-10 31-Aug-11

Cumin Cultivation Baghlan 100% 20 farmers Mercy Corps 1-Nov-09 1-May-10

Agriculture Training for 

Government Line Staff

Baghlan 100%
500 MAIL staff, 

agriculture faculty
Mercy Corps 21-Feb-10 30-Dec-10

Badakhshan

100% 16-Mar-10

100% 

(Completed)
39 MAIL staff Mercy Corps 7-Feb-10 11-Feb-10

24 MAIL staff Mercy Corps 14-Mar-10



Wardoj

Shuhada

Jurm

Khash

Yaftal

Faizabad

Argo

Daryim

Tagob

Tishkan

Kishem

Almond Orchard 

Establishment
Baghlan Puli Khumri 100% 10 farmers Mercy Corps 3-Mar-10 30-Oct-10

Strawberry Runners 

Plantation
Baghlan Nahrin 100% 20 farmers Mercy Corps 19-Mar-10 30-Dec-10

Onion and Cucumber 

Cultivation
Baghlan Puli Khumri 100% 4 farmers Mercy Corps 19-Mar-10 30-Dec-10

Silkworm Production Baghlan
Baghlani 

Jadid
100% 30 farmers Mercy Corps 28-Mar-10 31-May-10

Apricot Drying and Sulfur 

Training
Baghlan Khost 100% 210 Mercy Corps 25-Jun-10 24-Jul-10

Takhar Bangi 95% 70 farmers Mercy Corps 1-May-10 1-Nov-10

Puli Khumri

Andarab

Baharak

Jurm

Khost 100%
16 farmers (1 

cooperative) 
1-Oct-09 31-Dec-09

Nahrin 100% 15 farmers 18-Apr-10 30-Jun-10

Badakhshan Shuhada 85% 120 farmers Mercy Corps 20-May-10 30-Oct-10

Kalafghan

Namak Ab

Baharak

Jurm

Shuhada

Worduj

Argo

Daryim

Kishem

Teshken

Tagop

Kishem

Baharak

Jurm

Kalafghan

Farkhar

Kishem 98% 25 farmers 1-May-10 31-Aug-10

Kishem 

(Namazga)
98% 25 farmers 15-Apr-10 31-Aug-10

Baghlan Puli Khumri 100% 5 Mercy Corps 25-Apr-10 30-Sep-10

Takhar 100% 20880 Mercy Corps 1-Apr-10 1-Aug-10

Kunduz 47% 14880 Mercy Corps 1-Apr-10 1-Aug-10

100% 15 lead farmers Mercy Corps 1-Jun-10 30-Aug-10

Cauliflower
Baghlan 100% 12 farmers Mercy Corps 15-Jun-10 14-Oct-10

Agriculture Supervisors 

Training
Badakhshan

Bee Keeping

Baghlan

88%
79 farmers (2 

cooperatives
Mercy Corps 21-Jul-09

Takhar
87%

40 Mercy Corps 1-May-10 30-Apr-11

100% 40 farmers Mercy Corps 1-Mar-10

30-Aug-10

Mercy Corps

31-Aug-11

Grape Trellising Badakhshan 82% 10 lead farmers Mercy Corps 15-Mar-10 7/31/2010

Timber Production Badakhshan

Strawberry Intercropping Takhar 90% 5 farmers Mercy Corps 1-Apr-10 1-Oct-10

Intesififcation System Rice
Badakhshan Mercy Corps



Baharak

Jurm

Shuhada

Wardoj

Argo

Daryim

Kishem

Teshken

Tagop

Baharak

Jurm

Argo

Faizabad

Puli Khumri

Baghlani 

Jadid

Nahrin

Burka

Dahani-Guri

Faizabad 100% 120 farmers Mercy Corps 12-Aug-09 1-Mar-10

Khost

Nahrin

Burka

Dushi

Nahrin

Khost

Burka

Argo

Faizabad

Kalafghan 88 240 Mercy Corps 15-May-10 30-Apr-11

Baharak 5 120 Mercy Corps 15-Dec-10 14-Dec-11

Kishem

Khash

Poultry Refresher Training Badakhshan Faizabad 100 120 Mercy Corps 2-Jul-10 25-Jul-10

Silk and Wool Spinning 

Training Baghlan
Baghlani 

Jadid
100% 30 women Mercy Corps 1-Aug-10 30-Sep-10

Baharak

Warduj

Shuhada

Argo

Faizabad

Jurm 

Khash 

Yaftal

Darayim

Tagob 

Kishem

Teshken

Baghlani 

Jadid

Melon Fly and Potato Beetle 

Control

Badakhshan

100% 10,000 Mercy Corps 4-May-10 15-Jul-10

90% 2,000 Mercy Corps 18-Jul-10 8/117/10

Baghlan 100% 7000 farmers Mercy Corps 27-May-10 30-Aug-10

Poultry Production

Baghlan

100% 90 families Mercy Corps 27-Jul-09

Badakhshan 95% 180 families Mercy Corps

27-Jan-10

100% 120 Mercy Corps 18-Apr-10 30-Jun-10

27-Mar-10 25-Sep-10

Takhar

Feed and Vet Support for 

Milch Animals
Badakhshan 70% 460 Mercy Corps 1-Sep-10 30-Nov-10

Training for CDC Leaders and 

MAIL Ag Extension Officers
Badakhshan 100% 464 Mercy Corps 1-Sep-10 30-Sep-10



Burka

Nahrin

Khost

Puli Khumri

Dahani-Guri

Dushi

Faizabad

Argo

Yaftal-e-

Payan

Khash

Wardoj

Shuhada

Tagob-e-

Kishem

Faizabad

Argo

Yaftal-e-

Payan

Khash

Wardoj

Shuhada

Tagob-e-

Kishem

Khost

Nahrin

Burka

Nahrin

Burka

Dushi

Puli Khumri

Jurm

Daryim

Bangi

Baharak

Faizabad

Argo

Yaftal-e-

Payan

Khash

Wardoj

Tishkan

Jurm

Daryim

Kishem

Baharak

Apricot Drying and Sulfur 

Training
Baghlan Khost 100% 205 farmers Mercy Corps 14-Jul-09 26-Jul-09

Budding Training Baghlan Ishkamish 100% 31 farmers Mercy Corps 22-Jun-09 25-Jul-09

Grafting Seedlings Baghlan Ishkamish 100% 11 farmers Mercy Corps 22-Jun-09 25-Jul-09

Winter Feeding and De-

worming

Baghlan 100%

3,240 

farmers/23,906 

livestock

Mercy Corps 10-Dec-09 31-Mar-10

Badakhshan 100%
8,000families/32,00

0 livestock
Mercy Corps 10-Dec-09 31-Mar-10

Badakhshan 100%
8,000families/32,00

0 livestock
Mercy Corps 14-Dec-09 28-Mar-10

Lamb and Calf Fattening

Baghlan

100% 88 farmers Mercy Corps 24-Aug-09

Badakhshan 100% 80 Mercy Corps

31-Dec-09

95% 201 farmers Mercy Corps 1-Jun-10 30-Aug-10

13-Aug-09 1-Nov-09

Takhar 100% 200 Mercy Corps 15-Jun-10 14-Oct-10

High School Teachers Ag 

Training
Badakhshan 100% 114  teachers Mercy Corps 3-Jan-10 7-Jan-10

Takhar/Kunduz All districts 100% 15,824 farmers Mercy Corps 15-Jun-09 16-Aug-09



Argo

Jurm

Faizabad

Melon Fly Control

Takhar/Kunduz All districts 100% 15,824 farmers Mercy Corps 15-Jun-09 16-Aug-09

Baghlan All districts 100% 2,599 farmers Mercy Corps 22-Jun-09 22-Aug-09

Badakhshan 100% 637% Mercy Corps 12-Jun-09 12-Sep-09



Project Name Province District % complete Estimated # Beneficiaries Implementer Start Date End Date

Ag Retailer Establishment Samangan Aybak 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Dara-I- Sufi Bala 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Dara-I- Sufi Payin 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Feroz Nakhchir 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Hazrati Sultan 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Khuram Wa Sarbagh 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Ruyi Du Ab 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Balkh Balkh 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Chahar 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Bolak 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Chimtal 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Dawlatabad 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Dihdadi 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Kaldar 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Kishindih 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Khulm 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Nahri Shahi 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Sholgara 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Shortepa 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Zari 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Sari Pul Gosfandi 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sangcharak 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sari Pul 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sayyad 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sozma Qala 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan Aqcha 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Darzab 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Fayzabad 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Kham Ab 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Khaniqa 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Khwaja Du Koh 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Qarqin 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Shibirghan. 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab Almar 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Bilchiragh 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Dawlatabad 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Gurziwan 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Khwaja Sabz Posh 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Kohistan 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Maymana 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Pashtun Kot 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Qaysar 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Shirin Tagab 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Ghormach 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Capacity Building

Melon Fly Control  Training Balkh Balkh 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chahar Bolak 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chimtal 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Dawlatabad 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Dihdadi 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Kaldar 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Kishindih 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Khulm 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Sholgara 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Nahri Shahi 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Shortepa 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Zari 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chahar Kint 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Samangan Hastate Sultan 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Dara-I Sufi Bala 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Dara-I Sufi Payin 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Feroz Nakhchir 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Khuram Wa Sarbagh 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Aybak 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul Gosfandi 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sangcharak 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sayyad 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sari Pul 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sozma Qala 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Jawzjan Aqcha 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Darzab 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Fayzabad 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Khwaja Du Koh 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Mangajek 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09



Melon Fly Control  Training Jawzjan  Mardyan 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Qush Tepa 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Shibirghan 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training 

(Extended for one month)

Faryab Maymana 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Pashtun Kot 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Shirin Tagab 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Khwaja Sabz Posh 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Qorghan 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Qaramqul 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Khan Charbagh 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Andkhoy 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Almar 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Qaysar 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Ghormach 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Bilchiragh 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Gurziwan 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Kohistan 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training 

(Extended for one month)

Faryab  Dawlatabad 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control 

Evaluation

Balkh Balkh 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Chahar  Bolak 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Chahar Kint 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Chimtal 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Dawlatabad 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Dihdadi 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Kaldar 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Kishindih 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Khulm 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Nahri Shahi 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Sholgara 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Shortepa 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control 

Evaluation

Balkh  Zari 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon fly training impact 

assessment

Balkh, Balkh 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Chahar  Bolak 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Chahar Kint 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Chimtal 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Dawlatabad 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Dihdadi 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Kaldar 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Kishindih 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Khulm 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Nahri Shahi 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Sholgara 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Shortepa 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Balkh,  Zari 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact 

assessment

Samangan Aybak 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Samangan  Dara-I- Sufi Bala 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Samangan  Dara-I- Sufi Payin 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Samangan  Feroz Nakhchir 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Samangan  Hazrati Sultan 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Samangan  Khuram Wa Sarbagh 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Samangan  Ruyi Du Ab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Sari Pul Balkhab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Sari Pul  Gosfandi 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Sari Pul  Kohistanat 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Sari Pul  Sangcharak 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Sari Pul  Sari Pul 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Sari Pul  Sayyad 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Sari Pul  Sozma Qala 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan Aqcha 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan  Darzab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan  Fayzabad 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan   Kham Ab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009



Melon fly training impact 

assessment

Jawzjan  Khaniqa 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan  Khwaja Du Koh 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan  Mangajek 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan  Mardyan 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan  Qarqin 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan  Qush Tepa 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Jawzjan  Shibirghan. 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact 

assessment

Balkh Balkh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Chahar  Bolak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Chimtal 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Dawlatabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Dihdadi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Kaldar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Kishindih 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Khulm 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Nahri Shahi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Sholgara 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Balkh  Shortepa 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Samangan Aybak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Samangan  Dara-I- Sufi Bala 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Samangan  Dara-I- Sufi Payin 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Samangan  Feroz Nakhchir 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Samangan  Hazrati Sultan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Samangan  Khuram Wa Sarbagh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Samangan  Ruyi Du Ab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Jawzjan Aqcha 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Jawzjan  Darzab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Jawzjan  Fayzabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Jawzjan   Kham Ab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Jawzjan  Khaniqa 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Jawzjan  Khwaja Du Koh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Jawzjan  Qarqin 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Sari Pul Gosfandi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Sari Pul  Sangcharak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Sari Pul  Sari Pul 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Sari Pul  Sayyad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Sari Pul  Sozma Qala 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab Almar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Bilchiragh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Dawlatabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Gurziwan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Khwaja Sabz Posh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Kohistan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Maymana 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Pashtun Kot 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Qaysar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Shirin Tagab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact 

assessment

Faryab  Ghormach 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Oil Mill Demos Balkh Balkh 100% 5700 Joint Development 

Associates (JDA)

9/25/2009 11/30/2009

Crop Demos Balkh Balkh 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Dawlatabad 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Dihdadi 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Kaldar 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Khulm 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Nahri Shahi 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Sholgara 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Shortepa 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan Aqcha 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Fayzabad 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Kham Ab 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Khwaja Do Koh 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Shibirghan 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Qarqin 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Sari Pul Sari Pul 100% 214 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Sari Pul Sozma Qala 100% 214 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Samangan Feroz Nakhchir 100% 306 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Samangan  Hazrati Sultan 100% 306 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Samangan  Aybak 100% 306 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Faryab Bilchiragh 100% 611 ACDI/VOCA 12/1/2009 9/30/2010

Crop Demos Faryab Pashtun Kot 100% 611 ACDI/VOCA 12/1/2009 9/30/2010

Crop Demos Faryab Khwaja Sabz Posh 100% 611 ACDI/VOCA 12/1/2009 9/30/2010

Crop Demos Faryab Shirin Tagab 100% 611 ACDI/VOCA 12/1/2009 9/30/2010

Crop Demos Faryab Almar 100% 611 ACDI/VOCA 12/1/2009 9/30/2010



Deworming Campaign Faryab Dawlatabad 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Gurziwan 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Khani Chahar Bagh 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Khwaja Sabz Posh 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Kohistan 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Maymana 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Pashtun Kot 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Qaramqul 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Qaysar 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Qorghan 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Shirin Tagab 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Ghormach 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Almar 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Andkhoy 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Bilchiragh 100% DCA 11/1/2009 11/30/2010

Onion Seed Production Balkh Sherabad 45% 1 ACDI/VOCA 11/1/2009 6/15/2010 abondoned because of the frost damage

Strawberry seedling Balkh Mazar-e-Sharif 100% ACDI/VOCA 12/30/2009 10/30/2010

Laser Land Leveling Balkh Dihdadi 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Balkh  Chimtal 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Balkh  Dawlatabad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Balkh  Kaldar 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Balkh  Khulm 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Balkh  Shortepa 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Balkh  Nahri Shahi 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Faryab Pashtun Kot 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Faryab  Shirin Tagab 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Faryab  Maymana city 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Jawzjan Fayzabad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Jawzjan  Aqcha 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Jawzjan  Kham Ab 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Jawzjan  Qarqin 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Jawzjan  Mardyan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Jawzjan  Shibirghan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Sari Pul Sozma Qala 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Sari Pul  Sayyad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Sari Pul  Sangcharak 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Sari Pul  Sari Pul 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Samangan  Feroz Nakhchir 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Samangan  Hazrati Sultan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Samangan  Aybak 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Laser Land Leveling Samangan  Khuram Wa Sarbagh 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010 Only the first phase of the project which was the demonstrations of lazer land leveling was completed

Ag Retailing Development Balkh Khulm 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Mazari Sharif 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Nahri Shahi 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Zari 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Shortepa 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Dawlatabad 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Balkh 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Chahar Bolak 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Chimtal 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Sholgara 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Kishindih 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Chahar Kint 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Kaldar 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Marmul 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Sharak Hairatan 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Dihdadi 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Gurziwan 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Khwaja Sabz Posh 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Andkhoy 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Khani Chahar Bagh 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Qaramqol 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Shirin Tagab 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Bilchiragh 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Kohistan 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Qaysar 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Almar 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Pashtun Kot 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Maymana 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Dawlatabad 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Qurghan 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Ghormach 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Fayzabad 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Mardyan 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Qush Tepa 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Aqcha 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Kham Ab 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Mangajek 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Khaniqa 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Darzab 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Khwaja Du Koh 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Shibirghan 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Qarqin 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Feroz Nakhchir 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Hazrati Sultan 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Aybak 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Dara-I-Sufi Bala 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Dara-I-Sufi Payin 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Ruyi Du Ab 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Khuram Wa Sarbagh 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Sari Pul 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Sangcharak 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Kohistanat 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Balkhab 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Sozma Qala 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Sayyad 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Gosfandi 80% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Trellis post manufacturing Samangan Feroz Nakhchir 20% ACDI/VOCA 20/09/2010 31/12/2011 3430 posts produced

Trellis post manufacturing Sari Pul Sangcharak 0% ACDI/VOCA 15/12/2010 31/12/2011 Post production has not yet been started

Trellis post manufacturing Faryab Maymana city 6% ACDI/VOCA 1/11/2010 31/12/2011 750 posts have been produced

Trellis post manufacturing Faryab Qaysar 3% ACDI/VOCA 1/12/2010 31/12/2011 The PO for 740 posts have been signed 

Trellis 100 ha of Vineyards Samangan Feroz Nakhchir/ Hazrati 

Sultan

14% ACDI/VOCA 15/11/2010 31/12/2011

Trellis 100 ha of Vineyards Sari Pul Sangcharak 0% ACDI/VOCA TBD 31/12/2011

Trellis 100 ha of Vineyards Faryab Maymana city/ Shirin 

Tagab/ Pashtun Kot/Khwaja 

Sabz Posh

5% ACDI/VOCA 1/12/2010 31/12/2011

Trellis 100 ha of Vineyards Faryab Qaysar 0% ACDI/VOCA TBD 31/12/2011

Commercial Almond 

Establishment

Balkh Chimtal 100% 200 ACDI/VOCA 12/1/2009 12/31/2010

Commercial Breeding 

Silkworm

Balkh Dawlatabad 100% 280 Rabia Maryam Handicrafts 

Co.

2/2/2010 5/2/2010

Commercial Breeding 

Silkworm

Balkh Marmol 100% 637 Rabia Maryam Handicrafts 

Co.

2/2/2010 5/2/2010

Commercial Breeding 

Silkworm

Faryab Khwaja Sabz Posh 100% 466 Rabia Maryam Handicrafts 

Co.

2/2/2010 5/2/2010

Commercial Breeding 

Silkworm

Faryab Pashtun Kot 100% 466 Rabia Maryam Handicrafts 

Co.

2/2/2010 5/2/2010



Commercial Breeding 

Silkworm

Faryab Dawlatabad 100% 466 Rabia Maryam Handicrafts 

Co.

2/2/2010 5/2/2010

Commercial Breeding 

Silkworm

Jawzjan Mangajek 100% 700 Rabia Maryam Handicrafts 

Co.

2/2/2010 5/2/2010

Commercial Breeding 

Silkworm

Samangan Aybak 100% 1050 Rabia Maryam Handicrafts 

Co.

2/2/2010 5/2/2010

Commercial Breeding 

Silkworm

Sari Pul Gosfandi, Sari Pul 100% 700 Rabia Maryam Handicrafts 

Co.

2/2/2010 5/2/2010

Wool Spinning Wheel 

Project for Women

Balkh Mazar-e-Sharif 100% 100 Rabia Maryam Handicrafts 

Co.

3/7/2010 9/7/2010

Support to MBDFA Balkh District One, Mazar-i-Sharif 

City

100% 158 ACDI/VOCA 20/6/2010 19/8/2010

Wool Spinning Wheel 

Project for Women

Balkh Dawlatabad 0% 100 Rabia Maryam Handicrafts 

Co.

1/12/2010 31/07/2011

Wool Spinning Wheel 

Project for Women

Jawzjan Aqcha 6% 100 Rabia Maryam Handicrafts 

Co.

1/12/2010 31/07/2011

Wool Spinning Wheel 

Project for Women

Sari Pul Sari Pul 8% 100 Rabia Maryam Handicrafts 

Co.

1/12/2010 31/07/2011

Wool Spinning Wheel 

Project for Women

Samangan Aybak 6% 100 Rabia Maryam Handicrafts 

Co.

1/12/2010 31/07/2011

Wool Spinning Wheel 

Project for Women

Faryab Andkhoy 0% 100 Rabia Maryam Handicrafts 

Co.

1/12/2010 31/07/2011

Establishing Village Milk 

Processing Centers

Faryab Pashtun Kot 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Faryab Khwaja Sabz Posh 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Samangan Aybak 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Samangan Hazrati Sultan 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Sari Pul Sari Pul Center 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Sari Pul Saidabad 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Balkh Balkh 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Balkh Sholgara 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Jawzjan Fayzabad 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

Establishing Village Milk 

Processing Centers

Jawzjan Aqcha 100 Balkh Livestock Dairy Union 1/5/2010 30/06/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Balkh 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Chimtal 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Chahar Kint 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Dawlatabad 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Dihdadi 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Kaldar 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Khulm 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Kishindih 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Nahri Shahi 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Sholgara 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Balkh Shortepa 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Andkhoy 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Dawlatabad 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Khane Charbagh 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Khwaja Sabz Posh 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Pashtun Kot 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Maymana 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Qaysar 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Qaramqol 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Qurghan 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012



2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Faryab Shirin Tagab 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Samangan Dari Suf (Payin) 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Samangan Dari Suf (Bala) 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Samangan Feroz Nakhchir 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Samangan Hazrati Sultan 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Samangan Khuram Wa Sarbagh 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Samangan Aybak 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Sari Pul Sari Pul Center 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Sari Pul Sangcharak 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Sari Pul Sayyad 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Sari Pul Sozma Qala 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Jawzjan Aqcha 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Jawzjan Fayzabad 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Jawzjan Kham Ab 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Jawzjan Khwaja Du Koh 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Jawzjan Shibirghan 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

2-Year Farmer Training on 

Improved Agronomy and 

Small Scale Mechanization

Jawzjan Qarqin 167 Joint Development 

Associates (JDA)

1 OCT. 2010 Project 

approved by ACDI/VOCA HQ 

and work started based on 

LOA. Approval still pending 

USAID

30/09/2012

Animal Health Package 

(Strengthening of Livestock 

Production in the North)

Balkh all 54000 Dutch Committee for 

Afghanistan

1/4/2010 31/03/2012

Animal Health Package 

(Strengthening of Livestock 

Production in the North)

Jawzjan all 54000 Dutch Committee for 

Afghanistan

1/4/2010 31/03/2012

Animal Health Package 

(Strengthening of Livestock 

Production in the North)

Faryab all 54000 Dutch Committee for 

Afghanistan

1/4/2010 31/03/2012

Animal Health Package 

(Strengthening of Livestock 

Production in the North)

Sari Pul all 54000 Dutch Committee for 

Afghanistan

1/4/2010 31/03/2012

Animal Health Package 

(Strengthening of Livestock 

Production in the North)

Samangan all 54000 Dutch Committee for 

Afghanistan

1/4/2010 31/03/2012



Name of Grantee District/Provin

ce

Concept 

Approved by 

Evaluation 

Committee

Concept 

Approved by 

Project 

Director

Numbers of 

Awards

 Grant Status Start Date of 

Grant

Type of Grant Duration 

of Grant

Deliverables

Riaz Packaging 

Factory/ Engineer 

Ghulam Hussain

Dosaraka Kabul 

Jalalabad main road 

Surkhroad/ 

Nangrarhar

No Concept No Concept 1 Approved April 1, 2010 In-Kind 2.5 Months Increased number of printed labels for boxes

Amiri & Brother’s 

Carpentry Workshop/ 

Mohammad Hasan

Taimani Watt, 

Kabul Province

No Concept No Concept 1 Approved December 14, 2009 In-Kind 2 Months Registration with AISA and renovation of 

workshop 

Rohafza Jam and 

Pickle company/ 

Rohafza

 Zone 10 Jalalabad 

City/Nangarhar 

province

Approved Approved 1 Approved June 1, 2010 In-Kind 2 months Increased production and sales of Jam and Pickles

Shams Afzali Poultry 

Production and 

rearing limited/ Haji 

Shams ul Haq

Daronta, Surkhroad 

district, Nangarhar 

Province

Approved Approved 1 Approved March 6, 2010 In-Kind 5 months Hiring of ten employees each and ensure good bio-

security measures

Shamshad 

Vermicelli& Noodles 

Factory/ Ghulam 

Dastageer

Chinknorey 

Jalalabad City 

Nangarhar province

Approved Approved 1 Approved July 1, 2010 In-Kind 4 months 1) Aisa Registration 2) Hiring of Additional 15

Staff members 3)  Increased production and sales of 

Vermicelli and Noodles 

Wasim Chair 

Manufacturing 

Factory/ Hasan Gul 

Kabul Bus Stand, 

Jalalabad City, 

Nangrarhar 

Province

Approved Approved 1 Approved February 20, 2010 In-Kind 3 months Registration with AISA. Hiring of 7 employees and 

increase the production and sale of plastic furniture. 

Omer Farooq Food 

Company / Haider 

Baig

Jalalabad City, 

Nangrarhar 

Province

Approved Approved 1 Approved July 1, 2010 In-Kind 5 months Hiring of 60 employees and local purchase of raw 

materials, to increase local cake and pastry 

manufacturing 
Baryalaic bicycle 

Factory/ Baryalai

Dosaraka Kabul 

Jalalabad main 

road, Surkhroad  

District, Nangarhar 

Province

Approved Approved 1 Approved July 1, 2010 In-Kind 4 months 1)Hiring of 20 Employee 2) Increase the production

and sale of Bicycles 3) local procurements

Lajbar Marble 

Processing Factory/ 

Ajab Khan

Shirzad District, 

Nangarhar

Approved Approved 1 Approved July 1, 2010 In-Kind  6 months 1) Aisa Registration 2) Hiring of Additional 28

Staff members 3)  Grantee Should purchase new 

250 KW generator 4)  Increased production of 

Arian Marble 

Industries Limited/ 

Haji Fazel e Mula

Dosaraka Kabul 

Jalalabad main 

road, Surkhroad  

District, Nangarhar 

Province

Approved Approved 1 Approved July 1, 2010 In-Kind  6 months 1) Aisa Registration 2) Hiring of Additional 15

Staff members 3) Increased production of marble 

and granite
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Hedayat Barakat 

Broiler Breeder Farm/ 

Qari Ihsanullah

Behsud District 

Nangarhar Province

Approved Approved 1 Approved 01 July, 2010 In-Kind 6 months 1) Construction of building for 6150 day old

Broiler Breeder , Purchasing of automatic Drinker 

and Feeder.2) Grantee should order the Broiler 

Breeder chicks as soon the grants is approved,  3) 

50 % of Grant value will be given back to IDEA-

NEW in form of Days old Chicks

Happy Afghanistan 

Sports/Muhammad 

Katoor

Zone no 4, 

Jalalabad City , 

Nangarhar Province

Approved Approved 1 Approved 01 Aug, 2010 In-Kind 4 months 1)Aisa Registration 2)Increase production.

3)Construction of building and Hiring 8 new staff 

member.

Clean Drinking Water 

Supply Project/ 

Faizullah Khan Head 

of CDC

Shinwar District, 

Nangarhar Province

Approved Approved 1 Approved May 20, 2010 In-Kind 2 months Unskilled Labor will be the Community 

Contribution

Gulayee Village 

Aqueduct project/ 

Abdul Rahman Head 

of CDC

Ghanikhil District, 

Nangarhar Province

Approved Approved 1 Approved May 20, 2010 In-Kind 2 months Unskilled Labor will be the Community 

Contribution

Watan Dost 

Carpentry Workshop/ 

Dost Mohammad

Achin district, 

Nangarhar Province 

Approved Approved 1 Approved 01 July, 2010 In-Kind 2 months 1) Aisa Registration. 2) Hiring of 6 Employees and

provide training 3) Increase production of Door, 

Window and cupboard

Waheed Soap Factory/ 

Bismillah

Behsud district, 

Nangarhar Province 

Approved Approved 1 Approved 01 Aug, 2010 In-Kind 3 Mont\hs 1)Construction of building to accommodate new 

machinery. 2) Hiring of 13 New staff members. 3) 

Purchased Raw Materials and increase the 

production and improve quality. 4)Purchased 

Cartons form Riaz Packages Factory

Ali Zada Green House Qala -e- Maroof 

Surkhroad district, 

Nangarhar Province 

Approved Approved 1 Approved 01 Aug, 2010 In-Kind 2 Months 1) Aisa registration 2)Purchased inputs and other

material such as Cucumber Seed,Tomato Seed, 

Pepper Seed, Farming 

Tools,Fuel,DAP,UREA,Animal Manure, Safety 

Tank and Main Pipe. 3)Hiring of 3 new staff 

member. 4)Increase and produce the quantity 

Cucumber for local market as well as for 

International Market
Ajmal Rahmani Dry 

Fruit Processing and 

Packing Company/ 

Naqibullah 

Jalalabad City, 

Nangarhar Province

Approved Approved 1 Approved September 1, 2010 In-Kind 4 months 1)Construction of building.  2)Hiring of 12 people.

3)Purchased Raw Material (Walnuts) Improved

quality and improved packaging and Produce 

products for export market

Pure Afghan Dry 

Fruit Processing 

Company/ Samiullah 

and Abdul Basit

Asadabad District, 

Kunar Province

Approved Approved 1 Approved September 1, 2010 In-Kind 4 Months 1)AISA Registration. 2)Construction of Building.

3)Hiring of 19 staff members. 4)Purchased Raw 

Material (Walnuts) Improved quality and improved 

packaging and Produce products for export market



Afghanistan Institute 

of Business 

Management 

1) Nangarhar,

Laghman and Kunar 

Province 

Approved Approved 1 Approved 01 Oct, 2010 FOG 4 months Milestone 1)  Pre test should be prepare by AIBM 

and a soft draft should be submitted to IDEA-NEW 

grants unit. A copy of the trainers’ CVs, job 

descriptions, and contracts will be submitted to 

IDEA-NEW grants Department. Provide timesheets 

to IDEA-NEW grants department for payment staff 

hired under this grant on monthly basis. Provide 

brief monthly progress reports on the activities to 

the IDEA-NEW Grants Department. A copy of the 

training curriculum/ schedule will be submitted to 

IDEA-NEW grants Department.     

Milestone # 2) Signed attendance sheets of trainers 

should be submitted to IDEA-NEW Grants office. Sadam Textile 

weaving Company/ 

Haji Zazai

 Kama district. 

Nangarhar Province

Approved Approved 1 Approved 01 Oct, 2010 In-Kind 2 Months 1)AISA Registration. 2)Construction of building to 

accommodate new machinery. 3)Hiring of 7 

permanent staff members. 4)Purchased Generator 

and raw materials
Dago  Village Canal 

Protection wall  

project/Malak Noor 

Rahman

Dago Village 

Chaparhar District, 

Nangarhar Province

Approved Approved 1 Approved 01 Nov, 2010 In-Kind 2 Months Unskilled Labor from starting of Project till end of 

Project

Rahmatullah 

Vegetable Production 

Greenhouse/Rahmatul

lah

 Jamai Mohammad 

Sideeq Village of 

Kama District of 

Nangarhar Province 

Approved Approved 1 Approved 01 Nov, 2010 In-kind 3 Months 1) AISA Registration

2) Land Preparation and purchase all input and

required tools for greenhouse  

3) As soon the Greenhouse is operational and start

it production, monthly and quarterly sale report 

should be submitted to grants section as well as the 

technical section
Ihsanullah Off Season 

Vegetable Production 

Greenhouse/Ihsanulla

h 

Saqawa Village of 

Khogyani District 

of Nangarhar 

Province

Approved Approved 1 Approved 01 Nov, 2010 In-Kind 3 Months 1) AISA Registration

2) Land Preparation and purchase all input and

required tools for greenhouse  

3) As soon the Greenhouse is operational and start

it production, monthly and quarterly sale report 

should be submitted to grants section as well as the 

technical section
Kunar Pashad Marble 

Processing Factory

Sarkano District, 

Kunar Province

Approved Approved 1 Approved 01 Dec, 2010 In-Kind 6 Months 1) Construction of new building to accommodate

the new machinery  

2) Hiring of 15 new employee

3)Purchasing of 350 KW generator and size

machine 4)Increases the Production of Marble and 

Granite and sales report on monthly basis
Kaayenat Marhaba 

Henna Processing and 

Talcum Powder 

Manufacturing 

Factory

Aziz Khan Kas of 

Qarghayi district of 

Laghman Province 

Approved Approved  1 Approved 01 Dec, 2010 In-kind 4 Months 1) Construction of New building to accommodate

new machinery  

2)Purchasing of  raw material as mention in grants

application  

3)Providing and submission of monthly sale report

to the grants section.



Spin Ghar Poultry 

Farmers Association

Jalalabad City of 

Nangarhar Province 

Approved Approved 1 Approved 01 Dec, 2010 FOG 12 Months First activity: 1) Hire the advisor and sign an agreement 

with 60 days probationary period, provide copy of Scope 

of work, copy of agreement along with CV, Job 

description to IDEA NEW grants department. The 

poultry advisor will be available over one year period 

and will provide his support to train new/existing poultry 

farmers, provide assistance to the breeder farm 

owners/employees, hatchery owners/employees and as 

well as the new feed mills.

2) Visit the nearby farm and develop plan for 

interventions.

3) develop work plan in first 3 weeks of arrival.

Second deliverable: 1) Train 100 poultry farmers in the 

eastern region (Nangarhar, Kunar, Laghman).Provide 

signed attendance sheet of trainees. The format should 

include the farmer name, location of farms, signature of 

farmers, telephone number of farmers and at the end 

should be approved by SPFA manager

   2)Three pages progress report on status of training. 

The report should also include photographs of activities 

and any other documentation illustrating activities 

performed under   the grant period as well as address 

problems faced and solutions sought. 3) Provide time 

sheet of poultry advisor as well as the pay slip from 

beginning till end of August 2010

4) Provide all expenditure receipts, such as air ticket 
Toor Kahn Textile 

Weaving Company/ 

Toor Khan.

Hisarshahi Village 

of Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 01 Jan, 2011 In- Kind 3 Months 1) AISA Registration, 2) Construction of new building to

accommodate new machinery, 3) Hiring of 9 employees, 

4) Purchasing of generator and raw materials, increase

sales and provide monthly sales report to IDEA NEW 

Azizurrahman Textile 

Weaving Company 

Hisarshahi Village 

of Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 01 Jan, 2011 In- Kind 3 Months 1) AISA Registration   2) Construction of new building 

to accommodate new machinery. 3) Hiring of 6 

employees.  4)  Purchasing of generator and raw 

materials, increase  sales and provide monthly sales 

report to IDEA NEW PSD and Grants Team.
Tassildar Textile 

Weaving 

Company/Tassildar.

Hisarshahi Village 

of Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 01 Jan, 2011 In- Kind 3 Months 1) AISA Registration. 2) Construction of new building to

accommodate new machinery. 3) Hiring of 7 employees. 

4) Purchasing of generator and raw materials, increass

sales and provide monthly sales report to IDEA NEW 

Khaiber Gul Textile 

Weaving 

Company/Khaiber 

Gul.

Hisarshahi Village 

of Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In- Kind 3 Months 1) AISA Registration 

2) Construction of new building to accommodate new

machinery.  

3) Hiring of 6 employees.

4) Purchasing of generator and raw materials, increase
Mazina Girls High 

School Boundary Wall 

Project/ Safiullah 

Pacha

Mazina Village 

Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind 3 Months Providing of unskilled labors, Uploading of 

equipment and free storage of materials use during 

implementation of the project.

Maidanak Village 

Canal Protection Wall 

Project/ Mohammad 

Sadiq

Maidanak Village of 

Spinghar District of 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind 3 Months Providing of unskilled labors, Uploading of 

equipment and free storage of materials use during 

implementation of the project.

Gawe Village Canal 

Rehabilitation Project 

/ Mohammad

Gawe Village of 

Achin District of 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind 2 Months Providing of unskilled labors, Uploading of 

equipment and free storage of materials use during 

implementation of the project.



Javed Afghan 

Agriculture  

Machinery Production 

Factory / Haji Toor 

Malang

Jalalabad City of 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind 6 Months 1) Construction of new building to accommodate 

new machineries in.                                                    

2) Purchasing of  raw material mentioned  in grants 

application.                                                                 

3) Hiring of 35 new employees.                                  

4) Increase the production and provide sale reports 
Akhund Village Canal 

protection wall project 

/ Zahidullah

Akhund Village, 

Kama District, 

Nangarhar Province

Approved Approved 1 Approved 02 Jan, 2011 In-Kind 40 Days Providing of unskilled labors, Uploading of 

equipment and free storage of materials use during 

implementation of the project.

Textile Weaving 

Businesses 

Shirzad District 

Nangrarhar 

Province

Approved Approved 25 On Hold By PSD TBD In-Kind 3 months TBD

Nangrarhar Juice 

Production Factory

Surkhroad district, 

Nangrarhar 

Province 

Approved Approved 1 On Hold By PSD TBD In-Kind 5 months TBD

Fruits Pulp Centers 

for Fruit Growers 

Assn.

Nangrarhar & 

Kunar, Exact 

location TBD

Approved Approved 2 On Hold By PSD TBD In-Kind 5 months TBD

Sisters’ bakery Surkhroad District, 

Nangarhar Province

Approved Pending 1 Pending Approval TBD In-Kind 5 months TBD

Barkakokhiel Pipe 

scheme & Sanitation 

Project

Surkhroad district, 

Nangrarhar 

Province 

Approved Pending 1 Pending  Approval TBD In-Kind 2months TBD

Tatang Gravelling 

Road 

Surkhroad district, 

Nangrarhar 

Province 

Approved Pending 1 Pending TBD In-Kind 5months TBD

Fruit Dehydration Batikot Nangarhar, 

Qarghai, Laghman

Pending  More Info Pending 2 Send back to PSD for 

more info

TBD In-Kind 5months TBD

Peanuts & Pine nuts 

Processing

1 ) Nangarhar 

Province Jalalabad 

district

Approved Approved 1 RFA Renounced with 

the closing date of 15 

Sep 2010. No 

Potential Candidates 

found to bid

TBD In-Kind 4 months TBD

Cotton Processing Nangarhar Province 

Achin district

Approved Approved 1 Application Pending 

with grantee

TBD In-Kind 3 Months TBD

Bibi Aisha Carpet 

Producer Association

Nangarhar Province 

Surkhroad district, 

Faizabad Village

Approved Approved 1 On Hold By GME TBD In-Kind 6 Months TBD

Carpet Weaving 

Program

Nangarhar and 

Kunar Provinces

Approved Approved 2 RFA date is closed, 

Only two Potential 

candidate applied for 

our RFA, Application 

will be presented to 

Evaluation committee 

TBD In-Kind 6 Months TBD

Approved Concepts



Minhaz Garment 

Finishing Center.

Majboorabad Area 

of Jalalabad City

Approved Approved 1 Technical and Cost 

evaluation been 

completed and 

recommended by 

evaluation committee 

members for onward 

processing.

TBD In-Kind 2 Months TBD

Broiler Breeder Farm Mihterlam/Qarghay 

District of Laghman 

Province 

Approved Approved 1  RFA has been 

distributed and pre a 

ward conference held 

on 10 Nov 2010 in 

IDEA NEW Office

TBD In-Kind 7 Months TBD

Langar khil village, 

Kariz and Reservoir 

Project

Langar Khil Village 

of Hisarak District, 

Nangarhar 

Province.

Approved Approved 1 Technical and Cost 

evaluation been 

completed and 

recommended by 

evaluation committee 

members for onward 

processing.

TBD In-Kind 2 Months TBD

Mohammad Haroon 

Ibrahimi Walnuts  

Processing company

Kunar Province. 

Asadabad district

Approved Approved 1 Not Approved TBD

In-Kind

4 Months Note: Applicant applied for the walnuts grants 

through RFA and was not approved by Regional 

Director
Maiwand Taqab 

Walnuts Processing 

and Packing Company

Nangarhar District, 

Jalalabad city

Approved Approved

1

Not Approved

TBD In-Kind 4 Months

Note: Applicant applied for the walnuts grants 

through RFA and was not approved by Regional 

Director

 (AWARD)

Mehterlam/Laghma

n

No Concept No Concept

1

Not approved TBD FOG 10 months Increase the capacity of Afghan women.

Layer Poultry Farms
Eastern Region 

Approved Approved 
25

Not Approved TBD In-Kind 6 Months TBD

Marble and Granite 

Processing/ National 

Marble

Surkhroad District, 

Nangarhar

Approved Approved

1

Not approved TBD In-Kind TBD

Omaid Khalid Poultry 

Services

Behsud District, 

Nangarhar

Approved Approved
1

Not approved TBD In-Kind TBD

Small Joinery 

Businesses/ Toti Gul
Nangarhar Province 

Achin district

Approved Approved
1

Cancelled 01 July, 2010 In-Kind 2 months 1) Aisa Registration. 2) Hiring of 5 Employees and

provide training 3) Increase production of Door, 

Window and cupboard
Omaid Khalid Poultry 

Services

Close to Poultry 

market, Omaid 

Khalid Poultry 

Services, Shop No. 

3,

Approved Approved

1

Not approved 01 July, 2010 In-Kind 6 Months

Afghanistan Strategic 

Research and Services

10th street Dehbori 

Kabul

Approved Approved

1

Not approved 01 Sep, 2010 FOG  6 Months

Disapproved Grants



Khurasan Institute of 

Higher Education

Opposite Dar Ul 

Malemmen, 

Jalalabad Nangarhar

Approved Approved

1

Not approved 01 Sep, 2010 FOG  6 Months

Mohammad Haroon 

Ibrahimi Walnuts 

Processing Company

Karmool village 

Asadabad City of 

Kunar Province

Approved Approved

1

Not approved 01 Sep, 2010 In-Kind  6 Months

Army Uniform 

Sewing Project/ 

Rahmatullah

Jalalabad City, 

Nangrarhar 

Province

Approved Approved 1 Cancelled 01 July, 2010 FOG 6 months 1)Work Plan 2)CVs of key project staff 3) Monthly 

reports. 4)  Signed daily attendance sheets for 

training activities.5)Photos.6) Testing for training 

activities. 7)  Signed acknowledgement letter for 

completion of the project by the relevant 

government dept and 8)Final completion report 



Name of Grantee District/ Province

Concept 

Approved by 

Evaluation 

Committee

Concept 

Approved by 

Project 

Director # of Awards

 Grant 

Status Start Date Type Duration Deliverables

Balkh Awarded Training of 64 farmer trainers

Jawzjan Complete Conducting 2,500 training sessions

Samangan Training 75,000 farmers

Sari Pul 10,000 Nos farmer info leaflets

All districts in the above 4 

provinces

5,000 Nos awareness posters

5 Nos one-minute radio messages

Faryab Awarded

All districts of Faryab Complete

Agriculture Associations & Balkh Awarded Sep 5/09 97 Nos tractors & implements

Agriculture  Depots Jawzjan Complete

Samangan 20,000 harvest baskets

Sari Pul Sep 1/09

Faryab 25 Nos harvest basket carts

All districts in the above 5 

provinces

Sep 1/09

2,000 Felco 610 saws

Sep 15/09 2,070 Nos Felco 5 shears

Sep 15/09

5,000 eye goggles

Oct 28/09 5,000 kg wettable sulphur

Nov 8/09 25,000 liters horticulture oil

Nov 1/09 10,000 Nos safety gloves

Nov 9/09 8,500 liters 1.5EC Deltamethrin

2,200 Felco 611 saws

Dec 12/09 2,500 Felco 5 shears

Nov 30/10

Nov 30/10

Balkh

Khulm

Balkh Awarded Animal health & husbandry to 270,000 households

Jawzjan On-going

Samangan Generate sales >$900,000 in year 1 of vet goods, 

vaccines, medicines, vet service) thru VFUs to 

livestock owners & $1,120,000 sales in Year 2

Sari Pul

Northern Region

Cost 

reimburseme

nt grant

2 years

3 months Used 62 kgs SPLT EC for pomegranate carob moth 

control imported from ICSA Technologies USA 

Dutch Committee for Afghanistan (DCA) Jan 15/10 Jan 20/10 1 Apr 1/10

Khulm farmer Community Jan 15/10 Jan 15/10 1 Complete Mar 29/10

3 months 30,000 melon bags stitched by widows

Jul 1/09 Jul 1/09 24 In-kind grant 

agreements

9 months

4 months

International Assistance Mission (IAM) Jun 1/09 Jun 1/09 2 Jun 10/09 PO

Joint Development Associates (JDA) Apr 15/09 Apr 15/09 1 May 21/09 Fixed 

Obligation 

Grant



Faryab Training of 94 VFU staff in Year 1 and 109 persons in 

Year 2
All districts in the above 5 

provinces
Establish 15 Nos new VFUs

Cashmere target of 10MT in Yr 1 and 15MT in Yr 2; 

Sales in two years >$300,000

Establish 25 Nos winter feed banks

Faryab

All districts

Sari Pul

All districts

Balkh Awarded Commercial breeding of silkworms by 400 women

Jawzjan Complete

Samangan Silkworm eggs purchased from MAIL

Sari Pul

All districts in the above 4 

provinces

4,000 kgs of fresh silk production

Balkh In-kind grant Gabion wall protecting the river bank & preventing 

flooding
Khulm

Cash-for-work Cash-for-work labor

Balkh In-kind Grant Retaining wall protecting the river bank & 

preventing flooding
Khulm

Cash-for-work Cash-for-work labor

Faryab In-kind Grant Constructing 39 Nos new culverts along the 

Maimana/Bulcheragh road
Maymana

Pashtun Kot Cash-for-work Cash-for-work labor

Bilchiragh

Balkh Rehab of a Mazar Industrial Park neighborhood 

road
Mazar

Cash-for-work labor

Balkh Complete Jul 1/10 MOU 3 months Almond market platform  for vendors to dry 

almonds and easy loading of almond bags for 

trucking 
Mazar-e-Sharif

Labor as community contribution

Internet System

9 months

Almond market vendors Jun 1/10 Jun 1/10 1

9 months

Mazar Community Feb 1/10 Feb 1/10 1 Complete Mar 5/10 Cash-for-work 

Faryab Community Oct 1/09 Oct 1/09 1 Complete Nov 1/09

Khulm/Dodarak community Oct 1/09 Oct 1/09 1 Complete Nov 1/09 2 months

3 months

Tela village, Khulm Community Oct 1/09 Oct 1/09 1 Complete Nov 1/09 5 months

Rabia Maryam Handicrafts Co Jan 10/10 Jan 10/10 1 Feb 2/10 Fixed 

Obligation 

grant

Mar 10/10 1 month 2,000 pine trees for re-forestation

1 month 2,300 pine trees for re-forestation 

Dept of Agriculture Mar 1/10 Mar 1/10 1 Complete

Dept of Agriculture Feb 1/10 Feb 1/10 1 Complete Feb 21/10



IDEA NEW will provide 6 Nos desktop computers 

and install the internet hardware for 10 computers 

so that the beneficiaries could access almond 

market prices 

Complete Nov 

16/Dec 15

MOU 1 month

Sari Pul In-kind Grant 

Balkhab

MOU

Sari Pul In-kind Grant

Balkhab

MOU

Sari Pul In-kind Grant

Balkhab

MOU

Sari Pul In-kind Grant

Balkhab

MOU

Sari Pul In-kind

Balkhab Grant

MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab In-kind Grant 6 months Micro-hydro-power 11.6kW to 180 households

6 months Micro-hydro-power 10.2kW to 180 households

Mirzaee #2 Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09

6 months Micro-hydro-power 14.1kW to 180 households

Mirzaee #1 Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09

6 months Micro-hydro-power 12.5kW to 180 households

Khush Gozar Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09

6 months Micro-hydro-power 11kW to 200 households

Angerack Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09

14 months Micro-hydro-power 21.7kW to 380 households

Keen Qala Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09

14 months Micro-hydro-power 24kW to 130 households

Dhana Kashkak Village community Aug 1/09 Aug 1/09 1 Additional 

work need 

to be done 

by the 

community 

Sep 5/09

14 months Micro-hydro-power 10.4kW to 70 households

Paraw Shan Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09

14 months Micro-hydro-power 40kW to 180 households

Kham Shorack Village community Aug 1/09 Aug 1/09 1 Additional 

work need 

to be done 

by the 

Sep 5/09

14 months Micro-hydro-power 13kW to 150 households

Hoosh Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09

Chila Village community Aug 1/09 Aug 1/09 1 Complete. Aug 17/09



Bilchiragh

MOU

Faryab Awarded Micro-hydro-power 3.5kW to 60 households 

Qaysar Complete Cost of materials only

Faryab Awarded Micro-hydro-power 5kW to 80 households 

Kohistan Complete Cost of materials only

Faryab Micro-hydro-power 7.5kW to 180 households 

Cost of materials only

Pashtun Kot

(Haji Basir Village) 

Faryab

Pashtun Kot

(Shura-e-Madrassa Village) 

Faryab Micro-hydro-power 14kW to 150 households 

Cost of materials only

Pashtun Kot

(Kata Qala Shura-e-Bazar 

Village) 

Faryab Micro-hydro-power 6.2kW to 140 households 

Cost of materials only

Pashtun Kot

(Kata Qala Shura-e-Bazar 

Village) 

Faryab Micro-hydro-power 11.9kW to 160 households 

Cost of materials only

Pashtun Kot

(Azara Qala Village) 

Faryab Micro-hydro-power 10.8kW to 160 households 

Cost of materials only

Pashtun Kot

(Qalai Niasbeq Bala Village) 

Faryab Micro-hydro-power 4.6kW to 160 households 

Cost of materials only

Pashtun Kot

(Qalai Niasbeq Payan Village) 

Faryab Micro-hydro-power 4.4kW to 150 households 

Cost of materials only

Pashtun Kot

(Ibrahimabad Village) 

4 months

4 months

International Assistance Mission (IAM) Jul 1/10 Jul 1/10 1 Complete Sep 1/10 Fixed 

Obligation 

Grant

4 months

International Assistance Mission (IAM) Jul 1/10 Jul 1/10 1 Complete Sep 1/10 Fixed 

Obligation 

Grant

4 months

International Assistance Mission (IAM) Jul 1/10 Jul 1/10 1 Complete Sep 1/10 Fixed 

Obligation 

Grant

4 months

International Assistance Mission (IAM) Jul 1/10 Jul 1/10 1 Complete Sep 1/10 Fixed 

Obligation 

Grant

4 months

International Assistance Mission (IAM) Jul 1/10 Jul 1/10 1 Complete Sep 1/10 Fixed 

Obligation 

Grant

4 months Repairs to the existing Micro-hydro-power plant 

Cost of materials only

International Assistance Mission (IAM) Jul 1/10 Jul 1/10 1 Complete Sep 1/10 Fixed 

Obligation 

Grant

4 months

International Assistance Mission (IAM) Jul 1/10 Jul 1/10 1 Complete Sep 1/10 Fixed 

Obligation 

Grant

5 months

International Assistance Mission (IAM) Jul 1/10 Jul 1/10 1 Complete Sep 1/10 Fixed 

Obligation 

Grant

5 months

International Assistance Mission (IAM) Aug 1/09 Aug 1/09 1 Sep 2/09 Fixed 

Obligation 

Grant

International Assistance Mission (IAM) Aug 1/09 Aug 1/09 1 Aug 18/09 Fixed 

Obligation 

Grant



1Koshkag/Balkh Awarded Cost 

reimburseme

nt

Training of staff

2Sholgara/Balkh On-going Grant Installation/commission equipment

3Hazrati Sultan/Samangan

4Aybak/Samangan Training of members in improved housing, nutrition, 

and care of cows
5Qush Tepa/ Sari Pul

6Sayadabad/Sari Pul Average daily milk yields exceed 4 liters

7Aqcha/Jawzjan

8Faizabad/Jawzjan 100 Nos improved cross-breed female calves

9Khoja Sabz Posh/Faryab

10 Pashtun Kot/Faryab Sale of produce to BLDU in Year 1 >$28,500 

Sale of produce to BLDU in Year 2 >$42,700

Khulm Community Khulm/Balkh May 4/10 May 10/10 1 On-going July 15/10 In-kind Grant 3 Months Construction of a gabion wall having a length of 550 

meters in the Khulm River basis under the Project

PO will be 

signed 

shortly

Supply of Ice Cream producing equipment to BLDU 

for use/return

Product diversification by adding ice cream to 

BLDU’s current production line

Balkh/ Awaiting 

approval 

from 

USAID/

Over the two-year period, set up 65 crop 

demonstrations attended by a total of 6,500 

farmers, who will each attend three field days.  Each 

demonstration will include wheat, a pulse (either 

lentil or chickpea), and an oil seed (either safflower, 

canola, flax, or sesame) each with improved 

agronomy.  Farmers will be trained in seed bed 

preparation, seed production, an IPM approach to 

weed control, mechanical harvesting, and will be 

involved in a workshop considering the combined 

benefits of the technologies presented and the 

business opportunities afforded by appropriate 

mechanization and crop diversification.

Balkh AO. A 

Letter of 

Authorizati

on was 

signed for 

2-month’s 

work.  

Joint Development Associates (JDA) May 1/10 Jun 5/10 1 Oct 1/10 Cost 

reimburseme

nt grant

2 years

Balkh Livestock Development Union 

(BLDU) 

Mazar/Balkh June 10/10 Jul 15/10 1 3-Jan-11 In-kind grant 1 month

Balkh Livestock Development Union 

(BLDU)

March 

22/10

June 10/10 1 June 10/10 2 Years



Chimtal Identify 875 farmers willing, able and qualified by 

attendance at field days to buy 2WTs subsidized by 

IDEA-NEW.  Provide technical and marketing 

services training for owner/operators of 2WTs and 

organize them into groups of ten for follow up 

support.
Chahar Kent Identify and demonstrate trailers, reapers, seeders, 

threshers, combines, water pumps and other 

equipment that can be powered by 2WTs and other 

appropriate equipment such as seed-cleaners.

Dawlatabad Set up 7 demonstrations of improved cultivation 

powered by four-wheel tractors (4WT) such as 

mechanical seeding with controlled fertilizer 

application, zero till and bed-planting on semi-

irrigated or rain-fed land.

Dihdadi Establish 5 contractor businesses providing these 

services to farmers on a sustainable commercial 

basis.
Kaldar

Khulm Deliverables

Kishindih 65 crop demos

Nahri Shahi 6,500 farmers who have attended three field days 

at crop demonstrations.
Sholgara 875 owner/operators of 2WTs providing services to 

farmers in their area.
Shortepa 13,000 hectares of annual crops cultivated with 

improved agronomic methods including the use of 

2WTs
7 demos of improved tillage & seeding with 4WTs

Faryab 5 contractor businesses providing improved tillage 

& seeding
Andkhoy

Dawlatabad

Khani Charbagh

Khwaja Sabz Posh 

Pashtun Kot

Maymana

Qaysar

Qaramqul

Qorghan

Shirin Tagab

Samangan

Dara-I Sufi Bala

Feroz Nakhchir

Hazrati Sultan



Khuram Wa Sarbagh

Aybak

Sari Pul

Center

Sangcharak

Sayyad

Sozma Qala

Jawzjan

Aqcha

Fayzabad

Kham Ab

Khwaja

Du Koh

Center

Qarqin

1 Complete Jul 15/10 In-kind Grant 3 months Imported 2 Nos pond liners from USA

Construct water pond and Install the 2 Nos 

pondliners
In-kind Grant

1 Awarded Sept 16/10 1.5 months

On-going

Balkh Awarded

Jawzjan On-going Train 500 women in wool spinning. 

Samangan

Sari Pul Giving a wool spinning wheel to each beneficiary 

(Total = 500 women)
Faryab

All districts in the above 4 

provinces

Cost reimbursement grant 8 months

Community of Mardian Village, Jawzjan Mardian/Jawzjan May15/10 Jun 10/10

Rabia Maryam Handicrafts Co Sep 1/10 Oct 1/10 1 Dec 1/10
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