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A pullet receives a vaccination against New Castle Disease. – Badakhshan  
 

  



   P a g e  | 2 

Table of Contents 

Acronyms ........................................................................................... 3 

Map of IDEA-NEW Activities ............................................................ 4 

Background ........................................................................................ 5 

Major Accomplishments to Date ........................................................ 6 

Rural Infrastructure .......................................................................... 8 

Farm to Market Infrastructure ......................................................... 9 

Flood Protection .............................................................................. 9 

Irrigation and Water Management Infrastructure ............................ 9 

Power .............................................................................................. 10 

Sustainable Agricultural Production ................................................. 13 

Annual Crops .................................................................................. 13 

Livestock Improvement .................................................................. 15 

Natural Resource Management ....................................................... 15 

Perennial Crops ............................................................................... 16 

Strengthening Capacity ................................................................... 18 

Enterprise Development ..................................................................... 19 

Association Support ........................................................................ 19 

Dairy Processing ............................................................................. 20 

Market Linkages ............................................................................. 21 

Poultry ............................................................................................. 21 

Processing and Marketing ............................................................... 22 

Retailers / Input Suppliers ............................................................... 22 

Textiles and Handicrafts .................................................................. 24 

Capacity Building ............................................................................... 25 

Grants & Contracts ............................................................................ 26 

Voices from the Field .......................................................................... 27 

USG & GIRoA Coordination ............................................................. 28 

Key Problems / Constraints ................................................................ 30 

Afghan First ........................................................................................ 30 

Biweekly Monitoring & Evaluation Data ........................................... 31 

ANNEX I: Performance Indicator Table ........................................... 32 

ANNEX II: CCI Project Data by Region ........................................... 32 

ANNEX III: Farmer Training Summary ........................................... 33 

ANNEX IV: Biweekly Sales Data ....................................................... 34 

ANNEX V: Non-CCI Project List ...................................................... 35 

ANNEX VI: Grants Update ............................................................... 35 

ANNEX VII: Cooperative Agreement Information ........................... 36 

 
 

 

 



   P a g e  | 3 

Acronyms 
AAP Annual Activity Plan 

ADP Alternative Development Program 

AGE Anti-Government Elements  

ACCI Afghanistan Chamber of Commerce and Industries 

AISA  Afghanistan Investment Support Agency  

ANDS Afghanistan National Development Strategy 

ASAP Accelerating Sustainable Agriculture Program 

ASMED Afghanistan Small and Medium Enterprise Development 

CCI Community Constructed Infrastructure 

CDC Community Development Council 

CDF Commercial Demonstration Farm 

CNAT Counter Narcotics Advisory Team 

CNTF  Counter Narcotics Trust Fund 

COIN Counter Insurgency 

DAI Development Alternatives, Inc.  

DCA Dutch Committee for Afghanistan 

DDA District Development Authority 

DoPW Department of Public Works 

DOWA Department of Women’s Affairs 

EMS Environmental Management System 

FTE Full-time Equivalent 

GDA Global Development Alliance 

GIRoA Government of Islamic Republic of Afghanistan 

ha Hectare 

ICARDA International Center for Agricultural Research in the Dry Areas 

IDEA-NEW Incentives Driving Economic Alternatives—North, East and West 

IP Implementing Partner 

IPM Integrated Pest Management 

ISAF  International Security Assistance Force 

IVR Interactive Voice Response 

JDA Joint Development Associates 

LOP Life of Project  

MAIL Ministry of Agriculture, Irrigation and Livestock 

m Meter 

M&E  Monitoring and Evaluation 

MCN  Ministry of Counter Narcotics 

MHP Micro-Hydro Power 

MRRD Ministry of Rural Rehabilitation and Development 

MPW Ministry of Public Works 

MoWA  Ministry of Women’s Affairs 

NRM Natural Resource Management 

NSP National Solidarity Program 

NTA Nangarhar Talc Association  

NVDA Nangarhar Valley Development Authority 

PDC Provincial Development Council 

PO Purchase Order 

PRT Provincial Reconstruction Team 

RCC Reinforced Cement Concrete 

RMHC Rabia Mariam Handicraft Co.  

SDF Small Demonstration Farm 

SPF Small Production Farm 

TCN Third-Country National 

TIMER Technology Innovations for Market-Led Economic Rehabilitation 

USAID United States Agency for International Development 

USDA  United States Department of Agriculture 

USG United States’ Government 
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Map of IDEA-NEW Activities 
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Background 
IDEA-NEW, a USAID-funded initiative in Afghanistan began in March 2009. Activities target instability/insurgency locales 
and buffer zones to curb narco-trafficking, and at the same time, increase job creation, strengthen Afghan leadership and 
promote economic growth.  
 
The program responds rapidly to community-identified needs through Community Constructed Infrastructure (CCI) 
projects that foster trust and infuse communities with cash and income. IDEA-NEW then builds upon those gains in order 
to maintain the long term focus of sustainable growth in the agriculture and rural development sectors. The program is 
predominately centered in the Eastern Region, but also addresses interrelated issues of instability and economic 
development in select areas of the country’s Northern, Northeastern and Western Regions.  
 
Major emphasis is on: Job Creation, Agricultural Sales and Capacity Building. IDEA-NEW provides support and linkages to 
overall US government counter-insurgency (COIN) priorities through local-level agricultural and private sector 
development, and by engaging local government to respond to the needs of its constituencies in these sectors.  
 

Partners 
Three partners implement IDEA-NEW: Development Alternatives, Inc. (DAI), ACDI/VOCA and Mercy Corps. DAI works in the 
East and West, ACDI/VOCA in the North and Mercy Corps in the Northeast. 
 

Regions 
East Region activities are implemented in the Provinces of Nangarhar, Kunar, Laghman and Nuristan. The program works 
closely with provincial- and district-level governments and within local communities, capitalizing on the successes of 
previous USAID projects in the area, which built strong relations among local stakeholders, and have given IDEA-NEW the 
ability to scale-up rapidly. In its second year of operations in the east, IDEA-NEW is undertaking work in 39 of the region’s 
50 districts. 
 
West Region activities are implemented in the Province of Badgis. North region activities are implemented in the Province 
of Faryab, Sari Pul, Jawzjan, Balkh, and Samangan. Northwestern region activities are implemented in the Provinces of 
Badakhshan, Takhar, Kunduz and Baghlan. 
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Major Accomplishments to Date 
 

Job Creation: 
Since July 2009, IDEA-NEW has created a total of 3,124 labor-intensive rural jobs and employed 26,596 local community 
members on CCI projects.  

 IDEA-NEW has paid USD 4.75 million in wages to over 26,595 people on CCI projects to date.  

 IDEA-NEW has completed 112 CCI projects in its areas of operation including roads, irrigation and micro-hydro 
power, and as of January 31, 2011, was actively working on 35 more.  

 Assisted entrepreneurs to start more than 1,751 rural enterprises for men and women throughout the program. 

 
Agriculture Productivity and Agribusiness: 

 Established more than 250 commercial and small-sized resource farms used as training grounds, where farmers are 
trained in collaboration with MAIL on modern crop techniques like raised beds and staggered planting. Some 
270,551 people have been trained on these farms and through other agriculture- and livestock training programs.  

 A total of 5,851 hectares of cropland have been brought under irrigation in IDEA-NEW targeted area. 

 The project multiplied two MAIL-certified varieties of mung-bean for distribution to more than 15,000 farmers.  

 More than 30,000 farmers in Eastern Region have participated in voucher distribution programs for improved 
vegetable varieties. Thirteen thousand farmers participating in this program from spring 2010 increased their 
revenues over 2009 by more than $3.4 million collectively.  

 More than 8 million kgs of onions exported to Pakistan by Afghan traders for export revenues of USD 2.8 million.  

 1,597,919 livestock are under increased management/care as a result of IDEA-NEW interventions; this has included 
deworming and other activities in close concert with local paravets.  

 

Building Capacity 
 Partnering with MAIL provincial and district offices, a total of 103,917 MAIL staff and farmers were trained on 

melon-fly control in the West, North and Northeast regions. An impact study completed in November 2009 
showed IDEA-NEW’s melon fly training program is increasing participant farmers’ yields by 113% and sales by 46%. 

 A total of 3,681 persons have received business skills training (2,522 women, 1,159 men).  

 A total of 981 government line staff members have received training and capacity building related to their jobs.  

 Established 6 Ag Retail Associations across the Northern Provinces, who are working with 117 Ag Retailers to 
increase sales.  

 Provided technical assistance and training to 12 associations in its areas of operation, including for fruit growers, 
talc miners, beekeepers, women’s handicrafts and others.  
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USG and GIROA Coordination: 
 Livestock De-worming Campaign in Faryab was implemented in concert with US Army Special Forces, MAIL, 

USAID’s Accelerating Sustainable Agriculture Program’s Veterinary Field Units and local, private para-veterinarians. 
In total 266,605 animals were de-wormed in 14 of Faryab’s districts.  

 Collaborating with MAIL and the Nangarhar PRT to cultivate eight varieties of wheat breeder seeds through MAIL’s 
Nangarhar Valley Development Authority (NVDA) on 100 hectares of government-owned land in Farm-E-Ghaziabad 
of Nangarhar. The project is expected to provide 250-300 tons of foundation seeds for wheat seed production 
enterprises and companies, including village-based seed enterprises operating throughout the province. These 
companies will replicate the foundation seeds and produce more than 6,000 tons of certified wheat seeds for 
farmers across Nangarhar province in 2010. 

 Collaboration with USAID’s ASMED project to strengthen the poultry value chain by establishing a feed mill in 
Surobi district, Kabul province.  

 Facilitated a plenary workshop for MAIL in 2010 in which all 34 Provincial Directorates participated. The program 
kicked off a national Agriculture Extension Program for the country, and has been followed up by regional level 
Agriculture Extension and the Planning, Budgeting, Implementation and Organization of Agriculture Projects that 
have been held across the country. 

 

Afghan First 
A total of 97% of IDEA-NEW project staff members are Afghans. IDEA-NEW also prioritizes local procurement, and has 
procured over $10.2 million USD from Afghan vendors since June 2009. 
 
In December 2010, IDEA-NEW facilitated contracts with a private Afghan company to supply major international produce 
buyer Supreme. IDEA-NEW is working with producers throughout the country to grow according to Global GAP standards 
and to provide continuous supply of needed vegetables.  
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Rural Infrastructure 
IDEA-NEW implements community-constructed infrastructure (CCI) projects that serve a two-fold purpose: to restore and 
build productive infrastructure, and to inject cash into local economies in unstable and insecure areas helping to reduce 
communities’ reliance on illegal activities including narcotics and insurgency. 
 
IDEA-NEW worked on 35 community-constructed infrastructure (CCI) projects throughout its areas of operation. It paid 
$119,803 USD in wages and generated 19,559 person days representing 75.2 FTE jobs. 
 
To date, the project has paid $4.75 million USD in wages, employing 26,596 persons and creating 3,124 FTE jobs.  
 

January 16-31, 2011: CCI Summary Chart 

Region Province 
Active 

Projects 
Approved 
Projects 

Completed 
Projects 

Stopped 
Projects 

Male 
Person 
Days  

Female 
Person 

days  

Total 
Person 
Days 

Total 
FTEs Male Wages 

Female 
Wages  

Total 
Wages 

Eastern Kunar 3 9 6 - 2,549 - 2,549 9.8 14,887 - 14,887 

Eastern Laghman 5 7 1 1 1,615 - 1,615 6.2 10,072 - 10,072 

Eastern Nangarhar 9 36 23 4 6,483 48 6,351 25.1 35,536 213 35,776 

Eastern Nuristan - 1 1 - - - - - - - - 

Western Badgis1 - 26 8 18 6,278 - 6,278 24.1 43,160 - 43,160 

Northern Balkh - 7 5 2 - - - - - - - 

Northern Samangan 2 4 2 - 32 - - 0.1 8,500 - 8,500 

Northern Jawzjan 1 3 - 2 304 - - 1.2 Paid by IP - - 

Northern Sari Pul 3 8 3 2 - - - - - - - 

Northern Faryab 8 20 10 2 - - - - - - - 

Northeastern Badakhshan  2 19 15 3 1,664 - 1,664 6.4 $ 11,869 - $ 11,869 

Northeastern Baghlan 1 32 31 - - - - - - - - 

Northeastern Takhar 1 13 7 6 - - - - - - - 

Northeastern Kunduz - 2 - 2 571 15 586 2.3 $ 3,796 $ 243 $ 4,039 

 TOTAL 35 187 112 42 19,496 63 19,559 75.2 $67,538 $10,938 $119,803 

*Numbers of Approved, Completed and Stopped projects are cumulative over the life of the program. 

  
                                                                 
 
1 Payments are made in Badgis on a monthly basis, thus these numbers represent all January activities.  
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Farm to Market Infrastructure 
No updates in the reporting period. 

 
Flood Protection 
No updates in the reporting period. 
 

Irrigation and Water Management Infrastructure 
 COMPLETED: Garigal canal improvement project, Chowkai district, Kunar / Eastern Region:  

The irrigation system is fed from Dewagal seasonal river. The system was designed to irrigate more than 500 jeribs 
of land serving the farms of about 200 families and flowing through different villages in the district. The main 
crops grown in this system are wheat, corn, cotton and seasonal vegetables. 

  
The design works included construction of 321 meters of retaining walls and one 18 meters weir. The main work 
involved excavation for structures foundations and construction of one RCC weir.  

 
“IDEA-NEW accomplished its duties and responsibilities very well and successfully so we 
strongly appreciate the work done by IDEA-NEW. The main benefit of this project was creating 
job opportunity for hundreds of poor, widows and disabled individuals.”  

-- , community elder and Shura leader. 
 

 STARTED: Ludlam canal improvement, Noorgal district, Kunar / Eastern Region:  
The irrigation system is fed from an existing canal intake locally constructed on Ludlam River. It is in poor condition 
and is consistently damaged by floods. The system is designed to irrigate over 2,000 jeribs of land serving the 
farms of about 540 families and flowing through five different villages.  

 
The main crops grown in this system are wheat, corn, cotton and seasonal vegetables. The project will rehabilitate 
a 1,076 meters long stone masonry wall, two super passage and 20 meters stone masonry intake (weir). The weir 
structure will provide sufficient water for the irrigated lands under the system. The canal and agricultural lands in 
the same area will be protected by the canal retaining walls and weir’s wing walls. 

 

 STARTED: Sarkhila canal improvement, Noorgal district, Kunar/ Eastern Region: 
The project located in the transitional zone of Noorrgal district in Kunar province was classified as a priority project 
for implementation. The system is designed to irrigate more than 500 jeribs of land serving the farms of about 465 
families and flowing through different villages in Noorgal district. The project will rehabilitate a 15 m stone 
masonry intake (weir) structure with 188 m of canal protection walls / weir wing walls and one regulator gate.  

 
  

Photos: Garigal Canal Improvement project before (above) 
and after (below) - Chowkai district, Kunar 
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 ONGOING: Mardian Water Reservoir/ Northern Region:  
IDEA-NEW is installing a High Density Polyethylene liner as part of a water storage pilot project in Mardian District, 
Jawzjan. The liners are a less expensive and more effective alternative to open holding ponds or cement cisterns for 
water storage. The pond under construction will hold three million liters of clean potable water for 300 families, 
who will draw it off through a hand-pump. Because of security considerations, a subcontractor is implementing the 
Cash-for-Work (CfW) project rather than the IDEA-NEW Infrastructure team. 

 
In this reporting period, the contractor worked on paving the base course at the bottom of pond, excavation of 
the side ditches, excavation of the foundation, PCC works, brick masonry and plastering of the surrounding wall. 
The project has been closely supervised by the infrastructure team and MWCC has been instructed on how to 
improve the quality of the work. The work progress in this project has reached 90 percent. A total of 304 person 
days of employment were created during this biweekly reporting period.  

 
Due to poor weather, the IP was unable to install the pond liner and the top cover during this period. Weather 
permitting, the IP will complete installation during the next reporting period. 

 

Power 
 ONGOING: Eight Micro Hydro Power Units in Faryab / Northern Province: 

IDEA-NEW has signed a modification to the sub-grant with International Assistance Mission (IAM) to provide the 
electrical equipment for the construction of eight MHP projects in Pashtun Kot district. These MHPs will produce 
75.4 KW power and they are being built in eight different communities of Pashtun Kot district and will serve 1,250 
households.  

 
During this reporting period, the IDEA-NEW MHP engineer, together with engineers from IAM, made a joint visit 
to the five of the projects. Some work on canals and weirs, that are part of the contribution by IAM and the 
communities, remain. It is planned to complete them soon: Hazara Qala MHP 84%; Nawabad Beqlarsai MHP 92%; 
Kata Qala Shora-e-Bazaar MHP 95%; Kata Qala Shora-e-Madrasa MHP 86%; and Kata Qala Haji Basir Micro Hydro 
Power 80%. The team could not visit the three remaining MHP plants in Ibrahimabad, Qalai Niasbeq-Payan and 
Qalai Niasbeq-Bala because of poor security in the area. 

 

 STARTED: Five Micro Hydro Power Units in Sari Pul / Northern Region:  
IDEA-NEW started the construction of five MHP plants in Balkhab district of Sari Pul province in September 2009. 
Construction was not completed before the winter and was damaged by the exceptional floods that took place 
early in 2010 delaying the resumption of work. Following an assessment of the damage, plans were made to repair 
and reinforce the structures constructed by the local communities under an agreement with the IP Remote Hydro 
Light.  

 
Due to poor weather, the IDEA-NEW engineer could not visit the projects sites. The rectification works on the 
other three MHP plants will resume as weather permits. Currently, the progress percentages of Balkhab MHPs 
remain as follows: Hoosh 88%, Parawshan 100%, Chaila 100%, Khamshorak 68% and Dahna Wa Kashkak 70%. 

Photo: Laborers working on construction of surrounding wall 
on Mardian water pond – Mardian District, Jawzjan 

Photo: Nawabad MHP equipment that still require 
installation- Faisaba District, Faryab 
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Ongoing CCI Photos, East: January 16-31, 2010 

  
   
 
 
 
 
 
 
 
 

 
 
 
 

  

Marawara Kariz Improvement Project 
Marawara district, Kunar 

Project Progress = 85% 

 

Nahri Karim Canal Improvement Project 
Qarghayiee District, Laghman 

Project Progress: 80% 

Koshtal MHP Project 
Achin District, Nangarhar 
Project Progress = 99.4% 

Alikhail School Boundary Project 
Mehterlam District, Laghman 

Project Progress = 18% 

Shirgar School Boundary Wall 
Mehterlam District, Laghman 

Project Progress = 20% 

Ragha Canal Improvement, 
Hesarak District, Nangarhar  

Project Progress = 71% 
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Ongoing CCI Photos, Northeast Region: January 16-31, 2011 
  

Photo (left): Workers busy 
on the Shinwari Canal 
Intake, Taloqan, Takhar 
 
 
 
 
 
 
 
 
 
a 

Photo (below): A section of canal that will be covered as part of the Peri Farkhar 
Super Passage - Farkhar District, Takhar 
 
 
 
 
 
 
 
 
 
a 

Photo (below): One of the main bridges on the Qazak Baghak Road and Bridge Project  
- Taloqan District, Takhar 
 
 
 
 
 
 
a 

 Photo (right): 
 Shoori Super Passage 

 - Farkhar Distirct, Takhar 
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Sustainable Agricultural 
Production  
 
Annual Crops 

 Mung Bean Seed Multiplication and Distribution / Eastern Region: 
No updates in the reporting period. 

 

 Technology Innovations for Market-Led Economic Rehabilitation (TIMER) Voucher Program / Eastern Region: 
Crops planted in fall 2010: During the reporting period, 68 farmers were trained during three field days in 
different districts of Nangarhar, and Kunar provinces. To date: 4,102 out of 5,625 farmers have been trained on 
modern techniques.  

 
Crops to be planted in spring 2011: Registration and voucher distribution of TIMER Spring season 2011 finished in 
27 districts of Nangarhar, Laghman and Kunar provinces. According to the plan inputs distribution started on 
January 31, 2011 in eleven districts of eastern region and 808 out of 15,000 farmers received the inputs with 60 % 
farmer’s contribution.  

 

 Onion Production Program / Eastern Region: 
Training activities for onion growers began and 93 farmers were trained on soil preparation lay out and 
transplanting of onion demo plots. To date, 955 out of 4,500 farmers have been trained in various districts of 
eastern region. Besides, field lay-out and transplanting of onion SPFs started and 30 SPFs were established in 
different districts of Nangarhar, Kunar and Laghman provinces; to date 60 out of 100 SPFs were laid-out. 

 

 Potato Program / Eastern Region: 
No updates in the reporting period. 

 

 Regional Vegetable Marketing Program (REVAMP) Voucher Program / Eastern Region: 
Crops planted in summer and fall 2010: During reporting period, 283 farmers were trained during 16 field days on 
IPM, harvest and post harvest activities in different districts of Nangarhar, Laghman and Kunar Provinces. To date, 
1,815 out of 2,100 have been trained. In addition, 151 REVAMP beneficiaries having 30.2 ha land cultivated with 
vegetables received technical assistance on irrigation, harvest and post harvest activities. 
 

 Program—Yellow Maize / Eastern Region: 
No updates in the reporting period. 

 

Photo: Farmers Receive TIMER Inputs – Kuz Kunar district, 
Nangarhar 

Photo: IDEA-NEW field technician trains farmers in a 
commercial production farm. – Behsud district, Nangarhar 
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 Wheat Breeder Seed Cultivation / Eastern Region: 
No updates in the reporting period. 

 

 GME Kitchen Garden / Eastern Region: 
The women operator of kitchen garden planted strawberry seedlings and around 16,250 seedling planted in the 
reporting period, according the plan around 25,000 seedlings will be distributed for 100 kitchen gardens in various 
districts of Laghman and Nangarhar provinces. 

 
 Annual Crop Demonstration Plots / Northern Region: 

Yields of annual crops, especially wheat, are extremely low, particularly on rain fed land, and are susceptible to 
drought. Heavy losses occur from weeds, fungal disease and insect pests. Traditional cultivation methods apply too 
much seed, leading to waste and overcrowding. To introduce farmers to improved methods of crop cultivation has 
made a sub-award to Joint Development Associates (JDA) to conduct farmer training at 65 demonstration sites 
over a two-year period. Each demonstration contains plots of wheat, oilseeds (flax, sesame, safflower or canola) 
and pulses (lentils or chickpeas). Farmers are shown the use of Two-Wheel Tractors for land preparation, sowing 
and harvesting. Control of weeds, pests and diseases is also taught. 

 
In this biweekly the agriculture team monitored 11 annual crop demonstrations set up by JDA in Qarqin, Kham Ab, 
Khwaja Du Koh, Fayzabad, Aqcha and Shibirghan City of Jawzjan Province, Sari Pul center and Sozma Qala district 
of Sari Pul Province. The GPS coordinates of the plots were recorded and it was observed that the wheat seed 
germination was visible and the growth was normal. At the Sari Pul center demonstration, the chickpea plot was 
sown by broadcast system and the seeds were picked up by the birds. Two field days of rain fed annual crop 
demonstration in Sozma Qala and Sangcharak districts of Sari Pul Province were monitored. Altogether 234 
farmers participated these field days. 

 

 Grape Cultivation Project / Northeastern Region 
During the reporting period, Badakhshan, Kunduz, Takhar agriculture staff signed MOUs with MAIL for the grape 
trellis project. This project expands upon last year’s successful pilot of 10 grape farmers in Badakhshan. Farmers 
will receive training in caring for the vines and constructing trellises.  
 

 Commercial Vegetable Project / Northeastern Region 
Badakhshan, Kunduz, Baghlan and Takhar agriculture staff signed MOUs with MAIL for a commercial vegetable 
project for potato producers. Kunduz, Baghlan and Takhar farmers will also be growing onion. This project aims to 
reach farmers who are interested in transitioning out of lower value crops such as wheat, into commercially viable 
crops. Farmers receive improved seed and extensive training covering planting, irrigation, pest management, 
potato beetle control, irrigation and marketing. Yield data from last year showed that farmers could earn upwards 
of 40,000 AFN per jerib from potato, compared to only 5,000 AFN for wheat.  

 

 
  

Photo: A view of wheat germination on Kham Ab 
district demonstration plot - Jawzjan 
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Livestock Improvement 
 Establishing Village Milk Processing Centers with Balkh Livestock and Dairy Union (BLDU) 

Most dairy production in Afghanistan is by households owning one or two cows and is an activity traditionally 
carried out by women. Most of the product is consumed by the household, but surplus may be offered for sale 
locally. Over the past seven years, BLDU has developed a network of household dairy producers who sell surplus 
milk for processing by the Balkh Dairy in Dihdadi. A program of extension training in animal breeding, feeding and 
health care, together with improved access to veterinary services, has increased the marketable surplus and 
provided a boost to household incomes. In order to extend these benefits to other districts in the region, BLDU, 
under a sub-Agreement, will set up a further 10 village milk processing centers where fresh milk can be processed 
by hand-operated equipment into cheese, butter and yoghurt. 

 
The following activities were implemented by this project. 

o Monitoring the “Cattle Management Training”:  
The BLDU women trainer monitored the women training classes in Ghaznigak and Jui Zindan villages of 
Samangan province. The classes are taught by village women trainers. In this monitoring mission, the 
attendance of trainees and methodology of training were checked and necessary advice was given to the 
village women trainers to improve further the training in improved livestock management. 
 

 
 

 
 
 
 
Natural Resource Management 

 Forestry Innovation for Livelihood Diversification (FIELD) Program / Eastern Region:  
A total of 278 farmers received vouchers for spring 2011 forestry plots production in Kunar, Laghman and 
Nangarhar provinces. 

 
 Watershed / Eastern Region:  

The survey for riparian area plantation completed in Pachir Wa Agam and Noorgal districts of Kunar. A total of 
15,000 trees will be planted on riversides and on the length of the canals repaired by the IDEA-NEW infrastructure 
team. The people of both districts prefer mulberry trees to be planted in riparian area as the trees can be used as 
woodlots. The design for riparian area plantation has started in Pachir Wa Agam and Noorgal districts of eastern 
region as well. 

 
 

  

No. Province District Village No. participants No. Classes monitored 

1 Samangan Aybak Jui Zindan 23 out of 25 1 
2 Samangan Hazrati Sultan Ghaznigak 21 out of 25 1 

Total 1 2 2 43 out of 50 2 

Photo: A field of pine saplings that are being grown for the 
watershed program. - Pachir Wa Agam District, Nangarhar 

Photo: BLDU women training continues inJui Zindan – 
Samangan.  



   P a g e  | 16 

Perennial Crops 
Although fruit and nuts and other perennial crops were formerly major exports commodities from Afghanistan and there 
are considerable areas of irrigated land planted to them, poor management, especially lack of pruning, poor irrigation 
practice and ineffective control of pests and diseases result in low yields. 
 

 Orchard Program / Eastern Region:  
o Field technicians randomly checked 323 fruit growers for implementation of the agricultural practices 

recommended during the field days. (Nangarhar, Laghman, Kunar)  
o Survey for spring 2011 season completed and 31 farmers (with 31 jeribs land in total) were selected for 

new orchards establishment. To date, 1,943 jeribs land was selected for spring 2011 planting season.  
o A total of 505 orchard owners were trained during 24 field days on pruning, training, liming, and 

irrigation and animal manure application. 
o Voucher distribution completed in the reporting period and around 1,605 vouchers were distributed to 

the orchard owner with 55% farmers’ contribution. 
o A total of 84 farmers received practical training on land lay-out in different districts. (Nangarhar, 

Laghman, Kunar)  
 

 Regional Nursery Development Program / Eastern Region: 
Six green houses were checked and 18 Nursery operators in Nangarhar and three operators in Kunar provinces 
received technical assistance on irrigation, checking moisture, weeding and degree of heat for citrus seed 
germination. Besides, 10 fruit sapling producing nurseries were checked in Mehtarlam district (Laghman) for 
saplings quality and quantity to be distributed for orchards planting in spring 2011. 
 
Kunar Nursery Growers Association six members received the required subsidized tools namely, pruning shares 
and pruning knives. To date, a total of 114 nursery growers received pruning shears and budding knives in three 
associations.  

 

 Women-Owned Tree Nurseries / Eastern Region: 
Nursery operators in Samer Khail prepared land for cultivation of certified volkameriana variety citrus and a total 
of 22 kg seed will be planted. Besides, nursery operators of Kunar province cultivated 10 kg local citrus seed 
 
IDEA-NEW and MADERA facilitated election process for the Nursery growers associations in Kunar, Laghman and 
Nangarhar provinces. Nursery growers elected Managers, deputy managers, accountants and board members for 
their associations. 

 

 Orchard Management / Northern Region:  
IDEA-NEW plans to plant and maintain a demonstration orchard in Maymena City that will also serve as a variety 
trial for cherries and almonds. An MoU was signed with the Agriculture High School to make available a 2 jerib 
plot for this purpose.  

 

Photo: A farmer helps in designing an orchard. - Kot District, 
Nangarhar  
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 Trellis post installation / Northern Region: 
Trellising of vineyards continues in Feroz Nakhchir and Hazrati Sultan districts of Samangan and Maymana City, 
Shirin Tagab and Khwaja Sabz Posh districts of Faryab. IDEA-NEW agriculture development program staff have 
been supervising the initial measuring and layout carried out by the agriculture retailers and also providing them 
with technical advice. 
 
The trellising installation was program was temporarily stopped in Samangan province because of bad weather. 
However, the team managed to start wiring three vineyards in Feroz Nakhchir and one vineyard in Hazrati Sultan.  
 
In Faryab, the team surveyed one vineyard in Shirin Tagab district and transported a total of 80 concrete posts to 
it. They also completed the installation of trellising in one vineyard in Maymana city. A total of 711 trellis posts 
have been delivered to nine vineyards in Faryab province. 
 
The agriculture team in close collaboration and coordination with Sari Pul DAIL selected two sites for the 
establishment of two vineyard demonstration plots in Sari Pul Center and Sangcharak district. 

 

 Orchard Management/ Northeastern Region:  
Badakhshan, Baghlan and Kunduz agriculture staff signed MOUs with MAIL for the orchard management project 
and procurement is underway. This spring, farmers with existing orchards will receive training in pruning, 
irrigation, integrated pest management, basin digging, composting and marketing. The orchard management 
project aims to raise the quality of fruit produced in existing orchards by training the farmers in tree care best 
practices so that they can receive the best price for their produce. 
  

 Orchard Establishment/ Northeastern Region:  
Badakhshan, Baghlan, Kunduz and Takhar agriculture staff signed MOUs for the coming season with provincial 
MAIL staff and procurement is underway. This spring’s orchard establishment project will train new orchard 
farmers in techniques such as gridded orchard layout, irrigation, basin digging, intercropping and integrated pest 
management. The orchard establishment project provides farmers with high quality PHDP certified saplings and 
extensive training to help them transition from lower value annual crops to producing high value fruit and nuts, 
including apple, apricot, peach, pear, plum and almond.  

 

 Commercial Timber and Timber Nursery / Northeastern Region:  
IDEA-NEW has signed MOUs for the coming season with farmers taking part in commercial timber and timber 
nursery projects. Badakhshan, Kunduz and Takhar will host nurseries for larger land holders contributing 1 jerib of 
land. These farmers will plant poplar cuttings in a dense grid with only 50 cm of space between them. After one 
year, every other row will be culled and replanted in the remaining half jerib. In the commercial timber project, 
Badakhshan farmers will plant cuttings in a half jerib of land 100 cm apart, and these trees will grow to maturity 
before being sold.  

 
  

Photo: IDEA-NEW staff trellising one vineyard in Khwaja 
Sabz Posh district, Faryab. 
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Strengthening Capacity 
 Market Information System (MIS) / Eastern Region:  

Malomat, a national price information system that gives anyone with a mobile phone access to daily wholesale 
commodity prices in 11 markets, was tested on 550 farmers and traders in five provinces of Afghanistan: Balkh, 
Herat, Kandahar, Nangarhar and Parwan. The system is available via short message service (SMS) and interactive 
voice response (IVR).  
 
In late 2010, the Malomat project conducted a phone-based questionnaire for those who participated in the pilot, 
reaching 50% of all participants. Overall, farmers found the system easy to use and overwhelmingly said they 
would use it again. They also provided recommendations on other commodities and markets they would like to 
see as part of the system in the future. Overall 97% of participants had used the system after their initial training. 
Around 54.8% participants preferred the IVR system whereas 42% the SMS system. It was also requested to add 
10 more national and international markets and six agricultural commodities to the system. The Malomat team is 
discussing the requests made by pilot participants and will act as needed. 
 
Malomat continued sending weekly price reports to donors, partners, individuals and BBC for broadcast on GiD. 
During the reporting period more than 150 individuals received weekly price reports. 
 

 

 Agriculture and Livestock Radio Shows / Eastern Region:  
Fourteen live Karkila Aw Maldari (agriculture and livestock) radio shows were aired on Sharq Radio (91.3 FM) in 
Nangarhar Province, Kawoon Ghag Radio (89.3 FM) in Laghman Province and Kunar Radio (105.2 FM) in Kunar 
Province. A total of 96 listeners called the shows asking different questions about their orchard, vegetable and 
livestock problems, and received answers from the show’s expert. 

 
Six radios were given to individuals who answered respective questions relating to agriculture and livestock as 
part of the promotion of the radio show in Nangarhar, Laghman and Kunar provinces.  

 
MIS is planning to conduct a survey on most listened radio stations in Nangarhar and effectiveness of Karkila Aw 
Maldari for farmers.  
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Enterprise Development 
Association Support 
 

 Eastern Region 
o  Support continued with NTPTA (Nangarhar Talc Producers and Traders Association). During the reporting 

period, NTPTA exported 2,820 metric tons of talc to Pakistan that generated 47,000 AFN to the 
association.  

o The Spinghar Poultry Farmers Association (SPFA) continued operation with IDEA-NEW assistance. The 
association signed a contract with DAIL; based in this contract association will make 23 coops of chicks in 
Rodat district for widow women that will receive 28,000 AFN net profit to association. SPFA also sold 420 
bags of poultry feed to member farmers and earned 34,756 AFN net profit. The association also 
accumulated 1,200 AFN membership from six members of association. 

o The Laghman Fish Producer Association (LFPA) conducted a board meeting and discussed association 
membership and finding land to lease for 8-10 years and as well as how to build demonstration fish 
farms. They agreed to collect 50 AFN monthly membership. Besides, Nangrahar Fish Producer Association 
(NFPA) has started the survey of fish farms in Nangrahar province, the association started survey from 
Kama district and to date it shows that 10 fish farms are active and nine are inactive. 

o Support continued with Nangrahar Industrial Association (NIA). The association participated in eastern 
region business conference and exhibition which was conducted in Nangarhar governor house. The 
participants of the conference and exhibition were AISA, ACCI, Associations, Kunar, Laghman and 
Nangrahar PRT teams. NIA have sent two board members to Kabul to visit the minister of trade to discuss 
the issue of closing plastic companies in Afghanistan. The association also collected 2,400 AFN 
membership from association members.  

o The Nangarhar Beekeepers Association (NBA) started the survey of beekeepers in Nangrahar province; 
During the survey they found 46 active and 38 inactive beekeepers. 

 

 Northeastern Region 
o In Takhar, the deputy program manager and the agriculture unit manager met with the Taloqan Nursery 

Association head and some members to discuss purchasing saplings from the Association. The association 
is a private group registered with the Afghan government and works primarily on MAIL-managed lands. 
 

 Northern Region 
IDEA-NEW continues to support the six non-profit provincial agricultural retailers’ associations, which have been 
established in Northern Afghanistan and were officially registered in the Afghan Ministry of Justice. These 
associations will serve the farmers through 124 Agricultural Retailing shops currently operating in the five 
Northern provinces. This support includes upgrading shop premises and training of shop-keepers to conform to 
internationally accepted guidelines for the storage, sale and handling of pesticides. 

  

Photo: Beekeeper Association members survey beekeepers. 
-Rodat district, Nangarhar 
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Dairy Processing 
 Women-Owned Dairy Processing Centers / Eastern Region:  

IDEA-NEW technical team visited all cheese centers located in various districts of Nangarhar and the Qarghayee 
district of Laghman provinces; they are using rennet tablets now for making cheese. Total cheese marketed in the 
reporting period was 213.1 kg worth $787.50 USD. 

 

 Upgrading Milk Collection Centers / Northern Region: 
The Balkh Livestock and Dairy Union (BLDU) has developed a network of household dairy producers who sell 
surplus milk to the Sherbad Dairy Plant, where it is processed for sale in Mazar-e-Sharif. However, the area of 
operation is limited by the distance from which daily deliveries of fresh milk can be made to the dairy. In order to 
extend these benefits, IDEA-NEW is setting-up 10 village processing centers where fresh milk can be processed by 
hand-operated equipment into cheese, butter and yoghurt which can then more easily be transported to the main 
dairy for sale. 

 
During this reporting period, the IDEA-NEW infrastructure department started the upgrading of two milk 
collection centers in Samangan province. 

 

 Rural Dairy Processing Machinery Training / Northern Region: 
The practical and theoretical training in milk collection, processing and marketing by using hand operated dairy 
machinery was organized and conducted at Balkh Dairy Plant of BLDU for 10 days. The BLDU invited all processing 
managers of 10 villages from all five provinces to attend a training course in milk collection, processing and 
marketing and practical operation of hand operated machinery provided by IDEA-NEW. In this training, the 
trainees learned the technology of dairy processing by hand operated machinery. A training manual in "Milk 
Collection, Processing and Marketing" was also prepared and distributed to the processing managers for better 
management of processing centers. 

 

 Animal Health and Production / Northern Region: 
Under a two year project, Strengthening Animal Health and Production, the Dutch Committee for Afghanistan 
(DCA) is implementing projects for IDEA-NEW. At present, 96 VFUs in 51 districts of the northern region are active, 
(Balkh 33, Samangan 15, Jawzjan 9, Sari Pul 6 and Faryab 33).  

 
In January 2011, the DCA opened 10 new VFUs for the new graduate paravets, two of whom are female. These are 
the first female paravets to be put in charge of the VFUs in this region of the country. They will be receiving extra 
support from DCA monitoring staff in this start-up phase. The newly graduated paravets are provided with vaccine, 
medicine and material kit. A motorbike, a solar fridge (when and where necessary), a freezer and some furniture 
will also be provided to them. As of this biweekly reporting period, they start their own business to “sell” their 
products and deliver the proper support to all the farmers in their region. The goal for these paravets is that they 
should buy new medicines and vaccines and of course support their families from the money they make. 

 

Photo: DCA’s second course of BVW practical training. 
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The DCA started up two feed banks in two villages of Hazrati Sultan district of Samangan province. In each of the 
two villages, a feed bank committee has been established with approval of district governor and the local Shuras. 
DCA is planning to start more feed banks given the fact the season has been drier than had been expected. 
 
Twelve trainees have commenced their four week long new BVW (Basic Village Workers) course. Under the 
contract with IDEA-NEW, the IP will hold two more rounds of courses for a total of 30 BVW trainees. 

 
 

Market Linkages 
 Women-Owned Greenhouses / Eastern Region:  

IDEA-NEW provides support to 22 women-owned greenhouses with technical and marketing oversight. During the 
reporting period, greenhouses received order of 470,000 plug tray seedlings for tomato, squash and watermelon 
in greenhouses located in Batikot district. 

 

 Women-Managed Product Pack House / Eastern Region:  
Currently, 15 women are employed by the packing facility, providing packing services for vegetables of the eastern 
region. The facility packaged 156.7 kg of vegetables worth $231.34 USD under the brand of "Pride of the Eastern 
Region.” Vegetables were shipped to Kabul supermarkets.  

 

 
Poultry 

 Breeder Farm Development / Eastern Region:  
Support continued to Hidayat Barakat Broiler Breeder Farm located in Hada Akhunzada Bihsud district of 
Nangrahar province. These chicks are now 10th weeks old. Dr.Ajay poultry advisor have visited from Hidayat 
Barakat breeder farm and gave advices to farmers in management of the farm. Debeaking process of birds was 
completed. The Chicks were healthy and grew gradually. Till now 432 chicks died out of 5,800 which put the 
mortality rate at 7.44%. 

 

 Commercial Poultry Farms / Eastern Region: 
During the reporting period, a total of 96,785 table eggs were produced and supplied to the local market which 
generated about 435,532 AFN to the owners of these poultry farms. 

 
Five poultry farmers (three Nangarhar, two Kunar) sold their flocks and on average each farmer made $277 USD 
net profit. 

 

 Women’s Smallholder Poultry Farms / Eastern Region: 
During the reporting period, a total 5000 hens were distributed to 50 new poultry farms and the farm owner 
received three package feed (150kg), two drinkers, two feeders, five meters net, 14kg litter and one vitamin can. 
Marketing efforts were provided to the existing poultry farmers and a total of 10,354 eggs worth $1,026 USD were 
sold.  

Photo: A woman receives hen to start a poultry farm.  
- Kama District, Nangarhar 

Photo: A woman looking after her pullets. - Badakhshan 
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 Women’s Poultry Project / Northeastern Region:  
In Faizabad, paravets under the supervision of IDEA-NEW poultry staff completed the second phase of Newcastle 
disease vaccinations for 3,200 pullets belonging to 105 beneficiaries. Poultry staff also visited 16 beneficiaries of 
the project in Argo district, Badakhshan. The staff monitored the birds’ health, checked on the coops and collected 
information about egg sales. They found that on average the women could sell 15 eggs a day at about 7 AFN each, 
for a daily income of about 105 AFN or $2 USD. The demand for locally produced eggs is strong and they sell for 
about 2 AFN per egg more than imported eggs. This project provides an opportunity for women to learn a skill 
that they can use at home to contribute to family income and nutrition.  
 
In Takhar, preparations for the coming year are underway, and the project is ongoing for 360 women in Baharak, 
Taloqan and Kalafghan. Surveying and beneficiary selection are underway for a new group of beneficiaries from 
Baharak.  

 
In Baghlan, livestock business development staff selected 65 families for the poultry project in Puli Khumri and 
Baghlani Jadid. IDEA-NEW has previously worked with 210 women beneficiaries in Baghlan.  

 

 
Processing and Marketing 

 Bakery / Eastern Region:  
Support continued with Mehran Wahab confectionery and Bakery Company which is located in Shinwari district of 
Nangrahar province. The company will create five new permanent jobs opportunities with IDEA-NEW assistance 
and will be permanent employees after receiving four months theoretical and practical training. 

 

 Produce Production and Processing / Eastern Region:  
Discussions with the Tak Dana Company continued for harvesting and sales of the cabbage and cauliflower crops 
cultivated under Global GAP. Fencing process continued and to date, seven CPFs out of eight have been fenced.  

 
 
Retailers / Input Suppliers 

 Trellis Post Production / Northern Region: 
In order to promote vineyard trellising as a component of the Perennial Crops program, IDEA-NEW has established 
four businesses to manufacture the concrete posts. 
 
In Samangan, the post maker in Feroz Nakhchir completed casting 240 concrete trellis posts out of 600 posts 
under 7

th
 PO. The quality control assessment of produced posts has been conducted by IDEA NEW site engineer 

and the finding has been reported satisfactory.  
 
In Faryab, the concrete post maker in Qaysar district completed casting 341 trellis posts in this reporting period. 
Altogether, the production in this site makes total of 400 out of 700 concrete posts under the first PO. But in 

Photo: Casting trellis posts in Maymana - Faryab 
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Maymana production center, no progress has been made due to cold weather.  
 

 Laser Land Leveling / Northern Region:  
More efficient use of irrigation water is an important element in developing agriculture in the northern region. The 
use of Laser Land Leveling can improve the efficiency of irrigation by 30%. Under an agreement with ASAP, five 
laser land levelers are currently in use by agricultural cooperatives that provide a service to farmers in their area 
on a commercial basis. 
 
The second phase of laser land leveling activities has been continuing with the relevant agricultural cooperatives 
in Balkh, Jawzjan and Sari Pul provinces. The operations have been going on normally in areas where the land is 
suitable for leveling. 

 
The progress report of this activity shows that the agriculture cooperative of Sari Pul leveled two jeribs of land and 
the two agriculture cooperatives in Balkh province leveled a total of 35 jeribs during this biweekly reporting 
period. So far, the cooperatives in these two provinces have leveled 97 jeribs of land.  

 
Also, the team has been assigned to visit the field operations in Jawzjan and Faryab provinces as they promised to 
start the leveling activities. If they were found not to be using the levelers, IDEA NEW will take back the loaned 
machines from them based on MoU condition. 

 
The USAID funded ASAP program provided the laser land leveling machines to IDEA-NEW. 

 

 Establishment of 25 Maintenance and Repair Workshops for Two-Wheel Tractors / Northern Region: 
The project intends to promote improved cultivation of annual crops through the adoption by farmers of 
mechanization based on the use of Two-Wheeled Tractor (2WTs). For this, to be successful, it is essential that 
owners and operators have access to retail outlets for spare parts and to facilities for repair and maintenance of 
their machines. IDEA-NEW has contracted Osiyo Hamkorlik Company to establish 25 repair and maintenance 
workshops in the region to support farmers, who invest in this equipment. 

 
During this biweekly reporting period, following the mechanics’ workshop supervision, the team visited four 
mechanics’ workshops in four districts of Balkh, three districts of Samangan, four districts of Jawzjan, four districts 
of Sari Pul and three districts of Faryab provinces. The visited 18 workshops in all 18 districts of five provinces 
were ready to start the operation and maintenance of 2WT. The remaining seven workshops will be visited in the 
coming biweekly reporting period. 

 

 Shop Upgrading Survey: 
Following the shop upgrading survey of the agriculture retailing shops in Faryab and Jawzjan provinces, the IDEA-
NEW agriculture development team along with members of infrastructure team visited 16 agriculture retailing 
shops in six districts of Faryab and three districts of Jawzjan province. The 22 agriculture retailing shops in Faryab 
province has not been visited due to cold weather and security reasons. The team entered the shop upgrading 
survey data of the 19 visited agriculture retailing shops of Faryab and Jawzjan into the system. 
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Textiles and Handicrafts 
 Processing Facility / Eastern Region: 

During the biweekly period, the facility processed the following quantities of products, which were woven by 
individual textile companies and weavers from Rodat and Behsud districts, Nangarhar province. 

 
 
 
 
 

 Weaving Facility / Eastern Region:  
During reporting period, ZRM Company weaved 57 square meters carpets, to date, a total of 432 square meters 
haven been woven for the international market.  
 

Wool Spinning Wheel project / Northern Region:  
After the successful completion of Spinning Wheel Phase One in Mazar-e-Sharif City of Balkh province, IDEA-NEW started 
the Spinning Wheel Phase Two to expand the activity in all provinces of IDEA-NEW North Central. A woman-owned 
handicrafts company, Rabia Maryam Handicrafts Company (RMHC), has been contracted to provide technical assistance 
and training to 500 women for six months in all five Northern provinces. IDEA-NEW financial support includes paying cost of 
materials and procurement of wool spinning wheels for all 500 trainees. 
 
The wool spinning wheel training continued in all five provinces. The IP changed the center in Samangan province as 
requested. Trainees have improved their skills of spinning quality and quantity. 

o Samangan, the project shows 13% progress with trainees having spun 159 kg of yarn at the rate of 35 X 35. The 
DoWA director visited the center during this reporting period and was satisfied with the improvement of trainees. 

o Balkh, the project shows 10% progress; the trainees produced 90 kg of yarn at the rate of 35 X 35. The 
Dawlatabad district women council members visited the project found it satisfactory. 

o Jawzjan, the project is going on normally in Shibirghan City showing 13% progress; the trainees spun 180 kg of 
wool at the rate of 35 X 35. The recruitment at the site has also been completed during this reporting period. The 
project has been supervised by IDEA-NEW sub project manager. DoWA director also paid a visit to the training 
center and appreciated IDEA-NEW efforts in improving the skills of women of Jawzjan province.  

o Sari Pul, the project is ongoing successfully, showing a progress of 16%. The trainees spun 230 kg yarn at the rate 
of 40 X 40. The recruitment in this center has also been completed. DoWA’s head of economy section visited the 
project and acknowledged that the project was running very well.  

o Faryab, the project is going on successfully in Andkhoy district showing 8% progress. The trainees spun 60 kg yarn 
at the rate of 35 X 35. The project was visited by Andkhoy district head of development shura.  

 
Overall, the trainees’ skills in using the Wool Spinning Wheel and producing yarn have improved in all centers. Trainees 
requested a 15 AFN refreshment allowance that has been approved in the project budget. The IDEA-NEW subproject 
manager discussed the matter with grants/finance department and they agreed to pay the amount in cash directly to the 
trainees.  

Product Quantity Processing Description 

Nylon and woolen shawls 983 Pressed 
Scarves 597 Pressed & Dyed 
Pakol Cloth 60 m Pressed & Dyed 

Photo: Training session continues normally. - Andkhoy 
District, Faryab 
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Capacity Building 
 
Resource Centers and Model Farms / Eastern Region:  
Training activities for fall and winter seasons continued and 854 farmers were trained on modern techniques in various 
districts of the eastern region. To date 5,923 farmers out of 6,075 have been trained in fall season 2010 in four provinces of 
the region. Please refer to the farmer training summary in Annex III for district breakdowns and type of training.  
 
The staggering planting for fall/winter season continued in all 16 established CPF plots. The result of Ns 163 and Ns 159 
variety cabbage planted under experimental trail in Darai Noor, Assadabad and Alingar districts were nice. 
 

 
Community Institution Capacity Building:  

 Language & Computer Skill Training / Eastern Region:  
During reporting period, English language and computer skills training continued to NCCI (Nangrahar Chamber of 
Commerce and Industries).  

 

 Gabion Weaving Training of Trainers / Eastern Region:  
Two team female members received gabion weaving training, around 10 centers were established for women to 
weave gabion. Each center includes 20 ladies and one team leader.the training of gabion for women will be start 
in near future. 

 

 Taraqi Saba Program / Eastern Region:  
During the reported period the closing ceremony was held for “Taraqi Saba” or “Development for Tomorrow” in 
the Nangarhar Directorate of Information and Culture. Some 180 high school girls from schools in Nangarhar and 
Laghman completed the training and were presetened certificates. The students developed 36 business plans and 
an evaluation committee awarded prized to the top three plans. 

 

 Orchard Establishment Training / Northeastern Region:  
In Faizabad, Badakhshan 17 MAIL extension workers and 5 MC staff received a three-day training on new orchard 
establishment practices. The training covered orchard design, sapling cultivation, disease control and irrigation 
systems for new orchards.  

 

 MAIL Management, Report and Proposal Writing / Northeastern Region:  
During the reporting period 120 MAIL department staff completed their training in Management, Report Writing 
and Proposal writing.  

Photos (above & below): MAIL and IDEA-NEW staff being 
trained on orchard layout practices in Badakhshan 

Photo: Mr. , Nangarhar 
Executive Director, gives prizes to the Taraqi Saba trainees 
for their winning business plans. - Jalalabad City, Nangarhar 
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Grants & Contracts 
 Marble Factory / Eastern Region:  

In-kind grant of $60,000 USD to the Aryan Marble Factory to start construction of a new building, machinery and to 
hire an engineer for designing maps.  

 

 Noodles and Vermicelli Factory / Eastern Region: 
Shamshad Noodles and Vermicelli Factory continued operation. During the reporting period, the company 
produced seven metric tons of vermicelli for the local market. To date, a total of 48 metric tons vermicelli were 
produced and sold in Jalalabad local market. 

 

 In-kind Grant Distribution / Northern Region:  
Following the previous grants, IDEA-NEW sent the second lot of 500 steel T-Bars to Bawar agriculture association 
of Faryab province for the trellising program. 
 
The allocation strategy for the distribution of Felco pruning shears and saws has been finalized in accordance with 
the number of members for all six agriculture retailing associations. Following the approved strategy, the 
allocated numbers of shears and saws have been granted to Khurasan agriculture retailing association of Jawzjan 
and Bahar agriculture retailing association of Sari Pul province. The distribution for the remaining agriculture 
retailing associations will take place in the coming biweekly. 
 

Contracts and Grants / Northern Region: 

 ACDI/VOCA signed the Sub-agreement with the sub-grantee, Joint Development Associates (JDA). Work on the 
project started on October 8, 2010 based on a Letter of Authorization (LOA) issued by ACDI VOCA.  

 The first payment was made to the Indian vendor for the supply of ice cream making equipment. The beneficiary is 
Balkh Livestock Dairy Union (BLDU).  

 Two Mazar based vendors were selected through a competitive bidding process for the supply of 192 Nos 
harvesters, compatible with the Chinese Dong Feng 2-wheel tractors. The draft purchase order packages were sent 
the ACDI/VOCA head quarters for approval  

  10,000 kg of wettable sulfur imported by an Afghan vendor was received by ACDI/VOCA. The wettable sulfur will 
be given as in-kind grants to the six agriculture associations who will sell it to farmers through the Agriculture 
Retailers 

 A purchase order for the import of 50 Nos knapsack pesticide sprayers and spare parts from an Indian vendor was 
signed. 

 

Photo: IDEA-NEW granted Shears and Saws being stored in 
Khurasan Agriculture Retailers Association - Jawzjan 



   P a g e  | 27 

Voices from the Field 
Northern Region 
 “I am mechanic of four wheel tractor with more than seven years of experience in this field,” said , a workshop 
owner in Mazar-e-Sharif city. “I decided to start maintaining two-wheeled tractors. I am thankful to IDEA-NEW for 
providing me with useful trainings on repairing and maintenance of two-wheeled tractors. They also supplied spare parts 
plus toolkits that is worth $655.00 and I am very grateful for that. I hope I will work as skilled service provider in our region 
and to repair local farmers’ tractors. I appreciate IDEA-NEW’s cooperation and am willing to receive more technical 
supports and trainings in the future. 
 
 

 
Northeast Region 

Beneficiary Name:  Mirab 
Project Name: Saqawa Canal Intake  
From (CDC/District): Saqawa, Bangi District, Takhar 

 
 “The community has done their best to protect the canal, 
but it is too close to this big river. They build and rebuild the 
intake, but every time it rains it just washes away. We 
needed something bigger than gabions and wooden 
intakes—they are just not strong enough—and now we have 
it.”  
 

 - , area Mirab overseeing the project  
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USG & GIRoA Coordination 
Eastern Region 

 DEA-NEW agriculture team coordinated TIMER Inputs distribution activities with DoAs, local authority and 
community elders. 

 A watershed meeting held with Pachir Wa Agam adoptive watershed management council and NRMA for 
selecting the area for six ha reforestation in spring 2011.  

 IDEA-NEW Agriculture Project Integration Senior Officer participated in AKIS general meeting in MAIL, Kabul. Mr. 
Ghoriani, technical deputy of MAIL, welcame the participants of all international NGOs for AKIS model project 
implementation in 50 districts of 30 provinces of Afghanistan. Each NGO selects the model district for the project 
implementation under the leadership of MAIL. IDEA/NEW also took part and will support extension part of AKIS 
model implementing by IDEA/NEW and its Partners ICDA/VOCA and Mercy Cops but still discussion is going on the 
implementing partners in this regard. 

 
Northern Region: 

 A coordination meeting was held between IDEA-NEW/ACDI-VOCA program manager and ASGP /Creative provincial 
manager to share the information regarding implementation of projects in order to avoid duplication of same 
project by two organizations in the same area and by the same IP. The ASGP sent a list of 40 women who received 
four months wool spinning wheel training by Rabia Maryam in Samangan province. That project was from August 
to November 2010. The list of trainees will be compared with our spinning wheel project beneficiaries to see if 
there is any duplication.  

 A triple sided MoU for establishment of two jeribs of fruits orchards has been signed among IDEA-NEW, Maymana 
City Agriculture High School and Maymana City Municipality. The provincial governor has acknowledged the MoU 
as proof of his support from the project. The responsibilities of all parts have been cleared and accepted in that 
M&U. The project will be started in first week of February 2011. 

 A meeting was held with Faryab Chief of Police who has been recently recruited by Kabul. Mr. Sayed Ahmad 
Sammeh, the new Chief of Police has expressed his supports from IDEA-NEW Program and promised to provide the 
needed security information for our colleagues in Faryab province. Mr. Assadullah Sirdash has been introduced to 
him as IDEA-NEW contact person for security in Faryab. 

 An engineer from the IDEA-NEW Infrastructure accompanied a PRT team to survey the site of a proposed road 
bridge in Chimtal province. The team was unable to reach the site of the bridge, but a further attempt will be 
made. 
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Northeastern Region 

 IDEA-NEW Northeast participates actively in all regularly scheduled provincial coordination meetings in our areas 
of operation, including the PDC meeting, UNAMA NGO coordination meeting and Disaster Management 
Committee meetings. 

 In Badakhshan, MC Agriculture and Livestock unit managers participated in a meeting with MAIL and other NGOs 
operating in the province to review last year’s activities and present plans for 2011. The government requested 
NGO help reforesting the Faizabad Kamarband Sabz area. As noted above, MC signed MOUs with mail for all 
agriculture projects for the coming year. MAIL expressed their satisfaction with IDEA-NEW’s work there.  

 Livestock business development staff met with the district governor of Baharak district in Badakhshan to discuss 
an MOU for this year’s beekeeping project.  

 In Kunduz, livestock business development and agriculture staff worked with CDCs to finalize beneficiary selection 
and MOUs in Khanabad, Imamsahib and Kunduz districts.  

 Kunduz Deputy Program Manager met with Mr. Jody Stallings, the Kunduz USAID representative. They discussed 
the number and location of planned projects, and went over implementation issues for the coming year.  

 IDEA-NEW Northeast Program Director met with Allison Brown from ASMED regarding silk production and 
possibly working with existing IDEA-NEW silk producers. ASMED are looking to support industry development by 
offering loans/ grants to businesses in the value chain. 

 In Takhar, the Program Director and the new and outgoing Takhar Program Managers met with the deputy 
governor of Takhar to introduce the new program manager and review plans for the spring season. The deputy 
governor expressed his satisfaction with IDEA-NEW’s work in the province.  

 In Takhar, community mobilization staff along with the relevant unit managers signed MOUs with Baharak CDCs 
for a livestock feeding project, Bangi CDCs for a canal intake, Kalafghan and Farkhar shuras and MAIL extension 
workers for agriculture projects, and Farkhar CDCs for beekeeping projects.  

 In Baghlan, livestock business development, agriculture and infrastructure unit managers met with the DDA heads 
of Baghlani Jadid, Dushi and Puli Khumri districts to discuss finalization of all beneficiary MOUs for the spring.  

 Baghlan infrastructure staff and community mobilizers met with the Nahrin district Irrigation Department head 
and extension workers to review plans for a canal intake in the district and decide on a community contribution.  

 
  

 
 
 
 
 
 
a 

Photo: Program managers meeting with the deputy 
provincial governor of Takhar. 

Photo: MAIL staff complete their training in proposal and 
report writing. - Baghlan.  
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Key Problems / Constraints 
 

Eastern Region 

 Chowkai and Marawar districts of Kunar province were insecure. All engineers are coordinating activities very 
closely with community elders. 

 Security conditions in Qarghayee district were addressed through coordination with community elders and Shura 
leaders who helped to develop rules and procedure allowing IDEA-NEW to safely implement the project in the 
district. Also, the material costs have increased significantly and has effected the project budget. 

 
Northern Region 

 No major problem other than security in parts of the project area has been encountered during this biweekly 
reporting period. 

 Char Bolak, Chimtal and Sholgara districts of Balkh province have become accessible in this reporting period. 

 Snow and icy roads have blocked the access to Sari Pul province. 

 
Northeastern Region 

 In Badakhshan, three ongoing infrastructure projects are paused due to cold weather.  

 Security has improved somewhat in Kunduz and on the Kunduz to Taloqan road.  

 In Takhar one project is on hold awaiting community contributed materials.  

 
Afghan First  

 Locally purchased materials for DAI (East and West) from January 1-31, 2011 were $629,187 USD. (2)  

 Locally purchased materials for ACDI/VOCA (North) from January 16-31, 2011 were $133,200 USD. 

 Locally purchased materials for Mercy Corps (Northeast) from January 16-31, 2011 were $98,514.57 USD.  

                                                                 
 
2
 Cumulative figure for all materials purchased in January. 



Biweekly Monitoring & Evaluation Data 
Performance Indicators 
Outputs are tracked through 25 Performance Indicators. Regional implementing partners use the same forms to capture data, and it is reported into a central database. Depending 
on the indicator, results are reported on a biweekly, quarterly or annual frequency. There are 16 biweekly indicators, seven quarterly indicators and two annual indicators. The 
tables below give the results for the reporting period by partner as well as by the program as a whole, and are charted against “targets” by Fiscal Year.  

Impact Evaluation 
Output indicators by themselves are not a basis for rigorous performance measurement; IDEA-NEW also conducts impact evaluation for some of its largest projects. With the 
flexibility to conduct specific impact assessment at regular intervals, this plan serves to measure program effectiveness and give management the right information to make better-
informed decisions about IDEA-NEW’s work, as well as give USAID Afghanistan a clear picture of IDEA-NEW’s outcomes and impacts over the life of its project.  

The project also conducted a baseline household study in July 2009, and will follow up at intervals to assess household impacts in areas where IDEA-NEW is working. This will be 
done on a biennial basis, and will include those items measured in the household economic baseline. The baseline report, which gives a full economic picture of households in 
provinces where it was implemented, is available by request.  

Field Missions 
Finally, Field Missions are undertaken to provide contextual information, as well as quality assurance/quality control. On infrastructure projects, engineers assess construction 
quality and project progress, and laborers are asked if their wages are paid in a fair and transparent way. For non-infrastructure, overall quality, transparency and effectiveness are 
assessed. All field missions are conducted to inform program managers about areas of improvement. All missions also review environmental compliance with USAID, and ensure 
that GPS grid points for projects are captured. For irrigation and road projects, the areas irrigated and length of road are captured to ensure the highest accuracy for performance 
indicators. Approximately six to eight missions are conducted weekly.  

Some explanations on indicators 
All definitions and data collection methods for all indicators below are available at request. Some answers to common questions: 

Full-time equivalent (FTE) jobs: These are calculated in two ways. For CCI projects, 260 labor days = 1 FTE. For agriculture projects. .25 ha under licit cultivation = 1 FTE. For 
enterprises, a new employee reported by an IDEA-NEW assisted business to be “full time” = 1 FTE. Existing employees at the start of IDEA-NEW intervention does not count. There 
is a one-month lag time for CCI wage reporting. 

Increased sales of licit farm- and non-farm products are tracked in different ways. Farm product sales are tracked through surveys of key agricultural interventions programs 
involving 10,000 people or more. Non-farm products are tracked through bi-annual sales reports from assisted enterprises; only increases over the baseline are reported.  

All data reported to USAID has “back-up” documentation, including training sign-in sheets, contracts, export documentation and enterprise forms that detail sales and employee 
information.  



 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  Male  Female  Nan  Lagh  Kun  Nur  Badg  Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female  Bdk-shn  Baghlan  Kunduz  Takhar  Male  Female 

 Previous Period    14,907    451,020     76,958     22,347     34,577     2,793     28,994    59,204     33,224     33,462     22,724     17,819    34,383     34,360     3,854     46,321 

 Current Period    63,907    64,405     10,677     223     394    -      -      301     50,946     367     223     79    1,040     138    -      17 

 Total of Two periods    78,814    515,425     87,635     22,570     34,971     2,793     28,994    59,505     84,170     33,829     22,947     17,898    35,423     34,498     3,854     46,338 

 Previous Period    0    127     17     12     1     2    -      1     52    -      -      -      9     23    -      11 

 Current Period    0    0     0    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    0    127     17     12     1     2    -      1     52    -      -      -      9     23    -      11 

 Previous Period    2    164     90     11     36    -      19    2    -      -      -      -      1     3    -      1 

 Current Period    1    1     0     1     0    -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    3    165     90     12     37    -      19    2    -      -      -      -      1     3    -      1 

 Previous Period    129,369    4,531,116    101,877     4,632,994     1,231,504     188,960     525,334     127,685     456,634     2,497,132     32,985     127,005     90,717    -      -      -      217,722    -      749,943     770,687     50,439     314,086     1,816,262     68,892 

 Current Period    119,803    119,347    456     119,803     35,776     10,072     14,887    -      43,160     103,682     213    -      -      -      -      -      -      -      11,869    -      4,039    -      15,665     243 

 Total of Two periods    249,172    4,650,463    102,333     4,752,796     1,267,280     199,032     540,221     127,685     499,794     2,600,814     33,198     127,005     90,717    -      -      -      217,722    -      761,812     770,687     54,478     314,086     1,831,927     69,135 

 Previous Period    73    2,970    80     3,050     943     133     396     107     294     1,843     31     79     51    -      -      -      130    -      439     394     28     186     998     49 

 Current Period    74    74    0     74     25     6     10    -      24     65     0    -      -      -      -      -      -      -      6    -      2    -      9     0 

 Total of Two periods    147    3,044    80     3,124     968     140     405     107     318     1,908     31     79     51    -      -      -      130    -      446     394     30     186     1,006     49 

 Previous Period    43    25,316    1,135     26,451     3,249     790     1,132     234     1,322     6,568     159     2,337     1,964    -      -      -      4,301    -      7,370     4,736     221     3,096     14,447     976 

 Current Period    145    143    2     145     46     16    -      -      83     143     2    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    188    25,459    1,137     26,596     3,295     806     1,132     234     1,405     6,711     161     2,337     1,964    -      -      -      4,301    -      7,370     4,736     221     3,096     14,447     976 

 Previous Period    3,201    269,905    646     270,551     38,504     10,384     16,049     542     28,514     93,811     182     33,645     18,936     30,979     19,532     15,858     118,929     21     14,037     9,639     3,800     30,132     57,165     443 

 Current Period    4,171    2,255    1,916     4,171     1,041     223     394    -      -      1,658    -      301     946     367     223     79    -      1,916     580    -      -      17     597    -   

 Total of Two periods    7,372    272,160    2,562     274,722     39,545     10,607     16,443     542     28,514     95,469     182     33,946     19,882     31,346     19,755     15,937     118,929     1,937     14,617     9,639     3,800     30,149     57,762     443 

 Previous Period    353,373    1,597,919     3,300     900     800    -      63,577    303,047     738,613     90,070     228,272     54,629    59,374     40,737    -      14,600 

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    353,373    1,597,919     3,300     900     800    -      63,577    303,047     738,613     90,070     228,272     54,629    59,374     40,737    -      14,600 

 Previous Period    4,409    95,263    2,443     97,706     23,390     10,462     15,775     501     418     50,396     150     8,979     13,429     2,334     3,039     1,816     29,033     564     10,462     4,170    -      2,931     15,834     1,729 

 Current Period    460    460    -      460    -      -      -      -      -      -      -      -      -      -      -      -      -      -      460    -      -      -      460    -   

 Total of Two periods    4,869    95,723    2,443     98,166     23,390     10,462     15,775     501     418     50,396     150     8,979     13,429     2,334     3,039     1,816     29,033     564     10,922     4,170    -      2,931     16,294     1,729 

 Previous Period    51    5,824     2,098    -      173    -      -      1,038     1     2     2     1    251     1,394    -      864 

 Current Period    27    27    -      -      17    -      -      10    -      -      -      -      -      -      -      -   

 Total of Two periods    78    5,851     2,098    -      190    -      -      1,048     1     2     2     1    251     1,394    -      864 

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      1,159    2,522     3,681     1,016     264     96    -      -      305     1,071     399     92     138     147     137     336     577     52     1,169     37     134     518     874 

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      1,159    2,522     3,681     1,016     264     96    -      -      305     1,071     399     92     138     147     137     336     577     52     1,169     37     134     518     874 

 Previous Period    82    888    55     943     413    -      -      -      62     438     37     16     37     11     6     8     78    -      242     103     17     28     372     18 

 Current Period    38    38    -      38    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      38    -      -      38    -   

 Total of Two periods    120    926    55     981     413    -      -      -      62     438     37     16     37     11     6     8     78    -      242     141     17     28     410     18 

 Previous Period    7,318    78,139     13,635     1,237     2,657     1,750    -      16,165     730    -      -      -      9,590     19,279    -      13,096 

 Current Period    59,736    59,736     9,636    -      -      -      -      -      50,000    -      -      -      -      100    -      -   

 Total of Two periods    67,054    137,875     23,271     1,237     2,657     1,750    -      16,165     50,730    -      -      -      9,590     19,379    -      13,096 

 Previous Period    1,875    5,881     2,802     1,130     1,745     50    -      62     8     6     3     2    34    -      -      39 

 Current Period    76    76     38     8     5    -      -      -      -      -      1    -      -      -      -      23 

 Total of Two periods    1,951    5,957     2,840     1,138     1,750     50    -      62     8     6     5     2    34    -      -      62 

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      2,659,602     2,659,602    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    22,583    22,583     22,583    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    22,583    2,682,185     2,682,185    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    1,129    -      -      1,787     133     27     29    -      -      -      -      200     28     112     124     114    -      -      499     241    -      280    -      -   

 Current Period    132    -      -      132    -      -      -      -      -      -      -      109     5     6     6     6    -      -      -      -      -      -      -      -   

 Total of Two periods    1,261    -      -      1,919     133     27     29    -      -      -      -      309     33     118     130     120    -      -      499     241    -      280    -      -   

 Previous Period    1,526    24,568    551     25,118     11,451     4,579     7,017     200    -      23,083     165     327     74     60     51     46     442     116     636     241    -      436     1,043     270 

 Current Period    350    329    21     350     190     49     13    -      -      231     21    -      -      -      5    -      5    -      -      -      -      92     92    -   

 Total of Two periods    1,876    24,896    572     25,468     11,641     4,628     7,030     200    -      23,314     186     327     74     60     56     46     448     116     636     241    -      528     1,135     270 

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

   6,133 

   17,171 

   1,858,278 

   568 

   132 

 NA 

   31 

   18 

   6,500 

   4,863,244 

   47,644 

   32 

   18 

   953,611 

   1,077 

   1,911 

   1,709 

   1,937 

   427 

   -   

   -   

   -   

   1,281,477 

   9 

   2,434 

 Reporting Period: Jan 16 - 31, 2011 

 IDEA-NEW 

 MC/ IDEA-NEW  ACDI-VOCA/ IDEA-NEW  DAI/IDEA-NEW  IDEA-NEW  

   16 

   14 

   24 
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   21 

   23 

   -   

   -   

   2,066 

   493 

   22 

   16 

   17 

   18 

   19 

   31 

   18,500 

   409 

   233 

 Sr. No 

   1 

   2 

   3 

   4 

   5 

   6 

   9 

   10 

   11 

   12 

   13 

   7 

   8 

 NA 

   -   

 NA 

   -   

   -   

   -   

 NA 

   -   

 By Gender 

   -   

 NA 

   18 

   573 

   9,736 

   -   

   -   

   -   

   -   

   29,234 

 NA 

   32,995 

 NA 

 NA 

   7,237 

 Increased production of licit farm 

products in USG-assisted areas 

over previous year 

   -   

Increased final sales of licit farm and 

non-farm products in USG-assisted 

areas over previous years 

Number of individuals benefiting 

from financial agreements

Total value of capital provided by 

USG-assisted entities to participants 

in the agricultural value chain (total 

dollars)

   5,349,667 

Number of labor-intensive rural 

infrastructure projects completed 

through cash-for-work programs. 

Number of women's 

organizations/associations assisted 

as a result of USG assistance 

   -   

   -   

   1,324,000    1,970,000 

   25,468 

   1,544    100 

Number of hectares under improved

natural resource management 

(disaggregated by watershed 

management and other NRM)

   360,000 

   19 

   2,682,185 

   1,919 

   -   

   8 

   -   

   500    137,875 

Total value of agricultural exports

Net (total) increase in private sector 

employment for assisted farms and 

agribusinesses (full-time equivalent)

Number of agriculture-related firms 

benefitting directly from USG-

supported interventions

   1,107 

   127,098 

   161 

   1,093 

   28,250 

# of households directly benefiting

from infrastructure projects including 

roads, market centers, cold chain 

and storage facilities projects

 # of government line staff trained    981 

 NA 

# of individuals who have received 

business skills training 

   -   

   36    5,065    494 

 NA 

   3,681 

   835 

 # of livestock under increased 

technology and management 
   1,597,919    73,200 

Number of farmers planting high-

value crops

 # of hectares under improved 

irrigation in USG assisted areas 
   5,851    980 

   62,500 

 # of individuals who have received 

USG-supported agricultural and 

livestock productivity training 

   -   

   15,829    156,612 

   10,042 

   -   

   3,661 

   4,157 

   36,693 

   1,516 

   274,722 

 # of local community members 

employed on CCI projects 

 Wages ($) paid through community 

constructed infrastructure proejcts to 

local community member 

   4,752,796 

   26,596 

 NA 

# of labor-intensive rural jobs 

created (FTE) through cash-for-

work programs 

   3,124 

# of farmers using USG-supported 

agricultural inputs in targeted areas
   98,166 

   2,333    -   

   36,284    10,902 

   168    -   

   113,808 

   20,716 

   65,670    20,460 

   23,348 

   -   

   525 

   191    186 

   900,693 

   310,740 

   -      4,661,111    3,142,306 

 Added this period 

 # of KM of roads rehabilitated or 

built 
   127 

 IDEA-NEW 

Total to Date 

  IDEA-NEW Achievements By Fiscal Year 

   20,216    72,022 

   -      220 

   307,696 

 IDEA-NEW Targets By Fiscal Year 

 # of KM of irrigation system 

rehabilitated or built 
   165 

 By Gender 

   12 

   11 

   49,660 

# of households benefiting directly 

from USG interventions in 

Afghanistan

   515,425 

 PERFORMANCE INDICATORS 
 By Gender  MC Achievements By Province 

 By Gender  ACDI Achievements By Province 
 Grand 

Total 

   -   

 DAI Acheivements By Province 

   224,068 

   7,991 

   -   

   1,031,706    512,689    181,579 

   6,327 

   108,020 

   62 

   152 

   3,634,382 

   -   

   97,112 

   4,852 

   63,650    2,947 

   1,120 

   40 

 NA 

 NA    117 

 NA    82 

NA

 NA    18,000 

15%

   1,702 

   752 

   60,817 

   -   

   344 

   120 

   4,179,464 

   -   

   -   

   -   

   -   

   18,000 

   -   

   1,378,125 

   2,469 

   22,127 

   22,583 

   63,685 

   -   

   26 

Percentage increase in household 

income from licit agriculture 

activities in targeted areas

   -    NA NA

   -   

   -   

   -   

   -   

50% 55%    -      -      0 

   1,182 

   22,126 

   -   

   -   

   51 

   1,027,770 

   146,074 

   5,811 

   2,888 

   217,731 

   27 

   155 

   2,298,112 

   1,716 

   3,952,976 

   3,473 

   714 

   103,566 

   777 

   1,361,000 

   1,372 

 NA 

55%

   30,116 

   4,333,111 

   75 

   75 

# of hectares of alternative crops 

under cultivation targeted by USG 

programs 

   5,957    3,257    16,032    15    13,712    13,878    4,424 

ANNEX I: Performance Indicator Table 



No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative 

Progress 

Jan. 01-15, 

2011

Cumulative 

Progress 

Jan. 16-31, 

2011 REMARKS

Hectares 

irrigated 

(ha)

Canal 

length (m) Protection 

wall length 

(m)

Road 

length 

(km)

Reservoir 

capacity 

(m3) Families 

benefited

1 Abezangani Pipe Scheme CCI-080308 Hesarak 100% Completed 6500 50 70cum 430

2 Khanjar Karez CCI-080307 Hesarak 100% Completed 50 1800 900 104

3 Ragha Canal Improvement CCI-080310 Hesarak 68% 71% Active 200 8500 1913 800

4 Kodikhil Ziarat Kaly Road CCI-080410 Shirzad 0% Pending/Security

5 Kodikhil 200 KW MHP CCI-080412 Shirzad 0% Pending /Security

6 Baghicha Road CCI-080511 Khogyani 20% Cancelled 880 281 850 9300

7 Darwazagai Canal Improvement CCI-080512 Khogiani 100% Completed / Nov. 2009 33.56 2000 255 205

8 Nemla Manz Road CCI-080513 Khogiani 15% Cancelled 400 300 3000 800

9 Loghdara Canal Intake Improvement CCI-080514 Khogiani 100% Completed / Nov. 2009 61.9 2000 193 100

10 Derga village Karez CCI-080515 Khogyani 100% Completed / Jan. 2010 300 3820 100 210cum 200

11 Toowda Chena Karez CCI-080516 Khogyani 100% Completed / Jan. 2010 1600 210Cum

12 Baghicha Karez Intake CCI-080517 Khogyani 100% Completed / March 2010 400 3030 50 450Cum 300

13 Seway Zangal Canal CCI-080518 Khogyani 100% Completed / Jan. 2010 5000 486

14 Bibi Mahro Canal CCI-080611 Chaparhar 100% Completed 160 4000 258 600

15 Kandi Bagh &  Hafizan Canal Intake CCI-o8o612 Chaparhar 96% 97% Active 1200 14000 1020 1500

16 Landi Pachir Canal Intake Improvement CCI-080706 Pachir Wa Agam 100% Completed / Dec. 2009 94.15 325+26 m 

Weir

700

17 Landa Khil Canal Intake CCI-080707 Pachir wa Agam 100% Completed 120 12000 300 2000

18 Landay Canal intake CCI-080708 Pachir wa Agam 100% Completed 200 6000 300 450

19 Yaghiband MHP CCI-080807 Dehballa 100% Completed / Jan. 2010 8.16 3500 725 250

20 Shpola canal Intake improvement CCI-080808 Dehballa 100% Completed 300 3500 515 1200

21 Shalizar Canal Improvement CCI-080905 Rodat 100% Completed / Aug. 2010 360 100 300

22 Sarkho Malakana Kariz Improvement CCI-081106 Nazian 8% 14% Active 140 800 600

23 Qasi and Gograni Karez Intake CCI-081309 Shinwar 100% Completed Dec. 2009 184.85 5000 410 820

24 Landi Basswal girls school boundary wall & 

toilet

CCI-081405 Momandara 99.20% 99.50% Active 300 800

25 Lalpur Guldag Road Repair CCI-081504 Lalpur 100% Completed 12 Km

26 Qala Shahi School boundary construction CCI-082005 Dare Nur 100% Completed 3.056 140 500

27 Sarachie Ali Khan School boundary wall 

implementation

CCI-082105 Behsud 98% 99.60% Active 5.643 140 1500

28 Trili Girls & Boys School Boundary Wall CCI-082307 Achin 100% Completed 300 m 

29 Makrana Canal Intake CCI-082308 Achin 100% Completed / April 2010 120 3000 295 200

30 Mamand Olas Canal CCI-082309 Achin 99.50% 100% Completed / Jan. 2010 360 369 1000

NANGARHAR PROVINCE
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31 Mamand  Tangi Village Bridge CCI-082310 Achin 89% 90% Active 2400 120 600 RCC

32 Marko School Boundary Wall CCI-081310 Shinwari 100% Completed 900 800

33 Baghcha Karez CCI-081312 Shinwari 100% Completed 80 330

34 Daga canal intake improvement project CCI-081313 Shinwar 52% 58% Active 240 4000 365 345

35 Koshtal MHP CCI-082311 Achin 98% 99.30% Active 350

36 Rahim Dad Khil canal improvement CCI-082312 Achin 0% 2% Started / Jan. 2011 200 352 1200

36 Salar canal improvemet CCI-100101 Asadabad 100% Completed 3500 24000 3400 8500

37 Marawara Kariz improvement CCI-100201 Marawara 50% 65% Active 400 2000 400 3600

38 KCC Coble Stone Road Improvement CCI-100701 Shegal 100% Completed 50 250 0.75 200

39 Warsak Dag Canal Intake Improvement CCI-101207 Narang 100% Completed / Dec. 2009 14.3 140+48 m 

Weir

1660

40 Qazi Banda Canal Improvement CCI-101310 Chowkay 100% Completed / Oct. 2009 16.07 75 427

41 Chawki Loi Canal CCI-101311 Chowkay 100% Completed 3000 11000 824 700

42 Garigal Canal Intake Improvement CCI-101312 Chowkay 90% 95% Active 

43 Sawati Road imp CCI-090225 Qarghai 100% Completed 500 638 10,000 800

44 Shamangal Nelawat canal improvement CCI-090127 Mehterlam 48% Stopped due to increased 

water

600 8000 414 1500

45 Making of Green Area in Governor House of 

Laghman Province

CCI-090129 Mihterlam 5% 15% Active

46 Nahri Karim Canal Improvement CCI-090226 Qarghai 76% 80% Active 2400 14000 200 4250

47 Farman Khail School Boundary Wall CCI-090227 Qarghai 11% 12% Active 780

48 Ali Khail School Boundary Wall CCI-090710 Mihterlam 11.50% 18% Active 550

48 Shergar School Boundary Wall CCI-090128 Mehterlam 14% 20% Active  227

50 Malil Mashfa Road CCI-300805 Nurgram 100% Completed 400 341 3350 1400

NURISTAN PROVINCE

LAGHMAN PROVINCE

KUNAR PROVINCE



No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative 

Progress 

Jan. 01-15, 

2011

Cumulative 

Progress 

Jan. 16-31, 

2011 REMARKS

Hectares 

irrigated 

(ha)

Protection 

wall length 

(m)

Road 

length 

(km)

Families 

benefited

1 Micro-hydropower (MHP),Chaila  village,  

Balkhab, Sari Pul

MHP8200.5/1 Balkhab 100% 100% 13KW 150

2 Micro-hydropower (MHP),Hoosh village,  

Balkhab, Sari Pul

MHP8200.5/2 Balkhab 88% 88% 40KW 180

3 Micro-hydropower (MHP),Khamshorak village,  

Balkhab, Sari Pul

MHP8200.5/3 Balkhab 68% 68% 10.4KW 70

4 Micro-hydropower (MHP),Parawshan village,  

Balkhab, Sari Pul

MHP8200.5/4 Balkhab 100% 100% 24KW 130

5 Micro-hydropower (MHP), Dahna Wa Takhshar 

village,  Balkhab, Sari Pul

MHP8200.5/5 Balkhab 70% 70% 21KW 380

6 QOSH TAPA MILK COLLECTION CENTER Sari Pul 0% 0%

7 IMAM SAHIB MILK COLLECTION CENTER Saidabad 0% 0%

 8 Micro-hydropower (MHP),Badi village,  Qaysar, 

Faryab

MHP8200.5/11 Qaysar 100% 100% 3.5KW 60

9 Micro-hydropower (MHP),Gerd-e-Qala village,  

Kohistan

MHP8200.5/12 Kohistan 100% 100% 5KW 80

 10 Micro-hydropower (MHP),Keen Qul village,  

Bilchiragh

MHP8200.5/6 Bilchiragh 100% 100% 11KW 200

 11 Micro-hydropower (MHP), Anjeerak village,  

Bilchiragh

MHP8200.5/7 Bilchiragh 100% 100% 12.5KW 180

12 Micro-hydropower (MHP), Khush Gozar village,  

Bilchiragh

MHP8200.5/8 Bilchiragh 100% 100% 14.1KW 180

 13 Micro-hydropower (MHP), Mirzaee #1 village,  

Bilchiragh

MHP8200.5/9 Bilchiragh 100% 100% 10.2KW 180

14 Micro-hydropower (MHP), Mirzaee #2 village,  

Bilchiragh

MHP8200.5/10 Bilchiragh 100% 100% 11.6KW 180

15 CCI Road Rehab, Maymana/Bilchiragh CCI-18-06-FA04 Pashtun Kot and 

Bilchiragh

100% 100% 76m 52 km 50000

16 Ibrahimabad Micro Hydro Power 8200.5/20 Pashtun Kot 100% 100% 4.4KW 150

17 Qalai Niasbeq-Payan MHP 8200.5/19 Pashtun Kot 100% 100% 4.6KW 160

18 Qalai Niasbeq-Bala MHP 8200.5/18 Pashtun Kot 100% 100% 10.8KW 160

19 Hazara Qala MHP 8200.5/17 Pashtun Kot 71% 84% 11.9KW 160

SARI PUL

FARYAB

Northern Region



20 Nawabad Beqlarsai MHP 8200.5/16 Pashtun Kot 81% 92% 6.2KW 140

21 Kata Qala Shora-e-Bazaar MHP 8200.5/15 Pashtun Kot 95% 95% 14KW 150

22 Kata Qala Shora-e-Madrasa MHP 8200.5/14 Pashtun Kot 80% 86% 16KW 150

23 Kata Qala Haji Basir Micro Hydro Power 8200.5/13 Pashtun Kot 74% 80% 7.5KW 180

24 JAMSHEDI MILK COLLECTION CENTER Pashtun Kot 0% 0%

25 DEH NOW MILK COLLECTION CENTER Khwaja Sabz 

posh

0% 0%

 26 CFW Khulm/Tela Gabion Protection Wall CFW16 14 BL01 Khulm 100% 100% 9600 975m 12000

27 CFW Khulm/Do Darak Retaining Wall CFW 200102 Khulm 100% 100% 9600 100m 12000

28 Warehouse Road Improvement Mazar-e-Sharif 100% 100% 0.7km 450

29 Mazar Almond Market PCC Platform BL007 D1 Mazar 100% 100% 158 Shops

30 CFW Khulm River Gabion protection Extension BL003 Khulm 100% 100% 500 550m 500

31 BABA EWAZ MILK COLLECTION CENTER Sholgara 0% 0%

32 KOSHKAK MILK COLLECTION CENTER Balkh 0% 0%

33 Construction of Mardian Water Reservoir JW001 Mardian 75% 90% 3,000,000 liter 300 

Families

34 SANSEZ MILK COLLECTION CENTER Faizabad 0% 0%

35 YANGE ARIQ MILK COLLECTION CENTER Aqcha 0% 0%

36 JOYE ZENDAN MILK COLLECTION CENTER Aybak 0% 2%

37 GHAZNIGAK MILK COLLECTION CENTER Hazrat e Sultan 0% 2%

Samangan

Jawzjan

BALKH



No. PROJECT NAME PROJECT CODE DISTRICT

 Cumulative 

Progress 

Jan. 01-15, 

2011

 Cumulative 

Progress 

Jan. 16-31, 

2011 Status

Hectare 

irrigated 

(ha)

Canal 

length (m)

Protection 

wall length 

(m)

Road 

length 

(km)

Families 

benefited

Reservoir 

capacity 

(m3)

1 Malangab Canal Intake Construction MC-IDEA-NE-BD-E-001-09 Baharak N/A N/A Handed Over 250 400 N/A N/A 730 N/A

2 Furmuragh Canal Rehabilitation MC-IDEA-NE-BD-E-002-09 Baharak N/A N/A Handed Over 140 100 N/A N/A 310 N/A

3 Nawai Jurm Canal Rehabilitation MC-IDEA-NE-BD-E-003-09 Jurm N/A N/A Handed Over 110 300 N/A N/A 1150 N/A

4 Pestakhor Canal Rehabilitation MC-IDEA-NE-BD-E-005-09 Argo N/A N/A Handed Over 210 200 N/A N/A 1050 N/A

5 Brokan Canal Rehabilitation MC-IDEA-NE-BD-E-004-09 Yaftal N/A N/A Handed Over 150 250 180 N/A 330 N/A

6 Dashti Qurugh Protection Wall MC-IDEA-NE-BD-E-006-09 Faizabad N/A N/A Handed Over N/A N/A 200 N/A 1040 N/A

7 Chashmah e Qalandar Gabion Protection Wall MC-IDEA-NE-BD-E-008-09 Darayem N/A N/A Handed Over N/A N/A 100 N/A 1330 N/A

8 Hafiz  Mughul Gabion Protection Wall MC-IDEA-NE-BD-E-0012-010 Argo N/A N/A Completed N/A N/A 350 N/A 800 N/A

9 Wajinj Sakha Road MC-IDEA-NE-BD-E-010-010 Baharak N/A N/A Handed Over N/A N/A N/A 3.701 1050 N/A

10 Kooch e Hisar Road MC-IDEA-NE-BD-E-0011-010 Baharak N/A N/A Handed Over N/A N/A N/A 4.828 980 N/A

11 Balooch Gabion Protection Wall MC-IDEA-NE-BD-E-0013-010 Kishem 90% 90% Stopped N/A N/A 400 N/A 1340 N/A

12 Khustak Gabion Protection Wall MC-IDEA-NE-BD-E-014-010 Jurm 70% 70% Stopped N/A N/A 360 N/A 530 N/A

13 Sarlola Feeder Road MC-IDEA-NE-BD-E-09-010 Khash N/A N/A Completed N/A N/A N/A 2 570 N/A

14 Dahbazar Gabion Protection Wall MC-IDEA-NE-BD-E-015-010 Daryim N/A N/A Competed N/A N/A 400 N/A 700 N/A

15 Andosha Aqueduct and Wash-Culvert Construction MC-IDEA-NE-BD-E-017-010 Jurm
N/A N/A Completed 320 N/A N/A N/A 730 N/A

16 Farman Qului Canal Construction MC-IDEA-NE-BD-E-018-10 Tagab 70% 75% Ongoing 200 2000 N/A N/A 450 N/A

17 Yasech Road Rehabilitation MC-IDEA-NE-BD-E-019-10 Shuhada 100% 100% Completed N/A N/A N/A 4.8 1560 N/A

18 Zardew Main Canal Rehabilitation MC-IDEA-NE-BD-E-020-10 Shuhada 48% 48% Ongoing N/A Active 2,200 13,000 N/A N/A

19 Ghunew Road Rehabilitation MC-IDEA-NE-BD-E-016-010 Warduj 100% 100% Completed N/A Active N/A N/A N/A 5000

1 Flool Canal Rehabilitation MC-IDEA-NE-BG-E-001-09 Burka N/A N/A Completed 1367 2000 1332 N/A 1669 N/A

2 Kajnow Aqueduct Construction MC-IDEA-NE-BG-E-003-09 Khost N/A N/A Canceled N/A N/A N/A N/A 330 N/A

3 Larwan Reservoir and Piping MC-IDEA-NE-BG-E-004-09 Khost N/A N/A Completed 6.9 N/A N/A N/A 120 207

4 Charbagh Aqueduct  Construction MC-IDEA-NE-BG-E-002-09 Khost N/A N/A Completed 20 7 N/A N/A 183 N/A

5 Dawabi Road Rehabilitation MC-IDEA-NE-BG-E-005-09 Khost N/A N/A Completed N/A N/A 630 3 815 N/A

6 Furghanbul Road Rehabilitation MC-IDEA-NE-BG-E-006-09 Khost N/A N/A Completed N/A N/A 500 1 303 N/A

7 Gawargan Spillway Construction MC-IDEA-NE-BG-E-007-09 Puli-Khumri N/A N/A Completed 7000 24 24 N/A 12500 N./A

8 Women Gabion Weaving Training MC-IDEA-NE-BG-E-018-09 Puli-Khumri N/A N/A Completed N/A N/A N/A N/A 124 N/A

9 Women Gabion Weaving  Training MC-IDEA-NE-BG-E-023-010 Puli-Khumri N/A N/A Completed N/A N/A N/A N/A 90 N/A

10 Gabion Weaving Training (for Handicapped) & 

Business Management Training

MC-IDEA-NE-BG-E-024-010 Puli-Khumri
100% 100% Completed N/A N/A N/A N/A 208 N/A

11 Bughawi Gabion Protection wall Construction MC-IDEA-NE-BG-E-014-010 Puli-Khumri N/A N/A Completed N/A N/A 1300 N/A 210 N/A

12 Shamarq Gabion Protection Wall Construction MC-IDEA-NE-BG-E-016-09 Puli-Khumri N/A N/A Completed N/A N/A 900 N/A 120 N/A

13 Baladori Gabion Protection Wall Construction MC-IDEA-NE-BG-E-015-09 Puli-Khumri N/A N/A Completed N/A N/A 1400 N/A 900 N/A

BAGHLAN PROVINCE
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14 Karte-etifaq Gabion Protection Wall Construction MC-IDEA-NE-BG-E-017-09 Puli-Khumri
N/A N/A Completed N/A N/A 800 N/A 180 N/A

15 Sayadi Bala Gabion Protection wall Construction MC-IDEA-NE-BG-E-010-010 Puli-Khumri
N/A N/A Completed N/A N/A 750 N/A 117 N/A

16 Kart-e-Itfaq Road Rehabilitation MC-IDEA-NE-BG-E-020-010 Puli-Khumri 100% 100% Completed N/A N/A 800 10 1560 N/A

17 Nowabad-e-Flool Gabion Protection Wall 

Construction

MC-IDEA-NE-BG-E-008-010 Burka
N/A N/A Completed N/A N/A 1400 N/A 1127 N/A

18 Dahla Gabion Protection Wall Construction MC-IDEA-NE-BG-E-09-010 Nahrin N/A N/A Completed N/A N/A 750 N/A 94 N/A

19 Germaba Gabion Protection Wall Construction MC-IDEA-NE-BG-E-013-010 Khost N/A N/A Completed N/A N/A 1300 N/A 170 N/A

20 Puzayishan Hydraulic Ram Pump Installation MC-IDEA-NE-BG-E-019-10 Puli Khumri 100% 100% Completed 100 N/A 30 N/A 70 24

21 Bughawi Gabion Protection Wall (Extension) MC-IDEA-NE-BG-E-026-10 Puli-Khumri N/A N/A Completed N/A N/A 750 N/A 400 N/A

22 Dasht-e-flool secondry Road Rehabilitation MC-IDEA-NE-BG-E-022-10 Burka 100% 100% Completed N/A N/A N/A 8 1050 N/A

23 Now Abad-e-Flool secondary  Road Rehabilitation MC-IDEA-NE-BG-E-021-10 Burka
100% 100% Completed N/A N/A N/A 3 1200 N/A

24 Dahla Aqueduct Construction MC-IDEA-NE-BG-E-011-10 Nahrin 100% 100% Completed 150 20 N/A N/A 94 N/A

25 Dar-e-Walian Piping & River Diversion MC-IDEA-NE-BG-E-025-10 Burka N/A N/A Completed 20 100 100 N/A 60 N/A

26 Aabqul Gabion Protection Wall MC-IDEA-NE-BG-E-032-10 Baghlan-e-Markazi 100% 100% Completed 15000 160 160 N/A 4666 N/A

27 Tangi Murch Aqueduct MC-IDEA-NE-BG-E-027-10 Burka 100% 100% Completed 300 18 18 N/A 1920 N/A

28 Markaz i Burka Protection Wall MC-IDEA-NE-BG-E-028-10 Burka 100% 100% Completed 24 10 N/A 40 240 N/A

29 Markaz i Burka Secondary Road Rehabilitation MC-IDEA-NE-BG-E-029-10 Burka 100% 100% Completed N/A N/A N/A 3.5 400 N/A

30 Arbab Noor Mohammad Intake construction MC-IDEA-NE-BG-E-012-10 Burka 100% 100% Completed 180 18 N/A N/A 366 N/A

31 Tangi Murch Protection Wall Construction Project MC-IDEA-NE-BG-E-028-10 Burka
100% 100% Completed 24 10 N/A 40 240 N/A

32 Eraghak Aqueduct Construction Project MC-IDEA-NE-BG-E-031-10 Khost 100% 100% Completed N/A 6 N/A N/A 190 N/A

1 Khoja Aroq Canals Wash-Culvert Rehabilation MC-IDEA-NE-TK-E-001-09 Taloqan N/A N/A Completed 350 132 150 N/A 4200 N/A

2 Taloqan River Bank Gabion Dykes Construction MC-IDEA-NE-TK-E-002-09 Taloqan N/A N/A Completed 200 N/A 195 N/A 1400 N/A

3 Yakatal Canal Wash-Culvert MC-IDEA-NE-TK-E-003- Taloqan N/A N/A Completed 210 43 120 N/A 2700 N/A

4 Khaja Hafiz Protection Dyke MC-IDEA-NE-TK-E-005-10 Yangi Qala 100% 100% Completed 1500 N/A 440 N/A 2500 N/A

5 Nuqra Chashma Canal Intake MC-IDEA-NE-TK-E-004-10 Kalafgan 100% 100% Ongoing 210 N/A 260 N/A 300 N/A

6 Khaja Mukhtar Canal Intake MC-IDEA-NE-TK-E-006-10 Taloqan 100% 100% Complete 2000 305 260 N/A 2000 N/A

7 Ganjalibagh Gabion Protection Wall MC-IDEA-NE-TK-E-007/10 Taloqan 100% 100% On going 300 N/A 300 N/A 150 N/A

8 Gazan Road and Bridge Construction MC-IDEA-NE-TK-E-008/10 Chah Aab 35% 40% On going 3000 N/A 9.2 N/A 2200 N/A

9 Qazaq and Baghak Road and Bridge Construction MC-IDEA-NE-TK-E-009/10 Taloqan
40% 44% On going 126 N/A 30 1.7 1250 N/A

10 Shori Super Passage MC-IDEA-NE-TK-E-010/10 Farkhar 20% 30% On going 200 N/A N/A N/A 1200 N/A

11 Saqawa Canal Intake MC-IDEA-NE-TK-E-011/10 Bangi 18% 23% On going 1600 420 1.7 N/A 1000 N/A

12 Peri Farkhar Super Passage MC-IDEA-NE-TK-E-012/10 Farkhar 2% 4% Ongoing 400 N/A 131 N/A 131 N/A

13 Shinwari Canal Intake MC-IDEA-NE-TK-E-013/10 Taloqan 6% 10% Ongoing 320 N/A 350 N/A 130 N/A

14 Kurani Siphon MC-IDEA-NE-TK-E-014/10 Farkhar 2% 2% Ongoing N/A N/A N/A N/A 126 N/A

TAKHAR PROVINCE



No. PROJECT NAME PROJECT CODE DISTRICT

 Cumulative 

Progress Jan. 

01-15, 2011

 Cumulative 

Progress 

Jan. 16-31, 

2011 REMARKS

Hectares 

irrigated 

(ha)

Canal 

length (m)

Protection 

wall length 

(m)

Road 

length (km)

Families 

benefited

1 DehZangy Payan CCI 190201 Abkamary 100 Complete 90 2500 235 300

2 Dehzangy Bala CCI 190202 Abkamarty 100 Complete 240 6000 160 600

3 Dehzenger CCI 190203 Abkamary 100 Complete 50 3500 155 200

4 Zaemat Canal Improvement CCI 190207 Abkamary 90 93 Ongoing 120 7000 380/65 200

5 Gudol Canal Protection CCI 190205 Abkamary 98 100 Complete 180 3700 250 700

6 Pahlawan Canal Protection CCI 190206 Abkamary 98 100 Complete 160 3500 300 500

7 Kham e Abbasi Canal Improvement CCI 190709 Muqur 97 97 Ongoing 100 3200 150 300

8 Tagab e Ismail Canal improvement CCI 190108 Qala e Now 100 100 Complete 120 4200 320 800

9 Echka Canal improvement CCi 190716 Muqur 85 100 Ongoing 40 5500 235 470

10 Karkeyha MHP ( 7KW) CCI 190311 Qades 93 95 Ongoing 80

11 Sarasyab MHP  (4KW) CCI 190310 Qades 90 93 Ongoing 60

12 Haje Abdulla MHP (3KW) CCI  190312 Qades 90 93 Ongoing 80

13 Deh Breenge (MHP  (10KW) CCI 190321 Qades 90 93 Ongoing 180

14 Agha MHP (3KW) CCI 190120 Qala E  ow 90 93 Ongoing 110

15 Talabe Beland MHP (4KW) CCI  190118 Qala E Now 90 93 Ongoing 130

16 Kondalam MHP  (4KW) CCI 190114 Qala E Now 90 93 Ongoing 50

17 Amala MHP (4KW) CCI 190113 Tagab e Esmail 90 93 Ongoing 80

18 Arbab Mohammed Canal CCI 190119 Qala E Now 80 85 Ongoing 250 3500 150 80

19 Tangy canal Intake improvement CCI 190717 Muqur 10 10 Stopped, insecurity 700 12000 400 2500

20 Badghis W/S Market CCI 190104 Qala E Now 30 33 Ongoing

21 Construction skill Training CCI 190127 Qal E Now 50 53 Ongoing

22 Qulmali Canal improvement CCI 190224 Abkamary 78 78 Stopped, cold weather 400 5500 372 380

23 Zergunbad MHP CCI 190122 Loman 85 90 Ongoing

24 Kondalam  Canal CCI 1902 Tagab e esmail 95 100 Complete 450 4500 148 300

25 Fersetan Canal CCI 190126 Abkamary 80 83 Ongoing 320 4300 300 300

26 Zer Gunbad Canal Improvement CCI 190115 Qala-e-Naw 45 50 Ongoing
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PROJECT NAME PROJECT CODE DISTRICT

Jan. 1 to 

15, 2010

Jan 16 to 

31, 2010 REMARKS

Hectare 

irrigated 

(ha)

Canal 

length (m)

Protection 

wall length

Road 

length 

(km)

Families 

benefited

Reservoir 

capacity 

(m3)

1 Abezangani Pipe Scheme CCI-080308 Hesarak 100% Completed 6500 50 430 70cum

2 Khanjar Karez CCI-080307 Hesarak 100% Completed 50 1800 900 104

3 Ragha Canal Improvement CCI-080310 Hesarak 68% 71% Active 200 8500 1913 800

4 Kodikhil Ziarat Kaly Road CCI-080410 Shirzad 0% Pending/Security

5 Kodikhil 200 KW MHP CCI-080412 Shirzad 0% Pending /Security

6 Baghicha Road CCI-080511 Khogyani 20% Cancelled 880 281 9300 850

7 Darwazagai Canal Improvement CCI-080512 Khogiani 100% Completed Nov.'09 33.56 2000 255 205

8 Nemla Manz Road CCI-080513 Khogiani 15% Cancelled 400 300 3000 800

9 Loghdara Canal Intake Improvement CCI-080514 Khogiani 100% Completed Nov.'09 61.9 2000 193 100

10 Derga village Karez CCI-080515 Khogyani 100% Completed Jan. 10 300 3820 100 200 210cum

11 Toowda Chena Karez CCI-080516 Khogyani 100% Completed Jan. 10 1600 210Cum

12 Baghicha Karez Intake CCI-080517 Khogyani 100% Completed March '10 400 3030 50 300 450Cum

13 Seway Zangal Canal CCI-080518 Khogyani 100% Completed Jan. 10 5000 486

14 Bibi Mahro Canal CCI-080611 Chaparhar 100% Completed 160 4000 258 600

15 Kandi Bagh &  Hafizan Canal Intake CCI-o8o612 Chaparhar 97% 99.50% Active 1200 14000 1020 1500

16 Landi Pachir Canal Intake Improvement CCI-080706 Pachir Wa Agam 100% Completed Dec. '09 94.15 325+26 m 

Weir

700

17 Landa Khil Canal Intake CCI-080707 Pachir wa Agam 100% Completed 120 12000 300 2000

18 Landay Canal intake CCI-080708 Pachir wa Agam 100% Completed 200 6000 300 450

19 Yaghiband MHP CCI-080807 Dehballa 100% Completed Jan. 10 8.16 3500 725 250

20 Shpola canal Intake improvement CCI-080808 Dehballa 100% Completed 300 3500 515 1200

21 Shalizar Canal Improvement CCI-080905 Rodat 100% Completed Aug. '10 360 100 300

22 Sarkho Malakana Kariz Improvement CCI-081106 Nazian 14% 18% Active 140 800 600

23 Qasi and Gograni Karez Intake CCI-081309 Shinwar 100% Completed Dec. '09 184.85 5000 410 820

24 Landi Basswal girls school boundary wall & 

toilet

CCI-081405 Momandara 99.50% 99.80% Active 300 800

25 Lalpur Guldag Road Repair CCI-081504 Lalpur 100% Completed 12 Km

26 Qala Shahi School boundary construction CCI-082005 Dare Nur 100% Completed 3.056 140 500

27 Sarachie Ali Khan School boundary wall 

implementation

CCI-082105 Behsud 99.60% 99.80% Active 5.643 140 1500

28 Trili Girls & Boys School Boundary Wall CCI-082307 Achin 100% Completed 300 m 

29 Makrana Canal Intake CCI-082308 Achin 100% Completed April 2010 120 3000 295 200

30 Mamand Olas Canal CCI-082309 Achin 100% Completed 360 369 1000

31 Mamand  Tangi Village Bridge CCI-082310 Achin 90% 91% Active 2400 120 600 RCC

32 Marko School Boundary Wall CCI-081310 Shinwari 100% Completed 900 800

33 Baghcha Karez CCI-081312 Shinwari 100% Completed 80 330

34 Daga canal intake improvement project CCI-081313 Shinwar 58% 61% Active 240 4000 365 345

35 Koshtal MHP CCI-082311 Achin 99.30% 99.40% Active 350

36 Rahim Dad Khil canal improvement CCI-082312 Achin 2% 4% Active 200 352 1200

37 Salar canal improvemet CCI-100101 Asadabad 100% Completed 3500 24000 3400 8500

38 Marawara Kariz improvement CCI-100201 Marawara 65% 85% Active 400 2000 400 3600

NANGARHAR PROVINCE

KUNAR PROVINCE



39 KCC Coble Stone Road Improvement CCI-100701 Shegal 100% Completed 50 250 0.75 200

40 Warsak Dag Canal Intake Improvement CCI-101207 Narang 100% Completed Dec. '09 14.3 140+48 m 

Weir

1660

41 Qazi Banda Canal Improvement CCI-101310 Chowkay 100% Completed Oct. '09 16.07 75 427

42 Chawki Loi Canal CCI-101311 Chowkay 100% Completed 3000 11000 824 700

43 Garigal Canal Intake Improvement CCI-101312 Chowkay 95% 100% Completed Jan. '10

44 Ludlam canal improvement CCI-101408 Nurgal 0% 5% Started Jan. '10 400 4500 1076 540

45 Sarkhila canal improvement CCI-101409 Nurgal 0% 4% Started Jan. '10 100 3000 188 465

46 Sawati Road imp CCI-090225 Qarghai 100% Completed 500 638 10,000 800

47 Shamangal Nelawat canal improvement CCI-090127 Mehterlam 48% Stopped due to increased 

water

600 8000 414 1500

48 Making of Green Area in Governor House 

of Laghman Province

CCI-090129 Mihterlam 15% 45% Active

49 Nahri Karim Canal Improvement CCI-090226 Qarghai 80% 85% Active 2400 14000 200 4250

50 Farman Khail School Boundary Wall CCI-090227 Qarghai 12% 14% Active 780

51 Ali Khail School Boundary Wall CCI-090710 Mihterlam 18% 25% Active 550

52 Shergar School Boundary Wall CCI-090128 Mehterlam 20% 30% Active  227

53 Malil Mashfa Road CCI-300805 Nurgram 100% Completed 400 341 3350 1400

NOORISTAN PROVINCE

LAGHMAN PROVINCE
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ANNEX III: Farmer Training Summary 
Nº PROVINCE DISTRICT 

STAPLE CROPS CDF TIMER REVAMP Orchard Dev 
Prog  

NURSERY DEV PROG Nº FARMERS 

Onion Potatoes Vegetables Vegetables Vegetables Male Females Male Female Total 

1 Nangarhar Achin 0 0 
2 Nangarhar Batikot 47 0 48 63 158 
3 Nangarhar Bedsood 0 90 90 
4 Nangarhar Chaparhar 27 0 40 67 
5 Nangarhar Dari noor 23 0 16 39 
6 Nangarhar Dihbala 45 0 45 
7 Nangarhar Ghanikhil 20 19 49 12 100 
8 Nangarhar Goshta 0 17 47 64 
9 Nangarhar Hissarak 22 0 39 61 

10 Nangarhar Kama 23 0 17 88 128 
10 Nangarhar Khogyani 87 0 20 107 
12 Nangarhar Kot 0 40 40 
13 Nangarhar Kuz Kunar 14 0 21 35 
14 Nangarhar Momandara 22 22 0 7 51 
15 Nangarhar Pachir Wa Agam 0 37 37 
16 Nangarhar Rodat 21 68 0 18 7 114 
17 Nangarhar Sherzad 41 0 41 25 107 
18 Nangarhar Surkhrod 23 0 46 69 

Sub-total 77 428 19 190 598 0 0 0 0 0 1,312 

19 Kunar Asad Abad 17 0 17 
20 Kunar Asmar 21 0 31 23 75 
21 Kunar Chawky 52 0 52 
22 Kunar Dangan 0 13 5 18 
23 Kunar Khas Kunar 42 0 113 155 
24 Kunar Manogai 49 7 56 
25 Kunar Marawara 62 0 62 
26 Kunar Narang 16 0 16 32 
27 Kunar Noorgal 34 0 9 43 
28 Kunar Shegal 39 0 31 23 93 

Sub-total 16 267 49 75 196 0 0 0 0 0 603 

29 Laghman Alingar 48 0 18 8 74 
30 Laghman Alishang 67 0 67 
31 Laghman Mehtarlam 22 0 18 40 
32 Laghman Qarghaee 22 0 8 30 

Sub-total 0 22 0 8 30 

Total 93 854 68 283 828 0 0 0 0 0 2,126 
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ANNEX IV: Biweekly Sales Data 
 

January 16-31, 2010: Biweekly Sales Table 
Products Local Market High Value Market Export Market Total weight &Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 92,000 $15,880 156.7 $208 0 0 92,156.60 $16,088 

Fruits 0 0 0 0 0 0 0 0 

Herbs 0 0 0 0 0 0 0 0 

Cheese 213.1 $724.5 0 0 0 0 213.1 $724.5 

Masroor Foods 0   0 0 0 0 0 0 

Textile  0 $1,921 0 0 0 0 0 $1,921 

Snacks/chips  0 0 0 0 0 0 0 0 

Chicks Hatched 0 0 0 0 0 0 0 0 

Packaging Cartoons  0 $3,820 0 0 0 0 0 $3,820 

Table Eggs 0 $8,710 0 0 0 0 0 $8,710 

Vermicelli 7,000 $3,906 0 0 0 0 7,000 $3,906 

Total 99,213 $34,962 157 $208 0 0 99,370 $35,170 

Sales directly facilitated by the project from January 16-31, 2011 $35,169.50 

 

July 1, 2009 –January 31, 2010 
Products Local Market High Value Market  Export Market Total Weight & Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 3,246,100 $677,817 31,934 $42,282 13,495,000 $3,613,760 16,773,033 $4,333,859 
Fruits 187,386 $55,108 6,530 $16,461 22,500 $22,583 216,416 $94,152 
Herbs 709 $200 0 0 0 0 709 $200 
Cheese 10,214.80 $31,480.02 0 0 0 0 10,214.80 $31,480.02 
Masroor Foods 0 $57,856 0 $56,352 0 0 0 $114,208 
Textile 0 $35,622.50 0 0 0 0 0 $35,622.50 
Snacks 0 $20,620 0 $4,391.9 0 0 0 $25,012 
Chicks Hatched 0 $110,732.80 0 0 0 0 0 $110,732.80 
Cartoons Riaz 0 $31,635 0 0 0 0 0 $31,634.80 
Table Eggs  0 $75,045 0 0 0 0 0 $75,045 
Vermicelli 7,000 $3,906 0 0 0 0 7,000 $3,906 

Total 3,451,410 $1,100,022 38,464 $119,487 13,517,500 $3,636,343 17,007,373 $4,855,852 



Province District Village Section Activity_Code Acvitity_Name Activity_Type Implementer_Partner Est_Budget Start_Date End_Date Status Project_Percentage

Kunar Khas Kunar Shekhano Banda Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Bar Kunar Jajy Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Chawkay Babar Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Chawkay Gurbuz chowkay Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Chawkay Shalootay Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Chawkay Zarmanday Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Chawkay Khadikhel Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Bar Kunar Maigan Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Bar Kunar Jajy Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Bar Kunar Mai gan Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Assad abad Dondona Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Assad abad Dondona Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Assad abad Tisha Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Assad abad Peer mohammad khan Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Assad abad Naw abad Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Bar Kunar Zor Asmar Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Nurgal Sairay Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Narang Karamar Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Sirkanay Doonyavi Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Sirkanay Bara Baila Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Sirkanay Bara Baila Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Nurgal Marawara Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Sirkanay Sarkaney Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Nurgal Sairay Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Narang Bar Noorgal Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Narang Kuznarang Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Narang Kootkay Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Nurgal Bar Noorgal Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Watapur Sharola Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Watapur Simatan Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Watapur Kary Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Watapur Watapur Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Sirkanay Manz Baila Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Shegal Morah Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Shegal Aman kot Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Shegal Mala kana Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Shegal Karburi Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Shegal Shangarsha Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Watapur Karmool Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Marawara Larkala Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Marawara Hissarah Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Marawara Charmang Qala Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Narang Karamar Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Marawara Larkala Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Charakay Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Bar arazy Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Marawara Seri Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Narang Bar Narang Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Hakimabad Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Faqirabad Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Bara Arazay Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Tanar Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Khas Kunar Maigan Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Kunar Asadabad Asadabad Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Bar Kunar Asmar Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Chawkay Chawki Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 36,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Marawara Marawarra Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Sirkanay Serkani Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 36,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Bati Kot Pass Geshiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Sandiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Hendyani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Landy geshiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Eastern Region

ANNEX V: Non-CCI Project List 



Nangarhar Bati Kot Jani khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Nasrat Khil' Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Shama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Badla khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Gandiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Assad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Shash Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Heabat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Parow Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Ibrahim Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Nawaqil 23 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Nawaqil 20 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Khuja Ahmad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Kuz Mashwani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Bar Mashwani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Takia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Meran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Qala wal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Bar Daman Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Ashab baba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Bar Shabdiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Grabawa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Daman Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Manoo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Khane Bagh Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Hafezan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Salarzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Ghzo kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Tarako Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Bib Mehro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Mandar Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Dagoo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Shulana Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Banda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Lawan pur Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Garatak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Qalah Shekh Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Lalma Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Chaparhar Ghulam Dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Sia Chob Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Anarbagh Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Ghani khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Daga Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Katiay Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe. 25 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 26 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 26 Bachai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 27 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 28 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Ghani Khil Joe 29 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Kakal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kar khaka Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Gage Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Zarmandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Darbang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shergar Jalal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shergar Gul M Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Safdery Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Zor shergar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar Landa Buch Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz landa buch Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shelam Khanan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar dargali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shalam raiti Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Most ali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Dag kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Khalisa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Zakhil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bela e Yari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Muslim Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Jumi M Sediq Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Gahez Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar Gahez Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Sray Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Shergar Sary Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Meta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Mer Meta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Pas Merza khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Qutab khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz merza khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Anargar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar Arbapan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Zarshowi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Sada e Sher Ali Khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuza Zashowi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Sada e Abdullah Jan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kakal Bajauri Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Qandahari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Gushta wal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Merzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Qala e Akhund Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kama e Khas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama kandee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Ibrahim Kandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Khanjer Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Jamali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Dih Taher Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Bar Gardab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuz Gardab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Safdei Mangual Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Aka Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Yaqub Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Worsek Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Chara Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Dafta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Khair Bandai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Kuz Sarband Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Bar sarband Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Sourdag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Arkhae Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Gushta Banda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Bara Bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Kuza Bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Chora Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Kuz behar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Bar behar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Khwaza khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Perakhel Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Ahmad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Qaylagho Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Hakim Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Arghach Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Kaga Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Zawia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Khader khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Hasham khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Saqawa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Khogiani Wazer tatang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Jaba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Nangarhar Kot Trilly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Laghar Joo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Miran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Persha Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Ata khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Sepay Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Hayderkhani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Qala jat Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Hayder Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Qalatak and Shamal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Sarjal and Atawor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Kuz Kunar Kachara and Kotitaran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Zangoi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Walaity Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Khushgunbad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Banda e Tela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Kariz Kabir Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 14 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Qala e Janan Khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Bihsud Khas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Meran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 9 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Qala e Regai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 11 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 12 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Saracha e Ali khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Qala e Mirza Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bihsud Joi 15 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Landi Basawl Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Dakah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Girdi Ghaws Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Joi, 28 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Monand dara Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Shpoola Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Yaqi Band Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Ghukhdara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Nari Oba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Mia gan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Oghuz  Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Kota wal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Chini Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Marez Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Dawlat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Deh Bala Tangai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Barro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Mazina Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Merano Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Akhund Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Hisarak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Hesareshahi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Banda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Zani Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Rodt Rogahno Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Lohor Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Main Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Jafar Khil Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Zarif Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Langer khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Gulo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Mani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Nangarhar Hisarak Miz Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Sarando Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Parzina Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Kuz Naser Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Lagegar Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Abzangwi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Chartoot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Kuz Siab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Ziarat Lagegar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Nawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Lajgar Durani khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Dopy Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Garai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Yaghiband Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Malumdai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Kolala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Alam Kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Mansoorchina Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Jokan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Pato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Khanjer Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Ganje Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Tora Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Tora khwa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Hisarak Chinari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Dara I Noor Amlah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Dara I Noor Qala I Shahi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Mia Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Bar Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Pathan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Serai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Lodlam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Khakho Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Barizai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Noorgal Tooratega Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Shelam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Pashangar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Karapoo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Dara e Khar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Wardish Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Tanibarkandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Tarara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Manogai Takhta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Shalotai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Bazar Bar kandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Tantil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai kolak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai pas bar Kandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Ninglam tangai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Maktab Bat kandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Sand ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Lichalam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Khara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Wadagram Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Natigram Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Noor woond Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Klimo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Markazi Ningalam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Khalaqlam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Amar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Goroo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai kandgal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Pas Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Kunar Manogai Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Lilam kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai lichalam Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Shamond Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Sondari dargai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Markazi Sandari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Sondari Kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Amarchinaraho Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Shahilam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Zoormandai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Manogai Ningalam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Lacha gali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Kuz dandona Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Pas Tesha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad per M kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad landi Tesha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Bar dandona Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Qarghan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Dam kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Yar gul Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Kerhala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Assadabad Shagay Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Mahepar Tangai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sewar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shah Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar jaja Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shaal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Dam barow Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sher Kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sarko Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Belah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sewar Dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Sori Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shal Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Jaja Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Khawar Naw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shable Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Chapako Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Dap Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Bararo Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Khana Kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Dambaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Dargai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Kot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Oghuz Bagh Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Spinki Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Obawnaw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Paloso Bar Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Asmar Shgar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Shaloty Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Babar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Kanadar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Gato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Digan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Badinzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Qaze Banda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Kuz Kolmani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Shaloti Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Khadi khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Bar Kanadar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Bar Babar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Sang koli Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Chenari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Chawki Bar Gato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Wolai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Banda Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Landi Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Kunar Khas Kunar Shaali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Mangwal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Kandar Dar Ghar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Lutan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Chendravi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Sana Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Kawir Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Pas Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Shamkar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Maya Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Swahib Jan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Chamyari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Tanar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Kuza Arazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Mia gan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Charaki Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Khas Kunar Sali Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Mano Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Jrando Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Chenar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Teparo Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Ajab shagi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Terkh ubo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Petaw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Chalkho Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Babay Naw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Bache dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Marawara Marawara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Bar Narang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Lamatak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Kodo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Char Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Sharalo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Karamar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Musam Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Karwanda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Qalawon Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Chundo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Kuz Narang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Ghambor Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Qalagani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Soba Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Lamatak Bila Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Jega Bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Narang Kotkai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Barogai shah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Barogai koz kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Barogai bar kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani surkaney markazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Ganjgal dara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Adam dara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Safrai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Bara bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani shpelo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Bara nawa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Koza nawa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Khani baba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Ganjgal lwai kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Pashad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Pashad jaba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Pashad adargam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Donay Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani sheerogai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Pashad bara bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani pashad bar cham Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Koza bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani sayedkhelokas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Nangasar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani pashad chingai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Bahrabad qalawona Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Tango Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Kunar Serkani Barabad markazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani barabad ghwandai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani barabad shadalam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani Nawlai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Serkani pashed koza bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Shinkorak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Dagiser Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Moni Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Soano Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Karbori Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Mora Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Shankorak Dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Mula Alam Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Aman Kot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Shangar Shah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Lar Shenkorak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Bar Shultan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Lar Shultan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Shegal Kanaser Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Sharalo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Lowi Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Dongal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Qamchi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Shah mer Kot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Karaia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Sematam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Danda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Managi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Malakana Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Shenegam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Karmor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Lodam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Kunar Watapur Qamchi bara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Shekhani Shakarman Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Qala e Haleem Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Rahmat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Hasanzaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Hajisahiban Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Shamaram Sufla Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Shamaram Olia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Qala e Bai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Tarang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Qalatak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Hasanzaee Sufla Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Harwa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Asekzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Manz Kali Salab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Cadi Salab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Sarwar Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Dih Qazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Chawni Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Sabarabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alishang Qala e Khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Sandarwa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Lawkar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Oranta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Adhar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Nalyar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Bar Kot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Miskeen Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Shahi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Kaj garee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Sakhra Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Gumba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Kotali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Mia Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Shage Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Bar kukhi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Kuz kukhi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Shakhatree Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Kuza Kanda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Laghman Alingar Bara Kanda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Alingar Rajaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Pashaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Gomain Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Manzagal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Aba Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Pange Pader Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Kotia tor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Palpi Chahush Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Chardhee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Baghmerza Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Karaho Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Qala e Sefat Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Katal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Tergari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Qala e Jabar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Kotal B Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Nila wat Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Banda e Baghmirza Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Pacha Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Qala e Jogai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Dewa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Mariam kora Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Shahmati Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Bela e Mirhasan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Hider Khani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Midani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Naw abad dewa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Noorlam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Poli Jugai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Khala Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Qala e Mia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Danda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Shah Mangal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Seesada Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Aba Khil B Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Cachi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Dosaraka e Pashaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Mehterlam Khir abad Omarzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Safo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kotob Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Dala lam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Bolan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kamal Pur Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Imran Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kashmond Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Zerani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Huseen  Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qale Qaze Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee H. Guldad Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee logar Lam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kachta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kand Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Mandrawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Char Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Shangan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Allo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Messre Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Tarang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Nor Agrabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kuz Zerani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100



Laghman Qarghaee Qala e M. Amin Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Sourkhsangian Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Rahem Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee kanda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Garde kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Shahedan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qalaee Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Da handor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Lal Khan abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Abdul Rahem khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Andor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Hussin khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kahchare Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Pacha Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e m rahem Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Gul pushta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Mahegran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Sourkhabe Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee De malam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Malak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Soukh Sangee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Shamsher abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee poplaok Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Hanif abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Najaran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Sorkhab Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Husin Khil Sawatee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Ghundee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Amanullah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Qala e Soukhta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee kal Kal Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Sowe Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Mondrawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Nowar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Ahmadzaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee lamatak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Haji guldad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Laghman Qarghaee Kas Aziz Khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Voucher distribution and IDEA-NEW (DAI) 12-Jul-10 5-Aug-10 Completed 100

Nangarhar Bati Kot Pass Geshiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 15-Oct-10 Completed 76

Nangarhar Bati Kot Sandiani Annual Horticulture Orchard Program Orchard Program IDEA-NEW (DAI) 300,000.00 1-Apr-10 1-Dec-10 Completed 100

Nangarhar Bati Kot Hendyani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Landy geshiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Jani khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Nasrat Khil' Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Shama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Badla khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Gandiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Assad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Shash Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Heabat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Parow Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Ibrahim Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Nawaqil 23 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Nawaqil 20 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Khuja Ahmad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Kuz Mashwani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Nangarhar Bati Kot Bar Mashwani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Takia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Meran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Qala wal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Bar Daman Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Ashab baba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Bar Shabdiani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Grabawa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bati Kot Daman Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Manoo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Khane Bagh Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Hafezan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Salarzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Ghzo kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Tarako Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Bib Mehro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Mandar Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Dagoo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Shulana Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Banda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Lawan pur Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Garatak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Qalah Shekh Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Lalma Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Chaparhar Ghulam Dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Sia Chob Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Anarbagh Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Ghani khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Daga Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Katiay Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Golahee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe. 25 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 26 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 26 Bachai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 27 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 28 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Ghani Khil Joe 29 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Kakal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kar khaka Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Gage Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Zarmandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Darbang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shergar Jalal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shergar Gul M Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Safdery Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Zor shergar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar Landa Buch Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz landa buch Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shelam Khanan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar dargali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shalam raiti Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Most ali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Dag kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Khalisa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Zakhil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bela e Yari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Muslim Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Jumi M Sediq Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Gahez Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar Gahez Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Sray Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Shergar Sary Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Meta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Mer Meta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Pas Merza khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Nangarhar Kama Qutab khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz merza khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Anargar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar Arbapan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Zarshowi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Sada e Sher Ali Khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuza Zashowi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Sada e Abdullah Jan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kakal Bajauri Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Qandahari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Gushta wal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Merzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Qala e Akhund Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kama e Khas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama kandee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Ibrahim Kandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Khanjer Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Jamali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Dih Taher Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Bar Gardab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuz Gardab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Safdei Mangual Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kama Kuza dargali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Ragha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Aka Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Yaqub Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Worsek Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Chara Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Dafta Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Khair Bandai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Kuz Sarband Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Bar sarband Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Sourdag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Arkhae Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Parow Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Gushta Banda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Bara Bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Kuza Bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Chora Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Gushta Mama Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Kuz behar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Bar behar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Khwaza khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Perakhel Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Ahmad Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Qaylagho Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Hakim Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Arghach Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Kaga Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Zawia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Khader khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Hasham khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Saqawa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Khogiani Wazer tatang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Jaba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Trilly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Laghar Joo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Miran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Persha Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Ata khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Sepay Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Hayderkhani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Qala jat Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Hayder Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kot Handrani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Qalatak and Shamal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Nangarhar Kuz Kunar Sarjal and Atawor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Kuz Kunar Kachara and Kotitaran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Zangoi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Walaity Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Khushgunbad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Banda e Tela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Kariz Kabir Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 14 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Qala e Janan Khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Bihsud Khas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Meran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 9 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Qala e Regai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 11 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 12 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Saracha e Ali khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Qala e Mirza Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Bihsud Joi 15 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Landi Basawl Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Ghazgaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Pas Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Hazarnaw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Dakah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Girdi Ghaws Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Joi, 28 Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Monand dara Basawal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Shpoola Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Yaqi Band Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Ghukhdara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Nari Oba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Mia gan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Oghuz  Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Kota wal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Chini Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Marez Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Dawlat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Deh Bala Tangai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Barro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Mazina Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Merano Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Akhund Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Hisarak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Hesareshahi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Banda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Zani Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Rodt Rogahno Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Dara I Noor Amlah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Nangarhar Dara I Noor Qala I Shahi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Mia Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Bar Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Pathan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Senzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Serai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Kuz Noorgal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Lodlam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Khakho Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Barizai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Noorgal Tooratega Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Shelam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Pashangar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Karapoo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Dara e Khar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Wardish Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Tanibarkandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Tarara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Manogai Takhta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Shalotai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Kunar Manogai Bazar Bar kandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Tantil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai kolak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Manogai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai pas bar Kandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Ninglam tangai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Maktab Bat kandi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Sand ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Lichalam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Khara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Wadagram Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Natigram Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Noor woond Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Klimo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Markazi Ningalam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Khalaqlam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Amar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Goroo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai kandgal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Pas Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Lilam kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai lichalam Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Shamond Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Sondari dargai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Markazi Sandari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Sondari Kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Amarchinaraho Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Shahilam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Zoormandai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Manogai Ningalam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Lacha gali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Kuz dandona Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Pas Tesha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad per M kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad landi Tesha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Bar dandona Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Qarghan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Dam kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Yar gul Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Kerhala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Assadabad Shagay Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Mahepar Tangai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sewar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shah Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar jaja Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shaal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Dam barow Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Zor Assmr Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sher Kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Paloso Naw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sarko Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Belah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sewar Dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Sori Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shal Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Jaja Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Khawar Naw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shable Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Chapako Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Dap Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Bararo Khawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Khana Kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Dambaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Dargai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Kot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Oghuz Bagh Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Kunar Asmar Spinki Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Obawnaw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Paloso Bar Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Asmar Shgar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Shaloty Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Babar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Kanadar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Gato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Digan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Badinzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Qaze Banda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Kuz Kolmani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Shaloti Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Khadi khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Bar Kanadar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Bar Babar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Sang koli Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Chenari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Chawki Bar Gato Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Wolai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Banda Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Landi Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Shaali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Mangwal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Kandar Dar Ghar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Lutan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Chendravi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Sana Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Kawir Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Pas Hakimabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Shamkar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Maya Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Swahib Jan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Chamyari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Tanar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Kuza Arazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Mia gan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Charaki Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Khas Kunar Sali Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Mano Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Jrando Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Chenar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Teparo Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Ajab shagi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Terkh ubo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Petaw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Chalkho Kasi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Babay Naw Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Bache dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Marawara Marawara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Bar Narang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Lamatak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Kodo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Char Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Sharalo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Karamar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Musam Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Karwanda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Qalawon Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Chundo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Kuz Narang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Ghambor Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Qalagani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Soba Ghundi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Lamatak Bila Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Jega Bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Narang Kotkai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Barogai shah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Barogai koz kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Barogai bar kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani surkaney markazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Ganjgal dara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Kunar Serkani Adam dara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Safrai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Bara bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani shpelo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Bara nawa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Koza nawa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Khani baba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Ganjgal lwai kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Pashad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Pashad jaba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Pashad adargam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Donay Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani sheerogai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Pashad bara bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani pashad bar cham Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Koza bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani sayedkhelokas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Nangasar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani pashad chingai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Bahrabad qalawona Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Tango Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Barabad markazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani barabad ghwandai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani barabad shadalam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani Nawlai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Serkani pashed koza bela Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Shinkorak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Dagiser Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Moni Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Soano Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Kandaro Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Karbori Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Mora Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Shankorak Dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Mula Alam Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Aman Kot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Shangar Shah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Lar Shenkorak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Bar Shultan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Lar Shultan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Shegal Kanaser Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Sharalo Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Lowi Kaly Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Dongal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Qamchi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Shah mer Kot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Karaia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Sematam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Dag Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Danda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Managi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Malakana Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Shenegam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Karmor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Lodam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Watapur Qamchi bara Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Shekhani Shakarman Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Qala e Haleem Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Rahmat Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Hasanzaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Hajisahiban Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Shamaram Sufla Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Shamaram Olia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Qala e Bai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Tarang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Qalatak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Hasanzaee Sufla Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Harwa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Asekzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Manz Kali Salab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Cadi Salab Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Sarwar Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Laghman Alishang Dih Qazi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Chawni Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Sabarabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alishang Qala e Khan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Sandarwa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Lawkar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Oranta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Adhar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Nalyar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Bar Kot Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Miskeen Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Shahi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Kaj garee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Sakhra Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Gumba Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Kotali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Mia Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Shage Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Bar kukhi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Kuz kukhi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Shakhatree Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Kuza Kanda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Bara Kanda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Alingar Rajaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Pashaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Gomain Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Ali Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Manzagal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Aba Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Pange Pader Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Kotia tor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Palpi Chahush Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Chardhee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Baghmerza Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Karaho Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Qala e Sefat Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Katal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Tergari Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Qala e Jabar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Kotal B Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Shergar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Nila wat Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Banda e Baghmirza Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Pacha Kali Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Qala e Jogai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Dewa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Mariam kora Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Shahmati Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Bela e Mirhasan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Hider Khani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Midani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Naw abad dewa Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Noorlam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Poli Jugai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Khala Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Qala e Mia Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Danda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Shah Mangal Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Seesada Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Aba Khil B Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Cachi Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Dosaraka e Pashaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Mehterlam Khir abad Omarzai Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Safo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kotob Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Dala lam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Bolan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kamal Pur Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Imran Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kashmond Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Zerani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Laghman Qarghaee Huseen  Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qale Qaze Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee H. Guldad Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee logar Lam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kachta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kand Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Mandrawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Char Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Shangan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Allo Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Messre Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Tarang Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Nor Agrabad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kuz Zerani Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e M. Amin Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Sourkhsangian Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Rahem Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Doppe Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee kanda Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kacharee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Baghian Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Garde kas Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Shahedan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kharotee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qalaee Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Da handor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Amber Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Lal Khan abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Abdul Rahem khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Andor Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Hussin khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kahchare Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Pacha Qala Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e m rahem Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Baghwan kocha Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Kolalan Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Gul pushta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Mahegran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Sourkhabe Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee De malam Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Malak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Damanjee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Soukh Sangee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Qazee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Shamsher abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Hade pura Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee poplaok Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Hanif abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Najaran Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Sorkhab Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Husin Khil Sawatee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Muftee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Ghundee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Amanullah Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Qala e Soukhta Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee kal Kal Abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Sowe Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Mondrawar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Farman Khil Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Nowar Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Ahmadzaee Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee lamatak Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Laghman Qarghaee Haji guldad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2



Laghman Qarghaee Naw abad Annual Horticulture TIMER Fall 2010 TIMER Fall 2010, Input distribution IDEA-NEW (DAI) 28-Aug-10 7-Oct-10 Completed 78.2

Kunar Pech Nagalam Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Bar Kunar Dambar Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Marawara Mora Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Nari Saw Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Sirkanay Nawa Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Nurgal Kuz Noogal Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Chawkay Zara Bandeh Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Marawara Mora Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Shegal Kuz Nurgal Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Narang Lamatak Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Kunar Chawkay Zara Bandeh Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Kunar Khas Kunar Lahor Tangay Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Kunar Narang Lamatak Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Kunar Nurgal Kuz Nurgal Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 Jun 1,2010 9-Jun-10 Completed 100

Kunar Surobi Hot Khil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Lowi Kali Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Huseen Khil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Sahibzadgan Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Dopi Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Temor China Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Mirza Khani Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Warkhrwala Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Asif khil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Alangeran Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Kab Lato Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Oria Khil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Sarchino Malaian Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Ghundi Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Mulaian Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Tanga Qala Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Kohchiano Kaly Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Mano Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Shir khan Kas Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Naghlo Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Mula bashir Kaly Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Waka Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi waka Haji sahib kaly Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Kando Qala Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Lab daria Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Charay Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Naw abad Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Arab Khil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Salamian Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Ahangaran Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Shabyan Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi China Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Khuinda Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi chruibi Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Habib Qala Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Chashma Waka Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Kasona Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Gass Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Jani Ghundi Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Sahako Kaly Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Surobi Behlol Kaly Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Sawatay Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Darghand Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Qabilah Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Ahmadzai Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Chaharbagh Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Qarghayi Nahr Karim Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Khanjar Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Aslamkhil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Gango khil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Gulokhil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Sabak Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Ragha Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Zarif Khil Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Hisarak Miz Ghondi Annual Horticulture Staple Crops, Spring, 2010 Input Distribution (Yelllow Maiz) IDEA-NEW (DAI) 83,000.00 31-May-10 8-Jul-10 Completed 100

Kunar Sirkanay Nawa Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100



Kunar Khas Kunar Lahor Tangay Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Khas Kunar Lahor Tangay Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Marawara Mora Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Nari Saw Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Bar Kunar Dambar Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Kunar Narang Lamatak Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Shegal Kuz Nurgal Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Wata Pur Shamir Kot Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Khas Kunar Lahor Tangay Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Sirkanay Nawa Annual Horticulture  Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Kunar Chawkay Zara Bandeh Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Asadabad Chagarcri Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Kunar Narang Wuch Naw Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 36,000.00 1-Mar-10 16-Jan-10 Completed 100

Kunar Chawkay Zara Bandeh Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Bar Kunar Dambar Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Kunar Sirkanay Serkani Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Wata Pur Kor Bagh Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Shegal Bar Shurtan Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Narang Musa Bandeh Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Marawara Petaw Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Khas Kunar Islam Qala Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Bar Kunar Asmar Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Asadabad Asadabad Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Kunar Chawkay Chawki Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Qarghayi Demazang Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Tra khil Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Abdull rahim zai Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Surkhabi Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Demazang Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Abdull rahim zai Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Malangani Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Abdull rahim zai Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Ebrahim khil Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Bolan Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Raghee Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Agha kabar Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Dawlat sha Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Mandol Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Mandol Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Dawlat sha Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Darto Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Katal Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Malangani Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Malangani Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Kuza kandah Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Bar Qala Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Qambah Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alingar Maskin abad Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Bar qalatak Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Qalatak Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Shakarman Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Islam abad Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Alishing Qalatak Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Darto Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Dawlat Shah Norah Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Wakil abad Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Qarghayi Ghondy Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Katal Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Kuz maidani Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Kond Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Abad khil Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Bar abakhil Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Najaran Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Laghman Mihtarlam Abad khil Annual Horticulture TIMER /SDF Establish of DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Khwar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Achin Landy Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Achin Abdul Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Paraw Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Shama Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Nawaqil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Shash Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Daman Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100



Nangarhar Battikot Nabi Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Battikot Bar Hajian Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Bihsud Kariz Kabir Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Bihsud Behsud Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Bihsud Joi, 11 Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Bihsud Joi, 14 Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Chaparhar Sra Qala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Chaparhar Dawlatzi Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Chaparhar Hafizan Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dara I Noor Amla Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dara I Noor Qalae Shahee Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dara I Noor Janga pur Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dih Bala Gazara Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dih Bala Kota wal Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Dih Bala Shpoola Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Ghani Khil Arbapan Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Ghani Khil Mashwgha Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Ghani Khil Shergar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Ghani Khil Daga Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Gandaghar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Sarband Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Paraw Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Banda Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Gushta Paraw Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Sada I Mer Afzal Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Mast Ali Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Sada I Ab. Jan Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Khanjer Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Bar Arbapan Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kama Kuz Safdan Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Bar Kala Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Bar Behar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Khir Mana Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Morsal Kali Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Khogiani Bar Arghach Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kot Jaba Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kot Anar khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kot Tauss Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Durbakhil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Dago Shaga Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Char Qala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Kuz Kunar Miagan Shaga Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Momad dara Sultanz khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Momad dara Hazar Nab Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Momad dara Basawal Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Momad dara Gerdi Ghaws Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Rodat Bazar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Rodat Charkhi Qala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Rodat Drab Zala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Spinghar Kahee Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Spinghar Shadal Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Nangarhar Spinghar Kushtal Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Kanda Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Rajaee Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Sandarwa Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Shahee Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Kaggaree Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alishang Asakzai Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alishang Shamaram Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alishang Bad raw Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alishang Rahmat khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Bagh Merza Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Karaho Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Qala e Sefat Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Badei Abad Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Paindi Qala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Shah Mangal Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Gumain Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Mehterlam Alikhil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Nawar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Daralam Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Lamatak Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100



Laghman Qarghaee Mashina Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Kanda Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Qala Rahim Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Qala Sader Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Qarghaee Farman Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Lachagali Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Naw abad Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Kuz dandaona Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Pas Tesha Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assadabad Karhala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assmar Kuza Jaja Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assmar Bara Jaja Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Assmar Miagan Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Chowky Shalotay Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Chowky Babar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Chowky Gato Qala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Chowky Khadi Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Tanar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Kuza Arazi Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Tanar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Khas Kunar Bara Arazi Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Manogai Nangalam Tangi Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Manogai Karapai Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Manogai kandagal Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Manogai Torara Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Marawara Lowi Kali Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Marawara Lowi Kali Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Marawara Adam Khil Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Narang Kara Mar Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Narang Ghundo Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Narang Lamatak Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Narang Char Qala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Noorgal Dari Qala Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Noorgal Bar Noorgal Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Noorgal Toora Tega Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Serkaney Khani Bila Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Serkaney Serkaney Markaz Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Shigal Dagiser Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Shigal Karburi Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Shigal Kanaser Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Watapour Shinigam Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Watapour Malakana Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Kunar Watapour Laudlam Annual Horticulture TIMER /SDF Establish of LPFs/SPFs IDEA-NEW (DAI) 150,000.00 16-Oct-10 30-Dec-10 Completed 100

Laghman Alingar Gamba Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Alishing Qala Haleem Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Qarghayi Sawatay Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Mihtarlam Mehterlam Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Laghman Alishing Bando Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Dawlat Shah Ways Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Alishing Bando Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Alishing Bando Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Alingar Gamba Janubi Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Dawlat Shah Ways Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Alingar Bar Kot Shamali Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Laghman Alishing Bando Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Dawlat Shah Ways Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Laghman Qarghayi Qala Malak Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Shansher abad Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qala Wazeer Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Sorkhawee Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qala Qaze Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Demalam Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qala pacha Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Sorkhsange Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Nawabad Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qala M Amin Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100



Laghman Qarghayi Charbagh Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Kandaghar Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Nadamora Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Darghar Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi kanda Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qabilah Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Mehrab Qala Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Ziranee Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Khas Kanda Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Sorkhakan Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Hashim Khel Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Pacha Qala Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Nare karim Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Qalatak Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Harwal Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Sorkhawee Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Baloch Abad Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Zara Qala Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Kamal pur Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Logarlam Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Swatee Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Qarghayi Dermagang Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Barkot Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Kota Khel Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Shahee Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Kanda Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Moskin abad Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Rajee Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Azim Qala Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Mango Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Perwer Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Aro Kee Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Alokoze Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Bagher Zera Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Omerzee Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Qala Jogai Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Kotai Toor Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Qala Alshonl Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam Qala Akhond Chardi Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Meterlam See sada Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Marohalhil Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Shekhan Shah Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Gumba Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Manjan Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Qala Haleem Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Shakarman Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Qalatak Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alishing Islamabad Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Laghman Alingar Gamba Janubi Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Laghman Qarghayi Mendawar Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Laghman Alingar Gamba Janubi Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Laghman Alingar Gamba Janubi Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Qarghayi Mendrawur Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Mihtarlam Gumayn Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Dawlat Shah Dawlat Shah Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Alishing Qal'eh-ye Halim Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Laghman Mihtarlam Qadzyan Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nanarhar Lal Pur Serband Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Nazyan Mola Khel Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Achin Amber mela Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Spin Ghar Amber mela Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Goshta Badi Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar kama Akhan Kala Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Surkh Rod Sultan Pur Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Kuz Kunar Markazi Khewa Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Chaparhar Dowlatzai Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Pachir Wa Agam Kaki Kalay Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Shinwar Shergar Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Dara-I-Noor Qala Shahi Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Muhmand Dara Basawul Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Bati Kot Hafiz Khodai Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100



Nanarhar Hisarak Langar khel Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Khogyani Hashim Khel Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Behsud Khushgubad Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Dur Baba Dur Baba Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Kot Shapdeyani Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Dih Bala Haska mena Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Rodat Hesarshi Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nanarhar Sherzad Ma Ma Khel Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nangarhar Behsood Saracha Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Lal Pur Sarband Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kot Ata khan Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kot Said ahmad khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kot Abad khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kot Merow khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kuz kunar Shad khan Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kuz kunar Shagah Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kuz kunar Khewa Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kuz kunar Bazarak Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Mala khan Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Lal Pur Sarband Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Ghondi Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Lal Pur Gardi Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Lal Pur Gull dag Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Lal Pur Gull dag Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Muhmand Dara Qaryanoo farm Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Muhmand Dara Sphin pool Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Muhmand Dara Qaryanoo farm Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Muhmand Dara Sultan poor Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Muhmand Dara Landy bassawal Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kuz kunar Lamatak Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kama Sher gar Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Dagah Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Gull khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Lahar khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Chartoot Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kama Qala akhond Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kama Durbang Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kot Metrani Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kama Qala akhond Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Hasham khan Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Malak khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Shekhan Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Bykhil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Ahmad khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Meran Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani kailagho Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Mamoor Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Khogyani Piki khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Kama Naw abad Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Nazyan Lasama Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Surkhrood Sultan poor Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Surkhrood Shamshapure Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Surkhrood Sultan poor Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Surkhrood Kote bagh Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Surkhrood Meran Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Sordag Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Keshrin Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Rodat Roghano Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Ragha Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Nazyan Tarfee Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Pachir Wa Agam Landy sabar Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Pachir Wa Agam Landi khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Pachir Wa Agam Bamikhil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Pachir Wa Agam Zamarkhil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Pachir Wa Agam Pass sabar Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Kanday Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Rodat Jaboo Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Nazyan Sarobai Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Rodat Sheer shahi Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Rodat Bandah Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Gharkhil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Nari jabah Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100



Nangarhar Sherzad Hazrat Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Mula khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Gando mak Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Mama khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Sherzad Jankza Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Rodat Amolaki Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Kandaro Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Landy Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Khail Mohammad Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Lachi gull Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Sakhi jan Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Taro Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Qala  Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Jabah Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Sandoq Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Mai khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Sandoq Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Shinwar Najeeb qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dih bala Mareez Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Achin Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dur Baba Sheer gar Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dur Baba Sheer gar Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dur Baba Khawar mena Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dur Baba Todah china Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dur Baba Todah china Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dih bala Kot wal Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Shinwar Zarmandi Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dih bala Yaghi band Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Shinwar Chine Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Shinwar Zarmandi Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Goshta Sordag Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Goshta Khowaizy Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Goshta Paraw Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Goshta Bandah Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Goshta Ganda gharah Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Mezghonday Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Hisarak Ali khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Shinwar Mula yan Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Chaparhar Dago Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Bati Kot Barikab Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Bati Kot Barikab Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Bati Kot Takiya Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Behsood Bandah Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Behsood Khoshkombad Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Behsood Joe 11 Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Behsood Qala janan khan Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Chaparhar Grantak Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dih bala Ahmad khil Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Chaparhar Shakar dara Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Dih bala Lakary Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Chaparhar Shoib Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Daranoor Jan mir Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Daranoor Ahengaran Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Daranoor Dar Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Daranoor Janmir Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Daranoor Asad khan Qala Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Chaparhar Qala shiekh Annual Horticulture CDF / SDF Establish of new DPs  IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Completed 100

Nangarhar Battikot Chardhee Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Battikot Barik ab Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Battikot Naway lakhty Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Battikot Qata Kaly Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Battikot Bahadar Khil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kama Naw abad Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kama Sada Ad Jan Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kama Bar Arbapan Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kama Qala e Ahamad Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kama Wata Pura Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Dih Bala Kuto Miran Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Dih Bala Mano Miran Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Dih Bala Kota wal Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Dih Bala Shpola Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Dih Bala Gazara Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Ghani Khil Ghanikhil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Ghani Khil Nawabad Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Ghani Khil Joi, 26, Bachi Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Ghani Khil Joi 26 Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65



Nangarhar Khogiani Ber Aghach Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Khogiani Sarwar Kalay Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Khogiani Ber Kala khil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Khogiani Qailaghoo Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Khogiani Bazid Khil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kot Metrano Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kot Metrano Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kot Anar Khil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kot Metrani Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kuz Kunar Sarjal Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kuz Kunar Shaga Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kuz Kunar Durbakhil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kuz Kunar Sha Khan kali Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Kuz Kunar Naw Joi Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Momad dara Girdi Ghus Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Momad dara Ghaz gai Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Momad dara Khan Abad Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Momad dara Landi Basawal Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Momad dara Sultankhil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Momad dara Daman tal Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Baro Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Roghano Sar Kaly Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Roghano Sar Kaly Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Mazina Malian Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Toor Baba Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Banda Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Diwana Kaly Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Jura Miran Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Kadi Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Kadi Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Rodat Toor Baba Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alingar Gamba Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alingar Mia Khil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alingar Lawkar Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alingar Bar kot Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alingar Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alishang Shekhan Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alishang Shakarman Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alishang Mia jee Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alishang Rahmat khil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Alishang Asakzaii Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Mehterlam Badei Abad Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Mehterlam Panchpader Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Mehterlam Qala e Sefat Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Mehterlam Manza gal Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Mehterlam Aba Khil Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Qarghaee Qala e Sadar Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Qarghaee Qala e Rahem Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Qarghaee Mashina Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Qarghaee Mundrawar Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Laghman Qarghaee Daralam Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Assadabad Lachagali Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Assadabad Kuz Dandona Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Assadabad Pas Tesha Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Assadabad Kerhala Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Assadabad Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Khas Kunar Salih Qala Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Khas Kunar Kuza Arazi Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Khas Kunar Telai Banda Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Khas Kunar Bara Arazi Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Kunar Khas Kunar Bara Arazi Annual Horticulture Staple Crops (Onion) LPFs 2010 Establish of New LPF/SPFs IDEA-NEW (DAI) 1-Dec-10 29/2/2011 Active 65

Nangarhar Chaparhar Sarkari Kilay Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Bati Kot Najyan Kala Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Shinwar Shergar Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Kama Qal'eh-ye Akhund Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Khogyani Khagha Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Muhmand Dara Basawul Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Kuz Kunar MerkazeShewa Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Lal Pur Sultan Khel Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Kot Sipia Annual Horticulture TIMER Spring - 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 16-Feb-10 27-Feb-10 Completed 100

Nangarhar Kot Shapdeyani Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Pachir Wa Agam Kaki Kalay Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Bati Kot Hafiz Khodai Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Goshta Badi Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Hisarak Langar khel Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Muhmand Dara Basawul Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100



Nangarhar Lal Pur Serband Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Kot Shapdeyani Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Sherzad Ma Ma Khel Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Nazyan Mola Khel Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nangarhar Rodat Hesarshi Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Surkh Rod Sultan Pur Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Behsud Khushgubad Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Shinwar Shergar Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Bati Kot Hafiz Khodai Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Surkh Rod Sultan Pur Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Kama Akhan Kala Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Battikot Lewanian Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Handiani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Pas Gishiaini Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Qatar Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Sandiani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Gravedar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Ebrahim Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot AsadKhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Jani Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Ali Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Badla khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Meran Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Shama kjil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Nasrat khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Haibat khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Gundiani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Chardhi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Garry Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Ghazi abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Allah Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Baba Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Kuz Kakal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Ragha Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Kuz Mashwani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Bar Mashwani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Lachpor Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Shashkhil Ghundi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Ali Khan Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Corabawal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Akhunzadgan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Gardab Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Akhunzadan kuz kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Nawaqal 20 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Khuja Ahmad Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Nawaqal 23 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Takya Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Bandaghari Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Qalawal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Battikot Daman Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Manzani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kuz Zarshwi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Sad I Sherali Khan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Sada I Abdullah Jan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Bara Zershwi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Sangrsry Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Gahez Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kama I Khas Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Juma M. Sediq Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Jamali Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Detaher Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Naw Abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Degano Shura Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Shekhano Shura Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Qandahari Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Perzay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Merzay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Gushtawal' Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Zarmandi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kara Khaka Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Durbang Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Sher gar Gul M Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Nangarhar Kama Sher gar Jalal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Bar Metakhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Tatkai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kuz Metakhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Maiar Mama khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Mama Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Bar Landabuch Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Bar Arbapan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Anargar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kakal Bajawri Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kuz Kakal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kuz Arbapan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Shelam Riati Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Bara Dargaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kuz safdary Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Mastali Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Buchi Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Warasai faqer Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Nariwala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Khalisa Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Hazarbeak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Katab Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kuz Mirza khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Bar Mirza khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Shna Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Qandiha Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Pas Bazid khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama kuz Bazid khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Kuza Dargali Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Manguali Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Bar Safdar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kama Bar Shelam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Zulm Abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Ghawchak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Faizabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Qala I Abdullah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Biamaran Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Sabzabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Charbagh Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Amar Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Qala I Merag Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Didawan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Momin Abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Bar Sultanpoor Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Haji Sahiban Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Qazi Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Fatih Abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Ahmad Zai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Masti Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Saidan Arabi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Watapur Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Kuz Sultanpoor Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Saidan Foladi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Kata pur Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Surkhraod Ganda Chashma Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Bebi Mahro Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Traily Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Kandi Bagh Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Mandarkhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Shulana Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Manila Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Ghazo Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Garatak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Lawangpor Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Taraki Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Spin Jumat Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Lalma Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Dawlatzai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Banda Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Hafizan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Sulazi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Qala I Shikh Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Chaparhar Sangina Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Nangarhar Achin Abdul Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Bander Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Pekhi Khuar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Desarak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Kahi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Tangai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Amir Khan Lamasi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Dagga Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Watra khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Achin Menjawar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Roghano Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Kadai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Akhund Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Merano Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Banda Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Hisarak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Mazina Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Shadi Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Ghasi Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Nata Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Barro Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Hasan Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Ali Ahmad Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Rodat Hisarshahi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Qala I Janan Khan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Narshahi Khushgunbad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Behsod Kha Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Qasam Abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Joi, 14 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Joi, 13 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Ashooq M Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Walaiti Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Qala Araba Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Qala I Jangal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Petlaow Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Markazi Kariz Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Joi, 12 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Qala I Malakh Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Tangai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Lajgar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Behsud Gurdikas Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Khugiani Khan Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Khugiani Arghach, Qailagho Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Khugiani Kuz Behar, Lokhi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Khugiani Bar Behar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Khugiani Pera Khil, Hakimabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Khugiani Ahmad Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Khugiani Zawa Hasham khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kuz Kunar Markazi Khiwa Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kuz Kunar Kashkot, Sarband Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kuz Kunar Bodialy Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kuz Kunar Qalatak, Shamal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kuz Kunar Shaga Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kuz Kunar Miscellan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Lalghaji Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Sepay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Metrani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Ata khan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Pershah Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Shash Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Said Ahmad Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Taows Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Zarbacha Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Jaba Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Trily Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Handrani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Haider Khani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Kot Dawani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Daga Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Ghani khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Katilay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Shirgar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Siachob Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Nangarhar Ghani khil Gulahee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Anarbagh Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Joi, 25 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Joi, 26 bachi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Joi, 26 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Joi, 27 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Joi, 28 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Ghani khil Joi, 29 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Paraw Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Banda Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Mamakhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Koda Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Arkhai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Kherbandi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Bellah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Sarband Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Yaqub khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Dafta khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Ragha Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Worsak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Gushta Charkhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Momandara Landi Basawall Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Momandara Pas Basawal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Momandara Hazarnaw Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Momandara Ghazgai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Momandara Gardi Ghaus Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Momandara Gardi Ghaus Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Momandara Bellah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Momandara Joi, 28 Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Khas Achin Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Cheel Gazi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Battan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Trily Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Downi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Assad khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Sra Qala Landy Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Garday Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Shadall Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Makrana Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Dap Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Suor Kamar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Margha Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Tangai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Ali Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Kamar sar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Khar Kani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Muhabat Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar hujam Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Medanak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Spinghar Kashtall Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Dara I Noor Qala I Shahi, Amla Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Dara I Noor Janja pur, Amla Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Dara I Noor Bonta, Amla, Kala shahi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Nangarhar Dara I Noor Assad khan kaly, bonta Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Kuz Dandona Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Bar Dandona Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Kerhalla Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Damkali Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Doshakhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Kuza Tesha Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Bara Tesha Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Per M khan Kalay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Naw abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Qarghan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Shagi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Assadabad Lachagaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Karapoo Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Wadigram Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Ali Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Markazi Nangalam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Nangalam Kander Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Landi Kandro Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Pas Kandaro Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Kunar Manogai Dari Khar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Shahilam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Takhto Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Lachalam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Lachalam Bar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Dangalak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Kolak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Gandagal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Tantil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Waradish Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Sandri khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Markazi Sandri Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Nategram Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Seenghundi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Kalimo Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Walo Tangai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Dargi Sandri Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Shaloti Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Nangalam Ghundi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Barkundi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Tarara Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Manogi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Lalam Kas Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Khaliqlam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Shamund Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Khura Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Ghuroo Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Manogai Nangalam Tangi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Chinar Kalay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Mano Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Babi Naw Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Bachi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Tarkho Awa khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Kamki Bachi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Bachi Dag Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Larkaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Daridam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Gardab Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Zarando Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Kuza Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Teparo Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Marawara Marawari Lwi kali Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Khana Kas Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Dambaro Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Kowaro Naw Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Shal Khawar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Sewardag Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Bando Cham Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Zor Asmar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Tangai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Sher Kasay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Jaja Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Sangar bar kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Sangar Lar Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Paloso Naw Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Shal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Belay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Chapako Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Sorey Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Bar Shabal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Yagha Dargai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Sarko Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Pethaw Kalay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Paloso Naw Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Zor Asmar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Sangar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Jaja Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Spinkay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Kot Maly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Asmar Dab Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Lamatak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Bar Narang Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Char Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Kunar Narang Sharalo Charqala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Karamar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Charqala I Ghundo Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Ghundo Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Lamatak bella Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Kotki Bella Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Karwanda Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Charqala bellah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Qalwana Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Kuz Narang Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Narang Kokai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Sheenkorak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Karbori Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Amankot Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Kandaro Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Molalam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Mora Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Monihamzakhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Dagiseer Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Sorano Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Monai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Monai maktab Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Shontali Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Shakori Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Moni akakhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Kanaseer Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Shigal Shangarshah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Donahi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Tango Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Kuza Barogai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Bara Bellah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Barogai Shah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Barkaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Khani baba Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Sapary Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Ganjgal Lwi Kaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Ganjigal Dara Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Ganjgal Adam dara Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Ganjgal Sherogay Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Nawaly Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Kohchiano Kuza bela Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Pashad Daman Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Pashad Barcham Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Pashad Bara bella Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Pashad Jaba Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Shpelo Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Pashad Adargam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Pashad Bargam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Bahrabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Bara Naw Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Pashad Chamagy Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Kohchiano Manz bella Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Sarkano Markaz Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Said Khilo Kas Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Serkani Kuza Nawa Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Karai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Kamchi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Mashogal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur shamirkot Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Kimagam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Ghwandi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Malkana Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Khonan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Dag Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Karmol Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Watafor Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Karong Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Simatam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Lodam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur peeroni Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Shanigam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Dongal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur sharalo Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Kunar Watapur Safari Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Katarkala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur hangaroqala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Kunar Watapur Managai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Lawkar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Kaj Gari Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Oranta Sufla Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Oranta Olia Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Adhar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Sandarwa Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Parwaee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Manogo Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Kotalee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Jalam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Topak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Salengar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Qasabaa Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Nayar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Shahee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Muskinabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Barkot Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Sakhra Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Shakhatree Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Kodgae Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Shah Agha Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Kanda Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Kokhi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Shaga Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Rajaee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Tangiwar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Shorabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Qalatak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Nimnan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Alokhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Kota khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Khuaja Khil Sofla Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alingar Khuaja Khil Olia Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Qala I Chahoosh Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Chardi Shahidan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Doope Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Sangdi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Qala I Pahlawan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Qala I Akhund Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Chardi Khas Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Gul Karee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Baghmerza Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Haider Khani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Gumain Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Bella I merhasan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Wakil Abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Alikhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Mariam korah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Qala I Ghulamkhan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Kala kot Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Midani Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Bisram Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Shahrinaw Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Umati Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Seesada Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Tergari Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Banda I Taj Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Pashaee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Omarzaee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Kachoor Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Shergar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Badiabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Kala khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Shamati Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Koondi badiabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Manzagul Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Kootaitoor Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Katal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Mehterlam Harmar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Laghman Alishang Qala I Shekhan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Rahmat Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Shakarman Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Miaji Shakarman Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Sardaran Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Tnagi Shakarman Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Qala I Haleem Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Qala I Khan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Qala I Gul Ahmad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Harrora Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Barakzai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Ganjwara Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Qalatak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Hasanzai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Haji Sahiban Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Qala I Husainshah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Shamaram olia Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Qala I Bai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Subarabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Tarang Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Asakzai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Shamaram Sufla Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Islamabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Dih Qalazi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Rahaeen Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Qala I Naw rahen Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Gargar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Kasee Gar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Darwishabad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Kerman Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Marcha khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Andarwal Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Qalagai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Kachara Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Alishang Dera I Miasahi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Gulla Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Ibrahim Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Gundi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Char Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Mesri Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Samgeri Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Kachara Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Lamatak sahin Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Andro Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Mehrab Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Qabillah Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Adramzai Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Rasol Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Sapohi Baba Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae kamal Pur Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Mya Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Kuz Miagan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Dara Lam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Qala e Shenki Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Merza Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Qasam Abad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Bolan Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Dopee Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Hasan Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Chwar Khil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Kanda Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Baghian Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Kharoti Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Mandrawar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Transport Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Qala I Qazi Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Logarlam Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Alokhil Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Nowar Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Agarbad Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Mesri Qala Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Tarang Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100

Laghman Qarghae Lamatak Annual Horticulture TIMER, Spring, 2011 Registration and Voucher distribution IDEA-NEW (DAI) 11-Jan-11 30-Jan-11 Completed 100



Nangarhar Kuz Kunar Bodaili Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kuz Kunar Nowgoi Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Dowlatzai Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Daggo Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Kandi Bagh Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Shughaib Qala Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Markaz Bazar Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Ahanzadgan Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Chaparhar Ahanzadgan Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Mazina Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Hesarak Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Roghano Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Mufi Qala Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Kan rak Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Qala Shah Wali Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Chaghary Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Drabzda Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Akhonzadagan Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Meya Banda Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Sarshi Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Batan Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Rodat Baro Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Darbang Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Dethaher Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Ghahek Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Perzay Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Qala Ahmad Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Dargali Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Kwza Dargali Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Qandi Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Kuza Landa buch Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Kuza Dargali Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Nazed Khel Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Mana Khal Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Detahar Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Gaheq Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Kama Khas Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Momand Dara Jui 27 Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Momand Dara Jui 28 Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Momand Dara Pas Basawal Annual Horticulture Staple Crops Fall 2010 Input Distribution (Mung beans) IDEA-NEW (DAI) 83,000.00 1-Jun-10 9-Jun-10 Completed 100

Nangarhar Kama Akhan Kala Annual Horticulture Staple Crops, Fall 09 / 10 Potato Seeds Distribution IDEA-NEW (DAI) 25,000.00 1-Sep-09 31-Jan-10 Completed 100

Nangarhar Shinwar Shergar Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Pachir Wa Agam Pachir Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Muhmand Dara Basawul Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Lal Pur Sultan Khel Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 36,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Kot Shapdeyani Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Khogyani Hashim Khel Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-09 Completed 100

Nangarhar Kama Akhan Kala Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Shinwar Shargar Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Chaparhar Dowlatzai Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Bati Kot Hafiz Khodai Annual Horticulture TIMER Spring 2010 TIMER Spring 2010 IDEA-NEW (DAI) 360,000.00 1-Mar-10 16-Jan-10 Completed 100

Nangarhar Behsud Khushgubad Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Bati Kot Hafiz Khodai Annual Horticulture Staple Crops, Sammar, 09 Mung beans seeds Distribution IDEA-NEW (DAI) 83,000.00 10-Jul-09 30-Oct-09 Completed 100

Nangarhar Kama Akhan Kala Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Dih Bala Haska mena Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Rodat Hesarshi Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Kot Shapdeyani Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Sherzad Ma Ma Khel Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Khogyani Hashim Khel Annual Horticulture Staple Crops, Fall 2009 Onion Seeds Distribution IDEA-NEW (DAI) 25,000.00 19-Oct-09 24-Oct-09 Completed 100

Nangarhar Achin Amber mela Annual Horticulture TIMER Fall 2009 TIMER Fall 2009 IDEA-NEW (DAI) 0.00 3-Aug-09 14-Aug-09 Completed 100

Nuristan Nur Gram Malel Annual Horticulture SDF, Spring 2010 SDF Seeds & Fertilizer Distribution IDEA-NEW (DAI) 150,000.00 7-Feb-10 16-Feb-10 Completed 100

Nuristan Nurgaram padisaw Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nuristan Nurgaram Malil Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nuristan Nurgaram Mamo qala Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nuristan Nurgaram Nangarag Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Nuristan Nurgaram Shakot Annual Horticulture CDF / SDF Establish of new DPs IDEA-NEW (DAI) 150,000.00 3-Jan-10 9-Mar-10 Active 100

Kunar Sirkanay Doonyavi Annual Horticulture Field Program Input disribution IDEA-NEW (DAI) 300,000.00 21-Feb-10 3-Jan-10 Completed 100

Kunar Sirkanay Bara Baila Annual Horticulture Field Program Input disribution IDEA-NEW (DAI) 300,000.00 21-Feb-10 3-Jan-10 Completed 100

Kunar Sirkanay Bara Baila Annual Horticulture Field Program Input disribution IDEA-NEW (DAI) 300,000.00 21-Feb-10 3-Jan-10 Completed 100

Nangarhar Khogiani

Nangarhar Khogiani



Nangarhar Khogiani

Province District Village Section Activity_Code Acvitity_Name Activity_Type Implementer_Partner Est_Budget Start_Date End_Date Status Project_Percentage

Kunar Chawkay Kulmanai

Gender and Micro Enterprise 

(GME) FP1312001 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 7-Jan-09 30-Jun-11 Stoped 0

Kunar Asadabad Dandona

Gender and Micro Enterprise 

(GME) FFNP1301005 Fruit Forestry Nursery Fruit Forestry IDEA-NEW (DAI) 2,560.00 1-Dec-09 12-Dec-11 Active 80

Kunar Nurgal Mia Qala

Gender and Micro Enterprise 

(GME) FP1312004 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Kunar Asadabad Shahedano Kalala

Gender and Micro Enterprise 

(GME) VNP1301020 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 6,878.00 13-Sep-09 13-Sep-11 Active 85

Kunar Nurgal Mia Qala

Gender and Micro Enterprise 

(GME) FP1312003 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Kunar Nurgal Kuz Nurgal

Gender and Micro Enterprise 

(GME) CHP1313007 Cheese Program Cheese Program IDEA-NEW (DAI) 8,011.70 1-Jul-09 30-Jun-11 Completed 100

Kunar Nurgal Darai Mazar

Gender and Micro Enterprise 

(GME) VNP1313016 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Kunar Chawkay Shalotai

Gender and Micro Enterprise 

(GME) VNP1312017 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Kunar Chawkay Kulmanai

Gender and Micro Enterprise 

(GME) FP1312002 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Kunar Chawkay Babor

Gender and Micro Enterprise 

(GME) VNP1312018 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Dara-Ghar

Gender and Micro Enterprise 

(GME) FP702008 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Daralam

Gender and Micro Enterprise 

(GME) CHP0702005 Cheese Program Cheese Program IDEA-NEW (DAI) 7,860.70 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Qalatak

Gender and Micro Enterprise 

(GME) FFNP0702003 Fruit Forestry Nursery Fruit Forestry IDEA-NEW (DAI) 2,560.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Sawati

Gender and Micro Enterprise 

(GME) CHP0702006 Cheese Program Cheese Program IDEA-NEW (DAI) 3,822.70 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Dara-Ghar

Gender and Micro Enterprise 

(GME) FP702009 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Dara-Ghar

Gender and Micro Enterprise 

(GME) FP702007 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Alingar Aba khel

Gender and Micro Enterprise 

(GME) FP703006 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Laghman Alingar Aba Khil

Gender and Micro Enterprise 

(GME) FP703005 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Laghman Qarghayi Sawati

Gender and Micro Enterprise 

(GME) FFNP0702004 Fruit Forestry Nursery Fruit Forestry IDEA-NEW (DAI) 0.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Mihtarlam Akhond Kaly

Gender and Micro Enterprise 

(GME) VNP0701012 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Mihtarlam Kanda

Gender and Micro Enterprise 

(GME) VNP0701011 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,802.00 1-Jul-09 30-Jun-11 Completed 100

Laghman Qarghayi Farmankhil

Gender and Micro Enterprise 

(GME) VNP0702014 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Stoped 0

Laghman Mihtarlam Maidani

Gender and Micro Enterprise 

(GME) VNP0701013 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 7-Jan-09 30-Jun-11 Completed 100

Laghman Qarghayi Kamalpor

Gender and Micro Enterprise 

(GME) VNP0702015 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Ambar khana

Gender and Micro Enterprise 

(GME) FP617013 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Nagharak

Gender and Micro Enterprise 

(GME) FP602019 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Khogyani Kaga

Gender and Micro Enterprise 

(GME) FFNP605006 Fruit Forestry Nursery Fruit Forestry IDEA-NEW (DAI) 2,560.00 1-Dec-09 30-Dec-11 Active 70

Nangarhar Surkh Rod Zulm Abad

Gender and Micro Enterprise 

(GME) FP602018 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kama Landabuch

Gender and Micro Enterprise 

(GME) FP618017 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kama Landabuch

Gender and Micro Enterprise 

(GME) FP618016 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kuz Kunar Now Joy

Gender and Micro Enterprise 

(GME) FP619015 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Shash khel

Gender and Micro Enterprise 

(GME) FP617012 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Bati Kot Lachapur

Gender and Micro Enterprise 

(GME) CHP617008 Cheese Program Cheese Program IDEA-NEW (DAI) 9,600.00 1-Oct-09 1-Oct-10 Completed 100

Nangarhar Surkh Rod Sabz Abad

Gender and Micro Enterprise 

(GME) MSP602004 Mintorship Program Mintorship (Perfume Making) IDEA-NEW (DAI) 1,827.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Shikhmesry

Gender and Micro Enterprise 

(GME) MSP602001 Mintorship program Mintorship ( Wool Weaving ) IDEA-NEW (DAI) 3,760.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Lachapur

Gender and Micro Enterprise 

(GME) VNP617019 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 6,878.00 8-Nov-09 8-Nov-10 Completed 100



Nangarhar Behsud Lasma Wiala

Gender and Micro Enterprise 

(GME) MSP621005 Mintorship Program Mintorship (Jam & pickle) IDEA-NEW (DAI) 20,306.20 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Hajyano Kalai

Gender and Micro Enterprise 

(GME) FP617011 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Bati Kot Daman

Gender and Micro Enterprise 

(GME) FP617010 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Daronta

Gender and Micro Enterprise 

(GME) MSP602002 Mintorship program Mintorship (Sisters Bakery) IDEA-NEW (DAI) 3,768.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Miran

Gender and Micro Enterprise 

(GME) MSP602003 Mintorship Program Mintorship (Shampoo Making) IDEA-NEW (DAI) 2,395.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Ambar khana

Gender and Micro Enterprise 

(GME) FP617014 Fish Pond Project Fish Pond IDEA-NEW (DAI) 2,404.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Bati Kot Barikab

Gender and Micro Enterprise 

(GME) VNP 617021 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 0.00 12-Feb-10 12-Feb-11 Completed 100

Nangarhar Kuz Kunar Bazarak

Gender and Micro Enterprise 

(GME) VNP0619010 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kuz Kunar Khiwa

Gender and Micro Enterprise 

(GME) VNP0619009 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Kama Shergal

Gender and Micro Enterprise 

(GME) VNP0618008 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Tamirat

Gender and Micro Enterprise 

(GME) VNP0621007 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Joe 10

Gender and Micro Enterprise 

(GME) VNP0621006 Vegetable Nursery program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Samarkhil Farm

Gender and Micro Enterprise 

(GME) VNP0621005 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Shinwar Ghanikhil /27 wiala

Gender and Micro Enterprise 

(GME) VNP0613004 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 7,728.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Surkh Rod Naghrak

Gender and Micro Enterprise 

(GME) FFNP0602002 Furit Forestry Nursery Fruit Forestry IDEA-NEW (DAI) 0.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Binega

Gender and Micro Enterprise 

(GME) VNP0621002 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13,202.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Behsud Khushgunbad

Gender and Micro Enterprise 

(GME) VNP0621001 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 7,728.00 1-Jul-09 30-Jun-11 Stoped 0

Nangarhar Behsud Banda

Gender and Micro Enterprise 

(GME) FFNP0621001 Fruit Forestry Nursery Fruit Forestry IDEA-NEW (DAI) 2,560.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Fateh Abad

Gender and Micro Enterprise 

(GME) CHP0602004 Cheese Program Cheese Program IDEA-NEW (DAI) 7,024.70 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kama Akhund Kalay

Gender and Micro Enterprise 

(GME) CHP0618003 Cheese Program Cheese Program IDEA-NEW (DAI) 2,970.70 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kuz Kunar Pachai Qala

Gender and Micro Enterprise 

(GME) CHP0619002 Cheese Program Cheese Program IDEA-NEW (DAI) 8,670.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Kuz Kunar Sheege

Gender and Micro Enterprise 

(GME) CHP0619001 Cheese Program Cheese Program IDEA-NEW (DAI) 8,372.70 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Narinj Bagh

Gender and Micro Enterprise 

(GME) SPF0602001 Surkhroad Packing Facility Packing Facility IDEA-NEW (DAI) 0.00 1-Jul-09 30-Jun-11 Active 90

Nangarhar Behsud Samarkhil

Gender and Micro Enterprise 

(GME) FSP0621001 Fruit Supplying program Fruit Supplying IDEA-NEW (DAI) 0.00 1-Jul-09 30-Jun-11 Active 95

Nangarhar Behsud Samarkhil Farm

Gender and Micro Enterprise 

(GME) CNP 621001 Citruse Project Citruse Production IDEA-NEW (DAI) 1-Mar-10 30-Mar-11 Completed 100

Nangarhar Surkhrod Naghrak

Gender and Micro Enterprise 

(GME) CNP 602002 Citruse Project Citruse Production IDEA-NEW (DAI) 1-Mar-10 30-Mar-11 Completed 100

Nangarhar Behsud Samarkhil

Gender and Micro Enterprise 

(GME) CPP 621001 Cotton Project Cotton production IDEA-NEW (DAI) 1-Apr-10 1-Oct-10 Completed 100

Nangarhar Bati Kot Lwoartai

Gender and Micro Enterprise 

(GME) VNP0617003 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 7,728.00 1-Jul-09 30-Jun-11 Completed 100

Nangarhar Surkh Rod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602001 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602002 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602003 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602004 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602005 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602006 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602007 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602008 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Surkhrod Hejrat Kalay

Gender and Micro Enterprise 

(GME) PLP 602009 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Bati Kot Janatyano Kalai

Gender and Micro Enterprise 

(GME) PLP 617010 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90



Nangarhar Batikot Janatyano Kalai

Gender and Micro Enterprise 

(GME) PLP 617011 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Batikot Janatiano Kaly

Gender and Micro Enterprise 

(GME) PLP 617012 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Batikot Farm 4

Gender and Micro Enterprise 

(GME) PLP 617013 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Batikot Farm 4

Gender and Micro Enterprise 

(GME) PLP 617014 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht 

Gender and Micro Enterprise 

(GME) PLP 621015 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Khoshgumbat

Gender and Micro Enterprise 

(GME) PLP 621016 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht 

Gender and Micro Enterprise 

(GME) PLP 621017 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht 

Gender and Micro Enterprise 

(GME) PLP 621018 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht 

Gender and Micro Enterprise 

(GME) PLP 621019 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht 

Gender and Micro Enterprise 

(GME) PLP 621020 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Behsud Qalay Dasht 

Gender and Micro Enterprise 

(GME) PLP 621021 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz Kunar Sheege

Gender and Micro Enterprise 

(GME) PLP 619022 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz kuner Sheege

Gender and Micro Enterprise 

(GME) PLP 619023 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz kuner Dagiano Kaly

Gender and Micro Enterprise 

(GME) PLP 619024 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz kuner Dagiano Kaly

Gender and Micro Enterprise 

(GME) PLP 619025 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Kuz kuner Dagiano Kaly

Gender and Micro Enterprise 

(GME) PLP 619026 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mihtarlam Badybiad

Gender and Micro Enterprise 

(GME) PLP 701034 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mihtarlam Badybiad

Gender and Micro Enterprise 

(GME) PLP 701035 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mehtarlam Badybiad

Gender and Micro Enterprise 

(GME) PLP 701036 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mehtarlam Badybiad

Gender and Micro Enterprise 

(GME) PLP 701037 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mehtarlam Badybiad

Gender and Micro Enterprise 

(GME) PLP 701038 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Mehtarlam Badybiad

Gender and Micro Enterprise 

(GME) PLP 701039 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Qarghayi Kanda

Gender and Micro Enterprise 

(GME) PLP 701040 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Qarghayi kanda

Gender and Micro Enterprise 

(GME) PLP 701041 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Laghman Qarghayi kanda

Gender and Micro Enterprise 

(GME) PLP 701042 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Kunar Asad Abad Assad Abad 

Gender and Micro Enterprise 

(GME) PLP 1301043 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Kunar Asad Abad Assad Abad 

Gender and Micro Enterprise 

(GME) PLP 1301046 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 60

Kunar Asad Abad Assad Abad 

Gender and Micro Enterprise 

(GME) PLP 1301047 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Kunar Assad Abad Assad Abad 

Gender and Micro Enterprise 

(GME) PLP 1301044 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 60

Kunar Assad Abad Assad Abad 

Gender and Micro Enterprise 

(GME) PLP 1301045 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90



Nangarhar Sawkai Shalutai

Gender and Micro Enterprise 

(GME) PLP 1312048 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Sawkai Shalutai

Gender and Micro Enterprise 

(GME) PLP 1312049 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Khogyani Kaga

Gender and Micro Enterprise 

(GME) PLP 605027 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Stoped 0

Nangarhar Khogianee Khankhil 

Gender and Micro Enterprise 

(GME) PLP 605028 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Khogianee Smasee

Gender and Micro Enterprise 

(GME) PLP 605029 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Khogianee Smasee

Gender and Micro Enterprise 

(GME) PLP 605030 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Khogianee Smasee

Gender and Micro Enterprise 

(GME) PLP 605031 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Stoped 0

Nangarhar Sawkai Sawkai

Gender and Micro Enterprise 

(GME) PLP 1312050 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Rodat Farm 4

Gender and Micro Enterprise 

(GME) HELT609001

Handicraft, Embroidery and literacy 

training Handicraft IDEA-NEW (DAI) 1-Sep-09 28-Feb-10 Completed 100

Nangarhar Jalalabad Jalalabad 

Gender and Micro Enterprise 

(GME) TOT601001 TARAQI SABA TOT TOT IDEA-NEW (DAI) 17-Jul-10 30-Aug-10 Active 100

Nangarhar Bihsud Joy 11 

Gender and Micro Enterprise 

(GME) PLP 621032 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Bihsud Joy 11 

Gender and Micro Enterprise 

(GME) PLP 621033 Poultry Project Layer IDEA-NEW (DAI) 20-Mar-10 30-Mar-11 Active 90

Nangarhar Bihsud Joy 10

Gender and Micro Enterprise 

(GME) VNP 621022 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 25-Sep-10 25-Aug-11 Active 80

Nangarhar Batikot Naghlo

Gender and Micro Enterprise 

(GME) VNP 617023 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 16-Sep-10 30-Aug-11 Active 80

Nangarhar Batikot Barikab

Gender and Micro Enterprise 

(GME) VNP 617024 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 16-Sep-10 30-Aug-11 Active 80

Nangarhar Rodat Roghano

Gender and Micro Enterprise 

(GME) VNP 609025 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 13-Sep-10 30-Aug-11 Active 80

Nangarhar Shinwar 27 Wiala

Gender and Micro Enterprise 

(GME) VNP 613026 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 1-Nov-10 30-Oct-11 Active 80

Laghman Mihtarlam Hamisha Bahar

Gender and Micro Enterprise 

(GME) VNP 701027 Vegetable Nursery Program Vegetable Nursery IDEA-NEW (DAI) 2-Jan-11 30-Dec-11 Active 80

Nangarhar Kama Gooj

Gender and Micro Enterprise 

(GME) KGP 618001 Kitchen Garden kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 85

Nangarhar Bihsud Zangoyee

Gender and Micro Enterprise 

(GME) KGP 621002 Kitchen Garden kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 85

Nangarhar Batikot Barikab

Gender and Micro Enterprise 

(GME) KGP 617003 Kitchen Garden kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 85

Nangarhar Pachir wa Agam Saber

Gender and Micro Enterprise 

(GME) KGP 607004 Kitchen Garden kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 85

Nangarhar Pachir wa Agam Dara

Gender and Micro Enterprise 

(GME) KGP 607006 Kitchen Garden kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 85

Laghman Mihtarlam Chardehy/ Abdul Wahb Qala 

Gender and Micro Enterprise 

(GME) KGP 701005 Kitchen Garden kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 85

Laghman Mihtarlam Chardehy/ Qala -e-Sefat

Gender and Micro Enterprise 

(GME) KGP 701007 Kitchen Garden kitchen Garden IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 85

Nangarhar Shinwar Faizulah Khan Village 

Gender and Micro Enterprise 

(GME) SHWP 613001 Clean/drinking water supply(Shall Well) Shall Well Project IDEA-NEW (DAI) 21-Jul-10 30-Dec-10 Completed 100

Nangarhar Kama Landabuch

Gender and Micro Enterprise 

(GME) PLP 618051 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50



Nangarhar Kama Landabuch

Gender and Micro Enterprise 

(GME) PLP 618052 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618053 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618054 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618055 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618056 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618057 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618058 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618059 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618060 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618061 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618062 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kama Bajawray

Gender and Micro Enterprise 

(GME) PLP 618063 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Batan Qala

Gender and Micro Enterprise 

(GME) PLP 609064 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Batan Qala

Gender and Micro Enterprise 

(GME) PLP 609065 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Batan Qala

Gender and Micro Enterprise 

(GME) PLP 609066 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Batan Qala

Gender and Micro Enterprise 

(GME) PLP 609067 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Batan Qala

Gender and Micro Enterprise 

(GME) PLP 609068 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Batan Qala

Gender and Micro Enterprise 

(GME) PLP 609069 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Roghan

Gender and Micro Enterprise 

(GME) PLP 609070 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Roghan

Gender and Micro Enterprise 

(GME) PLP 609071 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Roghan

Gender and Micro Enterprise 

(GME) PLP 609072 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Roghan

Gender and Micro Enterprise 

(GME) PLP 609073 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Rodat Gongian village

Gender and Micro Enterprise 

(GME) PLP 609074 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Shinwar Ghanikhil / Dag

Gender and Micro Enterprise 

(GME) PLP 613075 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Shinwar Ghanikhil / Dag

Gender and Micro Enterprise 

(GME) PLP 613076 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Shinwar Ghanikhil / Dag

Gender and Micro Enterprise 

(GME) PLP 613077 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50



Nangarhar Shinwar Ghanikhil / Dag

Gender and Micro Enterprise 

(GME) PLP 613078 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Shinwar Ghanikhil / Dag

Gender and Micro Enterprise 

(GME) PLP 613079 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Shinwar Ghanikhil / Dag

Gender and Micro Enterprise 

(GME) PLP 613080 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Surkhrod Fateh Abad

Gender and Micro Enterprise 

(GME) PLP 602081 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Surkhrod Fateh Abad

Gender and Micro Enterprise 

(GME) PLP 602082 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Surkhrod Fateh Abad

Gender and Micro Enterprise 

(GME) PLP 602083 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Surkhrod Fateh Abad

Gender and Micro Enterprise 

(GME) PLP 602084 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Surkhrod Fateh Abad

Gender and Micro Enterprise 

(GME) PLP 602085 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Surkhrod Hijrat village

Gender and Micro Enterprise 

(GME) PLP 602086 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Surkhrod Hijrat village

Gender and Micro Enterprise 

(GME) PLP 602087 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Batikot Lachapur

Gender and Micro Enterprise 

(GME) PLP 617088 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Batikot Lachapur

Gender and Micro Enterprise 

(GME) PLP 617089 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Batikot Lachapur

Gender and Micro Enterprise 

(GME) PLP 617090 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Batikot Lachapur

Gender and Micro Enterprise 

(GME) PLP 617091 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Batikot Lachapur

Gender and Micro Enterprise 

(GME) PLP 617092 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Batikot Lachapur

Gender and Micro Enterprise 

(GME) PLP 617093 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Batikot Lachapur

Gender and Micro Enterprise 

(GME) PLP 617094 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Nangarhar Kuz kuner Shagee

Gender and Micro Enterprise 

(GME) PLP 619095 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Laghman Mihtarlam Khwaja Saheb

Gender and Micro Enterprise 

(GME) PLP 701096 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Laghman Mihtarlam Khwaja Saheb

Gender and Micro Enterprise 

(GME) PLP 701097 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Laghman Mihtarlam Khwaja Saheb

Gender and Micro Enterprise 

(GME) PLP 701098 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Laghman Mihtarlam Qabayel

Gender and Micro Enterprise 

(GME) PLP 701099 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Laghman Mihtarlam Qabayel

Gender and Micro Enterprise 

(GME) PLP 701100 Poultry Project Layer IDEA-NEW (DAI) 1-Oct-10 30-Oct-11 Active 50

Province District Village Section Activity_Code Acvitity_Name Activity_Type Implementer_Partner Est_Budget Start_Date End_Date Status Project_Percentage

Nangarhar Behsud Khoshkonbat

Private Sector 

Development (PSD) ZSP-621-007 Zaman Snack production Factory Enterprise IDEA-NEW (DAI) $3,978.00 01-Dec-09 19-Mar-10 Completed 100

Nangarhar Surkh Rod Ghawchack

Private Sector 

Development (PSD) TPJP-602-008

Khalil Rehan Tomato Paste and Jam 

Factory Enterprise IDEA-NEW (DAI) $13,686.00 01-Jan-10 13-Apr-10 Completed 100

Nangarhar Jalalabad City

Private Sector 

Development (PSD) TAS-601-010 Talc Association Association IDEA-NEW (DAI) $17,500.00 13-Jan-10 13-Jan-11 Active 57

Nangarhar Jalalabad City

Private Sector 

Development (PSD) NIA-601-011 Nangarhar Industry Association Association IDEA-NEW (DAI) $23,900.00 10-Jan-10 09-Jan-11 Active 70

Nangarhar Jalalabad City

Private Sector 

Development (PSD) CAS-601-009 Craftsman Association Association IDEA-NEW (DAI) $6,150.00 13-Oct-09 12-Jan-10 Completed 100

Nangarhar Surkh Rod Dosaraka

Private Sector 

Development (PSD) RPF-602-012 Riaz Packaging Factory Enterprise IDEA-NEW (DAI) $15,000.00 01-Nov-09 29-Mar-10 Completed 100



Nangarhar Jalalabad city

Private Sector 

Development (PSD) FGA-601-001 Fruit Grower Association Association IDEA-NEW (DAI) $60,000.00 15-Jul-09 30-Jun-10 Active 94

Nangarhar Shinwar Marko

Private Sector 

Development (PSD) PF-613-003 Hahji Shamsulhaq Layer Bereder Farm Poultry Farm IDEA-NEW (DAI) $10,500.00 16-Aug-09 16-Feb-10 Completed 100

Nangarhar Jalalabad Jalalabad city

Private Sector 

Development (PSD) PAS-601-004 Poultry Association Association IDEA-NEW (DAI) $3,400.00 08-Aug-09 10-Jul-09 Active 56

Nangarhar Dih Bala Yaghiband

Private Sector 

Development (PSD) RTX-608-005 Rodat Textile weaving factory Enterprise IDEA-NEW (DAI) $11,000.00 27-Sep-09 26-Jan-10 Completed 100

Nangarhar Behsud Naghlo Joy 10

Private Sector 

Development (PSD)

ATXD-621-

006

Alkozai Textile dying, washing perss 

center Enterprise IDEA-NEW (DAI) $99,080.00 25-Oct-09 25-Oct-11 Active 65

Nangarhar Behsud Naghlo Saracha

Private Sector 

Development (PSD) PF-621-002 Zamarak broilr Breeder Farm Poultry Farm IDEA-NEW (DAI) $13,500.00 01-Oct-09 16-Jun-11 Completed 95

Nangarhar Surkh Rod New Kabul Bus Station

Private Sector 

Development (PSD) WCh-602-013 Wasim Chair Manufacturing Company Enterprise IDEA-NEW (DAI) $7,238.00 20-Feb-10 19-May-10 Completed 100

Nangarhar Jalalabad Chaknawry

Private Sector 

Development (PSD) VNF-601014 Vermicelli &  Noodles Factory Enterprise IDEA-NEW (DAI) $23,308.00 20-Mar-10 19-Jun-10 Active 55

Nangarhar Surkh Rod Dornta

Private Sector 

Development (PSD)

MSH 602- 

015 Mommand Sehat Hatchery Hatchery IDEA-NEW (DAI) $10,000.00 06-Mar-10 05-Aug-10 Completed 100

Nangarhar Jalalabad City

Private Sector 

Development (PSD) FCF-601-016 Fresh & Packages Cakes Factory Enterprise IDEA-NEW (DAI) $45,000.00 01-Apr-10 31-Aug-10 Completed 10

Nangarhar Surkh Rod Sabzabad

Private Sector 

Development (PSD) BBF 602 017 Baryalai Bicycles Factory Enterprise IDEA-NEW (DAI) $2,300.00 01-Apr-10 31-Jul-10 Active 21

Nangarhar Jalalabad Bez Ekmalaty

Private Sector 

Development (PSD) YCC-601-018 Yashfeen Confectionery Factory Enterprise IDEA-NEW (DAI) $3,987.00 20-Apr-10 20-Jun-10 Completed 100

Nangarhar Jalalabad Jalalabad

Private Sector 

Development (PSD)

ZRMC-601-

019 ZRM Carpet Weaving Company Enterprise IDEA-NEW (DAI) $62,560.00 01-Jul-10 31-Dec-10 Active 57

Nangarhar Kama Sher Gar

Private Sector 

Development (PSD) PF-618-020 M.Ishaq Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-12 Active 80

Nangarhar Kama Mirzakhil

Private Sector 

Development (PSD) PF-618-021 Bakhtyar poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-11 Active 80

Nangarhar Kama Zar Shoi

Private Sector 

Development (PSD) PF-618-022 Murad khan Poultry  Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-11 Active 80

Nangarhar Kama Landa boch

Private Sector 

Development (PSD) PF-618-023 Sadat Poultry Farm Layer poultry Farm IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-11 Active 80

Nangarhar Kama Zar shoi

Private Sector 

Development (PSD) PF-618-024 Naseeb Gul Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $3,200.00 29-Apr-10 31-Dec-10 Active 80

Nangarhar Muhmand Dara Khan Abad

Private Sector 

Development (PSD) PF-614-025 Ekhtyar Ahmad Poultry Farm Layer poultry Farm IDEA-NEW (DAI) $2,300.00 29-Apr-10 31-Dec-11 Active 80

Nangarhar Muhmand Dara Alijan guly

Private Sector 

Development (PSD) PF-614-026

Feroz Poultry

Feroz Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Muhmand Dara Sultan khil

Private Sector 

Development (PSD) PF-614-027 Zabet khan Poultry Farm Layer Poultry Farrm IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Muhmand Dara Khan Abad

Private Sector 

Development (PSD) PF-614-028 Abdul Wali Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Nawi Lakhti

Private Sector 

Development (PSD) PF-617-029 Haji Nader Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Ambr Khan Ali khan Khil

Private Sector 

Development (PSD) PF-617-030 Hayatullah Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 14-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Daman

Private Sector 

Development (PSD) PF-617-031 M. Arif Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Haji Anu Kaly

Private Sector 

Development (PSD) PF-617-032 Samiullah Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Paraw

Private Sector 

Development (PSD) PF-617-033 Javid Poultry Farm Layer poultry Farm IDEA-NEW (DAI) $2,300.00 15-Apr-10 31-Dec-11 Active 80

Nangarhar Bati Kot Qala wal

Private Sector 

Development (PSD) PF-617-034 Farhad Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 14-Apr-10 31-Dec-11 Active 80

Kunar Asadabad Lahurdag

Private Sector 

Development (PSD) PF-1301-035 M. Khalid Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-11 Active 80

Kunar Asadabad Dam Kaly

Private Sector 

Development (PSD) PF-1301-036 muhibullah poultry Farm Layer Poultery Farm IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-11 Active 80

Kunar Wata Pur Omer Abad

Private Sector 

Development (PSD) PF-1308-037 Isamuddin Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-11 Active 80

Kunar Shegal Mora

Private Sector 

Development (PSD) PF-1307-038 Abdullah Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-10 Active 80

Kunar Nurgal Mia Qala

Private Sector 

Development (PSD) PF-1313-039 Farid Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 21-Apr-10 31-Dec-11 Active 80



Laghman Alingar Sakhra

Private Sector 

Development (PSD) PF-705-040 DR MoD-32974habt Poultry Farm Layer Poultry IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Laghman Alingar Parwai

Private Sector 

Development (PSD) PF-705-041 Najeebullah Poultry Farm Layer Poulty Farm IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Laghman Alingar Lajugar

Private Sector 

Development (PSD) PF-705-042 Sayeed Mahmud Poultry Farm Layer Poultry IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Laghman Mihtarlam Harmal

Private Sector 

Development (PSD) PF-01-043 Babrak Poultry Farm Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Laghman Alingar Sakhra

Private Sector 

Development (PSD) PF-705-044

Ezatullah Poultry Farm

Ezatullah Poultry Layer Poultry Farm IDEA-NEW (DAI) $2,300.00 20-Apr-10 31-Dec-11 Active 80

Nangarhar Dara-I-Noor Qali Shahi

Private Sector 

Development (PSD) DTX-620-046 Dara-i-Noor Textile Enterprise IDEA-NEW (DAI) $14,744.00 20-Mar-10 20-Jul-10 Completed 100

Nangarhar Dara-I-Noor Qali Shahi

Private Sector 

Development (PSD) DCH-620-047 Dara-i-Noor Chalk Factory Enterprise IDEA-NEW (DAI) $5,000.00 04-May-10 04-Jul-10 Completed 100

Nangarhar Achin Koshtal

Private Sector 

Development (PSD) SJP-610-0048 Watan Dost Joinery Program Enterprise IDEA-NEW (DAI) $9,800.00 01-Jul-10 31-Aug-10 Approve 29

Nangarhar Achin Koshtal

Private Sector 

Development (PSD) SJP-610-049 Toti Gul Joinery Program Enterprise IDEA-NEW (DAI) $9,800.00 01-Jul-10 31-Aug-10 Cancelled 100

Nangarhar Behsud Dubila

Private Sector 

Development (PSD) WSF621-050 Wahid Soap Factory Soap production IDEA-NEW (DAI) $30,000.00 01-Jul-10 30-Oct-10 Approve 17

Nangarhar Jalalabad Zoon 2

Private Sector 

Development (PSD) SHPP601-051

Season Honey processing and 

packaging Factory Hoeny processing IDEA-NEW (DAI) $10,000.00 20-Jun-10 20-Aug-10 Approve 58

Laghman Surkh Rod Dosaraka

Private Sector 

Development (PSD) AMF602-052 Aryan Marble Factory Marble processing IDEA-NEW (DAI) $6,000.00 01-Sep-10 01-Aug-11 Approve 26

Nangarhar Sherzad Kodikhil

Private Sector 

Development (PSD) LMF605-053 Lajbar Marble Factory Marble processing IDEA-NEW (DAI) $60,000.00 01-Sep-10 01-Aug-11 Approve 21

Nangarhar Jalalabad City

Private Sector 

Development (PSD) HAS601-054 Happy Afghanistan Sports produce Sports tools IDEA-NEW (DAI) $7,000.00 20-Mar-10 20-May-10 Approve 21

Nangarhar Jalalabad City

Private Sector 

Development (PSD) ARDF601-055

Ajmal Rahmani Dry Furit processing 

Company Dry Furit processing IDEA-NEW (DAI) $48,350.00 01-Jun-10 30-Sep-10 Approve 20

Nangarhar Jalalabad City

Private Sector 

Development (PSD) FDC-601-057 Homayoon Fiber Distrbution Distrbution of fiber IDEA-NEW (DAI) $34,200.00 03-Dec-09 02-Dec-10 Active 65

Nangarhar Jalalabad Charahi Marston

Private Sector 

Development (PSD) FTL 601 058 Food Testing Labratroy Testing of Foods IDEA-NEW (DAI) $92,965.00 15-Aug-10 30-Sep-10 Approve 15

Nangarhar Kama kandi

Private Sector 

Development (PSD)

STWF-618-

059 Sadam Textile Weaving Company Textile weaving IDEA-NEW (DAI) $17,200.00 01-Oct-10 31-Dec-10 Approve 46

Nangarhar Dara-I-Noor Qali Shahi

Private Sector 

Development (PSD)

DPCF-620-

060 Dara-I-Noor potatoes chips factory Enterprise IDEA-NEW (DAI) $10,435.00 01-Jul-10 30-Sep-10 Completed 100

Nangarhar Jalalabad Chknowry

Private Sector 

Development (PSD) SCP 601-062 Sahill Chips Factory

Enterprise

Chips Production Factory IDEA-NEW (DAI) $6,213.00 01-May-10 01-Jun-10 Completed 100

Nangarhar Rodat Mirano Kaly

Private Sector 

Development (PSD) ETX 609-063 Ebadullah Textile Factory Enterpries IDEA-NEW (DAI) $700.00 01-Jul-10 31-Dec-10 Active 55

Nangarhar Rodat Mirano Kaly

Private Sector 

Development (PSD) TTXF 609-064 Tahsel Textile Factory Enterprise IDEA-NEW (DAI) $700.00 01-Jul-10 31-Dec-10 Active 55

Nangarhar Rodat Mirano Kaly

Private Sector 

Development (PSD) ZTXF 609-065 Ziarat Gul Textile Factory Enterprise IDEA-NEW (DAI) $700.00 01-Jul-10 30-Dec-10 Active 55

Nangarhar Rodat Mirano Kaly

Private Sector 

Development (PSD) TTXF 609-066 Toor Textile Factory Enterprise IDEA-NEW (DAI) $700.00 01-Jul-10 30-Dec-10 Active 55

Nangarhar Rodat Sharasol Village

Private Sector 

Development (PSD) HPF 609-067 Haider broiler Farm Poultry IDEA-NEW (DAI) $1,870.00 08-Sep-10 08-Nov-10 Active 90

Nangarhar Rodat Baro Soor dag

Private Sector 

Development (PSD) ShPF 609-068 Sharifullah Broiler Farm Poultry Farm IDEA-NEW (DAI) $1,870.00 08-Sep-10 08-Nov-10 Active 80

Nangarhar Rodat Bazar

Private Sector 

Development (PSD) SHBF 609-069 Shamsrurahman Broiler Farm poultry IDEA-NEW (DAI) $1,870.00 23-Oct-10 23-Dec-10 Active 58

Nangarhar Behsud Khalis Family

Private Sector 

Development (PSD) RBF 621-070 Wafiullah Poultry IDEA-NEW (DAI) $1,870.00 19-Oct-10 19-Dec-10 Active 58

Nangarhar Surkh Rod Shamsha Poor

Private Sector 

Development (PSD) MBF 602-071 Mohammad Alam Poultry IDEA-NEW (DAI) $1,870.00 08-Sep-10 08-Nov-10 Active 58

Nangarhar Muhmand Dara 27 Weala

Private Sector 

Development (PSD) ABF-614-072 AzizuRahman Broiler Farm Poultry Farm IDEA-NEW (DAI) $1,870.00 09-Aug-10 11-Aug-10 Active 58

Nangarhar Bati Kot Nabora Ghundi

Private Sector 

Development (PSD) RBF-617-073 Raees Broiler Farm Poultry Farm IDEA-NEW (DAI) $1,780.00 09-Aug-10 11-Aug-10 Active 58

Nangarhar Bati Kot Farm-e-3

Private Sector 

Development (PSD) ZBF-617-074 Zeenatullah Broiler Farm Poultry Farm IDEA-NEW (DAI) $1,780.00 09-Sep-10 11-Aug-10 Active 58

Laghman Mihtarlam Chelmati

Private Sector 

Development (PSD) ZBF-701-075 Zmary Broiler Farm Poultry Farm IDEA-NEW (DAI) $1,870.00 08-Oct-10 08-Dec-10 Active 58



Nangarhar Chaparhar Dawlat Zai family

Private Sector 

Development (PSD) SBF-606-076 Sarajuddin Broiler Farm Poultry Farm IDEA-NEW (DAI) $1,870.00 20-Sep-10 20-Nov-10 Active 90

Nangarhar Behsud Kariz Kabir

Private Sector 

Development (PSD) EBF-621-077 EmamJan Poultry Farm IDEA-NEW (DAI) $1,870.00 08-Oct-10 08-Dec-10 Active 58

Nangarhar Jalalabad Mukam khan

Private Sector 

Development (PSD)

AdPF-601-

078 Abdul Karim Poultry Farm Broiler Poultry Farm IDEA-NEW (DAI) $1,860.00 24-Nov-10 24-Jan-11 Active 60

Nangarhar Jalalabad Mukam khan

Private Sector 

Development (PSD) HPF-601-079 Hamdullah Poultry Farm Broiler Poultry Farm IDEA-NEW (DAI) $1,860.00 24-Nov-10 24-Jan-11 Active 60

Nangarhar Behsud Khush Gunbad

Private Sector 

Development (PSD) NPF-621-080 Nagiali Poultry Farm Broiler Poultry Farm IDEA-NEW (DAI) $1,860.00 24-Nov-10 24-Jan-11 Active 60

PROVINCE DISTRICT_NAME Project_Village Infrastructure Project_ExternalCode Project_Title Activity_Type Implementor Est_Budget Est_Start_Date Est_End_Date Project_Status Project_Percentage

Badghis Abqamare Dehzangay Infrastructure CCI200101 Dezangay Canal Protection Works Irrigation IDEA-NEW (DAI) 115,435.00 1-Aug-09 30-Dec-09 Completed 100

Badghis Abqamare Dehzangay  Bala Infrastructure CCI200102 Dezangay bala Canal  Protection Works Irrigation IDEA-NEW (DAI) 78,557.00 1-Aug-09 30-Dec-09 Completed 100

Badghis Abqamare Gadul Infrastructure CCI190205 Godul Canal Protection Irrigation IDEA-NEW (DAI) 95,093.00 16-Feb-10 20-May-10 Active 53

Badghis Abqamare Pahlawan Infrastructure CCI190206 Pahlawan Canal Protection Irrigation IDEA-NEW (DAI) 121,231.00 16-Feb-10 20-May-10 Active 50

Badghis Abqamare Tagab-e-Esmail Infrastructure CCI190208 Tagab-e-Esmail Canal Improvement Irrigation IDEA-NEW (DAI) 60,838.00 16-Feb-10 20-May-10 Active 25

Badghis Abqamare Zaimat Infrastructure CCI190207 Zaimat Canal  Improvement Irrigation IDEA-NEW (DAI) 98,515.00 16-Feb-10 20-May-10 Active 35

Badghis Abqamare Zengar Infrastructure CCI200103 Zengar flood Protection Works Irrigation IDEA-NEW (DAI) 59,565.00 1-Aug-09 30-Dec-09 Completed 100

Badghis Muqur Infrastructure CCI190709 Kham e Abassi Canal Improvement Irrigation IDEA-NEW (DAI) 112,035.00 16-Feb-10 20-May-10 Active 17

Kunar Asadabad

Villages: Stigal, Dosha khail, 

Gor Gom, Dam, Yar gul, Sarai, 

Tesha, Nawabad, Dandona, 

Lachigale, Bar Narang, 

Lamadak Villages. Infrastructure CCI100101 Salar Canal Improvement Irrigation IDEA-NEW (DAI) 600,042.00 1-Nov-09 1-Feb-10 Active 80

Kunar Chawkay Infrastructure CCI101312 Garigal Canal Intake Improvement Irrigation IDEA-NEW (DAI) Active 15

Kunar Chawkay Chawkai, Infrastructure CCI101311 Chawkai Canal Improvement Irrigation IDEA-NEW (DAI) 250,684.00 1-Dec-09 15-Feb-09 Active 70

Kunar Chawkay

Qazi Banda, Shalamyar, 

Gojrano and Pandano Infrastructure CCI101310 Qazi Banda Canal Improvement Irrigation IDEA-NEW (DAI) 15,263.00 13-Jul-09 5-Sep-09 Completed 100

Kunar Narang

Qalawoona, Kotgi, 

Andargosh, Pas Ghondi, 

Ghondi Infrastructure CCI101207 Warsak Dag Canal Intake Improvement Irrigation IDEA-NEW (DAI) 65,903.00 14-Jul-09 26-Oct-09 Completed 100

Kunar Shegal Shegal kalay Infrastructure CCI100701 KCC Cobblestone Road Improvement Road IDEA-NEW (DAI) 71,155.00 16-Jan-10 1-Apr-10 Active 75

Laghman Mihtarlam Shamangale village Infrastructure CCI090127 Shamangal Canal Intake Improvement Irrigation IDEA-NEW (DAI) 110,972.00 1-Mar-10 1-Jun-10 Active 45

Laghman Qarghayi

Demazang, Ghulam Sulatan, 

Hasham kala,Ahmadzai, 

Qarghayi Villages Infrastructure CCI090226 Nahri karim Canal Improvement Irrigation IDEA-NEW (DAI) 567,225.00 1-Apr-10 1-Jul-10 Active 8

Laghman Qarghayi

Sawati, Qalai Sarferaz, 

Charbagh Infrastructure CCI090225 Sawati Road Improvement Road IDEA-NEW (DAI) 217,403.00 13-Jul-09 29-Nov-09 Active 99.2

Nangarhar Achin

Band Toree Gatee, Malik 

Nabi bagh, Shalgar, Magh 

lana and Morgha Infrastructure CCI082309 Mamand Olace Canal Improvement Irrigation IDEA-NEW (DAI) 101,089.00 20-Apr-10 20-Jul-10 Active 10

Nangarhar Achin Koshtal Infrastructure CCI082311 Koshtal Mulayan MHP Hydro Power IDEA-NEW (DAI) 141,666.00 1-Apr-10 1-Jul-10 Active 8

Nangarhar Achin Makrana. Infrastructure CCI082308 Makrana Canal Intake Improvement Irrigation IDEA-NEW (DAI) 106,524.00 1-Nov-09 1-Feb-10 Completed 100

Nangarhar Chaparhar

Bibi Mahro, Cheena, Trilai & 

Akhondzadgan Villages Infrastructure CCI080611 Bibi Mahro Canal Intake Irrigation IDEA-NEW (DAI) 59,738.00 1-Jan-10 1-Mar-10 Active 65

Nangarhar Chaparhar

Kandi Bagh, Hafizano, 

zoghona, Qalay shekh and 

Sra qala villages Infrastructure CCI080612

Kandi Bagh & Hafizano Canal Intake 

Improvement Irrigation IDEA-NEW (DAI) 369,357.00 1-Jan-10 1-Mar-10 Active 50

Nangarhar Dih Bala Akakhil villages. Infrastructure CCI080808

Shpoola Akakhil Canal Intake 

Improvement Irrigation IDEA-NEW (DAI) 147,616.00 1-Apr-10 1-Jul-10 Active 15

Nangarhar Dih Bala

Salara, Koz Yaghi Band and 

Bar Yaghi Band Infrastructure CCI080807 Yaghiband Micro Hydro Power Plant Hydro Power IDEA-NEW (DAI) 181,512.00 10-Jul-09 26-Nov-09 Completed 100

Nangarhar Hisarak Khanjar Villages Infrastructure CCI080307 Khangar kariz Improvement Irrigation IDEA-NEW (DAI) 62,835.00 16-Nov-09 16-Jan-09 Active 100

Nangarhar Hisarak Ragha villages Infrastructure CCI080310 Ragha Canal Intake Improvement Irrigation IDEA-NEW (DAI) 214,868.00 16-Apr-10 16-Jul-10 Active 9

Nangarhar Hisarak

Sharif khil, Kapar khil, Lahor 

khil, Mohammad Aminkhil, Infrastructure CCI080308 Abizangiyani Pipe Scheme Project Pipe Scheme IDEA-NEW (DAI) 105,745.70 16-Nov-09 16-Jan-09 Active 70

Nangarhar Khogyani Baghicha & Soja dag villages Infrastructure CCI080517 Baghicha Intake & Karez Improvement Irrigation IDEA-NEW (DAI) 112,198.00 18-Jul-09 27-Oct-09 Completed 100

Nangarhar Khogyani Derga & Abdi villages Infrastructure CCI080515 Derga Village Karez Improvement Irrigation IDEA-NEW (DAI) 79,254.00 18-Jul-09 27-Oct-09 Completed 100

Nangarhar Khogyani

Hadari Qala, Rahim jan, 

Akbar sayed, Naiem jan Infrastructure CCI080518 Seway Zangal Canal Intake Improvement Irrigation IDEA-NEW (DAI) 67,839.00 10-Jul-09 5-Oct-09 Completed 100

Nangarhar Khogyani

Kaga Old Bazaar, Mordardan, 

Akbar Khil Infrastructure CCI080511 Baghicha Road Improvement Road IDEA-NEW (DAI) 277,370.00 18-Jul-09 8-Jan-10 Stopped 20

Nangarhar Khogyani

Moh Omar, Juma gul, 

Dawran, Rozidin, Qaatar Infrastructure CCI080514 Loghdara Canal Intake Improvement Irrigation IDEA-NEW (DAI) 24,036.00 10-Jul-09 31-Aug-09 Completed 100

Nangarhar Khogyani

Mulayan, Zamankhill, 

Abdulghani, Mulakhill Infrastructure CCI080512 Darwazagi Canal Improvement Irrigation IDEA-NEW (DAI) 22,642.00 10-Jul-09 31-Aug-09 Completed 100

Nangarhar Khogyani

Musa ghundi, Koza Qala, Loi 

Kilay Infrastructure CCI080513 Nemla Manz Road Improvement Road IDEA-NEW (DAI) 86,413.00 10-Jul-09 5-Oct-09 Stopped 15



Nangarhar Khogyani

Taowda Cheana & Minkay 

villages Infrastructure CCI080516 Taowda Chena Karez Improvement Irrigation IDEA-NEW (DAI) 42,299.00 18-Jul-09 26-Sep-09 Completed 100

Nangarhar Lal Pur Sarband, Lalpur, Guldag Infrastructure CCI081504 Lalpur Road Improvement Road IDEA-NEW (DAI) 29,946.00 1-Jan-10 1-Mar-10 Completed 100

Nangarhar Pachir Wa Agam Badan Khil & Aini Khil Villages Infrastructure CCI080706 Lande Pachir Canal Intake Improvement Irrigation IDEA-NEW (DAI) 117,955.00 16-Jul-09 5-Dec-09 Completed 100

Nangarhar Pachir Wa Agam

Bama Khail, Landa Khail, 

Kagai Kala, Zar Kala, Bande 

Kala, Lar Kala, Infrastructure CCI080707 Landa Khail Canal Repair Irrigation IDEA-NEW (DAI) 100,616.00 1-Dec-09 15-Feb-09 Active 88

Nangarhar Pachir Wa Agam

Bar and Kuz Sabor, Angorano 

Ghunday and Kata Khil 

Villages Infrastructure CCI080708 Landay Canal Intake Improvement Irrigation IDEA-NEW (DAI) 135,644.00 1-Dec-09 15-Feb-09 Active 92

Nangarhar Rodat Baro, & Soordag Villages Infrastructure CCI080905 Baro Shalizar Canal Intake Improvement Irrigation IDEA-NEW (DAI) 116,920.00 16-Jan-10 1-Apr-10 Active 60

Nangarhar Shinwar Baghcha Villages Infrastructure CCI081312 Baghcha Kariz Irrigation IDEA-NEW (DAI) 74,298.00 1-Apr-10 1-Jul-10 Active 20

Nangarhar Shinwar Ghanikhil Infrastructure CCI081310

Marko Girls and Boys Schoold Boundry 

Wall School Construction IDEA-NEW (DAI) 107,638.00 1-Apr-10 1-Jul-10 Active 18

Nangarhar Shinwar

Kasi, Shergar, Ghani Khil & 

Ghondai Kalai Infrastructure CCI081309 Kasi Intake & Gograni Kariz Improvement Irrigation IDEA-NEW (DAI) 182,550.00 18-Jul-09 5-Dec-09 Completed 100

Nangarhar Spin Ghar

Malak Naiz Kalay, Band Toory 

Gati, Malak Nabi Kalay, 

Magholana Village Infrastructure CCI082310 Mamand Tangee Bridge Bridge IDEA-NEW (DAI) 570,459.00 1-Dec-09 15-Feb-09 Active 42

Nangarhar Spin Ghar Spinghar Infrastructure CCI082307

Terili Girls & Boys School Boundary wall & 

Toilets Implementation School construction IDEA-NEW (DAI) 39,772.00 16-May-09 16-Aug-09 Completed 100

Nuristan Nur Gram

Maeen, Malil, Anar Bagh, 

Gojar and Mashfa villages Infrastructure CCI300805 Malil-Mishfa Road Improvement Road IDEA-NEW (DAI) 466,631.00 10-Apr-09 10-Jun-09 Completed 100



Project Name Province District % Complete
Estimated # 

Beneficiaries
Implementer Start Date End Date

Takhar Kalafghan 100% 32 farmers Mercy Corps 1-Jan-10 1/1/2013

Nahrin 80% 20 farmers Mercy Corps 22-Dec-09 30-Mar-11

Burka 80% 30 farmers Mercy Corps 16-Dec-09 30-Mar-11

Kalafghan 

Farkhar

Warsaj

Bangi

Chal

Kalafghan

Farkhar

Bano 100% 9 farmers Mercy Corps 1-Jan-10 30-Sep-10

Dehsala 100% 3 farmers Mercy Corps 1-Jan-10 30-Sep-10

Khost o Fereng 100% 10 farmers Mercy Corps 20-Jan-10 30-Sep-10

Puli Khumri 100% 6 farmers Mercy Corps 25-Jan-10 30-Sep-10

Burka 100% 13 farmers Mercy Corps 28-Jan-10 30-Sep-10

Nahrin 100% 6 farmers Mercy Corps 28-Jan-10 30-Sep-10

Puli Khumri

Baghlani Jadid

Nahrin

Bano

Daryim

Baharak

Jurm

Kishem

Tagop

Shuhada

Faizabad

Dehsala 78% 5 farmers Mercy Corps 10-Nov-09 1-Mar-12

Bano 78% 19 farmers Mercy Corps 10-Nov-09 1-Mar-12

Burka 78% 12 farmers Mercy Corps 15-Nov-09 1-Mar-12

Khost o Fereng 78% 3 farmers Mercy Corps 10-Nov-09 1-Mar-12

Baharak

Yaftal

Faizabad

Kalafghan

Fakhar

Bano 100% 9 farmers Mercy Corps 10-Nov-09 30-Oct-10

Dehsala 100% 3 farmers Mercy Corps 10-Nov-09 30-Oct-10

Khost o Fereng 100% 40 farmers Mercy Corps 8-Jan-10 30-Oct-10

Nahrin 100% 20 farmers Mercy Corps 1-Mar-10 30-Oct-10

Puli Khumri

Baghlani Jadid

Nahrin

Bano

Baharak

Jurm

Shuhada

Worduj

Argo

Daryim

Pistachio 

Orchard 

Establishment Baghlan

Orchard 

Management

Takhar

100% 32 farmers

Baghlan

Baghlan 5% 100

Mercy Corps 1-Mar-10 1-Mar-13

100% 41 farmers Mercy Corps 15-May-10 14-May-13

Mercy Corps 1-Feb-11 30-Sep-11

Badakhshan 100% 30 farmers Mercy Corps 31-Dec-09 30-Sep-10

Fruit Nursery 

Establishment

Baghlan

Badakhshan 96% 32 farmers Mercy Corps 30-Oct-09 30-May-10

Fruit Orchard 

Establishment

Takhar 100% 32 farmers Mercy Corps 1-Mar-10 1-Mar-13

Baghlan

5% 100 Mercy Corps 1-Feb-11 30-Sep-11

Badakhshan 100% 60 farmers Mercy Corps 31-Dec-09 27-Dec-10

Northeastern Region



Kishem

Teshken

Tagop

Puli Khumri

Baghlani Jadid

Nahrin

Bano

Kalafghan

Farkhar

Baharak

Jurm

Sho

Worduj

Kishem

Argo

Daryim

Puli Khumri

Baghlani Jadid

Nahrin

Bano

Dehsala

Devil's Dung Baghlan Burka 100% 32 farmers Mercy Corps 15-Nov-09 30-Jun-10

Burka

Nahrin

Nahrin

Burka

Khost

Baghlani Jadid

Bano

Dehsala

Puli Khumri

Faizabad

Argo

Kishem

Yaftal

Argo

Faizabad

Yaftal

Tagob

Khash

Wardoj

Tishkan

Shuhada

Kishem

Daryim

Jurm

Baharak

Ishkashim

Shahri Bozrog

Arghanj Khah

Shakay

Kohistan

Karan Mojan

Baharak

Wardoj

Shuhada

Jurm

Khash

Yaftal

Faizabad

Argo

Commercial 

Orchard 

Establishment

Baghlan 5% 1 Mercy Corps 1-Feb-11 30-Sep-11

31-Aug-11

Commercial 

Vegetable 

Cultivation

Takhar 100% 47 farmers Mercy Corps 1-Mar-10

5% 100 Mercy Corps 1-Feb-11

1-Sep-10

Badakhshan 100% 40 lead farmers Mercy Corps 1-Mar-10

30-Oct-11

Potato 

Cultivation
Baghlan 5% 150 Mercy Corps 1-Feb-11 30-Oct-11

Onion Cultivation Baghlan

Cumin 

Cultivation
Baghlan 100% 20 farmers Mercy Corps 1-Nov-09 1-May-10

Agriculture 

Training for 

Government Line 

Staff

Baghlan 100%
500 MAIL staff, 

agriculture faculty
Mercy Corps 21-Feb-10 30-Dec-10

Badakhshan

100% 16-Mar-10

100% 

(Completed)
39 MAIL staff Mercy Corps 7-Feb-10 11-Feb-10

100% 15 lead farmers Mercy Corps 1-Jun-10

24 MAIL staff Mercy Corps 14-Mar-10

30-Aug-10

Agriculture 

Supervisors 

Training

Badakhshan



Daryim

Tagob

Tishkan

Kishem

Almond Orchard 

Establishment
Baghlan Puli Khumri 100% 10 farmers Mercy Corps 3-Mar-10 30-Oct-10

Strawberry 

Runners 

Plantation

Baghlan Nahrin 100% 20 farmers Mercy Corps 19-Mar-10 30-Dec-10

Onion and 

Cucumber 

Cultivation

Baghlan Puli Khumri 100% 4 farmers Mercy Corps 19-Mar-10 30-Dec-10

Silkworm 

Production
Baghlan Baghlani Jadid 100% 30 farmers Mercy Corps 28-Mar-10 31-May-10

Apricot Drying 

and Sulfur 

Training

Baghlan Khost 100% 210 Mercy Corps 25-Jun-10 24-Jul-10

Takhar Bangi 100% 70 farmers Mercy Corps 1-May-10 1-Nov-10

Puli Khumri

Andarab

Baharak

Jurm

Khost 100%
16 farmers (1 

cooperative) 
1-Oct-09 31-Dec-09

Nahrin 100% 15 farmers 18-Apr-10 30-Jun-10

Badakhshan Shuhada 90% 120 farmers Mercy Corps 20-May-10 30-Oct-10

Kalafghan

Namak Ab

Baharak

Jurm

Shuhada

Worduj

Argo

Daryim

Kishem

Teshken

Tagop

Puli Khumri

Baghlani Jadid

Nahrin

Bano

Dehsala

Kishem

Baharak

Jurm

Kalafghan

Farkhar

Kishem 98% 25 farmers 1-May-10 31-Aug-10

Kishem 

(Namazga)
98% 25 farmers 15-Apr-10 31-Aug-10

Baghlan Puli Khumri 100% 5 Mercy Corps 25-Apr-10 30-Sep-10

Takhar 100% 20880 Mercy Corps 1-Apr-10 1-Aug-10

Kunduz 100% 14880 Mercy Corps 1-Apr-10 1-Aug-10

Baharak

Jurm

Shuhada

Wardoj

Argo

Daryim

Kishem

Teshken

Tagop

Cauliflower
Baghlan 100% 12 farmers Mercy Corps 15-Jun-10 14-Oct-10

Bee Keeping

Baghlan

88%
79 farmers (2 

cooperatives
Mercy Corps 21-Jul-09 30-Aug-10

Mercy Corps

Takhar
90%

40 Mercy Corps 1-May-10 30-Apr-11

30-Sep-11

Timber 

Production

Badakhshan 100% 40 farmers Mercy Corps 1-Mar-10

82% 10 lead farmers Mercy Corps 15-Mar-10

31-Aug-11

Baghlan 5% 80 Mercy Corps 1-Feb-11

7/31/2010

Strawberry 

Intercropping
Takhar 100% 5 farmers Mercy Corps 1-Apr-10 1-Oct-10

Grape Trellising Badakhshan

Intesififcation 

System Rice

Badakhshan Mercy Corps

Melon Fly and 

Potato Beetle 

Control

Badakhshan

100% 10,000 Mercy Corps 4-May-10 15-Jul-10



Baharak

Jurm

Argo

Faizabad

Puli Khumri

Baghlani Jadid

Nahrin

Burka

Dahani-Guri

Faizabad 100% 120 farmers Mercy Corps 12-Aug-09 1-Mar-10

Khost

Nahrin

Burka

Dushi

Nahrin

Khost

Burka

Argo

Faizabad

Kalafghan 90 240 Mercy Corps 15-May-10 30-Apr-11

Baharak 12 120 Mercy Corps 15-Dec-10 14-Dec-11

Kishem

Khash

Poultry Refresher 

Training

Badakhshan Faizabad 100 120 Mercy Corps 2-Jul-10 25-Jul-10

Silk and Wool 

Spinning Training

Baghlan Baghlani Jadid 100% 30 women Mercy Corps 1-Aug-10 30-Sep-10

Baharak

Warduj

Shuhada

Argo

Faizabad

Jurm 

Khash 

Yaftal

Darayim

Tagob 

Kishem

Teshken

Baghlani Jadid

Burka

Nahrin

Khost

Puli Khumri

Dahani-Guri

Dushi

Faizabad

Argo

Yaftal-e-Payan

Khash

Wardoj

Shuhada

Tagob-e-Kishem

Faizabad

Argo

Yaftal-e-Payan

Control

Baghlan 100%

90% 2,000 Mercy Corps 18-Jul-10 8/117/10

7000 farmers Mercy Corps 27-May-10 30-Aug-10

Poultry 

Production

Baghlan

100% 90 families Mercy Corps 27-Jul-09 27-Jan-10

100% 120 Mercy Corps 18-Apr-10 30-Jun-10

Badakhshan 95% 180 families Mercy Corps 27-Mar-10 25-Sep-10

Takhar

Feed and Vet 

Support for Milch 

Animals

Badakhshan 80% 460 Mercy Corps 1-Sep-10 30-Nov-10

Training for CDC 

Leaders and 

MAIL Ag 

Extension 

Officers

Badakhshan 100% 464 Mercy Corps 1-Sep-10 30-Sep-10

Winter Feeding 

and De-worming

Baghlan 100%

3,240 

farmers/23,906 

livestock

Mercy Corps 10-Dec-09

8,000families/32,

31-Mar-10

Badakhshan 100%
8,000families/32,

000 livestock
Mercy Corps 10-Dec-09 31-Mar-10



Khash

Wardoj

Shuhada

Tagob-e-Kishem

Khost

Nahrin

Burka

Nahrin

Burka

Dushi

Puli Khumri

Jurm

Daryim

Bangi

Baharak

Faizabad

Argo

Yaftal-e-Payan

Khash

Wardoj

Tishkan

Jurm

Daryim

Kishem

Baharak

Apricot Drying 

and Sulfur 

Training

Baghlan Khost 100% 205 farmers Mercy Corps 14-Jul-09 26-Jul-09

Budding Training Baghlan Ishkamish 100% 31 farmers Mercy Corps 22-Jun-09 25-Jul-09

Grafting 

Seedlings
Baghlan Ishkamish 100% 11 farmers Mercy Corps 22-Jun-09 25-Jul-09

Argo

Jurm

Faizabad

Badakhshan 100%
8,000families/32,

000 livestock
Mercy Corps 14-Dec-09 28-Mar-10

Lamb and Calf 

Fattening

Baghlan

100% 88 farmers Mercy Corps 24-Aug-09 31-Dec-09

95% 201 farmers Mercy Corps 1-Jun-10 30-Aug-10

Badakhshan 100% 80 Mercy Corps 13-Aug-09 1-Nov-09

Takhar 100% 200 Mercy Corps 15-Jun-10 14-Oct-10

15-Jun-09 16-Aug-09

Baghlan

High School 

Teachers Ag 

Training

Badakhshan 100% 114  teachers Mercy Corps 3-Jan-10

Mercy Corps 22-Jun-09 22-Aug-09

7-Jan-10

Melon Fly Control

Takhar/Kunduz All districts 100% 15,824 farmers Mercy Corps

Badakhshan 100% 637% Mercy Corps 12-Jun-09 12-Sep-09

All districts 100% 2,599 farmers



Project Name Province District % complete Estimated # Beneficiaries Implementer Start Date End Date

Ag Retailer Establishment Samangan Aybak 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Dara-I- Sufi Bala 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Dara-I- Sufi Payin 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Feroz Nakhchir 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Hazrati Sultan 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Khuram Wa Sarbagh 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Ruyi Du Ab 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Balkh Balkh 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Chahar 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Bolak 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Chimtal 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Dawlatabad 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Dihdadi 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Kaldar 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Kishindih 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Khulm 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Nahri Shahi 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Sholgara 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Shortepa 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Zari 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Sari Pul Gosfandi 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sangcharak 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sari Pul 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sayyad 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sozma Qala 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan Aqcha 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Darzab 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Fayzabad 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Kham Ab 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Khaniqa 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Khwaja Du Koh 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Qarqin 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Shibirghan. 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab Almar 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Bilchiragh 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Dawlatabad 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Gurziwan 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Khwaja Sabz Posh 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Kohistan 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Maymana 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Pashtun Kot 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Qaysar 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Shirin Tagab 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Ghormach 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Capacity Building

Melon Fly Control  Training Balkh Balkh 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chahar Bolak 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chimtal 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Dawlatabad 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Dihdadi 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Kaldar 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Kishindih 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Khulm 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Sholgara 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Nahri Shahi 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Shortepa 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Zari 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chahar Kint 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 23-May-09 4-Jul-09

Melon Fly Control  Training Samangan Hastate Sultan 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Dara-I Sufi Bala 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Dara-I Sufi Payin 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Feroz Nakhchir 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Khuram Wa Sarbagh 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Aybak 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 4-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul Gosfandi 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sangcharak 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sayyad 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sari Pul 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sozma Qala 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 9-Jun-09 1-Jul-09

Melon Fly Control  Training Jawzjan Aqcha 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Darzab 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Fayzabad 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Khwaja Du Koh 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Mangajek 100%

80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA) 2-Jun-09 8-Jul-09

Northern Region



Name of Grantee District/Provin

ce

Concept 

Approved by 

Evaluation 

Committee

Concept 

Approved by 

Project 

Director

Numbers of 

Awards

 Grant Status Start Date of 

Grant

Type of Grant Estimated 

Grant Amount 

(USD)

Duration 

of Grant

Deliverables

Riaz Packaging 

Factory/ Engineer 

Ghulam Hussain

Dosaraka Kabul 

Jalalabad main road 

Surkhroad/ 

No Concept No Concept 1 Approved April 1, 2010 In-Kind $15,000 2.5 Months Increased number of printed labels for boxes

Amiri & Brother’s 

Carpentry Workshop/ 

Mohammad Hasan

Taimani Watt, Kabul 

Province

No Concept No Concept 1 Approved December 14, 2009 In-Kind $11,200 2 Months Registration with AISA and renovation of workshop 

Rohafza Jam and 

Pickle company/ 

Rohafza

 Zone 10 Jalalabad 

City/Nangarhar 

province

Approved Approved 1 Approved June 1, 2010 In-Kind $8,829 2 months Increased production and sales of Jam and Pickles

Shams Afzali Poultry 

Production and rearing 

limited/ Haji Shams ul 

Haq

Daronta, Surkhroad 

district, Nangarhar 

Province

Approved Approved 1 Approved March 6, 2010 In-Kind $10,000 5 months Hiring of ten employees each and ensure good bio-

security measures

Shamshad Vermicelli& 

Noodles Factory/ 

Ghulam Dastageer

Chinknorey 

Jalalabad City 

Nangarhar province

Approved Approved 1 Approved July 1, 2010 In-Kind $23,308 4 months 1) Aisa Registration 2) Hiring of Additional 15 Staff

members 3)  Increased production and sales of 

Vermicelli and Noodles 

Wasim Chair 

Manufacturing 

Factory/ Hasan Gul 

Kabul Bus Stand, 

Jalalabad City, 

Nangrarhar Province

Approved Approved 1 Approved February 20, 2010 In-Kind $5,000 3 months Registration with AISA. Hiring of 7 employees and 

increase the production and sale of plastic furniture. 

Omer Farooq Food 

Company / Haider 

Baig

Jalalabad City, 

Nangrarhar Province

Approved Approved 1 Approved July 1, 2010 In-Kind $45,000 5 months Hiring of 60 employees and local purchase of raw 

materials, to increase local cake and pastry 

manufacturing 

Baryalaic bicycle 

Factory/ Baryalai

Dosaraka Kabul 

Jalalabad main road, 

Surkhroad  District, 

Nangarhar Province

Approved Approved 1 Approved July 1, 2010 In-Kind $23,000 4 months 1)Hiring of 20 Employee 2) Increase the production 

and sale of Bicycles 3) local procurements

Lajbar Marble 

Processing Factory/ 

Ajab Khan

Shirzad District, 

Nangarhar

Approved Approved 1 Approved July 1, 2010 In-Kind $60,000  6 months 1) Aisa Registration 2) Hiring of Additional 28 Staff

members 3)  Grantee Should purchase new 250 KW 

generator 4)  Increased production of marble and 

Arian Marble 

Industries Limited/ 

Haji Fazel e Mula

Dosaraka Kabul 

Jalalabad main road, 

Surkhroad  District, 

Nangarhar Province

Approved Approved 1 Approved July 1, 2010 In-Kind $60,000  6 months 1) Aisa Registration 2) Hiring of Additional 15 Staff

members 3) Increased production of marble and 

granite

Hedayat Barakat 

Broiler Breeder Farm/ 

Qari Ihsanullah

Behsud District 

Nangarhar Province

Approved Approved 1 Approved 01 July, 2010 In-Kind  $52,174 6 months 1)  Construction of building for 6150 day old Broiler

Breeder , Purchasing of automatic Drinker and 

Feeder.2) Grantee should order the Broiler Breeder 

chicks as soon the grants is approved,  3) 50 % of 

Grant value will be given back to IDEA-NEW in 

form of Days old Chicks

IDEA-NEW Grants Biweekly Report 16-31 Jan, 2011 (Eastern Region)

Approved Grants

ANNEX VI: Grants Update 
Eastern Region: 
During reporting period, grants evaluation meeting evaluated the honey bee farms concept from Agriculture section. Evaluation committee members recommended the Honey bee 
concept to be forwarded for concept approval to project director. 

Meanwhile, the concept was approved by project director. Application along with budget sheet and required annexes was provided to potential candidates. Application will be 
resubmitted to IDEA-NEW in next biweekly period,  



Happy Afghanistan 

Sports/Muhammad 

Katoor

Zone no 4, Jalalabad 

City , Nangarhar 

Province

Approved Approved 1 Approved 01 Aug, 2010 In-Kind $7,000.00 4 months 1)Aisa Registration 2)Increase production. 

3)Construction of building and Hiring 8 new staff 

member.

Clean Drinking Water 

Supply Project/ 

Faizullah Khan Head 

of CDC

Shinwar District, 

Nangarhar Province

Approved Approved 1 Approved May 20, 2010 In-Kind $11,550 2 months Unskilled Labor will be the Community Contribution

Gulayee Village 

Aqueduct project/ 

Abdul Rahman Head 

of CDC

Ghanikhil District, 

Nangarhar Province

Approved Approved 1 Approved May 20, 2010 In-Kind $12,558 2 months Unskilled Labor will be the Community Contribution

Watan Dost Carpentry 

Workshop/ Dost 

Mohammad

Achin district, 

Nangarhar Province 

Approved Approved 1 Approved 01 July, 2010 In-Kind                     9,800.00 2 months 1) Aisa Registration. 2) Hiring of 6 Employees and 

provide training 3) Increase production of Door, 

Window and cupboard

Waheed Soap Factory/ 

Bismillah

Behsud district, 

Nangarhar Province 

Approved Approved 1 Approved 01 Aug, 2010 In-Kind                   30,000.00 3 Mont\hs 1)Construction of building to accommodate new 

machinery. 2) Hiring of 13 New staff members. 3) 

Purchased Raw Materials and increase the production 

and improve quality. 4)Purchased Cartons form Riaz 

Packages Factory

Ali Zada Green House Qala -e- Maroof 

Surkhroad district, 

Nangarhar Province 

Approved Approved 1 Approved 01 Aug, 2010 In-Kind                   44,412.00 2 Months 1) Aisa registration 2)Purchased inputs and other 

material such as Cucumber Seed,Tomato Seed, 

Pepper Seed, Farming 

Tools,Fuel,DAP,UREA,Animal Manure, Safety Tank 

and Main Pipe. 3)Hiring of 3 new staff member. 

4)Increase and produce the quantity Cucumber for 

local market as well as for International Market

Ajmal Rahmani Dry 

Fruit Processing and 

Packing Company/ 

Naqibullah 

Jalalabad City, 

Nangarhar Province

Approved Approved 1 Approved September 1, 2010 In-Kind                   48,350.00 4 months 1)Construction of building.  2)Hiring of 12 people. 

3)Purchased Raw Material (Walnuts) Improved 

quality and improved packaging and Produce 

products for export market

Pure Afghan Dry Fruit 

Processing Company/ 

Samiullah and Abdul 

Basit

Asadabad District, 

Kunar Province

Approved Approved 1 Approved September 1, 2010 In-Kind                   47,500.00 4 Months 1)AISA Registration. 2)Construction of Building. 

3)Hiring of 19 staff members. 4)Purchased Raw 

Material (Walnuts) Improved quality and improved 

packaging and Produce products for export market

Afghanistan Institute 

of Business 

Management 

1) Nangarhar, 

Laghman and Kunar 

Province 

Approved Approved 1 Approved 01 Oct, 2010 FOG                   33,600.00 4 months Milestone 1)  Pre test should be prepare by AIBM 

and a soft draft should be submitted to IDEA-NEW 

grants unit. A copy of the trainers’ CVs, job 

descriptions, and contracts will be submitted to IDEA-

NEW grants Department. Provide timesheets to 

IDEA-NEW grants department for payment staff 

hired under this grant on monthly basis. Provide brief 

monthly progress reports on the activities to the 

IDEA-NEW Grants Department. A copy of the 

training curriculum/ schedule will be submitted to 

IDEA-NEW grants Department.                                     

Milestone # 2) Signed attendance sheets of trainers 

should be submitted to IDEA-NEW Grants office. All 
Sadam Textile weaving 

Company/ Haji Zazai

 Kama district. 

Nangarhar Province

Approved Approved 1 Approved 01 Oct, 2010 In-Kind                   17,200.00 2 Months 1)AISA Registration. 2)Construction of building to 

accommodate new machinery. 3)Hiring of 7 

permanent staff members. 4)Purchased Generator and 

raw materials



Dago  Village Canal 

Protection wall  

project/Malak Noor 

Rahman

Dago Village 

Chaparhar District, 

Nangarhar Province

Approved Approved 1 Approved 01 Nov, 2010 In-Kind $15,529.00 2 Months Unskilled Labor from starting of Project till end of 

Project

Rahmatullah 

Vegetable Production 

Greenhouse/Rahmatull

ah

 Jamai Mohammad 

Sideeq Village of 

Kama District of 

Nangarhar Province 

Approved Approved 1 Approved 01 Nov, 2010 In-kind $10,000.00 3 Months 1) AISA Registration                                                      

2) Land Preparation and purchase all input and 

required tools for greenhouse                                         

3) As soon the Greenhouse is operational and start it 

production, monthly and quarterly sale report should 

be submitted to grants section as well as the technical 

section

Ihsanullah Off Season 

Vegetable Production 

Greenhouse/Ihsanullah 

Saqawa Village of 

Khogyani District of 

Nangarhar Province

Approved Approved 1 Approved 01 Nov, 2010 In-Kind $6,095.00 3 Months 1) AISA Registration                                                      

2) Land Preparation and purchase all input and 

required tools for greenhouse                                         

3) As soon the Greenhouse is operational and start it 

production, monthly and quarterly sale report should 

be submitted to grants section as well as the technical 

section

Kunar Pashad Marble 

Processing Factory

Sarkano District, 

Kunar Province

Approved Approved 1 Approved 01 Dec, 2010 In-Kind $60,000.00 6 Months 1) Construction of new building to accommodate the 

new machinery                                                                

2) Hiring of 15 new employee                                

3)Purchasing of 350 KW generator and size machine 

4)Increases the Production of Marble and Granite and 

sales report on monthly basis

Kaayenat Marhaba 

Henna Processing and 

Talcum Powder 

Manufacturing 

Factory

Aziz Khan Kas of 

Qarghayi district of 

Laghman Province 

Approved Approved  1 Approved 01 Dec, 2010 In-kind $22,800.00 4 Months 1) Construction of New building to accommodate 

new machinery                                                          

2)Purchasing of  raw material as mention in grants 

application                                                            

3)Providing and submission of monthly sale report to 

the grants section.

Spin Ghar Poultry 

Farmers Association

Jalalabad City of 

Nangarhar Province 

Approved Approved 1 Approved 01 Dec, 2010 FOG $40,000.00 12 Months First activity: 1) Hire the advisor and sign an agreement 

with 60 days probationary period, provide copy of Scope 

of work, copy of agreement along with CV, Job 

description to IDEA NEW grants department. The 

poultry advisor will be available over one year period 

and will provide his support to train new/existing poultry 

farmers, provide assistance to the breeder farm 

owners/employees, hatchery owners/employees and as 

well as the new feed mills.

  2) Visit the nearby farm and develop plan for 

interventions.

 3) develop work plan in first 3 weeks of arrival.     

Second deliverable: 1) Train 100 poultry farmers in the 

eastern region (Nangarhar, Kunar, Laghman).Provide 

signed attendance sheet of trainees. The format should 

include the farmer name, location of farms, signature of 

farmers, telephone number of farmers and at the end 

should be approved by SPFA manager

   2)Three pages progress report on status of training. 

The report should also include photographs of activities 

and any other documentation illustrating activities 

performed under   the grant period as well as address 

problems faced and solutions sought. 3) Provide time 

sheet of poultry advisor as well as the pay slip from 

beginning till end of August 2010

  4) Provide all expenditure receipts, such as air ticket 

Toor Kahn Textile 

Weaving Company/ 

Toor Khan.

Hisarshahi Village of 

Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 01 Jan, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration, 2) Construction of new building to 

accommodate new machinery, 3) Hiring of 9 employees, 

4)  Purchasing of generator and raw materials, increase 

sales and provide monthly sales report to IDEA NEW 

PSD and Grants Team.



Azizurrahman Textile 

Weaving Company 

Hisarshahi Village of 

Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 01 Jan, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration   2) Construction of new building 

to accommodate new machinery. 3) Hiring of 6 

employees.  4)  Purchasing of generator and raw 

materials, increase  sales and provide monthly sales 

report to IDEA NEW PSD and Grants Team.
Tassildar Textile 

Weaving 

Company/Tassildar.

Hisarshahi Village of 

Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 01 Jan, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration. 2) Construction of new building to

accommodate new machinery. 3) Hiring of 7 employees. 

4)  Purchasing of generator and raw materials, increass

sales and provide monthly sales report to IDEA NEW 

Khaiber Gul Textile 

Weaving 

Company/Khaiber 

Gul.

Hisarshahi Village of 

Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In- Kind $12,000.00 3 Months 1) AISA Registration

2) Construction of new building to accommodate new 

machinery.  

3) Hiring of 6 employees. 

4)  Purchasing of generator and raw materials, increase
Mazina Girls High 

School Boundary Wall 

Project/ Safiullah 

Pacha

Mazina Village 

Rodat District, 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $30,024.00 3 Months Providing of unskilled labors, Uploading of 

equipment and free storage of materials use during 

implementation of the project.

Maidanak Village 

Canal Protection Wall 

Project/ Mohammad 

Sadiq

Maidanak Village of 

Spinghar District of 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $27,481.00 3 Months Providing of unskilled labors, Uploading of 

equipment and free storage of materials use during 

implementation of the project.

Gawe Village Canal 

Rehabilitation Project / 

Mohammad

Gawe Village of 

Achin District of 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $27,325.00 2 Months Providing of unskilled labors, Uploading of 

equipment and free storage of materials use during 

implementation of the project.

Javed Afghan 

Agriculture  

Machinery Production 

Factory / Haji Toor 

Malang

Jalalabad City of 

Nangarhar Province 

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $95,000.00 6 Months 1) Construction of new building to accommodate new 

machineries in.  

2) Purchasing of  raw material mentioned  in grants 

application.  

3) Hiring of 35 new employees. 

4) Increase the production and provide sale reports to

Akhund Village Canal 

protection wall project 

/ Zahidullah

Akhund Village, 

Kama District, 

Nangarhar Province

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $18,460.00 40 Days Providing of unskilled labors, Uploading of 

equipment and free storage of materials use during 

implementation of the project.

Minhaz Garment 

Finishing Center.

Majboorabad Area 

of Jalalabad City

Approved Approved 1 Approved 02 Jan, 2011 In-Kind $4,470.00 2 Months 1) AISA Registration   2) 

Hiring of 4 new employees.    3) 

Providing production to the market.

Langar khil village, 

Irrigation channel and 

Reservoir Project

Langar Khil Village 

of Hisarak District, 

Nangarhar Province.

Approved Approved 1 Approved 15 Jan, 2011 In-Kind $24,587.00 2 Months Unskilled Labor from starting of Project till end of 

Project

Textile Weaving 

Businesses 

Shirzad District 

Nangrarhar Province

Approved Approved 25 On Hold By PSD TBD In-Kind  $0.00 3 months TBD

Nangrarhar Juice 

Production Factory

Surkhroad district, 

Nangrarhar Province 

Approved Approved 1 On Hold By PSD TBD In-Kind  $0.00 5 months TBD

Fruits Pulp Centers for 

Fruit Growers Assn.

Nangrarhar & 

Kunar, Exact 

location TBD

Approved Approved 2 On Hold By PSD TBD In-Kind  $0.00 5 months TBD

Approved Concepts



Sisters’ bakery Surkhroad District, 

Nangarhar Province

Approved Pending 1 Pending Approval TBD In-Kind  $0.00 5 months TBD

Barkakokhiel Pipe 

scheme & Sanitation 

Project

Surkhroad district, 

Nangrarhar Province 

Approved Pending 1 Pending  Approval TBD In-Kind  $0.00 2months TBD

Tatang Gravelling 

Road 

Surkhroad district, 

Nangrarhar Province 

Approved Pending 1 Pending TBD In-Kind  $0.00 5months TBD

Fruit Dehydration Batikot Nangarhar, 

Qarghai, Laghman

Pending  More Info Pending 2 Send back to PSD for 

more info

TBD In-Kind  $0.00 5months TBD

Peanuts & Pine nuts 

Processing

1 ) Nangarhar 

Province Jalalabad 

district

Approved Approved 1 RFA Renounced with 

the closing date of 15 

Sep 2010. No 

Potential Candidates 

found to bid

TBD In-Kind  $0.00 4 months TBD

Cotton Processing Nangarhar Province 

Achin district

Approved Approved 1 Application Pending 

with grantee

TBD In-Kind $0.00 3 Months TBD

Bibi Aisha Carpet 

Producer Association

Nangarhar Province 

Surkhroad district, 

Faizabad Village

Approved Approved 1 On Hold By GME TBD In-Kind $0.00 6 Months TBD

Carpet Weaving 

Program

Nangarhar and 

Kunar Provinces

Approved Approved 2 RFA date is closed, 

Only two Potential 

candidate applied for 

our RFA, Application 

will be presented to 

Evaluation committee 

TBD In-Kind $0.00 6 Months TBD

Broiler Breeder Farm Mihterlam/Qarghay 

District of Laghman 

Province 

Approved Approved 1  RFA has been 

distributed and pre a 

ward conference held 

on 10 Nov 2010 in 

IDEA NEW Office

TBD In-Kind $0.00 7 Months TBD

Honey Bee Farms Rodat and Khogyani 

District of 

Nangarhar Province. 

Approved Approved 4 Applications are 

Pending with grantee

TBD In-Kind $0.00 4 Months TBD

Mohammad Haroon 

Ibrahimi Walnuts  

Processing company

Kunar Province. 

Asadabad district

Approved Approved 1 Not Approved TBD

In-Kind

$0.00 4 Months Note: Applicant applied for the walnuts grants 

through RFA and was not approved by Regional 

Director

Maiwand Taqab 

Walnuts Processing 

and Packing Company

Nangarhar District, 

Jalalabad city

Approved Approved

1

Not Approved

TBD In-Kind $0.00 4 Months

Note: Applicant applied for the walnuts grants 

through RFA and was not approved by Regional 

Director

 (AWARD)
 

Mehterlam/Laghman

No Concept No Concept

1

Not approved TBD FOG $0.00 10 months Increase the capacity of Afghan women.

Layer Poultry Farms
Eastern Region 

Approved Approved 
25

Not Approved TBD In-Kind $0.00 6 Months TBD

Disapproved Grants



Marble and Granite 

Processing/ National 

Marble

Surkhroad District, 

Nangarhar

Approved Approved

1

Not approved TBD In-Kind $0.00 TBD

Omaid Khalid Poultry 

Services

Behsud District, 

Nangarhar

Approved Approved
1

Not approved TBD In-Kind $0.00 TBD

Small Joinery 

Businesses/ Toti Gul
Nangarhar Province 

Achin district

Approved Approved
1

Cancelled 01 July, 2010 In-Kind $9,800 2 months 1) Aisa Registration. 2) Hiring of 5 Employees and 

provide training 3) Increase production of Door, 

Window and cupboard 
Omaid Khalid Poultry 

Services

Close to Poultry 

market, Omaid 

Khalid Poultry 

Services, Shop No. 

3,

Approved Approved

1

Not approved 01 July, 2010 In-Kind $52,300.00 6 Months

Afghanistan Strategic 

Research and Services

10th street Dehbori 

Kabul

Approved Approved

1

Not approved 01 Sep, 2010 FOG $344,700.00  6 Months

Khurasan Institute of 

Higher Education

Opposite Dar Ul 

Malemmen, 

Jalalabad Nangarhar

Approved Approved

1

Not approved 01 Sep, 2010 FOG $35,350.00  6 Months

Mohammad Haroon 

Ibrahimi Walnuts 

Processing Company

Karmool village 

Asadabad City of 

Kunar Province

Approved Approved

1

Not approved 01 Sep, 2010 In-Kind $58,000.00  6 Months

Army Uniform Sewing 

Project/ Rahmatullah

Jalalabad City, 

Nangrarhar Province

Approved Approved 1 Cancelled 01 July, 2010 FOG   $52,200 6 months 1)Work Plan 2)CVs of key project staff 3) Monthly 

reports. 4)  Signed daily attendance sheets for 

training activities.5)Photos.6) Testing for training 

activities. 7)  Signed acknowledgement letter for 

completion of the project by the relevant government 

dept and 8)Final completion report 



Name of Grantee District/ Province Concept 

Approved by 

Evaluation 

Committee

Concept 

Approved by 

Project 

Director

# of Awards  Grant 

Status

Start Date Type Estimated 

Grant Amount 

(USD)

Duration Deliverables

Balkh Awarded Training of 64 farmer trainers

Jawzjan Complete Conducting 2,500 training sessions

Samangan Training 75,000 farmers

Sari Pul 10,000 Nos farmer info leaflets

All districts in the above 

4 provinces

5,000 Nos awareness posters

5 Nos one-minute radio messages

Faryab Awarded

All districts of Faryab Complete

Agriculture Associations 

&

Balkh Awarded Sep 5/09 $269,119 97 Nos tractors & implements

Agriculture  Depots Jawzjan Complete

Samangan 20,000 harvest baskets

Sari Pul Sep 1/09 $138,800 

Faryab 25 Nos harvest basket carts

All districts in the above 

5 provinces

Sep 1/09 $4,650 

2,000 Felco 610 saws

Sep 15/09 $69,900 2,070 Nos Felco 5 shears

Sep 15/09 $54,862 

5,000 eye goggles

Oct 28/09 $2,500 5,000 kg wettable sulphur

Nov 8/09 $22,500 25,000 liters horticulture oil

Nov 1/09 $83,750 10,000 Nos safety gloves

Northern Region

Joint Development 

Associates (JDA)

Apr 15/09 Apr 15/09 1 May 21/09 Fixed 

Obligation 

Grant

$99,735 4 months

International Assistance 

Mission (IAM)

Jun 1/09 Jun 1/09 2 Jun 10/09 PO $6,600 3 months 30,000 melon bags stitched by widows

Jul 1/09 Jul 1/09 24 In-kind grant 

agreements

9 months





Nov 9/09 $4,090 8,500 liters 1.5EC Deltamethrin

2,200 Felco 611 saws

Dec 12/09 $56,335 2,500 Felco 5 shears

 

10,000 kg wettable sulphur

Nov 30/10 $103,290 

Nov 30/10 $64,500 

Jan-11 $45,000 

Balkh

Khulm

Balkh Awarded Animal health & husbandry to 270,000 

households
Jawzjan On-going

Samangan Generate sales >$900,000 in year 1 of 

vet goods, vaccines, medicines, vet 

service) thru VFUs to livestock owners & 

$1,120,000 sales in Year 2
Sari Pul

Faryab Training of 94 VFU staff in Year 1 and 

109 persons in Year 2
All districts in the above 

5 provinces
Establish 15 Nos new VFUs

Cashmere target of 10MT in Yr 1 and 

15MT in Yr 2; Sales in two years 

>$300,000

Establish 25 Nos winter feed banks

Faryab

All districts

Sari Pul

All districts

Balkh Awarded $14,414 Commercial breeding of silkworms by 

400 women
Jawzjan Complete

Samangan Silkworm eggs purchased from MAIL

Sari Pul

All districts in the above 

4 provinces

$4,535 4,000 kgs of fresh silk production

Balkh In-kind grant Gabion wall protecting the river bank & 

preventing flooding
Khulm

Cash-for-work Cash-for-work labor

Balkh In-kind Grant Retaining wall protecting the river bank & 

preventing flooding
Khulm

Cash-for-work Cash-for-work labor

Faryab In-kind Grant Constructing 39 Nos new culverts along 

the Maimana/Bulcheragh road
Maymana

Pashtun Kot Cash-for-work Cash-for-work labor

Bilchiragh

Balkh Rehab of a Mazar Industrial Park 

neighborhood road
Mazar

Cash-for-work labor

Balkh Complete Jul 1/10 MOU $26,361 3 months Almond market platform  for vendors to 

dry almonds and easy loading of almond 

bags for trucking 
Mazar-e-Sharif

Labor as community contribution

Internet System

IDEA NEW will provide 6 Nos desktop 

computers and install the internet 

hardware for 10 computers so that the 

beneficiaries could access almond 

market prices 
  

Complete Nov 

16/Dec 15

MOU $2,000 1 month

Sari Pul In-kind Grant 

Balkhab

MOU

Sari Pul In-kind Grant

Balkhab

MOU

Sari Pul In-kind Grant

Balkhab

MOU

Sari Pul In-kind Grant

Balkhab

MOU

Sari Pul In-kind

Balkhab Grant

Khulm farmer Community Jan 15/10 Jan 15/10 1 Complete Mar 29/10 $86,550 3 months Used 62 kgs SPLT EC for pomegranate 

carob moth control imported from ICSA 

Technologies USA 
Dutch Committee for 

Afghanistan (DCA)

Jan 15/10 Jan 20/10 1 Apr 1/10 Cost 

reimburseme

nt grant

$1,917,757 2 years

Dept of Agriculture Feb 1/10 Feb 1/10 1 Complete Feb 21/10 $4,600 1 month 2,300 pine trees for re-forestation 

Dept of Agriculture Mar 1/10 Mar 1/10 1 Complete Mar 10/10 $3,800 1 month 2,000 pine trees for re-forestation

Rabia Maryam 

Handicrafts Co 

Jan 10/10 Jan 10/10 1 Feb 2/10 Fixed 

Obligation 

grant

3 months

Tela village, Khulm 

Community 

Oct 1/09 Oct 1/09 1 Complete Nov 1/09 $181,475 5 months

Khulm/Dodarak 

community

Oct 1/09 Oct 1/09 1 Complete Nov 1/09 $28,500 2 months

Faryab Community Oct 1/09 Oct 1/09 1 Complete Nov 1/09 $237,253 9 months

Mazar Community Feb 1/10 Feb 1/10 1 Complete Mar 5/10 Cash-for-work $17,791 9 months

Almond market vendors Jun 1/10 Jun 1/10 1

Chila Village community Aug 1/09 Aug 1/09 1 Complete. Aug 17/09 $26,705 14 months Micro-hydro-power 13kW to 150 

households

Hoosh Village community Aug 1/09 Aug 1/09 1 Additional 

work need  

to be done 

by the 

Sep 5/09 $41,442 14 months Micro-hydro-power 40kW to 180 

households

Kham Shorack Village 

community

Aug 1/09 Aug 1/09 1 Additional 

work need 

to be done 

by the 

Sep 5/09 $20,866 14 months Micro-hydro-power 10.4kW to 70 

households

Paraw Shan Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $35,550 14 months Micro-hydro-power 24kW to 130 

households

Dhana Kashkak Village 

community

Aug 1/09 Aug 1/09 1 Additional 

work need 

to be done 

by the 

Sep 5/09 $35,550 14 months Micro-hydro-power 21.7kW to 380 

households



MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab In-kind Grant

Bilchiragh

MOU

Faryab Awarded Micro-hydro-power 3.5kW to 60 

households 
Qaysar Complete Cost of materials only

Faryab Awarded Micro-hydro-power 5kW to 80 households 

Kohistan Complete Cost of materials only

Faryab Micro-hydro-power 7.5kW to 180 

households 
Cost of materials only

Pashtun Kot

(Haji Basir Village) 

Faryab

Pashtun Kot

(Shura-e-Madrassa 

Village) 

Faryab Micro-hydro-power 14kW to 150 

households 
Cost of materials only

Pashtun Kot

(Kata Qala Shura-e-

Bazar Village) 

Faryab Micro-hydro-power 6.2kW to 140 

households 
Cost of materials only

Pashtun Kot

(Kata Qala Shura-e-

Bazar Village) 

Faryab Micro-hydro-power 11.9kW to 160 

households 
Cost of materials only

Pashtun Kot

(Hazara Qala Village) 

Faryab Micro-hydro-power 10.8kW to 160 

households 
Cost of materials only

Pashtun Kot

(Qalai Niasbeq Bala 

Village) 

Faryab Micro-hydro-power 4.6kW to 160 

households 
Cost of materials only

Pashtun Kot

(Qalai Niasbeq Payan 

Village) 

Faryab Micro-hydro-power 4.4kW to 150 

households 
Cost of materials only

Pashtun Kot

(Ibrahimabad Village) 

1Koshkag/Balkh Awarded Cost 

reimburseme

nt

Training of staff

2Sholgara/Balkh On-going Grant Installation/commission equipment

3Hazrati 

Sultan/Samangan
4Aybak/Samangan Training of members in improved 

housing, nutrition, and care of cows
5Qush Tepa/ Sari Pul

6Sayadabad/Sari Pul Average daily milk yields exceed 4 liters

7Aqcha/Jawzjan

8Faizabad/Jawzjan 100 Nos improved cross-breed female 

calves
9Khoja Sabz 

Posh/Faryab
10 Pashtun Kot/Faryab Sale of produce to BLDU in Year 1 

>$28,500 

Sale of produce to BLDU in Year 2 

>$42,700

Khulm Community Khulm/Balkh May 4/10 May 10/10 1 Complete July 15/10 In-kind Grant $99,000 3 Months Construction of a gabion wall having a 

length of 550 meters in the Khulm River 

basis under the Project

Supply of Ice Cream making equipment 

to BLDU for use/return

Product diversification by adding ice 

cream to BLDU’s current production line

by the 

communit
Keen Qala Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $31,166 6 months Micro-hydro-power 11kW to 200 

households

Angerack Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $29,806 6 months Micro-hydro-power 12.5kW to 180 

households

Khush Gozar Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $27,173 6 months Micro-hydro-power 14.1kW to 180 

households

Mirzaee #1 Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $27,235 6 months Micro-hydro-power 10.2kW to 180 

households

Mirzaee #2 Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 $27,400 6 months Micro-hydro-power 11.6kW to 180 

households

International Assistance 

Mission (IAM)

Aug 1/09 Aug 1/09 1 Aug 18/09 Fixed 

Obligation 

Grant

$5,272 5 months

International Assistance 

Mission (IAM)

Aug 1/09 Aug 1/09 1 Sep 2/09 Fixed 

Obligation 

Grant

$7,265 5 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 On-going Sep 1/10 Fixed 

Obligation 

Grant

$10,096 4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 On-going  Sep 1/10 Fixed 

Obligation 

Grant

$2,307 4 months Repairs to the existing Micro-hydro-power 

plant Cost of materials only

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 On-going  Sep 1/10 Fixed 

Obligation 

Grant

$10,871 4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 On-going  Sep 1/10 Fixed 

Obligation 

Grant

$7,100 4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 On-going  Sep 1/10 Fixed 

Obligation 

Grant

$12,827 4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 On-going  Sep 1/10 Fixed 

Obligation 

Grant

$10,840 4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 On-going  Sep 1/10 Fixed 

Obligation 

Grant

$7,163 4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 On-going  Sep 1/10 Fixed 

Obligation 

Grant

$8,912 4 months

Balkh Livestock 

Development Union 

(BLDU)

March 22/10 June 10/10 1 June 

10/10

$199,920 2 Years

Balkh Livestock 

Development Union 

(BLDU) 

Mazar/Balkh June 10/10 Jul 15/10 1 PO signed 

in Jan 

2011 

3-Jan-11 In-kind grant $35,240 1 month



Balkh/ Sub-

Agreemen

t signed in 

Jan 2011

Over the two-year period, set up 65 crop 

demonstrations attended by a total of 

6,500 farmers, who will each attend three 

field days.  Each demonstration will 

include wheat, a pulse (either lentil or 

chickpea), and an oil seed (either 

safflower, canola, flax, or sesame) each 

with improved agronomy.  Farmers will be 

trained in seed bed preparation, seed 

production, an IPM approach to weed 

control, mechanical harvesting, and will 

be involved in a workshop considering 

the combined benefits of the 

technologies presented and the business 

opportunities afforded by appropriate 

mechanization and crop diversification.

Balkh .  

Chimtal Identify 875 farmers willing, able and 

qualified by attendance at field days to 

buy 2WTs subsidized by IDEA-NEW.  

Provide technical and marketing services 

training for owner/operators of 2WTs and 

organize them into groups of ten for 

follow up support.
Chahar Kent Identify and demonstrate trailers, 

reapers, seeders, threshers, combines, 

water pumps and other equipment that 

can be powered by 2WTs and other 

appropriate equipment such as seed-

cleaners.
Dawlatabad Set up 7 demonstrations of improved 

cultivation powered by four-wheel tractors 

(4WT) such as mechanical seeding with 

controlled fertilizer application, zero till 

and bed-planting on semi-irrigated or rain-

fed land.
Dihdadi Establish 5 contractor businesses 

providing these services to farmers on a 

sustainable commercial basis.
Kaldar

Khulm Deliverables

Kishindih 65 crop demos

Nahri Shahi 6,500 farmers who have attended three 

field days at crop demonstrations.
Sholgara 875 owner/operators of 2WTs providing 

services to farmers in their area.
Shortepa 13,000 hectares of annual crops 

cultivated with improved agronomic 

methods including the use of 2WTs
7 demos of improved tillage & seeding 

with 4WTs
Faryab 5 contractor businesses providing 

improved tillage & seeding
Andkhoy

Dawlatabad

Khani Charbagh

Khwaja Sabz Posh 

Pashtun Kot

Maymana

Qaysar

Qaramqul

Qorghan

Shirin Tagab

Samangan

Dara-I Sufi Bala

Feroz Nakhchir

Hazrati Sultan

Khuram Wa Sarbagh

Aybak

Sari Pul

Center

Sangcharak

Sayyad

Sozma Qala

Jawzjan

Aqcha

Fayzabad

Kham Ab

Khwaja

Du Koh

Center

Qarqin

1 Complete Jul 15/10 In-kind Grant $65,000 3 months Imported 2 Nos pond liners from USA

Construct water pond and Install the 2 

Nos pondliners
In-kind Grant

1 Awarded Sept 

16/10

$49,034 1.5 months

On-going

Balkh Awarded Train 500 women in wool spinning. 

Jawzjan On-going

Joint Development 

Associates (JDA)

May 1/10 Jun 5/10 1 Oct 1/10 Cost 

reimburseme

nt grant

$1,541,455 2 years

Community of Mardian 

Village, Jawzjan

Mardian/Jawzjan May15/10 Jun 10/10

$198,975 8 monthsRabia Maryam 

Handicrafts Co 

Sep 1/10 Oct 1/10 1 Dec 1/10Cost reimbursement grant 



Samangan Giving a wool spinning wheel to each 

beneficiary (Total = 500 women)
Sari Pul

Faryab

All districts in the above 

4 provinces
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ANNEX VII: Cooperative Agreement Information 
 
PROJECT ........................................................ Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) 
START DATE .................................................. March 2, 2009 
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Cooperative Agreement Number ................ 306-A-00-09-00508 
AOTR/USAID PROGRAM MANAGER ............ , +93 (0) 700.066.583  
Agreement Officer........................................  
GEOGRAPHIC COVERAGE ............................. Northern, Northeastern, Eastern and Western Afghanistan 
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