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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 
VO Variation Order 
VOR Variation Order Request 
WBG West Bank Gaza 
WBWD West Bank Water Department 
DFATD Canadian Department of Foreign Affairs, Trade and Development 
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1. Task Order Overview 
1.1. Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID 
Mission Infrastructure Needs Program II (INP II) focuses on the rehabilitation and construction 
of roads, schools, and water and wastewater projects. The USAID objective is to help the 
Palestinian economy by improving Palestinians access to basic infrastructure and services. 

This project is co-funded by the United States Agency for International Development (USAID) 
and the Canadian Department of Foreign Affairs, Trade and Development (DFATD). 

The objective of this Task Order is to rehabilitate the existing road that connects Al Jalameh 
crossing check point to the Qabatiya – Tubas Road. 

The road will function as a bypass around the eastern side of the Jenin Municipality and will 
thereby reduce traffic congestion within the city center. It will carry commercial traffic to and 
from Al Jalameh crossing in the northern portion of the West Bank, as well as provide improved 
access to Arab American University. It will induce new development, increase road safety and 
reduce the travel time through the Area.  

 

Project General Information 

Project Name:  Road Project 1 , Qabatiya Al Jalameh Road 
Indefinite Quantity Contract 
No 

AID-294-I-00-12-00002   

Task Order No AID-294-TO-15-00005  
Award Date April 22, 2015 
NTP Date May 18, 2015 
Contract Value USD 14,688,396.00 
BOQ Line Item Amount USD 14,188,396.00 
Modified BOQ Line Item 
Amount 

USD 14,174,116.80 

Day Work Amount USD 500,000.00 
Revised Day Work Amount USD 514,279.20 
Start Date Of Construction 
Activity 

July 22, 2015 

Contractual Period Of 
Performance: 

360 Calendar Days 

Contractual End Date: May 11, 2016 
Project Location (Area and 
governorate) 

The project is located in Jenin Governorate in 
Area C  
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1.2. Project Key Map 
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1.3. Scope of Work: 
The Statement of Work (SOW) is as defined as the below summary description: 
Road Project1, Qabatiya-Al Jalameh Road QJR 

The works consists of Construction of an approximately 14.2 km two-lane rural collector road 
in Area C including the following features: 

- Paved shoulders 

- Four (4) roundabouts with lighting 

- New storm water drainage system 

- Retaining structures 

- Roadway marking signs and other road furnishings needed to satisfactorily complete the 
works and any other work items needed to complete this project as specified. 

1.4. Progress and Scheduling 
The following table provides a summary of the project progress status extracted from 
Revised CPM submittal that still under CMC review: 

Contract Elapsed Time as of November 30, 2015 [%] 54.7 % 

Cumulative Planned Percentage of Completion through 
November -  2015 [%] 

BL1 25.9% 

BL2 

Proposed 
29.9% 

Cumulative Actual Percentage of Completion through November 
-  2015 [%] 29.9 % 

Float (Days) 0 

    Table 1.4-1-QJR-Progress Summary Table 

The cumulative percentage for the project: 

Pre-construction Submittals 100% 

Mobilization 100% 

Survey works 100% 

Shop drawing Submittals 92% 

Material Submittals 90% 
Excavation 82.3% 
Filling layer 72.9% 
Replacement 77% 
Topping 62% 
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Sub base course  layer 150 mm thick 34% 

Sub base course layer 200 mm thick 51% 

Base course  layer 150 mm thick 31.5% 

Drainage pipes 17% 

Concrete works 8% 

Asphalt binder course  18% 

For further details regarding the project progress please see Annex A- Updated Construction 
Schedule and Annex B- Progress S- Curve.  

1.5. General Construction Method Statement: 

The Construction method statement has been approved, the purpose of the method 
statement is to ensure that all operations and procedures of the project are carried out 
safely in an orderly and correct manner. This statement will deal with the general operations 
on site while more detailed statement will be submitted for approval before the start of any 
specific operation requiring special attention in the given Task Order.  

Method of statement for joint repair of pipe culverts was submitted during the current 
reporting period. 

2. Activities During this Reporting Period 
A. Engineering activities  

 Continue survey works 

 Continue preparation and submitting of shop drawing submittals. 

 Continue preparation and submitting of material submittals. 

 Maintain implementation of traffic control plan and safety plan. 

 

B. Construction activities  

 Group #1 from St. 0+000 to St. 8+875  

 Finish laying 15 cm thick base course layer from St. 0+055 to St. 0+500 and from St. 
0+680 to St.1+000. 

 Finish laying 7 cm asphalt binder course including prime coat from St. 0+055 to 
St.0+500. 

 Finish laying 7 cm asphalt binder course including prime coat from St. 0+680 to 
St.0+980. 

 Finish construction of pipe culvert at St. 0+655. 
 Finish laying 20 cm thick sub base course- first layer from St. 0+560 to St. 0+660. 
 Finish laying 20 cm thick sub base course- second layer from St. 0+560 to St. 0+660. 
 Start  laying 15 cm thick base course layer from St. 0+500 to St. 0+680 (95%). 
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 Continue road excavation to required subgrade from St. 1+050 to St. 1+62 (70% 
complete). 

 Continue  grading, leveling and compacting selected filling layer and replacement 
layer from St. 1+050 to St. 1+620 (50% complete). 

 Start road excavation to required subgrade from St. 1+620 to St. 1+950 LHS (5% 
complete). 

 Start road excavation to required subgrade from St. 2+250 to St. 2+470 LHS (5% 
complete) 

 Finish laying 20 cm thick sub base second layer from St. 3+150 to St. 4+360. 
 Finish laying 15 cm thick base course layer from St. 3+700 to St. 4+360. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 3+700 to St. 

4+000. 
 Continue  laying 15 cm thick base course layer from St. 3+150 to St. 3+700 (80% 

complete). 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St.4+360 to st.4+900. 
 Start  laying 20 cm thick sub base first layer from St. 4+360 to St. 4+900 (90% 

complete). 
 Finish laying 20 cm thick sub base second layer from St. 4+900 to St. 5+100. 
 Finish laying 15 cm thick base course layer from St. 4+900 to St. 5+100. 
 Start construction of new two pipes diameter 1800 mm at St. 4+460. 
 Start construction of new pipe culvert diameter 1800 mm at Sta. 3+640. 
 Finish laying 15cm thick sub base course layer from St.8+800 to st.8+875  
 Start laying 15 cm thick base course layer from St.8+800 to St.8+875 (90 % 

complete). 
 Finish laying 15cm thick sub base course layer from St.8+875 to St.8+080. 
 Finish laying 15 cm thick base course layer from St.8+800 to St.8+080. 
 Finish laying 7 cm asphalt binder course including prime coat from St. from St.8+800 

to St.8+080. 
 Finish road excavation to required subgrade from St.8+080 to St.7+600. 
 Finish grading and leveling for subgrade from St.8+200 to St. 7+600. 
 Start laying 15cm thick sub base course layer from St.8+080 to St.7+600. 
 Continue road excavation to required subgrade from St.7+500 to St.7+000 (95% 

complete). 
 Continue construction of retaining wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 

LHS (90 % Complete). 
 Start grading and leveling for subgrade from St.7+600 to St. 7+000 (80% complete). 
 Finish road excavation to required subgrade from St.5+900 to st.6+000 RHS. 
 Finish laying 20 cm thick topping layer from St. 5+250 to St. 5+900. 
 Finish construction of retaining wall, H= 2.0.m From Sta. 5+790 to Sta. 5+820 RHS. 
 Start construction of pipe culvert diameter 1000 mm At Sta. 8+320. 
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 Finish road excavation to required subgrade from St. 5+100 to St. 5+250 (40% 
complete). 

 Group #2 from St. 8+875 to St. 14+152.  

 Finish laying 20 cm thick sub base course- second layer from St. 8+875 to St 9+100. 
 Start   laying 15 cm thick base course layer from St. 8+875 to St 9+100 (95% 

complete). 
 Finish laying 20 cm thick sub base course- second layer from St. 9+340 to St 9+700. 
 Start laying 15 cm thick base course layer from St. 9+320 to St 9+700 (90% 

complete). 
 Finish grading, leveling and compacting replacement layer from St. 10+000 to St 

10+120 RHS. 
 Start  laying 15 cm thick sub base course layer from St. 9+900 to St 10+120 (70% 

complete) 
 Continue grading, leveling and compacting replacement layer from St. 10+120 to St 

10+570 LHS (80% complete). 
 Continue  construction of double pipe culvert 2 diameter 1000 mm at Sta. 9+555 
 Start construction of  pipe at Sta. 10+394 
 Continue grading, leveling and compacting replacement layer from St. 10+570 to St 

11+000 LHS (80% complete). 
 Start laying 15 cm thick sub base course layer from St. 10+570 to St 11+000 LHS 

(30% complete). 
 Finish laying 15 cm thick base course- layer from St. 12+200 to St.12+450. 
 Finish laying 7 cm Asphalt Binder Course Including Prime Coat from St. 11+600 to 

St.12+400. 
 Start road excavation to required subgrade from St. 11+550 to St. 11+350 RHS. 
 Finish   Road excavation to required subgrade from St. 12+500 to St.13+060. 
 Continue grading, leveling, compacting selected filling layer and replacement layer 

from St. 12+500 to St.13+060 (80% complete). 
 Finish laying 15 cm thick sub base course layer from St. 13+060 to St.13+400. 
 Start construction of pipe culvert at St. 13+140. 
 Continue road excavation to required subgrade levels from St. 13+425 to St.13+980. 
 Continue grading, leveling for replacement layer from St. 13+425 to St.13+980. 

 

3. Planned Activities for Next Month 
The following are the main activities planned for next reporting period: 
A. Engineering activities  

 Continue sit construction survey works. 

 Continue preparation and submitting of shop drawing submittals. 

 Continue preparation and submitting of material submittals. 
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 Maintain implementation of traffic control plan and safety plan. 

 

A. Construction activities  

 Group #1 from St. 0+000 to St. 8+875  

 

 Finish laying 15 cm thick base course layer from St. 0+560 to St. 0+660. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 0+500 to 

St.0+680. 
 Finish road excavation to required subgrade from St. 1+050 to St. 1+620. 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 1+050 to St. 1+620. 
 Start laying 20 cm thick sub base first layer from St. 1+050 to St. 1+620. 
 Start construction of new pipe culvert diameter 1000 at Sta. 1+225. 
 Finish road excavation to required subgrade from St. 1+620 to St. 1+950. 
 Start grading, leveling and compacting selected filling layer and replacement layer 

from St. 1+620 to St. 1+950. 
 Finish road excavation to required subgrade from St. 2+250 to St. 2+470 LHS. 
 Start grading, leveling and compacting selected filling layer and replacement layer 

from St. 2+250 to St. 2+470 LHS. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 4+000 to St. 

4+360. 
 Finish laying 15 cm thick base course layer from St. 3+150 to St. 3+700. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 3+150 to St. 

3+700. 
 Finish laying 20 cm thick sub base first layer from St. 4+360 to St. 4+900. 
 Finish laying 20 cm thick sub base second layer from St. 4+360 to St. 4+900. 
 Finish laying 15 cm thick base course layer from St. 3+150 to St. 5+100 
 Finish laying 7 cm asphalt binder course including prime coat from St. 4+360 to St. 

5+100 
 Finish construction of new two pipes diameter 1800 mm & new wing walls, new 

head walls at St. 4+460. 
 Finish construction of new pipe culvert diameter 1800 mm & added new wing/head 

walls at Sta. 3+640. 
 Finish road excavation to required subgrade from St. 5+100 to St. 5+300. 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 5+100 to St. 5+300. 
 Finish laying 15 cm thick base course layer from St.8+800 to St.8+875 
 Finish laying 7 cm asphalt binder course including prime coat from St.8+875 to 

St.8+800. 
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 Finish grading, leveling and compacting selected filling layer from St.7+600 to St. 
7+000. 

 Finish laying 15 cm thick sub base course- first layer from St.8+080 to St.7+000. 
 Finish laying 15 cm thick base course layer from St.8+080 to St.7+000. 
 Finish construction of retaining wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS. 
 Finish construction of pipe culvert diameter 1000 mm at Sta. 8+320. 
 Start construction of pipe culvert diameter 1000 mm at Sta. 7+410. 
 Finish road excavation to required subgrade from St.5+900 to st.6+000 LHS. 
 Finish laying 60 cm thick replacement layers from St. 5+900 to St. 6+000. 
 Finish laying 20 cm thick topping layer from St. 5+250 to St. 6+000. 
 Finish laying 20 cm thick sub base course- first layer from St.5+250 to St.5+900. 
 Finish laying 20 cm thick sub base course- second layer from St.5+250 to St.5+900. 
 Start laying 15 cm thick base course layer from St.5+250 to St.5+900. 

 
 
 Group #2 from St. 8+875 to St. 14+152.  

 

 Finish laying 7 cm asphalt binder course including prime coat from St. 8+875 to St 
9+100. 

 Finish laying 7 cm asphalt binder course including prime coat from St. 9+340 to St 
9+900. 

 Finish  laying 15 cm thick sub base course layer from St. 9+900 to St 10+120 
 Finish laying 15 cm thick base course layer from St. 9+700 to St 10+120. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 9+900 to St 

10+120. 
 Finish grading, leveling and compacting replacement layer from St. 10+120 to St 

11+300 LHS. 
 Finish laying 15 cm thick sub base course layer from St. 10+120 to St 11+300. 
 Finish construction of double pipe culvert 2 diameter 1000 mm to be extended, new 

head/ wing walls to be constructed at Sta. 9+555 
 Finish construction of pipe culvert extended, new head/ wing walls for the inlet at 

Sta. 10+394. 
 Finish road excavation to required subgrade from St. 10+120 to St. 11+300 RHS. 
 Finish road excavation to required subgrade from St. 11+300 to St.11+550 RHS. 
 Finish grading, leveling and compacting replacement layer from St. 11+300 to 

St.11+550 RHS. 
 Start laying 15 cm thick sub base course layer from St. 11+300 to St 11+550. 
 Finish grading, leveling, compacting selected filling layer and replacement layer from 

St. 12+480 to St.13+060. 
 Finish laying 15 cm thick sub base course layer from St. 12+480 to St.13+060. 
 Finish laying 15 cm thick base course layer from St. 12+450 to St.13+420. 
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 Finish construction of pipe culvert at St. 13+140. 
 Finish road excavation to required subgrade from St. 13+430 to St.13+630 RHS. 
 Finish grading, leveling, compacting selected filling layer and replacement layer from 

St. 13+430 to St.13+980. 
 Finish 30 cm thick topping layer from St. 13+430 to St.13+980. 
 Start construction of pipe culvert at St. 13+580. 

 

4. Safety 
To achieve the desired goal of "Zero Losses" The CONTRACTOR, promulgates specific 
Safety Plan. This Safety Plan incorporates the belief that Quality, Production, Efficiency, and 
Safety shall be planned into each job and each shall have EQUAL importance in the 
execution of this project. This program will enhance our effort at achieving "Zero Losses" 
and avoid employee injury, property damage, loss production, and occupational illnesses. 
The main objectives of the safety plan is to prevent all occupational accidents by 
implementing the necessary safety procedures for such purposes, to prevent off duty 
accidents by implementing proper safety control procedures for after hours, to address 
critical safety activities during the construction and present methods and procedures for 
preventing accidents, to promote safety awareness and consciousness in employees and 
ensure implementation of safety procedures though a proper safety awareness program, 
and to establish audits for monitoring the implementation of the safety procedures. 

 
4.1. Traffic and Safety Management 

 
The remaining part of traffic plan (Traffic Control Plan for intersection at Sta. 14+152) 
was approved and signed by Palestinian and Israeli authorities during the current 
reporting period and submitted to CMC for approval, in order to provide a safe access 
work environment.  
TMGI start work at night, so to achieve a safe night work Morganti submitted a work 
Zone Traffic Control Plan and Operations at Night submittal, which is approved by the 
CMC. Most safety and traffic measures were achieved during night shift work. 

 
4.2. Safety Meetings 

 Contractor conducted three safety tool box meetings during the current reporting period 
on November 18, 2015 and November 25, 2015 for the two subcontractors discussing the 
importance of personal protective equipment, winter check list for worked equipment 
including (brakes, electrical system, tires and visibility of all lights and license plate) and 
safety tips for hand-held and back pack gasoline engine-powered blowers during spraying 
MC and cleaning base course layers prior laying asphalt bituminous course; introducing the 
labors of suitable PPE (Reflective Vest, Hard Hat, Safety Boots, Eye goggles, dust mask and 
ear plugs). 
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Photo No.1-QJR 

STBM No. 13 

Photo Date: 18 November, 2015 

Photo No.2-QJR 

STBM NO. 14 

Photo Date: 18 November, 2015 

  

Photo No.3&4-QJR 

STBM NO. 15(Safety tips for hand-held and back pack gasoline engine-powered 
blowers) 

Photo Date: 25 November, 2015 

 

4.3. Accident Status 
 
During the current reporting period (0) accident occurred. 
The accident statistics for the month of November 2015 can be summarized as follows: 

Particulars Current Month 
First Aid Cases 0 

Lost Time Cases 0 
Total Hours Lost 0 
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4.4. Notice of Unsafe Condition 
        There was one NUC received during the current reporting period on November 02, 
2015 for the following hazard condition lack of separation between traffic lane and work zone 
and unsafe traffic lane with bumpy surface, improper traffic tapering, lack of protective end 
caps for steel bars, lack of fall protection for the deep excavation, using unaccepted steel 
barriers in lieu of concrete barriers, insufficient reflectors, flashers and traffic signs and poor 
housekeeping. 

TMG took a corrective actions to close the NUC and repair the situation including the 
following; concrete barrier were installed for separation between the traffic lane and work 
zone, Proper traffic tapering were installed along the road, protective end caps for steel bars 
were fixed along the project, concrete barrier and Steel Barrier were installed with reflective 
chevron and directional signs, concrete barrier were installed with reflective chevron and 
directional signs, directional signs , flashers and reflective chevron were installed, Steel bars, 
wood, and others were removed, asphalt pile were removed.  
And NUC correction was submitted to CMC on November 24, 2015. 
 
4.5. Safety Conclusion 

According to the specifications and contract documents, comprehensive standard safety 
plan, the safety arrangements were taken into consideration with all requirements and the 
nature of the project. 
The housekeeping, occupational health, environmental health control, hazard 
communication, personal protective equipment’s (PPE), fire protection, fall protection, and 
traffic management were mostly achieved. 

5. Quality Control and Test Results 
The Quality Control Plan (QCP) includes the proposed quality control program that should 
be followed during the construction phase, including the forms of recording the quality 
control operations, organization chart, control activities, testing, administration of the 
system for onsite and offsite work, submittal procedures, materials, phases of inspection 
system, and documentation procedures. 
Quality Control/Quality Assurance Plan has been developed in accordance with the USAID 
Contract Documents and in particular FAR Clause 52.246-12 “Inspection of Construction”.   
The requirements in general require the QC/QA Plan to address the Organizational 
Structure, Process Control Testing, Inspection/Control Procedures, Description of 
Records, Personnel Qualifications, and Subcontractors Interface with Contractor. 
This Plan has been prepared to comply with the stated requirements in addition to guidance 
conveyed by the CMC through the Contractor’s Manual prepared by the CMC. 
The purpose of this Program is to provide policy and procedures that will ensure that the 
project will be executed in accordance with the scope of work, built to industry standards, 
and completed on schedule. 
This program outlines Morganti’s quality control system in the USA and the West Bank. It 
covers all aspects of quality control as they apply to the preparation of contract related 
documentation, quality of construction materials and equipment used, schedule, and the   
on-and-off-site   work   performed   by   the   in-house   work force   and   the   various 
subcontractors working on the project. 
Material testing procedures, number of samples, methods of collecting the samples, field 
inspection, work acceptance and acceptance tolerances shall be in compliance with the 
approved quality control, technical specifications and requirements. 
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Many tests for materials and for road layers were conducted during the reporting period 
and most of them were approved and the results were comply with the Jordanian 
specifications (See Annex-G), others technically didn’t pass whereas the correction action 
were taken and consequently approved. 
 
During the reporting period all sources of materials such as replacement materials, filling 
materials, topping, sub base and base course materials were visited including QC testing 
before supplying the materials to site to ensure that all materials comply with Jordanian 
specification. 
 
QCM-TMGI and QCM-BV worked hand by hand all time to ensure that all materials 
supplied to site are comply with Jordanian specifications, and the work executed according 
to project standards. Many of materials supplied to site has been tested with the presence 
of representative from TMGI, BV, and subcontractors  During reporting period all materials 
supplies to site has been tested to ensure that all materials are comply with project 
specifications. All road layers has been checked with many methods to ensure that the 
sequence of work results top quality and quality assurance.  (See Photos) 
 

 

   

 

Photo No. (1) 3 to 4 Samples of  asphalt for 
marshal test every asphalt day 

Photo No. (2) Testing Asphalt 
temperature at site. 

 

 

 
Photo No. (3) Sample for base course 
comprehensive test. 

Photo No. (4) Drying base course 
materials for Comprehensive. 
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Photo No.(5) Sand Equivalent test of sand 
materials  for concrete at Al Shamal Lab. 

Photo No.(6) filling material sample for 
comprehensive test. 

 

 

 
Photo No. (7) Base course surface checking 
test prior to laying binder asphalt by 3 m 
straight ruler.  

Photo No. (8) Asphalt surface checking 
test by 3 m straight ruler 

  
Photo No. (9) Using Burlap sheet for 

concrete curing. 
Photo No. (10) Concrete cubs samples for 
Concrete compressive strength test. 
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Photo No. (11) Conducting field density test 
for 1st sub base layer. 

Photo No. (12) Conducting field density 
test for compacted base course under 
blinding concrete for apron slab.  

 
  

6. Environmental Compliance 
A comprehensive Environmental Mitigation and Monitoring Plan has been submitted and   
approved by CMC.  
The Environmental Monitoring and Mitigation Plan (EMMP) aims to provide guidance on 
environmental issues and designs to be prepared for these projects. It also focuses on 
environmental impacts, and the required mitigations, and their proper implementation 
requirements. 
Environmental mitigation plan measures (such as public and labors health and safety, dust 
control, housekeeping and how to deal with hazardous waste) were implemented and an 
environmental check list was received from CMC; contractor’s safety and environmental 
compliance officer continue the correction actions during the current reporting period.  
TMGI, before any construction works starts along any segment will coordinate with the 
local authorities and with land owners in order to inform all parties about the trees that 
located within the proposed construction zone like (olive trees), TMGI will agree with them 
the new location of the trees that need relocations, or other action to be done upon owners 
request.  
TMGI after compacting subgrade layer took actions for eradication of trees and shrubs 
roots within the construction limit. 
TMGI, coordinated with the Ministry of Agriculture (MoA), municipalities, local authorities, 
and owners, the coordination process with all parties were officially documented and was 
reported to the CMC. 
   
During the reporting period all required environmental mitigation was implemented along 
the project road, the mitigation action by TMGI is as follows 

a) Material supply; all suppliers have valid operating license. 
b) Material transport; trucks were covered to reduce dust. (See photo No. 1 and 

2). CMC requested further actions to address this issue. 
c) Traffic control; the traffic control plan were prepared and approved by Israeli and 

Palestinian departments to minimizes traffic disruption and delays; utilize trained 
flagmen and other appropriate marking devices to alert. TMGI Coordinated with 
DCL and local village councils and authorities on all planned construction activities 
to facilitate the traffic movements. During construction concrete barriers were 
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installed and CMC requested increasing the number of concrete barriers for 
improving safety conditions at the deep cut segment and where ever it is needed, 
refers to Photos (10). 

d) Health & Safety; a safety plan was Prepared and submitted. The safety plan 
included the location of the hospitals/clinics nearest to the site. The construction 
zone was organized so equipment, materials, etc. did not pose a threat to the health 
and safety of the community. In addition all workers and visitors were provided with 
personal protective equipment. Flagmen’s were available at start and end of 
construction zones.  Moreover the first aid kit was provided at engineer’s offices 
and on site. (See photos No. 3 and 4). 

e) Dust Control; water was sprayed to minimize and control dust migration for active 
construction sites. (see photos No. 5 and 6) 

f) Land Use; construction works were carried out within a designated ROW. No 
private land expropriated. TMGI avoided at all costs to harm olive trees.  All trees 
that located within the construction zone were removed and replanted in another 
location in coordination with the local owners. CMC requested further actions to 
address this issue.  

g) Utility Services; Protection of soil to avoid Soil erosion and other was 
implemented to protect adjacent land(s) from effects of construction. All required 
coordination with local authorities was conducted for the existing utilities. 
Relocation of existing utilities (such as irrigation pipes, greenhouses) was performed 
prior to starting of construction to minimize disruption. 

h)  Storage and Dumping sites; Suitable storage and dumping site were chosen, 
and approval had been taken on these sites from local authorities and land owners. 
CMC requested further actions to address this issue. 

i) Housekeeping; Housekeeping being done on a daily basis as the work in a segment 
is over, (see Photos 9). 

j) Portable Toilets; portable toilets were provided at site for the use of employees. 
CMC requested further actions to address this issue. 

 

 

Photo No. (1) Truck covered during 
transporting material with impervious sheets.  

Photo No. (2) Truck covered during 
transporting material s with impervious sheets. 
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Photo No. (3) All workers were provided with 
PPE  

Photo No. (4) All workers were provided with 
PPE and implement protective end caps for 
steel bars. 

  
Photo No.(5) Spray water for dust control Photo No.(6) Spray water for dust control 

  
Photo (7) Light source during night works   Photo (8) Concrete Barrier to separate 

working zone  
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Photo (9) housekeeping of excavation debris. Photo (10) Flagman arrange traffic 

 

7. Traffic Control Measures 
Implementation works for traffic signs and control were continued according to approved 
traffic plan and the planned sequence of work. 
Remaining traffic plans; for the intersection at Sta. 14+152 and other intersections were 
signed by Palestinian and Israeli authorized departments. The signed traffic plan was 
submitted to CMC for review during the current reporting period. 

8. Community Outreach 
Public relations and outreach activities during the current reporting period included: 
 

 Morganti coordinate with Palestinian authorities and owners regarding, - Existing 
Signs at proposed Roundabouts   
   

 

9. Gender Action Plan 
During the current reporting period, the two females still taking their place under the task 
order project one with the sub-contractor the other in main contractor offices. 
 

10. Security Coordination Meetings 
There were no security meetings held during the current reporting period. 

 
11. Meetings 

There were two meetings held during the current reporting period:  
 

 Progress Meeting for the Qabatiya Al Jalameh Road – TO 15-00005; aimed to review 
progress of work, discuss project issues and provide solutions where required on 
November 05, 2015. 
 

 Meeting for the Qabatiya Al Jalameh Road – TO 15-00005; aimed to follow up work 
progress and site activities on November 10, 2015.  
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12. Site Visitors 
USAID, CMC & local authorities’ representatives visited the site many times during the current 
reporting period. The table below illustrates visitor names and positions.  

 

    Table 11-1-QJR-Visitors Table 

Date Representative Representing Remarks 

November 02, 
2015 

Bashar Tarawa BV Site visit 

November 05, 
2015 

Mr. Anan Al Masri USAID 

Bi Weekly Meeting # 9 Mr. Adnan Safi & Mr. Adnan 
Azazmeh 

BV 

Mr. Mohammed Adawi MoPWH 

November 10, 
2015 

Mr. Anan Masri, Mr. Rami Abu 
Katish , Ms. Sophie Taintor and 

Mr. Peter Riley 
USAID 

Meeting and Site Visit by 
USAID, DFATD and 
MoPWH 

Mr. Zackaria Sabella,  Ms. Cindy 
McApline 

DFATD 

Mr. Mohammad Adawi MoPWH 

Ms. Peggy Howe, Dr. Dawoud 
Qawasmeh, Mr. Adnan Safi, Mr. 

Adnan Azazmeh,  Mr. Karim 
Husari, Mr. Omar Qasrawi, Mr. 

Samer Amro 

BV 

November 11, 
2015 

Bashar Tarawa BV Site visit 

November 17, 
2015 

Jay Nakhleh, Gassan Alami TMGI Site visit 

November 19, 
2015 

Mr. Anan Masri USAID 

Site visit 
Mr. Adnan Safi,  

Mr. Adnan Azazmeh 
BV 

November 24, 
2015 Bashar Tarawa BV Site visit 
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Photo No.1-QJR 

Progress Meeting No.9 

Photo Date: 05 November, 2015 

Photo No.2-QJR 

Site Visit by USAID, DFATD and MoPWH  

Photo Date: 10 November, 2015 

 

Photo No.3-QJR 

Meeting and Site Visit by USAID, DFATD and 
MoPWH  

Photo Date: 10 November, 2015 

Photo No.4-QJR 

Meeting and Site Visit by USAID, DFATD 
and MoPWH  

Photo Date: 10 November, 2015 
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Photo No.5-QJR 

Site Visit by USAID, DFATD and MoPWH  

Photo Date: 10 November, 2015 

Photo No.6-QJR 

Site Visit by USAID, DFATD and MoPWH  

Photo Date: 10 November, 2015 

  

 

Photo No.7, 8 & 9-QJR 

Site Visit by USAID, DFATD and MoPWH  

Photo Date: 10 November, 2015 

 

 

13. Material and Equipment Delivered on Site 
Materials and equipment continued to be delivered to site during the current reporting period. 
For further information please see Annex C-Material and Equipment Log. 

14. Indicators 
 

14.1 Road Sector Task Order Contract Indicator #1: Number of kilometers of 
transportation infrastructure constructed or repaired though USG and 
Canadian Government Assistance. 
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This indicator is measured by the number of kilometers of transportation 
infrastructure, such as regional, main and local roads, which are constructed or 
repaired through USG and Canadian Government Assistance under this Task Order. 
This indicator will be measured and reported on at the completion of the task order. 
 
The following is the number of kilometers of transportation infrastructure 
constructed or repaired in kilometers during the current reporting period: 
 

- Estimated Target Value; 14,153 Km; 
- Total Length Reconstructed (100% complete); 0; 
- Total length of Milling overlay (100% complete); 0; 
- Total length Reconstructed and Repaired up to the end reporting period; 0  

 
 

14.2 Road Sector Task Order Contract Indicator #2: Person Days of 
employment generated. 

 
All data is up to date and meeting the five data quality standards (H.9). 
 
This indicator is measured by the number of person days of employment generated by 
this Task Order. It measures person days of employment directly generated by 
construction work on site. It is recognized that, while this data may extend well 
beyond the immediate employment generated by this Task Order, this data will be 
measured by the Contractor at the “prime” and “first tier” subcontractor level only. 
This indicator will be measured daily during Task Order implementation through Daily 
Joint Reports (DJRs). Neither expatriate person days of employment (i.e. those 
worked by American or other Third Country National staff) nor management nor 
administrative person days of employment (i.e. program level and other general and 
administrative staff shared among multiple task orders) shall be included in the Geo-
MIS related reporting.  
 
 The following is the employment generated in Person days for the Project during the 
current reporting period from November 01, 2015 to November 30, 2015: 
 

- Estimated Target Value, 22,404 person days ; 
- Employment generated previously; 9322 person days; 
- Employment generated this month; 2773 person days; 
- Total cumulative employment generated to-date; 12094 person days 

 
 Male generated previously 9141 person days  
 For the current reporting period 2721 person days for Male 
 Cumulative Male; 11861 person days 
 Female generated previously 181 person days  
 For the current reporting period 52 person days for Female 
 Cumulative Female; 233 person days 

For further information please see Annex D-Geo-MIS Data. 
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15. Working / Non – Working Days 
The following table provided a summary of the Working/ Non- Working Days for the project. 

 
 

16. Site Memos 
One SM was issued by TMGI during the current reporting period, while three SM’s were 
received from CMC. For further information please see Annex E-Site Memos Log. 

17. Inspection Requests 
262 IR’s were issued during the current reporting period, CMC answered all of them during 
this month except one IR. For further information please see Annex F-Inspection Request Log.  

18. Testing: 
There were 106 test submittals issued for the project during the current reporting period 
including retest, most of them were passed and comply with Jordanian specification while 
one test didn’t technically pass whereas the correction action were taken and consequently 
approved. Others didn’t received comments yet. For further information please see Annex 
G-Tests Log.  

19. Submittals 
During the current reporting period a total of 24 submittals (including resubmittals) were 
submitted for this project. Review comments were received for 17 submittals; The Engineer’s 
review time for reviewed submittals ranged from 1 day to 20 days. The following table and 
graph provide a summary of the submittals disposition status.  

Total Submittal Disposition 
10 A – No Exceptions Noted 

2 B - Make Corrections Noted 

5 C- Amend and Resubmit 

0 D- Rejected- Resubmit 

0 E- Review Not Required 

17 Total Submittals Reviewed 
Table 19.1-QJR-Submittals Disposition 

1 Total period of performance (Original) 360 Calendar Days 
2 Total Excusable delays/ approved extensions  None 
3 Modified Period of Performance None 
4 Modified Completion Date  None 
5 No. of Working Days during this month  29 Calendar Days 
6 Accumulated Working Days 158 Calendar Days 
7 Total No. of non-working days (Holidays and weekends) 

during this month 1  Calendar Days 

8 Accumulated non-working days (Holidays and 
weekends) 

29  Calendar Days 

9 No. of other non-working days during this month 0 Calendar Day  
10 Accumulated other non-working days 1 Calendar Day 
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Figure 19.1-QJR-Submittals Disposition 

For further details please see Annex H-Submittals Log. 
 

20. Request for Information 
There was one RFI submitted to the Engineers during the current reporting period. For further 
details please see Annex I Request for Information Log. 

21. Transmittals 
During the current reporting period 20 transmittals were received from CMC, while 21 
transmittals were submitted to CMC. For further details please see Annex J Transmittals Log.  
 
  

22. Payments 
During the current reporting period Morganti didn’t submit any payment under Task Order 
No. 15-00005 / INP II, the table below summarizes payments up to this month. 

A: No exception 
noted.
59%

B: Make correction 
noted.
12%

C: Amend and 
resubmit 
29%

D‐ Rejected/
Resubmit

0%

E: Review not 
required

0%

A: No exception noted.

B: Make correction noted.

C: Amend and resubmit

D: Reject‐Resubmit

E: Review not required
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Payment No.  Submitted Date Amount  Amount Received   Date Received

Payment Request 
(Mobilization Payment) 

# 01 

July 02,2015 $ 540,510.32  $ 540,510.32  July 27,2015 

Payment Request # 02 September 07, 2015 $ 473,837.61 $ 473,837.61 September 18, 2015 

Payment Request # 03 October 18, 2015 $ 846,682.19  $846,682.19 October 30, 2015 

Total ($) up to end of reporting period $ 1861030.12 $ 1861030.12  - 

Table 22.1-QJR-Payment Summary 

23. Variation Orders and Variation Order Requests 
There were no VOR’s issued for the project during the current reporting period, 
while one VO received. 
 

VOR. No. Description VOR. No. Variation Order 
Request 
Amount 

Time 
Extension 

Days 

- - - ‐  - 

 

VO. No. Description VO Status USAID 
Approval date 

Variation 
Order Amount

VO-15-00005-QJR- 001 New item, 
Changes in 

Requirements, 
New Definitive 
Quantities and 
Correction of 

Athematic Error 

signed November 23, 
215  

-14,279.20 $ 

 

24. Obstacles and Challenges 
 
None 
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25. Progress Photos 

Photo No.1-QJR 

Leveling and grading base course layer from 
Sta. 0+055 to Sta. 0+500  

 Photo Date: 02 November 2015 

Photo No.2-QJR 

Grading and leveling 2nd sub base layer from 
Sta. 8+900 to Sta. 9+100 LHS  

Photo Date: 02 November 2015 

Photo No.3-QJR 

Isolating the pipe culvert at Sta. 9+555 LHS  

Photo Date: 03 November 2015 

Photo No.4-QJR 

Leveling and grading base course material 
from Sta. 0+680 to Sta. 0+980 

Photo Date: 03 November 2015 



               TO‐15‐00005 Construction Monthly Progress Report 07 – November 2015 

29 
 

 

Photo No.5-QJR 

Steel reinforcement for foundation of 
retaining wall from Sta.7+395 to Sta.7+423 

LHS  
 

Photo Date: 05 November 2015 

Photo No.6-QJR 

Subgrade preparation from Sta. 12+700 to 
Sta. 13+000 

Photo Date: 08 November 2015 

Photo No.7-QJR 

Subgrade preparation from Sta. 12+700 to 
Sta. 12+900 

Photo Date: 09 November 2015 

Photo No.8-QJR 

Shaping work from Sta.7+000 to Sta.8+080 
RHS   

Photo Date: 09 November 2015 
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Photo No.9-QJR 

Grading and mixing 1st sub base layer from 
Sta. 8+875 to Sta. 8+900 RHS 

Photo Date: 07 November 2015 

Photo No.10-QJR 

Excavation work to reach subgrade level from 
Sta. 7+000 to Sta. 8+000 

Photo Date: 07 November 2015 

Photo No.11-QJR 

Compacting of 7cm bituminous binder course 
layer from Sta. 11+600 to Sta. 12+100 

Photo Date: 12 November 2015 

Photo No.12-QJR 

Handing over formwork and steel 
reinforcement for foundation of retaining wall 

from Sta.5+790 to Sta.5+825 RHS 

Photo Date: 12 November 2015 
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Photo No.13-QJR 

Laying of 7 cm bituminous binder course layer 
from Sta. 0+690 to Sta. 0+980  

Photo Date: 14 November 2015 

Photo No.14-QJR 

Grading 3rd selected filling layer from 
Sta.10+710 to Sta.10+860 LHS 

Photo Date: 14 November 2015 

Photo No.15-QJR 

Compacting of 7 cm bituminous binder course 
layer from Sta. 0+055 to Sta. 0+500 

Photo Date: 15 November 2015 

Photo No.16-QJR 

Compacting 3rd selected filling layer from 
Sta. 11+100 to Sta. 11+170 LHS  

Photo Date: 16 November 2015 
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Photo No.17-QJR 

Formwork for retaining wall from Sta. 5+790 
to Sta. 5+825 RHS 

Photo Date: 16 October 2015 

Photo No.18-QJR 

Leveling and grading base course layer from 
Sta.8+080 to Sta.8+360 

Photo Date: 18 November 2015 

Photo No.19-QJR 

Leveling and grading and compacting base 
course layer from Sta.3+700 to Sta.3+900  

Photo Date: 19 November 2015 

Photo No.20-QJR 

Excavation to reach subgrade level from Sta. 
13+630 to Sta. 13+850 LHS 

Photo Date: 19 November 2015 
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Photo No.21-QJR 

Conducting field density for base course layer 
of pipe culvert inlet at Sta. 9+550  

Photo Date: 21 November 2015 

Photo No.22-QJR 

Grading and mixing 3rd filling layer from Sta. 
11+170 to Sta. 11+260 LHS  

Photo Date: 23 November 2015 

Photo No.23-QJR 

A sample of base course was taken by Al-
Shammal labs for comprehensive test from 

Sta. 8+875 to Sta. 9+100 

Photo Date: 25 November 2015 

Photo No.24-QJR 

Laying 7cm bituminous binder course from 
Sta. 12+100 to Sta. 12+400 

Photo Date: 26 November 2015 
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Photo No.25-QJR 

Leveling and compacting base course layer 
from Sta. 8+875 to Sta. 9+100 RHS  

Photo Date: 28 November 2015 

Photo No.26-QJR 

Laying 7cm bituminous binder course from 
Sta. 8+525 to Sta. 8+760 

Photo Date: 29 November 2015 

Photo No.27-QJR 

Compacting 1st replacement layer from Sta. 
13+620 to Sta. 13+850 LHS 

Photo Date: 29 November 2015 

Photo No.28-QJR 

Laying 7cm bituminous binder course from 
Sta. 3+700 to Sta. 4+000 

Photo Date: 30 November 2015 
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Road Project 1, QabatiRoad Project 1, Qabatiya Al Jalameh Road Project 368d 18-May-15 A 11-May-16 0d

MilestonesMilestones 368d 18-May-15 A 11-May-16 0d

General MilestoneGeneral Milestone 279d 18-May-15 A 11-May-16 0d

QJR-MS1000 Start Date NTP 0d 100% 18-May-15 A

QJR-MS1010 Completion Qabatiya - Al Jalameh Road 0d 0% 11-May-16 0d

Intermediate MilestonesIntermediate Milestones 357d 20-May-15 A 10-May-16 1d

Preconstuction MilestoPreconstuction Milestones 74d 25-May-15 A 08-Sep-15 A

QJR-MS1030 Start Preconstruction Submittal 0d 100% 25-May-15 A

QJR-MS1040 Finish  Preconstruction Submittal 0d 100% 08-Sep-15 A

MobilizationMobilization 32d 20-May-15 A 18-Jun-15 A

QJR-MS1050 Start Mobilization 0d 100% 20-May-15 A

QJR-MS1060 Finish Mobilization 0d 100% 18-Jun-15 A

Shop DrawingShop Drawing 199d 15-Jun-15 A 03-Mar-16 56d

QJR-MS1070 Start Shop Drawing Submittal 0d 100% 15-Jun-15 A

QJR-MS1080 Finish Shop Drawing Submittal 0d 0% 03-Mar-16 56d

MaterialMaterial 225d 24-Jun-15 A 11-Apr-16 23d

QJR-MS1090 Start Material Submittal 0d 100% 24-Jun-15 A

QJR-MS1100 Finish Material submittal 0d 0% 11-Apr-16 23d

ConstructionConstruction 229d 22-Jul-15 A 10-May-16 0d

QJR-MS1110 Start Construction (Ground Breaking) 0d 100% 22-Jul-15 A

QJR-MS1120 Finish Construction Phase 0d 0% 10-May-16 0d

Project DurationProject Duration 368d 18-May-15 A 11-May-16 0d

QJR-MS1130 Project Duration  (Calendar  Days) 337d 51.86% 18-May-15 A 11-May-16 0d

QJR-MS1140 Project Duration  (Working  Days) 262d 51.37% 18-May-15 A 11-May-16 0d

QJR-MS1150 Construction Duration  (Working  Days) 237d 46.56% 22-Jul-15 A 10-May-16 0d

Pre Construction PhasPre Construction Phase 120d 18-May-15 A 08-Sep-15 A

Pre Construction SubmittPre Construction Submittals 79d 25-May-15 A 08-Sep-15 A

General SubmittalsGeneral Submittals 37d 25-May-15 A 21-Jul-15 A

QJR-PRC1160 Bank Guarantee Certificates 10d 100% 25-May-15 A 26-May-15 A

QJR-PRC1170 Insurances 10d 100% 07-Jun-15 A 11-Jun-15 A

QJR-PRC1180 Key Personnel Plan 10d 100% 11-Jun-15 A 24-Jun-15 A

QJR-PRC1200 Subcontractors' profile 10d 100% 15-Jun-15 A 16-Jun-15 A

QJR-PRC1210 Testing Lab 10d 100% 24-Jun-15 A 25-Jun-15 A

QJR-PRC1220 USAID Branding Plan 10d 100% 15-Jul-15 A 21-Jul-15 A

Schedule SubmittalsSchedule Submittals 25d 25-May-15 A 14-Jul-15 A

QJR-PRC1230 Scheduling Qualification Submittals 10d 100% 25-May-15 A 26-May-15 A

QJR-PRC1260 Schedule Submittals 10d 100% 02-Jun-15 A 04-Jun-15 A

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

ay-15 A 11-May-16

ay-15 A 11-May-16

ay-15 A 11-May-16

Start Date NTP

Completion Qabatiya - Al Jalam

ay-15 A 10-May-16

May-15 A 08-Sep-15 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal

ay-15 A 18-Jun-15 A

Start Mobilization

Finish Mobilization

15-Jun-15 A 03-Mar-16

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

24-Jun-15 A 11-Apr-16

Start Material Submittal

Finish Material submittal

22-Jul-15 A 10-May-16

Start Construction (Ground Breaking)

Finish Construction Phase

ay-15 A 11-May-16

ay-15 A 08-Sep-15 A

May-15 A 08-Sep-15 A

May-15 A 21-Jul-15 A

May-15 A 14-Jul-15 A

Construction Program
Revised Nov. 30, 2015

T.O #5
Road Project 1, Qabatiya Al Jalameh Road Project

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary WBS Summay Page 1 of 36
Date Revision Checked Approved

05-Dec-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

QJR-PRC1240 The preliminary Progress Schedule (60-Days Plan of Operation and Project 
Overview Bar Chart)

10d 100% 02-Jun-15 A 04-Jun-15 A

QJR-PRC1270 CPM-Construction Schedule and S-Curve 10d 100% 15-Jun-15 A 14-Jul-15 A

Site SubmittalsSite Submittals 15d 04-Jun-15 A 18-Jun-15 A

QJR-PRC1280 Temporary  Project  Sign Plan 10d 100% 04-Jun-15 A 15-Jun-15 A

QJR-PRC1300 Dumping Areas Plan 10d 100% 11-Jun-15 A 15-Jun-15 A

QJR-PRC1305 Storage  Yard 10d 100% 18-Jun-15 A 18-Jun-15 A

Offices SubmittalsOffices Submittals 18d 25-May-15 A 22-Jun-15 A

QJR-PRC1310 Field Offices - Equipment Plan 10d 100% 25-May-15 A 08-Jun-15 A

QJR-PRC1315 Field Offices Furniture Plan 10d 100% 26-May-15 A 22-Jun-15 A

QJR-PRC1320 Field Offices Location & Layout 10d 100% 04-Jun-15 A 04-Jun-15 A

Safety, Environmental MSafety, Environmental Mitigation , QCP and Method Statement Submittals 17d 11-Jun-15 A 22-Jul-15 A

QJR-PRC1330 QCP-Quality Control Program 10d 100% 11-Jun-15 A 01-Jul-15 A

QJR-PRC1340 Safety Plan 10d 100% 11-Jun-15 A 08-Jul-15 A

QJR-PRC1350 Environmental Mitigation Plan 10d 100% 17-Jun-15 A 18-Jun-15 A

QJR-PRC1360 Method Statement Plan 10d 100% 22-Jun-15 A 22-Jul-15 A

Existing Survey Plan SuExisting Survey Plan Submittals 25d 16-Jun-15 A 25-Jun-15 A

QJR-PRC1365 Existing Survey Plan from St. 0+040 to St. 5+300 10d 100% 16-Jun-15 A 25-Jun-15 A

QJR-PRC1370 Existing Survey Plan  from St. 5+300 to St. 8+875 10d 100% 22-Jun-15 A 25-Jun-15 A

QJR-PRC1372 Existing Survey Plan  from St. 10+570 to St. 14+153 10d 100% 22-Jun-15 A 25-Jun-15 A

QJR-PRC1374 Existing Survey Plan  from St. 8+875 to St. 10+570 10d 100% 22-Jun-15 A 25-Jun-15 A

Dilapidation Survey SubDilapidation Survey Submittals 10d 15-Jun-15 A 17-Jun-15 A

QJR-PRC1390 Dilapidation Survey from St. 5+300 to St. 8+875 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1380 Dilapidation Survey from St. 8+875 to St. 10+570 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1375 Dilapidation Survey from St. 0+040 to St. 5+300 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1610 Dilapidation Survey from St. 10+570 to St. 14+153 10d 100% 15-Jun-15 A 17-Jun-15 A

Risk Management PlanRisk Management Plan Submittals 10d 15-Jun-15 A 17-Jun-15 A

QJR-PRC1420 Risk Management Plan from St. 5+300 to St. 8+875 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1410 Risk Management Plan from St. 8+875 to St. 10+570 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1400 Risk Management Plan from St. 0+000 to St. 5+300 10d 100% 15-Jun-15 A 17-Jun-15 A

QJR-PRC1620 Risk Management Plan from St. 10+570 to St. 14+153 10d 100% 15-Jun-15 A 17-Jun-15 A

Traffic Control Plan SubTraffic Control Plan Submittals 61d 24-Jun-15 A 08-Sep-15 A

QJR-PRC1450 Traffic Control Plan from St. 5+300 to St. 8+875 10d 100% 24-Jun-15 A 05-Jul-15 A

QJR-PRC1430 Traffic Control Plan from St. 0+000 to St. 5+300 10d 100% 24-Jun-15 A 05-Jul-15 A

QJR-PRC1440 Traffic Control Plan from St. 8+875 to St. 10+570 10d 100% 24-Jun-15 A 05-Jul-15 A

QJR-PRC1630 Traffic Control Plan from St. 10+570 to St. 14+153 10d 100% 24-Jun-15 A 05-Jul-15 A
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QJR-PRC1640-N Traffic Plan for Sharp Curves from St.5+800 to St.8+200 10d 100% 27-Aug-15 A 08-Sep-15 A

QJR-PRC1650-N Traffic Plan for Roundabouts 10d 100% 31-Aug-15 A 08-Sep-15 A

Conformed Drawings andConformed Drawings and Coordination 45d 18-May-15 A 02-Jul-15 A

QJR-PRC1460 Final for Construction Drawing (Conformed) 0d 100% 18-May-15 A

QJR-PRC1470 Coordination with Israeli authorities for approval and permit area C 45d 100% 18-May-15 A 02-Jul-15 A

Mobilization OfficesMobilization Offices 4d 03-Jun-15 A 30-Jun-15 A

QJR-PRC1480 Supply and install Office Furniture's and Supplies 3d 100% 03-Jun-15 A 30-Jun-15 A

QJR-PRC1490 Supply and install Office IT Equipments & Applience 3d 100% 06-Jun-15 A 30-Jun-15 A

Mobilization siteMobilization site 25d 20-May-15 A 05-Jul-15 A

QJR-PRC1500 Mobilization Total Cost (4.0%) 0d 100% 20-May-15 A 18-Jun-15 A

QJR-PRC1510 Site Hand Over 1d 100% 20-May-15 A 21-May-15 A

QJR-PRC1530 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 10d 100% 26-May-15 A 14-Jun-15 A

QJR-PRC1550 Install Temporary Project Sign 1d 100% 24-Jun-15 A 24-Jun-15 A

QJR-PRC1555 Start preparation of Storage yard 1d 100% 30-Jun-15 A 30-Jun-15 A

QJR-PRC1520 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 05-Jul-15 A 05-Jul-15 A

Start Implementation traffStart Implementation traffic control plan 16d 04-Jul-15 A 06-Aug-15 A

Group #1 from St. 0+04Group #1 from St. 0+040 to St.8+875 1d 09-Jul-15 A 06-Aug-15 A

QJR-PRC1560 Start Implementation traffic control plan from St. 0+040 to St. 5+300 0d 100% 09-Jul-15 A

QJR-PRC1570 Start Implementation traffic control plan  from St. 5+300 to St. 8+875 0d 100% 06-Aug-15 A

Group #2 from St. 14+1Group #2 from St. 14+152 to St. 8+875 16d 04-Jul-15 A 23-Jul-15 A

QJR-PRC1580 Start Implementation traffic control plan  from St. 14+153 to St. 10+570 0d 100% 04-Jul-15 A

QJR-PRC1590 Start Implementation traffic control plan  from St. 8+875 to St. 10+570 0d 100% 23-Jul-15 A

Construction PhaseConstruction Phase 331d 15-Jun-15 A 10-May-16 1d

Construction SubmittalsConstruction Submittals 212d 15-Jun-15 A 11-Apr-16 21d

Shop Drawing SubmittaShop Drawing Submittals 192d 15-Jun-15 A 09-Mar-16 41d

Group #1 from St. 0+Group #1 from St. 0+040 to St.8+875 192d 15-Jun-15 A 09-Mar-16 39d

Plan Profile and CroPlan Profile and Cross Sections 150d 15-Jun-15 A 14-Jan-16 62d

Crew #1 from St. Crew #1 from St. 0+040 to St. 5+300 125d 15-Jun-15 A 15-Dec-15 35d

QJR-SD1000 Phase One  from St. 0+040 to St. 0+500 22d 100% 15-Jun-15 A 08-Jul-15 A

QJR-SD1010 Phase Two  from St. 0+500 to St. 1+050 22d 100% 15-Jun-15 A 08-Jul-15 A

QJR-SD1020 Phase Three  from St. 1+050 to St. 1+620 22d 100% 30-Jul-15 A 22-Sep-15 A

QJR-SD1030 Phase Four  from St. 1+620 to St. 1+950 22d 100% 30-Jul-15 A 22-Sep-15 A

QJR-SD1090 Phase Ten  from St. 3+750 to St. 4+360 22d 100% 06-Aug-15 A 20-Aug-15 A

QJR-SD1100 Phase Eleven  from St. 4+360 to St. 4+900 22d 100% 06-Aug-15 A 17-Aug-15 A

QJR-SD1110 Phase Twelve  from St. 4+900 to St. 5+100 22d 100% 06-Aug-15 A 17-Aug-15 A

QJR-SD1080 Phase Nine  from St. 3+150 to St. 3+750 22d 100% 16-Aug-15 A 20-Aug-15 A

QJR-SD1120 Phase Thirteen  Roundabout from St. 5+100 to St. 5+300 22d 100% 06-Sep-15 A 05-Nov-15 A
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QJR-SD1050 Phase Six  from St. 2+250 to St. 2+470 22d 100% 07-Sep-15 A 12-Nov-15 A

QJR-SD1060 Phase Seven  from St. 2+470 to St. 2+700 22d 100% 07-Sep-15 A 12-Nov-15 A

QJR-SD1070 Phase Eight from St. 2+700 to St. 3+150 22d 100% 07-Sep-15 A 12-Nov-15 A

QJR-SD1040 Phase Five  Roundabout from St. 1+950 to St. 2+250 22d 50% 17-Nov-15 A 15-Dec-15 0d

Crew #2  from  StCrew #2  from  St. 5+300 to St. 8+875 138d 08-Jul-15 A 14-Jan-16 43d

QJR-SD1140 Phase Two from St.8+500 to St. 8+000 22d 100% 08-Jul-15 A 12-Aug-15 A

QJR-SD1130 Phase One  from St.8+875to St. 8+500 22d 100% 08-Jul-15 A 12-Aug-15 A

QJR-SD1150 Phase Three  from St.8+000 to St. 7+500 22d 100% 08-Jul-15 A 17-Aug-15 A

QJR-SD1160 Phase Four from St.7+500 to St. 7+000 22d 100% 06-Aug-15 A 17-Aug-15 A

QJR-SD1190 Phase Eight  from St. 6+000 to St. 5+300 22d 100% 23-Aug-15 A 27-Aug-15 A

QJR-SD1200-N Intersection @ St. 7+010 22d 100% 15-Oct-15 A 17-Nov-15 A

QJR-SD1180 Phase Seven from St.6+500 to St. 6+000 22d 0% 16-Dec-15 14-Jan-16 20d

QJR-SD1170 Phase Six from St.7+000 to St. 6+500 22d 0% 16-Dec-15 14-Jan-16 0d

Concrete curbstoConcrete curbstone and side walk 37d 06-Sep-15 A 15-Dec-15 84d

QJR-SD1220 Concrete curbstone and side walk Roundabout from St. 5+100 to St. 5+270 22d 100% 06-Sep-15 A 05-Nov-15 A

QJR-SD1330 Curb stone from Sta.0+400 to Sta.0+645 RHS & from Sta.0+650 to Sta.1+000 LHS 22d 100% 29-Oct-15 A 25-Nov-15 A

QJR-SD1210 Concrete curbstone and side walk Roundabout from St. 2+000 to St. 2+160 22d 50% 17-Nov-15 A 15-Dec-15 57d

Concrete wallsConcrete walls 43d 07-Oct-15 A 27-Oct-15 A

QJR-SD1230 Retaining Walls From Sta. 7+390 to Sta. 7+440 LHS,  H= 5.0.m, L =50 22d 100% 07-Oct-15 A 27-Oct-15 A

QJR-SD1330-N Retaining Walls from Sta.5+790 to Sta.5+825 RHS 22d 100% 12-Oct-15 A 14-Oct-15 A

Pipes  Culverts for dPipes  Culverts for drainage water 99d 01-Sep-15 A 19-Jan-16 68d

from St. 0+040 tofrom St. 0+040 to St. 5+300 99d 01-Sep-15 A 19-Jan-16 68d

Main RoadMain Road 99d 01-Sep-15 A 19-Jan-16 68d

QJR-SD1240 New inlet to be Reconstruction length= 16.0m @ 0+655 22d 100% 01-Sep-15 A 05-Oct-15 A

QJR-SD1315 New two pipes Dia 1800 mm to be added &new wing walls ,new head walls  to be 
joined to the old HW  At Sta. 4+420 L=17.0m

22d 100% 10-Sep-15 A 06-Oct-15 A

QJR-SD1310 New Pipe Culvert Dia 1800 mm to be added new Wing/Head Walls to be 
Constructed L=22.0m At Sta. 3+640

22d 50% 10-Sep-15 A 15-Dec-15 50d

QJR-SD1250 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+220 22d 100% 11-Oct-15 A 25-Nov-15 A

QJR-SD1270 Storm system Roundabout from St. 2+000 to St. 2+160 22d 50% 17-Nov-15 A 15-Dec-15 49d

QJR-SD1320 Four New Pipe Culvert Dia 1400 to be Constructed  At Sta. 4+760 22d 50% 26-Nov-15 A 15-Dec-15 50d

QJR-SD1280 New Pipe Culvert Dia 1000 to be Constructed L=16.0 m, Slope=2.00% @ Sta. 
2+230

22d 0% 09-Dec-15 07-Jan-16 49d

QJR-SD1260 New inlelt Wing Walls to be constructed, L=16.0 m @Sta. 1+373.3 22d 0% 16-Dec-15 14-Jan-16 71d

QJR-SD1290 Pipe Culvert Dia 1000 mm, L=16.0m Slope=2% @ Sta. 2+670 22d 0% 16-Dec-15 14-Jan-16 49d

QJR-SD1300 New Head Wall to be Constructed for Existing Crossing Pipe Culvert, @ Sta. 3+263 22d 0% 21-Dec-15 19-Jan-16 66d

from  St. 5+300 tofrom  St. 5+300 to St. 8+875 43d 07-Oct-15 A 15-Dec-15 59d

Main RoadMain Road 43d 07-Oct-15 A 15-Dec-15 59d

QJR-SD1380 Construct Pipe Culvert 1Dia 1000 mm, L=18.0m Slope=1.00% At Sta. 7+410 22d 100% 07-Oct-15 A 27-Oct-15 A
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QJR-SD1360 Pipe Culvert Dia 1000 mm, L=14.0m Slope=2.00% At Sta. 8+320 22d 100% 11-Oct-15 A 28-Oct-15 A

QJR-SD1370 Construct Pipe Culvert 1 Dia 1000 mm, L=14.0m Slope=1.00% At Sta. 7+752 22d 50% 03-Nov-15 A 15-Dec-15 47d

Simple Access RoadSimple Access Road 22d 28-Jan-16 28-Feb-16 46d

QJR-SD1340 Simple access @ Sta. 0+311 LHS , @ Sta. 1+240, 1+360 22d 0% 28-Jan-16 28-Feb-16 34d

QJR-SD1350 Simple access @ 3+260 RHS 22d 0% 28-Jan-16 28-Feb-16 34d

QJR-SD1400 Simple access @ Sta. 6+085 LHS & & @t Sta. 7+590 RHS 22d 0% 28-Jan-16 28-Feb-16 34d

QJR-SD1410 Simple access @ At Sta. 7+013 RHS 22d 0% 28-Jan-16 28-Feb-16 34d

QJR-SD1390 Simple access @ At Sta. 8+423 RHS 22d 0% 28-Jan-16 28-Feb-16 46d

Road furnishingRoad furnishing 78d 06-Sep-15 A 09-Mar-16 25d

QJR-SD1430 Street Lighting Poles  Roundabout from St. 5+100 to St. 5+270 22d 100% 06-Sep-15 A 05-Nov-15 A

QJR-SD1420 Street Lighting Poles Roundabout from St. 2+000 to St. 2+160 22d 50% 17-Nov-15 A 15-Dec-15 57d

QJR-SD1440 Road Marking 22d 0% 08-Feb-16 09-Mar-16 25d

OtherOther 22d 19-Oct-15 A 25-Oct-15 A

QJR-SD1440-N Proposed 12'' cossing sleeves from St. 0+055 to St. 8+875 22d 100% 19-Oct-15 A 25-Oct-15 A

Group #2 from St. 8+Group #2 from St. 8+875 to St. 14+152 172d 16-Jun-15 A 03-Mar-16 45d

Plan Profile and CroPlan Profile and Cross Sections 76d 16-Jun-15 A 11-Nov-15 A

Crew #1 from St. Crew #1 from St. 8+875 to St.10+570 76d 16-Jun-15 A 11-Nov-15 A

QJR-SD1570 Phase One  from St. 8+875 toSt. 9+100 22d 100% 16-Jun-15 A 15-Jul-15 A

QJR-SD1550 Phase Two  from   St. 9+320 to St. 9+700 22d 100% 16-Jun-15 A 15-Jul-15 A

QJR-SD1540 Phase Three  from St. 9+700 to St. 10+000 22d 100% 16-Jun-15 A 11-Aug-15 A

QJR-SD1530 Phase Four   from St. 10+000 to St. 10+570 22d 100% 09-Jul-15 A 11-Aug-15 A

QJR-SD1560 Phase Five Roundabout from St. 9+100 to St. 9+320 22d 100% 20-Sep-15 A 11-Nov-15 A

Crew #2 from St. Crew #2 from St. 10+570 to St. 14+152 74d 07-Jul-15 A 11-Oct-15 A

QJR-SD1580 Phase Nine Intersection from St. 13+980 to St. 14+150 22d 100% 07-Jul-15 A 02-Aug-15 A

QJR-SD1450 Phase One  from St. 13+980 to St.13+425 22d 100% 07-Jul-15 A 02-Aug-15 A

QJR-SD1460 Phase Two  from St. 13+425 to St. 13+000 22d 100% 07-Jul-15 A 02-Aug-15 A

QJR-SD1510 Phase Seven  from St. 11+350 to St. 11+000 22d 100% 26-Jul-15 A 13-Sep-15 A

QJR-SD1520 Phase Eight from St. 11+000 to St. 10+570 22d 100% 26-Jul-15 A 13-Sep-15 A

QJR-SD1480 Phase Four  from St. 12+500 to St. 12+000 22d 100% 27-Jul-15 A 20-Aug-15 A

QJR-SD1490 Phase Five  from St. 12+000 to St. 11+550 22d 100% 27-Jul-15 A 16-Aug-15 A

QJR-SD1470 Phase Three  from St. 13+000 to St. 12+500 22d 100% 30-Jul-15 A 20-Aug-15 A

QJR-SD1500 Phase Six  Roundabout from St. 11+550 to St. 11+350 22d 100% 14-Sep-15 A 11-Oct-15 A

Concrete wallsConcrete walls 22d 27-Oct-15 A 17-Nov-15 A

QJR-SD1500-N Retaining wall from St. 11+500 to St. 11+543.7 LHS 22d 100% 27-Oct-15 A 17-Nov-15 A

Culverts for drainagCulverts for drainage water 92d 27-Jul-15 A 15-Dec-15 80d

Crew #1 from St. Crew #1 from St. 8+875 to St.10+570 85d 27-Jul-15 A 15-Dec-15 80d

Main RoadMain Road 85d 27-Jul-15 A 15-Dec-15 80d

QJR-SD1690 Extended, New Head/ Wing Walls to be Constructed @Sta. 9+555 22d 100% 27-Jul-15 A 15-Sep-15 A
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QJR-SD1680 Extended,New Head/ Wing Walls  for the inlet At Sta. 10+394 22d 100% 25-Aug-15 A 02-Sep-15 A

QJR-SD1670 Existing Pipe Culvert, New Head Wall shall be Constructed for the outlet At Sta. 
10+560

22d 50% 11-Oct-15 A 15-Dec-15 42d

Crew #2 from St. Crew #2 from St. 10+570 to St. 14+152 63d 30-Aug-15 A 15-Dec-15 27d

Main RoadMain Road 63d 30-Aug-15 A 15-Dec-15 27d

QJR-SD1620 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 13+580 22d 100% 30-Aug-15 A 22-Sep-15 A

QJR-SD1640 Pipe Culvert At Sta. 11+560,  2 Dia 800 mm, L= 18 m At Sta. 11+560 22d 50% 16-Sep-15 A 15-Dec-15 25d

QJR-SD1610 Pipe Culvert @ Sta. 13+965, 1Dia 1000 mm, L= 14.0 m, Slope= 1.00 % At Sta. 
13+965

22d 50% 17-Sep-15 A 15-Dec-15 5d

QJR-SD1630 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 13+140 22d 100% 20-Sep-15 A 13-Oct-15 A

QJR-SD1650 Pipe Culvert 1 Dia 600 mm, L= 21 m At Sta. 11+440 22d 50% 19-Oct-15 A 15-Dec-15 25d

QJR-SD1660 Pipe Culvert @ Sta. 11+253, 1Dia 1000 mm 22d 50% 27-Oct-15 A 15-Dec-15 27d

Concrete curbstoneConcrete curbstone and side walk 44d 14-Sep-15 A 11-Nov-15 A

QJR-SD1760 Concrete curbstone and side walk Roundabout from St. 11+550 to St. 11+350 22d 100% 14-Sep-15 A 11-Oct-15 A

QJR-SD1770 Concrete curbstone and side walk  Roundabout from St. 9+320 to St. 9+100 22d 100% 20-Sep-15 A 11-Nov-15 A

Simple Access RoadSimple Access Road 22d 12-Jan-16 11-Feb-16 60d

QJR-SD1700 Simple Access Road At Sta. 13+941.88 LHS & At Sta. 13+144 RHS 22d 0% 12-Jan-16 11-Feb-16 58d

QJR-SD1710 Simple Access Road At Sta. 12+668 LHS 22d 0% 12-Jan-16 11-Feb-16 58d

QJR-SD1720 Simple Access Road At Sta. 12+215 RHS 22d 0% 12-Jan-16 11-Feb-16 58d

QJR-SD1730 Simple Access Road At Sta. 11+895 LHS, At Sta. 11+555 LHS 22d 0% 12-Jan-16 11-Feb-16 58d

QJR-SD1740 Simple Access Road  At Sta. 10+970 RHS 22d 0% 12-Jan-16 11-Feb-16 60d

QJR-SD1750 Simple Access Road At Sta. 10+214 RHS, At Sta. 9+672.69 LHS, At Sta. 9+728 LHS,
At Sta. 9+864 RHS

22d 0% 12-Jan-16 11-Feb-16 50d

Road furnishingRoad furnishing 57d 14-Sep-15 A 03-Mar-16 29d

QJR-SD1780 Street Lighting Poles Roundabout from St. 11+550 to St. 11+350 22d 100% 14-Sep-15 A 11-Oct-15 A

QJR-SD1790 Street Lighting Poles  Roundabout from St. 9+320 to St. 9+100 22d 100% 20-Sep-15 A 11-Nov-15 A

QJR-SD1800 Road Marking 22d 0% 02-Feb-16 03-Mar-16 29d

Material SubmittalsMaterial Submittals 205d 24-Jun-15 A 11-Apr-16 21d

Sub-Base and Base Sub-Base and Base Course 50d 08-Jul-15 A 02-Aug-15 A

QJR-MT1010 Base Course Source 22d 100% 08-Jul-15 A 02-Aug-15 A

QJR-MT1000 Sub Base Course Source 22d 100% 08-Jul-15 A 02-Aug-15 A

QJR-MT1110 Topping Source 22d 100% 29-Jul-15 A 02-Aug-15 A

Reinforcement ConcReinforcement Concrete 180d 05-Jul-15 A 16-Mar-16 39d

QJR-MT1015 Steel Reinforcement 22d 100% 05-Jul-15 A 21-Sep-15 A

QJR-MT1020 Waterproofing Material 22d 100% 07-Jul-15 A 13-Jul-15 A

QJR-MT1030 Concrete Mix Design including Cement type 22d 100% 09-Aug-15 A 29-Sep-15 A

QJR-MT1050 Concrete Repair 22d 0% 16-Feb-16 16-Mar-16 39d

Storm SystemStorm System 111d 05-Jul-15 A 15-Dec-15 105d

QJR-MT1070 UPVC 22d 100% 05-Jul-15 A 10-Aug-15 A

QJR-MT1075 Concrete joint sealant material 22d 100% 05-Jul-15 A 08-Jul-15 A
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QJR-MT1060 Concrete Pipes 22d 100% 09-Jul-15 A 13-Jul-15 A

QJR-MT1040 lokfix materail 22d 100% 19-Oct-15 A 21-Oct-15 A

QJR-MT1090 catch basin 22d 50% 21-Oct-15 A 15-Dec-15 57d

QJR-MT1100 catch basin cover 22d 50% 21-Oct-15 A 15-Dec-15 61d

AsphaltAsphalt 33d 24-Jun-15 A 15-Oct-15 A

QJR-MT1120 Prime Coat 22d 100% 24-Jun-15 A 01-Jul-15 A

QJR-MT1130 Tack Coat 22d 100% 24-Jun-15 A 01-Jul-15 A

QJR-MT1150 Bituminous Wearing Course-Mix Design 22d 100% 08-Jul-15 A 02-Aug-15 A

QJR-MT1140 Bituminous Binder Course-Mix Design 22d 100% 09-Jul-15 A 15-Oct-15 A

Road furnishingRoad furnishing 198d 05-Jul-15 A 11-Apr-16 21d

QJR-MT1160 Cat eyes 22d 100% 05-Jul-15 A 21-Sep-15 A

QJR-MT1165 Guard Rail 22d 100% 07-Jul-15 A 22-Sep-15 A

QJR-MT1170 Thermoplastic paint 22d 50% 13-Aug-15 A 15-Dec-15 86d

QJR-MT1190 Traffic sign 22d 50% 30-Aug-15 A 15-Dec-15 85d

QJR-MT1210 Curbstone paint material 22d 0% 16-Feb-16 17-Mar-16 19d

QJR-MT1200 Galvanized steel Handrail 22d 0% 13-Mar-16 11-Apr-16 21d

OothersOothers 105d 14-Jul-15 A 15-Dec-15 105d

QJR-MT1220 Curbstone 22d 100% 14-Jul-15 A 27-Jul-15 A

QJR-MT1230 Interlocking Blocks 22d 100% 14-Jul-15 A 27-Jul-15 A

QJR-MT1225 Street Lighting 22d 50% 26-Jul-15 A 15-Dec-15 57d

QJR-MT1235-N Samples for Electricity warning plate and warning tape 22d 100% 16-Nov-15 A 19-Nov-15 A

ProcurementsProcurements 20d 07-Jan-16 02-Feb-16 73d

QJR-PRQ1250 Order Street Lighting Poles 0d 0% 07-Jan-16 73d

QJR-PRQ1260 Delivery  Street Lighting Poles 0d 0% 02-Feb-16 73d

ConstructionConstruction 294d 22-Jul-15 A 10-May-16 1d

QJR-CT2570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
3+150 to St. 3+750

6d 100% 02-Sep-15 A 09-Sep-15 A

Group #1 Main Road  frGroup #1 Main Road  from St. 0+055 to St.8+875 289d 22-Jul-15 A 05-May-16 4d

Crew #1 Main Road fCrew #1 Main Road from St. 0+055 to St. 5+300 229d 22-Jul-15 A 03-May-16 6d

Phase One  Main RoPhase One  Main Road from St. 0+055 to St. 0+500 214d 22-Jul-15 A 13-Apr-16 21d

QJR-CT1000 Maintain traffic control and safety plan [Partially closed / access to Israeli authorities 
Area C]

214d 68.38% 22-Jul-15 A 13-Apr-16 21d

Excavation and EExcavation and Earthworks 177d 22-Jul-15 A 29-Feb-16 54d

QJR-CT1030 Removing Existing sign @ 0+345 and Existing Guard Rail to be removed From Sta. 
0+375 to Sta. 0+500 LHS

1d 100% 22-Jul-15 A 29-Aug-15 A

QJR-CT1010 Road excavation including (cut/fill) to required subgrade LHS from St. 0+055 to St. 
0+500

5d 100% 22-Jul-15 A 26-Jul-15 A

QJR-CT1020 Road excavation including (cut/fill) to required subgrade RHS from St. 0+055 to St. 
0+500

5d 100% 06-Aug-15 A 13-Aug-15 A

QJR-CT1040 Road excavation including (cut/fill) to required subgrade LHS Simple Access Road  
@ Sta. 0+311 LHS  L. =13.92 m

1d 0% 29-Feb-16 29-Feb-16 54d

Pipe CulvertPipe Culvert 1d 01-Mar-16 01-Mar-16 56d

QJR-CT1045 Existing Pipe Culvert to be Cleaned @ 0+025 1d 0% 01-Mar-16 01-Mar-16 56d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

24-Jun-15 A 15-Oct-15 A

05-Jul-15 A 11-Apr-16

14-Jul-15 A 15-Dec-15

07-Jan-16 02-Feb-16

Order Street Lighting Poles

Delivery  Street Lighting Poles

22-Jul-15 A 10-May-16

22-Jul-15 A 05-May-16

22-Jul-15 A 03-May-16

22-Jul-15 A 13-Apr-16

Maintain traffic control and safety plan...

22-Jul-15 A 29-Feb-16

01-Mar-16 01-Mar-16
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SubgradeSubgrade 9d 29-Jul-15 A 27-Aug-15 A

QJR-CT1070 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  
from St. 0+055 to St. 0+500

5d 100% 29-Jul-15 A 27-Aug-15 A

QJR-CT1050 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 0+055 to St. 0+500

5d 100% 09-Aug-15 A 18-Aug-15 A

Sub-base courseSub-base course layers 147d 26-Aug-15 A 01-Mar-16 54d

QJR-CT1080 20 cm Thick Sub Base Course- First Layer RHS from St. 0+055 to St. 0+500 5d 100% 26-Aug-15 A 20-Oct-15 A

QJR-CT1090 20 cm Thick Sub Base Course- First Layer LHS from St. 0+055 to St. 0+500 5d 100% 26-Aug-15 A 20-Oct-15 A

QJR-CT1100 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+055 to St. 0+500 5d 100% 12-Oct-15 A 02-Nov-15 A

QJR-CT1110 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+055 to St. 0+500 5d 100% 12-Oct-15 A 02-Nov-15 A

QJR-CT1110-N Sub Base Course for simple access 1d 0% 01-Mar-16 01-Mar-16 54d

Base-course layeBase-course layers 95d 02-Nov-15 A 02-Mar-16 54d

QJR-CT1130 15 cm Thick  Base Course Layer LHS from St. 0+055 to St. 0+500 5d 100% 02-Nov-15 A 14-Nov-15 A

QJR-CT1120 15 cm Thick Base Course Layer RHS from St. 0+055 to St. 0+500 5d 100% 02-Nov-15 A 14-Nov-15 A

QJR-CT1130-N 15 cm Thick Base Course Layer 1d 0% 02-Mar-16 02-Mar-16 54d

Apshalt BinderApshalt Binder 4d 14-Nov-15 A 15-Nov-15 A

QJR-CT1150 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+055 to St. 0+500 2d 100% 14-Nov-15 A 15-Nov-15 A

QJR-CT1140 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 0+055 to St. 0+500 2d 100% 14-Nov-15 A 15-Nov-15 A

Curb StoneCurb Stone 5d 21-Jan-16 26-Jan-16 66d

QJR-CT1170 Curb Stone From Sta. 0+055 to Sta. 0+111 RHS and Edg beam From Sta. 0+055 to 
Sta. 0+108 RHS

5d 0% 21-Jan-16 26-Jan-16 66d

Asphalt WearingAsphalt Wearing 5d 07-Apr-16 13-Apr-16 21d

QJR-CT1180 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+055 to St. 
0+500

2d 0% 07-Apr-16 10-Apr-16 10d

QJR-CT1190 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+055 to St. 
0+500

2d 0% 10-Apr-16 12-Apr-16 10d

QJR-CT1190-N 6 cm Asphalt Wearing   Course Including prime coat for Simple access 1d 0% 12-Apr-16 13-Apr-16 21d

Phase Two  Main RoPhase Two  Main Road from St. 0+500 to St. 1+000 208d 27-Jul-15 A 17-Apr-16 18d

QJR-CT1200 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C]

208d 47.71% 27-Jul-15 A 17-Apr-16 18d

Excavation and EExcavation and Earthworks 22d 27-Jul-15 A 31-Aug-15 A

QJR-CT1210 Road excavation including (cut/fill) to required subgrade LHS from St. 0+500 to St. 
1+000

5d 100% 27-Jul-15 A 04-Aug-15 A

QJR-CT1230 Road excavation including (cut/fill) to required subgrade RHS from St. 0+500 to St. 
1+000

5d 100% 06-Aug-15 A 31-Aug-15 A

QJR-CT1240 Existing Guard Rail to be removed From Sta. 0+500 to Sta. 0+607 LHS 1d 100% 29-Aug-15 A 29-Aug-15 A

Pipe CulvertPipe Culvert 120d 06-Oct-15 A 01-Mar-16 56d

QJR-CT1245 New inlet to be Reconstruction length= 16.0m @ 0+655 12d 100% 06-Oct-15 A 05-Nov-15 A

QJR-CT1260 Existing Pipe Culvert Dia 1200 mm to be cleaned @ 0+655 1d 0% 01-Mar-16 01-Mar-16 56d

SubgradeSubgrade 16d 01-Aug-15 A 17-Sep-15 A

QJR-CT1270 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
from St. 0+500 to St. 1+000

5d 100% 01-Aug-15 A 27-Aug-15 A

QJR-CT1265 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
from St. 0+500 to St. 1+000

5d 100% 12-Aug-15 A 17-Sep-15 A

Sub-base courseSub-base course layers 23d 30-Sep-15 A 25-Nov-15 A

QJR-CT1290 20 cm Thick Sub Base Course- First Layer LHS from St. 0+500 to St. 1+000 5d 100% 30-Sep-15 A 10-Nov-15 A

QJR-CT1280 20 cm Thick Sub Base Course- First Layer RHS from St. 0+500 to St. 1+000 5d 100% 05-Oct-15 A 10-Nov-15 A

QJR-CT1310 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+500 to St. 1+000 5d 100% 17-Oct-15 A 25-Nov-15 A

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

29-Jul-15 A 27-Aug-15 A

26-Aug-15 A 01-Mar-16

02-Nov-15 A 02-Mar-16

14-Nov-15 A 15-Nov-15 A

21-Jan-16 26-Jan-16

07-Apr-16 13-Apr-16

27-Jul-15 A 17-Apr-16

Maintain traffic control and safety plan...

27-Jul-15 A 31-Aug-15 A

06-Oct-15 A 01-Mar-16

01-Aug-15 A 17-Sep-15 A

30-Sep-15 A 25-Nov-15 A
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QJR-CT1300 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+500 to St. 1+000 5d 100% 17-Oct-15 A 25-Nov-15 A

Base-course layeBase-course layers 10d 04-Oct-15 A 01-Dec-15 38d

QJR-CT1320 15 cm Thick Base Course-   Layer RHS from St. 0+500 to St. 1+000 5d 95% 04-Oct-15 A 01-Dec-15 38d

QJR-CT1330 15 cm Thick  Base Course-   Layer LHS from St. 0+500 to St. 1+000 5d 95% 04-Nov-15 A 01-Dec-15 38d

Apshalt BinderApshalt Binder 20d 13-Nov-15 A 08-Dec-15 98d

QJR-CT1340 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 0+690 to St. 
1+000

2d 100% 13-Nov-15 A 14-Nov-15 A

QJR-CT1350 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+500 to St. 0+690 2d 0% 06-Dec-15 08-Dec-15 98d

CurbstoneCurbstone 5d 28-Jan-16 02-Feb-16 66d

QJR-CT1350-N Curbstone from St. 0+610-0+840 LHS, 0+650-0+500 RHS & 0+640 -0+990 LHS 5d 0% 28-Jan-16 02-Feb-16 66d

Asphalt WearingAsphalt Wearing 4d 12-Apr-16 17-Apr-16 10d

QJR-CT1370 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+500 to St. 
1+000

2d 0% 12-Apr-16 14-Apr-16 10d

QJR-CT1380 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+500 to St. 
1+000

2d 0% 14-Apr-16 17-Apr-16 10d

Phase Three Main RPhase Three Main Road from St. 1+000 to St. 1+620 208d 03-Aug-15 A 24-Apr-16 13d

QJR-CT1390 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

208d 45.46% 03-Aug-15 A 24-Apr-16 13d

Excavation and EExcavation and Earthworks 164d 03-Aug-15 A 29-Feb-16 53d

QJR-CT1430 Road excavation including (cut/fill) to required subgrade LHS from St. 1+000 to St. 
1+620

21d 70% 03-Aug-15 A 08-Dec-15 0d

QJR-CT1400 Road excavation including (cut/fill) to required subgrade RHS from St. 1+000 to St. 
1+620

21d 70% 06-Aug-15 A 08-Dec-15 0d

QJR-CT1440 Existing Guard Rail to be removed From St. 1+170 1+230 LHS, 1+245 to St. 1+335 
LHS Existing Fence to removed @St. 1+225

1d 0% 07-Dec-15 08-Dec-15 18d

QJR-CT1450 Simple Access Road excavation including (cut/fill) S  @ Sta. 1+240 LHS@ Sta. 1+360
LHS

1d 0% 29-Feb-16 29-Feb-16 53d

Pipe CulvertPipe Culvert 62d 13-Dec-15 02-Mar-16 55d

QJR-CT1455 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+225 14d 0% 13-Dec-15 31-Dec-15 81d

QJR-CT1465 Existing Pipe Culvert  Dia 1200 mm to be cleaned and  New inlelt Wing Walls to be 
constructed, L=16.0 m @Sta. 1+373.3

12d 0% 16-Jan-16 31-Jan-16 80d

QJR-CT1470 Construct  crossing pipe Culvert Dia 400 mm, L=8.00 m @ Sta. 1+240 Simple access 2d 0% 01-Mar-16 02-Mar-16 53d

Embankment CoEmbankment Construction 26d 17-Aug-15 A 14-Dec-15 0d

QJR-CT1480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
1+000 to St. 1+620

21d 50% 17-Aug-15 A 14-Dec-15 0d

QJR-CT1475 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
1+000 to St. 1+620

21d 50% 31-Aug-15 A 14-Dec-15 0d

Sub-base courseSub-base course layers 60d 14-Dec-15 01-Mar-16 55d

QJR-CT1490 20 cm Thick Sub Base Course- First Layer RHS from St. 1+000 to St. 1+620 7d 0% 14-Dec-15 24-Dec-15 0d

QJR-CT1500 20 cm Thick Sub Base Course- First Layer LHS from St. 1+000 to St. 1+620 7d 0% 24-Dec-15 02-Jan-16 0d

QJR-CT1510 20 cm Thick Sub Base Course- Second  Layer RHS from St. 1+000 to St. 1+620 7d 0% 02-Jan-16 11-Jan-16 0d

QJR-CT1520 20 cm Thick Sub Base Course- Second  Layer LHS from St. 1+000 to St. 1+620 7d 0% 11-Jan-16 21-Jan-16 0d

QJR-CT1570-N Sub Base Course for Simple Access 1d 0% 01-Mar-16 01-Mar-16 55d

Base-course layeBase-course layers 34d 21-Jan-16 03-Mar-16 53d

QJR-CT1530 15 cm Thick Base Course Layer RHS from St. 1+000 to St. 1+620 7d 0% 21-Jan-16 31-Jan-16 0d

QJR-CT1540 15 cm Thick  Base Course Layer LHS from St. 1+000 to St. 1+620 7d 0% 31-Jan-16 08-Feb-16 0d

QJR-CT1540-N 15 cm Thick Base Course Layer for Simple Access 1d 0% 03-Mar-16 03-Mar-16 53d

Apshalt BinderApshalt Binder 4d 16-Feb-16 22-Feb-16 46d

QJR-CT1550 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 1+000 to St. 1+620 2d 0% 16-Feb-16 20-Feb-16 46d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

04-Oct-15 A 01-Dec-15

13-Nov-15 A 08-Dec-15

28-Jan-16 02-Feb-16

12-Apr-16 17-Apr-16

03-Aug-15 A 24-Apr-16

Maintain traffic control and safety plan...

03-Aug-15 A 29-Feb-16

13-Dec-15 02-Mar-16

17-Aug-15 A 14-Dec-15

14-Dec-15 01-Mar-16

21-Jan-16 03-Mar-16

16-Feb-16 22-Feb-16
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QJR-CT1560 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 1+000 to St. 1+620 2d 0% 20-Feb-16 22-Feb-16 46d

CurbstoneCurbstone 5d 22-Feb-16 28-Feb-16 51d

QJR-CT1355-N Curbstone from St. 1+050-1+110 LHS, 1+1100 - 1+120 RHS ,  1+430 -1+610 LHS &
1+430 - 1+520 rhs

5d 0% 22-Feb-16 28-Feb-16 51d

Asphalt WearingAsphalt Wearing 5d 17-Apr-16 24-Apr-16 13d

QJR-CT1580 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 1+000 to St. 
1+620

2d 0% 17-Apr-16 19-Apr-16 10d

QJR-CT1590 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 1+000 to St. 
1+620

2d 0% 19-Apr-16 23-Apr-16 10d

QJR-CT1590-N 6 cm Asphalt Wearing   Course Including prime coat for Simple Access Road 1d 0% 23-Apr-16 24-Apr-16 13d

Phase Four  Main RPhase Four  Main Road from St. 1+620 to St. 1+950 115d 18-Nov-15 A 25-Apr-16 10d

QJR-CT1600 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

115d 0% 18-Nov-15 A 25-Apr-16 10d

Excavation and EExcavation and Earthworks 16d 18-Nov-15 A 21-Dec-15 9d

QJR-CT1620 Road excavation including (cut/fill) to required subgrade LHS from St. 1+620 to St. 
1+950

8d 5% 18-Nov-15 A 10-Dec-15 7d

QJR-CT1610 Road excavation including (cut/fill) to required subgrade RHS from St. 1+620 to St. 
1+950

8d 0% 10-Dec-15 21-Dec-15 9d

Embankment CoEmbankment Construction 14d 21-Dec-15 09-Jan-16 9d

QJR-CT1630 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
1+620 to St. 1+950

7d 0% 21-Dec-15 30-Dec-15 9d

QJR-CT1640 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
1+620 to St. 1+950

7d 0% 30-Dec-15 09-Jan-16 9d

Sub-base courseSub-base course layers 14d 21-Jan-16 08-Feb-16 0d

QJR-CT1650 15 cm Thick Sub Base Course- Layer RHS  from St. 1+620 to St. 1+950 7d 0% 21-Jan-16 31-Jan-16 0d

QJR-CT1660 15 cm Thick Sub Base Course-  Layer LHS  from St. 1+620 to St. 1+950 7d 0% 31-Jan-16 08-Feb-16 0d

Base-course layeBase-course layers 12d 08-Feb-16 24-Feb-16 0d

QJR-CT1670 15 cm Thick Base Course Layer RHS  from St. 1+620 to St. 1+950 6d 0% 08-Feb-16 16-Feb-16 0d

QJR-CT1680 15 cm Thick  Base Course Layer LHS  from St. 1+620 to St. 1+950 6d 0% 16-Feb-16 24-Feb-16 0d

Apshalt BinderApshalt Binder 4d 24-Feb-16 29-Feb-16 44d

QJR-CT1690 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 1+620 to St. 1+950 2d 0% 24-Feb-16 27-Feb-16 44d

QJR-CT1700 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 1+620 to St. 1+950 2d 0% 27-Feb-16 29-Feb-16 44d

Concrete protectConcrete protection and ditch 8d 29-Feb-16 09-Mar-16 44d

QJR-CT1710 Concrete protection and ditch  from St. 1+620 to St. 1+950 RHS & LHS 8d 0% 29-Feb-16 09-Mar-16 44d

Asphalt WearingAsphalt Wearing 4d 19-Apr-16 25-Apr-16 10d

QJR-CT1720 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 1+620 to St. 
1+950

2d 0% 19-Apr-16 23-Apr-16 10d

QJR-CT1730 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 1+620 to St. 
1+950

2d 0% 23-Apr-16 25-Apr-16 10d

Phase Five  Main RoPhase Five  Main Road Roundabout from St. 1+950 to St. 2+250 96d 17-Dec-15 16-Apr-16 19d

QJR-CT1740 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

96d 0% 17-Dec-15 16-Apr-16 19d

Excavation and EExcavation and Earthworks 8d 17-Dec-15 27-Dec-15 24d

QJR-CT1750 Road excavation including (cut/fill) to required subgrade RHS from St. 1+950 to St. 
2+250

4d 0% 17-Dec-15 21-Dec-15 2d

QJR-CT1760 Existing trees to be relocated @ Sta. 2+125 RHS 1d 0% 17-Dec-15 17-Dec-15 31d

QJR-CT1770 Road excavation including (cut/fill) to required subgrade LHS from St. 1+950 to St. 
2+250

4d 0% 22-Dec-15 27-Dec-15 2d

Embankment CoEmbankment Construction 8d 28-Dec-15 05-Jan-16 24d

QJR-CT1815 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
1+950 to St. 2+250

4d 0% 28-Dec-15 31-Dec-15 24d

QJR-CT1820 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
1+950 to St. 2+250

4d 0% 02-Jan-16 05-Jan-16 24d

Storm SystemStorm System 10d 07-Jan-16 19-Jan-16 39d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

22-Feb-16 28-Feb-16

17-Apr-16 24-Apr-16

18-Nov-15 A 25-Apr-16

Maintain traffic control and safety plan...

18-Nov-15 A 21-Dec-15

21-Dec-15 09-Jan-16

21-Jan-16 08-Feb-16

08-Feb-16 24-Feb-16

24-Feb-16 29-Feb-16

29-Feb-16 09-Mar-16

19-Apr-16 25-Apr-16

17-Dec-15 16-Apr-16

Maintain traffic control and safety plan...

17-Dec-15 27-Dec-15

28-Dec-15 05-Jan-16

07-Jan-16 19-Jan-16
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QJR-CT1795 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and precast manholes 5d 0% 07-Jan-16 12-Jan-16 44d

QJR-CT1790 Crossing Pipe Culvert Dia 400 mm, L=44 m @ Arane/ Sta. 2+085 LHS & RHS 5d 0% 07-Jan-16 12-Jan-16 39d

QJR-CT1810 UPVC 14 inch  & Catch Basin @ Sta. 2+055 LHS & RHS and Sta. 2+114 
LHS&RHS(Catch Basin No.4)

5d 0% 14-Jan-16 19-Jan-16 39d

Sub-base courseSub-base course layers 8d 08-Feb-16 20-Feb-16 0d

QJR-CT1825 15 cm Thick Sub Base Course- First Layer RHS from St. 1+950 to St. 2+250 4d 0% 08-Feb-16 14-Feb-16 0d

QJR-CT1830 15 cm Thick Sub Base Course- First Layer LHS from St. 1+950 to St. 2+250 4d 0% 14-Feb-16 20-Feb-16 0d

Base-course layeBase-course layers 13d 24-Feb-16 10-Mar-16 0d

QJR-CT1840 15 cm Thick Base Course Layer RHS from St. 1+950 to St. 2+250 4d 0% 24-Feb-16 29-Feb-16 0d

QJR-CT1850 15 cm Thick  Base Course Layer LHS from St. 1+950 to St. 2+250 4d 0% 29-Feb-16 05-Mar-16 0d

QJR-CT1860 Foundation & Civil Works of Street Lighting Poles 5d 0% 05-Mar-16 10-Mar-16 0d

Apshalt BinderApshalt Binder 4d 10-Mar-16 15-Mar-16 0d

QJR-CT1870 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 1+950 to St. 2+250 2d 0% 10-Mar-16 13-Mar-16 0d

QJR-CT1880 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 1+950 to St. 2+250 2d 0% 13-Mar-16 15-Mar-16 0d

Curbstone and sCurbstone and side walk 23d 15-Mar-16 12-Apr-16 22d

QJR-CT1890 Precast Conc. Curbstone for side walk Roundabout (1) from St. 1+950 to St. 2+250 5d 0% 15-Mar-16 21-Mar-16 0d

QJR-CT1900 Precast Conc. Curbstone for Mediane  and island  Roundabout (1) from St. 1+950 to
St. 2+250

5d 0% 21-Mar-16 28-Mar-16 0d

QJR-CT1910 20 cm base course layer for side walk and Mediane Roundabout (1) from St. 1+950 
to St. 2+250

5d 0% 28-Mar-16 03-Apr-16 0d

QJR-CT1930 Interlocking Blocks for island  Roundabout (1) from St. 1+950 to St. 2+250 5d 0% 03-Apr-16 09-Apr-16 2d

QJR-CT1920 Concrete works  for side walk and Mediane  Roundabout (1) from St. 1+950 to St. 
2+250

5d 0% 03-Apr-16 09-Apr-16 0d

QJR-CT1935 Install Street Lighting Poles From Sta. 1+964 to Sta. 2+200 Roundabout (1) from St. 
1+950 to St. 2+250

3d 0% 09-Apr-16 12-Apr-16 22d

Concrete Ditch aConcrete Ditch and Earth Ditch 2d 09-Apr-16 11-Apr-16 0d

QJR-CT1940 Earth Ditch From Sta. 2+100 to Sta. 2+170 RHS & LHS 2d 0% 09-Apr-16 11-Apr-16 0d

QJR-CT1950 Concrete ditch From Sta. 1+950 to StA. 2+070 RHS & LHS 2d 0% 09-Apr-16 11-Apr-16 0d

Asphalt WearingAsphalt Wearing 4d 11-Apr-16 16-Apr-16 0d

QJR-CT1960 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 1+950 to St. 
2+250

2d 0% 11-Apr-16 13-Apr-16 0d

QJR-CT1970 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 1+950 to St. 
2+250

2d 0% 13-Apr-16 16-Apr-16 0d

Phase Six  Main RoaPhase Six  Main Road  from St. 2+250 to St. 2+470 92d 24-Nov-15 A 21-Apr-16 0d

QJR-CT1980 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

92d 0% 24-Nov-15 A 21-Apr-16 0d

Excavation and EExcavation and Earthworks 23d 24-Nov-15 A 09-Jan-16 68d

QJR-CT2020 Road excavation including (cut/fill) to required subgrade LHS from St. 2+250 to St. 
2+470

10d 5% 24-Nov-15 A 13-Dec-15 23d

QJR-CT2010 Existing trees to be Transplanted @ Sta. 2+325  RHS 1d 0% 28-Dec-15 28-Dec-15 77d

QJR-CT1990 Road excavation including (cut/fill) to required subgrade RHS from St. 2+250 to St. 
2+470

10d 0% 28-Dec-15 09-Jan-16 2d

Pipe CulvertPipe Culvert 14d 09-Jan-16 26-Jan-16 55d

QJR-CT2025 New Pipe Culvert Dia 1000 to be Constructed L=16.0 m, Slope=2.00% @ Sta. 
2+230

14d 0% 09-Jan-16 26-Jan-16 55d

Embankment CoEmbankment Construction 30d 28-Nov-15 A 23-Jan-16 20d

QJR-CT2040 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
2+250 to St. 2+470

10d 10% 28-Nov-15 A 12-Dec-15 51d

QJR-CT2030 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
2+250 to St. 2+470

10d 0% 10-Jan-16 23-Jan-16 20d

Sub-base courseSub-base course layers 8d 20-Feb-16 29-Feb-16 0d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

08-Feb-16 20-Feb-16

24-Feb-16 10-Mar-16

10-Mar-16 15-Mar-16

15-Mar-16 12-Apr-16

09-Apr-16 11-Apr-16

11-Apr-16 16-Apr-16

24-Nov-15 A 21-Apr-16

Maintain traffic control and safety plan...

24-Nov-15 A 09-Jan-16

09-Jan-16 26-Jan-16

28-Nov-15 A 23-Jan-16

20-Feb-16 29-Feb-16
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QJR-CT2050 15 cm Thick Sub Base Course-  Layer RHS from St. 2+250 to St. 2+470 4d 0% 20-Feb-16 24-Feb-16 0d

QJR-CT2060 15 cm Thick Sub Base Course-  Layer LHS from St. 2+250 to St. 2+470 4d 0% 24-Feb-16 29-Feb-16 0d

Base-course layeBase-course layers 8d 05-Mar-16 14-Mar-16 2d

QJR-CT2070 15 cm Thick Base Course  Layer RHS from St. 2+250 to St. 2+470 4d 0% 05-Mar-16 09-Mar-16 2d

QJR-CT2080 15 cm Thick  Base Course Layer LHS from St. 2+250 to St. 2+470 4d 0% 09-Mar-16 14-Mar-16 2d

Apshalt BinderApshalt Binder 4d 20-Mar-16 26-Mar-16 13d

QJR-CT2090 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+250 to St. 2+470 2d 0% 20-Mar-16 22-Mar-16 13d

QJR-CT2100 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+250 to St. 2+470 2d 0% 22-Mar-16 26-Mar-16 13d

CurbstoneCurbstone 5d 26-Mar-16 31-Mar-16 13d

QJR-CT2120 Precast Conc. Curbstone (Edge Beam) From Sta. 2+215 to 2+320 LHS & From Sta.
2+375 to 2+460 LHS

5d 0% 26-Mar-16 31-Mar-16 13d

Asphalt WearingAsphalt Wearing 4d 16-Apr-16 21-Apr-16 0d

QJR-CT2130 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+250 to St. 
2+470

2d 0% 16-Apr-16 18-Apr-16 0d

QJR-CT2140 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+250 to St. 
2+470

2d 0% 18-Apr-16 21-Apr-16 0d

Phase Seven Main RPhase Seven Main Road  from St. 2+470 to St. 2+700 86d 10-Jan-16 26-Apr-16 0d

QJR-CT2150 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

86d 0% 10-Jan-16 26-Apr-16 0d

Excavation and EExcavation and Earthworks 16d 10-Jan-16 31-Jan-16 6d

QJR-CT2170 Existing trees to be Transplanted @ Sta.2+575 RHS and Sta.2+633 RHS 1d 0% 10-Jan-16 10-Jan-16 21d

QJR-CT2160 Road excavation including (cut/fill) to required subgrade RHS from St. 2+470 to St. 
2+700

8d 0% 10-Jan-16 19-Jan-16 2d

QJR-CT2175 Road excavation including (cut/fill) to required subgrade LHS from St. 2+470 to St. 
2+700

8d 0% 21-Jan-16 31-Jan-16 2d

Pipe CulvertPipe Culvert 14d 16-Jan-16 02-Feb-16 54d

QJR-CT2180 Pipe Culvert Dia 1000 mm, L=16.0m Slope=2% @ Sta. 2+670 14d 0% 16-Jan-16 02-Feb-16 54d

Embankment CoEmbankment Construction 16d 01-Feb-16 21-Feb-16 6d

QJR-CT2200 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
2+470 to St. 2+700

8d 0% 01-Feb-16 09-Feb-16 6d

QJR-CT2210 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
2+470 to St. 2+700

8d 0% 11-Feb-16 21-Feb-16 6d

Sub-base courseSub-base course layers 12d 29-Feb-16 14-Mar-16 0d

QJR-CT2220 20 cm Thick Sub Base Course- First Layer RHS from St. 2+470 to St. 2+700 3d 0% 29-Feb-16 03-Mar-16 0d

QJR-CT2230 20 cm Thick Sub Base Course- First Layer LHS from St. 2+470 to St. 2+700 3d 0% 03-Mar-16 07-Mar-16 0d

QJR-CT2240 20 cm Thick Sub Base Course- Second  Layer RHS from St. 2+470 to St. 2+700 3d 0% 07-Mar-16 10-Mar-16 0d

QJR-CT2250 20 cm Thick Sub Base Course- Second  Layer LHS from St. 2+470 to St. 2+700 3d 0% 10-Mar-16 14-Mar-16 0d

Base-course layeBase-course layers 6d 14-Mar-16 21-Mar-16 2d

QJR-CT2260 15 cm Thick Base Course Layer RHS from St. 2+470 to St. 2+700 3d 0% 14-Mar-16 17-Mar-16 2d

QJR-CT2270 15 cm Thick  Base Course Layer LHS from St. 2+470 to St. 2+700 3d 0% 17-Mar-16 21-Mar-16 2d

Apshalt BinderApshalt Binder 4d 21-Mar-16 27-Mar-16 16d

QJR-CT2280 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+470 to St. 2+700 2d 0% 21-Mar-16 24-Mar-16 16d

QJR-CT2290 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+470 to St. 2+700 2d 0% 24-Mar-16 27-Mar-16 16d

CurbstoneCurbstone 5d 27-Mar-16 02-Apr-16 16d

QJR-CT2310 Precast Conc. Curbstone (Edge Beam) From Sta. 2+460 to Sta. 2+720 LHS 5d 0% 27-Mar-16 02-Apr-16 16d

Concrete protectConcrete protection and ditch 4d 27-Mar-16 31-Mar-16 17d

QJR-CT2300 Concrete protection and ditch From Sta. 2+670 to Sta. 2+700 RHS 4d 0% 27-Mar-16 31-Mar-16 17d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

05-Mar-16 14-Mar-16

20-Mar-16 26-Mar-16

26-Mar-16 31-Mar-16

16-Apr-16 21-Apr-16

10-Jan-16 26-Apr-16

Maintain traffic control and safety plan...

10-Jan-16 31-Jan-16

16-Jan-16 02-Feb-16

01-Feb-16 21-Feb-16

29-Feb-16 14-Mar-16

14-Mar-16 21-Mar-16

21-Mar-16 27-Mar-16

27-Mar-16 02-Apr-16

27-Mar-16 31-Mar-16
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Asphalt WearingAsphalt Wearing 4d 21-Apr-16 26-Apr-16 0d

QJR-CT2320 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+470 to St. 
2+700

2d 0% 21-Apr-16 24-Apr-16 0d

QJR-CT2330 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+470 to St. 
2+700

2d 0% 24-Apr-16 26-Apr-16 0d

Phase Eight Main RPhase Eight Main Road from St. 2+700 to St. 3+150 74d 01-Feb-16 02-May-16 0d

QJR-CT2340 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

74d 0% 01-Feb-16 02-May-16 0d

Excavation and EExcavation and Earthworks 16d 01-Feb-16 21-Feb-16 2d

QJR-CT2350 Road excavation including (cut/fill) to required subgrade RHS from St. 2+700 to St. 
3+150 (Widening)

8d 0% 01-Feb-16 09-Feb-16 2d

QJR-CT2360 Road excavation including (cut/fill) to required subgrade LHS from St. 2+700 to St. 
3+150 (Widening)

8d 0% 11-Feb-16 21-Feb-16 2d

Embankment CoEmbankment Construction 16d 22-Feb-16 10-Mar-16 2d

QJR-CT2370 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
2+700 to St. 3+150 (Widening)

8d 0% 22-Feb-16 01-Mar-16 2d

QJR-CT2380 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
2+700 to St. 3+150 (Widening)

8d 0% 02-Mar-16 10-Mar-16 2d

Sub-base courseSub-base course layers 8d 14-Mar-16 24-Mar-16 0d

QJR-CT2390 15 cm Thick Sub Base Course- Layer RHS from St. 2+700 to St. 3+150 (Widening) 4d 0% 14-Mar-16 19-Mar-16 0d

QJR-CT2400 15 cm Thick Sub Base Course- Layer LHS from St. 2+700 to St. 3+150 (Widening) 4d 0% 19-Mar-16 24-Mar-16 0d

Base-course layeBase-course layers 8d 24-Mar-16 03-Apr-16 0d

QJR-CT2410 15 cm Thick Base Course Layer RHS from St. 2+700 to St. 3+150 (Widening) 4d 0% 24-Mar-16 29-Mar-16 0d

QJR-CT2420 15 cm Thick  Base Course Layer LHS from St. 2+700 to St. 3+150 (Widening) 4d 0% 29-Mar-16 03-Apr-16 0d

Apshalt BinderApshalt Binder 4d 03-Apr-16 07-Apr-16 0d

QJR-CT2430 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+700 to St. 3+150 
(Widening)

2d 0% 03-Apr-16 05-Apr-16 0d

QJR-CT2440 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+700 to St. 3+150 
(Widening)

2d 0% 05-Apr-16 07-Apr-16 0d

Concrete protectConcrete protection and ditch 15d 07-Apr-16 26-Apr-16 0d

QJR-CT2450 Concrete protection and ditch From Sta. 2+700 to Sta. 3+150 RHS & LHS 15d 0% 07-Apr-16 26-Apr-16 0d

Asphalt WearingAsphalt Wearing 19d 07-Apr-16 02-May-16 0d

QJR-CT2450-N Milling 2+700- 3+150 5d 0% 07-Apr-16 13-Apr-16 8d

QJR-CT2455-N Asphalt leveling 2d 0% 13-Apr-16 16-Apr-16 8d

QJR-CT2460 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+700 to St. 
3+150

2d 0% 26-Apr-16 28-Apr-16 0d

QJR-CT2470 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+700 to St. 
3+150

2d 0% 28-Apr-16 02-May-16 0d

Phase Nine  Main RPhase Nine  Main Road from St. 3+150 to St. 3+750 170d 26-Aug-15 A 13-Apr-16 21d

QJR-CT2480 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

170d 37.76% 26-Aug-15 A 13-Apr-16 21d

Excavation and EExcavation and Earthworks 133d 26-Aug-15 A 29-Feb-16 42d

QJR-CT2490 Road excavation including (cut/fill) to required subgrade RHS from St. 3+150 to St. 
3+750

18d 100% 26-Aug-15 A 08-Sep-15 A

QJR-CT2540 Road excavation including (cut/fill) to required subgrade LHS from St. 3+150 to St. 
3+750

18d 100% 29-Aug-15 A 08-Sep-15 A

QJR-CT2500 Existing Fence to be removed From Sta. 3+215 to 2+255 RHS 1d 100% 05-Sep-15 A 05-Sep-15 A

QJR-CT2560 Simple Access Road  excavation including (cut/fill) to  subgrade @ Sta. 3+260 LHS 
L=8.56 m & Sta. 3+260 RHS L=8.25 m

1d 0% 29-Feb-16 29-Feb-16 42d

Pipe CulvertPipe Culvert 71d 28-Nov-15 A 14-Mar-16 45d

QJR-CT2530 New Pipe Culvert Dia 1800 mm to be added new Wing/Head Walls to be 
Constructed L=27.5.0m At Sta. 3+640

30d 35% 28-Nov-15 A 27-Dec-15 62d

QJR-CT2520 Existing Pipe Culvert 3 Dia 1800 mm to be Cleaned and Extended At Sta. 3+640 5d 0% 27-Dec-15 02-Jan-16 102d

QJR-CT2550 Crossing Pipe Culvert, dia 400 mm @ 3+260 RHS 2d 0% 01-Mar-16 02-Mar-16 52d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

21-Apr-16 26-Apr-16

01-Feb-16 02-May-16

Maintain traffic control and safety plan...

01-Feb-16 21-Feb-16

22-Feb-16 10-Mar-16

14-Mar-16 24-Mar-16

24-Mar-16 03-Apr-16

03-Apr-16 07-Apr-16

07-Apr-16 26-Apr-16

07-Apr-16 02-May-16

26-Aug-15 A 13-Apr-16

Maintain traffic control and safety plan...

26-Aug-15 A 29-Feb-16

28-Nov-15 A 14-Mar-16

Construction Program
Revised Nov. 30, 2015

T.O #5
Road Project 1, Qabatiya Al Jalameh Road Project

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary WBS Summay Page 13 of 36
Date Revision Checked Approved

05-Dec-15

49



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

QJR-CT2510 Crossing Pipe Culvert, dia 400 mm @ Sta. 3+263 LHS 12d 0% 01-Mar-16 14-Mar-16 42d

Embankment CoEmbankment Construction 69d 02-Sep-15 A 12-Oct-15 A

QJR-CT2580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
3+150 to St. 3+750

6d 100% 02-Sep-15 A 09-Sep-15 A

QJR-CT2590 60 cm Thick Selected fill material   RHS from St. 3+150 to St. 3+750 6d 100% 07-Sep-15 A 04-Oct-15 A

QJR-CT2600 60 cm Thick Selected fill material   LHS from St. 3+150 to St. 3+750 6d 100% 07-Sep-15 A 07-Oct-15 A

QJR-CT2610 20 cm - 30 cm Thick Topping Layer RHS from St. 3+150 to St. 3+750 6d 100% 22-Sep-15 A 12-Oct-15 A

QJR-CT2620 20 cm - 30 cm Thick Topping Layer LHS from St. 3+150 to St. 3+750 6d 100% 22-Sep-15 A 12-Oct-15 A

Sub-base courseSub-base course layers 115d 12-Oct-15 A 15-Mar-16 42d

QJR-CT2630 20 cm Thick Sub Base Course- First Layer RHS from St. 3+150 to St. 3+750 6d 100% 12-Oct-15 A 05-Nov-15 A

QJR-CT2640 20 cm Thick Sub Base Course- First Layer LHS from St. 3+150 to St. 3+750 6d 100% 12-Oct-15 A 05-Nov-15 A

QJR-CT2650 20 cm Thick Sub Base Course- Second  Layer RHS from St. 3+150 to St. 3+750 6d 100% 08-Nov-15 A 22-Nov-15 A

QJR-CT2660 20 cm Thick Sub Base Course- Second  Layer LHS from St. 3+150 to St. 3+750 6d 100% 08-Nov-15 A 22-Nov-15 A

QJR-CT2660-N Sub Base Course for simple access 1d 0% 15-Mar-16 15-Mar-16 42d

Base-course layeBase-course layers 19d 22-Nov-15 A 16-Mar-16 42d

QJR-CT2680 15 cm Thick  Base Course-   Layer LHS from St. 3+150 to St. 3+750 10d 80% 22-Nov-15 A 02-Dec-15 62d

QJR-CT2670 15 cm Thick Base Course-   Layer RHS from St. 3+150 to St. 3+750 10d 80% 22-Nov-15 A 02-Dec-15 62d

QJR-CT2675-N 15 cm Thick Base Course-   Layer for simple access 1d 0% 16-Mar-16 16-Mar-16 42d

Apshalt BinderApshalt Binder 83d 29-Nov-15 A 12-Dec-15 82d

QJR-CT2690 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 3+700 to St.
3+750

2d 100% 29-Nov-15 A 30-Nov-15 A

QJR-CT2700 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 3+150 to St.
3+700

2d 0% 10-Dec-15 12-Dec-15 62d

Concrete protectConcrete protection and ditch 10d 09-Jan-16 21-Jan-16 62d

QJR-CT2705 Step Barrier From Sta. 3+630 to Sta. 3+670 LHS & From Sta. 3+620 to Sta. 3+660 
RHS

10d 0% 09-Jan-16 21-Jan-16 62d

QJR-CT2710 Concrete protection and ditch From Sta.3+150 to Sta. 3+260 RHS & LHS 2d 0% 09-Jan-16 10-Jan-16 70d

QJR-CT2720 Earth Ditch From Sta.3+260 to Sta. 3+520  RHS & LHS, From Sta. 3+600 to Sta. 
3+650   LHS

2d 0% 09-Jan-16 10-Jan-16 70d

Asphalt WearingAsphalt Wearing 5d 07-Apr-16 13-Apr-16 21d

QJR-CT2730 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 3+150 to St. 
3+750

2d 0% 07-Apr-16 10-Apr-16 1d

QJR-CT2740 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 3+150 to St. 
3+750

2d 0% 10-Apr-16 12-Apr-16 1d

QJR-CT2745-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 1d 0% 12-Apr-16 13-Apr-16 21d

Phase Ten  Main RoPhase Ten  Main Road from St. 3+750 to St. 4+360 172d 15-Aug-15 A 17-Apr-16 1d

QJR-CT2750 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

172d 39.65% 15-Aug-15 A 17-Apr-16 1d

Excavation and EExcavation and Earthworks 34d 15-Aug-15 A 20-Aug-15 A

QJR-CT2760 Road excavation including (cut/fill) to required subgrade RHS from St. 3+750 to St. 
4+360

17d 100% 15-Aug-15 A 20-Aug-15 A

QJR-CT2770 Road excavation including (cut/fill) to required subgrade LHS from St. 3+750 to St. 
4+360

17d 100% 15-Aug-15 A 20-Aug-15 A

Embankment CoEmbankment Construction 75d 22-Aug-15 A 12-Oct-15 A

QJR-CT2780 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
3+750 to St. 4+360

4d 100% 22-Aug-15 A 05-Sep-15 A

QJR-CT2790 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
3+750 to St. 4+360

4d 100% 22-Aug-15 A 05-Sep-15 A

QJR-CT2800 60 cm Thick Selected fill material   RHS from St. 3+750 to St. 4+360 4d 100% 27-Aug-15 A 10-Sep-15 A

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

02-Sep-15 A 12-Oct-15 A

12-Oct-15 A 15-Mar-16

22-Nov-15 A 16-Mar-16

29-Nov-15 A 12-Dec-15

09-Jan-16 21-Jan-16

07-Apr-16 13-Apr-16

15-Aug-15 A 17-Apr-16

Maintain traffic control and safety plan...

15-Aug-15 A 20-Aug-15 A

22-Aug-15 A 12-Oct-15 A
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QJR-CT2810 60 cm Thick Selected fill material   LHS from St. 3+750 to St. 4+360 4d 100% 27-Aug-15 A 10-Sep-15 A

QJR-CT2820 20 cm - 30 cm Thick Topping Layer RHS from St. 3+750 to St. 4+360 4d 100% 02-Sep-15 A 12-Oct-15 A

QJR-CT2830 20 cm - 30 cm Thick Topping Layer LHS from St. 3+750 to St. 4+360 4d 100% 02-Sep-15 A 12-Oct-15 A

Sub-base courseSub-base course layers 103d 06-Oct-15 A 15-Nov-15 A

QJR-CT2840 20 cm Thick Sub Base Course- First Layer RHS from St. 3+750 to St. 4+360 5d 100% 06-Oct-15 A 20-Oct-15 A

QJR-CT2850 20 cm Thick Sub Base Course- First Layer LHS from St. 3+750 to St. 4+360 5d 100% 07-Oct-15 A 20-Oct-15 A

QJR-CT2860 20 cm Thick Sub Base Course- Second  Layer RHS from St. 3+750 to St. 4+360 5d 100% 20-Oct-15 A 15-Nov-15 A

QJR-CT2870 20 cm Thick Sub Base Course- Second  Layer LHS from St. 3+750 to St. 4+360 5d 100% 20-Oct-15 A 15-Nov-15 A

Base-course layeBase-course layers 10d 16-Nov-15 A 30-Nov-15 A

QJR-CT2890 15 cm Thick  Base Course Layer LHS from St. 3+750 to St. 4+360 5d 100% 16-Nov-15 A 30-Nov-15 A

QJR-CT2880 15 cm Thick Base Course Layer RHS from St. 3+750 to St. 4+360 5d 100% 16-Nov-15 A 30-Nov-15 A

Apshalt BinderApshalt Binder 76d 29-Nov-15 A 08-Dec-15 73d

QJR-CT2900 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 3+750 to St. 
4+000

2d 100% 29-Nov-15 A 30-Nov-15 A

QJR-CT2910 7 cm Asphalt Binder  Course Including Prime Coat  RHS & LHS from St. 4+000 to St.
4+360

2d 0% 07-Dec-15 08-Dec-15 73d

Concrete protectConcrete protection and ditch 5d 05-Jan-16 11-Jan-16 73d

QJR-CT2930 Earth Ditch From Sta. 4+150 to Sta. 4+360 RHS& LHS 5d 0% 05-Jan-16 11-Jan-16 73d

Asphalt WearingAsphalt Wearing 4d 12-Apr-16 17-Apr-16 1d

QJR-CT2940 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 3+750 to St. 
4+360

2d 0% 12-Apr-16 14-Apr-16 1d

QJR-CT2950 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 3+750 to St. 
4+360

2d 0% 14-Apr-16 17-Apr-16 1d

Phase Eleven  Main Phase Eleven  Main Road from St. 4+360 to St. 4+900 175d 16-Aug-15 A 23-Apr-16 14d

QJR-CT2960 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

175d 35.75% 16-Aug-15 A 23-Apr-16 14d

Excavation and EExcavation and Earthworks 16d 16-Aug-15 A 09-Nov-15 A

QJR-CT2965 Road excavation including (cut/fill) to required subgrade RHS from St. 4+360 to St. 
4+900

8d 100% 16-Aug-15 A 09-Nov-15 A

QJR-CT2970 Road excavation including (cut/fill) to required subgrade LHS  from St. 4+360 to St. 
4+900

8d 100% 16-Aug-15 A 09-Nov-15 A

Pioe CulvertPioe Culvert 98d 01-Nov-15 A 06-Mar-16 52d

QJR-CT2975 Existing Pipe Culvert 1 Dia  1000 mm to be Demolished @ At Sta. 4+760 1d 100% 01-Nov-15 A 01-Nov-15 A

QJR-CT2985 New two pipes Dia 1800 mm to be added &new wing walls ,new head walls  to be 
joined to the old HW  At Sta. 4+420 L=17.0m

25d 60% 02-Nov-15 A 13-Dec-15 73d

QJR-CT2990 New four  pipes Dia 1400 mm L=20.0 m At Sta. 4+760 35d 0% 17-Dec-15 01-Feb-16 52d

QJR-CT3000 Existing Pipe Culvert 4 Dia 1800 mm to be Cleaned @ At Sta. 4+420 2d 0% 05-Mar-16 06-Mar-16 52d

Embankment CoEmbankment Construction 8d 08-Sep-15 A 11-Nov-15 A

QJR-CT3010 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from St. 
4+360 to St. 4+900

4d 100% 08-Sep-15 A 11-Nov-15 A

QJR-CT3020 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from St. 
4+360 to St. 4+900

4d 100% 09-Sep-15 A 11-Nov-15 A

Sub-base courseSub-base course layers 29d 12-Nov-15 A 20-Dec-15 69d

QJR-CT3030 20 cm Thick Sub Base Course- First Layer RHS  from St. 4+360 to St. 4+900 5d 90% 12-Nov-15 A 01-Dec-15 69d

QJR-CT3040 20 cm Thick Sub Base Course- First Layer LHS  from St. 4+360 to St. 4+900 5d 90% 12-Nov-15 A 01-Dec-15 74d

QJR-CT3050 20 cm Thick Sub Base Course- Second  Layer RHS  from St. 4+360 to St. 4+900 5d 0% 07-Dec-15 13-Dec-15 69d

QJR-CT3060 20 cm Thick Sub Base Course- Second  Layer LHS  from St. 4+360 to St. 4+900 5d 0% 13-Dec-15 20-Dec-15 69d

Base-course layeBase-course layers 10d 20-Dec-15 02-Jan-16 69d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

06-Oct-15 A 15-Nov-15 A

16-Nov-15 A 30-Nov-15 A

29-Nov-15 A 08-Dec-15

05-Jan-16 11-Jan-16

12-Apr-16 17-Apr-16

16-Aug-15 A 23-Apr-16
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16-Aug-15 A 09-Nov-15 A

01-Nov-15 A 06-Mar-16

08-Sep-15 A 11-Nov-15 A

12-Nov-15 A 20-Dec-15

20-Dec-15 02-Jan-16
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QJR-CT3070 15 cm Thick Base Course  Layer RHS  from St. 4+360 to St. 4+900 5d 0% 20-Dec-15 27-Dec-15 69d

QJR-CT3080 15 cm Thick  Base Course  Layer LHS  from St. 4+360 to St. 4+900 5d 0% 27-Dec-15 02-Jan-16 69d

Apshalt BinderApshalt Binder 4d 02-Jan-16 07-Jan-16 76d

QJR-CT3090 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 4+360 to St. 4+900 2d 0% 02-Jan-16 04-Jan-16 76d

QJR-CT3100 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 4+360 to St. 4+900 2d 0% 04-Jan-16 07-Jan-16 76d

Concrete protectConcrete protection and ditch 5d 07-Jan-16 14-Jan-16 76d

QJR-CT3110 Earth Ditch From Sta. 4+360 to Sta4+410 RHS& LHS, from St.4+540 to St. 4+750 
RHS& LHS

2d 0% 07-Jan-16 10-Jan-16 79d

QJR-CT3120 Step Barrier From Sta. 4+400 to Sta. 4+440 LHS, Sta. 4+400 to Sta. 4+460 RHS,& 
Sta. 4+745 to Sta. 4+785L, 4+740-4+780 R

5d 0% 07-Jan-16 14-Jan-16 76d

Asphalt WearingAsphalt Wearing 4d 17-Apr-16 23-Apr-16 1d

QJR-CT3130 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 4+360 to St. 
4+900

2d 0% 17-Apr-16 19-Apr-16 1d

QJR-CT3140 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 4+360 to St. 
4+900

2d 0% 19-Apr-16 23-Apr-16 1d

Phase Twelve Main Phase Twelve Main Road  from St. 4+900 to St. 5+100 176d 19-Aug-15 A 27-Apr-16 1d

QJR-CT3150 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

176d 33.62% 19-Aug-15 A 27-Apr-16 1d

Excavation and EExcavation and Earthworks 14d 19-Aug-15 A 23-Aug-15 A

QJR-CT3160 Road excavation including (cut/fill) to required subgrade RHS  from St. 4+900 to St. 
5+100

7d 100% 19-Aug-15 A 23-Aug-15 A

QJR-CT3170 Road excavation including (cut/fill) to required subgrade LHS from St. 4+900 to St. 
5+100

7d 100% 19-Aug-15 A 23-Aug-15 A

Embankment CoEmbankment Construction 112d 20-Aug-15 A 12-Oct-15 A

QJR-CT3180 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
4+900 to St. 5+100

4d 100% 20-Aug-15 A 23-Aug-15 A

QJR-CT3190 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
4+900 to St. 5+100

4d 100% 20-Aug-15 A 23-Aug-15 A

QJR-CT3200 60 cm Thick Selected fill material   RHS from St. 4+900 to St. 5+100 4d 100% 23-Aug-15 A 16-Sep-15 A

QJR-CT3210 60 cm Thick Selected fill material   LHS from St. 4+900 to St. 5+100 4d 100% 23-Aug-15 A 16-Sep-15 A

QJR-CT3220 20 cm - 30 cm Thick Topping Layer RHS from St. 4+900 to St. 5+100 4d 100% 22-Sep-15 A 12-Oct-15 A

QJR-CT3230 20 cm - 30 cm Thick Topping Layer LHS from St. 4+900 to St. 5+100 4d 100% 22-Sep-15 A 12-Oct-15 A

Sub-base courseSub-base course layers 96d 13-Oct-15 A 19-Dec-15 70d

QJR-CT3240 20 cm Thick Sub Base Course- First Layer RHS from St. 4+900 to St. 5+100 4d 95% 13-Oct-15 A 01-Dec-15 70d

QJR-CT3250 20 cm Thick Sub Base Course- First Layer LHS from St. 4+900 to St. 5+100 4d 95% 13-Oct-15 A 01-Dec-15 75d

QJR-CT3260 20 cm Thick Sub Base Course- Second  Layer RHS from St. 4+900 to St. 5+100 4d 0% 07-Dec-15 13-Dec-15 70d

QJR-CT3270 20 cm Thick Sub Base Course- Second  Layer LHS from St. 4+900 to St. 5+100 4d 0% 13-Dec-15 19-Dec-15 70d

Base-course layeBase-course layers 8d 02-Jan-16 12-Jan-16 69d

QJR-CT3280 15 cm Thick Base Course-   Layer RHS from St. 4+900 to St. 5+100 4d 0% 02-Jan-16 07-Jan-16 69d

QJR-CT3290 15 cm Thick  Base Course-   Layer LHS from St. 4+900 to St. 5+100 4d 0% 07-Jan-16 12-Jan-16 69d

Apshalt BinderApshalt Binder 4d 12-Jan-16 18-Jan-16 72d

QJR-CT3300 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 4+900 to St. 5+100 2d 0% 12-Jan-16 16-Jan-16 72d

QJR-CT3310 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 4+900 to St. 5+100 2d 0% 16-Jan-16 18-Jan-16 72d

Asphalt WearingAsphalt Wearing 4d 23-Apr-16 27-Apr-16 1d

QJR-CT3330 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 4+900 to St. 
5+100

2d 0% 23-Apr-16 25-Apr-16 1d

QJR-CT3340 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 4+900 to St. 
5+100

2d 0% 25-Apr-16 27-Apr-16 1d

Phase Thirteen  MaiPhase Thirteen  Main Road Roundabout from St. 5+100 to St. 5+250 136d 14-Nov-15 A 03-May-16 6d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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QJR-CT3350 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

136d 11.07% 14-Nov-15 A 03-May-16 6d

Excavation and EExcavation and Earthworks 22d 14-Nov-15 A 10-Dec-15 42d

QJR-CT3360 Road excavation including (cut/fill) to required subgrade RHS from St. 5+100 to St. 
5+250

12d 40% 14-Nov-15 A 10-Dec-15 42d

QJR-CT3370 Road excavation including (cut/fill) to required subgrade LHS from St. 5+100 to St. 
5+250

12d 40% 14-Nov-15 A 10-Dec-15 42d

QJR-CT3365 Relocation of existing medium voltage pole and existing trees 1d 0% 08-Dec-15 10-Dec-15 42d

Embankment CoEmbankment Construction 34d 10-Dec-15 25-Jan-16 42d

QJR-CT3385 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
5+100 to St. 5+250

7d 0% 10-Dec-15 20-Dec-15 42d

QJR-CT3400 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
5+100 to St. 5+250

7d 0% 20-Dec-15 29-Dec-15 42d

QJR-CT3410 60 cm Thick Selected fill material   RHS from St. 5+100 to St. 5+250 5d 0% 29-Dec-15 04-Jan-16 42d

QJR-CT3420 60 cm Thick Selected fill material   LHS from St. 5+100 to St. 5+250 5d 0% 04-Jan-16 11-Jan-16 42d

QJR-CT3430 20 cm - 30 cm Thick Topping Layer RHS from St. 5+100 to St. 5+250 5d 0% 11-Jan-16 18-Jan-16 42d

QJR-CT3440 20 cm - 30 cm Thick Topping Layer LHS from St. 5+100 to St. 5+250 5d 0% 18-Jan-16 25-Jan-16 42d

Storm SytemStorm Sytem 7d 25-Jan-16 03-Feb-16 53d

QJR-CT3376 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and and precast 
manholes

5d 0% 25-Jan-16 01-Feb-16 55d

QJR-CT3375 Crossing Pipe Culvert, Dia 400 mm @ 5+180 2d 0% 25-Jan-16 28-Jan-16 53d

QJR-CT3477 UPVC 14inch and Catch Basin @ at Sta. 5+156 LHS & at Sta. 5+153 RHS (Catch 
Basin No. 4)

5d 0% 28-Jan-16 03-Feb-16 53d

Sub-base courseSub-base course layers 18d 25-Jan-16 18-Feb-16 42d

QJR-CT3460 20 cm Thick Sub Base Course- First Layer RHS from St. 5+100 to St. 5+250 5d 0% 25-Jan-16 01-Feb-16 42d

QJR-CT3470 20 cm Thick Sub Base Course- First Layer LHS from St. 5+100 to St. 5+250 5d 0% 01-Feb-16 07-Feb-16 42d

QJR-CT3480 20 cm Thick Sub Base Course- Second  Layer RHS from St. 5+100 to St. 5+250 5d 0% 03-Feb-16 09-Feb-16 42d

QJR-CT3490 20 cm Thick Sub Base Course- Second  Layer LHS from St. 5+100 to St. 5+250 5d 0% 09-Feb-16 16-Feb-16 42d

QJR-CT3495-N 15 cm Thick Sub Base Course for simple access 1d 0% 16-Feb-16 18-Feb-16 42d

Base-course layeBase-course layers 7d 18-Feb-16 27-Feb-16 42d

QJR-CT3500 15 cm Thick Base Course  Layer RHS from St. 5+100 to St. 5+250 5d 0% 18-Feb-16 24-Feb-16 42d

QJR-CT3510 Foundation & Civil Works of Street Lighting Poles 5d 0% 18-Feb-16 24-Feb-16 44d

QJR-CT3520 15 cm Thick  Base Course-   Layer LHS from St. 5+100 to St. 5+250 5d 0% 21-Feb-16 27-Feb-16 42d

Apshalt BinderApshalt Binder 3d 27-Feb-16 01-Mar-16 42d

QJR-CT3530 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 5+100 to St. 5+250 2d 0% 27-Feb-16 29-Feb-16 42d

QJR-CT3540 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 5+100 to St. 5+250 2d 0% 28-Feb-16 01-Mar-16 42d

Curbstone and sCurbstone and side walk 9d 01-Mar-16 12-Mar-16 48d

QJR-CT3550 Precast Conc. Curbstone for side walk Roundabout (2) from St. 5+100 to St. 5+250 4d 0% 01-Mar-16 06-Mar-16 42d

QJR-CT3560 Precast Conc. Curbstone for Mediane  and island Roundabout (2) from St. 5+100 to 
St. 5+250

4d 0% 02-Mar-16 07-Mar-16 42d

QJR-CT3580 Interlocking Blocks for island Roundabout (2) from St. 5+100 to St. 5+250 5d 0% 02-Mar-16 08-Mar-16 42d

QJR-CT3570 20 cm base course layer for side walk and Mediane Roundabout (2) from St. 5+100 
to St. 5+250

4d 0% 02-Mar-16 07-Mar-16 42d

QJR-CT3600 Concrete works  for side walk and Mediane Roundabout (2) from St. 5+100 to St. 
5+250

4d 0% 03-Mar-16 08-Mar-16 42d

QJR-CT3640 Install Street Lighting Poles From Sta. 5+070 to Sta. 5+250 (Poles No.16) 3d 0% 08-Mar-16 12-Mar-16 48d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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Concrete protectConcrete protection and ditch 2d 08-Mar-16 10-Mar-16 42d

QJR-CT3610 Earth Ditch From Sta. 5+100 to Sta. 5+270 RHS & LHS 2d 0% 08-Mar-16 10-Mar-16 42d

Asphalt WearingAsphalt Wearing 4d 27-Apr-16 03-May-16 1d

QJR-CT3620 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 5+100 to St. 
5+250

2d 0% 27-Apr-16 30-Apr-16 1d

QJR-CT3630 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 5+100 to St. 
5+250

2d 0% 30-Apr-16 03-May-16 1d

Crew #2  Main Road Crew #2  Main Road  from  St. 8+875 to St.5+300 270d 12-Aug-15 A 05-May-16 4d

Phase One Main RoPhase One Main Road from  St. 8+875 to St.8+500 199d 12-Aug-15 A 14-Apr-16 0d

QJR-CT3670 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

199d 46.23% 12-Aug-15 A 14-Apr-16 0d

Excavation and EExcavation and Earthworks 69d 12-Aug-15 A 07-Nov-15 A

QJR-CT3680 Road excavation including (cut/fill) to required subgrade RHS from  St. 8+875 to 
St.8+500

3d 100% 12-Aug-15 A 01-Nov-15 A

QJR-CT3710 Road excavation including (cut/fill) to required subgrade LHS from  St. 8+875 to 
St.8+500

3d 100% 11-Sep-15 A 01-Nov-15 A

QJR-CT3690 Existing tree to be removed  @ Sta.8+559 1d 100% 10-Oct-15 A 07-Nov-15 A

Embankment CoEmbankment Construction 8d 18-Aug-15 A 08-Nov-15 A

QJR-CT3720 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from  St. 
8+875 to St.8+500

4d 100% 18-Aug-15 A 08-Nov-15 A

QJR-CT3730 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from  St. 
8+875 to St.8+500

4d 100% 12-Sep-15 A 08-Nov-15 A

Sub-base courseSub-base course layers 8d 12-Oct-15 A 15-Nov-15 A

QJR-CT3740 15 cm Thick Sub Base Course  Layer RHS from St. 8+875 to St.8+500 4d 100% 12-Oct-15 A 15-Nov-15 A

QJR-CT3750 15 cm Thick Sub Base Course  Layer LHS from St. 8+875 to St.8+500 4d 100% 12-Oct-15 A 15-Nov-15 A

Base-course layeBase-course layers 8d 09-Nov-15 A 01-Dec-15 13d

QJR-CT3770 15 cm Thick  Base Course Layer LHS from St. 8+875 to St.8+500 4d 95% 09-Nov-15 A 01-Dec-15 13d

QJR-CT3760 15 cm Thick Base Course Layer RHS from St. 8+875 to St.8+500 4d 95% 09-Nov-15 A 01-Dec-15 13d

Apshalt BinderApshalt Binder 8d 28-Nov-15 A 10-Dec-15 59d

QJR-CT3780 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+800 to 
St.8+500

2d 100% 28-Nov-15 A 29-Nov-15 A

QJR-CT3790 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+875 to 
St.8+800

2d 0% 08-Dec-15 10-Dec-15 59d

Concrete protectConcrete protection and ditch 2d 28-Jan-16 30-Jan-16 59d

QJR-CT3800 Concrete protection and ditch From Sta. 8+500 to Sta. 8+600 RHS 2d 0% 28-Jan-16 30-Jan-16 59d

Asphalt WearingAsphalt Wearing 3d 12-Apr-16 14-Apr-16 0d

QJR-CT3810 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+875 to 
St.8+500

2d 0% 12-Apr-16 13-Apr-16 0d

QJR-CT3820 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+875 to St.8+500 2d 0% 13-Apr-16 14-Apr-16 0d

Phase Two Main RoPhase Two Main Road from St.8+500 to St. 8+000 199d 12-Aug-15 A 19-Apr-16 15d

QJR-CT3830 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

199d 44.08% 12-Aug-15 A 19-Apr-16 15d

Excavation and EExcavation and Earthworks 157d 12-Aug-15 A 29-Feb-16 52d

QJR-CT3840 Road excavation including (cut/fill) to required subgrade RHS from St. 8+500 to 
St.8+000

8d 100% 12-Aug-15 A 25-Nov-15 A

QJR-CT3850 Existing tree to be removed  At Sta. 8+021 LHS,  Sta. 8+070, Sta. 8+232 RHS, Sta. 
8+366, 8+370, 8+395 RHS

1d 100% 25-Aug-15 A 19-Nov-15 A

QJR-CT3890 Road excavation including (cut/fill) to required subgrade LHS from St. 8+500 to 
St.8+000

8d 100% 11-Sep-15 A 25-Nov-15 A

QJR-CT3880 Simple Access Road  excavation including (cut/fill) to required subgrade At Sta. 
8+423 RHS L= 5.83 m

1d 0% 29-Feb-16 29-Feb-16 52d

Pipe CulvertPipe Culvert 95d 08-Nov-15 A 02-Mar-16 52d

QJR-CT3870 Pipe Culvert Dia 1000 mm, L=15.0m Slope=2.00% At Sta. 8+320 14d 60% 08-Nov-15 A 07-Dec-15 13d

QJR-CT3900 Proposed Crossing Pipe Culvert 1 Dia 400 mm, At Sta. 8+423 RHS 2d 0% 01-Mar-16 02-Mar-16 52d
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Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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Construction Program
Revised Nov. 30, 2015

T.O #5
Road Project 1, Qabatiya Al Jalameh Road Project

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary WBS Summay Page 18 of 36
Date Revision Checked Approved

05-Dec-15

54



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

QJR-CT3905-N Proposed Crossing Pipe Culvert 1 Dia 400 mm, At Sta. 8+270 RHS 2d 0% 01-Mar-16 02-Mar-16 52d

Embankment CoEmbankment Construction 10d 24-Aug-15 A 25-Nov-15 A

QJR-CT3910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
8+500 to St.8+000

5d 100% 24-Aug-15 A 25-Nov-15 A

QJR-CT3920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
8+500 to St.8+000

5d 100% 05-Oct-15 A 25-Nov-15 A

Sub-base courseSub-base course layers 91d 12-Oct-15 A 03-Mar-16 52d

QJR-CT3940 15 cm Thick Sub Base Course  Layer LHS from St. 8+500 to St.8+000 5d 90% 12-Oct-15 A 01-Dec-15 13d

QJR-CT3930 15 cm Thick Sub Base Course  Layer RHS from St. 8+500 to St.8+000 5d 90% 28-Oct-15 A 01-Dec-15 13d

QJR-CT3935-N Sub Base Course  Layer for simple access 1d 0% 03-Mar-16 03-Mar-16 52d

Base-course layeBase-course layers 83d 09-Nov-15 A 05-Mar-16 52d

QJR-CT3960 15 cm Thick  Base Course-   Layer LHS from St. 8+500 to St.8+000 5d 90% 09-Nov-15 A 01-Dec-15 13d

QJR-CT3950 15 cm Thick Base Course-   Layer RHS from St. 8+500 to St.8+000 5d 90% 09-Nov-15 A 01-Dec-15 13d

QJR-CT3955-N 15 cm Thick Base Course-   Layer for simple access 1d 0% 05-Mar-16 05-Mar-16 52d

Apshalt BinderApshalt Binder 21d 27-Nov-15 A 05-Jan-16 72d

QJR-CT3970 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 8+500 to St.8+090 2d 100% 27-Nov-15 A 28-Nov-15 A

QJR-CT3990 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 8+090 to St.8+000 2d 0% 04-Jan-16 05-Jan-16 64d

Concrete protectConcrete protection and ditch 15d 07-Jan-16 26-Jan-16 64d

QJR-CT4000 Concrete protection and ditch From Sta. 8+000 to Sta. 8+500 RHS 5d 0% 07-Jan-16 12-Jan-16 74d

QJR-CT3980 Step barrier From Sta. 8+000 to Sta 8+200 LHS 5d 0% 21-Jan-16 26-Jan-16 64d

Asphalt WearingAsphalt Wearing 4d 16-Apr-16 19-Apr-16 15d

QJR-CT4010 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+500 to 
St.8+000

2d 0% 16-Apr-16 17-Apr-16 0d

QJR-CT4020 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+500 to St.8+000 2d 0% 17-Apr-16 18-Apr-16 0d

QJR-CT4025-N 6 cm Asphalt Wearing   Course Including  prime   Coat for simple access 1d 0% 19-Apr-16 19-Apr-16 15d

Phase Three Main RPhase Three Main Road  from St.8+000 to St. 7+500 168d 03-Sep-15 A 24-Apr-16 12d

QJR-CT4030 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

168d 32.14% 03-Sep-15 A 24-Apr-16 12d

Excavation and EExcavation and Earthworks 123d 03-Sep-15 A 29-Feb-16 52d

QJR-CT4050 Existing tree to be removed At Sta. 7+533  RHS, At Sta. 7+780 RHS, At Sta. 7+878, 
7+912.62, 7+925 LHS

1d 100% 03-Sep-15 A 10-Nov-15 A

QJR-CT4040 Road excavation including (cut/fill) to required subgrade RHS from St. 8+000 to 
St.7+500

12d 100% 09-Sep-15 A 30-Nov-15 A

QJR-CT4080 Road excavation including (cut/fill) to required subgrade LHS from St. 8+000 to 
St.7+500

12d 100% 26-Oct-15 A 30-Nov-15 A

QJR-CT4070 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 7+590
RHS

1d 0% 29-Feb-16 29-Feb-16 52d

Pipe CulvertPipe Culvert 59d 17-Dec-15 02-Mar-16 52d

QJR-CT4100 Construct Pipe Culvert 1 Dia 1000 mm, L=16.0m Slope=1.00% At Sta. 7+752 14d 0% 17-Dec-15 03-Jan-16 48d

QJR-CT4090 Construct  Crossing Pipe Culvert 1Dia 400 mm, L=13.0m Slope=2.00% At Sta. 
7+590 RHS

2d 0% 01-Mar-16 02-Mar-16 52d

QJR-CT4093-N Construct  Crossing Pipe Culvert 1Dia 400 mm, L=6.0m Slope=2.00% At Sta. 7+660 
RHS

2d 0% 01-Mar-16 02-Mar-16 52d

QJR-CT4095-N Construct  Crossing Pipe Culvert 1Dia 400 mm, L=6.0m Slope=2.00% At Sta. 7+860 
RHS

2d 0% 01-Mar-16 02-Mar-16 52d

Embankment CoEmbankment Construction 9d 22-Oct-15 A 01-Dec-15 13d

QJR-CT4110 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
8+000 to St.7+500

5d 95% 22-Oct-15 A 01-Dec-15 13d

QJR-CT4120 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
8+000 to St.7+500

5d 95% 31-Oct-15 A 01-Dec-15 13d

Sub-base courseSub-base course layers 65d 24-Nov-15 A 03-Mar-16 52d
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QJR-CT4140 15 cm Thick Sub Base Course Layer LHS from St. 8+000 to St.7+500 7d 20% 24-Nov-15 A 07-Dec-15 13d

QJR-CT4130 15 cm Thick Sub Base Course  Layer RHS from St. 8+000 to St.7+500 7d 20% 28-Nov-15 A 07-Dec-15 13d

QJR-CT4130-N Sub Base Course  Layer for simple access 1d 0% 03-Mar-16 03-Mar-16 52d

Base-course layeBase-course layers 67d 07-Dec-15 05-Mar-16 52d

QJR-CT4150 15 cm Thick Base Course Layer RHS from St. 8+000 to St.7+500 7d 0% 07-Dec-15 17-Dec-15 13d

QJR-CT4160 15 cm Thick  Base Course Layer LHS from St. 8+000 to St.7+500 7d 0% 17-Dec-15 27-Dec-15 13d

QJR-CT4165-N 15 cm Thick Base Course-   Layer for simple access 1d 0% 05-Mar-16 05-Mar-16 52d

Apshalt BinderApshalt Binder 4d 04-Jan-16 09-Jan-16 48d

QJR-CT4180 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 8+000 to St.7+500 2d 0% 04-Jan-16 05-Jan-16 48d

QJR-CT4190 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 8+000 to St.7+500 2d 0% 07-Jan-16 09-Jan-16 48d

Concrete protectConcrete protection and ditch 14d 03-Feb-16 21-Feb-16 48d

QJR-CT4200 Concrete protection and ditch From Sta. 7+500 to Sta. 8+000 RHS 5d 0% 03-Feb-16 08-Feb-16 57d

QJR-CT4170 Step barrier From Sta. 7+840 to Sta. 8+000 LHS 12d 0% 06-Feb-16 21-Feb-16 48d

Asphalt WearingAsphalt Wearing 4d 19-Apr-16 24-Apr-16 12d

QJR-CT4210 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+000 to 
St.7+500

2d 0% 19-Apr-16 21-Apr-16 0d

QJR-CT4220 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+000 to St.7+500 2d 0% 21-Apr-16 23-Apr-16 0d

QJR-CT4225-N 6 cm Asphalt Wearing   Course Including  prime   Coat for simple access 1d 0% 24-Apr-16 24-Apr-16 12d

Phase Four Main RoPhase Four Main Road  from St.7+500 to St. 7+000 186d 20-Aug-15 A 27-Apr-16 12d

QJR-CT4230 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

147d 20.3% 20-Aug-15 A 27-Apr-16 9d

Excavation and EExcavation and Earthworks 99d 20-Aug-15 A 29-Feb-16 39d

QJR-CT4250 Road excavation including (cut/fill) to required subgrade RHS from St. 7+500 to 
St.7+000

14d 95% 20-Aug-15 A 01-Dec-15 32d

QJR-CT4280 Road excavation including (cut/fill) to required subgrade LHS from St. 7+500 to 
St.7+000

14d 95% 31-Oct-15 A 01-Dec-15 32d

QJR-CT4300 Existing tree to be removed At Sta. 7+466 , 7+480 RHS, At Sta. 7+500  LHS 1d 100% 08-Nov-15 A 10-Nov-15 A

QJR-CT4270 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 7+013
RHS Width=7.20 m

1d 0% 29-Feb-16 29-Feb-16 39d

Pipe CulvertPipe Culvert 78d 07-Dec-15 17-Mar-16 39d

QJR-CT4260 Construct Pipe Culvert 1Dia 1000 mm, L=15.0m Slope=1.00% At Sta. 7+410 14d 0% 07-Dec-15 27-Dec-15 69d

QJR-CT4290 Construct Pipe Culvert, 1Dia 1000 mm At Sta. 7+030 15d 0% 01-Mar-16 17-Mar-16 39d

Retaining Wall,Retaining Wall, 29d 14-Sep-15 A 05-Dec-15 28d

QJR-CT4240 Structural excavation for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 
LHS

5d 100% 14-Sep-15 A 31-Oct-15 A

QJR-CT4650 Blinding  for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 5d 100% 01-Nov-15 A 01-Nov-15 A

QJR-CT4790 Foundation for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 15d 100% 02-Nov-15 A 08-Nov-15 A

QJR-CT8125 Concrete Wall  for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 20d 80% 08-Nov-15 A 05-Dec-15 28d

Embankment CoEmbankment Construction 11d 10-Nov-15 A 01-Dec-15 32d

QJR-CT4310 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
7+500 to St.7+000

7d 95% 10-Nov-15 A 01-Dec-15 32d

QJR-CT4320 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
7+500 to St.7+000

7d 95% 10-Nov-15 A 01-Dec-15 32d

Sub-base courseSub-base course layers 82d 27-Dec-15 18-Mar-16 50d

QJR-CT4330 15 cm Thick Sub Base Course Layer RHS  from St. 7+500 to St.7+000 7d 0% 27-Dec-15 04-Jan-16 13d
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QJR-CT4340 15 cm Thick Sub Base Course Layer LHS from St. 7+500 to St.7+000 7d 0% 04-Jan-16 14-Jan-16 13d

QJR-CT4340-N Sub Base Course Layer for simple access 1d 0% 18-Mar-16 18-Mar-16 50d

Base-course layeBase-course layers 65d 14-Jan-16 19-Mar-16 50d

QJR-CT4350 15 cm Thick Base Course Layer RHS from St. 7+500 to St.7+000 7d 0% 14-Jan-16 24-Jan-16 13d

QJR-CT4360 15 cm Thick  Base Course Layer LHS from St. 7+500 to St.7+000 7d 0% 24-Jan-16 02-Feb-16 13d

QJR-CT4365-N 15 cm Thick Base Course Layer 1d 0% 19-Mar-16 19-Mar-16 50d

Apshalt BinderApshalt Binder 4d 02-Feb-16 07-Feb-16 42d

QJR-CT4370 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 7+500 to St.7+000 2d 0% 02-Feb-16 04-Feb-16 42d

QJR-CT4390 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 7+500 to St.7+000 2d 0% 04-Feb-16 07-Feb-16 42d

Concrete protectConcrete protection and ditch 10d 21-Feb-16 03-Mar-16 42d

QJR-CT4400 Concrete protection and ditch From Sta.7+050 to 7+500 RHS 5d 0% 21-Feb-16 27-Feb-16 47d

QJR-CT4380 Step barrier From Sta.7+150  to Sta. 7+470 LHS 10d 0% 21-Feb-16 03-Mar-16 42d

Asphalt WearingAsphalt Wearing 4d 24-Apr-16 27-Apr-16 12d

QJR-CT4410 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 7+500 to 
St.7+000

2d 0% 24-Apr-16 25-Apr-16 0d

QJR-CT4420 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 7+500 to St.7+000 2d 0% 25-Apr-16 26-Apr-16 0d

QJR-CT4425-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 1d 0% 27-Apr-16 27-Apr-16 12d

Phase Five Main RoPhase Five Main Road from St.7+000 to St.6+500 85d 16-Jan-16 30-Apr-16 0d

QJR-CT4430 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

85d 0% 16-Jan-16 30-Apr-16 0d

Excavation and EExcavation and Earthworks 14d 16-Jan-16 02-Feb-16 0d

QJR-CT4460 Existing tree to be removed At Sta. 6+774 LHS & At Sta. 6+785 RHS 1d 0% 16-Jan-16 16-Jan-16 13d

QJR-CT4440 Road excavation including (cut/fill) to required subgrade RHS from St. 7+000 to 
St.6+500

7d 0% 16-Jan-16 24-Jan-16 0d

QJR-CT4470 Road excavation including (cut/fill) to required subgrade LHS from St. 7+000 to 
St.6+500

7d 0% 25-Jan-16 02-Feb-16 0d

Pipe CulvertPipe Culvert 1d 16-Jan-16 16-Jan-16 73d

QJR-CT4450 Existing Double Pipe Culvert,  Dia  1000 mm to be Cleaned  At Sta. 6+530 1d 0% 16-Jan-16 16-Jan-16 73d

Embankment CoEmbankment Construction 12d 03-Feb-16 18-Feb-16 0d

QJR-CT4480 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
7+000 to St.6+500

6d 0% 03-Feb-16 09-Feb-16 0d

QJR-CT4490 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
7+000 to St.6+500

6d 0% 11-Feb-16 18-Feb-16 0d

Sub-base courseSub-base course layers 10d 20-Feb-16 01-Mar-16 0d

QJR-CT4500 15 cm Thick Sub Base Course  Layer RHS from St. 7+000 to St.6+500 5d 0% 20-Feb-16 24-Feb-16 0d

QJR-CT4510 15 cm Thick Sub Base Course  Layer LHS from St. 7+000 to St.6+500 5d 0% 25-Feb-16 01-Mar-16 0d

Base-course layeBase-course layers 10d 02-Mar-16 13-Mar-16 0d

QJR-CT4520 15 cm Thick Base Course Layer RHS from St. 7+000 to St.6+500 5d 0% 02-Mar-16 07-Mar-16 0d

QJR-CT4530 15 cm Thick  Base Course Layer LHS from St. 7+000 to St.6+500 5d 0% 08-Mar-16 13-Mar-16 0d

Apshalt BinderApshalt Binder 4d 14-Mar-16 17-Mar-16 22d

QJR-CT4540 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 7+000 to St.6+500 2d 0% 14-Mar-16 15-Mar-16 22d

QJR-CT4550 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 7+000 to St.6+500 2d 0% 16-Mar-16 17-Mar-16 22d

Concrete protectConcrete protection and ditch 10d 19-Mar-16 30-Mar-16 22d

QJR-CT4560 Concrete protection and ditch From Sta. 6+640 to Sta. 7+000 RHS & LHS 8d 0% 19-Mar-16 28-Mar-16 24d
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QJR-CT4570 Step Barrier  From Sta. 6+500 to Sta. 6+640 RHS &LHS 10d 0% 19-Mar-16 30-Mar-16 22d

Asphalt WearingAsphalt Wearing 35d 19-Mar-16 30-Apr-16 0d

QJR-CT4570-N Milling  from St. 7+000 to St.6+500 1d 0% 19-Mar-16 19-Mar-16 29d

QJR-CT4575-N Asphalt leveling 2d 0% 20-Mar-16 21-Mar-16 29d

QJR-CT4580 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 7+000 to 
St.6+500

2d 0% 27-Apr-16 28-Apr-16 0d

QJR-CT4590 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 7+000 to St.6+500 2d 0% 28-Apr-16 30-Apr-16 0d

Phase Six Main RoaPhase Six Main Road from St.6+500 to St. 6+000 92d 03-Feb-16 04-May-16 5d

QJR-CT4600 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

74d 0% 03-Feb-16 04-May-16 4d

Excavation and EExcavation and Earthworks 21d 03-Feb-16 29-Feb-16 54d

QJR-CT4610 Road excavation including (cut/fill) to required subgrade RHS from St. 6+500 to 
St.6+000

7d 0% 03-Feb-16 11-Feb-16 8d

QJR-CT4620 Existing tree to be relocated  @ Sta. 6+118.52  & Sta. 6+139 1d 0% 03-Feb-16 03-Feb-16 21d

QJR-CT4630 Road excavation including (cut/fill) to required subgrade LHS from St. 6+500 to 
St.6+000

7d 0% 13-Feb-16 21-Feb-16 8d

QJR-CT4640 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 6+085
LHS L=17.97 m

1d 0% 29-Feb-16 29-Feb-16 54d

Pipe CulvertPipe Culvert 1d 22-Feb-16 22-Feb-16 56d

QJR-CT4660 Existing Crossing Pipe Culvert, Dia 600 mm to be Cleaned At Sta. 6+085 LHS 1d 0% 22-Feb-16 22-Feb-16 56d

QJR-CT4670 Existing Double Pipe Culvert,  2 Dia  1000 mm to be Cleaned At Sta. 6+035 1d 0% 22-Feb-16 22-Feb-16 56d

Embankment CoEmbankment Construction 10d 22-Feb-16 03-Mar-16 8d

QJR-CT4675 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
6+500 to St.6+000

5d 0% 22-Feb-16 27-Feb-16 8d

QJR-CT4680 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
6+500 to St.6+000

5d 0% 28-Feb-16 03-Mar-16 8d

Sub-base courseSub-base course layers 14d 14-Mar-16 27-Mar-16 41d

QJR-CT4690 15 cm Thick Sub Base Course  Layer RHS from St. 6+500 to St.6+000 5d 0% 14-Mar-16 19-Mar-16 0d

QJR-CT4700 15 cm Thick Sub Base Course Layer LHS from St. 6+500 to St.6+000 5d 0% 20-Mar-16 26-Mar-16 0d

QJR-CT4705-N Sub Base Course  Layer for simple access 1d 0% 27-Mar-16 27-Mar-16 41d

Base-course layeBase-course layers 12d 27-Mar-16 07-Apr-16 31d

QJR-CT4710 15 cm Thick Base Course  Layer RHS from St. 6+500 to St.6+000 5d 0% 27-Mar-16 31-Mar-16 0d

QJR-CT4720 15 cm Thick  Base Course Layer LHS from St. 6+500 to St.6+000 5d 0% 02-Apr-16 06-Apr-16 0d

QJR-CT4725-N 15 cm Thick Base Course  Layer for simple access 1d 0% 07-Apr-16 07-Apr-16 31d

Apshalt BinderApshalt Binder 4d 07-Apr-16 11-Apr-16 0d

QJR-CT4730 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 6+500 to St.6+000 2d 0% 07-Apr-16 09-Apr-16 0d

QJR-CT4740 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 6+500 to St.6+000 2d 0% 10-Apr-16 11-Apr-16 0d

Concrete protectConcrete protection and ditch 8d 12-Apr-16 21-Apr-16 7d

QJR-CT4750 Concrete protection and ditch From Sta 6+100 to 6+420 RHS& LHS 8d 0% 12-Apr-16 21-Apr-16 7d

QJR-CT4760 Step Barrier  From Sta. 6+440 to Sta. 6+500 RHS & LHS 7d 0% 12-Apr-16 19-Apr-16 8d

Asphalt WearingAsphalt Wearing 23d 12-Apr-16 04-May-16 5d

QJR-CT4760-N Milling  from St. 6+500 to St.6+000 1d 0% 12-Apr-16 12-Apr-16 12d

QJR-CT4765-N Asphalt leveling 2d 0% 13-Apr-16 14-Apr-16 12d

QJR-CT4770 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 6+500 to 
St.6+000

2d 0% 02-May-16 03-May-16 0d
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QJR-CT4780 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 6+500 to St.6+000 2d 0% 02-May-16 03-May-16 0d

QJR-CT4780-N 6 cm Asphalt Wearing   Course Including prime  Coat for simple access 1d 0% 04-May-16 04-May-16 5d

Phase Seven Main RPhase Seven Main Road  from St. 6+000 to St. 5+250 173d 08-Sep-15 A 05-May-16 1d

QJR-CT4800 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

173d 28.9% 08-Sep-15 A 05-May-16 1d

Excavation and EExcavation and Earthworks 116d 08-Sep-15 A 03-Dec-15 67d

QJR-CT4810 Road excavation including (cut/fill) to required subgrade RHS from St. 6+000 to 
St.5+300

21d 100% 08-Sep-15 A 30-Nov-15 A

QJR-CT4830 Road excavation including (cut/fill) to required subgrade LHS from St. 6+000 to 
St.5+300

21d 90% 08-Sep-15 A 03-Dec-15 67d

QJR-CT4820 Existing Fence to be removed From Sta. 5+601 to Sta. 5+644 RHS & From Sta. 
5+669 to Sta. 5+738 RHS

1d 100% 08-Sep-15 A 12-Sep-15 A

QJR-CT4840 Existing Green House to be Relocated out Side the R.O.W from Sta. 5+504 to . 
5+579 LHS

1d 100% 24-Oct-15 A 24-Oct-15 A

Embankment CoEmbankment Construction 96d 12-Sep-15 A 01-Dec-15 74d

QJR-CT4850 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
6+000 to St.5+250

5d 90% 12-Sep-15 A 01-Dec-15 67d

QJR-CT4860 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
6+000 to St.5+250

5d 90% 12-Sep-15 A 01-Dec-15 67d

QJR-CT4870 60 cm Thick Selected fill material   RHS from St. 6+000 to St.5+250 6d 90% 16-Sep-15 A 01-Dec-15 67d

QJR-CT4880 60 cm Thick Selected fill material   LHS from St. 6+000 to St.5+250 6d 90% 16-Sep-15 A 01-Dec-15 67d

QJR-CT4890 20 cm Thick Topping Layer RHS from St. 6+000 to St.5+250 6d 90% 14-Nov-15 A 01-Dec-15 67d

QJR-CT4900 20 cm Thick Topping Layer LHS from St. 6+000 to St.5+250 6d 90% 14-Nov-15 A 01-Dec-15 74d

Pipe CulvertPipe Culvert 15d 03-Dec-15 24-Dec-15 97d

QJR-CT4900-N New pipe culvert Dia 1000 mm @ 5+785 15d 0% 03-Dec-15 24-Dec-15 97d

Retaining Walls fRetaining Walls from Sta.5+790 to Sta.5+825 RHS 33d 29-Oct-15 A 19-Nov-15 A

QJR-CT8480-N Structural excavation for Retaining Wall from Sta.5+792.15 to Sta.5+825 RHS 5d 100% 29-Oct-15 A 03-Nov-15 A

QJR-CT8490-N Blinding  for Retaining Wall, from Sta.5+792.15 to Sta.5+825 RHS 5d 100% 08-Nov-15 A 08-Nov-15 A

QJR-CT8500-N Foundation for Retaining Wall,from Sta.5+792.15 to Sta.5+825 RHS 15d 100% 09-Nov-15 A 12-Nov-15 A

QJR-CT8510-N Concrete Wall  for Retaining Wall, from Sta.5+792.15 to Sta.5+825 RHS 20d 100% 14-Nov-15 A 19-Nov-15 A

Sub-base courseSub-base course layers 93d 30-Nov-15 A 11-Jan-16 67d

QJR-CT4920 20 cm Thick Sub Base Course- First Layer LHS from St. 6+000 to St.5+250 8d 5% 30-Nov-15 A 10-Dec-15 67d

QJR-CT4910 20 cm Thick Sub Base Course- First Layer RHS from St. 6+000 to St.5+250 8d 0% 10-Dec-15 21-Dec-15 67d

QJR-CT4930 20 cm Thick Sub Base Course- Second  Layer RHS from St. 6+000 to St.5+250 8d 0% 21-Dec-15 31-Dec-15 67d

QJR-CT4940 20 cm Thick Sub Base Course- Second  Layer LHS from St. 6+000 to St.5+250 8d 0% 31-Dec-15 11-Jan-16 67d

Base-course layeBase-course layers 16d 11-Jan-16 02-Feb-16 67d

QJR-CT4950 15 cm Thick Base Course Layer RHS from St. 6+000 to St.5+250 8d 0% 11-Jan-16 23-Jan-16 67d

QJR-CT4960 15 cm Thick  Base Course Layer LHS from St. 6+000 to St.5+250 8d 0% 23-Jan-16 02-Feb-16 67d

Apshalt BinderApshalt Binder 4d 02-Feb-16 07-Feb-16 67d

QJR-CT4970 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 6+000 to St.5+250 2d 0% 02-Feb-16 04-Feb-16 67d

QJR-CT4980 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 6+000 to St.5+250 2d 0% 04-Feb-16 07-Feb-16 67d

Concrete protectConcrete protection and ditch 4d 07-Feb-16 13-Feb-16 67d

QJR-CT4990 Earth Ditch  From Sta. 5+250 to Sta. 5+630 RHS, From Sta. 5+250to Sta. 5+760  
LHS

4d 0% 07-Feb-16 13-Feb-16 67d

Asphalt WearingAsphalt Wearing 2d 04-May-16 05-May-16 1d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

08-Sep-15 A 05-May-16

Maintain traffic control and safety plan...

08-Sep-15 A 03-Dec-15

12-Sep-15 A 01-Dec-15

03-Dec-15 24-Dec-15

29-Oct-15 A 19-Nov-15 A

30-Nov-15 A 11-Jan-16

11-Jan-16 02-Feb-16

02-Feb-16 07-Feb-16

07-Feb-16 13-Feb-16

04-May-16 05-May-16
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QJR-CT5000 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 6+000 to 
St.5+250

2d 0% 04-May-16 05-May-16 0d

QJR-CT5010 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 6+000 to St.5+250 2d 0% 04-May-16 05-May-16 1d

Group #2 from St. 8+87Group #2 from St. 8+875 to St. 14+152 283d 26-Jul-15 A 09-May-16 0d

Crew #1 from St. 8+8Crew #1 from St. 8+875 to St.10+570 226d 26-Jul-15 A 09-May-16 0d

Phase One Main RoPhase One Main Road from St. 8+875 to  St. 9+100 173d 26-Jul-15 A 06-Mar-16 36d

QJR-CT5100 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

173d 57.75% 26-Jul-15 A 06-Mar-16 36d

Excavation and EExcavation and Earthworks 12d 26-Jul-15 A 08-Aug-15 A

QJR-CT5110 Road excavation including (cut/fill) to required subgrade RHSfrom St. 8+875 to  St. 
9+100

10d 100% 26-Jul-15 A 28-Jul-15 A

QJR-CT5120 Road excavation including (cut/fill) to required subgrade LHS from St. 8+875 to  St. 
9+100

10d 100% 03-Aug-15 A 08-Aug-15 A

Embankment CoEmbankment Construction 18d 28-Jul-15 A 13-Sep-15 A

QJR-CT5130 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
8+875 to  St. 9+100

3d 100% 28-Jul-15 A 30-Jul-15 A

QJR-CT5150 60 cm Thick Selected fill material   RHS from St. 8+875 to  St. 9+100 3d 100% 01-Aug-15 A 25-Aug-15 A

QJR-CT5140 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
8+875 to  St. 9+100

3d 100% 06-Aug-15 A 10-Aug-15 A

QJR-CT5160 60 cm Thick Selected fill material   LHS from St. 8+875 to  St. 9+100 3d 100% 10-Aug-15 A 24-Aug-15 A

QJR-CT5170 30 cm Thick Topping Layer RHS from St. 8+875 to  St. 9+100 3d 100% 31-Aug-15 A 13-Sep-15 A

QJR-CT5180 30 cm Thick Topping Layer LHS from St. 8+875 to  St. 9+100 3d 100% 31-Aug-15 A 13-Sep-15 A

Sub-base courseSub-base course layers 41d 04-Oct-15 A 23-Nov-15 A

QJR-CT5200 20 cm Thick Sub Base Course- First Layer LHS from St. 8+875 to  St. 9+100 3d 100% 04-Oct-15 A 30-Oct-15 A

QJR-CT5190 20 cm Thick Sub Base Course- First Layer RHS from St. 8+875 to  St. 9+100 3d 100% 07-Oct-15 A 30-Oct-15 A

QJR-CT5210 20 cm Thick Sub Base Course- Second  Layer RHS from St. 8+875 to  St. 9+100 3d 100% 01-Nov-15 A 23-Nov-15 A

QJR-CT5220 20 cm Thick Sub Base Course- Second  Layer LHS from St. 8+875 to  St. 9+100 3d 100% 01-Nov-15 A 23-Nov-15 A

Base-course layeBase-course layers 6d 23-Nov-15 A 01-Dec-15 36d

QJR-CT5240 15 cm Thick  Base Course  Layer LHS from St. 8+875 to  St. 9+100 3d 95% 23-Nov-15 A 01-Dec-15 36d

QJR-CT5230 15 cm Thick Base Course  Layer RHS from St. 8+875 to  St. 9+100 3d 95% 23-Nov-15 A 01-Dec-15 36d

Apshalt BinderApshalt Binder 2d 08-Dec-15 12-Dec-15 36d

QJR-CT5250 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 8+875 to  St. 9+100 2d 0% 08-Dec-15 12-Dec-15 36d

QJR-CT5260 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 8+875 to  St. 9+100 2d 0% 08-Dec-15 12-Dec-15 36d

Concrete protectConcrete protection and ditch 1d 12-Dec-15 13-Dec-15 36d

QJR-CT5270 Concrete protection and ditch 1d 0% 12-Dec-15 13-Dec-15 36d

Asphalt WearingAsphalt Wearing 4d 01-Mar-16 06-Mar-16 36d

QJR-CT5280 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+875 to  St. 
9+100

2d 0% 01-Mar-16 03-Mar-16 36d

QJR-CT5290 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+875 to  St. 
9+100

2d 0% 03-Mar-16 06-Mar-16 36d

Phase Two  Main RoPhase Two  Main Road from  St. 9+340 to St. 9+700 167d 30-Jul-15 A 10-Mar-16 49d

QJR-CT5300 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

167d 53.84% 30-Jul-15 A 10-Mar-16 49d

Excavation and EExcavation and Earthworks 145d 30-Jul-15 A 13-Feb-16 57d

QJR-CT5310 Road excavation including (cut/fill) to required subgrade RHS  from  St. 9+340 to St. 
9+700

6d 100% 30-Jul-15 A 18-Aug-15 A

QJR-CT5330 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+340 to St. 
9+700

6d 100% 30-Aug-15 A 03-Sep-15 A

QJR-CT5340 Simple Access Road  Excavation At Sta. 9+672.69 LHS, L=6.13 m, At Sta. 9+728 
LHS, L= 5.29 m, At Sta. 9+864 RHS, L=6.15 m

1d 0% 11-Feb-16 13-Feb-16 57d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

26-Jul-15 A 09-May-16

26-Jul-15 A 09-May-16

26-Jul-15 A 06-Mar-16

Maintain traffic control and safety plan...

26-Jul-15 A 08-Aug-15 A

28-Jul-15 A 13-Sep-15 A

04-Oct-15 A 23-Nov-15 A

23-Nov-15 A 01-Dec-15

08-Dec-15 12-Dec-15

12-Dec-15 13-Dec-15

01-Mar-16 06-Mar-16

30-Jul-15 A 10-Mar-16

Maintain traffic control and safety plan...

30-Jul-15 A 13-Feb-16
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Pipe CulvertPipe Culvert 21d 03-Oct-15 A 06-Dec-15 54d

QJR-CT5345 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned & Extended, New Head/ 
Wing Walls to be Constructed @Sta. 9+555

21d 80% 03-Oct-15 A 06-Dec-15 54d

Embankment CoEmbankment Construction 43d 02-Aug-15 A 11-Oct-15 A

QJR-CT5350 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from  St. 
9+340 to St. 9+700

5d 100% 02-Aug-15 A 19-Aug-15 A

QJR-CT5370 60 cm Thick Selected fill material   RHS  from  St. 9+340 to St. 9+700 5d 100% 06-Aug-15 A 30-Aug-15 A

QJR-CT5360 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from  St. 
9+340 to St. 9+700

5d 100% 05-Sep-15 A 12-Sep-15 A

QJR-CT5380 60 cm Thick Selected fill material   LHS   from  St. 9+340 to St. 9+700 5d 100% 06-Sep-15 A 22-Sep-15 A

QJR-CT5390 20 cm - 30 cm Thick Topping Layer RHS from  St. 9+340 to St. 9+700 5d 100% 28-Sep-15 A 11-Oct-15 A

QJR-CT5400 20 cm - 30 cm Thick Topping Layer LHS  from  St. 9+340 to St. 9+700 5d 100% 28-Sep-15 A 11-Oct-15 A

Sub-base courseSub-base course layers 94d 12-Oct-15 A 14-Feb-16 68d

QJR-CT5430 20 cm Thick Sub Base Course- First Layer RHS  from  St. 9+340 to St. 9+700 5d 100% 12-Oct-15 A 19-Oct-15 A

QJR-CT5440 20 cm Thick Sub Base Course- First Layer LHS from  St. 9+340 to St. 9+700 5d 100% 12-Oct-15 A 19-Oct-15 A

QJR-CT5460 20 cm Thick Sub Base Course- Second  Layer LHS  from  St. 9+340 to St. 9+700 5d 100% 20-Oct-15 A 10-Nov-15 A

QJR-CT5450 20 cm Thick Sub Base Course- Second  Layer RHS  from  St. 9+340 to St. 9+700 5d 100% 20-Oct-15 A 10-Nov-15 A

QJR-CT5450-N Sub Base Course  for Simple access 1d 0% 13-Feb-16 14-Feb-16 68d

Base-course layeBase-course layers 60d 11-Nov-15 A 15-Feb-16 68d

QJR-CT5480 15 cm Thick  Base Course  Layer LHS  from  St. 9+340 to St. 9+700 5d 90% 11-Nov-15 A 01-Dec-15 54d

QJR-CT5470 15 cm Thick Base Course Layer RHS  from  St. 9+340 to St. 9+700 5d 90% 11-Nov-15 A 01-Dec-15 54d

QJR-CT5470-N 15 cm Thick Base Course Layer for simple access 1d 0% 14-Feb-16 15-Feb-16 68d

Apshalt BinderApshalt Binder 2d 12-Dec-15 14-Dec-15 73d

QJR-CT5490 7 cm Asphalt Binder  Course Including Prime Coat RHS  from  St. 9+340 to St. 
9+700

2d 0% 12-Dec-15 14-Dec-15 73d

QJR-CT5500 7 cm Asphalt Binder  Course Including Prime Coat LHS  from  St. 9+340 to St. 9+700 2d 0% 12-Dec-15 14-Dec-15 73d

Asphalt WearingAsphalt Wearing 20d 15-Feb-16 10-Mar-16 49d

QJR-CT5500-N 6 cm Asphalt Wearing   Course Including prime  Coat for simple access 1d 0% 15-Feb-16 16-Feb-16 68d

QJR-CT5510 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from  St. 9+340 to St. 
9+700

2d 0% 06-Mar-16 08-Mar-16 36d

QJR-CT5520 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 9+340 to St. 
9+700

2d 0% 08-Mar-16 10-Mar-16 36d

Phase Three Main RPhase Three Main Road   from  St. 9+700  to St. 10+000 176d 10-Aug-15 A 16-Mar-16 44d

QJR-CT5530 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

176d 53.36% 10-Aug-15 A 16-Mar-16 44d

Excavation and EExcavation and Earthworks 150d 10-Aug-15 A 14-Feb-16 57d

QJR-CT5540 Road excavation including (cut/fill) to required subgrade RHS  from  St. 9+700  to St.
10+000

3d 100% 10-Aug-15 A 25-Aug-15 A

QJR-CT5560 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+700  to St. 
10+000

3d 100% 30-Aug-15 A 30-Sep-15 A

QJR-CT5550 Simple Access Road  Excavation , L=6.13 m, At Sta. 9+728 LHS, L= 5.29 m, At Sta. 
9+864 RHS, L=6.15 m

1d 0% 13-Feb-16 14-Feb-16 57d

Embankment CoEmbankment Construction 15d 20-Aug-15 A 22-Nov-15 A

QJR-CT5570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from  St. 
9+700  to St. 10+000

4d 100% 20-Aug-15 A 22-Nov-15 A

QJR-CT5580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from  St. 
9+700  to St. 10+000

4d 100% 06-Sep-15 A 21-Oct-15 A

Sub-base courseSub-base course layers 85d 27-Oct-15 A 15-Feb-16 67d

QJR-CT5600 15 cm Thick Sub Base Course  Layer LHS  from  St. 9+700  to St. 10+000 4d 95% 27-Oct-15 A 01-Dec-15 54d
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Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

03-Oct-15 A 06-Dec-15

02-Aug-15 A 11-Oct-15 A

12-Oct-15 A 14-Feb-16

11-Nov-15 A 15-Feb-16

12-Dec-15 14-Dec-15

15-Feb-16 10-Mar-16

10-Aug-15 A 16-Mar-16
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10-Aug-15 A 14-Feb-16

20-Aug-15 A 22-Nov-15 A

27-Oct-15 A 15-Feb-16
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QJR-CT5590 15 cm Thick Sub Base Course  Layer RHS  from  St. 9+700  to St. 10+000 4d 95% 27-Oct-15 A 01-Dec-15 54d

QJR-CT5590-N Sub Base Course for simple access 1d 0% 14-Feb-16 15-Feb-16 67d

Base-course layeBase-course layers 58d 01-Dec-15 16-Feb-16 67d

QJR-CT5610 15 cm Thick Base Course  Layer RHS  from  St. 9+700  to St. 10+000 6d 0% 01-Dec-15 08-Dec-15 54d

QJR-CT5620 15 cm Thick  Base Course  Layer LHS  from  St. 9+700  to St. 10+000 6d 0% 08-Dec-15 17-Dec-15 54d

QJR-CT5620-N 15 cm Thick Base Course  Layer  fro simple access 1d 0% 15-Feb-16 16-Feb-16 67d

Apshalt BinderApshalt Binder 4d 17-Dec-15 22-Dec-15 71d

QJR-CT5630 7 cm Asphalt Binder  Course Including Prime Coat RHS  from  St. 9+700  to St. 
10+000

2d 0% 17-Dec-15 20-Dec-15 71d

QJR-CT5640 7 cm Asphalt Binder  Course Including Prime Coat LHS  from  St. 9+700  to St. 
10+000

2d 0% 20-Dec-15 22-Dec-15 71d

Concrete protectConcrete protection and ditch 5d 18-Jan-16 25-Jan-16 72d

QJR-CT5650 Concrete protection and ditch From Sta. 9+910 to Sta. 10+000 5d 0% 18-Jan-16 25-Jan-16 72d

Asphalt WearingAsphalt Wearing 5d 10-Mar-16 16-Mar-16 44d

QJR-CT5660 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from  St. 9+700  to St. 
10+000

2d 0% 10-Mar-16 13-Mar-16 36d

QJR-CT5670 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 9+700  to St. 
10+000

2d 0% 13-Mar-16 15-Mar-16 36d

QJR-CT5670-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 1d 0% 15-Mar-16 16-Mar-16 44d

Phase Four Main RoPhase Four Main Road  from  St. 10+000 to St. 10+570 144d 09-Sep-15 A 21-Mar-16 40d

QJR-CT5830 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

144d 40.11% 09-Sep-15 A 21-Mar-16 40d

Excavation and EExcavation and Earthworks 113d 09-Sep-15 A 13-Feb-16 66d

QJR-CT5880 Existing Waterline to be Relocated From Sta. 10+256 to Sta.10+570 LHS 5d 100% 09-Sep-15 A 13-Sep-15 A

QJR-CT5860 Road excavation including (cut/fill) to required subgrade LHS from  St. 10+000 to St. 
10+570

7d 100% 14-Sep-15 A 24-Nov-15 A

QJR-CT5840 Road excavation including (cut/fill) to required subgrade RHS from  St. 10+000 to St.
10+570

10d 20% 13-Oct-15 A 10-Dec-15 0d

QJR-CT5850 Simple Access Road excavation (cut/fill) At Sta. 10+214 RHS, L= 6.41 m, At Sta. 
10+547 RHS L= 22m

1d 0% 11-Feb-16 13-Feb-16 66d

Pipe CulvertPipe Culvert 67d 07-Nov-15 A 15-Feb-16 66d

QJR-CT5900 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned and Extended,New 
Head/ Wing Walls  for the inlet At Sta. 10+394

15d 10% 07-Nov-15 A 19-Dec-15 99d

QJR-CT5890 Existing Pipe Culvert, New Head Wall shall be Constructed for the outlet At Sta. 
10+560

10d 0% 17-Dec-15 29-Dec-15 44d

QJR-CT5870 Crossing Pipe Culvert 1Dia 400 mm, L= 6.0 m At Sta. 10+214 RHS 2d 0% 13-Feb-16 15-Feb-16 66d

Embankment CoEmbankment Construction 47d 30-Sep-15 A 17-Dec-15 21d

QJR-CT5920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from  St. 
10+000 to St. 10+570

10d 80% 30-Sep-15 A 02-Dec-15 32d

QJR-CT5910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from  St. 
10+000 to St. 10+570

15d 15% 05-Nov-15 A 17-Dec-15 21d

Sub-base courseSub-base course layers 44d 20-Dec-15 16-Feb-16 66d

QJR-CT5930 15 cm Thick Sub Base Course  Layer RHS from  St. 10+000 to St. 10+570 6d 0% 20-Dec-15 28-Dec-15 39d

QJR-CT5940 15 cm Thick Sub Base Course Layer LHS from  St. 10+000 to St. 10+570 6d 0% 28-Dec-15 04-Jan-16 39d

QJR-CT5940-N Sub Base Course Layer for simple access 1d 0% 15-Feb-16 16-Feb-16 66d

Base-course layeBase-course layers 33d 04-Jan-16 18-Feb-16 66d

QJR-CT5950 15 cm Thick Base Course  Layer RHS from  St. 10+000 to St. 10+570 6d 0% 04-Jan-16 12-Jan-16 39d

QJR-CT5960 15 cm Thick  Base Course  Layer LHS from  St. 10+000 to St. 10+570 6d 0% 12-Jan-16 21-Jan-16 39d

QJR-CT5960-N 15 cm Thick Base Course  Layer  for simple access 1d 0% 16-Feb-16 18-Feb-16 66d

Apshalt BinderApshalt Binder 4d 21-Jan-16 26-Jan-16 48d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

01-Dec-15 16-Feb-16

17-Dec-15 22-Dec-15

18-Jan-16 25-Jan-16

10-Mar-16 16-Mar-16

09-Sep-15 A 21-Mar-16
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09-Sep-15 A 13-Feb-16

07-Nov-15 A 15-Feb-16

30-Sep-15 A 17-Dec-15

20-Dec-15 16-Feb-16

04-Jan-16 18-Feb-16

21-Jan-16 26-Jan-16
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QJR-CT5970 7 cm Asphalt Binder  Course Including Prime Coat RHS from  St. 10+000 to St. 
10+570

2d 0% 21-Jan-16 24-Jan-16 48d

QJR-CT5980 7 cm Asphalt Binder  Course Including Prime Coat LHS from  St. 10+000 to St. 
10+570

2d 0% 24-Jan-16 26-Jan-16 48d

Concrete protectConcrete protection and ditch 5d 26-Jan-16 02-Feb-16 69d

QJR-CT5990 Concrete protection and ditch From Sta. 10+000 to Sta. 10+530 RHS 5d 0% 26-Jan-16 02-Feb-16 69d

Asphalt WearingAsphalt Wearing 5d 15-Mar-16 21-Mar-16 40d

QJR-CT6000 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from  St. 10+000 to St. 
10+570

2d 0% 15-Mar-16 17-Mar-16 36d

QJR-CT6010 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 10+000 to St. 
10+570

2d 0% 17-Mar-16 20-Mar-16 36d

QJR-CT6010-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 1d 0% 20-Mar-16 21-Mar-16 40d

Phase Five Main RoPhase Five Main Road Roundabout from St. 9+100 to St. 9+340 118d 12-Dec-15 09-May-16 0d

QJR-CT6030 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

118d 0% 12-Dec-15 09-May-16 0d

Excavation and EExcavation and Earthworks 26d 12-Dec-15 14-Jan-16 0d

QJR-CT6040 Road excavation including (cut/fill) to required subgrade RHS from St. 9+100 to St. 
9+340

13d 0% 12-Dec-15 28-Dec-15 0d

QJR-CT6060 Existing Block Room to be demolished to the left of the island At Sta. 9+277 RHS 1d 0% 28-Dec-15 28-Dec-15 13d

QJR-CT6050 Existing Hand Rail to be Removed From Sta. 9+150 to 9+160 1d 0% 28-Dec-15 28-Dec-15 13d

QJR-CT6070 Road excavation including (cut/fill) to required subgrade LHS  from St. 9+100 to St. 
9+340

13d 0% 29-Dec-15 14-Jan-16 0d

Embankment CoEmbankment Construction 38d 16-Jan-16 03-Mar-16 6d

QJR-CT6080 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from St. 
9+100 to St. 9+340

4d 0% 16-Jan-16 19-Jan-16 0d

QJR-CT6090 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from St. 
9+100 to St. 9+340

4d 0% 21-Jan-16 25-Jan-16 0d

QJR-CT6100 60 cm Thick Selected fill material   RHS  from St. 9+100 to St. 9+340 5d 0% 26-Jan-16 01-Feb-16 0d

QJR-CT6110 60 cm Thick Selected fill material   LHS  from St. 9+100 to St. 9+340 5d 0% 02-Feb-16 07-Feb-16 0d

QJR-CT6120 20 cm - 30 cm Thick Topping Layer RHS from St. 9+100 to St. 9+340 5d 0% 08-Feb-16 14-Feb-16 0d

QJR-CT6130 20 cm - 30 cm Thick Topping Layer LHS  from St. 9+100 to St. 9+340 5d 0% 15-Feb-16 21-Feb-16 0d

QJR-CT6150 UPVC 12 inch , 8 UPVC  8 inch, 3 UPVC 8 inch  for future conection (Sleeve) and 
and precast manholes

10d 0% 22-Feb-16 03-Mar-16 6d

Sub-base courseSub-base course layers 17d 22-Feb-16 12-Mar-16 42d

QJR-CT6140 20 cm Thick Sub Base Course- First Layer RHS ffrom St. 9+100 to St. 9+340 4d 0% 22-Feb-16 25-Feb-16 0d

QJR-CT6160 20 cm Thick Sub Base Course- First Layer LHS from St. 9+100 to St. 9+340 4d 0% 27-Feb-16 01-Mar-16 0d

QJR-CT6170 20 cm Thick Sub Base Course- Second  Layer RHS from St. 9+100 to St. 9+340 4d 0% 02-Mar-16 06-Mar-16 0d

QJR-CT6180 20 cm Thick Sub Base Course- Second  Layer LHS  from St. 9+100 to St. 9+340 4d 0% 07-Mar-16 10-Mar-16 0d

QJR-CT6180-N 15 cm Thick Sub Base Course- for simple access 1d 0% 12-Mar-16 12-Mar-16 42d

Base-course layeBase-course layers 13d 12-Mar-16 27-Mar-16 0d

QJR-CT6190 15 cm Thick Base Course  Layer RHS  from St. 9+100 to St. 9+340 4d 0% 12-Mar-16 15-Mar-16 0d

QJR-CT6200 15 cm Thick  Base Course  Layer LHS  from St. 9+100 to St. 9+340 4d 0% 16-Mar-16 20-Mar-16 0d

QJR-CT6210 Foundation & Civil Works of Street Lighting Poles 5d 0% 21-Mar-16 27-Mar-16 0d

Apshalt BinderApshalt Binder 4d 28-Mar-16 31-Mar-16 0d

QJR-CT6220 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 9+100 to St. 9+340 2d 0% 28-Mar-16 29-Mar-16 0d

QJR-CT6230 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 9+100 to St. 9+340 2d 0% 30-Mar-16 31-Mar-16 0d

Curbstone and sCurbstone and side walk 31d 02-Apr-16 09-May-16 0d
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QJR-CT6240 Precast Conc. Curbstone for Side Walk Roundabout (3) from St. 9+100 to St. 9+340 7d 0% 02-Apr-16 09-Apr-16 0d

QJR-CT6250 Precast Conc. Curbstone for Median  and island Roundabout (3)from St. 9+100 to 
St. 9+340

7d 0% 10-Apr-16 17-Apr-16 0d

QJR-CT6290 Interlocking Blocks for island Roundabout (3) from St. 9+100 to St. 9+320 5d 0% 18-Apr-16 24-Apr-16 7d

QJR-CT6260 20 cm base course layer for side walk and Median Roundabout (3) from St. 9+100 to
St. 9+340

7d 0% 18-Apr-16 26-Apr-16 0d

QJR-CT6280 Concrete works  for side walk and Median Roundabout (3) from St. 9+100 to St. 
9+340

5d 0% 27-Apr-16 03-May-16 0d

QJR-CT6300 Install Street Lighting Poles From Sta. 9+115 to Sta. 9+375  (Poles No.17) 5d 0% 04-May-16 09-May-16 0d

Asphalt WearingAsphalt Wearing 4d 04-May-16 08-May-16 0d

QJR-CT6310 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 9+100 to St. 
9+340

2d 0% 04-May-16 05-May-16 0d

QJR-CT6320 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 9+100 to St. 
9+340

2d 0% 07-May-16 08-May-16 0d

Hand RailHand Rail 5d 10-Apr-16 14-Apr-16 14d

QJR-CT6270 Hand Rail  From Sta. 9+120 to 9+150 LHS, L=30 m & From Sta. 9+150 to 9+250 
RHS

5d 0% 10-Apr-16 14-Apr-16 14d

Crew #2 from St. 10+Crew #2 from St. 10+570 to St. 14+152 242d 09-Aug-15 A 07-Apr-16 32d

Phase One Main RoPhase One Main Road  from St. 13+980 to St.13+425 162d 18-Aug-15 A 01-Mar-16 56d

QJR-CT6400 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
-Area C

162d 56.88% 18-Aug-15 A 01-Mar-16 56d

Excavation and EExcavation and Earthworks 147d 18-Aug-15 A 13-Feb-16 66d

QJR-CT6410 Road excavation including (cut/fill) to required subgrade LHS  from St. 13+980 to 
St.13+425

22d 90% 18-Aug-15 A 03-Dec-15 3d

QJR-CT6420 Road excavation including (cut/fill) to required subgrade RHS  from St. 13+980 to 
St.13+425

22d 90% 01-Oct-15 A 03-Dec-15 3d

QJR-CT6450 Simple Access Road  excavation including (cut/fill) to required subgrade At Sta. 
13+941.88 LHS

1d 0% 11-Feb-16 13-Feb-16 66d

Pipe CulvertPipe Culvert 50d 10-Dec-15 15-Feb-16 66d

QJR-CT6440 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 13+580 14d 0% 10-Dec-15 29-Dec-15 40d

QJR-CT6430 Pipe Culvert @ Sta. 13+965, 1Dia 1000 mm, L= 14.0 m, Slope= 1.00 % At Sta. 
13+965

14d 0% 17-Dec-15 03-Jan-16 35d

QJR-CT6430-N Pipe Culvert Sta. 13+875, 1Dia 800 mm, L= 14.0 m, Slope= 2.00 % At Sta. 13+875 10d 0% 17-Dec-15 29-Dec-15 101d

QJR-CT6490 Crossing Pipe Culvert, 1Dia 400 mm, L= 10.0 m At Sta. 13+941.88 LHS 2d 0% 13-Feb-16 15-Feb-16 66d

Embankment CoEmbankment Construction 49d 07-Oct-15 A 29-Dec-15 3d

QJR-CT6470 Subgrade for replacemnt   from St. 13+980 to St.13+425 RHS 10d 60% 07-Oct-15 A 05-Dec-15 5d

QJR-CT6480 60 cm Thick Selected fill material   RHS  from St. 13+980 to St.13+425 15d 50% 17-Oct-15 A 10-Dec-15 5d

QJR-CT6460 Subgrade for replacemnt   from St. 13+980 to St.13+425 LHS 10d 40% 14-Nov-15 A 07-Dec-15 3d

QJR-CT6500 60 cm Thick Selected fill material   LHS  from St. 13+980 to St.13+425 15d 35% 21-Nov-15 A 13-Dec-15 3d

QJR-CT6510 20 cm - 30 cm Thick Topping Layer RHS  from St. 13+980 to St.13+425 6d 0% 13-Dec-15 21-Dec-15 3d

QJR-CT6520 20 cm - 30 cm Thick Topping Layer LHS  from St. 13+980 to St.13+425 6d 0% 21-Dec-15 29-Dec-15 3d

Sub-base courseSub-base course layers 37d 29-Dec-15 16-Feb-16 66d

QJR-CT6530 20 cm Thick Sub Base Course First Layer RHS  from St. 13+980 to St.13+425 6d 0% 29-Dec-15 05-Jan-16 3d

QJR-CT6540 20 cm Thick Sub Base Course First Layer LHS  from St. 13+980 to St.13+425 6d 0% 05-Jan-16 14-Jan-16 3d

QJR-CT6550 20 cm Thick Sub Base Course Second  Layer RHS  from St. 13+980 to St.13+425 6d 0% 14-Jan-16 23-Jan-16 3d

QJR-CT6560 20 cm Thick Sub Base Course Second  Layer LHS  from St. 13+980 to St.13+425 6d 0% 23-Jan-16 31-Jan-16 3d

QJR-CT6560-N Sub Base Course   Layer for Simple Access 1d 0% 15-Feb-16 16-Feb-16 66d

Base-course layeBase-course layers 14d 31-Jan-16 18-Feb-16 66d
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QJR-CT6570 15 cm Thick Base Course Layer RHS  from St. 13+980 to St.13+425 6d 0% 31-Jan-16 07-Feb-16 3d

QJR-CT6580 15 cm Thick  Base Course  Layer LHS  from St. 13+980 to St.13+425 6d 0% 07-Feb-16 15-Feb-16 3d

QJR-CT6580-N 15 cm Thick Base Course Layer for simple access 1d 0% 16-Feb-16 18-Feb-16 66d

Apshalt BinderApshalt Binder 4d 15-Feb-16 21-Feb-16 3d

QJR-CT6590 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 13+980 to 
St.13+425

2d 0% 15-Feb-16 18-Feb-16 3d

QJR-CT6600 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 13+980 to 
St.13+425

2d 0% 18-Feb-16 21-Feb-16 3d

CurbstoneCurbstone 1d 21-Feb-16 22-Feb-16 5d

QJR-CT6600-N Precast Conc. Curbstone  From Sta. 13+425 to Sta. 13+720 RHS 1d 0% 21-Feb-16 22-Feb-16 5d

Concrete protectConcrete protection and ditch 5d 21-Feb-16 27-Feb-16 3d

QJR-CT6610 Concrete protection and ditch From Sta. 13+500 to Sta. 13+980 LHS 5d 0% 21-Feb-16 27-Feb-16 3d

Asphalt WearingAsphalt Wearing 7d 22-Feb-16 01-Mar-16 56d

QJR-CT6620 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 13+980 to 
St.13+425

2d 0% 22-Feb-16 24-Feb-16 5d

QJR-CT6630 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 13+980 to 
St.13+425

2d 0% 27-Feb-16 29-Feb-16 3d

QJR-CT6630-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 1d 0% 29-Feb-16 01-Mar-16 56d

Phase Two Main RoPhase Two Main Road  from St. 13+425 to St. 13+000 129d 09-Aug-15 A 06-Mar-16 52d

QJR-CT6700 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

129d 25% 09-Aug-15 A 06-Mar-16 52d

Excavation and EExcavation and Earthworks 104d 09-Aug-15 A 13-Feb-16 68d

QJR-CT6780 Road excavation including (cut/fill) to required subgrade LHS from St. 13+425 to St. 
13+000

10d 100% 09-Aug-15 A 22-Oct-15 A

QJR-CT6790 Existing trees to be Relocated12+974,13+043,13+075 L,13+096 L,13+216, 13+254 
L,13+330 L,13+360 to Sta. 13+425 LHS

1d 100% 13-Aug-15 A 24-Aug-15 A

QJR-CT6830 Road excavation including (cut/fill) to required subgrade RHS from St. 13+425 to St. 
13+000

10d 100% 30-Sep-15 A 25-Oct-15 A

QJR-CT6820 Simple Access Road excavation including (cut/fill)  At Sta. 13+144 RHS, L= 5.72 m, 1d 0% 11-Feb-16 13-Feb-16 68d

Pipe CulvertPipe Culvert 14d 31-Oct-15 A 03-Dec-15 6d

QJR-CT6800 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 13+140 14d 80% 31-Oct-15 A 03-Dec-15 6d

Embankment CoEmbankment Construction 47d 01-Oct-15 A 31-Oct-15 A

QJR-CT6840 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
13+425 to St. 13+000

6d 100% 01-Oct-15 A 31-Oct-15 A

QJR-CT6850 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
13+425 to St. 13+000

6d 100% 01-Oct-15 A 24-Oct-15 A

Sub-base courseSub-base course layers 23d 06-Oct-15 A 14-Feb-16 68d

QJR-CT6860 15 cm Thick Sub Base Course  Layer RHS from St. 13+425 to St. 13+000 13d 70% 06-Oct-15 A 05-Dec-15 5d

QJR-CT6870 15 cm Thick Sub Base Course  Layer LHS from St. 13+425 to St. 13+000 13d 70% 08-Oct-15 A 05-Dec-15 5d

QJR-CT6870-N Sub Base Course for simple access 1d 0% 13-Feb-16 14-Feb-16 68d

Base-course layeBase-course layers 53d 05-Dec-15 15-Feb-16 68d

QJR-CT6880 15 cm Thick Base Course  Layer RHS from St. 13+425 to St. 13+000 8d 0% 05-Dec-15 15-Dec-15 5d

QJR-CT6890 15 cm Thick  Base Course  Layer LHS from St. 13+425 to St. 13+000 8d 0% 15-Dec-15 27-Dec-15 5d

QJR-CT6890-N Base Course  Layer  for simple access 1d 0% 14-Feb-16 15-Feb-16 68d

Apshalt BinderApshalt Binder 4d 02-Jan-16 07-Jan-16 38d

QJR-CT6900 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 13+425 to St. 
13+000

2d 0% 02-Jan-16 04-Jan-16 38d

QJR-CT6920 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 13+425 to St. 
13+000

2d 0% 04-Jan-16 07-Jan-16 38d

CurbstoneCurbstone 5d 07-Jan-16 14-Jan-16 38d
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QJR-CT8520 Precast Conc. Curbstone  From Sta. 13+200 to Sta. 13+425 RHS 5d 0% 07-Jan-16 14-Jan-16 38d

Concrete protectConcrete protection and ditch 14d 27-Dec-15 14-Jan-16 38d

QJR-CT6910 Existing Stone Wall to reconstructed At Sta. 13+180 LHS & At Sta. 13+488 LHS 5d 0% 27-Dec-15 02-Jan-16 47d

QJR-CT6930 Concrete protection and ditch From Sta. 13+000 to Sta. 13+500 LHS 5d 0% 07-Jan-16 14-Jan-16 38d

Asphalt WearingAsphalt Wearing 5d 29-Feb-16 06-Mar-16 52d

QJR-CT6940 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+425 to St. 
13+000

2d 0% 29-Feb-16 02-Mar-16 3d

QJR-CT6950 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+425 to St. 
13+000

2d 0% 02-Mar-16 05-Mar-16 3d

QJR-CT6950-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 1d 0% 05-Mar-16 06-Mar-16 52d

Phase Three  Main RPhase Three  Main Road from St. 13+000 to St. 12+500 117d 25-Aug-15 A 10-Mar-16 48d

QJR-CT7000 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

117d 25% 25-Aug-15 A 10-Mar-16 48d

Excavation and EExcavation and Earthworks 95d 25-Aug-15 A 13-Feb-16 66d

QJR-CT7020 Existing trees to be Relocated At Sta. 12+706 LHS, & At Sta. 12+974 RHS 1d 100% 25-Aug-15 A 25-Aug-15 A

QJR-CT7010 Road excavation including (cut/fill) to required subgrade LHS from St. 13+000 to St. 
12+500

9d 100% 26-Aug-15 A 11-Nov-15 A

QJR-CT7030 Road excavation including (cut/fill) to required subgrade RHS from St. 13+000 to St. 
12+500

9d 100% 01-Sep-15 A 11-Nov-15 A

QJR-CT7040 Simple Access Road  excavation including (cut/fill) At Sta. 12+668 LHS, L=5.31 m 1d 0% 11-Feb-16 13-Feb-16 66d

Pipe CulvertPipe Culvert 2d 13-Feb-16 15-Feb-16 66d

QJR-CT7060 Crossing Pipe Culvert, 1Dia 400 mm, L= 6.0 m At Sta. 12+668 LHS 2d 0% 13-Feb-16 15-Feb-16 66d

Embankment CoEmbankment Construction 20d 12-Oct-15 A 03-Dec-15 8d

QJR-CT7050 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
13+000 to St. 12+500

15d 80% 12-Oct-15 A 03-Dec-15 8d

QJR-CT7070 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
13+000 to St. 12+500

15d 80% 12-Oct-15 A 03-Dec-15 8d

Sub-base courseSub-base course layers 54d 05-Dec-15 16-Feb-16 66d

QJR-CT7080 15 cm Thick Sub Base Course  Layer RHS from St. 13+000 to St. 12+500 7d 0% 05-Dec-15 14-Dec-15 7d

QJR-CT7090 15 cm Thick Sub Base Course  Layer LHS from St. 13+000 to St. 12+500 7d 0% 14-Dec-15 24-Dec-15 7d

QJR-CT7090-N Sub Base Course  Layer for simple access 1d 0% 15-Feb-16 16-Feb-16 66d

Base-course layeBase-course layers 39d 27-Dec-15 18-Feb-16 66d

QJR-CT7100 15 cm Thick Base Course  Layer RHS from St. 13+000 to St. 12+500 7d 0% 27-Dec-15 04-Jan-16 5d

QJR-CT7110 15 cm Thick  Base Course  Layer LHS from St. 13+000 to St. 12+500 7d 0% 04-Jan-16 14-Jan-16 5d

QJR-CT7110-N 15 cm Thick Base Course  Layer for simple access 1d 0% 16-Feb-16 18-Feb-16 66d

Apshalt BinderApshalt Binder 4d 14-Jan-16 19-Jan-16 5d

QJR-CT7120 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 13+000 to St. 
12+500

2d 0% 14-Jan-16 17-Jan-16 5d

QJR-CT7130 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 13+000 to St. 
12+500

2d 0% 17-Jan-16 19-Jan-16 5d

Concrete protectConcrete protection and ditch 15d 19-Jan-16 08-Feb-16 23d

QJR-CT7150 Step Barrier From Sta. 12+640  to Sta. 12+880 RHS 5d 0% 19-Jan-16 26-Jan-16 33d

QJR-CT7140 Concrete protection and ditch From Sta. 12+500 to Sta. 13+000 LHS 15d 0% 19-Jan-16 08-Feb-16 23d

Asphalt WearingAsphalt Wearing 5d 05-Mar-16 10-Mar-16 48d

QJR-CT7160 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+000 to St. 
12+500

2d 0% 05-Mar-16 07-Mar-16 3d

QJR-CT7170 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+000 to St. 
12+500

2d 0% 07-Mar-16 09-Mar-16 3d

QJR-CT7170-N 6 cm Asphalt Wearing   Course Including Prime Coat  for simple access 1d 0% 09-Mar-16 10-Mar-16 48d
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Phase Four  Main RPhase Four  Main Road from St. 12+500 to St. 12+000 141d 18-Aug-15 A 15-Mar-16 44d

QJR-CT7200 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

141d 25% 18-Aug-15 A 15-Mar-16 44d

Excavation and EExcavation and Earthworks 114d 18-Aug-15 A 13-Feb-16 66d

QJR-CT7210 Road excavation including (cut/fill) to required subgrade RHS from St. 12+500 to St. 
12+000

6d 100% 18-Aug-15 A 01-Oct-15 A

QJR-CT7240 Road excavation including (cut/fill) to required subgrade LHS from St. 12+500 to St. 
12+000

6d 100% 18-Aug-15 A 01-Oct-15 A

QJR-CT7220 Existing trees to be Relocated St.12+016 R, St.12+065 R, St.12+076 to St.12+084 
R,Sta. 12+105-12+108,12+285 R, 12+440 R

1d 100% 01-Sep-15 A 09-Sep-15 A

QJR-CT7230 Simple Access Road  excavation including (cut/fill) At Sta. 12+212 RHS, L= 7.60 m 1d 0% 11-Feb-16 13-Feb-16 66d

Pipe CulvertPipe Culvert 2d 13-Feb-16 15-Feb-16 66d

QJR-CT7250 Proposed Crossing Pipe Culvert, 1Dai 400 mm, L= 6.0 m At Sta. 12+215 RHS 2d 0% 13-Feb-16 15-Feb-16 66d

Embankment CoEmbankment Construction 10d 12-Sep-15 A 22-Sep-15 A

QJR-CT7260 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
12+500 to St. 12+000

5d 100% 12-Sep-15 A 22-Sep-15 A

QJR-CT7270 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
12+500 to St. 12+000

5d 100% 12-Sep-15 A 22-Sep-15 A

Sub-base courseSub-base course layers 13d 22-Sep-15 A 16-Feb-16 66d

QJR-CT7280 15 cm Thick Sub Base Course Layer RHS from St. 12+500 to St. 12+000 7d 95% 22-Sep-15 A 01-Dec-15 18d

QJR-CT7290 15 cm Thick Sub Base Course  Layer LHS from St. 12+500 to St. 12+000 7d 95% 22-Sep-15 A 01-Dec-15 18d

QJR-CT7290-N Sub Base Course  Layer for simple access 1d 0% 15-Feb-16 16-Feb-16 66d

Base-course layeBase-course layers 12d 21-Oct-15 A 18-Feb-16 66d

QJR-CT7310 15 cm Thick  Base Course  Layer LHS from St. 12+500 to St. 12+000 7d 90% 21-Oct-15 A 01-Dec-15 42d

QJR-CT7300 15 cm Thick Base Course Layer RHS from St. 12+500 to St. 12+000 7d 90% 21-Oct-15 A 01-Dec-15 18d

QJR-CT7300-N Base Course Layer for simple access 1d 0% 16-Feb-16 18-Feb-16 66d

Apshalt BinderApshalt Binder 54d 12-Nov-15 A 23-Jan-16 30d

QJR-CT7320 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 12+100 to St. 
12+000

2d 100% 12-Nov-15 A 12-Nov-15 A

QJR-CT7330 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 12+400 to St. 
12+100

2d 100% 25-Nov-15 A 26-Nov-15 A

QJR-CT7330-N 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 12+400 to St. 
12+500

2d 0% 19-Jan-16 23-Jan-16 5d

Concrete protectConcrete protection and ditch 10d 24-Feb-16 07-Mar-16 5d

QJR-CT7340 Concrete protection and ditch From Sta. 12+000 to Sta. 12+500 RHS & LHS 10d 0% 24-Feb-16 07-Mar-16 5d

Asphalt WearingAsphalt Wearing 5d 09-Mar-16 15-Mar-16 44d

QJR-CT7350 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 12+500 to St. 
12+000

2d 0% 09-Mar-16 12-Mar-16 3d

QJR-CT7360 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 12+500 to St. 
12+000

2d 0% 12-Mar-16 14-Mar-16 3d

QJR-CT7360-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 1d 0% 14-Mar-16 15-Mar-16 44d

Phase Five Main RoPhase Five Main Road  from St. 12+000 to St. 11+550 88d 18-Aug-15 A 20-Mar-16 40d

QJR-CT7400 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

88d 25% 18-Aug-15 A 20-Mar-16 40d

Excavation and EExcavation and Earthworks 58d 18-Aug-15 A 13-Feb-16 68d

QJR-CT7410 Road excavation including (cut/fill) to required subgrade RHS from St. 12+000 to St. 
11+550

5d 100% 18-Aug-15 A 22-Aug-15 A

QJR-CT7430 Road excavation including (cut/fill) to required subgrade LHS from St. 12+000 to St. 
11+550

5d 100% 18-Aug-15 A 22-Aug-15 A

QJR-CT7440 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
11+555 LHS, L=20.58 m

1d 0% 11-Feb-16 13-Feb-16 66d

QJR-CT7450 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
11+895 LHS, L=7.14 m

1d 0% 11-Feb-16 13-Feb-16 68d

Pipe CulvertPipe Culvert 45d 17-Dec-15 15-Feb-16 66d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

18-Aug-15 A 15-Mar-16

Maintain traffic control and safety plan...

18-Aug-15 A 13-Feb-16

13-Feb-16 15-Feb-16

12-Sep-15 A 22-Sep-15 A

22-Sep-15 A 16-Feb-16

21-Oct-15 A 18-Feb-16

12-Nov-15 A 23-Jan-16

24-Feb-16 07-Mar-16

09-Mar-16 15-Mar-16

18-Aug-15 A 20-Mar-16

Maintain traffic control and safety plan...

18-Aug-15 A 13-Feb-16

17-Dec-15 15-Feb-16
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QJR-CT7420 Construct  Pipe Culvert At Sta. 11+560,  2 Dia 800 mm, L= 18 m At Sta. 11+560 14d 0% 17-Dec-15 03-Jan-16 52d

QJR-CT7470 Crossing Pipe Culvert At Sta. 11+560,  1Dia 400 mm, L= 6.0 m At Sta. 11+895 LHS 2d 0% 13-Feb-16 15-Feb-16 66d

Embankment CoEmbankment Construction 8d 22-Aug-15 A 10-Sep-15 A

QJR-CT7460 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
12+000 to St. 11+550

4d 100% 22-Aug-15 A 10-Sep-15 A

QJR-CT7480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
12+000 to St. 11+550

4d 100% 22-Aug-15 A 10-Sep-15 A

Sub-base courseSub-base course layers 8d 12-Sep-15 A 16-Feb-16 66d

QJR-CT7490 15 cm Thick Sub Base Course  Layer RHS from St. 12+000 to St. 11+550 4d 100% 12-Sep-15 A 22-Sep-15 A

QJR-CT7500 15 cm Thick Sub Base Course  Layer LHS from St. 12+000 to St. 11+550 4d 100% 12-Sep-15 A 22-Sep-15 A

QJR-CT7500-N Sub Base Course  Layer for simple access 1d 0% 15-Feb-16 16-Feb-16 66d

Base-course layeBase-course layers 19d 12-Oct-15 A 18-Feb-16 66d

QJR-CT7520 15 cm Thick  Base Course Layer LHS from St. 12+000 to St. 11+550 4d 100% 12-Oct-15 A 26-Oct-15 A

QJR-CT7510 15 cm Thick Base Course  Layer RHS from St. 12+000 to St. 11+550 4d 100% 12-Oct-15 A 26-Oct-15 A

QJR-CT7510-N 15 cm Thick Base Course  Layer for simple access 1d 0% 16-Feb-16 18-Feb-16 66d

Apshalt BinderApshalt Binder 18d 11-Nov-15 A 25-Jan-16 36d

QJR-CT7530 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 12+000 to 
St. 11+600

2d 100% 11-Nov-15 A 12-Nov-15 A

QJR-CT7540 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 11+550 to 
St. 11+600

2d 0% 23-Jan-16 25-Jan-16 36d

Concrete protectConcrete protection and ditch 6d 25-Jan-16 02-Feb-16 36d

QJR-CT7560 Earth Ditch From Sta. 11+550 to Sta. 11+890 LHS 2d 0% 25-Jan-16 28-Jan-16 40d

QJR-CT7550 Concrete protection and ditch From Sta. 11+850 to Sta. 12+000 RHS & LHS 6d 0% 25-Jan-16 02-Feb-16 36d

Asphalt WearingAsphalt Wearing 5d 14-Mar-16 20-Mar-16 40d

QJR-CT7570 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 12+000 to St. 
11+550

2d 0% 14-Mar-16 16-Mar-16 3d

QJR-CT7580 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 12+000 to St. 
11+550

2d 0% 16-Mar-16 19-Mar-16 3d

QJR-CT7580-N 6 cm Asphalt Wearing   Course Including Prime  Coat  for simple access 1d 0% 19-Mar-16 20-Mar-16 40d

Phase Six  Main RoaPhase Six  Main Road Roundabout from St. 11+550 to St. 11+350 94d 18-Nov-15 A 24-Mar-16 37d

QJR-CT7600 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

94d 5.33% 18-Nov-15 A 24-Mar-16 37d

Excavation and EExcavation and Earthworks 17d 18-Nov-15 A 17-Dec-15 6d

QJR-CT7630 Road excavation including (cut/fill) to required subgrade LHS from St. 11+550 to St. 
11+350

7d 25% 18-Nov-15 A 07-Dec-15 6d

QJR-CT7610 Road excavation including (cut/fill) to required subgrade RHS from St. 11+550 to St. 
11+350

7d 0% 07-Dec-15 17-Dec-15 6d

Retaining WallsRetaining Walls 34d 15-Dec-15 30-Jan-16 23d

QJR-CT7610-N Structural excavation for Retaining Wall from St. 11+500 to St. 11+543.7 LHS 5d 0% 15-Dec-15 21-Dec-15 23d

QJR-CT7612-N Blinding  for Retaining Wall, from St. 11+500 to St. 11+543.7 LHS 5d 0% 22-Dec-15 28-Dec-15 23d

QJR-CT7614-N Foundation for Retaining Wall,from St. 11+500 to St. 11+543.7 LHS 15d 0% 29-Dec-15 17-Jan-16 23d

QJR-CT7616-N Concrete Wall  for Retaining Wall, from St. 11+500 to St. 11+543.7 LHS 20d 0% 03-Jan-16 30-Jan-16 23d

Embankment CoEmbankment Construction 14d 17-Dec-15 04-Jan-16 6d

QJR-CT7640 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from St. 
11+550 to St. 11+350

7d 0% 17-Dec-15 27-Dec-15 6d

QJR-CT7660 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from St. 
11+550 to St. 11+350

7d 0% 27-Dec-15 04-Jan-16 6d

Pipe CulvertPipe Culvert 8d 04-Jan-16 16-Jan-16 12d

QJR-CT7650 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and precast manholes 5d 0% 04-Jan-16 11-Jan-16 15d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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11-Nov-15 A 25-Jan-16
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Maintain traffic control and safety plan...
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QJR-CT7620 Construct Pipe Culvert 1 Dia 600 mm, L= 21 m At Sta. 11+440 8d 0% 04-Jan-16 16-Jan-16 12d

Sub-base courseSub-base course layers 14d 04-Jan-16 24-Jan-16 6d

QJR-CT7670 15 cm Thick Sub Base Course Layer RHS from St. 11+550 to St. 11+350 7d 0% 04-Jan-16 14-Jan-16 6d

QJR-CT7680 15 cm Thick Sub Base Course Layer LHS from St. 11+550 to St. 11+350 7d 0% 14-Jan-16 24-Jan-16 6d

Base-course layeBase-course layers 16d 24-Jan-16 14-Feb-16 10d

QJR-CT7690 15 cm Thick Base Course  Layer RHS from St. 11+550 to St. 11+350 7d 0% 24-Jan-16 02-Feb-16 6d

QJR-CT7700 15 cm Thick  Base Course   Layer LHS from St. 11+550 to St. 11+350 7d 0% 02-Feb-16 11-Feb-16 6d

QJR-CT7710 Foundation & Civil Works of Street Lighting Poles (Poles No. 15) 2d 0% 11-Feb-16 14-Feb-16 10d

Apshalt BinderApshalt Binder 4d 14-Feb-16 20-Feb-16 10d

QJR-CT7720 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 11+550 to St. 
11+350

2d 0% 14-Feb-16 16-Feb-16 10d

QJR-CT7730 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 11+550 to St. 
11+350

2d 0% 16-Feb-16 20-Feb-16 10d

Curbstone and sCurbstone and side walk 21d 20-Feb-16 15-Mar-16 45d

QJR-CT7750 Precast Conc. Curbstone for side Walk Roundabout (4) from St. 11+550 to St. 
11+350

5d 0% 20-Feb-16 25-Feb-16 10d

QJR-CT7760 Precast Conc. Curbstone for Mediane  and island Roundabout (4) from St. 11+550 
to St. 11+350

5d 0% 25-Feb-16 02-Mar-16 10d

QJR-CT7770 20 cm base course layer for side walk and Mediane Roundabout (4) from St. 11+550
to St. 11+350

5d 0% 28-Feb-16 05-Mar-16 10d

QJR-CT7780 Interlocking Blocks for island Roundabout (4) from St. 11+550 to St. 11+350 5d 0% 02-Mar-16 08-Mar-16 13d

QJR-CT7790 Concrete works  for side walk and Mediane Roundabout (4) from St. 11+550 to St. 
11+350

5d 0% 03-Mar-16 09-Mar-16 10d

QJR-CT7810 Install Street Lighting Poles Roundabout (4) From Sta. 11+290 to Sta. 11+550 5d 0% 09-Mar-16 15-Mar-16 45d

Concrete protectConcrete protection and ditch 18d 20-Feb-16 12-Mar-16 10d

QJR-CT7740 Concrete protection and ditch 1d 0% 20-Feb-16 21-Feb-16 27d

QJR-CT7800 Earth Ditch From Sta. 11+350 to Sta. 11+550 LHS 2d 0% 09-Mar-16 12-Mar-16 10d

Asphalt WearingAsphalt Wearing 4d 19-Mar-16 24-Mar-16 3d

QJR-CT7820 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+550 to St. 
11+350

2d 0% 19-Mar-16 21-Mar-16 3d

QJR-CT7830 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+550 to St. 
11+350

2d 0% 21-Mar-16 24-Mar-16 3d

Phase Seven  Main Phase Seven  Main Road from St. 11+350 to St. 11+000 133d 09-Sep-15 A 30-Mar-16 32d

QJR-CT7850 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

133d 29.64% 09-Sep-15 A 30-Mar-16 32d

Excavation and EExcavation and Earthworks 95d 09-Sep-15 A 13-Feb-16 68d

QJR-CT7910 Existing Waterline to be Relocated  From Sta. 11+000 to Sta.11+375 LHS 5d 100% 09-Sep-15 A 13-Sep-15 A

QJR-CT7900 Road excavation including (cut/fill) to required subgrade LHS (Widening) from St. 
11+350 to St. 11+000

3d 100% 10-Oct-15 A 17-Oct-15 A

QJR-CT7860 Road excavation including (cut/fill) to required subgrade RHS (Widening) from St. 
11+350 to St. 11+000

5d 0% 17-Dec-15 24-Dec-15 21d

QJR-CT7870 Existing Fence to be Relocated From Sta. 10+767 to Sta. 10+807 RHS 1d 0% 17-Dec-15 19-Dec-15 29d

QJR-CT7880 Existing Tree to be Relocated At Sta. 10+809 LHS, At Sta. 10+832 & Sta. 10+836 
RHS

1d 0% 17-Dec-15 19-Dec-15 29d

QJR-CT7890 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
10+970 RHS, L= 5.54 m

1d 0% 11-Feb-16 13-Feb-16 68d

Pipe culvertPipe culvert 22d 24-Dec-15 23-Jan-16 21d

QJR-CT7920 Existing Pipe Culvert 1Dia  1000 mm to be Demolished At Sta. 11+255 1d 0% 24-Dec-15 26-Dec-15 21d

QJR-CT7930 New Pipe  Culvert Dia  1000 mm  to be Constructed, L= 14.0 m At Sta. 11+255 21d 0% 26-Dec-15 23-Jan-16 21d

Embankment CoEmbankment Construction 40d 24-Oct-15 A 03-Jan-16 25d
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14-Feb-16 20-Feb-16
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QJR-CT7950 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
(Widening) from St. 11+350 to St. 11+000

8d 60% 24-Oct-15 A 05-Dec-15 47d

QJR-CT7940 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
(Widening) from St. 11+350 to St. 11+000

8d 0% 24-Dec-15 03-Jan-16 25d

Sub-base courseSub-base course layers 16d 24-Jan-16 14-Feb-16 68d

QJR-CT7960 15 cm Thick Sub Base Course-  Layer RHS (Widening) from St. 11+350 to St. 
11+000

5d 0% 24-Jan-16 31-Jan-16 10d

QJR-CT7970 15 cm Thick Sub Base Course-  Layer LHS (Widening) from St. 11+350 to St. 
11+000

5d 0% 31-Jan-16 06-Feb-16 10d

QJR-CT7970-N Sub Base Course-  Layer for simple access 1d 0% 13-Feb-16 14-Feb-16 68d

Base-course layeBase-course layers 12d 11-Feb-16 27-Feb-16 59d

QJR-CT7980 15 cm Thick Base Course-   Layer RHS (Widening) from St. 11+350 to St. 11+000 5d 0% 11-Feb-16 18-Feb-16 6d

QJR-CT7990 15 cm Thick  Base Course-   Layer LHS (Widening) from St. 11+350 to St. 11+000 5d 0% 18-Feb-16 24-Feb-16 6d

QJR-CT8000 Foundation & Civil Works of Street Lighting Poles At Sta. 11+291 RHS & At Sta. 
11+330 LHS (Poles No. 2)

2d 0% 24-Feb-16 27-Feb-16 19d

QJR-CT7980-N 15 cm Thick Base Course-   Layer  for simple access 1d 0% 24-Feb-16 25-Feb-16 60d

Apshalt BinderApshalt Binder 4d 27-Feb-16 02-Mar-16 19d

QJR-CT8010 7 cm Asphalt Binder  Course Including Prime Coat RHS (Widening) from St. 11+350 
to St. 11+000

2d 0% 27-Feb-16 29-Feb-16 19d

QJR-CT8020 7 cm Asphalt Binder  Course Including Prime Coat LHS (Widening) from St. 11+350 
to St. 11+000

2d 0% 29-Feb-16 02-Mar-16 19d

Concrete protectConcrete protection and ditch 3d 02-Mar-16 06-Mar-16 19d

QJR-CT8030 Concrete protection and ditch From Sta. 11+000 to Sta. 11+140 RHS 3d 0% 02-Mar-16 06-Mar-16 19d

QJR-CT8050 Earth Ditch From Sta. 11+250 to Sta. 11+350 LHS 2d 0% 02-Mar-16 05-Mar-16 20d

Asphalt WearingAsphalt Wearing 24d 02-Mar-16 30-Mar-16 32d

QJR-CT8040 Milling from sta. 10+570 to Sta. 11+000 1d 0% 02-Mar-16 03-Mar-16 19d

QJR-CT8040-N Asphalt leveling 2d 0% 03-Mar-16 06-Mar-16 19d

QJR-CT8060 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+350 to St. 
11+000

2d 0% 24-Mar-16 27-Mar-16 3d

QJR-CT8070 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+350 to St. 
11+000

2d 0% 27-Mar-16 29-Mar-16 3d

QJR-CT8070-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 1d 0% 29-Mar-16 30-Mar-16 32d

Phase Eight Main RPhase Eight Main Road from St. 11+000 to St. 10+570 128d 08-Sep-15 A 03-Apr-16 29d

QJR-CT8090 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

128d 24.27% 08-Sep-15 A 03-Apr-16 29d

Excavation and EExcavation and Earthworks 52d 08-Sep-15 A 29-Dec-15 41d

QJR-CT8140 Existing Waterline to be Relocated  From Sta. 10+570 to Sta.11+000 LHS 5d 100% 08-Sep-15 A 13-Sep-15 A

QJR-CT8120 Relocation of existing fence and existing trees 1d 100% 08-Sep-15 A 09-Sep-15 A

QJR-CT8130 Road excavation including (cut/fill) to required subgrade LHS (Widening) from St. 
11+000 to St. 10+570

4d 100% 21-Sep-15 A 21-Oct-15 A

QJR-CT8110 Road excavation including (cut/fill) to required subgrade RHS (Widening) from St. 
11+000 to St. 10+570

4d 0% 24-Dec-15 29-Dec-15 34d

Pipe CulvertPipe Culvert 2d 13-Feb-16 15-Feb-16 69d

QJR-CT8100 Crossing Pipe Culvert 1Dia 400 mm, L=8.0 m At Sta. 10+970 RHS 2d 0% 13-Feb-16 15-Feb-16 69d

Embankment CoEmbankment Construction 32d 06-Oct-15 A 03-Jan-16 38d

QJR-CT8160 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
(Widening) from St. 11+000 to St. 10+570

4d 80% 06-Oct-15 A 01-Dec-15 62d

QJR-CT8150 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
(Widening) from St. 11+000 to St. 10+570

4d 0% 29-Dec-15 03-Jan-16 38d

Sub-base courseSub-base course layers 38d 09-Nov-15 A 15-Feb-16 13d

QJR-CT8180 15 cm Thick Sub Base Course  Layer LHS (Widening) from St. 11+000 to St. 10+570 7d 30% 09-Nov-15 A 06-Dec-15 65d
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QJR-CT8170 15 cm Thick Sub Base Course Layer RHS (Widening) from St. 11+000 to St. 10+570 7d 0% 06-Feb-16 15-Feb-16 13d

Base-course layeBase-course layers 14d 24-Feb-16 12-Mar-16 6d

QJR-CT8190 15 cm Thick Base Course  Layer RHS (Widening) from St. 11+000 to St. 10+570 7d 0% 24-Feb-16 03-Mar-16 6d

QJR-CT8200 15 cm Thick  Base Course Layer LHS (Widening) from St. 11+000 to St. 10+570 7d 0% 03-Mar-16 12-Mar-16 6d

Apshalt BinderApshalt Binder 4d 12-Mar-16 16-Mar-16 9d

QJR-CT8210 7 cm Asphalt Binder  Course Including Prime Coat RHS (Widening) from St. 11+000 
to St. 10+570

2d 0% 12-Mar-16 14-Mar-16 9d

QJR-CT8220 7 cm Asphalt Binder  Course Including Prime Coat LHS (Widening) from St. 11+000 
to St. 10+570

2d 0% 14-Mar-16 16-Mar-16 9d

Concrete protectConcrete protection and ditch 5d 16-Mar-16 22-Mar-16 9d

QJR-CT8230 Concrete protection and ditch From Sta. 10+570 to Sta. 11+000 RHS 5d 0% 16-Mar-16 22-Mar-16 9d

Asphalt WearingAsphalt Wearing 15d 16-Mar-16 03-Apr-16 3d

QJR-CT8240 Milling from sta. 11+000 to Sta. 11+340 1d 0% 16-Mar-16 17-Mar-16 11d

QJR-CT8240-N Asphalt leveling 2d 0% 17-Mar-16 20-Mar-16 11d

QJR-CT8250 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+000 to St. 
10+570

2d 0% 29-Mar-16 31-Mar-16 3d

QJR-CT8260 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+000 to St. 
10+570

2d 0% 31-Mar-16 03-Apr-16 3d

Phase Nine  Main RPhase Nine  Main Road Intersection from St. 13+980 to St. 14+150 95d 04-Jan-16 07-Apr-16 4d

QJR-CT8270 Maintain traffic control and safety plan [Partially closed / Access to Israeli authorities 
Area C

75d 0% 04-Jan-16 07-Apr-16 3d

Excavation and EExcavation and Earthworks 8d 04-Jan-16 16-Jan-16 34d

QJR-CT8280 Road excavation including (cut/fill) to required subgrade RHS (Widening) from St. 
13+980 to St. 14+150

4d 0% 04-Jan-16 10-Jan-16 34d

QJR-CT8290 Road excavation including (cut/fill) to required subgrade LHS  (Widening) from St. 
13+980 to St. 14+150

4d 0% 10-Jan-16 16-Jan-16 34d

Embankment CoEmbankment Construction 8d 16-Jan-16 26-Jan-16 34d

QJR-CT8300 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  
(Widening) from St. 13+980 to St. 14+150

4d 0% 16-Jan-16 21-Jan-16 34d

QJR-CT8310 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  
(Widening) from St. 13+980 to St. 14+150

4d 0% 21-Jan-16 26-Jan-16 34d

Sub-base courseSub-base course layers 8d 15-Feb-16 25-Feb-16 19d

QJR-CT8320 15 cm Thick Sub Base Course-  Layer RHS  (Widening) from St. 13+980 to St. 
14+150

4d 0% 15-Feb-16 21-Feb-16 19d

QJR-CT8330 15 cm Thick Sub Base Course-  Layer LHS  (Widening) from St. 13+980 to St. 
14+150

4d 0% 21-Feb-16 25-Feb-16 19d

Base-course layeBase-course layers 8d 12-Mar-16 21-Mar-16 6d

QJR-CT8340 15 cm Thick Base Course-   Layer RHS  (Widening) from St. 13+980 to St. 14+150 4d 0% 12-Mar-16 16-Mar-16 6d

QJR-CT8350 15 cm Thick  Base Course-   Layer LHS  (Widening) from St. 13+980 to St. 14+150 4d 0% 16-Mar-16 21-Mar-16 6d

Apshalt BinderApshalt Binder 4d 21-Mar-16 27-Mar-16 6d

QJR-CT8360 7 cm Asphalt Binder  Course Including Prime Coat RHS  (Widening) from St. 13+980
to St. 14+150

2d 0% 21-Mar-16 24-Mar-16 6d

QJR-CT8370 7 cm Asphalt Binder  Course Including Prime Coat LHS  (Widening) from St. 13+980 
to St. 14+150

2d 0% 24-Mar-16 27-Mar-16 6d

Concrete protectConcrete protection and ditch 1d 27-Mar-16 28-Mar-16 9d

QJR-CT8380 Concrete protection and ditch 1d 0% 27-Mar-16 28-Mar-16 9d

Asphalt WearingAsphalt Wearing 12d 27-Mar-16 07-Apr-16 4d

QJR-CT8390 Milling  From Sta. 13+980 to Sta.  14+153, L= 173 m 2d 0% 27-Mar-16 29-Mar-16 6d

QJR-CT8390-N Asphalt leveling 2d 0% 29-Mar-16 31-Mar-16 7d

QJR-CT8400 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+980 to St. 
14+150

2d 0% 03-Apr-16 05-Apr-16 3d

QJR-CT8410 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+980 to St. 
14+150

2d 0% 05-Apr-16 07-Apr-16 3d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

24-Feb-16 12-Mar-16

12-Mar-16 16-Mar-16

16-Mar-16 22-Mar-16

16-Mar-16 03-Apr-16

04-Jan-16 07-Apr-16

Maintain traffic control and safety plan...

04-Jan-16 16-Jan-16

16-Jan-16 26-Jan-16

15-Feb-16 25-Feb-16

12-Mar-16 21-Mar-16

21-Mar-16 27-Mar-16

27-Mar-16 28-Mar-16

27-Mar-16 07-Apr-16
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Miscellaneous WorksMiscellaneous Works 127d 01-Dec-15 10-May-16 1d

QJR-CT8410-N 6'' cossing sleeves from St. 0+055 to St. 14+152 60d 0% 01-Dec-15 18-Feb-16 66d

QJR-CT8440 Installation of  Cat eyes 21d 0% 13-Apr-16 09-May-16 0d

QJR-CT8450 Installation of Traffic Signs 21d 0% 13-Apr-16 09-May-16 0d

QJR-CT8420 Installation of Guard Rail 21d 0% 13-Apr-16 09-May-16 0d

QJR-CT8430 Thermoplastic paint 21d 0% 13-Apr-16 09-May-16 0d

QJR-CT8460 Grouted rip rap protection to embankments cutting slops and ditche 20d 0% 14-Apr-16 10-May-16 1d

QJR-CT8470 Miscellaneous activities - If any as location is not determined yet 5d 0% 04-May-16 10-May-16 1d

Post Construction PhaPost Construction Phase 5d 05-May-16 11-May-16 0d

Walk Through , Punch LisWalk Through , Punch List, Demoblization & As built 5d 05-May-16 11-May-16 0d

QJR-POST1000 Walk Through & Punch List 5d 0% 05-May-16 11-May-16 0d

QJR-POST1010 Start Demoblization and Start Submitting Close Out document 1d 0% 10-May-16 11-May-16 0d

QJR-POST1020 Start preparation as built drawings 0d 0% 11-May-16 0d

Post SubmittalsPost Submittals 0d 11-May-16 11-May-16 0d

QJR-POST1090 Start preparation as built construction schedule 0d 0% 11-May-16 0d

QJR-POST1030 Start preparation Warranties (to USAID) 0d 0% 11-May-16 0d

QJR-POST1040 Start preparation Final Acceptance Certificate 0d 0% 11-May-16 0d

QJR-POST1050 Start preparation Release of liens and waiver of debts and claims againts the 
government

0d 0% 11-May-16 0d

QJR-POST1060 Start preparation Final payment 0d 0% 11-May-16 0d

QJR-POST1070 Start preparation Final  Report 0d 0% 11-May-16 0d

QJR-POST1080 Start preparation Clearance certificate from local entities/ Authorities invloved 0d 0% 11-May-16 0d

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

01-Dec-15 10-May-16

05-May-16 11-May-16

05-May-16 11-May-16

Start preparation as built draw

11-May-16 11-May-16

Start preparation as built const

Start preparation Warranties (

Start preparation Final Accepta

Start preparation Release of lie

Start preparation Final paymen

Start preparation Final  Report

Start preparation Clearance ce
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

May. 2015 June. 2015 July. 2015 August. 2015
September. 

2015
October. 

2015
November. 

2015
December. 

2015
January. 2016 February. 2016 March. 2016 April. 2016 May. 2016 TOTAL

 Planned Value (Baseline 1) 214,902$            325,609$     13,411$           337,299$         660,606$       1,096,699$     1,025,977$     1,124,693$     1,920,408$       1,888,482$       1,847,892$       1,329,478$       2,402,941$       14,188,396$       

 Planned  Value (CUM) 214,902$            540,510$     553,921$          891,220$         1,551,826$     2,648,525$     3,674,502$     4,799,195$     6,719,603$       8,608,085$       10,455,977$     11,785,454$     14,188,396$     

% Planned 1.5% 2.3% 0.1% 2.4% 4.7% 7.7% 7.2% 7.9% 13.5% 13.3% 13.0% 9.4% 16.9% 100%

% Planned  (CUM) BL1 1.5% 3.8% 3.9% 6.3% 10.9% 18.7% 25.9% 33.8% 47.4% 60.7% 73.7% 83.1% 100.0%

 Planned Value (Baseline2) 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,132,946$     1,506,188$     1,698,997$       1,509,914$       1,841,413$       2,208,978$       1,175,467$       14,174,116.8$     

 Planned  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,233,160$     5,739,348$     7,438,345$       8,948,259$       10,789,672$     12,998,650$     14,174,117$     

% Planned 1.1% 2.7% 0.2% 3.3% 4.5% 10.0% 8.0% 10.6% 12.0% 10.7% 13.0% 15.6% 8.3% 100.00%

% Planned  (CUM) BL2 1.1% 3.8% 4.0% 7.3% 11.8% 21.9% 29.9% 40.5% 52.5% 63.1% 76.1% 91.7% 100.0%

Actual Value 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,132,946$     4,233,160$         

Actual  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,233,160$     

% Actual 1.1% 2.7% 0.2% 3.3% 4.5% 10.0% 8.0% 29.9%

% Actual (CUM) 1.1% 3.8% 4.0% 7.3% 11.8% 21.9% 29.9%

`

360 Calender Days 

18-May-15

TO . No. AID- 294-TO-15-00005
Road Project 1, Qabatiya Al Jalameh Road Project

Construction Progress S-Curve

 $                          14,688,396 

 $                           14,188,396 

 $                        14,174,116.8 
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 No. Date Description Quantity
Sub base material 200 m3

Selected filling material 310 m3

Single size aggregate 120 m3

R.C Pipe Ф1000 8 ML

Concrete( B200) 14 m3

Base course material 1260 m3

Single size aggregate 30 ton

R.C Pipe Ф 1800 18 L.m

Selected filling material 300 m3

Single size aggregate 540 m3

Steel reinforcement 3 ton

UPVC pipes 12” 18 L.M

Replacement material 100 m3

Selected filling material 300 m3

2nd Sub base  material 550 m3

1st sub base material 216 m3

Replacement material 100 m3

Selected filling material 320 m3

Concrete B 300 48 m3

Steel Reinforcement 10.5 ton

6-Nov-15

7-Nov-15 Concrete B 300 3 m3

Sub base material 600 m3

Base course material 800 m3

Single size aggregate 20 ton

Concrete Pipe 19 L.M

Concrete B 300 24 m3

Concrete B 200 8 m3

Steel Reinforcement bars 0.5 ton

10-Nov-15 - -

Selected filling material 850 m3

Sub base material 990 m3

Base course material 300 m3

Prime Coat (MC) 4460 Liter

Topping material 700 m3

Selected filling material 150 m3

Sub base material 500 m3

Concrete B 300 17 m3

Steel Reinforcement 2 ton

Prime Coat (MC) 2970 Liter

Bituminous binder course 910 ton

13-Nov-15 Prime Coat (MC) 4460 Liter

Filling material 200 m3

Topping material 1500 m3

Sub base material 520 m3

Base course material 300 m3

Concrete B 300 2 m3

Prime Coat (MC) 6690 Liter

Bituminous binder course 550 ton

11-Nov-15

12-Nov-15

14-Nov-15

1-Nov-15

2-Nov-15

3-Nov-15

4-Nov-15

5-Nov-15

8-Nov-15

9-Nov-15

USAID WEST BANK/ GAZA     
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Materials Log 
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 No. Date Description Quantity

USAID WEST BANK/ GAZA     
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Materials Log 

Topping material 1500 m3

2nd sub base material 100 m3

Base course material 150 ton

Filling material 500 m3

1st Replacement material 200 m3

Bituminous binder course 850 ton

Selected filling material 100 m3

Base course material 100 m3

17-Nov-15 - -
Sub base material 190 m3

Concrete B 300 16 m3

Selected filling material 190 m3

Base course material 380 m3

Selected filling material 1240 m3

Base course material 380 m3

20-Nov-15 - -
Sub base material 200 m3

Replacement material 90 m3

Selected filling material 660 m3

Base course material 680 m3

Sub base material 200 m3

Blinding Concrete 3 m3

Base course material 790 m3

Selected filling material

Filling material 200 m3

Base course material 40 m3

Sub base material 650 m3

Base course material 300 m3

Selected filling material 430 m3

Replacement material 80 m3

Filling material 530 m3

Replacement material 120 m3

Concrete B 300 41 m3

Blinding Concrete 1.5 m3

Prime Coat (MC) 2900 Liter

Filling material 670 m3

Replacement material 250 m3

Bituminous binder course 575 ton

Base course material 630 m3

Sub-base material 1320 m3

Prime Coat (MC) 4960 litter

Filling material 200 m3

Sub base material 410 m3

Bituminous binder course 850 ton

Filling material 340 m3

Replacement material 350 m3

Single size 240 ton

Concrete Pipe 27.5 L.m

Bituminous binder course 450 ton

Prime Coat (MC) 7840 litter

30-Nov-15 Bituminous binder course 609 ton

21-Nov-15

22-Nov-15

23-Nov-15

24-Nov-15

25-Nov-15

26-Nov-15

27-Nov-15

15-Nov-15

16-Nov-15

18-Nov-15

28-Nov-15

29-Nov-15

19-Nov-15
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zz Date Description Quantity In Use Quantity Idle Working hours

Wheel Loader 3 0 19
Dumping Truck 15 0 145
Water Tank 5 0 48
JCB Excavator 5 0 48
Mobile Crane 2 0 11
Mobile Stone Crusher 2 0 20
Wheel Excavator 0 0 0
Steel Roller 4 0 38
Grader 5 0 44
Chain Excavator 5 0 50
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 3 0 19
Dumping Truck 16 0 154
Water Tank 6 0 58
JCB Excavator 5 0 48
Mobile Crane 2 0 11
Mobile Stone Crusher 2 0 20
Wheel Excavator 0 0 0
Steel Roller 4 0 38
Grader 6 0 57
Chain Excavator 5 0 50
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 3 0 19
Dumping Truck 15 0 145
Water Tank 6 0 58
JCB Excavator 5 0 48
Mobile Crane 1 0 10
Mobile Stone Crusher 1 0 5
Wheel Excavator 0 0 0
Steel Roller 5 0 48
Grader 6 0 57
Chain Excavator 4 0 29
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 1 0 1
Concrete Pump 0 0 0

2-Nov-2015

3-Nov-2015

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

1-Nov-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 3 0 19
Dumping Truck 15 0 145
Water Tank 5 0 48
JCB Excavator 5 0 48
Mobile Crane 1 0 10
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 48
Grader 6 0 57
Chain Excavator 3 0 29
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 1 0 1
Concrete Pump 0 0 0
Wheel Loader 3 0 19
Dumping Truck 15 0 132
Water Tank 5 0 44
JCB Excavator 5 0 44
Mobile Crane 1 0 10
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 44
Grader 6 0 48
Chain Excavator 3 0 29
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 5 0 5
Concrete Pump 1 0 5
Wheel Loader 1 0 6
Dumping Truck 2 0 12
Water Tank 0 0 0
JCB Excavator 0 0 0
Mobile Crane 0 0 0
Mobile Stone Crusher 0 0 0
Wheel Excavator 0 0 0
Steel Roller 1 0 6
Grader 2 0 12
Chain Excavator 0 0 0
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0

4-Nov-2015

5-Nov-2015

6-Nov-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 3 0 16
Dumping Truck 15 0 120
Water Tank 5 0 40
JCB Excavator 5 0 40
Mobile Crane 2 0 10
Mobile Stone Crusher 1 0 8
Wheel Excavator 0 0 0
Steel Roller 5 0 40
Grader 4 0 32
Chain Excavator 2 0 16
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 1 0 1
Concrete Pump 0 0 0
Wheel Loader 3 0 25
Dumping Truck 15 0 145
Water Tank 5 0 48
JCB Excavator 5 0 48
Mobile Crane 2 0 12
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 48
Grader 5 0 44
Chain Excavator 2 0 20
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 3 0 13
Dumping Truck 14 0 94
Water Tank 5 0 33
JCB Excavator 4 1 24
Mobile Crane 2 0 7
Mobile Stone Crusher 1 0 7
Wheel Excavator 0 0 0
Steel Roller 4 0 25
Grader 5 1 29
Chain Excavator 3 1 20
Milling Machine 1 0 4
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 4 0 8
Concrete Pump 1 0 3

7-Nov-2015

8-Nov-2015

9-Nov-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 3 0 19
Dumping Truck 17 0 163
Water Tank 5 0 48
JCB Excavator 4 0 38
Mobile Crane 2 0 12
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 42
Grader 5 0 47
Chain Excavator 4 0 38
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 3 0 19
Dumping Truck 17 0 163
Water Tank 5 0 48
JCB Excavator 4 0 38
Mobile Crane 2 0 12
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 48
Grader 6 0 57
Chain Excavator 4 0 38
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 1 0 9
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Asphalt Sprayer 1 0 5
Wheel Loader 3 0 19
Dumping Truck 23 0 180
Water Tank 5 0 38
JCB Excavator 4 0 38
Mobile Crane 2 0 12
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 50
Grader 6 0 51
Chain Excavator 4 0 38
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 2 0 10
Pneumatic Tire Roller 2 0 20
Asphalt Steel Roller 3 0 27
Asphalt Sprayer 1 0 5
Asphalt Finisher 2 0 10
Concrete Mixer 2 0 6
Concrete Pump 1 0 3

11-Nov-2015

12-Nov-2015

10-Nov-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 0 0 0
Dumping Truck 0 0 0
Water Tank 2 0 24
JCB Excavator 0 0 0
Mobile Crane 0 0 0
Mobile Stone Crusher 0 0 0
Wheel Excavator 0 0 0
Steel Roller 1 0 12
Grader 1 0 12
Chain Excavator 0 0 0
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Asphalt Sprayer 1 0 5
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 3 0 19
Dumping Truck 16 0 160
Water Tank 5 0 48
JCB Excavator 5 0 48
Mobile Crane 2 0 12
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 42
Grader 6 0 57
Chain Excavator 3 0 19
Milling Machine 0 0 0
Asphalt Finisher 1 0 6
Asphalt Sprayer 2 0 5
Asphalt Truck 6 0 48
Pneumatic Tire Roller 2 0 12
Asphalt Steel Roller 2 0 12
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 3 0 18
Dumping Truck 10 0 100
Water Tank 5 0 46
JCB Excavator 4 0 38
Mobile Crane 1 0 10
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 42
Grader 6 0 57
Chain Excavator 2 0 10
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Asphalt Finisher 1 0 8
Asphalt Sprayer 2 0 5
Asphalt Truck 6 0 48
Pneumatic Tire Roller 2 0 20
Asphalt Steel Roller 2 0 20
Concrete Mixer 0 0 0
Concrete Pump 0 0 0

13-Nov-2015

14-Nov-2015

15-Nov-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 0 1 0
Dumping Truck 2 7 6
Water Tank 0 0 0
JCB Excavator 2 9 1
Mobile Crane 0 0 0
Mobile Stone Crusher 1 0 8
Wheel Excavator 0 0 0
Steel Roller 3 0 12
Grader 4 2 16
Chain Excavator 0 3 0
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 0 1 0
Dumping Truck 0 6 0
Water Tank 0 0 0
JCB Excavator 1 1 5
Mobile Crane 0 0 0
Mobile Stone Crusher 1 0 8
Wheel Excavator 0 0 0
Steel Roller 2 1 10
Grader 3 2 18
Chain Excavator 0 0 3
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 2 0 16
Dumping Truck 13 0 104
Water Tank 4 0 29
JCB Excavator 5 0 40
Mobile Crane 1 0 8
Mobile Stone Crusher 1 0 8
Wheel Excavator 0 0 0
Steel Roller 4 0 28
Grader 6 0 51
Chain Excavator 0 0 0
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 2 0 2
Concrete Pump 1 0 2
Wheel Loader 2 0 16
Dumping Truck 10 0 100
Water Tank 3 0 30
JCB Excavator 3 0 24
Mobile Crane 1 0 8
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 4 0 33
Grader 5 0 36
Chain Excavator 1 0 10
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0

16-Nov-2015

17-Nov-2015

18-Nov-2015

19-Nov-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 0 0 0
Dumping Truck 0 0 0
Water Tank 0 0 0
JCB Excavator 0 0 0
Mobile Crane 0 0 0
Mobile Stone Crusher 0 0 0
Wheel Excavator 0 0 0
Steel Roller 0 0 0
Grader 0 0 0
Chain Excavator 0 0 0
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 2 0 16
Dumping Truck 14 0 132
Water Tank 5 0 40
JCB Excavator 4 0 34
Mobile Crane 1 0 10
Mobile Stone Crusher 1 0 10
Wheel Excavator 0 0 0
Steel Roller 5 0 44
Grader 6 0 50
Chain Excavator 1 0 10
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 2 0 18
Dumping Truck 10 0 92
Water Tank 4 0 32
JCB Excavator 3 0 26
Mobile Crane 1 0 9
Mobile Stone Crusher 1 0 9
Wheel Excavator 0 0 0
Steel Roller 5 0 41
Grader 5 0 43
Chain Excavator 1 0 9
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 1 0 1
Concrete Pump 0 0 0
Wheel Loader 2 0 18
Dumping Truck 14 0 122
Water Tank 5 0 35
JCB Excavator 4 0 35
Mobile Crane 1 0 9
Mobile Stone Crusher 1 0 9
Wheel Excavator 0 0 0
Steel Roller 5 0 43
Grader 6 0 53
Chain Excavator 2 0 17
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Marker Sprayer 2 0 6

23-Nov-2015

20-Nov-2015

21-Nov-2015

22-Nov-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 0 18
Dumping Truck 15 0 130
Water Tank 5 0 35
JCB Excavator 4 0 35
Mobile Crane 1 0 9
Mobile Stone Crusher 1 0 9
Wheel Excavator 0 0 0
Steel Roller 4 0 34
Grader 6 0 53
Chain Excavator 1 0 9
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 0 0 0
Concrete Pump 0 0 0
Wheel Loader 2 0 18
Dumping Truck 14 0 122
Water Tank 5 0 35
JCB Excavator 4 0 31
Mobile Crane 1 0 9
Mobile Stone Crusher 0 0 0
Wheel Excavator 0 0 0
Steel Roller 5 0 33
Grader 6 0 53
Chain Excavator 1 0 9
Milling Machine 0 0 0
Chain Bulldozer 0 0 0
Bobcat 0 0 0
Concrete Mixer 5 0 9
Concrete Pump 2 0 6
Marker Sprayer 1 0 3
Asphalt Sprayer 1 0 5
Wheel Loader 2 0 18
Dumping Truck 18 0 154
Water Tank 4 0 30
JCB Excavator 3 0 21
Mobile Crane 1 0 9
Mobile Stone Crusher 1 0 9
Wheel Excavator 0 0 0
Steel Roller 4 0 34
Grader 6 0 42
Chain Excavator 1 0 9
Asphalt Finisher 1 0 5
Chain Bulldozer 0 0 0
Bobcat 1 0 3
Asphalt Steel Roller 1 5
Pneumatic Tire Roller 2 14
Wheel Loader 1 10
Dumping Truck 10 100
Water Tank 1 10
JCB Excavator
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 1 10
Grader 1 10
Chain Excavator
Marker Sprayer 1 2
Chain Bulldozer
Bobcat
Concrete Mixer
Concrete Pump

25-Nov-2015

24-Nov-2015

26-Nov-2015

27-Nov-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 3 22
Dumping Truck 20 175
Water Tank 5 35
JCB Excavator 3 24
Mobile Crane 1 9
Mobile Stone Crusher 1 9
Wheel Excavator 0 0
Steel Roller 5 39
Grader 6 51
Chain Excavator 1 9
Asphalt Finisher 1 8
Chain Bulldozer 0 0
Marker Sprayer 0 0
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16
Wheel Loader 2 18
Dumping Truck 18 159
Water Tank 5 35
JCB Excavator 4 35
Mobile Crane 1 9
Mobile Stone Crusher 1 9
Wheel Excavator 0 0
Steel Roller 4 33
Grader 6 51
Chain Excavator 1 9
Asphalt Finisher 1 8
Chain Bulldozer 0 0
Marker Sprayer 0 0
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16
Wheel Loader 3 21
Dumping Truck 17 147
Water Tank 3 27
JCB Excavator 3 24
Mobile Crane 1 9
Mobile Stone Crusher 1 9
Wheel Excavator 0 0
Steel Roller 5 35
Grader 6 38
Chain Excavator 1 9
Asphalt Finisher 1 8
Chain Bulldozer 0 0
Marker Sprayer 0 0
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16

29-Nov-2015

30-Nov-2015

28-Nov-2015
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BV INPII Definitions Table Associated with the INPII Geo MIS Reporting
ACTIVITY LEVEL DEFINITIONS
Employment Related Indicators

Indicator Ref INP Definition

Permanent Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The BV & INPII construction contractor jobs will not be regarded as permanent as they 
are short term infrastructure development Jobs.  

Temporary Job Days 
Created

Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The daily "on site" logs, will be used to calculate the Job Days worked on each activity on 
a monthly basis. Or  if detailed hourly time sheets are available they can be used to work 
out the number of full time equivalent staff employed on the Activity each month.

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Temporary Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The average number of jobs created each month will be calculated on an equivalent basis 
by dividing the Job Days worked each month by the average number of working days in a 
month. 

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Employment indicators, will count only local Palestinian staff whose time is charged to the USAID activity (i.e. no EXPAT staff to be included). It will cover 
Palestinian staff employed by the "prime contractor" and its key top tier subcontractors only.  It will exclude non key subcontractors (less than 2.5% of the total 
activity cost), and  exclude all vendors.

 This indicator is measured by the number of person days of employment generated by Task Order. The Contractor must measure person days of employment 
directly generated by construction work on site.  It is recognized that, while this data may extend well beyond the immediate employment generated by this Task 
Order, this data will be measured by the Contractor at the “prime” and “first tier” subcontractor level only.  The Contractor will measure this daily during Task 
Order implementation through time cards.  Neither expatriate person days of employment (i.e. those worked by American or other Third Country National staff) 
nor management nor administrative person days of employment (i.e. program level and other general and administrative staff shared among multiple task orders) 
shall be included in the Geo-MIS related reporting.   A target estimate is to be provided by the Contractor at the time of the first Geo-MIS report.  This indicator 
will be measured daily and reported on a monthly basis in each Geo-MIS report .  The data shall be further reviewed and reported on at the completion of the task 
order.
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Sub-Contractor:Technical Group Company for General Contracting and Brothers Company for Contracting

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

May 2015 16 11 48 0 1 76 3 0 76
June 2015 118 65 141 10 44 377 16 17 360
July 2015 99 89 271 38 55 551 23 22 529
August 2015 133 178 1614 366 120 2410 101 51 2359
September 2015 116 171 1988 473 118 2866 120 40 2826
Subtotal FY 2015 2015 481 513 4062 887 337 6280 264 130 6150
October 2015 128 174 2010 594 137 3042 128 51 2991
November 2015 150 145 1793 544 140 2773 116 52 2721
December 2015
January 2016
February 2016
March 2016
April 2016
May 2016
Subtotal FY 2016 2015 0 0 0 0 0 0 0 0 0

Grand Total for 
FY 2015 & 

FY2016
759 832 7865 2025 613 12094 772 233 11861

PERIOD FROM: May 18, 2015

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

Temproray Job Days Summary Report

TASK ORDER NO.: AID-294-TO-15-00005

TASK ORDER SHORT NAME: QJR

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: November 30, 2015

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**
Segregation By 

Gender

Contractor : The Morganti Group, Inc.
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November 1, 2015 8 8 20 12 19 8 10 10 20 38 49 38 0 423 76 96 8 10 8 16 6 6 71 22 5 16 861
November 2, 2015 8 10 34 12 22 8 10 10 20 38 49 38 0 455 76 96 8 10 8 16 8 6 75 22 5 16 912
November 3, 2015 8 10 24 12 22 8 10 10 20 56 39 38 20 420 76 76 8 10 8 16 7 6 74 19 5 16 875
November 4, 2015 10 10 24 12 22 8 10 10 20 56 39 38 20 361 76 76 8 10 8 16 7 6 67 19 5 16 818
November 5, 2015 8 8 18 8 20 8 10 10 20 56 39 38 30 390 76 86 8 10 8 16 5 6 72 20 5 16 851
November 6, 2015 6 10 4 4 36 10 1 0 7 0 1 0 70
November 7, 2015 8 8 16 8 16 8 8 8 16 40 24 32 24 323 64 72 8 10 8 16 5 5 57 17 5 16 701
November 8, 2015 10 10 30 0 22 8 10 10 20 46 30 38 30 400 76 86 8 10 8 16 6 6 71 20 5 16 852
November 9, 2015 8 8 16 0 16 8 8 8 16 40 32 32 24 267 64 72 8 8 8 16 4 5 51 17 5 16 643
November 10, 2015 10 10 20 8 22 8 10 10 20 56 39 38 30 417 76 86 8 10 8 16 6 6 75 20 5 16 886
November 11, 2015 10 10 20 10 22 8 10 10 20 48 40 38 76 447 76 96 8 10 8 16 6 6 84 22 5 16 967
November 12, 2015 8 8 16 8 22 8 9 10 20 50 36 38 90 517 76 110 8 10 8 16 5 6 94 23 5 16 1052
November 13, 2015 12 12 12 24 24 12 53 24 36 12 2 2 16 8 2 0 221
November 14, 2015 8 9 20 8 22 8 10 10 20 46 39 38 110 509 76 130 8 10 8 16 6 6 95 26 5 16 1089
November 15, 2015 8 9 20 12 22 8 10 10 20 56 30 29 80 432 76 120 8 10 8 16 6 6 81 25 5 16 968
November 16, 2015 8 8 16 8 16 8 8 8 16 46 31 24 0 51 64 36 8 10 8 16 5 5 21 13 5 16 374
November 17, 2015 8 8 16 8 16 8 8 8 8 46 24 24 0 41 50 36 8 10 8 16 5 5 18 11 5 16 335
November 18, 2015 8 8 16 8 16 8 8 8 17 40 32 32 64 288 64 112 8 10 8 16 5 5 59 22 5 16 755
November 19, 2015 8 8 18 8 18 8 8 10 15 33 30 30 95 275 52 110 8 10 8 16 5 6 60 20 5 16 752
November 20, 2015 0 0 0 0 0 0 0
November 21, 2015 8 8 16 8 18 8 0 9 18 44 30 36 80 346 72 132 8 10 8 16 5 4 69 26 5 16 859
November 22, 2015 8 8 18 8 17 8 0 9 18 51 27 34 72 288 68 122 8 9 8 16 5 4 61 24 5 16 781
November 23, 2015 8 8 19 8 17 8 9 9 18 51 27 34 72 347 68 122 8 9 8 16 5 5 69 24 5 16 850
November 24, 2015 8 8 19 8 17 8 9 9 18 51 27 34 96 332 68 122 8 9 8 16 5 5 70 24 5 16 859
November 25, 2015 8 8 19 8 17 8 9 9 18 51 27 26 96 342 68 90 8 9 8 16 5 5 70 20 5 16 829
November 26, 2015 8 8 19 8 17 8 9 9 15 51 27 26 96 313 68 106 8 9 8 16 5 5 66 22 5 16 813
November 27, 2015 11 12 12 12 15 142 12 1 0 24 0 2 0 216
November 28, 2015 8 8 20 12 18 8 0 9 18 42 27 34 72 413 68 122 8 9 8 16 6 4 76 24 5 16 904
November 29, 2015 8 8 20 10 18 8 9 9 18 51 27 26 72 398 60 90 8 9 8 16 6 6 74 19 5 16 857
November 30, 2015 8 8 18 12 17 8 9 9 9 51 27 26 72 358 68 90 8 9 8 16 6 5 68 20 5 16 815

Total of Month 216 228 535 224 503 208 211 241 470 1280 888 887 1436 9384 1826 2528 208 284 208 416 150 145 1793 544 140 416 21765
52 2721
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* Total Man-days = Total Hours / 8  ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.
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Weekend Holiday

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road                                                                                                        PERIOD FROM: November 01, 2015                                  
Contractor : The Morganti Group, Inc.                                                                                                                                                   PERIOD TO: Novembe  30, 2015 
Sub-Contractor: Technical Group Company for General Contracting and Brothers Company for Contracting

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days* Gender

Management Engineers 

M
al

e

Skilled labor 
Unskilled 

labor 
Other
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TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 
TASK ORDER NO. : AID-294-TO-15-00005

TASK ORDER SHORT NAME :QJR

90



 TO-15-00005 Construction Monthly Progress Report 07 – November 2015   

Annex E-Site Memos Log 

91



No. SM's No Subject Project Submitted on (M 
D,Y)

Remarks

25 SM-15-00005-QJR-E-C-025 Proposed Pipe culvert at Sta.5+785 QJR November 5, 2015
26 SM-15-00005-QJR-E-C-026 Unaccepted Dump Sites QJR November 8, 2015
27 SM-15-00005-QJR-E-C-027 Non compliant sand material-Zakarneh Concrete Factory QJR November 29, 2015

USAID WEST BANK/ GAZA         

 INFRASTRUCTURE NEEDS PROGRAM INPII         
 Contract No. : AID-294-I-00-12-00002        

TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Site Memo Log   E-C
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 No. Site Memo No Subject Project Submitted on 
(M/D/Y)

Remarks

9 SM-15-00005-QJR-C-E-009 Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-027                                                                                                                            
Regarding Non compliant sand material-Zakarneh Concrete Factory QJR November 30, 2015

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002        
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Site Memo Log   C-E
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Annex F-Inspection Requests Log  
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IR No.
Date 

Submitted
Rev. Description

Date Inspection 
Required

Actual Return 
Date

Status Status

IR-15-0005-QJR-366 2-Nov-15 B
• 1st selected fill material layer from Sta.1+050 to Sta.1+100 RHS for 1st step.
• Alignment, width and elevation

2-Nov-15 2-Nov-15 A

IR-15-0005-QJR-385 3-Nov-15 C
• Subgrade for benching layer from Sta.11+190 to Sta.11+300 LHS.
• Alignment, width and elevation

3-Nov-15 3-Nov-15 C

IR-15-0005-QJR-385 4-Nov-15 D
• Subgrade for benching layer from Sta.11+190 to Sta.11+300 LHS.
• Alignment, width and elevation

4-Nov-15 4-Nov-15 A

IR-15-0005-QJR-386 2-Nov-15 D
• Subgrade for benching layer from Sta.10+760 to Sta.10+860 LHS.
• Alignment, width and elevation

2-Nov-15 3-Nov-15 A

IR-15-0005-QJR-388 2-Nov-15 D
• 1st selected fill material layer from Sta.10+710 to Sta.10+760 LHS .
• Alignment, width and elevation

2-Nov-15 3-Nov-15 A

IR-15-0005-QJR-389 3-Nov-15 B
• Subgrade for benching layer from Sta.10+220 to Sta.10+380 LHS.
• Alignment, width and elevation

3-Nov-15 3-Nov-15 A

IR-15-0005-QJR-391 9-Nov-15 B
• Subgrade layer from Sta.4+560 to Sta.4+720.
• Alignment, width and elevation

9-Nov-15 10-Nov-15 A

IR-15-0005-QJR-393 11-Nov-15 B
• 3rd replacement material layer from Sta.5+700 to Sta.5+900.
• Alignment, width and elevation

11-Nov-15 11-Nov-15 A

IR-15-0005-QJR-396 4-Nov-15 B
• 1st selected fill material layer from Sta.1+220 to Sta.1+480 RHS for 1st step.
• Alignment, width and elevation

4-Nov-15 4-Nov-15 A

IR-15-0005-QJR-411 1-Nov-15 B
• 2nd selected fill material layer from Sta.10+620 to Sta.10+680 LHS.
• Alignment, width and elevation

1-Nov-15 1-Nov-15 A

IR-15-0005-QJR-413 5-Nov-15 B
• 1st sub base material layer from Sta.3+150 to Sta.3+560.
• Alignment, width and elevation

5-Nov-15 5-Nov-15 A

IR-15-0005-QJR-414 1-Nov-15 B
• 2nd sub base course material layer from Sta.0+055 to Sta.0+500.
• Alignment, width and elevation

1-Nov-15 1-Nov-15 C

IR-15-0005-QJR-414 2-Nov-15 C
• 2nd sub base course material layer from Sta.0+055 to Sta.0+500.
• Alignment, width and elevation

2-Nov-15 3-Nov-15 A

IR-15-0005-QJR-416 1-Nov-15 B Casting the blinding under footing for Retaining Walls from Sta.7+395 to Sta.7+435 LHS 1-Nov-15 1-Nov-15 A
IR-15-0005-QJR-421 1-Nov-15 A • 2nd isolation coat layer for inlet walls of pipe culvert at Sta.0+655 prior backfilling. 1-Nov-15 1-Nov-15 A

IR-15-0005-QJR-422 1-Nov-15 A
• 3rd selected fill material layer from Sta.10+860 to Sta.10+960 LHS.
• Alignment, width and elevation

1-Nov-15 1-Nov-15 A

IR-15-0005-QJR-423 1-Nov-15 A
• Subgrade from Sta.13+260 to Sta.13+420 without handing over the level of the ditches.
• Alignment, width and elevation

1-Nov-15 1-Nov-15 C

IR-15-0005-QJR-423 2-Nov-15 B
• Subgrade from Sta.13+260 to Sta.13+420 without handing over the level of the ditches.
• Alignment, width and elevation

2-Nov-15 3-Nov-15 A

IR-15-0005-QJR-424 1-Nov-15 A
• 3rd selected fill material layer from Sta.10+960 to Sta.11+100 LHS.
• Alignment, width and elevation

1-Nov-15 1-Nov-15 A

IR-15-0005-QJR-425 1-Nov-15 A
• 2nd selected fill material layer from Sta.11+100 to Sta.11+170 LHS.
• Alignment, width and elevation

1-Nov-15 1-Nov-15 C

IR-15-0005-QJR-425 15-Nov-15 B
• 2nd selected fill material layer from Sta.11+100 to Sta.11+170 LHS.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-426 1-Nov-15 A
• 3rd selected fill material layer from Sta.12+510 to Sta.12+570 RHS.
• Alignment, width and elevation.

1-Nov-15 1-Nov-15 C

IR-15-0005-QJR-426 2-Nov-15 B
• 3rd selected fill material layer from Sta.12+510 to Sta.12+570 RHS.
• Alignment, width and elevation.

2-Nov-15 3-Nov-15 A

IR-15-0005-QJR-427 1-Nov-15 A
• Checking concrete surface prior 1st isolation coat layer for outlet walls of pipe culvert at 
Sta.0+655.

1-Nov-15 1-Nov-15 A

IR-15-0005-QJR-428 1-Nov-15 A
• 1st selected fill material layer from Sta.7+850 to Sta.7+990 LHS for 1st step.
• Alignment, width and elevation

1-Nov-15 1-Nov-15 A

IR-15-0005-QJR-429 1-Nov-15 A • Excavation, installation, bedding and backfilling for pipe culvert at Sta.13+140 RHS 1-Nov-15 2-Nov-15 A

Task Order No. : AID‐294‐TO‐15‐00005

INSPECTION REQUEST (IR) LOG

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, QabaƟya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
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IR No.
Date 

Submitted
Rev. Description

Date Inspection 
Required

Actual Return 
Date

Status Status

IR-15-0005-QJR-430 2-Nov-15 A • 1st isolation coat layer for outlet walls of pipe culvert at Sta.0+655 2-Nov-15 3-Nov-15 A
IR-15-0005-QJR-431 2-Nov-15 A • 1st isolation coat layer for outlet wing walls of pipe culvert at Sta.9+555 2-Nov-15 3-Nov-15 C
IR-15-0005-QJR-431 3-Nov-15 B • 1st isolation coat layer for outlet wing walls of pipe culvert at Sta.9+555 3-Nov-15 3-Nov-15 A

IR-15-0005-QJR-432 2-Nov-15 A
• 1st selected fill material layer from Sta.1+360 to Sta.1+580 LHS for 2nd step.
• Alignment, width and elevation

2-Nov-15 3-Nov-15 A

IR-15-0005-QJR-433 2-Nov-15 A
• 1st selected fill material layer from Sta.1+100 to Sta.1+490 RHS for 1st step.
• Alignment, width and elevation

2-Nov-15 2-Nov-15 A

IR-15-0005-QJR-434 2-Nov-15 A
• 1st selected fill material layer from Sta.8+800 to Sta.8+875 RHS for 2nd step.
• Alignment, width and elevation

2-Nov-15 2-Nov-15 C

IR-15-0005-QJR-434 4-Nov-15 B
• 1st selected fill material layer from Sta.8+800 to Sta.8+875 RHS for 2nd step.
• Alignment, width and elevation

4-Nov-15 4-Nov-15 A

IR-15-0005-QJR-435 2-Nov-15 A
• 2nd selected fill material layer from Sta.4+780 to Sta.4+840 LHS for 3rd step.
• Alignment, width and elevation

2-Nov-15 2-Nov-15 A

IR-15-0005-QJR-436 2-Nov-15 A • Excavation, installation, bedding and backfilling for pipe culvert at Sta.4+425 LHS 2-Nov-15 3-Nov-15 C
IR-15-0005-QJR-436 4-Nov-15 B • Excavation, installation, bedding and backfilling for pipe culvert at Sta.4+425 LHS 4-Nov-15 4-Nov-15 A

IR-15-0005-QJR-437 2-Nov-15 A
• 1st replacement material layer from Sta.5+500 to Sta.5+580 LHS.
• Alignment, width and elevation

2-Nov-15 2-Nov-15 A

IR-15-0005-QJR-438 3-Nov-15 A 2nd isolation coat layer for outlet walls of pipe culvert at Sta.0+655 prior backfilling 3-Nov-15 3-Nov-15 A

IR-15-0005-QJR-439 3-Nov-15 A
• Base course material layer from Sta.11+600 to Sta.11+900.
•  Alignment, width and elevation

3-Nov-15 4-Nov-15 C

IR-15-0005-QJR-439 11-Nov-15 B
• Base course material layer from Sta.11+600 to Sta.11+900.
•  Alignment, width and elevation

11-Nov-15 15-Nov-15 A

IR-15-0005-QJR-440 3-Nov-15 A •  Subgrade under topping layer for retaining walls from Sta.5+790 to Sta.5+825 RHS 3-Nov-15 3-Nov-15 C
IR-15-0005-QJR-440 4-Nov-15 B •  Subgrade under topping layer for retaining walls from Sta.5+790 to Sta.5+825 RHS 4-Nov-15 4-Nov-15 A
IR-15-0005-QJR-441 4-Nov-15 A • 2nd isolation coat layer for outlet wing walls of pipe culvert at Sta.9+555 prior backfilling 4-Nov-15 4-Nov-15 A

IR-15-0005-QJR-442 4-Nov-15 A
• 2nd selected fill material layer from Sta.7+850 to Sta.7+990 LHS for 1st step.
• Alignment, width and elevation

4-Nov-15 4-Nov-15 A

IR-15-0005-QJR-443 4-Nov-15 A
• Subgrade for benching layer from Sta.7+230 to Sta.7+270 LHS for 1st step.
• Alignment, width and elevation

4-Nov-15 4-Nov-15 A

IR-15-0005-QJR-444 4-Nov-15 A
• Subgrade layer from Sta.0+560 to Sta.0+660.
• Alignment, width and elevation

4-Nov-15 5-Nov-15 A

IR-15-0005-QJR-445 4-Nov-15 A • Excavation, installation and backfill the pipe culvert at Sta.8+322 4-Nov-15 5-Nov-15 C
IR-15-0005-QJR-445 8-Nov-15 B • Excavation, installation and backfill the pipe culvert at Sta.8+322 8-Nov-15 10-Nov-15 A

IR-15-0005-QJR-446 5-Nov-15 A
• Base course material layer from Sta.11+900 to Sta.12+200.
•  Alignment, width and elevation

5-Nov-15 6-Nov-15 C

IR-15-0005-QJR-446 11-Nov-15 B
• Base course material layer from Sta.11+900 to Sta.12+200.
•  Alignment, width and elevation

11-Nov-15 15-Nov-15 A

IR-15-0005-QJR-447 5-Nov-15 A
• 1st selected fill material layer from Sta.10+220 to Sta.10+380 LHS.
• Alignment, width and elevation

5-Nov-15 6-Nov-15 C

IR-15-0005-QJR-448 5-Nov-15 A
• 2nd selected fill material layer from Sta.10+710 to Sta.10+760 LHS.
• Alignment, width and elevation

5-Nov-15 6-Nov-15 C

IR-15-0005-QJR-448 11-Nov-15 B
• 2nd selected fill material layer from Sta.10+710 to Sta.10+760 LHS.
• Alignment, width and elevation

11-Nov-15 12-Nov-15 A

IR-15-0005-QJR-449 5-Nov-15 A
• 1st selected fill material layer from Sta.10+760 to Sta.10+860 LHS.
• Alignment, width and elevation

5-Nov-15 6-Nov-15 C

IR-15-0005-QJR-449 11-Nov-15 B
• 1st selected fill material layer from Sta.10+760 to Sta.10+860 LHS.
• Alignment, width and elevation

11-Nov-15 12-Nov-15 A

IR-15-0005-QJR-450 5-Nov-15 A
• 3rd selected fill material layer from Sta.10+620 to Sta.10+680 LHS.
• Alignment, width and elevation

5-Nov-15 6-Nov-15 C

IR-15-0005-QJR-450 11-Nov-15 B
• 3rd selected fill material layer from Sta.10+620 to Sta.10+680 LHS.
• Alignment, width and elevation

11-Nov-15 12-Nov-15 A

IR-15-0005-QJR-451 5-Nov-15 A
• Formwork and steel reinforcement for foundation of Retaining Walls from Sta.7+395 to 
Sta.7+423.11LHS

5-Nov-15 5-Nov-15 A

IR-15-0005-QJR-452 5-Nov-15 A
• Base course material layer from Sta.0+660 to Sta.1+000.
• Alignment, width and elevation

5-Nov-15 5-Nov-15 C

IR-15-0005-QJR-452 11-Nov-15 B
• Base course material layer from Sta.0+690 to Sta.0+980.
• Alignment, width and elevation

11-Nov-15 12-Nov-15 C
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IR No.
Date 

Submitted
Rev. Description

Date Inspection 
Required

Actual Return 
Date

Status Status

IR-15-0005-QJR-452 12-Nov-15 C
• Base course material layer from Sta.0+690 to Sta.0+980.
• Alignment, width and elevation

12-Nov-15 12-Nov-15 A

IR-15-0005-QJR-453 5-Nov-15 A
• 1st selected fill material layer from Sta.7+230 to Sta.7+270 LHS for 1st step.
• Alignment, width and elevation

5-Nov-15 5-Nov-15 A

IR-15-0005-QJR-454 5-Nov-15 A • Topping layer under retaining walls from Sta.5+790 to Sta.5+825 RHS. 7-Nov-15 8-Nov-15 C
IR-15-0005-QJR-454 8-Nov-15 B • Topping layer under retaining walls from Sta.5+790 to Sta.5+825 RHS. 8-Nov-15 8-Nov-15 A

IR-15-0005-QJR-455 5-Nov-15 A
• 1st sub base material layer from Sta.8+080 to Sta.8+300.
• Alignment, width and elevation

7-Nov-15 8-Nov-15 C

IR-15-0005-QJR-455 8-Nov-15 B
• 1st sub base material layer from Sta.8+080 to Sta.8+300.
• Alignment, width and elevation

8-Nov-15 8-Nov-15 A

IR-15-0005-QJR-456 5-Nov-15 A
• 1st sub base material layer from Sta.8+340 to Sta.8+800.
• Alignment, width and elevation

7-Nov-15 8-Nov-15 A

IR-15-0005-QJR-457 5-Nov-15 A
• Base course material layer from Sta.0+055 to Sta.0+300.
• Alignment, width and elevation

7-Nov-15 8-Nov-15 C

IR-15-0005-QJR-458 5-Nov-15 A
• 2nd Sub base course material from Sta.8+900 to Sta.9+100.
• Alignment, width and elevation

7-Nov-15 8-Nov-15 C

IR-15-0005-QJR-458 12-Nov-15 B
• 2nd Sub base course material from Sta.8+900 to Sta.9+100.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 C

IR-15-0005-QJR-458 19-Nov-15 C
• 2nd Sub base course material from Sta.8+900 to Sta.9+100.
• Alignment, width and elevation

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-459 5-Nov-15 A
• 2nd sub base material layer from Sta.9+340 to Sta.9+700.
• Alignment, width and elevation

7-Nov-15 8-Nov-15 C

IR-15-0005-QJR-459 8-Nov-15 B
• 2nd sub base material layer from Sta.9+340 to Sta.9+700.
• Alignment, width and elevation

8-Nov-15 8-Nov-15 C

IR-15-0005-QJR-460 5-Nov-15 A • Cast concrete (B300) for encasement ground slab for inlet of the pipe culvert at Sta.9+555 7-Nov-15 8-Nov-15 A

IR-15-0005-QJR-461 5-Nov-15 A • Excavation, installation, bedding and backfilling for pipe culvert at Sta.10+395 7-Nov-15 8-Nov-15 C

IR-15-0005-QJR-462 5-Nov-15 A
• Base course material layer from Sta.12+200 to Sta.12+400.
•  Alignment, width and elevation

7-Nov-15 8-Nov-15 C

IR-15-0005-QJR-462 12-Nov-15 B
• Base course material layer from Sta.12+200 to Sta.12+400.
•  Alignment, width and elevation

14-Nov-15 15-Nov-15 C

IR-15-0005-QJR-462 24-Nov-15 C
• Base course material layer from Sta.12+200 to Sta.12+400.
•  Alignment, width and elevation

24-Nov-15 25-Nov-15 C

IR-15-0005-QJR-462 25-Nov-15 D
• Base course material layer from Sta.12+200 to Sta.12+400.
•  Alignment, width and elevation

25-Nov-15 25-Nov-15 A

IR-15-0005-QJR-463 5-Nov-15 A
• 1st selected fill material layer from Sta.11+190 to Sta.11+300 LHS.
• Alignment, width and elevation

7-Nov-15 8-Nov-15 C

IR-15-0005-QJR-463 15-Nov-15 B
• 1st selected fill material layer from Sta.11+190 to Sta.11+300 LHS.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-464 5-Nov-15 A • Casting the blinding under footing for inlet of Pipe culvert at Sta.13+140 7-Nov-15 8-Nov-15 A

IR-15-0005-QJR-465 8-Nov-15 A
• Sub base material layer from Sta.9+700 to Sta.9+900.
• Alignment, width and elevation

8-Nov-15 8-Nov-15 C

IR-15-0005-QJR-466 8-Nov-15 A
 Formwork and steel reinforcement for foundation of Retaining Walls from Sta.7+423.11 to 
Sta.7+435 LHS

8-Nov-15 8-Nov-15 D

IR-15-0005-QJR-466 8-Nov-15 B
 Formwork and steel reinforcement for foundation of Retaining Walls from Sta.7+423.11 to 
Sta.7+435 LHS

8-Nov-15 8-Nov-15 A

IR-15-0005-QJR-467 8-Nov-15 A • Casting the blinding under footing for Retaining Walls from Sta.5+790 to Sta.5+825 RHS 8-Nov-15 10-Nov-15 A

IR-15-0005-QJR-468 8-Nov-15 A
• 1st sub base course material layer from Sta.0+500 to Sta.0+660.
• Alignment, width and elevation

8-Nov-15 8-Nov-15 C

IR-15-0005-QJR-468 10-Nov-15 B
• 1st sub base course material layer from Sta.0+500 to Sta.0+660.
• Alignment, width and elevation

10-Nov-15 10-Nov-15 A

IR-15-0005-QJR-469 8-Nov-15 A
• Subgrade layer from Sta.4+520 to Sta.4+720.
• Alignment, width and elevation

8-Nov-15 8-Nov-15 A

IR-15-0005-QJR-470 8-Nov-15 A
• Subgrade layer from Sta.4+800 to Sta.4+900.
• Alignment, width and elevation

8-Nov-15 8-Nov-15 C

IR-15-0005-QJR-470 11-Nov-15 B
• Subgrade layer from Sta.4+800 to Sta.4+900.
• Alignment, width and elevation

11-Nov-15 11-Nov-15 A

IR-15-0005-QJR-471 8-Nov-15 A • 1st isolating layer for foundation of Retaining Walls from Sta.7+395 to Sta.7+423.11LHS 8-Nov-15 8-Nov-15 A
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IR-15-0005-QJR-472 9-Nov-15 A • Casting concrete (B300) for encasement wall for inlet of the pipe culvert at Sta.9+555 9-Nov-15 10-Nov-15 A
IR-15-0005-QJR-473 9-Nov-15 A • Casting Concrete (B300) for inlet apron Slab of Pipe culvert at Sta.13+140 9-Nov-15 10-Nov-15 A
IR-15-0005-QJR-474 9-Nov-15 A • Base course material layer under pipe culvert at Sta.10+395 9-Nov-15 10-Nov-15 C

IR-15-0005-QJR-475 10-Nov-15 A
• 2nd selected fill material layer from Sta.1+050 to Sta.1+360 LHS for 2nd step.
• Alignment, width and elevation

10-Nov-15 10-Nov-15 A

IR-15-0005-QJR-476 10-Nov-15 A
• Subgrade layer from Sta.4+460 to Sta.4+520.
• Alignment, width and elevation

10-Nov-15 11-Nov-15 A

IR-15-0005-QJR-477 10-Nov-15 A
• 2nd selected fill material layer from Sta.1+220 to Sta.1+480 RHS for 1st step.
• Alignment, width and elevation

10-Nov-15 10-Nov-15 A

IR-15-0005-QJR-478 10-Nov-15 A
• 1st selected fill material layer from Sta.1+500 to Sta.1+580 RHS for 1st step.
• Alignment, width and elevation

10-Nov-15 10-Nov-15 A

IR-15-0005-QJR-479 10-Nov-15 A
• Subgrade for benching layer from Sta.10+120 to Sta.10+220 LHS.
• Alignment, width and elevation

10-Nov-15 11-Nov-15 A

IR-15-0005-QJR-480 10-Nov-15 A
• 2nd topping material layer from Sta.8+875 to Sta.8+900.
• Alignment, width and elevation

10-Nov-15 11-Nov-15 A

IR-15-0005-QJR-481 11-Nov-15 A
• Subgrade for benching layer from Sta.11+425 to Sta.11+530 RHS for 1st step.
• Alignment, width and elevation

11-Nov-15 12-Nov-15 A

IR-15-0005-QJR-482 11-Nov-15 A
• Handing over Natural Ground Level (NGL) and CL coordination and elevations from St.2+250 
to St.3+150

11-Nov-15 11-Nov-15 A

IR-15-0005-QJR-483 11-Nov-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.11+600 to Sta.11+900. 11-Nov-15 15-Nov-15 A

IR-15-0005-QJR-484 11-Nov-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.11+600 to Sta.11+900. 11-Nov-15 15-Nov-15 A

IR-15-0005-QJR-485 12-Nov-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.11+900 to Sta.12+200 12-Nov-15 15-Nov-15 A

IR-15-0005-QJR-486 12-Nov-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.11+900 to Sta.12+200. 12-Nov-15 15-Nov-15 A

IR-15-0005-QJR-487 12-Nov-15 A
 Formwork and steel reinforcement for foundation of Retaining Walls from Sta.5+790 to 
Sta.5+825 RHS Prior casting concrete 

12-Nov-15 12-Nov-15 A

IR-15-0005-QJR-488 12-Nov-15 A
• Subgrade for benching layer from Sta.7+680 to Sta.7+700.
• Alignment, width and elevation

12-Nov-15 12-Nov-15 C

IR-15-0005-QJR-488 15-Nov-15 B
• Subgrade for benching layer from Sta.7+680 to Sta.7+700.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-489 12-Nov-15 A
• 3rd replacement material layer from Sta.5+380 to Sta.5+700.
• Alignment, width and elevation

12-Nov-15 12-Nov-15 A

IR-15-0005-QJR-490 12-Nov-15 A
• Base course material layer from Sta.0+055 to Sta.0+500.
• Alignment, width and elevation

12-Nov-15 15-Nov-15 C

IR-15-0005-QJR-490 12-Nov-15 B
• Base course material layer from Sta.0+055 to Sta.0+500.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 A

IR-15-0005-QJR-491 12-Nov-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.0+680 to Sta.0+980. 13-Nov-15 15-Nov-15 A

IR-15-0005-QJR-492 12-Nov-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.0+680 to Sta.0+980 13-Nov-15 15-Nov-15 A

IR-15-0005-QJR-493 12-Nov-15 A
• 2nd sub base course material layer from Sta.0+500 to Sta.0+660.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 C

IR-15-0005-QJR-493 19-Nov-15 B
• 2nd sub base course material layer from Sta.0+500 to Sta.0+660.
• Alignment, width and elevation

21-Nov-15 22-Nov-15 C

IR-15-0005-QJR-493 25-Nov-15 C
• 2nd sub base course material layer from Sta.0+500 to Sta.0+660.
• Alignment, width and elevation

25-Nov-15 26-Nov-15 A

IR-15-0005-QJR-494 12-Nov-15 A
• 2nd sub base material layer from Sta.3+900 to Sta.4+120.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 C

IR-15-0005-QJR-494 18-Nov-15 B
• 2nd sub base material layer from Sta.3+900 to Sta.4+120.
• Alignment, width and elevation

18-Nov-15 19-Nov-15 A

IR-15-0005-QJR-495 12-Nov-15 A
• 2nd sub base material layer from Sta.4+120 to Sta.4+340.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 C

IR-15-0005-QJR-495 16-Nov-15 B
• 2nd sub base material layer from Sta.4+120 to Sta.4+340.
• Alignment, width and elevation

16-Nov-15 16-Nov-15 A

IR-15-0005-QJR-496 12-Nov-15 A
Subgrade for benching layer from Sta.1+220 to Sta.1+480 RHS for 2nd step.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 A

98



IR No.
Date 

Submitted
Rev. Description

Date Inspection 
Required

Actual Return 
Date

Status Status

IR-15-0005-QJR-497 12-Nov-15 A
• 3rd selected fill material layer from Sta.10+710 to Sta.10+760 LHS.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 C

IR-15-0005-QJR-497 15-Nov-15 B
• 3rd selected fill material layer from Sta.10+710 to Sta.10+760 LHS.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 C

IR-15-0005-QJR-497 19-Nov-15 C
• 3rd selected fill material layer from Sta.10+710 to Sta.10+760 LHS.
• Alignment, width and elevation

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-498 12-Nov-15 A
• 2nd selected fill material layer from Sta.10+760 to Sta.10+860 LHS.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 C

IR-15-0005-QJR-498 15-Nov-15 B
• 2nd selected fill material layer from Sta.10+760 to Sta.10+860 LHS.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-499 12-Nov-15 A
• Subgrade layer from Sta.12+820 to Sta.12+980.
• Alignment, width and elevation

14-Nov-15 15-Nov-15 C

IR-15-0005-QJR-499 26-Nov-15 B
• Subgrade layer from Sta.12+830 to Sta.12+980.
• Alignment, width and elevation

26-Nov-15 29-Nov-15 A

IR-15-0005-QJR-500 12-Nov-15 A • Base course material layer under inlet apron slab of pipe culvert at Sta.9+555 14-Nov-15 15-Nov-15 C
IR-15-0005-QJR-500 19-Nov-15 B • Base course material layer under inlet apron slab of pipe culvert at Sta.9+556 21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-501 12-Nov-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.0+680 to Sta.0+980. 14-Nov-15 15-Nov-15 A

IR-15-0005-QJR-502 12-Nov-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.0+680 to Sta.0+980 14-Nov-15 15-Nov-15 A

IR-15-0005-QJR-503 15-Nov-15 A
 • Subgrade for benching layer from Sta.12+600 to Sta.12+720.
 • Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-504 15-Nov-15 A
• Subgrade for benching layer from Sta.1+060 to Sta.1+250 LHS for 3rd step.
 • Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-505 15-Nov-15 A
• 2nd selected fill material layer from Sta.1+120 to Sta.1+200 RHS for 1st step.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-506 15-Nov-15 A
 • 2nd selected fill material layer from Sta.1+050 to Sta.1+120 RHS for 1st step.
 • Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-507 15-Nov-15 A
• Checking concrete surface prior 1st isolation coat layer for foundation of Retaining Walls from 
Sta.5+790 to Sta.5+825 RHS prior casting concrete

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-508 15-Nov-15 A
• 2nd sub base material layer from Sta.3+700 to Sta.3+900.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-509 15-Nov-15 A
• 3rd selected fill material layer from Sta.10+760 to Sta.10+860 LHS.
• Alignment, width and elevation.

15-Nov-15 15-Nov-15 C

IR-15-0005-QJR-510 15-Nov-15 A
• 1st sub base material layer from Sta.8+875 to Sta.8+900.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-511 15-Nov-15 A • Casting concrete for slab encasement of extended pipe culvert at Sta.9+555 RHS 15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-512 15-Nov-15 A
• 1st sub base material layer from Sta.8+300 to Sta.8+340.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 A

IR-15-0005-QJR-513 15-Nov-15 A
• 1st selected fill material layer from Sta.11+425 to Sta.11+530 RHS for 1st step.
• Alignment, width and elevation

15-Nov-15 15-Nov-15 C

IR-15-0005-QJR-513 16-Nov-15 B
• 1st selected fill material layer from Sta.11+425 to Sta.11+530 RHS for 1st step.
• Alignment, width and elevation

16-Nov-15 16-Nov-15 A

IR-15-0005-QJR-514 16-Nov-15 A
• Formwork and steel reinforcement for retaining wall from Sta.5+790 to Sta.5+825 RHS before 
close shuttering

16-Nov-15 16-Nov-15 A

IR-15-0005-QJR-515 16-Nov-15 A
• Subgrade for benching layer from Sta.12+990 to Sta.13+040 RHS for 1st step.
• Alignment, width and elevation

16-Nov-15 16-Nov-15 A

IR-15-0005-QJR-516 16-Nov-15 A
• 2nd selected fill material layer from Sta.1+360 to Sta.1+580 LHS for 2nd step.
• Alignment, width and elevation

16-Nov-15 16-Nov-15 C

IR-15-0005-QJR-516 18-Nov-15 B
• 2nd selected fill material layer from Sta.1+360 to Sta.1+580 LHS for 2nd step.
• Alignment, width and elevation

18-Nov-15 18-Nov-15 A

IR-15-0005-QJR-517 16-Nov-15 A
• Subgrade layer from Sta.A5+200 to Sta.A5+280 LHS.
• Alignment, width and elevation

16-Nov-15 16-Nov-15 C

IR-15-0005-QJR-518 17-Nov-15 A
• Start excavation from Sta.1+050 to Sta.1+200.
• Alignment, width and elevation

17-Nov-15 17-Nov-15 D

IR-15-0005-QJR-519 18-Nov-15 A
• 7cm bituminous binder course layer from Sta. 11+600 to Sta. 12+100.
• Alignment, width and elevation

18-Nov-15 19-Nov-15 C

IR-15-0005-QJR-520 18-Nov-15 A • Casting concrete for retaining wall from Sta.5+790 to Sta.5+825 RHS 18-Nov-15 18-Nov-15 A
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IR-15-0005-QJR-521 18-Nov-15 A
•1st selected fill material layer from Sta.1+060 to Sta.1+250 LHS for 3rd step.
• Alignment, width and elevation

18-Nov-15 18-Nov-15 A

IR-15-0005-QJR-522 18-Nov-15 A
 • Subgrade for benching layer from Sta.1+260 to Sta.1+340 LHS for 3rd step.
 • Alignment, width and elevation

18-Nov-15 18-Nov-15 A

IR-15-0005-QJR-523 18-Nov-15 A
• Subgrade for benching layer from Sta.1+220 to Sta.1+400 RHS for 2nd step.
• Alignment, width and elevation

18-Nov-15 18-Nov-15 A

IR-15-0005-QJR-524 18-Nov-15 A
 • 1st selected fill material layer from Sta.1+120 to Sta.1+140 RHS for 2nd step.
 • Alignment, width and elevation

18-Nov-15 18-Nov-15 A

IR-15-0005-QJR-525 19-Nov-15 A
• 2nd sub base material layer from Sta.4+120 to Sta.4+360.
• Alignment, width and elevation

19-Nov-15 19-Nov-15 A

IR-15-0005-QJR-526 19-Nov-15 A
• Sub base material layer from Sta.13+060 to Sta.13+400.
• Alignment, width and elevation

19-Nov-15 19-Nov-15 A

IR-15-0005-QJR-527 19-Nov-15 A
• 2nd sub base material layer from Sta.3+150 to Sta.3+500.
• Alignment, width and elevation

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-528 19-Nov-15 A
• 2nd sub base material layer from Sta.3+500 to Sta.3+700.
• Alignment, width and elevation.  

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-529 19-Nov-15 A
• 2nd sub base material layer from Sta.8+875 to Sta.8+900.
• Alignment, width and elevation.  

21-Nov-15 22-Nov-15 C

IR-15-0005-QJR-530 19-Nov-15 A • Casting blinding concrete for inlet apron slab of pipe culvert at Sta.9+555.  21-Nov-15 22-Nov-15 C
IR-15-0005-QJR-530 22-Nov-15 B • Casting blinding concrete for inlet apron slab of pipe culvert at Sta.9+555.  22-Nov-15 22-Nov-15 A

IR-15-0005-QJR-531 19-Nov-15 A
• Subgrade layer from Sta.9+900 to Sta.10+040.
• Alignment, width and elevation.  

21-Nov-15 22-Nov-15 C

IR-15-0005-QJR-532 19-Nov-15 A
• 2nd selected fill material layer from Sta.10+120 to Sta.10+160 LHS.
• Alignment, width and elevation

21-Nov-15 22-Nov-15 C

IR-15-0005-QJR-532 25-Nov-15 B
• 2nd selected fill material layer from Sta.10+120 to Sta.10+160 LHS.
• Alignment, width and elevation

25-Nov-15 25-Nov-15 A

IR-15-0005-QJR-533 19-Nov-15 A
• 2nd selected fill material layer from Sta.10+220 to Sta.10+280 LHS.
• Alignment, width and elevation.  

21-Nov-15 22-Nov-15 C

IR-15-0005-QJR-533 25-Nov-15 B
• 2nd selected fill material layer from Sta.10+220 to Sta.10+280 LHS.
• Alignment, width and elevation.  

25-Nov-15 25-Nov-15 A

IR-15-0005-QJR-534 19-Nov-15 A
• 4th selected fill material layer from Sta.10+620 to Sta.10+680 LHS.
• Alignment, width and elevation

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-535 19-Nov-15 A
• 3rd selected fill material layer from Sta.11+100 to Sta.11+170 LHS.
• Alignment, width and elevation.  

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-536 19-Nov-15 A
• 2nd selected fill material layer from Sta.11+170 to Sta.11+300 LHS.
• Alignment, width and elevation

21-Nov-15 22-Nov-15 C

IR-15-0005-QJR-537 19-Nov-15 A
• 1st replacement material layer from Sta. 12+480 to Sta.12+580 LHS.
•  Alignment, width and elevation.  

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-538 19-Nov-15 A
• 1st selected fill material layer from Sta. 12+990 to Sta.13+040 RHS.
•  Alignment, width and elevation

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-539 19-Nov-15 A
• 1st selected fill material layer from Sta.12+600 to Sta.12+720 RHS.
• Alignment, width and elevation

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-540 19-Nov-15 A • Casting concrete for outlet apron slab of pipe culvert at Sta.13+140. 21-Nov-15 22-Nov-15 C
IR-15-0005-QJR-540 25-Nov-15 B • Casting blinding concrete for outlet apron slab of pipe culvert at Sta.13+140 25-Nov-15 25-Nov-15 A
IR-15-0005-QJR-541 19-Nov-15 A • Casting concrete for inlet walls of pipe culvert at Sta.13+140 21-Nov-15 22-Nov-15 C
IR-15-0005-QJR-541 24-Nov-15 B • Casting concrete for inlet walls of pipe culvert at Sta.13+140 24-Nov-15 25-Nov-15 A

IR-15-0005-QJR-542 19-Nov-15 A
• Formwork and steel reinforcement for Retaining Walls from Sta.7+423.11 to Sta.7+435 & from 
Sta.7+402 to Sta. 7+413 LHS

21-Nov-15 22-Nov-15 A

IR-15-0005-QJR-543 22-Nov-15 A • Dimension for casted concrete retaining wall and foundation from Sta.5+790 to Sta.5+825 RHS 22-Nov-15 22-Nov-15 C

IR-15-0005-QJR-544 22-Nov-15 A • Dimension for casted concrete retaining wall foundation from Sta.7+395 to Sta.7+435 LHS 22-Nov-15 22-Nov-15 C

IR-15-0005-QJR-545 22-Nov-15 A • Dimension for casted concrete inlet and outlet of pipe culvert at Sta.9+555 22-Nov-15 22-Nov-15 C
IR-15-0005-QJR-546 22-Nov-15 A • Dimension for casted concrete inlet and outlet of pipe culvert at Sta.0+655 22-Nov-15 22-Nov-15 C

IR-15-0005-QJR-547 22-Nov-15 A
• Subgrade layer from Sta.8+800 to Sta.8+875.
• Alignment, width and elevation

22-Nov-15 23-Nov-15 A

IR-15-0005-QJR-548 22-Nov-15 A • Handing over Traffic Control Plan for Roundabout at St.5+180 22-Nov-15 22-Nov-15 C
IR-15-0005-QJR-549 22-Nov-15 A • Environmental check list for October 2015 22-Nov-15 24-Nov-15 C
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IR-15-0005-QJR-550 22-Nov-15 A
• 7cm bituminous binder course layer from Sta. 0+660 to Sta. 1+000.
• Alignment, width and elevation

22-Nov-15 23-Nov-15 C

IR-15-0005-QJR-551 23-Nov-15 A
• 4th selected fill material layer from Sta.10+040 to Sta.10+120 LHS for 2nd step.
• Alignment, width and elevation

23-Nov-15 23-Nov-15 A

IR-15-0005-QJR-552 23-Nov-15 A
• 1st base course material layer from Sta.8+500 to Sta.8+760.
• Alignment, width and elevation.  

23-Nov-15 24-Nov-15 C

IR-15-0005-QJR-552 26-Nov-15 B
• 1st base course material layer from Sta.8+500 to Sta.8+760.
• Alignment, width and elevation.  

28-Nov-15 29-Nov-15 A

IR-15-0005-QJR-553 23-Nov-15 A
• Subgrade layer from Sta.7+900 to Sta.8+080 LHS & CL.
• Alignment, width and elevation

23-Nov-15 23-Nov-15 A

IR-15-0005-QJR-554 23-Nov-15 A
• Subgrade layer from Sta.7+900 to Sta.8+080 RHS.
• Alignment, width and elevation

23-Nov-15 23-Nov-15 C

IR-15-0005-QJR-554 24-Nov-15 B
• Subgrade layer from Sta.7+900 to Sta.8+080 RHS.
• Alignment, width and elevation

24-Nov-15 25-Nov-15 C

IR-15-0005-QJR-554 30-Nov-15 C
• Subgrade layer from Sta.7+900 to Sta.8+080 RHS.
• Alignment, width and elevation

30-Nov-15 30-Nov-15 A

IR-15-0005-QJR-555 23-Nov-15 A
• 1st selected fill material layer from Sta.7+680 to Sta.7+700 LHS for 1st step.
• Alignment, width and elevation

23-Nov-15 23-Nov-15 A

IR-15-0005-QJR-556 23-Nov-15 A
• 2nd selected fill material layer from Sta.12+600 to Sta.12+720 RHS.
• Alignment, width and elevation

23-Nov-15 24-Nov-15 A

IR-15-0005-QJR-557 23-Nov-15 A
• 2nd replacement material layer from Sta. 12+480 to Sta.12+580 LHS.
•  Alignment, width and elevation.  

23-Nov-15 24-Nov-15 A

IR-15-0005-QJR-558 23-Nov-15 A
• 2nd selected fill material layer from Sta.11+425 to Sta.11+530 RHS for 1st step.
• Alignment, width and elevation.  

23-Nov-15 24-Nov-15 A

IR-15-0005-QJR-559 23-Nov-15 A
• Subgrade for benching layer from Sta.10+430 to Sta.10+620 RHS for 1st step.
• Alignment, width and elevation.  

23-Nov-15 24-Nov-15 A

IR-15-0005-QJR-560 24-Nov-15 A
• 2nd selected fill material layer from Sta. 12+990 to Sta.13+040 RHS.
•  Alignment, width and elevation

24-Nov-15 24-Nov-15 A

IR-15-0005-QJR-561 24-Nov-15 A
• Subgrade for replacement layer from Sta.13+630 to Sta.13+850 LHS.
•  Alignment, width and elevation

24-Nov-15 25-Nov-15 A

IR-15-0005-QJR-562 24-Nov-15 A
• Subgrade under pipe culvert prior laying base course layer at Sta.3+640.
• Alignment, width and elevation

24-Nov-15 25-Nov-15 A

IR-15-0005-QJR-563 24-Nov-15 A
• 1st base course material layer from Sta.8+080 to Sta.8+500.
• Alignment, width and elevation

24-Nov-15 25-Nov-15 C

IR-15-0005-QJR-563 26-Nov-15 B
• 1st base course material layer from Sta.8+080 to Sta.8+500.
• Alignment, width and elevation

26-Nov-15 26-Nov-15 A

IR-15-0005-QJR-564 24-Nov-15 A
• Formwork and steel reinforcement for Retaining Walls from Sta.7+423.11 to Sta.7+435 & from 
Sta.7+402 to Sta. 7+413 LHS prior casting concrete

24-Nov-15 25-Nov-15 A

IR-15-0005-QJR-565 24-Nov-15 A
• Subgrade layer from Sta.7+840 to Sta.7+900 LHS.
• Alignment, width and elevation

24-Nov-15 25-Nov-15 A

IR-15-0005-QJR-566 24-Nov-15 A
• Subgrade for benching layer from Sta.1+360 to Sta.1+580 LHS for 3rd step.
• Alignment, width and elevation

24-Nov-15 25-Nov-15 C

IR-15-0005-QJR-567 24-Nov-15 A
• 1st selected fill material layer from Sta.1+260 to Sta.1+340 LHS for 3rd step.
• Alignment, width and elevation

24-Nov-15 25-Nov-15 A

IR-15-0005-QJR-568 24-Nov-15 A
• 2nd selected fill material layer from Sta.1+120 to Sta.1+140 RHS for 2nd step.
• Alignment, width and elevation

24-Nov-15 25-Nov-15 C

IR-15-0005-QJR-568 26-Nov-15 B
• 2nd selected fill material layer from Sta.1+120 to Sta.1+140 RHS for 2nd step.
• Alignment, width and elevation

26-Nov-15 26-Nov-15 A

IR-15-0005-QJR-569 24-Nov-15 A
 • 3rd selected fill material layer from Sta.1+500 to Sta.1+520 RHS for 1st step.
 • Alignment, width and elevation

24-Nov-15 25-Nov-15 C

IR-15-0005-QJR-570 24-Nov-15 A
• 1st selected fill material layer from Sta.1+220 to Sta.1+480 RHS and at Sta.1+580 RHS for 
2nd step.
• Alignment, width and elevation

24-Nov-15 25-Nov-15 C

IR-15-0005-QJR-571 25-Nov-15 A • Casting concrete for inlet apron slab of pipe culvert at Sta.9+555 25-Nov-15 25-Nov-15 A

IR-15-0005-QJR-572 25-Nov-15 A
• Base course material layer under pipe culvert prior laying single size at Sta.3+640.
• Alignment, width and elevation

25-Nov-15 25-Nov-15 A

IR-15-0005-QJR-573 25-Nov-15 A
• Topping material from Sta.5+300 To Sta.5+700.
• Alignment, width and elevation

25-Nov-15 25-Nov-15 A
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IR-15-0005-QJR-574 25-Nov-15 A
• 2nd selected fill material layer from Sta.10+160 to Sta.10+220 LHS for 1st step.
• Alignment, width and elevation

25-Nov-15 25-Nov-15 A

IR-15-0005-QJR-575 25-Nov-15 A
• 4th selected fill material layer from Sta.11+100 to Sta.11+170 LHS for 1st step.
• Alignment, width and elevation

25-Nov-15 25-Nov-15 C

IR-15-0005-QJR-575 26-Nov-15 B
• 4th selected fill material layer from Sta.11+100 to Sta.11+170 LHS for 1st step.
• Alignment, width and elevation

28-Nov-15 29-Nov-15 A

IR-15-0005-QJR-576 25-Nov-15 A
• 3nd selected fill material layer from Sta.11+190 to Sta.11+240 LHS.
• Alignment, width and elevation

25-Nov-15 25-Nov-15 C

IR-15-0005-QJR-576 26-Nov-15 B
• 3nd selected fill material layer from Sta.11+190 to Sta.11+240 LHS.
• Alignment, width and elevation

28-Nov-15 29-Nov-15 A

IR-15-0005-QJR-577 25-Nov-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.12+200 to Sta.12+400 25-Nov-15 25-Nov-15 A

IR-15-0005-QJR-578 25-Nov-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.12+200 to Sta.12+400. 25-Nov-15 25-Nov-15 A

IR-15-0005-QJR-579 26-Nov-15 A
• Subgrade layer from Sta.A5+100 to Sta.A5+160.
• Alignment, width and elevation

26-Nov-15 26-Nov-15 C

IR-15-0005-QJR-580 26-Nov-15 A
• Subgrade for benching layer from Sta.1+400 to Sta.1+480 RHS for 2nd step.
• Alignment, width and elevation

26-Nov-15 26-Nov-15 A

IR-15-0005-QJR-581 26-Nov-15 A
• Sub base material layer from Sta.8+800 to Sta.8+875.
• Alignment, width and elevation

26-Nov-15 26-Nov-15 A

IR-15-0005-QJR-582 26-Nov-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.8+080 to Sta.8+500 27-Nov-15 29-Nov-15 A

IR-15-0005-QJR-583 26-Nov-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.8+080 to Sta.8+500 27-Nov-15 29-Nov-15 A
IR-15-0005-QJR-584 26-Nov-15 A •  Bedding, installation and backfilling for pipe culvert at Sta.3+640 26-Nov-15 29-Nov-15 C

IR-15-0005-QJR-585 26-Nov-15 A
• Base course material layer from Sta.3+700 to Sta.4+360.
• Alignment, width and elevation

28-Nov-15 29-Nov-15 C

IR-15-0005-QJR-585 30-Nov-15 B
• Base course material layer from Sta.3+700 to Sta.4+360.
• Alignment, width and elevation

30-Nov-15 30-Nov-15 C

IR-15-0005-QJR-586 26-Nov-15 A
• 1st selected fill material layer for 2nd step & 4th layer for 1st step from Sta.10+710 to 
Sta.10+860 LHS.
• Alignment, width and elevation

28-Nov-15 29-Nov-15 A

IR-15-0005-QJR-587 26-Nov-15 A
• 3rd selected fill material layer from Sta.12+990 to Sta.13+040 RHS for 1st step.
• Alignment, width and elevation.  

28-Nov-15 29-Nov-15 C

IR-15-0005-QJR-587 29-Nov-15 B
• 3rd selected fill material layer from Sta.12+990 to Sta.13+040 RHS for 1st step.
• Alignment, width and elevation.  

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-588 26-Nov-15 A
• 3rd selected fill material layer from Sta.12+600 to Sta.12+720 RHS for 1st step.
• Alignment, width and elevation

28-Nov-15 29-Nov-15 C

IR-15-0005-QJR-588 29-Nov-15 B
• 3rd selected fill material layer from Sta.12+600 to Sta.12+720 RHS for 1st step.
• Alignment, width and elevation

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-589 26-Nov-15 A
• 1st replacement layer from Sta.13+630 to Sta.13+850 LHS.
• Alignment, width and elevation.  

28-Nov-15 29-Nov-15 C

IR-15-0005-QJR-589 29-Nov-15 B
• 1st replacement layer from Sta.13+630 to Sta.13+850 LHS.
• Alignment, width and elevation.  

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-590 26-Nov-15 A • Casting concrete for inlet wing wall of pipe culvert at Sta.9+555 28-Nov-15 29-Nov-15 A
IR-15-0005-QJR-591 26-Nov-15 A • Casting concrete for outlet apron slab of pipe culvert at Sta.13+140. 28-Nov-15 29-Nov-15 A

IR-15-0005-QJR-592 26-Nov-15 A
• Subgrade for benching layer from Sta.2+280 to Sta.2+420 LHS for 1st step.
• Alignment, width and elevation

26-Nov-15 29-Nov-15 A

IR-15-0005-QJR-593 26-Nov-15 A
• 1st selected fill material layer from Sta.1+220 to Sta.1+400 RHS for 2nd step.
• Alignment, width and elevation

26-Nov-15 29-Nov-15 A

IR-15-0005-QJR-594 26-Nov-15 A
• Subgrade for benching layer from Sta.1+380 to Sta.1+560 LHS for 3rd step.
• Alignment, width and elevation.  

26-Nov-15 29-Nov-15 C

IR-15-0005-QJR-595 29-Nov-15 A
• Base course material layer from Sta.3+700 to Sta.4+000.
• Alignment, width and elevation

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-596 29-Nov-15 A
• 1st selected fill material layer from Sta.10+430 to Sta.10+620 LHS for 1st step.
• Alignment, width and elevation

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-597 29-Nov-15 A
• Checking concrete surface prior 1st isolation coat layer for Retaining Walls from Sta.5+790 to 
Sta.5+825 RHS

29-Nov-15 29-Nov-15 A
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IR-15-0005-QJR-598 29-Nov-15 A
• 3rd selected fill material layer from Sta.11+425 to Sta.11+530 RHS for 1st step.
• Alignment, width and elevation

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-599 29-Nov-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.8+500 to Sta.8+760. 29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-600 29-Nov-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.8+500 to Sta.8+760 29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-601 29-Nov-15 A
• 2nd selected fill material layer from Sta.1+120 to Sta.1+220 LHS for 3rd step.
• Alignment, width and elevation

29-Nov-15 29-Nov-15 C

IR-15-0005-QJR-601 30-Nov-15 B
• 2nd selected fill material layer from Sta.1+120 to Sta.1+220 LHS for 3rd step.
• Alignment, width and elevation

30-Nov-15 30-Nov-15 C

IR-15-0005-QJR-602 29-Nov-15 A
 • 2nd selected fill material layer from Sta.1+260 to Sta.1+340 LHS for 3rd step.
 • Alignment, width and elevation

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-603 29-Nov-15 A
• 2nd selected fill material layer from Sta.1+520 to Sta.1+580 RHS for 1st step.
• Alignment, width and elevation

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-604 29-Nov-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.3+700 to Sta.4+000 29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-605 29-Nov-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.3+700 to Sta.4+000. 29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-606 29-Nov-15 A
• 3rd replacement material layer from Sta. 12+480 to Sta.12+580 LHS.
•  Alignment, width and elevation.  

29-Nov-15 29-Nov-15 A

IR-15-0005-QJR-607 30-Nov-15 A
• Steel reinforcement for Retaining Walls from Sta.7+395 to Sta.7+402 & from Sta.7+413 to Sta. 
7+423 LHS prior close shuttering

30-Nov-15 30-Nov-15 A

IR-15-0005-QJR-608 30-Nov-15 A • Start preparing the internal joints for pipe culvert at Sta.3+640 30-Nov-15 30-Nov-15 C

IR-15-0005-QJR-609 30-Nov-15 A
• Subgrade layer under inlet and outlet wing walls foundation of pipe culvert at Sta.4+425.
• Alignment, width and elevation.  

30-Nov-15 30-Nov-15 C

IR-15-0005-QJR-610 30-Nov-15 A
• Subgrade layer from Sta.7+840 to Sta.7+900 RHS.
• Alignment, width and elevation.  

30-Nov-15 30-Nov-15 A

IR-15-0005-QJR-611 30-Nov-15 A
• Subgrade layer from Sta.A5+220 to Sta.A5+280.
• Alignment, width and elevation

30-Nov-15
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117 Test-15-00005-QJR-117 Comprehensive test for 2nd replacement material layer from 
Sta.4+050 to St.5+100 B November 1, 2015 December 1, 2015 November 4, 2015 3 A

228 Test-15-00005-QJR-228 Comprehensive test for 1st sub base material layer from 
Sta.0+660 to Sta.1+000 RHS B November 1, 2015 December 1, 2015 November 4, 2015 3 A

229 Test-15-00005-QJR-229 Comprehensive test for 1st sub base material layer from 
Sta.3+860 to Sta.4+360 B November 1, 2015 December 1, 2015 November 4, 2015 3 A

327 Test-15-00005-QJR-327 Comprehensive test for 2nd sub base material layer from 
Sta.0+500 to Sta.1+000 A November 1, 2015 December 1, 2015 November 4, 2015 3 A

328 Test-15-00005-QJR-328 Comprehensive test for 2nd sub base material layer from 
Sta.0+055 to Sta.0+500 A November 2, 2015 December 2, 2015 November 4, 2015 2 A

329 Test-15-00005-QJR-329 Compaction test for 2nd replacement material layer from 
Sta.5+700 to Sta.5+900 A November 2, 2015 December 2, 2015 November 4, 2015 2 A

330 Test-15-00005-QJR-330 Comprehensive test for 2nd sub base material layer from 
Sta.3+500 to Sta.4+000 A November 2, 2015 December 2, 2015 November 4, 2015 2 A

331 Test-15-00005-QJR-331 Comprehensive test for 2nd sub base course material layer 
from Sta.4+000 to Sta.4+500  A November 2, 2015 December 2, 2015 November 17, 2015 15 A

332 Test-15-00005-QJR-332 Comprehensive test for sub base course material layer from 
Sta.9+480 to Sta.9+700 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

333 Test-15-00005-QJR-333 Comprehensive test for replacement material layer from 
Sta.13+500 to Sta.14+000 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

334 Test-15-00005-QJR-334 Comprehensive test for sub base course material layer from 
Sta.13+060 to Sta.13+260 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

335 Test-15-00005-QJR-335 Comprehensive test for sub base course material layer from 
Sta.9+340 to Sta.9+480 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

336 Test-15-00005-QJR-336 Compaction test for subgrade layer from Sta.12+400 to 
Sta.12+460 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

337 Test-15-00005-QJR-337 Compaction test for 1st replacement layer from Sta.13+630 
to Sta.13+850 RHS A November 8, 2015 December 8, 2015 November 12, 2015 4 A

338 Test-15-00005-QJR-338 Compaction test for 4th selected fill layer from Sta.9+710 to 
Sta.9+900 RHS A November 8, 2015 December 8, 2015 November 12, 2015 4 A

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL
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339 Test-15-00005-QJR-339 Compaction test for 1st selected fill layer from Sta.10+860 
to Sta.11+100 LHS A November 8, 2015 December 8, 2015 November 12, 2015 4 A

340 Test-15-00005-QJR-340 Compaction test for 1st sub base layer from Sta.9+340 to 
Sta.9+700 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

341 Test-15-00005-QJR-341 Test report on reinforced concrete cylindrical pipes Φ 100 
cm A November 8, 2015 December 8, 2015 November 12, 2015 4 A

342 Test-15-00005-QJR-342 Quality Control on aggregate used in asphalt mix design for 
(1” normal size) A November 8, 2015 December 8, 2015 November 12, 2015 4 A

343 Test-15-00005-QJR-343 Comprehensive test for sub base course material layer from 
Sta.9+700 to Sta.9+900 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

344 Test-15-00005-QJR-344 Comprehensive test for 2nd sub base course material layer 
from Sta.9+340 to Sta.9+700 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

345 Test-15-00005-QJR-345 Modified Proctor test 1st selected fill material layer from 
Sta.10+570 to Sta.11+570 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

346 Test-15-00005-QJR-346 Compaction test & retest for 1st sub base layer from 
Sta.8+900 to Sta.9+100 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

347 Test-15-00005-QJR-347 Compaction test & retest for sub base layer from Sta.12+180 
to Sta.12+400 A November 8, 2015 December 8, 2015 November 12, 2015 4 A

348 Test-15-00005-QJR-348 Comprehensive test for 1st sub base layer from Sta.3+560 to 
Sta.3+860 A November 9, 2015 December 9, 2015 November 12, 2015 3 C

349 Test-15-00005-QJR-349 Comprehensive test for fill material layer from Sta.1+050 to 
Sta.1+600 A November 9, 2015 December 9, 2015 November 12, 2015 3 A

350 Test-15-00005-QJR-350 Comprehensive test for sub base course material layer from 
Sta.8+875 to Sta.9+020 A November 11, 2015 December 11, 2015 November 18, 2015 7 A

351 Test-15-00005-QJR-351 Modified Proctor test 3rd replacement material layer from 
Sta.13+630 to Sta.13+850 A November 11, 2015 December 11, 2015 November 18, 2015 7 A

352 Test-15-00005-QJR-352 Modified Proctor test for subgrade layer from Sta.10+780 to 
Sta.10+860 A November 11, 2015 December 11, 2015 November 18, 2015 7 A

353 Test-15-00005-QJR-353 Comprehensive test for base course material layer from 
Sta.12+000 to Sta.12+400 A November 12, 2015 December 12, 2015 November 18, 2015 6 A

354 Test-15-00005-QJR-354 Comprehensive test for base course material layer from 
Sta.11+600 to Sta.12+000 A November 12, 2015 December 12, 2015 November 18, 2015 6 A

106



Approv
al 

Status
No. QC-Submittal No  Description DV Submitted on 

(M/D/Y)
Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,
D,E)

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

355 Test-15-00005-QJR-355 Compaction and Modified proctor test for topping material 
layer under footing of RW from Sta.5+790 to Sta.5+825 A November 12, 2015 December 12, 2015 November 18, 2015 6 A

356 Test-15-00005-QJR-356 Compaction test for 2nd fill material layer from Sta.12+480 
to Sta.12+580 RHS A November 12, 2015 December 12, 2015 November 18, 2015 6 A

357 Test-15-00005-QJR-357 Compaction test for subgrade layer from Sta.13+260 to 
Sta.13+400 A November 12, 2015 December 12, 2015 November 18, 2015 6 A

358 Test-15-00005-QJR-358 Compaction test for 3rd replacement material layer from 
Sta.13+600 to Sta.13+850 RHS A November 12, 2015 December 12, 2015 November 18, 2015 6 A

359 Test-15-00005-QJR-359 Compaction test for subgrade of benching layer from 
Sta.10+780 to Sta.10+860 LHS A November 12, 2015 December 12, 2015 November 18, 2015 6 A

360 Test-15-00005-QJR-360 Compaction test for 1st fill material layer from Sta.10+720 
to Sta.10+760 LHS for 1st step A November 12, 2015 December 12, 2015 November 18, 2015 6 A

361 Test-15-00005-QJR-361 Compaction test for base course  material layer from 
Sta.11+600 to Sta.12+000 A November 12, 2015 December 12, 2015 November 18, 2015 6 A

362 Test-15-00005-QJR-362 Compaction test for base course  material layer from 
Sta.12+000 to Sta.12+200 A November 12, 2015 December 12, 2015 November 18, 2015 6 A

363 Test-15-00005-QJR-363 Comprehensive test for 1st sub base course material layer 
from Sta.3+150 to Sta.3+560 A November 17, 2015 December 17, 2015 November 18, 2015 1 A

364 Test-15-00005-QJR-364 Compaction & Modified proctor test for fill material layer 
from Sta.7+850 to Sta.7+990 LHS for 1st step A November 17, 2015 December 17, 2015 November 24, 2015 7 A

365 Test-15-00005-QJR-365 Compaction & Modified proctor test for 1st replacement 
material layer from Sta.5+500 to Sta.5+580 LHS A November 17, 2015 December 17, 2015

366 Test-15-00005-QJR-366 Compaction test for 2nd replacement material layer from 
Sta.5+500 to Sta.5+580 LHS A November 17, 2015 December 17, 2015

367 Test-15-00005-QJR-367 Comprehensive test for base course material layer from 
Sta.0+055 to Sta.0+500 A November 18, 2015 December 18, 2015 November 24, 2015 6 A

368 Test-15-00005-QJR-368 Comprehensive test for 1st sub base course material layer 
from Sta.0+460 to Sta.0+660 A November 18, 2015 December 18, 2015 November 24, 2015 6 A

369 Test-15-00005-QJR-369 Comprehensive test for subgrade layer from Sta.4+370 to 
Sta.4+900 A November 18, 2015 December 18, 2015 November 24, 2015 6 A

370 Test-15-00005-QJR-370 Comprehensive test for 1st sub base layer from Sta.8+400 to 
Sta.8+875 A November 18, 2015 December 18, 2015 November 24, 2015 6 A
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TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

371 Test-15-00005-QJR-371 Comprehensive test for 1st sub base layer from Sta.8+000 to 
Sta.8+400 A November 18, 2015 December 18, 2015 November 24, 2015 6 A

372 Test-15-00005-QJR-372 Comprehensive test for base course material layer from 
Sta.0+500 to Sta.1+000 A November 18, 2015 December 18, 2015 November 24, 2015 6 A

373 Test-15-00005-QJR-373 Comprehensive test fill material layer from Sta.1+050 to 
Sta.1+600 RHS & LHS A November 18, 2015 December 18, 2015 November 24, 2015 6 A

374 Test-15-00005-QJR-374 Compaction & Modified Proctor test for subgrade layer 
under pipe culvert at Sta.4+430 A November 18, 2015 December 18, 2015 November 24, 2015 6 A

375 Test-15-00005-QJR-375 Compaction & Modified Proctor test for base course layer 
under pipe culvert at Sta.4+420 A November 18, 2015 December 18, 2015 November 24, 2015 6 A

376 Test-15-00005-QJR-376 Compaction test & retest for 3rd fill from Sta.9+950 to 
Sta.10+100 for 2nd step A November 19, 2015 December 19, 2015 November 24, 2015 5 A

377 Test-15-00005-QJR-377 Compaction test for 1st fill layer from Sta.1+360 to 
Sta.1+580 LHS for 2nd step A November 19, 2015 December 19, 2015 November 24, 2015 5 A

378 Test-15-00005-QJR-378 Compaction test for 2nd fill material layer from Sta.1+050 
to Sta.1+480 RHS for 1st step A November 19, 2015 December 19, 2015 November 24, 2015 5 A

379 Test-15-00005-QJR-379 Compaction test for 3rd fill material layer from Sta.4+430 to 
Sta.4+480 RHS for 1st step A November 19, 2015 December 19, 2015 November 24, 2015 5 A

380 Test-15-00005-QJR-380 Compaction test for 3rd fill material layer from Sta.10+860 
to Sta.11+100 LHS A November 19, 2015 December 19, 2015 November 24, 2015 5 A

381 Test-15-00005-QJR-381 Compaction test for 2nd sub base material layer from Sta. 
0+055 to Sta.0+500 A November 19, 2015 December 19, 2015 November 24, 2015 5 A

382 Test-15-00005-QJR-382 Compaction test for 2nd fill material layer from Sta. 4+780 
to Sta.4+840 for 3rd step A November 19, 2015 December 19, 2015 November 24, 2015 5 A

383 Test-15-00005-QJR-383 Compaction test for 1st replacement material layer from 
Sta.5+280 to Sta.5+380 LHS A November 19, 2015 December 19, 2015 November 24, 2015 5 A

384 Test-15-00005-QJR-384 Compaction test for 1st fill material layer from Sta.11+100 
to Sta.11+170 LHS A November 19, 2015 December 19, 2015 November 24, 2015 5 A

385 Test-15-00005-QJR-385 Compaction test for 2nd fill material layer from Sta.10+860 
to Sta.11+100 LHS A November 19, 2015 December 19, 2015 November 24, 2015 5 A
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 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

386 Test-15-00005-QJR-386 Compaction test & retest for 1st sub base material layer 
from Sta.3+150 to Sta.5+560 & from Sta.8+000 to Sta.8+875 A November 22, 2015 December 22, 2015 November 24, 2015 2 A

387 Test-15-00005-QJR-387 Compaction test for subgrade layer from Sta.13+600 to 
Sta.13+700 A November 22, 2015 December 22, 2015 November 24, 2015 2 A

388 Test-15-00005-QJR-388 Compaction test for subgrade level under sub base layer 
from Sta.9+700 to Sta.9+900 A November 22, 2015 December 22, 2015 November 24, 2015 2 A

389 Test-15-00005-QJR-389 Compaction test for 2nd fill material layer from Sta.9+950 
to Sta.9+980 LHS for 2nd step A November 22, 2015 December 22, 2015 November 24, 2015 2 A

390 Test-15-00005-QJR-390 Compaction test for subgrade layer from Sta.8+080 to 
Sta.8+340 RHS A November 22, 2015 December 22, 2015 November 24, 2015 2 A

391 Test-15-00005-QJR-391 Compaction test for 2nd fill material layer from Sta.10+620 
to Sta.10+690 LHS A November 22, 2015 December 22, 2015 November 24, 2015 2 A

392 Test-15-00005-QJR-392 Compaction test for 3rd fill material layer from Sta.10+860 
to Sta.11+100 LHS A November 22, 2015 December 22, 2015 November 24, 2015 2 A

393 Test-15-00005-QJR-393 Compaction test for 2nd fill material layer from Sta.1+050 
to Sta.1+360 for 2nd step A November 22, 2015 December 22, 2015 November 24, 2015 2 A

394 Test-15-00005-QJR-394 Compaction test for fill material layer from Sta.8+800 to 
Sta.8+875 for 2nd step A November 22, 2015 December 22, 2015 November 24, 2015 2 A

395 Test-15-00005-QJR-395 Compaction test for 1st fill material layer from Sta.10+120 
to Sta.10+200 for 2nd step A November 22, 2015 December 22, 2015 November 24, 2015 2 A

396 Test-15-00005-QJR-396 Compaction test for 1st fill material layer from Sta.1+500 to 
Sta.1+580 for 1st step A November 22, 2015 December 22, 2015 November 24, 2015 2 A

397 Test-15-00005-QJR-397 Compaction test for subgrade layer from Sta.4+520 to 
Sta.4+720 A November 22, 2015 December 22, 2015 November 24, 2015 2 A

398 Test-15-00005-QJR-398 Compaction test for 3rd replacement layer from Sta.5+700 
to Sta.5+900 A November 22, 2015 December 22, 2015 November 24, 2015 2 A

399 Test-15-00005-QJR-399 Compaction test for subgrade layer from Sta.4+800 to 
Sta.4+900 A November 22, 2015 December 22, 2015 November 24, 2015 2 A

400 Test-15-00005-QJR-400 Compaction test for 3rd replacement layer from Sta.5+380 
to Sta.5+700 A November 22, 2015 December 22, 2015 November 24, 2015 2 A
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401 Test-15-00005-QJR-401 Compaction test for 2nd fill material layer from Sta.1+220 
to Sta.1+480 RHS for 1st step A November 22, 2015 December 22, 2015 November 24, 2015 2 A

402 Test-15-00005-QJR-402 Compaction test for 1st fill material layer from Sta.1+060 to 
Sta.1+250 for 3rd step A November 22, 2015 December 22, 2015 November 24, 2015 2 A

403 Test-15-00005-QJR-403 Compaction test for 2nd fill material layer from Sta.1+050 
to Sta.1+120 for 1st step A November 22, 2015 December 22, 2015

404 Test-15-00005-QJR-404 Compaction test & retest for subgrade layer from Sta.4+460 
to Sta.4+520 A November 23, 2015 December 23, 2015

405 Test-15-00005-QJR-405 Compaction & Modified Proctor test for subgrade layer 
from Sta.4+460 to Sta.4+520 A November 23, 2015 December 23, 2015

406 Test-15-00005-QJR-406 Compaction test & retest for base course layer from 
Sta.0+690 to Sta.0+980 A November 23, 2015 December 23, 2015

407 Test-15-00005-QJR-407 Compaction test & retest for 1st sub base layer from 
Sta.8+000 to Sta.8+400 A November 23, 2015 December 23, 2015

408 Test-15-00005-QJR-408 Compaction test & retest for 1st sub base layer from 
Sta.0+500 to Sta.0+660 A November 23, 2015 December 23, 2015

409 Test-15-00005-QJR-409 Compaction test for 2nd fill material layer from Sta.1+120 
to Sta.1+200 A November 23, 2015 December 23, 2015

410 Test-15-00005-QJR-410 Compaction test for base course material layer from 
Sta.0+055 to Sta.0+500 A November 23, 2015 December 23, 2015

411 Test-15-00005-QJR-411 Compaction test for 2nd sub base material layer from 
Sta.3+700 to Sta.3+900 A November 23, 2015 December 23, 2015

412 Test-15-00005-QJR-412
Compaction & modified proctor test for subgrade under 
topping layer for RW foundation from Sta.5+790 to 
Sta.5+825 

A November 23, 2015 December 23, 2015

413 Test-15-00005-QJR-413 Compaction & modified proctor test for subgrade layer from 
Sta.0+560 to Sta.0+620 A November 23, 2015 December 23, 2015

414 Test-15-00005-QJR-414 Modified proctor test for subgrade of benching layer from 
Sta.11+420 to Sta.11+600   RHS A November 23, 2015 December 23, 2015

415 Test-15-00005-QJR-415 Comprehensive test for sub base course material layer from 
Sta.13+260 to Sta.13+600 A November 23, 2015 December 23, 2015
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416 Test-15-00005-QJR-416 Comprehensive test for 3rd fill material layer from 
Sta.10+100 to Sta.11+100   A November 23, 2015 December 23, 2015

417 Test-15-00005-QJR-417 Comprehensive test for 4th fill material layer from 
Sta.10+100 to Sta.11+100   A November 23, 2015 December 23, 2015

418 Test-15-00005-QJR-418 Compaction test for subgrade of benching layer from 
Sta.11+425 to Sta.11+530 RHS  A November 23, 2015 December 23, 2015

419 Test-15-00005-QJR-419 Compaction test 2nd sub base course material layer from 
Sta.9+340 to Sta.9+700 A November 23, 2015 December 23, 2015

420 Test-15-00005-QJR-420 Compaction test & retest for 2nd sub base course material 
layer from Sta.9+700 to Sta.9+900 A November 23, 2015 December 23, 2015

421 Test-15-00005-QJR-421 Comprehensive test for base course material layer from 
Sta.8+400 to Sta.8+875 A November 24, 2015 December 24, 2015

422 Test-15-00005-QJR-422 Application Rate of the prime coat MC from Sta.0+700 to 
Sta.0+980 A November 24, 2015 December 24, 2015

423 Test-15-00005-QJR-423 Application Rate of the prime coat MC from Sta.0+055 to 
Sta.0+500 A November 24, 2015 December 24, 2015

424 Test-15-00005-QJR-424 Concrete Compressive strength test for encasement ground 
slab for outlet pipe culvert at Sta.9+555 (28 Days) A November 26, 2015 December 26, 2015

425 Test-15-00005-QJR-425 Concrete Compressive strength test for footing of retaining 
wall of pipe culvert at Sta.0+655 (28 Days) A November 26, 2015 December 26, 2015

426 Test-15-00005-QJR-426 Concrete Compressive strength test for retaining wall 
foundation at Sta.5+800 RHS (7 Days) A November 26, 2015 December 26, 2015

427 Test-15-00005-QJR-427 Concrete Compressive strength test for footing of retaining 
wall from Sta.7+423 to Sta.7+435 LHS (7 Days) A November 26, 2015 December 26, 2015

428 Test-15-00005-QJR-428 Comprehensive test for base course material layer from 
Sta.3+500 to Sta.4+000 A November 29, 2015 December 29, 2015

429 Test-15-00005-QJR-429 Comprehensive test for base course material layer from 
Sta.4+000 to Sta.4+500 A November 30, 2015 December 30, 2015
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52 SUB-15-00005-QJR-052 B Street Lighting System M 18-Nov-15 18-Dec-15

65 SUB-15-00005-QJR-065 B Thermo Plastic Paint M 25-Nov-15 25-Dec-15

80 SUB-15-00005-QJR-080 C Plan, Profile and Cross sections for Round about at St.5+180 (for Construction) S 1-Nov-15 1-Dec-15 5-Nov-15 4 A

81 SUB-15-00005-QJR-081 C Plan, Profile and Cross sections from St.2+250 to St.3+150  (for Construction) S 5-Nov-15 5-Dec-15 12-Nov-15 7 A

83 SUB-15-00005-QJR-083 C Existing pipe culvert at Sta.3+640 ( for Construction) S 1-Nov-15 1-Dec-15 3-Nov-15 2 C

88 SUB-15-00005-QJR-088 C Plan, Profile and Cross sections for Round about at St.9+270 (For Construction) S 3-Nov-15 3-Dec-15 11-Nov-15 8 A

96 SUB-15-00005-QJR-096 C
Plan Profile and Cross sections for Intersection from Sta.10+400 to Sta.10+700 (for 

Construction)
S 1-Nov-15 1-Dec-15 8-Nov-15 7 A

100 SUB-15-00005-QJR-100 D Proposed Pipe Culvert at Sta.1+225 (for Construction) S 22-Nov-15 22-Dec-15 25-Nov-15 3 A

101 SUB-15-00005-QJR-101 C Plan Profile and Cross Sections for Intersection at Sta.7+010 (for Construction) S 1-Nov-15 1-Dec-15 17-Nov-15 16 A

110 SUB-15-00005-QJR-110 B Retaining Walls from Sta.11+500 to Sta.11+543.68 LHS (for Construction) S 16-Nov-15 16-Dec-15 17-Nov-15 1 A

112 SUB-15-00005-QJR-112 B
Curb stone from Sta.0+400 to Sta.0+645 RHS & from Sta.0+650 to Sta.1+000 LHS (for 

Construction)
S 18-Nov-15 18-Dec-15 25-Nov-15 7 A

113 SUB-15-00005-QJR-113 A Traffic Control Plan for intersection at Sta. 14+152 O 1-Nov-15 1-Dec-15 12-Nov-15 11 B

114 SUB-15-00005-QJR-114 A Existing pipe culvert at Sta.13+875 S 2-Nov-15 2-Dec-15 22-Nov-15 20 C

115 SUB-15-00005-QJR-115 A Proposed pipe culvert at Sta.7+753 S 3-Nov-15 3-Dec-15 12-Nov-15 9 C

116 SUB-15-00005-QJR-116 A Updated Construction Schedule up to October 31, 2015  O 5-Nov-15 5-Dec-15 18-Nov-15 13 B

117 SUB-15-00005-QJR-117 A Proposed pipe culvert at Sta.D 0+052 S 5-Nov-15 5-Dec-15 11-Nov-15 6 C

118 SUB-15-00005-QJR-118 A Samples for Cobra, cables, and Lighting Fixtures M 15-Nov-15 15-Dec-15

119 SUB-15-00005-QJR-119 A Samples for Electricity warning plate and warning tape M 16-Nov-15 16-Dec-15 19-Nov-15 4 A

120 SUB-15-00005-QJR-120 A Safety Plan Update for October, 2015 O 16-Nov-15 16-Dec-15 25-Nov-15 9 C

121 SUB-15-00005-QJR-121 A Quality Control Program Plan (QCP)– October, 2015 O 17-Nov-15 17-Dec-15

122 SUB-15-00005-QJR-122 A Plan,Profile and Cross sections for Roundabout at Sta.2+080 S 17-Nov-15 17-Dec-15

123 SUB-15-00005-QJR-123 A
Remedy Plan for base course layer from Sta. 11+900 to Sta12+200 and for sub base layer 

from Sta.0+600 to sta.0+900
O 22-Nov-15 22-Dec-15 26-Nov-15 9 A

124 SUB-15-00005-QJR-124 A Method of statement for joint repair of pipe culverts O 23-Nov-15 23-Dec-15

125 SUB-15-00005-QJR-125 A Proposed pipe culvert at Sta.4+760 S 26-Nov-15 26-Dec-15

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
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Submittals Log
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No. RFI No  Description References DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review Days

7 RFI-15-00005-QJR-C-E-007 Lowering of Proposed design level of new 1Ф1000mm  pipe 
culvert at St.8+322 Design Drawings – New  1 Ф1000 mm  pipe culvert at St.8+322 02-Nov-15 02-Dec-15 03-Nov-15 1

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
RFIs log 

Contract No. : AID-294-I-00-12-00002           
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TRS No. Date Submitted Description

TRS.005.E-C-093 1-Nov-15

SUB-15-00005-QJR-107-A
SUB-15-00005-QJR-100-C
SUB-15-00005-QJR-064-B

Daily joint reports Dated October 28, 2015 
TRS.005.E-C-094 2-Nov-15 Daily joint reports Dated October 29 & 30, 2015 

TRS.005.E-C-095 3-Nov-15

SUB-15-00005-QJR-083-C
SUB-15-00005-QJR-112-A

RFI-15-00005-QJR-C-E-007

TRS.005.E-C-096 4-Nov-15

TEST-15-00005-QJR-117-B
TEST-15-00005-QJR-228-B & TEST-15-00005-QJR-229-B
TEST-15-00005-QJR-314-A to TEST-15-00005-QJR-318-A
TEST-15-00005-QJR-320-A to TEST-15-00005-QJR-324-A
TEST-15-00005-QJR-326-A to TEST-15-00005-QJR-330-A

TRS.005.E-C-097 5-Nov-15 SUB-15-00005-QJR-080-C

TRS.005.E-C-098 8-Nov-15
SUB-15-00005-QJR-096-C
SUB-15-00005-QJR-098-B

Daily Joint Report Dated November 03, 2015.
TRS.005.E-C-099 9-Nov-15 Daily Joint Report Dated November 04 & 05, 2015.

TRS.005.E-C-100 11-Nov-15

SUB-15-00005-QJR-086-B
SUB-15-00005-QJR-088-C
SUB-15-00005-QJR-105-A
SUB-15-00005-QJR-109-A
SUB-15-00005-QJR-110-A
SUB-15-00005-QJR-117-A

Daily Joint Reports from November 6, 2015 to November 
8, 2015.

TRS.005.E-C-101 12-Nov-15

SUB-15-00005-QJR-081-C
SUB-15-00005-QJR-113-A
SUB-15-00005-QJR-115-A

TEST-15-00005-QJR-333-A to TEST-15-00005-QJR-347-A
TEST-15-00005-QJR-348-A
TEST-15-00005-QJR-349-A

TRS.005.E-C-102 16-Nov-15
Daily Joint Report from November 9, 2015 to November 

12, 2015

TRS.005.E-C-103 16-Nov-15

SUB-15-00005-QJR-101-C
SUB-15-00005-QJR-110-B
TEST-15-00005-QJR-319-A
TEST-15-00005-QJR-325-A
TEST-15-00005-QJR-331-A
TEST-15-00005-QJR-332-A

TRS.005.E-C-104 18-Nov-15 TEST-15-00005-QJR-350-A to TEST-15-00005-QJR-363-A

TRS.005.E-C-105 19-Nov-15

SUB-15-00005-QJR-108-A

SUB-15-00005-QJR-116-A
SUB-15-00005-QJR-119-A

TRS.005.E-C-106 22-Nov-15
SUB-15-00005-QJR-114-A                             

Daily Joint Reports from November 16. 2015 to November 
18, 2015

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, QabaƟya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C
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INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, QabaƟya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C

TRS.005.E-C-107 24-Nov-15

TEST-15-00005-QJR-364-A
TEST-15-00005-QJR-367-A to TEST-15-00005-QJR-402-A

Daily Joint Reports from November 19. 2015 to November 
22, 2015

TRS.005.E-C-108 25-Nov-15

SUB-15-00005-QJR-100-D
SUB-15-00005-QJR-112-B
SUB-15-00005-QJR-120-A

TRS.005.E-C-109 26-Nov-15
SUB-15-00005-QJR-123-A                             

Daily Joint Report of November 23, 2015

TRS.005.E-C-110 25-Nov-15
Daily Joint Report from November 24, 2015 to November 

27, 2015
TRS.005.E-C-111 30-Nov-15 Daily Joint Report of November 28, 2015.
TRS.005.E-C-112 25-Nov-15
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TRS.005.C-E-091 29-Oct-15

TEST -15-00005-QJR-324 to   TEST -15-00005-QJR-326
SUB -15-00005-QJR-100
SUB -15-00005-QJR-112

TRS.005.C-E-092 1-Nov-15

TEST -15-00005-QJR-117
TEST -15-00005-QJR-228
TEST -15-00005-QJR-229
TEST -15-00005-QJR-327
SUB -15-00005-QJR-080
SUB -15-00005-QJR-083
SUB -15-00005-QJR-096
SUB -15-00005-QJR-101
SUB -15-00005-QJR-113

TRS.005.C-E-093 2-Nov-15
TEST -15-00005-QJR-328 to  TEST -15-00005-QJR-331

SUB -15-00005-QJR-114

TRS.005.C-E-094 3-Nov-15
SUB -15-00005-QJR-088
SUB -15-00005-QJR-115

TRS.005.C-E-095 5-Nov-15
SUB -15-00005-QJR-081
SUB -15-00005-QJR-116

TRS.005.C-E-096 8-Nov-15 Test -15-00005-QJR-332 to  Test -15-00005-QJR-347 

TRS.005.C-E-097 9-Nov-15 Test -15-00005-QJR-348 to  Test -15-00005-QJR-349 

TRS.005.C-E-098 11-Nov-15 Test -15-00005-QJR-350 to  Test -15-00005-QJR-3529 

TRS.005.C-E-099 12-Nov-15 Test -15-00005-QJR-353 to  Test -15-00005-QJR-362 

TRS.005.C-E-100 15-Nov-15 SUB -15-00005-QJR-118  

TRS.005.C-E-101 16-Nov-15
SUB -15-00005-QJR-110  
SUB -15-00005-QJR-119  

TRS.005.C-E-102 17-Nov-15
SUB -15-00005-QJR-121  
SUB -15-00005-QJR-122  

TRS.005.C-E-103 18-Nov-15
SUB -15-00005-QJR-052  
SUB -15-00005-QJR-112  

TRS.005.C-E-104 19-Nov-15 Test -15-00005-QJR-376 to  Test -15-00005-QJR-385  

TRS.005.C-E-105 22-Nov-15

Test -15-00005-QJR-386 to  Test -15-00005-QJR-403  
SUB -15-00005-QJR-100
SUB -15-00005-QJR-123

TRS.005.C-E-106 23-Nov-15
Test -15-00005-QJR-404 to  Test -15-00005-QJR-420  

SUB -15-00005-QJR-124

TRS.005.C-E-107 24-Nov-15 Test -15-00005-QJR-421 to  Test -15-00005-QJR-423  

TRS.005.C-E-108 25-Nov-15 SUB -15-00005-QJR-065 

TRS.005.C-E-109 26-Nov-15
SUB -15-00005-QJR-125 

TEST -15-00005-QJR-424 to  TEST -15-00005-QJR-427

TRS.005.C-E-110 29-Nov-15 TEST -15-00005-QJR-428 

TRS.005.C-E-111 30-Nov-15 TEST -15-00005-QJR-429 

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, QabaƟya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ C‐E
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