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ACRONYMS 
 
AEAI   Advanced Engineering Associates International  

CAR Central Asian Republic 

CEO   Chief Executive Officer 

CFW   Corporate Finance Wing 

CPGCL   Central Power Generation Company Ltd 

DISCO   Distribution Company 

ECC   Economic Coordination Committee 

EPP   Energy Policy Program 

FARA   Fixed Amount Reimbursable Agreement 

FATA   Federally Administered Tribal Areas 

FESCO   Faisalabad Electric Supply Company 

FY   Financial year 

GE   General Electric 

GENCO  Generation Company 

GEPCO  Gujranwala Electric Supply Company 

GHCL   GENCO Holding Company Limited 

GOP   Government of Pakistan 

GTPS   Guddu Thermal Power Station 

GZDP   Gomal Zam Dam Project 

HEC   Heavy Electric Complex 

HESCO   Hyderabad Electric Supply Company 

HPP   Hydro Power Project 

JTPS   Jamshoro Thermal Power Station 

KPK   Khyber Pakhtunkhwa 

KV   Kilovolts, 1000 volts, unit of electric potential (voltage) 

LC   Letter of Credit 

LESCO   Lahore Electricity Supply Company 

LNG   Liquefied Natural Gas 

MOF   Ministry of Finance 

MPNR   Ministry of Petroleum and Natural Resources 

MTPS   Muzaffargarh Thermal Power Station 

MW Megawatt, unit of electrical power, 1 million watts,  

MWP   Ministry of Water and Power 

NEPRA   National Electric Power Regulatory Authority 

NPCC   National Power Control Center 
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NTDC   National Transmission and Despatch Company 

O & M   Operations and Maintenance 

PC   Planning Commission 

PESCO   Peshawar Electricity Supply Company 

PIL   Project Implementation Letter 

PO   Purchase Order 

PWF   Pakistan WAPDA Foundation 

PTF   Power Transformers 

PSRP   Power Sector Reform Program 

RFP   Request for Proposal 

TPS   Thermal Power Station 

TOR   Terms of Reference 

USAID   United States Agency for International Development 

USD   United States Dollar, $ 

WAPDA  Water and Power Development Authority 
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PROGRAM OVERVIEW 
 
USAID’s Energy Policy Program (EPP) supports the jointly agreed upon interests of USAID and the 
Government of Pakistan in power generation and transmission and related policy reform activities. 
Current key activities include providing monitoring and implementation support to the following six 
signature energy projects, announced by Secretary of State, Hillary Clinton: 

– Four repair and maintenance projects (3 GENCOs and Tarbela) with total funding of $70.73 
million.  

– Two multipurpose dam completion projects (Gomal Zam and Satpara) with total funding of 
$71 million. 
 

When completed, these projects will add more than 863MW to Pakistan’s generating capacity. As of 
August, 2013, a total of 913 MW have been added to Pakistan’s electricity grid through USAID 
funding as shown in the following table. 

Table 1: Planned Capacity Additions for Signature Energy Projects 

 
EPP also is providing technical support to the Ministry of Water and Power (MWP) to identify and 
select new generation and transmission projects. Examples include potential imports of electricity 
from the Central Asian Republics to Pakistan through Afghanistan; and providing analytical support 
for projects such as Step 1 & II Due Diligence for the Kurram Tangi Project. 
 

In addition, EPP is supporting generation & transmission related studies and policy reform activities 
assigned by USAID.  These include developing GENCO and NTDC business plans; developing 
policies/procedures for the National Power Control Center; and advisory services at MWP and the 
Planning Commission (Energy Wing), Ministry of Finance (MOF), and Ministry of Petroleum and 
Natural Resources (MPNR). 
 
Staffing:  Contractor’s level of effort is comprised of 85% Pakistani and 15% 

international staff.  
Location:   All Provinces and Federally Administered Tribal Areas  
Total USAID Funding:  $ 136.731 million  for six signature energy projects  

$ 14.893 million   EPP Phase II  

Project Planned MW Gains 
per FARA Expected Gains MW added 

(as of August 2013) 

Muzaffargarh 165 475 480 
Jamshoro 95 150 270 
Guddu 55 75 -- 
Tarbela 80 128 128 
Gomal Zam 17.4 17.4  17.4 
Satpara 17.66 17.66 17.6 
Total 430.06 863.06 913 
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The rehabilitation work to date has 
resulted in the restoration of 128 MW at 
Tarbela Hydropower plant. Work under 
the FARA is scheduled to be completed 
by December 2014. 

COMPONENT 1:  
PROJECT MONITORING & IMPLEMENTATION 
 
The Energy Policy Program is providing monitoring and implementation support for the six 
Government-to-Government signature energy projects. These projects include rehabilitation of three 
thermal power plants (Muzaffargarh, Guddu and Jamshoro), and one hydropower plant (Tarbela 
Dam); and construction of two new multipurpose dams (Gomal Zam Dam and Satpara Dam). Total 
USG funding for these projects is $141.731 million (per revised agreements), with estimated gains in 
generating capacity up to 863MW. As of August 2013, 913 MW have been added to Pakistan’s 
national grid.  

HYDROPOWER PLANTS 
 

With a total funding of $87.5 million, as much as 163MW of generation is estimated to be added 
through the rehabilitation of Tarbela hydropower plant and completion of two multipurpose dams, 
Satpara and Gomal Zam.  

A baseline condition of the dams is tabulated below.  For Satpara and Gomal Zam, the baseline 
available generating capacity at the time of signing of the agreement was zero. 
 

Table 2: Baseline Generation for Tarbela  
 

 
Rehabilitation of Tarbela Hydropower Plant under FARA:  
On August 24, 2013 EPP conducted a field visit to Tarbela hydro power plant to monitor the progress 
of rehabilitation works and to discuss delays faced in 
the procurement of SCADA system. EPP 
recommended that high-level efforts are required to 
achieve the completion by December 2014 and advised 
WAPDA to expedite the procurement. 

 
During the visit, Tarbela power station was generating 3561 MW at a reservoir level of 1552 ft. and 
the units 1, 3, & 4 (rehabilitated under FARA) were generating 182 MW each and capable of 
generating 195 MW.  EPP checked the windings temperature and found it within the acceptable limit.  

 
The installation of digital governor at Unit 9 was completed in June, however, installation on the 
remaining units has been put on hold due to the high demand of electricity in summer season and will 
resume in October.  
 
Of the $16.5 million USG funding committed for Tarbela, total disbursement as of August 2013 has 
reached to $13,949,917. The detailed status of the Tarbela FARA is tabulated below: 
 

Tarbela 
Units under 

Rehabilitation 

Baseline at the time of FARA 
signing Baseline at shut down for replacement 

Capacity 
(MW) MW gains Capacity 

(MW) MW gains 

Unit 1 185 10 185 10 

Unit 3 185 10 185 10 

Unit 4 135 60 87 108 

 505 80 457 128 



 

 
USAID Energy Policy Program 
Monthly Report – August 2013 9 
 

Table 3: Status of Tarbela FARA  

LINE 
ITEM 

# 

UNIT 
# 

WORK ITEM 
DESCRIPTION 

AMOUNT 
(USD) 

CLAIMS 
SUBMITTED 

(USD) 
PRESENT STATUS 

1 4 

Replacement of Damaged 
Generator Stator Windings 
with Class F Insulation 
Windings, Unit#4 

3,700,000 3,700,000 Work completed and 100% amount 
reimbursed 

2 3 

Replacement of Damaged 
Generator Stator Windings 
with Class F Insulation 
Windings, Unit#3 

3,700,000 
 

2,849,917 
 

Installation of windings completed on May 
25, 2012. 100% amount-less spares-has 
been reimbursed. WAPDA is in process of 
placing the PO for the spares.  

3 1 

Replacement of Damaged 
Generator Stator Windings 
with Class F Insulation 
Windings, Unit#1 

3,700,000 3,700,000 Work completed and 100% amount 
reimbursed 

4 1-14 Upgrading of the SCADA 
System, Units 1-14 1,000,000  

SCADA System award is in final stages 
WAPDA requested the Supplier (ABB) to 
furnish performance guarantee to finalize 
the contract.  

5 1-10 
Spare Seals & Guides for 
Relief & Bypass Valves on 
Turbine Side, Units 1-10 

500,000 500,000 Installation completed on all units. 100% 
amount reimbursed. 

6 1-10 
Replacement of 
Electromechanical Governors 
by Digital Ones, Unit 1-10 

3,000,000 2,700,000 
The equipment arrived at site on 30 
November. The installation on unit 9 is 
near completion .90% amount reimbursed.  

7 1-10 
Replacement of Worn out 
Station Drainage & 
Dewatering Pumps, Units1-10 

400,000  

Installation completed on all units. 
However, reimbursement is on hold as 
one small pump (required under FARA) is 
being procured by WAPDA to comply the 
specifications of FARA.  WAPDA is in 
tendering stage to procure the remaining 
small pump. 

8  Training 500,000 500,000 
20 engineers from Tarbela power station 
have completed training on O&M in 
Switzerland. 100% amount reimbursed.  

Total  16,500,000 13,949,917  

 
Gomal Zam Multipurpose Dam under Activity Agreement:    
The project was completed in July 2013, prior to 
agreement completion date of September 30, 
2013. During the reporting month, the power 
houses were successfully tested at full load of 
17.4 MW and the power generated was 
dispatched to the Tank grid, benefitting to 
276,921 individuals.   
 
On the security side, FWO has beefed up 
security at the project site. Efforts are still 
underway by FATA administration and WAPDA 
for the release of eight project staff (one 
reported killed), which was abducted in August 
2012. 
 

Inside view of Power House at Gomal Zam Dam 
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Of the $45 million USG funding committed for Gomal Zam (energy component), total disbursement 
as of August 2013 is $45,000,000.   The detailed status of the Gomal Zam Activity Agreement is 
tabulated below: 
 

Table 4: Status of Gomal Zam Activity Agreement  

 
  

LINE 
ITEM 

# 

WORK ITEM 
DESCRIPTION 

COMPLETION 
STATUS 

 
AGREEMENT 

AMOUNT 
(USD- 

Million) 

CLAIMS 
SUBMITTED 
( USD Million) 

PRESENT STATUS 

1. 
Main Dam, Spillways 
Concrete & Related 
Works  

88% 19.171 19.171 Work Completed. 100% Claim 
reimbursed 

2. Hydropower & 
Switchgear Component 90% 0.757 0.757 Work Completed. Claim of 0.757 

million reimbursed 

3 
Main Dam and 
Spillways Concrete & 
Related Works 

91% 5.125 5.125 Work Completed. Claim of 5.125 
million reimbursed 

4. 
Main Dam & Spillways, 
Concrete & Related 
Works 

100% 5.125 5.125 Work Completed. Claim of 5.125 
million reimbursed 

5. Hydropower & 
Switchgear Component 

50% of remaining 
10% works by  
Dec 9, 2011 

0.920 0.920 Work Completed. Claim of 0.920 
million reimbursed 

5a. Hydropower & 
Switchgear Component 

100% by Mar 31, 
2013 0.920 0.920 Work Completed. Claim of 0.92 

million reimbursed.  

6. 132kV Transmission 
Line & related works 50% 1.0 

 
1.0 

 
Work Completed. Claim of 1.0 
million reimbursed 

7. 132kV Transmission 
Line and related works 100% 

 
0.5 

 

 
0.5 

 

Work Completed. Claim of 0.5 
million reimbursed 

7a. 132kV  Transmission 
Line and related works 

100% by Mar 31, 
2013 0.5 0.5 Work Completed. Claim of 0.5 

million reimbursed. 

8a. 
Completion of 
Mechanical testing of 
Dam fixture 

100% 2.0 2.0 Work Completed. Claim of 2.0 
million reimbursed. 

8b. 

Completion of Project 
- Filling of Reservoir, 
Testing, & Placement in 
Commercial Operation 

50% by Dec 9, 
2011 1.991 1.991 Work Completed. Claim of 1.991 

million reimbursed 

8c. 

Completion of Project 
- Filling of Reservoir, 
Testing, & Placement in 
Commercial Operation 

100% by Mar 31, 
2013 1.991  

Final testing depends upon 
completion of transmission line, 
switchyard and availability of 
water 

9. 
Interest, penalties, 
other financial charges, 
and price adjustments 

  US$ Equiv24.50 As and when required through 
September 30, 2012 

10. Administrative and 
Security Cost   US$ Equiv9.00 As and when required through 

September 30, 2012 

11. 

Increased cost of labor 
and equipment user 
fees resulting from six 
months of construction 
delays 

100% by Mar 2013 5.0 5.0 Claim of 5.0 million reimbursed.  

Total  $45 $45  
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Satpara Multipurpose Dam under Activity Agreement:  
At Satpara Dam, all the four power houses have been commissioned and are capable of generating 
17.6MW.  
 
A team of EPP staff led by the USAID Project Manager visited Satpara Dam to organize the inaugural 
event of the Dam, however the event was postponed due to weather conditions.   
On completion of small irrigation works, the land issue has been resolved and WAPDA is working on 
fast track to complete the work of DR-I before the project completion date.  
  
Per Amendment No 4 to the Activity Agreement, the completion of the project is December 31, 
2013. Of the $26 million USG funding committed for Satpara, total disbursement as of August 2013 is 
$25,166,700. The status of Satpara Activity Agreement is tabulated below: 

 
Table 5: Status of Satpara Activity Agreement  

 

LINE 
ITEM 

# 

WORK ITEM 
DESCRIPTION 

COMPLETION 
STATUS  

AGREEMENT 
AMOUNT 

( USD - Million) 

CLAIMS 
SUBMITTED 
( USD- Million) 

PRESENT STATUS 

1. Civil Works for Dam & 
Power House 1 & 2 94% 4.500 4.500 Work Completed. 100% 

Claim reimbursed. 

2. Civil Works for Dam and 
Power House 1 & 2 100% 1.877 1.877 Work Completed. 100% 

Claim reimbursed 

3. 
Civil, Electrical & 
Mechanical Work for  
Power Houses 3 & 4 

50% 5.846 5.846 Work Completed. 100% 
reimbursed 

4. 
Civil, Electrical & 
Mechanical Work for  
Power Houses 3 & 4 

100% by Apr 30, 2013 3.681  

Work Completed. Power 
house 3 & 4 are 
commissioned.  100% 
claim reimbursed. 

5. Irrigation System 78 % 2.530 2.530 Work Completed. 100% 
Claim reimbursed 

6. Irrigation System 89 % 2.282 2.282 Work Completed. 100% 
Claim reimbursed 

7. Irrigation System 90 % by Dec 09, 2011 2.0538 2.0538 Work Completed. 100% 
claim reimbursed 

7a. Irrigation System 100% by Dec 31, 
2013 0.2282  

99.9% work completed. 
Work on DR-1 in 
progress 

8. Consultancy Services  81% 0.0853 0.0853 Work Completed. 100% 
Claim reimbursed 

9. Consultancy Services 90% 0.400 0.400 Work Completed. 100% 
Claim reimbursed 

10. Consultancy Services  100% by Dec 31, 
2013 0.390  Ongoing till project  end  

11. 
Project completion with 
Testing & Placement in 
Commercial Operation  

90% by Dec 09, 2011 1.9116 1.9116 Work Completed. 100%  
Claim reimbursed 

11a. 
Completion of Project,  
with Testing & Placement 
in Commercial Operation  

100% by Dec 31, 
2013 0.2124 

 

Milestone 99.9% complete 

Total (million) $26.00 $25.166  
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Rehabilitation work to date has 
resulted in 480 MW of capacity 
restoration at the power plant 
which exceeds the target of 
475MW set in the Agreement. 

With total funding of $54.231 million, as much as 700MW are estimated to be restored through the 
rehabilitation of three thermal power plants. The baseline condition of these plants at the time of 
signing of the FARA was 315MW; however due to further deration of the plants’ operating capacity, 
estimated gains were increased to 700MW as shown in the following table. 

Table 6: Baseline Capacity at the Thermal Power Plants 
 

 
Rehabilitation of Muzaffargarh TPS under Activity Agreement:  

NPGCL has already completed the rehabilitation of boiler super 
heater tubes at Unit 1, 2 & 3, replacement of air pre-heater 
elements at Unit 4, overhauling and replacement of ID Fans and 
ducts at Unit 5, 6 and other major equipment . Procurement of 
remaining equipment is in progress. 
 

 
EPP visited the Muzaffargarh TPS to monitor the progress and to discuss the status in detail with the 
plant’s management. It is anticipated that some rehabilitation works will go beyond the completion 
date of December 2013 due to the delay in the procurement of equipment. However NPGCL was 
advised to expedite the remaining works. 
 
Amendment to the Activity Agreement revised the project completion date to December 31, 2013 
and obligated the incremental funding to cover the insurance and freight. EPP certified invoice of 
$341,865 against item#26 and forwarded to USAID for disbursement. Total amount disbursed to the 
GOP as of August 2013 is $ 12,195,9061. The detailed status of the MTPS Activity Agreement is 
tabulated on the next page:

                                                 
1 EPP certified claims of $12,195,906 out of which $341,865 is in process of reimbursement with USAID 

THERMAL POWER PLANTS 

Thermal Plants under 
Rehabilitation 

Baseline at the time of FARA 
signing Present Operational Baseline 

Capacity 
(MW) MW gains Capacity 

(MW) MW gains 

Muzaffargarh TPS 835 165 690 475 

Jamshoro TPS 560 95 500 150 

Guddu TPS 225 55 200 75 

 1620 315 1390 700 
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Table 7: Status of MTPS Activity Agreement  
 
 

Line 
Item 
No. 

Unit 
No. Work Item Description Agreement 

Amount 

Claims 
Submitted 

under FARA 

Claims 
submitted 
under new 

PIL 

Status 

1 1,2&3 Rehabilitation of Boiler super heater tubes to 
overcome failure of tubes  $4,080,000  $4,080,000  Material received and installed at site. Claim for 100% reimbursed 

2 1- 4 Special Cooling Water Treatment.  $187,440    PO issued on 25.03.2013. LC opened on 26.06.2013. Claim for 
100% reimbursed 

3 1-6 Use of Fuel Oil Additive as done on Unit-4 
(450 Tons). $921,225  $921,225 PO issued on 22.11.2012. LC opened on 21.01.2013. Claim for 

100% reimbursed. 

4 1,2&3 Replacement of Cold layer element for RAH 
(2 sets) $170,000  $170,000  Material received and installed at site. Claim for 100% reimbursed 

5 1,2&3 Modification of Excitation system (3 set)  $191,700    

Tender opened in April 2012 and Bid Evaluation is in process. LOI 
issued on 19.04.2013. Performance bond is awaited from the 
supplier from last months; reminders have been issued but no 
response from the supplier. It is expected to be re-tendered again. 

6 1,2&3 Electric motors for C.T. Fan (02 No) and for 
GRC fan. (01 No). $184,245   $184,245 

PO was issued on 23.09. 2011 for electric motors while LC 
opened on 02.02 2012 for GRC fan. Material received at site on 
18.10.2012. Claim for 100% Payment reimbursed 

7 3 D.C. Storage batteries (01 Set). $60,000  $60,000  Material received and installed at site. Claim for 100% reimbursed 

8 1,2&3 220Kv circuit breaker SF6 type (06 No).  $337,605   $337,605 
LC established on 03.08.2012. Claim for 100% payment received 
and forward to USAID/ENR for approval on May 31, 2013 after the 
amendment in PIL. 

9 4 Re-blading of LP. Rotor (LP Turbine Rotor 
blades of row (6&7), pins & locking device). $787,035   $787,035 Material received at site on 09.01.2013. Claim for 100% 

reimbursed 

10 4 Air Pre-Heater Elements (Intermediate and 
Cold)      02 sets $255,000   $255,000 Material received and installed at site. Claim for 100% Payment 

reimbursed  

11 4 Up-grading of AVR System (01 set).  $249,210   $249,210 PO issued on 20.07.2012. LC opened on 12.10.2012. Claim for 
100% Payment reimbursed  

12 4 Replacing UPS 1&2. (01 set).  $62,835   $62,835 Claim for 100% reimbursed 

13 4 DEH (01 set).  $319,500    Tender opened on 27.02.2013 and evaluation completed. LOI 
Issued on 22.08.2013. 

14 4 Up-grading of FSSS System (01 set). $138,450    Re-Tender opened on 27.02.2013 and evaluation completed. LOI 
Issued on 22.08.2013.. 

15 4 Up-grading of TSI system BNC 3300 or $266,250    Re-Tender opened on 27.02.2013 and evaluation completed. LOI 
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equivalent (Turbine Supervisory Instrument) 
(01 set).  

Issued on 22.08.2013.. 

16 1-6 
Training and software/hardware cost for 
CMMS and off-line efficiency monitoring 
system. All Units 

$1,000,000   
 PO Issued for LOT-I and LOT-II but LOI issued on 29.08.2013 of 

LOT-III. 

17 5&6 I.D. Fan Rotor/Impeller along with Housing 
and Dampers (04 Set). $625,000  $562,500  Consignment received on 26.02.2011 and installed partially at unit 

5. 90% claim  reimbursed 

18 5&6 
Air Pre heater Elements Hot end, 
intermediate & cold end layers along with 
seals for both units (04 Set).  

$639,000    

PO issued on 20.07.2012. LC established on 12.10.2012 but some 
sub items was not procured. NPGCL will procure the remaining 
equipment’s and then submit the claim. PO issued for the 
remaining equipment and CRRK office requested for establishment 
of LC on 29.08.2013. 

19 5&6 Procurement of G.R.C. Fan Impeller/Rotor 
(01 Set). $33,548   $33,548 Po issued and LC opened on 27.01.2012. Material received at site 

on 16.07.2012. Claim for 100% payment reimbursed  

20 5&6 Procurement of Cooling Tower Fan Gear 
Box & its parts. (06 No. gear box).  $236,963   $236,963 PO issued and LC opened on 27.01.2012. Material received on site 

on 13.08.2012. Claim for 100% payment reimbursed  

21 5&6 Economizer Tubes for both Units (02 Sets)  $2,130,000   $2,130,000 Po issued and LC opened on 05.04.2012. Received at site on 
25.10.2012. Claim for 100% Payment reimbursed 

22 5&6 IP Turbine Rotor (01 No). $641,130   $641,130 PO issued on 14.06.2012. LC established on 12.10.2012. 100% 
Payment reimbursed  

23 5&6 

Replacement of Damaged Exhaust flue gas 
ducts of material Russian Grade Steel sheets 
(50 M.T), Plate Type  Heat Exchanger for  
Inner Water Cooling System  of Generator 
and Motor for Starting Oil Pump (Vertical) 
Units 5-6 

$287,550   $287,550 
LC established for both the PO. Claim for 100% payment received 
and forward to USAID/ENR for approval on May 31, 2013 after the 
amendment in PIL.. 

24  DELETED    . 

25 5&6 Repair of winding and stator of Generators 
and testing $319,500    

Draft tender documents sent to GM office on 06.08.2012. Tender 
opened on 28.11.2012. Technical Evaluation Report sent to G.M 
(Thermal) Lahore on 04.02.2013 but G.M (Thermal) rejected the 
technical proposals of both bidders.   

26 5&6 Hydraulic coupling of Boiler Feed Water 
Pumps (01 No).  $341,865   $341,865 

PO issued on 26.03.2013. LC established on 19.07.2013. EPP 
certified claim of $341,865 on Aug 22, 2013 and forwarded to 
USAID/ENR for disbursement.  

27 5&6 Modification of Excitation System  $166,140    LOI issued on 15.03.2013 but cancelled on 27.08.2013 as the 
supplier didn’t provide performance guarantee. To be re-tendered. 

28 5&6 Procurement of 0.4KV Motors for Cooling 
Towers Fan and APH 02 $10,650   $10,650 PO issued and LC opened in April 2012. Material received at site. 

100% payment reimbursed  

29 5&6 Procurement of 6.6KV Motor for C.W. 
Pumps, CP, ID Fan, FD Fan & BF Pumps  $162,945   $162,945 Po issued and LC opened in April 2012. 100% payment reimbursed  
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30 5&6 Procurement of 6.6/0.4KV Breaker (5 No. 
6KV breaker, 18Nos.  0.4Kv Breakers). $295,005   $295,005 

LC opened on 12.10.2012. Claim for 100% payment received and 
forward to USAID/ENR for approval on May 31, 2013 after the 
amendment in PIL. 

31 5&6 Protection Relay for Generators. $29,820   $29,820 

Tenders opened and LOI issued on 24.02.2012. PO issued on 
31.05.2012. LC established on 12.10.2012. Claim for 100% payment 
received and forward to USAID/ENR for approval on May 31, 2013 
after the amendment in PIL. 

32 5&6 MK Breakers, Seal Oil Coolers, PMG $169,335   $169,335 Material received at site. Claim for 100% payment reimbursed  

33 5&6 

Supply, Installation, Commissioning & Testing 
of complete distributed control system 
including field equipment such as sensors, 
transmitter & actuators etc. for turbine 
governing system DEH-III and Boiler Turbine 
Auto regulation system YEWPACK-II 

$213,000    Tender opened on 20.03.2013 and is under evaluation process..   

34 5&6 
Rehabilitation of Furnace safety Supervisory 
System including Furnace camera, flame 
monitoring & ignition system 

$266,250    Re-Tender opened on 30.1.2013 and evaluation completed. LOI 
issued on 27.08.2013. 

Total  $15,778,195 $4,872,500 $7,323,406  

Claims Processed and Submitted to USAID = $12,195,9062 
 
 

  

                                                 
2 EPP certified claims of $12,195,906; out of which $341,865 is in process of reimbursement with USAID 



 

 
USAID Energy Policy Program 
Monthly Report – August 2013 16 
 

 
Table 8: Summary of Status of Muzaffargarh TPS as of August 31, 2013 

 

Description Number PIL Item # Amount 

Material Received at Site 18 1,3,4,6,7,8,9,12,10,17,19,20,21,23,28,, 
29,31,32 $10,543,756 

LC opened and material is 
awaited 6 2,11,22(24*,26),30 $1,714,650 

PO issued and LC is awaited 1 18 $639,000 

Performance Bond received and 
PO is awaited - - - 

LOI Issued and Performance 
Bond is awaited 7 5,13,14,15,16,25,34 $2,501,650 

Tender/Re-Tender opened and 
in process 1  33 $213,000 

Tender/Re-Tender Awaited 1 27 $166,140 

Total PIL Line Items 34  $15,778,195 

 
*Item#24 deleted in the latest Amendment and its amount adjusted in item#26 
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Rehabilitation of Jamshoro TPS under Activity Agreement:  
 
The rehabilitation work to date has resulted in 
270 MW of capacity being restored at JTPS, 
which exceeds the project objectives given in 
the Agreement. 
 
EPP received a claim of $958,000 against 
item#11 but did not certify it as the claim was 
not according to the technical specifications 
mentioned in PIL. JPCL was intimated to re-
submit the claim after procuring the remaining 
equipment.   
   

An amendment No. 1 to the Activity Agreement revised the project completion date to March 31, 
2014 and obligated the incremental funding to cover the insurance and freight. The total amount 
disbursed to the GOP as of August 2013 is $15,244,275.   
 
 
 
 
 

  
 

 
 

Performance monitoring at JTPS 
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Table 8: Status of JTPS Activity Agreement 
  

LINE 
ITEM 
NO. 

UNIT 
NO. WORK ITEM DESCRIPTION AGREEMENT 

AMOUNT 

CLAIMS 
SUBMITTED 

ON THE 
BASIS OF 

OLD FARA 

CLAIMS 
SUBMITTED 

ON THE 
BASIS OF 
NEW PIL 

PRESENT STATUS 

1 1 Rehabilitation of Air Pre-heater Side A&B Rotor. $1,672,050   $1,672,050 Partial material received at site. Remaining expected to 
reach in Oct 2013. 100% Payment reimbursed. 

2 1 Replacement of Final Super Heater Coils. $958,500   $958,500 Material received. 100% Payment reimbursed. 

3 1 
Replacement of Flue Gas Duct & Air Pre-heater 
Bottom hoppers and F.D Fan duct up to steam coil 
Air Heater. 

$720,000  $720,000  Installation completed. 100% Payment reimbursed. 

4 1 Complete Rehabilitation of Cooling Towers. $500,000  $450,000 $50,000 Installation completed. 100% Payment reimbursed. 

5 1 Up gradation of Auto Burner control system and 
Data Acquisition System. $300,000  $300,000  Material installed. 100% Payment reimbursed. 

6 1 Hiring of services for major overhauling. $810,000    Tender re-called 4th time as required technical 
expertise not offered. OEM M/s Fuji are contacted. 

7 1 Soot Blower Spare Parts. $117,150   $117,150 LC opened on 28.12.2011. 100% Payment reimbursed. 

8 1 Tube Bundles of Steam Converter, unit#1 $250,000  $225,000 $25,000 Material received and installed. 100% Claim reimbursed 

9 1 Spares for Oil & HSD Burners & Igniters. $213,000   $213,000 Material received. Claim for 100% Payment reimbursed. 

10 1 Air Pre-heater Elements & Seal, $670,000  $670,000  Material installed at site. 100% Claim reimbursed. 

11 1-4 
Use of fuel oil additives to prevent slag formation 
and cooling water treatment chemicals to prevent 
scale buildup. 

$958,500    

PO issued on 21.05.2013.  L/C established for fuel oil 
additive but not for the cooling water treatment 
chemicals. Claim of $958,500 received from JPCL but 
not forwarded to USAID/ENR as some equipment was 
not procured by JPCL. JPCL is to re-submit the claim 
after procuring the remaining equipment.  
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12 2-4 
Replacement of H.P Heaters along with the valve 
and controllers including Rehabilitation of 
Instrument Control & Protection System. 

$3,306,825   $3,306,825 
Replacement of H.P heaters on unit 2 &3 is complete. 
Instrumentation & control is in progress. 100% Claim 
reimbursed  

13 2-4 Complete Rehabilitation of Cooling Towers. $718,875    
LC established on 27.06.2012, but some items were 
not procured.  PO of the remaining equipment’s 
opened. 

14 2-4 Complete Rehabilitation of drain valves. $351,450    LC Established. 100% Payment reimbursed.  

15 2-4 Rehabilitation of soot blowing system. $702,900   $702,900 Material received. 100% Payment reimbursed. 

16 2-4 Supply, installation and commissioning of complete 
economizers of three units  $3,195,000   $3,195,000 Material installed. 100% Payment reimbursed 

17 2 

a. Modification/Rehabilitation of Electro Hydraulic 
and Mechanical Hydraulic Governing system.                                                                           
b. Replacement of Data Acquisition System (DAS-
100), Auto Regulation System (MZ-III) and 
Temperature Scanners for Generator Winding 
Temperature, Super Heater/Re- Heater 
Temperature, Boiler Drum Metal Temperature, 
F.D, I.D Fan motor Temperature, Boiler Feed 
Pump Temperatures with latest Distributed 
Control System (DCS)                                                                                          
c. Replacement of existing FSSS along with 
Furnace Flame Monitoring on one unit. 
replacement of Data Acquisition System, Auto 
Regulation System and Temperature Scanners for 
Generator Winding Temperature, Super 
Heater/Re- Heater Temperature, Boiler Drum 
Metal Temperature, F.D, I.D Fan motor 
Temperature, Boiler Feed Pump Temperatures 
with latest Distributed Control System  d. 
Replacement of Turbine Vibration system with 
Vibro-Control-4000 Schenk or equivalent 

$1,171,500    
Tender opened on 04.06.2013. Technical 
evaluation is completed and commercial 
evaluation is in process. 
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Claims Processed and Submitted to USAID = $15,244,275  
 
 
 
 

 

 
  

18 2 Procurement of Boiler Feed Pump Motor $117,150   $117,150 Material installed. 100% Payment reimbursed 

19 3 Replacement of Final Super Heater Coils. $958,500   $958,500 Material installed. 100% Payment reimbursed 

20 3 Three-Way valve of Oil burner. $200,000  $180,000 $20,000 Material installed. 100% payment reimbursed 

21 3 Spares for Overhauling of Turbine. $532,500   $532,500 Material received at site.  100% Payment reimbursed. 

22 4 I.D Fan Impellers. $479,250   $479,250 Material installed. 100% Payment reimbursed. 

23 1-4 Off-line Efficiency Monitoring system and training. $426,000    PO issued. Foreign exchange allocation is awaited. 

  Total  $19,329,150 $2,545,000 $12,699,275  
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Table 9: Summary of Status of Jamshoro TPS as of August 31, 2013 
 

Description Number PIL Item # Amount 

Material Received at Site 17 2,3,4,5,7,8,9,10,12,14,15,16, 18,19,20,21,22 $13,572,225 

LC opened and material is 
awaited 1 1 $1,672,050 

PO issued and LC is awaited 3 11,13,23 $2,103,375 

Performance Bond received 
and PO is awaited - - - 

LOI Issued and Performance 
Bond is awaited - - - 

Tender/Re-Tender opened 
and in process 2 6,17 $1,981,500 

Tender/Re-Tender Awaited - -  

Total PIL Line Items 23  $19,329,150 
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Rehabilitation of Guddu TPS under Activity Agreement:  
Further to the Agreement between Guddu and GE, the complete equipment has been shipped for the 
uprate and expected to arrive at site in September, and the installation will take three months as per 
the Agreement. Issues pertaining to the Amendment to the Letter of Credit for parts have been 
resolved. 
 
EPP reviewed and forwarded CPGCL’s request for an additional funding of $8.5 million for 
procurement of spares and rehabilitation of unit#4 to USAID. The requested funding will aid in 
restoring an estimated 170 MW of lost capacity to the grid. EPP assisted Guddu in preparing and 
submitting the custom/GST exemption documents to USAID to the issuance of an exemption letter. 
The exemption letter is needed by CPGCL in getting the tax exemption from EAD. 
 
The total amount disbursed as of August 2013 is $17,338,7903. The status of the Guddu TPS Activity 
Agreement is tabulated below: 
 

Table 10: Status of GTPS Activity Agreement  
 

LINE 
ITEM 

# 
WORK ITEM DESCRIPTION 

AGREEMEN
T AMOUNT 

 

CLAIMS 
SUBMITTED 

 
PRESENT STATUS 

1. 

Purchasing the supply of  Spares / Equipment 
for reliability assurance (up-rating and 
upgrading) including MK VIe Control System 
for GT-7&8 and ST-05 

$8,889,555 $8,889,555 
LC opened on 28.09.2012. 
Claim for 100% Payment 
reimbursed by USAID. 

2. 
Replacement of existing DCS with new Mk 
VIe Single Platform DCS for   ST-5, GTs 7 & 
8 

$692,250 $692,250 
LC opened on 28.09.2012. 
Claim for 100% Payment 
reimbursed by USAID. 

3. Purchasing the Supply of 1 & 2 stage buckets 
and nozzles for GT-7&8 $3,621,000 $3,621,000 

LC opened on 28.09.2012. 
Claim for 100% Payment 
reimbursed by USAID. 

4. 

Rehabilitation of HRSGs, Replacement of 
Modified Bypass Dampers, all existing 
expansion joints of HRSGs and Replacement 
of Economizer tubes and bends of HRSG  
for GTs 7 & 8 

$1,571,940  Two PO have been placed and 
one tender is recalled 

5. 
Rehabilitation / Replacement of Evaporative 
Coolers and Cooling Media of GT-7&8 

$213,000  
One tender under evaluation 
and other is recalled due to no 
bid participation   

6. 
Inspection, testing and repair of Generators 
of GT-7, GT-8, ST-5 along with supply of 
essential spares and testing kits 

$2,212,005 $2,212,005 
LC opened on 28.09.2012. 
Claim for 100% Payment 
reimbursed by USAID. 

7. 

Purchasing of Control Cables, Monitoring 
Instruments, Motorized and pneumatic 
Actuators and Turbine Supervisory 
Instruments / Equipment for 
ST-5 

$97,980 
 

$97,980 
 

LC opened on 28.09.2012. 
Claim for 100% Payment 
reimbursed by USAID. 

8. 

Application of Service Charges for complete 
up-rate and upgrade package of GTs and 
replacement of controls etc. for block 
consisting of GT-7&8 and ST-5 on turnkey 
basis 

$1,826,000 $1,826,000* 

LC opened on June 20, 2013. 
Claim for 100% Payment 
received and forwarded to 
USAID/ENR. 

Total $19,123,730 $17,338,790  

                                                 
3 EPP certified claims of $17,338,790; out of which $1,826,000 is in process of reimbursement with USAID 
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Table 11: Summary of Status of Guddu TPS as of August 31, 2013 
 
 

Description Number PIL Item # Amount 

Material Received at 
Site - - - 

LC opened and 
material is awaited 5 1,2,3,6,7,8 $17,338,790 

Performance Bond 
received and PO is 
awaited 

- - - 

LOI Issued and 
Performance Bond is 
awaited 

- - - 

Tender/Re-Tender 
opened and in 
process 

2 4,5 $1,784,940 

Tender/Re-Tender 
Awaited - - - 

Total PIL Line Items 8  $19,123,730 
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Heat Rates Testing and Calibration of Flow Meters: 
Upon GENCO Holding Company Limited’s request for support in performing heat rate tests of the 
GENCOs in order to obtain a revised tariff from NEPRA, EPP initiated work on the activity in October 
2012. The activity is being carried out in phases: 
 
Heat Rate Testing and Calibration of Flow Meters: 
Calibration of meters  
Oil flow meters at Jamshoro and Muzaffargarh have been tested and calibrated at SGS facility in Karachi, 
while meters for Guddu are being calibrated at the power plant. The calibration of meters is a pre-
requisite for conducting the heat rate tests. Some meters at Muzaffargarh were found faulty for which 
EPP has already initiated the procurement. 
 
EPP visited SGS Karachi on August 23, 2013 to monitor the progress and discuss the process for flow 
meter calibration. During the discussion, EPP advised SGS to review its testing on site by verification of 
differential pressure versus indicated flow in control room. SGS has agreed on it. 

  
Heat rate and dependable capacity testing 
Pakistan Engineering Services (PES) submitted the report on Heat rate tests of JTPS to EPP for review. 
Once finalized the report will be shared with USAID and NEPRA.   
 
Phase II – Procurement/Installation of new meters 
Six bids received for procurement of flow meters for Muzaffargarh. EPP evaluated the bids and a PO 
has been placed. 
 
 
  

GENCOS PERFORMANCE EFFICIENCY IMPROVEMENT PROGRAM (PEI) 
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SUPPORT TO MINISTRY OF FINANCE 

 

COMPONENT 2:  
POLICY AND REFORM 
 

SUPPORT TO GOVERNANCE AND REFORM TEAM (GRT), MWP  
 
Power Sector Integrated Model (PSIM) 
As part of stakeholder consultations, NEPRA was briefed on the utility of PSIM with regard to tariff 
determination and evaluation of tariff petitions.  The meeting served as a platform for developing and 
strengthening USAID’s relationship with 
NEPRA.   Feedback was received on PSIM 
and approval of NEPRA of potential utility 
of PSIM for regulatory purposes. 

 
After approval from USAID on Non-
Disclosure Agreement (NDA), EPP held a 
meet with Advisor to the Prime Minister, 
Dr. Musaddiq Malik to discuss the way 
forward on PSIM.   Dr. Mussadiq agreed to 
lobby for PSIM at MWP once the NDA has 
been signed and shared with him.  

 
Projects in Pipeline Presentation 
Upon the request of MWP, EPP developed a presentation highlighting the major projects in hydro, wind 
and solar, those are in the pipeline.  The presentation included description of the each project’ current 
status, location, capacity and potential issues faced along the way.  

 
Coal Conversion Policy 
EPP drafted a work plan for the development of coal conversion policy encompassing coal technologies, 
legal framework, tariff issues and financial analysis of key components of conversion policy.  A coal 
conversion policy summary was presented to the Advisor MWP for comments. 

 
Energy Policy 2013 
EPP worked with Advisor to PM, Dr. Mussadiq Malik, on revision of Energy Policy 2013 focusing on 
review of major areas in the policy to incorporate comments from provinces.  A presentation 
incorporating major components of policy, amendments made and issues raised by provincial 
governments was shared with the Council of Common Interest (CCI). 
 
 

 

 

• Provided assistance in drafting and finalizing comments on: 
o ECC summary submitted by MWP for rationalization of power tariff. 
o Fiscal consolidation and economic development plan. 
o Power Sector Circular Debt Report for National Assembly Questions. 
o Draft Memorandum and Articles of Association of Pakistan Power Park Management Company being 

established by MWP. 
  

Meeting on PSIM with USAID and NEPRA 
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• Assisted Corporate Finance Wing in drafting briefs on: 
o Additional Tariff Differential Subsidy Requirement of the distribution companies for Fiscal Year 

2012-13. 
o The Ghazi Barotha Hydropower Project (GBHP) for Advisor to PM.  

 

 

LNG Imports 
• A series of meetings were held in Islamabad to discuss the Fast Track’ LNG import project.  

The meetings were attended by Minister MPNR, Minister of State, MPNR, Secretary MPNR, 
USAID Office of Energy, EPP, Managements of SSGCL and ISGS, and senior MPNR officials.  
Key terms of the RFP were agreed during the meeting. Based on the finalized terms of 
reference, EPP advertised the RFP in national dailies.  

• EPP attended several follow-up meetings at MPNR with the presence of the Minister (and QED 
via Video conference) and ISGS officers during the course of the development of the RFP. The 
RFP was finalized and issued to interest bidders.   

• The EPP team along with the Chief of Party attended several meetings with ISGS and QED to 
discuss the interested bidders’ comments/queries about the LNG Program. These deliberations 
resulted in supporting ISGS to prepare a consolidated response to the queries and necessary 
amendments in the RFP. 

• The commercial bid for the LNG Retrofit program was opened in August. QED evaluated the 
commercial proposal and submitted a report to SSGC for the Board.  The SSGC board did not 
approve the proposal. further details are requested from SSGC- response is awaited. 

Shale Gas 
• A presentation on the Shale Gas program was delivered to the Minister MPNR, Minister of 

State MPNR, Secretary MPNR, senior officials of MPNPR, USAID, EPP and PPL.  The 
presentation resulted in buy-in of the Ministry, and they verbally approved of l of the program. 
It was decided to grant written approval in writing after obtaining necessary information within 
GOP departments such as Economic Affairs Division. 

 
Up Stream Oil and Gas Support 

• Proposals were received from three shortlisted companies. The technical evaluation of the 
proposals was carried out, and additional information was requested from the bidders to 
finalize the evaluation. 

• After receiving the additional information from the bidders and further deliberations within 
EPP, one bidder has been selected.  The procurement department is in the process of finalizing 
the selection process. 

General Support to Ministry of Planning and Development 
• Prepared presentation on 31.17 MW Koto Hydro Electric Project for Chief Energy to present 

at Pre-CDWP meeting. 
• Drafted minutes of the Pre-CDWP Meeting held to discuss establishment of 3 MW. Hajira 

Hydro Power Project in AJK, under the chairmanship of Member Energy. 

SUPPORT TO PLANNING COMMISSION & MINISTRY OF PETROLEUM & 
NATURAL RESOURCES 
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• Backed up data from Member Energy/Food & Agriculture’s official computer and shared 
relevant information with Chief and Deputy Chief as directed by Member Energy. 

• Provided routine system and network trouble shooting and general technical assistance to 
office of Member (Energy) and Minister of Planning & Development to carry out routine 
assignments smoothly.   

 

 
• Out of the total 127 interns inducted from 42 districts, 71 have graduated as of August 2013. 

More than 15% of the graduating inters have obtained jobs at well reputed organizations. 
• During the month of August five interns (3 males & 2 females) completed internships at 

NTDC’s Jamshoro, Hyderabad, Sukkur, and Dadu offices by their respective supervisors. A 
summary of the internship program is tabulated as below: 

Table 12: Summary of Internship Program as of August 31, 2013 

Number of Interns  

# Organizations Males Females Total Interns 
Ongoing Internship 

1 Guddu Thermal Power Station II 10 2 12 

2 QESCO 4 4 8 

3 NTDC Quetta 6 0 6 

4 SSGC Quetta 3 3 6 

5 Water & Power Dept. Gilgit 18 6 24 

Subtotal (i) 41 15 56 

Completed Internship 

5 Jamshoro Thermal Power Station 7 2 9 

6 Lakhra Thermal Power Station 13 3 16 

7 Guddu 11 1 12 

8 KPK 7 0 7 

9 Muzaffargarh Thermal Power Station 11 3 14 

10 NTDC Mardan 2 0 2 

11 NTDC Muzaffargarh 3 0 3 

12 NTDC Peshawar 3 0 3 

13 NTDC Hyderabad 0 2 2 

14 NTDC Dadu 1 0 1 

15 NTDC Jamshoro 1 0 1 

16 NTDC Sukkur 1 0 1 

Subtotal (ii) 60 11 71 

Total  101 26 127 

 

ENERGY SECTOR INTERSHIP PROGRAM  
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COMPONENT 3:  
NEW PROJECTS,  
PLANNING & DEVELOPMENT 

 

EPP continued its support to USAID in its efforts to determine funding levels and schedules for various 
hydroelectric power projects.  
 
Mangla 
EPP assisted USAID to develop and finalize required 611(e) certification for the Mangla Rehabilitation 
Project and in responding to question from Washington regarding the proposed refurbishment and 
upgrade of the 1,000 MW Mangla Hydroelectric Power Station. 
 
The Activity Agreement for the Mangla Rehabilitation Project was signed during the reporting month. 
However, the PC I is yet to be approved by EAD which will enable signing of PIL. EPP has sent 
reminders to WAPDA to expedite the approval process so as to initiate work on the project. 
 
Kurram Tangi 
EPP supported USAID in answering queries raised by Washington D.C. regarding flows in the Kaitu 
River 
 
Run-of-River 
Upon the request of USAID, EPP provided a brief on the Dassu project.  This is a proposed 4,320 MW 
run-of-river hydroelectric project on the Indus River, 70km downstream of the site for Diamer Basha 
Dam.  The project will add much needed hydroelectric power to the National Grid. 
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COMPONENT 4:  
NEW ACTIVITIES 
 
PESCO 
EPP is focusing on strengthening the power transmission network and on capacity building for power 
sector entities involved in transmission.  
 
Power Transformer (PTF) Program 

• The wiring activities for 132/66 kV, 40 MVA repaired transformer at 132kV GS Shahibagh were 
completed. 

• Procurement process for the purchase of 3 new PTFs was initiated. Oil samples were collected 
from two transformers at University GS and Peshawar Industrial GS. 

  
Technical Audit of Grid Stations 

• EPP conducted technical audit of the 132KV Balakot, Oghi, Swabi and Hussai Grid Station grid 
stations. 

 
CB Repair/Replacement 

• Aug 19-21, 2013, visited Lahore and inspected 40MVA transformer under repair at PTESU 
(Power Transformer Engineering Services Unit). 

• Three Damaged power transformers placed at:  Balakot, Oghi and Battal grid stations were 
inspected. A repair/rehabilitation of these three transformers is under review.  

 
Capacitor Bank Rehab 

• Technical proposal for the procurement of material for rehabilitation of capacitor banks at 132 
kV Tall, Bannu and Jehangira were received and their technical evaluation is underway. 

 
Transmission Line 

• Compilation has been done for the replacement of defective/vulnerable transmission towers. 
Visits to the respective sites have been planned for the next week in order to physically analyze 
and verify the towers, jointly with representative of PESCO and NETRACON. 
 

Telemetering 
• Telemetering for all PESCO common delivery points (CDPs) has been completed. A total of 

147 Energy Meters and 66 DCU’s are installed at different grid stations throughout KPK. 
• UPS were installed 14 grid stations and checked for functionality after installation. 

  
Live Line 

• Class room training, concerning live line safety practices, is underway. Crews selected from 
FESCO, GEPCO and HESCO being trained at NTDC Training Center, Tarbela. 

 
NTDC 

• The scheduling and resource loading for NTDC project was compiled. 
• EPP reviewed the audit check list in coordination with NTDC. 
• Expansion options for Secured Metering System and Supervisory Control and Data Acquisition 

(SCADA) system are being reviewed. 
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Regional Efforts 
• On August 16, 2013, EPP made a presentation to Joint Secretary on power import concept 

(import of power from CAR countries to Pakistan). 
• A brief report on concept paper was sent to USAID. The concept paper reviewed and 

confirming modifications received. 
 

Challenges 
• Permission for installation of telemeters at 132 kV GS Havelian and Tarbela was not being given 

to EPP. The problem was resolved when a team of PESCO employees went to install the 
meters themselves. 

• The training of 21 trainees for live line at GSO Training Center, Tarbela was hampered by the 
absence of 3 trainees. The substitute trainees from their respective DISCOs were obtained and 
they all reported in time for their training. 
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ADMINISTRATION/MANAGEMENT: 
SUPPORT TO EPP   
 

 
Administration is structured to support on-going and planned project activities while ensuring 
contractual compliance.  Administration encompasses the following functions: Accounting/Finance, 
Human Resources, Procurement & Contracts, Logistics and IT.  
 
Accounting/Finance 

• PAKINFO Program with respect to July 2013 for allocating cost to various districts has been 
completed. 

• Analysis of Projected Expenditure vs. Actual Expenditure for July’13 was carried out. 
• Revised projections for the project for FY13 – FY15 according to the procurements in pipe line 

and estimated completion date. 
• Reviewed the monthly financial report for August 13. 

 
Logistics 

• Logistical support was provided for 55 trips made by project staff.  International travel for 
expats was arranged, and regular follow up was maintained with the Ministry of Foreign Affairs 
for obtaining longer term visas for the expats. 

 
Human Resources  

• Recruited a Junior Office Boy and a Finance Internee. 
• Initiated recruitment for: Driver, Power Plant Performance Expert, ERP Advisor, ERP Lead 

Advisor. 
 

IT 
• EPP staff performed trouble shooting for IT equipment in the EPP office and guesthouse and for 

operations at the ministries; all related matters were resolved during the month.  
• Installation, Configuration and e-mail setup on 3 Laptops and 2 Desktops. 
• Time and Attendance machine troubleshooting and centralized network management for AEAI, 

Islamabad office, Expats Guest houses in Islamabad and Peshawar office. 
• CCTV System Management for Islamabad and Peshawar office. 
• Troubleshooting of AEAI-ISB Network Printers and track of cartridges replacement. 
• Network Troubleshooting at Islamabad Guest house 1 and 2. 

 
Procurement 

• Consent letter sent to USAID for approval for issuance of sub-contract for hiring Mobile 
Protection Security Services. 

• PO for procuring legal services reviewed by HO, draft consent letter submitted to USAID for 
approval. 

• Bids for procurement of 3 testing vans for P&I / T&I Division received in response to an RFP. 
Commercial evaluations are in process. 

• RFP issued for procurement of 3 new power transformers of 40MVA, 132kV/11.5kV. 
• RFP prepared and tender issued to three pre-qualified vendors for repair, rehabilitation and 

commission services of 20/26 MVA, 132/11kV ANSALDO make damaged Power Transformer 
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and 15 MVA, 132/11kV ASGEN make damaged Power Transformer of Peshawar Electric Supply 
Company (PESCO) located at Jamrud and Battal (KPK). 

• Inventory/Assets Management Software was installed and training conducted. Implementation 
of the software has begun. 

• Bids received for provision of Technical Assistance for Development of EMMP and Monitoring 
and Auditing Services for the Implementation Compliance of EMMP for Mangla Hydropower 
Plant. Negotiations in process to finalize the sub-contract. 

• Bids for procurement of 132kV circuit breakers, current transformers and capacitor cells are 
under evaluation. 
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List of Key Meetings 
 

Table 12: List of Key Meetings held during the Month 
 

Meeting Date Location Purpose Outcome/Result 

Minister of State MPNR, 
Sectt. MPNR, senior 
officials of MPNR, USAID, 
EPP and PPL. 

August 5, 2013 Islamabad Shale Gas Program  The presentation resulted in buy-in of the Ministry, and they gave 
approval of the program.  

Minister MPNR, Minister 
of State MPNR, Sectt. 
MPNR, USAID Office of 
Energy, EPP, Managements 
of SSGCL and ISGS, and 
senior MPNR officials. 

August 6-7, 2013 Islamabad 

Presentation on the 
‘Fast Track’ LNG 
import project, RFP and 
advertisement for 
Tender process 

An advertisement was finalized and placed in national newspapers on 7 
Aug, 2013. Key terms of the RFP were agreed during the meeting. 

Minister MPNR, Minister 
of State MPNR, Sectt. 
MPNR, EPP, SSGCL & 
ISGS, & senior MPNR 
officials. 

August 8, 2013 Islamabad LNG Fast Track 
Program Brainstorming/discussion of the key issues relating to  RFP 

CE PMU PESCO August 13, 2013 Peshawar 

Discuss the 
repair/replacement of 
collapsed/vulnerable 
towers 

It was proposed that SS&TL shall draft a list of all the towers needing 
repair/replacement division/priority wise keeping in view the safety and 
security of the network. 

CE PMU PESCO August 13, 2013 Peshawar 
Purchase of 40VMA 
PTFs and 11kV 
Switchgear 

PESCO will constitute a team to work out the list of grid station 
locations with bypassed/missing circuit breakers. 

COO, CE PMU and other 
PESCO Officials August 16, 2013 Peshawar 

Discuss construction of 
the foundation for the 
circuit breakers, cooling 
fans installation and 
delivery 

EPP clarified that it was not responsible for the installation of the fans 
and that PESCO needed to finalize a storage facility for them.  

MD and GMs of NTDC August 21, 2013 Lahore Presentation on EPP 
program for NTDC 

All NTDC executives present were made aware of all EPP activities and 
their inputs on each item were noted. 
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Meeting Date Location Purpose Outcome/Result 

CE TSG NTDC August 21, 2013 Lahore 

T&P items for the newly 
proposed workshop at 
132KV grid station 
Rehman Baba and 
testing equipment for 
PESCO Workshop 

List of equipment will be compiled and procurement would start by mid-
September 

GM GSO NTDC August 22, 2013 Lahore 
Discussing details of 
technical audit of 
NTDC grid stations.  

The GM GSO agreed to cooperate with EPP engineers during their audit 
activities and also offered his help in reviewing the NTDC technical audit 
proformas. He will give his final input in the first week of September 

GM Technical NTDC August 22, 2013 Lahore 
Discussing details of 
technical audit of 
NTDC grid stations. 

NTDC to review the audit proformas and share their input with EPP. 

SDO Tahir, Netracon 
Technologies August 20, 2013 - Repair/replacement of 

damaged towers/lines. 

It was decided that a detailed survey of the sites shall be carried out by 
the construction manager (Netracon) to assess the quantum of work 
initially in Mardan and Abbottabad SS&TL Divisions 

Dr. Mussadiq Malik, 
Advisor to PM August 26, 2013 Islamabad   NDA for PSIM  Advisor has agreed to lobby for PSIM at MoWP after signing of NDA  
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