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PROJECT OVERVIEW 

PROJECT BACKGROUND 
The on-going economic and energy crisis requires both immediate and long term measures to overcome 
the pressing energy shortage. The lack of an integrated energy policy and implementation plan has 
resulted in the lack of new significant generation additions since 2000. As a result Pakistan cannot meet its 
energy power requirements. The shortage of power, estimated to be around 4,000 MWs has resulted in 
regular major load shedding and rolling blackouts. These negatively affect the industrial sector and 
balance of payments, and curtail electric supply to critical services such as hospitals and schools. The loss 
of manufacturing also transcends into lost income and lower living standards. Many industries and larger 
businesses, as a result of poor power sector performance and lost revenues,  have installed their own 
back-up generation capacity using fossil fuels which has increased fuel consumption and product cost. 
The above have resulted in lower income and enhanced expenditure at the household level. 
 
The causes of Pakistan’s energy shortage have been identified as a lack of cohesive and integrated energy 
policy and resource planning, a lack of effective regulations and the need to rationalize energy and 
electricity tariffs. 
 
To restore confidence of domestic and foreign investors in participating in the development of the 
essential power sector, and to address the policy weaknesses, USAID will provide technical assistance to 
help Pakistan develop an integrated energy policy and develop consensus on the implementation of such 
a policy. 
 
USAID’s Energy Policy (EP) Project complements the ADB, World Bank and other significant donor 
efforts, while directly addressing areas highlighted by the GOP as requiring significant contributions. 
 
To address the immediate power generation shortfall the project is also assisting the USAID Mission in 
identifying measures to quickly enhance generation performance of existing hydro and thermal power 
facilities. EP now is also expected to promote sustainability of these enhancements through efforts to 
improve operational maintenance. 

 

PROJECT TASK CHANGES SUMMARY 
 
Near the end of the quarter EP in conjunction with the Mission redefined its work plan for year two. The 
focus is now on two tasks, i.e., to ‘bring an immediate increase in Pakistan’s power supply, reduce 
unscheduled load shedding and improve investment climate for alternative sources of energy’ and 
‘undertake measures to reduce ‘Circular Debt’ through tariff rationalization, adjustment of subsidies, 
recommending best cost estimates, and by assisting in better planning’. 
 
In support of these re-defined tasks, Mission has provided EP full approved project funding. 
Consequently, EP no longer encounters budgetary constraints which were impairing the project’s 
activities and effectiveness. 
 

 

 

 

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Confidential information redacted 
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PROJECT HIGHLIGHTS 

NATIONAL HIGHLIGHTS 

 EP developed and submitted to the Mission a large number of technical back-ground papers for the 
US-Pak Energy Dialogue conducted in Islamabad in October 2009. 

 Detailed Scopes of Work developed for the Repair and Maintenance (R&M) efforts of Tarbela and 
Mangla hydro and Jamshoro, Guddu and Muzaffargarh thermal power facilities. In addition to the 
SOWs, the reports developed by EP also included implementation options, modus operandi, 
methodology for project scheme management and resource requirements in the context of R&M for 
select existing hydro and thermal power plants. 

 During the entire quarter EP frequently provided urgently required technical support and energy 
policy advice to the USAID Mission, Embassy and indirectly to Washington.  

 Throughout the reporting period, EP senior energy experts remained in close contact with the 
USAID COTR and Engineers to clarify, and where necessary re-assess, R&M requirements for three 
public sector power plants. At various stages discussions with Pakistan Electric Power Company 
(PEPCO) and Water & Power Development Authority (WAPDA) also took place. 

 Two sessions of donor Energy Policy Roundtable meetings organized and conducted.  

 Extensive technical support and input provided to the Alternative Energy Development Board 
(AEDB) for development of the Medium Term Renewable Energy Policy. It covers policy 
instruments for developing on-grid and off-grid renewable and alternative energy sources through 
wind, solar, small hydros, bio-fuel, bio-mass, geothermal and other potential resources. 

 Technical support provided to AEDB in development of a Briefing paper to support GOP’s 
financial incentives to catalyze solar home water heating systems, as well as develop a pilot for public 
sector housing in Islamabad. The briefing paper has been submitted by AEDB to the Ministry of 
Finance for review and approval. 

 EP developed the Terms of Reference for AEDB for the newly established Policy and Private Sector 
Investment working groups. The TORs were endorsed by AEDB and adopted as guidelines for both 
working groups. 

 Much appreciated technical support provided to ‘Women In Energy’ national NGO promoting 
conservation and renewable energy agenda.  

 EP, in close collaboration with the Planning Commission (PC) and informally assisted by Lahore 
University of Management Sciences (LUMS) faculty, completed a study on “Pakistan’s External Oil 
Dependency”. The Study was submitted to the PC for review and feedback. 

 Series of meetings held with the highest management of National Electric Power Regulatory 
Authority (NEPRA) and EP experts to define the direction and scope of the next phase of EP’s 
technical assistance. On NEPRA’s request EP initiated work on ‘Benchmarking’ in a variety of areas. 

 EP, through a TDY expert, provided NEPRA and Lahore Electric Supply Company (LESCO) 
technical support in areas of ‘Regulatory Accounting’. The work in this regard built on EP’s Cost of 
Service Study (CoSS) conducted for LESCO and support earlier provided to NEPRA in pricing and 
tariff areas. 

 EP collected, updated and analyzed data on the urgent and vital issue of “Circular Debt”, and shared 
the information with Mission/Embassy. 

  On urgent basis, EP developed a detailed technical paper indicating measures that can be adopted in 
short order to reduce Load-shedding in Peshawar Electric Supply Company (PESCO). The Paper 
identified five focused areas and provided an approximation of impact and resources requirements to 
increase generation as well as optimize PESCO’s existing power resources and immediate next 
operational steps. 

 On request of AEDB, EP developed and submitted a detailed Public Outreach & Communications 
Plan. The Plan was well received by AEDB and submitted for review by the Donors’ 
Communications Group set-up by AEDB. USAID along with GTZ are members of the Group. 
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 EP made a detailed Presentation to the newly constituted ‘Steering Committee for the USAID 
Funded Projects in the Energy Sector’. The Presentation highlighted key achievements made by the 
EP project in year one and described the work plan for year two of implementation. 

PROVINCIAL HIGHLIGHTS – NWFP 

DISTRICT: SWABI 

 EP review and technical assessment for the R&M of Tarbela hydro power plant conducted. The 
process is continuing in close collaboration with the team from the Mission (for detail see bullet no. 
2 above) 
 

 

PROVINCIAL HIGHLIGHTS – PUNJAB 

DISTRICT: LAHORE 

 EP collaboration with LUMS (for detail see bullet no. 9 above) 

 EP’s technical assistance for ‘Regulatory Accounting’ for LESCO (for detail see bullet no. 11 above) 
 

 

PROVINCIAL HIGHLIGHTS – SIND 

DISTRICT: KASHMORE 

 EP assessment of technical elements related to R&M of Guddu thermal power plant (for detail see 
bullet no. 2 above) 
 

DISTRICT: JAMSHORO 

 EP assessment of technical elements related to R&M of Jamshoro thermal power plant (for detail see 
bullet no. 2 above) 

 



Key Personnel 
 
 
 
 
 
 
 
 
 
 
 

Confidential information redacted 

mailto:bmcmullen@ep-ep.com.pk


P R O J E C T  S T A F F I N G  

 
USAID/Pakistan: Energy Policy Project Quarterly Performance Report - 1  

 

10 

PROJECT STAFFING 

A- LONG TERM STAFF 

Region 
Planned 

(Total) 

Progress During This Quarter Overall Progress 

Filled Positions Percentages Filled Positions Percentages 

Male Female Total 
% of 
Total 
Filled 

% 
Female of 

Total 
Filled 

Male Female Total 
% of 
Total 
Filled 

% 
Female of 

Total 
Filled 

Management 
Positions 

           

FEDERAL 2 2 0 2 100% 0%   2 100% 0% 

NWFP            

PUNJAB            

SIND            

BALUCHISTAN            

Sub Total 2 2 0 2 100% 0%   2 100% 0% 

Professional 
Positions 

           

FEDERAL 3 2 1 3 100% 33%   3 100% 33% 

NWFP            

PUNJAB 1 1 0 1 100% 0%   1 100% 0% 

SIND            

BALUCHISTAN            

Sub Total 4 3 1 4 100% 25%   4 100% 25% 

Support Staff 
Positions 

           

FEDERAL 2 1 1 2 100% 50%   2 100% 50% 

NWFP            

PUNJAB            

SIND            

BALUCHISTAN            

Sub Total            

TOTAL 8 6 2 8 100% 25% 6 2 8 100% 25% 

 

B- SHORT TERM TECHNICAL STAFF 

Region 
Planned 

(Total) 

Progress During This Quarter Overall Progress 

Filled Positions Percentages Filled Positions Percentages 

Male Female Total 
% of 
Total 
Filled 

% Female 
of Total 

Filled 
Male Female Total 

% of 
Total 
Filled 

% Female 
of Total 

Filled 

FEDERAL 3 3 0 3 100% 0% 3 0 3 100% 0% 

NWFP            

PUNJAB 1 1 1 1 100% 0% 1 1 2 100% 50% 
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SIND            

BALUCHISTAN            

TOTAL 4 4 1 4 100% 0% 4 1 5 80% 20% 
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GEOGRAPHIC COVERAGE 

Insert a map like below which shows geographic area of your program activities. Perhaps you should provide color coding to indicate percentage 

of project funds spent in each province, <5%, 5% - 10%, 11% - 15%, 16% +. 

 

USAID/PAKISTAN
EG OFFICE PRIORITY DISTRICTS
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PROGRESS AND ACCOMPLISHMENTS 

PROGRESS AND ACCOMPLISHMENT – NATIONAL 

ACTIVITIES 

Activity 

Ref.# 
Activity Description Descriptive Results Impact Achieved 

1.1 
Power sector policy development and 
implementation 

The number of public/private professionals 
provided with USG supported training (formal 
coursework, on-the-job, seminars) on issues 
concerning energy policy and regulation. 

‘Hands-on’ mentoring and technical support 
provided to NEPRA and LESCO in areas related 
to unified chart of accounts and other key 
elements of ‘Regulatory Accounting’. 

Improved guidelines shared for 
maintaining charts of accounts for more 
transparent and standardized financial 
governance of tariff detamination 
methodology and reporting. 

2.1 
Improvement of existing policies and 
institutional capacities 

The number of energy and concerned agencies, 
utilities, etc, where USG programs have directly 
supported assessment of institutional capabilities in 
order to develop plans to enhance them. 

Further to  EP’s earlier capacity and gaps 
analysis of NEPRA and after in-depth 
consultation with the senior management of the 
Authority, Terms of Reference for the next phase 
of assistance proposed. 

Improved guidelines for institutional 
capacity for improving tariff 
determination and follow through, and 
institutionalized guidelines for tariff 
determination.  

3.1 
Support to energy entities in 
institutional capability development 

The number of energy and concerned agencies, 
utilities etc. where USG programs are directly 
supporting strengthening of institutional 
capabilities. 

Support to Planning Commission (PC) through 
focused studies for informing integrated energy 
strategy development. Extensive technical 
support to AEDB in development of Medium 
Term Renewable Energy Policy. 

Further development of integrated 
energy strategy  for improving sector 
performance and efficiency. 
Comprehensive Medium Term 
Renewable Energy developed and 
adopted for promoting renewable 
energy resources and to attract 
investment. 

4.1 
Analysis of current GOP energy sector 
measures and reforms 

The number of reforms/regulations/administrative 
procedures analyzed to enhance sector governance 
and/or facilitate private sector participation and 
competitive markets as a result of USG assistance 

 Review of existing accounting processes and 
tools, and recommendations to align them with 
‘good practices’ in ‘Regulatory Accounting’. 
Review of existing tariff determination 
methodologies and recommendations to 
institutionalized standardized systems and 
procedures.  

More enabling policies and regulations 
to increase sector efficiency, attract 
investment and enhance sustainability. 

5.1 
Draft and present policy 
reforms/regulations and 
administrative procedures for 

The number of reform measures, regulations, rules 
and procedures etc. that have been analyzed as part 
of the USG program with the objective of improving 

Draft and submission to AEDB draft of Medium 
term Renewable Energy Policy and its 
supporting policy instruments. Tools and forms 

Bring in more meaningful sector 
reforms and improve performance 

Section 

1 
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Activity 

Ref.# 
Activity Description Descriptive Results Impact Achieved 

submission to appropriate GOP 
stakeholders. 

overall sector governance, the enabling 
environment, private sector investment and 
management, competition within the sector etc. 

for facilitating full cost recovery tariffs shared 
with NEPRA. 

6.1 
Secure full, formal approval of reform 
measures, rules and procedures etc. 

The number of reform measures, regulations, rules 
and procedures etc. that have been 
enacted/adopted/approved as part of USG program 
with the objective of improving overall sector 
governance, the enabling environment, private 
sector investment and management, competition 
within the sector etc 

Drafts of various reform tools are at varying 
levels of review and approval by the concerned 
stakeholders. 

Adoption of critical policy/procedures 
for sector efficiency and improved 
performance 
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QUARTERLY PROJECT INDICATORS UPDATE 

 

QUARTERLY PROJECT INDICATOR UPDATE – NATIONAL 

Ind. 

Ref. # 
Result Indicator 

Activity 

Ref. #2 

Target 
results for 

the reporting 
quarter 

Actual 
results for 

the reporting 
quarter 

Comments 

Cumulative 
Total 

(2009)  

Component1:   

1.1  Number of people trained in energy related policy and 
regulation practices 

1.1 

25 

25 

Increase in number is based on on-the-job training for 
NEPRA and LESCO in areas related to ‘Regulatory 
Accounting’. The number also reflects technical 
mentoring provided to AEDB in the context of 
development of Medium Term Renewable Energy 
Policy.  

EP achieved the target for 2009 as cumulative total for 
last three quarters (Jan.-Sep.) was 75. 

100 

       

Component 2:  

2.1  Number of energy agencies, regulatory bodies, utilities 
and civil society organizations undertaking capacity 
assessment 

2.1 

1 

1 

Target overachieved with inclusion of WAPDA and 
PEPCO in the context of Repair & Maintenance (R&M) 
work.  

EP over-achieved the target for 2009 as accumulative 
total for last three quarters was four. This was based 
on technical support provided by EP to the Planning 
Commission, NEPRA, LESCO and AEDB. 

3 

   

 

 

 

   

                                                 
2 Include activity reference number from the previous section. 

Section 

2 
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Ind. 

Ref. # 
Result Indicator 

Activity 

Ref. #2 

Target 
results for 

the reporting 
quarter 

Actual 
results for 

the reporting 
quarter 

Comments 

Cumulative 
Total 

(2009)  

Component 3:   

3.1  Number of energy and concerned agencies, utilities 
etc. where USG programs are directly supporting 
strengthening of institutional capabilities 

3.1 

1 

2 

New phase of technical assistance to NEPRA involved 
assessment of existing regularly practices, 
identification of areas requiring improvement and 
defining measures to strengthen these. Extensive 
technical support to AEDB in the process of 
development of Medium Term Renewable Energy 
Policy and its supporting policy instruments were also 
geared toward building institutional capabilities and 
capacities. Overachievement of target set for the 
reporting period. 

EP has over- achieved the target for 2009 as 
cumulative total for last three quarters was four. This 
was based on technical support provided by EP to the 
Planning Commission, NEPRA and LESCO. 

 

5 

       

Component 4:   

4.1  Number of policy reforms/regulations , administrative 
procedures analyzed to enhance sector governance 
and/or facilitate private sector participation and 
competitive markets 4.1 

- 

1 

 Review and recommendations on the ‘Regulatory 
Accounting’ systems and procedures.  

 

EP over-achieved the target for 2009 as cumulative 
total for last three quarters was 6. This was based on 
technical support provided by EP to the Planning 
Commission, NEPRA and AEDB. 

6 

       

Component 5:   

5.1  Number of policy reforms/regulations/administrative 
procedures drafted and presented for public 
stakeholder consultation to enhance sector 
governance and/or facilitate private sector 
participation and competitive markets 

5.1 

- 

1 

Draft of Medium Term Renewable Energy Policy 
drafted and submitted to AEDB for review. Draft of PC-
1 for Replacement of gas water heater with solar water 
heaters in final stage of review, and with approval 
likey. 

 

6 
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Ind. 

Ref. # 
Result Indicator 

Activity 

Ref. #2 

Target 
results for 

the reporting 
quarter 

Actual 
results for 

the reporting 
quarter 

Comments 

Cumulative 
Total 

(2009)  

EP over-achieved the target for 2009 as accumulative 
total for last three quarters was six. This was based on 
technical support provided by EP to the Planning 
Commission, NEPRA, LESCO and AEDB. 

       

Component 6:   

6.1 Number of reform measures, regulations, rules and 
procedures etc. that have been 
enacted/adopted/approved with the objective of 
improving overall sector governance, the enabling 
environment, private sector investment and 
management, competition within the sector etc. 

6.1 

3 

1 

 

Drafts of other reform tools are at varying levels of 
stakeholders’ review and consideration. Favorable 
response received from the public sector policy 
makers indicate likelihood of approval. 

Ethanol Policy approved.  

 

3 
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SUCCESS STORY 

 

 

 

(Success Story titled ‘Repowering Pakistan’ attached with the Report. The USAID 

approved format for ‘Success Stories’ cannot be pasted in the template for the 

Quarterly Progress Report (QPR) and therefore is attached with the QPR)  

 
 

 

 

 

 
 

 

 

 

 

 

Section 

4 
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PROBLEMS AND OBSTACLES 

FEDERAL LEVEL 

Problems/Obstacles/Issues Steps Taken to Remedy Them 

Issues related to poor Repair and Maintenance 
(R&M) of GOP power facilities are long 
standing. as the USG embarks on the proposed 
significant R&M effort it must ensure that the 
GOP stakeholders “buy-in” into much 
improved R&M practices so that USG 
assistance proves sustainable. 

EP Project plans to complement R&M efforts with training of both 
technical and management staff to promote sustainable good 
practices. 

The National Power Regulatory Authority 
(NEPRA) has serious problems relating to 
political interference and training & retention 
of a  sufficient number of capable technical 
staff. 

To ensure that our Technical Assistance (TA) and training 
interventions are optimally applied, we have focused a significant 
portion of our efforts on promoting a more transparent data 
submission process in determining and adjudicating power tariff 
determinations, as well as initiated ‘Benchmarks’ to assist NEPRA 
to assess its performance in a number of areas. 

PROVINCIAL LEVEL 

Problems/Obstacles/Issues Steps Taken to Remedy Them 

  

  

DISTRICT LEVEL 

Problems/Obstacles/Issues Steps Taken to Remedy Them 

  

  

ADMINISTRATIVE ISSUES 

Problems/Obstacles/Issues Steps Taken to Remedy Them 

Engaging qualified technical consultants is 
made more difficult by the existing Mission 
TCN policies. 

We have encouraged the Mission to adopt a more flexible TCN 
policy as relates to TCN remuneration as a number of other USAID 
missions (such as Mission Kabul) have done. 
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SECURITY RISKS 

FEDERAL LEVEL 

Security Risks Steps Taken to Overcome Them 

Worsening security situation requires a heavy 
emphasis on office and expat residential 
security. 

EP moved into a previously identified, suitable, low profile 
combination office/expat residence in mid November 2009. 
Premises’ security enhancements already had been carried out by 
the previous renter.  

  

PROVINCIAL LEVEL 

Security Risks Steps Taken to Overcome Them 

  

  

DISTRICT LEVEL 

Security Risks Steps Taken to Overcome Them 
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PROJECT SNAPSHOT 

NEXT 90 DAYS (JANUARY – MARCH 2010) 

NATIONAL 

ACTIVITIES 

Ind. 
Ref. # 

Result Indicator Activity Description 
Tentative 

Completion 
Date 

1.1 
Number of people trained in energy related 
policy and regulation practices. 

Design and roll out of training to public sector managers 

located at thermal power plants. 
Jan-April 

2010 

1.1 
Number of people trained in energy related 
policy and regulation practices. 

Design and roll out of training to public sector managers 

located at hydro power plants. 
Jan-April 

2010 

1.1 
Number of people trained in energy related 
policy and regulation practices. 

Design and roll out of training to public sector managers 

on areas related to economic dispatch. 
Jan-April 

2010 

1.1 
Number of people trained in energy related 
policy and regulation practices. 

Elements of LESCO Cost of Service Study replicated 

through ‘hands-on’ training in other DISCOs, i.e., Quetta 

(Baluchistan) and Peshawar (NWFP). 

Jan-October 
2010 

2.1 
Improvement of existing policies and 
institutional capacities. 

Institutional capacity assessment of NEPRA to identify 

key areas for conducting ‘Benchmarking’. 
Jan-October 

2010 

3.1 
Support to energy entities in institutional 
capability development. 

Manage and monitor Repair & Maintenance (R&M) of 

selected hydro and thermal power plants. 
Jan-October 

2010 

3.1 
Support to energy entities in institutional 
capability development. 

Measures for adding generation in PESCO covered areas. TBD 

3.1 
Support to energy entities in institutional 
capability development. 

Support to Planning Commission to develop and 

improve the energy component of Pakistan’s tenth Five-

Year Plan. 

Jan-April 
2010 

4.1 
Analysis of current GOP energy sector 
measures and reforms. 

Technical support for grid and Distribution codes for 

renewables. 
Jan-March 

2010 

4.1 
Analysis of current GOP energy sector 
measures and reforms. 

‘Benchmarking’, comparisons, metrics, disclosure,, data 

acquisition and strengthening operational capacity of 

NEPRA. 

Jan-October 
2010 

4.1 
Analysis of current GOP energy sector 
measures and reforms. 

Set-up Uniform System of Accounts, time-sheets, model 

tariff application, regularize forms and procedures. 
Jan-October 

2010 

5.1 
Draft and present policy reforms/regulations 
and administrative procedures for 
submission to appropriate GOP stakeholders. 

Draft and submit recommendations to NEPRA for tariff 

rebalance and rationalization in line with international 

‘good practices’. 

Jan-October 
2010 

5.1 
Draft and present policy reforms/regulations 
and administrative procedures for 
submission to appropriate GOP stakeholders. 

If required and requested by the GOP, additional policy 

instruments to support Medium Term Renewable Energy 

Policy drafted and submitted to AEDB. 
Jan-June 

5.1 
Draft and present policy reforms/regulations 
and administrative procedures for 
submission to appropriate GOP stakeholders. 

Draft and submit Environment Impact Assessment 
guidelines for select renewable energy resources to 
Environmental Protection Agency (EPA), Ministry of 
Environment. 

Jan-March 

5.1 
Secure full, formal approval of reform 
measures, rules and procedures etc. 

Drafts of Medium Term Renewable Energy Policy 
approved by the GOP stakeholders. PC-1 for 
replacement of gas water heaters with solar water 
heaters approved by relevant GOP entity. 

TBD 
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TRAININGS 

Ind. 
Ref. # 

Result Indicator 

Training Title and Description 

(Also add details about type and number of expected 
participants) 

Tentative 
Completion 

Date 

    

    

OTHERS (INCLUDE MEETING & EVENTS OTHER THAN TRAINING) 

Ind. 
Ref. # 

Result Indicator Description 
Tentative 

Completion 
Date 

    

    

 

NWFP 

ACTIVITIES 

Ind. 
Ref. # 

Result Indicator Activity Description 
Tentative 

Completion 
Date 

1.1 
See first activity under 1.1 under Federal 
above 

  

    

TRAININGS 

Ind. 
Ref. # 

Result Indicator 

Training Title and Description 

(Also add details about type and number of expected 
participants) 

Tentative 
Completion 

Date 

    

    

OTHERS (INCLUDE MEETING & EVENTS OTHER THAN TRAINING) 

Ind. 
Ref. # 

Result Indicator Description 
Tentative 

Completion 
Date 

    

    

 

PUNJAB 

ACTIVITIES 

Ind. 
Ref. # 

Result Indicator Activity Description 
Tentative 

Completion 
Date 

 
See first activity under 1.1 at the  Federal 
above 
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TRAININGS 

Ind. 
Ref. # 

Result Indicator 

Training Title and Description 

(Also add details about type and number of expected 
participants) 

Tentative 
Completion 

Date 

    

    

OTHERS (INCLUDE MEETING & EVENTS OTHER THAN TRAINING) 

Ind. 
Ref. # 

Result Indicator Description 
Tentative 

Completion 
Date 

    

    

 

SIND 

ACTIVITIES 

Ind. 
Ref. # 

Result Indicator Activity Description 
Tentative 

Completion 
Date 

    

    

TRAININGS 

Ind. 
Ref. # 

Result Indicator 

Training Title and Description 

(Also add details about type and number of expected 
participants) 

Tentative 
Completion 

Date 

    

    

OTHERS (INCLUDE MEETING & EVENTS OTHER THAN TRAINING) 

Ind. 
Ref. # 

Result Indicator Description 
Tentative 

Completion 
Date 

    

    

 

BALUCHISTAN 

ACTIVITIES 

Ind. 
Ref. # 

Result Indicator Activity Description 
Tentative 

Completion 
Date 
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TRAININGS 

Ind. 
Ref. # 

Result Indicator 

Training Title and Description 

(Also add details about type and number of expected 
participants) 

Tentative 
Completion 

Date 

    

    

OTHERS (INCLUDE MEETING & EVENTS OTHER THAN TRAINING) 

Ind. 
Ref. # 

Result Indicator Description 
Tentative 

Completion 
Date 
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ANNEX – A: COMMUNICATION PRODUCTS DEVELOPED 

Title Component Media Type3 Media Name Release Date Language Media Tone4 

       

       

       

       

       

       

       

       

       

       

 

 

 

 

                                                 
3 Media Types includes Press Clippings, Press Releases, Radio/TV Interviews, Advertisement and Publications etc 
4 Media Tone: Positive, Negative or Neutral 



 
A N N E X  –  B :  L I S T  O F  S U C C E S S  S T O R I E S  

 
USAID/Pakistan: Energy Policy Project Quarterly Performance Report - 1  

 

26 

ANNEX – B: LIST OF SUCCESS STORIES 

Success Story Title Component Project Year Release Date Comments 

LESCO “Listens” To Its Customers! 
Public Outreach to improve customer 
services areas of power utilities 

2009  Being shared with the current QPR 

“Re”-empowering Pakistan 
Based on recently conducted Repair and 
Maintenance efforts of existing GOP hydro 
and thermal power facilities 

2009  Being shared with the current QPR 
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ANNEX – C: LIST OF COMPLETED DELIVERABLES 

 

Title Completion Date 

Component 1:  

  

  

  

Component 2:  

  

  

  

Component 3:  

  

  

  

Component 4:  

  

  

  

Component 5:  
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ANNEX – D: WORK PLAN CHANGES 

Change Request Title 
Request  

Type5 
Component 

Request  

Date 
Change Description 

Work plan Item 
Affected 

Proposed Action 
Proposed New Work 

Plan Item 
Comments 

         

         

         

         

         

         

         

         

         

         

 

                                                 
5 Request Type includes Technical Assistance (LOE), Training, Event, Procurement etc 
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ANNEX – E: GANNT CHART FOR NEXT QUARTER 

 

 

 


