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List of Abbreviations: 
 

B&V Black and Veatch 

BOQ Bill of  Quantities 

CMC Construction Management Contractor 

INP II Infrastructure Needs Program II 

IT Information Technology 

JICA Japanese International Cooperation Agency 

NCR Non-Compliance Report 

NOA Notice of  Award 

NTP Notice to Proceed 

NUC Notice of  Unsafe Conditions 

PVC Poly Vinyl Chloride 

QCP Quality Control Plan 

RFI Request for Information 

RFTOP Request for Task Order Proposal 

ROW Right of  Way 

SOW Scope of  Work 

TMGI The Morganti Group, Inc. 

TO Task Order 

USAID United States Agency for International Development 

USG United States Government 

VO Variation Order 

VOR Variation Order Request 

WWTP Waste Water Treatment Plant 
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1. Task Order Overview 

1.1. Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The 

USAID Mission Infrastructure Needs Program II (INP II) focuses on the rehabilitation and 

construction of roads, water and wastewater projects. The USAID objective is to help the 

Palestinian economy by improving Palestinians access to basic infrastructure and services. 

The objective of this Task Order is to build upon the 28 km of phase I Trunk Sewers 

implemented by other donor, Japanese International Cooperation Agency (JICA). In addition 

to the trunk sewers, JICA is also in the process of completing the 10,000 cubic meters / day 

Jericho Wastewater Treatment Plant (WWTP) to which the collection system connects. 

This Task Order will expand the collection system through construction of the Phase 1A 

Branch Sewers, providing the City of Jericho with the opportunity for additional residential / 

non-residential connections and increased the flow to the Jericho WWTP.    

1.2. Project General Information 
 

Project Name: 
Jericho Collection System Expansion – Phase 1A 
Branch Sewers-JCSI 

Indefinite Quantity Contract No.: AID-294-I-00-12-00002   

Task Order No.: AID-294-TO-14-00004  

Notice of Award Date: September 30, 2014 

NTP Date: November 07,2014 

Original Contract Value: USD 4,449,992.00 

Original BOQ Line Item Amount: USD 4,249,992.00 

Original Day Work Amount: USD 200,000 

Modified BOQ Line Item: USD 4,379,183.41 

Modified Day Work Amount: USD 70,808.59 

Start Date Of Construction Activity: February 05, 2015 

Contractual Period Of Performance: 330 Calendar Days 

Modified Period of Performance: 384 Calendar Days 

Estimated Completion Date November 08, 2015 

Contractual End Date: October 02, 2015 

Modified Contractual End Date: November 25, 2015 

Project Location (Area and governorate) The project is located in Jericho Governorate in Area A.  
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1.3. Project Key Map 

 
1.4. Scope of Work: 

 

The Scope of Work (SOW) of this project is to extend approximately 12.5 km of branch 

sewers into high density priority locations within the City of Jericho. The new branch 

sewers will connect to existing Phase I trunk sewers. Key project elements include: 

a. Construction of approximately 12.5 km of 8” diameter uPVC main sewers. 

b. Construction of approximately 468 precast reinforced concrete manholes. 

c. Construction of approximately 2.0 km of 6” service laterals. 

d. Construction of approximately 585 connection pits. 

e. Paving and construction of approximately 0.81 km of previous dirt roads. 

f. Approximately 14,100 square meter of Trench Restoration. 

g. Procurement of one combination Jet Vacuum Sewer Maintenance Truck.  
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1.5. Project Dashboard Status 

 

 
 
 
 
 
 
 
              The actual and planned percentages of completion are extracted from the revised 

CPM schedule that reflects VO#02, VO#03 and VO#04 was updated till November 30, 

2015. 

 

2. Safety 

2.1. Traffic and Safety Management 

Regarding the special nature of Jericho City and the nature of this Task Order, the traffic 

plan was divided into three cases, the first case is a typical plan for work with moving 

traffic, while the second traffic plan is a typical plan for totally closed roads with two way 

traffic flow when the road width (detour) more than 5.5 m. The third traffic plan is a 

typical plan for totally closed road with one way traffic flow when the road width (detour) 

less than 5.5 m. The three traffic plans were officially accepted from Jericho Municipality, 

local Police and CMC and it will be implemented prior to commencement of work. 

Moreover, special and specific safety and traffic plans were submitted to CMC for 

acceptance prior to start excavation for each alignment on a daily basis. 

During the construction period, and as a result of the very high temperatures and hot 

weather in Jericho, special safety measures were taken into consideration during the 

daytime. Drinking water was distributed to the workers and umbrellas were distributed to 

the flagmen. The above measures were checked periodically during the day. 

Moreover, the accepted traffic and safety measures were implemented on a daily basis 

during the execution of all the Project’s activities. 

 

2.2. Safety Meetings 
Safety issues were discussed during all periodically meetings with both CMC and USAID and 

during the periodic site visits. CMC Safety Engineer visits the construction site several times 

during the reporting period. He inspected the safety measures and instructed TMGI to follow 

the accepted safety procedures. TMGI followed his instructions. No Tool box meetings were 

conducted due to the absence of the safety and environmental officer from site during the 

reporting period. 

 
2.3. Accident Status 

None reported during this reporting period. 

 

2.4. Notice of Unsafe Condition 
      No Notices of  Unsafe Condition (NUCs) were issued during this reporting period. 

Contract Elapsed Time as of 
November , 2015 [%] 

384 Days = 100 % 

Planned Percentage of Completion 
through November-  2015 [%] 

100 % 

Actual Percentage of Completion 
through November  -  2015 [%] 

100 % 

Float (Days) 0 Days 
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2.5. Notice of Non Compliance Report 
None reported during the reporting period. 

 

2.6. Notice of Non Compliance Report Correction 
None reported during the reporting period. 

 

2.7. Safety Conclusion 
According to the specifications and contract documents, comprehensive standard safety 

plan – one of the preconstruction submittals – was submitted to CMC / BV and accepted 

prior of starting project’s activities. 

All accepted equipment listed in Internal Lining Plan was used during the construction 

activities. Prior to start the mentioned activity, all safety measures were taken into 

consideration. 

Monthly updates of safety plans for February, March, April, May, June, July, August and 

September and October were submitted to CMC and accepted. 

 

3. Environmental Compliance 

The nature of this Task Order is totally different from other previous projects; accordingly, a 

comprehensive Environmental Mitigation and Monitoring Plan was submitted to CMC and 

accepted. During the project’s lifecycle, all Environmental measures will be taken into 

considerations. Monthly updates for February, March, April, May, June, July, August and 

September and October were submitted to CMC and accepted. 

 

4. Traffic Control Measures 

Prior of starting any activity and on a daily basis, the accepted traffic plan was totally 

implemented and accepted by CMC. Our group is totally complied with the accepted traffic 

plans. 

During the reporting period, TMGI completed the implementation works for the accepted 

traffic plans for asphalt works and internal lining.  

For manholes furnishing works, road works and milling and overlay activities, special accepted 

traffic control measures were taken into consideration and followed to prevent accidents and 

traffic problems.  

5. Community Outreach 

None reported during this reporting period. 
 

6. Gender Action Plan 

During this reporting period, the following actions have been taken under the gender plan 
within the Jericho project: 
 
6.1. One female office engineer was hired and she is working in Jericho field office. 

6.2. One female messenger was hired under this task order; she was located in the Morganti 
field office. 
 
 
 



   

9 | P a g e                                  Monthly Progress Report-MPR-14-00004-JCSI-November, 2015                      

7. Security Coordination Meetings 

None reported during this reporting period. 

8. Meetings 

None of meetings were held during the reporting period 

 

9. Site Visitors 

The following table shows the site visitors during this reporting period including USAID, 

CMC/BV and all other visitors directly related to the project: 

Date Time Representative Representing Location 

November 02, 2015 10.00 A.M Adnan Safi B&V 
 

Jericho Office 

November 02, 2015 10.00 A.M Adnan Azazmeh B&V 
 

Jericho Office 

November 02, 2015 10.00 A.M Nariman Barbarawi B&V 
 

Jericho Office 

November 02, 2015 10.00 A.M Rawan Qawasmeh B&V 
 

Jericho Office 

November 11, 2015 09.00 A.M Karim Huasri B &V 
 

Jericho Office 

November 11, 2015 09.00 A.M Renee Saad B &V 
 

Jericho Office 

November 12, 2015 08.00 A.M Adnan Safi B&V 
 

Jericho Office 

November 12, 2015 08.00 A.M Adnan Azazmeh B&V 
 

Jericho Office 

November 12, 2015 08.00 A.M 
Shahrazad  

Al -Ayaydah 
B&V 

 
Jericho Office 

November 17, 2015 10.00 A.M Jay Nakhleh Moragnti Group 
 

Jericho Office 

November 17, 2015 10.00 A.M Ghassan Al Alami Moragnti Group 
 

Jericho Office 

November 22, 2015 09.00 A.M Adnan Safi B&V 
 

Jericho Office 

November 22, 2015 09.00 A.M Ghassan Al Alami Moragnti Group 
 

Jericho Office 

November 22, 2015 09.00 A.M Adnan Azazmeh B&V 
 

Jericho Office 

November 22, 2015 09.00 A.M Saleem Tafesh SAK 
 

Jericho Office 

November 24, 2015 10.00 A.M Rami Abu Ktaish USAID 
Jericho Office & 

Site 

 

10. Material and Equipment Delivered on Site 

10.1. Material delivered on site: All required construction material related to construction 

activities were delivered to the site and to the storage yard such as Asphalt 3/4", 

Nitomortar TC 2000, Concrete B250– For more information please refer to Annex A. 

10.2. Equipment on Site: Water tank, asphalt milling machine, Bobcat, Trucks, Jet / Vacuum 

, asphalt finisher, asphalt milling machine, pneumatic roller and others were used during 
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the reporting period for executing the ongoing construction activities – For more 

information please refer to Annex - A. 

11. Progress and Scheduling 

During the reporting period, all activities and working on punch list items were completed. For 

more details, please refer to Section 12. 

 

12. Activities During this Reporting Period 

12.01. Continue and complete flushing and cleaning of main manholes and connection 

pits at alignments#33, 33A, 36, 39, 38, 44, 46, 47, 49, 45, 40, 37 and 55. 

12.02. Continue and complete conducting exfiltration test for main sewer manholes at 

alignments # 52, 51, 53, 36, 40, 46, 32, 47, 44, 07, 10, 39, 33A, 04, 06, 49, 48, 33, 29, 45, 

15, 55, 08, 54, 43, 38 and 22. 

12.03. Start and complete epoxy painting for internal face of main manholes and 

connection pits cover at alignment 33 on November 04, 2015. 

12.04. Start and complete works of internal lining layer for main manholes at alignments # 

37, 47, 40, 51, 52 and 53.  

12.05. Continue and complete internal manholes repairing at alignments # 09, 10, 42, 26, 

44, 46, 48, 04, 06, 33, 52, 39, 15, 21, 22, 40, 55, 45, 47, 49, 36, 37, 38, 5, 53, 07, 08, 13, 43 

and 54. 

12.06. Asphalt work at alignment # 33A on November 02, 2015. 

12.07. Start and complete concrete protection works at road A, B, K and G and 

alignments #15, 16, 33 and 51. 

12.08. Start and complete cleaning of manholes covers at alignments # 01, 02, 03, 04, 18, 

19, 17, 43, 13, 15, 16, 09, 10, 26, 28, 29, 21, 22, 42, 05, 06, 07, 08, 54, 40, 55, 44, 45, 46, 47, 

48, 49, 36, 37, 38, 51and 52. 

12.09. Start and complete manholes locks installation to ensure tightness at alignment#01, 

02, 03, 04, 17, 18, 19, 05, 06, 07, 08, 54, 43, 13, 26, 28, 29, 15, 21, 22, 42, 40, 55, 44, 45, 46, 

47, 48, 49, 36, 37, 38, 51, 52, 39, 53, 33, 33A, 16, 21and 22. 

12.10. Start and complete cleaning manholes frames and gaskets from any debris at 

alignments# 01,02,03,04,17,18,19, 43, 13, 26, 28, 29, 15, 21, 22, 42, 40, 55, 44, 45, 46, 47, 

48, 49, 36, 37, 38, 51, 52, 54, 39, 53 and 33A. 

12.11. Start and complete painting of manholes covers, locks, frames, hinges, etc. from 

inside and outside at alignments# 01, 02, 03, 04, 17, 18, 19, 05, 06, 07, 08, 54, 43, 13, 26, 

28, 29, 44, 45, 46, 47, 48, 49, 36, 37, 38, 51, 52, 53, 15, 16, 22 and 42. 

12.12. Start and complete permanents signs installation at the accepted locations in 

presence of CMC on November 17, 2015. 

12.13. Start and complete repair of manholes benching at alignments # 37, 36, 38, 39, 40, 

55, 44, 45, 46, 47, 48, 49, 51, 52, 53, 33, 33A and 53. 

12.14. Start and complete housekeeping at phase 01, 02, 03 and 04. 

12.15. Start and complete interior drop manholes at alignments # 16, 43 and 06. 

12.19. Asphalt milling at alignment # 09 and 12.  

12.17. Start and complete replacing of manholes gaskets at phase 01, 02 and 03. 
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12.18. Start and complete base course compaction for connection pits surrounding at 

alignment # 51, 52, 53, 15, 16, 17, 18, 19, 43, 21, 22, 42, 26, 28, 29, 36, 38, 37, 47, 01, 02, 

03 and 04. 

12.19. Start and complete manholes covers adjustments at manholes # (JCS-54-07),(JCS-43-

23),(JCS-43-12),(JCS-15-02),(JCS-16-05-R),(JCS-09-02),(JCS-12-01),(JCS-22-05),(JCS-26-04-

R),(JCS-55-01),(JCS-45-02),(JCS-39-05) and (JCS-4-18-L). 

12.20. Demobilization of traffic signs at phase 01, 02, 03 and 04. 

12.21. Jet vacuum truck training on November 25, 2015. 

12.22 Start and complete connection pits repair and random exfiltration test. 

12.23. Start and complete working on punch list items. 

  
13. Planned Activities for Next Month 

The following are the main activities planned for next reporting period: 

13.1. Project handover. 

13.2. Delivery and handing over the Jet/Vac Truck , spare parts and O&M Manuals to Jericho 

Municipality. 

13.3. Continue and complete training course for Jet/Vac equipment’s.  

 

14.  Indicator No. 01–Number of people in target areas with improved access to 

sanitation facilities as a result of USG assistance 

14.1. The number of men in target areas with improved access to sanitation facilities as a result 

of USG assistance = 2775. 

14.2. The number of women in target areas with improved access to sanitation facilities as a 

result of USG assistance = 2667. 

14.3. The number of urban target areas with improved access to sanitation facilities as a result 

of USG assistance = to be provided later. 

14.4. The number of rural target areas with improved access to sanitation facilities as a result 

of USG assistance = to be provided later. 

15. Indicator No. 02: Generated Persons – Days of Employment: 

Target value = 12,000 Man – Days. 

Employment generated previously = 11747 Man – Days, segregated to 190 Female – Days and 

11557 Male – Days.  

Employment generated this reporting period = 778 Man – Days, segregated to 38 Female – 

Days and 740 Male – Days. 

Total cumulative employment generated to date = 12524 Man – Days, segregated to 228 

Female – Days and 12296 Male – Days. 

All information is based on the daily reports and meets the five quality standards. 

All information is up to date and accurate. For details, please refer Annex - H. 

 

16. Working / Non – Working Days 

During this reporting period, Four non–working days occurred; all of them were official 

holidays (Fridays). The below table summarizes the cumulative working and non – working 

days occurred up to now: 
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Month No. of WD No. of Non WD 
November, 2014 19 4 

December, 2014 27 4 

January, 2015 24 7 

February, 2015 23 5 

March, 2015 27 4 

April, 2015 26 4 

May, 2015 27 4 

June, 2015 26 4 

July, 2015 22 9 

August,2015 24 7 

September,2015 22 8 

October, 2015 26 5 

November, 2015 26 4 

Total 319 69 

 

17. Site Memos 

Three site memos were issued from CMC to contractor; two site memos were submitted from 

contractor to CMC – for more details, please refer to Annex D.  

 

18. Inspection Requests 

Several inspection requests were issued during the reporting period – for more details, please 

refer to Annex E. 

 

19. Quality Control and Test Results 

The QC plan was submitted and approved during February 2015. An updated QC plan for 

February, March, April, May, June, July, August, September and October were submitted and 

approved. The plan includes the proposed quality control program that should be followed 

during the remaining construction phase, including the forms of recording the quality control 

operations, organization chart, control activities, testing, administration of the system for 

onsite and offsite work, submittal procedures, materials, three phase inspection system, and 

documentation procedures. 

Testing: 

The following table summarizes all the tests conducted on the site during this reporting period: 

Test Reports Log 

QC Submittal Number QC Submittal Description 
Submitted 

Date 
Response 

Date 
Status 

TEST-14-00004-JCSI-068C Sub base course -loose sample- 
Road A Report #15315 

30-Nov-15 30-Nov-15 A 

TEST-14-00004-JCSI-069C Sub base course -loose sample- 
Road B Report #15316 

30-Nov-15 30-Nov-15 A 
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TEST-14-00004-JCSI-084B Test Report - Bituminous Paving 
Thickness and Compaction for 
Alignments # 
13,43,54,07,06,05,18, 29,26 
Report # (AS/COR/15112) 

4-Nov-15 11-Nov-15 C 

TEST-14-00004-JCSI-114B  Proctor and FDT for 
Alignments  09 Report # (ST / 
15154) ,(ST /FD/ 15187)  

28-Nov-15 29-Nov-15 A 

TEST-14-00004-JCSI-116A Asphalt Mix/ Alignment #  16 & 
12 – Qandeel  Report # 
(AS/TBM/15127) 

2-Nov-15 4-Nov-15 A 

TEST-14-00004-JCSI-117A Asphalt Mix/ Alignment #  
26,28 &29 – Qandeel  Report # 
(AS/TBM/15130) 

2-Nov-15 4-Nov-15 A 

TEST-14-00004-JCSI-118A Asphalt Mix/ Alignment # 31,47 
& 49 – Qandeel Report # 
(AS/TBM/15165) 

2-Nov-15 4-Nov-15 A 

TEST-14-00004-JCSI-119A Asphalt Mix/ Alignment #  45 – 
Qandeel  Report # 
(AS/TBM/15175) 

2-Nov-15 4-Nov-15 C 

TEST-14-00004-JCSI-119B Asphalt Mix/ Alignment #  45 – 
Qandeel  Report # 
(AS/TBM/15175) 

12-Nov-15 12-Nov-15 A 

TEST-14-00004-JCSI-120A Asphalt Mix/ Alignment #  
05,18 – Qandeel  Report # 
(AS/TBM/15257) 

2-Nov-15 4-Nov-15 A 

TEST-14-00004-JCSI-121A  Asphalt Mix/ Alignment #  
06,13,43 – Qandeel  Report # 
(AS/TBM/15256) 

2-Nov-15 4-Nov-15 C 

TEST-14-00004-JCSI-121B   Asphalt Mix/ Alignment #  
06,13,43 – Qandeel  Report # 
(AS/TBM/15256) 

12-Nov-15 12-Nov-15 A 

TEST-14-00004-JCSI-122A Asphalt Mix/ Alignment #  
21,26,28,29 – Qandeel  Report # 
(AS/TBM/15359) 

2-Nov-15 4-Nov-15 A 

TEST-14-00004-JCSI-123A Test Report - Bituminous Paving 
Thickness and Compaction 
(Overlay) for  Alignments # 
15,16Report # 
(AS/COR/15160) 

2-Nov-15 4-Nov-15 A 

TEST-14-00004-JCSI-124A Test Report - Bituminous Paving 
Thickness and Compaction 
(Overlay) for  Alignments # 
36,53,54,51,52,12,04 Report # 
(AS/COR/15161) 

4-Nov-15 4-Nov-15 A 

* Note: A: No Exceptions Noted, B: Make Corrections Noted, C: Amend Resubmit, 
D: Rejected Resubmit, E: Review Not Required. 

 

20. Submittals 
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During the current reporting 33 submittals were prepared and submitted to the CMC for 

review and approval. The following chart summarizes the status of  submittals during the 

reporting period .for more details refer to Annex F. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

21. Request for Information 

None of Request for Information responses were issued during the reporting period – For more 

details, please refer to Annex G. 

 

#6 
 18% 

# 21 
 64% 

# 1 
 3% 

# 4 
 12% 

#1 
 3% 

Submittal Status 

No Excaption Noted (A)

Make Corrections Noted (B)

Amend-Resubmit (C),

Review Not Required - E

Review Period

Retracted

Submittal Response  

No Exceptions Noted - A  6 

Make Corrections Noted- B 21 

Amend-Resubmit - C 1 

Rejected-Resubmit - D 0 

Review Not Required - E 4 

Retracted - R 0 

Under Review 1 

Grand Total 33 
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22. Transmittals 

 
S/No. 

 

 
Reference 

 
Rev. 

 
Description 

 
Submitting Date 

TRS.004.C-
E-226 

TEST-14-00004-JCSI-116 
 
 
 
TEST-14-00004-JCSI-117 
 
 
TEST-14-00004-JCSI-118 
 
 
TEST-14-00004-JCSI-119 
 
 
 
TEST-14-00004-JCSI-120 
 
 
TEST-14-00004-JCSI-121 
 
 
TEST-14-00004-JCSI-122 
 
 
 
TEST-14-00004-JCSI-123 
 

A 
 
 
 

A 
 
 

A 
 

A 
 
 
 

A 
 
 

A 

 

A 

 

 
 

A 
 
 
 
 

 Asphalt Mix/ Alignment 
#  16 & 12 – Qandeel  
Report # 
(AS/TBM/15127) 

 Asphalt Mix/ Alignment 
# 26,28 &29 – Qandeel  
Report # 
(AS/TBM/15130) 

 Asphalt Mix/ Alignment 
# 31,47 & 49 – Qandeel 
Report # 
(AS/TBM/15165) 

 Asphalt Mix/ Alignment 
#  45 – Qandeel  Report 
# (AS/TBM/15175) 

 Asphalt Mix/ Alignment 
#  05,18 – Qandeel  
Report # 
(AS/TBM/15257) 

  Asphalt Mix/ Alignment 
#  06,13,43 – Qandeel  
Report # 
(AS/TBM/15256) 

 Asphalt Mix/ Alignment 
#  21,26,28,29 – Qandeel  
Report # 
(AS/TBM/15359) 

 Test Report - Bituminous 
Paving Thickness and 
Compaction (Overlay) 
for  Alignments # 15,16 
Report # 
(AS/COR/15160) 

November  02, 2015 

TRS.004.C-
E-227 

TEST-14-00004-JCSI-084 
 
 
 
 
TEST-14-00004-JCSI-124 
 

B 
 
 
 
 

A 
 

 Test Report - Bituminous 
Paving Thickness and 
Compaction for 
Alignments # 
13,43,54,07,06,05,18, 
29,26 
Report # 
(AS/COR/15112) 

 Test Report - Bituminous 
Paving Thickness and 
Compaction (Overlay) 
for  Alignments # 
36,53,54,51,52,12,04  

November  04, 2015 
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 Report # 
(AS/COR/15161) 

TRS.004.C-
E-228 

- Invoice # 007   TO004-Progress 
Payment No.007 

November  05, 2015 

TRS.004.C-
E-229 

- Invoice # 007   TO004-Progress 
Payment No.007 

November  10, 2015 

TRS.004.C-
E-230 

SUB-14-00004-JCSI-143 
 
 
SUB-14-00004-JCSI-147 

B 
 
 

A 

 Revised CPM Schedule 
as per Approved VO 
01,VO 02, and VO 03 

 Revised CPM Schedule 
as per Approved VO04 

November  10, 2015 

TRS.004.C-
E-231 

SUB-14-00004-JCSI-135 B  -Environmental 
Monitoring and 
Mitigation Plan (EMMP)-
Update July 2015 

 Monthly Progress 
Report- September 2015 

November  11, 2015 

TRS.004.C-
E-232 

TEST-14-00004-JCSI-119 
 
 
TEST-14-00004-JCSI-121 
 

B 
 
 

B 
 

 Asphalt Mix/ Alignment 
#  45 – Qandeel  Report 
# (AS/TBM/15175) 

  Asphalt Mix/ Alignment 
#  06,13,43 – Qandeel  
Report # 
(AS/TBM/15256) 

November  12, 2015 

TRS.004.C-
E-233 

SUB-14-00004-JCSI-148 A  As Built Drawing For 
Phase I & Phase II  

 As Built Drawing For 
Phase III & Phase IV 

 As Built Drawing For 
Milling , Overlay & Road 
(A, B, K , G) 

November  12, 2015 

TRS.004.C-
E-234 

SM-14-00004-JCSI-C-E-010 
 
SM-14-00004-JCSI-C-E-011 
 
SUB-14-00004-JCSI-132 
 
 
SUB-14-00004-JCSI-134 
 
 
SUB-14-00004-JCSI-136 
 

 
 
 
 

B 
 
 

B 
 
 

B 

 Volvo Recommended 
Spares as Per the CMC 
Request 

 Trench Restoration 
Thickness, Settlement  & 
Cracks 

 Construction Risk 
Management Program 
update May 2015 

 Construction Risk 
Management Program 
update  June2015 - 
Retracted 

 Construction Risk 
Management Program 
update  July 2015 

November  16, 2015 

TRS.004.C-
E-235 

SUB-14-00004-JCSI-046 
 
SUB-14-00004-JCSI-105 
 
SUB-14-00004-JCSI-126 
 
SUB-14-00004-JCSI-131 

B 
 

B 
 

B 
 

B 

 CONBEXTRA HF –  
Non shrinking Grout 

 Tarifi Contracting 
Reconstruction Co 

 Sample Draft for As built 
Drawing For Alignment 
No. 01 

 Material for repairing 
manhole (Sikaflex – 11 
FC) 

November  17, 2015 

TRS.004.C-  SUB-14-00004-JCSI-133 B  Updated Quality Control November  18, 2015 
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E-236  
SUB-14-00004-JCSI-149 

 
A 

Plan Feb 

 SUB-14-00004-JCSI-
149A-Safety Plan  
Program update  June  
2015 

TRS.004.C-
E-237 

 SUB-14-00004-JCSI-145 B  Permanent signs November  19, 2015 

TRS.004.C-
E-238 

SUB-14-00004-JCSI-150 
 
SUB-14-00004-JCSI-151 
 
SUB-14-00004-JCSI-152 
 
SUB-14-00004-JCSI-153 
 
SUB-14-00004-JCSI-154 
 
SUB-14-00004-JCSI-155 

A 
 

A 
 

A 
 

A 
 

A 
 

A 

 Safety Plan  Program 
update  July  2015 

 Updated Quality Control 
Plan March 2015 

 Updated Quality Control 
Plan April 2015 

 Updated Quality Control 
Plan May 2015 

 Updated Quality Control 
Plan June 2015 

 Updated Quality Control 
Plan July 2015 

November  22, 2015 

TRS.004.C-
E-239 

SUB-14-00004-JCSI-037 
 
SUB-14-00004-JCSI-156 
 
SUB-14-00004-JCSI-157 
 
SUB-14-00004-JCSI-158 
 
 
SUB-14-00004-JCSI-159 
 
 
SUB-14-00004-JCSI-160 
 
SUB-14-00004-JCSI-161 
 
SUB-14-00004-JCSI-162 
 
SUB-14-00004-JCSI-163 

E 
 

A 
 

A 
 

A 
 
 

A 
 
 

A 
 

A 
 

A 
 

A 

 JET / VAC TANKER 
TRUCK 

 Updated Quality Control 
Plan August 2015 

 Safety Plan  Program 
update  August 2015 

 Construction Risk 
Management Program 
update  August 2015 

 Environmental 
Monitoring and 
Mitigation Plan (EMMP)-
Update August  2015 

 Updated Quality Control 
Plan Sep 2015 

 Updated Quality Control 
Plan Oct 2015 

 Safety Plan  Program 
update Sep 2015 

 Safety Plan  Program 
update OCT 2015) 

November  23, 2015 

TRS.004.C-
E-240 

  SUB-14-00004-JCSI-164 
 
 
SUB-14-00004-JCSI-165 
 
 
SUB-14-00004-JCSI-166 
 
 
SUB-14-00004-JCSI-167 

A 
 
 

A 
 
 

A 
 
 

A 

 Construction Risk 
Management Program 
update Sep  2015 

 Construction Risk 
Management Program 
update Oct  2015 

 Environmental 
Monitoring and 
Mitigation Plan (EMMP)-
Update Sep 2015 

 Environmental 
Monitoring and 
Mitigation Plan (EMMP)-
Update Oct 2015 

November  24, 2015 

TRS.004.C-
E-241 

TEST-14-00004-JCSI-114 B  Proctor and FDT for 
Alignments  09 Report # 
(ST / 15154) ,(ST /FD/ 
15187) 

November  28, 2015 
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TRS.004.C-
E-242 

TEST-14-00004-JCSI-068 
 
 
TEST-14-00004-JCSI-069 

C 
 
 

C 

 Sub base course -loose 
sample- Road A Report 
#15315 

 Sub base course -loose 
sample- Road B Report 
#15316 

November  30, 2015 

 

23. Payments 

One payment was issued during this reporting period –For more details, please refer to Annex 

I. 

 

24. Variation Orders 

None of variation orders were issued during this reporting period – For more details, please 

refers to Annex K. 

 

25. Variation Order Requests 

None of variation orders were reported during this reporting period– For more details, please 

refer to Annex L. 

. 

26. Obstacles and Challenges 

The project is totally new in nature and scope, accordingly it’s a big challenge for Morganti to 

Execute such project, also the nature of Jericho and the surrounding area is different than 

Other areas in the West Bank. 

During these reporting period, certain difficulties in engineers and other workers movement 

was observed as a result of the current bad situation. 

Morganti will do its best in completing the project in safe conditions and in good quality. 
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27. Project Photos 

 
Figure (1):  Concrete Protection Works at Road A  

 

 
Figure (2):  Flushing for Main Manholes at Alignment# 33 
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Figure (3): Safety Plan at Alignment# 15 

 

 
Figure (4): Concrete Protection at Alignment# 15 
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Figure (5): Internal Manholes Repair at Alignment # 33 

 

 
Figure (6): Manholes Covers Painting from Inside and Outside at Alignment# 06 
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Figure (7): Housekeeping at Alignment # 04 

 

 
Figure (8): Cleaning, Painting of C.P Covers and Frames at Alignment# 15 
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Figure (9): Permanents Sign Installation 

 

 
Figure (10): Inspection of Punch List at Alignments #03  
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Figure (11): Manholes Covers Adjustments at (JCS-54-07) 

 

 
Figure (12): Jet Vacuum Truck Training in Ramallah 
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Figure (13): Replacing of Manholes Gasket Alignment # 33 

 

 
Figure (14): Asphalt Milling at Alignment #08 
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Annex A 

Material- Equipment Receiving Log 
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       Materials Delivered on Site: 

Date Material Delivered 
 to Site 

 Quantity 

Month : November, 2015 

November 1, 2015 None None 

November 2, 2015 Asphalt 3/4" 23 ton 

Concrete B250 9 m3 

November 3, 2015 Concrete B250 18 m3 

November 4, 2015 Concrete B250 11 m3 

Nitomoratr TC 2000 40 

November 5, 2015 Concrete B250 18 m3 

November 6, 2015 None None 

November 7, 2015 Concrete B250 9 m3 

November 8, 2015 Concrete B250 13 m3 

November 9, 2015 Concrete B250 9 m3 

November 10, 2015 Concrete B250 18 m3 

November 11, 2015 Nitomortar TC 2000 35 

November 12, 2015 None None 

November 13, 2015 None None 

November 14, 2015 None None 

November 15, 2015 None None 

November 16, 2015 None None 

November 17, 2015 None None 

November 18, 2015 None None 

November 19, 2015 None None 

November 20, 2015 None None 

November 21, 2015 None None 

November 22, 2015 Concret B300 2 m3 

November 23, 2015 None None 

November 24, 2015 None None 

November 25, 2015 None None 

November 26, 2015 None None 

November 27, 2015 None None 

November 28, 2015 Asphalt ¾” 100 ton 

November 29, 2015 None None 

November 30, 2015 Asphalt ¾” 120 ton 
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Equipment on Site: 

Description Quantity Hours Idle   Date 

Jet/Vacuum truck 1 8 0 November 1, 2015 

JCB  3CX /  2008 0 0 0 November 1, 2015 

JCB Cat 428 E / 2011 0 0 0 November 1, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 1, 2015 

Truck Volvo  / 2002 0 0 0 November 1, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 1, 2015 

GPS, Trimble R-8 0 0 0 November 1, 2015 

Level 0 0 1 November 1, 2015 

Grader 0 0 0 November 1, 2015 

Roller 25 ton 0 0 0 November 1, 2015 

Saw Cut Machine 0 0 0 November 1, 2015 

Penumatic Roller 0 0 0 November 1, 2015 

Steel Roller 0 0 0 November 1, 2015 

Asphalt Milling Machine 0 0 0 November 1, 2015 

Asphalt Finisher 0 0 0 November 1, 2015 

Bobcat 0 0 0 November 1, 2015 

Water Tank 4 m3 1 4 0 November 1, 2015 

Plate Compactor 0 0 0 November 1, 2015 

Generator 3KVA 0 0 2 November 1, 2015 

Tower Light 0 0 1 November 1, 2015 

Jet/Vacuum truck 1 4 0 November 2, 2015 

JCB  3CX /  2008 1 7 0 November 2, 2015 

JCB Cat 428 E / 2011 0 0 0 November 2, 2015 

Truck Volvo Tipper / 2005 1 3 0 November 2, 2015 

Truck Volvo  / 2002 0 0 0 November 2, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 2, 2015 

GPS, Trimble R-8 0 0 0 November 2, 2015 

Level 0 0 1 November 2, 2015 

Grader 0 0 0 November 2, 2015 

Roller 60 cm 1 7 0 November 2, 2015 

Saw Cut Machine 0 0 0 November 2, 2015 

Pneumatic Roller 0 0 0 November 2, 2015 

Steel Roller 0 0 0 November 2, 2015 

Asphalt Milling Machine 0 0 0 November 2, 2015 

Asphalt Finisher 0 0 0 November 2, 2015 

Bobcat 0 0 0 November 2, 2015 

Water Tank 4 m3 1 2 0 November 2, 2015 

Plate Compactor 0 0 0 November 2, 2015 

Generator 3KVA 0 0 2 November 2, 2015 

Tower Light 0 0 1 November 2, 2015 
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Description Quantity Hours Idle Date 

Jet/Vacuum truck 1 8 0 November 3, 2015 

JCB  3CX /  2008 0 0 0 November 3, 2015 

JCB Cat 428 E / 2011 0 0 0 November 3, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 3, 2015 

Truck Volvo  / 2002 0 0 0 November 3, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 3, 2015 

GPS, Trimble R-8 0 0 0 November 3, 2015 

Level 0 0 1 November 3, 2015 

Grader 0 0 0 November 3, 2015 

Roller 25 ton 0 0 0 November 3, 2015 

Saw Cut Machine 0 0 0 November 3, 2015 

Pneumatic Roller 0 0 0 November 3, 2015 

Steel Roller 0 0 0 November 3, 2015 

Asphalt Milling Machine 0 0 0 November 3, 2015 

Asphalt Finisher 0 0 0 November 3, 2015 

Bobcat 0 0 0 November 3, 2015 

Water Tank 4 m3 1 5 0 November 3, 2015 

Plate Compactor 0 0 0 November 3, 2015 

Generator 3KVA 0 0 2 November 3, 2015 

Tower Light 0 0 1 November 3, 2015 

Jet/Vacuum truck 1 8 0 November 4, 2015 

JCB  3CX /  2008 0 0 0 November 4, 2015 

JCB Cat 428 E / 2011 0 0 0 November 4, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 4, 2015 

Truck Volvo  / 2002 0 0 0 November 4, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 4, 2015 

GPS, Trimble R-8 0 0 0 November 4, 2015 

Level 0 0 1 November 4, 2015 

Grader 0 0 0 November 4, 2015 

Roller 25 ton 0 0 0 November 4, 2015 

Saw Cut Machine 0 0 1 November 4, 2015 

Pneumatic Roller 0 0 0 November 4, 2015 

Steel Roller 0 0 0 November 4, 2015 

Asphalt Milling Machine 0 0 0 November 4, 2015 

Asphalt Finisher 0 0 0 November 4, 2015 

Bobcat 0 0 0 November 4, 2015 

Water Tank 4 m3 1 5 0 November 4, 2015 

Plate Compactor 0 0 0 November 4, 2015 

Generator 3KVA 0 0 2 November 4, 2015 

Tower Light 0 0 1 November 4, 2015 

Jet/Vacuum truck 1 8 0 November 5, 2015 

JCB  3CX /  2008 0 0 0 November 5, 2015 
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Description Quantity Hours Idle Date 

JCB Cat 428 E / 2011 0 0 0 November 5, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 5, 2015 

Truck Volvo  / 2002 0 0 0 November 5, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 5, 2015 

GPS, Trimble R-8 0 0 0 November 5, 2015 

Level 0 0 1 November 5, 2015 

Grader 0 0 0 November 5, 2015 

Roller 25 ton 0 0 0 November 5, 2015 

Saw Cut Machine 0 0 1 November 5, 2015 

Pneumatic Roller 0 0 0 November 5, 2015 

Steel Roller 0 0 0 November 5, 2015 

Asphalt Milling Machine 0 0 0 November 5, 2015 

Asphalt Finisher 0 0 0 November 5, 2015 

Bobcat 0 0 0 November 5, 2015 

Water Tank 4 m3 1 5 0 November 5, 2015 

Plate Compactor 0 0 0 November 5, 2015 

Generator 3KVA 0 0 2 November 5, 2015 

Tower Light 0 0 1 November 5, 2015 

Cat 950 H / 2008 0 0 0 November 6, 2015 

JCB  3CX /  2008 0 0 0 November 6, 2015 

JCB Cat 428 E / 2011 0 0 0 November 6, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 6, 2015 

Truck Volvo  / 2002 0 0 0 November 6, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 6, 2015 

GPS, Trimble R-8 0 0 0 November 6, 2015 

Level 0 0 1 November 6, 2015 

Grader 0 0 0 November 6, 2015 

Roller 25 ton 0 0 0 November 6, 2015 

Saw Cut Machine 0 0 0 November 6, 2015 

Pneumatic Roller 0 0 0 November 6, 2015 

Steel Roller 0 0 0 November 6, 2015 

Asphalt Milling Machine 0 0 0 November 6, 2015 

Asphalt Finisher 0 0 0 November 6, 2015 

Bobcat 0 0 0 November 6, 2015 

Water Tank 4 m3 0 0 0 November 6, 2015 

Plate Compactor 0 0 0 November 6, 2015 

Generator 3KVA 0 0 2 November 6, 2015 

Tower Light 0 0 1 November 6, 2015 

Jet/Vacuum truck 1 8 0 November 7, 2015 

JCB  3CX /  2008 0 0 0 November 7, 2015 

JCB Cat 428 E / 2011 1 4 0 November 7, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 7, 2015 
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Description Quantity Hours Idle Date 

Truck Volvo  / 2002 0 0 0 November 7, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 7, 2015 

GPS, Trimble R-8 0 0 0 November 7, 2015 

Level 0 0 1 November 7, 2015 

Grader 0 0 0 November 7, 2015 

Roller 25 ton 0 0 0 November 7, 2015 

Saw Cut Machine 0 0 0 November 7, 2015 

Pneumatic Roller 0 0 0 November 7, 2015 

Steel Roller 0 0 0 November 7, 2015 

Asphalt Milling Machine 0 0 0 November 7, 2015 

Asphalt Finisher 0 0 0 November 7, 2015 

Bobcat 0 0 0 November 7, 2015 

Water Tank 4 m3 1 4 0 November 7, 2015 

Plate Compactor 0 0 0 November 7, 2015 

Generator 3KVA 0 0 2 November 7, 2015 

Tower Light 0 0 1 November 7, 2015 

Jet/Vacuum truck 1 7 0 November 8, 2015 

JCB  3CX /  2008 0 0 0 November 8, 2015 

JCB Cat 428 E / 2011 0 0 0 November 8, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 8, 2015 

Truck Volvo  / 2002 0 0 0 November 8, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 8, 2015 

GPS, Trimble R-8 0 0 0 November 8, 2015 

Level 0 0 1 November 8, 2015 

Grader 0 0 0 November 8, 2015 

Roller 25 ton 0 0 0 November 8, 2015 

Saw Cut Machine 0 0 1 November 8, 2015 

Pneumatic Roller 0 0 0 November 8, 2015 

Steel Roller 0 0 0 November 8, 2015 

Asphalt Milling Machine 0 0 0 November 8, 2015 

Asphalt Finisher 0 0 0 November 8, 2015 

Bobcat 0 0 0 November 8, 2015 

Water Tank 4 m3 1 4 0 November 8, 2015 

Plate Compactor 0 0 0 November 8, 2015 

Generator 3KVA 0 0 2 November 8, 2015 

Tower Light 0 0 1 November 8, 2015 

Jet/Vacuum truck 1 7 0 November 9, 2015 

JCB  3CX /  2008 0 0 0 November 9, 2015 

JCB Cat 428 E / 2011 0 0 0 November 9, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 9, 2015 

Truck Volvo  / 2002 0 0 0 November 9, 2015 
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Description Quantity Hours Idle Date 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 9, 2015 

GPS, Trimble R-8 0 0 0 November 9, 2015 

Level 0 0 1 November 9, 2015 

Grader 0 0 0 November 9, 2015 

Roller 25 ton 0 0 0 November 9, 2015 

Saw Cut Machine 0 0 1 November 9, 2015 

Pneumatic Roller 0 0 0 November 9, 2015 

Steel Roller 0 0 0 November 9, 2015 

Asphalt Milling Machine 0 0 0 November 9, 2015 

Asphalt Finisher 0 0 0 November 9, 2015 

Bobcat 0 0 0 November 9, 2015 

Water Tank 4 m3 1 5 0 November 9, 2015 

Plate Compactor 0 0 0 November 9, 2015 

Generator 3KVA 0 0 2 November 9, 2015 

Tower Light 0 0 1 November 9, 2015 

Jet/Vacuum truck 1 3 0 November 10, 2015 

JCB  3CX /  2008 0 0 0 November 10, 2015 

JCB Cat 428 E / 2011 0 0 0 November 10, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 10, 2015 

Truck Volvo  / 2002 0 0 0 November 10, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 10, 2015 

GPS, Trimble R-8 0 0 0 November 10, 2015 

Level 0 0 1 November 10, 2015 

Grader 0 0 0 November 10, 2015 

Roller 25 ton 0 0 0 November 10, 2015 

Saw Cut Machine 0 0 1 November 10, 2015 

Pneumatic Roller 0 0 0 November 10, 2015 

Steel Roller 0 0 0 November 10, 2015 

Asphalt Milling Machine 0 0 0 November 10, 2015 

Asphalt Finisher 0 0 0 November 10, 2015 

Bobcat 0 0 0 November 10, 2015 

Water Tank 4 m3 1 5 0 November 10, 2015 

Plate Compactor 0 0 0 November 10, 2015 

Generator 3KVA 0 0 2 November 10, 2015 

Tower Light 0 0 1 November 10, 2015 

Jet/Vacuum truck 0 0 0 November 11, 2015 

JCB  3CX /  2008 0 0 0 November 11, 2015 

JCB Cat 428 E / 2011 0 0 0 November 11, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 11, 2015 

Truck Volvo  / 2002 0 0 0 November 11, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 11, 2015 
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Description Quantity Hours Idle Date 

GPS, Trimble R-8 0 0 0 November 11, 2015 

Level 0 0 1 November 11, 2015 

Grader 0 0 0 November 11, 2015 

Roller 25 ton 0 0 0 November 11, 2015 

Saw Cut Machine 0 0 0 November 11, 2015 

Pneumatic Roller 0 0 0 November 11, 2015 

Steel Roller 0 0 0 November 11, 2015 

Asphalt Milling Machine 0 0 0 November 11, 2015 

Asphalt Finisher 0 0 0 November 11, 2015 

Bobcat 0 0 0 November 11, 2015 

Water Tank 4 m3 1 6 0 November 11, 2015 

Plate Compactor 0 0 0 November 11, 2015 

Generator 3KVA 0 0 2 November 11, 2015 

Tower Light 0 0 1 November 11, 2015 

Jet/Vacuum truck 0 0 0 November 12, 2015 

JCB  3CX /  2008 0 0 0 November 12, 2015 

JCB Cat 428 E / 2011 0 0 0 November 12, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 12, 2015 

Truck Volvo  / 2002 0 0 0 November 12, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 12, 2015 

GPS, Trimble R-8 0 0 0 November 12, 2015 

Level 0 0 1 November 12, 2015 

Grader 0 0 0 November 12, 2015 

Roller 25 ton 0 0 0 November 12, 2015 

Saw Cut Machine 0 0 0 November 12, 2015 

Pneumatic Roller 0 0 0 November 12, 2015 

Steel Roller 0 0 0 November 12, 2015 

Asphalt Milling Machine 0 0 0 November 12, 2015 

Asphalt Finisher 0 0 0 November 12, 2015 

Bobcat 0 0 0 November 12, 2015 

Water Tank 4 m3 1 4 0 November 12, 2015 

Plate Compactor 0 0 0 November 12, 2015 

Generator 3KVA 0 0 2 November 12, 2015 

Tower Light 0 0 1 November 12, 2015 

Cat 950 H / 2008 0 0 0 November 13, 2015 

JCB  3CX /  2008 0 0 0 November 13, 2015 

JCB Cat 428 E / 2011 0 0 0 November 13, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 13, 2015 

Truck Volvo  / 2002 0 0 0 November 13, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 13, 2015 

GPS, Trimble R-8 0 0 0 November 13, 2015 

Level 0 0 0 November 13, 2015 
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Description Quantity Hours Idle Date 

Grader 0 0 0 November 13, 2015 

Roller 25 ton 0 0 0 November 13, 2015 

Saw Cut Machine 0 0 0 November 13, 2015 

Pneumatic Roller 0 0 0 November 13, 2015 

Steel Roller 0 0 0 November 13, 2015 

Asphalt Milling Machine 0 0 0 November 13, 2015 

Asphalt Finisher 0 0 0 November 13, 2015 

Bobcat 0 0 0 November 13, 2015 

Water Tank 4 m3 0 0 0 November 13, 2015 

Plate Compactor 0 0 0 November 13, 2015 

Generator 3KVA 0 0 2 November 13, 2015 

Tower Light 0 0 1 November 13, 2015 

Jet/Vacuum truck 0 0 0 November 14, 2015 

JCB  3CX /  2008 0 0 0 November 14, 2015 

JCB Cat 428 E / 2011 0 0 0 November 14, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 14, 2015 

Truck Volvo  / 2002 0 0 0 November 14, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 14, 2015 

GPS, Trimble R-8 0 0 0 November 14, 2015 

Level 0 0 1 November 14, 2015 

Grader 0 0 0 November 14, 2015 

Roller 25 ton 0 0 0 November 14, 2015 

Saw Cut Machine 0 0 0 November 14, 2015 

Pneumatic Roller 0 0 0 November 14, 2015 

Steel Roller 0 0 0 November 14, 2015 

Asphalt Milling Machine 0 0 0 November 14, 2015 

Asphalt Finisher 0 0 0 November 14, 2015 

Bobcat 0 0 0 November 14, 2015 

Water Tank 4 m3 1 5 0 November 14, 2015 

Plate Compactor 0 0 0 November 14, 2015 

Generator 3KVA 0 0 2 November 14, 2015 

Tower Light 0 0 1 November 14, 2015 

Jet/Vacuum truck 0 0 0 November 15, 2015 

JCB  3CX /  2008 0 0 0 November 15, 2015 

JCB Cat 428 E / 2011 0 0 0 November 15, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 15, 2015 

Truck Volvo  / 2002 0 0 0 November 15, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 15, 2015 

GPS, Trimble R-8 0 0 0 November 15, 2015 

Level 0 0 1 November 15, 2015 

Grader 0 0 0 November 15, 2015 

Roller 25 ton 0 0 0 November 15, 2015 
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Description Quantity Hours Idle Date 

Saw Cut Machine 0 0 0 November 15, 2015 

Pneumatic Roller 0 0 0 November 15, 2015 

Steel Roller 0 0 0 November 15, 2015 

Asphalt Milling Machine 0 0 0 November 15, 2015 

Asphalt Finisher 0 0 0 November 15, 2015 

Bobcat 0 0 0 November 15, 2015 

Water Tank 4 m3 1 4 0 November 15, 2015 

Plate Compactor 0 0 0 November 15, 2015 

Generator 3KVA 0 0 2 November 15, 2015 

Tower Light 0 0 1 November 15, 2015 

Jet/Vacuum truck 0 0 0 November 16, 2015 

JCB  3CX /  2008 0 0 0 November 16, 2015 

JCB Cat 428 E / 2011 0 0 0 November 16, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 16, 2015 

Truck Volvo  / 2002 0 0 0 November 16, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 16, 2015 

GPS, Trimble R-8 0 0 0 November 16, 2015 

Level 0 0 1 November 16, 2015 

Grader 0 0 0 November 16, 2015 

Roller 25 ton 0 0 0 November 16, 2015 

Saw Cut Machine 0 0 1 November 16, 2015 

Jack Hammer 0 0 0 November 16, 2015 

Steel Roller 0 0 0 November 16, 2015 

Asphalt Milling Machine 0 0 0 November 16, 2015 

Asphalt Finisher 0 0 0 November 16, 2015 

Bobcat 0 0 0 November 16, 2015 

Water Tank 4 m3 1 5 0 November 16, 2015 

Plate Compactor 0 0 0 November 16, 2015 

Generator 3KVA 0 0 2 November 16, 2015 

Tower Light 0 0 1 November 16, 2015 

Jet/Vacuum truck 0 0 0 November 17, 2015 

JCB  3CX /  2008 1 3 0 November 17, 2015 

JCB Cat 428 E / 2011 0 0 0 November 17, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 17, 2015 

Truck Volvo  / 2002 0 0 0 November 17, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 17, 2015 

GPS, Trimble R-8 0 0 0 November 17, 2015 

Level 0 0 1 November 17, 2015 

Grader 0 0 0 November 17, 2015 

Roller 25 ton 0 0 0 November 17, 2015 

Saw Cut Machine 0 0 0 November 17, 2015 

Pneumatic Roller 0 0 0 November 17, 2015 
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Steel Roller 0 0 0 November 17, 2015 

Asphalt Milling Machine 0 0 0 November 17, 2015 

Asphalt Finisher 0 0 0 November 17, 2015 

Bobcat 1 8 0 November 17, 2015 

Water Tank 4 m3 1 5 0 November 17, 2015 

Plate Compactor 0 0 0 November 17, 2015 

Generator 3KVA 0 0 2 November 17, 2015 

Tower Light 0 0 1 November 17, 2015 

Jet/Vacuum truck 0 0 0 November 18, 2015 

JCB  3CX /  2008 0 0 0 November 18, 2015 

JCB Cat 428 E / 2011 0 0 0 November 18, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 18, 2015 

Truck Volvo  / 2002 0 0 0 November 18, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 18, 2015 

GPS, Trimble R-8 0 0 0 November 18, 2015 

Level 0 0 1 November 18, 2015 

Grader 0 0 0 November 18, 2015 

Roller 25 ton 0 0 0 November 18, 2015 

Saw Cut Machine 0 0 1 November 18, 2015 

Jack Hammer 0 0 0 November 18, 2015 

Steel Roller 0 0 0 November 18, 2015 

Asphalt Milling Machine 0 0 0 November 18, 2015 

Asphalt Finisher 0 0 0 November 18, 2015 

Bobcat 1 8 0 November 18, 2015 

Water Tank 4 m3 1 2 0 November 18, 2015 

Plate Compactor 0 0 0 November 18, 2015 

Generator 3KVA 0 0 2 November 18, 2015 

Tower Light 0 0 1 November 18, 2015 

Jet/Vacuum truck 0 0 0 November 19, 2015 

JCB  3CX /  2008 0 0 0 November 19, 2015 

JCB Cat 428 E / 2011 0 0 0 November 19, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 19, 2015 

Truck Volvo  / 2002 0 0 0 November 19, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 19, 2015 

GPS, Trimble R-8 0 0 0 November 19, 2015 

Level 0 0 1 November 19, 2015 

Grader 0 0 0 November 19, 2015 

Roller 25 ton 0 0 0 November 19, 2015 

Saw Cut Machine 0 0 1 November 19, 2015 

Pneumatic Roller 0 0 0 November 19, 2015 

Steel Roller 0 0 0 November 19, 2015 

Asphalt Milling Machine 1 8 0 November 19, 2015 
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Asphalt Finisher 0 0 0 November 19, 2015 

Bobcat 1 8 0 November 19, 2015 

Water Tank 4 m3 1 2 0 November 19, 2015 

Plate Compactor 0 0 0 November 19, 2015 

Generator 3KVA 0 0 2 November 19, 2015 

Tower Light 0 0 1 November 19, 2015 

Cat 950 H / 2008 0 0 0 November 20, 2015 

JCB  3CX /  2008 0 0 0 November 20, 2015 

JCB Cat 428 E / 2011 0 0 1 November 20, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 20, 2015 

Truck Volvo  / 2002 0 0 0 November 20, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 20, 2015 

GPS, Trimble R-8 0 0 0 November 20, 2015 

Level 0 0 2 November 20, 2015 

Grader 0 0 1 November 20, 2015 

Roller 25 ton 0 0 0 November 20, 2015 

Saw Cut Machine 0 0 0 November 20, 2015 

Pneumatic Roller 0 0 0 November 20, 2015 

Steel Roller 0 0 0 November 20, 2015 

Asphalt Milling Machine 0 0 0 November 20, 2015 

Asphalt Finisher 0 0 0 November 20, 2015 

Bobcat 0 0 0 November 20, 2015 

Water Tank 4 m3 0 0 0 November 20, 2015 

Plate Compactor 0 0 0 November 20, 2015 

Generator 3KVA 0 0 2 November 20, 2015 

Tower Light 0 0 1 November 20, 2015 

Jet / Vacuum Truck 0 0 0 November 21, 2015 

JCB  3CX /  2008 0 0 0 November 21, 2015 

JCB Cat 428 E / 2011 0 0 0 November 21, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 21, 2015 

Truck Volvo  / 2002 0 0 0 November 21, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 21, 2015 

GPS, Trimble R-8 0 0 0 November 21, 2015 

Level 0 0 1 November 21, 2015 

Grader 0 0 0 November 21, 2015 

Roller 25 ton 0 0 0 November 21, 2015 

Saw Cut Machine 0 0 1 November 21, 2015 

Pneumatic Roller 0 0 0 November 21, 2015 

Steel Roller 0 0 0 November 21, 2015 

Asphalt Milling Machine 0 0 0 November 21, 2015 

Asphalt Finisher 0 0 0 November 21, 2015 

Bobcat 1 8 0 November 21, 2015 
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Water Tank 4 m3 0 0 0 November 21, 2015 

Plate Compactor 0 0 0 November 21, 2015 

Generator 3KVA 0 0 2 November 21, 2015 

Tower Light 0 0 1 November 21, 2015 

Jet / Vacuum Truck 0 0 0 November 22, 2015 

JCB  3CX /  2008 0 0 0 November 22, 2015 

JCB Cat 428 E / 2011 1 8 0 November 22, 2015 

Truck Volvo Tipper / 2005 1 8 0 November 22, 2015 

Truck Volvo  / 2002 0 0 0 November 22, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 22, 2015 

GPS, Trimble R-8 0 0 0 November 22, 2015 

Level 0 0 1 November 22, 2015 

Grader 0 0 0 November 22, 2015 

Roller 25 ton 0 0 0 November 22, 2015 

Saw Cut Machine 0 0 1 November 22, 2015 

Pneumatic Roller 0 0 0 November 22, 2015 

Steel Roller 0 0 0 November 22, 2015 

Asphalt Milling Machine 0 0 0 November 22, 2015 

Asphalt Finisher 0 0 0 November 22, 2015 

Bobcat 1 8 0 November 22, 2015 

Water Tank 4 m3 0 0 0 November 22, 2015 

Plate Compactor 0 0 0 November 22, 2015 

Generator 3KVA 0 0 2 November 22, 2015 

Tower Light 0 0 1 November 22, 2015 

Jet / Vacuum Truck 0 0 0 November 23, 2015 

JCB  3CX /  2008 0 0 0 November 23, 2015 

JCB Cat 428 E / 2011 1 8 0 November 23, 2015 

Truck Volvo Tipper / 2005 1 8 0 November 23, 2015 

Truck Volvo  / 2002 0 0 0 November 23, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 23, 2015 

GPS, Trimble R-8 0 0 0 November 23, 2015 

Level 0 0 1 November 23, 2015 

Grader 0 0 0 November 23, 2015 

Roller 25 ton 0 0 0 November 23, 2015 

Saw Cut Machine 0 0 1 November 23, 2015 

Pneumatic Roller 0 0 0 November 23, 2015 

Steel Roller 0 0 0 November 23, 2015 

Asphalt Milling Machine 0 0 0 November 23, 2015 

Asphalt Finisher 0 0 0 November 23, 2015 

Bobcat 1 8 0 November 23, 2015 

Water Tank 4 m3 0 0 0 November 23, 2015 

Plate Compactor 0 0 0 November 23, 2015 
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Generator 3KVA 0 0 2 November 23, 2015 

Tower Light 0 0 1 November 23, 2015 

Jet / Vacuum Truck 0 0 0 November 24, 2015 

JCB  3CX /  2008 0 0 0 November 24, 2015 

JCB Cat 428 E / 2011 1 3 0 November 24, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 24, 2015 

Truck Volvo  / 2002 0 0 0 November 24, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 24, 2015 

GPS, Trimble R-8 0 0 0 November 24, 2015 

Level 0 0 1 November 24, 2015 

Grader 0 0 0 November 24, 2015 

Roller 25 ton 0 0 0 November 24, 2015 

Saw Cut Machine 0 0 1 November 24, 2015 

Pneumatic Roller 0 0 0 November 24, 2015 

Steel Roller 0 0 0 November 24, 2015 

Asphalt Milling Machine 0 0 0 November 24, 2015 

Asphalt Finisher 0 0 0 November 24, 2015 

Bobcat 1 7 0 November 24, 2015 

Water Tank 4 m3 0 0 0 November 24, 2015 

Plate Compactor 0 0 0 November 24, 2015 

Generator 3KVA 0 0 2 November 24, 2015 

Tower Light 0 0 1 November 24, 2015 

Jet / Vacuum Truck 0 0 0 November 25, 2015 

JCB  3CX /  2008 0 0 0 November 25, 2015 

JCB Cat 428 E / 2011 1 4 0 November 25, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 25, 2015 

Truck Volvo  / 2002 0 0 0 November 25, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 25, 2015 

GPS, Trimble R-8 0 0 0 November 25, 2015 

Level 0 0 1 November 25, 2015 

Grader 0 0 0 November 25, 2015 

Roller 25 ton 0 0 0 November 25, 2015 

Saw Cut Machine 0 0 1 November 25, 2015 

Pneumatic Roller 0 0 0 November 25, 2015 

Steel Roller 0 0 0 November 25, 2015 

Asphalt Milling Machine 1 5 0 November 25, 2015 

Asphalt Finisher 0 0 0 November 25, 2015 

Bobcat 1 5 0 November 25, 2015 

Water Tank 4 m3 0 0 0 November 25, 2015 

Plate Compactor 0 0 0 November 25, 2015 

Generator 3KVA 0 0 2 November 25, 2015 

Tower Light 0 0 1 November 25, 2015 
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Jet / Vacuum Truck 0 0 0 November 26, 2015 

JCB  3CX /  2008 0 0 0 November 26, 2015 

JCB Cat 428 E / 2011 1 8 0 November 26, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 26, 2015 

Truck Volvo  / 2002 0 0 0 November 26, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 26, 2015 

GPS, Trimble R-8 0 0 0 November 26, 2015 

Level 0 0 1 November 26, 2015 

Grader 0 0 0 November 26, 2015 

Roller 25 ton 0 0 0 November 26, 2015 

Saw Cut Machine 0 0 1 November 26, 2015 

Pneumatic Roller 0 0 0 November 26, 2015 

Steel Roller 0 0 0 November 26, 2015 

Asphalt Milling Machine 1 8 0 November 26, 2015 

Asphalt Finisher 0 0 0 November 26, 2015 

Bobcat 1 8 0 November 26, 2015 

Water Tank 4 m3 1 2 0 November 26, 2015 

Plate Compactor 0 0 0 November 26, 2015 

Generator 3KVA 0 0 2 November 26, 2015 

Tower Light 0 0 1 November 26, 2015 

Jet / Vacuum Truck 0 0 0 November 27, 2015 

JCB  3CX /  2008 0 0 0 November 27, 2015 

JCB Cat 428 E / 2011 0 0 1 November 27, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 27, 2015 

Truck Volvo  / 2002 0 0 0 November 27, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 27, 2015 

GPS, Trimble R-8 0 0 0 November 27, 2015 

Level 0 0 2 November 27, 2015 

Grader 0 0 1 November 27, 2015 

Roller 25 ton 0 0 0 November 27, 2015 

Saw Cut Machine 0 0 0 November 27, 2015 

Pneumatic Roller 0 0 0 November 27, 2015 

Steel Roller 0 0 0 November 27, 2015 

Asphalt Milling Machine 0 0 0 November 27, 2015 

Asphalt Finisher 0 0 0 November 27, 2015 

Bobcat 0 0 0 November 27, 2015 

Water Tank 4 m3 0 0 0 November 27, 2015 

Plate Compactor 0 0 0 November 27, 2015 

Generator 3KVA 0 0 2 November 27, 2015 

Tower Light 0 0 1 November 27, 2015 

Jet / Vacuum Truck 0 0 0 November 28, 2015 

JCB  3CX /  2008 0 0 0 November 28, 2015 
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JCB Cat 428 E / 2011 1 8 0 November 28, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 28, 2015 

Truck Volvo  / 2002 0 0 0 November 28, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 28, 2015 

GPS, Trimble R-8 0 0 0 November 28, 2015 

Level 0 0 1 November 28, 2015 

Grader 0 0 0 November 28, 2015 

Roller 120 cm 1 8 0 November 28, 2015 

Saw Cut Machine 0 0 1 November 28, 2015 

Pneumatic Roller 1 8 0 November 28, 2015 

Steel Roller 0 0 0 November 28, 2015 

Asphalt Milling Machine 0 0 0 November 28, 2015 

Asphalt Finisher 1 8 0 November 28, 2015 

Bobcat 1 8 0 November 28, 2015 

Water Tank 4 m3 1 4 0 November 28, 2015 

Plate Compactor 0 0 0 November 28, 2015 

Generator 3KVA 0 0 2 November 28, 2015 

Tower Light 0 0 1 November 28, 2015 

Jet / Vacuum Truck 0 0 0 November 29, 2015 

JCB  3CX /  2008 0 0 0 November 29, 2015 

JCB Cat 428 E / 2011 0 0 0 November 29, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 29, 2015 

Truck Volvo  / 2002 0 0 0 November 29, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 29, 2015 

GPS, Trimble R-8 0 0 0 November 29, 2015 

Level 0 0 1 November 29, 2015 

Grader 0 0 0 November 29, 2015 

Roller 25 ton 0 0 0 November 29, 2015 

Saw Cut Machine 0 0 1 November 29, 2015 

Pneumatic Roller 0 0 0 November 29, 2015 

Steel Roller 0 0 0 November 29, 2015 

Asphalt Milling Machine 1 7 0 November 29, 2015 

Asphalt Finisher 0 0 0 November 29, 2015 

Bobcat 1 7 0 November 29, 2015 

Water Tank 4 m3 1 2 0 November 29, 2015 

Plate Compactor 0 0 0 November 29, 2015 

Generator 3KVA 0 0 2 November 29, 2015 

Tower Light 0 0 1 November 29, 2015 

Jet / Vacuum Truck 0 0 0 November 30, 2015 

JCB  3CX /  2008 0 0 0 November 30, 2015 

JCB Cat 428 E / 2011 1 8 0 November 30, 2015 

Truck Volvo Tipper / 2005 0 0 0 November 30, 2015 
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Truck Volvo  / 2002 0 0 0 November 30, 2015 

Wheel Excavator/Doosan / 
2014 

0 0 0 November 30, 2015 

GPS, Trimble R-8 0 0 0 November 30, 2015 

Level 0 0 1 November 30, 2015 

Grader 0 0 0 November 30, 2015 

Roller 120 cm 1 8 0 November 30, 2015 

Saw Cut Machine 0 0 1 November 30, 2015 

Pneumatic Roller 1 8 0 November 30, 2015 

Steel Roller 0 0 0 November 30, 2015 

Asphalt Milling Machine 0 0 0 November 30, 2015 

Asphalt Finisher 1 8 0 November 30, 2015 

Bobcat 1 8 0 November 30, 2015 

Water Tank 4 m3 1 4 0 November 30, 2015 

Plate Compactor 0 0 0 November 30, 2015 

Generator 3KVA 0 0 2 November 30, 2015 

Tower Light 0 0 1 November 30, 2015 
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Activity ID Activity Name Original
Duration

Start Finish

R04 - Revised CPM  R04 - Revised CPM  - Jericho Collection System Expansion – Phase 1A Branch SewersR04 - Revised CPM  - Jericho Collection System Expansion – Phase 1A Branch SewersR04 - Revised CPM  - Jericho Collection System Expansion – Phase 1A Branch SewersR04 - Revised CPM  - Jericho Collection System Expansion – Phase 1A Branch Sewers
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
JCSI-A-001 Notice to Proceed (NTP) 0.00 07-Nov-14 A

JCSI-A-002 Completion of Task Order 0.00 25-Nov-15 A

Intermediate MilestoneIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
JCSI-IA-01 Start of Mobilization 0.00 07-Nov-14 A

JCSI-IA-02 Finish of Mobilization 0.00 11-Jan-15 A

JCSI-IA-03 Start of Pre-Construction Submittals 0.00 08-Nov-14 A

JCSI-IA-04 Finish of Pre-Construction Submittals 0.00 10-Mar-15 A

JCSI-IA-05 Start of Construction Submittals 0.00 18-Nov-14 A

JCSI-IA-06 Finish of Construction Submittals 0.00 26-Oct-15 A

JCSI-IA-16 Start of Construction (Ground Breaking ) 0.00 05-Feb-15 A

JCSI-IA-26 Finish of Construction 0.00 25-Nov-15 A

JCSI-IA-36 Issuance of VO 02 0.00 29-Jun-15 A

JCSI-IA-46 Issuance of VO 03 0.00 25-Aug-15 A

JCSI-IA-56 Issuance of VO 04 0.00 23-Oct-15 A

JCSI-MOB-21 Project Duration 330.00 07-Nov-14 A 02-Oct-15 A

PreConstruction PhPreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
MobilizationMobilizationMobilizationMobilizationMobilization

JCSI-MOB-01 Pre-Construction Dilapidation Survey 6.00 08-Dec-14 A 10-Mar-15 A

JCSI-MOB-02 Provide, furnish and erect Temporary Project Signs 5.00 25-Nov-14 A 05-Feb-15 A

JCSI-MOB-03 Supply and furnish Field Office Furniture and Miscellaneous 4.00 29-Nov-14 A 11-Jan-15 A

JCSI-MOB-04 Supply and install Field Office Computer Systems and IT Equipments 7.00 29-Nov-14 A 11-Jan-15 A

JCSI-MOB-05 Arrange for and erect Contractor’s work and storage yards 17.00 08-Nov-14 A 11-Jan-15 A

JCSI-MOB-06 Moving onto the Sites of all Plant and equipments 3.00 08-Nov-14 A 11-Jan-15 A

JCSI-MOB-07 Post OSHA-required notices and establish safety programs 3.00 25-Nov-14 A 11-Jan-15 A

JCSI-MOB-08 Installation of Temporary Facilities as per section 01500 3.00 29-Nov-14 A 11-Jan-15 A

JCSI-MOB-09 Survey work 15.00 08-Nov-14 A 11-Jan-15 A

JCSI-MOB-11 Mobilization summary 22.00 08-Nov-14 A 11-Jan-15 A

PreConstruction SubmPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction Submittals
JCSI-PC-SUB-01 Preparation & Submit Copy of Bank Guarantee Certificates 2.00 12-Nov-14 A 13-Nov-14 A

JCSI-PC-SUB-01-R&A Review & Approval of Bank Guarantee Certificates 21.00 13-Nov-14 A 19-Nov-14 A

JCSI-PC-SUB-02 Preparation & Submit Scheduling Qualification Submittal 4.00 08-Nov-14 A 13-Nov-14 A

JCSI-PC-SUB-02-R&A Review & Approval of Scheduling Qualification Submittal 21.00 13-Nov-14 A 19-Nov-14 A

JCSI-PC-SUB-03 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 4.00 08-Nov-14 A 13-Nov-14 A

JCSI-PC-SUB-03-R&A Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21.00 13-Nov-14 A 20-Nov-14 A

JCSI-PC-SUB-04 Preparation & Submit Submittals Schedule 8.00 08-Nov-14 A 17-Nov-14 A

JCSI-PC-SUB-04-R&A Review & Approval of Submittals Schedule 21.00 17-Nov-14 A 28-Nov-14 A

JCSI-PC-SUB-05 Preparation & Submit Key Staff 2.00 08-Nov-14 A 19-Jan-15 A

JCSI-PC-SUB-05-R&A Review & Approval of Key Staff 21.00 19-Jan-15 A 19-Jan-15 A

JCSI-PC-SUB-06 Preparation & Submit Project Temporary Signs 2.00 20-Nov-14 A 25-Nov-14 A

JCSI-PC-SUB-06-R&A Review & Approval of Project Temporary Signs 10.00 25-Nov-14 A 03-Dec-14 A

JCSI-PC-SUB-07 Preparation & Submit Engineer’s Field Office Location and Layout 1.00 09-Nov-14 A 13-Nov-14 A

JCSI-PC-SUB-07-R&A Review & Approval of Engineer ’s Field Office Location and Layout 6.00 13-Nov-14 A 20-Nov-14 A

JCSI-PC-SUB-08 Preparation & Submit Field Office Furniture and Equipment Plan 2.00 11-Nov-14 A 13-Nov-14 A

JCSI-PC-SUB-08-R&A Review & Approval of Field Office Furniture and Equipment Plan 10.00 13-Nov-14 A 19-Nov-14 A

JCSI-PC-SUB-09 Preparation & Submit Field Office Computer Systems and Miscellaneous 2.00 09-Nov-14 A 13-Nov-14 A
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Activity ID Activity Name Original
Duration

Start Finish

JCSI-PC-SUB-09-R&A Review & Approval of Field Office Computer Systems and Miscellaneous 10.00 13-Nov-14 A 30-Nov-14 A

JCSI-PC-SUB-10 Preparation & Submit Quality Control Plan 5.00 08-Nov-14 A 27-Nov-14 A

JCSI-PC-SUB-10-R&A Review & Approval of Quality Control Plan 21.00 27-Nov-14 A 29-Dec-14 A

JCSI-PC-SUB-11 Preparation & Submit Safety Plan 5.00 08-Nov-14 A 07-Dec-14 A

JCSI-PC-SUB-11-R&A Review & Approval of Safety Plan 21.00 07-Dec-14 A 04-Jan-15 A

JCSI-PC-SUB-12a Preparation & Submit Traffic Control Plan 5.00 08-Nov-14 A 18-Dec-14 A

JCSI-PC-SUB-12a-R&A Review & Approval of Traffic Control Plan 21.00 18-Dec-14 A 24-Dec-14 A

JCSI-PC-SUB-13 Preparation & Submit Environmental Monitoring and Mitigation Plan 3.00 08-Nov-14 A 07-Dec-14 A

JCSI-PC-SUB-13-R&A Review & Approval of Environmental Monitoring and Mitigation Plan 21.00 07-Dec-14 A 31-Dec-14 A

JCSI-PC-SUB-14 Preparation & Submit General Construction Method Statement 5.00 08-Nov-14 A 09-Dec-14 A

JCSI-PC-SUB-14-R&A Review & Approval of General Constraction Method Statement 21.00 09-Dec-14 A 03-Feb-15 A

JCSI-PC-SUB-15 Preparation & Submit Original CPM Construction Schedule 17.00 16-Nov-14 A 11-Feb-15 A

JCSI-PC-SUB-15-R&A Review & Approval of Original CPM Construction Schedule 21.00 17-Dec-14 A 26-Feb-15 A

JCSI-PC-SUB-16 Preparation & Submit Construction Risk Management Program 5.00 18-Nov-14 A 19-Mar-15 A

JCSI-PC-SUB-16-R&A Review & Approval of Construction Risk Management Program 21.00 07-Dec-14 A 15-Jan-15 A

JCSI-PC-SUB-17 Preparation & Submit Dilapidation Survey 5.00 12-Nov-14 A 26-Feb-15 A

JCSI-PC-SUB-17-R&A Review & Approval of Dilapidation Survey 21.00 17-Dec-14 A 10-Mar-15 A

JCSI-PC-SUB-19 Preparation & Submit Insurances 2.00 10-Nov-14 A 13-Nov-14 A

JCSI-PC-SUB-19-R&A Review & Approval of Insurances 21.00 13-Nov-14 A 02-Dec-14 A

JCSI-PC-SUB-20 Preparation & Submit Lists of Permits and Licenses 5.00 08-Nov-14 A 17-Nov-14 A

JCSI-PC-SUB-20-R&A Review & Approval of Lists of Permits and Licenses 21.00 17-Nov-14 A 19-Nov-14 A

JCSI-PC-SUB-21 Preparation & Submit Dump Site 5.00 08-Nov-14 A 24-Nov-14 A

JCSI-PC-SUB-21-R&A Review & Approval of Lists of Dump Site 21.00 24-Nov-14 A 25-Nov-14 A

JCSI-PC-SUB-22 Preparation & Submit Storage Yard 4.00 01-Dec-14 A 07-Dec-14 A

JCSI-PC-SUB-22-R&A Review & Approval of Storage Yard 21.00 07-Dec-14 A 09-Dec-14 A

JCSI-PC-SUB-23 Preparation & Submit Trench Safety Plan 3.00 13-Nov-14 A 21-Dec-14 A

JCSI-PC-SUB-23-R&A Review & Approval of Trench Safety Plan 21.00 21-Dec-14 A 31-Dec-14 A

JCSI-PC-SUB-24 Preparation & Submit Testing Lab CV 4.00 13-Nov-14 A 19-Nov-14 A

JCSI-PC-SUB-24-R&A Review & Approval of Testing Lab CV 21.00 19-Nov-14 A 09-Dec-14 A

Coordination and PermCoordination and PermitsCoordination and PermitsCoordination and PermitsCoordination and Permits
JCSI-COR-01 Receive Final for Construction Drawings 1.00 09-Nov-14 A 09-Nov-14 A

JCSI-COR-03 Coordination with Local authorities and obtain required permits for start of construction 10.00 09-Nov-14 A 04-Jan-15 A

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittaConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Shopdrawing submittShopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittals

Sewer Pipeline ShoSewer Pipeline Shopdrawing SubmittalsSewer Pipeline Shopdrawing SubmittalsSewer Pipeline Shopdrawing SubmittalsSewer Pipeline Shopdrawing Submittals

JCSI-CS-01 Prep. & Sub. Shop drawing for Alignment - 01 4.00 17-Nov-14 A 14-Jan-15 A

JCSI-CS-01 R&A Review & Approval of Shop drawing for Alignment - 01 21.00 28-Dec-14 A 18-Jan-15 A

JCSI-CS-02 Prep. & Sub. Shop drawing for Alignment - 02 4.00 17-Nov-14 A 21-Jan-15 A

JCSI-CS-02 R&A Review & Approval of Shop drawing for Alignment - 02 21.00 14-Jan-15 A 21-Jan-15 A

JCSI-CS-03 Prep. & Sub. Shop drawing for Alignment - 03 4.00 17-Nov-14 A 22-Jan-15 A

JCSI-CS-03 R&A Review & Approval of Shop drawing for Alignment - 03 21.00 11-Jan-15 A 27-Jan-15 A

JCSI-CS-04 Prep. & Sub. Shop drawing for Alignment - 04 4.00 22-Nov-14 A 22-Jan-15 A

JCSI-CS-04 R&A Review & Approval of Shop drawing for Alignment - 04 21.00 11-Jan-15 A 27-Jan-15 A

JCSI-CS-05 Prep. & Sub. Shop drawing for Alignment - 05, 06, 07 4.00 29-Nov-14 A 11-Feb-15 A

JCSI-CS-05 R&A Review & Approval of Shop drawing for Alignment - 05, 06, 07 21.00 27-Jan-15 A 12-Feb-15 A

JCSI-CS-08 Prep. & Sub. Shop drawing for Alignment - 08, 16 3.00 24-Dec-14 A 02-Mar-15 A

JCSI-CS-08 R&A Review & Approval of Shop drawing for Alignment - 08, 16 21.00 05-Feb-15 A 03-Mar-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

Review & Approval of Field Off...

Preparation & Submit Quality C...

Review & Approval of Quality C...

Preparation & Submit Safety Pl...

Review & Approval of Safety Pl...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Environme...

Review & Approval of Environme...

Preparation & Submit General C...

Review & Approval of General C...

Preparation & Submit Original ...

Review & Approval of Original ...

Preparation & Submit Construct...

Review & Approval of Construct...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Insurance...

Review & Approval of Insurance...

Preparation & Submit Lists of ...

Review & Approval of Lists of ...

Preparation & Submit Dump Site

Review & Approval of Lists of ...

Preparation & Submit Storage Y...

Review & Approval of Storage Y...

Preparation & Submit Trench Sa...

Review & Approval of Trench Sa...

Preparation & Submit Testing L...

Review & Approval of Testing L...

04-Jan-15 A, Coordination and ...

Receive Final for Construction...

Coordination with Local author...

25-Nov-15 A, Construction Phas...

26-Oct-15 A, Construction Subm...

08-Jun-15 A, Shopdrawing submi...

17-May-15 A, Sewer Pipeline Sh...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
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Activity ID Activity Name Original
Duration

Start Finish

JCSI-CS-09 Prep. & Sub. Shop drawing for Alignment - 09, 10, 12 6.00 29-Dec-14 A 12-Mar-15 A

JCSI-CS-09 R&A Review & Approval of Shop drawing for Alignment - 09, 10, 12 21.00 01-Feb-15 A 16-Mar-15 A

JCSI-CS-11 Prep. & Sub. Shop drawing for Alignment - 13, 15 5.00 10-Dec-14 A 11-Feb-15 A

JCSI-CS-11 R&A Review & Approval of Shop drawing for Alignment - 13, 15 21.00 25-Jan-15 A 16-Feb-15 A

JCSI-CS-13 Prep. & Sub. Shop drawing for Alignment - 17, 18, 19 10.00 10-Dec-14 A 08-Mar-15 A

JCSI-CS-13 R&A Review & Approval of Shop drawing for Alignment - 17, 18, 19 21.00 04-Feb-15 A 11-Mar-15 A

JCSI-CS-14 Prep. & Sub. Shop drawing for Alignment - 21, 22, 42 5.00 29-Dec-14 A 22-Feb-15 A

JCSI-CS-14 R&A Review & Approval of Shop drawing for Alignment - 21, 22, 42 21.00 09-Feb-15 A 26-Feb-15 A

JCSI-CS-15 Prep. & Sub. Shop drawing for Alignment - 26, 28, 29 5.00 11-Jan-15 A 01-Mar-15 A

JCSI-CS-15 R&A Review & Approval of Shop drawing for Alignment - 26, 28, 29 21.00 12-Feb-15 A 02-Mar-15 A

JCSI-CS-16 Prep. & Sub. Shop drawing for Alignment - 32 3.00 17-Mar-15 A 22-Apr-15 A

JCSI-CS-16 R&A Review & Approval of Shop drawing for Alignment - 32 21.00 26-Mar-15 A 23-Apr-15 A

JCSI-CS-19 Prep. & Sub. Shop drawing for Alignment - 33 6.00 10-Mar-15 A 19-Apr-15 A

JCSI-CS-19 R&A Review & Approval of Shop drawing for Alignment - 33 21.00 18-Mar-15 A 22-Apr-15 A

JCSI-CS-20 Prep. & Sub. Shop drawing for Alignment - 36, 38 3.00 14-Mar-15 A 16-Apr-15 A

JCSI-CS-20 R&A Review & Approval of Shop drawing for Alignment - 36, 38 21.00 29-Mar-15 A 20-Apr-15 A

JCSI-CS-23 Prep. & Sub. Shop drawing for Alignment - 39 3.00 10-Mar-15 A 08-Apr-15 A

JCSI-CS-23 R&A Review & Approval of Shop drawing for Alignment - 39 21.00 30-Mar-15 A 14-Apr-15 A

JCSI-CS-24 Prep. & Sub. Shop drawing for Alignment - 40 5.00 03-Mar-15 A 30-Mar-15 A

JCSI-CS-24 R&A Review & Approval of Shop drawing for Alignment - 40 21.00 29-Mar-15 A 31-Mar-15 A

JCSI-CS-25 Prep. & Sub. Shop drawing for Alignment - 43 3.00 07-Dec-14 A 11-Feb-15 A

JCSI-CS-25 R&A Review & Approval of Shop drawing for Alignment - 43 21.00 25-Jan-15 A 11-Feb-15 A

JCSI-CS-26 Prep. & Sub. Shop drawing for Alignment - 31, 37, 44, 45, 46, 47, 48, 49, 50 20.00 07-Feb-15 A 22-Apr-15 A

JCSI-CS-26 R&A Review & Approval of Shop drawing for Alignment - 31, 37, 44, 45, 46, 47, 48, 49, 50 21.00 26-Mar-15 A 23-Apr-15 A

JCSI-CS-28 Prep. & Sub. Shop drawing for Alignment - 52, 53 3.00 28-Jan-15 A 11-May-15 A

JCSI-CS-28 R&A Review & Approval of Shop drawing for Alignment - 52, 53 21.00 03-May-15 A 17-May-15 A

JCSI-CS-29 Prep. & Sub. Shop drawing for Alignment - 51 10.00 17-Jan-15 A 10-May-15 A

JCSI-CS-29 R&A Review & Approval of Shop drawing for Alignment - 51 21.00 04-May-15 A 11-May-15 A

JCSI-CS-30 Prep. & Sub. Shop drawing for Alignment - 54 3.00 03-Dec-14 A 05-Feb-15 A

JCSI-CS-30 R&A Review & Approval of Shop drawing for Alignment - 54 21.00 28-Jan-15 A 11-Feb-15 A

JCSI-CS-31 Prep. & Sub. Shop drawing for Alignment - 55 4.00 01-Feb-15 A 06-Apr-15 A

JCSI-CS-31 R&A Review & Approval of Shop drawing for Alignment - 55 21.00 19-Mar-15 A 06-Apr-15 A

Road shopdrawingRoad shopdrawing SubmittalsRoad shopdrawing SubmittalsRoad shopdrawing SubmittalsRoad shopdrawing Submittals

JCSI-CS-40 Prep. & Sub. Shop drawing for Road -A , AL-02 3.00 22-Nov-14 A 12-Mar-15 A

JCSI-CS-40 R&A Review & Approval of Shop drawing for  Road  A, AL-02 21.00 14-Jan-15 A 22-Mar-15 A

JCSI-CS-50 Prep. & Sub. Shop drawing for Road -B, AL-19 3.00 01-Apr-15 A 19-Apr-15 A

JCSI-CS-50 R&A Review & Approval of Shop drawing for  Road -B, AL-19 21.00 13-Apr-15 A 21-Apr-15 A

JCSI-CS-70 Prep. & Sub. Shop drawing for Road -G , AL-47 4.00 02-May-15 A 24-May-15 A

JCSI-CS-70 R&A Review & Approval of Shop drawing for  Road -G,  AL-47 21.00 13-May-15 A 08-Jun-15 A

JCSI-CS-80 Prep. & Sub. Shop drawing for Road -J,  AL-52 4.00 24-Mar-15 A 29-Apr-15 A

JCSI-CS-80 R&A Review & Approval of Shop drawing for  Road -J, AL-52 21.00 01-Apr-15 A 22-Apr-15 A

JCSI-CS-90 Prep. & Sub. Shop drawing for Road -K,  AL-54 3.00 01-Apr-15 A 08-Apr-15 A

JCSI-CS-90 R&A Review & Approval of Shop drawing for  Road -K , AL-54 21.00 01-Apr-15 A 09-Apr-15 A

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

Mechanical MateriaMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

JCSI-MMS-10 Prep. & Sub. 8" and 6" sewer pipes 2.00 17-Nov-14 A 04-Jan-15 A

JCSI-MMS-10-RA Review & Approval of 8" and 6" sewer pipes 21.00 19-Nov-14 A 04-Jan-15 A

JCSI-MMS-20 Prep. & Sub. Precast Concrete Manholes 8.00 17-Nov-14 A 30-Dec-14 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

08-Jun-15 A, Road shopdrawing ...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

26-Oct-15 A, Material Submitta...

26-Oct-15 A, Mechanical Materi...

Prep. & Sub. 8" and 6" sewer p...

Review & Approval of 8" and 6"...

Prep. & Sub. Precast Concrete ...
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Activity ID Activity Name Original
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Start Finish

JCSI-MMS-20-RA Review & Approval of Precast Concrete Manholes 21.00 26-Nov-14 A 31-Dec-14 A

JCSI-MMS-60 Prep. & Sub. sewer pipes fittings (elbows, reducers, tees, etc 2.00 16-Nov-14 A 04-Jan-15 A

JCSI-MMS-60-RA Review & Approval of sewer pipes fittings (elbows, reducers, tees, etc 21.00 18-Nov-14 A 04-Jan-15 A

JCSI-MMS-80 Preparation and Submission of Combination Jet/Vacuum Sewer Maintenance Truck submittal 26.00 07-Dec-14 A 02-Mar-15 A

JCSI-MMS-80-RA Review and Approval of Combination Jet/Vacuum Sewer Maintenance Truck 21.00 17-Dec-14 A 24-Mar-15 A

JCSI-MMS-85 Preparation and Submission of Training (Handouts and Trainer) for Combination Jet/Vacuum Sewer Maintenance Truck 26.00 16-Sep-15 A 06-Oct-15 A

JCSI-MMS-85-RA Review and Approval of Training (Handouts and Trainer) for Combination Jet/Vacuum Sewer Maintenance Truck 21.00 16-Sep-15 A 26-Oct-15 A

Civil Material SubmCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

JCSI-CMS-10 Prep. & Sub. Bedding Material 4.00 07-Dec-14 A 18-Dec-14 A

JCSI-CMS-10-RA Review & Approval of Bedding Material 21.00 18-Dec-14 A 21-Dec-14 A

JCSI-CMS-20 Prep. & Sub. Single Size Backfilling Material 4.00 09-Dec-14 A 18-Dec-14 A

JCSI-CMS-20-RA Review & Approval of Single Size Backfilling Material 21.00 18-Dec-14 A 21-Dec-14 A

JCSI-CMS-30 Prep. & Sub. Base Course 12.00 14-Dec-14 A 18-Dec-14 A

JCSI-CMS-30-RA Review & Approval of Base Course 21.00 18-Dec-14 A 21-Dec-14 A

JCSI-CMS-35 Prep. & Sub. Manhole Internal Lining Material 4.00 29-Nov-14 A 11-Dec-14 A

JCSI-CMS-35-RA Review & Approval of Manhole Internal Lining Material 21.00 11-Dec-14 A 31-Dec-14 A

JCSI-CMS-40 Prep. & Sub. Concrete Mix Design 6.00 17-Nov-14 A 02-Feb-15 A

JCSI-CMS-40-RA Review & Approval of Concrete Mix Design 21.00 02-Feb-15 A 05-Feb-15 A

JCSI-CMS-41 Prep. & Sub. Steel Reinforcement 3.00 24-Mar-15 A 26-Mar-15 A

JCSI-CMS-41-RA Review & Approval of Steel Reinforcement 21.00 26-Mar-15 A 29-Mar-15 A

JCSI-CMS-45 Prep. & Sub. Manhole External Coating 3.00 01-Dec-14 A 11-Dec-14 A

JCSI-CMS-45-RA Review & Approval of Manhole External Coating 21.00 11-Dec-14 A 16-Dec-14 A

JCSI-CMS-55 Prep. & Sub. Manhole Cover 3.00 17-Nov-14 A 24-Nov-14 A

JCSI-CMS-55-RA Review & Approval of Manhole Cover 21.00 18-Nov-14 A 26-Nov-14 A

JCSI-CMS-75 Prep. & Sub. Mortar between rings and base of manholes. 3.00 03-Dec-14 A 22-Dec-14 A

JCSI-CMS-75-RA Review & Approval of Mortar between rings and base of manholes. 21.00 22-Dec-14 A 19-Jan-15 A

JCSI-CMS-80 Prep. & Sub. Manhole Rungs 8.00 29-Nov-14 A 30-Dec-14 A

JCSI-CMS-80-RA Review & Approval of Manhole Rungs 21.00 07-Dec-14 A 31-Dec-14 A

JCSI-CMS-90 Prep. & Sub. Asphalt Mix Design 5.00 01-Mar-15 A 22-Mar-15 A

JCSI-CMS-90-RA Review & Approval of Asphalt Mix Design 21.00 22-Mar-15 A 23-Mar-15 A

JCSI-CMS-91 Prep. & Sub. Prime Coat and Tack Coat 2.00 15-Mar-15 A 18-Mar-15 A

JCSI-CMS-91-RA Review & Approval of Prime Coat and Tack Coat 21.00 17-Mar-15 A 19-Mar-15 A

JCSI-CMS-92 Prep. & Sub. ldentification Tape 2.00 17-Nov-14 A 28-Dec-14 A

JCSI-CMS-92-RA Review & Approval of ldentification Tape 21.00 28-Dec-14 A 31-Dec-14 A

JCSI-CMS-94 Prep. & Sub. of cat eyes 3.00 05-May-15 A 07-May-15 A

JCSI-CMS-94-RA Review & Approval of cat eyes 21.00 07-May-15 A 20-May-15 A

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

JCSI-MS-010 Prep. & Sub. Method Statement For Connection Between uPVC Pipes and Reinforced Concrete Manholes 4.00 01-Feb-15 A 04-Feb-15 A

JCSI-MS-010-RA Review & Approval of Method Statement For Connection Between uPVC Pipes and Reinforced Concrete Manholes 21.00 04-Feb-15 A 18-Feb-15 A

JCSI-MS-020 Prep. & Sub. Method Statement for Manhole Internal Lining 4.00 01-Mar-15 A 09-Mar-15 A

JCSI-MS-020-RA Review & Approval of Method Statement for Manhole Internal Lining 21.00 03-Mar-15 A 09-Mar-15 A

JCSI-MS-030 Prep. & Sub. Method Statement for Manhole Benching 4.00 26-Nov-14 A 30-Nov-14 A

JCSI-MS-030-RA Review & Approval of Method Statement for Manhole Benching 21.00 01-Dec-14 A 30-Dec-14 A

JCSI-MS-040 Prep. & Sub. Method Statement for Breaking in to existing Sewer 4.00 11-Jan-15 A 04-Feb-15 A

JCSI-MS-040-RA Review & Approval of Method Statement for Breaking in to existing Sewer 21.00 25-Jan-15 A 04-Feb-15 A

JCSI-MS-060 Prep. & Sub. Method Statement for Sewer Pipeline Testing 4.00 25-Feb-15 A 12-Mar-15 A

JCSI-MS-060-RA Review & Approval of Method Statement for Sewer Pipeline Testing 21.00 02-Mar-15 A 15-Mar-15 A

ProcurementProcurementProcurementProcurementProcurement

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

Review & Approval of Precast C...

Prep. & Sub. sewer pipes fitti...

Review & Approval of sewer pip...

Preparation and Submission of ...

Review and Approval of Combina...

Preparation and Submission of ...

Review and Approval of Trainin...

20-May-15 A, Civil Material Su...

Prep. & Sub. Bedding Material

Review & Approval of Bedding M...

Prep. & Sub. Single Size Backf...

Review & Approval of Single Si...

Prep. & Sub. Base Course

Review & Approval of Base Cour...

Prep. & Sub. Manhole Internal ...

Review & Approval of Manhole I...

Prep. & Sub. Concrete Mix Desi...

Review & Approval of Concrete ...

Prep. & Sub. Steel Reinforceme...

Review & Approval of Steel Rei...

Prep. & Sub. Manhole External ...

Review & Approval of Manhole E...

Prep. & Sub. Manhole Cover

Review & Approval of Manhole C...

Prep. & Sub. Mortar between ri...

Review & Approval of Mortar be...

Prep. & Sub. Manhole Rungs

Review & Approval of Manhole R...

Prep. & Sub. Asphalt Mix Desig...

Review & Approval of Asphalt M...

Prep. & Sub. Prime Coat and Ta...

Review & Approval of Prime Coa...

Prep. & Sub. ldentification Ta...

Review & Approval of ldentific...

Prep. & Sub. of cat eyes

Review & Approval of cat eyes

15-Mar-15 A, Method Statement

Prep. & Sub. Method Statement ...

Review & Approval of Method St...

Prep. & Sub. Method Statement ...

Review & Approval of Method St...

Prep. & Sub. Method Statement ...

Review & Approval of Method St...

Prep. & Sub. Method Statement ...

Review & Approval of Method St...

Prep. & Sub. Method Statement ...

Review & Approval of Method St...

25-Nov-15 A, Procurement

R04 - Revised CPM - Jericho Collection System Expansion – Phase 1A Branch Sewers 05-Dec-15 10:57

Actual Work
Remaining Work
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Activity ID Activity Name Original
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Start Finish

JCSI-PRO-10 Order, Manufacture and Delivery of 8" and 6" Pipes 9.00 18-Dec-14 A 24-Jan-15 A

JCSI-PRO-15 Waiver and Donation number 40.00 29-Dec-14 A 30-Apr-15 A

JCSI-PRO-20 Order of Combination Jet/Vacuum Sewer Maintenance Truck 2.00 30-Apr-15 A 05-May-15 A

JCSI-PRO-30 Manufacturing of Combination Jet/Vacuum Sewer Maintenance Truck 70.00 05-May-15 A 20-Oct-15 A

JCSI-PRO-35 Delivery of Combination Jet/Vacuum Sewer Maintenance Truck 20.00 20-Oct-15 A 25-Nov-15 A

JCSI-PRO-40 Order, Manufacture and Delivery of Manhole Cover 60.00 20-Dec-14 A 26-Mar-15 A

JCSI-PRO-50 Order, Commencement of manufacture and Delivery of Precast Concrete Manholes 10.00 30-Dec-14 A 17-Jan-15 A

ExecutionExecutionExecutionExecutionExecution
Phase OnePhase OnePhase OnePhase OnePhase One

JCSI-E-1035 Implement Traffic Control Plan - Phase One 3.00 02-Feb-15 A 04-Feb-15 A

JCSI-E-1100 Maintain Traffic Control Plan and Safety plan - Phase One 100.00 04-Feb-15 A 26-Jul-15 A

Alignment - 01Alignment - 01Alignment - 01Alignment - 01Alignment - 01

JCSI-E-1040 AL-01 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 3.00 31-Jan-15 A 08-Feb-15 A

JCSI-E-1630 AH-01 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits, 2.00 02-Feb-15 A 16-Mar-15 A

JCSI-E-2050 AM-01 Manhole Benching 4.00 02-May-15 A 05-May-15 A

JCSI-E-2115 AM-01 Manhole Internal Lining 4.00 01-Oct-15 A 05-Oct-15 A

JCSI-E-2116 AM-01 Construction of Manholes and Connection Pits 4.00 05-Feb-15 A 16-Mar-15 A

JCSI-E-2180 AM-01 Manhole opening and cover 3.00 04-Apr-15 A 07-Apr-15 A

JCSI-E-2226 AM-01 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 29-Mar-15 A 06-Aug-15 A

JCSI-E-2625 AM-01 Manholes and Connection Pits Finishing and Leakage Testing 4.00 21-Mar-15 A 17-Oct-15 A

Alignment - 02Alignment - 02Alignment - 02Alignment - 02Alignment - 02

JCSI-E-2190 AL-02 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 1.00 09-Feb-15 A 14-Feb-15 A

JCSI-E-2200 AH-02 Excavation, bedding, installation and backfilling of 6", BC House Connection and Connection Pits, 2.00 10-Feb-15 A 24-May-15 A

JCSI-E-2210 AM-02 Manhole Benching 2.00 01-Oct-15 A 03-Oct-15 A

JCSI-E-2220 AM-02 Manhole Internal Lining 3.00 04-Oct-15 A 06-Oct-15 A

JCSI-E-2221 AM-02 Construction of Manholes and Connection Pits 2.00 14-Feb-15 A 24-May-15 A

JCSI-E-2230 AM-02 Manhole opening and cover 2.00 01-Sep-15 A 24-Sep-15 A

JCSI-E-2635 AM-02 Manholes and Connection Pits Finishing and Leakage Testing 2.00 13-Jul-15 A 22-Oct-15 A

Road ARoad ARoad ARoad ARoad A

JCSI-E-2040 R-A Excavation and preparation of Subgrade 2.00 14-Jun-15 A 14-Jun-15 A

JCSI-E-2045 R-A Construction of Sub Base Course Layer , including testing 6.00 04-Jul-15 A 06-Jul-15 A

JCSI-E-2055 R-A Construction of Base Course Layer 150 mm thick Class A, including testing 6.00 16-Aug-15 A 23-Aug-15 A

JCSI-E-2060 A - Supplying, spreading and compacting 70 mm thick bituminous wearing course, including MC 2.00 21-Sep-15 A 21-Sep-15 A

Alignment - 03Alignment - 03Alignment - 03Alignment - 03Alignment - 03

JCSI-E-2240 AL-03 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 2.00 07-Feb-15 A 09-Feb-15 A

JCSI-E-2245 AH-03 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits, 2.00 09-Feb-15 A 14-Mar-15 A

JCSI-E-2250 AM-03 Manhole Benching 3.00 10-May-15 A 12-May-15 A

JCSI-E-2255 AM-03 Manhole Internal Lining 4.00 11-Oct-15 A 14-Oct-15 A

JCSI-E-2256 AM-03 Construction of Manholes and Connection Pits 2.00 09-Feb-15 A 14-Mar-15 A

JCSI-E-2260 AM-03 Manhole opening and cover 3.00 13-Apr-15 A 14-Apr-15 A

JCSI-E-2290 AM-03 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 30-Mar-15 A 06-Aug-15 A

JCSI-E-2645 AM-03 Manholes and Connection Pits Finishing and Leakage Testing 2.00 25-Mar-15 A 17-Oct-15 A

Alignment - 04Alignment - 04Alignment - 04Alignment - 04Alignment - 04

JCSI-E-2265 AL-04 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 2.00 03-Feb-15 A 11-Feb-15 A

JCSI-E-2270 AH-04 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits, 3.00 07-Feb-15 A 17-Mar-15 A

JCSI-E-2275 AM-04 Manhole Benching 3.00 06-May-15 A 09-May-15 A

JCSI-E-2280 AM-04 Manhole Internal Lining 4.00 06-Oct-15 A 10-Oct-15 A

JCSI-E-2281 AM-04 Construction of Manholes and Connection Pits 4.00 10-Feb-15 A 17-Mar-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

Order, Manufacture and Deliver...

Waiver and Donation number

Order of Combination Jet/Vacuu...

Manufacturing of Combination J...

Delivery of Combination Jet/Va...

Order, Manufacture and Deliver...

Order, Commencement of manufac...

25-Nov-15 A, Execution

25-Nov-15 A, Phase One

Implement Traffic Control Plan...

Maintain Traffic Control Plan ...

17-Oct-15 A, Alignment - 01

AL-01 Excavation, bedding, ins...

AH-01 Excavation, bedding, ins...

AM-01 Manhole Benching

AM-01 Manhole Internal Lining

AM-01 Construction of Manholes...

AM-01 Manhole opening and cove...

AM-01 Trench Asphalt Restorati...

AM-01 Manholes and Connection ...

22-Oct-15 A, Alignment - 02

AL-02 Excavation, bedding, ins...

AH-02 Excavation, bedding, ins...

AM-02 Manhole Benching

AM-02 Manhole Internal Lining

AM-02 Construction of Manholes...

AM-02 Manhole opening and cove...

AM-02 Manholes and Connection ...

21-Sep-15 A, Road A

R-A Excavation and preparation...

R-A Construction of Sub Base C...

R-A Construction of Base Cours...

A - Supplying, spreading and c...

17-Oct-15 A, Alignment - 03

AL-03 Excavation, bedding, ins...

AH-03 Excavation, bedding, ins...

AM-03 Manhole Benching

AM-03 Manhole Internal Lining

AM-03 Construction of Manholes...

AM-03 Manhole opening and cove...

AM-03 Trench Asphalt Restorati...

AM-03 Manholes and Connection ...

24-Nov-15 A, Alignment - 04

AL-04 Excavation, bedding, ins...

AH-04 Excavation, bedding, ins...

AM-04 Manhole Benching

AM-04 Manhole Internal Lining

AM-04 Construction of Manholes...
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Start Finish

JCSI-E-2285 AM-04 Manhole opening and cover 3.00 08-Apr-15 A 13-Apr-15 A

JCSI-E-2300 AM-04 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 30-Mar-15 A 29-Jul-15 A

JCSI-E-2655 AM-04 Manholes and Connection Pits Finishing and Leakage Testing 4.00 23-Mar-15 A 24-Nov-15 A

Alignment - 05Alignment - 05Alignment - 05Alignment - 05Alignment - 05

JCSI-E-2295 AL-05 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 5.00 10-Feb-15 A 17-Feb-15 A

JCSI-E-2305 AH-05 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 7.00 14-Feb-15 A 19-Mar-15 A

JCSI-E-2310 AM-05 Manhole Benching 9.00 16-May-15 A 25-May-15 A

JCSI-E-2315 AM-05 Manhole Internal Lining 12.00 19-Oct-15 A 01-Nov-15 A

JCSI-E-2316 AM-05 Construction of Manholes and Connection Pits 8.00 11-Feb-15 A 19-Mar-15 A

JCSI-E-2320 AM-05 Manhole opening and cover 6.00 25-Apr-15 A 27-Apr-15 A

JCSI-E-2360 AM-05 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 3.00 31-Mar-15 A 28-Jul-15 A

JCSI-E-2665 AM-05 Manholes and Connection Pits Finishing and Leakage Testing 8.00 26-Mar-15 A 22-Oct-15 A

Alignment - 06Alignment - 06Alignment - 06Alignment - 06Alignment - 06

JCSI-E-2325 AL-06 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 7.00 17-Feb-15 A 28-Feb-15 A

JCSI-E-2330 AH-06 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits, 6.00 21-Feb-15 A 22-Mar-15 A

JCSI-E-2335 AM-06 Manhole Benching 8.00 02-May-15 A 10-May-15 A

JCSI-E-2340 AM-06 Manhole Internal Lining 10.00 02-Nov-15 A 12-Nov-15 A

JCSI-E-2341 AM-06 Construction of Manholes and Connection Pits 8.00 18-Feb-15 A 22-Mar-15 A

JCSI-E-2345 AM-06 Manhole opening and cover 6.00 27-Apr-15 A 29-Apr-15 A

JCSI-E-2370 AM-06 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 31-Mar-15 A 27-Jul-15 A

JCSI-E-2675 AM-06 Manholes and Connection Pits Finishing and Leakage Testing 8.00 30-Mar-15 A 07-Nov-15 A

Alignment - 07Alignment - 07Alignment - 07Alignment - 07Alignment - 07

JCSI-E-2350 AL-07 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 6.00 15-Feb-15 A 23-Feb-15 A

JCSI-E-2355 AH-07 Excavation, bedding, installation, testing and backfilling, BC of 6" House Connection and Connection Pits, 6.00 28-Feb-15 A 24-Mar-15 A

JCSI-E-2365 AM-07 Manhole Benching 7.00 11-May-15 A 18-May-15 A

JCSI-E-2375 AM-07 Manhole Internal Lining 9.00 14-Nov-15 A 24-Nov-15 A

JCSI-E-2376 AM-07 Construction of Manholes and Connection Pits 8.00 15-Feb-15 A 24-Mar-15 A

JCSI-E-2380 AM-07 Manhole opening and cover 6.00 29-Apr-15 A 29-Apr-15 A

JCSI-E-2425 AM-07 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 06-Apr-15 A 07-Jul-15 A

JCSI-E-2685 AM-07 Manholes and Connection Pits Finishing and Leakage Testing 8.00 01-Apr-15 A 09-Nov-15 A

Alignment - 13Alignment - 13Alignment - 13Alignment - 13Alignment - 13

JCSI-E-1055 AL-13 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 3.00 01-Mar-15 A 03-Mar-15 A

JCSI-E-1065 AH-13 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits, 3.00 14-Mar-15 A 28-Mar-15 A

JCSI-E-1075 AM-13 Manhole Benching 4.00 26-May-15 A 30-May-15 A

JCSI-E-1085 AM-13 Manhole Internal Lining 5.00 01-Nov-15 A 07-Nov-15 A

JCSI-E-1086 AM-13 Construction of Manholes and Connection Pits 4.00 01-Mar-15 A 30-Mar-15 A

JCSI-E-1095 AM-13 Manhole opening and cover 3.00 30-Apr-15 A 17-Nov-15 A

JCSI-E-2480 AM-13 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 09-Apr-15 A 09-Nov-15 A

JCSI-E-2695 AM-13 Manholes and Connection Pits Finishing and Leakage Testing 4.00 04-Apr-15 A 24-Oct-15 A

Alignment - 15Alignment - 15Alignment - 15Alignment - 15Alignment - 15

JCSI-E-1105 AL-15 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 3.00 04-Mar-15 A 08-Mar-15 A

JCSI-E-1115 AH-15 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits, 3.00 09-Mar-15 A 11-Mar-15 A

JCSI-E-1125 AM-15 Manhole Benching 4.00 01-Oct-15 A 05-Oct-15 A

JCSI-E-1135 AM-15 Manhole Internal Lining 6.00 01-Nov-15 A 07-Nov-15 A

JCSI-E-1136 AM-15 Construction of Manholes and Connection Pits 4.00 04-Mar-15 A 11-Mar-15 A

JCSI-E-1145 AM-15 Manhole opening and cover 4.00 03-May-15 A 03-Nov-15 A

JCSI-E-2235 AM-15 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 09-Apr-15 A 03-Nov-15 A

JCSI-E-2705 AM-15 Manholes and Connection Pits Finishing and Leakage Testing 4.00 03-May-15 A 26-Oct-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

AM-04 Manhole opening and cove...

AM-04 Trench Asphalt Restorati...

AM-04 Manholes and Connection ...

01-Nov-15 A, Alignment - 05

AL-05 Excavation, bedding, ins...

AH-05 Excavation, bedding, ins...

AM-05 Manhole Benching

AM-05 Manhole Internal Lining

AM-05 Construction of Manholes...

AM-05 Manhole opening and cove...

AM-05 Trench Asphalt Restorati...

AM-05 Manholes and Connection ...

12-Nov-15 A, Alignment - 06

AL-06 Excavation, bedding, ins...

AH-06 Excavation, bedding, ins...

AM-06 Manhole Benching

AM-06 Manhole Internal Lining

AM-06 Construction of Manholes...

AM-06 Manhole opening and cove...

AM-06 Trench Asphalt Restorati...

AM-06 Manholes and Connection ...

24-Nov-15 A, Alignment - 07

AL-07 Excavation, bedding, ins...

AH-07 Excavation, bedding, ins...

AM-07 Manhole Benching

AM-07 Manhole Internal Lining

AM-07 Construction of Manholes...

AM-07 Manhole opening and cove...

AM-07 Trench Asphalt Restorati...

AM-07 Manholes and Connection ...

17-Nov-15 A, Alignment - 13

AL-13 Excavation, bedding, ins...

AH-13 Excavation, bedding, ins...

AM-13 Manhole Benching

AM-13 Manhole Internal Lining

AM-13 Construction of Manholes...

AM-13 Manhole opening and cove...

AM-13 Trench Asphalt Restorati...

AM-13 Manholes and Connection ...

07-Nov-15 A, Alignment - 15

AL-15 Excavation, bedding, ins...

AH-15 Excavation, bedding, ins...

AM-15 Manhole Benching

AM-15 Manhole Internal Lining

AM-15 Construction of Manholes...

AM-15 Manhole opening and cove...

AM-15 Trench Asphalt Restorati...

AM-15 Manholes and Connection ...
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Activity ID Activity Name Original
Duration

Start Finish

Alignment - 43Alignment - 43Alignment - 43Alignment - 43Alignment - 43

JCSI-E-1955 AL-43 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 9.00 24-Feb-15 A 04-Mar-15 A

JCSI-E-1960 AH-43 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits, 9.00 21-Mar-15 A 31-Mar-15 A

JCSI-E-1965 AM-43 Manhole Benching 10.00 04-Jun-15 A 15-Jun-15 A

JCSI-E-1970 AM-43 Manhole Internal Lining 15.00 01-Nov-15 A 17-Nov-15 A

JCSI-E-1971 AM-43 Construction of Manholes and Connection Pits 10.00 24-Feb-15 A 01-Apr-15 A

JCSI-E-1975 AM-43 Manhole opening and cover 9.00 14-Apr-15 A 21-Apr-15 A

JCSI-E-1980 AM-43 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 08-Apr-15 A 03-Nov-15 A

JCSI-E-2715 AM-43 Manholes and Connection Pits Finishing and Leakage Testing 10.00 04-Apr-15 A 02-Nov-15 A

Alignment - 54Alignment - 54Alignment - 54Alignment - 54Alignment - 54

JCSI-E-1985 AL-54 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 5.00 04-Mar-15 A 14-Mar-15 A

JCSI-E-1990 AH-54 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 08-Mar-15 A 28-Mar-15 A

JCSI-E-1995 AM-54 Manhole Benching 6.00 19-May-15 A 25-May-15 A

JCSI-E-2000 AM-54 Manhole Internal Lining 7.00 10-Nov-15 A 25-Nov-15 A

JCSI-E-2001 AM-54 Construction of Manholes and Connection Pits 4.00 05-Mar-15 A 28-Mar-15 A

JCSI-E-2005 AM-54 Manhole opening and cover 5.00 22-Apr-15 A 23-Apr-15 A

JCSI-E-2006 AM-54 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 08-Apr-15 A 01-Nov-15 A

JCSI-E-2725 AM-54 Manholes and Connection Pits Finishing and Leakage Testing 4.00 01-Apr-15 A 01-Nov-15 A

Road K and TrenRoad K and Trench RestorationRoad K and Trench RestorationRoad K and Trench RestorationRoad K and Trench Restoration

JCSI-E-2170 R-K Excavation and preparation of Subgrade 2.00 23-Jun-15 A 05-Jul-15 A

JCSI-E-2175 R-K Construction of Sub Base Course Layer , including testing 7.00 16-Aug-15 A 16-Aug-15 A

JCSI-E-2185 R-K Construction of Base Course Layer 150 mm thick Class A, including testing 7.00 23-Aug-15 A 21-Sep-15 A

JCSI-E-2195 K- Supplying, spreading and compacting 70 mm thick bituminous wearing course, including MC 1.00 21-Sep-15 A 21-Sep-15 A

Phase TwoPhase TwoPhase TwoPhase TwoPhase Two

JCSI-E-1050 Implement Traffic Control Plan - Phase Two 3.00 05-Mar-15 A 08-Mar-15 A

JCSI-E-1110 Maintain Traffic Control Plan and Safety plan - Phase Two 89.00 08-Mar-15 A 12-Jul-15 A

Alignment - 08Alignment - 08Alignment - 08Alignment - 08Alignment - 08

JCSI-E-2385 AL-08 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 4.00 09-Mar-15 A 14-Mar-15 A

JCSI-E-2390 AH-08 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 11-Mar-15 A 04-Apr-15 A

JCSI-E-2395 AM-08 Manhole Benching 6.00 30-May-15 A 04-Jun-15 A

JCSI-E-2400 AM-08 Manhole Internal Lining 7.00 27-Oct-15 A 03-Nov-15 A

JCSI-E-2401 AM-08 Construction of Manholes and Connection Pits 4.00 09-Mar-15 A 04-Apr-15 A

JCSI-E-2405 AM-08 Manhole opening and cover 5.00 04-May-15 A 04-May-15 A

JCSI-E-2475 AM-08 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 3.00 11-Apr-15 A 07-Jul-15 A

JCSI-E-2735 AM-08 Manholes and Connection Pits Finishing and Leakage Testing 4.00 07-Apr-15 A 01-Nov-15 A

Alignment - 09Alignment - 09Alignment - 09Alignment - 09Alignment - 09

JCSI-E-2410 AL-09 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 5.00 25-Mar-15 A 04-Apr-15 A

JCSI-E-2415 AH-09 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 08-Apr-15 A 13-Apr-15 A

JCSI-E-2420 AM-09 Manhole Benching 6.00 06-May-15 A 12-May-15 A

JCSI-E-2430 AM-09 Manhole Internal Lining 7.00 04-Nov-15 A 11-Nov-15 A

JCSI-E-2431 AM-09 Construction of Manholes and Connection Pits 6.00 25-Mar-15 A 13-Apr-15 A

JCSI-E-2435 AM-09 Manhole opening and cover 5.00 04-May-15 A 07-May-15 A

JCSI-E-2440 AM-09 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 3.00 15-Apr-15 A 07-Jul-15 A

JCSI-E-2745 AM-09 Manholes and Connection Pits Finishing and Leakage Testing 6.00 11-Apr-15 A 27-Oct-15 A

Alignment - 10Alignment - 10Alignment - 10Alignment - 10Alignment - 10

JCSI-E-2445 AL-10 Excavation, bedding, installation and backfilling, BC of 8" pipes and Precast Manholes 2.00 04-Apr-15 A 06-Apr-15 A

JCSI-E-2450 AH-10 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 2.00 14-Apr-15 A 14-Apr-15 A

JCSI-E-2455 AM-10 Manhole Benching 3.00 01-Jun-15 A 03-Jun-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

17-Nov-15 A, Alignment - 43

AL-43 Excavation, bedding, ins...

AH-43 Excavation, bedding, ins...

AM-43 Manhole Benching

AM-43 Manhole Internal Lining

AM-43 Construction of Manholes...

AM-43 Manhole opening and cove...

AM-43 Trench Asphalt Restorati...

AM-43 Manholes and Connection ...

25-Nov-15 A, Alignment - 54

AL-54 Excavation, bedding, ins...

AH-54 Excavation, bedding, ins...

AM-54 Manhole Benching

AM-54 Manhole Internal Lining

AM-54 Construction of Manholes...

AM-54 Manhole opening and cove...

AM-54 Trench Asphalt Restorati...

AM-54 Manholes and Connection ...

21-Sep-15 A, Road K and Trench...

R-K Excavation and preparation...

R-K Construction of Sub Base C...

R-K Construction of Base Cours...

K- Supplying, spreading and co...

17-Nov-15 A, Phase Two

Implement Traffic Control Plan...

Maintain Traffic Control Plan ...

03-Nov-15 A, Alignment - 08

AL-08 Excavation, bedding, ins...

AH-08 Excavation, bedding, ins...

AM-08 Manhole Benching

AM-08 Manhole Internal Lining

AM-08 Construction of Manholes...

AM-08 Manhole opening and cove...

AM-08 Trench Asphalt Restorati...

AM-08 Manholes and Connection ...

11-Nov-15 A, Alignment - 09

AL-09 Excavation, bedding, ins...

AH-09 Excavation, bedding, ins...

AM-09 Manhole Benching

AM-09 Manhole Internal Lining

AM-09 Construction of Manholes...

AM-09 Manhole opening and cove...

AM-09 Trench Asphalt Restorati...

AM-09 Manholes and Connection ...

17-Nov-15 A, Alignment - 10

AL-10 Excavation, bedding, ins...

AH-10 Excavation, bedding, ins...

AM-10 Manhole Benching
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Activity ID Activity Name Original
Duration

Start Finish

JCSI-E-2460 AM-10 Manhole Internal Lining 4.00 12-Nov-15 A 17-Nov-15 A

JCSI-E-2461 AM-10 Construction of Manholes and Connection Pits 4.00 04-Apr-15 A 14-Apr-15 A

JCSI-E-2465 AM-10 Manhole opening and cover 3.00 01-Jun-15 A 01-Jun-15 A

JCSI-E-2470 AM-10 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 08-Jul-15 A 08-Jul-15 A

JCSI-E-2755 AM-10 Manholes and Connection Pits Finishing and Leakage Testing 4.00 07-Jun-15 A 03-Nov-15 A

Alignment - 12Alignment - 12Alignment - 12Alignment - 12Alignment - 12

JCSI-E-1015 AL-12 Excavation, bedding, install and backfilling, BC of 8" pipes and Precast Manholes 3.00 31-Mar-15 A 02-Apr-15 A

JCSI-E-1020 AH-12 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 1.00 08-Apr-15 A 09-Apr-15 A

JCSI-E-1025 AM-12 Manhole Benching 3.00 04-Jun-15 A 07-Jun-15 A

JCSI-E-1030 AM-12 Manhole Internal Lining 4.00 01-Aug-15 A 05-Aug-15 A

JCSI-E-1031 AM-12 Construction of Manholes and Connection Pits 2.00 31-Mar-15 A 09-Apr-15 A

JCSI-E-1045 AM-12 Manhole opening and cover 2.00 03-May-15 A 07-May-15 A

JCSI-E-1046 AM-12 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 15-Apr-15 A 08-Jul-15 A

JCSI-E-2765 AM-12 Manholes and Connection Pits Finishing and Leakage Testing 2.00 11-Apr-15 A 02-Nov-15 A

Alignment - 16Alignment - 16Alignment - 16Alignment - 16Alignment - 16

JCSI-E-1155 AL-16 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 3.00 04-Apr-15 A 06-Apr-15 A

JCSI-E-1165 AH-16 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 15-Apr-15 A 16-Apr-15 A

JCSI-E-1175 AM-16 Manhole Benching 5.00 08-Jun-15 A 13-Jun-15 A

JCSI-E-1185 AM-16 Manhole Internal Lining 6.00 05-Aug-15 A 12-Aug-15 A

JCSI-E-1186 AM-16 Construction of Manholes and Connection Pits 4.00 04-Apr-15 A 16-Apr-15 A

JCSI-E-1195 AM-16 Manhole opening and cover 4.00 10-May-15 A 10-May-15 A

JCSI-E-2485 AM-16 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 18-Apr-15 A 12-Oct-15 A

JCSI-E-2775 AM-16 Manholes and Connection Pits Finishing and Leakage Testing 4.00 16-May-15 A 26-Oct-15 A

Alignment - 17Alignment - 17Alignment - 17Alignment - 17Alignment - 17

JCSI-E-1200 AL-17 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 7.00 15-Mar-15 A 19-Mar-15 A

JCSI-E-1205 AH-17 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 6.00 05-Apr-15 A 08-Apr-15 A

JCSI-E-1210 AM-17 Manhole Benching 8.00 02-May-15 A 10-May-15 A

JCSI-E-1215 AM-17 Manhole Internal Lining 10.00 01-Jun-15 A 11-Jun-15 A

JCSI-E-1216 AM-17 Construction of Manholes and Connection Pits 8.00 15-Mar-15 A 08-Apr-15 A

JCSI-E-1220 AM-17 Manhole opening and cover 6.00 03-May-15 A 06-May-15 A

JCSI-E-2490 AM-17 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 16-Apr-15 A 28-Jul-15 A

JCSI-E-2785 AM-17 Manholes and Connection Pits Finishing and Leakage Testing 8.00 14-Apr-15 A 21-Oct-15 A

Alignment - 18Alignment - 18Alignment - 18Alignment - 18Alignment - 18

JCSI-E-1225 AL-18 Excavation, bedding, installation and backfilling, BC of 8" pipes and Precast Manholes 5.00 19-Mar-15 A 23-Mar-15 A

JCSI-E-1230 AH-18 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 8.00 08-Apr-15 A 13-Apr-15 A

JCSI-E-1235 AM-18 Manhole Benching 8.00 18-May-15 A 26-May-15 A

JCSI-E-1240 AM-18 Manhole Internal Lining 10.00 13-Jun-15 A 27-Jun-15 A

JCSI-E-1241 AM-18 Construction of Manholes and Connection Pits 8.00 19-Mar-15 A 13-Apr-15 A

JCSI-E-1245 AM-18 Manhole opening and cover 7.00 05-May-15 A 05-May-15 A

JCSI-E-2495 AM-18 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 16-Apr-15 A 28-Jul-15 A

JCSI-E-2795 AM-18 Manholes and Connection Pits Finishing and Leakage Testing 8.00 15-Apr-15 A 25-Oct-15 A

Alignment - 19Alignment - 19Alignment - 19Alignment - 19Alignment - 19

JCSI-E-1250 AL-19 Excavation, bedding, installation and backfilling, BC of 8" pipes and Precast Manholes 1.00 24-Mar-15 A 24-Mar-15 A

JCSI-E-1255 AH-19 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 1.00 07-Apr-15 A 08-Apr-15 A

JCSI-E-1260 AM-19 Manhole Benching 2.00 05-May-15 A 07-May-15 A

JCSI-E-1265 AM-19 Manhole Internal Lining 2.00 25-Oct-15 A 26-Oct-15 A

JCSI-E-1266 AM-19 Construction of Manholes and Connection Pits 2.00 24-Mar-15 A 08-Apr-15 A

JCSI-E-1270 AM-19 Manhole opening and cover 1.00 02-Sep-15 A 28-Sep-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

AM-10 Manhole Internal Lining

AM-10 Construction of Manholes...

AM-10 Manhole opening and cove...

AM-10 Trench Asphalt Restorati...

AM-10 Manholes and Connection ...

02-Nov-15 A, Alignment - 12

AL-12 Excavation, bedding, ins...

AH-12 Excavation, bedding, ins...

AM-12 Manhole Benching

AM-12 Manhole Internal Lining

AM-12 Construction of Manholes...

AM-12 Manhole opening and cove...

AM-12 Trench Asphalt Restorati...

AM-12 Manholes and Connection ...

26-Oct-15 A, Alignment - 16

AL-16 Excavation, bedding, ins...

AH-16 Excavation, bedding, ins...

AM-16 Manhole Benching

AM-16 Manhole Internal Lining

AM-16 Construction of Manholes...

AM-16 Manhole opening and cove...

AM-16 Trench Asphalt Restorati...

AM-16 Manholes and Connection ...

21-Oct-15 A, Alignment - 17

AL-17 Excavation, bedding, ins...

AH-17 Excavation, bedding, ins...

AM-17 Manhole Benching

AM-17 Manhole Internal Lining

AM-17 Construction of Manholes...

AM-17 Manhole opening and cove...

AM-17 Trench Asphalt Restorati...

AM-17 Manholes and Connection ...

25-Oct-15 A, Alignment - 18

AL-18 Excavation, bedding, ins...

AH-18 Excavation, bedding, ins...

AM-18 Manhole Benching

AM-18 Manhole Internal Lining

AM-18 Construction of Manholes...

AM-18 Manhole opening and cove...

AM-18 Trench Asphalt Restorati...

AM-18 Manholes and Connection ...

26-Oct-15 A, Alignment - 19

AL-19 Excavation, bedding, ins...

AH-19 Excavation, bedding, ins...

AM-19 Manhole Benching

AM-19 Manhole Internal Lining

AM-19 Construction of Manholes...

AM-19 Manhole opening and cove...
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Activity ID Activity Name Original
Duration

Start Finish

JCSI-E-2805 AM-19 Manholes and Connection Pits Finishing and Leakage Testing 2.00 14-Apr-15 A 25-Oct-15 A

Road BRoad BRoad BRoad BRoad B

JCSI-E-2070 R-B Excavation and preparation of Subgrade 2.00 18-May-15 A 08-Aug-15 A

JCSI-E-2075 R-B Construction of Sub Base Course Layer , including testing 6.00 10-Aug-15 A 12-Aug-15 A

JCSI-E-2080 R-B Construction of Base Course Layer 150 mm thick Class A, including testing 6.00 23-Aug-15 A 26-Aug-15 A

JCSI-E-2085 B- Supplying, spreading and compacting 70 mm thick bituminous wearing course, including MC 2.00 21-Sep-15 A 21-Sep-15 A

Alignment - 21Alignment - 21Alignment - 21Alignment - 21Alignment - 21

JCSI-E-1275 AL-21 Excavation, bedding, installation and backfilling, BC of 8" pipes and Precast Manholes 1.00 16-Mar-15 A 16-Mar-15 A

JCSI-E-1280 AH-21 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 1.00 15-Apr-15 A 15-Apr-15 A

JCSI-E-1285 AM-21 Manhole Benching 2.00 14-Jun-15 A 15-Jun-15 A

JCSI-E-1290 AM-21 Manhole Internal Lining 2.00 12-Aug-15 A 15-Aug-15 A

JCSI-E-1291 AM-21 Construction of Manholes and Connection Pits 2.00 16-Mar-15 A 15-Apr-15 A

JCSI-E-1295 AM-21 Manhole opening and cover 2.00 05-May-15 A 05-May-15 A

JCSI-E-2500 AM-21 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 1.00 22-Apr-15 A 12-Jul-15 A

JCSI-E-2815 AM-21 Manholes and Connection Pits Finishing and Leakage Testing 2.00 05-May-15 A 24-Oct-15 A

Alignment - 22Alignment - 22Alignment - 22Alignment - 22Alignment - 22

JCSI-E-1300 AL-22 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 2.00 10-Mar-15 A 15-Mar-15 A

JCSI-E-1305 AH-22 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 1.00 15-Apr-15 A 15-Apr-15 A

JCSI-E-1310 AM-22 Manhole Benching 2.00 01-Jun-15 A 02-Jun-15 A

JCSI-E-1315 AM-22 Manhole Internal Lining 2.00 03-Jun-15 A 04-Jun-15 A

JCSI-E-1316 AM-22 Construction of Manholes and Connection Pits 2.00 10-Mar-15 A 15-Apr-15 A

JCSI-E-1320 AM-22 Manhole opening and cover 2.00 15-May-15 A 24-Jun-15 A

JCSI-E-2505 AM-22 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 1.00 22-Apr-15 A 08-Oct-15 A

JCSI-E-2825 AM-22 Manholes and Connection Pits Finishing and Leakage Testing 2.00 17-May-15 A 24-Oct-15 A

Alignment - 26Alignment - 26Alignment - 26Alignment - 26Alignment - 26

JCSI-E-1350 AL-26 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 5.00 25-Mar-15 A 15-Apr-15 A

JCSI-E-1355 AH-26 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 5.00 13-Apr-15 A 15-Apr-15 A

JCSI-E-1360 AM-26 Manhole Benching 7.00 07-May-15 A 14-May-15 A

JCSI-E-1365 AM-26 Manhole Internal Lining 9.00 03-Jun-15 A 14-Jun-15 A

JCSI-E-1366 AM-26 Construction of Manholes and Connection Pits 6.00 25-Mar-15 A 15-Apr-15 A

JCSI-E-1370 AM-26 Manhole opening and cover 5.00 09-May-15 A 10-May-15 A

JCSI-E-2510 AM-26 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 3.00 25-Apr-15 A 12-Jul-15 A

JCSI-E-2835 AM-26 Manholes and Connection Pits Finishing and Leakage Testing 6.00 23-Apr-15 A 25-Oct-15 A

Alignment - 28Alignment - 28Alignment - 28Alignment - 28Alignment - 28

JCSI-E-1325 AL-28 Excavation, bedding, install and backfilling, BC of 8" pipes and Precast Manholes 1.00 29-Mar-15 A 31-Mar-15 A

JCSI-E-1330 AH-28 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 1.00 13-Apr-15 A 13-Apr-15 A

JCSI-E-1335 AM-28 Manhole Benching 1.00 03-May-15 A 03-May-15 A

JCSI-E-1340 AM-28 Manhole Internal Lining 1.00 01-Jun-15 A 02-Jun-15 A

JCSI-E-1341 AM-28 Construction of Manholes and Connection Pits 2.00 29-Mar-15 A 13-Apr-15 A

JCSI-E-1345 AM-28 Manhole opening and cover 1.00 09-May-15 A 10-May-15 A

JCSI-E-2515 AM-28 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 1.00 25-Apr-15 A 11-Jul-15 A

JCSI-E-2845 AM-28 Manholes and Connection Pits Finishing and Leakage Testing 2.00 25-Apr-15 A 25-Oct-15 A

Alignment - 29Alignment - 29Alignment - 29Alignment - 29Alignment - 29

JCSI-E-1375 AL-29 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 3.00 23-Mar-15 A 24-Mar-15 A

JCSI-E-1380 AH-29 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 3.00 15-Apr-15 A 15-Apr-15 A

JCSI-E-1385 AM-29 Manhole Benching 4.00 05-May-15 A 09-May-15 A

JCSI-E-1390 AM-29 Manhole Internal Lining 5.00 01-Oct-15 A 06-Oct-15 A

JCSI-E-1391 AM-29 Construction of Manholes and Connection Pits 4.00 23-Mar-15 A 15-Apr-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

AM-19 Manholes and Connection ...

21-Sep-15 A, Road B

R-B Excavation and preparation...

R-B Construction of Sub Base C...

R-B Construction of Base Cours...

B- Supplying, spreading and co...

24-Oct-15 A, Alignment - 21

AL-21 Excavation, bedding, ins...

AH-21 Excavation, bedding, ins...

AM-21 Manhole Benching

AM-21 Manhole Internal Lining

AM-21 Construction of Manholes...

AM-21 Manhole opening and cove...

AM-21 Trench Asphalt Restorati...

AM-21 Manholes and Connection ...

24-Oct-15 A, Alignment - 22

AL-22 Excavation, bedding, ins...

AH-22 Excavation, bedding, ins...

AM-22 Manhole Benching

AM-22 Manhole Internal Lining

AM-22 Construction of Manholes...

AM-22 Manhole opening and cove...

AM-22 Trench Asphalt Restorati...

AM-22 Manholes and Connection ...

25-Oct-15 A, Alignment - 26

AL-26 Excavation, bedding, ins...

AH-26 Excavation, bedding, ins...

AM-26 Manhole Benching

AM-26 Manhole Internal Lining

AM-26 Construction of Manholes...

AM-26 Manhole opening and cove...

AM-26 Trench Asphalt Restorati...

AM-26 Manholes and Connection ...

25-Oct-15 A, Alignment - 28

AL-28 Excavation, bedding, ins...

AH-28 Excavation, bedding, ins...

AM-28 Manhole Benching

AM-28 Manhole Internal Lining

AM-28 Construction of Manholes...

AM-28 Manhole opening and cove...

AM-28 Trench Asphalt Restorati...

AM-28 Manholes and Connection ...

25-Oct-15 A, Alignment - 29

AL-29 Excavation, bedding, ins...

AH-29 Excavation, bedding, ins...

AM-29 Manhole Benching

AM-29 Manhole Internal Lining

AM-29 Construction of Manholes...
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Activity ID Activity Name Original
Duration

Start Finish

JCSI-E-1395 AM-29 Manhole opening and cover 5.00 09-May-15 A 10-May-15 A

JCSI-E-2520 AM-29 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 23-Apr-15 A 12-Oct-15 A

JCSI-E-2855 AM-29 Manholes and Connection Pits Finishing and Leakage Testing 4.00 27-Apr-15 A 25-Oct-15 A

Alignment - 42Alignment - 42Alignment - 42Alignment - 42Alignment - 42

JCSI-E-1580 AL-42 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 4.00 17-Mar-15 A 22-Mar-15 A

JCSI-E-1585 AH-42 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 16-Apr-15 A 18-Apr-15 A

JCSI-E-1590 AM-42 Manhole Benching 5.00 01-Jun-15 A 06-Jun-15 A

JCSI-E-1595 AM-42 Manhole Internal Lining 7.00 07-Jun-15 A 14-Jun-15 A

JCSI-E-1596 AM-42 Construction of Manholes and Connection Pits 4.00 17-Mar-15 A 18-Apr-15 A

JCSI-E-1600 AM-42 Manhole opening and cover 5.00 15-May-15 A 15-May-15 A

JCSI-E-1605 AM-42 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 22-Apr-15 A 08-Oct-15 A

JCSI-E-2865 AM-42 Manholes and Connection Pits Finishing and Leakage Testing 4.00 28-Apr-15 A 24-Oct-15 A

Phase ThreePhase ThreePhase ThreePhase ThreePhase Three

JCSI-E-1060 Implement Traffic Control Plan - Phase Three 3.00 04-Apr-15 A 06-Apr-15 A

JCSI-E-1080 Maintain Traffic Control Plan and Safety plan - Phase Three 90.63 01-Jun-15 A 04-Oct-15 A

Alignment - 31Alignment - 31Alignment - 31Alignment - 31Alignment - 31

JCSI-E-1425 AL-31 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 2.00 10-May-15 A 10-May-15 A

JCSI-E-1430 AH-31 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 2.00 13-May-15 A 13-May-15 A

JCSI-E-1435 AM-31 Manhole Benching 3.00 01-Oct-15 A 04-Oct-15 A

JCSI-E-1440 AM-31 Manhole Internal Lining 4.00 03-Oct-15 A 06-Oct-15 A

JCSI-E-1441 AM-31 Construction of Manholes and Connection Pits 4.00 10-May-15 A 13-May-15 A

JCSI-E-1445 AM-31 Manhole opening and cover 3.00 30-Sep-15 A 30-Sep-15 A

JCSI-E-2530 AM-31 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 26-Sep-15 A 01-Nov-15 A

JCSI-E-2885 AM-31 Manholes and Connection Pits Finishing and Leakage Testing 4.00 22-Jun-15 A 16-Sep-15 A

Alignment - 32Alignment - 32Alignment - 32Alignment - 32Alignment - 32

JCSI-E-1450 AL-32 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 3.00 05-May-15 A 05-May-15 A

JCSI-E-1455 AH-32 Excavation,bedding,installation and backfilling, BC of 6" House Connection and Connection Pits, 3.00 23-May-15 A 23-May-15 A

JCSI-E-1460 AM-32 Manhole Benching 2.00 13-Jun-15 A 14-Jun-15 A

JCSI-E-1465 AM-32 Manhole Internal Lining 2.00 04-Oct-15 A 05-Oct-15 A

JCSI-E-1466 AM-32 Construction of Manholes and Connection Pits 2.00 05-May-15 A 13-May-15 A

JCSI-E-1470 AM-32 Manhole opening and cover 2.00 02-Jun-15 A 02-Jun-15 A

JCSI-E-2535 AM-32 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 1.00 01-Jun-15 A 01-Nov-15 A

JCSI-E-2895 AM-32 Manholes and Connection Pits Finishing and Leakage Testing 2.00 31-May-15 A 01-Nov-15 A

Alignment - 36Alignment - 36Alignment - 36Alignment - 36Alignment - 36

JCSI-E-1505 AL-36 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 2.00 21-Apr-15 A 21-Apr-15 A

JCSI-E-1510 AH-36 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 2.00 28-Apr-15 A 28-Apr-15 A

JCSI-E-1515 AM-36 Manhole Benching 3.00 01-Jun-15 A 03-Jun-15 A

JCSI-E-1520 AM-36 Manhole Internal Lining 4.00 03-Jun-15 A 07-Jun-15 A

JCSI-E-1521 AM-36 Construction of Manholes and Connection Pits 2.00 21-Apr-15 A 28-Apr-15 A

JCSI-E-1525 AM-36 Manhole opening and cover 2.00 30-Sep-15 A 30-Sep-15 A

JCSI-E-2545 AM-36 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 1.00 07-May-15 A 03-Oct-15 A

JCSI-E-2905 AM-36 Manholes and Connection Pits Finishing and Leakage Testing 2.00 28-Apr-15 A 28-Oct-15 A

Alignment - 37Alignment - 37Alignment - 37Alignment - 37Alignment - 37

JCSI-E-1530 AL-37 Excavation, bedding, install and backfilling, BC of 8" pipes and Precast Manholes 3.00 07-May-15 A 10-May-15 A

JCSI-E-1535 AH-37 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 2.00 17-May-15 A 19-May-15 A

JCSI-E-1540 AM-37 Manhole Benching 4.00 26-Jul-15 A 30-Jul-15 A

JCSI-E-1545 AM-37 Manhole Internal Lining 4.00 05-Aug-15 A 10-Aug-15 A

JCSI-E-1546 AM-37 Construction of Manholes and Connection Pits 4.00 07-May-15 A 19-May-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

AM-29 Manhole opening and cove...

AM-29 Trench Asphalt Restorati...

AM-29 Manholes and Connection ...

24-Oct-15 A, Alignment - 42

AL-42 Excavation, bedding, ins...

AH-42 Excavation, bedding, ins...

AM-42 Manhole Benching

AM-42 Manhole Internal Lining

AM-42 Construction of Manholes...

AM-42 Manhole opening and cove...

AM-42 Trench Asphalt Restorati...

AM-42 Manholes and Connection ...

09-Nov-15 A, Phase Three

Implement Traffic Control Plan...

Maintain Traffic Control Plan ...

01-Nov-15 A, Alignment - 31

AL-31 Excavation, bedding, ins...

AH-31 Excavation, bedding, ins...

AM-31 Manhole Benching

AM-31 Manhole Internal Lining

AM-31 Construction of Manholes...

AM-31 Manhole opening and cove...

AM-31 Trench Asphalt Restorati...

AM-31 Manholes and Connection ...

01-Nov-15 A, Alignment - 32

AL-32 Excavation, bedding, ins...

AH-32 Excavation,bedding,insta...

AM-32 Manhole Benching

AM-32 Manhole Internal Lining

AM-32 Construction of Manholes...

AM-32 Manhole opening and cove...

AM-32 Trench Asphalt Restorati...

AM-32 Manholes and Connection ...

28-Oct-15 A, Alignment - 36

AL-36 Excavation, bedding, ins...

AH-36 Excavation, bedding, ins...

AM-36 Manhole Benching

AM-36 Manhole Internal Lining

AM-36 Construction of Manholes...

AM-36 Manhole opening and cove...

AM-36 Trench Asphalt Restorati...

AM-36 Manholes and Connection ...

01-Nov-15 A, Alignment - 37

AL-37 Excavation, bedding, ins...

AH-37 Excavation, bedding, ins...

AM-37 Manhole Benching

AM-37 Manhole Internal Lining

AM-37 Construction of Manholes...
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Activity ID Activity Name Original
Duration

Start Finish

JCSI-E-1550 AM-37 Manhole opening and cover 3.00 09-Jun-15 A 09-Jun-15 A

JCSI-E-2550 AM-37 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 06-Jun-15 A 01-Nov-15 A

JCSI-E-2915 AM-37 Manholes and Connection Pits Finishing and Leakage Testing 4.00 24-May-15 A 17-Sep-15 A

Alignment - 38Alignment - 38Alignment - 38Alignment - 38Alignment - 38

JCSI-E-1555 AL-38 Excavation, bedding, install and backfilling, BC of 8" pipes and Precast Manholes 2.00 22-Apr-15 A 23-Apr-15 A

JCSI-E-1560 AH-38 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 3.00 28-Apr-15 A 28-Apr-15 A

JCSI-E-1565 AM-38 Manhole Benching 4.00 01-Jun-15 A 04-Jun-15 A

JCSI-E-1570 AM-38 Manhole Internal Lining 4.00 08-Jun-15 A 11-Jun-15 A

JCSI-E-1571 AM-38 Construction of Manholes and Connection Pits 4.00 22-Apr-15 A 28-Apr-15 A

JCSI-E-1575 AM-38 Manhole opening and cover 3.00 16-May-15 A 16-May-15 A

JCSI-E-2555 AM-38 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 03-May-15 A 03-Oct-15 A

JCSI-E-2925 AM-38 Manholes and Connection Pits Finishing and Leakage Testing 4.00 03-May-15 A 03-Nov-15 A

Alignment - 39Alignment - 39Alignment - 39Alignment - 39Alignment - 39

JCSI-E-1640 AL-39 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 4.00 23-Apr-15 A 26-Apr-15 A

JCSI-E-1645 AH-39 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 26-Apr-15 A 27-Apr-15 A

JCSI-E-1650 AM-39 Manhole Benching 5.00 01-Jun-15 A 06-Jun-15 A

JCSI-E-1655 AM-39 Manhole Internal Lining 7.00 03-Jun-15 A 10-Jun-15 A

JCSI-E-1656 AM-39 Construction of Manholes and Connection Pits 4.00 23-Apr-15 A 27-Apr-15 A

JCSI-E-1660 AM-39 Manhole opening and cover 5.00 29-May-15 A 29-May-15 A

JCSI-E-2560 AM-39 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 3.00 07-May-15 A 03-Oct-15 A

JCSI-E-2935 AM-39 Manholes and Connection Pits Finishing and Leakage Testing 4.00 29-Apr-15 A 02-Nov-15 A

Alignment - 40Alignment - 40Alignment - 40Alignment - 40Alignment - 40

JCSI-E-1610 AL-40 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing, 10.00 07-Apr-15 A 22-Apr-15 A

JCSI-E-1615 AH-40 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 10.00 19-Apr-15 A 26-Apr-15 A

JCSI-E-1620 AM-40 Manhole Benching 12.00 01-Jun-15 A 14-Jun-15 A

JCSI-E-1625 AM-40 Manhole Internal Lining 13.00 02-Jun-15 A 16-Jun-15 A

JCSI-E-1626 AM-40 Construction of Manholes and Connection Pits 10.00 07-Apr-15 A 26-Apr-15 A

JCSI-E-1635 AM-40 Manhole opening and cover 11.00 12-May-15 A 13-May-15 A

JCSI-E-2565 AM-40 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 5.00 30-Apr-15 A 05-Oct-15 A

JCSI-E-2945 AM-40 Manholes and Connection Pits Finishing and Leakage Testing 10.00 22-Apr-15 A 08-Nov-15 A

Alignment - 44Alignment - 44Alignment - 44Alignment - 44Alignment - 44

JCSI-E-1695 AL-44 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing, 10.00 25-Apr-15 A 03-May-15 A

JCSI-E-1700 AH-44 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 10.00 29-Apr-15 A 02-Jun-15 A

JCSI-E-1705 AM-44 Manhole Benching 12.00 07-Jul-15 A 28-Jul-15 A

JCSI-E-1710 AM-44 Manhole Internal Lining 16.00 26-Jul-15 A 13-Aug-15 A

JCSI-E-1711 AM-44 Construction of Manholes and Connection Pits 10.00 25-Apr-15 A 05-May-15 A

JCSI-E-1715 AM-44 Manhole opening and cover 10.00 16-May-15 A 17-May-15 A

JCSI-E-1720 AM-44 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 4.00 04-May-15 A 05-Oct-15 A

JCSI-E-2955 AM-44 Manholes and Connection Pits Finishing and Leakage Testing 10.00 02-May-15 A 09-Nov-15 A

Alignment - 45Alignment - 45Alignment - 45Alignment - 45Alignment - 45

JCSI-E-1665 AL-45 Excavation, bedding, install and backfilling, BC of 8" pipes and Precast Manholes, 3.63 06-May-15 A 09-May-15 A

JCSI-E-1670 AH-45 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 12-May-15 A 16-May-15 A

JCSI-E-1675 AM-45 Manhole Benching 4.00 10-Jun-15 A 14-Jun-15 A

JCSI-E-1680 AM-45 Manhole Internal Lining 6.00 13-Jun-15 A 20-Jun-15 A

JCSI-E-1681 AM-45 Construction of Manholes and Connection Pits 4.00 06-May-15 A 16-May-15 A

JCSI-E-1685 AM-45 Manhole opening and cover 4.00 14-May-15 A 16-May-15 A

JCSI-E-1690 AM-45 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 26-May-15 A 05-Oct-15 A

JCSI-E-2965 AM-45 Manholes and Connection Pits Finishing and Leakage Testing 4.00 14-May-15 A 05-Nov-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

AM-37 Manhole opening and cove...

AM-37 Trench Asphalt Restorati...

AM-37 Manholes and Connection ...

03-Nov-15 A, Alignment - 38

AL-38 Excavation, bedding, ins...

AH-38 Excavation, bedding, ins...

AM-38 Manhole Benching

AM-38 Manhole Internal Lining

AM-38 Construction of Manholes...

AM-38 Manhole opening and cove...

AM-38 Trench Asphalt Restorati...

AM-38 Manholes and Connection ...

02-Nov-15 A, Alignment - 39

AL-39 Excavation, bedding, ins...

AH-39 Excavation, bedding, ins...

AM-39 Manhole Benching

AM-39 Manhole Internal Lining

AM-39 Construction of Manholes...

AM-39 Manhole opening and cove...

AM-39 Trench Asphalt Restorati...

AM-39 Manholes and Connection ...

08-Nov-15 A, Alignment - 40

AL-40 Excavation, bedding, ins...

AH-40 Excavation, bedding, ins...

AM-40 Manhole Benching

AM-40 Manhole Internal Lining

AM-40 Construction of Manholes...

AM-40 Manhole opening and cove...

AM-40 Trench Asphalt Restorati...

AM-40 Manholes and Connection ...

09-Nov-15 A, Alignment - 44

AL-44 Excavation, bedding, ins...

AH-44 Excavation, bedding, ins...

AM-44 Manhole Benching

AM-44 Manhole Internal Lining

AM-44 Construction of Manholes...

AM-44 Manhole opening and cove...

AM-44 Trench Asphalt Restorati...

AM-44 Manholes and Connection ...

05-Nov-15 A, Alignment - 45

AL-45 Excavation, bedding, ins...

AH-45 Excavation, bedding, ins...

AM-45 Manhole Benching

AM-45 Manhole Internal Lining

AM-45 Construction of Manholes...

AM-45 Manhole opening and cove...

AM-45 Trench Asphalt Restorati...

AM-45 Manholes and Connection ...
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Activity ID Activity Name Original
Duration

Start Finish

Alignment - 46Alignment - 46Alignment - 46Alignment - 46Alignment - 46

JCSI-E-1725 AL-46 Excavation, bedding, install and backfilling, BC of 8" pipes and Precast Manholes, 6.00 27-Apr-15 A 10-May-15 A

JCSI-E-1730 AH-46 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 6.00 06-May-15 A 24-May-15 A

JCSI-E-1735 AM-46 Manhole Benching 7.00 14-Jun-15 A 24-Jun-15 A

JCSI-E-1740 AM-46 Manhole Internal Lining 8.00 16-Jun-15 A 30-Jun-15 A

JCSI-E-1741 AM-46 Construction of Manholes and Connection Pits 6.00 27-Apr-15 A 24-May-15 A

JCSI-E-1745 AM-46 Manhole opening and cover 5.00 17-May-15 A 02-Jun-15 A

JCSI-E-1750 AM-46 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 3.00 16-May-15 A 05-Oct-15 A

JCSI-E-2975 AM-46 Manholes and Connection Pits Finishing and Leakage Testing 6.00 12-May-15 A 07-Nov-15 A

Alignment - 47Alignment - 47Alignment - 47Alignment - 47Alignment - 47

JCSI-E-1755 AL-47 Excavation, bedding, installation and backfilling, BC of 8" pipes and Precast Manholes, 2.00 04-May-15 A 14-May-15 A

JCSI-E-1760 AH-47 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 2.00 13-May-15 A 16-May-15 A

JCSI-E-1765 AM-47 Manhole Benching 3.00 27-Jun-15 A 02-Jul-15 A

JCSI-E-1770 AM-47 Manhole Internal Lining 4.00 01-Oct-15 A 05-Oct-15 A

JCSI-E-1771 AM-47 Construction of Manholes and Connection Pits 2.00 04-May-15 A 16-May-15 A

JCSI-E-1775 AM-47 Manhole opening and cover 2.00 17-May-15 A 25-May-15 A

JCSI-E-1835 AM-47 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 3.00 16-May-15 A 05-Oct-15 A

JCSI-E-2985 AM-47 Manholes and Connection Pits Finishing and Leakage Testing 2.00 02-Jun-15 A 01-Nov-15 A

Alignment - 48Alignment - 48Alignment - 48Alignment - 48Alignment - 48

JCSI-E-1780 AL-48 Excavation, bedding, installation and backfilling, BC of 8" pipes and Precast Manholes 2.00 06-May-15 A 06-May-15 A

JCSI-E-1785 AH-48 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 2.00 20-May-15 A 20-May-15 A

JCSI-E-1790 AM-48 Manhole Benching 3.00 22-Jul-15 A 26-Jul-15 A

JCSI-E-1795 AM-48 Manhole Internal Lining 4.00 01-Aug-15 A 05-Aug-15 A

JCSI-E-1796 AM-48 Construction of Manholes and Connection Pits 2.00 06-May-15 A 20-May-15 A

JCSI-E-1800 AM-48 Manhole opening and cover 2.00 26-May-15 A 26-May-15 A

JCSI-E-1805 AM-48 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 02-Jun-15 A 02-Nov-15 A

JCSI-E-2995 AM-48 Manholes and Connection Pits Finishing and Leakage Testing 2.00 22-May-15 A 02-Nov-15 A

Alignment - 49Alignment - 49Alignment - 49Alignment - 49Alignment - 49

JCSI-E-1810 AL-49 Excavation, bedding, installation and backfilling, BC of 8" pipes and Precast Manholes, 8.00 02-May-15 A 14-May-15 A

JCSI-E-1815 AH-49 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 8.00 10-May-15 A 23-May-15 A

JCSI-E-1820 AM-49 Manhole Benching 9.00 02-Jul-15 A 22-Jul-15 A

JCSI-E-1825 AM-49 Manhole Internal Lining 13.00 09-Jul-15 A 01-Aug-15 A

JCSI-E-1826 AM-49 Construction of Manholes and Connection Pits 4.00 02-May-15 A 23-May-15 A

JCSI-E-1830 AM-49 Manhole opening and cover 8.00 17-May-15 A 03-Sep-15 A

JCSI-E-1834 AM-49 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 02-Jun-15 A 03-Oct-15 A

JCSI-E-3005 AM-49 Manholes and Connection Pits Finishing and Leakage Testing 4.00 13-May-15 A 03-Nov-15 A

Road G and TrenRoad G and Trench RestorationRoad G and Trench RestorationRoad G and Trench RestorationRoad G and Trench Restoration

JCSI-E-2120 R-G Excavation and preparation of Subgrade 5.00 10-Aug-15 A 12-Aug-15 A

JCSI-E-2125 R-G Construction of Sub Base Course Layer , including testing 10.00 12-Aug-15 A 18-Aug-15 A

JCSI-E-2130 R-G Construction of Base Course Layer 150 mm thick Class A, including testing 10.00 23-Aug-15 A 26-Aug-15 A

JCSI-E-2135 G- Supplying, spreading and compacting 70 mm thick bituminous wearing course, including MC 2.00 21-Sep-15 A 21-Sep-15 A

Alignment - 51Alignment - 51Alignment - 51Alignment - 51Alignment - 51

JCSI-E-1870 AL-51 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 4.00 11-May-15 A 17-May-15 A

JCSI-E-1875 AH-51 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 24-May-15 A 25-May-15 A

JCSI-E-1880 AM-51 Manhole Benching 5.00 20-Jun-15 A 29-Jun-15 A

JCSI-E-1885 AM-51 Manhole Internal Lining 7.00 21-Oct-15 A 28-Oct-15 A

JCSI-E-1886 AM-51 Construction of Manholes and Connection Pits 4.00 11-May-15 A 25-May-15 A

JCSI-E-1890 AM-51 Manhole opening and cover 5.00 13-Jun-15 A 13-Jun-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

07-Nov-15 A, Alignment - 46

AL-46 Excavation, bedding, ins...

AH-46 Excavation, bedding, ins...

AM-46 Manhole Benching

AM-46 Manhole Internal Lining

AM-46 Construction of Manholes...

AM-46 Manhole opening and cove...

AM-46 Trench Asphalt Restorati...

AM-46 Manholes and Connection ...

01-Nov-15 A, Alignment - 47

AL-47 Excavation, bedding, ins...

AH-47 Excavation, bedding, ins...

AM-47 Manhole Benching

AM-47 Manhole Internal Lining

AM-47 Construction of Manholes...

AM-47 Manhole opening and cove...

AM-47 Trench Asphalt Restorati...

AM-47 Manholes and Connection ...

02-Nov-15 A, Alignment - 48

AL-48 Excavation, bedding, ins...

AH-48 Excavation, bedding, ins...

AM-48 Manhole Benching

AM-48 Manhole Internal Lining

AM-48 Construction of Manholes...

AM-48 Manhole opening and cove...

AM-48 Trench Asphalt Restorati...

AM-48 Manholes and Connection ...

03-Nov-15 A, Alignment - 49

AL-49 Excavation, bedding, ins...

AH-49 Excavation, bedding, ins...

AM-49 Manhole Benching

AM-49 Manhole Internal Lining

AM-49 Construction of Manholes...

AM-49 Manhole opening and cove...

AM-49 Trench Asphalt Restorati...

AM-49 Manholes and Connection ...

21-Sep-15 A, Road G and Trench...

R-G Excavation and preparation...

R-G Construction of Sub Base C...

R-G Construction of Base Cours...

G- Supplying, spreading and co...

02-Nov-15 A, Alignment - 51

AL-51 Excavation, bedding, ins...

AH-51 Excavation, bedding, ins...

AM-51 Manhole Benching

AM-51 Manhole Internal Lining

AM-51 Construction of Manholes...

AM-51 Manhole opening and cove...
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Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

JCSI-E-1895 AM-51 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 06-Jun-15 A 06-Aug-15 A

JCSI-E-3025 AM-51 Manholes and Connection Pits Finishing and Leakage Testing 4.00 13-Jun-15 A 02-Nov-15 A

Alignment - 52Alignment - 52Alignment - 52Alignment - 52Alignment - 52

JCSI-E-1900 AL-52 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 10.00 18-May-15 A 28-May-15 A

JCSI-E-1905 AH-52 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 7.00 31-May-15 A 02-Jun-15 A

JCSI-E-1910 AM-52 Manhole Benching 11.00 04-Jun-15 A 16-Jun-15 A

JCSI-E-1915 AM-52 Manhole Internal Lining 15.00 01-Oct-15 A 18-Oct-15 A

JCSI-E-1916 AM-52 Construction of Manholes and Connection Pits 8.00 21-May-15 A 02-Jun-15 A

JCSI-E-1920 AM-52 Manhole opening and cover 10.00 04-Jun-15 A 13-Jun-15 A

JCSI-E-1921 AM-52 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 06-Jun-15 A 06-Aug-15 A

JCSI-E-3035 AM-52 Manholes and Connection Pits Finishing and Leakage Testing 8.00 10-Jun-15 A 09-Nov-15 A

Alignment - 53Alignment - 53Alignment - 53Alignment - 53Alignment - 53

JCSI-E-1925 AL-53 Excavation, bedding, installation, and backfilling, BC of 8" pipes and Precast Manholes, 1.00 26-May-15 A 26-May-15 A

JCSI-E-1930 AH-53 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 1.00 01-Jun-15 A 02-Jun-15 A

JCSI-E-1935 AM-53 Manhole Benching 2.00 17-Jun-15 A 20-Jun-15 A

JCSI-E-1940 AM-53 Manhole Internal Lining 2.00 19-Oct-15 A 20-Oct-15 A

JCSI-E-1941 AM-53 Construction of Manholes and Connection Pits 2.00 26-May-15 A 02-Jun-15 A

JCSI-E-1945 AM-53 Manhole opening and cover 2.00 13-Jun-15 A 13-Jun-15 A

JCSI-E-1950 AM-53 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 1.00 10-Jun-15 A 06-Aug-15 A

JCSI-E-3045 AM-53 Manholes and Connection Pits Finishing and Leakage Testing 2.00 13-Jun-15 A 02-Nov-15 A

Alignment - 55Alignment - 55Alignment - 55Alignment - 55Alignment - 55

JCSI-E-2010 AL-55 Excavation, bedding, install and backfilling, BC of 8" pipes and Manholes include Break into Existing 5.00 07-Apr-15 A 28-May-15 A

JCSI-E-2015 AH-55 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 4.00 20-Apr-15 A 21-Apr-15 A

JCSI-E-2020 AM-55 Manhole Benching 5.00 01-Oct-15 A 06-Oct-15 A

JCSI-E-2025 AM-55 Manhole Internal Lining 7.00 12-Jul-15 A 26-Jul-15 A

JCSI-E-2026 AM-55 Construction of Manholes and Connection Pits 4.00 07-Apr-15 A 21-Apr-15 A

JCSI-E-2030 AM-55 Manhole opening and cover 5.00 11-May-15 A 11-May-15 A

JCSI-E-2035 AM-55 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 2.00 30-Apr-15 A 04-Oct-15 A

JCSI-E-3055 AM-55 Manholes and Connection Pits Finishing and Leakage Testing 4.00 09-Jun-15 A 03-Nov-15 A

Phase FourPhase FourPhase FourPhase FourPhase Four

JCSI-E-1070 Implement Traffic Control Plan - Phase Four 3.00 10-May-15 A 14-May-15 A

JCSI-E-1090 Maintain Traffic Control Plan and Safety plan - Phase Four 13.00 14-May-15 A 28-Sep-15 A

Alignment - 33Alignment - 33Alignment - 33Alignment - 33Alignment - 33

JCSI-E-1475 AL-33 Excavation, bedding, install and backfilling, BC of 8" pipes and Precast Manholes 24.00 16-May-15 A 30-May-15 A

JCSI-E-1480 AH-33 Excavation, bedding, installation and backfilling, BC of 6" House Connection and Connection Pits 18.00 26-May-15 A 07-Jun-15 A

JCSI-E-1485 AM-33 Manhole Benching 20.00 18-Jun-15 A 26-Jul-15 A

JCSI-E-1490 AM-33 Manhole Internal Lining - Phase 1 16.00 28-Jun-15 A 27-Jul-15 A

JCSI-E-1495 AM-33 Manhole Internal Lining - Phase 2 16.00 28-Jun-15 A 27-Jul-15 A

JCSI-E-1496 AM-33 Construction of Manholes and Connection Pits 10.00 16-May-15 A 07-Jun-15 A

JCSI-E-1500 AM-33 Manhole opening and cover 18.00 07-Jun-15 A 24-Jun-15 A

JCSI-E-2540 AM-33 Trench Asphalt Restoration for 8" pipes and 6" house Connection Pipes 9.00 04-Jun-15 A 05-Aug-15 A

JCSI-E-3065 AM-33 Manholes and Connection Pits Finishing and Leakage Testing 11.00 11-Jun-15 A 08-Nov-15 A

Misalliance Work (to bMisalliance Work (to be determined)Misalliance Work (to be determined)Misalliance Work (to be determined)Misalliance Work (to be determined)

JCSI-E-2595 Furnish and install interior connection piping for drop manholes with drop pipe diameter DN 150 mm 10.00 08-Sep-15 A 06-Oct-15 A

JCSI-E-2615 Road Work 10.00 01-Nov-15 A 22-Nov-15 A

TestingTestingTestingTestingTesting

Sewer PipesSewer PipesSewer PipesSewer PipesSewer Pipes

TS-01 Phase 1 - Testing of Main Sewer Pipelines (Air Pressure Test and Mandrel & Lamping test) 12.00 15-Jun-15 A 30-Jun-15 A

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

AM-51 Trench Asphalt Restorati...

AM-51 Manholes and Connection ...

09-Nov-15 A, Alignment - 52

AL-52 Excavation, bedding, ins...

AH-52 Excavation, bedding, ins...

AM-52 Manhole Benching

AM-52 Manhole Internal Lining

AM-52 Construction of Manholes...

AM-52 Manhole opening and cove...

AM-52 Trench Asphalt Restorati...

AM-52 Manholes and Connection ...

02-Nov-15 A, Alignment - 53

AL-53 Excavation, bedding, ins...

AH-53 Excavation, bedding, ins...

AM-53 Manhole Benching

AM-53 Manhole Internal Lining

AM-53 Construction of Manholes...

AM-53 Manhole opening and cove...

AM-53 Trench Asphalt Restorati...

AM-53 Manholes and Connection ...

03-Nov-15 A, Alignment - 55

AL-55 Excavation, bedding, ins...

AH-55 Excavation, bedding, ins...

AM-55 Manhole Benching

AM-55 Manhole Internal Lining

AM-55 Construction of Manholes...

AM-55 Manhole opening and cove...

AM-55 Trench Asphalt Restorati...

AM-55 Manholes and Connection ...

08-Nov-15 A, Phase Four

Implement Traffic Control Plan...

Maintain Traffic Control Plan ...

08-Nov-15 A, Alignment - 33

AL-33 Excavation, bedding, ins...

AH-33 Excavation, bedding, ins...

AM-33 Manhole Benching

AM-33 Manhole Internal Lining ...

AM-33 Manhole Internal Lining ...

AM-33 Construction of Manholes...

AM-33 Manhole opening and cove...

AM-33 Trench Asphalt Restorati...

AM-33 Manholes and Connection ...

22-Nov-15 A, Misalliance Work ...

Furnish and install interior c...

Road Work

30-Jun-15 A, Testing

30-Jun-15 A, Sewer Pipes

Phase 1 - Testing of Main Sewe...
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Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

TS-02 Phase 2 - Testing of Main Sewer Pipelines (Air Pressure Test and Mandrel & Lamping test) 12.00 15-Jun-15 A 30-Jun-15 A

TS-03 Phase 3 - Testing of Main Sewer Pipelines (Air Pressure Test and Mandrel & Lamping test) 20.00 15-Jun-15 A 30-Jun-15 A

TS-04 Phase 4 - Testing of Main Sewer Pipelines (Air Pressure Test and Mandrel & Lamping test) 6.00 15-Jun-15 A 30-Jun-15 A

Additional Asphalt WoAdditional Asphalt Work - VO 02 and VO 03Additional Asphalt Work - VO 02 and VO 03Additional Asphalt Work - VO 02 and VO 03Additional Asphalt Work - VO 02 and VO 03

Phase 1Phase 1Phase 1Phase 1Phase 1

Asphalt - Ph 01-01 Phase 1 - Milling of existing asphalt, cleaning and preparation of surface to receive Asphalt 5.00 17-Nov-15 A 24-Nov-15 A

Asphalt - Ph 01-02 Phase 1 - Supplying, spreading and compacting 50 mm thick bituminous wearing course including RC 3.00 17-Nov-15 A 24-Nov-15 A

Phase 2Phase 2Phase 2Phase 2Phase 2

Asphalt - Ph 02-01 Phase 2 - Milling of existing asphalt, cleaning and preparation of surface to receive Asphalt 6.00 07-Nov-15 A 12-Nov-15 A

Asphalt - Ph 02-02 Phase 2 - Supplying, spreading and compacting 50 mm thick bituminous wearing course including RC 3.00 14-Nov-15 A 23-Nov-15 A

Phase 3Phase 3Phase 3Phase 3Phase 3

Asphalt - Ph 03-01 Phase 3 - Milling of existing asphalt, cleaning and preparation of surface to receive Asphalt 13.00 08-Oct-15 A 22-Oct-15 A

Asphalt - Ph 03-02 Phase 3 - Supplying, spreading and compacting 50 mm thick bituminous wearing course including  RC 6.00 07-Oct-15 A 13-Oct-15 A

Phase 4Phase 4Phase 4Phase 4Phase 4

Asphalt - Ph 04-01 Phase 4 - Milling of existing asphalt, cleaning and preparation of surface to receive Asphalt 6.00 14-Nov-15 A 19-Nov-15 A

Asphalt - Ph 04-02 Phase 4 - Supplying, spreading and compacting 50 mm thick bituminous wearing course including RC 3.00 21-Nov-15 A 25-Nov-15 A

Additional Work - VO Additional Work - VO 04Additional Work - VO 04Additional Work - VO 04Additional Work - VO 04

JCSI-Add- CS-100 Preparation and Submission of Shop drawing for additional Concrete work 3.00 23-Oct-15 A 27-Oct-15 A

JCSI-Add-01 R&A Review & Approval of Shop drawing for additional Concrete work 12.00 27-Oct-15 A 29-Oct-15 A

JCSI-Add-Conc.- 01 Concrete work at Road A 4.00 01-Nov-15 A 07-Nov-15 A

JCSI-Add-Conc.- 1 Concrete work at Road B 4.00 07-Nov-15 A 09-Nov-15 A

JCSI-Add-Conc.- 11 Concrete work at Road G 4.00 10-Nov-15 A 15-Nov-15 A

JCSI-Add-Conc.- 21 Concrete work at Road K 4.00 15-Nov-15 A 21-Nov-15 A

JCSI-Add-Conc.- 31 Supply and install Permanent sign 4.00 01-Nov-15 A 04-Nov-15 A

Post Construction PPost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
Testing, Training and CTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-S-180 Training for Combination Jet/Vacuum Sewer Maintenance Truck 7.00 16-Nov-15 A 25-Nov-15 A

Post Construction SubPost Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction Submittals
PCS0900 Demobilization Cost 2.00 25-Nov-15 26-Nov-15

PCS1000 Warranties 1.00 25-Nov-15 25-Nov-15

PCS1010 Handing Over and Final Acceptance Certificate 2.00 25-Nov-15 26-Nov-15

PCS1020 Final Report 4.00 25-Nov-15 30-Nov-15

PCS1030 Operation and Maintenance O&M Manual 4.00 11-Oct-15 A 15-Oct-15 A

PCS1040 Preparation for As-Built Drawings 4.00 06-Oct-15 A 25-Nov-15

PCS1050 Release of Liens and Waiver of Debts and Claims letter 4.00 25-Nov-15 30-Nov-15

PCS1060 Preparation of Final Payment 4.00 25-Nov-15 30-Nov-15

PCS1070 Training Completion Documents 4.00 25-Nov-15 30-Nov-15

PCS1080 Clearance Certificate from Local Authorities 3.00 25-Nov-15 28-Nov-15

Oct N D Jan F M A M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N
2015 2016

Phase 2 - Testing of Main Sewe...

Phase 3 - Testing of Main Sewe...

Phase 4 - Testing of Main Sewe...

25-Nov-15 A, Additional Asphal...

24-Nov-15 A, Phase 1

Phase 1 - Milling of existing ...

Phase 1 - Supplying, spreading...

23-Nov-15 A, Phase 2

Phase 2 - Milling of existing ...

Phase 2 - Supplying, spreading...

22-Oct-15 A, Phase 3

Phase 3 - Milling of existing ...

Phase 3 - Supplying, spreading...

25-Nov-15 A, Phase 4

Phase 4 - Milling of existing ...

Phase 4 - Supplying, spreading...

21-Nov-15 A, Additional Work -...

Preparation and Submission of ...

Review & Approval of Shop draw...

Concrete work at Road A

Concrete work at Road B

Concrete work at Road G

Concrete work at Road K

Supply and install Permanent s...

30-Nov-15, Post Construction P...

25-Nov-15 A, Testing, Training...

Training for Combination Jet/V...

30-Nov-15, Post Construction S...

Demobilization Cost

Warranties

Handing Over and Final Accepta...

Final Report

Operation and Maintenance O&M ...

Preparation for As-Built Drawi...

Release of Liens and Waiver of...

Preparation of Final Payment

Training Completion Documents

Clearance Certificate from Loc...
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Annex C 
  Progress S - Curve 

 

 

 

 

 

 

 
 

 



WBS Name Start Finish Schedule %
Complete

Performance %
 Complete

R04 - Revised CPM  - Jericho Collection System Expansion – Phase 07-Nov-14 A 30-Nov-15 100% 99.08%

Milestones 07-Nov-14 A 25-Nov-15 A 0% 0%

General Milestones 07-Nov-14 A 25-Nov-15 A 0% 0%

Intermediate Milestones 07-Nov-14 A 25-Nov-15 A 0% 0%

PreConstruction Phase 08-Nov-14 A 19-Mar-15 A 100% 100%

Mobilization 08-Nov-14 A 10-Mar-15 A 100% 100%

PreConstruction Submittals 08-Nov-14 A 19-Mar-15 A 0% 0%

Coordination and Permits 09-Nov-14 A 04-Jan-15 A 0% 0%

Construction Phase 16-Nov-14 A 25-Nov-15 A 100% 100%

Construction Submittals 16-Nov-14 A 26-Oct-15 A 0% 0%

Procurement 18-Dec-14 A 25-Nov-15 A 100% 100%

Execution 31-Jan-15 A 25-Nov-15 A 100% 100%

Post Construction Phase 06-Oct-15 A 30-Nov-15 100% 0%

Testing, Training and Commissioning 16-Nov-15 A 25-Nov-15 A 0% 0%

Post Construction Submittals 06-Oct-15 A 30-Nov-15 100% 0%

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2015

Nov-14 A 30-Nov-
Nov-14 A 25-Nov-1
Nov-14 A 25-Nov-1
Nov-14 A 25-Nov-1
Nov-14 A 19-Mar-15 A
Nov-14 A 10-Mar-15 A
Nov-14 A 19-Mar-15 A
Nov-14 A 04-Jan-15 A
6-Nov-14 A 25-Nov-1
6-Nov-14 A 26-Oct-15 A

18-Dec-14 A 25-Nov-1
31-Jan-15 A 25-Nov-1

06-Oct-15 A 30-Nov-
16-Nov-15 A 25-Nov-1

06-Oct-15 A 30-Nov-

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2015

$0.00

$200,000.00

$400,000.00

$600,000.00

$800,000.00

$1,000,000.00

$900,000.00

$1,800,000.00

$2,700,000.00

$3,600,000.00

$4,500,000.00

Actual Total Cost
Planned Value Cost
Earned Value Cost
BL Project Total Cost

R04 - Revised CPM - Jericho Collection System Expansion – Phase 1A Branch Sewers Tracking 05-Dec-15 11:04

All EPS Elements
All Projects

WBS Elements below Project
Summary

Forecast Bar Page 1 of 1 Resource:
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Annex D 
Site Memos Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 



   

47 | P a g e                                  Monthly Progress Report-MPR-14-00004-JCSI-November, 2015                      

Site Memo Log: 

  

A. From Contractor to Engineer: 

 

SM No. Date Subject 

SM-14-00004-JCSI-C-E-010 November 16, 2015 
Volvo Recommended Spares as Per the CMC 
Request 

SM-14-00004-JCSI-C-E-011 November 16, 2015 
Trench Restoration Thickness, Settlement  & 
Cracks 

 

 

B. From Engineer to Contractor: 

 

SM No. Date Subject 

SM-14-00004-JCSI-E-C-021 November 10, 2015 Initial Punch List 

SM-14-00004-JCSI-E-C-022 November 12, 2015 
Trench Restoration Thickness, Settlement  & 
Cracks 

SM-14-00004-JCSI-E-C-023 November 19, 2015 Response to SM-14-00004-JCSI-C-E-011 
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Annex E 
 Inspection Request Log 
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Inspection Request Log 

IR No. Rev. 
Submitted 

Date 
Description 

Date 
Inspection 
Required 

Response 
Date 

Status 

IR-14-00004-JCSI-347 C 17-Nov-15 Base course layer level and 
compaction for alignment 
No.  54. 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-364 B 17-Nov-15 Implementing Safety Traffic 
Plan  for alignment   No. 54 for 
asphalt  works 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-365 B 17-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
54 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-366 B 17-Nov-15 Implementing safety traffic 
plan  for alignment   No. 43 for 
asphalt  works 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-367 B 17-Nov-15 Base Course Layer Level and 
Compaction for Alignment No. 
43 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-368 B 17-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
43 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-369 B 17-Nov-15 Implementing safety traffic 
plan  for alignment   No. 15 for 
asphalt  works.  

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-370 B 17-Nov-15 Base Course Layer Level for 
Alignment No. 15 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-371 B 17-Nov-15 Base Course Layer Compaction 
for Alignment No. 15 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-372 B 17-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
15 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-393 B 17-Nov-15 Implementing safety traffic 
plan  for alignment   No. 13 for 
asphalt  works 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-394 B 16-Nov-15 Base Course Layer Level and 
Compaction for Alignment No. 
13 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-395 B 17-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
13  

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-399 B 17-Nov-15 Implementing safety traffic 
plan  for alignment   No. 54 for 
asphalt  works.  

17-Nov-15 17-Nov-15 A 
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IR No. Rev. 
Submitted 

Date 
Description 

Date 
Inspection 
Required 

Response 
Date 

Status 

IR-14-00004-JCSI-400 B 17-Nov-15 Continue Base Course Layer 
Level and Compaction for 
Alignment No. 54 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-401 B 17-Nov-15 Continue MC spraying prior to 
start asphalt work at alignment 
No. 54 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-427 B 17-Nov-15 Implementing safety traffic 
plan  for alignment   No. 17 for 
asphalt  works. 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-428 B 17-Nov-15 Base Course Layer Level and 
Compaction for Alignment No. 
17 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-429 B 17-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
17 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-466 B 17-Nov-15 Implementing safety traffic 
plan  for alignment   No. 21 for 
asphalt  works 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-467 B 17-Nov-15 Base Course Layer Level and 
Compaction for Alignment No. 
21 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-468 B 17-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
21 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-469 B 17-Nov-15 Implementing safety traffic 
plan  for alignment   No. 22 for 
asphalt  works 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-470 B 17-Nov-15 Base Course Layer Level and 
Compaction for Alignment No. 
22 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-471 B 17-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
22 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-472 B 17-Nov-15 Implementing safety traffic 
plan  for alignment   No. 42 for 
asphalt  works 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-473 B 17-Nov-15 Base Course Layer Level and 
Compaction for Alignment No. 
42 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-474 B 17-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
42 

17-Nov-15 17-Nov-15 A 

IR-14-00004-JCSI-495 B 25-Nov-15 Inspection of Materials on site 
– Reinforced Concrete 
Manholes 

25-Nov-15 25-Nov-15 A 
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Date 
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Response 
Date 

Status 

IR-14-00004-JCSI-584 B 16-Nov-15 Implementing safety traffic 
plan  for alignment   No. 40 to 
continue asphalt  works 

16-Nov-15 16-Nov-15 A 

IR-14-00004-JCSI-585 B 16-Nov-15 Continue Base Course Layer 
Level and Compaction for 
Alignment No. 40 

16-Nov-15 16-Nov-15 A 

IR-14-00004-JCSI-586 B 16-Nov-15 MC spraying prior to continue 
asphalt work at alignment No. 
40 

16-Nov-15 16-Nov-15 A 

IR-14-00004-JCSI-587 B 16-Nov-15 Implementing safety traffic 
plan  for alignment   No. 38 to 
start asphalt  works 

16-Nov-15 16-Nov-15 A 

IR-14-00004-JCSI-588 B 16-Nov-15 Base Course Layer Level and 
Compaction for Alignment No. 
38 

16-Nov-15 16-Nov-15 A 

IR-14-00004-JCSI-589 B 16-Nov-15 MC spraying prior to start 
asphalt work at alignment No. 
38 

16-Nov-15 16-Nov-15 A 

IR-14-00004-JCSI-1116 A 1-Nov-15 Breaking into existing  manhole 
at Alignment No. 1,2,3,4,33 & 
33A 

1-Nov-15 1-Nov-15 A 

IR-14-00004-JCSI-1117 A 17-Nov-15 Fabricating and material for 
Project’s Permanent Signs. 

17-Nov-15 17-Nov-15 C 

IR-14-00004-JCSI-1118 A 17-Nov-15 Location and 
foundation Project’s 
Permanent Signs. 

17-Nov-15 17-Nov-15 C 

IR-14-00004-JCSI-1119 A 17-Nov-15 Implementing Project’s 
Permanent Signs. 

17-Nov-15 17-Nov-15 C 

IR-14-00004-JCSI-1120 A 17-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 02. 

17-Nov-15 18-Nov-15 C 

IR-14-00004-JCSI-1120 B 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 02. 

19-Nov-15 19-Nov-15 C 

IR-14-00004-JCSI-1121 A 17-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 03.  

17-Nov-15 18-Nov-15 C 

IR-14-00004-JCSI-1121 B 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 03.  

19-Nov-15 19-Nov-15 C 

IR-14-00004-JCSI-1122 A 17-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 04. 

17-Nov-15 18-Nov-15 C 
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IR-14-00004-JCSI-1122 B 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 04. 

19-Nov-15 19-Nov-15 C 

IR-14-00004-JCSI-1123 A 17-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 05. 

17-Nov-15 18-Nov-15 C 

IR-14-00004-JCSI-1124 A 17-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 06. 

17-Nov-15 18-Nov-15 C 

IR-14-00004-JCSI-1125 A 18-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 07. 

18-Nov-15 19-Nov-15 C 

IR-14-00004-JCSI-1126 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 43. 

19-Nov-15 19-Nov-15 C 

IR-14-00004-JCSI-1127 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 01. 

19-Nov-15 19-Nov-15 C 

IR-14-00004-JCSI-1128 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 13. 

19-Nov-15 22-Nov-15 C 

IR-14-00004-JCSI-1129 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 15. 

19-Nov-15 22-Nov-15 C 

IR-14-00004-JCSI-1130 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 17. 

19-Nov-15 22-Nov-15 C 

IR-14-00004-JCSI-1131 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 18. 

19-Nov-15 22-Nov-15 C 
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IR-14-00004-JCSI-1132 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 19. 

19-Nov-15 22-Nov-15 C 

IR-14-00004-JCSI-1133 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 16. 

21-Nov-15 22-Nov-15 C 

IR-14-00004-JCSI-1134 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 42. 

21-Nov-15 22-Nov-15 C 

IR-14-00004-JCSI-1135 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 21. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1136 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 22. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1137 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 26. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1138 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 28. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1139 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 29. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1140 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 08. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1141 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 09. 

21-Nov-15 21-Nov-15 C 
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IR-14-00004-JCSI-1142 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 10. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1143 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 12. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1144 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 36. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1145 A 19-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 38. 

21-Nov-15 21-Nov-15 C 

IR-14-00004-JCSI-1146 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 37. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1147 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 39. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1148 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 33. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1149 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 31. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1150 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 32. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1151 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 40. 

22-Nov-15 23-Nov-15 C 
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IR-14-00004-JCSI-1152 
 
 

 

A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 44. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1153 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 45. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1154 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 46. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1155 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 47. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1156 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 48. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1157 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 49. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1158 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 51. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1159 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 52. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1160 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 53. 

22-Nov-15 23-Nov-15 C 

IR-14-00004-JCSI-1161 A 22-Nov-15 Manhole internal finishing 
including; internal lining, 
covers, drop manhole, for main 
manholes and connection pits 
for alignment No. 55. 

22-Nov-15 23-Nov-15 C 
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IR-14-00004-JCSI-1162 A 23-Nov-15 Correction of monthly 
environmental check list of 
September , 2015 

23-Nov-15 23-Nov-15 A 

IR-14-00004-JCSI-1163 A 23-Nov-15 Correction of monthly 
environmental check list of 
October , 2015 

23-Nov-15 23-Nov-15 A 

* Note: A: No Exceptions Noted, B: Make Corrections Noted, C: Amend-Resubmit, D: Rejected-Resubmit. 
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Annex F 
Submittals Log 
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Submittals Log 

Submittal Number Submittal Description 
Submit 

Date 
Response 

Date 
Status 

SUB-14-00004-JCSI-037E JET / VAC TANKER TRUCK  23-Nov-15   Under 
Review  

SUB-14-00004-JCSI-046B CONBEXTRA HF –Non shrinking 
Grout 

17-Nov-15 19-Nov-15 E 

SUB-14-00004-JCSI-105B Tarifi Contracting  &Reconstruction Co 17-Nov-15 19-Nov-15 E 

SUB-14-00004-JCSI-126B Sample Draft for As built Drawing For 
Alignment No. 01 

17-Nov-15 19-Nov-15 E 

SUB-14-00004-JCSI-131B Material for repairing manhole  (Sikaflex 
– 11 FC) 

17-Nov-15 19-Nov-15 E 

SUB-14-00004-JCSI-132B Construction Risk Management Program 
update May 2015 

16-Nov-15 19-Nov-15 A 

SUB-14-00004-JCSI-133B Updated Quality Control Plan Feb 18-Nov-15 22-Nov-15 A 

SUB-14-00004-JCSI-134B Construction Risk Management Program 
update June 2015 

16-Nov-15 19-Nov-15 A 

SUB-14-00004-JCSI-135B Environmental Monitoring and 
Mitigation Plan (EMMP)-Update July 
2015 

11-Nov-15 22-Nov-15 A 

SUB-14-00004-JCSI-136B Construction Risk Management Program 
update July  2015 

16-Nov-15 19-Nov-15 A 

SUB-14-00004-JCSI-143B Revised CPM Schedule as per Approved 
VO 01,VO 02, and VO 03 

10-Nov-15 18-Nov-15 A 

SUB-14-00004-JCSI-145B Permanent Project Signs 19-Nov-15 29-Nov-15 B 

SUB-14-00004-JCSI-147A Revised CPM Schedule as per Approved 
VO04 

10-Nov-15 19-Nov-15 B 

SUB-14-00004-JCSI-148A SUB-14-00004-JCSI-148A- As built 
Drawing For ALL Alignments 

12-Nov-15 30-Nov-15 C 

SUB-14-00004-JCSI-149A Safety Plan  Program update  June  2015 18-Nov-15 22-Nov-15 B 

SUB-14-00004-JCSI-150A Safety Plan  Program update  July  2015 22-Nov-15 23-Nov-15 B 

SUB-14-00004-JCSI-151A Updated Quality Control Plan March 22-Nov-15 23-Nov-15 B 

SUB-14-00004-JCSI-152A Updated Quality Control Plan April  22-Nov-15 23-Nov-15 B 

SUB-14-00004-JCSI-153A Updated Quality Control Plan May 22-Nov-15 23-Nov-15 B 

SUB-14-00004-JCSI-154A Updated Quality Control Plan June 22-Nov-15 23-Nov-15 B 

SUB-14-00004-JCSI-155A Updated Quality Control Plan July 22-Nov-15 23-Nov-15 B 

SUB-14-00004-JCSI-156A Updated Quality Control Plan August 23-Nov-15 25-Nov-15 B 

SUB-14-00004-JCSI-157A Safety Plan  Program update  August 
2015 

23-Nov-15 25-Nov-15 B 
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SUB-14-00004-JCSI-158A Construction Risk Management Program 
update  August 2015 

23-Nov-15 25-Nov-15 B 

SUB-14-00004-JCSI-159A Environmental Monitoring and 
Mitigation Plan (EMMP)-Update August  
2015 

23-Nov-15 25-Nov-15 B 

SUB-14-00004-JCSI-160A Updated Quality Control Plan Sep 2015 23-Nov-15 25-Nov-15 B 

SUB-14-00004-JCSI-161A Updated Quality Control Plan Oct 2015 23-Nov-15 25-Nov-15 B 

SUB-14-00004-JCSI-162A Safety Plan  Program update Sep 2015 23-Nov-15 25-Nov-15 B 

SUB-14-00004-JCSI-163A Safety Plan  Program update OCT 2015 23-Nov-15 25-Nov-15 B 

SUB-14-00004-JCSI-164A Construction Risk Management Program 
update September   2015 

24-Nov-15 26-Nov-15 B 

SUB-14-00004-JCSI-165A Construction Risk Management Program 
update October   2015 

24-Nov-15 26-Nov-15 B 

SUB-14-00004-JCSI-166A Environmental Monitoring and 
Mitigation Plan (EMMP)-Update 
September  2015 

24-Nov-15 26-Nov-15 B 

SUB-14-00004-JCSI-167A Environmental Monitoring and 
Mitigation Plan (EMMP)-Update 
October  2015 

24-Nov-15 26-Nov-15 B 

* Note: A:No Exceptions Noted, B:Make Corrections Noted, C:Amend-Resubmit, D:Rejected-Resubmit, 
E:Review Not Required, R:Retracted 
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Annex G 
 Requests for Information Log 
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RFI’s Log: 
No Requests for Information were issued during reporting period: 
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Annex H 
Geo-MIS Data 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SUB-CONTRACTOR: Saqqa & Khoudary Co. Ltd.

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

November 2014 60 36 20 18 51 185 8 5 180

December 2014 80 81 28 54 144 387 16 42 345

January 2015 69 70 53 36 182 409 17 11 398

February 2015 88 88 305 143 202 827 35 2 824

March 2015 117 106 433 272 239 1166 49 1 1165

April 2015 107 98 866 754 255 2081 87 0 2081

May 2015 116 102 1105 961 299 2582 108 0 2582

June 2015 78 86 570 511 230 1475 62 0 1475

July 2015 42 57 203 149 148 598 25 0 598

August 2015 55 107 198 205 165 730 31 44 687

September 2015 41 92 174 140 127 574 24 40 534

Subtotal of FY 2015 11014 463 145 10869

October 2015 46 104 229 210 144 733 31 45 688

November 2015 44 100 242 253 139 778 33 38 740

Subtotal of FY 2016 1510 63 83 1427

Total 12524 526 228 12296

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: Novemeber 30, 2015

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**
Segregation By 

Gender

CONTRACTOR: The Morganti Group INC.

PERIOD FROM: November 07, 2014

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  : AID-294-I-00-12-00002  

Temproray Job Days Summary Report

TASK ORDER N :AID-294-TO-14-00004

TASK ORDER SHORT NAME

Task Order Name: Jericho Collection System Expansion- Phase 1A



Task Order Name: Jericho Collection System Expansion- Phase 1A
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November 1, 2014

November 2, 2014

November 3, 2014

November 4, 2014

November 5, 2014

November 6, 2014

November 7, 2014 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

November 8, 2014 8 8 8 8 0 0 0 0 0 0 8 0 0 0 0 3 1 0 0 1 0 40

November 9, 2014 8 8 8 8 0 0 8 0 0 0 8 0 0 0 0 3 1 1 0 1 0 48

November 10, 2014 8 8 8 8 0 0 8 0 0 24 8 0 0 0 0 3 1 1 3 1 0 72

November 11, 2014 8 8 8 8 0 0 8 0 0 24 8 0 0 0 0 3 1 1 3 1 0 72

November 12, 2014 8 8 8 8 0 0 8 0 0 8 8 0 0 0 0 3 1 1 1 1 0 56

November 13, 2014 8 8 8 16 0 0 0 0 0 8 8 0 0 0 0 3 2 0 1 1 0 56

November 14, 2014 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

November 15, 2014 8 8 8 8 0 0 0 0 0 8 8 0 0 0 0 3 1 0 1 1 0 48

November 16, 2014 8 8 8 16 0 0 0 0 0 8 8 0 0 0 0 3 2 0 1 1 0 56

November 17, 2014 8 8 8 16 0 0 16 0 0 8 8 0 0 0 0 3 2 2 1 1 0 72

November 18, 2014 8 8 8 16 0 0 24 0 0 8 8 0 0 0 0 3 2 3 1 1 0 80

November 19, 2014 8 8 8 16 0 0 8 0 0 8 8 0 0 0 0 3 2 1 1 1 0 64

November 20, 2014 8 8 8 8 0 0 16 0 0 8 8 0 0 0 0 3 1 2 1 1 0 64

November 21, 2014 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

November 22, 2014 8 8 8 8 8 0 8 0 0 0 8 12 0 8 0 3 2 1 0 3.5 0 76

November 23, 2014 8 8 8 8 8 0 8 0 0 0 8 12 0 8 0 3 2 1 0 3.5 0 76

November 24, 2014 8 8 8 8 8 0 8 0 0 0 8 12 0 8 0 3 2 1 0 3.5 0 76

November 25, 2014 8 8 8 8 8 0 8 0 0 0 8 12 0 8 0 3 2 1 0 3.5 0 76

November 26, 2014 8 8 8 8 16 0 8 0 0 0 8 12 8 8 0 3 3 1 0 4.5 8 84

November 27, 2014 8 8 8 8 8 0 8 0 0 0 8 12 0 8 0 3 2 1 0 3.5 0 76

November 28, 2014 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24

November 29, 2014 8 8 8 8 16 0 8 0 0 16 8 24 8 8 8 3 3 1 2 7 16 112

November 30, 2014 8 8 8 8 16 0 8 0 0 16 8 24 8 8 8 3 3 1 2 7 16 112

Total of Month 160 160 160 200 88 0 160 0 0 144 160 144 24 64 16 60 36 20 18 51 40 1440

TEMPORARY JOB DAYS REPORT

Gender

F
e
m

a
le

M
a
le

Site Staff Job Days **

Other 

CONTRACTOR: The Morganti Group INC.

SUB-CONTRACTOR: Saqqa & Khoudary Co. Ltd.

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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Man-days*

Management Engineers 

Worker/Classification (Hours)

Skilled labor 
Unskilled 

labor 

* Total Man-days = Total Hours / 8

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-014-00004 

TASK ORDER SHORT NAME :JCSI



Task Order Name: Jericho Collection System Expansion- Phase 1A
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December 1, 2014 8 8 8 8 16 0 0 0 0 16 8 24 8 8 8 3 3 0 2 7 16 104

December 2, 2014 8 8 8 8 16 0 0 0 0 16 8 24 8 8 8 3 3 0 2 7 16 104

December 3, 2014 8 8 8 8 16 0 8 0 0 16 8 24 8 8 8 3 3 1 2 7 16 112

December 4, 2014 8 8 8 8 16 0 8 0 0 16 8 12 8 8 8 3 3 1 2 5.5 16 100

December 5, 2014 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

December 6, 2014 8 8 8 8 16 0 8 0 0 16 8 12 8 8 8 3 3 1 2 5.5 16 100

December 7, 2014 8 8 8 8 16 0 8 0 0 16 8 12 8 8 8 3 3 1 2 5.5 16 100

December 8, 2014 8 8 8 8 16 0 8 0 0 16 8 12 0 8 8 3 3 1 2 4.5 8 100

December 9, 2014 8 8 8 8 16 0 8 0 0 16 8 12 0 8 8 3 3 1 2 4.5 8 100

December 10, 2014 8 8 8 8 16 0 8 0 0 16 8 12 0 8 8 3 3 1 2 4.5 8 100

December 11, 2014 8 8 8 8 16 0 8 3 0 16 8 12 8 8 8 3 3 1.375 2 5.5 16 103

December 12, 2014 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

December 13, 2014 8 8 0 8 16 0 8 0 0 16 0 12 8 8 8 2 3 1 2 4.5 16 84

December 14, 2014 8 8 8 8 16 0 8 0 0 16 0 12 8 8 8 3 3 1 2 4.5 16 92

December 15, 2014 8 8 8 8 16 0 8 5 0 16 0 12 0 8 8 3 3 1.625 2 3.5 8 97

December 16, 2014 8 8 8 8 16 0 8 0 0 16 0 12 0 8 8 3 3 1 2 3.5 8 92

December 17, 2014 8 8 8 8 16 0 8 0 0 16 0 12 0 8 8 3 3 1 2 3.5 8 92

December 18, 2014 8 8 8 8 16 0 8 0 0 16 0 12 8 8 8 3 3 1 2 4.5 16 92

December 19, 2014 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

December 20, 2014 8 8 8 8 16 0 8 0 0 16 8 12 0 8 8 3 3 1 2 4.5 8 100

December 21, 2014 8 8 8 8 16 0 8 0 0 16 8 12 0 8 8 3 3 1 2 4.5 8 100

December 22, 2014 8 8 8 8 16 0 8 0 0 16 8 12 0 8 8 3 3 1 2 4.5 8 100

December 23, 2014 8 8 8 8 16 0 8 0 0 16 8 12 8 8 8 3 3 1 2 5.5 16 100

December 24, 2014 8 8 8 8 16 0 8 0 0 16 8 12 0 8 8 3 3 1 2 4.5 8 100

December 25, 2014 8 8 8 8 16 0 8 0 0 16 8 12 8 8 8 3 3 1 2 5.5 16 100

December 26, 2014 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

December 27, 2014 8 8 8 8 16 0 8 0 0 16 8 12 8 8 8 3 3 1 2 5.5 16 100

December 28, 2014 8 8 8 8 16 0 8 6 0 16 8 12 0 8 8 3 3 1.75 2 4.5 8 106

December 29, 2014 8 8 8 8 16 0 8 6 0 16 16 12 8 8 8 3 3 1.75 2 6.5 16 114

December 30, 2014 8 8 8 8 16 0 8 0 0 16 16 12 8 8 8 3 3 1 2 6.5 16 108

December 31, 2014 8 8 8 8 16 0 8 0 0 16 16 12 0 8 8 3 3 1 2 5.5 8 108

Total of Month 216 216 208 216 432 0 200 20 0 432 192 408 120 208 216 80 81 27.5 54 144 336 2756

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-014-00004 

TASK ORDER SHORT NAME :JCSI

CONTRACTOR: The Morganti Group INC.

SUB-CONTRACTOR: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management 

M
a
le

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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Task Order Name: Jericho Collection System Expansion- Phase 1A
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January 1, 2015 8 8 8 8 16 0 8 5 0 16 16 12 8 8 8 3 3 1.625 2 6.5 16 113

January 2, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

January 3, 2015 8 8 8 8 16 0 8 0 0 16 16 12 8 8 8 3 3 1 2 6.5 16 108

January 4, 2015 8 8 8 8 16 0 8 0 0 16 16 12 0 8 4 3 3 1 2 5 4 108

January 5, 2015 8 8 8 8 16 0 8 0 0 16 16 24 0 8 0 3 3 1 2 6 0 120

January 6, 2015 8 8 8 8 16 0 8 0 0 16 16 24 8 8 0 3 3 1 2 7 8 120

January 7, 2015 4 4 4 4 8 0 4 0 0 8 8 24 4 4 0 1.5 1.5 0.5 1 5 4 72

January 8, 2015 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24

January 9, 2015 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24

January 10, 2015 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0 0 3 0 24

January 11, 2015 8 8 8 8 16 0 8 0 0 8 16 24 8 8 8 3 3 1 1 8 8 120

January 12, 2015 8 8 8 8 16 0 8 0 0 8 16 24 8 8 8 3 3 1 1 8 8 120

January 13, 2015 8 8 8 8 16 0 8 0 0 8 16 24 0 8 8 3 3 1 1 7 0 120

January 14, 2015 8 8 8 8 16 0 8 0 0 8 16 24 0 8 8 3 3 1 1 7 0 120

January 15, 2015 8 8 8 8 16 0 8 0 0 8 16 24 0 8 8 3 3 1 1 7 0 120

January 16, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 0 12

January 17, 2015 8 8 8 8 16 0 8 0 0 8 16 24 0 8 8 3 3 1 1 7 0 120

January 18, 2015 8 8 0 8 16 0 16 0 0 8 16 24 0 8 8 2 3 2 1 7 0 120

January 19, 2015 8 8 8 8 16 0 16 0 0 8 16 24 0 8 8 3 3 2 1 7 0 128

January 20, 2015 8 8 8 8 16 0 8 0 0 8 16 24 0 8 8 3 3 1 1 7 0 120

January 21, 2015 8 8 8 8 16 0 16 0 0 8 16 24 0 8 8 3 3 2 1 7 0 128

January 22, 2015 8 8 8 8 16 0 16 0 0 8 16 24 8 8 8 3 3 2 1 8 8 128

January 23, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

January 24, 2015 8 8 8 8 16 0 16 0 0 16 16 24 8 8 8 3 3 2 2 8 8 136

January 25, 2015 8 8 8 8 16 0 40 0 8 8 16 24 0 8 8 3 3 5 2 7 0 160

January 26, 2015 8 8 8 8 16 0 40 0 8 8 16 24 0 8 8 3 3 5 2 7 0 160

January 27, 2015 8 8 8 0 16 0 40 0 8 8 16 24 0 8 8 3 2 5 2 7 0 152

January 28, 2015 8 8 8 8 16 0 40 0 8 8 16 24 0 8 8 3 3 5 2 7 0 160

January 29, 2015 8 8 8 8 16 0 40 0 8 8 16 24 0 8 8 3 3 5 2 7 0 160

January 30, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

January 31, 2015 8 8 0 8 16 0 40 0 8 8 16 24 8 8 8 2 3 5 2 8 8 152

Total of Month 188 188 172 180 376 0 420 5 48 240 376 660 68 188 164 68.5 69.5 53.1 36 182 88 3185

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-014-00004 

TASK ORDER SHORT NAME :JCSI

CONTRACTOR: The Morganti Group INC.

SUB-CONTRACTOR: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management 
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a
le

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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February 1, 2015 2 8 8 8 16 0 32 0 16 8 16 24 0 8 8 2.25 3 4 3 7 0 154

February 2, 2015 8 8 8 8 16 0 32 0 16 8 16 24 0 8 8 3 3 4 3 7 0 160

February 3, 2015 8 8 8 8 16 0 40 0 16 0 16 24 0 8 8 3 3 5 2 7 0 160

February 4, 2015 8 8 8 8 16 0 24 0 0 8 16 24 0 8 8 3 3 3 1 7 0 136

February 5, 2015 8 8 8 8 16 0 40 40 16 16 16 12 0 8 8 3 3 10 4 5.5 0 204

February 6, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

February 7, 2015 8 8 8 8 16 0 65 65 26 26 18 24 8 8 8 3 3 16.25 6.5 8.25 8 288

February 8, 2015 8 8 8 8 16 0 65 65 26 26 18 24 0 8 8 3 3 16.25 6.5 7.25 0 288

February 9, 2015 8 8 8 8 16 0 65 65 26 26 28 24 0 8 8 3 3 16.25 6.5 8.5 0 298

February 10, 2015 13 13 13 13 23 0 65 65 26 26 39 24 0 8 8 4.875 4.5 16.25 6.5 9.875 0 336

February 11, 2015 13 13 13 13 20 0 65 65 26 26 36 24 0 8 8 4.875 4.125 16.25 6.5 9.5 0 330

February 12, 2015 10 8 10 10 10 0 50 50 20 20 30 24 0 8 8 3.5 2.5 12.5 5 8.75 0 258

February 13, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

February 14, 2015 10 0 13 10 20 0 65 65 26 26 39 24 10 8 8 2.875 3.75 16.25 6.5 11.13 10 314

February 15, 2015 13 13 13 13 13 0 65 65 26 26 26 24 0 8 8 4.875 3.25 16.25 6.5 8.25 0 313

February 16, 2015 13 13 13 13 23 0 65 65 26 26 32 24 0 8 8 4.875 4.5 16.25 6.5 9 0 329

February 17, 2015 13 13 13 13 26 0 65 65 26 26 32 24 0 8 8 4.875 4.875 16.25 6.5 9 0 332

February 18, 2015 13 13 13 13 26 0 65 65 26 26 32 24 0 8 8 4.875 4.875 16.25 6.5 9 0 332

February 19, 2015 6 6 6 6 12 0 30 0 0 12 18 12 0 6 6 2.25 2.25 3.75 1.5 5.25 0 120

February 20, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

February 21, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

February 22, 2015 13 13 13 13 26 0 65 65 26 26 36 24 0 8 8 4.875 4.875 16.25 6.5 9.5 0 336

February 23, 2015 13 13 13 13 26 0 65 65 52 26 36 24 0 8 8 4.875 4.875 16.25 9.75 9.5 0 362

February 24, 2015 13 13 13 13 26 0 65 65 65 26 36 24 0 8 8 4.875 4.875 16.25 11.38 9.5 0 375

February 25, 2015 13 13 13 13 26 0 77 77 60 34 40 24 0 8 8 4.875 4.875 19.25 11.75 10 0 406

February 26, 2015 13 13 6 13 26 0 65 65 52 26 36 24 0 8 8 4 4.875 16.25 9.75 9.5 0 355

February 27, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

February 28, 2015 13 13 0 13 26 0 65 65 52 26 36 24 0 8 8 3.25 4.875 16.25 9.75 9.5 0 349

Total of Month 240 234 229 246 457 0 1300 1142 651 444 648 588 18 182 182 87.88 87.88 305.3 143.4 202.3 18 6595

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-014-00004 

TASK ORDER SHORT NAME :JCSI

CONTRACTOR: The Morganti Group INC.

SUB-CONTRACTOR: Saqqa & Khoudary Co. Ltd.

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management 

M
a
le

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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March 1, 2015 13 13 13 13 26 0 65 65 52 26 36 24 0 8 8 4.875 4.875 16.25 9.75 9.5 0 362

March 2, 2015 12 12 12 12 24 0 60 60 48 24 34 24 0 8 8 4.5 4.5 15 9 9.25 0 338

March 3, 2015 12 12 12 12 24 0 60 60 48 24 34 24 0 8 8 4.5 4.5 15 9 9.25 0 338

March 4, 2015 12 12 12 12 24 0 60 60 48 24 34 24 0 8 8 4.5 4.5 15 9 9.25 0 338

March 5, 2015 12 12 12 12 18 0 60 60 48 24 34 24 0 8 8 4.5 3.75 15 9 9.25 0 332

March 6, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

March 7, 2015 12 12 12 12 18 0 60 60 48 24 22 24 0 8 8 4.5 3.75 15 9 7.75 0 320

March 8, 2015 12 12 12 12 18 0 60 60 48 24 34 24 0 8 8 4.5 3.75 15 9 9.25 0 332

March 9, 2015 12 12 12 12 18 0 60 60 48 24 34 24 0 8 8 4.5 3.75 15 9 9.25 0 332

March 10, 2015 12 12 12 12 18 0 60 60 48 24 34 24 0 8 8 4.5 3.75 15 9 9.25 0 332

March 11, 2015 12 12 12 12 18 0 60 60 48 24 34 24 0 8 8 4.5 3.75 15 9 9.25 0 332

March 12, 2015 8 8 8 8 16 0 30 30 0 12 20 12 8 8 8 3 3 7.5 1.5 7 8 168

March 13, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

March 14, 2015 12 12 12 12 16 0 60 60 48 24 34 12 0 8 8 4.5 3.5 15 9 7.75 0 318

March 15, 2015 12 12 12 12 16 0 60 60 48 24 34 12 0 8 8 4.5 3.5 15 9 7.75 0 318

March 16, 2015 12 12 12 12 20 0 60 60 48 24 34 12 0 8 8 4.5 4 15 9 7.75 0 322

March 17, 2015 12 12 12 12 20 0 60 60 48 24 34 12 0 8 8 4.5 4 15 9 7.75 0 322

March 18, 2015 12 12 12 12 20 0 60 60 48 24 34 12 0 8 8 4.5 4 15 9 7.75 0 322

March 19, 2015 12 12 12 12 20 0 60 60 48 24 34 12 0 8 8 4.5 4 15 9 7.75 0 322

March 20, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

March 21, 2015 12 12 12 12 20 0 60 60 48 24 34 12 0 8 8 4.5 4 15 9 7.75 0 322

March 22, 2015 12 12 12 12 20 0 60 60 48 24 34 12 0 8 8 4.5 4 15 9 7.75 0 322

March 23, 2015 12 12 12 12 10 0 60 60 48 24 34 12 0 8 8 4.5 2.75 15 9 7.75 0 312

March 24, 2015 11 11 13 13 20 0 70 70 56 28 38 24 0 8 8 4.375 4.125 17.5 10.5 9.75 0 370

March 25, 2015 11 11 13 13 20 0 70 70 56 28 38 24 0 8 8 4.375 4.125 17.5 10.5 9.75 0 370

March 26, 2015 12 12 13 13 20 0 65 65 52 26 49 24 0 8 8 4.625 4.125 16.25 9.75 11.13 0 367

March 27, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

March 28, 2015 12 12 0 12 20 0 60 60 48 24 46 24 0 8 8 3 4 15 9 10.75 0 334

March 29, 2015 12 12 12 12 20 0 60 60 48 24 46 12 0 8 8 4.5 4 15 9 9.25 0 334

March 30, 2015 10 10 10 10 20 0 140 90 60 140 30 12 0 8 8 3.75 3.75 28.75 25 7.25 0 548

March 31, 2015 10 10 10 10 20 0 140 90 60 140 30 12 0 8 8 3.75 3.75 28.75 25 7.25 0 548

Total of Month 315 315 308 320 524 0 1780 1680 1296 880 933 540 8 216 216 117.3 105.5 432.5 272 239.1 8 9323

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 

TASK ORDER NO. : AID-294-TO-014-00004 

TASK ORDER SHORT NAME :JCSI

CONTRACTOR: The Morganti Group INC.

SUB-CONTRACTOR: Saqqa & Khoudary Co. Ltd.
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Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender
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 ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.

T
o

ta
l 

S
k

il
le

d

T
o

ta
l 

U
n

sk
il

le
d

T
o

ta
l 

O
th

e
r

F
e
m

a
le

* Total Man-days = Total Hours / 8

Engineers Skilled labor 
Unskilled 

labor 
Other 

T
o

ta
l 

M
a
n

a
g

e
m

e
n

t

T
o

ta
l 

E
n

g
in

e
e
rs



Task Order Name: Jericho Collection System Expansion- Phase 1A
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April 1, 2015 12 12 13 13 20 0 182 117 78 182 46 12 0 8 8 4.625 4.125 37.38 32.5 9.25 0 703

April 2, 2015 10 10 10 10 20 0 140 90 60 140 40 12 0 8 8 3.75 3.75 28.75 25 8.5 0 558

April 3, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

April 4, 2015 12 12 13 13 20 0 182 117 78 182 49 12 0 8 8 4.625 4.125 37.38 32.5 9.625 0 706

April 5, 2015 12 12 13 13 20 0 182 117 78 182 49 12 0 8 8 4.625 4.125 37.38 32.5 9.625 0 706

April 6, 2015 12 12 13 13 20 0 182 117 78 182 49 12 0 8 8 4.625 4.125 37.38 32.5 9.625 0 706

April 7, 2015 12 12 13 13 20 0 182 117 78 182 49 12 0 8 8 4.625 4.125 37.38 32.5 9.625 0 706

April 8, 2015 10 10 10 10 20 0 140 90 60 140 40 12 0 8 8 3.75 3.75 28.75 25 8.5 0 558

April 9, 2015 10 10 10 10 20 0 140 90 60 140 40 12 0 8 8 3.75 3.75 28.75 25 8.5 0 558

April 10, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

April 11, 2015 10 10 10 10 14 0 140 90 60 140 40 12 0 8 8 3.75 3 28.75 25 8.5 0 552

April 12, 2015 8 8 8 8 16 0 56 36 24 56 20 8 0 8 8 3 3 11.5 10 5.5 0 264

April 13, 2015 10 10 10 10 20 0 140 90 60 140 40 20 0 8 8 3.75 3.75 28.75 25 9.5 0 566

April 14, 2015 10 10 10 10 20 0 140 90 60 140 40 24 0 8 8 3.75 3.75 28.75 25 10 0 570

April 15, 2015 12 12 13 13 20 0 182 117 78 182 52 24 0 8 8 4.625 4.125 37.38 32.5 11.5 0 721

April 16, 2015 10 10 10 10 20 0 140 92 60 140 40 24 0 8 8 3.75 3.75 29 25 10 0 572

April 17, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

April 18, 2015 12 12 12 12 20 0 168 108 72 168 48 12 0 8 8 4.5 4 34.5 30 9.5 0 660

April 19, 2015 10 10 13 13 20 0 182 117 78 182 52 12 0 8 8 4.125 4.125 37.38 32.5 10 0 705

April 20, 2015 12 12 13 13 20 0 182 117 78 182 52 12 0 8 8 4.625 4.125 37.38 32.5 10 0 709

April 21, 2015 10 10 13 13 20 0 182 111 78 182 49 12 0 8 8 4.125 4.125 36.63 32.5 9.625 0 696

April 22, 2015 10 10 13 13 20 0 182 111 78 182 49 12 0 8 8 4.125 4.125 36.63 32.5 9.625 0 696

April 23, 2015 10 10 10 10 20 0 140 90 60 140 40 12 0 8 8 3.75 3.75 28.75 25 8.5 0 558

April 24, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

April 25, 2015 10 10 12 12 10 0 168 108 72 168 48 12 0 8 8 4 2.75 34.5 30 9.5 0 646

April 26, 2015 9 9 13 13 20 0 164 105 70 164 48 12 0 8 8 3.875 4.125 33.63 29.25 9.5 0 643

April 27, 2015 12 12 13 13 10 0 182 117 78 182 52 12 0 8 16 4.625 2.875 37.38 32.5 11 0 707

April 28, 2015 10 11 13 13 20 0 182 117 78 182 52 12 0 8 16 4.25 4.125 37.38 32.5 11 0 714

April 29, 2015 10 10 13 13 20 0 182 117 78 182 52 12 0 8 16 4.125 4.125 37.38 32.5 11 0 713

April 30, 2015 10 10 13 13 10 0 182 117 78 182 52 12 0 8 16 4.125 2.875 37.38 32.5 11 0 703

Total of Month 275 276 307 307 480 0 4224 2705 1810 4224 1188 400 0 208 240 107.3 98.38 866.1 754.3 254.5 0 16644
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 ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.
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May 1, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

May 2, 2015 8 8 13 13 16 0 182 117 78 130 52 12 0 8 8 3.625 3.625 37.38 26 10 0 645

May 3, 2015 12 12 13 13 20 0 182 117 78 234 52 12 0 8 8 4.625 4.125 37.38 39 10 0 761

May 4, 2015 12 12 13 13 20 0 182 117 78 234 52 12 0 8 8 4.625 4.125 37.38 39 10 0 761

May 5, 2015 12 12 13 13 20 0 182 117 78 234 52 12 0 8 16 4.625 4.125 37.38 39 11 0 769

May 6, 2015 12 12 13 13 20 0 247 117 78 234 52 12 0 8 16 4.625 4.125 45.5 39 11 0 834

May 7, 2015 8 8 9 9 16 0 171 81 54 162 35 12 0 8 16 3.125 3.125 31.5 27 8.875 0 589

May 8, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

May 9, 2015 10 10 12 12 20 0 144 108 72 132 34 12 0 8 16 4 4 31.5 25.5 8.75 0 590

May 10, 2015 10 10 12 0 10 0 228 108 72 216 48 12 0 10 16 4 1.25 42 36 10.75 0 752

May 11, 2015 12 12 13 13 10 0 247 117 78 234 52 12 0 8 16 4.625 2.875 45.5 39 11 0 824

May 12, 2015 10 10 11 11 20 0 209 99 66 198 44 12 0 8 16 3.875 3.875 38.5 33 10 0 714

May 13, 2015 11 11 12 12 20 0 228 108 72 216 47 12 0 8 16 4.25 4 42 36 10.38 0 773

May 14, 2015 11 11 12 12 20 0 228 108 72 216 47 12 0 8 16 4.25 4 42 36 10.38 0 773

May 15, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

May 16, 2015 12 12 13 13 20 0 247 117 78 234 51 12 0 8 16 4.625 4.125 45.5 39 10.88 0 833

May 17, 2015 12 12 13 13 20 0 247 117 78 234 51 12 0 8 16 4.625 4.125 45.5 39 10.88 0 833

May 18, 2015 12 12 13 13 20 0 247 117 78 234 51 12 0 8 16 4.625 4.125 45.5 39 10.88 0 833

May 19, 2015 11 11 12 12 20 0 228 108 72 216 47 24 0 8 16 4.25 4 42 36 11.88 0 785

May 20, 2015 12 12 13 13 20 0 247 117 78 234 51 24 0 8 16 4.625 4.125 45.5 39 12.38 0 845

May 21, 2015 11 11 12 12 20 0 228 108 72 216 47 24 0 8 16 4.25 4 42 36 11.88 0 785

May 22, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

May 23, 2015 12 12 13 13 20 0 247 117 78 234 51 24 0 8 16 4.625 4.125 45.5 39 12.38 0 845

May 24, 2015 12 12 13 13 20 0 247 117 78 234 51 24 0 8 16 4.625 4.125 45.5 39 12.38 0 845

May 25, 2015 12 12 13 13 20 0 247 117 78 234 51 24 0 8 16 4.625 4.125 45.5 39 12.38 0 845

May 26, 2015 12 12 13 13 20 0 247 117 78 234 51 24 0 8 16 4.625 4.125 45.5 39 12.38 0 845

May 27, 2015 12 12 13 13 20 0 247 117 78 234 51 24 0 8 16 4.625 4.125 45.5 39 12.38 0 845

May 28, 2015 10 10 12 12 20 0 228 108 72 216 46 24 0 10 16 4 4 42 36 12 0 784

May 29, 2015 0 10 10 10 0 0 40 70 30 70 20 12 0 0 0 2.5 1.25 13.75 12.5 4 0 272

May 30, 2015 12 12 13 13 20 0 247 117 78 234 51 24 0 8 16 4.625 4.125 45.5 39 12.38 0 845

May 31, 2015 10 10 12 12 20 0 228 108 72 216 46 24 0 10 16 4 4 42 36 12 0 784

Total of Month 290 300 334 322 492 0 5852 2986 1974 5714 1283 504 0 214 392 115.5 101.8 1105 961 299.1 0 20657
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June 1, 2015 10 10 11 11 20 0 209 99 66 198 43 24 0 8 16 3.875 3.875 38.5 33 11.38 0 725

June 2, 2015 10 10 10 10 20 0 190 90 60 180 40 24 0 8 16 3.75 3.75 35 30 11 0 668

June 3, 2015 11 11 12 12 20 0 228 108 72 216 48 24 0 8 16 4.25 4 42 36 12 0 786

June 4, 2015 10 10 10 10 20 0 190 90 60 180 40 24 0 8 16 3.75 3.75 35 30 11 0 668

June 5, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

June 6, 2015 10 10 11 11 20 0 209 99 66 198 43 24 0 8 16 3.875 3.875 38.5 33 11.38 0 725

June 7, 2015 11 11 12 12 20 0 228 108 72 216 48 24 0 8 16 4.25 4 42 36 12 0 786

June 8, 2015 10 11 12 12 20 0 228 108 72 216 36 24 0 8 16 4.125 4 42 36 10.5 0 773

June 9, 2015 10 11 12 12 20 0 228 108 72 216 36 24 0 8 16 4.125 4 42 36 10.5 0 773

June 10, 2015 10 11 12 12 20 0 228 108 72 216 36 24 0 8 16 4.125 4 42 36 10.5 0 773

June 11, 2015 10 11 12 12 20 0 228 108 72 216 36 24 0 8 16 4.125 4 42 36 10.5 0 773

June 12, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

June 13, 2015 10 11 0 12 20 0 228 108 72 216 36 24 0 8 16 2.625 4 42 36 10.5 0 761

June 14, 2015 10 10 10 10 20 0 110 50 40 140 20 24 0 8 16 3.75 3.75 20 22.5 8.5 0 468

June 15, 2015 10 10 10 10 20 0 110 50 40 140 20 24 0 8 16 3.75 3.75 20 22.5 8.5 0 468

June 16, 2015 10 10 10 10 20 0 32 8 0 64 20 24 0 8 16 3.75 3.75 5 8 8.5 0 232

June 17, 2015 7 0 7 7 14 0 49 28 28 49 14 24 0 7 14 1.75 2.625 9.625 9.625 7.375 0 248

June 18, 2015 7 6 7 7 14 0 49 28 28 49 14 24 0 7 14 2.5 2.625 9.625 9.625 7.375 0 254

June 19, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

June 20, 2015 7 6 7 7 14 0 49 24 28 49 14 24 0 7 14 2.5 2.625 9.125 9.625 7.375 0 250

June 21, 2015 7 0 7 7 14 0 49 28 28 49 14 24 0 7 14 1.75 2.625 9.625 9.625 7.375 0 248

June 22, 2015 7 0 7 7 14 0 49 28 28 49 14 24 0 7 14 1.75 2.625 9.625 9.625 7.375 0 248

June 23, 2015 7 0 7 7 14 0 14 7 0 14 7 20 0 0 14 1.75 2.625 2.625 1.75 5.125 0 111

June 24, 2015 7 0 7 7 14 0 49 28 28 49 14 24 0 7 16 1.75 2.625 9.625 9.625 7.625 0 250

June 25, 2015 7 0 7 7 14 0 14 7 0 14 7 20 0 0 14 1.75 2.625 2.625 1.75 5.125 0 111

June 26, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

June 27, 2015 7 0 7 7 14 0 14 7 0 14 7 20 0 0 14 1.75 2.625 2.625 1.75 5.125 0 111

June 28, 2015 7 0 7 7 14 0 14 7 0 14 7 20 0 0 14 1.75 2.625 2.625 1.75 5.125 0 111

June 29, 2015 7 6 7 7 14 0 49 28 14 49 14 20 0 0 14 2.5 2.625 9.625 7.875 6 0 229

June 30, 2015 7 6 7 7 14 0 49 7 7 49 14 24 0 0 14 2.5 2.625 7 7 6.5 0 205

Total of Month 226 171 228 240 448 0 3094 1469 1025 3060 642 652 0 154 394 78.13 86 570.4 510.6 230.3 0 11803

 ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.
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CONTRACTOR: The Morganti Group INC.

SUB-CONTRACTOR: Saqqa & Khoudary Co. Ltd.
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July 1, 2015 7 6 7 7 14 0 49 7 7 49 14 24 0 7 14 2.5 2.625 7 7 7.375 0 212

July 2, 2015 7 7 7 8 14 0 49 7 7 49 14 20 0 7 7 2.625 2.75 7 7 6 0 203

July 3, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

July 4, 2015 7 7 7 7 14 0 49 7 7 49 7 24 0 7 14 2.625 2.625 7 7 6.5 0 206

July 5, 2015 7 7 7 7 7 0 49 7 7 49 7 24 0 7 14 2.625 1.75 7 7 6.5 0 199

July 6, 2015 7 7 7 0 14 0 70 42 28 49 7 20 0 7 14 2.625 1.75 14 9.625 6 0 272

July 7, 2015 2 2 0 7 14 0 70 42 28 49 7 20 0 7 14 0.5 2.625 14 9.625 6 0 262

July 8, 2015 7 0 0 7 14 0 49 42 28 35 14 24 0 7 14 0.875 2.625 11.38 7.875 7.375 0 241

July 9, 2015 7 0 0 7 14 0 49 42 7 35 7 24 0 7 14 0.875 2.625 11.38 5.25 6.5 0 213

July 10, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

July 11, 2015 7 0 0 7 14 0 49 42 14 35 7 24 0 7 7 0.875 2.625 11.38 6.125 5.625 0 213

July 12, 2015 7 7 0 7 14 0 49 42 14 35 7 24 0 7 7 1.75 2.625 11.38 6.125 5.625 0 220

July 13, 2015 7 0 0 7 14 0 35 7 0 28 7 24 0 7 14 0.875 2.625 5.25 3.5 6.5 0 150

July 14, 2015 7 0 0 0 14 0 35 0 0 28 7 24 0 7 14 0.875 1.75 4.375 3.5 6.5 0 136

July 15, 2015 7 0 0 7 14 0 21 7 14 28 7 24 0 7 14 0.875 2.625 3.5 5.25 6.5 0 150

July 16, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

July 17, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

July 18, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

July 19, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

July 20, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

July 21, 2015 8 8 0 8 15 0 21 7 14 28 8 20 0 8 7 2 2.875 3.5 5.25 5.375 0 152

July 22, 2015 8 4 0 8 16 0 16 0 0 28 8 20 0 8 14 1.5 3 2 3.5 6.25 0 130

July 23, 2015 8 0 0 8 16 0 56 7 14 40 8 20 0 8 7 1 3 7.875 6.75 5.375 0 192

July 24, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

July 25, 2015 8 8 0 8 16 0 8 24 16 16 8 20 0 0 0 2 3 4 4 3.5 0 132

July 26, 2015 8 8 8 8 16 0 56 48 16 40 8 24 0 8 8 3 3 13 7 6 0 256

July 27, 2015 8 8 8 8 16 0 56 88 16 80 8 24 0 8 8 3 3 18 12 6 0 336

July 28, 2015 8 8 8 8 16 0 56 88 16 80 8 24 0 8 8 3 3 18 12 6 0 336

July 29, 2015 8 8 8 8 0 0 56 80 16 80 8 24 0 8 8 3 1 17 12 6 0 312

July 30, 2015 8 8 8 8 16 0 40 0 0 16 8 20 0 8 16 3 3 5 2 6.5 0 156

July 31, 2015 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 0 1.5 0 12

Total of Month 158 103 75 150 302 0 988 636 269 926 184 604 0 155 237 42 56.5 203 149.4 147.5 0 4787
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CONTRACTOR: The Morganti Group, Inc.

T
as

k
 O

rd
er

 M
an

ag
er

Q
u
al

it
y 

C
o

n
tr

o
l 
M

an
ag

er

S
af

et
y 

&
 E

n
v
i. 

M
an

ag
er

P
ro

je
ct

 E
n

gi
n

ee
r

O
ff

ic
e 

E
n

gi
n

ee
r

S
u
b

-c
o

n
t.

 S
it

e 
E

n
gi

n
ee

r

O
ff

ic
e 

E
n

gi
n

ee
r 

(F
)

F
o

re
m

an

S
k
ill

ed
 L

ab
o

r

M
ac

h
in

e 
O

p
er

at
o

r

F
la

gm
an

U
n

sk
ill

ed
 L

ab
o

r

S
u
rv

ey
o

r

O
ff

ic
e 

B
o

y 
(F

)

O
ff

ic
e 

B
o

y

S
ec

u
ri

ty
 G

u
ar

d

S
u
b

-c
o

n
t.

 A
cc

o
u
n

ta
n

t

P
ri

m
e 

C
o

n
t.

 A
cc

o
u
n

ta
n

t 
(F

)

August 1, 2015 8 8 8 8 16 0 0 0 0 0 0 0 8 0 16 0 8 0 3 3 0 0 4 80 0

August 2, 2015 8 8 8 8 16 0 0 0 0 0 0 0 0 0 16 20 0 0 3 3 0 0 4.5 84 0

August 3, 2015 8 2 8 8 16 0 0 0 0 0 0 0 8 0 0 20 0 0 2.25 3 0 0 3.5 70 0

August 4, 2015 8 2 8 8 16 0 0 0 0 8 0 0 8 8 8 20 8 0 2.25 3 1 0 6.5 94 8

August 5, 2015 8 8 0 8 16 8 0 0 48 48 16 56 8 8 8 20 8 0 2 4 12 9 6.5 260 8

August 6, 2015 8 12 0 12 16 8 0 0 48 70 48 56 8 8 8 24 8 0 2.5 4.5 15 13 7 326 8

August 7, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

August 8, 2015 8 8 0 12 8 8 8 0 48 27 24 56 8 8 8 24 8 0 2 4.5 9 10 7 247 16

August 9, 2015 8 8 0 8 8 8 8 0 48 30 16 56 8 8 8 24 8 0 2 4 10 9 7 238 16

August 10, 2015 8 0 0 8 8 8 8 0 48 30 15 56 8 8 8 20 8 0 1 4 10 8.88 6.5 225 16

August 11, 2015 8 8 0 12 8 8 8 0 48 30 16 56 8 8 8 20 8 0 2 4.5 10 9 6.5 238 16

August 12, 2015 8 8 0 8 8 8 8 0 60 27 18 70 8 8 8 20 8 0 2 4 11 11 6.5 259 16

August 13, 2015 8 8 0 8 8 8 8 0 60 27 18 70 8 8 8 20 8 0 2 4 11 11 6.5 259 16

August 14, 2015 0 0 0 0 0 8 0 0 0 0 0 0 0 0 0 12 0 0 0 1 0 0 1.5 20 0

August 15, 2015 8 8 0 8 8 8 8 0 24 9 24 70 8 8 8 20 8 0 2 4 4 11.8 6.5 211 16

August 16, 2015 8 8 0 8 8 8 8 0 72 31 24 70 8 8 8 20 8 0 2 4 13 11.8 6.5 281 16

August 17, 2015 8 8 0 8 8 8 8 0 56 13 24 56 8 8 8 20 8 0 2 4 9 10 6.5 233 16

August 18, 2015 8 0 0 8 8 8 8 0 48 3 14 56 8 8 8 20 0 0 1 4 6 8.75 5.5 189 16

August 19, 2015 8 8 0 8 8 8 8 0 48 24 16 36 8 8 8 20 0 0 2 4 9 6.5 5.5 200 16

August 20, 2015 8 8 0 8 8 8 8 0 24 2 16 24 8 8 8 20 0 0 2 4 3 5 5.5 142 16

August 21, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

August 22, 2015 8 8 0 8 8 8 0 0 48 11 16 36 8 8 8 24 0 0 2 3 7 6.5 6 191 8

August 23, 2015 8 8 0 8 8 8 8 0 48 24 18 48 8 8 8 24 8 0 2 4 9 8.25 7 226 16

August 24, 2015 8 8 0 8 8 8 8 0 48 21 18 48 8 8 8 24 8 0 2 4 9 8.25 7 223 16

August 25, 2015 8 8 0 8 8 8 8 0 48 7 24 48 8 8 8 20 0 0 2 4 7 9 5.5 203 16

August 26, 2015 8 8 0 8 8 8 8 0 48 8 24 48 8 8 8 20 0 0 2 4 7 9 5.5 204 16

August 27, 2015 8 8 0 8 8 8 8 0 48 3 16 40 8 8 8 20 0 0 2 4 6 7 5.5 183 16

August 28, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

August 29, 2015 8 8 0 8 8 8 8 0 48 3 0 48 8 0 6 20 0 0 2 4 6 6 4.25 173 8

August 30, 2015 8 8 0 8 8 8 16 0 48 11 18 48 8 8 8 20 0 0 2 5 7 8.25 5.5 201 24

August 31, 2015 8 8 0 8 8 8 8 0 48 8 18 48 8 5 8 20 0 0 2 4 7 8.25 5.13 198 13

Total of Month 216 192 32 228 264 192 168 0 1112 475 441 1200 208 181 222 592 120 0 55 107 198 205 165 5494 349

*** 

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA 

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002

TASK ORDER NO. : AID-294-TO-014-00004 

Jericho Collection System Expansion- Phase 1A

USAID WEST BANK - GAZA

PERIOD FROM:August 01, 2015

PERIOD TO: August 31, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management 
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* Total Man-days = Total Hours / 8

 ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.

Engineers Skilled labor 
Unskilled 

labor 

T
o

ta
l 

M
a
n

a
g

e
m

e
n

t

T
o

ta
l 

E
n

g
in

e
e
rs

T
o

ta
l 

S
k

il
le

d
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September 1, 2015 8 8 0 8 8 8 8 0 48 12 18 48 8 0 8 20 0 0 2 4 8 8.25 4.5 202 8

September 2, 2015 8 8 0 8 8 8 8 0 48 8 16 48 8 8 8 20 0 0 2 4 7 8 5.5 196 16

September 3, 2015 8 8 0 8 8 8 8 0 40 8 16 20 8 0 8 20 0 0 2 4 6 4.5 4.5 160 8

September 4, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

September 5, 2015 8 8 0 8 8 8 16 0 32 3 16 24 8 8 8 20 0 0 2 5 4 5 5.5 151 24

September 6, 2015 8 8 0 8 8 8 16 0 32 4 16 32 8 8 8 20 0 0 2 5 5 6 5.5 160 24

September 7, 2015 8 8 0 8 8 8 16 0 32 3 16 40 8 8 8 20 0 0 2 5 4 7 5.5 167 24

September 8, 2015 8 8 0 8 8 8 16 0 24 29 16 0 8 8 8 20 0 0 2 5 7 2 5.5 145 24

September 9, 2015 8 8 0 8 8 8 8 0 32 29 16 16 8 8 8 20 0 0 2 4 8 4 5.5 169 16

September 10, 2015 8 8 0 8 8 8 8 0 32 28 16 32 8 8 8 20 0 0 2 4 8 6 5.5 184 16

September 11, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

September 12, 2015 8 8 0 8 8 8 8 0 32 4 16 24 8 8 8 20 0 0 2 4 5 5 5.5 152 16

September 13, 2015 8 8 0 8 8 8 8 0 32 8 16 32 8 0 8 20 5 0 2 4 5 6 5.13 169 8

September 14, 2015 8 8 0 8 8 8 8 0 48 32 16 40 8 8 8 20 0 0 2 4 10 7 5.5 212 16

September 15, 2015 8 8 0 8 8 8 8 0 48 20 16 40 8 8 8 20 0 0 2 4 9 7 5.5 200 16

September 16, 2015 8 0 0 8 8 8 8 0 48 4 16 40 8 8 8 20 0 0 1 4 7 7 5.5 176 16

September 17, 2015 8 8 0 8 8 8 8 16 48 8 16 40 8 8 8 20 0 0 2 4 9 7 5.5 204 16

September 18, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 0 0 0 0 0 0 2.5 20 0

September 19, 2015 8 8 0 8 8 8 8 0 48 40 16 48 8 8 8 20 0 0 2 4 11 8 5.5 228 16

September 20, 2015 8 8 0 8 8 8 8 0 64 96 24 56 8 8 8 20 0 0 2 4 20 10 5.5 316 16

September 21, 2015 8 8 0 8 8 8 8 0 80 88 18 48 8 0 8 20 0 0 2 4 21 8.25 4.5 310 8

September 22, 2015 8 8 0 8 8 8 8 0 0 12 8 8 8 0 8 20 0 0 2 4 2 2 4.5 104 8

September 23, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

September 24, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

September 25, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

September 26, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

September 27, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

September 28, 2015 0 8 0 8 8 8 8 0 48 0 16 32 8 0 8 20 0 0 1 4 6 6 4.5 164 8

September 29, 2015 0 8 0 8 8 8 8 0 48 7 16 48 8 0 8 20 0 0 1 4 7 8 4.5 187 8

September 30, 2015 8 8 0 8 8 8 8 0 48 20 16 48 8 0 8 20 0 0 2 4 9 8 4.5 208 8

Total of Month 160 168 0 176 176 176 208 16 912 463 356 764 176 112 176 544 5 0 41 92 174 140 127 4268 320

*** 

* Total Man-days = Total Hours / 8

 ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.
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Temproray Job Days Summary Report

Task Order Name: Jericho Collection 

System Expansion- Phase 1A

PERIOD FROM:September 01, 2015

PERIOD TO: September 30, 2015

Other 

Jericho Collection System Expansion- Phase 1A

USAID WEST BANK/ GAZA 

USAID WEST BANK - GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002

TASK ORDER NO. : AID-294-TO-014-00004 



CONTRACTOR: The Morganti Group, Inc.
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October 1, 2015 8 8 0 8 8 8 8 40 20 16 40 8 0 8 20 0 0 2 4 8 7 4.5 192 8

October 2, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

October 3, 2015 8 8 0 8 8 8 8 48 45 16 48 8 0 8 20 0 0 2 4 12 8 4.5 233 8

October 4, 2015 8 8 0 8 8 8 8 136 62 32 48 8 8 8 20 0 0 2 4 25 10 5.5 354 16

October 5, 2015 8 8 0 8 8 8 8 136 68 32 48 8 8 8 20 0 0 2 4 26 10 5.5 360 16

October 6, 2015 0 8 0 8 8 8 8 40 8 16 40 8 0 8 20 0 0 1 4 6 7 4.5 172 8

October 7, 2015 8 8 0 8 8 8 8 48 0 16 48 8 8 8 20 0 0 2 4 6 8 5.5 188 16

October 8, 2015 8 8 0 8 8 8 8 72 46 24 64 8 8 8 20 0 0 2 4 15 11 5.5 282 16

October 9, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

October 10, 2015 8 8 0 8 8 8 8 48 8 16 40 8 8 8 20 0 0 2 4 7 7 5.5 188 16

October 11, 2015 8 8 0 8 8 8 8 48 6 16 48 8 8 8 20 0 0 2 4 7 8 5.5 194 16

October 12, 2015 8 8 0 8 8 8 8 80 51 24 64 8 8 8 20 0 0 2 4 16 11 5.5 295 16

October 13, 2015 8 8 0 8 8 8 8 40 0 16 40 8 8 8 20 0 0 2 4 5 7 5.5 172 16

October 14, 2015 8 8 0 8 8 8 8 40 0 16 40 8 8 8 20 0 0 2 4 5 7 5.5 172 16

October 15, 2015 8 8 0 8 8 8 8 40 0 16 40 8 0 8 20 0 0 2 4 5 7 4.5 172 8

October 16, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

October 17, 2015 8 8 0 8 8 8 8 40 4 16 40 8 8 8 20 0 0 2 4 6 7 5.5 176 16

October 18, 2015 8 8 0 8 8 8 8 40 10 16 40 8 8 8 20 0 0 2 4 6 7 5.5 182 16

October 19, 2015 8 0 0 8 8 8 8 40 5 16 48 8 0 8 20 0 0 1 4 6 8 4.5 177 8

October 20, 2015 8 8 0 8 8 8 8 40 8 16 48 8 8 8 20 0 0 2 4 6 8 5.5 188 16

October 21, 2015 8 8 0 8 8 8 8 40 8 16 48 8 8 8 20 0 0 2 4 6 8 5.5 188 16

October 22, 2015 8 0 0 8 8 8 8 40 8 16 48 8 5 8 20 0 0 1 4 6 8 5.13 180 13

October 23, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

October 24, 2015 8 5 0 8 8 8 8 48 16 16 48 8 8 8 20 0 0 1.625 4 8 8 5.5 201 16

October 25, 2015 8 0 0 8 8 8 8 48 13 16 48 8 5 8 20 0 0 1 4 8 8 5.13 193 13

October 26, 2015 8 8 0 8 8 8 8 48 16 16 48 8 8 8 20 0 0 2 4 8 8 5.5 204 16

October 27, 2015 8 8 0 8 8 8 8 48 12 16 48 8 0 8 20 0 0 2 4 8 8 4.5 200 8

October 28, 2015 8 8 0 8 8 8 8 48 12 16 48 8 8 8 20 0 0 2 4 8 8 5.5 200 16

October 29, 2015 8 0 0 8 8 8 8 48 13 16 48 8 8 8 20 0 0 1 4 8 8 5.5 193 16

October 30, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

October 31, 2015 8 0 0 8 8 8 8 48 4 16 48 8 8 8 20 0 0 1 4 7 8 5.5 184 16

Total of Month 200 165 0 208 208 208 208 1392 443 464 1216 208 154 208 580 0 0 46 104 229 210 144 5500 362

*** 

Jericho Collection System Expansion- Phase 1A

USAID WEST BANK/ GAZA 

USAID WEST BANK - GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002

TASK ORDER NO. : AID-294-TO-014-00004 
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Temproray Job Days Summary Report

Task Order Name: Jericho Collection 

System Expansion- Phase 1A

PERIOD FROM:October 01, 2015

PERIOD TO: October 31, 2015

* Total Man-days = Total Hours / 8

 ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.
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CONTRACTOR: The Morganti Group, Inc.

T
as

k
 O

rd
er

 M
an

ag
er

Q
u
al

it
y 

C
o
n
tr

o
l 
M

an
ag

er

S
af

et
y 

&
 E

n
v
i. 

M
an

ag
er

P
ro

je
ct

 E
n
gi

n
ee

r

O
ff

ic
e 

E
n
gi

n
ee

r

S
u
b
-c

o
n
t.

 S
it

e 
E

n
gi

n
ee

r

O
ff

ic
e 

E
n
gi

n
ee

r 
(F

)

S
k
il
le

d
 L

ab
o
r

M
ac

h
in

e 
O

p
er

at
o
r

F
la

gm
an

U
n
sk

il
le

d
 L

ab
o
r

S
u
rv

ey
o
r

O
ff

ic
e 

B
o
y 

(F
)

O
ff

ic
e 

B
o
y

S
ec

u
ri

ty
 G

u
ar

d

S
u
b
-c

o
n
t.

 A
cc

o
u
n
ta

n
t

P
ri

m
e 

C
o
n
t.

 A
cc

o
u
n
ta

n
t 

(F
)

November 1, 2015 8 8 0 8 8 8 8 48 12 16 48 8 8 8 20 0 0 2 4 8 8 5.5 200 16

November 2, 2015 8 8 0 8 8 8 8 88 23 16 80 8 8 8 20 0 0 2 4 14 12 5.5 283 16

November 3, 2015 8 0 0 8 8 8 8 48 13 16 48 8 8 8 20 0 0 1 4 8 8 5.5 193 16

November 4, 2015 8 8 0 8 8 8 0 48 13 16 48 8 0 8 20 0 0 2 3 8 8 4.5 201 0

November 5, 2015 8 8 0 8 8 8 8 48 13 16 48 8 8 8 20 0 0 2 4 8 8 5.5 201 16

November 6, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

November 7, 2015 8 0 0 8 8 8 8 48 16 16 48 8 0 8 20 0 0 1 4 8 8 4.5 196 8

November 8, 2015 8 0 0 8 8 8 8 48 11 16 48 8 5 8 20 0 0 1 4 7 8 5.13 191 13

November 9, 2015 8 8 0 8 8 8 8 48 12 16 48 8 8 8 20 0 0 2 4 8 8 5.5 200 16

November 10, 2015 8 0 0 8 8 8 8 48 8 16 48 8 8 8 20 0 0 1 4 7 8 5.5 188 16

November 11, 2015 8 8 0 8 8 8 8 48 6 16 40 8 8 8 20 0 0 2 4 7 7 5.5 186 16

November 12, 2015 8 8 0 8 8 8 8 48 4 16 48 8 8 8 20 0 0 2 4 7 8 5.5 192 16

November 13, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

November 14, 2015 8 8 0 8 8 8 8 72 5 16 80 8 8 8 20 0 0 2 4 10 12 5.5 249 16

November 15, 2015 8 8 0 8 8 8 8 72 4 16 72 8 8 8 20 0 0 2 4 10 11 5.5 240 16

November 16, 2015 8 8 0 8 8 8 8 80 5 16 80 8 8 8 20 0 0 2 4 11 12 5.5 257 16

November 17, 2015 8 8 0 8 8 8 8 88 16 16 88 8 8 8 20 0 0 2 4 13 13 5.5 284 16

November 18, 2015 8 8 0 8 8 8 8 56 10 16 80 8 8 8 20 0 0 2 4 8 12 5.5 238 16

November 19, 2015 8 8 0 8 8 8 8 64 18 16 80 8 8 8 20 0 0 2 4 10 12 5.5 254 16

November 20, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

November 21, 2015 8 8 0 8 8 8 8 64 8 16 80 8 8 8 20 0 0 2 4 9 12 5.5 244 16

November 22, 2015 8 8 0 8 8 8 8 64 24 16 80 8 0 8 20 0 0 2 4 11 12 4.5 260 8

November 23, 2015 8 0 0 8 8 8 8 64 24 16 80 8 0 8 20 0 0 1 4 11 12 4.5 252 8

November 24, 2015 8 8 0 8 8 8 8 64 10 16 56 8 0 8 20 0 0 2 4 9 9 4.5 222 8

November 25, 2015 8 8 0 8 8 8 8 56 14 16 56 8 0 8 20 0 0 2 4 9 9 4.5 218 8

November 26, 2015 8 8 0 8 8 8 8 40 26 16 40 8 0 8 20 0 0 2 4 8 7 4.5 198 8

November 27, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 0 0 0 0 0 0 1.5 12 0

November 28, 2015 8 0 0 8 8 8 0 72 44 72 16 8 0 8 20 0 0 1 3 15 11 4.5 272 0

November 29, 2015 8 0 0 8 8 8 0 40 16 40 16 8 0 8 20 0 0 1 3 7 7 4.5 180 0

November 30, 2015 8 0 0 8 8 8 0 72 44 72 16 8 0 8 20 0 0 1 3 15 11 4.5 272 0

Total of Month 208 144 0 208 208 208 176 1536 399 552 1472 208 125 208 568 0 0 44 100 242 253 139 5919 301

*** 

Jericho Collection System Expansion- Phase 1A

USAID WEST BANK/ GAZA 

USAID WEST BANK - GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002

TASK ORDER NO. : AID-294-TO-014-00004 
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Temproray Job Days Summary Report

Task Order Name: Jericho Collection System 

Expansion- Phase 1A

PERIOD FROM:October 01, 2015

PERIOD TO: November 30, 2015

* Total Man-days = Total Hours / 8

 ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.
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Annex I  
Payments Log 
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Payments Log: 

 

The following payments were issued during this reporting period: 

Progress Payment Log 

Invoice No. Invoiced 
Amount 

Cumulative 
Amount 

Date Submitted to B&V 

Payment Request # 07 790,379.99 $ 3,857,276.64 November 10,2015 
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Annex J  

None Compliance Report Log 
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None Compliance Report Log: 

No None Compliance Reports were received during this reporting period: 
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Annex K  

Variation Order Log 
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Variation Order Log: 

No Variation orders were issued during this reporting period: 
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Annex L  

Variation Order Request Log 
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Variation Orders Log: 

No Variation Orders were issued during this reporting period. 

 

 



 

 

 

USAID WEST BANK/GAZA 
American Embassy 

USAID 
71 HaYarkon Street 

Tel Aviv, 63903 
Israel 

www.usaid.gov/west-bank-and-gaza 
 

 

http://www.usaid.gov/west-bank-and-gaza



