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Rehabilitation of Muzaffargarh TPS under FARA:  
Rehabilitation of boiler super heater tubes at Unit 1, 2 & 3’ has been completed, adding 
230MW of capacity. For most of the remaining FARA Items, tenders have been opened.  
 
Periodic field visits were conducted by EPP to inspect the delivered equipment/machinery 
and check performance of the installed/rehabilitated equipment.  
 
Upon NGPCL’s request an amendment in FARA was made in November 2011, according to 
which the revised completion date to November 30, 2012.  
MTPS faced an issue of operating foreign currency Accounts. EPP supported resolution of 
the matter through Ministry of Finance. In a meeting held on November 29 with Additional 
Secretary and GENCO Financial Director it was agreed to allow GENCO to operate FC 
accounts under a special arrangement. An official notification is expected in January 2012.  
 
From the $15.193 million assistance amount committed for repair/rehab of Muzaffargarh 
TPS, the total disbursement as of December, 2011 is $4,872,500. The amount disbursed 
during the quarter (Oct-Dec 2011) is $ 408,000. 
 

To ensure Environmental Compliance with GOP and USAID regulations, a meeting was held with 
Mission Environmental Officer (MEO) on November 29 regarding the Environmental Mitigation and 
Monitoring Plan (EMMP). Comments from MEO were incorporated and final approval of the EMMP 
by the MEO is anticipated in January 2012. 
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