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1. SUMMARY 

The report presents the progress on the repair and rehabilitation of Northern Power Company 
Limited (NPGCL) for the months of Jan 2011-Feb 2011. AEAI played its role in resolution of 
dispute between JPCL and CCC over five cases of procurement by providing its support in 
preparation of comprehensive replies in annotated form for CCC. But upon refusal of CCC for 
providing any sort of certification of these five cases for which either equipment has been 
received or Purchase order have placed as a result of ICB, AEAI assisted NPGCL in submitting its 
appeal to USAID and MWP. Subsequently a meeting was held on December 20, 2010 at MWP in 
which CEOs of GENCOs participated. It was decided that complete case files of procurement 
including those for which orders have been placed by 31st December. It was also decided to hold 
next meeting on Jan 6, 2011 to decide. AEAI provided its support in submission of necessary 
documentation promptly. Further AEAI prepared an abstract of cases for easing the decision 
making. A total of five files were submitted by NPCCL to USAD, MWP and AEAI through a special 
messenger by hand by December 30, 2010. 
 
The meeting scheduled for January 6, 2011 was postponed to Jan 12 and then till Jan 14, 2011. 
Meanwhile a meeting took place in USAID mission on Jan 11 in which AEAI explained the status 
of appeal cases file by file and general issues pertaining to FARAs. The documents delivered 
were the abstract of files under review, proposal for further rearranging of lots and flow charts 
of procurement procedure being adopted by GENCOs. 
 
Meeting with CEOs GENCO, USAID officials and MWP finally took place on Jan 14 and AEAI 
explained the status of files and offered its comments in certain cases. The decision was taken 
after considering CCC observations, NPGCL replies and explanation by AEAI. AEAI also assisted 
MWP and USAID in preparing the decision communiqué. Accordingly, NPGCL is taking necessary 
steps for submission of claims 
 
The overall schedule planned for procurement and installation of equipment at NPGCL has now 
slipped the FARA completion date of Nov 30, 2011 by 2-3 months. 

2. KEY MEETINGS 

A meeting was held on 22nd January 2011 between AEAI Senior Energy Expert and Chief Executive 
Officer of NPGCL at Muzaffargarh Thermal Power Station to discuss the FARA monitoring and 
support plan and claims documentation.  
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3. PROGRESS ON MONITORING AND SUPPORT 
 

 

Lot 
no. Description of Work 

COMPLETION DATES 
 

Remarks 
 

FARA NPGCL 
Scheduled 

 
Last Month 

 

Current 
Month 

1 
Rehabilitation of Boiler Super 
Heater Tubes to Overcome 
Failure of Tubes Units 1,2&3 
 

1-Jun-2011  21-May-2011 31-Oct-2011 31-Oct-2011 

Equipment received at site in 
November 2010. 
Installation/Commissioning 
and Testing will be 
completed by the Oct 30, 
2011.  
Reimbursement Claim is in 
process with OFM for US$ 
3,672,000. 

2 
Replacement of Cold layer 
element for RAH for units 2&3 
(item # 4) 

30-Nov-2010  31-Aug-2011 30-Sep-10 30-Sep-10 

Equipment received at site 
on July 9, 2010 and installed 
and tested in Sept 2010.  
Reimbursement processed 
and received by NPGCL for 
US$153,000. 
 

3 
Air Pre-Heater Elements 
(Intermediate) 2 sets for Unit 4 
(item # 11) 

30-Sep-2010  3-Feb-2011 31-August-
2011 31-August-2011 PO placed on Nov 29, 2010 

and L/C also placed. 

4 
I.D. Fan Rotor/Impeller along 
with Housing and Dampers (04 
Set). Units 5&6 (item # 20) 

31-Dec-2010  21-Jan-2011 21-March-2011 30-Apr-2011 

PO placed on June 21, 2010 
and Letter of Credit 
established in Aug 2010. 
Shipment received at Karachi 
port. 

5 MK Breakers, Seal Oil Coolers, 
PMG. Units 5&6 (item # 37) 28-Feb-2011  11-Jan-2011 11-Jan-2011 16-Mar-2011 

3 POs were placed and Letter 
of Credits opened on July 6, 
2010. Consignment of 1 PO is 
received, 2 are remaining. 
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Lot 
no. Description of Work 

COMPLETION DATES 
 

Remarks 
 

FARA NPGCL 
Scheduled 

 
Last Month 

 

Current 
Month 

6 

Special Cooling Water 
Treatment. Units 1,2&3 31-Dec-2010 

 29-Jan-2011 
   

31-Aug-2011  

  
01-Oct-2011 

In the absence of Company’s 
BOD, approval of MD PEPCO 
was sought who had been 
delegated with the powers of 
board but he referred back. 

Special Cooling Water 
Treatment as being used at 
IPP’s.  Unit 4 

15-Nov-2010 
01-Sep-2011 

Special Cooling Water 
Treatment as proposed for Units 
5&6 

15-Nov-2010 
01-Sep-2011 

7 

Use of Fuel Oil Additive as on 
Unit-4 (200 Tons). Units 1,2&3 31-Dec-2010  6-Feb-2011 

31-Aug-2011 

01-Oct-2011 
In the absence of Company’s 
BOD, approval of MD PEPCO 
was sought who had been 
delegated with the powers of 
board but he referred back. 

Use of Fuel Oil Additive (100 
Ton). Unit 4 31-Dec-2010  6-Feb-2011 

01-Oct-2011 
Use of Fuel Oil Additive (150 
Ton). Units 5&6 15-Nov-2010  6-Feb-2011 01-Sep-2011 

8 

Electric motor for C.T. Fan (02 
No). Units 1,2&3 1-Apr-2011 

 8-Apr-2011 8-Sep-2011 

01-Oct-2011 Tender opened on July 22, 
2010 was held up due to the 
non-certification of CCC. Now 
the case has been returned to 
CEO to place a PO himself. 

Electric motor for GRC fan. (01 
No). Units 1,2&3 
 
 

1-Feb-2011 08-Sep-2011 

9 
Re-blading of LP. Rotor (LP 
Turbine Rotor blades of row  
6&7, pins & locking device) Item 
# 10 

1-Sep-2011 1-May-2011 1-Sep-2011 01-Sep-2011 

Tender opened on July 15, 
2010. CCC raised some 
objections which are being 
replied. 

10 
Training and 
Software/Hardware Cost for 
CMMS and Off-line Efficiency 
Monitoring System. All Units 

30-Jun-2011  30-Jun-2011 30-Nov-2011 31-Dec-2011 

Bidding documents are 
under preparation for 
Invitation of Tenders by 
NPGCL 

11 

IP Turbine Rotor (01 No). Units 
5&6 
 
 
 
 

31-Aug-2011 

 7-Aug-2011 7-Dec-2011 07-Dec-2011 

 
Case returned by GM 
Thermal for processing at 
GENCO’s level. This is now 
being initiated by NPGCL. 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
Turbo-Generator Bearings (09 
Nos).  Units 5&6 
(One set of bearing for Turbine, 
Generator and Exciter consists 
of nine bearings 
 

31-Aug-2011 
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Lot 
no. Description of Work 

COMPLETION DATES 
 

Remarks 
 

FARA NPGCL 
Scheduled 

 
Last Month 

 

Current 
Month 

12 

Modification of Excitation 
system (1 set).  Unit 1,2&3 
(Modification/up-gradation is 
required as the spare cards and 
components of electronic 
control circuitry have become 
obsolete) 

31-May-2011  21-Mar-2011 

30-Nov-2011 

31-Dec-2011 
Case returned by GM 
Thermal for processing at 
GENCO’s level. This is now 
being initiated by NPGCL. 

Up-gradation of AVR System (01 
set).  Unit 4 31-Aug-2011  21-Mar-2011 30-Nov-2011 

Modification of Excitation 
System (02 set)  Units 5&6 July 31,2011  31-May-2011 30-Nov-2011 

13 

a. Procurement of 
Cooling Tower Fan 
Gear Box & its Parts. 
(06 No. gear box).  
Units 5&6 

 

31-May-2011  31-May-2011 

31-Oct-2011 

31-Oct-2011 

a. Tender opened on 
July 19, 2010. 
NPGCL after 
evaluation has 
requested the GM 
Thermal office to 
place the PO.  

b. Tender opened on 
Nov 30, 2010 and 
the case is under 
evaluation by 
NPGCL 

b. Procurement of 0.4KV      
Motors for Cooling 
Towers Fan and APH 
(02 No) Units 5&6 
 
 

31-May-2011  31-May-2011 01-Dec-2011 

14 

Up-gradation of Furnace safety 
Supervisory System (FSSS) (01 
set). Unit 4 

30-Sep-2011 

23-May-2011 30-Nov-2011 31-Dec-2011 

Case returned by GM 
Thermal for processing at 
GENCO’s level. This is now 
being initiated by NPGCL. 

Rehabilitation of Furnace safety 
Supervisory System (FSSS) 
including Furnace Camera, 
Flame Monitoring & Ignition 
System, Units 5&6 

31-Jul-2011 

15 
D.C. Storage Batteries (01 Set).  
Units 1,2&3 (item # 8) 
 

31-Dec-2010  15-Oct-2010 30-Sept-10 30-Sept-10 

Equipment received, and also 
installed/tested in Sept 2010.  
Reimbursement Claim is in 
process with OFM for US$ 
54,000. 
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Lot 
no. Description of Work 

COMPLETION DATES 

 
Remarks 

 
FARA NPGCL 

Scheduled 

 
Last Month 

 

Current 
Month 

16 
220Kv Circuit Breaker SF6 type 
(06 No).  Units 1,2&3 
 

31-Dec-2010  17-Apr-2011 17-Sep-2011 17-Oct-2011 

Tender opened on Aug 30, 
2010 was held up due to the 
non-certification of CCC. Now 
the case has been returned to 
CEO to place a PO himself. 

17 Changing of UPS 1&2. (01 set), 
Unit 4 30-Apr-2011  21-Nov-2010 30-June-2011 30-June-2011 

LOI was issued on June 03, 
2010 by General Manager 
Thermal office but PO has not 
yet been issued. 

18 Digital Electro Hydraulic System 
(DEH) (01 set).  Unit 4 1-Sep-2011  9-Sep-2011 9-Jan-2012 31-Dec-2011 

Tenders opened by NPGCL in 
Feb 2011. Tender evaluation 
is in process. 

19 

Up-gradation of Turbine 
Supervisory Instrument System 
BNC 3300 (Turbine Supervisory 
Instrument) (01 set).  Unit 4 
 

30-Sep-2011  30-Sep-2011  31-Jan-2012 31-Dec-2011 

Case returned by GM 
Thermal for processing at 
GENCO’s level. This is now 
being initiated by NPGCL. 
 
 

20 
Air Preheater Elements Hot end, 
Intermediate & Cold End Layers 
along with Seals for both Units 
(04 Set).  Units 5&6 

1-Jul-2011  26-May-2011 1-Dec-2011 31-Dec-2011 

Case returned by GM 
Thermal for processing at 
GENCO’s level. This is now 
being initiated by NPGCL 

21 
Procurement of G.R.C. Fan 
Impeller/Rotor (01 Set). Units 
5&6 

1-Jul-2011  25-Mar-2011 1-Oct-2011 31-Oct-2011 

Tender opened on July 06, 
2010 by GM Thermal Office, 
however the case was 
returned to NPGCL for 
placement of PO. 

22 Economizer Tubes for both 
Units (02 Set).  Units 5&6 31-Aug-2011  31-Aug-2011 31-Jan-2012 31-Mar-2012 Tenders opened and 

evaluation is in process. 

23 
Replacement of Damaged 
Exhaust Flue Gas Ducts of 
Material Russian Grade Steel 
sheets (50 M.T), Units 5&6 

31-Aug-2011  3-Aug-2011 31-Jan-2012 29-Jan-2012 Tenders opened and 
evaluation is in process. 

24 
Conversion of Boiler Ignition 
System from Natural Gas to 
HSD/Furnace Oil.  Units 5-6 

31-Aug-2011 30-June-2011 31-Dec-2011 31-Dec-2011 

Case returned by GM 
Thermal for processing at 
GENCO’s level. This is now 
sent for publication and 
opening date is April 12, 
2011 
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Lot 
no. Description of Work 

COMPLETION DATES 
 

Remarks 
 

FARA NPGCL 
Scheduled 

 
Last Month 

 

Current 
Month 

25 
Hydraulic coupling of Boiler 
Feed Water Pumps (01 No).  
Units 5&6 

31-Mar-2011  6-Mar-2011 30-Nov-2011 30-Nov-2011 

Case returned by GM 
Thermal for processing at 
GENCO’s level. This is now 
being initiated by NPGCL. 

26 
Procurement of 6.6KV Motor for 
C.W. Pumps, CP, ID Fan, FD Fan 
& BFW Pumps (05 No). Units 
5&6 

31-Jan-2011  23-Apr-2011 23-July-2011 01-Oct-2011 

Tender opened on Sept 20, 
2010. NPGCL after evaluation 
has requested the GM 
Thermal office to place the 
PO. 

27 
Procurement of 6.6/0.4KV 
Breaker (5 No. 6KV breaker, 
18Nos.  0.4Kv Breakers). Units 
5&6 

30-Apr-2011  30-Apr-2011 30-Sep-2011 30-Sep-2011 Tender will be opened on 
March 04, 2011. 

28 Protection Relay for Generators. 
Units 5&6 30-Apr-2011  1-Apr-2011 31-Oct-2011 31-Oct-2011 

NPGCL is in the process of 
initiating procurement 
process. 

29 

Supply, Installation, 
Commissioning & Testing of 
Complete Distribution Control 
system (DCS) including Field 
Equipment like Sensors, 
Transmitter & Actuators etc for 
Turbine Governing System DEH-
III and Boiler Turbine Auto 
Regulation System YEWPACK-II, 
Units 5&6 

31-Jul-2011  23-Apr-2011 30-Nov-2011 31-Dec-2011 

Demand sent to General 
Manager Thermal office on 
April 07, 2010 for tendering. 
Case returned by GM 
Thermal for processing at 
GENCO’s level. This is now 
being initiated by NPGCL. 

 
 
 
 
 
 
 
 
 
 

4. CRITICAL ISSUES AND USAID/AEAI SUPPORT REQUIRED 

 
Item 
no. Critical Issues Status/Mitigation Strategy USAID/AEAI Support 

1 Reimbursement of FARA item 
# 4 

Material received at site on 
July 09, 2010 and inspection 

 AEAI facilitated NPGCL in 
submission of claim to 
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was carried out by USAID 
consultant.  Reimbursement 
request was submitted to 
USAID on Aug 30, 2010 after 
getting concurrence from 
USAID and MoWP on appeal 
submitted by NPGCL.  

Financial Management Office 
Cairo/Pak for reimbursement, 
which is currently in process. 

2 CCC certification for DC Storage 
Batteries (item # 8) 

Equipment received and also 
inspected by USAID 
consultant. NPGCL is currently 
in the process of acquiring 
CCC certification before filing 
a reimbursement from USAID.   

Awaiting CCC certification   

3 
Exemption from custom duties 
on procurement of all 
equipment under FARA 

NPGCL is pursuing Federal 
Board of Revenue for 
acquiring approval.  

AEAI has provided NPGCL 
with requisite copy of the 
Assistance Agreement 
referred to in the FARA which 
explains the terms for 
exemption and will be used as 
the basis for exemption. 

4 Appointment of Procurement 
Specialist by NPGCL 

Selection of the procurement 
specialist is completed. Board 
of Directors approved the 
appointment in the 27th Oct 
meeting. 

NPGCL has assured 
appointment in the first week 
of Dec. AEAI is pursuing the 
activity.  

 

5. ACTION ITEMS FOR NEXT MONTH 

 Provide assistance in resolving the issues related to the role of CCC in the procurement 
process and supporting the reimbursement process. 

 Follow-up with NPGCL on the status of procurement of LOTs and support NPGCL in initiating 
procurement of the remaining FARA items. 

 Provide support in conducting a credible baseline audit of NPGCL units to determine 
benchmark capacity and efficiency (heat rates) which would be utilized for comparison 
against operational improvements achieved when USAID’s rehab assistance is completed. 

 Follow-up on exemption from custom duties on procurement of equipment under FARA. 
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