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Northern Power Generation Company Limited (NPGCL) received MK Breakers for Unit Nos. 5 & 6 
(FARA line item 37) in September 2011. EPP experts visited the plant on October 11-12, inspected the 
received material and also checked the performance of Unit 3 superheater after the replacement of 
superheater tubes. The claim of amount $551,082 was verified in October and is in process with OFM. 

 

NPGCL management requested to extend the completion dates because of delays in milestones due to 
issues of procurement and arranging foreign exchange. Subsequently an amendment in FARA was made in 
October 2011, according to which the revised completion date is November 30, 2012.  

Comment and concerns of USAID regarding the EMMP draft for Muzaffargarh were received and shared 
with Hagler Bailey Pakistan. The changes were made by them and now revised EMMP is being reviewed 
internally at EPP. Final draft is expected to be ready by end of November. Total disbursement till October 
31, 2011, is $4,464,500. 
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