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Abbreviation 
ACOTR Alternate Contracting Officer Technical Representative 
CD Calendar Day 
CE Chief Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor 
CO Contracting Officer 
COB Close of Business 
COP Chief of Party 
CQC Contractor Quality Control 
CQCP Contractor Quality Control Program 
CRMP Construction Risk Management Plan 
CV Curriculum Vita 
DCL District Civil Liaison 
FO Field Order 
HR High Risk 
IQC Indefinite Quantities Contract 
LR Low Risk 
M Moderate Risk 
MH Medium-High Risk 
ML Medium-Low Risk 
MRR Material Receiving Report 
NCN Non Compliance Notice 
NUC Notice of Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer 
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
PWA Palestinian Water Authority 
QA Quality Assurance 
QC Quality Control 
RE Resident Engineers 
RFI Request For Information 
RFTOP Request for Task Order Proposal 
TMGI The Morganti group Inc. 
TO Task Order 
TOL Task Order Leader 
TOM Task Order Manager 
SOP Standard Operating Procedure 
USAID United State Agency for International Development 
VO Variation Order 
VOR Variation Order Request 
WBG West Bank Gaza 
WBWD West Bank Water Department 
DFATD Canadian Department of Foreign Affairs, Trade and Development 
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1. Task Order Overview 
1.1. Description of the Project 

Infrastructure in the West Bank suffers from years of neglect and lack of investment. The USAID 
Mission Infrastructure Needs Program II (INP II) focuses on the rehabilitation and construction 
of roads, schools, and water and wastewater projects. The USAID objective is to help the 
Palestinian economy by improving Palestinians access to basic infrastructure and services. 

This project is co-funded by the United States Agency for International Development (USAID) 
and the Canadian Department of Foreign Affairs, Trade and Development (DFATD). 

The objective of this Task Order is to rehabilitate the existing road that connects Al Jalameh 
crossing check point to the Qabatiya – Tubas Road. 

The road will function as a bypass around the eastern side of the Jenin Municipality and will 
thereby reduce traffic congestion within the city center. It will carry commercial traffic to and 
from Al Jalameh crossing in the northern portion of the West Bank, as well as provide improved 
access to Arab American University. It will induce new development, increase road safety and 
reduce the travel time through the Area.  

 

Project General Information 

Project Name:  Road Project 1 , Qabatiya Al Jalameh Road 
Indefinite Quantity Contract 
No 

AID-294-I-00-12-00002   

Task Order No AID-294-TO-15-00005  
Award Date April 22, 2015 
NTP Date May 18, 2015 
Contract Value USD 14,688,396.00 
BOQ Line Item Amount USD 14,188,396.00 
Modified BOQ Line Item 
Amount 

USD 14,174,116.80 

Day Work Amount USD 500,000.00 
Revised Day Work Amount USD 514,279.20 
Start Date Of Construction 
Activity 

July 22, 2015 

Contractual Period Of 
Performance: 

360 Calendar Days 

Contractual End Date: May 11, 2016 
Project Location (Area and 
governorate) 

The project is located in Jenin Governorate in 
Area C  
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1.2. Project Key Map 
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1.3. Scope of Work: 
The Statement of Work (SOW) is as defined as the below summary description: 
Road Project1, Qabatiya-Al Jalameh Road QJR 
 
The works consists of Construction of an approximately 14.2 km two-lane rural collector road 
in Area C including the following features: 

- Paved shoulders 

- Four (4) roundabouts with lighting 

- New storm water drainage system 

- Retaining structures 

- Roadway marking signs and other road furnishings needed to satisfactorily complete the 
works and any other work items needed to complete this project as specified. 

 
 

1.4. Progress and Scheduling 
The following table provides a summary of the project progress status extracted from 
Revised CPM submittal: 

Contract Elapsed Time as of December 31, 2015 [%] 63.3 % 

Cumulative Planned Percentage of Completion through 
December-  2015 [%] 

BL1 33.8% 

BL2 

Proposed 
39.1% 

Cumulative Actual Percentage of Completion through December 
-  2015 [%] 39 % 

Float (Days) -3 

    Table 1.4-1-QJR-Progress Summary Table 
  
The cumulative percentage for the project: 
  

Pre-construction Submittals   100% 

Mobilization 100% 

Survey works 100% 

Shop drawing Submittals 93% 

Material Submittals 90% 
Excavation 87% 
Filling layer 83% 
Replacement 80% 
Topping 76% 
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Sub base course  layer 150 mm thick 52% 

Sub base course layer 200 mm thick 67% 

Base course  layer 150 mm thick 46% 

Drainage pipes 35% 

Concrete works 15% 

Asphalt binder course  36% 

For further details regarding the project progress please see Annex A- Updated Construction 
Schedule and Annex B- Progress S- Curve.  

1.5. General Construction Method Statement: 

The Construction method statement has been approved, the purpose of the method 
statement is to ensure that all operations and procedures of the project are carried out 
safely in an orderly and correct manner. This statement will deal with the general operations 
on site while more detailed statement will be submitted for approval before the start of any 
specific operation requiring special attention in the given Task Order.  

2. Activities During this Reporting Period 
A. Engineering activities  

 Continue survey works. 

 Continue preparation and submitting of shop drawing submittals. 

 Continue preparation and submitting of material submittals. 

 Maintain implementation of traffic control plan and safety plan. 

 

B. Construction activities  

 Group #1 from St. 0+000 to St. 8+875  

 Finish laying 15 cm thick base course layer from St. 0+560 to St. 0+660. 
 Finish laying 7 cm Asphalt Binder Course Including Prime Coat from St. 0+500 to 

St.0+680. 
 Finish road excavation to required subgrade from St. 1+050 to St. 1+620. 
 Continue  grading, leveling and compacting selected filling layer and replacement 

layer from St. 1+100 to St. 1+620 (85% complete). 
 Finish laying 20 cm thick sub base first layer from St. 1+000 to St. 1+100. 
 Start construction of new Pipe Culvert Dia 1000 at Sta. 1+225. 
 Continue  road excavation to required subgrade from St. 1+620 to St. 1+950 (70% 

complete) 
 Start grading, leveling and compacting selected filling layer and replacement layer 

from St. 1+620 to St. 1+950. 
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 Continue road excavation to required subgrade from St. 2+250 to St. 2+470 LHS 
(20% compete). 

 Start grading, leveling and compacting selected filling layer and replacement layer 
from St. 2+250 to St. 2+470 LHS. 

 Start road excavation to required subgrade from St. 2+700 to St. 3+150 RHS & LHS 
(Widening). 

 Finish laying 7 cm Asphalt Binder Course Including Prime Coat from St. 4+000 to 
St. 4+360. 

 Finish laying 15 cm thick base course layer from St. 3+150 to St. 3+700. 
 Finish laying 7 cm Asphalt Binder Course Including Prime Coat from St. 3+150 to 

St. 3+520. 
 Finish laying 20 cm thick sub base first layer from St. 4+460 to St. 4+720. 
 Finish laying 20 cm thick sub base first layer from St. 4+800 to St. 4+900. 
 Finish laying 20 cm thick sub base second layer from St. 4+460 to St. 4+720. 
 Finish laying 20 cm thick sub base second layer from St. 4+800 to St. 5+100. 
 Start laying 20 cm thick base course layer from St. 4+460 to St. 4+720. 
 Start laying 20 cm thick base course layer from St. 4+800 to St. 5+100. 
 Start construction of new four pipes diameter 1400 mm at St. 4+760. 
 Continue construction of new two pipes diameter 1800 mm at St. 4+460. 
 Continue construction of new pipe culvert diameter 1800 mm at Sta. 3+640. 
 Finish road excavation to required subgrade from St. 5+100 to St. 5+250 

(Roundabout). 
 Continue grading, leveling and compacting selected filling layer and replacement 

layer from St. 5+100 to St. 5+250 (Roundabout). 
 Start laying 40 cm thick topping layer from St. 5+100 to St. 5+250 (Roundabout). 
 Start laying 20 cm thick sub base layer from St. 5+100 to St. 5+250 (Roundabout). 
 Finish laying 15 cm thick base course layer from St.8+800 to St.8+875 
 Finish laying 7 cm Asphalt Binder Course Including Prime Coat from St.8+875 to 

st.8+800. 
 Start construction of Step barriers from St. 8+080 to St. 8+310 
 Finish grading, leveling and compacting selected filling layer from St.7+600 to St. 

7+040. 
 Finish laying 15 cm thick sub base course- first layer from St.8+080 to st.7+380 

except pipe culvert at 7+411. 
 Finish laying 15 cm thick base course layer from St.8+080 to st.7+660. 
 Finish construction of retaining wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS. 
 Continue construction of pipe culvert diameter 1000 mm At Sta. 8+320. 
 Start construction of pipe culvert diameter 1000 mm At Sta. 7+753. 
 Finish road excavation to required subgrade from St.5+900 to st.6+000 LHS. 
 Finish laying 60 cm thick replacement layers from St. 5+900 to St. 6+000. 
 Finish laying 20 cm thick topping layer from St. 5+250 to St. 5+900. 
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 Finish laying 20 cm thick sub base course- first layer from St.5+250 to St.5+900. 
 Start laying 20 cm thick sub base course- second layer from St.5+250 to St.5+900. 

 Group #2 from St. 8+875 to St. 14+152.  

 Finish laying 7 cm asphalt binder course including prime coat from St. 8+875 to St 
9+100. 

 Finish  laying 15 cm thick sub base course layer from St. 9+900 to St 10+040 
 Finish laying 15 cm thick base course layer from St. 9+700 to St 10+0440. 
 Continue construction of double pipe culvert 2 diameter 1000 mm to be extended, 

new head/ wing walls at Sta. 9+555. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 9+340 to St 

10+040. 
 Finish grading, leveling and compacting replacement layer from St. 10+040 to St 

10+160. 
 Continue grading, leveling, compacting selected filling layer and replacement layer 

from St. 10+160 to St 10+620 LHS. 
 Finish laying 15 cm thick sub base course layer from St. 10+620 to St 11+240 LHS. 
 Finish laying 15 cm thick base course layer from St. 10+620 to St 11+240 LHS. 
 Finish construction of pipe culvert extended, new head/ wing walls for the inlet at 

Sta. 10+394. 
 Start construction of pipe culvert extended at Sta. 11+253. 
 Finish road excavation to required subgrade from St. 11+180 to St. 11+380 RHS. 
 Start grading, leveling and compacting filling layer from St. 11+180 to St. 11+380 

RHS. 
 Finish road excavation to required subgrade from St. 9+100 to St. 9+240 LHS & 

9+290 to St. 9+340 LHS. 
 Start grading, leveling and compacting replacement layer from St. 9+100 to St. 9+240 

LHS & 9+290 to St. 9+340 LHS. 
 Continue road excavation to required subgrade from St. 11+300 to St.11+550 RHS. 
 Continue grading, leveling and compacting replacement layer from St. 11+300 to 

St.11+550 RHS. 
 Finish laying 15 cm thick sub base course layer from St. 12+480 to St.12+560. 
 Continue grading, leveling, compacting selected filling layer and replacement layer 

from St. 12+560 to St.12+820. 
 Finish laying 15 cm thick base course layer from St. 12+820 to St.13+400. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 12+850 to St 

13+390. 
 Continue construction of pipe culvert at St. 13+140. 
 Finish road excavation to required subgrade from St. 13+430 to St.13+630 RHS. 
 Finish grading, leveling, compacting selected filling layer and replacement layer from 

St. 13+520 to St.13+980. 
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 Start 30 cm thick topping layer from St. 13+620 to St.13+850. 
 Start construction of concrete protection and ditch from St. 11+900 to St. 12+400. 

 

3. Planned Activities for Next Month 
The following are the main activities planned for next reporting period: 
A. Engineering activities  

 Continue sit construction survey works. 

 Continue preparation and submitting of shop drawing submittals. 

 Continue preparation and submitting of material submittals. 

 Maintain implementation of traffic control plan and safety plan. 

 

A. Construction activities  

 Group #1 from St. 0+000 to St. 8+875  

 

 Finish grading, leveling and compacting selected filling layer and replacement layer 
from St. 1+100 to St. 1+620. 

 Finish laying 20 cm thick sub base first layer from St. 1+100 to St. 1+620. 
 Start laying 20 cm thick sub base second layer from St. 1+100 to St. 1+620. 
 Finish construction of new pipe culvert diameter 1000 at Sta. 1+225. 
 Finish road excavation to required subgrade from St. 1+620 to St. 1+950. 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 1+620 to St. 1+950. 
 Finish road excavation to required subgrade from St. 2+250 to St. 2+470 LHS  
 Continue grading, leveling and compacting selected filling layer and replacement 

layer from St. 2+250 to St. 2+470 LHS. 
 Finish road excavation to required subgrade from St. 2+700 to St. 3+150  RHS and 

LHS (Widening). 
 Start grading, leveling and compacting selected filling layer and replacement layer 

from St. 2+700 to St. 3+150 RHS & LHS (Widening). 
 Start installation of curb stone From Sta. 0+055 to Sta. 0+111 RHS and edge beam 

From Sta. 0+055 to Sta. 0+108 RHS, from St. 0+610-0+840 LHS, 0+650-0+500 RHS 
& 0+640 -0+990 LHS 

 Finish laying 15 cm thick base course layer from St. 3+520 to St. 3+700. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 3+520 to St. 

3+700. 
 Finish laying 20 cm thick sub base first layer from St. 4+360 to St. 4+460. 
 Finish laying 20 cm thick sub base first layer from St. 4+720 to St. 4+800. 
 Finish laying 20 cm thick sub base second layer from St. 4+360 to St. 4+460. 
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 Finish laying 20 cm thick sub base second layer from St. 4+720 to St. 4+800. 
 Finish laying 20 cm thick base course layer from St. 4+360 to St. 5+100. 
 Finish construction of new four pipes diameter 1400 mm at St. 4+760. 
 Finish construction of new two pipes diameter 1800 mm at St. 4+460. 
 Finish construction of new pipe culvert diameter 1800 mm at Sta. 3+640. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 4+360 to St. 

5+100. 
 Finish grading, leveling and compacting selected filling layer and replacement layer 

from St. 5+100 to St. 5+250 (Roundabout). 
 Finish  laying 40 cm thick topping layer from St. 5+100 to St. 5+250 (Roundabout). 
 Finish laying 20 cm thick sub base layer from St. 5+100 to St. 5+250 (Roundabout). 
 Start laying 15 cm thick base course layer from St. 5+100 to St. 5+250 (Roundabout). 
 Start installation of UPVC 12 inch, 8 UPVC 8 inch for future connection (Sleeve) 

and precast manholes. 
 Start foundation and civil works of street lighting poles from St. 5+100 to St. 5+250 

(Roundabout). 
 Finish laying 15 cm thick sub base course- first layer from St.7+380 to st.7+000. 
 Finish laying 15 cm thick base course layer from St.7+660 to st.7+000. 
 Finish construction of pipe culvert diameter 1000 mm At Sta. 8+320. 
 Finish construction of pipe culvert diameter 1000 mm At Sta. 7+753. 
 Start construction of pipe culvert diameter 1000 mm At Sta. 7+411. 
 Start construction of pipe culvert diameter 1000 mm At Sta. 7+035. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 8+080 to St. 

7+000. 
 Continue construction of step barriers, concrete protection and ditch from St. 

8+875 to St. 7+000. 
 Finish laying 20 cm thick topping layer from St. 5+900 to St. 6+000. 
 Finish laying 20 cm thick sub base course- first layer from St.5+900 to St.6+000. 
 Finish laying 20 cm thick sub base course- second layer from St.5+250 to St.6+000. 
 Finish laying 15 cm thick base course layer from St.5+250 to St.6+000. 
 Finish laying 7 cm asphalt binder course including prime coat from St.5+250 to 

St.6+000. 
 
 Group #2 from St. 8+875 to St. 14+152.  

 

 Finish   road excavation to required subgrade from St. 9+240 to St.  9+290 LHS. 
 Finish grading, leveling and compacting replacement layer from St. 9+100 to St. 

9+340 LHS. 
 Start    road excavation to required subgrade from St. 9+100 to St. 9+340 RHS. 
 Start grading, leveling and compacting replacement layer from St. 9+100 to St. 9+340 

RHS. 
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 Start 30 cm thick topping layer from St. 9+100 to St. 9+340 
 Finish grading, leveling, compacting selected filling layer and replacement layer from 

St. 10+160 to St 10+620 LHS. 
 Finish   road excavation to required subgrade from St. 10+160 to St 10+570 RHS. 
 Start grading, leveling and compacting replacement layer from St. 10+160 to St 

10+570 RHS. 
 Start laying 15 cm thick sub base course layer from St. 10+160 to St 10+570. 
 Start laying 15 cm thick base course layer from St. 10+160 to St 10+570 LHS. 
 Finish laying 7 cm asphalt binder course Including Prime Coat from St. 10+620 to St 

11+240 LHS. 
 Finish construction of pipe culvert extended at Sta. 11+253. 
 Finish road excavation to required subgrade from St. 10+570 to St 11+180 RHS. 
 Start grading, leveling and compacting replacement layer from St. 10+570 to St 

11+180 RHS. 
 Finish laying 15 cm thick sub base course layer from St. 11+180 to St. 11+380 RHS. 
 Finish road excavation to required subgrade from St. 11+380 to St.11+550 RHS. 
 Finish grading, leveling and compacting replacement layer from St. 11+380 to 

St.11+550 RHS. 
 Start road excavation to required subgrade from St. 11+240 to St.11+550 LHS. 
 Start grading, leveling and compacting replacement layer from St. 11+240 to 

St.11+550 LHS. 
 Continue grading, leveling, compacting selected filling layer and replacement layer 

from St. 12+560 to St.12+820. 
 Finish laying 15 cm thick sub base course layer from St. 12+560 to St.12+820. 
 Finish laying 15 cm thick base course layer from St. 12+400 to St.12+850. 
 Finish laying 7 cm asphalt binder course including prime coat from St. 12+400 to St 

12+850. 
 Finish road excavation to required subgrade from St. 13+430 to St.13+630 RHS. 
 Finish grading, leveling, compacting selected filling layer and replacement layer from 

St. 13+430 to St.13+630. 
 Start construction of Pipe Culvert at Sta. 13+580 & At Sta. 13+875. 
 Finish 30 cm thick topping layer from St. 13+430 to St.13+980. 
 Start laying 20 cm thick sub base course first layer from St. 13+430 to St.13+980. 
 Continue construction of step barriers, concrete protections and ditches. 

 

4. Safety 
To achieve the desired goal of "Zero Losses" The CONTRACTOR, promulgates specific 
Safety Plan. This Safety Plan incorporates the belief that Quality, Production, Efficiency, and 
Safety shall be planned into each job and each shall have EQUAL importance in the 
execution of this project. This program will enhance our effort at achieving "Zero Losses" 
and avoid employee injury, property damage, loss production, and occupational illnesses. 



               TO‐15‐00005 Construction Monthly Progress Report 08 – December 2015 

13 
 

The main objectives of the safety plan is to prevent all occupational accidents by 
implementing the necessary safety procedures for such purposes, to prevent off duty 
accidents by implementing proper safety control procedures for after hours, to address 
critical safety activities during the construction and present methods and procedures for 
preventing accidents, to promote safety awareness and consciousness in employees and 
ensure implementation of safety procedures though a proper safety awareness program, 
and to establish audits for monitoring the implementation of the safety procedures. 

 
4.1. Traffic and Safety Management 

 
Traffic plan for the project is approved by Israeli authorities and approved from CMC, in 
order to provide a safe access work environment.  
Safety plan is always prepared prior any hazard excavation works for pipe culverts to 
provide good separation between traffic lane and working zones.    
TMGI keeps working at night, so to achieve a safe night work Morganti submitted a work 
Zone Traffic Control Plan and Operations at Night submittal, which is approved by the 
CMC. Most safety and traffic measures were achieved during night shift work. 

 
4.2. Safety Meetings 

 Contractor conducted two safety tool box meetings during the current reporting period 
on December 16, 2015 and December 30, 2015 for the two subcontractors discussing the 
importance of using accepted dumping area, and dump sites importance of personal 
protective equipment). 

  
Photo No.1-QJR 

STBM No. 16 

Photo Date: 16 December, 2015 

Photo No.2-QJR 

STBM NO. 17 

Photo Date: 30 December, 2015 

 

4.3. Accident Status 
 
During the current reporting period (0) accident occurred. 
The accident statistics for the month of December 2015 can be summarized as follows: 
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Particulars Current Month 
First Aid Cases 0 

Lost Time Cases 0 
Total Hours Lost 0 

4.4. Notice of Unsafe Condition 
There was no NUC received during the current reporting period. The table below 
illustrate NUC received up to the end of current reporting period: 

No. Date 
Received 

Subject Response 
date 

Status Return 
Date 

NUC-15-00005-QJR-E-C-001 Nov 02, 
2015 

Unsafe 
condition 
observed on 
project site. 

Nov 24, 
2015 

 ,Nov 24 

2015 

4.5. Safety Conclusion 
According to the specifications and contract documents, comprehensive standard safety 
plan, the safety arrangements were taken into consideration with all requirements and the 
nature of the project. 
The housekeeping, occupational health, environmental health control, hazard 
communication, personal protective equipment’s (PPE), fire protection, fall protection, and 
traffic management were mostly achieved. 

5. Quality Control and Test Results
The Quality Control Plan (QCP) includes the proposed quality control program that should 
be followed during the construction phase, including the forms of recording the quality 
control operations, organization chart, control activities, testing, administration of the 
system for onsite and offsite work, submittal procedures, materials, phases of inspection 
system, and documentation procedures. 
Quality Control/Quality Assurance Plan has been developed in accordance with the USAID 
Contract Documents and in particular FAR Clause 52.246-12 “Inspection of Construction”. 
The requirements in general require the QC/QA Plan to address the Organizational 
Structure, Process Control Testing, Inspection/Control Procedures, Description of 
Records, Personnel Qualifications, and Subcontractors Interface with Contractor. 
This Plan has been prepared to comply with the stated requirements in addition to guidance 
conveyed by the CMC through the Contractor’s Manual prepared by the CMC. 
The purpose of this Program is to provide policy and procedures that will ensure that the 
project will be executed in accordance with the scope of work, built to industry standards, 
and completed on schedule. 
This program outlines Morganti’s quality control system in the USA and the West Bank. It 
covers all aspects of quality control as they apply to the preparation of contract related 
documentation, quality of construction materials and equipment used, schedule, and the 
on-and-off-site   work   performed   by   the   in-house   work force   and   the   various 
subcontractors working on the project. 
Material testing procedures, number of samples, methods of collecting the samples, field 
inspection, work acceptance and acceptance tolerances shall be in compliance with the 
approved quality control, technical specifications and requirements. 

 Closed
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Many tests for materials and for road layers were conducted during the reporting period 
and most of them were approved and the results were comply with the Jordanian 
specifications (See Annex-G), others technically didn’t pass whereas the correction action 
were taken and consequently approved. 
 
During the reporting period all sources of materials such as replacement materials, filling 
materials, topping, sub base and base course materials were visited including QC testing 
before supplying the materials to site to ensure that all materials comply with Jordanian 
specification. 
 
QCM-TMGI and QCM-BV worked hand by hand all time to ensure that all materials 
supplied to site are comply with Jordanian specifications, and the work executed according 
to project standards. Many of materials supplied to site has been tested with the presence 
of representative from TMGI, BV, and subcontractors.  During reporting period the asphalt 
plan and concrete plant were visited every asphalt day or concrete work day to ensure that 
the processes and materials are comply with project specifications. All materials supplies to 
site has been tested to ensure that all materials are comply with project specifications. All 
road layers has been checked with many methods to ensure that the sequence of work 
results top quality and quality assurance.   (See Photos) 

Photo No. (1) Samples of  asphalt for 
marshal test every asphalt day 

Photo No. (2) Measuring Asphalt 
temperature at site. 

Photo No. (3) Sample for base course 
comprehensive test. 

Photo No. (4) A sample of 2nd sub-base 
layer for comprehensive test. 
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Photo No.(5) Sand Equivalent test of sand 
materials  for concrete at Al Shamal Lab. 

Photo No. (6) Using Burlap sheet for 
concrete curing. 
 

Photo No. (7) Base course surface checking 
test prior to laying binder asphalt by 3 m 
straight ruler.  

Photo No. (8) Asphalt surface checking 
test by 3 m straight ruler 

Photo No. (9) Measuring Concrete 
temperature at site. 

Photo No. (10) Concrete cubs samples for 
Concrete compressive strength test 
prepared by Al Shamal lab. 
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Photo No. (11) Conducting field density test 
for 1st sub base layer. 

Photo No. (12) Conducting field density 
test for compacted base course  

Photo No. (13) Conducting Concrete 
compressive strength test at Al Shamal Lab 

Photo No. (14) Measuring asphalt core test 
at Hijjawi Lab 

Photo No. (15) Conducting Asphalt core 
test  

Photo No. (16) Conducting Concrete 
Core test. 
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Photo No. (17) Concrete cubs samples for 
Concrete compressive strength test 
prepared by Hijjawi lab. 

Photo No. (18)Slump test for concrete at 
site 

5.1.  Non Compliance Report (NCR): 
There was one NCR received during the current reporting period on December 13, 2015. 

Correction action immediately taken by TMG to close the issued NCR. The table below 
illustrate NCR received up to the end of current reporting period: 

No. Date Received Subject Action  
NCR-15-00005-QJR-E-C-001 Dec 13, 2015 Non-Compliant 

Concrete 
Materials 

Is being 
closed 

6. Environmental Compliance
A comprehensive Environmental Mitigation and Monitoring Plan has been submitted and 
approved by CMC.  
The Environmental Monitoring and Mitigation Plan (EMMP) aims to provide guidance on 
environmental issues and designs to be prepared for these projects. It also focuses on 
environmental impacts, and the required mitigations, and their proper implementation 
requirements. 
Environmental mitigation plan measures (such as public and labors health and safety, dust 
control, housekeeping and how to deal with hazardous waste) were implemented and an 
environmental check list was received from CMC; contractor’s safety and environmental 
compliance officer continue the correction actions during the current reporting period. The 
table below illustrate ECL received up to the end of current reporting perid: 

ECL Name Date Received Closed date 
Environmental check list for August 2015 August 26, 2015 - 
Environmental check list for September 2015 Oct 11, 2015 Dec 15, 2015 
Environmental check list for October 2015 Nov 15, 2015 - 
Environmental check list for November 2015 Dec 07, 2015 - 
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TMGI, before any construction works starts along any segment will coordinate with the 
local authorities and with land owners in order to inform all parties about the trees that 
located within the proposed construction zone like (olive trees), TMGI will agree with them 
the new location of the trees that need relocations, or other action to be done upon owners 
request.  
TMGI after compacting subgrade layer took actions for eradication of trees and shrubs 
roots within the construction limit. 
TMGI, coordinated with the Ministry of Agriculture (MoA), municipalities, local authorities, 
and owners, the coordination process with all parties were officially documented and was 
reported to the CMC. 
   
During the reporting period all required environmental mitigation was implemented along 
the project road, the mitigation action by TMGI is as follows 

a) Material supply; all suppliers have valid operating license. 
b) Material transport; trucks were covered to reduce dust. (See photo No. 1 and 

2). CMC requested further actions to address this issue. 
c) Traffic control; the traffic control plan were prepared and approved by Israeli and 

Palestinian departments to minimizes traffic disruption and delays; utilize trained 
flagmen and other appropriate marking devices to alert. TMGI Coordinated with 
DCL and local village councils and authorities on all planned construction activities 
to facilitate the traffic movements. During construction concrete barriers were 
installed and CMC requested increasing the number of concrete barriers for 
improving safety conditions at the deep cut segment and where ever it is needed, 
refers to Photos (10). 

d) Health & Safety; a safety plan was Prepared and submitted. The safety plan 
included the location of the hospitals/clinics nearest to the site. The construction 
zone was organized so equipment, materials, etc. did not pose a threat to the health 
and safety of the community. In addition all workers and visitors were provided with 
personal protective equipment. Flagmen’s were available at start and end of 
construction zones.  Moreover the first aid kit was provided at engineer’s offices 
and on site. (See photos No. 3 and 4). 

e) Dust Control; water was sprayed to minimize and control dust migration for active 
construction sites. (see photos No. 5 and 6) 

f) Land Use; construction works were carried out within a designated ROW. No 
private land expropriated. TMGI avoided at all costs to harm olive trees.  All trees 
that located within the construction zone were removed and replanted in another 
location in coordination with the local owners. CMC requested further actions to 
address this issue.  

g) Utility Services; Protection of soil to avoid Soil erosion and other was 
implemented to protect adjacent land(s) from effects of construction. All required 
coordination with local authorities was conducted for the existing utilities. 
Relocation of existing utilities (such as irrigation pipes, greenhouses) was performed 
prior to starting of construction to minimize disruption. 

h)  Storage and Dumping sites; Suitable storage and dumping site were chosen, 
and approval had been taken on these sites from local authorities and land owners. 
CMC requested further actions to address this issue. 

i) Housekeeping; Housekeeping being done on a daily basis as the work in a segment 
is over, (see Photos 9). 

j) Portable Toilets; portable toilets were provided at site for the use of employees. 
CMC requested further actions to address this issue. 
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Photo No. (1) Truck covered during 
transporting material with impervious sheets.  

Photo No. (2) Truck covered during 
transporting material s with impervious sheets. 

  

Photo No. (3) All workers were provided with 
PPE  

Photo No. (4) All workers were provided with 
PPE. 

  
Photo No.(5) Spray water for dust control Photo No.(6) Spray water for dust control 
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Photo (7) Concrete Barrier to separate 
working zone  

Photo (8) Concrete Barrier to separate 
working zone  

  
Photo (9) housekeeping of excavation debris. Photo (10) Flagman arrange traffic 

 

7. Traffic Control Measures 
Implementation works for traffic signs and control were continued according to approved 
traffic plan and the planned sequence of work. 
Traffic plan for the project is approved by Israeli authorities and approved from CMC. 
 

8. Community Outreach 
Public relations and outreach activities during the current reporting period included: 
 

 Morganti coordinate with Palestinian authorities and owners regarding, - Work 
stoppage at roundabout from Sta.9+100 to Sta.9+300 and Road expansion segment 
from Sta.2+250 to Sta.2+650 RHS.   

9. Gender Action Plan 
During the current reporting period, the two females still taking their place under the task 
order project one with the sub-contractor the other in main contractor offices. 
 

10. Security Coordination Meetings 
There were no security meetings held during the current reporting period. 
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11. Meetings 

There were two meetings held during the current reporting period:  
 

 Progress Meeting for the Qabatiya Al Jalameh Road – TO 15-00005; aimed to review 
progress of work, discuss project issues and provide solutions where required on 
December 10, 2015. 
 

 Coordination Meeting for the Qabatiya Al Jalameh Road – TO 15-00005; aimed to 
discuss work stoppage at roundabout from Sta.9+100 to Sta.9+300 and Road expansion 
segment from Sta.2+250 to Sta.2+650 RHS on December 30, 2015.  
 

12. Site Visitors 
USAID, CMC & local authorities’ representatives visited the site many times during the current 
reporting period. The table below illustrates visitor names and positions.  

    Table 11-1-QJR-Visitors Table 

Date Representative Representing Remarks 

December 09, 
2015 

Bashar Tarawa BV Site visit 

December 10, 
2015 

Mr. Anan Masri USAID 
Bi Weekly Meeting # 10 

Mr. Adnan Safi &  Mr. Bashar 
Tarawa 

BV 

December 15, 
2015 

Ms. Peggy Howe & Mr. Adnan 
Azazmeh 

BV Site Visit  

December 23, 
2015 

Mr. Anan Masri USAID 

Site visit 

Mr. Adnan Safi BV 

December 25, 
2015 

Mr. Mohammed Najar & Mr. 
Bashar Tarawa 

BV Site visit 

December 30, 
2015 

Mr. Suhail Abdallah MoPWH 

Coordination Meeting  
Mr. Ashraf Atatreh & Mr. 

Nazem Na’era 

Jenin 
Governor’s 

Office 
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Photo No.1-QJR 

Coordination Meeting 

Photo Date: December 30, 2015 

Photo No.2-QJR 

Coordination Meeting  

Photo Date: December 30, 2015 

Photo No.3-QJR 

Coordination Meeting 

Photo Date: December 30, 2015 

Photo No.4-QJR 

Ms. Peggy Howe & Mr. Adnan Azazmeh site 
visit  

Photo Date: December 15, 2015 

13. Material and Equipment Delivered on Site 
Materials and equipment continued to be delivered to site during the current reporting period. 
For further information please see Annex C-Material and Equipment Log. 

14. Indicators 
 

14.1 Road Sector Task Order Contract Indicator #1: Number of kilometers of 
transportation infrastructure constructed or repaired though USG and 
Canadian Government Assistance. 
 
This indicator is measured by the number of kilometers of transportation 
infrastructure, such as regional, main and local roads, which are constructed or 
repaired through USG and Canadian Government Assistance under this Task Order. 
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This indicator will be measured and reported on at the completion of the task order. 
 
The following is the number of kilometers of transportation infrastructure 
constructed or repaired in kilometers during the current reporting period: 
 

- Estimated Target Value; 14,153 Km; 
- Total Length Reconstructed (100% complete); 0; 
- Total length of Milling overlay (100% complete); 0; 
- Total length Reconstructed and Repaired up to the end reporting period; 0  

 
 

14.2 Road Sector Task Order Contract Indicator #2: Person Days of 
employment generated. 

 
All data is up to date and meeting the five data quality standards (H.9). 
 
This indicator is measured by the number of person days of employment generated by 
this Task Order. It measures person days of employment directly generated by 
construction work on site. It is recognized that, while this data may extend well 
beyond the immediate employment generated by this Task Order, this data will be 
measured by the Contractor at the “prime” and “first tier” subcontractor level only. 
This indicator will be measured daily during Task Order implementation through Daily 
Joint Reports (DJRs). Neither expatriate person days of employment (i.e. those 
worked by American or other Third Country National staff) nor management nor 
administrative person days of employment (i.e. program level and other general and 
administrative staff shared among multiple task orders) shall be included in the Geo-
MIS related reporting.  
 
 The following is the employment generated in Person days for the Project during the 
current reporting period from December 01, 2015 to December 31, 2015: 
 

- Estimated Target Value, 22,404 person days ; 
- Employment generated previously; 12094 person days; 
- Employment generated this month; 2540 person days; 
- Total cumulative employment generated to-date; 14635 person days 

 
 Male generated previously 11861 person days  
 For the current reporting period 2498 person days for Male 
 Cumulative Male; 14360 person days 
 Female generated previously 233 person days  
 For the current reporting period 42 person days for Female 
 Cumulative Female; 275 person days 

For further information please see Annex D-Geo-MIS Data. 
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15. Working / Non – Working Days 
The following table provided a summary of the Working/ Non- Working Days for the project. 

 
 

16. Site Memos 
Two SM were issued by TMGI during the current reporting period, while four SM’s were 
received from CMC. For further information please see Annex E-Site Memos Log. 
 

17. Inspection Requests 
305 IR’s were issued during the current reporting period, CMC answered all of them during 
this month. For further information please see Annex F-Inspection Request Log.  

18. Testing: 
There were 176 test submittals issued for the project during the current reporting period 
including retest, most of them were passed and comply with Jordanian specification while 
others didn’t pass whereas the correction action were taken and consequently approved. 
Others didn’t received comments yet. For further information please see Annex G-Tests 
Log.  

19. Submittals 
During the current reporting period a total of 42 submittals (including resubmittals) were 
submitted for this project. Review comments were received for 26 submittals; The Engineer’s 
review time for reviewed submittals ranged from 1 day to 18 days. The following table and 
graph provide a summary of the submittals disposition status.  

Total Submittal Disposition 
8 A – No Exceptions Noted 

14 B - Make Corrections Noted 

3 C- Amend and Resubmit 

0 D- Rejected- Resubmit 

1 E- Review Not Required 

26 Total Submittals Reviewed 
Table 19.1-QJR-Submittals Disposition 

1 Total period of performance (Original) 360 Calendar Days 
2 Total Excusable delays/ approved extensions  None 
3 Modified Period of Performance None 
4 Modified Completion Date  None 
5 No. of Working Days during this month  27 Calendar Days 
6 Accumulated Working Days 185 Calendar Days 
7 Total No. of non-working days (Holidays and weekends) 

during this month 2  Calendar Days 

8 Accumulated non-working days (Holidays and 
weekends) 

31  Calendar Days 

9 No. of other non-working days during this month 2 Calendar Day (due to Rainy 
Weather) 

10 Accumulated other non-working days 3 Calendar Day 
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Figure 19.1-QJR-Submittals Disposition 

For further details please see Annex H-Submittals Log. 
 

20. Request for Information 
There was one RFI submitted to the Engineers during the current reporting period. For further 
details please see Annex I Request for Information Log. 

21. Transmittals 
During the current reporting period 18 transmittals were received from CMC, while 25 
transmittals were submitted to CMC. For further details please see Annex J Transmittals Log.  

22. Payments 
During the current reporting period two payments (Payment No.4 and Payment No.5) have 
been submitted under Task Order No. 15-00005 / INP II, payment number 4 submitted on 
December 02, 2015 to CMC and the corresponding payment amount was received on 
December 23, 2015. This payment covers the period from October 07, 2015 – November 24, 
2015 and payment number 5 submitted on December 23, 2015 to CMC and the corresponding 
payment amount didn’t received yet. This payment covers the period from November 25, 2015 
– December 20, 2015.The table below summarizes payments up to this month. 

A: No exception 
noted.
31%

B: Make correction 
noted.
54%

C: Amend and 
resubmit 
11%

D‐ Rejected/
Resubmit

0%

E: Review not 
required

4%

A: No exception noted.

B: Make correction noted.

C: Amend and resubmit

D: Reject‐Resubmit

E: Review not required
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Payment No.  Submitted Date Amount  Amount Received   Date Received

Payment Request 
(Mobilization Payment) 

# 01 
July 02,2015 

$ 540,510.32  $ 540,510.32  July 27,2015 

Payment Request # 02 September 07, 2015 $ 473,837.61 $ 473,837.61 September 18, 2015 

Payment Request # 03 October 18, 2015 $ 846,682.19  $846,682.19 October 30, 2015 

Payment Request # 04 December 02, 2015 $ 1,338,873.57  $ 1,338,873.57   December 23, 2015 

Payment Request # 05 December 23, 2015 $ 1,013,989.35  ‐  - 

Total ($) up to end of reporting period $ 4,213,893.04  $ 3,199,903.69  - 

Table 22.1-QJR-Payment Summary 

23. Variation Orders and Variation Order Requests 
There were no VOR’s or VO’s issued for the project during the current reporting 
period. 
 

VOR. No. Description VOR. No. Variation Order 
Request 
Amount 

Time 
Extension 

Days 

- - - ‐  - 

 

VO. No. Description VO Status USAID 
Approval date 

Variation 
Order Amount

- - - ‐  - 

 

24. Obstacles and Challenges 
 
Construction activates were stopped due to the land owners objection in the following 
segments listed below 
  

1. From Sta. C0+000 to Sta. C0+085 and from Sta. C0+120 to Sta. C0+200 RHS - Refer 
to TMGI Letter No. LTR-QJR-TO-05-UT-MGI-15 dated December 21, 2015 and to 
TMGI Email dated December 23, 2015. 
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2. From Sta. 2+250 to Sta. 2+650 RHS - Refer to TMGI Letter No. LTR-QJR-TO-05-UT-
MGI-15 dated December 21, 2015 and to TMGI Email dated December 23, 2015. 

 
 

25. Progress Photos 

Photo No.1-QJR 

Excavation work to reach subgrade level 
from Sta. 5+700 to Sta. 6+000 

 Photo Date: 01 December 2015 

Photo No.2-QJR 

Grading and compacting 2nd replacement 
layer from Sta. 13+630 to Sta. 13+850 LHS  

Photo Date: 01 December 2015 

Photo No.3-QJR 

Casting concrete for wing and head walls of 
pipe culvert inlet at Sta. 9+555 RHS  

Photo Date: 02 December 2015 

Photo No.4-QJR 

Grading & leveling 3rd replacement layer 
from Sta. 13+630 to Sta. 13+850 LHS 

Photo Date: 03 December 2015 
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Photo No.5-QJR 

Casting blinding concrete for wing walls 
foundation of pipe culvert inlet at 

Sta.4+425 
Photo Date: 05 December 2015 

Photo No.6-QJR 

Grading & leveling 1st filling layer from Sta. 
11+300 to Sta. 11+340 LHS 

Photo Date: 05 December 2015 

Photo No.7-QJR 

Casting concrete for retaining walls from 
Sta.7+413 to Sta. 7+423 LHS 

Photo Date: 06 December 2015 

Photo No.8-QJR 

Leveling and grading 1st sub-base layer from 
Sta.7+840 to Sta.8+080 

Photo Date: 07 December 2015 
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Photo No.9-QJR 

Shaping and preparation side slope and 
ditches from Sta. 9+900 to Sta. 10+160 RHS 

Photo Date: 07 December 2015 

Photo No.10-QJR 

Compacting 7cm bituminous binder course 
from Sta. 3+150 to Sta. 3+520 

Photo Date: 08 December 2015 

Photo No.11-QJR 

Grading and finishing fore slope from Sta. 
8+875 to Sta. 9+100 

Photo Date: 08 December 2015 

Photo No.12-QJR 

Installation of pipe culvert at Sta.4+760 

Photo Date: 09 December 2015 
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Photo No.13-QJR 

Compacting 7cm bituminous binder course 
from Sta. 4+000 to Sta. 4+260 

Photo Date: 10 December 2015 

Photo No.14-QJR 

Delivering 2nd selected filling layer from 
Sta.11+300 to Sta.11+340 LHS 

Photo Date: 10 December 2015 

Photo No.15-QJR 

Laying 7cm bituminous binder course from 
Sta. 4+260 to Sta. 4+350 

Photo Date: 11 December 2015 

Photo No.16-QJR 

Laying 7cm bituminous binder course from 
Sta. 8+875 to Sta. 9+055 

Photo Date: 11 December 2015 
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Photo No.17-QJR 

Compacting 7cm bituminous binder course 
from Sta. 4+260 to Sta. 4+350 

Photo Date: 11 December 2015 

Photo No.18-QJR 

Compacting 7cm bituminous binder course 
from Sta. 8+875 to Sta. 9+055 

Photo Date: 11 December 2015 

Photo No.19-QJR 

leveling and grading 1st replacement layer 
from Sta.B0+120 to Sta.B0+260 

Photo Date: 12 December 2015 

Photo No.20-QJR 

Compacting sub base layer from Sta. 12+460 
to Sta. 12+560 

Photo Date: 12 December 2015 
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Photo No.21-QJR 

Excavation work to reach subgrade level for 
benching from Sta. 1+800 to Sta. 2+000 LHS 

Photo Date: 14 December 2015 

Photo No.22-QJR 

Casting concrete B300 for inlet and outlet 
apron slab of pipe culvert at Sta. 10+395 

Photo Date: 14 December 2015 

Photo No.23-QJR 

Excavation works from Sta. 12+600 to Sta. 
12+720 LHS 

Photo Date: 15 December 2015 

Photo No.24-QJR 

Leveling and grading 2nd sub-base layer from 
Sta. 4+600 to Sta. 4+720 

Photo Date: 16 December 2015 
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Photo No.25-QJR 

Subgrade preparation from Sta. 10+060 to 
Sta. 10+160 

Photo Date: 17 December 2015 

Photo No.26-QJR 

Start excavation work for benching subgrade 
from Sta. 11+260 to Sta. 11+340 RHS 

Photo Date: 19 December 2015 

Photo No.27-QJR 

Grading and compacting base course layer 
from Sta. 9+500 to Sta. 9+800 LHS 

Photo Date: 20 December 2015 

Photo No.28-QJR 

Start milling of the existing asphalt layer from 
Sta. 9+100 to Sta. 9+250 LHS 

Photo Date: 20 December 2015 
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Photo No.29-QJR 

Excavation work from Sta. 9+100 to Sta. 
9+250 LHS 

Photo Date: 22 December 2015 

Photo No.30-QJR 

Leveling base course layer for pipe culvert 
inlet at 11+253 LHS 

Photo Date: 23 December 2015 

Photo No.31-QJR 

Casting concrete for apron slab of pipe culvert 
inlet and outlet at Sta. 8+322 

Photo Date: 24 December 2015 

Photo No.32-QJR 

Compacting 7cm bituminous binder course 
from Sta. 13+150 to Sta. 13+390 

Photo Date: 24 December 2015 
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Photo No.33-QJR 

Excavation work for 2nd step of benching 
from Sta. 10+430 to Sta. 10+630 LHS 

Photo Date: 26 December 2015 

Photo No.34-QJR 

Formwork and steel reinforcement works for 
concrete step barrier from St.8+280 to 8+310 

LHS 

Photo Date: 27 December 2015 

Photo No.35-QJR 

Casting concrete for ditches from Sta. 12+280 
to Sta. 12+380 RHS 

Photo Date: 27 December 2015 

Photo No.36-QJR 

Casting concrete step barrier (Mockup 
sample) from Sta.8+292.5 to Sta.8+300 

Photo Date: 28 December 2015 
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Photo No.37-QJR 

Laying 7cm bituminous binder course from 
Sta. 12+850 to Sta. 13+150 

Photo Date: 29 December 2015 

Photo No.38-QJR 

Formwork and steel work for inlet and outlet 
apron slab of pipe culvert at Sta. 11+253 

Photo Date: 29 December 2015 

Photo No.39-QJR 

Laying 7cm bituminous binder course from 
Sta. 9+530 to Sta. 10+030 

Photo Date: 30 December 2015 

Photo No.40-QJR 

Casting concrete for ditches from Sta. 12+060 
to Sta. 12+260 RHS 

Photo Date: 30 December 2015 
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

May. 2015 June. 2015 July. 2015 August. 2015
September. 

2015
October. 

2015
November. 

2015
December. 

2015
January. 2016 February. 2016 March. 2016 April. 2016 May. 2016 TOTAL

 Planned Value (Baseline 1) 214,902$            325,609$     13,411$           337,299$         660,606$       1,096,699$     1,025,977$     1,124,693$     1,920,408$       1,888,482$       1,847,892$       1,329,478$       2,402,941$       14,188,396$       

 Planned  Value (CUM) 214,902$            540,510$     553,921$          891,220$         1,551,826$     2,648,525$     3,674,502$     4,799,195$     6,719,603$       8,608,085$       10,455,977$     11,785,454$     14,188,396$     

% Planned 1.5% 2.3% 0.1% 2.4% 4.7% 7.7% 7.2% 7.9% 13.5% 13.3% 13.0% 9.4% 16.9% 100%

% Planned  (CUM) BL1 1.5% 3.8% 3.9% 6.3% 10.9% 18.7% 25.9% 33.8% 47.4% 60.7% 73.7% 83.1% 100.0%

 Planned Value (Baseline2) 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,064,495$     1,378,073$     1,908,732$       1,424,628$       2,106,623$       2,309,535$       881,817$         14,174,117$        

 Planned  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,164,709$     5,542,782$     7,451,514$       8,876,142$       10,982,765$     13,292,300$     14,174,117$     

% Planned 1.1% 2.7% 0.2% 3.3% 4.5% 10.0% 7.5% 9.7% 13.5% 10.1% 14.9% 16.3% 6.2% 100.00%

% Planned  (CUM) BL2 1.1% 3.8% 4.0% 7.3% 11.8% 21.9% 29.4% 39.1% 52.6% 62.6% 77.5% 93.8% 100.0%

Actual Value 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,064,495$     1,357,255$     5,521,964$         

Actual  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,164,709$     5,521,964$     

% Actual 1.1% 2.7% 0.2% 3.3% 4.5% 10.0% 7.5% 9.6% 39.0%

% Actual (CUM) 1.1% 3.8% 4.0% 7.3% 11.8% 21.9% 29.4% 39.0%

`

360 Calender Days 

18-May-15

TO . No. AID- 294-TO-15-00005
Road Project 1, Qabatiya Al Jalameh Road Project
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Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Road Project 1, QabatiyRoad Project 1, Qabatiya Al Jalameh Road ProjectRoad Project 1, Qabatiya Al Jalameh Road Project 363d 18-May-15 11-May-16 18-May-15 A 14-May-16 -3d

MilestonesMilestonesMilestones 363d 18-May-15 11-May-16 18-May-15 A 14-May-16 -3d

General MilestoneGeneral MilestoneGeneral Milestone 282d 18-May-15 11-May-16 18-May-15 A 14-May-16 -2d

QJR-MS1000 Start Date NTP 100% 0d 18-May-15 18-May-15 A

QJR-MS1010 Completion Qabatiya - Al Jalameh Road 0% 0d 11-May-16 14-May-16 -2d

Intermediate MilestonesIntermediate MilestonesIntermediate Milestones 357d 20-May-15 09-May-16 20-May-15 A 10-May-16 1d

Preconstuction MilestonPreconstuction MilestonesPreconstuction Milestones 74d 25-May-15 07-Sep-15 25-May-15 A 08-Sep-15 A

QJR-MS1030 Start Preconstruction Submittal 100% 0d 25-May-15 25-May-15 A

QJR-MS1040 Finish  Preconstruction Submittal 100% 0d 07-Sep-15 08-Sep-15 A

MobilizationMobilizationMobilization 32d 20-May-15 01-Jul-15 20-May-15 A 18-Jun-15 A

QJR-MS1050 Start Mobilization 100% 0d 20-May-15 20-May-15 A

QJR-MS1060 Finish Mobilization 100% 0d 01-Jul-15 18-Jun-15 A

Shop DrawingShop DrawingShop Drawing 199d 15-Jun-15 02-Mar-16 15-Jun-15 A 02-Mar-16 58d

QJR-MS1070 Start Shop Drawing Submittal 100% 0d 15-Jun-15 15-Jun-15 A

QJR-MS1080 Finish Shop Drawing Submittal 0% 0d 02-Mar-16 02-Mar-16 58d

MaterialMaterialMaterial 226d 24-Jun-15 11-Apr-16 24-Jun-15 A 11-Apr-16 24d

QJR-MS1090 Start Material Submittal 100% 0d 24-Jun-15 24-Jun-15 A

QJR-MS1100 Finish Material submittal 0% 0d 11-Apr-16 11-Apr-16 24d

ConstructionConstructionConstruction 230d 29-Jul-15 09-May-16 22-Jul-15 A 10-May-16 -2d

QJR-MS1110 Start Construction (Ground Breaking) 100% 0d 29-Jul-15 22-Jul-15 A

QJR-MS1120 Finish Construction Phase 0% 0d 09-May-16 10-May-16 -2d

Project DurationProject DurationProject Duration 337d 18-May-15 19-Apr-16 18-May-15 A 14-May-16 -3d

QJR-MS1130 Project Duration  (Calendar  Days) 60.07% 337d 18-May-15 19-Apr-16 18-May-15 A 14-May-16 -3d

QJR-MS1140 Project Duration  (Working  Days) 58.89% 262d 18-May-15 19-Apr-16 18-May-15 A 14-May-16 -2d

QJR-MS1150 Construction Duration  (Working  Days) 43.1% 237d 29-Jul-15 21-Mar-16 18-May-15 A 14-May-16 -3d

Pre Construction PhasePre Construction PhasePre Construction Phase 120d 18-May-15 14-Sep-15 18-May-15 A 08-Sep-15 A

Pre Construction SubmittaPre Construction SubmittalsPre Construction Submittals 79d 25-May-15 14-Sep-15 25-May-15 A 08-Sep-15 A

General SubmittalsGeneral SubmittalsGeneral Submittals 37d 25-May-15 14-Jul-15 25-May-15 A 21-Jul-15 A

QJR-PRC1160 Bank Guarantee Certificates 100% 10d 25-May-15 07-Jun-15 25-May-15 A 26-May-15 A

QJR-PRC1170 Insurances 100% 10d 07-Jun-15 18-Jun-15 07-Jun-15 A 11-Jun-15 A

QJR-PRC1180 Key Personnel Plan 100% 10d 11-Jun-15 24-Jun-15 11-Jun-15 A 24-Jun-15 A

QJR-PRC1200 Subcontractors' profile 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 16-Jun-15 A

QJR-PRC1210 Testing Lab 100% 10d 24-Jun-15 07-Jul-15 24-Jun-15 A 25-Jun-15 A

QJR-PRC1220 USAID Branding Plan 100% 10d 01-Jul-15 14-Jul-15 15-Jul-15 A 21-Jul-15 A

Schedule SubmittalsSchedule SubmittalsSchedule Submittals 25d 25-May-15 28-Jun-15 25-May-15 A 14-Jul-15 A

QJR-PRC1230 Scheduling Qualification Submittals 100% 10d 25-May-15 07-Jun-15 25-May-15 A 26-May-15 A

QJR-PRC1260 Schedule Submittals 100% 10d 02-Jun-15 15-Jun-15 02-Jun-15 A 04-Jun-15 A

QJR-PRC1240 The preliminary Progress Schedule (60-Days Plan of Operation and Project 
Overview Bar Chart)

100% 10d 02-Jun-15 15-Jun-15 02-Jun-15 A 04-Jun-15 A

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

y-15 A 14-May-16

y-15 A 14-May-16

y-15 A 14-May-16

Start Date NTP

Completion Qabatiya - 
y-15 A 10-May-16

ay-15 A 08-Sep-15 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
y-15 A 18-Jun-15 A

Start Mobilization

Finish Mobilization
5-Jun-15 A 02-Mar-16

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
24-Jun-15 A 11-Apr-16

Start Material Submittal

Finish Material submittal
22-Jul-15 A 10-May-16

Start Construction (Ground Breaking)

Finish Construction Pha
y-15 A 14-May-16

y-15 A 08-Sep-15 A

ay-15 A 08-Sep-15 A

ay-15 A 21-Jul-15 A

ay-15 A 14-Jul-15 A
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Activity ID Activity Name Activity %
Complete
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BL2 Start BL2 Finish Start Finish Total
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QJR-PRC1270 CPM-Construction Schedule and S-Curve 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 14-Jul-15 A

Site SubmittalsSite SubmittalsSite Submittals 15d 03-Jun-15 23-Jun-15 04-Jun-15 A 18-Jun-15 A

QJR-PRC1280 Temporary  Project  Sign Plan 100% 10d 03-Jun-15 16-Jun-15 04-Jun-15 A 15-Jun-15 A

QJR-PRC1300 Dumping Areas Plan 100% 10d 10-Jun-15 23-Jun-15 11-Jun-15 A 15-Jun-15 A

QJR-PRC1305 Storage  Yard 100% 10d 03-Jun-15 16-Jun-15 18-Jun-15 A 18-Jun-15 A

Offices SubmittalsOffices SubmittalsOffices Submittals 18d 25-May-15 17-Jun-15 25-May-15 A 22-Jun-15 A

QJR-PRC1310 Field Offices - Equipment Plan 100% 10d 25-May-15 07-Jun-15 25-May-15 A 08-Jun-15 A

QJR-PRC1315 Field Offices Furniture Plan 100% 10d 25-May-15 07-Jun-15 26-May-15 A 22-Jun-15 A

QJR-PRC1320 Field Offices Location & Layout 100% 10d 04-Jun-15 17-Jun-15 04-Jun-15 A 04-Jun-15 A

Safety, Environmental MSafety, Environmental Mitigation , QCP and Method Statement SubmittalsSafety, Environmental Mitigation , QCP and Method Statement Submittals 17d 11-Jun-15 05-Jul-15 11-Jun-15 A 22-Jul-15 A

QJR-PRC1330 QCP-Quality Control Program 100% 10d 11-Jun-15 24-Jun-15 11-Jun-15 A 01-Jul-15 A

QJR-PRC1340 Safety Plan 100% 10d 11-Jun-15 24-Jun-15 11-Jun-15 A 08-Jul-15 A

QJR-PRC1350 Environmental Mitigation Plan 100% 10d 15-Jun-15 28-Jun-15 17-Jun-15 A 18-Jun-15 A

QJR-PRC1360 Method Statement Plan 100% 10d 22-Jun-15 05-Jul-15 22-Jun-15 A 22-Jul-15 A

Existing Survey Plan SuExisting Survey Plan SubmittalsExisting Survey Plan Submittals 25d 01-Jun-15 05-Jul-15 16-Jun-15 A 25-Jun-15 A

QJR-PRC1365 Existing Survey Plan from St. 0+040 to St. 5+300 100% 10d 01-Jun-15 14-Jun-15 16-Jun-15 A 25-Jun-15 A

QJR-PRC1370 Existing Survey Plan  from St. 5+300 to St. 8+875 100% 10d 01-Jun-15 14-Jun-15 22-Jun-15 A 25-Jun-15 A

QJR-PRC1372 Existing Survey Plan  from St. 10+570 to St. 14+153 100% 10d 18-Jun-15 01-Jul-15 22-Jun-15 A 25-Jun-15 A

QJR-PRC1374 Existing Survey Plan  from St. 8+875 to St. 10+570 100% 10d 22-Jun-15 05-Jul-15 22-Jun-15 A 25-Jun-15 A

Dilapidation Survey SubDilapidation Survey SubmittalsDilapidation Survey Submittals 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1390 Dilapidation Survey from St. 5+300 to St. 8+875 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1380 Dilapidation Survey from St. 8+875 to St. 10+570 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1375 Dilapidation Survey from St. 0+040 to St. 5+300 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1610 Dilapidation Survey from St. 10+570 to St. 14+153 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

Risk Management Plan Risk Management Plan SubmittalsRisk Management Plan Submittals 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1420 Risk Management Plan from St. 5+300 to St. 8+875 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1410 Risk Management Plan from St. 8+875 to St. 10+570 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1400 Risk Management Plan from St. 0+000 to St. 5+300 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

QJR-PRC1620 Risk Management Plan from St. 10+570 to St. 14+153 100% 10d 15-Jun-15 28-Jun-15 15-Jun-15 A 17-Jun-15 A

Traffic Control Plan SubTraffic Control Plan SubmittalsTraffic Control Plan Submittals 61d 18-Jun-15 14-Sep-15 24-Jun-15 A 08-Sep-15 A

QJR-PRC1450 Traffic Control Plan from St. 5+300 to St. 8+875 100% 10d 18-Jun-15 01-Jul-15 24-Jun-15 A 05-Jul-15 A

QJR-PRC1430 Traffic Control Plan from St. 0+000 to St. 5+300 100% 10d 18-Jun-15 01-Jul-15 24-Jun-15 A 05-Jul-15 A

QJR-PRC1440 Traffic Control Plan from St. 8+875 to St. 10+570 100% 10d 24-Jun-15 07-Jul-15 24-Jun-15 A 05-Jul-15 A

QJR-PRC1630 Traffic Control Plan from St. 10+570 to St. 14+153 100% 10d 24-Jun-15 07-Jul-15 24-Jun-15 A 05-Jul-15 A

QJR-PRC1640-N Traffic Plan for Sharp Curves from St.5+800 to St.8+200 100% 10d 01-Sep-15 14-Sep-15 27-Aug-15 A 08-Sep-15 A

QJR-PRC1650-N Traffic Plan for Roundabouts 100% 10d 01-Sep-15 14-Sep-15 31-Aug-15 A 08-Sep-15 A

Conformed Drawings and Conformed Drawings and CoordinationConformed Drawings and Coordination 45d 18-May-15 01-Jul-15 18-May-15 A 02-Jul-15 A

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

Jun-15 A 18-Jun-15 A

ay-15 A 22-Jun-15 A

-Jun-15 A 22-Jul-15 A

6-Jun-15 A 25-Jun-15 A
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y-15 A 02-Jul-15 A
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QJR-PRC1460 Final for Construction Drawing (Conformed) 100% 0d 18-May-15 18-May-15 A

QJR-PRC1470 Coordination with Israeli authorities for approval and permit area C 100% 45d 18-May-15 01-Jul-15 18-May-15 A 02-Jul-15 A

Mobilization OfficesMobilization OfficesMobilization Offices 4d 13-Jun-15 16-Jun-15 03-Jun-15 A 30-Jun-15 A

QJR-PRC1480 Supply and install Office Furniture's and Supplies 100% 3d 13-Jun-15 15-Jun-15 03-Jun-15 A 30-Jun-15 A

QJR-PRC1490 Supply and install Office IT Equipments & Applience 100% 3d 14-Jun-15 16-Jun-15 06-Jun-15 A 30-Jun-15 A

Mobilization siteMobilization siteMobilization site 25d 20-May-15 17-Jun-15 20-May-15 A 05-Jul-15 A

QJR-PRC1500 Mobilization Total Cost (4.0%) 100% 0d 20-May-15 20-May-15 20-May-15 A 18-Jun-15 A

QJR-PRC1510 Site Hand Over 100% 1d 20-May-15 21-May-15 20-May-15 A 21-May-15 A

QJR-PRC1530 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

100% 10d 26-May-15 07-Jun-15 26-May-15 A 14-Jun-15 A

QJR-PRC1550 Install Temporary Project Sign 100% 1d 17-Jun-15 17-Jun-15 24-Jun-15 A 24-Jun-15 A

QJR-PRC1555 Start preparation of Storage yard 100% 1d 17-Jun-15 17-Jun-15 30-Jun-15 A 30-Jun-15 A

QJR-PRC1520 Checking With CMC Existing-Bench Marks, Survey Control Points 100% 2d 21-May-15 24-May-15 05-Jul-15 A 05-Jul-15 A

Start Implementation traffiStart Implementation traffic control planStart Implementation traffic control plan 16d 08-Jul-15 03-Aug-15 04-Jul-15 A 06-Aug-15 A

Group #1 from St. 0+040Group #1 from St. 0+040 to St.8+875Group #1 from St. 0+040 to St.8+875 1d 01-Aug-15 01-Aug-15 09-Jul-15 A 06-Aug-15 A

QJR-PRC1560 Start Implementation traffic control plan from St. 0+040 to St. 5+300 100% 0d 01-Aug-15 09-Jul-15 A

QJR-PRC1570 Start Implementation traffic control plan  from St. 5+300 to St. 8+875 100% 0d 01-Aug-15 06-Aug-15 A

Group #2 from St. 14+15Group #2 from St. 14+152 to St. 8+875Group #2 from St. 14+152 to St. 8+875 16d 08-Jul-15 03-Aug-15 04-Jul-15 A 23-Jul-15 A

QJR-PRC1580 Start Implementation traffic control plan  from St. 14+153 to St. 10+570 100% 0d 08-Jul-15 04-Jul-15 A

QJR-PRC1590 Start Implementation traffic control plan  from St. 8+875 to St. 10+570 100% 0d 03-Aug-15 23-Jul-15 A

Construction PhaseConstruction PhaseConstruction Phase 331d 15-Jun-15 09-May-16 15-Jun-15 A 10-May-16 1d

Construction SubmittalsConstruction SubmittalsConstruction Submittals 212d 15-Jun-15 11-Apr-16 15-Jun-15 A 11-Apr-16 22d

Shop Drawing SubmittaShop Drawing SubmittalsShop Drawing Submittals 192d 15-Jun-15 14-Mar-16 15-Jun-15 A 08-Mar-16 39d

Group #1 from St. 0+0Group #1 from St. 0+040 to St.8+875Group #1 from St. 0+040 to St.8+875 192d 15-Jun-15 14-Mar-16 15-Jun-15 A 08-Mar-16 39d

Plan Profile and CrosPlan Profile and Cross SectionsPlan Profile and Cross Sections 140d 15-Jun-15 31-Dec-15 15-Jun-15 A 17-Jan-16 42d

Crew #1 from St. 0Crew #1 from St. 0+040 to St. 5+300Crew #1 from St. 0+040 to St. 5+300 125d 15-Jun-15 10-Dec-15 15-Jun-15 A 17-Jan-16 39d

QJR-SD1000 Phase One  from St. 0+040 to St. 0+500 100% 22d 15-Jun-15 14-Jul-15 15-Jun-15 A 08-Jul-15 A

QJR-SD1010 Phase Two  from St. 0+500 to St. 1+050 100% 22d 15-Jun-15 14-Jul-15 15-Jun-15 A 08-Jul-15 A

QJR-SD1020 Phase Three  from St. 1+050 to St. 1+620 100% 22d 22-Jul-15 20-Aug-15 30-Jul-15 A 22-Sep-15 A

QJR-SD1030 Phase Four  from St. 1+620 to St. 1+950 100% 22d 02-Aug-15 31-Aug-15 30-Jul-15 A 22-Sep-15 A

QJR-SD1090 Phase Ten  from St. 3+750 to St. 4+360 100% 22d 25-Aug-15 27-Sep-15 06-Aug-15 A 20-Aug-15 A

QJR-SD1100 Phase Eleven  from St. 4+360 to St. 4+900 100% 22d 30-Aug-15 30-Sep-15 06-Aug-15 A 17-Aug-15 A

QJR-SD1110 Phase Twelve  from St. 4+900 to St. 5+100 100% 22d 02-Sep-15 05-Oct-15 06-Aug-15 A 17-Aug-15 A

QJR-SD1080 Phase Nine  from St. 3+150 to St. 3+750 100% 22d 06-Sep-15 07-Oct-15 16-Aug-15 A 20-Aug-15 A

QJR-SD1120 Phase Thirteen  Roundabout from St. 5+100 to St. 5+300 100% 22d 01-Sep-15 04-Oct-15 06-Sep-15 A 05-Nov-15 A

QJR-SD1050 Phase Six  from St. 2+250 to St. 2+470 100% 22d 06-Sep-15 07-Oct-15 07-Sep-15 A 12-Nov-15 A

QJR-SD1060 Phase Seven  from St. 2+470 to St. 2+700 100% 22d 09-Sep-15 12-Oct-15 07-Sep-15 A 12-Nov-15 A

QJR-SD1070 Phase Eight from St. 2+700 to St. 3+150 100% 22d 14-Sep-15 15-Oct-15 07-Sep-15 A 12-Nov-15 A

QJR-SD1040 Phase Five  Roundabout from St. 1+950 to St. 2+250 50% 22d 11-Nov-15 10-Dec-15 17-Nov-15 A 17-Jan-16 0d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

Final for Construction Drawing (Conforme...

Jun-15 A 30-Jun-15 A

y-15 A 05-Jul-15 A

04-Jul-15 A 06-Aug-15 A

09-Jul-15 A 06-Aug-15 A

Start Implementation traffic control pla...

Start Implementation traffic control pla...
04-Jul-15 A 23-Jul-15 A

Start Implementation traffic control pla...

Start Implementation traffic control pla...
5-Jun-15 A 10-May-16

5-Jun-15 A 11-Apr-16

5-Jun-15 A 08-Mar-16

5-Jun-15 A 08-Mar-16

5-Jun-15 A 17-Jan-16

5-Jun-15 A 17-Jan-16
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Crew #2  from  St.Crew #2  from  St. 5+300 to St. 8+875Crew #2  from  St. 5+300 to St. 8+875 127d 01-Jul-15 30-Dec-15 08-Jul-15 A 17-Jan-16 42d

QJR-SD1140 Phase Two from St.8+500 to St. 8+000 100% 22d 07-Jul-15 09-Aug-15 08-Jul-15 A 12-Aug-15 A

QJR-SD1130 Phase One  from St.8+875to St. 8+500 100% 22d 01-Jul-15 03-Aug-15 08-Jul-15 A 12-Aug-15 A

QJR-SD1150 Phase Three  from St.8+000 to St. 7+500 100% 22d 07-Jul-15 09-Aug-15 08-Jul-15 A 17-Aug-15 A

QJR-SD1160 Phase Four from St.7+500 to St. 7+000 100% 22d 02-Aug-15 31-Aug-15 06-Aug-15 A 17-Aug-15 A

QJR-SD1190 Phase Eight  from St. 6+000 to St. 5+300 100% 22d 12-Oct-15 10-Nov-15 23-Aug-15 A 27-Aug-15 A

QJR-SD1200-N Intersection @ St. 7+010 100% 22d 01-Dec-15 30-Dec-15 15-Oct-15 A 17-Nov-15 A

QJR-SD1180 Phase Seven from St.6+500 to St. 6+000 50% 22d 01-Dec-15 30-Dec-15 30-Dec-15 A 17-Jan-16 27d

QJR-SD1170 Phase Six from St.7+000 to St. 6+500 50% 22d 01-Dec-15 30-Dec-15 30-Dec-15 A 17-Jan-16 12d

Concrete curbstoConcrete curbstone and side walkConcrete curbstone and side walk 37d 11-Nov-15 31-Dec-15 06-Sep-15 A 17-Jan-16 40d

QJR-SD1220 Concrete curbstone and side walk Roundabout from St. 5+100 to St. 5+270 100% 22d 02-Dec-15 31-Dec-15 06-Sep-15 A 05-Nov-15 A

QJR-SD1330 Curb stone from Sta.0+400 to Sta.0+645 RHS & from Sta.0+650 to Sta.1+000 
LHS

100% 22d 01-Dec-15 30-Dec-15 29-Oct-15 A 25-Nov-15 A

QJR-SD1210 Concrete curbstone and side walk Roundabout from St. 2+000 to St. 2+160 50% 22d 11-Nov-15 10-Dec-15 17-Nov-15 A 17-Jan-16 29d

Concrete wallsConcrete wallsConcrete walls 43d 01-Oct-15 30-Nov-15 07-Oct-15 A 27-Oct-15 A

QJR-SD1230 Retaining Walls From Sta. 7+390 to Sta. 7+440 LHS,  H= 5.0.m, L =50 100% 22d 01-Oct-15 01-Nov-15 07-Oct-15 A 27-Oct-15 A

QJR-SD1330-N Retaining Walls from Sta.5+790 to Sta.5+825 RHS 100% 22d 01-Nov-15 30-Nov-15 12-Oct-15 A 14-Oct-15 A

Pipes  Culverts for dPipes  Culverts for drainage waterPipes  Culverts for drainage water 122d 01-Sep-15 19-Jan-16 01-Sep-15 A 21-Feb-16 44d

from St. 0+040 to from St. 0+040 to St. 5+300from St. 0+040 to St. 5+300 122d 01-Sep-15 19-Jan-16 01-Sep-15 A 21-Feb-16 44d

Main RoadMain RoadMain Road 122d 01-Sep-15 19-Jan-16 01-Sep-15 A 21-Feb-16 44d

QJR-SD1240 New inlet to be Reconstruction length= 16.0m @ 0+655 100% 22d 01-Sep-15 04-Oct-15 01-Sep-15 A 05-Oct-15 A

QJR-SD1315 New two pipes Dia 1800 mm to be added &new wing walls ,new head walls  to 
be joined to the old HW  At Sta. 4+425 L=17.0m

100% 22d 02-Nov-15 01-Dec-15 10-Sep-15 A 28-Oct-15 A

QJR-SD1310 New Pipe Culvert Dia 1800 mm to be added new Wing/Head Walls to be 
Constructed L=22.0m At Sta. 3+640

100% 22d 02-Nov-15 01-Dec-15 10-Sep-15 A 20-Dec-15 A

QJR-SD1250 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+225 100% 22d 15-Oct-15 15-Nov-15 11-Oct-15 A 25-Nov-15 A

QJR-SD1270 Storm system Roundabout from St. 2+000 to St. 2+160 50% 22d 11-Nov-15 10-Dec-15 17-Nov-15 A 17-Jan-16 17d

QJR-SD1320 Four New Pipe Culvert Dia 1400 to be Constructed  At Sta. 4+760 100% 22d 01-Dec-15 30-Dec-15 26-Nov-15 A 20-Dec-15 A

QJR-SD1260 New inlelt Wing Walls to be constructed, L=16.0 m @Sta. 1+373.3 0% 22d 16-Dec-15 14-Jan-16 03-Jan-16 01-Feb-16 58d

QJR-SD1280 New Pipe Culvert Dia 1000 to be Constructed L=16.0 m, Slope=2.00% @ Sta. 
2+230

0% 22d 09-Dec-15 07-Jan-16 11-Jan-16 09-Feb-16 17d

QJR-SD1290 Pipe Culvert Dia 1000 mm, L=16.0m Slope=2% @ Sta. 2+670 0% 22d 16-Dec-15 14-Jan-16 18-Jan-16 16-Feb-16 17d

QJR-SD1300 New Head Wall to be Constructed for Existing Crossing Pipe Culvert, @ Sta. 
3+263

0% 22d 21-Dec-15 19-Jan-16 21-Jan-16 21-Feb-16 41d

from  St. 5+300 to from  St. 5+300 to St. 8+875from  St. 5+300 to St. 8+875 43d 01-Oct-15 30-Nov-15 07-Oct-15 A 17-Jan-16 42d

Main RoadMain RoadMain Road 43d 01-Oct-15 30-Nov-15 07-Oct-15 A 17-Jan-16 42d

QJR-SD1380 Construct Pipe Culvert 1Dia 1000 mm, L=18.0m Slope=1.00% At Sta. 7+410 100% 22d 01-Oct-15 01-Nov-15 07-Oct-15 A 27-Oct-15 A

QJR-SD1360 Pipe Culvert Dia 1000 mm, L=14.0m Slope=2.00% At Sta. 8+320 100% 22d 15-Oct-15 15-Nov-15 11-Oct-15 A 28-Oct-15 A

QJR-SD1370 Construct Pipe Culvert 1 Dia 1000 mm, L=14.0m Slope=1.00% At Sta. 7+753 50% 22d 01-Nov-15 30-Nov-15 03-Nov-15 A 17-Jan-16 42d

Simple Access RoadSimple Access RoadSimple Access Road 22d 28-Jan-16 28-Feb-16 28-Jan-16 28-Feb-16 45d

QJR-SD1340 Simple access @ Sta. 0+311 LHS , @ Sta. 1+240, 1+360 0% 22d 28-Jan-16 28-Feb-16 28-Jan-16 28-Feb-16 34d

QJR-SD1350 Simple access @ 3+260 RHS 0% 22d 28-Jan-16 28-Feb-16 28-Jan-16 28-Feb-16 34d

QJR-SD1400 Simple access @ Sta. 6+085 LHS & & @t Sta. 7+590 RHS 0% 22d 28-Jan-16 28-Feb-16 28-Jan-16 28-Feb-16 34d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

08-Jul-15 A 17-Jan-16

06-Sep-15 A 17-Jan-16

07-Oct-15 A 27-Oct-15 A

01-Sep-15 A 21-Feb-16

01-Sep-15 A 21-Feb-16

01-Sep-15 A 21-Feb-16

07-Oct-15 A 17-Jan-16

07-Oct-15 A 17-Jan-16

28-Jan-16 28-Feb-16
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QJR-SD1410 Simple access @ At Sta. 7+013 RHS 0% 22d 28-Jan-16 28-Feb-16 28-Jan-16 28-Feb-16 34d

QJR-SD1390 Simple access @ At Sta. 8+423 RHS 0% 22d 28-Jan-16 28-Feb-16 28-Jan-16 28-Feb-16 45d

Road furnishingRoad furnishingRoad furnishing 78d 26-Nov-15 14-Mar-16 06-Sep-15 A 08-Mar-16 25d

QJR-SD1430 Street Lighting Poles  Roundabout from St. 5+100 to St. 5+270 100% 22d 14-Feb-16 14-Mar-16 06-Sep-15 A 05-Nov-15 A

QJR-SD1420 Street Lighting Poles Roundabout from St. 2+000 to St. 2+160 50% 22d 26-Nov-15 27-Dec-15 17-Nov-15 A 17-Jan-16 29d

QJR-SD1440 Road Marking 0% 22d 07-Feb-16 08-Mar-16 07-Feb-16 08-Mar-16 25d

OtherOtherOther 22d 01-Dec-15 30-Dec-15 19-Oct-15 A 25-Oct-15 A

QJR-SD1440-N Proposed 12'' cossing sleeves from St. 0+055 to St. 8+875 100% 22d 01-Dec-15 30-Dec-15 19-Oct-15 A 25-Oct-15 A

Group #2 from St. 8+8Group #2 from St. 8+875 to St. 14+152Group #2 from St. 8+875 to St. 14+152 171d 01-Jul-15 02-Mar-16 16-Jun-15 A 02-Mar-16 41d

Plan Profile and CrosPlan Profile and Cross SectionsPlan Profile and Cross Sections 76d 01-Jul-15 20-Oct-15 16-Jun-15 A 11-Nov-15 A

Crew #1 from St. 8Crew #1 from St. 8+875 to St.10+570Crew #1 from St. 8+875 to St.10+570 76d 01-Jul-15 20-Oct-15 16-Jun-15 A 11-Nov-15 A

QJR-SD1570 Phase One  from St. 8+875 toSt. 9+100 100% 22d 06-Jul-15 06-Aug-15 16-Jun-15 A 15-Jul-15 A

QJR-SD1550 Phase Two  from   St. 9+320 to St. 9+700 100% 22d 07-Jul-15 09-Aug-15 16-Jun-15 A 15-Jul-15 A

QJR-SD1540 Phase Three  from St. 9+700 to St. 10+000 100% 22d 10-Aug-15 08-Sep-15 16-Jun-15 A 11-Aug-15 A

QJR-SD1530 Phase Four   from St. 10+000 to St. 10+570 100% 22d 01-Jul-15 03-Aug-15 09-Jul-15 A 11-Aug-15 A

QJR-SD1560 Phase Five Roundabout from St. 9+100 to St. 9+320 100% 22d 17-Sep-15 20-Oct-15 20-Sep-15 A 11-Nov-15 A

Crew #2 from St. 1Crew #2 from St. 10+570 to St. 14+152Crew #2 from St. 10+570 to St. 14+152 74d 02-Jul-15 20-Oct-15 07-Jul-15 A 11-Oct-15 A

QJR-SD1580 Phase Nine Intersection from St. 13+980 to St. 14+150 100% 22d 10-Sep-15 13-Oct-15 07-Jul-15 A 02-Aug-15 A

QJR-SD1450 Phase One  from St. 13+980 to St.13+425 100% 22d 02-Jul-15 05-Aug-15 07-Jul-15 A 02-Aug-15 A

QJR-SD1460 Phase Two  from St. 13+425 to St. 13+000 100% 22d 02-Jul-15 05-Aug-15 07-Jul-15 A 02-Aug-15 A

QJR-SD1510 Phase Seven  from St. 11+350 to St. 11+000 100% 22d 09-Sep-15 12-Oct-15 26-Jul-15 A 13-Sep-15 A

QJR-SD1520 Phase Eight from St. 11+000 to St. 10+570 100% 22d 16-Sep-15 19-Oct-15 26-Jul-15 A 13-Sep-15 A

QJR-SD1480 Phase Four  from St. 12+500 to St. 12+000 100% 22d 16-Aug-15 14-Sep-15 27-Jul-15 A 20-Aug-15 A

QJR-SD1490 Phase Five  from St. 12+000 to St. 11+550 100% 22d 26-Aug-15 28-Sep-15 27-Jul-15 A 16-Aug-15 A

QJR-SD1470 Phase Three  from St. 13+000 to St. 12+500 100% 22d 06-Aug-15 06-Sep-15 30-Jul-15 A 20-Aug-15 A

QJR-SD1500 Phase Six  Roundabout from St. 11+550 to St. 11+350 100% 22d 17-Sep-15 20-Oct-15 14-Sep-15 A 11-Oct-15 A

Concrete wallsConcrete wallsConcrete walls 22d 01-Dec-15 30-Dec-15 27-Oct-15 A 17-Nov-15 A

QJR-SD1500-N Retaining wall from St. 11+500 to St. 11+543.7 LHS 100% 22d 01-Dec-15 30-Dec-15 27-Oct-15 A 17-Nov-15 A

Culverts for drainageCulverts for drainage waterCulverts for drainage water 92d 22-Jul-15 30-Nov-15 27-Jul-15 A 17-Jan-16 66d

Crew #1 from St. 8Crew #1 from St. 8+875 to St.10+570Crew #1 from St. 8+875 to St.10+570 85d 22-Jul-15 19-Nov-15 27-Jul-15 A 17-Jan-16 66d

Main RoadMain RoadMain Road 85d 22-Jul-15 19-Nov-15 27-Jul-15 A 17-Jan-16 66d

QJR-SD1690 Extended, New Head/ Wing Walls to be Constructed @Sta. 9+555 100% 22d 22-Jul-15 20-Aug-15 27-Jul-15 A 15-Sep-15 A

QJR-SD1680 Extended,New Head/ Wing Walls  for the inlet At Sta. 10+394 100% 22d 01-Sep-15 04-Oct-15 25-Aug-15 A 02-Sep-15 A

QJR-SD1670 Existing Pipe Culvert, New Head Wall shall be Constructed for the outlet At Sta. 
10+560

50% 22d 21-Oct-15 19-Nov-15 11-Oct-15 A 17-Jan-16 62d

Crew #2 from St. 1Crew #2 from St. 10+570 to St. 14+152Crew #2 from St. 10+570 to St. 14+152 63d 01-Sep-15 30-Nov-15 30-Aug-15 A 17-Jan-16 50d

Main RoadMain RoadMain Road 63d 01-Sep-15 30-Nov-15 30-Aug-15 A 17-Jan-16 50d

QJR-SD1620 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 
13+580

100% 22d 17-Sep-15 20-Oct-15 30-Aug-15 A 22-Sep-15 A

QJR-SD1640 Pipe Culvert At Sta. 11+560,  2 Dia 800 mm, L= 18 m At Sta. 11+560 50% 22d 29-Sep-15 28-Oct-15 16-Sep-15 A 17-Jan-16 24d

QJR-SD1610 Pipe Culvert @ Sta. 13+965, 1Dia 1000 mm, L= 14.0 m, Slope= 1.00 % At Sta. 
13+965

50% 22d 01-Sep-15 04-Oct-15 17-Sep-15 A 17-Jan-16 24d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

06-Sep-15 A 08-Mar-16

19-Oct-15 A 25-Oct-15 A

6-Jun-15 A 02-Mar-16

6-Jun-15 A 11-Nov-15 A

6-Jun-15 A 11-Nov-15 A

07-Jul-15 A 11-Oct-15 A

27-Oct-15 A 17-Nov-15 A

27-Jul-15 A 17-Jan-16

27-Jul-15 A 17-Jan-16

27-Jul-15 A 17-Jan-16

30-Aug-15 A 17-Jan-16

30-Aug-15 A 17-Jan-16
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QJR-SD1630 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 
13+140

100% 22d 22-Sep-15 25-Oct-15 20-Sep-15 A 13-Oct-15 A

QJR-SD1650 Pipe Culvert 1 Dia 600 mm, L= 21 m At Sta. 11+440 50% 22d 04-Oct-15 02-Nov-15 19-Oct-15 A 17-Jan-16 24d

QJR-SD1660 Pipe Culvert @ Sta. 11+253, 1Dia 1000 mm 100% 22d 01-Nov-15 30-Nov-15 27-Oct-15 A 16-Dec-15 A

Concrete curbstone Concrete curbstone and side walkConcrete curbstone and side walk 44d 15-Nov-15 13-Jan-16 14-Sep-15 A 11-Nov-15 A

QJR-SD1760 Concrete curbstone and side walk Roundabout from St. 11+550 to St. 11+350 100% 22d 15-Nov-15 14-Dec-15 14-Sep-15 A 11-Oct-15 A

QJR-SD1770 Concrete curbstone and side walk  Roundabout from St. 9+320 to St. 9+100 100% 22d 15-Dec-15 13-Jan-16 20-Sep-15 A 11-Nov-15 A

Simple Access RoadSimple Access RoadSimple Access Road 22d 13-Jan-16 14-Feb-16 13-Jan-16 14-Feb-16 54d

QJR-SD1700 Simple Access Road At Sta. 13+941.88 LHS & At Sta. 13+144 RHS 0% 22d 13-Jan-16 14-Feb-16 13-Jan-16 14-Feb-16 54d

QJR-SD1710 Simple Access Road At Sta. 12+668 LHS 0% 22d 13-Jan-16 14-Feb-16 13-Jan-16 14-Feb-16 54d

QJR-SD1720 Simple Access Road At Sta. 12+215 RHS 0% 22d 13-Jan-16 14-Feb-16 13-Jan-16 14-Feb-16 54d

QJR-SD1730 Simple Access Road At Sta. 11+895 LHS, At Sta. 11+555 LHS 0% 22d 13-Jan-16 14-Feb-16 13-Jan-16 14-Feb-16 54d

QJR-SD1740 Simple Access Road  At Sta. 10+970 RHS 0% 22d 13-Jan-16 14-Feb-16 13-Jan-16 14-Feb-16 54d

QJR-SD1750 Simple Access Road At Sta. 10+214 RHS, At Sta. 9+672.69 LHS, At Sta. 9+728 
LHS, At Sta. 9+864 RHS

0% 22d 13-Jan-16 14-Feb-16 13-Jan-16 14-Feb-16 46d

Road furnishingRoad furnishingRoad furnishing 56d 15-Dec-15 02-Mar-16 14-Sep-15 A 02-Mar-16 29d

QJR-SD1780 Street Lighting Poles Roundabout from St. 11+550 to St. 11+350 100% 22d 15-Dec-15 13-Jan-16 14-Sep-15 A 11-Oct-15 A

QJR-SD1790 Street Lighting Poles  Roundabout from St. 9+320 to St. 9+100 100% 22d 14-Jan-16 14-Feb-16 20-Sep-15 A 11-Nov-15 A

QJR-SD1800 Road Marking 0% 22d 01-Feb-16 02-Mar-16 01-Feb-16 02-Mar-16 29d

Material SubmittalsMaterial SubmittalsMaterial Submittals 204d 24-Jun-15 11-Apr-16 24-Jun-15 A 11-Apr-16 22d

Sub-Base and Base CSub-Base and Base CourseSub-Base and Base Course 50d 07-Jul-15 17-Sep-15 08-Jul-15 A 02-Aug-15 A

QJR-MT1010 Base Course Source 100% 22d 07-Jul-15 10-Aug-15 08-Jul-15 A 02-Aug-15 A

QJR-MT1000 Sub Base Course Source 100% 22d 07-Jul-15 10-Aug-15 08-Jul-15 A 02-Aug-15 A

QJR-MT1110 Topping Source 100% 22d 19-Aug-15 17-Sep-15 29-Jul-15 A 02-Aug-15 A

Reinforcement ConcrReinforcement ConcreteReinforcement Concrete 180d 05-Jul-15 16-Mar-16 05-Jul-15 A 16-Mar-16 40d

QJR-MT1015 Steel Reinforcement 100% 22d 05-Jul-15 05-Aug-15 05-Jul-15 A 21-Sep-15 A

QJR-MT1020 Waterproofing Material 100% 22d 09-Jul-15 12-Aug-15 07-Jul-15 A 13-Jul-15 A

QJR-MT1030 Concrete Mix Design including Cement type 100% 22d 02-Aug-15 31-Aug-15 09-Aug-15 A 29-Sep-15 A

QJR-MT1050 Concrete Repair 0% 22d 16-Feb-16 16-Mar-16 16-Feb-16 16-Mar-16 40d

Storm SystemStorm SystemStorm System 111d 05-Jul-15 10-Dec-15 05-Jul-15 A 17-Jan-16 83d

QJR-MT1070 UPVC 100% 22d 05-Jul-15 05-Aug-15 05-Jul-15 A 10-Aug-15 A

QJR-MT1075 Concrete joint sealant material 100% 22d 05-Jul-15 05-Aug-15 05-Jul-15 A 08-Jul-15 A

QJR-MT1060 Concrete Pipes 100% 22d 06-Jul-15 09-Aug-15 09-Jul-15 A 13-Jul-15 A

QJR-MT1040 lokfix materail 100% 22d 11-Nov-15 10-Dec-15 19-Oct-15 A 21-Oct-15 A

QJR-MT1090 catch basin 50% 22d 22-Oct-15 22-Nov-15 21-Oct-15 A 17-Jan-16 29d

QJR-MT1100 catch basin cover 50% 22d 22-Oct-15 22-Nov-15 21-Oct-15 A 17-Jan-16 33d

AsphaltAsphaltAsphalt 33d 24-Jun-15 12-Aug-15 24-Jun-15 A 15-Oct-15 A

QJR-MT1120 Prime Coat 100% 22d 24-Jun-15 28-Jul-15 24-Jun-15 A 01-Jul-15 A

QJR-MT1130 Tack Coat 100% 22d 24-Jun-15 28-Jul-15 24-Jun-15 A 01-Jul-15 A
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QJR-MT1150 Bituminous Wearing Course-Mix Design 100% 22d 09-Jul-15 12-Aug-15 08-Jul-15 A 02-Aug-15 A

QJR-MT1140 Bituminous Binder Course-Mix Design 100% 22d 08-Jul-15 11-Aug-15 09-Jul-15 A 15-Oct-15 A

Road furnishingRoad furnishingRoad furnishing 198d 05-Jul-15 11-Apr-16 05-Jul-15 A 11-Apr-16 22d

QJR-MT1160 Cat eyes 100% 22d 05-Jul-15 05-Aug-15 05-Jul-15 A 21-Sep-15 A

QJR-MT1165 Guard Rail 100% 22d 07-Jul-15 10-Aug-15 07-Jul-15 A 22-Sep-15 A

QJR-MT1170 Thermoplastic paint 50% 22d 23-Aug-15 21-Sep-15 13-Aug-15 A 17-Jan-16 62d

QJR-MT1190 Traffic sign 50% 22d 01-Sep-15 04-Oct-15 30-Aug-15 A 17-Jan-16 61d

QJR-MT1210 Curbstone paint material 0% 22d 15-Feb-16 16-Mar-16 15-Feb-16 16-Mar-16 19d

QJR-MT1200 Galvanized steel Handrail 0% 22d 10-Mar-16 11-Apr-16 10-Mar-16 11-Apr-16 22d

OothersOothersOothers 105d 03-Aug-15 30-Dec-15 14-Jul-15 A 17-Jan-16 83d

QJR-MT1220 Curbstone 100% 22d 03-Aug-15 02-Sep-15 14-Jul-15 A 27-Jul-15 A

QJR-MT1230 Interlocking Blocks 100% 22d 05-Oct-15 04-Nov-15 14-Jul-15 A 27-Jul-15 A

QJR-MT1225 Street Lighting 50% 22d 29-Sep-15 29-Oct-15 26-Jul-15 A 17-Jan-16 29d

QJR-MT1235-N Samples for Electricity warning plate and warning tape 100% 22d 01-Dec-15 30-Dec-15 16-Nov-15 A 19-Nov-15 A

ProcurementsProcurementsProcurements 20d 07-Jan-16 31-Jan-16 08-Feb-16 03-Mar-16 48d

QJR-PRQ1250 Order Street Lighting Poles 0% 0d 07-Jan-16 08-Feb-16 48d

QJR-PRQ1260 Delivery  Street Lighting Poles 0% 0d 31-Jan-16 03-Mar-16 48d

ConstructionConstructionConstruction 294d 22-Jul-15 09-May-16 22-Jul-15 A 10-May-16 1d

Group #1 Main Road  froGroup #1 Main Road  from St. 0+055 to St.8+875Group #1 Main Road  from St. 0+055 to St.8+875 289d 22-Jul-15 05-May-16 22-Jul-15 A 05-May-16 3d

Crew #1 Main Road frCrew #1 Main Road from St. 0+055 to St. 5+300Crew #1 Main Road from St. 0+055 to St. 5+300 232d 22-Jul-15 04-May-16 22-Jul-15 A 05-May-16 2d

Phase One  Main RoPhase One  Main Road from St. 0+055 to St. 0+500Phase One  Main Road from St. 0+055 to St. 0+500 191d 22-Jul-15 15-Mar-16 22-Jul-15 A 15-Mar-16 43d

QJR-CT1000 Maintain traffic control and safety plan [Partially closed / access to Israeli 
authorities Area C]

75.13% 191d 22-Jul-15 15-Mar-16 22-Jul-15 A 15-Mar-16 43d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 178d 22-Jul-15 29-Feb-16 22-Jul-15 A 29-Feb-16 53d

QJR-CT1030 Removing Existing sign @ 0+345 and Existing Guard Rail to be removed From 
Sta. 0+375 to Sta. 0+500 LHS

100% 1d 19-Aug-15 19-Aug-15 22-Jul-15 A 29-Aug-15 A

QJR-CT1010 Road excavation including (cut/fill) to required subgrade LHS from St. 0+055 to 
St. 0+500

100% 5d 22-Jul-15 27-Jul-15 22-Jul-15 A 26-Jul-15 A

QJR-CT1020 Road excavation including (cut/fill) to required subgrade RHS from St. 0+055 to 
St. 0+500

100% 5d 01-Aug-15 05-Aug-15 06-Aug-15 A 13-Aug-15 A

QJR-CT1040 Road excavation including (cut/fill) to required subgrade LHS Simple Access 
Road  @ Sta. 0+311 LHS  L. =13.92 m

0% 1d 29-Feb-16 29-Feb-16 29-Feb-16 29-Feb-16 53d

Pipe CulvertPipe CulvertPipe Culvert 1d 01-Mar-16 01-Mar-16 01-Mar-16 01-Mar-16 55d

QJR-CT1045 Existing Pipe Culvert to be Cleaned @ 0+025 0% 1d 01-Mar-16 01-Mar-16 01-Mar-16 01-Mar-16 55d

SubgradeSubgradeSubgrade 9d 03-Aug-15 12-Aug-15 29-Jul-15 A 27-Aug-15 A

QJR-CT1070 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade LHS
 from St. 0+055 to St. 0+500

100% 5d 03-Aug-15 08-Aug-15 29-Jul-15 A 27-Aug-15 A

QJR-CT1050 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade 
RHS from St. 0+055 to St. 0+500

100% 5d 06-Aug-15 12-Aug-15 09-Aug-15 A 18-Aug-15 A

Sub-base course Sub-base course layersSub-base course layers 148d 27-Aug-15 01-Mar-16 26-Aug-15 A 01-Mar-16 53d

QJR-CT1080 20 cm Thick Sub Base Course- First Layer RHS from St. 0+055 to St. 0+500 100% 5d 27-Aug-15 02-Sep-15 26-Aug-15 A 20-Oct-15 A

QJR-CT1090 20 cm Thick Sub Base Course- First Layer LHS from St. 0+055 to St. 0+500 100% 5d 02-Sep-15 08-Sep-15 26-Aug-15 A 20-Oct-15 A

QJR-CT1100 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+055 to St. 0+500 100% 5d 08-Oct-15 13-Oct-15 12-Oct-15 A 02-Nov-15 A

QJR-CT1110 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+055 to St. 0+500 100% 5d 14-Oct-15 19-Oct-15 12-Oct-15 A 02-Nov-15 A

QJR-CT1110-N Sub Base Course for simple access 0% 1d 01-Mar-16 01-Mar-16 01-Mar-16 01-Mar-16 53d

Base-course layersBase-course layersBase-course layers 97d 01-Nov-15 02-Mar-16 02-Nov-15 A 02-Mar-16 53d
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22-Jul-15 A 05-May-16
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QJR-CT1130 15 cm Thick  Base Course Layer LHS from St. 0+055 to St. 0+500 100% 5d 07-Nov-15 11-Nov-15 02-Nov-15 A 14-Nov-15 A

QJR-CT1120 15 cm Thick Base Course Layer RHS from St. 0+055 to St. 0+500 100% 5d 01-Nov-15 05-Nov-15 02-Nov-15 A 14-Nov-15 A

QJR-CT1130-N 15 cm Thick Base Course Layer for simple access 0% 1d 02-Mar-16 02-Mar-16 02-Mar-16 02-Mar-16 53d

Apshalt BinderApshalt BinderApshalt Binder 4d 14-Nov-15 18-Nov-15 14-Nov-15 A 15-Nov-15 A

QJR-CT1150 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+055 to St. 
0+500

100% 2d 17-Nov-15 18-Nov-15 14-Nov-15 A 15-Nov-15 A

QJR-CT1140 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 0+055 to St. 
0+500

100% 2d 14-Nov-15 16-Nov-15 14-Nov-15 A 15-Nov-15 A

Curb StoneCurb StoneCurb Stone 5d 17-Jan-16 23-Jan-16 17-Jan-16 23-Jan-16 38d

QJR-CT1170 Curb Stone From Sta. 0+055 to Sta. 0+111 RHS and Edg beam From Sta. 
0+055 to Sta. 0+108 RHS

0% 5d 17-Jan-16 23-Jan-16 17-Jan-16 23-Jan-16 38d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 10-Mar-16 15-Mar-16 10-Mar-16 15-Mar-16 43d

QJR-CT1180 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+055 to St. 
0+500

0% 2d 10-Mar-16 12-Mar-16 10-Mar-16* 12-Mar-16 0d

QJR-CT1190 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+055 to St. 
0+500

0% 2d 13-Mar-16 14-Mar-16 13-Mar-16 14-Mar-16 6d

QJR-CT1190-N 6 cm Asphalt Wearing   Course Including prime coat for Simple access 0% 1d 15-Mar-16 15-Mar-16 15-Mar-16 15-Mar-16 43d

Phase Two  Main RoPhase Two  Main Road from St. 0+500 to St. 0+980Phase Two  Main Road from St. 0+500 to St. 0+980 185d 02-Aug-15 19-Mar-16 27-Jul-15 A 19-Mar-16 40d

QJR-CT1200 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C]

65.95% 185d 02-Aug-15 19-Mar-16 27-Jul-15 A 19-Mar-16 40d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 22d 02-Aug-15 26-Aug-15 27-Jul-15 A 31-Aug-15 A

QJR-CT1210 Road excavation including (cut/fill) to required subgrade LHS from St. 0+500 to 
St. 0+980

100% 5d 03-Aug-15 08-Aug-15 27-Jul-15 A 04-Aug-15 A

QJR-CT1230 Road excavation including (cut/fill) to required subgrade RHS from St. 0+500 to 
St. 0+980

100% 5d 02-Aug-15 06-Aug-15 06-Aug-15 A 31-Aug-15 A

QJR-CT1240 Existing Guard Rail to be removed From Sta. 0+500 to Sta. 0+607 LHS 100% 1d 26-Aug-15 26-Aug-15 29-Aug-15 A 29-Aug-15 A

Pipe CulvertPipe CulvertPipe Culvert 121d 01-Oct-15 01-Mar-16 06-Oct-15 A 01-Mar-16 55d

QJR-CT1245 New inlet to be Reconstruction length= 16.0m @ 0+655 90% 25d 01-Oct-15 29-Oct-15 06-Oct-15 A 04-Jan-16 32d

QJR-CT1260 Existing Pipe Culvert Dia 1200 mm to be cleaned @ 0+655 0% 1d 01-Mar-16 01-Mar-16 01-Mar-16 01-Mar-16 55d

SubgradeSubgradeSubgrade 16d 16-Aug-15 02-Sep-15 01-Aug-15 A 17-Sep-15 A

QJR-CT1270 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade LHS
from St. 0+500 to St. 0+980

100% 5d 16-Aug-15 20-Aug-15 01-Aug-15 A 27-Aug-15 A

QJR-CT1265 Finish Subgrade and Filling horizontal Layers for  improvement of subgrade 
RHS from St. 0+500 to St. 0+980

100% 5d 29-Aug-15 02-Sep-15 12-Aug-15 A 17-Sep-15 A

Sub-base course Sub-base course layersSub-base course layers 22d 01-Oct-15 27-Oct-15 30-Sep-15 A 25-Nov-15 A

QJR-CT1290 20 cm Thick Sub Base Course- First Layer LHS from St. 0+500 to St. 0+980 100% 5d 04-Oct-15 10-Oct-15 30-Sep-15 A 10-Nov-15 A

QJR-CT1280 20 cm Thick Sub Base Course- First Layer RHS from St. 0+500 to St. 0+980 100% 5d 01-Oct-15 06-Oct-15 05-Oct-15 A 10-Nov-15 A

QJR-CT1310 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+500 to St. 0+980 100% 5d 22-Oct-15 27-Oct-15 17-Oct-15 A 25-Nov-15 A

QJR-CT1300 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+500 to St. 0+980 100% 5d 17-Oct-15 21-Oct-15 17-Oct-15 A 25-Nov-15 A

Base-course layersBase-course layersBase-course layers 9d 07-Nov-15 18-Nov-15 04-Oct-15 A 08-Dec-15 A

QJR-CT1320 15 cm Thick Base Course-   Layer RHS from St. 0+500 to St. 0+980 100% 5d 07-Nov-15 11-Nov-15 04-Oct-15 A 08-Dec-15 A

QJR-CT1330 15 cm Thick  Base Course-   Layer LHS from St. 0+500 to St. 0+980 100% 5d 12-Nov-15 18-Nov-15 04-Nov-15 A 08-Dec-15 A

Apshalt BinderApshalt BinderApshalt Binder 20d 12-Nov-15 08-Dec-15 13-Nov-15 A 09-Dec-15 A

QJR-CT1340 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 0+690 
to St. 0+980

100% 2d 12-Nov-15 16-Nov-15 13-Nov-15 A 14-Nov-15 A

QJR-CT1350 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+500 to St. 
0+690

100% 2d 06-Dec-15 08-Dec-15 09-Dec-15 A 09-Dec-15 A

CurbstoneCurbstoneCurbstone 5d 23-Jan-16 30-Jan-16 23-Jan-16 30-Jan-16 43d

QJR-CT1350-N Curbstone from St. 0+610-0+840 LHS, 0+650-0+500 RHS & 0+640 -0+990 LHS 0% 5d 23-Jan-16 30-Jan-16 23-Jan-16 30-Jan-16 43d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 15-Mar-16 19-Mar-16 15-Mar-16 19-Mar-16 6d

QJR-CT1370 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+500 to St. 
0+980

0% 2d 15-Mar-16 16-Mar-16 15-Mar-16 16-Mar-16 6d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

14-Nov-15 A 15-Nov-15 A

17-Jan-16 23-Jan-16

10-Mar-16 15-Mar-16

27-Jul-15 A 19-Mar-16

Maintain traffic control and safety plan...

27-Jul-15 A 31-Aug-15 A

06-Oct-15 A 01-Mar-16

01-Aug-15 A 17-Sep-15 A

30-Sep-15 A 25-Nov-15 A

04-Oct-15 A 08-Dec-15 A

13-Nov-15 A 09-Dec-15 A

23-Jan-16 30-Jan-16

15-Mar-16 19-Mar-16
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QJR-CT1380 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+500 to St. 
1+000

0% 2d 17-Mar-16 19-Mar-16 17-Mar-16 19-Mar-16 6d

Phase Three Main RoPhase Three Main Road from St. 0+980 to St. 1+620Phase Three Main Road from St. 0+980 to St. 1+620 186d 06-Aug-15 26-Mar-16 03-Aug-15 A 26-Mar-16 35d

QJR-CT1390 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

63.36% 186d 06-Aug-15 26-Mar-16 03-Aug-15 A 26-Mar-16 35d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 165d 06-Aug-15 29-Feb-16 03-Aug-15 A 29-Feb-16 52d

QJR-CT1430 Road excavation including (cut/fill) to required subgrade LHS from St. 0+980 to 
St. 1+620

95% 21d 10-Aug-15 03-Sep-15 03-Aug-15 A 03-Jan-16 9d

QJR-CT1400 Road excavation including (cut/fill) to required subgrade RHS from St. 0+980 to 
St. 1+620

95% 21d 06-Aug-15 31-Aug-15 06-Aug-15 A 03-Jan-16 9d

QJR-CT1440 Existing Guard Rail to be removed From St. 1+170 1+230 LHS, 1+245 to St. 
1+335 LHS Existing Fence to removed @St. 1+225

0% 1d 09-Dec-15 10-Dec-15 02-Jan-16 03-Jan-16 15d

QJR-CT1450 Simple Access Road excavation including (cut/fill) S  @ Sta. 1+240 LHS@ Sta. 
1+360 LHS

0% 1d 29-Feb-16 29-Feb-16 29-Feb-16 29-Feb-16 52d

Pipe CulvertPipe CulvertPipe Culvert 63d 14-Dec-15 02-Mar-16 21-Dec-15 A 02-Mar-16 54d

QJR-CT1455 New Pipe Culvert  Dia 1000 mm to be Constructed L=16.0m @ Sta. 1+225 60% 14d 14-Dec-15 02-Jan-16 21-Dec-15 A 09-Jan-16 51d

QJR-CT1465 Existing Pipe Culvert  Dia 1200 mm to be cleaned and  New inlelt Wing Walls to 
be constructed, L=16.0 m @Sta. 1+373.3

0% 12d 16-Jan-16 30-Jan-16 02-Feb-16 16-Feb-16 66d

QJR-CT1470 Construct  crossing pipe Culvert Dia 400 mm, L=8.00 m @ Sta. 1+240 Simple 
access

0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 52d

Embankment ConEmbankment ConstructionEmbankment Construction 26d 05-Sep-15 08-Oct-15 17-Aug-15 A 05-Jan-16 11d

QJR-CT1480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 0+980 to St. 1+620

85% 21d 10-Sep-15 08-Oct-15 17-Aug-15 A 05-Jan-16 11d

QJR-CT1475 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 0+980 to St. 1+620

85% 21d 05-Sep-15 03-Oct-15 31-Aug-15 A 05-Jan-16 11d

Sub-base course Sub-base course layersSub-base course layers 59d 17-Dec-15 01-Mar-16 12-Dec-15 A 01-Mar-16 54d

QJR-CT1490 20 cm Thick Sub Base Course- First Layer RHS from St. 0+980 to St. 1+620 30% 8d 17-Dec-15 28-Dec-15 12-Dec-15 A 09-Jan-16 11d

QJR-CT1500 20 cm Thick Sub Base Course- First Layer LHS from St. 0+980 to St. 1+620 30% 8d 28-Dec-15 07-Jan-16 12-Dec-15 A 09-Jan-16 11d

QJR-CT1510 20 cm Thick Sub Base Course- Second  Layer RHS from St. 0+980 to St. 1+620 0% 8d 07-Jan-16 17-Jan-16 09-Jan-16 18-Jan-16 11d

QJR-CT1520 20 cm Thick Sub Base Course- Second  Layer LHS from St. 0+980 to St. 1+620 0% 8d 17-Jan-16 26-Jan-16 18-Jan-16 28-Jan-16 11d

QJR-CT1570-N Sub Base Course for Simple Access 0% 1d 01-Mar-16 01-Mar-16 01-Mar-16 01-Mar-16 54d

Base-course layersBase-course layersBase-course layers 28d 26-Jan-16 03-Mar-16 28-Jan-16 03-Mar-16 52d

QJR-CT1530 15 cm Thick Base Course Layer RHS from St. 0+980 to St. 1+620 0% 8d 26-Jan-16 06-Feb-16 28-Jan-16 07-Feb-16 11d

QJR-CT1540 15 cm Thick  Base Course Layer LHS from St. 0+980 to St. 1+620 0% 8d 06-Feb-16 16-Feb-16 07-Feb-16 18-Feb-16 11d

QJR-CT1540-N 15 cm Thick Base Course Layer for Simple Access 0% 1d 03-Mar-16 03-Mar-16 03-Mar-16 03-Mar-16 52d

Apshalt BinderApshalt BinderApshalt Binder 4d 24-Feb-16 29-Feb-16 25-Feb-16 01-Mar-16 13d

QJR-CT1550 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 0+980 to St. 
1+620

0% 2d 24-Feb-16 27-Feb-16 25-Feb-16 28-Feb-16 13d

QJR-CT1560 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 0+980 to St. 
1+620

0% 2d 27-Feb-16 29-Feb-16 28-Feb-16 01-Mar-16 13d

CurbstoneCurbstoneCurbstone 5d 29-Feb-16 06-Mar-16 01-Mar-16 07-Mar-16 17d

QJR-CT1355-N Curbstone from St. 1+050-1+110 LHS, 1+1100 - 1+120 RHS ,  1+430 -1+610 
LHS & 1+430 - 1+520 rhs

0% 5d 29-Feb-16 06-Mar-16 01-Mar-16 07-Mar-16 17d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 20-Mar-16 26-Mar-16 20-Mar-16 26-Mar-16 35d

QJR-CT1580 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 0+980 to St. 
1+620

0% 2d 20-Mar-16 21-Mar-16 20-Mar-16 21-Mar-16 6d

QJR-CT1590 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 0+980 to St. 
1+620

0% 2d 22-Mar-16 24-Mar-16 22-Mar-16 24-Mar-16 6d

QJR-CT1590-N 6 cm Asphalt Wearing   Course Including prime coat for Simple Access Road 0% 1d 26-Mar-16 26-Mar-16 26-Mar-16 26-Mar-16 35d

Phase Four  Main RoPhase Four  Main Road from St. 1+620 to St. 1+950Phase Four  Main Road from St. 1+620 to St. 1+950 86d 10-Dec-15 03-Apr-16 18-Nov-15 A 27-Mar-16 6d

QJR-CT1600 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

19.39% 86d 10-Dec-15 03-Apr-16 18-Nov-15 A 27-Mar-16 6d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 30d 10-Dec-15 18-Jan-16 18-Nov-15 A 07-Jan-16 9d

QJR-CT1620 Road excavation including (cut/fill) to required subgrade LHS from St. 1+620 to 
St. 1+950

70% 15d 10-Dec-15 30-Dec-15 18-Nov-15 A 07-Jan-16 9d

QJR-CT1610 Road excavation including (cut/fill) to required subgrade RHS from St. 1+620 to 
St. 1+950

70% 15d 30-Dec-15 18-Jan-16 02-Dec-15 A 07-Jan-16 9d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

03-Aug-15 A 26-Mar-16

Maintain traffic control and safety plan...

03-Aug-15 A 29-Feb-16

21-Dec-15 A 02-Mar-16

17-Aug-15 A 05-Jan-16

12-Dec-15 A 01-Mar-16

28-Jan-16 03-Mar-16

25-Feb-16 01-Mar-16

01-Mar-16 07-Mar-16

20-Mar-16 26-Mar-16

18-Nov-15 A 27-Mar-16

Maintain traffic control and safety plan...

18-Nov-15 A 07-Jan-16
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Embankment ConEmbankment ConstructionEmbankment Construction 29d 18-Jan-16 13-Feb-16 09-Dec-15 A 19-Jan-16 20d

QJR-CT1640 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 1+620 to St. 1+950

20% 10d 31-Jan-16 13-Feb-16 09-Dec-15 A 11-Jan-16 26d

QJR-CT1630 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 1+620 to St. 1+950

0% 10d 18-Jan-16 31-Jan-16 07-Jan-16 19-Jan-16 20d

Sub-base course Sub-base course layersSub-base course layers 14d 13-Feb-16 01-Mar-16 28-Jan-16 15-Feb-16 13d

QJR-CT1650 15 cm Thick Sub Base Course- Layer RHS  from St. 1+620 to St. 1+950 0% 7d 13-Feb-16 22-Feb-16 28-Jan-16 06-Feb-16 13d

QJR-CT1660 15 cm Thick Sub Base Course-  Layer LHS  from St. 1+620 to St. 1+950 0% 7d 22-Feb-16 01-Mar-16 06-Feb-16 15-Feb-16 13d

Base-course layersBase-course layersBase-course layers 12d 01-Mar-16 15-Mar-16 18-Feb-16 03-Mar-16 11d

QJR-CT1670 15 cm Thick Base Course Layer RHS  from St. 1+620 to St. 1+950 0% 6d 01-Mar-16 08-Mar-16 18-Feb-16 25-Feb-16 11d

QJR-CT1680 15 cm Thick  Base Course Layer LHS  from St. 1+620 to St. 1+950 0% 6d 08-Mar-16 15-Mar-16 25-Feb-16 03-Mar-16 11d

Apshalt BinderApshalt BinderApshalt Binder 4d 15-Mar-16 20-Mar-16 03-Mar-16 08-Mar-16 11d

QJR-CT1690 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 1+620 to St. 
1+950

0% 2d 15-Mar-16 17-Mar-16 03-Mar-16 06-Mar-16 11d

QJR-CT1700 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 1+620 to St. 
1+950

0% 2d 17-Mar-16 20-Mar-16 06-Mar-16 08-Mar-16 11d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 8d 20-Mar-16 30-Mar-16 08-Mar-16 17-Mar-16 11d

QJR-CT1710 Concrete protection and ditch  from St. 1+620 to St. 1+950 RHS & LHS 0% 8d 20-Mar-16 30-Mar-16 08-Mar-16 17-Mar-16 11d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 30-Mar-16 03-Apr-16 22-Mar-16 27-Mar-16 6d

QJR-CT1720 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 1+620 to St. 
1+950

0% 2d 30-Mar-16 02-Apr-16 22-Mar-16 24-Mar-16 7d

QJR-CT1730 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 1+620 to St. 
1+950

0% 2d 31-Mar-16 03-Apr-16 26-Mar-16 27-Mar-16 6d

Phase Five  Main RoPhase Five  Main Road Roundabout from St. 1+950 to St. 2+250Phase Five  Main Road Roundabout from St. 1+950 to St. 2+250 64d 18-Jan-16 06-Apr-16 18-Jan-16 05-Apr-16 26d

QJR-CT1740 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 64d 18-Jan-16 06-Apr-16 18-Jan-16 05-Apr-16 26d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 8d 18-Jan-16 28-Jan-16 18-Jan-16 26-Jan-16 0d

QJR-CT1750 Road excavation including (cut/fill) to required subgrade RHS from St. 1+950 to 
St. 2+250

0% 4d 18-Jan-16 23-Jan-16 18-Jan-16 21-Jan-16 0d

QJR-CT1760 Existing trees to be relocated @ Sta. 2+125 RHS 0% 1d 18-Jan-16 19-Jan-16 18-Jan-16 18-Jan-16 7d

QJR-CT1770 Road excavation including (cut/fill) to required subgrade LHS from St. 1+950 to 
St. 2+250

0% 4d 23-Jan-16 28-Jan-16 23-Jan-16 26-Jan-16 0d

Embankment ConEmbankment ConstructionEmbankment Construction 7d 28-Jan-16 06-Feb-16 28-Jan-16 04-Feb-16 0d

QJR-CT1815 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 1+950 to St. 2+250

0% 4d 28-Jan-16 02-Feb-16 28-Jan-16 01-Feb-16 0d

QJR-CT1820 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 1+950 to St. 2+250

0% 4d 01-Feb-16 06-Feb-16 01-Feb-16 04-Feb-16 0d

Storm SystemStorm SystemStorm System 10d 06-Feb-16 20-Feb-16 06-Feb-16 18-Feb-16 11d

QJR-CT1795 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and precast 
manholes

0% 5d 06-Feb-16 13-Feb-16 06-Feb-16 11-Feb-16 16d

QJR-CT1790 Crossing Pipe Culvert Dia 400 mm, L=44 m @ Arane/ Sta. 2+085 LHS & RHS 0% 5d 06-Feb-16 13-Feb-16 06-Feb-16 11-Feb-16 11d

QJR-CT1810 UPVC 14 inch  & Catch Basin @ Sta. 2+055 LHS & RHS and Sta. 2+114 
LHS&RHS(Catch Basin No.4)

0% 5d 13-Feb-16 20-Feb-16 13-Feb-16 18-Feb-16 11d

Sub-base course Sub-base course layersSub-base course layers 8d 06-Feb-16 16-Feb-16 06-Feb-16 15-Feb-16 0d

QJR-CT1825 15 cm Thick Sub Base Course- First Layer RHS from St. 1+950 to St. 2+250 0% 4d 06-Feb-16 11-Feb-16 06-Feb-16 09-Feb-16 0d

QJR-CT1830 15 cm Thick Sub Base Course- First Layer LHS from St. 1+950 to St. 2+250 0% 4d 11-Feb-16 16-Feb-16 11-Feb-16 15-Feb-16 0d

Base-course layersBase-course layersBase-course layers 13d 16-Feb-16 03-Mar-16 15-Feb-16 02-Mar-16 0d

QJR-CT1840 15 cm Thick Base Course Layer RHS from St. 1+950 to St. 2+250 0% 4d 16-Feb-16 22-Feb-16 15-Feb-16 21-Feb-16 0d

QJR-CT1850 15 cm Thick  Base Course Layer LHS from St. 1+950 to St. 2+250 0% 4d 22-Feb-16 27-Feb-16 21-Feb-16 25-Feb-16 0d

QJR-CT1860 Foundation & Civil Works of Street Lighting Poles 0% 5d 27-Feb-16 03-Mar-16 25-Feb-16 02-Mar-16 0d

Apshalt BinderApshalt BinderApshalt Binder 4d 03-Mar-16 08-Mar-16 02-Mar-16 07-Mar-16 0d

QJR-CT1870 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 1+950 to St. 
2+250

0% 2d 03-Mar-16 06-Mar-16 02-Mar-16 05-Mar-16 0d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

09-Dec-15 A 19-Jan-16

28-Jan-16 15-Feb-16

18-Feb-16 03-Mar-16

03-Mar-16 08-Mar-16

08-Mar-16 17-Mar-16

22-Mar-16 27-Mar-16

18-Jan-16 05-Apr-16

Maintain traffic control and safety plan...

18-Jan-16 26-Jan-16

28-Jan-16 04-Feb-16

06-Feb-16 18-Feb-16

06-Feb-16 15-Feb-16

15-Feb-16 02-Mar-16

02-Mar-16 07-Mar-16
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QJR-CT1880 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 1+950 to St. 
2+250

0% 2d 06-Mar-16 08-Mar-16 05-Mar-16 07-Mar-16 0d

Curbstone and sidCurbstone and side walkCurbstone and side walk 23d 08-Mar-16 05-Apr-16 07-Mar-16 04-Apr-16 27d

QJR-CT1890 Precast Conc. Curbstone for side walk Roundabout (1) from St. 1+950 to St. 
2+250

0% 5d 08-Mar-16 14-Mar-16 07-Mar-16 13-Mar-16 0d

QJR-CT1900 Precast Conc. Curbstone for Mediane  and island  Roundabout (1) from St. 
1+950 to St. 2+250

0% 5d 14-Mar-16 20-Mar-16 13-Mar-16 19-Mar-16 0d

QJR-CT1910 20 cm base course layer for side walk and Mediane Roundabout (1) from St. 
1+950 to St. 2+250

0% 5d 20-Mar-16 27-Mar-16 19-Mar-16 26-Mar-16 0d

QJR-CT1930 Interlocking Blocks for island  Roundabout (1) from St. 1+950 to St. 2+250 0% 5d 27-Mar-16 02-Apr-16 26-Mar-16 31-Mar-16 2d

QJR-CT1920 Concrete works  for side walk and Mediane  Roundabout (1) from St. 1+950 to 
St. 2+250

0% 5d 27-Mar-16 02-Apr-16 26-Mar-16 31-Mar-16 0d

QJR-CT1935 Install Street Lighting Poles From Sta. 1+964 to Sta. 2+200 Roundabout (1) 
from St. 1+950 to St. 2+250

0% 3d 02-Apr-16 05-Apr-16 31-Mar-16 04-Apr-16 27d

Concrete Ditch anConcrete Ditch and Earth DitchConcrete Ditch and Earth Ditch 2d 02-Apr-16 04-Apr-16 31-Mar-16 03-Apr-16 0d

QJR-CT1940 Earth Ditch From Sta. 2+100 to Sta. 2+170 RHS & LHS 0% 2d 02-Apr-16 04-Apr-16 31-Mar-16 03-Apr-16 0d

QJR-CT1950 Concrete ditch From Sta. 1+950 to StA. 2+070 RHS & LHS 0% 2d 02-Apr-16 04-Apr-16 31-Mar-16 03-Apr-16 0d

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 04-Apr-16 06-Apr-16 03-Apr-16 05-Apr-16 0d

QJR-CT1960 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 1+950 to St. 
2+250

0% 2d 04-Apr-16 06-Apr-16 03-Apr-16 05-Apr-16 0d

QJR-CT1970 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 1+950 to St. 
2+250

0% 2d 04-Apr-16 06-Apr-16 03-Apr-16 05-Apr-16 0d

Phase Six  Main RoaPhase Six  Main Road  from St. 2+250 to St. 2+470Phase Six  Main Road  from St. 2+250 to St. 2+470 72d 12-Dec-15 10-Apr-16 24-Nov-15 A 09-Apr-16 0d

QJR-CT1980 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 72d 12-Dec-15 10-Apr-16 24-Nov-15 A 09-Apr-16 0d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 13d 12-Dec-15 26-Jan-16 24-Nov-15 A 23-Jan-16 50d

QJR-CT2020 Road excavation including (cut/fill) to required subgrade LHS from St. 2+250 to 
St. 2+470

20% 10d 14-Jan-16 26-Jan-16 24-Nov-15 A 11-Jan-16 -2d

QJR-CT2010 Existing trees to be Transplanted @ Sta. 2+325  RHS 0% 1d 12-Dec-15 13-Dec-15 12-Jan-16 12-Jan-16 59d

QJR-CT1990 Road excavation including (cut/fill) to required subgrade RHS from St. 2+250 to 
St. 2+470

0% 10d 12-Dec-15 26-Dec-15 12-Jan-16 23-Jan-16 -2d

Pipe CulvertPipe CulvertPipe Culvert 14d 09-Jan-16 24-Jan-16 11-Feb-16 28-Feb-16 22d

QJR-CT2025 New Pipe Culvert Dia 1000 to be Constructed L=16.0 m, Slope=2.00% @ Sta. 
2+230

0% 14d 09-Jan-16 24-Jan-16 11-Feb-16 28-Feb-16 22d

Embankment ConEmbankment ConstructionEmbankment Construction 25d 26-Dec-15 24-Feb-16 28-Nov-15 A 11-Feb-16 -2d

QJR-CT2040 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 2+250 to St. 2+470

10% 15d 04-Feb-16 24-Feb-16 28-Nov-15 A 18-Jan-16 18d

QJR-CT2030 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 2+250 to St. 2+470

0% 15d 26-Dec-15 13-Jan-16 24-Jan-16 11-Feb-16 -2d

Sub-base course Sub-base course layersSub-base course layers 10d 13-Jan-16 25-Jan-16 13-Feb-16 24-Feb-16 -2d

QJR-CT2050 15 cm Thick Sub Base Course-  Layer RHS from St. 2+250 to St. 2+470 0% 5d 13-Jan-16 19-Jan-16 13-Feb-16 18-Feb-16 -2d

QJR-CT2060 15 cm Thick Sub Base Course-  Layer LHS from St. 2+250 to St. 2+470 0% 5d 19-Jan-16 25-Jan-16 20-Feb-16 24-Feb-16 -2d

Base-course layersBase-course layersBase-course layers 10d 27-Feb-16 09-Mar-16 25-Feb-16 08-Mar-16 1d

QJR-CT2070 15 cm Thick Base Course  Layer RHS from St. 2+250 to St. 2+470 0% 5d 27-Feb-16 03-Mar-16 25-Feb-16 02-Mar-16 1d

QJR-CT2080 15 cm Thick  Base Course Layer LHS from St. 2+250 to St. 2+470 0% 5d 03-Mar-16 09-Mar-16 02-Mar-16 08-Mar-16 1d

Apshalt BinderApshalt BinderApshalt Binder 4d 15-Mar-16 20-Mar-16 14-Mar-16 19-Mar-16 9d

QJR-CT2090 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+250 to St. 
2+470

0% 2d 15-Mar-16 17-Mar-16 14-Mar-16 16-Mar-16 9d

QJR-CT2100 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+250 to St. 
2+470

0% 2d 17-Mar-16 20-Mar-16 16-Mar-16 19-Mar-16 9d

CurbstoneCurbstoneCurbstone 5d 20-Mar-16 27-Mar-16 19-Mar-16 26-Mar-16 9d

QJR-CT2120 Precast Conc. Curbstone (Edge Beam) From Sta. 2+215 to 2+320 LHS & From 
Sta. 2+375 to 2+460 LHS

0% 5d 20-Mar-16 27-Mar-16 19-Mar-16 26-Mar-16 9d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 06-Apr-16 10-Apr-16 05-Apr-16 09-Apr-16 0d

QJR-CT2130 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+250 to St. 
2+470

0% 2d 06-Apr-16 09-Apr-16 05-Apr-16 07-Apr-16 0d

QJR-CT2140 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+250 to St. 
2+470

0% 2d 07-Apr-16 10-Apr-16 06-Apr-16 09-Apr-16 0d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

07-Mar-16 04-Apr-16

31-Mar-16 03-Apr-16

03-Apr-16 05-Apr-16

24-Nov-15 A 09-Apr-16

Maintain traffic control and safety plan...

24-Nov-15 A 23-Jan-16

11-Feb-16 28-Feb-16

28-Nov-15 A 11-Feb-16

13-Feb-16 24-Feb-16

25-Feb-16 08-Mar-16

14-Mar-16 19-Mar-16

19-Mar-16 26-Mar-16

05-Apr-16 09-Apr-16

Construction Program
Updated December 31, 2015

T.O #5 dec
Road Project 1, Qabatiya Al Jalameh Road Project

Project Baseline Bar Level Of Effort Actual Work Baseline Milestone Early Bar Critical Bar Milestone Summary Page 11 of 35
Date Revision Checked Approved

04-Jan-16

51



Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Phase Seven Main RPhase Seven Main Road  from St. 2+470 to St. 2+700Phase Seven Main Road  from St. 2+470 to St. 2+700 65d 26-Dec-15 13-Apr-16 24-Jan-16 12-Apr-16 0d

QJR-CT2150 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 65d 26-Dec-15 13-Apr-16 24-Jan-16 12-Apr-16 0d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 12d 26-Dec-15 10-Jan-16 24-Jan-16 07-Feb-16 -1d

QJR-CT2170 Existing trees to be Transplanted @ Sta.2+575 RHS and Sta.2+633 RHS 0% 1d 26-Dec-15 27-Dec-15 24-Jan-16 24-Jan-16 10d

QJR-CT2160 Road excavation including (cut/fill) to required subgrade RHS from St. 2+470 to 
St. 2+700

0% 6d 26-Dec-15 02-Jan-16 24-Jan-16 31-Jan-16 -1d

QJR-CT2175 Road excavation including (cut/fill) to required subgrade LHS from St. 2+470 to 
St. 2+700

0% 6d 02-Jan-16 10-Jan-16 01-Feb-16 07-Feb-16 -1d

Pipe CulvertPipe CulvertPipe Culvert 14d 16-Jan-16 01-Feb-16 18-Feb-16 05-Mar-16 20d

QJR-CT2180 Pipe Culvert Dia 1000 mm, L=16.0m Slope=2% @ Sta. 2+670 0% 14d 16-Jan-16 01-Feb-16 18-Feb-16 05-Mar-16 20d

Embankment ConEmbankment ConstructionEmbankment Construction 12d 10-Jan-16 24-Jan-16 08-Feb-16 23-Feb-16 -1d

QJR-CT2200 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 2+470 to St. 2+700

0% 6d 10-Jan-16 17-Jan-16 08-Feb-16 15-Feb-16 -1d

QJR-CT2210 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 2+470 to St. 2+700

0% 6d 17-Jan-16 24-Jan-16 16-Feb-16 23-Feb-16 -1d

Sub-base course Sub-base course layersSub-base course layers 12d 25-Jan-16 09-Feb-16 25-Feb-16 09-Mar-16 -2d

QJR-CT2220 20 cm Thick Sub Base Course- First Layer RHS from St. 2+470 to St. 2+700 0% 3d 25-Jan-16 30-Jan-16 25-Feb-16 28-Feb-16 -2d

QJR-CT2230 20 cm Thick Sub Base Course- First Layer LHS from St. 2+470 to St. 2+700 0% 3d 30-Jan-16 02-Feb-16 29-Feb-16 02-Mar-16 -2d

QJR-CT2240 20 cm Thick Sub Base Course- Second  Layer RHS from St. 2+470 to St. 2+700 0% 3d 02-Feb-16 06-Feb-16 03-Mar-16 06-Mar-16 -2d

QJR-CT2250 20 cm Thick Sub Base Course- Second  Layer LHS from St. 2+470 to St. 2+700 0% 3d 06-Feb-16 09-Feb-16 07-Mar-16 09-Mar-16 -2d

Base-course layersBase-course layersBase-course layers 6d 09-Mar-16 16-Mar-16 10-Mar-16 16-Mar-16 0d

QJR-CT2260 15 cm Thick Base Course Layer RHS from St. 2+470 to St. 2+700 0% 3d 09-Mar-16 13-Mar-16 10-Mar-16 13-Mar-16 0d

QJR-CT2270 15 cm Thick  Base Course Layer LHS from St. 2+470 to St. 2+700 0% 3d 13-Mar-16 16-Mar-16 14-Mar-16 16-Mar-16 0d

Apshalt BinderApshalt BinderApshalt Binder 4d 16-Mar-16 21-Mar-16 17-Mar-16 21-Mar-16 10d

QJR-CT2280 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+470 to St. 
2+700

0% 2d 16-Mar-16 19-Mar-16 17-Mar-16 19-Mar-16 10d

QJR-CT2290 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+470 to St. 
2+700

0% 2d 19-Mar-16 21-Mar-16 20-Mar-16 21-Mar-16 10d

CurbstoneCurbstoneCurbstone 5d 21-Mar-16 28-Mar-16 22-Mar-16 28-Mar-16 10d

QJR-CT2310 Precast Conc. Curbstone (Edge Beam) From Sta. 2+460 to Sta. 2+720 LHS 0% 5d 21-Mar-16 28-Mar-16 22-Mar-16 28-Mar-16 10d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 4d 21-Mar-16 27-Mar-16 22-Mar-16 27-Mar-16 11d

QJR-CT2300 Concrete protection and ditch From Sta. 2+670 to Sta. 2+700 RHS 0% 4d 21-Mar-16 27-Mar-16 22-Mar-16 27-Mar-16 11d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 10-Apr-16 13-Apr-16 09-Apr-16 12-Apr-16 0d

QJR-CT2320 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+470 to St. 
2+700

0% 2d 10-Apr-16 12-Apr-16 09-Apr-16 11-Apr-16 0d

QJR-CT2330 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+470 to St. 
2+700

0% 2d 11-Apr-16 13-Apr-16 10-Apr-16 12-Apr-16 0d

Phase Eight Main RoPhase Eight Main Road from St. 2+700 to St. 3+150Phase Eight Main Road from St. 2+700 to St. 3+150 84d 10-Jan-16 17-Apr-16 29-Dec-15 A 18-Apr-16 -2d

QJR-CT2340 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 84d 10-Jan-16 17-Apr-16 29-Dec-15 A 18-Apr-16 -2d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 10d 10-Jan-16 21-Jan-16 29-Dec-15 A 05-Jan-16 42d

QJR-CT2350 Road excavation including (cut/fill) to required subgrade RHS from St. 2+700 to 
St. 3+150 (Widening)

25% 5d 10-Jan-16 16-Jan-16 29-Dec-15 A 05-Jan-16 42d

QJR-CT2360 Road excavation including (cut/fill) to required subgrade LHS from St. 2+700 to 
St. 3+150 (Widening)

25% 5d 16-Jan-16 21-Jan-16 29-Dec-15 A 05-Jan-16 42d

Embankment ConEmbankment ConstructionEmbankment Construction 8d 21-Jan-16 01-Feb-16 05-Jan-16 16-Jan-16 42d

QJR-CT2370 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 2+700 to St. 3+150 (Widening)

0% 4d 21-Jan-16 26-Jan-16 05-Jan-16 11-Jan-16 42d

QJR-CT2380 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 2+700 to St. 3+150 (Widening)

0% 4d 26-Jan-16 01-Feb-16 11-Jan-16 16-Jan-16 42d

Sub-base course Sub-base course layersSub-base course layers 8d 09-Feb-16 21-Feb-16 10-Mar-16 19-Mar-16 -2d

QJR-CT2390 15 cm Thick Sub Base Course- Layer RHS from St. 2+700 to St. 3+150 
(Widening)

0% 4d 09-Feb-16 15-Feb-16 10-Mar-16 14-Mar-16 -2d

QJR-CT2400 15 cm Thick Sub Base Course- Layer LHS from St. 2+700 to St. 3+150 
(Widening)

0% 4d 15-Feb-16 21-Feb-16 15-Mar-16 19-Mar-16 -2d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

24-Jan-16 12-Apr-16

Maintain traffic control and safety plan...

24-Jan-16 07-Feb-16

18-Feb-16 05-Mar-16

08-Feb-16 23-Feb-16

25-Feb-16 09-Mar-16

10-Mar-16 16-Mar-16

17-Mar-16 21-Mar-16

22-Mar-16 28-Mar-16

22-Mar-16 27-Mar-16

09-Apr-16 12-Apr-16

29-Dec-15 A 18-Apr-16

Maintain traffic control and safety plan...

29-Dec-15 A 05-Jan-16

05-Jan-16 16-Jan-16

10-Mar-16 19-Mar-16
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Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Base-course layersBase-course layersBase-course layers 8d 16-Mar-16 27-Mar-16 20-Mar-16 29-Mar-16 -2d

QJR-CT2410 15 cm Thick Base Course Layer RHS from St. 2+700 to St. 3+150 (Widening) 0% 4d 16-Mar-16 21-Mar-16 20-Mar-16 24-Mar-16 -2d

QJR-CT2420 15 cm Thick  Base Course Layer LHS from St. 2+700 to St. 3+150 (Widening) 0% 4d 21-Mar-16 27-Mar-16 26-Mar-16 29-Mar-16 -2d

Apshalt BinderApshalt BinderApshalt Binder 4d 27-Mar-16 31-Mar-16 30-Mar-16 03-Apr-16 -2d

QJR-CT2430 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 2+700 to St. 
3+150 (Widening)

0% 2d 27-Mar-16 29-Mar-16 30-Mar-16 31-Mar-16 -2d

QJR-CT2440 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 2+700 to St. 
3+150 (Widening)

0% 2d 29-Mar-16 31-Mar-16 02-Apr-16 03-Apr-16 -2d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 10d 31-Mar-16 12-Apr-16 04-Apr-16 14-Apr-16 -2d

QJR-CT2450 Concrete protection and ditch From Sta. 2+700 to Sta. 3+150 RHS & LHS 0% 10d 31-Mar-16 12-Apr-16 04-Apr-16 14-Apr-16 -2d

Asphalt WearingAsphalt WearingAsphalt Wearing 13d 31-Mar-16 17-Apr-16 04-Apr-16 18-Apr-16 -2d

QJR-CT2450-N Milling 2+700- 3+150 0% 1d 31-Mar-16 02-Apr-16 04-Apr-16 04-Apr-16 5d

QJR-CT2455-N Asphalt leveling 0% 2d 02-Apr-16 04-Apr-16 05-Apr-16 06-Apr-16 5d

QJR-CT2460 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 2+700 to St. 
3+150

0% 2d 13-Apr-16 16-Apr-16 16-Apr-16 17-Apr-16 -2d

QJR-CT2470 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 2+700 to St. 
3+150

0% 2d 14-Apr-16 17-Apr-16 17-Apr-16 18-Apr-16 -2d

Phase Nine  Main RoPhase Nine  Main Road from St. 3+150 to St. 3+750Phase Nine  Main Road from St. 3+150 to St. 3+750 179d 12-Sep-15 23-Apr-16 26-Aug-15 A 24-Apr-16 11d

QJR-CT2480 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

48.6% 179d 12-Sep-15 23-Apr-16 26-Aug-15 A 24-Apr-16 11d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 134d 12-Sep-15 29-Feb-16 26-Aug-15 A 29-Feb-16 41d

QJR-CT2490 Road excavation including (cut/fill) to required subgrade RHS from St. 3+150 to 
St. 3+750

100% 18d 01-Nov-15 22-Nov-15 26-Aug-15 A 08-Sep-15 A

QJR-CT2540 Road excavation including (cut/fill) to required subgrade LHS from St. 3+150 to 
St. 3+750

100% 18d 23-Nov-15 15-Dec-15 29-Aug-15 A 08-Sep-15 A

QJR-CT2500 Existing Fence to be removed From Sta. 3+215 to 2+255 RHS 100% 1d 12-Sep-15 12-Sep-15 05-Sep-15 A 05-Sep-15 A

QJR-CT2560 Simple Access Road  excavation including (cut/fill) to  subgrade @ Sta. 3+260 
LHS L=8.56 m & Sta. 3+260 RHS L=8.25 m

0% 1d 29-Feb-16 29-Feb-16 29-Feb-16 29-Feb-16 41d

Pipe CulvertPipe CulvertPipe Culvert 73d 14-Dec-15 14-Mar-16 23-Nov-15 A 14-Mar-16 44d

QJR-CT2530 New Pipe Culvert Dia 1800 mm to be added new Wing/Head Walls to be 
Constructed L=27.5.0m At Sta. 3+640

65% 30d 14-Dec-15 23-Jan-16 23-Nov-15 A 14-Jan-16 41d

QJR-CT2520 Existing Pipe Culvert 3 Dia 1800 mm to be Cleaned and Extended At Sta. 3+640 0% 5d 26-Dec-15 31-Dec-15 14-Jan-16 20-Jan-16 88d

QJR-CT2550 Crossing Pipe Culvert, dia 400 mm @ 3+260 RHS 0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 51d

QJR-CT2510 Crossing Pipe Culvert, dia 400 mm @ Sta. 3+263 LHS 0% 12d 01-Mar-16 14-Mar-16 01-Mar-16 14-Mar-16 41d

Embankment ConEmbankment ConstructionEmbankment Construction 68d 16-Sep-15 13-Dec-15 02-Sep-15 A 12-Oct-15 A

QJR-CT2580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 3+150 to St. 3+750

100% 6d 05-Dec-15 13-Dec-15 02-Sep-15 A 09-Sep-15 A

QJR-CT2570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 3+150 to St. 3+750

100% 6d 28-Nov-15 05-Dec-15 02-Sep-15 A 09-Sep-15 A

QJR-CT2590 60 cm Thick Selected fill material   RHS from St. 3+150 to St. 3+750 100% 6d 16-Sep-15 27-Sep-15 07-Sep-15 A 04-Oct-15 A

QJR-CT2600 60 cm Thick Selected fill material   LHS from St. 3+150 to St. 3+750 100% 6d 27-Sep-15 04-Oct-15 07-Sep-15 A 07-Oct-15 A

QJR-CT2610 20 cm - 30 cm Thick Topping Layer RHS from St. 3+150 to St. 3+750 100% 6d 21-Sep-15 01-Oct-15 22-Sep-15 A 12-Oct-15 A

QJR-CT2620 20 cm - 30 cm Thick Topping Layer LHS from St. 3+150 to St. 3+750 100% 6d 01-Oct-15 08-Oct-15 22-Sep-15 A 12-Oct-15 A

Sub-base course Sub-base course layersSub-base course layers 116d 20-Oct-15 15-Mar-16 12-Oct-15 A 15-Mar-16 41d

QJR-CT2630 20 cm Thick Sub Base Course- First Layer RHS from St. 3+150 to St. 3+750 100% 6d 16-Jan-16 23-Jan-16 12-Oct-15 A 05-Nov-15 A

QJR-CT2640 20 cm Thick Sub Base Course- First Layer LHS from St. 3+150 to St. 3+750 100% 6d 24-Jan-16 31-Jan-16 12-Oct-15 A 05-Nov-15 A

QJR-CT2650 20 cm Thick Sub Base Course- Second  Layer RHS from St. 3+150 to St. 3+750 100% 6d 20-Oct-15 27-Oct-15 08-Nov-15 A 22-Nov-15 A

QJR-CT2660 20 cm Thick Sub Base Course- Second  Layer LHS from St. 3+150 to St. 3+750 100% 6d 27-Oct-15 03-Nov-15 08-Nov-15 A 22-Nov-15 A

QJR-CT2660-N Sub Base Course for simple access 0% 1d 15-Mar-16 15-Mar-16 15-Mar-16 15-Mar-16 41d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

20-Mar-16 29-Mar-16

30-Mar-16 03-Apr-16

04-Apr-16 14-Apr-16

04-Apr-16 18-Apr-16

26-Aug-15 A 24-Apr-16

Maintain traffic control and safety plan...

26-Aug-15 A 29-Feb-16

23-Nov-15 A 14-Mar-16

02-Sep-15 A 12-Oct-15 A

12-Oct-15 A 15-Mar-16
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Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Base-course layersBase-course layersBase-course layers 19d 24-Feb-16 16-Mar-16 22-Nov-15 A 16-Mar-16 41d

QJR-CT2680 15 cm Thick  Base Course-   Layer LHS from St. 3+150 to St. 3+750 95% 10d 02-Mar-16 14-Mar-16 22-Nov-15 A 02-Jan-16 41d

QJR-CT2670 15 cm Thick Base Course-   Layer RHS from St. 3+150 to St. 3+750 95% 10d 24-Feb-16 07-Mar-16 22-Nov-15 A 02-Jan-16 41d

QJR-CT2675-N 15 cm Thick Base Course-   Layer for simple access 0% 1d 16-Mar-16 16-Mar-16 16-Mar-16 16-Mar-16 41d

Apshalt BinderApshalt BinderApshalt Binder 86d 09-Dec-15 27-Mar-16 29-Nov-15 A 02-Jan-16 71d

QJR-CT2690 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 3+700 
to St. 3+750

100% 2d 24-Mar-16 27-Mar-16 29-Nov-15 A 30-Nov-15 A

QJR-CT2700 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS  from St. 3+150 
to St. 3+700

80% 2d 09-Dec-15 10-Dec-15 07-Dec-15 A 02-Jan-16 41d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 25d 07-Jan-16 06-Feb-16 26-Jan-16 28-Feb-16 41d

QJR-CT2720 Earth Ditch From Sta.3+260 to Sta. 3+520  RHS & LHS, From Sta. 3+600 to 
Sta. 3+650   LHS

0% 2d 07-Jan-16 09-Jan-16 26-Jan-16 30-Jan-16 64d

QJR-CT2705 Step Barrier From Sta. 3+630 to Sta. 3+670 LHS & From Sta. 3+620 to Sta. 
3+660 RHS

0% 15d 19-Jan-16 06-Feb-16 08-Feb-16 28-Feb-16 41d

QJR-CT2710 Concrete protection and ditch From Sta.3+150 to Sta. 3+260 RHS & LHS 0% 2d 19-Jan-16 20-Jan-16 08-Feb-16 11-Feb-16 54d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 17-Apr-16 23-Apr-16 19-Apr-16 24-Apr-16 11d

QJR-CT2730 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 3+150 to St. 
3+750

0% 2d 17-Apr-16 19-Apr-16 19-Apr-16 21-Apr-16 -2d

QJR-CT2740 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 3+150 to St. 
3+750

0% 2d 18-Apr-16 21-Apr-16 21-Apr-16 23-Apr-16 -2d

QJR-CT2745-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 21-Apr-16 23-Apr-16 24-Apr-16 24-Apr-16 11d

Phase Ten  Main RoaPhase Ten  Main Road from St. 3+750 to St. 4+360Phase Ten  Main Road from St. 3+750 to St. 4+360 180d 13-Sep-15 25-Apr-16 15-Aug-15 A 26-Apr-16 -2d

QJR-CT2750 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

50% 180d 13-Sep-15 25-Apr-16 15-Aug-15 A 26-Apr-16 -2d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 35d 29-Nov-15 11-Jan-16 15-Aug-15 A 20-Aug-15 A

QJR-CT2760 Road excavation including (cut/fill) to required subgrade RHS from St. 3+750 to 
St. 4+360

100% 17d 29-Nov-15 20-Dec-15 15-Aug-15 A 20-Aug-15 A

QJR-CT2770 Road excavation including (cut/fill) to required subgrade LHS from St. 3+750 to 
St. 4+360

100% 17d 21-Dec-15 11-Jan-16 15-Aug-15 A 20-Aug-15 A

Embankment ConEmbankment ConstructionEmbankment Construction 74d 13-Sep-15 17-Dec-15 22-Aug-15 A 12-Oct-15 A

QJR-CT2780 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 3+750 to St. 4+360

100% 4d 06-Dec-15 12-Dec-15 22-Aug-15 A 05-Sep-15 A

QJR-CT2790 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 3+750 to St. 4+360

100% 4d 12-Dec-15 17-Dec-15 22-Aug-15 A 05-Sep-15 A

QJR-CT2800 60 cm Thick Selected fill material   RHS from St. 3+750 to St. 4+360 100% 4d 02-Dec-15 07-Dec-15 27-Aug-15 A 10-Sep-15 A

QJR-CT2810 60 cm Thick Selected fill material   LHS from St. 3+750 to St. 4+360 100% 4d 07-Dec-15 13-Dec-15 27-Aug-15 A 10-Sep-15 A

QJR-CT2820 20 cm - 30 cm Thick Topping Layer RHS from St. 3+750 to St. 4+360 100% 4d 13-Sep-15 16-Sep-15 02-Sep-15 A 12-Oct-15 A

QJR-CT2830 20 cm - 30 cm Thick Topping Layer LHS from St. 3+750 to St. 4+360 100% 4d 17-Sep-15 21-Sep-15 02-Sep-15 A 12-Oct-15 A

Sub-base course Sub-base course layersSub-base course layers 104d 18-Oct-15 27-Feb-16 06-Oct-15 A 15-Nov-15 A

QJR-CT2840 20 cm Thick Sub Base Course- First Layer RHS from St. 3+750 to St. 4+360 100% 5d 16-Feb-16 22-Feb-16 06-Oct-15 A 20-Oct-15 A

QJR-CT2850 20 cm Thick Sub Base Course- First Layer LHS from St. 3+750 to St. 4+360 100% 5d 22-Feb-16 27-Feb-16 07-Oct-15 A 20-Oct-15 A

QJR-CT2860 20 cm Thick Sub Base Course- Second  Layer RHS from St. 3+750 to St. 4+360 100% 5d 18-Oct-15 24-Oct-15 20-Oct-15 A 15-Nov-15 A

QJR-CT2870 20 cm Thick Sub Base Course- Second  Layer LHS from St. 3+750 to St. 4+360 100% 5d 24-Oct-15 29-Oct-15 20-Oct-15 A 15-Nov-15 A

Base-course layersBase-course layersBase-course layers 10d 09-Mar-16 20-Mar-16 16-Nov-15 A 30-Nov-15 A

QJR-CT2890 15 cm Thick  Base Course Layer LHS from St. 3+750 to St. 4+360 100% 5d 15-Mar-16 20-Mar-16 16-Nov-15 A 30-Nov-15 A

QJR-CT2880 15 cm Thick Base Course Layer RHS from St. 3+750 to St. 4+360 100% 5d 09-Mar-16 14-Mar-16 16-Nov-15 A 30-Nov-15 A

Apshalt BinderApshalt BinderApshalt Binder 78d 07-Dec-15 14-Mar-16 29-Nov-15 A 11-Dec-15 A

QJR-CT2900 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 3+750 
to St. 4+000

100% 2d 12-Mar-16 14-Mar-16 29-Nov-15 A 30-Nov-15 A

QJR-CT2910 7 cm Asphalt Binder  Course Including Prime Coat  RHS & LHS from St. 4+000 
to St. 4+360

100% 2d 07-Dec-15 09-Dec-15 09-Dec-15 A 11-Dec-15 A

Concrete protectiConcrete protection and ditchConcrete protection and ditch 5d 04-Jan-16 11-Jan-16 07-Jan-16 12-Jan-16 80d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

22-Nov-15 A 16-Mar-16

29-Nov-15 A 02-Jan-16

26-Jan-16 28-Feb-16

19-Apr-16 24-Apr-16

15-Aug-15 A 26-Apr-16

Maintain traffic control and safety plan...

15-Aug-15 A 20-Aug-15 A

22-Aug-15 A 12-Oct-15 A

06-Oct-15 A 15-Nov-15 A

16-Nov-15 A 30-Nov-15 A

29-Nov-15 A 11-Dec-15 A

07-Jan-16 12-Jan-16

Construction Program
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Activity ID Activity Name Activity %
Complete

Original
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BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT2930 Earth Ditch From Sta. 4+150 to Sta. 4+360 RHS& LHS 0% 5d 04-Jan-16 11-Jan-16 07-Jan-16 12-Jan-16 80d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 21-Apr-16 25-Apr-16 24-Apr-16 26-Apr-16 -2d

QJR-CT2940 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 3+750 to St. 
4+360

0% 2d 21-Apr-16 24-Apr-16 24-Apr-16 25-Apr-16 -2d

QJR-CT2950 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 3+750 to St. 
4+360

0% 2d 23-Apr-16 25-Apr-16 25-Apr-16 26-Apr-16 -2d

Phase Eleven  Main RPhase Eleven  Main Road from St. 4+360 to St. 4+900Phase Eleven  Main Road from St. 4+360 to St. 4+900 183d 13-Sep-15 28-Apr-16 16-Aug-15 A 30-Apr-16 6d

QJR-CT2960 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

46.88% 183d 13-Sep-15 28-Apr-16 16-Aug-15 A 30-Apr-16 6d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 18d 12-Jan-16 02-Feb-16 16-Aug-15 A 09-Nov-15 A

QJR-CT2965 Road excavation including (cut/fill) to required subgrade RHS from St. 4+360 to 
St. 4+900

100% 8d 12-Jan-16 23-Jan-16 16-Aug-15 A 09-Nov-15 A

QJR-CT2970 Road excavation including (cut/fill) to required subgrade LHS  from St. 4+360 to 
St. 4+900

100% 8d 24-Jan-16 02-Feb-16 16-Aug-15 A 09-Nov-15 A

Pioe CulvertPioe CulvertPioe Culvert 89d 01-Nov-15 03-Mar-16 02-Nov-15 A 22-Feb-16 62d

QJR-CT2985 New two pipes Dia 1800 mm to be added &new wing walls ,new head walls  to 
be joined to the old HW  At Sta. 4+420 L=17.0m

90% 25d 01-Nov-15 01-Dec-15 02-Nov-15 A 04-Jan-16 62d

QJR-CT2990 New four  pipes Dia 1400 mm L=20.0 m At Sta. 4+760 60% 35d 17-Dec-15 30-Jan-16 07-Dec-15 A 18-Jan-16 62d

QJR-CT2975 Existing Pipe Culvert 1 Dia  1000 mm to be Demolished @ At Sta. 4+760 100% 1d 01-Dec-15 01-Dec-15 07-Dec-15 A 07-Dec-15 A

QJR-CT3000 Existing Pipe Culvert 4 Dia 1800 mm to be Cleaned @ At Sta. 4+420 0% 2d 02-Mar-16 03-Mar-16 21-Feb-16 22-Feb-16 62d

Embankment ConEmbankment ConstructionEmbankment Construction 8d 13-Sep-15 22-Sep-15 08-Sep-15 A 11-Nov-15 A

QJR-CT3010 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from
St. 4+360 to St. 4+900

100% 4d 13-Sep-15 17-Sep-15 08-Sep-15 A 11-Nov-15 A

QJR-CT3020 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from 
St. 4+360 to St. 4+900

100% 4d 17-Sep-15 22-Sep-15 09-Sep-15 A 11-Nov-15 A

Sub-base course Sub-base course layersSub-base course layers 38d 11-Nov-15 29-Dec-15 12-Nov-15 A 02-Jan-16 57d

QJR-CT3030 20 cm Thick Sub Base Course- First Layer RHS  from St. 4+360 to St. 4+900 90% 7d 11-Nov-15 19-Nov-15 12-Nov-15 A 02-Jan-16 57d

QJR-CT3040 20 cm Thick Sub Base Course- First Layer LHS  from St. 4+360 to St. 4+900 90% 7d 17-Nov-15 25-Nov-15 12-Nov-15 A 02-Jan-16 57d

QJR-CT3050 20 cm Thick Sub Base Course- Second  Layer RHS  from St. 4+360 to St. 
4+900

90% 8d 08-Dec-15 19-Dec-15 06-Dec-15 A 02-Jan-16 57d

QJR-CT3060 20 cm Thick Sub Base Course- Second  Layer LHS  from St. 4+360 to St. 4+900 90% 8d 19-Dec-15 29-Dec-15 06-Dec-15 A 02-Jan-16 57d

Base-course layersBase-course layersBase-course layers 16d 31-Dec-15 20-Jan-16 22-Dec-15 A 05-Jan-16 75d

QJR-CT3080 15 cm Thick  Base Course  Layer LHS  from St. 4+360 to St. 4+900 50% 8d 11-Jan-16 20-Jan-16 22-Dec-15 A 05-Jan-16 75d

QJR-CT3070 15 cm Thick Base Course  Layer RHS  from St. 4+360 to St. 4+900 50% 8d 31-Dec-15 11-Jan-16 22-Dec-15 A 05-Jan-16 75d

Apshalt BinderApshalt BinderApshalt Binder 4d 20-Jan-16 25-Jan-16 07-Jan-16 11-Jan-16 79d

QJR-CT3090 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 4+360 to St. 
4+900

0% 2d 20-Jan-16 23-Jan-16 07-Jan-16 09-Jan-16 79d

QJR-CT3100 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 4+360 to St. 
4+900

0% 2d 23-Jan-16 25-Jan-16 10-Jan-16 11-Jan-16 79d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 5d 25-Jan-16 01-Feb-16 12-Jan-16 17-Jan-16 79d

QJR-CT3110 Earth Ditch From Sta. 4+360 to Sta4+410 RHS& LHS, from St.4+540 to St. 
4+750 RHS& LHS

0% 2d 25-Jan-16 28-Jan-16 12-Jan-16 13-Jan-16 82d

QJR-CT3120 Step Barrier From Sta. 4+400 to Sta. 4+440 LHS, Sta. 4+400 to Sta. 4+460 
RHS,& Sta. 4+745 to Sta. 4+785L, 4+740-4+780 R

0% 5d 25-Jan-16 01-Feb-16 12-Jan-16 17-Jan-16 79d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 25-Apr-16 28-Apr-16 27-Apr-16 30-Apr-16 -2d

QJR-CT3130 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 4+360 to St. 
4+900

0% 2d 25-Apr-16 27-Apr-16 27-Apr-16 28-Apr-16 -2d

QJR-CT3140 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 4+360 to St. 
4+900

0% 2d 26-Apr-16 28-Apr-16 28-Apr-16 30-Apr-16 -2d

Phase Twelve Main RPhase Twelve Main Road  from St. 4+900 to St. 5+100Phase Twelve Main Road  from St. 4+900 to St. 5+100 181d 17-Sep-15 02-May-16 19-Aug-15 A 03-May-16 -2d

QJR-CT3150 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

45.3% 181d 17-Sep-15 02-May-16 19-Aug-15 A 03-May-16 -2d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 16d 11-Jan-16 30-Jan-16 19-Aug-15 A 23-Aug-15 A

QJR-CT3160 Road excavation including (cut/fill) to required subgrade RHS  from St. 4+900 to 
St. 5+100

100% 7d 11-Jan-16 19-Jan-16 19-Aug-15 A 23-Aug-15 A

QJR-CT3170 Road excavation including (cut/fill) to required subgrade LHS from St. 4+900 to 
St. 5+100

100% 7d 21-Jan-16 30-Jan-16 19-Aug-15 A 23-Aug-15 A

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

24-Apr-16 26-Apr-16

16-Aug-15 A 30-Apr-16

Maintain traffic control and safety plan...

16-Aug-15 A 09-Nov-15 A

02-Nov-15 A 22-Feb-16

08-Sep-15 A 11-Nov-15 A

12-Nov-15 A 02-Jan-16

22-Dec-15 A 05-Jan-16

07-Jan-16 11-Jan-16

12-Jan-16 17-Jan-16

27-Apr-16 30-Apr-16

19-Aug-15 A 03-May-16

Maintain traffic control and safety plan...

19-Aug-15 A 23-Aug-15 A
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Updated December 31, 2015

T.O #5 dec
Road Project 1, Qabatiya Al Jalameh Road Project

Project Baseline Bar Level Of Effort Actual Work Baseline Milestone Early Bar Critical Bar Milestone Summary Page 15 of 35
Date Revision Checked Approved

04-Jan-16

55



Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
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Embankment ConEmbankment ConstructionEmbankment Construction 113d 17-Sep-15 08-Feb-16 20-Aug-15 A 12-Oct-15 A

QJR-CT3180 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 4+900 to St. 5+100

100% 4d 31-Jan-16 03-Feb-16 20-Aug-15 A 23-Aug-15 A

QJR-CT3190 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 4+900 to St. 5+100

100% 4d 04-Feb-16 08-Feb-16 20-Aug-15 A 23-Aug-15 A

QJR-CT3200 60 cm Thick Selected fill material   RHS from St. 4+900 to St. 5+100 100% 4d 12-Dec-15 17-Dec-15 23-Aug-15 A 16-Sep-15 A

QJR-CT3210 60 cm Thick Selected fill material   LHS from St. 4+900 to St. 5+100 100% 4d 17-Dec-15 22-Dec-15 23-Aug-15 A 16-Sep-15 A

QJR-CT3220 20 cm - 30 cm Thick Topping Layer RHS from St. 4+900 to St. 5+100 100% 4d 17-Sep-15 21-Sep-15 22-Sep-15 A 12-Oct-15 A

QJR-CT3230 20 cm - 30 cm Thick Topping Layer LHS from St. 4+900 to St. 5+100 100% 4d 22-Sep-15 29-Sep-15 22-Sep-15 A 12-Oct-15 A

Sub-base course Sub-base course layersSub-base course layers 99d 29-Dec-15 07-Apr-16 13-Oct-15 A 19-Dec-15 A

QJR-CT3240 20 cm Thick Sub Base Course- First Layer RHS from St. 4+900 to St. 5+100 100% 4d 02-Apr-16 05-Apr-16 13-Oct-15 A 03-Dec-15 A

QJR-CT3250 20 cm Thick Sub Base Course- First Layer LHS from St. 4+900 to St. 5+100 100% 4d 04-Apr-16 07-Apr-16 13-Oct-15 A 03-Dec-15 A

QJR-CT3260 20 cm Thick Sub Base Course- Second  Layer RHS from St. 4+900 to St. 5+100 100% 4d 29-Dec-15 03-Jan-16 06-Dec-15 A 19-Dec-15 A

QJR-CT3270 20 cm Thick Sub Base Course- Second  Layer LHS from St. 4+900 to St. 5+100 100% 4d 03-Jan-16 09-Jan-16 06-Dec-15 A 19-Dec-15 A

Base-course layersBase-course layersBase-course layers 8d 20-Jan-16 31-Jan-16 19-Dec-15 A 03-Jan-16 75d

QJR-CT3290 15 cm Thick  Base Course-   Layer LHS from St. 4+900 to St. 5+100 50% 4d 25-Jan-16 31-Jan-16 19-Dec-15 A 03-Jan-16 75d

QJR-CT3280 15 cm Thick Base Course-   Layer RHS from St. 4+900 to St. 5+100 50% 4d 20-Jan-16 25-Jan-16 19-Dec-15 A 03-Jan-16 75d

Apshalt BinderApshalt BinderApshalt Binder 4d 31-Jan-16 04-Feb-16 04-Jan-16 09-Jan-16 80d

QJR-CT3300 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 4+900 to St. 
5+100

0% 2d 31-Jan-16 02-Feb-16 04-Jan-16 05-Jan-16 80d

QJR-CT3310 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 4+900 to St. 
5+100

0% 2d 02-Feb-16 04-Feb-16 07-Jan-16 09-Jan-16 80d

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 28-Apr-16 02-May-16 02-May-16 03-May-16 -2d

QJR-CT3330 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 4+900 to St. 
5+100

0% 2d 28-Apr-16 02-May-16 02-May-16 03-May-16 -2d

QJR-CT3340 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 4+900 to St. 
5+100

0% 2d 28-Apr-16 02-May-16 02-May-16 03-May-16 -2d

Phase Thirteen  MainPhase Thirteen  Main Road Roundabout from St. 5+100 to St. 5+250Phase Thirteen  Main Road Roundabout from St. 5+100 to St. 5+250 142d 11-Nov-15 04-May-16 14-Nov-15 A 05-May-16 2d

QJR-CT3350 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

28.62% 142d 11-Nov-15 04-May-16 14-Nov-15 A 05-May-16 2d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 42d 11-Nov-15 09-Dec-15 14-Nov-15 A 02-Jan-16 96d

QJR-CT3360 Road excavation including (cut/fill) to required subgrade RHS from St. 5+100 to 
St. 5+250

100% 12d 11-Nov-15 25-Nov-15 14-Nov-15 A 29-Dec-15 A

QJR-CT3370 Road excavation including (cut/fill) to required subgrade LHS from St. 5+100 to 
St. 5+250

100% 12d 21-Nov-15 05-Dec-15 14-Nov-15 A 29-Dec-15 A

QJR-CT3365 Relocation of existing medium voltage pole and existing trees 0% 1d 08-Dec-15 09-Dec-15 02-Jan-16 02-Jan-16 96d

Embankment ConEmbankment ConstructionEmbankment Construction 31d 10-Dec-15 19-Jan-16 26-Nov-15 A 07-Jan-16 57d

QJR-CT3385 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 5+100 to St. 5+250

100% 10d 10-Dec-15 24-Dec-15 26-Nov-15 A 29-Dec-15 A

QJR-CT3400 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 5+100 to St. 5+250

100% 10d 13-Dec-15 26-Dec-15 26-Nov-15 A 29-Nov-15 A

QJR-CT3410 60 cm Thick Selected fill material   RHS from St. 5+100 to St. 5+250 60% 10d 26-Dec-15 05-Jan-16 26-Nov-15 A 05-Jan-16 57d

QJR-CT3420 60 cm Thick Selected fill material   LHS from St. 5+100 to St. 5+250 60% 10d 12-Dec-15 26-Dec-15 06-Dec-15 A 05-Jan-16 57d

QJR-CT3430 20 cm - 30 cm Thick Topping Layer RHS from St. 5+100 to St. 5+250 50% 10d 26-Dec-15 07-Jan-16 15-Dec-15 A 07-Jan-16 57d

QJR-CT3440 20 cm - 30 cm Thick Topping Layer LHS from St. 5+100 to St. 5+250 50% 10d 07-Jan-16 19-Jan-16 22-Dec-15 A 07-Jan-16 57d

Storm SytemStorm SytemStorm Sytem 7d 19-Jan-16 28-Jan-16 09-Jan-16 16-Jan-16 65d

QJR-CT3376 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and and precast 
manholes

0% 5d 19-Jan-16 25-Jan-16 09-Jan-16 13-Jan-16 67d

QJR-CT3375 Crossing Pipe Culvert, Dia 400 mm @ 5+180 0% 2d 19-Jan-16 21-Jan-16 09-Jan-16 10-Jan-16 65d

QJR-CT3477 UPVC 14inch and Catch Basin @ at Sta. 5+156 LHS & at Sta. 5+153 RHS 
(Catch Basin No. 4)

0% 5d 21-Jan-16 28-Jan-16 11-Jan-16 16-Jan-16 65d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

20-Aug-15 A 12-Oct-15 A

13-Oct-15 A 19-Dec-15 A

19-Dec-15 A 03-Jan-16

04-Jan-16 09-Jan-16

02-May-16 03-May-16

14-Nov-15 A 05-May-16

Maintain traffic control and safety plan...

14-Nov-15 A 02-Jan-16

26-Nov-15 A 07-Jan-16

09-Jan-16 16-Jan-16
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Sub-base course Sub-base course layersSub-base course layers 28d 19-Jan-16 20-Feb-16 25-Dec-15 A 26-Jan-16 57d

QJR-CT3460 20 cm Thick Sub Base Course- First Layer RHS from St. 5+100 to St. 5+250 20% 7d 19-Jan-16 28-Jan-16 25-Dec-15 A 09-Jan-16 57d

QJR-CT3470 20 cm Thick Sub Base Course- First Layer LHS from St. 5+100 to St. 5+250 20% 7d 28-Jan-16 06-Feb-16 25-Dec-15 A 09-Jan-16 62d

QJR-CT3480 20 cm Thick Sub Base Course- Second  Layer RHS from St. 5+100 to St. 5+250 0% 7d 31-Jan-16 08-Feb-16 09-Jan-16 17-Jan-16 57d

QJR-CT3490 20 cm Thick Sub Base Course- Second  Layer LHS from St. 5+100 to St. 5+250 0% 7d 08-Feb-16 18-Feb-16 17-Jan-16 25-Jan-16 57d

QJR-CT3495-N 15 cm Thick Sub Base Course for simple access 0% 1d 18-Feb-16 20-Feb-16 25-Jan-16 26-Jan-16 57d

Base-course layersBase-course layersBase-course layers 9d 20-Feb-16 01-Mar-16 26-Jan-16 07-Feb-16 57d

QJR-CT3500 15 cm Thick Base Course  Layer RHS from St. 5+100 to St. 5+250 0% 7d 20-Feb-16 28-Feb-16 26-Jan-16 04-Feb-16 57d

QJR-CT3510 Foundation & Civil Works of Street Lighting Poles 0% 5d 20-Feb-16 25-Feb-16 26-Jan-16 02-Feb-16 61d

QJR-CT3520 15 cm Thick  Base Course-   Layer LHS from St. 5+100 to St. 5+250 0% 7d 22-Feb-16 01-Mar-16 30-Jan-16 07-Feb-16 57d

Apshalt BinderApshalt BinderApshalt Binder 3d 01-Mar-16 05-Mar-16 07-Feb-16 11-Feb-16 57d

QJR-CT3530 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 5+100 to St. 
5+250

0% 2d 01-Mar-16 03-Mar-16 07-Feb-16 09-Feb-16 57d

QJR-CT3540 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 5+100 to St. 
5+250

0% 2d 02-Mar-16 05-Mar-16 08-Feb-16 11-Feb-16 57d

Curbstone and sidCurbstone and side walkCurbstone and side walk 20d 05-Mar-16 15-Mar-16 11-Feb-16 07-Mar-16 50d

QJR-CT3550 Precast Conc. Curbstone for side walk Roundabout (2) from St. 5+100 to St. 
5+250

0% 4d 05-Mar-16 09-Mar-16 11-Feb-16 16-Feb-16 57d

QJR-CT3560 Precast Conc. Curbstone for Mediane  and island Roundabout (2) from St. 
5+100 to St. 5+250

0% 4d 06-Mar-16 10-Mar-16 13-Feb-16 18-Feb-16 57d

QJR-CT3580 Interlocking Blocks for island Roundabout (2) from St. 5+100 to St. 5+250 0% 5d 06-Mar-16 12-Mar-16 13-Feb-16 20-Feb-16 59d

QJR-CT3570 20 cm base course layer for side walk and Mediane Roundabout (2) from St. 
5+100 to St. 5+250

0% 4d 07-Mar-16 10-Mar-16 14-Feb-16 20-Feb-16 57d

QJR-CT3600 Concrete works  for side walk and Mediane Roundabout (2) from St. 5+100 to 
St. 5+250

0% 4d 07-Mar-16 12-Mar-16 14-Feb-16 20-Feb-16 57d

QJR-CT3640 Install Street Lighting Poles From Sta. 5+070 to Sta. 5+250 (Poles No.16) 0% 3d 12-Mar-16 15-Mar-16 05-Mar-16 07-Mar-16 50d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 2d 12-Mar-16 14-Mar-16 20-Feb-16 22-Feb-16 57d

QJR-CT3610 Earth Ditch From Sta. 5+100 to Sta. 5+270 RHS & LHS 0% 2d 12-Mar-16 14-Mar-16 20-Feb-16 22-Feb-16 57d

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 02-May-16 04-May-16 04-May-16 05-May-16 -2d

QJR-CT3620 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 5+100 to St. 
5+250

0% 2d 02-May-16 04-May-16 04-May-16 05-May-16 -2d

QJR-CT3630 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 5+100 to St. 
5+250

0% 2d 02-May-16 04-May-16 04-May-16 05-May-16 -2d

Crew #2  Main Road  Crew #2  Main Road  from  St. 8+875 to St.5+300Crew #2  Main Road  from  St. 8+875 to St.5+300 259d 10-Aug-15 05-May-16 12-Aug-15 A 24-Apr-16 14d

Phase One Main RoaPhase One Main Road from  St. 8+875 to St.8+500Phase One Main Road from  St. 8+875 to St.8+500 191d 10-Aug-15 14-Apr-16 12-Aug-15 A 04-Apr-16 9d

QJR-CT3670 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

70.16% 191d 10-Aug-15 14-Apr-16 12-Aug-15 A 04-Apr-16 9d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 68d 10-Aug-15 01-Nov-15 12-Aug-15 A 22-Nov-15 A

QJR-CT3680 Road excavation including (cut/fill) to required subgrade RHS from  St. 8+875 to 
St.8+500

100% 3d 10-Aug-15 12-Aug-15 12-Aug-15 A 22-Nov-15 A

QJR-CT3710 Road excavation including (cut/fill) to required subgrade LHS from  St. 8+875 to 
St.8+500

100% 3d 12-Sep-15 15-Sep-15 11-Sep-15 A 22-Nov-15 A

QJR-CT3690 Existing tree to be removed  @ Sta.8+559 100% 1d 01-Nov-15 01-Nov-15 10-Oct-15 A 07-Nov-15 A

Embankment ConEmbankment ConstructionEmbankment Construction 8d 15-Sep-15 28-Sep-15 18-Aug-15 A 22-Nov-15 A

QJR-CT3720 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 8+875 to St.8+500

100% 4d 15-Sep-15 20-Sep-15 18-Aug-15 A 22-Nov-15 A

QJR-CT3730 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from  
St. 8+875 to St.8+500

100% 4d 20-Sep-15 28-Sep-15 12-Sep-15 A 22-Nov-15 A

Sub-base course Sub-base course layersSub-base course layers 8d 08-Oct-15 18-Oct-15 12-Oct-15 A 26-Nov-15 A

QJR-CT3740 15 cm Thick Sub Base Course  Layer RHS from St. 8+875 to St.8+500 100% 4d 08-Oct-15 13-Oct-15 12-Oct-15 A 26-Nov-15 A

QJR-CT3750 15 cm Thick Sub Base Course  Layer LHS from St. 8+875 to St.8+500 100% 4d 13-Oct-15 18-Oct-15 12-Oct-15 A 26-Nov-15 A

Base-course layersBase-course layersBase-course layers 8d 01-Nov-15 10-Nov-15 09-Nov-15 A 07-Dec-15 A

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

25-Dec-15 A 26-Jan-16

26-Jan-16 07-Feb-16

07-Feb-16 11-Feb-16

11-Feb-16 07-Mar-16

20-Feb-16 22-Feb-16

04-May-16 05-May-16

12-Aug-15 A 24-Apr-16

12-Aug-15 A 04-Apr-16

Maintain traffic control and safety plan...

12-Aug-15 A 22-Nov-15 A

18-Aug-15 A 22-Nov-15 A

12-Oct-15 A 26-Nov-15 A

09-Nov-15 A 07-Dec-15 A

Construction Program
Updated December 31, 2015

T.O #5 dec
Road Project 1, Qabatiya Al Jalameh Road Project

Project Baseline Bar Level Of Effort Actual Work Baseline Milestone Early Bar Critical Bar Milestone Summary Page 17 of 35
Date Revision Checked Approved

04-Jan-16

57



Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT3770 15 cm Thick  Base Course Layer LHS from St. 8+875 to St.8+500 100% 4d 05-Nov-15 10-Nov-15 09-Nov-15 A 07-Dec-15 A

QJR-CT3760 15 cm Thick Base Course Layer RHS from St. 8+875 to St.8+500 100% 4d 01-Nov-15 05-Nov-15 09-Nov-15 A 07-Dec-15 A

Apshalt BinderApshalt BinderApshalt Binder 8d 01-Dec-15 10-Dec-15 28-Nov-15 A 11-Dec-15 A

QJR-CT3780 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+800 
to St.8+500

100% 2d 01-Dec-15 03-Dec-15 28-Nov-15 A 29-Nov-15 A

QJR-CT3790 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+875 
to St.8+800

100% 2d 08-Dec-15 10-Dec-15 10-Dec-15 A 11-Dec-15 A

Concrete protectiConcrete protection and ditchConcrete protection and ditch 2d 24-Jan-16 26-Jan-16 25-Jan-16 26-Jan-16 61d

QJR-CT3800 Concrete protection and ditch From Sta. 8+500 to Sta. 8+600 RHS 0% 2d 24-Jan-16 26-Jan-16 25-Jan-16 26-Jan-16 61d

Asphalt WearingAsphalt WearingAsphalt Wearing 3d 11-Apr-16 14-Apr-16 02-Apr-16 04-Apr-16 9d

QJR-CT3810 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+875 to 
St.8+500

0% 2d 11-Apr-16 13-Apr-16 02-Apr-16 03-Apr-16 9d

QJR-CT3820 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+875 to 
St.8+500

0% 2d 12-Apr-16 14-Apr-16 03-Apr-16 04-Apr-16 9d

Phase Two Main RoaPhase Two Main Road from St.8+500 to St. 8+000Phase Two Main Road from St.8+500 to St. 8+000 191d 15-Aug-15 19-Apr-16 12-Aug-15 A 09-Apr-16 23d

QJR-CT3830 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

58.01% 191d 15-Aug-15 19-Apr-16 12-Aug-15 A 09-Apr-16 23d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 158d 15-Aug-15 29-Feb-16 12-Aug-15 A 29-Feb-16 51d

QJR-CT3840 Road excavation including (cut/fill) to required subgrade RHS from St. 8+500 to 
St.8+000

100% 8d 15-Aug-15 24-Aug-15 12-Aug-15 A 25-Nov-15 A

QJR-CT3850 Existing tree to be removed  At Sta. 8+021 LHS,  Sta. 8+070, Sta. 8+232 RHS, 
Sta. 8+366, 8+370, 8+395 RHS

100% 1d 12-Sep-15 12-Sep-15 25-Aug-15 A 19-Nov-15 A

QJR-CT3890 Road excavation including (cut/fill) to required subgrade LHS from St. 8+500 to 
St.8+000

100% 8d 14-Sep-15 22-Sep-15 11-Sep-15 A 25-Nov-15 A

QJR-CT3880 Simple Access Road  excavation including (cut/fill) to required subgrade At Sta. 
8+423 RHS L= 5.83 m

0% 1d 29-Feb-16 29-Feb-16 29-Feb-16 29-Feb-16 51d

Pipe CulvertPipe CulvertPipe Culvert 97d 01-Nov-15 02-Mar-16 08-Nov-15 A 02-Mar-16 51d

QJR-CT3870 Pipe Culvert Dia 1000 mm, L=15.0m Slope=2.00% At Sta. 8+320 80% 14d 01-Nov-15 17-Nov-15 08-Nov-15 A 04-Jan-16 9d

QJR-CT3905-N Proposed Crossing Pipe Culvert 1 Dia 400 mm, At Sta. 8+270 RHS 0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 51d

QJR-CT3900 Proposed Crossing Pipe Culvert 1 Dia 400 mm, At Sta. 8+423 RHS 0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 51d

Embankment ConEmbankment ConstructionEmbankment Construction 10d 27-Sep-15 07-Oct-15 24-Aug-15 A 25-Nov-15 A

QJR-CT3910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 8+500 to St.8+000

100% 5d 27-Sep-15 01-Oct-15 24-Aug-15 A 25-Nov-15 A

QJR-CT3920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 8+500 to St.8+000

100% 5d 03-Oct-15 07-Oct-15 05-Oct-15 A 25-Nov-15 A

Sub-base course Sub-base course layersSub-base course layers 93d 07-Nov-15 03-Mar-16 12-Oct-15 A 03-Mar-16 51d

QJR-CT3940 15 cm Thick Sub Base Course  Layer LHS from St. 8+500 to St.8+000 100% 5d 09-Nov-15 14-Nov-15 12-Oct-15 A 09-Dec-15 A

QJR-CT3930 15 cm Thick Sub Base Course  Layer RHS from St. 8+500 to St.8+000 100% 5d 07-Nov-15 11-Nov-15 28-Oct-15 A 09-Dec-15 A

QJR-CT3935-N Sub Base Course  Layer for simple access 0% 1d 03-Mar-16 03-Mar-16 03-Mar-16 03-Mar-16 51d

Base-course layersBase-course layersBase-course layers 87d 18-Nov-15 05-Mar-16 09-Nov-15 A 05-Mar-16 51d

QJR-CT3960 15 cm Thick  Base Course-   Layer LHS from St. 8+500 to St.8+000 100% 5d 30-Nov-15 05-Dec-15 09-Nov-15 A 29-Dec-15 A

QJR-CT3950 15 cm Thick Base Course-   Layer RHS from St. 8+500 to St.8+000 100% 5d 18-Nov-15 23-Nov-15 09-Nov-15 A 29-Dec-15 A

QJR-CT3955-N 15 cm Thick Base Course-   Layer for simple access 0% 1d 05-Mar-16 05-Mar-16 05-Mar-16 05-Mar-16 51d

Apshalt BinderApshalt BinderApshalt Binder 27d 08-Dec-15 05-Jan-16 27-Nov-15 A 12-Jan-16 72d

QJR-CT3970 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 8+500 
to St.8+090

100% 2d 08-Dec-15 12-Dec-15 27-Nov-15 A 28-Nov-15 A

QJR-CT3990 7 cm Asphalt Binder  Course Including Prime Coat RHS &LHS from St. 8+090 to
St.8+000

0% 2d 04-Jan-16 05-Jan-16 10-Jan-16 12-Jan-16 72d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 10d 07-Jan-16 31-Jan-16 24-Dec-15 A 18-Jan-16 72d

QJR-CT3980 Step barrier From Sta. 8+000 to Sta 8+200 LHS 40% 10d 19-Jan-16 31-Jan-16 24-Dec-15 A 09-Jan-16 79d

QJR-CT4000 Concrete protection and ditch From Sta. 8+000 to Sta. 8+500 RHS 0% 5d 07-Jan-16 12-Jan-16 12-Jan-16 18-Jan-16 72d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 14-Apr-16 19-Apr-16 05-Apr-16 09-Apr-16 23d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

28-Nov-15 A 11-Dec-15 A

25-Jan-16 26-Jan-16

02-Apr-16 04-Apr-16

12-Aug-15 A 09-Apr-16

Maintain traffic control and safety plan...

12-Aug-15 A 29-Feb-16

08-Nov-15 A 02-Mar-16

24-Aug-15 A 25-Nov-15 A

12-Oct-15 A 03-Mar-16

09-Nov-15 A 05-Mar-16

27-Nov-15 A 12-Jan-16

24-Dec-15 A 18-Jan-16

05-Apr-16 09-Apr-16
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QJR-CT4010 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+500 to 
St.8+000

0% 2d 14-Apr-16 17-Apr-16 05-Apr-16 06-Apr-16 9d

QJR-CT4020 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+500 to 
St.8+000

0% 2d 16-Apr-16 18-Apr-16 06-Apr-16 07-Apr-16 9d

QJR-CT4025-N 6 cm Asphalt Wearing   Course Including  prime   Coat for simple access 0% 1d 18-Apr-16 19-Apr-16 09-Apr-16 09-Apr-16 23d

Phase Three Main RoPhase Three Main Road  from St.8+000 to St. 7+500Phase Three Main Road  from St.8+000 to St. 7+500 160d 27-Sep-15 24-Apr-16 03-Sep-15 A 12-Apr-16 20d

QJR-CT4030 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

48.13% 160d 27-Sep-15 24-Apr-16 03-Sep-15 A 12-Apr-16 20d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 124d 27-Sep-15 29-Feb-16 03-Sep-15 A 29-Feb-16 51d

QJR-CT4050 Existing tree to be removed At Sta. 7+533  RHS, At Sta. 7+780 RHS, At Sta. 
7+878, 7+912.62, 7+925 LHS

100% 1d 27-Sep-15 27-Sep-15 03-Sep-15 A 10-Nov-15 A

QJR-CT4040 Road excavation including (cut/fill) to required subgrade RHS from St. 8+000 to 
St.7+500

100% 12d 27-Sep-15 10-Oct-15 09-Sep-15 A 12-Dec-15 A

QJR-CT4080 Road excavation including (cut/fill) to required subgrade LHS from St. 8+000 to 
St.7+500

100% 12d 24-Oct-15 07-Nov-15 26-Oct-15 A 12-Dec-15 A

QJR-CT4070 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
7+590 RHS

0% 1d 29-Feb-16 29-Feb-16 29-Feb-16 29-Feb-16 51d

Pipe CulvertPipe CulvertPipe Culvert 61d 17-Dec-15 02-Mar-16 24-Dec-15 A 02-Mar-16 51d

QJR-CT4100 Construct Pipe Culvert 1 Dia 1000 mm, L=16.0m Slope=1.00% At Sta. 7+752 60% 14d 17-Dec-15 03-Jan-16 24-Dec-15 A 10-Jan-16 46d

QJR-CT4093-N Construct  Crossing Pipe Culvert 1Dia 400 mm, L=6.0m Slope=2.00% At Sta. 
7+660 RHS

0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 51d

QJR-CT4095-N Construct  Crossing Pipe Culvert 1Dia 400 mm, L=6.0m Slope=2.00% At Sta. 
7+860 RHS

0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 51d

QJR-CT4090 Construct  Crossing Pipe Culvert 1Dia 400 mm, L=13.0m Slope=2.00% At Sta. 
7+590 RHS

0% 2d 01-Mar-16 02-Mar-16 01-Mar-16 02-Mar-16 51d

Embankment ConEmbankment ConstructionEmbankment Construction 8d 07-Nov-15 18-Nov-15 22-Oct-15 A 27-Dec-15 A

QJR-CT4110 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 8+000 to St.7+500

100% 5d 07-Nov-15 12-Nov-15 22-Oct-15 A 14-Dec-15 A

QJR-CT4120 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 8+000 to St.7+500

100% 5d 11-Nov-15 18-Nov-15 31-Oct-15 A 27-Dec-15 A

Sub-base course Sub-base course layersSub-base course layers 68d 08-Dec-15 03-Mar-16 24-Nov-15 A 03-Mar-16 51d

QJR-CT4140 15 cm Thick Sub Base Course Layer LHS from St. 8+000 to St.7+500 100% 7d 28-Dec-15 04-Jan-16 24-Nov-15 A 29-Dec-15 A

QJR-CT4130 15 cm Thick Sub Base Course  Layer RHS from St. 8+000 to St.7+500 100% 7d 08-Dec-15 19-Dec-15 30-Nov-15 A 27-Dec-15 A

QJR-CT4130-N Sub Base Course  Layer for simple access 0% 1d 03-Mar-16 03-Mar-16 03-Mar-16 03-Mar-16 51d

Base-course layersBase-course layersBase-course layers 70d 07-Dec-15 05-Mar-16 12-Dec-15 A 05-Mar-16 51d

QJR-CT4160 15 cm Thick  Base Course Layer LHS from St. 8+000 to St.7+500 64.99% 8d 17-Dec-15 28-Dec-15 12-Dec-15 A 04-Jan-16 9d

QJR-CT4150 15 cm Thick Base Course Layer RHS from St. 8+000 to St.7+500 65% 8d 07-Dec-15 17-Dec-15 12-Dec-15 A 04-Jan-16 9d

QJR-CT4165-N 15 cm Thick Base Course-   Layer for simple access 0% 1d 05-Mar-16 05-Mar-16 05-Mar-16 05-Mar-16 51d

Apshalt BinderApshalt BinderApshalt Binder 4d 04-Jan-16 09-Jan-16 10-Jan-16 14-Jan-16 46d

QJR-CT4180 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 8+000 to 
St.7+500

0% 2d 04-Jan-16 05-Jan-16 10-Jan-16 12-Jan-16 46d

QJR-CT4190 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 8+000 to 
St.7+500

0% 2d 07-Jan-16 09-Jan-16 12-Jan-16 14-Jan-16 46d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 14d 01-Feb-16 18-Feb-16 06-Feb-16 24-Feb-16 46d

QJR-CT4200 Concrete protection and ditch From Sta. 7+500 to Sta. 8+000 RHS 0% 5d 01-Feb-16 06-Feb-16 06-Feb-16 13-Feb-16 55d

QJR-CT4170 Step barrier From Sta. 7+840 to Sta. 8+000 LHS 0% 12d 03-Feb-16 18-Feb-16 08-Feb-16 24-Feb-16 46d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 18-Apr-16 24-Apr-16 09-Apr-16 12-Apr-16 20d

QJR-CT4210 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+000 to 
St.7+500

0% 2d 18-Apr-16 21-Apr-16 09-Apr-16 10-Apr-16 9d

QJR-CT4220 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+000 to 
St.7+500

0% 2d 19-Apr-16 23-Apr-16 10-Apr-16 11-Apr-16 9d

QJR-CT4225-N 6 cm Asphalt Wearing   Course Including  prime   Coat for simple access 0% 1d 23-Apr-16 24-Apr-16 12-Apr-16 12-Apr-16 20d

Phase Four Main RoPhase Four Main Road  from St.7+500 to St. 7+000Phase Four Main Road  from St.7+500 to St. 7+000 174d 25-Oct-15 27-Apr-16 20-Aug-15 A 15-Apr-16 23d

QJR-CT4230 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

38.41% 138d 25-Oct-15 27-Apr-16 20-Aug-15 A 15-Apr-16 18d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 100d 25-Oct-15 29-Feb-16 20-Aug-15 A 29-Feb-16 39d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

03-Sep-15 A 12-Apr-16

Maintain traffic control and safety plan...

03-Sep-15 A 29-Feb-16

24-Dec-15 A 02-Mar-16

22-Oct-15 A 27-Dec-15 A

24-Nov-15 A 03-Mar-16

12-Dec-15 A 05-Mar-16

10-Jan-16 14-Jan-16

06-Feb-16 24-Feb-16

09-Apr-16 12-Apr-16

20-Aug-15 A 15-Apr-16

Maintain traffic control and safety plan...

20-Aug-15 A 29-Feb-16
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QJR-CT4250 Road excavation including (cut/fill) to required subgrade RHS from St. 7+500 to 
St.7+000

95% 14d 25-Oct-15 10-Nov-15 20-Aug-15 A 02-Jan-16 9d

QJR-CT4280 Road excavation including (cut/fill) to required subgrade LHS from St. 7+500 to 
St.7+000

95% 14d 27-Oct-15 12-Nov-15 31-Oct-15 A 02-Jan-16 9d

QJR-CT4300 Existing tree to be removed At Sta. 7+466 , 7+480 RHS, At Sta. 7+500  LHS 100% 1d 02-Nov-15 03-Nov-15 08-Nov-15 A 10-Nov-15 A

QJR-CT4270 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
7+013 RHS Width=7.20 m

0% 1d 29-Feb-16 29-Feb-16 29-Feb-16 29-Feb-16 39d

Pipe CulvertPipe CulvertPipe Culvert 56d 07-Dec-15 17-Mar-16 09-Jan-16 17-Mar-16 39d

QJR-CT4260 Construct Pipe Culvert 1Dia 1000 mm, L=15.0m Slope=1.00% At Sta. 7+410 0% 14d 07-Dec-15 26-Dec-15 09-Jan-16 25-Jan-16 48d

QJR-CT4290 Construct Pipe Culvert, 1Dia 1000 mm At Sta. 7+030 0% 15d 01-Mar-16 17-Mar-16 01-Mar-16 17-Mar-16 39d

Retaining Wall,Retaining Wall,Retaining Wall, 28d 01-Nov-15 06-Dec-15 14-Sep-15 A 05-Jan-16 9d

QJR-CT4240 Structural excavation for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 
7+440 LHS

100% 5d 02-Nov-15 07-Nov-15 14-Sep-15 A 31-Oct-15 A

QJR-CT4650 Blinding  for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 100% 5d 01-Nov-15 05-Nov-15 01-Nov-15 A 01-Nov-15 A

QJR-CT4790 Foundation for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 LHS 100% 15d 07-Nov-15 24-Nov-15 02-Nov-15 A 09-Nov-15 A

QJR-CT8125 Concrete Wall  for Retaining Wall, H= 5.0.m From Sta. 7+390 to Sta. 7+440 
LHS

80% 20d 11-Nov-15 06-Dec-15 10-Nov-15 A 05-Jan-16 9d

Embankment ConEmbankment ConstructionEmbankment Construction 12d 01-Dec-15 14-Dec-15 10-Nov-15 A 02-Jan-16 9d

QJR-CT4310 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 7+500 to St.7+000

95% 7d 01-Dec-15 08-Dec-15 10-Nov-15 A 02-Jan-16 9d

QJR-CT4320 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 7+500 to St.7+000

95% 7d 05-Dec-15 14-Dec-15 10-Nov-15 A 02-Jan-16 9d

Sub-base course Sub-base course layersSub-base course layers 82d 28-Dec-15 18-Mar-16 15-Dec-15 A 18-Mar-16 49d

QJR-CT4330 15 cm Thick Sub Base Course Layer RHS  from St. 7+500 to St.7+000 60% 8d 28-Dec-15 05-Jan-16 15-Dec-15 A 04-Jan-16 9d

QJR-CT4340 15 cm Thick Sub Base Course Layer LHS from St. 7+500 to St.7+000 60% 8d 05-Jan-16 16-Jan-16 21-Dec-15 A 04-Jan-16 9d

QJR-CT4340-N Sub Base Course Layer for simple access 0% 1d 18-Mar-16 18-Mar-16 18-Mar-16 18-Mar-16 49d

Base-course layersBase-course layersBase-course layers 75d 16-Jan-16 19-Mar-16 05-Jan-16 19-Mar-16 49d

QJR-CT4350 15 cm Thick Base Course Layer RHS from St. 7+500 to St.7+000 0% 7d 16-Jan-16 24-Jan-16 05-Jan-16 13-Jan-16 9d

QJR-CT4360 15 cm Thick  Base Course Layer LHS from St. 7+500 to St.7+000 0% 7d 24-Jan-16 02-Feb-16 14-Jan-16 21-Jan-16 9d

QJR-CT4365-N 15 cm Thick Base Course Layer 0% 1d 19-Mar-16 19-Mar-16 19-Mar-16 19-Mar-16 49d

Apshalt BinderApshalt BinderApshalt Binder 4d 02-Feb-16 07-Feb-16 25-Jan-16 31-Jan-16 48d

QJR-CT4370 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 7+500 to 
St.7+000

0% 2d 02-Feb-16 04-Feb-16 25-Jan-16 28-Jan-16 48d

QJR-CT4390 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 7+500 to 
St.7+000

0% 2d 04-Feb-16 07-Feb-16 28-Jan-16 31-Jan-16 48d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 10d 21-Feb-16 03-Mar-16 13-Feb-16 25-Feb-16 48d

QJR-CT4400 Concrete protection and ditch From Sta.7+050 to 7+500 RHS 0% 5d 21-Feb-16 27-Feb-16 13-Feb-16 20-Feb-16 53d

QJR-CT4380 Step barrier From Sta.7+150  to Sta. 7+470 LHS 0% 10d 21-Feb-16 03-Mar-16 13-Feb-16 25-Feb-16 48d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 23-Apr-16 27-Apr-16 12-Apr-16 15-Apr-16 23d

QJR-CT4410 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 7+500 to 
St.7+000

0% 2d 23-Apr-16 25-Apr-16 12-Apr-16 13-Apr-16 9d

QJR-CT4420 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 7+500 to 
St.7+000

0% 2d 24-Apr-16 26-Apr-16 13-Apr-16 14-Apr-16 9d

QJR-CT4425-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 0% 1d 26-Apr-16 27-Apr-16 15-Apr-16 15-Apr-16 23d

Phase Five Main RoaPhase Five Main Road from St.7+000 to St.6+500Phase Five Main Road from St.7+000 to St.6+500 71d 02-Feb-16 30-Apr-16 23-Jan-16 18-Apr-16 9d

QJR-CT4430 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 71d 02-Feb-16 30-Apr-16 23-Jan-16 18-Apr-16 9d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 12d 02-Feb-16 18-Feb-16 23-Jan-16 06-Feb-16 9d

QJR-CT4460 Existing tree to be removed At Sta. 6+774 LHS & At Sta. 6+785 RHS 0% 1d 02-Feb-16 03-Feb-16 23-Jan-16 23-Jan-16 20d

QJR-CT4440 Road excavation including (cut/fill) to required subgrade RHS from St. 7+000 to 
St.6+500

0% 6d 02-Feb-16 09-Feb-16 23-Jan-16 30-Jan-16 9d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

09-Jan-16 17-Mar-16

14-Sep-15 A 05-Jan-16

10-Nov-15 A 02-Jan-16

15-Dec-15 A 18-Mar-16

05-Jan-16 19-Mar-16

25-Jan-16 31-Jan-16

13-Feb-16 25-Feb-16

12-Apr-16 15-Apr-16

23-Jan-16 18-Apr-16

Maintain traffic control and safety plan...

23-Jan-16 06-Feb-16
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QJR-CT4470 Road excavation including (cut/fill) to required subgrade LHS from St. 7+000 to 
St.6+500

0% 6d 09-Feb-16 18-Feb-16 31-Jan-16 06-Feb-16 9d

Pipe CulvertPipe CulvertPipe Culvert 1d 02-Feb-16 03-Feb-16 23-Jan-16 23-Jan-16 68d

QJR-CT4450 Existing Double Pipe Culvert,  Dia  1000 mm to be Cleaned  At Sta. 6+530 0% 1d 02-Feb-16 03-Feb-16 23-Jan-16 23-Jan-16 68d

Embankment ConEmbankment ConstructionEmbankment Construction 8d 18-Feb-16 28-Feb-16 07-Feb-16 16-Feb-16 9d

QJR-CT4480 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 7+000 to St.6+500

0% 4d 18-Feb-16 23-Feb-16 07-Feb-16 11-Feb-16 9d

QJR-CT4490 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 7+000 to St.6+500

0% 4d 23-Feb-16 28-Feb-16 13-Feb-16 16-Feb-16 9d

Sub-base course Sub-base course layersSub-base course layers 8d 28-Feb-16 08-Mar-16 18-Feb-16 27-Feb-16 9d

QJR-CT4500 15 cm Thick Sub Base Course  Layer RHS from St. 7+000 to St.6+500 0% 4d 28-Feb-16 03-Mar-16 18-Feb-16 22-Feb-16 9d

QJR-CT4510 15 cm Thick Sub Base Course  Layer LHS from St. 7+000 to St.6+500 0% 4d 03-Mar-16 08-Mar-16 23-Feb-16 27-Feb-16 9d

Base-course layersBase-course layersBase-course layers 8d 08-Mar-16 17-Mar-16 28-Feb-16 07-Mar-16 9d

QJR-CT4520 15 cm Thick Base Course Layer RHS from St. 7+000 to St.6+500 0% 4d 08-Mar-16 13-Mar-16 28-Feb-16 02-Mar-16 9d

QJR-CT4530 15 cm Thick  Base Course Layer LHS from St. 7+000 to St.6+500 0% 4d 13-Mar-16 17-Mar-16 03-Mar-16 07-Mar-16 9d

Apshalt BinderApshalt BinderApshalt Binder 4d 17-Mar-16 22-Mar-16 08-Mar-16 12-Mar-16 27d

QJR-CT4540 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 7+000 to 
St.6+500

0% 2d 17-Mar-16 20-Mar-16 08-Mar-16 09-Mar-16 27d

QJR-CT4550 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 7+000 to 
St.6+500

0% 2d 20-Mar-16 22-Mar-16 10-Mar-16 12-Mar-16 27d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 10d 22-Mar-16 04-Apr-16 13-Mar-16 24-Mar-16 27d

QJR-CT4560 Concrete protection and ditch From Sta. 6+640 to Sta. 7+000 RHS & LHS 0% 8d 22-Mar-16 02-Apr-16 13-Mar-16 21-Mar-16 29d

QJR-CT4570 Step Barrier  From Sta. 6+500 to Sta. 6+640 RHS &LHS 0% 10d 22-Mar-16 04-Apr-16 13-Mar-16 24-Mar-16 27d

Asphalt WearingAsphalt WearingAsphalt Wearing 31d 22-Mar-16 30-Apr-16 13-Mar-16 18-Apr-16 9d

QJR-CT4570-N Milling  from St. 7+000 to St.6+500 0% 1d 22-Mar-16 24-Mar-16 13-Mar-16 13-Mar-16 34d

QJR-CT4575-N Asphalt leveling 0% 2d 24-Mar-16 27-Mar-16 14-Mar-16 15-Mar-16 34d

QJR-CT4580 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 7+000 to 
St.6+500

0% 2d 26-Apr-16 28-Apr-16 16-Apr-16 17-Apr-16 9d

QJR-CT4590 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 7+000 to 
St.6+500

0% 2d 27-Apr-16 30-Apr-16 17-Apr-16 18-Apr-16 9d

Phase Six Main RoadPhase Six Main Road from St.6+500 to St. 6+000Phase Six Main Road from St.6+500 to St. 6+000 76d 18-Feb-16 04-May-16 07-Feb-16 22-Apr-16 16d

QJR-CT4600 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 61d 18-Feb-16 04-May-16 07-Feb-16 22-Apr-16 13d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 18d 18-Feb-16 03-Mar-16 07-Feb-16 29-Feb-16 54d

QJR-CT4610 Road excavation including (cut/fill) to required subgrade RHS from St. 6+500 to 
St.6+000

0% 6d 18-Feb-16 25-Feb-16 07-Feb-16 14-Feb-16 13d

QJR-CT4620 Existing tree to be relocated  @ Sta. 6+118.52  & Sta. 6+139 0% 1d 18-Feb-16 20-Feb-16 07-Feb-16 07-Feb-16 24d

QJR-CT4630 Road excavation including (cut/fill) to required subgrade LHS from St. 6+500 to 
St.6+000

0% 6d 25-Feb-16 03-Mar-16 15-Feb-16 22-Feb-16 13d

QJR-CT4640 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
6+085 LHS L=17.97 m

0% 1d 02-Mar-16 03-Mar-16 29-Feb-16 29-Feb-16 54d

Pipe CulvertPipe CulvertPipe Culvert 1d 03-Mar-16 05-Mar-16 23-Feb-16 23-Feb-16 55d

QJR-CT4660 Existing Crossing Pipe Culvert, Dia 600 mm to be Cleaned At Sta. 6+085 LHS 0% 1d 03-Mar-16 05-Mar-16 23-Feb-16 23-Feb-16 55d

QJR-CT4670 Existing Double Pipe Culvert,  2 Dia  1000 mm to be Cleaned At Sta. 6+035 0% 1d 03-Mar-16 05-Mar-16 23-Feb-16 23-Feb-16 55d

Embankment ConEmbankment ConstructionEmbankment Construction 8d 03-Mar-16 13-Mar-16 23-Feb-16 02-Mar-16 13d

QJR-CT4675 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 6+500 to St.6+000

0% 4d 03-Mar-16 08-Mar-16 23-Feb-16 27-Feb-16 13d

QJR-CT4680 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 6+500 to St.6+000

0% 4d 08-Mar-16 13-Mar-16 28-Feb-16 02-Mar-16 13d

Sub-base course Sub-base course layersSub-base course layers 10d 17-Mar-16 29-Mar-16 08-Mar-16 17-Mar-16 50d

QJR-CT4690 15 cm Thick Sub Base Course  Layer RHS from St. 6+500 to St.6+000 0% 4d 17-Mar-16 22-Mar-16 08-Mar-16 12-Mar-16 9d

QJR-CT4700 15 cm Thick Sub Base Course Layer LHS from St. 6+500 to St.6+000 0% 4d 22-Mar-16 28-Mar-16 13-Mar-16 16-Mar-16 9d
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QJR-CT4705-N Sub Base Course  Layer for simple access 0% 1d 28-Mar-16 29-Mar-16 17-Mar-16 17-Mar-16 50d

Base-course layersBase-course layersBase-course layers 12d 28-Mar-16 07-Apr-16 17-Mar-16 28-Mar-16 40d

QJR-CT4710 15 cm Thick Base Course  Layer RHS from St. 6+500 to St.6+000 0% 4d 28-Mar-16 02-Apr-16 17-Mar-16 21-Mar-16 9d

QJR-CT4720 15 cm Thick  Base Course Layer LHS from St. 6+500 to St.6+000 0% 4d 02-Apr-16 06-Apr-16 22-Mar-16 27-Mar-16 9d

QJR-CT4725-N 15 cm Thick Base Course  Layer for simple access 0% 1d 06-Apr-16 07-Apr-16 28-Mar-16 28-Mar-16 40d

Apshalt BinderApshalt BinderApshalt Binder 4d 06-Apr-16 11-Apr-16 28-Mar-16 31-Mar-16 9d

QJR-CT4730 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 6+500 to 
St.6+000

0% 2d 06-Apr-16 09-Apr-16 28-Mar-16 29-Mar-16 9d

QJR-CT4740 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 6+500 to 
St.6+000

0% 2d 09-Apr-16 11-Apr-16 30-Mar-16 31-Mar-16 9d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 8d 11-Apr-16 21-Apr-16 02-Apr-16 10-Apr-16 16d

QJR-CT4750 Concrete protection and ditch From Sta 6+100 to 6+420 RHS& LHS 0% 8d 11-Apr-16 21-Apr-16 02-Apr-16 10-Apr-16 16d

QJR-CT4760 Step Barrier  From Sta. 6+440 to Sta. 6+500 RHS & LHS 0% 7d 11-Apr-16 19-Apr-16 02-Apr-16 09-Apr-16 17d

Asphalt WearingAsphalt WearingAsphalt Wearing 21d 11-Apr-16 04-May-16 02-Apr-16 22-Apr-16 16d

QJR-CT4760-N Milling  from St. 6+500 to St.6+000 0% 1d 11-Apr-16 12-Apr-16 02-Apr-16 02-Apr-16 21d

QJR-CT4765-N Asphalt leveling 0% 2d 12-Apr-16 14-Apr-16 03-Apr-16 04-Apr-16 21d

QJR-CT4770 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 6+500 to 
St.6+000

0% 2d 30-Apr-16 03-May-16 19-Apr-16 21-Apr-16 9d

QJR-CT4780 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 6+500 to 
St.6+000

0% 2d 30-Apr-16 03-May-16 19-Apr-16 21-Apr-16 9d

QJR-CT4780-N 6 cm Asphalt Wearing   Course Including prime  Coat for simple access 0% 1d 03-May-16 04-May-16 22-Apr-16 22-Apr-16 16d

Phase Seven Main RPhase Seven Main Road  from St. 6+000 to St. 5+250Phase Seven Main Road  from St. 6+000 to St. 5+250 165d 01-Oct-15 05-May-16 08-Sep-15 A 24-Apr-16 9d

QJR-CT4800 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

44.24% 165d 01-Oct-15 05-May-16 08-Sep-15 A 24-Apr-16 9d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 117d 01-Oct-15 27-Feb-16 08-Sep-15 A 05-Dec-15 A

QJR-CT4810 Road excavation including (cut/fill) to required subgrade RHS from St. 6+000 to 
St.5+300

100% 21d 02-Jan-16 31-Jan-16 08-Sep-15 A 03-Dec-15 A

QJR-CT4830 Road excavation including (cut/fill) to required subgrade LHS from St. 6+000 to 
St.5+300

100% 21d 31-Jan-16 27-Feb-16 08-Sep-15 A 05-Dec-15 A

QJR-CT4820 Existing Fence to be removed From Sta. 5+601 to Sta. 5+644 RHS & From Sta.
5+669 to Sta. 5+738 RHS

100% 1d 01-Oct-15 01-Oct-15 08-Sep-15 A 12-Sep-15 A

QJR-CT4840 Existing Green House to be Relocated out Side the R.O.W from Sta. 5+504 to . 
5+579 LHS

100% 1d 22-Oct-15 22-Oct-15 24-Oct-15 A 24-Oct-15 A

Embankment ConEmbankment ConstructionEmbankment Construction 99d 11-Nov-15 14-Mar-16 12-Sep-15 A 02-Jan-16 66d

QJR-CT4850 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 6+000 to St.5+250

100% 5d 01-Feb-16 07-Feb-16 12-Sep-15 A 05-Dec-15 A

QJR-CT4860 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 6+000 to St.5+250

100% 5d 07-Feb-16 14-Feb-16 12-Sep-15 A 05-Dec-15 A

QJR-CT4870 60 cm Thick Selected fill material   RHS from St. 6+000 to St.5+250 95% 6d 02-Mar-16 08-Mar-16 16-Sep-15 A 02-Jan-16 66d

QJR-CT4880 60 cm Thick Selected fill material   LHS from St. 6+000 to St.5+250 95% 6d 08-Mar-16 14-Mar-16 16-Sep-15 A 02-Jan-16 66d

QJR-CT4890 20 cm Thick Topping Layer RHS from St. 6+000 to St.5+250 90% 6d 11-Nov-15 18-Nov-15 14-Nov-15 A 02-Jan-16 66d

QJR-CT4900 20 cm Thick Topping Layer LHS from St. 6+000 to St.5+250 90% 6d 18-Nov-15 25-Nov-15 14-Nov-15 A 02-Jan-16 66d

Pipe CulvertPipe CulvertPipe Culvert 15d 03-Dec-15 22-Dec-15 22-Dec-15 A 09-Jan-16 85d

QJR-CT4900-N New pipe culvert Dia 1000 mm @ 5+785 60% 15d 03-Dec-15 22-Dec-15 22-Dec-15 A 09-Jan-16 85d

Retaining Walls frRetaining Walls from Sta.5+790 to Sta.5+825 RHSRetaining Walls from Sta.5+790 to Sta.5+825 RHS 33d 01-Nov-15 12-Dec-15 29-Oct-15 A 19-Nov-15 A

QJR-CT8480-N Structural excavation for Retaining Wall from Sta.5+792.15 to Sta.5+825 RHS 100% 5d 02-Nov-15 07-Nov-15 29-Oct-15 A 03-Nov-15 A

QJR-CT8490-N Blinding  for Retaining Wall, from Sta.5+792.15 to Sta.5+825 RHS 100% 5d 01-Nov-15 05-Nov-15 08-Nov-15 A 08-Nov-15 A

QJR-CT8500-N Foundation for Retaining Wall,from Sta.5+792.15 to Sta.5+825 RHS 100% 15d 11-Nov-15 30-Nov-15 09-Nov-15 A 12-Nov-15 A

QJR-CT8510-N Concrete Wall  for Retaining Wall, from Sta.5+792.15 to Sta.5+825 RHS 100% 20d 17-Nov-15 12-Dec-15 14-Nov-15 A 19-Nov-15 A
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Sub-base course Sub-base course layersSub-base course layers 21d 03-Dec-15 23-Jan-16 30-Nov-15 A 07-Jan-16 66d

QJR-CT4920 20 cm Thick Sub Base Course- First Layer LHS from St. 6+000 to St.5+250 85% 10d 03-Dec-15 15-Dec-15 30-Nov-15 A 03-Jan-16 66d

QJR-CT4910 20 cm Thick Sub Base Course- First Layer RHS from St. 6+000 to St.5+250 85% 10d 15-Dec-15 29-Dec-15 07-Dec-15 A 03-Jan-16 66d

QJR-CT4930 20 cm Thick Sub Base Course- Second  Layer RHS from St. 6+000 to St.5+250 50% 10d 29-Dec-15 11-Jan-16 23-Dec-15 A 07-Jan-16 66d

QJR-CT4940 20 cm Thick Sub Base Course- Second  Layer LHS from St. 6+000 to St.5+250 50% 10d 11-Jan-16 23-Jan-16 23-Dec-15 A 07-Jan-16 66d

Base-course layersBase-course layersBase-course layers 20d 23-Jan-16 18-Feb-16 09-Jan-16 01-Feb-16 66d

QJR-CT4950 15 cm Thick Base Course Layer RHS from St. 6+000 to St.5+250 0% 10d 23-Jan-16 04-Feb-16 09-Jan-16 19-Jan-16 66d

QJR-CT4960 15 cm Thick  Base Course Layer LHS from St. 6+000 to St.5+250 0% 10d 04-Feb-16 18-Feb-16 20-Jan-16 01-Feb-16 66d

Apshalt BinderApshalt BinderApshalt Binder 4d 18-Feb-16 23-Feb-16 02-Feb-16 06-Feb-16 66d

QJR-CT4970 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 6+000 to 
St.5+250

0% 2d 18-Feb-16 21-Feb-16 02-Feb-16 03-Feb-16 66d

QJR-CT4980 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 6+000 to 
St.5+250

0% 2d 21-Feb-16 23-Feb-16 04-Feb-16 06-Feb-16 66d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 4d 23-Feb-16 28-Feb-16 07-Feb-16 11-Feb-16 66d

QJR-CT4990 Earth Ditch  From Sta. 5+250 to Sta. 5+630 RHS, From Sta. 5+250to Sta. 
5+760  LHS

0% 4d 23-Feb-16 28-Feb-16 07-Feb-16 11-Feb-16 66d

Asphalt WearingAsphalt WearingAsphalt Wearing 2d 03-May-16 05-May-16 23-Apr-16 24-Apr-16 9d

QJR-CT5000 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 6+000 to 
St.5+250

0% 2d 03-May-16 05-May-16 23-Apr-16 24-Apr-16 9d

QJR-CT5010 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 6+000 to 
St.5+250

0% 2d 03-May-16 05-May-16 23-Apr-16 24-Apr-16 9d

Group #2 from St. 8+875Group #2 from St. 8+875 to St. 14+152Group #2 from St. 8+875 to St. 14+152 256d 01-Aug-15 08-May-16 26-Jul-15 A 12-Apr-16 26d

Crew #1 from St. 8+8Crew #1 from St. 8+875 to St.10+570Crew #1 from St. 8+875 to St.10+570 204d 01-Aug-15 08-May-16 26-Jul-15 A 10-Apr-16 22d

Phase One Main RoaPhase One Main Road from St. 8+875 to  St. 9+100Phase One Main Road from St. 8+875 to  St. 9+100 188d 01-Aug-15 02-Mar-16 26-Jul-15 A 21-Mar-16 20d

QJR-CT5100 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

65.43% 188d 01-Aug-15 02-Mar-16 26-Jul-15 A 21-Mar-16 20d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 12d 01-Aug-15 13-Aug-15 26-Jul-15 A 08-Aug-15 A

QJR-CT5110 Road excavation including (cut/fill) to required subgrade RHSfrom St. 8+875 to  
St. 9+100

100% 10d 03-Aug-15 13-Aug-15 26-Jul-15 A 28-Jul-15 A

QJR-CT5120 Road excavation including (cut/fill) to required subgrade LHS from St. 8+875 to  
St. 9+100

100% 10d 01-Aug-15 11-Aug-15 03-Aug-15 A 08-Aug-15 A

Embankment ConEmbankment ConstructionEmbankment Construction 18d 12-Aug-15 01-Sep-15 28-Jul-15 A 13-Sep-15 A

QJR-CT5130 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 8+875 to  St. 9+100

100% 3d 25-Aug-15 27-Aug-15 28-Jul-15 A 30-Jul-15 A

QJR-CT5150 60 cm Thick Selected fill material   RHS from St. 8+875 to  St. 9+100 100% 3d 16-Aug-15 18-Aug-15 01-Aug-15 A 25-Aug-15 A

QJR-CT5140 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 8+875 to  St. 9+100

100% 3d 12-Aug-15 15-Aug-15 06-Aug-15 A 10-Aug-15 A

QJR-CT5160 60 cm Thick Selected fill material   LHS from St. 8+875 to  St. 9+100 100% 3d 19-Aug-15 22-Aug-15 10-Aug-15 A 24-Aug-15 A

QJR-CT5170 30 cm Thick Topping Layer RHS from St. 8+875 to  St. 9+100 100% 3d 26-Aug-15 29-Aug-15 31-Aug-15 A 13-Sep-15 A

QJR-CT5180 30 cm Thick Topping Layer LHS from St. 8+875 to  St. 9+100 100% 3d 30-Aug-15 01-Sep-15 31-Aug-15 A 13-Sep-15 A

Sub-base course Sub-base course layersSub-base course layers 39d 01-Oct-15 18-Nov-15 04-Oct-15 A 23-Nov-15 A

QJR-CT5200 20 cm Thick Sub Base Course- First Layer LHS from St. 8+875 to  St. 9+100 100% 3d 05-Oct-15 07-Oct-15 04-Oct-15 A 30-Oct-15 A

QJR-CT5190 20 cm Thick Sub Base Course- First Layer RHS from St. 8+875 to  St. 9+100 100% 3d 01-Oct-15 04-Oct-15 07-Oct-15 A 30-Oct-15 A

QJR-CT5210 20 cm Thick Sub Base Course- Second  Layer RHS from St. 8+875 to  St. 
9+100

100% 3d 11-Nov-15 14-Nov-15 01-Nov-15 A 23-Nov-15 A

QJR-CT5220 20 cm Thick Sub Base Course- Second  Layer LHS from St. 8+875 to  St. 9+100 100% 3d 16-Nov-15 18-Nov-15 01-Nov-15 A 23-Nov-15 A

Base-course layersBase-course layersBase-course layers 6d 18-Nov-15 24-Nov-15 23-Nov-15 A 06-Dec-15 A

QJR-CT5240 15 cm Thick  Base Course  Layer LHS from St. 8+875 to  St. 9+100 100% 3d 22-Nov-15 24-Nov-15 23-Nov-15 A 06-Dec-15 A

QJR-CT5230 15 cm Thick Base Course  Layer RHS from St. 8+875 to  St. 9+100 100% 3d 18-Nov-15 21-Nov-15 23-Nov-15 A 06-Dec-15 A

Apshalt BinderApshalt BinderApshalt Binder 2d 08-Dec-15 10-Dec-15 10-Dec-15 A 11-Dec-15 A
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QJR-CT5250 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 8+875 to  St. 
9+100

100% 2d 08-Dec-15 10-Dec-15 10-Dec-15 A 11-Dec-15 A

QJR-CT5260 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 8+875 to  St. 
9+100

100% 2d 08-Dec-15 10-Dec-15 10-Dec-15 A 11-Dec-15 A

Concrete protectiConcrete protection and ditchConcrete protection and ditch 1d 10-Dec-15 12-Dec-15 02-Jan-16 02-Jan-16 20d

QJR-CT5270 Concrete protection and ditch 0% 1d 10-Dec-15 12-Dec-15 02-Jan-16 02-Jan-16 20d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 27-Feb-16 02-Mar-16 17-Mar-16 21-Mar-16 20d

QJR-CT5280 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 8+875 to  St. 
9+100

0% 2d 27-Feb-16 29-Feb-16 17-Mar-16 19-Mar-16 20d

QJR-CT5290 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 8+875 to  St. 
9+100

0% 2d 29-Feb-16 02-Mar-16 20-Mar-16 21-Mar-16 20d

Phase Two  Main RoPhase Two  Main Road from  St. 9+340 to St. 9+700Phase Two  Main Road from  St. 9+340 to St. 9+700 183d 12-Aug-15 08-Mar-16 30-Jul-15 A 28-Mar-16 33d

QJR-CT5300 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

61.75% 183d 12-Aug-15 08-Mar-16 30-Jul-15 A 28-Mar-16 33d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 148d 12-Aug-15 15-Feb-16 30-Jul-15 A 15-Feb-16 53d

QJR-CT5310 Road excavation including (cut/fill) to required subgrade RHS  from  St. 9+340 to
St. 9+700

100% 6d 12-Aug-15 18-Aug-15 30-Jul-15 A 18-Aug-15 A

QJR-CT5330 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+340 to
St. 9+700

100% 6d 26-Aug-15 01-Sep-15 30-Aug-15 A 03-Sep-15 A

QJR-CT5340 Simple Access Road  Excavation At Sta. 9+672.69 LHS, L=6.13 m, At Sta. 9+728
LHS, L= 5.29 m, At Sta. 9+864 RHS, L=6.15 m

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 53d

Pipe CulvertPipe CulvertPipe Culvert 20d 01-Oct-15 25-Oct-15 03-Oct-15 A 03-Jan-16 54d

QJR-CT5345 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned & Extended, New 
Head/ Wing Walls to be Constructed @Sta. 9+555

95% 21d 01-Oct-15 25-Oct-15 03-Oct-15 A 03-Jan-16 54d

Embankment ConEmbankment ConstructionEmbankment Construction 43d 12-Aug-15 05-Oct-15 02-Aug-15 A 11-Oct-15 A

QJR-CT5350 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from
 St. 9+340 to St. 9+700

100% 5d 12-Aug-15 18-Aug-15 02-Aug-15 A 19-Aug-15 A

QJR-CT5370 60 cm Thick Selected fill material   RHS  from  St. 9+340 to St. 9+700 100% 5d 18-Aug-15 24-Aug-15 06-Aug-15 A 30-Aug-15 A

QJR-CT5360 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from 
St. 9+340 to St. 9+700

100% 5d 15-Sep-15 20-Sep-15 05-Sep-15 A 12-Sep-15 A

QJR-CT5380 60 cm Thick Selected fill material   LHS   from  St. 9+340 to St. 9+700 100% 5d 21-Sep-15 29-Sep-15 06-Sep-15 A 22-Sep-15 A

QJR-CT5390 20 cm - 30 cm Thick Topping Layer RHS from  St. 9+340 to St. 9+700 100% 5d 20-Sep-15 29-Sep-15 28-Sep-15 A 11-Oct-15 A

QJR-CT5400 20 cm - 30 cm Thick Topping Layer LHS  from  St. 9+340 to St. 9+700 100% 5d 29-Sep-15 05-Oct-15 28-Sep-15 A 11-Oct-15 A

Sub-base course Sub-base course layersSub-base course layers 97d 15-Oct-15 16-Feb-16 12-Oct-15 A 16-Feb-16 65d

QJR-CT5430 20 cm Thick Sub Base Course- First Layer RHS  from  St. 9+340 to St. 9+700 100% 5d 15-Oct-15 20-Oct-15 12-Oct-15 A 19-Oct-15 A

QJR-CT5440 20 cm Thick Sub Base Course- First Layer LHS from  St. 9+340 to St. 9+700 100% 5d 21-Oct-15 26-Oct-15 12-Oct-15 A 19-Oct-15 A

QJR-CT5460 20 cm Thick Sub Base Course- Second  Layer LHS  from  St. 9+340 to St. 
9+700

100% 5d 26-Oct-15 31-Oct-15 20-Oct-15 A 10-Nov-15 A

QJR-CT5450 20 cm Thick Sub Base Course- Second  Layer RHS  from  St. 9+340 to St. 
9+700

100% 5d 20-Oct-15 25-Oct-15 20-Oct-15 A 10-Nov-15 A

QJR-CT5450-N Sub Base Course  for Simple access 0% 1d 15-Feb-16 16-Feb-16 15-Feb-16 16-Feb-16 65d

Base-course layersBase-course layersBase-course layers 65d 28-Nov-15 18-Feb-16 11-Nov-15 A 18-Feb-16 65d

QJR-CT5480 15 cm Thick  Base Course  Layer LHS  from  St. 9+340 to St. 9+700 100% 5d 03-Dec-15 08-Dec-15 11-Nov-15 A 28-Dec-15 A

QJR-CT5470 15 cm Thick Base Course Layer RHS  from  St. 9+340 to St. 9+700 100% 5d 28-Nov-15 02-Dec-15 11-Nov-15 A 28-Dec-15 A

QJR-CT5470-N 15 cm Thick Base Course Layer for simple access 0% 1d 16-Feb-16 18-Feb-16 16-Feb-16 18-Feb-16 65d

Apshalt BinderApshalt BinderApshalt Binder 2d 02-Jan-16 04-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5490 7 cm Asphalt Binder  Course Including Prime Coat RHS  from  St. 9+340 to St. 
9+700

100% 2d 02-Jan-16 04-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5500 7 cm Asphalt Binder  Course Including Prime Coat LHS  from  St. 9+340 to St. 
9+700

100% 2d 02-Jan-16 04-Jan-16 29-Dec-15 A 30-Dec-15 A

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 02-Mar-16 08-Mar-16 22-Mar-16 28-Mar-16 33d

QJR-CT5510 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from  St. 9+340 to St.
9+700

0% 2d 02-Mar-16 05-Mar-16 22-Mar-16 24-Mar-16 20d

QJR-CT5520 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 9+340 to St. 
9+700

0% 2d 05-Mar-16 07-Mar-16 26-Mar-16 27-Mar-16 20d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

02-Jan-16 02-Jan-16

17-Mar-16 21-Mar-16

30-Jul-15 A 28-Mar-16

Maintain traffic control and safety plan...

30-Jul-15 A 15-Feb-16

03-Oct-15 A 03-Jan-16

02-Aug-15 A 11-Oct-15 A

12-Oct-15 A 16-Feb-16

11-Nov-15 A 18-Feb-16

29-Dec-15 A 30-Dec-15 A

22-Mar-16 28-Mar-16
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QJR-CT5500-N 6 cm Asphalt Wearing   Course Including prime  Coat for simple access 0% 1d 07-Mar-16 08-Mar-16 28-Mar-16 28-Mar-16 33d

Phase Three Main RoPhase Three Main Road   from  St. 9+700  to St. 10+000Phase Three Main Road   from  St. 9+700  to St. 10+000 191d 08-Aug-15 13-Mar-16 10-Aug-15 A 02-Apr-16 29d

QJR-CT5530 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

70.68% 191d 08-Aug-15 13-Mar-16 10-Aug-15 A 02-Apr-16 29d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 153d 08-Aug-15 16-Feb-16 10-Aug-15 A 16-Feb-16 53d

QJR-CT5540 Road excavation including (cut/fill) to required subgrade RHS  from  St. 9+700  
to St. 10+000

100% 3d 08-Aug-15 10-Aug-15 10-Aug-15 A 25-Aug-15 A

QJR-CT5560 Road excavation including (cut/fill) to required subgrade LHS  from  St. 9+700  
to St. 10+000

100% 3d 02-Sep-15 05-Sep-15 30-Aug-15 A 30-Sep-15 A

QJR-CT5550 Simple Access Road  Excavation , L=6.13 m, At Sta. 9+728 LHS, L= 5.29 m, At 
Sta. 9+864 RHS, L=6.15 m

0% 1d 15-Feb-16 16-Feb-16 15-Feb-16 16-Feb-16 53d

Embankment ConEmbankment ConstructionEmbankment Construction 15d 01-Sep-15 19-Sep-15 20-Aug-15 A 22-Nov-15 A

QJR-CT5570 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from
 St. 9+700  to St. 10+000

100% 4d 01-Sep-15 05-Sep-15 20-Aug-15 A 22-Nov-15 A

QJR-CT5580 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from 
St. 9+700  to St. 10+000

100% 4d 14-Sep-15 19-Sep-15 06-Sep-15 A 22-Nov-15 A

Sub-base course Sub-base course layersSub-base course layers 89d 27-Oct-15 18-Feb-16 27-Oct-15 A 18-Feb-16 64d

QJR-CT5600 15 cm Thick Sub Base Course  Layer LHS  from  St. 9+700  to St. 10+000 100% 4d 01-Nov-15 04-Nov-15 27-Oct-15 A 07-Dec-15 A

QJR-CT5590 15 cm Thick Sub Base Course  Layer RHS  from  St. 9+700  to St. 10+000 100% 4d 27-Oct-15 31-Oct-15 27-Oct-15 A 07-Dec-15 A

QJR-CT5590-N Sub Base Course for simple access 0% 1d 16-Feb-16 18-Feb-16 16-Feb-16 18-Feb-16 64d

Base-course layersBase-course layersBase-course layers 63d 01-Dec-15 20-Feb-16 05-Dec-15 A 20-Feb-16 64d

QJR-CT5620 15 cm Thick  Base Course  Layer LHS  from  St. 9+700  to St. 10+000 100% 6d 08-Dec-15 15-Dec-15 05-Dec-15 A 28-Dec-15 A

QJR-CT5610 15 cm Thick Base Course  Layer RHS  from  St. 9+700  to St. 10+000 100% 6d 01-Dec-15 08-Dec-15 05-Dec-15 A 28-Dec-15 A

QJR-CT5620-N 15 cm Thick Base Course  Layer  fro simple access 0% 1d 18-Feb-16 20-Feb-16 18-Feb-16 20-Feb-16 64d

Apshalt BinderApshalt BinderApshalt Binder 4d 10-Jan-16 14-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5630 7 cm Asphalt Binder  Course Including Prime Coat RHS  from  St. 9+700  to St. 
10+000

100% 2d 10-Jan-16 12-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5640 7 cm Asphalt Binder  Course Including Prime Coat LHS  from  St. 9+700  to St. 
10+000

100% 2d 12-Jan-16 14-Jan-16 29-Dec-15 A 30-Dec-15 A

Concrete protectiConcrete protection and ditchConcrete protection and ditch 5d 08-Feb-16 15-Feb-16 24-Jan-16 30-Jan-16 66d

QJR-CT5650 Concrete protection and ditch From Sta. 9+910 to Sta. 10+000 0% 5d 08-Feb-16 15-Feb-16 24-Jan-16 30-Jan-16 66d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 07-Mar-16 13-Mar-16 28-Mar-16 02-Apr-16 29d

QJR-CT5660 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from  St. 9+700  to 
St. 10+000

0% 2d 07-Mar-16 09-Mar-16 28-Mar-16 29-Mar-16 20d

QJR-CT5670 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 9+700  to St. 
10+000

0% 2d 09-Mar-16 12-Mar-16 30-Mar-16 31-Mar-16 20d

QJR-CT5670-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 12-Mar-16 13-Mar-16 02-Apr-16 02-Apr-16 29d

Phase Four Main RoPhase Four Main Road  from  St. 10+000 to St. 10+570Phase Four Main Road  from  St. 10+000 to St. 10+570 159d 19-Sep-15 17-Mar-16 09-Sep-15 A 06-Apr-16 25d

QJR-CT5830 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

50.85% 159d 19-Sep-15 17-Mar-16 09-Sep-15 A 06-Apr-16 25d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 116d 19-Sep-15 15-Feb-16 09-Sep-15 A 15-Feb-16 63d

QJR-CT5880 Existing Waterline to be Relocated From Sta. 10+256 to Sta.10+570 LHS 100% 5d 19-Sep-15 28-Sep-15 09-Sep-15 A 13-Sep-15 A

QJR-CT5860 Road excavation including (cut/fill) to required subgrade LHS from  St. 10+000 
to St. 10+570

100% 7d 19-Sep-15 30-Sep-15 28-Sep-15 A 24-Nov-15 A

QJR-CT5840 Road excavation including (cut/fill) to required subgrade RHS from  St. 10+000 
to St. 10+570

30% 10d 18-Nov-15 30-Nov-15 13-Oct-15 A 10-Jan-16 24d

QJR-CT5850 Simple Access Road excavation (cut/fill) At Sta. 10+214 RHS, L= 6.41 m, At Sta. 
10+547 RHS L= 22m

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 63d

Pipe CulvertPipe CulvertPipe Culvert 73d 18-Nov-15 18-Feb-16 02-Nov-15 A 18-Feb-16 63d

QJR-CT5900 Existing Double Pipe Culvert 2 Dia 1000 mm to be Cleaned and Extended,New 
Head/ Wing Walls  for the inlet At Sta. 10+394

100% 15d 18-Nov-15 06-Dec-15 02-Nov-15 A 21-Dec-15 A

QJR-CT5890 Existing Pipe Culvert, New Head Wall shall be Constructed for the outlet At Sta. 
10+560

0% 10d 17-Dec-15 29-Dec-15 18-Jan-16 30-Jan-16 70d

QJR-CT5870 Crossing Pipe Culvert 1Dia 400 mm, L= 6.0 m At Sta. 10+214 RHS 0% 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 63d

Embankment ConEmbankment ConstructionEmbankment Construction 46d 19-Oct-15 15-Dec-15 30-Sep-15 A 16-Jan-16 24d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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10-Aug-15 A 02-Apr-16

Maintain traffic control and safety plan...

10-Aug-15 A 16-Feb-16

20-Aug-15 A 22-Nov-15 A

27-Oct-15 A 18-Feb-16

05-Dec-15 A 20-Feb-16

29-Dec-15 A 30-Dec-15 A
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09-Sep-15 A 06-Apr-16
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Construction Program
Updated December 31, 2015

T.O #5 dec
Road Project 1, Qabatiya Al Jalameh Road Project

Project Baseline Bar Level Of Effort Actual Work Baseline Milestone Early Bar Critical Bar Milestone Summary Page 25 of 35
Date Revision Checked Approved

04-Jan-16

65



Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT5920 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from  
St. 10+000 to St. 10+570

80% 10d 19-Oct-15 31-Oct-15 30-Sep-15 A 03-Jan-16 24d

QJR-CT5910 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 10+000 to St. 10+570

20% 15d 28-Nov-15 15-Dec-15 05-Nov-15 A 16-Jan-16 24d

Sub-base course Sub-base course layersSub-base course layers 49d 19-Dec-15 20-Feb-16 02-Dec-15 A 20-Feb-16 63d

QJR-CT5930 15 cm Thick Sub Base Course  Layer RHS from  St. 10+000 to St. 10+570 5% 6d 19-Dec-15 27-Dec-15 02-Dec-15 A 09-Jan-16 54d

QJR-CT5940 15 cm Thick Sub Base Course Layer LHS from  St. 10+000 to St. 10+570 5% 6d 27-Dec-15 03-Jan-16 02-Dec-15 A 09-Jan-16 54d

QJR-CT5940-N Sub Base Course Layer for simple access 0% 1d 18-Feb-16 20-Feb-16 18-Feb-16 20-Feb-16 63d

Base-course layersBase-course layersBase-course layers 38d 03-Jan-16 21-Feb-16 09-Dec-15 A 21-Feb-16 63d

QJR-CT5960 15 cm Thick  Base Course  Layer LHS from  St. 10+000 to St. 10+570 5% 6d 11-Jan-16 18-Jan-16 09-Dec-15 A 09-Jan-16 54d

QJR-CT5950 15 cm Thick Base Course  Layer RHS from  St. 10+000 to St. 10+570 5% 6d 03-Jan-16 11-Jan-16 09-Dec-15 A 09-Jan-16 54d

QJR-CT5960-N 15 cm Thick Base Course  Layer  for simple access 0% 1d 20-Feb-16 21-Feb-16 20-Feb-16 21-Feb-16 63d

Apshalt BinderApshalt BinderApshalt Binder 12d 18-Jan-16 23-Jan-16 29-Dec-15 A 03-Jan-16 70d

QJR-CT5970 7 cm Asphalt Binder  Course Including Prime Coat RHS  & LHS from  St. 
10+000 to St. 10+400

100% 2d 18-Jan-16 20-Jan-16 29-Dec-15 A 30-Dec-15 A

QJR-CT5980 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from  St. 10+000
to St. 10+570

0% 2d 20-Jan-16 23-Jan-16 02-Jan-16 03-Jan-16 70d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 5d 23-Jan-16 30-Jan-16 04-Jan-16 10-Jan-16 86d

QJR-CT5990 Concrete protection and ditch From Sta. 10+000 to Sta. 10+530 RHS 0% 5d 23-Jan-16 30-Jan-16 04-Jan-16 10-Jan-16 86d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 12-Mar-16 17-Mar-16 02-Apr-16 06-Apr-16 25d

QJR-CT6000 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from  St. 10+000 to 
St. 10+570

0% 2d 12-Mar-16 14-Mar-16 02-Apr-16 03-Apr-16 20d

QJR-CT6010 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from  St. 10+000 to St.
10+570

0% 2d 14-Mar-16 16-Mar-16 04-Apr-16 05-Apr-16 20d

QJR-CT6010-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 16-Mar-16 17-Mar-16 06-Apr-16 06-Apr-16 25d

Phase Five Main RoaPhase Five Main Road Roundabout from St. 9+100 to St. 9+340Phase Five Main Road Roundabout from St. 9+100 to St. 9+340 81d 22-Dec-15 08-May-16 20-Dec-15 A 10-Apr-16 22d

QJR-CT6030 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 81d 22-Dec-15 08-May-16 20-Dec-15 A 10-Apr-16 22d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 15d 22-Dec-15 20-Jan-16 20-Dec-15 A 17-Jan-16 60d

QJR-CT6070 Road excavation including (cut/fill) to required subgrade LHS  from St. 9+100 to 
St. 9+340

80% 11d 07-Jan-16 20-Jan-16 20-Dec-15 A 04-Jan-16 22d

QJR-CT6040 Road excavation including (cut/fill) to required subgrade RHS from St. 9+100 to 
St. 9+340

0% 12d 22-Dec-15 07-Jan-16 02-Jan-16 17-Jan-16 60d

QJR-CT6060 Existing Block Room to be demolished to the left of the island At Sta. 9+277 RHS 0% 1d 05-Jan-16 07-Jan-16 16-Jan-16 17-Jan-16 60d

QJR-CT6050 Existing Hand Rail to be Removed From Sta. 9+150 to 9+160 0% 1d 05-Jan-16 07-Jan-16 16-Jan-16 17-Jan-16 60d

Embankment ConEmbankment ConstructionEmbankment Construction 29d 20-Jan-16 08-Mar-16 23-Dec-15 A 09-Feb-16 28d

QJR-CT6080 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  from 
St. 9+100 to St. 9+340

85% 4d 20-Jan-16 25-Jan-16 23-Dec-15 A 02-Jan-16 24d

QJR-CT6100 60 cm Thick Selected fill material   LHS  from St. 9+100 to St. 9+340 50% 5d 31-Jan-16 06-Feb-16 23-Dec-15 A 04-Jan-16 26d

QJR-CT6090 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  from
St. 9+100 to St. 9+340

0% 4d 25-Jan-16 31-Jan-16 04-Jan-16 10-Jan-16 22d

QJR-CT6110 60 cm Thick Selected fill material   RHS  from St. 9+100 to St. 9+340 0% 5d 06-Feb-16 13-Feb-16 10-Jan-16 16-Jan-16 22d

QJR-CT6120 20 cm - 30 cm Thick Topping Layer LHS from St. 9+100 to St. 9+340 0% 5d 13-Feb-16 20-Feb-16 16-Jan-16 21-Jan-16 22d

QJR-CT6130 20 cm - 30 cm Thick Topping Layer RHS  from St. 9+100 to St. 9+340 0% 5d 20-Feb-16 25-Feb-16 21-Jan-16 28-Jan-16 22d

QJR-CT6150 UPVC 12 inch , 8 UPVC  8 inch, 3 UPVC 8 inch  for future conection (Sleeve) 
and and precast manholes

0% 10d 25-Feb-16 08-Mar-16 28-Jan-16 09-Feb-16 28d

Sub-base course Sub-base course layersSub-base course layers 17d 25-Feb-16 16-Mar-16 28-Jan-16 20-Feb-16 59d

QJR-CT6140 20 cm Thick Sub Base Course- First Layer RHS ffrom St. 9+100 to St. 9+340 0% 4d 25-Feb-16 01-Mar-16 28-Jan-16 02-Feb-16 22d

QJR-CT6160 20 cm Thick Sub Base Course- First Layer LHS from St. 9+100 to St. 9+340 0% 4d 01-Mar-16 06-Mar-16 02-Feb-16 07-Feb-16 22d

QJR-CT6170 20 cm Thick Sub Base Course- Second  Layer RHS from St. 9+100 to St. 9+340 0% 4d 06-Mar-16 10-Mar-16 07-Feb-16 13-Feb-16 22d
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02-Dec-15 A 20-Feb-16

09-Dec-15 A 21-Feb-16

29-Dec-15 A 03-Jan-16

04-Jan-16 10-Jan-16

02-Apr-16 06-Apr-16

20-Dec-15 A 10-Apr-16
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23-Dec-15 A 09-Feb-16

28-Jan-16 20-Feb-16
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QJR-CT6180 20 cm Thick Sub Base Course- Second  Layer LHS  from St. 9+100 to St. 9+340 0% 4d 10-Mar-16 15-Mar-16 13-Feb-16 18-Feb-16 22d

QJR-CT6180-N 15 cm Thick Sub Base Course- for simple access 0% 1d 15-Mar-16 16-Mar-16 18-Feb-16 20-Feb-16 59d

Base-course layersBase-course layersBase-course layers 13d 15-Mar-16 31-Mar-16 18-Feb-16 05-Mar-16 22d

QJR-CT6190 15 cm Thick Base Course  Layer RHS  from St. 9+100 to St. 9+340 0% 4d 15-Mar-16 20-Mar-16 18-Feb-16 23-Feb-16 22d

QJR-CT6200 15 cm Thick  Base Course  Layer LHS  from St. 9+100 to St. 9+340 0% 4d 20-Mar-16 26-Mar-16 23-Feb-16 28-Feb-16 22d

QJR-CT6210 Foundation & Civil Works of Street Lighting Poles 0% 5d 26-Mar-16 31-Mar-16 28-Feb-16 05-Mar-16 22d

Apshalt BinderApshalt BinderApshalt Binder 4d 31-Mar-16 05-Apr-16 05-Mar-16 09-Mar-16 22d

QJR-CT6220 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 9+100 to St. 
9+340

0% 2d 31-Mar-16 03-Apr-16 05-Mar-16 07-Mar-16 22d

QJR-CT6230 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 9+100 to St. 
9+340

0% 2d 03-Apr-16 05-Apr-16 07-Mar-16 09-Mar-16 22d

Curbstone and sidCurbstone and side walkCurbstone and side walk 26d 05-Apr-16 08-May-16 09-Mar-16 10-Apr-16 23d

QJR-CT6240 Precast Conc. Curbstone for Side Walk Roundabout (3) from St. 9+100 to St. 
9+340

0% 7d 05-Apr-16 13-Apr-16 09-Mar-16 17-Mar-16 22d

QJR-CT6250 Precast Conc. Curbstone for Median  and island Roundabout (3)from St. 9+100 
to St. 9+340

0% 7d 13-Apr-16 23-Apr-16 17-Mar-16 27-Mar-16 22d

QJR-CT6290 Interlocking Blocks for island Roundabout (3) from St. 9+100 to St. 9+320 0% 5d 23-Apr-16 28-Apr-16 27-Mar-16 02-Apr-16 24d

QJR-CT6260 20 cm base course layer for side walk and Median Roundabout (3) from St. 
9+100 to St. 9+340

0% 7d 23-Apr-16 02-May-16 27-Mar-16 04-Apr-16 22d

QJR-CT6280 Concrete works  for side walk and Median Roundabout (3) from St. 9+100 to St.
9+340

0% 5d 25-Apr-16 02-May-16 29-Mar-16 04-Apr-16 22d

QJR-CT6300 Install Street Lighting Poles From Sta. 9+115 to Sta. 9+375  (Poles No.17) 0% 5d 02-May-16 08-May-16 04-Apr-16 10-Apr-16 23d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 02-May-16 07-May-16 06-Apr-16 10-Apr-16 20d

QJR-CT6310 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 9+100 to St. 
9+340

0% 2d 02-May-16 04-May-16 06-Apr-16 07-Apr-16 20d

QJR-CT6320 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 9+100 to St. 
9+340

0% 2d 04-May-16 07-May-16 09-Apr-16 10-Apr-16 20d

Hand RailHand RailHand Rail 5d 13-Apr-16 19-Apr-16 17-Mar-16 24-Mar-16 31d

QJR-CT6270 Hand Rail  From Sta. 9+120 to 9+150 LHS, L=30 m & From Sta. 9+150 to 
9+250 RHS

0% 5d 13-Apr-16 19-Apr-16 17-Mar-16 24-Mar-16 31d

Crew #2 from St. 10+Crew #2 from St. 10+570 to St. 14+152Crew #2 from St. 10+570 to St. 14+152 247d 10-Aug-15 14-Apr-16 09-Aug-15 A 12-Apr-16 26d

Phase One Main RoaPhase One Main Road  from St. 13+980 to St.13+425Phase One Main Road  from St. 13+980 to St.13+425 166d 10-Aug-15 07-Mar-16 18-Aug-15 A 05-Mar-16 52d

QJR-CT6400 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities -Area C

69.28% 166d 10-Aug-15 07-Mar-16 18-Aug-15 A 05-Mar-16 52d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 150d 10-Aug-15 15-Feb-16 18-Aug-15 A 15-Feb-16 63d

QJR-CT6410 Road excavation including (cut/fill) to required subgrade LHS  from St. 13+980 
to St.13+425

95% 22d 10-Aug-15 03-Sep-15 18-Aug-15 A 03-Jan-16 19d

QJR-CT6420 Road excavation including (cut/fill) to required subgrade RHS  from St. 13+980 
to St.13+425

95% 22d 11-Oct-15 05-Nov-15 10-Oct-15 A 03-Jan-16 19d

QJR-CT6450 Simple Access Road  excavation including (cut/fill) to required subgrade At Sta. 
13+941.88 LHS

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 63d

Pipe CulvertPipe CulvertPipe Culvert 31d 14-Dec-15 18-Feb-16 10-Jan-16 18-Feb-16 63d

QJR-CT6440 Pipe Culvert Sta. 13+580, 1Dia 1000 mm, L= 14.0 m, Slope= 2.00 % At Sta. 
13+580

0% 14d 14-Dec-15 02-Jan-16 10-Jan-16 26-Jan-16 38d

QJR-CT6430-N Pipe Culvert Sta. 13+875, 1Dia 800 mm, L= 14.0 m, Slope= 2.00 % At Sta. 
13+875

0% 10d 17-Dec-15 29-Dec-15 18-Jan-16 30-Jan-16 77d

QJR-CT6430 Pipe Culvert @ Sta. 13+965, 1Dia 1000 mm, L= 14.0 m, Slope= 1.00 % At Sta. 
13+965

0% 14d 17-Dec-15 03-Jan-16 18-Jan-16 03-Feb-16 31d

QJR-CT6490 Crossing Pipe Culvert, 1Dia 400 mm, L= 10.0 m At Sta. 13+941.88 LHS 0% 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 63d

Embankment ConEmbankment ConstructionEmbankment Construction 56d 27-Oct-15 07-Jan-16 07-Oct-15 A 04-Jan-16 19d

QJR-CT6470 Subgrade for replacemnt   from St. 13+980 to St.13+425 RHS 90% 10d 04-Nov-15 17-Nov-15 07-Oct-15 A 02-Jan-16 19d

QJR-CT6480 60 cm Thick Selected fill material   RHS  from St. 13+980 to St.13+425 80% 15d 27-Oct-15 14-Nov-15 17-Oct-15 A 04-Jan-16 19d

QJR-CT6460 Subgrade for replacemnt   from St. 13+980 to St.13+425 LHS 90% 10d 14-Nov-15 28-Nov-15 14-Nov-15 A 02-Jan-16 19d

QJR-CT6500 60 cm Thick Selected fill material   LHS  from St. 13+980 to St.13+425 80% 15d 27-Oct-15 14-Nov-15 21-Nov-15 A 04-Jan-16 19d
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QJR-CT6520 20 cm - 30 cm Thick Topping Layer LHS  from St. 13+980 to St.13+425 70% 10d 26-Dec-15 07-Jan-16 09-Dec-15 A 04-Jan-16 19d

QJR-CT6510 20 cm - 30 cm Thick Topping Layer RHS  from St. 13+980 to St.13+425 70% 10d 12-Dec-15 26-Dec-15 09-Dec-15 A 04-Jan-16 19d

Sub-base course Sub-base course layersSub-base course layers 35d 07-Jan-16 20-Feb-16 05-Jan-16 20-Feb-16 63d

QJR-CT6530 20 cm Thick Sub Base Course First Layer RHS  from St. 13+980 to St.13+425 0% 6d 07-Jan-16 14-Jan-16 05-Jan-16 12-Jan-16 19d

QJR-CT6540 20 cm Thick Sub Base Course First Layer LHS  from St. 13+980 to St.13+425 0% 6d 14-Jan-16 21-Jan-16 13-Jan-16 19-Jan-16 19d

QJR-CT6550 20 cm Thick Sub Base Course Second  Layer RHS  from St. 13+980 to 
St.13+425

0% 6d 21-Jan-16 30-Jan-16 20-Jan-16 26-Jan-16 19d

QJR-CT6560 20 cm Thick Sub Base Course Second  Layer LHS  from St. 13+980 to 
St.13+425

0% 6d 30-Jan-16 06-Feb-16 28-Jan-16 03-Feb-16 19d

QJR-CT6560-N Sub Base Course   Layer for Simple Access 0% 1d 18-Feb-16 20-Feb-16 18-Feb-16 20-Feb-16 63d

Base-course layersBase-course layersBase-course layers 12d 06-Feb-16 22-Feb-16 04-Feb-16 21-Feb-16 63d

QJR-CT6570 15 cm Thick Base Course Layer RHS  from St. 13+980 to St.13+425 0% 6d 06-Feb-16 14-Feb-16 04-Feb-16 11-Feb-16 19d

QJR-CT6580 15 cm Thick  Base Course  Layer LHS  from St. 13+980 to St.13+425 0% 6d 14-Feb-16 22-Feb-16 13-Feb-16 20-Feb-16 19d

QJR-CT6580-N 15 cm Thick Base Course Layer for simple access 0% 1d 20-Feb-16 21-Feb-16 20-Feb-16 21-Feb-16 63d

Apshalt BinderApshalt BinderApshalt Binder 4d 22-Feb-16 27-Feb-16 21-Feb-16 24-Feb-16 19d

QJR-CT6590 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 13+980 to 
St.13+425

0% 2d 22-Feb-16 24-Feb-16 21-Feb-16 22-Feb-16 19d

QJR-CT6600 7 cm Asphalt Binder  Course Including Prime Coat LHS  from St. 13+980 to 
St.13+425

0% 2d 24-Feb-16 27-Feb-16 23-Feb-16 24-Feb-16 19d

CurbstoneCurbstoneCurbstone 1d 27-Feb-16 28-Feb-16 25-Feb-16 25-Feb-16 21d

QJR-CT6600-N Precast Conc. Curbstone  From Sta. 13+425 to Sta. 13+720 RHS 0% 1d 27-Feb-16 28-Feb-16 25-Feb-16 25-Feb-16 21d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 5d 27-Feb-16 03-Mar-16 25-Feb-16 01-Mar-16 19d

QJR-CT6610 Concrete protection and ditch From Sta. 13+500 to Sta. 13+980 LHS 0% 5d 27-Feb-16 03-Mar-16 25-Feb-16 01-Mar-16 19d

Asphalt WearingAsphalt WearingAsphalt Wearing 7d 28-Feb-16 07-Mar-16 27-Feb-16 05-Mar-16 52d

QJR-CT6620 6 cm Asphalt Wearing   Course Including Tack  Coat RHS  from St. 13+980 to 
St.13+425

0% 2d 28-Feb-16 01-Mar-16 27-Feb-16 28-Feb-16 21d

QJR-CT6630 6 cm Asphalt Wearing   Course Including Tack  Coat LHS  from St. 13+980 to 
St.13+425

0% 2d 03-Mar-16 06-Mar-16 02-Mar-16 03-Mar-16 19d

QJR-CT6630-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 0% 1d 06-Mar-16 07-Mar-16 05-Mar-16 05-Mar-16 52d

Phase Two Main RoaPhase Two Main Road  from St. 13+425 to St. 13+000Phase Two Main Road  from St. 13+425 to St. 13+000 133d 22-Sep-15 12-Mar-16 09-Aug-15 A 09-Mar-16 48d

QJR-CT6700 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

25% 133d 22-Sep-15 12-Mar-16 09-Aug-15 A 09-Mar-16 48d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 107d 03-Oct-15 15-Feb-16 09-Aug-15 A 15-Feb-16 65d

QJR-CT6780 Road excavation including (cut/fill) to required subgrade LHS from St. 13+425 to
St. 13+000

100% 10d 04-Oct-15 14-Oct-15 09-Aug-15 A 22-Oct-15 A

QJR-CT6790 Existing trees to be Relocated12+974,13+043,13+075 L,13+096 L,13+216, 
13+254 L,13+330 L,13+360 to Sta. 13+425 LHS

100% 1d 03-Oct-15 04-Oct-15 13-Aug-15 A 24-Aug-15 A

QJR-CT6830 Road excavation including (cut/fill) to required subgrade RHS from St. 13+425 to
St. 13+000

100% 10d 08-Oct-15 20-Oct-15 30-Sep-15 A 25-Oct-15 A

QJR-CT6820 Simple Access Road excavation including (cut/fill)  At Sta. 13+144 RHS, L= 5.72 
m,

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 65d

Pipe CulvertPipe CulvertPipe Culvert 15d 11-Nov-15 29-Nov-15 31-Oct-15 A 03-Jan-16 55d

QJR-CT6800 Pipe Culvert Sta. 13+095, 1Dia 1000 mm, L= 16.0 m, Slope= 2.00 %  At Sta. 
13+140

95% 14d 11-Nov-15 29-Nov-15 31-Oct-15 A 03-Jan-16 55d

Embankment ConEmbankment ConstructionEmbankment Construction 44d 22-Sep-15 19-Nov-15 01-Oct-15 A 31-Oct-15 A

QJR-CT6840 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 13+425 to St. 13+000

100% 6d 22-Sep-15 01-Oct-15 01-Oct-15 A 31-Oct-15 A

QJR-CT6850 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 13+425 to St. 13+000

100% 6d 11-Nov-15 19-Nov-15 01-Oct-15 A 24-Oct-15 A

Sub-base course Sub-base course layersSub-base course layers 26d 14-Jan-16 16-Feb-16 06-Oct-15 A 16-Feb-16 65d

QJR-CT6860 15 cm Thick Sub Base Course  Layer RHS from St. 13+425 to St. 13+000 100% 13d 14-Jan-16 01-Feb-16 06-Oct-15 A 06-Dec-15 A

QJR-CT6870 15 cm Thick Sub Base Course  Layer LHS from St. 13+425 to St. 13+000 100% 13d 19-Jan-16 06-Feb-16 08-Oct-15 A 06-Dec-15 A

QJR-CT6870-N Sub Base Course for simple access 0% 1d 15-Feb-16 16-Feb-16 15-Feb-16 16-Feb-16 65d
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Base-course layersBase-course layersBase-course layers 58d 05-Dec-15 18-Feb-16 21-Nov-15 A 18-Feb-16 65d

QJR-CT6890 15 cm Thick  Base Course  Layer LHS from St. 13+425 to St. 13+000 100% 8d 14-Dec-15 26-Dec-15 21-Nov-15 A 23-Dec-15 A

QJR-CT6880 15 cm Thick Base Course  Layer RHS from St. 13+425 to St. 13+000 100% 8d 05-Dec-15 14-Dec-15 21-Nov-15 A 23-Dec-15 A

QJR-CT6890-N Base Course  Layer  for simple access 0% 1d 16-Feb-16 18-Feb-16 16-Feb-16 18-Feb-16 65d

Apshalt BinderApshalt BinderApshalt Binder 2d 02-Jan-16 07-Jan-16 23-Dec-15 A 04-Jan-16 61d

QJR-CT6900 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 13+390 
to St. 13+000

100% 2d 02-Jan-16 04-Jan-16 23-Dec-15 A 29-Dec-15 A

QJR-CT6920 7 cm Asphalt Binder  Course Including Prime Coat  RHS &LHS from St. 13+390 
to St. 13+425

0% 2d 04-Jan-16 07-Jan-16 03-Jan-16 04-Jan-16 61d

CurbstoneCurbstoneCurbstone 5d 07-Jan-16 13-Jan-16 05-Jan-16 11-Jan-16 61d

QJR-CT8520-N Precast Conc. Curbstone  From Sta. 13+200 to Sta. 13+425 RHS 0% 5d 07-Jan-16 13-Jan-16 05-Jan-16 11-Jan-16 61d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 7d 26-Dec-15 13-Jan-16 03-Jan-16 11-Jan-16 61d

QJR-CT6910 Existing Stone Wall to reconstructed At Sta. 13+180 LHS & At Sta. 13+488 LHS 0% 5d 26-Dec-15 31-Dec-15 03-Jan-16 09-Jan-16 63d

QJR-CT6930 Concrete protection and ditch From Sta. 13+000 to Sta. 13+500 LHS 0% 5d 07-Jan-16 13-Jan-16 05-Jan-16 11-Jan-16 61d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 06-Mar-16 12-Mar-16 05-Mar-16 09-Mar-16 48d

QJR-CT6940 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+425 to St.
13+000

0% 2d 06-Mar-16 08-Mar-16 05-Mar-16 06-Mar-16 19d

QJR-CT6950 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+425 to St. 
13+000

0% 2d 08-Mar-16 10-Mar-16 07-Mar-16 08-Mar-16 19d

QJR-CT6950-N 6 cm Asphalt Wearing   Course Including Prime   Coat for simple access 0% 1d 10-Mar-16 12-Mar-16 09-Mar-16 09-Mar-16 48d

Phase Three  Main RPhase Three  Main Road from St. 13+000 to St. 12+500Phase Three  Main Road from St. 13+000 to St. 12+500 122d 13-Oct-15 16-Mar-16 25-Aug-15 A 14-Mar-16 44d

QJR-CT7000 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

25% 122d 13-Oct-15 16-Mar-16 25-Aug-15 A 14-Mar-16 44d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 98d 13-Oct-15 15-Feb-16 25-Aug-15 A 15-Feb-16 63d

QJR-CT7020 Existing trees to be Relocated At Sta. 12+706 LHS, & At Sta. 12+974 RHS 100% 1d 21-Oct-15 21-Oct-15 25-Aug-15 A 25-Aug-15 A

QJR-CT7010 Road excavation including (cut/fill) to required subgrade LHS from St. 13+000 to
St. 12+500

100% 9d 21-Oct-15 31-Oct-15 26-Aug-15 A 13-Nov-15 A

QJR-CT7030 Road excavation including (cut/fill) to required subgrade RHS from St. 13+000 to
St. 12+500

100% 9d 13-Oct-15 24-Oct-15 01-Sep-15 A 13-Nov-15 A

QJR-CT7040 Simple Access Road  excavation including (cut/fill) At Sta. 12+668 LHS, L=5.31 
m

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 63d

Pipe CulvertPipe CulvertPipe Culvert 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 63d

QJR-CT7060 Crossing Pipe Culvert, 1Dia 400 mm, L= 6.0 m At Sta. 12+668 LHS 0% 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 63d

Embankment ConEmbankment ConstructionEmbankment Construction 23d 19-Oct-15 18-Nov-15 12-Oct-15 A 07-Jan-16 56d

QJR-CT7050 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 13+000 to St. 12+500

80% 21d 24-Oct-15 18-Nov-15 12-Oct-15 A 07-Jan-16 56d

QJR-CT7070 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 13+000 to St. 12+500

80% 21d 19-Oct-15 11-Nov-15 12-Oct-15 A 07-Jan-16 56d

Sub-base course Sub-base course layersSub-base course layers 57d 08-Dec-15 20-Feb-16 06-Dec-15 A 20-Feb-16 63d

QJR-CT7080 15 cm Thick Sub Base Course  Layer RHS from St. 13+000 to St. 12+500 60% 7d 08-Dec-15 17-Dec-15 06-Dec-15 A 04-Jan-16 56d

QJR-CT7090 15 cm Thick Sub Base Course  Layer LHS from St. 13+000 to St. 12+500 60% 7d 17-Dec-15 27-Dec-15 06-Dec-15 A 04-Jan-16 56d

QJR-CT7090-N Sub Base Course  Layer for simple access 0% 1d 18-Feb-16 20-Feb-16 18-Feb-16 20-Feb-16 63d

Base-course layersBase-course layersBase-course layers 44d 27-Dec-15 21-Feb-16 15-Dec-15 A 21-Feb-16 63d

QJR-CT7110 15 cm Thick  Base Course  Layer LHS from St. 13+000 to St. 12+500 40% 7d 04-Jan-16 13-Jan-16 15-Dec-15 A 09-Jan-16 55d

QJR-CT7100 15 cm Thick Base Course  Layer RHS from St. 13+000 to St. 12+500 40% 7d 27-Dec-15 04-Jan-16 15-Dec-15 A 09-Jan-16 55d

QJR-CT7110-N 15 cm Thick Base Course  Layer for simple access 0% 1d 20-Feb-16 21-Feb-16 20-Feb-16 21-Feb-16 63d

Apshalt BinderApshalt BinderApshalt Binder 10d 13-Jan-16 18-Jan-16 27-Dec-15 A 04-Jan-16 55d

QJR-CT7120 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 13+000 
to St. 12+850

100% 2d 13-Jan-16 16-Jan-16 27-Dec-15 A 28-Dec-15 A

QJR-CT7130 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 12+850 
to St. 12+500

0% 2d 16-Jan-16 18-Jan-16 03-Jan-16 04-Jan-16 55d
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Concrete protectiConcrete protection and ditchConcrete protection and ditch 15d 18-Jan-16 06-Feb-16 05-Jan-16 23-Jan-16 55d

QJR-CT7150 Step Barrier From Sta. 12+640  to Sta. 12+880 RHS 0% 5d 18-Jan-16 24-Jan-16 05-Jan-16 11-Jan-16 65d

QJR-CT7140 Concrete protection and ditch From Sta. 12+500 to Sta. 13+000 LHS 0% 15d 18-Jan-16 06-Feb-16 05-Jan-16 23-Jan-16 55d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 10-Mar-16 16-Mar-16 09-Mar-16 14-Mar-16 44d

QJR-CT7160 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+000 to St.
12+500

0% 2d 10-Mar-16 13-Mar-16 09-Mar-16 10-Mar-16 19d

QJR-CT7170 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+000 to St. 
12+500

0% 2d 13-Mar-16 15-Mar-16 12-Mar-16 13-Mar-16 19d

QJR-CT7170-N 6 cm Asphalt Wearing   Course Including Prime Coat  for simple access 0% 1d 15-Mar-16 16-Mar-16 14-Mar-16 14-Mar-16 44d

Phase Four  Main RoPhase Four  Main Road from St. 12+500 to St. 12+000Phase Four  Main Road from St. 12+500 to St. 12+000 145d 17-Sep-15 21-Mar-16 18-Aug-15 A 19-Mar-16 40d

QJR-CT7200 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

25% 145d 17-Sep-15 21-Mar-16 18-Aug-15 A 19-Mar-16 40d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 117d 17-Sep-15 15-Feb-16 18-Aug-15 A 15-Feb-16 63d

QJR-CT7210 Road excavation including (cut/fill) to required subgrade RHS from St. 12+500 to
St. 12+000

100% 6d 16-Nov-15 23-Nov-15 18-Aug-15 A 01-Oct-15 A

QJR-CT7240 Road excavation including (cut/fill) to required subgrade LHS from St. 12+500 to
St. 12+000

100% 6d 23-Nov-15 01-Dec-15 18-Aug-15 A 01-Oct-15 A

QJR-CT7220 Existing trees to be Relocated St.12+016 R, St.12+065 R, St.12+076 to 
St.12+084 R,Sta. 12+105-12+108,12+285 R, 12+440 R

100% 1d 17-Sep-15 17-Sep-15 01-Sep-15 A 09-Sep-15 A

QJR-CT7230 Simple Access Road  excavation including (cut/fill) At Sta. 12+212 RHS, L= 7.60 
m

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 63d

Pipe CulvertPipe CulvertPipe Culvert 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 63d

QJR-CT7250 Proposed Crossing Pipe Culvert, 1Dai 400 mm, L= 6.0 m At Sta. 12+215 RHS 0% 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 63d

Embankment ConEmbankment ConstructionEmbankment Construction 10d 19-Sep-15 04-Oct-15 12-Sep-15 A 22-Sep-15 A

QJR-CT7260 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 12+500 to St. 12+000

100% 5d 19-Sep-15 28-Sep-15 12-Sep-15 A 22-Sep-15 A

QJR-CT7270 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 12+500 to St. 12+000

100% 5d 28-Sep-15 04-Oct-15 12-Sep-15 A 22-Sep-15 A

Sub-base course Sub-base course layersSub-base course layers 15d 31-Jan-16 20-Feb-16 22-Sep-15 A 20-Feb-16 63d

QJR-CT7280 15 cm Thick Sub Base Course Layer RHS from St. 12+500 to St. 12+000 100% 7d 31-Jan-16 08-Feb-16 22-Sep-15 A 24-Dec-15 A

QJR-CT7290 15 cm Thick Sub Base Course  Layer LHS from St. 12+500 to St. 12+000 100% 7d 06-Feb-16 15-Feb-16 22-Sep-15 A 24-Dec-15 A

QJR-CT7290-N Sub Base Course  Layer for simple access 0% 1d 18-Feb-16 20-Feb-16 18-Feb-16 20-Feb-16 63d

Base-course layersBase-course layersBase-course layers 12d 08-Feb-16 24-Feb-16 21-Oct-15 A 21-Feb-16 63d

QJR-CT7310 15 cm Thick  Base Course  Layer LHS from St. 12+500 to St. 12+000 90% 7d 15-Feb-16 24-Feb-16 21-Oct-15 A 02-Jan-16 72d

QJR-CT7300 15 cm Thick Base Course Layer RHS from St. 12+500 to St. 12+000 90% 7d 08-Feb-16 18-Feb-16 21-Oct-15 A 02-Jan-16 50d

QJR-CT7300-N Base Course Layer for simple access 0% 1d 20-Feb-16 21-Feb-16 20-Feb-16 21-Feb-16 63d

Apshalt BinderApshalt BinderApshalt Binder 67d 11-Nov-15 20-Jan-16 12-Nov-15 A 03-Feb-16 50d

QJR-CT7320 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 12+100 to St. 
12+000

100% 2d 11-Nov-15 14-Nov-15 12-Nov-15 A 12-Nov-15 A

QJR-CT7330 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 12+400 to St. 
12+100

100% 2d 28-Nov-15 30-Nov-15 25-Nov-15 A 26-Nov-15 A

QJR-CT7330-N 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 12+400 to St. 
12+500

0% 2d 18-Jan-16 20-Jan-16 01-Feb-16 03-Feb-16 50d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 10d 22-Feb-16 05-Mar-16 23-Dec-15 A 07-Jan-16 72d

QJR-CT7340 Concrete protection and ditch From Sta. 12+000 to Sta. 12+500 RHS & LHS 50% 10d 22-Feb-16 05-Mar-16 23-Dec-15 A 07-Jan-16 72d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 15-Mar-16 21-Mar-16 14-Mar-16 19-Mar-16 40d

QJR-CT7350 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 12+500 to St.
12+000

0% 2d 15-Mar-16 17-Mar-16 14-Mar-16 15-Mar-16 19d

QJR-CT7360 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 12+500 to St. 
12+000

0% 2d 17-Mar-16 20-Mar-16 16-Mar-16 17-Mar-16 19d

QJR-CT7360-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 20-Mar-16 21-Mar-16 19-Mar-16 19-Mar-16 40d

Phase Five Main RoaPhase Five Main Road  from St. 12+000 to St. 11+550Phase Five Main Road  from St. 12+000 to St. 11+550 94d 28-Nov-15 27-Mar-16 18-Aug-15 A 24-Mar-16 36d

QJR-CT7400 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

25% 94d 28-Nov-15 27-Mar-16 18-Aug-15 A 24-Mar-16 36d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

05-Jan-16 23-Jan-16

09-Mar-16 14-Mar-16

18-Aug-15 A 19-Mar-16

Maintain traffic control and safety plan...

18-Aug-15 A 15-Feb-16

15-Feb-16 18-Feb-16

12-Sep-15 A 22-Sep-15 A

22-Sep-15 A 20-Feb-16

21-Oct-15 A 21-Feb-16

12-Nov-15 A 03-Feb-16

23-Dec-15 A 07-Jan-16

14-Mar-16 19-Mar-16

18-Aug-15 A 24-Mar-16

Maintain traffic control and safety plan...
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Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Excavation and EaExcavation and EarthworksExcavation and Earthworks 62d 28-Nov-15 15-Feb-16 18-Aug-15 A 15-Feb-16 65d

QJR-CT7410 Road excavation including (cut/fill) to required subgrade RHS from St. 12+000 to
St. 11+550

100% 5d 28-Nov-15 03-Dec-15 18-Aug-15 A 22-Aug-15 A

QJR-CT7430 Road excavation including (cut/fill) to required subgrade LHS from St. 12+000 to
St. 11+550

100% 5d 03-Dec-15 10-Dec-15 18-Aug-15 A 22-Aug-15 A

QJR-CT7440 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
11+555 LHS, L=20.58 m

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 63d

QJR-CT7450 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
11+895 LHS, L=7.14 m

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 65d

Pipe CulvertPipe CulvertPipe Culvert 24d 17-Dec-15 18-Feb-16 18-Jan-16 18-Feb-16 63d

QJR-CT7420 Construct  Pipe Culvert At Sta. 11+560,  2 Dia 800 mm, L= 18 m At Sta. 11+560 0% 14d 17-Dec-15 03-Jan-16 18-Jan-16 03-Feb-16 54d

QJR-CT7470 Crossing Pipe Culvert At Sta. 11+560,  1Dia 400 mm, L= 6.0 m At Sta. 11+895 
LHS

0% 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 63d

Embankment ConEmbankment ConstructionEmbankment Construction 8d 12-Dec-15 22-Dec-15 22-Aug-15 A 10-Sep-15 A

QJR-CT7460 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 12+000 to St. 11+550

100% 4d 12-Dec-15 17-Dec-15 22-Aug-15 A 10-Sep-15 A

QJR-CT7480 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 12+000 to St. 11+550

100% 4d 17-Dec-15 22-Dec-15 22-Aug-15 A 10-Sep-15 A

Sub-base course Sub-base course layersSub-base course layers 8d 13-Feb-16 23-Feb-16 12-Sep-15 A 20-Feb-16 63d

QJR-CT7490 15 cm Thick Sub Base Course  Layer RHS from St. 12+000 to St. 11+550 100% 4d 13-Feb-16 18-Feb-16 12-Sep-15 A 22-Sep-15 A

QJR-CT7500 15 cm Thick Sub Base Course  Layer LHS from St. 12+000 to St. 11+550 100% 4d 18-Feb-16 23-Feb-16 12-Sep-15 A 22-Sep-15 A

QJR-CT7500-N Sub Base Course  Layer for simple access 0% 1d 18-Feb-16 20-Feb-16 18-Feb-16 20-Feb-16 63d

Base-course layersBase-course layersBase-course layers 17d 20-Feb-16 10-Mar-16 12-Oct-15 A 21-Feb-16 63d

QJR-CT7520 15 cm Thick  Base Course Layer LHS from St. 12+000 to St. 11+550 100% 4d 06-Mar-16 10-Mar-16 12-Oct-15 A 26-Oct-15 A

QJR-CT7510 15 cm Thick Base Course  Layer RHS from St. 12+000 to St. 11+550 100% 4d 01-Mar-16 06-Mar-16 12-Oct-15 A 26-Oct-15 A

QJR-CT7510-N 15 cm Thick Base Course  Layer for simple access 0% 1d 20-Feb-16 21-Feb-16 20-Feb-16 21-Feb-16 63d

Apshalt BinderApshalt BinderApshalt Binder 9d 20-Jan-16 15-Feb-16 11-Nov-15 A 06-Feb-16 50d

QJR-CT7530 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 12+000 
to St. 11+600

100% 2d 14-Feb-16 15-Feb-16 11-Nov-15 A 12-Nov-15 A

QJR-CT7540 7 cm Asphalt Binder  Course Including Prime Coat RHS & LHS from St. 11+550 
to St. 11+600

0% 2d 20-Jan-16 23-Jan-16 03-Feb-16 06-Feb-16 50d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 6d 23-Jan-16 31-Jan-16 22-Dec-15 A 08-Feb-16 50d

QJR-CT7550 Concrete protection and ditch From Sta. 11+850 to Sta. 12+000 RHS & LHS 50% 6d 23-Jan-16 31-Jan-16 22-Dec-15 A 04-Jan-16 78d

QJR-CT7560 Earth Ditch From Sta. 11+550 to Sta. 11+890 LHS 0% 2d 23-Jan-16 25-Jan-16 06-Feb-16 08-Feb-16 50d

Asphalt WearingAsphalt WearingAsphalt Wearing 5d 20-Mar-16 27-Mar-16 19-Mar-16 24-Mar-16 36d

QJR-CT7570 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 12+000 to St.
11+550

0% 2d 20-Mar-16 22-Mar-16 19-Mar-16 20-Mar-16 19d

QJR-CT7580 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 12+000 to St. 
11+550

0% 2d 22-Mar-16 26-Mar-16 21-Mar-16 22-Mar-16 19d

QJR-CT7580-N 6 cm Asphalt Wearing   Course Including Prime  Coat  for simple access 0% 1d 26-Mar-16 27-Mar-16 24-Mar-16 24-Mar-16 36d

Phase Six  Main RoaPhase Six  Main Road Roundabout from St. 11+550 to St. 11+350Phase Six  Main Road Roundabout from St. 11+550 to St. 11+350 101d 24-Nov-15 30-Mar-16 11-Nov-15 A 28-Mar-16 33d

QJR-CT7600 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

30.35% 101d 24-Nov-15 30-Mar-16 11-Nov-15 A 28-Mar-16 33d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 41d 24-Nov-15 15-Dec-15 11-Nov-15 A 14-Jan-16 29d

QJR-CT7630 Road excavation including (cut/fill) to required subgrade RHS from St. 11+550 to
St. 11+350

50% 7d 24-Nov-15 02-Dec-15 11-Nov-15 A 05-Jan-16 20d

QJR-CT7610 Road excavation including (cut/fill) to required subgrade RHS from St. 11+550 to
St. 11+350

0% 7d 07-Dec-15 15-Dec-15 05-Jan-16 14-Jan-16 29d

Retaining WallsRetaining WallsRetaining Walls 34d 22-Dec-15 02-Feb-16 02-Jan-16 13-Feb-16 31d

QJR-CT7610-N Structural excavation for Retaining Wall from St. 11+500 to St. 11+543.7 LHS 0% 5d 22-Dec-15 28-Dec-15 02-Jan-16 07-Jan-16 31d

QJR-CT7612-N Blinding  for Retaining Wall, from St. 11+500 to St. 11+543.7 LHS 0% 5d 29-Dec-15 03-Jan-16 09-Jan-16 13-Jan-16 31d

QJR-CT7614-N Foundation for Retaining Wall,from St. 11+500 to St. 11+543.7 LHS 0% 15d 04-Jan-16 21-Jan-16 14-Jan-16 01-Feb-16 31d

QJR-CT7616-N Concrete Wall  for Retaining Wall, from St. 11+500 to St. 11+543.7 LHS 0% 20d 10-Jan-16 02-Feb-16 19-Jan-16 13-Feb-16 31d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

18-Aug-15 A 15-Feb-16

18-Jan-16 18-Feb-16

22-Aug-15 A 10-Sep-15 A

12-Sep-15 A 20-Feb-16

12-Oct-15 A 21-Feb-16

11-Nov-15 A 06-Feb-16

22-Dec-15 A 08-Feb-16

19-Mar-16 24-Mar-16

11-Nov-15 A 28-Mar-16

Maintain traffic control and safety plan...

11-Nov-15 A 14-Jan-16

02-Jan-16 13-Feb-16
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Complete

Original
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BL2 Start BL2 Finish Start Finish Total
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Embankment ConEmbankment ConstructionEmbankment Construction 29d 15-Dec-15 03-Jan-16 06-Dec-15 A 17-Jan-16 20d

QJR-CT7640 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS from 
St. 11+550 to St. 11+350

20% 7d 15-Dec-15 26-Dec-15 06-Dec-15 A 09-Jan-16 20d

QJR-CT7660 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS from 
St. 11+550 to St. 11+350

0% 7d 26-Dec-15 03-Jan-16 09-Jan-16 17-Jan-16 20d

Pipe CulvertPipe CulvertPipe Culvert 8d 03-Jan-16 13-Jan-16 17-Jan-16 26-Jan-16 26d

QJR-CT7650 UPVC 12 inch , 8 UPVC  8 inch  for future conection (Sleeve) and precast 
manholes

0% 5d 03-Jan-16 10-Jan-16 17-Jan-16 23-Jan-16 29d

QJR-CT7620 Construct Pipe Culvert 1 Dia 600 mm, L= 21 m At Sta. 11+440 0% 8d 03-Jan-16 13-Jan-16 18-Jan-16 26-Jan-16 26d

Sub-base course Sub-base course layersSub-base course layers 14d 03-Jan-16 20-Jan-16 17-Jan-16 03-Feb-16 20d

QJR-CT7670 15 cm Thick Sub Base Course Layer RHS from St. 11+550 to St. 11+350 0% 7d 03-Jan-16 12-Jan-16 17-Jan-16 25-Jan-16 20d

QJR-CT7680 15 cm Thick Sub Base Course Layer LHS from St. 11+550 to St. 11+350 0% 7d 12-Jan-16 20-Jan-16 25-Jan-16 03-Feb-16 20d

Base-course layersBase-course layersBase-course layers 16d 20-Jan-16 09-Feb-16 03-Feb-16 24-Feb-16 20d

QJR-CT7690 15 cm Thick Base Course  Layer RHS from St. 11+550 to St. 11+350 0% 7d 20-Jan-16 30-Jan-16 03-Feb-16 13-Feb-16 20d

QJR-CT7700 15 cm Thick  Base Course   Layer LHS from St. 11+550 to St. 11+350 0% 7d 30-Jan-16 07-Feb-16 13-Feb-16 22-Feb-16 20d

QJR-CT7710 Foundation & Civil Works of Street Lighting Poles (Poles No. 15) 0% 2d 07-Feb-16 09-Feb-16 22-Feb-16 24-Feb-16 20d

Apshalt BinderApshalt BinderApshalt Binder 4d 09-Feb-16 15-Feb-16 24-Feb-16 29-Feb-16 20d

QJR-CT7720 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 11+550 to St. 
11+350

0% 2d 09-Feb-16 13-Feb-16 24-Feb-16 27-Feb-16 20d

QJR-CT7730 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 11+550 to St. 
11+350

0% 2d 13-Feb-16 15-Feb-16 27-Feb-16 29-Feb-16 20d

Curbstone and sidCurbstone and side walkCurbstone and side walk 16d 15-Feb-16 06-Mar-16 29-Feb-16 19-Mar-16 41d

QJR-CT7750 Precast Conc. Curbstone for side Walk Roundabout (4) from St. 11+550 to St. 
11+350

0% 5d 15-Feb-16 22-Feb-16 29-Feb-16 06-Mar-16 20d

QJR-CT7760 Precast Conc. Curbstone for Mediane  and island Roundabout (4) from St. 
11+550 to St. 11+350

0% 5d 22-Feb-16 28-Feb-16 06-Mar-16 12-Mar-16 20d

QJR-CT7770 20 cm base course layer for side walk and Mediane Roundabout (4) from St. 
11+550 to St. 11+350

0% 5d 24-Feb-16 01-Mar-16 08-Mar-16 14-Mar-16 20d

QJR-CT7780 Interlocking Blocks for island Roundabout (4) from St. 11+550 to St. 11+350 0% 5d 28-Feb-16 05-Mar-16 12-Mar-16 17-Mar-16 23d

QJR-CT7790 Concrete works  for side walk and Mediane Roundabout (4) from St. 11+550 to 
St. 11+350

0% 5d 29-Feb-16 06-Mar-16 13-Mar-16 19-Mar-16 20d

QJR-CT7810 Install Street Lighting Poles Roundabout (4) From Sta. 11+290 to Sta. 11+550 0% 5d 29-Feb-16 06-Mar-16 13-Mar-16 19-Mar-16 41d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 18d 15-Feb-16 08-Mar-16 29-Feb-16 21-Mar-16 20d

QJR-CT7740 Concrete protection and ditch 0% 1d 15-Feb-16 16-Feb-16 29-Feb-16 01-Mar-16 37d

QJR-CT7800 Earth Ditch From Sta. 11+350 to Sta. 11+550 LHS 0% 2d 06-Mar-16 08-Mar-16 19-Mar-16 21-Mar-16 20d

Asphalt WearingAsphalt WearingAsphalt Wearing 4d 26-Mar-16 30-Mar-16 24-Mar-16 28-Mar-16 19d

QJR-CT7820 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+550 to St.
11+350

0% 2d 26-Mar-16 28-Mar-16 24-Mar-16 26-Mar-16 19d

QJR-CT7830 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+550 to St. 
11+350

0% 2d 28-Mar-16 30-Mar-16 27-Mar-16 28-Mar-16 19d

Phase Seven  Main RPhase Seven  Main Road from St. 11+350 to St. 11+000Phase Seven  Main Road from St. 11+350 to St. 11+000 139d 13-Oct-15 06-Apr-16 09-Sep-15 A 04-Apr-16 27d

QJR-CT7850 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

45.13% 139d 13-Oct-15 06-Apr-16 09-Sep-15 A 04-Apr-16 27d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 98d 13-Oct-15 15-Feb-16 09-Sep-15 A 15-Feb-16 61d

QJR-CT7910 Existing Waterline to be Relocated  From Sta. 11+000 to Sta.11+375 LHS 100% 5d 13-Oct-15 19-Oct-15 09-Sep-15 A 13-Sep-15 A

QJR-CT7900 Road excavation including (cut/fill) to required subgrade LHS (Widening) from 
St. 11+350 to St. 11+000

100% 3d 08-Nov-15 10-Nov-15 10-Oct-15 A 07-Dec-15 A

QJR-CT7860 Road excavation including (cut/fill) to required subgrade RHS (Widening) from 
St. 11+350 to St. 11+000

50% 5d 15-Dec-15 22-Dec-15 16-Dec-15 A 04-Jan-16 47d

QJR-CT7870 Existing Fence to be Relocated From Sta. 10+767 to Sta. 10+807 RHS 0% 1d 15-Dec-15 17-Dec-15 02-Jan-16 02-Jan-16 81d

QJR-CT7880 Existing Tree to be Relocated At Sta. 10+809 LHS, At Sta. 10+832 & Sta. 
10+836 RHS

0% 1d 15-Dec-15 17-Dec-15 02-Jan-16 02-Jan-16 81d

QJR-CT7890 Simple Access Road excavation including (cut/fill) to required subgrade At Sta. 
10+970 RHS, L= 5.54 m

0% 1d 14-Feb-16 15-Feb-16 14-Feb-16 15-Feb-16 61d

Pipe culvertPipe culvertPipe culvert 35d 22-Dec-15 19-Jan-16 17-Dec-15 A 05-Jan-16 86d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

06-Dec-15 A 17-Jan-16

17-Jan-16 26-Jan-16

17-Jan-16 03-Feb-16

03-Feb-16 24-Feb-16

24-Feb-16 29-Feb-16

29-Feb-16 19-Mar-16

29-Feb-16 21-Mar-16

24-Mar-16 28-Mar-16

09-Sep-15 A 04-Apr-16

Maintain traffic control and safety plan...

09-Sep-15 A 15-Feb-16

17-Dec-15 A 05-Jan-16
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QJR-CT7930 New 3 Pipes  Culvert  Dia  1000 mm  to be Constructed, At Sta. 11+255 90% 21d 24-Dec-15 19-Jan-16 17-Dec-15 A 05-Jan-16 68d

QJR-CT7920 Existing Pipe Culvert 1Dia  1000 mm to be Extended At Sta. 11+255 0% 1d 22-Dec-15 24-Dec-15 04-Jan-16 05-Jan-16 86d

Embankment ConEmbankment ConstructionEmbankment Construction 64d 11-Nov-15 02-Jan-16 24-Oct-15 A 05-Jan-16 58d

QJR-CT7950 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
(Widening) from St. 11+350 to St. 11+000

85% 8d 11-Nov-15 21-Nov-15 24-Oct-15 A 03-Jan-16 61d

QJR-CT7940 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
(Widening) from St. 11+350 to St. 11+000

50% 8d 22-Dec-15 02-Jan-16 17-Dec-15 A 05-Jan-16 58d

Sub-base course Sub-base course layersSub-base course layers 24d 20-Jan-16 23-Feb-16 09-Dec-15 A 23-Feb-16 61d

QJR-CT7970 15 cm Thick Sub Base Course-  Layer LHS (Widening) from St. 11+350 to St. 
11+000

80% 5d 26-Jan-16 02-Feb-16 09-Dec-15 A 02-Jan-16 66d

QJR-CT7960 15 cm Thick Sub Base Course-  Layer RHS (Widening) from St. 11+350 to St. 
11+000

0% 5d 20-Jan-16 26-Jan-16 03-Feb-16 09-Feb-16 35d

QJR-CT7970-N Sub Base Course-  Layer for simple access 0% 1d 15-Feb-16 16-Feb-16 15-Feb-16 16-Feb-16 61d

QJR-CT7975-N Foundation & Civil Works of Street Lighting Poles @ st.11+290 0% 5d 16-Feb-16 23-Feb-16 16-Feb-16 23-Feb-16 61d

Base-course layersBase-course layersBase-course layers 35d 07-Feb-16 22-Feb-16 09-Dec-15 A 18-Feb-16 64d

QJR-CT7980 15 cm Thick Base Course-   Layer RHS (Widening) from St. 11+350 to St. 
11+000

80% 5d 07-Feb-16 14-Feb-16 09-Dec-15 A 03-Jan-16 68d

QJR-CT7990 15 cm Thick  Base Course-   Layer LHS (Widening) from St. 11+350 to St. 
11+000

0% 5d 14-Feb-16 21-Feb-16 04-Jan-16 10-Jan-16 68d

QJR-CT7980-N 15 cm Thick Base Course-   Layer  for simple access 0% 1d 21-Feb-16 22-Feb-16 16-Feb-16 18-Feb-16 64d

Apshalt BinderApshalt BinderApshalt Binder 4d 21-Feb-16 25-Feb-16 11-Jan-16 14-Jan-16 75d

QJR-CT8010 7 cm Asphalt Binder  Course Including Prime Coat RHS (Widening) from St. 
11+350 to St. 11+000

0% 2d 21-Feb-16 23-Feb-16 11-Jan-16 12-Jan-16 75d

QJR-CT8020 7 cm Asphalt Binder  Course Including Prime Coat LHS (Widening) from St. 
11+350 to St. 11+000

0% 2d 23-Feb-16 25-Feb-16 13-Jan-16 14-Jan-16 75d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 3d 25-Feb-16 29-Feb-16 16-Jan-16 18-Jan-16 75d

QJR-CT8030 Concrete protection and ditch From Sta. 11+000 to Sta. 11+140 RHS 0% 3d 25-Feb-16 29-Feb-16 16-Jan-16 18-Jan-16 75d

QJR-CT8050 Earth Ditch From Sta. 11+250 to Sta. 11+350 LHS 0% 2d 25-Feb-16 28-Feb-16 16-Jan-16 17-Jan-16 76d

Asphalt WearingAsphalt WearingAsphalt Wearing 65d 25-Feb-16 06-Apr-16 16-Jan-16 04-Apr-16 27d

QJR-CT8040 Milling from sta. 10+570 to Sta. 11+000 0% 1d 25-Feb-16 27-Feb-16 16-Jan-16 16-Jan-16 75d

QJR-CT8040-N Asphalt leveling 0% 2d 27-Feb-16 29-Feb-16 17-Jan-16 18-Jan-16 75d

QJR-CT8060 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+350 to St.
11+000

0% 2d 30-Mar-16 02-Apr-16 29-Mar-16 30-Mar-16 19d

QJR-CT8070 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+350 to St. 
11+000

0% 2d 02-Apr-16 04-Apr-16 31-Mar-16 02-Apr-16 19d

QJR-CT8070-N 6 cm Asphalt Wearing   Course Including Prime  Coat for simple access 0% 1d 04-Apr-16 05-Apr-16 03-Apr-16 03-Apr-16 27d

QJR-CT8075-N Install Street Lighting Poles At Sta. 11+291 RHS & At Sta. 11+330 LHS (Poles 
No. 2)

0% 1d 05-Apr-16 06-Apr-16 04-Apr-16 04-Apr-16 27d

Phase Eight Main RoPhase Eight Main Road from St. 11+000 to St. 10+570Phase Eight Main Road from St. 11+000 to St. 10+570 132d 24-Oct-15 09-Apr-16 08-Sep-15 A 06-Apr-16 25d

QJR-CT8090 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

40.91% 132d 24-Oct-15 09-Apr-16 08-Sep-15 A 06-Apr-16 25d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 61d 24-Oct-15 28-Dec-15 08-Sep-15 A 10-Jan-16 60d

QJR-CT8140 Existing Waterline to be Relocated  From Sta. 10+570 to Sta.11+000 LHS 100% 5d 24-Oct-15 28-Oct-15 08-Sep-15 A 13-Sep-15 A

QJR-CT8120 Relocation of existing fence and existing trees 100% 1d 08-Nov-15 08-Nov-15 08-Sep-15 A 09-Sep-15 A

QJR-CT8130 Road excavation including (cut/fill) to required subgrade LHS (Widening) from 
St. 11+000 to St. 10+570

100% 4d 29-Oct-15 02-Nov-15 21-Sep-15 A 21-Oct-15 A

QJR-CT8110 Road excavation including (cut/fill) to required subgrade RHS (Widening) from 
St. 11+000 to St. 10+570

0% 4d 22-Dec-15 28-Dec-15 04-Jan-16 10-Jan-16 47d

Pipe CulvertPipe CulvertPipe Culvert 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 66d

QJR-CT8100 Crossing Pipe Culvert 1Dia 400 mm, L=8.0 m At Sta. 10+970 RHS 0% 2d 15-Feb-16 18-Feb-16 15-Feb-16 18-Feb-16 66d

Embankment ConEmbankment ConstructionEmbankment Construction 43d 22-Nov-15 02-Jan-16 06-Oct-15 A 14-Jan-16 57d

QJR-CT8160 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS 
(Widening) from St. 11+000 to St. 10+570

90% 4d 22-Nov-15 25-Nov-15 06-Oct-15 A 02-Jan-16 67d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

24-Oct-15 A 05-Jan-16

09-Dec-15 A 23-Feb-16

09-Dec-15 A 18-Feb-16

11-Jan-16 14-Jan-16

16-Jan-16 18-Jan-16

16-Jan-16 04-Apr-16

08-Sep-15 A 06-Apr-16

Maintain traffic control and safety plan...

08-Sep-15 A 10-Jan-16

15-Feb-16 18-Feb-16

06-Oct-15 A 14-Jan-16
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Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT8150 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS 
(Widening) from St. 11+000 to St. 10+570

0% 4d 28-Dec-15 02-Jan-16 10-Jan-16 14-Jan-16 57d

Sub-base course Sub-base course layersSub-base course layers 44d 27-Dec-15 11-Feb-16 09-Nov-15 A 20-Feb-16 35d

QJR-CT8180 15 cm Thick Sub Base Course  Layer LHS (Widening) from St. 11+000 to St. 
10+570

85% 7d 27-Dec-15 03-Jan-16 09-Nov-15 A 03-Jan-16 73d

QJR-CT8170 15 cm Thick Sub Base Course Layer RHS (Widening) from St. 11+000 to St. 
10+570

0% 7d 02-Feb-16 11-Feb-16 09-Feb-16 20-Feb-16 35d

Base-course layersBase-course layersBase-course layers 12d 21-Feb-16 08-Mar-16 10-Dec-15 A 28-Feb-16 36d

QJR-CT8200 15 cm Thick  Base Course Layer LHS (Widening) from St. 11+000 to St. 10+570 80% 7d 29-Feb-16 08-Mar-16 10-Dec-15 A 03-Jan-16 81d

QJR-CT8190 15 cm Thick Base Course  Layer RHS (Widening) from St. 11+000 to St. 
10+570

0% 7d 21-Feb-16 29-Feb-16 20-Feb-16 28-Feb-16 36d

Apshalt BinderApshalt BinderApshalt Binder 4d 08-Mar-16 13-Mar-16 28-Feb-16 03-Mar-16 38d

QJR-CT8210 7 cm Asphalt Binder  Course Including Prime Coat RHS (Widening) from St. 
11+000 to St. 10+570

0% 2d 08-Mar-16 10-Mar-16 28-Feb-16 01-Mar-16 38d

QJR-CT8220 7 cm Asphalt Binder  Course Including Prime Coat LHS (Widening) from St. 
11+000 to St. 10+570

0% 2d 10-Mar-16 13-Mar-16 01-Mar-16 03-Mar-16 38d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 5d 13-Mar-16 19-Mar-16 03-Mar-16 09-Mar-16 38d

QJR-CT8230 Concrete protection and ditch From Sta. 10+570 to Sta. 11+000 RHS 0% 5d 13-Mar-16 19-Mar-16 03-Mar-16 09-Mar-16 38d

Asphalt WearingAsphalt WearingAsphalt Wearing 28d 13-Mar-16 09-Apr-16 03-Mar-16 06-Apr-16 19d

QJR-CT8240 Milling from sta. 11+000 to Sta. 11+340 0% 1d 13-Mar-16 14-Mar-16 03-Mar-16 05-Mar-16 40d

QJR-CT8240-N Asphalt leveling 0% 2d 14-Mar-16 16-Mar-16 05-Mar-16 07-Mar-16 40d

QJR-CT8250 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 11+000 to St.
10+570

0% 2d 04-Apr-16 06-Apr-16 03-Apr-16 04-Apr-16 19d

QJR-CT8260 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 11+000 to St. 
10+570

0% 2d 06-Apr-16 09-Apr-16 05-Apr-16 06-Apr-16 19d

Phase Nine  Main RoPhase Nine  Main Road Intersection from St. 13+980 to St. 14+150Phase Nine  Main Road Intersection from St. 13+980 to St. 14+150 88d 03-Jan-16 14-Apr-16 16-Jan-16 12-Apr-16 25d

QJR-CT8270 Maintain traffic control and safety plan [Partially closed / Access to Israeli 
authorities Area C

0% 72d 03-Jan-16 14-Apr-16 16-Jan-16 12-Apr-16 19d

Excavation and EaExcavation and EarthworksExcavation and Earthworks 8d 03-Jan-16 13-Jan-16 16-Jan-16 25-Jan-16 47d

QJR-CT8280 Road excavation including (cut/fill) to required subgrade RHS (Widening) from 
St. 13+980 to St. 14+150

0% 4d 03-Jan-16 09-Jan-16 16-Jan-16 20-Jan-16 47d

QJR-CT8290 Road excavation including (cut/fill) to required subgrade LHS  (Widening) from 
St. 13+980 to St. 14+150

0% 4d 09-Jan-16 13-Jan-16 20-Jan-16 25-Jan-16 47d

Embankment ConEmbankment ConstructionEmbankment Construction 8d 13-Jan-16 23-Jan-16 25-Jan-16 04-Feb-16 47d

QJR-CT8300 Subgrade and Filling horizontal Layers for  improvement of subgrade RHS  
(Widening) from St. 13+980 to St. 14+150

0% 4d 13-Jan-16 18-Jan-16 25-Jan-16 31-Jan-16 47d

QJR-CT8310 Subgrade and Filling horizontal Layers for  improvement of subgrade LHS  
(Widening) from St. 13+980 to St. 14+150

0% 4d 18-Jan-16 23-Jan-16 31-Jan-16 04-Feb-16 47d

Sub-base course Sub-base course layersSub-base course layers 8d 11-Feb-16 22-Feb-16 20-Feb-16 29-Feb-16 35d

QJR-CT8320 15 cm Thick Sub Base Course-  Layer RHS  (Widening) from St. 13+980 to St. 
14+150

0% 4d 11-Feb-16 16-Feb-16 20-Feb-16 24-Feb-16 35d

QJR-CT8330 15 cm Thick Sub Base Course-  Layer LHS  (Widening) from St. 13+980 to St. 
14+150

0% 4d 16-Feb-16 22-Feb-16 24-Feb-16 29-Feb-16 35d

Base-course layersBase-course layersBase-course layers 8d 08-Mar-16 17-Mar-16 29-Feb-16 09-Mar-16 35d

QJR-CT8340 15 cm Thick Base Course-   Layer RHS  (Widening) from St. 13+980 to St. 
14+150

0% 4d 08-Mar-16 13-Mar-16 29-Feb-16 05-Mar-16 35d

QJR-CT8350 15 cm Thick  Base Course-   Layer LHS  (Widening) from St. 13+980 to St. 
14+150

0% 4d 13-Mar-16 17-Mar-16 05-Mar-16 09-Mar-16 35d

Apshalt BinderApshalt BinderApshalt Binder 4d 17-Mar-16 22-Mar-16 09-Mar-16 14-Mar-16 35d

QJR-CT8360 7 cm Asphalt Binder  Course Including Prime Coat RHS  (Widening) from St. 
13+980 to St. 14+150

0% 2d 17-Mar-16 20-Mar-16 09-Mar-16 12-Mar-16 35d

QJR-CT8370 7 cm Asphalt Binder  Course Including Prime Coat LHS  (Widening) from St. 
13+980 to St. 14+150

0% 2d 20-Mar-16 22-Mar-16 12-Mar-16 14-Mar-16 35d

Concrete protectiConcrete protection and ditchConcrete protection and ditch 1d 22-Mar-16 24-Mar-16 14-Mar-16 15-Mar-16 37d

QJR-CT8380 Concrete protection and ditch 0% 1d 22-Mar-16 24-Mar-16 14-Mar-16 15-Mar-16 37d

Asphalt WearingAsphalt WearingAsphalt Wearing 29d 22-Mar-16 14-Apr-16 14-Mar-16 12-Apr-16 25d

QJR-CT8390 Milling  From Sta. 13+980 to Sta.  14+153, L= 173 m 0% 2d 22-Mar-16 26-Mar-16 14-Mar-16 16-Mar-16 35d

QJR-CT8390-N Asphalt leveling 0% 2d 26-Mar-16 28-Mar-16 16-Mar-16 18-Mar-16 44d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

09-Nov-15 A 20-Feb-16

10-Dec-15 A 28-Feb-16

28-Feb-16 03-Mar-16

03-Mar-16 09-Mar-16

03-Mar-16 06-Apr-16

16-Jan-16 12-Apr-16

Maintain traffic control and safety plan...

16-Jan-16 25-Jan-16

25-Jan-16 04-Feb-16

20-Feb-16 29-Feb-16

29-Feb-16 09-Mar-16

09-Mar-16 14-Mar-16

14-Mar-16 15-Mar-16

14-Mar-16 12-Apr-16
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Activity ID Activity Name Activity %
Complete

Original
Duration

BL2 Start BL2 Finish Start Finish Total
Float

QJR-CT8400 6 cm Asphalt Wearing   Course Including Tack  Coat RHS from St. 13+980 to St.
14+150

0% 2d 09-Apr-16 11-Apr-16 07-Apr-16 09-Apr-16 19d

QJR-CT8410 6 cm Asphalt Wearing   Course Including Tack  Coat LHS from St. 13+980 to St. 
14+150

0% 2d 12-Apr-16 14-Apr-16 11-Apr-16 12-Apr-16 19d

Miscellaneous WorksMiscellaneous WorksMiscellaneous Works 105d 01-Dec-15 09-May-16 02-Jan-16 10-May-16 1d

QJR-CT8410-N 6'' cossing sleeves from St. 0+055 to St. 14+152 0% 60d 01-Dec-15 14-Feb-16 02-Jan-16 15-Mar-16 43d

QJR-CT8440 Installation of  Cat eyes 0% 21d 12-Apr-16 09-May-16 14-Apr-16 10-May-16 -2d

QJR-CT8450 Installation of Traffic Signs 0% 21d 12-Apr-16 09-May-16 14-Apr-16 10-May-16 -2d

QJR-CT8420 Installation of Guard Rail 0% 21d 12-Apr-16 09-May-16 14-Apr-16 10-May-16 -2d

QJR-CT8430 Thermoplastic paint 0% 21d 12-Apr-16 09-May-16 14-Apr-16 10-May-16 -2d

QJR-CT8460 Grouted rip rap protection to embankments cutting slops and ditche 0% 20d 13-Apr-16 09-May-16 16-Apr-16 10-May-16 1d

QJR-CT8470 Miscellaneous activities - If any as location is not determined yet 0% 5d 03-May-16 09-May-16 05-May-16 10-May-16 1d

Post Construction PhaPost Construction PhasePost Construction Phase 5d 05-May-16 11-May-16 08-May-16 14-May-16 -2d

Walk Through , Punch List,Walk Through , Punch List, Demoblization & As builtWalk Through , Punch List, Demoblization & As built 5d 05-May-16 11-May-16 08-May-16 14-May-16 -2d

QJR-POST1000 Walk Through & Punch List 0% 5d 05-May-16 11-May-16 08-May-16 14-May-16 -2d

QJR-POST1010 Start Demoblization and Start Submitting Close Out document 0% 1d 10-May-16 11-May-16 12-May-16 14-May-16 -2d

QJR-POST1020 Start preparation as built drawings 0% 0d 11-May-16 14-May-16 -2d

Post SubmittalsPost SubmittalsPost Submittals 0d 11-May-16 11-May-16 14-May-16 14-May-16 -2d

QJR-POST1090 Start preparation as built construction schedule 0% 0d 11-May-16 14-May-16 -2d

QJR-POST1030 Start preparation Warranties (to USAID) 0% 0d 11-May-16 14-May-16 -2d

QJR-POST1040 Start preparation Final Acceptance Certificate 0% 0d 11-May-16 14-May-16 -2d

QJR-POST1050 Start preparation Release of liens and waiver of debts and claims againts the 
government

0% 0d 11-May-16 14-May-16 -2d

QJR-POST1060 Start preparation Final payment 0% 0d 11-May-16 14-May-16 -2d

QJR-POST1070 Start preparation Final  Report 0% 0d 11-May-16 14-May-16 -2d

QJR-POST1080 Start preparation Clearance certificate from local entities/ Authorities invloved 0% 0d 11-May-16 14-May-16 -2d

A M J Jul A S Oct N D Jan F M A M J Jul A S
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2015 2016

02-Jan-16 10-May-16

08-May-16 14-May-16

08-May-16 14-May-16

Start preparation as bu
14-May-16 14-May-16

Start preparation as bu

Start preparation Warr

Start preparation Final 

Start preparation Relea

Start preparation Final 

Start preparation Final 

Start preparation Clear
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

May. 2015 June. 2015 July. 2015 August. 2015
September. 

2015
October. 

2015
November. 

2015
December. 

2015
January. 2016 February. 2016 March. 2016 April. 2016 May. 2016 TOTAL

 Planned Value (Baseline 1) 214,902$            325,609$     13,411$           337,299$         660,606$       1,096,699$     1,025,977$     1,124,693$     1,920,408$       1,888,482$       1,847,892$       1,329,478$       2,402,941$       14,188,396$       

 Planned  Value (CUM) 214,902$            540,510$     553,921$          891,220$         1,551,826$     2,648,525$     3,674,502$     4,799,195$     6,719,603$       8,608,085$       10,455,977$     11,785,454$     14,188,396$     

% Planned 1.5% 2.3% 0.1% 2.4% 4.7% 7.7% 7.2% 7.9% 13.5% 13.3% 13.0% 9.4% 16.9% 100%

% Planned  (CUM) BL1 1.5% 3.8% 3.9% 6.3% 10.9% 18.7% 25.9% 33.8% 47.4% 60.7% 73.7% 83.1% 100.0%

 Planned Value (Baseline2) 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,064,495$     1,378,073$     1,908,732$       1,424,628$       2,106,623$       2,309,535$       881,817$         14,174,117$        

 Planned  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,164,709$     5,542,782$     7,451,514$       8,876,142$       10,982,765$     13,292,300$     14,174,117$     

% Planned 1.1% 2.7% 0.2% 3.3% 4.5% 10.0% 7.5% 9.7% 13.5% 10.1% 14.9% 16.3% 6.2% 100.00%

% Planned  (CUM) BL2 1.1% 3.8% 4.0% 7.3% 11.8% 21.9% 29.4% 39.1% 52.6% 62.6% 77.5% 93.8% 100.0%

Actual Value 162,646$            377,864$     28,981$           466,557$         642,446$       1,421,720$     1,064,495$     1,357,255$     5,521,964$         

Actual  Value (CUM) 162,646$            540,510$     569,491$          1,036,048$       1,678,494$     3,100,214$     4,164,709$     5,521,964$     

% Actual 1.1% 2.7% 0.2% 3.3% 4.5% 10.0% 7.5% 9.6% 39.0%

% Actual (CUM) 1.1% 3.8% 4.0% 7.3% 11.8% 21.9% 29.4% 39.0%

`

360 Calender Days 

18-May-15

TO . No. AID- 294-TO-15-00005
Road Project 1, Qabatiya Al Jalameh Road Project

Construction Progress S-Curve

 $                          14,688,396 

 $                           14,188,396 
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 No. Date Description Quantity
Selected filling material 420 m3

Sub-base material 1040 m3

Base course material 150 m3

Concrete (B300) 7.5 m3

Base course material 300 m3

Selected filling material 140 m3

3-Dec-15
4-Dec-15

Selected filling material 30 m3

Sub-base material 130 m3

Concrete B200 12 m3

Concrete B300 4 m3

Replacement material 620 m3

Sub-base material 1000 m3

Concrete( B300) 29 m3

R.C. pipe Ф1400 mm 50 m3

Selected filling material 340 m3

Sub base material 450 m3

Prime Coat (MC) 5500 Liter

Base course material 180 m3

Selected filling material 60 m3

Replacement material 80 m3

Prime Coat (MC) 2900 liter

Bituminous binder course 730 ton

R.C. pipe Ф1400 mm 50  L.M

Selected filling material 180 m3

Topping material 120 m3

Sub base material 100 m3

Prime Coat (MC) 5350 Liter

Bituminous binder course 400 ton

Concrete( B300) 40 m3

Blinding concrete 2 m3

Single size aggregate 200 ton

Base course material 120 m3

Replacement material 1080 m3

Selected filling material 125 m3

Prime Coat (MC) 4461 m3

Bituminous binder course 511 ton

11-Dec-15 Bituminous binder course 762 ton

Base course material 385 m3

Selected filling material 240 m3

Sub-base material 690 m3

Topping material 250 m3

13-Dec-15
Selected filling material 180 m3

Sub base material 100 m3

Base course material 200 m3

Concrete B300 13 m3

Sub-base  material 190 m3

Base course material 250 m3

Selected filling material  110

16-Dec-15 Sub-base material 250 m3

Sub-base material 650 m3

Selected filling material 250 m3

Single size 75 m3

Ф1000mm pipe culvert 36 L.m

Base course material 50 m3

Bituminous binder course 10 ton

17-Dec-15

8-Dec-15

9-Dec-15

10-Dec-15

12-Dec-15

14-Dec-15

15-Dec-15

7-Dec-15

1-Dec-15

2-Dec-15

5-Dec-15

6-Dec-15

USAID WEST BANK/ GAZA     
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Materials Log 
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 No. Date Description Quantity

USAID WEST BANK/ GAZA     
INFRASTRUCTURE NEEDS PROGRAM INPII  
Contract No. : AID-294-I-00-12-00002
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Materials Log 

18-Dec-15
Base course material 100 m3

Concrete( B300) 27 m3

Topping  material 450 m3

Replacement material 200 m3

Concrete( B200) 5 m3

Concrete( B300) 12 m3

Sub-base material 300 m3

Ф1000mm pipe culvert 16  L.m

Single size aggregate 120 ton

Selected filling material

Replacement material 50 m3

Base course material 400 m3

Ф1000mm Pipe culvert 17 L.m

Single size aggregate 145 ton

Concrete( B300) 8.5 m3

Base course material 410 m3

Sub-base material 1200 m3

Selected filling material 90 m3

Replacement material 100 m3

Prime Coat 3570 litter

Base course material 230 m3

Sub-base material 300 m3

Replacement material 200 m3

Concrete( B300) 9 m3

7cm bituminous binder course 465 ton

25-Dec-15 Replacement material 200 m3

Sub-base layer material 400 m3

Replacement material 310 m3

Topping material 460 m3

Filling material 100 m3

Reinforcement steel  200 kg

Sub-base material 470 m3

Replacement material 145 m3

Concrete( B300) 24 m3

Concrete (B250) 40 m3

 Prime coat 4460 litter

Filling material 650 m3

Base course material 300 m3

Replacement material 120 m3

Concrete( B300) 9 m3

Concrete (B150) 5 m3

Concrete (B250) 18 m3

Filling material 230 m3

Base course material 300 m3

Replacement material 690 m3

Filling material 260 m3

Bituminous binder course 957 ton 

Prime Coat 10400 litter

Replacement  layer material 330 m3

Topping material 120 m3

Concrete( B300) 32.5 m3

Concrete (B250) 81 m3

Bituminous binder course 989 ton

Filling material 120 m3

31-Dec-15

26-Dec-15

27-Dec-15

28-Dec-15

29-Dec-15

30-Dec-15

19-Dec-15

20-Dec-15

21-Dec-15

22-Dec-15

23-Dec-15

24-Dec-15
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zz Date Description Quantity In Use Quantity Idle Working hours
Wheel Loader 2 16
Dumping Truck 9 72
Water Tank 4 25
JCB Excavator 4 30
Mobile Crane 2 12
Mobile Stone Crusher 0 0
Wheel Excavator 0 0
Steel Roller 5 34
Grader 6 48
Chain Excavator 1 8
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 1 3
Asphalt Steel Roller 0 0
Pneumatic Tire Roller 0 0
Wheel Loader 2 18
Dumping Truck 9 78
Water Tank 4 30
JCB Excavator 3 22
Mobile Crane 2 13
Mobile Stone Crusher 0 0
Wheel Excavator 0 0
Steel Roller 4 26
Grader 6 51
Chain Excavator 1 9
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 1 3
Concrete Mixer 1 2
Concrete Pump 1 2
Wheel Loader 2 16
Dumping Truck 9 68
Water Tank 4 25
JCB Excavator 3 18
Mobile Crane 1 8
Mobile Stone Crusher 0 0
Wheel Excavator 0 0
Steel Roller 4 22
Grader 6 36
Chain Excavator 1 8
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 0 0
Asphalt Steel Roller 0 0
Pneumatic Tire Roller 0 0

1-Dec-2015

2-Dec-2015

3-Dec-2015

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 0 0
Dumping Truck 0 0
Water Tank 0 0
JCB Excavator 0 0
Mobile Crane 0 0
Mobile Stone Crusher 0 0
Wheel Excavator 0 0
Steel Roller 0 0
Grader 0 0
Chain Excavator 0 0
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 0 0
Asphalt Steel Roller 0 0
Pneumatic Tire Roller 0 0
Wheel Loader 2 16
Dumping Truck 9 72
Water Tank 4 25
JCB Excavator 2 14
Mobile Crane 1 8
Mobile Stone Crusher 0 0
Wheel Excavator 0 0
Steel Roller 4 36
Grader 6 40
Chain Excavator 1 8
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 0 0
Concrete Mixer 2 3
Concrete Pump 1 2
Wheel Loader 3 24
Dumping Truck 14 132
Water Tank 3 13
JCB Excavator 4 35
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator 0 0
Steel Roller 4 34
Grader 6 48
Chain Excavator 2 24
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 0 0
Concrete Mixer 1 4
Concrete Pump 1 4

4-Dec-2015

5-Dec-2015

6-Dec-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 24
Dumping Truck 12 102
Water Tank 5 31
JCB Excavator 3 26
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator 0 0
Steel Roller 4 38
Grader 6 48
Chain Excavator 1 16
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 0 0
Concrete Mixer 0 0
Concrete Pump 0 0
Wheel Loader 2 20
Dumping Truck 21 177
Water Tank 5 31
JCB Excavator 2 17
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator 0 0
Steel Roller 5 39
Grader 6 48
Chain Excavator 1 16
Asphalt Finisher 1 8
Chain Bulldozer 0 0
Marker Sprayer 0 0
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16
Wheel Loader 2 20
Dumping Truck 21 177
Water Tank 5 31
JCB Excavator 2 17
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator 0 0
Steel Roller 5 39
Grader 6 40
Chain Excavator 1 16
Asphalt Finisher 1 8
Chain Bulldozer 0 0
Marker Sprayer 1 2
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16
Concrete Mixer 1 1
Concrete Pump 1 1

9-Dec-2015

7-Dec-2015

8-Dec-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 20
Dumping Truck 21 177
Water Tank 4 29
JCB Excavator 2 16
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator 0 0
Steel Roller 5 39
Grader 6 40
Chain Excavator 1 10
Asphalt Finisher 1 8
Chain Bulldozer 0 0
Asphalt Sprayer 2 7
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16
Wheel Loader
Dumping Truck 17 89
Water Tank 2 4
JCB Excavator 1 6
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 2 12
Grader
Chain Excavator
Asphalt Finisher 1 6
Chain Bulldozer
Marker Sprayer 1 2
Asphalt Steel Roller 4 20
Pneumatic Tire Roller 4 20
Wheel Loader 2 18
Dumping Truck 6 54
Water Tank 4 29
JCB Excavator 1 9
Mobile Crane 1 8
Mobile Stone Crusher 1 8
Wheel Excavator 0 0
Steel Roller 4 31
Grader 3 22
Chain Excavator 1 9
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 0 0
Asphalt Steel Roller 0 0
Pneumatic Tire Roller 0 0

10-Dec-2015

11-Dec-2015

12-Dec-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 1
Dumping Truck
Water Tank 4
JCB Excavator 2
Mobile Crane
Mobile Stone Crusher 1
Wheel Excavator
Steel Roller 3
Grader 2
Chain Excavator 1
Asphalt Finisher
Bobcat 1
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 16
Dumping Truck 13 98
Water Tank 1 8
JCB Excavator 2 10
Mobile Crane 2 10
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 2 10
Grader 3 6
Chain Excavator 2 13
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 0 0
Concrete Mixer 2 3
Concrete Pump 1 3
Wheel Loader 1 8
Dumping Truck 8 56
Water Tank 3 16
JCB Excavator 2 16
Mobile Crane 2 10
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 4 24
Grader 4 30
Chain Excavator 2 16
Asphalt Finisher 0 0
Chain Bulldozer 0 0
Marker Sprayer 0 0
Asphalt Steel Roller 0 0
Pneumatic Tire Roller 0 0

13-Dec-2015

14-Dec-2015

15-Dec-2015

85



zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 16
Dumping Truck 9 75
Water Tank 5 32
JCB Excavator 2 16
Mobile Crane 1 8
Mobile Stone Crusher 1 0
Wheel Excavator
Steel Roller 4 32
Grader 5 40
Chain Excavator 2 16
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 16
Dumping Truck 12 114
Water Tank 4 28
JCB Excavator 2 20
Mobile Crane 2 12
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 5 40
Grader 5 40
Chain Excavator 3 32
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader
Dumping Truck
Water Tank
JCB Excavator
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller
Grader
Chain Excavator
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller

16-Dec-2015

17-Dec-2015

18-Dec-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 12
Dumping Truck 9 54
Water Tank 4 20
JCB Excavator 2 12
Mobile Crane 1 6
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 4 20
Grader 5 26
Chain Excavator 2 10
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 16
Dumping Truck 13 110
Water Tank 4 28
JCB Excavator 2 16
Mobile Crane 2 13
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 4 32
Grader 5 34
Chain Excavator 2 16
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Concrete Mixer 2 3
Concrete Pump 1 3
Wheel Loader 2 20
Dumping Truck 13 110
Water Tank 4 28
JCB Excavator 2 16
Mobile Crane 3 29
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 5 37
Grader 4 28
Chain Excavator 3 22
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller

19-Dec-2015

20-Dec-2015

21-Dec-2015

87



zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 20
Dumping Truck 13 110
Water Tank 4 28
JCB Excavator 2 16
Mobile Crane 3 29
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 5 41
Grader 5 36
Chain Excavator 2 15
Concrete Mixer 1 2
Chain Bulldozer
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 20
Dumping Truck 13 114
Water Tank 4 28
JCB Excavator 2 16
Mobile Crane 3 26
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 5 41
Grader 4 28
Chain Excavator 2 15
Asphalt Finisher
Chain Bulldozer
Marker Sprayer 1 4
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 20
Dumping Truck 20 150
Water Tank 4 28
JCB Excavator 2 16
Mobile Crane 3 29
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 4 34
Grader 4 28
Chain Excavator 1 8
Asphalt Finisher 1 6
Concrete Mixer 2 6
Concrete Pump 1 3
Asphalt Steel Roller 2 6
Pneumatic Tire Roller 2 6

22-Dec-2015

23-Dec-2015

24-Dec-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 1 8
Dumping Truck 2 16
Water Tank 2 12
JCB Excavator
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator 1 4
Steel Roller 3 19
Grader 2 11
Chain Excavator
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller
Wheel Loader 2 20
Dumping Truck 16 130
Water Tank 4 28
JCB Excavator 2 16
Mobile Crane 2 24
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 4 34
Grader 4 28
Chain Excavator 1 8
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Concrete Mixer 2 6
Concrete Pump 1 3
Wheel Loader 2 20
Dumping Truck 16 130
Water Tank 4 28
JCB Excavator 4 28
Mobile Crane 2 13
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 5 41
Grader 4 28
Chain Excavator 1 8
Asphalt Finisher
Chain Bulldozer
Marker Sprayer 1 4
Concrete Mixer 6 12
Concrete Pump 1 3

25-Dec-2015

26-Dec-2015

27-Dec-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader 2 20
Dumping Truck 16 130
Water Tank 4 28
JCB Excavator 3 24
Mobile Crane 2 24
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 4 36
Grader 4 28
Chain Excavator 1 8
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Concrete Mixer 5 11
Concrete Pump 2 8
Wheel Loader 2 20
Dumping Truck 20 170
Water Tank 4 28
JCB Excavator 3 24
Mobile Crane 2 10
Mobile Stone Crusher 1 8
Wheel Excavator
Steel Roller 5 40
Grader 4 28
Chain Excavator 1 8
Asphalt Finisher 1 8
Chain Bulldozer
Marker Sprayer 1 8
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16
Wheel Loader 2 20
Dumping Truck 19 144
Water Tank 4 28
JCB Excavator 3 24
Mobile Crane 2 10
Mobile Stone Crusher 2 16
Wheel Excavator
Steel Roller 5 40
Grader 4 28
Chain Excavator 1 8
Asphalt Finisher 1 8
Concrete Mixer 5 5
Concrete Pump 1 2
Asphalt Steel Roller 2 16
Pneumatic Tire Roller 2 16

28-Dec-2015

29-Dec-2015

30-Dec-2015
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zz Date Description Quantity In Use Quantity Idle Working hours

Contract No. : AID-294-I-00-12-00002   
INFRASTRUCTURE NEEDS PROGRAM INPII      
USAID WEST BANK/ GAZA  

Equipments Log
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

Wheel Loader
Dumping Truck
Water Tank
JCB Excavator 2
Mobile Crane
Mobile Stone Crusher 
Wheel Excavator
Steel Roller 4
Grader 4
Chain Excavator
Asphalt Finisher
Chain Bulldozer
Marker Sprayer
Asphalt Steel Roller
Pneumatic Tire Roller

31-Dec-2015
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Annex D-Geo-MIS Data 
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BV INPII Definitions Table Associated with the INPII Geo MIS Reporting
ACTIVITY LEVEL DEFINITIONS
Employment Related Indicators

Indicator Ref INP Definition

Permanent Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The BV & INPII construction contractor jobs will not be regarded as permanent as they 
are short term infrastructure development Jobs.  

Temporary Job Days 
Created

Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The daily "on site" logs, will be used to calculate the Job Days worked on each activity on 
a monthly basis. Or  if detailed hourly time sheets are available they can be used to work 
out the number of full time equivalent staff employed on the Activity each month.

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Temporary Jobs Created
Page 4 of the Geo- MIS Standard 
Definitions for Monthly Activity 
Reporting

The average number of jobs created each month will be calculated on an equivalent basis 
by dividing the Job Days worked each month by the average number of working days in a 
month. 

For the INPII  the average number of working days in a month will be fixed as  23.8 days 
(52 weeks * 5.5 days /12 months), or 190.7 hours per month. 

Employment indicators, will count only local Palestinian staff whose time is charged to the USAID activity (i.e. no EXPAT staff to be included). It will cover 
Palestinian staff employed by the "prime contractor" and its key top tier subcontractors only.  It will exclude non key subcontractors (less than 2.5% of the total 
activity cost), and  exclude all vendors.

 This indicator is measured by the number of person days of employment generated by Task Order. The Contractor must measure person days of employment 
directly generated by construction work on site.  It is recognized that, while this data may extend well beyond the immediate employment generated by this Task 
Order, this data will be measured by the Contractor at the “prime” and “first tier” subcontractor level only.  The Contractor will measure this daily during Task 
Order implementation through time cards.  Neither expatriate person days of employment (i.e. those worked by American or other Third Country National staff) 
nor management nor administrative person days of employment (i.e. program level and other general and administrative staff shared among multiple task orders) 
shall be included in the Geo-MIS related reporting.   A target estimate is to be provided by the Contractor at the time of the first Geo-MIS report.  This indicator 
will be measured daily and reported on a monthly basis in each Geo-MIS report .  The data shall be further reviewed and reported on at the completion of the task 
order.
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Sub-Contractor:Technical Group Company for General Contracting and Brothers Company for Contracting

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

May 2015 16 11 48 0 1 76 3 0 76
June 2015 118 65 141 10 44 377 16 17 360
July 2015 99 89 271 38 55 551 23 22 529
August 2015 133 178 1614 366 120 2410 101 51 2359
September 2015 116 171 1988 473 118 2866 120 40 2826
Subtotal FY 2015 481 513 4062 887 337 6280 264 130 6150
October 2015 128 174 2010 594 137 3042 128 51 2991
November 2015 150 145 1793 544 140 2773 116 52 2721
December 2015 152 148 1618 502 120 2540 107 42 2498
January 2016
February 2016
March 2016
April 2016
May 2016
Subtotal FY 2016 431 467 5422 1639 396 8355 351 145 8210

Grand Total for 
FY 2015 & 

FY2016
912 980 9483 2526 733 14635 615 275 14360

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: December 31, 2015

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**
Segregation By 

Gender

Contractor : The Morganti Group, Inc.

PERIOD FROM: May 18, 2015

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.:  AID-294-I-00-12-00002 

Temproray Job Days Summary Report

TASK ORDER NO.: AID-294-TO-15-00005

TASK ORDER SHORT NAME: QJR

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road
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December 1, 2015 8 8 18 9 18 8 9 9 17 51 27 34 54 248 68 82 8 9 8 16 5 6 54 19 5 16 693
December 2, 2015 8 8 18 9 18 8 9 9 17 51 27 34 36 254 68 82 8 9 8 16 5 6 52 19 5 16 681
December 3, 2015 8 8 9 8 15 8 9 9 15 32 27 28 54 201 52 70 8 9 8 16 4 5 45 15 5 16 578
December 4, 2015 0 0 0 0 0 0 0
December 5, 2015 8 8 18 8 18 8 0 9 17 40 27 34 54 214 68 82 8 9 8 16 5 4 48 19 5 16 638
December 6, 2015 8 8 21 9 18 8 9 8 19 54 30 36 54 334 68 82 8 9 8 16 6 5 66 19 5 16 791
December 7, 2015 8 8 25 10 19 8 8 8 19 60 36 40 41 355 68 82 8 9 8 16 6 5 69 19 5 16 820
December 8, 2015 8 8 24 10 20 8 8 8 19 60 36 40 36 404 68 82 8 9 8 16 6 6 74 19 5 16 864
December 9, 2015 8 8 22 10 20 8 8 8 19 60 36 40 46 400 68 82 8 9 8 16 6 6 75 19 5 16 868
December 10, 2015 8 10 15 8 20 8 8 8 19 44 30 40 48 394 68 82 8 9 8 16 5 6 72 19 5 16 835
December 11, 2015 4 9 9 6 26 27 17 20 181 36 39 8 2 1 35 9 1 0 382
December 12, 2015 8 8 17 8 15 8 0 9 0 34 27 26 56 182 48 54 0 9 0 0 5 4 41 13 1 8 501
December 13, 2015 8 8 16 8 14 8 8 8 6 35 24 32 12 0 48 35 8 8 8 16 5 5 14 10 5 16 294
December 14, 2015 8 8 19 8 17 8 8 8 7 42 27 34 36 185 44 70 8 8 8 16 5 5 41 14 5 16 553
December 15, 2015 8 8 18 8 18 8 0 8 8 51 27 34 37 184 48 68 8 9 8 16 5 4 43 15 5 16 558
December 16, 2015 8 8 16 8 17 8 0 8 8 51 27 34 37 235 48 68 8 9 8 16 5 4 49 15 5 16 606
December 17, 2015 8 8 18 8 22 8 0 8 14 44 27 44 37 310 84 105 8 9 8 16 5 5 60 24 5 16 770
December 18, 2015 0 0 0 0 0 0 0
December 19, 2015 8 8 16 8 17 8 0 8 6 36 27 24 30 172 48 54 8 9 8 16 5 4 37 13 5 16 495
December 20, 2015 8 8 16 8 17 8 0 17 9 59 43 42 48 275 48 82 8 9 0 16 5 5 60 16 4 8 713
December 21, 2015 8 8 24 12 17 8 8 16 9 62 52 54 28 294 56 82 8 9 0 16 7 6 62 17 4 8 763
December 22, 2015 8 8 24 12 17 8 8 16 9 54 44 54 28 297 56 68 8 9 0 16 7 6 61 16 4 8 736
December 23, 2015 8 8 24 10 19 8 8 8 9 54 36 46 96 292 48 68 8 9 0 16 6 5 67 15 4 8 767
December 24, 2015 8 8 24 10 19 8 16 8 9 44 36 54 80 340 48 75 8 9 0 16 6 6 70 15 4 8 812
December 25, 2015 8 24 16 8 68 16 0 1 15 2 0 0 140
December 26, 2015 8 8 16 12 19 8 17 8 9 44 36 54 37 297 48 75 8 9 0 16 6 7 60 15 4 8 721
December 27, 2015 8 8 22 10 19 8 17 8 9 54 44 54 176 319 48 201 8 9 0 16 6 7 82 31 4 8 1030
December 28, 2015 8 8 22 10 19 8 17 8 9 54 44 46 176 322 48 201 8 9 0 16 6 7 81 31 4 8 1025
December 29, 2015 8 8 22 12 19 8 17 8 9 54 44 46 208 384 48 225 8 9 0 16 6 7 93 34 4 8 1145
December 30, 2015 8 8 22 12 22 8 20 8 12 54 48 54 192 365 52 201 8 9 0 16 6 7 91 32 4 8 1111
December 31, 2015 8 8 14 7 15 8 7 7 0 23 0 8 0 0 0 0 0 0 0 0 5 5 4 0 0 8 97

Total of Month 216 222 529 252 505 216 219 245 309 1351 932 1091 1757 7506 1516 2497 200 240 120 400 152 148 1618 502 120 336 19987
42 2498
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* Total Man-days = Total Hours / 8  ** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included.

Skilled labor 
Unskilled 
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Other
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Weekend Holiday

Task Order Name: Road Project 1, Qabatiya Al Jalameh Road                                                                                                                       PERIOD FROM: December 01, 2015                                  
Contractor : The Morganti Group, Inc.                                                                                                                                                           PERIOD TO: December  31, 2015 
Sub-Contractor: Technical Group Company for General Contracting and Brothers Company for Contracting

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days* Gender

Management Engineers 

M
al

e

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. : AID-294-I-00-12-00002 
TASK ORDER NO. : AID-294-TO-15-00005

TASK ORDER SHORT NAME :QJR
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Annex E-Site Memos Log 
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No. SM's No Subject Project Submitted on (M 
D,Y)

Remarks

28 SM-15-00005-QJR-E-C-028 Location of Concrete Ditches QJR December 20, 2015
29 SM-15-00005-QJR-E-C-029 Location of Concrete Step Barriers QJR December 20, 2015
30 SM-15-00005-QJR-E-C-030 Simple Access Roads QJR December 21, 2015

31 SM-15-00005-QJR-E-C-031 Response to Site Memo SM-15-00005-QJR- C-E-012-Proposed Pipe Culvert at 
Sta.7+040                    QJR December 27, 2015

USAID WEST BANK/ GAZA         

 INFRASTRUCTURE NEEDS PROGRAM INPII         
Contract No. : AID-294-I-00-12-00002        
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Site Memo Log   E-C
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 No. Site Memo No Subject Project Submitted on 
(M/D/Y)

Remarks

11 SM-15-00005-QJR-C-E-011 Response to Engineer’s Site Memo SM-15-00005-QJR- E-C-020                                                                                                                                            
Regarding Damages of Public Utilities QJR December 14, 2015

12 SM-15-00005-QJR-C-E-012 Engineer Response on (SUB-15-00005-QJR-101-B) "Attached"-Proposed Pipe Culvert at Sta.7+040                    QJR December 27, 2015

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

 Contract No. : AID-294-I-00-12-00002        
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
Site Memo Log   C-E
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Annex F-Inspection Requests Log  
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IR No.
Date 

Submitted
Rev. Description

Date Inspection 
Required

Actual Return 
Date

Status Status

IR-15-0005-QJR-370 14-Dec-15 B • Environmental check list for September 2015 14-Dec-15 15-Dec-15 A

IR-15-0005-QJR-518 1-Dec-15 B
• Start excavation from Sta.1+050 to Sta.1+200.
• Alignment, width and elevation

1-Dec-15 1-Dec-15 A

IR-15-0005-QJR-548 6-Dec-15 B • Handing over Traffic Control Plan for Roundabout at St.5+180 6-Dec-15 6-Dec-15 A

IR-15-0005-QJR-566 1-Dec-15 B
• Subgrade for benching layer from Sta.1+360 to Sta.1+580 LHS for 3rd step.
• Alignment, width and elevation

1-Dec-15 1-Dec-15 A

IR-15-0005-QJR-569 10-Dec-15 B
 • 3rd selected fill material layer from Sta.1+500 to Sta.1+520 RHS for 1st step.
 • Alignment, width and elevation

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-585 2-Dec-15 C
• Base course material layer from Sta.3+700 to Sta.4+360.
• Alignment, width and elevation

2-Dec-15 2-Dec-15 C

IR-15-0005-QJR-585 7-Dec-15 D
• Base course material layer from Sta.3+700 to Sta.4+360.
• Alignment, width and elevation

7-Dec-15 7-Dec-15 A

IR-15-0005-QJR-594 2-Dec-15 B
• Subgrade for benching layer from Sta.1+380 to Sta.1+560 LHS for 3rd step.
• Alignment, width and elevation.  

2-Dec-15 3-Dec-15 A

IR-15-0005-QJR-601 1-Dec-15 C
• 2nd selected fill material layer from Sta.1+120 to Sta.1+220 LHS for 3rd step.
• Alignment, width and elevation

1-Dec-15 1-Dec-15 A

IR-15-0005-QJR-609 1-Dec-15 B
• Subgrade layer under inlet and outlet wing walls foundation of pipe culvert at Sta.4+425.
• Alignment, width and elevation.  

1-Dec-15 1-Dec-15 A

IR-15-0005-QJR-611 3-Dec-15 B
• Subgrade layer from Sta.A5+220 to Sta.A5+280.
• Alignment, width and elevation

3-Dec-15 3-Dec-15 C

IR-15-0005-QJR-611 3-Dec-15 C
• Subgrade layer from Sta.A5+220 to Sta.A5+280.
• Alignment, width and elevation

5-Dec-15 6-Dec-15 A

IR-15-0005-QJR-612 1-Dec-15 A
• 7cm bituminous binder course layer from Sta. 12+100 to Sta. 12+400.
• Alignment, width and elevation.  

1-Dec-15 1-Dec-15 C

IR-15-0005-QJR-613 1-Dec-15 A
• 1st sub base course layer from Sta.4+460 to Sta.4+720.
• Alignment, width and elevation.  

1-Dec-15 1-Dec-15 A

IR-15-0005-QJR-614 1-Dec-15 A
• Base course layer under inlet and outlet wing walls foundation of pipe culvert at Sta.4+425.
• Alignment, width and elevation.

1-Dec-15 1-Dec-15 A

IR-15-0005-QJR-615 2-Dec-15 A • Bench marks from Sta.6+720 to Sta.8+410. 2-Dec-15 2-Dec-15 A

IR-15-0005-QJR-616 2-Dec-15 A
• 3rd selected fill material layer from Sta.10+160 to Sta.10+180 LHS for 1st step.
• Alignment, width and elevation

2-Dec-15 2-Dec-15 A

IR-15-0005-QJR-617 3-Dec-15 A
• Formwork and steel reinforcement for Retaining Walls from Sta.7+395 to Sta.7+402 & from 
Sta.7+413 to Sta. 7+423 LHS prior casting concrete.

3-Dec-15 3-Dec-15 A

IR-15-0005-QJR-618 3-Dec-15 A
• Subgrade layer from Sta.7+500 to Sta.7+660 RHC & CL.
• Alignment, width and elevation.  

3-Dec-15 3-Dec-15 C

IR-15-0005-QJR-618 14-Dec-15 B
• Subgrade layer from Sta.7+500 to Sta.7+660 RHC & CL.
• Alignment, width and elevation.  

14-Dec-15 14-Dec-15 A

IR-15-0005-QJR-619 3-Dec-15 A
• Subgrade layer from Sta.7+660 to Sta.7+840.
• Alignment, width and elevation.  

3-Dec-15 3-Dec-15 C

IR-15-0005-QJR-619 6-Dec-15 B
• Subgrade layer from Sta.7+660 to Sta.7+840.
• Alignment, width and elevation.  

6-Dec-15 6-Dec-15 C

IR-15-0005-QJR-619 7-Dec-15 C
• Subgrade layer from Sta.7+660 to Sta.7+840.
• Alignment, width and elevation.  

7-Dec-15 8-Dec-15 C

IR-15-0005-QJR-619 9-Dec-15 D
• Subgrade layer from Sta.7+660 to Sta.7+840.
• Alignment, width and elevation.  

9-Dec-15 9-Dec-15 A

IR-15-0005-QJR-620 3-Dec-15 A
• Subgrade layer from Sta. 12+990 to Sta.13+060.
• Alignment, width and elevation

5-Dec-15 6-Dec-15 A

 Task Order No. : AID‐294‐TO‐15‐00005

INSPECTION REQUEST (IR) LOG

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
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IR-15-0005-QJR-621 3-Dec-15 A
• Subgrade layer from Sta. 12+460 to Sta.12+560.
• Alignment, width and elevation.  

5-Dec-15 6-Dec-15 C

IR-15-0005-QJR-621 8-Dec-15 B
• Subgrade layer from Sta.12+460 to Sta.12+560.
• Alignment, width and elevation.  

8-Dec-15 8-Dec-15 C

IR-15-0005-QJR-621 9-Dec-15 C
• Subgrade layer from Sta.12+460 to Sta.12+560.
• Alignment, width and elevation.  

9-Dec-15 10-Dec-15 A

IR-15-0005-QJR-622 3-Dec-15 A
• Sub base material layer from Sta.4+940 to Sta.5+080.
• Alignment, width and elevation

3-Dec-15 3-Dec-15 A

IR-15-0005-QJR-623 3-Dec-15 A
• Base course layer from Sta.4+000 to Sta.4+280.
• Alignment, width and elevation.  

3-Dec-15 3-Dec-15 C

IR-15-0005-QJR-623 7-Dec-15 A
• Base course layer from Sta.4+000 to Sta.4+280.
• Alignment, width and elevation.  

7-Dec-15 7-Dec-15 A

IR-15-0005-QJR-624 3-Dec-15 A
• Subgrade layer from Sta.5+920 to Sta.6+000.
• Alignment, width and elevation

5-Dec-15 6-Dec-15 A

IR-15-0005-QJR-625 3-Dec-15 A
• 1st sub base material layer from Sta.4+800 to Sta.4+940.
• Alignment, width and elevation.  

5-Dec-15 6-Dec-15 A

IR-15-0005-QJR-626 3-Dec-15 A
• Base course material layer from Sta.3+150 to Sta.3+300.
• Alignment, width and elevation

5-Dec-15 6-Dec-15 C

IR-15-0005-QJR-626 6-Dec-15 B
• Base course material layer from Sta.3+150 to Sta.3+300.
• Alignment, width and elevation

6-Dec-15 6-Dec-15 A

IR-15-0005-QJR-627 3-Dec-15 A
• Base course material layer from Sta.0+500 to Sta.0+660.
• Alignment, width and elevation.  

5-Dec-15 6-Dec-15 C

IR-15-0005-QJR-627 7-Dec-15 B
• Base course material layer from Sta.0+500 to Sta.0+660.
• Alignment, width and elevation.  

7-Dec-15 7-Dec-15 C

IR-15-0005-QJR-627 8-Dec-15 C
• Base course material layer from Sta.0+500 to Sta.0+660.
• Alignment, width and elevation.  

8-Dec-15 8-Dec-15 A

IR-15-0005-QJR-628 3-Dec-15 A • Casting blinding concrete for inlet and outlet wing walls foundation of pipe culvert at Sta.4+425 3-Dec-15 6-Dec-15 A

IR-15-0005-QJR-629 3-Dec-15 A • Casting concrete for outlet wing wall of pipe culvert at Sta.13+140. 5-Dec-15 6-Dec-15 C

IR-15-0005-QJR-630 3-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.4+000 to Sta.4+290. 5-Dec-15 6-Dec-15 C

IR-15-0005-QJR-630 8-Dec-15 B • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.4+000 to Sta.4+290. 8-Dec-15 9-Dec-15 A

IR-15-0005-QJR-631 3-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.4+000 to Sta.4+290. 5-Dec-15 6-Dec-15 C

IR-15-0005-QJR-631 8-Dec-15 B • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.4+000 to Sta.4+290. 8-Dec-15 9-Dec-15 C

IR-15-0005-QJR-631 9-Dec-15 C • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.4+000 to Sta.4+290. 9-Dec-15 9-Dec-15 A

IR-15-0005-QJR-632 3-Dec-15 A
• Subgrade of benching layer from Sta.11+300 to Sta.11+340 LHS.
• Alignment, width and elevation.  

5-Dec-15 6-Dec-15 A

IR-15-0005-QJR-633 6-Dec-15 A
• Base course material layer from Sta.8+875 to Sta.9+100.
• Alignment, width and elevation.  

6-Dec-15 7-Dec-15 C

IR-15-0005-QJR-634 6-Dec-15 A
• 4th selected fill material layer from Sta.12+600 to Sta.12+720 RHS for 1st step.
• Alignment, width and elevation

6-Dec-15 7-Dec-15 A

IR-15-0005-QJR-635 6-Dec-15 A
• 1st replacement layer from Sta.13+630 to Sta.13+840 LHS.
• Alignment, width and elevation.  

6-Dec-15 7-Dec-15 A

IR-15-0005-QJR-636 6-Dec-15 A
• 3rd selected fill material layer for 1st step & Subgrade of benching layer for 2nd step from 
Sta.10+180 to Sta.10+300 LHS.
• Alignment, width and elevation

6-Dec-15 7-Dec-15 C

IR-15-0005-QJR-636 9-Dec-15 B
• 3rd selected fill material layer for 1st step & Subgrade of benching layer for 2nd step from 
Sta.10+180 to Sta.10+300 LHS.
• Alignment, width and elevation

9-Dec-15 10-Dec-15 A

IR-15-0005-QJR-637 6-Dec-15 A
• 2nd selected fill material layer from Sta.10+430 to Sta.10+620 LHS for 1st step.
• Alignment, width and elevation

6-Dec-15 7-Dec-15 A

IR-15-0005-QJR-638 6-Dec-15 A
• 2nd selected fill material layer from Sta.10+300 to Sta.10+380 LHS for 1st step.
• Alignment, width and elevation

6-Dec-15 7-Dec-15 A
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IR-15-0005-QJR-639 6-Dec-15 A
• 4th selected fill material layer  for 1st step & Subgrade of benching layer for 2nd step from 
Sta.10+160 to Sta.10+180 LHS.
• Alignment, width and elevation

6-Dec-15 7-Dec-15 C

IR-15-0005-QJR-639 9-Dec-15 B
• 4th selected fill material layer  for 1st step & Subgrade of benching layer for 2nd step from 
Sta.10+160 to Sta.10+180 LHS.
• Alignment, width and elevation

9-Dec-15 10-Dec-15 A

IR-15-0005-QJR-640 6-Dec-15 A • Traffic Plan to start excavation for pipe culvert at Sta.4+760. 6-Dec-15 6-Dec-15 A

IR-15-0005-QJR-641 6-Dec-15 A
• Base course material layer from Sta.3+300 to Sta.3+520.
• Alignment, width and elevation.  

6-Dec-15 6-Dec-15 C

IR-15-0005-QJR-641 7-Dec-15 B
• Base course material layer from Sta.3+300 to Sta.3+520.
• Alignment, width and elevation.  

7-Dec-15 7-Dec-15 A

IR-15-0005-QJR-642 6-Dec-15 A
• Subgrade layer from Sta.1+000 to Sta.1+100.
• Alignment, width and elevation.  

6-Dec-15 6-Dec-15 A

IR-15-0005-QJR-643 6-Dec-15 A • Traffic Plan to start excavation for roundabout from Sta.B0+130 to Sta.B0+230. 6-Dec-15 6-Dec-15 A

IR-15-0005-QJR-644 6-Dec-15 A
• Sub base material layer from Sta.9+900 to Sta.10+040.
• Alignment, width and elevation.  

6-Dec-15 7-Dec-15 C

IR-15-0005-QJR-644 7-Dec-15 B
• Sub base material layer from Sta.9+900 to Sta.10+040.
• Alignment, width and elevation.  

7-Dec-15 8-Dec-15 A

IR-15-0005-QJR-645 7-Dec-15 A
• Base course material layer from Sta.9+350 to Sta.9+530.
• Alignment, width and elevation.  

7-Dec-15 8-Dec-15 C

IR-15-0005-QJR-645 9-Dec-15 B
• Base course material layer from Sta.9+350 to Sta.9+530.
• Alignment, width and elevation.  

9-Dec-15 10-Dec-15 C

IR-15-0005-QJR-645 10-Dec-15 C
• Base course material layer from Sta.9+350 to Sta.9+530.
• Alignment, width and elevation.  

10-Dec-15 10-Dec-15 C

IR-15-0005-QJR-645 24-Dec-15 D
• Base course material layer from Sta.9+350 to Sta.9+530.
• Alignment, width and elevation.  

24-Dec-15 24-Dec-15 C

IR-15-0005-QJR-646 7-Dec-15 A
• Subgrade under pipe culvert prior laying base course layer at Sta.4+760.
• Alignment, width and elevation

7-Dec-15 8-Dec-15 A

IR-15-0005-QJR-647 7-Dec-15 A
• Base course material layer under inlet and outlet foundation of pipe culvert at Sta.10+395.
• Elevation & compaction

7-Dec-15 8-Dec-15 A

IR-15-0005-QJR-648 7-Dec-15 A
• 1st selected fill material layer from Sta.1+380 to Sta.1+560 LHS for 3rd step.
• Alignment, width and elevation.  

7-Dec-15 8-Dec-15 A

IR-15-0005-QJR-649 7-Dec-15 A
 • 1st selected fill material layer from Sta.1+400 to Sta.1+480 RHS for 2nd step.
 • Alignment, width and elevation.

7-Dec-15 8-Dec-15 A

IR-15-0005-QJR-650 7-Dec-15 A
 • 2nd selected fill material layer from Sta.1+220 to Sta.1+400 RHS for 2nd step.
 • Alignment, width and elevation

7-Dec-15 8-Dec-15 C

IR-15-0005-QJR-650 13-Dec-15 B
 • 2nd selected fill material layer from Sta.1+220 to Sta.1+400 RHS for 2nd step.
 • Alignment, width and elevation

13-Dec-15 14-Dec-15 C

IR-15-0005-QJR-650 14-Dec-15 C
 • 2nd selected fill material layer from Sta.1+220 to Sta.1+400 RHS for 2nd step.
 • Alignment, width and elevation

14-Dec-15 14-Dec-15 A

IR-15-0005-QJR-651 7-Dec-15 A
• Base course material layer from Sta.8+800 to Sta.8+875.
• Alignment, width and elevation.  

7-Dec-15 8-Dec-15 C

IR-15-0005-QJR-651 10-Dec-15 B
• Base course material layer from Sta.8+800 to Sta.8+875.
• Alignment, width and elevation.  

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-652 7-Dec-15 A
• Base course material layer under pipe culvert prior laying single size at Sta.4+760.
• Alignment, width and elevation

7-Dec-15 8-Dec-15 A

IR-15-0005-QJR-653 7-Dec-15 A • Bedding, installation and backfilling for pipe culvert at Sta.4+760. 7-Dec-15 8-Dec-15 C
IR-15-0005-QJR-653 8-Dec-15 B • Bedding, installation and backfilling for pipe culvert at Sta.4+760. 8-Dec-15 9-Dec-15 C
IR-15-0005-QJR-653 9-Dec-15 C • Bedding, installation and backfilling for pipe culvert at Sta.4+760. 9-Dec-15 9-Dec-15 A

IR-15-0005-QJR-654 7-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.3+150 to Sta.3+520. 7-Dec-15 8-Dec-15 A

IR-15-0005-QJR-655 7-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.3+150 to Sta.3+520. 7-Dec-15 8-Dec-15 A

IR-15-0005-QJR-656 8-Dec-15 A
• 2nd selected fill material layer for 2nd step & 5th layer for 1st step from Sta.10+710 to 
Sta.10+860 LHS.
• Alignment, width and elevation

8-Dec-15 8-Dec-15 A
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IR-15-0005-QJR-657 8-Dec-15 A
• Subgrade layer from Sta.13+890 to Sta.13+970.
• Alignment, width and elevation.  

8-Dec-15 8-Dec-15 A

IR-15-0005-QJR-658 8-Dec-15 A
• 4th selected fill material (subgrade under sub base) layer from Sta.10+870 to Sta.11+100 LHS.
• Alignment, width and elevation

8-Dec-15 8-Dec-15 A

IR-15-0005-QJR-659 8-Dec-15 A
• 4th selected fill material (subgrade under sub base) layer from Sta.11+170 to Sta.11+240 LHS.
• Alignment, width and elevation

8-Dec-15 8-Dec-15 A

IR-15-0005-QJR-660 8-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.4+290 to Sta.4+360. 8-Dec-15 9-Dec-15 A

IR-15-0005-QJR-661 8-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.4+290 to Sta.4+360. 8-Dec-15 9-Dec-15 C

IR-15-0005-QJR-661 10-Dec-15 B • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.4+290 to Sta.4+360. 10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-662 8-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.0+550 to Sta.0+660. 8-Dec-15 9-Dec-15 A

IR-15-0005-QJR-663 8-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.0+550 to Sta.0+660. 8-Dec-15 9-Dec-15 A

IR-15-0005-QJR-664 9-Dec-15 A • Casting blinding concrete for inlet and outlet foundation of pipe culvert at Sta.10+395. 9-Dec-15 10-Dec-15 A
IR-15-0005-QJR-665 9-Dec-15 A • Traffic Plan to start excavation for roundabout from Sta.B0+230 to Sta.B0+260. 9-Dec-15 9-Dec-15 A
IR-15-0005-QJR-666 9-Dec-15 A • Casting the foundations of inlet and outlet walls for Pipe Culvert at Sta.4+425. 9-Dec-15 9-Dec-15 A

IR-15-0005-QJR-667 9-Dec-15 A
• 2nd selected fill material layer from Sta.11+270 to Sta.11+300 LHS for 1st step.
• Alignment, width and elevation

9-Dec-15 10-Dec-15 C

IR-15-0005-QJR-667 14-Dec-15 B
• 2nd selected fill material layer from Sta.11+270 to Sta.11+300 LHS for 1st step.
• Alignment, width and elevation

14-Dec-15 14-Dec-15 A

IR-15-0005-QJR-668 9-Dec-15 A
• 1st selected fill material layer from Sta.11+300 to Sta.11+340 LHS for 1st step.
•  Alignment, width and elevation.

9-Dec-15 10-Dec-15 A

IR-15-0005-QJR-669 9-Dec-15 A
• 3rd selected fill material layer from Sta.10+430 to Sta.10+620 LHS for 1st step.
• Alignment, width and elevation

9-Dec-15 10-Dec-15 C

IR-15-0005-QJR-669 10-Dec-15 B
• 3rd selected fill material layer from Sta.10+430 to Sta.10+620 LHS for 1st step.
• Alignment, width and elevation

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-670 9-Dec-15 A
• Sub base material layer from Sta.11+040 to Sta.11+240 LHS.
• Alignment, width and elevation

9-Dec-15 10-Dec-15 A

IR-15-0005-QJR-671 9-Dec-15 A
• Subgrade for benching layer from Sta.1+160 to Sta.1+220 LHS for 4th step.
• Alignment, width and elevation

9-Dec-15 9-Dec-15 A

IR-15-0005-QJR-672 9-Dec-15 A
• Subgrade for benching layer from Sta.1+260 to Sta.1+340 LHS for 4th step.
• Alignment, width and elevation

9-Dec-15 9-Dec-15 C

IR-15-0005-QJR-672 13-Dec-15 B
• Subgrade for benching layer from Sta.1+260 to Sta.1+340 LHS for 4th step.
• Alignment, width and elevation

13-Dec-15 14-Dec-15 C

IR-15-0005-QJR-672 14-Dec-15 C
• Subgrade for benching layer from Sta.1+260 to Sta.1+340 LHS for 4th step.
• Alignment, width and elevation

14-Dec-15 14-Dec-15 C

IR-15-0005-QJR-673 10-Dec-15 A
• 3rd selected fill material layer from Sta.10+300 to Sta.10+380 LHS for 1st step.
• Alignment, width and elevation.  

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-674 10-Dec-15 A
• 1st replacement layer from Sta.A5+100 to Sta.A5+160.
• Alignment, width and elevation

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-675 10-Dec-15 A
• 1st replacement material layer from Sta.A5+220 to Sta.A5+280 LHS.
• Alignment, width and elevation.  

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-676 10-Dec-15 A
• 1st replacement material layer from Sta.5+920 to Sta.6+000.
• Alignment, width and elevation.  

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-677 10-Dec-15 A
• Sub base material layer from Sta.10+870 to Sta.10+960 LHS.
• Alignment, width and elevation

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-678 10-Dec-15 A
• Subgrade layer from Sta.B0+120 to Sta.B0+260.
• Alignment, width and elevation

10-Dec-15 10-Dec-15 A

IR-15-0005-QJR-679 10-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.8+875 to Sta.9+060. 10-Dec-15 13-Dec-15 A

IR-15-0005-QJR-680 10-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.8+875 to Sta.9+060. 10-Dec-15 13-Dec-15 A
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IR-15-0005-QJR-681 10-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.9+360 to Sta.9+530. 10-Dec-15 10-Dec-15 C

IR-15-0005-QJR-682 10-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.9+360 to Sta.9+530. 10-Dec-15 10-Dec-15 C

IR-15-0005-QJR-683 10-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.8+760 to Sta.8+875. 10-Dec-15 13-Dec-15 A

IR-15-0005-QJR-684 10-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.8+760 to Sta.8+875. 10-Dec-15 13-Dec-15 A

IR-15-0005-QJR-685 10-Dec-15 A
• 1st selected fill material layer from Sta.2+280 to Sta.2+420 LHS for 1st step.
• Alignment, width and elevation.  

12-Dec-15 13-Dec-15 A

IR-15-0005-QJR-686 10-Dec-15 A
• Subgrade layer from Sta.7+100 to Sta.7+380.
• Alignment, width and elevation

12-Dec-15 13-Dec-15 C

IR-15-0005-QJR-686 21-Dec-15 B
• Subgrade layer from Sta.7+100 to Sta.7+380.
• Alignment, width and elevation

21-Dec-15 21-Dec-15 A

IR-15-0005-QJR-687 10-Dec-15 A
• Topping material from Sta.5+700 to Sta.5+900.
• Alignment, width and elevation.  

12-Dec-15 13-Dec-15 D

IR-15-0005-QJR-687 13-Dec-15 B
• Topping material from Sta.5+700 to Sta.5+900.
• Alignment, width and elevation.  

13-Dec-15 14-Dec-15 A

IR-15-0005-QJR-688 10-Dec-15 A
•  sub base course material layer from Sta.7+840 to Sta.8+080.
• Alignment, width and elevation.  

12-Dec-15 13-Dec-15 A

IR-15-0005-QJR-689 10-Dec-15 A
• Base course material layer from Sta.9+570 to Sta.9+900.
• Alignment, width and elevation.  

12-Dec-15 13-Dec-15 C

IR-15-0005-QJR-690 10-Dec-15 A
• Sub base material layer from Sta.12+840 to Sta.13+060.
• Alignment, width and elevation.

12-Dec-15 13-Dec-15 A

IR-15-0005-QJR-691 10-Dec-15 A
• 4th selected fill material layer from Sta.11+425 to Sta.11+530 RHS for 1st step.
• Alignment, width and elevation.  

12-Dec-15 13-Dec-15 A

IR-15-0005-QJR-692 10-Dec-15 A
• 2nd selected fill material layer from Sta.11+300 to Sta.11+340 LHS for 1st step.
•  Alignment, width and elevation.

12-Dec-15 13-Dec-15 C

IR-15-0005-QJR-692 17-Dec-15 B
• 2nd selected fill material layer from Sta.11+300 to Sta.11+340 LHS for 1st step.
•  Alignment, width and elevation.

17-Dec-15 17-Dec-15 A

IR-15-0005-QJR-693 10-Dec-15 A
• Subgrade layer from Sta.D0+020 to Sta.D0+090 LHS.
• Alignment, width and elevation

12-Dec-15 13-Dec-15 A

IR-15-0005-QJR-694 10-Dec-15 A
• 1st replacement material layer from Sta.13+890 to Sta.13+970.
• Alignment, width and elevation.  

12-Dec-15 13-Dec-15 A

IR-15-0005-QJR-695 10-Dec-15 A • Casting concrete for inlet and outlet slab of pipe culvert at Sta.10+395. 12-Dec-15 13-Dec-15 C
IR-15-0005-QJR-695 14-Dec-15 B • Casting concrete for inlet and outlet slab of pipe culvert at Sta.10+395. 14-Dec-15 14-Dec-15 A

IR-15-0005-QJR-696 10-Dec-15 A
 • Base course material layer from Sta.8+760 to Sta.8+800.
 • Alignment, width and elevation.  

10-Dec-15 13-Dec-15 A

IR-15-0005-QJR-697 13-Dec-15 A
• 2nd selected fill material layer from Sta.1+380 to Sta.1+540 LHS for 3rd step.
• Alignment, width and elevation.  

13-Dec-15 14-Dec-15 A

IR-15-0005-QJR-698 14-Dec-15 A
• Subgrade layer from Sta.7+100 to Sta.7+380 RHS & CL.
• Alignment, width and elevation  

14-Dec-15 14-Dec-15 A

IR-15-0005-QJR-699 14-Dec-15 A
• 7cm bituminous binder course layer from Sta. 3+150 to Sta. 3+520.
• Alignment, width and elevation

14-Dec-15 14-Dec-15 C

IR-15-0005-QJR-700 14-Dec-15 A
• Subgrade under base course material layer for inlet and outlet apron slab of pipe culvert at 
Sta.0+655.
• Alignment, width and elevation

14-Dec-15 14-Dec-15 A

IR-15-0005-QJR-701 15-Dec-15 A • Bench marks from Sta.5+170 to Sta.6+720 15-Dec-15 15-Dec-15 C
IR-15-0005-QJR-701 17-Dec-15 B • Bench marks from Sta.5+170 to Sta.6+720 17-Dec-15 17-Dec-15 A

IR-15-0005-QJR-702 15-Dec-15 A
• 7cm bituminous binder course layer from Sta. 3+700 to Sta.4+000.
• Alignment, width and elevation

15-Dec-15 16-Dec-15 C

IR-15-0005-QJR-703 15-Dec-15 A
• 1st replacement layer from Sta.B0+120 to Sta.B0+135 & 1st topping material layer from 
Sta.B0+135 to Sta.B0+260 .
• Alignment, width and elevation

15-Dec-15 16-Dec-15 A

IR-15-0005-QJR-704 15-Dec-15 A
• 2nd replacement layer from Sta.A5+100 to Sta.A5+160.
• Alignment, width and elevation

15-Dec-15 16-Dec-15 C
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IR-15-0005-QJR-704 16-Dec-15 B
• 2nd replacement layer from Sta.A5+100 to Sta.A5+160.
• Alignment, width and elevation

16-Dec-15 16-Dec-15 A

IR-15-0005-QJR-705 15-Dec-15 A
• 2nd replacement material layer from Sta.5+920 to Sta.6+000.
• Alignment, width and elevation.  

15-Dec-15 16-Dec-15 A

IR-15-0005-QJR-706 16-Dec-15 A • Formwork and steel reinforcement for inlet and outlet wing wall of pipe culvert at Sta.10+395. 16-Dec-15 17-Dec-15 C

IR-15-0005-QJR-706 17-Dec-15 B • Formwork and steel reinforcement for inlet and outlet wing wall of pipe culvert at Sta.10+395. 19-Dec-15 20-Dec-15 A

IR-15-0005-QJR-707 16-Dec-15 A • Traffic Plan to start excavation for roundabout from Sta.B0+000 to Sta.B0+130. 16-Dec-15 16-Dec-15 A

IR-15-0005-QJR-708 16-Dec-15 A
• Formwork and steel reinforcement for outlet wing walls of pipe culvert at Sta.4+425 before 
close shuttering

16-Dec-15 16-Dec-15 A

IR-15-0005-QJR-709 16-Dec-15 A
• Sub base material layer from Sta.10+960 to Sta.11+040 LHS.
• Alignment, width and elevation

16-Dec-15 16-Dec-15 C

IR-15-0005-QJR-709 17-Dec-15 B
• Sub base material layer from Sta.10+960 to Sta.11+040 LHS.
• Alignment, width and elevation

17-Dec-15 17-Dec-15 A

IR-15-0005-QJR-710 17-Dec-15 A
• Traffic Plan prior start excavation, installation, bedding and backfilling for pipe culvert at 
Sta.11+253

17-Dec-15 17-Dec-15 A

IR-15-0005-QJR-711 17-Dec-15 A
• 1st sub base material layer from Sta.5+300 to Sta.5+700.
• Alignment, width and elevation.  

17-Dec-15 17-Dec-15 A

IR-15-0005-QJR-712 17-Dec-15 A
• 1st selected fill material layer from Sta.1+160 to Sta.1+220 LHS for 4th step.
• Alignment, width and elevation

17-Dec-15 17-Dec-15 C

IR-15-0005-QJR-712 17-Dec-15 B
• 1st selected fill material layer from Sta.1+160 to Sta.1+220 LHS for 4th step.
• Alignment, width and elevation

19-Dec-15 20-Dec-15 C

IR-15-0005-QJR-712 22-Dec-15 C
• 1st selected fill material layer from Sta.1+160 to Sta.1+220 LHS for 4th step.
• Alignment, width and elevation

22-Dec-15 23-Dec-15 A

IR-15-0005-QJR-713 17-Dec-15 A
 • 2nd selected fill material layer from Sta.1+400 to Sta.1+480 RHS for 2nd step.
 • Alignment, width and elevation.

17-Dec-15 17-Dec-15 C

IR-15-0005-QJR-713 17-Dec-15 B
 • 2nd selected fill material layer from Sta.1+400 to Sta.1+480 RHS for 2nd step.
 • Alignment, width and elevation.

19-Dec-15 20-Dec-15 A

IR-15-0005-QJR-714 17-Dec-15 A
• Subgrade for benching layer from Sta.7+550 to Sta.7+560 LHS.
• Alignment, width and elevation  

17-Dec-15 17-Dec-15 A

IR-15-0005-QJR-715 17-Dec-15 A
• 2nd replacement material layer from Sta.A5+220 to Sta.A5+280 LHS.
• Alignment, width and elevation.  

19-Dec-15 20-Dec-15 C

IR-15-0005-QJR-715 21-Dec-15 B
• 2nd replacement material layer from Sta.A5+220 to Sta.A5+280 LHS.
• Alignment, width and elevation.  

21-Dec-15 21-Dec-15 A

IR-15-0005-QJR-716 17-Dec-15 A
• Subgrade layer from Sta.7+100 to Sta.7+280 LHS.
• Alignment, width and elevation  

19-Dec-15 20-Dec-15 C

IR-15-0005-QJR-716 20-Dec-15 B
• Subgrade layer from Sta.7+100 to Sta.7+280 LHS.
• Alignment, width and elevation  

20-Dec-15 20-Dec-15 A

IR-15-0005-QJR-717 17-Dec-15 A
• 2nd sub base material layer from Sta.4+860 to Sta.5+060.
• Alignment, width and elevation.  

19-Dec-15 20-Dec-15 C

IR-15-0005-QJR-717 20-Dec-15 B
• 2nd sub base material layer from Sta.4+860 to Sta.5+060.
• Alignment, width and elevation.  

20-Dec-15 20-Dec-15 A

IR-15-0005-QJR-718 17-Dec-15 A
• Subgrade layer from Sta.B0+000 to Sta.B0+080.
• Alignment, width and elevation.

19-Dec-15 20-Dec-15 C

IR-15-0005-QJR-718 22-Dec-15 B
• Subgrade layer from Sta.B0+000 to Sta.B0+080.
• Alignment, width and elevation.

22-Dec-15 22-Dec-15 C

IR-15-0005-QJR-718 23-Dec-15 C
• Subgrade layer from Sta.B0+000 to Sta.B0+080.
• Alignment, width and elevation.

23-Dec-15 23-Dec-15 A

IR-15-0005-QJR-719 17-Dec-15 A • Casting the outlet wing walls of pipe culvert at Sta.4+425 19-Dec-15 20-Dec-15 A

IR-15-0005-QJR-720 17-Dec-15 A
• Formwork and steel reinforcement for inlet wing walls of pipe culvert at Sta.4+425 before close 
shuttering

19-Dec-15 20-Dec-15 C

IR-15-0005-QJR-720 22-Dec-15 B
• Formwork and steel reinforcement for inlet wing walls of pipe culvert at Sta.4+425 before close 
shuttering

22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-721 17-Dec-15 A
• Subgrade under sub base layer from Sta.10+710 to Sta.10+860 LHS.
• Alignment, width and elevation

19-Dec-15 20-Dec-15 A
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IR-15-0005-QJR-722 17-Dec-15 A
• Subgrade for benching layer from Sta.11+180 to Sta.11+240 RHS for 1st step.
• Alignment, width and elevation

19-Dec-15 20-Dec-15 C

IR-15-0005-QJR-722 24-Dec-15 B
• Subgrade for benching layer from Sta.11+180 to Sta.11+240 RHS for 1st step.
• Alignment, width and elevation

24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-723 17-Dec-15 A
• Subgrade for benching layer from Sta.11+250 to Sta.11+340 RHS for 1st step.
• Alignment, width and elevation.  

19-Dec-15 20-Dec-15 C

IR-15-0005-QJR-723 24-Dec-15 B
• Subgrade for benching layer from Sta.11+250 to Sta.11+340 RHS for 1st step.
• Alignment, width and elevation.  

24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-724 17-Dec-15 A • Casting concrete for inlet and outlet wing wall of pipe culvert at Sta.10+395. 19-Dec-15 20-Dec-15 A
IR-15-0005-QJR-725 20-Dec-15 A • Traffic Plan to start excavation from Sta.9+060 to Sta.9+200 LHS. 20-Dec-15 20-Dec-15 D
IR-15-0005-QJR-725 20-Dec-15 B • Traffic Plan to start excavation from Sta.9+060 to Sta.9+200 LHS. 20-Dec-15 21-Dec-15 A

IR-15-0005-QJR-726 20-Dec-15 A
• 7cm bituminous binder course layer from Sta. 4+000 to Sta.4+360.
 Alignment, width and elevation

20-Dec-15 21-Dec-15 C

IR-15-0005-QJR-727 20-Dec-15 A
• Natural Ground Level (NGL) and CL coordination from St.13+980 to St.14+152.
 Width and elevation.

20-Dec-15 21-Dec-15 A

IR-15-0005-QJR-728 20-Dec-15 A Casting blinding concrete for inlet and outlet of pipe culvert 8+322 20-Dec-15 20-Dec-15 A

IR-15-0005-QJR-729 21-Dec-15 A
• Traffic Plan prior start excavation, installation, bedding and backfilling for pipe culvert at 
Sta.1+225

21-Dec-15 21-Dec-15 A

IR-15-0005-QJR-730 21-Dec-15 A
• 2nd replacement material layer from Sta.A5+220 to Sta.A5+280 RHS & CL.
• Alignment, width and elevation.  

21-Dec-15 21-Dec-15 A

IR-15-0005-QJR-731 21-Dec-15 A
• Subgrade under pipe culvert prior laying base course layer at Sta.1+225.
• Alignment, width and elevation

21-Dec-15 21-Dec-15 A

IR-15-0005-QJR-732 21-Dec-15 A
• Base course material layer under pipe culvert prior laying single size at Sta.1+225.
• Alignment, width and elevation

21-Dec-15 22-Dec-15 A

IR-15-0005-QJR-733 21-Dec-15 A • Bedding, installation and backfilling for pipe culvert at Sta.1+225. 21-Dec-15 22-Dec-15 A
IR-15-0005-QJR-734 22-Dec-15 A • Casting concrete for outlet parapet of wing wall of pipe culvert at Sta.4+425. 22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-735 22-Dec-15 A
• 4th selected fill material layer from Sta.10+430 to Sta.10+620 LHS for 1st step.
• Alignment, width and elevation

22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-736 22-Dec-15 A
• 4th selected fill material layer from Sta.10+120 to Sta.10+160 LHS for 2nd step.
• Alignment, width and elevation

22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-737 22-Dec-15 A
• 1st selected fill material layer for 2nd step from Sta.10+160 to Sta.10+180 LHS.
• Alignment, width and elevation

22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-738 22-Dec-15 A
• Subgrade for replacement layer from Sta.1+640 to Sta.1+940 LHS.
• Alignment, width and elevation

22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-739 22-Dec-15 A
• Sub base material layer from Sta.7+660 to Sta.7+840.
• Alignment, width and elevation.  

22-Dec-15 22-Dec-15 C

IR-15-0005-QJR-739 22-Dec-15 B
• Sub base material layer from Sta.7+660 to Sta.7+840.
• Alignment, width and elevation.  

22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-740 22-Dec-15 A • Concrete encasement around existing Makarot water pipe at Sta. B0+080 22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-741 22-Dec-15 A
• Subgrade under pipe culvert prior laying base course layer at Sta.5+785.
• Alignment, width and elevation

22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-742 22-Dec-15 A
• Base course material layer under pipe culvert prior laying single size at Sta.5+785.
• Alignment, width and elevation

22-Dec-15 23-Dec-15 A

IR-15-0005-QJR-743 22-Dec-15 A • Bedding, installation and backfilling for pipe culvert at Sta.5+785. 22-Dec-15 23-Dec-15 A

IR-15-0005-QJR-744 22-Dec-15 A
• 1st selected fill material layer from Sta.7+550 to Sta.7+560 LHS.
• Alignment, width and elevation  

22-Dec-15 22-Dec-15 C

IR-15-0005-QJR-744 24-Dec-15 B
• 1st selected fill material layer from Sta.7+550 to Sta.7+560 LHS.
• Alignment, width and elevation  

24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-745 22-Dec-15 A
• Base course material layer from Sta.12+850 to Sta.13+100 .
• Alignment, width and elevation  

22-Dec-15 22-Dec-15 C

IR-15-0005-QJR-746 22-Dec-15 A
• Excavation, installation, bedding and backfilling with single size of 12’’ UPVC future electrical 
sleeve at Sta.9+170 LHS 

22-Dec-15 22-Dec-15 C

IR-15-0005-QJR-747 22-Dec-15 A
• Subgrade for benching layer from Sta.12+570 to Sta.12+600 RHS.
• Alignment, width and elevation  

22-Dec-15 22-Dec-15 A

IR-15-0005-QJR-748 22-Dec-15 A
• Subgrade for benching layer from Sta.12+790 to Sta.12+820 RHS.
• Alignment, width and elevation  

22-Dec-15 22-Dec-15 A
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IR-15-0005-QJR-749 22-Dec-15 A
• Subgrade layer from Sta.A5+160 to Sta.A5+200 LHS & from Sta.B0+080 to Sta.B0+100.
• Alignment, width and elevation  

22-Dec-15 22-Dec-15 C

IR-15-0005-QJR-750 22-Dec-15 A
• Subgrade for benching layer from Sta.2+320 to Sta.2+400 LHS for 2nd step.
• Alignment, width and elevation  

22-Dec-15 23-Dec-15 C

IR-15-0005-QJR-750 27-Dec-15 B
• Subgrade for benching layer from Sta.2+320 to Sta.2+400 LHS for 2nd step.
• Alignment, width and elevation  

27-Dec-15 27-Dec-15 A

IR-15-0005-QJR-751 23-Dec-15 A
• Base course material layer from Sta.13+150 to Sta.13+400 .
• Alignment, width and elevation  

23-Dec-15 24-Dec-15 A

IR-15-0005-QJR-752 23-Dec-15 A
• Traffic Plan prior start excavation, installation, bedding and backfilling for pipe culvert at 
Sta.7+753

23-Dec-15 23-Dec-15 A

IR-15-0005-QJR-753 23-Dec-15 A
• Ditches (Mockup sample) from Sta.12+280 to Sta.12+380.
• Alignment, width and elevation  

23-Dec-15 24-Dec-15 C

IR-15-0005-QJR-753 24-Dec-15 B
• Ditches (Mockup sample) from Sta.12+280 to Sta.12+380.
• Alignment, width and elevation  

26-Dec-15 27-Dec-15 A

IR-15-0005-QJR-754 23-Dec-15 A
• 2nd sub base course layer from Sta.4+600 to Sta.4+720.
• Alignment, width and elevation.  

23-Dec-15 23-Dec-15 A

IR-15-0005-QJR-755 23-Dec-15 A
• 3rd replacement layer from Sta.A5+100 to Sta.A5+160.
• Alignment, width and elevation

23-Dec-15 23-Dec-15 A

IR-15-0005-QJR-756 23-Dec-15 A
• Subgrade for benching layer from Sta.5+780 to Sta.5+820 RHS for 2nd step.
• Alignment, width and elevation

23-Dec-15 23-Dec-15 C

IR-15-0005-QJR-756 30-Dec-15 B
• Subgrade for benching layer from Sta.5+780 to Sta.5+820 RHS for 2nd step.
• Alignment, width and elevation

30-Dec-15 30-Dec-15 A

IR-15-0005-QJR-757 23-Dec-15 A
• 1st Sub base material layer from Sta.1+000 to Sta.1+100.
• Alignment, width and elevation.  

23-Dec-15 23-Dec-15 A

IR-15-0005-QJR-758 23-Dec-15 A
• 2nd sub base course layer from Sta.4+440 to Sta.4+600.
• Alignment, width and elevation.  

24-Dec-15 24-Dec-15 C

IR-15-0005-QJR-759 23-Dec-15 A
• 2nd topping material layer from Sta.B0+135 to Sta.B0+260 .
• Alignment, width and elevation

24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-760 23-Dec-15 A • Casting concrete for inlet and outlet apron slab of pipe culvert at Sta. 8+322 24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-761 23-Dec-15 A
• Subgrade layer from Sta.C0+150 to Sta.C0+200 LHS.
• Alignment, width and elevation

23-Dec-15 24-Dec-15 C

IR-15-0005-QJR-761 30-Dec-15 B
• Subgrade layer from Sta.C0+150 to Sta.C0+200 LHS.
• Alignment, width and elevation

30-Dec-15 31-Dec-15 C

IR-15-0005-QJR-762 23-Dec-15 A
• Subgrade layer from Sta.9+100 to Sta.9+245 LHS.
• Alignment, width and elevation

23-Dec-15 24-Dec-15 A

IR-15-0005-QJR-763 23-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.13+150 to Sta.13+390. 23-Dec-15 24-Dec-15 A

IR-15-0005-QJR-764 23-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.13+150 to Sta.13+390. 23-Dec-15 24-Dec-15 A

IR-15-0005-QJR-765 24-Dec-15 A
• Base course material layer under inlet apron slab of pipe culvert at Sta.11+253.
• Alignment, width and elevation

24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-766 24-Dec-15 A • Casting the blinding under step Barrier (Mockup sample) from Sta.8+280 to Sta.8+310. 24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-767 24-Dec-15 A
• Base course material layer from Sta.12+850 to Sta.13+150.
• Alignment, width and elevation

24-Dec-15 24-Dec-15 C

IR-15-0005-QJR-767 27-Dec-15 B
• Base course material layer from Sta.12+850 to Sta.13+150.
• Alignment, width and elevation

27-Dec-15 28-Dec-15 A

IR-15-0005-QJR-768 24-Dec-15 A
• Subgrade for benching layer from Sta.11+340 to Sta.11+380 RHS for 1st step.
• Alignment, width and elevation.  

24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-769 24-Dec-15 A • Excavation, Bedding, installation and backfilling for pipe culvert at Sta.7+753. 24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-770 24-Dec-15 A
• 1st isolation coat layer (up to 2.5 m Height) for inner side of retaining wall from Sta.7+395 to 
Sta.7+435 LHS.

24-Dec-15 24-Dec-15 A

IR-15-0005-QJR-771 24-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.12+850 to Sta.13+150. 25-Dec-15 27-Dec-15 C

IR-15-0005-QJR-771 27-Dec-15 B • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.12+850 to Sta.13+150. 27-Dec-15 28-Dec-15 A

IR-15-0005-QJR-772 24-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.12+850 to Sta.13+150. 25-Dec-15 27-Dec-15 C
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IR-15-0005-QJR-772 27-Dec-15 B • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.12+850 to Sta.13+150. 27-Dec-15 28-Dec-15 A

IR-15-0005-QJR-773 24-Dec-15 A
• Sub base material layer from Sta.7+100 to Sta.7+380 RHS.
• Alignment, width and elevation

26-Dec-15 27-Dec-15 A

IR-15-0005-QJR-774 24-Dec-15 A
• 1st sub base material layer from Sta.5+700 to Sta.5+900.
• Alignment, width and elevation.  

26-Dec-15 27-Dec-15 C

IR-15-0005-QJR-775 24-Dec-15 A
• Subgrade material layer from Sta.7+500 to Sta.7+660 LHS.
• Alignment, width and elevation

26-Dec-15 27-Dec-15 A

IR-15-0005-QJR-776 24-Dec-15 A • Casting blinding concrete for inlet apron slab of pipe culvert at Sta.11+253. 26-Dec-15 27-Dec-15 C
IR-15-0005-QJR-776 27-Dec-15 B • Casting blinding concrete for inlet apron slab of pipe culvert at Sta.11+253. 27-Dec-15 28-Dec-15 A
IR-15-0005-QJR-777 24-Dec-15 A Casting concrete the inlet wing walls of pipe culvert at Sta.4+425. 26-Dec-15 27-Dec-15 A
IR-15-0005-QJR-778 24-Dec-15 A • Excavation, Bedding, installation and backfilling for pipe culvert at Sta.7+411.5 26-Dec-15 27-Dec-15 C

IR-15-0005-QJR-779 24-Dec-15 A
• Sub base material layer from Sta.12+400 to Sta.12+560.
• Alignment, width and elevation

26-Dec-15 27-Dec-15 A

IR-15-0005-QJR-780 24-Dec-15 A
• Subgrade layer from Sta.12+600 to Sta.12+780.
• Alignment, width and elevation

26-Dec-15 27-Dec-15 C

IR-15-0005-QJR-780 25-Dec-15 B
• Subgrade layer from Sta.12+600 to Sta.12+780.
• Alignment, width and elevation

27-Dec-15 27-Dec-15 A

IR-15-0005-QJR-781 24-Dec-15 A
• Subgrade for replacement material layer from Sta.13+540 to Sta.13+630 RHS.
• Alignment, width and elevation

26-Dec-15 27-Dec-15 C

IR-15-0005-QJR-782 27-Dec-15 A
• 1st replacement material layer from Sta.9+100 to Sta.9+245 LHS.
• Alignment, width and elevation

27-Dec-15 27-Dec-15 A

IR-15-0005-QJR-783 27-Dec-15 A
• Ditches from Sta.12+100 to Sta.12+280.
• Steel, width and elevation  

27-Dec-15 27-Dec-15 C

IR-15-0005-QJR-783 29-Dec-15 B
• Ditches from Sta.12+100 to Sta.12+280.
• Steel, width and elevation  

29-Dec-15 29-Dec-15 C

IR-15-0005-QJR-783 30-Dec-15 C
• Ditches from Sta.12+100 to Sta.12+280.
• Steel, width and elevation  

30-Dec-15 31-Dec-15 A

IR-15-0005-QJR-784 27-Dec-15 A
• Subgrade layer from Sta.9+295 to Sta.9+340 LHS.
• Alignment, width and elevation

27-Dec-15 27-Dec-15 A

IR-15-0005-QJR-785 27-Dec-15 A • Casting the blinding under step Barrier from Sta.8+080 to Sta.8+280 LHS. 27-Dec-15 27-Dec-15 A

IR-15-0005-QJR-786 27-Dec-15 A
• Formwork and steel reinforcement for inlet & outlet walls of pipe culvert at Sta.8+322 before 
close shuttering

27-Dec-15 27-Dec-15 C

IR-15-0005-QJR-786 28-Dec-15 B
• Formwork and steel reinforcement for inlet & outlet walls of pipe culvert at Sta.8+322 before 
close shuttering

28-Dec-15 28-Dec-15 A

IR-15-0005-QJR-787 27-Dec-15 A
• 2nd selected fill material layer for 2nd step from Sta.10+160 to Sta.10+180 LHS.
• Alignment, width and elevation.  

27-Dec-15 27-Dec-15 C

IR-15-0005-QJR-787 28-Dec-15 B
• 2nd selected fill material layer for 2nd step from Sta.10+160 to Sta.10+180 LHS.
• Alignment, width and elevation.  

28-Dec-15 29-Dec-15 A

IR-15-0005-QJR-788 27-Dec-15 A
• 4th selected fill material layer for 1st step & 1st fill material layer for 2nd step from Sta.10+180 
to Sta.10+300 LHS.
• Alignment, width and elevation

27-Dec-15 27-Dec-15 A

IR-15-0005-QJR-789 27-Dec-15 A
• Subgrade of benching layer from Sta.10+300 to Sta.10+380 LHS for 2nd step.
• Alignment, width and elevation.  

27-Dec-15 27-Dec-15 C

IR-15-0005-QJR-789 28-Dec-15 B
• Subgrade of benching layer from Sta.10+300 to Sta.10+380 LHS for 2nd step.
• Alignment, width and elevation.  

28-Dec-15 29-Dec-15 A

IR-15-0005-QJR-790 27-Dec-15 A
 • Subgrade of benching layer layer from Sta.1+220 to Sta.1+340 RHS for 3rd step.
 • Alignment, width and elevation

27-Dec-15 27-Dec-15 A

IR-15-0005-QJR-791 27-Dec-15 A
• 2nd fill material layer from Sta.2+280 to Sta.2+420 LHS for 1st step.
• Alignment, width and elevation

27-Dec-15 27-Dec-15 A

IR-15-0005-QJR-792 27-Dec-15 A
• 1st fill material layer from Sta.12+570 to Sta.12+600 RHS for 1st step.
• Alignment, width and elevation

27-Dec-15 28-Dec-15 A

IR-15-0005-QJR-793 27-Dec-15 A
• 1st fill material layer from Sta.12+790 to Sta.12+820 RHS for 1st step.
• Alignment, width and elevation

27-Dec-15 28-Dec-15 A

IR-15-0005-QJR-794 28-Dec-15 A
• Base course material layer from Sta.9+530 to Sta.10+040.
• Alignment, width and elevation.  

28-Dec-15 29-Dec-15 C
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IR-15-0005-QJR-795 28-Dec-15 A
• Preparing, cleaning to proceed 1st isolation coat layer for outlet foundation and wing wall of 
pipe culvert at Sta.4+425 

28-Dec-15 28-Dec-15 A

IR-15-0005-QJR-796 28-Dec-15 A • Casting blinding concrete for outlet apron slab of pipe culvert at Sta.11+253 28-Dec-15 29-Dec-15 A

IR-15-0005-QJR-797 28-Dec-15 A
• Sub base material layer from Sta.7+100 to Sta.7+380 LHS & CL.
• Alignment, width and elevation

28-Dec-15 28-Dec-15 A

IR-15-0005-QJR-798 28-Dec-15 A
• Base course material layer from Sta.7+840 to Sta.8+080.
• Alignment, width and elevation

28-Dec-15 28-Dec-15 C

IR-15-0005-QJR-799 28-Dec-15 A
• Subgrade of benching layer from Sta.10+420 to Sta.10+620 LHS for 2nd step.
• Alignment, width and elevation

28-Dec-15 29-Dec-15 A

IR-15-0005-QJR-800 28-Dec-15 A
• 1st topping material layer from Sta.13+640 to Sta.13+850.
• Alignment, width and elevation

28-Dec-15 29-Dec-15 A

IR-15-0005-QJR-801 28-Dec-15 A
• Subgrade layer from Sta.13+420 to Sta.13+530.
• Alignment, width and elevation

28-Dec-15 29-Dec-15 C

IR-15-0005-QJR-802 28-Dec-15 A
• Casting Step Barrier (Mockup sample) from Sta.8+277.5 to Sta.8+285 & from Sta.8+292.5 to 
Sta.8+300.

28-Dec-15 28-Dec-15 A

IR-15-0005-QJR-803 28-Dec-15 A
• 1st topping material layer from Sta.B0+000 to Sta.B0+050.
• Alignment, width and elevation

28-Dec-15 28-Dec-15 A

IR-15-0005-QJR-804 28-Dec-15 A
• Subgrade layer from Sta.A5+160 to Sta.A5+200 RHS & from Sta.B0+080 to Sta.B0+100.
• Alignment, width and elevation  

28-Dec-15 28-Dec-15 C

IR-15-0005-QJR-804 29-Dec-15 B
• Subgrade layer from Sta.A5+160 to Sta.A5+200 RHS & from Sta.B0+080 to Sta.B0+100.
• Alignment, width and elevation  

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-805 28-Dec-15 A
• 2nd replacement material layer from Sta.9+100 to Sta.9+245 LHS.
• Alignment, width and elevation

28-Dec-15 29-Dec-15 A

IR-15-0005-QJR-806 29-Dec-15 A
• 1st replacement material layer from Sta.9+295 to Sta.9+340 LHS.
• Alignment, width and elevation

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-807 29-Dec-15 A
• 2nd replacement material layer from Sta.13+890 to Sta.13+970.
• Alignment, width and elevation.  

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-808 29-Dec-15 A
• Subgrade under inlet and outlet footing of wing walls for pipe culvert at Sta.1+225.
• Alignment, width and elevation

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-809 29-Dec-15 A
• 1st selected fill material layer from Sta.11+180 to Sta.11+380 RHS for 1st step.
• Alignment, width and elevation

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-810 29-Dec-15 A
• 2nd fill material layer from Sta.12+570 to Sta.12+600 RHS for 1st step.
• Alignment, width and elevation

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-811 29-Dec-15 A
• 2nd fill material layer from Sta.12+790 to Sta.12+820 RHS for 1st step.
• Alignment, width and elevation

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-812 29-Dec-15 A
 • Subgrade layer from Sta.1+500 to Sta.1+600.
 • Alignment, width and elevation

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-813 29-Dec-15 A
• 2nd selected fill material layer from Sta.1+160 to Sta.1+220 LHS for 4th step.
• Alignment, width and elevation

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-814 29-Dec-15 A
• Subgrade layer from Sta.7+030 to Sta.7+100.
• Alignment, width and elevation.  

29-Dec-15 29-Dec-15 C

IR-15-0005-QJR-815 29-Dec-15 A
• Step Barrier (Mockup sample) from Sta.8+277.5 to Sta.8+285 & from Sta.8+292.5 to 
Sta.8+300.

29-Dec-15 30-Dec-15 C

IR-15-0005-QJR-816 29-Dec-15 A • Casting Step Barrier from Sta.8+232.5 to Sta.8+240 & from Sta.8+247.5 to Sta.8+255 29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-817 29-Dec-15 A
• 1st replacement layer from Sta.1+640 to Sta.1+940 LHS.
• Alignment, width and elevation

29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-818 29-Dec-15 A
• Ditches from Sta.12+050 to Sta.12+100.
• Width and elevation

29-Dec-15 29-Dec-15 C

IR-15-0005-QJR-818 30-Dec-15 B
• Ditches from Sta.12+050 to Sta.12+100.
• Width and elevation

30-Dec-15 31-Dec-15 A

IR-15-0005-QJR-819 29-Dec-15 A • 1st isolation coat layer for outlet foundation and wing wall of pipe culvert at Sta.4+425 29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-820 29-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.9+350 to Sta.9+530. 29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-821 29-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.9+350 to Sta.9+530. 29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-822 29-Dec-15 A • Cleaning base course surface prior spraying Prime Coat (MC) from Sta.9+530 to Sta.10+040. 29-Dec-15 29-Dec-15 A
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IR-15-0005-QJR-823 29-Dec-15 A • Spraying Prime Coat (MC) prior laying binder asphalt course from Sta.9+530 to Sta.10+040. 29-Dec-15 29-Dec-15 A

IR-15-0005-QJR-824 30-Dec-15 A • Casting concrete for inlet and outlet apron slab of wing walls for pipe culvert at Sta.11+253. 30-Dec-15 31-Dec-15 A

IR-15-0005-QJR-825 30-Dec-15 A • Casting blinding concrete under outlet apron slab of pipe culvert at Sta.7+753. 30-Dec-15 30-Dec-15 A
IR-15-0005-QJR-826 30-Dec-15 A • Casting concrete for inlet and outlet wing walls of pipe culvert at Sta. 8+322 30-Dec-15 30-Dec-15 A
IR-15-0005-QJR-827 30-Dec-15 A • Casting concrete for inlet parapet of head wall of pipe culvert at Sta.4+425. 30-Dec-15 30-Dec-15 A

IR-15-0005-QJR-828 30-Dec-15 A
• Subgrade layer under outlet slab of pipe culvert at Sta.5+785.
• Width and elevation.  

30-Dec-15 30-Dec-15 A

IR-15-0005-QJR-829 30-Dec-15 A
• Ditches from Sta.11+900 to Sta.12+050.
• Width and elevation

30-Dec-15 31-Dec-15 C

IR-15-0005-QJR-830 30-Dec-15 A
• 1st replacement material layer from Sta.B0+060 to Sta.B0+070.
• Alignment, width and elevation

30-Dec-15 30-Dec-15 A

IR-15-0005-QJR-831 30-Dec-15 A • Casting Step Barrier from Sta.8+262.5 to Sta.8+270 LHS. 30-Dec-15 30-Dec-15 A
IR-15-0005-QJR-832 30-Dec-15 A • 2nd isolation coat layer for outlet foundation and wing wall of pipe culvert at Sta.4+425 30-Dec-15 30-Dec-15 A

IR-15-0005-QJR-833 30-Dec-15 A
• 3rd layer of replacement and subgrade layer for widening from Sta.9+070 to Sta.9+240.
• Alignment, width and elevation.  

30-Dec-15 31-Dec-15 C

IR-15-0005-QJR-834 30-Dec-15 A • Environmental check list for November 2015.  30-Dec-15 31-Dec-15 C

IR-15-0005-QJR-835 30-Dec-15 A
• Base course layer under inlet and outlet footing of wing walls for pipe culvert at Sta.1+225.
• Alignment, width and elevation

30-Dec-15 30-Dec-15 A

IR-15-0005-QJR-836 30-Dec-15 A
• 2nd replacement material layer from Sta.9+295 to Sta.9+340 LHS.
• Alignment, width and elevation

30-Dec-15 31-Dec-15 C

110



 TO-15-00005 Construction Monthly Progress Report 08 – December 2015  

Annex G-Tests Log  

111



Approv
al 

Status
No. QC-Submittal No  Description DV Submitted on 

(M/D/Y)
Return Date  AS 

Contract
Returned on 

(M/D/Y)
Review 

Days
(A,B,C,

D,E)

430 Test-15-00005-QJR-430 Comprehensive test for 2nd sub base course material layer 
from Sta.0+500 to Sta.0+660 A December 1, 2015 December 31, 2015 December 9, 2015 8 A

431 Test-15-00005-QJR-431 Distillation Residue of the prime coat MC from Sta.0+700 to 
Sta.0+980 A December 1, 2015 December 31, 2015 December 8, 2015 7 A

432 Test-15-00005-QJR-432 Distillation Residue of the prime coat MC from Sta.0+055 to 
Sta.0+500 A December 1, 2015 December 31, 2015 December 8, 2015 7 A

433 Test-15-00005-QJR-433 Comprehensive test for fill material layer from Sta.12+480 to 
Sta.13+060 LHS A December 1, 2015 December 31, 2015 December 8, 2015 7 A

434 Test-15-00005-QJR-434 Comprehensive test for fill material layer from Sta.11+400 to 
Sta.11+550 RHS A December 1, 2015 December 31, 2015 December 8, 2015 7 A

435 Test-15-00005-QJR-435 Comprehensive test for topping material layer from 
Sta.5+280 to Sta.5+900 A December 1, 2015 December 31, 2015 December 8, 2015 7 A

436 Test-15-00005-QJR-436 Concrete Compressive strength test for outlet wing and head 
walls of pipe culvert at Sta.9+555 LHS (28Days) A December 2, 2015 January 1, 2016 December 9, 2015 7 A

437 Test-15-00005-QJR-437
Concrete Compressive strength test for outlet encasement 
walls around extended pipes of pipe culvert at Sta.9+555 
LHS (28Days)

A December 2, 2015 January 1, 2016 December 9, 2015 7 A

438 Test-15-00005-QJR-438 Concrete Compressive strength test for outlet apron slab of 
pipe culvert at Sta.9+555 LHS (7 Days) A December 2, 2015 January 1, 2016 December 10, 2015 8 B

439 Test-15-00005-QJR-439
Concrete Compressive strength test for slab encasement over 
existing and extended pipes of pipe culvert at Sta.9+555 CL 
& LHS (28 Days)

A December 2, 2015 January 1, 2016 December 9, 2015 7 A

440 Test-15-00005-QJR-440
Concrete Compressive strength test for ground encasement 
under extended pipes of pipe culvert at Sta.9+555 RHS (7 
Days)

A December 2, 2015 January 1, 2016 December 10, 2015 8 B

441 Test-15-00005-QJR-441 Compaction test for 2nd fill material layer from Sta.10+710 
to Sta.10+790 LHS A December 2, 2015 January 1, 2016 December 8, 2015 6 A

442 Test-15-00005-QJR-442 Compaction test for base course material layer from 
Sta.12+000 to Sta.12+000 A December 2, 2015 January 1, 2016 December 8, 2015 6 A

443 Test-15-00005-QJR-443 Compaction test for sub base course material layer from 
Sta.13+060 to Sta.13+400 A December 2, 2015 January 1, 2016 December 8, 2015 6 A

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL
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USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

444 Test-15-00005-QJR-444 Compaction test for subgrade layer from Sta.12+990 to 
Sta.13+040 RHS A December 2, 2015 January 1, 2016 December 8, 2015 6 A

445 Test-15-00005-QJR-445 Compaction test for subgrade of benching layer from 
Sta.12+600 to Sta.12+720 RHS A December 2, 2015 January 1, 2016 December 14, 2015 12 A

446 Test-15-00005-QJR-446 Compaction test for 1st sub base material layer from 
Sta.8+875 to Sta.8+900 A December 2, 2015 January 1, 2016 December 8, 2015 6 A

447 Test-15-00005-QJR-447 Compaction test for 2nd fill material layer from Sta.11+100 
to Sta.11+270 LHS for 1st step A December 3, 2015 January 2, 2016 December 8, 2015 5 A

448 Test-15-00005-QJR-448 Compaction test for subgrade for replacement layer from 
Sta.12+480 to Sta.12+560 LHS A December 3, 2015 January 2, 2016 December 9, 2015 6 A

449 Test-15-00005-QJR-449 Compaction test for 1st fill layer from Sta.10+620 to 
Sta.10+690 LHS for 1st step A December 3, 2015 January 2, 2016 December 8, 2015 5 A

450 Test-15-00005-QJR-450 Compaction test for 1st fill layer from Sta.1+220 to 
Sta.1+400 LHS for 2nd step A December 3, 2015 January 2, 2016 December 8, 2015 5 A

451 Test-15-00005-QJR-451 Compaction test for subgrade layer from Sta.7+840 to 
Sta.7+900 LHS A December 3, 2015 January 2, 2016 December 8, 2015 5 A

452 Test-15-00005-QJR-452 Compaction test for 2nd sub base material layer from 
Sta.0+500 to Sta.0+660 A December 3, 2015 January 2, 2016 December 8, 2015 5 A

453 Test-15-00005-QJR-453 Compaction test for subgrade layer from Sta.7+900 to 
Sta.8+080 A December 3, 2015 January 2, 2016 December 8, 2015 5 A

454 Test-15-00005-QJR-454 Compaction test & retest for 2nd sub base material layer 
from Sta.3+150 to Sta.3+700 A December 3, 2015 January 2, 2016 December 8, 2015 5 A

455 Test-15-00005-QJR-455 Compaction test for 1st fill material layer from Sta.1+060 to 
Sta.1+250 for 2nd step A December 3, 2015 January 2, 2016 December 8, 2015 5 A

456 Test-15-00005-QJR-456 Compaction test for 1st fill material layer from Sta.1+260 to 
Sta.1+340 for 3rd step A December 3, 2015 January 2, 2016 December 8, 2015 5 A

457 Test-15-00005-QJR-457 Compaction test & retest for 2nd sub base material layer 
from Sta.3+900 to Sta.4+360 A December 3, 2015 January 2, 2016 December 8, 2015 5 A

458 Test-15-00005-QJR-458 Compaction & modified proctor test for subgrade layer under 
pipe culvert at Sta.3+640 A December 3, 2015 January 2, 2016 December 8, 2015 5 A

459 Test-15-00005-QJR-459 Compaction & modified proctor test for base course material 
layer under pipe culvert at Sta.3+640 A December 3, 2015 January 2, 2016 December 8, 2015 5 A
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USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

460 Test-15-00005-QJR-460 Test report on natural sand for Zakarneh Concrete factory A December 3, 2015 January 2, 2016 December 3, 2015 0 A

461 Test-15-00005-QJR-461 Comprehensive test for base course material layer from 
Sta.3+150 to Sta. 3+500 A December 7, 2015 January 6, 2016 December 14, 2015 7 A

462 Test-15-00005-QJR-462 Comprehensive test for 1st sub base course material layer 
from Sta.4+360 to Sta. 4+860 A December 7, 2015 January 6, 2016 December 14, 2015 7 A

463 Test-15-00005-QJR-463 Comprehensive test for base course material layer from 
Sta.8+000 to Sta. 8+400 A December 7, 2015 January 6, 2016 December 14, 2015 7 A

464 Test-15-00005-QJR-464 Compaction test for base course material layer from 
Sta.8+080 to Sta. 8+400 & from Sta.8+400 to Sta. 8+875 A December 7, 2015 January 6, 2016 December 14, 2015 7 A

465 Test-15-00005-QJR-465 Compaction test for 2nd fill material layer from Sta.1+360 to 
Sta.1+580 for 2nd step A December 7, 2015 January 6, 2016 December 14, 2015 7 A

466 Test-15-00005-QJR-466 Compaction & modified proctor test for subgrade layer from 
Sta.8+800 to Sta.8+875 A December 7, 2015 January 6, 2016 December 14, 2015 7 A

467 Test-15-00005-QJR-467 Compaction test for subgrade layer from Sta.4+620 to 
Sta.4+720 LHS A December 7, 2015 January 6, 2016 December 14, 2015 7 A

468 Test-15-00005-QJR-468 Compaction test for 2nd fill layer from Sta.1+220 to 
Sta.1+400 RHS for 1st step A December 7, 2015 January 6, 2016 December 14, 2015 7 A

469 Test-15-00005-QJR-469 Compaction test for  fill layer from Sta.1+260 to Sta.1+340 
LHS A December 7, 2015 January 6, 2016 December 14, 2015 7 A

470 Test-15-00005-QJR-470 Compaction and modified proctor test for base course layer 
under inlet and outlet foundation of pipe culvert at Sta.4+440 A December 7, 2015 January 6, 2016 December 14, 2015 7 A

471 Test-15-00005-QJR-471 Compaction test & retest for base course layer from 
Sta.3+150 to Sta.3+520 A December 8, 2015 January 7, 2016 December 14, 2015 6 A

472 Test-15-00005-QJR-472 Compaction & Modified proctor test for subgrade layer from 
Sta.1+400 to Sta.1+480 A December 8, 2015 January 7, 2016 December 14, 2015 6 A

473 Test-15-00005-QJR-473 Compaction test for 2nd fill layer from Sta.1+120 to 
Sta.1+220 LHS for 3rd step A December 8, 2015 January 7, 2016 December 14, 2015 6 A

474 Test-15-00005-QJR-474 Compaction & Modified proctor test for subgrade layer from 
Sta.7+840 to Sta.8+080 RHS A December 8, 2015 January 7, 2016 December 14, 2015 6 A
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Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

475 Test-15-00005-QJR-475 Compaction test for 2nd fill layer from Sta.1+260 to 
Sta.1+340 LHS for 3rd step A December 8, 2015 January 7, 2016 December 14, 2015 6 A

476 Test-15-00005-QJR-476 Compaction test for 2nd fill layer from Sta.1+520 to 
Sta.1+580 RHS for 1st step A December 8, 2015 January 7, 2016 December 14, 2015 6 A

477 Test-15-00005-QJR-477 Compaction test for subgrade layer from Sta.1+360 to 
Sta.1+580 LHS for 3rd step A December 8, 2015 January 7, 2016 December 14, 2015 6 A

478 Test-15-00005-QJR-478 Compaction test for subgrade of benching layer from 
Sta.2+280 to Sta.2+420 LHS for 1st step A December 8, 2015 January 7, 2016 December 14, 2015 6 A

479 Test-15-00005-QJR-479
Concrete Compressive strength test for ground encasement 
under extended pipes of pipe culvert at Sta.9+555 RHS (28 
Days)

A December 8, 2015 January 7, 2016 December 14, 2015 6 A

480 Test-15-00005-QJR-480
Concrete Compressive strength test for apron slab of pipe 
culvert at Sta.9+555 RHS & inlet walls of pipe culvert at 
Sta.13+140 LHS (7 Days)

A December 8, 2015 January 7, 2016 December 10, 2015 2 C

481 Test-15-00005-QJR-481
Concrete Compressive strength test for inlet encasement slab 
of pipe culvert at Sta.9+555 RHS & inlet apron slab of pipe 
culvert at Sta.13+140 LHS (28 Days)

A December 8, 2015 January 7, 2016 December 10, 2015 2 D

482 Test-15-00005-QJR-482 Concrete Compressive strength test encasement slab of 
extended pipes of pipe culvert at Sta.9+555 RHS (7 Days) A December 8, 2015 January 7, 2016 December 10, 2015 2 C

483 Test-15-00005-QJR-483 Concrete Compressive strength test for outlet apron slab of 
pipe culvert at Sta.9+555 LHS (28 Days) A December 8, 2015 January 7, 2016 December 14, 2015 6 A

484 Test-15-00005-QJR-484 Concrete Compressive strength test for footing of retaining 
wall from Sta.7+423 to Sta.7+435 LHS (28 Days) A December 8, 2015 January 7, 2016 December 10, 2015 2 D

485 Test-15-00005-QJR-485 Concrete Compressive strength test for footing of retaining 
wall from Sta.7+423 to Sta.7+435 LHS (7 Days) A December 8, 2015 January 7, 2016 December 10, 2015 2 C

486 Test-15-00005-QJR-486 Concrete Compressive strength test for footing of retaining 
wall from Sta.7+400 to Sta.7+440 LHS (28 Days) A December 9, 2015 January 8, 2016 December 10, 2015 1 D

487 Test-15-00005-QJR-487 Concrete Compressive strength test for inlet wall of pipe 
culvert at Sta.0+655 (28 Days) A December 9, 2015 January 8, 2016 December 10, 2015 1 D

488 Test-15-00005-QJR-488 Concrete Compressive strength test for retaining wall from 
Sta.5+792 to Sta.5+825 RHS (7 Days) A December 9, 2015 January 8, 2016 December 14, 2015 5 B
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 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

489 Test-15-00005-QJR-489 Modified proctor test for base course material layer from 
Sta.0+500 to Sta.0+680 A December 9, 2015 January 8, 2016 December 21, 2015 12 A

490 Test-15-00005-QJR-490 Compaction test & retest for topping material layer from 
Sta.3+500 to Sta.3+700 A December 9, 2015 January 8, 2016 December 21, 2015 12 A

491 Test-15-00005-QJR-491 Application Rate of the prime coat MC from Sta.3+700 to 
Sta.4+000 A December 9, 2015 January 8, 2016 December 14, 2015 5 A

492 Test-15-00005-QJR-492 Application Rate of the prime coat MC from Sta.8+090 to 
Sta.8+525 A December 9, 2015 January 8, 2016 December 14, 2015 5 A

493 Test-15-00005-QJR-493 Application Rate of the prime coat MC from Sta.8+525to 
Sta.8+760 A December 9, 2015 January 8, 2016 December 14, 2015 5 A

494 Test-15-00005-QJR-494 Marshall analysis test from Sta.11+900 to Sta.12+200 A December 10, 2015 January 9, 2016 December 14, 2015 4 A

495 Test-15-00005-QJR-495 Marshall analysis test from Sta.0+055 to Sta.0+500-Sample 
No.1 A December 10, 2015 January 9, 2016 December 14, 2015 4 A

496 Test-15-00005-QJR-496 Marshall analysis test from Sta.0+055 to Sta.0+500-Sample 
No.2 A December 10, 2015 January 9, 2016 December 14, 2015 4 A

497 Test-15-00005-QJR-497 Marshall analysis test from Sta.0+055 to Sta.0+500-Sample 
No.3 A December 10, 2015 January 9, 2016 December 21, 2015 11 A

498 Test-15-00005-QJR-498 Comprehensive test for 4th selected fill material layer from 
Sta.10+060 to Sta.10+620 A December 13, 2015 January 12, 2016 December 14, 2015 1 A

499 Test-15-00005-QJR-499 Comprehensive test for sub base material layer from 
Sta.9+900 to Sta.10+400 A December 13, 2015 January 12, 2016 December 21, 2015 8 A

500 Test-15-00005-QJR-500 Comprehensive test for base course material layer from 
Sta.13+060 to Sta.13+400 A December 13, 2015 January 12, 2016 December 21, 2015 8 A

501 Test-15-00005-QJR-501 Comprehensive test for base course material layer from 
Sta.8+875 to Sta.9+100 A December 13, 2015 January 12, 2016 December 14, 2015 1 A

502 Test-15-00005-QJR-502 Comprehensive test for replacement material layer from 
Sta.12+480 to Sta.12+580 & from Sta.13+600 to Sta.14+000 A December 13, 2015 January 12, 2016 December 14, 2015 1 A

503 Test-15-00005-QJR-503 Comprehensive test for subgrade layer from Sta.12+500 to 
Sta.13+000 A December 13, 2015 January 12, 2016 December 21, 2015 8 A

504 Test-15-00005-QJR-504 Comprehensive test for base course material layer from 
Sta.9+400 to Sta.9+900 A December 13, 2015 January 12, 2016 December 14, 2015 1 A
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Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

505 Test-15-00005-QJR-505 Modified proctor test for subgrade layer from Sta.12+990 to 
Sta.13+060 A December 13, 2015 January 12, 2016 December 14, 2015 1 A

506 Test-15-00005-QJR-506 Modified proctor test for subgrade of benching layer from 
Sta.11+450 to Sta.12+200 including roundabout A December 13, 2015 January 12, 2016 December 21, 2015 8 A

507 Test-15-00005-QJR-507 Compaction test for  2nd sub base course material layer from 
Sta.8+875 to Sta.9+100 A December 13, 2015 January 12, 2016 December 21, 2015 8 A

508 Test-15-00005-QJR-508 Compaction test for  2nd sub base course material layer from 
Sta.8+875 to Sta.8+900 A December 13, 2015 January 12, 2016 December 21, 2015 8 A

509 Test-15-00005-QJR-509 Compaction test for 2nd selected fill material layer from 
Sta.11+170 to Sta.1+240 LHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

510 Test-15-00005-QJR-510 Compaction test for subgrade layer from Sta.12+840 to 
Sta.12+980 A December 13, 2015 January 12, 2016 December 14, 2015 1 A

511 Test-15-00005-QJR-511 Compaction test for 2nd selected fill material layer from 
Sta.12+990 to Sta.13+060 RHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

512 Test-15-00005-QJR-512 Compaction test for 2nd selected fill material layer from 
Sta.12+660 to Sta.12+720 RHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

513 Test-15-00005-QJR-513 Compaction test for 2nd selected fill material layer from 
Sta.11+425 to Sta.11+530 RHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

514 Test-15-00005-QJR-514 Compaction test for subgrade layer from Sta.9+900 to 
Sta.10+040 A December 13, 2015 January 12, 2016 December 23, 2015 10 A

515 Test-15-00005-QJR-515 Compaction test for 4th selected fill material layer from 
Sta.10+620 to Sta.10+690 LHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

516 Test-15-00005-QJR-516
Compaction test for 3rd selected fill material layer for 1st 
step & subgrade layer for 2nd step from Sta.10+710 to 
Sta.10+860 LHS 

A December 13, 2015 January 12, 2016 December 21, 2015 8 A

517 Test-15-00005-QJR-517 Compaction test for 1st selected fill material layer from 
Sta.11+425 to Sta.11+530 RHS A December 13, 2015 January 12, 2016 December 21, 2015 8 A

518 Test-15-00005-QJR-518 Compaction test for 1st replacement material layer from 
Sta.12+480 to Sta.12+580 LHS A December 13, 2015 January 12, 2016 December 21, 2015 8 A

519 Test-15-00005-QJR-519 Compaction test for 1st selected fill material layer from 
Sta.12+600 to Sta.12+720 RHS A December 13, 2015 January 12, 2016 December 21, 2015 8 A
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TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

520 Test-15-00005-QJR-520 Compaction test for 1st selected fill material layer from 
Sta.12+990 to Sta.13+060 RHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

521 Test-15-00005-QJR-521 Compaction test & retest for basecourse layer under blinding 
of pipe culvert at Sta.9+555 RHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

522 Test-15-00005-QJR-522 Compaction test for 2nd selected fill material layer from 
Sta.10+120 to Sta.10+300 for 2nd step A December 13, 2015 January 12, 2016 December 14, 2015 1 A

523 Test-15-00005-QJR-523 Compaction test for basecourse material layer from 
Sta.12+180 to Sta.12+400 A December 13, 2015 January 12, 2016 December 14, 2015 1 A

524 Test-15-00005-QJR-524 Compaction test for 2nd replacement material layer from 
Sta.12+480 to Sta.12+580 LHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

525 Test-15-00005-QJR-525 Compaction test for subgrade of benching layer from 
Sta.10+430 to Sta.10+620 LHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

526 Test-15-00005-QJR-526 Compaction test for 1st selected fill material layer from 
Sta.10+430 to Sta.10+620 LHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

527 Test-15-00005-QJR-527
Compaction test for 4th selected fill material layer for 1st 
step & 1st selected fill material  layer for 2nd step from 
Sta.10+710 to Sta.10+860 LHS 

A December 13, 2015 January 12, 2016 December 14, 2015 1 A

528 Test-15-00005-QJR-528 Compaction test for 4th selected fill material layer from 
Sta.11+100 to Sta.11+170 LHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

529 Test-15-00005-QJR-529 Compaction test for 3rd selected fill material layer from 
Sta.11+190 to Sta.11+240 LHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

530 Test-15-00005-QJR-530 Compaction test for subgrade of benching layer from 
Sta.11+300 to Sta.11+340 LHS A December 13, 2015 January 12, 2016 December 14, 2015 1 A

531 Test-15-00005-QJR-531 Compaction test for subgrade layer from Sta.12+990 to 
Sta.13+060 A December 13, 2015 January 12, 2016 December 14, 2015 1 A

532 Test-15-00005-QJR-532 Marshall analysis test from Sta.0+700 to Sta.0+980 Sample 
No.1 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

533 Test-15-00005-QJR-533 Marshall analysis test from Sta.0+700 to Sta.0+980 Sample 
No.2 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

534 Test-15-00005-QJR-534 Marshall analysis test from Sta.0+700 to Sta.0+980 
compacted Sample A December 21, 2015 January 20, 2016 December 23, 2015 2 A
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USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

535 Test-15-00005-QJR-535 Marshall analysis test from Sta.8+080 to Sta.8+500 Sample 
No.1 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

536 Test-15-00005-QJR-536 Marshall analysis test from Sta.8+080 to Sta.8+500 Sample 
No.2 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

537 Test-15-00005-QJR-537 Marshall analysis test from Sta.8+080 to Sta.8+500 Sample 
No.3 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

538 Test-15-00005-QJR-538 Marshall analysis test from Sta.8+080 to Sta.8+500 Sample 
No.4 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

539 Test-15-00005-QJR-539 Marshall analysis test from Sta.8+080 to Sta.8+500 Sample 
No.5 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

540 Test-15-00005-QJR-540 Marshall analysis test from Sta.3+700 to Sta.4+000 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

541 Test-15-00005-QJR-541 Marshall analysis test from Sta.0+055 to Sta.0+500 
compacted Sample No.1 A December 21, 2015 January 20, 2016 December 23, 2015 2 C

542 Test-15-00005-QJR-542 Marshall analysis test from Sta.0+055 to Sta.0+500 
compacted Sample No.2 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

543 Test-15-00005-QJR-543 Marshall analysis test from Sta.8+500 to Sta.8+760 Sample 
No.1 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

544 Test-15-00005-QJR-544 Marshall analysis test from Sta.8+500 to Sta.8+760 Sample 
No.2 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

545 Test-15-00005-QJR-545 Marshall analysis test from Sta.8+500 to Sta.8+760 Sample 
No.3 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

546 Test-15-00005-QJR-546 Marshall analysis test from Sta.3+700 to Sta.4+000 Sample 
No.2 A December 21, 2015 January 20, 2016 December 23, 2015 2 A

547 Test-15-00005-QJR-547
Comprehensive test for replacement layer from Sta.A5+100 
to Sta.A5+160, from Sta.A5+220 to Sta.A5+280 & from 
Sta.5+900 to Sta.6+000

A December 24, 2015 January 23, 2016 December 28, 2015 4 A

548 Test-15-00005-QJR-548 Compaction & Modified proctor test for subgrade layer 
under pipe culvert at  Sta.4+760 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

549 Test-15-00005-QJR-549 Compaction test & retest for base course layer from 
Sta.4+000 to Sta.4+360 A December 24, 2015 January 23, 2016 December 28, 2015 4 A
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USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

550 Test-15-00005-QJR-550
Concrete Compressive strength test for retaining wall from 
Sta.7+395 to Sta.7+402 & from Sta.7+413 to Sta.7+423 LHS 
(7 Days)

A December 24, 2015 January 23, 2016 December 29, 2015 5 C

551 Test-15-00005-QJR-551 Compaction test  for base course layer from Sta.8+760 to 
Sta.8+875 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

552 Test-15-00005-QJR-552 Marshall analysis test from Sta.11+600 to Sta.12+100 
Sample No 2 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

553 Test-15-00005-QJR-553 Marshall analysis test from Sta.11+600 to Sta.12+100 
Sample No 3 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

554 Test-15-00005-QJR-554 Compaction & Modified proctor test for subgrade layer from 
Sta.7+500 to Sta.7+660 RHS A December 24, 2015 January 23, 2016 December 28, 2015 4 A

555 Test-15-00005-QJR-555 Concrete Compressive strength test for retaining wall 
foundation at Sta.5+800 RHS (28 Days) A December 24, 2015 January 23, 2016 December 28, 2015 4 A

556 Test-15-00005-QJR-556 Comprehensive test for 2nd sub base layer from Sta.3+150 to 
Sta.3+500 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

557 Test-15-00005-QJR-557 Compaction & Modified proctor test for subgrade layer from 
Sta.7+660 to Sta.8+840 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

558 Test-15-00005-QJR-558 Compaction test for subgrade of benching layer for 4th step 
from Sta.1+160 to Sta.1+220 LHS A December 24, 2015 January 23, 2016 December 28, 2015 4 A

559 Test-15-00005-QJR-559
Compaction test for replacement layer from Sta.A5+100 to 
Sta.A5+160, from Sta.A5+220 to Sta.A5+280 & from 
Sta.5+900 to Sta.6+000

A December 24, 2015 January 23, 2016 December 28, 2015 4 A

560 Test-15-00005-QJR-560 Compaction test for subgrade layer for from Sta.1+000 to 
Sta.1+100 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

561 Test-15-00005-QJR-561 Compaction test & retest for base course layer from 
Sta.0+500 to Sta.0+660 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

562 Test-15-00005-QJR-562 Compaction & Modified proctor test for subgrade layer 
under outlet pipe culvert at  Sta.0+655 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

563 Test-15-00005-QJR-563 Compaction test  for topping layer from Sta.5+700 to 
Sta.5+900 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

564 Test-15-00005-QJR-564 Application Rate of the prime coat MC from Sta.3+150 to 
Sta.3+520 A December 24, 2015 January 23, 2016 December 28, 2015 4 A
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 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

565 Test-15-00005-QJR-565 Application Rate of the prime coat MC from Sta.0+500 to 
Sta.0+690 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

566 Test-15-00005-QJR-566 Application Rate of the prime coat MC from Sta.4+000 to 
Sta.4+360 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

567 Test-15-00005-QJR-567 Application Rate of the prime coat MC from Sta.8+760 to 
Sta.9+060 A December 24, 2015 January 23, 2016 December 28, 2015 4 A

568 Test-15-00005-QJR-568 Compaction test for 1st fill layer from Sta.2+280 to 
Sta.2+420 LHS for 1st step A December 27, 2015 January 26, 2016

569 Test-15-00005-QJR-569 Comprehensive test for fill material layer fromSta.1+100 to 
Sta.1+600 & from Sta.2+280 to Sta.2+420 LHS A December 27, 2015 January 26, 2016 December 29, 2015 2 A

570 Test-15-00005-QJR-570 Compaction test for 2nd fill layer from Sta.1+380 to 
Sta.1+540 for 3rd step A December 27, 2015 January 26, 2016 December 29, 2015 2 A

571 Test-15-00005-QJR-571 Modified Proctor test for topping material layer from 
Sta.B0+135 to Sta.B0+260 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

572 Test-15-00005-QJR-572
Modified Proctor test for replacement layer from Sta.A5+100 
to Sta.A5+160, from Sta.A5+220 to Sta.A5+280 & from 
Sta.5+900 to Sta.6+000

A December 27, 2015 January 26, 2016 December 29, 2015 2 A

573 Test-15-00005-QJR-573 Compaction & Modified Proctor test for subgrade layer from 
Sta.B0+120 to Sta.B0+260 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

574 Test-15-00005-QJR-574
Concrete Compressive strength test for inlet and outlet 
foundation of  wing walls of pipe culvert at Sta.4+425 (7 
Days)

A December 27, 2015 January 26, 2016 December 29, 2015 2 C

575 Test-15-00005-QJR-575 Compaction & Modified Proctor test & retest for subgrade 
layer for from Sta.7+100 to Sta.7+380 RHS A December 27, 2015 January 26, 2016 December 29, 2015 2 A

576 Test-15-00005-QJR-576 Comprehensive test for base course material layer from 
Sta.0+500 to Sta.0+680 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

577 Test-15-00005-QJR-577 Comprehensive test for 2nd sub base material layer from 
Sta.4+800 to Sta.5+100 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

578 Test-15-00005-QJR-578 Comprehensive test for 1st sub base material layer from 
Sta.7+500 to Sta.8+000 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

579 Test-15-00005-QJR-579 Comprehensive test for 1st sub base material layer from 
Sta.5+300 to Sta.5+700 A December 27, 2015 January 26, 2016 December 29, 2015 2 A
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TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL

580 Test-15-00005-QJR-580 Compaction & Modified Proctor test for subgrade layer for 
from Sta.A5+220 to Sta.A5+280 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

581 Test-15-00005-QJR-581 Compaction test for base course layer under pipe culvert at  
Sta.4+760 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

582 Test-15-00005-QJR-582 Compaction test for 3rd fill layer from Sta.1+380 to 
Sta.1+540 for 1st step A December 27, 2015 January 26, 2016 December 29, 2015 2 A

583 Test-15-00005-QJR-583 Compaction test & retest for 1st sub base material layer from 
Sta.7+820 to Sta.8+080 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

584 Test-15-00005-QJR-584 Compaction test & retest for subgrade layer for from 
Sta.7+660 to Sta.7+840 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

585 Test-15-00005-QJR-585 Compaction & Modified Proctor test for subgrade layer for 
from Sta.5+900 to Sta.6+000 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

586 Test-15-00005-QJR-586 Comprehensive test for sub base material layer from 
Sta.10+600 to Sta.11+400 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

587 Test-15-00005-QJR-587 Comprehensive test for base course material layer from 
Sta.9+900 to Sta.10+040 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

588 Test-15-00005-QJR-588 Comprehensive test for sub base material layer from 
Sta.12+500 to Sta.13+000 A December 27, 2015 January 26, 2016 December 29, 2015 2 C

589 Test-15-00005-QJR-589 Comprehensive test for 3rd & 4th replacement material layer 
from Sta.13+500 to Sta.14+000 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

590 Test-15-00005-QJR-590 Comprehensive test for 3rd & 4th fill material layer from 
Sta.11+450 to Sta.11+530 A December 27, 2015 January 26, 2016 December 29, 2015 2 A

591 Test-15-00005-QJR-591 Concrete Compressive strength test for outlet wing walls of 
pipe culvert at Sta.0+655 (28 Days) A December 27, 2015 January 26, 2016

592 Test-15-00005-QJR-592 Concrete Compressive strength test for outlet wing & head 
walls of pipe culvert at Sta.13+140 RHS (7 Days) A December 27, 2015 January 26, 2016 December 29, 2015 2 B

593 Test-15-00005-QJR-593 Compaction test for 3rd fill material layer from Sta.12+600 
to Sta.12+720 RHS A December 27, 2015 January 26, 2016 December 29, 2015 2 A

594 Test-15-00005-QJR-594 Compaction test for 3rd fill material layer from Sta.12+990 
to Sta.13+040 RHS A December 27, 2015 January 26, 2016 December 29, 2015 2 A

595 Test-15-00005-QJR-595 Compaction test for 1st replacement material layer from 
Sta.13+620 to Sta.13+850 LHS A December 27, 2015 January 26, 2016 December 29, 2015 2 A

122



Approv
al 

Status
No. QC-Submittal No  Description DV Submitted on 

(M/D/Y)
Return Date  AS 

Contract
Returned on 

(M/D/Y)
Review 

Days
(A,B,C,

D,E)

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
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 SUBMITTAL

596 Test-15-00005-QJR-596 Compaction test for 3rd fill material layer from Sta.10+300 
to Sta.10+380 LHS A December 27, 2015 January 26, 2016 December 29, 2015 2 A

597 Test-15-00005-QJR-597 Asphalt Core test from Sta.0+055 to Sta. 0+980, from 
Sta.4+000 to Sta. 4+360 & from Sta.8+100 to Sta.8+875 A December 29, 2015 January 28, 2016

598 Test-15-00005-QJR-598 Marshall analysis test from Sta.4+000 to Sta.4+260 sample 
No.1 A December 30, 2015 January 29, 2016

599 Test-15-00005-QJR-599 Marshall analysis test from Sta.4+000 to Sta.4+260 sample 
No.2 A December 30, 2015 January 29, 2016

600 Test-15-00005-QJR-600 Marshall analysis test from Sta.4+000 to Sta.4+360 sample 
No.3 A December 30, 2015 January 29, 2016

601 Test-15-00005-QJR-601 Marshall analysis test from Sta.4+260 to Sta.4+360 sample 
No.4 A December 30, 2015 January 29, 2016

602 Test-15-00005-QJR-602 Marshall analysis test from Sta.8+760 to Sta.9+060 A December 30, 2015 January 29, 2016
603 Test-15-00005-QJR-603 Marshall analysis test from Sta.3+150 to Sta.3+520 A December 30, 2015 January 29, 2016

604 Test-15-00005-QJR-604 Marshall analysis test from Sta.0+500 to Sta.0+690 sample 
No.1 A December 30, 2015 January 29, 2016

605 Test-15-00005-QJR-605 Marshall analysis test from Sta.0+500 to Sta.0+690 sample 
No.2 A December 30, 2015 January 29, 2016
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83 SUB-15-00005-QJR-083 D Existing pipe culvert at Sta.3+640 S 20-Dec-15 19-Jan-16 20-Dec-15 0 A

86 SUB-15-00005-QJR-086 C Proposed Pipe Culvert at Sta.11+565 S 15-Dec-15 14-Jan-16

105 SUB-15-00005-QJR-105 B Proposed Pipe Culvert at Sta.11+420 S 21-Dec-15 20-Jan-16 23-Dec-15 2 B

105 SUB-15-00005-QJR-105 C Proposed Pipe Culvert at Sta.11+420 (for Construction) S 31-Dec-15 30-Jan-16

109 SUB-15-00005-QJR-109 B Existing Pipe Culvert at Sta.11+253 S 6-Dec-15 5-Jan-16 10-Dec-15 4 B

109 SUB-15-00005-QJR-109 C Existing Pipe Culvert at Sta.11+253 (for Construction) S 14-Dec-15 13-Jan-16 16-Dec-15 2 A

114 SUB-15-00005-QJR-114 B Existing pipe culvert at Sta.13+875 S 16-Dec-15 15-Jan-16 21-Dec-15 5 B

115 SUB-15-00005-QJR-115 B Proposed pipe culvert at Sta.7+753 S 21-Dec-15 20-Jan-16 24-Dec-15 3 B

115 SUB-15-00005-QJR-115 C Proposed pipe culvert at Sta.7+753 (for Construction) S 28-Dec-15 27-Jan-16

117 SUB-15-00005-QJR-117 B Proposed pipe culvert at Sta.D 0+052 S 16-Dec-15 15-Jan-16 23-Dec-15 7 B

125 SUB-15-00005-QJR-125 B Proposed pipe culvert at Sta.4+760 (for Construction) S 14-Dec-15 13-Jan-16 20-Dec-15 6 A

126 SUB-15-00005-QJR-126 A 800 mm diameter extension crossing sleeve at Sta.10+560 S 1-Dec-15 31-Dec-15 6-Dec-15 5 B

126 SUB-15-00005-QJR-126 B 800 mm diameter extension crossing sleeve at Sta.10+560 ( for construction) S 8-Dec-15 7-Jan-16 10-Dec-15 2 A

127 SUB-15-00005-QJR-127 A Concrete step Barriers from Sta.12+640 to Sta.12+880 RHS S 1-Dec-15 31-Dec-15 10-Dec-15 9 B

128 SUB-15-00005-QJR-128 A Street Lighting Layout and Details for Round About at Sta.5+100 S 2-Dec-15 1-Jan-16 20-Dec-15 18 C

129 SUB-15-00005-QJR-129 A Concrete Ditches from Sta.10+973 to Sta.10+140 S 3-Dec-15 2-Jan-16 10-Dec-15 7 C

130 SUB-15-00005-QJR-130 A Proposed pipe culvert at Sta.5+785 S 6-Dec-15 5-Jan-16 21-Dec-15 15 B

130 SUB-15-00005-QJR-130 B Proposed pipe culvert at Sta.5+785 (for Construction) S 22-Dec-15 21-Jan-16 23-Dec-15 1 A

131 SUB-15-00005-QJR-131 A Proposed pipe culvert at Sta.11+420 S 6-Dec-15 5-Jan-16 23-Dec-15 17 E

132 SUB-15-00005-QJR-132 A Revised Construction Schedule November 30, 2015 o 6-Dec-15 5-Jan-16 23-Dec-15 17 B

132 SUB-15-00005-QJR-132 B Revised Construction Schedule November 30, 2015 o 27-Dec-15 26-Jan-16 - - -

132 SUB-15-00005-QJR-132 B Revised Construction Schedule November 30, 2015 o 30-Dec-15 29-Jan-16 30-Dec-15 0 A

133 SUB-15-00005-QJR-133 A Concrete step Barriers from Sta.8+080 to Sta.8+300 LHS S 8-Dec-15 7-Jan-16 14-Dec-15 6 B

133 SUB-15-00005-QJR-133 B Concrete step Barriers from Sta.8+080 to Sta.8+310 LHS (for Construction) S 28-Dec-15 27-Jan-16

134 SUB-15-00005-QJR-134 A Proposed pipe culvert at Sta.8+322-Modified as RFI-15-00005-QJR-C-E-007-Response S 9-Dec-15 8-Jan-16 20-Dec-15 11 B

134 SUB-15-00005-QJR-134 B Proposed pipe culvert at Sta.8+322-Modified as RFI-15-00005-QJR-C-E-007-Response S 20-Dec-15 19-Jan-16 23-Dec-15 3 A

135 SUB-15-00005-QJR-135 A Concrete Ditches from Sta.7+900 to Sta.8+600 S 13-Dec-15 12-Jan-16 21-Dec-15 8 C

135 SUB-15-00005-QJR-135 B Concrete Ditches from Sta.7+900 to Sta.8+600 S 28-Dec-15 27-Jan-16

136 SUB-15-00005-QJR-136 A Concrete step Barriers from Sta.13+000 to Sta.13+540 RHS S 16-Dec-15 15-Jan-16 22-Dec-15 6 B

136 SUB-15-00005-QJR-136 B Concrete step Barriers from Sta.13+000 to Sta.13+540 RHS (for Construction) S 27-Dec-15 26-Jan-16

137 SUB-15-00005-QJR-137 A Street Lighting Layout and Details for Round About at Sta.9+270 & at Sta.11+400 S 17-Dec-15 16-Jan-16

138 SUB-15-00005-QJR-138 A
Closing SM-15-00005-QJR-E-C-023/Remedy Plan for concrete compressive strength for 

pipe culvert encasement foundation at sta. 9+555 LHS
O 22-Dec-15 21-Jan-16

139 SUB-15-00005-QJR-139 A Electrical trench with manholes at roundabout at Sta.9+270 S 23-Dec-15 22-Jan-16

140 SUB-15-00005-QJR-140 A
Concrete Ditches from Sta.11+000 to Sta.11+160 RHS, from Sta.11+560 to Sta.12+560 

LHS & from Sta.11+560 to Sta.12+500 RHS 
S 27-Dec-15 26-Jan-16 29-Dec-15 2 B

141 SUB-15-00005-QJR-141 A Asphalt Mix Design Update 1''-Binder Course M 27-Dec-15 26-Jan-16 29-Dec-15 2 A

142 SUB-15-00005-QJR-142 A Proposed Pipe Culvert at Sta.7+040 S 27-Dec-15 26-Jan-16

143 SUB-15-00005-QJR-143 A Roundabout Drainage at Sta.9+270 S 27-Dec-15 26-Jan-16

144 SUB-15-00005-QJR-144 A Concrete Ditches from Sta.12+590 to Sta.13+875 L.H.S S 27-Dec-15 26-Jan-16 29-Dec-15 2 B

145 SUB-15-00005-QJR-145 A Square Electrical Manholes - PCP M 28-Dec-15 27-Jan-16

146 SUB-15-00005-QJR-146 A Updated Construction Red Marks- December 29, 2015 S 29-Dec-15 28-Jan-16

USAID WEST BANK/ GAZA         
 INFRASTRUCTURE NEEDS PROGRAM INPII         

Contract No. : AID-294-I-00-12-00002          
TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL
Submittals Log
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TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)

 SUBMITTAL
Submittals Log

147 SUB-15-00005-QJR-147 A Plan, Profile and Cross sections from Sta.6+000 to Sta.7+000 S 30-Dec-15 29-Jan-16

148 SUB-15-00005-QJR-148 A 8" Electrical Sleeves and Manholes at Roundabout Sta.5+100 and Sta.5+740 S 30-Dec-15 29-Jan-16

  A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit  E= Review Not Required  P= Preconstruction  S= Shop drawings   M= Materials -O= Others 
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8 RFI-15-00005-QJR-C-E-008 Storm Water drainage System- Pipes Ф400 mm for Roundabout & 
Simple access roads  Design Drawings 27-Dec-15 26-Jan-16

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII         

TASK ORDER #05 Road 1, Qabatyeh Al Jalameh Road ( QJR)
RFIs log 

Contract No. : AID-294-I-00-12-00002           
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 TO-15-00005 Construction Monthly Progress Report 08 – December 2015  

Annex J-Transmittals Log 
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TRS No. Date Submitted Description

TRS.005.E-C-112 1-Dec-15 SUB-15-00005-QJR-125-A
TRS.005.E-C-113 2-Dec-15 SUB-15-00005-QJR-052-B

TRS.005.E-C-114 3-Dec-15
Daily Joint Report from November 29, 2015 to December 

01, 2015

TRS.005.E-C-115 6-Dec-15

SUB-15-00005-QJR-118-A
SUB-15-00005-QJR-121-A
SUB-15-00005-QJR-124-A
SUB-15-00005-QJR-126-A

TEST-15-00005-QJR-404-A & TEST-15-00005-QJR-405-A
TEST-15-00005-QJR-415-A
TEST-15-00005-QJR-420-A
TEST-15-00005-QJR-460-A

TRS.005.E-C-116 7-Dec-15 Daily Joint Report Dated December 02, 2015.

TRS.005.E-C-117 8-Dec-15

TEST-15-00005-QJR-365-A & 
TEST-15-00005-QJR-366-A

TEST-15-00005-QJR-406-A to TEST-15-00005-QJR-414-A
TEST-15-00005-QJR-416-A to TEST-15-00005-QJR-419-A
TEST-15-00005-QJR-421-A to TEST-15-00005-QJR-423-A
TEST-15-00005-QJR-431-A to TEST-15-00005-QJR-435-A
TEST-15-00005-QJR-441-A to TEST-15-00005-QJR-447-A

TEST-15-00005-QJR-449-A to 
TEST-15-00005-QJR-459-A

Daily Joint Report of December 03, 04 & 06, 2015.

TRS.005.E-C-118 9-Dec-15

TEST-15-00005-QJR-403-A
TEST-15-00005-QJR-424-A

 & 
TEST-15-00005-QJR-425-A
TEST-15-00005-QJR-428-A

to
TEST-15-00005-QJR-430-A
TEST-15-00005-QJR-436-A,
TEST-15-00005-QJR-437-A

& 
TEST-15-00005-QJR-439-A
TEST-15-00005-QJR-448-A

Daily Joint Report Dated December 05 & 7 2015

TRS.005.E-C-119 10-Dec-15

SUB-15-00005-QJR-109-B
SUB-15-00005-QJR-126-B
SUB-15-00005-QJR-127-A
SUB-15-00005-QJR-129-A
TEST-15-00005-QJR-426-A
TEST-15-00005-QJR-427-A
TEST-15-00005-QJR-438-A
TEST-15-00005-QJR-440-A
TEST-15-00005-QJR-480-A

to TEST-15-00005-QJR-487-A

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C
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TRS No. Date Submitted Description

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C

TRS.005.E-C-120 14-Dec-15

SUB-15-00005-QJR-133-A
TEST-15-00005-QJR-445-A
TEST-15-00005-QJR-488-A

TEST-15-00005-QJR-461-A to TEST-15-00005-QJR-479-A
TEST-15-00005-QJR-483-A

TEST-15-00005-QJR-491-A to TEST-15-00005-QJR-496-A
TEST-15-00005-QJR-498-A

TEST-15-00005-QJR-501-A & TEST-15-00005-QJR-502-A
TEST-15-00005-QJR-504-A & TEST-15-00005-QJR-505-A
TEST-15-00005-QJR-509-A to TEST-15-00005-QJR-513-A

TEST-15-00005-QJR-515-A
TEST-15-00005-QJR-520-A to TEST-15-00005-QJR-531-A
Daily Joint Report from December 08, 2015 to December 

10, 2015

TRS.005.E-C-121 15-Dec-15
SUB-15-00005-QJR-122-A                             

Daily Joint Report from December 11, 2015 to December 
12, 2015

TRS.005.E-C-122 16-Dec-15 SUB-15-00005-QJR-109-C

TRS.005.E-C-123 20-Dec-15

SUB-15-00005-QJR-083-D
SUB-15-00005-QJR-125-B
SUB-15-00005-QJR-128-A
SUB-15-00005-QJR-134-A

TRS.005.E-C-124 21-Dec-15

SUB-15-00005-QJR-114-B
SUB-15-00005-QJR-130-A
SUB-15-00005-QJR-135-A

TEST-15-00005-QJR-489-A & TEST-15-00005-QJR-490-A
TEST-15-00005-QJR-497-A

TEST-15-00005-QJR-499-A & TEST-15-00005-QJR-500-A
TEST-15-00005-QJR-503-A

TEST-15-00005-QJR-506-A to TEST-15-00005-QJR-508-A
TEST-15-00005-QJR-516-A to TEST-15-00005-QJR-519-A
Daily Joint Report from December 13, 2015 to December 

16, 2015.

TRS.005.E-C-125 22-Dec-15
SUB-15-00005-QJR-065-B
SUB-15-00005-QJR-136-A

TRS.005.E-C-126 23-Dec-15

SUB-15-00005-QJR-105-B
SUB-15-00005-QJR-117-B
SUB-15-00005-QJR-130-B
SUB-15-00005-QJR-131-A
SUB-15-00005-QJR-132-A
SUB-15-00005-QJR-134-B
TEST-15-00005-QJR-534-A
TEST-15-00005-QJR-536-A
TEST-15-00005-QJR-540-A

TEST-15-00005-QJR-542-A & TEST-15-00005-QJR-543-A
TEST-15-00005-QJR-545-A & TEST-15-00005-QJR-546-A
TEST-15-00005-QJR-532-A & TEST-15-00005-QJR-533-A

TEST-15-00005-QJR-535-A
TEST-15-00005-QJR-537-A to TEST-15-00005-QJR-539-A

TEST-15-00005-QJR-544-A
TEST-15-00005-QJR-514-A
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TRS No. Date Submitted Description

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ E‐C

TRS.005.E-C-127 24-Dec-15
SUB-15-00005-QJR-115-B
TEST-15-00005-QJR-541-A

TRS.005.E-C-128 28-Dec-15
TEST-15-00005-QJR-547-A to TEST-15-00005-QJR-549-A
TEST-15-00005-QJR-551-A to TEST-15-00005-QJR-567-A

TRS.005.E-C-129 29-Dec-15

SUB-15-00005-QJR-140-A
SUB-15-00005-QJR-141-A
SUB-15-00005-QJR-144-A
TEST-15-00005-QJR-550-A

TEST-15-00005-QJR-569-A to TEST-15-00005-QJR-573-A
TEST-15-00005-QJR-574-A

TEST-15-00005-QJR-575-A to TEST-15-00005-QJR-587-A
TEST-15-00005-QJR-588-A

TEST-15-00005-QJR-589-A & TEST-15-00005-QJR-590-A
TEST-15-00005-QJR-592-A

TEST-15-00005-QJR-593-A to TEST-15-00005-QJR-596-A
Daily Joint Report from December 21, 2015 to December 

25, 2015. 
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TRS No. Date Submitted Description

TRS.005.C-E-112 1-Dec-15 To 005-Progress Payment No.004

TRS.005.C-E-113 1-Dec-15
TEST -15-00005-QJR-430 to  TEST -15-00005-QJR-435

SUB -15-00005-QJR-126

TRS.005.C-E-114 2-Dec-15
TEST -15-00005-QJR-436 to  TEST -15-00005-QJR-446

SUB -15-00005-QJR-128

TRS.005.C-E-115 3-Dec-15
TEST -15-00005-QJR-447 to  TEST -15-00005-QJR-460

SUB -15-00005-QJR-129

TRS.005.C-E-116 6-Dec-15

SUB -15-00005-QJR-109
SUB -15-00005-QJR-130
SUB -15-00005-QJR-131
SUB -15-00005-QJR-132

TRS.005.C-E-117 7-Dec-15 Test -15-00005-QJR-461 to  Test -15-00005-QJR-470 

TRS.005.C-E-118 8-Dec-15
Test -15-00005-QJR-471 to  Test -15-00005-QJR-485 

SUB -15-00005-QJR-126

TRS.005.C-E-119 9-Dec-15
Test -15-00005-QJR-486 to  Test -15-00005-QJR-493 

SUB -15-00005-QJR-134

TRS.005.C-E-120 10-Dec-15 Test -15-00005-QJR-494 to  Test -15-00005-QJR-497 

TRS.005.C-E-121 13-Dec-15
Test -15-00005-QJR-498 to  Test -15-00005-QJR-531 

SUB -15-00005-QJR-135

TRS.005.C-E-122 14-Dec-15
SUB -15-00005-QJR-109
SUB -15-00005-QJR-125

TRS.005.C-E-123 15-Dec-15 SUB -15-00005-QJR-086

TRS.005.C-E-124 16-Dec-15
SUB -15-00005-QJR-114
SUB -15-00005-QJR-117
SUB -15-00005-QJR-136

TRS.005.C-E-125 17-Dec-15
Street Lighting Layout and Details for Round About at 

Sta.9+270 & at Sta.11+400

TRS.005.C-E-126 20-Dec-15
SUB -15-00005-QJR-083
SUB -15-00005-QJR-134

TRS.005.C-E-127 21-Dec-15
SUB -15-00005-QJR-105
SUB -15-00005-QJR-115

Test-15-00005-QJR-432 to  Test -15-00005-QJR-446

TRS.005.C-E-128 21-Dec-15 To 005-Progress payment No.005

TRS.005.C-E-129 22-Dec-15
SUB -15-00005-QJR-130
SUB -15-00005-QJR-138

TRS.005.C-E-130 23-Dec-15 SUB -15-00005-QJR-139

TRS.005.C-E-131 24-Dec-15 TEST -15-00005-QJR-547 to  TEST -15-00005-QJR-567

TRS.005.C-E-132 27-Dec-15

TEST -15-00005-QJR-568 to  TEST -15-00005-QJR-596
SUB -15-00005-QJR-132
SUB -15-00005-QJR-136
SUB -15-00005-QJR-140
SUB -15-00005-QJR-141
SUB -15-00005-QJR-142
SUB -15-00005-QJR-143
SUB -15-00005-QJR-144
RFI-15-00005-QJR-008-A

TRS.005.C-E-133 28-Dec-15

SUB -15-00005-QJR-115
SUB -15-00005-QJR-133
SUB -15-00005-QJR-135
SUB -15-00005-QJR-145

TRS.005.C-E-134 29-Dec-15
SUB -15-00005-QJR-146
Test -15-00005-QJR-597

TRS.005.C-E-135 30-Dec-15
SUB -15-00005-QJR-132
SUB -15-00005-QJR-147

TRS.005.C-E-136 31-Dec-15 SUB -15-00005-QJR-132

INFRASTRUCTURE NEEDS PROGRAM
 Road Project 1, Qaba ya Al Jalameh Road (QJR)

Contract No. : AID‐294‐I‐00‐12‐00002
 Task Order No. : AID‐294‐TO‐15‐00005

Transmittals (TRS) LOG ‐ C‐E
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