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INTRODUCTION 
Mr. Ghulam Abbas, Senior Energy Expert visited Muzaffargarh Thermal Power Station in September 
2010. The purpose of the visit was to verify equipment received by the plant was in accordance with 
FARA, 391-MUZ-FARA-004-00.  

FINDINGS 
Item Number 4:  Replacement of Cold Layer Element for RAH, Unit 1, 2, & 3 
 
The equipment (FARA item # 4) arrived on July 09, 2010.  AEAI Energy expert physically inspected the 
received equipment and certifies that the equipment is as per the technical specification given in the 
Agreement.  Expert took photographs and these are attached in Appendix-I. 

 
Item Number 7:  DC Storage Batteries Unit 1, 2, & 3  
The D.C. Storage batteries (FARA line item # 8 & New PIL Item#7), which was a local currency 
Purchase Order has also been supplied on September 4, 2010. AEAI Energy expert physically 
inspected the received equipment and certifies that the equipment is as per the technical 
specification given in the Agreement.  Expert took photographs and these are attached in Appendix-
II. 

APPENDIX 1: Photographs of Item#4 
 

 

Figure 1: Cold Layer Element for RAH, Unit 1, 2, & 3 

 



 

 

Figure 2: Cold Layer Element for RAH, Unit 1, 2, & 3 

 



 

 

Figure 3: Cold Layer Element for RAH, Unit 1, 2, & 3 



 

APPENDIX 2: Photographs of Item#7 

 

Figure 4: DC Storage Batteries 

 

Figure 5: DC Storage Batteries 



 

 

Figure 6: DC Storage Batteries 
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