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EXECUTIVE SUMMARY 
Task Order 12 consists of three physically separate subprojects in the southern area of the West 
Bank. The three projects are of varying magnitude ranging from small to moderately high with 
varying time frames ranging from short to medium. This Task Order under the Infrastructure 
Needs Program (INP-II) is financed by the United States Agency for International Development 
(USAID). 
The scope of this task order required the rehabilitation of the following roads: 

PROJECT 1: Dura- Hebron (Sinjer) Road 
PROJECT 2: Samu’- Yatta Road 
PROJECT 3: Milling and Overlay of Bethlehem Internal Roads 

 
The subject roads suffered from deteriorated conditions that included worn out surface, lack of 
proper shoulder and traffic management signage, as well as lack of road markings to provide safe 
driving conditions.  
 
The budget of $12,259,300 mandated rehabilitation, safety enhancement and overlay of the 
aforementioned road segments. The Day work / savings were utilized to provide additional road 
rehabilitation (additional milling, retaining walls, boulder wall, and safety enhancement) and 
installing new water pipelines, all to augment the project and within the requirements. 
 
During the course of construction, delays occurred due to severe weather (snow), slow start up at 
certain activities, existence of underground utilities, new underground utility installation by 
others (local councils and utility owners), security situation in the West Bank, landowners 
continuous work disruption objecting to road right of way and road alignment resulting in several 
delays and work stoppages, and additional works requested by USAID to address new arisen site 
conditions. Time extensions were necessitated to cover excusable delays mentioned above and 
the additional works within the scope of work. APCO/ArCon mitigated the additional delays by 
implementing fast track method, increasing resources and working additional hours and night 
shifts. 
 
This report documents this Task Order’s construction performance from construction 
commencement through completion and final acceptance. Attached are annexes documenting the 
projects record in accordance with the contract conditions and applicable requirements including 
technical project specifications.   
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    BACKGROUND 
Part of the USAID mission in the West Bank / Gaza focuses on rehabilitation of the existing 

aging and largely neglected infrastructure. The USAID’s investment is intended to provide 

much needed improvement and invigorate the local economy by creating job opportunities for 

skilled and unskilled local workforce.   

USAID investment in the infrastructure concentrated on road improvements, potable water, 

and water transmission pipe projects, as well as schools and other municipal projects. 

In December 2011, APCO/ArCon was selected again by USAID for INP II award. INP II is a 

750 Million USD shared ceiling spanning a five year period.  

As of the end of March 2015, APCO/ArCon completed Task Order 13-00012 under the INPII 

awarded by USAID in the end of 2013 and valued at $12.26 Million. 
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TASK ORDER BACKGROUND 
 

Reconstruction of Task Order No. 12 road projects is part of USAID`s 5-year, Infrastructure Needs Program (INPII) Task Order No.13-00012. The 
scope of works was completed on March 19, 2015. This Task Order consists of 3 separate road projects distributed in the southern region in the 
West Bank as shown in Figure 1.1. The subject roads suffered from deteriorated conditions that included worn out surface, lack of proper shoulder 
and traffic management signage, as well as lack of road marking to provide safe driving conditions.  
PROJECT 1: Dura- Hebron (Sinjer) Road 
PROJECT 2: Samu’- Yatta Road 
PROJECT 3: Milling and Overlay of Bethlehem Internal Roads 
 
Table 1.1 summarizes this Task Order technical data. 

Table 01:  Task Order Overview and Technical Data 

 

Task Order Name Multiple Roads Project in the South area (MRSII) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00012 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Notice of Award (NOA) September 19, 2013 
Notice To Proceed (NTP)  November 01, 2013 
Task Order Contract Value $12,259,300 
Projects Total Value $11,759,300 
Day Work $500,000.00 
Modified Projects Total Value $12,103,004.77 (Per VO#16) 
Modified Day Work $156,295.23 (Per VO#16) 
Original Completion Date  Oct. 31, 2014 
Modified Completion Date Mar. 19, 2015 (Per VO#14) 
Actual Completion Date Mar. 19, 2015 
  

Figure 1.1: Task Order 12 road Projects location in the WB.   
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Project 01-  DUR-  Dura- Hebron (Sinjer) Road 

 
Figure 1.2: Project 01- Dura- Hebron 
(Sinjer) Road location in the WB. 

Project Description A busy 3.7 km 2-lane regional road connecting Dura to Hebron and surrounding localities 
spanning Areas A and B, and passing through a densely populated area with commercial and 
light industrial activities on both sides.  The construction activities included the followings: 

 Construction of a total of 3,732 l.m. of Dura – Hebron (Sinjer) Road.  
 Construction of a total of 184 l.m. of Ma’sarah Road.  
 Construction of a total of 890.5 l.m. of simple access roads. 
 Milling and overlay of a total of 864.4 l.m. of Dura main road.  
 Installation of a total of 3,053.08 l.m. of 6” water pipeline.  
 Installation of a total of 1,124.39 l.m. of 4” water pipeline.  
 Installation of a total of 7,982.17 l.m. of 2” water pipeline.  
 Installation of a total of 1,658.91 l.m. of 3/4” water pipeline.  
 Installation of a total of 309.53 l.m. of Ø100cm storm water pipeline.  
 Installation of a total of 228.46 l.m. of Ø80cm storm water pipeline.  
 Installation of a total of 1,311 l.m. of Ø60cm storm water pipeline.  
 Installation of a total of 96 of street lighting poles. 

 
Total Road Length 

Original Scope 
Actual scope 

 
 
 

Additional Scope 
Utilizing the Day-work amount 

  

 
Road reconstruction Length 4.10 km 
Road reconstruction Length 4.807 km 
Milling and Overlay Length 0.864 km 
Total rehabilitated   Length 5.7km 
 
4” water pipelines     Length 0.88 km  
¾” and 2” water pipelines     Length 1.00 km 
Additional water pipeline crossing (2” pipes)  
Increase asphalt wearing layer thickness from 5cm to 7cm from St. 0+030 to St. 0+280. 
Additional retaining, boundary and gravity walls. 
Milling and asphalt re-surfacing   Length 0.60 km 
Reinstatement of existing road (Al Ma’sarah)  Length 0.15km 
Construction of handicapped pedestrian crossings  
Supply and installation of additional handrail.  
Supply and install new guardrail type ESP4-N2.  
Additional storm water pipeline (40cm) and additional catch basins.  
Garbage container lay-by in the sidewalk. 
 

Project Value $8,243,912 
 Modified Project Value $8,057,146.75 (Per VO#16) 

Subcontractor Name Technical Group Company 
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Figure 1.3: Project 01- Dura- Hebron (Sinjer) Road location in the WB.   

 
 
 
 
 
 
 

 

 Start of Construction January 15, 2014 
Contractual period of Performance 365 Calendar days 
Contractual End Date  October 31, 2014 
Modified period of Performance 504 Calendar days (Per VO#14) 
Modified End Date  Mar. 19, 2015 (Per VO#14) 
Actual Completion Date Mar. 19, 2015 
Construction site handover March 25, 2015 
Final Acceptance Certificate March 19, 2015 
Constructions works The SOW consists of excavation works, embankment filling, pavement layer construction, 

construction of retaining structures, installation and/or rehabilitation of storm water drainage 
systems, installation of new water lines, milling and overlay, installation of safety features 
(signage, road marking, cat eyes, and guardrails) and any other work items needed to 
complete this activity as specified. 

Safety / Furnitures Road marking, guardrails, handrails, cat eyes, traffic signs, street lighting and medians. 
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SCOPE OF WORK - PROJECT 1: Dura- Hebron (Sinjer) Road 
 

Road construction included the following work activities:  
Excavation and earthworks 39,545.6 Cu.m. Storm water drainage pipes (800mm) 228.46 l.m. Service box (hand holes)  19 
Basecourse layers (15 cm) 17,863.70 Sq.m. Storm water drainage pipes (1000mm) 309.53 l.m. Precast concrete curbstone 15,978.03 l.m. 
Basecourse layers (2 layers 20 cm each) 134,035.39 Sq.m. Drainage manholes  37  Precast concrete curbstone for medians 71 l.m. 
Bituminous prime coat 64,129.46 Sq.m. Catch basin drainage inlet 67 Precast concrete edge beam 345.53 l.m. 
Bituminous binder course (5cm) 49,003.04 Sq.m. Concrete works (B150 and B250) 3,797.55 Cu.m. Interlock blocks  3,080.17 Sq.m. 
Bituminous binder course (7cm) 23,158 Sq.m. Gravity walls 2,599.83 Cu.m. Supply and install street lighting 96 
Bituminous tack coat 66,811.73 Sq.m. Stone walls 63.25 Cu.m. Landscaping  40 Sq.m. 
Bituminous wearing course (5 cm) 58,211.40 Sq.m. Installation of 3/4” water pipelines  1,658.91 l.m. Topping (replacement of clayey soil) 703.71 Cu.m. 
Asphalt patching and leveling course 260.47 Tonne Installation of 2” water pipelines 7,982.17 l.m. Handrails 1,500.6 l.m. 
Asphalt milling  13,474.17 Sq.m. Installation of 4” water pipelines 1,124.39 l.m. Garbage counter lay-by 9 
Storm water drainage pipes (400mm) 550.95 l.m. Installation of 6” water pipelines 3,053.08 l.m. Pedestrian crossings 7 
Storm water drainage pipes (600mm) 1,311 l.m. Combination  air valve chamber 4 Guardrail, signs, road marking and cat eyes 
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Project 02-  SAM- Samu’- Yatta Road 

 
Figure 1.4:  Project 02-   Samu’- Yatta Road 
location in the WB. 

Project Description Comprised of 2 separate segments, segment A of 4.718km 2 lane main road connecting 
Samu’ and Yatta communities passing through unpopulated agricultural lands located in 
areas A and C. Segment B totally located in Area C, 438 meter serving as Samu’ entrance 
and connecting to HWY 60. 

Total Road Length 
Original Scope 

Actual scope 
 
 

Additional Scope 
Utilizing the Day-work amount 

  

 
Road reconstruction  5.100km 
Road reconstruction  4.392km 
Milling and overlay 0.764km 
 
Pavement of parking area.  
Installation of 4” steel water pipeline  QTY 1,750    l.m. 
Installation of 3” steel water pipeline QTY    746    l.m. 
Installation of 2” galvanized water pipe QTY    109.6 l.m. 
Installation of double 6” UPVC crossing for future water connections to pipeline.  
Construction of stone boulder wall   
Milling and overlay of 403.5 l.m road segment towards Samu’ town and 157 l.m of road linking 
between Yatta main hospital and the center of Yatta city.     

Project Value $2,240,867 
Modified Project Value $2,760,036.30 (Per VO#09) 
Subcontractor Name Al Fakher Company 
Start of Construction January 19, 2014 
Contractual period of Performance 270 Calendar Days 
Contractual End Date  July 28, 2014 
Modified period of Performance 332 Calendar Days (per VO#06) 
Modified End Date  September 28, 2014 (per VO#06) 
Actual Completion Date September 25, 2014 
Construction site handover September 25, 2014 
Final Acceptance Certificate September 28, 2014 
Constructions works The SOW consists of excavation works, embankment filling, pavement layer construction, 

construction of retaining structures and boulders, installation and/or rehabilitation of storm 
water drainage systems, water pipeline installation, milling and overlay,  installation of 
safety features (signage, road marking, cat eyes, and guardrails) and any other work items 
needed to complete this activity as specified. 

Safety / Furnitures Road marking, guardrails, cat eyes, and traffic signs. 
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Figure 1.5: Project 02- SAM- Samu’- Yatta Road location in the WB.   

SCOPE OF WORK  
PROJECT 2: Samu’- Yatta Road construction included the following work activities:  

Excavation and earthworks 36,519 Cu.m. Bituminous wearing course (7cm thick) 33,075.85 Sq.m. Stone boulders 238.76 Sq.m. 
Embankment (Subgrade improvement) 6,517 Cu.m. Asphalt milling (up to 4cm) 5,768.44 Sq.m. Stone walls 2,693.68 Cu.n. 
Topping layer (replacement) 11,406.37 Cu.m. Storm water drainage pipes (40, 80 and 100cm) 386.6 l.m. Gravity wall 140.08 Cu.m. 
Basecourse layers (2 layers 20 cm each) 102,495.06 Sq.m. Concrete works (B150 and B250) 1,076.95 Cu.m. Guardrails  879 l.m. 
Bituminous prime coat 36,260.46 Sq.m. Installation of water pipelines (2”, 3” and 4”) 2,605.6 l.m. Road Marking 1,477.5 Sq.m. 
Bituminous tack coat 7,323.59 Sq.m. Double pipe road crossing (6” UPVC) 235 l.m. Cat eyes  No. 1,716 
Bituminous wearing course (5cm thick) 10,508.21 Sq.m. Precast concrete curbstone 700 l.m. Traffic signs and other road furniture 

E 206484.538 
N 590180.532 

E 207755.136 
N 593851.007 

Original Project Scope  
Additional Milling and Overlay 



APCO/ArCon     Final Report – Task Order No. 12- Multiple Roads in the South Area (MRSII)                    17 | P a g e  

 

Project 03-  BTH-  Milling and Overlay of Bethlehem Internal Roads 

 
Figure 1.6: Project 03- Milling and Overlay 
of Bethlehem Internal Roads location in the 
WB. 

Project Description Upgrading approximately 4.08km of Bethlehem internal roads sited in Area A which is a 
densely populated neighborhood in Bethlehem. The following roads were upgraded: 

1- Milling and Overlay of 288.00 of Wadi Shaheen Road.    288.00 lm 
2- Milling and Overlay of 1,170.20 LM of Wadi Ma'ali Road.    1,170.20 lm 
3- Milling and Overlay of 229.20 LM of Al-Dibs Road.    229.20 lm 
4- Milling and Overlay of 135.00 LM of Al Shepherd Road.    135.00 lm 
5- Reconstructing of 210.00 LM of Al-Qet'ah Road.     210.00 lm 
6- Milling and Overlay of 240.40 LM of .Al-Attan & WSSA Intersection.  240.40 lm 
7- Milling and Overlay of 1,152.77 LHS and 1,111.20 LM RHS of Hebron-  1,152.77 lm 

Jerusalem Road.  
8- Milling and Overlay of 233.25 LM of Festival Yard at Al Sha'eb Road.  233.25 lm 
9- Milling and Overlay of 280.70 LM of Karkafa Road.    280.70 lm 
10- Milling and Overlay of 143.75 LM of Philips Road.    143.75 lm 

Total Road Length 
Original Scope 

Actual scope 
 

Additional Scope 
Utilizing the Day-work amount 

 
Milling and overlay of 2.80 km of Bethlehem internal roads. 
Milling and overlay of 4.08 km of Bethlehem internal roads. 
 
Milling and overlay of 1.07 km of Bethlehem internal roads and reconstruction of 210 lm of 
Bethlehem internal roads. 
 

Project Value $1,274,521 
Modified Project Value $1,285,821.72 (Per VO#04) 
Subcontractor Name Al Tarifi Company 
Start of Construction Nov. 02, 2013. 
Contractual period of Performance 180 Calendar Days 
Contractual End Date  Apr. 29, 2014 
Modified period of Performance 187 Calendar Days (Per VO#03)  
Modified End Date  May 06, 2014 (Per VO#03) 
Actual Completion Date May 05, 2014 
Construction site handover May 05, 2014 
Final Acceptance Certificate May 06, 2014 
Constructions works The SOW consists of the milling of the existing asphalt layer and the overlay of a fresh 

asphalt layer. Work also includes excavation works, patching works, reconstruction works, 
construction of sidewalks, rehabilitation of existing sidewalks, installation of safety features 
(signage, road marking, cat eyes, and guardrails) and any other work items needed to 
complete this project as specified. 

Safety / Furnitures Road marking, guardrails, handrails, cat eyes, and traffic signs. 
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Figure 1.7: Project 03- BTH- Milling and Overlay of Bethlehem Internal Roads location in the WB (modified scope).   

SCOPE OF WORK  
PROJECT 3: Milling and Overlay of Bethlehem Internal Roads construction included the following work activities:  

Excavation and earthworks 1,900 Cu.m. Asphalt patching, leveling and crack sealing  830 Sq.m. 
Embankment (Subgrade improvement) 60 Cu.m. Hot asphalt mix for patching and leveling  479.63 Ton 
Basecourse layers (15 cm) 6,173.10 Sq.m. Asphalt milling (up to 4cm) 37,292.40 Sq.m. 
Bituminous tack coat 41,093.28 Sq.m. Concrete works (B-250) 310 Cu.m. 
Bituminous wearing course (5cm thick) 34,285.90 Sq.m. Precast concrete curbstone (sidewalks and median) 3,368 l.m. 
Bituminous wearing course (5cm thick Basalt mix) 7,207.87 Sq.m. Interlock blocks  3,245 Sq.m. 
Traffic signs, road marking, cat eyes and other road furniture.   
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ROADS SECTOR TASK ORDER CONTRACT INDICATOR 1: Number of kilometers of 
transportation infrastructure constructed or repaired though USG assistance:   
 
  Project 01-  

Total Road reconstruction (100% Completed) 
Additional Milling and Overlay        
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
4.807 Km  
0.864 Km    
4.100 Km 
5.671 Km 

  Project 02-  

Total Road reconstruction (100% Completed)    
Additional Milling and Overlay    
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
4.392 Km    
0.764 Km    
5.100 Km 
5.156 Km 

  Project 03-  

Total Road rehabilitated (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period. 

 
4.083 Km       
2.800 Km   
4.083Km 

 
WORKING / NON-WORKING DAYS 
Project 01-DUR 

1 Total Period of Performance (Original) 365 
2 Total Excusable delays/approved extensions  139 
3 Modified  Period of Performance 504 
4 Modified Completion Date March 19, 2015 
5 Accumulated Working Days  396 
6 Accumulated non-working days (Holidays and weekends) 82 
7 Accumulated other non-working days  26 

  
Project 02-SAM 

1 Total Period of Performance (Original) 270 
2 Total Excusable delays/approved extensions  62 
3 Modified  Period of Performance 332 
4 Modified Completion Date September 28, 2014 
5 Accumulated Working Days  268 
6 Accumulated non-working days (Holidays and weekends) 53 
7 Accumulated other non-working days  11 

  
Project 03-BTH 

1 Total Period of Performance (Original) 180 
2 Total Excusable delays/approved extensions  7 
3 Modified  Period of Performance 187 
4 Modified Completion Date May 06, 2014 
5 Accumulated Working Days  151 
6 Accumulated non-working days (Holidays and weekends) 28 
7 Accumulated other non-working days  8 
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ROAD TYPICAL CROSS SECTIONS  
Shop drawings (plans, profiles and typical cross sections) were prepared for the 3 road projects 
and submitted to CMC for Approval. After the project completion as built drawings were 
prepared and approved. Please refer to approved As Built Drawings submittals listed below for 
more details: 
 
Project 1: Dura- Hebron (Sinjer) Road    SUB-13-00012-DUR-305-B 
Project 2: Samu’- Yatta Road     SUB-13-00012-SAM-279-C 
Project 3: Milling and Overlay of Bethlehem Internal Roads SUB-13-00012-BTH-211-C 
 

 
Figure 1.8:  Project 01- DUR- Typical cross section at St. 0+150. 
 

 
Figure 1.09:  Project 01- DUR- Typical cross section at St. 0+460. 
 

 
Figure 1.10:  Project 01- DUR- Typical cross section at St. 0+750. 
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Figure 1.11:  Project 01- DUR- Typical cross section at St. 0+980. 
 
 

 
Figure 1.12:  Project 01- DUR- Typical cross section at St. 1+240. 
 
 

 
Figure 1.13:  Project 01- DUR- Typical cross section at St. 1+560. 
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Figure 1.14:  Project 01- DUR- Typical cross section at St. 1+610. 
 

 
Figure 1.15:  Project 01- DUR- Typical cross section at St. 1+650. 
 

 
Figure 1.16:  Project 01- DUR- Typical cross section at St. 1+720. 
 

 
Figure 1.17:  Project 01- DUR- Typical cross section at St. 1+850. 
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Figure 1.18:  Project 01- DUR- Typical cross section at St. 2+250. 
 

 
Figure 1.19:  Project 01- DUR- Typical cross section at St. 2+960. 
 

 
Figure 1.20:  Project 01- DUR- Typical cross section at St. 3+100. 
 

 
Figure 1.21:  Project 01- DUR- Typical cross section at St. 3+340. 

 
Figure 1.22:  Project 02- SAM- Typical cross section at St. A0+000. 
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Figure 1.23:  Project 02- SAM- Typical cross section at St. A0+040. 

Figure 1.24:  Project 02- SAM- Typical cross section at St. A0+160. 

 
Figure 1.25:  Project 02- SAM- Typical cross section at St. A0+500. 

Figure 1.26:  Project 02- SAM- Typical cross section at St. A0+760. 
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Figure 1.27:  Project 02- SAM- Typical cross section at St. A1+120. 
 

 
Figure 1.28:  Project 02- SAM- Typical cross section at St. A2+340. 

 

 
Figure 1.29:  Project 02- SAM- Typical cross section at St. A3+200. 
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Figure 1.30:  Project 02- SAM- Typical cross section at St. A3+300. 

 

 
Figure 1.31:  Project 02- SAM- Typical cross section at St. A3+480. 

 
Figure 1.32:  Project 02- SAM- Typical cross section from St. A4+100 to St. 4+259.6. 
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Figure 1.33:  Project 02- SAM- Typical cross section from St. B0-113 to St. B+080. 
 

 
Figure 1.34:  Project 02- SAM- Typical cross section at St. B+280. 

 
Figure 1.35:  Project 03- BTH- Typical cross section for Al Qet’ah Road and Wadi Ma’ali Road.  
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KEY PERSONNEL  

 
Key personnel listed below were all approved by the USAID’s COR after checking their 
qualifications. Most have had key positions on multiple task orders working on INP-I and INP-II 
under prime contractors making them very familiar with USAID procedures, and fully understand 
the quality, safety and compliance standards demanded by USAID.  They have been specifically 
selected for their abilities and experience to suit the given position. 
Most are degreed civil engineers, with many years of similar local road construction experience, 
management of local subcontractors, knowledge of local resources; all are versed in the English 
language.  
While the experience and credentials of each key person was very critical to suit the given 
individual task, the authority delegated to each was of equal importance.  APCO key personnel 
were empowered to have full control of the site, the subcontractors, manage resources, and make 
financial decisions in the best interest of the project.  Following is a brief narrative of T.O 13-00012 
key personnel and their position.   
 

Position Name Approval Date Start Date End Date  

Task Order Manager Yousef Abu Lawi Oct. 16, 2013 Dec. 07, 2013 Jul. 31, 2014 
Task Order Manager 
(replacement) 

Rashid Saeed  Aug. 01, 2014 Aug. 05, 2014 Mar. 31, 2015 

Quality Control Manager Zuhair Ghayadah Dec. 22, 2013 Dec. 22, 2013 N.A 
Safety And Environmental 
Compliance Officer 

Mahmoud Fannoon Nov. 13, 2013 Dec. 07, 2013 Dec. 31, 2014 

Safety And Environmental 
Compliance Officer 
(replacement) 

Abdullah Hasheem Jan. 13, 2015 Jan. 14, 2015 Mar. 31, 2015 

Surveyor Hadi Wreidat Oct. 16, 2013 Dec. 01, 2013 Sep. 23, 2014 
Surveyor (replacement) Radwan Taha Sep. 22, 2014 Sep. 23, 2014 Mar. 31, 2015 
Project Manager for Project 01 Romel Shalaldah Oct. 16, 2013 Jan. 01, 2014 Mar. 31, 2015 
Project Manager for Project 02 Murad Eghrayieb Jan. 12, 2014 Jan. 20, 2014 Sep. 30, 2014 
Project Manager for Project 03 Saed Abu Rayyan Oct. 30, 2013 Nov. 10, 2013 Sep. 30, 2014 

 
 

ADDITIONAL KEY PERSONNEL 
Assistant Quality Control Manager Haneen Talahmeh  
Office Engineer  Mai Haddad 
Office Engineer - replacement Mahmoud Najajreh 
Office Engineer - replacement Haneen Talahmeh (New position) 

 
Further; full back up and support was provided to the assigned key personnel by the following 
senior APCO/ArCon staff as shown in the attached project’s organization chart.  
 
Operations Manager     : Ibrahim Hinde 
Projects Manager     : Mahmoud Jaradat 
Liaison / Public Relation    : Narmeen Al Bakri 
Chief Executive Director     : Yousef Al Hamawi  
APCO/ ArCon WB General Manager  : Hani Hamawi 
IQC Program Director / USA General Manager  : Najim Saymuah 
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SUBCONTRACTOR  
3 major subcontractors were engaged to perform 3 road projects as detailed below: 
 
 
PROJECT 01: Dura- Hebron (Sinjer) Road 
MAJOR SUBCONTRACTOR:  
TECHNICAL GROUP COMPANY 
Legal Name:  Technical Group Company for General Contracting 
Registration:  563119122 
Classification:  1st B Roads, 1st Buildings, 1st Wastewater  
Year Established:  1988 (25 years continuous history) 
Field of Experience:  Roads, Wastewater, and Buildings 
 
 
PROJECT 02: Samu’- Yatta Road   
MAJOR SUBCONTRACTOR:  
AL-FAKHER GENERAL CONTRACTING COMPANY 
Legal Name:  Al-Fakher General Contracting Company 
Registration:  Palestinian Contractor Union No. 562459123 
Classification:  Class 2 Water/Wastewater 
Year Established: 2001 (12 year history) 
Field of Experience: Water, Wastewater, Roads, Buildings 
 
 
PROJECT 03: Milling and Overlay of Bethlehem Internal Roads 
MAJOR SUBCONTRACTOR:  
AL TARIFI CONTRACTING AND RECONSTRUCTION CO (TCR) 
Legal Name:  Al Tarifi Contracting and Reconstruction Co. (TCR) 
Registration:  Palestinian Contractors Union 
Classification:  First Class A – Roads, First Class B – Buildings  
Year Established: 1950 (63 years continuous history) 
Field of Experience: Roads, Water, Wastewater, and Buildings 
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     Figure 1.37:  Task Order 12- Projects Organization Chart. 
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PROJECT OUTCOMES 

Project Name Impact  No. of Direct Beneficiaries * 

Project 01 (DUR) Substantially improved travel 
conditions between Hebron and 
Dura cities and facilitated the 
movement of people and goods.  
 

This is a main road linking between 
the two cities and a vital road with 
dense business and light industries 
at both sides, and thus the 
rehabilitation of the road boosted 
the economic growth along this 
road. 

Total population of Dura and Hebron cities  
from the Road Project:  
Hebron population            208,750 
Dura population       36,170 
Total                   244,920 
 
Beneficiaries from the water component = 
36,170 
 

Project 02 (SAM) Rehabilitation of the main road 
linking between Samu’ and Yatta 
cities substantially improved 
travel conditions between the two 
cities and facilitated the 
movement of people and goods.  

Total population of As Samu' and Yatta cities 
including below listed localities: 
As Samu': As Simiya, Khirbet Al Kharaba, 
Khirbet Ghuwein Al Fauqa, Khirbet Majdelba', 
Beir Al'qaba, and Shu'ab Al Ghadeer. 
Yatta: Biyar al 'Arus, Ad Duweir, Qinan an 
Najma, Qurnet ar Ras, Khurisa, Al Muntar, 
I'zeiz,Wadi As Sada, Khallet 'Arabi, and 
Hureiz. 
 
As Samu' population    24,349 
Yatta population   60,315 
Total                  84,664 (FY 2014) 

Project 03 (BTH) Rehabilitation of internal roads are 
located within the vicinity of the 
city of Bethlehem city substantially 
improved travel conditions, 
enhanced road safety, reduced 
travel times, and linked Manger 
Square to the city of Bethlehem, 
thereby promoting economic 
development. 

Total population of Bethlehem City: 30,176 
 

*No. of Beneficiaries: The residents in the locality (PCBS census) or the neighborhood that will be directly 
served by this road (49% females and 51% males).  
* Statistics source is the Palestinian Central Bureau of Statistics “PCBS” for 2015. 
 

  
Figure 1.38:  Before: Road lack safe pedestrian access and sidewalks 
especially for schools students at dismissal times.  

Figure 1.39:  After: Safe access for pedestrian and sidewalks were 
provided to help students of Samu’ schools reach homes safely. 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor 
at the “prime” and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. 
those worked by American or other Third Country National staff) nor management nor administrative person 
days of employment (i.e. program level and other general and administrative staff shared among multiple task 
orders) are included.  All reported person-days are calculated based on the approved Daily Joint Reports. 
    
 
Task Order  

- Target value= 31,369 Man-Days 
- Total cumulative employment generated (Male and Female) to-date= 35,737.4 ≈ 35,737 Man-Days 
- Total cumulative female employment to-date= 520.6 ≈ 521 Man-Days 

 
 
 

Project 1: 

- Target value= 21,063 Man-Days 
- Total cumulative employment generated to-date= 23,604 Man-Days  
- Total cumulative female employment to-date=  246.9 Man-Days 

 
 

Project 2  

- Target value= 7,497 Man-Days 
- Total cumulative employment generated to-date= 8,277.1 ≈8,277 Man-Days 
- Total cumulative female employment to-date= 260.3≈ 260 Man-Days 

 
 

Project 3: 

- Target value= 2,809 Man-Days 
- Total cumulative employment generated to-date= 3,856.3≈ 3,856 Man-Days  
- Total cumulative female employment to-date= 13.5≈ 14 Man-Days 

 
Total Job Days (Male and Female) 
 

No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Total generated to-date = 35,737.4 Man-days Total  generated to-date = 1,501.6 (rounded to nearest FTE) 
 Female Employment  
Total generated to-date =  520.6 Man-days Total  generated to-date = 21.9 ≈22 (rounded to nearest FTE) 

 
 

 

 

 

 

 

 

 

 

(Note: numbers are rounded to the nearest integer number - man-day)  
All reported materials are up to date and meet the five quality data standards (Clause H.9). 
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COMMUNITY OUTREACH 
APCO/ArCon invested during projects construction in community outreach and public relation, 
to increase public and local council awareness about USAID mission and investment in the West 
Bank, achieve an understanding and cooperation from all parties and stakeholders involved and 
maximize safety and target outcomes.  
After the NTP and during November and December 2013 visits and coordination meetings with 
CMC, Ministry of Public Works and Housing representatives (MoPWH), utility owners and 
APCO/ArCon were conducted at Bethlehem , Dura, Hebron, Yatta and Samu’ Municipalities. Issues 
discussed as follow: 

1- Introduce APCO/ArCon and CMC field team and contact persons. 
2- Introduce Local Council / Municipality engineer and contact persons. 
3- Describe project scope of work under the USAID INPII program.  
4- Discuss the existing utilities and requesting As Built drawings for underground utilities.  
5- Discuss topics of special concern by the local council.  
6- Describe the contractor’s project work plan / phases. 
7- Discuss the traffic control plan and availability of detour roads. 
8- Presenting APCO/ArCon public relation officer. 

Proposed Flyers for the 3 projects were approved by 
USAID. Flyers were distributed to the public prior to 
starting the field works. Temporary and Permanent 
sign plans (approved text and fabrication) were 
submitted to CMC and approved. Radio advertisement 
for Project 01 text approval was received from COR 
on Jan. 12, 2014. Announcement was scheduled at Al 
Horiah Radio Station 92.7FM as the following: 
Jan. 12, 2014 – 3 times  
Jan. 13, 2014 3 times a day at (8:00AM, 2:00PM, 
4:00PM) 
Jan. 14, 2014 3 times a day at (8:00AM, 2:00PM, 
4:00PM) 
 
During project duration community outreach activities were conducted as the followings: 
In February 2014 APCO public relation officer Ms. Narmeen Al Bakri conducted the following 
meetings with the local residents, local councils and police as detailed below: 
 
Date   Meeting Location   Subject 
Feb. 19, 2014  Dura municiplaity / PR Department Discuss possible coordination to reach a  

       wider range of people, ask about existing  
       schools, associations for youth and  
       women  within project surroundings.   

Feb. 19, 2014  Samu’ – Yatta     Face to face contact with local residents to 
        discuss on-going work activites, and if  
        they have any problems.   
Feb. 20, 2014  Bethlehm Municipality / PR  Handing project flyers and  discuss  
        possible coordination to reach a wider  
        range of people, ask about existing  
        schools, associations for youth and women 
        within project surroundings. 
Feb. 20, 2014  Bethlehem Police/ PR   Arrange a date for flyers distribution at  
        Bethlehm roads. 

Figure 1.40: Flyers Distribution at Project 01- Dura Project 
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Feb. 25, 2014  Bethlehem Internal Roads  Distribution of flyers with the help of  
        Bethlehem Police, increase   
        drivers awarness about work activities and 
        alternate detours.  

Public relation activities continued during March, April and May 2014 as detailed below: 
Date   Location  Subject 
March 01, 2014  Project 01 (DUR) Meeting with Dura municipality and  Dura Society for  
      People  with Disability 

March 08, 2014   Project 01 (DUR) Visits to several houses adjacent to the construction area.  

March 17, 2014  Project 01 (DUR)  Toolbox talk with Al Quds School administration, teachers  
      and students.  

April 15, 2014   Project 01 (DUR) Meeting at Isa’ad Al Tofoleh Center – arrange a schedule  
      for possible activites that can be conducted for the kids  
      within /nearby the southern projects including T.O 12. 

April 21, 2014  Project 01 (DUR) Meeting with Hassan Bin Thabet School administration to  
      coordinate for an awarness workshop and presentation for  
      the students.  

April 24, 2014   Project 01 (DUR) Joint visit with BV public relation officer to Omar Abdel  
      Azeez School.  

April 26, 2014  Project 01 (DUR)  Meeting with Art Teacher at Hassan Bin Thabet School  
      and arranging for an open day for the students to draw some 
      paintings on the school internal walls (painting themes were 
      about water consumption, environemt protection and  
      USAID  infrastructure projects)  

  
Figures 1.41 and 1.42:  Bethlehem Police assisting APCO/ArCon PR and personnel in flyers distribution at Al Karkafa road. 

  
Figure 1.43: Meeting with PR at Bethlehem Municipality. Figure1.44: Meeting with Bethlehem Police.  
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April 27, 2014  Project 01 (DUR)  Open day and painting activities at  Hassan Bin Thabet  
      School. 

May 06, 2014   Project 03 (BTH) Meeting with USAID, BV, and Bethlehem Municiplaity to  
      discuss Project 03 ceremony preparations.  

May 17, 2014  Project 01 (DUR) Meeting at the Center of Human Development in Hebron to 
      introduce the project scope and arrange for possible  
      community outreach activities.  

May 27, 2014  Projects 01 and 02 Meeting with Hebron Red Crescent Association to arrange  
      for one day first aid training session for Dura and Samu’  
      projects staff and labor.  

 

 
During June 2014 public relation activities focused on field staff first aid training (prior Ramadan and the 
summer season) and the Youth as the summer vacation started.  
 
June 1st, 2014  Project 01 (DUR)  Meeting with Red Cresecent Society to arrange date and  
      location of first aid training session for Dura projects staff  
      prior Ramadan.   
June 10th, 2014  Project 01 (DUR) First aid training for Dura project staff (BV, APCO and  
      Subcontractor staff) 
June 25th, 2014  Project 01 (DUR)  Meeting at Dura Youth Sport Club to introduce task order  
      scope and the possibility of envolving the youth from the  
      club in possible communiuty outreach activities.  

  
Figure 1.45: PR meeting at Dura Society for People with 
Disability 

Figure 1.46- APCO and subcontractor staff helping an old 
woman to reach her house that is adjacent to the construction 
area in Bethlehem.  

  
Figures  1.47 and 1.48: First Aid Training on June 10, 2014. 
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In July the PR concentrated on Dura Project as it is more challenging than Yatta project to resolve 
landowners’ objections on work and communicate with municipality to arrange for an emergency meeting 
as detailed below: 
July 07, 2014   Project 01 (DUR) Emergency meeting  at Dura municipality with all project  
      stakeholders to discuss obstacles, challenges and to find  
      proper solutions.  
 

 
At the start of the schools new year, students were the main target for the PR and awarness activities, special 
safety training was performed as detailed below, and a safety gear (signs and vests) was handed to schools 
administration to enhance students’ safety at dismissal time.  

Sep. 04, 2014  Project 01- Meeting with  the Directorate of Education representative to coordinate  
   safety awarness  activities at Dura schools within project vicinity.    
   Project 01- Meeting with Al Yarmouk Girls School administration to schedule a date  
   for safety awarness toolbox talk and practical training at the school.   

Sep. 07, 2014  Project 01- Meeting with Al Quds Girls School administration to schedule a date for  
   safety awarness  toolbox  talk and practical training at the school.  
    Project 01- Safety toolbox talk and meeting with Al Yarmouk Girls School Parent- 
   teacher Association.  

Sep. 15, 2014  Project 01- Safety toolbox talk and powerpoint presentation at Al Quds Girls School  
   (target: 1st grade  students). 

Sep. 28, 2014  Project 01- Handing safety signs and vests at Al Quds and Al Yarmouk Girls  
   Schools. 
   Project 01- Practical training for Al Quds School safety team in the presence of Dura  
   Police and APCO safety officer.  

Sep. 29, 2014  Project 01- Three meetings were conducted at Al Sideeq Boys School, Zahret Nesan  
   School and Al-Yarmouk Girls School to coordinate and schedule safety toolbox talks 
   at the schools and practical training after Eid Al Adha Holiday. 

  
Figures  1.49 and 1.50: Emergency meeting at Dura municipality attended by Dura Municipality, MoPWH,  Ministry of Local 
Governorate (MOLG), Hebron Municipality, Dura  Police, B&V and APCO/ArCon representatives.  
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GENDER CONSIDERATION: 
Two female engineers were employed in the field offices. 
Sanitary facilities for males and females were provided at site.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   
Figure 1.51- Meeting with  the Directorate of 
Education representative on Sep. 04, 2014. 
 

Figure 1.52-  Meeting with Al Yarmouk School 
Parent-Teacher Association on Sep. 07, 2014. 

Figure 1.53- Meeting at Al Sideeq Boys School 
on Sep. 29, 2014. 

   
Figures 1.54 and 1.55-  Handing safety signs and vests at Al Quds and Al Yarmouk Girls Schools on 
Sep. 28, 2014. 

Figure 1.56-  Practical training for Al Quds Girls 
School Safety team in the presence of Dura 
Police & APCO safety officer on Sep. 28, 2014. 
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2      WORK PROGRESS 
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WORK PROGRESS 
Project 1: Dura- Hebron (Sinjer) Road 
Construction on the project commenced on January 15, 2014. During the construction period, delays and 
obstructions occurred due to landowners’ objections on R.O.W, design changes / modifications, additional 
scope / work, existing underground utilities without as built drawings, unsuitable soils (subgrade), security 
conditions in the Southern region in the West Bank, existing structures within R.O.W., SELCO works, 
slow progress during the month of Ramadan and severe snow weather. All these delays are detailed under 
Section 03 in this report.    
Performance concerns letter was issued by USAID on June 06, 2014 requesting recovery plan employing 
additional resources. The contractor cooperated with all stakeholders and provided assistance and 
guidance to the subcontractor resulting in a successful on-time completion of the project.  
The delays were largely mitigated by working on holidays, additional hours, night work and by utilizing 
additional workforce, however time extensions were necessary. 
 

The completion date was modified six times for this project (139 days time extension to cover excusable 
delays and additional work) extending the completion date to March 19, 2015. The project was fully 
completed on March 19, 2015. Site Handover and final walkthrough was conducted on March 25, 2015. 

 
Figure 2.1: Dura- Hebron (Sinjer) Road Construction Works Progress – S-curve. 
The following table summarizes the progress in the construction works of the project: 

Table 2.1: Project 01- Dura- Hebron (Sinjer) Road Progress 
 
Date 

Actual  
Completion 
% 

Planned 
Completion 
(B.L. 01) 

Planned 
Completion 
(B.L. 04) 

Comments 

November 2013 2.0% 3.5% 2.0%  
December 2013 3.6% 3.9% 3.6%  
January 2014 4.5% 6.0% 4.6%  
February 2014 5.3% 9.6% 5.4%  
March 2014 7.5% 16.9% 7.6%  
April 2014 11.6% 25.1% 11.8% 34 days time extension  (VO#02) 
May 2014 13.0% 38.5% 13.2%  
June 2014 20.1% 52.5% 20.4%  
July 2014 24.8% 56.6% 25.1%  
August 2014 29.5% 67.8% 29.9% -12 days- de-scoped segment (VO#07) 
September 2014 38.0% 76.9% 38.5%  
October 2014 47.1% 100% 47.7%  
November 2014 54.5% 100% 55.2% 46 days time extension (VO#10) 
December 2014 66.3% 100% 67.1% 48 days time extension (VO#11 and 12) 
January 2015 73.9% 100% 76.7% 14 days time extension (VO#13) 
February 2015 81.3% 100% 100% 09 days time extension (VO#14) 
March 2015 100% 100% 100% Mar. 19, 2015 Final acceptance certificate 
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Project 2: Samu’- Yatta Road 
Construction on the project commenced on Jan. 19, 2015. During the construction period, delays and 
obstructions occurred due to due to landowners’ objections on R.O.W, design changes, additional scope / 
work, existing deteriorated culverts, unstable side slopes, security conditions in the Southern region in the 
West Bank, delay in receiving Israeli permit to commence works at Segment B and severe snow weather. 
All these delays are detailed under Section 03 in this report.    
The delays were largely mitigated by working on holidays, additional hours, night work and by utilizing 
additional workforce, however time extensions were necessary. 
 
The completion date was modified three times for this project (62 days time extension to cover excusable 
delays and additional work) extending the completion date to Sep. 28, 2014. The project was fully 
completed on Sep. 25, 2014. Site Handover and final walkthrough was conducted on Sep. 25, 2014. 

 
Figure 2.2: Samu’- Yatta Road Construction Works Progress – S-curve 
 
The following table summarizes the progress in the construction works of the project: 

Table 2.2: Project 02- Samu’- Yatta Road Progress 
 
Date 

Actual  
Completion  
Percentage 

Planned 
Completion 
Percentage 
(Baseline 01) 

Comments 

November 2013 1.6% 3.7%  
December 2013 2.9% 4.0%  
January 2014 5.3% 6.7%  
February 2014 10.2% 15.6%  
March 2014 16.8% 26.9%  
April 2014 23.8% 43.6% 7 days time extension for additional work (VO#02) 
May 2014 29.8% 64.3%  
June 2014 41.6% 82.3%  
July 2014 62.6% 100% 30 days time extension (VO#05) 
August 2014 75.7% 100% 25 days time extension (VO#06) 
September 2014 100% 100% Sep. 28, 2014 Final acceptance certificate 
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Project 3: Milling and Overlay of Bethlehem Internal Roads 
Construction on the project commenced on Nov. 02, 2013. During the construction period, delays and 
obstructions occurred due to changes in scope requirements, Bethlehem Municipality and PWA waterline 
installation works interfering APCO/ArCon works, managing heavy traffic, landowners’ objections and 
severe snow weather in December 2013. All these delays are detailed under Section 03 in this report. 
    
The delays were largely mitigated by working on holidays, additional hours, night work and by utilizing 
additional workforce, however one time extension was necessary. 
 

The completion date was modified once for this project (07 days time extension to cover excusable 
delays) extending the completion date to May 06, 2014. The project was fully completed on May 05, 
2014. Site Handover and final walkthrough was conducted on May 05, 2014. 

 
Figure 2.3: Milling and Overlay of Bethlehem Internal Roads Construction Works Progress – S-curve 
 

The following table summarizes the progress in the construction works of the project: 

Table 2.3: Project 03- Milling and Overlay of  Bethlehem Internal Roads Progress 

 
Date 

Actual  
Completion  
Percentage 

Planned 
Completion 
Percentage 
(Baseline 01) 

Comments 

November 2013 1.90% 3.50%  
December 2013 4.70% 4.70%  
January 2014 32.6% 25.0%  
February 2014 36.9% 50.5%  
March 2014 83.3% 74.8%  
April 2014 97.3% 100% 7 days time extension (VO#03) 
May 2014 100% 100% May 06, 2014 Final acceptance certificate 
 
Schedule Control  

Bi-Weekly meetings were held between APCO/ArCon’s and Black and Veatch (CMC) 
schedulers monitored the progress of the projects and compared the actual work percentage with 
the planned and offered improvements.   
APCO/ArCon submitted monthly updated schedule and S-Curve. Planned schedules were 
updated automatically after the approval of variation orders that included time and/or scope 
extensions.  
 
Please refer to Appendix H for a detailed as built time schedule. 
The following table shows project progress in pictures: 
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PROGRESS PHOTOS: 
Project 01- DUR 

  

Project 01- from St. 0+200 to St. 0+380 Forward- Before construction. Project 01- from St. 0+200 to St. 0+380 Backward- After completing 
construction activities. 
 

  
Project 01- from St.0+140 to St.0+080 Backward- Before construction. Project 01- from St.0+140 to St.0+080 Backward - After completing 

construction activities. 
 

  

Project 01- at St. 0+560 Backward- Before construction. Project 01- at St. 0+560 Backward - After completing construction 
activities. 
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Project 01- at St. 0+660 Backward- Before construction. Project 01- at St. 0+660 Backward- After completing construction 

activities. 
 

  
Project 01- at St. 0+840 Forward- Before construction. Project 01- at St. 0+840 Forward- After completing construction 

activities. 
 

  
Project 01- at St. 1+000 Backward- Before construction. Project 01- at St. 1+000 Backward- After completing construction 

activities. 
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Project 01- at St. 1+080 Backward- Before construction. Project 01- at St. 1+080 Backward- After completing construction 

activities. 
 

  
Project 01- at St. 1+660 Backward- Before construction. Project 01- at St. 1+660 Backward- After completing construction 

activities. 
 

  
Project 01- at St. 1+880 Backward- Before construction. Project 01- at St. 1+880 Backward- After completing construction 

activities. 
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Project 01- at St. 2+020 Backward- Before construction. Project 01- at St. 2+020 Backward- After completing construction 

activities. 
 

  
Project 01- at St. 2+100 Forward- Before construction. Project 01- at St. 2+100 Forward- After completing construction 

activities. 
 

  
Project 01- During night - After completing construction activities. Project 01- Road marking and furniture - After completing 

construction activities. 
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Project 02- SAM 

  
Segment A- Intersection at St. 0+000 Forward- Before construction. Segment A- Intersection at St. 0+000 Forward- After completing 

construction activities.  

  
Segment A- St. 1+260 Backward- Before construction. Segment A- St. 1+260 Backward- After completing construction 

activities.  
 

  
Segment A- St. 1+260 Forward- Before construction. Segment A- St. 1+260 Forward- After completing construction activities. 
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Segment A- St. 2+640 Backward- Before construction. Segment A- St. 2+640 Backward- After completing construction 

activities. 
 

  
Segment A- St. 3+200 Backward- Before construction. Segment A- St. 3+200 Backward- After completing construction 

activities. 
 

  
Segment A- St. 3+200 Forward- Before construction. Segment A- St. 3+200 Forward- After completing construction 

activities. 
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Segment B- St. 0+320 Backward – Before Construction.  Segment B- St. 0+320 Backward – After completing construction 

activities. 
 

Project 03- BTH 

  

Before Construction – WSSA Intersection 
After completing construction Activities (WSSA Intersection). 

 

  
After completing construction Activities (Wadi Ma’ali Road). After completing construction Activities (Al Karkafa Road). 

 



APCO/ArCon     Final Report – Task Order No. 12- Multiple Roads in the South Area (MRSII)                    49 | P a g e  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

  
Permanent Sign installed at Al-Qeta’a – Wadi Ma’ali Roads. After completing construction Activities (Wadi Shaheen Road). 
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3      OBSTRUCTIONS, TIME EXTENSIONS AND ACTIONS TAKEN 
       TO GET BACK ON TRACK 
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Obstructions, Time extensions and Actions to get back on track 
The three projects comprising this Task Order each has its own challenges. The delays that have occurred 
were mainly attributed to a) changes in requirements within the scope of works b) change in design c) 
additional works d) R.O.W. related objections and frequent work stoppages e) existing underground 
utilities and utility owners works within project vicinity f) unsuitable soils (subgrade) and unstable side 
slopes g) slow pace of activities during the month of Ramadan h) other local councils works interfering 
APCO/ArCon works i) unprecedented severe weather (snow storm) j) and slow start up.   

During the construction of this task order road projects, many obstructions and challenges were 
encountered. In this section, these obstructions and challenges are described in detail for each project: 
 
 

Project 01: Dura- Hebron (Sinjer) Road 
 

1- Design Changes / modifications:   
 

1.1 Increase the width of carriageway lane up to 7.0m:  
After conducting joint site visit (BV, APCO/ArCon and Dura Municipality engineer) on 
Dec. 21, 2013, Municipality engineer requested changes to the design and increasing the 
width of traffic lane from 6.1 up to 7.0m along the road. The requested changes 
mentioned above by Municipality engineer vary greatly from design documents issued by 
CMC. This constitutes new design criteria beyond the contractor domain of 
responsibility. Accordingly, APCO submitted RFI No. 13-00012-MRSII-C-E-007 
requesting CMC feedback to allow timely shop drawing development. On Dec. 29, 2013, 
in response to Municipality request after consultation with MoPWH and USAID, the 
CMC issued site memo No. SM-13-00012-MRSII-E-C-002 requesting the contractor to 
increase the carriageway lane up to 7.0m along the road and for each direction from St. 
0+000 to St. 0+500. This decision was taken as the Dura road is considered an arterial 
road connecting both highly populated cities of Hebron and Dura, with heavy load traffic 
using this road. Parking design and road alignment design drawings from St. 0+500 to St. 
1+500 were also revised.  
 

1.2 Changes in the Storm Water system at several locations and outfalls location:  
1.2.1 After conducting survey 

works and start shop drawing 
preparation for storm water 
outlet at St. 1+080 it was 
noted that the outlet location 
need to be extended 450 l.m. 
from the access road at St. 
1+080. Coordination meeting 
and site visit with Dura 
Municipality was conducted 
to assign exact and confirm 
location of storm water outlet. 
RFI-13-00012-MRSII-013 
was sent to CMC for advice 
on Feb. 27, 2014. CMC replied on March 12, 2014 requesting to extend 
storm water outfall up to 80m and a concrete outlet shall be constructed at the 
end of the pipeline.  



APCO/ArCon     Final Report – Task Order No. 12- Multiple Roads in the South Area (MRSII)                    52 | P a g e  

APCO/ArCon proposed 
alternate solution to replace 
the outfall at 1+080 (original 
design) by an outfall at St. 
1+300 (lower point and same 
location for existing storm 
water); landowner and 
residents approval was 
received, also formal written 
approval from Dura 
Municipality.  
Given the complex location 
of the outfall at St. 1+300 and no proper access for regular construction 
equipment and much less work space that required the use of specialty 
construction equipment and more reliance on manual laboring. APCO 
proposed through submitted shop drawings to install HDPE pipes in lieu of 
the precast concrete pipes due to their flexible nature that can accommodate 
this differing site conditions. The CMC accepted APCO proposal in a 
particular segment where the installation of the precast pipe is complicated 
and installation of 5 new concrete manholes.  
Accordingly, APCO submitted VOR-13-00012-MRSII-023 to capture the 
impact (time and cost) of this work that was covered under VO-13-00012-
MRSII-15.  
 
 

1.2.2 Dura municipality requested to make a short cut distance (access road -
0+140) to the outfall of the storm water at St. 0+300 intersection after 
receiving consent letter from the landowner. Storm water works were stopped 
at this segment on May 28 due to landowner objections.  Issue was resolved 
with the landowner on May 30. 
During excavation extensive existing underground utilities were discovered 
in this proposed shortcut. On June 04th APCO decided to work  back from the 
outfall manhole, after implementing about 46 meter length, and on June 09th 
an existing ductile water main pipe was discovered at the same alignment 
which required a redesign for that connection, work  was stopped again at 
that connection on June 10th. APCO resumed works but the existence of a 
bulk of underground utilities such as the ductile iron water pipeline and high 
voltage electricity cable slowed down work progress.  

 

1.2.3 APCO submitted RFI No. 13-00012-MRSII-C-E-026 regarding the storm 
water outfalls location. The CMC and USAID conducted comprehensive 
review of the storm water drainage from St. 0+295 RHS to St. 3+662 LHS 
and noted that several of the outfall locations proposed in the design 
drawings are either very far from the R.O.W. or will discharge water at 
private properties. Accordingly, several sections were revised, some de-
scoped and surface drainage was used to provide proper storm water 
handling. Under VO-13-00012-MRSII-10 a time impact analysis was 
performed and noted that the revised sections have no impact on the 
contractual period of performance, but rather on the sequencing of activities. 
Cost impact was reflected in new variation orders and project definitive 
quantities.   

Figures 3.01 and 3.02: Outfall at St. 1+300 during HDPE pipes 
installation.  
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1.2.4 Cast in situ skew shape manhole No. 03 and Deeping of manhole No. 05 at 

St. 0+320: following commencement of construction works at manholes No. 
03 and 05 at St. 0+320; a complex network of underground services and 
utilities were encountered. This differing site condition prevented 
construction of the subject manholes per original design. The CMC 
recommended construction a storm water manhole with skew shape for 
manhole 03 and constructing a larger storm water manhole at a deeper depth 
of excavation for manhole No. 05. These recommendations were submitted 
officially to contractor through submittal review comments No. SUB-13-
00012-MRSII-064-B and response on RFI-13-00012-MRSII-E-C-008. APCO 
submitted VORs-13-00012-MRSII-020 and 023 in this regard. These 
additional works work covered under VO-13-00012-MRSII-15.  

 
1.2.5 Additional Excavation and Backfilling for Storm Water Pipeline Outfall St. 

0+320: Following coordination with the Dura Municipality for the alignment 
of the storm water pipeline outfall at St. 0+320; APCO commenced the 
excavation accordingly (about 28 l.m.). However due to landowner’s 
objection; the municipality had changed the water pipeline location from the 
approved shop drawings causing additional excavation (about 31 l.m.), 
afterwards the Municipality had resolved the issue with landowner and 
requested to execute the outfall according to the approved shop drawings. 
Consequently APCO had conducted additional excavation and backfilling of 
approximately 59 l.m., VOR-13-00012-MRSII-020 was submitted to capture 
these additional works that were covered under VO-13-00012-MRSII-15.     
 

1.2.6 Storm water manhole covers: Following assessment of the storm water 
drainage system and the rain flow in the area; the CMC noted that the current 
surface drainage can be improved by replacing the current solid manhole 
covers with a grill cover. This change was deemed necessary in order to 
provide more appropriate and efficient drainage system. APCO were 
officially requested to perform this additional work through site memo No. 
SM-13-00012-DUR-E-C-018; accordingly, APCO submitted VOR-13-
00012-MRSII-023 to capture this additional request that was covered under 
VO-13-00012-MRSII-15.    
 

1.3 Modified road alignment from St. 3+200 to St. 3+500 and de-scoping of road segment 
from St. 3+700 to St. 4+045.9:  
On June 15, 2014 a Joint site visit was conducted in the presence of BV, APCO and Dura 
Municipality to verify the road alignment from St. 3+200 to St. 3+500. Revised design 
drawings and road alignment for the mentioned section was received officially from CMC 
via. site memo No. SM-13-00012-DUR-E-C-064 on June 22, 2014 and another 
modification via. site memo No.  SM-13-00012-DUR-E-C-069 on July 02, 2014  
 

Another joint site visit and walkthrough was conducted on June 17, 2014 with Hebron 
Municipality & Black and Veatch to determine road alignment from St. 3+500 to St. 
4+040, modified design drawings and road alignment were received from CMC via. site 
memo No.  SM-13-00012-DUR-E-C-065 on June 22, 2014.  During the walkthrough 
Hebron Municipality asked for design changes (anew road alignment and new typical 
section) from St. 3+500 to St. 4+040. Site Memo No. SM-13-00012-DUR-C-E-033 was 
submitted to CMC asking additional information on the new proposed centerline, typical 
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section and description of work. CMC’s response was received via. SM-13-00012-DUR-
E-C-066 on June 24, 2014 indicating that the CMC is working on the revised design 
drawings to capture requested modifications. On July 02nd modified road alignment from 
St. 3+200 to St. 3+500 was received via. SM-13-00012-DUR-E-C-066, APCO prepared 
shop drawings accordingly and received the CMC’s approval on the submitted shop 
drawings on July 23, 2014. 
Road segment from station 3+700 to station 4+045.9 was de-scoped by USAID after 
CMC assessment to the requested additional works by Hebron municipality (replacement 
of existing sewer pipelines – 10” and 16” main sewer lines with a total length of 700 
l.m.), as the activities requested by Hebron Municipality are beyond the project budget 
and include long lead items and therefore cannot be implemented under T.O 12 given the 
project’s time and budget constraints; schedule (A time saving (reduction) of 12 calendar 
days) and quantity impact were reflected under variation order No. VO-13-00012-MRSII-
07.  

 

1.4 Shifting road centerline: APCO was requested via. site memo No. SM-13-00012-DUR-E-
C-104 dated Oct. 15, 2014 to modify the road centerline from St. 2+360 to St. 2+480 and 
from St. 2+840 to St. 2+930 in response to received letter and sketch received from Dura 
Municipality and to reflect requested modifications in the as built drawings.   
 

1.5 Modify road P.G.L: APCO was requested via. site memo No. SM-13-00012-DUR-E-C-
108 dated Oct. 30, 2014 to modify the P.G.L. for road from St. 2+310 to St. 2+390 to 
maintain proper connection with the nearby shops entrances and to capture requested 
modifications in the as built drawings.  
 

1.6 Changes in retaining structure locations and quantities: 
1.6.1 After conducting survey works and reviewing site conditions to prepare shop 

drawings, APCO submitted RFI-13-00012-MRSII-010, 023 and 027 
requesting CMC advice regarding the need of relocating some of the 
proposed retaining walls and additional walls at some locations.   

1.6.2 CMC via SM-13-00012-DUR-E-C-026 dated Mar. 09, 2014 instructed the 
contractor to construct boundary wall from St. 0+192 to St. 0+210 RHS. 

1.6.3 CMC through comments on shop drawings No. 13-000-DUR-155-A 
instructed the contractor to construct boundary wall from St. 0+815 to St. 
0+825 RHS.   

1.6.4 CMC through comments on shop drawings No. 13-000-DUR-73-A instructed 
the contractor to construct retaining wall from Sta. 0+447 to Sta. 0+472 LHS. 

1.6.5 CMC through comments on shop drawings No. 13-000-DUR-203-A 
instructed the contractor to construct gravity walls from Sta. Sta. 1+230 to 
Sta. 1+273. 

1.6.6 CMC through comments on shop drawings No. 13-000-DUR-072-A 
instructed the contractor to construct gravity wall from St. 0+020 to St. 
0+077.5 LHS. 

1.6.7 CMC via SM-13-00012-DUR-E-C-045 instructed the contractor to construct 
the following walls: 

1.6.7.1 Retaining wall from St. 0+328 to St. 0+343 RHS (height 3.5 m) 
1.6.7.2 Gravity wall from St. 0+800 to St. 813.5 RHS (height 2m) 
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1.6.7.3 Gravity wall from St. 0+955 to St. 0+990 RHS (height 2.5m) 
1.6.7.4 Boundary wall from St. 0+033 to St. 0+040.5 RHS (height 1.05m) 
1.6.7.5 Boundary wall from St. 0+338 to St. 0+398 RHS (height 1.05m) 

1.6.8 CMC via SM-13-00012-DUR-E-C-056 instructed the contractor to construct 
the following walls: 
1.6.8.1 Gravity wall from St. 0+995 to St. 1+014 RHS (height 2.5 m) 
1.6.8.2 Retaining wall from St. 0+992.5 to St. 1+005.5 LHS (height 2.7 m) 

1.6.9 CMC via SM-13-00012-DUR-E-C-093 on Sep. 01, 2014 requested the 
contractor to construct a gravity wall from St. 2+300 to St. 2+360 RHS in 
lieu of requested stone boulder via. SM-13-00012-DUR-E-C-090 on Aug. 13, 
2014.  

 
1.7 Roundabout at 0+000: APCO received the initial design for the roundabout at St. 0+000 

via. SM-13-00012-DUR-E-C-055 dated May 18, 2014, shop drawings were prepared 
accordingly, and then MoPWH requested some modifications which were received on 
June 30. APCO reflected MoPWH minor modifications to the shop drawings and built the 
roundabout according to final approved shop drawings. 
 

1.8 Construction of Interlocking tiles blocks instead of landscaping: CMC instructed 
contractor via. site memo SM-13-00012-DUR-E-C-070 on July 03, 2015 to consider the 
construction of interlocking blocks 60mm thick instead of landscaping sections of the 
road medians.  
 

1.9 Mechanical Changes:  
1.9.1 Supply and install 2” Flanged Gate Valve and its Chamber in lieu of the 

Threaded Gate Valve at the Chambers at St. 0+279, St. 3+170 and St. 3+520: 
The original design included the supply and installation of a 2” threaded gate 
valves. However; as part of the lessons learned from other USAID water 
projects; the CMC recommended to replace the originally specified threaded 
2” gate valve with a 2” flanged gate valve at St. 0+279, St. 3+170 and St. 
3+520, as the flanged valves are more durable and less costly to maintain. 
CMC requested these changes officially through SM-13-00012-MRSII-E-C-
008, accordingly; APCO submitted VOR-13-00012-MRSII-020 and VOR-13-
00012-MRSII-023. These changes were covered under VO-13-00012-MRSII-
015. 

1.9.2 Supply and Install of a 3” ARV Chamber at St. 2+570: The proposed scope 
of work included the supply and installation of a 2” air release valve on the 
100 mm water pipeline. Following finalizing the shop drawings and assessing 
both the site conditions and the existing underground utilities, the CMC 
recommended to change the location of the originally specified air release 
valve on the 100 mm water pipeline and build a replacement 3” air release 
valve on the 150 mm water pipeline at St. 2+570. These changes were 
requested through CMC comments on SUB-13-00012-DUR-282-A. 
Accordingly; APCO submitted VOR-13-00012-MRSII-020 and VOR-13-
00012-MRSII-023 and this change was covered under VO-13-00012-MRSII-
015. 

1.9.3 Combine 4” Gate Valve and 3” Air Release Valve at St. 2+150: The proposed 
scope of work included the supply and installation of a complete 4” gate valve 
with its chamber and a complete 3” air relief valve and its chamber. However; 
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due to differing site conditions and space limitations; the CMC recommended 
to supply and install a new combined 4” gate valve and 3”ARV chamber at St. 
2+150. These changes were requested through CMC comments on SUB-13-
00012-DUR-281-B. Accordingly; APCO submitted VOR-13-00012-MRSII-
020 and VOR-13-00012-MRSII-023 and this change was covered under VO-
13-00012-MRSII-015. 

1.9.4 Installation of 2” Air Release Valve (ARV) into the Valve Chamber #04 at St. 
1+000: The municipality of Dura requested to install an additional air release 
valve at the proposed chamber #04 at St.1+000. Following review of the 
municipality’s request; CMC and USAID recommended installing the 
requested additional ARV as it will increase the efficiency of water flow in the 
pipeline during the summer water shortage. SM-13-00012-MRSII-E-C-129 
was submitted to the contractor. Accordingly; APCO submitted VOR-13-
00012-MRSII-020 and VOR-13-00012-MRSII-023 and this change was 
covered under VO-13-00012-MRSII-015. 

 

2- Unsuitable sub-grade material: 
2.1 After finishing excavation works and reaching sub-grade level clay soil material noticed 

from St. 0+030 to St. 0+280. An email was sent to BV and site memo No. SM-13-00012-
DUR-C-E-005 was submitted on Feb. 06, 2014 including lab test results. The test results 
confirmed with contractor observation and indicated that existing sub-grade material is 
classified as A-6 and A-7-6 groups. The lab indicated that such type of soil is unsuitable 
to be used as sub-grade layers.  Accordingly, the CMC requested a third party lab to 
perform a detailed investigation for the mentioned road segment. The third party lab 
results concurred with contractor lab feedback. The CMC recommended the construction 
of 20cm topping layer for this road section from St. 0+030 to St. 0+280 and issued SM-
13-00012-E-C-021 accordingly. This decision affected the top level of proposed storm 
water manholes and impacted the approved shop drawings as indicated in SM-13-00012-
DUR-C-E-011. New revised shop drawings were prepared and resubmitted accordingly. 
This additional work was covered under variation order number VO-13-00012-MRSII-02. 
 

2.2 APCO was requested through site memo No. SM-13-00012-DUR-E-C-120 dated Nov. 
26, 2014 to replace the clay soil material A6-A7 (40 cm depth) by topping material from 
St. 3+100 to St. 3+200 RHS. APCO submitted SM-13-00012-DUR-C-E-050 on Feb. 09, 
2015 confirming CMC verbal instruction to lay additional basecourse layer from St. 
3+100 to St. 3+260 and raise road profile by 20cm. CMC confrmed per the coordination 
meeting that was conducted with Dura Municipality and APCO on Jan. 22, 2015 and sent 
this confirmation through SM-13-00012-DUR-E-C-0132 on Feb. 25, 2015.  
 

3- Landowners’ and Shop owners’ objections:  

Continuous and repeated work stoppages by landowners, residents and business owners objecting 
on R.O.W and on-going construction activities were one of the major challenging obstacles 
during the construction of Dura – Hebron road. The main problems and obstacles faced with 
landowners’ on this project can be summarized as: 

 Unclear definition of R.O.W. causing owners to think the Municipality is playing 
favoritism by having the road encroach onto their land. 

 Owners expectations that improvements to frontage of their properties is an entitlement 
and the contractor’s  responsibility  
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 Owners thinking only of their own interest and somehow have the power to stop work if 
what they demand is not implemented.  

 Weak Municipality position because of lack of master plan. 

 Encountered progress delays and work stoppages can be summarized as the followings: 

3.1 Landowner objections on sidewalk works from St. 0+000 to St. 0+080 RHS and from 
St. 0+000 to St. 0+040 LHS caused work stoppage in curbstone works in June 2014. 
APCO submitted Site memos number SM-13-00012-DUR-C-E-031 and SM-13-00012-
DUR-C-E-032 asking CMC’s feedback, issue was resolved after several coordination 
meetings with Dura Municipality and landowners.  

3.2 Objections on reinforced concrete walls construction from St. 0+020 to St. 0+077.5 
RHS and at side road at Sta.0+300 RHS caused work stoppage for 24 days due to 
landowners’ objections asking for extension of proposed wall. After excavation it was 
clear that this cannot be achieved considering difficulties in wall construction due to 
existing mass of underground utilities beneath proposed wall foundation, new shop 
drawings were submitted for (Gravity wall), then the landowner stopped the work from 
May 27 until June 05 demanding again an extension to the wall, then after erection of 
form work the landowner repeated stoppage of work till June 24 demanding lowering 
the height of the wall. APCO/ArCon revised the proposed gravity wall shop drawings 
to avoid existing underground utilities, and coordinated with the Municipality, this 
issue was resolved on 24 June 2014. Site memos number SM-13-00012-DUR-C-E-031 
and SM-13-00012-DUR-C-E-032 were submitted to CMC in this regard.  

 
 

Figure 3.03: Landowner objections on sidewalk works from St. 
0+000 to St. 0+080 RHS and from St. 0+000 to St. 0+040 LHS 
caused work stoppage in curbstone works in June 2014. 

Figure 3.04: Objections on reinforced concrete walls construction 
from St. 0+020 to St. 0+077.5 RHS caused work stoppage for 24 
days due to landowners’ objections asking for extension of 
proposed wall. 

 

3.3 Landowner objections on sidewalk, median works, and access road works. Some 
residents prevented the contractor from starting median installation, and repeatedly 
damaged installed curbstone at access road 0+170 LHS. APCO/ArCon coordinated 
with Dura municipality to solve this issue, local police was involved and issue resolved. 

3.4 Shop owner objections from St. 0+180 to St. 0+260 LHS. Work stopped from Jan, 19, 
2014 to the end of January 2014 due to a dispute between Al Qazzaz shops and Dura 
municipality on the ROW. APCO submitted SM-13-00012-DUR-C-E-003 on Jan. 27, 
2014 requesting CMC help and feedback. Intensive coordination meetings and site 
visits with Dura municipality and landowners were conducted to solve this issue. CMC 
issued revised road alignment via. site memo No. SM-13-00012-MRSII-E-C-002. Issue 
repapered again on June 05, 2014 as Al Qazzaz shops owner objected on sidewalk 
works at the LHS, APCO submitted SM-13-00012-DUR-C-E-027 on June 09, 2014 
requesting CMC feedback.  Regarding median curbstone work stoppage from St. 0+190 
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to St. 0+210 APCO submitted SM-13-00012-DUR-C-E-042 on July 20, 2014 and CMC 
responded via. SM-13-00012-DUR-E-C-089 that it was agreed during a coordination 
meeting to keep the opening as an access to the shop owner until completing the 
intersection at St. 0+320.  

3.5 Objections on digging works from St. 0+275 to St. 0+290 RHS. Works were stopped 
from Feb. 26 to Mar. 01, 2014. 

3.6 Objections on sidewalk works from St. 0+290 to St. 0+320 RHS caused work stoppage 
for 17 days from Aug. 04 to Aug. 20, 2014.  

3.7 Objections on bascourse 2nd layer works from St. 0+280 to St. 0+330 RHS caused work 
stoppage for 30 days from June 04 to July 03, 2014.  

 
 

Figure 3.05: Shop owner (Al Qazzaz) objection on sidewalk works 
from St. 0+160 to St. 0+190 LHS. Dura Municipality engineer 
trying to resolve this issue with shop owners. 

Figure 3.06: Objections by shop owner on sidewalk works caused 
work stoppage from St. 0+280 to St. 0+300 RHS. 

 

3.8 Objections on storm water at St. 0+320 towards the outlet caused work stoppage on 
June 30, 2014. Final finish for the intersection at St. 0+300 RHS was requested by 
APCO within a list of pending items for CMC decision. CMC replied officially via. 
SM-13-00012-DUR-E-C-107 on Oct. 28, 2014 to build a wall and capture it in the as 
built drawings and do nothing for the shoulders protection.  

3.9 Objections on sidewalk works from St. 0+330 to St. 0+345 RHS caused work stoppage 
for 35 days from July 15 to Aug. 18, 2014. Issue was raised officially via. SM-13-
00012-DUR-C-E-042 on July 20, 2014 and CMC replied via. SM-13-00012-DUR-E-C-
089 that it is not solved and contractor may work around. Coordination efforts 
continued until this issue was resolved on Aug. 18, 2014.  

3.10 Dispute with land owners and Dura municipality about the exact location of the 
retaining walls between St. 0+026 to St. 0+054 LHS, St. 0+447 to St. 0+472 LHS and 
from St. 0+440 to St. 0+470 RHS. Different options were submitted per shop drawing 
revisions for CMC review and Municipality approval, this caused delay in the start of 
retaining wall construction. Issue resolved on Feb. 22, 2014. 

3.11 Existing building entrance (steps) from St. 0+590 to St. 0+605 LHS prevented the 
contractor from achieving full road width, finishing curbstone and sidewalk works 
according to approved shop drawings. APCO submitted this obstacle requesting CMC 
feedback via. SM- SM-13-00012-DUR-C-E-042 on July 20, 2014 and CMC responded 
via. SM-13-00012-DUR-E-C-089 that this issue is not solved and the contractor may 
work around. On November 12, 2014 CMC replied via. SM-13-00012-DUR-E-C-112 
to provide maintenance for damaged steps and no need to demolish and rebuild existing 
steps.  
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3.12 Objections on sidewalk works from St. 0+640 to St. 0+700 RHS caused work stoppage 
for 2 days from July 02 to 03, 2014 (obstacles from shop owner). Issue was submitted 
officially to CMC via. SM-13-00012-DUR-C-E-042 and CMC replied via. SM-13-
00012-DUR-E-C-089 that this issue was resolved with shop owner on July 05, 2014. 

3.13 Objections on works at St. 0+700 by Husam Hejeh caused work stoppage for 11 days 
from July 13 to July 23, 2014. SM-E-C-81. 

  

Figure 3.07: Existing building entrance (steps) from St. 0+590 to 
St. 0+605 LHS prevented the contractor from achieving full road 
width, and finishing curbstone and sidewalk works. 

Figure 3.08: Objections on works at St. 0+700 by Husam Hejeh 
caused work stoppage for 11 days from July 13 to July 23, 2015. 

3.14 Objections on sub-grade preparation works from St. 0+900 to St. 0+940 caused work 
stoppgae on June 28, 2014.  

3.15 Objection on ROW from St. 0+955 to St. 0+990 RHS and LHS delayed the start of 
retaining walls construction. Starting of retaining walls construction was delayed for 4 
days and resumed after the municipality resolved this issue with landowners. 

3.16 Objections on retaining wall from St. 0+988 to St. 1+010 RHS caused work stoppage 
on June 09, 2014. Site memo No. SM-13-00012-DUR-C-E-029 was submitted to CMC 
in this regard. Building owner stopped the retaining wall works on June 09, 2014 
claiming that there is a court case between him and the Dura Municipality about his 
property boundary. The CMC returned via. SM-13-00012-DUR-E-C-060 on the next 
day requesting the contractor to resume works as the issue was resolved between the 
Municiplaity and landowner in the presence of the Palestinian police.   

3.17 Building and shops access (existing stair) at Sta. 0+990 RHS within road R.O.W. 
prevented the contractor from finishing asphalt wearing layer, curbstone and sidewalk 
works (work stopped) due to landowner objection on proposed sidewalk. 

  

Figure 3.09: Objections on retaining wall from St. 0+988 to St. 
1+010 RHS caused work stoppage on June 09, 2014. 

Figure 3.10: Building and shops access (existing stair) at Sta. 
0+990 RHS within road R.O.W prevented the Contractor from 
finishing asphalt wearing layer and sidewalk works (work 
stopped) due to landowner objection on proposed sidewalk. 
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3.18 Sidewalk works stoppage from Sta. 1+030 to 1+060 LHS, newly constructed building 
by the landowner prevented the contractor from finishing the sidewalk and curbstone 
works. 

3.19 Obstacle at St.1+100 RHS caused work stoppage on Apr. 05, 2014.  

3.20 Base course preparation from Sta. 1+440 to St. 1+470 LHS (obstacle by shop owner).  

3.21 Sidewalk works from St. 1+480 to St. 1+520 RHS were stopped and installed curbstone 
and sidewalks were damaged due to landowner adjacent excavation. 

  

Figure 3.11: Sidewalk works stoppage from Sta. 1+030 to 1+060 
LHS, newly constructed building by the landowner prevented the 
contractor from finishing the sidewalk and curbstone works. 
 

Figure 3.12: Sidewalk works from St. 1+480 to St. 1+520 RHS 
were stopped and installed curbstone and sidewalks were 
damaged due to landowner adjacent excavation. 

 

3.22 Retaining wall from St. 1+634 to St. 1+677 RHS- marble material was stored at 
location of the wall, and shop owner refused to remove the materials. This issue caused 
work stoppage for 6 days from June 04 to June 10, 2014. This issue prevented the 
contractor from achieving approved shop drawing road width and from finishing 
curbstone and sidewalk works.  

3.23 Objections on stone wall from St. 1+694 to St.1+753 LHS caused work stoppage for 3 
days from June 09 to June 11, 2014. Landowner on the LHS rejected the proposed 
widening from his side and requested similar widening to be planned at the RHS. After 
negotiation on June 21, 2014 the landowner at the RHS accepted demolishing the wall 
and widening from his land. Issue reappered again on July 15. APCO submitted SM- 
SM-13-00012-DUR-C-E-042 on July 20, 2014 requesting CMC feedback that was 
received via. SM-13-00012-DUR-E-C-089 and issue was resolved on Aug. 16, 2014. 

 
 

Figure 3.13: Shop owner objections to remove stored marble 
materials from St. 1+634 to St. 1+677 RHS caused work stoppage 
and 6 days of delay in retaining wall construction works. 

Figure 3.14: Objections of landowners from St. 1+694 to St.1+753 
LHS caused road widening and excavation stoppage- existing wall 
at the RHS during negotiation with landowner. 
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3.24 Digging for 2" and 6" waterline from St.1+740 to St.1+880 LHS was stopped due to 
shop owner’s objections for 12 days from June 14 to June 25, 2014.  

3.25 Digging for 2" and 6" waterline from St. 1+850 to St. 1+890 LHS was stopped due to 
shop owner’s objections for 17 days from June 26 to July 12, 2014. 

3.26 Stop of work from St. 1+840 to St. 1+900 –Centerline due to homeowner objections on 
June 30, 2014.  

3.27 Median curbstone from Sta. 1+900 to Sta. 1+940 (obstacle from Gas station owner). 

3.28 Objections on gravity wall from St. 1+940 to St. 1+982.50 RHS caused work stoppage 
for 63 days from June 23 to Aug. 24, 2014. This issue was raised to CMC via. SM-13-
00012-DUR-C-E-042 on July 20, 2014 and CMC replied via. SM-13-00012-DUR-E-C-
089 that it is not solved and contractor may work around. Issue was resolved after 
several coordination meetings on Aug. 24, 2014.  

3.29 Obstacle at St. 2+000 RHS caused work stoppage on Apr. 03, 2014. 

3.30 Landowner objections on sidewalk 
works at St. 2+100 RHS due to 
existing obstacle- stair within 
R.O.W. The existing stair stopped 
curbstone and sidewalk works, and 
prevented the contractor from 
achieving full road width. 
According to CMC instructions, the 
contractor to skip this area until 
receiving Dura Municiplaity 
feedback.  

3.31 Objections by landowner from St. 2+295 to St. 2+350 RHS requesting implementation 
of the proposed wall per the original design drawings caused work stoppage in 2+300 
outfall construction. APCO submitted SM-13-00012-DUR-C-E-040 on July 20, 2014 
requesting CMC feedback. APCO submitted also SM-13-00012-DUR-C-E-043 on July 
24, 2014 in response to CMC SM-13-00012-DUR-E-C-087 indicating that the 
landowner is insisting on his request for a retaining wall prior his acceptance on the 
outfall, original design drawings show existing stone wall in this location which was 
demolished later by the land owner. A Gravity wall was casted at the simple access at 
St. 2+300 but the landowner damaged the casted concrete and formwork. CMC 
instructed the contractor to keep the wall as it is. Objections on gravity wall 
construction from St. 2+310 to St. 2+340 RHS caused work stoppage for 12 days from 
June 11, 2014 to June 22, 2014. SM-13-00012-DUR-C-E-030 was submitted to CMC 
indicating that wall location was excavated by the landowner to construct a building.   

3.32 Digging for 2" and 6" water pipelines from St. 2+380 to St. 2+480 LHS was stopped 
due to homeowner objections for 54 days from June 22 to Aug. 14, 2014. SM-13-
00012-DUR-C-E-032 was submitted to CMC on the same day. This issue continued 
and was raised again via. SM-13-00012-DUR-C-E-042 on July 20, 2014 and CMC 
replied via. SM-13-00012-DUR-E-C-089 that it is not solved and contractor may work 
around. Issue was resolved with homeowners on Aug. 14, 2014.   

Figure 3.15: Existing stair within R.O.W. prevented the contractor 
from achieving full road width.   
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Figure 3.16: Damaged gravity wall by landowners at simple 
access at St. 2+300. 

Figure 3.17: Digging for 2" and 6" water pipelines from St. 2+380 
to St. 2+480 LHS was stopped due to homeowner objections for 54 
days from June 22 to Aug. 14, 2014. 

 

3.33 Objections on retaining wall construction from St. 2+395 to St. 2+420 RHS caused 
work stoppage on June 11, 2014.  

3.34 Sidewalks and median curbstone works from Sta. 2+390 to Sta. 2+510 RHS and LHS 
(objections from Land and shop owners- Amro family) caused work stoppage. On Feb. 
18, 2015 a medical doctor (one of Dura residents) and his sons/relatives took matters 
into their own hands-literally- and destroyed a portion of the island because they want 
direct access to their clinic. APCO submitted SM-13-00012-DUR-C-E-052 on March 
08 requesting CMC direction regarding this issue. CMC replied via SM-13-00012-
DUR-E-C-133 on March 11, 2015 that this objection is not resolved yet. Coordination 
efforts continued until this issue was resolved prior project handover.     

  

Figure 3.18: Amro family destroying installed curbstone and 
median from St. 2+500 to St. 2+510.  

Figure 3.19: Asphalt finisher leaving the road segment from St. 
2+380 to St. 2+480 due to landowner objections- wearing layer 
was postponed at this segment until this issue was resolved. 

3.35 Landowners removed built curbs from St. 2+600 to St. 2+640 RHS. CMC replied via. 
SM-13-00012-DUR-E-C-112 to eliminate the curbstone and provide concrete 
protection. 

3.36 Gravity wall from St. 2+770 to St. 2+840 RHS construction (obstacle from landowner) 
caused work stoppage for 43 days from July 15, 2014 to Aug. 27, 2014. This issue was 
raised to CMC via. SM-13-00012-DUR-C-E-042 on July 20, 2014 and CMC replied 
via. SM-13-00012-DUR-E-C-089 that it is not solved and contractor may work around. 
Coordination efforts continued until this issue was resolved on Aug. 27, 2014.  

3.37 Objections on gravity wall construction from St. 3+370 to St. 3+432 LHS caused work 
stoppage for 8 days from Sep. 01 to Sep. 08, 2014.  
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Figures 3.20 and 3.21: Landowner objections on gravity wall construction from St. 3+370 to St. 3+432 LHS, the pictures show the 
landowner trying to prevent the workers from casting concrete and picture at the left show Dura Municipality representatives and police 
trying to resolve this issue.  

3.38 Concrete stairs from St. 3+375 to St. 3+392 LHS, St. 3+339 LHS, St. 3+535 LHS and 
at St. 3+459 LHS. CMC instructed the contractor to build stairs at St. 3+390 and St. 
3+540 via site memos No. SM-13-00012-DUR-E-C-124 and SM-13-00012-DUR-E-C-
126. 

3.39 Objections on gravity wall construction from St. 3+455 to St. 3+540 LHS and stair at 
St. 3+400LHS caused work stoppage for 2 days from Sep. 08 to Sep. 09, 2014.  

3.40 Objections on retaining wall from St. 3+620 to St. 3+656 LHS caused work stoppage 
for 101 days from June 19 to Sep. 27, 2014. Issue reappered again on Oct. 13, 2014. 
Site memo No. SM-13-00012-DUR-C-E-032 was submitted to CMC in this regard. 
After excavation on 19 June, 2014 the landowner prevented APCO from continuing 
work; this issue was discussed on July 07th coordination meeting, Hebron Municipality 
was also involved. Issue was raised again to CMC via. SM-13-00012-DUR-C-E-042 on 
July 20, 2014 and CMC replied via. SM-13-00012-DUR-E-C-089 that it is not solved 
and contractor may work around. Coordination meetings continued until issue was 
resolved with landowner on Sep. 27, 2014.  

 

3.41 Work stoppage in concrete parapet walls at some locations due to landowners’ 
objections as they claim these parapets will not provide a future access to their lands 
and investments. This work stoppage prevented the contractor from finishing the 
sidewalks (one incident was submitted to CMC via. SM-13-00012-DUR-C-E-051 on 
Feb. 24, 2015). Some landowners requested handrail instead of parapet walls. CMC 
instructed the contractor to cut rebars and install safety handrails, locations were 
provided via. site memo No. SM-13-00012-DUR-E-C-112.  
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Figure 3.22: Landowner objections on retaining wall from St. 
3+620 to St. 3+656 LHS caused work stoppage for 101 days. 

Figure 3.23: Work stoppage in concrete parapet walls at some 
locations due to landowners’ objections as they claim these parapets 
will not provide a future access to their lands and investments. 

Continuous and daily coordination meetings and talks with the residents and Dura municipality were 
conducted as detailed in Annex A- coordination log. These issues were raised several times in the 
monthly CO meetings with USAID and field bi-weekly meetings. CMC and APCO continued their 
efforts to solve these obstacles, a meeting was conducted on July 07, 2014 at Dura municipality with 
all project stakeholders and related authorities to try to find a resolution. A committee representing all 
parties involved in this meeting was selected to follow-up all pending and unresolved issues with the 
support of Dura municipality and local police. APCO’s public relation officer in the south area 
worked at Dura to try to facilitate APCO teams work. Issues were resolved and a time extensions was 
granted for excusable delays related to landowners’ objections under VO-13-00012-MRSII-10. 

 

4- Additional work:  
4.1 Additional waterlines works: USAID and CMC determined that additional work is 

needed for the water distribution network and future connections as the following: 
4.1.1 Install additional 4” water pipeline instead 6” water pipeline per original design 

from St. 2+840 LHS to St. 3+520 LHS and 4” connection pipelines between 6” 
and 2” pipes (pipes were supplied by USAID)- QTY 880 l.m.  

4.1.2 Supply and install ¾” riser pipelines to be connected to the 2” water pipeline 
each 18m (total QTY 1,000 l.m.).  

4.1.3 Install 6 New valve chambers.  

The new additional work in the water distribution network was deemed necessary to 
protect the new road from future damages that may occur if the distribution pipelines and 
chambers were not installed; furthermore, the installation of the proposed waterlines will 
add to the Value of USAID’s investment in the road and capitalize on prolonged future 
sustainability. Official request was received from CMC via site memos No. SM-13-
00012-MRSII-E-C-005 and SM-13-00012-MRSII-E-C-008. Consequently, VOR-13-
00012-DUR-02 was submitted on Mar. 02, 2014 to capture the additional work. This item 
was covered and approved under variation order No. VO-13-00012-MRSII-02 and 34 
days of time extension were granted to allow the contractor perform requested additional 
pipeline works.  
 

4.2 Additional water pipeline crossing (2” pipes) were requested by CMC via SM-13-00012-
DUR-E-C-122 on Dec. 09, 2014 at the following locations: 

4.2.1 Side road at St. 0+100 LHS.  
4.2.2 Side road at St. 0+900 LHS.  
4.2.3 Side road at St. 0+975 LHS. 
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4.2.4 Side road at St. 1+900 LHS. 
4.2.5 Side road at St. 1+925 LHS. 
4.2.6 Side road at St. 2+050 LHS. 

Following the joint walkthrough conducted on December 04, 2014 in the presence of 
USAID, CMC, and the Contractor, the Municipality of Dura requested to connect the 
existing networks at several locations to the 2” water pipeline that was installed recently 
under the current project Dura - Hebron (Sinjer) Road. 
The above existing networks receive water from a different source that lacks the required 
flow rate and amounts; furthermore, the pipes are deteriorated and soiled. Connecting 
these networks to the project’s 2” pipeline will help alleviate water shortage and provide 
the beneficiaries with a clean and sustainable water supply. Accordingly; the CMC 
recommended installing additional 2” water crossing for future connections at six 
additional locations (mentioned above) in the partially completed road. This was also 
deemed necessary to protect the road from future excavation that may damage the road 
and compromise its sustainability. Additional pipeline crossings works were covered 
under VO-13-00012-MRSII-15. 

 
4.3 Supply and install two layers of 70mm asphalt from St. 0+030 to St. 0+280: Under point 

2.1of this section we discussed the additional 20cm topping that was added due to 
existing unsuitable sub-grade material. The CMC recommended also replacing the 
original 2 layers of 5cm thick bituminous wearing and binder course with 2 layers of 7cm 
thick asphalt layers. After consultation with the USAID, CMC instructed the contractor 
officially via site memo No. SM-13-00012-DUR-E-C-040 to perform this work. 
Accordingly, APCO submitted VOR-13-00012-DUR-003 to capture requested additional 
asphalt work. This work was covered and approved under variation order No. VO-13-
00012-MRSII-05. 
 

4.4 Supply and install new guardrail type ESP4-N2:  the Palestinian Traffic Higher Council 
requested from the CMC on Nov. 27, 2013 the installation of guardrail as safety 
enhancement to traffic detour for Dura- Hebron road project. The CMC and USAID 
assessed the existing condition of the detour and determined that requested guardrail will 
enhance safety and protect the users of the detour. Official request from CMC was 
received via site memo No. SM-13-00012-DUR-E-C-003. APCO submitted VOR-13-
00012-DUR-007 to capture the requested additional guardrail, that was covered and 
approved under variation order No. VO-13-00012-MRSII-05. 
 

4.5 Additional retaining, boundary and gravity walls: 
4.5.1 Retaining wall from St. 3+610 to St. 3+656 LHS: Design drawings for 

this retaining wall were received from CMC through site memo No. SM-
13-00012-DUR-E-C-110 on Nov. 04, 2014 and details for wall section 
from St. 3+632.8 to St. 3+649 LHS were received on Nov. 17, 2014 via 
site memo SM-13-00012-DUR-E-C-115. This additional work was 
covered and approved under VO-13-00012-MRSII-10.  
 

4.5.2 Gravity wall from St. 3+308 to St. 3+325 LHS was requested by CMC 
via SM-13-00012-DUR-E-C-106 on Oct. 19, 2014 with average height 
3.00m. This additional work was covered and approved under variation 
order No. VO-13-00012-MRSII-10.    
 



APCO/ArCon     Final Report – Task Order No. 12- Multiple Roads in the South Area (MRSII)                    66 | P a g e  

4.5.3 Complete gravity wall at St. 2+620 RHS towards the side road. This 
additional work was requested by CMC via SM-13-00012-DUR-E-C-122 
on Dec. 09, 2014. 

 

4.5.4 Boundary wall St. 3+580 to St. 3+610 LHS. This additional wall was 
requested by CMC via SM-13-00012-DUR-E-C-122 on Dec. 09, 2014. 

 

4.5.5 Retaining walls from St. 1+700 to St. 1+780 LHS and from St. 2+770 to 
St. 2+820 LHS in lieu of requested boulder walls that was requested 
through CMC via SM-13-00012-DUR-E-C-122 on Dec. 09, 2014 due to 
land owner objection on building a boulder wall, current site conditions, 
nature of soil and the difference in elevation between the road level and 
adjacent land level. These additional walls were requested by CMC via 
SM-13-00012-DUR-E-C-123 on Dec. 16, 2014 in order to protect the 
construction pavement layers and subsequently to protect the road. 
Consequently, APCO submitted VOR-13-00012-MRSII-018-A to 
capture above additional works that were covered under variation order 
No. VO-13-00012-MRSII-11 and a time extension of 24 days was 
granted to cover additional works.    
 

4.5.6 Additional retaining walls from St. 3+575 to St. 3+613 LHS:  
Owner of the land situated between St. 3+575 to St. 3+613 LHS informed 
verbally the CMC that the nature of soil in his land is un-compacted 
backfill material which may pose a potential safety and stability hazard to 
the road. Contractor conducted geotechnical soil investigation in order to 
assess the nature of the soil and its bearing capacity; the geo-technical 
report confirmed landowner statement and recommended building a 
retaining wall. These findings were further confirmed by Hebron 
Municipality engineer in an email dated Dec. 29, 2014.  
Accordingly; CMC in coordination with USAID COR decided the need 
to construct additional retaining wall from St. 3+575 to St. 3+613 LHS in 
order to protect the pavement from any future damage resulting from 
excavation works in the adjacent land. This additional work was covered 
under variation order No. VO-13-00012-MRSII-12 and a time extension 
of 24 days was granted to cover additional works.   

 

4.5.7 Extend retaining wall from St. 1+600 to St. 1+620 LHS. APCO 
submitted SM-13-00012-DUR-C-E-034 to confirm CMC verbal 
instructions and modifications were reflected in as built drawings.  
 

4.5.8 Construction of Block Wall at St. 0+720 RHS: Following a joint 
walkthrough conducted in the presence of CMC, USAID, MoPWH, Dura 
Municipality, and the Contractor. The USAID and CMC assessed the 
condition of an existing building that suffered from a water leakage from 
the road side during the winter season and requested the Contractor to 
investigate the subject and test the new installed water and storm water 
pipelines in addition to test an existing old pipeline constructed earlier by 
Dura Municipality.  The test results revealed that these pipelines are not 
the cause of water leakage. In an attempt to decrease the water leakage 
through the building and provide safer conditions to the building residents, 
the CMC and USAID identified the need to construct block wall to isolate 
the building from the road. Consequently; the Contractor had submitted 
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variation order request number VOR-13-00012-MRSII-020 to capture the 
requested work that was covered under VO-13-00012-MRSII-15. 
 
 

4.6 Additional Milling and asphalt re-surfacing: For Dura main road with a total length of 
600m. During site visits, it was observed a section of Dura main road which intersects 
with both Dura – Hebron (Sinjer) road at St. 0+000 and the storm water outfall branching 
from St. 0+300 RHS is deteriorated, in poor condition, and requires milling and overlay. 
This road stretch is also heavily used by the residents of the area and leads into Dura city 
center. Therefore, resurfacing this road stretch will augment the project, protect USAID 
investment from future damages, and furnish upgraded looped interconnected roads.  
Works included milling of existing asphalt up to 4cm, asphalt leveling, asphalt patching, 
7cm asphalt wearing layer, road marking and safety features. This additional works were 
requested by CMC via SM-13-00012-DUR-E-C-122 on Dec. 09, 2014 and covered under 
variation order No. VO-13-00012-MRSII-11 and a time extension of 24 days was granted 
to cover additional works.     
 

4.7 Reinstatement of existing road: at the drainage outfall route branching from St. 0+300 
RHS (Al Ma’sarah) with a total length of 184m. Works included excavation works, 20cm 
base course layer (8m wide), concrete sidewalks, concrete shoulders, two catch basins, 
6m wide asphalt wearing course (7cm thick) and road marking and safety features. This 
additional works where submitted as confirmation of verbal instruction via SM-13-00012-
DUR-C-E-046 on September 16, 2014 and were received officially from CMC via SM-
13-00012-DUR-E-C-122 on Dec. 09, 2014.  
 

4.8 Construction of handicapped pedestrian crossings at several locations was requested by 
CMC via SM-13-00012-DUR-E-C-122 on Dec. 09, 2014 following a joint walkthrough 
conducted on the same day in the presence of USAID, CMC and the contractor. It was 
agreed to construct additional handicapped pedestrians’ crossings at additional 6 
locations. This deemed necessary to render the road in compliance with the accessibility 
requirements for handicapped. Accordingly, APCO submitted VOR-13-00012-MRSII-
023 to capture this additional work that was covered under VO-13-00012-MRSII-15.  

 
4.9 Supply and installation of additional handrail: During the site visits, it was observed that 

several existing walls are approximately 5-6m above ground level with no fall protection 
along the sidewalks. This existing condition is unsafe and might cause falling hazards. 
Accordingly, a new detail for handrail was prepared by CMC and requested via SM-13-
00012-DUR-E-C-122 on Dec. 09, 2014. This additional work was covered under 
variation order No. VO-13-00012-MRSII-11.   

 
4.10 Additional storm water pipeline (40cm) and additional catch basins: 

Following the joint walkthrough conducted on Nov. 10, 2014 in the presence of USAID, 
CMC and APCO, it was noticed that the storm water is heavily accumulating at St. 1+695 
RHS. The CMC and USAID decided the need for installing additional 3 catch basins as 
well as installing a storm water pipeline (40cm) that connects the manhole at St. 1+620 
LHS to the additional three catch basins. This change was deemed necessary in order to 
provide more appropriate and efficient drainage for the subject area. APCO were 
officially requested to perform this additional work through site memo No. SM-13-
00012-DUR-E-C-112; accordingly, APCO submitted VOR-13-00012-MRSII-023 to 
capture the impact (time and cost) of additional work that was covered under VO-13-
00012-MRSII-15.  
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4.11 Garbage container lay-by in the sidewalk:  

Dura Municipality through a letter addressed to CMC on Jan. 13, 2015 requested 
considering Garbage container lay-by in the sidewalk at several locations. The CMC 
recommended constructing a concrete base within the sidewalk for the garbage 
containers. This change will add to the efficiency of garbage collection and enhance 
safety of both pedestrians and motorists. Furthermore, this change adds to the 
environmental protection thus enhancing quality of life to the beneficiaries. Accordingly, 
CMC after USAID approval sent official request to contractor through SM-13-00012-
DUR-E-C-117. APCO submitted VOR-13-00012-MRSII-020 to capture the impact (time 
and cost) of additional work. This work was covered under VO-13-00012-MRSII-15.  
 

4.12 CMC through SM-13-00012-DUR-E-C-129 dated Jan. 29, 2015 and based on the actual 
site conditions requested the following additional works: 

4.12.1 Additional catch basin at St. 0+320 LHS. 
4.12.2 Extend the outfall at St. 3+000 by 8 l.m. 
4.12.3 Additional air vent inside water chamber No. 04 at St. 1+000 LHS.  
4.12.4 Extend the length of side road at St. 3+000 by 50 l.m.  

 
4.13 Construction of B-300 Reinforced Concrete Stair at St. 3+375 LHS and Slab St. 0+660 

RHS: Following assessing the differing site conditions related to the residents’ home 
accessibility at St. 3+375 and at St. 0+660 RHS, the CMC and USAID recommended to 
construct a new reinforced concrete stairs at St. 3+375 LHS and slab at St. 0+660 RHS. 
This is deemed necessary to provide the local resident with a safe access to the road. 
Accordingly, CMC submitted SM-13-00012-MRSII-E-C-119 and SM-13-00012-MRSII-
E-C-126; APCO submitted VOR-13-00012-MRSII-020 to capture the cost of mentioned 
additional concrete works. This additional work was covered under VO-13-00012-
MRSII-015. 

 

5- Existing Utilities and utility owners’ works:  
5.1 On July 10, 2014 Paltel decided to install manholes at Intersection 0+320 RHS, access 

road at St. 0+020 and at St. 1+130 LHS interrupting contractor works in the road. This 
issue was sent to CMC through SM-13-00012-DUR-C-E-037 on July 10, 2014.  
   

5.2 Existing underground utilities (Paltel and waterlines) without as built drawings. Existing 
PalTel cables were lowered below subgrade levels in different locations such as from St. 
0+490 to St. 0+540 and from St. 0+680 to St. 0+820 also the same with the existing 4” 
and 6” water pipes from St. 0+500 to St. 0+800 that caused delays in subgrade 
preparation and handing at the above mentioned areas. APCO conducted several trial pits 
which doubled the safety and protective measures. The existing underground utilities 
(especially the fiber cable) are shallow; APCO prepared shop drawings taking into 
consideration the existing underground cable.  
Several meetings were conducted with utility owners, APCO and BV field staff to discuss 
this issue and the actions needed to avoid interrupting underground services of any kind. 
APCO team worked hard to minimize the chances for unwanted disruptions by working 
carefully, cautiously and methodically in accordance with the precautions listed below:   

- Coordinate with utility owner(s) and have services marked as accurately as 
possible. 

- Request utility representatives be present all times especially PalTel. 
- Excavate test pits when possible to verify locations  
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- Make sure a watchman is guiding the equipment and proceed with work 
slowly. 

APCO was responsible on this issue but it caused work delays and disruptions due to the 
high measures which were taken to avoid the possibility of any damage to these utilities.  
 

5.3 Relocation of existing HV Electrical towers. Intensive coordination with South District 
Electric company were conducted, it was agreed to install underground HV cable instead 
of towers relocation, issue resolved and cable installation works started.  Delays caused 
by the South Electricity Company (SELCO) in relocation of existing electrical poles and 
high voltage towers from the carriage way to a safe location. Instead of relocation the 
existing electrical poles and towers, and per coordination between APCO, CMC and 
SELCO, it was decided to replace the electrical towers with an underground cable, 
intensive coordination meetings were held to expedite this issue.  Subgrade preparation 
works from Sta. 3+200 to Sta. 3+700 were disrupted due to slow work by utility company 
relocating electric poles. 
 

5.4 Difficulties in constructing gravity wall from St. 1+557 to St. 1+600 LHS due to the 
height of proposed wall, steep side slopes, existing underground PalTel cables and 
existing adjacent buildings. CMC proposed building a reinforced concrete wall instead of 
a gravity wall, revised shop drawings were submitted, and special safety and traffic 
measures were /and will be implemented during construction. 

  

Figure 3.24: PalTel works at the access road at St. 0+020 
interrupting contractor construction works.  

Figure 3.25: Existing electrical high voltage tower at St. 2+840 
RHS within R.O.W.  

  

Figure 3.26: Existing underground PalTel utilities during the 
excavation for retaining wall at St. 1+557 LHS. 

Figure 3.27: SELCO slow progress impacted/ delayed contractor 
progress in simple access works at St. 2+950 RHS.  



APCO/ArCon     Final Report – Task Order No. 12- Multiple Roads in the South Area (MRSII)                    70 | P a g e  

 
 

Figure 3.28: Utility owners during underground utilities detection 
using a special sensor prior starting excavation works.  

Figure 3.29: Existing underground PalTel cables caused work 
disruption and delay. 

  

Figure 3.30: SELCO delay in relocating existing electrical pole at 
St. 3+450 RHS caused a safety hazard and work delay. 

Figure 3.31: Amount of underground utilities during trench 
excavation. 

 
6- Existing Septic tanks within R.O.W: 

6.1 Seepage of septic tank at sta. 0+260 LHS. CMC instructed the contractor via SM-13-
00012-DUR-E-C-032 to construct a sheet concrete wall around the septic tanks from St. 
0+225 to St. 0+267. 

6.2 Existing old septic tank at St. 0+450 LHS within the sidewalk. The owner insisted on 
replacing it by a new one with the same volume capacity despite its critical location near 
an old building foundations and limited space. APCO resolved this issue by increasing the 
tank depth, adequate safety measures were implemented during new septic tank 
construction. APCO submitted SM-13-00012-DUR-C-E-023 and received CMC response 
via SM-13-00012-DUR-E-C-049.  

6.3 Existing septic tanks leakage from St. 0+800 and forward at LHS adjacent to an existing 
water pipeline. CMC instructed contractor via SM-13-00012-DUR-E-C-050 to construct 
concrete sheet walls from St. 0+817 to St. 0+833, from St. 0+845 to St. 0+854 and from 
St. 0+798 to St. 0+806. New water pipeline was also protected by providing concrete 
encasement from St. 0+817 to St. 0+833, from St. 0+845 to St. 0+854 and from St. 0+798 
to St. 0+806. 

6.4 Existing septic tank at St. 1+050 RHS within R.O.W.: CMC instructed the contractor to 
cast curbstone in the site at the location of septic tank since that extend of the septic tank 
is located in the sidewalk.  

6.5 Existing water tank at St. 1+050 LHS: Dura Municipality demolished the slab of water 
tank and constructed a wall at the limit of the road.  

6.6 Septic tank at St. 1+320 RHS: APCO built a concrete slab (max. 30cm) over the portion 
of septic tank extended within the road limit.  
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6.7 Septic tank at St. 1+470 RHS: width of asphalt at the septic tank location was according 
to the available distance on site, no curbstone was built at this section, only ramp for 
adjacent shops.  
Items 6.3 to 6.7 were officially requested from CMC via site memo No. SM-13-00012-
DUR-E-C-112.  

6.8 During a joint walkthrough conducted on January 05, 2015 in the presence of Dura 
Municipality, B&V and APCO, the following decisions were agreed regarding existing 
septic tanks from St. 1+820 to St. 3+350. These decisions were officially submitted to 
contractor via. SM-13-00012-DUR-E-C-125.  

6.8.1 Septic tank at St. 1+820 LHS: slab of septic tank to be lowered.  
6.8.2 Septic tank at St. 1+850 LHS: CMC via site memo No. SM-13-00012-

DUR-E-C-105 on Oct. 15, 2014 instructed the Contractor to remove and 
reconstruct the septic tank at St. 1+850 LHS and the exact new location 
to be decided jointly on the site in coordination with Dura Municipality. 
APCO coordinated with the Municipality and landowner for the location 
of new septic tank. 

6.8.3 Septic tank at St. 2+930 LHS: slab of septic tank to be lowered. 
6.8.4 Septic tank at St. 2+490 LHS: concrete sheet to be considered between 

the existing septic tank and pavement layers.  
6.8.5 Septic tank at St. 2+900 RHS: concrete sheet to be considered between 

the existing septic tank and pavement layers.  
6.8.6 Septic tank at St. 2+920 RHS: concrete sheet to be considered between 

the existing septic tank and pavement layers.  
6.8.7 Septic tank at St. 3+120 RHS: concrete sheet to be considered between 

the existing septic tank and pavement layers.  
6.8.8 Septic tank at St. 3+155 RHS: concrete sheet to be considered between 

the existing septic tank and pavement layers; in addition construct a 
concrete slab on top of existing septic tank.  

6.8.9  Septic tank at St. 3+185 RHS: concrete sheet to be considered between 
the existing septic tank and pavement layers; in addition construct a 
concrete slab on top of existing septic tank.  

6.8.10 Septic tank at St. 3+250 RHS: concrete sheet to be considered between 
the existing septic tank and pavement layers.  

6.8.11 Septic tank at St. 3+270 RHS: concrete sheet to be considered between 
the existing septic tank and pavement layers.  

6.8.12 Septic tank at St. 3+320 RHS: concrete sheet to be considered between 
the existing septic tank and pavement layers.  

6.8.13 Septic tank at St. 3+340 RHS: concrete sheet to be considered between 
the existing septic tank and pavement layers.  
 

6.9 APCO/ArCon via SM-13-00012-DUR-C-E-049 dated Jan. 20, 2015 indicated that during 
water pipeline installation from St. 3+180 to St. 3+240 RHS, most of the excavated 
trenches were filled with sewerage water leaking from nearby septic tanks. APCO 
pumped the trench two times but the sewerage water reappeared and filled the trench 
again. APCO indicated that this is a quality, environmental and progress issue and 
preceived leakages from St. 2+900 to St. 3+700 RHS will likely cause future damage to 
the new road and will not be under contractor control, hence beyond his responsibility. 
CMC responded via SM-13-00012-DUR-E-C-130 on Feb. 10, 2015 that Contractor need 
to take all measures to stop the sewer leakage and advised to address USAID regarding 
waive responsibility of any work implemented under Project 01.  Concrete encasement 
for the 2” pipeline was performed to prevent any possible future health hazard. 
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Figure 3.32: Existing old septic tank at St. 0+450 LHS within the 
sidewalk. 

Figure 3.33: Existing Septic tank at St.1+840 LHS This septic tank 
stopped curbstone and sidewalk works, and prevented the 
contractor from achieving full road width. 

  

Figure 3.34: Existing raised level of septic tank at sidewalk at St. 
2+160 LHS stopped sidewalk finishing works. 

Figure 3.35: Existing septic tank and sewer pipes inside road limit 
from Sta. 2+490 to St. 2+510 LHS prevented the contractor from 
achieving approved shop drawing road width. 

  

Figure 3.36: Existing septic tank at St. 2+910 RHS within R.O.W. 
prevented the contractor from finishing sidewalk works. 

Figure 3.37: Existing septic tank at St. 2+920 RHS within R.O.W. 
prevented the contractor from finishing sidewalk works. 

 

 

Figure 3.38: Existing septic tank at St. 3+300 to St. 3+320 RHS 
within R.O.W. prevented the contractor from finishing curbstone 
and sidewalk works. 

Figure 3.39: Leakage from existing septic tank at the roundabout St. 
0+000 may affect the road structure in future. This issue was raised 
to CMC and contractor was instructed to leave this area and do 
nothing.  
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7- Other Structures/ Obstacles within R.O.W: 
7.1 Existing building at St. 0+990 RHS within R.O.W. Dura municipality with police 

assistance demolished parts of the building.  

7.2 Existing building at 3+770 RHS: 
APCO submitted SM-13-00012-DUR-
C-E-032 dated June 22, 2014 
including this wall that is within the 
R.O.W and should be demolished. 
Hebron municipality negotiated with 
the owner to resolve this issue. This 
issue was resolved after de-scoping 
this road section.  

7.3 Existing dumped material beside the 
road from St. 3+000 to St. 3+240 LHS 
were requested to be removed via SM-13-00012-DUR-E-C-121 on December 02, 2014. 
Survey works were conducted to quantify dumped material before removal.  

 
8- Security Situation in the West Bank: 

The security restrictions on and around the city of Hebron during June and July 2014  had 
a direct impact on Dura project construction, the Dura-Sinjir road became the major 
detour for motorists coming into or leaving Hebron because of Israeli Army closure of the 
city’s main entrances, according to APCO safety officer, transient traffic has increased 
fourfold at least. Consequently, traffic control, housekeeping, safety maintenance and 
construction between St. 0+000 to St. 0+570 have all been affected. APCO continued 
work but the operations were much less productive, this caused slow down in work 
progress (example: on June 16 staff were forced to stop asphalt work activities, on July 01 
and July 21 all work activities were stopped due to unsecure situation in the area (latest 
Gaza war developments, and the strike in the West Bank) and difficulty of APCO and 
subcontractor staff to reach the field. Intensive coordination with Hebron DCL, BV and 
USAID were conducted. Clear instructions were given to APCO staff and subcontractor’s 
staff that their safety and wellbeing of all on the site comes first, even if works stopped, 
all field staff were instructed to “finish up” what they were doing as soon as possible, stop 
all work and send everyone home during daylight. Occurred work stoppage and delays 
due to the security situation were discussed with CMC and USAID in a meeting 
conducted on Oct. 21, 2014 and reflected under VO-13-00012-MRSII-10 46 days of 
excusable delays time extension. 

  

Figures 3.41 and 3.42: Israeli military operations inside Dura project caused work disruption and stoppage.  

Figure 3.40: Existing building wall at 3+770 RHS within R.O.W. 
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9- Ramadan Slow Progress: Slow progress and low productivity in July due to Ramadan, this 
slowdown in progress was anticipated during planning phase. APCO/ArCon implemented a night 
work plan to increase work progress. Still work progress remained lower than the normal 
working. Additional resources and night work were implemented after Ramadan to mitigate 
encountered delays and work slowdown. 
 

10- Heavy Traffic: managing heavy traffic during construction of Dura road was challenging, 
additional safety measures were implemented to assure proper traffic flow during construction 
works. 
 

11- Severe weather: unprecedented snow storms affected life in general in the WB including 
construction activities at Dura Project as follows: 
 

11.1  Between Dec. 11th to Dec. 16th caused delays in survey works.  
11.2  Between Jan. 07, 2015 and Jan. 13, 2015 caused construction work stoppage.  
11.3  Between Feb. 18, 2015 and Feb. 25, 2015 caused construction work stoppage. 

APCO and CMC field staff were proactive to help Dura municipality and residents during the 
snow storm, subcontractor machineries were used to open the roads and remove accumulated 
snow. USAID recognized all these efforts in the bi-weekly progress meetings. APCO submitted 
VOR-13-00012-DUR-019 on Feb. 01, 2015 for rainy days and weather condition time impact 
analysis with request for 19 days time extension. This request covered the project’s period of 
performance through Jan. 15, 2015. CMC performed analysis for the non-working days due to 
weather condition from the date of the NTP through Feb. 16, 2015 based on the daily joint 
reports. The CMC analysis identified a total of 24 days of non-working days due to weather 
conditions. As the contractor factor a minimum of 12 days in schedule duration to allow for rain 
related losses. 14 days time extension was granted under variation order No. VO-13-00012-
MRSII-13.   
APCO submitted VOR-13-00012-DUR-022 on Mar. 01, 2015 requesting time extension for 
security and last weather delays through Feb. 25, 2015. CMC performed analysis and identified 9 
non-working days due to weather conditions.  A time extension of 9 days was granted under 
variation order No. VO-13-00012-MRSII-14.  

  
Figure 3.43: Subcontractor (TGC) machinery during snow removal 
from St. 0+000 to St. 0+100. 

Figure 3.44: Snow storm during February 2015. 

12-  Performance concerns letter was issued by USAID on June 06, 2014 requesting recovery plan 
employing additional resources. The contractor cooperated with all stakeholders and provided 
assistance and guidance to the subcontractor resulting in a successful on-time completion of the 
project.  
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       Project 02: Samu’- Yatta Road 
1- Design changes / modifications and additional work:  

1.1 Delays in shop drawing preparation due to design revisions and discrepancies of survey 
control points: Contractor and CMC reviewed project documents and coordinated 
discrepancies between design and existing conditions. RFI #03 was issued to clarify 
survey control points. Submittals were also reviewed and discussed with CMC. 
 

1.2 Condition of existing culverts: After site investigation and inspection to all existing 
culverts that were proposed in the design drawings to be cleaned and extended, it was 
found that culverts are in bad conditions and not functional such as existing culverts at St. 
0+690 and St. 2+200. RFI#018 was submitted to CMC regarding this issue, CMC 
instructed to remove the existing culvert at station 2+690 and to replace it with double 
cell 1000mm diameter and raise the finish road level by 40 cm to accommodate the new 
culvert level . 

 

1.3 New 4” waterline: The CMC received a letter from the MoPWH on February 18, 2014 
requesting the installation of new 4” pipeline with a total length of 700m. A meeting at Al 
Samu’ Municipality in the presence of PWA representative, Mr. Taher Safi was 
conducted to discuss the additional pipeline requested by MoPWH and concluded that the 
proposed waterline is deemed necessary as the new pipeline works serves as mainline that 
will connect the water network branching from sta. A0+640 LHS to an existing water 
chamber and to protect the proposed road from future damages. 7 days time extension 
was granted to cover the additional pipeline works under VO-13-00012-MRSII-02. 
 

1.4 Gravity retaining wall: the CMC requested the contractor to construct a gravity wall 
instead of a stone wall from Sta. 0+040 to Sta. 0+074 RHS. The change was due to 
differing site conditions that indicated the existence of loose backfill material for which a 
retaining structure was needed to protect it from falling/collapsing towards the road. This 
additional work was covered under VO-13-00012-MRSII-05. 
 

1.5 800 mm diameter double concrete pipe culvert at Sta. A 0+770: During a site visit 
conducted by USAID COR, CMC and Contractor on March 19, 2014; it was observed that 
the outlet of the existing old culvert at Sta. A0+770 is lower than the nearby land. This site 
condition, if not adjusted will affect proper drainage and pose future risk to the roads 
sustainability and integrity. Therefore; and after assessing the existing conditions it was 
decided to remove the existing culvert at St. 0+770 and replace it with 800 mm double 
pipe culvert. Official site memo No. SM-13-00012-SAM-E-C-030 was received from the 
CMC requesting the contractor to raise the PGL by 60 cm and to replace the existing pipe 
culvert by 800mm double pipe culvert. VOR-13-00012-MRSII-005-A was submitted 
accordingly to capture the above change. This additional work was covered under VO-13-
00012-MRSII-05. 
 

1.6 Relocation and resize of pipe culvert at station 1+612: APCO submitted RFI-13-00012-
MRSII-C-E-014 including concerns regarding the effectiveness of the pipe culvert 
location as per the design drawings at station 1+612 as the lowest point is located at 
St.1+687. In addition, APCO indicated in the subject RFI that an existing water pipeline 
restrains the height of pipe culvert and prevent the provision of the minimum 
embankment height above the proposed culvert.  
The CMC reviewed APCO’s concern regarding the location and size of the proposed pipe 
culvert and determined that the location of pipe culvert should be shifted from station 
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A1+612 to station A1+650 and the size of pipe culvert should be reduced from 1,000 mm 
to 800mm due to the existing site conditions. Official RFI response was received from 
CMC on April 23, 2014.  
Accordingly; APCO submitted VOR-13-00012-MRSII-005-A to capture the above 
changes. This additional work was covered under VO-13-00012-MRSII-05. 
 

1.7 6” UPVC crossings for future water connections and 60 cm concrete hand-holes for both 
ends: As part of lessons learned from previous projects and the ever evolving nature of 
infrastructure in the West Bank; installation of UPVC pipe to serve as future crossing adds 
to the sustainability and value of USAID’s investment in the road by protecting the road 
from any future excavation that will damage it. Furthermore, installation of these crossings 
serves to lessen disturbance to the benefiting communities by providing a ready solution to 
the crossings that may be utilized instantaneously. Therefore; USAID through the CMC 
requested APCO via site memo No. SM-13-00012-SAM–E-C-031 to supply and install 
double 6” UPVC crossings.  APCO submitted VOR-13-00012-MRSII-005-A to capture 
the above. This additional work was covered under VO-13-00012-MRSII-05. Following 
the installation of the crossing pipes, the CMC noted that 60cm concrete hand-holes with 
8 ton steel covers were required at both ends of each 6” UPVC crossing in order to 
protect these ends from future damages and to facilitate the installation of future water 
connections to the existing water pipeline. APCO submitted VOR-13-00012-MRSII-015-
A to capture this additional work. This work was covered under VO-13-00012-MRSII-08.  
 

 
1.8 New stone boulders from St. A3+295 to St. A3+345: During a site visit conducted by 

USAID COR, MoPWH representative, the CMC and APCO on May 15, 2014, it was 
noted that soil condition from St. A3+295 to St. A3+345 is loose and may pose a 
potential safety and structural risk to a nearby building at St. 3+310. Accordingly, all 
parties agreed that a retaining stone 
boulder wall should be built at the 
subject road segment. SM-13-00012-
SAM-E-C-053 was received from the 
CMC in this regard, APCO submitted 
VOR-13-00012-MRSII-006-A to 
capture this additional work, it was 
covered under VO-13-00012-MRSII-
05. A time extension of 30 days was 
granted under VO-13-00012-MRSII-
05 to cover the additional works 
discussed under items 1.3, 1.4, 1.5, 
1.7 and 1.8.    
 
 

1.9 Additional 2”, 3” and 4” water pipelines: During coordination meeting with Yatta 
Municipality, CMC and PWA, Yatta Municipality requested additional waterlines to be 
installed within Yatta Samu’ road. USAID and CMC decided that this additional works 
are deemed necessary as the pipelines will serve approximately 5,000 beneficiaries living 
in the area with no current water supply; in addition, installation of the waterlines will 
serve future urban expansion of the area and provide a future connection to the main 
hospital nearby. Further, the installation of the requested water pipelines will add to the 
sustainability and value of USAID’s investment in the road by protecting the road from 

Figure 3.45: New stone boulders from St. A3+295 to St. A3+345. 
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any future excavation that will damage 
it and serves to lessen disturbance to 
the benefiting communities by 
providing a ready solution to the 2” 
connections that may be utilized 
instantaneously.    
SM-13-00012-SAM–E-C-063 dated 
June 22, 2014 was issued accordingly, 
requesting the Contractor to install 
additional 2, 3 and 4 inch diameter 
waterlines from St. 2+200 forward. 
The scope included the followings:  
 
 

1.9.1 Supply and install of 1,050 l.m. of 4” water pipe including concrete 
works for main connection chamber from St. 3+100 to St. 4+150. Yatta 
Municipality will install the mechanical component (valves) in the 
chamber.  

1.9.2 Installation of approx. 746 l.m. of 3” water pipeline within R.O.W. at 
Segment A from St. 2+200 to St. 2+946. The 3” pipes were provided by 
the Government from excess Government furnished pipes under Task 
Order No. AID-294-TO-13-00005.  

1.9.3 Supply and install approximately 300 l.m. of 2” water crossing pipelines 
within road’s R.O.W at Segment A from St. 2+200 to St. 4+150.  

APCO/ArCon changed the asphalting plan for road segment from 2+200 to 4+150 as this 
request emerged after finishing the 2nd basecourse and asphalt preparation. Asphalt plan 
was changed to asphalt from 0+040 to 2+200 and leave the remaining road segment after 
finishing the requested water scope. APCO submitted VOR# 13-00012-SAM-010-A and 
time impact analysis to capture this additional work. Additional piping works were 
covered under VO-13-00012-MRSII-06. A time extension of 25 days was granted under 
VO-13-00012-MRSII-06.  
 

1.10 Additional asphalt milling and overlay: the MoPWH and in coordination with the CMC 
conducted a site visit to assess Yatta Municipality request of additional milling and 
overlay. During the site visit it was observed that the road segments from St. 0+000 to St. 
0-400 and from St. 4+170 to St. 4+260 are deteriorated and require rehabilitation. The 
above road segments are a continuation of the Yatta Samu’ road and rehabilitation works 
will increase USAID’s investment in the project because of the followings:  

1.10.1 From St. 0-049 to St. 0-453 (404 meters towards Samu’): this segment 
leads to both the main school in Samu’ and to Samu’ city’s center. The 
rehabilitation of this segment will help improve the travelling conditions 
for the students and will provide safe access to Samu’ city’s center.  

1.10.2 From St. 4+100 to 4+257: this segment connects between Yatta main 
hospital and the center of Yatta city. The rehabilitation of this segment 
will enhance public access to existing hospital.  

This work was approved under VO-13-00012-MRSII-08. 
 
 
 
 

Figure 3.46: Segment A- from St. 2+890 to St. 3+050 LHS Backward- 
bedding and backfilling works for steel 3’’ water pipeline. 
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2- Landowners’ objections: 
2.1 From St. 0+960 to St. 1+160 RHS 

asking for construction of reinforced 
concrete wall instead of a stone wall. 
Work was suspended at mentioned 
segment from March 05 to March18, 
2014. Coordination meetings with 
Samu’ Municipality were conducted 
until this issue was resolved with 
landowners.  
 

2.2 Stone wall building from St. 0+600 
to St. 0+740 RHS, asking for access 
roads through the new stone wall, 
Yatta Municipality refused this 
request. Issue was resolved after intensive coordination with Yatta Municipality and 
landowners. 
 

3- Unstable side slopes: 1) at St. 3+100 RHS and forward, a decision was taken by CMC to make 
steps-perms- to increase side slope stability and increase safety for road users. 2) Soil slide of 
steep side slope adjacent to an existing building from St. 3+295 to St. 3+340 RHS. USAID and 
CMC instructed the contractor via SM# 053 and VO-13-00012-MRSII-05 to build a stone boulder 
at this area to protect the side slope and adjacent building and maximize road end users safety. 
This additional work was discussed in details under point 1.8 of this section.  
 

4- Security conditions – Segment B Works : Safety and traffic plan measures  were implemented 
for Segment B to commence work, unfortunately, works were stopped by Israeli authorities on 
June 14th due to security conditions, then, permission  to resume work was received from Israeli 
police on July 9th, however, shortly thereafter a young man living by segment B was killed by 
Israelis, the subcontractor held the start of work out of respect to his family who was in mourning, 
it was considerate and courteous to wait on starting work given local traditions. Work at Segment 
B was resumed on July 20, 2014. 
 

5- Severe weather: 
Work stoppage (survey works and pre-construction submittals preparation) due to unusual severe 
snow storm between Dec. 11 and Dec. 18, 2013. 

 
 
 
 
 
 
 
 
 
 
 

Figure 3.47: Stone wall works were partially suspended from St. 
A1+000 to St. A1+110 due to landowner’s objections.  
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Project 03: Milling and Overlay of Bethlehem Internal Roads 
 
1- Design changes:  

After coordination meetings between the CMC and USAID with Bethlehem Municipality and 
PWA, it has come to USAID attention that a newly tendered project (waterline project) will be 
implemented during May 2014 by others within the area of construction of Bethlehem internal 
roads project. The new project consists of upgrading and enhancement of the existing water 
network of the following roads: 1) Hebron – Jerusalem Road – Segment A 2) Wadi Ma’ali Road- 
Segment B 3) Wadi Shaheen Road – Segment B  4) Al Dibis road – Segment B, 5) Al Khleifat 
Road – Segment C and 7) Al-Attan road – Segment C. 
Since the aforementioned roads are subject to damage immediately upon completing them by the 
proposed waterline project, investing in them would be unfeasible as the investment cannot be 
sustainable. As such and with the concurrence of Bethlehem Municipality and MoPWH, it was 
decided to modify the original roads from the SOW and replace them with new roads that fit 
within the original SOW. A list of modified Project 03 roads and work description was received 
officially through variation order No. 01 was received from USAID for the new project layout 
detailing the above mentioned design changes.   
Bethlehem municipality requested additional milling and overlay works within Bethlehem 
internal roads on Feb. 19, 2014 and March 09, 2014, USAID concurred with the new roads as 
they serve a wider range of people and allow upgrading completed looped road stretches. Revised 
list of internal roads and scope was received officially under variation order No. 02.  

Revised shop drawings were prepared and submitted to CMC according to received site memos, 
and construction works resumed after receiving the approval on revised shop drawings. 

 

2- Landowners’ objections on:  
2.1 Landowner objection on boundary 

wall construction at Al Dibs road 
delayed boundary wall for one week.   

2.2 Shop owner objection on the new 
design at Al Shaeb intersection 
caused delay in asphalt finish.  

2.3 Bethlehem Municipality delay in 
taking decisions regarding the road 
widening in Wadi Shaheen (El Ein 
intersection). The existing condition 
of the intersection was unsafe. After a 

thorough study, it was concluded that 
the intersection requires road 
widening and construction of a new wall in front of Al-Ein building at Wadi Shaheen 
road. These changes were deemed necessary in order allow for a safer intersection that 
will add to the value of USAID's investment in the road and capitalize on prolonged 
future safety and sustainability.  

Intensive coordination meetings with Bethlehem Municipality were conducted to resolve 
above mentioned issues. Delays in work progress were mitigated by increasing resources and 
additional night work. 7 Days time extension was granted via VO#03 to mitigate these delays 
and project was completed on original completion date. 

Figure 3.48: Landowner objection on boundary wall construction at 
Al Dibs road delayed boundary wall for one week. 
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3- Bethlehem Municipality Works:  
Without any coordination with APCO, 
Bethlehem Municipality and PWA started 
installation of a new waterline at Al Qita’a 
Road from March19, 2014 to March 27, 
2014. This Work disruption was repeated 
again between April 07 and April 11, 2014. 
APCO conducted coordination joint site visits 
with the PWA to make sure their works will 
finish on schedule and will not affect APCO 
works. APCO’s subcontractor continued 
work at this road in parallel with PWA works 
for 4 days. Encountered work slow down and 
delays were mitigated by increasing resources 
and night work.  

4- Heavy Traffic: Managing heavy traffic in Bethlehem roads during construction especially at 
Hebron- Jerusalem road was challenging, additional safety measures were implemented to assure 
proper traffic flow during construction works. Night work was implemented too to minimize 
disruptions to people and city visitors during the day.  
 

5- Severe weather: An unprecedented snow storm affected life in general in the WB including 
construction activities between December 11th to December 18th, 2013 caused delays in survey 
and construction works.  
 

6- Unforeseen Cave at Al-Dibs Road: Following commencement of construction work at Al-Dibs 
Road and during the excavation works for the sidewalk at station 0+150 RHS, a subsurface cave 
was discovered within the construction zone of the sidewalk and extends under the carriage way 
of the road. This unforeseen subsurface cave possesses a potential risk of future damage to the 
road and safety concerns for the roads users, if not handled properly. As such, and following 
assessment of the cave’s conditions, the CMC recommended that the cave be filled with single 
size aggregate. SM-13-00012-BTH-E-C-017 was received from CMC to backfill the cave and 
VOR-13-00012-BTH-004 was submitted accordingly. This new item was covered under VO-13-
00012-MRSII-003. 
 

Time extensions and actions to get back on track  
To overcome previously detailed issues and mitigate the delays and get back on track, sixteen 
Variation Orders were issued to cover the projects changes and time extensions were granted to cover 
the delays mentioned above as detailed below: 
Project 01- DUR   Total Excusable delays/approved extensions  139 Days  
Project 02- SAM   Total Excusable delays/approved extensions  62 Days  
Project 03- BTH   Total Excusable delays/approved extensions  07 Days  

 
It is important to note the large scope and challenging Dura project, and the many challenges 
encountered appeared to jeopardize the schedule and delivery of the works. APCO/ArCon mitigated 
the challenges and possible delays by successfully employing a “fast track construction method“. 
Directed by APCO/ArCon’s management, the construction professionals altered the daily progress by 
procuring materials/supplies, locating and employing proper equipment, managed the daily and night 
work activities and developed on the spot recovery plans resulting of the on time handing over of most 
of the works with added scope utilizing realized savings. 

Figure 3.49: Bethlehem Municipality and PWA waterline 
installation works at Al Qita’a Road. 
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4        SAFETY PROGRAM AND MEASURES 
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Safety Measures on Site, Accident Reporting and Personal Protective Equipment 

 
Safety and Health Objectives 

APCO/ArCon Construction and Services places top value on safety and health.  APCO/ArCon 
assigned qualified Safety and Environmental Officer (SEO) who was responsible for making 
regular job site safety inspections, enforcing the use of safety gear and equipment, ensuring that 
all Subcontractors and staff are complying with safety requirements, providing on-going safety 
training to staff.  The safety program mandated the safety implementation. 
 
Safety Training 

A comprehensive health and safety program plan addressing safety standards for the various 
construction activities was developed and submitted to CMC; approval on this plan was received 
on Jan. 07, 2014. APCO/ArCon conducted 30 hour OSHA safety training for all the Safety 
officers at APCO main office in Ramallah by OSHA qualified and certified safety officer Mr. 
Naji Shamasneh. APCO/ArCon provided Safety training to its staff, subcontractors, and labor 
through informal weekly/ bi-weekly talks held in the field (Tool Box Meetings) or whenever 
needed. A total of 15 toolbox talks were conducted during the project period as shown in below 
log (table 4.1) for CMC, APCO/ArCon and Subcontractor field staff, the toolbox talks included a 
general safety orientation including PPEs, safety measures during construction and possible risks 
and hazards, and other subjects related to different work activities. All staff and labors were 
directed to keep the working area free from rubble and debris. The schedule for tool box 
meetings was coordinated with CMC/RE, to address various safety topics that are applicable to 
the specifics of this project.  

 
  

Figure 4.1: 30 hour OSHA safety 
training for all APCO Safety officers. 

Figure 4.2:  Safety Toolbox talk on 
January 26, 2014- Project 01 

Figure 4.3:  Safety Toolbox talk on 
January 26, 2014- Project 03 

   
Figure 4.4:  Safety Toolbox talk on May 
29, 2014- Project 01 

Figure 4.5: Safety toolbox talk on June 
30, 2014- Project 01 

Figure 4.6: Safety toolbox talk on July 
27, 2014 - Project 01 
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Figure 4.7: Safety toolbox talk on 
August 30, 2014- Project 01 

Figure 4.8: Safety toolbox and training 
for Dura Students on Sep. 28, 2014. 

Figure 4.9: Safety toolbox and training 
for Dura labors on Oct. 30, 2014. 

   
 
 

Figure 4.10: Safety toolbox and training 
for Dura labors on November  30, 2014. 

Figure 4.11: Safety toolbox and training 
for Dura labors on January 31, 2015. 

Figure 4.12: Safety toolbox talk on 
February 08, 2015 - Project 01 

 

Table 4.1: Toolbox talks log 
Date Tool Box 

No.                                  

Location  Description 

January 26, 
2014 

1 Project 01 (DUR) Safety toolbox talks with subcontractors’ labors and staff 
to explain possible construction risks and safety 
measures especially while working within an urbanized 
area where local residents and businesses are around.  

Project 02 (SAM) 
Project 03 (BTH) 

February 09, 
2014 

2 Project 01-DUR Safety measures and expected hazards resulted during 
trench excavation.  

February 09, 
2014 

3 Project 02-SAM Safety measures and expected hazards during excavation 
works and operating earth work equipments. 

March 01, 
2014 

4 Project 03-BTH Safety measures and possible hazards while operating 
construction equipments.  

April 03, 2014 5 Project 01-DUR Possible hazards risks during trenches excavation, and 
required safety measures, signs and precautions to avoid 
these hazards.  

May 29, 2014 6 Project 01-DUR Possible hazards and risks of heavy machinery and 
equipment during loading, unloading, and storm water 
manhole construction 

June 30, 2014 7 Project 01-DUR Possible hazards and risks of heavy machinery and 
equipment during construction. 

July 27, 2014 8 Project 01-DUR 
Project 02-SAM 

Possible hazards and risks of heavy machinery and 
equipment during construction. 
 

August 30, 
2014 

9 Project 01-DUR Possible hazards and risks of heavy machinery and 
equipment during construction and students safety.  

Sep. 28, 2014 10 Project 01-DUR 
 

Safety toolbox talk and Safety Captain training for Al 
Quds school to help students crossing through project 
site during dismissal time. This training was conducted in 
the presence of Dura Police and school teachers and 
administration.  
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Job Site Inspections 
 
The SEO toured the site to observe potential safety/health hazards, including the potential 
hazards of confined space. The safety officer coordinated and planned for the safety and welfare 
of all workers on site that include the following as a minimum: 

1. Guarding against the hazard. 
2. Providing personal protective equipment and enforcing its use. 
3. Training workers on safe work practices. 

 
Activity Hazard Analysis (AHA) 
 
On site, SEO developed an AHA with the subcontractor when needed. The safety manager 
worked to determine the activities to be performed and identified the sequence of work, 
anticipated the specific hazards, inspected site conditions, equipment, materials and implemented 
control measures to eliminate and/or minimize each hazard. 
During this task order projects period, (an average of 285,900 man power hours), projects were 
delivered fatal accidents free. 2 minor normal construction incidents and 2 non-construction 
incidents involved local residents (traffic accidents) occurred. Three Notices of Unsafe Condition 
were issued “NUCs” as detailed in below logs – Tables 4.2 and 4.3: 
 
 
 
 
 
 

Date Tool Box 

No.                                  

Location  Description 

October 30, 
2014 

11 Project 01-DUR Excavation works and equipment hazards and required 
safety measures and precautions. 
 

November 30, 
2014 

12 Project 01-DUR Safety precautions and measures during excavation and 
related hazards. 
 

January 31, 
2015 

13 Project 01-DUR 
 

Discuss the importance of PPEs, Students safety 
measures as the second semester started especially 
during dismissal times, and traffic management and 
traffic control measures.   
 

February 08, 
2015 

14 Project 01-DUR 
 

Group A- Scaffolding workers- Housekeeping practices 
and safety measures.  
Group B-Curbstone crews- General safety refreshment – 
adhering to PPEs and moveable traffic signs and cones. 
Group C- General safety refreshment – adhering to 
PPEs. 
 

February 12, 
2015 

15 Project 01-DUR 
 

1- Why should we use reflective cones? 
2- Safety measures while working in open busy road. 
3- General safety refreshment – adhering to PPEs. 
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Table 4.2: NUCs Log 
NUC 

ID 

Date Location Level Hazardous condition Taken corrective measures 

01 February 
20, 2014 

Hebron-
Jerusalem 
Road at 
Project 03 

C The Contractor opened the 
road traffic since January 27, 
2014 without providing the 
required safety features (Road 
marking and Traffic signs)  

APCO/ArCon disagreed with the issued 
NUC based on the followings: 

1- Contractor did not contribute to 
make the street less safe than 
previous condition, we took 
possession of the street without 
markings and the use has not 
changed  

2- Planned contract completion 
date is 29 April 2014. 

3- The road was not closed, it has 
been “opened” since day one of 
commencing the work.  

4- After asphalt layer, consequent 
work needs to be performed such 
as testing the quality of the 
asphalt, asphalt core test, 
remedial action if any. Initial 
punch list and minor comments 
received February 18th.  

5- Only one day before receiving 
the NUC, a review by CMC was 
conducted to determine 
proposed locations for pedestrian 
crossing and other matters that 
require markings. 

6- Remedial action for the minor 
comments and repairing started 
to enable us applying the painting 
as the final construction activity 
as per the sequence of 
construction activities.   

7- FAR clause 52-236-13 accident 
prevention addresses this 
condition where the contractor 
to provide safeguards (which we 
did during work implementation) 
however, no “serious or 
imminent danger” is posed by 
the existing road condition. 

02 April 02, 
2014 

Dura 
(Sinjer) 
Road-
Project 01 

A Open excavation without 
proper protection, no enough 
& qualified watchmen around 
the mobile equipments & no 
safe access for nearby houses.  
 

All the corrective measures were taken 
immediately. Proper protection and 
watchmen were provided around open 
excavations and mobile equipment, and 
steel rebar caps were installed.  

B Steel rebar caps shall be 
installed for rebar. 
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NUC 

ID 

Date Location Level Hazardous condition Taken corrective measures 

03 June 23, 
2014 

Dura(Sinjer) 
Road-
Project 01 

A Import scaffolding without 
enough and suitable 
protection; falling hazard, no 
steel rebar caps. 

All the corrective measures were taken 
immediately. Protection was provided for 
the scaffolding, chevrons and flashers 
were installed and maintenance for traffic 
plan was conducted. A Poor Maintenance for traffic 

plan exposing public to high 
hazard.  

A No housekeeping, improper 
formwork and scaffolding. 

A New Jersey barriers without 
chevrons, directional signs 
and flashers.  

 
Table 4.3: Accidents log  
No. Date  Location  Accident Condition Action Taken  

1 June 1, 2014 Project 01- 
DUR- at 
St.1+400 

Unknown car was driving at high 
speed without driving control at 
Dura road touched (hit & run) 
the Subcontractor’s (Technical 
Group Company) safety 
assistant. 

Immediate medical first aid in the hospital 
was provided, he was under medical 
observation for 24 hours in the emergency 
room then he left the hospital with good 
health. 

2 June 23, 2014 Project 01- 
DUR- at 
St.1+080  

The JCB excavator hit (cut) the 
PALTELs existing fiber optic 
cable. 

Immediate reconnection was done by 
PALTEL   

3 January 19, 
2015 

Project 01- 
DUR-at Sta. 
1+290 LHS 

Anas Ibrahim Amr, an eight year 
old child fell off his bicycle near 
his home by the construction 
zone.  

The child was taken to hospital by the 
contractor’s safety officer and he was 
released after a minor cut on his foot was 
treated.  

4 February 10, 
2015 

Dura 
Project at 
Sta. 1+300 
LHS. 

One of the labors (Mohammad 
Ali) was working on scaffold; he 
slipped and fell from 1.3 meter 
height on his right shoulder. 

Mohammad was sent to the nearest hospital 
(Al Ahli Hospital in Hebron) by ambulance. 
He was checked by a team of doctors in the 
emergency room and was also X-Rayed and 
conducted Ultrasound exam. The doctor 
reviewed all the test results and nothing was 
serious (no fractures or internal injuries). 
He was kept overnight just for observation 
and left the next day. Trust insurance 
company was contacted to take the 
necessary procedure. 

 
Personal Protective Equipment 
As a condition of employment, wearing personal protective equipment (PPEs) by each employee 
was required. All protective equipment were always kept clean and inspected for damage or 
defect prior to each use. Personal protective equipment was always provided and its use was 
enforced by every person inside the field. PPE`s included hard hats (Helmets), reflective vests, 
gloves, eyeglasses, hearing protection and safety shoes. 
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House Keeping  
All Safety devices or furnished safeguards were not allowed to be removed and were protected 
against destruction. Practicing good housekeeping at the work site was highly encouraged and 
enforced.  
 

Cautions:  Safety Concrete jersey barriers, barrels, barricades were used as caution / protection 
around danger areas. Stop signs, construction area caution signs and other warning signs were 
used for specific situations. Caution tape and barriers were also utilized. Confined space rules / 
requirements for the construction of manholes and storm pipes were enforced. 
 

Excavation Work 

a) Excavation works were executed in a manner that provided satisfactory access to 
operating in normal or emergency work. 

b) Excavations were adequately protected against cave-ins by sloping per required 
standards.  

c) During excavation, when an obstruction was encountered, such as a buried pipe or 
electric conductor, excavation was stopped immediately and the supervisor made proper 
identification of the obstruction and suitable arrangements were made before excavation 
continued. 

 

 

 

Figure 4.13: Traffic control signs and new jersey barriers were 
used for traffic control and public safety- Project 01  

 
Figure 4.14: Traffic control signs and barriers were used for 
traffic control and public safety- Project 01 

Figure 4.15: special signs were designed and used for traffic speed 
limit and students safety, signs were installed near Dura schools 
adjacent to the working site- Project 01.  
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Figure 4.16: Formwork and scaffolding for labor safety 
during concrete walls construction- Project 01.  

Figure 4.17: Nearest hospital location and emergency 
telephone information sign was installed at the field- P 01.   

  
Figure 4.18: Steel stairs were provided to maintain safe 
access to adjacent shops and residences- Project 01. 

Figure 4.19: Installation of new jersey barriers to separate 
traffic lane and the construction zone- Project 01.   

  
Figure 4.20: Installed warning and directional signs before 
500 l.m. of the construction area- Project 01. 

Figure 4.21: Steel bridges were provided to maintain safe 
access to adjacent shops and residences- Project 01. 

  
Figure 4.22: Flagmen were provided with sun protection 
tents, fire extinguisher and first aid kit - Project 01. 

Figure 4.23: Field staff helping kids to reach their homes 
safely- Project 01. 
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Figure 4.24: Cones were used for moving crews working 
on stone walls - Project 02. 

Figure 4.25: Installed warning and directional signs before 
150 l.m. of the construction area- Project 02. 

  
Figure 4.26: Night work safety measures and directional 
signs - Project 03. 

Figure 4.27: Night work safety measures- cones were used 
for moving crews working on curbstone painting- P 03. 

 
Actual safety / Environmental measures adopted on site 

- Dust Control: Dust is produced due to extensive vehicle movement, excavation works and base 
course laying. To ensure public health, environmental sustainability, safety on site and 
satisfaction for both labors and residents, water had been sprayed using water tanks on a daily 
basis or whenever needed, sometimes numerous times a day.  

- Warning signs and caution tapes had been installed surrounding the construction areas. 
- Workers were instructed to be always cautious during machinery works, and machines were 

required to be tested and maintained before being used to ensure safety. 
- Enforcing traffic control plan on site to manage vehicles flow, access, and ease of 

maneuverability in addition to providing clear path for pedestrians.  
- Replanting, washing and cleaning olive trees. 

  
Figure 4.28: Dust Control– spraying water at Project 01- 
DUR 

Figure 4.29: Dust Control– spraying water at Project 01- 
DUR 
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Safety Education  
 
APCO/ArCon provided special safety measures and efforts at all the 3 projects to educate locals and 
increase their appreciation for safety and possible dangers that may be present.  By the end of the projects 
period residents became more safety conscious and in general more cooperative and aware. Training the 
school’s students about Safety was a priority; APCO/ArCon implemented a special program to make sure 
students and teachers are clearly aware about Safety as follow: 

1- Several meetings and Tool Box talks were held at each school with teachers and students to 
discuss safety issues and students expectations.  

2- Some Teachers and students were especially trained to become a “Safety Captain” and help other 
students while entering and leaving their schools.  

3- At school dismissal times, construction activities came to a halt. CMC, Contractor and 
Subcontractor staff assisted students navigate construction zone and arrive home safely.  

 

 

 

Figure 4.30: Students safety – road crossings at Project 
03- BTH 

Figure 4.31: Students and teachers “safety captain 
training” at Project 01- DUR- to help students at dismissal 
times.  

  
Figure 4.32: Safety signs and vests were provided to 
Project 01- DUR- schools to enable the administration 
help students and staff safety training. 

Figure 4.33: At school dismissal times, construction 
activities came to a halt. Field staff assisted students 
navigate construction zone and arrive home safely.  
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5        TRAFFIC MANAGEMENT 
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Traffic Management 
Effective management of transportation and free movement during this task order period was first 
priority. Traffic management is essential to ensure traffic control, detour route for vehicles, and 
pedestrian safety.  

Traffic control plans were prepared for the 3 road projects by competent engineer according to Ma’atz 
Standards and submitted during the preconstruction phase, traffic control plans were approved by 
local authorities, Palestinian Higher Transportation, Traffic Department and Police and Israeli related 
authorities. Approved traffic plans were distributed to all personnel including engineers, safety officer 
(s), superintendent, traffic department, municipality engineer, and public relation officer. 

During construction, approved traffic control plans were adhered to as much as practicable. Each 
working crew was given the required warning signs, flags and reflecting jackets wherever and 
whenever required. 

Traffic on most of the projects was not highly impacted by the construction operations, parts of the 
roads were closed for general traffic and traffic flow was diverted to a proposed detour. Safe access 
for emergency needs, ambulances, fire trucks, and security vehicles in the construction zone was 
maintained throughout the entire construction period.  

Below is a summary of the Traffic Control plan phases for each Project: 

Project 01- Dura- Hebron (Sinjer) Road:   
Road was partially closed in phases LHS/RHS utilizing 2 lanes as temporary detour for both 
directions and conducting the construction works in the other 2 lanes along the entire length of the 
construction zone was segregated using concrete New Jersey Barriers. Existing local roads were 
utilized as temporary detours (from Zahida Intersection to Kanar Intersection) to minimize as possible 
traffic flow through the construction area. Safety at proposed detour roads was enhanced by installing 
guardrail at the RHS where needed, shoulders rehabilitation, road marking and cat eyes as shown in 
below photos.   

 Figure 5.1: Traffic control plan for Dura Project signed and approved by the Higher Transportation Council.  
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Figure 5.2: Road was partially closed in phases 
LHS/RHS using concrete new jersey barriers – P01 

Figure 5.3: Installation of directional signs for Detour 
roads- Project 01- DUR. 

  
Figure 5.4: Flagmen were assigned to direct traffic and 
motorists at the start and end of construction zones- P01. 

Figure 5.5: Traffic and directional signs- Project 01. 

  
Figure 5.6: Safety enhancement for detours- road 
marking and cat eyes installation - Project 01. 

Figure 5.7: Safety enhancement for detours- Guardrail 
installation - Project 01. 

  
Figure 5.8: Installed warning, traffic and directional 
signs at the construction area- Project 01. 

Figure 5.9: Installed warning, traffic and directional signs 
at the construction area- Project 01. 
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Project 02- Samu’ - Yatta Road: 
Segment A:  
Located in Areas A and C, road section from St. A0+000 to St. A4+046 was worked in 3 phases as 
detailed below: 
 Phase 01:  From St. A0+000 to St. A0+450  Totally closed 
 Phase 02: From St. A0+450 to St. A3+860  Totally closed.  
 Phase 03:  From St. A3+860 to St. 4+046  Partially closed.  

In Phase 1 and 02 the road was totally closed  and traffic was diverted to existing local roads with a 
total length of approx. 4km. Local traffic within this segment was allowed for access at certain times 
during the day while the road segment was opened for traffic by the end of each working day.  

In phase 3 the road section was partially closed and construction works were implemented along each 
side alternately (LHS/RHS). While the road was closed from one side, temporary widening up to 6m 
was implemented to ensure proper and safe diversion of 2-way traffic along the construction zone. 
This method was repeated along the other side accordingly until basecourse works were completed. 
During asphalt works, road segment was completely closed at 500 l.m. intervals until finishing paving 
works.     
Traffic control plans for road section located in Area A were approved and stamped by the Traffic 
Higher council, Samu’ and Yatta Municipalities.  

 
 
 

Segment B: Samu’ Entrance Road 
This road section from St. B0+000 to St. B0+820 is located totally in Area C: Road was partially 
closed and construction works were implemented along each side alternately (LHS/RHS). Plans were 
submitted for DCL approval and stamped copies were received on May 18, 2014.  

 
Figure 5.11: Traffic control plan for Yatta Project – Segment B – Phase I. 

Figure 5.10: Traffic control plan for Yatta Project – Segment A. 
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Project 03- Milling and Overlay of Bethlehem Internal Roads: 
Traffic control plans were prepared according to each internal road condition; the following three 
traffic plan scenarios were implemented: 

1- LHS/RHS for Four lane road: work was conducted LHS/RHS utilizing 2 lanes as temporary 
detour for both directions and conducting the construction works in the other 2 lanes.  

2- Partial closure for roads when no alternative detours were available: works were conducted 
RHS/LHS while maintaining an emergency access for residents all the time.  

3- Total close: when existing local roads were available as temporary detours. 

 

 
 

 

Figure 5.12: Traffic control plan for Bethlehem Project – LHS/RHS for Four lane road scenario. 

Figure 5.13: Traffic control plan for Bethlehem Project – Partial closure scenario for roads when no alternative 
detours were available. 
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Figure 5.14: Traffic control plan for Bethlehem Project – Total close scenario. 
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6           QUALITY CONTROL PROGRAM 
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Quality Control Program 
Quality control is a team effort. The team includes the APCO/ArCon in-house management, support staff 
in the USA, West Bank and the on-site personnel who implemented the quality control program. 
The APCO/ArCon staff provided guidance and oversight for the on-site execution of the quality control 
tasks.  
APCO/ArCon’s Project Quality Control Manager and his assistance checked quality of work on daily 
basis. Scheduled and requested testing, monitored test sampling / results and reported directly to the QC 
Manager in the main office. The project quality control manager enforced the quality control program to 
include, QC functions, daily QC reports, coordination with CMC for pre-final and final inspections, and 
assured that the QC program is adhered to at every stage of the project. 
 

TESTS 
All required testing was coordinated with the CMC representative on site. The project quality control 
manager verified that the testing procedures comply with contract specifications or regulatory 
requirements. Also made sure that all tests are carried out, both passing and failing, are recorded on the 
quality control report including the dates the tests are conducted (Table 6.4 summarizes the Tests Log). 
Test results were submitted by laboratory to APCO/ArCon, subcontractor, and CMC simultaneously. 
Attached to this report - Appendix D- testing log sheets carried out for the project and Appendix G detail 
all the Inspection Requests. 
As indicated in table 6.2, tests that did not meet specified standards triggered re-work of the affected 
works to achieve the standard of quality required by the contract documents. 

The testing crew executed test sampling in the presence of the subcontractor supervisor, APCO/ArCon 
QC Manager and the CMC Representative. The testing laboratory was required to submit the test results 
regardless of outcome simultaneously to the CMC, APCO/ArCon and the subcontractor. 

 
During this Task Order performance period 959 test reports were submitted as follow: 
Table 6.1: Tests log statistics.  
MRSII No. 

of 

Tests 

No. 

Reviewed 

No. 

Pending 

% No 

Exception 

Noted 

%  Make 

Corrections 

Noted 

%  

Amend-

Resubmit 

% 

Rejected-

Resubmit 

% Review 

No 

Required 

No.  966 966 0 858 50 52 4 2 
%  100% 0.0% 88.8% 5.2% 5.4% 0.4% 0.2% 

 
During this Task Order performance period 1,321 inspection requests were issued as follow: 
Table 6.2: Inspection requests log statistics. 
Project No. No. of IRs No. 

Reviewed 

No. 

Pending 

% No 

Exception 

Noted 

%  Make 

Corrections 

Noted 

%  Amend-

Resubmit 

% 

Rejected-

Resubmit 

P01 (DUR) 937 937 0 824 3 32 78 
P02 (SAM) 227 227 0 203 0 5 19 
P03 (BTH) 157 157 0 132 0 0 25 
Total 1321 1321 0 1159 3 37 122 

%  100% 0.0% 87.7% 0.2% 2.8% 9.2% 
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During the construction period of the 3 projects four 
Non compliance Reports (NCRs) were issued at 
Project 01- DUR regarding the surface finish of 
asphalt, concrete and storm water pipeline installation 
as detailed in table 6.3 below. APCO quality personnel 
and team were proactive to take all needed measures to 
correct the non-compliance areas and to avoid future 
reoccurrence of such notifications. Preventive 
measures were applied by the QCM such as 
conducting orientation and training sessions for asphalt 
and concrete working crews, calibrating and testing 
asphalt paving machines, testing the final finish of 
each of the road layers, brining more skilled labors for 
concrete and asphalt works and adhering to approved 
method statements for formwork work and concrete vibration. These measures proved to be effective as 
the quality of asphalt and concrete finish noticeably improved during project performance period.  
Table 6.3: NCR log  

No.  Date Subject Corrective Action  
01 May 06, 2014 Installation of Storm Water Pipe at 

Project 01 from St. 0+420.54 to St. 
0+468.66 LHS, from St. 0+470.66 
to St. 0+508.36 and from St. 
0+5140.36 to St. 0+541.86 LHS do 
not conform to the 
specifications(Tolerance of 
horizontal alignment) requirement.  

In segments where there was deviation, removal of the 
bedding and embedding material and pipes, adjustment, re-
backfilling then re-inspection was done at the presence of all 
parties’ representatives, the corrective action was accepted by 
CMC. 

02 August 03, 
2014 

Asphalt Surface tolerance from St. 
0+160 to St. 0+960 at project 01. 

Adjustment for the deviation readings for the binder layer will 
be considered during asphalt wearing layer. Further inspection 
with engineer will be conducted for any leveling layer if 
needed.  

03 October 13, 
2014 

Asphalt binder Surface finish 
surface tolerance at project 01- for 
roundabout area at Sta. 0+000 to 
St. 0+140 and  asphalt binder from 
Sta. 1+030 to 1+190. 

Action was submitted on Nov. 30, 2014:  
Corrective action for the binder layer from 1+030 to 1+190:  
1- The maximum deviation reading is 22mm, so the 
adjustments to be considered within the thickness of asphalt 
wearing layer - Refer to JS 91 section 4.03.8.3.11. 
2- Before providing asphalt wearing layer, detailed surface 
survey check with engineer will be conducted to decide 
asphalt leveling layer locations after milling or scratching for 
any rejected areas if needed. 
Corrective action for the wearing layer at roundabout area:  
1- Milling or scratching for the rejected areas at Sta. A0+000 
LHS, A0+000RHS, 0+100RHS & at Sta. 0+140 LHS.  
2- Re-asphalt works for the areas at Sta. A0+000 LHS, 
A0+000 RHS, 0+100RHS & at Sta. 0+140 LHS.  

04 November 
02,  2014 

Asphalt surface tolerance and 
Concrete surfaces finish at Project 
01 

- Asphalt binder layer from Sta. 
1+200 to 1+780. 

- Concrete surface finish quality 
from St. 3+480 to St. 3+515 LHS, 
from St. 2+306 to St. 2+343 RHS, 
St. 2+625 to St. 2+665 RHS and 
from St. 3+370 to St. 3+380 LHS.  
 

Binder layer from 1+200 to 1+780: 
1. The maximum deviation reading is 20mm, 

adjustments will be considered within the wearing 
layer per JS 91 section 4.03.8.3.11.   

2. Before providing asphalt wearing layer, detailed 
surface survey check with engineer will be 
conducted to decide asphalt leveling layer locations 
after milling or scratching any rejected areas if 
needed.  

Concrete surface finish: 
1. Surfaces to be smoothed and cleaned from all debris.  
2. Voids, rough surface and loose concrete areas will be 

cleaned and removed.  

Figure 6.1: APCO during Quality control training/ orientation for 
asphalt working crew. 
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3. Approved concrete repair materials will be used to 
fill concrete surface voids until reaching a smooth 
finish surface.  

4. The used materials will be left to cure and then 
scraped to remove excess materials and to reach 
final finish surface.  

 
Preventive measures: 

1. Orientation and training talks were conducted for 
asphalt and concrete working crews.  

2. Calibrate and test the asphalt paving machine 
(finisher).  

3. Provide more skilled labors for binder asphalt and 
concrete works.  

4. Check final finish for 2nd base course layer using 4 
l.m. straight edge.  

5. Concrete crews to use clean and new formwork.  
6. Adhere to approved method statement for 

formwork work and concrete vibration.  
These corrective measures were submitted to CMC and 
approved on Feb. 18, 2015.  

 
During the construction of Project 01- Dura – Hebron 
road USAID COR expressed concerns regarding the 
quality of the concrete works for the gravity wall form 
St. 3+395 to St. 3+434; USAID field observation 
indicated that part of the wall is resting on silty clay 
which might have an impact of the structural integrity 
of the wall. Moreover, the quality of the surface finish 
was not acceptable. USAID COR's position was that 
the wall should be re-constructed. APCO/ArCon 
indicated that the wall was built according to 
specifications and was inspected by CMC, the wall 
finish is not acceptable for APCO and will be rectified, 
APCO suggested a third party (Engineer Maher Amro 
Ph.D.) to prepare a comprehensive investigation / analysis report for the wall structural stability and to 
address all COR’s concerns including surface treatment. A meeting was conducted with CMC and Dr. 
Maher on Oct. 30, 2014 to discuss the draft report. Another third party testing lab was hired to conduct an 
assessment for the wall structural stability, An Najah University (CTRU) center conducted detailed 
investigation report and recommendations for the built wall.  
Consequently, and after two assessment reports were prepared that concluded the wall did not require 
removal / rebuilding, but minor reinforcement was recommended. The CMC submitted SM-13-00012-
DUR-E-C-116 on Nov. 18, 2014 including remedy detail for the subject gravity wall.  However, the 
contractor decided to totally remove the wall on Dec. 01, 2014 and summarized his decision rational in an 
email to the COR dated November 18, 2014. Copy of email below.  
 

Dear Sonia,  
The issue with the concrete gravity wall at Dura project grew out of proportion , it has been taking valuable time 
talking about it onsite, in the office , and on the road itself  with an owner who practically lives at the wall all day 
long, in short,  it became a source of distraction.  We intend to put a stop to all this and focus on completing the 
project on time.  
 

As you recall, you expressed a concern that clay pockets exist under the wall and you wanted us to assess its 
structural integrity. We hired a structural engineer who ridiculed our request because his opinion was it would be 
an “exercise  in futility” since he  thought the wall is solid, later,  I  fired him for non-performance, however, he 

Figure 6.2: APCO decision to demolish built gravity wall form St. 
3+395 to St. 3+434. 
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completed his report and concluded the wall is unsafe and needs reinforcement, and sent  copies “left and right ” 
including  the owner.  
 

Meanwhile, we had hired another engineer who determined the wall is structurally sound, but recommended the 
pockets be filled with expansive concrete. Last Saturday, you and I discussed this matter briefly and you indicated a 
site memo from our CMC will be issued for repairs/ enforcement that will not be costly. I discussed the proposed 
repairs (site memo) with our CMC on Sunday in the field; it seemed practical and was appreciated.   
 

As I said at the start, this wall became a distraction, and no matter what we do in terms of a “fix” a cloud of doubt 
will remain even after we leave the site.  We are highly proud of our six year work quality record and intend to keep 
it, therefore ,  APCO/ArCon and Technical Group (our subcontractor)  refuse to work under any sort of 
“suspension”   we will not expose our reputation, subcontractor, CMC and more importantly USAID’s to doubt. 
After serious internal discussions in our office, with our CMC and our subcontractor , we decided to totally 
demolish this wall and rebuild it ( just like we did before according to plans) to eliminate any shadow of doubt that 
may exist. Please understand our decision is at our free will, I realize it is expensive for such a major wall and 
requires time, this decision is   purely business and not engineering .Tomorrow, we plan to start the demolition and I 
will supply you with photos when available. 
I thank our CMC for their insight, our cooperative subcontractor, and of course our staff who disagree with the 
decision but are willing to carry it out.  
Best regards   
Najim Saymuah 
 

  

Figure 6.3: Field density test for base course-2nd layer 
from St.0+050 to St.0+270 -Project 01.  

Figure 6.4: Field density test for base course 1st layer from 
St.0+460 to St.0+500 – Project 01. 

  
Figure 6.5: Concrete sample for compressive strength test 
for parapet wall from St. 3+309 to St. 3+329 LHS – P 01 

Figure 6.6: Field density test for sub-grade layer from St. 
1+320 to St. 1+380 RHS – Project 01 
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Figure 6.7: Asphalt core test for binder layer( ¾”) from St. 
2+200 to St. 2+780 RHS – Project 01 

Figure 6.8: Water pressure test for Dura installed pipelines 
– Project 01 

  
Figure 6.9: Testing asphalt temperature – Project 01 Figure 6.10: Concrete wall surface finish repair – Project 

01. 

  
Figure 6.11: Testing asphalt surface tolerance- straight 
edge test – Project 01. 

Figure 6.12: Quality control site visit to the asphalt plant. 

  
Figure 6.13: Holiday test for installed pipelines – Project 
01. 

Figure 6.14: Field density test for base course 2nd layer 
from St. A2+600 to St. A3+100– Project 02. 
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Figure 6.15: Field density test for topping layer from St. 
A3+940 to St. A4+060 – Project 02. 

Figure 6.16: Core test for asphalt wearing course at St. 
A4+120 – Project 02. 

  
Figure 6.17: Core test for asphalt wearing course at St. 
A2+200 – Project 02. 

Figure 6.18: Field density test for sub-grade layer from St. 
0+980 to St. 1+080, Wadi Ma’ali Road- Project 03. 

  
Figure 6.19: Field density test for base course 1st layer 
from St.0+980 to St.1+080, Wadi Ma’ali Road- P03. 

Figure 6.20: Asphalt core test for Hebron-Jerusalem Road 
from St. 2+003 to St. 3+020 LHS- Project 03. 
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Table 6.4: Tests Log summary table  
Material 

Description 

Test description Number 

of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- DUR 
Soil under walls Geotechnical 

Investigation 
6 6 0  

Concrete Compressive Strength  339 337 2 8 tests were resubmitted due to 
editing reports test location 
2 tests were resubmitted after a core 
test was conducted and passed. 

Sub-grade Modified Proctor Test 40 40 0  
Field Density Test 47 47 0 2 tests were resubmitted due to lab 

recommendation and 1 test was 
resubmitted after report information 
editing.  

Soil classification Test 2 2 0  

Soil Aggregate Material 
Test  

5 5 0  

 Deep test 1 1 0  
Topping Field Density Test 1 1 0  

Soil Aggregate Material  3 3 0  
Base Course Field Density Test 91 91 0 6 tests were resubmitted due to 

correcting test location and reference 
proctor.  

Site Comprehensive   24 23 1 Material was improved, retested and 
passed.  

Modified Proctor Test 17 17 0 1 test was resubmitted due to editing 
test location. 

Quality Assurance test  3 3 0  
Steel Bars Site Testing 

Reinforcement bars 
3 3 0  

Binder Layer Bituminous Paving 
Mixture Testing Report 

17 16 1 Retest for asphalt stiffness passed and 
was resubmitted. 

Prime coat  17 17 0  
Core Test 8 7 1 1 test was resubmitted after thickness 

retest. 
Marshal Test 3 3 0  

Wearing Layer Bituminous Paving 
Mixture Testing Report 

20 20 0  

Tack coat 14 14 0  
Core Test 7 5 2 Failed areas were retested and passed  
Marshal Test 6 6 0  

Sand material Aggregate Test Report 2 2 0  
Bedding material & 
single size  

Aggregate Test Report 1 1 0  

Curbstone Pre-cast Concrete 
Curbstone 

5 5 0 1 submittal was resubmitted due to 
editing report test location. 

Filling material Soil Aggregate Material 
Testing 

5 5 0  
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Material 

Description 

Test description Number 

of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Cast iron covers Testing samples 1 1 0  
Water pipeline Disinfection Test 2 2 0  
Catch Basin Sample 1 1 0  
Rock Fragment Soil Aggregate Material 1 1 0  

Project 02- SAM 

Base Course 
Material 
 

Quality Assurance Test 2 2 0  

Site Comprehensive Test 18 18 0  

Field Density Test 33 33 0 1 test to be resubmitted  after report 
information editing 

Modified proctor  1 1 0  
Topping Material 
 

Field Density Test 30 30 0 2 submittals were resubmitted due 
to proctor reference  

Topping Material Modified Proctor Test 2 2 0  

Quality Assurance 1 1 0  
Soil Aggregate Material 
Testing 
 
 

14 14 0  

Filling Material 
 

Field Density Test 6 6 0 1 test was resubmitted due reference 
proctor. 

Soil Aggregate Material 
Testing 

4 4 0  

Single size aggregate 1 1 0  

Sub-grade  
 

Field Density (FD) Test 34 33 1 8 resubmitted due to reference 
proctor  

Modified Proctor Test 12 12 0  

Soil Aggregate Material 
Testing  

9 9 0  

Soil under 
Concrete Gravity 
Wall 

Geotechnical 
Investigation Report 

2 2 0  

Soil under concrete 
walls 

Geotechnical 
Investigation 

1 1 0  

Concrete  Concrete Compressive 10 10 0  

Asphalt Bituminous Paving 
Mixture 

21 21 0 4 Reports were returned (Action C) 
and resubmitted as the report data 
need to be edited and modified.  

Core Test 2 2 0  

MC Prime coat Prime coat application 
rate 

2 2 0  

RC Tack coat Tack coat application rate 
 
 

1 1 0  
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Note: The areas where degree of compaction did not meet specified requirements were reworked, 
re-compacted and re-tested to satisfy requirements.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Material 

Description 

Test description Number 

of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 03- BTH 

Asphalt (Wearing 
Layer) 
 

Bituminous Paving 
Mixture 

16 16 0  

Asphalt Core Test 6 5 1 1 resubmitted due to need for retest 
compaction for two points 

Asphalt Tack Coat 1 1 0  
Sub-grade  
 

Field Density Test 11 11 0 1 submittal was resubmitted due to 
correcting test location 

Proctor Test 1 1 0  

Modified Proctor Test 3 3 0  

Soil Aggregate Material 
Test 

2 2 0  

Base Course 
 

Field Density Test 17 17 6 7 tests were resubmitted due to 
proctor reference 

Comprehensive strength  3 3 0  

Modified Proctor Test 1 1 0  

Figure 6.6: Comprehensive Base course Test at 
St. 2+600 on Feb 25th, 2009 
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7         SITE FACILITIES 
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Site Facilities 
During the roads construction, facilities were provided to assist workers, engineers and all staff to 
accomplish their job with maximum effectiveness. Field office services (one primary office and 
two secondary offices) were provided including electricity, telephone services and internet 
connections. Office furniture was provided as required by the contract documents. 
The fully furnished and equipped office facilities were essential to accomplish the work tasks and 
manage the onsite construction operations. Approved storage, staging and dumping locations 
were used during the construction phase. Lists for the nearest hospital, clinic, civil defense and 
police centers with full contact information were provided to CMC, subcontractor’s prior starting 
construction. Portable toilets were also provided at the Field.  
Other housekeeping facilities were provided as needed and required for the various construction 
activities.  
Site Office Location Coordinates Area Period of occupancy 
Primary office Dura  E = 153785.346      

N = 101512.520 
 

260 sq.m December 01, 2013 up to March 31, 
2015. 

Secondary office 01 Yatta  E= 156666 
N= 90798 

160 sq. m December 25, 2013 up to October 
31, 2014. 
 

Secondary office 02 Bethlehem  E = 169086.783 
N = 124615.433 
 

125 sq.m December 01, 2013 up to May 31, 
2014. 
 

  
Figure 7.1: Primary office- office room. Figure 7.2: Primary office- meeting room. 

 

  
Figure 7.3: Primary office -office room. Figure 7.4: Primary office- Entrance and parking 

area. 
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Figure 7.5: Secondary office 1- Building access 
road. 

Figure 7.6: Secondary office 1-  Bathroom 
 

  
Figure 7.7: Portable toilets were provided for the 
three projects in the field.  

Figure 7.8: Secondary office 2- kitchen. 
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8       VARIATION ORDERS (VO), VORs AND PAYMENTS 
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Variation Orders issued and Variation Order Requests  
During the project period, sixteen variation orders were submitted and approved by USAID as follows: 
 
Table 8.1: VARIATION ORDERS LOG 

V
O

 N
o

. 

DESCRIPTION 

VO Status 
(AP/PE/RE

/RJ) Date 
Sent to 
B&V 

USAD 
Approval                
Date 

Variation 
order 
Amount* 

Time Ex. 
Days 

Previous 
BOQ 
line items 

Revised BOQ 
line item 

Previous 
Day work 
amount 

Revised 
Day work 
amount 

Previous 
Completion Date 

Revised 
Completion Date 

A
P

C
O

 

B
&

V
 

U
S

A
ID

 

01 New Project layout for project 3 

 

AP AP AP Feb. 04, 

2014 

Feb. 06, 

2014 

$8,190 00 $11,759,300 $11,767,490 $500,000 $491,810 P01- Oct. 31, 2014 

P02- July 28, 2014 

P03- Apr. 29, 2014 

P01- Oct. 31, 2014 

P02-  July 28, 2014 

P03- Apr. 29, 2014 

02 Additional Water Pipeline, Valve Chambers, Topping Layer 

and New Definitive Quantities at Project 1 

Additional Water Pipeline at Project 2 

Additional Roads and Pre-Final Quantities at Project 3. 

AP AP AP April 02, 

2014 

April 16, 

2014 

$58,377 P. 01- 34  

P. 02- 07  

$11,767,490 $11,825,867 $491,810 $433,433 P01- Oct. 31, 2014 

P02- July 28, 2014 

P03- Apr. 29, 2014 

P01- Dec. 04, 2014 

P02- Aug. 04, 2014 

P03- Apr. 29, 2014 

03 New Items, Pre-Final Quantities and Time Extension at Project 

#3 

AP AP AP April 28, 

2014 

April 29, 

2014 

$11,676.9 P.03 – 07  $11,825,867 $11,837,543.9 $433,433 $421,756.1 P01- Dec. 04, 2014 

P02- Aug. 04, 2014 

P03- Apr. 29, 2014 

P01- Dec. 04, 2014 

P02- Aug. 04, 2014 

P03- May 06, 2014 

04 Final Definitive Quantities and final list of roads at Project 03 AP AP AP May 06, 

2014 

May 19, 

2014 

$16,206.82 00 $11,837,543.9 $11,853,750.72 $421,756.1 $405,549.28 P01- Dec. 04, 2014 

P02- Aug. 04, 2014 

P03- May 06, 2014 

P01- Dec. 04, 2014 

P02- Aug. 04, 2014 

P03- May 06, 2014 

05 Changes in the Requirements, New Items and New Project 

Definitive Quantities at Project 01 and Project 02 and Time 

Extension at Project 02 

AP AP AP July 01, 

2014 

July 14, 

2014 

$112,787.01 P.02- 30 $11,853,750.72 $11,966,537.73 $405,549.28 $292,762.27 P01- Dec. 04, 2014 

P02- Aug. 04, 2014 

P03- May 06, 2014 

P01- Dec. 04, 2014 

P02- Sep. 03, 2014 

P03- May 06, 2014 

06 Project 2: Additional Water Pipelines, New Project Definitive 

Quantities and Time Extension. 

AP AP AP Aug. 06, 

2014 

Aug. 08, 

2014 

$192,071.98 P.02- 25 $11,966,537.73 $12,158,609.71 $292,762.27 $100,690.29 P01- Dec. 04, 2014 

P02- Sep. 03, 2014 

P03- May 06, 2014 

P01- Dec. 04, 2014 

P02- Sep. 28, 2014 

P03- May 06, 2014 

07 Project 1: De-Scoping of Road Segment from Station 3+700 to 

Station 4+045.9 

AP AP AP Aug. 10, 

2014 

Aug. 28, 

2014 

$(290,350.0) P.01- (12) $12,158,609.71 $11,868,259.71 $100,690.29 $391,040.29 P01- Dec. 04, 2014 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Nov. 22, 2014 

P02- Sep. 28, 2014 

P03- May 06, 2014 

08 Project 02: Extension Limits of Samu’- Yatta Road - Additional 

Asphalt Milling and Overlay Activities and Pre-Final Definitive 

Quantities 

AP AP AP Sep. 17, 

2014 

Sep. 24, 

2014 

$189.226.12 00 $11,868,259.71 $12,057,485.83 $391,040.29 $201,814.17 P01- Nov. 22, 2014 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Nov. 22, 2014 

P02- Sep. 28, 2014 

P03- May 06, 2014 

09 Administrative Variation Order for Final Definitive Quantities 

at Project 02 

AP AP AP Oct. 16, 

2014 

Oct. 23, 

2014 

$(14,060.81) 00 $12,057,485.83 $12,043,425.02 $201,814.17 $215,874.98 P01- Nov. 22, 2014 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Nov. 22, 2014 

P02- Sep. 28, 2014 

P03- May 06, 2014 
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V
O

 N
o

. 

DESCRIPTION 

VO Status 
(AP/PE/RE

/RJ) Date 
Sent to 
B&V 

USAD 
Approval                
Date 

Variation 
order 
Amount 

Time Ex. 
Days 

Previous 
BOQ 
line items 

Revised BOQ 
line item 

Previous 
Day work 
amount 

Revised 
Day work 
amount 

Previous 
Completion Date 

Revised 
Completion Date 

A
P

C
O

 

B
&

V
 

U
S

A
ID

 

10 Time Extension at Project #01 AP AP AP Nov. 10, 

2014 

Nov. 17, 

2014 

$0.00 P. 01- 46 

 

$12,043,425.02 $12,043,425.02 $215,874.98 $215,874.98 P01- Nov. 22, 2014 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Jan. 07, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

11 Additional Works and Time Extension for Project #01 AP AP AP Dec. 18, 

2014 

Dec. 19, 

2014 

$(151,225.50) P. 01- 24 

 

$12,043,425.02 $11,892,199.52 $215,874.98 $367,100.48 P01- Jan. 07, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Jan. 31, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

12 Additional Retaining Walls and Time Extension for Project 

#01 

AP AP AP Dec. 31, 

2014 

Jan. 21, 

2015 

$105,550.00 P. 01- 24 

 

$11,892,199.52 $11,997,749.52 $367,100.48 $261,550.48 P01- Jan. 31, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Feb. 24, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

13 Weather Delay Time Extension for Project #01 AP AP AP Feb. 18, 

2015 

Feb. 18, 

2015 

$0.00 P. 01- 14 $11,997,749.52 $11,997,749.52 $261,550.48 $261,550.48 P01- Feb. 24, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Mar. 10, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

14 Weather Delay Time Extension for Project #01 AP AP AP Mar. 05, 

2015 

Mar. 09, 

2015 

$0.00 P.01- 09 $11,997,749.52 $11,997,749.52 $261,550.48 $261,550.48 P01- Mar. 10, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Mar. 19, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

15 New Items and New Definitive Quantities for Project#01 AP AP AP Mar. 15, 

2015 

Mar. 19, 

2015 

$138,127.57 00 $11,997,749.52 $12,135,877.09 $261,550.48 $123,422.91 P01- Mar. 19, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Mar. 19, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

16 Administrative Variation Order for Final Definitive Quantities 

for Project #01. 

AP AP AP Apr. 20, 

2015 

Apr. 24, 

2015 

$(32,872.32) 00 $12,135,877.09 $12,103,004.77 $123,422.91 $156,295.23 P01- Mar. 19, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

P01- Mar. 19, 2015 

P02- Sep. 28, 2014 

P03- May 06, 2014 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 

* Note:  Negative VO  indicates that the VO resulted in a decrease in cost which was added to the Day work budget line item  
 Positive VO amount indicates that the VO resulted in an increase in cost which was deducted from the Day work budget line item  
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Table 8.2: VARIATION ORDER REQUESTS LOG: 
VOR 

No. 

DESCRIPTION Date 

Sent to 

B&V 

Variation order 

Amount 

Time Ex. 

01 Urgent Works for Bethlehem Internal 
Roads 

Revision A Feb. 06, 
2014 

$162,228.75 / 
Resubmitted 

00 Day 

Revision B March 
31, 2014 

$146,291.79 
Rejected by CMC- 
Submitted as a 
Claim to USAID 

 
00 Day 

02 Revised BOQ Quantities, Additional 4” 
pipes Installation works, 3/4” risers and 
Valves Chambers Construction and Time 
Extension  

Revision A Feb. 05, 
2014 

$ 283,616.90/ 

Resubmitted 
P01- 55 
Calendar 
Days  

Revision B Feb. 19, 
2014 

$ 267,086.40/ 
Resubmitted 

P01- 55 
Days 

Revision C March 
02, 2014 

$172,706.40/ 
Approved, 
included under 
VO#02 

P01- 54 
Days 

03 Project 01: Provide two Layers of 7cm 
asphalt from Sta.0+000 to Sta.0+280 

Revision A April 21, 
2014 

$145,040/ 
Resubmitted 

0 

Revision B April 27, 
2014  

$145,040/ 
Included under 
VO#05 

0 

04 Project 03:Change in additional works and 
time extension  

Revision A April 22, 
2014 

$138,973.60/  
Resubmitted 

P02- 24 
days 

Revision B April 27, 
2014 

$12,129.94/  
Partially included-
VO#03 

P03- 6 
days 

05 Project 02: Replace Box culvert, 6" UPVC 
pipe crossing, topping, and Raising PGL 

Revision A May 19, 
2014 

$0.00 
Partially approved 
- VO#05 

P02- 24 
Days 

Revision B June 12, 
2014 

$0.00 
Closed under 
VO#05 

P02- 24 
Days 

Revision C Sep. 04, 
2014 

$ 2,734.08 
Response received 
from CMC. 

0 

06 Project 02- Stone Boulders from Sta. 
A3+295 to Sta. 3+345 

Revision A May 20, 
2014 

$138,615.74 
Revise Resubmit  

P02- 34 
Days 

Revision B June 8, 
2014 

$46,060.00 
Closed under 
VO#05 

P02- 34 
Days 

07 Project 01:Guard Rail Type ESP4-N2 Revision A May 21, 
2014 

$22,620.00 
Closed under 
VO#05 

0 

08 Project 02:  Gravity Retaining wall from 
Sta.A0+040 to Sta.0+074 and new items. 
 

Revision A June 30, 
2014 

$35,361.2 
Closed under 
VO#05 
 

P02- 24 
Days 
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VOR 

No. 

DESCRIPTION Date 

Sent to 

B&V 

Variation order 

Amount 

Time Ex. 

09 Project 01:  Gravity walls, Retaining walls, 
redesign, and new definitive quantities. 
 

Revision A June 23, 
2014 

$115,028.76 
Noted 

P01- 46 
Days 

10 Project 02-  Scope of Work, Additional 
Works & New Items-  Install 4”, 3” and 2” 
water pipelines from Sta. 2+200 to Sta. 
4+150 and Time Impact Analysis 

Revision A July 15, 
2014 

$188,968.98 
Revise Resubmit 

To be 
evaluated  

Revision B July 24, 
2014 

$ 136,615.95 
Closed under 
VO#06 

P02- 30 
Days 

11 Project 03- Scope of Work, Additional 
Works & New Items- Maintenance work 
of existing waste water line in Al Ein Road. 

Revision A July 09, 
2014 

$8,886.59 
Retracted. 

0 

12 Project 01- Scope of Work: 
Comprehensive Time Impact Analysis with 
Request for Time Extension 

Revision A July 22, 
2014 

$---- 
Revise Resubmit 

P01- 38 
Days 

Revision B October 
2, 2014 

$---- 
Closed under 
VO#10 

P01- 
32Days 

13 Project 03-  Maintenance work of existing 
waste water line in Al Ein Road 

Revision A Aug. 12, 
2014 

$10,233.92 
To refer to COR 
regarding 
submitted VOR 

0 

14 Project 01-  New Stone Boulders located 
from Sta. 2+300 to Sta. 2+360 
 

Revision A Aug. 17, 
2014 

$51,403.20 
Closed – Not 
required 

P01- 40 
Days 

15 Project 02- Scope of Work : Additional 
Works & New Items- Crushed Aggregate 
Compacted Base Course Layer 150 mm 
thick Class A-Supply and install 60 cm 
concrete hand hole for future crossings 
 

Revision A Sep. 04, 
2014 

$ 23,520.00 
Closed under 
VO#08 

0 

16 Project 02-  Scope of Work-  Asphalt 
leveling course 

Revision A Sep. 08, 
2014 

$ 7,344.00 
Closed under 
VO#08 

0 

17 Project 02- Scope of Work- New Items- 
Cast Iron manholes cover 
 

Revision A Sep. 28, 
2014 

$3,456 
Not Required 

0 

18 Project 01- Changes in the requirements 
and additional works- Milling and asphalt 
re-surfacing for a section of Dura Main 
road with total length of 600 lineal meter 
and supplying and installation of handrail -
Construction of additional reinforced 
concrete retaining walls.  
 

Revision A Dec. 17, 
2014 

Closed under 
VO#11 

P01- 24 
Days 

19 Project 01- Raining days and weather 
condition time impact analysis with request 
for time extension 
 

Revision A Jan. 29, 
2015 

$---- 
Closed under 
VO#13 

P01- 19 
Days 
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VOR 

No. 

DESCRIPTION Date 

Sent to 

B&V 

Variation order 

Amount 

Time Ex. 

20 
 

Project 01- Changes in the requirements, 
new items and revised scope of work:  
Revised requirement of 2” Gate Valve 
inside the water chambers Sta. 0+279 , Sta. 
3+170 and Sta. 3+520, 2- Storm water 
manhole Covers  , 3- Combined water 
chamber 4’’ gate valve with 3’’ ARV at Sta. 
2+150, 4- Construction of Garbage 
containers, 5- Cast In place Skew shape 
and larger dimensions of Storm Manhole 
#3 at Sta. 0+320, 6- Cast in place Storm 
Manhole #5 at Sta. 0+320, 7- 
KANAFLEX (HDPE) and precast 
concrete  storm water pipe line with 
reinforced concrete manhole for the outfall 
Sta. 1+300 L.H.S, 8- Additional new item 
and change in the original scope of works, 
9- Additional 400 mm storm water pipe 
line from Sta. 1+620 to Sta. 1+695 R.H.S, 
10- Maintenance of existing reinforced 
concrete steps from Sta. 0+590 to Sta. 
0+605 L.H.S, 11- Construction of 
pedestrian crossing, 12- Supply and install 
new 2’’ water pipe line crossing, 13- 
Construction of boundary wall with wire 
mesh fence, 14- Construction of reinforced 
concrete stair B-300, and Time Extension  

Revision A Feb. 01, 
2015 

$---- 
Revise Resubmit 

To be 
submitted 

Revision B Feb. 15, 
2015 

$---- 
Revise Resubmit 

Time 
impact 
analysis 
will be 
submitted 
upon 
CMC 
request  

Revision C Mar. 05, 
2015 

$---- 
Closed under 
VO#15 

Time 
impact 
analysis 
will be 
submitted 
upon 
CMC 
request  
 

21 Project 01- Changes in the requirements, 
new items and revised scope of work and 
Time extension: Construction of 
roundabout at St. 0+000, supply and install 
galvanized steel handrail, supply and install 
steel handrail for pedestrians, roundabout 
landscaping, relocation of existing pole and 
supply and install new lighting pole. 

Revision A Feb. 26, 
2015 

$152,538.53 
Noted 

Time 
impact 
analysis 
will be 
submitted 
upon 
CMC 
request  

22 Project 01- Delays due to weather 
condition and security situation time 
impact analysis with request for extension 

Revision A Mar. 01, 
2015 

$0.00 
Closed under 
VO#14 

P01- 17 
Days 

23 Project 01- Changes in the requirements, 
new items and revised scope of work : 
KANAFLEX (HDPE) and precast 
concrete  storm water pipe line with 
reinforced concrete manhole for the outfall 
Sta. 1+300 L.H.S 

Revision A Mar. 01, 
2015 

$59,880.18 
Noted  

0 

Revision B Mar. 04, 
2015 

$47,406.60 
Closed under 
VO#15 

0 

24 Project 01- Time impact analysis with 
request for time extension.  

Revision A Mar. 15, 
2015 

$0.00 
Noted- Project 
was handed over 
on time. 

P01- 9 
Days 
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Progress Payments 
Monthly payments were prepared and submitted to USAID starting January 2014, fourteen 
monthly payments were requested. The final payment/s ($1,129,126.44) is/are not submitted yet. 
The final task order amount is $12,103,004.77 excluding the REA; remaining day work is 
$156,295.23.  
Appendix F shows a detailed table for monthly submitted payments amounts and dates. 
 
Original contract 
value 

Final contract 
value 

Remaining Day 
work 

Total paid to date Final payment 
amount (Pending) 

$12,259,300 $12,103,004.77 
excluding the REA 
 

$156,295.23 $10,973,878.33  
 

$1,129,126.44 
excluding the REA 
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Table 8.3: Payments log 
Invoice # Gross Amount Retention 

Amount 
Invoiced Amount Cumulative 

Amount 
Task Order 
Amount 

Remaining 
Amount 

Date Sent to 
BV 

Date Received 

 AID-294-TO-13-00012  -   Multiple Roads Project in the South Area (MRSII) 

01 $ 447,973.34 $0.00 $ 447,973.34 $ 447,973.34 $12,259,300 $ 
11,811,326.66 

January 20, 
2014 

January 31, 
2014 

02 $ 297,902.28 $0.00 $ 297,902.28 $ 745,875.62 $12,259,300 $ 
11,513,424.38 

February 09, 
2014 

February 28, 
2014 

03 $ 556,484.93 $0.00 $ 556,484.93 $ 1,302,360.55 $12,259,300 $ 
10,956,939.45 

March 25, 
2014 April 09, 2014 

04 $ 480,513.49 $0.00 $ 480,513.49 $ 1,782,874.04 $12,259,300 $ 
10,476,425.96 April 16, 2014 May 06, 2014 

05 $ 719,793.88  $0.00 $ 719,793.88 $ 2,502,667.92 $12,259,300 $ 9,756,632.08 May 21, 2014 June 12, 2014 

06 $ 347,821.55  $0.00 $ 347,821.55 $ 2,850,489.47 $12,259,300 $ 9,408,810.53 June 03, 2014 June 23, 2014 

07 $ 977,964.61 $0.00 $ 977,964.61 $ 3,828,454.08 $12,259,300 $ 8,430,845.92 July 16, 2014 August 08, 
2014 

08 $1,366,208.61  $0.00 $1,366,208.61 $ 5,194,662.69 $12,259,300 $ 7,064,637.31 Sep. 04, 2014 Sep. 23, 2014 

09 $1,474,689.68  $0.00 $1,474,689.68 $ 6,669,352.37 $12,259,300 $ 5,589,947.63 October 15, 
2014 Nov. 07, 2014 

10 $ 595,543.27  $0.00 $595,543.27 $ 7,264,895.64 $12,259,300 $ 4,994,404.36 Nov. 24, 2014 Dec. 15, 2014 

11 $ 654,531.88 $0.00 $654,531.88 $ 7,919,427.52 $12,259,300 $ 4,339,872.48 Dec. 11, 2014 Dec. 15, 2014 

12 $1,052,251.88  $0.00 $1,052,251.88  $ 8,971,679.40 $12,259,300 $ 3,287,620.60 Jan. 06, 2015 Jan. 20, 2015 

13 $ 480,436.63  $0.00 $480,436.63 $ 9,452,116.03 $12,259,300 $ 2,807,183.97 Feb. 11, 2015 Feb. 27, 2015 

14 $1,521,762.30  $0.00 $1,521,762.30 $ 10,973,878.33 $12,259,300 $ 1,285,421.67 Mar. 23, 2015 Apr. 07, 2015 

15 $1,129,126.44  Not submitted yet      
Total  $12,103,004.77  

excluding the REA $0.00 $ 10,973,878.33            
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9       TASK ORDER INDICATORS 
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ROADS SECTOR TASK ORDER CONTRACT INDICATOR 1: Number of kilometers of transportation 
infrastructure constructed or repaired though USG assistance:   
 
  Project 01-  

Total Road reconstruction (100% Completed) 
Additional Milling and Overlay        
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
4.807 Km  
0.864 Km    
4.100 Km 
5.671 Km 

  Project 02-  

Total Road reconstruction (100% Completed)    
Additional Milling and Overlay    
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
4.392 Km    
0.764 Km    
5.100 Km 
5.156 Km 

  Project 03-  

Total Road rehabilitated (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period. 

 
4.083 Km       
2.800 Km   
4.083Km 

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 
It is evident this Task Order has improved travel, and contributed to improved living conditions. In addition, 
the project benefited the residents in the vicinity by providing job opportunities during the construction 
period. 
APCO/ArCon in cooperation with the subcontractors made it a priority to recruit manpower from the 
adjacent communities to the project whenever suitable and possible.  It is estimated that the project created an 
average of about 1,501 full time equivalent jobs and about 35,737 man-day during the project construction 
period. Appendix K details the Job opportunities log during the project period. 
 
 Task Order  Total cumulative employment generated = 35,737 Man-Days  

 Project 1  Total cumulative employment generated = 23,604 Man-Days 
 Project 2   Total cumulative employment generated =   8,277 Man-Days  
 Project 3  Total cumulative employment generated =   3,856 Man-Days  

Total Job Days (Male and Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Total generated to-date = 35,737.4 Man-
days 

Total  generated to-date = 1,501.6 (rounded to 
nearest FTE) 

 Female Employment  

Total generated to-date =  520.6 Man-days Total  generated to-date = 21.9 ≈22 (rounded to 
nearest FTE) 

Please note the following regarding above mentioned statistics: 
All reported materials are up to date and meet the five quality data standards (Clause H.9). 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor 
at the “prime” and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. 
those worked by American or other Third Country National staff) nor management nor administrative person 
days of employment (i.e. program level and other general and administrative staff shared among multiple task 
orders) are included.  All reported person-days are calculated based on the approved Daily Joint Reports. 

1. Local project working forces are reported ONLY. 
2. Main office staff and shared or program staff are not included.  
3. APCO/ArCon key personnel and management staff working hours were divided between the 3 

projects this include the TOM, QCM, SEO, Surveyor and the office Engineer.  
4. Data included in the Back-up sheets (Annex K) are in (Hours) and in the Summary sheet are (Man-

days). 
5. Data included in the Back-up sheets (Annex K) are rounded to the nearest decimal number. 
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 10       SUBMITTALS 
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Submittals 
 

The submittal process is the mechanism by which the terms of the contract and the requirements 
of the contract documents are enforced and the specified quality is assured to be implemented. 
The following types of submittals were made before, during and after the construction. 
 

-  Preconstruction:  
For the site location / layout, site offices furniture list, sign details, quality control 
program, construction safety program, environmental monitoring and mitigation plan, 
traffic control system, construction risk management program, subcontractor and product 
list, method statement, key personnel, and construction schedule.  

- Material:  
For the various materials specified on the project such as concrete mix design, asphalt, 
prime coat, steel, R.C pipes, road marking and cat eyes, curb stones, road signs. 

- Shop Drawings and As Built :  
For the road plans, profile, cross sections, and details. 

- Schedule :  
For the project monthly updated time schedules and S-curve.  

- Request for Information (RFIs) : 
For any questions or clarifications needed during the course of construction. 

Other submittals were submitted in the Field such as Tests, site memos and Inspection requests.  
 
Table 10.1 summarizes the submittals log statistics, for detailed submittals log refer to Appendix 
B. 

Table 10.1: Submittals** Statistics log 

Pr
oj

ec
t 

T
ot

al
 S

ub
m

itt
ed

  

T
ot

al
 R

ev
ie

w
ed

  

T
ot

al
 U

nd
er

 
R

ev
ie

w
 

N
o 

E
xc

ep
tio

ns
 

N
ot

ed
 

 M
ak

e 
C

or
re

ct
io

ns
 

N
ot

ed
 

A
m

en
d-

R
es

ub
m

it 

 R
ej

ec
te

d-
R

es
ub

m
it 

R
ev

ie
w

 N
ot

 
R

eq
ui

re
d 

"A" "B" "C" "D" "E" 

MRSII  430 429 1 34 270 86 8 31 
%  

99.8% 0.2% 7.9% 62.8% 20.0% 1.9% 7.2% 
**Note: Submittals Statistics log do not include the Tests and Inspection Requests. 
  Total No. of RFIs submitted for this task order is 35 RFI. 

 
All submittals were made to CMC/ B&V and were returned within the required review day 
period. Please refer to appendix B for submittals and RFIs log.  
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11        COMMUNICATION, COORDINATION 
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Communication 
Communication between different parties [USAID, APCO/ArCon, Black and Veatch and 
Subcontractors] during the project period was essential and fruitful to monitor the project progress, solve 
problems, obstructions; emerged issues on site and to finalize the project on the planned time. Appendix 
A Details the Outgoing / Incoming USAID Correspondences and Outgoing / Incoming Consultant 
Correspondences. 

 

Coordination 
Coordination, meetings and phones between USAID, APCO/ArCon, APCO/ArCon, local subcontractors, 
Palestinian Authorities, local councils, utility owners, and Israeli authorities were held. Senior 
management meetings were held between USAID, APCO/ArCon and Black and Veatch on a Bi-weekly 
basis to discuss progress of the 3 Projects. Appendix A summarize all coordination’s that took place 
regarding Task Order 12 Roads, detailing its dates, different parties involved and the reason for the 
coordination meeting. 
 

Out Reach and Public Relation 
Resident’s satisfaction and safety was a priority during the road construction. A public relation officer 
Ms. Narmeen Al Bakri was assigned to ensure coordination with the local authorities (municipalities and 
village councils) and to ensure public awareness about the project and their support and cooperation. 
Approved Flyers about the project scope and its duration were distributed between residents within 
projects vicinity. Figures 11.07 and 11.9 show the flyers in Arabic language that were distributed within 
the surroundings of the 3 roads consisting this task order.   
 

Permanent Sign 
Permanent signs for this task order road projects were designed according to specifications, sign text and 
fabrication was submitted and approved by CMC and USAID.  The location was approved by USAID as 
follow:  
Project 01- DUR at St. 0+330 RHS. 
Project 02- SAM at St. A0+145 RHS. 
Project 03- BTH at Al-Qeta’a – Wadi Ma’ali Roads. 
 
Figures 11.1 and 11.06 shows permanent sign approved text and signs pictures during installation. 
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Figure 11.1: Approved permanent sign text for Project 01 - DUR Figure 11.2: Project 01 permanent sign after installation. 

  
Figure 11.3: Approved permanent sign text for Project 02 - SAM Figure 11.4: Project 02 permanent sign after installation. 

 

 

Figure 11.5: Approved permanent sign text for Project 03 - BTH 

 
Figure 11.6: Project 02 permanent sign after installation. Figure 11.7: Approved Flyer text that was distribution within Dura- 

Hebron project vicinity 
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Figure 11.8: Approved Flyer text that was distribution within Samu’ - 
Yatta project vicinity 

Figure 11.9: Approved Flyer text that was distribution within 
Bethlehem project vicinity 
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12       GOALS AND LESSONS 
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Lessons Learned 
Although lessons were learned during the first INP program on previous task orders, lessons 
still have to be validated on new projects.  We, however, found that sound practices and 
proactive management are the pre-requisites for successful project implementation and 
delivery. 
We believe it is worth to note the following:  
The local work force is becoming more safety conscious and in general more cooperative than 
INPI. Safety education and training is the key, we intend to intensify our efforts. 
 

Pricing 
From the “Get Go” APCO/ArCon estimated the quantity and cost of work in house and 
solicited subcontractors pricing according to the BOQ issued by the CMC. APCO/ArCon’s 
technical staff developed revisions to the BOQ to assure the scope of work will be fully 
covered by the subcontractors to minimize and / or avoid cost overruns.  
This process proved to be extremely effective evidenced by the fact that additional cost to the 
client and APCO/ArCon was held to a minimum.  In fact, the amounts included in the 
proposal as a contingency were spent on expansion of the work scope furthering the goal of 
USAID to maximize the value of the dollar spent. 
 

Subcontractor Selection 
On this task order APCO/ArCon selected three capable subcontractors. APCO/ArCon’s 
management team assisted the Subcontractors to maximize their resources by proper 
scheduling, established a clear and defined scope of work, and assumed the administration of 
the contractual responsibilities allowing subcontractors to focus solely on field operations. 
This approach relieved the construction subcontractors from having to invest valuable time 
producing surveys, shop drawings, and other technical submittals. At the same time 
APCO/ArCon was mindful that part of its function is to provide capacity building 
opportunities to local subcontractors, accordingly, documentation was developed in close 
cooperation with subcontractors by APCO/ArCon through investing time and accommodating 
subcontractors schedules to include night meetings and study sessions.  
APCO/ArCon’s management, in house technical abilities combined with the subcontractor’s 
concentration on the field operations led to successful conclusion of the project. 

 

Team Work 
The daily communication with the CMC and the subcontractors to coordinate and resolve 
project related issues proved to be the essential task which determined the quality and delivery 
of the project on time. 
The CMC’s availability to answer questions, speedy review of submittals, daily 
communications and Bi-weekly progress meetings greatly facilitated the implementation of 
the work.  The Subcontractors adherence to project guidelines as defined by the documents 
and following the contractual conditions set by APCO/ArCon kept the project progressing in 
accordance with schedule. 
This team approach was extremely effective to overcome and recover time lost due to bad 
weather days, underground utilities, landowner’s objections, local council changes / additional 
requests and other conditions. The schedule was recovered by utilizing fast track method 
towards the end of the projects by continuing team work approach. The Subcontractors, 
APCO/ArCon, CMC, and USAID, each worked diligently on matters within their domain of 
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authority eventually leading the projects to successfully conclude on time, within ceiling price 
and high quality.  
 

Geo-Political Conditions 
APCO/ArCon was concerned that the political situation in the West Bank may have a negative 
effect on the project from time to time such as effective access to resources, materials, 
manpower, and access to the project site.  However, timely communication and coordination 
with the authorities having jurisdiction facilitated the implementation of the work keeping 
disruptions to a minimum. The Palestinian Authority, Local Councils, Israeli Authorities were 
cooperative if given advance notice and properly informed. 
 

Goals Achieved 
APCO/ArCon’s goals were to deliver the contractual commitment and meet or exceed the 
conditions set by USAID and the CMC.  We believe this project met all the goals anticipated 
as follows: 
 

Time 
All project activities were scheduled at commencement using Primavera scheduling software.  
Recovery plans were implemented when field conditions changed. The delays caused by 
severe weather (snow), utility works, landowner’s objections, late start up of certain activities, 
local councils changes requests, security situation and additional work requests were 
knowledgeably mitigated leading to the successful conclusion of the project.   
  

     Quality 
The project documents (drawings/specifications) prepared by the CMC along with the QA/QC 
program instituted by APCO/ArCon defined the desired qualities.  The combined field staff of 
both organizations were instrumental in assuring the specified quality is achieved.  Third party 
testing and controls validated the outcome as required by the contract. 
 

     Safety 
Avoiding and possibly eliminating construction related accidents is APCO/ArCon’s 
continuous goal, “Safety is First”.  This project was delivered accidents free. 2 minor typical 
construction incidents (as explained in the Safety section) and 2 non-construction occurred. 
The safety program instituted by APCO/ArCon proved to be an effective instrument when 
enforced maximizing job safety.  APCO/ArCon will continue its efforts to educate the local 
force on the importance of job safety. It is important to note that we notice a continuous 
attitude change towards safety with the subcontractors that worked under the (INP-I) Program 
previously and with the general community. 
 

Cost 
The entire scope of work was implemented in accordance with the documents.  The day work 
included in the budget as a contingency was spent at the direction of USAID to expand the 
scope of the project and provide additional road rehabilitation (additional milling, retaining 
walls, stone boulder, water pipelines and safety enhancement).  This was accomplished with 
collaborative efforts of all entities involved working together in a proactive approach to 
minimize cost over runs. 
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Communications 
 Outgoing / Incoming USAID Correspondences (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

September 18, 2013 By Email USAID/ APCO/ArCon Letter of acknowledgement for the subject Task 
Order to be awarded under RFTOP ROADS-294-13-00010. 

September 18, 2013 By Email APCO/ArCon/  USAID  Re: Signed Letter of acknowledgement the subject Task 
Order to be awarded under RFTOP ROADS-294-13-00010. 

September 20, 2013 By Email USAID/ APCO/ArCon Contract Administration Authorities - Task Order 12 and 
COR Letter. 

September 27, 2013 By Email USAID/ APCO/ArCon Introductory Meeting for the New Projects. 
October 10, 2013 By Email APCO/ArCon/  USAID  Proposed Key Personnel and subcontractors for Task Order 

12 
October 12, 2013 By Email APCO/ArCon/  USAID  Vetting Tracking sheet 
October 16, 2013 By Email USAID / APCO/ArCon  Key personnel approvals for Task Order 12- TOM is 

approved, QCM is not approved, SECO is not approved, 
Surveyor is approved, PE01 is approved, PE02 is approved 
and PE03 is approved with some concerns.  

October 18, 2013 By Email APCO/ArCon/  USAID  RE: Insurance Certificates for Task Orders 
October 21, 2013 By Email APCO/ArCon/  USAID  Letter of Guarantee for Task Order No.12 
October 22, 2013 By Email APCO/ArCon/  USAID  RE: Key personnel for Task Order 12, replacement for the 

QCM and PE03 
October 24, 2013 By Email USAID / APCO/ArCon  USAID consent letters on proposed Subcontractors 
October 30, 2013 By Email USAID / APCO/ArCon  Proposed Key Personnel – PE03 is approved; QCM must be 

proposed for one task order only.  
October 30, 2013 By Email USAID / APCO/ArCon  Proposed Subcontractors- registration and classification 

certificate for AL Sadek Company and APCO/ArCon’s 
access to the equipment and resources needed to self-
perform Project 2. 

October 30, 2013 By Email APCO/ArCon/  USAID  Letter of Guarantee for Task Order No. 13-00012 
November 01, 2013 By Email USAID / APCO/ArCon  Notice-To-Proceed (NTP) under Task Order No. AID-294-

TO-13-00012 
November 02, 2013 By Email APCO/ArCon/  USAID  RE: Key personnel for Task Order 12-replacement for  

Safety Officer 
November 03, 2013 By Email APCO/ArCon/  USAID  Key Personnel replacement for TOM.  
November 03, 2013 By Email APCO/ArCon/  USAID  Signed Notice To Proceed for Task Order No. 13-00012 
November 07, 2013 By Email APCO/ArCon/  USAID  RE: Key personnel for Task Order 12 -Safety Officer 
November 07, 2013 By Email USAID / APCO/ArCon  Re: Key Personnel replacement- approval on new T.O.M  
November 10, 2013 By Email APCO/ArCon/  USAID  RE: Key personnel and Subcontractors for Task Order 12 
November 10, 2013 By Email APCO/ArCon/  USAID  RE: Key Personnel replacement 
November 13, 2013 By Email USAID / APCO/ArCon  Re: Key personnel and Subcontractors for Task Order 12- 

SECO Approved. 
November 20, 2013 By Email USAID / APCO/ArCon  Original Insurance Policies 
November 20, 2013 By Email USAID / APCO/ArCon  Re: Key personnel and Subcontractors for Task Order 12 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

November 20, 2013 By Email APCO/ArCon/  USAID  RE: Original Insurance Policies 
November 20, 2013 By Email USAID / APCO/ArCon  Re: Key personnel and Subcontractors for Task Order 12 
November 21, 2013 By Email USAID / APCO/ArCon  Monthly Report Format for Task Order 12 
November 26, 2013 By Email USAID / APCO/ArCon  Re: Monthly Report Format for Task Order 12- COR 

comments 
November 29, 2013 By Email USAID / APCO/ArCon  Re: Monthly Report Format for Task Order 12- COR 

comments 
November 30, 2013 By Email APCO/ArCon/  USAID  RE: Monthly Report Format for Task Order 12 modified 

incorporating COR review comments. 
November 24, 2013 TRS.INPII-

13-00012-C-
E-013 

APCO/ArCon/  USAID APCO/ArCon Insurance 

November 28, 2013 TRS.INPII-
C-E-018 

APCO/ArCon/  USAID APCO/ArCon Amendment Insurance 

December 02,2013 By Email USAID/ APCO/ArCon Re: Original Insurance Policies 
December 04, 2013 By Email USAID/ APCO/ArCon Re: Monthly Report Format for Task Order 12 
December 11, 2013 By Email APCO/ArCon/  USAID  RE: Revised Insurance policies for TO 12 
December 16, 2013 By Email USAID/ APCO/ArCon Vetting for Technical Group, Tarifi and Al Sadeq 
December 19, 2013 By Email USAID/ APCO/ArCon Subcontractor No Objection Letter 
December 19, 2013 By Email APCO/ArCon/  USAID RE: Subcontractor No Objection Letters 
December 20, 2013 By Email APCO/ArCon/  USAID TOMs for TO 11 and 12 
December 20, 2013 By Email APCO/ArCon/  USAID Request for re-consideration of Al Fkaher as major 

subcontractor for TO #12 Project # 02 
December 20, 2013 By Email APCO/ArCon/  USAID Proposed temporary QC TO # 04-Islam Fakhouri 
December 20, 2013 By Email USAID / APCO/ArCon Re: T.O 12- November 2013 - Monthly Report 
December 22, 2013 By Email USAID / APCO/ArCon Re: Proposed temporary QC TO # 04-Islam Fakhouri 
December 22, 2013 By Email APCO/ArCon/  USAID Re: Proposed temporary QC TO # 04-Islam Fakhouri 
December 23, 2013 By Email USAID / APCO/ArCon Fwd: TOMs for TO 11 and 12 
December 25, 2013 By Email USAID / APCO/ArCon Re: TO 13-00012 MRSII: Draft MOM #01 
December 26, 2013 TRS.INPII-

13-00012-C-
E-033                           

APCO/ArCon/  USAID Contractors All Risk Insurance Amendment # 01 for Project 
01, 02 and 03,Commercial General Liability ,Automobiles 
Insurance and Workmen’s Compensation Policy 

December 31, 2013 By Email APCO/ArCon/  USAID RE: Hebron -Bethlehem road (rubbish) 
January 02, 2014 By Email USAID / APCO/ArCon Re: Request for  re-consideration of Al Fkaher as major 

subcontractor for TO #12 Project # 02 
January 01,2014 By Email USAID/ APCO/ArCon Re: Hebron -Bethlehem road (rubbish) 
January 02,2014 By Email USAID/ APCO/ArCon Project Engineer 2 for Samu’ Yatta Road 
January 02,2014 By Email USAID/ APCO/ArCon Re: Request for re-consideration of Al Fakher as major 

subcontractor for TO #12 Project # 02 
January 02,2014 By Email USAID/ APCO/ArCon Re: Start milling Bethlehem 
January 02,2014 By Email APCO/ArCon/  USAID RE: Project Engineer 2 for Samu’ Yatta Road 
January 06,2014 By Email APCO/ArCon/  USAID RE: Request for re-consideration of Al Fakher as major 

subcontractor for TO #12 Project # 02 
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January 08,2014 By Email USAID / APCO/ArCon Fwd: FW: T.O 11 and 12- Proposed Flyers 
January 09,2014 By Email APCO/ArCon/  USAID Murad Eghreib C.V Project engineer. Nominee for TO#12, 

Yatta Project #2 
January 09, 2014 By Email USAID / APCO/ArCon Monthly Contracting Officer’s Meeting 
January 10,2014 By Email USAID / APCO/ArCon Re: T.O 12- November 2013 - Monthly Report- Modified 
January 10,2014 By Email USAID / APCO/ArCon Re: T.O 12- Project 01- Road Flyer and Radio 

Advertisement 
January 11,2014 By Email APCO/ArCon/  USAID TO#12- Project#02 Yatta -Resume for Karim Helmi Abu-

Ghayadah 
January 11,2014 By Email USAID / APCO/ArCon Re: T.O 12- Project 01- Road Flyer and Radio 

Advertisement 
January 11,2014 By Email APCO/ArCon/  USAID RE: T.O 12- November 2013 - Monthly Report- Modified 
January 12,2014 By Email                          USAID / APCO/ArCon Re: Murad Eghreib C.V Project engineer. Nominee for 

TO#12, Yatta Project #2 
January 12,2014 By Email USAID / APCO/ArCon Re: T.O 12- November 2013 - Monthly Report- Modified 
January 12,2014 By Email USAID / APCO/ArCon Re: T.O 12- Project 01- Radio Advertisement Record 
January 13,2014 By Email USAID / APCO/ArCon Re: T.O 12- November 2013 - Monthly Report- Modified 
January 14,2014 By Email USAID / APCO/ArCon Major Concerns regarding to Bethlehem Internal Roads 

Project _Task Order 13-00012 
January 14,2014 By Email USAID / APCO/ArCon Re: Request for re-consideration of Al Fakher as major 

subcontractor for TO #12 Project # 02 
January 15, 2014 By Email USAID / APCO/ArCon Re: Monthly Contracting Officer’s Meeting 
January 15, 2014 By Email USAID / APCO/ArCon Insurance policies 
January 15, 2014 By Email USAID / APCO/ArCon Re: Monthly Contracting Officer’s Meeting 
January 16, 2014 By Email USAID / APCO/ArCon Re: Passport Number 
January 16,2014 By Email APCO/ArCon/  USAID RE: Major Concerns regarding to Bethlehem Internal Roads 

Project _Task Order 13-00012 
January 17,2014 By Email USAID / APCO/ArCon RE: Major Concerns regarding to Bethlehem Internal Roads 

Project _Task Order 13-00012 
January 19,2014 By Email APCO/ArCon/  USAID FW: TO12_Project 03_ progress on scope of work for 

Seg.A 
January 20,2014 By Email USAID / APCO/ArCon Re: TO12_Project 03_ progress on scope of work for Seg. 

A 
January 21,2014 By Email USAID / APCO/ArCon Re: Continuity of laying asphalt in Jerusalem -Hebron road 

(BETH) 
January 21,2014 By Email USAID / APCO/ArCon Re: T.O 12- December 2013 - Monthly Report- Draft 
January 21,2014 By Email USAID / APCO/ArCon Re: Progress - update. 
January 21, 2014 By Email USAID / APCO/ArCon Re: Asphalt Works photo. 
January 24,2014 By Email USAID / APCO/ArCon Re: T.O 12- December 2013 - Monthly Report- Modified 
January 24,2014 By Email USAID / APCO/ArCon Re: Vetting Request for Al Fakher Company T.O 13-00012, 

Project No. 2 ( Samu’- Yatta Road ) 
January 24,2014 By Email USAID / APCO/ArCon Re: Mobilization Payment 
January 27,2014 By Email USAID / APCO/ArCon Re: T.O 12- P02 and P03- Proposed Flyers Text 
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January 28, 2014 By Email USAID / APCO/ArCon Re: CO decision on APCO/ArCon IQC Director request 
February 04,2014 By Email USAID/ APCO/ArCon Re: Request for IQC Program Director 
February 05,2014 By Email APCO/ArCon/  USAID T.O 12- January 2014 - Monthly Report- Draft 
February 06,2014 By Email USAID/ APCO/ArCon Variation Order No. 01 
February 07,2014 By Email USAID/ APCO/ArCon Disposition form TO 13-00012 _4" Pipes and Fittings 
February 10,2014 By Email USAID/ APCO/ArCon Re: Welders Vetting 
February 12,2014 By Email USAID / APCO/ArCon Re: Concrete formwork 
February 12,2014 By Email APCO/ArCon/  USAID Concrete formwork 
February 26,2014 By Email USAID / APCO/ArCon COR Comments on T.O 12- January 2014 - Monthly 

Report- Draft 
February 26,2014 By Email USAID / APCO/ArCon Monthly Contracting Officer’s Meeting 
February 26,2014 By Email APCO/ArCon/  USAID Bethlehem flayers distribution 
February 27,2014 By Email APCO/ArCon/  USAID T.O 12- January 2014 - Monthly Report- Modified 
February 27,2014 By Email USAID / APCO/ArCon COR Approval of January 2014 - Monthly Report- Task 

Order 13-00012- Modified 
March 01,2014 By Email USAID/ APCO/ArCon Re: Monthly Contracting Officer’s Meeting 
March 04,2014 By Email USAID/ APCO/ArCon Re: Jerusalem -Hebron road , a phase of road marking 
March 05,2014 By Email APCO/ArCon/  USAID T.O 12- January 2014 - Monthly Report- Draft 
March 13,2014 By Email USAID/ APCO/ArCon Accruals 
March 17,2014 By Email APCO/ArCon/  USAID FW: Accruals 
March 21,2014 By Email USAID / APCO/ArCon Re: Completion of asphalt-PWA"s Intersection and Attan 

road-Basalt (progress in photos) 
March 24,2014 By Email USAID/ APCO/ArCon COR Comments_ T.O 12- February 2014 - Monthly 

Report- Draft 
March 26,2014 By Email APCO/ArCon/  USAID RE: COR Comments_ T.O 12- February 2014 - Monthly 

Report- Modified 
March 26,2014 By Email USAID / APCO/ArCon COR Approval_ T.O 12- February 2014 - Monthly Report- 

Modified 
March 27,2014 By Email USAID / APCO/ArCon Monthly Contracting Officer’s Meeting 
April 01,2014 By Email APCO/ArCon/  USAID Thermoplastic Paint 
April 04,2014 By Email USAID/ APCO/ArCon Fwd: Refresher Vetting Training *Action Required* 
April 05,2014 By Email APCO/ArCon/  USAID RE: Refresher Vetting Training *Action Required* 
April 05,2014 By Email APCO/ArCon/  USAID T.O 12- March 2014 - Monthly Report- Draft 
April 09,2014 By Email APCO/ArCon/  USAID Partner Information Form for Technical Group Company 

for General Contracting T.O 12 
April 14,2014 By Email USAID / APCO/ArCon Re: TO 13-00012 MRS: Milling and Overlay Bethlehem 

Internal Roads Remaining Works 
April 14,2014 By Email APCO/ArCon/  USAID Re: TO 13-00012 MRS: Milling and Overlay Bethlehem 

Internal Roads Remaining Works 
April 16,2014 By Email USAID / APCO/ArCon Re: TO 13-00012 MRS: Milling and Overlay Bethlehem 

Internal Roads Remaining Works 
April 17,2014 By Email USAID / APCO/ArCon COR Comments: T.O 12- March 2014 - Monthly Report- 

Draft 
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April 17,2014 By Email APCO/ArCon/  USAID RE: T.O 12- March 2014 - Monthly Report- Modified 
April 18,2014 By Email APCO/ArCon/  USAID RE: TO 13-00012 MRS: Milling and Overlay Bethlehem 

Internal Roads Remaining Works 
April 18,2014 By Email USAID / APCO/ArCon Variation Orders under INP II TOs 
April 18,2014 By Email USAID / APCO/ArCon RE: T.O 12- March 2014 - Monthly Report- Modified 
April 18,2014 By Email APCO/ArCon/  USAID RE: T.O 12- March 2014 - Monthly Report- Modified 
April 18,2014 By Email USAID / APCO/ArCon COR Approval of T.O 12- March 2014 - Monthly Report- 

Modified 
April 18,2014 By Email APCO/ArCon/  USAID Bethlehem Paint progress 
April 25,2014 By Email APCO/ArCon/  USAID RE: Foreign Welder 01- Mr. Veeraswamy Guggilapu ( 

Email 1 of 3) 
April 25,2014 By Email APCO/ArCon/  USAID RE: Foreign Welder 02- Mr. Srinivasa Rao Kopanthi ( 

Email 2of 3) 
April 25,2014 By Email APCO/ArCon/  USAID RE: Foreign Welder 03- Mr. Surya Prakash Kothara ( Email 

3 of 3) 
April 28,2014 By Email USAID / APCO/ArCon Re: TO12-BTH-asphalt surface cleaning and washing 
April 29,2014 By Email USAID / APCO/ArCon Country Clearances for Welders Srinivasa, Surya and 

Veeraswamy 
April 29,2014 By Email APCO/ArCon/  USAID RE: Country Clearances for Welders Srinivasa, Surya and 

Veeraswamy 
April 29,2014 By Email USAID / APCO/ArCon Task Order No. AID-294-TO-13-00012 VO#03 
May 03, 2014 By Email APCO/ArCon/  USAID 24 hour Guard service all TOs 
May 03, 2014 By Email APCO/ArCon/  USAID FW: Partner Information Form for Technical  

Group Company for General Contracting T.O 12 
May 05, 2014 By Email USAID/ APCO/ArCon Re: FW: Partner Information Form for Technical  

Group Company for General Contracting T.O 12 
May 05, 2014 By Email USAID/ APCO/ArCon Re: TO 13 00012 MRSII: Project Handing  

Over – Bethlehem  Internal Roads 
May 05, 2014 By Email APCO/ArCon/  USAID RE: TO 13 00012 MRSII: Project Handing Over  

- Bethlehem Internal Roads 
May 05, 2014 By Email APCO/ArCon/  USAID T.O 12- April 2014 - Monthly Report- Draft 
May 08, 2014 By Email USAID/ APCO/ArCon Re: 24 hour Guard service all TOs 
May 09, 2014 By Email USAID/ APCO/ArCon Re: TO 13 00012 MRSII: Project Handing Over  

– Bethlehem Internal Roads 
May 16, 2014 By Email USAID/ APCO/ArCon CO meeting 
May 19, 2014 By Email USAID/ APCO/ArCon CO Meeting 
May 19, 2014 By Email APCO/ArCon/  USAID RE: CO Meeting Attendees 
May 20, 2014 By Email APCO/ArCon/  USAID VO, TO#12 
May 20, 2014 By Email USAID/ APCO/ArCon Task Order No. AID-294-TO-13-00012 /  

Variation Order # 04 
May 27, 2014 By Email USAID/ APCO/ArCon COR Comments: T.O 12- April 2014 – Monthly 

 Report- Draft 
May 27, 2014 By Email APCO/ArCon/  USAID APCO/ArCon Presentation for CO Meeting 
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May 28, 2014 By Email USAID/ APCO/ArCon Monthly CO meeting with APCO 
May 29, 2014 By Email APCO/ArCon/  USAID RE: T.O 12- April 2014 - Monthly Report-  Modified 
May 30, 2014 By Email USAID/ APCO/ArCon AID-294-TO-13-00012 / Construction Site 

 Handover Project 3 
June 02, 2014 By Email USAID/ APCO/ArCon CO Meeting requests 
June 03, 2014 By Email USAID/ APCO/ArCon COR Approval of April 2014 Monthly Report- Task Order 

13-00012 
June 03, 2014 By Email APCO/ArCon/  USAID CO Meeting requests- TO 12, Project 01- Recovery Plan 
June 05, 2014 By Email APCO/ArCon/  USAID T.O 12- May 2014 - Monthly Report- Draft 
June 06, 2014 By Email APCO/ArCon/  USAID RE: Notification USAID's letter regarding Performance 

Concerns- Road Project 1: Dura - Hebron (Sinjer) Road 
under Task Order AID-294-T0-13-00012 

June 10, 2014 By Email USAID/ APCO/ArCon Accruals 
June 10, 2014 By Email USAID/ APCO/ArCon Re: Accruals 
June 11, 2014 By Email APCO/ArCon/  USAID Today’s Visit 
June 11, 2014 By Email USAID/ APCO/ArCon Re: Today’s Visit 
June 16, 2014 By Email APCO/ArCon/  USAID Reminder: T.O 12- May 2014 - Monthly Report- COR 

Comments 
June 17, 2014 By Email APCO/ArCon/  USAID DIR dated June 15th 
June 17, 2014 By Email USAID/ APCO/ArCon Re: DIR dated June 15th 
June 17, 2014 By Email USAID/ APCO/ArCon Monthly Contracting Officer’s Meeting 
June 17, 2014 By Email USAID/ APCO/ArCon Re: Accruals 
June 17, 2014 By Email APCO/ArCon/  USAID Re: Accruals 
June 17, 2014 By Email USAID/ APCO/ArCon Re: Accruals 
June 17, 2014 By Email USAID/ APCO/ArCon Security reports 
June 18, 2014 By Email USAID/ APCO/ArCon Re: T.O 12- May 2014 - Monthly Report- Draft 
June 18, 2014 By Email APCO/ArCon/  USAID Message from DCL Ramallah 
June 18, 2014 By Email APCO/ArCon/  USAID USAID"s site visit 11 JUNE /Dura road 
June 21, 2014 By Email APCO/ArCon/  USAID RE: T.O 12- May 2014 - Monthly Report- Modified 
June 22, 2014 By Email APCO/ArCon/  USAID RE: Yatta and Samu’ Road 
June 23, 2014 By Email USAID/ APCO/ArCon Re: Monthly Contracting Officer’s Meeting 
June 24, 2014 By Email USAID/ APCO/ArCon COR Approval - T.O 12- May 2014 - Monthly Report- 

Modified 
July 01, 2014 By Email USAID/ APCO/ArCon Fwd: TO 13 00012 MRSII: Proposed Water Pipeline 

Details (Reference :SM 13-00012-SAM-E-C-063 ) 
July 03 2014 By Email USAID/ APCO/ArCon Re: TO#12 , Project #01-Dura 
July 03, 2014 By Email USAID/ APCO/ArCon Fwd: FW: Al Samu’ - Yatta Road 
July 03, 2014 By Email USAID/ APCO/ArCon Security Notice- Confirm Receipt 
July 05, 2014 By Email APCO/ArCon/  USAID T.O 12- June 2014 - Monthly Report- Draft 
July 08, 2014 By Email USAID/ APCO/ArCon Working at Segment B of Yatta Samu’ Road 
July 14, 2014 By Email USAID/ APCO/ArCon COR Comments: T.O 12- June 2014 - Monthly Report- 

Draft 
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July 15, 2014 By Email USAID/ APCO/ArCon AID-294-TO-13-00012 / Variation Order No. 5 
July 16, 2014 By Email APCO/ArCon/  USAID RE: COR Comments: T.O 12- June 2014 - Monthly Report- 

Modified 
July 17, 2014 By Email USAID/ APCO/ArCon Re: COR Approval: T.O 12- June 2014 - Monthly Report- 

Modified 
July 21, 2014 By Email APCO/ArCon/  USAID Security Situation- Strike 
July 22, 2014 By Email APCO/ArCon/  USAID RE: Rashed Al- Said- T.O.M replacement 
July 22, 2014 By Email APCO/ArCon/  USAID RE: Rashed Al- Said-  T.O.M replacement 
July 29, 2014 By Email USAID/ APCO/ArCon RE: Rashed Al- Said- T.O.M replacement- Clarifications 
July 30, 2014 By Email APCO/ArCon/  USAID RE: Rashed Al- Said- T.O.M replacement- Clarifications 
August 01, 2014 By Email APCO/ArCon/  USAID RE: Posting the reports at the DEC 
August 03, 2014 By Email APCO/ArCon/  USAID T.O 12- P03- Final Report (Clarification) 
August 03, 2014 By Email USAID/ APCO/ArCon Re: T.O 12- P03- Final Report (Clarification) 
August 05, 2014 By Email APCO/ArCon/  USAID T.O 12- July 2014 - Monthly Report- Draft 
August 05, 2014 By Email APCO/ArCon/  USAID Progress payments 
August 05, 2014 By Email USAID/ APCO/ArCon Re: Progress payments 
August 10, 2014 By Email APCO/ArCon/  USAID Progress payments 
August 11, 2014 By Email USAID/ APCO/ArCon AID-294-TO-13-00012 / Variation Order # 6 
August 13, 2014 By Email USAID/ APCO/ArCon Monthly Contracting Officer Meeting #11 
August 13, 2014 By Email USAID/ APCO/ArCon Re: TO 13-00012 MRSII: Draft MOM No. 010 
August 16, 2014 By Email APCO/ArCon/  USAID T.Os 12 and 16- COR comments on July Monthly Report 
August 20, 2014 By Email APCO/ArCon/  USAID REMINDER: T.Os 12 and 16- COR comments on July 

Monthly Report 
August 20, 2014 By Email USAID/ APCO/ArCon Re: REMINDER: T.Os 12 and 16- COR comments on July 

Monthly Report 
August 20, 2014 By Email APCO/ArCon/  USAID 4" pipe supplied by government 
August 21, 2014 By Email APCO/ArCon/  USAID RE: 4" pipe supplied by government 
August 21, 2014 By Email APCO/ArCon/  USAID RE: 4" pipe supplied by government 
August 25, 2014 By Email USAID/ APCO/ArCon COR Comments: T.O 12- July 2014 - Monthly Report- 

Draft 
August 26, 2014 By Email APCO/ArCon/  USAID COR Comments: T.O 12- July 2014 - Monthly Report- 

Draft 
August 27, 2014 By Email USAID/ APCO/ArCon Posting the reports at the DEC 
August 27, 2014 By Email USAID/ APCO/ArCon COR Approval: T.O 12- July 2014 - Monthly Report- 

Modified 
August 27, 2014 By Email APCO/ArCon/  USAID RE: COR Approval: T.O 12- July 2014 - Monthly Report- 

Modified 
August 28, 2014 By Email USAID/ APCO/ArCon AID-294-TO-13-00012 / Variation Order # 07 
August 28, 2014 By Email APCO/ArCon/  USAID RE: Posting the reports at the DEC 
September 04, 2014 By Email APCO/ArCon/  USAID COR Comments: T.O 12- August 2014 - Monthly Report- 

Draft 
September 04, 2014 By Email APCO/ArCon/  USAID T.O 12- August 2014 - Monthly Report- Draft 

137



Date Contractor 
Trans. No. 

Sender/Recipient Subject 

September 05, 2014 By Email USAID/ APCO/ArCon Arrival of the Infrastructure Contracting/Agreement officer 
September 12, 2014 By Email USAID/ APCO/ArCon Accruals and projections 
September 15, 2014 By Email APCO/ArCon/  USAID Request to replace Surveyor, TO #12 
September 16, 2014 By Email APCO/ArCon/  USAID RE: Accruals and projections 
September 18, 2014 By Email APCO/ArCon/  USAID T.Os 12 and 16- COR comments on August Monthly 

Report 
September 20, 2014 By Email APCO/ArCon/  USAID September Monthly Reports Due Date 
September 22, 2014 By Email USAID/ APCO/ArCon COR Approval of the Replacement Surveyor for TO 13-

00012 
September 22, 2014 By Email USAID/ APCO/ArCon Re: September Monthly Reports Due Date 
September 27, 2014 By Email APCO/ArCon/  USAID REMINDER: T.Os 12 and 16- COR comments on August 

Monthly Report 
September 30, 2014 By Email USAID/ APCO/ArCon COR Comments: T.O 12- August 2014 - Monthly Report- 

Draft 
October  02, 2014 By Email APCO/ArCon/  USAID RE: COR Comments: T.O 12- August 2014 - Monthly 

Report- Modified 
October  02, 2014 By Email USAID/ APCO/ArCon COR Approval: T.O 12- August 2014 - Monthly Report- 

Modified 
October  02, 2014 By Email APCO/ArCon/  USAID RE: COR Approval: T.O 12- August 2014 - Monthly 

Report- Modified 
October  09, 2014 By Email APCO/ArCon/  USAID T.O 12- September 2014 - Monthly Report- Draft 
October 10, 2014 By Email USAID/ APCO/ArCon AID-294-TO-13-00012 / Variation Order No. 08 
October  10, 2014 By Email APCO/ArCon/  USAID RE: AID-294-TO-13-00012 / Variation Order No. 08 
October  15, 2014 By Email APCO/ArCon/  USAID TO12-DUR- proposed remedy plan for the GW @ Sta. 

3+390 LHS 
October  15, 2014 By Email USAID/ APCO/ArCon TO 13-00012- Notification of Defective Work at Project 1 
October  15, 2014 By Email APCO/ArCon/  USAID RE: TO 13-00012- Notification of Defective Work at P.01 
October  15, 2014 By Email USAID/ APCO/ArCon MONTHLY CONTRACTING OFFICER"S MEETING # 

12 
October  16, 2014 By Email USAID/ APCO/ArCon Re: TO 13-00012- Notification of Defective Work at 

Project 1 
October  16, 2014 By Email USAID/ APCO/ArCon Task Order 13-00012: Progress Concerns – Serious Delays 
October  17, 2014 By Email APCO/ArCon/  USAID RE: TO 13-00012- Notification of Defective Work at 

Project 1 
October  17, 2014 By Email APCO/ArCon/  USAID RE: Task Order 13-00012: Progress Concerns – Serious 

Delays 
October  17, 2014 By Email USAID/ APCO/ArCon Re: TO 13-00012- Notification of Defective Work at 

Project 1 
October  17, 2014 By Email APCO/ArCon/  USAID RE: TO 13-00012- Notification of Defective Work at 

Project 1 
October  17, 2014 By Email USAID/ APCO/ArCon Re: Task Order 13-00012: Progress Concerns – Serious 

Delays 
October  17, 2014 By Email APCO/ArCon/  USAID RE: Task Order 13-00012: Progress Concerns – Serious 

Delays 
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October  20, 2014 By Email USAID/ APCO/ArCon Re: TO 13 00012 MRSII: Draft MOM No. 014 
October  20, 2014 By Email USAID/ APCO/ArCon COR Comments: T.O 12- September 2014 - Monthly 

Report- Draft 
October  20, 2014 By Email APCO/ArCon/  USAID RE: COR Comments: T.O 12- September 2014 - Monthly 

Report- Modified 
October  20, 2014 By Email USAID/ APCO/ArCon COR Approval: T.O 12- September 2014 - Monthly 

Report- Modified 
October  22, 2014 By Email USAID/ APCO/ArCon TO AID-294-TO-13-00012 / Project 2 Samu"-Yatta Road 

Final Acceptance Certificate 
October  22, 2014 By Email APCO/ArCon/  USAID RE: TO AID-294-TO-13-00012 / Project 2 Samu"-Yatta 

Road Final Acceptance Certificate 
October  27, 2014 By Email USAID/ APCO/ArCon Re: TO 13-00012- Notification of Defective Work at 

Project 1 
October  27, 2014 By Email USAID/ APCO/ArCon Re: MONTHLY CONTRACTING OFFICER"S 

MEETING # 12 
October  31, 2014 By Email USAID/ APCO/ArCon TO # AID-294-TO-13-00012 / Variation Order No. 09 
December 01, 2014 By Email APCO/ArCon/  USAID FW: Gravity Wall Demolishing 
December 02, 2014 By Email USAID/ APCO/ArCon Re: FW: Gravity Wall Demolishing 
December 02, 2014 By Email USAID/ APCO/ArCon Monthly Contracting Officer's Meeting #13 
December 04, 2014 By Email APCO/ArCon/  USAID T.O 12- November 2014 - Monthly Report- Draft 
December 12, 2014 By Email USAID/ APCO/ArCon Accruals and projections 
December 13, 2014 By Email APCO/ArCon/  USAID T.O 12- November 2014 - Monthly Report- COR 

Comments 
December 13, 2014 By Email APCO/ArCon/  USAID RE: Accruals and projections 
December 15, 2014 By Email USAID/ APCO/ArCon COR Comments: T.O 12- November 2014 - Monthly 

Report- Draft 
December 15, 2014 By Email APCO/ArCon/  USAID RE: COR Comments: T.O 12- November 2014 - Monthly 

Report- Revised 
December 16, 2014 By Email USAID/ APCO/ArCon COR Approval: T.O 12- November 2014 - Monthly Report- 

Revised 
December 16, 2014 By Email USAID/ APCO/ArCon Re: TO 13 00012 MRSII: Draft MOM No. 017 
December 17, 2014 By Email APCO/ArCon/  USAID FW: Gravity Wall at 3+395 - 3+432 
December 23, 2014 By Email USAID/ APCO/ArCon TO # AID-294-TO-13-00012 / Variation Order # 11 
January  05, 2015 By Email APCO/ArCon/  USAID T.O 12- December 2014 - Monthly Report- Draft 
January  07, 2015 By Email USAID/ APCO/ArCon CPARS Notification (Contract: AID294I1200005 

AID294TO1300012) 
January  07, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  08, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  09, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  10, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  11, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  12, 2015 By Email APCO/ArCon/  USAID Safety Officer Replacement 
January  12, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
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January  13, 2015 By Email USAID/ APCO/ArCon Re: Safety Officer Replacement for Task order 13-00012 - 
COR Approval 

January  13, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  14, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  15, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  16, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  17, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  18, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  19, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  20, 2015 By Email USAID/ APCO/ArCon Re: TO 13-00012 MRSII: Draft MOM No. 018 
January  20, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  21, 2015 By Email USAID/ APCO/ArCon COR Comments: T.O 12- December 2014 - Monthly 

Report- Draft 
January  21, 2015 By Email USAID/ APCO/ArCon Variation Orders 
January  21, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  22, 2015 By Email APCO/ArCon/  USAID RE: COR Comments: T.O 12- December 2014 - Monthly 

Report- Modified 
January  22, 2015 By Email USAID/ APCO/ArCon COR Approval: T.O 12- December 2014 - Monthly Report- 

Modified 
January  26, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
January  30, 2015 By Email APCO/ArCon/  USAID TO#12 Dura Stairs 
February  02, 2015 By Email USAID/ APCO/ArCon Contracting Officer’s Monthly Meeting No. 14 
February  02, 2015 By Email USAID/ APCO/ArCon Project 1 under Task Order 13-00012- Progress Concern 

Notice 
February  02, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
February  02, 2015 By Email USAID/ APCO/ArCon Revised agenda for the Monthly CO Meeting No. 14 
February  04, 2015 By Email APCO/ArCon/  USAID T.O 12- January 2015 - Monthly Report- Draft 
February  05, 2015 By Email APCO/ArCon/  USAID FW: Project 1 under Task Order 13-00012- Progress 

Concern Notice 
February  05, 2015 By Email USAID/ APCO/ArCon Re: FW: Project 1 under Task Order 13-00012- Progress 

Concern Notice 
February  09, 2015 By Email USAID/ APCO/ArCon CPARS Notification 
February  13, 2015 By Email USAID/ APCO/ArCon Re: T.O 12- January 2015 - Monthly Report- Draft 
February  14, 2015 By Email APCO/ArCon/  USAID RE: T.O 12- January 2015 - Monthly Report- COR 

Comments - Modified 
February  15, 2015 By Email APCO/ArCon/  USAID RE: T.O 12- P01- Manhole Covers- Branding Approval 

Request 
February  17, 2015 By Email USAID/ APCO/ArCon Re: FW: Project 1 under Task Order 13-00012- Progress 

Concern Notice 
February  17, 2015 By Email APCO/ArCon/  USAID RE: FW: Project 1 under Task Order 13-00012- Progress 

Concern Notice 
February  18, 2015 By Email USAID/ APCO/ArCon COR Approval: T.O 12- January 2015 - Monthly Report- 

COR Comments - Modified 
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February  18, 2015 By Email APCO/ArCon/  USAID RE: FW: Project 1 under Task Order 13-00012- Progress 
Concern Notice- Follow up 

February  19, 2015 By Email USAID/ APCO/ArCon AID-294-TO-13-00012 / Variation Order No. 13 
February  20, 2015 By Email APCO/ArCon/  USAID RE: AID-294-TO-13-00012 / Variation Order No. 13 
February  21, 2015 By Email USAID/ APCO/ArCon Re: Preparation for inclement weather 
March   02, 2015 By Email USAID/ APCO/ArCon Re: TO 13-00012 MRSII: Final MoM No. 018 
March   02, 2015 By Email USAID/ APCO/ArCon Re: TO 13-00012 MRSII: Final MoM No. 018 
March   05, 2015 By Email APCO/ArCon/  USAID T.O 12- February 2015 - Monthly Report- Draft 
March   09, 2015 By Email USAID/ APCO/ArCon VO 14 
March   12, 2015 By Email USAID/ APCO/ArCon AID-294-TO-13-00012 / Notification of Defected Work - 

Project 3 
March   12, 2015 By Email APCO/ArCon/  USAID RE: AID-294-TO-13-00012 / Notification of Defected 

Work - Project 3 
March   12, 2015 By Email USAID/ APCO/ArCon CPARS Notification (Contract: AID294I1200005 

AID294TO1300012) 
March   17, 2015 By Email USAID/ APCO/ArCon Re: TO 13-00012 MRSII: RE: Task Order 12, Project 01 

Dura- Handover 
March   18, 2015 By Email USAID/ APCO/ArCon CO Monthly Meeting 
March   19, 2015 By Email USAID/ APCO/ArCon Toad Order No. AID-294-TO-13-00012 / Variation Order 

No. 15 
March   20, 2015 By Email APCO/ArCon/  USAID RE: Toad Order No. AID-294-TO-13-00012 / Variation 

Order No. 15 
March   20, 2015 By Email USAID/ APCO/ArCon COR Comments: T.O 12- February 2015 - Monthly Report- 

Draft 
March   21, 2015 By Email APCO/ArCon/  USAID RE: COR Comments: T.O 12- February 2015 - Monthly 

Report- Modified 
March   23, 2015 By Email APCO/ArCon/  USAID TO#04 and TO#12 Equitable Adjustment 
March   23, 2015 By Email USAID/ APCO/ArCon COR Approval: T.O 12- February 2015 - Monthly Report- 

Modified 
March   23, 2015 By Email APCO/ArCon/  USAID RE: COR Approval: T.O 12- February 2015 - Monthly 

Report- Modified 
March   30, 2015 By Email USAID/ APCO/ArCon Revised Agenda- CO Meeting  
April 04, 2015 By Email APCO/ArCon/  USAID T.O 12-March 2015 - Monthly Report- Draft 
April 08, 2015 By Email APCO/ArCon/  USAID TO#12 Performance Bond 
April 09, 2015 By Email USAID/ APCO/ArCon Re: TO#12 Performance Bond 
April 11, 2015 By Email APCO/ArCon/  USAID Re: TO#12 Performance Bond 
April 11, 2015 By Email APCO/ArCon/  USAID FW: TO 13 00012 MRSII: Dura Project Hand Over in the 

Media 
April 11, 2015 By Email USAID/ APCO/ArCon Re: TO 13 00012 MRSII: Dura Project Hand Over in the 

Media 
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 Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

October 29, 2013 By Email APCO/ArCon /B&V  Technical & financial proposal for Task Order No. 12. 
November 01,2013 By Email B&V/  APCO/ArCon  Site handover and conformed documents.  
November 03,2013 By Email APCO/ArCon /B&V  Re: Site handover and conformed documents. 
November 05,2013 By Email B&V/  APCO/ArCon  Letter of Appreciation 
November 05,2013 By Email APCO/ArCon/ B&V   Re: Letter of Appreciation 
November 08,2013 By Email B&V/  APCO/ArCon  TO 13-00012 MRSII: Construction Site Handover to APCO 
November 19,2013 By Email B&V/  APCO/ArCon  TO 13-00012 MRSII: Introductory Meeting Memo 
November 20,2013 By Email APCO/ArCon/ B&V   Contact list under Task Order 13-00012 
November 23,2013 By Email B&V/  APCO/ArCon  RE: Contact list under Task Order 13-00012 
November 24,2013 By Email APCO/ArCon/ B&V   TO#13 00012 MRSII: Project No 3 Detour. 
November 24,2013 By Email B&V/  APCO/ArCon  TO#13 00012 MRSII: Project No 3 Detour. 
November 24,2013 By Email B&V/  APCO/ArCon  TO#13 00012 MRSII: Project No 2 Detour. 
November 24,2013 By Email APCO/ArCon/ B&V   RE: Contact list under Task Order 13-00012 
November 26,2013 By Email B&V/  APCO/ArCon  TO 13 00012 MRSII: Project Key Persons 
November 28,2013 By Email B&V/  APCO/ArCon  TO 13-00012 MRSII: Progress Meeting #001 
December 01, 2013 By Email B&V/  APCO/ArCon  RE: Reminder: DJR Form-Task Orders 12 & 15 
December 01, 2013 By Email APCO/ArCon/B&V RE: Reminder: DJR Form-Task Orders 12 & 15 
December 01, 2013 By Email APCO/ArCon/B&V RE: Reminder: DJR Form-Task Orders 12 & 15 
December 01, 2013 By Email B&V/APCO/ArCon RE: Reminder: DJR Form-Task Orders 12 & 15 
December 02, 2013 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Progress Meeting #001 
December 09, 2013 By Email B&V/APCO/ArCon RE: TO 13-00012: Temporary signs locations 
December 19, 2013 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Start Work at Project No 3-NTH 
December 22, 2013 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Progress Meeting #01 Agenda 
December 23, 2013 By Email B&V/APCO/ArCon TO13 00012 MRSII: Meeting Regarding Submittal No 

SUB-13-00012-MRSII-026-A 
December 23, 2013 By Email B&V/APCO/ArCon RE: TO 13-00012: Dura - Hebron (Sinjir) Road , RFI #007 

(new scope of work) 
December 23, 2013 By Email B&V/APCO/ArCon RE: TO 13-00012: Dura - Hebron (Sinjir) Road , RFI #007 

(new scope of work) 
December 24, 2013 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Pipes and fittings from ABC 
December 23, 2013 By Email APCO/ArCon/B&V RE: TO 13-00012 MRSII: Pipes and fittings from ABC 
December 25, 2013 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Draft MOM #01 
December 26, 2013 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Final MOM #01 
December 31, 2013 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Intersection upgrading details 
December 31, 2013 By Email B&V/APCO/ArCon RE: TO 13-00012: Start milling works in Project #3 

(Bethlehem) 
January 22, 2014 By Email B&V/APCO/ArCon RE: Contractor Requests for progress Payments 
January 25, 2014 By Email B&V/APCO/ArCon RE: Welders Qualifications/Testing 

January 28, 2014 By Email B&V/APCO/ArCon RE: Payments plan 
January 29, 2014 By Email B&V/APCO/ArCon All APCO Task Orders: Mobile Plans 
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Trans. No. 

Sender/Recipient Subject 

January 29, 2014 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Variation Order #01 
February 07, 2014 By Email B&V/APCO/ArCon RE: All Task Orders: Pipes Branding 
February 02, 2014 By Email B&V/APCO/ArCon FW: TO 13-00012 MRSII: Variation Order #01 
February 02, 2014 By Email APCO/ArCon /B&V Yatta- Samu’ road 
February 02, 2014 By Email APCO/ArCon /B&V TO12_ DUR_ water steel pipes 
February 02, 2014 By Email APCO/ArCon /B&V RE: TO 13-00012 MRSII: Variation Order #01 
February 02, 2014 By Email APCO/ArCon /B&V Clay soil 
February 02, 2014 By Email APCO/ArCon /B&V leaked septic tanks in Dura Project &dispute on RWs 

locations and design 
February 03, 2014 By Email B&V/APCO/ArCon RE: Clay soil 
February 03, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #01 
February 03, 2014 By Email B&V/APCO/ArCon APCO Task Orders: Pipe Factory Visit Feb. 2, 2014 
February 03, 2014 By Email APCO/ArCon /B&V TO 13-00012: Shop drawings response priorities 
February 03, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Continuity of work at Hebron 

Jerusalem road under Project No 3 
February 04, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012: Shop drawings response priorities 
February 04, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Follow up - SUB-13-00012-

BTH-40-A 
February 04, 2014 By Email APCO/ArCon /B&V Bethlehem, TO # 12 VOR 
February 04, 2014 By Email B&V/APCO/ArCon Re: New VOR - All Task Orders - Mobilization 
February 04, 2014 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Variation Order #01 
February 05, 2014 By Email APCO/ArCon /B&V TO12 Progress Payment No, 02 (Draft) (1 of 2) 
February 05, 2014 By Email APCO/ArCon /B&V TO12 2nd Progress payment (Draft) 2 of2 
February 06, 2014 By Email B&V/APCO/ArCon Coordination Meeting with South Electricity Company -

Saturday -February 08, 2014 
February 06, 2014 By Email APCO/ArCon /B&V Dibs road -Beth (municipality work) 
February 06, 2014 By Email APCO/ArCon /B&V TO 12:Site Memo#5-C to E-Project 01 
February 06,2014 By Email B&V/APCO/ArCon RE: Dibs road -Beth (municipality work) 
February 06,2104 By Email APCO/ArCon /B&V Soil investigation report-Subgrade existing soil 
February 06,2014 By Email B&V/APCO/ArCon RE: TO12 2nd Progress payment (Draft) 2 of2 
February 07,2014 By Email B&V/APCO/ArCon RE: Bethlehem, TO # 12 VOR 
February 08,2014 By Email APCO/ArCon /B&V FW: Jointly Site meeting 
February 08,2014 By Email APCO/ArCon /B&V FW: DURA R.W ST.0+447-0+472 LHS 
February 08,2014 By Email B&V/APCO/ArCon FW: DURA R.W ST.0+447-0+472 LHS 
February 09,2014 By Email B&V/APCO/ArCon RE: Traffic control plan- Yatta SAM"s road 
February 09,2014 By Email APCO/ArCon /B&V Limits of Subgrade in Yatta- SAM Road, 
February 09,2014 By Email APCO/ArCon /B&V RE: Traffic control plan- Yatta SAM"s road 
February 09,2014 By Email B&V/APCO/ArCon RE: Limits of Subgrade in Yatta- SAM Road, 
February 09,2014 By Email APCO/ArCon /B&V 

 
Question For:TO12 VOR 1 additional Water Pipelines in 
Dura 

February 10,2014 By Email B&V/APCO/ArCon RE: DURA R.W ST.0+447-0+472 LHS 
February 10,2014 By Email APCO/ArCon /B&V TO 12:Site Memo#6-C to E-Project 03 
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February 10,2014 By Email APCO/ArCon /B&V TO 12:Site Memo#7-C to E-Project 02 
February 10,2014 By Email APCO/ArCon /B&V RE: DURA R.W ST.0+447-0+472 LHS 
February 10,2014 By Email B&V/APCO/ArCon RE: TO 12:Site Memo#6-C to E-Project 03 
February 11,2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Safety Issues In Project No 1 

February 11,2014 By Email APCO/ArCon /B&V Submittal 064 B- Dura -storm water 
February 11,2014 By Email B&V/APCO/ArCon RE: Submittal 064 B- Dura -storm water 
February 13,2014 By Email APCO/ArCon /B&V FW: TO 12:Site Memos#14&15-E to C-Project 03 
February 15,2014 By Email APCO/ArCon /B&V RE: To12_ Project 2 The Detour Road For Samu’-Yatta 
February 15,2014 By Email APCO/ArCon /B&V VORs for Dura TO#12 
February 16,2014 By Email APCO/ArCon /B&V RE: TO 12:Site Memo#16-E to C-Project 02 
February 16,2014 By Email APCO/ArCon /B&V Rainy day- almost no construction activities 
February 16,2014 By Email APCO/ArCon /B&V TO 13-00012: Urgent CMC response on VOR and shop 

drawings 
February 16,2014 By Email B&V/APCO/ArCon RE: VORs for Dura TO#12 
February 16,2014 By Email B&V/APCO/ArCon RE: TO 13-00012: Urgent CMC response on VOR and 

shop drawings 
February 16,2014 By Email B&V/APCO/ArCon RE: TO 12:Site Memo#16-E to C-Project 02 
February 16,2014 By Email B&V/APCO/ArCon RE: To12_ Project 2 The Detour Road For Samu’-Yatta 
February 16,2014 By Email B&V/APCO/ArCon RE: Bethlehem-Cave in Al Dibs road 
February 16,2014 By Email B&V/APCO/ArCon RE: Rainy day- almost no construction activities 
February 16,2014 By Email APCO/ArCon /B&V RE: To12_ Project 2 The Detour Road For  Samu’-Yatta 
February 16,2014 By Email APCO/ArCon /B&V RE: Bethlehem-Cave in Al Dibs road 
February 16,2014 By Email APCO/ArCon /B&V RE: Stoppage of work in DURA 
February 17,2014 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Progress Meeting No.005_Agenda 
February 17,2014 By Email APCO/ArCon /B&V Geo-MIS Focal Points 
February 17,2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Progress Meeting 

No.005_Agenda 
February 18,2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Punch List for Project 03:(Hebron-

Jerusalem Road from Sta.2+003 to Sta.3+020 LHS & RHS) 
February 23,2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Milled Roads Under Project No 3 
February 23,2014 By Email B&V/APCO/ArCon RE: Remedy action(asphalt)- milling machine 
February 23,2014 By Email APCO/ArCon /B&V RE: Remedy action(asphalt)- milling machine 
February 24,2014 By Email APCO/ArCon /B&V TO12-SAM- Base course plate test 
February 24,2014 By Email APCO/ArCon /B&V Shop drawings -RWs -emergency 
February 24,2014 By Email B&V/APCO/ArCon Safety-Activity Hazard Analysis 
February 24,2014 By Email APCO/ArCon /B&V RE: TO 12:APCO/ArCon Response to NUC-13-00012-

BTH-001 
February 24,2014 By Email APCO/ArCon /B&V RE: Safety-Activity Hazard Analysis 
February 25,2014 By Email B&V/APCO/ArCon All Task Orders: Steel Pipes Status 
February 25,2014 By Email APCO/ArCon /B&V Entrance of the president palace-Beth 
February 25,2014 By Email APCO/ArCon /B&V RE: Safety-Activity Hazard Analysis 
February 25,2014 By Email B&V/APCO/ArCon RE: Safety-Activity Hazard Analysis 
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February 25,2014 By Email APCO/ArCon /B&V RE: TO12-SAM- Base course plate test 
February 26,2014 By Email APCO/ArCon /B&V PWA"s Intersection -Design 
February 26,2014 By Email B&V/APCO/ArCon RE: WPS.PQR for 3 inch 
February 26,2014 By Email APCO/ArCon /B&V Proposed walk through -all types of walls, reinforced, 

gravity, boundary, stone,… 
February 27,2014 By Email B&V/APCO/ArCon RE: Work by PalTEL in Al Dibs road- Beth 
February 27,2014 By Email APCO/ArCon /B&V RE: Work by PalTEL in Al Dibs road- Beth 
February 27,2014 By Email APCO/ArCon /B&V TO 12:Planned Site Activities 
February 27,2014 By Email APCO/ArCon /B&V TO12-BTH-Asphalt work at Wadi Ma’ali road 
February 28,2014 By Email APCO/ArCon /B&V TO12-BTH-Road Marking Samples 
March 18, 2014 By Email B&V/APCO/ArCon TO 13-000012MRSII: BTH Curbstone Painting 
March 26, 2014 By Email APCO/ArCon /B&V RE: TO 13-000012MRSII: BTH Curbstone Painting 
March 01, 2014 By Email APCO/ArCon /B&V RE: TO 13-000012MRSII: BTH Curbstone Painting 
March 01, 2014 By Email B&V/APCO/ArCon RE: TO 13-000012MRSII: BTH Curbstone Painting 
March 02, 2014 By Email APCO/ArCon /B&V TO 12:Site Memoes#11&12-C to E-Project 01 
March 02, 2014 By Email APCO/ArCon /B&V RE: TO 12: Stamped Out Fall Plans 
March 02, 2014 By Email B&V/APCO/ArCon RE: TO12-SAM- Base course plate test 
March 02, 2014 By Email B&V/APCO/ArCon RE: TO12-BTH-Road Marking Samples 
March 02, 2014 By Email B&V/APCO/ArCon RE: TO 12:Site Memoes#11&12-C to E-Project 01 
March 02, 2014 By Email B&V/APCO/ArCon RE: IR- approved executed quantity 
March 02, 2014 By Email APCO/ArCon /B&V RE: IR- approved executed quantity 
March 03, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Shop drawing of concrete walls 

at Al Dibs Road, Project 3 
March 03, 2014 By Email APCO/ArCon /B&V RE: TO12-BTH-Road Marking Samples - J-H road 
March 03, 2014 By Email APCO/ArCon /B&V Road marking-J- H road this night. 
March 03, 2014 By Email APCO/ArCon /B&V Wadi Maali Road-sidewalks from 0+950 to 1+150 RHS 
March 04, 2014 By Email APCO/ArCon /B&V RE: Bethlehem ( Milling Works ) 
March 04, 2014 By Email APCO/ArCon /B&V RE: Dura obstacles 
March 04, 2014 By Email APCO/ArCon /B&V TO12-BTH-samples mock-up for new curb painting 
March 05, 2014 By Email APCO/ArCon /B&V TO12-BTH-surface preparation and paint measures 
March 05, 2014 By Email APCO/ArCon /B&V Eng. Turki Abu Snaineh 
March 05, 2014 By Email APCO/ArCon /B&V Percentages of completion (planned vs. actual) up to Feb 

28,2013 
March 05, 2014 By Email APCO/ArCon /B&V FW: update for welders test and training 
March 08, 2014 By Email APCO/ArCon /B&V How to pay the curbstone item-BETH 
March 08, 2014 By Email APCO/ArCon /B&V Waiting receiving the design of PWA"s and Beit- Sahour 

Intersections 
March 08, 2014 By Email APCO/ArCon /B&V Forecasting quantities -Item 4.13 .a-Interlocking Blocks 
March 09, 2014 By Email APCO/ArCon /B&V February 2014- Geo-MIS data logs (Excel Format) 
March 09, 2014 By Email APCO/ArCon /B&V SAM Yatta Road, obstacles 
March 09, 2014 By Email APCO/ArCon /B&V FW: Dura Storm Water 
March 09, 2014 By Email APCO/ArCon /B&V Traffic Control Plan Table 
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March 11, 2014 By Email B&V/APCO/ArCon RE: How to pay the curbstone item-BETH 
March 12, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Coordination with Utilities Owners 
March 12, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Storm Water System Testing Plan 
March 12, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Coordination with Utilities 

Owners 
March 13, 2014 By Email APCO/ArCon /B&V T.O 12- P03- BTH- Permanent Sign Text 
March 13, 2014 By Email B&V/APCO/ArCon RE: T.O 12- P03- BTH- Permanent Sign Text 
March 13, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Coordination with Utilities 

Owners 
March 13, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Slow Rate of Progress Notice 
March 13, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Slow Rate of Progress Notice 
March 23, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Storm water material 
March 24, 2014 By Email APCO/ArCon /B&V Beth, Al Quitta road 
March 24, 2014 By Email APCO/ArCon /B&V Storm water shop drawings ()+500 to 1+000 -SINJER 
March 24, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Close NUC 1 
March 24, 2014 By Email B&V/APCO/ArCon RE: Storm water shop drawings 0+500 to 1+000 -SINJER 
March 24, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Road Marking Shop Drawing at 

Project 3 
March 24, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Un closed submittals 
March 24, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Road Marking Shop Drawing at 

Project 3 
March 24, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Environmental Check list –P.01 1 
March 25, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Un submitted VORs 
March 25, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Un submitted VORs 
March 25, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Quantity Calculation for P.03 
March 25, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Quantity Calculation for Project 

No 3 
March 25, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Quantity Calculation for Project 

No 3 
March 25, 2014 By Email APCO/ArCon /B&V Boundary wall-Al Dibs road, Beth 
March 25, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Close NUC 1 
March 26, 2014 By Email APCO/ArCon /B&V T.O 12: Modified Geo-MIS & Gender Disaggregation 
March 26, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Quantity Calculation for Project 

No 3 
March 26, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Quantity Calculation for Project 

No 3 
March 26, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Monthly Updates for Submittals 
March 26, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Task Order Forecast Quantities 
March 27, 2014 By Email APCO/ArCon /B&V Al Dibs Boundary walls, Beth 
March 27, 2014 By Email APCO/ArCon /B&V FW: Wall at Al-Debis Road 
March 27, 2014 By Email APCO/ArCon /B&V RE: Continuity of PWA work in Al Quittaa road ,Beth 
March 27, 2014 By Email APCO/ArCon /B&V Progress Payment Documentation 
March 27,2014 By Email B&V/APCO/ArCon TO 13-00012 MRSII: RE: Wall at Al-Debis Road 

146



Date Contractor 
Trans. No. 

Sender/Recipient Subject 

March 27,2014 By Email APCO/ArCon /B&V RE: TO 13-00012 MRSII: RE: Wall at Al-Debis Road 
March 27,2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: RE: Wall at Al-Debis Road 
March 28,2014 By Email APCO/ArCon /B&V RE: TO 13-00012 MRSII: RE: Wall at Al-Debis Road 
March 29,2014 By Email APCO/ArCon /B&V RE: Continuity of PWA work in Al Quittaa road ,Beth 
March 29,2014 By Email APCO/ArCon /B&V RE: Manhole No.3 -storm water (Dura)- Submittal NO 139 
March 29,2014 By Email B&V/APCO/ArCon RE: Continuity of PWA work in Al Quittaa road ,Beth 
March 29,2014 By Email APCO/ArCon /B&V TO12-BTH-road marking & traffic signs 
March 29,2014 By Email APCO/ArCon /B&V STORM WATER -Dura , very solid-HARD- rock from 

0+280 to 0+450 Contrary to the Geotechnical investigation 
report 

March 29,2014 By Email B&V/APCO/ArCon RE: Wall at Al-Debis Road 
March 29,2014 By Email APCO/ArCon /B&V RE: Estimated Quantities 
March 30,2014 By Email APCO/ArCon /B&V RE: Manhole No.3 -storm water (Dura)- Submittal NO 139 
March 31,2014 By Email APCO/ArCon /B&V VOR 13-00012 BTH 01 B 
March 31,2014 By Email B&V/APCO/ArCon RE: VOR 13-00012 BTH 01 B 
March 31,2014 By Email B&V/APCO/ArCon RE: TO 13-00012MRSII: BTH Estimation quantity 
April  01, 2014 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Variation Order #02 Part 1 of 4 
April  01, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #02 Part 2 of 4 
April  01, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: VO #02 Part 2 of 4 
April  01, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: VO #02 Part 2 of 4 
April  02, 2014 By Email B&V/APCO/ArCon TO 13-0012 MRSII: Unsafe conditions at Dura Project 
April  02, 2014 By Email APCO/ArCon /B&V RE: TO 13-0012 MRSII: Unsafe conditions at Dura Project 
April  02, 2014 By Email APCO/ArCon /B&V RE: TO 13-0012 MRSII: Unsafe conditions at Dura Project 
April  05, 2014 By Email APCO/ArCon /B&V TO 13-00012: Priorities of shop drawings review / Dura 

Project 
April  05, 2014 By Email APCO/ArCon /B&V Site memo, closing of the existing Arch-Ein road -Beth 
April  05, 2014 By Email B&V/APCO/ArCon Southern Task Orders: USAID field visit on April 09, 2014 
April  05, 2014 By Email APCO/ArCon /B&V Site Memo 21, Beth 
April  05, 2014 By Email APCO/ArCon /B&V RE: Southern Task Orders: USAID field visit on April 09, 

2014 
April  06, 2014 By Email APCO/ArCon /B&V March 2014- Geo-MIS Data 
April  06, 2014 By Email APCO/ArCon /B&V NUC ,N0,002 DURA 
April  06, 2014 By Email B&V/APCO/ArCon RE: TO 13-0012 MRSII: Unsafe conditions at Dura Project 
April  06, 2014 By Email B&V/APCO/ArCon Unsafe Conditions at Dura again 
April  07, 2014 By Email B&V/APCO/ArCon RE: APCO PR officers- Contact information 
April  07, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Asphalt Crack Repair - Project No 3 -

BTH 
April  07, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Public Disturbance at Project No 1 
April  07, 2014 By Email B&V/APCO/ArCon FW: TO 13-00012 MRSII: Site Memo No. 021_ Received 
April  07, 2014 By Email APCO/ArCon /B&V TO12-concrete repair material 
April  07, 2014 By Email APCO/ArCon /B&V RE: TO 13-00012 MRSII: Site Memo No. 021_ Received 
April  07, 2014 By Email APCO/ArCon /B&V Curb stone painting/Beth 
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April  07, 2014 By Email B&V/APCO/ArCon TO 13-00012 MRS: Milling and Overlay Bethlehem 
Internal Roads Remaining Works 

April  07, 2014 By Email APCO/ArCon /B&V NUC 002-Dura 
April  07, 2014 By Email APCO/ArCon /B&V RE: TO12-SAM-concrete quality finish for the gravity 

retaining wall 
April  08, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Task Order Forecast Quantities 
April  08, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Coordination with Utilities 

Owners 
April  08, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Environmental notes for Project #1 
April  08, 2014 By Email APCO/ArCon /B&V 

 
RE: TO 13 00012 MRSII: Environmental notes for Project 
#1 

April  08, 2014 By Email APCO/ArCon /B&V 
 

RE: TO 13 00012 MRSII: Coordination with Utilities 
Owners 

April  08, 2014 By Email B&V/APCO/ArCon RE: Curb stone painting/Beth 
April  08, 2014 By Email APCO/ArCon /B&V 

 
RE: TO 13 00012 MRSII: Coordination with Utilities 
Owners 

April  09, 2014 By Email APCO/ArCon /B&V 
 

RE: TO 13-00012 MRS: Milling and Overlay Bethlehem 
Internal Roads Remaining Works 

April  09, 2014 By Email B&V/APCO/ArCon TO 13 00012 DUR- public inconvenience 
April  09, 2014 By Email APCO/ArCon /B&V Beth, Punch list 
April  12, 2014 By Email APCO/ArCon /B&V USAID" permanent sign/Beth 
April  12, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRS: Milling and Overlay Bethlehem 

Internal Roads Remaining Works 
April  12, 2014 By Email APCO/ArCon /B&V RE: USAID" permanent sign/Beth 
April  12, 2014 By Email APCO/ArCon /B&V RE: Beth, Punch list 
April  12, 2014 By Email B&V/APCO/ArCon RE: USAID" permanent sign/Beth 
April 12, 2014 By Email B&V/APCO/ArCon RE: Beth, Punch list 
April  12, 2014 By Email APCO/ArCon /B&V IR and Measurement Sheets 
April  12, 2014 By Email B&V/APCO/ArCon RE: IR and Measurement Sheets 
April  14, 2014 By Email APCO/ArCon /B&V A meeting with South electricity company 
April  14, 2014 By Email B&V/APCO/ArCon All Task Orders: Inspections after regular work hours 
April  14, 2014 By Email APCO/ArCon /B&V TO 13-00012: Shop Drawings preparation from sta. 1+500 

to sta. 2+600 Dura Project 
April  15, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Final Executed Quantities for Project 

No 3 
April  15, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Final Executed Quantities for 

Project No 3 
April  15, 2014 By Email APCO/ArCon /B&V RE: Al-Qet’ah Road Sidewalk RHS \ Bethlehem Project 
April  15, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Permanent Sign Location for Project 

No 3 
April  15, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012: Shop Drawings preparation from sta. 

1+500 to sta. 2+600 Dura Project 
April  15, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Final Executed Quantities for 

Project No 3 
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April  15, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Final Executed Quantities for 
Project No 3 

April  15, 2014 By Email APCO/ArCon /B&V TO12-BTH asphalt cleaning and washing 
April  15, 2014 By Email APCO/ArCon /B&V Update /Beth 
April  16, 2014 By Email APCO/ArCon /B&V FW: Wadi Shaheen EP 
April  16, 2014 By Email B&V/APCO/ArCon RE: TO12-BTH asphalt cleaning and washing 
April  16, 2014 By Email APCO/ArCon /B&V FW: Extra hours 
April  17, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Punch List Preparing at Project No 3 
April  17, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Punch List Preparing at Project 

No 3 
April  17, 2014 By Email APCO/ArCon /B&V Widening of Wadi Shaheen (El Ein) Beth 
April  17, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Basecourse Test Results at Dura 

Project 
April  17, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Basecourse Test Results 
April  17, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Punch List Preparing at Project 

No 3 
April  17, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Punch List Preparing at Project 

No 3 
April  18, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Punch List Preparing at Project 

No 3 
April  19, 2014 By Email APCO/ArCon /B&V TO12-BTH-curbstone painting 
April  19, 2014 By Email APCO/ArCon /B&V TO12-BTH-Asphalt work at Wadi Shaheen & Qet’a roads 
April  19, 2014 By Email B&V/APCO/ArCon RE: Bethlehem Paint progress 
April  19, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Road Marking Works Quality at 

Project No 3 
April  19, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Basecourse Test Results at Dura 

Project 
April  19, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Road Marking Works Quality at 

Project No 3 
April  19, 2014 By Email B&V/APCO/ArCon All Task Orders: Traffic Plan Status Update 
April  19, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Final Executed Quantities for 

Project No 3 
April  19, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Road Marking Works Quality at 

Project No 3 
April  20, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Water Pipe line at Project No 2 
April  20, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Water Pipe line at Project No 2 
April  20, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Water Pipe line at Project No 2 
April  20, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Final Executed Quantities for 

Project No 3 
April  20, 2014 By Email APCO/ArCon /B&V Beth ,thermoplastic paint &RWs Al Dibs road 
April  20, 2014 By Email APCO/ArCon /B&V RE: Beth ,thermoplastic paint &RWs Al Dibs road 
April  20, 2014 By Email APCO/ArCon /B&V FW: SUB-13-00012-BTH-169-A-Proposed Project 

permanent Sign location -Project 03 
April  21, 2014 By Email APCO/ArCon /B&V RE: Dura /Asphalt 
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April  21, 2014 By Email B&V/APCO/ArCon RE: Public Relations Meeting 
April  21, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Remaining Major activities at Project 

No 3 
April  21, 2014 By Email APCO/ArCon /B&V RE: All Task Orders: Traffic Plan Status Update 
April  21, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Asphalting works at Dura Project 
April  22, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Road Marking Works Quality at 

Project No 3 
April  22, 2014 By Email APCO/ArCon /B&V FW: VOR 04 TO12 
April  24, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Quality of concrete surface and edges 

at Project #2 
April  24, 2014 By Email APCO/ArCon /B&V Bethlehem project. 
April  24, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Poor Quality of Installed Curbstone 
April  24, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Poor Quality of Installed 

Curbstone 
April  25, 2014 By Email APCO/ArCon /B&V FW: Excavation Works in the New Asphalt Layer by 

Electricity Company. (BTH) 
April  26, 2014 By Email APCO/ArCon /B&V CWI -Dura 
April  26, 2014 By Email APCO/ArCon /B&V VOR 13-00012-BTH-04-B 
April  27, 2014 By Email APCO/ArCon /B&V VOR 13-00012-BTH-04-B 
April  27, 2014 By Email APCO/ArCon /B&V RE: TO#13-14 MRN II: Extension of 

Performance/Maintenance Bond, Insurance Policy and 
Name Modification 

April  28, 2014 By Email APCO/ArCon /B&V TO12-BTH-asphalt surface cleaning and washing 
April  28, 2014 By Email B&V/APCO/ArCon RE: VOR 13-00012-BTH-04-B 
April  28, 2014 By Email B&V/APCO/ArCon RE: VOR 13-00012-BTH-04-B 
April  28, 2014 By Email APCO/ArCon /B&V RE: TO 13-00012 MRSII: Variation Order #03 
April  28, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Excavation works for electrical 

trench 
April  28, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Excavation works for electrical 

trench 
April  29, 2014 By Email B&V/APCO/ArCon RE: CWI -Dura 
April  29, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Late Submission of Daily Joint 

Report 
April  29, 2014 By Email APCO/ArCon /B&V Bethlehem , TO 12, project 3 -Initial Walkthrough 
April  30, 2014 By Email APCO/ArCon /B&V Dura Municipality’s engineer /site inspection 
April 30, 2014 By Email APCO/ArCon /B&V Planned site activities 1,2 &3 May 2014 
April  30, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Handing Over for Project No 3 
May 03, 2014 By Email APCO/ArCon/  B&V T.O # 12 / P.01 DUR(Sinjir Road) Success Story 
May 04, 2014 By Email APCO/ArCon/  B&V All Task Orders: Traffic Plan Status Update 
May 04, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Handing Over for 

 Project No 3 
May 05, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Project Handing Over –  

Bethlehem Internal Roads 
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May 06, 2014 By Email APCO/ArCon/  B&V TO#12 Project #13 
May 08, 2014 By Email APCO/ArCon/  B&V FW: TO#12 Project #3- Claim 
May 10, 2014 By Email APCO/ArCon/  B&V Beth internal roads /project 03/Punch list / 

Asphalt repair 
May 10, 2014 By Email APCO/ArCon/  B&V Non compliance report correction/Dura. 
May 10, 2014 By Email APCO/ArCon/  B&V RE: Beth internal roads /project 03/Punch list / 

Asphalt repair 
May 10, 2014 By Email APCO/ArCon/  B&V RE: VO-13-00012-MRS II-004 -Rev02 
May 10, 2014 By Email APCO/ArCon/  B&V RE: VO-13-00012-MRS II-004 -Rev02 
May 11, 2014 By Email B&V/ APCO/ArCon RE: Beth internal roads /project 03/Punch list /Asphalt 

repair 
May 11, 2014 By Email APCO/ArCon/  B&V RE: Beth internal roads /project 03/Punch list /Asphalt 

repair 
May 11, 2014 By Email B&V/ APCO/ArCon RE: TO#12 Project #3- Claim 
May 20, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Draft As-Built For Bethlehem Road 
May 20, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012: Draft As-Built For Bethlehem Road 
May 20, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 
May 20, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Payment review comments 
May 20, 2014 By Email B&V/ APCO/ArCon FW: TO 13-00012 MRSII: Progress Payment #05 
May 20, 2014 By Email APCO/ArCon/  B&V RE: All Task Orders: Traffic Plan Status Update 
May 20, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Demobilization of Bethlehem Project 
May 21, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012: Demobilization of Bethlehem Project 
May 21, 2014 By Email APCO/ArCon/  B&V TO12-DUR-shopdrawing top priorities 
May 22, 2014 By Email APCO/ArCon/  B&V TO 12:Planned Site Activities 
May 22, 2014 By Email B&V/ APCO/ArCon TO13-00012 MRS: Shaping from St 3+340 to 3+560 RHS 

at project 2 
May 24, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 
May 25, 2014 By Email APCO/ArCon/  B&V Gravity wall at 2+310 RHS/Dura 
May 26, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No.008 
May 26, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Task Order Forecast Quantities 
May 26, 2014 By Email APCO/ArCon/  B&V Aggregate filled Bags as Barriers 
May 27, 2014 By Email APCO/ArCon/  B&V percentages of completion (planned vs. actual) 
May 27, 2014 By Email B&V/ APCO/ArCon RE: Aggregate filled Bags as Barriers 
May 27, 2014 By Email APCO/ArCon/  B&V TO12-DUR- Storm water at0+320 towards the outfall 
May 27, 2014 By Email APCO/ArCon/  B&V Access road 0+300 ,Gravity wall ,hindering of work 
May 28, 2014 By Email B&V/ APCO/ArCon RE: Access road 0+300,Gravity wall, hindering of work 
May 29, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Task Order Forecast Quantities 
June 01, 2014 By Email B&V/ APCO/ArCon RE: Aggregate filled Bags as Barriers 
June 01, 2014 By Email B&V/ APCO/ArCon RE: TO12-DUR- Storm water at 0+320 towards the outfall 
June 01, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR- Storm water at 0+320 towards the outfall 
June 02, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 
June 02, 2014 By Email APCO/ArCon/  B&V Initial design /Yatta 
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June 03, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 
June 03, 2014 By Email APCO/ArCon/  B&V TO#12, Project #1 and 2 Forecast 
June 03, 2014 By Email B&V/ APCO/ArCon Introduction, INP II Communications Vision 
June 04, 2014 By Email APCO/ArCon/  B&V Nahaleen, Dura 
June 04, 2014 By Email B&V/ APCO/ArCon RE: Nahaleen, Dura 
June 04, 2014 By Email APCO/ArCon/  B&V TO12-DUR- site obstacles 
June 05, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR- site obstacles 
June 05, 2014 By Email APCO/ArCon/  B&V Sides walks-Dura 
June 05, 2014 By Email B&V/ APCO/ArCon RE: TO12-DUR- site obstacles 
June 05, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR- site obstacles 
June 05, 2014 By Email B&V/ APCO/ArCon RE: TO12-DUR- site obstacles 
June 05, 2014 By Email APCO/ArCon/  B&V May 2014- Geo-MIS Data 
June 08, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Accident Report 
June 08, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: For Engineers" Record Submittals 
June 08, 2014 By Email APCO/ArCon/  B&V Repeated damage of the built curb stone /Dura 
June 08, 2014 By Email APCO/ArCon/  B&V RE: Nahaleen, Dura 
June 08, 2014 By Email APCO/ArCon/  B&V TO12-DUR- start widening works at roundabout area at 

0+000 
June 09, 2014 By Email APCO/ArCon/  B&V RE: Introduction, INP II Communications Vision 
June 09, 2014 By Email APCO/ArCon/  B&V RE: TO#13-12 MRSII: Data Audit Meeting Request 
June 09, 2014 By Email APCO/ArCon/  B&V Round about ,Removal of existing wall at 0 +000 
June 09, 2014 By Email APCO/ArCon/  B&V T.O 12- Revisions of Daily Joint Reports 
June 09, 2014 By Email B&V/ APCO/ArCon RE: TO12-DUR- start widening works at roundabout area 

at 0+000 
June 09, 2014 By Email B&V/ APCO/ArCon RE: Round about ,Removal of existing wall at 0 +000 
June 10, 2014 By Email APCO/ArCon/  B&V FW: TO12-DUR- site obstacles 
June 10, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Work at Segment B-Project 2 
June 10, 2014 By Email APCO/ArCon/  B&V RE: Round about ,Removal of existing wall at 0 +000 
June 10, 2014 By Email B&V/ APCO/ArCon RE: Introduction, INP II Communications Vision 
June 10, 2014 By Email B&V/ APCO/ArCon RE: Round about ,Removal of existing wall at 0 +000 
June 10, 2014 By Email B&V/ APCO/ArCon RE: TO12-DUR- site obstacles 
June 10, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR- site obstacles 
June 10, 2014 By Email APCO/ArCon/  B&V TO12-DUR- start median concreting and landscaping 

works 
June 11, 2014 By Email APCO/ArCon/  B&V Hindering of work. Dura 
June 11, 2014 By Email APCO/ArCon/  B&V Stone Walls all TOs 
June 12, 2014 By Email B&V/ APCO/ArCon RE: Hindering of work. Dura 
June 12, 2014 By Email APCO/ArCon/  B&V RE: Hindering of work. Dura 
June 12, 2014 By Email APCO/ArCon/  B&V RE: Gravity wall at 2+310 RHS/Dura 
June 12, 2014 By Email B&V/ APCO/ArCon RE: TO12-DUR- start median concreting and landscaping 

works 
June 12, 2014 By Email APCO/ArCon/  B&V Decision regarding the proposed wall 0+520 RHS 
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June 12, 2014 By Email B&V/ APCO/ArCon RE: TO12-DUR- start median concreting and landscaping 
works 

June 12, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Accident Report 
June 12, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Accident Report 
June 12, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Accident Report 
June 12, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Accident Report 
June 12, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Accident Report 
June 13, 2014 By Email APCO/ArCon/  B&V TO12-DUR-handing over base course 2nd layer 
June 13, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR-handing over base course 2nd layer 
June 13, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR-handing over base course 2nd layer 
June 14, 2014 By Email APCO/ArCon/  B&V Yatta -Sam Road /Seg. B 
June 14, 2014 By Email APCO/ArCon/  B&V Obstacles /Dura 
June 14, 2014 By Email APCO/ArCon/  B&V Remaining reinforced or gravity retaining wall in the 

project specially in the last segment 
June 15, 2014 By Email APCO/ArCon/  B&V Dura , start laying the first asphalt layer at 0+570 
June 15, 2014 By Email APCO/ArCon/  B&V Dura / 3+500 AHEAD 
June 15, 2014 By Email B&V/ APCO/ArCon RE: Dura / 3+500 AHEAD 
June 15, 2014 By Email B&V/ APCO/ArCon RE: Yatta -Sam Road /Seg. B 
June 15, 2014 By Email APCO/ArCon/  B&V RE: Dura / 3+500 AHEAD 
June 15, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: For Engineers" Record 

Submittals 
June 15, 2014 By Email APCO/ArCon/  B&V RE: Dura , start laying the first asphalt layer at 0+570 
June 15, 2014 By Email APCO/ArCon/  B&V Rejection Receiving IRs 
June 15, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: For Engineers" Record 

Submittals 
June 16, 2014 By Email APCO/ArCon/  B&V RE: Dura / 3+500 AHEAD 
June 16, 2014 By Email APCO/ArCon/  B&V RE: Dura / 3+500 AHEAD 
June 16, 2014 By Email APCO/ArCon/  B&V 600 mm concrete hand hole/ future 6""ducts, SM # 031, 

p#02 
June 16, 2014 By Email B&V/ APCO/ArCon RE: 600 mm concrete hand hole/ future 6""ducts, SM # 

031, p#02 
June 16, 2014 By Email APCO/ArCon/  B&V RE: 600 mm concrete hand hole/ future 6""ducts, SM # 

031, p#02 
June 17, 2014 By Email APCO/ArCon/  B&V RE: Dura / 3+500 AHEAD 
June 17, 2014 By Email B&V/ APCO/ArCon RE: Work in-and - Changes in Area C 
June 17, 2014 By Email B&V/ APCO/ArCon RE: Dura / 3+500 AHEAD 
June 17, 2014 By Email APCO/ArCon/  B&V RE: Dura / 3+500 AHEAD 
June 17, 2014 By Email B&V/ APCO/ArCon RE: Stone Walls all TOs 
June 17, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 
June 17, 2014 By Email APCO/ArCon/  B&V Security affecting TO#12 
June 17, 2014 By Email APCO/ArCon/  B&V RE: TO#13-12 MRS II: Geo-MIS Data - Modified 
June 17, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Unsafe Condition at Project No 1 
June 18, 2014 By Email APCO/ArCon/  B&V Message from DCL Ramallah 
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June 18, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Work Plan During Ramadan 
June 19, 2014 By Email APCO/ArCon/  B&V Gravity wall at 3+610 LHS /Dura 
June 19, 2014 By Email B&V/ APCO/ArCon RE: Gravity wall at 3+610 LHS /Dura 
June 19, 2014 By Email APCO/ArCon/  B&V RE: Gravity wall at 3+610 LHS /Dura 
June 19, 2014 By Email APCO/ArCon/  B&V RE: Gravity wall at 3+610 LHS /Dura 
June 19, 2014 By Email B&V/ APCO/ArCon RE: Gravity wall at 3+610 LHS /Dura 
June 19, 2014 By Email B&V/ APCO/ArCon RE: TO12-DUR- site obstacles 
June 19, 2014 By Email B&V/ APCO/ArCon RE: Gravity wall at 3+610 LHS /Dura 
June 19, 2014 By Email B&V/ APCO/ArCon RE: Gravity wall at 3+610 LHS /Dura 
June 19, 2014 By Email B&V/ APCO/ArCon RE: Decision regarding the proposed wall 0+520 RHS 
June 19, 2014 By Email B&V/ APCO/ArCon RE: Dura / 3+500 AHEAD 
June 19, 2014 By Email APCO/ArCon/  B&V RE: Decision regarding the proposed wall 0+520 RHS 
June 19, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR- site obstacles 
June 19, 2014 By Email APCO/ArCon/  B&V RE: Gravity wall at 3+610 LHS /Dura 
June 19, 2014 By Email APCO/ArCon/  B&V RE: Dura / 3+500 AHEAD 
June 19, 2014 By Email APCO/ArCon/  B&V Boulder wall-3+295 to 3+340 /Yatta 
June 19, 2014 By Email B&V/ APCO/ArCon RE: Boulder wall-3+295 to 3+340 /Yatta 
June 19, 2014 By Email B&V/ APCO/ArCon RE: Dura / 3+500 AHEAD 
June 19, 2014 By Email APCO/ArCon/  B&V RE: Dura / 3+500 AHEAD 
June 21, 2014 By Email APCO/ArCon/  B&V Permanent sign 
June 22, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Unsafe Condition at Project No 1 
June 22, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Unsafe Condition at Project No 1 
June 22, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Work Plan During Ramadan 
June 22, 2014 By Email APCO/ArCon/  B&V APCO’s Site memo #032 -C to E ,dated 22 June 2014 

,HANDED 11:00am 
June 22, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR- site obstacles 
June 22, 2014 By Email APCO/ArCon/  B&V RE: Dura / 3+500 AHEAD 
June 22, 2014 By Email B&V/ APCO/ArCon RE: Yatta and Samu Road 
June 22, 2014 By Email B&V/ APCO/ArCon TO 13 MRSII: storm water work from sta. 1+254 to 1+400 
June 22, 2014 By Email APCO/ArCon/  B&V Traffic control plan /Dura/ from 1+040 to 1+280 
June 22, 2014 By Email B&V/ APCO/ArCon FW: TO 13-00012 MRSII: Project Crews and Equipment 

Staff at Project 01 
June 22, 2014 By Email APCO/ArCon/  B&V TO#12 , Project# 02, Site Memo 
June 23, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #05 
June 23, 2014 By Email B&V/ APCO/ArCon NUC-13-00012-MRSII-2 
June 23, 2014 By Email APCO/ArCon/  B&V RE: NUC-13-00012-MRSII-2 
June 23, 2014 By Email B&V/ APCO/ArCon CO Monthly Meeting: Percentages of Completion for 

APCO Task Orders 
June 23, 2014 By Email APCO/ArCon/  B&V RE: NUC-13-00012-MRSII-2 
June 24, 2014 By Email APCO/ArCon/  B&V Close of the unsafe condition 003-DURA project 
June 24, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Damaged Telecommunication Cable 

at P.01 
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June 24, 2014 By Email APCO/ArCon/  B&V RE: CO Monthly Meeting: Percentages of Completion for 
APCO Task Orders 

June 24, 2014 By Email B&V/ APCO/ArCon RE: Close of the unsafe condition 003-DURA project 
June 24, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Damaged Telecommunication 

Cable at Project 1 
June 24, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Damaged Telecommunication 

Cable at Project 1 
June 24, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Proposed Water Pipeline Details 

(Reference :SM 13-00012-SAM-E-C-063 ) 
June 26, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Work Plan During Ramadan 
June 26, 2014 By Email B&V/ APCO/ArCon RESENDING: TO 13-00012 MRSII: Variation Order #05 
June 26, 2014 By Email APCO/ArCon/  B&V FW: TO 13-000012MRSII:BTH AL-Ein Photos 
June 26, 2014 By Email B&V/ APCO/ArCon FW: TO 13-000012MRSII:BTH AL-Ein Photos 
June 28, 2014 By Email APCO/ArCon/  B&V Yatta/NO asphalt today 
June 28, 2014 By Email B&V/ APCO/ArCon FW: TO 13-00012 MRSII :Letter _ Received 
June 29, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Coordination Meeting with Pal Tel at 

Project No 1 
June 29, 2014 By Email B&V/ APCO/ArCon Proposed VO for TO 13-00012 MRSII 
June 30, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Round About Lay Out at Sta. 0+000 - 

Project No 1 
June 30, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Round About Lay Out at Sta. 

0+000 - Project No 1 
June 30, 2014 By Email APCO/ArCon/  B&V TO#12, Project #02- Yatta -Samu 
June 30, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Round About Lay Out at Sta. 

0+000 - Project No 1 
June 30, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Yatta Project VOR 8A - Gravity wall 
June 30, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Night Shift Plan 
June 30, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Round About Lay Out at Sta. 

0+000 - Project No 1 
June 30, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Night Shift Plan 
June 30, 2014 By Email APCO/ArCon/  B&V FW: TO 13-00012: Yatta Project VOR 8A - Gravity wall 
June 30, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #05 
June 30, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Design of Form Work 
June 30, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Night Shift Plan 
July 01, 2014 By Email B&V/ APCO/ArCon RE: No work at your project on Tuesday, June 1st 
July 01, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #05 
July 01, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #05 
July 01, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Yatta Water Works VOR (Draft) 
July 02, 2014 By Email B&V/ APCO/ArCon FW: Dura project letters 
July 02, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012: Yatta Water Works VOR (Draft) 
July 02, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Permanent Sign Location -Project No 

2 
July 02, 2014 By Email APCO/ArCon/  B&V Night shift/CMC services /Dura 
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July 02, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012: Yatta Water Works VOR (Draft) 
July 03, 2014 By Email APCO/ArCon/  B&V TO#12 , Project #01-Dura 
July 03, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Night Shift Plan 
July 03, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Design of Form Work 
July 03, 2014 By Email B&V/ APCO/ArCon RE: Night shift/CMC services /Dura 
July 03, 2014 By Email APCO/ArCon/  B&V RE: Night shift/CMC services /Dura 
July 03, 2014 By Email B&V/ APCO/ArCon RE: TO#12 , Project #01-Dura 
July 03, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Updating the Project Traffic Plan -

Project 1 
July 03, 2014 By Email B&V/ APCO/ArCon RE: Night shift/CMC services /Dura 
July 03, 2014 By Email APCO/ArCon/  B&V RE: TO#12 , Project #01-Dura 
July 03, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Work Activities in the Project Site- 

Project 1 
July 03, 2014 By Email B&V/ APCO/ArCon RE: TO#12 , Project #01-Dura - RESENDING 
July 04, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Work Activities in the Project 

Site- Project 1 
July 05, 2014 By Email B&V/ APCO/ArCon RE: TO 13-000012MRSII:BTH AL-Ein Photos 
July 05, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Repairing of existing water network 
July 05, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Dust Control in Project No 1 
July 05, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Dust Control in Project No 1 
July 05, 2014 By Email APCO/ArCon/  B&V RE: Night shift/CMC services /Dura 
July 05, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Work Activities in the Project 

Site- Project 1 
July 05, 2014 By Email APCO/ArCon/  B&V RE: Night shift/CMC services /Dura 
July 05, 2014 By Email APCO/ArCon/  B&V RE: TO 13-000012MRSII:BTH AL-Ein Photos 
July 06, 2014 By Email B&V/ APCO/ArCon FW: Night shift/CMC services /Dura 
July 06, 2014 By Email APCO/ArCon/  B&V June 2014- Geo-MIS Data 
July 06, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Work Activities in the Project 

Site- Project 1 
July 06, 2014 By Email APCO/ArCon/  B&V T.O 12- B03- Final Geo-MIS Data 
July 06, 2014 By Email APCO/ArCon/  B&V FW: Extra hours 
July 07, 2014 By Email APCO/ArCon/  B&V TO 13 00012 MRSII: Work Activities in the Project Site- 

Project 1 
July 08, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: The Percentages of Completed Actual 

vs. Planned and Two Weeks Look Ahead 
July 08, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Reminder-For Engineer Record 

Submittals 
July 08, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Draft VOR for Bethlehem Sewer line repair 

works 
July 09, 2014 By Email APCO/ArCon/  B&V FW: TO 13-00012 MRSII: Variation Order #05 (stone 

boulders Item) 
July 09, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #05 (stone 

boulders Item) 
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July 10, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Work Plan for the period from July 
26,2014 to July 31,2014 

July 10, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Coordination Meeting with PalTel at 
Project 1 

July 10, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Coordination Meeting with 
PalTel- Project 1 

July 12, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Coordination Meeting with 
PalTel- Project 1 

July 12, 2014 By Email APCO/ArCon/  B&V RE: TO-00012: SM-13-00012-DUR-E-C-073 
July 12, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Coordination Meeting with 

PalTel- Project 1 
July 12, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Existing Underground Utilities FW: 

 
July 12, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Coordination Meeting with Pal 

Tel at Project No 1 
July 12, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Existing Underground Utilities 

FW:  
July 12, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Dura Existing Underground 

Utilities FW:  
July 13, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Close the Notice of Unsafe Condition 

number NUC-13-00012-MRSII-003 
July 13, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Dura Existing Underground 

Utilities FW:  
July 13, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Close the Notice of Unsafe 

Condition number NUC-13-00012-MRSII-003 
July 13, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: VOR submitting request for Project 

No 1. 
July 13, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Close the Notice of Unsafe 

Condition number NUC-13-00012-MRSII-003 
July 13, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Close the Notice of Unsafe 

Condition number NUC-13-00012-MRSII-003 
July 13, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Close the Notice of Unsafe 

Condition number NUC-13-00012-MRSII-003 
July 14, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No.009 
July 14, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Yatta water works VOR # 10A 
July 16, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No.009 
July 17, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Dura Existing Underground 

Utilities 
July 17, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #06 
July 17, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #06 
July 17, 2014 By Email B&V/ APCO/ArCon RESENDING: TO 13-00012 MRSII: Variation Order #06 
July 17, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Dura Existing Underground 

Utilities 
July 19, 2014 By Email APCO/ArCon/  B&V Obstacles /Dura project 
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July 19, 2014 By Email APCO/ArCon/  B&V Night shift /Dura 
July 20, 2014 By Email APCO/ArCon/  B&V Start of Work at Seg. B, TO# 12 , Project #02 
July 20, 2014 By Email APCO/ArCon/  B&V RE: Start of Work at Seg. B, TO# 12 , Project #02 
July 20, 2014 By Email APCO/ArCon/  B&V Obstacles 
July 20, 2014 By Email APCO/ArCon/  B&V DJR/Dura 
July 20, 2014 By Email B&V/ APCO/ArCon RE: Start of Work at Seg. B, TO# 12 , Project #02 
July 20, 2014 By Email B&V/ APCO/ArCon RE: DJR/Dura 
July 20, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM - Coordination Meeting 

No. 066 -July 17, 2014 
July 20, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: VOR submitting request for 

Project No 1. 
July 20, 2014 By Email B&V/ APCO/ArCon TO 13  MRSII: Reminder - VOR to be Submitted by APCO 
July 20, 2014 By Email B&V/ APCO/ArCon FW: TO 13 00012 MRSII: Reminder - VOR to be 

Submitted by APCO 
July 20, 2014 By Email APCO/ArCon/  B&V RE: RESENDING: TO 13-00012 MRSII: Variation Order 

#06 
July 20, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Draft MOM - Coordination 

Meeting No. 066 -July 17, 2014 
July 20, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Draft MOM - Coordination 

Meeting No. 066 -July 17, 2014 
July 20, 2014 By Email APCO/ArCon/  B&V Site Memo E-C 085- Dura Meeting Minutes 
July 22, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM - Coordination Meeting 

No. 066 -July 17, 2014 
July 22, 2014 By Email B&V/ APCO/ArCon All Task Orders: Asphalt Finish Quality 
July 22, 2014 By Email B&V/ APCO/ArCon RE: DJR/Dura 
July 22, 2014 By Email APCO/ArCon/  B&V RE: DJR/Dura 
July 22, 2014 By Email B&V/ APCO/ArCon FW: Second Complaint from Mr. Hussam Hijjeh - Dura 

Municipality 
July 23, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Work Plan for the period from July 

26,2014 to July 31,2014 
August 02, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting 
August 02, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned activities for night shift Aug 2nd 
August 03, 2014 By Email B&V/ APCO/ArCon RE: TO12- DUR- samples for steel anchor bolts and MH 

covers 
August 03, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Final Report for Project #03 
August 03, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Final Report for Project #03 
August 03, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Final Report for Project #03 
August 03, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting No. 010_Agenda 
August 03, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting No. 010_Agenda 

(Resending) 
August 03, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Reminder - VOR to be 

Submitted by APCO 
August 03, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Reminder - VOR to be 

Submitted by APCO 
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August 03, 2014 By Email B&V/ APCO/ArCon RE: T.O 12- Daily Joint Reports of previous months 
August 04, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Uncompleted Work Activities-Project 

No 1 
August 04, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned activities for night shift 04Aug 
August 04, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Uncompleted Work Activities-

Project No 1 
August 05, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #06 
August 05, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: The Percentages of Completed Actual 

vs Planned and Two Weeks Look Ahead 
August 05, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #06 
August 05, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting No. 010_Agenda 

(Resending) 
August 05, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: The Percentages of Completed 

Actual vs Planned and Two Weeks Look Ahead 
August 05, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: The Percentages of Completed 

Actual vs Planned and Two Weeks Look Ahead 
August 05, 2014 By Email APCO/ArCon/  B&V TO 13-00012: VOR #11 A 
August 06, 2014 By Email APCO/ArCon/  B&V New Task Order Manage 
August 06, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #06 
August 06, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #06 
August 06, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #06 
August 07, 2014 By Email APCO/ArCon/  B&V July 2014- Geo-MIS Data 
August 09, 2014 By Email APCO/ArCon/  B&V RE: New Task Order Manager 
August 09, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned night shift activities 
August 09, 2014 By Email B&V/ APCO/ArCon RE: New Task Order Manager 
August 10, 2014 By Email B&V/ APCO/ArCon RE: New Task Order Manager 
August 10, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft Variation Order #07 
August 10, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Draft Variation Order #07 
August 10, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Draft Variation Order #07 
August 10, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned night shift activities 
August 10, 2014 By Email APCO/ArCon/  B&V M. Jaradat, I. Hindi and A. Krunz 
August 11, 2014 By Email B&V/ APCO/ArCon RE: M. Jaradat, I. Hindi and A. Krunz 
August 11, 2014 By Email B&V/ APCO/ArCon TO12- DUR- Planned night shift activities 
August 11, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No. 010 
August 12, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned night shift activities 
August 13, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned night shift activities 
August 14, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No.010 
August 16, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: As Built Drawing for Project No 3 
August 16, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned night shift activities 
August 17, 2014 By Email APCO/ArCon/  B&V T.O 12- Office Engineer Change 
August 17, 2014 By Email B&V/ APCO/ArCon TO 13 MRSII: Retaining Wall at Sta. 3+620 LHS- P.01 
August 17, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Work at Intersections at Sta. 0+000 

and 0+300 
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August 17, 2014 By Email B&V/ APCO/ArCon FW: TO 13 00012 MRSII: Reminder - VOR to be 
Submitted by APCO 

August 17, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned night shift activities 
August 18, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting No. 011_Agenda 
August 18, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned night shift activities 
August 19, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: The Percentages of Completed Actual 

vs Planned and Two Weeks Look Ahead 
August 19, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Planned night shift activities 
August 19, 2014 By Email APCO/ArCon/  B&V TO 13 00012 MRSII: The Percentages of Completed Actual 

vs Planned and Two Weeks Look Ahead 
August 21, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No. 011 
August 22, 2014 By Email APCO/ArCon/  B&V meeting minutes #11 (draft) and our notes 
August 23, 2014 By Email APCO/ArCon/  B&V Re: TO 13-00012 MRSII: Draft MOM No. 011 
August 25, 2014 By Email APCO/ArCon/  B&V RE: APCO Task Orders: Updates 
August 25, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No. 011 
August 26, 2014 By Email APCO/ArCon/  B&V RE: TO 13-12 MRSII : Geo-MIS Data Audit #3 
August 26, 2014 By Email APCO/ArCon/  B&V RESENDING: TO 13-12 MRSII : Geo-MIS Data Audit #3 
August 27, 2014 By Email APCO/ArCon/  B&V CO Meeting Presentation - Aug. 26, 2014 
August 31, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Dura Progress 
August 31, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting No. 012_Agenda 
August 31, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: School Season 
September 01, 2014 By Email APCO/ArCon/  B&V TO12- DUR- night shift work 
September 02, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Uncompleted Work Activities-Project 

No 1 
September 02, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: The Percentages of Completed Actual 

vs. Planned and Two Weeks Look Ahead 
September 04, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Concerns Regarding Completing 

Project 2 
September 07, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No. 012 
September 07, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Permanent Sign Text - Project No 2 
September 07, 2014 By Email APCO/ArCon/  B&V Eliminate the parapet wall at gravity wall St.1+940 to1+983 

RHS 
September 07, 2014 By Email APCO/ArCon/  B&V Eliminate the parapet wall at gravity wall St. 1+940 

to1+983RHS by the adjacent land owner 
September 07, 2014 By Email APCO/ArCon/  B&V Geo-MIS Data - August 2014 
September 07, 2014 By Email APCO/ArCon/  B&V TO12- DUR- night shift planned activity 
September 08, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 
September 09, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No. 012 
September 10, 2014 By Email APCO/ArCon/  B&V TO12- DUR- planned night shift 
September 11, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Price Break Down for Hand hole at 

Project No 2 
September 11, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Concerns Regarding Completing 

Project No 2 
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September 13, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Concrete Finish Quality -Project 1 
September 14, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Concrete Finish Quality -Project 

1 
September 14, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting #013_Agenda. 
September 15, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Public Inconvenience Due to Asphalt 

Laying Delay-Project 1 
September 16, 2014 By Email APCO/ArCon/  B&V Scope of work for access road at sta. 0+300 RHS 
September 16, 2014 By Email B&V/ APCO/ArCon RE: Scope of work for access road at sta. 0+300 RHS 
September 16, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #08 
September 16, 2014 By Email APCO/ArCon/  B&V The parapet wall at gravity wall (Sta. 2+306 to 2+343 RHS) 

& (Sta. 2+825 to 2+835 RHS) 
September 16, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #08 
September 16, 2014 By Email B&V/ APCO/ArCon RESENDING: TO 13-00012 MRSII: Variation Order #08 
September 16, 2014 By Email APCO/ArCon/  B&V TO12-SAM- need for CMC services 
September17, 2014 By Email APCO/ArCon/  B&V FW: RESENDING: TO 13-00012 MRSII: Variation Order 

#08 
September 17, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: VO #08 Revised Text 
September 17, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final for Signature 
September 17, 2014 By Email APCO/ArCon/  B&V T.O.12 -VO # 08 
September 17, 2014 By Email APCO/ArCon/  B&V TO12-SAM-asphalt surface cleaning and washing 
September 18, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Unsafe Conditions at Project No 1 
September 18, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No. 013 
September 20, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Draft MOM No. 013 
September 20, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Unsafe Conditions at Project No 

1 
September 21, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No. 013 
September 21, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Dura Project time impact analysis (Project 

01) 
September 21, 2014 By Email APCO/ArCon/  B&V TO12- DUR- CMC services after 4.30 pm 
September 22, 2014 By Email APCO/ArCon/  B&V TO#12, Project#02 Handover 
September 23, 2014 By Email APCO/ArCon/  B&V TO12-DUR- site comprehensive test results for B.C 2nd 

layer 
September 25, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Cleaning Asphalt Surface- P.01 
September 28, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Welding Certification Card-Project 

No 1 
September 28, 2014 By Email APCO/ArCon/  B&V TO12-DUR-existing septic tank @ sta. 1+850 LHS 
September 28, 2014 By Email B&V/ APCO/ArCon Safety and Traffic controls during Eid Holiday 
September 28, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Monthly Updates for Submittals 
September 28, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Public Inconvenience Due to 

Asphalt Laying Delay-Project 1 
September 28, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Yatta Project Demobilization 
September 28, 2014 By Email APCO/ArCon/  B&V TO12- DUR-Planned site activities & need for CMC 

services after 4.30 pm 
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September 29, 2014 By Email B&V/ APCO/ArCon Southern Task Orders: USAID Visit - October 01, 2014 
September 29, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012: Yatta Project Demobilization 
September 30, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Land Owner Objection at Sta. 3+620 

LHS 
September 30, 2014 By Email APCO/ArCon/  B&V TO12- DUR-need for CMC services after 4.30 pm 
September 30, 2014 By Email APCO/ArCon/  B&V TO12- DUR-night shift plan 
October  02, 2014 By Email APCO/ArCon/  B&V RE: Safety and Traffic controls during Eid Holiday 
October  09, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting #014_Agenda 
October  09, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: The Percentages of Completed Actual 

vs. Planned and One Month Look Ahead Plan 
October  11, 2014 By Email APCO/ArCon/  B&V All Task Orders- Geo-MIS Data - September 2014 
October  12, 2014 By Email APCO/ArCon/  B&V TO12- DUR-need for CMC services after 4.30 pm 
October  13, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Land Owner Objection at Sta. 

3+620 LHS 
October  13, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: The Percentages of Completed 

Actual vs Planned and One Month Look Ahead Plan 
October  13, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #09 - Final 

Definitive Quantity for Project #2 
October  13, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #09 - Final 

Definitive Quantity for Project #2 
October  13, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #09 - Final 

Definitive Quantity for Project #2 
October  13, 2014 By Email B&V/ APCO/ArCon APCO Task Orders: Environmental Compliance Workshop 
October  13, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Progress Meeting #014_Agenda 
October  13, 2014 By Email B&V/ APCO/ArCon Possible Volunteer Activity -- Olive Picking 
October  13, 2014 By Email APCO/ArCon/  B&V Guard Rail quantities @ Yatta 
October  14, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Environmental Check List Correction 
October  14, 2014 By Email APCO/ArCon/  B&V TO12- DUR- Geo technical report 
October  14, 2014 By Email APCO/ArCon/  B&V Dura project pending issues 
October  15, 2014 By Email APCO/ArCon/  B&V Dura project pending issues 
October  16, 2014 By Email APCO/ArCon/  B&V TO12- DUR Saturday Planned activities 
October  16 2014 By Email APCO/ArCon/  B&V RE: APCO Task Orders: Environmental Compliance 

Workshop 
October  19, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Draft MOM No. 014 
October  19, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012- Notification of Defective Work at 

Project 1 
October  20, 2014 By Email B&V/ APCO/ArCon Follow up Meeting for MRSII and SHT. 
October  20, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012- Notification of Defective Work at 

Project 1 
October  20, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Draft MOM No. 014 
October  21, 2014 By Email APCO/ArCon/  B&V modification at the shop drawing 1+560 - 1+700 
October  22, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No. 014 
October  22, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Monthly Updates for Submittals 
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October  22, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Land Owner Objection at Sta. 3+620 
LHS 

October  23, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Catch Basin at Sta. 1+635 LHS-
Project 1 

October  23, 2014 By Email APCO/ArCon/  B&V TO-12:DUR Saturday Planned activities 
October  14, 2014 By Email APCO/ArCon/  B&V TO12-DUR- need for design sketch for conc. wall 3+610 & 

3+656 L.H.S 
October  25, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Close NCR-13-00012-DUR-003 
October  27, 2014 By Email APCO/ArCon/  B&V RE: TO 13-12 MRSII : Geo-MIS Data Audit #4- Final Logs 
October  28, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Reminder - VOR to be 

Submitted by APCO 
October  28, 2014 By Email APCO/ArCon/  B&V TO12- DUR- need for CMC services 
October  29, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012 DUR "Project Daily Activities" 
October  29, 2014 By Email APCO/ArCon/  B&V TO12-P1-Time impact analysis for Dura Road 
October  29 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Out Fall at sta. 2+300 
October  30, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 DUR "Project Daily Activities" 
October  30, 2014 By Email APCO/ArCon/  B&V TO-12:DUR Saturday Planned activities 
October  30, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Project No 1 Forecast Quantities 
October  30, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Removal of Dumped Material 
December 02, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Red Marks 
December 04, 2014 By Email B&V/ APCO/ArCon TO 123 00012 MRSII: Close NCR No 4 - Project 1 
December 04, 2014 By Email APCO/ArCon/  B&V TO-12:DUR Saturday Planned activities 
December 04, 2014 By Email APCO/ArCon/  B&V Geo-MIS Data - November 2014 
December 07, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Concrete Test Result for Water 

Chamber at Sta. 0+290 LHS 
December 07, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Concrete Test Result for Water 

Chamber at Sta. 0+290 LHS 
December 09, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Monthly Updates for Submittals 
December 09, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Draft MOM No. 016 
December 10, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Stay 
December 11, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No. 016 
December 11, 2014 By Email B&V/ APCO/ArCon RE: TO 123 00012 MRSII: Close NCR No 4 - Project 1 
December 11, 2014 By Email APCO/ArCon/  B&V TO-12:DUR Saturday Planned activities 
December 14, 2014 By Email APCO/ArCon/  B&V FW: TO12-DUR- water line changes need to be 

documented 
December 14, 2014 By Email APCO/ArCon/  B&V TO12- DUR- night shift and need for CMC services 
December 15, 2014 By Email APCO/ArCon/  B&V RE: TO12-DUR- water line changes need to be documented 
December 16, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Draft MOM No. 017 
December 16, 2014 By Email APCO/ArCon/  B&V TO 13-00012: VOR 18A - Dura Project 
December 18, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MoM No. 017 
December 18, 2014 By Email B&V/ APCO/ArCon FW: TO 13 00012 MRSII: Damaged Water Pipes - Dura 

Project 
December 18, 2014 By Email APCO/ArCon/  B&V Dura project pending issues 
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December 18, 2014 By Email APCO/ArCon/  B&V Gentile Reminder 
December 18, 2014 By Email APCO/ArCon/  B&V TO-12:DUR Saturday Planned activities 
December 18, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Draft Variation Order #11 
December 21, 2014 By Email B&V/ APCO/ArCon APCO Task Orders: Monthly CO Meeting #13 Minutes 
December 22, 2014 By Email B&V/ APCO/ArCon APCO Task Orders issue status update 
December 22, 2014 By Email APCO/ArCon/  B&V RE: APCO Task Orders issue status update 
December 22, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Dura Project Proposed Retaining Wall 

3+570 to sta. 3+610 time frame 
December 22, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Dura Project Action Plan 
December 23, 2014 By Email APCO/ArCon/  B&V RE: APCO Task Orders issue status update 
December 23, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Unsafe Condition -Project No 1 
December 23, 2014 By Email APCO/ArCon/  B&V RE: Gentle Reminder 
December 23, 2014 By Email APCO/ArCon/  B&V Dura project pending issues 
December 24, 2014 By Email B&V/ APCO/ArCon RE: APCO Task Orders issue status update 
December 24, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012: Dura Project Action Plan 
December 24, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012: Dura Project Proposed Retaining Wall 

3+570 to sta. 3+610 time frame 
December 27, 2014 By Email APCO/ArCon/  B&V TO12-DUR- excavation by landowner 
December 28, 2014 By Email B&V/ APCO/ArCon RE: TO 123 00012 MRSII: Close NCR No 4 - Project 1 
December 28, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Red Marks 
December 29, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #12 
December 30, 2014 By Email B&V/ APCO/ArCon TO 13 000123 MRSII: Unsafe conditions and Work 

Practice-Project No 1 
December 30, 2014 By Email B&V/ APCO/ArCon RE: TO 13 000123 MRSII: Unsafe conditions and Work 

Practice-Project No 1 
December 31, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #12 
January 07, 2015 By Email B&V/ APCO/ArCon RE:TO 13-00012: Dura Project Action Plan 
January 11, 2015 By Email APCO/ArCon/  B&V All Task Orders- Geo-MIS Data - December 2014 
January 11, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Water Leakage to a Building at Sta. 

0+690 RHS-Project No 1 
January 12, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting #018_Agenda 
January 13, 2015 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Water Leakage to a Building at 

Sta. 0+690 RHS-Project No 1 
January 13, 2015 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Red Marks 
January 13, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Monthly Updates for Submittals 
January 14, 2015 By Email B&V/ APCO/ArCon FW: TO 13 00012 MRSII: Water Leakage to a Building at 

Sta. 0+690 RHS-Project No 1 
January 18, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No. 018 
January 19, 2015 By Email APCO/ArCon/  B&V RE: TO12-DUR- excavation by landowner 
January 20, 2015 By Email APCO/ArCon/  B&V TO12-DUR- need for soil replacement 
January 20, 2015 By Email APCO/ArCon/  B&V TO12-DUR-recommendation for soil replacement 
January 20, 2015 By Email APCO/ArCon/  B&V TO12-DUR- need for CMC services 
January 21, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MoM No. 018 
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January 21, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Final MoM No. 018 
January 21, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Final MoM No. 018 
January 21, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Final MoM No. 018 
January 22, 2015 By Email APCO/ArCon/  B&V T.O.12: DUR Saturday Planned activities 
January 22, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Safety Tool Box Meeting-Project 1 
January 25, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Final MoM No. 018 
January 25, 2015 By Email APCO/ArCon/  B&V TO 12: APCO Inspection - P 02- Yatta Road - After Snow 

Storm 
January 25, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress of Work 
January 25, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Issue Status Update 
January 26, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Final MoM No. 018 
January 26, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Issue Status Update 
January 26, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Final MoM No. 018 
January 26, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Issue Status Update 
January 26, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Close Submittals-Project 1 
January 27, 2015 By Email APCO/ArCon/  B&V TO12- DUR- need for CMC services after 4.30 pm 
January 28, 2015 By Email APCO/ArCon/  B&V Disinfection test result 
January 28, 2015 By Email B&V/ APCO/ArCon TO - 00012 MRSII: Manhole Adjustment Before Asphalt 

Wearing 
January 28, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No. 019 
January 28, 2015 By Email APCO/ArCon/  B&V Pending issues before wearing course layer works 
January 29, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Asphalt Wearing Quality 
January 29, 2015 By Email B&V/ APCO/ArCon RE: TO12-DUR-recommendation for soil replacement 
January 29, 2015 By Email APCO/ArCon/  B&V T.O.12: DUR Saturday Planned activities 
January 29, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Asphalt Wearing Quality 
February  01, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MoM No. 019 
February  01, 2015 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Safety Tool Box Meeting-P.01  
February  01, 2015 By Email B&V/ APCO/ArCon RE: TO 123 00012 MRSII: Close NCR No 4 - Project 1 
February  01, 2015 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Red Marks 
February  01, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Monthly Updates for Submittals 
February  01, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Final MoM No. 018 
February  01, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Reminder - VOR to be Submitted by 

APCO 
February  01, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Final MoM No. 018 
February  02, 2015 By Email APCO/ArCon/  B&V Septic Tank slab @ Sta. 1+850 LHS 
February  05, 2015 By Email APCO/ArCon/  B&V All Task Orders- Geo-MIS Data - January 2015 
February  05, 2015 By Email APCO/ArCon/  B&V T.O.12: DUR Saturday Planned activities 
February  05, 2015 By Email APCO/ArCon/  B&V T.O.12: Samu’ - Yatta Road Final Payment 
February  05, 2015 By Email B&V/ APCO/ArCon TO 13 MRSII: Reminder - VOR to be Submitted by APCO 
February  05, 2015 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Safety Tool Box Meeting-P.01 
February  07, 2015 By Email APCO/ArCon/  B&V Obstacle from St 3+480 to St 3+720 (Hebron Sewage 

network) 
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February  08, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Repair of Damaged Under Ground 
Utilities 

February  10, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting #020_Agenda 
February  11, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Revised Final MoM No. 018 
February  11, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Unacceptable Material - Traffic Sign 

Posts - Project 1 
February  11, 2015 By Email B&V/ APCO/ArCon RE: Obstacle from St 3+480 to St 3+720 (Hebron Sewage 

network) 
February  12, 2015 By Email APCO/ArCon/  B&V T.O 12- Project 01- Dura Project Permanent Sign Text 
February  12, 2015 By Email APCO/ArCon/  B&V T.O 12- P01- Permanent Sign location Submittal 

requirements 
February  12, 2015 By Email B&V/ APCO/ArCon Traffic Sign Materials Specifications - All roads 
February  12, 2015 By Email APCO/ArCon/  B&V TO12-DUR- Planned site activity for Saturday 14 Feb 
February  15, 2015 By Email APCO/ArCon/  B&V DURA-TO#12 Decisions 
February  15, 2015 By Email APCO/ArCon/  B&V RE: DURA-TO#12 Obstacles 
February  15, 2015 By Email B&V/ APCO/ArCon RE: DURA-TO#12 Obstacles 
February  15, 2015 By Email APCO/ArCon/  B&V RE: DURA-TO#12 Obstacles 
February  15, 2015 By Email B&V/ APCO/ArCon RE: DURA-TO#12 Obstacles 
February  15, 2015 By Email APCO/ArCon/  B&V Persisting Obstacles - TO#12 Dura 
February  15, 2015 By Email B&V/ APCO/ArCon RE: Persisting Obstacles - TO#12 Dura 
February  15, 2015 By Email APCO/ArCon/  B&V RE: DURA-TO#12 Decisions 
February  15, 2015 By Email B&V/ APCO/ArCon RE: DURA-TO#12 Decisions 
February  16, 2015 By Email B&V/ APCO/ArCon All Task Orders: As-Built Drawings Submittal delays 
February  16, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Locations of Asphalt Side Walks 
February  16, 2015 By Email B&V/ APCO/ArCon RE: All Task Orders: As-Built Drawings Submittal delays 
February  16, 2015 By Email B&V/ APCO/ArCon RE: All Task Orders: As-Built Drawings Submittal delays 
February  17, 2015 By Email APCO/ArCon/  B&V Decisions needed - TO#12 Dura 
February  17, 2015 By Email B&V/ APCO/ArCon RE: Disinfection test result 
February  17, 2015 By Email APCO/ArCon/  B&V RE: Disinfection test result 
February  17, 2015 By Email B&V/ APCO/ArCon RE: Revised agenda for the Monthly CO Meeting No. 14 
February  17, 2015 By Email APCO/ArCon/  B&V RE: Dura status 
February  17, 2015 By Email B&V/ APCO/ArCon All TO: Expected rainy Weather and snow fall 
February  18, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #13 (Weather 

Delay Time Extension) - Final for Signature 
February  18, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #13 (Weather 

Delay Time Extension) - Final for Signature 
February  18, 2015 By Email APCO/ArCon/  B&V T.O.12:SM-13-00012-DUR-C-E-050 
February  18, 2015 By Email APCO/ArCon/  B&V As-Built Drawings Submittal 
February  19, 2015 By Email APCO/ArCon/  B&V Expected Inclement Weather 
February  19, 2015 By Email B&V/ APCO/ArCon RE: As-Built Drawings Submittal 
February  19, 2015 By Email APCO/ArCon/  B&V T.O.12: DUR Saturday Planned activities 
February  19, 2015 By Email APCO/ArCon/  B&V Preparation for inclement weather 
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February  21, 2015 By Email APCO/ArCon/  B&V RE: Preparation for inclement weather 
February  21, 2015 By Email B&V/ APCO/ArCon RE: Preparation for inclement weather 
February  22, 2015 By Email APCO/ArCon/  B&V TO#12 Dura- General Conditions of site dated Feb22-2015 
February  22, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No. 020 
February  22, 2015 By Email APCO/ArCon/  B&V RE: As-Built Drawings Submittal - meeting 
February  22, 2015 By Email APCO/ArCon/  B&V RE: As-Built Drawings Submittal - meeting 
February  24, 2015 By Email B&V/ APCO/ArCon All Task Orders: Core Tests Practice - Testing Labs 
February  24, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Progress Meeting - Feb 25 
February  24, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No. 020 
February  26, 2015 By Email APCO/ArCon/  B&V TO-13-00012 - DURA - Pending Issues (Urgent) 
February  26, 2015 By Email B&V/ APCO/ArCon RE: TO-13-00012 - DURA - Pending Issues (Urgent) 
February  26, 2015 By Email APCO/ArCon/  B&V T.O.12: DUR Friday and Saturday Planned activities 
March 01, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Draft MOM No. 021 
March 01, 2015 By Email APCO/ArCon/  B&V TO -13-00012 Dura (wall from St 1+770 to St 1+785 LHS) 
March 01, 2015 By Email APCO/ArCon/  B&V TO -13-00012 Dura (Sidewalk & Curbstone from St 2+300 

to St 2+380 LHS) 
March 01, 2015 By Email B&V/ APCO/ArCon RE: TO -13-00012 Dura (wall from St 1+770 to St 1+785 

LHS) 
March 01, 2015 By Email B&V/ APCO/ArCon RE: TO -13-00012 Dura (Sidewalk & Curbstone from St 

2+300 to St 2+380 LHS) 
March 01, 2015 By Email B&V/ APCO/ArCon RE: All Task Orders: As-Built Drawings Submittal delays 
March 01, 2015 By Email B&V/ APCO/ArCon All Task Orders: RE: Thermoplastic Paint, Signage 
March 02, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Final MoM No. 018 
March 02, 2015 By Email APCO/ArCon/  B&V T.O.12:SM-13-00012-DUR-E-C-125 
March 02, 2015 By Email B&V/ APCO/ArCon RE: T.O.12:SM-13-00012-DUR-E-C-125 
March 02, 2015 By Email B&V/ APCO/ArCon RE: TO -13-00012 Dura (Sidewalk & Curbstone from St 

2+300 to St 2+380 LHS) 
March 02, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Copy For Engineer Record. 
March 02, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Copy For Engineer Record 
March 02, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: Copy For Engineer Record. 
March 03, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No. 021 
March 03, 2015 By Email APCO/ArCon/  B&V RE: All Task Orders: RE: Thermoplastic Paint, Signage 
March 04, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012: Dura VOR #20C 
March 04, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Initial Punch List for Project No 1 
March 05, 2015 By Email APCO/ArCon/  B&V All Task Orders- Geo-MIS Data - February 2015 
March 05, 2015 By Email APCO/ArCon/  B&V FW: TO 13-00012: Dura VOR #20C 
March 05, 2015 By Email APCO/ArCon/  B&V FW: TO 13-00012: Dura VOR #23B 
March 05, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Variation Order #14 
March 05, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Variation Order #14 
March 08, 2015 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Repair of Damaged Under 

Ground Utilities 
March 08, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Curb Stone Paint 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

March 08, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Manhole Cover Adjustment 
March 09, 2015 By Email APCO/ArCon/  B&V FW: All Task Orders: As-Built Drawings Submittal delays 
March 09, 2015 By Email APCO/ArCon/  B&V RE: All Task Orders: RE: Thermoplastic Paint, Signage 
March 12, 2015 By Email APCO/ArCon/  B&V T.O.12: DUR Saturday Planned activities 
March 12, 2015 By Email APCO/ArCon/  B&V FW: TO 13-00012: Dura VOR #20C 
March 12, 2015 By Email APCO/ArCon/  B&V TO 13-00012: Dura VOR #23B 
March 12, 2015 By Email APCO/ArCon/  B&V TO12-DUR- TECHNICAL PROPOSAL-dresser 
March 12, 2015 By Email APCO/ArCon/  B&V TO12-DUR- water line testing lab 
March 13, 2015 By Email APCO/ArCon/  B&V TO12-DUR- asphalt surface cleaning and washing 
March 14, 2015 By Email B&V/ APCO/ArCon RE: TO12-DUR- water line testing lab 
March 14, 2015 By Email B&V/ APCO/ArCon RE: TO12-DUR- asphalt surface cleaning and washing 
March 14, 2015 By Email APCO/ArCon/  B&V TO12_ DUR_ CMC services 
March 15, 2015 By Email APCO/ArCon/  B&V TO-13-00012 - DURA - sewer leakage inside water 

chamber 
March 15, 2015 By Email B&V/ APCO/ArCon FW: Traffic Sign Materials Specifications - All roads 
March 16, 2015 By Email B&V/ APCO/ArCon FW: Handing Over - Dura-Hebron (Sinjir) Road 
March 16, 2015 By Email APCO/ArCon/  B&V CMC services 
March 16, 2015 By Email APCO/ArCon/  B&V Task Order 12, Project 01 Dura- Handover 
March 16, 2015 By Email APCO/ArCon/  B&V RE: Task Order 12, Project 01 Dura- Handover 
March 17, 2015 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: RE: Task Order 12, Project 01 Dura- 

Handover 
March 17, 2015 By Email B&V/ APCO/ArCon Re: TO 13-00012 MRSII: RE: Task Order 12, Project 01 

Dura- Handover 
March 18, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00012 MRSII: RE: Task Order 12, Project 01 

Dura- Handover 
March 18, 2015 By Email APCO/ArCon/  B&V TO12-DUR- Epoxy material inside water chambers 
March 19, 2015 By Email APCO/ArCon/  B&V T.O.12: DUR Friday and Saturday Planned activities 
March 19, 2015 By Email APCO/ArCon/  B&V Project Outcome and Performance Indicator 
March 22, 2015 By Email B&V/ APCO/ArCon RE: Task Order 12, Project 01 Dura- Handover 
March 22, 2015 By Email B&V/ APCO/ArCon RE: Project Outcome and Performance Indicator 
March 22, 2015 By Email APCO/ArCon/  B&V RE: Task Order 12, Project 01 Dura- Handover 
March 24, 2015 By Email APCO/ArCon/  B&V RE: TO-13-00012 / Notification of Defected Work – P03 
March 26, 2015 By Email APCO/ArCon/  B&V Dura Handover- TO#12 Project #01 
March 30, 2015 By Email B&V/ APCO/ArCon Monthly CO Meeting #14 - Revised Agenda 
March 31, 2015 By Email APCO/ArCon/  B&V Damaging the gravity wall at St 2+300 RHS 
March 31, 2015 By Email B&V/ APCO/ArCon Re: Damaging the gravity wall at St 2+300 RHS 
April 01, 2015 By Email APCO/ArCon/  B&V USAID CO Meeting - APCO Presentation- Mar. 31, 2015 
April 03, 2015 By Email APCO/ArCon/  B&V T.O 12- VO-13-00012-MRSII-15 
April 04, 2015 By Email B&V/ APCO/ArCon RE: T.O 12- VO-13-00012-MRSII-15 
April 04, 2015 By Email APCO/ArCon/  B&V Fwd: RE: 1+300 L.H.S Outfall- Shutter Wall 
April 05, 2015 By Email APCO/ArCon/  B&V All Task Orders- Geo-MIS Data - March 2015 
April 06, 2015 By Email APCO/ArCon/  B&V TO 13-00012: Dura Project final Quantities 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

April 09, 2015 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Final Definite Quantities for P01 
April 09, 2015 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Final Definite Quantities for P01 
April 09, 2015 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Final Definite Quantities for 

Project No 1 
April 09, 2015 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Final Definite Quantities for 

Project No 1 
April 11, 2015 By Email B&V/ APCO/ArCon RE: AID-294-TO-13-00012 / Notification of Defected 

Work - Project 3 
April 14, 2015 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Pending Issues- Un-Closed 

Submittals and Inspection Requests at Project 01. 
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Coordination 
The following table summarizes all coordination Meeting conducted for T.O 12 Projects.  

Date Attendees Subject Description 
General for All Projects  
November 14, 
2013 

Black & Veatch-Adnan Safi, Monther 
Ramadan 
APCO-Hani Hamawi, Mahmoud Jaradat & 
Zuhair Ghayadah. 

Introductory 
Meeting 

Introduce the contractor staff, Sub-
contractors, progress of preparation 
works, conformed documents and 
permits, projects signs, public relation 
and submittals. 

November 19, 
2013 

USAID- Sonia Massis 
Black & Veatch-Adnan Safi 
APCO-Hani Hamawi, Mahmoud Jaradat and 
Zuhair Ghayadah. 

Introductory 
Meeting 

Introduce the contractor staff, Sub-
contractors, progress of preparation 
work, conformed documents and 
permits, project sign, public relation 
and submittals. 

November 26, 
2013 

Black & Veatch-Mowafaq Abu Zenaih & 
Nariman Barbarawi 
APCO-Amani Krunz 

Technical 
Meeting  

Discuss DJR format and GIO-MIS 
data for All new awarded task orders 
including T.O 12.  

Dec. 11, 2013 USAID representatives.  
MOPWH representatives.  
PWA representatives.  
B&V representatives  
APCO/ArCon representatives.  
Subcontractors’ representatives. 

Introductory 
Meeting 
All Task Orders  

Introductory meeting for all task 
orders. Introducing all stakeholders’ 
staff and discussing USAID and CMC 
procedures and manuals. 
APCO/ArCon presented briefly pre-
construction and mobilization 
preparation status.  

December 24, 
2013 

MOPWH-Mohammad Adawi 
B&V-       Adnan Safi, Monther Ramadan,             
                Mowafaq Abu Zeneih  
                Manal Mohammadin 
APCO-    Ibrahim Hindi, Saed Abu Rayyan 
                Zuhair Ghayadah , Ehab Mayyaleh  

Bi-Weekly 
Progress 
Meeting No. 01 

Discuss project status on the 
followings: safety and environmental, 
quality, mobilization, site offices, 
contractor key personnel, pre-
construction submittals, construction 
submittals, financial and other issues.   

January 09, 2014 MOPWH- Mohammed Adawi 
USAID-    Sonia Massis,  Kamal Kasbary 
B&V-        Dr. Daoud Qawasmeh,  
                 Adnan Safi, Monther Ramadan,  
                 Adnan Azazmeh 
                 Manal Mohammadin 
APCO-      Yousef Hamawi,  
                 Yousef Abu Lawi,  
                 Ibrahim Hinde, Zuhair Ghayadah,  
                 Romel Shalaldeh 
Technical Group-Mohammed Dwaib 

Bi-weekly 
Progress 
Meeting 

Review progress of wok; discuss the 
mobilization, traffic control plan, 
detour and payments.  

January 23, 2014 USAID-   Sonia Massis  
B&V-     Adnan Safi,  
               Monther Ramadan,  
               Samer Amro 
               Manal Mohammadin 
APCO-    Yousef Abu Lawi  
                Najim Saymuah,  
                Amani Krunz,  
                Romel Shalaldeh 
                Mahmoud Fannoun 
Technical Group-Mohammed Dwaib  
                Mohammed Hasheem 

Bi-weekly 
Progress 
Meeting 

Discuss the work progress, safety 
issues and implementation of traffic 
plan, mobilization, contractor key 
personnel and submittals, payment 
plan and variation orders. 
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Date Attendees Subject Description 
January 27, 2014 USAID representatives 

Black & Veatch representatives  
Sub-contractors representatives. 
APCO/ArCon representatives. 

Monthly 
Contracting 
Officer's 
meeting 
(All Task 
Orders) 

APCO/ArCon briefly discussed all 
task orders progress, obstacles and 
challenges. 

February 05, 2014 USAID-Sonia Massis  
Black & Veatch-Daoud Qawasmeh, Adnan 
Safi, Monther Ramadan, and Manal 
Mohammadin 
APCO- Yousef Abu Lawi 
 

Bi-weekly 
Progress 
Meeting 

Review progress of work; discuss 
general site safety, traffic plan and 
geotechnical report about soil 
classification. 

February 19, 2014 MoPWH-Mohammed Adawi 
USAID-Sonia Massis  
Black & Veatch-Monther Ramadan, Samer 
Amro, Khalid Haramy, Doaa Qunaibi and 
Manal Mohammadin 
APCO- Najim Saymuhah, Yousef Abu Lawi, 
Amani Krunz, Narmin AL Bakri, Zuhair 
Ghayadah, Romel Shalaldeh, Mahmoud 
Fanoun and Atta Mayyalah 
 

Bi-weekly 
Progress 
Meeting 

Review progress of work; discuss 
general site safety, traffic plan and 
VORs 

March 06, 2014 USAID representatives 
Black and Veatch representatives 
APCO/ArCon representatives. 
Subcontractors’ representatives 
 

USAID monthly 
contracting 
officer’s meeting   

APCO briefly presented the status of 
all task orders progress, accomplished 
work, and discussed challenges and 
obstacles.  

March 19, 2014 USAID-Sonia Massis  
Black & Veatch-Daoud Qawasmeh, Monther 
Ramadan, Doaa Qunaibi & Manal 
Mohammadin 
APCO- Najim Saymuah, Yousef Abu Lawi, 
Mahmoud Jaradat, Zuhair Ghayadah, Amani 
Krunz, Romel Shalaldah Mohammed Ireqat 
and Mohammed Faris 
 

Bi-weekly 
progress 
meeting 

Review progress of work; discuss 
general site safety, traffic control and 
housekeeping. 

Apr. 03, 2014 USAID representatives 
Black & Veatch representatives  
Subcontractors’ representatives. 
APCO/ArCon representatives. 
 

Monthly 
contracting 
officer’s Meeting 

APCO/ArCon briefly discussed all 
task orders progress, obstacles and 
challenges. 

Apr. 17, 2014 Black & Veatch/Adnan Al Joulani 
APCO ArCon/ Qamar Dweikat 
APCO ArCon/Narmeen Bakri 
 

Public relation 
Meeting   

Discuss the targets of public activities 
and explain the USAID work cycle.   

April 23, 2014 USAID-Sonia Massis 
BV-Adnan Safi, Adnan Azazmeh, Monther 
Ramadan, Samer Amro, Bashar Tarawa & 
Manal Mohammadin 
APCO-Mahmoud Jaradat, Yousef Abu Lawi, 
Ibrahim Hindi, Zuhair Ghayadah, Romel 
Shalaldah, Mahmoud Fanoon 
Technical Group-Mohammad Faris & 
Mohammad Areqat 
 

Bi-weekly 
Progress 
Meeting 

Discuss work progress, general site 
safety, traffic control, quality and 
concrete and sidewalks work finish. 
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Date Attendees Subject Description 
May 14, 2014 USAID-  Sonia Massis 

Black & Veatch- Monther Ramadan , 
   Doaa Qunibi 
   Manal Mohammadin  
APCO/ArCon  Najim Saymuah,  
   Mahmoud Jaradat, 
   Yousef Abu Lawi, 
   Ibrahim AL Hinde, 
   Zuhair Ghayadah, 
   Amani Krunz,  
   Romel Shalaldah,  
   Mahmoud Fanoon  
Technical Group  Mohammad Faris 

Bi-weekly 
Progress 
Meeting  

Discuss general site safety, traffic 
control measures and housekeeping, 
work progress, challenges and 
obstacles.   

May 28, 2014 USAID – Peter Riley 
  Chitahka Floore   
   Hourig Deldelian 
              Sandy Sakran 
              Sonia Massis 
              Anan Masri 
              Mark Peters 
              Rami Abu Ktaish 
Black & Veatch -  Chris Decker 
              Dr. Daoud Qawasmeh 
              Adnan Safi (via  
   conference call) 
              Karim Husari 
              Adnan Azazmeh 
              Shahrazad Al Ayaydeh 
APCO/ArCon      Najim Saymuah 
              Mahmoud Jaradat 
              Amani Krunz 

Monthly 
Contracting 
Officer  Meeting 

Present projects status and discussed 
projects progress and issues. 

June 15, 2014 B&V-   Adnan Joulani,  
  Salah Tamimi 
APCO-   Najim Saymuah 
  Narmeen Al Bakri 
  Amar Dwiekat 
  Amani Krunz 
IRD-  Public Relation Officer 

Public Relation 
Meeting  
(All Task 
Orders)  

B&V presented and introduction 
about USAID’s communications and 
outreach interests and INP II 
communications vision and discussed 
the already conducted PR activities by 
the contractors. 

June 25,2014 USAID Representatives 
B&V Representatives 
APCO Representatives.  
Subcontractors Representatives 
 

Monthly CO 
Meeting 

APCO Briefly presented Projects 
status and discussed projects progress 
and issues. 

July 09, 2014 MoPWH-  Mohammad Adawi 
USAID-   Sonia Massis 
B&V-  Dr. Daoud Al  
   Qawasmeh 
   Monther Ramadan 
   Adnan Azazmeh 
APCO/ArCon- Najim Saymuah 
   Mahmoud Jaradat 
   Zuhair Ghayadah 
 

Bi-weekly 
Progress 
Meeting # 09 

Discuss Task Order safety and 
environment, housekeeping, quality, 
progress and issues.  
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Date Attendees Subject Description 

August 04, 2014 

USAID- Ms. Sonia Massis 
Black & Veatch- Dr. Daoud AL-Qawasmeh, 
Adnan Azazmeh &  Monther Ramadan 
APCO-  Najim Saymuah,  Mahmoud 
Jaradat &  Zuhair Ghayadah  

On-site Meeting Review progress of work and general 
discussion about project issues. 

August 06, 2014 

USAID- Ms. Sonia Massis 
Black & Veatch-Adnan Safi , Monther 
Ramadan& Doaa Qunibi 
APCO- Mahmoud Jaradat, Ibrahim Al 
Hindi, Rashid Al-Said and Zuhair Ghayadah. 
MoPWH- Mohammad Adawi 

Progress bi-
weekly meeting 
No. 10 

Review progress of work, safety, 
quality and discuss project issues. 

August 20, 2014 

USAID- Ms. Sonia Massis 
Black & Veatch- Monther Ramadan& Manal 
Mohammadin. 
APCO- Rashid Al-Said &Zuhair Ghayadah 

Progress bi-
weekly meeting 
No. 11 

Review progress of work, safety, 
quality and discuss project issues. 

August 26, 2014 
USAID- representative  
Black & Veatch- representative  
APCO- representative  

Monthly 
contracting 
officers meeting  
(all task orders)   

Review progress of work, safety, 
quality and discuss project issues. 

September 03, 
2014 

USAID- Ms. Sonia Massis 
Black & Veatch- Monther Ramadan, Doaa 
Qunibi , Manal  Mohammadin   
APCO-  Najim Saymuah, Rashid Al-Said &  
Zuhair Ghayadah  

Bi-weekly 
Progress 
Meeting #012  

Review Projects progress of work, 
quality, safety, and discuss pending 
issues.     

September 17, 
2014 

Black & Veatch- Monther Ramadan, Doaa 
Qunibi , Manal  Mohammadin, Bashar AL-
Tarawa   
APCO- Rashid Al-Said & Mahmoud 
Fannoon 

Bi-weekly 
Progress 
Meeting #013 

Review Projects progress of work, 
quality, safety, and discuss pending 
issues.     

October 14, 2014 USAID- Sonia Massis, Fouad Salman. 
Black & Veatch- Dr. Daoud AL-Qawasmeh, 
Adnan Azazmeh, Monther Ramadan, Doaa 
Qunibi , Manal  Mohammadin, Ibrahim 
Halahleh.   
APCO- Najim Saymuah, Amani Krunz, 
Rashid Al-Said & Zuhair Ghayadah. 
Mahmoud Fannoon. 
TGC- Mohammad Faris, Mohammad 
Hasheem. 

Progress Bi-
weekly Meetings 
No.14 

Review progress of work, quality, 
safety and discuss project issues.    

Oct. 29, 2014 APCO-  Mahmoud Fannoon – SECO 
 Amani Krunz 
B&V- Environmental Compliance Dept. 
representative – Tanya Santiago 
USAID Contractors Representatives 

Environmental 
Compliance 
Workshop 

Environmental Compliance Workshop 
which was conducted for CMC and 
Contractors’ site team (QC and Safety) 
at BV Main Office. 

November 10, 
2014 

USAID- Ms. Sonia Massis. 
Black & Veatch- Adnan Azazmeh, Monther 
Ramadan, Doaa Qunaibi, Manal 
Mohammadin.   
APCO- Rashid Al-Said & Zuhair Ghayadah. 
TGC- Mohammad Faris, Mohammad 
Hasheem. 

Progress bi-
Weekly 
Meetings No.15 

Review progress of work, safety, 
quality and general discussion about 
project issues.     

November 13, 
2014 

USAID representatives 
Black and Veatch representatives 
APCO/ArCon representatives 

 Monthly 
Contracting 
Officer’s Meeting  

Review progress of work , safety, 
quality and  discuss project issues 
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Date Attendees Subject Description 
December 04, 
2014 

USAID- Ms. Sonia Massis. 
Black & Veatch- Dr. Daoud Al-Qawasmeh, 
Adnan Safi, Adnan Azazmah, Monther 
Ramadan.   
APCO- Najim Saymuah, Rashid Al-Said. 
TGC- Mohammad Fairs. 
 

Progress bi-
weekly meeting 
No.16 

Review progress of work and general 
discussion about project issues.     

December 11, 
2014 

USAID- Ms. Sonia Massis. 
Black & Veatch- Dr. Daoud Al-Qawasmeh, 
Adnan Azazmah, Monther Ramadan, Manal 
Mohammadin.   
APCO- Najim Saymuah, Rashid Al-Said, 
Zuhair Ghayadah. 
TGC- Mohammad Hasheem. 
 

Progress bi-
weekly meeting 
No.17 

Review progress of work and general 
discussion about project issues.     

December 17, 
2014 

USAID representatives 
Black and Veatch 
representatives 
APCO/ArCon representatives 

 Monthly 
Contracting 
Officer’s Meeting  
(All Task 
Orders) 

Review progress of work , safety, 
quality and  discuss project issues 

January 14, 2015 

 
USAID- Ms. Sonia Massis. 
Black & Veatch- Dr. Daoud AL-Qawasmeh, 
Adnan Safi, Adnan Azazmah, Monther 
Ramadan and Manal Mohammadin.   
APCO- Eng. Najim Saymuah, Ibrahim AL-
Hindi, Rashid Al-Said, Zuhair Ghayadah, 
Amani Krunz and Abdallah Hasheem. 
TGC- Mohammad Fairs. 
 

Progress bi-
Weekly 
Meetings No.18 

Review safety, quality and progress of 
work and general discussion about 
project issues.     

January 26, 2015 

 
USAID- Ms. Sonia Massis. 
Black & Veatch- Monther Ramadan and 
Manal Mohammadin.   
APCO- Rashid Al-Said. 
TGC- Mohammad Fairs. 
 

Progress bi-
Weekly 
Meetings No.19 

Review safety, quality and progress of 
work and general discussion about 
project issues.         

February 11,  2015 
 

Black & Veatch- Adnan Safi, Monther 
Ramadan and Manal Mohammadin.   
APCO- Najim Saymuah, Ibrahim AL-Hindi, 
Rashid Al-Said, Zuhair Ghayadah, Amani 
Krunz, Romel Shalaldah and Abdallah 
Hasheem. 
 

Progress bi-
Weekly 
Meetings No.20 

Review progress of work and general 
discussion about project issues.     

February 25,  2015 
 

USAID- Ms. Sonia Massis. 
Black & Veatch- Adnan Safi, Monther 
Ramadan and Manal Mohammadin.   
APCO- Najim Saymuah, Rashid Al-Said, 
Zuhair Ghayadah, Amani Krunz.   
TGC- Mohammad Fairs and Mohammad 
Hasheem. 
 

Progress bi-
Weekly 
Meetings No.21 

Review progress of work and general 
discussion about project issues.     

March 31, 2015 USAID representatives 
B&V representatives 
APCO representatives 
Subcontractors representatives 
 

Monthly 
Contracting 
Officer’s 
Meeting 

APCO Briefly presented Projects 
status and discussed projects progress 
and issues. 
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Date Attendees Subject Description 
Project 01 (DUR) 

November 19, 
2013 

South Electrical Company-Shibly Jadallah 
APCO-Mahmoud Jaradat  

Coordination 
Meeting  

Relocation of H.V towers and 
electrical poles at project 01- Dura-
Hebron Road. 

November 19, 
2013 

Dura Municipality-Maher Qzaza 
APCO-Mahmoud Jaradat  

Coordination 
Meeting  

Discuss the condition and location 
existing underground water pipes and 
requesting as built drawings. 

December 18, 
2013 

Black & Veatch- Monther Ramadan 
Dura Municipality-Salah AL Seikh 
APCO- Mahmoud Jaradat & Saed Abu 
Rayyan 

Coordination 
Meeting 

Discuss the locations of temporary 
signs 

January 04, 2014 Dura Municipality-Khalel Tomar, Hazem 
Amro, Mohammed Rjoub Salah AL Seikh 
Black & Veatch-Monther Ramadan, Ghaleb 
Najajreh & Iyad Zma’reh 
APCO-Yousef Abu Lawi 
Technical Group-Abdullah Hashem & 
Mohammed E’reqat 

Coordination 
Meeting 

Discuss work progress and tasks of 
every part in order to keep works on 
going and overcome obstacles that 
may appear. 

January 05, 2014 PALTEL-Mohammed Omar & Khaled 
Irman 
APCO-Yousef Abu Lawi 
Technical Group-Abdullah Hashem 

Coordination 
Meeting 

Discuss work progress and tasks of 
every part in order to keep works on 
going and overcome obstacles that 
may appear. 

January 06, 2014 Electric Company-Shepli Jad-Allah & 
Mahmoud Rjoub 
APCO-Yousef Abu Lawi, Zuhair Ghayadah 
& Romel Shalaldeh 
Technical Group-Abdullah Hashem 

Coordination 
Meeting 

Discuss work progress and site visit to 
the site to determine location and 
alignment of electrical underground 
utilities. 

January 19, 2014 Dura Municipality- Mohammed Rjoub & 
Salah AL Seikh 
Black & Veatch- Iyad Zma’reh & Ahmad 
Hreibat 
APCO-Romel Shalaldeh 
Technical Group-Mohammed Dweib 

Coordination 
Meeting 

Discuss work progress and any 
obstacles that may arise and suggested 
solutions. 

January 20, 2014 PALTEL-Mohammed Amro, Basem AL 
Atrash, Khaled Irman & Hasan Zaarir 
Black & Veatch-Monther Ramadan & Iyad 
Zma’reh 
APCO-Yousef Abu Lawi & Romel Shalaldeh 
Technical Group-Mohammed Dweib 

Coordination 
Meeting 

Discuss work progress and any 
obstacles that may arise and suggested 
solutions. 

February 08, 2014 SELCO-Shebli Jad-Allah, Base AL Qadi, 
Ziad Manieh & Shade Rjoub 
BV-Dawoud AL Qawasmi, Samer Amro & 
Monther Ramadan. 
APCO-Yousef Abu Lawi. 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 

Coordination 
Meeting 

Address the relocation of existing 
electrical poles within the road carriage 
way. 

February 20, 2014 Dura Municipality- Salah AL Seikh 
APCO-Romel Shalaldeh 
Technical Group-Mohammed Dwaib 
 

Coordination 
Meeting 

Review progress of work; discuss the 
issue related to the retaining walls. 

March 03, 2014 Black & Veatch-Iyad Zama’reh 
APCO- Romel Shalaldah  
Dura municipality- Salah Al Seek 
Technical Group- Mohammad Dwaib 
 

Coordination  
meeting and site 
visit 

Joint site visit to discuss and solve 
existing obstructions and landowners’ 
objections from St. 0+000 to St. 
0+500 
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Date Attendees Subject Description 
Project 01 (DUR) 

March 04, 2014 Black & Veatch-Iyad Zama’reh 
APCO- Romel Shalaldah  
Dura municipality- Salah Al Seek 
Technical Group- Mohammad Dwaib 

Coordination  
meeting 
and site visit 

Joint site visit to discuss and solve 
existing obstructions with landowners’ 
from St. 0+500 to St. 1+000 

March 10, 2014 Black & Veatch-Iyad Zama’reh 
APCO- Romel Shalaldah  
Dura municipality- Salah Al Seek 
Technical Group-  Mohammed Ireqat 

Coordination  
meeting 
and site visit 

Joint site visit to discuss and determine 
modified centerline from St. 2+000 to 
St. 3+000 

March 11, 2014 Black & Veatch-Iyad Zama’reh 
APCO- Romel Shalaldah  
Dura municipality- Salah Al Seek 
Technical Group-  Mohammed Ireqat 

Coordination  
meeting 
and site visit 

Determine location of retaining walls 
from St. 0+000 to St. 1+000, parts of 
some walls will be located out of the 
R.O.W. 

March 22, 2014 South District Electrical Co. representatives 
APCO- Romel Shalaldah  
Technical Group-  Mohammed Ireqat 

Coordination  
meeting 
and site visit 

Determine alignment of proposed 
electrical cable from St. 0+180 to St. 
0+360 

March 29, 2014 Black & Veatch-Iyad Zama’reh 
APCO- Romel Shalaldah  
Dura municipality- Salah Al Seek 

Coordination  
meeting 
and site visit 

Check centerline alignment with Dura 
municipality from St. 1+500 to St. 
2+600 

March 30, 2014 PAL-TEL-Basem AL Atrash,Mohammed 
Amro & Khaled Abu Sondos. 
Black & Veatch-Iyad Zama’reh  
                         Manal Mohamaden 
 APCO- Yousef Abu Lawi 

Coordination  
meeting 
and site visit 

Review progress of work; discussion 
regarding the relocation works of the 
existing poles and towers. 

April 03, 2014 Dura Municipality- Salah AL Seikh 
BV-Iyad Zama’reh 
APCO-Romel Shalaldeh 

Coordination 
Meeting 

Discuss road alignment.  

April 06, 2014 SELCO-Shebli Jad-Allah, Basel AL Qadi. 
APCO-Romel Shalaldeh 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 

Coordination 
Meeting 

Determination location and depth of 
existing underground electric cable.  

April 09, 2014 Dura Municipality- Salah AL Seikh 
BV-Iyad Zama’reh 
APCO-Yousef Abu Lawi &Romel Shalaldeh 

Coordination 
Meeting 

Joint site meeting to determine 
location of lowered curbstone. 

April 14, 2014 SELCO-Shebli Jad-Allah, Ziad Manieh  
BV- Monther Ramadan. 
APCO-Yousef Abu Lawi. 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 

Coordination 
Meeting 

Follow-up work progress and 
relocation of existing electrical poles 
within the road carriage way. 

April 15, 2014 SELCO-Shebli Jad-Allah, Ziad Manieh  
BV- Monther Ramadan. 
APCO-Yousef Abu Lawi. 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 

Coordination 
Meeting 

Discuss the relocation of electrical 
poles from St.0+340 to St.0+500 

April 16, 2014 SELCO-Shebli Jad-Allah, Ziad Manieh  
BV- Monther Ramadan. 
APCO-Yousef Abu Lawi. 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 

Site 
Coordination  

Discuss the relocation of electrical 
poles from 
St.0+340 to St.0+500 

April 16, 2014 Dura Municipality- Salah AL Seikh 
BV-Iyad Zama’reh 
APCO-Yousef Abu Lawi &Romel Shalaldeh 

Coordination 
Meeting 

Discuss the issue and proposed 
locations of storm water outfalls. 

April 20, 2014 Dura Municipality- Salah AL Seikh 
BV-Iyad Zama’reh 
APCO-Yousef Abu Lawi &Romel Shalaldeh 

Coordination 
Meeting 

Discuss the issue of retaining wall at 
St.0+400 RHS and LHS. 
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Project 01 (DUR) 
May 01, 2014 SELCO-Shebli Jadallah & Mohammed Abu 

Sobha 
APCO-Romel Shalaldah 
Technical Group-Mohammed Faris 

Coordination 
Meeting  

To determine the new location of 
electric tower at St.0+800 LHS 

May 01, 2014 Dura Municipality- Salah AL-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-yousef Abu Lawi & Zuhair Ghayadah 
Technical Group-Mohammed Faris 

Coordination 
Meeting  

To solve some problems with shop-
owners about access for vehicles 
through the median. 

May 06, 2014 SELCO-Shebli Jadallah & Mohammed Abu 
Sobha 
APCO-Romel Shalaldah 
Technical Group-Mohammed Faris 

Coordination 
Meeting  

To determine the location of Telecom 
cable from St.0+480 to St.0+500. 

May 07, 2014 Dura Municipality- Salah AL-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-yousef Abu Lawi & Zuhair Ghayadah 
Technical Group-Mohammed Faris 

Coordination 
Meeting  

To solve some obstructions with 
home owners from St.0+540 to 
St.0+580 RHS & LHS. 

May 10, 2014 Black & Veatch-Daoud Qawasmeh, Adnan 
Safi & Monther Ramadan 
APCO-Yousef Abu Lawi 

Coordination 
Meeting  

Discuss project obstacles and find 
solutions for pending issues.  

May 15, 2014 Dura Municipality- Salah AL-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-yousef Abu Lawi & Zuhair Ghayadah 

Coordination 
Meeting  

Discuss obstacles through the project 
and R.O.W 

May 17, 2014 Dura Municipality-Salah AL Seikh 
Black& Veatch-Monther Ramadan  
APCO-Yousef Hamawi, Najim & Yousef 
Abu Lawi. 

Coordination 
Meeting  

Discuss the location of the Outfall 

May 17, 2014 Dura Municipality- Salah AL-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-yousef Abu Lawi & Zuhair Ghayadah 
Technical Group-Mohammed Faris 

Coordination 
Meeting  

To solve landowners objections from 
St.0+020 to St.0+040 RHS 

May 21, 2014 SELCO-Shebli Jadallah & Mohammed Abu 
Sobha 
Black & Veatch-Daoud Qawasmeh, Monther 
Ramadan & Manal Mohammadin 
APCO-Yousef Abu Lawi, Yousef Hamawi & 
Najim Saymuah 
Technical Group-Mohammed Hasheem & 
Mohammed Faris 

Coordination 
Meeting  

Discuss SELCO progress of work, 
schedule, work plan and work 
obstacles. 

May 22, 2014 USAID-Sonia Massis 
Black & Veatch-Adnan Safi & Monther 
Ramadan  
APCO- Najem Saymuah, Yousef Abu Lawi, 
Zuhair Ghayadah & Romel Shalaldah 
Technical Group-Mohammad Faris 
 

Coordination 
Meeting 

General site visit to monitor the 
progress and inspect the quality and 
safety of the ongoing activities and 
discuss project obstacles and pending 
issues.  

May 24, 2014 Dura Municipality- Salah AL Seikh  
Black & Veatch- Iyad Zamaareh  
APCO- Yousef Abu Lawi & Hadi Wreidat 
  

Coordination 
Meeting 

Determine the location of the wall at 
St.1+557 LHS 

June 02,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Ahmed Hirbat  
APCO-Romel Shalaldeh 
Technical Group- Mohammed Erekat 
 

Coordination 
Meeting  

To solve landowner objections at 
St.0+450 LHS on septic tank 
reconstruction.  
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Project 01 (DUR) 
June 05,2014 Dura Municipality- Salah Al-Sheikh  

Black & Veatch- Ahmed hirbat 
APCO-Romel Shalaldeh & Mahmoud 
Fanoon  
Technical Group-Mohammed Faris 

Coordination 
Meeting 

To solve the dispute with the 
landowner about the location and 
length of the gravity wall at access 
road from St.0+020 to 0+077.5 

June 10,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-Romel Shalaldeh 
Technical Group-Mohammed  Erekat  

Coordination 
Meeting 

To solve the dispute with the owner at 
St.0+000 RHS about demolishing of 
the existing wall within construction 
area. Dura Municipality demolished 
wall at St. 0+000 located within road 
construction area 

June 10,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Monther Ramadan & 
Ahmed hribat  
APCO-Romel Shalaldeh & Hadi wriedat 

Coordination 
Meeting 

Discuss Al-Qazzaz family objections 
on sidewalk works from St.0+180 to 
0+260 LHS, issue was not solved in 
this meeting. 
 

June 14,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch-  
APCO-Romel Shalaldeh 

Coordination 
Meeting 

Discuss shop owner objections on 
R.O.W at St.1+850 LHS- issue was 
not solved in this meeting. 
 

June 16,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Monther Ramadan & Iyad 
Zamaareh 
APCO-Romel Shalaldeh 

Coordination 
Meeting 

To solve resident objections on type 
of sidewalk paving from St.0+010 to 
St.0+040 RHS.  
 

June 19,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-Romel Shalaldeh 

Coordination 
Meeting 

To solve shop owner objections on 
R.O.W at St.0+400 RHS. 
 

June 21,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-Yousef Hamawi , Zuhair Ghayadah & 
Mahmoud Fanoon 

Coordination 
Meeting 

To check location of outfall at 
St.1+300 LHS and  at St.2+300 RHS 

June 22,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch-  
APCO-Romel Shalaldeh 
Technical Group- Raafat Karjeh 

Coordination 
Meeting 

Discuss shop owner objections on 
median and curbstone works in front 
of his shop from St. 0+590 to St. 
0+610, issue was not solved in this 
meeting.  

June 23,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Monther Ramadan , Doaa 
Qunaibi & Iyad Zamareh  
APCO- Yousef Abu Lawi , Zuhair Ghayadah 
& Mahmud Fanoon  

Coordination 
Meeting 

Discuss Safety & traffic control plan 
from St.1+000 to St. 2+400 and 
existing obstacles. 

June 24,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Monther Ramadan 
 

Coordination 
Meeting 

To discuss work stoppage due to 
landowner objection on gravity wall 
height at access road at St.0+320 RHS.  

June 24,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Iyad Zamaareh 
APCO- Zuhair Ghayadah ,Romel Shalaldeh 
& Mahmoud Fanoon  
Technical Group- Raafat Karjeh 

Coordination 
Meeting 

To discuss landowner objections on 
R.O.W, location of proposed gravity 
wall at St.1+940 RHS. Issue was not 
solved in this meeting.  

June 24,2014 Dura Municipality- Salah Al-Sheikh  
Black & Veatch- Iyad Zammareh  
APCO- Zuhair Ghayadah, Romel Shalaldeh 
& Mahmoud Fanoon 
Technical Group- Raafat Karjeh 

Coordination 
Meeting 

To discuss waterline installation works 
stoppage due to shop owner objection 
on R.O.W at St.1+850 LHS. Issue was 
not solved in this meeting. 
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June 26,2014 Dura Municipality- Salah Al-Sheikh  

Black & Veatch- Monther Ramadan  
APCO- Yousef Hamawi , Yousef Abu Lawi , 
Zuhair Ghayadah  

Coordination 
Meeting 

Discuss proposed location of outfall at 
St.1+300 LHS.  

July 07, 2014 Dura Municipality-  Dr. Sameer Al Namoura 
 Mr. Salah Al Seikh 
 Mr. Ahmed Al Rjoub 
 Ms. Alaa Idies 
MoPWH- Mr. Mousa Khalid 
 Mr. Mohamed Adawi 
MOlG-  Mr. Mujahed Al 
Shoubaky 
Hebron Municipality- Mr. Hamed Al Masry 
 Mr. Shareef Al Hamouri 
Black and Veatch-   Daoud Al Qawasmeh 
 Mr. Monther Ramadan 
 Mr. Iyyad Zama’ra 
 Ms. Manal Mohammadin 
 Mr. Adnan Al Joulani 
 Mr. Saleh Al Tamimi 
APCO/ ArCon-   Mr. Najim Saymuah 
 Mr. Mahmoud Jaradat 
 Mr. Yousef Abu Lawi 
 Mr. Zuhier Ghayyada 
 Ms. Narmeen Al Bakri 

Emergency 
Coordination 
Meeting 

Discuss and find solutions for the 
continuous and repeated work 
stoppages by landowners, residents 
and business owners objecting on 
R.O.W and on-going construction 
activities. 
 

July 05, 2014 Dura Municipality- Salah AL-Sheikh  
Black & Veatch-  Monther Ramadan 
APCO-  Romel Shalaldeh 
Technical Group- Mohammed  Erekat  

Coordination 
Meeting 

To solve landowner’s objection on 
sidewalks from St.0+640 to St.0+700, 
issue was not solved in this meeting. 

July 05, 2014 Dura Municipality- Salah AL-Sheikh  
Black & Veatch-  Monther Ramadan  
   Iyad Zamareh 
APCO/ ArCon - Romel Shalaldah 
   Hadi Wreidat 

Coordination 
Meeting 

To solve landowners objection on 
curbstone location and sidewalks from 
St.0+920 to St. 0+940. Issue was 
resolved.  

July 13,2014 Dura Municipality- Salah AL-Sheikh  
Black & Veatch-  Monther Ramadan 
APCO/ ArCon - Yousef Abu Lawi 
TGC-   Mohammad Faris  
 

Coordination 
Meeting 

To solve landowner’s objection on 
sidewalks from St.0+640 to St.0+700, 
issue was resolved in this meeting.  

July 14,2014 PALTEL- Mohammad Abu Hawash 
Black & Veatch-  Monther Ramadan 
APCO/ ArCon -  Yousef Abu Lawi 
   Zuhair Ghayadah 
TGC-   Mohammad Faris    

Coordination 
meeting   

Discuss a procedure and a plan how to 
minimize possible damages to  
underground utilities (PALTEL) 

July 17,2014 Dura Municipality- Salah AL-Sheikh  
Black & Veatch-  Adnan Azazmah,  
   Monther Ramadan 
   Manal  Mohammadin   
APCO/ArCon-  Najim Saymuah,  
   Yousef Abu Lawi,  
   Zuhair Ghayadah 
   Hadi Weridat,  
   Mahmoud Fanoon,  
   Romel Shalaldah 

Coordination 
Meeting 

Discuss the issue of repeated 
underground utilities damages and 
necessary precautions and the 
needed resources for protecting all 
underground services. 
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Project 01 (DUR) 
July19,2014 Dura Municipality- Salah AL-Sheikh  

Black & Veatch-  Monther Ramadan 
APCO/ArCon-  Yousef Abu Lawi,  
   Zuhair Ghayadah  
   Romel Shalaldah 

Coordination 
Meeting 

Joint site visit and meeting to check 
location of outfall at St.1+300 LHS 

July 20,2014 Black & Veatch-  Monther Ramadan 
APCO/ArCon- Zuhair Ghayadah,  
   Romel Shalaldah 
   Mahmoud Fanoon 

Coordination 
Meeting 

To discuss landowner objection on 
gravity wall works from St.2+773 to 
2+838 RHS, issue was not solved at 
this meeting. 

August 04, 2014 

Dura Municipality- Salah AL-Sheikh  
Black & Veatch-Iyad Zamaareh, Doaa 
Qunibi. 
APCO- Eng. Romal Shalaldeh 

Coordination 
Meeting 

To solve obstruction with landowner 
from St.2+380 to St.2+480. Issue 
resolved. 

August 07, 2014 PWA-  Taher Safi 
Black & Veatch- Iyad Zamaareh   
APCO -  Rashid Al-Said ,Zuhair Ghayadah 

Coordination 
Meeting 

To investigate the route, size and type 
of existing water pipeline that 
intersects with outfall route of the 
main road of Dura. 

August 09, 2014 Dura Municipality- Salah AL-Sheikh  
APCO- Yousef Hamawi, Mahmoud Jaradat , 
Rashid Al-Said, Zuhair Ghayadah, Romel 
Shalaldeh  
TGC- Mohammad Faris 

Coordination 
Meeting 

To discuss the issue of storm water 
outfall at St.0+300 RHS, discuss 
mechanism of crossing 4” water at this 
road section.  Issue was not resolved 
in this meeting. 

August 11, 2014 Dura Municipality- Salah AL-Sheikh  
APCO- Rashed Al-Said,Romel Shalaldeh 

Coordination 
Meeting 

Discuss traffic control plan and the 
outfall at St.1+300 LHS.     

August 13, 2014 Dura Municipality- Salah AL-Sheikh. 
Black & Veatch-Iyad Zamaareh 
APCO- Romel Shalaldah. 

Coordination 
meeting   

To check location of outfall at 
St.2+300 RHS. 

August 14, 2014 Black & Veatch- Monther Ramadan. 
APCO- Najim Saymuah, Rashed Al-Said, 
Romel &Zuhair Ghayadah. 
TGC- Mohammad Faris. 

Coordination 
meeting   

To discuss progress at Dura project 
and how to cooperate in order to 
increase progress in the project.  

August 16, 2014 Dura Municipality- Salah AL-Sheikh  
APCO- Eng. Romel Shalaldah. 
TGC- Mohammad Faris. 

Coordination 
meeting   

To solve problem about stone wall at 
St.1+700 LHS. Issue resolved.  

August 17, 2014 Dura Municipality- Salah AL-Sheikh and 
A’ahed Nammorah.  
Black & Veatch- Monther Ramadan and Iyad 
Zamaareh 
APCO- Rashid Al-Said 

Coordination 
meeting   

To discuss landowner’s objection on 
gravity wall constructin from St.2+773 
to St.2+838 RHS. Issue is still 
pending. 
To discuss landowners objections on 
retaining wall construction from 
St.1+634 to St.1+670 RHS. Resolved.  

August 21, 2014 MoPWH- Mohammad Adawi, Marwan AL-
Azeh , Mousa Khaled 
Black & Veatch-Monther Ramadan 
APCO- Rashid Al-Said 

Coordination 
meeting 

To discuss issues related to retaining 
walls construction along the project 
especially walls at St.2+300 and 
St.3+600. 

August 28, 2014 Dura Municipality- Salah AL-Sheikh& A’ahed 
Nammorah.  
Black & Veatch-Iyad Zamaareh 
APCO- Rashid Al-Said 

Coordination 
meeting 

To discuss the damage that occurred 
to existing water network during 
construction works in the road. 

September 03, 
2014 

Dura Municipality- Salah AL-Sheikh  
APCO- Yousef Hamawi, Zuhair Ghayadah, 
Romel Shalaldah  
TGC- Mohammad Faris 

Coordination 
Meeting 

 To check location of gravity wall from 
Sta. 3+370 to Sta. 3+432 LHS and 
from Sta. 3+455 to Sta. 3+540. 
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September 04, 
2014 

Dura Municipality- Salah Al-Sheikh & Maher 
Qzaz.  
Black & Veatch- Monther Ramadan, Iyad 
Zamaareh. 
APCO- Rashid Al-Said & Zuhair 
Ghayadah. 

Coordination 
Meeting 

To Discuss the occurred damage 
during construction for main water 
pipeline.  

September 08, 
2014 

Dura Municipality- Salah Al-Sheikh.  
Black & Veatch- Dr. Daoud, Adnan 
Azazmeh. 
APCO- Yousef Hamawi, Rashid Al-Said & 
Romel Shalaldah. 
 

Coordination 
Meeting 

To discus landowner’s objection on 
gravity wall construction from Sta. 
1+944 to Sta. 1+943 RHS. Issue was 
resolved.  
To discus landowner’s objection on 
gravity wall construction at Sta. 1+700 
LHS. Issue was resolved. 

September 09, 
2014 

Black & Veatch- Monther Ramadan. 
APCO- Rashid Al-Said. 
MoPWH- Mohammad Adawi. 
Dura Municipality- Salah AL-Sheikh.  
Hebron Municipality 

Coordination 
Meeting  

To determine Right of Way (R.O.W.) 
for gravity wall from Sta. 3+377 to Sta. 
3+460. 

September 10, 
2014 

Dura Municipality- Salah Al-Sheikh.  
Black & Veatch- Monther Ramadan, Iyad 
Zamaareh. 
APCO- Romel Shalaldah. 
 

Coordination 
Meeting 

To discus landowner’s objection on 
location of gravity wall from Sta. 
3+370 to Sta. 3+432 LHS and from 
Sta. 3+455 to Sta. 3+540 . Issue was 
resolved. 

September 13, 
2014 

Dura Municipality- Salah Al-Sheikh.  
Black & Veatch- Monther Ramadan, Iyad 
Zamaareh, Ahmad Hrebait.   
APCO- Romel Shalaldah. 
 

Coordination 
Meeting 

To solve obstruction with shop owner 
at Sta. 1+400 LHS. Issue was resolved. 
To solve obstruction with landowner 
from Sta. 2+200 to Sta. 2+230 LHS. 
Issue was resolved. 

September 17, 
2014 

Dura Municipality- Salah Al-Sheikh, Salah 
Rabai.   
APCO- Romel Shalaldah. 
TGC-Rafat Karaja   

Coordination 
Meeting 

To solve obstruction with shop owner 
from Sta. 1+440 to Sta. 1+470 RHS. 
Issue was resolved. 

September 18, 
2014 

Dura Municipality- Salah Al-Sheikh.   
APCO- Romel Shalaldah. 
Black & Veatch- Ahmad Hrebait.   
 

Coordination 
Meeting 

To solve problem about removing 
existing materials from St. 1+280 to 
St. 1+320. Issue was not resolved in 
this meeting.  

September 28, 
2014 

Dura Municipality- Salah Al-Sheikh  
Black & Veatch-Ahmad Hrebait.   
APCO- Rashid Al-Said, Romel Shalaldah.  
TGC-  Rafat Karaja 

Coordination 
Meeting 

 To solve obstruction with shop owner 
at Sta. 1+600 RHS. Issue was not 
resolved in this meeting. 

October 11, 2014 Dura Municipality- Salah Al-Sheikh  
APCO- Romel Shalaldah.  

Coordination 
Meeting 

Discuss landowner’s objection at Sta. 
3+370 LHS. Issue resolved. 

October 12, 2014 Dura Municipality- Salah Al-Sheikh.  
Black & Veatch- Ahmad Hreibat.  
APCO- Rashed Al-Said & Romel Shalaldah. 

Coordination 
Meeting 

Discuss Gaz station owner objection at 
Sta. 3+370 LHS. Issue resolved. 

October 15, 2014 Dura Municipality- Salah Raba’ 
Black & Veatch- Monther Ramadan  
APCO-Rashed Al-Said. 

Coordination 
Meeting  

To discuss landowner issue at outfall 
at Sta. 0+320. Issue was not resolved 
in this meeting. 

October 18, 2014 Electricity company 
APCO- Rashed Al-Said 
TGC- Mohammad Hasheem. 
 

Coordination 
Meeting 
 

Discuss electric poles relocation 
before completing basecourse 2nd layer  
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October 30, 2014 Dr. Maher Amro.  

Black & Veatch- Adnan Safi, Adnan 
Azazmeh, Monther Ramadan. 
APCO- Rashed Al-Said. 

Technical 
Meeting 

Discuss third party report regarding 
gravity wall quality and structural 
stability from St. 3+395 to St. 3+432.  

November 01, 
2014 

Dura Municipality- Salah Al-Raba’ee. 
Black & Veatch-Monther Ramadan.  
APCO- Rashid Al-Said.  

Coordination 
Meeting 

Discuss landowner’s objection at St. 
2+300 and discus house owner’s 
objection on curbstone at St. 1+600 
RHS. Issue was not resolved. 

November 5, 2014 Dura Municipality staff. 
Black & Veatch- Monther Ramadan and Doaa 
Qunaibi. 
APCO- Rashid Al-Said. 

Coordination 
Meeting 

General discussion about Obstacles 
and Challenges in house connection. 

November 08, 
2014 

Black & Veatch-  Dr. Daoud Al Qawasmeh, 
Adnan Safi, Adnan Azazmah, Monther 
Ramadan  
APCO- Rashid Al-Said. 

Technical 
Meeting 

General discussion about Obstacles 
and Challenges in the project. 

November 10, 
2014 

Dura Municipality-Salah Al-Raba’ee and 
Maher Qazzaz. 
Black & Veatch- Monther Ramadan. 
APCO- Rashid Al-Said. 

Coordination 
Meeting 

Speed up waterline testing and handing 
over to municipality. 

November 12, 
2014 

MoPWH- Mohammad Adawi. 
Dura Municipality-Salah Al-Raba’ee, Maher 
Qazzaz and Ahmad Rjoub. 
Police- Amjad Shadfan. 
Ministry of Transportation/ Higher Council 
of Traffic – Jamal Saraheen. 

Coordination 
Meeting 

General discussion about median 
opening objection by landowners. 
Waiting for their direction. 

November 15, 
2014 

Dura Municipality- Salah Al-Raba’ee. 
Black & Veatch- Monther Ramadan and Iyad 
Zamaareh.  
APCO- Rashid Al-Said and Romel 
Shalaldah.  

Coordination 
Meeting 

 To discuss landowner’s objection on 
curbstone works from Sta. 1+680 to 
Sta. 1+700 RHS. Issue resolved. 

November 16, 
2014 

Black & Veatch-  Dr. Daoud Al Qawasmeh, 
Adnan Safi, Adnan Azazmah, Monther 
Ramadan  
APCO- Najim Saymuah, Amani Krunz, 
Rashid Al-Said, Zuhair Ghayadah. 

Progress 
Meeting 

General discussion about project 
issues. 

November 18, 
2014 

Dura Municipality- Salah Al-Raba’ee.  
Black & Veatch- Iyad’ Zamaareh and Ahmad 
Hrebait.  
APCO- Rashid Al-Said & Romel Shalaldah. 

Coordination 
Meeting 

To discuss shop owner’s objection at 
median from Sta. 0+590 to Sta. 0+610 
RHS. Issue resolved. 

November 22, 
2014 

Black & Veatch-  Dr. Daoud Qawasmeh, 
Adnan Safi, Adnan Azazmah, Monther 
Ramadan  
APCO- Najim Saymuah, Rashid Al-Said, 
Zuhair Ghayadah. 

Progress 
Meeting 
 

General discussion about project 
progress and pending issues. 

November 26, 
2014 

Dura Municipality- Salah Al-Raba’ee.  
Black & Veatch- Monther Ramadan. 
APCO- Rashid Al-Said. 
House owner  

Coordination 
Meeting 
 

To discuss house owner objection on 
damaged waterline at Sta. 0+850. Issue 
resolved. 

November 30, 
2014 

Black & Veatch- Adnan Safi, Monther 
Ramadan. 
APCO- Najim Saymuah, Ibrahim Hinde, 
Rashid Al-Said, Zuhair Ghayadah 

Progress 
Meeting 
 

General discussion about progress and 
bending issues. 
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December 06, 
2014 

Electricity company representatives 
Black & Veatch- Dr. Daoud Al-Qawasmeh, 
Monther Ramadan.  
APCO- Najim Saymuah, Rashid Al-Said. 
TGC- Mohammad Hasheem. 

Coordination 
Meeting 

Discuss the issue of electric poles 
relocation. 

December 10, 
2014 

Black & Veatch- Iyad Zamaareh  
                           Ahmad Hreibat.  
APCO- Romel Shalaldah.  
TGC- Rafat Karaj. 

Coordination 
Meeting 

To discuss landowner’s objection on 
the construction of boulder wall from 
Sta. 2+770 to Sta. 2+825. Issue was 
not resolved in this meeting. 

December 10, 
2014 

MoPWH- Mohammad Adawi. 
Dura Municipality-Salah Rabae. 
B&V- Monther Ramadan and Iyad Zamaareh 
APCO- Rashid Al-Said and Romel 
Shalaldah.  
TGC- Mohammad Fairs, Mohammad 
Hasheem. 

Coordination 
Meeting 

To discuss landowner’s objection on 
stairs from Sta. 3+400 to Sta. 3+600 
LHS. Issue resolved. 

December 13, 
2014 

Dura Municipality-Salah Rabae. 
Black & Veatch-Monther Ramadan.  
APCO- Rashid Al-Said.  

Coordination 
Meeting 

General discussion about pending 
issues. 

December 13, 
2014 

Black & Veatch- Ahmad Hreibat.  
APCO- Romel Shalaldah.  
TGC- Mahdi Dwaib. 

Coordination 
Meeting 

To discuss shop owner’s objection on 
the construction of stairs at Sta. 1+460 
LHS. Issue resolved. 

December 15, 
2014 

Dura Municipality-Salah Rabae. 
Black & Veatch-Monther Ramadan.  
APCO- Rashid Al-Said.  

Coordination 
Meeting 

General discussion about pending 
issues. 

December 16, 
2014 

Dura Municipality-Salah Rabae. 
Black & Veatch-Monther Ramadan.  
APCO- Rashid Al-Said.  

Coordination 
Meeting 

Follow-up for the meeting that was 
conducted on December 15, 2014. 

December 27, 
2014 

MoPWH- Ali Dwaib. 
Dura Municipality-Salah Rabae. 
B&V- Adnan Safi, Monther Ramadan. 
APCO- Rashid Al-Said and Romel 
Shalaldah.  
TGC- Mohammad Fairs, Mohammad 
Hasheem. 

Coordination 
Meeting 
 

General discussion about project 
issues. 

December 29, 
2014 

Dura Municipality-Salah Rabae. 
Black & Veatch-Monther Ramadan. 
APCO- Rashid Al-Said. 
TGC- Mohammad Hasheem. 

Coordination 
Meeting 

General discussion about pending 
issues. 

January 17, 2015 

 
Black & Veatch- Ahmad Hreibat.  
APCO- Romel Shalaldah.  
TGC- Rafat Karaj. 
Home owners  

Coordination 
Meeting 

To discuss homeowner’s objection on 
septic tank cover and ¾” water 
pipeline house connection at Sta. 
2+680 RHS. Issue was resolved. 

January 19, 2015 

 
Dura Municipality- Salah Rabai. 
Black & Veatch- Monther Ramadan. 
APCO- Rashid Al-Said.  

Coordination 
Meeting 

General discussion about pending 
issues. 

January 20, 2015 

 
Dura Municipality- Salah Rabai and Salah Al-
Sheikh. 
APCO- Rashid Al-Said and Zuhair 
Ghayadah.  
TGC- Mohammad Fairs.  
Dura residents and landowners. 
 

Coordination 
Meeting 

To discuss landowner’s objection on 
out fall at Sta.1+300. Issue was not 
resolved in this meeting. 
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Date Attendees Subject Description 
Project 01 (DUR) 
January 20, 2015 

 
Dura Municipality- Mohammad Al-
Nammora.    
APCO- Rashid Al-Said.  
TGC- Mohammad Fairs. 

Coordination 
Meeting 

To discuss resident’s objection on 
curbstone works at Sta. 2+400. Issue 
was not resolved in this meeting. 

January 24, 2015 

 
Electricity company representatives. 
Black & Veatch- Dr. Daoud Al-Qawasmeh, 
Monther Ramadan.  
APCO- Rashid Al-Said, TGC- Mohammad 
Fairs. 

Coordination 
Meeting 

Discuss the issue of electric poles 
relocation. 

January 24, 2015 

 
MoPWH- Eng. Ali Dwaib. 
Dura Municipality-Salah Rabai 
Black & Veatch-Monther Ramadan.  
APCO- Rashid Al-Said, TGC- Mohammad 
Fairs. 

Coordination 
Meeting 

Follow-up work progress and 
remaining pending items and issues.  

February 05, 2015 

 
Black & Veatch- Iyad Zamaareh and Ahmad 
Hreibat.  
APCO- Zuhair Ghayadah and Romel 
Shalaldah.  

Coordination 
Meeting 

To discuss homeowner’s objection on 
stair construction at Sta. 2+400 RHS. 
Issue resolved in this meeting. 

February 07, 2015 

 
Dura Municipality- Salah Rabae. 
Black & Veatch-Ahmad Hreibat.  
APCO- Romel Shalaldah. 
TGC- Rafat Karaj. 

Coordination 
Meeting 

To discuss landowner objection on 
location of proposed washout 
chamber at Sta. 2+340 LHS. Issue was 
not resolved in this meeting. 

February 14, 2015 

 
Dura Municipality-Salah Rabae. 
Black & Veatch- Monther Ramadan and Iyad 
Zamaareh 
APCO- Rashid Al-Said, Zuhair Ghayadah 
and Romel Shalaldah.  
TGC- Mohammad Fairs 

Coordination 
Meeting 

To discuss landowner objection on 
simple access road works at Sta. 
3+360 RHS. Issue resolved in this 
meeting. 

February 15, 2015 

 
Black & Veatch-Ahmad  Hreibat 
APCO- Romel Shalaldah. 
 

Coordination 
Meeting 

To discuss homeowner’s objection on 
last step for stair at Sta. 2+400 RHS. 
Issue resolved in this meeting. 

February 18, 2015 

 
Dura Municipality- Salah Al-Sheikh. 
APCO- Rashid Al-Said 

Coordination 
Meeting 

To discuss landowner’s objection on 
out fall works at Sta.1+300. Issue was 
not resolved in this meeting. 

February 23, 2015 

 
Dura Municipality-Salah Rabae. 
Black & Veatch-Ahmad  Hreibat   
APCO-Zuhair Ghayadah and Romel 
Shalaldah.  

Coordination 
Meeting 

To discuss landowner’s objection on 
location of curbstone from Sta. 1+620 
to Sta. 1+755. Issue resolved in this 
meeting. 

March 19, 2015 
 

Black & Veatch- Ahmad Hreibat.  
APCO- Rashid Al-Said. 
TGC- Mohammad Fairs. 

Coordination 
Meeting 

Discuss homeowner’s objections on 
asphalt wearing layer from St. 2+380 
to St. 2+480. Issue resolved. 

March 19, 2015 
 

USAID- Ms. Sonia Massis. 
Dura Municipality- Salah Rabai. 
APCO- Rashid Al-Said. 

Coordination 
Meeting 

Discuss final preparation for Dura 
project handover.   

March 21, 2015 
 

Black & Veatch- Ahmad Hreibat.  
APCO- Romel Shalaldah.  
TGC- Rafat Karaj.  
 
 
 
 
 
 
 

Coordination 
Meeting 

Discuss owners’ objections about 
sidewalk at St. 2+440 RHS. Issue 
resolved. 
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Date Attendees Subject Description 
Project 02 (SAM) 

November 03, 
2013 

Samu’ Municipality-Yousef Al 
Salameen,Wasfi Al Za’areer & Muhammad Al 
Badareen 
APCO-Ashraf Khalafawi 

Coordination / 
Introductory 
Meeting 

Introducing APCO/ArCon’s key staff 
and public relation officer, discuss 
project scope, work plan, existing 
underground utilities, traffic control 
plan and available detours. 

January 19, 2014 Samu’ Police Center- Raed Breiwish 
APCO-Yousef Abu Lawi and Mahmoud 
Fanoon. 
AL Fakher Company-Wael Shreiteh 

Coordination 
Meeting 

Discuss work progress and any 
obstacles that may arise and suggested 
solutions. 

January 21, 2014 Samu’ Municipality- Yousef Salamen 
APCO-Murad Ghrieb 
AL Fakher Company-Wael Shreiteh 

Coordination 
Meeting 

Discuss work progress and relocation 
of electrical and telephone poles. 
 

January 22, 2014 PALTEL-Mohammed Amro 
APCO-Murad Ghrieb 
AL Fakher Company-Wael Shreiteh 

Coordination 
Meeting 

Discuss work progress and relocation 
of telephone poles. 
 

February 09, 2014 AL Samu’ Municipality-Yousef Mahareq, 
Yousef Salameen & Zakariya Daghameen 
BV-Ibrahim Halahleh 
APCO-Yousef Abu Lawi 
AL Fakher Company-Yousef Shreiteh 

Coordination 
Meeting 

Discuss work progress, relocation of 
existing electrical poles and 
coordination between all stakeholders 
to overcome any obstacles that may 
appear. 

March 02, 2014 Samu’ Municipality Mayor-  Yousef Salameen 
APCO- Murad Eghreib 

Coordination  
meeting 
and site visit 

Coordinate relocation of 2'' steel water 
pipes (house connections) from 
Sta.1+000 to Sta. 1+131.  

March 15, 2014 Yatta Municipality –  Yousef Mahreeq 
And Eng. Iyad Hmmad 
APCO-  Murad Eghreib 

Coordination  
meeting 
and site visit 

Coordinate  relocation of existing 
electrical poles within R.O.W from 
Sta.1+380 to Sta. 1+540 LHS   

March 17, 2014 Hebron DCL- Liaison: Lt. Shir Ashury 
APCO- Mahmoud Jaradat 

Coordination  
meeting 

Coordinate for works in Area C- 
Segment B- Samu’ main entrance. 

March 19, 2014 Samu’ Municipality Mayor-  Yousef Salameen 
APCO- Murad Eghreib 

Coordination  
meeting 
and site visit 

Coordinate relocation of existing 
electrical poles within R.O.W from 
Sta.0+100 to Sta. 0+280 LHS.    

March 20, 2014 Samu’ Municipality Mayor-  Yousef Salameen 
Yatta Municipality – Yousef Mahreeq 
And Eng. Iyad Hmmad 
APCO- Murad Eghreib 

Coordination  
meeting 
and site visit 

Solve landowners’ objection from 
Sta.1+000 to Sta. 1+130 

March 24, 2014 Samu’ Municipality-  
APCO- Murad Eghreib 

Coordination  
meeting 
and site visit 

Joint site visit and meeting to 
determine the width of simple access 
roads prior stone walls construction. 

April 03, 2014 Samu’ Municipality-A’aeed Salameen 
APCO-Murad Eghreib 

Coordination 
Meeting 

Joint site meeting to determine the 
location of 4”steel water pipe  

April 15, 2014 Samu’ Municipality-A’aeed Salameen 
APCO-Murad  Eghreib 

Coordination 
Meeting 

Joint site meeting to determine the 
location of new stone walls. 

April 20, 2014 Samu’ Municipality-A’aeed Salameen 
APCO-Murad  Eghreib 

Coordination 
Meeting 

Joint site meeting to determine 
location of 6” UPVC pipes.  

April 21, 2014 Samu’ Municipality-Iyad Hammad 
APCO-Murad  Eghreib 

Coordination 
Meeting 

Joint site meeting to determine 
location of 6” UPVC pipes. 

April 27, 2014 Samu’ Municipality-Iyad Hammad & Jabreel 
APCO-Murad  Eghreib 

Coordination 
Meeting 

Joint site meeting to determine the 
location of outlet culverts 

May 07, 2014 Ma’atz and ICA representatives 
APCO/ArCon representatives 

Coordination 
Meeting 

Coordination and joint site visit to 
segment B to discuss proposed traffic 
plan. No comments were raised during 
the meeting and final approval was 
received from DCL on May 18. 
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Date Attendees Subject Description 
Project 02 (SAM) 

May 21, 2014 Samu’ Municipality-A’aeed Salameen 
Black & Veatch-Laith Dababseh 
APCO-Murad Eghreib 

Coordination 
Meeting  

Determine location of 4’’ steel water 
pipe. 

June 05,2014 Yatta Municipality- Jabreel & Khalil   
Black & Veatch- Ibrabim Halahleh  
APCO-Murad Ghrieb 

Coordination 
Meeting 

To solve some problems with land 
owners about widening area from 
St.3+550 to 3+610 LHS. 

July 14,2014 Yatta Municipality- Jabreel & Khalil   
Black & Veatch-  Ibrabim Halahleh  
APCO/ArCon-  Murad Ghrieb 
 

Coordination 
Meeting 

Joint site visit and meeting to solve 
landowner objection on the location 
of boulder wall from St.3+295 to 
St.3+345. Issue was resolved. 

August11, 2014 Samu’ Municipality-Eng. Wasfi Za’rer and 
Mr. Yousef. 
Black & Veatch- Ibrahim Halahleh  
APCO-Murad Ghrieb 

Coordination 
Meeting 

To solve issue with landowner at 
Segment B from St.0+250 to St.0+320 
LHS. Issue was not resolved at this 
meeting.  

August 12, 2014 Samu’ Municipality-Eng. Wasfi Za’rer and 
Mr. Yousef. 
Black & Veatch- Ibrahim Halahleh  
APCO-Murad Ghrieb 

Coordination 
Meeting 

To solve sidewalk issue from St.0+000 
to St.0+140 RHS at Segment A. Issue 
resolved. 
To solve issue with landowner at 
Segment B from St.0+250 to St.0+320 
LHS. Issue resolved.  

August 12, 2014 Yatta Municipality- Jabreel Abu-Earam  
Black & Veatch- Ibrahim Halahleh  
APCO-Murad Ghrieb 

Coordination 
Meeting 

To determine the location of crossing 
water pipeline. 

September 10, 
2014 

Yatta Municipality-Eng. Khalel Abu-Earam. 
Black & Veatch- Ibrahim Halahleh  
APCO-Murad Ghrieb 

Coordination 
Meeting 

To determine the location of crossing 
water pipeline at Sta. 3+860 LHS & 
RHS.  

September 14, 
2014 

Paltel representative. 
Black & Veatch- Ibrahim Halahleh  
APCO-Murad Ghrieb 

Coordination 
Meeting 

 Level adjustment for Paltel Manhole 
cover. 

September 14, 
2014 

Yatta Municipality-Eng. Jabreel Abu-Earam 
& Eng. Iyad Hammad. 
Black & Veatch- Ibrahim Halahleh  
APCO-Murad Ghrieb 

Coordination 
Meeting 

Level adjustment for Yatta 
Municipality manhole cover 

Project 03 (BTH) 

Nov. 02, 2013 USAID- Sonia Massis  
B&V representatives 
APCO representatives 
Tarifi Company representatives.  
Bethlehem Municipality representatives.  

Coordination 
Meeting  

Preparing for Mr. John Kerry visit for 
Bethlehem.   

November 10, 
2013 

Black & Veatch-Adnan Safi, Monther 
Ramadan 
APCO-Hani Hamawi, Mahmoud Jaradat and 
Zuhair Ghayadah. 

Introductory 
Meeting 

Introduce the contractor staff, Sub-
contractors, progress of preparation 
work, conformed documents & 
permits, project signs, public relation 
and submittals. 

December 21, 
2013 

Black & Veatch- Monther Ramadan 
Bethlehem Municipality- 
             Ziyad AL Sayeh 
APCO- Mahmoud Jaradat , Saed Abu Rayyan 

Coordination 
Meeting 

Discuss the work progress and 
location of dumping area. 

December 21, 
2013 

Black & Veatch- Monther Ramadan 
Bethlehem Police-Ayman Ibrahim 
                            Mohammed Najajrah 
APCO- Mahmoud Jaradat 
             Saed Abu Rayyan 

Coordination 
Meeting 

Discuss the work progress and 
location of dumping area. 
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Date Attendees Subject Description 
Project 03 (BTH) 
December 22, 
2013 

Black & Veatch- Monther Ramadan 
AL Duha Municipality-Ibrahim AL Dibs 
APCO- Mahmoud Jaradat 
              Saed Abu Rayyan 

Coordination 
Meeting 

Discuss the work progress and 
location of dumping area. 

February 06, 2014 Bethlehem Municipality-Ziyad Al Sayeh 
BV-Monther Ramadan 
APCO-Yousef Abu Lawi & Saed Abu Rayyan 

Coordination 
Meeting 

Discuss municipality works at AL 
Dibs and AL Shepherd roads. 

February 07, 2014 Bethlehem Municipality-Ziyad Al Sayeh 
BV-Monther Ramadan 
APCO- Saed Abu Rayyan 

Coordination 
Meeting 

Bethlehem municipality asked the 
contractor to construct new sidewalk 
in AL Dibs road from St.0+040 to 
St.0+150 RHS 

February 21, 2014 Bethlehem Police Center: 
Public Relations Traffic Police: Mahmoud 
Mussa  
Bethlehem Municipality: Public Relations 
Officer: Carmen J. Ghattas. 
Apco/ArCon: Mahmoud Fannoon, Narmeen 
Al Bakri. 
Black and Veatch: Fakher Al Azza. 

Coordination 
Meeting 

Arrange a date for flyers distribution 
at Bethlehm roads  and  discuss 
possible coordination to reach and 
serve affected community by the 
construction works at the site. 

March 23, 2014 APCO – Yousef Abu Lawi 
PWA-  Mahmoud Abu Dayyeh 

Coordination  
meeting and Site 
visit 

Joint Site visit to Coordinate PWA 2” 
waterline installation works at Al 
Qita’a road. 

March 24, 2014 Beit Sahour Municipality representatives 
APCO – Mahmoud Najajreh 
               Zuhair Ghayadah 

Coordination  
meeting 

Coordinate road marking works for 
festival yard.  

March 27, 2014 Bethlehem Municipality representatives- Zyad 
Al Sayeh, Isam IJha and Toni Salman  
APCO – Mahmoud Fannoon 
B&V- Subhi Zeedan 

Coordination  
meeting and Site 
visit 

Joint Site visit to Al Dibis road to 
discuss the issue of the boundary wall 
from St. 0+000 to St. 0+050 RHS 
(landowner objection about the 
location of the proposed wall)  

March 31, 2014 Bethlehem Police (Traffic Police)- Ayman  
APCO – Mahmoud Fannoon 
               Saed Abu Rayyan 
B&V- Subhi Zeedan 

Coordination  
meeting 

Discuss road marking for Al Karkafa 
road, Al A’tan road and PWA 
intersection.  

April 16, 2014 Bethlehem Water and Wastewater Authority 
(BWWA)-Mahmoud Abu Daya & Jamal 
Halayka 
APCO-Yousef Abu Lawi & Saed Abu Rayyan 

Coordination 
Meeting 

Discuss works in AL Qet’a Road and 
the sewage manholes  

April 21, 2014 Bethlehem Municipality-Ziyad AL Sayh 
BV-Monther Ramadan & Subhi Zidan 
APCO-Mahmoud Jaradat, Zuhair Ghayadah 
& Saed Abu Rayyan 
AL Tarifi Company-Salam AL Tarifi & Tareq 
Hamad 

Coordination 
Meeting 

Follow-up work progress and punch 
list works. 

April 24, 2014 Bethlehem Municipality-Ziyad AL Sayh 
APCO-Saed Abu Rayyan 

Coordination 
Meeting 

Discuss road marking shop drawings 
for Wadi Shaheen and Al Qet’a roads.  

April 24, 2014 Bethlehem Police-Saleh Subeh 
APCO-Saed Abu Rayyan 

Coordination 
Meeting 

Discuss road marking shop drawings 
for Wadi Shaheen and Al Qet’a roads.  

 
 It is worth mentioning that senior management meetings were held between APCO/ArCon 

and Black and Veatch on a Bi-weekly basis to discuss progress of Task Order 12- All projects 
and discuss issues and obstacles. 
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Site Visitors Log 

Date Company                                   Location Description 
Task Order 12- MRSII 
Nov. 02, 2013 USAID- Sonia Massis  

Bethlehem municipality representatives.  
Project 03 
Nazlet Al Ein 
Road  

Follow-up the start of construction 
activities at Al Ein road segment..  

Nov. 04, 2013 USAID- Sonia Massis  Project 03 
Nazlet Al Ein 
Road 

Follow-up work progress at  Al Ein 
Road. 

Nov. 06, 2013 USAID – Sonia Massis 
USAID Administrator Rajiv Shah 
B&V representatives  
APCO representatives.  
Tarifi company representatives 
Bethlehem municipality representatives. 
Ministry of Local government. 
Deputy Prime Minister for Economic 
Affairs. 
Ministry of Public Works and Housing. 
Bethlehem Chamber of commerce and 
industry. 
Beit Sahout municipality 
representatives.  
Beit Jala municipality representatives.  
Bethlehem Governor 

Project 03 
Nazlet Al Ein 
Road 

USAID ceremony and meeting with 
Mr. John Kerry - United States 
Secretary of State at Bethlehem. Start 
of Asphalt wearing course layer works.  

Dec. 07, 2013 USAID- Sonia Massis 
Beit Sahour municipality-  
Nabeel Boulos 

Project 03- BTH 
Sooq Al Sha’eb 

Follow-up work progress at the 
festival yard.  

Dec. 09, 2013 Beit Sahour municipality-  
Nabeel Boulos 

Project 03- BTH 
Sooq Al Sha’eb 

Follow-up work progress at the 
festival yard.  

Dec. 10, 2013 Beit Sahour municipality-  
Nabeel Boulos 

Project 03- BTH 
Sooq Al Sha’eb 

Follow-up work progress at the 
festival yard.  

January 02, 2014 USAID- Sonia Massis and  Kamal 
Kasbary 

Project 01-DUR 
Project 03-BTH 

Site visit and follow-up of work 
progress.  

January 02, 2014 Bethlehem Police Center Project 03-BTH Discuss traffic control plan 
implementation. 

January 02, 2014 Public Committee Services for 
Dheisheh Camp - A’hed Aed 

Project 03-BTH Discuss accumulation of rubbish issue.  

January 03, 2014 USAID - Kamal Kasbary Project 03-BTH Site visit and follow-up of work 
progress. 

January 03, 2014 Bethlehem Police Center Project 03-BTH Discuss traffic control plan 
implementation. 

January 03, 2014 Public Committee Services for 
Dheisheh Camp - A’hed Aed 

Project 03-BTH Discuss accumulation of rubbish issue. 

January 04, 2014 Dura Municipality - Salah AL Deek Project 01-DUR Joint site visit to discuss shop owners 
objection. 

January 04, 2014 MOPWH - Mohammed Adawi Project 03-BTH Follow-up of work progress. 
January 09, 2014 USAID - Sonia Massis and Kamal 

Kasbary 
Project 01-DUR 
Project 02-SAM 

Site visit and follow-up of work 
progress. 

January 11, 2014 USAID-  Kamal Kasbary Project 03-BTH Site visit and follow-up of work 
progress. 

January 16, 2014 Bethlehem Municipality-  Ziyad AL 
Seah 

Project 03-BTH Follow-up work progress and project 
challenges. 
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Date Company                                   Location Description 
January 20, 2014 MOPWH - Mohammed Adawi, Basam 

AL Atrash and  Mohammed Amro 
Project 01-DUR Discuss the progress of work 

January 20, 2014 PAL-TEL - Mohammed Abu Hawash Project 01-DUR Discuss the relocation of telephone 
poles. 

January 21, 2014 MOPWH - Musa Khaled & 
Mohammed Adawi 

Project 03-BTH Discuss the progress of work 

January 21, 2014 AL Duha Municipality - Khaled 
Mahmoud 

Project 03-BTH Discuss accumulation of rubbish issue. 

January 23, 2014 USAID- Sonia Massis Project 01-DUR 
Project 02-SAM 
Project 03-BTH 

Site visit and follow-up of work 
progress. 

January 23, 2014 MOPWH-  Musa Khaled Project 03-BTH Site visit and follow-up of work 
progress. 

January 25, 2014 MOPWH-  Mohammed Adawi Project 03-BTH Site visit and follow-up of work 
progress. 

January 26, 2014 Mayor Samu’-  Yousef Salamen Project 02-SAM Discuss the progress of work 
January 26, 2014 Bethlehem Municipality-  Ziyad AL 

Seah 
Project 03-BTH Follow-up work progress and project 

challenges. 
January 27, 2014 Bethlehem Municipality-  Ziyad AL 

Seah 
Project 03-BTH Follow-up work progress and project 

challenges. 
January 28, 2014 Bethlehem Municipality-  Ziyad AL 

Seah 
Project 03-BTH Follow-up work progress and project 

challenges. 
February 01, 2014 MoPWH-Eng.Mohammed Adawi 

 
Project 03-BTH Determined the required humps 

locations. 
February 01, 2014 AL Duha Municipality –Eng. Nidal 

 
Project 03-BTH Site visit to follow-up work progress.  

February 03, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh and Eng. Issam Ijha 

Project 03-BTH Site visit to follow-up work progress. 

February 04, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh 

Project 03-BTH Discuss new additional works 
requested by the municipality.  

February 05, 2014 USAID-Sonia Massis Project 01-DUR 
Project 03-BTH 

Site visit to follow-up work progress, 
inspect the quality and safety of the 
works and to attend the bi-weekly 
progress meeting. 

February 05, 2014 Samu’ Municipality-Eng. Yousef AL 
Salameen 

Project 02-SAM Site visit to follow-up work progress. 

February 06, 2014 MoPWH-Marwan Al A’zeh & Khalid 
Hnaihen and Mohammed Adawi 
 

Project 02-SAM Site visit to follow-up work progress. 

February 06, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh 

Project 03-BTH Site visit to follow-up work progress. 

February 08, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh 

Project 03-BTH Site visit to follow-up work progress. 

February 09, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh 

Project 03-BTH Site visit to follow-up work progress. 

February 10, 2014 USAID-Kamal Kasbari Project 01-DUR 
Project 02-SAM 
Project 03-BTH 

Site visit to follow-up work progress. 

February 10, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh 

Project 03-BTH Site visit to follow-up work progress. 

February 11, 2014 MoPWH-Mohammed Adawi 
 

Project 03-BTH Site visit to follow-up work progress. 

February 11, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh 

Project 03-BTH Site visit to follow-up work progress. 
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Date Company                                   Location Description 
February 13, 2014 MoPWH-Eng.Mohammed Adawi & 

Marwan AL A’zeh 
Project 03-BTH Site visit to follow-up work progress. 

February 15, 2014 SELCO-Shbli Jadallah & Ziad Mansieh 
and Shadi Rjoub 

Project 01-DUR Coordination Meeting in Dura Office. 

February 18, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh 

Project 03-BTH Site visit to follow-up work progress. 

February 19, 2014 USAID-Sonia Massis and Kamal 
Kasbari 

Project 01- DUR 
Project 02-SAM 
Project 03-BTH 

Site visit to follow-up work progress, 
inspect the quality and safety of the 
works and to attend the bi-weekly 
progress meeting. 

February 19, 2014 Bethlehem Municipality-Eng. Zyad Al 
Sayh 

Project 03-BTH Site visit to follow-up work progress. 

March 05, 2014 USAID-Sonia Massis Project 01-DUR 
Project 02-SAM 
Project 03-BTH 

Site visit to follow-up work progress, 
inspect the quality and safety of the 
works. 

March 13,2014  Balck & Veatch-Chris Decker Project 01-DUR Site visit to follow-up work progress. 
March 19, 2014 USAID-Sonia Massis and Kamal 

Kasbary 
Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, 
inspect the quality and safety of the 
works and to attend the bi-weekly 
progress meeting. 

April 01, 2014 USAID-Kamal Kasbari  
USAID- Chris 

Project 01-DUR 
Project 02-SAM 

Follow-up work progress. 

April 09, 2014 USAID-Sonia Massis Project 01-DUR 
Project 02-SAM 
Project 03-BTH 

Follow-up work quality and progress.  

April 09, 2014 MOPWH-Hana Shaheen & Salah Rabai Project 01-DUR Follow-up work progress. 
April 09, 2014 Bethlehem Municipality-Vira Babon Project 03-BTH Follow-up work progress. 
April 10, 2014 USAID-Hourig DelDelian 

MOPWH-Maher Ghoneim 
Project 01-DUR 
Project 02-SAM 

Follow-up work progress. 

April 12, 2014 Bethlehem Municipality-Zeiad AL Sayh Project 03-BTH 
 

Follow-up work progress. 

April 23, 2014 USAID-Sonia Massis Project 01-DUR 
Project 02-SAM 
Project 03-BTH 

Follow-up work quality, progress and 
attend a progress meeting. 

USAID-Kamal Kasbary Project 02-SAM 
May 05, 2014 USAID – Sonia Massis 

MOPWH representatives 
Bethlehem Municipality representatives 

Project 03- BTH Final Walkthrough and site handover. 

May 07, 2014 USAID-Kamal Kasbary Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, 
quality and safety.  

May 08, 2014 USAID-Kamal Kasbary Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, 
quality and safety. 

May 14, 2014 USAID-Sonia Massis Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, 
quality and safety and attend bi-weekly 
meeting. 

May 22, 2014 USAID-Sonia Massis & Kamal Kasbary Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, 
quality and safety. 

June 11, 2014 USAID-Sonia Massis , Peter Riley , 
Sophie Taintor and Mark Peters  
MOPHW-Ali Thwaib , Marwan Alaza 
and Mohammad Adwi 
 
 

Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress 
and quality. 
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Date Company                                   Location Description 
July 09, 2014 USAID-Sonia Massis Project 01-DUR 

Project 02-SAM 
Site visit to follow-up work progress, 
quality, safety and attend bi-weekly 
progress meeting.  

July 24, 2014 USAID- Kamal Kasbary  Project 02-SAM Site visit to follow-up work progress, 
quality and safety. 

August 04, 2014 
 

USAID- Eng. Sonia Massis Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, 
quality, safety and attend bi-weekly 
progress meeting.  

August 06, 2014 
 

USAID- Eng. Sonia Massis  Project 01-DUR 
 

Site visit to follow-up work progress, 
quality and safety. 

August 18, 2014 USAID-  Eng. Peter Riley  
               Eng. Sonia Massis 
 Eng. Mark Peters 
PWA-  Eng. Taher Safi  

Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, 
quality and safety. 

August 19, 2014 USAID- Eng. Kamal Kasbary Project 02-SAM Site visit to follow-up work progress, 
quality and safety. 

September  03, 2014 USAID- Sonia Massis Project 01-DUR 
Project 02-SAM 

Site Visit to follow-up work progress, 
quality, safety and attend bi-weekly 
progress meeting. 

September  09, 2014 
 

MoPWH- Mohammad Adawi 
 

Project 01-DUR 
 

Joint site visit to determine the right of 
way for gravity wall from Sta. 3+377 
to Sta. 3+460 

September  22, 2014 
 

Dura- Police representatives Project 01-DUR 
 

To solve issue with land owner about 
gravity wall location from Sta. 3+395 
to Sta. 3+432 LHS. 

September  25, 2014 
 

USAID- Sonia Massis Project 01-DUR 
 

Site Visit to follow-up work progress, 
quality and safety. 

 USAID- Eng. Sonia Massis 
MoPWH- Eng. Mohammad Adawi & 
Eng. Marwan Al Azzi. 
Yatta Municipality- Eng. Mohammad 
Abu Samra. 
Samu’ Municipality – Eng. Wasfi Al 
Zarrer  

Project 02-SAM  Initial Handing over of Samu’ – Yatta 
road-Project #02 

October 01, 2014 
 

USAID-  Dave Harden, Sonia Massis 
   Peter Riley, Mark Peters 

Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress. 

October 14, 2014 USAID- Sonia Massis 
  Fouad Salman 

Project 01-DUR Site Visit to follow-up work progress, 
quality and safety and attend bi-weekly 
meeting. 

October 15, 2014 Dura Municipality- Salah Raba’ Project 01-DUR Joint site visit to discuss landowner 
objections at outfall at Sta. 0+320. 

October 27, 2014 
 

USAID- Sonia Massis 
MoPWH- Mohammad Adawi. 

Project 01-DUR 
 

Site Visit to follow-up work progress, 
quality and safety. 

October 30, 2014 
 

USAID- Sonia Massis, Fouad Salman Project 01-DUR Site Visit to follow-up work progress, 
quality and safety. 

November 04, 2014 
 

USAID- Eng. Sonia Massis. 
MoPWH- Islam Abdel Jaber, Ali 
Thwaib, Salah Al-Raba’ee, Marwan Al 
Azze, Mohammad Adawi and Fahed 
Tarayra. 
Dura Municipality- Mohammad Sameer 
Al- Nammora and Salah Sheikh. 
Palestinian press agencies, T.V. and 
radio stations 

Project 01-DUR 
Project 02-SAM 

USAID invited different Palestinian 
press agencies, T.V. and radio stations 
to visit the Southern Projects and have 
an idea about completed and on-going 
infrastructure works funded by 
USAID in the region. 
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Date Company                                   Location Description 
November 10, 2014 USAID- Eng. Sonia Massis 

 
Project 01-DUR Site visit to follow-up work progress, 

quality and safety and attend bi-weekly 
meeting.  

November 12, 2014 MoPWH- Mohammad Adawi. 
Dura Municipality-Salah Al-Raba’ee, 
Maher Qazzaz and Ahmad Rjoub. 
Police- Amjad Shadfan. 
Ministry of Transportation/ Higher 
Council of Traffic – Jamal Saraheen. 

Project 01-DUR 
 

Joint site visit to solve issue with 
landowner at outfall at Sta. 0+320. 

November 24, 2014 USAID- Eng. Sonia Massis Project 01-DUR 
 

Site visit to follow-up work progress, 
quality and safety. 

November 26, 2014 Dura Municipality-Salah Al-Raba’ee. 
House owner  

Project 01-DUR 
 

Repairing damaged main water line at 
Sta. 0+850.  

November 30, 2014 Dura Municipality-Salah Al-Raba’ee and 
Maher Qazzaz. 

Project 01-DUR 
 

Follow up water connection at Sta. 
1+000. 

December 04, 2014 USAID- Ms. Sonia Massis. 
 

Project 01-DUR Site visit to follow-up work progress, 
quality, safety and attend bi-weekly 
meeting. 

December 10, 2014 
 

MoPWH- Mohammad Adawi. 

Dura Municipality-Salah Rabae 

Project 01-DUR Joint site visit to follow-up and resolve 
landowner’s objection on stair 
construction from Sta. 3+400 to Sta. 
3+600 LHS. 

December 11, 2014 
USAID- Ms. Sonia Massis. 
 

Project 01-DUR Site visit to follow-up work progress, 
quality, safety and attend bi-weekly 
meeting. 

December 15, 2014 Dura Municipality-Salah Rabae. Project 01-DUR Joint site visit to follow-up pending 
issues. 

December 22, 2014 USAID- Ms. Sonia Massis. 
 

Project 01-DUR Site visit to follow-up work progress, 
quality and safety. 

December 27, 2014 MoPWH- Eng. Ali Dwaib. 
Dura Municipality-Salah Rabae 

Project 01-DUR Joint site visit to follow-up work 
progress and discuss pending issues. 

December 29, 2014 Dura Municipality-Salah Rabae. Project 01-DUR Joint site visit to follow-up pending 
issues. 

January 14, 2015 
 

USAID- Eng. Sonia Massis. 
 

Project 01-DUR Site visit to follow-up work progress, 
quality, safety and attend bi-weekly 
meeting. 

January 17, 2015 
 

PWA- Mohammad Abu Ayyash and 
Mohammad Hdedon 

Project 01-DUR Follow up disinfection test for 
installed water pipeline. 

January 19, 2015 Dura Municipality-Salah Rabai  Project 01-DUR Joint site visit to follow-up pending 
issues. 

January 24, 2015 
 

MoPWH- Eng. Ali Dwaib. 
Dura Municipality-Salah Rabai 

Project 01-DUR Joint site visit to follow-up work 
progress and remaining pending 
issues. 

January 24, 2015 Electricity company representatives Project 01-DUR Joint site visit to discuss the issue of 
electric poles relocation. 

January 26, 2015 USAID- Eng. Sonia Massis. Project 01-DUR Site visit to follow-up work progress, 
quality, safety and attend bi-weekly 
meeting. 

January 29, 2015 
 

USAID- Eng. Sonia Massis. 
 

Project 01-DUR Site Visit to follow-up work progress, 
quality and safety. 

February 17, 2015 
 

USAID- Sonia Massis. 
 

Project 01-DUR Site Visit to follow-up work progress, 
quality and safety. 

February 25, 2015 
 

USAID- Sonia Massis. 
 

Project 01-DUR Site Visit to follow-up work progress, 
quality, safety. 
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Date Company                                   Location Description 
March 05, 2015 
 

USAID- Eng. Sonia Massis. 
 

Project 01-DUR Site visit to follow-up work progress, 
quality and safety. 

March 10, 2015 
 

USAID- Eng. Sonia Massis. 
 

Project 01-DUR Site visit to follow-up work progress, 
quality and safety. 

March 19, 2015 
 

USAID- Eng. Sonia Massis. 
 

Project 01-DUR Site visit to follow-up work progress, 
quality and safety. 

March 25, 2015 
 

USAID- Eng. Sonia Massis & Mr. Peter 
Riley. 
Dura municipality -Mohammad Sameer 
Al-Nammora, Salah Rabai, Maher 
Awawdeh, Salah AL-Sheikh. 
 MoPWH- Fa’ek Al Deik, Afeef Al 
Saed, Ali Thwaib, Khaled Hnehn, Musa 
Khaled, Hana’ Shaheen and 
Mohammad Adawi. 
Interior Ministry, Police & Security- 
Ala’ Al Tamimi.   

Project 01-DUR Project walkthrough and handover. 

 

Site Visitors Pictures 

  

Figure 01: COR site visit to project 01 on Jan. 23, 2014. Figure 02: COR site visit to project 01 on Feb. 05, 2014. 

  
Figure 03: COR site visit to project 01 on Mar. 05, 2014. Figure 04: COR site visit to project 01 on Mar. 19, 2014. 
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Figure 05: COR site visit to project 01 on Apr. 09, 2014. Figure 06: Walkthrough and site handover for Project 01 on Mar. 25, 

2015. 

  
Figure 07: Walkthrough and site handover for Project 01 on Mar. 25, 
2015. 

Figure 08: Ministry of Public Works and Housing (MoPWH) site visit to 
project 02 on Feb. 06, 2014. 

  
Figure 09: COR site visit to project 02 on Feb. 19, 2014. Figure 10: Walkthrough and site handover for Project 02 on Sep. 25, 

2014. 
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Figure 11: COR site visit to project 03 on Feb. 19, 2014. Figure 12: COR site visit to project 02 on Apr. 09, 2014. 

 

  
Figure 13: Walkthrough and site handover for Project 03 on May 05, 
2014. 

Figure 14: Walkthrough and site handover for Project 03 on May 05, 
2014. 

  
Figure 15: On Nov. 04, 2014 USAID invited different Palestinian 
press agencies, T.V. and radio stations to visit on-going and 
completed  infrastructure works funded by USAID in the region. 

Figure 16:  Palestinian press agencies, T.V. and radio stations 
during site visit to Project 02 on Nov. 04, 2014 

195



  
Figure 17: USAID-  Dave Harden, Sonia Massis, Peter Riley, Mark 
Peters during site visit to follow-up work progress- Project 02 

Figure 18: USAID-  Dave Harden, Sonia Massis, Peter Riley, Mark 
Peters during site visit to follow-up work progress- Project 01 

  
Figure 19: USAID-Hourig DelDelian and MOPWH Minister 
Maher Ghoneim during a site visit to Project 02 on Apr. 10, 14. 

Figure 20: USAID-Hourig DelDelian and MOPWH Minister 
Maher Ghoneim during a site visit to Project 01 on Apr. 10, 14. 

  
Figure 21: Bethlehem Mayor following asphalt works at Project 
03 on March 21, 2014. 

Figure 22: Mr. Dave Harden at Press Conference in Hebron on 
Nov. 04, 2014. 
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Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

SUB-13-00012-MRSII-001-A 30- Days Schedule ( Submittals Schedule) MRSII P 11/03/13 11/24/13 11/11/13 8 B
SUB-13-00012-MRSII-002-A Bank Guarantee MRSII P 11/03/13 11/24/13 11/19/13 16 E
SUB-13-00012-MRSII-003-A Temporary and Permanent Signs Submittal MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-004-A Testing Labs MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-005-A Subcontracting Plan MRSII P 11/05/13 11/26/13 11/11/13 6 C
SUB-13-00012-MRSII-005-B Subcontracting Plan MRSII P 01/20/14 02/10/14 01/29/14 9 E
SUB-13-00012-MRSII-006-A Quality Control Plan (QCP) MRSII P 11/06/13 11/27/13 11/24/13 18 C
SUB-13-00012-MRSII-006-B Quality Control Plan (QCP) MRSII P 12/23/13 01/13/14 01/02/14 10 B
SUB-13-00012-MRSII-007-A Field Offices Furniture and Equipment Plan MRSII P 11/06/13 11/27/13 11/20/13 14 C
SUB-13-00012-MRSII-007-B Field Offices Furniture and Equipment Plan MRSII P 11/26/13 12/17/13 11/27/13 1 A
SUB-13-00012-MRSII-008-A Field Offices location and layout-Secondary Offices MRSII P 11/10/13 12/01/13 11/19/13 9 C
SUB-13-00012-MRSII-008-B Field Offices location and layout-Secondary Offices MRSII P 12/25/13 01/15/14 12/30/13 5 B
SUB-13-00012-DUR-009-A Dilapidation Survey-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-DUR-010-A Risk Management Program-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-011-A Dilapidation Survey-Sama' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-012-A Risk Management Program-Sama' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B

SUB-13-00012-SAM-013-A Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/10/13 12/01/13 11/21/13 11 C

SUB-13-00012-SAM-013-B Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/28/13 12/19/13 12/17/13 19 C

SUB-13-00012-SAM-013-C Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 01/02/14 01/23/14 01/06/14 4 B

SUB-13-00012-DUR-014-A Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-
Project 01 DUR P 11/12/13 12/03/13 11/21/13 9 C

SUB-13-00012-DUR-014-B Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-
Project 01 DUR P 01/04/14 01/25/14 01/06/14 2 B

SUB-13-00012-MRSII-015-A 60-Day Plan of Operation MRSII P 11/12/13 12/03/13 11/27/13 15 B
SUB-13-00012-MRSII-016-A Project Overview Bar Chart and Master Plan MRSII P 11/12/13 12/03/13 11/24/13 12 E

SUB-13-00012-DUR-017-A Field Offices location and layout-Primary Office-Dura Hebron (Sinjir) Road-
Project 01 DUR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00012-BTH-018-A Survey Plan from Sta.0+000 to Sta.5+609- Hebron Jerusalem Road Segment A-
Project 03 BTH P 11/17/13 12/08/13 11/21/13 4 B

SUB-13-00012-MRSII-019-A Submittal Schedule MRSII P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00012-MRSII-019-B Submittals Schedule MRSII P 12/23/13 01/13/14 12/29/13 6 B

SUB-13-00012-SAM-020-A Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+500-
Samua' Yatta Road Segment A-Project 02 SAM S 11/17/13 12/08/13 12/04/13 17 C

SUB-13-00012-SAM-020-B Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+300-
Samua' Yatta Road Segment A-Project 02 SAM S 12/23/13 01/13/14 01/05/14 13 B

SUB-13-00012-SAM-020-C
Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+300-
Samua' Yatta Road Segment A-Project 02-as per Site Memo No. SM-13-00012-
SAM-E-C-016

SAM S 02/27/14 03/20/14 03/09/14 10 B

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00012-MRSII-021-A Safety Plan MRSII P 11/19/13 12/10/13 12/01/13 12 C
SUB-13-00012-MRSII-021-B Safety Plan MRSII P 12/25/13 01/15/14 01/07/14 13 B
SUB-13-00012-MRSII-022-A Testing Labs-Water Quality Testing Center MRSII P 11/20/13 12/11/13 12/02/13 12 B
SUB-13-00012-MRSII-023-A Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/20/13 12/11/13 11/27/13 7 C
SUB-13-00012-MRSII-023-B Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/28/13 12/19/13 12/02/13 4 B

SUB-13-00012-MRSII-024-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance MRSII P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00012-DUR-025-A Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+550-Dura Hebron 
(Sinjir) Road-Project 01 DUR S 11/26/13 12/17/13 12/04/13 8 C

SUB-13-00012-DUR-025-B Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+500-Dura Hebron 
(Sinjir) Road-Project 01 DUR S 01/08/14 01/29/14 01/12/14 4 B

SUB-13-00012-MRSII-026-A Construction Time Schedule and S-curve MRSII P 11/27/13 12/18/13 12/18/13 21 C
SUB-13-00012-MRSII-026-B Construction Time Schedule and S-curve MRSII P 01/07/14 01/28/14 01/28/14 21 C
SUB-13-00012-MRSII-026-C Construction Time Schedule and S-curve MRSII P 02/11/14 03/04/14 02/13/14 2 A
SUB-13-00012-MRSII-027-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRSII M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00012-MRSII-028-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-BTH-029-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03-Project 03 BTH M 11/28/13 12/19/13 12/10/13 12 B

SUB-13-00012-MRSII-030-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-MRSII-031-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-BTH-032-A Traffic Control Plan-Milling and Overlay of Bethlehem Internal Roads-Project 
03 BTH P 11/28/13 12/19/13 12/19/13 21 B

SUB-13-00012-DUR-033-A Traffic Control Plan-Dura - Hebron Road -Project 01 DUR P 12/01/13 12/22/13 12/19/13 18 B

SUB-13-00012-BTH-034-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00012-MRSII-024-A) BTH P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00012-MRSII-035-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00012-MRSII-007-B) MRSII P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00012-BTH-036-A Survey Plan -Segments B & C -Milling and Overlay of Bethlehem Internal 
Roads-Project 03 BTH P 12/03/13 12/24/13 12/23/13 20 B

SUB-13-00012-SAM-037-A Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM S 12/03/13 12/24/13 12/23/13 20 C

SUB-13-00012-SAM-037-B Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM S 01/07/14 01/28/14 01/12/14 5 B

SUB-13-00012-BTH-038-A Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 BTH M 12/08/13 12/29/13 12/19/13 11 B

SUB-13-00012-BTH-039-A Concrete Mix Design- Al Abed Mixing Plant-Item 4.07.b-Milling & Overlay of 
Bethlehem internal Roads-Project 03 BTH M 12/08/13 12/29/13 12/19/13 11 B

SUB-13-00012-BTH-040-A Shop Drawings: Plan for Segments A,B and C-Milling & Overlay of 
Bethlehem internal Roads-Project 03 BTH S 12/08/13 12/29/13 12/24/13 16 B

SUB-13-00012-SAM-041-A Traffic Control Plan-Phase I-Samua' Yatta Road Segment A-Project 02 SAM P 12/09/13 12/30/13 12/29/13 20 B
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Submittal No  Description Project DV Submitted on 
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USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00012-SAM-042-A Traffic Control Plan-Phase III-Samua' Yatta Road Segment B-Project 02 SAM P 12/23/13 01/13/14 12/26/13 3 D

SUB-13-00012-SAM-042-B Traffic Control Plan-Phase III-Samua' Yatta Road Segment B-Project 02 SAM P 01/09/14 01/30/14 01/14/14 5 B

SUB-13-00012-MRSII-043-A Environmental Mitigation Plan MRSII P 12/23/13 01/13/14 01/02/14 10 B
SUB-13-00012-MRSII-044-A Method Statement MRSII P 12/26/13 01/16/14 01/15/14 20 C
SUB-13-00012-MRSII-044-B Method Statement MRSII P 01/27/14 02/17/14 02/11/14 15 B

SUB-13-00012-BTH-045-A Dilapidation Survey Plan- Milling and Overlay of Bethlehem Internal Roads -
Project 03 BTH P 12/25/13 01/15/14 01/02/14 8 B

SUB-13-00012-MRSII-046-A Branding Plan MRSII P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00012-MRSII-047-A Key Personnel Plan MRSII P 12/25/13 01/15/14 12/30/13 5 C
SUB-13-00012-MRSII-047-B Key Personnel Plan MRSII P 01/20/14 02/10/14 01/22/14 2 E

SUB-13-00012-DUR-048-A Storm Water Drainage RC Pipes - PCI Co. - Project 01- BOQ item No. 4.02 DUR M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00012-DUR-048-B Storm Water Drainage RC Pipes - PCI Co. - Project 01- BOQ item No. 4.02 DUR M 03/19/14 04/09/14 04/03/14 15 B

SUB-13-00012-DUR-048-C Storm water Drainage pipes- PCI Co.-Item 4.02-Project 01 DUR M 04/29/14 05/20/14 05/01/14 2 B

SUB-13-00012-DUR-049-A Catch Basin and heavy duty grating -PCI-CO.-Project 01- BOQ item No. 4.06-
a DUR M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00012-DUR-049-B Catch Basin and heavy duty grating -PCI-CO.-Project 01- BOQ item No. 4.06-
a DUR M 03/30/14 04/20/14 04/14/14 15 E

SUB-13-00012-DUR-050-A Concrete JMD- Al Wakeel Co.- Project 01- BOQ Item No. 4.07 DUR M 12/25/13 01/15/14 01/05/14 11 C
SUB-13-00012-DUR-050-B Concrete JMD- Al Wakeel Co.- Project 01- BOQ Item No. 4.07 DUR M 11/10/14 12/01/14 11/20/14 10 A
SUB-13-00012-DUR-051-A Steel Water Pipeline - FIP Co. - Project 01- BOQ item No. 4.22 DUR M 12/25/13 01/15/14 01/01/14 7 B

SUB-13-00012-SAM-052-A Concrete Job Mix Design - Al Abed Concrete Mixing Plant- Project 02- BOQ 
Item No. 4.07 SAM M 12/25/13 01/15/14 12/30/13 5 B

SUB-13-00012-SAM-053-A Asphalt Wearing JMF/ Tarifi Asphalt Plant/ Project 02- BOQ Item No. 3.03 SAM M 12/25/13 01/15/14 12/30/13 5 B

SUB-13-00012-BTH-054-A Risk Management Program -Milling and Overlay of Bethlehem Internal Roads -
Project 03 BTH P 12/25/13 01/15/14 01/02/14 8 B

SUB-13-00012-MRSII-055-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRSII M 12/25/13 01/15/14 01/02/14 8 B
SUB-13-00012-MRSII-056-A Security System MRSII P 12/29/13 01/19/14 01/05/14 7 C
SUB-13-00012-MRSII-056-B Security System MRSII P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00012-BTH-057-A Guardrail ESP4-N2-PRINS DOKKUM-Project 03-item 5.05.a BTH M 12/30/13 01/20/14 01/02/14 3 A
SUB-13-00012-SAM-058-A Guardrail ESP4-N2-PRINS DOKKUM-Project 02-item 5.05.a SAM M 12/30/13 01/20/14 01/02/14 3 A
SUB-13-00012-MRSII-059-A Pre cast concrete Curbstone- Al Ameer Co- MRSII-item 4.12 MRSII M 01/02/14 01/23/14 01/07/14 5 B
SUB-13-00012-DUR-060-A Drainage Manholes-PCI- project 01-item 4.03 DUR M 01/02/14 01/23/14 01/05/14 3 C
SUB-13-00012-DUR-060-B Drainage Manholes-PCI- project 01-item 4.03 DUR M 11/10/14 12/01/14 11/20/14 10 A
SUB-13-00012-BTH-061-A Interlocking Block- Al Ameer Co- Project 03- item 4.13.a BTH M 01/02/14 01/23/14 01/07/14 5 B
SUB-13-00012-SAM-062-A Storm water RC pipes-Addasi Co- Project 02-item 4.02 SAM M 01/02/14 01/23/14 01/05/14 3 C
SUB-13-00012-SAM-062-B Storm water RC pipes-PCI Co- Project 02-item 4.02 SAM M 04/29/14 05/20/14 05/06/14 7 B
SUB-13-00012-MRSII-063-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRSII M 01/05/14 01/26/14 01/06/14 1 B
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SUB-13-00012-DUR-064-A Shop Drawings: Storm Water: Plan ,Profile and Cross Section from Sta.0+190 
to Sta.0+500 -Dura Hebron Sinjir Road -Project 01 DUR S 01/09/14 01/30/14 01/20/14 11 C

SUB-13-00012-DUR-064-B Shop Drawings: Storm Water: Plan ,Profile and Cross Section from Sta.0+190 
to Sta.0+500 -Dura Hebron Sinjir Road -Project 01 DUR S 02/05/14 02/26/14 02/11/14 6 B

SUB-13-00012-DUR-065-A Proposed Storage Area and Dumping Site- Project 01 DUR P 01/09/14 01/30/14 01/14/14 5 B

SUB-13-00012-DUR-066-A Shop Drawings: Water Pipeline Plan from Sta.0+000 to Sta.0+500-Project 01 DUR S 01/09/14 01/30/14 01/16/14 7 C

SUB-13-00012-DUR-066-B Shop Drawings: Water Pipeline Plan from Sta.0+000 to Sta.0+500-Project 01 DUR S 01/23/14 02/13/14 01/30/14 7 B

SUB-13-00012-DUR-067-A Concrete Mix Design-Abed Co.- Project 01- BOQ item 4.07 DUR M 01/09/14 01/30/14 01/12/14 3 B

SUB-13-00012-DUR-068-A Storm Water Drainage RC Pipes - PCP Co.- Project 01- BOQ item No. 4.02 DUR M 01/09/14 01/30/14 01/12/14 3 B

SUB-13-00012-BTH-069-A Proposed Storage Area and Dumping Site- Project 03 BTH P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00012-DUR-070-A Proposed Welders for Welders Qualification Test - CV DUR P 01/19/14 02/09/14 01/23/14 4 B
SUB-13-00012-SAM-071-A Proposed Storage Area and Dumping Site- Project 02 SAM P 01/19/14 02/09/14 01/22/14 3 B
SUB-13-00012-DUR-072-A Concrete Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 01/20/14 02/10/14 01/29/14 9 C
SUB-13-00012-DUR-072-B Retaining Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 02/02/14 02/23/14 02/12/14 10 C
SUB-13-00012-DUR-072-C Retaining Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 02/15/14 03/08/14 02/17/14 2 B

SUB-13-00012-DUR-073-A Concrete Wall from Sta.0+407 to Sta.0+421 RHS, from Sta.0+444 to 
Sta.0+474 RHS and from Sta.0+447 to Sta.0+472 LHS-Project 01 DUR S 01/20/14 02/10/14 01/29/14 9 C

SUB-13-00012-DUR-073-B Retaining Wall from Sta.0+444 to Sta.0+474 RHS-Project 01 DUR S 02/02/14 02/23/14 02/12/14 10 C
SUB-13-00012-DUR-073-C Retaining Wall from Sta.0+444 to Sta.0+474 RHS-Project 01 DUR S 02/15/14 03/08/14 02/17/14 2 B
SUB-13-00012-DUR-074-A Welding Procedure for 3”-12” DUR P 01/23/14 02/13/14 01/26/14 3 C
SUB-13-00012-DUR-074-B Welding Procedure for 3”-12” DUR P 03/16/14 04/06/14 03/20/14 4 B

SUB-13-00012-DUR-075-A Base course source approval test_ DUR mobile crusher_ Project 01_ item 2.02 DUR M 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00012-BTH-076-A Concrete JMD alternative source_ Al Ettihad Co_ Project 03_ item 4.07.b BTH M 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00012-SAM-077-A Shop Drawings: Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from 
Sta.0+040 to Sta.0+074 RHS -Segment A-Project 02 SAM S 01/25/14 02/15/14 02/06/14 12 B

SUB-13-00012-DUR-078-A Third party testing lab -Arc-Eyes -Project 01 DUR P 01/27/14 02/17/14 01/30/14 3 B
SUB-13-00012-MRSII-079-A Public Relation Plan MRSII P 01/27/14 02/17/14 01/30/14 3 E

SUB-13-00012-MRSII-080-A Branding Plan -Approved Flyers (Arabic & English ) & Radio Advertisement MRSII P 01/30/14 02/20/14 02/03/14 4 E

SUB-13-00012-DUR-081-A Bedding material (Agg. Sumsom) for pipeline- item 4.22-Project 01 DUR M 02/02/14 02/23/14 02/10/14 8 B
SUB-13-00012-DUR-082-A Elecometer 266  Holiday detector DUR M 02/03/14 02/24/14 02/04/14 1 B
SUB-13-00012-DUR-083-A Drainage RC Manholes- PCP-Item 4.03- Project 01 DUR M 02/03/14 02/24/14 02/11/14 8 C
SUB-13-00012-DUR-083-B Drainage RC Manholes- PCP-Item 4.03- Project 01 DUR M 02/20/14 03/13/14 02/27/14 7 B
SUB-13-00012-DUR-084-A Shop Drawings : Septic Tank at Sta. 0+070 -Project 01 DUR S 02/03/14 02/24/14 02/10/14 7 E
SUB-13-00012-DUR-085-A Precast catch basin-PCP- item 4.06.a-Project 01 DUR M 02/05/14 02/26/14 02/11/14 6 B
SUB-13-00012-DUR-086-A Cast Iron Cover & curb for catch basin- item 4.06.a-Project 01 DUR M 02/05/14 02/26/14 02/16/14 11 C
SUB-13-00012-DUR-086-B Cast Iron Cover & curb for catch basin- item 4.06.a-Project 01 DUR M 03/30/14 04/20/14 04/20/14 21 C
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SUB-13-00012-DUR-086-C Cast Iron Cover & curb for catch basin_Kurdieh and Sons LTD- item 4.06.a-
Project 01 DUR M 05/28/14 06/18/14 06/08/14 11 A

SUB-13-00012-DUR-087-A Certified Welding Inspector DUR P 02/05/14 02/26/14 02/10/14 5 A
SUB-13-00012-DUR-088-A Proposed Welders for Welders Qualification Test - CV-Ahmad Gatasha DUR P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00012-MRSII-089-A Field Offices Furniture and Equipment Plan Amendment No.02(For Submittal 
No.: SUB-13-00012-MRSII-007-B) MRSII P 02/05/14 02/26/14 02/11/14 6 B

SUB-13-00012-DUR-090-A
Shop Drawings: Storm Water Manhole from Manhole MH03 Running Toward 
the Outfall : Plan and Profile from Sta.0+000 to Sta.0+255 -Dura Hebron Sinjir 
Road -Project 01

DUR S 02/05/14 02/26/14 02/18/14 13 B

SUB-13-00012-DUR-090-B
Shop Drawings: Storm Water Manhole from Manhole MH03 Running Toward 
the Outfall : Plan and Profile from Sta.0+000 to Sta.0+273 -Dura Hebron Sinjir 
Road -Project 01-For Engineering Record 

DUR S 08/11/14 09/01/14 08/17/14 6 B

SUB-13-00012-SAM-091-A Shop Drawings: Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS- 
Segment A-Project 02 SAM S 02/09/14 03/02/14 02/19/14 10 B

SUB-13-00012-DUR-092-A Single size backfilling material- item 4.22-Project 01 DUR M 02/10/14 03/03/14 02/11/14 1 A
SUB-13-00012-DUR-093-A UPVC pipes_ replacing item 4.02.a-Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 A
SUB-13-00012-DUR-094-A Gate valve 2,4 & 6 inch_Raphael_item 4.24 -Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 B
SUB-13-00012-DUR-095-A Dismantling joints 2,4&6inch_UNIJOINT_item 4.24 -Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 B
SUB-13-00012-SAM-096-A Selected fill material- item No. 1.02.a -Project 02 SAM M 02/11/14 03/04/14 02/18/14 7 A
SUB-13-00012-SAM-097-A Topping material-item No.1.02.b -Project 02 SAM M 02/11/14 03/04/14 02/18/14 7 A

SUB-13-00012-DUR-098-A Shop Drawings: Concrete Gravity Wall from Sta.0+732 to Sta.0+755 RHS and 
from Sta.0+779 to Sta.0+825 RHS-Project 01 DUR S 02/11/14 03/04/14 02/17/14 6 C

SUB-13-00012-DUR-098-B Shop Drawings: Concrete Gravity Wall from Sta.0+732 to Sta.0+755 RHS and 
from Sta.0+779 to Sta.0+800 RHS-Project 01 DUR S 02/20/14 03/13/14 03/03/14 11 B

SUB-13-00012-DUR-099-A Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01 DUR S 02/12/14 03/05/14 02/17/14 5 C

SUB-13-00012-DUR-099-B Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01 DUR S 02/24/14 03/17/14 02/25/14 1 B

SUB-13-00012-DUR-099-C Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01-For Engineering Record DUR S 07/17/14 08/07/14 07/27/14 10 B

SUB-13-00012-DUR-099-D Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01-For Engineering Record DUR S 09/08/14 09/29/14 09/17/14 9 B

SUB-13-00012-DUR-100-A Water steel flanges_item 4.24-Project 01 DUR M 02/13/14 03/06/14 02/18/14 5 A
SUB-13-00012-DUR-101-A Shop Drawings: Lighting Details from Sta.0+000 to Sta.1+500-Project 01 DUR S 02/13/14 03/06/14 02/26/14 13 C

SUB-13-00012-DUR-101-B Shop Drawings: Steel Lighting Poles Details from Sta.0+000 to Sta.1+500-
Project 01 DUR S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-DUR-102-A Shop Drawings : Retaining Wall from Sta.0+447 to Sta.0+472 LHS-Project 01 DUR S 02/13/14 03/06/14 02/26/14 13 B

SUB-13-00012-DUR-103-A Shop Drawings : Retaining Wall from Sta.1+108 to Sta.1+129 RHS-Project 01 DUR S 02/15/14 03/08/14 03/03/14 16 B
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SUB-13-00012-DUR-103-B Shop Drawings : Boundary Wall from Sta.1+108 to Sta.1+129 RHS-Project 01 DUR S 03/17/14 04/07/14 03/19/14 2 B

SUB-13-00012-SAM-104-A Base course source approval test_ Rasheed crusher_item2.02.a- Project 02 SAM M 02/16/14 03/09/14 02/18/14 2 B
SUB-13-00012-SAM-105-A Shop Drawing- Stone Wall from St. A0+099 to St. A0+131 RHS SAM S 02/17/14 03/10/14 02/18/14 1 B
SUB-13-00012-DUR-106-A Galvanized Malleable Iron Fittings up to 2”- Modgal DUR M 02/18/14 03/11/14 02/19/14 1 B

SUB-13-00012-SAM-107-A
Shop Drawing- Stone Wall from St. A0+282 to St. A0+383 RHS ,from 
St.A0+220 to St.A0+255 LHS and from St.A0+264 to St.A0+357 LHS -Project 
02

SAM S 02/18/14 03/11/14 02/27/14 9 B

SUB-13-00012-DUR-108-A Drainage RC Manholes_Addasi Co.-item 4.03- Project 01 DUR M 02/20/14 03/13/14 03/04/14 12 B
SUB-13-00012-DUR-109-A 3 inch Procedure Qualification Record (PQR) DUR P 02/20/14 03/13/14 02/25/14 5 B

SUB-13-00012-BTH-110-A Shop Drawings : Plan Road Marking from Sta.1+900 to Sta.3+030 -Hebron 
Jerusalem Road Segment A- Project 03 BTH S 02/23/14 03/16/14 02/26/14 3 B

SUB-13-00012-BTH-111-A Asphalt Basalt Mix Design _item No.3.03.b-Project 03 BTH M 02/24/14 03/17/14 03/04/14 8 B

SUB-13-00012-DUR-112-A Shop Drawings: Retaining Wall from Sta.0+096 to Sta.0+110 RHS-Project 01 DUR S 02/27/14 03/20/14 03/09/14 10 E

SUB-13-00012-SAM-113-A Shop Drawings : Pipe Culvert at Sta.0+278.5 -Segment A-Project 02 SAM S 03/18/14 04/08/14 03/18/14 0 B

SUB-13-00012-SAM-114-A
Shop Drawings: Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from 
Sta.A0+389 to Sta.A 0+562 RHS and from Sta.A0+606 to Sta.A0+621 RHS -
Segment A-Project 02

SAM S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00012-SAM-115-A Shop Drawings: Stone Wall from Sta.0+778 to Sta.0+836 RHS -Segment A-
Project 02 SAM S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00012-SAM-116-A Shop Drawings: Stone Wall from Sta.A0+768 to Sta.A0+825 LHS -Segment A- 
Project 02 SAM S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-SAM-116-B Shop Drawings: Stone Wall from Sta.A0+768 to Sta.A0+825 LHS -Segment A- 
Project 02-For Engineering Record SAM S 07/24/14 08/14/14 08/12/14 19 B

SUB-13-00012-SAM-117-A Shop Drawings: Stone Wall from Sta.A0+750 to Sta.A0+765 LHS and from 
Sta.A0+750 to Sta.A0+773 RHS -Segment A- Project 02 SAM S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-SAM-118-A Shop Drawings: Plan ,Profile and Cross Section from Sta.1+300 to Sta.2+100 -
Segment A-Project 02 SAM S 03/03/14 03/24/14 03/12/14 9 B

SUB-13-00012-SAM-119-A Shop Drawings: Retaining Wall from Sta.A0+265 to Sta.A 0+284 LHS-Project 
02 SAM S 03/18/14 04/08/14 03/19/14 1 B

SUB-13-00012-MRSII-120-A Updated Construction Schedule MRSII SCH 03/04/14 03/25/14 03/17/14 13 C

SUB-13-00012-MRSII-120-B Updated Construction Schedule -February,2014 MRSII SCH 03/26/14 04/16/14 04/06/14 11 B

SUB-13-00012-BTH-121-A Shop Drawing: Boundary Walls from Sta.0+000 to Sta.0+043 RHS and from 
Sta.0+043 to Sta.0+052 LHS-Project 03 BTH S 03/06/14 03/27/14 03/11/14 5 B

SUB-13-00012-SAM-122-A Shop Drawings: Stone  Wall from Sta.A0+843 to Sta.A 0+916 LHS-Project 02 SAM S 03/06/14 03/27/14 03/12/14 6 B
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SUB-13-00012-BTH-123-A Shop Drawing: Retaining Wall from Sta.0+010 to Sta.0+017 LHS -Project 03 BTH S 03/08/14 03/29/14 03/11/14 3 B

SUB-13-00012-BTH-124-A Shop Drawings : Plan ,Profile and Cross Section from Sta.0+040 to Sta.0+140 -
Wadi Ma'ali Road Segment B-Project 03 BTH S 03/10/14 03/31/14 03/12/14 2 B

SUB-13-00012-DUR-125-A Topping material_ TGC crusher -Project 01 DUR M 03/10/14 03/31/14 03/11/14 1 A

SUB-13-00012-BTH-126-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+195-
Al Qata Road -Project 03 BTH S 03/18/14 04/08/14 03/18/14 0 B

SUB-13-00012-BTH-127-A Interlocking Block_ AL Sos Global Co_ _ item 4.13.a (alternative source)-
Project 03 BTH M 03/11/14 04/01/14 03/18/14 7 B

SUB-13-00012-DUR-128-A Street Lighting material_ item 5.08-Project 01 DUR M 03/11/14 04/01/14 03/17/14 6 C
SUB-13-00012-DUR-128-B Street Lighting material_ item 5.08-Project 01 DUR M 04/03/14 04/24/14 04/13/14 10 B

SUB-13-00012-SAM-129-A Shop Drawings: Stone Walls from Sta.A0+922 to Sta.A0+960 LHS and from 
Sta.A0+910 to Sta.A0+997 RHS-Project 02 SAM S 03/11/14 04/01/14 03/18/14 7 B

SUB-13-00012-BTH-130-A Curbstone_ Al Sos Global Co_ item 4.12 (alternative source)-Project 03 BTH M 03/11/14 04/01/14 03/17/14 6 B

SUB-13-00012-DUR-131-A Shop Drawings: Boundary Wall from Sta.0+189 to Sta.0+210 RHS-Project 01 DUR S 03/12/14 04/02/14 03/18/14 6 B

SUB-13-00012-SAM-132-A Shop Drawings: Concrete gravity Wall from Sta.A1+206 to Sta.A1+247-
Project 02 SAM S 03/13/14 04/03/14 03/18/14 5 B

SUB-13-00012-DUR-133-A Shop Drawings: Storm Water - Plan and Profile from Sta.0+300 to Sta.0+870 -
Dura Hebron Sinjir Road -Project 01 DUR S 03/16/14 04/06/14 03/24/14 8 C

SUB-13-00012-DUR-133-B Shop Drawings: Storm Water - Plan and Profile from Sta.0+300 to Sta.0+870 -
Dura Hebron Sinjir Road -Project 01 DUR S 03/25/14 04/15/14 03/31/14 6 B

SUB-13-00012-BTH-134-A Shop Drawings: Road Marking and Traffic sign -Philips,Al Shepherd and Al 
Dibis Road- Segment B-Project 03 BTH S 03/17/14 04/07/14 03/20/14 3 C

SUB-13-00012-BTH-134-B Shop Drawings: Road Marking and Traffic sign -Philips,Al Shepherd and Al 
Dibis Road- Segment B-Project 03 BTH S 03/27/14 04/17/14 03/31/14 4 B

SUB-13-00012-DUR-135-A Shop Drawings: Water-Plan profile and typical section from Sta.0+530 to 
Sta.1+600-Project 01 DUR S 03/17/14 04/07/14 04/06/14 20 B

SUB-13-00012-SAM-136-A Shop Drawings: Stone Walls from Sta.A0+995 to Sta.A1+030 LHS and from 
Sta.A1+000.50 to Sta.A1+027 RHS-Project 02 SAM S 03/17/14 04/07/14 03/27/14 10 E

SUB-13-00012-SAM-137-A Shop Drawings: Plan , Profile and Cross Section from Sta.2+100 to Sta.3+000 -
Segment A-Project 02 SAM S 03/23/14 04/13/14 03/31/14 8 B

SUB-13-00012-SAM-137-B Shop Drawings: Plan , Profile and Cross Section from Sta.2+100 to Sta.3+000 -
after raising PGL from  Sta. 2+610 TO 2+790-Segment A-Project 02 SAM S 05/25/14 06/15/14 06/03/14 9 B

SUB-13-00012-SAM-137-C
Shop Drawings: Plan , Profile and Cross Section from Sta.2+100 to Sta.3+000 -
after raising PGL from  Sta. 2+575 TO 2+825-Segment A-Project 02-For 
Engineering Record

SAM S 07/17/14 08/07/14 07/22/14 5 B

SUB-13-00012-BTH-138-A Asphalt Crack sealing material & Work method statement_ item 3.07.c-Project 
03 BTH M 03/19/14 04/09/14 03/25/14 6 B

SUB-13-00012-DUR-139-A Shop Drawing: Manhole #03 at Sta.0+306.7 for Storm System DUR S 03/23/14 04/13/14 03/31/14 8 C
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SUB-13-00012-DUR-139-B Shop Drawing: Manhole #03 at Sta.0+306.7 for Storm System DUR S 03/19/15 04/09/15 03/19/15 0 B
SUB-13-00012-SAM-140-A Survey Plan for Segment B from STA. 0+000 to STA. 0+400 SAM P 03/23/14 04/13/14 04/06/14 14 B
SUB-13-00012-MRSII-141-A Reinforcement steel source approval_ BOQ item No.4.07.c MRSII M 03/24/14 04/14/14 04/06/14 13 B
SUB-13-00012-BTH-142-A Steel Handrail BTH M 03/24/14 04/14/14 03/25/14 1 A

SUB-13-00012-SAM-143-A Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+400 -
Segment B-Project 02 SAM S 03/24/14 04/14/14 04/06/14 13 C

SUB-13-00012-SAM-143-B Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+400 -
Segment B-Project 02 SAM S 04/13/14 05/04/14 04/22/14 9 B

SUB-13-00012-DUR-144-A Shop Drawing: Structural and Mechanical Detail for valve chambers for water 
pipeline (Chambers No. 01 to 08) DUR S 03/24/14 04/14/14 04/14/14 21 C

SUB-13-00012-DUR-144-B Shop Drawing: Structural and Mechanical Detail for valve chambers for water 
pipeline (Chambers No. 01 to 08) DUR S 04/20/14 05/11/14 05/01/14 11 B

SUB-13-00012-DUR-144-C Shop Drawing: Structural and Mechanical Detail for valve chambers for water 
pipeline (Chambers No. 01 to 08)-For Engineering Record DUR S 05/27/14 06/17/14 06/08/14 12 B

SUB-13-00012-DUR-145-A 3/4" Diameter Pipes Data Sheet - Future Iron Pipe (FIP)- Project 01 DUR M 03/24/14 04/14/14 03/31/14 7 B
SUB-13-00012-SAM-146-A Base course alternative source approval test_Susiya crusher-Project 02 SAM M 03/25/14 04/15/14 04/03/14 9 B
SUB-13-00012-SAM-147-A Shop Drawing: Double pipe culvert at Sta.0+771 -Project 02 SAM S 03/25/14 04/15/14 04/14/14 20 B

SUB-13-00012-MRSII-148-A Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-
Nitoproof 15 MRSII M 03/27/14 04/17/14 04/16/14 20 B

SUB-13-00012-SAM-149-A
Shop Drawings: Plan ,Profile and Cross Section from Sta.0+600 to Sta.0+860 -
as per Site Memo No. SM-13-00012-SAM-E-C-030-(Amendment to 
Submittals: SUB-13-00012-SAM-020-C and SUB-13-00012-SAM-037-B)

SAM S 03/27/14 04/17/14 04/09/14 13 B

SUB-13-00012-BTH-150-A Shop Drawings : Road Marking and Traffic Signs-Beit Sahour Intersection, Al 
Karkafa ,PWA and Al Atan Road -Project 03 BTH S 03/27/14 04/17/14 04/06/14 10 B

SUB-13-00012-DUR-151-A Alternative source Holiot UPVC pipes_ replacing item 4.02.a-Project 01 DUR M 03/30/14 04/20/14 04/09/14 10 B

SUB-13-00012-SAM-152-A Shop Drawings: Plan, Profile and Cross Section from Sta.1+050 to Sta.1+350 -
Segment A-Project 02 SAM S 03/31/14 04/21/14 04/09/14 9 B

SUB-13-00012-SAM-153-A UPVC pipes_ Royal_ 6inch for future ducts-Project 02 SAM M 04/03/14 04/24/14 04/07/14 4 A

SUB-13-00012-DUR-154-A Shop Drawings: Side walk from Sta.0+000 to Sta.0+550-Project 01 DUR S 04/06/14 04/27/14 04/10/14 4 B

SUB-13-00012-DUR-155-A Shop Drawings: Boundary Wall from Sta.0+815 to Sta.0+825 RHS-Project 01 DUR S 04/07/14 04/28/14 04/14/14 7 B

SUB-13-00012-MRSII-156-A Updated Construction Schedule and S-curve -March 2014 MRSII SCH 04/07/14 04/28/14 04/21/14 14 C

SUB-13-00012-MRSII-156-B Updated Construction Schedule and S-curve -March 2014 MRSII SCH 04/28/14 05/19/14 04/30/14 2 B

SUB-13-00012-MRSII-157-A Concrete repair material MRSII M 04/08/14 04/29/14 04/24/14 16 B
SUB-13-00012-DUR-158-A Shop Drawings: Side walk from Sta.0+550 to Sta.1+500-Project 01 DUR S 04/08/14 04/29/14 04/15/14 7 C
SUB-13-00012-DUR-158-B Shop Drawings: Side walk from Sta.0+550 to Sta.1+500-Project 01 DUR S 04/17/14 05/08/14 04/28/14 11 B
SUB-13-00012-DUR-159-A Curbstone_ Al Sos Global Co_ item 4.12 (alternative source)-Project 01 DUR M 04/10/14 05/01/14 04/14/14 4 B
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SUB-13-00012-BTH-160-A Shop Drawings: Road Marking and Traffic sign -Wadi Ma'ali Road, Wadi 
Shaheen Road  and Al Qata'a Road -Project 03 BTH S 04/13/14 05/04/14 04/22/14 9 B

SUB-13-00012-SAM-161-A Shop Drawings : Stone Wall from Sta.A1+588 to Sta.A1+666 LHS -Project 02 SAM S 04/15/14 05/06/14 04/17/14 2 B

SUB-13-00012-SAM-162-A Shop Drawings : Stone Wall from Sta.A1+446 to Sta.A1+458 LHS -Project 02 SAM S 04/15/14 05/06/14 04/17/14 2 E

SUB-13-00012-SAM-163-A Shop Drawings : Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from 
Sta.1+880 to Sta.1+909 RHS -Project 02 SAM S 04/17/14 05/08/14 04/22/14 5 B

SUB-13-00012-DUR-164-A Asphalt Binder JMD 3/4'' -item No. 3.05.b -Project 01 DUR M 04/17/14 05/08/14 04/21/14 4 B

SUB-13-00012-DUR-165-A Shop Drawings : Plan ,Profile and Cross Section from Sta.1+500 to 
Sta.2+040.27 -Project 01 DUR S 04/17/14 05/08/14 04/27/14 10 B

SUB-13-00012-DUR-165-B Shop Drawings : Plan ,Profile and Cross Section from Sta.1+500 to 
Sta.2+040.27 -Project 01-For Engineering Record DUR S 07/13/14 08/03/14 07/22/14 9 B

SUB-13-00012-DUR-166-A Shop Drawings : Concrete Gravity Wall from Sta.1+694 to Sta.1+753 LHS -
Project 01 DUR S 04/20/14 05/11/14 04/28/14 8 D

SUB-13-00012-DUR-166-B Shop Drawings : Concrete Gravity Wall from Sta.1+694 to Sta.1+753 LHS -
Project 01 DUR S 07/08/14 07/29/14 07/15/14 7 E

SUB-13-00012-DUR-166-C Shop Drawings : Concrete Gravity Wall from Sta.1+694 to Sta.1+755 LHS -
Project 01 DUR S 12/15/14 01/05/15 12/21/14 6 D

SUB-13-00012-DUR-166-D Shop Drawings : Concrete Gravity Wall from Sta.1+694 to Sta.1+755 LHS -
Project 01 DUR S 12/30/14 01/20/15 01/06/15 7 A

SUB-13-00012-DUR-167-A Shop Drawings : Concrete Gravity Wall from Sta.1+557 to Sta.1+600 LHS -
Project 01 DUR S 04/20/14 05/11/14 04/28/14 8 D

SUB-13-00012-DUR-167-B Shop Drawings : Retaining  Wall from Sta.1+557 to Sta.1+600 LHS- Project 
01 DUR S 05/04/14 05/25/14 05/10/14 6 B

SUB-13-00012-DUR-167-C Shop Drawings : Retaining  Wall from Sta.1+557 to Sta.1+600 LHS- Project 
01-For Engineering Record DUR S 06/16/14 07/07/14 06/18/14 2 A

SUB-13-00012-SAM-168-A Shop Drawing: 4'' Water Pipeline Plan, Profile &Typical Section From
 Sta.-0+020 To Sta.0+650 (SEG.A)-Project 02 SAM S 04/20/14 05/11/14 04/22/14 2 B

SUB-13-00012-BTH-169-A Proposed Project permanent Sign location -Project 03 BTH P 04/20/14 05/11/14 04/22/14 2 B

SUB-13-00012-SAM-170-A Shop Drawings: Plan, Profile and Cross Section from Sta.3+000 to Sta.4+120 -
Segment A -Project 02 SAM S 04/22/14 05/13/14 05/06/14 14 B

SUB-13-00012-SAM-170-B Shop Drawings: Plan, Profile and Cross Section from Sta.3+000 to Sta.4+120 -
Segment A -Project 02-For Engineering Record SAM S 06/02/14 06/23/14 06/15/14 13 B

SUB-13-00012-DUR-171-A Shop Drawings: Plan , Profile and Cross Section from Sta.2+030 to Sta.2+600 -
Project 01 DUR S 04/26/14 05/17/14 05/14/14 18 B

SUB-13-00012-DUR-171-B Shop Drawings: Plan , Profile and Cross Section from Sta.2+030 to Sta.2+600 -
Project 01 -For Engineering Record DUR S 07/10/14 07/31/14 07/23/14 13 B

SUB-13-00012-SAM-172-A Shop Drawings : Stone Wall from Sta.A1+964 to Sta.A1+976 LHS and from 
Sta.1+946 to Sta.1+986 RHS -Project 02 SAM S 04/27/14 05/18/14 05/06/14 9 B

SUB-13-00012-DUR-173-A Check valve NR-040-PN 16_item 4.24-Project 01 DUR M 04/28/14 05/19/14 05/06/14 8 B
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SUB-13-00012-DUR-174-A Shop Drawings: Plan , Profile for Intersection at Sta.0+320 RHS -Project 01 DUR S 05/14/14 06/04/14 05/19/14 5 B

SUB-13-00012-DUR-175-A Shop Drawings: Boundary Wall from Sta.0+388 to Sta.0+398 RHS-Project 01 DUR S 04/30/14 05/21/14 05/06/14 6 B

SUB-13-00012-DUR-176-A Shop Drawings: Boundary Wall from Sta.0+033 to Sta.0+040.5 RHS-Project 
01 DUR S 04/30/14 05/21/14 05/06/14 6 B

SUB-13-00012-DUR-176-B Shop Drawings: Boundary Wall from Sta.0+033 to Sta.0+040.5 RHS-Project 
01-For Engineering Record DUR S 07/17/14 08/07/14 07/22/14 5 B

SUB-13-00012-DUR-177-A Shop Drawings : Concrete Gravity Wall from Sta.0+955 to Sta.0+990 RHS -
Project 01 DUR S 04/30/14 05/21/14 05/08/14 8 B

SUB-13-00012-DUR-177-B Shop Drawings : Concrete Gravity Wall from Sta.0+955 to Sta.0+990 RHS -
Project 01-For Engineering Record DUR S 07/17/14 08/07/14 07/22/14 5 B

SUB-13-00012-DUR-178-A Shop Drawings : Concrete Gravity Wall from Sta.0+800 to Sta.0+813.5 RHS -
Project 01 DUR S 04/30/14 05/21/14 05/08/14 8 B

SUB-13-00012-DUR-178-B Shop Drawings : Concrete Gravity Wall from Sta.0+800 to Sta.0+813.5 RHS -
Project 01-For Engineering Record DUR S 05/14/14 06/04/14 05/22/14 8 B

SUB-13-00012-SAM-179-A Shop Drawings : Stone Wall from Sta.A2+217 to Sta.A2+352 RHS -Project 02 SAM S 05/06/14 05/27/14 05/12/14 6 B

SUB-13-00012-SAM-180-A Shop Drawings: Pipe Culvert at Sta.1+650 and Stone Wall from Sta.1+654 to 
Sta.1+666 LHS -Project 02 SAM S 05/06/14 05/27/14 05/17/14 11 B

SUB-13-00012-SAM-181-A Shop Drawings : Stone Wall from Sta.A2+172 to Sta.A2+189 LHS and from 
Sta.2+245 to Sta.2+287 LHS -Project 02 SAM S 05/07/14 05/28/14 05/12/14 5 E

SUB-13-00012-DUR-182-A Shop Drawings : Stone Wall from Sta.0+250 to Sta.0+275 RHS  -Project 01 DUR S 05/07/14 05/28/14 05/12/14 5 B

SUB-13-00012-MRSII-183-A Revised Construction Schedule and S-curve (April 30 ,2014 ) MRSII SCH 05/07/14 05/28/14 05/20/14 13 C
SUB-13-00012-MRSII-183-B Revised Construction Schedule and S-curve (May 06 ,2014 ) MRSII SCH 06/05/14 06/26/14 06/18/14 13 C
SUB-13-00012-MRSII-183-C Revised Construction Schedule and S-curve (May 06 ,2014 ) MRSII SCH 06/23/14 07/14/14 07/06/14 13 B

SUB-13-00012-MRSII-183-D Revised Construction Schedule and S-curve (May 06 ,2014 ) -For Engineering 
Record MRSII SCH 07/13/14 08/03/14 07/20/14 7 E

SUB-13-00012-SAM-184-A Shop Drawings: Pipe Culvert at Sta.2+202.36 -Project 02 SAM S 05/07/14 05/28/14 05/17/14 10 B
SUB-13-00012-SAM-185-A Shop Drawings: Pipe Culvert at Sta.2+690 -Project 02 SAM S 05/08/14 05/29/14 05/17/14 9 B

SUB-13-00012-DUR-186-A Shop Drawings: Water :Plan , Profile and Typical Sections from Sta.1+600 to 
Sta.2+600 -Project 01 DUR S 05/08/14 05/29/14 05/22/14 14 B

SUB-13-00012-DUR-187-A Shop Drawings: Side walk from Sta.1+500 to Sta.2+000-Project 01 DUR S 05/11/14 06/01/14 05/26/14 15 B

SUB-13-00012-SAM-188-A
Shop Drawings : Stone Wall from Sta.A2+620 to Sta.A2+637 RHS ,from 
Sta.A2+847 to Sta.A2+860 LHS and from Sta.2+841 to Sta.2+870 RHS -
Project 02

SAM S 05/14/14 06/04/14 05/21/14 7 B

SUB-13-00012-DUR-189-A Shop Drawings: Concrete Gravity Wall from Sta.0+077.5 to Sta.0+020 LHS -
Project 01 DUR S 05/14/14 06/04/14 05/21/14 7 B
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SUB-13-00012-SAM-190-A
Shop Drawings : Stone Wall from Sta.A2+886 to Sta.A2+950 LHS ,from 
Sta.A2+968 to Sta.A3+012 RHS and from Sta.2+887 to Sta.2+895 RHS -
Project 02

SAM S 05/14/14 06/04/14 05/21/14 7 B

SUB-13-00012-DUR-191-A Shop Drawings: Storm Water : Plan & Profile from Sta.1+335 to Sta.1+582 -
Project 01 DUR S 05/15/14 06/05/14 05/29/14 14 B

SUB-13-00012-SAM-192-A Shop Drawings : Stone Wall from Sta.A0+143.5 to Sta.A0+150 RHS and from 
Sta.0+268 to Sta.0+281 RHS -Project 02 SAM S 05/15/14 06/05/14 05/29/14 14 B

SUB-13-00012-MRSII-193-A Testing Labs-Renewed Accreditation Certificate and Schedule (For Building 
Center Lab )- Amendment to Submittal No. : SUB-13-00012-MRSII-004-A

MRSII P 05/18/14 06/08/14 05/22/14 4 A

SUB-13-00012-DUR-194-A Shop Drawings: Stone Wall from Sta.1+694 to Sta.1+753 LHS -Project 01 DUR S 05/19/14 06/09/14 05/26/14 7 B

SUB-13-00012-DUR-195-A Shop Drawings: Plan , Profile and Cross Sections  for Intersection at Sta.0+520 
LHS -Project 01 DUR S 05/25/14 06/15/14 05/26/14 1 B

SUB-13-00012-DUR-196-A Shop Drawings: Storm Water : Plan & Profile from Sta.1+090 to Sta.1+340-
Project 01 DUR S 05/19/14 06/09/14 05/29/14 10 B

SUB-13-00012-DUR-197-A Shop Drawings: Concrete Gravity Wall from Sta.1+940 to Sta.1+984 RHS -
Project 01 DUR S 05/20/14 06/10/14 05/26/14 6 C

SUB-13-00012-DUR-197-B Shop Drawings: Concrete Gravity Wall from Sta.1+940 to Sta.1+982.5 RHS -
Project 01 DUR S 06/09/14 06/30/14 06/15/14 6 B

SUB-13-00012-DUR-198-A Shop Drawings: Retaining Wall from Sta.1+634 to Sta.1+677 RHS -Project 01 DUR S 05/20/14 06/10/14 05/29/14 9 D

SUB-13-00012-DUR-198-B Shop Drawings: Retaining Wall from Sta.1+634 to Sta.1+677 RHS -Project 01 DUR S 06/02/14 06/23/14 06/15/14 13 B

SUB-13-00012-DUR-199-A Shop Drawings: Concrete Gravity Wall from Sta.1+820 to Sta.1+875 RHS -
Project 01 DUR S 05/20/14 06/10/14 05/29/14 9 B

SUB-13-00012-SAM-200-A
Traffic Control Plan-DCL Final Written Approval and signed plans-
(Amendment for SUB-13-00012-SAM-042-B-For Engineering Record)-Phase 
III-Samua' Yatta Road Segment B-Project 02

SAM P 05/21/14 06/11/14 05/28/14 7 A

SUB-13-00012-SAM-201-A 4inch Galvanized steel pipes- Avrot-Project 02 SAM M 05/21/14 06/11/14 05/27/14 6 B

SUB-13-00012-DUR-202-A Shop Drawings: Plan , Profile and Cross Section from Sta.2+600 to Sta.3+180 -
Project 01 DUR S 05/25/14 06/15/14 06/03/14 9 B

SUB-13-00012-DUR-202-B Shop Drawings: Plan , Profile and Cross Section from Sta.2+600 to Sta.3+180 -
Project 01-For Engineering Record DUR S 07/13/14 08/03/14 07/27/14 14 B

SUB-13-00012-DUR-203-A Shop Drawings: Concrete Gravity Wall from Sta.2+230 to Sta.2+273.5 RHS 
and Stair at Sta.2+274 RHS -Project 01 DUR S 05/25/14 06/15/14 06/01/14 7 C

SUB-13-00012-DUR-203-B Shop Drawings: Concrete Gravity Wall from Sta.2+230 to Sta.2+273.5 RHS 
and Stair at Sta.2+274 RHS -Project 01 DUR S 06/08/14 06/29/14 06/15/14 7 B

SUB-13-00012-DUR-204-A Shop Drawings: Concrete Gravity Wall from Sta.2+307 to Sta.2+344 RHS and 
from Sta.2+360 to Sta.2+390 RHS -Project 01 DUR S 05/26/14 06/16/14 06/03/14 8 E

SUB-13-00012-DUR-205-A Shop Drawings: Concrete Gravity Wall from Sta.2+390 to Sta.2+410 RHS -
Project 01 DUR S 05/26/14 06/16/14 06/03/14 8 B
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SUB-13-00012-DUR-205-B Shop Drawings: Concrete Gravity Wall from Sta.2+390 to Sta.2+410 RHS -
Project 01-For Engineering Record DUR S 07/22/14 08/12/14 07/27/14 5 B

SUB-13-00012-SAM-206-A Shop Drawings: Pipe Culvert at Sta.3+960 -Project 02 SAM S 05/26/14 06/16/14 05/28/14 2 E
SUB-13-00012-DUR-207-A Shop Drawings: Side Walk from Sta.2+030 to Sta.2+600- Project 01 DUR S 06/02/14 06/23/14 06/15/14 13 B

SUB-13-00012-DUR-207-B Shop Drawings: Side Walk from Sta.2+000 to Sta.2+600- Project 01-For 
Engineering Record DUR S 07/27/14 08/17/14 08/06/14 10 B

SUB-13-00012-DUR-208-A Shop Drawings: Retaining Wall from Sta.0+977 to Sta.0+988 LHS-Project 01 DUR S 05/28/14 06/18/14 06/05/14 8 B

SUB-13-00012-DUR-208-B Shop Drawings: Retaining Wall from Sta.0+977 to Sta.0+988 LHS-Project 01-
For Engineering Record DUR S 06/15/14 07/06/14 06/17/14 2 B

SUB-13-00012-DUR-209-A Shop Drawings: Roundabout at Sta.0+000 & From Sta 0+000 to sta.0+070 -
Project 01 DUR S 05/29/14 06/19/14 06/05/14 7 B

SUB-13-00012-DUR-210-A Shop Drawings: Concrete Wall from Sta.0+990 to Sta. 0+1010 RHS -Project 
01 DUR S 05/29/14 06/19/14 06/05/14 7 B

SUB-13-00012-BTH-211-A As Built Drawings: Plan, Road Marking Plan and Details for Milling and 
Overlay of Bethlehem Internal Roads- Project 03 BTH S 05/29/14 06/19/14 06/15/14 17 C

SUB-13-00012-BTH-211-B As Built Drawings: Milling and Overlay of Bethlehem Internal Roads- -Plan, 
Road Marking Plane and Details –Project 03 BTH S 06/19/14 07/10/14 07/09/14 20 C

SUB-13-00012-BTH-211-C As Built Drawings: Milling and Overlay of Bethlehem Internal Roads- -Plan, 
Road Marking Plane and Details –Project 03 BTH S 08/19/14 09/09/14 09/09/14 21 A

SUB-13-00012-DUR-212-A Shop Drawings: Plan , Profile and Cross Section from Sta.3+180 to Sta.4+040 -
Project 01 DUR S 06/02/14 06/23/14 06/22/14 20 C

SUB-13-00012-DUR-212-B Shop Drawings: Plan , Profile and Cross Section from Sta.3+180 to Sta.3+750 -
Project 01 DUR S 08/18/14 09/08/14 09/04/14 17 C

SUB-13-00012-DUR-212-C Shop Drawings: Plan , Profile and Cross Section from Sta.3+180 to Sta.3+750 -
Project 01 DUR S 09/11/14 10/02/14 09/18/14 7 B

SUB-13-00012-DUR-213-A Shop Drawings: Concrete Gravity Wall from Sta.2+773 to Sta.2+838 RHS -
Project 01 DUR S 06/05/14 06/26/14 06/19/14 14 B

SUB-13-00012-DUR-213-B
Shop Drawings: Concrete Gravity Wall from Sta.2+825 to Sta.2+835 RHS -
Project 01- As per CMC comments on Submittal No.: SUB-13-00012-DUR-
213-A 

DUR S 09/14/14 10/05/14 09/18/14 4 B

SUB-13-00012-DUR-214-A Shop Drawings: Concrete Gravity Wall from Sta.2+625 to Sta.2+665 RHS -
Project 01 DUR S 06/05/14 06/26/14 06/19/14 14 B

SUB-13-00012-DUR-215-A Shop Drawings: Stone Wall from Sta.0+070 to Sta.0+103 RHS for Roundabout 
at Sta.0+000-Project 01 DUR S 06/08/14 06/29/14 06/15/14 7 B

SUB-13-00012-DUR-216-A Shop Drawings: Water :Plan , Profile and Typical Sections from Sta.2+600 to 
Sta.3+200 -Project 01 DUR S 06/08/14 06/29/14 06/15/14 7 B

SUB-13-00012-SAM-217-A Shop Drawings: Stone  Boulder from Sta.A3+295 to Sta.3+332 RHS-Project 
02 SAM S 06/09/14 06/30/14 06/15/14 6 B

SUB-13-00012-SAM-218-A Shop Drawings: Plan , Profile and Cross Section from Sta.0+100 to Sta.0+300 
for Parking Area -Segment A-Project 02 SAM S 06/09/14 06/30/14 06/16/14 7 B
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SUB-13-00012-SAM-219-A Shop Drawings : Plan , Profile and Cross Sections for Simple Access at Sta. 
0+140 RHS-Segment A-Project 02 SAM S 06/09/14 06/30/14 06/18/14 9 B

SUB-13-00012-SAM-220-A Shop Drawings : Plan , Profile and Cross Sections for Simple Access at Sta. 
0+270 RHS-Segment A-Project 02 SAM S 06/09/14 06/30/14 06/18/14 9 B

SUB-13-00012-DUR-221-A Shop Drawings: Concrete Gravity Wall from Sta.3+370 to Sta.3+432 LHS -
Project 01 DUR S 06/10/14 07/01/14 06/24/14 14 C

SUB-13-00012-DUR-221-B Shop Drawings: Concrete Gravity Wall from Sta.3+370 to Sta.3+432 LHS -
Project 01 DUR S 07/03/14 07/24/14 07/08/14 5 B

SUB-13-00012-DUR-222-A Shop Drawings: Storm Water : Plan & Profile from Sta.1+230 to Sta.1+400-
Project 01 as per RFI No. RFI-13-00012-MRSII-026 -Amendment to 
Submittals : (SUB-13-00012-DUR-191-A & SUB-13-00012-DUR-196-A )

DUR S 06/10/14 07/01/14 07/01/14 21 C

SUB-13-00012-DUR-222-B Shop Drawings: Storm Water : Plan & Profile from Sta.1+230 to Sta.1+620-
Project 01 as per CMC Response to RFI-13-00012-MRSII-026 -Amendment to 
Submittals : (SUB-13-00012-DUR-191-A & SUB-13-00012-DUR-196-A )

DUR S 07/08/14 07/29/14 07/16/14 8 B

SUB-13-00012-DUR-223-A Irrigation pipe Dia 16 mm for median landscaping -item No. 5.09.a -Project 01 DUR M 06/12/14 07/03/14 06/26/14 14 C

SUB-13-00012-DUR-223-B Irrigation pipe Dia 16 mm for median landscaping -item No. 5.09.a -Project 01 DUR M 11/10/14 12/01/14 11/20/14 10 A

SUB-13-00012-DUR-224-A Interlocking Block- AL SOUS Global Co- item 4.13.a -Project 01 DUR M 06/15/14 07/06/14 06/17/14 2 B

SUB-13-00012-DUR-225-A Shop Drawings: Concrete Gravity Wall from Sta.3+455 to Sta.3+540 LHS -
Project 01 DUR S 06/16/14 07/07/14 06/26/14 10 C

SUB-13-00012-DUR-225-B Shop Drawings: Concrete Gravity Wall from Sta.3+455 to Sta.3+540 LHS -
Project 01 DUR S 07/06/14 07/27/14 07/08/14 2 B

SUB-13-00012-DUR-226-A Shop Drawings: Concrete Gravity Wall from Sta.3+610 to Sta.3+656 LHS -
Project 01 DUR S 06/18/14 07/09/14 07/07/14 19 C

SUB-13-00012-DUR-226-B Shop Drawings: Retaining Wall from Sta. 3+620 to Sta. 3+656 LHS Project 01 DUR S 07/17/14 08/07/14 08/07/14 21 C

SUB-13-00012-DUR-226-C Shop Drawings: Retaining Wall from Sta. 3+620 to Sta. 3+652 LHS Project 01 DUR S 11/23/14 12/14/14 11/27/14 4 C

SUB-13-00012-DUR-226-D Shop Drawings: Retaining Wall from Sta. 3+620 to Sta. 3+652 LHS Project 01 DUR S 12/02/14 12/23/14 12/10/14 8 B

SUB-13-00012-DUR-227-A Shop Drawings: Steel Lighting Poles from Sta.1+500 to Sta.4+040-Project 01 DUR S 06/18/14 07/09/14 06/26/14 8 C

SUB-13-00012-DUR-227-B Shop Drawings: Steel Lighting Poles from Sta.1+500 to Sta.4+040-Project 01 DUR S 01/13/15 02/03/15 01/28/15 15 B

SUB-13-00012-DUR-228-A Shop Drawings: Water :Plan , Profile and Typical Sections from
 Sta.3+200 to Sta4+040 -Project 01 DUR S 06/18/14 07/09/14 07/06/14 18 C

SUB-13-00012-DUR-228-B Shop Drawings: Water :Plan , Profile and Typical Sections from
 Sta.3+200 to Sta4+040 -Project 01 DUR S 07/15/14 08/05/14 07/22/14 7 B
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SUB-13-00012-DUR-229-A Shop Drawings: Concrete Gravity Wall from Sta.3+920 to Sta.3+950 LHS-
Project 01 DUR S 06/18/14 07/09/14 06/26/14 8 B

SUB-13-00012-SAM-230-A Shop Drawings: Crossing Pipe Culvert from Sta.0+131 to Sta.0+140 RHS -
Project 02 SAM S 06/19/14 07/10/14 06/30/14 11 E

SUB-13-00012-DUR-231-A Shop Drawings: Concrete Gravity Wall from Sta.3+765 to Sta.3+785 LHS-
Project 01 DUR S 06/19/14 07/10/14 06/26/14 7 B

SUB-13-00012-SAM-232-A Shop Drawings: Crossing Pipe Culvert from Sta.0+583.5 to Sta.0+599.5 RHS -
Project 02 SAM S 06/19/14 07/10/14 07/08/14 19 E

SUB-13-00012-SAM-233-A Shop Drawings: Crossing Pipe Culvert from Sta.0+727 to Sta.0+737 RHS -
Project 02 SAM S 06/19/14 07/10/14 07/08/14 19 E

SUB-13-00012-SAM-234-A Shop Drawings: Crossing Pipe Culvert from Sta.0+888 to Sta.0+910 RHS -
Project 02 SAM S 06/19/14 07/10/14 07/09/14 20 B

SUB-13-00012-SAM-235-A Asphalt wearing ¾” JMF_ Roots Co.-Item 3.03-Project 02 SAM M 06/19/14 07/10/14 06/22/14 3 B

SUB-13-00012-SAM-236-A

Shop Drawings: Crossing Pipe Culverts from Sta.1+416 to Sta.1+426 LHS, 
from Sta.1+434 to Sta.1+442 LHS, from Sta.1+460 to Sta.1+468 LHS ,from 
Sta.2+643 to Sta.2+653 RHS ,from Sta.3+615 to Sta.3+623 LHS and from 
Sta.3+719 to Sta.3+727 RHS -Project 02

SAM S 06/23/14 07/14/14 07/09/14 16 B

SUB-13-00012-SAM-237-A
Shop Drawings: Simple access from Sta.0+260 ,0+640 , 0+731, 1+253 ,1+383 
,1+422 ,1+439 ,1+465 ,1+583 ,1+713, 2+647 ,3+115 ,3+301 , 3+338 ,3+619 
,3+725 ,3+765 ,3+862 and 3+870 -Project 02 

SAM S 06/23/14 07/14/14 07/10/14 17 B

SUB-13-00012-SAM-238-A Shop Drawings: Crossing Pipe Culvert from Sta.3+331 to Sta.3+341 RHS -
Project 02 SAM S 06/24/14 07/15/14 07/09/14 15 E

SUB-13-00012-SAM-239-A Shop Drawings: Crossing Pipe Culvert from Sta.3+080 to Sta.3+113 RHS -
Project 02 SAM S 06/24/14 07/15/14 07/13/14 19 B

SUB-13-00012-DUR-240-A Shop Drawings: Storm Water : Plan , Profile and Cross Section from Sta. 
2+240 to Sta.2+400 -Project 01 DUR S 06/26/14 07/17/14 07/16/14 20 C

SUB-13-00012-DUR-240-B Shop Drawings: Storm Water : Plan , Profile and Cross Section from Sta. 
2+240 to Sta.2+400 -Project 01 DUR S 09/11/14 10/02/14 09/24/14 13 B

SUB-13-00012-SAM-241-A Shop Drawings: Stone Wall from Sta.A3+367 to Sta.3+483 LHS -Project 02 SAM S 06/30/14 07/21/14 07/09/14 9 B

SUB-13-00012-SAM-242-A Shop Drawings: Stone Wall from Sta.A3+063 to Sta.3+097 LHS -Project 02 SAM S 06/30/14 07/21/14 07/08/14 8 E

SUB-13-00012-SAM-243-A

Shop Drawings: Stone Wall from Sta.A3+509 to Sta.A3+538 LHS, from 
Sta.A3+545 to Sta.A3+572 LHS ,from Sta.A3+577 to Sta.A3+615 LHS ,from 
Sta.A3+622 to Sta.A3+678 LHS and from Sta.A3+685 to Sta.A3+737 LHS-
Project 02

SAM S 06/30/14 07/21/14 07/13/14 13 B

SUB-13-00012-SAM-244-A Shop Drawings: Stone Wall from Sta.A4+072 to Sta.4+107 LHS -Project 02 SAM S 06/30/14 07/21/14 07/09/14 9 E

SUB-13-00012-SAM-245-A Shop Drawings: Stone Wall from Sta.A3+266 to Sta.A3+295 LHS and from 
Sta.A3+306 to Sta.A3+332 LHS-Project 02 SAM S 06/30/14 07/21/14 07/13/14 13 B
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SUB-13-00012-SAM-246-A Shop Drawings: Stone Wall from Sta.A3+822 to Sta.3+851 RHS -Project 02 SAM S 06/30/14 07/21/14 07/13/14 13 B

SUB-13-00012-SAM-247-A Shop Drawings: Plan and Details for Concrete Ditch from Sta.0+000 to 
Sta.4+120 -Segment A -Project 02 SAM S 07/03/14 07/24/14 07/20/14 17 B

SUB-13-00012-SAM-248-A Shop Drawings: Plan and Details for Road Marking ,Traffic Sign and Guardrail 
from Sta.0+000 to Sta.4+120 -Segment A -Project 02 SAM S 07/03/14 07/24/14 07/24/14 21 C

SUB-13-00012-SAM-248-B Shop Drawings: Plan and Details for Road Marking ,Traffic Sign and Guardrail 
from Sta.0+000 to Sta.4+120 -Segment A -Project 02 SAM S 08/11/14 09/01/14 08/19/14 8 B

SUB-13-00012-SAM-249-A Proposed Location of Permanent Sign – Project 02 SAM P 07/03/14 07/24/14 07/09/14 6 B
SUB-13-00012-DUR-250-A Shop Drawings: Formwork Design for Retaining Wall -Project 01 DUR S 07/08/14 07/29/14 07/13/14 5 B
SUB-13-00012-DUR-251-A Shop Drawings: Side Walk from Sta.2+600 to Sta.3+200 DUR S 07/08/14 07/29/14 07/22/14 14 B

SUB-13-00012-DUR-252-A Work Zone Traffic Control and Operations at Night(Specific Night Work 
Safety Plan) DUR P 07/08/14 07/29/14 07/15/14 7 B

SUB-13-00012-DUR-253-A Manhole Cast Iron Cover _ KURDIA DUR M 07/15/14 08/05/14 07/23/14 8 C
SUB-13-00012-DUR-253-B Manhole Cast Iron Cover _ KURDIA DUR M 11/10/14 12/01/14 11/20/14 10 A
SUB-13-00012-DUR-254-A Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. DUR M 07/24/14 08/14/14 07/27/14 3 C
SUB-13-00012-DUR-254-B Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. DUR M 08/24/14 09/14/14 09/01/14 8 D
SUB-13-00012-DUR-254-C Pre Cast Concrete for  Water Chamber DUR M 09/04/14 09/25/14 09/15/14 11 B
SUB-13-00012-SAM-255-A Geotextile Sheet_ Urim Co. SAM M 08/03/14 08/24/14 08/05/14 2 A

SUB-13-00012-DUR-256-A Shop Drawings: Storm system outfall at Sta. 1+300 with Staircase -Project 01 DUR S 08/05/14 08/26/14 08/26/14 21 C

SUB-13-00012-DUR-256-B Shop Drawings: Storm system outfall at Sta. 1+300 with Staircase -Project 01 DUR S 11/19/14 12/10/14 12/04/14 15 C

SUB-13-00012-DUR-256-C Shop Drawings: Storm system outfall at Sta. 1+300 with Staircase -Project 01 DUR S 12/02/14 12/23/14 12/07/14 5 B

SUB-13-00012-DUR-256-D Shop Drawings: Storm system outfall at Sta. 1+300 with Staircase -Project 01-
For Engineering Record DUR S 05/13/15 06/03/15 05/18/15 5 B

SUB-13-00012-MRSII-257-A Updated Construction schedule and S-curve , July 31, 2014  MRSII SCH 08/07/14 08/28/14 08/19/14 12 C
SUB-13-00012-MRSII-257-B Updated Construction schedule and S-curve , July 31, 2014  MRSII SCH 08/27/14 09/17/14 09/01/14 5 B
SUB-13-00012-DUR-258-A Cast Iron MH & catch basin covers_ HADDAD Co.-Project 01 DUR M 08/11/14 09/01/14 08/19/14 8 B
SUB-13-00012-SAM-259-A Updated Asphalt Wearing JMF_ Project 02_ Item No.3.03 -Project 02 SAM M 08/11/14 09/01/14 08/19/14 8 B

SUB-13-00012-DUR-260-A Shop Drawings: Stone Boulder from Sta.2+306.6 to Sta.2+343.25 RHS -
Project 01 DUR S 08/25/14 09/15/14 09/02/14 8 E

SUB-13-00012-DUR-261-A Shop Drawings: Retaining Wall from Sta.3+339 to Sta.3+349 LHS -Project 01 DUR S 08/31/14 09/21/14 09/03/14 3 B

SUB-13-00012-DUR-262-A Shop Drawings: Storm Water : Plan , Profile and Cross Section from Sta. 
2+860 to Sta.2+984 -Project 01 DUR S 09/01/14 09/22/14 09/09/14 8 C

SUB-13-00012-DUR-262-B Shop Drawings: Storm Water : Plan , Profile and Cross Section from Sta. 
2+780 to Sta.2+984 -Project 01 DUR S 09/11/14 10/02/14 09/24/14 13 B

SUB-13-00012-DUR-262-C Shop Drawings: Storm Water : Plan , Profile and Cross Section from Sta. 
2+780 to Sta.2+984 -Project 01 - For Engineering Record DUR S 11/17/14 12/08/14 11/27/14 10 B
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SUB-13-00012-DUR-263-A Shop Drawings: Simple access from Sta.0+000 to Sta.3+750 -Project 01 DUR S 09/02/14 09/23/14 09/10/14 8 B

SUB-13-00012-DUR-264-A Shop Drawings: Simple access at Sta.0+720 LHS ,0+850 LHS, 1+630 LHS & 
RHS, 3+110 RHS ,3+355 RHS and 3+514 RHS -Project 01 DUR S 09/02/14 09/23/14 09/11/14 9 B

SUB-13-00012-DUR-265-A Steel Handrail -Sample DUR M 09/02/14 09/23/14 09/04/14 2 A
SUB-13-00012-DUR-266-A 100 cm Diameter HDPE pipe for Outfall at Sta.1+300 -Project 01 DUR M 09/02/14 09/23/14 09/10/14 8 B

SUB-13-00012-DUR-267-A Shop Drawings: Storm Water : Plan , Profile and Cross Section from Sta. 
3+180 to Sta.3+250 -Project 01 DUR S 09/03/14 09/24/14 09/11/14 8 B

SUB-13-00012-DUR-267-B Shop Drawings: Storm Water : Plan , Profile and Cross Section from Sta. 
3+180 to Sta.3+250 -Project 01-For Engineering Record DUR S 11/23/14 12/14/14 11/27/14 4 B

SUB-13-00012-DUR-268-A
Shop Drawings: Concrete Gravity Wall from Sta.2+306.6 to Sta.2+343.25 
RHS -Project 01-According to SM No.: SM-13-00012-DUR-E-C-093 and 
CMC comments on Submittal No.:SUB-13-00012-DUR-260-A

DUR S 09/04/14 09/25/14 09/10/14 6 B

SUB-13-00012-DUR-268-B Shop Drawings: Concrete Gravity Wall from Sta.2+306.6 to Sta.2+343.25 
RHS -Project 01-For Engineering Record DUR S 09/11/14 10/02/14 09/17/14 6 B

SUB-13-00012-SAM-269-A Shop Drawings: Plan, Details Road Marking ,Traffic Sign and Guardrail from 
Sta.-0+070 to Sta.0+320 -Segment B -Project 02 SAM S 09/10/14 10/01/14 09/11/14 1 B

SUB-13-00012-SAM-270-A Shop Drawings: Plan and  Details for Concrete Ditch from Sta.-0+070 to 
Sta.0+320 -Segment B -Project 02 SAM S 09/10/14 10/01/14 09/11/14 1 B

SUB-13-00012-DUR-271-A Updated Asphalt JMF- Asphalt Binder -Roots Company-Item No.3.05- Project 
01 DUR M 09/24/14 10/15/14 09/24/14 0 B

SUB-13-00012-MRSII-272-A Updated Construction Schedule & S-Curve (August 31,2014 ) -Project 01 
,Revised Construction Schedule & S-Curve (August 31,2014 ) -Project 02 and 
As Built Construction Schedule & S-Curve (August 31,2014 ) -Project 03

MRSII SCH 09/08/14 09/29/14 09/28/14 20 C

SUB-13-00012-MRSII-272-B Updated Construction Schedule & S-Curve (August 31,2014 ) -Project 01 
,Revised Construction Schedule & S-Curve (August 31,2014 ) -Project 02 and 
As Built Construction Schedule & S-Curve (August 31,2014 ) -Project 03

MRSII SCH 09/30/14 10/21/14 10/13/14 13 B

SUB-13-00012-DUR-273-A Threaded Gate Valve 2 inch - alternative source-Crane -Project 01 DUR M 09/09/14 09/30/14 09/17/14 8 D
SUB-13-00012-DUR-273-B Threaded Gate Valve 2 inch - alternative source-Crane -Project 01 DUR M 03/18/15 04/08/15 03/19/15 1 A

SUB-13-00012-MRSII-274-A Updated Construction Schedule & S-Curve (September 30, 2014) for Project 
01 - As Built Construction Schedule & S-Curve for  Project 02 and  Project 03

MRSII SCH 10/12/14 11/02/14 10/19/14 7 B

SUB-13-00012-DUR-275-A Asphalt JMF- Alternative source- Al Harith Com.-Item No.3.05-Project 01 DUR M 10/23/14 11/13/14 11/03/14 11 D
SUB-13-00012-DUR-275-B Asphalt JMF- Alternative source- Al Harith Com.-Item No.3.05-Project 01 DUR M 12/04/14 12/25/14 12/24/14 20 B
SUB-13-00012-DUR-276-A Wearing layer JMF- Roots- item 3.03 -Project 01 DUR M 10/26/14 11/16/14 10/28/14 2 B

SUB-13-00012-DUR-277-A Shop Drawings: Concrete Wall from Sta.0+008.5 to Sta. 0+015.65 LHS at 
Simple Access Sta.0+520 -Project 01 DUR S 10/28/14 11/18/14 11/12/14 15 C

SUB-13-00012-DUR-277-B Shop Drawings: Concrete Wall from Sta.0+010 to Sta. 0+015.65 LHS at 
Simple Access Sta.0+520 -Project 01 DUR S 01/20/15 02/10/15 02/02/15 13 A

SUB-13-00012-DUR-278-A Water Service Box Manholes- PCI Co.-Project 01 DUR M 10/29/14 11/19/14 11/03/14 5 B
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SUB-13-00012-SAM-279-A As Built Drawings- Project 02 SAM AS 11/06/14 11/27/14 11/26/14 20 C
SUB-13-00012-SAM-279-B As Built Drawings- Project 02 SAM AS 12/11/14 01/01/15 12/24/14 13 C
SUB-13-00012-SAM-279-C As Built Drawings- Project 02 SAM AS 12/30/14 01/20/15 01/15/15 16 A

SUB-13-00012-MRSII-280-A Updated Construction Schedule & S-Curve (October 31, 2014)-Project 01 and 
As Built Construction Schedule & S-Curve- Project 02 and Project 03 MRSII SCH 11/06/14 11/27/14 11/18/14 12 B

SUB-13-00012-DUR-281-A Shop Drawings: Structural and Mechanical Detail for combined  chambers #07 
and #08 -Project 01 DUR S 11/12/14 12/03/14 12/02/14 20 C

SUB-13-00012-DUR-281-B Shop Drawings: Structural and Mechanical Detail for combined  chambers #07 
and #08 -Project 01 DUR S 12/10/14 12/31/14 12/22/14 12 B

SUB-13-00012-DUR-282-A
Shop Drawings: Structural and Mechanical Detail for 2'' ARV at Sta.3+308, 3" 
ARV at Sta.2+570, 2" Washout at Sta. 3+380, 3" Washout at Sta.2+340, 
Chamber #11 at Sta.3+170 and Chamber #11 at Sta. 3+520 

DUR S 11/17/14 12/08/14 12/08/14 21 B

SUB-13-00012-DUR-283-A
Shop Drawings: Service Box Typical Detail at Sta. 0+280 RHS, Sta.0+600 
LHS, Sta.0+600 RHS, Sta.1+050 (2LHS & 2RHS), Sta.2+150 (2LHS & 
2RHS), Sta.3+170 (2LHS & 2RHS) -Project 01

DUR S 11/23/14 12/14/14 12/08/14 15 B

SUB-13-00012-DUR-284-A Shop Drawings: Concrete Gravity Wall from Sta.3+304 to Sta.3+327 LHS -
Project 01 DUR S 11/23/14 12/14/14 11/27/14 4 C

SUB-13-00012-DUR-284-B Shop Drawings: Concrete Gravity Wall from Sta.3+304 to Sta.3+327 LHS -
Project 01 DUR S 12/02/14 12/23/14 12/10/14 8 B

SUB-13-00012-DUR-285-A Combination Air Valve_ 2” _ A.R.I_ item 4.24.2.a - Project 01 DUR M 11/23/14 12/14/14 12/04/14 11 B

SUB-13-00012-DUR-286-A Shop Drawings: Concrete Gravity Wall from Sta.3+233 to Sta.3+245 LHS -
Project 01 DUR S 11/26/14 12/17/14 12/04/14 8 E

SUB-13-00012-MRSII-287-A Revised Construction Schedule & S-Curve -November 20, 2014 MRSII SCH 11/30/14 12/21/14 12/10/14 10 C

SUB-13-00012-MRSII-287-B Revised Construction Schedule & S-Curve (November 20, 2014) for Project 01 
-As Built Construction Schedule & S-Curve Project 02 and Project 03 

MRSII SCH 12/15/14 01/05/15 12/21/14 6 A

SUB-13-00012-DUR-288-A Shop Drawings: Concrete Wall from Sta.2+984 to Sta.3+264 LHS -Project 01 DUR S 12/18/14 01/08/15 12/22/14 4 B

SUB-13-00012-DUR-289-A Shop Drawings : Retaining Wall from Sta.1+694 to Sta.1+755 LHS -Project 01- 
As per Site Memo No.: SM-13-00012-DUR-E-C-123 DUR S 12/18/14 01/08/15 12/22/14 4 B

SUB-13-00012-DUR-290-A Shop Drawings :Retaining Wall from Sta.2+770 to Sta.2+825 RHS -Project 01 DUR S 12/18/14 01/08/15 12/22/14 4 B

SUB-13-00012-MRSII-291-A Revised Construction Schedule & S-Curve (Jan. 14, 2015)-Project 01
As Built Construction Schedule & S-Curve Project 02 & Project 03 MRSII SCH 01/25/15 02/15/15 02/04/15 10 C

SUB-13-00012-MRSII-291-B Revised Construction Schedule & S-Curve (Jan. 14, 2015)-Project 01 MRSII SCH 02/09/15 03/02/15 02/22/15 13 B
SUB-13-00012-DUR-292-A Shop Drawings: Road Marking from Sta.0+000 to Sta.2+600 - Project 01 DUR S 01/14/15 02/04/15 01/27/15 13 C
SUB-13-00012-DUR-292-B Shop Drawings: Road Marking from Sta.0+000 to Sta.2+600 - Project 01 DUR S 02/08/15 03/01/15 02/19/15 11 B

SUB-13-00012-DUR-292-C Shop Drawings: Road Marking from Sta.0+000 to Sta.2+600 - Project 01 - For 
Engineering Record DUR S 02/23/15 03/16/15 02/24/15 1 B

SUB-13-00012-DUR-293-A Threaded Coupling 2” manufactured by ERBOSAN supplied from FIP -Project 
01 DUR M 01/20/15 02/10/15 01/28/15 8 B
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SUB-13-00012-DUR-294-A Manhole adjustment work method statement -Project 01 DUR M 01/27/15 02/17/15 01/29/15 2 C
SUB-13-00012-DUR-294-B Manhole adjustment work method statement -Project 01 DUR M 03/18/15 04/08/15 03/19/15 1 A

SUB-13-00012-DUR-295-A Shop Drawings: Retaining Wall from Sta.3+580 to Sta.3+613 LHS -Project 01   DUR S 02/08/15 03/01/15 02/18/15 10 B

SUB-13-00012-DUR-296-A Wearing layer JMF- AL Harith alternative source- item 3.03 -Project 01 DUR M 02/11/15 03/04/15 02/18/15 7 B

SUB-13-00012-DUR-297-A Shop Drawings: Road Marking and Traffic Sign from Sta.2+600 to Sta.3+750 - 
Project 01 DUR S 02/16/15 03/09/15 02/19/15 3 B

SUB-13-00012-DUR-297-B Shop Drawings: Road Marking and Traffic Sign from Sta.2+600 to Sta.3+750 - 
Project 01- For Engineering Record DUR S 02/23/15 03/16/15 02/24/15 1 B

SUB-13-00012-DUR-298-A Permanent Sign Approved text and Location at Sta.0+330 RHS at Dura Project 
01 DUR P 02/19/15 03/12/15 02/24/15 5 A

SUB-13-00012-DUR-299-A Draft As Built Drawings for Retaining Walls, Concrete Gravity Walls, 
Boundary Walls and Stone Walls - Project 01 DUR AS 03/01/15 03/22/15 03/22/15 21 C

SUB-13-00012-DUR-299-B Draft As Built Drawings for Retaining Walls, Concrete Gravity Walls, 
Boundary Walls and Stone Walls - Project 01 DUR AS 07/08/15 07/29/15 07/12/15 4 E

SUB-13-00012-DUR-300-A Draft As Built Drawings for Water Works: Plan , Profile and Typical Section 
from Sta.0+000 to Sta.2+000 - Project 01 DUR AS 03/04/15 03/25/15 03/22/15 18 C

SUB-13-00012-DUR-300-B Draft As Built Drawings for Water Works: Plan , Profile and Typical Section 
from Sta.0+000 to Sta.2+000 - Project 01 DUR AS 07/08/15 07/29/15 07/12/15 4 E

SUB-13-00012-DUR-301-A Draft As Built Drawings for Storm Water : Plan , Profile and Typical Section - 
Project 01 DUR AS 03/04/15 03/25/15 03/25/15 21 C

SUB-13-00012-DUR-301-B Draft As Built Drawings for Storm Water : Plan , Profile and Typical Section - 
Project 01 DUR AS 07/08/15 07/29/15 07/12/15 4 E

SUB-13-00012-DUR-302-A Draft As Built Drawings for Road Works: Plan , Profile and Cross Section from 
Sta.0+000 to Sta.2+000 - Project 01 DUR AS 03/04/15 03/25/15 03/25/15 21 C

SUB-13-00012-DUR-302-B Draft As Built Drawings for Road Works: Plan , Profile and Cross Section from 
Sta.0+000 to Sta.2+000 - Project 01 DUR AS 07/08/15 07/29/15 07/12/15 4 E

SUB-13-00012-DUR-303-A Flanged Dresser_ Krausz-to be used as alternative dismantling joint at water 
chamber 12 at sta. 3+520 - Project 01 DUR M 03/17/15 04/07/15 03/19/15 2 A

SUB-13-00012-DUR-304-A Shop Drawings: Side Walk from Sta.3+160 to Sta.3+700 - Project 01 DUR S 03/18/15 04/08/15 03/19/15 1 B
SUB-13-00012-DUR-305-A As Built Drawings - Project 01 DUR AS 04/21/15 05/12/15 05/07/15 16 C
SUB-13-00012-DUR-305-B As Built Drawings - Project 01 DUR AS 07/06/15 07/27/15 PE
SUB-13-00012-MRSII-306-A As Built- Construction Schedule and S-Curve (Mar. 19, 2015) MRSII SCH 05/13/15 06/03/15 05/25/15 12 C
SUB-13-00012-MRSII-306-B As Built- Construction Schedule and S-Curve (Mar. 19, 2015) MRSII SCH 06/18/15 07/09/15 6/21/2015 3 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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RFI-13-00012-MRSII-001 Clarification of the design details for parking area at Dura Hebron (Sinjir) Road-
Project 01 DUR 11/21/13 12/12/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-002
Proposed pipe culverts, reconstruction stone walls and gravity wall  from 

A0+750 TO A1+500 at HYW 60  Samu’-Yatta Road- Segment A-Project 02
SAM 11/21/13 12/12/13 12/04/13 13 Monther Ramadan

RFI-13-00012-MRSII-003 Coordinates for Bench Marks and survey control points at  HYW 60  Samu’ - 
Yatta Road- Segment A-Project 02 SAM 11/21/13 12/12/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-004 Reconstruction of stone wall, concrete walls ,staircase based on actual site 
conditions  at  Dura Hebron (Sinjer) Road-Project 01 DUR 11/25/13 12/16/13 12/02/13 7 Monther Ramadan

RFI-13-00012-MRSII-005 Design of concrete slab on grade ramps subjected to traffic load at all projects 
of Task order # 12

MRSII 12/04/13 12/25/13 12/22/13 18 Monther Ramadan

RFI-13-00012-MRSII-006 Missing intersection at Sta.A0+260 ,and site condition from sta. A0+000 to 
A0+750 at HYW 60  Samu’ - Yatta Road- Segment .A / Task order # 12 

SAM 12/23/13 01/13/14 01/05/14 13 Monther Ramadan

RFI-13-00012-MRSII-007 New scope of work for Dura - Hebron (Sinjer) Road, Project # 01 DUR 12/26/13 01/16/14 12/29/13 3 Monther Ramadan
RFI-13-00012-MRSII-008 Storm water manholes in Dura – Hebron (Sinjir) Road, TO # 12 DUR 01/14/14 02/04/14 01/21/14 7 Monther Ramadan
RFI-13-00012-MRSII-009 Storm water drainage system-Dura Hebron (Sinjir) Road -Project 01 DUR 01/23/14 02/13/14 01/30/14 7 Monther Ramadan

RFI-13-00012-MRSII-010 Site conditions and design requirement to be considered for shop drawings at 
Dura – Hebron (Sinjir) Road, Project #1 (TO #12). 

DUR 02/13/14 03/06/14 03/06/14 21 Monther Ramadan

RFI-13-00012-MRSII-011 Location and design section  for Stone walls at HYW 60  Samu’ - Yatta Road- 
Segment .A / Task order # 12 SAM 02/18/14 03/11/14 03/10/14 20 Monther Ramadan

RFI-13-00012-MRSII-012 Design table for gravity wall at Dura  road project, TO # 12 DUR 02/23/14 03/16/14 03/09/14 14 Monther Ramadan
RFI-13-00012-MRSII-013 Storm outlet at sta. 1+080 Dura project, TO # 12 DUR 02/27/14 03/20/14 03/12/14 13 Monther Ramadan

RFI-13-00012-MRSII-014 Storm water drainage pipe culvert at sta. 1+612 Al Samu’ Yatta Road, TO 13-
00012 SAM 04/10/14 05/01/14 04/23/14 13 Monther Ramadan

RFI-13-00012-MRSII-015 Storm water drainage system from sta. 0+000 to sta. 0+850 Dura Project, TO 
13-00012 DUR 04/15/14 05/06/14 04/30/14 15 Monther Ramadan

RFI-13-00012-MRSII-016 Re-Design of road from Sta.1+500 to Sta.2+000-Dura Project -T.O.12 DUR 04/17/14 05/08/14 04/23/14 6 Monther Ramadan
RFI-13-00012-MRSII-017 Existing box culvert at sta. 2+200  Project #2, TO # 12 SAM 04/27/14 05/18/14 05/06/14 9 Monther Ramadan
RFI-13-00012-MRSII-018 Existing box culvert at sta. 2+690  Project #2, TO # 12 SAM 04/27/14 05/18/14 04/28/14 1 Monther Ramadan

RFI-13-00012-MRSII-019 Shop drawings preparation from sta. 1+500 to sta. 2+000 (Working out of Road 
ROW),  Project #1, TO # 12 DUR 05/01/14 05/22/14 05/06/14 5 Monther Ramadan

RFI-13-00012-MRSII-020 Required WO & ARV between 1+500 to 2+600 in Dura – Hebron (Sinjir) 
Road, TO # 12 DUR 05/08/14 05/29/14 05/28/14 20 Monther Ramadan

RFI-13-00012-MRSII-021 Trench for water network at Dura – Hebron (Sinjir) Road, TO # 12 DUR 05/15/14 06/05/14 05/18/14 3 Monther Ramadan
RFI-13-00012-MRSII-022 Storm water drainage outfall @ sta. 0+300  Dura Project, TO 13-00012 DUR 06/02/14 06/23/14 06/03/14 1 Monther Ramadan

RFI-13-00012-MRSII-023 Site conditions and design requirement to be considered for shop drawings at 
Dura from sta.2+600 to 3+180 – Hebron (Sinjir) Road, Project #1 (TO #12). DUR 06/03/14 06/24/14 06/18/14 15 Monther Ramadan

RFI-13-00012-MRSII-024 Rubble concrete and location for the foundation of retaining wall at sta. 1+557 
to 1+600 LHS  Dura Hebron (Sinjer) Road –Task order #12 DUR 06/08/14 06/29/14 06/10/14 2 Monther Ramadan

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

RFIs log - MRSII
 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )

Response by

216



Spec. 
No.

RFI No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

RFIs log - MRSII
 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )

Response by

RFI-13-00012-MRSII-025 Asphalt Milling and overlay  to be considered for shop drawings at Dura from 
sta.3+750 to 4+040 – Hebron (Sinjir) Road, Project #1 (TO #12). DUR 06/10/14 07/01/14 06/23/14 13 Monther Ramadan

RFI-13-00012-MRSII-026 Storm drainage system from 1+080 t0 at sta. 4+040 Dura project, TO # 12 DUR 06/10/14 07/01/14 07/01/14 21 Monther Ramadan

RFI-13-00012-MRSII-027 Site conditions and design requirement to be considered for shop drawings at 
Dura from sta. 3+180 – to 4+040 Hebron (Sinjir) Road, Project #1 (TO #12). DUR 06/12/14 07/03/14 06/17/14 5 Monther Ramadan

RFI-13-00012-MRSII-028 Required washout and air relieve valve  chambers  from Sta.3+180 to Sta. 
4+040- at  Dura Hebron (Sinjer) Road-Project 01 / Task order # 12 DUR 06/18/14 07/09/14 07/02/14 14 Monther Ramadan

RFI-13-00012-MRSII-029 Concrete parapet above proposed stone wall at Dura Hebron (Sinjer) Road: 
Task order # 12 DUR 06/24/14 07/15/14 06/30/14 6 Monther Ramadan

RFI-13-00012-MRSII-030 Concrete ditch and concrete protection  at HYW 60  Samu’ - Yatta Road- 
Segment .A / Task order # 12 SAM 08/03/14 08/24/14 08/17/14 14 Monther Ramadan

RFI-13-00012-MRSII-031 Steel anchor bolts for the street lighting  at  Dura – Hebron (Sinjir) Road, TO # 
12 DUR 08/19/14 09/09/14 08/20/14 1 Monther Ramadan

RFI-13-00012-MRSII-032 Construction risk for the proposed concrete gravity wall from sta. 3+460 to 
3+480 / Dura – Hebron (Sinjir) Road, Project #1/ Task order # 12 DUR 08/25/14 09/15/14 09/01/14 7 Monther Ramadan

RFI-13-00012-MRSII-033
CMC Response to Construction risk for the proposed concrete gravity wall 
from sta. 3+460 to 3+480 / Dura – Hebron (Sinjir) Road, Project #1/ Task order 
# 12

DUR 09/04/14 09/25/14 09/11/14 7 Monther Ramadan

RFI-13-00012-MRSII-034 Change of Sidewalk steel reinforcement - Dura – Hebron (Sinjir) Road, Project 
#1 DUR 11/16/14 12/07/14 11/18/14 2 Monther Ramadan

RFI-13-00012-MRSII-035 Raising profile from sta. 3+480 to sta. 3+640 -Dura – Hebron (Sinjir) Road, 
Project #1 DUR 02/15/15 03/08/15 02/18/15 3 Monther Ramadan
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Project 03: Milling and Overlay of Bethlehem Internal Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/November 2013

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Nov

2-Nov 2 1 1 1 1 1

3-Nov 2 1 1 1 1

4-Nov 2 1 3 1 1 1

5-Nov 1 2 1 1 1 1 1

6-Nov 1 1 1 2 1 1

7-Nov

8-Nov

9-Nov

10-Nov

11-Nov

12-Nov

13-Nov 1 1

14-Nov 1 1

15-Nov

16-Nov

17-Nov

18-Nov

19-Nov

20-Nov

21-Nov

22-Nov

23-Nov

24-Nov

25-Nov

26-Nov

27-Nov

28-Nov

29-Nov

30-Nov

Road 
Marking 
Machine

Pneumatic 
Asphalt 
Roller

JCB Guardrail 
Machine

Truck  
Actros,2007

WATER 
TANK 10M3 Steel Roller Loader Mixer Pick Up(4*4) Asphalt Steel 

Roller
Asphalt 
Finisher

Welding 
Machine

Lighting 
Tower

Asphalt cut 
Machine

Truck w/ 
CraneBob Cat

Date

Grader  Cat, 
G12, H140

Mechanical 
Milling 

Machine
 Excavator
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Date Material Delivered to Site Quantity
1-Nov

2-Nov

1- Single size
2- Water pipe 8"                                                                         
3- Water pipe 4"                                                                    
4- Elbow 8" 450                                                                      
5- Elbow 4" 900                                                                            
6- T 8"×8"×4"                                                                                         
7- Shrinkable sheets  

60 ton
96 m                                                               
12 m                                                               
4 pcs                                                                    
1 pcs                                                                                              
1 pcs                                                                     
11 pcs

3-Nov Concrete "B-250" 9 m³

4-Nov

1- Concrete "B-250"
2- Curbstone                                                                          
3- Saddle flange 8"                                                                    
4- Elbow 8" 900                                                                      

25 m³
90 L.m                                                               
1 pcs                                                               
1 pcs                                                                    

5-Nov Concrete "B-250" 9 m³

6-Nov Basalt Asphalt 90 ton
7-Nov
8-Nov
9-Nov
10-Nov
11-Nov
12-Nov

13-Nov 1- Concrete "B-250"
2- Steel Mesh (20×20)-8mm diameter                                                                                                                                         

7 m³                                                              
5 pcs                                                                                                                        

14-Nov 1- Concrete "B-250"
2- Steel Mesh (20×20)-8mm diameter                                                                                                                                         

7 m³                                                              
5 pcs                                                                                                                        

15-Nov
16-Nov
17-Nov
18-Nov
19-Nov
20-Nov
21-Nov
22-Nov
23-Nov
24-Nov
25-Nov
26-Nov
27-Nov
28-Nov
29-Nov
30-Nov

Project 03: Milling and Overlay of Bethlehem Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November, 2013
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Project 03: Milling and Overlay of Bethlehem Internal Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/December 2013

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Dec

2-Dec

3-Dec

4-Dec

5-Dec

6-Dec

7-Dec

8-Dec

9-Dec 1 1 1 2

10-Dec 1 2 2 1 1

11-Dec

12-Dec

13-Dec

14-Dec

15-Dec

16-Dec

17-Dec

18-Dec 1 2

19-Dec 1 1 2

20-Dec

21-Dec 1 1

22-Dec 1 1

23-Dec 1 1

24-Dec 1 1

25-Dec 1 1

26-Dec 1 1 1

27-Dec 1 1 1

28-Dec 1 1 1

29-Dec

30-Dec

31-Dec

Mechanical 
Milling 

Machine
 ExcavatorBob Cat

Date
Grader  Cat, 
G12, H140 Loader Mixer Pick Up(4*4) Asphalt Steel 

Roller
Asphalt 
Finisher

Welding 
Machine

Lighting 
Tower

Asphalt cut 
Machine

Road 
Marking 
Machine

Pneumatic 
Asphalt 
Roller

JCB Guardrail 
Machine

Truck  
Actros,2007

WATER 
TANK 10M3 Steel Roller Truck w/ 

Crane
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Date Material Delivered to Site Quantity
1-Dec
2-Dec
3-Dec
4-Dec
5-Dec
6-Dec
7-Dec
8-Dec

Concrete "B-250" 10 m³

Curbstone (25*17*100)cm          120 lm
Interlock (20*10*6)cm 40 m2

Concrete "B-250" 2 m³

base course 55 ton
Interlock (20*10*6)cm 96 m2

11-Dec
12-Dec
13-Dec
14-Dec
15-Dec
16-Dec
17-Dec

Sand 20 ton
base course 18 ton 

19-Dec base course 18 ton 
20-Dec
21-Dec
22-Dec
23-Dec
24-Dec
25-Dec
26-Dec
27-Dec
28-Dec
29-Dec
30-Dec
31-Dec

10-Dec

18-Dec

Project: Milling and Overlay of Bethlehem Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/December, 2013

9-Dec
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/January 2014

Quantity in 

use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Jan

2-Jan

3-Jan

4-Jan

5-Jan

6-Jan

7-Jan

8-Jan

9-Jan 1 1 2 1 1 1

10-Jan

11-Jan 1 1 2 1 1 1

12-Jan 1 1 2 1 1 1

13-Jan 1 1 1 1 1

14-Jan 1 1 1 1 1 1 1 1

15-Jan 1 1 1 1 1 1 1 1 1

16-Jan 1 1 1 2 1 1 1 1

17-Jan

18-Jan 1 1 1 2 1 1 1 1 1

19-Jan 1 1 1 2 1 1 1 1

20-Jan 1 1 1 3 1 1 1 1 1

21-Jan 1 1 3 1 1

22-Jan 1 1 1 3 1 1

23-Jan 1 1 1 1 3 1 1 1

24-Jan

25-Jan 1 1 1 3 1 1 1 1

26-Jan 1 1 1 1 3 1 1 1 1

27-Jan 1 1 1 1 3 1 1 1 1

28-Jan 1 1 1 2 1 1 1

29-Jan 1 1 1 2 1 1 1 1

30-Jan 1 1 1 1

31-Jan

Asphalt 
Cutting 
Machine 

Wheel 
Loader 

Wheel 
Excavator

Excavator 
Cat 225 E.Roller

Road 
Marking 
Machine

Boom 
Truck JCB Compactor

Dump 
Truck  
Actros,

2007

Crawler 
Loader

Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/January 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Jan

2-Jan

3-Jan

4-Jan

5-Jan

6-Jan

7-Jan

8-Jan

9-Jan

10-Jan

11-Jan

12-Jan

13-Jan

14-Jan

15-Jan

16-Jan

17-Jan

18-Jan 1 11 1 1

19-Jan 1 1 3 1 1

20-Jan 1 1 3 1 1

21-Jan 1 1 3 1 1

22-Jan 1 1 3 1 1

23-Jan 1 1 3 1 1

24-Jan 1

25-Jan 1 3 1 1 1

26-Jan 1 3 1 1 1

27-Jan 1 3 1 1 1

28-Jan 1 3 1 1 1

29-Jan 1 3 1 1 1

30-Jan 1 3 1 1 1 1 1

31-Jan

Asphalt 
Cutting 
Machine 

Wheel 
Loader 

Wheel 
Excavator

Excavator 
Cat 225

Asphalt 
Finisher

Road 
Marking 
Machine

Boom 
Truck JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Steel Roller Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 03: Milling and Overlay of Bethlehem Internl Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/January 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Jan 1 1 1

2-Jan 1 1 1 1

3-Jan 1 1 1 1

4-Jan 1 1 1

5-Jan 1 1 1

6-Jan 1 1 1

7-Jan 1 1 1

8-Jan 1 1 1

9-Jan 1 1 1 1

10-Jan

11-Jan 1 1 1 1 1

12-Jan 1 1 1 1 1

13-Jan 1 1 1 1 1

14-Jan 1 1 1 1 1

15-Jan 1 1 1 1 1 1

16-Jan 1 1 1 1 2 1

17-Jan 1 1 1 1

18-Jan 1 2 1 1 1 1 1

19-Jan 1 3 1 1 1 1 1 2 1 1 1 4

20-Jan 1 1 2 1 1 8 2 1 1 1 1 1 1

21-Jan 1 2 1 1 8 2 1 1 1 1 1 2

22-Jan 2 1 1 1 1 1

23-Jan 1 1 2 1 1 8 2 1 1 1 1 1 1

24-Jan

25-Jan 1 1 2 1 1 9 1 2 1 1 1 1 1

26-Jan 2 1 2 1

27-Jan 1 2 1 1 8 2 1 1 1 1 1

28-Jan 1 2 1 1 2 1 3

29-Jan 1 1 2 1 1 2 1 1 2

30-Jan 2 1 2 1

31-Jan

Concrete 
Mixer

Asphalt 
Steel Roller

Drilling 
Machine

Cut Asphalt 
Machine

Asphalt 
Finisher

Milling 
Machine JCB Bob Cat Compactor 

120

Dump 
Truck  
Actros,

2007

Steel Roller
Asphalt 
Rubber 
Roller

WATER 
TANK 
10M3 

Tack Coat 
TankDate

Grader  
Cat, G12, 

H140, 
Motor
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Date Material Delivered to Site Quantity
1-Jan
2-Jan
3-Jan
4-Jan
5-Jan
6-Jan
7-Jan
8-Jan
9-Jan
10-Jan
11-Jan
12-Jan
13-Jan
14-Jan
15-Jan
16-Jan Guardrail 296 lm
17-Jan
18-Jan
19-Jan
20-Jan
21-Jan
22-Jan
23-Jan
24-Jan
25-Jan
26-Jan
27-Jan
28-Jan Steel Water Pipes 6" 746.44 lm

Galvanized Water Pipes 2" 1206 lm
29-Jan
30-Jan
31-Jan

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ January 2014
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Date Material Delivered to Site Quantity
1-Jan
2-Jan
3-Jan
4-Jan
5-Jan
6-Jan
7-Jan
8-Jan
9-Jan
10-Jan
11-Jan
12-Jan
13-Jan
14-Jan
15-Jan
16-Jan
17-Jan
18-Jan
19-Jan
20-Jan
21-Jan
22-Jan
23-Jan Base Course 360 m3
24-Jan
25-Jan Base Course 360 m3
26-Jan Base Course 300 m3
27-Jan
28-Jan
29-Jan
30-Jan
31-Jan

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ January 2014
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Date Material Delivered to Site Quantity
1-Jan
2-Jan
3-Jan
4-Jan
5-Jan
6-Jan
7-Jan
8-Jan
9-Jan
10-Jan
11-Jan
12-Jan
13-Jan
14-Jan
15-Jan
16-Jan
17-Jan
18-Jan Concrete B-350 5 m3

Interlock Block 76 m2
Curbstone 320 lm

19-Jan Concrete B-350 12 m3
20-Jan Asphalt 3/4" 511 ton

Concrete B-350 3 m3
21-Jan Asphalt 3/4" 480 ton

Steel Mish (dia.8) (20*20)cm No.3
Concrete B-250 5 m3
Concrete B-350 5 m3

22-Jan Concrete B-350 6 m3
23-Jan Asphalt 3/4" 525 ton

Concrete B-350 4 m3
Curbstone 80 lm

24-Jan
25-Jan Asphalt 3/4" 520 ton

Concrete B-350 4 m3
26-Jan
27-Jan Asphalt 3/4" 520 ton

Concrete B-350 4 m3
Curbstone 80 lm

28-Jan Concrete B-250 13 m3
29-Jan Concrete B-350 4 m3

Concrete B-250 4 m3
30-Jan
31-Jan

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ January 2014
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Feb 1 1 1

2-Feb 1 2 1

3-Feb 2 1 1 1

4-Feb 1 2 1 1

5-Feb 1 1 1 1 1

6-Feb 1 1 1 1 1

7-Feb

8-Feb 1 2 1 1 1

9-Feb 1 2 1 1 1 1 1

10-Feb 1 1 1 1 1 1 1

11-Feb 1 1 1 1 1 1

12-Feb 1 1 1 1

13-Feb 1 1 1 1 1

14-Feb

15-Feb 1

16-Feb 1 1 1 1

17-Feb

18-Feb

19-Feb 1

20-Feb

21-Feb

22-Feb 1 2 1 1 1

23-Feb 1 1 2 1 1 1

24-Feb 1 1 1 1 1

25-Feb 1 1 1 1 1 1 1

26-Feb 1 1 1 1 1 1 1 1 1

27-Feb 1 1 2 1 1 1 1 1

28-Feb

Asphalt 
Cutting 
Machine 

Wheel 
Loader 

Wheel 
Excavator

Excavator 
Cat 225 E.Roller

Road 
Marking 
Machine

Boom 
Truck JCB Compactor

Dump 
Truck  
Actros,

2007

Crawler 
Loader

Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Feb 1 1 3 1 1 1 1

2-Feb 1 1 3 1 1 1 1

3-Feb 1 2 3 1 1 1 1

4-Feb 1 2 3 1 1 1 1

5-Feb 1 2 3 1 1 1 1

6-Feb 1 2 3 1 1 1 1

7-Feb

8-Feb 1 2 3 1 1 1 1

9-Feb 1 2 3 1 1 1 1

10-Feb 1 1 1 3 1 1 1 1

11-Feb 1 1 3 1 1 1 1

12-Feb 1 1 1 1 1 1 1

13-Feb 1 2 4 1 1 1 1

14-Feb

15-Feb 1 1 3 1 1 1 1

16-Feb 1 1 3 1 1 1 1

17-Feb 1 2 3 1 1 1

18-Feb 2 2 3 1 1 1 1

19-Feb 2 2 4 1 1 1 1

20-Feb 1 2 3 1 1 1 1

21-Feb

22-Feb 2 2 3 1 1 1

23-Feb 2 2 4 1 1 1 1

24-Feb 1 2 4 1 1 1 1

25-Feb 1 2 4 1 1 1 1

26-Feb 1 2 4 1 1 1 1

27-Feb 1 1 1 1 4 1 1 1 1

28-Feb

Asphalt 
Cutting 
Machine 

Wheel 
Loader 

Wheel 
Excavator      
(Cat-210)

Chain 
Excavator 

Cat 336

Asphalt 
Finisher

Road 
Marking 
Machine

Boom 
Truck JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Steel Roller Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 03: Milling and Overlay of Bethlehem Internl Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Feb 1 1 1 1 1

2-Feb 1 1 1 1 1

3-Feb 1 1 1 1 1

4-Feb 1 2 1 1 1

5-Feb 1 2 1 1 1 1

6-Feb 1 2 1 1 1 3

7-Feb

8-Feb 1 1 1 1 1 1

9-Feb 2 1 1 1 1 1

10-Feb 1 2 1 1 1 2

11-Feb 2 1 1 1 2

12-Feb 2 1 1 1

13-Feb 2 1 1 1 1 1

14-Feb

15-Feb 1 2 1 1 2

16-Feb 2 1 1 1 1 1

17-Feb 1 2 1 1 1 1 1

18-Feb 1 2 1 1 1 1 1

19-Feb 1 2 1 1 1 1

20-Feb 1 2 1 1 1 1 1 1

21-Feb

22-Feb 1 2 1 1 2 1 1 1

23-Feb 1 1 2 1 1 2 1 1 1 1 1 3

24-Feb 1 1 2 1 1 2 1 1 1 1 1 1 2

25-Feb 1 1 2 1 1 2 1 1 1 1 1 1 1

26-Feb 1 1 2 1 1 2 1 1 1 1 1 1 1

27-Feb 1 1 1 2 1 1 8 1 2 1 1 1 1 1

28-Feb

Concrete 
Mixer

Asphalt 
Steel Roller

Drilling 
Machine

Cut Asphalt 
Machine

Asphalt 
Finisher

Painting 
Machine

Milling 
Machine JCB Bob Cat Compactor 

120

Dump 
Truck  
Actros,

2007

Thermo-
Plastic 

Machine

Asphalt 
Rubber 
Roller

WATER 
TANK 
10M3 

Tack Coat 
TankDate

Grader  
Cat, G12, 

H140, 
Motor
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Date Material Delivered to Site Quantity
1-Feb Semsem 54 m3

Single Size 36 m3
Semsem 72 m3

3-Feb Semsem 36 m3
4-Feb

Single Size 40 m3
RC Pipes 600 57 lm

6-Feb Single Size 40 m3
7-Feb
8-Feb Single Size 36 m3
9-Feb Single Size 108 m3
10-Feb
11-Feb
12-Feb
13-Feb
14-Feb
15-Feb
16-Feb
17-Feb
18-Feb
19-Feb
20-Feb
21-Feb
22-Feb
23-Feb
24-Feb
25-Feb
26-Feb
27-Feb
28-Feb

5-Feb

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014

2-Feb
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Date Material Delivered to Site Quantity
1-Feb
2-Feb Topping Material 400 m3
3-Feb Backfilling Material 80 m3
4-Feb Backfilling Material 60 m3
5-Feb Topping Material 250 m3
6-Feb Borrow Material 40 m3
7-Feb
8-Feb
9-Feb
10-Feb Topping Material 200m3
11-Feb
12-Feb
13-Feb Topping Material 200m3

Borrow Fill Material 200m3
Topping Material 150m3
Topping Material 400m3
Base Course Material 50m3

16-Feb Base Course Material 220m3
Topping Material 100m3
Base Course Material 150m3
Topping Material 200m3
Base Course Material 300m3

19-Feb Base Course Material 400m3
20-Feb Base Course Material 450m3
21-Feb
22-Feb Base Course Material 100m3
23-Feb
24-Feb
25-Feb Rockfill Material 50 m3
26-Feb Topping Material 300 m3

Single Size 20 m3
Rockfill Material 100 m3

28-Feb

27-Feb

15-Feb

17-Feb

18-Feb

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014

14-Feb
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Date Material Delivered to Site Quantity
1-Feb
2-Feb Base Course 44 Ton
3-Feb Base Course 10 Ton
4-Feb Concrete B-250 5m3
5-Feb Pre Cast Concrete Curbstone 160 LM

Pre Cast Concrete Curbstone 160 LM
Concrete B-250 21m3

7-Feb
Concrete B-250 3m3
Base Course 64 Ton
Concrete B-250 6m3
Curbstone (25*17*100) cm 160 LM
Base Course 32 Ton
Concrete B-250 12 m3
Curbstone (25*17*100) cm 72 LM
Concrete B-250 6 m3
Concrete B-350 2.5 m3

12-Feb Concrete B-350 7 m3
13-Feb Concrete B-350 5 m3
14-Feb

Concrete B-350 4m3
Concrete B-250 5 m3
Single Size 28 Ton
Concrete B-250 5 m3

17-Feb Concrete B-250 (Behind Curbstone) 3m3
18-Feb Concrete B-250 (Behind Curbstone) 3m3

Curbstone (25*17*100) cm 160 LM
Concrete B-250 3m3
Concrete B-250 3m3
Concrete B-350 2.5m3

21-Feb
22-Feb Concrete B-350 2m3

Concrete B-250 5 m3
Concrete B-350 2 m3
Concrete B-250 5 m3
Concrete B-350 4 m3
Dia.8 Steel Mesh 39.6 m2

23-Feb

24-Feb

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014

6-Feb

16-Feb

19-Feb

20-Feb

8-Feb

9-Feb

10-Feb

11-Feb

15-Feb
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Date Material Delivered to Site Quantity

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014

25-Feb Concrete B-350 5 m3
Concrete B-250 9.5 m3
Curbstone (25*17*100) cm 160 LM

27-Feb Asphalt Works 233 ton
28-Feb

26-Feb
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Mar 1 2 1 1 1

2-Mar 1 1 2 1 1 1

3-Mar 1 1 1 1 1

4-Mar 1 2 1 1 1 1

5-Mar 1 1 1 1 1

6-Mar 1 1 1 1 1 1 1

7-Mar

8-Mar 1 1 1 2 1 1 1 1 1

9-Mar 1 1 1 1 1 1

10-Mar 1 1 1 1 1

11-Mar 1 1 1 1 3 1 1 1 1 1

12-Mar 1 1 1 1

13-Mar 1 1

14-Mar

15-Mar 1 1 1 4 1 1 1

16-Mar 1 1 2 1 1 1

17-Mar 1 1 2 1 1 1 1

18-Mar 1 1 2 1 1 1 1 1

19-Mar 1 1 1 1 2 1 1 1 1

20-Mar 1 1 1 1 2 1 1 1 1

21-Mar

22-Mar 1 2 2 1 1 1 1

23-Mar 1 2 2 1 1 1

24-Mar 1 1 1 1 1 1 2 1 1 1 1

25-Mar 1 1 1 1 1 1 1 1 1 1 1

26-Mar 1 1 2 1 2 1 1 1 1

27-Mar 1 1 1 2 1 2 1 1 1 1

28-Mar

29-Mar 1 1 1 2 1 2 1 1 1 1

30-Mar 1 1 1 2 1 2 1 1 1 1

31-Mar 1 1 1 2 1 2 1 1 1 1

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor

Chain 
Loader

Chain 
Excavator JCB Compactor

Dump 
Truck  
Actros,

2007

Crawler 
Loader

Truck w/ 
Crane

WATER 
TANK 
10M3 

Steel RollerWheel 
Loader 

Wheel 
Excavator

Excavator 
Cat 225 E.Roller
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Mar 1 1 1 3 1 1 1 1

2-Mar 2 1 1 2 1 1 1 1

3-Mar 2 1 2 2 1 1 1 1

4-Mar 1 1 2 2 1 1 1 1

5-Mar 1 1 2 2 1 1 1

6-Mar 2 2 3 1 1 1 1

7-Mar

8-Mar 1 1 1 3 1 1 1 1

9-Mar 2 2 2 1 1 1 1 1

10-Mar 1 1 2 3 1 1 1 1

11-Mar 1 1 2 2 1 1 1 1

12-Mar 2 2 3 1 1 1 1

13-Mar

14-Mar

15-Mar 1 1 1 1 2 1 1 1 1 1

16-Mar 1 1 2 2 1 1 1 1 1

17-Mar 1 1 2 2 1 1 1 1 1

18-Mar 1 1 2 2 1 1 1 1

19-Mar 1 1 2 2 1 1 1 1

20-Mar 2 2 2 1 1 1 1 1

21-Mar

22-Mar 2 2 2 1 1 1 1 1

23-Mar 2 1 2 4 1 1 1 1

24-Mar 2 1 2 4 1 1 1 1

25-Mar 2 1 2 4 1 1 1 1

26-Mar 2 1 2 4 1 1 1 1

27-Mar 2 2 2 4 1 1 1 1

28-Mar

29-Mar 2 2 3 1 1 1 1

30-Mar 2 2 3 1 1 1 1

31-Mar 2 2 3 1 1 1 1

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor

Road 
Marking 
Machine

Boom 
Truck JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Steel Roller Truck w/ 
Crane

WATER 
TANK 
10M3 

Asphalt 
Cutting 
Machine 

Wheel 
Loader 

Wheel 
Excavator      
(Cat-210)

Chain 
Excavator 

Cat 336

Asphalt 
Finisher

237



Project 03: Milling and Overlay of Bethlehem Internl Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Mar 1 2 1 2 8 1 1 2 1 1 1

2-Mar 1 1 2 1 2 5 1 1 2 1 1 1

3-Mar 1 1 2 1 2 5 1 1 2 1 1

4-Mar 1 1 1 2 1 2 5 1 1 2 1 1 2

5-Mar 1 2 1 1 3 1 1 1

6-Mar 1 1 1 1 1 1

7-Mar

8-Mar 2 1 1 1 1 1 1

9-Mar 1 1 1 1 1 1 1

10-Mar 2 1 1 1 1 1 2

11-Mar 2 1 1 1 1 1 1

12-Mar 1 2 1 1 1 1 1 1

13-Mar

14-Mar

15-Mar 1 2 1 1 7 1 1

16-Mar 1 1 1 1 1 1 1

17-Mar 1 1 1 1 1 1 1

18-Mar 1 3 1 1 1 1 1

19-Mar 1 1 3 1 1 12 1 1 2 1 1 1

20-Mar 1 3 1 1 12 1 1 2 1 1 1

21-Mar 1 2 1 2 8 1 1 2 1 1

22-Mar 2 1 1 2 1 1

23-Mar 1 1 2 1 2 12 1 1 2 1 1

24-Mar 1 1 2 1 2 6 2 1 2 1 1 1

25-Mar 1 1 3

26-Mar 1 1 1 1

27-Mar 1 1 1 1

28-Mar 1

29-Mar 1 1 1 1 3

30-Mar 1 1 1 1

31-Mar 1 1 1 1

Tack Coat 
TankDate

Grader  
Cat, G12, 

H140, 
Motor

Milling 
Machine JCB Bob Cat Compactor 

120/Jabka

Dump 
Truck  
Actros,

2007

Electric 
Generator

Asphalt 
Rubber 
Roller

WATER 
TANK 
10M3 

Concrete 
Mixer

Asphalt 
Steel Roller

Asphalt 
Pneumatic 

Roller

Cut Asphalt 
Machine

Asphalt 
Finisher

Painting 
Machine
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Date Material Delivered to Site Quantity
1-Mar RC-Pipes 800mm Dia. 34 LM

Concrete B-150 17 m3
Steel Mesh Dia.12&14 2 Ton

3-Mar
Concrete B-250 14 m3
Storm Water Drainage Pipes 800mm Dia. 18 LM
Storm Water Drainage Pipes 600mm Dia. 30 LM
Storm Water Drainage Pipes 600mm Dia. 30 LM
Storm Water Drainage Pipes 800mm Dia. 18 LM
Precast Storm Water Drain Manholes No.=6
Concrete B-150 9m3

7-Mar
RC-Pipes 600mm Dia. 8LM
RC-Pipes 800mm Dia. 8 LM
Top Manholes Slabs No.=2
Ring 600 mm Dia. No.=2

9-Mar
Single Size 36 m3
Storm Water Drainage Pipes 600mm Dia. 52 LM
Storm Water Drainage Pipes 800mm Dia. 22 LM
Concrete B-250 30 m3
Single Size 36 m3

12-Mar
13-Mar
14-Mar

Single Size 40 m3
Semsem 60 m3
Storm Water Drainage Pipes 600mm Dia. 16 LM
Concrete B-250 8 m3
Precast Storm Water Drain Manholes No.=1
Concrete B-250 15 m3
Steel Water Pipeline 4" 918 LM
4" Pipe Cap No.=20
Tee 4"/4"/4" No.=20
Tee 4"/4"/3" No.=20
Tee 4"/4"/2" No.=25
Reducer 4"/3" No.=20
Reducer 4"/2" No.=20
Tee 6"/6"/4" No.=30
45 Elbow No.=20
90 Elbow No.=20

11-Mar

15-Mar

16-Mar

4-Mar

5-Mar

6-Mar

8-Mar

10-Mar

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

2-Mar
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

Single Size 110 m3
Semsem 55 m3

18-Mar Storm Water Drainage Pipes 800mm Dia. 16 LM
Storm Water Drainage Pipes 600mm Dia. 80 LM
Single Size 90 m3
Precast Storm Water Drain Manholes No.=3
Concrete B-250 20 m3

20-Mar
21-Mar

Single Size 54 m3
Storm Water Drainage Pipes 800mm Dia.  24LM
Storm Water Drainage Pipes 600mm Dia. 8 LM
Storm Water Drainage Pipes 1000mm Dia. 18 LM
Single Size 36 M3
Concrete B-250 22 m3

24-Mar Concrete B-200 24 m3
25-Mar Semsem 36 m3

Semsem 18 m3
Concrete B-250 5 m3

27-Mar Semsem 18 m3
28-Mar

Concrete B-250 19 m3
Concrete B-200 18 m3
UPVC 400 mm/SN058 186 LM
Manhole  cover 1.6 *1.6 No.=4
RC Pipe 1000 mm Dia. 18 LM
Single Size 18 m3
Semsem 48 m3
Concrete B-200 41 m3
Concrete B-250 6.5 m3

31-Mar

22-Mar

23-Mar

26-Mar

29-Mar

30-Mar

17-Mar

19-Mar
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Date Material Delivered to Site Quantity
1-Mar Topping Material 550 m3

Rock Fill Material 100 m3
Topping Material 50 m3
Stone 28 m3
Rock Fill Material 100 m3
Topping Material 500 m3
Stone 30 m3
Topping Material 150 m3
Stone 40 m3
Topping Material 320 m3
Stone 60 m3
Base Course 40 m3
Topping Material 160 m3
Base Course 250 m3

7-Mar
8-Mar Base Course 230 m3

Base Course 105 m3
Stone 15 m3
Base Course 105 m3
Stone 15 m3

11-Mar
12-Mar
13-Mar
14-Mar
15-Mar

Stone 45 m3
Rock Fill Material 100 m3

17-Mar Rock Fill Material 100 m3
Rock Fill Material 150 m3
Stone 60 m3
Rock Fill Material 150 m3
Topping Material 100 m3
Stone 50 m3

20-Mar Topping Material 280 m3
21-Mar
22-Mar Topping Material 100 m3

Topping Material 140 m3
Base Course 240 m3
Rock Fill Material 150 m3
Stone 100 m3

10-Mar

16-Mar

18-Mar

19-Mar

23-Mar

3-Mar

4-Mar

5-Mar

6-Mar

9-Mar

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

2-Mar
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Date Material Delivered to Site Quantity

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

Topping Material 150 m3
Base Course 250 m3
Rock Fill Material 100 m3
Stone 100 m3

25-Mar Semsem 36 m3
Semsem 18 m3
Concrete B-250 5 m3

27-Mar Semsem 18 m3
28-Mar

Topping Material 50 m3
Base Course 50 m3
concrete B-200 27 m3

30-Mar Base Course 200 m3
31-Mar Base Course 200 m3

24-Mar

26-Mar

29-Mar
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Date Material Delivered to Site Quantity
1-Mar Asphlat Course 3/4" 260 ton

Curbstone 2 lm
2-Mar Asphlat Course 3/4" 160 ton

Asphlat Course 3/4" 120 ton
Curbstone 160 lm
Asphlat Course 3/4" 40 ton
Concrete B-250 5 m3
Concrete B-350 3 m3

5-Mar Concrete B-350 2 m3
6-Mar Concrete B-350 2.5 m3
7-Mar
8-Mar Concrete B-250 5 m3
9-Mar Concrete B-250 4 m3
10-Mar Concrete B-250 4 m3
11-Mar Concrete B-350 4.5 m3

Curbstone 216 lm
12-Mar
13-Mar
14-Mar

Sand 60 ton
Concrete B-250 2 m3
Interlock 173 m2
Base Course 126 ton
Interlock 173 m2
Base Course 40 ton
Concrete B-250 9 m3
Base Course 60 ton
Concrete B-350 2 m3
Sand 35 ton
Concrete B-250 3 m3
Base Course 60 ton
Bituminous Basalt Mix 400 ton
Base Course 60 ton
Concrete B-350 3 m3
Sand 35 ton
Bituminous Basalt Mix 360 ton
Sand 35 ton

21-Mar Bituminous Basalt Mix 300 ton

19-Mar

20-Mar

4-Mar

15-Mar

16-Mar

17-Mar

18-Mar

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

3-Mar
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Date Material Delivered to Site Quantity

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

22-Mar Concrete B-250 9 m3
Asphlat Course 3/4" 341 ton
Steel 3.5 ton
Asphlat Course 3/4" 177 ton
Interlock 173 m2
Concrete B-350 2 m3
Concrete B-250 3.5 m3
Sand 35 ton
Curbstone 10 lm
Interlock 173 m2
Concrete B-250 15.5 m3
Sand 30 ton
Interlock 173 m2
Concrete B-250 4 m3

27-Mar Sand 13 ton
28-Mar

Concrete B-250 19.5 m3
Concrete B-200 2 m3
Interlock 88 m2
Sand 29 ton
Interlock 102 m2
Sand 29 ton

31-Mar

26-Mar

29-Mar

30-Mar

23-Mar

24-Mar

25-Mar
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Apr 1 2 1 4 1 1 1 1 1

2-Apr 1 2 1 1 1 1 1 1 1

3-Apr 1 2 1 1 1 1 1

4-Apr

5-Apr 1 1 1 1 1 1 1 1

6-Apr 1 1 1 2 1 1 1 1 1

7-Apr 1 1 1 1 1 1 1 1 1 1

8-Apr 1 1 1 2 1 1 1 1 1

9-Apr 1 1 1 1 3 1 1 1 1 1

10-Apr 1 1 1 1 1 1 1 1

11-Apr 1 1 1 2 1 1 1 1 1

12-Apr 1 1 1 1 1 1 1

13-Apr 1 1 1 1 2 1 1 1 1

14-Apr 1 1 1 1 1 1 1 1

15-Apr 1 2 2 1 1 1

16-Apr 1 1 3 1 2 1 1 1 1 1

17-Apr 1 2 2 1 1 1 1 1 1

18-Apr 2 1

19-Apr 1 2 1 2 1 1 1 1

20-Apr 1 1 1 1 1 2 1 1 1 1

21-Apr 1 1 1 1 1 2 1 1 1 1

22-Apr 1 1 2 1 2 1 1 1 1 1

23-Apr 1 1 2 1 2 1 1 1 1

24-Apr 1 2 1 2 1 1 1

25-Apr

26-Apr 1 1 1 2 1 1 1

27-Apr 1 1 1 3 1 1 1 1 2

28-Apr 1 1 2 1 2 1 1 1 2

29-Apr 1 2 1 2 1 1 1 2

30-Apr 1 1 2 1 2 1 1 1 2

Chain LoaderWheel 
Loader 

Excavator     
Flat 

Kobleco

Excavator 
Cat 

325/Dossan
E.RollerMC Tanker Bob Cat JCB Compactor

Dump 
Truck  
Actros,

2007

Crawler 
Loader

Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Apr 1 1 1 3 1

2-Apr 2 1 1 3 1 1 1

3-Apr 1 1 1 2 1 1 1

4-Apr

5-Apr 1 1 1 2 1 1 1

6-Apr 2 1 2 2 1 1 1 1

7-Apr 2 1 2 3 1 1 1 1

8-Apr 2 1 2 3 1 1 1 1

9-Apr 2 1 2 3 1 1 1 1

10-Apr 2 1 2 3 1 1 1 1

11-Apr

12-Apr 2 1 3 1 1 1 1

13-Apr 1 1 3 1 1 1 1

14-Apr 1 1 3 1 1 1 1

15-Apr 1 1 3 1 1 1 1

16-Apr 2 1 3 1 1 1 1

17-Apr 2 1 1 3 2 1 1 1

18-Apr

19-Apr 2 1 1 3 2 1 1 1

20-Apr 1 2 2 1 1 1

21-Apr 2 2 2 1 1 1 1 1

22-Apr 1 1 2 3 1 1 1 1

23-Apr 1 1 2 3 1 1 1 1 1 1

24-Apr 1 2 1 1 1

25-Apr

26-Apr 1 1 3 1 1 1 1

27-Apr 1 1 3 1 1 1 1

28-Apr 1 1 3 1 1 1 1 3

29-Apr 1 2 3 1 1 1 1

30-Apr 2 2 3 1 1 1 1

MixerWheel 
Loader 

Wheel 
Excavator      
(Cat-210)

Chain 
Excavator 

Cat 336

Concrete 
Pump

Road 
Marking 
Machine

Boom 
Truck JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Steel Roller Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor

246



Project 03: Milling and Overlay of Bethlehem Internl Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Apr 1 1 1 1 1 1 2

2-Apr 1 1 1 1 1 1

3-Apr 1 1 1 1 1 1 5

4-Apr

5-Apr 1 1 1 1 1 1 7

6-Apr 1 1 1 1 1

7-Apr 1 1 1 1 2 1

8-Apr 1 1 1 2 1 1

9-Apr 1 1 1 1 1 1 1 1

10-Apr 1 1 1 1 1 1 1

11-Apr 1 1

12-Apr 1 1 1

13-Apr 1 1 1 1 1 1 3

14-Apr 1 1 1 1 1 1 1

15-Apr 1 1 2

16-Apr 1 1 1 1 1 1 1 2

17-Apr 1 1 1 1 1 6 2 1 1 1 1 1

18-Apr 2 3

19-Apr 1

20-Apr 1 1 1 1 1

21-Apr 1 1 1 1

22-Apr 1 1 1 1

23-Apr 3 1 1 1

24-Apr 2 1 3

25-Apr 1 1 1

26-Apr 1 1 1 1

27-Apr 1 1

28-Apr 1 1

29-Apr 1

30-Apr 1

Concrete 
MixerSteel Roller Drilling 

Machine
Cut Asphalt 

Machine
Asphalt 
Finisher

Curbstone 
Painting 
Machine

Milling 
Machine JCB Bob Cat Compactor 

Plate/ 120

Dump 
Truck  
Actros,

2007

Thermo-
Plastic 

Machine

Asphalt 
Pneumtic 

Roller

WATER 
TANK 
10M3 

Tack Coat 
TankDate

Grader  
Cat, G12, 

H140, 
Motor

247



Date Material Delivered to Site Quantity
1-Apr Semsem 48 m3

Single Size 18 m3
Ready Mix Concrete B-200 27m3
Semsem 18 m3
R.C Storm Water Pipe 1000mm dia. 24 lm

3-Apr Ready Mix Concrete B-200 7m3
4-Apr

Semsem 36 m3
Single Size 36 m3

6-Apr Semsem 160m3
7-Apr Single Size 70 m3
8-Apr R.C Storm Water Pipe 1000mm dia. 18 lm
9-Apr Single Size 36 m3

Single Size 50 m3
Ready Mix Concrete B-250 1.5 m3

11-Apr
12-Apr

Semsem 36 m3
Single Size 36 m3
Dry Mix Concrete B-250 3 m3
Ready Mix Concrete B-250 3 m3
Curbstone 500 lm
Single Size 36 m3
Dry Mix Concrete B-250 6 m3
Ready Mix Concrete B-250 4m3
Water Steel Pipe 2" 1200 lm
Curbstone 240 lm
Single Size 36 m3
Dry Mix Concrete B-250 6 m3
Semsem 70 m3
Ready Mix Concrete B-250 3m3
Single Size 70 m3
Concrete Catch Basin 6 pcs
Semsem 100 m3
Ready Mix Concrete B-250 15 m3

16-Apr

5-Apr

10-Apr

13-Apr

14-Apr

15-Apr

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

2-Apr
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

Semsem 80 m3
Single Size 80 m3
R.C Storm Water Pipe 600mm dia. 112 lm

18-Apr
Semsem 36 m3
Concrete B-250 6.5 m3

20-Apr
21-Apr

Manhole (2m*2m) 2 pcs
Single Size 24 m3
Semsem 36 m3
Ready Mix Concrete B-250 12 m3

23-Apr
24-Apr
25-Apr

R.C Storm Water Pipe 600mm dia. 14 lm
Manhole (1.5m*1.5m) 4 pcs
Single Size 70 m3
Semsem 70 m3
Single Size 50 m3
Curbstone 240 lm
Semsem 50 m3
Concrete Catch Basin 6 pcs
Dry Mix Concrete 4 m3
Ready Mix Concrete B-250 9 m3
Single Size 80 m3
Semsem 80 m3
Sand 20 m3
Single Size 80 m3
Semsem 80 m3

27-Apr

28-Apr

29-Apr

30-Apr

17-Apr

19-Apr

22-Apr

26-Apr
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Date Material Delivered to Site Quantity
1-Apr Base Course 200 m3

Stone 15 m3
Base Course 60 m3
Topping 165 m3
Stone 15 m3

3-Apr Stone 30 m3
4-Apr

Base Course 70 m3
Concrete B-200 40 m3
Stone 50 m3
Base Course 450 m3
Concrete B-200 9 m3
Base Course 160 m3
Topping 100 m3
Concrete B-200 4 m3

9-Apr Topping 300 m3
Topping 259 m3
Stone 40 m3

11-Apr
12-Apr Single Size 150 m3
13-Apr
14-Apr Base Course 150 m3

Base Course 230 m3
Pipe Culvert 1000 mm dia. 18 lm
Pipe Culvert 800 mm dia. 8 lm
Filling Material 320 m3
Base Course 200 m3
Topping 50 m3
Single Size 150 m3
Pipe Culvert 800 mm dia. 26 lm
Topping 100 m3
Single Size 50 m3

18-Apr
Topping 180 m3
Suitable Material 300 m3

17-Apr

19-Apr

10-Apr

15-Apr

16-Apr

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

8-Apr

2-Apr

5-Apr

6-Apr

7-Apr
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Date Material Delivered to Site Quantity

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

Single Size 50 m3
Base Course 70 m3
UPVC pipes 6" 600 lm
Base Course 500 m3
Concrete B-250 9 m3
Steel Reinforcement 2 ton 
Base Course 200 m3
Single Size 50 m3
Base Course 250 m3
Concrete B-250 9 m3
Single Size 50 m3

24-Apr Single Size 50 m3
25-Apr
26-Apr
27-Apr Base Course 100 m3
28-Apr Concrete B-250 27 m3
29-Apr

Base Course 260 m3
Concrete B-250 5 m3

23-Apr

30-Apr

20-Apr

21-Apr

22-Apr

251



Date Material Delivered to Site Quantity
1-Apr Concrete B-250 13 m3
2-Apr Steel Bar 300 kg

Concrete B-250 33 m3
Concrete B-250 7.5 m3
Intelock 173 m3
Sand 28 ton
Base Course 20 m3

4-Apr
Concrete B-250 60 m3
Concrete B-250 1 m3
Single Size 20 m3
Edge Beam 20 lm
Steel Bar 2 ton

6-Apr Single Size 40 m3
Concrete B-250 2 m3
Base Course 224 ton
Single Size 20 m3

8-Apr Base Course 160 ton
Base Course 21 ton
Concrete B-250 5 m3
Concrete B-350 2 m3
Curbstone 217 lm
Concrete B-250 6 m3

11-Apr
12-Apr Concrete B-250 8m3

Concrete B-250 17 m3
Intelock 71 m2
Base Course 50 m3
Edge Beam 40 lm
Concrete B-250-Dry Mix 3 m3
Concrete B-250 2m3

15-Apr Concrete B-250 7 m3
Curbstone 54 lm
Dry Mix 4 m3

10-Apr

14-Apr

13-Apr

16-Apr

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

9-Apr

3-Apr

5-Apr

7-Apr

252



Date Material Delivered to Site Quantity

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

Curbstone 21 lm
Asphlat 3/4" 160 ton
Asphalt Bazalt 140 ton
Concrete B-250 9 m3

18-Apr
19-Apr
20-Apr

Dry Mix 2 m3
Base Course 30 ton
Concrete B-250 5 m3
Sand 29 ton
Intelock 450 m2

23-Apr Concrete B-250 3 m3
Concrete B-350 1.5 m3
Concrete B-250 3.5 m3
Intelock 173 m2
Sand 29 ton

25-Apr
Concrete B-250 4.5 m3
Edge Beam 72 lm
Cement 225 kg
Dry Mix 4 m3
Sand 5 m3
Intelock 84 m2

28-Apr
29-Apr
30-Apr

26-Apr

27-Apr

17-Apr

21-Apr

22-Apr

24-Apr

253



Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/May 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-May 1 2 2 1 2 1 1 1 2

2-May

3-May 1 2 2 1 2 1 1 1 1

4-May 1 2 2 1 1 1 2

5-May 1 1 1 2 2 1 1 1 2

6-May 1 1 2 2 1 1 1 2

7-May 1 1 2 1 2 1 1 1 2

8-May 1 1 1 1 1 1

9-May

10-May 1 1 2 1 4 1 1 1 2

11-May 1 3 1 2 1 1 1 2

12-May 1 1 3 2 1 1 1 1

13-May 1 1 2 2 1 1 1 1 1

14-May 1 1 3 2 1 1 1 1 1

15-May 1 1 2 2 1 1 1

16-May

17-May 1 1 2 1 2 1 2 1 1 1

18-May 1 1 1 2 1 1 1

19-May 1 1 3 2 1 1 1 1

20-May 1 1 3 1 2 1 1 1 1 1

21-May 1 1 2 4 1 1 1 1 1

22-May 1 1 2 4 1 1 1 1 1

23-May

24-May 1 2 1 4 1 1 1 2

25-May 1 1 2 1 2 1 1 2

26-May 1 1 2 1 2 1 1 2

27-May 1 1 2 1 2 1 1 2

28-May 1 2 1 3 1 1 1 2

29-May 1 2 1 2 1 1 1 2

30-May

31-May 1 2 1 3 1 1 1 1 1

Bob Cat JCB Compactor

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor

Mobile 
Crusher

Excavator     
  Flat 

Kobleco

Excavator 
Cat 

325/Dossan
E.Roller Chain Loader

Date

WATER 
TANK 
10M3 

Wheel 
Loader 

Crawler 
Loader  CraneTrencher-

Cat
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/May 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-May 1 2 1 1 1 1 1

2-May

3-May 2 2 1 2 1 2 1

4-May 1 2 1 1 1 1 1

5-May 1 2 1 1 1 1 1 1 1

6-May 1 2 1 1 1 1 1 1 1

7-May 2 2 1 1 1 1 1

8-May 1 2 1 1 1

9-May

10-May 1 2 1 1 1 1 1

11-May 1 1 2 1 1 1 1 1

12-May 1 1 2 1 1 1 1

13-May 1 2 1 1 1 1 1 2

14-May 1 1 2 1 1 1 1 1

15-May 1 1 2 1 1 1 1 1

16-May

17-May 1 1 2 1 1 1 1 1 1

18-May 1 1 2 1 1 1 1 1

19-May 1 1 2 2 1 1 1 1 1

20-May 1 2 1 1 1 1 1 2

21-May 1 1 2 1 1 1 1 1

22-May 1 2 2 1 1 1 1 1

23-May

24-May 1 1 2 1 1 1 1 1 1

25-May 1 1 2 1 1 1 1 1 11

26-May 1 1 2 1 1 1 1 2 1

27-May 1 1 2 2 1 1 1 1

28-May 1 1 2 2 1 1 1 1 1 1

29-May 1 1 2 1 1 1 1 1 1 1

30-May

31-May 1 1 2 1 1 1 1 1 1 1

Boom 
Truck JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor

Mobile 
Crusher

Wheel 
Excavator      
    (Cat-210)

Chain 
Excavator 

Cat 336

Concrete 
Pump Mixer

Date

WATER 
TANK 
10M3 

Wheel 
Loader Steel Roller Truck w/ 

Crane

Road 
Marking 
Machine

255



Project 03: Milling and Overlay of Bethlehem Internl Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/May 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-May 1 1

2-May 1 1

3-May 1 1

4-May

5-May

6-May

7-May

8-May

9-May

10-May

11-May 1 1 1

12-May

13-May

14-May

15-May

16-May

17-May

18-May

19-May

20-May

21-May

22-May

23-May 1

24-May

25-May

26-May

27-May

28-May

29-May

30-May

31-May

Tack Coat 
Tank

Concrete 
Mixer

WATER 
TANK 
10M3 

Steel Roller
Date

Drilling 
Machine

Cut Asphalt 
Machine

Asphalt 
Finisher

Curbstone 
Painting 
Machine

Thermo-
Plastic 

Machine

Asphalt 
Pneumtic 

Roller

Milling 
Machine JCB Bob Cat Compactor 

Plate/ 120

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor

256



Date Material Delivered to Site Quantity
1-May Single Size 60 m3

Semsem 60 m3
Dry Mix Concrete 7 m3
Ready Mix Concrete B-250 4 m3

2-May
Semsem 20 m3
Dry Mix Concrete 4 m3
Ready Mix Concrete B-250 3 m3
Semsem 20 m3
Dry Mix Concrete 4 m3
Ready Mix Concrete B-250 5.5 m3
Curbstone 220 lm

5-May Semsem 50 m3
Dry Mix Concrete 4 m3
ready Mix Concrete B-250 4 m3
Curbstone 180 lm

7-May Storm Water Manhole No.=3
8-May semsem 18 m3
9-May

Semsem 45 m3
single Size 45 m3
Storm Water Dia.600 mm 50 lm
Single Size 90 m3
Semsem 90 m3
Sand 18 m3
Semsem 90 m3
Sand 18 m3
Semsem 60 m3
Single Size 40 m3
Dry Mix Concrete 2 m3
Semsem 20 m3
Single Size 40 m3

16-May
17-May

Dry Mix Concrete 2 m3
Ready Mix Concrete B-250 12 m3

13-May

14-May

15-May

18-May

4-May

6-May

10-May

11-May

12-May

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/May 2014

3-May

257



Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/May 2014

19-May
20-May Ready Mix Concrete B-250 3 m3
21-May

Ready Mix Concrete B-200 21 m3
Ready Mix Concrete B-250 4.5 m3
Ready Mix Concrete B-150 2.5 m3
Dry Mix Concrete 2 m3

23-May
Ready Mix Concrete B-200 14 m3
Semsem & Single Size 50 m3
Ready Mix Concrete B-200 2 m3
Semsem & Single Size 50 m3
Dry Mix Concrete 3 m3
Semsem 50 m3
Single Size 40 m3

27-May Ready Mix Concrete B-200 32 m3
28-May
29-May Ready Mix Concrete B-200 18 m3
30-May
31-May Ready mix concrete B250 14 m3

24-May

25-May

26-May

22-May

258



Date Material Delivered to Site Quantity
1-May Topping Material 250 m3

Concrete B-250 3.5 m3
Pipe Culvert (1000 mm Dia) 16 lm

2-May
3-May Topping Material 300 m3
4-May Topping Material 250 m3

Topping Material 100 m3
Concrete B-250 9 m3
Single Size 60 m3

6-May concrete B-250 5 m3
7-May Base Course 500 m3
8-May Base Course 100 m3
9-May
10-May Base Course 100 m3
11-May

Stone 40 m3
Topping Material 100 m3
Concrete B-250 15 m3
Topping Material 250 m3

14-May
15-May
16-May

Concrete 5 m3
Pipe Culvert (800 mm Dia) 18 lm
Pipe Culvert (1000 mm Dia) 12 lm

18-May Base Course 100 m3
Concrete B-150 100 m3
Single Size 150 m3
Pipe(1000 mm Dia) 24 lm
Base Course 300 m3
Concrete B-150 11 m3
Single Size 50 m3
Steel Pipes 4" 710 lm
Base Course 150 m3

12-May

13-May

17-May

19-May

20-May

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ May 2014

5-May

259



Date Material Delivered to Site Quantity

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ May 2014

Base Course 100 m3
Single Size 50 m3
Topping Material 100 m3
Pipe Culvert (1000 mm Dia) 12 lm
Single Size 50 m3
Concrete B-250 18 m3
Base Course 100 m3

23-May
Single Size (Semsem) 100 m3
Single Size 100 m3
Base Course 100 m3
Single Size (Semsem) 80 m3
Single Size 80 m3
Base Course 80 m3
Single Size 100 m3
Semsem 100 m3
Base Course 200 M3
Steel 2 Ton

27-May Base Course 200 m3
Base Course 300 m3
Concrete B-250 7 m3

29-May Base course 200 m3
30-May
31-May Base course 100 m3

28-May

21-May

22-May

24-May

25-May

26-May

260



Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/June 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Jun 1 1 2 1 3 1 1 1

2-Jun 1 1 2 1 2 1 1 1 1 1 1 3

3-Jun 1 1 2 2 1 1 1 1 1 1 4

4-Jun 1 1 3 2 1 1 1 1 1 1 1 2

5-Jun 1 1 3 1 2 1 1 1 1 1 1 1 2

6-Jun

7-Jun 2 1 3 1 4 1 1 1 1 1

8-Jun 2 2 3 1 4 1 2 1 1 1 1 1 1 4

9-Jun 2 1 4 1 2 2 2 1 1 1 1 1 1 6

10-Jun 2 1 4 1 2 1 2 1 1 1 1 1 2

11-Jun 2 1 4 1 2 1 1 2 1 1 1 1 1 1 1 2

12-Jun 2 1 4 1 2 1 1 2 1 1 1 1 1 1 3

13-Jun 2 1

14-Jun 2 1 4 1 2 1 1 2 1 1 1 1 1

15-Jun 3 1 1 4 2 6 1 1 2 1 1 1 1 1 1 1 1

16-Jun 2 1 4 1 3 1 1 2 1 1 1 1 3

17-Jun 2 1 4 1 3 1 1 2 1 1 1

18-Jun 1 1 1 4 1 6 1 2 1 1 1 1 1 8

19-Jun 1 1 3 2 6 1 2 1 1 1 1 1 8

20-Jun

21-Jun 1 1 1 1 2 1 1 1 1

22-Jun 1 1 2 2 1 2 1 1 1 1 6

23-Jun 2 1 3 3 1 2 1 1 1 1 1 1 4

24-Jun 2 1 1 3  2 1 1 1 1 1 1 4

25-Jun 2 1 1 3 1 2 1 2 1 1 1

26-Jun 1 3 1 2 1 1 1 1 1 1 1 4

27-Jun

28-Jun 1 1 3 1 2 1 1 1 1 1

29-Jun 1 1 3 1 2 1 1 1 1 1 1

30-Jun 1 1 2 1 2 1 1 1 1 1 4

Concrete 
transit MixerDate

WATER 
TANK 
10M3 

Wheel 
Loader 

Excavator 
Cat 330  CraneExcavator 

Cat 455 Bob Cat JCB  Steel 
Compactor MC Sprayer Concrete 

pump
Concrete 
Vibrator

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor

Finisher Penumatic 
roller

Chain 
Loader 963

Excavator 
Volvo

Excavator     
   Flat 

Kobleco

Excavator 
Cat 

325/Dossan
Dossan Wheel

261



Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/June 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Jun 1 1 2 1 1 1 1 1 1

2-Jun 1 1 2 1 1 1 1 1 1 5

3-Jun 1 1 3 2 1 1 1 1 1

4-Jun 1 1 2 1 1 1 1 1

5-Jun 1 1 2 1 1 1 1 1 1 2

6-Jun

7-Jun 1 1 2 1 2 1 1 1

8-Jun 1 1 2 1 2 1 1 1

9-Jun 1 1 2 1 2 1 1 1 1 2

10-Jun 1 1 2 1 2 1 1 1

11-Jun 1 1 2 1 2 1 1 1

12-Jun 1 1 2 1 1 1 1 1 1 1

13-Jun

14-Jun 1 1 2 1 1 1 1 1

15-Jun 1 1 2 1 1 1 1 1

16-Jun 1 1 2 1 1 1 1 1 1 2

17-Jun 1 1 2 1 1 1 1 1 1

18-Jun 1 1 1 2 1 1 1 1 1 2

19-Jun 1 1 1 2 1 1 1 1

20-Jun

21-Jun 1 1 1 2 1 1 1 1 1

22-Jun 1 1 1 2 1 1 1 1

23-Jun 1 1 1 2 2 2 1 1

24-Jun 1 1 1 1 1 9 4 2 1 1 1 1

25-Jun 1 2 1 1 1 5 4 3 1 1 7 1

26-Jun 1 1 1 2 2 2 1 1

27-Jun

28-Jun 1 1 1 2 2 2 1 1

29-Jun 1 1 1 2 2 2 1 1 1

30-Jun 1 2 1 1 1 2 4 2 1 1 1 1

Date

WATER 
TANK 
10M3 

Steel Roller Truck w/ 
Crane

MC Spryer 
Tank

Grader  
Cat, G12, 

H140, 
Motor

Penumatic 
roller Finisher

Chain 
Excavator 

(FH)
JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Wheel 
Excavator      
    (Cat-210)

Chain 
Excavator 

Cat 336

Concrete 
Pump MixerWheel 

Loader 
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Date Material Delivered to Site Quantity
1-Jun
2-Jun Ready mix concrete B-250 22.5 m3

Ready mix concrete B-250 16 m3
Ready mix concrete B-200 18 m3
Ready mix concrete B-200 12.5 m3
Semsem & Single Size 60 m3
Ready mix concrete B-250 14.5 m3
Ready mix concrete B-200 13 m3
3" PVC Conduits 400 LM

6-Jun
Ready mix concrete B-200 14 m3
Single Size 30 m3
Semsem 30 m3
Ready mix concrete B-250 11 m3
Semsem 40 m3
Single Size 40 m3
Ready mix concrete B-200 18 m3
Ready mix concrete B-250 15 m3
Ready mix concrete B-200 25 m3
Ready mix concrete B-150 12 m3
Catch Basin 18 Pcs
Single Size 60 m3
Semsem 60 m3
Ready mix concrete B-250 16 m3
Single Size 30 m3
Semsem 30 m3
Water Pipe line 6" 240 Lm
Water Pipe line 2" 300 Lm
Ready mix concrete B-250 14 m3
Single Size 18 m3
Interlock 80 m3
Ready mix concrete B-250 16 m3
Ready mix concrete B-150 9 m3

13-Jun
14-Jun Ready mix concrete B-250 7.5 m3

Ready mix concrete B-250 2 m3
Asphalt 3/4" 205 ton
Single Size 35 m3
Semsem 35 m3

15-Jun

4-Jun

12-Jun

5-Jun

7-Jun

8-Jun

9-Jun

10-Jun

11-Jun

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/June 2014

3-Jun
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/June 2014

Ready mix concrete B-250 9 m3
Ready mix concrete B-200 15 m3
Ready mix concrete B-150 1.3 m3
Semsem 40 m3
Ready mix concrete B-250 6 m3
Semsem 30 m3
Single Size 30 m3
Curbstone 512 Lm
Storm water pipe line 600 mm 60 Lm
Ready mix concrete B-250 72 mk3
Asphalt 3/4" 199.290 ton
Ready mix concrete B-250 72 m3
Asphalt 3/4" 250 ton

20-Jun
21-Jun Ready mix concrete B-250 6m3

Ready Mix Concrete B-250 27 m3
Ready Mix Concrete B-200 24 m3
Semsem 18 m3
Single Size 18 m3
Ready mix concrete B- 250 18 m3
Ready mix concrete B-200 3m3
Dry Mix Concrete B-200 11m3
Curbstone 600 Lm
Ready mix concrete B-250 16 m3
Dry mix concrete B-200 6 m3
Ready mix concrete B-250 6m3
Single Size 40 m3
Semsem 40 m3
Ready mix concrete B-150 14 m3
Ready mix concrete B-200 9 m3
Dry Mix Concrete 6 m3

27-Jun
28-Jun Interlocking block 200 m3
29-Jun
30-Jun Ready mix concrete B-200 39 m3

25-Jun

26-Jun

18-Jun

22-Jun

16-Jun

17-Jun

19-Jun

23-Jun

24-Jun
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Date Material Delivered to Site Quantity
1-Jan Base course 100 m3

Single Size 15 m3
Single Size (Semsem) 15 m3
Baser course 200 m3
Concrete B-200 36.5 m3
Concrete B-150 5.5 m3
Base course 250 m3
concrete B-250 3 m3
Stone 15 m3
Curbstone 15 Lm
Base course 150 m3
Stone 50 m3
Concrete B250 16 m3
Stone 15 m3

6-Jun
7-Jun Stone 15 m3
8-Aug Base course 200 m3

Base course 100 m3
ConcreteB-250 19 m3

10-Jun Stone 15 m3
11-Jun Topping 150 m3
12-Jun Concrete B-250 8.5 m3
13-Jun

Topping material 150 m3
Base course 100 m3
Topping Material 150 m3
Stone 50 m3
Asphalt 3/4" 205 ton
Curbstone 500 Lm
Topping Material 100 m3
Concrete B-250 12 m3
Stone 30 m3
Topping Material 100 m3
Concrete B-150 6 m3
Stone 50 m3

17-Jun

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ June 2014

5-Jun

2-Jun

3-Jun

4-Jun

9-Jun

14-Jun

15-Jun

16-Jun
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Date Material Delivered to Site Quantity

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ June 2014

Base Course 150 m3
Concrete B-150 12.5 m3
Stone 30 m3
Stone 40 m3
Asphalt 3/4" 250 ton

20-Jun
21-Jun Concrete B-250 5 m3
22-Jun Base course 100 m3
23-Jun Base course 50 m3

Concrete B-250 9.5 m3
Asphalt 3/4" 465 ton
Concrete B-250 63 m3
Asphalt 3/4" 330 ton

26-Jun Base course 100 m3
27-Jun
28-Jun Base Course 100 m3

Single Size 30 m3
Concrete B-150 5 m3
Asphalt 3/4" 450 ton
Concrete B-150 12m3

18-Jun

30-Jun

24-Jun

25-Jun

29-May

19-Jun
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/July 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Jul

2-Jul 1 1 3 1 2 1 1 1 1 1 1

3-Jul 1 1 2 1 2 1 1 1 1 1 1 7 1

4-Jul

5-Jul 2 1 3 1 2 1 1 1 1 3 1

6-Jul 2 1 2 1 3 1 1 1 4 1 1

7-Jul 2 1 3 1 2 1 2 1 1 2 3 1 1 1

8-Jul 2 1 3 1 4 1 1 1 1 1

9-Jul 1 1 3 1 3 1 1 1 1 1 2 6 1 1 1

10-Jul 2 1 3 1 3 1 1 1 1 1 2 4 1 1 1

11-Jul

12-Jul 2 1 3 1 2 1 1 1 1 1 1 1 1 1

13-Jul 2 1 3 1 4 1 1 1 1 1 1 2 8 1 1 1

14-Jul 2 1 3 1 4 1 2 1 1 1 2 1 1

15-Jul 2 1 3 1 4 1 1 1 1 1 2 1 1 1

16-Jul 2 1 3 1 2 1 2 1 1 2 1 1 1 1 1

17-Jul 1 3 1 2 1 1 1 1 1 1 1 1

18-Jul

19-Jul 2 1 3 1 2 1 1 1 1 1 1 1 2 1 1 1

20-Jul 2 1 3 1 2 1 2 1 1 1 1 1 1 1

21-Jul 1 1 1 1

22-Jul 1 1 1 3 3 8 1 1 1 1 1 2 1 1 1 1 1 1 1

23-Jul 2 1 1 2 8 1 2 1 1 1 2 1 1 2 5 1 1 1

24-Jul 1 1 3 1 2 1 1 1 1 1 1 1 2 1 1

25-Jul

26-Jul 1 2 1 1 1

27-Jul 1 1

28-Jul

29-Jul

30-Jul

31-Jul 1

Concrete 
transit 
Mixer

Welding 
Machine 

Bomag 
Compactor

Asphalt 
Cuter

MC 
Sprayer

Concrete 
pump

Concrete 
Vibrator

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor

Finisher Penumatic 
roller

Chain 
Loader 963

Excavator 
Volvo

Excavator     
   Flat 

Kobleco

Excavator 
Cat 

325/Dossan

Dossan 
Wheel

Plate 
CompactorDate

WATER 
TANK 
10M3 

Wheel 
Loader 

Excavator 
Cat 330  CraneExcavator 

 Cat 455 Bob Cat JCB
 Steel 

Compacto
r
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/July 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Jul

2-Jul 1 1 1 2 2 2 1

3-Jul 1 1 1 2 2 2 1

4-Jul

5-Jul 1 1 1 2 3 1 1 2

6-Jul 1 1 1 2 2 2 1 1 2

7-Jul 1 1 1 2 2 2 1 1 2

8-Jul 1 2 1 1 1 7 4 2 1 1 1

9-Jul 1 2 1 1 1 6 4 3 1 1 1

10-Jul 1 2 1 1 1 6 4 3 1 1 1

11-Jul

12-Jul 1 2 1 1 1 14 4 3 1 1 1

13-Jul 1 1 1 3 2 2 1 1

14-Jul 1 1 1 3 2 2 1 1 1 2

15-Jul 1 1 1 3 2 2 1 1

16-Jun 1 1 1 3 2 1 1 1

17-Jul 1 1 1 3 2 1 1 1

18-Jul

19-Jul 1 1 3 2 1 1 1

20-Jul 1 1 3 1 1 1 1 1 1

21-Jul

22-Jul 1 1 1 3 1 1 1 1 1

723/2014 1 1 1 3 1 1 1 1

24-Jul 1 1 1 3 1 1 1 1

25-Jul

26-Jul 1 1 1 3 1 1 1 1 1

27-Jul

28-Jul

29-Jul

30-Jul

31-Jul 1 1 1 3 1 1 1 1

Finisher
Chain 

Excavator 
(FH)

JCB Guardrail 
Machine

Dump 
Truck  
Actros,

2007

Wheel 
Excavator      
    (Cat-210)

Chain 
Excavator 

Cat 336

Concrete 
Pump MixerWheel 

Loader Date

WATER 
TANK 
10M3 

Steel Roller Truck w/ 
Crane

MC Spryer 
Tank

Grader  
Cat, G12, 

H140, 
Motor

Penumatic 
roller 
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Date Material Delivered to Site Quantity
1-Jul
2-Jul Ready mix concrete B-200 39 m3
3-Jul Ready mix concrete B-200 57 m3
4-Jul

Ready mix concrete B-200 10.5 m3
Dry mix concrete  B-200 5 m3
Ready mix concrete B-200 23 m3
Dry mix concrete  B-200 8 m3
Single size 30 m3
Semsem 30m3
Ready mix concrete B-200 12 m3
Dry mix concrete  B-200 5 m3
Curbstone 200 Lm

8-Jul
Ready mix concrete B-250 9 m3
Ready mix concrete B-200 45m3
Storm water manhole 4 Pcs
Ready mix concrete B-250 18.5 m3
Dry mix concrete  B-200 5 m3
Semsem 40 m3
Single Size 40 m3

11-Jul
Semsem 40 m3
Single size 40 m3
Ready mix concrete B-250 33 m3
Ready mix concrete B-200 25 m3
Dry mix concrete  B-200 5 m3
Semsem 36 m3
Ready mix concrete B-250 4 m3
Dry mix concrete  B-200 5 m3
Ready mix concrete B-250 5 m3
Dry mix concrete  B-200 5 m3
Ready mix concrete B-250 5 m3
Semsem 20 m3
Single Size 20 m3

17-Jul Ready mix concrete B-250 9 m3
18-Jul Ready mix concrete B-250 72 mk3

Ready mix concrete B-250 18 m3
Ready mix concrete B-200 27 m3 
Dry mix concrete  B-200 3 m3

13-Jul

14-Jul

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/July 2014

12-Jul

5-Jul

7-Jul

9-Jul

10-Jul

6-Jul

15-Jul

16-Jul

19-Jul
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/July 2014

20-Jul
21-Jul Ready mix concrete B-250 3 m3

Ready Mix Concrete B-250 7 m3
Asphalt 3/4" 358.5 ton
Ready mix concrete B- 250 32 m3
Ready mix concrete B-200 9 m3
Asphalt 3/4" 181 ton
Single size 30 m3
Semsem 30 m3
Storm water pipe 600 mm 380 Pcs
Storm water manhole 2 Pcs
Ready mix concrete B-250 10.5 m3
Semem 30 m3
Single size 30 m3 

25-Jul
Storm water manhole 1 Pcs
Storm water pipe 600 mm 38 Pcs

27-Jul
28-Jul
29-Jul
30-Jul
31-Jul

26-Jul

22-Jul

23-Jul

24-Jul
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Date Material Delivered to Site Quantity
1-Jul

Asphalt 3/4" 450 ton
Concrete B150 12 m3

3-Jul
4-Jul
5-Jul Concrete B250 10 m3
6-Jul Concrete B250 10 m3
7-Jul
8-Jul Asphalt 3/4" 400 ton
9-Jul Asphalt 3/4" 200 ton
10-Jul Asphalt 3/4" 350 ton
11-Jul
12-Jul Asphalt 3/4" 550 ton
13-Jul Base course 300 m3

Base course 300 m3
Concrete B250 17 m3

15-Jul Topping Material 250 m3
16-Jul Topping Material 200 m3
17-Jul Topping Material 100 m3
18-Jul

Topping Material 200 m3
Base course 250 m3
Topping Material 150 m3
Base course 100 m3
Concrete B250 7 m3

21-Jul
22-Jul Base course 150 m3
23-Jul Topping material 150 m3
24-Jul Base course 150 m3
25-Jul

Ready mix concrete B-150 9 m3
Base course 200 m3

27-Jul
28-Jul
29-Jul
30-Jul
31-Jul Base course 100 m3

14-Jul

19-Jul

20-Jul

26-Jul

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ July 2014

2-Jul
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/August 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Aug

2-Aug 1 3 1 3 1 1 1 1 1 1 1

3-Aug 1 3 2 1 1 1 1 1 1 2 2 1 1 1

4-Aug 1 1 3 2 1 1 1 1 1 1 2 7 1 1 1

5-Aug 1 1 3 1 3 1 1 1 1 1 1 2 7 1 1 1

6-Aug 1 1 3 1 4 1 2 1 1 1 1 2 6 1 1

7-Aug 1 1 3 1 4 1 1 1 1 1 1 2 5 1 1

8-Aug

9-Aug 1 1 3 1 4 1 1 1 1 1 4 1 1

10-Aug 1 1 3 1 2 1 1 1 1 1 1 2 9 1 1

11-Aug 1 1 3 1 2 1 2 1 1 1 2 2 1 1

12-Aug 1 1 3 1 2 1 1 1 1 1 1 2 10 1 1

13-Aug 1 1 3 2 1 2 1 1 1 1 2 7 1

14-Aug 1 1 3 1 2 1 2 1 1 1 1 2 11 1 1

15-Aug

16-Aug 1 1 3 1 2 1 2 1 1 1 1 2 4 1 1

17-Aug 2 1 4 1 3 1 2 1 1 1 1 2 3 1 1

18-Aug 2 1 4 1 3 1 2 1 1 1 1 2 9 1 1

19-Aug 2 1 4 1 3 1 1 1 1 1 1 1 1

20-Aug 2 1 4 1 2 1 2 1 1 1 1 5 1 1

21-Aug 2 1 4 1 2 1 2 1 1 1 2 1 1

22-Aug

23-Aug 1 1 4 1 3 1 2 1 1 1 1 1 2 1 1

24-Aug 1 1 4 1 3 2 2 1 1 1 1 1 1 1 1

25-Aug 2 1 4 1 4 2 1 1 1 1 1 1 1 2 3 1 1

26-Aug 1 1 4 1 3 2 2 1 1 1 1 1 3 1 1

27-Aug 1 1 4 1 3 1 1 1 1 1 1 2

28-Aug 1 1 4 3 2 1 1 1 2 1 1

29-Aug

30-Aug 1 1 4 1 3 2 2 1 1 1 1 1 1 1 1

31-Aug 1 1 4 1 3 2 2 1 1 1 1 2 5 1 1

Plate 
CompactorDate

WATER 
TANK 
10M3 

Wheel 
Loader  CraneBob Cat JCB  Steel 

Compactor
Penumatic 

roller
Chain Loader 

963

Excavator     
Flat 

Kobleco

Excavator 
Cat 

325/Dossan
Dossan Wheel

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor

Finisher Concrete 
transit Mixer

Welding 
Machine 

Bomag 
Compactor Asphalt CuterMC Sprayer Concrete 

pump
Concrete 
Vibrator
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/August 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Aug

2-Aug 1 1 1 3 1 1 1 1

3-Aug 1 1 1 3 1 1 1 1

4-Aug 1 1 1 3 1 1 1

5-Aug 1 1 1 3 1 1 1

6-Aug 1 1 2 1 1 1

7-Aug 1 3 1 1 1 1 1

8-Aug

9-Aug 1 1 3 1 1 1 1

10-Aug 1 1 3 1 1 1 3 1

11-Aug 1 2 1 3 1 1 1 1

12-Aug 1 2 1 3 1 1 3 1

13-Aug 1 2 1 3 1 1 1 2

14-Aug 1 2 1 3 1 1 3

15-Aug

16-Aug 1 2 1 3 1 1 1 1

17-Aug 1 2 2 3 1 1 1 5 1

18-Aug 1 2 2 3 1 1 1 1

19-Aug 1 2 2 3 1 1 1 4 1

20-Aug 1 2 2 3 1 1 1 3 1

21-Aug 1 2 2 3 1 1 1 4 1

22-Aug

23-Aug 1 1 1 3 1 1 1 1 1

24-Aug 1 2 1 3 1 1

25-Aug 1 2 2 2 1 1

26-Aug 1 2 2 3 1 1 1

27-Aug 1 2 2 3 1 1 2 1 1 1 1

28-Aug 1 2 2 3 1 1 2 1 1 1 1

29-Aug

30-Aug 1 2 1 2 2 10 2 1 1 1 1 1 2

31-Aug 1 2 1 2 2 10 2 1 2 1 2

Date

WATER 
TANK 
10M3 

Steel Roller Truck w/ 
Crane

MC Spryer 
Tank

Grader  
Cat, G12, 

H140, 
Motor

Steel Roller 
(Asphalt)

Penumatic 
roller 

Milling 
machine

welding 
machine 

Chain 
Excavator 

(FH)
JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Wheel 
Excavator      
(Cat-210)

Chain 
Excavator 

Cat 336

Concrete 
Pump MixerWheel 

Loader Finisher Bobcat
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Date Material Delivered to Site Quantity
1-Aug
2-Aug

Water Pipe Line 6" 636 m
Water Pipe Line 2" 1950 m
Ready mix concrete B-250 3.5 m3
Ready mix concrete B-200 9 m3
Semsem 50 m3
Single size 50 m3
Ready mix concrete B-250 21.5 m3
Ready mix concrete B-200 12 m3
Dry mix concrete  12 m3
Semsem + Single size 100 m3
Ready mix concrete B-250 8 m3
Ready mix concrete B-200 29 m3
Dry mix concrete  5 m3
Curbstone 240 Lm
Dry mix concrete  5 m3
Curbstone 240 Lm
Ready mix concrete B-250 15.5 m3
Ready mix concrete B-200 23 m3
Curbstone 240 Lm
Single size 60 m3
Ready mix concrete B-250 7 m3
Ready mix concrete B-200 32 m3

8-Aug
Ready mix concrete B-250 4 m3
Ready mix concrete B-150 12 m3
Dry mix concrete  4 m3
Ready mix concrete B-250 36 m3
Ready mix concrete B-200 32 m3
Dry mix concrete  3 m3
Ready mix concrete B-250 4 m3
Dry mix concrete  4 m3
Ready mix concrete B-250 12 m3
Ready mix concrete B-200 60 m3
Dry mix concrete  3 m3
Ready mix concrete B-200 54 m3
Dry mix concrete  4 m3
Curbstone 240lm
storm Water pipe (600 mm) 70lm 

10-Aug

11-Aug

12-Aug

13-Aug

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/August 2014

9-Aug

6-Aug

3-Aug

4-Aug

5-Aug

7-Aug
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/August 2014

Ready mix concrete B-250 49 m3
Ready mix concrete B-200 28 m3
Ready mix concrete B-150 8 m3

15-Aug
Ready mix concrete B-250 19 m3
Ready mix concrete B-250 (without foliya) 12 m3
interlock 96 m2
Ready mix concrete B-200 18 m3
Dry mix concrete  4 m3
Curbstone 240lm
Ready mix concrete B-250 41 m3
Ready mix concrete B-250 (without foliya) 8 m3
Ready mix concrete B-150 1 m3
Dry mix concrete B-200 3 m3
Curbstone 240lm
Semsm 60 m3
Curbstone 240 lm
Ready mixed concrete B250 3 m3
Single size 60m3
Ready mixed concrete B250  (without  foliya ) 3m3 
 Dry mix 3m3
Ready mixed concrete B250 24 m3 
Ready mixed concrete B250 without  (foliya) 9m3
Ready mixed concrete B250 3 m3 

22-Aug
Ready mixed concrete B250 18 m3 
Single size 36m3
Ready mixed concrete B250 3 m3 
Single size 40 m3
Semsm 40 m3
Ready mixed concrete B250 9 m3 
Dry mix concrete B-200 5 m3
Single size 100 m3
Semsm 80 m3
Dry mix concrete 2 m3
Ready mixed concrete B250 6.5 m3 
Ready mixed concrete B250 without  (foliya) 9m3
Single size 50m3
Semsm 50 m3

25-Aug

14-Aug

17-Aug

18-Aug

20-Aug

16-Aug

19-Aug

21-Aug

23-Aug

24-Aug

26-Aug
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/August 2014

Single size 50 m3
Semsm 50 m3
Ready mixed concrete B250 4 m3 
Ready mixed concrete B250 without (foliya) 8 m3
Ready mixed concrete B250 7M3
Single size  +Semsm 60 m3 
Ready mixed concrete B-250 without (foliya) 6 m3

29-Aug
Single size 50 m³
Semsem 50 m³
Ready mix concrete B-250 5.5 m³
Single size 50 m³
Semsem 50 m³
Ready mix concrete B-250 39.5 m³

30-Aug

31-Aug

27-Aug

28-Aug
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Date Material Delivered to Site Quantity
1-Aug
2-Aug Base course Material 100 m3

Steel pipe line 3" 746lm
Tee 3’’*3’’*3’’ NO.8
Cap 3’’ NO.40
Elbow  3’’ NO.1

4-Aug
5-Aug Stone wall 50 m3
6-Aug Topping material 100 m3

Topping material 150 m3
Single size 100 m3
Semsem 100 m3
Base course Material 100 m3

8-Aug
Single size 60 m3
Semsem 100 m3
Base course Material 150 m3
Single size 40 m3
Semsem 80 m3
Base course Material 100 m3
Ready mix concrete B-250 4 m3
Ready mix concrete B-150 18 m3
Single size 30 m3
Semsem 70 m3
Base course Material 80 m3
Ready mix concrete B-250 9 m3
Single size 30 m3
Semsem 60 m3
Base course Material 150 m3
Ready mix concrete B-250 18 m3
Ready mix concrete B-150 9 m3
steel water pipe 2" 25lm
Base course Material 100 m3
Ready mix concrete B-250 18 m3
Base course Material 50 m3
Ready mix concrete B-250 18 m3
Ready mix concrete B-150 9 m3
steel water pipe 4" 1030lm

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/August 2014

7-Aug

3-Aug

9-Aug

10-Aug

11-Aug

12-Aug

13-Aug

14-Aug
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Date Material Delivered to Site Quantity

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/August 2014

crossing pipe 2" 203 lm
TEE (4/3)" 1
TEE (4/2)" 4
TEE (4/4)" 1
Elbow 45/4" 4

15-Aug
Base course Material 100 m3
Ready mix concrete B-250 7 m3
Single size 50 m3
Semsem 40 m3
Base course Material 60 m3
Ready mix concrete B-250 45 m3
Single size 50 m3
Semsem 100 m3
Single Size 50 m3 
Single Size (Sumum) 100 m3
Concrete B250 34 m3
Single Size 60 m3 
Single Size (Sumum) 120 m3
Concrete B250 18m3
Concrete B150 9m3
Single Size 60 m3 
Single Size (Sumum) 140 m3
Ready mix concrete B-250 34 m3

22-Aug
Ready mix concrete B-250 8m3
Base course Material 200 m3

24-Aug Base course Material 200 m3
Base course Material 60 m3
Ready mix concrete B-250 27 m3
Topping material 250 m3
Ready mix concrete B-250 9 m3
Topping material 30 m3
Ready mix concrete B-250 9 m3
Ready mix concrete B-150 9 m3
Base course material 200 m3 
Concrete B250 10 m3

29-Aug

23-Aug

25-Aug

17-Aug

18-Aug

21-Aug

19-Aug

20-Aug

16-Aug

14-Aug

26-Aug

27-Aug

28-Aug
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Date Material Delivered to Site Quantity

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/August 2014

Base course material 300 m3 
Concrete B250 7 m3
Asphalt (3/4)’’ 505 Ton
Base course material 200 m3
Concrete B-250 6 m3
Asphalt (3/4”) 430 Ton
Concrete B-150 9 m3

31-Aug

30-Aug
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/September 2014

Quantity in 

use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle Quantity in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Sep 2 1 3 1 3 2 2 1 1 1 1 1 1 1

2-Sep 2 3 1 2 2 2 1 1 1 1 1 1

3-Sep 1 1 4 1 3 1 2 1 1 1 1 1 1 2 3 1 1

4-Sep 1 4 3 1 2 1 1 1 1 1 1 6 1 1

5-Sep

6-Sep 1 1 4 3 2 2 1 1 1 1 2 5 1

7-Sep 1 1 4 1 3 1 2 1 1 1 1 2 1 1 1

8-Sep 1 1 4 2 1 2 1 1 1 1 1 2 5 1 1 1

9-Sep 2 1 5 1 3 2 2 1 1 1 1 2 3 1 1 1

10-Sep 2 1 5 3 1 2 1 1 1 1 1 2 3 1 1 1

11-Sep 2 1 4 2 1 1 1 1 1 1

12-Sep

13-Sep 1 1 3 1 5 2 1 1 1 1 2 2 1 1

14-Sep 1 1 3 1 3 1 1 1 1 1 1 2 6

15-Sep 2 2 3 1 3 1 2 1 1 1 1 2 6 1

16-Sep 2 2 3 1 3 1 2 1 1 1 1 1 2 4 1 1

17-Sep 2 2 3 1 3 1 2 1 1 1 1 1 1 2 4 1

18-Sep 2 1 3 1 3 1 2 1 1 1 1 1 4

19-Sep

20-Sep 2 1 3 1 4 1 2 1 1 1 2 6 1 1

21-Sep 2 1 3 1 3 1 2 1 1 1 2 1

22-Sep 3 1 3 1 3 1 4 1 1 2 8 1

23-Sep 2 1 3 1 4 1 3 1 1 1 2 4 1 1

24-Sep 2 1 1 3 2 11 1 3 1 1 1 1 2 6 1 1

25-Sep 3 1 3 1 4 1 3 1 1 2 6 1 1 1

26-Sep 2 1 1 2 1 1

27-Sep 2 1 3 1 3 1 3 1 1 2 3 1 1

28-Sep 2 1 3 2 3 1 3 1 1 2 6 1 1

29-Sep 2 1 1 3 4 8 1 3 1 1 1 1 1 1 1 1

30-Sep 2 1 1 3 4 8 1 3 1 1 1 1 2 4 1 1 1

Milling 
machine

Concrete 
transit 
Mixer

Welding 
Machine 

Bomag 
Compactor

Asphalt 
Cuter TrencherPlate 

Compactor
Concrete 

pump
Concrete 
Vibrator

Grader  
Cat, G12, 

H140, 
Motor

Finisher  Steel 
Compactor

Penumatic 
roller

Chain 
Loader 

963

Excavator 
Volvo

Excavator     
Flat 

Kobleco

Excavator 
Cat 

325/Dossan

Dossan 
Wheel

Dump 
Truck  
Actros,

2007
Date

WATER 
TANK 
10M3 

Bob Cat JCB Wheel 
Loader  Crane
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/September 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Sep 1 2 2 3 1 1 2

2-Sep 1 2 1 2 2 15 1 1 2 1 2

3-Sep 1 2 1 2 2 9 2 1 1 1 1 1 2

4-Sep 1 2 2 3 1 1

5-Sep

6-Sep 1 2 2 3 1 1

7-Sep 1 2 3 1 1 1

8-Sep 1 2 2 3 1 2

9-Sep 1 2 2 3 1 2

10-Sep 1 2 2 3 1 2 1

11-Sep 1 2 2 3 1 2

12-Sep

13-Sep 1 2 1 2 2 16 1 1 1 2

14-Sep 1 2 1 2 2 15 1 1 1 1 2

15-Sep 1 2 1 2 2 15 1 2 1 1 2

16-Sep 1 3 2 3 1 2 1

17-Sep 1 2 1 3 2 13 2 3 1 1 2

18-Sep 1 3 2 2 1 4 1 1

19-Sep

20-Sep 1 2 1 3 2 11 1 1 1 1 2

21-Sep 2 1 3 1 6 1 6 1 1 2

22-Sep 2 1 2 1 5 1

23-Sep 2 1 2 1 2 1

24-Sep 2 1 2 1 5 1

25-Sep 1 1

26-Sep

27-Sep 2 1 1 1 1

28-Sep 2 1 1 1 1 1

29-Sep 1 1 1 2

30-Sep 1 1 1 2

Steel Roller 
(Asphalt)

Penumatic 
roller 

Milling 
machine

welding 
machine 

Chain 
Excavator 

(FH)
JCB MixerWheel 

Loader Finisher Bobcat HummerRC Spryer 
TankDate

WATER 
TANK 
10M3 

Steel Roller Truck w/ 
Crane

MC Spryer 
Tank

Grader  
Cat, G12, 

H140, 
Motor
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Date Material Delivered to Site Quantity
Ready mixed concrete B250 9 m³
Single size 50 m³
Semsm 50 m³
Single size 75 m³

Semsm 75 m³

Ready mixed concrete B250 6.5 m³
Ready mixed concrete B200 18  m³
Single size 50 m³
Semsem 60 m³
Ready mixed concrete B200 49 m³
Ready mixed concrete B150 2  m³
Dry mix concrete B-250 3 m³

5-Sep
Ready mixed concrete B200 27 m³
Dry mix concrete B-250 22 m³
Ready mixed concrete B250 10 m3
Sand 30 Ton
Ready mix concrete B-250 2 m³
Ready mix concrete B-200 32 m³
Ready mixed concrete B200 16 m3
Ready mixed concrete B250  7 m3
Sand 50 Ton 
Ready mix concrete B-250 9 m³
Ready mix concrete B-200 18 m³
Sand 50 Ton
Single size 4 m³

11-Sep Sand 20 Ton
12-Sep

Sand 20 Ton
Ready mix concrete B-250 3 m³
Ready mix concrete B-200 12 m³
Single size 30 m³
Semsem 30 m³
Single size 20 m3
Ready mix concrete B250 2.5 m3
Ready mix concrete B200 36 m3
Ready mix concrete B-250 3 m³
Ready mix concrete B-200 36 m³
Single size 18 m³
Semsem 18 m³
Storm water pipe 600 mm 136 Lm
Curbstone 120  Lm
Interlock block 90 m²

13-Sep

14-Sep

15-Sep

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/September 2014

1-Sep

2-Sep

3-Sep

4-Sep

6-Sep

7-Sep

8-Sep

9-Sep

10-Sep
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/September 2014

Ready mix concrete B-250 1.5 m³
Ready mix concrete B-200 27 m³
Single size 20 m³
Ready mix concrete B250 6 m3
Single size 18 m3
Ready mix concrete B200 20 m3
semsm 18 m3

18-Sep Ready mixed concrete B200 31 m3
19-Sep

Ready mix concrete B-200 27 m3 
Ready mix concrete B-250 8.5 m3 

21-Sep Ready mix concrete B-250 13 m3 
Ready mix concrete B-200 2.5 m3 
Ready mix concrete B-250 54 m3 
Ready mix concrete B-200 23 m3 
Ready mix concrete B-250 7.5 m3 
Single size 20 m3
semsm 30 m3
Ready mix concrete B-200 36 m3 
Ready mix concrete B-250 9 m3 
Asphalt (3/4)’’ 307 Ton
Ready mix concrete B-200 27 m3 
Ready mix concrete B-250 9 m3 

26-Sep
Ready mix concrete B-200 27 m3 
Base course 544 Ton
Ready mix concrete B-200 21 m3 
Ready mix concrete B-250 31 m3 
Base course 459 m3 
Ready mix concrete B-250 5 m3 
Asphalt 260 Ton
Base course 510 m3 
Ready mix concrete B-250 8 m3 
Asphalt 270 Ton
Base course 500 m3 
Ready mix concrete B-200 15 m3 

25-Sep

28-Sep

16-Sep

17-Sep

20-Sep

24-Sep

22-Sep

23-Sep

30-Sep

29-Sep

27-Sep

283



Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/October 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity 

in use
Quantity 

 idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use Quantity idle Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Oct 2 1 1 3 4 8 1 2 1 1 3 1 1 1

2-Oct 1 1 2 1 1 1 1 1 1 1

3-Oct

4-Oct

5-Oct

6-Oct

7-Oct

8-Oct 2 2 1 1 1 1 1

9-Oct 2 1 2 1 2 2 2 1 1 1

10-Oct

11-Oct 1 1 2 1 2 1 1 1 1 3 1 1 1

12-Oct 1 1 3 1 5 1 2 1 1 1 1 4 1 1 1

13-Oct 1 1 3 1 5 1 2 1 1 1 1 1 6 1 1 1 1

14-Oct 2 1 3 1 5 1 2 1 1 1 2 1 1

15-Oct 2 2 3 1 2 1 2 1 1 1 1 2 8 1

16-Oct 2 2 3 1 3 1 2 1 1 1 3 1 1

17-Oct

18-Oct 1 2 3 1 2 1 1 2 1 1 1 5

19-Oct 2 2 3 1 3 1 1 1 1 1 1 1 1 1 1

20-Oct 2 2 4 1 4 1 1 1 1 1 1 1 1 1 3 1 1

21-Oct 2 2 4 1 2 1 1 1 1 1 1 1 1 1 1

22-Oct 2 2 4 1 1 1 1 1 1 1 1 1 1 1 8 1 1

23-Oct 2 1 4 1 2 1 1 1 1 1 1 1 1 2

24-Oct

25-Oct 2 1 4 1 3 1 1 1 1 1 1 1 1 1 1 5 1 1 1

26-Oct 2 1 1 4 2 10 1 1 2 1 1 1 1 1 1 1 4 1 2 1 1

27-Oct 1 1 1 5 2 10 1 1 2 1 1 1 1 1 1 1 1 1 2 1 1

28-Oct 1 1 1 4 2 10 1 1 2 1 1 1 1 1 2 4 1 2 1 1

29-Oct 1 1 5 1 3 1 1 1 1 1 1 1 3 1 1

30-Oct 2 1 5 1 3 1 1 1 1 1 1 4 2 1

31-Oct

Milling 
machine

Concrete 
transit 
Mixer

Welding 
Machine 

Bomag 
Compacto

r

Asphalt 
Cutter

Plate 
Compacto

r

MC 
Sprayer 

Tank

Concrete 
pump

Concrete 
Vibrator

Grader  
Cat, 
G12, 

H140, 
Motor

Finisher  Steel 
Compactor

Penumatic 
 roller

Chain 
Loader 

963

Excavato
r     Flat 
Kobleco

Excavator 
Cat 

325/Dossan

Dossan 
Wheel

Dump 
Truck  
Actros,

2007
Date

WATER 
 TANK 
10M3 

Bob Cat JCB Wheel 
Loader 

Excavato
r Cat 330  Crane
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Date Material Delivered to Site Quantity
Ready mixed concrete B250 7 m³
Dry mix concrete 7 m³
Asphalt 418 Ton

2-Oct concrete B250 4 m³
3-Oct
4-Oct
5-Oct
6-Oct
7-Oct
8-Oct

Dry mix concrete 7 m³
Ready mixed concrete B250  3.5 m3
Base course 200 m3 
Curbstone 240  Lm

10-Oct
Ready mixed concrete B250  13 m3
Dry mix concrete 4 m³
Curbstone 240  Lm
Ready mixed concrete B250  5 m3
Dry mix concrete 10 m³
Ready mix concrete B-250 2 m³
Ready mix concrete B-200 36 m³
Dry mix concrete 7 m³
Base course 120 m3 
Dry mix concrete 5 m³
Ready mix concrete B250 7 m3
Base course 150 m3 
Dry mix concrete 7 m³
Ready mix concrete B-200 63 m³
Base course 100 m3 
Ready mix concrete B-250 13 m³
Dry mix concrete 5 m³
semsm 18 m3
Single size 36 m³

17-Oct
Ready mixed concrete B200 32 m3
Ready mix concrete B-250 1.5 m³
Base course 80 m3 

19-Oct Base course 70 m3 

13-Oct

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/October 2014

1-Oct

Eid Adha Holiday

14-Oct

9-Oct

15-Oct

16-Oct

11-Oct

12-Oct

18-Oct
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/October 2014

Dry mix concrete 4 m³
semsm 60 m3
Single size 60 m³
Storm water pipe 600mm 30 Lm
Storm water-MH 2 PCS
Ready mix concrete B-250 9 m3 

21-Oct Ready mix concrete B-250 3.5 m3 
Ready mix concrete B-250 30 m3 
Ready mixed concrete B200 27 m3
Dry mix concrete 4 m³
semsm 35 m3
Single size 35 m³
Ready mix concrete B-250 5.5 m3 
Dry mix concrete 3 m³

24-Oct
Ready mix concrete B-200 15 m3 
Ready mix concrete B-250 18 m3 
Ready mix concrete B-250 28 m3 
Asphalt Binder course ¾” 257 Ton
Ready mix concrete B-250 5 m3 
Asphalt Binder course ¾” 538 Ton
Ready mix concrete B-200 13 m3 
Ready mix concrete B-250 8.5 m3 
Asphalt Binder course ¾” 300 Ton
Ready mix concrete B-250 11.5 m3 
Dry mix concrete 2 m³
Ready mix concrete B-250 20 m3 
Dry mix concrete 7 m³

31-Oct

30-Oct

29-Oct

27-Oct

26-Oct

25-Oct

28-Oct

20-Oct

22-Oct

23-Oct
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/NOVEMBER 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Nov 1 1 2 1 1

2-Nov 2 2 5 1 3 1 1 1 1 1 1 4 1 1 1

3-Nov 2 2 5 1 3 1 1 1 1 1 1 7 1 1

4-Nov 2 2 5 3 1 1 1 2 1 1 1

5-Nov 2 2 5 1 3 1 1 1 1 1 1 1 1 1

6-Nov 2 1 4 1 3 1 1 1 1 2 1 1 1

7-Nov

8-Nov 2 1 4 1 3 1 1 1 1 2 8 1 1

9-Nov 1 2 5 1 3 1 1 1 1 1 1 5 1 1

10-Nov 2 2 5 1 2 1 1 1 1 1 1 2 11 1 1 1

11-Nov 2 2 4 1 2 1 1 1 1 1 1 5 1 1 1 1

12-Nov 2 2 5 1 2 1 1 1 1 1 1 4 1 1 1 1

13-Nov 2 2 5 1 2 1 1 1 1 1 1 4 1 1 1 1

14-Nov

15-Nov 2 2 5 1 2 1 1 1 1 1 1 2 1 1 1 1

16-Nov 2 2 4 1 3 1 1 1 1 1 3 1 1 1

17-Nov 1 2 4 1 3 1 1 1 1 1 1 1 2 13 2 1

18-Nov 2 2 4 1 3 1 1 1 1 1 1 1 3 13 1 2 1

19-Nov 2 2 4 1 3 1 1 1 1 1 1 1 1 4 1 1 1

20-Nov 2 1 2 4 2 5 1 2 1 1 1 1 1 1 1 1 15 1 1 1

21-Nov

22-Nov 1 1 2 2 1

23-Nov 2 1 2 2 1 1 1 1 1 3 1

24-Nov 1 1 2 2 1 1 1

25-Nov 1 1 3 2 2 1 1 1 1 8

26-Nov 1 1 1 1 1 1 1 1

27-Nov 1 1

28-Nov

29-Nov 2 2 3 1 3 2 1 1 1 1 4 1 1

30-Nov 2 2 3 1 3 1 1 1 1 1 1 1 4 1 1 1

Concrete 
transit 
Mixer

Welding 
Machine 

Bomag 
Compactor

Asphalt 
Cuter TrencherPlate 

Compactor
MC 

Sprayer
Concrete 

pump
Concrete 
Vibrator

Grader  
Cat, G12, 

H140, 
Motor

Finisher 
 Steel 

Compact
or

Penumatic 
roller

Chain 
Loader 963

Excavator 
Volvo

Excavator     
Flat 

Kobleco

Excavator 
Cat 

325/Dossan

Dossan 
Wheel

Dump 
Truck  
Actros,

2007
Date

WATER 
TANK 
10M3 

Bob Cat JCB Wheel 
Loader 

Excavator 
Cat 330  Crane
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Date Material Delivered to Site Quantity
1-Nov

Dry mix concrete 10 m³
Ready mixed concrete B250  5.5 m3
Ready mixed concrete B250 without foliya  7 m3
semsm 20 m3
Single size 60 m³
Dry mix concrete 9 m³
Ready mixed concrete B250  22 m3
Ready mixed concrete B250 without foliya  3 m3
Base course 100 m3 
Ready mixed concrete B250  7 m³
Base course 100 Ton
Ready mixed concrete B250  3 m³
Base course 100 Ton
Ready mixed concrete B250  3 m3
Ready mixed concrete B250 without foliya  9 m3
Base course 200 Ton

7-Nov
Ready mix concrete B-250 22 m³
Ready mix concrete B-200 12 m³
Dry mix concrete 10 m³
Base course 100 m3 
Ready mixed concrete B250  13.5 m3
Ready mixed concrete B250 without foliya  18 m3
Dry mix concrete 5 m³
Single size +semsm 40 m³
Dry mix concrete 4 m³
Ready mix concrete B-250 22 m³
Ready mix concrete B-200 60 m³
Curbstone 200  Lm
Base course 80 m3 
Dry mix concrete 7 m³
Ready mix concrete B-250 30.5 m³
Base course 80 m3 
Ready mixed concrete B250  13 m3
Ready mixed concrete B250 without foliya  9 m3
Dry mix concrete 5 m³
Sand 60 m³

10-Nov

11-Nov

12-Nov

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/November 2014

2-Nov

3-Nov

4-Nov

5-Nov

6-Nov

8-Nov

9-Nov
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/November 2014

Dry mix concrete 6 m³
Sand 60 m³
Ready mixed concrete B250  13 m3

14-Nov
Ready mixed concrete B250  13 m3
Ready mixed concrete B250 without foliya  9 m3
Sand 40 m³
Ready mixed concrete B250  10.5 m3
Dry mix concrete 5 m³
Curbstone 240  Lm
Base course 850 m3 
Sand 40 m³
Dry mix concrete 5 m³
Ready mixed concrete B250  14.5 m3
Curbstone 240  Lm
Base course 40 m3 
Ready mix concrete B-200 90 m³
Sand 40 Ton
Dry mix concrete 5 m³
Ready mixed concrete B250  27.5 m3
Ready mix concrete B-200 72 m³
Sand 40 Ton
Base course 140 m3 
Dry mix concrete 4 m³
Ready mixed concrete B250 without foliya  14 m3
Ready mixed concrete B250  8 m3
Ready mix concrete B-200 90 m³
Ready mixed concrete B250 without foliya  14.5 m3
Ready mixed concrete B250  14 m3
Base course 100 m3 

21-Nov
22-Nov Base course 60 m3 

Base course 60 m3 
Ready mixed concrete B250 without foliya  3 m3
Ready mixed concrete B250  6.5 m3
Dry mix concrete 3 m³

24-Nov Base course 60 m3 

16-Nov

17-Nov

13-Nov

15-Nov

19-Nov

20-Nov

23-Nov

18-Nov
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/November 2014

Ready mixed concrete B250  6 m3
Ready mix concrete B-200 49 m³
Base course 80 m3 

26-Nov Ready mix concrete B-200 2.5 m³
27-Nov
28-Nov

Ready mixed concrete B250 without foliya  12 m3
Ready mixed concrete B250  5 m3
Base course 120 Ton
Ready mixed concrete B250  2 m3
Ready mixed concrete B-200 14 m³
Dry mix concrete 2 m³
Base course 140 m³

30-Nov

29-Nov

25-Nov
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/December 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
 idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Dec 2 2 3 1 4 1 1 1 3 1 1 1 1 5 1 1 1

2-Dec 2 2 3 1 4 1 1 1 2 1 1 1 1 7 1 1 1

3-Dec 3 2 3 1 4 1 1 1 2 1 1 1 1 6 1 1 1

4-Dec 2 2 3 1 4 2 1 1 2 1 1 1 5 1 1 1

5-Dec

6-Dec 1 1 1 3 2 10 2 1 1 2 1 1 1 1 1 1 6 2 1 1

7-Dec 1 1 1 3 2 10 1 1 1 1 1 1 1 1 1 4 1 2 1 1

8-Dec 1 1 1 3 2 6 2 1 1 1 1 1 1 1 1 1 8 2 1 1

9-Dec 1 2 3 1 3 2 1 1 1 1 1 2 11 1 1

10-Dec 1 1 4 1 3 2 1 1 1 1 1 1 1 1 6 1 1 1

11-Dec 1 1 4 2 3 2 1 1 2 1 1 1 4 1 1 1

12-Dec

13-Dec 2 1 4 1 3 2 1 1 2 1 1 1 1 2 9 1 1

14-Dec 2 1 3 1 2 1 1 1 1 1 1 3 1 1

15-Dec 2 1 3 1 3 1 1 1 1 1 1 2 10 1 1

16-Dec 2 1 3 1 3 1 1 1 1 3 1 1

17-Dec 1 2 2 3 3 10 1 2 1 1 1 1 1 1 7 1 1 1

18-Dec 1 2 3 1 3 1 2 1 2 17 1 1 1

19-Dec

20-Dec 2 2 3 1 3 2 1 1 1 5 1 1

21-Dec 2 2 3 1 3 2 1 1 1 1 1 1 4 1 1

22-Dec 2 2 3 2 4 1 1 1 1 1 1 1 1 8 1 2

23-Dec 2 2 3 2 6 1 1 1 1 1 2 8 1 1 1 1

24-Dec 2 2 3 3 3 14 1 1 1 1 2 1 1 2 17 1 1 2 1

25-Dec 2 2 2 3 3 12 1 1 1 1 1 1 2 1 1 2 3 1 1 1 1

26-Dec

27-Dec 2 3 2 3 3 13 1 1 1 2 1 1 3 1 1 1

28-Dec 2 2 3 1 4 1 1 1 1 1 1 2 7 1 1 1

29-Dec 2 2 3 1 4 1 1 1 1 1 1 1 4 1 1 1

30-Dec 2 2 2 3 3 18 1 1 1 1 1 1 2 1 1 1 8 1 1 1 1

31-Dec 2 2 2 3 3 13 1 1 1 1 1 1 2 1 1 1 6 1 1 1 1

RC SprayerWheel 
Loader 

Excavator 
 Cat 330  Crane

Date

WATER 
TANK 
10M3 

Excavator 
 Cat 455 Bob Cat JCB Concrete 

pump
Concrete 
Vibrator

Grader  
Cat, G12, 

H140, 
Motor

Finisher 
 Steel 

Compact
or

Pneumatic 
roller

Chain 
Loader 963

Excavator 
Volvo

Excavator     
    Flat 

Kobleco

Excavator 
Cat 

325/Dossan

Dossan 
Wheel

Dump 
Truck  
Actors,

2007

Milling 
machine

Concrete 
transit 
Mixer

Welding 
Machine 

Bomag 
Compactor

Asphalt 
Cuter TrencherPlate 

Compactor
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Date Material Delivered to Site Quantity
Ready mixed concrete B250  8 m3
Ready mixed concrete B250 without foliya  25 m3
Dry mix concrete 2 m³
Base course 60 m3 
Ready mixed concrete B250  57.5 m3
Base course 60 m3 
Ready mixed concrete B250  4.5 m3
Ready mixed concrete B250 without foliya  22.5 m3
Dry mix concrete 2 m³
Base course 100 m3 
Ready mixed concrete B250 without foliya  5 m3
Ready mix concrete B-200 30 m³
Ready mixed concrete B250  4.5 m3
Dry mix concrete 2 m³
Base course 100 m3 

5-Dec
Ready mixed concrete B250  16 m3
Ready mixed concrete B250 without foliya  27 m3
Asphalt 3/4" 593 Ton 
Ready mixed concrete B250 without foliya  27 m3
Dry mix concrete 5 m³
Curbstone 240  Lm
Asphalt 3/4" 388 Ton 
Ready mixed concrete B250 without foliya  9 m3
Ready mixed concrete B250  4 m³
Ready mix concrete B-200 45 m³
Dry mix concrete 7 m³
Curbstone 240  Lm
Asphalt 3/4" 93 Ton 
Ready mixed concrete B250 without foliya  28.5 m3
Ready mix concrete B-200 22 m³
Ready mixed concrete B250  20.5 m³
Dry mix concrete 6 m³
Curbstone 240  Lm
Base course 225 m3 
Base course 200 m3 
Ready mixed concrete B250 without foliya  13 m3
Ready mixed concrete B250  11 m³
Dry mix concrete 6 m³
Curbstone 240  Lm

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ December 2014

3-Dec

1-Dec

2-Dec

4-Dec

6-Dec

7-Dec

8-Dec

9-Dec

10-Dec
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ December 2014

Ready mixed concrete B250  14.5 m³
Ready mixed concrete B250 without foliya  7 m3
Single size +Semsm 60 m³

12-Dec
Ready mixed concrete B250  25 m³
Dry mix concrete B250 5 m³
Ready mixed concrete B250 without foliya  32 m3
Ready mixed concrete B250  18 m³
Dry mix concrete B250 3 m³
Base course 60 m3 
Ready mixed concrete B250 without foliya  28 m3
Ready mixed concrete B250  42 m3
Ready mixed concrete B250 without foliya  16 m3
Storm water MH 2 PCS
RC Pipe 600mm 30 lm
Dry mix concrete 5 m³
Ready mix concrete B-250 20.5 m³
Ready mixed concrete B250 without foliya  27 m3
Base course 150 m3 
Curbstone 240  Lm
Dry mix concrete 5 m³
Asphalt 3/4" 430.72 Ton
Ready mix concrete B-250 39 m³
Ready mix concrete B-200 74 m³
Single size 40 m³
Dry mix concrete 3 m³

19-Dec
Ready mix concrete B-250 3 m³
Ready mixed concrete B250 without foliya  36 m3
Interlock 150 m2
Dry mix concrete 5 m³
Ready mix concrete B-250 15 m³
Base course 100 m3 
Ready mix concrete B-250 14 m³
Ready mix concrete B-200 43 m³
Dry mix concrete 5 m³
Ready mix concrete B-250 32 m³
Ready mix concrete B-200 7 m³
Dry mix concrete B250 5 m³
Ready mixed concrete B250 without foliya  18 m3
Base course 100 m3 

18-Dec

22-Dec

23-Dec

20-Dec

21-Dec

16-Dec

17-Dec

11-Dec

13-Dec

14-Dec

15-Dec
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ December 2014

Ready mix concrete B-250 4 m³
Ready mix concrete B-200 97 m³
Dry mix concrete 5 m³
Ready mixed concrete B250 without foliya  36 m3
Base course 100 m3 
Asphalt 550 Ton
Ready mix concrete B-250 15.5 m³
Asphalt 660 Ton
2" water pipe 300 lm
Single size +Semsm 50 m³

26-Dec
Ready mixed concrete B250 without foliya  18 m3
Ready mix concrete B-250 5 m³
Asphalt 1031 Ton
Ready mix concrete B-200 8 m³
Ready mix concrete B-250 12 m³
Ready mix concrete B-200 40 m³
Base course 100 m3 
Ready mixed concrete B250 without foliya  18 m3
Ready mix concrete B-250 7 m³
Base course 100 m3 
Curbstone 200  Lm
Dry mix concrete 5 m³
Ready mix concrete B-250 5 m³
Ready mix concrete B-200 41.5 m³
Base course 100 m3 
Dry mix concrete 5 m³
Asphalt 710 Ton
Ready mixed concrete B250 without foliya  27 m3
Ready mix concrete B-200 20 m³
Base course 200 m3 
Dry mix concrete 4 m³
Asphalt 450 Ton

30-Dec

31-Dec

27-Dec

28-Dec

29-Dec

24-Dec

25-Dec
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/January 2015

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantit
y idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle
Quantity in 

use
Quantity 

idle

1-Jan 2 1 3 1 4 1 1 2 1 1 1 10 1 1

2-Jan

3-Jan 2 2 3 1 2 1 1 1 1 1 2 10 1 1 1

4-Jan 2 2 3 1 2 1 1 1 1 1 1

5-Jan 2 2 3 1 2 1 1 1 1 2 16 1 1

6-Jan 2 2 2 1 1 1 1 2 8 1

7-Jan 1 2 1

8-Jan 1 2 1

9-Jan 1 2 1 1

10-Jan 1 2 1 1

11-Jan 1 1 1 1

12-Jan 1 1 2 2 1 1 1 1 3

13-Jan 2 1 2 2 1 1 1 1 2 1

14-Jan 2 1 3 1 2 1 1 1 1 1 1 3 1 1

15-Jan 1 1 3 1 3 1 1 1 1 1 1 1 1 1

16-Jan

17-Jan 1 1 3 1 4 1 2 1 1 1 1 2 4 1 1 1

18-Jan 2 1 4 1 4 1 2 1 1 1 1 2 6 1 1 2

19-Jan 2 2 4 1 4 1 1 1 1 1 1 1 8 1 1 1

20-Jan 2 2 4 1 4 1 1 1 1 1 2 8 1 1 2

21-Jan 2 2 4 1 4 1 1 1 1 1 1 3 1 2

22-Jan 1 1 1 4 3 10 1 1 1 1 1 1 1 1 3 1 1 1

23-Jan

24-Jan 1 1 2 4 3 10 1 2 1 1 1 1 1 1 8 1 1 2

25-Jan 2 2 4 1 4 1 2 1 1 1 1 2 11 1 1 2

26-Jan 2 1 2 4 3 10 1 1 1 1 1 1 1 1 2 10 1 1 1 2

27-Jan 2 2 4 1 4 1 2 1 1 2 10 1 1 2

28-Jan 2 2 4 1 3 1 1 1 2 6 1 1 2

29-Jan 1 2 4 1 2 1 1 1 1 1 10 1 1 2

30-Jan

31-Jan 2 2 4 1 3 1 1 1 1 1 2 10 1 1 2

RC SprayerWheel 
Loader 

Excavator 
Cat 330  Crane

Date

WATER 
TANK 
10M3 

Excavator 
Cat 455 Bob Cat JCB MC 

Sprayer
Concrete 

pump
Concrete 
Vibrator

Grader  
Cat, G12, 

H140, 
Motor

Finisher 
 Steel 

Compact
or

Pneumatic 
roller

Chain 
Loader 963

Excavator 
Volvo

Excavator     
Flat 

Kobleco

Excavator 
Cat 

325/Dossan

Dossan 
Wheel

Dump 
Truck  
Actors,

2007

Milling 
machine

Concrete 
transit 
Mixer

Welding 
Machine 

Bomag 
Compactor

Asphalt 
Cuter TrencherPlate 

Compactor
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Date Material Delivered to Site Quantity
Ready mixed concrete B 150  36 m3
Ready mixed concrete B250 without foliya  36 m3
Ready mixed concrete B250  9 m3
Dry mix concrete B250 4 m³

2-Jan
Ready mix concrete B-200 10 m³
Ready mixed concrete B250  24 m3
Ready mixed concrete B250 without foliya  18 m3
Ready mixed concrete B 150  5 m3
Dry mix concrete B250 5 m³
Base course 120 m3 
Curbstone 200  Lm

4-Jan Ready mixed concrete B250  2.5 m3
Ready mixed concrete B250  16 m3
Ready mix concrete B-200 96 m³
Ready mixed concrete B250 without foliya  15 m3

6-Jan Ready mixed concrete B250  69 m3
7-Jan
8-Jan
9-Jan
10-Jan
11-Jan
12-Jan Ready mixed concrete B250  25 m3
13-Jan Ready mixed concrete B250 10 m3

Ready mixed concrete B250 11 m3
Base course 80 m3 
Ready mixed concrete B250 7 m3
Base course 180 m3 

16-Jan
Ready mixed concrete B250  21 m3
Ready mixed concrete B250 without foliya  9 m3
Base course 200 m3 
Ready mixed concrete B250  19.5 m3
Ready mixed concrete B250 without foliya  24 m3
Catch basin 4
Ready mixed concrete B250  20 m3
Ready mixed concrete B250 without foliya  40 m3
Ready mixed concrete B250  40.5 m3
Ready mixed concrete B200 14 m³
Ready mixed concrete B250 without foliya  9 m3
Ready mixed concrete B250  11 m3
Curbstone 240  Lm

21-Jan

18-Jan

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ January 2015

1-Jan

3-Jan

5-Jan

14-Jan

15-Jan

17-Jan

19-Jan

20-Jan
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ January 2015

1-Jan

Ready mixed concrete B250 without foliya  9 m3
Ready mixed concrete B250  18 m3
Asphalt 244 Ton
Single size +Semsm 60 m³

23-Jan
Ready mixed concrete B250 without foliya  31 m3
Ready mixed concrete B250  14 m3
Asphalt 259 Ton
Dry mix concrete B250 4 m³
Ready mixed concrete B250 without foliya  14 m3
Ready mixed concrete B250  12 m3
Ready mixed concrete B200 50 m³
Dry mix concrete B200 5 m³
Curbstone 240  Lm
Base course 200 m3 
Ready mixed concrete B250 without foliya  9 m3
Ready mixed concrete B250  42 m3
Ready mixed concrete B200 8 m³
Ready mixed concrete B 150  3 m3
Dry mix concrete 6 m³
Curbstone 240  Lm
Base course 100 m3 
Asphalt 245 Ton
Ready mixed concrete B250 without foliya  27 m3
Ready mixed concrete B250  22 m3
Ready mixed concrete B200 7 m³
Dry mix concrete 7 m³
Curbstone 240  Lm
Base course 200 m3 
Ready mixed concrete B250  21 m3
Ready mixed concrete B200 13 m³
Dry mix concrete 7 m³
Curbstone 240  Lm
Base course 100 m3 
Ready mixed concrete B250 without foliya  17 m3
Ready mixed concrete B250  31 m3
Dry mix concrete 7 m³

30-Jan
Ready mixed concrete B250  26 m3
Ready mixed concrete B200 38 m³
Dry mix concrete 4 m³

26-Jan

22-Jan

24-Jan

25-Jan

28-Jan

29-Jan

31-Jan

27-Jan
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2015

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle Quantity in 
use

Quantity idle

1-Feb 2 1 4 1 2 1 1 1 2 9 1 1 2

2-Feb 1 1 4 1 2 1 1 1 1 2 1 1 2

3-Feb 1 2 4 2 1 1 1 1 1 1 2 1 1

4-Feb 1 2 4 1 2 1 1 1 1 1 2 12 1 2 1

5-Feb 1 2 4 1 2 1 1 1 1 1 3 1 1 2

6-Feb 1 1 1 1 1

7-Feb 1 2 1 4 3 12 1 1 1 2 1 1 1 3 1 1 2

8-Feb 1 2 1 4 3 8 1 1 1 1 1 1 1 2 4 1 1 2

9-Feb 1 1 4 1 3 1 1 1 1 1 1 3 1 2

10-Feb 1 1 4 2 2 2 1 1 1 1 2 5 1 2

11-Feb 1 1 4 1 2 1 1 1 1

12-Feb 1 2 1 2 1 1

13-Feb

14-Feb 1 1 4 1 2 1 1 1 1 3 2

15-Feb 1 2 4 1 2 1 1 1 1 3 1 1 1

16-Feb 2 2 2 1 1 1

17-Feb 1 2 3 1 2 2 1 1 1 1 4 1 1 2

18-Feb 1 2 3 1 3 1 1 1 1 1

19-Feb 1 1 1

20-Feb 1 1 1

21-Feb 1 1 1

22-Feb 1 1 1 1 1

23-Feb 1 1 2 1 2 1 1 1 1 2 1 2

24-Feb 1 2 3 1 3 1 1 1 2 1 1 2

25-Feb 1 2 3 1 3 1 1 1 1 4 1 1 1 2

26-Feb 1 1 1 3 2 10 1 1 1 1 1 1 1 4 1 1 1 2

27-Feb 1 1 3 1 3 1 1 2

28-Feb 1 2 1 3 2 10 1 1 2 1 4 1 1 1 2

Air 
compressorRC SprayerWheel 

Loader  Crane MC 
Sprayer

Concrete 
pump

Concrete 
Vibrator

Pneumatic 
roller

Excavator 
Volvo

Excavator 
Cat 

325/DossanDate

WATER 
TANK 
10M3 

Bob Cat JCB

Grader  
Cat, G12, 

H140, 
Motor

Finisher 
 Steel 

Compact
or

Dossan 
Wheel

Dump 
Truck  
Actors,

2007

Concrete 
transit 
Mixer

Welding 
Machine 

Bomag 
Compactor

Asphalt 
Cuter TrencherPlate 

Compactor

298



Date Material Delivered to Site Quantity
Ready mix concrete B-250 52.5 m³
Dry mix concrete B250 7 m³
Curbstone 240  Lm
Single size +Semsm 60 m³
Ready mix concrete B-250 6 m³
Dry mix concrete B250 9 m³
Curbstone 240  Lm
Single size +Semsm 60 m³
Base course 80 m3 
Ready mix concrete B-250 6.5 m³
Sand 40 Ton
Ready mix concrete B-250 71.5 m³
Sand 40 Ton
Ready mixed concrete B250 without foliya  14 m3
Base course 40 m3 
Ready mix concrete B-250 11 m³
Ready mixed concrete B250 without foliya  7 m3

6-Feb
Ready mix concrete B-250 22 m³
Base course 200 m3 
Single size +Semsm 40 m³
Asphalt 1012 Ton
Ready mix concrete B-250 16 m³
Dry mix concrete B250 4 m³
Base course 200 m3 
Single size +Semsm 40 m³
Asphalt 190 Ton
Ready mix concrete B-250 19 m³
Base course 80 m3 
Ready mix concrete B-250 22 m³
Dry mix concrete 7 m³

11-Feb Base course 100 m3 
Base course 40 m3 
Single size 40 m³

13-Feb
Ready mix concrete B-250 9 m³
Dry mix concrete B250 5 m³
Single size 40 m³

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ Febryary 2015

1-Feb

2-Feb

3-Feb

4-Feb

5-Feb

7-Feb

8-Feb

9-Feb

10-Feb

12-Feb

14-Feb
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ Febryary 2015

1-Feb

Single size +Semsm 80 m³
Ready mix concrete B-250 5 m³
Ready mixed concrete B250 without foliya  3 m3
Dry mix concrete 5 m³

16-Feb
Ready mixed concrete B250 without foliya  6 m3
Dry mix concrete 4 m³
Ready mix concrete B-250 14 m³
Single size +Semsm 30 m³
Dry mix concrete 4 m³
Base course 100 m3 

19-Feb
20-Feb
21-Feb

Ready mix concrete B-250 4 m³
Base course 20 m3 
Ready mixed concrete B250 without foliya  3.5 m3
Ready mix concrete B-250 4 m³
Ready mixed concrete B250 without foliya  4 m3
Ready mix concrete B-250 4 m³
Base course 120 m3 
Ready mixed concrete B250 without foliya  36 m3
Base course 200 m3 
Ready mixed concrete B250 without foliya  18 m3
Ready mix concrete B-250 10.5 m³
Asphalt 365 Ton
Sand 20 Ton

27-Feb Base course 200 m3 
Ready mixed concrete B250 without foliya  14 m3
Dry mix concrete 11 m³
Base course 100 m3 
Asphalt 576 Ton

18-Feb

22-Feb

23-Feb

25-Feb

26-Feb

28-Feb

24-Feb

15-Feb

17-Feb
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2015

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantit
y idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

1-Mar 1 2 2 3 2 10 1 1 1 2 1 1 7 1 1 1 2

2-Mar 1 1 2 3 2 10 1 1 2 1 1 5 1 1 2

3-Mar 1 2 3 1 2 1 1 1 6 1 1 2

4-Mar 1 2 2 1 3 1 1 1 2 1

5-Mar 1 2 3 1 2 1 1 1 2 7 1 1 2

6-Mar

7-Mar 1 1 2 3 2 10 1 1 2 1 2 6 1 1 1 2

8-Mar 1 1 2 3 2 6 1 1 1 1 2 6 1 1 2

9-Mar 1 1 2 3 2 10 1 1 2 1 1 1 3 1 1 2

10-Mar 2 3 1 2 1 1 1 1 7 1 1 2

11-Mar 1 2 3 2 10 1 1 2 0.5 1 1 7 1 2

12-Mar

13-Mar 2

14-Mar 2 3 1 2 2 1 1 7 1 1 2

15-Mar 2 3 1 2 2 1 1 1 5 1 1 2

16-Mar 1 2 3 2 10 1 1 2 1 1 4 1 1 2

17-Mar 2 3 1 2 1 1 1 1 1 1 7 1 1 2

18-Mar 2 3 1 2 1 1 1 1 5 1 1 2

19-Mar 1 3 2 10 1 1 2 2 1 1 4 1 1 2

20-Mar

21-Mar 2 3 2 1 1 4 1 2

22-Mar 1 2 3 1 2 1 1 4 1 1 1 2

23-Mar 1 1 2 3 2 4 1 1 1 1 1 4 1 1 2

24-Mar 1 2 3 2 2 1 1 1 1 1 4 1 1 2

25-Mar

26-Mar 2 2

27-Mar

28-Mar 2 2 1 1 1 2

29-Mar 2 2 1 1 1 6

30-Mar 1 2 1 1 1 5

31-Mar 1 2 1 1 1

Dossan Wheel

Dump 
Truck  
Actors,

2007

Concrete 
transit Mixer

Welding 
Machine 

Bomag 
Compactor

Asphalt 
Cuter

Plate 
CompactorDate

WATER 
TANK 
10M3 

Bob Cat JCB

Grader  
Cat, G12, 

H140, 
Motor

Finisher 
 Steel 

Compacto
r

RC SprayerWheel 
Loader  Crane MC Sprayer Concrete 

pump
Concrete 
Vibrator

Pneumatic 
roller

Excavator 
Volvo
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Date Material Delivered to Site Quantity
Ready mixed concrete B250 without foliya  30.5 m3
Dry mix concrete 4 m³
Base course 100 m3 
Asphalt 512 Ton
Ready mix concrete B-250 15 m³
Ready mixed concrete B250 without foliya  16 m3
Dry mix concrete 6 m³
Base course 10 m3 
Asphalt 404 Ton
Ready mix concrete B-250 5 m³
Base course 80 m3 
Ready mix concrete B-200 9 m³
Dry mix concrete 7 m³
Ready mix concrete B-250 28 m³
Base course 100 m3 
Ready mix concrete B-250 6 m³
Dry mix concrete 5 m³

5-Mar Ready mix concrete B-250 40.5 m³
6-Mar

Ready mix concrete B-250 4.5 m³
Ready mixed concrete B250 without foliya  34 m3
Dry mix concrete 4 m³
Asphalt 400 Ton
Ready mix concrete B-250 12 m³
Ready mixed concrete B250 without foliya  18 m3
Dry mix concrete 7 m³
Curb Stone 500 lm
Ready mix concrete B-200 4 m³
Asphalt 120 Ton
Ready mix concrete B-250 5 m³
Dry mix concrete 7 m³
Ready mix concrete B-200 9 m³
Asphalt 500 Ton
Dry mix concrete 8 m³
Ready mix concrete B-200 3 m³
Asphalt 35 Ton
Ready mix concrete B-250 29.5 m³
Curb Stone 240 lm

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2015

1-Mar

2-Mar

3-Mar

4-Mar

7-Mar

8-Mar

9-Mar

10-Mar
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2015

1-Mar

Ready mix concrete B-250 22.5 m³
Dry mix concrete 5 m³
Asphalt 500 Ton
Ready mixed concrete B250 without foliya  18 m3

12-Mar
13-Mar

Ready mixed concrete B250 without foliya  33.5 m3
Ready mix concrete B-250 8 m³
Dry mix concrete 6 m³
Ready mixed concrete B250 without foliya  18 m3
Ready mix concrete B-250 14.5 m³
Dry mix concrete 3 m³
Asphalt 38 Ton
Sand 20 Ton
Ready mixed concrete B250 without foliya  18 m3
Ready mix concrete B-250 9.5 m³
Dry mix concrete 3 m³
Asphalt 540 Ton
Ready mixed concrete B250 without foliya  27 m3
Ready mix concrete B-250 18.5 m³
Asphalt 56 Ton
Ready mix concrete B-200 4 m³
Ready mixed concrete B250 without foliya  15 m3
Ready mix concrete B-250 10.5 m³
Dry mix concrete 4 m³
Asphalt 32 Ton
Ready mixed concrete B250 without foliya  18 m3
Ready mix concrete B-250 15 m³
Asphalt 400 Ton

20-Mar
Ready mixed concrete B250 without foliya  18 m3
Ready mix concrete B-250 7 m³
Ready mix concrete B-200 4.5 m³
Ready mixed concrete B250 without foliya  15 m3
Ready mix concrete B-250 14.5 m³
Ready mixed concrete B250 without foliya  17.5 m3
Asphalt 102 Ton
Dry mix concrete 4 m³

11-Mar

19-Mar

21-Mar

22-Mar

14-Mar

15-Mar

16-Mar

17-Mar

18-Mar

23-Mar
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2015

1-Mar

Ready mixed concrete B250 without foliya  29 m3
Asphalt 62 Ton
Ready mixed concrete B250 without foliya  18 m3
Ready mix concrete B-250 15 m³
Asphalt 400 Ton

26-Mar
27-Mar
28-Mar Ready mix concrete B-200 14 m³

Ready mix concrete B-200 18 m³
Ready mix concrete B-250 13 m³
Dry mix concrete 5 m³
Ready mix concrete B-200 15 m³
Ready mix concrete B-250 11.5 m³

31-Mar

30-Mar

29-Mar

24-Mar

25-Mar
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ANNEX D  TESTING LOG SHEET 
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No.
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Return Date  
AS Contract
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(M/D/Y)

Review 
Days

(A,B,C,D,E)

TEST-13-00012-BTH-001-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+400 to St.3+030 
LHS-ref.no.AS/TBM/14021

BTH 02/03/14 02/24/14 02/06/14 3 A

TEST-13-00012-BTH-002-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+050 to St.2+490 
LHS-ref.no.AS/TBM/14026

BTH 02/03/14 02/24/14 02/06/14 3 A

TEST-13-00012-BTH-003-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+400 to St.2+720 
RHS-ref.no.AS/TBM/14032

BTH 02/03/14 02/24/14 02/06/14 3 A

TEST-13-00012-BTH-004-A Tack coat application rate- SEG.A-from St.2+400 to St.2+720 RHS-
ref.no.AS/14035

BTH 02/03/14 02/24/14 02/06/14 3 B

TEST-13-00012-BTH-005-A Proctor Test for Sub-grade Layer for Sidewalk at Wadi Ma’ali Road-Test 
Ref.St/14032-Project 03

BTH 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-BTH-006-A FDT for Sub-grade of the Sidewalk at Wadi Ma’ali Road from St.0+600 to 
St.0+800 LHS-Test Ref.St/FD/14046-Project 03

BTH 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-BTH-007-A Asphalt Core Test for Hebron-Jerusalem Road from St.2+003 to St.3+020 LHS-
Test Ref.AS/COR/14024-Project 03

BTH 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-DUR-008-A Soil Testing & Geotechnical Investigation Report for the Concrete Wall 
Foundation from St. 0+026 to 0+054 LHS-Project 01

DUR 02/25/14 03/18/14 02/26/14 1 B

TEST-13-00012-SAM-009-A Quality Assurance for Compacted Plate of the Base Course-1st Layer at 
St.0+280M-Test Ref./ST/14054-Project 02

SAM 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-SAM-010-A FDT for Topping Layer from St.0+080 to St.0+240-Test Ref.ST/FD/14053-
Project 02

SAM 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-SAM-011-A FDT for Fill Layer benching from St.0+265 to St.0+300 LHS-Test 
Ref.ST/FD/14052-Project 02

SAM 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-SAM-012-A FDT for Sub-grade Layer from St.0+280 to St.0+400-Test Ref.ST/FD/14051-
Project 02

SAM 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-SAM-013-A FDT for Sub-grade Layer –Yard Area from St.0+140 to St.0+260 RHS-Test 
Ref.ST/FD/14048-Project 02

SAM 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-SAM-014-A Base Course Site Comprehensive Test from St.0+020 to St.0+500-Test 
Ref.ST/14053-Project 02

SAM 02/25/14 03/18/14 03/06/14 9 A

TEST-13-00012-SAM-015-A Assurance Quality Test of Base Course Material Source-Test Ref.ST/14058-
Project 02

SAM 02/26/14 03/19/14 03/06/14 8 B

TEST-13-00012-DUR-016-A Soil Testing & Geotechnical Report-Construction of Reinforced Concrete 
Retaining Wall-Project 01

DUR 03/03/14 03/24/14 03/04/14 1 B

TEST-13-00012-SAM-017-A FDT for Topping Layer from St.0+380 to St.0+600 SAM 03/10/14 03/31/14 03/31/14 21 C
TEST-13-00012-SAM-017-B FDT for Topping Layer from St.0+380 to St.0+601 SAM 06/01/14 06/22/14 06/08/14 7 A
TEST-13-00012-SAM-018-A FDT for Sub-grade Layer from St.0+630 to St.0+750 SAM 03/10/14 03/31/14 03/31/14 21 C
TEST-13-00012-SAM-018-B FDT for Sub-grade Layer from St.0+630 to St.0+751 SAM 06/01/14 06/22/14 06/08/14 7 A
TEST-13-00012-SAM-019-A FDT for Topping Layer from St.0+600 to St.0+750 SAM 03/10/14 03/31/14 03/31/14 21 B
TEST-13-00012-SAM-020-A FDT for Base Course-1st Layer from St.0+160 to St.0+640 SAM 03/10/14 03/31/14 03/30/14 20 A
TEST-13-00012-SAM-021-A FDT for Base Course-1st Layer from St.0+040 to St.0+160 SAM 03/10/14 03/31/14 03/30/14 20 A
TEST-13-00012-SAM-022-A FDT for Sub-grade Layer from St.0+780 to St.0+880 SAM 03/10/14 03/31/14 03/31/14 21 C

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT IN THE SOUTH (MRSII)

 SUBMITTAL TRACKING DATES
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USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
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TEST-13-00012-SAM-022-B FDT for Sub-grade Layer from St.0+780 to St.0+880 SAM 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-SAM-023-A Modified Proctor Test  for Sub-grade Layer from St.0+880 to St.1+080 Test 
Ref.ST/14050

SAM 03/10/14 03/31/14 03/30/14 20 A

TEST-13-00012-SAM-024-A Modified Proctor Test  for Sub-grade Layer from St.0+880 to St.1+080 Test 
Ref.ST/FD/14088

SAM 03/10/14 03/31/14 03/30/14 20 A

TEST-13-00012-SAM-025-A Modified Proctor Test  for Topping Layer from St.0+600 to St.0+750 SAM 03/10/14 03/31/14 03/30/14 20 A
TEST-13-00012-SAM-026-A FDT for Base Course-1ST Layer from St.0+640 to St.0+740 SAM 03/10/14 03/31/14 03/30/14 20 A
TEST-13-00012-SAM-027-A Comprehensive Test for Topping Material from St.0+380 to St.0+600 SAM 03/10/14 03/31/14 03/30/14 20 A

TEST-13-00012-SAM-028-A Quality Assurance Test for Topping Material (Compacted Plate) at St.0+045M SAM 03/10/14 03/31/14 03/30/14 20 A

TEST-13-00012-SAM-029-A FDT for Topping Layer from St.0+020 to St.0+100 SAM 03/10/14 03/31/14 03/31/14 21 C
TEST-13-00012-SAM-029-B FDT for Topping Layer from St.0+020 to St.0+100 SAM 06/02/14 06/23/14 06/08/14 6 A
TEST-13-00012-SAM-030-A FDT for Fill Layer from St.0+020 to St.0+040 SAM 03/10/14 03/31/14 03/31/14 21 C
TEST-13-00012-SAM-030-B FDT for Fill Layer from St.0+020 to St.0+040 SAM 06/01/14 06/22/14 06/08/14 7 A
TEST-13-00012-BTH-031-A FDT for Sidewalk Sub-grade from St.0+000 to St.0+210-AL Dibs Road BTH 03/10/14 03/31/14 03/30/14 20 A

TEST-13-00012-BTH-032-A Testing Bituminous Material for Wearing Layer for AL Dibs Road from 
St.0+048 to St.0+220

BTH 03/12/14 04/02/14 03/30/14 18 B

TEST-13-00012-BTH-033-A Testing Bituminous Material for Wearing Layer for AL Dibs Road from 
St.0+000 to St.0+048

BTH 03/12/14 04/02/14 03/30/14 18 A

TEST-13-00012-BTH-034-A Testing Bituminous Material for Wearing Layer for AL Shephared Road from 
St.0+000 to St.0+100

BTH 03/12/14 04/02/14 03/30/14 18 B

TEST-13-00012-BTH-035-A FDT for Sidewalk Sub-grade from St.1+200 to St.1+400 BTH 03/12/14 04/02/14 03/30/14 18 A
TEST-13-00012-SAM-036-A FDT for Fill Layer/Benching 1st &2nd Layers from St.1+120 to St.1+175 SAM 03/12/14 04/02/14 03/31/14 19 A
TEST-13-00012-SAM-037-A FDT for Sub-grade Layer from St.1+080 to St.1+300 SAM 03/12/14 04/02/14 03/31/14 19 A
TEST-13-00012-SAM-038-A FDT for Topping Layer from St.0+800 to St.1+000 SAM 03/12/14 04/02/14 03/31/14 19 A
TEST-13-00012-SAM-039-A FDT for Topping Layer from St.1+030 to St.1+300 SAM 03/12/14 04/02/14 03/31/14 19 A
TEST-13-00012-SAM-040-A Modified Proctor Test for Sub-grade Layer from St.1+120 to St.1+175 SAM 03/12/14 04/02/14 03/31/14 19 A
TEST-13-00012-SAM-041-A Comprehensive Test for Topping Material from St.0+740 to St.1+300 SAM 03/12/14 04/02/14 03/31/14 19 A

TEST-13-00012-BTH-042-A Core Test Report for the wearing layer for Hebron-Jerusalem  road from Sta. 
2+003 to St. 3+020 RHS

BTH 03/12/14 04/02/14 04/02/14 21 B

TEST-13-00012-BTH-043-A Test Report for the wearing layer for HEB-JER road from Sta. 2+003 to 3+020 
LHS

BTH 03/12/14 04/02/14 03/31/14 19 B

TEST-13-00012-BTH-044-A Core test for asphalt wearing layer at Wadi Ma’ali Road from Sta. 0+150 to 
0+356 

BTH 03/17/14 04/07/14 03/31/14 14 B

TEST-13-00012-DUR-045-A Modified proctor test for sub grade layer from Sta. 0+020 to 0+140 - Project 01 DUR 03/17/14 04/07/14 03/19/14 2 A

TEST-13-00012-DUR-046-A FDT for Sub-grade Layer from Sta. 0+020 to 0+140 - Project 01 DUR 03/17/14 04/07/14 03/19/14 2 C
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TEST-13-00012-DUR-046-B FDT for Sub-grade Layer from Sta. 0+020 to 0+140 - Project 01/Test 
Ref.ST/FD/14108

DUR 06/01/14 06/22/14 06/17/14 16 A

TEST-13-00012-SAM-047-A FDT for base course 1st Layer from Sta. 0+800 to 1+000 - Project 02 SAM 03/17/14 04/07/14 03/31/14 14 A

TEST-13-00012-DUR-048-A Site testing reinforcement deformed steel bars (Ø8, Ø10, Ø12, Ø14,Ø16 mm) - 
Project 01/Test Ref.BM/STL/14020

DUR 03/26/14 04/16/14 04/02/14 7 A

TEST-13-00012-BTH-049-A Modified proctor test for sub grade layer from Sta. 0+980 to 1+080 – Wadi 
Ma’ali Road– Project 03 /Test Ref.ST/14091

BTH 03/26/14 04/16/14 04/06/14 11 B

TEST-13-00012-BTH-050-A FDT for Sub-grade Layer from St.0+980 to St.1+080 ,Wadi Ma’ali Road – 
Project 03/Test Ref.ST/FD/14117

BTH 03/26/14 04/16/14 04/06/14 11 C

TEST-13-00012-BTH-050-B FDT for Sub-grade Layer from St.0+980 to St.1+080 ,Wadi Ma’ali Road – 
Project 03/Test Ref.ST/FD/14118

BTH 06/02/14 06/23/14 06/17/14 15 A

TEST-13-00012-BTH-051-A FDT for base course 1st Layer from St.0+980 to St.1+080 ,Wadi Ma’ali Road – 
Project 03/Test Ref.ST/FD/14116 BTH 03/26/14 04/16/14 04/16/14 21 C

TEST-13-00012-BTH-051-B FDT for base course 1st Layer from St.0+980 to St.1+080 ,Wadi Ma’ali Road – 
Project 03/Test Ref.ST/FD/14117 BTH 06/02/14 06/23/14 06/08/14 6 A

TEST-13-00012-BTH-052-A Testing Bituminous Material for Wearing Layer for AL Karkafa Road from 
St.0+000 to St.0+266 /Test Ref.AS/TBM/14076 BTH 03/26/14 04/16/14 04/06/14 11 B

TEST-13-00012-SAM-053-A FDT for Base course 1st Layer from St.1+130 to St.1+300 – Project 02 /Test 
Ref.ST/FD/14113 SAM 03/26/14 04/16/14 04/06/14 11 A

TEST-13-00012-SAM-054-A FDT for Sub-grade Layer from St.1+300 to St.1+440 – Project 02 /Test 
Ref.ST/FD/14114

SAM 03/26/14 04/16/14 04/16/14 21 C

TEST-13-00012-SAM-054-B FDT for Sub-grade Layer from St.1+300 to St.1+440 – Project 02 /Test 
Ref.ST/FD/14114

SAM 06/01/14 06/22/14 06/16/14 15 A

TEST-13-00012-SAM-055-A Geotechnical investigation report for gravity retaining wall from St.0+040 to 
St.0+074 RHS– Project 02 /Test Ref.ST/14029

SAM 03/26/14 04/16/14 04/06/14 11 B

TEST-13-00012-DUR-056-A Site Comprehensive test for topping material from St.0+020 to St.0+260 - 
Project 01/Test Ref.ST/14101

DUR 03/30/14 04/20/14 04/02/14 3 A

TEST-13-00012-BTH-057-A Field Density Test  for Base Course Layer-Sidewalk/Test Ref./ST/FD/14118 BTH 04/14/14 05/05/14 04/22/14 8 C

TEST-13-00012-BTH-057-B Field Density Test  for Base Course Layer-Sidewalk/Test Ref./ST/FD/14118 BTH 06/02/14 06/23/14 06/08/14 6 A

TEST-13-00012-BTH-058-A Field Density Test  for Base Course Layer-Sidewalk/Test Ref./ST/FD/14120 BTH 04/14/14 05/05/14 04/22/14 8 C

TEST-13-00012-BTH-058-B Field Density Test  for Base Course Layer-Sidewalk/Test Ref./ST/FD/14120 BTH 06/02/14 06/23/14 06/08/14 6 A

TEST-13-00012-BTH-059-A Field Density Test  for Base Course -2nd Layer /Test Ref./ST/FD/14121 BTH 04/14/14 05/05/14 04/22/14 8 A

TEST-13-00012-BTH-060-A Field Density Test  for Base Course  Layer-Sidewalk /Test Ref./ST/FD/14122 BTH 04/14/14 05/05/14 04/22/14 8 C

TEST-13-00012-BTH-060-B Field Density Test  for Base Course  Layer-Sidewalk /Test Ref./ST/FD/14122 BTH 06/02/14 06/23/14 06/08/14 6 A
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TEST-13-00012-BTH-061-A Field Density Test  for Base Course  Layer /Test Ref./ST/FD/14123 BTH 04/14/14 05/05/14 04/22/14 8 A

TEST-13-00012-BTH-062-A Field Density Test  for Sub-grade  Layer-Sidewalk /Test Ref./ST/FD/14128 BTH 04/14/14 05/05/14 04/22/14 8 B

TEST-13-00012-BTH-063-A Field Density Test  for Sub-grade  Layer-Sidewalk /Test Ref./ST/FD/14128 BTH 04/14/14 05/05/14 04/22/14 8 A
TEST-13-00012-BTH-064-A Modified Proctor Test for Sub-grade Layer /Test Ref./ST/ 14091 BTH 04/14/14 05/05/14 04/22/14 8 B
TEST-13-00012-BTH-065-A Modified Proctor Test  for Base Course Layer  /Test Ref./ST/ 14098 BTH 04/14/14 05/05/14 04/22/14 8 A
TEST-13-00012-BTH-066-A Modified Proctor Test  for Sub-grade Layer  /Test Ref./ST/ 14102 BTH 04/14/14 05/05/14 04/22/14 8 A

TEST-13-00012-BTH-067-A Bituminous Paving Mixture-Bazalt Wearing Layer ¾”  /Test Ref./ST/ 
TBM/14076

BTH 04/14/14 05/05/14 04/22/14 8 B

TEST-13-00012-BTH-068-A Bituminous Paving Mixture- Wearing Layer ¾”  /Test Ref./ST/ TBM/14080 BTH 04/14/14 05/05/14 04/22/14 8 B

TEST-13-00012-SAM-069-A Field Density Test  for Rock Fill Material-2nd Layer  /Test Ref./ST/ FD/14124 SAM 04/14/14 05/05/14 04/28/14 14 A

TEST-13-00012-SAM-070-A Field Density Test  for Sub-grade  Layer  /Test Ref./ST/ FD/14125 SAM 04/14/14 05/05/14 05/05/14 21 C

TEST-13-00012-SAM-070-B Field Density Test  for Sub-grade  Layer  from St.1+440 to St.1+580 /Test 
Ref./ST/ FD/14125

SAM 06/01/14 06/22/14 06/17/14 16 C

TEST-13-00012-SAM-070-C Deep FD retest for sub-grade layer from St.1+440 to St.1+580 /Test Ref./ST/ 
FD/14542 

SAM 09/10/14 10/01/14 09/14/14 4 A

TEST-13-00012-SAM-071-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14133 SAM 04/14/14 05/05/14 04/28/14 14 A
TEST-13-00012-SAM-072-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14135 SAM 04/14/14 05/05/14 04/28/14 14 A
TEST-13-00012-SAM-073-A Field Density Test  for Sub-grade Layer /Test Ref./ST/ FD/14136 SAM 04/14/14 05/05/14 04/28/14 14 A
TEST-13-00012-SAM-074-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14137 SAM 04/14/14 05/05/14 04/28/14 14 A

TEST-13-00012-SAM-075-A Soil & Soil Aggregate Material Testing Report for Rock fill Material /Test 
Ref./ST/ FD/14096

SAM 04/14/14 05/05/14 04/28/14 14 A

TEST-13-00012-SAM-076-A Soil & Soil Aggregate Material Testing Report for Rock fill Material /Test 
Ref./ST/ FD/14106

SAM 04/14/14 05/05/14 04/28/14 14 A

TEST-13-00012-BTH-077-A Bituminous Paving Mixture Repost/Wearing layer ¾” /Test Ref./ST/ 
TBM/14077

BTH 04/14/14 05/05/14 04/22/14 8 B

TEST-13-00012-BTH-078-A Bituminous Paving Mixture Repost/Wearing layer ¾” /Test Ref./ST/ 
TBM/14081

BTH 04/14/14 05/05/14 04/22/14 8 B

TEST-13-00012-DUR-079-A Concrete Compressive Strength  for Retaining Wall from St.0+033 to St.0+050 
RHS/Test Ref.BM/CT/14265

DUR 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-DUR-080-A Concrete Compressive Strength  for Retaining Wall from St.0+033 to St.0+050 
RHS/Test Ref.BM/CT/14265

DUR 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-DUR-081-A Concrete Compressive Strength  for Footing of Retaining Wall from St.0+444 
to St.0+474 RHS/Test Ref.BM/CT/14311

DUR 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-DUR-082-A Concrete Compressive Strength  for Encasement for the Storm Concrete Water 
Pipes from St.0+155 to St.0+180 /Test Ref.BM/CT/14318

DUR 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-DUR-083-A Concrete Compressive Strength  for Encasement for the Storm Concrete Water 
Pipes from St.0+115 to St.0+182 /Test Ref.BM/CT/14328

DUR 04/20/14 05/11/14 04/28/14 8 B
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TEST-13-00012-DUR-084-A Concrete Compressive Strength  for Retaining Wall from St.0+000 to St.0+054 
LHS/Test Ref.BM/CT/14335

DUR 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-DUR-085-A Concrete Compressive Strength  for Retaining Wall from St.0+444 to St.0+460 
RHS/Test Ref.BM/CT/14349

DUR 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-SAM-086-A Field Density Test for Sub-grade /Test Ref.ST/FD/14045 SAM 04/20/14 05/11/14 04/28/14 8 C
TEST-13-00012-SAM-086-B Field Density Test for Sub-grade /Test Ref.ST/FD/14046 SAM 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-SAM-087-A Field Density Test for Sub-grade from St.0+140 to St.0+260 RHS /Test 
Ref.ST/FD/14048

SAM 04/20/14 05/11/14 04/28/14 8 C

TEST-13-00012-SAM-087-B Field Density Test for Sub-grade from St.0+140 to St.0+260 RHS /Test 
Ref.ST/FD/14049

SAM 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-SAM-088-A Field Density Test for Sub-grade from St.0+280 to St.0+400 /Test 
Ref.ST/FD/14051

SAM 04/20/14 05/11/14 04/28/14 8 C

TEST-13-00012-SAM-088-B Field Density Test for Sub-grade from St.0+280 to St.0+400 /Test 
Ref.ST/FD/14052

SAM 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-SAM-089-A Field Density Test for Topping Layer  from St.0+380 to St.0+600 /Test 
Ref.ST/FD/14067

SAM 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-SAM-090-A Field Density Test for Sub-grade (Top Level) from St.0+630 to St.0+750 /Test 
Ref.ST/FD/14068

SAM 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-SAM-091-A Field Density Test for Base Course -1st layer from St.1+130 to St.1+300 /Test 
Ref.ST/FD/14113

SAM 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-SAM-092-A Field Density Test for Sub Grade  from St.1+300 to St.1+440 /Test 
Ref.ST/FD/14114

SAM 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-BTH-093-A Field Density Test for Base Course -1st layer  from St.0+980 to St.1+080 /Test 
Ref.ST/FD/14116

BTH 04/20/14 05/11/14 04/22/14 2 C

TEST-13-00012-BTH-093-B Field Density Test for Base Course -1st layer  from St.0+980 to St.1+080 /Test 
Ref.ST/FD/14117

BTH 06/02/14 06/23/14 06/08/14 6 A

TEST-13-00012-BTH-094-A Field Density Test for Sub Grade   from St.0+980 to St.1+080 /Test 
Ref.ST/FD/14117

BTH 04/20/14 05/11/14 04/22/14 2 B

TEST-13-00012-SAM-095-A Soil & Soil Aggregate Material Testing Report for Fill Material Between 
St.0+270 to St.0+750/2nd Layer /Test Ref.ST/ 14035

SAM 04/20/14 05/11/14 05/06/14 16 A

TEST-13-00012-SAM-096-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+000 to St.0+380/Test Ref.ST/ 14038

SAM 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-SAM-097-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+380 to St.0+600/Test Ref.ST/ 14048

SAM 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-SAM-098-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+600 to St.1+000/Test Ref.ST/ 14050

SAM 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-SAM-099-A Soil & Soil Aggregate Material Testing Report for Sub Grade Between 
St.0+880 to St.1+600/Test Ref.ST/ 14064

SAM 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-SAM-100-A Soil & Soil Aggregate Material Testing Report for Fill Materials Between 
St.1+120 to St.1+175/Test Ref.ST/ 14070

SAM 04/20/14 05/11/14 04/28/14 8 A
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TEST-13-00012-SAM-101-A Soil & Soil Aggregate Material Testing Report for Topping Materials Between 
St.0+740 to St.1+600/Test Ref.ST/ 14080

SAM 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-SAM-102-A Soil & Soil Aggregate Material Testing Report for Base Course Material /Test 
Ref.ST/ 14083

SAM 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-DUR-103-A

Concrete Compressive Strength 28-day test for sidewalk from Sta. 0+345 to 
Sta. 0+351, Sta. 0+364 to Sta. 0+376 LHS, Sta. 0+480 to Sta. 0+497 LHS,  Sta. 
0+557 to Sta. 0+561 RHS,  Sta. 0+608 to Sta. 0+626 LHS,  Sta. 0+692 to Sta. 
0+715 LHS /Test Ref.BM /CT /14991

DUR 10/12/14 11/02/14 10/20/14 8 A

TEST-13-00012-DUR-104-A Soil & Soil Aggregate Material Testing Report for Base Course 1st layer 
Between St.0+000 to St.0+500/Test Ref.ST/ 14115 DUR 04/20/14 05/11/14 04/28/14 8 D

TEST-13-00012-DUR-104-B Soil & Soil Aggregate Material Testing Report for Base Course 1st layer 
Between St.0+040 to St.0+240/Test Ref.ST/ 14115 DUR 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-DUR-105-A Field Density Test for Base Course-1st Layer Between St.0+050 to 
St.0+230/Test Ref.ST/FD/ 14188

DUR 04/20/14 05/11/14 04/28/14 8 A

TEST-13-00012-DUR-106-A Soil & Soil Aggregate Material Testing Report for Base Course-2nd Layer  
Between St.0+040 to St.0+240 /Test Ref.ST/ 14147

DUR 04/20/14 05/11/14 04/28/14 8 B

TEST-13-00012-BTH-107-A Bituminous Paving-Thickness & Compaction Test/Test Ref.AS/COR/14045 BTH 05/07/14 05/28/14 05/11/14 4 C

TEST-13-00012-BTH-107-B Bituminous Paving-Thickness & Compaction Test report/Test Ref. /AS/COR/ 
14094 BTH 10/26/14 11/16/14 11/04/14 9 A

TEST-13-00012-BTH-108-A Soil Aggregate Materials for Sub-grade from St.0+000 to St.0+220/Test 
Ref./ST/14119

BTH 05/07/14 05/28/14 05/11/14 4 A

TEST-13-00012-BTH-109-A Bituminous Paving Mixture Testing Report for Wearing Layer ¾” from 
St.0+000 to St.200/Test Ref./AS/TBM/14100

BTH 05/07/14 05/28/14 05/11/14 4 B

TEST-13-00012-BTH-110-A Bituminous Paving Mixture Testing Report for Wearing Layer ¾” from 
St.0+000 to St.0+160-Wadi Shaheen Road/Test Ref./AS/TBM/14102

BTH 05/07/14 05/28/14 05/11/14 4 A

TEST-13-00012-BTH-111-A Soil Aggregate Material Testing Report for Sub-grade from St.0+000 to St.220 
LHS-al Qet’a Road/Test Ref./ST/14160

BTH 05/07/14 05/28/14 05/11/14 4 A

TEST-13-00012-BTH-112-A Field Density Test for Sub-grade of Sidewalk from St.0+000 to St.0+220 LHS-
al Qet’a Road/Test Ref./ST/FD/14195

BTH 05/07/14 05/28/14 05/11/14 4 A

TEST-13-00012-BTH-113-A Field Density Test for Base Course of Sidewalk from St.0+000 to St.0+220 
LHS-al Qet’a Road/Test Ref./ST/FD/14200

BTH 05/07/14 05/28/14 05/11/14 4 C

TEST-13-00012-BTH-113-B Field Density Test for Base Course of Sidewalk from St.0+000 to St.0+220 
LHS-al Qet’a Road/Test Ref./ST/FD/14201

BTH 06/02/14 06/23/14 06/08/14 6 A

TEST-13-00012-BTH-114-A Field Density Test for Base Course of Sidewalk from St.0+000 to St.0+220 
LHS-al Qet’a Road/Test Ref./ST/FD/14200

BTH 05/07/14 05/28/14 05/11/14 4 C

TEST-13-00012-BTH-114-B Field Density Test for Base Course of Sidewalk from St.0+000 to St.0+220 
LHS-al Qet’a Road/Test Ref./ST/FD/14201

BTH 06/02/14 06/23/14 06/08/14 6 A

TEST-13-00012-BTH-115-A Field Density Test for Sub-grade from St.0+160 to St.0+220-al Qet’a Road/Test 
Ref./ST/FD/14159

BTH 05/07/14 05/28/14 05/11/14 4 A

TEST-13-00012-BTH-116-A Field Density Test for Sub-grade from St.0+000 to St.0+160-al Qet’a Road/Test 
Ref./ST/FD/14154

BTH 05/07/14 05/28/14 05/11/14 4 A
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TEST-13-00012-DUR-117-A Field Density Test for Base Course-2nd Layer from St.0+050 to St.0+270/Test 
Ref./ST/FD/14190

DUR 05/11/14 06/01/14 05/19/14 8 B

TEST-13-00012-DUR-118-A Field Density Test for Topping Layer from St.0+040 to St.0+240/Test 
Ref./ST/FD/14149

DUR 05/11/14 06/01/14 05/19/14 8 B

TEST-13-00012-DUR-119-A Concrete Compressive Strength 28-day test for base of storm water Manhole at 
Sta. 1+300 LHS/Test Ref.BM /CT /141001

DUR 10/12/14 11/02/14 10/20/14 8 A

TEST-13-00012-DUR-120-A Field Density Test for Sub-grade from St.0+240 to St.0+300/Test 
Ref./ST/FD/14178

DUR 05/11/14 06/01/14 05/19/14 8 B

TEST-13-00012-DUR-121-A Soil Aggregate Material Testing Report  for Sub-grade from St.0+340 to 
St.0+440/Test Ref./ST/ 14142

DUR 05/11/14 06/01/14 05/19/14 8 B

TEST-13-00012-DUR-122-A Soil Aggregate Material Testing Report  for Base Course-1st Layer from 
St.0+240 to St.0+440/Test Ref./ST/ 14143

DUR 05/11/14 06/01/14 05/19/14 8 B

TEST-13-00012-DUR-123-A Concrete Compressive Strength 28-day test for sidewalk from Sta. 0+520 to 
Sta. 0+570/Test Ref.BM /CT /141000

DUR 10/12/14 11/02/14 10/20/14 8 A

TEST-13-00012-DUR-124-A Concrete Compressive Strength 28-day test for Retaining Wall from St.1+602 
to St.1+615 LHS/Test Ref.BM/CT/14988

DUR 10/12/14 11/02/14 10/20/14 8 A

TEST-13-00012-DUR-125-A Field Density Test for Base Course-2nd Layer from St.0+230 to St.0+270/Test 
Ref./ST/FD/ 14194

DUR 05/11/14 06/01/14 05/19/14 8 B

TEST-13-00012-DUR-126-A
Concrete Compressive Strength 28-day test for simple access road at Sta. 
0+980 LHS and beside septic tank around water pipe line from St.2+578 to 
St.2+586 LHS/Test Ref.BM/CT/141012

DUR 10/12/14 11/02/14 10/20/14 8 A

TEST-13-00012-DUR-127-A Soil Aggregate Material Testing Report for Base Course-2nd Layer from 
St.0+250 to St.0+240/Test Ref./ST/14159

DUR 05/11/14 06/01/14 05/19/14 8 B

TEST-13-00012-DUR-128-A Soil Aggregate Material Testing Report for Base Course-1st  Layer from 
St.0+340 to St.0+440/Test Ref./ST/14169

DUR 05/11/14 06/01/14 05/19/14 8 A

TEST-13-00012-DUR-129-A Field Density Test for Base Course-1st Layer from St.0+340 to St.0+440/Test 
Ref./ST/FD/14204

DUR 05/11/14 06/01/14 05/19/14 8 A

TEST-13-00012-DUR-130-A Field Density Test for Base Course-1st Layer from St.0+280 to St.0+340/Test 
Ref./ST/FD/14209

DUR 05/11/14 06/01/14 05/19/14 8 A

TEST-13-00012-DUR-131-A Bituminous Paving Mixture Testing Report –Binder Course Layer ¾” from 
St.0+060 to St.0+270/Test Ref./ST/TBM/14107

DUR 05/11/14 06/01/14 05/20/14 9 C

TEST-13-00012-DUR-131-B Bituminous Paving Mixture Testing Report –Binder Course Layer ¾” from 
St.0+060 to St.0+270/Test Ref./ST/TBM/14172

DUR 07/20/14 08/10/14 07/23/14 3 C

TEST-13-00012-DUR-131-C Bituminous Paving Mixture Testing Report –Binder Course Layer ¾” from 
St.0+060 to St.0+270/Test Ref./ST/TBM/14172

DUR 08/14/14 09/04/14 08/18/14 4 A

TEST-13-00012-DUR-132-A Field Density Test for Sub-grade from St.0+280 to St.0+340 /Test 
Ref./ST/FD/14210

DUR 05/11/14 06/01/14 05/19/14 8 A

TEST-13-00012-DUR-133-A Soil Aggregate Testing Report for Sub-grade form S.0+280 to St.0+340 /Test 
Ref./ST/14170

DUR 05/11/14 06/01/14 05/19/14 8 A

TEST-13-00012-SAM-134-A Field Density Test for Topping layer from St.2+250 to St.2+360/Test 
Ref.ST/FD/14183

SAM 5/13/2014 06/03/14 05/21/14 8 B
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TEST-13-00012-SAM-135-A Field Density Test for Topping layer from St.2+360 to St.2+480/Test 
Ref.ST/FD/14184

SAM 5/13/2014 06/03/14 05/21/14 8 A

TEST-13-00012-SAM-136-A Field Density Test for Sub-grade layer from St.1+050 to St.1+350 LHS/Test 
Ref.ST/FD/14187

SAM 05/13/14 06/03/14 05/21/14 8 A

TEST-13-00012-SAM-137-A Field Density Test for Sub-grade layer from St.2+480 to St.2+620 /Test 
Ref.ST/FD/14181

SAM 05/13/14 06/03/14 05/21/14 8 B

TEST-13-00012-SAM-138-A Field Density Test for Sub-grade layer from St.2+080 to St.2+180 /Test 
Ref.ST/FD/14171

SAM 05/13/14 06/03/14 05/21/14 8 A

TEST-13-00012-SAM-139-A Field Density Test for Sub-grade layer from St.2+260 to St.2+500 /Test 
Ref.ST/FD/14173

SAM 05/13/14 06/03/14 05/21/14 8 A

TEST-13-00012-SAM-140-A Field Density Test for Topping layer from St.2+000 to St.2+060/Test 
Ref.ST/FD/14175

SAM 05/13/14 06/03/14 05/21/14 8 A

TEST-13-00012-SAM-141-A Field Density Test for Sub-grade layer from St.2+000 to St.2+100 /Test 
Ref.ST/FD/14150

SAM 05/13/14 06/03/14 05/22/14 9 A

TEST-13-00012-SAM-142-A Field Density Test for Topping layer from St.2+060 to St.2+180/Test 
Ref.ST/FD/14182

SAM 05/13/14 06/03/14 05/22/14 9 A

TEST-13-00012-SAM-143-A Field Density Test for Topping layer from St.1+800 to St.2+000/Test 
Ref.ST/FD/14151

SAM 05/13/14 06/03/14 05/22/14 9 A

TEST-13-00012-SAM-144-A Field Density Test for Base Course-1st Layer from St.1+780 to St.2+000/Test 
Ref./ST/FD/1415

SAM 05/13/14 06/03/14 05/21/14 8 B

TEST-13-00012-SAM-145-A Field Density Test for Base Course-1st Layer from St.1+580 to St.1+800/Test 
Ref.ST/FD/14160 SAM 05/13/14 06/03/14 05/21/14 8 A

TEST-13-00012-SAM-146-A Field Density Test for Sub-grade layer from St.1+800 to St.2+000 /Test 
Ref.ST/FD/14139

SAM 5/13/2014 06/03/14 05/22/14 9 C

TEST-13-00012-SAM-146-B Field Density Test for Sub-grade layer from St.1+800 to St.2+000 /Test 
Ref.ST/FD/14139

SAM 5/25/2014 06/15/14 06/12/14 18 A

TEST-13-00012-SAM-147-A Field Density Test for Topping Layer from St.1+580 to St.1+800/Test 
Ref.ST/FD/14142 SAM 05/13/14 06/03/14 05/22/14 9 B

TEST-13-00012-SAM-148-A Field Density Test for Base Course-1st Layer from St.1+420 to St.1+580/Test 
Ref.ST/FD/14143 SAM 05/13/14 06/03/14 05/22/14 9 B

TEST-13-00012-SAM-149-A Field Density Test for Base Course-1st Layer from St.1+000 to St.1+130/Test 
Ref.ST/FD/14144 SAM 05/13/14 06/03/14 05/22/14 9 A

TEST-13-00012-SAM-150-A Field Density Test for Base Course-1st Layer from St.1+300 to St.1+420/Test 
Ref.ST/FD/14145

SAM 05/13/14 06/03/14 05/22/14 9 A

TEST-13-00012-SAM-151-A Field Density Test for Base Course-1st Layer from St.2+260 to St.2+460/Test 
Ref.ST/FD/14189

SAM 05/13/14 06/03/14 05/22/14 9 A

TEST-13-00012-SAM-152-A Field Density Test for Topping Layer-Widening Area from St.1+050 to 
St.1+360 LHS/Test Ref.ST/FD/14196

SAM 05/13/14 06/03/14 05/22/14 9 A

TEST-13-00012-SAM-153-A Field Density Test for Base Course-2nd Layer from St.2+000 to St.2+160/Test 
Ref.ST/FD/14205

SAM 05/13/14 06/03/14 05/22/14 9 A

TEST-13-00012-SAM-154-A Field Density Test for Base Course-1st  Layer from St.1+050 to St.0+350 
LHS/Test Ref.ST/FD/14211

SAM 05/13/14 06/03/14 05/22/14 9 A
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TEST-13-00012-SAM-155-A Field Density Test for Sub-grade Layer from St.2+720 to St.2+960 /Test 
Ref.ST/FD/14212

SAM 05/13/14 06/03/14 05/22/14 9 C

TEST-13-00012-SAM-155-B Field Density Test for Sub-grade Layer from St.2+720 to St.2+960 /Test 
Ref.ST/FD/14212

SAM 05/25/14 06/15/14 06/12/14 18 A

TEST-13-00012-SAM-156-A Soil aggregate material test report for sub-grade from St.2+700 to 
St.2+960/Test Ref./ST/1472

SAM 05/14/14 06/04/14 05/22/14 8 A

TEST-13-00012-SAM-157-A Soil aggregate material test report for Base course from St.1+050 to St.1+350 
LHS/Test Ref./ST/14171

SAM 05/14/14 06/04/14 05/22/14 8 A

TEST-13-00012-SAM-158-A Soil aggregate material test report for Topping Material from St.1+300 to 
St.2+000/Test Ref./ST/14110

SAM 05/14/14 06/04/14 05/22/14 8 A

TEST-13-00012-SAM-159-A Soil aggregate material test report for Base course - 2nd Layer from St.1+500 to 
St.2+000/Test Ref./ST/14136

SAM 05/14/14 06/04/14 05/22/14 8 B

TEST-13-00012-SAM-160-A Soil Aggregate Material Testing Report for Topping Material from St.2+060 to 
St.2+500/Test Ref./ST/14146

SAM 05/14/14 06/04/14 05/21/14 7 A

TEST-13-00012-SAM-161-A Soil Aggregate Material Testing Report for Sub-grade from St.2+500 to 
St.2+620/Test Ref./ST/14145

SAM 05/14/14 06/04/14 05/21/14 7 A

TEST-13-00012-SAM-162-A Soil Aggregate Material Testing Report for Toping Material  from St.2+000 to 
St.2+060/Test Ref./ST/14141

SAM 05/14/14 06/04/14 05/21/14 7 A

TEST-13-00012-SAM-163-A Soil Aggregate Material Testing Report for Sub-grade  from St.1+050 to 
St.1+350 LHS-Widening Area/Test Ref./ST/14150

SAM 05/14/14 06/04/14 05/21/14 7 A

TEST-13-00012-SAM-164-A Soil Aggregate Material Testing Report for Base Course-1st Layer  from 
St.1+800 to St.2+300/Test Ref./ST/14124

SAM 05/14/14 06/04/14 05/22/14 8 B

TEST-13-00012-SAM-165-A Soil Aggregate Material Testing Report for Base Course-1st Layer  from 
St.1+000 to St.1+580/Test Ref./ST/14109

SAM 05/14/14 06/04/14 05/22/14 8 B

TEST-13-00012-SAM-166-A Soil Aggregate Material Testing Report for Base Course-2nd Layer  from 
St.2+000 to St.2+500/Test Ref./ST/14166

SAM 05/18/14 06/08/14 05/22/14 4 B

TEST-13-00012-SAM-167-A Soil Aggregate Material Testing Report for Base Course-1st  Layer  from 
St.2+300 to St.2+800/Test Ref./ST/14167

SAM 05/18/14 06/08/14 05/22/14 4 B

TEST-13-00012-SAM-168-A Soil Aggregate Material Testing Report for sub grade from St.2+000 to 
St.2+500/Test Ref./ST/14112

SAM 05/18/14 06/08/14 05/22/14 4 A

TEST-13-00012-SAM-169-A Soil Aggregate Material Testing Report for topping material  from St.1+050 to 
St.1+360 LHS/widening area/Test Ref./ST/14161

SAM 05/18/14 06/08/14 05/22/14 4 A

TEST-13-00012-SAM-170-A Soil Aggregate Material Testing Report for base course 1st layer   from 
St.1+580 to St.1+800 /Test Ref./ST/14122

SAM 05/18/14 06/08/14 05/22/14 4 B

TEST-13-00012-SAM-171-A Field Density Test for Topping Layer from St.2+480 to St.2+600/Test 
Ref./ST/FD/14228

SAM 05/25/14 06/15/14 06/08/14 14 A

TEST-13-00012-SAM-172-A Field Density Test for Sub-grade Layer from St.3+160 to St.3+240/Test 
Ref./ST/FD/14236

SAM 05/25/14 06/15/14 06/08/14 14 A

TEST-13-00012-SAM-173-A Field Density Test for Base Course-1st Layer from St.2+420 to St.2+580/Test 
Ref./ST/FD/14218

SAM 05/25/14 06/15/14 06/08/14 14 A

TEST-13-00012-SAM-174-A Field Density Test for Sub-grade Layer from St.2+960 to St.3+160/Test 
Ref./ST/FD/14220

SAM 05/25/14 06/15/14 06/08/14 14 A
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TEST-13-00012-SAM-175-A Field Density Test for Topping Layer from St.2+720 to St.3+100/Test 
Ref./ST/FD/14226

SAM 05/25/14 06/15/14 06/08/14 14 A

TEST-13-00012-SAM-176-A Soil Aggregate Material Testing Report for Topping Material from St.2+500 to 
St.3+100/Test Ref./ST/14186

SAM 05/25/14 06/15/14 06/12/14 18 A

TEST-13-00012-SAM-177-A Soil Aggregate Material Testing Report for Sub-grade from St.3+160 to 
St.3+240/Test Ref./ST/14195

SAM 05/25/14 06/15/14 06/08/14 14 A

TEST-13-00012-SAM-178-A Soil Aggregate Material Testing Report for Sub-grade from St.2+960 to 
St.3+160/Test Ref./ST/14185

SAM 05/25/14 06/15/14 06/08/14 14 A

TEST-13-00012-BTH-179-A
Bituminous Paving Test Report-Thickness & Compaction for Wearing Layer 

¾” in AL Qet’a & Wadi Shaheen Roads/Test Ref./AS/COR/14048
BTH 05/25/14 06/15/14 06/08/14 14 A

TEST-13-00012-DUR-180-A Aggregate Test Report for Silica Sand at St.0+400/Test Ref./BM/QC/14064 DUR 05/28/14 06/18/14 06/16/14 19 A

TEST-13-00012-DUR-181-A Soil and Soil Aggregate Materials Testing Report for Sub Grade from 
ST.0+560 to St.0+680/Test Ref./ST/14194

DUR 05/28/14 06/18/14 06/16/14 19 A

TEST-13-00012-DUR-182-A Precast Concrete Kerbs-AL Ameer Factory /Test Ref./BM/KRB/14012 DUR 05/28/14 06/18/14 06/16/14 19 A
TEST-13-00012-DUR-183-A Precast Concrete Kerbs-AL Soos Factory /Test Ref./BM/KRB/14014 DUR 05/28/14 06/18/14 06/16/14 19 A
TEST-13-00012-DUR-184-A Density of Soil In-Place (Sand Cone Method )  /Test Ref./ST/FD/14231 DUR 05/28/14 06/18/14 06/16/14 19 C

TEST-13-00012-DUR-184-B FDT for sub-grade layer from St.0+560 to St.0+680 /Test Ref./ST/FD/14231 DUR 08/12/14 09/02/14 08/14/14 2 A

TEST-13-00012-DUR-185-A Modified Proctor Test for Sub Grade Layer from St.1+600 to 
2+000/Test/Ref./ST/14106

DUR 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-DUR-186-A FDT for Sub Grade Layer from St.0+140 to St.0+260 /yard /test /Ref./ 
ST/FD/14048

DUR 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-SAM-187-A Soil Aggregate Testing Report for sub grade Material from St.0+000 to 
St.0+880/Test Ref./ST/14031

SAM 06/01/14 06/22/14 06/17/14 16 E

TEST-13-00012-DUR-188-A Soil and Soil Aggregate Testing Report for Fill Material from St.0+040 to 
St.0+080/Test Ref./ST/14029

DUR 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-SAM-189-A Modified Proctor Test for Sub Grade from St.0+880 to St.1+600/Test 
Ref./ST/14064

SAM 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-SAM-190-A Modified Proctor Test for base course 2nd layer from St.0+270 to 
St.0+750/Test Ref./ST/14035

SAM 06/01/14 06/22/14 06/16/14 15 A

TEST-13-00012-DUR-191-A Soil Aggregate Material Testing Report For Topping Material from St.0+380 to 
St.0+600/Test Ref./ST/14048 DUR 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-DUR-192-A Soil Aggregate Material Testing Report For Topping Material from St.0+000 to 
St.0+380 /Test Ref./ST/14038 DUR 06/01/14 06/22/14 06/08/14 7 A

TEST-13-00012-DUR-193-A Base Course Site Comprehensive Test for base course 1st layer  from St.0+440 
to St.0+980-Test Ref.ST/14245 DUR 06/02/14 06/23/14 06/18/14 16 D

TEST-13-00012-DUR-193-B Base Course Site Comprehensive Test for base course 1st layer  from St.0+440 
to St.0+980-Test Ref.ST/14245 DUR 06/22/14 07/13/14 07/08/14 16 A
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TEST-13-00012-BTH-194-A Base Course Site Comprehensive Test for Qet'a road  from St.0+000 to 
St.0+200-Test Ref.ST/14134 BTH 06/02/14 06/23/14 06/12/14 10 A

TEST-13-00012-BTH-195-A Base Course Site Comprehensive Test for Waadi Maale Side Walk 
Test/Ref./ST/14056 BTH 06/03/14 06/24/14 06/12/14 9 A

TEST-13-00012-BTH-196-A Base course site comprehensive test for Wadi Maale Road SEG.B from 
St.0+000 to St.0+140/Test Ref./ST/14036 BTH 06/02/14 06/23/14 06/17/14 15 A

TEST-13-00012-DUR-197-A Concrete Compressive Strength  28-day test for Retaining Wall from St.0+444 
to St.0+460 RHS/Test Ref.BM/CT/14349 DUR 06/02/14 06/23/14 06/17/14 15 A

TEST-13-00012-BTH-198-A Bituminous Paving Mixture Report for Wearing-Wadi Maale road- 
fromSt.0+600 to St.0+870 / Test Ref./AS/ TBM/14057 BTH 06/02/14 06/23/14 06/17/14 15 A

TEST-13-00012-DUR-199-A Concrete  Compressive Strength  28-day test for Retaining Wall foundation 
from St.0+444 to St.0+474 RHS/Test Ref.BM/CT/14311 DUR 06/08/14 06/29/14 06/17/14 9 A

TEST-13-00012-DUR-200-A Concrete Compressive Strength  28-day test for encasement of storm pipes  
from St.0+155 to St.0+180 RHS/Test Ref.BM/CT/14318 DUR 06/08/14 06/29/14 06/17/14 9 A

TEST-13-00012-DUR-201-A Concrete Compressive Strength  28-day test for encasement of storm pipes  
from St.0+115 to St.0+182 RHS/Test Ref.BM/CT/14328 DUR 06/08/14 06/29/14 06/17/14 9 A

TEST-13-00012-SAM-202-A Modified Proctor Test for Sub Grade layer  from St.1+600 to St.2+000/Test 
Ref./ST/14106 SAM 06/08/14 06/29/14 06/12/14 4 A

TEST-13-00012-SAM-203-A Modified Proctor Test for Sub Grade layer  from St.2+720 to St.2+960/Test 
Ref./ST/14106 SAM 06/17/14 07/08/14 06/17/14 0 A

TEST-13-00012-DUR-204-A Modified Proctor Testing Report for Sub-Grade layer from St.0+780 to 
St.0+840/Test Ref./ST/14262 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-205-A Soil Aggregate Material Testing Report for Base Course 2nd Layer from 
St.0+440 to St.0+940/Test Ref./ST/14267 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-206-A Filed Density Test for Sub Grade Layer from St.0+780 to St.0+840/Test 
Ref./ST/FD/14295 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-207-A Soil Aggregate Material Testing Report for Sub Grade Layer from St.0+440 to 
St.0+560/Test Ref./ST/14222 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-208-A Modified Proctor Test for Sub Grade Layer from St.0+680 to St.0+780 /Test 
Ref./ST/14234 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-209-A Modified Proctor Test for Sub Grade Layer from St.0+840 to St.0+920 /Test 
Ref./ST/14233 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-210-A FDT for Sub Grade Layer from St.0+440 to St.0+560/Test Ref./ST/FD/14254 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-211-A FDT for Sub Grade Layer from St.0+840 to St.0+920/Test Ref./ST/FD/14265 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-212-A FDT for Sub Grade Layer from St.0+680 to St.0+780/Test Ref./ST/FD/14264 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-213-A FDT for Base Course 1st Layer from St.0+760 to St.0+920/ Test 
Ref.ST/FD/14282 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-214-A FDT for Base Course 1st Layer from St.0+560 to St.0+740/ Test 
Ref.ST/FD/14289 DUR 06/22/14 07/13/14 07/08/14 16 A
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TEST-13-00012-DUR-215-A Field Density Test for Base course 2nd Layer from St.0+720 to St.0+800/Test 
Ref./ST/FD/14313 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-216-A Field Density Test for Base course 2nd Layer from St.0+570 to St.0+720/Test 
Ref./ST/FD/14312 DUR 06/22/14 07/13/14 07/08/14 16 A

TEST-13-00012-DUR-217-A Concrete Compressive Strength  28-day test for footing of the Boundary  Wall 
from St.0+812 to St.0+825 RHS/Test Ref.BM/CT/14488 DUR 06/30/14 07/21/14 07/17/14 17 A

TEST-13-00012-DUR-218-A Concrete Compressive Strength 28-day test  for  parapet wall  from St.0+732 to 
St.0+760 RHS/Test Ref.BM/CT/14483 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-219-A Concrete Compressive Strength 28-day test  for gravity Wall from St.0+793.5 
to St.0+812.5 RHS/Test Ref.BM/CT/14593 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-220-A Concrete Compressive Strength 28-day test for footing of the boundary  Wall 
from St.0+388 to St.0+395 /Test Ref.BM/CT/14605 DUR 06/30/14 07/21/14 07/17/14 17 A

TEST-13-00012-DUR-221-A Concrete Compressive Strength 28-day test for gravity Wall from St.0+800  to 
St.0+813 RHS /Test Ref.BM/CT/14594 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-222-A Concrete Compressive Strength 28-day test for Gravity Wall from St.0+955 to 
St.0+990 RHS /Test Ref.BM/CT/14592 DUR 06/30/14 07/21/14 07/17/14 17 A

TEST-13-00012-DUR-223-A
Concrete Compressive Strength 28-day test for Walls of manhole(MH-03), 
Stair case at St.0+732 RHS, and Entrance slab at St.0+738 RHS /Test 
Ref.BM/CT/14462

DUR 06/30/14 07/21/14 07/17/14 17 A

TEST-13-00012-DUR-224-A
Concrete Compressive Strength 28-day test for gravity Walls  from St.0+800 to 
St.0+813 RHS & from St.0+950 to St.0+961 RHS / Test Ref.BM/CT/14611      DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-225-A Concrete Compressive Strength 28-day test  for  parapet wall  from St.0+775  to 
St.0+793.5 RHS/Test Ref.BM/CT/14484 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-226-A Concrete Compressive Strength 28-day test  for  gravity wall  from St.0+732 to 
St.0+755 and from St.0+775 to St.0+793.5  RHS/Test Ref.BM/CT/14404 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-227-A Concrete Compressive Strength 28-day test for gravity wall  from St.0+732 to 
St.0+755.5 and from St.0+755 to St.793.5  RHS/Test Ref.BM/CT/14392 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-228-A Concrete Compressive Strength 28-day test  for gravity  wall  from St.0+732 to 
St.0+755.5  RHS/Test Ref.BM/CT/14381 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-229-A
Concrete Compressive Strength 28-day test for gravity wall  from St.0+732 to 
St.0+755.5 RHS , and from St.0+775 to St.0+793.5 RHS , and blinding for 
boundary wall from St.0+189 to St.0+210 RHS  /Test Ref.BM/CT/14355

DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-230-A Concrete Compressive Strength  28-day test  for footing of the retaining Wall 
from St.0+034 to St.0+050.5 LHS/Test Ref.BM/CT/14273 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-231-A Concrete Compressive Strength  28-day test  for retaining Wall from St.0+034 
to St.0+050.5 LHS/Test Ref.BM/CT/14335 DUR 06/30/14 07/21/14 07/16/14 16 A
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TEST-13-00012-DUR-232-A Concrete Compressive Strength  28-day test  for boundary Wall from St.0+190 
to St.0+210 RHS/Test Ref.BM/CT/14393 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-233-A Concrete Compressive Strength  28-day test  for the footing of boundary Wall 
from St.0+189 to St.0+210 RHS/Test Ref.BM/CT/14367 DUR 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-DUR-234-A Concrete Compressive Strength 28-day test  for lean concrete pad of the gravity 
retaining Wall from St.0+040 to St.0+080 LHS /Test Ref.BM/CT/14384 DUR 06/30/14 07/21/14 07/08/14 8 A

TEST-13-00012-DUR-235-A Concrete Compressive Strength 28-day test  for gravity Wall from St.0+040 to 
St.0+080 RHS /Test Ref.BM/CT/14416 DUR 06/30/14 07/21/14 07/08/14 8 A

TEST-13-00012-SAM-236-A FDT for Base Course 1st Layer from St.0+680 to St.0+840/ Test 
Ref.ST/FD/14291 SAM 06/30/14 07/21/14 07/16/14 16 A

TEST-13-00012-SAM-237-A FDT for Sub grade Layer from St.3+360 to St.3+860/ Test Ref.ST/FD/14311 SAM 06/30/14 07/21/14 07/08/14 8 A

TEST-13-00012-SAM-238-A Modified Proctor Test for Sub Grade Layer from St.3+360 to St.3+860 /Test 
Ref./ST/14272 SAM 06/30/14 07/21/14 07/08/14 8 A

TEST-13-00012-DUR-239-A Field Density Test for Base Course 2nd Layer from St.0+800 to St.0+900 / Test 
Ref./ST/FD/14320 DUR 07/09/14 07/30/14 07/22/14 13 A

TEST-13-00012-DUR-240-A Field Density Test for Base Course 2nd Layer from St.0+460 to St.0+500 / Test 
Ref./ST/FD/14321 DUR 07/09/14 07/30/14 07/22/14 13 A

TEST-13-00012-DUR-241-A Field Density Test for Base Course 1st Layer at Extension of Roundabout RHS 
(Length 10 m) / Test Ref./ST/FD/14323 DUR 07/09/14 07/30/14 07/22/14 13 A

TEST-13-00012-DUR-242-A Field Density Test for Base Course 2nd Layer from St.0+320 to St.0+490 / Test 
Ref./ST/FD/14331 DUR 07/09/14 07/30/14 07/23/14 14 C

TEST-13-00012-DUR-242-B Field Density Test for Base Course 2nd Layer from St.0+320 to St.0+490 / Test 
Ref./ST/FD/14331 DUR 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-DUR-243-A Reinforcement steel Bars Test report for (Ø25 mm )  - Project 01/Test 
Ref.BM/STL/14035 DUR 07/14/2014 08/04/14 07/22/14 8 A

TEST-13-00012-DUR-244-A Reinforcement steel Bars Test report for (Ø10 mm )  - Project 01/Test 
Ref.BM/STL/14032 DUR 07/14/2014 08/04/14 07/22/14 8 A

TEST-13-00012-DUR-245-A Prime Coat Spreading Rate test report from St.0+570 to St.0+890/Test 
Ref./AS/14154 DUR 07/14/2014 08/04/14 07/22/14 8 A

TEST-13-00012-DUR-246-A Modified Proctor Test for Sub Grade Layer from St.1+000 to St.1+060 /Test 
Ref./ST/14306 DUR 07/14/2014 08/04/14 07/22/14 8 A

TEST-13-00012-DUR-247-A FDT for Sub grade Layer from St.1+000 to St.1+060/ Test Ref.ST/FD/14370 DUR 07/14/2014 08/04/14 07/22/14 8 A

TEST-13-00012-DUR-248-A FDT for  Base Course 1st  Layer from St.0+900 to St.1+000/ Test 
Ref.ST/FD/14371 DUR 07/14/2014 08/04/14 07/23/14 9 C

TEST-13-00012-DUR-248-B FDT for  Base Course 1st  Layer from St.0+900 to St.1+000/ Test 
Ref.ST/FD/14371 DUR 08/10/14 08/31/14 08/14/14 4 A

TEST-13-00012-SAM-249-A Site comprehensive test Report for Base Course 2nd  Layer  from St.1+000 to 
St.1+500/Test Ref./ST/14293 SAM 07/14/2014 08/04/14 07/23/14 9 A
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TEST-13-00012-SAM-250-A FDT for  Base Course 2nd  Layer from St.1+000 to St.1+350/ Test 
Ref.ST/FD/14353 SAM 07/14/2014 08/04/14 07/23/14 9 A

TEST-13-00012-SAM-251-A FDT for  Base Course 2nd  Layer from St.1+350 to St.2+150/ Test 
Ref.ST/FD/14348 SAM 07/14/2014 08/04/14 07/23/14 9 A

TEST-13-00012-SAM-252-A Site comprehensive test Report  for Base Course 2nd  Layer  from St.0+000 to 
St.1+000/Test Ref./ST/14240 SAM 07/14/2014 08/04/14 07/23/14 9 A

TEST-13-00012-SAM-253-A FDT for  Base Course 2nd  Layer from St.0+000 to St.0+280/ Test 
Ref.ST/FD/14373 SAM 07/14/2014 08/04/14 07/23/14 9 A

TEST-13-00012-SAM-254-A FDT for  Base Course 2nd  Layer from St.0+650 to St.1+000/ Test 
Ref.ST/FD/14367 SAM 07/14/2014 08/04/14 07/23/14 9 A

TEST-13-00012-DUR-255-A FDT for  Base Course side walk layer from St.0+090 to St.0+250/ Test 
Ref.ST/FD/14281 DUR 07/15/14 08/05/14 07/23/14 8 C

TEST-13-00012-DUR-255-B FDT for  Base Course side walk layer from St.0+090 to St.0+280 
LHS&RHS/Test Ref.ST/FD/14281 DUR 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-DUR-256-A prime coat application rate test from St.0+060 to St.0+250 / test Ref. AS/14114 DUR 07/15/14 08/05/14 07/22/14 7 A

TEST-13-00012-SAM-257-A Site testing and Geotechnical field investigation report for proposed gravity wall 
from St.A1+210 to St.A1+245 RHS– Project 02 /Test Ref.ST/14031 SAM 07/17/14 08/07/14 07/23/14 6 E

TEST-13-00012-DUR-258-A FDT for  Base Course 1st layer from St.0+000 to St.0+050 & from St.0+480 to 
St.0+580  / Test Ref.ST/FD/14397 DUR 07/17/14 08/07/14 07/23/14 6 A

TEST-13-00012-DUR-259-A Asphalt core test -  Binder Layer( ¾”) Test report  from St.0+060 to St.0+280 
LHS&RHS / Test Ref./AS/ COR/14051 DUR 07/17/14 08/07/14 07/22/14 5 A

TEST-13-00012-SAM-260-A FDT for  Topping Layer from St.0+140 to St.0+260/ Test Ref.ST/FD/14069 SAM 07/17/14 08/07/14 07/23/14 6 A

TEST-13-00012-SAM-261-A FDT for Topping Layer  from St.0+280 to St.0+380/ Test Ref.ST/FD/14070 SAM 07/17/14 08/07/14 07/23/14 6 A

TEST-13-00012-SAM-262-A
Bituminous Paving Mixture Report Test for wearing course layer ( ¾”)  from 
St.1+970 to St.2+160 and  from St.1+070 to St.1+470 / Test Ref./AS/ 
TBM/14164

SAM 07/17/14 08/07/14 07/23/14 6 C

TEST-13-00012-SAM-262-B
Bituminous Paving Mixture Report Test for wearing course layer ( ¾”)  from 
St.1+970 to St.2+160 and  from St.1+070 to St.1+470 / Test Ref./AS/ 
TBM/14164

SAM 08/14/14 09/04/14 08/18/14 4 A

TEST-13-00012-SAM-263-A Bituminous Paving Mixture Report Test for wearing course layer ( ¾”) from 
St.0+800 to St.1+320 / Test Ref./AS/ TBM/14169 SAM 07/17/14 08/07/14 07/23/14 6 C

TEST-13-00012-SAM-263-B Bituminous Paving Mixture Report Test for wearing course layer ( ¾”) from 
St.0+960 to St.1+320 / Test Ref./AS/ TBM/14169 SAM 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-SAM-264-A Bituminous Paving Mixture Report Test for wearing course layer ( ¾”)  from 
St.0+000 to St.0+280 / Test Ref./AS/ TBM/14173 SAM 07/17/14 08/07/14 07/23/14 6 C
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TEST-13-00012-SAM-264-B Bituminous Paving Mixture Report Test for wearing course layer ( ¾”)  from 
St.0+000 to St.0+280 / Test Ref./AS/ TBM/14173 SAM 08/14/14 09/04/14 08/18/14 4 A

TEST-13-00012-SAM-265-A Bituminous Paving Mixture Report Test for wearing course layer ( ¾”) from 
St.0+180 to St.0+260 (widening area) / Test Ref./AS/ TBM/14176 SAM 07/17/14 08/07/14 07/23/14 6 A

TEST-13-00012-DUR-266-A Bituminous Paving Mixture Report Test for Binder course layer ( ¾”) from 
St.0+330 to St.0+490 / Test Ref./AS/ TBM/14158 DUR 07/17/14 08/07/14 07/22/14 5 C

TEST-13-00012-DUR-266-B Bituminous Paving Mixture Report Test for Binder course layer ( ¾”) from 
St.0+330 to St.0+490 / Test Ref./AS/ TBM/14158 DUR 08/14/14 09/04/14 08/18/14 4 A

TEST-13-00012-DUR-267-A Bituminous Paving Mixture Report Test for Binder course layer ( ¾”) from 
St.0+720 to St.0+890 / Test Ref./AS/ TBM/14157 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-268-A Bituminous Paving Mixture Report Test for Binder course layer ( ¾”) from 
St.0+570 to St.0+720 / Test Ref./AS/ TBM/14155 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-269-A FDT for  Base Course Side walk  layer from St.0+600 to St.0+700 LHS / Test 
Ref.ST/FD/14385 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-SAM-270-A FDT for  Base Course layer from St.0+140 to St.0+260 (widening area )  / Test 
Ref.ST/FD/14388 SAM 07/20/14 08/10/14 07/23/14 3 A

TEST-13-00012-SAM-271-A FDT for  Base Course 2nd  layer from St.0+280 to St.0+650/ Test 
Ref.ST/FD/14389 SAM 07/20/14 08/10/14 07/23/14 3 A

TEST-13-00012-SAM-272-A prime coat application rate test from St.1+100 to St.1+350 / test Ref. AS/14178 SAM 07/20/14 08/10/14 07/23/14 3 A

TEST-13-00012-SAM-273-A prime coat application rate test  from St.1+350 to St.2+150 / test Ref. 
AS/14162 SAM 07/20/14 08/10/14 07/23/14 3 A

TEST-13-00012-SAM-274-A Concrete Compressive Strength 7-day test for encasement around Pipe Culvert 
at St.A2+690 /Test Ref.BM/CT/14783 SAM 07/20/14 08/10/14 07/23/14 3 A

TEST-13-00012-SAM-275-A Concrete Compressive Strength 28-day test for foundation of Outlet double 
Pipe Culvert at  St.A0+280 /Test Ref.BM/CT/14672 SAM 07/20/14 08/10/14 07/23/14 3 A

TEST-13-00012-SAM-276-A Concrete Compressive Strength 28-day test for Lean concrete Pad of the inlet 
and Outlet wall of  Pipe Culvert at  St.A0+280 /Test Ref.BM/CT/14558 SAM 07/20/14 08/10/14 07/23/14 3 A

TEST-13-00012-DUR-277-A Concrete Compressive Strength 28-day test  for Retaining Wall from St.0+460 
to St.0+474 RHS /Test Ref.BM/CT/14382 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-278-A Concrete Compressive Strength 28-day test  for Base and walls of Manhole 
(MH-04) at St.0+306.17 RHS /Test Ref.BM/CT/14470 DUR 07/20/14 08/10/14 07/24/14 4 C

TEST-13-00012-DUR-278-B Concrete Compressive Strength 28-day test  for Base and walls of Manhole 
(MH-04) at St.0+306.17 LHS /Test Ref.BM/CT/14470 DUR 08/10/14 08/31/14 08/21/14 11 A

TEST-13-00012-DUR-279-A Concrete Compressive Strength 28-day test  for Gravity wall from St.0+732 to 
St.0+760 and from St.0+779 to St.0+800 RHS /Test Ref.BM/CT/14489 DUR 07/20/14 08/10/14 07/24/14 4 C

TEST-13-00012-DUR-279-B Concrete Compressive Strength 28-day test  for Gravity wall from St.0+732 to 
St.0+755 and from St.0+789 to St.0+800 RHS /Test Ref.BM/CT/14489 DUR 08/10/14 08/31/14 08/13/14 3 A
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TEST-13-00012-DUR-280-A Concrete Compressive Strength 28-day test for Retaining Wall from St.0+812  
to St.0+825 RHS /Test Ref.BM/CT/14500 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-281-A Concrete Compressive Strength 28-day test for Boundary Wall from St.0+388  
to St.0+395 RHS /Test Ref.BM/CT/14612 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-282-A Concrete Compressive Strength 28-day test for Gravity wall from St.0+793 to 
St.0+813 and from St.0+955 to St.0+978 RHS /Test Ref.BM/CT/14626 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-283-A Concrete Compressive Strength 28-day test for Gravity wall from St.0+960  to 
St.0+970 RHS /Test Ref.BM/CT/14637 DUR 07/20/14 08/10/14 07/24/14 4 C

TEST-13-00012-DUR-283-B Concrete Compressive Strength 28-day test for Gravity wall from St.0+955  to 
St.0+977 RHS /Test Ref.BM/CT/14637 DUR 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-DUR-284-A Site comprehensive test Report  for Base Course 2nd Layer  from St.0+940 to 
St.1+500/Test Ref./ST/14327 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-285-A Concrete Compressive Strength 28-day test for Gravity wall from St.0+977 to 
St.0+990 /Test Ref.BM/CT/14652 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-286-A Concrete Compressive Strength 28-day test for Gravity wall from St.0+960  to 
St.0+970 (Second stage ) RHS /Test Ref.BM/CT/14660 DUR 07/20/14 08/10/14 07/24/14 4 C

TEST-13-00012-DUR-286-B Concrete Compressive Strength 28-day test for Gravity wall from St.0+977  to 
St.0+988 (Second stage ) RHS /Test Ref.BM/CT/14660 DUR 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-DUR-287-A Concrete Compressive Strength 28-day test for Gravity wall from St.0+960  to 
St.0+970 (Third stage )RHS  /Test Ref.BM/CT/14664 DUR 07/20/14 08/10/14 07/24/14 4 C

TEST-13-00012-DUR-287-B   Concrete Compressive Strength 28-day test for Gravity wall from St.0+977  to 
St.0+988 (Third stage )RHS  /Test Ref.BM/CT/14664 DUR 08/07/14 08/28/14 08/13/14 6 A

TEST-13-00012-DUR-288-A Concrete Compressive Strength 28-day test for Gravity wall from St.0+020 to 
St.0+077.5 A  RHS /First stage /Test Ref.BM/CT/14670 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-289-A Concrete Compressive Strength 28-day test for Gravity wall from (St.0+020 to 
St.0+077.5 )A  RHS /Second stage /Test Ref.BM/CT/14682 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-290-A Concrete Compressive Strength 28-day test for Gravity wall from (St.0+020 to 
St.0+077 ) A  RHS /Test Ref.BM /CT /14690 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-291-A Concrete Compressive Strength 28-day test for Sidewalk from St.0+150 to 
St.0+170 , At St.0+160 LHS /Test Ref.BM /CT /14671 DUR 07/20/14 08/10/14 07/24/14 4 C

TEST-13-00012-DUR-291-B Concrete Compressive Strength 28-day test for Sidewalk from St.0+150 to 
St.0+170 , At St.0+160 LHS /Test Ref.BM /CT /14672 DUR 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-DUR-292-A Concrete Compressive Strength 28-day test for Sidewalk from St.0+100 to 
St.0+140  LHS /Test Ref.BM /CT /14678 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-293-A Concrete Compressive Strength 28-day test for footing of the chamber No.3 at 
St.0+517 LHS /Test Ref.BM /CT /14684 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-294-A Concrete Compressive Strength 28-day test for Boundary  wall from St.0+447 
to St.0+472  LHS /Test Ref.BM /CT /14691 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-295-A
Concrete Compressive Strength 28-day test for Encasement of Concrete Over 
UPVC (400 mm) Storm Pipe Water at St.0+880 , St.0+841 & St.0+687 /Test 
Ref.BM /CT /14704

DUR 07/20/14 08/10/14 07/24/14 4 A
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TEST-13-00012-DUR-296-A Concrete Compressive Strength 7-day test for footing of Retaining wall from 
St.0+980 to St.0+991 LHS/Test Ref.BM /CT /14709 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-297-A Concrete Compressive Strength 28-day test for Gate Valve Chamber at 
St.0+517 LHS/Test Ref.BM /CT /14710 DUR 07/20/14 08/10/14 07/24/14 4 C

TEST-13-00012-DUR-297-B Concrete Compressive Strength 28-day test for walls of water Chamber at 
St.0+517 LHS/Test Ref.BM /CT /14710 DUR 09/02/14 09/23/14 09/08/14 6 A

TEST-13-00012-DUR-298-A Concrete Compressive Strength 28-day test for footing of the Retaining wall 
from St.1+557 to St.1+587.1 LHS/Test Ref.BM /CT /14740 DUR 07/20/14 08/10/14 07/24/14 4 C

TEST-13-00012-DUR-298-B Concrete Compressive Strength 28-day test for footing of the Retaining wall 
from St.1+557 to St.1+587.1 LHS/Test Ref.BM /CT /14740 DUR 08/10/14 08/31/14 08/14/14 4 A

TEST-13-00012-DUR-299-A Concrete Compressive Strength 28-day test for Retaining wall from St.0+980 to 
St.0+990.8 LHS/Test Ref.BM /CT /14741 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-300-A Site comprehensive test Report  for Base Course 1st Layer (compacted sample)  
from St.0+940 to St.1+400/Test Ref./ST/14350 DUR 07/20/14 08/10/14 08/06/14 17 A

TEST-13-00012-DUR-301-A Concrete Compressive Strength 28-day test for Wall of Septic Tank  at 
St.0+443 LHS/Test Ref.BM /CT /14742 DUR 07/20/14 08/10/14 07/24/14 4 A

TEST-13-00012-DUR-302-A FDT for Base Course 1st Layer from St.1+000 to St.1+040 /Test Ref.ST /FD 
/14402 DUR 07/22/14 08/12/14 07/24/14 2 A

TEST-13-00012-DUR-303-A FDT for Base Course 2nd Layer from St.0+020 to St.0+060 , from St.0+280 to 
St.0+320 & from St.0+900  to St.1+020    /Test Ref.ST /FD /14413 DUR 07/22/14 08/12/14 07/24/14 2 C

TEST-13-00012-DUR-303-B FDT for Base Course 2nd Layer from St.0+020 to St.0+060 , from St.0+280 to 
St.0+320 & from St.0+900  to St.1+020    /Test Ref.ST /FD /14413 DUR 08/10/14 08/31/14 08/14/14 4 A

TEST-13-00012-DUR-304-A Precast concrete Kerbs test from St.0+500 to St1+000/ Test 
Ref./BM/KRB/14024 DUR 07/27/14 08/17/14 08/10/14 14 C

TEST-13-00012-DUR-304-B Precast concrete Kerbs test from St.0+500 to St1+000/ Test 
Ref./BM/KRB/14024 DUR 09/02/14 09/23/14 09/08/14 6 A

TEST-13-00012-SAM-305-A Bituminous paving mixture report test for binder layer 3/4" from St.0+260 to 
St0+510/Test Ref./AS/TBM/14180 SAM 07/27/14 08/17/14 08/10/14 14 A

TEST-13-00012-DUR-306-A Single size aggregate testing report for water line backfilling from St.1+640 to 
St2+300/Test Ref.BM/QC/14081 DUR 07/27/14 08/17/14 08/10/14 14 A

TEST-13-00012-SAM-307-A Bituminous paving mixture report test for wearing course layer 3/4" from 
St.1+470 to St.1+970 / Test Ref./AS/TBM/14168 SAM 07/27/14 08/17/14 08/06/14 10 A

TEST-13-00012-SAM-308-A Soil aggregate material testing report for topping material ( loose sample ) from 
St.3+100 to St.3+600 / Test Ref./ST/14333 SAM 07/27/14 08/17/14 08/05/14 9 A

TEST-13-00012-SAM-309-A Modified proctor testing report for sub grade layer from St.3+860 to 
St.4+060/Test Ref./ST/14329 SAM 07/27/14 08/17/14 08/05/14 9 A

TEST-13-00012-SAM-310-A FDT for sub grade layer from St.3+860 to St.4+060/Test/FD/14405 SAM 07/27/14 08/17/14 08/05/14 9 A

TEST-13-00012-DUR-311-A FDT for base course 2nd layer from St.0+490 to St0+570 / Test 
Ref.St/FD/14417 DUR 07/27/14 08/17/14 08/10/14 14 A
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TEST-13-00012-DUR-312-A FDT for base course side walk layer from St.0+250 to St.0+470 
RHS&LHS/Test Ref.ST/FD/14418 DUR 07/27/14 08/17/14 08/10/14 14 A

TEST-13-00012-DUR-313-A Aggregate testing report for natural Silica sand , for interlock and lighting cable 
backfilling works / Test Ref.BM/QC/14084 DUR 07/27/14 08/17/14 08/14/14 18 A

TEST-13-00012-DUR-314-A Modified proctor testing report for base course side walk layer ( compacted 
sample ) from St.0+250 to St.0+470 RHS&LHS/Test Ref.ST/14339 DUR 07/27/14 08/17/14 08/10/14 14 A

TEST-13-00012-DUR-315-A Soil testing and Geotechnical field investigation report for proposed gravity wall 
from St.2+625 to St.2+665 RHS/Test Ref.ST/14087 DUR 08/06/14 08/27/14 08/14/14 8 A

TEST-13-00012-SAM-316-A Concrete Compressive Strength 28-day test for Lean concrete Pad of the 
Gravity wall from St.0+040 to St.0+080 RHS /Test Ref.BM /CT /14416 SAM 08/06/14 08/27/14 08/12/14 6 B

TEST-13-00012-DUR-317-A Concrete Compressive Strength 28-day test for Base of the boundary wall from 
St.0+447 to St.0+472 LHS /Test Ref.BM /CT /14651 DUR 08/06/14 08/27/14 08/14/14 8 A

TEST-13-00012-SAM-318-A FDT for Topping Layer from St.2+600 to St.2+720 &from St.3+800 to 
St.3+950 /Test Ref.ST/FD/14437 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-319-A FDT for Topping Layer from St.3+360 to St.3+540 /Test Ref.ST/FD/14401 SAM 08/06/14 08/27/14 08/12/14 6 A

  TEST-13-00012-SAM-320-A FDT for Topping Layer from St.3+100  to St.3+240 /Test Ref.ST/FD/14438 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-321-A FDT for Topping Layer from St.3+540  to St.3+800 /Test Ref.ST/FD/14439 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-322-A FDT for Topping Layer from St.3+950  to St.4+060 /Test Ref.ST/FD/14440 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-323-A FDT for Base course 1st Layer  from St.2+800  to St.3+100 /Test 
Ref.ST/FD/14441 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-324-A site comprehensive test  Report for Base Course 1st Layer from St.2+800 to 
St.3+500/Test Ref./ST/14347 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-325-A Soil aggregate material testing report for topping material from St.3+600 to 
St.4+060 / Test Ref./ST/14348 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-326-A Concrete Compressive Strength 28-day test for Encasement for Pipe culvert at 
St.1+650 /Test Ref.BM /CT /14708 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-327-A
Soil testing and Geotechnical field investigation report for retaining wall from 
St.A0+265 to St.0+284 LHS , retaining wall from St.A0+763 to St.0+779 LHS 
& and for the Pipe culvert At St.1+650 /Test Ref.ST/14071

SAM 08/06/14 08/27/14 08/13/14 7 A

TEST-13-00012-DUR-328-A FDT for Base course (Side Walks) from St.0+680 to St.0+880 LHS /Test 
Ref.ST/FD/14436 DUR 08/06/14 08/27/14 08/14/14 8 A

TEST-13-00012-DUR-329-A Modified proctor testing report for base course side walk layer (compacted 
sample) from St.0+680 to St.0+880 LHS/Test Ref.ST/14353 DUR 08/06/14 08/27/14 08/14/14 8 A

TEST-13-00012-DUR-330-A site comprehensive test  Report for Base Course (Field compacted) 2nd Layer 
from St.0+240 to St.0+500/Test Ref./ST/14200 DUR 08/06/14 08/27/14 08/14/14 8 A

TEST-13-00012-DUR-331-A Site comprehensive test  Report for Base Course (Side Walk) from St.0+090 to 
St.1+000/Test Ref./ST/14242 DUR 08/06/14 08/27/14 08/21/14 15 A
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TEST-13-00012-DUR-332-A Concrete Compressive Strength 28-day test for Lateral support wall from 
St.1+850 to St.1+875.5 RHS (First stage) /Test Ref.BM /CT /14748 DUR 08/06/14 08/27/14 08/14/14 8 A

TEST-13-00012-SAM-333-A Concrete Compressive Strength 7-day test for Encasement Around Pipe Culvert 
at St.2+690/Test Ref.BM /CT /14861 SAM 08/06/14 08/27/14 08/12/14 6 A

TEST-13-00012-SAM-334-A Asphalt core test -Wearing Layer( ¾”) Test report  from St.1+200 to St.2+200 
& parking area /Test Ref./AS/COR/14075 SAM 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-SAM-335-A Asphalt core test -  Wearing Layer( ¾”) Test report from St.0+000 to St.1+200/ 
Test Ref./AS/COR/14074 SAM 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-DUR-336-A Testing sample for catch basin steel cast iron cover (Rectangular open)-AL 
Hadad Factory /Test Ref./BM/PTIC/14012 DUR 08/10/14 08/31/14 08/21/14 11 A

TEST-13-00012-DUR-337-A Testing sample for steel cast Iron storm MH cover  (circular open Diameter 
50mm ) -AL Hadad Factory /Test Ref./BM/PTIC/14011 DUR 08/10/14 08/31/14 08/21/14 11 A

TEST-13-00012-SAM-338-A Bituminous paving mixture report test for Wearing course layer 3/4" from 
St.0+510 to St 0+960/Test Ref./AS/TBM/14179 SAM 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00012-DUR-339-A Concrete Compressive Strength 28-day test for shoulders (sidewalks ) from 
St.0+620 to St.0+640 LHS/Test Ref.BM /CT /14825 DUR 08/12/14 09/02/14 08/14/14 2 A

TEST-13-00012-DUR-340-A Concrete Compressive Strength 28-day test for Gravity wall from St.2+257.7 to 
St.2+275.5 & from St.2+230 to St.2+242.5 RHS/Test Ref.BM/CT/14827 DUR 08/12/14 09/02/14 08/14/14 2 A

TEST-13-00012-DUR-341-A Concrete Compressive Strength 28-day test for Gravity wall from St.A0+020 to 
St.A0+077.5 (Second stage ) LHS/Test Ref.BM/CT/14795 DUR 08/12/14 09/02/14 08/14/14 2 A

TEST-13-00012-DUR-342-A Concrete Compressive Strength 28-day test for Footing of the retaining wall 
from St.1+587.1 to St.1+600 LHS/Test Ref.BM/CT/14814 DUR 08/12/14 09/02/14 08/14/14 2 A

TEST-13-00012-DUR-343-A FDT for Base course (Median) from St.0+560 to St.0+880  /Test 
Ref.ST/FD/14356 DUR 08/12/14 09/02/14 08/14/14 2 A

TEST-13-00012-DUR-344-A Modified proctor testing report for sub grade layer from St.1+120 to 
St.1+260/Test Ref./ST/14363 DUR 08/12/14 09/02/14 08/14/14 2 A

TEST-13-00012-DUR-345-A FDT for Sub-grade layer from St.1+120 to St.1+260 RHS /Test 
Ref.ST/FD/14456 DUR 08/12/14 09/02/14 08/14/14 2 A

TEST-13-00012-SAM-346-A Soil aggregate material testing report for topping material from St.0+120 to 
St.0+320 / Test Ref./ST/14365 SAM 08/12/14 09/02/14 08/13/14 1 A

TEST-13-00012-SAM-347-A FDT for Topping Layer from St.B0+120 to St.B0+320 /Test Ref.ST/FD/14460 SAM 08/12/14 09/02/14 08/13/14 1 A

TEST-13-00012-DUR-348-A Bedding Material Aggregate (Somsom Size) testing report for water line  from 
St.1+640 to St2+300/Test Ref.BM/QC/14080 DUR 08/13/14 09/03/14 08/14/14 1 A

TEST-13-00012-DUR-349-A Precast concrete Kerbs test at St.1+000 / Test Ref./BM/KRB/14025 DUR 08/13/14 09/03/14 08/14/14 1 A

TEST-13-00012-SAM-350-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.0+960 to St.1+320 / Test Ref./AS/ TBM/14169 SAM 08/14/14 09/04/14 08/18/14 4 A

TEST-13-00012-DUR-351-A
Bituminous Paving Mixture Report Test for Binder course layer ( ¾”) from 
St.0+020 to St.0+060 , from 0+270 to 0+330, from 0+490 to 0+570 & from 
Sta. 0+890 to 0+970 RHS/ Test Ref./AS/ TBM/14203

DUR 08/14/14 09/04/14 08/21/14 7 A
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TEST-13-00012-DUR-352-A FDT for Base course (Side Walks) from St.0+900 to St.1+050 LHS /Test 
Ref.ST/FD/14462 DUR 08/21/14 09/11/14 08/27/14 6 C

TEST-13-00012-DUR-352-B FDT for Base course Layer from St.0+880 to St.1+020 LHS /Sidewalk & for 
Median at CL/Test Ref.ST/FD/14462 DUR 08/28/14 09/18/14 09/08/14 11 A

TEST-13-00012-DUR-353-A Modified proctor testing report for sub grade layer from St.1+120 to 
St.1+260/Test Ref./ST/14374 DUR 08/21/14 09/11/14 08/27/14 6 A

TEST-13-00012-SAM-354-A FDT for Base course (Side Walks) from St.0+000 to St.0+140 RHS /Test 
Ref.ST/FD/14463 SAM 08/21/14 09/11/14 08/25/14 4 A

TEST-13-00012-SAM-355-A Modified proctor testing report for base course Layer from St.0+000 to 
St.0+140 (Sidewalk) RHS/Test Ref./ST/14373 SAM 08/21/14 09/11/14 08/25/14 4 A

TEST-13-00012-DUR-356-A FDT for Sub-grade layer from St.1+120 to St.1+260 LHS /Test 
Ref.ST/FD/14464 DUR 08/21/14 09/11/14 08/27/14 6 A

TEST-13-00012-DUR-357-A FDT for Sub-grade layer from St.1+800 to St.1+980 LHS /Test 
Ref.ST/FD/14469 DUR 08/21/14 09/11/14 08/27/14 6 A

TEST-13-00012-DUR-358-A Modified proctor testing report for sub grade layer from St.1+800 to St.1+980 
LHS/Test Ref./ST/14381 DUR 08/21/14 09/11/14 08/27/14 6 A

TEST-13-00012-DUR-359-A FDT for Base course (Side Walks) from St.0+100 to St.0+160 RHS- /Test 
Ref.ST/FD/14470 DUR 08/21/14 09/11/14 08/27/14 6 A

TEST-13-00012-DUR-360-A Modified proctor testing report for base course Layer -compacted sample-from 
St.0+100 to St.0+160 RHS (Sidewalk)/Test Ref./ST/14382 DUR 08/21/14 09/11/14 08/27/14 6 A

TEST-13-00012-DUR-361-A Modified proctor testing report for base course Layer -compacted sample-from 
St.0+900 to St.1+050 LHS (Sidewalk)/Test Ref./ST/14372 DUR 08/21/14 09/11/14 08/27/14 6 C

TEST-13-00012-DUR-361-B Modified proctor testing report for base course Layer -compacted sample-from 
St.0+880 to St.1+020 LHS /Sidewalk & for Median at CL/Test Ref./ST/14372 DUR 08/28/14 09/18/14 09/08/14 11 A

TEST-13-00012-DUR-362-A Modified proctor testing report for sub-grade layer (fill material) at 
St.0+320/Test Ref./ST/14383 DUR 08/25/14 09/15/14 08/27/14 2 A

TEST-13-00012-DUR-363-A Modified proctor testing report for sub-grade layer from St.1+800 to St.1+920 
RHS/Test Ref./ST/14390 DUR 08/25/14 09/15/14 08/27/14 2 A

TEST-13-00012-DUR-364-A FDT for Sub-grade layer from St.1+800 to St.1+920 RHS /Test 
Ref.ST/FD/14477 DUR 08/25/14 09/15/14 08/27/14 2 A

TEST-13-00012-DUR-365-A FDT for Base course (Side Walks) from St.0+480 to St.0+580 RHS /Test 
Ref.ST/FD/14483 DUR 08/25/14 09/15/14 08/27/14 2 C

TEST-13-00012-DUR-365-B FDT for Base course (Side Walks) from St.0+470 to St.0+580 RHS /Test 
Ref.ST/FD/14483 DUR 09/01/14 09/22/14 09/08/14 7 A

TEST-13-00012-DUR-366-A FDT for Sub-grade layer (Back Fill) at St.0+320/Test Ref.ST/FD/14471 DUR 08/25/14 09/15/14 08/27/14 2 A

TEST-13-00012-DUR-367-A FDT for Sub-grade layer from St.1+320 to St.1+380LHS & from St.1+060 to 
St.1+120 LHS&RHS/Test Ref.ST/FD/14484 DUR 08/27/14 09/17/14 09/08/14 12 C

TEST-13-00012-DUR-367-B FDT for Sub-grade layer from St.1+320 to St.1+380LHS & from St.1+040 to 
St.1+120 LHS&RHS/Test Ref.ST/FD/14484 DUR 10/26/14 11/16/14 10/30/14 4 A
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TEST-13-00012-DUR-368-A Modified proctor testing report for sub-grade layer from St.1+320 to 
St.1+380LHS & from St.1+060 to St.1+120 LHS&RHS/Test Ref./ST/14393 DUR 08/27/14 09/17/14 09/08/14 12 A

TEST-13-00012-DUR-369-A
Concrete Compressive Strength 28-day test for sidewalks from St.0+440 to 
St.0+470 LHS and for house entrance at St.0+280 RHS /Test Ref.BM /CT 
/14866

DUR 08/27/14 09/17/14 09/11/14 15 A

TEST-13-00012-DUR-370-A
Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.2+242.9 to St.2+257.7 RHS and for stair at St.2+275.5 RHS /Test Ref.BM 
/CT /14853

DUR 08/27/14 09/17/14 09/11/14 15 A

TEST-13-00012-SAM-371-A FDT for Base course 1st Layer from St.B0+120 to St.B0+320 /Test 
Ref.ST/FD/14501 SAM 08/28/14 09/18/14 09/08/14 11 A

TEST-13-00012-SAM-372-A site comprehensive test  Report for Base Course 1st Layer from St.B0+120 to 
St.B0+320/Test Ref./ST/14404 SAM 08/28/14 09/18/14 09/08/14 11 A

TEST-13-00012-DUR-373-A Concrete Compressive Strength 28-day test for retaining wall 2nd stage from 
St.1+557 to St.1+587LHS /Test Ref.BM /CT /14872 DUR 08/28/14 09/18/14 09/08/14 11 A

TEST-13-00012-DUR-374-A
Concrete Compressive Strength 28-day test for Median from St.0+330 to 
St.0+480 & for sidewalk from St. 0+400 to St. 0+420 LHS/Test 
Ref.BM/CT/14854

DUR 08/28/14 09/18/14 09/11/14 14 A

TEST-13-00012-SAM-375-A Single size aggregate testing report for water line backfilling from St.2+425 to 
St3+300/Test Ref.BM/QC/14095 SAM 08/28/14 09/18/14 09/08/14 11 A

TEST-13-00012-SAM-376-A FDT for Sub-grade Layer from St.3+260 to St.3+360 /Test Ref.ST/FD/14512 SAM 09/01/14 09/22/14 09/08/14 7 A

TEST-13-00012-SAM-377-A Modified proctor testing report for sub-grade layer from St.3+260 to 
St.3+360/Test Ref./ST/14412 SAM 09/01/14 09/22/14 09/08/14 7 A

TEST-13-00012-DUR-378-A Asphalt core test -  Binder Layer( ¾”) Test report  from St.0+280 to St.1+030 / 
Test Ref./AS/ COR/14089 DUR 09/02/14 09/23/14 09/22/14 20 A

TEST-13-00012-DUR-379-A Asphalt core test - Binder Layer( ¾”) Test report from St.0+010 to St.0+060 / 
Test Ref./AS/ COR/14093 DUR 09/02/14 09/23/14 09/11/14 9 D

TEST-13-00012-DUR-379-B Asphalt core test - Binder Layer( ¾”) Test report from St.0+020 to St.0+060 / 
Test Ref./AS/ COR/14155 DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-380-A Soil aggregate material testing report for Rock Fragment ( loose sample ) from 
St.1+557 to St.1+620 LHS/Test Ref./ST/14429 DUR 09/02/14 09/23/14 09/08/14 6 A

TEST-13-00012-DUR-381-A
FDT for Base course (Side Walks & Middle island) from St.0+490 to St.1+020 
RHS, from St.0+470 to St.0+600 LHS &  from St.0+000 to St.0+560 Middle 
Island/Test Ref.ST/FD/14518

DUR 09/07/14 09/28/14 09/14/14 7 A

TEST-13-00012-SAM-382-A site comprehensive test  Report for Base Course 2nd Layer from St.A2+500 to 
St.A3+000/Test Ref./ST/14427 SAM 09/10/14 10/01/14 09/14/14 4 A

TEST-13-00012-SAM-383-A site comprehensive test  Report for Base Course 1st Layer from St.A3+500 to 
St.A4+100/Test Ref./ST/14426 SAM 09/10/14 10/01/14 09/14/14 4 A

TEST-13-00012-SAM-384-A site comprehensive test  Report for Base Course 2nd Layer from St.B0+120 to 
St.B0+320/Test Ref./ST/14425 SAM 09/10/14 10/01/14 09/14/14 4 A
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TEST-13-00012-SAM-385-A site comprehensive test  Report for Base Course 2nd Layer from St.A3+000 to 
St.A3+500/Test Ref./ST/14428 SAM 09/10/14 10/01/14 09/14/14 4 A

TEST-13-00012-SAM-386-A FDT test  Report for Base Course 2nd Layer from St.A2+600 to 
St.A3+260/Test Ref.ST/FD/14529 SAM 09/10/14 10/01/14 09/14/14 4 A

TEST-13-00012-SAM-387-A FDT test  Report for topping Layer from St.A3+260 to St.A3+360/Test 
Ref.ST/FD/14525 SAM 09/10/14 10/01/14 09/14/14 4 A

TEST-13-00012-SAM-388-A FDT test  Report for Base Course 1st Layer from St.A3+700 to St.A3+860/Test 
Ref.ST/FD/14541 SAM 09/10/14 10/01/14 09/14/14 4 A

TEST-13-00012-SAM-389-A Modified proctor testing report for sub-grade layer from St.B0+120 to 
St.B0+250/Test Ref./ST/14356 SAM 09/16/14 10/07/14 09/22/14 6 C

TEST-13-00012-SAM-389-B Modified proctor testing report for sub-grade layer from St.B0+120 to 
St.B0+320/Test Ref./ST/14356 SAM 10/26/14 11/16/14 10/30/14 4 A

TEST-13-00012-SAM-390-A FDT report for sub-grade layer from St.B0+120 to St.B0+320/Test 
Ref.ST/FD/14445 SAM 09/16/14 10/07/14 09/22/14 6 A

TEST-13-00012-SAM-391-A FDT report for base course 1st layer from St.3+100 to St.3+700/Test 
Ref.ST/FD/14528 SAM 09/16/14 10/07/14 09/22/14 6 A

TEST-13-00012-DUR-392-A Concrete Compressive Strength 28-day test for Gravity wall 1st stage from 
St.2+644 to St.2+665 RHS/Test Ref.BM/CT/14924 DUR 09/16/14 10/07/14 09/18/14 2 A

TEST-13-00012-DUR-393-A Concrete Compressive Strength 28-day test for Gravity wall from St.2+625 to 
St.2+644 RHS/Test Ref.BM/CT/14923 DUR 09/16/14 10/07/14 09/18/14 2 A

TEST-13-00012-DUR-394-A Concrete Compressive Strength 28-day test for Gravity wall 3rd stage from 
St.2+644 to St.2+665 RHS/Test Ref.BM/CT/14941 DUR 09/16/14 10/07/14 09/18/14 2 A

TEST-13-00012-DUR-395-A Concrete Compressive Strength 28-day test for footing of the retaining wall 
from St.1+634 to St.1+670 RHS/Test Ref.BM/CT/14949 DUR 09/16/14 10/07/14 09/18/14 2 A

TEST-13-00012-DUR-396-A
Concrete Compressive Strength 28-day test for Lean concrete Pad for the 
footing of the retaining wall from St.1+602 to St.1+615 LHS /Test Ref.BM /CT 
/14950

DUR 09/16/14 10/07/14 09/18/14 2 A

TEST-13-00012-DUR-397-A Concrete Compressive Strength 28-day test for Gravity wall 4th stage from 
St.2+644 to St.2+665 RHS/Test Ref.BM/CT/14952 DUR 09/16/14 10/07/14 09/18/14 2 A

TEST-13-00012-DUR-398-A Concrete Compressive Strength 28-day test for Gravity wall 2nd stage from 
St.1+814.4 to St.1+825.35 RHS/Test Ref.BM/CT/14951 DUR 09/16/14 10/07/14 09/18/14 2 A

TEST-13-00012-SAM-399-A FDT Report for Base Course 2nd Layer from St.B0+120 to St.B0+320/Test 
Ref.ST/FD/14514 SAM 09/16/14 10/07/14 09/22/14 6 A

TEST-13-00012-SAM-400-A FDT Report for Base Course 2nd Layer from St.A2+400 to St.A2+600/Test 
Ref.ST/FD/14513 SAM 09/16/14 10/07/14 09/22/14 6 A

TEST-13-00012-SAM-401-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.2+180 to St.2+500 / Test Ref./AS/ TBM/14241 SAM 09/16/14 10/07/14 09/22/14 6 A

TEST-13-00012-SAM-402-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.B0+170 to St.B0+320, simple access road at St.A0+270 LHS and at 
St.A0+640 LHS  /Test Ref./AS/ TBM/14237

SAM 09/16/14 10/07/14 09/22/14 6 A
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TEST-13-00012-SAM-403-A FDT Report for Base Course-2nd Layer  from St.2+200 to St.2+400/Test 
Ref.ST/FD/14485 SAM 09/16/14 10/07/14 09/22/14 6 A

TEST-13-00012-SAM-404-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.B0-115 to St.B0+170 /Test Ref./AS/ TBM/14232 SAM 09/16/14 10/07/14 09/22/14 6 A

TEST-13-00012-DUR-405-A Bituminous paving mixture for asphalt binder layer from Sta. 0+970 to 1+030 
& from 0+890 to 1+020LHS /Test Ref. AS/TBM/14277 DUR 09/21/14 10/12/14 09/22/14 1 A

TEST-13-00012-SAM-406-A
Concrete Compressive Strength 28-day test for encasement of double Pipe 
culvert at St.0+771 and parapet wall from St. 0+040 to St. 0+074 RHS/Test 
Ref.BM /CT /14502

SAM 09/21/14 10/12/14 09/24/14 3 A

TEST-13-00012-DUR-407-A Modified proctor testing report for sub grade Layer from St.2+000 to St.2+120 
/Test Ref./ST/14442 DUR 09/21/14 10/12/14 09/25/14 4 A

TEST-13-00012-SAM-408-A FDT Report for Base Course-1st Layer  from St.3+850 to St.4+100/Test 
Ref.ST/FD/14551 SAM 09/21/14 10/12/14 09/29/14 8 A

TEST-13-00012-DUR-409-A FDT Report for Sub grade Layer at simple access road Sta. 0+320 from 
St.0+000 to St.0+160/Test Ref.ST/FD/14558 DUR 09/21/14 10/12/14 09/29/14 8 A

TEST-13-00012-DUR-410-A Modified proctor testing report for Sub grade Layer at simple access road Sta. 
0+320 from St.0+000 to St.0+160/Test Ref.ST/14452 DUR 09/21/14 10/12/14 09/29/14 8 A

TEST-13-00012-DUR-411-A FDT Report for Sub grade Layer from Sta. 2+000 to Sta. 2+120 /Test 
Ref.ST/FD/14548 DUR 09/21/14 10/12/14 09/25/14 4 A

TEST-13-00012-SAM-412-A Concrete Compressive Strength 28-day test for retaining wall of pipe culvert at 
St.0+280/Test Ref.BM/CT/14711 SAM 09/21/14 10/12/14 09/29/14 8 A

TEST-13-00012-SAM-413-A prime coat application rate test  from St.2+180 to St.2+500 / test Ref. 
AS/14240 SAM 09/21/14 10/12/14 09/24/14 3 A

TEST-13-00012-SAM-414-A prime coat application rate test for simple access at Sta. A0+270 LHS, at Sta. 
A0+640 LHS and from St.B0+170 to St.B0+320/ test Ref. AS/14229 SAM 09/21/14 10/12/14 09/24/14 3 A

TEST-13-00012-DUR-415-A Deep test for Sub grade Layer for sidewalk at roundabout area at Sta. 
0+000/Test Ref.ST/FD/14549 DUR 09/21/14 10/12/14 10/02/14 11 A

TEST-13-00012-DUR-416-A Modified proctor testing report for Sub grade Layer at roundabout area at Sta. 
0+000/Test Ref.ST/14443 DUR 09/21/14 10/12/14 09/25/14 4 A

TEST-13-00012-DUR-417-A Modified proctor testing report for Base course Layer at roundabout area from 
Sta. 0+000 to Sta. 0+100 RHS/ Sidewalks /Test Ref.ST/14453 DUR 09/22/14 10/13/14 09/28/14 6 A

TEST-13-00012-DUR-418-A FDT Report for Base Course layer at roundabout at Sta. 0+000 /Test 
Ref.ST/FD/14550 DUR 09/22/14 10/13/14 10/02/14 10 A

TEST-13-00012-DUR-419-A FDT Report for Base Course sidewalks at roundabout area from Sta. 0+000 to 
Sta. 0+100 RHS/Test Ref.ST/FD/14559 DUR 09/22/14 10/13/14 09/25/14 3 A

TEST-13-00012-DUR-420-A Concrete Compressive Strength 28-day test for footing of the retaining wall 
from St.1+602 to St.1+615 LHS/Test Ref.BM /CT /14954 DUR 09/22/14 10/13/14 09/25/14 3 A

TEST-13-00012-DUR-421-A Concrete Compressive Strength 28-day test for gravity wall from St.1+814.4 to 
St.1+825.35 RHS/Test Ref.BM /CT /14955 DUR 09/22/14 10/13/14 09/25/14 3 A

TEST-13-00012-DUR-422-A
Concrete Compressive Strength 28-day test for sidewalks from St.0+550 to 
St.0+570 RHS and for Median from St. 0+880 to St. 1+030/Test Ref.BM /CT 
/14957

DUR 09/22/14 10/13/14 09/28/14 6 A
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TEST-13-00012-DUR-423-A Concrete Compressive Strength 28-day test for gravity wall 5th stage from 
St.2+644 to St.2+665 RHS/Test Ref.BM /CT /14961 DUR 09/22/14 10/13/14 09/25/14 3 A

TEST-13-00012-DUR-424-A Modified proctor testing report for Sub grade Layer from Sta. 1+400 to Sta. 
1+460/Test Ref.ST/14472 DUR 09/22/14 10/13/14 09/25/14 3 A

TEST-13-00012-DUR-425-A FDT report for Sub grade Layer from Sta. 1+400 to Sta. 1+460/Test 
Ref.ST/FD/14571 DUR 09/22/14 10/13/14 09/25/14 3 A

TEST-13-00012-SAM-426-A site comprehensive test  Report for Base Course 2nd Layer from St.A3+500 to 
St.A4+100/Test Ref./ST/14474 SAM 09/22/14 10/13/14 09/24/14 2 A

TEST-13-00012-SAM-427-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.3+500 to St.3+800 /Test Ref./AS/ TBM/14274 SAM 09/22/14 10/13/14 09/24/14 2 A

TEST-13-00012-SAM-428-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.2+800 to St.3+500 /Test Ref./AS/ TBM/14271 SAM 09/22/14 10/13/14 09/24/14 2 A

TEST-13-00012-SAM-429-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.2+500 to St.2+800 /Test Ref./AS/ TBM/14270 SAM 09/22/14 10/13/14 09/24/14 2 A

TEST-13-00012-SAM-430-A FDT Report for Base Course-2nd Layer  from St.3+260 to St.3+700/Test 
Ref.ST/FD/14568 SAM 09/22/14 10/13/14 09/24/14 2 A

TEST-13-00012-SAM-431-A FDT Report for Base Course-2nd Layer  from St.3+700 to St.4+100/Test 
Ref.ST/FD/14575 SAM 09/22/14 10/13/14 09/24/14 2 C

TEST-13-00012-SAM-431-B FDT Report for Base Course-2nd Layer  from St.3+700 to St.4+100/Test 
Ref.ST/FD/14575 SAM 10/26/14 11/16/14 10/30/14 4 A

TEST-13-00012-DUR-432-A FDT Report for Base Course-1st Layer  from St.1+040 to St.1+220/Test 
Ref.ST/FD/14587 DUR 09/23/14 10/14/14 09/30/14 7 A

TEST-13-00012-DUR-433-A FDT Report for sub grade Layer  from St.1+260 to St.1+320 LHS/Test 
Ref.ST/FD/14589 DUR 09/23/14 10/14/14 09/28/14 5 A

TEST-13-00012-DUR-434-A Modified proctor testing report for Sub grade Layer from Sta. 1+260 to Sta. 
1+320/Test Ref.ST/14489 DUR 09/23/14 10/14/14 09/28/14 5 A

TEST-13-00012-DUR-435-A FDT Report for sub grade Layer  from St.1+460 to St.1+550 /Test 
Ref.ST/FD/14584 DUR 09/23/14 10/14/14 09/28/14 5 A

TEST-13-00012-DUR-436-A Modified proctor testing report for Sub grade Layer from Sta. 1+460 to Sta. 
1+550/Test Ref.ST/14483 DUR 09/23/14 10/14/14 09/28/14 5 A

TEST-13-00012-DUR-437-A FDT Report for sub grade Layer  from St.1+640 to St.1+800 /Test 
Ref.ST/FD/14590 DUR 09/23/14 10/14/14 09/28/14 5 A

TEST-13-00012-DUR-438-A Modified proctor testing report for Sub grade Layer from Sta. 1+640 to Sta. 
1+800/Test Ref.ST/14490 DUR 09/23/14 10/14/14 09/28/14 5 A

TEST-13-00012-DUR-439-A Concrete Compressive Strength 28-day test for gravity wall from St.1+815 to 
St.1+825 & from St.2+644 to St.2+665 RHS/Test Ref.BM /CT /14936 DUR 09/24/14 10/15/14 09/28/14 4 A

TEST-13-00012-DUR-440-A Concrete Compressive Strength 28-day test for side walks from St.0+880 to 
St.0+960 LHS/Test Ref.BM /CT /14922 DUR 09/24/14 10/15/14 09/28/14 4 A

TEST-13-00012-DUR-441-A Concrete Compressive Strength 28-day test for retaining wall from St.1+588.5 
to St.1+602/Test Ref.BM /CT /14925 DUR 09/24/14 10/15/14 09/28/14 4 A

329



Approval Status
Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT IN THE SOUTH (MRSII)

 SUBMITTAL TRACKING DATES

TEST-13-00012-SAM-442-A Tack coat application rate test  from St.B0-115 to St.B0+080/ test Ref. 
AS/14259 SAM 09/24/14 10/15/14 09/25/14 1 A

TEST-13-00012-DUR-443-A Concrete Compressive Strength 28-day test for retaining wall 1st stage from 
St.1+602 to St.1+615 LHS/Test Ref.BM /CT /14981 DUR 09/24/14 10/15/14 09/28/14 4 A

TEST-13-00012-DUR-444-A Concrete Compressive Strength 28-day test for retaining wall from St.1+571 to 
St.1+588.5 LHS/Test Ref.BM/CT/14964 DUR 09/24/14 10/15/14 09/28/14 4 A

TEST-13-00012-DUR-445-A Concrete Compressive Strength 28-day test for side walks from St.0+880 to 
St.0+920 RHS/Test Ref.BM /CT /14965 DUR 09/24/14 10/15/14 09/28/14 4 A

TEST-13-00012-DUR-446-A site comprehensive test  Report for Base Course 2nd Layer from St.1+040 to 
St.1+540/Test Ref./ST/14494 DUR 09/25/14 10/16/14 09/28/14 3 A

TEST-13-00012-DUR-447-A site comprehensive test  Report for Base Course 1st Layer from St.1+440 to 
St.1+940/Test Ref./ST/14500 DUR 09/25/14 10/16/14 09/28/14 3 A

TEST-13-00012-DUR-448-A Modified proctor testing report for base course Layer at access road-outfall 
direction at Sta. 0+320 from Sta. 0+000 to Sta. 0+180/Test Ref.ST/14509 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-449-A FDT report for base course Layer at access road-outfall direction at Sta. 0+320 
from Sta. 0+000 to Sta. 0+180/Test Ref.ST/FD/14608 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-450-A Modified proctor testing report for Sub grade Layer from Sta.1+980 to Sta. 
2+120 LHS/Test Ref.ST/14498 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-451-A FDT report for Sub grade Layer from Sta. 1+980 to Sta. 2+120 LHS/Test 
Ref.ST/FD/14600 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-452-A Modified proctor testing report for Sub grade Layer from Sta. 1+550 to Sta. 
1+640RHS&LHS/Test Ref.ST/14497 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-453-A FDT report for Sub grade Layer from Sta. 1+550 to Sta. 1+640RHS & LHS 
/Test Ref.ST/FD/14599 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-454-A FDT report for base course Layer at simple access road at Sta. 0+320 from Sta. 
0+160 to Sta. 0+180/Test Ref.ST/FD/14615 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-455-A FDT report for Sub grade Layer from Sta. 2+120 to Sta. 2+200RHS & LHS 
/Test Ref.ST/FD/14593 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-456-A FDT report for base course 2nd Layer from Sta. 1+020 to Sta. 1+200 /Test 
Ref.ST/FD/14595 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-457-A FDT report for base course 1st Layer from Sta. 1+740 to Sta. 1+880 /Test 
Ref.ST/FD/14603 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-458-A FDT report for base course 1st Layer from Sta. 1+880 to Sta. 2+100 /Test 
Ref.ST/FD/14606 DUR 10/02/14 10/23/14 10/22/14 20 A

TEST-13-00012-DUR-459-A FDT report for base course 1st Layer from Sta. 2+100 to Sta. 2+200 /Test 
Ref.ST/FD/14612 DUR 10/02/14 10/23/14 10/22/14 20 A

TEST-13-00012-DUR-460-A FDT report for base course 1st Layer from Sta. 1+260 to Sta. 1+440 /Test 
Ref.ST/FD/14616 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-461-A FDT report for Sub grade Layer from Sta. 1+920 to Sta. 2+000RHS /Test Ref. 
ST/FD/14592 DUR 10/02/14 10/23/14 10/20/14 18 A
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TEST-13-00012-DUR-462-A site comprehensive test  Report for Base Course 2nd Layer from St.1+500 to 
St.2+000/Test Ref./ST/14515 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-DUR-463-A site comprehensive test  Report for Base Course 2nd Layer from St.2+000 to 
St.2+500/Test Ref./ST/14516 DUR 10/02/14 10/23/14 10/20/14 18 A

TEST-13-00012-SAM-464-A Asphalt core test -  Wearing Layer( ¾”) Test report from St.2+100 to St.4+100/ 
Test Ref./AS/COR/14113 SAM 10/12/14 11/02/14 10/13/14 1 A

TEST-13-00012-SAM-465-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.A0-049.5 to St.A0-457.9 /Test Ref./AS/ TBM/14285 SAM 10/12/14 11/02/14 10/13/14 1 A

TEST-13-00012-SAM-466-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.A4+100 to St.A4+280 at intersection /Test Ref./AS/ TBM/14284 SAM 10/12/14 11/02/14 10/13/14 1 A

TEST-13-00012-SAM-467-A
Asphalt core test -  Milling & Overlay Layer( ¾”) Test report from St.A0-049.5 
to St.A0-457.9  and for intersection area at St.A4+120/ Test 
Ref./AS/COR/14116

SAM 10/12/14 11/02/14 10/13/14 1 A

TEST-13-00012-SAM-468-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
St.A3+800 to St.A4+100/Test Ref./AS/ TBM/14283 SAM 10/12/14 11/02/14 10/13/14 1 A

TEST-13-00012-DUR-469-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) at 
simple access road at Sta. 0+320 RHS from St.0+000 to St.0+180 /Test 
Ref./AS/ TBM/14299

DUR 10/12/14 11/02/14 10/28/14 16 A

TEST-13-00012-DUR-470-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) and 
leveling course at round about area from St.0+000 to St.0+160 /Test Ref./AS/ 
TBM/14300

DUR 10/12/14 11/02/14 10/28/14 16 A

TEST-13-00012-DUR-471-A FDT report for base course 2nd Layer from Sta. 1+780 to Sta. 2+060 RHS/Test 
Ref.ST/FD/14621 DUR 10/12/14 11/02/14 10/20/14 8 A

TEST-13-00012-DUR-472-A Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 1+030 to 
1+200 /Test Ref. AS/TBM/14291 DUR 10/12/14 11/02/14 10/20/14 8 A

TEST-13-00012-DUR-473-A Concrete Compressive Strength 28-day test for Footing of the retaining wall 
from St.A0+007 to St.A0+015/Test Ref.BM/CT/141073 DUR 10/13/14 11/03/14 10/20/14 7 A

TEST-13-00012-DUR-474-A Concrete Compressive Strength 28-day test for retaining wall from St.1+646 to 
St.1+657 RHS/Test Ref.BM/CT/141056 DUR 10/13/14 11/03/14 10/20/14 7 A

TEST-13-00012-DUR-475-A
Concrete Compressive Strength 28-day test for gravity wall 4th stage from 
St.1+944 to St.1+957 RHS & from St.1+972 to St.1+983.15 RHS/Test Ref.BM 
/CT /141067

DUR 10/13/14 11/03/14 10/20/14 7 A

TEST-13-00012-DUR-476-A
Concrete Compressive Strength 28-day test for gravity wall 5th stage from 
St.1+972 to St.1+983.15 RHS & 2nd stage from St.1+957 to St.1+972 RHS 
/Test Ref.BM /CT /141072

DUR 10/13/14 11/03/14 10/20/14 7 A

TEST-13-00012-DUR-477-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.1+944 to St.1+983.15 RHS /Test Ref.BM /CT /141050 DUR 10/13/14 11/03/14 10/20/14 7 A

TEST-13-00012-DUR-478-A Concrete Compressive Strength 28-day test for gravity wall 3rd stage from 
St.0+950 to St.0+955 RHS /Test Ref.BM /CT /141066 DUR 10/13/14 11/03/14 10/20/14 7 A

TEST-13-00012-DUR-479-A
Site testing and Geotechnical field investigation report for construction of 
gravity walls from St.3+339 to St.3+349 LHS, from St.3+370 to St.3+432 LHS 
and from St.3+455 to St.3+540 LHS– Project 01/Test Ref.ST/14117

DUR 10/15/14 11/05/14 10/20/14 5 A
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TEST-13-00012-DUR-480-A Modified proctor testing report for Sub grade Layer from Sta. 1+920 to Sta. 
2+200RHS&LHS/Test Ref.ST/14492 DUR 10/19/14 11/09/14 10/20/14 1 A

TEST-13-00012-DUR-481-A Concrete Compressive Strength 28-day test for gravity wall 3rd stage from 
St.2+323 to St.2+343RHS /Test Ref.BM /CT /141114 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-482-A Concrete Compressive Strength 28-day test for gravity wall 3rd stage from 
St.2+825 to St.2+835 RHS /Test Ref.BM /CT /141115 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-483-A Concrete Compressive Strength 28-day test for gravity wall 4th stage from 
St.2+323 to St.2+343RHS /Test Ref.BM /CT /141121 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-484-A Concrete Compressive Strength 28-day test for gravity wall 4th stage from 
St.2+825 to St.2+835 RHS /Test Ref.BM /CT /141122 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-485-A Concrete Compressive Strength 28-day test for gravity wall 5th stage from 
St.2+323 to St.2+343RHS /Test Ref.BM /CT /141131 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-486-A Concrete Compressive Strength 28-day test for gravity wall 6th stage from 
St.2+323 to St.2+343RHS /Test Ref.BM /CT /141138 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-487-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.2+306 to St.2+323RHS /Test Ref.BM /CT /141146 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-488-A Concrete Compressive Strength 28-day test for gravity wall 3rd stage from 
St.1+972 to St.1+983.15 RHS /Test Ref.BM /CT /141057 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-489-A Concrete Compressive Strength 28-day test for lean Pad concrete of the 
retaining wall from St.1+634 to St.1+677 RHS /Test Ref.BM /CT /14914 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-490-A Concrete Compressive Strength 28-day test for walls of storm water Manhole at 
Sta. 1+300 LHS/Test Ref.BM /CT /141038 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-491-A Concrete Compressive Strength 7-day test for Lateral support wall from 
St.0+891 to St.0+902 LHS /Test Ref.BM /CT /141022 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-492-A Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.1+944 to St.1+983.15 RHS /Test Ref.BM /CT /141037 DUR 10/22/14 11/12/14 10/28/14 6 A

TEST-13-00012-DUR-493-A site comprehensive test  Report for Base Course 1st Layer from St.1+940 to 
St.2+440/Test Ref./ST/14501 DUR 10/22/14 11/12/14 10/22/14 0 A

TEST-13-00012-DUR-494-A
Concrete Compressive Strength 28-day test for retaining wall at simple access 
road at Sta. 0+320 from Sta. A0+007 to Sta. A0+015 at outfall direction /Test 
Ref.BM /CT /141130

DUR 10/23/14 11/13/14 10/28/14 5 A

TEST-13-00012-DUR-495-A Concrete Compressive Strength 28-day test for gravity wall 6th stage from 
St.1+957 to St.1+970 RHS /Test Ref.BM /CT /141086 DUR 10/23/14 11/13/14 10/28/14 5 A

TEST-13-00012-SAM-496-A Concrete Compressive Strength 28-day test for wall of water chamber at 
St.3+860 LHS/Test Ref.BM /CT /141054 SAM 10/23/14 11/13/14 10/28/14 5 A

TEST-13-00012-SAM-497-A Concrete Compressive Strength 28-day test for parapet wall from St.0+040 to 
Sta. 0+074 RHS/Test Ref.BM /CT /14476 SAM 10/23/14 11/13/14 10/28/14 5 A

TEST-13-00012-DUR-498-A
Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.2+323 to St.2+343RHS and from St.2+835 to St.2+845 RHS /Test Ref.BM 
/CT /141096

DUR 10/23/14 11/13/14 10/28/14 5 A
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TEST-13-00012-DUR-499-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.2+835 to St.2+845 RHS /Test Ref.BM /CT /141105 DUR 10/23/14 11/13/14 10/28/14 5 A

TEST-13-00012-DUR-500-A Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.2+306 to St.2+323 RHS /Test Ref.BM /CT /141137 DUR 10/23/14 11/13/14 10/30/14 7 A

TEST-13-00012-DUR-501-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.2+323 to St.2+343RHS /Test Ref.BM /CT /141106 DUR 10/23/14 11/13/14 10/28/14 5 A

TEST-13-00012-DUR-502-A Concrete Compressive Strength 28-day test for storm water MH-04A at outfall 
direction at Sta. 0+320 /Test Ref.BM /CT /141085 DUR 10/23/14 11/13/14 10/28/14 5 A

TEST-13-00012-DUR-503-A Concrete Compressive Strength 28-day test for gravity wall 3rd stage from 
St.2+306 to St.2+323/Test Ref.BM /CT /141157 DUR 11/05/14 11/26/14 11/17/14 12 A

TEST-13-00012-DUR-504-A Concrete Compressive Strength 28-day test for gravity wall 4th stage from 
St.3+395 to St.3+432.8 LHS/Test Ref.BM /CT /141189 DUR 11/05/14 11/26/14 11/17/14 12 A

TEST-13-00012-DUR-505-A Prime Coat Spreading Rate test report from St.1+200 to St.1+520 RHS/Test 
Ref./AS/14314 DUR 11/05/14 11/26/14 11/17/14 12 A

TEST-13-00012-DUR-506-A FDT report for base course 2nd Layer from Sta. 1+550 to Sta. 1+780 RHS & 
LHS/Test Ref.ST/FD/14683 DUR 11/05/14 11/26/14 11/17/14 12 A

TEST-13-00012-DUR-507-A FDT report for base course 2nd Layer from Sta. 1+200 to Sta. 1+550 RHS & 
LHS/Test Ref.ST/FD/14675 DUR 11/05/14 11/26/14 11/17/14 12 A

TEST-13-00012-DUR-508-A Concrete Compressive Strength 28-day test for gravity wall 5th stage from 
St.3+395 to St.3+432.8 LHS/Test Ref.BM /CT /141206 DUR 11/05/14 11/26/14 11/17/14 12 A

TEST-13-00012-DUR-509-A Prime Coat Spreading Rate test report from St.1+780 to St.2+180 RHS & from 
Sta. 1+780 to Sta. 2+000 LHS/Test Ref./AS/14302 DUR 11/06/14 11/27/14 11/17/14 11 A

TEST-13-00012-DUR-510-A FDT report for base course 1st Layer from Sta. 1+560 to Sta. 1+740 /Test 
Ref.ST/FD/14632 DUR 11/06/14 11/27/14 11/17/14 11 A

TEST-13-00012-DUR-511-A FDT report for base course 1st Layer from Sta. 1+400 to Sta. 1+480 /Test 
Ref.ST/FD/14646 DUR 11/06/14 11/27/14 11/17/14 11 A

TEST-13-00012-DUR-512-A Modified proctor testing report for Sub grade Layer at simple access at Sta. 
0+520 LHS/Test Ref.ST/14541 DUR 11/06/14 11/27/14 11/17/14 11 A

TEST-13-00012-DUR-513-A FDT report for Sub grade Layer at simple access at Sta. 0+520 LHS /Test 
Ref.ST/FD/14645 DUR 11/06/14 11/27/14 11/17/14 11 A

TEST-13-00012-DUR-514-A Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 1+780 to 
2+180 RHS & from Sta. 1+780 to 2+000 LHS /Test Ref. AS/TBM/14301 DUR 11/09/14 11/30/14 11/20/14 11 A

TEST-13-00012-DUR-515-A FDT report for base course 2nd Layer from Sta. 2+060 to Sta. 2+180 RHS /Test 
Ref.ST/FD/14619 DUR 11/09/14 11/30/14 11/20/14 11 A

TEST-13-00012-DUR-516-A FDT report for base course 2nd Layer from Sta. 2+040 to Sta. 2+180 LHS /Test 
Ref.ST/FD/14693 DUR 11/09/14 11/30/14 11/20/14 11 A

TEST-13-00012-DUR-517-A FDT report for base course 1st Layer from Sta. 1+480 to Sta. 1+560 /Test 
Ref.ST/FD/14628 DUR 11/09/14 11/30/14 11/20/14 11 A
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TEST-13-00012-DUR-518-A FDT report for base course 2nd Layer from Sta. 1+780 to Sta. 2+040 LHS /Test 
Ref.ST/FD/14618 DUR 11/09/14 11/30/14 11/20/14 11 A

TEST-13-00012-DUR-519-A Modified proctor testing report for base course Layer from Sta. 2+060 to Sta. 
2+160 RHS / Sidewalks/Test Ref.ST/14576 DUR 11/09/14 11/30/14 11/20/14 11 A

TEST-13-00012-DUR-520-A FDT report for base course Layer from Sta. 2+060 to Sta. 2+160 RHS / 
Sidewalks /Test Ref.ST/FD/14695 DUR 11/09/14 11/30/14 11/20/14 11 A

TEST-13-00012-DUR-521-A Modified proctor testing report for base course Layer from Sta. 1+020 to Sta. 
1+250 / Sidewalks/Test Ref.ST/14543 DUR 11/09/14 11/30/14 11/20/14 11 A

TEST-13-00012-DUR-522-A FDT report for base course Layer from Sta. 1+080 to Sta. 1+250 RHS / 
Sidewalks /Test Ref.ST/FD/14687 DUR 11/10/14 12/01/14 11/20/14 10 A

TEST-13-00012-DUR-523-A
FDT  for base course Layer from Sta. 1+020 to Sta. 1+180 LHS / Sidewalks 
/Test Ref.ST/FD/14652

DUR 11/10/14 12/01/14 11/20/14 10 A

TEST-13-00012-DUR-524-A
Quality Assurance Test for base course 2nd layer from Sta. 1+440 to Sta. 
1+780/Test Ref.ST/14535

DUR 11/10/14 12/01/14 11/20/14 10 A

TEST-13-00012-DUR-525-A Modified proctor testing report for Sub grade Layer from Sta. 2+420 to Sta. 
2+640 RHS&LHS/Test Ref.ST/14580 DUR 11/12/14 12/03/14 11/20/14 8 A

TEST-13-00012-DUR-526-A FDT for Sub grade Layer from Sta. 2+420 to Sta. 2+640 RHS&LHS/Test 
Ref.ST/FD/14702 DUR 11/12/14 12/03/14 11/20/14 8 A

TEST-13-00012-DUR-527-A Modified proctor testing report for Sub grade Layer from Sta. 2+200 to Sta. 
2+300 LHS/Test Ref.ST/14579 DUR 11/12/14 12/03/14 11/20/14 8 A

TEST-13-00012-DUR-528-A Modified proctor testing report for Sub grade Layer from Sta. 2+200 to Sta. 
2+300 LHS/Test Ref.ST/14579 DUR 11/12/14 12/03/14 11/20/14 8 A

TEST-13-00012-DUR-529-A Modified proctor testing report for Sub grade Layer from Sta. 2+200 to Sta. 
2+300 RHS/Test Ref.ST/14578 DUR 11/12/14 12/03/14 11/20/14 8 A

TEST-13-00012-DUR-530-A FDT for Sub grade Layer from Sta. 2+200 to Sta. 2+300 RHS/Test Ref. 
ST/FD/14697 DUR 11/12/14 12/03/14 11/20/14 8 A

TEST-13-00012-DUR-531-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.3+395 to St.3+432.8 LHS/Test Ref.BM /CT /141169 DUR 11/17/14 12/08/14 11/20/14 3 A

TEST-13-00012-DUR-532-A
Concrete Compressive Strength 28-day test for gravity wall 6th stage from 
St.2+306 to St.2+323 RHS and gravity wall 3rd stage from St.3+395 to 
St.3+432.8 LHS /Test Ref.BM /CT /141180

DUR 11/17/14 12/08/14 11/20/14 3 A

TEST-13-00012-DUR-533-A Concrete Compressive Strength 28-day test for walls of water chamber at St. 
0+290 LHS/Test Ref.BM /CT /141188 DUR 11/17/14 12/08/14 11/25/14 8 D

TEST-13-00012-DUR-533-B Concrete COR test for walls of water chamber at St. 0+290 LHS/Test Ref.BM 
/COR /14041 DUR 12/09/14 12/30/14 12/15/14 6 A

TEST-13-00012-DUR-534-A Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.3+395 to St.3+432.8 LHS/Test Ref.BM /CT /141158 DUR 11/17/14 12/08/14 11/20/14 3 A

TEST-13-00012-DUR-535-A Concrete Compressive Strength 28-day test for gravity wall 4th stage from 
St.2+306 to St.2+323 /Test Ref.BM /CT /141164 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-536-A Concrete Compressive Strength 28-day test for gravity wall 5th stage from 
St.2+306 to St.2+323 /Test Ref.BM /CT /141168 DUR 11/17/14 12/08/14 11/25/14 8 A
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TEST-13-00012-DUR-537-A Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.3+459 to St.3+470.6 /Test Ref.BM /CT /141240 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-538-A Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.3+480.7 to St.3+500.7 LHS/Test Ref.BM /CT /141241 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-539-A Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.3+339 to St.3+351.6 LHS/Test Ref.BM /CT /141242 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-540-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.3+339 to St.3+351.6 LHS/Test Ref.BM /CT /141251 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-541-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.3+459 to St.3+470.6 LHS /Test Ref.BM /CT /141252 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-542-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.3+480.7 to St.3+500.7 LHS/Test Ref.BM /CT /141253 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-543-A Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.3+500.7 to St.3+514.07 LHS/Test Ref.BM /CT /141254 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-544-A Modified proctor testing report for Sub grade Layer for Sidewalk from Sta. 
1+300 to Sta. 1+400 LHS/Test Ref.ST/14588 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-545-A FDT for Sub grade Layer for Sidewalk from Sta. 1+300 to Sta. 1+400 LHS/Test 
Ref. ST/FD/14705 DUR 11/17/14 12/08/14 11/25/14 8 A

TEST-13-00012-DUR-546-A Modified proctor testing report for Base course Layer for Sidewalk from Sta. 
1+180 to Sta. 1+400 LHS/Test Ref.ST/14582 DUR 11/18/14 12/09/14 11/25/14 7 A

TEST-13-00012-DUR-547-A FDT for Base course Layer for Sidewalk from Sta. 1+180 to Sta. 1+400 
LHS/Test Ref. ST/FD/14704 DUR 11/18/14 12/09/14 11/25/14 7 A

TEST-13-00012-DUR-548-A Site comprehensive test  Report for Base Course 1st Layer from St.2+440 to 
St.2+940/Test Ref./ST/14605 DUR 11/18/14 12/09/14 11/25/14 7 A

TEST-13-00012-DUR-549-A Site comprehensive test  Report for Base Course for sidewalk from St.1+000 to 
St.2+000/Test Ref./ST/14603 DUR 11/19/14 12/10/14 11/25/14 6 A

TEST-13-00012-DUR-550-A Modified proctor testing report for Sub grade Layer from Sta. 2+300 to Sta. 
2+400/Test Ref.ST/14597 DUR 11/19/14 12/10/14 11/25/14 6 A

TEST-13-00012-DUR-551-A FDT for Sub grade Layer from Sta. 2+300 to Sta. 2+400/Test Ref. ST/FD 
/14718 DUR 11/19/14 12/10/14 11/25/14 6 A

TEST-13-00012-DUR-552-A Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 1+200 to 
1+780 LHS & from Sta. 1+520 to 1+640 RHS /Test Ref. AS/TBM/14322 DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-553-A
Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 1+640 to 
1+780 RHS, from Sta. 2+000 to 2+080 LHS, at Sta. 0+520 LHS and Sta. 
1+630 RHS /Test Ref. AS/TBM/14320

DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-554-A Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 1+200 to 
1+520 RHS/Test Ref. AS/TBM/14321 DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-555-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.3+500.7 to St.3+514.07 LHS/Test Ref.BM /CT /141302 DUR 11/26/14 12/17/14 11/30/14 4 A
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TEST-13-00012-DUR-556-A
Concrete Compressive Strength 28-day test for sidewalks from St.0+880 to 
St.0+894 LHS, St.1+130 to St.1+199 LHS and from St.1+186 to St.1+199 RHS 
/Test Ref.BM /CT /141299

DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-557-A Concrete Compressive Strength 28-day test for gravity wall 4th stage from 
St.3+480.7 to St.3+500.7 LHS/Test Ref.BM /CT /141301 DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-558-A Concrete Compressive Strength 28-day test for gravity wall 3rd stage from 
St.3+500.7 to St.3+514.07 LHS/Test Ref.BM /CT /141312 DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-559-A Concrete Compressive Strength 28-day test for sidewalks at St.0+520 LHS and 
from St.0+980 to St.1+020 LHS/Test Ref.BM /CT /141320 DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-560-A Concrete Compressive Strength 28-day test for walls of water chamber # 04 at 
St.1+065 LHS /Test Ref.BM /CT /141287 DUR 11/26/14 12/17/14 11/30/14 4 A

TEST-13-00012-DUR-561-A Site comprehensive test  Report for Base Course 2nd Layer from St.2+500 to 
St.3+000/Test Ref./ST/14625 DUR 12/08/14 12/29/14 12/08/14 0 A

TEST-13-00012-DUR-562-A FDT for Base course 2nd Layer from Sta. 2+180 to Sta. 2+680 LHS &RHS 
/Test Ref. ST/FD/14765 DUR 12/08/14 12/29/14 12/08/14 0 A

TEST-13-00012-DUR-563-A FDT for Base course 2nd Layer from Sta. 2+680 to Sta. 2+800 LHS/Test Ref. 
ST/FD/14767 DUR 12/09/14 12/30/14 12/15/14 6 A

TEST-13-00012-DUR-564-A FDT for Base course Layer for simple access at Sta. 2+590 LHS/Test Ref. 
ST/FD/14768 DUR 12/09/14 12/30/14 12/15/14 6 A

TEST-13-00012-DUR-565-A FDT for Base course 1st Layer from Sta. 2+400 to Sta. 2+700 LHS & RHS 
/Test Ref. ST/FD/14727 DUR 12/09/14 12/30/14 12/18/14 9 A

TEST-13-00012-DUR-566-A Sub Grade soil test report from Sta. 3+150 to Sta. 3+250 RHS/Test Ref. 
ST/14620 DUR 12/09/14 12/30/14 12/18/14 9 A

TEST-13-00012-DUR-567-A Concrete Compressive Strength 28-day test for street lighting foundation from 
St.0+260 to St.0+500 /Test Ref.BM /CT /141395 DUR 12/10/14 12/31/14 12/15/14 5 A

TEST-13-00012-DUR-568-A Concrete Compressive Strength 28-day test for stair case at St.1+160 RHS 
/Test Ref.BM /CT /141375 DUR 12/10/14 12/31/14 12/15/14 5 A

TEST-13-00012-DUR-569-A Concrete Compressive Strength 28-day test for gravity wall 1st stage from 
St.3+514.07 to St.3+534 LHS/Test Ref.BM /CT /141376 DUR 12/10/14 12/31/14 12/15/14 5 A

TEST-13-00012-DUR-570-A Concrete Compressive Strength 28-day test for gravity wall 2nd stage from 
St.3+514.07 to St.3+535.27 LHS/Test Ref.BM /CT /141393 DUR 12/10/14 12/31/14 12/15/14 5 A

TEST-13-00012-DUR-571-A Concrete Compressive Strength 28-day test for stair case from St.1+857 to Sta. 
1+880/Test Ref.BM /CT /141394 DUR 12/10/14 12/31/14 12/15/14 5 A

TEST-13-00012-DUR-572-A Concrete Compressive Strength 28-day test for Sidewalk from St.1+200 to Sta. 
1+220 LHS/Test Ref.BM /CT /141366 DUR 12/10/14 12/31/14 12/15/14 5 A

TEST-13-00012-DUR-573-A Concrete Compressive Strength 28-day test for walls for the manhole at Sta. 
2+297 RHS/Test Ref.BM /CT /141306 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-574-A FDT for Base course Layer for Sidewalk from Sta. 1+500 to Sta. 1+600 /Test 
Ref. ST/FD/14738 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-575-A FDT for Base course Layer for Sidewalk from Sta. 0+224 to Sta. 0+280 RHS & 
from Sta. 0+250 to Sta. 0+260 LHS /Test Ref. ST/FD/14753 DUR 12/14/14 01/04/15 12/16/14 2 A
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TEST-13-00012-DUR-576-A Prime Coat Spreading Rate test report from St.2+180 to St.2+680 RHS & from 
Sta. 2+060 to Sta. 2+320 LHS/Test Ref./AS/14343 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-577-A Concrete Compressive Strength 28-day test for Gravity Wall From St.2+625 to 
2+644 RHS(4th stage)/Test Ref.BM /CT /14911 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-578-A Concrete Compressive Strength 28-day test for Retaining wall From St.1+615 
to 1+621 RHS/Test Ref.BM /CT /141017 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-579-A Concrete Compressive Strength 28-day test for Retaining wall From 1+657 to 
1+669 RHS /Test Ref.BM /CT /141019 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-580-A Concrete Compressive Strength 28-day test for Retaining wall From St.1+634 
to 1+646 RHS/Test Ref.BM /CT /141021 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-581-A Concrete Compressive Strength 28-day test for Retaining Wall Footing from 
St.1+571 to 1+587 LHS/Test Ref.BM /CT /14746 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-582-A Concrete Compressive Strength 28-day test for Retaining Wall from St.0+990 
to 1+010 RHS (3rd Stage)/Test Ref.BM /CT /14760 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-583-A Concrete Compressive Strength 28-day test for Gravity Wall from St.2+402.1 
to 2+416.4 RHS/Test Ref.BM /CT /14762 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-584-A Concrete Compressive Strength 28-day test for footing of Boundary Wall from 
St.0+000 to 0+006 RHS/Test Ref.BM /CT /14766 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-585-A Concrete Compressive Strength 28-day test for Retaining Wall from St.0+990 
to 1+010 RHS 4th stage/Test Ref.BM /CT /14767 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-586-A Concrete Compressive Strength 28-day test  for Sidewalk from St.0+260 to 
0+280 LHS/Test Ref.BM /CT /14779 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-587-A Concrete Compressive Strength 28-day test for Side walk From St.0+690 to 
0+720 RHS/Test Ref.BM /CT /14870 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-588-A Concrete Compressive Strength 28-day test for Gravity Wall from St.2+242 to 
2+257 RHS 4th Stage/Test Ref.BM /CT /14885 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-589-A Concrete Compressive Strength 28-day test for Sidewalk For St.0+800 to 
0+820 LHS/Test Ref.BM /CT /14891 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-590-A Concrete Compressive Strength 28-day test for Sidewalk From St.0+855 to 
0+880 LHS/Test Ref.BM /CT /14892 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-591-A Concrete Compressive Strength 28-day test for Gravity wall From Sta.3+339 to 
3+351.6 LHS/Test Ref.BM /CT /14266 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-592-A Concrete Compressive Strength 28-day test for Gravity wall From Sta. 3+459 to 
Sta. 3+470.6 LHS/Test Ref.BM /CT /14267 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-593-A Concrete Compressive Strength 28-day test for Gravity wall from Sta. 3+480.7 
to Sta. 3+500.7 LHS (Third Stage)/Test Ref.BM /CT /14268 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-594-A Concrete Compressive Strength 28-day test for Gravity wall From Sta.. 3+500.7 
to Sta. 3+514.07 LHS (Fourth Stage)/Test Ref.BM /CT /141327 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-595-A
Concrete Compressive Strength 28-day test for Sidewalk From Sta.1+120 to 
Sta. 1+140 RHS and from Sta. 1+140 to St. 1+186 RHS/Test Ref.BM /CT 
/141328

DUR 12/14/14 01/04/15 12/16/14 2 A

337



Approval Status
Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT IN THE SOUTH (MRSII)

 SUBMITTAL TRACKING DATES

TEST-13-00012-DUR-596-A Concrete Compressive Strength 28-day test for Sidewalk From Sta.1+168 to 
Sta. 1+176 RHS and at Sta. 1+186 RHS/Test Ref.BM /CT /141349 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-597-A Concrete Compressive Strength 28-day test for street lightening foundation 
from Sta. 1+200 to Sta. 1+600/Test Ref.BM /CT /141356 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-598-A Concrete Compressive Strength 28-day test for sidewalk From Sta.1+857 to 
Sta. 1+880 LHS/Test Ref.BM /CT /141357 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-599-A Concrete Compressive Strength 28-day test for lateral support wall from 
St.0+680 to 0+700 LHS (Second Stage)/Test Ref.BM /CT /14893 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-600-A Concrete Compressive Strength 28-day for gravity wall from St.2+625 to 2+644 
RHS (First Stage)/Test Ref.BM /CT /14894 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-601-A Concrete Compressive Strength 28-day for Gravity Wall From St.2+625 to 
2+644 RHS(second stage)/Test Ref.BM /CT /14899 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-602-A Concrete Compressive Strength 28-day for Sidewalk From St.0+820 to 0+860 
RHS /Test Ref.BM /CT /14903 DUR 12/14/14 01/04/15 12/16/14 2 A

TEST-13-00012-DUR-603-A Modified proctor testing report for Sub grade Layer from Sta. 1+020 to Sta. 
1+180 LHS/Sidewalk/Test Ref.ST/14542 DUR 12/14/14 01/04/15 12/18/14 4 A

TEST-13-00012-DUR-604-A FDT for Sub grade Layer for Sidewalk from Sta. 1+020 to Sta. 1+180 LHS/Test 
Ref. ST/FD/14651 DUR 12/14/14 01/04/15 12/18/14 4 A

TEST-13-00012-DUR-605-A Modified proctor testing report for Sub grade Layer from Sta. 1+320 to Sta. 
1+380 LHS & RHS/Test Ref.ST/14493 DUR 12/14/14 01/04/15 12/18/14 4 A

TEST-13-00012-DUR-606-A FDT for Sub grade Layer from Sta. 1+320 to Sta. 1+380 RHS/Test Ref. 
ST/FD/14594 DUR 12/14/14 01/04/15 12/18/14 4 A

TEST-13-00012-DUR-607-A Quality Assurance Test for base course 2nd layer from Sta. 1+400 to Sta. 
1+780/Test Ref.ST/14546 DUR 12/14/14 01/04/15 12/18/14 4 A

TEST-13-00012-DUR-608-A Soil classification testing report for sub grade from Sta. 2+340 to Sta. 2+385 
RHS/Test Ref. ST/14587 DUR 12/14/14 01/04/15 12/18/14 4 A

TEST-13-00012-DUR-609-A Asphalt core test - Binder Layer( ¾”) Test report from St.1+020 to St.2+200 
RHS and from St.1+020 to St.2+080 LHS/ Test Ref./AS/ COR/14141 DUR 12/14/14 01/04/15 12/18/14 4 A

TEST-13-00012-DUR-610-A Asphalt core test - Wearing Layer( ¾”) Test report at roundabout area from 
St.0+000 to St.0+160/ Test Ref./AS/ COR/14142 DUR 12/14/14 01/04/15 12/18/14 4 A

TEST-13-00012-DUR-611-A Concrete Compressive Strength 28-day for gravity wall from St.2+625 to 2+644 
RHS (Third Stage)/Test Ref.BM /CT /14904 DUR 12/15/14 01/05/15 12/18/14 3 A

TEST-13-00012-DUR-612-A FDT for Base course Layer for Sidewalk from Sta. 1+520 to Sta. 1+600 LHS 
/Test Ref. ST/FD/14733 DUR 12/15/14 01/05/15 12/18/14 3 A

TEST-13-00012-DUR-613-A Site comprehensive test  Report for Base Course 1st Layer from St.0+040 to 
St.0+240/Test Ref./ST/14116 DUR 12/15/14 01/05/15 12/18/14 3 A

TEST-13-00012-DUR-614-A FDT for Base course 1st Layer from St.0+010 to St.0+060 & from St.0+500 to 
St.0+560/Test Ref. ST/FD/14397 DUR 12/15/14 01/05/15 12/18/14 3 A

TEST-13-00012-DUR-615-A
Modified proctor testing report for Base course Layer for Sidewalk from Sta. 
1+120 to Sta. 1+190 RHS & LHS and at simple access road at Sta. 0+520 /Test 
Ref.ST/14554

DUR 12/15/14 01/05/15 12/18/14 3 A
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TEST-13-00012-DUR-616-A
FDT for Base course Layer for Sidewalk from Sta. 1+120 to Sta. 1+190 RHS & 
LHS and at simple access road at Sta. 0+520/Test Ref. ST/FD/14662

DUR 12/15/14 01/05/15 12/18/14 3 A

TEST-13-00012-DUR-617-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) at 
simple access at Sta. 0+470 RHS, Sta. 0+720 LHS, 0+780 RHS, 0+850 LHS, 
0+940 LHS & 0+950 RHS/Test Ref./AS/ TBM/14342

DUR 12/15/14 01/05/15 12/18/14 3 A

TEST-13-00012-DUR-618-A Concrete Compressive Strength 28-day test for lateral support wall from 
St.0+680 to 0+700 LHS/Test Ref.BM /CT /14886 DUR 12/15/14 01/05/15 12/18/14 3 A

TEST-13-00012-DUR-619-A
Concrete Compressive Strength  for concrete Encasement above 6” water line 

connected with water chamber #1 at St.0+010 RHS /Test Ref.BM /CT/141186
DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-620-A Concrete Compressive Strength 28-day test for stair case from St.1+000 to Sta. 
1+010 RHS/Test Ref.BM /CT /141202 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-621-A Concrete Compressive Strength 28-day test for base of manhole #3 at Sta. 
0+306 RHS/Test Ref.BM /CT /14433 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-622-A
Concrete Compressive Strength  for concrete Encasement from St.0+878 to Sta. 
0+886, St.0+850 to Sta. 0+854 & St.0+817 to Sta. 0+833 LHS/Test Ref.BM 
/CT/14589

DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-623-A Concrete Compressive Strength 28-day test for water chamber wall at Sta. 
0+010 LHS/Test Ref.BM /CT /141165 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-624-A Concrete Compressive Strength  for concrete Encasement for catch basin 400 
mm crossing pipes at St.1+254 RHS/Test Ref.BM /CT/141160 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-625-A Concrete Compressive Strength 28-day test for lateral support wall from 
St.0+892 to 0+901 LHS/Test Ref.BM /CT /141117 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-626-A Concrete Compressive Strength 28-day test for lateral support wall 1st stage 
from St.0+892 to 0+901 LHS/Test Ref.BM /CT /141103 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-627-A
Concrete Compressive Strength 28-day test for stair case from St.0+880 to Sta. 
0+884, from St.0+889 to Sta. 0+891 and at Sta. 0+800/Test Ref.BM /CT 
/14998

DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-628-A Concrete Compressive Strength 28-day for gravity wall from St.2+390 to 2+402 
RHS/Test Ref.BM /CT /14784 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-629-A Concrete Compressive Strength 28-day for gravity wall 4th stage from 
St.2+402.1 to 2+417 RHS/Test Ref.BM /CT /14765 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-630-A Concrete Compressive Strength 28-day test for lateral support wall from 
St.1+850 to 1+875.5 RHS/Test Ref.BM /CT /14764 DUR 12/17/14 01/07/15 12/18/14 1 A

TEST-13-00012-DUR-631-A Concrete Compressive Strength 28-day test for stair case at St.0+891 LHS /Test 
Ref.BM /CT /141094 DUR 12/22/14 01/12/15 12/24/14 2 A

TEST-13-00012-DUR-632-A

Concrete Compressive Strength  for concrete Encasement for UPVC pipes Ø 

400mm of catch basin at St.0+560 RHS, Sta. 0+610 RHS, St.0+641 RHS and 

for sidewalks from Sta. 0+125 to Sta. 0+135 RHS /Test Ref.BM /CT/14695

DUR 12/22/14 01/12/15 12/24/14 2 A
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TEST-13-00012-DUR-633-A Concrete Compressive Strength 28-day for gravity wall from St.2+402.1 to 
2+417.1 RHS/Test Ref.BM /CT /14728 DUR 12/22/14 01/12/15 12/24/14 2 A

TEST-13-00012-DUR-634-A
Concrete Compressive Strength 28-day test for concrete wall from Sta. 0+990 
to Sta. 1+010 RHS and for lateral support wall from St.1+850 to 1+875 RHS 
/Test Ref.BM /CT /14730

DUR 12/22/14 01/12/15 12/24/14 2 A

TEST-13-00012-DUR-635-A Concrete Compressive Strength 28-day for gravity wall 3rd stage from 
St.2+625 to 2+644 RHS/Test Ref.BM /CT /14905 DUR 12/22/14 01/12/15 12/24/14 2 A

TEST-13-00012-DUR-636-A Concrete Compressive Strength 28-day test for Retaining Wall from St.1+571 
to 1+588.1 LHS /Test Ref.BM /CT /14980 DUR 12/22/14 01/12/15 12/24/14 2 A

TEST-13-00012-DUR-637-A Modified proctor testing report for Sub grade Layer from Sta. 2+840 to Sta. 
2+950/Test Ref.ST/14653 DUR 12/22/14 01/12/15 12/24/14 2 A

TEST-13-00012-DUR-638-A FDT for Sub grade Layer from Sta. 2+840 to Sta. 2+950 /Test Ref. 
ST/FD/14787 DUR 12/22/14 01/12/15 12/24/14 2 A

TEST-13-00012-DUR-639-A Concrete Compressive Strength 28-day test for stair case from St.1+390 to Sta. 
1+420 LHS/Test Ref.BM /CT /141418 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-640-A Concrete Compressive Strength 28-day for Sidewalk From St.1+400 to 1+420 
RHS /Test Ref.BM /CT /141417 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-641-A Concrete Compressive Strength 28-day for gravity wall 2nd stage from 
St.3+377 to 3+395 LHS/Test Ref.BM /CT /141440 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-642-A Concrete Compressive Strength 28-day for Sidewalks From St.1+350 to 1+400 
RHS /Test Ref.BM /CT /141437 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-643-A Concrete Compressive Strength 28-day for gravity wall 3rd stage from 
St.3+514.07 to 3+535 LHS/Test Ref.BM /CT /141428 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-644-A Modified proctor testing report for Sub grade Layer from Sta. 1+880 to Sta. 
2+100 LHS/Sidewalk/Test Ref.ST/14646 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-645-A FDT for Sub grade Layer for Sidewalk from Sta. 1+880 to Sta. 2+100 LHS 
/Test Ref. ST/FD/14779 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-646-A Modified proctor testing report for Sub grade Layer from Sta. 3+000 to Sta. 
3+140 /Test Ref.ST/14639 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-647-A FDT for Sub grade Layer from Sta. 3+000 to Sta. 3+140 /Test Ref. 
ST/FD/14770 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-648-A FDT for Base course 2nd Layer from Sta. 2+680 to Sta. 2+800 RHS/Test Ref. 
ST/FD/14772 DUR 12/23/14 01/13/15 12/24/14 1 A

TEST-13-00012-DUR-649-A Concrete Compressive Strength 28-day for gravity wall 3rd stage from 
St.3+377 to 3+395 LHS/Test Ref.BM /CT /141463 DUR 01/06/15 01/27/15 01/13/15 7 A

TEST-13-00012-DUR-650-A Concrete Compressive Strength 28-day for foundation of the retaining wall 
from St.3+624 to 3+654 LHS/Test Ref.BM /CT /141476 DUR 01/06/15 01/27/15 01/13/15 7 A

TEST-13-00012-DUR-651-A Concrete Compressive Strength 28-day for Sidewalks From St.0+000 to 0+050 
RHS at outfall at Sta. 0+300 RHS /Test Ref.BM /CT /141473 DUR 01/06/15 01/27/15 01/13/15 7 A

TEST-13-00012-DUR-652-A Site comprehensive test  Report for Base Course 1st Layer from St.2+940 to 
St.3+440/Test Ref./ST/14650 DUR 01/06/15 01/27/15 01/13/15 7 A
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TEST-13-00012-DUR-653-A FDT for Base course 1st Layer from St.2+840 to St.3+140 RHS/Test Ref. 
ST/FD/15011 DUR 01/06/15 01/27/15 01/13/15 7 A

TEST-13-00012-DUR-654-A FDT for Base course Layer for Sidewalk from Sta. 1+790 to Sta. 1+835 
LHS/Test Ref. ST/FD/15005 DUR 01/06/15 01/27/15 01/13/15 7 A

TEST-13-00012-DUR-655-A Modified proctor testing report for Sub grade Layer from Sta. 3+140 to Sta. 
3+260 /Test Ref.ST/14683 DUR 01/06/15 01/27/15 01/13/15 7 A

TEST-13-00012-DUR-656-A FDT for Sub grade Layer from Sta. 3+140 to Sta. 3+260/Test Ref. 
ST/FD/14831 DUR 01/06/15 01/27/15 01/13/15 7 A

TEST-13-00012-DUR-657-A Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 2+180 to 
2+680 RHS & from Sta. 2+060 to Sta. 2+320 LHS /Test Ref. AS/TBM /14351 DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-658-A Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 2+320 to 
2+700 LHS /Test Ref. AS/TBM /14352 DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-659-A
Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 2+680 to 
2+780 RHS & simple access road at Sta. 2+780 LHS /Test Ref. AS/TBM 
/14353

DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-660-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 0+000 to Sta. 0+350 RHS /Test Ref./AS/ TBM/14361 DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-661-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 0+350 to Sta. 0+900 RHS /Test Ref./AS/ TBM/14370 DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-662-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) at al 
fawar direction from Sta. 0+070 to Sta. 0+430 RHS /Test Ref./AS/ TBM/ 
14375

DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-663-A Tack coat application rate test from St.0+350 to St.0+900 RHS /Test Ref. 
AS/14368 DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-664-A Tack coat application rate test from St.0+070 to St.0+300 RHS & LHS- Dura 
Main Road /Test Ref. AS/14367 DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-665-A Tack coat application rate test from St.0+000 to St.0+440 LHS /Test Ref. 
AS/14378 DUR 01/12/15 02/02/15 01/14/15 2 A

TEST-13-00012-DUR-666-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) at al 
fawar direction from Sta. 0+150 to Sta. 0+430 LHS /Test Ref./AS/ TBM/ 
14374

DUR 01/14/15 02/04/15 01/14/15 0 A

TEST-13-00012-DUR-667-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) at Dura 
Main Road from Sta. 0+070 to Sta. 0+300 LHS & RHS /Test Ref./AS/ TBM/ 
14371

DUR 01/18/15 02/08/15 01/25/15 7 A

TEST-13-00012-DUR-668-A Asphalt core test - Binder Layer( ¾”) Test report from St.2+080 to St.2+780 
LHS/ Test Ref./AS/COR/14165 DUR 01/18/15 02/08/15 01/25/15 7 A

TEST-13-00012-DUR-669-A Asphalt core test - Binder Layer( ¾”) Test report from St.2+200 to St.2+780 
RHS/ Test Ref./AS/COR/14166 DUR 01/18/15 02/08/15 01/25/15 7 A

TEST-13-00012-DUR-670-A
Asphalt core test - Wearing Layer( ¾”) Test report for simple access roads at 
Sta. (0+490 RHS, 0+520 LHS, 0+845 LHS & 0+945 RHS)/ Test Ref./ 
AS/COR/14167

DUR 01/18/15 02/08/15 01/25/15 7 A
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TEST-13-00012-DUR-671-A Asphalt core test - Wearing Layer( ¾”) Test report for simple access roads at 
Sta. 0+320 RHS/ Test Ref./ AS/COR/14168 DUR 01/18/15 02/08/15 01/25/15 7 A

TEST-13-00012-DUR-672-A Concrete Compressive Strength 28-day for gravity wall 1st stage from St.3+308 
to 3+327.5 LHS/Test Ref.BM /CT /15002 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-673-A Concrete Compressive Strength 28-day for gravity wall 2nd stage from 
St.3+308 to 3+327 LHS/Test Ref.BM /CT /15027 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-674-A Concrete Compressive Strength 28-day for gravity wall 3rd stage from 
St.3+308 to 3+327.5 LHS/Test Ref.BM /CT /15040 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-675-A Concrete Compressive Strength 28-day for retaining wall 1st stage from 
St.3+620 to 3+654 LHS/Test Ref.BM /CT /15058 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-676-A Concrete Compressive Strength 28-day for retaining wall 2nd stage from 
St.3+620 to 3+654 LHS/Test Ref.BM /CT /15063 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-677-A Concrete Compressive Strength 28-day for Sidewalks From St.1+670 to 1+700 
RHS/Test Ref.BM /CT /15064 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-678-A Concrete Compressive Strength 28-day for Sidewalks From St.1+757 to 1+782 
LHS/Test Ref.BM /CT /15067 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-679-A Concrete Compressive Strength 28-day for Sidewalks From St.2+070 to 2+130 
RHS/Test Ref.BM /CT /15076 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-680-A Concrete Compressive Strength 28-day for Sidewalks From St.2+000 to 2+050 
RHS/Test Ref.BM /CT /15078 DUR 01/21/15 02/11/15 02/04/15 14 A

TEST-13-00012-DUR-681-A Concrete Compressive Strength 28-day for slab of MH#4 and walls of MH#5 at 
Sta. 1+300 LHS/Test Ref.BM /CT /15099 DUR 01/21/15 02/11/15 02/05/15 15 A

TEST-13-00012-DUR-682-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+010 to Sta. 
1+060 RHS and from Sta. 1+590 to Sta. 1+615 RHS /Test Ref.BM /CT /15008 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-683-A
Concrete Compressive Strength 28-day for storm water MH wall and the beam 
between MH#1 and combined manhole at Sta. 1+300 LHS/Test Ref.BM /CT 
/15009

DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-684-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+700 to Sta. 
1+760 RHS /Test Ref.BM /CT /15019 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-685-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+630 to Sta. 
1+670 RHS /Test Ref.BM /CT /15018 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-686-A Concrete Compressive Strength 28-day for Top slab of manhole #2 and 
foundation of manhole #4 at Sta. 1+300 LHS/Test Ref.BM /CT /15041 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-687-A Concrete Compressive Strength 28-day for Encasement above 400 mm UPVC 
pipes from Sta. 1+662 to Sta. 1+695 LHS/Test Ref.BM /CT /15051 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-688-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+075 to Sta. 
1+120 RHS and from Sta. 1+200 to Sta. 1+240 RHS/Test Ref.BM /CT /15057 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-689-A Concrete Compressive Strength 28-day for wall of MH#4 at Sta. 1+300 LHS 
/Test Ref.BM /CT /15059 DUR 01/25/15 02/15/15 02/05/15 11 A
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TEST-13-00012-DUR-690-A Concrete Compressive Strength 28-day for storm water MH’s wall # 4 at Sta. 
1+300 LHS/Test Ref.BM /CT /15077 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-691-A Concrete Compressive Strength 28-day for gravity wall from Sta. 3+392.35 to 
Sta. 3+414.85 LHS/Test Ref.BM /CT /15081 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-692-A Concrete Compressive Strength 28-day for foundation of storm water manhole 
#5 at Sta. 1+300 LHS/Test Ref.BM /CT /15082 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-693-A Concrete Compressive Strength 28-day for foundation of street lighting poles 
from Sta. 2+200 to Sta. 2+550/Test Ref.BM /CT /15083 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-694-A Concrete Compressive Strength 28-day For sidewalk from Sta. 1+880 to Sta. 
2+080 LHS & at intersection at Sta. 0+290 LHS/Test Ref.BM /CT /15092 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-695-A Concrete Compressive Strength 28-day for gravity wall from Sta. 3+392 to Sta. 
3+413 LHS / 2nd stage /Test Ref.BM /CT /15103 DUR 01/25/15 02/15/15 02/05/15 11 A

TEST-13-00012-DUR-696-A Concrete Compressive Strength 28-day For sidewalk from Sta. 2+240 to Sta. 
2+280 LHS/Test Ref.BM /CT /15117 DUR 01/26/15 02/16/15 02/05/15 10 A

TEST-13-00012-DUR-697-A Concrete Compressive Strength 28-day For sidewalk from Sta. 2+080 to Sta. 
2+160 LHS/Test Ref.BM /CT /15153 DUR 01/26/15 02/16/15 02/05/15 10 A

TEST-13-00012-DUR-698-A Modified proctor testing report for Base course Layer from St.0+000 to 
St.0+195 at Al-Ma'srah road/Test Ref.ST/15011 DUR 01/26/15 02/16/15 02/05/15 10 A

TEST-13-00012-DUR-699-A FDT for Base course Layer from St.0+000 to St.0+195 at Al-Ma'srah road /Test 
Ref. ST/FD/15016 DUR 01/26/15 02/16/15 02/05/15 10 A

TEST-13-00012-DUR-700-A Site comprehensive test  Report for Base Course 2nd Layer from St.3+000 to 
St.3+500/Test Ref./ST/14672 DUR 01/26/15 02/16/15 02/05/15 10 A

TEST-13-00012-DUR-701-A FDT for Base course 2nd Layer from Sta. 2+760 to Sta. 3+100 RHS&LHS 
/Test Ref. ST/FD/15018 DUR 01/26/15 02/16/15 02/05/15 10 A

TEST-13-00012-DUR-702-A Modified proctor testing report for Sub grade Layer from Sta. 2+950 to Sta. 
3+000 RHS&LHS /Test Ref.ST/14666 DUR 01/26/15 02/16/15 02/05/15 10 A

TEST-13-00012-DUR-703-A FDT for Sub grade Layer from Sta. 2+950 to Sta. 3+000 LHS/Test Ref. 
ST/FD/14798 DUR 01/27/15 02/17/15 02/05/15 9 A

TEST-13-00012-DUR-704-A FDT for Base course 1st Layer from St.2+840 to St.2+940 LHS & from 
St.3+000 to St.3+140 LHS/Test Ref. ST/FD/14796 DUR 01/27/15 02/17/15 02/05/15 9 A

TEST-13-00012-DUR-705-A Concrete Compressive Strength 28-day for retaining wall 1st stage from 
St.3+623 to 3+637 LHS/Test Ref.BM /CT /15112 DUR 01/27/15 02/17/15 02/05/15 9 A

TEST-13-00012-DUR-706-A Concrete Compressive Strength 28-day for gravity wall from Sta. 3+392 to Sta. 
3+413 LHS / 3rd stage /Test Ref.BM /CT /15116 DUR 01/27/15 02/17/15 02/05/15 9 A

TEST-13-00012-DUR-707-A Concrete Compressive Strength 28-day for gravity wall from Sta. 3+413 to Sta. 
3+434 LHS / 1st stage /Test Ref.BM /CT /15118 DUR 01/27/15 02/17/15 02/05/15 9 A

TEST-13-00012-DUR-708-A Concrete Compressive Strength 28-day for sidewalks from Sta. 1+900 to Sta. 
2+200 Median and at Sta. 2+060 RHS/Test Ref.BM /CT /15129 DUR 01/27/15 02/17/15 02/05/15 9 A

TEST-13-00012-DUR-709-A Prime Coat Spreading Rate test report from St.2+780 to St.3+060 LHS/Test 
Ref./AS/15014 DUR 01/27/15 02/17/15 02/05/15 9 A
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TEST-13-00012-DUR-710-A Prime Coat Spreading Rate test report from St.2+840 to St.3+080 RHS/Test 
Ref./AS/15015 DUR 01/27/15 02/17/15 02/05/15 9 A

TEST-13-00012-DUR-711-A
FDT report for base course Layer at simple access road at Sta. 0+450 RHS, Sta. 
0+725 LHS, Sta. 0+775 RHS, Sta. 0+850 LHS, Sta. 0+910 LHS and Sta. 
0+950 RHS/Test Ref.ST/FD/14735

DUR 02/02/15 02/23/15 02/05/15 3 A

TEST-13-00012-DUR-712-A Concrete Compressive Strength 28-day for Rubble concrete for retaining wall 
from St.3+639 to 3+654 LHS/Test Ref.BM /CT /141431 DUR 02/02/15 02/23/15 02/05/15 3 A

TEST-13-00012-DUR-713-A
Concrete Compressive Strength 28-day for Encasement concrete for UPVC 
pipes 400 mm at Sta. 2+255, Sta. 2+296 and Sta. 2+355/Test Ref.BM /CT 
/141432

DUR 02/02/15 02/23/15 02/05/15 3 A

TEST-13-00012-DUR-714-A
Concrete Compressive Strength 28-day for Sidewalks from Sta. 0+224 to Sta. 
0+280 RHS, from Sta. 0+250 to Sta. 0+260 LHS and concrete wall foundation 
at Sta. 0+330 RHS /Test Ref.BM /CT /141483

DUR 02/02/15 02/23/15 02/05/15 3 A

TEST-13-00012-DUR-715-A Modified proctor testing report for Sub grade Layer from Sta. 3+380 to Sta. 
3+480 /Test Ref.ST/15019 DUR 02/02/15 02/23/15 02/05/15 3 A

TEST-13-00012-DUR-716-A FDT for Sub grade Layer from Sta. 3+380 to Sta. 3+480 /Test Ref. 
ST/FD/15028 DUR 02/02/15 02/23/15 02/05/15 3 A

TEST-13-00012-DUR-717-A Modified proctor testing report for Sub grade Layer from Sta. 0+940 to Sta. 
1+000 /Test Ref.ST/14295 DUR 02/03/15 02/24/15 02/05/15 2 A

TEST-13-00012-DUR-718-A FDT for Sub grade Layer from Sta. 0+940 to Sta. 1+000 /Test Ref. 
ST/FD/14349 DUR 02/03/15 02/24/15 02/05/15 2 A

TEST-13-00012-DUR-719-A Modified proctor testing report for Sub grade Layer from Sta. 3+280 to Sta. 
3+360 /Test Ref.ST/15026 DUR 02/03/15 02/24/15 02/05/15 2 A

TEST-13-00012-DUR-720-A FDT for Sub grade Layer from Sta. 3+280 to Sta. 3+360 /Test Ref. 
ST/FD/15035 DUR 02/03/15 02/24/15 02/05/15 2 A

TEST-13-00012-DUR-721-A Prime Coat Spreading Rate test report at simple access at Sta. 0+320 RHS AL-
Ma'srah road /Test Ref./AS/15018 DUR 02/03/15 02/24/15 02/05/15 2 A

TEST-13-00012-DUR-722-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) at 
simple access at Sta. 0+320 RHS AL-Ma'srah road from Sta. 0+000 to Sta. 
0+195 /Test Ref./AS/ TBM/ 15021

DUR 02/03/15 02/24/15 02/18/15 15 A

TEST-13-00012-DUR-723-A Concrete Compressive Strength 28-day for gravity wall from Sta. 3+413 to Sta. 
3+434 LHS / 2nd stage /Test Ref.BM /CT /15134 DUR 02/03/15 02/24/15 02/05/15 2 A

TEST-13-00012-DUR-724-A Concrete Compressive Strength 28-day for gravity wall from Sta. 3+413 to Sta. 
3+434 LHS /3rd stage /Test Ref.BM /CT /15150 DUR 02/03/15 02/24/15 02/05/15 2 A

TEST-13-00012-DUR-725-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+433 to Sta. 
1+463 LHS /Test Ref.BM /CT /15139 DUR 02/03/15 02/24/15 02/05/15 2 A

TEST-13-00012-DUR-726-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+300 to Sta. 
1+420 LHS /Test Ref.BM /CT /141403 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-727-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+220 to Sta. 
1+260 RHS /Test Ref.BM /CT /15157 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-728-A Concrete Compressive Strength 28-day for blinding concrete of the retaining 
wall from Sta. 2+771 to Sta. 2+817.85 RHS /Test Ref.BM /CT /15164 DUR 02/05/15 02/26/15 02/10/15 5 A
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TEST-13-00012-DUR-729-A Concrete Compressive Strength 28-day for blinding concrete of the retaining 
wall from Sta. 1+694 to Sta. 1+725 LHS /Test Ref.BM /CT /15162 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-730-A Concrete Compressive Strength 28-day for wall between MH#1 to MH#2 at 
outfall at Sta. 1+300 LHS /Test Ref.BM /CT /15172 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-731-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+790 to Sta. 
1+835 LHS /Test Ref.BM /CT /15163 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-732-A Concrete Compressive Strength 28-day for gravity wall 1st stage from Sta. 
3+471 to Sta. 3+481 LHS /Test Ref.BM /CT /15149 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-733-A Concrete Compressive Strength 28-day for gravity wall 2nd stage from Sta. 
3+471 to Sta. 3+481 LHS /Test Ref.BM /CT /15158 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-734-A Concrete Compressive Strength 28-day for gravity wall 3rd stage from Sta. 
3+471 to Sta. 3+481 LHS /Test Ref.BM /CT /15171 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-735-A Concrete Compressive Strength 28-day for retaining wall 2nd stage from 
St.3+623 to 3+637 LHS/Test Ref.BM /CT /15125 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-736-A Site comprehensive test  Report for Base Course for sidewalk from St.2+000 to 
St.3+000/Test Ref./ST/15031 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-737-A FDT for Base course Layer for Sidewalk from Sta. 2+500 to Sta. 2+600 
RHS/Test Ref. ST/FD/15026 DUR 02/05/15 02/26/15 02/10/15 5 A

TEST-13-00012-DUR-738-A
Site testing and Geotechnical field investigation report for gravity wall from 
St.3+395 to St.3+434.8 LHS and for retaining wall from St.1+694 to St.1+755 
LHS/Test Ref.ST/14147

DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-739-A Site testing and Geotechnical field investigation report for retaining wall from 
St.3+580 to St.3+613 LHS/Test Ref.ST/15006 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-740-A Disinfection test report for water pipeline from Sta. 0+000 to Sta. 2+150 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-741-A FDT for Base course 2nd Layer from Sta. 3+100 to Sta. 3+260 RHS&LHS 
/Test Ref. ST/FD/15047 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-742-A
Modified proctor testing report for sidewalks base course Layer from Sta. 
2+850 to Sta. 3+030 RHS and from Sta. 2+840 to Sta. 2+990 LHS/Test 
Ref.ST/15052

DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-743-A FDT for sidewalks base course Layer from Sta. 2+850 to Sta. 3+030 RHS /Test 
Ref. ST/FD/15057 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-744-A FDT for sidewalks base course Layer from Sta. 2+840 to Sta. 2+990 LHS /Test 
Ref. ST/FD/15058 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-745-A Soil classification testing report for sub grade from Sta. 3+360 to Sta. 3+460 
LHS/Test Ref. ST/15039 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-746-A Prime Coat Spreading Rate test report from St.3+100 to St.3+250 /Test 
Ref./AS/15032 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-747-A Prime Coat Spreading Rate test report from St.2+770 to St.2+840 RHS /Test 
Ref./AS/15034 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-748-A Bituminous paving mixture for asphalt binder layer ( ¾”) from Sta. 2+840 to 
3+080 RHS/Test Ref. AS/TBM /15017 DUR 02/17/15 03/10/15 02/18/15 1 A
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TEST-13-00012-DUR-749-A Concrete Compressive Strength 28-day for rubble concrete of retaining wall 
from St.3+607 to 3+621.5 LHS/Test Ref.BM /CT /15183 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-750-A Concrete Compressive Strength 28-day for foundation of retaining wall from 
St.2+771 to 2+818 RHS/Test Ref.BM /CT /15189 DUR 02/17/15 03/10/15 02/18/15 1 A

TEST-13-00012-DUR-751-A Concrete Compressive Strength 28-day for retaining wall from St.2+771 to 
2+784.42 RHS/Test Ref.BM /CT /15217 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-752-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 2+610 to Sta. 
2+660 LHS /Test Ref.BM /CT /15218 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-753-A Concrete Compressive Strength 28-day for retaining wall from St.2+798 to 
2+818 RHS/Test Ref.BM /CT /15223 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-754-A Concrete Compressive Strength 28-day for retaining wall from St.2+784 to 
2+798 RHS/Test Ref.BM /CT /15233 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-755-A Concrete Compressive Strength 28-day for foundation of retaining wall from 
St.1+725 to 1+755 LHS/Test Ref.BM /CT /15241 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-756-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 0+000 to Sta. 
0+060/ AL Ma'srah road /Test Ref.BM /CT /15258 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-757-A Concrete Compressive Strength 28-day for foundation of retaining wall from 
St.3+607 to 3+621 LHS/Test Ref.BM /CT /15261 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-758-A Concrete Compressive Strength 28-day for retaining wall from St.1+742 to 
1+755 LHS/Test Ref.BM /CT /15268 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-759-A Modified proctor testing report for Sub grade Layer for simple access at Sta. 
3+000 LHS /Test Ref.ST/15046 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-760-A FDT for Sub grade Layer for simple access at Sta. 3+000 LHS /Test Ref. 
ST/FD/15051 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-761-A FDT for base course Layer for simple access at Sta. 3+000 LHS /Test Ref. 
ST/FD/15056 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-762-A Modified proctor testing report for Sub grade Layer from Sta. 3+640 to Sta. 
3+700 RHS & LHS /Test Ref.ST/15058 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-763-A FDT for Sub grade Layer from Sta. 3+640 to Sta. 3+700 RHS & LHS/Test Ref. 
ST/FD/15064 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-764-A FDT for Base course 2nd Layer from Sta. 3+260 to Sta. 3+450 RHS&LHS 
/Test Ref. ST/FD/15067 DUR 02/26/15 03/19/15 03/02/15 4 A

TEST-13-00012-DUR-765-A Concrete Compressive Strength 28-day for rubble concrete of retaining wall 
from St.3+593.85 to 3+607 LHS/Test Ref.BM /CT /15257 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-766-A Concrete Compressive Strength 28-day test for gravity wall lateral support from 
St.3+459.5 to 3+472.5 LHS/Test Ref.BM /CT /15267 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-767-A Concrete Compressive Strength 28-day test for wall of water chamber #12 at 
Sta. 3+520 LHS/Test Ref.BM /CT /15266 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-768-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 2+500 to Sta. 
2+600 RHS and from Sta. 2+569 to Sta. 2+590 LHS /Test Ref.BM /CT /15254 DUR 03/09/15 03/30/15 03/15/15 6 A
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TEST-13-00012-DUR-769-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+300 to Sta. 
1+330 RHS /Test Ref.BM /CT /15229 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-770-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 2+680 to Sta. 
2+710 RHS /Test Ref.BM /CT /15230 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-771-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 2+660 to Sta. 
2+703 and from Sta. 1+620 to Sta. 1+630 RHS/Test Ref.BM /CT /15222 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-772-A Concrete Compressive Strength 28-day test for wall of water chamber #11 at 
Sta. 3+170 LHS/Test Ref.BM /CT /15219 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-773-A Concrete Compressive Strength 28-day for retaining wall from St.1+724.4 to 
1+743 LHS/Test Ref.BM /CT /15274 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-774-A Concrete Compressive Strength 28-day for rubble concrete of retaining wall 
from St.3+581.7 to 3+592 LHS/Test Ref.BM /CT /15282 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-775-A Concrete Compressive Strength 28-day for gravity wall 3rd stage from Sta. 
2+818 to Sta. 2+825 RHS /Test Ref.BM /CT /15281 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-776-A Concrete Compressive Strength 28-day for foundation of retaining wall from 
St.1+690 to 1+717 LHS/Test Ref.BM /CT /15290 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-777-A Concrete Compressive Strength 28-day for foundation of retaining wall from 
St.3+581 to 3+592 /Test Ref.BM /CT /15301 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-778-A Concrete Compressive Strength 28-day for retaining wall from St.1+694 to 
1+717 LHS/Test Ref.BM /CT /15300 DUR 03/09/15 03/30/15 03/15/15 6 A

TEST-13-00012-DUR-779-A Concrete Compressive Strength 28-day for foundation of retaining wall from 
St.3+592 to 3+605.82 /Test Ref.BM /CT /15283 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-780-A Concrete Compressive Strength 28-day for top slab from St.0+760 to 0+772 
/Test Ref.BM /CT /15289 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-781-A Concrete Compressive Strength 28-day for retaining wall from St.3+605.82 to 
3+622.5 LHS/Test Ref.BM /CT /15291 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-782-A Concrete Compressive Strength 28-day for retaining wall from St.3+605.82 to 
3+622.5 LHS/Test Ref.BM /CT /15302 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-783-A Concrete Compressive Strength 28-day for foundation of retaining wall from 
St.1+717.64 to 1+724 LHS/Test Ref.BM /CT /15309 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-784-A Tack coat application rate test from St.0+905 to St.1+630 RHS /Test Ref. 
AS/15045 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-785-A Concrete Compressive Strength 28-day for retaining wall from St.3+592 to 
3+605.82 LHS/Test Ref.BM /CT /15315 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-786-A FDT for sidewalks base course Layer from Sta. 1+620 to Sta. 1+760 LHS /Test 
Ref. ST/FD/15075 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-787-A Modified proctor testing report for Sub grade Layer from Sta. 3+480 to Sta. 
3+660 RHS & LHS /Test Ref.ST/15067 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-788-A FDT for Sub grade Layer from Sta. 3+480 to Sta. 3+660 RHS & LHS /Test 
Ref. ST/FD/15074 DUR 03/11/15 04/01/15 03/19/15 8 A
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TEST-13-00012-DUR-789-A Prime Coat Spreading Rate test report from St.3+250 to St.3+450 LHS & RHS 
/Test Ref./AS/15042 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-790-A Modified proctor testing report for base course 1st Layer from Sta.3+450 to Sta. 
3+700 /Test Ref.ST/15069 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-791-A FDT for base course 1st Layer from Sta.3+450 to Sta. 3+700  /Test Ref. 
ST/FD/15079 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-792-A Tack coat application rate test from St.0+880 to St.1+570 LHS /Test Ref. 
AS/15043 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-793-A Tack coat application rate test from St.1+635 to St.2+240 RHS /Test Ref. 
AS/15044 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-794-A Tack coat application rate test from Sta. 2+240 to Sta. 2+370 and from Sta. 
2+480 to Sta. 2+800 RHS /Test Ref. AS/15048 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-795-A Modified proctor testing report for base course 2nd Layer from Sta.3+500 to 
Sta. 3+700 /Test Ref.ST/15093 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-796-A FDT for base course 2nd Layer from Sta.3+450 to Sta. 3+750 /Test Ref. 
ST/FD/15114 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-797-A Tack coat application rate test from Sta. 1+570 to Sta. 2+150 LHS /Test Ref. 
AS/15052 DUR 03/11/15 04/01/15 03/19/15 8 A

TEST-13-00012-DUR-798-A Disinfection test report for water pipeline from Sta. 2+150 to Sta. 3+700 DUR 03/17/15 04/07/15 03/19/15 2 A

TEST-13-00012-DUR-799-A Concrete Compressive Strength 28-day for retaining wall from St.3+595 to 
3+607 LHS/Test Ref.BM /CT /15324 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-800-A Concrete Compressive Strength 28-day for retaining wall from St.1+717 to 
1+724 /Test Ref.BM /CT /15325 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-801-A Concrete Compressive Strength 28-day for retaining wall from St.3+581 to 
3+592 LHS /Test Ref.BM /CT /15329 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-802-A Concrete Compressive Strength 28-day for retaining wall from St.3+581 to 
3+592 LHS /Test Ref.BM /CT /15332 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-803-A FDT for base course Layer for access road at Sta. 2+309 RHS and at Sta. 
2+670 RHS /Test Ref. ST/FD/15118 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-804-A Modified proctor testing report for sidewalks base course Layer from Sta. 
3+000 to Sta. 3+700 /Test Ref.ST/15098 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-805-A FDT for sidewalks base course Layer from Sta. 3+180 to Sta. 3+260 RHS /Test 
Ref. ST/FD/15124 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-806-A FDT for sidewalks base course Layer from Sta. 3+040 to Sta. 3+250 RHS /Test 
Ref. ST/FD/15125 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-807-A FDT for sidewalks base course Layer from Sta. 2+280 to Sta. 2+300 and from 
Sta. 2+905 to Sta. 2+920 LHS /Test Ref. ST/FD/15136 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-808-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 0+880 to Sta. 1+570 LHS /Test Ref./AS/ TBM/ 15046 DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-809-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 1+570 to Sta. 2+150 LHS /Test Ref./AS/ TBM/ 15054 DUR 03/24/15 04/14/15 03/29/15 5 A
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TEST-13-00012-DUR-810-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 2+150 to Sta. 2+380 LHS and from Sta. 2+480 to Sta. 2+860 LHS  /Test 
Ref./AS/ TBM/ 15070

DUR 03/24/15 04/14/15 03/29/15 5 A

TEST-13-00012-DUR-811-A Concrete Compressive Strength 28-day for parapet wall from St.2+409 to 
2+418 RHS/Test Ref.BM /CT /15345 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-812-A Concrete Compressive Strength 28-day for parapet wall from St.2+389 to 
2+408 RHS/Test Ref.BM /CT /15360 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-813-A
Prime Coat Spreading Rate test report for sidewalk from St.2+879 to St.2+880 
RHS, from St.2+905 to St.2+920 RHS & from St.2+960 to St.3+000 RHS 
/Test Ref./AS/15056

DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-814-A Prime Coat Spreading Rate test report for sidewalk from St.3+070 to St.3+170 
RHS /Test Ref./AS/15065 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-815-A Prime Coat Spreading Rate test report for sidewalk from St.3+170 to St.3+260 
RHS /Test Ref./AS/15071 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-816-A Tack coat application rate test from Sta. 2+830 to Sta. 3+440 LHS and from 
Sta. 3+440 to Sta. 3+510 RHS /Test Ref. AS/15082 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-817-A Tack coat application rate test from Sta. 2+840 to Sta. 3+440 RHS /Test Ref. 
AS/15072 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-818-A Tack coat application rate test from Sta. 2+150 to Sta. 2+380 LHS and from 
Sta. 2+480 to Sta. 2+860 LHS /Test Ref. AS/15062 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-819-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 1+635 to Sta. 2+240 RHS /Test Ref./AS/ TBM/ 15049 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-820-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 2+380 to Sta. 3+440 LHS and from Sta. 3+440 to Sta. 3+510 RHS  /Test 
Ref./AS/ TBM/ 15087

DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-821-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 2+830 to Sta. 3+440 RHS /Test Ref./AS/ TBM/ 15075 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-822-A
Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 2+240 to Sta. 2+370 RHS and from Sta. 2+480 to Sta. 2+800 RHS  /Test 
Ref./AS/ TBM/ 15051

DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-823-A
Prime Coat Spreading Rate test report for sidewalk from St.3+080 to St.3+100 
RHS, from St.3+242 to St.3+272 RHS & from St.3+329 to St.3+361 RHS 
/Test Ref./AS/15081

DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-824-A Concrete Compressive Strength 28-day for parapet wall from St.3+337 to 
3+350 LHS/Test Ref.BM /CT /15373 DUR 03/25/15 04/15/15 03/29/15 4 A

TEST-13-00012-DUR-825-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 0+000 to Sta. 0+440 LHS/Test Ref./AS/ TBM/ 15002 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-826-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 0+440 to Sta. 0+900 LHS/Test Ref./AS/ TBM/ 15005 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-827-A Bituminous Paving Mixture Report Test for binder course Layer ( ¾”) from 
Sta. 2+780 to Sta. 3+160 LHS/Test Ref./AS/ TBM/ 15016 DUR 03/29/15 04/19/15 03/29/15 0 A
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TEST-13-00012-DUR-828-A Bituminous Paving Mixture Report Test for binder course Layer ( ¾”) from 
Sta. 3+100 to Sta. 3+250 RHS/Test Ref./AS/ TBM/ 15037 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-829-A Bituminous Paving Mixture Report Test for wearing course Layer ( ¾”) from 
Sta. 0+905 to Sta. 1+630 RHS/Test Ref./AS/ TBM/ 15038 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-830-A Modified proctor testing report for retaining wall backfilling material Layer 
from Sta. 3+620 to Sta. 3+654 LHS /Test Ref.ST/15061 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-831-A FDT for retaining wall backfilling 1st Layer from Sta. 3+620 to Sta. 3+654 
LHS/Test Ref. ST/FD/15065 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-832-A FDT for retaining wall backfilling 2nd Layer from Sta. 3+620 to Sta. 3+654 
LHS/Test Ref. ST/FD/15066 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-833-A FDT for base course 1st Layer from Sta.3+260 to Sta. 3+480 LHS & RHS  
/Test Ref. ST/FD/15055 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-834-A FDT for sidewalks base course Layer from Sta. 3+085 to Sta. 3+700 RHS and 
from Sta. 3+000 to Sta. 3+300 LHS /Test Ref. ST/FD/15130 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-835-A Concrete Compressive Strength 28-day for gravity wall 4th stage from St.3+514 
to 3+534 LHS /Test Ref.BM /CT /141456 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-836-A Concrete Compressive Strength 28-day for gravity wall 2nd stage from 
St.3+377 to 3+395 LHS /Test Ref.BM /CT /141457 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-837-A Concrete Compressive Strength 28-day test for Septic Tank top slab from Sta. 
1+335 to Sta. 1+342 RHS/Test Ref.BM /CT /15184 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-838-A Concrete Compressive Strength 28-day for Sidewalks from Sta. 1+300 to Sta. 
1+330 RHS and from Sta. 2+680 to Sta. 2+710 RHS/Test Ref.BM /CT /15190 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-839-A Concrete Compressive Strength 28-day for rubble concrete of retaining wall 
from St.3+639 to 3+654 LHS/Test Ref.BM /CT /141427 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-840-A Concrete Compressive Strength 28-day for rubble concrete of retaining wall 
from St.3+624 to 3+654 LHS/Test Ref.BM /CT /141439 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-841-A
FDT for base course of sidewalk from sta. 2+100 to 2+300 LHS & from sta. 
2+130 to 2+300 RHS & for median from sta. 1+800 to 2+300/ Test Ref. 
ST/FD/14803

DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-842-A FDT for base course 1st layer from sta. 3+140 to 3+260 & FD retest at sta. 
3+180/ Test Ref. ST/FD/15027 & ST/FD/15034 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-843-A
fresh asphalt marshal sample for binder layer from Sta. 2+770 to Sta. 2+840 
RHS & for  access road at sta. 3+000 LHS & sidewalk from Sta. 2+990 to Sta. 
3+030 RHS & from Sta. 2+840 to Sta. 2+870 LHS/ Test Ref. AS/TBM/15036

DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-844-A Quality Verification test for base course compacted plate from second layer 
from sta. 3+250 to 3+500/ Test Ref. ST/15059 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-845-A MC Prime coat application rate from Sta. 2+320 to Sta. 2+780 LHS/ Test Ref. 
AS/14344 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-846-A MC Prime coat application rate from Sta. 2+680 to Sta. 2+780 RHS & simple 
access road at Sta. 2+780LHS/ Test Ref. AS/14347 DUR 03/29/15 04/19/15 03/29/15 0 A
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TEST-13-00012-DUR-847-A Tack coat application rate test from Sta. 0+440 to Sta. 0+900 LHS/ Test Ref. 
AS/15007 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-848-A Concrete compressive strength test for concrete wall at Sta. 1+100 LHS/ Test 
Ref. BM/CT/15121 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-849-A Concrete compressive strength test for concrete sheet of septic tank at Sta. 
1+330 RHS/ Test Ref. BM/CT/15179 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-850-A Concrete compressive strength test for concrete sheet of septic tank from Sta. 
2+898 to 3+271 RHS/Test Ref. BM/CT/15201 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-851-A Concrete compressive strength test for concrete encasement of 400mm UPVC 
at Sta. 2+854, 2+860, 2+940 LHS/Test Ref. BM/CT/15202 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-852-A
RC tack coat application rate for access road at sta. 3+000 LHS & sidewalk 
from Sta. 2+990 to Sta. 3+030 RHS & from Sta. 2+840 to Sta. 2+870 LHS/ 
Test Ref. AS/15040

DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-853-A Concrete compressive strength test for concrete encasement of 400mm UPVC 
at Sta. 2+989, 3+210, 3+254 LHS/ Test Ref. BM/CT/15205 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-854-A Concrete compressive strength test for stair from Sta. 2+563 to 2+576 LHS/ 
Test Ref. BM/CT/15203 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-855-A Concrete compressive strength test for water chamber #11 at Sta. 3+170 LHS/ 
Test Ref. BM/CT/15206 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-856-A Concrete compressive strength test for top slab of water chamber #11 at Sta. 
3+170 LHS/ Test Ref. BM/CT/15211 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-857-A Concrete compressive strength test for concrete sheet from Sta. 3+180 to 3+186 
RHS/ Test Ref. BM/CT/15213 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-858-A Concrete compressive strength test for stair 2nd stage from Sta. 2+654 to 
2+675 LHS & at 2+230 RHS/ Test Ref. BM/CT/15234 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-859-A Concrete compressive strength test for sidewalk from Sta. 1+440 to 1+460 
RHS/ Test Ref. BM/CT/15237 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-860-A Concrete compressive strength test for concrete lateral support at Sta. 2+220 
RHS/ Test Ref. BM/CT/15238 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-861-A Concrete compressive strength test for foundation & top slab of water chamber 
at Sta. 3+308 LHS/ Test Ref. BM/CT/15239 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-862-A Concrete compressive strength test for sidewalk from Sta. 0+720 to 0+740LHS 
& from Sta. 1+580 to 1+590 RHS/ Test Ref. BM/CT/15252 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-863-A Concrete compressive strength test for foundation & top slab of water chamber 
at Sta. 3+520 LHS/ Test Ref. BM/CT/15256 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-864-A Concrete compressive strength test for gravity wall 2nd stage from Sta. 2+818 
to Sta. 2+825 RHS/ Test Ref. BM/CT/15273 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-865-A Concrete compressive strength test for lateral support of gravity wall at Sta. 
2+230 RHS/ Test Ref. BM/CT/15272 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-866-A Concrete compressive strength test for sidewalk from Sta. 2+794 to 2+838 
LHS/ Test Ref. BM/CT/15277 DUR 03/29/15 04/19/15 03/29/15 0 A
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TEST-13-00012-DUR-867-A Concrete compressive strength test for wall  of MH#5 at Sta. 1+300 LHS/ Test 
Ref. BM/CT/15276 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-868-A
Concrete compressive strength test for concrete wall at Sta. 0+030 LHS & 
parapet wall at sta. 0+772 LHS & stairs 1st stage from sta. 2+576 to 2+582LHS 
& 2+594.5 to 2+600 RHS/ Test Ref. BM/CT/15296

DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-869-A
Fresh marshal asphalt sample for sidewalk from Sta. 2+879 to Sta. 2+880 RHS, 
from Sta. 2+905 to Sta.  2+920 RHS, from Sta. 2+960 to Sta. 3+000 RHS/ Test 
Ref. AS/TBM/15061

DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-870-A Fresh marshal asphalt sample for asphalt layer for sidewalk from Sta. 3+070 to 
Sta. 3+170 RHS/ Test Ref. AS/TBM/15074 DUR 03/29/15 04/19/15 03/29/15 0 A

TEST-13-00012-DUR-871-A Concrete compressive strength test for stair at sta. 3+370 LHS/ Test Ref. 
BM/CT/15344 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-872-A
Concrete compressive strength test for side walk from Sta. 2+760 to Sta. 2+840 
RHS, from Sta. 2+930 to Sta. 2+990 LHS and Median from Sta. 2+860 to Sta. 
3+000/ Test Ref. BM/CT/15381

DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-873-A fresh asphalt marshal sample for binder layer from Sta. 3+250 to Sta. 3+450/ 
Test Ref. AS/TBM/15041 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-874-A Fresh marshal asphalt sample for asphalt layer for sidewalk from Sta. 3+170 to 
Sta. 3+260 RHS/ Test Ref. AS/TBM/15077 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-875-A Taking prime coat application rate test from Sta. 3+450 to Sta. 3+690/ Test Ref. 
AS/15057 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-876-A Fresh marshal asphalt sample for binder layer from Sta. 3+450 to Sta. 3+690/ 
Test Ref. AS/TBM/15053 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-877-A
FDT for base course of median from sta. 1+800 to 2+300, sidewalk from sta. 
2+100 to 2+300 RHS & from sta. 2+130 to 2+300RHS/ Test Ref. 
ST/FD/14803

DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-878-A FDT for base course 1st layer from sta. 3+450 to 3+700/ Test Ref. 
ST/FD/15079 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-879-A
Fresh marshal asphalt sample for sidewalk asphalt layer from Sta. 3+080 to Sta. 
3+100 RHS from Sta. 3+242 to Sta. 3+272 RHS and from Sta. 3+329 to Sta. 
3+361 RHS/ Test Ref. AS/TBM/15083

DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-880-A Concrete compressive strength test for parapet wall from Sta. 3+309 to Sta. 
3+329 LHS/ 1st stage/ Test Ref. BM/CT/15377 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-881-A Concrete compressive strength test for parapet wall from Sta. 3+309 to Sta. 
3+329 LHS (3 samples). 2nd stage/ test Ref. BM/CT/15382 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-882-A Concrete compressive strength test for sidewalk from Sta. 2+510 to Sta. 2+550 
LHS & for median from sta. 3+000 to 3+100/ Test Ref. BM/CT/15386 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-883-A Concrete compressive strength test for stair at Sta. 3+370 LHS/ Test Ref. 
BM/CT/15388 DUR 04/16/15 05/07/15 04/19/15 3 C

TEST-13-00012-DUR-883-B Concrete compressive strength test for stair at Sta. 3+370 LHS/ Test Ref. 
BM/COR/15012 DUR 04/26/15 05/17/15 04/26/15 0 A
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TEST-13-00012-DUR-884-A Concrete compressive strength test for sidewalk from Sta. 1+620 to Sta. 1+755 
LHS/ Test Ref. BM/CT/15394 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-885-A Concrete compressive strength test for sidewalk from Sta. 2+360 to Sta. 2+400 
RHS/ Test Ref. BM/CT/15401 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-886-A Concrete compressive strength test for sidewalk from Sta. 1+852 to Sta. 1+880 
and from Sta. 1+940 to Sta. 1+980 RHS/ Test Ref. BM/CT/15409 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-887-A Concrete compressive strength test for septic tank top slap at Sta. 1+850 LHS/ 
Test Ref. BM/CT/15411 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-888-A Concrete compressive strength test for gravity wall at Sta. 1+755 LHS/ Test 
Ref. BM/CT/15413 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-889-A
Fresh marshal asphalt sample for sidewalk from Sta. 3+329 to Sta. 3+361 RHS, 
from Sta. 3+375 to Sta. 3+385 RHS and from Sta. 3+405 to Sta. 3+420 RHS/ 
Test Ref. AS/TBM/15093

DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-890-A Fresh marshal asphalt sample for sidewalk from Sta. 2+905 to Sta. 2+925 LHS 
and from Sta. 3+655 to Sta. 3+665/ Test Ref. AS/TBM/15094 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-891-A
Core test for asphalt wearing layer from Sta. 0+000 to Sta. 0+280 LHS & RHS 
and from Sta. 0+280 to Sta. 2+370 RHS/ Test Ref. AS/COR/15028 & 
AS/COR/15026

DUR 04/16/15 05/07/15 04/19/15 3 C

TEST-13-00012-DUR-891-B Core test for asphalt wearing layer thickness from St. 0+270 R/RHS and for 
compaction at St. 1+770 M/RHS / Test Ref. AS/COR/15049 DUR 04/26/15 05/17/15 04/26/15 0 A

TEST-13-00012-DUR-892-A
Fresh asphalt sample for wearing layer from Sta. 2+370 to Sta. 2+474, from 
Sta. 3+510 to Sta. 3+700 RHS and from Sta. 3+450 to Sta. 3+700 LHS/ Test 
Ref. AS/TBM/15095

DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-893-A Core test for wearing asphalt layer from sta. 0+280 to sta. 3+700 LHS & from 
sta. 2+370 to 3+700 RHS/ Test Ref. AS/COR/15031 DUR 04/16/15 05/07/15 04/19/15 3 C

TEST-13-00012-DUR-893-B Core retest for wearing asphalt layer thickness at St. 1+230 M/LHS / Test Ref. 
AS/COR/15051 DUR 04/26/15 05/17/15 04/26/15 0 A

TEST-13-00012-DUR-894-A Concrete compressive strength test for street lighting foundation from Sta. 
3+120 to Sta. 3+240/ Test Ref. BM/CT/15420 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-895-A Concrete compressive strength test for concrete of access road at Sta. 3+360 
RHS/ test Ref. BM/CT/15429 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-896-A
Concrete compressive strength for sidewalk from sta. 3+309 to 3+370 LHS, 
3+060 to 3+087 RHS & for median from sta. 3+080 to 3+450/ Test Ref. 
BM/CT/15435

DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-897-A Concrete compressive strength for boundary wall from Sta. 3+140 to Sta. 
3+220 LHS/ Test Ref. BM/CT/15436 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-898-A Concrete compressive strength for concrete boundary wall from Sta. 3+140 to 
Sta. 3+220 LHS/ Test Ref. BM/CT/15442 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-899-A Concrete compressive strength for gravity wall at Sta. 3+370 LHS/ Test Ref. 
BM/CT/15443 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-900-A Concrete compressive strength for sidewalk from Sta. 2+480 to Sta. 2+510 
LHS/ Test Ref. BM/CT/15458 DUR 04/16/15 05/07/15 04/19/15 3 A
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TEST-13-00012-DUR-901-A Concrete compressive strength test for sidewalk from Sta. 3+060 to Sta. 3+250 
LHS/ Test Ref. BM/CT/15468 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-902-A Concrete compressive strength test for boundary wall from Sta. 3+060 to Sta. 
3+072 and from Sta. 3+160 to Sta. 3+172/ Test Ref. BM/CT/15469 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-903-A Concrete compressive strength test for parapet wall from Sta. 3+480 to Sta. 
3+494 LHS/ Test Ref. BM/CT/15473 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-904-A Concrete compressive strength test for sidewalk from Sta. 3+306 to Sta. 3+272 
RHS/ Test Ref. BM/CT/15474 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-905-A Core test for asphalt binder layer from Sta. 2+780 to Sta. 3+450 RHS and LHS/ 
Test Ref. AS/COR/15022,15023 & Retest AS/COR/15024 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-906-A Concrete compressive strength for top slab of septic tank at Sta. 2+180 LHS/ 
Test Ref. BM/CT/15448 DUR 04/16/15 05/07/15 04/19/15 3 A

TEST-13-00012-DUR-907-A Asphalt binder and wearing thickness from St. 0+280 to St. 0+320 / Test Ref. 
AS/COR/15040 DUR 04/26/15 05/17/15 04/26/15 0 A

TEST-13-00012-DUR-908-A
Concrete compressive strength test for Parapet Wall from St. 3+498 to St. 
3+508 LHS and for sidewalk from St. 3+440 to St. 3+466 RHS / Test Ref. 
BM/CT/15481.

DUR 04/26/15 05/17/15 04/26/15 0 A

TEST-13-00012-DUR-909-A Concrete copressive strength test for Parapet wall from St. 3+494 to St. 3+502 
LHS and from St. 3+508 to St. 3+529 LHS/ Test Ref. BM/CT/15485. DUR 04/26/15 05/17/15 04/26/15 0 A

TEST-13-00012-DUR-910-A
Concrete copressive strength test for sidewalks from St. 3+466 to St. 3+530 
RHS, from St. 3+560 to St. 3+580 LHS, from St. 3+150 to St. 3+170 LHS and 
from St. 3+620 to St. 3+650 RHS/ Test Ref. BM/CT/15487.

DUR 04/26/15 05/17/15 04/26/15 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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AID-294-TO-13-00012  -   Multiple Roads Project in the South Area (MRSII)  
PAYMENTS LOG 

Invoice 
# 

Gross Amount Retention 
Amount 

Invoiced Amount Cumulative 
Amount 

Task Order 
Amount 

Remaining 
Amount 

Date Sent to BV Date Received 

 AID-294-TO-13-00012  -   Multiple Roads Project in the South Area (MRSII) 

01 $ 447,973.34 $0.00 $ 447,973.34 $ 447,973.34 $12,259,300 $ 11,811,326.66 January 20, 2014 January 31, 
2014 

02 $ 297,902.28 $0.00 $ 297,902.28 $ 745,875.62 $12,259,300 $ 11,513,424.38 February 09, 2014 February 28, 
2014 

03 $ 556,484.93 $0.00 $ 556,484.93 $ 1,302,360.55 $12,259,300 $ 10,956,939.45 March 25, 2014 April 09, 2014 

04 $ 480,513.49 $0.00 $ 480,513.49 $ 1,782,874.04 $12,259,300 $ 10,476,425.96 April 16, 2014 May 06, 2014 

05 $ 719,793.88  $0.00 $ 719,793.88 $ 2,502,667.92 $12,259,300 $ 9,756,632.08 May 21, 2014 June 12, 2014 

06 $ 347,821.55  $0.00 $ 347,821.55 $ 2,850,489.47 $12,259,300 $ 9,408,810.53 June 03, 2014 June 23, 2014 

07 $ 977,964.61 $0.00 $ 977,964.61 $ 3,828,454.08 $12,259,300 $ 8,430,845.92 July 16, 2014 August 08, 
2014 

08 $1,366,208.61  $0.00 $1,366,208.61 $ 5,194,662.69 $12,259,300 $ 7,064,637.31 Sep. 04, 2014 Sep. 23, 2014 

09 $1,474,689.68  $0.00 $1,474,689.68 $ 6,669,352.37 $12,259,300 $ 5,589,947.63 October 15, 2014 Nov. 07, 2014 

10 $ 595,543.27  $0.00 $595,543.27 $ 7,264,895.64 $12,259,300 $ 4,994,404.36 Nov. 24, 2014 Dec. 15, 2014 

11 $ 654,531.88 $0.00 $654,531.88 $ 7,919,427.52 $12,259,300 $ 4,339,872.48 Dec. 11, 2014 Dec. 15, 2014 

12 $1,052,251.88  $0.00 $1,052,251.88  $ 8,971,679.40 $12,259,300 $ 3,287,620.60 Jan. 06, 2015 Jan. 20, 2015 

13 $ 480,436.63  $0.00 $480,436.63 $ 9,452,116.03 $12,259,300 $ 2,807,183.97 Feb. 11, 2015 Feb. 27, 2015 

14 $1,521,762.30  $0.00 $1,521,762.30 $ 
10,973,878.33 $12,259,300 $ 1,285,421.67 Mar. 23, 2015 Apr. 07, 2015 

15 $1,129,126.44 
 

Not submitted yet 
     

Total  $12,103,004.77  
excluding the REA $0.00 $ 10,973,878.33            
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IR-13-00004-DUR-001-A Traffic Control Safety Measures from St.0+000 to St.0+500-Sinjir Road 01/15/14 01/15/14 01/16/14 1 A
IR-13-00004-DUR-002-A Start Excavation Work from St.0+000 to St.0+500 LHS-Sinjir Road 01/15/14 01/15/14 01/15/14 0 A
IR-13-00004-DUR-003-A Start Excavation Work from St.0+000 to St.0+500 RHS-Sinjir Road 01/21/14 01/22/14 01/22/14 0 A
IR-13-00004-DUR-004-A Inspection for Delivered Water Steel Pipes 6"&2"-Storage Yard Area 01/28/14 01/29/14 01/29/14 0 A
IR-13-00004-DUR-005-A Start Excavation Work for Water Pipe Line from St.0+000 to St.0+500 02/03/14 02/04/14 02/05/14 1 A

IR-13-00004-DUR-006-A Start Installation Works for Water Pipe Line 6"&2" LHS from St.0+000 to 
St.0+500

02/04/14 02/04/14 02/05/14 1 A

IR-13-00004-DUR-007-A Backfilling Single Size for Water Pipe Line 6"&2" with installation of warning 
tape from St.0+048 to St.0+130 LHS

02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-008-A Start Excavation Works for Water Pipe Line 2" from St.0+000 to St.0+500 RHS 02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-009-A
Check Installation of pipes for Water Line 6"&2" LHS including Single Size 
Bedding from St.0+048 to St.0+130-Qauantity of 6"=86.04 LM & Quantity of 
2"=85.05 LM 

02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-010-A Check Installation of Water Pipe Line 2" from St.0+041 to St.0+162 RHS-
Quantity=115.23 LM 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-011-A Check Backfilling Single Size for Water Pipe Line 2" with installation warning 
tape from St.0+041 to St.0+162 RHS 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-012-A Check Backfilling Single Size for Water Pipe Line 2" with installation warning 
tape from St.0+130 to St.0+176 LHS 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-013-A Check Installation for Water Pipe Line 2" with installation of warning tape from 
St.0+130 to St.0+176 LHS-Quantity of 6"=47.93 LM & Quantity of 2"=48.33 LM 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-014-A
Check Installation of Water Pipe Line 6"&2" LHS Including Single Size Bedding 
from St.0+176 to St.0+260-Quantity of 6"=85.49 LM & Quantity of 2"=83.45 
LM

02/09/14 02/09/14 02/10/14 1 A

IR-13-00004-DUR-015-A Check Backfilling Single Size for Water Pipe Lines 6"&2" LHS Including 
installation warning tape from St.0+176 to St.0+260

02/09/14 02/09/14 02/10/14 1 A

IR-13-00004-DUR-016-A Check Backfilling Single Size for Water Pipe Line 6"&2" LHS including 
Installation of Warning Tape from St.0+036 to St.0+048

02/10/14 02/10/14 02/11/14 1 A

IR-13-00004-DUR-017-A
Check Installation Pipe for Water Line 2" LHS including Single Size Bedding 
from St.0+406 to St.0+496 & from St.0+339 to St.0+400-Quantity of 
2"=90.22+60.15=150.37 LM

02/10/14 02/10/14 02/11/14 1 C

IR-13-00004-DUR-017-B
Check Installation Pipe for Water Line 2" LHS including Single Size Bedding 
from St.0+406 to St.0+496 & from St.0+339 to St.0+400-Quantity of 
2"=90.22+60.15=150.37 LM

02/13/14 02/13/14 02/13/14 0 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)
Inspection Request Log - Project 01

 SUBMITTAL TRACKING DATES

360



Approval Status
Spec. 
No.

Inspection Request No.  Description Submitted on 
(M/D/Y)

Requested 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)
Inspection Request Log - Project 01

 SUBMITTAL TRACKING DATES

IR-13-00004-DUR-018-A Check Backfilling Single Size for Water Line 2" LHS including Installation of 
Warning Tape from St.0+406 to St.0+496 & from St.0+339 to St.0+400

02/10/14 02/10/14 02/11/14 1 C

IR-13-00004-DUR-018-B Check Backfilling Single Size for Water Line 2" LHS including Installation of 
Warning Tape from St.0+406 to St.0+496 & from St.0+339 to St.0+401

02/13/14 02/13/14 02/13/14 0 A

IR-13-00004-DUR-019-A
Check Installation pipes for Water Line 6"&2" LHS including Single Size 
Bedding from St.0+036 to St.0+048-Quantity of 6"=12.33 LM/Quantity of 
2"=12.13 LM

02/10/14 02/10/14 02/11/14 1 A

IR-13-00004-DUR-020-A Visual Inspection for formwork Material (Ply Wood, Timber & PVC Concrete 
Spacer)

02/19/14 02/20/14 02/20/14 0 A

IR-13-00004-DUR-021-A Visual Inspection for Electrical Fitting (Galvanized Steel Strip 30*3mm & 
Grounding Conductor Copper Bar 1.5 m)

02/19/14 02/20/14 02/20/14 0 D

IR-13-00004-DUR-021-B
Visual Inspection for Electrical Fitting (Galvanized Steel Strip 30*3mm & 
Grounding Conductor Copper Bar Length  1.5 m),cobra 3'' PVC pipe, warning 
tape & un-isolated wire

03/13/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-022-A Welder Training & Testing-at Abu Zainah Workshop at AL Fara'a Camp near 
Nablus-for Dura-Hebron (Sinjer) Road

02/25/14 02/27/14 03/03/14 4 C

IR-13-00004-DUR-022-B Welder Training & Testing-at Abu Zainah Workshop at AL Fara'a Camp near 
Nablus-for Dura-Hebron (Sinjer) Road

02/28/14 02/28/14 02/28/14 0 A

IR-13-00004-DUR-023-A Casting Blinding Concrete for Retaining Wall from St.0+026 to St.0+054 LHS-
Quantity =6 m3

02/27/14 03/01/14 03/03/14 2 A

IR-13-00004-DUR-024-A Casting Concrete for Retaining Wall Footing from St.0+033 to St.0+051.5- LHS-
Quantity=13.6 m3

03/03/14 03/04/14 03/05/14 1 A

IR-13-00004-DUR-025-A Casting Blinding Concrete for Retaining Wall B-150-from St.0+444 to St.0+474 
RHS 03/05/14 03/05/14 03/06/14 1 A

IR-13-00004-DUR-026-A Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bedding , Installation of MH 12 at St.0+116, MH11 at St.0+154 03/09/14 03/09/14 03/09/14 0 A

IR-13-00004-DUR-027-A
Check Installation of Storm Water Drainage -RC Pipes 600 mm Dia. With Single 
Size Bedding, Installation of MH1 (at St.0+186.5) to MH11(at St.0+154)-
Quantity of 600mm Dia.Pipes=31.67 lm

03/10/14 03/11/14 03/12/14 1 A

IR-13-00004-DUR-028-A Handing Over Sub-grade Layer from St.0+020 to St.0+180 03/11/14 03/11/14 03/12/14 1 C
IR-13-00004-DUR-028-B Handing Over Sub-grade Layer from St.0+040 to St.0+160 03/13/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-029-A Check Casting Concrete B-250 for Retaining Wall Foundation from St.0+444 to 
St.0+474 03/12/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-030-A
Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bedding , Installation of MH#2 (at St.0+242), from MH1(at St.0+186) to 
MH2 (at St.0+242)Quantity of 600mm Dia.Pipes=55.25 lm

03/12/14 03/13/14 03/13/14 0 C
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IR-13-00004-DUR-030-B
Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bedding , Installation of MH#2 (at St.0+242), from MH1(at St.0+186) to 
MH2 (at St.0+242)Quantity of 600mm Dia.Pipes=55.25 lm

03/17/14 03/18/14 03/18/14 0 A

IR-13-00004-DUR-031-A Check Casting Concrete  B-250 for Storm Water Encasement From St. 0+154 to 
St. 0+186 RHS 03/16/14 03/16/14 03/18/14 2 A

IR-13-00004-DUR-032-A Visual  Inspection for Street Light Cable  5 * 16 mm2  N2 XY 03/16/14 03/17/14 03/18/14 1 A

IR-13-00004-DUR-033-A Check  Installation of Storm Water Drainage  RC pipe 600mm Dia. with single 
size bedding From MH#03(at St.0+294 ) to MH#2 (at St.0+242) 03/17/14 03/18/14 03/18/14 0 A

IR-13-00004-DUR-034-A Check  Installation pipes for PW 2’’  line  RHS including single size bedding from 
St.0+162 to St.0+294 RHS and from St 0+029 to St.0+041RHS 03/18/14 03/19/14 03/19/14 0 A

IR-13-00004-DUR-035-A Check casting concrete  B250 for  Retaining Wall from St. 0+034.15 to St. 
0+050.5 LHS 03/19/14 03/20/14 03/20/14 0 A

IR-13-00004-DUR-036-A Handing over  Topping  Layer from St. 0+060 to St. 0+110 LHS & 0+110 to 
0+140 RHS +LHS 03/19/14 03/20/14 03/20/14 0 D

IR-13-00004-DUR-036-B Handing over  Topping  Layer from St. 0+060 to St. 0+110 LHS & 0+110 to 
0+140 RHS +LHS 03/21/14 03/21/14 03/21/14 0 A

IR-13-00004-DUR-037-A Check casting concrete  B250 for storm water encasement from St. 0+117 to St. 
0+153 RHS 03/19/14 03/20/14 03/20/14 0 A

IR-13-00004-DUR-038-A Casting concrete B-250 for  Retaining Walls from St.0+444 to St.0+474 RHS 03/20/14 03/22/14 03/24/14 2 C
IR-13-00004-DUR-038-B Casting concrete B-250 for  Retaining Walls from St.0+444 to St.0+460 RHS 03/24/14 03/24/14 03/25/14 1 A

IR-13-00004-DUR-039-A Check Casting Concrete  B250 for  Gravity Wall from St.0+732 to St.0+755 RHS 
& from St.0+779 to St.0+800 RHS 03/22/14 03/23/14 03/24/14 1 D

IR-13-00004-DUR-039-B Check Casting Concrete  B250 for  Gravity Wall - Stage1, from St.0+732 to 
St.0+755 RHS & from St.0+779 to St.0+800 RHS 03/24/14 03/25/14 03/26/14 1 A

IR-13-00004-DUR-040-A Check Casting Blinding Concrete  B150 for  Boundary Wall from St. 0+189 to 
St.0+201 & from St.0+207 to St.0+210

03/25/14 03/25/14 03/27/14 2 C

IR-13-00004-DUR-040-B Check Casting Blinding Concrete  B150 for  Boundary Wall from St. 0+189.1 to 
St.0+199 & from St.0+205 to St.0+209.41

03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-DUR-041-A Check Casting Concrete  B250 for  Boundary Wall  Foundation from St. 0+189 to 
St.0+198.9 & from St.0+205.7 to St.0+210 03/25/14 03/26/14 03/27/14 1 C

IR-13-00004-DUR-041-B Check Casting Concrete  B250 for  Boundary Wall  Foundation from St. 0+189.1 
to St.0+199 & from St.0+205 to St.0+209.41 03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-DUR-042-A
Check Casting Concrete  B250 for  Gravity Wall / Stage #2 ,from  St.0+732 to 
St.0+755 RHS * from St.0+779 to St.0+800 RHS 03/25/14 03/26/14 03/27/14 1  D

IR-13-00004-DUR-042-B
Check Casting Concrete  B250 for  Gravity Wall / Stage #2 ,from  St.0+732 to 
St.0+755 RHS * from St.0+779 to St.0+800 RHS 03/27/14 03/29/14 03/31/14 2 A
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IR-13-00004-DUR-043-A Handing over sub grade layer from St.0+140 to St.0+240 03/30/14 03/30/14 03/31/14 1 A
IR-13-00004-DUR-044-A Handing over topping layer from St.0+040 to St.0+140 03/30/14 03/30/14 03/31/14 1 A
IR-13-00004-DUR-045-A Casting concrete B-250 for Retaining Walls from St.0+460 to St.474 03/27/14 03/29/14 03/31/14 2 A

IR-13-00004-DUR-046-A Casting Concrete  B- 250 for  Boundary Wall from St. 0+189.1 to St.0+199 & 
from St.0+205 to St.0+209.41 03/27/14 03/29/14 03/31/14 2 A

IR-13-00004-DUR-047-A Installation of storm water drainage  RC pipe 800mm dia ,with single size bedding 
from MH4 (at St. 0+306 ) to MH5 (at St. 0+373.89) 03/29/14 03/30/14 03/31/14 1 A

IR-13-00004-DUR-048-A Check Casting Blinding Concrete B-150 for Storm Water Manhole #03 at 
St.0+306 RHS 04/02/14 04/03/14 04/03/14 0 D

IR-13-00004-DUR-048-B Check Casting Blinding Concrete B-150 for Storm Water Manhole #03 at 
St.0+306 RHS 04/09/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-049-A Check Bituminous Coating & Start Backfilling Works for Concrete Retaining 
Wall from St.0+444 to St.0+470 RHS 04/08/14 04/09/14 04/09/14 0 C

IR-13-00004-DUR-049-B Check Bituminous Coating & Start Backfilling Works for Concrete Retaining 
Wall from St.0+444 to St.0+470 RHS 04/10/14 04/10/14 04/10/14 0 A

IR-13-00004-DUR-050-A
Check Installation Pipes for PW 6&2" line LHS including single size bedding 
from St.0+264.96 to 0+463.32 (2" LHS) & from St.0+266.79 to St.462.95 (6" 
LHS)

04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-051-A
Check Installation Pipes for PW 6&2" line LHS including installation of W.tape 
from St.0+264.96 to 0+463.32 (2" LHS) & from St.0+266.79 to St.462.95 (6" 
LHS)

04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-052-A Check Pressure for PW 6,2" line, from St.0+036 to St.0+462.95 (6" LHS), from 
St.0+036 to St.463.32 (2" LHS) & from St.0+028.95 to 0+487.24 (2" RHS) 04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-053-A Handing Over of Sub-grade Layer from St.0+340 to St.0+440 04/09/14 04/10/14 04/10/14 0 C
IR-13-00004-DUR-053-B Handing Over of Sub-grade Layer from St.0+340 to St.0+440 04/14/14 04/14/14 04/14/14 0 A

IR-13-00004-DUR-054-A Handing Over Base Course-1st Layer from St.0+050 to St.0+230 04/08/14 04/08/14 04/10/14 2 A

IR-13-00004-DUR-055-A Casting Concrete for Manhole#3 Foundation 04/10/14 04/12/14 04/12/14 0 A
IR-13-00004-DUR-056-A Handing Over of Sub-grade Layer from St.0+240 to St.0+280 04/10/14 04/10/14 04/10/14 0 A
IR-13-00004-DUR-057-A Handing Over Base Course-1st Layer from St.0+340 to St.0+440 04/10/14 04/12/14 04/12/14 0 C
IR-13-00004-DUR-057-B Handing Over Base Course-1st Layer from St.0+340 to St.0+440 04/15/14 04/16/14 04/17/14 1 D
IR-13-00004-DUR-057-C Handing Over Base Course-1st Layer from St.0+340 to St.0+440 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-058-A Check Backfilling Single Size for PW2" Line RHS including W tape Installation 
From St.0+487.24 to St.0+653.24 04/13/14 04/13/14 04/15/14 2 A
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IR-13-00004-DUR-059-A Check Installation pipes for PW2" Line RHS including Single Size Bedding from 
St.0+487.24 to St.0+653.24 04/13/14 04/13/14 04/13/14 0 A

IR-13-00004-DUR-060-A Check Installation House connection 3/4 "as per attached list , including single 
size bedding  from st 0+041 to 0+459 LHS & RHS Dura (Sinjir) Hebron Road 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-061-A
Check backfilling single size for House connection 3/4 "as per attached list , 
including installation of W.tape. From St 0+041 to St 0+459 LHS & RHS-Dura 
(Sinjir)-Hebron Road

04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-062-A Check Installation House connection 3/4 " as per attached list , including single 
size bedding from St 0+300 to 0+660 LHS & RHS- Dura (Sinjir)-Hebron Road 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-063-A Check Backfilling single size for House connection 3/4 , including installation of 
W.tape From St. 0+300 to 0+660 LHS & RHS 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-064-A Check Installation PW LINE 2", including single size bedding from St.0+653.24 
to 0+780 RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-065-A Check Backfilling single size for PW LINE 2" , including installation Wtape From 
St. 0+653.24 to St.0+780 RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-066-A Check Casting Concrete for Wall of storm water MH3 & slabs with Stair at 
St.0+744 RHS 04/15/14 04/16/14 04/17/14 1 A

IR-13-00004-DUR-067-A Check Installation of PW Line 2", house connection, including single size bedding 
at St.0+370 LHS 04/15/14 04/16/14 04/17/14 1 A

IR-13-00004-DUR-068-A Check Backfilling single size for PW LINE 2" house connection , including 
installation of W . Tape at St. 0+370 LHS 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-069-A Check Installation of Catch Basin with 400 mm crossing at St. 0+115 & 0+ 245 
(at Center Line) & at St. 0+187 LHS 04/16/14 04/16/14 04/17/14 1 D

IR-13-00004-DUR-069-B Check Installation of Catch Basin with 400 mm crossing at St. 0+115 & 0+ 245 
(at Center Line) & at St. 0+187 LHS 04/20/14 04/21/14 04/22/14 1 D

IR-13-00004-DUR-069-C Check Installation of Catch Basin with 400 mm crossing at St. 0+115 & 0+ 245 
(at Center Line) & at St. 0+187 LHS 11/24/14 11/24/14 11/25/14 1 A

IR-13-00004-DUR-070-A Handing Over Installation of Curbstone from St.0+050 to St.0+280 RHS&LHS 04/17/14 04/17/14 04/21/14 4 D

IR-13-00004-DUR-070-B Handing Over Installation of Curbstone from St.0+050 to St.0+280 RHS&LHS 12/17/14 12/17/14 12/18/14 1 A

IR-13-00004-DUR-071-A Handing Over Base Course 2nd Layer from St.0+050 to St.0+280 04/17/14 04/17/14 04/21/14 4 D
IR-13-00004-DUR-071-B Handing Over Base Course 2nd Layer from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B
IR-13-00004-DUR-072-A Handing Over Sub-grade Layer from St.0+280 to St.0+340 04/17/14 04/20/14 04/21/14 1 D
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IR-13-00004-DUR-072-B Handing Over of Sub-grade Layer from St.0+280 to St.0+340, Except areas 
around high voltage Poles T St.0+290 & St.0+300 LHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00004-DUR-073-A Handing Over Base Course-1st Layer from St.0+440 to St.0+500 04/17/14 04/20/14 04/21/14 1 D
IR-13-00004-DUR-073-B Handing Over Base Course-1st Layer from St.0+440 to St.0+500 05/01/14 05/03/14 05/07/14 4 A
IR-13-00004-DUR-074-A Start Spreading work of MC from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B
IR-13-00004-DUR-075-A Start Asphalt Work from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B

IR-13-00004-DUR-076-A Casting Blinding Concrete for Boundary Wall from St.0+813 to St.0+825 RHS 04/22/14 04/22/14 04/23/14 1 A

IR-13-00004-DUR-077-A Casting Concrete B-250 for Parapet Wall for Gravity Wall from St.0+732 to 
St.0+755 & from St.0+779 to St.0+800 RHS 04/22/14 04/22/14 04/27/14 5 A

IR-13-00004-DUR-078-A Installation of storm water  pipe 800mm dia from St.0+378.52 to St.0+420 LHS 04/22/14 04/23/14 04/24/14 1 A

IR-13-00004-DUR-079-A Installation of storm water  pipe 600mm dia from St.0+420.54 to St.0+468.66 
LHS 04/22/14 04/23/14 04/24/14 1 D

IR-13-00004-DUR-079-B Installation of storm water  pipe 600mm dia from St.0+420.54 to St.0+468.66 
LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-080-A Installation of storm water  pipe 1000mm dia from St.0+001 to St.0+027.7& from 
St.0+029.7 to St.0+072.41 04/22/14 04/24/14 04/24/14 0 A

IR-13-00004-DUR-081-A Base Courese-1st Layer from St.0+340 to St.0+440 04/23/14 04/23/14 04/24/14 1 A

IR-13-00004-DUR-082-A  Casting Concrete B-250 for Boundary Wall Foundation from St.0+812 to St. 
0+825 RHS 04/24/14 04/24/14 04/27/14 3 A

IR-13-00004-DUR-083-A  Installation of Storm Water Pipe 600 mm dia from St. 0+470.66 to St. 0+508.36 
& from St. 0+510.36 to St. 0+541.86 LHS 04/24/14 04/24/14 04/24/14 0 D

IR-13-00004-DUR-083-B  Installation of Storm Water Pipe 600 mm dia from St. 0+470.66 to St. 0+508.36 
& from St. 0+510.36 to St. 0+541.86 LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-084-A  Casting Concrete B-250 for Boundary Wall from St. 0+812 to St. 0+825 RHS 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-DUR-084-B  Casting Concrete B-250 for Boundary Wall from St. 0+812 to St. 0+825 RHS 04/28/14 04/28/14 04/29/14 1 A

IR-13-00004-DUR-085-A  Handing over Base Course-1st layer from St. 0+280 to St. 0+340 except areas 
around high voltage poles at St. 0+290 & St.0+300 LHS 04/24/14 04/26/14 04/27/14 1 A

IR-13-00004-DUR-086-A Installation work of Storm Water Pipe 600 mm dia from St. 0+543.86 to St. 
0+558.86 LHS 04/27/14 04/27/14 04/28/14 1 A

IR-13-00004-DUR-087-A Installation Work of Storm Water Pipe 600 mm dia from St. 0+561 to St. 0+604.7 
& from St.0+606.7 to St.0+639.9 LHS 04/28/14 04/29/14 04/29/14 0 D
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IR-13-00004-DUR-087-B Installation Work of Storm Water Pipe 600 mm dia from St. 0+561 to St. 0+604.7 
& from St.0+606.7 to St.0+639.9 LHS 04/30/14 04/30/14 04/30/14 0 D

IR-13-00004-DUR-087-C Installation Work of Storm Water Pipe 600 mm dia from St. 0+561 to St. 0+604.7 
& from St.0+606.7 to St.0+639.9 LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-088-A Installation Work of Storm Water Pipe 600 mm Dia. From St.0+641.76 to 
St.0+683.41 LHS 04/29/14 04/29/14 04/30/14 1 A

IR-13-00004-DUR-089-A Installation of two PVC Conduits, Grounding cables, Concrete Blocks, Warning 
Tape & Backfilling Sand from St.0+060 to St.0+170 for Street Lighting Median 04/29/14 04/29/14 04/30/14 1 A

IR-13-00004-DUR-090-A Installation of PW Pipes 6"&2" with Single Size Bedding & W tape Installation 
from St.0+458 to St.0+720 LHS 04/29/14 04/30/14 04/30/14 0 A

IR-13-00004-DUR-091-A Handing Over Sub-grade Layer from St.0+440 to St.0+560 04/30/14 05/01/14 05/04/14 3 D
IR-13-00004-DUR-091-B Handing Over Sub-grade Layer from St.0+440 to St.0+560 05/20/14 05/21/14 05/22/14 1 D
IR-13-00004-DUR-091-C Handing Over Sub-grade Layer from St.0+440 to St.0+560 05/24/14 05/24/14 05/25/14 1 A

IR-13-00004-DUR-092-A Installation Work of Storm Water Pipe 600 mm Dia.from St.0+685.41 MH12 to 
St.0+735 MH13 LHS 04/30/14 05/01/14 05/04/14 3 D

IR-13-00004-DUR-092-B Installation Work of Storm Water Pipe 600 mm Dia.from St.0+685.41 MH12 to 
St.0+735 MH13 LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-093-A Casting Blinding Concrete for Boundary Wall from St.0+460 to St.0+472 LHS 04/30/14 05/01/14 05/04/14 3 D

IR-13-00004-DUR-093-B Casting Blinding Concrete for Boundary Wall from St.0+460 to St.0+472 LHS 05/05/14 05/05/14 05/06/14 1 D

IR-13-00004-DUR-093-C Casting Blinding Concrete for Boundary Wall from St.0+460 to St.0+472 LHS 05/22/14 05/22/14 05/23/14 1 A

IR-13-00004-DUR-094-A Installation Work of Storm Water Pipe 600 mm Dia.from MH13 to MH14 LHS 04/30/14 05/03/14 05/04/14 1 D

IR-13-00004-DUR-094-B Installation Work of Storm Water Pipe 600 mm Dia.from MH13 to MH14 LHS 05/05/14 05/05/14 05/06/14 1 D

IR-13-00004-DUR-094-C Installation Work of Storm Water Pipe 600 mm Dia.from MH13 (St.0+737) to 
MH14 (St.0+784.51)LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-095-A Installation of Storm Water Pipe 400 mm Dia. & Catch Basin at Crossing 
St.0+420 & St.0+376 05/04/14 05/04/14 05/06/14 2 A

IR-13-00004-DUR-096-A Installation of Curbstone for Median from St.0+060 to St.0+280 05/05/14 05/06/14 05/07/14 1 C
IR-13-00004-DUR-096-B Installation of Curbstone for Median from St.0+060 to St.0+280 12/17/14 12/17/14 12/18/14 1 A
IR-13-00004-DUR-097-A Handing Over Sub-grade from St.0+540 to St.0+680 05/07/14 05/07/14 05/08/14 1 C
IR-13-00004-DUR-097-B Handing Over Sub-grade from St.0+540 to St.0+680 05/10/14 05/10/14 05/11/14 1 A
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IR-13-00004-DUR-098-A Check Installation House Connection 3/4" as per attached list, including W.tape 
with Single Size bedding 04/08/14 04/10/14 04/11/14 1 A

IR-13-00004-DUR-099-A Start Installation of 2" Water Pipe Line from St.0+795 to St.0+900 RHS 05/10/14 05/10/14 05/11/14 1 A
IR-13-00004-DUR-100-A Start Installation of 2"&6" Water Pipe Line from St.0+720 to St.0+790 LHS 05/11/14 05/12/14 05/12/14 0 A

IR-13-00004-DUR-101-A Start Installation of Storm Water Pipes (Manhole 14 to Manhole15) from 
St.0+780 to St.0+840 05/11/14 05/12/14 05/12/14 0 A

IR-13-00004-DUR-102-A Start Installation of Water Pipe Line 4" at St.0+300 RHS 05/11/14 05/12/14 05/13/14 1 A

IR-13-00004-DUR-103-A Check Installation of Storm Water R.C Pipes 600mm Dia.from St.0+786.51 to 
St.0+837.68 & from St.0+838.68 to St.0+876.8 05/13/14 05/14/14 05/15/14 1 A

IR-13-00004-DUR-104-A Check Installation of Manhole 15 at St.0+838.68 & Manhole#16 at St.0+877.88 05/13/14 05/14/14 05/15/14 1 A

IR-13-00004-DUR-105-A Check Installation of Steel Pipeline 6” from St.0+726.7 to St.0+787.78 05/13/14 05/14/14 05/15/14 1 A

IR-13-00004-DUR-106-A
Check Installation of ¾” threaded galvanized Steel Pipeline with no internal 
cement lining at St.0+813, St.0+831, St.0+873, St.0+849, St.0+885, St.0+900 & 
St.0+936 RHS

04/13/14 04/14/14 04/18/14 4 A

IR-13-00004-DUR-107-A
Check Installation of 2” threaded galvanized Steel Pipeline with no internal 
cement lining from St.0+729.83 to St.0+790.13 LHS& from St.0+795 to St.0+915 
RHS

05/13/14 05/14/14 05/18/14 4 A

IR-13-00004-DUR-108-A Start Installation of 2”&6” water pipe line from St.0+790 to St.1+050 05/14/14 05/14/14 05/18/14 4 A

IR-13-00004-DUR-109-A Casting Concrete B-200 for Gravity Wall-1st Stage from St.0+950 to St.0+995 
RHS 05/15/14 05/17/14 05/18/14 1 D

IR-13-00004-DUR-109-B Casting Concrete B-200 for Gravity Wall-1st Stage from St.0+950 to St.0+995 
RHS 05/18/14 05/19/14 05/20/14 1 A

IR-13-00004-DUR-110-A Casting Concrete B-200 for Gravity Wall-1st Stage from St.0+800 to St.0+813.5 05/15/14 05/17/14 05/18/14 1 D

IR-13-00004-DUR-110-B Casting Concrete B-200 for Gravity Wall-1st Stage from St.0+800 to St.0+813.6 05/18/14 05/19/14 05/20/14 1 A

IR-13-00004-DUR-111-A Blinding Concrete for Boundary Wall from St.0+388 to St.0+395 RHS 05/18/14 05/18/14 05/19/14 1 A

IR-13-00004-DUR-112-A Casting Encasement Concrete B-250 from St.0+817 to St.0+833.5, from St.0+850 
to St.0+854.1 & from St.0+880 to St.0+889.85 05/18/14 05/18/14 05/19/14 1 A

IR-13-00004-DUR-113-A Casting concrete for Boundary Wall foundation from St.0+388 to St.0+395 RHS 05/19/14 05/20/14 05/21/14 1 A

IR-13-00004-DUR-114-A Check installation Street Lighting Pipes , Grounding Cable , Sand Bedding , 
Concrete blocks & Warning Tap 05/19/14 05/19/14 05/21/14 2 A

IR-13-00004-DUR-115-A Casting Concrete-B 200- for Gravity wall-2nd Stage from St.0+950 to St.0+995 
RHS 05/20/14 05/21/14 05/22/14 1 A
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IR-13-00004-DUR-116-A Casting Concrete-B 200- for Gravity Wall-2nd Stage from St.0+800 to 
St.0+813.5 05/20/14 05/21/14 05/22/14 1 A

IR-13-00004-DUR-117-A Handing Over Sub Grade Layer from St.0+680 to St.0+800 05/20/14 05/21/14 05/22/14 1 D
IR-13-00004-DUR-117-B Handing Over Sub Grade Layer from St.0+680 to St.0+800 05/25/14 05/26/14 05/26/14 0 A
IR-13-00004-DUR-118-A Blinding Concrete for Retaining Wall from St.0+447 to 0+472 LHS 05/20/14 05/21/14 05/22/14 1 D
IR-13-00004-DUR-118-B Blinding Concrete for Retaining Wall from St.0+447 to 0+472 LHS 05/22/14 05/22/14 05/23/14 1 A

IR-13-00004-DUR-119-A Casting Concrete B 250-for Boundary Wall from St.0+388 to St.0+398 RHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00004-DUR-120-A Handing Over Sub Grade Layer for Side walk from St.0+060 to 0+220 RHS& 
LHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00004-DUR-121-A Handing Over Base Course Layer for Sidewalk from St.0+060 to St.0+220 RHS 
& LHS 05/22/14 05/24/14 05/25/14 1 D

IR-13-00004-DUR-121-B Handing Over Base Course Layer for Sidewalk from St.0+060 to St.0+220 RHS 
& LHS 05/26/14 05/26/14 05/27/14 1 A

IR-13-00004-DUR-122-A Casting Concrete B-200 for Gravity Wall-3rd Stage from St.0+793.94 to 
St.0+803.44 05/22/14 05/24/14 05/25/14 1 A

IR-13-00004-DUR-123-A Handing Over Sub grade Layer from St.0+440 to St.0+560, refer to accepted IR-
13-00012-DUR-091-C 11/02/14 11/02/14 11/03/14 1 A

IR-13-00004-DUR-124-A Handing Over Sub-grade Layer from St.0+680 to St.0+900, 05/22/14 05/24/14 05/25/14 1 D

IR-13-00004-DUR-124-B Handing Over Sub-grade Layer from St.0+680 to St.0+900 06/01/14 06/01/14 06/01/14 0 A

IR-13-00004-DUR-125-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape & Blocks from 
St.0+440 to St.0+510 5/22/2014 5/24/2014 05/25/14 1 D

IR-13-00004-DUR-125-B Installation of Street Lighting Pipes, Ground Cable, Warning Tape & Blocks from 
St.0+440 to St.0+510 5/25/2014 5/26/2014 5/27/2014 1 A

IR-13-00004-DUR-126-A Casting Concrete B-200 for Gravity Wall-4th Stage from St.0+793.94 to 
St.0+803.44 & from St.0+955 to St.0+966.5 05/25/14 05/25/14 05/26/14 1 D

IR-13-00004-DUR-126-B Casting Concrete B-200 for Gravity Wall-4th Stage from St.0+793.94 to 
St.0+803.44 & from St.0+955 to St.0+966.5 05/27/14 05/27/14 05/28/14 1 A

IR-13-00004-DUR-127-A Installation Storm Water Pipe(1000 mm Dia.) with Single Size from St.0+072.41 
to 0+115 Out Full Direction 05/25/14 05/25/14 05/26/14 1 D

IR-13-00004-DUR-127-B Installation Storm Water Pipe(1000 mm Dia.) with Single Size from St.0+072.41 
to 0+115 Out Full Direction 05/26/14 05/26/14 05/27/14 1 A

IR-13-00004-DUR-128-A Casting Concrete-B250- for Retaining Wall Foundation from St.0+447 to 
St.0+472 05/25/14 05/26/14 05/27/14 1 D
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IR-13-00004-DUR-128-B Casting Concrete-B250- for Retaining Wall Foundation from St.0+447 to 
St.0+472 05/28/14 05/28/14 05/28/14 0 D

IR-13-00004-DUR-128-C Casting Concrete-B250- for Retaining Wall Foundation from St.0+447 to 
St.0+472 LHS 05/29/14 05/31/14 06/01/14 1 A

IR-13-00004-DUR-129-A Handing Over Sub Grade Layer fro St.0+680 to St.0+780 05/26/14 05/26/14 05/27/14 1 A

IR-13-00004-DUR-130-A Backfilling Storm Water Pipe (1000 mm Dia.) with Single Size from St.0+072.41 
to 0+115 Out Full Direction 05/26/14 05/26/14 05/27/14 1 A

IR-13-00004-DUR-131-A Start Casting Concrete-B 250- for Side Walk from St.0+090 to St.0+260 
LHS&RHS 05/27/14 05/27/14 05/28/14 1 D

IR-13-00004-DUR-131-B Start Casting Concrete-B 250- for Side Walk from St.0+090 to St.0+260 
LHS&RHS 06/01/14 06/02/14 06/02/14 0 A

IR-13-00004-DUR-132-A Start Construction Stone Wall from St.0+250 to St. 0+275 RHS 05/27/14 05/28/14 05/28/14 0 D
IR-13-00004-DUR-132-B Start Construction Stone Wall from St.0+250 to St. 0+275 RHS 09/10/14 09/10/14 09/11/14 1 A
IR-13-00004-DUR-133-A Sub Grade Layer from St.0+840 to St.0+920 05/27/14 05/27/14 05/28/14 1 A

IR-13-00004-DUR-134-A Installation Storm Water Pipe(1000 mm Dia.) with Single Size from MH#3a to 
MH#4A Outfall Direction 05/28/14 05/28/14 05/29/14 1 D

IR-13-00004-DUR-134-B Installation Storm Water Pipe(1000 mm Dia.) with Single Size from MH#3a to 
MH#4A Outfall Direction 09/15/14 09/15/14 09/16/14 1 A

IR-13-00004-DUR-135-A Casting Concrete B-200 for Gravity Wall-5th Stage from St.0+966.5 to St.0+990 05/28/14 05/28/14 05/29/14 1 A

IR-13-00004-DUR-136-A Start Excavation Works for 2" Water Pipeline from St.1+000 to St.1+500 RHS 05/28/14 05/28/14 05/29/14 1 A

IR-13-00004-DUR-137-A Start Excavation  Works Widening Road from St.1+000 to St.1+500 05/28/14 05/29/14 05/29/14 0 C
IR-13-00004-DUR-137-B Start Excavation  Works Widening Road from St.1+000 to St.1+500 06/01/14 06/01/14 06/02/14 1 A
IR-13-00004-DUR-138-A Base Course 1st Layer from St.0+540 to 0+780 06/01/14 06/02/14 06/02/14 0 D
IR-13-00004-DUR-138-B Base Course 1st Layer from St.0+540 to 0+780 06/01/14 06/01/14 06/02/14 1 A

IR-13-00004-DUR-139-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape & Blocks from 
St.0+510 to 0+700 06/02/14 06/03/14 06/03/14 0 A

IR-13-00004-DUR-140-A Base Course 1st Layer from St.0+740 to St.0+900 06/02/14 06/02/14 06/03/14 1 A

IR-13-00004-DUR-141-A Installation 2" Water Pipe line Including Single Size, Bedding, Warning Tape with 
Backfill Single Size from St.1+110 to St.1+224 RHS 06/03/14 06/03/14 06/04/14 1 A

IR-13-00004-DUR-142-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape & Blocks from 
St.0+700 to 0+800 06/03/14 06/03/14 06/04/14 1 A

IR-13-00004-DUR-143-A Casting Concrete Encasement around 2" Water Pipe Line from St.1+137.5 to 
St.1+145 RHS 06/03/14 06/03/14 06/04/14 1 A
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IR-13-00004-DUR-144-A Installation 2" Water Pipe line Including Single Size, Bedding, Warning Tape with 
Backfill Single Size from St.1+224 to St.1+320 RHS 06/04/14 06/05/14 06/05/14 0 A

IR-13-00004-DUR-145-A Installation Storm Water Pipe (1000 mm Dia) outfall Direction from MH7a to 
MH8a 11/24/14 11/24/14 11/25/14 1 A

IR-13-00004-DUR-146-A Installation Storm Water Pipe (1000 mm Dia) outfall Direction from MH5a to 
MH7a 06/05/14 06/07/14 06/09/14 2 A

IR-13-00004-DUR-147-A Base Course 1st Layer from St.0+560 to 0+740 RHS & LHS 06/05/14 06/07/14 06/08/14 1 A

IR-13-00004-DUR-148-A Installation 2" Water Pipe line Including Single Size, Bedding, Warning Tape with 
Backfill Single Size from St.1+350 to St.1+400 RHS 06/05/14 06/07/14 06/09/14 2 A

IR-13-00004-DUR-149-A Casting Concrete-B 250- for Retaining Wall from St. 0+447 to St.0+472 LHS 06/05/14 06/07/14 06/08/14 1 A

IR-13-00004-DUR-150-A Casting Blinding Concrete for Retaining Wall from St.1+557 to St.1+570.8 LHS 06/09/14 06/09/14 06/10/14 1 A

IR-13-00004-DUR-151-A Sample for Concrete of Side Walk from St.0+189 to St.0+199 RHS 06/05/14 06/05/14 06/08/14 3 A

IR-13-00004-DUR-152-A Excavation and Reduced Level Works for Footing of Retaining Wall from 
St.1+557 to 1+570.8 LHS 06/09/14 06/09/14 06/10/14 1 A

IR-13-00004-DUR-153-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape & Blocks from 
St.0+800 to 1+050 06/05/14 06/05/14 06/09/14 4 A

IR-13-00004-DUR-154-A Installation Storm Water Pipe (1000 mm Dia.) Outfall Direction from MH6a to 
MH7a, refer to accepted IR-13-00012-DUR-146-A 11/02/14 11/02/14 11/03/14 1 A

IR-13-00004-DUR-155-A Installation 2" Water Pipe line Including Single Size, Bedding, Warning Tape with 
Backfill Single Size from St.1+400 to St.1+500 RHS 06/07/14 06/07/14 06/09/14 2 A

IR-13-00004-DUR-156-A Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St. 1+050 to St.1+110 LHS. 06/08/14 06/08/14 06/09/14 1 A

IR-13-00004-DUR-157-A Casting concrete B-250 for water chamber foundation at St.0+517 LHS 06/08/14 06/08/14 06/09/14 1 A

IR-13-00004-DUR-158-A Casting concrete for gravity wall stage#1 from St. 0+077,5 to St.0+020A (access 
road) 06/08/14 06/08/14 06/09/14 1 A

IR-13-00004-DUR-159-A Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St. 1+110 to St.1+200 LHS. 06/09/14 06/09/14 06/10/14 1 A

IR-13-00004-DUR-160-A Casting concrete for gravity wall stage#2 from St. 0+077,5 to St.0+020A (access 
road) 06/09/14 06/09/14 06/10/14 1 A

IR-13-00004-DUR-161-A Start benching, widening works for roundabout area at St.0+000 06/09/14 06/09/14 06/10/14 1 A

IR-13-00004-DUR-162-A Casting encasement Concrete for (400 mm Dia.) Crossing at St.0+560 & 
St.0+610 06/10/14 06/10/14 06/12/14 2 A
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IR-13-00004-DUR-163-A Installation 2” water pipe line including single size, bedding, warning tap with 
backfill single size from St. 1+500 to 1+553.65 RHS. 06/10/14 06/10/14 06/12/14 2 A

IR-13-00004-DUR-164-A
Base course 2st layer from St.0+570 to St.0+900 RHS & LHS, refer to accepted IR-13-

00012-DUR-170-A and IR-13-00012-DUR-173-A
11/02/14 11/02/14 11/03/14 1 A

IR-13-00004-DUR-165-A Casting encasement concrete for (400 mm Dia.) crossing at 0+641, 0+687, 0+841 
& 0+880 06/11/14 06/11/14 06/12/14 1 A

IR-13-00004-DUR-166-A Casting blinding concrete for retaining wall from St.0+980 to St.0+990.80 LHS 06/11/14 06/11/14 06/12/14 1 A

IR-13-00004-DUR-167-A Casting concrete B-250 for water chamber #3 walls at St.0+517 LHS 06/12/14 06/12/14 06/15/14 3 A

IR-13-00004-DUR-168-A Start mockup sample for stone wall works from St.0+250 to 0+275 RHS & at 
St.0+140 LHS 06/12/14 06/12/14 06/15/14 3 D

IR-13-00004-DUR-168-B Start mockup sample for stone wall works from St.0+250 to 0+275 RHS & at 
St.0+140 LHS 09/09/14 09/10/14 09/11/14 1 A

IR-13-00004-DUR-169-A Casting blinding concrete for retaining wall from St.1+570.8 to St.1+587.10 LHS 06/12/14 06/12/14 06/15/14 3 A

IR-13-00004-DUR-170-A Handing over base course 2nd  layer from St.0+570 to St.0+720 RHS & LHS 06/12/14 06/14/14 06/15/14 1 A

IR-13-00004-DUR-171-A Installation 2" water Pipe Line including Single Size, Bedding, warning tap with 
backfill single size from St.2+100 to St.2+350 11/24/14 11/24/14 11/25/14 1 A

IR-13-00004-DUR-172-A Casting concrete for retaining wall foundation from Sta.0+980 to 0+990.80LHS 06/12/14 06/12/14 06/15/14 3 A

IR-13-00004-DUR-173-A Base course 2nd layer from St.0+720 to St.0+900 RHS & LHS 06/15/14 06/15/14 06/16/14 1 A

IR-13-00004-DUR-174-A Installation 2” water pipe line including single size, bedding, warning tape with 
backfill single size from St. 1+553.65 to 1+688.25 RHS. 06/14/14 06/14/14 06/15/14 1 A

IR-13-00004-DUR-175-A Handing over sub grade layer for roundabout at St.0+000 RHS ( widening area) 06/15/14 06/15/14 06/16/14 1 A

IR-13-00004-DUR-176-A Start prime coat spraying & asphalt binder course (5cm) from St.0+570 to 0+900 06/15/14 06/15/14 06/16/14 1 A

IR-13-00004-DUR-177-A Handing over  2” water pipe line including single size, bedding, warning tap with 
backfill single size from St.2+085 to St.2+175.5 RHS 06/15/14 06/15/14 06/16/14 P A

IR-13-00004-DUR-178-A Sample of Interlock works from St.0+070 to St.0+100 LHS 06/15/14 06/15/14 06/16/14 1 D
IR-13-00004-DUR-178-B Sample of Interlock works from St.0+070 to St.0+100 LHS 08/05/14 08/05/14 08/07/14 2 A
IR-13-00004-DUR-179-A Start excavation works for widening from St.3+400 to St.3+500 RHS 06/15/14 06/15/14 06/16/14 1 C
IR-13-00004-DUR-179-B Start excavation works for widening from St.3+400 to St.3+500 RHS 11/09/14 11/10/14 11/11/14 1 A

IR-13-00004-DUR-180-A Start excavation works for proposed gravity wall from St.3+610 to St.3+640 LHS 06/15/14 06/15/14 06/16/14 1 D
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IR-13-00004-DUR-180-B Start excavation works for proposed gravity wall from St.3+610 to St.3+640 LHS 11/09/14 11/10/14 11/11/14 1 A

IR-13-00004-DUR-181-A Casting concrete of wall for retaining wall from St.0+980 to 0+990.80 LHS 06/17/14 06/18/14 06/19/14 1 A
IR-13-00004-DUR-182-A Casting concrete for water chamber #3 top slab at St.0+517 LHS 06/15/14 06/16/14 06/17/14 1 A

IR-13-00004-DUR-183-A Casting concrete for concrete wall from St.0+988 to St.1+010 RHS ( 1st stage ) 06/15/14 06/16/14 06/17/14 1 A

IR-13-00004-DUR-184-A Excavation works and reduced level for gravity wall from St.2+402.10 to 
St.2+417.10 RHS 06/16/14 06/16/14 06/17/14 1 A

IR-13-00004-DUR-185-A Casting concrete for lateral support of existing stone wall from St.1+850 to 
St.1+875 RHS 06/16/14 06/16/14 06/17/14 1 A

IR-13-00004-DUR-186-A Start curbstone works from St.0+000 to 0+070 RHS 06/16/14 06/16/14 06/17/14 1 A

IR-13-00004-DUR-187-A prime coat application from St.0+760 to St.0+890, refer to accepted IR-13-00012-
DUR-176-A 11/02/14 11/02/14 11/03/14 1 A

IR-13-00004-DUR-188-A Base course 2nd layer from St.0+330 to St.0+490 06/17/14 06/18/14 06/22/14 4 A

IR-13-00004-DUR-189-A Start asphalt binder course ( 5cm) from St.0+760 to St.0+890, refer to accepted 
IR-13-00012-DUR-176-A 11/02/14 11/02/14 11/03/14 1 A

IR-13-00004-DUR-190-A Installation 2” water pipe line including single size, bedding, warning tape with 
backfill single size from St. 1+688.25 to 1+848.75 RHS 06/17/14 06/17/14 06/18/14 1 A

IR-13-00004-DUR-191-A Casting concrete for island from St.0+060 to St.0+280 06/18/14 06/18/14 06/19/14 1 D
IR-13-00004-DUR-191-B Casting concrete for island from St.0+060 to St.0+280 12/30/14 12/30/14 12/31/14 1 A

IR-13-00004-DUR-192-A Casting concrete for retaining wall foundation from St.1+570.80 to St.1+587 LHS 06/18/14 06/18/14 06/19/14 1 A

IR-13-00004-DUR-193-A Start prime coat application from St.0+330 to St.0+480 06/19/14 06/19/14 06/22/14 3 A
IR-13-00004-DUR-194-A Start asphalt binder course (5cm) from St.0+330 to St.0+480 06/19/14 06/19/14 06/22/14 3 A

IR-13-00004-DUR-195-A Casting concrete for concrete wall from St.0+988 to St.1+010 RHS (2nd stage ) 06/19/14 06/19/14 06/22/14 3 A

IR-13-00004-DUR-196-A Casting concrete for gravity wall from St.2+402.10 to St.2+417.10 (1st Stage) 06/15/14 06/16/14 06/16/14 0 A

IR-13-00004-DUR-197-A Location of gravity wall from St.2+402.10 to St.2+417.10 06/19/14 06/19/14 06/22/14 3 A

IR-13-00004-DUR-198-A Casting concrete for lateral support of existing stone wall from St.1+850 to 
St.1+875 RHS ( 2nd stage )

06/19/14 06/19/14 06/22/14 3 A

IR-13-00004-DUR-199-A Casting concrete for retaining wall from St.0+988 to St.1+010 RHS ( 3rd Stage) 06/19/14 06/22/14 06/23/14 1 A

IR-13-00004-DUR-200-A Casting concrete for lateral support of existing stone wall from St.1+850 to St. 
1+875 RHS ( 3rd Stage)

06/19/14 06/22/14 06/23/14 1 A
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IR-13-00004-DUR-201-A Casting concrete for gravity wall from St.2+402.10 to St.2+417.10 RHS ( 2nd 
Stage)

06/19/14 06/22/14 06/23/14 1 A

IR-13-00004-DUR-202-A Installation 2” water pipe line including single size, bedding, warning tape with 
backfill single size from St. 1+848.5 to 2+085 RHS. 06/19/14 06/19/14 06/22/14 3 A

IR-13-00004-DUR-203-A Start excavation works to match sub grade level from ST.1+050 to 1+200 06/21/14 06/22/14 06/22/14 0 D
IR-13-00004-DUR-203-B Start excavation works to match sub grade level from ST.1+050 to 1+200 06/27/14 06/28/14 06/29/14 1 A
IR-13-00004-DUR-204-A Installation of curbstone for Median from St.0+580 to St.0+760 06/23/14 06/23/14 06/24/14 1 A
IR-13-00004-DUR-205-A Casting concrete for retaining wall from St.0+988 to St.1+010 RHS ( 4 Stage) 06/23/14 06/23/14 06/24/14 1 A

IR-13-00004-DUR-206-A Casting concrete for lateral support of existing stone wall from St.1+850 to St. 
1+875 RHS ( 4 Stage)

06/23/14 06/23/14 06/24/14 1 A

IR-13-00004-DUR-207-A Base course 2nd layer at roundabout at St.0+000 RHS (widening area) 06/23/14 06/23/14 06/24/14 1 C
IR-13-00004-DUR-207-B Base course 2nd layer at roundabout at St.0+000 RHS (widening area) 07/21/14 07/22/14 07/23/14 1 A
IR-13-00004-DUR-208-A Handing Over for Sub Grade Layer from St.0+900 to St.1+040 06/25/14 06/25/14 06/26/14 1 C
IR-13-00004-DUR-208-B Handing Over for Sub Grade Layer from St.0+900 to St.1+040 06/29/14 06/29/14 06/30/14 1 A

IR-13-00004-DUR-209-A Installation of Storm Water Drainage  RC Pipe 600mm dia , with Single Size 
Bedding from MH24 to MH23 06/23/14 06/23/14 06/24/14 1 D

IR-13-00004-DUR-209-B Installation of Storm Water Drainage  RC Pipe 600mm dia , with Single Size 
Bedding from MH24 to MH23 06/25/14 06/25/14 06/26/14 1 A

IR-13-00004-DUR-210-A Installation of Storm Water Drainage  RC Pipe 600mm dia , with Single Size 
Bedding from MH23 to MH22 06/23/14 06/23/14 06/24/14 1 D

IR-13-00004-DUR-210-B Installation of Storm Water Drainage  RC Pipe 600mm dia , with Single Size 
Bedding from MH23 to MH22 06/25/14 06/25/14 06/26/14 1 A

IR-13-00004-DUR-211-A Start Median Base Course Works from St.0+580 to St.0+760 06/24/14 06/24/14 06/25/14 1 A
IR-13-00004-DUR-212-A Installation of Curbstone from St.0+760 to St.0+880 06/24/14 06/24/14 06/25/14 1 A
IR-13-00004-DUR-213-A Installation of Curbstone from St.0+320 to St.0+480 06/24/14 06/24/14 06/25/14 1 A
IR-13-00004-DUR-214-A Casting concrete for top slab of septic tank at St.0+447 LHS 06/24/14 06/24/14 06/25/14 1 A
IR-13-00004-DUR-215-A Handing over stone wall from St.0+250 to ST.0+275 RHS 06/25/14 06/25/14 06/26/14 1 D
IR-13-00004-DUR-215-B Handing over stone wall from St.0+250 to ST.0+275 RHS 09/15/14 08/31/14 09/16/14 1 A

IR-13-00004-DUR-216-A Installation of Storm Water Drainage Rc Pipe 600mm Dia. , with Single Size 
Bedding from MH21 to MH20 06/25/14 06/25/14 06/26/14 1 A

IR-13-00004-DUR-217-A Casing concrete for gravity wall from St.2+390 to St.2+402 RHS (1st Stage) 06/26/14 06/28/14 06/29/14 1 A
IR-13-00004-DUR-218-A Installation of curbstone from St.0+580 to St.0+760 RHS  06/26/14 06/28/14 06/29/14 1 A
IR-13-00004-DUR-219-A Casting Concrete for Stair at St.0+970 LHS 06/26/14 06/28/14 06/29/14 1 D
IR-13-00004-DUR-219-B Casting Concrete for Stair at St.0+970 LHS 07/06/14 07/07/14 07/07/14 0 A
IR-13-00004-DUR-220-A Casting Concrete for Median from St.0+600 to St.0+800 06/26/14 06/28/14 06/29/14 1 A
IR-13-00004-DUR-221-A Casting Blinding Concrete for Retaining Wall from St.1+587to St.1+600 LHS 06/26/14 06/26/14 06/29/14 3 A
IR-13-00004-DUR-222-A Installation of curbstone from St.0+010 to St.0+050 RHS & LHS 06/29/14 06/29/14 07/01/14 2 C
IR-13-00004-DUR-222-B Installation of curbstone from St.0+010 to St.0+050 RHS & LHS 12/17/14 12/17/14 12/17/14 0 A
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IR-13-00004-DUR-223-A Handing over Base course layer 2nd from St.0+280 to St.0+330 LHS except area around 
electrical poles

06/29/14 06/29/14 06/30/14 1 A

IR-13-00004-DUR-224-A Casting concrete for gravity wall stage #3 from St.A0+020 to St.A0+077.5 06/29/14 06/30/14 06/30/14 0 A
IR-13-00004-DUR-225-A Casting concrete for gravity wall stage #2 from 2+390 to 3+402 RHS 06/29/14 06/30/14 06/30/14 0 A
IR-13-00004-DUR-226-A Casting concrete for retaining wall Stage #1 from St.1+557 to St.1+571 LHS 06/29/14 06/30/14 07/01/14 1 D
IR-13-00004-DUR-226-B Casting concrete for retaining wall Stage #1 from St.1+557 to St.1+571 LHS 07/17/14 07/19/14 07/20/14 1 A
IR-13-00004-DUR-227-A Handing over base course 1st layer from St.0+900 to St.1+000 06/29/14 06/30/14 07/01/14 1 A
IR-13-00004-DUR-228-A Casting blinding concrete for storm water manhole from MH17 to MH22 06/29/14 06/30/14 07/01/14 1 C
IR-13-00004-DUR-228-B Casting blinding concrete for storm water manhole from MH17 to MH23 08/22/14 08/22/14 08/23/14 1 A
IR-13-00004-DUR-229-A Start curbstone for roundabout at St.0+000 06/30/14 06/30/14 07/01/14 1 A
IR-13-00004-DUR-230-A Interlock works from St.0+010 to 0+050 06/30/14 07/01/14 07/02/14 1 D
IR-13-00004-DUR-230-B Interlock works from St.0+010 to 0+050 LHS 11/09/14 11/10/14 11/11/14 1 A
IR-13-00004-DUR-231-A Casting concrete for gravity wall stage #1 from St.2+230 to St2+273 RHS 07/02/14 07/03/14 07/03/14 0 A
IR-13-00004-DUR-232-A Visual inspection for edge beam – (Al-Ameer & Al-Soos Co.) 07/02/14 07/03/14 07/03/14 0 C
IR-13-00004-DUR-232-B Visual inspection for edge beam – ( Al-Soos Co.) 03/10/15 03/10/15 03/10/15 0 A

IR-13-00004-DUR-233-A Installation 2” water pipe line including single size, bedding, warning tape with 
backfill single size from St.1+035 to St.1+100 RHS 07/02/14 07/03/14 07/03/14 0 A

IR-13-00004-DUR-234-A Sub grade layer from St.1+050 to St.1+200 07/03/14 07/05/14 07/06/14 1 D
IR-13-00004-DUR-234-B Sub grade layer from St.1+040 to St.1+120 08/19/14 08/19/14 08/20/14 1 A

IR-13-00004-DUR-235-A Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St. 1+600 to St.2+000 LHS. 07/03/14 07/05/14 07/06/14 1 C

IR-13-00004-DUR-235-B Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St. 1+800 to St.2+000 LHS. 07/11/14 07/12/14 07/12/14 0 A

IR-13-00004-DUR-236-A Casting concrete for gravity wall from St.2+230 to St.2+273 RHS ( 2nd Stage) 07/03/14 07/05/14 07/06/14 1 D
IR-13-00004-DUR-236-B Casting concrete for gravity wall from St.2+230 to St.2+273 RHS ( 2nd Stage) 07/08/14 07/09/14 07/09/14 0 A

IR-13-00004-DUR-237-A Casting concrete for retaining wall from St.1+557 to St.1+587 LHS (2nd Stage) 07/03/14 07/05/14 07/06/14 1 D

IR-13-00004-DUR-237-B Casting concrete for retaining wall from St.1+557 to St.1+587 LHS (2nd Stage) 07/22/14 07/23/14 07/23/14 0 A

IR-13-00004-DUR-238-A Casting concrete for retaining wall foundation from St1+587 to St.1+600 LHS 07/03/14 07/05/14 07/06/14 1 A

IR-13-00004-DUR-239-A Safety measures for night shift works 07/05/14 07/05/14 07/06/14 1 D
IR-13-00004-DUR-239-B Safety measures for night shift works 08/10/14 08/10/14 08/11/14 1 A
IR-13-00004-DUR-240-A Start welding for 2” & 6” water pipeline from St.1+650 to St.1+750 LHS 07/05/14 07/05/14 07/06/14 1 A
IR-13-00004-DUR-241-A Casting concrete for island from St.0+570 to St.0+620 07/06/14 07/06/14 07/07/14 1 A
IR-13-00004-DUR-242-A Installation of curbstone from St.0+570 to St.0+700 LHS 07/06/14 07/06/14 07/07/14 1 A
IR-13-00004-DUR-243-A Casting concrete for stairs at St.0+970 LHS 07/06/14 07/06/14 07/07/14 1 A
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IR-13-00004-DUR-244-A Casting concrete for side walk from St.0+640 to St.0+660 LHS 07/08/14 07/09/14 07/10/14 1 A
IR-13-00004-DUR-245-A Base course 2nd layer from St.0+900 to St.1+000 07/10/14 07/12/14 07/13/14 1 D
IR-13-00004-DUR-245-B Base course 2nd layer from St.0+900 to St.1+000 07/17/14 07/19/14 07/20/14 1 A
IR-13-00004-DUR-246-A Base course 1st layer from St.1+000 to St.1+040 07/10/14 07/12/14 07/13/14 1 A

IR-13-00004-DUR-247-A Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St. 1+890 to St.2+000 LHS. 07/10/14 07/12/14 07/13/14 1 A

IR-13-00004-DUR-248-A Base course 1st layer from St.0+480 to St.0+560 07/10/14 07/12/14 07/13/14 1 A

IR-13-00004-DUR-249-A Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St. 1+770 to St.1+830 LHS. 07/10/14 07/10/14 07/13/14 3 A

IR-13-00004-DUR-250-A Casting concrete for gravity wall from St.2+230 to St.2+273 RHS ( 3rd Stage) 07/10/14 07/12/14 07/13/14 1 A
IR-13-00004-DUR-251-A Casting concrete for retaining wall from St.1+557 to St.1+571 LHS 07/10/14 07/12/14 07/13/14 1 A
IR-13-00004-DUR-252-A Installation of Curbstone for Median from St.0+760 to St.0+880 07/13/14 07/14/14 07/15/14 1 A

IR-13-00004-DUR-253-A Casting concrete for retaining wall from St.1+557 to St.1+571 LHS (2nd Stage) 07/16/14 07/17/14 07/17/14 0 C

IR-13-00004-DUR-253-B Casting concrete for retaining wall from St.1+557 to St.1+571 LHS (2nd Stage) 07/20/14 07/20/14 07/21/14 1 A

IR-13-00004-DUR-254-A Casting concrete for gravity wall from St.2+242.9 to ST.2+257.7 RHS (1st Stage) 07/16/14 07/17/14 07/17/14 0 A

IR-13-00004-DUR-255-A Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St. 2+000 to St.2+187 LHS. 07/16/14 07/17/14 07/17/14 0 A

IR-13-00004-DUR-256-A Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St.1+200 to St.1+380 LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00004-DUR-257-A Base course 2nd layer from St.0+010 to St.0+060 07/17/14 07/19/14 07/20/14 1 A
IR-13-00004-DUR-258-A Check installation curbstone round about at St.0+000 07/20/14 07/20/14 07/20/14 0 A

IR-13-00004-DUR-259-A Casting concrete for gravity wall from St.2+242.9 to St.2+257.7 RHS (2nd Stage) 07/20/14 07/21/14 07/22/14 1 A

IR-13-00004-DUR-260-A Casting blinding concrete for retaining wall from St.1+634 to St.1+677 RHS 07/20/14 07/21/14 07/21/14 0 D
IR-13-00004-DUR-260-B Casting blinding concrete for retaining wall from St.1+634 to St.1+677 RHS 08/06/14 10/25/14 08/07/14 0 A
IR-13-00004-DUR-261-A Base course 2nd layer from St.0+280 to St.0+330 RHS&LHS 07/20/14 07/21/14 07/22/14 1 A
IR-13-00004-DUR-262-A Base course 2nd layer from St.0+480 to St.0+560 RHS&LHS 07/20/14 07/21/14 07/22/14 1 A

IR-13-00004-DUR-263-A Start Prime coat application from St.0+010 to St.0+060 , St.0+280 to St.0+330 & 
St.0+890 to St.1+040 RHS&LHS 07/20/14 07/21/14 07/22/14 1 A

IR-13-00004-DUR-264-A Start asphalt binder course from St.0+010 to St.0+060 , St.0+280 to St.0+330 & 
St.0+890 to St.1+040 RHS&LHS 07/20/14 07/21/14 07/22/14 1 A

IR-13-00004-DUR-265-A Installation 2” & 6” water pipe line including single size, bedding, warning tap 
with backfill single size from St. 2+187 to St.2+340 LHS. 07/22/14 07/23/14 07/24/14 1 A
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IR-13-00004-DUR-266-A Casting concrete for gravity wall from St.2+242.9 to St.2+257.7 RHS (3rd  Stage) 07/22/14 07/23/14 07/24/14 1 A

IR-13-00004-DUR-267-A Casting concrete for gravity wall from St.2+625 to St.2+644 RHS (1st  Stage) 08/03/14 08/03/14 08/04/14 1 A
IR-13-00004-DUR-268-A Casting concrete for side walk from St.0+855 to St.0+880 LHS 08/03/14 08/02/14 08/04/14 2 A

IR-13-00004-DUR-269-A Installation storm water pipe (600 mm Dia.) from St.1+381.35 to St.1+423.85 
LHS 08/03/14 08/03/14 08/04/14 1 A

IR-13-00004-DUR-270-A Casting concrete for gravity wall from St.2+625 to St.2+644 RHS (2nd  Stage) 08/05/14 08/05/14 08/06/14 1 A

IR-13-00004-DUR-271-A Installation of curbstone for median from St.0+880 to St.1+020 08/05/14 08/05/14 08/06/14 1 A
IR-13-00004-DUR-272-A Casting concrete for gravity wall from St.2+625 to St.2+644 RHS (3rd Stage) 08/05/14 08/06/14 08/07/14 1 A
IR-13-00004-DUR-273-A Casting concrete for gravity wall from St.2+625 to St.2+644 RHS (4th Stage) 08/07/14 08/07/14 08/08/14 1 A
IR-13-00004-DUR-274-A Check installation of steel for retaining wall from St.1+587 to St.1+602 LHS 08/07/14 08/07/14 08/07/14 0 A
IR-13-00004-DUR-275-A Casting concrete for gravity wall from St.2+625 to St.2+644 RHS (5th Stage) 08/09/14 08/09/14 08/11/14 2 A
IR-13-00004-DUR-276-A Casting concrete for retaining wall from St.1+587 to St.1+602 LHS 08/09/14 08/10/14 08/11/14 1 A

IR-13-00004-DUR-277-A Sub grade layer from St.1+120 to St.1+260 LHS & RHS except area electrical 
poles. 08/09/14 08/10/14 08/10/14 0 A

IR-13-00004-DUR-278-A Casting concrete for median from St.0+880 to St.1+030 08/07/14 08/09/14 08/10/14 1 C
IR-13-00004-DUR-278-B Casting concrete for median from St.0+880 to St.1+030 03/10/15 03/10/15 03/10/15 0 A
IR-13-00004-DUR-279-A Casting concrete gravity wall from St.2+644 to St.2+665 RHS (1st Stage). 08/10/14 08/11/14 08/11/14 0 A
IR-13-00004-DUR-280-A Casting concrete gravity wall from St.2+644 to St.2+665 RHS (2nd Stage). 08/11/14 08/12/14 08/13/14 2 A

IR-13-00004-DUR-281-A Casting  concrete for retaining wall foundation from St.1+634 to St.1+670 RHS 08/12/14 08/13/14 08/14/14 1 A

IR-13-00004-DUR-282-A Casting concrete for gravity wall from St.1+815 to 1+825.35 RHS (1st Stage) 08/12/14 08/12/14 08/13/14 1 A
IR-13-00004-DUR-283-A Casting concrete gravity wall from St.2+644 to St.2+665 RHS (3rd Stage). 08/12/14 08/13/14 08/13/14 1 A
IR-13-00004-DUR-284-A Casting blinding concrete for retaining wall from St.1+602 to St.1+620 LHS 08/12/14 08/13/14 08/14/14 1 A

IR-13-00004-DUR-285-A Check installation of steel for retaining wall from St.1+571 to St.1+588.5 LHS 08/13/14 08/13/14 08/13/14 0 A

IR-13-00004-DUR-286-A Casting concrete for gravity wall from St.1+815 to 1+825.35 RHS (2nd Stage) 08/13/14 08/13/14 08/17/14 4 A

IR-13-00004-DUR-287-A Casting concrete for retaining wall from St.1+571 to St.1+588.5 LHS ( Stage#1) 08/14/14 08/16/14 08/18/14 2 A

IR-13-00004-DUR-288-A Casting concrete for gravity wall from St.2+644 to 2+665 RHS (4th Stage) 08/13/14 08/14/14 08/14/14 0 A

IR-13-00004-DUR-289-A Casting concrete for gravity wall from St.1+815 to 1+825.35 RHS (3rd Stage) 08/14/14 08/15/14 08/14/14 0 A

IR-13-00004-DUR-290-A Casting concrete for gravity wall from St.2+644 to 2+665 RHS (5th Stage) 08/17/14 08/17/14 08/18/14 1 A
IR-13-00004-DUR-291-A Sub-grade Layer from St.1+800 to St.1+980 LHS 08/17/14 08/17/14 08/18/14 1 A
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IR-13-00004-DUR-292-A Sub-grade Layer from St.1+800 to St.1+920 RHS 08/18/14 08/18/14 08/19/14 1 A
IR-13-00004-DUR-293-A  Handover Sub-grade Layer from St.1+320 to St.1+380  LHS&RHS 08/19/14 08/19/14 08/20/14 1 A

IR-13-00004-DUR-294-A casting concrete for retaining wall from St.1+571 to St.1+588.5 LHS ( Stage#2)  08/19/14 08/19/14 08/20/14 1 C

IR-13-00004-DUR-294-B casting concrete for retaining wall from St.1+571 to St.1+588.5 LHS ( Stage#2)  08/23/14 08/23/14 08/24/14 1 A

IR-13-00004-DUR-295-A casting concrete for retaining wall foundation from St.1+615 to St.1+625 LHS . 08/19/14 08/19/14 08/20/14 1 A

IR-13-00004-DUR-296-A Installation and backfilling (2” & 6”) water pipe line from St. 2+400 to St.2+550 
LHS. 08/21/14 08/23/14 08/24/14 1 C

IR-13-00004-DUR-296-B Installation and backfilling (2” & 6”) water pipe line from St. 2+400 to St.2+550 
LHS. 08/25/14 08/25/14 08/26/14 1 A

IR-13-00004-DUR-297-A Sub-grade Layer from St.1+980 to St.2+100 LHS 08/21/14 08/23/14 08/24/14 1 D
IR-13-00004-DUR-297-B Sub-grade Layer from St.1+980 to St.2+100 LHS 09/03/14 09/03/14 09/04/14 1 A
IR-13-00004-DUR-298-A Casting concrete for stairs (B250) from St.0+636 RHS & 0+853 LHS 08/23/14 08/23/14 08/24/14 1 A

IR-13-00004-DUR-299-A casting concrete for retaining wall from St.1+602 to St.1+615 LHS ( Stage#1) 08/23/14 08/23/14 08/24/14 1 A

IR-13-00004-DUR-300-A Installation and backfilling (2” & 6”) water pipe line from St. 2+340 to St.2+400 
LHS. 08/24/14 08/24/14 08/25/14 1 A

IR-13-00004-DUR-301-A Installation and backfilling (2” & 6”) water pipe line from St. 2+550 to St.2+700 
LHS. 08/26/14 08/26/14 08/27/14 1 A

IR-13-00004-DUR-302-A Installation 2” water pipe line from St. 2+432 to St.2+480 RHS. 08/27/14 08/27/14 08/28/14 1 A

IR-13-00004-DUR-303-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.1+100 
to 1+240 08/27/14 08/27/14 08/28/14 1 A

IR-13-00004-DUR-304-A Check installation of steel for retaining wall from St.1+615 to St.1+621 LHS 08/27/14 08/27/14 08/28/14 1 A

IR-13-00004-DUR-305-A Installation Storm Water Pipe (1000 mm Dia) outfall Direction at St.0+320 from 
St.0+118.61 to St.0+158.31 08/27/14 08/27/14 08/28/14 1 A

IR-13-00004-DUR-306-A Casting concrete for foundation of storm water manhole at St.1+300 LHS 08/27/14 08/27/14 08/28/14 1 A
IR-13-00004-DUR-307-A Casting concrete for R.W from St.1+615 to St.1+621 LHS 08/28/14 08/28/14 08/30/14 2 A

IR-13-00004-DUR-308-A Installation and backfilling (2” & 6”) water pipe line from St. 2+700 to St.2+750 
LHS. 08/28/14 08/28/14 08/30/14 2 A

IR-13-00004-DUR-309-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.1+050 
to 1+100 08/28/14 08/28/14 08/30/14 2 A

IR-13-00004-DUR-310-A Installation and backfilling (2” & 6”) water pipe line from St. 2+750 to St.2+850 
LHS. 08/28/14 08/30/14 08/31/14 1 A

IR-13-00004-DUR-311-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.1+240 
to 1+300 08/28/14 08/30/14 08/31/14 1 A

377



Approval Status
Spec. 
No.

Inspection Request No.  Description Submitted on 
(M/D/Y)

Requested 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)
Inspection Request Log - Project 01

 SUBMITTAL TRACKING DATES

IR-13-00004-DUR-312-A Cheek reinforcement works for steel of retaining wall from St.1+634 to St.1+646 
& from St.1+657.5 to St.1+669.5 RHS 08/28/14 08/30/14 08/31/14 1 A

IR-13-00004-DUR-313-A Installation and backfilling (2” & 4”) water pipe line from St. 2+850 to St.2+920 
LHS. 08/30/14 08/30/14 08/31/14 1 A

IR-13-00004-DUR-314-A Installation and backfilling (2” & 6”) water pipe line from St. 1+380 to St.1+500 
LHS. 08/30/14 08/30/14 08/31/14 1 A

IR-13-00004-DUR-315-A Installation 2” water pipe line from St. 2+480 to St.2+640 RHS. 08/31/14 08/31/14 09/01/14 1 A

IR-13-00004-DUR-316-A Installation and backfilling (2” & 4”) water pipe line from St. 2+920 to St.3+000 
LHS. 08/31/14 08/31/14 09/01/14 1 A

IR-13-00004-DUR-317-A casting concrete for retaining wall  from St.1+634 to St.1+646 & from St.1+657.5 
to St.1+669.5 RHS 08/31/14 08/31/14 09/01/14 1 A

IR-13-00004-DUR-318-A start backfilling works for retaining wall from St.1+557 to St.1+620 LHS ( using 
rock fill material of 60 cm each layer thickens as per lab recommendation ) 08/31/14 08/31/14 09/01/14 1 A

IR-13-00004-DUR-319-A Installation and backfilling (2” & 4”) water pipe line from St. 3+000 to St.3+100 
LHS. 09/01/14 09/01/14 09/02/14 1 A

IR-13-00004-DUR-320-A Installation and backfilling (2” & 4”) water pipe line from St. 3+100 to St.3+200 
LHS. 09/02/14 09/02/14 09/03/14 1 A

IR-13-00004-DUR-321-A Check installation of steel reinforcement for storm water MH at St.1+300 LHS. 09/03/14 09/03/14 09/04/14 1 A

IR-13-00004-DUR-322-A Installation 2” water pipe line from St. 2+640 to St.2+700 RHS. 09/03/14 09/03/14 09/04/14 1 A

IR-13-00004-DUR-323-A casting concrete for gravity wall stage #1 from St.1+944 to St.1+983.15 RHS 09/03/14 09/03/14 09/04/14 1 A

IR-13-00004-DUR-324-A casting concrete for storm water MH walls at St.1+300 LHS. 09/03/14 09/03/14 09/04/14 1 A
IR-13-00004-DUR-325-A Handing over base course for sidewalk layer at roundabout 09/03/14 09/03/14 09/04/14 1 A

IR-13-00004-DUR-326-A Handing over steel reinforcement works for retaining wall from St.1+646 to 
St.1+657RHS. 09/03/14 09/03/14 09/04/14 1 A

IR-13-00004-DUR-327-A casting concrete for retaining wall  from St.1+646 to St.1+657.5 RHS 09/04/14 09/04/14 09/06/14 2 A

IR-13-00004-DUR-328-A casting concrete for gravity wall 2nd stage from St.1+944 to St.1+983.15 RHS 09/04/14 09/04/14 09/06/14 2 A

IR-13-00004-DUR-329-A Installation of storm water Pipe from Sta. 1+423.85 to Sta. 1+520 LHS. 09/04/14 09/06/15 09/07/14 1 A
IR-13-00004-DUR-330-A Installation 2” water pipe line from St. 2+700 to St.2+780 RHS. 09/04/14 09/06/15 09/07/14 1 A

IR-13-00004-DUR-331-A Casting concrete for gravity wall 3rd Stage from Sta. 1+972 to Sta. 1+983.15 
RHS 09/04/14 09/06/15 09/07/14 1 A

IR-13-00004-DUR-332-A Installation of storm water Pipe from Sta. 1+520 to Sta. 1+570 LHS. 09/07/14 09/07/14 09/08/14 1 A

IR-13-00004-DUR-333-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.1+300 
to 1+340 09/07/14 09/07/14 09/08/14 1 A
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IR-13-00004-DUR-334-A Casting concrete for gravity wall 4th stage from St.1+944 to St.1+957 RHS & 
from St.1+972 to St.1+983.15 RHS 09/08/14 09/08/14 09/09/14 1 A

IR-13-00004-DUR-335-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.1+340 
to 1+660 09/09/14 09/09/14 09/10/14 1 A

IR-13-00004-DUR-336-A Installation and backfilling (2” & 6”) water pipe line from St. 1+500 to St.1+600 
LHS. 09/09/14 09/09/14 09/10/14 1 A

IR-13-00004-DUR-337-A Casting concrete for gravity wall 5th stage from St.1+972 to St.1+983.15 RHS 09/09/14 09/09/14 09/10/14 1 A

IR-13-00004-DUR-338-A Casting concrete for retaining wall foundation from St.A0+007 to St.A0+015 at 
access road at St. 0+320 09/09/14 09/09/14 09/10/14 1 A

IR-13-00004-DUR-339-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.1+660 
to 1+900 09/10/14 09/10/14 09/11/14 1 A

IR-13-00004-DUR-340-A Installation of storm water Pipe from Sta. 1+570 to Sta. 1+609 LHS. 09/10/14 09/10/14 09/11/14 1 A

IR-13-00004-DUR-341-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.1+900 
to 2+100 09/11/14 09/11/14 09/13/14 2 A

IR-13-00004-DUR-342-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.2+100 
to 2+200 09/11/14 09/13/14 09/14/14 1 A

IR-13-00004-DUR-343-A Installation and backfilling for water line house connection from St. 1+020 to 
St.1+400 RHS. 09/11/14 09/11/14 09/13/14 2 A

IR-13-00004-DUR-344-A Casting concrete for gravity wall 1st stage from St.2+323 to St.2+343 RHS 09/13/14 09/13/14 09/14/14 1 A
IR-13-00004-DUR-345-A Casting concrete for gravity wall 1st stage from St.2+835 to St.2+845 RHS 09/13/14 09/13/14 09/14/14 1 A

IR-13-00004-DUR-346-A Installation and backfilling (2” & 6”) water pipe line from St. 1+600 to St.1+638 
LHS. 09/13/14 09/13/14 09/14/14 1 A

IR-13-00004-DUR-347-A Casting concrete for gravity wall 2nd stage from St.2+323 to St.2+343 RHS 09/14/14 09/14/14 09/15/14 1 A
IR-13-00004-DUR-348-A Casting concrete for gravity wall 2nd stage from St.2+835 to St.2+845 RHS 09/14/14 09/14/14 09/14/14 0 A

IR-13-00004-DUR-349-A Installation and backfilling for water line house connection at Sta. 1+020, 1+040, 
1+104, 1+128, 1+152, 1+176, 1+192, 1+222 & 1+248 LHS 09/14/14 09/14/14 09/15/14 1 A

IR-13-00004-DUR-350-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape & Blocks from 
St.0+020 to St.0+060 09/14/14 09/14/14 09/15/14 1 A

IR-13-00004-DUR-351-A Casting concrete for gravity wall 3rd stage from St.2+323 to St.2+343 RHS 09/15/14 09/15/14 09/16/14 1 A
IR-13-00004-DUR-352-A Casting concrete for gravity wall 3rd stage from St.2+835 to St.2+845 RHS 09/15/14 09/15/14 09/16/14 1 A
IR-13-00004-DUR-353-A  Handover Sub-grade Layer from St.1+380 to St.1+460  LHS&RHS 09/15/14 09/15/14 09/16/14 1 A

IR-13-00004-DUR-354-A

Installation and backfilling for water line house connection at 
Sta.1+283LHS,1+305LHS, 1+359LHS, 1+374RHS, 1+390LHS, 1+400RHS, 
1+412LHS, 1+418LHS, 1+420RHS, 1+442LHS, 1+440RHS, 1+466LHS, 
1+480RHS, 1+515RHS, 1+530LHS, 1+535RHS, 1+550RHS, 1+760RHS, 
1+736RHS, 1+782RHS, 1+818RHS, 1+850 RHS

09/15/14 09/15/14 09/16/14 1 A
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IR-13-00004-DUR-355-A Handing over steel reinforcement works for retaining wall from St.A0+007 to 
St.A0+015 at access road at St.0+320. 09/16/14 09/16/14 09/17/14 1 A

IR-13-00004-DUR-356-A Casting concrete for gravity wall 4th stage from St.2+323 to St.2+343 RHS 09/16/14 09/16/14 09/17/14 1 A
IR-13-00004-DUR-357-A Casting concrete for gravity wall 4th stage from St.2+825 to St.2+835 RHS 09/16/14 09/16/14 09/17/14 1 A

IR-13-00004-DUR-358-A
Installation and backfilling for water line house connection at Sta(1+592 
RHS,1+610RHS ,1+805RHS ,1+887RHS ,1+953LHS ,1+977LHS ,2+003LHS 
,1+675RHS ).

09/16/14 09/16/14 09/17/14 1 A

IR-13-00004-DUR-359-A Casting concrete for gravity wall 5th stage from St.2+323 to St.2+343 RHS 09/17/14 09/17/14 09/18/14 1 A

IR-13-00004-DUR-360-A Casting concrete for retaining wall from St.A0+007 to St.A0+015 at access road 
at St.0+320. 09/17/14 09/17/14 09/18/14 1 A

IR-13-00004-DUR-361-A Casting concrete for gravity wall 6th stage from St.2+323 to St.2+343 RHS 09/18/14 09/18/14 09/20/14 2 A

IR-13-00004-DUR-362-A Casting concrete for gravity wall from Sta. 2+306 to Sta. 2+323 RHS (1st stage). 09/18/14 09/20/14 09/21/14 1 A

IR-13-00004-DUR-363-A Sub-grade Layer from Sta. 1+260 to Sta. 1+320 except locations of catch basin 
and 400mm crossing pipes. 09/18/14 09/20/14 09/21/14 1 A

IR-13-00004-DUR-364-A Sub-grade Layer from Sta. 1+460 to Sta. 1+550. 09/18/14 09/18/14 09/20/14 2 A

IR-13-00004-DUR-365-A
Installation and backfilling for water line house connection house at Sta.  (                                  
1+626R, 1+760L, 1+782L, 1+790L, 1+860L, 1+940R, 2+009R ,2+030R, 
2+030L, 2+040R, 2+060R,2+093R,2+124R,1+705R)

09/18/14 09/18/14 09/20/14 2 A

IR-13-00004-DUR-366-A Base course 1st layer from St.1+040 to St.1+220 09/20/14 09/20/14 09/21/14 1 A
IR-13-00004-DUR-367-A Casting concrete for foundation of water chamber at St.0+010 LHS 09/20/14 09/20/14 09/21/14 1 A
IR-13-00004-DUR-368-A Casting concrete for foundation of water chamber at St.0+280 LHS 09/21/14 09/21/14 09/22/14 1 A
IR-13-00004-DUR-369-A Sub-grade Layer from Sta. 1+640 to Sta. 1+800. 09/22/14 09/22/14 09/23/14 1 A

IR-13-00004-DUR-370-A Casting concrete for gravity wall from Sta. 3+370 to Sta. 3+432 LHS ( 1st stage). 09/22/14 09/22/14 09/23/14 1 A

IR-13-00004-DUR-371-A Casting concrete for gravity wall from Sta. 2+306 to Sta. 2+323 RHS (2nd stage). 09/22/14 09/22/14 09/23/14 1 A

IR-13-00004-DUR-372-A Sub-grade Layer from Sta. 1+920 to Sta. 2+120 RHS 09/23/14 09/23/14 09/23/14 0 A
IR-13-00004-DUR-373-A Sub-grade Layer from Sta. 2+120 to Sta. 2+200 RHS&LHS 09/23/14 09/23/14 09/23/14 0 A
IR-13-00004-DUR-374-A Casting concrete for water chamber walls at St.0+010 LHS 09/23/14 09/23/14 09/23/14 0 A

IR-13-00004-DUR-375-A Installation and backfilling for water line house connection house at Sta. (1+630L 
,2+200R,2+170R,1+730L,1+700L,1+685L,2+180R,1+660L) 09/23/14 09/23/14 09/23/14 0 A

IR-13-00004-DUR-376-A Casting concrete for gravity wall from Sta. 3+370 to Sta. 3+432 LHS ( 2nd stage). 09/23/14 09/23/14 09/24/14 1 A

IR-13-00004-DUR-377-A Casting concrete for gravity wall from Sta. 2+306 to Sta. 2+323 RHS (3rd  stage). 09/23/14 09/23/14 09/24/14 1 A

IR-13-00004-DUR-378-A Base course 2nd layer from St.1+000 to St.1+220 09/23/14 09/23/14 09/24/14 1 A
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IR-13-00004-DUR-379-A  Installation and backfilling for 2" steel water pipe line from Sta. 0+000 to Sta. 
0+170 at access road at Sta. 0+320 RHS . 09/23/14 09/23/14 09/24/14 1 A

IR-13-00004-DUR-380-A Casting concrete for gravity wall from Sta. 2+306 to Sta. 2+323 RHS (4th  stage). 09/23/14 09/23/14 09/24/14 1 A

IR-13-00004-DUR-381-A Start Prime coat application from St.1+040 to St.1+200 RHS&LHS 09/24/14 09/24/14 09/24/14 0 A
IR-13-00004-DUR-382-A Start asphalt binder layer from St.1+040 to St.0+200 RHS&LHS 09/24/14 09/24/14 09/24/14 0 A
IR-13-00004-DUR-383-A Base course 1st layer from St.1+980 to St.2+100 RHS&LHS 09/24/14 09/24/14 09/25/14 1 A
IR-13-00004-DUR-384-A Base course 1st layer from St.1+740 to St.1+880 RHS&LHS 09/24/14 09/24/14 09/25/14 1 A
IR-13-00004-DUR-385-A Sub-grade Layer from Sta. 1+550 to Sta. 1+640. 09/24/14 09/24/14 09/25/14 1 A

IR-13-00004-DUR-386-A Check installation of steel reinforcement for walls of water chamber at Sta. 0+290 
LHS. 09/25/14 09/25/14 09/25/14 0 A

IR-13-00004-DUR-387-A Handing over Base course layer for simple access road at Sta. 0+320 RHS. 09/25/14 09/26/14 09/27/14 1 A
IR-13-00004-DUR-388-A Handing Base Course 1st layer from Sta. 1+220 to 1+400 RHS&LHS. 09/25/14 09/27/14 09/28/14 1 A
IR-13-00004-DUR-389-A Handing Base course 1st layer from Sta. 2+120 to Sta.  2+200. 09/25/14 09/27/14 09/27/14 0 A
IR-13-00004-DUR-390-A Casting concrete (3rd stage) for the G.W at Sta. 3+395 to 3+432.8 LHS. 09/25/14 09/27/14 09/28/14 1 A
IR-13-00004-DUR-391-A Base course 1st layer from Sta. 1+880 to 2+000 09/25/14 09/25/14 09/27/14 2 A

IR-13-00004-DUR-392-A Casting concrete for gravity wall from Sta. 2+306 to Sta. 2+323 RHS (5th  stage). 09/27/14 09/27/14 09/28/14 1 A

IR-13-00004-DUR-393-A Casting concrete for the G.W at Sta. 3+395 to 3+432.8 LHS 4th stage. 09/28/14 09/28/14 09/29/14 1 A
IR-13-00004-DUR-394-A Start Prime coat application at simple access road at Sta. 0+320. 09/29/14 09/29/14 09/30/14 1 A
IR-13-00004-DUR-395-A Casting concrete for the G.W at Sta. 3+395 to 3+432.8 LHS 5th stage. 09/29/14 09/29/14 09/30/14 1 A
IR-13-00004-DUR-396-A Start asphalt works from at simple access road at Sta. 0+320. 09/29/14 09/29/14 09/30/14 1 A
IR-13-00004-DUR-397-A Start tack coat application at roundabout area. 09/30/14 09/30/14 09/30/14 0 A
IR-13-00004-DUR-398-A Start asphalt works at roundabout area. 09/30/14 09/30/14 09/30/14 0 A

IR-13-00004-DUR-399-A Base course 2nd layer from St.1+780 to St.2+180 RHS & from St.1+780 to 
St.2+000 LHS 09/30/14 09/30/14 09/30/14 0 A

IR-13-00004-DUR-400-A Start Prime coat application from St.1+780 to St.2+180 RHS and from St.1+780 
to St.2+000 LHS 10/01/14 10/01/14 10/02/14 1 A

IR-13-00004-DUR-401-A Start asphalt works from St.1+780 to St.2+180 RHS and from St.1+780 to 
St.2+000 LHS 10/01/14 10/01/14 10/02/14 1 A

IR-13-00004-DUR-402-A Base course 1st layer from Sta. 1+480 to 1+560 RHS&LHS 10/08/14 10/08/14 10/09/14 1 A
IR-13-00004-DUR-403-A Handing over B.C 1st layer 1+560 to 1+740 RHS&LHS. 10/09/14 10/11/14 10/12/14 1 A
IR-13-00004-DUR-404-A Handing B.C 2nd layer from Sta. 2+000 to Sta. 2+180 LHS. 10/12/14 10/12/14 10/13/14 1 A
IR-13-00004-DUR-405-A Handing B.C 2nd layer from Sta. 1+200 to 1+400 RHS&LHS 10/12/14 10/12/14 10/13/14 1 A

IR-13-00004-DUR-406-A curbstone Installation works except median closing area from St.1+060 to 
St.1+190 10/13/14 10/13/14 10/14/14 1 C
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IR-13-00004-DUR-406-B curbstone Installation works except median closing area from St.1+060 to 
St.1+190 01/03/15 01/04/15 01/04/15 0 A

IR-13-00004-DUR-407-A Start excavation works to match sub grade level from St.2+200 to 3+000 10/13/14 10/13/14 10/15/14 2 D
IR-13-00004-DUR-407-B Start excavation works to match sub grade level from St.2+200 to 3+000 11/09/14 11/09/14 11/11/14 2 A
IR-13-00004-DUR-408-A Casting concrete for the G.W at Sta. 3+339 to 3+351.6 LHS 1st stage. 10/13/14 10/13/14 10/14/14 1 A
IR-13-00004-DUR-409-A Casting concrete for the G.W at Sta. 3+459 to 3+470.6 LHS 1st stage. 10/13/14 10/13/14 10/14/14 1 A
IR-13-00004-DUR-410-A Casting concrete for the G.W at Sta. 3+480.7 to 3+500.7 LHS 1st stage. 10/13/14 10/13/14 10/14/14 1 A
IR-13-00004-DUR-411-A Sample for street lighting pole foundation at Sta. 1+100. 10/13/14 10/13/14 10/14/14 1 D
IR-13-00004-DUR-411-B Sample for street lighting pole foundation at Sta. 1+130. 10/18/14 10/18/14 10/19/14 1 A
IR-13-00004-DUR-412-A Sub-grade Layer at access road at Sta. 0+517 LHS. 10/14/14 10/14/14 10/15/14 1 A
IR-13-00004-DUR-413-A Casting concrete for the G.W at Sta. 3+339 to 3+351.6 LHS 2nd stage. 10/14/14 10/14/14 10/15/14 1 A
IR-13-00004-DUR-414-A Casting concrete for the G.W at Sta. 3+459 to 3+470.6 LHS 2nd stage. 10/14/14 10/14/14 10/15/14 1 A
IR-13-00004-DUR-415-A Casting concrete for the G.W at Sta. 3+480.7 to 3+500.7 LHS 2nd stage. 10/14/14 10/14/14 10/15/14 1 A
IR-13-00004-DUR-416-A Casting concrete for the G.W at Sta. 3+500.7 to 3+514.07 LHS 1st stage. 10/15/14 10/15/14 10/15/14 0 A
IR-13-00004-DUR-417-A Base course 1st layer from Sta. 1+400 to 1+480 LHS 10/15/14 10/15/14 10/15/14 0 A

IR-13-00004-DUR-418-A Check installation of steel reinforcement for foundation of water chamber-04 at 
Sta. 1+060 LHS. 10/16/14 10/16/14 10/16/14 0 A

IR-13-00004-DUR-419-A  Installation and backfilling of storm water Pipe from Sta. 2+256 to Sta. 2+297. 10/16/14 10/16/14 10/16/14 0 A

IR-13-00004-DUR-420-A Casting concrete for the G.W at Sta. 3+339 to 3+351.6 LHS 3rd stage. 10/16/14 10/18/14 10/19/14 1 A

IR-13-00004-DUR-421-A Casting concrete for the G.W at Sta. 3+459 to 3+470.6 LHS 3rd stage. 10/16/14 10/18/14 10/19/14 1 A

IR-13-00004-DUR-422-A Casting concrete for the G.W at Sta. 3+480.7 to 3+500.7 LHS 3rd stage. 10/16/14 10/18/14 10/19/14 1 A
IR-13-00004-DUR-423-A Casting concrete for the G.W at Sta. 3+500.7 to 3+514.07 LHS 2nd stage. 10/16/14 10/18/14 10/19/14 1 D
IR-13-00004-DUR-423-B Casting concrete for the G.W at Sta. 3+500.7 to 3+514.07 LHS 2nd stage. 10/22/14 10/22/14 10/23/14 1 A
IR-13-00004-DUR-424-A Handing over base course Layer at access road at Sta. 0+517 LHS. 10/16/14 10/18/14 10/19/14 1 A
IR-13-00004-DUR-425-A Handing over Base course 2nd layer from Sta. 1+400 to Sta. 1+780 LHS. 10/16/14 10/18/14 10/19/14 1 C
IR-13-00004-DUR-425-B Handing over Base course 2nd layer from Sta. 1+400 to Sta. 1+780 LHS. 10/23/14 10/23/14 10/23/14 0 A

IR-13-00004-DUR-426-A Handing over installation storm 600 dia from MH02 at Sta. 2+297.59 to MH03 at 
Sta. 2+346.94. 10/16/14 10/18/14 10/19/14 1 D

IR-13-00004-DUR-426-B Handing over installation storm 600 dia from MH02 at Sta. 2+297.59 to MH03 at 
Sta. 2+346.94. 10/26/14 10/26/14 10/27/14 1 A

IR-13-00004-DUR-427-A Check installation of steel reinforcement for wall of water chamber-04 at Sta. 
1+060 LHS. 10/20/14 10/20/14 10/20/14 0 A

IR-13-00004-DUR-428-A Installation and backfilling for water line house connection house at Sta. (2+297L, 
2+320L , 2+347L ,2+464L ,2+440L ,2+422L) 10/20/14 10/20/14 10/21/14 1 A
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IR-13-00004-DUR-429-A Handing over installation & backfilling storm 600 dia from MH03 at Sta. 2+347 
to MH04 at Sta. 2+387.5. 10/21/14 10/21/14 10/22/14 1 A

IR-13-00004-DUR-430-A Casting concrete for the G.W at Sta. 3+480.7 to 3+500.7 LHS 4th stage. 10/22/14 10/22/14 10/23/14 1 A
IR-13-00004-DUR-431-A Base course 2nd layer from Sta. 1+400 to Sta. 1+780 RHS. 10/23/14 10/23/14 10/25/14 2 A
IR-13-00004-DUR-432-A casting concrete for walls of storm water MH-02 at Sta. 2+297 10/23/14 10/23/14 10/23/14 0 A
IR-13-00004-DUR-433-A Casting concrete for sidewalk at simple access at Sta. 0+520 LHS 10/23/14 10/25/14 10/26/14 1 A
IR-13-00004-DUR-434-A Casting concrete for the G.W at Sta. 3+500.7 to 3+514.07 LHS 3rd stage. 10/23/14 10/25/14 10/26/14 1 A
IR-13-00004-DUR-435-A Curbstone works at simple access at Sta. 0+520 LHS. 10/23/14 10/25/14 10/26/14 1 A

IR-13-00004-DUR-436-A Installation and backfilling for 2" water pipe line from Sta. 2+333 to Sta. 2+432 
RHS . 10/23/14 10/23/14 10/25/14 2 A

IR-13-00004-DUR-437-A Installation and backfilling for water line house connection house 3/4"at Sta. 
(2+260, 2+278, 2+366,2+384)& 2’’ at Sta. 0+850LHS 10/25/14 10/25/14 10/26/14 1 A

IR-13-00004-DUR-438-A Start Prime coat application from Sta. 1+200 to Sta. 1+500 LHS&RHS. 10/26/14 10/26/14 10/27/14 1 A
IR-13-00004-DUR-439-A Start asphalt works from Sta. 1+200 to Sta. 1+500 LHS&RHS. 10/26/14 10/26/14 10/27/14 1 A
IR-13-00004-DUR-440-A Sub-grade Layer from Sta. 2+660 to Sta. 2+760 LHS&RHS. 10/26/14 10/26/14 10/27/14 1 A
IR-13-00004-DUR-441-A Base course works at simple access at Sta. 1+630 RHS 10/27/14 10/27/14 10/28/14 1 A
IR-13-00004-DUR-442-A Base course works at simple access at Sta. 1+620 LHS. 10/27/14 10/27/14 10/28/14 1 A
IR-13-00004-DUR-443-A Casting concrete for the G.W at Sta. 3+500.7 to 3+514.07 LHS 4th stage. 10/27/14 10/27/14 10/28/14 1 A
IR-13-00004-DUR-444-A Continue asphalt works from Sta. 1+500 to Sta. 1+780 LHS&RHS. 10/27/14 10/27/14 10/28/14 1 A
IR-13-00004-DUR-445-A Start Prime coat application from at simple access at Sta. 1+620 LHS. 10/27/14 10/27/14 10/28/14 1 A
IR-13-00004-DUR-446-A Start Prime coat application from at simple access at Sta. 1+630 RHS. 10/28/14 10/27/14 10/28/14 1 A
IR-13-00004-DUR-447-A Start Prime coat application at simple access at Sta. 0+520 LHS. 10/28/14 10/28/14 10/29/14 1 A
IR-13-00004-DUR-448-A Start asphalt works at simple access at Sta. 0+520 LHS. 10/28/14 10/28/14 10/29/14 1 A
IR-13-00004-DUR-449-A Casting concrete for stair at Sta. 1+004 LHS 10/28/14 10/28/14 10/29/14 1 A

IR-13-00004-DUR-450-A  Base course and check steel reinforcement for sidewalk from Sta. 1+156 to Sta. 
1+186 RHS. 10/29/14 10/29/14 10/30/14 1 A

IR-13-00004-DUR-451-A start handrail installation for roundabout Area at Sta. 0+000 RHS 10/29/14 10/29/14 10/30/14 1 A

IR-13-00004-DUR-452-A casting concrete for street lighting pole foundation from Sta. 1+840 to Sta. 2+160 
. 10/29/14 10/29/14 10/30/14 1 A

IR-13-00004-DUR-453-A

Installation and backfilling for water line house connection house 3/4" at Sta.  
(2+622LHS,2+652LHS,2+676LHS,2+695LHS,2+749LHS,2+765LHS,2+843LH
S,2+881LHS,2+893LHS,2+923LHS,3+057LHS,3+100LHS) & 2" at Sta. 
(2+790LHS,2+976LHS, 2+708LHS)

10/29/14 10/29/14 10/30/14 1 A

IR-13-00004-DUR-454-A Sub-grade Layer from Sta. 2+220 to Sta. 2+280 RHS. 10/29/14 10/29/14 10/30/14 1 A
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IR-13-00004-DUR-455-A Sub-grade Layer from Sta. 2+400 to Sta. 2+500 LHS & RHS. 10/30/14 10/30/14 11/01/14 2 C
IR-13-00004-DUR-455-B Sub-grade Layer from Sta. 2+420 to Sta. 2+500 LHS & RHS. 11/03/14 11/03/14 11/03/14 0 A
IR-13-00004-DUR-456-A Casting concrete for sidewalk from Sta. 1+150 to Sta. 1+180 RHS 10/30/14 10/30/14 10/30/14 0 A
IR-13-00004-DUR-457-A Installation handrail at roundabout at Sta. 0+000. 10/30/14 11/01/14 11/02/14 1 A

IR-13-00004-DUR-458-A Sub grade works for simple access roads at Sta. 0+950 RHS, Sta. 0+470 RHS, 
Sta. 0+700 LHS, Sta. 0+860 LHS, Sta. 0+920 LHS. 10/30/14 11/01/14 11/02/14 1 A

IR-13-00004-DUR-459-A Casting concrete for street lighting pole foundation from Sta. 1+200 to Sta. 1+500  10/30/14 11/01/14 11/02/14 1 A

IR-13-00004-DUR-460-A Installation and backfilling for water line house connection house 3/4" at Sta.  
(2+479RHS,2+550RHS,2+574RHS,2+593RHS,2+622RHS,2+677RHS) 10/30/14 10/30/14 11/01/14 2 A

IR-13-00004-DUR-461-A Sub-grade Layer from Sta. 2+500 to Sta. 2+660 RHS & LHS. 11/02/14 11/02/14 11/03/14 1 C
IR-13-00004-DUR-461-B Sub-grade Layer from Sta. 2+500 to Sta. 2+660 RHS & LHS. 11/03/14 11/03/14 11/03/14 0 A
IR-13-00004-DUR-462-A Handing over installation storm 600 dia from MH02 to MH05 at Sta. 2+300. 11/02/14 11/02/14 11/03/14 1 A

IR-13-00004-DUR-463-A

Installation and backfilling for water line house connection house 3/4" at Sta. ( 
2+504RHS, 2+455RHS, 2+442RHS, 2+730RHS, 2+767RHS, 2+724RHS) and 
2’’ at Sta.(2+473RHS, 2+516 2’’RHS) 11/02/14 11/02/14 11/03/14 1 A

IR-13-00004-DUR-464-A Casting concrete for stair at simple access at Sta. 1+630 RHS 11/02/14 11/02/14 11/03/14 1 A

IR-13-00004-DUR-465-A Casting concrete for street lighting pole foundation from Sta. 1+500 to Sta. 1+840  11/03/14 11/03/14 11/04/14 1 A

IR-13-00004-DUR-466-A Sub-grade Layer from Sta. 2+220 to Sta. 2+280 LHS. 11/03/14 11/03/14 11/04/14 1 A
IR-13-00004-DUR-467-A excavated reduce level for G.W from 3+376 to 3+390 LHS 11/03/14 11/03/14 11/04/14 1 D
IR-13-00004-DUR-467-B excavated reduce level for G.W from 3+376 to 3+390 LHS 12/30/14 12/30/14 12/31/14 1 A
IR-13-00004-DUR-468-A excavated reduce level for G.W from 3+514.07 to 3+533 LHS 11/03/14 11/03/14 11/04/14 1 D
IR-13-00004-DUR-468-B excavated reduce level for G.W from 3+514.07 to 3+533 LHS 11/06/14 11/06/14 11/06/14 0 A
IR-13-00004-DUR-469-A Casting concrete for the G.W at Sta. 3+514 to 3+533 1st stage. 11/06/14 11/08/14 11/08/14 0 A

IR-13-00004-DUR-470-A Casting concrete for street lighting pole foundation from Sta. 0+000 to Sta. 0+200 11/06/14 11/08/14 11/09/14 1 A

IR-13-00004-DUR-471-A Sub grade layer from Sta. 2+280 to 2+420 11/06/14 11/08/14 11/08/14 0 A
IR-13-00004-DUR-472-A Continue casting concrete 2nd stage at gravity wall from Sta. 3+514.07 to Sta. 11/09/14 11/09/14 11/10/14 1 A
IR-13-00004-DUR-473-A Casting concrete for street lighting pole foundation from Sta. 0+200 to Sta. 0+500 11/10/14 11/10/14 11/11/14 1 A
IR-13-00004-DUR-474-A Casting concrete for stair from Sta. 1+857 to Sta. 1+880 LHS 11/10/14 11/10/14 11/11/14 1 A

IR-13-00004-DUR-475-A
Bituminous Coating prior to start Backfilling Works for gravity Walls at the 
following station; from Sta. 3+339 to Sta. 3+351 LHS, from Sta. 3+459 to 
3+470.6 LHS & from Sta. 3+500.7 to Sta. 3+514.07 LHS

11/10/14 11/10/14 11/11/14 1 A

IR-13-00004-DUR-476-A electrical fittings for street lighting (Junction box board panel & 3*1.5mm lighting 
cable) 11/10/14 11/11/14 11/12/14 1 A
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IR-13-00004-DUR-477-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.2+200 
to 2+360 11/11/14 11/11/14 11/12/14 1 A

IR-13-00004-DUR-478-A Start installation of electrical lighting pole from Sta. 0+010 to Sta. 0+500 11/11/14 11/11/14 11/12/14 1 A

IR-13-00004-DUR-479-A installation of water mechanical fitting for water chamber-02 at Sta. 0+280 LHS 11/12/14 11/12/14 11/13/14 1 D

IR-13-00004-DUR-479-B installation of water mechanical fitting for water chamber-02 at Sta. 0+280 LHS 03/17/15 03/17/15 03/17/15 0 A

IR-13-00004-DUR-480-A Visual inspection for street lighting Flexure and Lamp 11/12/14 11/12/14 11/12/14 0 D
IR-13-00004-DUR-480-B Visual inspection for street lighting Flexure and Lamp 12/30/14 12/30/14 12/31/14 1 A
IR-13-00004-DUR-481-A Close out of October 2014 environmental check list. 11/12/14 11/13/14 11/13/14 1 D
IR-13-00004-DUR-481-B Close out of October 2014 environmental check list. 11/30/14 12/01/14 12/02/14 1 C
IR-13-00004-DUR-481-C Close out of October 2014 environmental check list. 03/18/15 03/18/15 03/18/15 0 A
IR-13-00004-DUR-482-A casting concrete for street lighting pole foundation from sta. 0+500 to 0+700 11/13/14 11/15/14 11/17/14 2 A
IR-13-00004-DUR-483-A casting concrete for street lighting pole foundation from sta. 0+700 to 0+900 11/13/14 11/16/14 11/17/14 1 A
IR-13-00004-DUR-484-A Installation for storm water line st 2+840 to 2+860 RHS 11/13/14 11/13/14 11/13/14 0 A

IR-13-00004-DUR-485-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.2+360 
to 2+860 11/13/14 11/13/14 11/13/14 0 A

IR-13-00004-DUR-486-A Continue casting concrete 3rd stage at gravity wall from Sta. 3+514.07 to Sta. 
3+533 LHS.  11/13/14 11/16/14 11/17/14 1 A

IR-13-00004-DUR-487-A Continue casting concrete 1st stage at gravity wall from Sta. 3+377 to Sta. 3+390 
LHS.  11/13/14 11/16/14 11/18/14 2 D

IR-13-00004-DUR-487-B Casting concrete 1st stage at gravity wall from Sta. 3+377 to Sta. 3+395 LHS.  11/19/14 11/19/14 11/20/14 1 A

IR-13-00004-DUR-488-A Base course 1st layer from Sta. 2+200 to Sta. 2+400 . 11/13/14 11/15/14 11/15/14 0 A
IR-13-00004-DUR-489-A Casting concrete for sidewalk from Sta. 1+400 to Sta. 1+440 RHS 11/13/14 11/15/14 11/17/14 2 A
IR-13-00004-DUR-490-A Base course 1st layer from Sta. 2+400 to Sta. 2+720 . 11/16/14 11/16/14 11/17/14 1 A
IR-13-00004-DUR-491-A Start Ruble concrete for the Retaining wall from Sta. 3+635 to 3+652 11/17/14 11/17/14 11/17/14 0 A

IR-13-00004-DUR-492-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.2+860 
to 3+150 11/18/14 11/17/14 11/18/14 1 A

IR-13-00004-DUR-493-A Casting concrete for stair from Sta. 1+415 to Sta. 1+422 RHS 11/18/14 11/17/14 11/18/14 1 A

IR-13-00004-DUR-494-A Installation 400mm pipe for storm water line and casting encasement concrete at 
Sta. 2+253 11/18/14 11/18/14 11/19/14 1 A

IR-13-00004-DUR-495-A Casting Ruble concrete for the Retaining wall from Sta. 3+639 to 3+654 2nd 
stage 11/18/14 11/18/14 11/19/14 1 A

IR-13-00004-DUR-496-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.3+150 
to 3+300 11/19/14 11/18/14 11/19/14 1 A
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IR-13-00004-DUR-497-A
Handing over Base course layer for simple access roads at Sta. 0+950 RHS, Sta. 
0+470 RHS, Sta. 0+720 LHS, Sta. 0+850 LHS, Sta. 0+920 LHS and Sta. 0+770 
RHS.

11/19/14 11/19/14 11/20/14 1 A

IR-13-00004-DUR-498-A Casting concrete for sidewalk from Sta. 1+350 to Sta. 1+400 RHS 11/19/14 11/19/14 11/20/14 1 A

IR-13-00004-DUR-499-A Casting Ruble concrete for the Retaining wall from Sta. 3+639 to 3+654 3rd stage 11/19/14 11/20/14 11/20/14 0 A

IR-13-00004-DUR-500-A Casting blinding concrete for the Retaining wall from Sta. 3+624 to 3+639 LHS 11/19/14 11/20/14 11/20/14 0 A

IR-13-00004-DUR-501-A Sub-grade Layer from Sta. 2+760 to 2+840 LHS&RHS. 11/20/14 11/20/14 11/20/14 0 A
IR-13-00004-DUR-502-A Handing over B.C 2nd layer from Sta. 2+420 to 2+700 11/20/14 11/20/14 11/22/14 2 D
IR-13-00004-DUR-502-B Handing over B.C 2nd layer from Sta. 2+420 to 2+700 12/04/14 12/04/14 12/04/14 0 A

IR-13-00004-DUR-503-A Casting concrete for sidewalk from Sta. 1+992 to Sta. 2+010 RHS and 1+875 to 
Sta. 1+887 RHS 11/20/14 11/20/14 11/20/14 0 A

IR-13-00004-DUR-504-A
Start prime coat spraying & asphalt Wearing layer for simple access roads at Sta. 
0+950 RHS, Sta. 0+470 RHS, Sta. 0+720 LHS, Sta. 0+850 LHS, Sta. 0+920 LHS 
and Sta. 0+770 RHS.

11/20/14 11/20/14 11/20/14 0 A

IR-13-00004-DUR-505-A Casting concrete 4th stage at gravity wall from Sta. 3+514.07 to Sta. 3+533 LHS.  11/25/14 11/25/14 11/25/14 0 A

IR-13-00004-DUR-506-A Casting concrete 2nd stage at gravity wall from Sta. 3+377 to Sta. 3+395 LHS.  11/25/14 11/25/14 11/25/14 0 A

IR-13-00004-DUR-507-A Base course 1st layer from Sta. 2+720 to Sta. 2+840 . 11/30/14 11/29/14 11/30/14 1 A

IR-13-00004-DUR-508-A Casting concrete 3rd stage at gravity wall from Sta. 3+377 to Sta. 3+395 LHS.  11/30/14 11/30/14 11/30/14 1 A

IR-13-00004-DUR-509-A Casting concrete for sidewalk from Sta. 0+000 to Sta. 0+050 at out fall direction 
at Sta. 0+320 12/01/14 12/01/14 12/01/14 0 A

IR-13-00004-DUR-510-A Installation handrail from Sta. 0+250 to Sta. 0+275 RHS. 12/01/14 12/01/14 12/01/14 0 A

IR-13-00004-DUR-511-A Installation 4” water pipe line (feeder line connecting with 6" main pipe line) 
crossing road at Sta. 1+050 . 12/01/14 12/01/14 12/01/14 0 A

IR-13-00004-DUR-512-A Installation and backfilling for 2” water pipe line crossing road at Sta. 1+050 . 12/01/14 12/01/14 12/01/14 0 A

IR-13-00004-DUR-513-A  Installation and backfilling of service box MHs and installing of 2" threaded gate 
valve at Sta. 1+050 RHS 12/01/14 12/01/14 12/01/14 0 A

IR-13-00004-DUR-514-A  Installation and backfilling of 8" UPVC drainage pipes at sidewalk from Sta. 
0+238 to Sta. 0+259.6 LHS. 12/01/14 12/01/14 12/01/14 0 A

IR-13-00004-DUR-515-A Casting concrete for foundation of Retaining wall from Sta. 3+620 to 3+654 LHS 12/02/14 12/02/14 12/02/14 0 A

IR-13-00004-DUR-516-A Start casting concrete for concrete edge wall foundation at intersection at Sta. 
0+330 RHS. 12/03/14 12/03/14 12/03/14 0 A
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IR-13-00004-DUR-517-A installation of storm 600mm dia from Sta. 2+861 to Sta. 2+892 RHS. 12/03/14 12/03/14 12/03/14 0 A

IR-13-00004-DUR-518-A Casting concrete for sidewalk from Sta. 0+224 to Sta. 0+275 RHS and from Sta. 
0+250 to Sta. 0+260 LHS, and for Median from Sta. 0+180 to Sta. 0+213 12/03/14 12/03/14 12/03/14 0 A

IR-13-00004-DUR-519-A Casting concrete 1st stage at gravity wall from Sta. 3+308 to Sta. 3+327.5 LHS.  12/04/14 12/04/14 12/04/14 0 A

IR-13-00004-DUR-520-A Casting concrete for storm water MH wall at outfall at St.1+300 LHS. 12/04/14 12/04/14 12/07/14 3 D
IR-13-00004-DUR-520-B Casting concrete for storm water MH wall at outfall at St.1+300 LHS. 12/06/14 12/06/14 12/06/14 3 A
IR-13-00004-DUR-521-A Start Prime coat application Sta. 2+200 to 2+680. 12/04/14 12/06/14 12/07/14 1 A
IR-13-00004-DUR-522-A Start asphalt binder layer from St.2+200 to St.2+680 RHS&LHS. 12/04/14 12/06/14 12/07/14 1 A
IR-13-00004-DUR-523-A Handing over B.C 2nd layer from Sta. 2+200 to 2+420 12/04/14 12/04/14 12/06/14 2 A
IR-13-00004-DUR-524-A Casting concrete for sidewalk from Sta. 1+010 to Sta. 1+055 RHS 12/07/14 12/06/14 12/07/14 1 C

IR-13-00004-DUR-524-B Casting concrete for sidewalk from Sta. 1+018 to Sta. 1+055 RHS (except 
location of garbage container lay at Sta. 1+040 due to shop owner objection) 01/19/15 01/19/15 01/19/15 0 A

IR-13-00004-DUR-525-A Casting concrete for sidewalk from Sta. 1+590 to Sta. 1+615 RHS 12/07/14 12/06/14 12/07/14 1 A

IR-13-00004-DUR-526-A Casting concrete for edge wall (at lower level) at intersection at Sta. 0+330 RHS. 12/07/14 12/06/14 12/07/14 1 A

IR-13-00004-DUR-527-A Casting concrete for foundation of the wall (between MH#1 and combined MH#2 
& MH#3) at outfall at Sta. 1+300 LHS. 12/07/14 12/06/14 12/07/14 1 D

IR-13-00004-DUR-527-B Casting concrete for foundation of the wall (between MH#1 and combined MH#2 
& MH#3) at outfall at Sta. 1+300 LHS. 12/09/14 12/09/14 12/09/14 1 A

IR-13-00004-DUR-528-A Casting concrete for sidewalk from Sta. 1+630 to Sta. 1+670 RHS 12/07/14 12/07/14 12/08/14 1 A
IR-13-00004-DUR-529-A Start Prime coat application Sta. 2+680 to 2+780 LHS. 12/08/14 12/07/14 12/08/14 1 A
IR-13-00004-DUR-530-A Start asphalt binder layer from St.2+680 to St.2+780 LHS. 12/08/14 12/07/14 12/08/14 1 A

IR-13-00004-DUR-531-A Casting concrete 2nd stage at gravity wall from Sta. 3+308 to Sta. 3+327.5 LHS.  12/08/14 12/08/14 12/08/14 0 A

IR-13-00004-DUR-532-A Installation of Street Lighting Poles from St.0+500 to 1+000.  12/08/14 12/08/14 12/09/14 1 A

IR-13-00004-DUR-533-A check steel reinforcement and casting concrete for median from Sta. 1+280 to Sta. 
1+770 12/08/14 12/08/14 12/09/14 1 A

IR-13-00004-DUR-534-A Sub-grade Layer from Sta. 3+000 to 3+100 LHS&RHS. 12/08/14 12/08/14 12/09/14 1 A

IR-13-00004-DUR-535-A installation 2’’ water line house connection at Sta. 1+690 LHS, Sta. 1+845 LHS, 
Sta.  1+892 RHS, Sta. 1+930 LHS. 12/09/14 12/08/14 12/09/14 1 A

IR-13-00004-DUR-536-A Sub-grade Layer from Sta. 3+100 to 3+140 LHS&RHS. 12/09/14 12/08/14 12/09/14 1 A

IR-13-00004-DUR-537-A Casting concrete 3rd stage at gravity wall from Sta. 3+308 to Sta. 3+327.5 LHS.  12/09/14 12/09/14 12/10/14 1 A

IR-13-00004-DUR-538-A Installation 2’’ water line house connection at Sta. 0+085 LHS, Sta. 0+914 LHS, 
Sta. 0+973 LHS, 2+061 RHS and 2+225 RHS. 12/10/14 12/09/14 12/10/14 1 A
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IR-13-00004-DUR-539-A Casting concrete for sidewalk from Sta. 1+548 to Sta. 1+578 RHS 12/10/14 12/09/14 12/10/14 1 A
IR-13-00004-DUR-540-A installation of storm 600mm dia from Sta. 2+894.85 to Sta. 2+944.85. 12/10/14 12/09/14 12/10/14 1 A
IR-13-00004-DUR-541-A check steel reinforcement for Retaining wall from Sta. 3+620 to 3+654 LHS 12/10/14 12/10/14 12/11/14 1 A
IR-13-00004-DUR-542-A Casting concrete for sidewalk from Sta. 0+230 to Sta. 0+250 LHS 12/10/14 12/10/14 12/11/14 1 A
IR-13-00004-DUR-543-A handing over 2nd topping layer from Sta.3+180 to Sta. 3+250 RHS. 12/13/14 12/11/14 12/13/14 2 A

IR-13-00004-DUR-544-A Installation of Storm Water Pipe 400 mm UPVC pipe with Catch Basin at 
Crossing from St.1+695 to St.1+610 LHS. 12/13/14 12/11/14 12/13/14 2 C

IR-13-00004-DUR-544-B Installation of Storm Water Pipe 400 mm UPVC pipe with Catch Basin at 
Crossing from St.1+695 to St.1+610 LHS. 12/30/14 12/30/14 12/31/14 1 A

IR-13-00004-DUR-545-A installation and backfilling of storm 800mm dia from Sta. 2+944 to Sta. 2+990. 12/13/14 12/11/14 12/13/14 2 A

IR-13-00004-DUR-546-A Casting concrete for sidewalk from Sta. 1+200 to Sta. 1+240 RHS, from Sta. 
1+070 to Sta. 1+120 RHS 12/13/14 12/13/14 12/14/14 1 A

IR-13-00004-DUR-547-A Casting concrete for retaining wall 1st stage from Sta. 3+620 to Sta. 3+654 LHS. 12/13/14 12/13/14 12/14/14 1 A

IR-13-00004-DUR-548-A 6" Water line Pressure test from Sta. 0+000 to 2+150. 12/15/14 12/14/14 12/15/14 1 A
IR-13-00004-DUR-549-A 2" Water line pressure test from Sta. 0+400 to Sta. 1+050 LHS 12/15/14 12/14/14 12/15/14 1 A

IR-13-00004-DUR-550-A installation and backfilling of storm 800mm dia from Sta. 2+990 to outfall MH. 12/15/14 12/14/14 12/15/14 1 A

IR-13-00004-DUR-551-A Casting concrete for retaining wall 2nd stage from Sta. 3+620 to Sta. 3+654 LHS. 12/15/14 12/15/14 12/16/14 1 A

IR-13-00004-DUR-552-A Handrail installation works from Sta. 0+470 to Sta. 0+540 RHS 12/15/14 12/15/14 12/15/14 0 A
IR-13-00004-DUR-553-A 2" Water line pressure test from Sta. 0+000 to Sta. 0+400 RHS 12/15/14 12/15/14 12/15/14 0 A

IR-13-00004-DUR-554-A Casting concrete and installation of 4” UPVC pipes for sidewalk from Sta. 1+670 
to Sta. 1+700 RHS. 12/16/14 12/15/14 12/16/14 1 A

IR-13-00004-DUR-555-A Casting concrete for sidewalk from Sta. 1+760 to Sta. 1+782 LHS. 12/16/14 12/16/14 12/17/14 1 A
IR-13-00004-DUR-556-A Sub-grade Layer from Sta. 2+840 to Sta. 2+950 RHS & LHS. 12/16/14 12/16/14 12/17/14 1 A
IR-13-00004-DUR-557-A Start Tack coat application from Sta. 0+000 to Sta. 0+400 RHS. 12/17/14 12/17/14 12/18/14 1 A
IR-13-00004-DUR-558-A Start Asphalt wearing layer from Sta. 0+000 to Sta. 0+400 RHS. 12/17/14 12/17/14 12/18/14 1 A
IR-13-00004-DUR-559-A Casting concrete for sidewalk from Sta. 2+070 to Sta. 2+130 RHS. 12/17/14 12/17/14 12/18/14 1 A
IR-13-00004-DUR-560-A Casting concrete for wall of MH#4 at outfall at Sta. 1+300 LHS. 12/18/14 12/17/14 12/18/14 1 D
IR-13-00004-DUR-560-B Casting concrete for wall of MH#4 at outfall at Sta. 1+300 LHS. 12/20/14 12/20/14 12/20/14 1 A

IR-13-00004-DUR-561-A Casting concrete for gravity wall 1st stage from Sta. 3+395 to Sta. 3+417 LHS. 12/18/14 12/18/14 12/18/14 0 A

IR-13-00004-DUR-562-A Casting concrete for street lighting pole foundation from Sta. 2+160 to Sta. 2+500 
. 12/18/14 12/18/14 12/18/14 0 A

IR-13-00004-DUR-563-A Installation of storm 600mm dia from Sta. 3+211 to Sta. 3+241.70 LHS 12/18/14 12/18/14 12/18/14 0 A
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IR-13-00004-DUR-564-A Casting concrete for sidewalk from Sta. 1+880 to Sta. 2+080 LHS. 12/21/14 12/20/14 12/21/14 1 A

IR-13-00004-DUR-565-A Base course 1st layer from Sta. 2+840 to Sta. 2+950 & from Sta. 3+000 to Sta. 
3+140 LHS. 12/21/14 12/20/14 12/21/14 1 A

IR-13-00004-DUR-566-A Sub-grade Layer from Sta. 2+950 to Sta. 3+000 LHS. 12/21/14 12/21/14 12/21/14 0 A
IR-13-00004-DUR-567-A Casting concrete for wall of MH#5 at outfall at Sta. 1+300 LHS. 12/21/14 12/21/14 12/21/14 0 D
IR-13-00004-DUR-567-B Casting concrete for wall of MH#5 at outfall at Sta. 1+300 LHS. 12/23/14 12/23/14 12/23/14 0 A

IR-13-00004-DUR-568-A Casting concrete for gravity wall 2nd stage from Sta. 3+395 to Sta. 3+417 LHS. 12/22/14 12/22/14 12/22/14 0 A

IR-13-00004-DUR-569-A Installation of storm 600mm dia from Sta. 3+180 to Sta. 3+210 LHS 12/22/14 12/22/14 12/22/14 0 A
IR-13-00004-DUR-570-A 2" Water line pressure test from Sta. 0+400 to Sta. 1+050 RHS 12/22/14 12/22/14 12/22/14 0 A
IR-13-00004-DUR-571-A Casting concrete for sidewalk from Sta. 2+080 to Sta. 2+160 LHS. 12/23/14 12/23/14 12/24/14 1 A
IR-13-00004-DUR-572-A Casting concrete for sidewalk from Sta. 2+240 to Sta. 2+280 LHS. 12/24/14 12/24/14 12/24/14 0 A

IR-13-00004-DUR-573-A Casting concrete for gravity wall 1st stage from Sta. 3+417 to Sta. 3+434 LHS. 12/24/14 12/24/14 12/24/14 0 A

IR-13-00004-DUR-574-A continue Tack coat application from Sta. 0+400 to Sta. 0+940 RHS. 12/24/14 12/24/14 12/24/14 0 A
IR-13-00004-DUR-575-A continue Asphalt wearing layer from Sta. 0+400 to Sta. 0+940 RHS. 12/24/14 12/24/14 12/24/14 0 A

IR-13-00004-DUR-576-A Casting concrete for gravity wall 3rd stage from Sta. 3+395 to Sta. 3+417 LHS. 12/24/14 12/24/14 12/24/14 0 A

IR-13-00004-DUR-577-A Casting concrete for sidewalk from Sta. 1+460 to Sta. 1+480 RHS. 12/24/14 12/24/14 12/24/14 0 A

IR-13-00004-DUR-578-A Casting concrete for concrete walls for water well at Sta. 1+100 LHS ( As per 
engineer verbal instruction ).  12/24/14 12/24/14 12/24/14 0 A

IR-13-00004-DUR-579-A Casting concrete for sidewalk from Sta. 2+160 to Sta. 2+230 RHS. 12/24/14 12/24/14 12/24/14 0 A

IR-13-00004-DUR-580-A Milling works for the additional section of Dura main road as per site memo 
number SM-13-00012-MRSII-122 12/24/14 12/24/14 12/24/14 0 A

IR-13-00004-DUR-581-A
Start Tack coat application for the additional section of Dura main road from Sta. 
0+000 to Sta. 0-286 RHS & LHS, as per site memo number SM-13-00012-MRSII-
122.

12/25/14 12/25/14 12/25/14 0 A

IR-13-00004-DUR-582-A
Start Asphalt wearing layer for the additional section of Dura main road from Sta. 
0+000 to Sta. 0-286 RHS & LHS, as per site memo number SM-13-00012-MRSII-
122.

12/25/14 12/25/14 12/25/14 0 A

IR-13-00004-DUR-583-A Installation and backfilling for 2” water pipe line crossing road  from St.2+780 to 
3+000 RHS 12/27/14 12/27/14 12/27/14 0 A

IR-13-00004-DUR-584-A Casting concrete for top slab of water well at Sta. 1+100 LHS ( As per engineer 
verbal instruction ) 12/27/14 12/27/14 12/27/14 0 A

IR-13-00004-DUR-585-A
Start Tack coat application for the additional section of Dura main road from Sta. 
0+140 to Sta. 0+566 RHS & LHS, as per site memo number SM-13-00012-
MRSII-122.

12/27/14 12/27/14 12/27/14 0 A
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IR-13-00004-DUR-586-A
Start Asphalt wearing layer for the additional section of Dura main road from Sta. 
0+140 to Sta. 0+566 RHS & LHS, as per site memo number SM-13-00012-
MRSII-122.

12/27/14 12/27/14 12/27/14 0 A

IR-13-00004-DUR-587-A 2" Water line pressure test from Sta. 0+000 to Sta. 0+400 LHS 12/27/14 12/27/14 12/27/14 0 A
IR-13-00004-DUR-588-A Sub-grade Layer from Sta. 2+950 to Sta. 3+000 RHS. 12/28/14 12/28/14 12/29/14 1 A
IR-13-00004-DUR-589-A Sub-grade Layer from Sta. 3+140 to Sta. 3+260 RHS & LHS. 12/28/14 12/28/14 12/29/14 1 A

IR-13-00004-DUR-590-A Installation and backfilling for 2” water pipe line crossing road  from St.3+000 to 
3+162.1 RHS 12/28/14 12/28/14 12/29/14 1 A

IR-13-00004-DUR-591-A Casting concrete for gravity wall 2nd stage from Sta. 3+413 to Sta. 3+434 LHS. 12/28/14 12/28/14 12/29/14 1 A

IR-13-00004-DUR-592-A Casting concrete for stair from Sta. 2+035 to Sta. 2+039 LHS, stair Sta. 2+270 to 
Sta. 2+276 LHS 12/28/14 12/28/14 12/29/14 1 A

IR-13-00004-DUR-593-A Casting concrete for sidewalk from Sta. 1+433 to Sta. 1+463 LHS 12/29/14 12/29/14 12/30/14 1 A

IR-13-00004-DUR-594-A Installation for water line house connection house 3/4" at Sta. ( 2+945 RHS, 
2+969 RHS,3+005 RHS and 3+025 RHS) 12/30/14 12/29/14 12/30/14 1 A

IR-13-00004-DUR-595-A Casting concrete for stair from Sta. 1+110 to Sta. 1+124 LHS 12/30/14 12/29/14 12/30/14 1 A
IR-13-00004-DUR-596-A Start Tack coat application from Sta. 0+000 to Sta. 0+500 LHS. 12/30/14 12/30/14 12/30/14 0 A
IR-13-00004-DUR-597-A Start Asphalt wearing layer from Sta. 0+000 to Sta. 0+500 LHS. 12/30/14 12/30/14 12/30/14 0 A

IR-13-00004-DUR-598-A Casting concrete for gravity wall 3rd stage from Sta. 3+413 to Sta. 3+434 LHS. 12/30/14 12/30/14 12/30/14 0 A

IR-13-00004-DUR-599-A Casting concrete for gravity wall 1st stage from Sta. 3+471 to Sta. 3+481 LHS 12/30/14 12/30/14 12/30/14 0 A

IR-13-00004-DUR-600-A

Installation and backfilling for water line house connection house 3/4" at Sta. ( 
2+925 RHS, 3+131 RHS, 3+123 RHS, 3+090 RHS, 3+086 RHS,3+049 RHS, 
2+988 RHS) and 2’’ at Sta.(3+105 RHS, 2+950 RHS) 12/31/14 12/30/14 12/31/14 1 A

IR-13-00004-DUR-601-A 2" Water line pressure test from Sta. 1+050 to Sta. 2+150 LHS 12/31/14 12/30/14 12/31/14 1 A
IR-13-00004-DUR-602-A Continue Tack coat application from Sta. 0+500 to Sta. 0+940 LHS. 12/31/14 12/31/14 12/31/14 0 A
IR-13-00004-DUR-603-A Continue Asphalt wearing layer from Sta. 0+500 to Sta. 0+940 LHS. 12/31/14 12/31/14 12/31/14 0 A

IR-13-00004-DUR-604-A Excavated reduced level for the proposed retaining wall from sta. 2+770 to 2+819 
RHS 12/31/14 12/31/14 12/31/14 0 A

IR-13-00004-DUR-605-A casting Blinding concrete for the proposed retaining wall from sta. 2+770 to 
2+819 RHS 12/31/14 12/31/14 12/31/14 0 A

IR-13-00004-DUR-606-A Base course 1st layer from Sta. 3+020 to Sta. 3+140 RHS. 12/31/14 12/31/14 12/31/14 0 A

IR-13-00004-DUR-607-A Casting concrete for gravity wall 2nd stage from Sta. 3+471 to Sta. 3+481 LHS. 12/31/14 12/31/14 12/31/14 0 A

IR-13-00004-DUR-608-A Casting concrete for sidewalk from Sta. 1+220 to Sta. 1+260 RHS. 12/31/14 12/31/14 12/31/14 0 A
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IR-13-00004-DUR-609-A Base course 1st layer from Sta. 2+840 to Sta. 3+020 RHS. 01/01/15 01/01/15 01/01/15 0 A
IR-13-00004-DUR-610-A Casting concrete for sidewalk from Sta. 1+790 to Sta. 1+835 LHS. 01/01/15 01/01/15 01/01/15 0 A
IR-13-00004-DUR-611-A Casting concrete for septic tank slab at Sta. 1+460 RHS. 01/01/15 01/01/15 01/01/15 0 A
IR-13-00004-DUR-612-A curbstone Installation works from St.1+190 to St.1+460 01/03/15 01/03/15 01/04/15 1 A
IR-13-00004-DUR-613-A Casting concrete for sidewalk from Sta. 1+740 to Sta. 1+860 RHS. 01/03/15 01/03/15 01/03/15 0 A

IR-13-00004-DUR-614-A Casting concrete for gravity wall 3rd stage from Sta. 3+471 to Sta. 3+481 LHS. 01/03/15 01/03/15 01/03/15 0 A

IR-13-00004-DUR-615-A Casting Blinding concrete for the proposed retaining wall from sta. 1+694 to 
1+755 LHS 01/03/15 01/03/15 01/03/15 0 A

IR-13-00004-DUR-616-A Casting concrete for concrete wall at outfall at Sta. 1+300 LHS from MH#01to 
MH#02 01/03/15 01/03/15 01/03/15 0 D

IR-13-00004-DUR-616-B Casting concrete for concrete wall at outfall at Sta. 1+300 LHS from MH#01to 
MH#02 01/05/15 01/05/15 01/05/15 0 A

IR-13-00004-DUR-617-A Installation of two catch basins and 400 mm pipe crossing connected with outfall 
rout MH at Sta. 0+320 ( AL- Ma'srah road as per SM-13-00012-E-C-122). 01/03/15 01/03/15 01/04/15 1 A

IR-13-00004-DUR-618-A Casting Ruble concrete for the Retaining wall from Sta. 3+607 to 3+623 01/05/15 01/05/15 01/05/15 0 A

IR-13-00004-DUR-619-A Casting concrete for sidewalk from Sta. 0+447 to Sta. 0+550 RHS and at outfall 
direction at Sta. 0+320. 01/05/15 01/05/15 01/06/15 1 A

IR-13-00004-DUR-620-A Casting concrete for stair from Sta. 1+434 to Sta. 1+440 LHS and at Sta. 1+418 
LHS. 01/05/15 01/05/15 01/06/15 1 A

IR-13-00004-DUR-621-A Casting concrete for septic tank top slab from Sta. 1+335 to Sta. 1+342 RHS. 01/05/15 01/05/15 01/06/15 1 A

IR-13-00004-DUR-622-A check steel reinforcement and casting concrete for foundation of Retaining wall 
from Sta. 2+771 to 2+818 RHS 01/06/15 01/06/15 01/06/15 0 A

IR-13-00004-DUR-623-A Casting concrete for septic tank top slab from Sta. 1+323 to Sta. 1+335 RHS. 01/06/15 01/06/15 01/06/15 0 A

IR-13-00004-DUR-624-A

check steel reinforcement and Casting concrete for septic tank concrete sheet from 
(Sta. 2+898 to Sta. 2+904.3, Sta. 2+919.5 to Sta. 2+829, Sta. 3+117.4 to Sta. 
3+126.2, Sta. 3+164 to Sta. 3+170.6, Sta. 3+242.5 to Sta. 3+250.2 & Sta. 
3+263.3 to Sta. 3+271.5) RHS.

01/12/15 01/12/15 01/13/15 1 A

IR-13-00004-DUR-625-A Casting encasement concrete for 400mm pipe crossing at Sta. 2+854, Sta. 2+890 
and Sta. 2+943.5 RHS. 01/13/15 01/13/15 01/14/15 1 A

IR-13-00004-DUR-626-A Casting concrete for stair from Sta. 2+563 to Sta. 2+576 LHS. 01/14/15 01/14/15 01/15/15 1 A
IR-13-00004-DUR-627-A 2" Water line pressure test from Sta. 1+050 to Sta. 2+150 RHS 01/14/15 01/14/15 01/15/15 1 A

IR-13-00004-DUR-628-A Excavation and installation works for 400 mm pipe crossing at Sta. 2+989.5, Sta. 
3+210 and at Sta. 3+243. 01/14/15 01/14/15 01/15/15 1 A
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IR-13-00004-DUR-629-A Casting concrete works for water chamber #11 foundation at Sta. 3+170 LHS. 01/14/15 01/14/15 01/15/15 1 A

IR-13-00004-DUR-630-A Casting concrete for street lighting pole foundations at round about. 01/14/15 01/14/15 01/15/15 1 A

IR-13-00004-DUR-631-A Check steel reinforcement for Retaining wall from Sta. 2+771 to 2+784.42 RHS 01/15/15 01/15/15 01/15/15 0 A

IR-13-00004-DUR-632-A Casting concrete works for water chamber #11 top slab at Sta. 3+170 LHS. 01/15/15 01/15/15 01/15/15 0 A
IR-13-00004-DUR-633-A Curbstone Installation works from St.2+520 to St.2+740 01/15/15 01/15/15 01/15/15 0 A
IR-13-00004-DUR-634-A Casting concrete for Retaining wall from Sta. 2+771 to 2+784.42 RHS 01/17/15 01/17/15 01/17/15 0 A
IR-13-00004-DUR-635-A Start disinfection test for water line from sta. 0+000 to 2+150. 01/17/15 01/17/15 01/17/15 0 A
IR-13-00004-DUR-636-A Casting concrete works for  wall of water chamber #11  at Sta. 3+170 LHS. 01/17/15 01/17/15 01/17/15 0 A
IR-13-00004-DUR-637-A Casting concrete for sidewalk from Sta. 2+610 to Sta. 2+660 LHS. 01/17/15 01/17/15 01/17/15 0 A
IR-13-00004-DUR-638-A Casting concrete for stair at Sta. 1+080 RHS. 01/17/15 01/17/15 01/18/15 1 A
IR-13-00004-DUR-639-A Casting concrete for sidewalk from Sta. 2+660 to Sta. 2+703 LHS. 01/18/15 01/18/15 01/18/15 0 A
IR-13-00004-DUR-640-A Check steel reinforcement for Retaining wall from Sta. 2+798 to 2+818 RHS 01/18/15 01/18/15 01/18/15 0 A
IR-13-00004-DUR-641-A Casting concrete for Retaining wall from Sta. 2+798 to 2+818 RHS 01/18/15 01/18/15 01/18/15 0 A
IR-13-00004-DUR-642-A Casting concrete for sidewalk from Sta. 1+260 to Sta. 1+330 RHS. 01/18/15 01/18/15 01/18/15 0 A
IR-13-00004-DUR-643-A Casting concrete for sidewalk from Sta. 1+615 to Sta. 1+630 RHS. 01/18/15 01/18/15 01/18/15 0 A
IR-13-00004-DUR-644-A Casting concrete for sidewalk from Sta. 2+680 to Sta. 2+760 RHS. 01/19/15 01/19/15 01/20/15 1 A
IR-13-00004-DUR-645-A Casting concrete for stair at Sta. 2+230 RHS. 01/19/15 01/19/15 01/20/15 1 A

IR-13-00004-DUR-646-A  installation works and Casting encasement concrete for 400mm pipe crossing 
from Sta. 1+300 to Sta. 1+317 and road crossing ( as per engineer instruction) . 01/19/15 01/19/15 01/20/15 1 A

IR-13-00004-DUR-647-A Check steel reinforcement for Retaining wall from Sta. 2+784.42 to 2+798 RHS 01/20/15 01/20/15 01/21/15 1 A

IR-13-00004-DUR-648-A Casting concrete for stair from Sta. 2+654 to Sta. 2+675 LHS. 01/20/15 01/20/15 01/21/15 1 A
IR-13-00004-DUR-649-A Casting concrete for Retaining wall from Sta. 2+784.42 to 2+798 RHS 01/20/15 01/20/15 01/21/15 1 A

IR-13-00004-DUR-650-A Installation and backfilling for 2” water pipe line crossing road  from St.3+162.1 
to 3+260 RHS 01/20/15 01/20/15 01/21/15 1 A

IR-13-00004-DUR-651-A Casting concrete encasement for 2” water pipe line crossing road from St.3+184.1 
to 3+269.1 RHS. 01/20/15 01/20/15 01/21/15 1 A

IR-13-00004-DUR-652-A Casting concrete works for water chamber top slab and foundation at Sta. 2+550 
LHS. 01/20/15 01/20/15 01/21/15 1 A

IR-13-00004-DUR-653-A Installation and backfilling for 2” water pipe line crossing road  from St.3+260 to 
3+400 RHS 01/21/15 01/21/15 01/22/15 1 A

IR-13-00004-DUR-654-A Base course 2nd layer from St.2+830 to St.3+110 RHS & from St.2+780 to 
St.3+100 LHS 01/21/15 01/21/15 01/22/15 1 A
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IR-13-00004-DUR-655-A Start Prime coat application from St.2+830 to St.3+110 RHS & from St.2+780 to 
St.3+100 LHS 01/21/15 01/22/15 01/22/15 0 A

IR-13-00004-DUR-656-A Casting concrete for sidewalk from Sta. 1+440 to Sta. 1+460 RHS. 01/21/15 01/21/15 01/22/15 1 A

IR-13-00004-DUR-657-A casting concrete for foundation and top slap of water chamber at Sta. 3+308 LHS. 01/21/15 01/21/15 01/22/15 1 A

IR-13-00004-DUR-658-A Casting concrete for water chamber concrete sheet at Sta. 2+550 LHS 01/21/15 01/21/15 01/22/15 1 A
IR-13-00004-DUR-659-A Base course layer at Al-Ma’srah road from Sta. 0+000 to Sta. 0+195 01/21/15 01/21/15 01/22/15 1 A
IR-13-00004-DUR-660-A Installation of Water Pipe Line 4" from Sta.2+150 to Sta. 2+217.75 LHS 01/21/15 01/21/15 01/22/15 1 A

IR-13-00004-DUR-661-A Check steel reinforcement for Retaining wall foundation from Sta. 1+725 to 
1+755 LHS 01/22/15 01/22/15 01/22/15 0 A

IR-13-00004-DUR-662-A casting concrete for Retaining wall foundation from Sta. 1+725 to 1+755 LHS 01/22/15 01/22/15 01/22/15 0 A

IR-13-00004-DUR-663-A Check steel reinforcement for  water chamber walls at Sta. 2+520 LHS and at Sta. 
3+308 LHS. 01/22/15 01/22/15 01/22/15 0 A

IR-13-00004-DUR-664-A Start asphalt binder layer from St.2+780 to St.3+100 LHS. 01/22/15 01/22/15 01/22/15 0 A
IR-13-00004-DUR-665-A Casting concrete for sidewalk from Sta. 1+583 to Sta. 1+600 RHS. 01/22/15 01/22/15 01/22/15 0 A

IR-13-00004-DUR-666-A Installation and backfilling for 2” water pipe line crossing road  from St.3+400 to 
3+501.9 RHS 01/22/15 01/22/15 01/22/15 0 A

IR-13-00004-DUR-667-A Casting concrete for sidewalk from Sta. 0+660 to Sta. 0+740 LHS. 01/22/15 01/22/15 01/22/15 0 A
IR-13-00004-DUR-668-A Base course 1st layer from Sta. 3+140 to Sta. 3+260. 01/24/15 01/24/15 01/25/15 1 A

IR-13-00004-DUR-669-A casting concrete for water chamber walls at Sta. 2+520 LHS and at Sta. 3+308 
LHS. 01/24/15 01/24/15 01/25/15 1 A

IR-13-00004-DUR-670-A Start asphalt binder layer from St.2+830 to St.3+080 RHS. 01/24/15 01/24/15 01/25/15 1 A

IR-13-00004-DUR-671-A Casting concrete for sidewalk from Sta. 2+500 to Sta. 2+600 RHS, from Sta. 
2+569 to Sta. 2+590 LHS and from Sta. 2+580 to Sta. 2+600 Median. 01/24/15 01/24/15 01/25/15 1 A

IR-13-00004-DUR-672-A Casting concrete for sidewalk at AL-Ma'srah road RHS and LHS 01/25/15 01/25/15 01/26/15 1 A

IR-13-00004-DUR-673-A Casting concrete for water chamber foundation and top slap at Sta. 3+520 LHS. 01/25/15 01/25/15 01/26/15 1 A

IR-13-00004-DUR-674-A Casting rubble concrete for retaining wall from Sta. 3+593.85 to Sta. 3+607 LHS. 01/25/15 01/25/15 01/26/15 1 A

IR-13-00004-DUR-675-A Start Prime coat application for AL-Ma'srah road 01/26/15 01/26/15 01/26/15 0 A
IR-13-00004-DUR-676-A Start asphalt wearing layer for AL-Ma'srah road 01/26/15 01/26/15 01/26/15 0 A
IR-13-00004-DUR-677-A Casting concrete for foundation of the Retaining wall from Sta. 3+607 to 3+620 01/26/15 01/26/15 01/27/15 1 A
IR-13-00004-DUR-678-A Sub-grade Layer from Sta. 3+380 to Sta. 3+480 RHS & LHS. 01/26/15 01/26/15 01/27/15 1 A
IR-13-00004-DUR-679-A Check steel reinforcement for Retaining wall from Sta. 1+725 to 1+755 LHS 01/27/15 01/27/15 01/28/15 1 A
IR-13-00004-DUR-680-A Sub-grade Layer from Sta. 3+260 to Sta. 3+380 RHS & LHS. 01/27/15 01/27/15 01/28/15 1 A
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IR-13-00004-DUR-681-A Casting concrete for sidewalk from Sta. 2+770 to Sta. 2+850 LHS. 01/27/15 01/27/15 01/28/15 1 A

IR-13-00004-DUR-682-A Casting concrete for retaining wall from Sta. 1+742.5 to Sta. 1+755 LHS. 01/27/15 01/27/15 01/28/15 1 A

IR-13-00004-DUR-683-A Casting concrete for gravity wall 1st stage from Sta. 2+818 to Sta. 2+825 RHS. 01/27/15 01/27/15 01/28/15 1 A

IR-13-00004-DUR-684-A Casting concrete for gravity wall support from Sta. 3+450.5 to Sta. 3+472.5 LHS. 01/27/15 01/27/15 01/28/15 1 A

IR-13-00004-DUR-685-A Casting concrete for water chamber wall at Sta. 3+520 LHS. 01/27/15 01/27/15 01/28/15 1 A

IR-13-00004-DUR-686-A Casting concrete for gravity wall 2nd stage from Sta. 2+818 to Sta. 2+825 RHS. 01/28/15 01/28/15 01/29/15 1 A

IR-13-00004-DUR-687-A Casting concrete for retaining wall from Sta. 1+724 to Sta. 1+742.5 LHS. 01/28/15 01/28/15 01/29/15 1 A
IR-13-00004-DUR-688-A Casting concrete for stair wall at Sta. 3+370 LHS. 01/28/15 01/28/15 01/29/15 1 A
IR-13-00004-DUR-689-A Casting concrete for sidewalk from Sta. 2+794 to Sta. 2+838 LHS. 01/29/15 01/29/15 01/29/15 0 A

IR-13-00004-DUR-690-A Casting concrete for retaining wall foundation from Sta. 3+592  to Sta. 3+607 
LHS. 01/31/15 01/31/15 02/01/15 1 A

IR-13-00004-DUR-691-A Casting rubble concrete for retaining wall from Sta. 3+581.70 to Sta. 3+592 LHS. 01/31/15 01/31/15 02/01/15 1 A

IR-13-00004-DUR-692-A Casting concrete for gravity wall 3rd stage from Sta. 2+818 to Sta. 2+825 RHS. 01/31/15 01/31/15 02/01/15 1 A

IR-13-00004-DUR-693-A Casting concrete for top slap from Sta. 0+760 to Sta. 0+772 RHS. 02/01/15 02/01/15 02/02/15 1 A

IR-13-00004-DUR-694-A Casting concrete for retaining wall foundation from Sta. 1+694.54 to Sta. 
1+717.64 LHS. 02/01/15 02/01/15 02/02/15 1 A

IR-13-00004-DUR-695-A Casting concrete for retaining wall from Sta. 3+607 to Sta. 3+621 LHS 02/01/15 02/01/15 02/02/15 1 A

IR-13-00004-DUR-696-A Installation and backfilling (2” & 4”) water pipe line from St. 3+308.86 to 
St.3+496.01 for 2" and from St. 3+323.81 to St.3+531.74 for 4" LHS. 02/01/15 02/01/15 02/02/15 1 A

IR-13-00004-DUR-697-A

Installation and backfilling for water line house connection house 3/4" at Sta. ( 
3+269 RHS, 3+287 RHS, 3+305 RHS, 3+323 RHS, 3+342 RHS,3+377 RHS, 
3+414 RHS, 3+444 RHS, 3+276 LHS, 3+246 LHS, 3+468 RHS, 3+348 LHS, 
3+396 RHS,3+196 LHS) and 2’’ at Sta.(3+205 RHS)

02/02/15 02/02/15 02/03/15 1 A

IR-13-00004-DUR-698-A Casting concrete for street lighting pole foundation at Sta. 2+450, Sta. 2+408, Sta. 
2+650, Sta. 2+690, Sta. 2+730, Sta. 2+770. 02/02/15 02/02/15 02/03/15 1 A

IR-13-00004-DUR-699-A Check steel reinforcement for retaining wall from Sta. 3+607 to Sta. 3+621 LHS 02/03/15 02/03/15 02/04/15 1 A
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IR-13-00004-DUR-700-A Casting concrete for retaining wall 2nd stage from Sta. 3+607 to Sta. 3+621 LHS 02/03/15 02/03/15 02/04/15 1 A

IR-13-00004-DUR-701-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.3+300 
to 3+400 02/03/15 02/03/15 02/04/15 1 A

IR-13-00004-DUR-702-A

Installation and backfilling for water line house connection house 3/4" at Sta. (  
3+341 LHS, 3+324.5 LHS, 3+415 LHS, 3+433 LHS, 3+478 LHS,3+496 LHS, 
2+791 RHS, 2+820 RHS) and 2’’ at Sta.(3+373 LHS and 2+846 RHS) 02/03/15 02/03/15 02/04/15 1 A

IR-13-00004-DUR-703-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape from St.3+400 
to 3+656 02/04/15 02/04/15 02/05/15 1 A

IR-13-00004-DUR-704-A Check steel reinforcement for retaining wall from Sta. 1+697.54 to Sta. 1+717.40 
LHS 02/04/15 02/04/15 02/05/15 1 A

IR-13-00004-DUR-705-A Casting concrete for retaining wall from Sta. 1+697.54 to Sta. 1+717.40 LHS 02/04/15 02/04/15 02/05/15 1 A

IR-13-00004-DUR-706-A Casting concrete for retaining wall foundation from Sta. 3+581.7 to Sta. 3+592 
LHS 02/04/15 02/04/15 02/05/15 1 A

IR-13-00004-DUR-707-A Casting concrete for street lighting pole foundation at Sta. 2+810, Sta. 2+850, Sta. 
2+890, Sta. 2+930, Sta. 2+960, Sta. 3+000, Sta. 3+040, Sta. 3+080. 02/04/15 02/04/15 02/05/15 1 A

IR-13-00004-DUR-708-A Casting concrete for sidewalk from Sta. 2+460 to Sta. 2+500 RHS and from Sta. 
2+400 to Sta. 2+500 Median. 02/04/15 02/04/15 02/05/15 1 A

IR-13-00004-DUR-709-A Base course 2nd layer from St.3+100 to St.3+260 RHS & LHS 02/05/15 02/05/15 02/06/15 1 A

IR-13-00004-DUR-710-A Start Prime coat application from St.3+110 to St.3+250 RHS & from St.3+100 to 
St.3+250 LHS 02/07/15 02/07/15 02/08/15 1 A

IR-13-00004-DUR-711-A Start asphalt binder layer from St.3+110 to St.3+250 RHS & from St.3+100 to 
St.3+250 LHS 02/07/15 02/07/15 02/08/15 1 A

IR-13-00004-DUR-712-A Start Tack coat application from Sta. 0+940 to Sta. 1+630 RHS. 02/07/15 02/07/15 02/08/15 1 A

IR-13-00004-DUR-713-A Start Asphalt wearing layer from Sta. 0+940 to Sta. 1+630 RHS. 02/07/15 02/07/15 02/08/15 1 A

IR-13-00004-DUR-714-A Sub-grade Layer for simple access at Sta. 3+000 LHS. 02/07/15 02/07/15 02/08/15 1 A
IR-13-00004-DUR-715  -A Casting concrete for retaining wall from Sta. 3+592 to Sta. 3+607 LHS 02/07/15 02/07/15 02/08/15 1 A
IR-13-00004-DUR-716  -A Base course 1st layer from Sta. 3+260 to Sta. 3+480. 02/07/15 02/07/15 02/08/15 1 A
IR-13-00004-DUR-717  -A Base course layer for simple access at Sta. 3+000 LHS. 02/08/15 02/08/15 02/08/15 0 A
IR-13-00004-DUR-718  -A Base course 2nd layer from Sta. 2+700 to Sta. 2+830 RHS. 02/08/15 02/08/15 02/08/15 0 A
IR-13-00004-DUR-719-A Start prime coat and asphalt binder layer from St.2+680 to St.2+830 RHS. 02/08/15 02/08/15 02/09/15 1 A
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IR-13-00004-DUR-720 -A Casting concrete for retaining wall 2nd stage from Sta. 3+592 to Sta. 3+607 LHS 02/08/15 02/08/15 02/09/15 1 A

IR-13-00004-DUR-721 -A Casting concrete for retaining wall from Sta. 1+717.4 to Sta. 1+724 LHS 02/08/15 02/08/15 02/09/15 1 A
IR-13-00004-DUR-722 -A Start prime coat and asphalt wearing layer for simple access at St.3+000 LHS 02/08/15 02/08/15 02/09/15 1 A

IR-13-00004-DUR-723 -A Start prime coat and asphalt wearing layer for sidewalk from Sta. 2+990 to Sta. 
3+030 RHS and from Sta. 2+840 to Sta. 2+870 LHS. 02/08/15 02/08/15 02/09/15 1 A

IR-13-00004-DUR-724 -A Installation and backfilling for 2” water pipe line crossing road  from St.3+501.9 
to 3+693.35 RHS 02/08/15 02/08/15 02/09/15 1 A

IR-13-00004-DUR-725 -A

Installation and backfilling for water line house connection house 3/4" at Sta. (  
3+537 RHS, 3+555 RHS, 3+610 RHS, 3+634 RHS) and 2’’ at Sta.(3+524 RHS 
and 3+560 RHS) 02/08/15 02/08/15 02/09/15 1 A

IR-13-00004-DUR-726 -A Start traffic sign installation and paint for electrical street lighting pole 02/09/15 02/09/15 02/10/15 1 D
IR-13-00004-DUR-726 -B Start traffic sign installation and paint for electrical street lighting pole 02/25/15 02/25/15 02/26/15 1 A

IR-13-00004-DUR-727 -A Casting concrete for retaining wall 1st stage from Sta. 3+580 to Sta. 3+592 LHS 02/09/15 02/09/15 02/10/15 1 A

IR-13-00004-DUR-728 -A Casting concrete for retaining wall 2nd stage from Sta. 3+580 to Sta. 3+592 LHS 02/10/15 02/10/15 02/11/15 1 A

IR-13-00004-DUR-729 -A Median Curbstone Installation works from St.2+740 to St.3+140 02/10/15 02/10/15 02/11/15 1 A
IR-13-00004-DUR-730 -A Sub grade Layer from Sta. 3+640 to Sta. 3+700 RHS & LHS. 02/11/15 02/11/15 02/12/15 1 A
IR-13-00004-DUR-731 -A Base course 2nd layer from St.3+260 to St.3+450 RHS & LHS. 02/14/15 02/14/15 02/15/15 1 A

IR-13-00004-DUR-732 -A Curbstone Installation works from St.2+740 to St.3+250 LHS except for simple 
access Sta. 3+000 LHS 02/15/15 02/15/15 02/16/15 1 A

IR-13-00004-DUR-733 -A Installation and backfilling (2” & 6”) water pipe line from Sta. 3+640 to St.3+700 
LHS. 02/15/15 02/15/15 02/16/15 1 A

IR-13-00004-DUR-734 -A Casting concrete for parapet wall from Sta. 2+409 to Sta. 2+418 RHS. 02/15/15 02/15/15 02/16/15 1 A
IR-13-00004-DUR-735 -A Backfilling works for retaining wall from Sta. 3+607 to Sta. 3+654 02/15/15 02/15/15 02/15/15 0 A

IR-13-00004-DUR-736 -A Installation and backfilling for water pipe line 2” from Sta. 3+531.20 to Sta. 
3+640 and 6”  from Sta. 3+590.15 to St.3+640 LHS. 02/16/15 02/16/15 02/16/15 1 A

IR-13-00004-DUR-737 -A

Installation and backfilling for water line house connection house 3/4" at Sta. (  
3+638 LHS, 3+614 LHS, 3+584 LHS, 3+657 LHS, 3+688 LHS, 3+554 LHS, 
3+536 LHS) and 2’’ at Sta. 3+566 LHS 02/17/15 02/17/15 02/18/15 1 A

IR-13-00004-DUR-738 -A Casting concrete for parapet wall from Sta. 2+398 to Sta. 2+408 RHS. 02/17/15 02/17/15 02/18/15 1 A
IR-13-00004-DUR-739 -A Casting concrete for Median from Sta. 2+600 to Sta. 2+840. 02/17/15 02/17/15 02/18/15 1 A
IR-13-00004-DUR-740 -A Casting concrete for stair wall at Sta. 0+520 LHS. 02/17/15 02/17/15 02/18/15 1 A
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IR-13-00004-DUR-741 -A Curbstone Installation works from St.2+740 to St.3+250 RHS except for simple 
access Sta. (3+100 and 3+180)RHS 02/18/15 02/18/15 02/18/15 0 A

IR-13-00004-DUR-742 -A Casting concrete for parapet wall from Sta. 3+339 to Sta. 3+349 LHS . 02/23/15 02/23/15 02/24/15 1 A
IR-13-00004-DUR-743 -A Casting concrete for parapet wall from Sta. 3+309 to Sta. 3+329 LHS. 02/24/15 02/24/15 02/24/15 0 A
IR-13-00004-DUR-744 -A excavation works for simple access at Sta. 3+360 02/24/15 02/24/15 02/26/15 1 A
IR-13-00004-DUR-745 -A Sub grade Layer from Sta. 3+480 to Sta. 3+640 RHS & LHS. 02/25/15 02/25/15 02/26/15 1 A

IR-13-00004-DUR-746 -A Casting concrete for sidewalk from Sta. 2+760 to Sta. 2+900 RHS, from Sta. 
2+930 to Sta. 2+990 LHS and Median from Sta. 2+860 to Sta. 3+000. 02/25/15 02/25/15 02/26/15 1 A

IR-13-00004-DUR-747 -A Curbstone Installation works from St.0+880 to St.1+060 RHS and LHS 02/25/15 02/25/15 02/26/15 1 A

IR-13-00004-DUR-748 -A
Curbstone Installation works from St.1+460 to St.2+000 RHS, LHS and MD 
except for simple access at Sta.1+630 RHS and location of septic tank at Sta. 
1+840 LHS.

02/25/15 02/25/15 02/26/15 1 A

IR-13-00004-DUR-749 -A Traffic sign foundation from Sta. 1+000 to Sta. 1+800 02/25/15 02/25/15 02/26/15 1 A
IR-13-00004-DUR-750 -A Start Prime coat application from St.3+250 to St.3+450 02/25/15 02/26/15 02/26/15 0 A
IR-13-00004-DUR-751 -A Start asphalt binder layer from St.3+250 to St.3+450 02/26/15 02/26/15 02/26/15 0 A

IR-13-00004-DUR-752 -A Casting concrete for sidewalk from Sta. 3+000 to Sta. 3+100 LHS, from Sta. 
2+510 to Sta. 2+550 LHS and Median from Sta. 3+000 to Sta. 3+100. 02/26/15 02/26/15 02/26/15 0 A

IR-13-00004-DUR-753 -A Casting concrete for slab and stair at Sta.3+370 LHS. 02/26/15 02/26/15 02/26/15 0 A
IR-13-00004-DUR-754 -A Base course 1st layer from Sta. 3+540 to Sta. 3+700. 02/27/15 02/27/15 02/28/15 1 A
IR-13-00004-DUR-755 -A Start Tack coat application from Sta. 0+880 to Sta. 1+550 LHS. 02/28/15 02/28/15 02/28/15 0 A
IR-13-00004-DUR-756 -A Start Asphalt wearing layer from Sta. 0+880 to Sta. 1+550 LHS. 02/28/15 02/28/15 02/28/15 0 A

IR-13-00004-DUR-757 -A Casting concrete for sidewalk from Sta. 2+130 to Sta. 2+145 RHS and from Sta. 
1+620 to Sta. 1+755 LHS. 02/28/15 02/28/15 02/28/15 0 A

IR-13-00004-DUR-758 -A Casting concrete for sidewalk from Sta. 2+360 to Sta. 2+400 RHS. 03/01/15 03/01/15 03/02/15 1 A

IR-13-00004-DUR-759 -A sample for curbstone painting from Sta. 0+080 to Sta. 0+090 RHS.(attached 
photos) 03/01/15 03/01/15 03/02/15 1 D

IR-13-00004-DUR-759 -B sample for curbstone painting at Sta. 0+500 LHS. 03/05/15 03/07/15 03/09/15 2 D
IR-13-00004-DUR-759 -C sample for curbstone painting from Sta. 0+770 to Sta. 0+800 RHS. 03/10/15 03/10/15 03/10/15 1 A
IR-13-00004-DUR-760 -A Start Tack coat application from Sta. 1+630 to Sta. 2+200 RHS. 03/01/15 03/01/15 03/02/15 1 A
IR-13-00004-DUR-761 -A Start Asphalt wearing layer from Sta. 1+630 to Sta. 2+200 RHS. 03/01/15 03/01/15 03/02/15 1 A
IR-13-00004-DUR-762 -A Casting concrete for sidewalk from Sta. 0+330 to Sta. 0+340 RHS. 03/01/15 03/01/15 03/02/15 1 A
IR-13-00004-DUR-763 -A 2" Water line pressure test from Sta. 2+150 to Sta. 2+800 RHS 03/02/15 03/02/15 03/03/15 1 A
IR-13-00004-DUR-764 -A Start Tack coat application from Sta. 2+200 to Sta. 2+800 RHS. 03/02/15 03/02/15 03/03/15 1 A
IR-13-00004-DUR-765 -A Start Asphalt wearing layer from Sta. 2+200 to Sta. 2+800 RHS. 03/02/15 03/02/15 03/03/15 1 A

IR-13-00004-DUR-766 -A Casting concrete for sidewalk from Sta. 1+880 to Sta. 1+900 RHS and from Sta. 
1+940 to Sta. 1+980 RHS. 03/02/15 03/02/15 03/03/15 1 A

IR-13-00004-DUR-767 -A Base course 2nd layer from St.3+450 to St.3+700 RHS & LHS. 03/03/15 03/03/15 03/04/15 1 D
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IR-13-00004-DUR-767 -B Base course 2nd layer from St.3+450 to St.3+700 RHS & LHS. 03/05/15 03/07/15 03/08/15 1 A
IR-13-00004-DUR-768 -A sample for manhole adjustment works using asphalt at Sta. 0+320 RHS 03/03/15 03/03/15 03/04/15 1 A
IR-13-00004-DUR-769 -A 2" Water line pressure test from Sta. 2+800 to Sta. 3+500 RHS 03/03/15 03/03/15 03/04/15 1 A
IR-13-00004-DUR-770 -A Casting concrete for septic tank top slap at Sta. 1+850 LHS 03/03/15 03/03/15 03/04/15 1 A
IR-13-00004-DUR-771 -A Casting concrete for gravity wall at Sta. 1+755 LHS. 03/03/15 03/03/15 03/04/15 1 A

IR-13-00004-DUR-772 -A Casting concrete for street lighting pole foundation at Sta. 3+120, Sta. 3+160, Sta. 
3+200, Sta. 3+240, Sta. 3+280. 03/04/15 03/04/15 03/04/15 0 A

IR-13-00004-DUR-773 -A check steel reinforcement and Casting concrete for simple access road at Sta. 
3+360 RHS. 03/05/15 03/05/15 03/05/15 0 A

IR-13-00004-DUR-774 -A Casting concrete for street lighting pole foundation at Sta. 3+320, Sta. 3+360, Sta. 
3+400, Sta. 3+440. 03/05/15 03/05/15 03/05/15 0 A

IR-13-00004-DUR-775 -A Permanent sign installation at Sta. 0+320 RHS 03/05/15 03/05/15 03/05/15 0 A
IR-13-00004-DUR-776 -A Start Prime coat application from St.3+450 to St.3+700 03/05/15 03/07/15 03/08/15 1 A
IR-13-00004-DUR-777 -A Start asphalt binder layer from St.3+450 to St.3+700 03/05/15 03/07/15 03/08/15 1 A
IR-13-00004-DUR-778 -A Start Tack coat application from Sta. 1+550 to Sta. 2+150 LHS. 03/08/15 03/07/15 03/08/15 1 A
IR-13-00004-DUR-779 -A Start Asphalt wearing layer from Sta. 1+550 to Sta. 2+150 LHS. 03/08/15 03/07/15 03/08/15 1 A

IR-13-00004-DUR-780 -A
Water line pressure test for 2" from Sta. 2+150 to Sta. 2+850 LHS, 6" from Sta. 
2+150 to Sta. 2+850 LHS, 4" from Sta. 2+850 to Sta. 3+520 LHS and house 
connection.

03/08/15 03/07/15 03/07/15 0 A

IR-13-00004-DUR-781 -A Casting concrete for concrete boundary wall from Sta. 3+000 to Sta. 3+260 LHS. 03/08/15 03/07/15 03/08/15 0 A

IR-13-00004-DUR-782 -A Casting concrete for sidewalk from Sta. 3+060 to Sta. 3+087 RHS, from Sta. 
3+309 to Sta. 3+370 LHS and for median from Sta. 3+080 to Sta. 3+450. 03/08/15 03/08/15 03/08/15 0 A

IR-13-00004-DUR-783 -A
5 cm Asphalt layer for sidewalk from Sta. 2+879 to Sta. 2+880 RHS, from Sta. 
2+905 to Sta.  2+920 RHS, from Sta. 2+960 to Sta. 3+000 LHS and from Sta. 
2+927 to Sta. 2+952 RHS.

03/08/15 03/08/15 03/09/15 1 A

IR-13-00004-DUR-784 -A Casting concrete for edge wall from Sta. 3+140 to Sta. 3+220. 03/08/15 03/08/15 03/09/15 1 A

IR-13-00004-DUR-785 -A Curbstone Installation works from St.3+250 to St.3+430 LHS, RHS and from 
St.3+140 to St.3+430 Median (except simple access at Sta. 3+360 RHS). 03/08/15 03/08/15 03/08/15 0 A

IR-13-00004-DUR-786 -A Median Curbstone painting works from St.0+010 to St.1+040 03/09/15 03/09/15 03/10/15 1 D
IR-13-00004-DUR-786 -B Median Curbstone painting works from St.0+010 to St.1+040 03/11/15 03/11/15 03/11/15 0 A

IR-13-00004-DUR-787 -A Surface preparation for median curbstone before start painting from Sta. 1+060 to 
Sta. 1+400. 03/09/15 03/09/15 03/10/15 1 A

IR-13-00004-DUR-788 -A Start Tack coat application from Sta. 2+150 to Sta. 2+380 and from Sta. 2+480 to 
Sta. 2+860 LHS. 03/09/15 03/09/15 03/10/15 1 A
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IR-13-00004-DUR-789 -A Start Asphalt wearing layer from Sta. 2+150 to Sta. 2+380 and from Sta. 2+480 to 
Sta. 2+860 LHS. 03/09/15 03/09/15 03/10/15 1 A

IR-13-00004-DUR-790 -A casting concrete for Parapet wall for simple access at Sta. 3+360 RHS 03/09/15 03/09/15 03/10/15 1 A
IR-13-00004-DUR-791 -A chlorination test for water line from Sta. 2+150 to Sta. 3+690 03/09/15 03/09/15 03/10/15 1 A

IR-13-00004-DUR-792 -A
Water line pressure test for 2" and house connection from Sta. 2+850 to Sta. 
3+700 LHS, 2" and house connection from Sta. 3+500 to Sta. 3+700 RHS, 6" 
from Sta. 3+520 to Sta. 3+700 LHS.

03/09/15 03/09/15 03/10/15 1 A

IR-13-00004-DUR-793 -A Handrail installation works from Sta. 0+800 to Sta. 0+821 RHS (original type) 
and from Sta. 2+770 to Sta. 2+840 RHS (New detail type) 03/10/15 03/10/15 03/11/15 1 A

IR-13-00004-DUR-794 -A 5 cm Asphalt layer for sidewalk from Sta. 3+070 to Sta. 3+170 RHS. 03/10/15 03/10/15 03/11/15 1 A
IR-13-00004-DUR-795 -A Casting concrete for septic tank top slap at Sta. 2+180 LHS 03/10/15 03/10/15 03/11/15 1 A

IR-13-00004-DUR-796 -A Start Tack coat application from Sta. 2+800 to Sta. 3+200 RHS. 03/11/15 03/11/15 03/12/15 1 A

IR-13-00004-DUR-797 -A Start Asphalt wearing layer from Sta. 2+800 to Sta. 3+200 RHS. 03/11/15 03/11/15 03/12/15 1 A
IR-13-00004-DUR-798 -A 5 cm Asphalt layer for sidewalk from Sta. 3+170 to Sta. 3+260 RHS. 03/11/15 03/11/15 03/12/15 1 A

IR-13-00004-DUR-799-A Casting concrete for street lighting pole foundation at Sta. 3+480, Sta. 3+520, Sta. 
3+560, Sta. 3+600 and Sta. 3+640. 03/11/15 03/11/15 03/12/15 1 A

IR-13-00004-DUR-800-A Casting concrete for sidewalk from Sta. 2+480 to Sta. 2+490 LHS. 03/11/15 03/11/15 03/12/15 1 A
IR-13-00004-DUR-801-A Casting concrete for sidewalk from Sta. 3+060 to Sta. 3+250 LHS. 03/14/15 03/14/15 03/15/15 1 A
IR-13-00004-DUR-802-A Casting concrete for edge wall from Sta. 3+060 to Sta. 3+160 LHS. 03/14/15 03/14/15 03/15/15 1 A

IR-13-00004-DUR-803-A Surface preparation for median curbstone before start painting from Sta. 1+400 to 
Sta. 1+900 and from Sta. 1+080 to Sta. 1+400 LHS. 03/14/15 03/14/15 03/15/15 1 A

IR-13-00004-DUR-804-A Median Curbstone painting works from St.1+400 to St.1+900 03/15/15 03/15/15 03/15/15 0 A

IR-13-00004-DUR-805-A Casting concrete for sidewalk from Sta. 2+490 to Sta. 2+515 LHS and from Sta. 
3+272 to Sta. 3+309 RHS. 03/15/15 03/15/15 03/15/15 0 A

IR-13-00004-DUR-806-A Casting concrete for parapet wall from Sta. 3+480 to Sta. 3+494 LHS. 03/15/15 03/15/15 03/16/15 1 A

IR-13-00004-DUR-807-A 5 cm Asphalt layer for sidewalk from Sta. 3+100 to Sta. 3+080 RHS, from Sta. 
3+242 to Sta. 3+272 RHS and from Sta. 3+329 to Sta. 3+361. 03/15/15 03/15/15 03/16/15 1 A

IR-13-00004-DUR-808-A Surface preparation for curbstone before start painting from Sta. 1+400 to Sta. 
1+900 LHS. 03/16/15 03/15/15 03/16/15 1 A

IR-13-00004-DUR-809-A Curbstone painting works from sta. 1+080 to 1+900 LHS 03/16/15 03/15/15 03/16/15 1 A

IR-13-00004-DUR-810-A Casting concrete works for edge wall from Sta. 3+278 to Sta. 3+309 and from 
Sta. 3+260 to Sta. 3+270 LHS.  03/16/15 03/16/15 03/17/15 1 A

IR-13-00004-DUR-811-A Casting concrete for parapet wall from Sta. 3+498 to Sta. 3+508 LHS. 03/16/15 03/16/15 03/17/15 1 A
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IR-13-00004-DUR-812-A
check steel reinforcement and casting concrete works for sidewalk from Sta. 
3+440 to Sta. 3+466 RHS, from Sta. 3+580 to Sta. 3+654 LHS and for median 
from Sta. 3+370 to Sta. 3+640.

03/16/15 03/16/15 03/17/15 1 A

IR-13-00004-DUR-813-A Start Tack coat application from Sta. 3+200 to Sta. 3+510 RHS and from Sta. 
2+860 to Sta. 3+440 LHS. 03/16/15 03/16/15 03/17/15 1 A

IR-13-00004-DUR-814-A Start Asphalt wearing layer from Sta. 3+200 to Sta. 3+510 RHS and from Sta. 
2+860 to Sta. 3+440 LHS. 03/16/15 03/16/15 03/17/15 1 A

IR-13-00004-DUR-815-A
Surface preparation for curbstone before start painting from Sta. 1+100 to Sta. 
2+380 RHS, from Sta. 1+900 to Sta. 2+150 LHS and median curbstone from Sta. 
1+900 to Sta. 2+380.

03/16/15 03/16/15 03/17/15 1 A

IR-13-00004-DUR-816-A Curbstone painting works from Sta. 1+100 to Sta. 2+380 RHS, from Sta. 1+900 
to Sta. 2+150 LHS and median curbstone from Sta. 1+900 to Sta. 2+380.

03/16/15 03/16/15 03/17/15 1 A

IR-13-00004-DUR-817-A 5 cm Asphalt layer for sidewalk from Sta. 3+329 to Sta. 3+361 RHS, from Sta. 
3+375 to Sta. 3+385 RHS and from Sta. 3+405 to Sta. 3+420 RHS. 03/17/15 03/17/15 03/18/15 1 A

IR-13-00004-DUR-818-A
check steel reinforcement and casting concrete works for sidewalk from Sta. 
3+466 to Sta. 3+530 RHS, from Sta. 3+560 to Sta. 3+580 LHS, from Sta. 3+150 
to Sta. 3+170 LHS and from Sta. 3+620 to Sta. 3+650 RHS.

03/17/15 03/17/15 03/18/15 1 A

IR-13-00004-DUR-819-A Casting concrete for parapet wall from Sta. 3+508 to Sta. 3+529 LHS and from 
Sta. 3+494 to Sta. 3+502 LHS. 03/17/15 03/17/15 03/18/15 1 A

IR-13-00004-DUR-820-A Casting concrete for gravity wall from Sta. 3+455 to Sta. 3+459 LHS. 03/17/15 03/17/15 03/18/15 1 A

IR-13-00004-DUR-821-A Surface preparation for curbstone before start painting from Sta. 2+480 to Sta. 
2+840 RHS,LHS and median. 03/17/15 03/17/15 03/18/15 1 A

IR-13-00004-DUR-822-A asphalt surface cleaning and washing at locations of pedestrian crossing before 
start thermoplastic paint  03/18/15 03/18/15 03/18/15 0 A

IR-13-00004-DUR-823-A 5 cm Asphalt layer for sidewalk from Sta. 2+905 to Sta. 2+920 LHS and from 
Sta. 3+655 to Sta. 3+665 RHS. 03/18/15 03/18/15 03/19/15 1 A

IR-13-00004-DUR-824-A
check steel reinforcement and casting concrete works for sidewalk from Sta. 
2+900 to Sta. 2+907 RHS, from Sta. 2+923 to Sta. 2+930 RHS and from Sta. 
3+261 to Sta. 3+310 LHS.

03/18/15 03/18/15 03/19/15 1 A

IR-13-00004-DUR-825-A Surface preparation for curbstone before start painting from Sta. 2+840 to Sta. 
3+240 RHS,LHS and median. 03/18/15 03/18/15 03/19/15 1 A

IR-13-00004-DUR-826-A Start Tack coat application from Sta. 2+380 to Sta. 2+480, from Sta. 3+490 to 
3+700 LHS and from Sta. 3+510 to Sta. 3+700 RHS. 03/19/15 03/19/15 03/20/15 1 A

IR-13-00004-DUR-827-A Start Asphalt wearing layer from Sta. 2+380 to Sta. 2+480, from Sta. 3+490 to 
3+700 LHS and from Sta. 3+510 to Sta. 3+700 RHS. 03/19/15 03/19/15 03/20/15 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-SAM-001-A Start Excavation Work from St.0+000 to St.0+260 01/18/14 01/19/14 01/19/14 0 A
IR-13-00004-SAM-002-A Sub-grade Layer from St.0+080 to St.0+240-Samu'-Yatta Road 01/28/14 01/29/14 01/29/14 0 A
IR-13-00004-SAM-003-A Start Backfilling in Benching Area-1st Layer from St.0+270 to St.0+310 02/03/14 02/03/14 02/04/14 1 A
IR-13-00004-SAM-004-A Backfilling in Benching Area-1st Layer from St.0+270 to St.0+310 LHS 02/04/14 02/04/14 02/04/14 0 A
IR-13-00004-SAM-005-A Excavation Work of Yard Area from St.0+140 to St.0+260 RHS 02/04/14 02/04/14 02/04/14 0 A
IR-13-00004-SAM-006-A Backfilling in Benching Area-2nd Layer from St.0+270 to St.0+310 LHS 02/04/14 02/04/14 02/04/14 0 A
IR-13-00004-SAM-007-A Sub-grade Layer from St.0+240 to St.0+500 02/04/14 02/05/14 02/06/14 1 D
IR-13-00004-SAM-007-B Sub-grade Layer from St.0+240 to St.0+500 02/13/14 02/13/14 02/16/14 3 A
IR-13-00004-SAM-008-A Topping Layer from St.0+100 to St.0+240 02/05/14 02/05/14 02/06/14 1 A
IR-13-00004-SAM-009-A Backfilling in Benching Area-3rd Layer from St.0+270 to St.0+310 LHS 02/05/14 02/05/14 02/06/14 1 A
IR-13-00004-SAM-010-A Sub-grade Layer from St.0+280 to St.0+600 02/08/14 02/09/14 02/10/14 1 D
IR-13-00004-SAM-010-B Sub-grade Layer from St.0+280 to St.0+600 02/10/14 02/10/14 02/11/14 1 A
IR-13-00004-SAM-011-A Traffic Control Plan 02/10/14 02/10/14 02/11/14 1 A
IR-13-00004-SAM-012-A Sub-grade Layer from St.0+020 to St.0+080 02/10/14 02/11/14 02/12/14 1 A
IR-13-00004-SAM-013-A Sub-grade Layer from St.0+600 to St.0+750 02/12/14 02/13/14 02/16/14 3 A
IR-13-00004-SAM-014-A Topping Layer -Yard Area from St.0+140 to St.0+260 RHS 02/13/14 02/13/14 02/16/14 3 A
IR-13-00004-SAM-015-A Topping Layer from St.0+280 to St.0+380 02/13/14 02/13/14 02/16/14 3 A
IR-13-00004-SAM-016-A Topping Layer from St.0+020 to St.0+100 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-017-A Topping Layer from St.0+240 to St.0+280 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-018-A Topping Layer from St.0+380 to St.0+600 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-019-A Topping Layer from St.0+600 to St.0+750 02/19/14 02/19/14 02/20/14 1 A
IR-13-00004-SAM-020-A Base Course-1st Layer from St.0+160 to St.0+640 02/24/14 02/24/14 02/27/14 3 A

IR-13-00004-SAM-021-A Base Course-1st Layer from St.0+040 to St.0+160 & from St.0+640 to 
St.0+740

02/26/14 02/27/14 02/27/14 0 A

IR-13-00004-SAM-022-A Sub-grade Layer from St.0+780 to St.0+880 02/26/14 02/27/14 02/27/14 0 A
IR-13-00004-SAM-023-A Sub-grade Layer from St.0+880 to St.1+080 02/27/14 03/01/14 03/03/14 2 A
IR-13-00004-SAM-024-A Backfilling in Benching Area-1st Layer from St.1+110 to St.1+170 RHS 03/01/14 03/01/14 03/04/14 3 A
IR-13-00004-SAM-025-A Backfilling in Benching Area-2nd Layer from St.1+110 to St.1+170 RHS 03/02/14 03/02/14 03/04/14 2 A
IR-13-00004-SAM-026-A Backfilling in Benching Area-3rd Layer from St1+110 TO St.1+170 RHS 03/03/14 03/04/14 03/06/14 2 A
IR-13-00004-SAM-027-A Sub-grade Layer from St.1+110 to St.1+300 03/05/14 03/05/14 03/06/14 1 A
IR-13-00004-SAM-028-A Topping Layer from St.0+880 to St.1+000 03/05/14 03/06/14 03/06/14 0 A
IR-13-00004-SAM-029-A Topping Layer From St.1+130 to St.1+300 03/09/14 03/09/14 03/10/14 1 A
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IR-13-00004-SAM-030-A Benching Area-1st Layer From St.1+360 to St.1+370 RHS 03/16/14 03/16/14 03/18/14 2 A
IR-13-00004-SAM-031-A Benching Area-2nd  Layer From St.1+360 to St.1+370 RHS 03/16/14 03/16/14 03/18/14 2 A
IR-13-00004-SAM-032-A Base Course-1st Layer From St.0+800 to St.1+000 03/16/14 03/17/14 03/18/14 1 A
IR-13-00004-SAM-033-A Benching Area- 3rd Layer From St.1+360 to St.1+370 RHS 03/17/14 03/17/14 03/18/14 1 A
IR-13-00004-SAM-034-A Handing over Benching Area-1st  Layer From St.1+450 to St.1+490 RHS 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-035-A Base course -1st  Layer From St.1+130 to St.1+300 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-036-A Sub grade Layer From St.1+300 to St.1+440 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-037-A Benching Area-1st Layer From St.1+570 to St.1+610 RHS 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-038-A Benching Area-2nd Layer From St.1+570 to St.1+610 RHS 03/19/14 03/19/14 03/20/14 1 A
IR-13-00004-SAM-039-A Benching Area-3rd Layer From St.1+570 to St.1+610 RHS 03/19/14 03/19/14 03/20/14 1 A
IR-13-00004-SAM-040-A Benching Area-2nd Layer From St.1+450 to St.1+490 RHS 03/19/14 03/20/14 03/20/14 0 A
IR-13-00004-SAM-041-A Benching Area-3rd Layer From St.1+450 to St.1+490 RHS 03/19/14 03/20/14 03/20/14 0 A
IR-13-00004-SAM-042-A Sub grade Layer  From St.1+440 to St.1+580 03/23/14 03/23/14 03/25/14 2 A
IR-13-00004-SAM-043-A Topping Layer From St.1+300 to St.1+440 03/23/14 03/23/14 03/25/14 2 A
IR-13-00004-SAM-044-A Topping Layer From St.1+000 to St.1+130 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-045-A Topping Layer From St.1+420 to St.1+580 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-046-A Sub grade From St.1+580 to St.1+800 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-047-A Sub grade Layer From St.1+800 to St.2+000 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-048-A Base course 1st layer From St.1+300 to St.1+420 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-049-A Topping layer From St.1+580 to St.1+800 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-050-A Base course 1st layer From St.1+420 to St.1+580 03/30/14 03/31/14 04/03/14 3 A
IR-13-00004-SAM-051-A Base course 1st layer From St.1+000 to St.1+130 03/30/14 03/31/14 04/03/14 3 A
IR-13-00004-SAM-052-A Topping Layer from St.1+800 to St.2+000 04/01/14 04/01/14 04/03/14 2 A
IR-13-00004-SAM-053-A Sub-grade Layer from St.2+000 to St.2+060 04/01/14 04/01/14 04/03/14 2 A
IR-13-00004-SAM-054-A Base Course-1st Layer from St.1+580 to St.2+000 04/09/14 04/09/14 04/10/14 1 A
IR-13-00004-SAM-055-A Topping Layer from St.2+000 to St.2+060 04/09/14 04/09/14 04/10/14 1 A
IR-13-00004-SAM-056-A Check Sub-grade Layer from St.2+060 to St.2+180 04/08/14 04/09/14 04/09/14 0 A
IR-13-00004-SAM-057-A Casting Concrete for Gravity Wall from St.0+040 to St.0+074 RHS 04/08/14 04/09/14 04/17/14 8 A
IR-13-00004-SAM-058-A Handing over Sub-grade from St.2+240 to St.2+500 04/10/14 04/12/14 04/12/14 0 A
IR-13-00004-SAM-059-A Handing over Benching Area From St.2+115 to St.2+150 04/10/14 04/12/14 04/12/14 0 A
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IR-13-00004-SAM-060-A Handing Over Topping Material From St. 2+060 to St. 2+160 & From St. 
2+260 to St. 2+460 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-SAM-061-A Handing Over Sub - Grade Layer From St. 2+500 to St. 2+620 04/16/14 04/17/14 04/17/14 0 A
IR-13-00004-SAM-062-A Start Installation of Pipe Culvert (1000 mm Dia.)at St.0+280 04/16/14 04/16/14 04/16/14 0 A
IR-13-00004-SAM-063-A Sub-grade for Widening Area from St.1+050 to st.1+350 LHS 04/17/14 04/19/14 04/21/14 2 A
IR-13-00004-SAM-064-A Topping Layer for Widening Area from St.1+050 to St.1+350 LHS 04/17/14 04/19/14 04/21/14 2 A
IR-13-00004-SAM-065-A Base Course-1st Layer from St.2+000 to St.2+160 04/17/14 04/20/14 04/21/14 1 A
IR-13-00004-SAM-066-A Sub-grade Layer Work from St.2+720 to St.2+820 04/17/14 04/20/14 04/21/14 1 D
IR-13-00004-SAM-066-B Sub-grade Layer Work from St.2+720 to St.2+820 04/24/14 04/26/14 04/27/14 1 A
IR-13-00004-SAM-067-A Base Course-1st Layer Work from St.2+240 to St.2+420 04/22/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-068-A Topping Layer Work from St.2+500 to St.2+620 04/22/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-069-A Start Casting for Concrete Encasement for pipe culvert at St.A0+771 04/23/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-070-A Sub-grade Layer from St.2+820 to St.2+960 04/24/14 04/26/14 04/27/14 1 A

IR-13-00004-SAM-071-A Description: Base Course-1st Layer from St0+460 to St.0+600, refer to 
accepted IR-13-00012-SAM-020-A 11/09/14 11/09/14 11/09/14 0 A

IR-13-00004-SAM-072-A  Casting Concrete B-250 for Parapet from St.0+040 to St.0+074 RHS 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-SAM-072-B  Casting Concrete B-250 for Parapet Wall-Part 2- from St.0+040 to St.0+074 
RHS 04/27/14 04/27/14 04/27/14 0 A

IR-13-00004-SAM-073-A  Casting Concrete Encasement around Double Pipe Culvert (800 mm Dia.) at 
St.0+771 04/27/14 04/27/14 04/27/14 0 D

IR-13-00004-SAM-073-B  Casting Concrete Encasement around Double Pipe Culvert (800 mm Dia.) at 
St.0+771 04/28/14 04/28/14 04/29/14 1 A

IR-13-00004-SAM-074-A Base Course-1st Layer (Widening Area) from St.1+050 to St.1+250 04/28/14 04/28/14 04/29/14 1 A
IR-13-00004-SAM-075-A Handing Over Base Course 1st layer from St.2+420 to 2+580 04/28/14 04/29/14 04/30/14 2 A

IR-13-00004-SAM-076-A Casting Concrete for Parapet Wall (Part 3) from St.0+040 to St.0+074 RHS 04/30/14 04/30/14 04/30/14 0 A

IR-13-00004-SAM-077-A Handing Over Topping Layer from St.2+800 to St.3+000 04/30/14 05/03/14 05/05/14 2 D
IR-13-00004-SAM-077-B Handing Over Topping Layer from St.2+800 to St.3+000 05/07/14 05/08/14 05/11/14 3 A

IR-13-00004-SAM-078-A Casting Concrete for the Parapet of Gravity Wall (Part 4)from St.0+040 to 
St.0+074 05/01/14 05/01/14 05/05/14 4 A

IR-13-00004-SAM-079-A Casting Concrete for Inlet & Outlet Foundation of Pipe Culvert at St.0+280 05/06/14 05/06/14 05/07/14 1 A
IR-13-00004-SAM-080-A Handing Over Sub-grade from St.2+720 to St.3+160 05/07/14 05/07/14 05/08/14 1 A
IR-13-00004-SAM-081-A Casting Concrete for Inlet & Outlet Wall of Pipe Culvert at St.0+280 05/08/14 05/10/14 05/11/14 1 D
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IR-13-00004-SAM-081-B Casting Concrete for Inlet & Outlet Wall of Pipe Culvert at St.0+280 05/13/14 05/13/14 05/14/14 1 A
IR-13-00004-SAM-082-A Handing Over Base Course-1st Layer from St.2+800 to St.3+100 05/12/14 05/12/14 05/13/14 1 D
IR-13-00004-SAM-082-B Handing Over Base Course-1st Layer from St.2+800 to St.3+100 05/15/14 05/17/14 05/18/14 1 A
IR-13-00004-SAM-083-A Handing Over Sub-grade from St.3+160 to St.3+260 05/12/14 05/12/14 05/13/14 1 A
IR-13-00004-SAM-084-A Handing Over Topping Layer from St.3+100 to St.3+240 05/15/14 05/17/14 05/18/14 1 A
IR-13-00004-SAM-085-A Casting Concrete of Inlet Foundation of Pipe Culvert at St.0+771 05/15/14 05/17/14 05/18/14 1 A
IR-13-00004-SAM-086-A Start Installing Pipes for Double Pipe Culvert (1000mm Dia.) at St.2+200 05/19/14 05/19/14 05/22/14 3 A
IR-13-00004-SAM-087-A Casting Concrete for Inlet Slab at St.0+280 05/20/14 05/20/14 05/21/14 1 A
IR-13-00004-SAM-088-A Casting Encasement concrete for Double Pipe Culvert at St.0+771-Part 2 05/20/14 05/20/14 05/21/14 1 A
IR-13-00004-SAM-089-A Casting encasement concrete under Pipe culvert at St.1+650 05/20/14 05/20/14 05/20/14 0 D
IR-13-00004-SAM-089-B Casting encasement concrete under Pipe culvert at St.1+650 05/20/14 05/20/14 05/21/14 1 A
IR-13-00004-SAM-090-A Handing Over Base Course-1st Layer from St.3+100 to St.3+220 05/22/14 05/24/14 5/25/2014 1 D
IR-13-00004-SAM-090-B Handing Over Base Course-1st Layer from St.3+100 to St.3+220 08/31/14 08/31/14 09/01/14 1 A

IR-13-00004-SAM-091-A Topping-Layer from St.0+600 to St.0+750,refer to accepted IR-13-00012-SAM-
019-A 11/09/14 11/09/14 11/09/14 0 A

IR-13-00004-SAM-092-A Casting Encasement Concrete around Pipe Culvert (800 mm Dia.) at St.1+650 05/22/14 05/22/14 05/25/14 3 A

IR-13-00004-SAM-093-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.-0+020 to St.0+260 05/24/14 05/24/14 05/25/14 1 C

IR-13-00004-SAM-093-B Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.-0+020 to St.0+260 09/28/14 09/29/14 10/01/14 2 A

IR-13-00004-SAM-094-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.0+260 to St.0+500 05/26/14 05/26/14 05/27/14 1 C

IR-13-00004-SAM-094-B Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.0+260 to St.0+500 09/28/14 09/29/14 10/01/14 2 A

IR-13-00004-SAM-095-A Casting Concrete for Inlet Head & Wings Wall of Double Pipe Culvert (800 
mm Dia.) at St.0+771 05/27/14 05/27/14 05/28/14 1 A

IR-13-00004-SAM-096-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.0+500 to St.0+640 05/27/14 05/27/14 05/28/14 1 D

IR-13-00004-SAM-096-B Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.0+500 to St.0+640 09/28/14 09/29/14 10/01/14 2 A

IR-13-00004-SAM-097-A Casting Concrete for Outlet & Inlet Foundation of Pipe Culvert at St.1+650 05/29/14 05/31/14 06/03/14 3 A

IR-13-00004-SAM-098-A
Casting rubble concrete under retaining wall foundation of Pipe Culvert Outlet 
at St.0+280 & 0+771 and Casting Rubble Concrete under Foundation of Pipe 
Culvert at St.1+650

06/02/14 06/02/14 06/03/14 1 A
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IR-13-00004-SAM-099-A Casting Concrete for Retaining Wall Foundation of Outlet for Pipe Culvert at 
St.0+771 LHS 06/05/14 06/05/14 06/05/14 0 A

IR-13-00004-SAM-100-A Casting Concrete for Retaining Wall Foundation of Outlet for Pipe Culvert at 
St.0+280 LHS 06/05/14 06/05/14 06/05/14 0 A

IR-13-00004-SAM-101-A Base course 1st layer from St.0+600 to St.0+860 06/07/14 06/07/14 06/08/14 1 A

IR-13-00004-SAM-102-A Casting concrete for inlet foundation & outlet wing wall of pipe culvert (800 
mm Dia.) at St.1+650 06/08/14 06/09/14 06/09/14 0 A

IR-13-00004-SAM-103-A Casting Concrete Encasement Under Pipe Culvert (1000 mm Dia.) at St.2+690 06/09/14 06/09/14 06/09/14 0 A

IR-13-00004-SAM-104-A Casting concrete B-250 for wall of retaining wall at St. 0+280 LHS ( Part#1) 06/12/14 06/12/14 06/12/14 0 A

IR-13-00004-SAM-105-A Casting concrete for wall of retaining wall for outlet pipe culvert at St.0+770 
(part#1) 06/16/14 06/16/14 06/16/14 0 A

IR-13-00004-SAM-106-A Casting concrete B-250 for wall of retaining wall at St. 0+280 LHS ( Part#2) 06/16/14 06/16/14 06/16/14 0 A

IR-13-00004-SAM-107-A Casting concrete for wall of retaining wall for outlet pipe culvert at St.0+770 
(part#2) 06/18/14 06/18/14 06/18/14 0 A

IR-13-00004-SAM-108-A Casting concrete for inlet head & wing wall of pipe culvert at St.1+650 LHS 06/18/14 06/18/14 06/18/14 0 A
IR-13-00004-SAM-109-A Base course 2nd layer from St.1+500 to St.2+400 06/19/14 06/21/14 06/22/14 1 D

IR-13-00004-SAM-109-B Base course 2nd layer from St.1+500 to St.2+400-refer to approved IR-13-
00004-SAM-111-A & 154-A 09/28/14 09/29/14 09/29/14 0 A

IR-13-00004-SAM-110-A Casting concrete encasement around pipe culvert at Sta.2+690  06/19/14 06/21/14 06/22/14 1 D
IR-13-00004-SAM-110-B Casting concrete encasement around pipe culvert at Sta.2+690  06/25/14 06/25/14 06/25/14 0 A
IR-13-00004-SAM-111-A Base Course 2nd Layer from St.1+350 to St.2+150 06/23/14 06/23/14 06/24/14 1 A
IR-13-00004-SAM-112-A Start Prime Coat Application (MC) from St.1+350 to 2+150 06/23/14 06/24/14 06/24/14 0 C
IR-13-00004-SAM-112-B Start Prime Coat Application (MC) from St.1+350 to 2+150 06/23/14 06/24/14 06/24/14 0 A
IR-13-00004-SAM-113-A Base course 2nd layer from St.1+100 to St.1+350 06/25/14 06/25/14 06/25/14 0 A
IR-13-00004-SAM-114-A Start Prime Coat Application (MC) from St.1+100 to 1+350 06/25/14 06/25/14 06/25/14 0 A
IR-13-00004-SAM-115-A Base course 2nd layer from St.0+800 to St.1+100 06/29/14 06/30/14 07/02/14 2 A
IR-13-00004-SAM-116-A  Prime Coat Application (MC) from St.1+100 to 1+320 06/29/14 06/30/14 06/30/14 0 A
IR-13-00004-SAM-117-A First Stone Boulder wall from St.3+295 to St.3+335 RHS 07/02/14 07/02/14 07/02/14 0 D
IR-13-00004-SAM-117-B First Stone Boulder wall from St.3+295 to St.3+335 RHS 07/03/14 07/05/14 07/07/14 2 A

IR-13-00004-SAM-118-A Handing over curbstone for side walk from St.0+000 to St.0+140 RHS & 
Parking area 07/03/14 07/05/14 07/06/14 1 D
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IR-13-00004-SAM-118-B Handing over curbstone works and surface preparation for side walk from 
St.0+000 to St.0+140 RHS & Parking area 09/16/14 09/16/14 09/18/14 2 C

IR-13-00004-SAM-118-C Handing over curbstone works and surface preparation for side walk from 
St.0+000 to St.0+140 RHS & Parking area 09/28/14 09/29/14 09/29/14 0 A

IR-13-00004-SAM-119-A Base course 2nd layer from St.0+000 to St.0+600 07/03/14 07/05/14 07/06/14 1 D
IR-13-00004-SAM-119-B Base course 2nd layer from St.0+000 to St.0+260 07/06/14 07/06/14 07/08/14 2 A
IR-13-00004-SAM-120-A Prime coat application (MCO) from St.0+000 to St.0+260 07/07/14 07/08/14 07/08/14 0 A

IR-13-00004-SAM-121-A Handing Over Base course layer for parking area from St.0+130 to 0+270 RHS 07/08/14 07/08/14 07/09/14 1 A

IR-13-00004-SAM-122-A Prime coat application (MCO) for parking area from St.0+130 to 0+270 RHS 07/08/14 07/08/14 07/09/14 1 A

IR-13-00004-SAM-123-A Base course 2nd  layer from St.0+260 to St.0+500 07/09/14 07/09/14 07/09/14 0 A
IR-13-00004-SAM-124-A Prime coat application from St.0+260 to St.0+500 07/09/14 07/10/14 07/10/14 0 A
IR-13-00004-SAM-125-A Base course 2nd layer from St.0+500 to St.0+960 07/10/14 07/10/14 07/10/14 0 A
IR-13-00004-SAM-126-A Second row of stone boulder wall from St.3+297 to St.3+339 RHS 07/20/14 07/20/14 07/20/14 0 A
IR-13-00004-SAM-127-A Prime coat application from St.0+500 to St.0+960 07/10/14 07/12/14 07/13/14 1 A

IR-13-00004-SAM-128-A Formwork & steel reinforcement for inlet &outlet foundation of pipe culvert at 
St.2+690 07/14/14 07/14/14 07/14/14 0 A

IR-13-00004-SAM-129-A Formwork & steel reinforcement for up stand wall of out let pipe culvert at 
St.0+280 LHS 07/14/14 07/14/14 07/14/14 0 A

IR-13-00004-SAM-130-A Topping Layer from St.23+360 to St.3+540 7/12/2014 7/13/2014 07/13/14 0 A
IR-13-00004-SAM-131-A Sub grade Layer from St.3+360 to St.3+860 07/16/14 06/15/14 07/17/14 1 A
IR-13-00004-SAM-132-A Topping Layer from St.3+540 to St.3+800 07/17/14 07/19/14 07/20/14 1 A
IR-13-00004-SAM-133-A Sub Grade Layer from St.3+860 to St.4+060 07/17/14 07/19/14 07/20/14 1 A

IR-13-00004-SAM-134-A Casting Concrete for Head & Wing Wall of Pipe Culvert Inlet & Outlet at 
St.2+690 07/20/14 07/20/14 07/20/14 0 A

IR-13-00004-SAM-135-A Third row of stone boulder wall from St.3+299.8 to St.3+336.3 RHS 07/23/14 07/24/14 07/24/14 0 A
IR-13-00004-SAM-136-A Topping Layer from St.2+620 to St.2+720 07/23/14 07/24/14 07/24/14 0 A
IR-13-00004-SAM-137-A Sub grade layer from St.B0+160 to St.B0+320 RHS&LHS 07/24/14 07/26/14 07/26/14 0 D

IR-13-00004-SAM-137-B Sub grade layer from St.B0+160 to St.B0+320 RHS&LHS -refer to approved 
IR-13-00004-SAM-140-A 09/28/14 09/29/14 09/29/14 0 A

IR-13-00004-SAM-138-A Topping layer from St.3+800 to St.4+060 RHS&LHS 08/03/14 08/03/14 08/03/14 0 A
IR-13-00004-SAM-139-A Fourth row of stone boulder wall from St.3+299.8 to St.3+336.3 RHS 08/06/14 08/06/14 08/06/14 0 A
IR-13-00004-SAM-140-A Sub grade from St.B.0+120 to St.B0+320 08/06/14 08/06/14 08/07/14 1 A
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IR-13-00004-SAM-141-A Start Excavation work for trench of Water Pipe line 3” from St.2+535 to 
St.2+750 LHS 08/07/14 08/07/14 08/07/14 0 A

IR-13-00004-SAM-142-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 3” from St.2+535 to St.2+690 LHS 08/07/14 08/07/14 08/07/14 0 A

IR-13-00004-SAM-143-A Topping layer from St.B0+120 to St.B0+320 08/07/14 08/09/14 08/09/14 0 A

IR-13-00004-SAM-144-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 3” from St.2+710 to St.2+850 LHS 08/07/14 08/09/14 08/09/14 0 A

IR-13-00004-SAM-145-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 3” from St.2+850 to St.3+050 LHS 08/10/14 08/10/14 08/10/14 0 A

IR-13-00004-SAM-146-A Base course for side walk from St.0+000 to St.0+140 RHS 08/11/14 08/11/14 08/11/14 0 A

IR-13-00004-SAM-147-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 3” from St.3+050 to St.3+148 LHS 08/11/14 08/11/14 08/11/14 0 A

IR-13-00004-SAM-148-A Casting concrete sample for side walk from St.0-032 to St.0-006 RHS 08/12/14 08/12/14 08/12/14 0 A
IR-13-00004-SAM-149-A fifth row of stone boulder wall from St.3+297.5 to St.3+333.91 RHS 08/12/14 08/12/14 08/12/14 0 A
IR-13-00004-SAM-150-A  sample for casting concrete for side ditch from St.0+354 to St.0+366 RHS.      08/13/14 08/18/14 08/18/14 0 A
IR-13-00004-SAM-151-A Casting Concrete for Outlet & Inlet Foundation of pipe Culvert at St.2+202 08/14/14 08/16/14 08/16/14 0 A

IR-13-00004-SAM-152-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.3+184 to St.3+284 08/17/14 08/17/14 08/17/14 0 A

IR-13-00004-SAM-153-A  Casting concrete for side walk from St.0+000 to St.0+270 RHS 08/17/14 08/17/14 08/17/14 0 A
IR-13-00004-SAM-154-A Base course Layer from St.A2+180 to St.A2+600 08/19/14 08/19/14 08/19/14 0 A

IR-13-00004-SAM-155-A  Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & 
Backfilling for Water Pipe Line 4” from St.3+284 to St.3+384 08/18/14 08/18/14 08/18/14 0 A

IR-13-00004-SAM-156-A Casting concrete Protection from St.0-055 to St.0+060 LHS & from St.0-055 to 
St.0-020 RHS 08/19/14 08/19/14 08/19/14 0 A

IR-13-00004-SAM-157-A casting concrete for side ditch from St.0+380 to St.0+480 RHS.  08/19/14 08/19/14 08/19/14 0 A

IR-13-00004-SAM-158-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.3+384 to St.3+650 08/19/14 08/19/14 08/19/14 0 A

IR-13-00004-SAM-159-A casting concrete for side ditch from St.0+480 to St.0+580 RHS.  08/20/14 08/21/14 08/21/14 0 A
IR-13-00004-SAM-160-A Casting concrete Protection from St.0+060 to St.0+270 LHS. 08/20/14 08/21/14 08/21/14 0 A
IR-13-00004-SAM-161-A Casting Concrete for Outlet head and wing wall of pipe Culvert at St.2+202 08/21/14 08/23/14 08/23/14 0 A
IR-13-00004-SAM-162-A base course 1st layer from Sta.B0+120 to Sta.B0+320 08/21/14 08/23/14 08/23/14 0 A

IR-13-00004-SAM-163-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & Backfilling 
for Water Pipe Line 4” from St.3+650 to St.4+000 08/21/14 08/21/14 08/21/14 0 A

IR-13-00004-SAM-164-A Handing Over Sub-grade from St.3+260 to St.3+360 08/26/14 08/26/14 08/26/14 0 A
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IR-13-00004-SAM-165-A Casting concrete for inlet head & wing wall of pipe culvert at St.2+200 LHS 08/27/14 08/27/14 08/27/14 0 A
IR-13-00004-SAM-166-A base course 2nd layer from Sta.B0+080 to Sta.B0+320 08/28/14 08/28/14 08/28/14 0 A
IR-13-00004-SAM-167-A milling works from St.0-115 to St.0+080 08/28/14 08/28/14 08/28/14 0 A
IR-13-00004-SAM-168-A Tack coat application for Seg.B from St.B0-115 to St.B0+080. 08/28/14 08/30/14 08/30/14 0 A
IR-13-00004-SAM-169-A Prime coat application for Seg.B from St.B0+080 to St.B0+320. 08/28/14 08/30/14 08/30/14 0 A
IR-13-00004-SAM-170-A Start Asphalt binder layer (5cm) for Seg.B from St.B0-115 to St.B0+080 08/28/14 08/30/14 08/30/14 0 A
IR-13-00004-SAM-171-A Start Asphalt wearing layer for Seg.B from St.B0-115 to St.B0+320 08/28/14 08/30/14 08/30/14 0 A
IR-13-00004-SAM-172-A Handover topping Layer from St.3+260 to St.3+360. 08/28/14 08/30/14 08/30/14 0 A
IR-13-00004-SAM-173-A base course 1st layer from Sta.3+240 to Sta.3+850 08/31/14 08/31/14 09/01/14 1 A
IR-13-00004-SAM-174-A Prime Coat Application (MC) from St.2+180 to 2+600 09/02/14 09/02/14 09/02/14 0 A
IR-13-00004-SAM-175-A base course 2nd Layer from Sta.2+600 to St.2+900 09/02/14 09/02/14 09/02/14 0 A
IR-13-00004-SAM-176-A Prime Coat Application (MC) from St.2+600 to 2+800 09/03/14 09/03/14 09/03/14 0 A
IR-13-00004-SAM-177-A Casting concrete for wall of water chamber at St.3+860 LHS 09/04/14 09/04/14 09/04/14 0 A
IR-13-00004-SAM-178-A base course 1st layer from Sta.3+850 to Sta.4+100 09/04/14 09/04/14 09/04/14 0 A
IR-13-00004-SAM-179-A Casting concrete protection at Sta. A2+200 LHS & RHS. 09/04/14 09/06/14 09/06/14 0 D
IR-13-00004-SAM-179-B Casting concrete protection at Sta. A2+200 LHS & RHS. 09/17/14 09/17/14 09/17/14 0 A
IR-13-00004-SAM-180-A Casting concrete protection and Sta.  A2+690 LHS & RHS. 09/04/14 09/06/14 09/06/14 0 D
IR-13-00004-SAM-180-B Casting concrete protection and Sta.  A2+690 LHS & RHS. 09/10/14 09/10/14 09/10/14 0 A
IR-13-00004-SAM-181-A Base course 2nd Layer from Sta.  A2+900 to Sta.  A3+300 09/04/14 09/06/14 09/06/14 0 A
IR-13-00004-SAM-182-A Casting concrete protection from Sta. B0+220 to Sta.  B0+320 LHS. 09/07/14 09/07/14 09/07/14 0 A

IR-13-00004-SAM-183-A Location & Excavation for foundation of traffic sign from Sta. A0+000 to Sta. 
A2+800 LHS&RHS. 09/07/14 09/07/14 09/08/14 1 A

IR-13-00004-SAM-184-A casting concrete for foundation of traffic sign from Sta. A0+000 to Sta. 
A2+800 LHS&RHS. 09/07/14 09/07/14 09/08/14 1 A

IR-13-00004-SAM-185-A Hydraulic presser test for water line (2”, 3” & 4") from St. A2+438 to 
St.A4+184 LHS. 09/06/14 09/06/14 09/07/14 1 A

IR-13-00004-SAM-186-A casting concrete for slab of water chamber at Sta. 3+860 LHS 09/08/14 09/08/14 09/08/14 0 A
IR-13-00004-SAM-187-A Casting concrete protection from Sta. B0+130 to Sta.  B0+190 RHS. 09/08/14 09/08/14 09/08/14 0 A

IR-13-00004-SAM-188-A
Casting concrete protection from Sta. B0+080 to Sta.  B0+130 RHS & Casting 
concrete protection from Sta. B0+050 to Sta.  B0+220 LHS. 09/11/14 09/11/14 09/11/14 0 A

IR-13-00004-SAM-189-A Base course 2nd layer from Sta. A3+700 to Sta. A3+800. 09/11/14 09/13/14 09/14/14 1 A

IR-13-00004-SAM-190-A Casting concrete protection From Sta. B0-115 to Sta. B0+050 LHS & from Sta. 
B0-115 to Sta. B0+080 RHS. 09/11/14 09/13/14 09/14/14 1 A
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IR-13-00004-SAM-191-A MC (Prim coat) From Sta. A2+800 to Sta. A3+500. 09/11/14 09/13/14 09/14/14 1 A
IR-13-00004-SAM-192-A presser test for steel water pipe 4" from St. A0-029 to St.A0+640 LHS. 09/11/14 09/11/14 09/13/14 2 A
IR-13-00004-SAM-193-A Base course 2nd layer from Sta. A3+300 to Sta. A3+700. 09/11/14 09/11/14 09/11/14 0 A
IR-13-00004-SAM-194-A Prime Coat Application (MC) from St.A3+500 to St.A3+750 09/14/14 09/14/14 09/14/14 0 A
IR-13-00004-SAM-195-A Base course 2nd layer from Sta. A3+800 to Sta. A4+100. 09/15/14 09/15/14 09/15/14 0 A
IR-13-00004-SAM-196-A Prime Coat Application (MC) from St.A3+750 to St.A4+100 09/15/14 09/15/14 09/15/14 0 A
IR-13-00004-SAM-197-A Casting concrete protection from Sta. B0+190 to Sta.B0+320 RHS. 09/15/14 09/15/14 09/15/14 0 A

IR-13-00004-SAM-198-A mock up sample for thermoplastic paint at center line from St. B0+080 to 
B0+100 09/16/14 09/17/14 09/18/14 1 A

IR-13-00004-SAM-199-A Mock up sample for curbstone painting from St.A0+020 to St.A0+025 RHS 09/16/14 09/17/14 09/18/14 1 C

IR-13-00004-SAM-199-B Mock up sample for curbstone painting from St.A0+020 to St.A0+025 RHS 09/28/14 09/29/14 09/29/14 0 A
IR-13-00004-SAM-200-A Tack coat application for intersection area at St.4+100 (Milling area) 09/17/14 09/17/14 09/17/14 0 A
IR-13-00004-SAM-201-A Casting concrete protection from sta.A3+860 to sta.A4+100 LHS. 09/18/14 09/20/14 09/21/14 1 A
IR-13-00004-SAM-202-A RC (Tack coat) From Sta.A0-49 to Sta.Aa0-449. 09/18/14 09/20/14 09/20/14 0 A
IR-13-00004-SAM-203-A Casting concrete ditch from Sta.A0+780 to Sta.A0+950 LHS. 09/18/14 09/20/14 09/21/14 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-BTH-001-A Implementation of Traffic Control & Safety Plan-Wadi Shaheen Road(AL Ein 
Segment ) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-002-A Excavation work for 60 m trench to install 8" water line-Wadi Shaheen 
Road(AL Ein Segment ) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-003-A Installation work of 8"&4" water pipeline-Wadi Shaheen Road(AL Ein Segment 
) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-004-A
Backfilling work with single size of 8" water pipe line-Wadi Shaheen Road(AL 
Ein Segment ) from St.0+000 to St.0+095

11/02/13 11/03/13 11/03/13 0 A

IR-13-00004-BTH-005-A Casting Concrete above water line trench (30-40cm) depth on the full width of 
the trench-Wadi Shaheen Road-AL Ein Segment

11/02/13 11/03/13 11/03/13 0 A

IR-13-00004-BTH-006-A Adjustment of Manholes Covers-Wadi Shaheen Road-AL Ein Segment 11/03/13 11/04/13 11/05/13 1 A
IR-13-00004-BTH-007-A Milling Work-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A
IR-13-00004-BTH-008-A Installation work of Curbstone-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-009-A Flush & Disinfection of 8" & 4" water lines-Wadi Shaheen Road-AL Ein 
Segment

11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-010-A Pressure Test for 8"& 6" Water Lines-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-011-A Furnishing & Applying Bituminous (RC)-Wadi Shaheen Road-AL Ein Segment 11/05/13 11/05/13 11/06/13 1 A

IR-13-00004-BTH-012-A Asphalt Work-Wadi Shaheen Road-AL Ein Segment 11/05/13 11/06/13 11/06/13 0 A
IR-13-00004-BTH-013-A Steel Reinforcement for Sidewalks-Wadi Shaheen Road-AL Ein Segment 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-014-A Casting Concrete for Sidewalks-Wadi Shaheen Road (AL Ein Segment) RHS 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-015-A Installation of (No Entrance) Sign-Wadi Shaheen Road(AL Ein Segment) RHS 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-016-A Start Construction Excavation-Festival Yard at AL Sha'eb Intersection-Beit 
Sahour

12/08/13 12/09/13 12/09/13 0 A

IR-13-00004-BTH-017-A Start Installation of Curbstone-Festival Yard at AL Sha'eb Intersection-Beit 
Sahour

12/09/13 12/09/13 12/10/13 1 A

IR-13-00004-BTH-018-A Handing Over Compacted Sub-grade for Widening Works & Sidewalk-Festival 
Yard at AL Sha'eb Intersection-Beit Sahour

12/10/13 12/10/13 12/11/13 1 A

IR-13-00004-BTH-019-A Start Supplying & Compacting of Base Course for Widening Works & 
Sidewalk-Festival Yard at AL Sha'eb Intersection-Beit Sahour

12/10/13 12/10/13 12/11/13 1 A

IR-13-00004-BTH-020-A Start Installation of Precast Concrete Interlocking Blocks-Festival Yard at AL 
Sha'eb Intersection-Beit Sahour

12/10/13 12/11/13 12/11/13 0 A
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IR-13-00004-BTH-021-A Start Installation & Fixed Traffic Control Plan-Hebron-Jerusalem Road from 
St.1+970 to St.3+030

01/02/14 01/02/14 01/03/14 1 A

IR-13-00004-BTH-022-A Start Milling Works-Hebron-Jerusalem Road from St.1+970 to St.3+030 01/02/14 01/02/14 01/03/14 1 A

IR-13-00004-BTH-023-A Start Fixing & Adjusting the Existing Manholes at Hebron-Jerusalem Road 
from St.2+000 to St.3+030 LHS&RHS

01/15/14 01/15/14 01/15/14 0 A

IR-13-00004-BTH-024-A Start Milling Works-Wadi Ma'ali Road from St.0+070 to St.0+370 & from 
0+590 to 0+970 & from 1+090 to 1+432 01/15/14 01/15/14 01/16/14 1 A

IR-13-00004-BTH-025-A Visual Inspection of Samples for AL Ameer Curbstone & Interlock Tiles 01/16/14 01/16/14 01/16/14 0 A

IR-13-00004-BTH-026-A Casting Concrete for Adjusted Manholes in Hebron-Jerusalem Road from 
St.2+000 to St.3+030 LHS 01/16/14 01/16/14 01/17/14 1 A

IR-13-00004-BTH-027-A Start Installation of Curbstone for Hebron-Jerusalem Road 01/19/14 01/19/14 01/19/14 0 A

IR-13-00004-BTH-028-A Start Laying of Wearing Asphalt from St.3+030 LHS-Back for Hebron-
Jerusalem Road 01/19/14 01/20/14 01/20/14 0 A

IR-13-00004-BTH-029-A Start Adjusting Manholes from St.0+160 to St.1+440-Wadi Ma'ali Road 01/20/14 01/20/14 01/22/14 2 A

IR-13-00004-BTH-030-A Start Re-Construction Work of Sidewalk from St.0+580 to St.1+440 
LHS&RHS-Wadi Ma'ali Road 01/20/14 01/22/14 01/22/14 0 A

IR-13-00004-BTH-031-A Start Adjusting & Casting Concrete for Manholes from St.2+000 to St.3+030 
RHS 01/21/14 01/21/14 01/22/14 1 A

IR-13-00004-BTH-032-A Start Asphalt Wearing Layer from St.0+155 to St.0+370-Wad Ma'ali Road-
Seg.B 01/22/14 01/23/14 01/23/14 0 A

IR-13-00004-BTH-033-A Median Pedestrian Crossing-Interlocking & Curbstone Works- from St.2+000 to 
St.3+000 in Hebron-Jerusalem Road 01/23/14 01/25/14 01/25/14 0 A

IR-13-00004-BTH-034-A Start Asphalt Wearing Layer-Seg.A/RHS in Hebron-Jerusalem Road 01/22/14 01/23/14 01/23/14 0 A
IR-13-00004-BTH-035-A Start Milling Work for ALShebard Road 01/27/14 01/28/14 01/28/14 0 A

IR-13-00004-BTH-036-A Adjusting Work for Manholes for AL Shebrd Road, AL Debs Road from 
St.0+000 to St.0+220 01/28/14 01/28/14 01/28/14 0 D

IR-13-00004-BTH-036-B Adjusting Work for Manholes for AL Shebrd Road, AL Debs Road from 
St.0+000 to St.0+220 01/29/14 01/29/14 01/29/14 0 A

IR-13-00004-BTH-037-A Start Milling Work for AL Attan Road from St.0+130 to St.0+280 01/29/14 01/29/14 01/29/14 0 A
IR-13-00004-BTH-038-A Start Milling Work for AL Debs Road from St.0+000 to St.0+220 01/27/14 01/28/14 01/28/14 0 A

IR-13-00004-BTH-039-A Sub-grade of Sidewalk from St.0+600 to St.0+720 LHS&RHS in Wadi Ma'ali 
Road 02/02/14 02/02/14 02/03/14 1 A

IR-13-00004-BTH-040-A Curbstone Work from St.0+600 to St.0+740 LHS&RHS in Wadi Ma'ali Road 02/02/14 02/03/14 02/03/14 0 A

IR-13-00004-BTH-041-A Adjusting Work for Manholes for AL Attan Road 02/06/14 02/08/14 02/09/14 1 A

411



Approval Status
Spec. 
No.

Inspection Request No.  Description Submitted on 
(M/D/Y)

Requested 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)

 SUBMITTAL TRACKING DATES

IR-13-00004-BTH-042-A Installation of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/08/14 02/09/14 02/10/14 1 A
IR-13-00004-BTH-043-A Handing Over of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/13/14 02/13/14 02/17/14 4 D
IR-13-00004-BTH-043-B Handing Over of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/18/14 02/18/14 02/18/14 0 A

IR-13-00004-BTH-044-A Casting Concrete for Water Pipe Line Trench-AL Dibs Road from St.0+150 to 
St.0+205 02/15/14 02/15/14 02/16/14 1 A

IR-13-00004-BTH-045-A Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 
RHS&LHS 02/17/14 02/17/14 02/18/14 1 D

IR-13-00004-BTH-045-B Handing Over Curbstone-Wadi Ma'ali Road from St.0+860 to St.0+970 
RHS&LHS & Intersection at St.0+880 RHS 02/22/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-046-A Handing Over Sub-grade of Sidewalk -Wadi Ma'ali from St.0+880 to St.0+970 
LHS 02/17/14 02/17/14 02/18/14 1 A

IR-13-00004-BTH-047-A Handing Over Curbstone Wadi Ma'ali from St.0+740 to St.0+880 RHS & from 
St.0+740 to St.0+830 LHS 02/17/14 02/17/14 02/18/14 1 A

IR-13-00004-BTH-048-A Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 LHS 02/18/14 02/19/14 02/20/14 1 D

IR-13-00004-BTH-048-B Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 LHS 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-049-A Handing Over Curbstone-Hebron-Jerusalem Road at St.2+025, St.2+040, 
St.2+055, St.2+230, St.2+362, St.2+646 & St.2+670 LHS & at St.2+828 RHS 02/18/14 02/19/14 02/20/14 1 D

IR-13-00004-BTH-049-B Handing Over Curbstone-Hebron-Jerusalem Road at St.2+025, St.2+040, 
St.2+055, St.2+230, St.2+362, St.2+646 & St.2+670 LHS & at St.2+828 RHS 03/02/14 03/02/14 03/03/14 1 A

IR-13-00004-BTH-050-A Handing Over Curbstone-Wadi Ma'ali Road from St.1+080 to St.1+230 LHS 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-051-A Reconstruction Excavation Work for Sidewalk-AL Dibs Road from St.0+155 to 
St.0+210 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-052-A Start Curbstone Installation Work-AL Dibs Road from St.0+155 to St.0+210 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-053-A Handing Over Curbstone Work-Wadi Ma'ali Road from St.0+830 to St.0+860 
LHS 02/23/14 02/23/14 02/23/14 0 A

IR-13-00004-BTH-054-A Milling Work of AL Dibs Road Intersection at St.0+000 & Connected Road 
between AL Dibs & Shephard Roads 02/22/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-055-A Milling Work of Karkafah Road from St.0+000 to St.0+280 02/23/14 02/23/14 02/24/14 1 A

IR-13-00004-BTH-056-A Milling Work of PWA from St.0+000 to St.0+280 02/24/14 02/24/14 02/25/14 1 A
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IR-13-00004-BTH-057-A Milling Work of Festival Yard Intersection-Beit Sahour 02/24/14 02/24/14 02/25/14 1 A
IR-13-00004-BTH-058-A Adjustment Work of Manholes-Karkafah Road from St.0+000 to St.0+280 02/24/14 02/24/14 02/25/14 1 A

IR-13-00004-BTH-059-A Start Asphalt Work for AL Dibs Road from St.0+000 to St.0+210 & 
Intersection at St.0+000 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-060-A Start Asphalt Work for the Road Connected between AL Dibs & AL Shephard 
Roads-100 length 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-061-A Start Asphalt Work for AL Shephard Road from St.0+000 to St.0+140 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-062-A Start Asphalt Wearing Layer Work (5cm)-Wadi Ma'ali from St.0+600 to 
St.0+870 02/26/14 02/27/14 03/02/14 3 A

IR-13-00004-BTH-063-A Start Installation of Traffic Signs at Hebron-Jerusalem Road 03/02/14 03/02/14 03/03/14 1 D
IR-13-00004-BTH-063-B Start Installation of Traffic Signs at Hebron-Jerusalem Road 03/16/14 03/16/14 03/16/14 0 A
IR-13-00004-BTH-064-A Start Thermo-Plastic Paint at Hebron-Jerusalem Road 03/02/14 03/02/14 03/03/14 1 D
IR-13-00004-BTH-064-B Start Thermo-Plastic Paint at Hebron-Jerusalem Road 03/03/14 03/03/14 03/04/14 1 A
IR-13-00004-BTH-065-A Sample of Curbstone Painting-Wadi Ma'ali Road at St.0+860 03/04/14 03/04/14 03/06/14 2 D
IR-13-00004-BTH-065-B Sample of Curbstone Painting-Wadi Ma'ali Road at St.0+860 03/06/14 03/06/14 03/09/14 3 A

IR-13-00004-BTH-066-A Sub-grade for Sidewalk from St.1+220 to St.1+380 LHS-Wadi Ma'ali Road 03/05/14 03/05/14 03/06/14 1 A

IR-13-00004-BTH-067-A Start Adjustment Work of Manholes at Festival Yard Intersection (No.=9 
Manholes)-Beit Sahour 03/06/14 03/06/14 03/06/14 0 D

IR-13-00004-BTH-067-B Start Adjustment Work of Manholes at Festival Yard Intersection (No.=9 
Manholes)-Beit Sahour 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-068-A Handing Over Thermo-plastic Paint-Hebron-Jerusalem Road 03/06/14 03/08/14 03/09/14 1 D
IR-13-00004-BTH-068-B Handing Over Thermo-plastic Paint-Hebron-Jerusalem Road 04/06/14 04/06/14 04/06/14 0 A
IR-13-00004-BTH-069-A Start Installation of Interlock-Wadi Ma'ali Road 03/06/14 03/08/14 03/09/14 1 D

IR-13-00004-BTH-069-B Start Installation of Interlock-From St.1+240 to St.1+310 LHS, from St.1+410 
to St.1+435 LHS  & from St.1+280 to St.1+410 RHS-Wadi Ma’ali Road 03/16/14 03/16/14 03/16/14 0 A

IR-13-00004-BTH-070-A Start Reconstruction Excavation Work from St.0+970 to St.1+080-Wadi Ma'ali 
Road 03/11/14 03/11/14 03/16/14 5 A

IR-13-00004-BTH-071-A Handing Over Curbstone Work-Wadi Ma’ali Road From St.1+077 to St.1+135 
RHS & from St.1+175 to St.1+435 RHS & from St.1+230 to St.1+435 LHS 03/16/14 03/16/14 03/16/14 0 D

413



Approval Status
Spec. 
No.

Inspection Request No.  Description Submitted on 
(M/D/Y)

Requested 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)

 SUBMITTAL TRACKING DATES

IR-13-00004-BTH-071-B Handing Over Curbstone Work-Wadi Ma’ali Road From St.1+077 to St.1+135 
RHS & from St.1+175 to St.1+435 RHS & from St.1+230 to St.1+435 LHS 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-072-A Handing Over Sub-grade Work-Wadi Ma’ali Road From St.0+970 to St.1+080 03/16/14 03/16/14 03/16/14 0 A

IR-13-00004-BTH-073-A Start basalt asphalt works-Al Karkafa Road 03/17/14 03/19/14 03/23/14 4 A

IR-13-00004-BTH-074-A Start basalt asphalt works Attan Road from St. 0+130 to St. 0+280 & PWA’s 
intersection 03/17/14 03/20/14 03/23/14 3 A

IR-13-00004-BTH-075-A Start asphalt works in Beit Sahour’s intersection 03/20/14 03/20/14 03/23/14 3 A
IR-13-00004-BTH-076-A Visual inspection for handrail sample Bethlehem office 03/20/14 03/20/14 03/23/14 3 A
IR-13-00004-BTH-077-A Base course layer from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 D
IR-13-00004-BTH-077-B Base course layer from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/26/14 03/26/14 03/27/14 1 A
IR-13-00004-BTH-078-A Curbstone works from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 D
IR-13-00004-BTH-078-B Curbstone works from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-079-A Curbstone works from St. 0+600 to St.0+740 RHS&LHS -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 A

IR-13-00004-BTH-080-A Start asphalt works from St. 0+970 to St.1+070 - Wadi Ma’ali Road 03/20/14 03/22/14 03/25/14 3 A

IR-13-00004-BTH-081-A Casting blinding concrete for boundary wall  from St. 0+000 to St.0+043 RHS - 
Al Dibis Road 03/24/14 03/24/14 03/24/14 0 A

IR-13-00004-BTH-082-A Casting blinding concrete for boundary wall  from St. 0+043 to St.0+052 LHS -  
Al Dibis Road 03/24/14 03/24/14 03/24/14 0 A

IR-13-00004-BTH-083-A Casting concrete for boundary wall foundation  from St. 0+043 to St.0+052 
LHS -  Al Dibis Road 03/26/14 03/26/14 03/26/14 0 A

IR-13-00004-BTH-084-A Casting blinding concrete for Retaining wall from St.0+003 to St.0+017  -  
Wadi Shahin Road 03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-BTH-085-A Start excavation works AL Quitta Road 03/27/14 03/29/14 03/31/14 2 A
IR-13-00004-BTH-086-A Casting concrete for Boundary wall in Al Dibis Road RHS 03/29/14 03/29/14 03/31/14 2 A

IR-13-00004-BTH-089-A Casting Concrete for Boundary Wall from St.0+043 to St.0+055-AL Dibs Road 04/01/14 04/01/14 04/02/14 1 A

IR-13-00004-BTH-090-A Start Excavation & Compaction & Reinforcement & Casting Concrete B-250 
for Trench-AL Qeita Road 04/03/14 04/03/14 04/03/14 0 A

IR-13-00004-BTH-091-A Start Works of Base Course Layer -AL Qeitta Road 04/06/14 04/06/14 04/06/14 0 A
IR-13-00004-BTH-092-A Start Adjusting Manhole from St.0+000 to St.0+140-Wadi Shaheen Road 04/07/14 04/07/14 04/07/14 0 A
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IR-13-00004-BTH-093-A Handing Over Preparation work of Curbstone painting from St.1+445 to 
St.0+900-Wadi Ma'ali Road 04/13/14 04/13/14 04/15/14 2 D

IR-13-00004-BTH-093-B Handing Over Preparation work of Curbstone painting from St.1+445 to 
St.0+900-Wadi Ma'ali Road 04/16/14 04/16/14 04/16/14 0 A

IR-13-00004-BTH-094-A Start Installation of Handrail-Hebron-Jerusalem Road 04/10/14 04/10/14 04/13/14 3 A
IR-13-00004-BTH-095-A Start Installation of Curbstone -AL Qeta'a Road 04/10/14 04/11/14 04/13/14 2 D
IR-13-00004-BTH-095-B Start Installation of Curbstone -AL Qeta'a Road 04/10/14 04/10/14 04/10/14 0 A
IR-13-00004-BTH-096-A Installation of Handrail-Hebron Jerusalem Road 04/10/14 04/12/14 04/13/14 1 A

IR-13-00004-BTH-097-A Start Installation of Handrail-AL Dibs Road-from St.0+000 to St.0+020 RHS & 
LHS 04/10/14 04/12/14 04/13/14 1 A

IR-13-00004-BTH-098-A Casting Concrete for Handrail-Hebron-Jerusalem Road (Bab Zqaq)at St.4+780 04/12/14 04/13/14 04/13/14 0 A

IR-13-00004-BTH-100-A Handing Over  Curbstone -AL Qeta'a Road from St.0+000 to St.0+105 RHS & 
fromSt.0+000 to St.0+175 LHS 04/14/14 04/14/14 04/14/14 0 D

IR-13-00004-BTH-100-B Handing Over  Curbstone -AL Qeta'a Road from St.0+000 to St.0+105 RHS & 
from St.0+000 to St.0+175 LHS 04/20/14 04/20/14 04/20/14 0 A

IR-13-00004-BTH-101-A Handing over handrail  at Hebron Jerusalem Road 04/15/14 04/15/14 04/15/14 0 D
IR-13-00004-BTH-101-B Handing over handrail  at Hebron Jerusalem Road 04/16/14 04/16/14 04/16/14 0 A

IR-13-00004-BTH-102-A Start Work at existing wall (Construct 10 cm Concrete shutting of the existing 
concrete wall and adjust the top level) at Al Dibs Road 04/15/14 04/15/14 04/15/14 0 A

IR-13-00004-BTH-103-A Casting Concrete for Handrail at Al Dibs Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-104-A Start Installation of Curbstone At Wadi Shaheen Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-105-A Casting Concrete for Adjusting Manholes - Al Qet'a Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-106-A Start Asphalt Work (Wadi Shaheen Road) from St.0+100 to st.0+250 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-107-A Handing Over Base Course Layer -AL Qet'a Road 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-108-A Start Asphalt Work-AL Qet'a Road 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-109-A Work at Wadi Shaheen Road Widening- Base Course 04/16/14 04/16/14 04/18/14 2 A
IR-13-00004-BTH-110-A Work at Wadi Shaheen Road Widening- Concrete 04/16/14 04/16/14 04/18/14 2 A
IR-13-00004-BTH-111-A Start Removing of Parapet Retaining Wall-Wadi Ma'ali at St.1+440 RHS 04/17/14 04/17/14 04/21/14 4 A
IR-13-00004-BTH-112-A Casting Concrete for Boundary Wall-at AL Dibs Road 04/17/14 04/17/14 04/21/14 4 A

IR-13-00004-BTH-114-A Start Thermoplastic Paint at Bethlehem Roads (Beit Sahour-Festival Yard, AL 
Atan Road & AL Karkafah Road) 04/17/14 04/18/14 04/21/14 3 A

IR-13-00004-BTH-115-A Start Thermoplastic Paint at Bethlehem Roads (al Dibs Road, Philips Road & 
Shephared Road) 04/17/14 04/19/14 04/21/14 2 A
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IR-13-00004-BTH-116-A Start Installation of Interlock Work (AL Qeta' Road ) 04/17/14 04/20/14 04/24/14 4 A

IR-13-00004-BTH-117-A Handing Over Preparation work of Curbstone painting from St.0+600 to 
St.0+900 RHS & from St.0+660 to St.0+800 LHS-Wadi Ma'ali Road 04/21/14 04/21/14 04/21/14 0 A

IR-13-00004-BTH-118-A Handing Over Removing Parapet of the Retaining Wall-Wadi Ma'ali at 
St.1+440 RHS 04/20/14 04/20/14 04/21/14 1 A

IR-13-00004-BTH-119-A Installation of Permanent Sign-Wadi Ma'ali at St.0+600 & AL Qet'a Road at 
St.0+000 RHS 04/20/14 04/21/14 04/21/14 0 A

IR-13-00004-BTH-120-A Handing Over Curbstone Painting at Wadi Ma'ali from St.0+880 to St.1+445 04/21/14 04/21/14 04/21/14 0 A

IR-13-00004-BTH-121-A Handing Over Interlock from St.0+600 to St.1+445 RHS, from St.0+660 to 
St.0+800 & from St.0+880 to St.1+445 04/21/14 04/22/14 04/22/14 0 D

IR-13-00004-BTH-121-B Handing Over Interlock from St.0+600 to St.1+445 RHS, from St.0+660 to 
St.0+800 & from St.0+880 to St.1+445 04/23/14 04/23/14 04/23/14 0 A

IR-13-00004-BTH-122-A Start Stone Cladding for AL Qaws-Wadi Shaheen (AL Ein)at St.0+100 LHS 04/22/14 04/22/14 04/22/14 0 A
IR-13-00004-BTH-123-A Handing Over Base Course Layer of Sidewalk in AL Qet'a Road 04/22/14 04/22/14 04/22/14 0 A
IR-13-00004-BTH-124-A Handing Over Preparation Work for Curbstone Painting-AL Dibs Road 04/23/14 04/23/14 04/24/14 1 D
IR-13-00004-BTH-124-B Handing Over Preparation Work for Curbstone Painting-AL Dibs Road 04/27/14 04/27/14 04/28/14 1 A
IR-13-00004-BTH-125-A Handing Over Stone Cladding for AL Qaws (AL Ein) 04/23/14 04/23/14 04/27/14 4 A

IR-13-00004-BTH-126-A Installation Handrail-Wadi Ma'ali at St.0+740 LHS,at St.0+750 RHS&0+760 
RHS, AR St.0+880 RHS, 1+020 RHS & 1+440 RHS 04/24/14 04/24/14 04/25/14 1 A

IR-13-00004-BTH-127-A Installation of Interlock Tiles-AL Qet'a Road Sidewalks 4/23/2014 4/23/2014 04/27/14 4 A

IR-13-00004-BTH-128-A Start Curbstone Painting at Wadi Ma’ali from St.0+600 to St.0+880 & AL Dibs 
Road 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-BTH-128-B Start Curbstone Painting at Wadi Ma’ali from St.0+600 to St.0+880 & AL Dibs 
Road 04/28/14 04/28/14 04/28/14 0 A

IR-13-00004-BTH-129-A  Start Thermoplastic Painting at Wadi Ma’ali, Wadi Shaheen Road & AL Qet’a 
Road 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-BTH-129-B  Start Thermoplastic Painting at Wadi Ma’ali, Wadi Shaheen Road & AL Qet’a 
Road 04/27/14 04/27/14 04/28/14 1 A

IR-13-00004-BTH-130-A  Installation of Traffic Sign at Wadi Ma’ali, AL Qet’a Road& Wadi Shaheen 04/24/14 04/26/14 04/27/14 1 A

IR-13-00004-BTH-131-A Casting Concrete for  Handrail-Wadi Ma’ali at St.0+740 LHS, at  St.0+750 
&0+760 RHS, at St.1+020 RHS 04/24/14 04/24/14 04/25/14 1 A

IR-13-00004-BTH-132-A  Handing Over Preparation Work for Curbstone Painting-Beit Sahour –Festival 
Yard 04/27/14 04/27/14 04/28/14 1 A
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IR-13-00004-BTH-133-A Casting Concrete for Handrail-Wadi Shaheen Road from St.0+100 to St.0+130 
LHS 04/27/14 04/27/14 04/29/14 2 D

IR-13-00004-BTH-133-B Casting Concrete for Handrail-Wadi Shaheen Road from St.0+100 to St.0+130 
LHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00004-BTH-134-A Start Thermoplastic Painting at AL Qet'a Road 05/04/14 05/04/14 05/05/14 1 A
IR-13-00004-BTH-135-A Installation of Steel Handrail-AL Qet'a Road 04/28/14 04/28/14 04/29/14 1 D
IR-13-00004-BTH-135-B Installation of Steel Handrail-AL Qet'a Road 04/29/14 04/29/14 04/29/14 0 A
IR-13-00004-BTH-136-A Handing Over Preparation Curbstone for Painting-AL Qet'a Road 04/28/14 04/28/14 04/29/14 1 D
IR-13-00004-BTH-136-B Handing Over Preparation Curbstone for Painting-AL Qet'a Road 05/03/14 05/03/14 05/05/14 2 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted Total
Cost

Multiple Roads Project SouMultiple Roads Project South  II 525d 01-Nov-13 A 19-Mar-15 A $12,103,005

MilestonesMilestones 508d 01-Nov-13 A 19-Mar-15 A $0

General MilestonesGeneral Milestones 504d 01-Nov-13 A 19-Mar-15 A $0
MRSII0100 Start Date NTP 0d 100% 01-Nov-13 A $0

MRSII0110 Completion  Multiple Roads Project in the South  West Bank 0d 100% 19-Mar-15 A $0

Intermediate MilestonesIntermediate Milestones 508d 01-Nov-13 A 19-Mar-15 A $0

Completion MilestonesCompletion Milestones 321d 06-May-14 A 19-Mar-15 A $0
MRSII0130 Completion (Project 03)  Milling and Overlay of Bethlehem Internal Roads 0d 100% 06-May-14 A $0

MRSII0140 Completion (Project 02) Samu' -Yatta Road 0d 100% 28-Sep-14 A $0

MRSII0150 Completion (Project 01) Dura - Hebron (Sinjer) Road 0d 100% 19-Mar-15 A $0

Preconstuction MilestonesPreconstuction Milestones 215d 03-Nov-13 A 15-Jul-14 A $0
MRSII0180 Start Preconstruction Submittal 0d 100% 03-Nov-13 A $0

MRSII0190 Finish  Preconstruction Submittal 0d 100% 15-Jul-14 A $0

PROJECT 01  Dura - Hebron (SinPROJECT 01  Dura - Hebron (Sinjer) Road 508d 01-Nov-13 A 19-Mar-15 A $0
MobilizationMobilization 34d 02-Nov-13 A 30-Dec-13 A $0

MRSII0200 Start Mobilization 0d 100% 02-Nov-13 A $0

MRSII0210 Finish Mobilization 0d 100% 30-Dec-13 A $0

Shop DrawingShop Drawing 418d 26-Nov-13 A 24-Feb-15 A $0
MRSII0220 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A $0

MRSII0230 Finish Shop Drawing Submittal 0d 100% 24-Feb-15 A $0

MaterialMaterial 374d 28-Nov-13 A 15-Sep-14 A $0
MRSII0240 Start Material Submittal 0d 100% 28-Nov-13 A $0

MRSII0250 Finish Material submittal 0d 100% 15-Sep-14 A $0

ConstructionConstruction 417d 15-Jan-14 A 19-Mar-15 A $0
MRSII0260 Start Construction  (Ground Breaking) 0d 100% 15-Jan-14 A $0

MRSII0270 Finish Construction Phase 0d 100% 19-Mar-15 A $0

Project DurationProject Duration 332d 01-Nov-13 A 19-Mar-15 A $0
MRSII0280 Project Duration  (Calendar  Days) 332d 100% 01-Nov-13 A 19-Mar-15 A $0

MRSII0290 Project Duration  (Working  Days) 257d 100% 01-Nov-13 A 19-Mar-15 A $0

MRSII0300 Construction Duration  (Working  Days) 195d 100% 15-Jan-14 A 19-Mar-15 A $0

PROJECT 02 Samu' -Yatta RoadPROJECT 02 Samu' -Yatta Road 333d 01-Nov-13 A 28-Sep-14 A $0
MobilizationMobilization 34d 02-Nov-13 A 04-Jan-14 A $0

MRSII0310 Start Mobilization 0d 100% 02-Nov-13 A $0

MRSII0320 Finish Mobilization 0d 100% 04-Jan-14 A $0

Shop DrawingShop Drawing 272d 17-Nov-13 A 19-Aug-14 A $0
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MRSII0330 Start Shop Drawing Submittal 0d 100% 17-Nov-13 A $0

MRSII0340 Finish Shop Drawing Submittal 0d 100% 19-Aug-14 A $0

MaterialMaterial 259d 28-Nov-13 A 05-Aug-14 A $0
MRSII0350 Start Material Submittal 0d 100% 28-Nov-13 A $0

MRSII0360 Finish Material submittal 0d 100% 05-Aug-14 A $0

ConstructionConstruction 266d 19-Jan-14 A 28-Sep-14 A $0
MRSII0370 Start Construction  (Ground Breaking) 0d 100% 19-Jan-14 A $0

MRSII0380 Finish Construction Phase 0d 100% 28-Sep-14 A $0

Project DurationProject Duration 221d 01-Nov-13 A 28-Sep-14 A $0
MRSII0390 Project Duration  (Calendar  Days) 221d 100% 01-Nov-13 A 28-Sep-14 A $0

MRSII0400 Project Duration  (Working  Days) 175d 100% 01-Nov-13 A 28-Sep-14 A $0

MRSII0410 Construction Duration  (Working  Days) 112d 100% 19-Jan-14 A 28-Sep-14 A $0

PROJECT 03 Milling and OverlayPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 185d 01-Nov-13 A 06-May-14 A $0
MobilizationMobilization 34d 01-Nov-13 A 23-Dec-13 A $0

MRSII0420 Start Mobilization 0d 100% 01-Nov-13 A $0

MRSII0430 Finish Mobilization 0d 100% 23-Dec-13 A $0

Shop DrawingShop Drawing 143d 08-Dec-13 A 22-Apr-14 A $0
MRSII0440 Start Shop Drawing Submittal 0d 100% 08-Dec-13 A $0

MRSII0450 Finish Shop Drawing Submittal 0d 100% 22-Apr-14 A $0

MaterialMaterial 124d 28-Nov-13 A 25-Mar-14 A $0
MRSII0460 Start Material Submittal 0d 100% 28-Nov-13 A $0

MRSII0470 Finish Material submittal 0d 100% 25-Mar-14 A $0

ConstructionConstruction 129d 02-Nov-13 A 04-May-14 A $0
MRSII0480 Start Construction   (Ground Breaking ) 0d 100% 02-Nov-13 A $0

MRSII0490 Finish Construction Phase 0d 100% 04-May-14 A $0

Project DurationProject Duration 93d 01-Nov-13 A 06-May-14 A $0
MRSII0500 Project Duration  (Calendar  Days) 93d 100% 01-Nov-13 A 06-May-14 A $0

MRSII0510 Project Duration  (Working  Days) 68d 100% 01-Nov-13 A 06-May-14 A $0

MRSII0520 Construction Duration  (Working  Days) 61d 100% 02-Nov-13 A 04-May-14 A $0

Task order DurationTask order Duration 364d 01-Nov-13 A 19-Mar-15 A $0
MRSII0530 Project Duration  (Calendar  Days) 364d 100% 01-Nov-13 A 19-Mar-15 A $0

MRSII0540 Project Duration  (Working  Days) 281d 100% 01-Nov-13 A 19-Mar-15 A $0

Pre Construction  PhasePre Construction  Phase 181d 03-Nov-13 A 15-Jul-14 A $0

ct N D Jan F Mar Apr M J Jul A S Oct N D Jan F Mar Apr M J Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 r 3

2014 2015

05-Aug-14 A

28-Sep-14 A

28-Sep-14 A

06-May-14 A
23-Dec-13 A

22-Apr-14 A

25-Mar-14 A

04-May-14 A

06-May-14 A

19-Mar-15 A

15-Jul-14 A

Construction Program
As Built March 19, 2015

TO 12
Multiple Roads Project South II

Actual Work Milestone Actual Actual Level of Effort Summary Page 2 of 38 Date Revision Checked Approved
10-Jun-15

420



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted Total
Cost

Pre Construction SubmittalsPre Construction Submittals 181d 03-Nov-13 A 15-Jul-14 A $0
MRSII0560 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 03-Nov-13 A 11-Nov-13 A $0

MRSII0570 Bank Guarantee Certificates 10d 100% 03-Nov-13 A 19-Nov-13 A $0

MRSII0590 Testing Lab 10d 100% 04-Nov-13 A 11-Jan-14 A $0

MRSII0580 Temporary and Permanent Project  Sign Plan 10d 100% 04-Nov-13 A 11-Nov-13 A $0

MRSII0610 Subcontractors' profile 10d 100% 05-Nov-13 A 29-Jan-14 A $0

MRSII0660 Field Offices Furniture & Equipment Plan 10d 100% 06-Nov-13 A 27-Nov-13 A $0

MRSII0630 QCP-Quality Control Program 10d 100% 06-Nov-13 A 02-Jan-14 A $0

MRSII0760 Dilapidation Survey (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A $0

MRSII0770 Dilapidation Survey (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A $0

MRSII0790 Risk Management Plan (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A $0

MRSII0800 Risk Management Plan (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A $0

MRSII0650 Field Offices Location & Layout 10d 100% 10-Nov-13 A 30-Dec-13 A $0

MRSII0680 Existing Survey Plan for Project 02 Segment A 10d 100% 10-Nov-13 A 06-Jan-14 A $0

MRSII0670 Existing Survey Plan for Project 01 10d 100% 12-Nov-13 A 06-Jan-14 A $0

MRSII0710 60-Day Plan of Operation 10d 100% 12-Nov-13 A 27-Nov-13 A $0

MRSII0720 Project Overview Bar Chart 10d 100% 12-Nov-13 A 24-Nov-13 A $0

MRSII0690 Existing Survey Plan From Sta. 0+000 to Sta.5+609-Segment A-Project 03 10d 100% 17-Nov-13 A 23-Nov-13 A $0

MRSII0750 Schedule Submittals 10d 100% 17-Nov-13 A 29-Dec-13 A $0

MRSII0640 Safety Plan 10d 100% 19-Nov-13 A 07-Jan-14 A $0

MRSII0700 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 20-Nov-13 A 02-Dec-13 A $0

MRSII0620 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A $0

MRSII0830 CPM-Construction Schedule and S-Curve 10d 100% 27-Nov-13 A 13-Feb-14 A $0

MRSII0870 Traffic Control Plan (Project 03) 10d 100% 28-Nov-13 A 19-Dec-13 A $0

MRSII0850 Traffic Control Plan (Project 01) 10d 100% 01-Dec-13 A 19-Dec-13 A $0

MRSII0691-new Existing  Survey Plan -Segments B & C -Project 03 10d 100% 03-Dec-13 A 23-Dec-13 A $0

MRSII0860 Traffic Control Plan (Project 02) 10d 100% 09-Dec-13 A 14-Jan-14 A $0

MRSII0730 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Dec-13 A 22-Dec-13 A $0
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MRSII0820 Environmental Mitigation Plan 10d 100% 23-Dec-13 A 02-Jan-14 A $0

MRSII0780 Dilapidation Survey (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A $0

MRSII0810 Risk Management Plan (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A $0

MRSII0840 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A $0

MRSII0600 Key Personnel Plan 10d 100% 25-Dec-13 A 22-Jan-14 A $0

MRSII0740 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm 
sys.,paint curb., pachting &R. mark

10d 100% 26-Dec-13 A 11-Feb-14 A $0

MRSII0680-new Existing Survey Plan for Project 02 Segment B 10d 100% 23-Mar-14 A 06-Apr-14 A $0

MRSII0871-new Proposed Project permanent Sign location-Project 03 10d 100% 20-Apr-14 A 22-Apr-14 A $0

MRSII0874-new Proposed Location of Permanent Sign – Project 02 10d 100% 03-Jul-14 A 09-Jul-14 A $0

MRSII0875-new Work Zone Traffic Control and Operations at Night(Specific Night Work Safety 
Plan)

10d 100% 08-Jul-14 A 15-Jul-14 A $0

PROJECT 01  Dura - HebronPROJECT 01  Dura - Hebron (Sinjer) Road 525d 02-Nov-13 A 19-Mar-15 A $8,057,147

PROJECT 01 Preconstruction PPROJECT 01 Preconstruction Phase 33d 02-Nov-13 A 30-Dec-13 A $314,054

PROJECT 01 Conformed DrawinPROJECT 01 Conformed Drawings and Coordination 33d 02-Nov-13 A 15-Dec-13 A $0
DUR0020 Coordination with local Authorities before Construction Project 01 35d 100% 02-Nov-13 A 15-Dec-13 A $0

DUR0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A $0

PROJECT 01  MobilizationPROJECT 01  Mobilization 30d 02-Nov-13 A 30-Dec-13 A $314,054
DUR0040 Mobilization Total Cost (4.0%) 26d 100% 02-Nov-13 A 30-Dec-13 A $314,054

DUR0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A $0

DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 03-Nov-13 A 04-Nov-13 A $0

DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

18d 100% 11-Nov-13 A 02-Dec-13 A $0

DUR0110 Supply and install Office Furniture's and Supplies ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A $0

DUR0120 Supply and install Office IT Equipments & Applience ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A $0

DUR0100 Install Temporary Project Sign 2d 100% 30-Dec-13 A 30-Dec-13 A $0

PROJECT 01 Construction PhasPROJECT 01 Construction Phase 524d 26-Nov-13 A 19-Mar-15 A $7,664,580

PROJECT 01 Construction SubmPROJECT 01 Construction Submittals 460d 26-Nov-13 A 24-Feb-15 A $0
PROJECT 01 Shop Drawing SPROJECT 01 Shop Drawing Submittals 460d 26-Nov-13 A 24-Feb-15 A $0

Plan Profile and Cross SecPlan Profile and Cross Sections 303d 26-Nov-13 A 18-Sep-14 A $0
DUR0125 Main Road  From St.  0+000 To St. 0+500 12d 100% 26-Nov-13 A 12-Jan-14 A $0

DUR0130 Main Road  From  St.  0+500 To St. 1+500 12d 100% 12-Feb-14 A 25-Feb-14 A $0

DUR0135 Main Road  From  St.  1+500 To St. 2+040.27 12d 100% 17-Apr-14 A 27-Apr-14 A $0

DUR0140 Main Road  From St.  2+030 To St. 2+600 12d 100% 26-Apr-14 A 14-May-14 A $0
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DUR0145-new Intersection @ Sta.0+320 RHS 12d 100% 14-May-14 A 19-May-14 A $0

DUR0175-new Intersections @ 0+520 LHS 5d 100% 25-May-14 A 26-May-14 A $0

DUR0145 Main Road  From  St.  2+600 To St. 4+046 12d 100% 25-May-14 A 27-Jul-14 A $0

DUR0147 Roundabout at Sta.0+000 & From Sta 0+000 to sta.0+070 12d 100% 29-May-14 A 05-Jun-14 A $0

DUR0177-new From Sta. 3+180 to Sta.3+750 12d 100% 02-Jun-14 A 18-Sep-14 A $0

DUR0180-new Simple access from Sta.0+000 to Sta.3+750 12d 100% 02-Sep-14 A 10-Sep-14 A $0

DUR0181-new Simple access at Sta. 0+720 LHS ,0+850 LHS, 1+630 LHS & RHS, 3+110 RHS 
,3+355 RHS and 3+514 RHS

12d 100% 02-Sep-14 A 11-Sep-14 A $0

WaterlineWaterline 362d 09-Jan-14 A 08-Dec-14 A $0
DUR0155 2",4"and 6" Waterline from St.0+000 to   0+500 12d 100% 09-Jan-14 A 30-Jan-14 A $0

DUR0160 2",4"and 6" Waterline from St.0+500 to   1+600 12d 100% 17-Mar-14 A 06-Apr-14 A $0

DUR0161-new Structural and Mechanical Detail for valve chambers for water pipeline (Chambers 
No. 01 to 08)

12d 100% 24-Mar-14 A 10-Jun-14 A $0

DUR0165 2",4"and 6" waterline from St. 1+600 to 2+600 12d 100% 08-May-14 A 22-May-14 A $0

DUR0168 2",4"and 6" waterline from St. 2+600 to 3+200 12d 100% 08-Jun-14 A 15-Jun-14 A $0

DUR0169-new Waterline from St. 3+200 to 4+040 12d 100% 18-Jun-14 A 22-Jul-14 A $0

DUR0172-new Struct.&Mech.for 2''ARV @3+308, 3" ARV @.2+570, 2" WO @St.3+380, 3" WO 
@.2+340, Chamber#11 @.3+170&Chamber#11 @.3+520

12d 100% 17-Nov-14 A 08-Dec-14 A $0

Concrete wallsConcrete walls 271d 20-Jan-14 A 03-Sep-14 A $0
DUR0190 Retaining Wall l From St. 0+026 - 0+054 LHS 12d 100% 20-Jan-14 A 17-Feb-14 A $0

DUR0180 Retaining Wall  From St. 0+444 - 0+474 RHS 12d 100% 20-Jan-14 A 17-Feb-14 A $0

DUR0185-new Retaining Wall  From St. 0+447 - 0+472 LHS 12d 100% 13-Feb-14 A 26-Feb-14 A $0

DUR0210 Retaining Wall From St. 1+108 - 1+129 RHS 12d 100% 15-Feb-14 A 19-Mar-14 A $0

DUR0212-new Retaining Wall  From St. 0+096 -0+110 RHS 12d 100% 27-Feb-14 A 09-Mar-14 A $0

DUR0213-new Boundary Wall from Sta. 0+189 to Sta.0+210 RHS 12d 100% 12-Mar-14 A 18-Mar-14 A $0

DUR0214-new Boundary Wall from Sta. 0+815 to Sta.0+825 RHS 12d 100% 07-Apr-14 A 14-Apr-14 A $0

DUR0215-new Boundary Wall from Sta. 0+033 to Sta.0+040.5 RHS 12d 100% 30-Apr-14 A 22-Jul-14 A $0

DUR0216-new Boundary Wall from Sta. 0+388 to Sta.0+398 RHS 12d 100% 30-Apr-14 A 06-May-14 A $0

DUR0218-new Retaining Wall  From Sta.1+634 to Sta.1+677 RHS 12d 100% 20-May-14 A 16-Jun-14 A $0

DUR0219-new Retaining Wall  from Sta. 0+977 to Sta.0+988 LHS 12d 100% 28-May-14 A 17-Jun-14 A $0

DUR0220-new Retaining Wall  from Sta. 0+990 to Sta. 1+010 RHS 12d 100% 29-May-14 A 05-Jun-14 A $0
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DUR0320-new Formwork Design for Retaining Wall 12d 100% 08-Jul-14 A 13-Jul-14 A $0

DUR0322-new Retaining Wall from Sta.3+339 to Sta.3+349 LHS 12d 100% 31-Aug-14 A 03-Sep-14 A $0

Gravity wallsGravity walls 270d 11-Feb-14 A 17-Sep-14 A $0
DUR0255 Gravity Wall from Sta.2+773 to Sta.2+838 RHS 12d 100% 11-Feb-14 A 03-Mar-14 A $0

DUR0265 Gravity Wall From St.1+557 to 1+600 LHS 12d 100% 20-Apr-14 A 18-Jun-14 A $0

DUR0270 Gravity Wall From St.1+694 to 1+753 LHS 12d 100% 20-Apr-14 A 15-Jul-14 A $0

DUR0275-new Gravity Wall from Sta.0+800 to Sta.0+813.5 RHS 12d 100% 30-Apr-14 A 22-May-14 A $0

DUR0280-new Gravity Wall from Sta.0+955 to Sta.0+990 RHS 12d 100% 30-Apr-14 A 22-Jul-14 A $0

DUR0285-new Gravity Wall from Sta.0+077.5 to Sta.0+020 LHS 12d 100% 14-May-14 A 21-May-14 A $0

DUR0275 Gravity Wall from Sta.1+820 to Sta.1+875 RHS 12d 100% 20-May-14 A 29-May-14 A $0

DUR0280 Gravity Wall From St. Sta.1+940 to Sta.1+984  RHS 12d 100% 20-May-14 A 15-Jun-14 A $0

DUR0285 Gravity Wall From St. 2+230 to Sta.2+273.5 RHS and Stair at Sta.2+274 RHS 12d 100% 25-May-14 A 15-Jun-14 A $0

DUR0290 Gravity Wall from Sta.2+390 to Sta.2+410 RHS 12d 100% 26-May-14 A 03-Jun-14 A $0

DUR0286-new Gravity Wall from Sta.2+390 to Sta.2+410 RHS 12d 100% 26-May-14 A 03-Jun-14 A $0

DUR0226-new Gravity Wall from Sta.2+625 to Sta.2+665 RHS 12d 100% 05-Jun-14 A 19-Jun-14 A $0

DUR0300 Gravity Wall from Sta.3+455 to Sta.3+540 LHS 12d 100% 10-Jun-14 A 08-Jul-14 A $0

DUR0316-new Gravity Wall from Sta.3+920 to Sta.3+950 LHS 12d 100% 18-Jun-14 A 26-Jun-14 A $0

DUR0315 Gravity Wall From St. 3+765 - 3+785 LHS 12d 100% 19-Jun-14 A 26-Jun-14 A $0

DUR0317-new Gravity Wall from Sta.2+306.6 to Sta.2+343.25 RHS 12d 100% 04-Sep-14 A 17-Sep-14 A $0

Storm Water SystemStorm Water System 299d 05-Feb-14 A 04-Dec-14 A $0
DUR0320 Storm concrete system from St. 0+000 to 0+255 RHS 12d 100% 05-Feb-14 A 18-Feb-14 A $0

DUR0427-new Storm concrete system from St. 0+300 to 0+870 RHS 6d 100% 16-Mar-14 A 31-Mar-14 A $0

DUR0325 Storm concrete system from Sta.1+230 to Sta.1+620 12d 100% 10-Jun-14 A 16-Jul-14 A $0

DUR0326-new Storm concrete system from Sta. 2+240 to Sta.2+400 12d 100% 26-Jun-14 A 24-Sep-14 A $0

DUR0435-new Storm System Outfall at Sta. 1+300 with Staircase Revsion B 12d 100% 05-Aug-14 A 04-Dec-14 A $0

DUR0435 Storm concrete system from Sta. 2+860 to Sta.2+984 12d 100% 01-Sep-14 A 24-Sep-14 A $0

DUR0475-new Storm concrete system from St. 3+180 to St 3+250 12d 100% 03-Sep-14 A 11-Sep-14 A $0

Stone WallsStone Walls 12d 07-May-14 A 15-Jun-14 A $0
DUR0420-new Stone Wall from Sta.0+250 to Sta.0+275 RHS 12d 100% 07-May-14 A 12-May-14 A $0
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DUR0425-new Stone Wall from Sta.1+694 to Sta.1+753 LHS 12d 100% 19-May-14 A 26-May-14 A $0

DUR0426-new Stone Wall from Sta.0+070 to Sta.0+103 RHS for Roundabout at Sta.0+000 12d 100% 08-Jun-14 A 15-Jun-14 A $0

Concrete curbstone and siConcrete curbstone and side walk 106d 06-Apr-14 A 15-Jun-14 A $0
DUR0451-new Side Walk from Sta.0+000 to Sta.0+550 12d 100% 06-Apr-14 A 10-Apr-14 A $0

DUR0453 Side Walk from St. 0+550 to 1+500 12d 100% 08-Apr-14 A 28-Apr-14 A $0

DUR0455 Side Walk from Sta.1+500 to Sta.2+000 12d 100% 11-May-14 A 26-May-14 A $0

DUR0500-new Side Walk from Sta.2+600 to Sta.3+200 12d 100% 08-Jun-14 A 15-Jun-14 A $0

OtheresOtheres 395d 13-Feb-14 A 24-Feb-15 A $0
DUR0463 Street Lighting Poles from Sta.0+000 to Sta.1+500 12d 100% 13-Feb-14 A 11-Mar-14 A $0

DUR0464-new Side Walk from Sta.2+030 to Sta.2+600 12d 100% 02-Jun-14 A 15-Jun-14 A $0

DUR0465-new Steel Lighting Poles from Sta.1+500 to Sta.3+700 Revsion A 12d 100% 18-Jun-14 A 26-Dec-14 A $0

DUR0479-new Steel Lighting Poles from Sta.1+500 to Sta.3+700 Revsion B 12d 100% 13-Jan-15 A 28-Jan-15 A $0

DUR0469 Road Marking from Sta.0+000 to Sta.2+600 12d 100% 14-Jan-15 A 24-Feb-15 A $0

DUR0489-new Road Marking from Sta.2+600 to Sta.3+500 12d 100% 12-Feb-15 A 24-Feb-15 A $0

PROJECT 01 Material SubmitPROJECT 01 Material Submittals 291d 28-Nov-13 A 15-Sep-14 A $0
PipelinePipeline 291d 25-Dec-13 A 15-Sep-14 A $0

DUR0503 Steel pipeline  2'',4'' and 6'' 12d 100% 25-Dec-13 A 01-Jan-14 A $0

DUR0530 Bedding material 12d 100% 02-Feb-14 A 10-Feb-14 A $0

DUR0512 Valves 12d 100% 10-Feb-14 A 16-Feb-14 A $0

DUR0527 Backfilling material 12d 100% 10-Feb-14 A 11-Feb-14 A $0

DUR0528-new 3/4" Diameter Pipes Data Sheet - Future Iron Pipe (FIP) 12d 100% 24-Mar-14 A 31-Mar-14 A $0

DUR0527-new Check valve 12d 100% 27-Apr-14 A 06-May-14 A $0

DUR0537-new Precast Water Manhole 12d 100% 24-Aug-14 A 15-Sep-14 A $0

Storm Water SystemStorm Water System 267d 25-Dec-13 A 01-Sep-14 A $0
DUR0509 Concrete Pipes 12d 100% 25-Dec-13 A 12-Jan-14 A $0

DUR0533 Manholes 12d 100% 02-Jan-14 A 04-Mar-14 A $0

DUR0560 Cast iron manhole and catch basin cover 12d 100% 05-Feb-14 A 20-Apr-14 A $0

DUR0535 Catch basin 12d 100% 05-Feb-14 A 11-Feb-14 A $0

DUR0536-new Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m 12d 100% 24-Jul-14 A 01-Sep-14 A $0

RoadRoad 261d 28-Nov-13 A 17-Jun-14 A $0
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DUR0542 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A $0

DUR0545 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A $0

DUR0575 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A $0

DUR0578 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A $0

DUR0506 Concrete Mix Design including Cement type 12d 100% 09-Dec-13 A 12-Dec-13 A $0

DUR0539 Curbstone 12d 100% 25-Dec-13 A 02-Jan-14 A $0

DUR0588 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A $0

DUR0566 Concrete joint sealant material 12d 100% 25-Dec-13 A 12-Jan-14 A $0

DUR0584 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A $0

DUR0518 Base Course Source 12d 100% 27-Jan-14 A 30-Jan-14 A $0

DUR0591-new Topping material 12d 100% 10-Mar-14 A 11-Mar-14 A $0

DUR0557 Street Lighting 12d 100% 11-Mar-14 A 13-Apr-14 A $0

DUR0553 Galvanized steel Handrail 12d 100% 24-Mar-14 A 25-Mar-14 A $0

DUR0515 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A $0

DUR0592-new Bitumen Protective Coating Material for Concrete Surface in Contact with Soil 12d 100% 27-Mar-14 A 16-Apr-14 A $0

DUR0563 Concrete Repair 12d 100% 08-Apr-14 A 24-Apr-14 A $0

DUR0548 Bituminous Binder Course-Mix Design 12d 100% 17-Apr-14 A 20-Apr-14 A $0

DUR0569 Interlocking Blocks 12d 100% 15-Jun-14 A 17-Jun-14 A $0

PROJECT 01 Other SubmittalsPROJECT 01 Other Submittals 256d 23-Dec-13 A 26-Jun-14 A $0
DUR0602 Welding procedure 12d 100% 23-Dec-13 A 20-Mar-14 A $0

DUR0600 Welder qualifications 12d 100% 19-Jan-14 A 06-Feb-14 A $0

DUR0607-new Elecometer 266  Holiday detector 12d 100% 03-Feb-14 A 04-Feb-14 A $0

DUR0608-new Dismantling joints 12d 100% 10-Feb-14 A 16-Feb-14 A $0

DUR0606-new UPVC pipes 12d 100% 10-Feb-14 A 16-Feb-14 A $0

DUR0610-new Water steel flanges 12d 100% 13-Feb-14 A 18-Feb-14 A $0

DUR0609-new Galvanized Malleable Iron Fittings up to 2” 12d 100% 18-Feb-14 A 19-Feb-14 A $0

DUR0611-new 3 inch Procedure Qualification Record (PQR) 12d 100% 20-Feb-14 A 25-Feb-14 A $0

DUR0612-new Alternative source Holiot UPVC pipe 12d 100% 30-Mar-14 A 09-Apr-14 A $0
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DUR0613-new Irrigation pipe Dia. 16 mm for median landscaping 12d 100% 12-Jun-14 A 26-Jun-14 A $0

PROJECT 01 ProcurementsPROJECT 01 Procurements 371d 02-Jan-14 A 10-Nov-14 A $0
DUR0605 Order 2",4"& 6" pipes and fittings 0d 100% 02-Jan-14 A $0

DUR0660 Delivery 2",4"& 6" pipes and fittings 0d 100% 03-Feb-14 A $0

DUR0610 Order Concrete pipes 0d 100% 12-Feb-14 A $0

DUR0670 Delivery   Concrete pipes 0d 100% 12-Feb-14 A $0

DUR0680 Order Street Lighting Poles 0d 100% 15-Apr-14 A $0

DUR0690 Delivery  Street Lighting Poles 0d 100% 10-Nov-14 A $0

PROJECT 01 ConstructionPROJECT 01 Construction 510d 28-Dec-13 A 19-Mar-15 A $7,664,580
Implement Traffic ControlImplement Traffic Control 5d 28-Dec-13 A 14-Jan-14 A $0

DUR0695 Start Implement Traffic Control plan 5d 100% 28-Dec-13 A 14-Jan-14 A $0

Phase #1 Main road  St.  0+03Phase #1 Main road  St.  0+030 To St. 2+000 RHS & LHS 492d 14-Jan-14 A 19-Mar-15 A $3,777,879
Main Road  From St. 0+030Main Road  From St. 0+030 To St. 0+500 492d 14-Jan-14 A 18-Mar-15 A $1,162,645

Maintain traffic control aMaintain traffic control and safety plan 41d 14-Jan-14 A 10-Nov-14 A $0
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with 

local Authorities
41d 100% 14-Jan-14 A 10-Nov-14 A $0

ExcavationExcavation 487d 15-Jan-14 A 21-Sep-14 A $47,149
DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS 19d 100% 15-Jan-14 A 10-Apr-14 A $19,811

DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 21d 100% 15-Jan-14 A 24-May-14 A $19,811

DUR1339-new Excavation of replacement from 0+145 to 0+263 2d 100% 16-Mar-14 A 17-Mar-14 A $123

DUR1335-new Road Excavation Including (Cut/Fill) to the required sub grade levels at out fall 
access road st0+320 RHS 0+000 to 0+180

5d 100% 01-Sep-14 A 21-Sep-14 A $3,152

DUR1336-new Excavation of replacement from 0+145 to 0+263 5d 100% 10-Sep-14 A 17-Sep-14 A $664

DUR1337-new Road Excavation Simple Accsess @ St.0+085 L,@ St.0+150  L, @ St.0+175   L,@ 
St.0+290, 0+295  ,@ St. 0+370 L,@ St.0+480 R

5d 100% 16-Sep-14 A 21-Sep-14 A $3,586

Storm SystemStorm System 315d 12-Feb-14 A 18-Mar-15 A $293,440
DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  

from St. 0+000 to St 0+300 RHS
20d 100% 12-Feb-14 A 17-Nov-14 A $94,028

DUR0757-new Concrete Encasement for storm water St. 0+117 to 0+186 RHS 5d 100% 15-Mar-14 A 22-Mar-14 A $5,564

DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins 
from St. 0+295 to St 0+500  LHS

23d 100% 22-Mar-14 A 17-Nov-14 A $87,850

DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M RHS 24d 100% 02-Apr-14 A 17-Nov-14 A $105,998

DUR2665-new Benching and testing 3d 100% 28-Jan-15 A 18-Mar-15 A $0

Water linesWater lines 347d 01-Feb-14 A 14-Apr-14 A $101,065
DUR1340 Trench Excav., Bedding, Installation Steel Pipes & Backfill for 6'' , 2"   Pipeline with 

Testing LHS
17d 100% 01-Feb-14 A 08-Apr-14 A $68,330

DUR0742 Trench Excav., Bedding, Installation Steel Pipes & Backfill for 2"  Pipeline with  
testing RHS

14d 100% 04-Feb-14 A 08-Apr-14 A $23,500

DUR2000-new 3/4" water pipe line for future connection each 18m from St. 0+000 to St. 0+500 10d 100% 06-Apr-14 A 14-Apr-14 A $9,235
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DUR2667-new Pressure testing 2d 100% 08-Apr-14 A 08-Apr-14 A $0

ChambersChambers 25d 10-Sep-14 A 24-Dec-14 A $29,769
DUR2105-new Construct Chamber #1   (6" Gate Valve @ St. 0+000) RHS 15d 100% 10-Sep-14 A 24-Dec-14 A $11,160

DUR2090-new Construct Chamber #2  (4" Gate Valve @ St. 0+280) RHS 15d 100% 16-Sep-14 A 17-Nov-14 A $18,609

Concrete worksConcrete works 379d 22-Feb-14 A 04-Mar-15 A $82,541
DUR0755 Concrete Wall from ( St.0+444 to St. 0+447 ) RHS 10d 100% 22-Feb-14 A 07-Apr-14 A $19,900

DUR1345 Concrete Wall from St.0+033to St. 0+050 LHS 15d 100% 22-Feb-14 A 23-Mar-14 A $12,440

DUR0765-new Construct Concrete Boundary Wall from (St.0+189 to 0+215) RHS 6d 100% 24-Mar-14 A 02-Apr-14 A $3,458

DUR0763-new Construct Concrete Boundary Wall from St. 0+388 to 0+395   RHS 5d 100% 18-May-14 A 25-May-14 A $1,421

DUR0767-new Concrete Wall from ( St.0+443 to St. 0+467 ) LHS 8d 100% 22-May-14 A 11-Jun-14 A $6,043

DUR0769-new Concrete Gravity Wall from St.0+077.5 to St. 0+020 RHS at Simple Access 0+300 
RHS

15d 100% 05-Jun-14 A 30-Jun-14 A $20,066

DUR0771-new Boundary Wall from Sta. 0+322.8 to 0+344 RHS 15d 100% 06-Sep-14 A 21-Sep-14 A $9,596

DUR0778-new Concrete Retaining Wall St. 0+007A  to St.0+015A @ Simple access 0+300RHS 15d 100% 06-Sep-14 A 21-Sep-14 A $4,904

DUR0773-new Concrete Septic Tank @ 0+332 to 0+340 5d 100% 16-Sep-14 A 23-Sep-14 A $384

DUR0772-new Boundary Wall from Sta. 0+013.4 to 0+020 RHS 5d 100% 18-Sep-14 A 21-Sep-14 A $571

DUR0774-new Stair at sta 0+50 RHS @ Simple Access 0+295 RHS, & Stair at sta. 0+325 RHS 10d 100% 31-Jan-15 A 11-Feb-15 A $3,551

DUR0775-new Retaining Wall from Sta. 0+031.14 to 0+033.5 LHS 5d 100% 01-Mar-15 A 04-Mar-15 A $207

Topping and BasecourseTopping and Basecourse 155d 18-Mar-14 A 28-Sep-14 A $99,214
DUR2150-new Topping layer 0+040 to 0+140 RHS 2d 100% 18-Mar-14 A 08-Apr-14 A $1,143

DUR2175-new Filling for Replacement from 0+145 to 0+263 5d 100% 18-Mar-14 A 08-Apr-14 A $866

DUR2160-new Topping layer 0+040 to 0+140 LHS 2d 100% 29-Mar-14 A 30-Mar-14 A $1,143

DUR0760 20 cm Thick Base Course- First Layer RHS 26d 100% 31-Mar-14 A 15-Jul-14 A $19,845

DUR1365 20 cm Thick Base Course- First Layer LHS 26d 100% 31-Mar-14 A 15-Jul-14 A $19,845

DUR0780 20 cm Thick Base Course- Second Layer RHS 26d 100% 09-Apr-14 A 22-Jul-14 A $19,957

DUR1370 20 cm Thick Base Course- Second Layer LHS 26d 100% 09-Apr-14 A 22-Jul-14 A $19,957

DUR1380-new 20cm Bc Simple Accsses @ St.0+085 L,@St. 0+150 L,@St. 0+175 L,@ St. 0+290 L,
A.R @St 0+295 R, S.A@St.0+370 L,@St.0+480 R

5d 100% 25-Sep-14 A 28-Sep-14 A $16,458

asphalt binderasphalt binder 242d 19-Apr-14 A 29-Sep-14 A $215,557
DUR0854new Base course Preparation before applying asphalt (re -compacted)  From St. 0+060 

to 0+320
2d 100% 19-Apr-14 A 19-Apr-14 A $0

DUR0865-new 7 cm Asphalt Binder  Course Including Prime Coat & Adjusted level manholes From 
St. 0+020 to 0+320

2d 100% 20-Apr-14 A 23-Jul-14 A $76,001
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DUR0855 Base course Preparation before applying asphalt (re -compacted) From St. 0+320 
to 0+500

4d 100% 19-Jun-14 A 22-Jul-14 A $0

DUR0860 5 cm Asphalt Binder  Course Including Prime Coat From St. 0+320 to 0+500 LHS & 
RHS

2d 100% 19-Jun-14 A 23-Jul-14 A $41,405

DUR0883-new Prime Coat forTriangle  @  St. 0+000, @ St. 0+168, @ St. 0+168, @ St. 0+290 
LHS, @ St. 0+370 LHS,  @ St. 0+480 RHS,

1d 100% 29-Sep-14 A 29-Sep-14 A $2,406

DUR0882-new 5 cm  Simple Accsses @ St.0+085 L,@St. 0+150 L,@St. 0+175 L,@ St. 0+290 L, 
A.R @St 0+295 R, S.A@St.0+370 L,@St.0+480 R

1d 100% 29-Sep-14 A 29-Sep-14 A $95,744

Stone Walls, Street LighStone Walls, Street Lighting Poles and Curbstone 224d 13-Apr-14 A 02-Dec-14 A $176,085
DUR0850-new Concrete Curbstone  From St. 0+060 to 0+280 15d 100% 13-Apr-14 A 25-Nov-14 A $25,422

DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 100% 28-Apr-14 A 25-Nov-14 A $0

DUR0870 Concrete Curbstone From St. 0+280 to 0+500 15d 100% 07-May-14 A 25-Nov-14 A $21,046

DUR0768-new Concrete Curbstone and Side Walk , Median including B.C 150 mm 0+000 - 0+500 
LHS & RHS

15d 100% 19-May-14 A 02-Dec-14 A $68,768

DUR1055 Reconstruct Stone Wall from St. 0+250 to 0+275 RHS & Stone Wall Sta. 0+115 - 
Sta. 124.5 LHS

10d 100% 20-May-14 A 07-Sep-14 A $2,095

DUR0770-new Interlock works 10d 100% 10-Jul-14 A 05-Nov-14 A $17,154

DUR2415 Install Street Lighting Poles 9d 100% 11-Nov-14 A 11-Nov-14 A $41,600

Asphalt WearingAsphalt Wearing 4d 17-Dec-14 A 25-Dec-14 A $117,825
DUR2415-new 7 cm Asphalt Wearing Course Including Tack Coat From St. 0+020 to 0+320 5d 100% 17-Dec-14 A 25-Dec-14 A $80,676

DUR2416-new 5 cm Asphalt Wearing Course Including Tack Coat From St. 0+320 to 0+500 5d 100% 17-Dec-14 A 25-Dec-14 A $37,149

Main Road St.  0+500 To StMain Road St.  0+500 To St. 1+000 391d 10-Feb-14 A 17-Mar-15 A $827,435
Maintain traffic control aMaintain traffic control and safety plan 49d 10-Feb-14 A 17-Nov-14 A $0

DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with 
local Authorities

47d 100% 10-Feb-14 A 17-Nov-14 A $0

ExcavationExcavation 290d 26-Feb-14 A 22-Sep-14 A $45,462
DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels  LHS 21d 100% 26-Feb-14 A 25-Jun-14 A $20,906

DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 19d 100% 26-Feb-14 A 25-Jun-14 A $20,906

DUR0805-new Simple Accsess   @ St. 0+517 L,0+540 L @ St.0+720 LHS, @ St.0+770 RHS, @ 
St.0+845 LHS, @ St.0+920 LHS,  @ St.0+950  RHS

5d 100% 15-Sep-14 A 22-Sep-14 A $3,651

Storm SystemStorm System 253d 22-Apr-14 A 17-Mar-15 A $133,752
DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch Basins 

from St. 0+500 to St 0+880/LHS & Encasement
32d 100% 22-Apr-14 A 05-Dec-14 A $133,752

DUR1410-new Benching and testing 3d 100% 28-Jan-15 A 17-Mar-15 A $0

Water linesWater lines 225d 12-Apr-14 A 22-Dec-14 A $110,069
DUR0800 Trench Excav., Bedding, Installation Steel Pipes   & Backfill for 2"   Pipeline with  

testing RHS
14d 100% 12-Apr-14 A 20-May-14 A $23,500

DUR2010-new 3/4" water pipe line for future connection each 18m from St. 0+500 to St. 1+000 10d 100% 14-Apr-14 A 14-May-14 A $8,190

DUR1390 Trench Excav., Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   Pipeline with 
Testing LHS & Encasement 6"

17d 100% 29-Apr-14 A 15-May-14 A $76,000

DUR0966-new Encasement  6" Water Pip Line Encasement 0+817 - 0+890 LHS 4d 100% 17-May-14 A 18-May-14 A $2,379

DUR2727-new Pressure testing 2d 100% 13-Dec-14 A 22-Dec-14 A $0
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ChambersChambers 15d 01-Jun-14 A 17-Nov-14 A $9,240
DUR2100-new Construct Chamber #3  ( 6"Gate Valve &  4" Valve @ St. 0+510) LHS 15d 100% 01-Jun-14 A 17-Nov-14 A $9,240

Concrete WorksConcrete Works 343d 19-Mar-14 A 18-Feb-15 A $76,557
DUR0820 Gravity W. from St.0+732  to 0+812 R& P.w St.0+732 - 0+755.57 - P.W 

St.0+779-0+797.3  & 0+775.25-0+779 Stair,0+610,0+690
8d 100% 19-Mar-14 A 10-Apr-14 A $31,104

DUR0890-new Boundary Wall from Sta. 0+812.5 to Sta. 0+825.25 RHS 15d 100% 21-Apr-14 A 01-May-14 A $2,984

DUR0965-new Gravity Wall from St.0+955 to 0+987.45 RHS and parapet wall 21d 100% 13-May-14 A 08-Jun-14 A $22,508

DUR0969-new Boundary Wall from Sta. 0+987.45 to 1+007.75 RHS and Beam Above Boundary 
Wall

5d 100% 10-Jun-14 A 24-Jun-14 A $6,569

DUR0967-new Retaining  Wall from St. 0+980 to 0+990.7 LHS 12d 100% 10-Jun-14 A 23-Jun-14 A $6,771

DUR0972-new Concrete Septic Tank- @ Sta.0+612, @St 0+620,@St 0+821, @St 0+833 LHS 10d 100% 11-Jun-14 A 23-Jun-14 A $3,276

DUR0970-new Stair at Sta. 0+980 LHS, Bw from Sta. 0+900.60 L Wall @ st 0+638. to 0+644 R,@ 
st 0+644 to 0+652 R, st 0+8296 to 0+833 R

10d 100% 11-Jun-14 A 23-Jun-14 A $2,260

DUR0971-new Slab at Sta. 0+965 LHS,Stair at sta. 0+980 LHS,Slab at Sta. 0+990 RHS 5d 100% 04-Feb-15 A 18-Feb-15 A $1,085

Topping and BasecourseTopping and Basecourse 231d 21-Apr-14 A 28-Sep-14 A $83,370
DUR2165-new Filling for Replacement under boundary wall from 0+812 to 0+825 @RHS 15d 100% 21-Apr-14 A 01-May-14 A $332

DUR0830 20 cm Thick Base Course- First Layer RHS 10d 100% 11-May-14 A 20-Jul-14 A $19,091

DUR1420 20 cm Thick Base Course- First Layer LHS 10d 100% 11-May-14 A 20-Jul-14 A $19,091

DUR0850 20 cm Thick Base Course- Second Layer RHS 10d 100% 04-Jun-14 A 22-Jul-14 A $19,502

DUR1430 20 cm Thick Base Course- Second Layer LHS 10d 100% 04-Jun-14 A 22-Jul-14 A $19,502

DUR1450-new Simple Accsses @ St. 0+517 L,0+540 L @ St.0+720 LHS, @ St.0+770 RHS, @ 
St.0+845 LHS, @ St.0+920 LHS,  @ St.0+950  RHS

5d 100% 25-Sep-14 A 28-Sep-14 A $5,853

asphalt binderasphalt binder 220d 14-Jun-14 A 29-Sep-14 A $108,889
DUR1435 Base course Preparation before applying asphalt (re -compacted) 2d 100% 14-Jun-14 A 23-Jul-14 A $0

DUR1440 5 cm Asphalt Binder  Course Including Prime Coat 2d 100% 16-Jun-14 A 23-Jul-14 A $88,976

DUR1460-new Simple Accsses @ St. 0+517 L,0+540 L @ St.0+720 LHS, @ St.0+770 RHS, @ 
St.0+845 LHS, @ St.0+920 LHS,  @ St.0+950  RHS

1d 100% 29-Sep-14 A 29-Sep-14 A $19,913

Street Lighting Poles anStreet Lighting Poles and Curbstone 319d 31-May-14 A 17-Mar-15 A $165,693
DUR0840 Foundation & Civil Works of Street Lighting Poles RHS 10d 100% 31-May-14 A 25-Nov-14 A $0

DUR2645-new Concrete Curbstone and Side Walk, Median including B.C 150 mm and Stair From 
St. 0+500 to 1+000 A

35d 100% 21-Jun-14 A 25-Nov-14 A $119,350

DUR0863-new interlock works 5d 100% 20-Jul-14 A 19-Nov-14 A $6,451

DUR0875-new Install Street Lighting Poles 7d 100% 02-Dec-14 A 03-Dec-14 A $38,400

DUR0885-new block wall @ sta. 0+720 RHS 8d 100% 04-Mar-15 A 17-Mar-15 A $1,493

Asphalt WearingAsphalt Wearing 36d 24-Dec-14 A 28-Feb-15 A $94,403
DUR2413-new 5 cm Asphalt Wearing Course Including Tack Coat from St.0+500 to St.0+900 5d 100% 24-Dec-14 A 31-Dec-14 A $74,455
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DUR2417-new 5 cm Asphalt Wearing Course Including Tack Coat from St.0+900 to St.1+000 2d 100% 07-Feb-15 A 28-Feb-15 A $19,948

Main Road  St. 1+000 To StMain Road  St. 1+000 To St. 1+500 300d 20-May-14 A 18-Mar-15 A $859,680
Maintain traffic control aMaintain traffic control and safety plan 74d 16-Jun-14 A 31-Dec-14 A $0

DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with 
local Authorities

74d 100% 16-Jun-14 A 31-Dec-14 A $0

ExcavationExcavation 272d 22-Jun-14 A 03-Mar-15 A $46,008
DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 13d 100% 22-Jun-14 A 19-Sep-14 A $22,358

DUR1465 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS 13d 100% 22-Jun-14 A 19-Sep-14 A $22,358

DUR1475-new Road Excavation Including (Cut/Fill) Simple Accsess @ St.1+000 ,  @ St. 1+045 
R,@ St.1+050 R,@ St. 1+090 L,@ St. 1+180R

2d 100% 17-Sep-14 A 18-Sep-14 A $1,069

DUR1476-new Excavation for Steps 1+490 to 1+510 R.H.S 5d 100% 02-Mar-15 A 03-Mar-15 A $223

Storm SystemStorm System 209d 23-Jun-14 A 18-Mar-15 A $190,250
DUR1485 Complete Drainage System Including Road Crossing, Manholes & Catch Basins 

from St. 1+254 to St 1+500/ LHS & Encasement
21d 100% 23-Jun-14 A 06-Sep-14 A $101,766

DUR1495-new Continue Dia.1000mm drainage pipe to outfall  @ St. 1+300 40d 100% 09-Nov-14 A 31-Dec-14 A $82,801

DUR1498-new Remaining works  Dia.1000mm drainage pipe to outfall  @ St. 1+300 14d 100% 26-Jan-15 A 18-Mar-15 A $5,683

DUR2675-new Benching and testing 3d 100% 26-Jan-15 A 17-Mar-15 A $0

Water linesWater lines 174d 20-May-14 A 13-Jan-15 A $107,994
DUR0902 Trench Excav., Bedding, Installation Steel Pipes & Backfill for 2"  Pipeline with  

testing RHS & Encasement
12d 100% 20-May-14 A 10-Jun-14 A $23,804

DUR1470 Trench Excav., Bedding, Installation Steel Pipes & Backfill for 6'',  2"  Pipeline with 
Testing LHS

16d 100% 27-May-14 A 18-Jul-14 A $76,000

DUR2020-new 3/4" water pipe line for future connection each 18m from St. 1+000 to St. 1+500 10d 100% 08-Sep-14 A 15-Sep-14 A $8,190

DUR2735-new Pressure testing 4d 100% 14-Dec-14 A 13-Jan-15 A $0

ChambersChambers 17d 13-Oct-14 A 22-Oct-14 A $10,350
DUR2120-new Construct Chamber #4 & 4A ( 6" Gate Valve @ St. 1+050) LHS 15d 100% 13-Oct-14 A 22-Oct-14 A $10,350

Concrete WorksConcrete Works 70d 01-Sep-14 A 01-Mar-15 A $30,217
DUR2123-new Boundary Wall from Sta. 1+000 to 1+003.80 LHS , Boundary Wall from Sta. 1+176 

RHS, Wall at St.1+100 LHS
15d 100% 01-Sep-14 A 21-Sep-14 A $4,548

DUR2121-new Concrete Septic Tank- @ St 1+095, @St 1+106,Stair at Sta. 1+100 LHS,Stair at 
Sta. 1+115 LHS, @ 1+325, @ 1+342

5d 100% 15-Sep-14 A 21-Sep-14 A $5,084

DUR2122-new Top slab Of Septic Tank @ St. 1+460 RHS, @ St. 1+330 RHS & @ St. 1+340 RHS 5d 100% 15-Sep-14 A 21-Sep-14 A $6,384

DUR2124-new Boundary- Sta. 1+300 LHS Out Fall 5d 100% 10-Feb-15 A 01-Mar-15 A $14,201

Topping and BasecourseTopping and Basecourse 169d 06-Jul-14 A 22-Oct-14 A $88,219
DUR0910 20 cm Thick Base Course- First Layer RHS 7d 100% 06-Jul-14 A 12-Oct-14 A $20,873

DUR1500 20 cm Thick Base Course- First Layer LHS 7d 100% 06-Jul-14 A 12-Oct-14 A $20,869

DUR0930 20 cm Thick Base Course- Second Layer RHS 7d 100% 15-Jul-14 A 22-Oct-14 A $20,475

DUR1510 20 cm Thick Base Course- Second Layer LHS 7d 100% 15-Jul-14 A 22-Oct-14 A $20,475
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DUR1520-new Base course layer  for Accsses road - @ St.1+000 ,  @ St. 1+045 R,@ St.1+050 
R,@ St. 1+090 L,@ St. 1+180R

5d 100% 18-Oct-14 A 22-Oct-14 A $1,842

DUR1550-new Leveling From beside stores St.   1+360 to St. 1+489 5d 100% 18-Oct-14 A 22-Oct-14 A $3,685

asphalt binderasphalt binder 205d 20-Jul-14 A 27-Oct-14 A $107,156
DUR0985 Base course Preparation before applying asphalt (re -compacted) 2d 100% 20-Jul-14 A 23-Oct-14 A $0

DUR2655-new 5 cm Asphalt Binder  Course Including Prime Coat from St.1+000 St. 1+040 2d 100% 23-Jul-14 A 27-Oct-14 A $5,888

DUR0990 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes from
St.1+040 St. 1+500

2d 100% 24-Sep-14 A 27-Oct-14 A $92,469

DUR1120-new Simple Access @ St.1+000 ,  @ St. 1+045 R,@ St.1+050 R,@ St. 1+090 L,@ St. 
1+180R

1d 100% 27-Oct-14 A 27-Oct-14 A $8,799

Stone Walls, Street LighStone Walls, Street Lighting Poles and Curbstone 149d 12-Aug-14 A 18-Mar-15 A $179,030
DUR0920 Foundation & Civil Works of Street Lighting Poles 10d 100% 12-Aug-14 A 25-Nov-14 A $0

DUR1000 Concrete Curbstone and Side Walk,Median including B.C 150 mm 45d 100% 01-Oct-14 A 31-Dec-14 A $108,469

DUR2965-new interlock works 5d 100% 19-Nov-14 A 25-Nov-14 A $9,061

DUR2815-new Install Street Lighting Poles 3d 100% 02-Dec-14 A 08-Dec-14 A $41,600

DUR1111-new Remaining works Concrete  Side Walk from Sta. 1+000 to Sta. 1+090 LHS and 
from Sta. 1+480 to Sta.1+500 RHS

4d 100% 28-Feb-15 A 18-Mar-15 A $19,900

Asphalt WearingAsphalt Wearing 1d 07-Feb-15 A 28-Feb-15 A $100,455
DUR2418-new 5 cm Asphalt Wearing Course Including Tack Coat 2d 100% 07-Feb-15 A 28-Feb-15 A $100,455

Main Road St.  1+500 To StMain Road St.  1+500 To St. 2+000 279d 19-May-14 A 19-Mar-15 A $928,119
Maintain traffic control aMaintain traffic control and safety plan 77d 07-Aug-14 A 27-Oct-14 A $0

DUR0940 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with 
local Authorities

74d 100% 07-Aug-14 A 27-Oct-14 A $0

ExcavationExcavation 153d 09-Aug-14 A 24-Sep-14 A $39,804
DUR0945 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 13d 100% 09-Aug-14 A 24-Sep-14 A $17,971

DUR1525 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS 13d 100% 09-Aug-14 A 24-Sep-14 A $17,971

DUR1615 Replacement 2d 100% 01-Sep-14 A 17-Sep-14 A $1,085

DUR1545-new Simple Accsess @ St. 1+625 L, @ St.1+630 R,@ St.1+670 R,@ St.1+690 L,@ 
St.1+790 L,@ St.1+815  R,@St.1+845 R,St. 1+895

2d 100% 22-Sep-14 A 24-Sep-14 A $2,777

Storm SystemStorm System 153d 03-Sep-14 A 16-Mar-15 A $80,187
DUR1535 Complete Drainage System Including Road Crossing, Manholes & Catch Basins 

from St. 1+500 to St 1+620 & Encasement
20d 100% 03-Sep-14 A 17-Nov-14 A $80,187

DUR2685-new Benching and testing 3d 100% 25-Feb-15 A 16-Mar-15 A $0

Water linesWater lines 150d 09-Jun-14 A 13-Jan-15 A $107,690
DUR1530 Trench Excav., Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" Pipeline with 

Testing LHS
6d 100% 09-Jun-14 A 03-Jul-14 A $76,000

DUR0950 Trench Excav., Bedding, Installation Steel Pipes   & Backfill for 2"   Pipeline with  
testing RHS

5d 100% 10-Jun-14 A 15-Jun-14 A $23,500

DUR2030-new 3/4" water pipe line for future connection each 18m from St. 1+500 to St. 2+000 10d 100% 08-Sep-14 A 28-Sep-14 A $8,190

DUR2745-new Pressure testing 2d 100% 14-Dec-14 A 13-Jan-15 A $0

Concrete WorksConcrete Works 279d 19-May-14 A 15-Feb-15 A $227,180
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DUR1540 Retaining Wall  from St.1+557 to St. 1+622  LHS 21d 100% 19-May-14 A 03-Sep-14 A $90,934

DUR0968-new Retaining Wall 1+850 - 1+875 RHS 21d 100% 10-Jun-14 A 24-Jun-14 A $9,584

DUR0955 New Concrete wall From St. 1+634to 1+669  RHS 20d 100% 28-Jun-14 A 06-Sep-14 A $29,710

DUR0958 Gravity Wall from   St.1+815 to1+825  RHS 21d 100% 10-Aug-14 A 16-Aug-14 A $4,840

DUR0988-new Gravity Wall from   St.1+944 to St. 1+983 RHS 21d 100% 18-Aug-14 A 14-Sep-14 A $25,446

DUR2559-new Construction of Retaining wall from Sta.1+700 to Sta.1+780 LHS, & Wall & Slab at 
Sta. 1+760 RHS,Stair at sta 1+850 LHS

12d 100% 15-Jan-15 A 15-Feb-15 A $60,497

DUR2560-new Top slab Of Septic Tank @ St. 1+850 LHS & @ St. 1+625 LHS 10d 100% 28-Jan-15 A 10-Feb-15 A $6,168

Topping and BasecourseTopping and Basecourse 201d 18-Aug-14 A 23-Oct-14 A $88,355
DUR0970 20 cm Thick Base Course- First Layer RHS 7d 100% 18-Aug-14 A 09-Oct-14 A $20,426

DUR1560 20 cm Thick Base Course- First Layer LHS 7d 100% 18-Aug-14 A 09-Oct-14 A $20,260

DUR0980 20 cm Thick Base Course- Second Layer RHS 7d 100% 27-Sep-14 A 23-Oct-14 A $20,427

DUR1570 20 cm Thick Base Course- Second Layer LHS 7d 100% 27-Sep-14 A 23-Oct-14 A $20,427

DUR1633-new Leveling From beside stores St.  1+560 to St. 1+700 5d 100% 16-Oct-14 A 23-Oct-14 A $2,636

DUR1620 Simple Accsess @ St. 1+625 L, @ St.1+630 R,@ St.1+670 R,@ St.1+690 L,@ 
St.1+790 L,@ St.1+815  R,@St.1+845 R,St. 1+895

5d 100% 20-Oct-14 A 23-Oct-14 A $4,180

asphalt binderasphalt binder 65d 30-Sep-14 A 27-Oct-14 A $99,455
DUR1575 Base course Preparation before applying asphalt (re -compacted) 2d 100% 30-Sep-14 A 25-Oct-14 A $0

DUR1580 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 100% 01-Oct-14 A 27-Oct-14 A $98,729

DUR1630-new Simple Accsess @ St. 1+625 L, @ St.1+630 R,@ St.1+670 R,@ St.1+690 L,@ 
St.1+790 L,@ St.1+815  R,@St.1+845 R,St. 1+895

1d 100% 27-Oct-14 A 27-Oct-14 A $727

Street Lighting Poles anStreet Lighting Poles and Curbstone 147d 10-Sep-14 A 19-Mar-15 A $184,607
DUR0975 Foundation & Civil Works of Street Lighting Poles 10d 100% 10-Sep-14 A 18-Nov-14 A $0

DUR1590 Concrete Curbstone and Side Walk , Median including B.C 150 mm 60d 100% 11-Oct-14 A 31-Dec-14 A $99,246

DUR2975-new interlock works 5d 100% 01-Dec-14 A 09-Dec-14 A $10,143

DUR2825-new Install Street Lighting Poles 3d 100% 06-Dec-14 A 14-Dec-14 A $41,600

DUR1600-new Remaining works Concrete Side Walk from St. 1+500 to St.1+555 RHS,  St.1+800 
to St.2+000 RHS& St.1+630 to St.1+770LHS

15d 100% 19-Jan-15 A 19-Mar-15 A $33,618

Asphalt WearingAsphalt Wearing 0d 07-Feb-15 A 14-Mar-15 A $100,841
DUR2515-new 5 cm Asphalt Wearing Course Including Tack Coat 2d 100% 07-Feb-15 A 14-Mar-15 A $100,841

Phase #2 Main road  St. 2+000Phase #2 Main road  St. 2+000 To St. 3+700 RHS & LHS 290d 09-Jun-14 A 18-Mar-15 A $3,195,375
Main Road  St. 2+000 To StMain Road  St. 2+000 To St. 2+500 267d 09-Jun-14 A 18-Mar-15 A $834,014

Maintain traffic control aMaintain traffic control and safety plan 103d 09-Jun-14 A 31-Dec-14 A $0
DUR1010 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with 

local Authorities
103d 100% 09-Jun-14 A 31-Dec-14 A $0

ExcavationExcavation 235d 13-Aug-14 A 20-Nov-14 A $42,032
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DUR1015 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 13d 100% 13-Aug-14 A 20-Nov-14 A $20,304

DUR1605 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS 13d 100% 13-Aug-14 A 20-Nov-14 A $20,304

DUR1625-new Simple Accsses @ St. 2+065 R,@ St. 2+070 R,St. 2+150 R, St. 2+165 R,2+230 
R,St. 2+230 L

5d 100% 01-Oct-14 A 20-Nov-14 A $1,425

Storm SystemStorm System 108d 14-Oct-14 A 16-Mar-15 A $68,222
DUR1030 Complete Drainage System (Road Crossing, Manholes & Catch Basins from St. 

2+240 - 2+400 RHS) & outfall 2+296&Encasement
40d 100% 14-Oct-14 A 09-Dec-14 A $68,222

DUR2695-new Benching and testing 3d 100% 25-Feb-15 A 16-Mar-15 A $0

Water linesWater lines 214d 15-Jun-14 A 03-Mar-15 A $107,690
DUR1020 Trench Excav., Bedding, Installation Steel Pipes   & Backfill for 2"   Pipeline with  

testing  RHS
12d 100% 15-Jun-14 A 07-Nov-14 A $23,500

DUR1610 Trench Excav., Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   Pipeline with 
Testing LHS

13d 100% 25-Jun-14 A 06-Nov-14 A $76,000

DUR2040-new 3/4" water pipe line for future connection each 18m from St. 2+000 to St.2+500 10d 100% 25-Oct-14 A 30-Oct-14 A $8,190

DUR2755-new Pressure testing 3d 100% 01-Mar-15 A 03-Mar-15 A $0

ChambersChambers 16d 17-Nov-14 A 31-Dec-14 A $12,906
DUR2110-new Construct Chamber #7  ( 6"Gate Valve &One 4" Gate Valve @ St.2+150) LHS 15d 100% 17-Nov-14 A 31-Dec-14 A $12,906

Concrete WorksConcrete Works 241d 10-Jun-14 A 07-Feb-15 A $103,020
DUR1033 Gravity Wall  From St. 2+390 to 2+410  RHS , Lateral SupportSt.2+300 RHS , 

Parapet Wall from Sta.2+400 to Sta. 2+419.02
9d 100% 10-Jun-14 A 30-Jun-14 A $12,453

DUR1040 Gravity Wall from St.2+230 to St. 2+273 RHS 17d 100% 23-Jun-14 A 07-Aug-14 A $31,114

DUR1110-new Stair at Sta. 2+275.5 RHS,Stair St. 2+035 RHS, St. 2+140 LHS, Stair & slab @ 
2+210 RHS & Stair &slab @2+410 RHS

5d 100% 03-Sep-14 A 27-Sep-14 A $5,682

DUR1115-new Gravity Wall from St. 2+298 to 2+343 and Parapet Wall  above Gravity Wall from 
Sta. 2+298.92 To 2+344

21d 100% 03-Sep-14 A 27-Sep-14 A $52,614

DUR1116-new Simple Access @ St. 2+480 RHS 5d 100% 02-Feb-15 A 07-Feb-15 A $1,157

BasecourseBasecourse 181d 20-Sep-14 A 04-Dec-14 A $97,962
DUR1123-new Topping 3d 100% 20-Sep-14 A 23-Sep-14 A $303

DUR1050 20 cm Thick Base Course- First Layer  RHS 7d 100% 23-Sep-14 A 16-Nov-14 A $20,906

DUR1640 20 cm Thick Base Course- First Layer LHS 7d 100% 23-Sep-14 A 16-Nov-14 A $20,906

DUR1070 20 cm Thick Base Course- Second Layer  RHS 21d 100% 25-Sep-14 A 04-Dec-14 A $20,906

DUR1650 20 cm Thick Base Course- Second Layer LHS 21d 100% 27-Sep-14 A 04-Dec-14 A $20,906

DUR1552-new Leveling From beside stores St.   2+300 to St. 2+400 LHS 5d 100% 25-Nov-14 A 30-Nov-14 A $10,631

DUR1554-new Simple Accsses @ St. 2+065 R,@ St. 2+070 R,St. 2+150 R, St. 2+165 R,2+230 
R,St. 2+230 L

5d 100% 26-Nov-14 A 04-Dec-14 A $3,403

asphalt binderasphalt binder 144d 29-Sep-14 A 07-Dec-14 A $117,864
DUR1145 Base course Preparation before applying asphalt (re -compacted) Phase one from 

St. 2+000 to St. 2+250
6d 100% 29-Sep-14 A 26-Oct-14 A $0

DUR1150 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted level manholes Phase
1 from St. 2+000 to St. 2+250

6d 100% 01-Oct-14 A 27-Oct-14 A $51,163
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DUR1155-new Base course Preparation before applying asphalt (re -compacted) Phase Two from 
St. 2+250 to St. 2+250

3d 100% 02-Dec-14 A 03-Dec-14 A $0

DUR1157-new 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 
Phase two St. 2+250 to St. 2+250

2d 100% 06-Dec-14 A 07-Dec-14 A $49,260

DUR1158-new Simple Accsses @ St. 2+065 R,@ St. 2+070 R,St. 2+150 R, St. 2+165 R,2+230 
R,St. 2+230 L and Side Walk

2d 100% 06-Dec-14 A 07-Dec-14 A $17,441

Street Lighting Poles anStreet Lighting Poles and Curbstone 150d 11-Sep-14 A 18-Mar-15 A $181,793
DUR1060 Foundation & Civil Works of Street Lighting Poles 21d 100% 11-Sep-14 A 18-Dec-14 A $0

DUR1160 Concrete Curbstone and Side Walk , Median including B.C 150 mm 40d 100% 12-Oct-14 A 31-Dec-14 A $106,377

DUR2835-new Install Street Lighting Poles 3d 100% 10-Dec-14 A 22-Dec-14 A $41,600

DUR2985-new interlock works 5d 100% 13-Dec-14 A 18-Dec-14 A $9,617

DUR1190 Remaining works Concrete  Side Walk from St.2+150 to St. 2+220 LHS, St.2+380 
to St. 2+500 LHS&St. 2+220 to St. 2+500RHS

21d 100% 12-Feb-15 A 18-Mar-15 A $24,200

Asphalt WearingAsphalt Wearing 2d 17-Mar-15 A 17-Mar-15 A $102,523
DUR2615-new 5 cm Asphalt Wearing Course Including Tack Coat 2d 100% 17-Mar-15 A 17-Mar-15 A $102,523

Main Road St.  2+500 To StMain Road St.  2+500 To St. 3+000 274d 28-Jun-14 A 17-Mar-15 A $867,202
Maintain traffic control aMaintain traffic control and safety plan 94d 28-Jun-14 A 31-Dec-14 A $0

DUR1080 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with 
local Authorities

91d 100% 28-Jun-14 A 31-Dec-14 A $0

ExcavationExcavation 166d 12-Oct-14 A 21-Dec-14 A $42,385
DUR1085 Road Excavation Including (Cut/Fill) to the required sub grade levels  RHS 21d 100% 12-Oct-14 A 21-Dec-14 A $19,176

DUR1665 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS 21d 100% 12-Oct-14 A 21-Dec-14 A $19,176

DUR1676-new Simple Accsses @ 2+510,@ 2+515 L,@ 2+590 L,@ 2+670 R,@ 2+710 L,@ 2+730 
R,@ 2+790 L,@ 2+850 R,@ 2+880 L,@ 2+925 L,2+980 R

10d 100% 23-Oct-14 A 21-Dec-14 A $3,446

DUR1675-new Replacement 2d 100% 15-Dec-14 A 15-Dec-14 A $588

Storm SystemStorm System 103d 20-Oct-14 A 03-Mar-15 A $91,714
DUR1100 Complete Drainage System Including Road Crossing, Manholes & Catch Basins St. 

2+860 to St 2+984 RHS& Out Fall @ 2+988.97
35d 100% 20-Oct-14 A 21-Dec-14 A $91,714

DUR2705-new Benching and testing 3d 100% 01-Mar-15 A 03-Mar-15 A $0

Water linesWater lines 168d 29-Jun-14 A 03-Mar-15 A $116,892
DUR1670 Trench Excav., Bedding, Installation Steel Pipes & Backfill for 6'' , 2" Pipeline with 

Testing LHS
13d 100% 29-Jun-14 A 17-Nov-14 A $77,327

DUR1090 Trench Excav., Bedding, Installation Steel Pipes & Backfill for 2" Pipeline with  testing
 RHS

20d 100% 28-Aug-14 A 25-Dec-14 A $23,500

DUR2073-new Trench Excav.,Bedding, Installation Steel Pipes & Backfill for 4''   Pipeline from St. 
2+856 to St. 3+000 LHS

20d 100% 03-Sep-14 A 10-Sep-14 A $7,875

DUR2050-new 3/4" water pipe line for future connection each 18m from St. 2+500 to St. 3+000 20d 100% 02-Nov-14 A 30-Dec-14 A $8,190

DUR2765-new Pressure testing 2d 100% 01-Mar-15 A 03-Mar-15 A $0

ChambersChambers 3d 20-Jan-15 A 16-Mar-15 A $5,449
DUR2875-new Air Valve Chamber for 3" ARV at Sta.2+570 8d 100% 20-Jan-15 A 16-Mar-15 A $5,449

Concrete WorksConcrete Works 274d 29-Jun-14 A 28-Feb-15 A $108,160
DUR1125-new Gravity Wall from St.2+625  to St. 2+665 RHS 12d 100% 29-Jun-14 A 23-Aug-14 A $46,570
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DUR1115 Gravity Wall from St.2+825 to St. 2+835RHS 23d 100% 03-Sep-14 A 18-Sep-14 A $6,204

DUR2555-new Concrete  Septic Tank @ Sta. 2+578, @ Sta. 2+586 5d 100% 18-Sep-14 A 27-Sep-14 A $1,452

DUR2551-new Excavation & foundation from Sta. 2+770 to Sta.2+820 RHS 15d 100% 28-Dec-14 A 13-Jan-15 A $22,789

DUR2552-new Retaining Wall from Sta. 2+770.93 to 2+817.83 RHS 21d 100% 14-Jan-15 A 28-Jan-15 A $23,904

DUR2553-new Concrete Septic Tank @ 2+550 , @ 2+554,@ 2+898, @ 2+904.3 &@ 2+919.5, @ 
2+928

12d 100% 29-Jan-15 A 26-Feb-15 A $1,938

DUR2554-new Stair at Sta. 2+560 LHS, at Sta. 2+600 RHS, Stair at Sta. 2+670 LHS, Stair at sta. 
2+885 LHS, Stair at Sta. 2+920 RHS

10d 100% 31-Jan-15 A 28-Feb-15 A $5,303

BasecourseBasecourse 135d 30-Oct-14 A 13-Jan-15 A $91,453
Basecourse from St. Basecourse from St. 2+500 to St. 2+750 135d 30-Oct-14 A 06-Dec-14 A $50,537

DUR1127-new Topping 3d 100% 30-Oct-14 A 01-Nov-14 A $767

DUR1130 20 cm Thick Base Course- First Layer  RHS 7d 100% 02-Nov-14 A 23-Nov-14 A $10,220

DUR1680 20 cm Thick Base Course- First Layer LHS 7d 100% 02-Nov-14 A 23-Nov-14 A $10,220

DUR1140 20 cm Thick Base Course- Second Layer  RHS 21d 100% 16-Nov-14 A 06-Dec-14 A $10,220

DUR1700 20 cm Thick Base Course- Second Layer LHS 21d 100% 16-Nov-14 A 06-Dec-14 A $10,220

DUR1730-new Simple Accsses @ 2+510,@ 2+515 L,@ 2+590 L,@ 2+670 R,@ 2+710 L,@ 2+730 
R,@ 2+790 L,@ 2+850 R,@ 2+880 L,@ 2+925 L,2+980 R

10d 100% 26-Nov-14 A 06-Dec-14 A $8,889

Basecourse from St. Basecourse from St. 2+750 to St. 3+000 47d 29-Nov-14 A 13-Jan-15 A $40,916
DUR1702-new 20 cm Thick Base Course- First Layer  RHS 7d 100% 29-Nov-14 A 31-Dec-14 A $10,233

DUR1704-new 20 cm Thick Base Course- First Layer  LHS 7d 100% 29-Nov-14 A 31-Dec-14 A $10,218

DUR1706-new 20 cm Thick Base Course- Second Layer LHS 4d 100% 04-Dec-14 A 13-Jan-15 A $10,233

DUR1708-new 20 cm Thick Base Course- Second Layer  RHS 4d 100% 04-Dec-14 A 13-Jan-15 A $10,233

asphalt binderasphalt binder 45d 03-Dec-14 A 08-Feb-15 A $135,427
from St. 2+500 to St. 2from St. 2+500 to St. 2+750 14d 03-Dec-14 A 08-Dec-14 A $49,070

DUR1705 Base course Preparation before applying asphalt (re -compacted) 2d 100% 03-Dec-14 A 05-Dec-14 A $0

DUR1710 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 100% 06-Dec-14 A 08-Dec-14 A $49,070

from St. 2+750 to St. 3from St. 2+750 to St. 3+000 4d 21-Jan-15 A 08-Feb-15 A $86,357
DUR2785-new Base course Preparation before applying asphalt (re -compacted) 2d 100% 21-Jan-15 A 21-Jan-15 A $0

DUR2795-new 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 100% 22-Jan-15 A 22-Jan-15 A $49,314

DUR2905-new Simple Accsses @ 2+510,@ 2+515 L,@ 2+590 L,@ 2+670 R,@ 2+710 L,@ 2+730 
R,@ 2+790 L,@ 2+850 R,@ 2+880 L,@ 2+925 L,2+980 R

1d 100% 08-Feb-15 A 08-Feb-15 A $37,043

Street Lighting Poles anStreet Lighting Poles and Curbstone 75d 12-Nov-14 A 01-Mar-15 A $175,234
DUR1135 Foundation & Civil Works of Street Lighting Poles from St. 2+500 to St. 2+610 21d 100% 12-Nov-14 A 31-Dec-14 A $0

DUR1720 Concrete Curbstone and Side Walk including B.C 150 mm from St. 2+500 to St. 
2+750

25d 100% 17-Dec-14 A 31-Dec-14 A $58,221

DUR1165-new Concrete Curbstone and Side Walk including B.C 150 mm from St. 2+750 to St. 
3+000

25d 100% 24-Jan-15 A 01-Mar-15 A $67,374
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DUR1153-new Foundation & Civil Works of Street Lighting Poles from St. 2+610 to St. 3+000 5d 100% 31-Jan-15 A 10-Feb-15 A $0

DUR2845-new Install Street Lighting Poles from St. 2+500 to St. 3+000 3d 100% 11-Feb-15 A 01-Mar-15 A $41,600

DUR2935-new interlock works 5d 100% 19-Feb-15 A 26-Feb-15 A $8,038

Asphalt WearingAsphalt Wearing 2d 03-Mar-15 A 17-Mar-15 A $100,489
DUR2715-new 5 cm Asphalt Wearing Course Including Tack Coat 2d 100% 03-Mar-15 A 17-Mar-15 A $100,489

Main Road  St.  3+000 To SMain Road  St.  3+000 To St. 3+500 194d 17-Jun-14 A 17-Mar-15 A $933,041
Maintain traffic control aMaintain traffic control and safety plan 76d 17-Jun-14 A 31-Dec-14 A $0

DUR1170 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with 
local Authorities

73d 100% 17-Jun-14 A 31-Dec-14 A $0

ExcavationExcavation 146d 09-Nov-14 A 03-Mar-15 A $66,413
DUR1175 Road Excavation Including (Cut/Fill) to the required sub grade levels  RHS  from 

St.3+000 to St.3+340
30d 100% 09-Nov-14 A 31-Dec-14 A $12,391

DUR1735 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS from 
St.3+000 to St.3+340

30d 100% 09-Nov-14 A 31-Dec-14 A $12,391

DUR1185 Removing and cleaning dumping materials (Dump Area @ St. 3+100 L.H.S) 5d 100% 06-Dec-14 A 11-Dec-14 A $17,060

DUR1805-new Replacement 2d 100% 15-Dec-14 A 16-Dec-14 A $4,106

DUR1745-new Road Excavation Including (Cut/Fill) to the required sub grade levels  from St.3+340
to St.3+500 RHS & LHS

6d 100% 18-Jan-15 A 29-Jan-15 A $14,837

DUR1747-new Simple Accsses @ St. 3+110 R,@ St. 3+260 L,@ St. 3+514 R,@ St. 3+570 L,@ St. 
3+588 R,@ St. 3+170 R, @ St. 3+350 R.

5d 100% 19-Jan-15 A 29-Jan-15 A $4,395

DUR1748-new Excavation for Steps 3+410 to 3+470 R.H.S 5d 100% 01-Mar-15 A 03-Mar-15 A $1,233

Storm SystemStorm System 57d 17-Dec-14 A 16-Mar-15 A $39,200
DUR2653-new Complete Drainage System Including Road Crossing, Manholes & Catch Basins St. 

3+180 to St 3+250 & Out Fall LHS @ 3+241.7
20d 100% 17-Dec-14 A 31-Dec-14 A $26,665

DUR2895-new Crossing  400 mm & catch basin 10d 100% 14-Jan-15 A 16-Mar-15 A $12,535

DUR2717-new Manholes, Benching and testing 7d 100% 10-Mar-15 A 12-Mar-15 A $0

Water linesWater lines 109d 16-Aug-14 A 09-Mar-15 A $111,915
DUR1750 Trench Excav., Bedding, Installation Steel Pipes & Backfill for 6'' , 2"  Pipeline with 

Testing LHS
21d 100% 16-Aug-14 A 31-Dec-14 A $35,416

DUR1180 Trench Excav., Bedding, Installation Steel Pipes & Backfill for 2" Pipeline with  testing
 RHS from St.3+000 to St.3+140

10d 100% 19-Aug-14 A 31-Dec-14 A $6,580

DUR2070-new Trench Excav.,Bedding, Installation Steel Pipes & Backfill for 4'' Pipeline from 
St.3+000 to St.3+531.74

21d 100% 10-Sep-14 A 31-Dec-14 A $31,349

DUR2060-new 3/4" water pipe line for future connection each 18m from St. 3+000 to St. 3+500 10d 100% 27-Dec-14 A 31-Dec-14 A $8,144

DUR2062-new Installation Steel Pipes  & Backfill from 2" (St.3+140 -3+500 RHS) & 2",4" (3+320 
-3+500) LHS, and  Encasement

21d 100% 19-Jan-15 A 01-Feb-15 A $30,426

DUR2775-new Pressure testing 2d 100% 07-Mar-15 A 09-Mar-15 A $0

ChambersChambers 5d 15-Jan-15 A 10-Mar-15 A $13,929
DUR2885-new Washout Chamber 2" Washout at Sta. 3+380 8d 100% 15-Jan-15 A 31-Jan-15 A $0

DUR2380 Air Valve Chamber for 2'' ARV at Sta.3+308 8d 100% 15-Jan-15 A 31-Jan-15 A $4,500

DUR2140-new Construct Chamber 2" Gate Valve @ St. 3+170 LHS 10d 100% 15-Jan-15 A 10-Mar-15 A $9,429
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Concrete WorksConcrete Works 165d 23-Aug-14 A 17-Mar-15 A $206,298
DUR1755 Gravity Wall from St.3+370 to St. 3+432 LHS 50d 100% 23-Aug-14 A 30-Dec-14 A $30,000

DUR1768 Gravity Wall from St.3+339 to3+351 LHS & Parapet Wall from Sta. 3+339 to Sta. 
3+351.77

12d 100% 12-Oct-14 A 18-Oct-14 A $7,295

DUR1765 Gravity wall from St. 3+455 to 3+540 LHS & Lateral Support from Sta. 3+459.60 to 
3+472.60  LHS

50d 100% 13-Oct-14 A 03-Jan-15 A $78,493

DUR1770-new Gravity Wall from st 3+308 to 3+327 LHS & Parapet Wall from Sta. 3+308 to Sta. 
3+327.70

21d 100% 17-Nov-14 A 13-Dec-14 A $40,069

DUR2601-new Concrete Septic Tank @3+117.4-@3+126.2, @3+164-@3+170.6, @ 3+178-@ 
3+184, @3+242.5- @3+250.2, @3+263.3-@3+271.5

21d 100% 24-Jan-15 A 01-Mar-15 A $2,527

DUR1783-new Simple Access @ St. 3+350 RHS & @ St. 3+440 LHS 5d 100% 18-Feb-15 A 05-Mar-15 A $7,708

DUR2602-new Stair at sta. 3+390 LHS, at sta. 3+460 LHS, at sta. 3+480 LHS 5d 100% 01-Mar-15 A 11-Mar-15 A $882

DUR2590-new Construct boundary wall for the section from sta. 2+990 to 3+240 LHS  & Parapet 
Wall from Sta. From 3+000.10 to 3+253

10d 100% 07-Mar-15 A 17-Mar-15 A $26,254

DUR2600-new Construct boundary wall from Sta. 3+260 to Sta. 3+309 LHS & Parapet Wall from 
Sta. 3+260.6 to Sta. 3+308

6d 100% 07-Mar-15 A 17-Mar-15 A $13,071

BasecourseBasecourse 87d 29-Nov-14 A 28-Feb-15 A $100,711
DUR1790-new Topping 5d 100% 29-Nov-14 A 03-Dec-14 A $4,805

DUR1210 20 cm Thick Base Course- First Layer  RHS & LHS from St. 3+000 to St.3+180 10d 100% 04-Dec-14 A 31-Dec-14 A $14,745

DUR1230 20 cm Thick Base Course- Second Layer  RHS & LHS from St.3+000 to St. 3+180 6d 100% 23-Dec-14 A 13-Jan-15 A $14,745

DUR1553-new Leveling From beside stores St. 3+110 to St. 3+260 RHS 5d 100% 25-Dec-14 A 31-Dec-14 A $11,324

DUR1775 20 cm Thick Base Course- First Layer  RHS & LHS from St.3+180 to St. 3+500 10d 100% 25-Jan-15 A 28-Feb-15 A $26,238

DUR1780 20 cm Thick Base Course- Second Layer RHS & LHS from St. 3+180 to 3+500 10d 100% 25-Jan-15 A 28-Feb-15 A $26,237

DUR1746-new Simple Accsses @ St. 3+110 R,@ St. 3+260 L,@ St. 3+514 R,@ St. 3+570 L,@ St. 
3+588 R,@ St. 3+170 R, @ St. 3+350 R.

5d 100% 27-Jan-15 A 28-Feb-15 A $2,616

asphalt binderasphalt binder 6d 24-Feb-15 A 03-Mar-15 A $125,086
DUR1295 Base course Preparation before applying asphalt (re -compacted) 2d 100% 24-Feb-15 A 25-Feb-15 A $0

DUR1300 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 100% 26-Feb-15 A 26-Feb-15 A $98,224

DUR2915-new Simple Accsses @ St. 3+110 R,@ St. 3+260 L,@ St. 3+514 R,@ St. 3+570 L,@ St. 
3+588 R,@ St. 3+170 R, @ St. 3+350 R,Side W

1d 100% 03-Mar-15 A 03-Mar-15 A $26,862

Street Lighting Poles anStreet Lighting Poles and Curbstone 9d 25-Jan-15 A 11-Mar-15 A $169,164
DUR1310 Concrete Curbstone and Side Walk, Median including B.C 150 mm 10d 100% 25-Jan-15 A 01-Mar-15 A $116,788

DUR1220 Foundation & Civil Works of Street Lighting Poles 4d 100% 02-Feb-15 A 01-Mar-15 A $0

DUR2945-new interlock works 5d 100% 26-Feb-15 A 01-Mar-15 A $10,776

DUR2855-new Install Street Lighting Poles 2d 100% 10-Mar-15 A 11-Mar-15 A $41,600

Wearing asphaltWearing asphalt 2d 01-Mar-15 A 01-Mar-15 A $100,326
DUR2725-new 5 cm Asphalt Wearing Course Including Tack Coat 2d 100% 01-Mar-15 A 01-Mar-15 A $100,326

Main Road From  St. 3+500Main Road From  St. 3+500 to St. 3+700 279d 17-Jun-14 A 15-Mar-15 A $561,119
Maintain traffic control aMaintain traffic control and safety plan 0d 0d $0
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ExcavationExcavation 30d 25-Dec-14 A 31-Jan-15 A $8,221
DUR1245 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS & RHS 

Phase one
8d 100% 25-Dec-14 A 05-Jan-15 A $4,110

DUR1795 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS & RHS 
Phase two

8d 100% 20-Jan-15 A 31-Jan-15 A $4,110

Water linesWater lines 19d 19-Jan-15 A 12-Mar-15 A $71,470
DUR1250 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  

testing  RHS
5d 100% 19-Jan-15 A 01-Feb-15 A $23,500

DUR2080-new 3/4" water pipe line for future connection each 18m from St. 3+500 to St.3+700 5d 100% 21-Jan-15 A 21-Feb-15 A $11,345

DUR1815 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for  2"   Pipeline with 
Testing LHS

5d 100% 15-Feb-15 A 16-Feb-15 A $23,500

DUR2072-new Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 4''   Pipeline from St. 
3+500 to St. 3+700 LHS

5d 100% 15-Feb-15 A 16-Feb-15 A $13,125

DUR2805-new Pressure testing 2d 100% 10-Mar-15 A 12-Mar-15 A $0

ChambersChambers 6d 22-Jan-15 A 05-Mar-15 A $9,429
DUR2130-new Construct Chamber 2" Gate Valve @ St. 3+520) LHS 8d 100% 22-Jan-15 A 05-Mar-15 A $9,429

Concrete WorksConcrete Works 279d 17-Jun-14 A 15-Feb-15 A $240,635
DUR1785-new Retaining Wall 3+603 - 3+656 LHS 42d 100% 17-Jun-14 A 13-Jan-15 A $121,670

DUR1789-new Gravity Wall 3+575 - 3+656 LHS 25d 100% 14-Jan-15 A 15-Feb-15 A $117,191

DUR1792-new Boundary Wall from Sta. 3+560 RHS  & Boundary Wall from Sta. 3+580 RHS 10d 100% 01-Feb-15 A 05-Feb-15 A $435

DUR1775-new Stair at Sta. 3+550 LHS, Slab at Sta. 3+720 LHS 5d 100% 12-Feb-15 A 15-Feb-15 A $1,340

BasecourseBasecourse 70d 14-Feb-15 A 01-Mar-15 A $33,234
DUR1794-new Topping 5d 100% 14-Feb-15 A 17-Feb-15 A $284

DUR1280 20 cm Thick Base Course- First Layer  RHS 3d 100% 26-Feb-15 A 28-Feb-15 A $7,681

DUR1830 20 cm Thick Base Course- First Layer LHS 3d 100% 26-Feb-15 A 28-Feb-15 A $7,681

DUR1290 20 cm Thick Base Course- Second Layer  RHS 3d 100% 28-Feb-15 A 01-Mar-15 A $7,707

DUR1840 20 cm Thick Base Course- Second Layer LHS 3d 100% 28-Feb-15 A 01-Mar-15 A $7,707

DUR1870-new Simple Access @ St. 3+514 R.H.S, @ St. 3+570 L.H.S,@ St. 3+588 R.H.S 5d 100% 28-Feb-15 A 01-Mar-15 A $2,174

Asphalt binderAsphalt binder 3d 01-Mar-15 A 07-Mar-15 A $51,242
DUR1845 Base course Preparation before applying asphalt (re -compacted) 1d 100% 01-Mar-15 A 05-Mar-15 A $0

DUR2925-new Simple Access @ St. 3+514 R.H.S, @ St. 3+570 L.H.S,@ St. 3+588 R.H.S 1d 100% 07-Mar-15 A 07-Mar-15 A $10,626

DUR1850 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 100% 07-Mar-15 A 07-Mar-15 A $40,616

Street Lighting Poles anStreet Lighting Poles and Curbstone 6d 02-Feb-15 A 09-Mar-15 A $105,403
DUR1285 Foundation & Civil Works of Street Lighting Poles 2d 100% 02-Feb-15 A 04-Mar-15 A $0

DUR2865-new Install Street Lighting Poles 1d 100% 03-Mar-15 A 03-Mar-15 A $19,200

DUR1860 Concrete Curbstone and Side Walk including B.C 150 mm 5d 100% 08-Mar-15 A 08-Mar-15 A $79,304
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DUR2955-new interlock works 5d 100% 09-Mar-15 A 09-Mar-15 A $6,900

Asphalt WearingAsphalt Wearing 2d 15-Mar-15 A 15-Mar-15 A $41,485
DUR2419-new 5 cm Asphalt Wearing Course Including Tack Coat 2d 100% 15-Mar-15 A 15-Mar-15 A $41,485

Phase #3 Main road  IntersectPhase #3 Main road  Intersections @ 0+000 124d 07-Jun-14 A 02-Nov-14 A $122,266
Intersections @ 0+000 AreaIntersections @ 0+000 Area A RHS & LHS  Area A 124d 07-Jun-14 A 02-Nov-14 A $122,266

DUR2020 Implement Traffic Control and Safety Plan / Coordination with local Authorities 26d 100% 07-Jun-14 A 30-Sep-14 A $0

DUR2030 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 2d 100% 08-Jun-14 A 11-Jun-14 A $307

DUR2040 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 2d 100% 08-Jun-14 A 11-Jun-14 A $306

DUR2050 20 cm Thick Base Course- First Layer RHS 2d 100% 15-Jun-14 A 15-Jun-14 A $466

DUR2070 20 cm Thick Base Course- First Layer LHS 2d 100% 15-Jun-14 A 15-Jun-14 A $466

DUR2080 20 cm Thick Base Course- Second Layer RHS 2d 100% 16-Jun-14 A 16-Jun-14 A $298

DUR2090 20 cm Thick Base Course- Second Layer LHS 2d 100% 16-Jun-14 A 16-Jun-14 A $298

DUR2120 Concrete Curbstone and Side Walk including B.C 150 mm 8d 100% 29-Jun-14 A 01-Oct-14 A $10,602

DUR2110 5 cm Asphalt Binder  Course Including Prime Coat 2d 100% 22-Jul-14 A 22-Jul-14 A $1,430

DUR2131-new Interlock works 5d 100% 14-Aug-14 A 01-Oct-14 A $9,335

DUR2152-new Stone wall works at Round About -0+090 to 0+106 RHS 5d 100% 02-Sep-14 A 08-Sep-14 A $814

DUR2143-new 7 cm Asphalt Wearing Course Including Tack  Coat 5d 100% 30-Sep-14 A 30-Sep-14 A $97,945

DUR2162-new Handrail 5d 100% 29-Oct-14 A 02-Nov-14 A $0

Phase #4 Milling and asphalt Phase #4 Milling and asphalt re-surfacing for Dura Main Road (Al Fawwar) with Lm 600 m. 10d 23-Dec-14 A 30-Dec-14 A $174,275
DUR2450-new Milling for existing Asphalt up to 40 mm. 4d 100% 23-Dec-14 A 24-Dec-14 A $26,948

DUR2410-new Asphalt leveling where required. 2d 100% 27-Dec-14 A 30-Dec-14 A $0

DUR2420-new Furnish 70 mm Asphalt wearing course Including Tack coat 2d 100% 27-Dec-14 A 30-Dec-14 A $125,618

DUR2440-new Asphalt patching where required. 2d 100% 27-Dec-14 A 30-Dec-14 A $21,709

Phase #5 Reinstatement of exPhase #5 Reinstatement of existing road @drainage outfall route from st.0+300 RHS(ALMa'sarah)lm 150 30d 27-Dec-14 A 26-Jan-15 A $47,026
DUR2460-new Road Excavation Including (Cut/Fill) to the required sub grade levels 4d 100% 27-Dec-14 A 03-Jan-15 A $5,877

DUR2470-new 20 cm base course layer of a width of 8.0 m 4d 100% 04-Jan-15 A 04-Jan-15 A $9,178

DUR2500-new storm water pipes400mm and Install two catch basins to be connected with outfall 
route manholes

5d 100% 04-Jan-15 A 06-Jan-15 A $2,426

DUR2480-new Construct concrete sidewalk with an average width of 1.5 m at the LHS 7d 100% 05-Jan-15 A 05-Jan-15 A $511

DUR2510-new Furnish 6 m wide Asphalt wearing course (70 mm thick) 1d 100% 26-Jan-15 A 26-Jan-15 A $29,034

Miscellaneous WorksMiscellaneous Works 116d 14-Jan-14 A 19-Mar-15 A $347,759
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DUR2172-new install galvanized steel guard rail for Detours 2d 100% 14-Jan-14 A 15-Jan-14 A $19,240

DUR2177-new Demolition of Existing Structures 21d 100% 01-Oct-14 A 25-Feb-15 A $17,727

DUR2401-new Handrail phase one 40d 100% 29-Oct-14 A 31-Dec-14 A $93,804

DUR2390 Install concrete service box (Hand Hole) with cover for Water Line 26d 100% 01-Dec-14 A 31-Dec-14 A $5,700

DUR2178-new Additional work for the installation of 2" water crossings include Saw cut and 
restoration  to the furnished binder

21d 100% 24-Dec-14 A 05-Mar-15 A $6,768

DUR2411-new Handrail (phase two) 25d 100% 15-Jan-15 A 18-Mar-15 A $107,415

DUR2500 Disinfection , flushing and commissioning of the water system 5d 100% 19-Jan-15 A 10-Mar-15 A $0

DUR2400-new Install concrete service box (Hand Hole) with cover for Water Line (Remaining 
50%)

20d 100% 25-Jan-15 A 28-Jan-15 A $5,130

DUR2179-new Construction of reinforced suspended concrete stairs at Sta 3+375 and slab at Sta 
0+660 RHS

21d 100% 01-Feb-15 A 18-Mar-15 A $17,010

DUR2460 Traffic signs 8d 100% 10-Feb-15 A 18-Mar-15 A $19,480

DUR2182-new Construction of garbage counter lay-by in the sidewalk, pedestrains crossings work 
include Saw cut and restoration

15d 100% 01-Mar-15 A 19-Mar-15 A $15,675

DUR2615 Thermoplastic painting and  Cat eyes 8d 100% 10-Mar-15 A 19-Mar-15 A $39,810

PROJECT 01 Post Construction PROJECT 01 Post Construction Phase 3d 17-Mar-15 A 19-Mar-15 A $78,513
DUR2480 Walk Through & Punch List 3d 100% 17-Mar-15 A 19-Mar-15 A $0

DUR2490 Start Demobilization and Start Submitting Close Out document 1d 100% 19-Mar-15 A 19-Mar-15 A $78,513

DUR2495 Start Submitting As Built drawings 0d 100% 19-Mar-15 A $0

DUR2510 Start preparation Final payment 0d 100% 19-Mar-15 A $0

PROJECT 02 Samu' -Yatta RPROJECT 02 Samu' -Yatta Road 375d 02-Nov-13 A 28-Sep-14 A $2,760,036

PROJECT 02 Pre Construction  PROJECT 02 Pre Construction  Phase 43d 02-Nov-13 A 04-Jan-14 A $85,366

PROJECT 02 Conformed DrawinPROJECT 02 Conformed Drawings and Coordination 43d 02-Nov-13 A 15-Dec-13 A $0
SAM0020 Coordination with Israeli authorities for approval and permit area C Project 02 40d 100% 02-Nov-13 A 11-Dec-13 A $0

SAM0030 Coordination with local Authorities before Construction Project 02 35d 100% 02-Nov-13 A 15-Dec-13 A $0

SAM0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A $0

PROJECT 02 MobilizationPROJECT 02 Mobilization 35d 02-Nov-13 A 04-Jan-14 A $85,366
SAM0055 Mobilization Total Cost (4.0%) 25d 100% 02-Nov-13 A 04-Jan-14 A $85,366

SAM0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A $0

SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 04-Nov-13 A 05-Nov-13 A $0

SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

17d 100% 12-Nov-13 A 02-Dec-13 A $0

SAM0092 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 0d 100% 30-Nov-13 A 20-Dec-13 A $0

SAM0095 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5d 100% 30-Nov-13 A 20-Dec-13 A $0
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SAM0090 Install Temporary Project Sign 2d 100% 04-Jan-14 A 04-Jan-14 A $0

PROJECT 02 Construction  PhasPROJECT 02 Construction  Phase 375d 17-Nov-13 A 28-Sep-14 A $2,644,516

PROJECT 02 Construction SubmPROJECT 02 Construction Submittals 303d 17-Nov-13 A 11-Sep-14 A $0
PROJECT 02 Shop Drawing SPROJECT 02 Shop Drawing Submittals 303d 17-Nov-13 A 11-Sep-14 A $0

Plan Profile and Cross SecPlan Profile and Cross Sections 256d 17-Nov-13 A 10-Jul-14 A $0
SAM0140 From St. A0+750  To St. A1+300 12d 100% 17-Nov-13 A 05-Jan-14 A $0

SAM0195 From St. A 0+000 To St. A0+750 12d 100% 03-Dec-13 A 12-Jan-14 A $0

SAM0150 From St. A1+300  To St. A2+100 12d 100% 03-Mar-14 A 12-Mar-14 A $0

SAM0160 From St. A2+100  To St. A3+100 12d 100% 23-Mar-14 A 31-Mar-14 A $0

SAM0190 From St. B0+00 To ST. B0+400 12d 100% 24-Mar-14 A 22-Apr-14 A $0

SAM0170 From St. A3+000  To St. A4+120 12d 100% 22-Apr-14 A 15-Jun-14 A $0

SAM0175-new From Sta.0+100 to Sta.0+300 for Parking Area -Segment A 12d 100% 09-Jun-14 A 16-Jun-14 A $0

SAM0176-new Simple Access at Sta. 0+140 RHS-Segment A 12d 100% 09-Jun-14 A 18-Jun-14 A $0

SAM0177-new Simple Access at Sta. 0+270 RHS-Segment A 12d 100% 09-Jun-14 A 18-Jun-14 A $0

SAM0178-new Simple Access-0+260,0+640,0+731,1+253,1+383 
,1+422,1+439,1+465,1+583,1+713,2+647,3+115,3+301,3+338,3+619,3+725 ,3+76

12d 100% 23-Jun-14 A 10-Jul-14 A $0

Water LineWater Line 12d 20-Apr-14 A 22-Apr-14 A $0
SAM0201-new 4'' Water Pipeline Plan, Profile &Typical Section From  Sta.-0+020 To Sta.0+650 

(SEG.A)-
12d 100% 20-Apr-14 A 22-Apr-14 A $0

Pipe CulvertsPipe Culverts 140d 17-Mar-14 A 13-Jul-14 A $0
SAM0280-new Pipe Culvert at Sta.A0+278.5 12d 100% 17-Mar-14 A 18-Mar-14 A $0

SAM0210 Double Pipe  Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. 
A0+770

12d 100% 25-Mar-14 A 14-Apr-14 A $0

SAM0230 Double Box  Culvert 1000mm @ St. A1+650 and Stone Wall from Sta.1+654 to 
Sta.1+666 LHS

12d 100% 06-May-14 A 17-May-14 A $0

SAM0220 Pipe Culvert at Sta.2+202.36 12d 100% 07-May-14 A 17-May-14 A $0

SAM0240 Pipe Culvert at Sta.2+690 12d 100% 08-May-14 A 17-May-14 A $0

SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12d 100% 26-May-14 A 28-May-14 A $0

SAM0250 Crossing Pipe Culvert  from Sta.0+727 to Sta.0+737 RHS& from Sta.0+888 to 
Sta.0+910 RHS&

12d 100% 19-Jun-14 A 09-Jul-14 A $0

SAM0260 Crossing Pipe Culverts from Sta.3+331 to Sta.3+341 RHS & from Sta.3+080 to 
Sta.3+113 RHS

12d 100% 24-Jun-14 A 13-Jul-14 A $0

Stone WallsStone Walls 208d 25-Jan-14 A 13-Jul-14 A $0
SAM0212 Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from Sta.0+040 to Sta.0+074 

RHS
12d 100% 25-Jan-14 A 06-Feb-14 A $0

SAM0211-new Stone Wall from Sta.A0+750 to Sta.A0+765 LHS and from Sta.A0+750 to 
Sta.A0+773 RHS

12d 100% 03-Feb-14 A 11-Mar-14 A $0

SAM0212-new Stone Wall from St. A0+099 to St. A0+131 RHS 12d 100% 17-Feb-14 A 18-Feb-14 A $0

SAM0213-new Stone wall from St. A0+282 to St. A0+383 RHS ,from St.A0+220 to St.A0+255 LHS 
and from St.A0+264 to St.A0+357 LHS

12d 100% 18-Feb-14 A 27-Feb-14 A $0
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SAM1230 Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from Sta.A0+389 to Sta.A 0+562 
RHS and from Sta.A0+606 to Sta.A0+621 RHS

12d 100% 02-Mar-14 A 05-Mar-14 A $0

SAM0231-new Stone Wall from Sta.0+778 to Sta.0+836 RHS 12d 100% 02-Mar-14 A 05-Mar-14 A $0

SAM0232-new Stone Wall from Sta.A0+768 to Sta.A0+825 LHS 12d 100% 03-Mar-14 A 11-Mar-14 A $0

SAM0233-new Stone  Wall from Sta.A0+843 to Sta.A 0+916 LHS 12d 100% 06-Mar-14 A 12-Mar-14 A $0

SAM0234-new Stone Walls from Sta.A0+922 to Sta.A0+960 LHS and from Sta.A0+910 to 
Sta.A0+997

12d 100% 11-Mar-14 A 18-Mar-14 A $0

SAM0235-new Stone Walls from Sta.A0+995 to Sta.A1+030 LHS and from Sta.A1+000.50 to 
Sta.A1+027 RHS

12d 100% 17-Mar-14 A 27-Mar-14 A $0

SAM0300-new Stone Wall from Sta.A1+588 to Sta.A1+666 LHS 12d 100% 15-Apr-14 A 17-Apr-14 A $0

SAM0300 Stone Wall from St.A1+446 to St.A1+458 LHS 12d 100% 15-Apr-14 A 17-Apr-14 A $0

SAM0238-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 
RHS

12d 100% 17-Apr-14 A 22-Apr-14 A $0

SAM0237-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 
RHS

12d 100% 17-Apr-14 A 22-Apr-14 A $0

SAM0320-new Stone Wall from Sta.A1+964 to Sta.A1+976 LHS and from Sta.1+946 to Sta.1+986 
RHS

12d 100% 27-Apr-14 A 06-May-14 A $0

SAM0310 Stone Wall from Sta.A2+217 to Sta.A2+352 RHS 12d 100% 06-May-14 A 12-May-14 A $0

SAM0321-new Stone Wall from Sta.A2+620 to Sta.A2+637 RHS ,from Sta.A2+847 to Sta.A2+860 
LHS and from Sta.2+841 to Sta.2+870 RHS

12d 100% 14-May-14 A 21-May-14 A $0

SAM0322-new Stone Wall from Sta.A2+886 to Sta.A2+950 LHS ,from Sta.A2+968 to Sta.A3+012 
RHS and from Sta.2+887 to Sta.2+895 RHS

12d 100% 14-May-14 A 21-May-14 A $0

SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 
LHS

12d 100% 14-May-14 A 21-May-14 A $0

SAM0325-new Stone Wall from Sta.A0+143.5 to Sta.A0+150 RHS and from Sta.0+268 to 
Sta.0+281 RHS

12d 100% 15-May-14 A 29-May-14 A $0

SAM0326-new Stone  Boulder from Sta.A3+295 to Sta.3+332 RHS 12d 100% 09-Jun-14 A 15-Jun-14 A $0

SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740
LHS

12d 100% 29-Jun-14 A 08-Jul-14 A $0

SAM0331-new Stone Wall from Sta.A3+063 to Sta.3+097 LHS 12d 100% 30-Jun-14 A 08-Jul-14 A $0

SAM0332-new Stone Wall from Sta.A3+509 to Sta.A3+538 LHS, from Sta.A3+545 to Sta.A3+572 
LHS ,from Sta.A3+577 to Sta.A3+615 LHS....

12d 100% 30-Jun-14 A 13-Jul-14 A $0

SAM0333-new Stone Wall from Sta.A4+072 to Sta.4+107 LHS 12d 100% 30-Jun-14 A 09-Jul-14 A $0

SAM0334-new Stone Wall from Sta.A3+266 to Sta.A3+295 LHS and from Sta.A3+306 to 
Sta.A3+332 LHS

12d 100% 30-Jun-14 A 13-Jul-14 A $0

SAM0340-new Stone Wall from Sta.A3+822 to Sta.3+851 RHS 12d 100% 30-Jun-14 A 13-Jul-14 A $0

SAM0345-new Stone Wall from Sta.A3+367 to Sta.3+483 LHS 12d 100% 30-Jun-14 A 09-Jul-14 A $0

Concrete WallsConcrete Walls 134d 09-Feb-14 A 19-Mar-14 A $0
SAM0392-new Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS 12d 100% 09-Feb-14 A 19-Feb-14 A $0

SAM0395-new Concrete gravity Wall from Sta.A1+206 to Sta.A1+247 12d 100% 13-Mar-14 A 18-Mar-14 A $0

SAM0393-new Retaining Wall from Sta.A0+265 to Sta.A 0+284 LHS 12d 100% 17-Mar-14 A 19-Mar-14 A $0

ct N D Jan F Mar Apr M J Jul A S Oct N D Jan F Mar Apr M J Jul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 r 3

2014 2015

19-Mar-14 A

Construction Program
As Built March 19, 2015

TO 12
Multiple Roads Project South II

Actual Work Milestone Actual Actual Level of Effort Summary Page 25 of 38 Date Revision Checked Approved
10-Jun-15

443



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Budgeted Total
Cost

OtheresOtheres 59d 03-Jul-14 A 11-Sep-14 A $0
SAM0380 Concrete Ditch from Sta.0+000 to Sta.4+120 -Segment A 12d 100% 03-Jul-14 A 20-Jul-14 A $0

SAM0390 Road Marking ,Traffic Sign and Guardrail from Sta.0+000 to Sta.4+120 -Segment A 12d 100% 03-Jul-14 A 19-Aug-14 A $0

SAM0400-new Road Marking ,Traffic Sign and Guardrail from Sta.-0+070 to Sta.0+320 -Segment 
B

12d 100% 10-Sep-14 A 11-Sep-14 A $0

SAM0410-new Concrete Ditch from Sta.-0+070 to Sta.0+320 -Segment B 12d 100% 10-Sep-14 A 11-Sep-14 A $0

PROJECT 02 Material SubmitPROJECT 02 Material Submittals 269d 28-Nov-13 A 05-Aug-14 A $0
SAM0468 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A $0

SAM0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A $0

SAM0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A $0

SAM0464 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A $0

SAM0448 Concrete joint sealant material 12d 100% 04-Dec-13 A 06-May-14 A $0

SAM0458 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A $0

SAM0404 Concrete Mix Design including Cement type 12d 100% 25-Dec-13 A 30-Dec-13 A $0

SAM0444 Bituminous Wearing Course-Mix Design 12d 100% 25-Dec-13 A 30-Dec-13 A $0

SAM0472 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A $0

SAM0424 Curbstone 12d 100% 02-Jan-14 A 07-Jan-14 A $0

SAM0408 Pipe Culverts 12d 100% 02-Jan-14 A 06-May-14 A $0

SAM0476 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A $0

SAM0412 Base Course Source and Topping 12d 100% 11-Feb-14 A 18-Feb-14 A $0

SAM0418 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A $0

SAM0412-new Bitumen Protective Coating Material for Concrete Surface in Contact with 
Soil-Nitoproof 15

12d 100% 27-Mar-14 A 26-Apr-14 A $0

SAM0413-new UPVC pipes_ Royal_ 6inch for future ducts 12d 100% 03-Apr-14 A 07-Apr-14 A $0

SAM0414-new Concrete Repair 12d 100% 08-Apr-14 A 24-Apr-14 A $0

SAM0415-new 4inch Galvanized steel pipe 12d 100% 21-May-14 A 27-May-14 A $0

SAM0416-new Geotextile Sheet 12d 100% 03-Aug-14 A 05-Aug-14 A $0

PROJECT 02 Construction PhasePROJECT 02 Construction Phase 375d 28-Dec-13 A 28-Sep-14 A $2,644,516
Implement Traffic ControlImplement Traffic Control 7d 28-Dec-13 A 10-Feb-14 A $0

SAM0478 Start Implement Traffic Control and Detour 7d 100% 28-Dec-13 A 10-Feb-14 A $0

Phase #1 Construction Road Phase #1 Construction Road From St. A0+000  To St. A3+860 Area B 329d 18-Jan-14 A 28-Sep-14 A $1,879,887
From St. A0+000  To St. A0From St. A0+000  To St. A0+450 329d 18-Jan-14 A 24-Sep-14 A $314,444
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SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) 
/Coordination  local Authorities

42d 100% 18-Jan-14 A 10-Jul-14 A $0

SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 16d 100% 19-Jan-14 A 03-Jun-14 A $35,359

SAM0570 20 cm Thick Topping Layer 11d 100% 02-Feb-14 A 13-Jun-14 A $13,714

SAM0572 20 cm Thick Base Course- First Layer 11d 100% 04-Feb-14 A 17-Jun-14 A $23,224

SAM0571 Stone wall (A0+099- A0+131, A0+282- A0+383, A0+389- A0+450 )RHS 21d 100% 22-Feb-14 A 30-Jun-14 A $16,270

SAM0576 Stone wall (A0+010- A0+060,A0+220- A0+255, A0+264- A0+357, A0+379- 
A0+450)LHS

16d 100% 22-Feb-14 A 20-Aug-14 A $20,989

SAM0568-new Pipe culvert ( 1000 mm dia.) @ sta.A0+ 278.5 9d 100% 16-Apr-14 A 10-May-14 A $38,110

SAM0569-new Parapet wall from sta. A0+040 to Sta. AO + 074 RHS 8d 100% 21-Apr-14 A 06-May-14 A $3,707

SAM0578 20 cm Thick Base Course- Second Layer 11d 100% 28-May-14 A 09-Jul-14 A $24,082

SAM0620-new Curbstone 10d 100% 15-Jun-14 A 07-Jul-14 A $12,377

SAM0606-new Crossing Pipe culvert (400 mm dia.) Under simple access 5d 100% 22-Jun-14 A 28-Jun-14 A $2,035

SAM0580 7 cm  Asphalt Wearing Course  Including Prime Coat 2d 100% 08-Jul-14 A 10-Jul-14 A $68,962

SAM0623-new 5 cm Asphalt Wearing Course  For simple access  Including Prime Coat 2d 100% 08-Jul-14 A 08-Jul-14 A $3,491

SAM0635-new Concrete B250  (Side walk) 6d 100% 09-Aug-14 A 09-Sep-14 A $23,450

SAM0625-new Base course (Side walk) 6d 100% 09-Aug-14 A 09-Sep-14 A $0

SAM0655-new Concrete B250  (Ditch) 6d 100% 09-Aug-14 A 24-Sep-14 A $14,920

SAM0657-new Concrete Protction B250 6d 100% 12-Aug-14 A 10-Sep-14 A $7,320

SAM0659-new Guard rail from @ Sta. A0+090 RHS and @ Sta. A0+270 LHS 5d 100% 10-Sep-14 A 10-Sep-14 A $6,435

From St. A0+450  To St. A0From St. A0+450  To St. A0+990 306d 03-Feb-14 A 24-Sep-14 A $327,344
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) 

/Coordination  local Authorities
45d 100% 03-Feb-14 A 12-Jul-14 A $0

SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 100% 10-Feb-14 A 21-Feb-14 A $37,444

SAM0588 20 cm Thick Topping Layer 12d 100% 12-Feb-14 A 05-Mar-14 A $26,541

SAM0590 20 cm Thick Base Course- First Layer 12d 100% 13-Feb-14 A 07-Jun-14 A $29,345

SAM0592 Stone wall (A0+768- A0+825, A0+843- A0+916, A0+922-A0+960,A0+750- 
A0+765,A0+660- A0+740) LHS

13d 100% 16-Mar-14 A 09-Sep-14 A $21,835

SAM0594 Stone wall ( A0+600-A0+740,A0+910-A0+997 , A0+750 
-A0+773,A0+778-A0+863)RHS

21d 100% 23-Mar-14 A 07-Sep-14 A $23,400

SAM0586 Construct new double pipe culvert ( 800 mm dia.) @ sta.A0+ 771 15d 100% 20-Apr-14 A 11-Sep-14 A $48,334

SAM0596 20 cm Thick Base Course- Second Layer 12d 100% 08-Jun-14 A 10-Jul-14 A $24,676

SAM0618-new Crossing Pipe culvert (400 mm dia.) Under simple access 5d 100% 22-Jun-14 A 28-Jun-14 A $19,710
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SAM0607-new 5 cm Asphalt Wearing Course for simple access  Including Prime Coat 2d 100% 10-Jul-14 A 12-Jul-14 A $6,679

SAM0598 7 cm Asphalt Wearing Course  Including Prime Coat 2d 100% 10-Jul-14 A 12-Jul-14 A $67,862

SAM0609-new Concrete ditch B250 5d 100% 17-Aug-14 A 24-Sep-14 A $16,653

SAM0608-new Concrete Protction B250 5d 100% 19-Aug-14 A 10-Sep-14 A $4,867

From St. A0+990  To St. A1From St. A0+990  To St. A1+500 Area B 286d 09-Feb-14 A 23-Sep-14 A $232,134
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) 

/Coordination  local Authorities
52d 100% 09-Feb-14 A 11-Sep-14 A $0

SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 100% 15-Feb-14 A 22-Mar-14 A $52,079

SAM0630 20 cm Thick Topping Layer 12d 100% 01-Mar-14 A 24-Mar-14 A $17,937

SAM0640 20 cm Thick Base Course- First Layer 12d 100% 06-Mar-14 A 27-Mar-14 A $24,623

SAM0650 20 cm Thick Base Course- Second Layer 13d 100% 24-Mar-14 A 21-Apr-14 A $27,039

SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 13d 100% 27-Mar-14 A 11-Sep-14 A $5,200

SAM0654-new Crossing Pipe culvert(400 mm dia.) Under simple access 13d 100% 22-Jun-14 A 28-Jun-14 A $6,279

SAM0665-new 5 cm Asphalt Wearing Course for simple access  Including Prime Coat 2d 100% 24-Jun-14 A 30-Jun-14 A $9,095

SAM0655 7 cm Asphalt Wearing  Course Including Prime Coat 2d 100% 24-Jun-14 A 30-Jun-14 A $68,101

SAM0667-new Guard rail from A1+020 toA1+180 RHS,1+440 -1+500.RHS,1+210 -1+250,and 
-1+330 to sta.1+375 RHS

5d 100% 04-Sep-14 A 07-Sep-14 A $19,240

SAM0668-new Concrete ditch B250 5d 100% 19-Sep-14 A 23-Sep-14 A $2,543

From St. A1+500  To St. A2From St. A1+500  To St. A2+300 Area B 201d 03-Mar-14 A 22-Sep-14 A $354,738
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) 

/Coordination  local Authorities
68d 100% 03-Mar-14 A 22-Sep-14 A $0

SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 09-Mar-14 A 09-Apr-14 A $46,672

SAM0710 20 cm Thick Topping Layer 15d 100% 23-Mar-14 A 22-Jun-14 A $26,137

SAM0720 20 cm Thick Base Course- First Layer 15d 100% 26-Mar-14 A 18-Jun-14 A $37,928

SAM0930-new Reconstruct stone wall from (St.  A1+640 to 1+670 RHS-1+941 to sta. 1+986,2+220
to 2+230)RHS

5d 100% 27-Mar-14 A 11-Sep-14 A $13,000

SAM0740 20 cm Thick Base Course- Second Layer 15d 100% 30-Mar-14 A 19-Jun-14 A $36,034

SAM0730 Reconstruct stone wall from St. (A1+588 to 1+666 LHS-1+964 to 1976 RHS-1+848 
to sta.1+867LHS,2+020 to sta.2+120LHS

12d 100% 10-May-14 A 22-Sep-14 A $3,640

SAM0690 Construct  new double Pipe Culvert 1000mm @ St. A2+202 15d 100% 19-May-14 A 26-Aug-14 A $38,177

SAM0700 Construct New Pipe Culvert 800mm @ St. A1+650 15d 100% 19-May-14 A 01-Jul-14 A $25,122

SAM0755-new Crossing Pipe culvert(400 mm dia.) Under simple acces 5d 100% 22-Jun-14 A 25-Aug-14 A $4,607

SAM0745 7 cm Asphalt Wearing  Course Including Prime Coat 2d 100% 25-Jun-14 A 02-Sep-14 A $100,536
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SAM0767-new Concrete Protction B250 5d 100% 19-Aug-14 A 20-Sep-14 A $3,385

SAM0765-new Guard rail from Sta.1+500 to sta.1+660.RHS and from sta.1+640 to sta.1+668 , 
from sta.2+200 to sta.2+220 RHS and LHS

5d 100% 04-Sep-14 A 10-Sep-14 A $19,500

From St. A2+300  To St. A3From St. A2+300  To St. A3+100 Area B 181d 30-Mar-14 A 24-Sep-14 A $309,846
SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) 

/Coordination  local Authorities
52d 100% 30-Mar-14 A 13-Sep-14 A $0

SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 100% 03-Apr-14 A 01-May-14 A $48,964

SAM0790 20 cm Thick Topping Layer 15d 100% 09-Apr-14 A 07-May-14 A $26,929

SAM0770 Construct New Pipe Culvert 1000mm @ St. A2+690 15d 100% 10-May-14 A 20-Jul-14 A $42,005

SAM0800 20 cm Thick Base Course- First Layer 15d 100% 10-May-14 A 10-Aug-14 A $37,206

SAM0810 Reconstruct stone wall Sta.A2+970to Sta.A3+020 RHS, A2+840-A3+000 LHS 27d 100% 16-May-14 A 24-Sep-14 A $7,138

SAM0820 20 cm Thick Base Course- Second Layer 15d 100% 21-May-14 A 25-Aug-14 A $35,310

SAM0825 7 cm Asphalt Wearing  Course Including Prime Coat 2d 100% 02-Sep-14 A 13-Sep-14 A $100,244

SAM0835-new 5 cm Asphalt Wearing Course for simple access  Including Prime Coat 2d 100% 02-Sep-14 A 13-Sep-14 A $3,552

SAM0837-new Concrete Protction B250 5d 100% 04-Sep-14 A 04-Sep-14 A $2,427

SAM0838-new Guard rail  from sta.2+637to sta.2+700 RHS and from sta.2+680 to sta.2+704 LHS 5d 100% 10-Sep-14 A 10-Sep-14 A $5,720

SAM0839-new Concrete ditch B250 5d 100% 19-Sep-14 A 23-Sep-14 A $353

From St. A3+100  To St. A3From St. A3+100  To St. A3+860 Area B 140d 21-Apr-14 A 28-Sep-14 A $341,381
SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) 

/Coordination  local Authorities
31d 100% 21-Apr-14 A 28-Sep-14 A $0

SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 100% 22-Apr-14 A 16-Aug-14 A $77,313

SAM0860 20 cm Thick Topping Layer 7d 100% 04-May-14 A 28-Aug-14 A $27,644

SAM0870 20 cm Thick Base Course- First Layer 7d 100% 21-May-14 A 30-Aug-14 A $40,654

SAM0850 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, 
A3+620LHS &  A3+760 LHS

10d 100% 23-Jun-14 A 11-Sep-14 A $13,990

SAM0880 Reconstruct stone wall From St. A3+266- A3+737 LHS, &From St. A3+822- A3+551
RHS,

10d 100% 26-Jul-14 A 11-Sep-14 A $28,600

SAM0890 20 cm Thick Base Course- Second Layer 7d 100% 31-Aug-14 A 14-Sep-14 A $40,284

SAM0900 7 cm Asphalt Wearing  Course Including Prime Coat 2d 100% 13-Sep-14 A 16-Sep-14 A $99,474

SAM0930 5 cm Asphalt Wearing Course for simple access  Including Prime Coat 5d 100% 13-Sep-14 A 16-Sep-14 A $7,183

SAM0980-new Guard rail  from sta.2+637to sta.2+700 RHS and from sta.3+200 to sta.2+296 LHS 2d 100% 28-Sep-14 A 28-Sep-14 A $6,240

Phase #2 Construction Road Phase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 123d 01-Jun-14 A 24-Sep-14 A $127,980
SAM0910 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) 

/Coordination  local Authorities
22d 100% 01-Jun-14 A 24-Sep-14 A $0

SAM0925 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 5d 100% 02-Jun-14 A 20-Jul-14 A $4,620
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SAM0920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS 5d 100% 02-Jun-14 A 20-Jul-14 A $5,304

SAM0940 20 cm Thick Topping Layer  RHS 4d 100% 19-Jul-14 A 02-Aug-14 A $3,753

SAM0945 20 cm Thick Topping Layer LHS 4d 100% 19-Jul-14 A 02-Aug-14 A $3,753

SAM0955 20 cm Thick Base Course- First Layer LHS 4d 100% 02-Aug-14 A 04-Sep-14 A $5,280

SAM0950 20 cm Thick Base Course- First Layer RHS 4d 100% 02-Aug-14 A 04-Sep-14 A $5,280

SAM0990-new Milling  and Overlay 5d 100% 27-Aug-14 A 20-Sep-14 A $28,584

SAM0965 20 cm Thick Base Course- Second Layer LHS 4d 100% 07-Sep-14 A 14-Sep-14 A $8,173

SAM0960 20 cm Thick Base Course- Second Layer RHS 4d 100% 07-Sep-14 A 14-Sep-14 A $8,173

SAM0970 7 cm Asphalt Wearing  Course Including Prime Coat RHS & LHS 2d 100% 15-Sep-14 A 15-Sep-14 A $40,191

SAM1260-new concrete protection 5d 100% 23-Sep-14 A 24-Sep-14 A $14,869

Phase #3 Seg. B from St. B-0+Phase #3 Seg. B from St. B-0+115 To ST. B0+320  (RHS & LHS)  Area C 100d 17-Jun-14 A 15-Sep-14 A $153,648
SAM1070 Implement Traffic Control and Safety Plan /Coordination with  local Authorities 27d 100% 17-Jun-14 A 31-Aug-14 A $0

SAM1095 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 6d 100% 20-Jul-14 A 02-Aug-14 A $10,369

SAM1080 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 6d 100% 20-Jul-14 A 02-Aug-14 A $10,369

SAM1110 20 cm Thick Topping Layer RHS 3d 100% 02-Aug-14 A 10-Aug-14 A $2,740

SAM1115 20 cm Thick Topping Layer LHS 3d 100% 02-Aug-14 A 10-Aug-14 A $4,049

SAM1120 20 cm Thick Base Course- First Layer RHS 3d 100% 11-Aug-14 A 21-Aug-14 A $5,018

SAM1125 20 cm Thick Base Course- First Layer LHS 3d 100% 11-Aug-14 A 21-Aug-14 A $5,018

SAM1140 20 cm Thick Base Course- Second Layer RHS 3d 100% 23-Aug-14 A 30-Aug-14 A $6,611

SAM1145 20 cm Thick Base Course- Second Layer LHS 3d 100% 23-Aug-14 A 30-Aug-14 A $6,611

SAM1180-new Milling from St. -0+115 to St.0+080 5d 100% 27-Aug-14 A 27-Aug-14 A $4,356

SAM1150 5 cm Asphalt binder Course  Including take  Coat RHS & LHS from St. -0+115 to 
St.0+080

2d 100% 30-Aug-14 A 31-Aug-14 A $23,483

SAM1243-new 5 cm Asphalt Wearing Course  Including take  Coat RHS & LHS from St. -0+115 to 
St.0+080

2d 100% 30-Aug-14 A 31-Aug-14 A $23,483

SAM1250-new 7 cm Asphalt Wearing Course  Including Prime Coat RHS & LHS from St.0+080 to 
St. 0+320

2d 100% 30-Aug-14 A 31-Aug-14 A $40,072

SAM1270-new 5 cm Asphalt Wearing Course for simple access  Including Prime Coat 2d 100% 30-Aug-14 A 31-Aug-14 A $1,441

SAM1280-new Concrete protection B250 5d 100% 09-Sep-14 A 15-Sep-14 A $10,030

VO#2VO#2 7d 24-May-14 A 01-Jun-14 A $49,700
SAM1160-new Installation 4''  Steel Water pipe line  from  Sta.-0+020 To Sta.0+650 (SEG.A) 7d 100% 24-May-14 A 01-Jun-14 A $49,700

VO#5VO#5 113d 29-Mar-14 A 02-Aug-14 A $109,585
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SAM1161-new Gravity wall from sta. A0+040 to Sta. A0+ 074 RHS 18d 100% 29-Mar-14 A 13-Apr-14 A $23,801

SAM1240-new Construct double pipe culvert ( 800 mm dia.) @ sta.A0+ 771 15d 100% 20-Apr-14 A 18-Jun-14 A $13,879

SAM1163-new Installing UPVC pipes (6'') for future ducts 5d 100% 22-Apr-14 A 19-Jul-14 A $19,717

SAM1245-new Construct New Pipe Culvert 800mm @ St. A1+650 15d 100% 19-May-14 A 18-Jun-14 A $5,392

SAM0880-new Stone Boulder Wall From sta.3+295 to sta.3+333 5d 100% 11-Jun-14 A 02-Aug-14 A $46,797

VO#6VO#6 10d 07-Aug-14 A 25-Aug-14 A $118,975
SAM1000-new Installation 3''  Steel Water pipe line  from  Sta.-2+425 To Sta.3+184 (SEG.A) 10d 100% 07-Aug-14 A 12-Aug-14 A $38,889

SAM1010-new Installation 2''   crossing Steel Water pipe 10d 100% 14-Aug-14 A 25-Aug-14 A $5,536

SAM1020-new Installation 4''  Steel Water pipe line  from  Sta.-3+184 To Sta.4+184 (SEG.A) 10d 100% 17-Aug-14 A 25-Aug-14 A $74,550

VO#8VO#8 21d 16-Aug-14 A 24-Sep-14 A $23,425
SAM1030-new Install concrete hond hole 21d 100% 16-Aug-14 A 24-Sep-14 A $11,465

SAM1040-new Hot asphalt  from St. -0+115 to St.0+080 2d 100% 30-Aug-14 A 31-Aug-14 A $3,910

SAM1290-new Hot asphalt from Sta. 0-049.5 to Sta. 0-449.5. 2d 100% 18-Sep-14 A 20-Sep-14 A $8,050

Base course for Temporary DBase course for Temporary Detours and simple access 255d 19-Jan-14 A 15-Sep-14 A $11,295
SAM1152 Base-course for Temporary Detours 10d 100% 19-Jan-14 A 26-Jan-14 A $0

SAM1192-new Base course for simple access 21d 100% 01-Jul-14 A 15-Sep-14 A $11,295

Parking areaParking area 270d 29-Jan-14 A 17-Aug-14 A $44,153
SAM1157-new Excavation yard from sta. A0+140 to Sta. A0+ 270 8d 100% 29-Jan-14 A 10-Feb-14 A $8,606

SAM1159-new 20 cm Thick Topping Layer from sta. A0+140 to Sta. A0+ 270 5d 100% 02-Feb-14 A 14-Feb-14 A $3,073

SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 100% 16-Feb-14 A 08-Jul-14 A $5,063

SAM0621-new Curbstone 10d 100% 15-Jun-14 A 14-Jul-14 A $2,323

SAM1162-new 5 cm Asphalt Wearing  Course Including Prime Coat 2d 100% 09-Jul-14 A 09-Jul-14 A $16,329

SAM1168-new Base course (Side walk) 6d 100% 16-Aug-14 A 17-Aug-14 A $4,052

SAM1172-new Concrete B250  (Side walk) 6d 100% 17-Aug-14 A 17-Aug-14 A $4,708

from Sta. 0-049.5 to Sta. 0-449from Sta. 0-049.5 to Sta. 0-449.5. 22d 18-Sep-14 A 24-Sep-14 A $62,909
SAM1165 Milling  & 5 cm Asphalt Wearing Course Including tack Coat from Sta. 0-049.5 to 

Sta. 0-449.5.
2d 100% 18-Sep-14 A 20-Sep-14 A $46,833

SAM1160 Concrete protection   from Sta. 0-049.5 to Sta. 0-449.5. 22d 100% 22-Sep-14 A 24-Sep-14 A $16,076

Miscellaneous Works  Seg. A Miscellaneous Works  Seg. A and Seg. B 15d 17-Sep-14 A 24-Sep-14 A $62,960
SAM1175 Thermoplastic painting 7d 100% 17-Sep-14 A 24-Sep-14 A $52,280

SAM1170 Cat eyes/ traffic signs 8d 100% 17-Sep-14 A 24-Sep-14 A $10,680

PROJECT 02 Post Construction PROJECT 02 Post Construction Phase 9d 25-Sep-14 A 28-Sep-14 A $30,154
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SAM1200 Walk Through & Punch List 8d 100% 25-Sep-14 A 28-Sep-14 A $8,812

SAM1210 Start Demobilization 1d 100% 28-Sep-14 A 28-Sep-14 A $21,342

SAM1220 Start Submitting   As Built drawings 0d 100% 28-Sep-14 A $0

SAM1225 Start preparation Final payment 0d 100% 28-Sep-14 A $0

PROJECT 03 Milling and OvPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 194d 01-Nov-13 A 06-May-14 A $1,285,822

PROJECT 03 Preconstruction PPROJECT 03 Preconstruction Phase 45d 01-Nov-13 A 23-Dec-13 A $48,553

PROJECT 03 Conformed DrawinPROJECT 03 Conformed Drawings and Coordination 33d 02-Nov-13 A 15-Dec-13 A $0
BTH0020 Coordination with local Authorities before Construction Project 03 35d 100% 02-Nov-13 A 15-Dec-13 A $0

BTH0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A $0

PROJECT 03 MobilizationPROJECT 03 Mobilization 43d 01-Nov-13 A 23-Dec-13 A $48,553
BTH0055 Mobilization Total Cost (4.0%) 40d 100% 01-Nov-13 A 23-Dec-13 A $48,553

BTH0060 Site Hand Over 1d 100% 01-Nov-13 A 01-Nov-13 A $0

BTH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 02-Nov-13 A 03-Nov-13 A $0

BTH0090 Install Temporary Project Sign 2d 100% 03-Nov-13 A 03-Nov-13 A $0

BTH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

18d 100% 11-Nov-13 A 02-Dec-13 A $0

BTH0095 Supply and install Office Furniture's and Supplies (Bethlehem office) 5d 100% 30-Nov-13 A 23-Dec-13 A $0

BTH0098 Supply and install Office IT Equipments & Applience  (Bethlehem  office) 5d 100% 30-Nov-13 A 23-Dec-13 A $0

PROJECT 03 Construction PhasPROJECT 03 Construction Phase 193d 02-Nov-13 A 03-May-14 A $1,225,131

PROJECT 03  Construction SubPROJECT 03  Construction Submittals 161d 28-Nov-13 A 22-Apr-14 A $0
PROJECT 03 Shop Drawing SPROJECT 03 Shop Drawing Submittals 145d 08-Dec-13 A 22-Apr-14 A $0

Road Plans and Details forRoad Plans and Details for Asphalt & Concrete Sidewalk 26d 08-Dec-13 A 12-Mar-14 A $0
BTH0140 Wadi Ma'ali Road 12d 100% 08-Dec-13 A 12-Mar-14 A $0

BTH0150 Al Dibis Road 12d 100% 08-Dec-13 A 24-Dec-13 A $0

BTH0160 Wadi Shahine Road 12d 100% 08-Dec-13 A 24-Dec-13 A $0

BTH0162 Al -Atan Road 12d 100% 08-Dec-13 A 24-Dec-13 A $0

BTH0135 Hebron Jerusalem Road 12d 100% 08-Dec-13 A 24-Dec-13 A $0

BTH0172 Al- Khleifat Road 12d 100% 08-Dec-13 A 24-Dec-13 A $0

Retaining WallRetaining Wall 12d 06-Mar-14 A 11-Mar-14 A $0
BTH0172-new Boundary Walls from Sta.0+000 to Sta.0+043 RHS and from Sta.0+043 to 

Sta.0+052 LHS
12d 100% 06-Mar-14 A 11-Mar-14 A $0

BTH0173-new Retaining Wall from Sta.0+010 to Sta.0+017 LHS 12d 100% 08-Mar-14 A 11-Mar-14 A $0

OtheresOtheres 43d 23-Feb-14 A 22-Apr-14 A $0
BTH0180 Road Furnishing for Hebron Jerusalem Road 12d 100% 23-Feb-14 A 26-Feb-14 A $0
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BTH0190 Road Furnishing for Wadi Ma'ali Road 12d 100% 10-Mar-14 A 12-Mar-14 A $0

BTH0200 Road Furnishing for Philips,Al Shepered and Al Dibis Road 12d 100% 16-Mar-14 A 31-Mar-14 A $0

BTH0220 Road Furnishing for Al -Atan Road 12d 100% 18-Mar-14 A 18-Mar-14 A $0

BTH0230 Road Furnishing fo rBeit Sahour Intersection, Al Karkafa ,PWA and Al Atan Road 12d 100% 27-Mar-14 A 06-Apr-14 A $0

BTH0210 Road Furnishing for Wadi Ma'ali Road, Wadi Shaheen Road  and Al Qata'a Road 12d 100% 13-Apr-14 A 22-Apr-14 A $0

PROJECT 03 Material SubmitPROJECT 03 Material Submittals 161d 28-Nov-13 A 06-Apr-14 A $0
BTH0350 Prime and Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A $0

BTH0360 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A $0

BTH0390 Cat eyes 12d 100% 28-Nov-13 A 09-Jan-14 A $0

BTH0400 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A $0

BTH0330 Base Course Source 12d 100% 08-Dec-13 A 19-Dec-13 A $0

BTH0345 Concrete Mix Design including Cement type 12d 100% 08-Dec-13 A 19-Dec-13 A $0

BTH0425 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A $0

BTH0410 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A $0

BTH0340 Curbstone 12d 100% 02-Jan-14 A 07-Jan-14 A $0

BTH0428-new Interlocking Block 12d 100% 02-Jan-14 A 07-Jan-14 A $0

BTH0420 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A $0

BTH0370 Bituminous Wearing Course- (Basalt mix). 12d 100% 24-Feb-14 A 04-Mar-14 A $0

BTH0385 Asphalt crack repair material 12d 100% 19-Mar-14 A 25-Mar-14 A $0

BTH0373 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A $0

BTH0427 Galvanized steel Handrail 12d 100% 24-Mar-14 A 25-Mar-14 A $0

PROJECT 03 ConstructionPROJECT 03 Construction 193d 02-Nov-13 A 03-May-14 A $1,225,131
Implement Traffic ControlImplement Traffic Control 7d 03-Nov-13 A 02-Jan-14 A $0

BTH0100 Start Implement Traffic Control 7d 100% 03-Nov-13 A 02-Jan-14 A $0

Phase#1 Segment A Hebron JPhase#1 Segment A Hebron Jerusalem Road 172d 09-Nov-13 A 01-May-14 A $349,119
Hebron Jerusalem Road RHebron Jerusalem Road RHS 172d 31-Dec-13 A 01-May-14 A $185,068

BTH0460 Implement traffic control & safety Plan /Coordination with local Authorities 31d 100% 31-Dec-13 A 04-Mar-14 A $0

BTH0470 Milling 3d 100% 03-Jan-14 A 12-Jan-14 A $16,310

BTH0500 Asphalt Patching and Leveling Course 8d 100% 18-Jan-14 A 23-Jan-14 A $14,925

BTH0480 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  
patching

10d 100% 18-Jan-14 A 26-Jan-14 A $94
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BTH0520 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 20-Jan-14 A 23-Jan-14 A $132,156

BTH0490 Curbstone 10d 100% 21-Jan-14 A 22-Jan-14 A $2,189

BTH0515 Manhole adjustment 2d 100% 23-Jan-14 A 23-Jan-14 A $0

BTH0510 Interlock Block, Concrete work for ramps and sidewalks 7d 100% 03-Feb-14 A 03-Feb-14 A $334

BTH0525 Thermoplastic painting, Cat eyes & traffic signs 10d 100% 01-Mar-14 A 01-May-14 A $8,480

BTH0535-new Install new Hand Rail 5d 100% 10-Apr-14 A 13-Apr-14 A $10,582

Hebron Jerusalem Road LHHebron Jerusalem Road LHS 86d 09-Nov-13 A 01-May-14 A $164,051
BTH0530 Implement traffic control & safety Plan /Coordination with local Authorities 31d 100% 09-Nov-13 A 04-Mar-14 A $0

BTH0540 Milling 3d 100% 12-Jan-14 A 14-Jan-14 A $15,448

BTH0550 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  
patching

10d 100% 18-Jan-14 A 19-Jan-14 A $452

BTH0560 Curbstone 10d 100% 22-Jan-14 A 25-Jan-14 A $3,750

BTH0570 Asphalt Patching and Leveling Course 8d 100% 23-Jan-14 A 27-Jan-14 A $8,509

BTH0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 23-Jan-14 A 27-Jan-14 A $116,652

BTH0585 Manhole adjustment 2d 100% 23-Jan-14 A 26-Jan-14 A $0

BTH0580 Interlock Block, Concrete work for ramps and sidewalks 7d 100% 03-Feb-14 A 22-Feb-14 A $3,055

BTH0595 Thermoplastic painting, Cat eyes & traffic signs 10d 100% 01-Mar-14 A 01-May-14 A $16,185

BTH0596-new Install new Hand Rail 5d 100% 10-Apr-14 A 13-Apr-14 A $0

Phase#2 Segment B BethlehePhase#2 Segment B Bethlehem Internal Roads 194d 02-Nov-13 A 03-May-14 A $496,216
Wadi Ma'ali Road (1560 M)Wadi Ma'ali Road (1560 M) 107d 14-Jan-14 A 03-May-14 A $344,472

BTH0600 Implement traffic control & safety Plan /Coordination with local Authorities 28d 100% 14-Jan-14 A 29-Apr-14 A $0

BTH0610 Milling 2d 100% 15-Jan-14 A 16-Jan-14 A $11,726

BTH0645 Manhole adjustment 2d 100% 15-Jan-14 A 21-Mar-14 A $0

BTH0640 Asphalt Patching and Leveling Course 7d 100% 23-Jan-14 A 24-Mar-14 A $16,885

BTH0620 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  
patching

8d 100% 24-Jan-14 A 24-Jan-14 A $26,835

BTH0660 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 25-Jan-14 A 24-Mar-14 A $115,776

BTH0630 Curbstone 8d 100% 26-Jan-14 A 23-Mar-14 A $73,526

BTH0650 Interlock Block, Concrete work for ramps and sidewalks/stone Cladding 7d 100% 02-Feb-14 A 03-May-14 A $77,795

BTH0665 Thermoplastic painting, Cat eyes & traffic signs/Hand Rail 10d 100% 23-Apr-14 A 01-May-14 A $21,929

Al Dibis Road ((450 M)Al Dibis Road ((450 M) 89d 27-Jan-14 A 29-Apr-14 A $65,629

ct N D Jan F Mar Apr M J Jul A S Oct N D Jan F Mar Apr M J Jul
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BTH0670 Implement traffic control & safety Plan /Coordination with local Authorities 20d 100% 27-Jan-14 A 29-Apr-14 A $0

BTH0680 Milling 1d 100% 28-Jan-14 A 29-Jan-14 A $2,264

BTH0725 Manhole adjustment 2d 100% 29-Jan-14 A 23-Feb-14 A $0

BTH0700 Curbstone 4d 100% 09-Feb-14 A 17-Feb-14 A $6,940

BTH0690 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  
patching

4d 100% 09-Feb-14 A 28-Feb-14 A $1,951

BTH0720 Interlock Block, Concrete work for ramps and sidewalks 5d 100% 10-Feb-14 A 16-Apr-14 A $27,632

BTH0710 Asphalt Patching and Leveling Course 4d 100% 02-Mar-14 A 04-Mar-14 A $4,292

BTH0730 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 02-Mar-14 A 04-Mar-14 A $17,360

BTH0745new Boundary wall 5d 100% 24-Mar-14 A 17-Apr-14 A $0

BTH0735 Thermoplastic painting, Cat eyes & traffic signs 7d 100% 29-Mar-14 A 19-Apr-14 A $455

BTH0735-new Hand Rail 5d 100% 13-Apr-14 A 14-Apr-14 A $4,733

Wadi Shahine Road (250 M)Wadi Shahine Road (250 M) 188d 02-Nov-13 A 29-Apr-14 A $86,116
BTH0740 Implement traffic control & safety Plan /Coordination with local Authorities 15d 100% 02-Nov-13 A 29-Apr-14 A $0

BTH0760 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  
patching

2d 100% 02-Nov-13 A 16-Apr-14 A $3,716

BTH0750 Milling 1d 100% 02-Nov-13 A 16-Jan-14 A $2,860

BTH0770 Curbstone 2d 100% 03-Nov-13 A 22-Apr-14 A $7,048

BTH0795 Manhole adjustment 2d 100% 04-Nov-13 A 10-Apr-14 A $0

BTH0800 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 05-Nov-13 A 17-Apr-14 A $45,629

BTH0790 Interlock Block, Concrete work for ramps and sidewalks 2d 100% 21-Nov-13 A 29-Apr-14 A $19,358

BTH0792-new Retaining Wall 5d 100% 29-Mar-14 A 21-Apr-14 A $0

BTH0780 Asphalt Patching and Leveling Course 4d 100% 17-Apr-14 A 17-Apr-14 A $693

BTH0805 Thermoplastic painting, Cat eyes & traffic signs/Hand Rail 5d 100% 25-Apr-14 A 29-Apr-14 A $6,812

Phase#3 Segment C BethlehePhase#3 Segment C Bethlehem Internal Roads 175d 28-Jan-14 A 18-Apr-14 A $36,435
Al -Atan Road (290 M)Al -Atan Road (290 M) 175d 28-Jan-14 A 18-Apr-14 A $36,435

BTH0810 Implement traffic control & safety Plan /Coordination with local Authorities 21d 100% 28-Jan-14 A 01-Apr-14 A $0

BTH0820 Milling 1d 100% 29-Jan-14 A 29-Jan-14 A $2,400

BTH0865 Manhole adjustment 1d 100% 11-Feb-14 A 12-Feb-14 A $0

BTH0870 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 21-Mar-14 A 21-Mar-14 A $33,070

BTH0875 Thermoplastic painting, Cat eyes & traffic signs 14d 100% 01-Apr-14 A 18-Apr-14 A $965
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Phase 4 New activitiesPhase 4 New activities 96d 12-Dec-13 A 01-May-14 A $340,188
Shepherd Road (140 M)Shepherd Road (140 M) 46d 27-Jan-14 A 29-Apr-14 A $17,555

BTH0880-new Implement traffic control & safety Plan /Coordination with local Authorities 19d 100% 27-Jan-14 A 29-Apr-14 A $0

BTH0900-new Milling 1d 100% 28-Jan-14 A 28-Jan-14 A $1,923

BTH0920-new Curbstone & Concrete work 5d 100% 29-Jan-14 A 26-Feb-14 A $660

BTH0910-new Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  
patching

5d 100% 08-Feb-14 A 27-Feb-14 A $0

BTH0945-new Manhole adjustment 2d 100% 08-Feb-14 A 08-Feb-14 A $0

BTH0930-new Asphalt Patching and Leveling Course 4d 100% 01-Mar-14 A 01-Mar-14 A $160

BTH0950-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 01-Mar-14 A 01-Mar-14 A $14,742

BTH0955-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 18-Apr-14 A $71

Festival Yard (100 M)Festival Yard (100 M) 83d 12-Dec-13 A 18-Apr-14 A $65,803
BTH0966-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 12-Dec-13 A 26-Dec-13 A $3,130

BTH0967-new Curbstone 2d 100% 12-Dec-13 A 26-Dec-13 A $4,299

BTH0970-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 12-Dec-13 A 26-Dec-13 A $4,174

BTH0969-new Milling 1d 100% 04-Mar-14 A 05-Mar-14 A $4,785

BTH0971-new Manhole adjustment 2d 100% 06-Mar-14 A 19-Mar-14 A $0

BTH0975-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 20-Mar-14 A 20-Mar-14 A $39,215

BTH0972-new Asphalt Patching and Leveling Course 4d 100% 22-Mar-14 A 22-Mar-14 A $6,600

BTH0976-new Thermoplastic painting, Cat eyes & traffic signs 6d 100% 01-Apr-14 A 18-Apr-14 A $3,600

Filips Road (100 L.m)Filips Road (100 L.m) 55d 22-Feb-14 A 18-Apr-14 A $24,094
BTH0978-new Milling 1d 100% 22-Feb-14 A 22-Feb-14 A $2,062

BTH0980-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 22-Feb-14 A 22-Feb-14 A $0

BTH0995-new Curbstone &  Concrete work 1d 100% 22-Feb-14 A 22-Feb-14 A $1,579

BTH0990-new Manhole adjustment 1d 100% 23-Feb-14 A 23-Feb-14 A $0

BTH1010-new Asphalt Patching and Leveling Course 1d 100% 01-Mar-14 A 01-Mar-14 A $4,252

BTH1020-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 01-Mar-14 A 01-Mar-14 A $15,805

BTH1025-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 18-Apr-14 A $397

Karkafa Road (280 L.m)Karkafa Road (280 L.m) 46d 23-Feb-14 A 19-Apr-14 A $90,167
BTH1030-new Milling 1d 100% 23-Feb-14 A 23-Feb-14 A $5,585

BTH1040-new Manhole adjustment 1d 100% 24-Feb-14 A 24-Feb-14 A $0
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BTH1050-new Asphalt Patching and Leveling Course 1d 100% 28-Feb-14 A 01-Mar-14 A $5,343

BTH1042-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 18-Mar-14 A 18-Mar-14 A $0

BTH1060-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 19-Mar-14 A 19-Mar-14 A $76,947

BTH1062-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 19-Apr-14 A $2,292

PWA Intersection(End of APWA Intersection(End of Al-Atan) 46d 23-Feb-14 A 28-Apr-14 A $28,233
BTH1080-new Milling 1d 100% 23-Feb-14 A 23-Feb-14 A $1,764

BTH1090-new Manhole adjustment 1d 100% 17-Mar-14 A 18-Mar-14 A $0

BTH1092-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 18-Mar-14 A 18-Mar-14 A $0

BTH1100-new Asphalt Patching and Leveling Course 1d 100% 21-Mar-14 A 21-Mar-14 A $0

BTH1110-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 21-Mar-14 A 21-Mar-14 A $24,306

BTH1112-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 01-Apr-14 A 28-Apr-14 A $2,163

Al-Qet'ah RoadAl-Qet'ah Road 36d 30-Mar-14 A 01-May-14 A $114,336
BTH1140-new Excavation 5d 100% 30-Mar-14 A 19-Apr-14 A $7,816

BTH1150-new Base Course Layer 7d 100% 30-Mar-14 A 19-Apr-14 A $11,992

BTH1151-new Curbstone 5d 100% 11-Apr-14 A 14-Apr-14 A $18,616

BTH1152-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 14-Apr-14 A 01-May-14 A $53,464

BTH1154-new Manhole adjustment 2d 100% 15-Apr-14 A 16-Apr-14 A $0

BTH1160-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 17-Apr-14 A 17-Apr-14 A $19,920

BTH1130-new Thermoplastic painting, Cat eyes & traffic signs 3d 100% 28-Apr-14 A 28-Apr-14 A $2,528

VO3VO3 64d 01-Apr-14 A 24-Apr-14 A $3,173
BTH1170-new Backfill cave at Al Dibs Road located at Sta. 0+150 RHS with single size materials 4d 100% 01-Apr-14 A 03-Apr-14 A $760

BTH1180-new Removal of the existing handrail located at Hebron-Jerusalem Road 5d 100% 10-Apr-14 A 13-Apr-14 A $850

BTH1190-new Demolishing of Parapet wall at Wadi Maali road (Al-Ein Intersection) 1d 100% 17-Apr-14 A 17-Apr-14 A $1,300

BTH1200-new Stone Cladding for the new wall at Wadi Shaheen road (Al-Ein Intersection) 7d 100% 22-Apr-14 A 24-Apr-14 A $263

PROJECT 03 Post Construction PROJECT 03 Post Construction Phase 6d 15-Apr-14 A 06-May-14 A $12,138
BTH0970 Walk Through & Punch List 6d 100% 15-Apr-14 A 06-May-14 A $0

BTH0980 Start Demobilization 1d 100% 05-May-14 A 06-May-14 A $12,138

BTH0990 Start Submitting   As Built drawings 0d 100% 06-May-14 A $0

BTH0995 Start preparation Final payment 0d 100% 06-May-14 A $0

Post SubmittalsPost Submittals 0d 19-Mar-15 A 19-Mar-15 A $0
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MRSII1000 Start preparation Warranties (to USAID) 0d 100% 19-Mar-15 A $0

MRSII1010 Start preparation Final Acceptance Certificate 0d 100% 19-Mar-15 A $0

MRSII1020 Start preparation Release of liens and waiver of debts and claims against the 
government

0d 100% 19-Mar-15 A $0

MRSII1040 Start preparation Final  Report 0d 100% 19-Mar-15 A $0

MRSII1050 Start preparation Clearance certificate from local entities/ Authorities involved 0d 100% 19-Mar-15 A $0
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TRACKING DATES
Spec. 
No.

Site Memo Number Subject Project Submitted on (M/D/Y)

SM-13-00012-BTH-E-C-001 Project 03-BTH-Milling & Overlay of Bethlehem Internal Roads-New Project 
Layout BTH 12/22/13 Site Instruction

SM-13-00012-DUR-E-C-002 Increase the Carriageway Lane DUR 12/30/13 Site Instruction
SM-13-00012-DUR-E-C-003 Dura-Hebron (Sinjir) Road-Project 01-Detour Safety Enhancement DUR 01/13/14 Site Instruction
SM-13-00012-SAM-E-C-004 Rising the PGL in Project 02-AL Samua' Yatta Road SAM 01/14/14 Site Instruction
SM-13-00012-DUR-E-C-005 Water Pipeline at Project 01-Dura-Hebron (Sinjir) Road DUR 01/14/14 Site Instruction

SM-13-00012-BTH-E-C-006 Asphalt Finish Quality at Project No.3-BTH BTH 01/28/14 Record of Unsatisfactory Work 
Practice

SM-13-00012-SAM-E-C-007 Establishing Parking Area from St.0+150 to St.0+260 RHS at Project No.2-
SAM SAM 01/28/14 Site Instruction

SM-13-00012-DUR-E-C-008 Water Pipeline at Project 01-Dura-Hebron (Sinjir) Road DUR 01/30/14 Other
SM-13-00012-BTH-E-C-009 Plan & Profile of the Intersection at St.1+020 of Wadi Ma'ali Road BTH 01/30/14 Site Instruction
SM-13-00012-BTH-E-C-010 Road Widening at AL Dibs Road-Project 03 BTH 02/05/14 Site Instruction
SM-13-00012-BTH-E-C-011 Reconstruction of AL Qeta'a Road-Project 03 BTH 02/05/14 Site Instruction

SM-13-00012-DUR-E-C-012 Existing Water Network Repair-Project 01 DUR 02/12/14 Record of Unsatisfactory Work 
Practice

SM-13-00012-DUR-E-C-013 Relocation of Existing Utilities Poles DUR 02/12/14 Site Instruction

SM-13-00012-BTH-E-C-014 AL Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way at Project No.3 BTH 02/12/14 Site Instruction

SM-13-00012-BTH-E-C-015 Asphalt Crack Sealing at Project 03 BTH 02/12/14 Site Instruction
SM-13-00012-SAM-E-C-016 Stone Wall Location related to Road Centerline at Project 02 SAM 02/16/14 Site Instruction

SM-13-00012-BTH-E-C-017 AL Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way at Project No.3

BTH 02/16/14 Site Instruction

SM-13-00012-DUR-E-C-018 Storm Water Manhole Cover-Project 01 DUR 02/16/14 Site Instruction
SM-13-00012-BTH-E-C-019 Road Section Between AL Shepherd & AL Dibs Road at Project 03 BTH 02/16/14 Site Instruction
SM-13-00012-BTH-E-C-020 Festival Yard in Beit Sahour at Project 03 BTH 02/17/14 Site Instruction

SM-13-00012-DUR-E-C-021 Site Memo regarding Soil Classification Below Sub-grade Level from St.0+030 
to St.0+280

DUR 02/18/14 Site Instruction

SM-13-00012-BTH-E-C-022 Punch List for Hebron-Jerusalem Road at Project 03 BTH 02/19/14 Site Instruction
SM-13-00012-SAM-E-C-023 Pipe Culvert at Sta.A0+280 at Project 02 SAM 02/20/14 Site Instruction

SM-13-00012-BTH-E-C-024 Unsatisfactory Work of Asphalt Wearing layer at Wadi Ma'ali Road at Project 
03 BTH 03/03/14 Record of Unsatisfactory Work 

Practice 
SM-13-00012-BTH-E-C-025 Response to Your "Notice of Unsafe Condition Correction at Project 03" BTH 03/04/14 Other
SM-13-00012-DUR-E-C-026 Reconstruct of Existing Wall from Sta.0+192 to Sta.0+210 RHS at Project 01 DUR 03/09/14 Site Instruction

Site Memo Log (E-C)
Remarks

USAID WEST BANK/ GAZA         
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SM-13-00012-SAM-E-C-027 Layout of Parking Lot from Sta.A0+150 to Sta.A0+260 RHS at Project 02 SAM 03/10/14 Other
SM-13-00012-BTH-E-C-028 Layout of medians of Al Sha'eb Intersection at Project 03 BTH 03/17/14 Site Instruction
SM-13-00012-BTH-E-C-029 Galvanized Steel Handrail at Project 03 BTH 03/19/14 Site Instruction
SM-13-00012-SAM-E-C-030 Replacing Existing Culvert at Sta.A0+770 at Project 02 SAM 03/23/14 Site Instruction
SM-13-00012-SAM-E-C-031 Installation of 6'' Future Ducts at Project 02 SAM 03/23/14 Site Instruction
SM-13-00012-DUR-E-C-032 Construction of Concrete Sheet at Project 01 DUR 04/01/14 Site Instruction
SM-13-00012-SAM-E-C-033 Shifting the Center Line at Project 02 SAM 04/01/14 Site Instruction
SM-13-00012-BTH-E-C-034 Casting Concrete Over Trench at Project 03 BTH 04/01/14 Site Instruction
SM-13-00012-BTH-E-C-035 Construction of Concrete Wall Beside Al Eain Building at Project 03 BTH 04/07/14 Site Instruction
SM-13-00012-BTH-E-C-036 Asphalt Crack Repair in Hebron Jerusalem Road at Project 03 BTH 04/07/14 Site Instruction

SM-13-00012-DUR-E-C-037 Unacceptable Concrete Finish of Retaining Wall from Sta,0+444 to Sta.0+474 
RHS at Project 01 DUR 04/09/14 Record of Non Quality Compliance 

SM-13-00012-DUR-E-C-038 Construction of Concrete Steps Works at Project 01 DUR 04/09/14 Site Instruction
SM-13-00012-BTH-E-C-039 Additional Works at Project 03 BTH 04/10/14 Site Instruction
SM-13-00012-DUR-E-C-040 Asphalt Pavement Layers from Sta.0+000 to Sta.0+280 at Project 01 DUR 04/10/14 Site Instruction

SM-13-00012-MRSII-E-C-041 Office Security Personnel at MRSII MRSII 04/10/14 Site Instruction
SM-13-00012-BTH-E-C-042 Side Walk from Sta.0+105 to Sta.0+148 RHS -Al Qeta'a Road at Project 03 BTH 04/15/14 Site Instruction

SM-13-00012-BTH-E-C-043 Initial Punch List For Some Roads at Project #03 BTH 04/16/14 Site Instruction
SM-13-00012-BTH-E-C-044 initial Punch List For Some Roads at Project #03 BTH 04/16/14 Site Instruction
SM-13-00012-DUR-E-C-045 Construction of Concrete Walls at Project 01 DUR 04/23/14 Site Instruction
SM-13-00012-DUR-E-C-046 Joint Walkthrough from Sta.0+060 to Sta.0+280 at Project 01 DUR 04/29/14 Record of Joint Walkthrough
SM-13-00012-DUR-E-C-047 Construction of Stone Wall at Project # 01 DUR 04/30/14 Site Instruction
SM-13-00012-BTH-E-C-048 Initial Punch List for Roads at Project #03 BTH 04/30/14 Site Instruction
SM-13-00012-DUR-E-C-049 Existing Damaged Septic Tank at Sta.0+450 LHS at Project 01 DUR 05/11/14 Site Instruction

SM-13-00012-DUR-E-C-050 Protection of Water Pipelines and Road Structural Layer from Seepage Septic 
Tank at Project 01 DUR 05/15/14 Site Instruction

SM-13-00012-BTH-E-C-051 Asphalt Repair -Punch List at Project 03 BTH 05/18/14 Site Instruction
SM-13-00012-DUR-E-C-052 Slow Rate of Progress causing Public disruption at Project 01 DUR 05/18/14 Site Instruction
SM-13-00012-SAM-E-C-053 Construction of New Boulder Wall at Project 02 SAM 05/18/14 Site Instruction
SM-13-00012-SAM-E-C-054 Construction of 4'' Water Pipeline at Project 02 SAM 05/18/14 Site Instruction
SM-13-00012-DUR-E-C-055 Proposed Roundabout 's Details at Project 01 DUR 05/18/14 Site Instruction
SM-13-00012-DUR-E-C-056 Construction of Concrete Walls at Project 01 DUR 05/20/14 Site Instruction
SM-13-00012-DUR-E-C-057 Unsafe Condition at Project 01 DUR 05/26/14 Record of Unsatisfactory Work 
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SM-13-00012-DUR-E-C-058 Letter from Dura Municipality -Providing Local People with Potable Water at 
Project 01 DUR 06/09/14 Site Instruction

SM-13-00012-DUR-E-C-059 Response to Contractor Site Memo SM-13-00012-DUR-C-E-028 at Project 01 DUR 06/10/14 Site Instruction

SM-13-00012-DUR-E-C-060 Retaining Wall from Sta.0+988 to Sta.1+010 RHS at Project 01 DUR 06/10/14 Site Instruction

SM-13-00012-DUR-E-C-061 Unsatisfactory Work Practice / Non Quality Compliance for Concrete works -
Median at Project 01 DUR 06/18/14 Record of Non Quality Compliance 

SM-13-00012-SAM-E-C-062 Intersection at Sta.A0+000 Project 02 SAM 06/18/14 Site Instruction
SM-13-00012-SAM-E-C-063 Additional Works at Project 02 SAM 06/22/14 Site Instruction
SM-13-00012-DUR-E-C-064 Joint Walkthrough from Sta.3+200 to Sta.3+500 at Project 01 DUR 06/22/14 Record of Joint Walkthrough
SM-13-00012-DUR-E-C-065 Joint Walkthrough from Sta.3+500 to Sta.4+040 at Project 01 DUR 06/22/14 Record of Joint Walkthrough

SM-13-00012-DUR-E-C-066 Response to Contractor Site Memo SM-13-00012-DUR-C-E-033 at Project 01 DUR 06/24/14 Other

SM-13-00012-DUR-E-C-067 Traffic Plan at Project 01 DUR 06/30/14 Site Instruction
SM-13-00012-DUR-E-C-068 Letters from Dura Municipality -Repair Old Water Pipelines at Project 01 DUR 07/02/14 Site Instruction

SM-13-00012-DUR-E-C-069 Response to Contractors' Site Memorandum -SM -13-00012-DUR-C-E-033 at 
Project 01 DUR 07/02/14 Site Instruction

SM-13-00012-DUR-E-C-070 Construction of Interlocking Tiles Blocks instead of Landscaping Section at 
Project 01 DUR 07/03/14 Site Instruction

SM-13-00012-SAM-E-C-071 Asphalt Quality for Segment from Sta.1+950 to Sta.1+990 LHS at Project 02 SAM 07/05/14 Record of Non Quality Compliance 

SM-13-00012-DUR-E-C-072 Night Shift Working Plan at Project 01 DUR 07/06/14 Site Instruction
SM-13-00012-DUR-E-C-073 Public Inconvenience at Project 01 DUR 07/09/14 Site Instruction

SM-13-00012-DUR-E-C-074 Installation of 2'' and 6'' water Pipelines from Sta.1+250 to Sta.1+460 -Project 
01 DUR 07/09/14 Record of Non Quality Compliance 

SM-13-00012-DUR-E-C-075 Water Issues at Project #01 DUR 07/09/14 Site Instruction
SM-13-00012-DUR-E-C-076 Letter from Dura Municipality at Project 01 DUR 07/10/14 Site Instruction
SM-13-00012-DUR-E-C-077 Record of Unsafe Condition- Poor Safety Measures at Project #01 DUR 07/16/14 Record of Unsafe Condition
SM-13-00012-DUR-E-C-078 Water Outage and Damaging of the Existing Water Pipeline at Project # 01 DUR 07/16/14 Site Instruction

SM-13-00012-SAM-E-C-079 Asphalt Finish Quality for Segment from Sta.A0+960 & at Sta.A0+676 LHS at 
Project t#02 SAM 07/16/14 Site Instruction / Record of Non 

Quality Compliance
SM-13-00012-DUR-E-C-080 Changes in Trench Dimension for Water Pipes at Project # 01 DUR 07/16/14 Site Instruction
SM-13-00012-DUR-E-C-081 Letters from Dura Municipality -Public Inconvenience at Project # 01 DUR 07/16/14 Site Instruction
SM-13-00012-DUR-E-C-082 Letters from Dura Municipality -Public Inconvenience at Project # 01 DUR 07/20/14 Site Instruction
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TRACKING DATES
Spec. 
No.

Site Memo Number Subject Project Submitted on (M/D/Y)
Site Memo Log (E-C)

Remarks

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (E-C)

SM-13-00012-DUR-E-C-083 Cutting Off the medium Voltage Cable at Project 01 DUR 07/20/14 Site Instruction
SM-13-00012-SAM-E-C-084 Modified Scope of Work for Segment B at Project 02 SAM 07/20/14 Site Instruction
SM-13-00012-DUR-E-C-085 Minutes of Meeting in Dura Municipality on July 07 ,2014 at Project 01 DUR 07/20/14 Site Instruction

SM-13-00012-DUR-E-C-086 Responses of Contractor's Site Memo "SM-13-00012-DUR-C-E-038 " at 
Project 01 DUR 07/22/14 Site Instruction

SM-13-00012-DUR-E-C-087 Responses of Contractor's Site Memo "SM-13-00012-DUR-C-E-040 " at 
Project 01 DUR 07/24/14 Other

SM-13-00012-DUR-E-C-088 The Sources of Grill Cover for the Catch Basin at Project 01 DUR 07/27/14 Record of Non Quality Compliance 

SM-13-00012-DUR-E-C-089 Reponses to Contractors Site Memo "SM-13-00012-C-E-042" Project 01 DUR 07/27/14 Other
SM-13-00012-DUR-E-C-090 Boulder Wall  Detail at Sta.2+300 to Sta.2+360 at Project 01 DUR 08/13/14 Site Instruction
SM-13-00012-DUR-E-C-091 Public Inconvenience at Project 01 DUR 08/14/14 Site Instruction
SM-13-00012-SAM-E-C-092 Civil Works for Water Chamber at Project 02 SAM 08/17/14 Site Instruction

SM-13-00012-DUR-E-C-093 Construction of Gravity Wall in lieu of Proposed Boulder Wall at Project 01 DUR 09/02/14 Site Instruction

SM-13-00012-DUR-E-C-094 Defected Exiting Asphalt Layer at Outfall Direction at Sta.0+320 at Project 01 DUR 09/03/14 Record of Unsatisfactory Work 
Practice 

SM-13-00012-SAM-E-C-095 Concrete Finish for Pipe Crossing Head Walls at Project 02 SAM 09/03/14 Site Instruction

SM-13-00012-SAM-E-C-096 Joint Walkthrough from Sta.A0+000 to Sta.A4+120 & from Sta.B 0+115 to 
Sta.B 0+320 at Project 02 SAM 09/07/14 Record of Joint Walkthrough

SM-13-00012-DUR-E-C-097 Letter From Dura Municipality -Damaged Water Pipeline at Project 01 DUR 09/11/14 Site Instruction
SM-13-00012-SAM-E-C-098 Initial Punch List at Project 02 SAM 09/11/14 Site Instruction

SM-13-00012-SAM-E-C-099 Response to Contractor's Site Memo SM-13-00012-SAM-C-E-044 at Project 
02 SAM 09/11/14 Site Instruction

SM-13-00012-DUR-E-C-100 Letter from Dura Municipality at Project 01 DUR 09/14/14 Site Instruction

SM-13-00012-SAM-E-C-101 Initial Punch List Segment A from Sta.A2+800 to Sta.A4+280 at Project 02 SAM 09/21/14 Site Instruction

SM-13-00012-SAM-E-C-102 Manhole Covers at Project 02 SAM 09/23/14 Site Instruction

SM-13-00012-DUR-E-C-103 Construction of 2'' Water Pipeline and House Riser at Sta.0+300 at Project 01 DUR 09/30/14 Site Instruction

SM-13-00012-DUR-E-C-104 Shifting the Road Center Line in Project 01 DUR 10/15/14 Site Instruction
SM-13-00012-DUR-E-C-105 Remove and Reconstruct the Septic Tank at Sta.1+850 LHS at Project 01 DUR 10/15/14 Site Instruction

SM-13-00012-DUR-E-C-106 Construction of Gravity Wall from Sta.3+308 to St.3+325 LHS at Project 01 DUR 10/19/14 Site Instruction
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TRACKING DATES
Spec. 
No.

Site Memo Number Subject Project Submitted on (M/D/Y)
Site Memo Log (E-C)

Remarks

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (E-C)

SM-13-00012-DUR-E-C-107 Layout and Details for Intersection Landscape at Sta.0+300 at Project 01 DUR 10/28/14 Site Instruction

SM-13-00012-DUR-E-C-108 Modifying the PGL for the section from Sta.2+310 to Sta.2+390 at Project 01 DUR 10/30/14 Site Instruction

SM-13-00012-DUR-E-C-109 Installation of Handrail at Project 01 DUR 11/02/14 Site Instruction

SM-13-00012-DUR-E-C-110 Design Drawings for the Retaining Wall from Sta.3+610 to Sta.3+656 LHS at 
Project 01 DUR 11/04/14 Site Instruction

SM-13-00012-DUR-E-C-111 Base Width of the Gravity Walls at Project 01 DUR 11/12/14 Site Instruction
SM-13-00012-DUR-E-C-112 Joint Walkthrough from Sta.0+000 to Sta.3+700 at Project 01 DUR 11/12/14 Record of Joint Walkthrough
SM-13-00012-DUR-E-C-113 Letter from Dura Municipality- Water Pipelines at Project 01 DUR 11/17/14 Site Instruction
SM-13-00012-DUR-E-C-114 Letter from Dura Municipality - Storm Water Drainage at Project 01 DUR 11/17/14 Site Instruction

SM-13-00012-DUR-E-C-115 Detail for the wall section from Sta.3+632.80 to Sta. 3+649 LHS at Project 01 DUR 11/17/14 Site Instruction

SM-13-00012-DUR-E-C-116 Remedy detail or the gravity wall from Sta.3+455 to Sta.3+474 LHS at Project 
#01 DUR 11/18/14 Site Instruction

SM-13-00012-DUR-E-C-117 Garbage Containers Lay-by at Project #01 DUR 11/18/14 Site Instruction
SM-13-00012-DUR-E-C-118 Letter from Dura Municipality at Project 01 DUR 11/26/14 Site Instruction
SM-13-00012-DUR-E-C-119 Construction of Stair Flight for the house at Sta.0+760 RHS at Project 01 DUR 11/26/14 Site Instruction

SM-13-00012-DUR-E-C-120 Replace the clay material A6-A7 by Topping material from Sta.3+100 to 
Sta.3+200 RHS at Project 01 DUR 11/26/14 Site Instruction

SM-13-00012-DUR-E-C-121 Existing Dumped Material beside the Road from Sta.3+000 to Sta.3+240 LHS -
Project 01 DUR 12/02/14 Site Instruction

SM-13-00012-DUR-E-C-122 Additional Works at Project 01 DUR 12/09/14 Site Instruction
SM-13-00012-DUR-E-C-123 Construction of Retaining Wall instead of Boulder Wall at Project # 01 DUR 12/16/14 Site Instruction

SM-13-00012-DUR-E-C-124 Structural Details for Stair at Sta.3+375 LHS and at Sta.3+392 LHS at Project 
01 DUR 12/28/14 Site Instruction

SM-13-00012-DUR-E-C-125 Locations of Septic Tanks at Project 01 DUR 01/06/15 Site Instruction / Record of Joint 
Walkthrough 

SM-13-00012-DUR-E-C-126 Structural Details for Stair at Sta.3+339 LHS, at Sta.3+535 LHS and at 
Sta.3+459 LHS at Project 01 DUR 01/12/15 Site Instruction

SM-13-00012-DUR-E-C-127 Quantity Calculation for Rubble Concrete at Project 01 DUR 01/15/15 Site Instruction 

SM-13-00012-DUR-E-C-128 Asphalt Quality for Segment from Sta.0+190 to Sta.0+870 RHS & LHS and 
Manhole covers at Project 01 DUR 01/21/15 Record of Non Quality Compliance 

SM-13-00012-DUR-E-C-129 Additional Works at Project 01 DUR 01/29/15 Site Instruction 
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TRACKING DATES
Spec. 
No.

Site Memo Number Subject Project Submitted on (M/D/Y)
Site Memo Log (E-C)

Remarks

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (E-C)

SM-13-00012-DUR-E-C-130 Response to Contractor's Site Memo SM-13-00012-DUR-C-E-049 at Project 
01 DUR 02/10/15 Site Instruction 

SM-13-00012-DUR-E-C-131 Typical Detail for Side Road at Sta. 3+360 RHS at Project 01 DUR 02/18/15 Site Instruction 

SM-13-00012-DUR-E-C-132 Response to Contractor's Site Memo SM-13-00012-DUR-C-E-050 at Project 
01 DUR 02/25/15 Site Instruction 

SM-13-00012-DUR-E-C-133 Response to Contractor's Site Memo SM-13-00012-DUR-C-E-052 at Project 
01 DUR 03/11/15 Site Instruction 

SM-13-00012-DUR-E-C-134 Punch List at Project # 01 DUR 03/17/15 Site Instruction 
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TRACKING DATES
Spec. 
No.

Site Memo Number Subject Project Submitted on (M/D/Y)

SM-13-00012-DUR-C-E-001 Water Pipe Line at Project No.1 Dura-Hebron (Sinjir) Road DUR 01/20/14 Other
SM-13-00012-BTH-C-E-002 Casting Reinforced Concrete B-250-Electrucity Trench-Project 03 BTH 01/22/14 Record of Verbal Site Instruction
SM-13-00012-DUR-C-E-003 Obstruction in Dura-Hebron (Sinjir) Road-Project 01 DUR 01/27/14 Other
SM-13-00012-SAM-C-E-004 Soil Classification of Sub-garde-A-7-Project 02 SAM 01/29/14 Other

SM-13-00012-DUR-C-E-005 Soil Classification Below the Sub-grade Level From St.0+030 to St.0+280-
Project 01 DUR 02/06/14 Other

SM-13-00012-BTH-C-E-006 Al Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way-BTH BTH 02/10/14 Other

SM-13-00012-SAM-C-E-007 Limits of Sub-grade in Yatta-AL Samu' Road SAM 02/10/14 Other
SM-13-00012-BTH-C-E-008 Existing Trench at AL Qet'ah & AL Dibs Roads-Project 03 BTH 02/13/14 Other
SM-13-00012-BTH-C-E-009 Additional Work in Bethlehem -Project 03 BTH 02/20/14 Record of Verbal Site Instruction
SM-13-00012-BTH-C-E-010 Additional Asphalt Work in Bethlehem -Project 03 BTH 02/27/14 Record of Verbal Site Instruction
SM-13-00012-DUR-C-E-011 Site Memo # 21-E-C-Dated February 18,2014-Project 01 DUR 03/02/14 Other
SM-13-00012-DUR-C-E-012 Re-Location of Three Storm Water Manholes-Project 01 DUR 03/02/14 Other
SM-13-00012-BTH-C-E-013 Obstacles in Wadi Ma'ali Road-Bethlehem-Project 03 BTH 03/10/14 Other
SM-13-00012-SAM-C-E-014 Confirmation of Verbal Site Instruction -Project 02 SAM 03/10/14 Record of Verbal Site Instruction
SM-13-00012-SAM-C-E-015 Reference to Site Memo #7 E to C -Project 02 SAM 03/10/14 Other
SM-13-00012-SAM-C-E-016 Partially suspension of work-Project 02 SAM 03/17/14 Other
SM-13-00012-BTH-C-E-017 Boundary Wall ,Al Dibis Road -Project 03 BTH 03/18/14 Other
SM-13-00012-BTH-C-E-018 Hindering of works-Beit Sahour's Intersection -Project 03 BTH 03/18/14 Other
SM-13-00012-BTH-C-E-019 Al Dibs Road Boundary Walls-BTH-Project 03 BTH 03/27/14 Other

SM-13-00012-BTH-C-E-020 PWA and Bethlehem Municipality Water Lines Works in Al Quitta Road, 
Project 03 BTH 03/27/14 Other

SM-13-00012-BTH-C-E-021 Existing Arch connection of Wadi Shaheen with Wadi Maali roads BTH 04/06/14 Record of Verbal Site Instruction 
SM-13-00012-BTH-C-E-022 Replacement of Existing Sidewalk -Al Qet'a Road -Project 03 BTH 04/15/14 Record of Verbal Site Instruction 
SM-13-00012-DUR-C-E-023 Existing Damaged Septic Tank at Sta.0+450 LHS -Project 01 DUR 05/07/14 Other
SM-13-00012-SAM-C-E-024 Side Slopes -RHS-Project 02 SAM 05/07/14 Record of Verbal Site Instruction 
SM-13-00012-DUR-C-E-025 CMC Response to RFI # 19 DUR 05/08/14 Other
SM-13-00012-BTH-C-E-026 Asphalt Repair -Punch List -Project 03 BTH 05/11/14 Other
SM-13-00012-DUR-C-E-027 Side Walk from Sta.0+180 to Sta.0+240-Project 01 DUR 06/09/14 Other
SM-13-00012-DUR-C-E-028 Median -Project 01 DUR 06/09/14 Other
SM-13-00012-DUR-C-E-029 Retaining Wall from Sta.0+988 to Sta.1+010 RHS -Project 01 DUR 06/09/14 Other
SM-13-00012-DUR-C-E-030 Gravity Wall at Sta.2+310 RHS -Project 01 DUR 06/10/14 Other
SM-13-00012-DUR-C-E-031 Site Obstacles -Project 01 DUR 06/11/14 Other

Site Memo Log (C-E)
Remarks

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (C-E)
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TRACKING DATES
Spec. 
No.

Site Memo Number Subject Project Submitted on (M/D/Y)
Site Memo Log (C-E)

Remarks

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (C-E)

SM-13-00012-DUR-C-E-032 Site Obstacles -Project 01 DUR 06/22/14 Other
SM-13-00012-DUR-C-E-033 SM-13-00012-DUR-E-C-064 -Project 01 DUR 06/23/14 Other
SM-13-00012-DUR-C-E-034 Extending of Retaining Wall from Sta.1+600 to Sta.1+620 -Project 01 DUR 07/07/14 Other
SM-13-00012-SAM-C-E-035 Installation of Curbstone -Project 02 SAM 07/07/14 Other
SM-13-00012-SAM-C-E-036 Working at Segment B -Project 02 SAM 07/09/14 Other
SM-13-00012-DUR-C-E-037 PALTEL-Project 01 DUR 07/10/14 Other
SM-13-00012-DUR-C-E-038 Existing concrete wall from St.0+512 to St.0+545 RHS-Project 01 DUR 07/15/14 Other
SM-13-00012-DUR-C-E-039 SM-13-00012-DUR-E-C-073 -Project 01 DUR 07/15/14 Other
SM-13-00012-DUR-C-E-040 Coordination -Project 01 DUR 07/20/14 Other
SM-13-00012-DUR-C-E-041 Work Activities in Dura till July 19,2014 -Project 01 DUR 07/20/14 Other
SM-13-00012-DUR-C-E-042 Obstacles -Project 01 DUR 07/20/14 Other
SM-13-00012-DUR-C-E-043 SM-13-00012-DUR-E-C-087 - Project 01 DUR 07/24/14 Other
SM-13-00012-SAM-C-E-044 Asphalt Quality Remedey Plan -Project 02 SAM 08/26/14 Site Instruction 
SM-13-00012-SAM-C-E-045 TO 12- Site Memo-13-00012-SAM-E-C-096 SAM 09/08/14 Other
SM-13-00012-DUR-C-E-046 TO 12- Scope of Work for access road at Sta.0+300 RHS DUR 09/16/14 Record of Verbal Site Instruction 
SM-13-00012-SAM-C-E-047 TO 12- Stopping Works over the Boulders Wall SAM 09/21/14 Other
SM-13-00012-DUR-C-E-048 T.O.12: Side walk from Sta.0+380 to Sta.0+400 LHS DUR 10/20/14 Record of Verbal Site Instruction 
SM-13-00012-DUR-C-E-049 T.O.12: Sewage Water Leakage into the Water Line Trench DUR 01/20/15 Other
SM-13-00012-DUR-C-E-050 T.O.12: Confirmation for Verbal Site Instructions DUR 02/09/15 Record of Verbal Site Instruction 
SM-13-00012-DUR-C-E-051 T.O.12: Works Stopped at Parapet Wall from Sta.3+343 to Sta.3+370 DUR 02/24/15 Other
SM-13-00012-DUR-C-E-052 T.O.12: Dura Pending Issues and Concerns DUR 03/08/15 Others
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ANNEX J  FINAL ACCEPTANCE CERTIFICATE AND SITE HANDOVER 
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MA'SARAH ROAD
END STA. 0+184

DURA MAIN ROAD
END STA. 864.40

DURA - HEBRON ROAD
START 0+000

DURA MAIN ROAD
START 0+000

DURA - HEBRON ROAD
END STA. 3+732

MA'SARAH ROAD
START STA. 0+000

DURA - HEBRON (SINJER) ROAD

INFRASTRUCTURE NEEDS
PROGRAM INPII

Reconstruction

Milling and Overlay

FINAL KEY MAP

LEGEND

Funded By:

Project Name:

Title:

Designed

Checked

Date March 25, 2015

Scale

Sheet No.

SIMPLE ACCESS ROADS
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ANNEX K  GENERATED PERSON-DAYS OF EMPLOYMENT LOG 
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Multiple Roads South - MRSII

Project 01- Dura - Hebron Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 1.5 0.0 16.0 0.0 0.0 17.5 0.7

December 2013 8.7 0.0 1.0 27.5 0.0 37.2 1.6

January 2014 39.8 93.4 149.9 135.5 0.0 418.5 17.6

February 2014 36.0 107.6 170.5 128.0 0.0 442.1 18.6

March 2014 40.8 130.5 479.8 238.8 0.0 889.8 37.4

April 2014 62.4 117.7 681.9 344.6 0.0 1206.6 50.7

May 2014 48.5 103.0 683.4 357.8 0.0 1192.7 50.1

June 2014 77.3 119.9 928.4 697.4 0.0 1823.0 76.6

July 2014 45.8 50.8 688.5 393.3 0.0 1178.2 49.5

August 2014 79.1 126.6 1405.5 811.5 0.0 2422.8 101.8

September 2014 88.3 107.9 1298.2 808.8 0.0 2303.1 96.8

Total of FY 2014 11931.4 501.3

October 2014 123.9 100.4 976.8 584.9 0.0 1786.0 75.0

November 2014 144.4 123.7 1006.3 685.8 0.0 1960.1 82.4

December 2014 155.1 151.1 1341.3 908.5 0.0 2556.1 107.4

January 2015 99.9 122.1 917.7 627.0 0.0 1766.7 74.2

February 2015 102.4 117.2 799.5 584.5 0.0 1603.7 67.4

March 2015 131.6 130.2 942.7 795.8 0.0 2000.2 84.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 11672.7 490.4

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: March 31, 2015

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Task Order Name: PERIOD FROM: November 01, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII
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Multiple Roads South - MRSII

Project 02- Samu'- Yatta Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 1.5 0.0 14.0 0.0 0.0 15.5 0.7

December 2013 8.7 0.0 0.0 0.0 0.0 8.7 0.4

January 2014 39.8 21.0 152.5 108.0 0.0 321.3 13.5

February 2014 36.0 48.0 338.0 121.5 0.0 543.5 22.8

March 2014 40.5 56.0 429.5 263.0 0.0 789.0 33.2

April 2014 42.0 60.6 529.9 296.0 0.0 928.5 39.0

May 2014 45.5 63.0 529.5 260.8 0.0 898.8 37.8

June 2014 50.0 64.5 570.4 469.4 0.0 1154.3 48.5

July 2014 42.0 46.0 446.3 327.0 0.0 861.3 36.2

August 2014 49.5 62.0 605.3 476.0 0.0 1192.8 50.1

September 2014 52.0 69.5 752.1 690.0 0.0 1563.6 65.7

Total of FY 2014 8277.1 347.8

October 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0

November 2014 0.0 0.0

December 2014 0.0 0.0

January 2015 0.0 0.0

February 2015 0.0 0.0

March 2015 0.0 0.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 0.0 0.0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 
              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: December 31, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII
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Multiple Roads South - MRSII

Project 03- Milling and Overlay of Bethlehem Internal Roads

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 4.4 38.0 97.8 48.3 0.0 188.4 7.9

December 2013 11.1 41.0 38.9 33.5 0.0 124.5 5.2

January 2014 39.4 58.1 384.8 263.9 0.0 746.1 31.3

February 2014 36.0 54.0 313.6 291.0 0.0 694.6 29.2

March 2014 43.1 60.1 594.5 385.4 0.0 1083.1 45.5

April 2014 42.0 94.8 404.4 320.1 0.0 861.3 36.2

May 2014 19.5 29.9 47.3 61.8 0.0 158.4 6.7

June 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0

July 2014 0.0 0.0

August 2014 0.0 0.0

September 2014 0.0 0.0

Total of FY 2014 3856.3 162.0

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

                  Note: Numbers are rounded to nearest integer number.

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 
              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: June 30, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September October November December January February March
MRSII 0.0 221.4 170.4 1485.9 1680.3 2761.9 2996.3 2249.8 2977.3 2039.5 3615.5 3866.7 1786.0 1960.1 2556.1 1766.7 1603.7 2000.2
DUR 0.0 17.5 37.2 418.5 442.1 889.8 1206.6 1192.7 1823.0 1178.2 2422.8 2303.1 1786.0 1960.1 2556.1 1766.7 1603.7 2000.2
SAM 0.0 15.5 8.7 321.3 543.5 789.0 928.5 898.8 1154.3 861.3 1192.8 1563.6 0.0 0.0 0.0 0.0 0.0 0.0
BTH 0.0 188.4 124.5 746.1 694.6 1083.1 861.3 158.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

MRSII 35737.4 1501.6
DUR 23604.0 991.8
SAM 8277.1 347.8
BTH 3856.3 162.0

PROJECT 02
PROJECT 03

Total

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14 & 
FY15DV (FTE) Jobs

PROJECT 01
PROJECT 02
PROJECT 03

QRT 2
Jan. 1, 2015 to Mar. 31,  2015

FY15

QRT 1
Oct. 1, 2014 to Dec. 31,  2014

FY14

Total

Project Name

506



Total Femal Employment days per fiscal year

October November December January February March April May June July August September October November December January February March
MRSII 0.0 0.0 0.0 36.0 47.0 49.4 51.5 49.9 25.8 18.4 45.0 54.0 21.1 25.6 25.8 22.0 22.5 26.8
DUR 0.0 0.0 0.0 24.0 23.0 17.0 8.6 11.0 0.0 0.0 6.5 13.0 21.1 25.6 25.8 22.0 22.5 26.8
SAM 0.0 0.0 0.0 12.0 24.0 29.0 34.6 37.0 25.8 18.4 38.5 41.0 0.0 0.0 0.0 0.0 0.0 0.0
BTH 0.0 0.0 0.0 0.0 0.0 3.4 8.3 1.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

MRSII 520.6 21.9
DUR 246.9 10.4
SAM 260.3 10.9
BTH 13.5 0.6

DV Total FTE

PROJECT 01
PROJECT 02

QRT 1
Oct. 1, 2014 to Dec. 31,  2014

PROJECT 03

QRT 2
Jan. 1, 2015 to Mar. 31,  2015

FY15

PROJECT 02
PROJECT 03

Total

FY14

Total

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14 & 
FY15
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Daily Work Force /November 2013
Project 01- Dura-Hebron (Sinjer) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 2 0 16 0
Subcontractor

0

0

0

0

0

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

0

0

0

0

November 12, 2013

November 6, 2013 November 22, 2013

November 23, 2013

November 8, 2013 November 24, 2013

November 28, 2013

November 9, 2013 November 25, 2013

November 7, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

0

0

November 3, 2013 November 19, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

0

0

0

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

Engineers

0

0

Management

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement SkilledEngineers Unskilled
Worker/Classification (Hours)

Man-days
Worker/Classification (Hours)

Man-days
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Daily Work Force /November 2013
Project 02- Samu’- Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2.4 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 2 0 14 0
Subcontractor

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours)
Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

0

0

0

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

0

0

0

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

0

0

0

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

0

0

0

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

0

0

0

0
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Daily Work Force /November 2013
Project 03- Milling & Overlay of Bethlehem Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 8 0 1 0 0
Subcontractor Subcontractor

APCO/ArCon 10 0 16 6 APCO/ArCon 8 0 2 0 0
Subcontractor 30 48 40 40 10 Subcontractor 8
APCO/ArCon 3 10 1 14 8 APCO/ArCon 8 0 2 2 0
Subcontractor 10 20 50 40 40 20 Subcontractor 8 8 8
APCO/ArCon 3 28 18 APCO/ArCon 8 0 2 0 0
Subcontractor 10 10 48 112 64 64 16 64 Subcontractor 8
APCO/ArCon 10 1 13 4 APCO/ArCon 8 0 2 0 0
Subcontractor 8 24 48 32 32 Subcontractor 8
APCO/ArCon 1 14 4 APCO/ArCon 0 0 0 0
Subcontractor 8 8 56 48 16 16 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 8 0 1 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 8 0 2 0 0
Subcontractor Subcontractor 8
APCO/ArCon 0 0 0 APCO/ArCon 8 0 2 0 0
Subcontractor Subcontractor 8
APCO/ArCon 2.4 8 2 1 0 APCO/ArCon 8 0 1 0 0
Subcontractor 8 8 Subcontractor

APCO/ArCon 2.4 8 2 0 0 APCO/ArCon 8 0 2 0 0
Subcontractor 8 Subcontractor 8
APCO/ArCon 2.4 8 8 8 2 2 0 APCO/ArCon 8 0 2 0 0
Subcontractor 8 Subcontractor 8
APCO/ArCon 2.4 8 2 6 8 APCO/ArCon 0 0 0 0
Subcontractor 10 8 10 30 40 20 Subcontractor

APCO/ArCon 2.4 8 8 8 2 2 1 APCO/ArCon 8 0 1 0 0
Subcontractor 8 8 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 2 0 0 4 38 98 48
Subcontractor 8

Skilled Unskilled

0

Name of 
Contractor 

/Subcontractor

Management Engineer
s

Man-days

Date

Worker/Classification (Hour)

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

0

0

0

0

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

0

0

0

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

0

0

November 6, 2013 November 22, 2013

1

0

November 7, 2013 November 23, 20130

November 4, 2013 November 20, 2013

2

0

November 5, 2013 November 21, 2013

Daily Work Force /November 2013

Man-days

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 20130

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours)
Management
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2013

PERIOD TO: November 30, 2013

SubTota
l

DATE 
Dura-Hebron (Sinjer) Road

SubTota
l Samu’- Yatta Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

November 1, 2013 0 0 0 0 0 0 0 0 0 0
November 2, 2013 0 0 0 0 0 0 0 2 0 2
November 3, 2013 0 0 2 0 2 0 0 2 0 2
November 4, 2013 0 0 2 0 2 0 0 2 0 2
November 5, 2013 0 0 2 0 2 0 0 2 0 2
November 6, 2013 0 0 2 0 2 0 0 2 0 2
November 7, 2013 0 0 2 0 2 0 0 0 0 0
November 8, 2013 0 0 0 0 0 0 0 0 0 0
November 9, 2013 0 0 2 0 2 0 0 2 0 2

November 10, 2013 0 0 0 0 0 0 0 2 0 2
November 11, 2013 0 0 2 0 2 0 0 0 0 0
November 12, 2013 0 0 0 0 0 0 0 0 0 0
November 13, 2013 0 0 0 0 0 0 0 0 0 0
November 14, 2013 0 0 0 0 0 0 0 0 0 0
November 15, 2013 0 0 0 0 0 0 0 0 0 0
November 16, 2013 0 0 2 0 2 0 0 0 0 0
November 17, 2013 0 0 0 0 0 0 0 0 0 0
November 18, 2013 0 0 0 0 0 0 0 0 0 0
November 19, 2013 0 0 0 0 0 0 0 0 0 0
November 20, 2013 0 0 0 0 0 0 0 0 0 0
November 21, 2013 0 0 0 0 0 0 0 0 0 0
November 22, 2013 0 0 0 0 0 0 0 0 0 0
November 23, 2013 0 0 0 0 0 0 0 0 0 0
November 24, 2013 0 0 0 0 0 0 0 0 0 0
November 25, 2013 0 0 0 0 0 0 0 0 0 0
November 26, 2013 0 0 0 0 0 0 0 0 0 0
November 27, 2013 0 0 0 0 0 0 0 0 0 0
November 28, 2013 0 0 0 0 0 0 0 0 0 0
November 29, 2013 0 0 0 0 0 0 0 0 0 0
November 30, 2013 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
Sub Total of 
November

2 0 16 0 0 18 2 0 14 0 0 16

SubTota
l

DATE 
Dura-Hebron (Sinjer) Road

SubTota
l Samu’- Yatta Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2013

PERIOD TO: November 30, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

DATE 
Milling & Overlay of Bethlehem Internal Roads

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

November 1, 2013 0 0 0 0 0
November 2, 2013 0 0 16 6 22
November 3, 2013 2 1 14 8 24
November 4, 2013 0 3 28 18 49
November 5, 2013 1 1 13 4 19
November 6, 2013 0 1 14 4 19
November 7, 2013 0 0 0 0 0
November 8, 2013 0 0 0 0 0
November 9, 2013 0 0 0 0 0

November 10, 2013 0 2 1 0 3
November 11, 2013 0 2 0 0 2
November 12, 2013 0 2 2 0 4
November 13, 2013 0 2 6 8 16
November 14, 2013 0 2 2 1 5
November 15, 2013 0 0 0 0 0
November 16, 2013 0 2 0 0 2
November 17, 2013 0 1 0 0 1
November 18, 2013 0 2 0 0 2
November 19, 2013 0 2 2 0 4
November 20, 2013 0 2 0 0 2
November 21, 2013 0 2 0 0 2
November 22, 2013 0 0 0 0 0
November 23, 2013 0 1 0 0 1
November 24, 2013 0 2 0 0 2
November 25, 2013 0 2 0 0 2
November 26, 2013 0 1 0 0 1
November 27, 2013 0 2 0 0 2
November 28, 2013 0 2 0 0 2
November 29, 2013 0 0 0 0 0
November 30, 2013 0 1 0 0 1

0 0 0 0 0
Sub Total of 
November

4 38 98 48 0 188

Total Job Days
November, 2013

221

No of Full Time Equivalent (FTE) Jobs 

9

DATE 
Milling & Overlay of Bethlehem Internal Roads

SubTota
l
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Daily Work Force /December 2013
Project 01- Dura-Hebron (Sinjer) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 0 0 1 APCO/ArCon 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 3 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 2.4 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 2.4 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 2.4 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 2.4 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 2.4 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 2.4 2.4 2.4 2.4 8 1 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 2.4 2.4 2.4 2.4 8 1 0 0 1
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 8 1 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 3 3 3 3 8 4 8 2 0 1 2
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 APCO/ArCon 3 3 3 3 8 2 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 0 0 1 9 0 1 28
Subcontractor

0

0

0

0

0

December 16, 2013 Total 

December 13, 2013 December 29, 2013

December 14, 2013 December 30, 2013

December 15, 2013 December 31, 2013

0

0

0

0

December 12, 2013

December 6, 2013 December 22, 2013

December 23, 2013

December 8, 2013 December 24, 2013

December 28, 2013

December 9, 2013 December 25, 2013

December 7, 2013

December 10, 2013 December 26, 2013

December 11, 2013 December 27, 2013

0

0

December 3, 2013 December 19, 2013

December 4, 2013 December 20, 2013

December 5, 2013 December 21, 2013

0

0

0

December 1, 2013 December 17, 2013

December 2, 2013 December 18, 2013

Engineers

0

0

Daily Work Force /December 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days
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Daily Work Force /December 2013
Project 02- Samu’- Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 3 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 2.4 2.4 2.4 1 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 2.4 2.4 2.4 1 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 1 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 2 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 2 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 9 0 0 0
Subcontractor

Daily Work Force /December 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours)
Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled

December 3, 2013 December 19, 2013

Engineers Skilled Unskilled

December 1, 2013 December 17, 2013

December 2, 2013 December 18, 2013

0

0

0

December 4, 2013 December 20, 2013

December 5, 2013 December 21, 2013

December 6, 2013 December 22, 2013

0

0

0

December 7, 2013 December 23, 2013

December 8, 2013 December 24, 2013

December 9, 2013 December 25, 2013

0

0

0

December 10, 2013 December 26, 2013

December 11, 2013 December 27, 2013

December 12, 2013 December 28, 2013

0

0

0

December 16, 2013 Total 

December 13, 2013 December 29, 2013

December 14, 2013 December 30, 2013

December 15, 2013 December 31, 2013

0

0

0

0
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Daily Work Force /December 2013
Project 03- Milling & Overlay of Bethlehem Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 1 0 0 APCO/ArCon 8 0 0 0 1
Subcontractor Subcontractor

APCO/ArCon 8 1 0 0 APCO/ArCon 3 9 8 0 2 7 10
Subcontractor Subcontractor 9 9 27 18 72
APCO/ArCon 8 2 0 0 APCO/ArCon 2.4 8 8 0 2 4 2
Subcontractor 8 Subcontractor 8 8 26 8
APCO/ArCon 8 1 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 1 0 0 APCO/ArCon 2.4 8 8 0 2 1 1
Subcontractor Subcontractor 8 8
APCO/ArCon 0 0 0 APCO/ArCon 2.4 8 8 0 2 1 1
Subcontractor Subcontractor 8 8
APCO/ArCon 8 2 0 0 APCO/ArCon 2.4 8 8 0 2 1 1
Subcontractor 8 Subcontractor 8 8
APCO/ArCon 8 2 0 0 APCO/ArCon 2.4 8 8 0 2 1 1
Subcontractor 8 Subcontractor 8 8
APCO/ArCon 10 10 3 9 5 APCO/ArCon 2.4 8 8 0 2 1 1
Subcontractor 10 10 50 10 40 Subcontractor 8 8
APCO/ArCon 9 9 2 9 3 APCO/ArCon 2.4 2.4 2.4 2.4 8 8 1 2 1 1
Subcontractor 9 9 54 10 20 Subcontractor 8 8
APCO/ArCon 8 2 0 0 APCO/ArCon 0 0 0 0
Subcontractor 8 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 2.4 2.4 2.4 2.4 8 8 1 2 1 1
Subcontractor Subcontractor 8 8
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 8 8 1 2 1 1
Subcontractor Subcontractor 8 8
APCO/ArCon 8 0 0 1 APCO/ArCon 3 3 3 3 8 8 2 2 1 1
Subcontractor Subcontractor 8 8
APCO/ArCon 8 0 0 1 APCO/ArCon 3 3 3 3 8 8 2 2 1 1
Subcontractor Subcontractor 8 8
APCO/ArCon 8 0 0 1 11 41 39 34
Subcontractor

Skilled Unskilled

0

Name of 
Contractor 

/Subcontractor

Management Engineer
s

Man-days

Date

Worker/Classification (Hour)

December 16, 2013 Total 

December 13, 2013 December 29, 2013

December 14, 2013 December 30, 2013

December 15, 2013 December 31, 2013

0

0

0

0

December 10, 2013 December 26, 2013

December 11, 2013 December 27, 2013

December 12, 2013 December 28, 2013

0

1

0

December 8, 2013 December 24, 2013

December 9, 2013 December 25, 2013

0

1

December 6, 2013 December 22, 2013

0

0

December 7, 2013 December 23, 20130

December 4, 2013 December 20, 2013

0

0

December 5, 2013 December 21, 2013

Daily Work Force /December 2013

Man-days

December 3, 2013 December 19, 2013

Engineers Skilled Unskilled

December 1, 2013 December 17, 2013

December 2, 2013 December 18, 20130

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours)
Management
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CONTRACTOR: APCO/ArCon PERIOD FROM: December 01, 2013

PERIOD TO: December 31, 2013

SubTota
l

DATE 
Dura-Hebron (Sinjer) Road

SubTota
l Samu’- Yatta Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

December 1, 2013 0 0 0 1 1 0 0 0 0 0
December 2, 2013 0 0 0 1 1 0 0 0 0 0
December 3, 2013 0 0 0 1 1 0 0 0 0 0
December 4, 2013 0 0 0 1 1 0 0 0 0 0
December 5, 2013 0 0 0 1 1 0 0 0 0 0
December 6, 2013 0 0 0 0 0 0 0 0 0 0
December 7, 2013 0 0 0 1 1 0 0 0 0 0
December 8, 2013 0 0 0 1 1 0 0 0 0 0
December 9, 2013 0 0 0 1 1 0 0 0 0 0

December 10, 2013 0 0 0 1 1 0 0 0 0 0
December 11, 2013 0 0 0 1 1 0 0 0 0 0
December 12, 2013 0 0 0 1 1 0 0 0 0 0
December 13, 2013 0 0 0 0 0 0 0 0 0 0
December 14, 2013 0 0 0 1 1 0 0 0 0 0
December 15, 2013 0 0 0 1 1 0 0 0 0 0
December 16, 2013 0 0 0 1 1 0 0 0 0 0
December 17, 2013 0 0 0 1 1 0 0 0 0 0
December 18, 2013 0 0 0 1 1 0 0 0 0 0
December 19, 2013 0 0 0 1 1 0 0 0 0 0
December 20, 2013 0 0 0 0 0 0 0 0 0 0
December 21, 2013 0 0 0 1 1 0 0 0 0 0
December 22, 2013 0 0 0 1 1 0 0 0 0 0
December 23, 2013 0 0 0 1 1 0 0 0 0 0
December 24, 2013 0 0 0 1 1 0 0 0 0 0
December 25, 2013 0 0 0 1 1 0 0 0 0 0
December 26, 2013 1 0 0 1 2 1 0 0 0 1
December 27, 2013 0 0 0 0 0 0 0 0 0 0
December 28, 2013 1 0 0 1 2 1 0 0 0 1
December 29, 2013 1 0 0 1 2 1 0 0 0 1
December 30, 2013 2 0 1 2 4 2 0 0 0 2
December 31, 2013 2 0 0 1 3 2 0 0 0 2

Sub Total of December 9 0 1 28 0 37 9 0 0 0 0 9

SubTota
l

DATE 
Dura-Hebron (Sinjer) Road

SubTota
l Samu’- Yatta Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: December 01, 2013

PERIOD TO: December 31, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

DATE 
Milling & Overlay of Bethlehem Internal Roads

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

December 1, 2013 0 1 0 0 1
December 2, 2013 0 1 0 0 1
December 3, 2013 0 2 0 0 2
December 4, 2013 0 1 0 0 1
December 5, 2013 0 1 0 0 1
December 6, 2013 0 0 0 0 0
December 7, 2013 0 2 0 0 2
December 8, 2013 0 2 0 0 2
December 9, 2013 1 3 9 5 18

December 10, 2013 1 2 9 3 15
December 11, 2013 0 2 0 0 2
December 12, 2013 0 0 0 0 0
December 13, 2013 0 0 0 0 0
December 14, 2013 0 0 0 1 1
December 15, 2013 0 0 0 1 1
December 16, 2013 0 0 0 1 1
December 17, 2013 0 0 0 1 1
December 18, 2013 0 2 7 10 19
December 19, 2013 0 2 4 2 9
December 20, 2013 0 0 0 0 0
December 21, 2013 0 2 1 1 4
December 22, 2013 0 2 1 1 4
December 23, 2013 0 2 1 1 4
December 24, 2013 0 2 1 1 4
December 25, 2013 0 2 1 1 4
December 26, 2013 1 2 1 1 5
December 27, 2013 0 0 0 0 0
December 28, 2013 1 2 1 1 5
December 29, 2013 1 2 1 1 5
December 30, 2013 2 2 1 1 6
December 31, 2013 2 2 1 1 6

Sub Total of December 11 41 39 34 0 124

`

Total Job Days
December, 2013

170

No of Full Time Equivalent (FTE) Jobs 

7

DATE 
Milling & Overlay of Bethlehem Internal Roads

SubTota
l
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Daily Work Force /January 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 7 7 8 1 1 1 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 1 0 1 APCO/ArCon 3 3 3 3 8 8 8 2 4 8 7
Subcontractor Subcontractor 8 12 8 8 40 8 24 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 8 8 8 2 4 7 11
Subcontractor Subcontractor 8 8 8 8 40 56 16
APCO/ArCon 3 3 3 3 8 8 8 8 2 1 1 APCO/ArCon 3 3 3 3 8 8 8 8 2 4 9 8
Subcontractor Subcontractor 8 8 8 8 56 32 16
APCO/ArCon 3 3 3 3 8 8 8 8 2 1 1 APCO/ArCon 3 3 3 3 9 8 8 8 2 4 10 9
Subcontractor Subcontractor 9 9 9 9 63 36 18
APCO/ArCon 3 3 3 3 8 8 8 2 0 1 APCO/ArCon 3 3 3 3 9 8 8 8 2 4 9 9
Subcontractor Subcontractor 9 9 9 9 56 36 18
APCO/ArCon 3 3 3 3 8 8 8 2 0 1 APCO/ArCon 3 3 3 3 8 8 8 8 2 4 9 7
Subcontractor Subcontractor 8 6 6 6 60 24 12
APCO/ArCon 3 3 3 3 8 8 6 6 8 3 1 2 APCO/ArCon 0 0 0 0
Subcontractor 6 Subcontractor

APCO/ArCon 3 3 3 3 8 8 8 8 3 0 2 APCO/ArCon 3 3 3 3 9 8 8 8 2 4 14 9
Subcontractor 3 3 3 Subcontractor 9 9 9 9 90 36 18
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 9 8 8 8 2 4 15 9
Subcontractor Subcontractor 9 9 9 9 99 36 18
APCO/ArCon 3 3 3 3 8 8 8 8 3 0 2 APCO/ArCon 3 3 3 3 9 8 8 8 2 6 11 9
Subcontractor 8 Subcontractor 9 18 9 9 48 18 36 18
APCO/ArCon 3 3 3 3 8 8 8 8 2 0 2 APCO/ArCon 3 3 3 1 3 8 8 8 8 2 5 10 9
Subcontractor Subcontractor 9 18 9 9 40 18 36 18
APCO/ArCon 3 3 3 3 8 8 8 16 8 8 4 3 4 APCO/ArCon 3 3 3 3 3 9 8 8 8 2 6 11 7
Subcontractor 8 8 8 8 Subcontractor 9 18 9 9 49 18 18 18
APCO/ArCon 3 3 3 3 8 8 22 8 8 6 7 7 APCO/ArCon 3 3 3 3 8 8 8 8 2 5 6 5
Subcontractor 11 22 11 11 15 16 22 Subcontractor 8 16 6 8 24 12 12 12
APCO/ArCon 3 3 3 2 3 8 8 8 8 5 9 8 0 0 0 0
Subcontractor 11 11 11 11 30 22 22 22
APCO/ArCon 3 3 3 3 8 8 8 8 4 9 7 40 93 150 136
Subcontractor 8 8 16 8 36 8 24 16

2

2

0

2

2

January 16, 2014 Total 

January 13, 2014 January 29, 2014

January 14, 2014 January 30, 2014

January 15, 2014 January 31, 2014

2

2

2

2

January 12, 2014

January 6, 2014 January 22, 2014

January 23, 2014

January 8, 2014 January 24, 2014

January 28, 2014

January 9, 2014 January 25, 2014

January 7, 2014

January 10, 2014 January 26, 2014

January 11, 2014 January 27, 2014

2

2

January 3, 2014 January 19, 2014

January 4, 2014 January 20, 2014

January 5, 2014 January 21, 2014

0

2

2

January 1, 2014 January 17, 2014

January 2, 2014 January 18, 2014

Engineers

2

2

Daily Work Force /January 2014

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management Skilled Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days
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Daily Work Force /January 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 8 2 1 3 1
Subcontractor Subcontractor 8 8 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 2 1 12 10
Subcontractor Subcontractor 8 8 56 32 56 16
APCO/ArCon 3 3 3 3 24 8 8 0 3 2 APCO/ArCon 3 3 3 3 8 2 1 12 10
Subcontractor Subcontractor 8 8 56 32 56 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 8 8 2 2 12 10
Subcontractor Subcontractor 8 8 56 32 56 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 8 8 2 2 12 10
Subcontractor Subcontractor 8 8 56 32 56 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 8 8 2 2 12 10
Subcontractor Subcontractor 8 8 56 32 56 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 0 0 1 2
Subcontractor Subcontractor 8 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 8 8 2 2 14 5
Subcontractor Subcontractor 8 16 8 70 16 16 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 8 2 2 16 7
Subcontractor Subcontractor 8 16 8 70 32 32 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 8 8 2 2 9 5
Subcontractor Subcontractor 8 16 8 32 16 16 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 8 8 2 2 9 6
Subcontractor Subcontractor 8 16 8 32 16 24 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 3 8 8 2 2 15 6
Subcontractor Subcontractor 8 16 8 80 16 24 16
APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 3 3 3 3 3 8 8 2 2 16 9
Subcontractor Subcontractor 8 16 8 72 32 48 16
APCO/ArCon 3 3 3 3 8 0 0 1 0 0 7 2
Subcontractor 8 40 8 16
APCO/ArCon 3 3 3 3 8 0 0 1 40 21 153 108
Subcontractor

Daily Work Force /January 2014

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

January 3, 2014 January 19, 2014

Skilled Unskilled

January 1, 2014 January 17, 2014

January 2, 2014 January 18, 2014

2

2

0

January 4, 2014 January 20, 2014

January 5, 2014 January 21, 2014

January 6, 2014 January 22, 2014

2

2

2

January 7, 2014 January 23, 2014

January 8, 2014 January 24, 2014

January 9, 2014 January 25, 2014

2

2

2

January 10, 2014 January 26, 2014

January 11, 2014 January 27, 2014

January 12, 2014 January 28, 2014

0

2

2

January 16, 2014 Total 

January 13, 2014 January 29, 2014

January 14, 2014 January 30, 2014

January 15, 2014 January 31, 2014

2

2

2

2
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Daily Work Force /January 2014
Project 03: Milling and Overlay of Bethlehem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 0 0 1 APCO/ArCon 5 0 1 4 5
Subcontractor Subcontractor 8 8 16 40
APCO/ArCon 3 3 3 3 7 7 8 3 5 5 APCO/ArCon 3 3 3 3 3 8 2 2 11 14
Subcontractor 7 14 28 21 14 Subcontractor 9 18 54 18 88 18
APCO/ArCon 9 8 2 7 6 APCO/ArCon 3 3 3 3 3 11 8 2 3 26 24
Subcontractor 9 18 36 18 18 Subcontractor 12 12 156 36 144 36
APCO/ArCon 3 3 3 3 7 8 1 0 1 APCO/ArCon 3 3 3 3 11 8 2 3 46 24
Subcontractor Subcontractor 16 42 12 231 84 126 56
APCO/ArCon 3 3 3 3 7 8 1 0 1 APCO/ArCon 3 3 3 3 11 8 2 3 27 19
Subcontractor Subcontractor 11 17 149 51 110 34
APCO/ArCon 3 3 3 3 7 8 1 0 1 APCO/ArCon 3 3 3 3 9 8 2 2 12 9
Subcontractor Subcontractor 9 9 63 27 45 18
APCO/ArCon 3 3 3 3 8 8 1 0 1 APCO/ArCon 3 3 3 3 12 8 2 3 49 26
Subcontractor Subcontractor 12 26 286 78 150 52
APCO/ArCon 3 3 3 3 8 8 1 0 1 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 8 1 0 1 APCO/ArCon 3 3 3 3 11 8 2 3 48 17
Subcontractor Subcontractor 13 39 261 81 104 26
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 10 8 2 3 9 6
Subcontractor Subcontractor 10 10 60 20 20
APCO/ArCon 3 3 3 3 8 8 2 7 5 APCO/ArCon 3 3 3 3 12 8 2 3 39 16
Subcontractor 8 16 40 16 16 Subcontractor 12 36 228 48 72 48
APCO/ArCon 3 3 3 3 10 8 3 9 6 APCO/ArCon 3 3 3 3 10 8 2 3 20 15
Subcontractor 10 20 50 20 20 Subcontractor 10 20 100 40 60 50
APCO/ArCon 3 3 3 3 10 8 3 9 6 APCO/ArCon 3 3 3 3 10 8 2 3 21 18
Subcontractor 10 20 50 20 20 Subcontractor 12 24 100 40 72 60
APCO/ArCon 3 3 3 3 8 8 2 5 5 APCO/ArCon 3 3 3 3 10 8 2 3 10 7
Subcontractor 8 16 25 16 16 Subcontractor 10 14 42 25 30 21
APCO/ArCon 3 3 3 3 13 8 3 10 11 0 0 0 0
Subcontractor 10 18 58 60 20
APCO/ArCon 3 3 3 3 13 8 3 13 14 39 58 385 264
Subcontractor 12 20 80 76 24

Daily Work Force /January  2014

January 16, 2014 Total 

January 13, 2014 January 29, 2014

January 14, 2014 January 30, 2014

January 15, 2014 January 31, 2014

2

January 10, 2014 January 26, 2014

January 11, 2014 January 27, 2014

January 12, 2014 January 28, 2014

January 7, 2014 January 23, 2014

January 8, 2014 January 24, 2014

January 9, 2014 January 25, 2014

2

2

2

January 4, 2014 January 20, 2014

January 5, 2014 January 21, 2014

January 6, 2014 January 22, 2014

2

2

2

January 17, 2014

January 2, 2014 January 18, 20142

2

0

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

2

Skilled Unskilled

Name of 
Contractor 

/Subcontractor

Management Engineers
Worker/Classification (Hour)

2

0

Date

Management

2

2

2

January 3, 2014 January 19, 2014

Skilled Unskilled

January 1, 2014
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CONTRACTOR: APCO/ArCon PERIOD FROM: January 01, 2014

PERIOD TO: January 31, 2014

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

January 1, 2014 2 1 1 1 4 2 0 0 1 3
January 2, 2014 2 1 0 1 4 2 0 0 1 3
January 3, 2014 0 0 0 0 0 0 0 0 0 0
January 4, 2014 2 2 1 1 6 2 0 3 2 7
January 5, 2014 2 2 1 1 6 2 0 0 1 3
January 6, 2014 2 2 0 1 5 2 0 0 1 3
January 7, 2014 2 2 0 1 5 2 0 0 1 3
January 8, 2014 2 3 1 2 7 2 0 0 1 3
January 9, 2014 2 3 0 2 7 2 0 0 1 3

January 10, 2014 0 0 0 0 0 0 0 0 0 0
January 11, 2014 2 3 0 2 7 2 0 0 1 3
January 12, 2014 2 2 0 2 6 2 0 0 1 3
January 13, 2014 2 4 3 4 13 2 0 0 1 3
January 14, 2014 2 6 7 7 22 2 0 0 1 3
January 15, 2014 2 5 9 8 23 2 0 0 1 3
January 16, 2014 2 4 9 7 21 2 0 0 1 3
January 17, 2014 0 0 0 0 0 0 0 0 0 0
January 18, 2014 2 4 8 7 20 2 1 3 1 7
January 19, 2014 2 4 7 11 24 2 1 12 10 25
January 20, 2014 2 4 9 8 23 2 1 12 10 25
January 21, 2014 2 4 10 9 25 2 2 12 10 26
January 22, 2014 2 4 9 9 24 2 2 12 10 26
January 23, 2014 2 4 9 7 21 2 2 12 10 26
January 24, 2014 0 0 0 0 0 0 0 1 2 3
January 25, 2014 2 4 14 9 28 2 2 14 5 22
January 26, 2014 2 4 15 9 29 2 2 16 7 26
January 27, 2014 2 6 11 9 26 2 2 9 5 18
January 28, 2014 2 5 10 9 25 2 2 9 6 19
January 29, 2014 2 6 11 7 25 2 2 15 6 25
January 30, 2014 2 5 6 5 18 2 2 16 9 29
January 31, 2014 0 0 0 0 0 0 0 7 2 9

Sub Total of January 40 93 150 136 0 419 40 21 153 108 0 321

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: January 01, 2014

PERIOD TO: January 31, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

January 1, 2014 2 0 0 1 3
January 2, 2014 2 3 5 5 15
January 3, 2014 0 2 7 6 15
January 4, 2014 2 1 0 1 3
January 5, 2014 2 1 0 1 3
January 6, 2014 2 1 0 1 3
January 7, 2014 2 1 0 1 4
January 8, 2014 2 1 0 1 4
January 9, 2014 2 1 0 1 4

January 10, 2014 0 0 0 0 0
January 11, 2014 2 2 7 5 16
January 12, 2014 2 3 9 6 19
January 13, 2014 2 3 9 6 19
January 14, 2014 2 2 5 5 14
January 15, 2014 2 3 10 11 25
January 16, 2014 2 3 13 14 31
January 17, 2014 0 1 4 5 10
January 18, 2014 2 2 11 14 29
January 19, 2014 2 3 26 24 54
January 20, 2014 2 3 46 24 75
January 21, 2014 2 3 27 19 50
January 22, 2014 2 2 12 9 25
January 23, 2014 2 3 49 26 80
January 24, 2014 0 0 0 0 0
January 25, 2014 2 3 48 17 69
January 26, 2014 2 3 9 6 19
January 27, 2014 2 3 39 16 60
January 28, 2014 2 3 20 15 39
January 29, 2014 2 3 21 18 42
January 30, 2014 2 3 10 7 22
January 31, 2014 0 0 0 0 0

Sub Total of January 39 58 385 264 0 746

Total Job Days
January, 2014

1486

No of Full Time Equivalent (FTE) Jobs 

62

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l
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Daily Work Force /February 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 8 8 5 7 7 APCO/ArCon 3 3 3 3 8 8 8 8 2 2 0 2
Subcontractor 9 18 9 9 24 9 18 18 Subcontractor

APCO/ArCon 3 3 3 3 9 8 8 8 6 7 8 APCO/ArCon 3 3 3 3 8 8 8 8 2 2 0 2
Subcontractor 9 18 9 9 32 9 27 18 Subcontractor

APCO/ArCon 3 3 3 3 8 8 8 8 5 11 5 APCO/ArCon 3 3 3 3 8 8 8 8 2 3 0 2
Subcontractor 9 18 9 9 35 36 9 18 Subcontractor 8 1
APCO/ArCon 3 3 3 3 13 8 8 8 7 15 7 APCO/ArCon 3 3 3 3 8 8 3 8 8 2 3 2 2
Subcontractor 8 26 13 13 45 52 13 26 Subcontractor 8 6 6 3
APCO/ArCon 3 3 3 3 9 8 7 8 8 6 11 9 APCO/ArCon 0 0 0 0
Subcontractor 9 18 9 9 30 36 36 18 Subcontractor

APCO/ArCon 3 3 3 3 8 8 7 2 8 8 6 8 7 APCO/ArCon 3 3 3 3 8 8 8 8 8 2 6 7 5
Subcontractor 8 16 8 8 25 24 24 16 Subcontractor 8 16 8 8 30 8 8 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 8 8 8 8 2 5 8 5
Subcontractor Subcontractor 8 16 9 8 24 18 9 18
APCO/ArCon 3 3 3 3 9 8 8 8 3 13 9 APCO/ArCon 3 3 3 3 8 8 8 6 8 8 2 6 7 5
Subcontractor 9 9 9 48 36 36 18 Subcontractor 8 16 8 8 15 18 9 18
APCO/ArCon 3 3 3 3 12 12 6 13 6 APCO/ArCon 3 3 3 3 8 8 6 4 8 8 2 6 9 7
Subcontractor 8 12 12 12 42 36 24 24 Subcontractor 9 18 9 18 28 9 18 18
APCO/ArCon 3 3 3 3 8 8 8 8 8 5 9 5 APCO/ArCon 3 3 3 3 8 8 4 8 8 2 5 11 9
Subcontractor 8 8 8 8 40 16 8 16 Subcontractor 9 18 9 18 56 40 18
APCO/ArCon 3 3 3 3 8 8 8 8 4 10 5 APCO/ArCon 3 3 3 3 8 8 8 8 2 4 8 6
Subcontractor 8 8 8 8 32 32 8 16 Subcontractor 8 8 6 16 16 24 5 16 18
APCO/ArCon 3 3 3 3 8 8 8 8 5 8 6 APCO/ArCon 0 0 0 0
Subcontractor 8 16 8 8 32 16 16 16 Subcontractor

APCO/ArCon 3 3 3 3 4 8 8 8 3 7 5 APCO/ArCon 0 0 0 0
Subcontractor 12 6 6 30 12 12 12 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 8 8 8 2 0 2 0 0 0 0
Subcontractor 1
APCO/ArCon 3 3 3 3 8 8 8 8 2 0 2 36 108 171 128
Subcontractor

Daily Work Force /February 2014

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

February 1, 2014 February 17, 2014

February 2, 2014 February 18, 2014

Engineers

2

2

February 3, 2014 February 19, 2014

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

2

2

2

February 12, 2014

February 6, 2014 February 22, 2014

February 23, 2014

February 8, 2014 February 24, 2014

February 28, 2014

February 9, 2014 February 25, 2014

February 7, 2014

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

0

2

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

2

0

2

2

2

2

2

2

2

523



Daily Work Force /February 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 13 6 APCO/ArCon 3 3 3 3 8 8 2 2 12 6
Subcontractor 8 16 8 64 16 24 16 Subcontractor 8 8 16 64 8 24 16
APCO/ArCon 3 3 3 3 8 8 2 13 6 APCO/ArCon 3 3 3 3 8 8 2 2 14 4
Subcontractor 8 16 8 64 16 24 16 Subcontractor 8 8 16 80 8 8 16
APCO/ArCon 3 3 3 3 8 8 2 15 6 APCO/ArCon 3 3 3 3 8 8 2 2 15 5
Subcontractor 8 16 16 72 16 24 16 Subcontractor 8 8 16 80 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 3 3 3 3 8 8 2 2 12 4
Subcontractor 8 16 16 72 16 16 16 Subcontractor 8 8 16 64 8 8 16
APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 72 16 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 3 3 3 3 8 8 2 2 16 8
Subcontractor 8 16 16 72 16 16 16 Subcontractor 8 8 16 80 24 40 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 8 2 2 17 5
Subcontractor Subcontractor 8 8 16 96 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 3 3 3 3 8 8 2 2 16 5
Subcontractor 8 16 16 72 16 16 16 Subcontractor 8 8 16 88 16 16 16
APCO/ArCon 3 3 3 3 8 2 15 4 APCO/ArCon 3 3 3 3 8 8 2 2 14 5
Subcontractor 8 16 16 72 16 16 16 Subcontractor 8 8 16 72 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 16 5 APCO/ArCon 3 3 3 3 8 8 2 2 14 5
Subcontractor 8 16 16 80 16 16 16 Subcontractor 8 8 16 72 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 14 5 APCO/ArCon 3 3 3 3 8 8 2 2 16 6
Subcontractor 8 16 16 64 16 16 16 Subcontractor 8 16 16 80 16 24 16
APCO/ArCon 3 3 3 3 8 8 2 11 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 40 16 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 16 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 80 16 16 16 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 10 4 0 0 0 0
Subcontractor 8 8 64 8 8 16
APCO/ArCon 3 3 3 3 8 8 2 9 3 36 48 338 122
Subcontractor 8 4 8 56 4 4 8

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

2

0

2

2

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

February 12, 2014 February 28, 2014

2

2

2

February 7, 2014 February 23, 2014

February 8, 2014 February 24, 2014

February 9, 2014 February 25, 2014

0

2

2

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

February 6, 2014 February 22, 2014

2

2

2

February 3, 2014 February 19, 2014

Engineers Skilled Unskilled

February 1, 2014 February 17, 2014

February 2, 2014 February 18, 2014

2

2

2

Daily Work Force /February 2014

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /February 2014
Project 03: Milling and Overlay of Bethlehem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 10 8 3 11 9 APCO/ArCon 3 3 3 3 9 8 2 2 10 13
Subcontractor 11 11 44 32 30 33 Subcontractor 9 9 45 27 72 27
APCO/ArCon 3 3 3 3 9 8 2 7 11 APCO/ArCon 3 3 3 3 8 8 2 2 9 8
Subcontractor 8 8 40 8 56 24 Subcontractor 8 8 48 15 39 16
APCO/ArCon 3 3 3 3 10 8 2 7 9 APCO/ArCon 3 3 3 3 9 8 2 3 12 12
Subcontractor 9 9 36 9 45 18 Subcontractor 11 11 50 33 55 33
APCO/ArCon 3 3 3 3 9 8 2 11 12 APCO/ArCon 3 3 3 3 10 8 2 3 15 15
Subcontractor 9 18 45 27 72 18 Subcontractor 10 10 70 40 80 30
APCO/ArCon 3 3 3 3 9 8 2 11 12 APCO/ArCon 0 0 0 0
Subcontractor 9 9 12 40 27 72 18 Subcontractor

APCO/ArCon 3 3 3 3 10 8 3 15 14 APCO/ArCon 3 3 3 3 9 8 2 2 17 13
Subcontractor 10 10 16 56 40 80 20 Subcontractor 9 18 72 45 72 27
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 3 8 2 2 19 15
Subcontractor Subcontractor 10 20 100 30 80 30
APCO/ArCon 3 3 3 3 9 8 2 12 12 APCO/ArCon 3 3 3 3 3 8 2 2 19 15
Subcontractor 9 9 3 45 36 72 18 Subcontractor 10 20 100 30 80 30
APCO/ArCon 3 3 3 3 11 8 3 14 14 APCO/ArCon 3 3 3 3 8 8 2 2 13 8
Subcontractor 11 11 60 40 80 20 Subcontractor 8 16 56 32 40 16
APCO/ArCon 3 3 3 3 11 8 3 15 15 APCO/ArCon 3 3 3 3 12 8 2 3 17 8
Subcontractor 11 11 66 44 88 22 Subcontractor 12 24 84 24 40 16
APCO/ArCon 3 3 3 3 9 8 2 11 12 APCO/ArCon 3 3 3 3 8 2 1 20 9
Subcontractor 9 9 54 27 72 18 Subcontractor 8 16 112 32 40 24
APCO/ArCon 3 3 3 3 10 8 3 13 14 APCO/ArCon 0 0 0 0
Subcontractor 10 10 50 40 80 24 Subcontractor

APCO/ArCon 3 3 3 3 9 8 2 11 13 APCO/ArCon 0 0 0 0
Subcontractor 9 9 45 36 72 27 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 10 8 3 14 14 0 0 0 0
Subcontractor 10 10 70 30 70 30
APCO/ArCon 3 3 3 3 5 8 2 13 15 36 54 314 291
Subcontractor 10 10 60 30 80 30

2

Man-days
Skilled Unskilled

Name of 
Contractor 

/Subcontractor

Management Engineers
Worker/Classification (Hour)

2

2

Date

Management

2

2

2

February 3, 2014 February 19, 2014

Engineers Skilled Unskilled

February 1, 2014 February 17, 2014

February 2, 2014 February 18, 20142

2

2

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

2

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

February 6, 2014 February 22, 2014

2

2

2

Daily Work Force /February  2014

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

0

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

February 12, 2014 February 28, 2014

February 7, 2014 February 23, 2014

February 8, 2014 February 24, 2014

February 9, 2014 February 25, 2014

2

0

525



CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2014
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO: February 28, 2014

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

February 1, 2014 2 5 7 7 20 2 2 13 6 23
February 2, 2014 2 6 7 8 22 2 2 13 6 23
February 3, 2014 2 5 11 5 23 2 2 15 6 25
February 4, 2014 2 7 15 7 31 2 2 15 5 24
February 5, 2014 2 6 11 9 27 2 2 15 5 24
February 6, 2014 2 6 8 7 23 2 2 15 5 24
February 7, 2014 0 0 0 0 0 0 0 0 0 0
February 8, 2014 2 3 13 9 26 2 2 15 5 24
February 9, 2014 2 6 13 6 26 2 2 15 4 23

February 10, 2014 2 5 9 5 21 2 2 16 5 25
February 11, 2014 2 4 10 5 21 2 2 14 5 23
February 12, 2014 2 5 8 6 21 2 2 11 5 20
February 13, 2014 2 3 7 5 16 2 2 16 5 25
February 14, 2014 0 0 0 0 0 0 0 0 0 0
February 15, 2014 2 2 0 2 6 2 2 10 4 18
February 16, 2014 2 2 0 2 6 2 2 9 3 15
February 17, 2014 2 2 0 2 6 2 2 12 6 22
February 18, 2014 2 2 0 2 6 2 2 14 4 22
February 19, 2014 2 3 0 2 7 2 2 15 5 24
February 20, 2014 2 3 2 2 9 2 2 12 4 20
February 21, 2014 0 0 0 0 0 0 0 0 0 0
February 22, 2014 2 6 7 5 19 2 2 16 8 28
February 23, 2014 2 5 8 5 20 2 2 17 5 26
February 24, 2014 2 6 7 5 20 2 2 16 5 25
February 25, 2014 2 6 9 7 23 2 2 14 5 23
February 26, 2014 2 5 11 9 27 2 2 14 5 23
February 27, 2014 2 4 8 6 20 2 2 16 6 26
February 28, 2014 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

Sub Total of February 36 108 171 128 0 442 36 48 338 122 0 544

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road

526



CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2014
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO: February 28, 2014

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

February 1, 2014 2 3 11 9 24
February 2, 2014 2 2 7 11 22
February 3, 2014 2 2 7 9 20
February 4, 2014 2 2 11 12 27
February 5, 2014 2 2 11 12 27
February 6, 2014 2 3 15 14 33
February 7, 2014 0 0 0 0 0
February 8, 2014 2 2 12 12 28
February 9, 2014 2 3 14 14 32

February 10, 2014 2 3 15 15 34
February 11, 2014 2 2 11 12 27
February 12, 2014 2 3 13 14 31
February 13, 2014 2 2 11 13 28
February 14, 2014 0 0 0 0 0
February 15, 2014 2 3 14 14 31
February 16, 2014 2 2 13 15 31
February 17, 2014 2 2 10 13 27
February 18, 2014 2 2 9 8 20
February 19, 2014 2 3 12 12 28
February 20, 2014 2 3 15 15 34
February 21, 2014 0 0 0 0 0
February 22, 2014 2 2 17 13 34
February 23, 2014 2 2 19 15 37
February 24, 2014 2 2 19 15 37
February 25, 2014 2 2 13 8 25
February 26, 2014 2 3 17 8 29
February 27, 2014 2 1 20 9 32
February 28, 2014 0 0 0 0 0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

Sub Total of February 36 54 314 291 0 695

Total Job Days
February, 2014

1680

No of Full Time Equivalent (FTE) Jobs 

71

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l
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Daily Work Force /March 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 2 6 4 APCO/ArCon 3 3 3 3 11 10 2 11 8 8 2 4 21 13
Subcontractor 8 8 30 8 16 18 Subcontractor 8 11 10 20 56 59 66 22
APCO/ArCon 3 3 3 3 8 3 8 5 APCO/ArCon 3 3 3 3 10 9 4 8 8 8 2 3 22 11
Subcontractor 9 9 9 9 35 9 18 18 Subcontractor 8 10 12 20 63 58 50 20
APCO/ArCon 3 3 3 3 9 5 12 5 APCO/ArCon 3 3 3 3 9 9 16 4 8 8 8 2 4 26 11
Subcontractor 9 18 9 8 40 36 18 18 Subcontractor 18 14 18 70 72 54 18
APCO/ArCon 3 3 3 3 10 5 16 5 APCO/ArCon 3 3 3 3 8 8 4 8 8 8 2 4 21 9
Subcontractor 9 18 9 16 16 49 36 18 18 Subcontractor 12 12 12 12 50 70 42 12
APCO/ArCon 3 3 3 3 9 5 15 8 APCO/ArCon 0 0 0 0
Subcontractor 9 18 9 18 18 42 36 45 18 Subcontractor

APCO/ArCon 3 3 3 3 6 3 10 4 APCO/ArCon 3 3 3 3 11 3 8 8 8 2 6 17 10
Subcontractor 2 6 12 6 12 12 35 12 18 12 Subcontractor 11 20 18 16 22 54 18 45 22
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 11 3 8 8 8 2 5 29 10
Subcontractor Subcontractor 24 11 18 22 64 110 44 22
APCO/ArCon 3 3 3 3 12 8 8 8 7 19 5 APCO/ArCon 3 3 3 3 11 3 3 8 8 2 6 23 11
Subcontractor 12 24 12 24 24 80 12 12 12 Subcontractor 30 22 9 18 42 90 50 20
APCO/ArCon 3 3 3 3 10 8 8 8 6 15 12 APCO/ArCon 3 3 3 3 11 3 2 8 8 2 5 25 10
Subcontractor 10 20 10 20 54 36 40 40 Subcontractor 24 22 16 20 50 90 44 22
APCO/ArCon 3 3 3 3 9 8 2 8 8 6 11 8 APCO/ArCon 3 3 3 3 10 3 8 8 2 5 26 11
Subcontractor 9 18 9 9 18 35 16 27 18 Subcontractor 27 10 16 20 70 90 50 20
APCO/ArCon 3 3 3 3 15 8 8 8 8 9 23 15 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 23 9
Subcontractor 15 34 9 17 34 96 17 68 34 Subcontractor 16 7 16 16 60 88 40 16
APCO/ArCon 3 3 3 3 9 8 8 8 4 4 3 APCO/ArCon 0 0 0 0
Subcontractor 8 10 5 30 10 Subcontractor

APCO/ArCon 3 3 3 3 8 8 8 8 3 2 4 APCO/ArCon 3 3 3 3 11 3 4 8 8 2 5 31 10
Subcontractor 8 6 8 18 Subcontractor 27 11 22 22 88 99 44 22
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 7 3 8 8 2 5 15 11
Subcontractor Subcontractor 30 10 10 20 72 10 50 20
APCO/ArCon 3 3 3 3 10 10 8 8 8 6 20 11 APCO/ArCon 3 3 3 3 10 8 8 8 2 6 18 11
Subcontractor 10 20 10 20 20 50 55 50 20 APCO/ArCon 10 20 10 16 20 88 10 50 20
APCO/ArCon 3 3 3 3 15 10 8 8 8 23 15 41 131 480 239
Subcontractor 10 26 30 20 20 63 50 75 30

Daily Work Force /March 2014

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

March 1, 2014 March 17, 2014

March 2, 2014 March 18, 2014

Engineers

2

2

March 3, 2014 March 19, 2014

March 4, 2014 March 20, 2014

March 5, 2014 March 21, 2014

2

2

2

March 12, 2014

March 6, 2014 March 22, 2014

March 23, 2014

March 8, 2014 March 24, 2014

March 28, 2014

March 9, 2014 March 25, 2014

March 7, 2014

March 10, 2014 March 26, 2014

March 11, 2014 March 27, 2014

0

2

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

2

0

2

2

2

2

2

2

2

528



Daily Work Force /March 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 2 15 4 APCO/ArCon 3 3 3 3 8 8 2 2 15 9
Subcontractor 8 8 16 80 16 16 16 Subcontractor 8 8 16 64 32 48 16
APCO/ArCon 3 3 3 3 8 2 17 6 APCO/ArCon 3 3 3 3 8 8 2 2 15 9
Subcontractor 8 8 16 80 32 32 16 Subcontractor 8 8 16 64 32 48 16
APCO/ArCon 3 3 3 3 8 2 18 8 APCO/ArCon 3 3 3 3 8 8 2 2 16 9
Subcontractor 8 8 16 88 32 48 16 Subcontractor 8 8 16 72 32 48 16
APCO/ArCon 3 3 3 3 8 2 16 8 APCO/ArCon 3 3 3 3 8 8 2 2 16 9
Subcontractor 8 8 16 72 32 48 16 Subcontractor 8 8 16 72 32 48 16
APCO/ArCon 3 3 3 3 8 2 17 8 APCO/ArCon 0 0 0 0
Subcontractor 8 8 16 72 36 48 16 Subcontractor

APCO/ArCon 3 3 3 3 8 2 18 8 APCO/ArCon 3 3 3 3 3 8 8 2 2 7 7
Subcontractor 8 8 16 80 36 48 16 Subcontractor 8 8 16 32 48
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 16
Subcontractor Subcontractor 8 8 16 104 48 104 16
APCO/ArCon 3 3 3 3 8 8 2 18 9 APCO/ArCon 3 3 3 3 3 8 8 2 2 21 16
Subcontractor 8 8 16 80 36 48 16 Subcontractor 8 8 16 96 48 104 16
APCO/ArCon 3 3 3 3 8 8 2 18 9 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 16
Subcontractor 8 8 16 80 36 48 16 Subcontractor 8 8 16 104 48 104 16
APCO/ArCon 3 3 3 3 8 8 2 18 9 APCO/ArCon 3 3 3 3 3 8 8 2 2 20 16
Subcontractor 8 8 16 80 36 48 16 Subcontractor 8 8 16 88 48 104 16
APCO/ArCon 3 3 3 3 8 8 2 15 9 APCO/ArCon 3 3 3 3 3 8 8 2 2 19 18
Subcontractor 8 8 16 64 32 48 16 Subcontractor 8 8 16 80 48 120 16
APCO/ArCon 3 3 3 3 8 8 1 0 1 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 8 1 0 1 APCO/ArCon 3 3 3 3 3 8 8 2 2 23 18
Subcontractor Subcontractor 8 8 16 112 48 120 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 3 8 8 2 2 21 18
Subcontractor Subcontractor 8 8 16 88 56 120 16
APCO/ArCon 3 3 3 3 8 8 2 11 5 APCO/ArCon 3 3 3 3 8 8 8 2 3 20 9
Subcontractor 8 8 16 48 16 16 16 Subcontractor 8 16 16 80 48 48 16
APCO/ArCon 3 3 3 3 8 2 14 8 41 56 430 263
Subcontractor 8 8 16 56 32 48 16

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

2

0

2

2

March 10, 2014 March 26, 2014

March 11, 2014 March 27, 2014

March 12, 2014 March 28, 2014

2

2

2

March 7, 2014 March 23, 2014

March 8, 2014 March 24, 2014

March 9, 2014 March 25, 2014

0

2

2

March 4, 2014 March 20, 2014

March 5, 2014 March 21, 2014

March 6, 2014 March 22, 2014

2

2

2

March 3, 2014 March 19, 2014

Engineers Skilled Unskilled

March 1, 2014 March 17, 2014

March 2, 2014 March 18, 2014

2

2

2

Daily Work Force /March 2014

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /March 2014
Project 03: Milling and Overlay of Bethlehem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 1 35 14 APCO/ArCon 3 3 3 3 2 9 8 2 3 18 11
Subcontractor 10 30 190 60 80 20 Subcontractor 9 18 108 18 54 27
APCO/ArCon 3 3 3 3 3 8 1 25 8 APCO/ArCon 3 3 3 3 2 9 8 2 3 16 20
Subcontractor 8 24 128 48 40 16 Subcontractor 9 18 63 45 126 27
APCO/ArCon 3 3 3 3 1 45 19 APCO/ArCon 3 3 3 3 10 8 2 3 44 32
Subcontractor 10 90 9 160 100 110 40 Subcontractor 10 40 240 70 200 50
APCO/ArCon 3 3 3 3 8 1 31 16 APCO/ArCon 3 3 3 3 10 8 2 3 44 32
Subcontractor 10 40 150 56 80 40 Subcontractor 10 40 240 70 200 50
APCO/ArCon 3 3 3 3 1 28 17 APCO/ArCon 9 8 1 1 26 13
Subcontractor 8 15 150 55 95 40 Subcontractor 9 18 162 27 72 27
APCO/ArCon 3 3 8 3 3 8 8 2 8 6 APCO/ArCon 3 3 3 3 3 9 8 2 3 29 18
Subcontractor 8 8 8 36 8 36 Subcontractor 9 27 162 45 108 27
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 3 12 8 2 3 48 27
Subcontractor Subcontractor 12 36 276 72 144 60
APCO/ArCon 3 3 3 3 8 8 2 9 7 APCO/ArCon 3 3 3 3 3 9 8 2 3 36 18
Subcontractor 8 10 10 48 10 20 30 Subcontractor 9 36 171 81 108 27
APCO/ArCon 3 3 3 3 8 8 2 8 7 APCO/ArCon 3 3 3 3 3 9 8 2 3 21 15
Subcontractor 8 8 8 40 16 20 30 Subcontractor 9 36 81 54 90 18
APCO/ArCon 3 3 3 3 8 2 10 10 APCO/ArCon 3 3 3 3 3 9 8 2 3 15 15
Subcontractor 8 8 56 16 50 30 Subcontractor 9 18 27 72 90 18
APCO/ArCon 3 3 3 3 3 9 8 3 13 12 APCO/ArCon 3 3 3 3 3 8 8 2 3 16 11
Subcontractor 11 11 5 66 22 55 33 Subcontractor 9 18 18 90 63 18
APCO/ArCon 3 3 3 3 5 8 8 3 7 5 APCO/ArCon 0 0 7 3
Subcontractor 7 7 49 14 21 Subcontractor 8 48 24
APCO/ArCon 3 3 3 3 8 8 1 0 1 APCO/ArCon 3 3 3 3 3 10 8 2 3 22 15
Subcontractor 3 3 Subcontractor 10 20 54 100 90 20
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 10 11
Subcontractor Subcontractor 8 8 8 18 48 64 18
APCO/ArCon 3 3 3 3 3 9 8 3 18 13 APCO/ArCon 3 3 3 3 9 3 9 8 2 3 8 10
Subcontractor 9 18 108 18 72 27 Subcontractor 9 18 36 54 18
APCO/ArCon 0 0 0 43 60 595 385
Subcontractor

0

Skilled Unskilled

Name of 
Contractor 

/Subcontractor

Management Engineers
Worker/Classification (Hour)

2

2

Date

Management

2

2

2

March 3, 2014 March 19, 2014

Engineers Skilled Unskilled

March 1, 2014 March 17, 2014

March 2, 2014 March 18, 20142

2

2

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

3

March 4, 2014 March 20, 2014

March 5, 2014 March 21, 2014

March 6, 2014 March 22, 2014

2

2

3

Daily Work Force /March 2014

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

0

March 10, 2014 March 26, 2014

March 11, 2014 March 27, 2014

March 12, 2014 March 28, 2014

March 7, 2014 March 23, 2014

March 8, 2014 March 24, 2014

March 9, 2014 March 25, 2014

3

0
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CONTRACTOR: APCO/ArCon PERIOD FROM: March 01, 2014
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO:March 31, 2014

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

March 1, 2014 2 2 6 4 14 2 2 15 4 23
March 2, 2014 2 3 8 5 17 2 2 17 6 27
March 3, 2014 2 5 12 5 22 2 2 18 8 30
March 4, 2014 2 5 16 5 26 2 2 16 8 28
March 5, 2014 2 5 15 8 29 2 2 17 8 28
March 6, 2014 2 3 10 4 18 2 2 18 8 29
March 7, 2014 0 0 0 0 0 0 0 0 0 0
March 8, 2014 2 7 19 5 33 2 2 18 9 30
March 9, 2014 2 6 15 12 35 2 2 18 9 30

March 10, 2014 2 6 11 8 26 2 2 18 9 30
March 11, 2014 2 9 23 15 48 2 2 15 9 28
March 12, 2014 2 4 4 3 14 2 1 0 1 4
March 13, 2014 2 3 2 4 11 2 1 0 1 4
March 14, 2014 0 0 0 0 0 0 0 0 0 0
March 15, 2014 2 6 20 11 39 2 2 11 5 20
March 16, 2014 2 8 23 15 47 2 2 14 8 26
March 17, 2014 2 4 21 13 39 2 2 15 9 28
March 18, 2014 2 3 22 11 38 2 2 15 9 28
March 19, 2014 2 4 26 11 42 2 2 16 9 29
March 20, 2014 2 4 21 9 35 2 2 16 9 29
March 21, 2014 0 0 0 0 0 0 0 0 0 0
March 22, 2014 2 6 17 10 35 2 2 7 7 18
March 23, 2014 2 5 29 10 46 2 2 22 16 42
March 24, 2014 2 6 23 11 41 2 2 21 16 41
March 25, 2014 2 5 25 10 42 2 2 22 16 42
March 26, 2014 2 5 26 11 43 2 2 20 16 40
March 27, 2014 2 3 23 9 37 2 2 19 18 41
March 28, 2014 0 0 0 0 0 0 0 0 0 0
March 29, 2014 2 5 31 10 48 2 2 23 18 45
March 30, 2014 2 5 15 11 33 2 2 21 18 43
March 31, 2014 2 6 18 11 36 2 3 20 9 34

Sub Total of March 41 131 480 239 0 890 41 56 430 263 0 789

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: March 01, 2014
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO:March 31, 2014

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

March 1, 2014 2 1 35 14 51
March 2, 2014 2 1 25 8 36
March 3, 2014 2 1 45 19 66
March 4, 2014 2 1 31 16 50
March 5, 2014 2 1 28 17 47
March 6, 2014 3 2 8 6 18
March 7, 2014 0 0 0 0 0
March 8, 2014 3 2 9 7 21
March 9, 2014 3 2 8 7 20

March 10, 2014 2 2 10 10 24
March 11, 2014 2 3 13 12 29
March 12, 2014 2 3 7 5 16
March 13, 2014 2 1 0 1 4
March 14, 2014 0 0 0 0 0
March 15, 2014 2 3 18 13 36
March 16, 2014 0 0 0 0 0
March 17, 2014 2 3 18 11 33
March 18, 2014 2 3 16 20 40
March 19, 2014 2 3 44 32 80
March 20, 2014 2 3 44 32 80
March 21, 2014 1 1 26 13 42
March 22, 2014 2 3 29 18 51
March 23, 2014 2 3 48 27 79
March 24, 2014 2 3 36 18 58
March 25, 2014 2 3 21 15 40
March 26, 2014 2 3 15 15 33
March 27, 2014 2 3 16 11 31
March 28, 2014 0 0 7 3 10
March 29, 2014 2 3 22 15 41
March 30, 2014 2 3 10 11 26
March 31, 2014 2 3 8 10 22

Sub Total of March 43 60 595 385 0 1083

Total Job Days
March, 2014

2762

No of Full Time Equivalent (FTE) Jobs 

116

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

532



Daily Work Force /April 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 10.5 5 5 8 8 5 21 13 APCO/ArCon 3 3 3 3 14 3 10 8 8 3 5 32 16
Subcontractor 27 3 18 21 104 14 63 21 Subcontractor 10 22 14 13 28 110 84 84 28
APCO/ArCon 3 3 3 3 13 8 8 5 23 13 APCO/ArCon 3 3 3 3 2 1 5 2
Subcontractor 30 12 20 22 115 12 56 32 Subcontractor 8 8 24 8 16
APCO/ArCon 3 3 3 3 8 8 8 3 11 7 APCO/ArCon 3 3 3 3 11 3 10 8 8 3 4 26 10
Subcontractor 4 18 6 12 12 48 6 30 12 Subcontractor 8 18 11 18 20 90 11 48 44 22
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 11 3 11 8 8 3 5 23 16
Subcontractor Subcontractor 8 22 11 11 99 54 88 22
APCO/ArCon 3 3 3 3 12 3 8 8 4 23 11 APCO/ArCon 3 3 3 3 11 3 11 8 8 3 5 26 16
Subcontractor 9 20 4 20 12 70 27 50 60 12 Subcontractor 8 22 11 22 11 99 54 88 22
APCO/ArCon 3 3 3 3 15 3 8 8 7 30 15 APCO/ArCon 3 3 3 3 12 3 12 8 8 2 4 25 14
Subcontractor 11 12 24 15 24 24 84 15 64 14 75 30 Subcontractor 1 20 20 10 96 60 72 24
APCO/ArCon 3 3 3 3 11 3 4 8 8 7 30 12 APCO/ArCon 3 3 3 3 13 3 10 8 8 3 5 30 13
Subcontractor 11 11 33 11 22 22 80 11 64 22 55 22 Subcontractor 10 20 13 26 13 99 78 65 26
APCO/ArCon 3 3 3 3 9 3 4 8 8 5 22 10 APCO/ArCon 3 3 3 3 9 3 16 8 8 3 4 21 10
Subcontractor 8 24 9 9 18 80 54 45 18 Subcontractor 8 16 6 16 8 72 48 45 18
APCO/ArCon 3 3 3 3 21 3 8 8 8 6 29 13 APCO/ArCon 0 0 0 0
Subcontractor 15 26 11 28 18 144 21 45 42 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 8 8 4 14 14 APCO/ArCon 3 3 3 3 12 3 9 8 8 2 3 18 12
Subcontractor 4 18 8 8 16 63 9 81 16 Subcontractor 4 9 18 64 54 55 22
APCO/ArCon 3 3 3 3 0 12 4 APCO/ArCon 3 3 3 3 13 3 8 8 8 2 3 29 17
Subcontractor 8 8 16 56 8 16 16 Subcontractor 10 13 26 13 96 78 91 26
APCO/ArCon 3 3 3 3 9 3 4 8 8 4 11 8 APCO/ArCon 3 3 3 3 12 3 9 8 8 2 3 18 12
Subcontractor 8 16 8 16 49 8 27 18 Subcontractor 4 9 18 64 54 55 22
APCO/ArCon 3 3 3 3 13 3 8 8 4 30 13 APCO/ArCon 3 3 3 3 16 3 10 8 8 2 6 49 16
Subcontractor 6 18 13 18 20 90 63 32 65 26 Subcontractor 32 16 32 16 154 160 80 32
APCO/ArCon 3 3 3 3 11 3 8 8 8 5 31 16 APCO/ArCon 3 3 3 3 13 3 8 8 8 2 3 29 17
Subcontractor 4 9 18 10 9 20 99 99 88 22 Subcontractor 10 13 26 13 96 78 91 26
APCO/ArCon 3 3 3 3 12 3 6 8 8 3 31 14 0 0 0 0
Subcontractor 9 12 12 20 20 80 110 72 24
APCO/ArCon 3 3 3 3 13 3 8 8 8 5 36 13 62 118 682 345
Subcontractor 13 26 9 26 26 130 70 78 26

3

3

2

2

3

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

2

2

3

3

April 12, 2014

April 6, 2014 April 22, 2014

April 23, 2014

April 8, 2014 April 24, 2014

April 28, 2014

April 9, 2014 April 25, 2014

April 7, 2014

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

3

3

April 3, 2014 April 19, 2014

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

2

0

3

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 2014

Engineers

2

2

Daily Work Force /April 2014

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

533



Daily Work Force /April 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 17 18 APCO/ArCon 3 3 3 3 3 8 8 2 2 20 7
Subcontractor 8 8 16 56 56 120 16 Subcontractor 8 16 16 96 32 32 16
APCO/ArCon 3 3 3 3 8 8 2 20 18 APCO/ArCon 3 3 3 3 2 0 0 0
Subcontractor 8 8 16 80 56 120 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 18 18 APCO/ArCon 3 3 3 3 3 8 8 2 2 20 7
Subcontractor 8 8 16 64 56 120 16 Subcontractor 8 16 16 96 32 32 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 3 8 8 2 2 16 10
Subcontractor Subcontractor 8 16 64 48 56 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 21 10
Subcontractor 8 16 16 64 56 64 16 Subcontractor 8 16 16 88 48 56 16
APCO/ArCon 3 3 3 3 3 8 8 2 21 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 24 12
Subcontractor 8 8 16 88 56 64 16 Subcontractor 8 16 16 88 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 22 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 26 12
Subcontractor 8 8 16 96 56 64 16 Subcontractor 8 16 16 104 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 22 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 19 12
Subcontractor 8 8 16 96 56 64 16 Subcontractor 8 16 16 48 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 22 11 APCO/ArCon 0 0 0 0
Subcontractor 8 8 16 96 56 64 16 Subcontractor

APCO/ArCon 3 3 3 3 3 8 8 2 22 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 12
Subcontractor 8 8 16 96 56 64 16 Subcontractor 8 16 16 72 72 72 16
APCO/ArCon 3 3 3 3 0 0 0 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 12
Subcontractor Subcontractor 8 16 16 72 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 20 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 23 10
Subcontractor 8 8 16 80 56 64 16 Subcontractor 8 16 16 96 56 56 16
APCO/ArCon 3 3 3 3 3 8 8 2 20 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 21 10
Subcontractor 8 8 16 80 56 64 16 Subcontractor 8 16 16 80 56 56 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 12 APCO/ArCon 3 3 3 3 3 8 8 2 2 14 4
Subcontractor 8 7 16 72 56 72 16 Subcontractor 8 8 8 88 8 8 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 12 0 0 0 0
Subcontractor 8 8 16 72 56 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 21 12 42 61 530 296
Subcontractor 8 8 16 88 56 72 16

Daily Work Force /April 2014

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

April 3, 2014 April 19, 2014

Engineers Skilled Unskilled

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 2014

2

2

2

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

April 6, 2014 April 22, 2014

0

2

2

April 7, 2014 April 23, 2014

April 8, 2014 April 24, 2014

April 9, 2014 April 25, 2014

2

2

2

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

April 12, 2014 April 28, 2014

2

2

2

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

2

2

2

2
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Daily Work Force /April 2014
Project 03: Milling and Overlay of Bethlehem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 8 3 14 8 APCO/ArCon 3 3 3 3 14 3 14 8 2 6 53 20
Subcontractor 8 8 64 40 40 16 Subcontractor 14 28 238 154 112 42
APCO/ArCon 3 3 3 3 8 8 8 3 12 10 APCO/ArCon 3 3 3 3 8 16 2 3 16 12
Subcontractor 8 8 48 40 54 16 Subcontractor 16 48 64 96
APCO/ArCon 3 3 3 3 8 8 8 4 20 21 APCO/ArCon 3 3 3 3 3 8 8 2 2 5 5
Subcontractor 16 16 88 54 128 32 Subcontractor 8 8 32 24 8
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 17 2
Subcontractor Subcontractor 8 8 54 24 48 8
APCO/ArCon 3 3 3 3 15 3 12 8 6 33 17 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 7 7
Subcontractor 15 15 180 72 96 30 Subcontractor 8 8 32 16 32 16
APCO/ArCon 3 3 3 3 10 3 8 8 4 7 5 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 16 21
Subcontractor 10 8 50 10 20 Subcontractor 8 8 32 84 144 16
APCO/ArCon 3 3 3 3 9 9 8 3 15 4 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 10 7
Subcontractor 9 9 63 48 9 18 Subcontractor 8 8 40 28 35 16
APCO/ArCon 3 3 3 3 9 3 9 8 4 12 9 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 5 25
Subcontractor 9 9 63 27 45 18 Subcontractor 8 8 27 8 168 24
APCO/ArCon 3 3 3 3 3 3 8 8 3 10 9 APCO/ArCon 0 0 12 9
Subcontractor 8 8 48 24 48 16 Subcontractor 24 72 72
APCO/ArCon 3 3 3 3 8 3 8 8 2 11 7 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 10 15
Subcontractor 54 32 32 16 Subcontractor 8 8 24 48 96 16
APCO/ArCon 3 3 3 3 8 8 2 7 5 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 12 14
Subcontractor 8 8 8 16 24 16 16 Subcontractor 8 8 8 80 96 8
APCO/ArCon 3 3 3 3 8 3 8 8 3 7 7 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 10 15
Subcontractor 8 8 24 24 32 16 Subcontractor 8 8 24 48 96 16
APCO/ArCon 3 3 3 3 8 3 8 2 15 13 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 12 14
Subcontractor 8 8 40 72 88 8 Subcontractor 8 8 8 80 96 8
APCO/ArCon 3 3 3 3 3 3 8 8 3 13 15 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 12 14
Subcontractor 8 8 48 48 96 16 Subcontractor 8 8 8 80 96 8
APCO/ArCon 3 3 3 3 8 3 8 8 3 10 3 0 0 0 0
Subcontractor 8 8 32 40 16
APCO/ArCon 3 3 3 3 16 3 8 4 22 7 42 95 404 320
Subcontractor 16 16 16 64 80 48

Daily Work Force /April 2014

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

2

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

April 12, 2014 April 28, 2014

April 7, 2014 April 23, 2014

April 8, 2014 April 24, 2014

April 9, 2014 April 25, 2014

2

2

2

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

April 6, 2014 April 22, 2014

2

0

2

April 17, 2014

April 2, 2014 April 18, 20142

2

2

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

2

Man-days
Skilled Unskilled

Name of 
Contractor 

/Subcontractor

Management Engineers
Worker/Classification (Hour)

2

2

Date

Management

2

2

2

April 3, 2014 April 19, 2014

Engineers Skilled Unskilled

April 1, 2014
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2014

PERIOD TO: April 30, 2014

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

April 1, 2014 2 5 21 13 40 2 2 17 18 39
April 2, 2014 2 5 23 13 43 2 2 20 18 42
April 3, 2014 2 3 11 7 23 2 2 18 18 40
April 4, 2014 0 0 0 0 0 0 0 0 0 0
April 5, 2014 3 4 23 11 41 2 2 19 11 34
April 6, 2014 3 7 30 15 55 2 2 21 11 36
April 7, 2014 3 7 30 12 51 2 2 22 11 37
April 8, 2014 3 5 22 10 39 2 2 22 11 37
April 9, 2014 3 6 29 13 51 2 2 22 11 37

April 10, 2014 2 4 14 14 34 2 2 22 11 37
April 11, 2014 2 0 12 4 18 2 0 0 0 2
April 12, 2014 3 4 11 8 24 2 2 20 11 35
April 13, 2014 2 4 30 13 49 2 2 20 11 35
April 14, 2014 2 5 31 16 54 2 2 19 12 35
April 15, 2014 3 3 31 14 51 2 2 19 12 35
April 16, 2014 3 5 36 13 57 2 2 21 12 37
April 17, 2014 3 5 32 16 56 2 2 20 7 31
April 18, 2014 2 1 5 2 10 2 0 0 0 2
April 19, 2014 3 4 26 10 43 2 2 20 7 31
April 20, 2014 3 5 23 16 46 2 2 16 10 30
April 21, 2014 3 5 26 16 49 2 2 21 10 35
April 22, 2014 2 4 25 14 45 2 2 24 12 40
April 23, 2014 3 5 30 13 51 2 2 26 12 42
April 24, 2014 3 4 21 10 37 2 2 19 12 35
April 25, 2014 0 0 0 0 0 0 0 0 0 0
April 26, 2014 2 3 18 12 35 2 2 22 12 38
April 27, 2014 2 3 29 17 51 2 2 22 12 38
April 28, 2014 2 3 18 12 35 2 2 23 10 37
April 29, 2014 2 6 49 16 72 2 2 21 10 35
April 30, 2014 2 3 29 17 51 2 2 14 4 22

0 0 0 0 0 0 0 0 0 0
Sub Total of April 62 118 682 345 0 1207 42 61 530 296 0 929

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road

536



CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2014

PERIOD TO: April 30, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

April 1, 2014 2 3 14 8 27
April 2, 2014 2 3 12 10 26
April 3, 2014 2 4 20 21 46
April 4, 2014 0 0 0 0 0
April 5, 2014 2 6 33 17 57
April 6, 2014 2 4 7 5 17
April 7, 2014 2 3 15 4 24
April 8, 2014 2 4 12 9 27
April 9, 2014 2 3 10 9 23

April 10, 2014 2 2 11 7 22
April 11, 2014 2 2 7 5 16
April 12, 2014 2 3 7 7 19
April 13, 2014 2 2 15 13 32
April 14, 2014 2 3 13 15 32
April 15, 2014 2 3 10 3 18
April 16, 2014 2 4 22 7 35
April 17, 2014 2 6 53 20 80
April 18, 2014 2 3 16 12 33
April 19, 2014 2 2 5 5 14
April 20, 2014 2 3 17 2 24
April 21, 2014 2 3 7 7 19
April 22, 2014 2 3 16 21 41
April 23, 2014 2 3 10 7 22
April 24, 2014 2 3 5 25 35
April 25, 2014 0 0 12 9 21
April 26, 2014 2 3 10 15 30
April 27, 2014 2 3 12 14 31
April 28, 2014 2 3 10 15 30
April 29, 2014 2 3 12 14 31
April 30, 2014 2 3 12 14 31

0 0 0 0 0
Sub Total of April 42 95 404 320 0 861

Total Job Days
April, 2014

2996

No of Full Time Equivalent (FTE) Jobs 

126

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l
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Daily Work Force /May 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 9 10 8 8 3 26 10 APCO/ArCon 4 4 4 4 12 4 10 8 8 2 5 26 13
Subcontractor 8 16 16 8 104 72 40 20 Subcontractor 22 12 11 11 104 60 60 24
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 12 4 10 8 8 2 5 22 12
Subcontractor Subcontractor 20 10 10 64 80 55 22
APCO/ArCon 3 3 3 3 12 3 8 8 5 26 13 APCO/ArCon 4 4 4 4 12 4 8 8 8 2 4 22 13
Subcontractor 8 22 12 18 12 108 60 60 24 Subcontractor 16 12 9 9 88 50 60 24
APCO/ArCon 3 3 3 3 12 3 8 8 8 4 25 17 APCO/ArCon 4 4 4 4 12 4 8 8 2 5 31 13
Subcontractor 8 20 12 20 10 100 48 96 24 Subcontractor 20 10 20 10 117 90 60 24
APCO/ArCon 3 3 3 3 12 3 11 8 8 4 16 16 APCO/ArCon 4 4 4 4 12 4 8 8 2 4 30 13
Subcontractor 16 12 96 12 84 24 Subcontractor 16 10 20 10 117 81 60 24
APCO/ArCon 3 3 3 3 12 3 8 8 3 22 14 APCO/ArCon 4 4 4 4 12 4 8 8 2 4 25 12
Subcontractor 12 10 12 99 55 72 24 Subcontractor 16 11 16 8 91 72 55 22
APCO/ArCon 3 3 3 3 12 3 12 8 8 2 23 14 APCO/ArCon 0 0 0 0
Subcontractor 12 24 12 108 12 72 24 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 8 8 3 8 5 APCO/ArCon 4 4 4 4 14 4 11 8 8 2 5 29 14
Subcontractor 12 6 12 6 24 6 24 Subcontractor 24 14 11 10 130 56 70 28
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 14 4 8 8 8 2 4 33 15
Subcontractor Subcontractor 15 14 15 30 115.5 84 75 30
APCO/ArCon 3 3 3 3 3 12 8 8 3 30 34 APCO/ArCon 4 4 4 4 15 4 10 8 8 2 5 27 15
Subcontractor 24 13 10 10 154 44 98 154 Subcontractor 24 10 20 20 110 45 75 30
APCO/ArCon 3 3 3 3 3 14 8 8 4 28 16 APCO/ArCon 4 4 4 4 15 4 10 8 8 2 4 41 13
Subcontractor 28 10 14 14 132 42 84 28 Subcontractor 10 11 11 22 99 176 55 30
APCO/ArCon 3 3 3 3 8 3 13 8 8 3 27 13 APCO/ArCon 4 4 4 4 11 4 10 8 8 2 3 31 12
Subcontractor 13 13 13 99 78 65 26 Subcontractor 11 11 22 114 90 55 24
APCO/ArCon 3 3 3 3 14 3 4 8 8 6 25 16 APCO/ArCon 4 4 4 4 11 4 9 8 8 2 3 25 10
Subcontractor 28 14 14 14 110 42 84 28 Subcontractor 9 9 9 18 77 80 45 18
APCO/ArCon 3 3 3 3 14 3 6 8 8 5 31 16 APCO/ArCon 0 0 0 0
Subcontractor 24 14 12 12 132 72 84 28 Subcontractor

APCO/ArCon 3 3 3 3 10 3 6 8 8 4 21 11 APCO/ArCon 4 4 4 4 11 4 8 8 8 2 4 34 13
Subcontractor 16 8 8 8 72 64 50 20 Subcontractor 16 12 16 18 96 121 60 24
APCO/ArCon 0 0 0 49 103 683 358
Subcontractor

May 30, 2014

May 31, 2014

Total 

Name of 
Contractor 

/Subcontractor

Man-days

2

0

Date

May 17, 2014

May 18, 2014

May 19, 2014

May 20, 2014

May 21, 2014

May 22, 2014

May 23, 2014

May 24, 2014

May 25, 2014

May 26, 2014

May 27, 2014

May 28, 2014

May 29, 2014

May 16, 2014

Name of 
Contractor 

/Subcontractor

3

0

3

3

2

2

2

2

0

2

2

2

2

2

May 11, 2014

May 12, 2014

May 13, 2014

May 14, 2014

May 15, 2014

May 6, 2014

May 7, 2014

May 8, 2014

May 9, 2014

May 10, 2014

May 1, 2014

May 2, 2014

May 3, 2014

May 4, 2014

May 5, 2014

Daily Work Force /May 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Engineer Skilled Unskilled

Date

Man-days

538



Daily Work Force /May 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 19 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 10
Subcontractor 8 16 16 64 56 72 16 Subcontractor 8 16 16 80 64 56 16
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 21 10
Subcontractor Subcontractor 8 16 16 72 64 56 16
APCO/ArCon 3 3 3 3 3 8 8 2 22 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 46 17
Subcontractor 8 16 16 88 56 72 16 Subcontractor 8 32 32 176 128 112 16
APCO/ArCon 3 3 3 3 3 8 8 2 17 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 20 7
Subcontractor 8 16 16 64 40 72 16 Subcontractor 8 16 16 80 48 32 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 19 13
Subcontractor 8 16 16 80 40 72 16 Subcontractor 8 16 16 72 48 80 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 20 13
Subcontractor 8 16 16 80 40 72 16 Subcontractor 8 16 16 80 48 80 16
APCO/ArCon 3 3 3 3 3 8 8 2 18 12 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 72 40 72 16 Subcontractor

APCO/ArCon 3 3 3 3 3 8 8 2 12 6 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 5
Subcontractor 8 16 16 48 16 24 16 Subcontractor 8 16 48 80 32 16 12
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 4
Subcontractor Subcontractor 8 16 48 80 32 16 8
APCO/ArCon 3 3 3 3 3 8 8 2 19 8 APCO/ArCon 4 4 4 4 4 8 8 2 3 20 19
Subcontractor 8 16 16 64 56 40 16 Subcontractor 8 16 78 10 52 16 130
APCO/ArCon 3 3 3 3 3 8 8 2 20 8 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 4
Subcontractor 8 16 16 72 56 40 16 Subcontractor 8 16 48 80 32 16 8
APCO/ArCon 3 3 3 3 3 8 8 2 15 9 APCO/ArCon 4 4 4 4 4 8 8 2 3 21 9
Subcontractor 8 16 16 64 24 48 16 Subcontractor 8 16 16 96 40 48 16
APCO/ArCon 3 3 3 3 3 8 8 2 17 9 APCO/ArCon 4 4 4 4 4 8 8 2 3 18 9
Subcontractor 8 16 16 80 24 48 16 Subcontractor 8 16 16 72 40 48 16
APCO/ArCon 3 3 3 3 3 8 8 2 21 10 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 72 64 56 16 Subcontractor

APCO/ArCon 3 3 3 3 3 8 8 2 21 10 APCO/ArCon 4 4 4 4 4 8 8 2 3 18 9
Subcontractor 8 16 16 72 64 56 16 Subcontractor 8 16 16 72 40 48 16
APCO/ArCon 0 0 0 46 63 530 261
Subcontractor

Name of 
Contractor 

/Subcontractor
Date

May 17, 2014

May 18, 2014

May 19, 2014

May 20, 2014

May 21, 2014

May 22, 2014

May 23, 2014

May 24, 2014

May 25, 2014

May 26, 2014

May 27, 2014

May 28, 2014

May 29, 2014

May 30, 2014

May 31, 2014

Total 

Name of 
Contractor 

/Subcontractor

2

0

2

2

2

2

2

2

0

2

2

2

2

2

2

0

May 10, 2014

May 11, 2014

May 12, 2014

May 13, 2014

May 14, 2014

May 15, 2014

May 16, 2014

May 1, 2014

May 2, 2014

May 3, 2014

May 4, 2014

May 5, 2014

May 6, 2014

May 7, 2014

May 8, 2014

May 9, 2014

Daily Work Force /May 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Enginee Skilled Unskilled

Date

Man-days Man-days
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Daily Work Force /May 2014
Project 03: Milling and Overlay of Bethlehem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 7 8 APCO/ArCon 8 8 0 1 0 1
Subcontractor 8 8 16 32 48 8 Subcontractor

APCO/ArCon 8 8 2 7 8 APCO/ArCon 8 8 0 1 0 1
Subcontractor 8 8 16 32 48 8 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 7 8 APCO/ArCon 8 8 0 1 0 1
Subcontractor 8 8 16 32 48 8 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 8 6 APCO/ArCon 8 8 0 1 0 1
Subcontractor 8 8 56 32 8 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 2 0 1 APCO/ArCon 0 0 0 0
Subcontractor 8 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 2 2 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 2 2 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 2 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 2 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 4 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 18 30 Subcontractor

APCO/ArCon 3 3 3 3 8 8 1 1 2 APCO/ArCon 0 0 0 0
Subcontractor 8 8 Subcontractor

APCO/ArCon 3 3 3 3 8 8 1 1 2 APCO/ArCon 0 0 0 0
Subcontractor 8 8 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 1 2 3 APCO/ArCon 0 0 0 0
Subcontractor 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 1 2 3 APCO/ArCon 0 0 0 0
Subcontractor 16 16 Subcontractor

APCO/ArCon 0 0 0 20 30 47 62
Subcontractor

Name of 
Contractor 

/Subcontractor

Man-days Man-days

Total 

Date

May 17, 2014

May 18, 2014

May 19, 2014

May 20, 2014

May 21, 2014

May 22, 2014

May 23, 2014

May 24, 2014

May 25, 2014

May 26, 2014

May 27, 2014

May 28, 2014

May 29, 2014

May 30, 2014

May 31, 2014

2

2

2

2

2

2

0

2

0

2

2

2

2

2

2

0

Name of 
Contractor 

/Subcontractor

May 10, 2014

May 11, 2014

May 12, 2014

May 13, 2014

May 14, 2014

May 15, 2014

May 16, 2014

May 1, 2014

May 2, 2014

May 3, 2014

May 4, 2014

May 5, 2014

May 6, 2014

May 7, 2014

May 8, 2014

May 9, 2014

Daily Work Force /May 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Engineers Skilled Unskilled

Date
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CONTRACTOR: APCO/ArCon PERIOD FROM: May 01, 2014

SubTota
l

DATE 

PERIOD TO: May 31, 2014

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

May 1, 2014 3 3 26 10 41 2 2 19 12 35
May 2, 2014 0 0 0 0 0 0 0 0 0 0
May 3, 2014 3 5 26 13 46 2 2 22 12 38
May 4, 2014 3 4 25 17 49 2 2 17 12 33
May 5, 2014 2 4 16 16 37 2 2 19 12 35
May 6, 2014 2 3 22 14 41 2 2 19 12 35
May 7, 2014 2 2 23 14 40 2 2 18 12 34
May 8, 2014 2 3 8 5 17 2 2 12 6 22
May 9, 2014 0 0 0 0 0 0 0 0 0 0

May 10, 2014 2 3 30 34 69 2 2 19 8 31
May 11, 2014 2 4 28 16 50 2 2 20 8 32
May 12, 2014 2 3 27 13 45 2 2 15 9 28
May 13, 2014 2 6 25 16 48 2 2 17 9 30
May 14, 2014 2 5 31 16 54 2 2 21 10 35
May 15, 2014 2 4 21 11 37 2 2 21 10 35
May 16, 2014 0 0 0 0 0 0 0 0 0 0
May 17, 2014 2 5 26 13 45 2 3 22 10 37
May 18, 2014 2 5 22 12 40 2 3 21 10 36
May 19, 2014 2 4 22 13 41 2 3 46 17 68
May 20, 2014 2 5 31 13 50 2 3 20 7 32
May 21, 2014 2 4 30 13 48 2 3 19 13 37
May 22, 2014 2 4 25 12 42 2 3 20 13 38
May 23, 2014 0 0 0 0 0 0 0 0 0 0
May 24, 2014 2 5 29 14 51 2 3 22 5 31
May 25, 2014 2 4 33 15 55 2 3 22 4 31
May 26, 2014 2 5 27 15 49 2 3 20 19 43
May 27, 2014 2 4 41 13 59 2 3 22 4 31
May 28, 2014 2 3 31 12 48 2 3 21 9 35
May 29, 2014 2 3 25 10 40 2 3 18 9 32
May 30, 2014 0 0 0 0 0 0 0 0 0 0
May 31, 2014 2 4 34 13 52 2 3 18 9 32

Sub Total of May 49 103 683 358 0 1193 46 63 530 261 0 899

SubTota
l

DATE 
Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

541



CONTRACTOR: APCO/ArCon PERIOD FROM: May 01, 2014

PERIOD TO: May 31, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

May 1, 2014 2 2 7 8 19
May 2, 2014 0 2 7 8 17
May 3, 2014 2 2 7 8 19
May 4, 2014 2 2 8 6 18
May 5, 2014 2 2 0 1 5
May 6, 2014 2 2 2 3 9
May 7, 2014 2 2 2 3 9
May 8, 2014 2 2 2 3 9
May 9, 2014 0 0 0 0 0

May 10, 2014 2 2 2 3 9
May 11, 2014 2 2 4 5 13
May 12, 2014 2 1 1 2 6
May 13, 2014 2 1 1 2 6
May 14, 2014 2 1 2 3 8
May 15, 2014 2 1 2 3 8
May 16, 2014 0 0 0 0 0
May 17, 2014 0 1 0 1 2
May 18, 2014 0 1 0 1 2
May 19, 2014 0 1 0 1 2
May 20, 2014 0 1 0 1 2
May 21, 2014 0 0 0 0 0
May 22, 2014 0 0 0 0 0
May 23, 2014 0 0 0 0 0
May 24, 2014 0 0 0 0 0
May 25, 2014 0 0 0 0 0
May 26, 2014 0 0 0 0 0
May 27, 2014 0 0 0 0 0
May 28, 2014 0 0 0 0 0
May 29, 2014 0 0 0 0 0
May 30, 2014 0 0 0 0 0
May 31, 2014 0 0 0 0 0

Sub Total of May 20 30 47 62 0 158

Total Job Days

95

No of Full Time Equivalent (FTE) Jobs 

DATE 

May, 2014
2250

Milling and Overlay of Bethlehem Road

SubTota
l

542



Daily Work Force /June 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 4 4 4 4 1
1

4 8 8 8 3 24 12 APCO/ArCon 4 4 4 4 13 4 8 8 4 4 37 35
Subcontractor 11 22 16 88 54 55 22 Subcontractor 13 13 40 16 16 153 70 240 26
APCO/ArCon 4 4 4 4 10 4 10 8 8 5 23 13 APCO/ArCon 4 4 4 4 13 4 8 8 4 5 42 71
Subcontractor 24 16 8 99 54 60 24 Subcontractor 13 26 36 20 20 128 130 532 16
APCO/ArCon 4 4 4 4 12 4 10 8 8 4 37 13 APCO/ArCon 4 4 4 4 12 4 8 8 3 5 33 32
Subcontractor 18 18 18 90 158 60 24 Subcontractor 8 4 16 27 16 16 98 104 216 24
APCO/ArCon 4 4 4 4 12 4 12 8 8 5 34 14 APCO/ArCon 0 0 0 0
Subcontractor 24 20 20 108 108 70 28 Subcontractor

APCO/ArCon 4 4 4 4 12 4 9 8 8 4 32 12 APCO/ArCon 4 4 4 4 9 4 8 8 2 5 27 21
Subcontractor 18 9 18 120 99 55 22 Subcontractor 8 16 30 8 16 72 90 130 20
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 10 4 8 8 3 5 30 22
Subcontractor Subcontractor 8 8 14 30 10 20 88 90 140 20
APCO/ArCon 4 4 4 4 14 4 8 8 4 39 20 APCO/ArCon 4 4 4 4 13 4 8 8 4 4 40 33
Subcontractor 11 11 33 22 22 144 91 117 26 Subcontractor 12 18 33 11 22 144 110 220 26
APCO/ArCon 4 4 4 4 15 4 15 8 8 4 58 23 APCO/ArCon 4 4 4 4 9 4 8 8 3 4 41 32
Subcontractor 15 15 60 30 30 247 84 143 26 Subcontractor 10 18 40 7 20 133 130 216 24
APCO/ArCon 4 4 4 4 15 4 15 8 8 6 56 29 APCO/ArCon 4 4 4 4 12 4 8 8 3 5 35 20
Subcontractor 10 26 75 24 24 180 126 182 30 Subcontractor 10 20 44 8 22 128.0 80 120 24
APCO/ArCon 4 4 4 4 14 4 8 8 6 50 28 APCO/ArCon 4 4 4 4 11 4 8 8 2 2 38 25
Subcontractor 10 26 56 24 24 198 98 182 28 Subcontractor 44 6 16 128 110 165 22
APCO/ArCon 4 4 4 4 13 4 8 8 8 31 33 APCO/ArCon 0 0 0
Subcontractor 12 13 30 20 20 20 171 13 221 28 Subcontractor

APCO/ArCon 4 4 4 4 10 4 8 8 6 32 27 APCO/ArCon 4 4 4 4 11 4 8 8 3 4 35 24
Subcontractor 11 12 22 40 22 22 162 12 176 26 Subcontractor 10 20 33 8 8 117 110 154 22
APCO/ArCon 0 0 0 0 0 4 3 APCO/ArCon 4 4 4 4 8 4 7 7 3 3 23 15
Subcontractor 8 24 24 Subcontractor 6 12 24 6 6 90 60 90 12
APCO/ArCon 4 4 4 4 14 4 8 8 7 32 42 APCO/ArCon 4 4 4 4 9 4 7 7 3 3 19 13
Subcontractor 13 14 22 40 22 22 162 12 290 28 Subcontractor 7 14 14 7 14 68 48 77 14
APCO/ArCon 4 4 4 4 11 4 8 8 6 35 45
Subcontractor 13 13 22 40 22 22 168 30 320 26
APCO/ArCon 4 4 4 4 13 4 8 8 5 43 43 77 120 928 697
Subcontractor 10 22 40 22 22 153 110 320 4

Daily Work Force /June 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Engineer Skilled Unskilled

Date

Man-days

June 1, 2014

June 2, 2014

June 3, 2014

June 4, 2014

June 5, 2014

June 6, 2014

June 7, 2014

June 8, 2014

June 9, 2014

June 10, 2014

June 11, 2014

June 12, 2014

June 13, 2014

June 14, 2014

June 15, 2014

June 16, 2014

Name of 
Contractor 

/Subcontractor

2

2

2

2

2

0

3

4

3

3

4

3

0

4

June 25, 2014

June 26, 2014

June 27, 2014

June 28, 2014

June 29, 2014

June 30, 2014

Total 

Name of 
Contractor 

/Subcontractor

Man-days

4

3

Date

June 17, 2014

June 18, 2014

June 19, 2014

June 20, 2014

June 21, 2014

June 22, 2014

June 23, 2014

June 24, 2014

543



Daily Work Force /June 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 4 4 4 4 4 8 8 3 19 9 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 26
Subcontractor 8 16 16 80 40 48 16 Subcontractor 8 16 16 80 64 184 16
APCO/ArCon 4 4 4 4 4 8 8 3 24 9 APCO/ArCon 4 4 4 4 4 8 8 2 3 24 26
Subcontractor 8 16 16 120 40 48 16 Subcontractor 8 16 16 96 64 184 16
APCO/ArCon 4 4 4 4 4 8 8 3 22 13 APCO/ArCon 4 4 4 4 4 8 8 2 3 19 23
Subcontractor 8 16 16 96 48 80 16 Subcontractor 8 16 16 72 48 160 16
APCO/ArCon 4 4 4 4 4 8 8 3 19 13 APCO/ArCon

Subcontractor 8 16 16 72 48 80 16 Subcontractor

APCO/ArCon 4 4 4 4 4 8 3 21 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 20 18
Subcontractor 8 16 16 96 40 80 16 Subcontractor 8 16 16 80 48 120 16
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 20 23
Subcontractor Subcontractor 8 16 16 72 56 160 16
APCO/ArCon 4 4 4 4 4 8 8 3 19 13 APCO/ArCon 4 8 8 0 3 22 23
Subcontractor 8 16 16 80 40 80 16 Subcontractor 8 16 16 88 56 160 16
APCO/ArCon 4 4 4 4 4 8 8 3 19 13 APCO/ArCon 4 4 4 4 4 8 8 2 3 25 26
Subcontractor 8 16 16 80 40 80 16 Subcontractor 8 16 16 72 96 184 16
APCO/ArCon 4 4 4 4 4 8 8 3 22 15 APCO/ArCon 4 4 4 4 4 8 8 2 3 45 26
Subcontractor 8 16 16 104 40 96 16 Subcontractor 8 16 16 232 96 184 16
APCO/ArCon 4 4 4 4 4 8 8 3 19 15 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 18
Subcontractor 8 16 16 80 40 96 16 Subcontractor 8 16 16 88 56 120 16
APCO/ArCon 4 4 4 4 4 8 8 3 19 13 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 80 40 80 16 Subcontractor

APCO/ArCon 4 4 4 4 4 8 8 3 20 13 APCO/ArCon 4 4 4 4 4 8 8 2 3 23 23
Subcontractor 8 16 16 88 40 80 16 Subcontractor 8 16 16 88 64 160 16
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 7 8 2 2 18 17
Subcontractor Subcontractor 7 14 14 84 35 112 14
APCO/ArCon 4 4 4 4 4 8 8 3 18 12 APCO/ArCon 4 4 4 4 4 7 8 2 2 28 25
Subcontractor 8 16 16 72 40 72 16 Subcontractor 7 14 14 126 70 175 14
APCO/ArCon 4 4 4 4 4 8 8 3 19 23
Subcontractor 8 16 16 72 48 160 16
APCO/ArCon 4 4 4 4 4 8 8 3 22 23 50 65 570 469
Subcontractor 8 16 16 96 48 160 16

Daily Work Force /June 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Enginee Skilled Unskilled

Date

Man-days Man-days

June 1, 2014

June 2, 2014

June 3, 2014

June 4, 2014

June 5, 2014

June 6, 2014

June 7, 2014

June 8, 2014

June 9, 2014

June 10, 2014

June 11, 2014

June 12, 2014

June 13, 2014

June 14, 2014

June 15, 2014

June 16, 2014

Name of 
Contractor 

/Subcontractor

2

2

2

2

2

0

2

2

2

2

2

2

0

2

2

2

Date

June 17, 2014

June 18, 2014

June 19, 2014

June 20, 2014

June 21, 2014

June 22, 2014

June 23, 2014

June 24, 2014

June 25, 2014

June 26, 2014

June 27, 2014

June 28, 2014

June 29, 2014

June 30, 2014

Total 

Name of 
Contractor 

/Subcontractor

544



CONTRACTOR: APCO/ArCon PERIOD FROM: June 01, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: June 30, 2014

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

June 1, 2014 2 3 24 12 40 2 3 19 9 33
June 2, 2014 2 5 23 13 43 2 3 24 9 38
June 3, 2014 2 4 37 13 55 2 3 22 13 40
June 4, 2014 2 5 34 14 55 2 3 19 13 37
June 5, 2014 2 4 32 12 50 2 3 21 12 38
June 6, 2014 0 0 0 0 0 0 0 0 0 0
June 7, 2014 3 4 39 20 66 2 3 19 13 37
June 8, 2014 4 4 58 23 90 2 3 19 13 37
June 9, 2014 3 6 56 29 93 2 3 22 15 42

June 10, 2014 3 6 50 28 87 2 3 19 15 39
June 11, 2014 4 8 31 33 75 2 3 19 13 37
June 12, 2014 3 6 32 27 69 2 3 20 13 38
June 13, 2014 0 0 4 3 7 0 0 0 0 0
June 14, 2014 4 7 32 42 84 2 3 18 12 35
June 15, 2014 4 6 35 45 90 2 3 19 23 47
June 16, 2014 3 5 43 43 94 2 3 22 23 50
June 17, 2014 4 4 37 35 80 2 3 22 26 53
June 18, 2014 4 5 42 71 121 2 3 24 26 55
June 19, 2014 3 5 33 32 72 2 3 19 23 47
June 20, 2014 0 0 0 0 0 0 0 0 0 0
June 21, 2014 2 5 27 21 54 2 3 20 18 43
June 22, 2014 3 5 30 22 59 2 3 20 23 48
June 23, 2014 4 4 40 33 81 0 3 22 23 48
June 24, 2014 3 4 41 32 80 2 3 25 26 56
June 25, 2014 3 5 35 20 63 2 3 45 26 76
June 26, 2014 2 2 38 25 67 2 3 22 18 45
June 27, 2014 0 0 0 0 0 0 0 0 0 0
June 28, 2014 3 4 35 24 66 2 3 23 23 51
June 29, 2014 3 3 23 15 43 2 2 18 17 39
June 30, 2014 3 3 19 13 38 2 2 28 25 57

0 0 0 0 0 0 0 0 0 0
Sub Total of June 77 120 928 697 0 1823 50 65 570 469 0 1154

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 
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CONTRACTOR: APCO/ArCon PERIOD FROM: June 01, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: June 30, 2014

Milling and Overlay of Bethlehem Road

SubTota
l

DATE 

Management Engineers Skilled labor Unskilled labor Other 

June 1, 2014 0 0 0 0 0
June 2, 2014 0 0 0 0 0
June 3, 2014 0 0 0 0 0
June 4, 2014 0 0 0 0 0
June 5, 2014 0 0 0 0 0
June 6, 2014 0 0 0 0 0
June 7, 2014 0 0 0 0 0
June 8, 2014 0 0 0 0 0
June 9, 2014 0 0 0 0 0

June 10, 2014 0 0 0 0 0
June 11, 2014 0 0 0 0 0
June 12, 2014 0 0 0 0 0
June 13, 2014 0 0 0 0 0
June 14, 2014 0 0 0 0 0
June 15, 2014 0 0 0 0 0
June 16, 2014 0 0 0 0 0
June 17, 2014 0 0 0 0 0
June 18, 2014 0 0 0 0 0
June 19, 2014 0 0 0 0 0
June 20, 2014 0 0 0 0 0
June 21, 2014 0 0 0 0 0
June 22, 2014 0 0 0 0 0
June 23, 2014 0 0 0 0 0
June 24, 2014 0 0 0 0 0
June 25, 2014 0 0 0 0 0
June 26, 2014 0 0 0 0 0
June 27, 2014 0 0 0 0 0
June 28, 2014 0 0 0 0 0
June 29, 2014 0 0 0 0 0
June 30, 2014 0 0 0 0 0

0 0 0 0 0
Sub Total of June 0 0 0 0 0 0

Total Job Days

Milling and Overlay of Bethlehem Road

SubTota
l

125

No of Full Time Equivalent (FTE) Jobs 

DATE 

June, 2014
2977

546



Daily Work Force /July 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 4 4 4 4 4 4 0 0 1 APCO/ArCon 4 4 4 4 8 4 7 7 2 2 21 17
Subcontractor Subcontractor 6 18 6 12 65 66 108 14
APCO/ArCon 4 4 4 4 9 4 7 7 3 21 9 APCO/ArCon 4 4 4 4 2 0 0 0
Subcontractor 7 7 18 7 7 78 49 7 49 7 Subcontractor

APCO/ArCon 4 4 4 4 8 4 7 7 2 39 10 APCO/ArCon 4 4 4 4 8 4 7 7 2 2 34 21
Subcontractor 7 7 20 7 7 140 140 49 14 Subcontractor 7 28 7 14 132 91 140 14
APCO/ArCon 4 4 4 4 0 0 0 APCO/ArCon 8 4 7 7 0 3 34 22
Subcontractor Subcontractor 8 32 16 16 112 96 144 20
APCO/ArCon 4 4 4 4 9 4 7 7 3 34 18 APCO/ArCon 7 7 0 0 4 3
Subcontractor 14 35 7 14 144 70 112 14 Subcontractor 5 5 20 10
APCO/ArCon 4 4 4 4 8 4 7 7 2 26 14 APCO/ArCon 4 4 4 4 11 4 7 7 2 3 50 23
Subcontractor 7 21 14 14 102 56 84 14 Subcontractor 8 40 20 20 208 112 144 22
APCO/ArCon 4 4 4 4 8 4 7 7 2 29 14 APCO/ArCon 4 4 4 4 8 4 7 7 2 2 52 24
Subcontractor 7 28 14 14 102 70 84 14 Subcontractor 40 18 18 198 144 160 18
APCO/ArCon 4 4 4 4 8 4 7 7 2 29 18 APCO/ArCon 4 4 4 4 8 4 7 7 2 3 29 17
Subcontractor 32 16 16 90 80 112 16 Subcontractor 8 28 14 14 75 98 105 16
APCO/ArCon 4 4 4 4 8 4 7 7 2 36 24 APCO/ArCon 0 0 0
Subcontractor 32 16 16 120 88 16 160 16 Subcontractor

APCO/ArCon 4 4 4 4 8 4 7 7 4 42 30 APCO/ArCon 4 4 4 4 8 4 7 7 2 2 10 4
Subcontractor 16 32 8 16 152 120 8 208 18 Subcontractor 7 36 35 14
APCO/ArCon 0 0 0 APCO/ArCon 8 4 7 7 2 2 3
Subcontractor Subcontractor 4 10 12
APCO/ArCon 4 4 4 4 10 4 7 7 3 35 25 APCO/ArCon 0 0 0 0
Subcontractor 8 32 12 12 112 105 8 168 18 Subcontractor

APCO/ArCon 0 0 0 0 10 4 7 7 3 42 29 APCO/ArCon 0 0 0 0
Subcontractor 8 32 14 14 182 96 200 18 Subcontractor

APCO/ArCon 4 4 4 4 8 4 7 7 3 44 24 APCO/ArCon 0 0 0 0
Subcontractor 8 32 16 16 152 136 160 16 Subcontractor

APCO/ArCon 4 4 4 4 8 4 7 7 3 41 22 APCO/ArCon 4 4 4 4 8 1 2 1 1 0
Subcontractor 8 32 16 16 144 120 144 16 Subcontractor 6
APCO/ArCon 4 4 4 4 9 4 7 7 3 35 24 46 51 688 393
Subcontractor 8 32 16 16 112 104 160 18

July 30, 2014

July 31, 2014

Total 

Name of 
Contractor 

/Subcontractor

Man-days

2

2

Date

July 17, 2014

July 18, 2014

July 19, 2014

July 20, 2014

July 21, 2014

July 22, 2014

July 23, 2014

July 24, 2014

July 25, 2014

July 26, 2014

July 27, 2014

July 28, 2014

July 29, 2014

July 16, 2014

Name of 
Contractor 

/Subcontractor

2

3

3

2

2

2

2

2

2

2

2

0

2

July 11, 2014

July 12, 2014

July 13, 2014

July 14, 2014

July 15, 2014

July 6, 2014

July 7, 2014

July 8, 2014

July 9, 2014

July 10, 2014

July 1, 2014

July 2, 2014

July 3, 2014

July 4, 2014

July 5, 2014

Daily Work Force /July 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Engineer Skilled Unskilled

Date

Man-days
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Daily Work Force /July 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 7 7 2 2 18 15
Subcontractor Subcontractor 7 14 14 77 42 98 14
APCO/ArCon 4 4 4 4 4 7 8 2 17 9 APCO/ArCon 0 0 0 0
Subcontractor 7 14 14 70 35 49 14 Subcontractor

APCO/ArCon 4 4 4 4 4 7 8 2 17 10 APCO/ArCon 4 4 4 4 4 7 7 2 2 18 15
Subcontractor 7 14 14 70 35 56 14 Subcontractor 7 14 14 70 42 98 14
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 7 7
Subcontractor Subcontractor 7 14 14 77 28 70 14
APCO/ArCon 4 4 4 4 4 7 7 2 21 18 APCO/ArCon 0 0 0 0
Subcontractor 7 14 14 84 56 126 14 Subcontractor

APCO/ArCon 4 4 4 4 4 7 7 2 22 18 APCO/ArCon 4 4 4 4 4 7 7 2 2 16 11
Subcontractor 7 14 14 91 56 126 14 Subcontractor 7 14 14 70 28 70 14
APCO/ArCon 4 4 4 4 4 7 7 2 22 18 APCO/ArCon 4 4 4 4 4 7 7 2 2 16 11
Subcontractor 7 14 14 91 56 126 14 Subcontractor 7 14 14 70 28 70 14
APCO/ArCon 4 4 4 4 4 7 7 2 33 25 APCO/ArCon 4 4 4 4 4 7 7 2 2 16 11
Subcontractor 7 14 14 154 84 182 14 Subcontractor 7 14 14 70 28 70 14
APCO/ArCon 4 4 4 4 4 7 7 2 33 25 APCO/ArCon 0 0 0 0
Subcontractor 7 14 14 154 84 182 14 Subcontractor

APCO/ArCon 4 4 4 4 4 7 7 2 33 25 APCO/ArCon 4 4 4 4 4 7 7 2 2 17 9
Subcontractor 7 14 14 154 84 182 14 Subcontractor 7 14 14 77 28 49 14
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 7 2 1 0 0
Subcontractor Subcontractor

APCO/ArCon 4 4 4 4 4 7 7 2 40 25 APCO/ArCon 8 0 0 0 1
Subcontractor 7 14 14 210 84 182 14 Subcontractor

APCO/ArCon 4 4 4 4 4 7 7 2 25 18 APCO/ArCon 8 0 0 0 1
Subcontractor 7 14 14 84 84 126 14 Subcontractor

APCO/ArCon 4 4 4 4 4 7 7 2 27 18 APCO/ArCon 8 0 0 0 1
Subcontractor 7 14 14 105 84 126 14 Subcontractor

APCO/ArCon 4 4 4 4 4 7 7 2 25 18 APCO/ArCon 4 4 4 4 1 7 7 2 2 14 6
Subcontractor 7 14 14 84 84 126 14 Subcontractor 7 14 14 70 14 28 14
APCO/ArCon 4 4 4 4 4 7 7 2 18 15 42 46 446 327
Subcontractor 7 14 14 77 42 98 14

Name of 
Contractor 

/Subcontractor
Date

July 17, 2014

July 18, 2014

July 19, 2014

July 20, 2014

July 21, 2014

July 22, 2014

July 23, 2014

July 24, 2014

July 25, 2014

July 26, 2014

July 27, 2014

July 28, 2014

July 29, 2014

July 30, 2014

July 31, 2014

Total 

Name of 
Contractor 

/Subcontractor

0

2

2

0

2

2

2

2

2

2

0

2

2

2

2

2

July 10, 2014

July 11, 2014

July 12, 2014

July 13, 2014

July 14, 2014

July 15, 2014

July 16, 2014

July 1, 2014

July 2, 2014

July 3, 2014

July 4, 2014

July 5, 2014

July 6, 2014

July 7, 2014

July 8, 2014

July 9, 2014

Daily Work Force /July 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Enginee Skilled Unskilled

Date

Man-days Man-days
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CONTRACTOR: APCO/ArCon PERIOD FROM: July 01, 2014

SubTota
l

DATE 

PERIOD TO:July 31, 2014

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

July 1, 2014 2 0 0 1 3 0 0 0 0 0
July 2, 2014 3 3 21 9 35 2 2 17 9 30
July 3, 2014 3 2 39 10 54 2 2 17 10 31
July 4, 2014 2 0 0 0 2 0 0 0 0 0
July 5, 2014 2 3 34 18 57 2 2 21 18 44
July 6, 2014 2 2 26 14 44 2 2 22 18 45
July 7, 2014 2 2 29 14 47 2 2 22 18 45
July 8, 2014 2 2 29 18 51 2 2 33 25 63
July 9, 2014 2 2 36 24 63 2 2 33 25 63

July 10, 2014 2 4 42 30 78 2 2 33 25 63
July 11, 2014 0 0 0 0 0 0 0 0 0 0
July 12, 2014 2 3 35 25 65 2 2 40 25 70
July 13, 2014 0 3 42 29 74 2 2 25 18 47
July 14, 2014 2 3 44 24 72 2 2 27 18 50
July 15, 2014 2 3 41 22 67 2 2 25 18 47
July 16, 2014 2 3 35 24 64 2 2 18 15 38
July 17, 2014 2 2 21 17 42 2 2 18 15 38
July 18, 2014 2 0 0 0 2 0 0 0 0 0
July 19, 2014 2 2 34 21 59 2 2 18 15 37
July 20, 2014 0 3 34 22 59 0 0 0 0 0
July 21, 2014 0 0 4 3 7 0 0 0 0 0
July 22, 2014 2 3 50 23 77 2 2 16 11 31
July 23, 2014 2 2 52 24 80 2 2 16 11 31
July 24, 2014 2 3 29 17 50 2 2 16 11 31
July 25, 2014 0 0 0 0 0 0 0 0 0 0
July 26, 2014 2 2 10 4 17 2 2 17 9 30
July 27, 2014 0 2 2 3 7 2 1 0 0 3
July 28, 2014 0 0 0 0 0 0 0 0 1 1
July 29, 2014 0 0 0 0 0 0 0 0 1 1
July 30, 2014 0 0 0 0 0 0 0 0 1 1
July 31, 2014 2 1 1 0 4 2 2 14 6 24

Sub Total of July 46 51 688 393 0 1178 42 46 446 327 0 861

SubTota
l

DATE 
Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l
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CONTRACTOR: APCO/ArCon PERIOD FROM: July 01, 2014

PERIOD TO:July 31, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

July 1, 2014 0 0 0 0 0
July 2, 2014 0 0 0 0 0
July 3, 2014 0 0 0 0 0
July 4, 2014 0 0 0 0 0
July 5, 2014 0 0 0 0 0
July 6, 2014 0 0 0 0 0
July 7, 2014 0 0 0 0 0
July 8, 2014 0 0 0 0 0
July 9, 2014 0 0 0 0 0

July 10, 2014 0 0 0 0 0
July 11, 2014 0 0 0 0 0
July 12, 2014 0 0 0 0 0
July 13, 2014 0 0 0 0 0
July 14, 2014 0 0 0 0 0
July 15, 2014 0 0 0 0 0
July 16, 2014 0 0 0 0 0
July 17, 2014 0 0 0 0 0
July 18, 2014 0 0 0 0 0
July 19, 2014 0 0 0 0 0
July 20, 2014 0 0 0 0 0
July 21, 2014 0 0 0 0 0
July 22, 2014 0 0 0 0 0
July 23, 2014 0 0 0 0 0
July 24, 2014 0 0 0 0 0
July 25, 2014 0 0 0 0 0
July 26, 2014 0 0 0 0 0
July 27, 2014 0 0 0 0 0
July 28, 2014 0 0 0 0 0
July 29, 2014 0 0 0 0 0
July 30, 2014 0 0 0 0 0
July 31, 2014 0 0 0 0 0

Sub Total of July 0 0 0 0 0 0

Total Job Days

86

No of Full Time Equivalent (FTE) Jobs 

DATE 

July, 2014
2039

Milling and Overlay of Bethlehem Road

SubTota
l
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Daily Work Force /August 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 11 4 8 8 3 5 66 38
Subcontractor Subcontractor 11 22 70 22 22 210 204 252 32
APCO/ArCon 4 4 4 4 12 4 2 43 28 APCO/ArCon 4 4 4 4 11 4 8 8 3 6 77 41
Subcontractor 12 33 20 20 117 154 198 24 Subcontractor 11 8 22 70 16 16 270 240 276 32
APCO/ArCon 4 4 4 14 4 8 8 5 49 30 APCO/ArCon 4 4 4 4 10 4 8 8 3 5 58 35
Subcontractor 12 14 10 36 20 20 154 156 6 192 28 Subcontractor 11 6 20 55 16 16 155 220 242 22
APCO/ArCon 4 4 4 4 11 4 8 8 5 56 30 APCO/ArCon 4 4 4 4 11 4 8 8 3 5 53 35
Subcontractor 11 11 11 40 20 20 200 165 198 24 Subcontractor 11 22 55 16 16 143 198 242 22
APCO/ArCon 4 4 4 4 11 4 8 8 6 58 30 APCO/ArCon 4 4 4 4 9 4 8 8 3 4 40 24
Subcontractor 11 11 22 40 20 20 220 165 198 22 Subcontractor 9 16 40 16 16 105 144 160 18
APCO/ArCon 4 4 4 4 9 4 8 8 5 52 27 APCO/ArCon 0 0 0 0
Subcontractor 10 10 20 40 20 20 184 150 180 20 Subcontractor

APCO/ArCon 4 4 4 4 12 4 8 8 6 52 30 APCO/ArCon 4 4 4 4 12 4 8 8 3 5 50 31
Subcontractor 11 11 22 44 20 20 168 165 198 24 Subcontractor 9 22 48 20 20 146 168 204 24
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 11 4 8 8 4 5 56 34
Subcontractor Subcontractor 12 22 55 20 20 156 192 8 228 24
APCO/ArCon 4 4 4 4 11 4 8 8 5 51 30 APCO/ArCon 4 4 4 4 11 4 8 8 4 56 35
Subcontractor 11 11 11 33 20 20 171 165 198 22 Subcontractor 13 20 60 18 18 165.6 180 3 240 26
APCO/ArCon 4 4 4 4 11 4 8 8 6 59 28 APCO/ArCon 4 4 4 4 12 4 8 8 4 5 51 30
Subcontractor 11 8 22 33 20 20 230 165 176 32 Subcontractor 12 20 60 18 18 151 160 4 200 24
APCO/ArCon 4 4 4 4 10 4 8 8 6 49 37 APCO/ArCon 4 4 4 4 13 4 8 8 6 53 33
Subcontractor 11 8 22 40 20 20 160 150 250 32 Subcontractor 13 13 20 55 20 20 157 176 220 26
APCO/ArCon 4 4 4 4 12 4 8 8 6 70 34 APCO/ArCon 4 4 4 4 12 4 8 8 3 5 43 26
Subcontractor 11 8 22 44 20 20 264 209 220 32 Subcontractor 9 10 10 50 18 18 134 120 170 24
APCO/ArCon 4 4 4 4 12 4 8 8 5 56 31 APCO/ArCon 4 4 4 4 2 0 0 0
Subcontractor 11 22 30 20 20 210 165 198 32 Subcontractor

APCO/ArCon 4 4 4 4 11 4 8 8 4 57 30 APCO/ArCon 4 4 4 4 13 4 8 8 4 5 52 30
Subcontractor 11 20 30 10 20 234 165 198 22 Subcontractor 13 10 10 55 20 20 150 165 8 198 26
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 12 4 8 8 4 3 50 30
Subcontractor Subcontractor 12 11 44 18 18 152 165 6 198 24
APCO/ArCon 4 4 4 4 11 8 8 8 6 49 30 79 127 1406 812
Subcontractor 11 8 22 40 11 22 152 165 198 22

Management
Worker/Classification (Hours) Worker/Classification (Hour)

August 31, 2014

Total 

Name of 
Contractor 

/Subcontractor

Man-days

0

3

Date

August 17, 2014

August 18, 2014

August 19, 2014

August 20, 2014

August 21, 2014

August 22, 2014

3

August 25, 2014

August 26, 2014

August 27, 2014

August 28, 2014

August 29, 2014

August 30, 2014

3

3

3

3

3

3 August 23, 2014

August 24, 20140

August 16, 2014

Name of 
Contractor 

/Subcontractor

August 8, 2014

August 9, 2014

August 10, 2014

August 11, 2014

August 12, 2014

August 3, 2014

August 4, 2014

August 5, 2014

August 6, 2014

August 7, 2014

August 1, 2014

August 2, 2014

August 13, 2014

August 14, 2014

August 15, 2014

Daily Work Force /August 2014

Engineers Skilled Unskilled Management Engineers Skilled Unskilled

Date

Man-days

0

4

3

3

3
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Daily Work Force /August 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 31 29
Subcontractor Subcontractor 8 16 16 128 80 8 208 16
APCO/ArCon 4 4 4 4 4 8 3 16 6 APCO/ArCon 4 4 4 4 4 8 8 2 3 26 23
Subcontractor 8 16 16 80 16 32 16 Subcontractor 8 16 16 88 80 8 160 16
APCO/ArCon 4 4 4 4 8 8 3 18 11 APCO/ArCon 4 4 4 4 4 8 8 2 3 32 29
Subcontractor 8 16 16 80 32 64 16 Subcontractor 8 16 16 90 128 8 208 16
APCO/ArCon 4 4 4 4 4 8 8 3 17 11 APCO/ArCon 4 4 4 4 4 8 8
Subcontractor 8 16 16 72 32 64 16 Subcontractor 8 16 16 90 128 8 208 16
APCO/ArCon 4 4 4 4 4 8 8 3 17 11 APCO/ArCon 4 4 4 4 4 8 8 2 3 32 29
Subcontractor 8 16 16 72 32 64 16 Subcontractor 8 16 16 90 128 8 208 16
APCO/ArCon 4 4 4 4 4 8 8 3 15 11 APCO/ArCon 0 0 0
Subcontractor 8 16 16 56 32 64 16 Subcontractor

APCO/ArCon 4 4 4 4 4 8 8 3 19 11 APCO/ArCon 4 4 4 4 4 8 8 2 3 23 19
Subcontractor 8 16 16 64 48 8 64 16 Subcontractor 8 16 16 82 64 8 128 16
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 21 16
Subcontractor Subcontractor 8 16 16 64 64 8 104 16
APCO/ArCon 4 4 4 4 4 8 8 3 20 11 APCO/ArCon 4 4 4 4 4 8 8 2 3 21 16
Subcontractor 8 16 16 72 48 8 64 16 Subcontractor 8 16 16 65 64 8 104 16
APCO/ArCon 4 4 4 4 4 8 8 3 24 23 APCO/ArCon 4 4 4 4 4 8 8 2 3 23 16
Subcontractor 8 16 16 88 64 8 160 16 Subcontractor 8 16 16 80 64 8 104 16
APCO/ArCon 4 4 4 4 4 8 8 3 23 23 APCO/ArCon 4 4 4 4 4 8 8 2 3 24 16
Subcontractor 8 16 16 80 64 8 160 16 Subcontractor 8 16 16 95 64 104 16
APCO/ArCon 4 4 4 4 4 8 8 3 24 23 APCO/ArCon 4 4 4 4 4 8 8 2 3 26 23
Subcontractor 8 16 16 96 64 3 160 16 Subcontractor 8 16 16 92 80 160 16
APCO/ArCon 4 4 4 4 4 8 8 3 23 23 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 88 64 160 16 Subcontractor

APCO/ArCon 4 4 4 4 4 8 8 3 24 23 APCO/ArCon 4 4 4 4 4 8 8 2 3 42 28
Subcontractor 8 16 16 96 64 160 16 Subcontractor 8 16 16 208 96 200 16
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 41 28
Subcontractor Subcontractor 8 16 16 198 96 200 16
APCO/ArCon 4 4 4 4 8 8 2 23 17 50 62 605 476
Subcontractor 8 16 16 88 64 112 16

Name of 
Contractor 

/Subcontractor
Date

August 17, 2014

August 18, 2014

August 19, 2014

August 20, 2014

August 21, 2014

August 22, 2014

August 23, 2014

August 24, 2014

August 25, 2014

August 26, 2014

August 27, 2014

August 28, 2014

August 29, 2014

August 30, 2014

August 31, 2014

Total 

2

2

2

0

2

2

2

2

2

2

0

2

2

2

August 16, 2014

August 7, 2014

August 8, 2014

August 9, 2014

August 10, 2014

August 11, 2014

August 12, 2014

August 13, 2014

August 14, 2014

August 15, 2014

0

Daily Work Force / August 2014
Worker/Classification (Hour) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Engineers Skilled Unskilled

Date

Man-days Man-days

August 1, 2014

August 2, 2014

August 3, 2014

August 4, 2014

August 5, 2014

August 6, 2014

Name of 
Contractor 

/Subcontractor

0

2
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CONTRACTOR: APCO/ArCon PERIOD FROM: August 01, 2014

SubTota
l

DATE 

PERIOD TO: August 31, 2014

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

August 1, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
August 2, 2014 3.5 2.0 43.0 27.8 76.3 2.0 2.5 16.0 6.0 26.5
August 3, 2014 3.0 5.3 49.0 29.5 86.8 1.5 2.5 18.0 11.0 33.0
August 4, 2014 3.4 4.6 55.6 29.8 93.4 2.0 2.5 17.0 11.0 32.5
August 5, 2014 3.4 6.0 58.1 29.5 97.0 2.0 2.5 17.0 11.0 32.5
August 6, 2014 3.3 5.4 51.8 27.0 87.4 2.0 2.5 15.0 11.0 30.5
August 7, 2014 3.4 6.1 52.1 29.8 91.4 2.0 2.5 19.0 11.0 34.5
August 8, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
August 9, 2014 3.4 4.6 51.1 29.5 88.6 2.0 2.5 20.0 11.0 35.5

August 10, 2014 3.4 5.6 58.5 28.0 95.5 2.0 2.5 24.0 23.0 51.5
August 11, 2014 0.0 5.5 48.8 37.3 91.5 2.0 2.5 23.0 23.0 50.5
August 12, 2014 3.4 5.8 69.6 33.5 112.3 2.0 2.5 24.4 23.0 51.9
August 13, 2014 3.4 4.8 55.6 30.8 94.5 2.0 2.5 23.0 23.0 50.5
August 14, 2014 3.4 4.4 57.4 29.5 94.6 2.0 2.5 24.0 23.0 51.5
August 15, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
August 16, 2014 3.4 6.1 48.8 29.5 87.8 2.0 2.0 23.0 17.0 44.0
August 17, 2014 3.4 4.6 66.0 37.5 111.5 2.0 2.5 31.0 29.0 64.5
August 18, 2014 3.4 5.6 76.5 40.5 126.0 2.0 2.5 26.0 23.0 53.5
August 19, 2014 3.4 5.0 57.7 35.0 101.1 2.0 2.5 32.3 29.0 65.8
August 20, 2014 3.4 4.6 53.5 35.0 96.5 0.0 0.0 0.0 0.0 0.0
August 21, 2014 3.1 3.6 40.2 24.3 71.2 2.0 2.5 32.3 29.0 65.8
August 22, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
August 23, 2014 3.1 4.8 50.3 30.5 88.7 2.0 2.5 23.2 19.0 46.7
August 24, 2014 3.5 4.6 56.4 33.5 98.0 2.0 2.5 21.0 16.0 41.5
August 25, 2014 0.0 4.4 55.6 35.3 95.2 2.0 2.5 21.1 16.0 41.6
August 26, 2014 3.5 4.5 51.4 30.0 89.4 2.0 2.5 23.0 16.0 43.5
August 27, 2014 0.0 6.3 53.5 32.8 92.5 2.0 2.5 23.8 16.0 44.3
August 28, 2014 3.1 4.5 42.5 26.3 76.4 2.0 2.5 25.6 23.0 53.1
August 29, 2014 2.0 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0
August 30, 2014 3.6 4.6 52.3 30.0 90.5 2.0 2.5 42.0 28.0 74.5
August 31, 2014 3.5 3.4 50.4 29.8 87.0 2.0 2.5 40.7 28.0 73.2

Sub Total of August 79.1 126.6 1405.5 811.5 0.0 2422.8 49.5 62.0 605.3 476.0 0.0 1192.8

SubTota
l

DATE 
Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l
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CONTRACTOR: APCO/ArCon PERIOD FROM: August 01, 2014

PERIOD TO: August 31, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

August 1, 2014 0 0 0 0 0
August 2, 2014 0 0 0 0 0
August 3, 2014 0 0 0 0 0
August 4, 2014 0 0 0 0 0
August 5, 2014 0 0 0 0 0
August 6, 2014 0 0 0 0 0
August 7, 2014 0 0 0 0 0
August 8, 2014 0 0 0 0 0
August 9, 2014 0 0 0 0 0

August 10, 2014 0 0 0 0 0
August 11, 2014 0 0 0 0 0
August 12, 2014 0 0 0 0 0
August 13, 2014 0 0 0 0 0
August 14, 2014 0 0 0 0 0
August 15, 2014 0 0 0 0 0
August 16, 2014 0 0 0 0 0
August 17, 2014 0 0 0 0 0
August 18, 2014 0 0 0 0 0
August 19, 2014 0 0 0 0 0
August 20, 2014 0 0 0 0 0
August 21, 2014 0 0 0 0 0
August 22, 2014 0 0 0 0 0
August 23, 2014 0 0 0 0 0
August 24, 2014 0 0 0 0 0
August 25, 2014 0 0 0 0 0
August 26, 2014 0 0 0 0 0
August 27, 2014 0 0 0 0 0
August 28, 2014 0 0 0 0 0
August 29, 2014 0 0 0 0 0
August 30, 2014 0 0 0 0 0
August 31, 2014 0 0 0 0 0

Sub Total of August 0 0 0 0 0 0

Total Job Days

151.9

No of Full Time Equivalent (FTE) Jobs 

DATE 

August, 2014
3615.5

Milling and Overlay of Bethlehem Road

SubTota
l
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Daily Work Force /September 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 4 4 4 4 1
2

4 9 8 8 8 4 4 66 44 APCO/ArCon 4 4 4 4 10 4 8 8 3 3 50 30
Subcontractor 18 11 8 44 28 28 169 240 288 48 Subcontractor 11 9 44 20 20 163 154 198 22
APCO/ArCon 4 4 4 4 18 4 8 8 3 6 45 29 APCO/ArCon 4 4 4 4 11 4 8 8 3 3 36 23
Subcontractor 10 18 9 44 28 28 136 120 180 36 Subcontractor 10 8 24 16 16 118 118 144 22
APCO/ArCon 4 4 4 4 12 4 8 8 4 4 53 30 APCO/ArCon 0 0 0 0
Subcontractor 12 10 9 50 20 30 156 170 200 24 Subcontractor

APCO/ArCon 4 4 4 4 9 4 8 8 3 4 49 23 APCO/ArCon 4 4 4 4 12 4 8 8 4 3 42 33
Subcontractor 9 7 8 45 14 21 130 180 153 18 Subcontractor 12 10 40 20 20 140 112 216 28
APCO/ArCon APCO/ArCon 4 4 4 4 10 4 8 8 3 4 46 30
Subcontractor Subcontractor 11 10 10 30 20 20 146 154 198 22
APCO/ArCon 4 4 4 4 11 4 8 8 3 4 53 25 APCO/ArCon 4 4 4 4 #

#
4 8 8 4 4 50 33

Subcontractor 10 9 10 44 20 20 136 200 160 22 Subcontractor 14 10 36 18 20 159 168 216 28
APCO/ArCon 4 4 4 4 9 4 8 8 4 4 33 39 APCO/ArCon 4 4 4 4 12 4 8 8 4 5 52 32
Subcontractor 13 11 7 60 18 24 156 8 260 32 Subcontractor 12 16 8 36 20 20 172 168 216 26
APCO/ArCon 4 4 4 4 11 4 8 8 3 4 48 32 APCO/ArCon 4 4 4 4 12 4 8 8 4 5 63 35
Subcontractor 11 11 9 50 20 20 134 160 220 22 Subcontractor 12 16 8 33 20 20 252 180 240 24
APCO/ArCon 4 4 4 4 13 4 8 8 2 4 54 35 APCO/ArCon 4 4 4 4 9 4 8 8 3 5 43 27
Subcontractor 11 6 36 10 20 170 192 240 24 Subcontractor 10 16 8 30 20 20 127 150 180 20
APCO/ArCon 4 4 4 4 18 4 8 8 4 6 64 39 APCO/ArCon 8 8 0 0 11 8
Subcontractor 18 15 8 52 22 22 205 208 260 36 Subcontractor 9 9 9 64 27 18
APCO/ArCon 4 4 4 4 4 8 8 3 2 34 22 APCO/ArCon 4 4 4 4 10 4 8 8 3 4 47 30
Subcontractor 8 7 8 24 14 16 107 112 144 16 Subcontractor 11 10 8 33 20 20 126 180 198 24
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 10 4 8 8 3 4 46 30
Subcontractor Subcontractor 11 20 33 20 20 131 165 198 22
APCO/ArCon 4 4 4 4 4 4 8 8 3 4 42 27 APCO/ArCon 4 4 4 4 12 4 10 8 8 4 6 62 32
Subcontractor 8 10 10 30 16 16 136 140 180 20 Subcontractor 12 24 10 36 20 20 230 180 216 24
APCO/ArCon 4 4 4 4 9 4 8 8 3 4 44 30 APCO/ArCon 4 4 4 4 12 4 8 8 4 5 62 32
Subcontractor 11 10 10 44 20 20 118 154 198 22 Subcontractor 12 12 12 48 22 22 239 168 216 24
APCO/ArCon 4 4 4 4 12 4 8 8 4 3 51 32
Subcontractor 12 8 48 20 20 149 168 216 24
APCO/ArCon 4 4 4 4 14 4 8 8 4 3 52 33 88 108 1298 811
Subcontractor 12 8 48 20 20 156 168 216 28

Total 

Name of 
Contractor 

/Subcontractor

Man-days

Date

September 17, 2014

September 18, 2014

September 19, 2014

September 20, 2014

September 21, 2014

September 22, 2014

September 23, 2014

September 24, 2014

0

September 25, 2014

September 26, 2014

September 27, 2014

September 28, 2014

September 29, 2014

September 30, 2014

September 13, 2014

September 14, 2014

September 15, 2014

September 16, 2014

Name of 
Contractor 

/Subcontractor

September 8, 2014

September 9, 2014

September 10, 2014

September 11, 2014

September 12, 2014

September 3, 2014

September 4, 2014

September 5, 2014

September 6, 2014

September 7, 2014

September 1, 2014

Worker/Classification (Hour)
Management

September 2, 2014

Daily Work Force /September 2014

Engineers Skilled Unskilled Engineers Skilled Unskilled

Date

Man-days
Management

Worker/Classification (Hours)
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Daily Work Force /September 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 4 4 4 4 4 8 8 3 22 23 APCO/ArCon 4 4 4 4 4 10 8 2 3 46 34
Subcontractor 8 16 16 82 64 160 16 Subcontractor 10 20 20 229 96 240 20
APCO/ArCon 4 4 4 4 4 8 8 3 44 28 APCO/ArCon 4 4 4 4 4 10 8 2 3 31 34
Subcontractor 8 16 16 225 96 200 16 Subcontractor 10 20 20 90 120 240 20
APCO/ArCon 4 4 4 4 4 8 8 3 38 28 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 174 96 200 16 Subcontractor

APCO/ArCon 4 4 4 4 4 8 8 3 23 29 APCO/ArCon 4 4 4 4 4 12 8 2 4 52 42
Subcontractor 8 16 16 73 80 208 16 Subcontractor 12 24 24 200 168 300 24
APCO/ArCon APCO/ArCon 4 4 4 4 4 8 8 2 3 37 28
Subcontractor Subcontractor 8 16 16 151 112 200 16
APCO/ArCon 4 4 4 4 4 8 8 3 21 25 APCO/ArCon 4 4 4 4 4 8 8 3 26 28
Subcontractor 8 16 16 73 64 176 16 Subcontractor 8 16 16 61 112 200 16
APCO/ArCon 4 4 4 4 4 8 8 3 24 28 APCO/ArCon 4 4 4 4 4 8 8 2 3 26 28
Subcontractor 8 16 16 81 80 200 16 Subcontractor 8 16 16 61 112 200 16
APCO/ArCon 4 4 4 4 4 8 8 3 23 28 APCO/ArCon 4 4 4 4 4 12 8 2 3 38 34
Subcontractor 8 16 16 74 80 200 16 Subcontractor 8 24 24 89 168 240 24
APCO/ArCon 4 4 4 4 4 8 8 3 23 26 APCO/ArCon 4 4 4 4 4 8 8 2 3 8 8
Subcontractor 8 16 16 74 80 184 16 Subcontractor 8 16 16 16 16 40 16
APCO/ArCon 4 4 4 4 4 8 8 3 24 26 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 82 80 184 16 Subcontractor

APCO/ArCon 4 4 4 4 4 8 8 3 23 26 APCO/ArCon 4 4 4 4 4 8 8 2 3 16 13
Subcontractor 8 16 16 74 80 184 16 Subcontractor 8 16 16 48 48 80 16
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 16 13
Subcontractor Subcontractor 8 16 16 49 48 80 16
APCO/ArCon 4 4 4 4 4 10 8 3 47 35 APCO/ArCon 4 4 4 4 4 8 8 2 3 12 13
Subcontractor 10 20 20 238 96 250 20 Subcontractor 8 16 16 26 40 80 16
APCO/ArCon 4 4 4 4 4 10 8 3 45 35 APCO/ArCon 4 4 4 4 4 8 8 2 3 12 13
Subcontractor 10 20 20 226 96 250 20 Subcontractor 8 16 16 26 40 80 16
APCO/ArCon 4 4 4 4 4 10 8 3 46 34
Subcontractor 10 20 20 228 96 240 20
APCO/ArCon 4 4 4 4 4 10 8 3 28 34 52 70 752 690
Subcontractor 10 20 20 91 96 240 20

Name of 
Contractor 

/Subcontractor
Date

September 17, 2014

September 18, 2014

September 19, 2014

September 20, 2014

September 21, 2014

September 22, 2014

September 23, 2014

September 24, 2014

September 25, 2014

September 26, 2014

September 27, 2014

September 28, 2014

September 29, 2014

September 30, 2014

Total 

0

2

2

2

2

2

2

2

2

2

2

2

2

September 16, 2014

September 7, 2014

September 8, 2014

September 9, 2014

September 10, 2014

September 11, 2014

September 12, 2014

September 13, 2014

September 14, 2014

September 15, 2014

2

Daily Work Force /September 2014
Worker/Classification (Hour) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Engineers Skilled Unskilled

Date

Man-days Man-days

September 1, 2014

September 2, 2014

September 3, 2014

September 4, 2014

September 5, 2014

September 6, 2014

Name of 
Contractor 

/Subcontractor

2

2
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CONTRACTOR: APCO/ArCon PERIOD FROM: September 01, 2014

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

September 1, 2014 4.3 4.4 65.8 44.0 118.4 2.0 2.5 22.2 23.0 49.7
September 2, 2014 3.3 6.1 44.5 29.0 82.9 2.0 2.5 44.1 28.0 76.6
September 3, 2014 3.5 4.4 53.3 30.0 91.2 2.0 2.5 37.8 28.0 70.3
September 4, 2014 3.1 3.5 48.7 23.4 78.7 2.0 2.5 23.1 29.0 56.6
September 5, 2014 0.0 0.0
September 6, 2014 3.3 4.3 52.6 24.8 84.8 2.0 2.5 21.1 25.0 50.6
September 7, 2014 3.6 3.9 33.2 38.5 79.2 2.0 2.5 24.2 28.0 56.7
September 8, 2014 3.4 4.4 48.0 32.3 88.0 2.0 2.5 23.2 28.0 55.7
September 9, 2014 2.0 4.3 53.6 35.0 94.8 2.0 2.5 23.2 26.0 53.7

September 10, 2014 4.3 5.6 63.6 39.0 112.5 2.0 2.5 24.2 26.0 54.7
September 11, 2014 3.0 2.4 34.1 22.0 61.4 2.0 2.5 23.2 26.0 53.7
September 12, 2014 0.0 0.0
September 13, 2014 3.0 3.5 42.3 27.0 75.8 2.0 3.0 46.7 34.8 86.5
September 14, 2014 3.4 4.1 44.5 29.5 81.5 2.0 3.0 45.3 34.8 85.0
September 15, 2014 3.5 3.0 50.6 32.0 89.1 2.0 3.0 45.5 33.5 84.0
September 16, 2014 3.5 3.3 51.6 32.5 90.8 2.0 3.0 28.4 33.5 66.9
September 17, 2014 3.4 2.9 50.2 29.5 85.9 2.0 3.0 45.7 33.5 84.2
September 18, 2014 3.3 2.9 36.5 22.8 65.3 2.0 3.0 31.3 33.5 69.8
September 19, 2014 0.0 0.0
September 20, 2014 3.5 3.3 41.5 32.5 80.8 2.0 3.5 52.0 41.5 99.0
September 21, 2014 3.4 4.3 46.3 29.5 83.4 2.0 2.5 36.9 28.0 69.4
September 22, 2014 3.8 3.5 50.1 32.5 89.8 2.0 2.5 25.7 28.0 58.2
September 23, 2014 3.5 5.0 52.0 32.3 92.7 2.0 2.5 25.7 28.0 58.2
September 24, 2014 3.5 5.0 63.1 35.0 106.6 2.0 3.0 38.1 34.0 77.1
September 25, 2014 3.3 4.6 43.4 27.0 78.3 2.0 2.5 8.0 8.0 20.5
September 26, 2014 0.0 0.0 11.4 7.6 19.0 0.0
September 27, 2014 3.4 4.0 47.4 29.8 84.5 2.0 2.5 16.0 13.0 33.5
September 28, 2014 3.4 4.3 46.1 29.5 83.3 2.0 2.5 16.1 13.0 33.6
September 29, 2014 3.5 6.3 61.9 32.0 103.7 2.0 2.5 12.3 13.0 29.8
September 30, 2014 3.5 5.0 62.3 32.0 102.8 2.0 2.5 12.3 13.0 29.8

Sub Total of Sep. 88.3 107.9 1298.2 810.8 0.0 2305.1 52.0 69.5 752.1 690.0 0.0 1563.6

SubTota
l

DATE 

PERIOD TO: September 30, 2014

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 
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CONTRACTOR: APCO/ArCon PERIOD FROM: September 01, 2014

PERIOD TO: September 30, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

September 1, 2014 0 0 0 0 0
September 2, 2014 0 0 0 0 0
September 3, 2014 0 0 0 0 0
September 4, 2014 0 0 0 0 0
September 5, 2014 0 0 0 0 0
September 6, 2014 0 0 0 0 0
September 7, 2014 0 0 0 0 0
September 8, 2014 0 0 0 0 0
September 9, 2014 0 0 0 0 0

September 10, 2014 0 0 0 0 0
September 11, 2014 0 0 0 0 0
September 12, 2014 0 0 0 0 0
September 13, 2014 0 0 0 0 0
September 14, 2014 0 0 0 0 0
September 15, 2014 0 0 0 0 0
September 16, 2014 0 0 0 0 0
September 17, 2014 0 0 0 0 0
September 18, 2014 0 0 0 0 0
September 19, 2014 0 0 0 0 0
September 20, 2014 0 0 0 0 0
September 21, 2014 0 0 0 0 0
September 22, 2014 0 0 0 0 0
September 23, 2014 0 0 0 0 0
September 24, 2014 0 0 0 0 0
September 25, 2014 0 0 0 0 0
September 26, 2014 0 0 0 0 0
September 27, 2014 0 0 0 0 0
September 28, 2014 0 0 0 0 0
September 29, 2014 0 0 0 0 0
September 30, 2014 0 0 0 0 0

Sub Total of Sep. 0 0 0 0 0 0

Total Job Days

162.5

No of Full Time Equivalent (FTE) Jobs 

DATE 

September, 2014
3868.7

Milling and Overlay of Bethlehem Road

SubTota
l
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Daily Work Force /October 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 8 8 8 1
4

4 8 8 6 5 61 36 APCO/ArCon 0 0 0 0
Subcontractor 14 10 14 48 18 20 218 180 240 28 Subcontractor

APCO/ArCon 8 8 8 8 8 8 8 8 8 5 3 20 10 APCO/ArCon 8 9 9 8 10 8 8 8 6 3 35 21
Subcontractor 8 6 16 16 16 59 48 48 16 Subcontractor 11 8 33 20 20 116 88 132 22
APCO/ArCon 0 0 0 APCO/ArCon 8 8 8 8 8 8 8 8 5 3 37 22
Subcontractor Subcontractor 8 8 40 16 16 129 96 144 16
APCO/ArCon 0 0 0 APCO/ArCon 8 8 8 8 12 8 8 8 6 5 47 30
Subcontractor Subcontractor 12 8 8 50 12 12 182 121 198 24
APCO/ArCon 0 0 0 APCO/ArCon 8 8 8 8 6 8 8 8 5 3 45 32
Subcontractor Subcontractor 11 11 50 11 11 165 120 220 22
APCO/ArCon 0 0 0 APCO/ArCon 10 10 8 10 9 8 8 8 6 3 53 32
Subcontractor Subcontractor 10 8 45 18 9 176 180 220 20
APCO/ArCon 0 0 0 APCO/ArCon 9 9 8 9 9 8 8 8 6 5 41 24
Subcontractor Subcontractor 9 8 16 32 16 16 137 128 160 18
APCO/ArCon 8 8 8 8 9 8 3 5 2 18 9 APCO/ArCon 0 0 0 0
Subcontractor 8 16 8 16 54 48 48 18 Subcontractor

APCO/ArCon 8 8 8 8 8 8 8 8 5 2 21 13 APCO/ArCon 10 10 10 10 12 5 8 8 6 6 53 30
Subcontractor 9 18 8 16 76 54 72 18 Subcontractor 11 8 20 40 22 22 177.5 160 200 24

0 0 0 APCO/ArCon 10 12 10 10 12 8 8 8 7 8 62 33
Subcontractor 12 12 30 40 20 20 234 180 220 24

APCO/ArCon 8 8 8 8 9 8 8 8 5 4 32 20 APCO/ArCon 10 10 10 10 11 8 8 8 7 8 64 39
Subcontractor 9 18 36 18 18 91 90 126 18 Subcontractor 12 11 30 40 20 20 254 180 270 24
APCO/ArCon 8 8 8 8 10 8 9 8 8 5 5 44 27 APCO/ArCon 10 10 10 10 11 8 8 8 6 8 60 32
Subcontractor 10 10 10 40 18 10 154 120 180 20 Subcontractor 11 11 30 40 20 20 222 180 220 22
APCO/ArCon 8 8 8 8 11 8 8 8 8 5 5 47 30 APCO/ArCon 10 10 10 10 10 8 8 8 6 6 51 32
Subcontractor 11 8 11 55 2 10 159 143 198 24 Subcontractor 11 30 40 20 20 151 180 220 22
APCO/ArCon 8 8 8 8 10 8 8 8 8 5 5 52 30 APCO/ArCon 10 10 8 10 11 8 8 8 6 5 53 32
Subcontractor 11 10 11 55 20 20 170 143 198 22 Subcontractor 11 24 44 18 18 161 180 220 22
APCO/ArCon 8 8 8 8 9 8 8 8 5 5 43 27 0 0 0 0
Subcontractor 10 9 10 40 20 20 143 120 180 22
APCO/ArCon 8 8 8 8 9 8 8 8 5 3 38 25 124 100 977 585
Subcontractor 9 8 45 9 18 126 108 162 18

October 31, 2014

Total 

Name of 
Contractor 

/Subcontractor

Man-days

Date

October 17, 2014

October 18, 2014

October 19, 2014

October 20, 2014

October 21, 2014

October 22, 2014

October 23, 2014

October 24, 2014

October 25, 2014

October 26, 2014

October 27, 2014

October 28, 2014

October 29, 2014

October 30, 2014

0

0

0

0

0

0

October 13, 2014

October 14, 2014

October 15, 2014

October 16, 2014

Name of 
Contractor 

/Subcontractor

October 8, 2014

October 9, 2014

October 10, 2014

October 11, 2014

October 12, 2014

October 3, 2014

October 4, 2014

October 5, 2014

October 6, 2014

October 7, 2014

October 1, 2014

October 2, 2014

Daily Work Force /October 2014
Working Hours Working Hours

Engineers Skilled Unskilled Engineers Skilled Unskilled

Date

Man-days
Management Management
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CONTRACTOR: APCO/ArCon PERIOD FROM: October 01, 2014

SubTota
l

DATE 

PERIOD TO: October 31, 2014

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

October 1, 2014 5.8 5.3 60.6 35.5 107.1 0.0 0.0 0.0 0.0 0.0
October 2, 2014 5.0 2.8 20.3 10.0 38.1 0.0 0.0 0.0 0.0 0.0
October 3, 2014 0.0 0.0 0.0 0.0 0.0 0.0
October 4, 2014 0.0 0.0 0.0 0.0 0.0 0.0
October 5, 2014 0.0 0.0 0.0 0.0 0.0 0.0
October 6, 2014 0.0 0.0 0.0 0.0 0.0 0.0
October 7, 2014 0.0 0.0 0.0 0.0 0.0 0.0
October 8, 2014 5.0 2.1 17.7 8.6 33.5 0.0 0.0 0.0 0.0 0.0
October 9, 2014 5.1 2.0 21.5 13.3 41.8 0.0 0.0 0.0 0.0 0.0

October 10, 2014 0.0 0.0 0.0 0.0 0.0
October 11, 2014 5.1 4.4 31.6 20.0 61.1 0.0 0.0 0.0 0.0 0.0
October 12, 2014 5.3 4.8 43.9 27.0 80.9 0.0 0.0 0.0 0.0 0.0
October 13, 2014 5.4 4.8 47.1 29.8 87.0 0.0 0.0 0.0 0.0 0.0
October 14, 2014 5.4 4.9 52.0 29.5 91.8 0.0 0.0 0.0 0.0 0.0
October 15, 2014 5.3 4.5 42.8 27.3 79.8 0.0 0.0 0.0 0.0 0.0
October 16, 2014 5.1 3.1 38.3 24.5 71.0 0.0 0.0 0.0 0.0 0.0
October 17, 2014 0.0 0.0 0.0 0.0 0.0 0.0
October 18, 2014 5.6 3.3 34.6 21.3 64.7 0.0 0.0 0.0 0.0 0.0
October 19, 2014 5.0 3.0 37.2 22.0 67.2 0.0 0.0 0.0 0.0 0.0
October 20, 2014 5.5 4.5 47.2 29.8 86.9 0.0 0.0 0.0 0.0 0.0
October 21, 2014 5.4 3.1 44.7 32.3 85.4 0.0 0.0 0.0 0.0 0.0
October 22, 2014 6.0 3.1 53.4 32.0 94.6 0.0 0.0 0.0 0.0 0.0
October 23, 2014 5.5 5.1 41.1 24.3 76.0 0.0 0.0 0.0 0.0 0.0
October 24, 2014 0.0 0.0 0.0 0.0 0.0 0.0
October 25, 2014 6.4 5.6 52.7 30.0 94.7 0.0 0.0 0.0 0.0 0.0
October 26, 2014 6.8 7.8 61.8 32.5 108.8 0.0 0.0 0.0 0.0 0.0
October 27, 2014 6.5 7.5 64.2 38.8 116.9 0.0 0.0 0.0 0.0 0.0
October 28, 2014 6.4 7.5 60.2 32.3 106.4 0.0 0.0 0.0 0.0 0.0
October 29, 2014 6.4 6.0 51.4 32.3 96.1 0.0 0.0 0.0 0.0 0.0
October 30, 2014 6.1 5.4 52.6 32.3 96.4 0.0 0.0 0.0 0.0 0.0
October 31, 2014

Sub Total of October 123.9 100.4 976.8 584.9 0.0 1786.0 0.0 0.0 0.0 0.0 0.0 0.0

SubTota
l

DATE 
Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l
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CONTRACTOR: APCO/ArCon PERIOD FROM: October 01, 2014

PERIOD TO: October 31, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

October 1, 2014 0.0 0.0 0.0 0.0 0.0
October 2, 2014 0.0 0.0 0.0 0.0 0.0
October 3, 2014 0.0 0.0 0.0 0.0 0.0
October 4, 2014 0.0 0.0 0.0 0.0 0.0
October 5, 2014 0.0 0.0 0.0 0.0 0.0
October 6, 2014 0.0 0.0 0.0 0.0 0.0
October 7, 2014 0.0 0.0 0.0 0.0 0.0
October 8, 2014 0.0 0.0 0.0 0.0 0.0
October 9, 2014 0.0 0.0 0.0 0.0 0.0

October 10, 2014 0.0 0.0 0.0 0.0 0.0
October 11, 2014 0.0 0.0 0.0 0.0 0.0
October 12, 2014 0.0 0.0 0.0 0.0 0.0
October 13, 2014 0.0 0.0 0.0 0.0 0.0
October 14, 2014 0.0 0.0 0.0 0.0 0.0
October 15, 2014 0.0 0.0 0.0 0.0 0.0
October 16, 2014 0.0 0.0 0.0 0.0 0.0
October 17, 2014 0.0 0.0 0.0 0.0 0.0
October 18, 2014 0.0 0.0 0.0 0.0 0.0
October 19, 2014 0.0 0.0 0.0 0.0 0.0
October 20, 2014 0.0 0.0 0.0 0.0 0.0
October 21, 2014 0.0 0.0 0.0 0.0 0.0
October 22, 2014 0.0 0.0 0.0 0.0 0.0
October 23, 2014 0.0 0.0 0.0 0.0 0.0
October 24, 2014 0.0 0.0 0.0 0.0 0.0
October 25, 2014 0.0 0.0 0.0 0.0 0.0
October 26, 2014 0.0 0.0 0.0 0.0 0.0
October 27, 2014 0.0 0.0 0.0 0.0 0.0
October 28, 2014 0.0 0.0 0.0 0.0 0.0
October 29, 2014 0.0 0.0 0.0 0.0 0.0
October 30, 2014 0.0 0.0 0.0 0.0 0.0
October 31, 2014

Sub Total of October 0.0 0.0 0.0 0.0 0.0 0.0

Total Job Days

75.0

No of Full Time Equivalent (FTE) Jobs 

DATE 

October, 2014
1786.0

Milling and Overlay of Bethlehem Road

SubTota
l
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Daily Work Force /November 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 9 9 8 9 9 8 8 8 5 4 8 8 APCO/ArCon 11 11 13 8 13 8 8 8 7 6 51 36
Subcontractor 8 16 8 8 8 43 32 16 Subcontractor 13 8 18 40 18 18 172 160 242 26
APCO/ArCon 10 15 9 9 15 8 8 8 7 7 50 33 APCO/ArCon 10 8 9 8 10 8 8 8 6 6 52 32
Subcontractor 15 11 18 48 18 24 194 120 216 30 Subcontractor 10 9 18 40 18 18 182 160 220 20
APCO/ArCon 10 15 8 9 10 8 8 8 7 3 38 25 APCO/ArCon 10 10 9 8 10 8 8 8 6 6 57 42
Subcontractor 10 8 36 16 16 146 90 162 20 Subcontractor 10 9 18 40 18 18 179 200 300 20
APCO/ArCon 12 16 8 8 9 8 8 8 7 6 35 25 APCO/ArCon 10 10 9 8 10 8 8 8 6 6 63 42
Subcontractor 10 9 18 36 18 18 117 90 162 20 Subcontractor 10 9 18 40 18 18 231 200 300 20
APCO/ArCon 10 10 8 8 10 8 8 8 6 5 42 27 APCO/ArCon 0 0 0 0
Subcontractor 11 18 40 20 20 158 100 180 22 Subcontractor

APCO/ArCon 10 10 8 8 10 8 8 8 6 5 38 29 APCO/ArCon 8 8 8 8 8 8 8 8 5 4 13 9
Subcontractor 10 18 36 18 18 85 144 198 20 Subcontractor 8 16 16 16 16 54 40 16
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 8 8 8 8 8 8 5 5 19 10
Subcontractor Subcontractor 8 6 16 20 16 16 61 40 50 16
APCO/ArCon 11 11 8 8 11 8 8 8 6 6 46 32 APCO/ArCon 8 8 8 8 8 8 8 4 2 11 7
Subcontractor 11 10 18 40 18 18 135 160 220 22 Subcontractor 6 8 16 8 54 24 12
APCO/ArCon 11 11 8 8 10 8 8 8 6 6 49 32 APCO/ArCon 8 8 8 9 8 8 8 3 4 27 22
Subcontractor 11 10 18 40 18 18 154 160 220 22 Subcontractor 16 6 16 8 82 105 140 16
APCO/ArCon 12 12 8 8 12 8 8 8 7 6 50 33 APCO/ArCon 8 8 8 8 8 8 8 8 4 2 7 7
Subcontractor 12 10 18 50 18 18 156 160 220 24 Subcontractor 6 8 8 23 8 24 12
APCO/ArCon 10 10 8 8 10 8 8 8 6 6 49 35 APCO/ArCon 8 8 8 8 8 5 8 8 4 2 5 2
Subcontractor 11 10 18 50 18 18 147 160 242 22 Subcontractor 8 16 16
APCO/ArCon 10 12 8 8 10 8 8 8 6 6 57 38 APCO/ArCon 0 0 0 0
Subcontractor 13 10 20 55 20 20 169 192 264 26 Subcontractor

APCO/ArCon 11 11 8 8 11 8 8 8 6 5 51 32 APCO/ArCon 8 8 8 8 8 8 8 8 4 5 43 32
Subcontractor 11 8 16 50 18 18 165 160 220 22 Subcontractor 8 16 45 16 16 131 135 225 18
APCO/ArCon 0 0 0 0 APCO/ArCon 9 9 8 9 9 8 8 8 4 5 44 32
Subcontractor Subcontractor 8 18 45 18 18 133 135 225 18
APCO/ArCon 10 10 9 8 10 8 8 8 6 5 51 32
Subcontractor 11 18 50 18 18 164 160 220 22
APCO/ArCon 11 11 9 8 11 8 8 8 6 5 49 32 144 124 1006 686
Subcontractor 11 9 9 40 18 18 158 160 220 22

Total 

Name of 
Contractor 

/Subcontractor

Man-days

Date

November 17, 2014

November 18, 2014

November 19, 2014

November 20, 2014

November 21, 2014

November 22, 2014

November 23, 2014

November 24, 2014

November 25, 2014

November 26, 2014

November 27, 2014

November 28, 2014

November 29, 2014

November 30, 2014

November 15, 2014

November 16, 2014

Name of 
Contractor 

/Subcontractor

November 8, 2014

November 9, 2014

November 10, 2014

November 11, 2014

November 12, 2014

November 3, 2014

November 4, 2014

November 5, 2014

November 6, 2014

November 7, 2014

November 1, 2014

November 2, 2014

November 13, 2014

November 14, 2014

Daily Work Force /November 2014
Working Hours Working Hours

Engineers Skilled Unskilled Engineers Skilled Unskilled

Date

Man-days
Management Management
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2014

SubTota
l

DATE 

PERIOD TO: November 30, 2014

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

November 1, 2014 5.4 4.1 8.4 8.0 25.9 0.0 0.0 0.0 0.0 0.0
November 2, 2014 7.3 6.5 50.5 32.8 97.0 0.0 0.0 0.0 0.0 0.0
November 3, 2014 6.5 3.3 37.9 24.8 72.4 0.0 0.0 0.0 0.0 0.0
November 4, 2014 6.8 5.5 34.9 24.8 71.9 0.0 0.0 0.0 0.0 0.0
November 5, 2014 5.9 4.5 42.3 27.3 79.9 0.0 0.0 0.0 0.0 0.0
November 6, 2014 5.8 4.5 37.6 29.3 77.1 0.0 0.0 0.0 0.0 0.0
November 7, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
November 8, 2014 6.1 5.9 46.3 32.3 90.6 0.0 0.0 0.0 0.0 0.0
November 9, 2014 6.1 5.8 48.8 32.3 92.9 0.0 0.0 0.0 0.0 0.0
November 10, 2014 6.5 6.0 50.3 32.5 95.3 0.0 0.0 0.0 0.0 0.0
November 11, 2014 5.9 5.8 49.2 35.0 95.8 0.0 0.0 0.0 0.0 0.0
November 12, 2014 6.4 5.9 57.0 38.3 107.6 0.0 0.0 0.0 0.0 0.0
November 13, 2014 6.1 5.4 51.4 32.3 95.1 0.0 0.0 0.0 0.0 0.0
November 14, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
November 15, 2014 6.0 4.5 51.3 32.3 94.0 0.0 0.0 0.0 0.0 0.0
November 16, 2014 6.3 4.6 49.2 32.3 92.3 0.0 0.0 0.0 0.0 0.0
November 17, 2014 7.0 5.9 51.1 35.5 99.4 0.0 0.0 0.0 0.0 0.0
November 18, 2014 5.6 5.6 52.2 32.0 95.4 0.0 0.0 0.0 0.0 0.0
November 19, 2014 5.9 5.6 56.9 42.0 110.3 0.0 0.0 0.0 0.0 0.0
November 20, 2014 5.9 5.6 63.3 42.0 116.8 0.0 0.0 0.0 0.0 0.0
November 21, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
November 22, 2014 5.0 4.0 12.7 9.0 30.7 0.0 0.0 0.0 0.0 0.0
November 23, 2014 5.0 4.8 19.2 10.3 39.2 0.0 0.0 0.0 0.0 0.0
November 24, 2014 3.8 2.0 10.8 6.5 23.0 0.0 0.0 0.0 0.0 0.0
November 25, 2014 3.0 4.1 27.1 21.5 55.7 0.0 0.0 0.0 0.0 0.0
November 26, 2014 4.0 2.0 6.6 6.5 19.1 0.0 0.0 0.0 0.0 0.0
November 27, 2014 4.0 1.6 5.0 2.0 12.6 0.0 0.0 0.0 0.0 0.0
November 28, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
November 29, 2014 4.0 5.0 42.9 32.4 84.3 0.0 0.0 0.0 0.0 0.0
November 30, 2014 4.4 5.4 43.6 32.4 85.7 0.0 0.0 0.0 0.0 0.0

0.0
Sub Total of November 144.4 123.7 1006.3 685.8 0.0 1960.1 0.0 0.0 0.0 0.0 0.0 0.0

SubTota
l

DATE 
Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2014

PERIOD TO: November 30, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

DATE 
Milling and Overlay of Bethlehem Road

SubTota

lManagement Engineers Skilled labor Unskilled labor Other 

November 1, 2014 0.0 0.0 0.0 0.0 0.0
November 2, 2014 0.0 0.0 0.0 0.0 0.0
November 3, 2014 0.0 0.0 0.0 0.0 0.0
November 4, 2014 0.0 0.0 0.0 0.0 0.0
November 5, 2014 0.0 0.0 0.0 0.0 0.0
November 6, 2014 0.0 0.0 0.0 0.0 0.0
November 7, 2014 0.0 0.0 0.0 0.0 0.0
November 8, 2014 0.0 0.0 0.0 0.0 0.0
November 9, 2014 0.0 0.0 0.0 0.0 0.0
November 10, 2014 0.0 0.0 0.0 0.0 0.0
November 11, 2014 0.0 0.0 0.0 0.0 0.0
November 12, 2014 0.0 0.0 0.0 0.0 0.0
November 13, 2014 0.0 0.0 0.0 0.0 0.0
November 14, 2014 0.0 0.0 0.0 0.0 0.0
November 15, 2014 0.0 0.0 0.0 0.0 0.0
November 16, 2014 0.0 0.0 0.0 0.0 0.0
November 17, 2014 0.0 0.0 0.0 0.0 0.0
November 18, 2014 0.0 0.0 0.0 0.0 0.0
November 19, 2014 0.0 0.0 0.0 0.0 0.0
November 20, 2014 0.0 0.0 0.0 0.0 0.0
November 21, 2014 0.0 0.0 0.0 0.0 0.0
November 22, 2014 0.0 0.0 0.0 0.0 0.0
November 23, 2014 0.0 0.0 0.0 0.0 0.0
November 24, 2014 0.0 0.0 0.0 0.0 0.0
November 25, 2014 0.0 0.0 0.0 0.0 0.0
November 26, 2014 0.0 0.0 0.0 0.0 0.0
November 27, 2014 0.0 0.0 0.0 0.0 0.0
November 28, 2014 0.0 0.0 0.0 0.0 0.0
November 29, 2014 0.0 0.0 0.0 0.0 0.0
November 30, 2014 0.0 0.0 0.0 0.0 0.0

Sub Total of November 0.0 0.0 0.0 0.0 0.0 0.0

Total Job Days

82.4

No of Full Time Equivalent (FTE) Jobs 

DATE 

November, 2014 1960.1

Milling and Overlay of Bethlehem Road

SubTota

l
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Daily Work Force /December 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 9 9 9 9 9 8 8 8 5 5 47 33 APCO/ArCon 11 11 11 11 11 8 8 8 7 6 55 36
Subcontractor 8 18 45 18 18 164 135 225 20 Subcontractor 11 9 18 36 18 18 225 144 252 22
APCO/ArCon 9 9 9 9 9 8 8 8 5 5 45 33 APCO/ArCon 8 8 8 8 12 8 8 8 5 6 42 35
Subcontractor 8 18 45 18 18 147 135 225 20 Subcontractor 10 8 18 36 18 18 122 144 243 24
APCO/ArCon 10 12 10 10 9 8 8 8 5 5 49 33 APCO/ArCon 0 0 0 0
Subcontractor 8 18 45 18 18 175 135 225 20 Subcontractor

APCO/ArCon 8 8 8 8 10 8 8 8 4 5 47 32 APCO/ArCon 9 9 9 9 9 8 8 8 6 6 38 29
Subcontractor 7 18 45 18 18 166 126 216 20 Subcontractor 9 9 18 36 18 18 118 117 198 18
APCO/ArCon 0 0 0 0 APCO/ArCon 9 9 9 9 7 8 8 6 4 44 31
Subcontractor Subcontractor 9 8 18 36 18 18 134 144 216 18
APCO/ArCon 10 12 10 8 10 8 8 8 6 5 60 36 APCO/ArCon 8 9 8 9 8 8 8 4 6 46 31
Subcontractor 11 18 36 20 20 227 180 252 22 Subcontractor 9 9 18 36 18 18 155 144 216 18
APCO/ArCon 10 10 10 10 8 8 8 5 5 56 36 APCO/ArCon 12 11 8 8 11 8 8 8 6 6 48 31
Subcontractor 10 18 36 18 18 217 162 252 20 Subcontractor 9 9 18 36 18 18 166 144 216 18
APCO/ArCon 10 12 10 11 8 8 8 6 6 56 40 APCO/ArCon 11 12 9 9 11 8 8 8 6 6 63 31
Subcontractor 12 8 18 40 22 22 184 180 280 24 Subcontractor 9 27 36 18 18 290 144 216 18
APCO/ArCon 11 9 8 8 11 8 8 8 6 6 45 36 APCO/ArCon 10 9 9 9 13 6 8 8 6 7 63 35
Subcontractor 11 8 18 40 18 18 144 140 250 22 Subcontractor 13 8 30 50 18 18 254 162 234 26
APCO/ArCon 9 9 9 9 9 8 8 8 6 5 48 36 APCO/ArCon 0 0 0 0
Subcontractor 11 8 18 40 18 18 169 140 250 22 Subcontractor

APCO/ArCon 9 11 9 9 9 8 8 8 6 5 45 32 APCO/ArCon 11 13 9 9 14 8 8 8 7 8 70 41
Subcontractor 9 8 18 36 18 18 160 126 225 18 Subcontractor 14 11 30 55 18 18 273 198 286 28
APCO/ArCon 0 0 0 0 APCO/ArCon 10 10 9 9 10 8 8 8 6 7 48 31
Subcontractor Subcontractor 9 9 27 45 27 18 150 144 216 18
APCO/ArCon 9 9 9 9 11 8 8 8 6 6 25 33 APCO/ArCon 10 9 9 9 12 8 8 8 6 7 48 32
Subcontractor 11 9 18 36 20 20  126 225 22 Subcontractor 12 9 27 45 27 18 149 144 216 24
APCO/ArCon 9 12 9 9 10 8 8 8 6 5 32 24 APCO/ArCon 11 11 9 9 9 8 8 8 6 7 71 36
Subcontractor 11 18 36 20 20 93 84 150 22 Subcontractor 10 9 27 45 27 18 316 162 252 20
APCO/ArCon 10 10 10 10 10 8 8 8 6 5 39 33 APCO/ArCon 12 12 9 9 13 8 8 8 6 6 71 40
Subcontractor 10 18 36 18 18 114 126 225 20 Subcontractor 9 27 50 27 18 295 180 280 26
APCO/ArCon 10 10 10 10 10 8 8 8 6 5 38 33 155 151 1341 909
Subcontractor 10 18 36 18 18 109 126 225 20

Daily Work Force /December 2014
Working Hours Working Hours

Engineers Skilled Unskilled Engineer Skilled Unskilled

Date

Man-days
Management Management

Name of 
Contractor 

/Subcontractor

December 1, 2014

December 2, 2014

December 29, 2014

December 30, 2014

December 3, 2014

December 4, 2014

December 5, 2014

December 6, 2014

December 7, 2014

December 8, 2014

December 9, 2014

December 10, 2014

December 11, 2014

December 31, 2014December 15, 2014

December 26, 2014

December 27, 2014

December 28, 2014December 12, 2014

December 16, 2014

December 13, 2014

December 14, 2014

Total 

Name of 
Contractor 

/Subcontractor

Man-days

Date

December 17, 2014

December 18, 2014

December 19, 2014

December 20, 2014

December 21, 2014

December 22, 2014

December 23, 2014

December 24, 2014

December 25, 2014
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CONTRACTOR: APCO/ArCon PERIOD FROM: December 01, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: December 31, 2014

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 
Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 

labor Other 

December 1, 2014 4.5 5.4 47.4 32.6 89.9 0.0 0.0 0.0 0.0 0.0
December 2, 2014 4.5 5.4 45.3 32.6 87.8 0.0 0.0 0.0 0.0 0.0
December 3, 2014 5.3 5.4 48.9 32.6 92.1 0.0 0.0 0.0 0.0 0.0
December 4, 2014 4.0 5.4 46.6 31.5 87.4 0.0 0.0 0.0 0.0 0.0
December 5, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
December 6, 2014 6.4 4.5 60.4 36.3 107.5 0.0 0.0 0.0 0.0 0.0
December 7, 2014 5.0 4.5 56.4 36.0 101.9 0.0 0.0 0.0 0.0 0.0
December 8, 2014 5.5 5.6 56.0 40.0 107.1 0.0 0.0 0.0 0.0 0.0
December 9, 2014 5.9 5.6 45.0 36.0 92.5 0.0 0.0 0.0 0.0 0.0

December 10, 2014 5.9 5.4 48.1 36.0 95.4 0.0 0.0 0.0 0.0 0.0
December 11, 2014 5.9 5.4 44.8 32.4 88.4 0.0 0.0 0.0 0.0 0.0
December 12, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
December 13, 2014 5.9 5.8 25.3 32.9 69.8 0.0 0.0 0.0 0.0 0.0
December 14, 2014 6.3 4.5 31.6 23.5 65.9 0.0 0.0 0.0 0.0 0.0
December 15, 2014 6.3 4.5 39.1 32.6 82.4 0.0 0.0 0.0 0.0 0.0
December 16, 2014 6.3 4.5 38.4 32.6 81.8 0.0 0.0 0.0 0.0 0.0
December 17, 2014 6.9 5.8 55.2 36.3 104.0 0.0 0.0 0.0 0.0 0.0
December 18, 2014 5.3 5.8 42.3 35.4 88.7 0.0 0.0 0.0 0.0 0.0
December 19, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
December 20, 2014 5.6 5.5 38.3 29.0 78.5 0.0 0.0 0.0 0.0 0.0
December 21, 2014 5.6 4.1 43.8 31.3 84.8 0.0 0.0 0.0 0.0 0.0
December 22, 2014 4.3 5.5 46.4 31.3 87.4 0.0 0.0 0.0 0.0 0.0
December 23, 2014 6.0 5.7 47.7 31.3 90.7 0.0 0.0 0.0 0.0 0.0
December 24, 2014 6.3 5.8 63.3 31.3 106.6 0.0 0.0 0.0 0.0 0.0
December 25, 2014 6.3 7.1 62.8 34.5 110.7 0.0 0.0 0.0 0.0 0.0
December 26, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
December 27, 2014 7.0 7.9 70.3 41.3 126.4 0.0 0.0 0.0 0.0 0.0
December 28, 2014 5.9 6.7 47.9 31.3 91.8 0.0 0.0 0.0 0.0 0.0
December 29, 2014 6.1 7.0 47.9 32.0 93.0 0.0 0.0 0.0 0.0 0.0
December 30, 2014 6.3 6.6 71.0 36.0 119.9 0.0 0.0 0.0 0.0 0.0
December 31, 2014 6.4 6.0 71.3 40.3 123.9 0.0 0.0 0.0 0.0

Sub Total of December 155.1 151.1 1341.3 908.5 0.0 2556.1 0.0 0.0 0.0 0.0 0.0 0.0

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 
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CONTRACTOR: APCO/ArCon PERIOD FROM: December 01, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: December 31, 2014

Milling and Overlay of Bethlehem Road

SubTota

l
DATE 

Management Engineers Skilled labor Unskilled labor Other 

December 1, 2014 0.0 0.0 0.0 0.0 0.0
December 2, 2014 0.0 0.0 0.0 0.0 0.0
December 3, 2014 0.0 0.0 0.0 0.0 0.0
December 4, 2014 0.0 0.0 0.0 0.0 0.0
December 5, 2014 0.0 0.0 0.0 0.0 0.0
December 6, 2014 0.0 0.0 0.0 0.0 0.0
December 7, 2014 0.0 0.0 0.0 0.0 0.0
December 8, 2014 0.0 0.0 0.0 0.0 0.0
December 9, 2014 0.0 0.0 0.0 0.0 0.0

December 10, 2014 0.0 0.0 0.0 0.0 0.0
December 11, 2014 0.0 0.0 0.0 0.0 0.0
December 12, 2014 0.0 0.0 0.0 0.0 0.0
December 13, 2014 0.0 0.0 0.0 0.0 0.0
December 14, 2014 0.0 0.0 0.0 0.0 0.0
December 15, 2014 0.0 0.0 0.0 0.0 0.0
December 16, 2014 0.0 0.0 0.0 0.0 0.0
December 17, 2014 0.0 0.0 0.0 0.0 0.0
December 18, 2014 0.0 0.0 0.0 0.0 0.0
December 19, 2014 0.0 0.0 0.0 0.0 0.0
December 20, 2014 0.0 0.0 0.0 0.0 0.0
December 21, 2014 0.0 0.0 0.0 0.0 0.0
December 22, 2014 0.0 0.0 0.0 0.0 0.0
December 23, 2014 0.0 0.0 0.0 0.0 0.0
December 24, 2014 0.0 0.0 0.0 0.0 0.0
December 25, 2014 0.0 0.0 0.0 0.0 0.0
December 26, 2014 0.0 0.0 0.0 0.0 0.0
December 27, 2014 0.0 0.0 0.0 0.0 0.0
December 28, 2014 0.0 0.0 0.0 0.0 0.0
December 29, 2014 0.0 0.0 0.0 0.0 0.0
December 30, 2014 0.0 0.0 0.0 0.0 0.0
December 31, 2014 0.0 0.0 0.0 0.0

Sub Total of December 0.0 0.0 0.0 0.0 0.0 0.0

Total Job Days

Milling and Overlay of Bethlehem Road

SubTota

l

107.4

No of Full Time Equivalent (FTE) Jobs 

DATE 

December, 2014 2556.1
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Daily Work Force /January 2015
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er
A

ss
ist

an
t Q

C
M

Ta
sk

 O
rd

er
 S

ur
ve

yo
r

Te
ch

ni
ca

l S
ur

ve
yo

r
Sa

fe
ty

 &
 E

nv
iro

nm
en

ta
l 

A
ss

ist
an

t S
af

et
y 

O
ffi

ce
r

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ffi

ce
 E

ng
in

ee
r (

F)

Si
te

 E
ng

in
ee

r
Fo

re
m

an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

ist
an

ce

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
ar

pe
nt

er
 

W
at

er
 L

ab
or

s
C

W
I

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

Se
cu

rit
y 

G
ua

rd
 

O
ffi

ce
 B

oy
T

ot
al

 M
an

ag
em

en
t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

ist
an

t Q
C

M

Ta
sk

 O
rd

er
 S

ur
ve

yo
r

Te
ch

ni
ca

l  
Su

rv
ey

or
Sa

fe
ty

 &
 E

nv
iro

nm
en

ta
l 

C
om

pl
ia

nc
e 

O
ffi

ce
r

A
ss

ist
an

t S
af

et
y 

O
ffi

ce
r

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ffi

ce
 E

ng
in

ee
r (

F)
Si

te
 E

ng
in

ee
r

Fo
re

m
an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

ist
an

ce

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
W

I

C
ar

pe
nt

er
 

C
on

cr
et

e 
C

re
w

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

Se
cu

rit
y 

G
ua

rd

O
ffi

ce
 B

oy

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

APCO/ArCon 9 9 9 9 8 8 8 3 5 39 26 APCO/ArCon 10 10 9 9 10 8 8 8 6 6 43 27
Subcontractor 24 32 24 16 130 112 176 18 Subcontractor 10 8 21 45 18 18 138 126 180 20
APCO/ArCon 0 0 0 0 APCO/ArCon 10 10 9 9 10 8 8 8 6 6 47 32
Subcontractor Subcontractor 10 27 45 18 18 155 144 216 20
APCO/ArCon 9 9 9 9 8 8 8 5 5 37 26 APCO/ArCon 11 11 9 12 12 7 8 8 5 6 48 32
Subcontractor 9 24 32 16 16 119 112 176 18 Subcontractor 27 45 18 18 159 144 216 24
APCO/ArCon 9 9 9 9 8 8 8 5 5 29 20 APCO/ArCon 11 11 9 11 11 9 8 8 7 6 46 32
Subcontractor 9 21 32 14 14 108 64 128 18 Subcontractor 11 27 45 18 18 142 144 216 22
APCO/ArCon 10 9 11 8 8 8 4 6 40 30 APCO/ArCon 11 11 9 11 10 8 8 8 5 6 47 32
Subcontractor 11 27 36 18 18 125 126 198 22 Subcontractor 27 45 18 18 148 144 216 22
APCO/ArCon 9 9 9 8 8 8 4 4 26 23 APCO/ArCon 11 11 9 11 1

1
8 8 8 5 6 54 32

Subcontractor 10 16 32 16 16 81 64 144 20 Subcontractor 27 45 18 18 208 144 216 22
APCO/ArCon 0 0 5 4 APCO/ArCon 0 0 0 0
Subcontractor 8 32 32 Subcontractor

APCO/ArCon 0 0 5 4 APCO/ArCon 10 10 9 9 8 8 8 4 5 55 31
Subcontractor 8 32 32 Subcontractor 24 45 18 18 214 144 216 18
APCO/ArCon 0 0 6 4 APCO/ArCon 10 10 9 10 8 8 8 4 6 47 29
Subcontractor 8 40 32 Subcontractor 27 45 18 18 154.5 144 198 20
APCO/ArCon 0 0 6 4 APCO/ArCon 11 11 9 11 8 8 8 4 5 56 32
Subcontractor 8 40 32 Subcontractor 24 45 18 18 223 144 216 22
APCO/ArCon 8 4 8 8 8 8 3 3 5 4 APCO/ArCon 11 11 9 11 8 8 8 4 6 48 34
Subcontractor 8 8 8 32 16 Subcontractor 8 18 45 18 18 138 162 234 22
APCO/ArCon 9 8 8 10 8 8 8 4 5 19 11 APCO/ArCon 9 12 9 11 8 8 4 5 40 32
Subcontractor 10 24 9 18 18 72 36 54 20 Subcontractor 9 18 45 18 18 117 126 216 22
APCO/ArCon 9 9 8 8 8 8 8 4 6 24 18 APCO/ArCon 9 9 9 8 8 8 2 6 31 29
Subcontractor 9 4 24 24 16 16 67 72 112 18 Subcontractor 9 18 36 9 9 81 112 192 20
APCO/ArCon 9 9 9 9 10 8 8 8 6 6 37 25 APCO/ArCon 0 0 0 0
Subcontractor 10 27 36 18 18 114 108 162 20 Subcontractor

APCO/ArCon 9 9 9 9 9 8 8 8 6 5 35 24 APCO/ArCon 9 9 9 8 8 8 2 7 41 32
Subcontractor 8 21 32 16 16 108 112 160 18 Subcontractor 9 27 45 18 18 134 112 216 20
APCO/ArCon 0 0 0 0 100 122 918 627
Subcontractor

Daily Work Force /January 2015
Working Hours Working Hours

Engineers Skilled Unskilled Engineers Skilled Unskilled

Date

Man-days
Management Management

Name of 
Contractor 

/Subcontractor

January 1, 2015

January 2, 2015

January 29, 2015

January 30, 2015

January 3, 2015

January 4, 2015

January 5, 2015

January 6, 2015

January 7, 2015

January 8, 2015

January 9, 2015

January 10, 2015

January 11, 2015

January 31, 2015January 15, 2015

January 26, 2015

January 27, 2015

January 28, 2015January 12, 2015

January 16, 2015

January 13, 2015

January 14, 2015

Total 

Name of 
Contractor 

/Subcontractor

Man-days

Date

January 17, 2015

January 18, 2015

January 19, 2015

January 20, 2015

January 21, 2015

January 22, 2015

January 23, 2015

January 24, 2015

January 25, 2015
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CONTRACTOR: APCO/ArCon PERIOD FROM: January 01, 2015

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: January 31, 2015

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 
Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 

labor Other 

January 1, 2015 3.4 5.1 39.2 26.3 74.0 0.0 0.0 0.0 0.0 0.0
January 2, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
January 3, 2015 4.5 5.1 36.9 26.3 72.8 0.0 0.0 0.0 0.0 0.0
January 4, 2015 4.5 4.8 29.1 20.3 58.6 0.0 0.0 0.0 0.0 0.0
January 5, 2015 3.8 5.8 40.4 29.5 79.4 0.0 0.0 0.0 0.0 0.0
January 6, 2015 3.5 4.1 26.1 22.5 56.3 0.0 0.0 0.0 0.0 0.0
January 7, 2015 0.0 0.0 5.0 4.0 9.0 0.0 0.0 0.0 0.0 0.0
January 8, 2015 0.0 0.0 5.0 4.0 9.0 0.0 0.0 0.0 0.0 0.0
January 9, 2015 0.0 0.0 6.0 4.0 10.0 0.0 0.0 0.0 0.0 0.0
January 10, 2015 0.0 0.0 6.0 4.0 10.0 0.0 0.0 0.0 0.0 0.0
January 11, 2015 2.5 3.0 5.0 4.0 14.5 0.0 0.0 0.0 0.0 0.0
January 12, 2015 4.4 5.3 19.1 11.3 39.9 0.0 0.0 0.0 0.0 0.0
January 13, 2015 4.4 5.5 24.4 18.3 52.5 0.0 0.0 0.0 0.0 0.0
January 14, 2015 5.8 5.6 36.7 24.8 72.8 0.0 0.0 0.0 0.0 0.0
January 15, 2015 5.5 4.8 35.4 24.3 69.9 0.0 0.0 0.0 0.0 0.0
January 16, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
January 17, 2015 6.0 5.9 43.1 27.0 82.0 0.0 0.0 0.0 0.0 0.0
January 18, 2015 6.0 5.6 47.5 31.5 90.6 0.0 0.0 0.0 0.0 0.0
January 19, 2015 5.4 5.8 48.0 32.0 91.1 0.0 0.0 0.0 0.0 0.0
January 20, 2015 6.6 5.9 45.9 31.8 90.1 0.0 0.0 0.0 0.0 0.0
January 21, 2015 5.3 5.6 46.7 31.8 89.3 0.0 0.0 0.0 0.0 0.0
January 22, 2015 5.3 5.8 54.1 31.8 96.8 0.0 0.0 0.0 0.0 0.0
January 23, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
January 24, 2015 3.6 5.1 54.9 31.3 94.9 0.0 0.0 0.0 0.0 0.0
January 25, 2015 3.6 5.6 47.4 29.3 85.9 0.0 0.0 0.0 0.0 0.0
January 26, 2015 3.9 5.4 56.0 31.8 97.0 0.0 0.0 0.0 0.0 0.0
January 27, 2015 3.9 5.6 47.6 34.0 91.1 0.0 0.0 0.0 0.0 0.0
January 28, 2015 3.8 4.8 40.5 31.8 80.7 0.0 0.0 0.0 0.0 0.0
January 29, 2015 2.3 5.5 30.9 28.5 67.1 0.0 0.0 0.0 0.0 0.0
January 30, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
January 31, 2015 2.3 6.6 40.9 31.5 81.2

Sub Total of January 99.9 122.1 917.7 627.0 0.0 1766.7 0.0 0.0 0.0 0.0 0.0 0.0

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 
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CONTRACTOR: APCO/ArCon PERIOD FROM: January 01, 2015

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: January 31, 2015

Milling and Overlay of Bethlehem Road

SubTota

l
DATE 

Management Engineers Skilled labor Unskilled labor Other 

January 1, 2015 0.0 0.0 0.0 0.0 0.0
January 2, 2015 0.0 0.0 0.0 0.0 0.0
January 3, 2015 0.0 0.0 0.0 0.0 0.0
January 4, 2015 0.0 0.0 0.0 0.0 0.0
January 5, 2015 0.0 0.0 0.0 0.0 0.0
January 6, 2015 0.0 0.0 0.0 0.0 0.0
January 7, 2015 0.0 0.0 0.0 0.0 0.0
January 8, 2015 0.0 0.0 0.0 0.0 0.0
January 9, 2015 0.0 0.0 0.0 0.0 0.0
January 10, 2015 0.0 0.0 0.0 0.0 0.0
January 11, 2015 0.0 0.0 0.0 0.0 0.0
January 12, 2015 0.0 0.0 0.0 0.0 0.0
January 13, 2015 0.0 0.0 0.0 0.0 0.0
January 14, 2015 0.0 0.0 0.0 0.0 0.0
January 15, 2015 0.0 0.0 0.0 0.0 0.0
January 16, 2015 0.0 0.0 0.0 0.0 0.0
January 17, 2015 0.0 0.0 0.0 0.0 0.0
January 18, 2015 0.0 0.0 0.0 0.0 0.0
January 19, 2015 0.0 0.0 0.0 0.0 0.0
January 20, 2015 0.0 0.0 0.0 0.0 0.0
January 21, 2015 0.0 0.0 0.0 0.0 0.0
January 22, 2015 0.0 0.0 0.0 0.0 0.0
January 23, 2015 0.0 0.0 0.0 0.0 0.0
January 24, 2015 0.0 0.0 0.0 0.0 0.0
January 25, 2015 0.0 0.0 0.0 0.0 0.0
January 26, 2015 0.0 0.0 0.0 0.0 0.0
January 27, 2015 0.0 0.0 0.0 0.0 0.0
January 28, 2015 0.0 0.0 0.0 0.0 0.0
January 29, 2015 0.0 0.0 0.0 0.0 0.0
January 30, 2015 0.0 0.0 0.0 0.0 0.0
January 31, 2015

Sub Total of January 0.0 0.0 0.0 0.0 0.0 0.0

Total Job Days

Milling and Overlay of Bethlehem Road

SubTota

l

74.2

No of Full Time Equivalent (FTE) Jobs 

DATE 

January , 2015 1766.7

570



Daily Work Force /February 2015
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

ist
an

t Q
C

M

Ta
sk

 O
rd

er
 S

ur
ve

yo
r

Te
ch

ni
ca

l S
ur

ve
yo

r

Sa
fe

ty
 &

 E
nv

iro
nm

en
ta

l 
C

om
pl

ia
nc

e 
O

ffi
ce

r

A
ss

ist
an

t S
af

et
y 

O
ffi

ce
r

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ffi

ce
 E

ng
in

ee
r (

F)

Si
te

 E
ng

in
ee

r
Fo

re
m

an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

ist
an

ce

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
ar

pe
nt

er
 

W
at

er
 L

ab
or

s
C

W
I

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

Se
cu

rit
y 

G
ua

rd
 

O
ffi

ce
 B

oy
T

ot
al

 M
an

ag
em

en
t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

ist
an

t Q
C

M

Ta
sk

 O
rd

er
 S

ur
ve

yo
r

Te
ch

ni
ca

l  
Su

rv
ey

or
Sa

fe
ty

 &
 E

nv
iro

nm
en

ta
l 

C
om

pl
ia

nc
e 

O
ffi

ce
r

A
ss

ist
an

t S
af

et
y 

O
ffi

ce
r

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ffi

ce
 E

ng
in

ee
r (

F)
Si

te
 E

ng
in

ee
r

Fo
re

m
an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

ist
an

ce

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
W

I

C
ar

pe
nt

er
 

C
on

cr
et

e 
C

re
w

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

Se
cu

rit
y 

G
ua

rd

O
ffi

ce
 B

oy

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

APCO/ArCon 12 12 9 12 1
4

8 8 8 6 6 40 35 APCO/ArCon 9 9 9 9 9 8 8 5 4 31 21
Subcontractor 6 16 50 18 18 95 140 240 26 Subcontractor 16 36 16 8 98 90 144 18
APCO/ArCon 10 10 9 10 11 8 8 8 5 7 38 32 APCO/ArCon 9 9 8 8 6 8 8 4 4 25 15
Subcontractor 10 24 45 18 18 97 126 216 20 Subcontractor 16 24 16 8 87 64 96 16
APCO/ArCon 10 8 9 10 12 8 8 8 5 7 39 32 APCO/ArCon 8 8 8 8 8 8 8 4 2 4 3
Subcontractor 10 27 45 18 18 106 126 216 26 Subcontractor 8 24 16
APCO/ArCon 12 10 9 10 12 8 8 8 5 7 42 32 APCO/ArCon 0 0 4 2
Subcontractor 10 27 45 18 18 130 126 216 26 Subcontractor 8 24 16
APCO/ArCon 8 8 10 9 8 8 8 3 6 36 27 APCO/ArCon 0 0 4 2
Subcontractor 27 36 18 18 107 108 180 20 Subcontractor 8 24 16
APCO/ArCon 3 0 0 5 6 APCO/ArCon 8 8 8 8 8 2 4 7 6
Subcontractor 8 31 32 16 Subcontractor 16 16 8 8 10 16 24 16
APCO/ArCon 11 11 9 11 11 6 8 8 5 4 59 37 APCO/ArCon 8 8 8 9 8 8 3 4 24 17
Subcontractor 18 50 9 9 243 160 260 22 Subcontractor 16 24 16 8 65 80 112 16
APCO/ArCon 11 11 9 11 11 8 8 8 5 6 53 37 APCO/ArCon 9 9 9 9 9 8 8 5 5 33 26
Subcontractor 27 50 9 9 198 160 260 22 Subcontractor 24 36 18 9 91 108 180 18
APCO/ArCon 10 10 9 10 10 8 8 8 5 6 40 29 APCO/ArCon 9 9 9 9 9 8 8 5 7 38 28
Subcontractor 4 27 45 18 18 111 126 198 20 Subcontractor 8 27 36 18 9 109 129 198 18
APCO/ArCon 13 9 9 10 10 8 8 8 5 6 37 27 APCO/ArCon 9 9 9 9 9 8 8 5 6 48 35
Subcontractor 27 36 18 18 118 108 180 20 Subcontractor 6 24 36 9 9 183 144 252 18
APCO/ArCon 9 9 9 8 9 8 8 8 4 4 28 22 APCO/ArCon 0 1 25 18
Subcontractor 18 24 16 16 98 70 144 18 Subcontractor 8 16 8 8 81 90 126 18
APCO/ArCon 8.5 9 8 8 9 8 8 8 4 3 12 10 APCO/ArCon 10 10 10 10 10 6 8 5 7 49 33
Subcontractor 8 8 16 8 48 16 48 16 Subcontractor 9 27 36 18 9 205 126 234 20
APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 10 10 9 9 8 8 9 5 4 31 20 APCO/ArCon 0 0 0 0
Subcontractor 18 36 18 9 93 90 135 18 Subcontractor

APCO/ArCon 10 10 9 10 10 8 9 5 5 31 21 APCO/ArCon 0 0 0 0
Subcontractor 18 36 18 9 98 90 135 20 Subcontractor

APCO/ArCon 8 8 8 8 8 8 8 4 4 17 11 102 117 800 585
Subcontractor 16 24 16 8 52 32 64 16

Daily Work Force /February 2015
Working Hours Working Hours

Engineers Skilled Unskilled Engineers Skilled Unskilled

Date

Man-days
Management Management

Name of 
Contractor 

/Subcontractor

February 1, 2015

February 2, 2015

February 3, 2015

February 4, 2015

February 5, 2015

February 6, 2015

February 7, 2015

February 8, 2015

February 9, 2015

February 10, 2015

February 11, 2015

February 15, 2015

February 26, 2015

February 27, 2015

February 28, 2015February 12, 2015

February 16, 2015

February 13, 2015

February 14, 2015

Total 

Name of 
Contractor 

/Subcontractor

Man-days

Date

February 17, 2015

February 18, 2015

February 19, 2015

February 20, 2015

February 21, 2015

February 22, 2015

February 23, 2015

February 24, 2015

February 25, 2015
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CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2015

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: February 28, 2015

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 
Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 

labor Other 

February 1, 2015 5.6 5.5 40.2 35.3 86.6 0.0 0.0 0.0 0.0 0.0
February 2, 2015 4.9 6.6 38.0 31.5 81.0 0.0 0.0 0.0 0.0 0.0
February 3, 2015 4.6 7.1 39.1 32.3 83.1 0.0 0.0 0.0 0.0 0.0
February 4, 2015 5.1 7.1 42.1 32.3 86.6 0.0 0.0 0.0 0.0 0.0
February 5, 2015 3.3 5.5 35.8 27.0 71.6 0.0 0.0 0.0 0.0 0.0
February 6, 2015 0.0 0.4 4.9 6.0 11.3 0.0 0.0 0.0 0.0 0.0
February 7, 2015 5.3 4.4 58.8 37.3 105.7 0.0 0.0 0.0 0.0 0.0
February 8, 2015 5.3 5.8 53.3 37.3 101.5 0.0 0.0 0.0 0.0 0.0
February 9, 2015 4.9 6.1 39.7 29.3 79.9 0.0 0.0 0.0 0.0 0.0
February 10, 2015 5.1 5.6 37.3 27.0 75.0 0.0 0.0 0.0 0.0 0.0
February 11, 2015 4.4 4.4 28.0 22.3 59.0 0.0 0.0 0.0 0.0 0.0
February 12, 2015 4.2 3.1 12.0 10.0 29.3 0.0 0.0 0.0 0.0 0.0
February 13, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
February 14, 2015 4.8 4.2 30.7 20.3 59.9 0.0 0.0 0.0 0.0 0.0
February 15, 2015 4.9 4.5 31.3 20.5 61.2 0.0 0.0 0.0 0.0 0.0
February 16, 2015 4.0 4.0 16.5 11.0 35.5 0.0 0.0 0.0 0.0 0.0
February 17, 2015 4.5 4.1 31.0 21.3 60.9 0.0 0.0 0.0 0.0 0.0
February 18, 2015 4.3 3.8 24.9 15.0 47.9 0.0 0.0 0.0 0.0 0.0
February 19, 2015 4.0 2.0 4.0 3.0 13.0 0.0 0.0 0.0 0.0 0.0
February 20, 2015 0.0 0.0 4.0 2.0 6.0 0.0 0.0 0.0 0.0 0.0
February 21, 2015 0.0 0.0 4.0 2.0 6.0 0.0 0.0 0.0 0.0 0.0
February 22, 2015 2.0 4.0 7.2 6.0 19.2 0.0 0.0 0.0 0.0 0.0
February 23, 2015 3.0 4.1 24.1 17.0 48.3 0.0 0.0 0.0 0.0 0.0
February 24, 2015 4.5 5.1 32.8 25.8 68.1 0.0 0.0 0.0 0.0 0.0
February 25, 2015 4.5 6.5 37.6 28.0 76.6 0.0 0.0 0.0 0.0 0.0
February 26, 2015 4.5 5.9 47.6 34.8 92.8 0.0 0.0 0.0 0.0 0.0
February 27, 2015 0.0 1.0 25.4 18.0 44.4 0.0 0.0 0.0 0.0 0.0
February 28, 2015 5.0 6.5 49.2 32.8 93.5 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0

Sub Total of February 102.4 117.2 799.5 584.5 0.0 1603.7 0.0 0.0 0.0 0.0 0.0 0.0

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 
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CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2015

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: February 28, 2015

Milling and Overlay of Bethlehem Road

SubTota

l
DATE 

Management Engineers Skilled labor Unskilled labor Other 

February 1, 2015 0.0 0.0 0.0 0.0 0.0
February 2, 2015 0.0 0.0 0.0 0.0 0.0
February 3, 2015 0.0 0.0 0.0 0.0 0.0
February 4, 2015 0.0 0.0 0.0 0.0 0.0
February 5, 2015 0.0 0.0 0.0 0.0 0.0
February 6, 2015 0.0 0.0 0.0 0.0 0.0
February 7, 2015 0.0 0.0 0.0 0.0 0.0
February 8, 2015 0.0 0.0 0.0 0.0 0.0
February 9, 2015 0.0 0.0 0.0 0.0 0.0
February 10, 2015 0.0 0.0 0.0 0.0 0.0
February 11, 2015 0.0 0.0 0.0 0.0 0.0
February 12, 2015 0.0 0.0 0.0 0.0 0.0
February 13, 2015 0.0 0.0 0.0 0.0 0.0
February 14, 2015 0.0 0.0 0.0 0.0 0.0
February 15, 2015 0.0 0.0 0.0 0.0 0.0
February 16, 2015 0.0 0.0 0.0 0.0 0.0
February 17, 2015 0.0 0.0 0.0 0.0 0.0
February 18, 2015 0.0 0.0 0.0 0.0 0.0
February 19, 2015 0.0 0.0 0.0 0.0 0.0
February 20, 2015 0.0 0.0 0.0 0.0 0.0
February 21, 2015 0.0 0.0 0.0 0.0 0.0
February 22, 2015 0.0 0.0 0.0 0.0 0.0
February 23, 2015 0.0 0.0 0.0 0.0 0.0
February 24, 2015 0.0 0.0 0.0 0.0 0.0
February 25, 2015 0.0 0.0 0.0 0.0 0.0
February 26, 2015 0.0 0.0 0.0 0.0 0.0
February 27, 2015 0.0 0.0 0.0 0.0 0.0
February 28, 2015 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0

Sub Total of February 0.0 0.0 0.0 0.0 0.0 0.0

Total Job Days

Milling and Overlay of Bethlehem Road

SubTota

l

67.4

No of Full Time Equivalent (FTE) Jobs 

DATE 

February , 2015 1603.7
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Daily Work Force /March 2015
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 11 11 11 11 1
1

8 8 6 7 54 36 APCO/ArCon 10 10 10 10 8 8 8 5 5 43 44
Subcontractor 10 27 40 18 9 225 140 260 22 Subcontractor 20 50 10 10 93 180 320 20
APCO/ArCon 10 10 10 10 10 8 8 5 7 49 33 APCO/ArCon 10 10 10 10 11 8 8 5 5 42 44
Subcontractor 10 27 36 18 9 202 126 234 20 Subcontractor 20 50 10 10 88 180 320 20
APCO/ArCon 10 10 10 10 10 8 8 5 6 32 34 APCO/ArCon 14 14 10 12 15 8 8 6 6 58 49
Subcontractor 27 36 9 9 93 108 240 20 Subcontractor 22 55 10 10 192 198 352 30
APCO/ArCon 9 9 9 8 9 8 8 4 6 21 19 APCO/ArCon 2 0 0 3 3
Subcontractor 6 24 16 16 8 70 56 126 16 Subcontractor 8 16 24
APCO/ArCon 10 10 8 8 10 8 8 5 3 23 21 APCO/ArCon 10 10 10 10 8 8 8 5 5 36 35
Subcontractor 8 16 8 8 74 80 144 16 Subcontractor 6 18 40 9 9 70 160 250 20
APCO/ArCon 0 0 0 0 APCO/ArCon 9 9 9 9 8 8 8 5 5 37 35
Subcontractor Subcontractor 6 18 40 9 9 78 160 250 20
APCO/ArCon 12 14 9 11 3 8 8 6 6 55 36 APCO/ArCon 9 9 9 9 8 8 8 5 5 38 31
Subcontractor 8 27 40 20 10 210 160 260 22 Subcontractor 8 16 36 8 8 108 144 225 18
APCO/ArCon 10 10 10 10 10 8 8 5 4 47 39 APCO/ArCon 9 9 9 9 9 8 8 5 6 37 29
Subcontractor 8 9 36 18 9 155 160 280 20 Subcontractor 9 18 36 9 9 99 144 207 18
APCO/ArCon 11 11 11 11 11 8 8 6 6 53 39 APCO/ArCon 8 8 8 8 8 8 8 4 5 1 1
Subcontractor 10 20 40 10 10 204 160 280 22 Subcontractor 8 16 8
APCO/ArCon 11 8 11 13 11 8 8 5 7 48 50 APCO/ArCon 8 8 8 8 8 8 8 4 3 5 5
Subcontractor 11 22 44 22 11 98 208 364 26 Subcontractor 8 8 16 16 32
APCO/ArCon 14 14 11 15 15 8 8 7 7 59 50 APCO/ArCon 0 0 0 0
Subcontractor 11 20 44 11 11 197 208 360 30 Subcontractor

APCO/ArCon 8 8 8 8 7 8 5 2 1 0 APCO/ArCon 8 8 8 8 8 8 4 3 13 9
Subcontractor 8 4 Subcontractor 8 8 24 49 32 64
APCO/ArCon 0 1 6 8 APCO/ArCon 8 8 8 8 8 8 4 3 13 9
Subcontractor 8 8 16 24 64 Subcontractor 8 8 24 51 32 64
APCO/ArCon 10 10 8 11 10 6 8 5 4 44 41 APCO/ArCon 8 8 8 8 8 8 4 3 14 7
Subcontractor 18 50 18 9 96 180 300 22 Subcontractor 8 8 24 6 6 40 32 48
APCO/ArCon 10 10 10 10 10 8 8 5 5 44 41 APCO/ArCon 8 8 8 8 8 8 4 3 13 7
Subcontractor 20 50 10 10 99 180 300 20 Subcontractor 8 8 24 6 6 38 32 48
APCO/ArCon 10 10 10 10 10 8 8 5 5 54 44 132 130 943 796
Subcontractor 20 50 10 10 185 180 320 20

March 16, 2015

March 13, 2015

March 14, 2015

Total 

Name of 
Contractor 

/Subcontractor

Man-days

Date

March 17, 2015

March 18, 2015

March 19, 2015

March 20, 2015

March 21, 2015

March 22, 2015

March 23, 2015

March 24, 2015

March 25, 2015

March 31, 2015March 15, 2015

March 26, 2015

March 27, 2015

March 28, 2015March 12, 2015

March 1, 2015

March 2, 2015

March 29, 2015

March 30, 2015

March 3, 2015

March 4, 2015

March 5, 2015

March 6, 2015

March 7, 2015

March 8, 2015

March 9, 2015

March 10, 2015

March 11, 2015

Daily Work Force /March 2015
Working Hours Working Hours

Engineers Skilled Unskilled Engineers Skilled Unskilled

Date

Man-days
Management Management

Name of 
Contractor 

/Subcontractor
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CONTRACTOR: APCO/ArCon PERIOD FROM: March 01, 2015

SubTota
l

DATE 

PERIOD TO: March 31, 2015

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

March 1, 2015 5.5 7.0 54.1 36.3 102.8 0.0 0.0 0.0 0.0 0.0
March 2, 2015 5.0 6.9 48.8 32.8 93.4 0.0 0.0 0.0 0.0 0.0
March 3, 2015 5.0 5.6 31.9 33.5 76.0 0.0 0.0 0.0 0.0 0.0
March 4, 2015 4.4 5.8 20.7 18.8 49.7 0.0 0.0 0.0 0.0 0.0
March 5, 2015 4.5 3.3 23.3 21.0 52.1 0.0 0.0 0.0 0.0 0.0
March 6, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
March 7, 2015 5.8 5.8 55.0 36.3 102.7 0.0 0.0 0.0 0.0 0.0
March 8, 2015 5.0 4.4 47.3 38.5 95.1 0.0 0.0 0.0 0.0 0.0
March 9, 2015 5.5 6.1 52.9 38.8 103.3 0.0 0.0 0.0 0.0 0.0

March 10, 2015 5.4 6.5 47.9 49.8 109.6 0.0 0.0 0.0 0.0 0.0
March 11, 2015 6.8 6.8 58.8 49.8 122.1 0.0 0.0 0.0 0.0 0.0
March 12, 2015 5.0 1.9 0.5 0.0 7.4 0.0 0.0 0.0 0.0 0.0
March 13, 2015 0.0 1.0 6.0 8.0 15.0 0.0 0.0 0.0 0.0 0.0
March 14, 2015 4.9 4.3 44.1 41.3 94.4 0.0 0.0 0.0 0.0 0.0
March 15, 2015 5.0 4.8 43.6 41.0 94.3 0.0 0.0 0.0 0.0 0.0
March 16, 2015 5.0 4.8 54.4 43.5 107.6 0.0 0.0 0.0 0.0 0.0
March 17, 2015 5.0 4.5 42.8 43.5 95.8 0.0 0.0 0.0 0.0 0.0
March 18, 2015 5.0 4.9 42.2 43.5 95.6 0.0 0.0 0.0 0.0 0.0
March 19, 2015 6.3 5.6 58.1 48.8 118.7 0.0 0.0 0.0 0.0 0.0
March 20, 2015 0.3 0.0 3.0 3.0 6.3 0.0 0.0 0.0 0.0 0.0
March 21, 2015 5.0 5.0 36.0 34.8 80.7 0.0 0.0 0.0 0.0 0.0
March 22, 2015 4.5 5.0 37.0 34.8 81.2 0.0 0.0 0.0 0.0 0.0
March 23, 2015 4.5 5.0 38.0 31.4 78.9 0.0 0.0 0.0 0.0 0.0
March 24, 2015 4.5 5.5 37.1 29.1 76.2 0.0 0.0 0.0 0.0 0.0
March 25, 2015 4.0 5.0 1.0 1.0 11.0 0.0 0.0 0.0 0.0 0.0
March 26, 2015 4.0 3.0 5.0 5.0 17.0 0.0 0.0 0.0 0.0 0.0
March 27, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
March 28, 2015 4.0 3.0 13.1 9.0 29.1 0.0 0.0 0.0 0.0 0.0
March 29, 2015 4.0 3.0 13.4 9.0 29.4 0.0 0.0 0.0 0.0 0.0
March 30, 2015 4.0 3.0 13.5 7.0 27.5 0.0 0.0 0.0 0.0 0.0
March 31, 2015 4.0 3.0 13.3 7.0 27.3

Sub Total of March 2015 131.6 130.2 942.7 795.8 0.0 2000.2 0.0 0.0 0.0 0.0 0.0 0.0

SubTota
l

DATE 
Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l
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CONTRACTOR: APCO/ArCon PERIOD FROM: March 01, 2015

PERIOD TO: March 31, 2015

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

DATE 
Milling and Overlay of Bethlehem Road

SubTota

lManagement Engineers Skilled labor Unskilled labor Other 

March 1, 2015 0.0 0.0 0.0 0.0 0.0
March 2, 2015 0.0 0.0 0.0 0.0 0.0
March 3, 2015 0.0 0.0 0.0 0.0 0.0
March 4, 2015 0.0 0.0 0.0 0.0 0.0
March 5, 2015 0.0 0.0 0.0 0.0 0.0
March 6, 2015 0.0 0.0 0.0 0.0 0.0
March 7, 2015 0.0 0.0 0.0 0.0 0.0
March 8, 2015 0.0 0.0 0.0 0.0 0.0
March 9, 2015 0.0 0.0 0.0 0.0 0.0

March 10, 2015 0.0 0.0 0.0 0.0 0.0
March 11, 2015 0.0 0.0 0.0 0.0 0.0
March 12, 2015 0.0 0.0 0.0 0.0 0.0
March 13, 2015 0.0 0.0 0.0 0.0 0.0
March 14, 2015 0.0 0.0 0.0 0.0 0.0
March 15, 2015 0.0 0.0 0.0 0.0 0.0
March 16, 2015 0.0 0.0 0.0 0.0 0.0
March 17, 2015 0.0 0.0 0.0 0.0 0.0
March 18, 2015 0.0 0.0 0.0 0.0 0.0
March 19, 2015 0.0 0.0 0.0 0.0 0.0
March 20, 2015 0.0 0.0 0.0 0.0 0.0
March 21, 2015 0.0 0.0 0.0 0.0 0.0
March 22, 2015 0.0 0.0 0.0 0.0 0.0
March 23, 2015 0.0 0.0 0.0 0.0 0.0
March 24, 2015 0.0 0.0 0.0 0.0 0.0
March 25, 2015 0.0 0.0 0.0 0.0 0.0
March 26, 2015 0.0 0.0 0.0 0.0 0.0
March 27, 2015 0.0 0.0 0.0 0.0 0.0
March 28, 2015 0.0 0.0 0.0 0.0 0.0
March 29, 2015 0.0 0.0 0.0 0.0 0.0
March 30, 2015 0.0 0.0 0.0 0.0 0.0
March 31, 2015

Sub Total of March 2015 0.0 0.0 0.0 0.0 0.0 0.0

Total Job Days

84.0

No of Full Time Equivalent (FTE) Jobs 

DATE 

March , 2015 2000.2

Milling and Overlay of Bethlehem Road

SubTota

l

576
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