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TASK ORDER OVERVIEW: 

Task Order Project Name Multiple Roads Project in the North area (MRNII) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00014 

Employer USAID  

Contractor APCO/ArCon 
 

Engineer / CMC Black and Veatch 

Notice of Award (NOA) Sep. 19, 2013 

Notice To Proceed (NTP)  Dec. 03, 2013 

Task Order Completion Date May. 31, 2015 (VO#10) 

Task Order Contract Value  $16,495,593 

Projects Total Value $16,195,593 

Day Work $300,000 

Modified Projects Total Value $15,745,617.48(VO#09) 

Modified Day Work $749,975.52 (VO#09) 

  

Project 01- Nablus – Beit Iba- Deir Sharaf Road 

Project Description A heavily travelled road with high visibility consisting of 5.5 km of 4 lane roadway 

stretching through areas A, B and C.  Major construction activities include road 

reconstruction, milling and overlay, concrete works, drainage systems, and water 

networks.  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 

construction, milling and overlay, construction of retaining structures, installation 

and/or rehabilitation of storm water drainage systems, installation of new water 

lines, sewer lines, installation of safety features (signage, road marking, cat eyes, 

and guardrails) and any other work items needed to complete this activity as 

specified.   

Project Location  Nablus District 

Project Value $13,170,228 

Modified Project Value $13,724,335.07 (per VO#09) 

Subcontractor Name Brothers Company 

Start of Construction January 23, 2014 

Contractual period of Performance 365 Calendar days 

Contractual End Date  Dec. 02, 2014 

Modified period of Performance 545 Calendar days (VO#10) 

Modified End Date  May 31, 2015 (VO#10) 

Actual Completion Date March 24, 2015 

Partial Site Handover Apr. 02, 2015 

Planned Percentage of Completion 100% (Baseline 02) 

Planned Percentage of Completion 100% (Baseline 03) 

Actual Percentage of Completion 100%- Partial handover 
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Project 02-  Deir Sharaf –Tulkarem Road 

Project Description A continuation of project 01, a heavily travelled 2.2 km two lane regional road 

passes mostly through agricultural valley and totally located in area C. the scope of 

work requires reconstruction and milling and overlay. The SOW demands this 

project be carried out within 240 calendar days.  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 

construction, construction of retaining structures, installation and/or rehabilitation 

of storm water drainage systems, installation of safety features (signage, road 

marking, cat eyes, and guardrails) and any other work items needed to complete 

this activity as specified. 

Project Location  Nablus District 

Project Value $3,025,365 

Modified  Project Value $ 2,021,282.41 (VO#05) 

Subcontractor Name Shaltaf Company 

Start of Construction Feb. 24, 2014 

Contractual period of Performance 240 Calendar Days 

Contractual End Date  July. 30, 2014 

Modified period of Performance 261 Calendar Days (VO#03) 

Modified End Date  August 20, 2014 (VO#03) 

Actual Completion Date August 19, 2014 

Site Handover August 19, 2014 

Planned Percentage of Completion 100% (Baseline 01) 

Planned Percentage of Completion 100% (Baseline 02) 

Actual Percentage of Completion 100% 

 
Figure 01- Project 01- Nablus – Beit Iba- Deir Sharaf Road Location. 
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Figure 02-  Project 02-  Deir Sharaf – Tulkarem Road Location 

 

 
SAFETY: 

During this reporting period, zero accidents were reported, and no Notices of Unsafe Condition (NUCs) were issued. 

 
 
ENVIRONMENTAL COMPLIANCE:  

Environmental mitigation plan detailed methods that respond to special conditions and construction activities that may 

impact on projects surroundings was developed and submitted to CMC. Approval received on Jan. 26, 2014.   

Environmental mitigation plan measures (such as public and labors health and safety, traffic control, dust control, 

underground utilities protection and monitoring, and other measures) were implemented during this reporting period.      

APCO/ArCon closed all pending ECLs officially in March 2015.  
 

 
TRAFFIC CONTROL MEASURES: 

For project 01:  approved traffic control plan is implemented, construction activities started on site in Area B and A from 

Sta. 2+020 to Sta. 5+450. Verbal approval on Traffic Plan for Area C from Sta. 0+000 to Sta. 2+020 was received and 13 

copies were submitted to DCL for final approval and stamps.  On May 4
th
, 2014 written approval received from ICA for road 

segment from sta. 0+000 to sta. 2+020. 
 

For project 02: Written approval was received from DCL on Thursday Feb. 20th, 2014 on traffic plan of road segment from 

sta. 0+000 to sta. 2+180 (Phase #1).  On April 29th revised temporary traffic plan for road segment from sta. 0+000 to sta. 

2+100 was submitted to DCL for approval, taking into account the DCL’s request “not to fully close any road segment”.  
ICA verbal approval was received on May 25

th
, 2014 (13 copies) were requested to provide the written approval. 

  

Regarding traffic plan for phase #2 (Milling and Overlay of the road segment between the entrance of Shave Shamron (St. 

2+180) and the intersection with HWY 557) was prepared and submitted to DCL. They refused to receive the plan as this 

segment is maintained by Maatz and there is a plan to mill and overlay it by Maatz in the near future, the DCL requested to 

de-scope this road segment from the scope of work. 
 

Maatz approval was received for Phase #1 on April 10, 2014.   
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COORDINATION: 

During this reporting period, the following coordination’s and meetings occurred : 

Date Attendees Subject Description 

No Coordination Meetings during this reporting period.   

 
SITE VISITORS: 

During this reporting period the following visits have occurred:  

 Date Company                                   Location Description 

Apr. 02, 2015 USAID- Peter Riley,  
 Anan Masri 
 Rami Abu Ktaish 
MoPWH-  Abdel Rahim Qa’adan 
 Rania Hijazi   
 

Project 01- NAB Project walkthrough and Partial Handover. 

Apr. 16, 2015 USAID- Fouad Salman 
Israeli IEC- Amous Kohin, planning 
department deputy head. 
 Itsik Doudi 
DCL Cogat- Abetar Ashkinazi. 

Project 01- NAB A joint site visit took place at Nablus Beit Iba Deir 
Sharaf Round to evaluate the site condition, current 
location of the HV tower, and existing restrains that may 
prevent the physical relocation in addition to the current 
traffic flow and roundabout improved conditions. It was 
agreed to keep the HVT at its current location. IEC 
requested to continue the sidewalk concrete casting 
behind the tower.  
 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 

Please refer to Annex A- Equipment and Material receiving log. 
 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 

 

Overall percentages of completion are : 
Completion% T.O P 01 P 02 
Planned % (BL1)  100% 100% 100% 

Planned % (BL2) 100% 100% 100% 

Planned % ( proposed BL3) 100%* 100%*  

Actual % 100%* 100%* 100% 

Refer to Appendix C   Progress s-curve planned versus Actual. 
* Partial Completion and Handover  
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- Project 01- Storm water pipes 100% 

- Project 01- 3 inch steel pipeline  100% 

- Project 01- 12 inch steel pipeline  100% 

- Project 01- 2 inch steel pipeline 100% 

- Project 01- Concrete works          100% 

- Project 01- Curbstone  works 100% 

- Project 01- Asphalt (Binder) 100% 

- Project 01- Asphalt (wearing) 100% 

- Project 01- traffic signs              100% 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01: 
 Punch list items and project walkthrough. 

 Project was partially completed on March 24, 2015 except for the relocation of High Voltage Tower at Deir Sharaf 

roundabout. Walkthrough and Partial hand over to USAID and MoPWH was conducted on April 02, 2015. 

 

Project 02 
 Project was completed and handed over to USAID and MoPWH on August 19, 2014. 

 

I 
NDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Total Milling and Overlay (100% Completed) 
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
5.849 Km   
 0.09 Km    
5.50 Km 
5.939 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
1.928 Km       
2.20 Km   
1.928 Km 

 

 

WORKING / NON-WORKING DAYS 

Project 01- NAB 

1 Total Period of Performance (Original) 365 

2 Total Excusable delays/approved extensions  180 

3 Modified  Period of Performance 545 

4 Modified Completion Date May 31, 2015 

5 No. of Working Days  during this reporting Period 13 

6 Accumulated Working Days  411 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 71 

9 No. of other non-working days during this month** 13 

10 Accumulated other non-working days  32 

 **Works stopped pending IEC approval on HVET relocation.  

   

Project 02- DSR 

1 Total Period of Performance (Original) 240 

2 Total Excusable delays/approved extensions  21 

3 Modified  Period of Performance 261 

4 Modified Completion Date August 20, 2014 

5 No. of Working Days  during this reporting Period 0 

6 Accumulated Working Days  204 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 0 

8 Accumulated non-working days (Holidays and weekends) 43 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  14 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
Task Order  

- Target value= 33,913 

- Employment generated previously =30,626.4 ≈ 30,626 Man-Days ( per CMC audit up to Aug. 31 2014) 
- Employment generated this month  = 262.8 ≈263 Man-Days 

- Total cumulative employment (male and female) generated to-date= 30,889.2 ≈ 30,889 Man-Days  

- Total cumulative female employment generated previously= 641.6 ≈ 642 Man-Days  
- Total cumulative female employment generated this month= 16.1 Man-Days  

- Total cumulative female employment generated to-date= 657.8 ≈ 658 Man-Days 
 

Project 1: 
- Target value=  27,733 

- Employment generated previously = 26,958.5 ≈ 26,959 Man-Days (per CMC audit up to  Aug. 31 2014) 
- Employment generated this month  =262.8 ≈263 Man-Days 

- Total cumulative employment (male and female) generated to-date= 27,221.3 ≈ 27,221 Man-Days 

- Total cumulative female employment generated previously= 596.4 ≈ 596 Man-Days  
- Total cumulative female employment generated this month= 16.1 Man-Days  

- Total cumulative female employment generated to-date= 612.5 ≈ 613 Man-Days   
 

Project 2  
- Target value= 6,180 

- Employment generated previously = 3,667.9 ≈ 3,668 Man-Days ( per CMC audit up to  Aug. 31 2014) 
- Employment generated this month  =0 Man-Days 

- Total cumulative employment (male and female) generated to-date=3,667.9 ≈ 3,668 Man-Days  

- Total cumulative female employment generated previously= 45.3 ≈45 Man-Days  
- Total cumulative female employment generated this month=0 Man-Days  

- Total cumulative female employment generated to-date= 45.3 ≈ 45 Man-Days 
 

Total Job Days (Male and Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 30,626 Man-days     Generated previously = 1,286.8 ≈ 1,287 

During this reporting period = 263 Man-days During this reporting period = 11  

Total generated to-date = 30,889 Man-days Total  generated to-date = 1,297.9 ≈ 1,298 

Total Job Days (Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 642 Man-days     Generated previously =  27 

During this reporting period = 16 Man-days During this reporting period = 0.7 ≈ 1 

Total generated to-date = 658 Man-days Total  generated to-date =  27.6 ≈ 28 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log  
 

PROCUREMENT:  

No special procurements, all materials are within the West Bank.  For details of delivered material, please refer to the attached 
"Materials Receiving Log/ April 2015"  
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INSPECTION REQUEST: 

Up to this reporting period 2,514 inspection requests were issued and/or closed as follow: 
Project No. No. of IRs No. 

Reviewed 
No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

P01 (NAB) 2,209 2,209 0 1,744 0 446 18 1 

P02 (DSR) 305 305 0 276 0 24 5 0 

Total 2,514 2,514 0 2,020 0 470 23 1 

%  100% 100% 80.4% 0.0% 18.7% 0.9% 0.0% 

Please refer to Appendix E- Inspection request log   
 

Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. 
 
 

QUALITY CONTROL AND TEST RESULTS: 

Up to reporting period 868 test reports were submitted and/or closed as follow: 
MRNII No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

No.  868 868 0 727 67 63 3 8 

%  100% 0.0% 83.8% 7.7% 7.3% 0.3% 0.9% 
 

Tests Log summary table Up to this reporting period including material source testing: 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 
(Action taken for failed tests) 

Project 01- NAB 

Topping  Comprehensive Test 27 27 0  

Field Density 107 95 12 Re-worked, re-compacted and retested. 

Base course Comprehensive Test 61 59 2 Replace Base course from St. 1+840 to 
St. 1+940 and roundabout. 

1 Test was returned as C (R.R) since the 
CMC requested modifications to Lab 
report.  

Base course Field Density 287 270 17 Failed areas were Re-worked, re-
compacted and retested. 

1Test was returned as E (Review not 
required) since the same report was 
submitted twice. 

1 Test was returned as C (R.R) since the 
CMC requested modifications to Lab 
report. 

Single Size Sieve Analysis 4 4 0  

Bedding (Somsom) Sieve and Sand Equivalent Test 7 7 0  

Strata of Soil  Slope Excavation – Geotechnical Report   1 1 0  

Reinforcement  Tensile , Yielding  7 7 0  

Concrete  Concrete Compressive Strength 221 221 0 1 Test was returned as C (R.R) since the 
CMC requested modifications to Lab 
report. 

4 Tests were returned as C (R.R) since 
the CMC required modification to Lab 
report. 
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Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 
(Action taken for failed tests) 

Concrete Pipe Φ 80 Crushing  1 1 0  

Subgrade  Soil Classification 8 0 8 Improvement of soil by supplying of 
crushed aggregate compacted base 
course layer of 200 mm - two layers. 

Field Density  101 101 0 
 

 

Bituminous Mixture Marshall Analysis 89 89 0 1 test returned as C (R.R) since the 
CMC requested modifications to Lab 
report. 

Asphalt cores 65 58 7 7 tests for Core thickness for binder 
layer are less than 7 cm, deficiencies of 
thickness were substituted in wearing 
course. 

Precast concrete  

curbstone  

Dimensions and Strength 7 7 0  

Selected Material  Soil Classification 1 1 0  

Concrete Core  Concrete Compressive Strength 1 1 0  

Joints for 12” pipeline Radiographic test 15 15 0  

 

Project 02- DSR 

Base course Comprehensive Test  14 14 0  

Field Density 59 57 2 Re-worked, re-compacted and retested. 

Single Size Sieve Analysis 3 3 0  

Bedding (Somsom) Sieve and Sand Equivalent Test 3 3 0  

Pulverization Comprehensive Test 9 9 0  

Field Density 26 20 6 Re-worked, re-compacted and retested. 

Subgrade  Field Density  25 25 0  

Bituminous Mixture Marshall Analysis 12 12 0  

Asphalt cores 54 53 1 Core thickness 0+650 to 0+680 is 6.2 
cm instead 7 cm, deficiencies was 
substituted in wearing course 

Reinforcement  Tensile , Yielding  6 6 0  

Concrete  Concrete Compressive Strength 44 44 0  

Water pipeline 3”  Analytical Report for Disinfection 1 1 0  
 

 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including tests log.   
 

Total Submitted and/or closed submittals up to this reporting period: 
MRN
II 

No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

No. 397 397 0 16 259 87 0 35 

%  100% 0.0% 4.0% 65.2% 21.9% 0.0% 8.8% 
 

 
RFI 

 See Appendix G    RFI’s log for this reporting period. 
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TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April 05, 2015 By Email APCO/ArCon/  USAID T.O 14- March 2015 - Monthly Report 

April 11, 2015 By Email APCO/ArCon/  USAID RE: TO 13-00014 MRNII: Comments on the Contractor’s Monthly 

Report- March, 2015- Modified 

April 27, 2015 By Email USAID/ APCO/ArCon Notification of Defective Work 

April 29, 2015 By Email USAID/ APCO/ArCon Monthly Contracting Officer’s Meeting 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April 01, 2015 By Email APCO/ArCon /B&V USAID CO Meeting - APCO Presentation- Mar. 31, 2015 

April 05, 2015 By Email APCO/ArCon /B&V All Task Orders- Geo-MIS Data - March 2015 

April 06, 2015 By Email APCO/ArCon /B&V TO 13-00014: Pending VOR and quantities at Nablus project 

April 08, 2015 By Email B&V/APCO/ArCon RE: TO 13-00014: Pending VOR and quantities at Nablus project 

April 08, 2015 By Email APCO/ArCon /B&V RE: TO 13-00014: Pending VOR and quantities at Nablus project 

April 14, 2015 By Email APCO/ArCon /B&V TO 13-00014: Nablus project warning sign 

April 15, 2015 By Email B&V/APCO/ArCon RE: RFP-LCP Contractors audit services 

April 16, 2015 By Email B&V/APCO/ArCon FW: TO-13-00014-NAB-SEWER MANHOLES 

April 19, 2015 By Email B&V/APCO/ArCon High Voltage Tower Site visit with ICA and IEC- Deir Sharaf 

Roundabout 

April 26, 2015 By Email B&V/APCO/ArCon FW: TO-13-00014-NAB-payment # 14 

April 29, 2015 By Email B&V/APCO/ArCon FW: Letter to IEC 

April 29, 2015 By Email B&V/APCO/ArCon RE: Letter to IEC 
 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 19, 2014 $ 616,975.00 $0.00 $ 616,975.00 January 31, 2014 

02 March 27, 2014 $ 261,917.24 $0.00 $ 261,917.24 April 11, 2014 

03 May 06, 2014 $ 787,446.40 $0.00 $ 787,446.40 May 23, 2014 

04 June 12, 2014 $ 1,172,298.85  $0.00 $1,172,298.85 June 27, 2014 

05 July 16, 2014 $ 824,346.14  $0.00 $824,346.14 July 28, 2014 

06 August 24, 2014 $1,523,542.82  $0.00 $1,523,542.82 Sep. 08, 2014 

07 Sep. 11, 2014 $975,006.80  $0.00 $975,006.80 Sep. 22, 2014 

08 Oct. 14, 2014 $1,189,145.30  $0.00 $1,189,145.30 Oct. 24, 2014 

09 Nov. 26, 2014 $631,014.67  $0.00 $631,014.67  Dec. 11, 2014 

10 Dec. 14, 2014 $1,026,138.63  $0.00 $1,026,138.63  Dec. 31, 2014 

11 Jan. 14, 2015 $1,284,625.23  $0.00 $1,284,625.23 Jan. 22, 2015 

12 Feb. 20, 2015 $ 675,096.41  $0.00 $ 675,096.41 Feb. 27, 2015 

13 March 29, 2015 $1,699,256.66  $0.00 $1,699,256.66 Apr. 07, 2015 

 
     

Total  $12,666,810.15 $0.00 $12,666,810.15  

APCO/ArCon total accrued expenditures  $3,078,807.92 
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01 Rename Road Project 2 Deir Sharaf- Inab Road to  
Road Project 2 Deir Sharaf- Tulkarem Road 

AP AP AP Jan. 10, 
2014 

Jan. 15, 
2014 

- - 

02 Installation of 12” Water Pipeline and deletion of 
the box culvert from Sta. 4+190 to Sta. 4+740 at 
Project #1 

AP AP AP April 
28,2014 

April 
30,2014 

($624,565) - 

03 Changes in Requirements, New Items, New 
Definitive Quantities and Time Extension at 
Project #1 & #2 

AP AP AP June 30, 
2014 

July 17, 
2014 

$(563,688.9) P01- 35 
P02- 21 

04 Changes in the Construction Limits For Project #2 
Deir Sharaf - Tulkarem Road 

AP AP AP Aug. 18, 
2014 

Aug. 20, 
2014 

$(241,070.17) - 

05 Administrative Variation Order for Final 
Definitive Quantities for Project #2 Deir Sharaf - 
Tulkarem Road Project. 

AP AP AP Aug. 27, 
2014 

Sep. 04, 
2014 

$(1,624.90) - 

06 New Items and New Definitive Quantities for 
Project #1 

AP AP AP Dec. 18, 
2014 

Dec. 19, 
2014 

$87,295.60 P01- 30 
 

07 Time Extension for Project #1 due to Weather 
Delays 

AP AP AP Jan. 20, 
2015 

Jan. 26, 
2015 

$0.00 P01- 11 

08 Additional Works and New Items, New Definitive 
Quantities and Time Extension for Project #1 

AP AP AP Feb. 08, 
2015 

Feb. 12, 
2015 

$635,473.80 P01- 24 

09 New Definitive Quantities and Weather Delay 
Time Extension for Project #1 

AP AP AP Mar. 08, 
2015 

Mar. 11, 
2015 

$258,204.05 P01- 12 

10 Interim Time Extension and Partial Handover for 
Project #1 

AP AP AP Mar. 19, 
2015 

Mar. 23, 
2015 

$0.00 P01- 68 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

01-A 
Project 01: Revised plan profile and cross sections, 
Deletion of box Culvert  

March 25, 2014 
$(1,116,819.00)  
Approved, included 
under VO#02 

00 

 

02-A Project 01: Installation only of 12” Steel pipe March 26, 2014 $ 492,254.00  
resubmitted 

P.01 = 23 days 

02-B Project 01: Installation only of 12” Steel pipe April 16, 2014 
$ 492,254.00  
Approved, included 
under VO#02 

P.01 =23 days 

03-A 
Project 02: Supply and installation of 3 "water pipeline 

and 6 "UPVC road crossing. 
April 08, 2014 $83,984.75/  

resubmitted 
P.02= 33 days 

03-B 
Project 02: Supply and installation of 3 "water pipeline 

and 6 "UPVC road crossing. 
May 21, 2014 

$ 66,413.46/  
Closed under VO#03 
 

P.02= 12 days 
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VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

04-A 
MRNII- Change in the Requirements, New Item, 
Revised Scope of Work and Existing Site Condition 

April 17, 2014 
$148,652.5/ 
Partially included 
under VO#03 

P.01=21 days 

P.02 = 03 days 

04-B MRNII- Change in the Requirements, New Item, 
Revised Scope of Work and Existing Site Condition 

June 17, 2014 $0.00 
Noted 
 

Refer to VOR 
6B and VOR 
8A 

05-A 

Project 01-  Change in the Requirements, New Item, 
Revised Scope of Work and Time Extension 

April 26, 2014 $35,193,88/Rejected P.01= 4 days 

05-B Nov. 04, 2014 
$10,455.69 
Refer to response to 
VOR#05-A 

00 

05-C Dec. 07, 2014 $10,455.69 
VOR#05-B 

00 

06-A 
Project 01- Time extension for Project #1 due to 
additional works performed / requested by CMC 
(Construction of new (Retaining Walls, Installation 12 
inch & 3 and 2” inch steel pipeline and roundabouts)   

May 13, 2014 $0.00 
Rejected 

P.01= 38 days 

06-B May 25, 2014 $0.00 
Closed under VO#03 

P.01= 38 days 

07-A 
Project 02-  Revised Scope of Work- Limit construction 
activities from 0+000 to 2+180 and revised BOQ 

May 18, 2014 ( $73,265) 
Closed under VO#03 

00 

08-A 
Project 02- New Scope of Work, Change in the Scope of 
Work- Step Barriers, Retaining wall, and increase paved 
shoulder. 

May 25, 2014 $ 207,724.7 
Closed under VO#03 

P.02= 21 days 

09-A MRNII-  New Items, Existing Site Conditions June 11, 2014 
$ 133,315.60 
Closed under VO#03 

P.01= 38 days 
P.02= 21 days 

10-A Project 02- 600mm Storm Water Drainage Pipes June 22, 2014 $41,917.56 
Noted 

P.02= Refer to 
VOR 8A 

11-A Project 01-  Relocation of High Voltage Electric Towers 
and low Voltage Poles versus Installation of High 
Voltage Underground Cable 

June 23, 2014 $0.00 
Closed under VO#03 

P.01= 38 Days 

12-A Project 01- New Items: Backfilling works behind 
concrete retaining and stairs at sta. 3+730 LHS, 
Backfilling works behind concrete retaining and stairs at 
St. 3+370 LHS, backfill works for access road at St. 
3+600 RHS and Additional cost due to backfilling works 
around newly constructed box culvert at sta. 3+600. 

Oct. 02, 2014 $11,060.50 
Noted 

00 

12-B Dec. 31, 2014 To be evaluated 
Noted / VOR #12-A 

00 

13-A Project 01- Change in the requirements, new items and 
revised scope of work: Supply and install street lighting 
(Double and triple arm) 

Nov. 05, 2014 $115,465.50 
Revise Resubmit 

P.01= 07 Days 

13-B Dec. 08, 2014 $115,465.50 
Noted. 

00 

14-A Project 01-  Change in the requirements, new items and 
revised scope of work: Construction of new sewer 
Network and Pipeline and 1200 mm dia. Precast concrete 
manhole 

Nov. 05, 2014 $247,718.75 
Revise Resubmit 

P.01= 14 Days 

14-B Dec. 07, 2014 $247,718.75 
Closed under VO#06 

P.01= 14 Days 

15-A Project 01- Change in the requirements and revised scope 
of work: Installation of 12’’ Steel Water Pipeline 

Nov. 05, 2014 $19,885.70 
Revise Resubmit 

00 

15-B Dec. 08, 2014 $19,885.70 
Refer to response to 
VOR#15-A 

00 
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VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

16-A Project 01- Change in the requirements and revised scope 
of work: Supply and install 3’’ water pipeline for future 
connections 

Nov. 05, 2014 $4,441.6 
Revise Resubmit 

00 

16-B Dec. 07, 2014 $4,441.6 
Refer to response to 
VOR#16-A 
 

00 

17-A Project 01- Change in the requirements and revised scope 
of work: Construct of box culverts 

Nov. 13, 2014 To be evaluated 
Revise Resubmit 

P.01= 14 Days 

18-A Project 01- Change in the requirements and revised scope 
of work: Relocation of Mainline flow Monitoring 
chamber at sta.1+870 L.H.S 

Nov. 24, 2014 $9,750.81 
Revise Resubmit 

P.01= 03 Days 

18-B Dec. 07, 2014 $9,750.81 
Revise Resubmit 

P.01= 03 Days 

18-C Dec. 30, 2014 To be evaluated 
Partially Approved 

P.01= 03 Days 

19-A Project 01- Changes in the requirements, New items and 
Revised scope of work- Supply and install new street 
lighting (Single and triple arm) 

Dec. 08, 2014 $82,621 
Noted.  

P.01= 14 Days 

20-A Project 01- Change in the Requirements, New Items and 
Revised Scope of Work- Additional 12’’ water main 
pipeline to Qusin Area 

Dec. 14, 2014 To be evaluated 
Closed under VO #08 

P.01= 03 Days 

21-A Project 01- Change in the Requirements and Revised 
Scope of Work- Construction of Box Culvert 

Dec. 14, 2014 Retracted P.01= 14 Days 

22-A Project 01- Comprehensive Time Impact Analysis for the 
Additional Work in Project # 01 

Dec. 15, 2014 To be evaluated 
Closed under VO#06 

P.01= 47 Days 

23-A Project 01- Construction of Stone Boulders (Marabee) Dec. 16, 2014 To be evaluated 
Closed under VO#06 

P.01= 22 Days 

24-A Project 01-  Change in the Requirements, New Items and 
Revised Scope of Work: Storm water catch basin-
Additional leveling base course layers 

Dec. 22, 2014 To be evaluated 
Closed under VO#08 

00 

25-A Project 01-  Change in the Requirements, New Items and 
Revised Scope of Work: Storm water manhole depth 
exceed 2.0 meter 

Dec. 22, 2014 To be evaluated 
Refer to BOQ 4.03.1 

00 

26-A Project 01-  Change in the Requirements, New Items and 
Revised Scope of Work: Revise the alignment of the 
discharge pipeline for the storm water Sta. 1+690 R.H.S 

Dec. 22, 2014 $10,201.80 
Closed under VO#08 

P.01= 04 Days 

27-A Project 01- Change in the Requirements and New Items: 
Supply and install new details of handrail at the top of 
concrete wall. 

Dec. 30, 2014 To be evaluated 
Closed under VO#08 

P.01= 07 Days 

28-A Project 01-  Change in the Requirements, New Items and 
Revised Scope of Work- Installation of 10’’ water main 
pipeline to Qusin Area 

Jan. 12, 2015 To be evaluated 
Closed under VO#08 

P.01= 07 Days 

29-A Project 01-  New Items & New Scope of Work: Milling 
and Overlay at Sarra main road 

Jan. 12, 2015 $625,220 
Closed under VO#08 

P.01= 20 Days 

30-A Project 01- Comprehensive time impact analysis with 
request for time extension 

Jan. 19, 2015 --- 
Closed under VO#07 
and VO#08 

P.01= 40 Days 

31-A Project 01- Change in the Requirements and New Items: 
Removal of the newly constructed median curbstone. 

Jan. 25, 2015 To be evaluated 
Revise Resubmit 

P01= refer to 
VOR – 30-A 

31-B Feb. 24, 2015 To be evaluated 
Refer to VOR-31-A-
response 
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VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

32-A Project 01-  Change in the Requirements and New Items: 
Water chamber heavy duty frame, covers and rungs in 
Nablus project 

Jan. 25, 2015 To be evaluated 
Rejected 

00 

32-B Feb. 22, 2015 To be evaluated 
Refer to VOR-32-A-
response 

33-A Project 01- Time impact analysis with request for time 
extension 

Mar. 01, 2015 $0.00 
Closed under VO#09 

P.01= 29 Days 

34-A Project 01- Changes in the requirements and new items: 
Water chamber heavy duty frame, covers, rungs and air 
vent piping in Nablus project. (VOR-023-B),2. Removal 
of the newly constructed median curbstone. (VOR-031-
B),3. Storm water manhole depth exceed 2.0 meter. 
(VOR-025-A), Relocation of Mainline flow Monitoring 
chamber at sta.1+870L.H.S (VOR-018-C), 5. Supply and 
install 3’’ water pipeline for crossing and future 
connections:  (VOR-016-B), Installation of 12’’ Steel 
Water Pipeline (Nablus municipality 12 ‘’ water pipeline 
from Sta. 3+508 to Sta. 3+720) (VOR-015-B), 
Connection of the newly sewer lines to the existing 
manholes, 8. Backfilling works behind concrete retaining 
and stairs at sta. 3+730 LHS (VOR-012-B), 9. Stone wall 
with mortar: (VOR-005-C), 10. Changes in the 
requirements, revised scope of work and existing site 
conditions   (VOR-004-A), 11. Traffic square signs, 12. 
Construction of asphalt speed hump.  

Mar. 17, 2015 $--- 
In Progress 

00 

35-A Project 01- Time extension request for additional works Mar. 19, 2015 $--- 
Project was handed 
over successfully 

P.01= 9 Days 

 

OBSTACLES AND CHALLENGES 

Issue Action 

Project 01- NAB 

1. Relocation of Electrical High Voltage tower at Deir Sharaf 
Roundabout - Tower number, TU155 file No. 11704962 
due to delay from the Israeli Electric Corporation. The 
Roundabout is paved and the tower is presenting traffic 
danger. 
 

1- Several coordination meetings and site visits were conducted 
with the Israeli Electric Corporation and Nablus DCL to 
resolve this issue. APCO sent a letter to Nablus DCL on 
Dec. 16, 2014 seeking their help to assist in having the Israeli 
Electric Corporation expedite the relocation of the 
mentioned tower. APCO initiated coordination with Electric 
Corp. and have a file # 11704962 also paid all applicable 
fees but need the Electric Corp. to send their prices.  On 
Jan. 12, 2015 a fax letter was sent to DCL to expedite the 
pole relocation process. CMC help was requested on Jan. 19, 
2015 and they contacted Nablus DCL, Traffic department 
and IEC, and on 29th January, APCO sent an email to Mr. 
Ilan Erez from IEC to expedite review of this issue, 
unfortunately; IEC stated that they are working with Nablus 
DCL to coordinate for a site visit and they will be in contact 
with the contractor to continue any other procedures for the 
tower relocation.   
Another meeting was conducted at Beit Eil on 26th 
February between APCO, BV and Mr. Saeed Qasem 
(responsible for electrical logistics at DCL),  he indicated 
there was internal Israeli disagreement over the work and 
made three points: 
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 1-   APCO request was not moving until about 10 
  days ago because of Israeli disagreements  
  (request was submitted October 29,  2014) 
 2-      Some people from the Israeli side were  
  reprimanded for even accepting our request.  
 3-      APCO and BV are lucky the work had started, 
  otherwise the request will not have been  
  considered. 
A Joint site visit was scheduled with the DCL on March 15, 2015 but 
was canceled. Project was handed over on April 02, 2015 except for 
this high voltage tower. On April 16, 2015 a joint site visit took place 
at Nablus Beit Iba Deir Sharaf Round to evaluate the site condition, 
current location of the HV tower, and existing restrains that may 
prevent the physical relocation in addition to the current traffic flow 
and roundabout improved conditions. It was agreed to keep the HVT 
at its current location. IEC requested to continue the sidewalk 
concrete casting behind the tower. Waiting to receive written notice 
from IEC and or BV to close this issue officially. 

 

PROGRESS PHOTOS: 

Project 01- NAB 

  
Project 01- St. 2+280 forward- Before Construction Project 01- St. 2+280 forward- After completion. 

  
Project 01- St. 2+280 backward- During excavation works Project 01- St. 2+280 backward- After completion. 
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Project 01- St. 3+140 forward- Before Construction. Project 01- St. 3+140 forward- After completion. 

 
Project 02- DSR 

  

Project 02- St. 2+020 Forward - Before Construction. Project 02- St. 2+020 Forward-  After completion construction 
activities.   

  

Project 02- St. 1+660 Backward - Before Construction. Project 02- St. 1+660 Backward-  After completion construction 
activities. 
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Project 02- St. 1+480 Backward- Before Construction. Project 02- St. 1+480 Backward- After completion construction 
activities.  

  

Project 02- St. 1+040 Backward- Before Construction.  Project 02- St. 1+040 Backward- After completion construction 
activities.   

  

Project 02- St. 0+990 Backward- Before Construction. Project 02- St. 0+990 Backward- After completion construction 
activities. 



A │Materials- Equipments Receiving Log
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Project 01: Nablus- Beit Iba- Deir Sharaf Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/April,2015

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

1-Apr 1 1 1 1

2-Apr 1 2 1

3-Apr

4-Apr 1 1

5-Apr 1 1

6-Apr 1 1

7-Apr 1 1

8-Apr 1 1 1

9-Apr 1 1 1 1

10-Apr

11-Apr

12-Apr 1 1 1

13-Apr 1 1 1 1

14-Apr 1 1 1 1

15-Apr 1 1 1 1

16-Apr 1 1 1 1 1

17-Apr

18-Apr

19-Apr

20-Apr

21-Apr

22-Apr

23-Apr

24-Apr

25-Apr

26-Apr

27-Apr

28-Apr

29-Apr

30-Apr

Bob Cat Car
Steel Roller 

BOMAG

Asphalt Steel 

Roller

Road 

Marking 

Machine

Pneumatic 

Asphalt 

Roller

JCB
Guardrail 

Machine

Truck  

Actros,

2007Date

Grader  

Cat, G12, 

H140

Truck w/ 

Crane

WATER 

TANK 

10M3 

Conrete 

Mixer 

Chain 

excavator 
Wheel Roller 

Asphalt 

Finisher

Milling 

Machine 
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Date Material Delivered to Site Quantity

1-Apr

2-Apr

3-Apr

4-Apr

5-Apr

6-Apr

7-Apr

8-Apr

9-Apr

10-Apr

11-Apr

12-Apr

13-Apr

14-Apr

15-Apr

16-Apr

17-Apr

18-Apr

19-Apr

20-Apr

21-Apr

22-Apr

23-Apr

24-Apr

25-Apr

26-Apr

27-Apr

28-Apr

29-Apr

30-Apr

Project 01: Nablus- Beit Iba- Der Sharaf Road

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/April,2015
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B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Multiple Roads Project NortMultiple Roads Project North  (II) 545d 03-Dec-13 A 31-May-15 0d

MilestonesMilestones 545d 03-Dec-13 A 31-May-15 0d

General MilestoneGeneral Milestone 545d 03-Dec-13 A 31-May-15 0d
MRNII0000 Start Date NTP 0d 100% 03-Dec-13 A

MRNII0010 Completion Task order 0d 0% 31-May-15 0d

Intermediate MilestonesIntermediate Milestones 465d 03-Dec-13 A 24-Mar-15 A

Completion MilestonesCompletion Milestones 203d 20-Aug-14 A 24-Mar-15 A
MRNII0020 Completion Project 2 Deir Sharaf Tulkarem Road 0d 100% 20-Aug-14 A

MRNII0030 Completion Project 1 Nablus - Beit Iba - Deir Sharaf Road 0d 100% 24-Mar-15 A

Preconstuction MilestonesPreconstuction Milestones 110d 08-Dec-13 A 12-Oct-14 A
MRNII0040 Start Preconstruction Submittal 0d 100% 08-Dec-13 A

MRNII0050 Finish  Preconstruction Submittal 0d 100% 12-Oct-14 A

PROJECT 01   Nablus - Beit Iba -PROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 465d 03-Dec-13 A 24-Mar-15 A
MobilizationMobilization 11d 04-Dec-13 A 23-Jan-14 A

MRNII0060 Start Mobilization 0d 100% 04-Dec-13 A

MRNII0070 Finish Mobilization 0d 100% 23-Jan-14 A

Shop DrawingShop Drawing 305d 09-Jan-14 A 25-Jan-15 A
MRNII0080 Start Shop Drawing Submittal 0d 100% 09-Jan-14 A

MRNII0090 Finish Shop Drawing Submittal 0d 100% 25-Jan-15 A

MaterialMaterial 301d 25-Dec-13 A 03-Nov-14 A
MRNII0100 Start Material Submittal 0d 100% 25-Dec-13 A

MRNII0110 Finish Material submittal 0d 100% 03-Nov-14 A

ConstructionConstruction 335d 23-Jan-14 A 12-Mar-15 A
MRNII0120 Start Construction (Ground Breaking) 0d 100% 23-Jan-14 A

MRNII0130 Finish Construction Phase 0d 100% 12-Mar-15 A

Project DurationProject Duration 372d 03-Dec-13 A 24-Mar-15 A
MRNII0140 Project Duration  (Calendar  Days) 364d 100% 03-Dec-13 A 24-Mar-15 A

MRNII0150 Project Duration  (Working  Days) 279d 100% 03-Dec-13 A 24-Mar-15 A

MRNII0160 Construction Duration  (Working  Days) 240d 100% 23-Jan-14 A 24-Mar-15 A

PROJECT 02 Deir Sharaf TulkarePROJECT 02 Deir Sharaf Tulkarem Road 291d 03-Dec-13 A 20-Aug-14 A
MobilizationMobilization 19d 04-Dec-13 A 20-Jan-14 A

MRNII0170 Start Mobilization 0d 100% 04-Dec-13 A

MRNII0180 Finish Mobilization 0d 100% 20-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 114d 15-Jan-14 A 16-Jul-14 A
MRNII0190 Start Shop Drawing Submittal 0d 100% 15-Jan-14 A

MRNII0200 Finish Shop Drawing Submittal 0d 100% 16-Jul-14 A

MaterialMaterial 114d 25-Dec-13 A 15-Jul-14 A

N D J F M A M J Jul A S Oct N D Jan F M A M J Jul A
r 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

31-May-15

31-May-15

31-May-15

Start Date NTP

Completion

24-Mar-15 A
24-Mar-15 A

Completion Project 2 Deir Sharaf Tulkarem Road

Completion Project 1 

12-Oct-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal

24-Mar-15 A
23-Jan-14 A

Start Mobilization

Finish Mobilization

25-Jan-15 A

Start Shop Drawing Submittal

Finish Shop Drawing Submitta

03-Nov-14 A

Start Material Submittal

Finish Material submittal

12-Mar-15 A

Start Construction (Ground Breaking)

Finish Construction Pha

24-Mar-15 A

20-Aug-14 A
20-Jan-14 A

Start Mobilization

Finish Mobilization

16-Jul-14 A

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

15-Jul-14 A

Construction Program
Updated April 30, 2015

T.O 14
Multiple Roads Project North (II)

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 1 of 29 Date Revision Checked Approved
04-May-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

MRNII0210 Start Material Submittal 0d 100% 25-Dec-13 A

MRNII0220 Finish Material submittal 0d 100% 15-Jul-14 A

ConstructionConstruction 121d 24-Feb-14 A 17-Aug-14 A
MRNII0230 Start Construction (Ground Breaking) 0d 100% 24-Feb-14 A

MRNII0240 Finish Construction Phase 0d 100% 17-Aug-14 A

Project DurationProject Duration 291d 03-Dec-13 A 20-Aug-14 A
MRNII0250 Project Duration  (Calendar  Days) 240d 100% 03-Dec-13 A 20-Aug-14 A

MRNII0260 Project Duration  (Working  Days) 179d 100% 03-Dec-13 A 19-Aug-14 A

MRNII0270 Construction Duration  (Working  Days) 145d 100% 24-Feb-14 A 17-Aug-14 A

Task order DurationTask order Duration 372d 03-Dec-13 A 31-May-15 0d
MRNII0280 Project Duration  (Calendar  Days) 364d 91.48% 03-Dec-13 A 31-May-15 0d

MRNII0290 Project Duration  (Working  Days) 279d 90.68% 03-Dec-13 A 31-May-15 0d

Pre Construction PhasePre Construction Phase 345d 08-Dec-13 A 12-Oct-14 A

Pre Construction SubmittalsPre Construction Submittals 246d 08-Dec-13 A 12-Oct-14 A
MRNII1090 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 08-Dec-13 A 22-Dec-13 A

MRNII1100 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A

MRNII1110 Temporary and Permanent Project  Sign Plan 10d 100% 08-Dec-13 A 22-Dec-13 A

MRNII1190 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A

MRNII1130 Testing Lab 10d 100% 23-Dec-13 A 05-Jan-14 A

MRNII1260 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

MRNII1120 Insurances 10d 100% 25-Dec-13 A 06-Jan-14 A

MRNII1170 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A

MRNII1200 QCP-Quality Control Program 10d 100% 25-Dec-13 A 09-Jan-14 A

MRNII1180 Safety Plan 10d 100% 25-Dec-13 A 13-Jan-14 A

MRNII1140 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 09-Feb-14 A

MRNII1240 60-Day Plan of Operation 10d 100% 29-Dec-13 A 08-Jan-14 A

MRNII1245 Project Overview Bar Chart 10d 100% 29-Dec-13 A 08-Jan-14 A

MRNII1150 Existing Survey Plan for Project 01 10d 100% 29-Dec-13 A 22-Jan-14 A

MRNII1230 Schedule Submittals 10d 100% 29-Dec-13 A 13-Jan-14 A

MRNII1310 Method Statement Plan 10d 100% 29-Dec-13 A 22-Jan-14 A

MRNII1330 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 04-Mar-14 A

MRNII1210 Coordination with local Authorities Plan 10d 100% 30-Dec-13 A 13-Jan-14 A

N D J F M A M J Jul A S Oct N D Jan F M A M J Jul A
r 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

Start Material Submittal

Finish Material submittal

17-Aug-14 A

Start Construction (Ground Breaking)

Finish Construction Phase

20-Aug-14 A

31-May-15

12-Oct-14 A

12-Oct-14 A

Construction Program
Updated April 30, 2015

T.O 14
Multiple Roads Project North (II)

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 2 of 29 Date Revision Checked Approved
04-May-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

MRNII1160 Existing Survey Plan for Project 02 10d 100% 31-Dec-13 A 14-Jan-14 A

MRNII1220 Field Offices Location & Layout 10d 100% 06-Jan-14 A 09-Jan-14 A

MRNII1270 Dilapidation Survey (Project 01) 10d 100% 07-Jan-14 A 05-Mar-14 A

MRNII1280 Dilapidation Survey (Project 02) 10d 100% 15-Jan-14 A 21-Jan-14 A

MRNII1320 Environmental Mitigation Plan 10d 100% 16-Jan-14 A 26-Jan-14 A

MRNII1290 Risk Management Plan (Project 01) 10d 100% 19-Jan-14 A 03-Mar-14 A

MRNII1250-new Proposed staging and storage yard -Nablus Beit Iba Der Sharaf Road -Project 01 10d 100% 19-Jan-14 A 21-Jan-14 A

MRNII1340 Traffic Control Plan Phase I- from Sta.0+000 to Sta.2+180 (Project 02) 10d 100% 26-Jan-14 A 05-Feb-14 A

MRNII1300 Risk Management Plan (Project 02) 10d 100% 29-Jan-14 A 05-Feb-14 A

MRNII1350 Traffic Control Plan (Area A and B)  from Sta.2+020 to Sta.2+540-Nablus Beit Iba Der Sharaf Road 
-Project 01

10d 100% 05-Feb-14 A 06-Feb-14 A

MRNII1250 Proposed Dumping Area -Project 01 10d 100% 11-Feb-14 A 12-Feb-14 A

MRNII1310-new Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Project 01 10d 100% 17-Feb-14 A 02-Mar-14 A

MRNII1315-new 12'' inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A

MRNII1316-new Welding Procedure 3-12 inch pipes- Project 01 10d 100% 24-Mar-14 A 31-Mar-14 A

MRNII1317-new Specific Method Statement for Sewer lines Leakage Testing Project 01 10d 100% 25-Mar-14 A 30-Mar-14 A

MRNII1318-new Traffic Control Plan from Sta.3+520 to Sta.4+620-Project 01 10d 100% 08-Apr-14 A 28-Apr-14 A

MRNII1319-new Special Method Statements for Hydrostatic Test for concrete pipes - project 01 10d 100% 21-Apr-14 A 24-Apr-14 A

MRNII1320-new Traffic Control Plan Phase II from Sta.0+000 to Sta.2+000 -Nablus Beit Iba Der Sharaf Road -Project 01 10d 100% 28-Apr-14 A 13-May-14 A

MRNII1325-new Confined space safety plan -Project 01 10d 100% 06-May-14 A 08-May-14 A

MRNII1330-new Work Zone Traffic Control and Operations at Night (Specific Night Work-Project 01 10d 100% 09-Jul-14 A 09-Jul-14 A

MRNII1335-new Method Statement for Disinfection and testing Water pipelines plan 10d 100% 14-Aug-14 A 03-Sep-14 A

MRNII1340-new Traffic Control Plan from Sta.4+620 to Sta.5+500 -Nablus Beit Ib Deir Sharaf Road 10d 100% 09-Oct-14 A 12-Oct-14 A

Mobilization OfficesMobilization Offices 4d 25-Dec-13 A 06-Jan-14 A
MRNII1370 Supply and install Office Furniture's and Supplies 3d 100% 25-Dec-13 A 06-Jan-14 A

MRNII1380 Supply and install Office IT Equipments & Applience 3d 100% 25-Dec-13 A 06-Jan-14 A

PROJECT 01   Nablus - BeitPROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 545d 03-Dec-13 A 31-May-15 0d

PROJECT 01 Preconstruction PhPROJECT 01 Preconstruction Phase 50d 03-Dec-13 A 07-May-14 A

PROJECT 01 Conformed DrawinPROJECT 01 Conformed Drawings and Coordination 40d 03-Dec-13 A 07-May-14 A
NAB0110 Coordination with Israeli authorities for approval and permit area C Project 01 40d 100% 03-Dec-13 A 07-May-14 A

NAB0100 Final for Construction Drawing (Conformed) 0d 100% 03-Dec-13 A

PROJECT 01 MobilizationPROJECT 01 Mobilization 32d 04-Dec-13 A 23-Jan-14 A
NAB0140 Mobilization Total Cost (4.0%) 13d 100% 04-Dec-13 A 23-Jan-14 A
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NAB0170 Site Hand Over 1d 100% 08-Dec-13 A 08-Dec-13 A

NAB0190 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 13d 100% 15-Dec-13 A 04-Jan-14 A

NAB0200 Install Temporary Project Sign 2d 100% 20-Jan-14 A 20-Jan-14 A

NAB0205 Storage yard preparation and mobilizing equipment 3d 100% 20-Jan-14 A 23-Jan-14 A

NAB0180 Checking With CMC Existing-Bench Marks, Survey Control Points 0d 100% 22-Jan-14 A 22-Jan-14 A

PROJECT 01 Construction PhasePROJECT 01 Construction Phase 545d 25-Dec-13 A 31-May-15 0d

PROJECT 01 Construction SubmPROJECT 01 Construction Submittals 422d 25-Dec-13 A 25-Jan-15 A
PROJECT 01 Shop Drawing SPROJECT 01 Shop Drawing Submittals 422d 09-Jan-14 A 25-Jan-15 A

Plan Profile and Cross SecPlan Profile and Cross Sections Phase One from St. A2+020  TO St. 5+450 226d 09-Jan-14 A 20-Nov-14 A
NAB0240 Main Road  From St.  A2+020 To St. A2+600 12d 100% 09-Jan-14 A 09-Feb-14 A

NAB0250 Main Road  From  St.  A2+600 To St. A3+000 12d 100% 16-Feb-14 A 25-Feb-14 A

NAB0260 Main Road  From  St. A3+000 To St. A3+600 12d 100% 02-Mar-14 A 26-Mar-14 A

NAB0270 Main Road  From St.  A3+600 To St. A4+100 12d 100% 06-Mar-14 A 17-Mar-14 A

NAB0280 Main Road  From  St.  A4+100 To St. A4+850 12d 100% 27-Mar-14 A 07-May-14 A

NAB0301-new Junction at Sta.3+420 12d 100% 24-Apr-14 A 13-May-14 A

NAB0302-new Junction at Sta.2+600 LHS and at Sta.2+640 RHS 12d 100% 04-May-14 A 15-May-14 A

NAB0285-new Junction from Sta.1+910 to Sta.2+040 12d 100% 25-May-14 A 26-Jun-14 A

NAB0310-new Access Road at Sta.2+710 LHS -Segment A 12d 100% 13-Aug-14 A 18-Aug-14 A

NAB0320-new Access Road at Sta.2+370 RHS ,Sta.2+420 RHS, Sta.2+445 RHS,  Sta.2+550 RHS, Sta.2+600 LHS and
Sta.2+640 RHS-Segment A

12d 100% 13-Aug-14 A 25-Aug-14 A

NAB0325-new Access Roads from Sta.0+150 to Sta.1+050 and from Sta.3+000 to Sta.3+500 5d 100% 08-Sep-14 A 15-Sep-14 A

NAB0330-new Access Roads at Sta.0+553 LHS , Sta.3+347 and Sta.3+485 LHS 5d 100% 08-Sep-14 A 15-Sep-14 A

NAB0300 Main Road  From  St.  A4+850 To St. A5+450 12d 100% 11-Sep-14 A 29-Sep-14 A

NAB0315-new Access Roads from Sta.1+050 to Sta.2+000 and from Sta.3+500 to Sta.5+450 12d 100% 17-Sep-14 A 20-Nov-14 A

NAB0326-new Access Roads at Sta.1+280 LHS , Sta.1+135 LHS, Sta.4+950 RHS, Sta.4+790 LHS and Sta.5+375 RHS 12d 100% 17-Sep-14 A 29-Sep-14 A

Plan Profile and Cross SecPlan Profile and Cross Sections Phase Two From St. 0+000 to St. 2+020 96d 10-Apr-14 A 25-Sep-14 A
NAB0370 Main Road  From St.  A1+500 To St. A2+020 12d 100% 10-Apr-14 A 15-May-14 A

NAB0340 Main Road  From St.  A0+150 To St. A1+050 12d 100% 10-Jul-14 A 25-Sep-14 A

Plan Profile and Cross SecPlan Profile and Cross Sections Phase Three Seg. B  from sta.B0+000 to B0+399 12d 18-Jun-14 A 05-Aug-14 A
NAB0380 Seg B From  St.  B0+000 To St. B0+399 12d 100% 18-Jun-14 A 05-Aug-14 A

WaterlineWaterline 253d 16-Jan-14 A 04-Dec-14 A
NAB0400 Water pipeline from St. A 1+900 to A 2+500 (3") (LHS) 12d 100% 16-Jan-14 A 20-Mar-14 A

NAB0400-NEW 12 " Deir Sharaf steel water pipeline from St. A 2+000 to A 3+000 (12") (RHS) 12d 100% 17-Mar-14 A 23-Mar-14 A

NAB0401-NEW 12 " Deir Sharaf steel water pipeline from St. A 3+000 to A 4+100 (12") (RHS) 12d 100% 03-Apr-14 A 08-Apr-14 A
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NAB0402-NEW 3"  Deir Sharaf steel water pipeline from St. A 2+900 to A 4+400 (3") (LHS) 12d 100% 10-Apr-14 A 16-Apr-14 A

NAB0420 12" Deir Sharaf steel water pipeline from St. Sta.1+050 to Sta.2+000  (LHS) 12d 100% 28-Apr-14 A 01-Jun-14 A

NAB0403-NEW 12 " Deir Sharaf steel water pipeline from St. A 4+100 to A 4+850 (12") (RHS) 12d 100% 05-May-14 A 07-May-14 A

NAB0404-NEW Water(12'')from Sta.0+000 to Sta.0+380-Segment B 12d 100% 03-Aug-14 A 20-Aug-14 A

NAB0410 12 " Deir Sharaf steel water pipeline from St. A 0+150 to A 1+050 (12") (LHS) 12d 100% 18-Aug-14 A 25-Aug-14 A

NAB0620 2'' Deir Sharaf Steel Water Pipeline from Sta.0+600 to Sta.1+600 12d 100% 08-Sep-14 A 15-Sep-14 A

NAB0640-NEW 12 " Deir Sharaf steel water pipeline from St. A 0+000 to A 0+150 12d 100% 14-Oct-14 A 28-Oct-14 A

NAB0645-NEW 12 " Deir Sharaf steel water pipeline from Sta.4+850 to Sta.5+450 12d 100% 27-Oct-14 A 16-Nov-14 A

NAB0650-NEW 12 " Deir Sharaf steel water pipeline from Sta.0+160 to Sta.0+310 12d 100% 20-Nov-14 A 04-Dec-14 A

Sewer lineSewer line 253d 20-Jan-14 A 11-Nov-14 A
NAB0430 Sewer line (LHS) from St. 1+930 to 2+610  (12" ) 12d 100% 20-Jan-14 A 09-Feb-14 A

NAB0435-New Sewer line (LHS) from Sta.3+407 to Sta.3+560 12d 100% 13-May-14 A 15-May-14 A

NAB0440 Sewer line (LHS) from St.  4+100 to 4+600  (12" ) 12d 100% 26-Jun-14 A 03-Jul-14 A

NAB0445-New Sewer line from Sta.1+350 to Sta.1+640 12d 100% 04-Aug-14 A 04-Aug-14 A

NAB0450 Sewer line (LHS) from St. 0+270 to 0+530  (10" ) 12d 100% 21-Aug-14 A 16-Sep-14 A

NAB0530-new Sewer System  from Sta.0+035 to Sta.0+085 12d 100% 06-Nov-14 A 11-Nov-14 A

Concrete walls Phase One Concrete walls Phase One from St. A2+020  TO St. 5+450 211d 06-Feb-14 A 27-Aug-14 A
NAB0443-New Retaining Wall from Sta.2+339 to Sta.2+369 (RHS) 12d 100% 06-Feb-14 A 09-Feb-14 A

NAB0444-New Concrete Wall from Sta.2+040 to Sta.2+065 (LHS) 12d 100% 06-Feb-14 A 13-Mar-14 A

NAB0447-New Retaining Wall from Sta.A2+475 to Sta.A2+515 (RHS) 12d 100% 16-Feb-14 A 23-Feb-14 A

NAB0449-New Retaining Wall from Sta.2+740 to Sta.2+850 (RHS) 12d 100% 02-Mar-14 A 05-Mar-14 A

NAB0451-New Retaining Wall from Sta.A2+980 to Sta.A3+010 (LHS) 12d 100% 10-Mar-14 A 31-Mar-14 A

NAB0452-New Retaining  Wall from Sta.A2+719 to Sta.A2+730 (LHS)  L= 11m 12d 100% 10-Mar-14 A 05-May-14 A

NAB0461-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 100% 16-Mar-14 A 06-Apr-14 A

NAB0467-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 100% 16-Mar-14 A 06-Apr-14 A

NAB0462-New Conc. Retaining walls from Sta.A3+560 to Sta.A3+590 (RHS) 12d 100% 19-Mar-14 A 24-Mar-14 A

NAB0460 Conc. Retaining walls from A3+160 to A3+190 (LHS)   L= 40 m & A3+160 to A3+190 (RHS)   L= 40 m 12d 100% 19-Mar-14 A 31-Mar-14 A

NAB0463-New Conc. Retaining walls from Sta.A3+010 to Sta.A3+020 (RHS) 12d 100% 24-Mar-14 A 27-Mar-14 A

NAB0466-New Retaining Wall from Sta.A3+341 to Sta.A3+370 (RHS) L= 29 m 12d 100% 25-Mar-14 A 22-Apr-14 A

NAB0464-New Conc. Retaining walls from Sta.3+655 to Sta.3+695 (RHS) 12d 100% 27-Mar-14 A 06-Apr-14 A

NAB0465-New Conc. Retaining walls from Sta.3+373 to Sta.3+402 (LHS) 12d 100% 31-Mar-14 A 06-Apr-14 A
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NAB0468-New Boundary wall from Sta.3+950 to Sta.3+985 (LHS) 12d 100% 03-Apr-14 A 30-Apr-14 A

NAB0470 Conc. Retaining walls from A3+828.5  to A3+855.5 (RHS)  L= 27 m 12d 100% 03-Apr-14 A 05-May-14 A

NAB0480 Conc. Retaining walls from A3+950 to A3+982 (LHS)  L= 32 m 12d 100% 03-Apr-14 A 30-Apr-14 A

NAB0472-New Retaining Wall from Sta.3+217 to Sta.3+226 LHS L= 9 m and Concrete Stair from Sta. 3+226 to 
Sta.3+229 LHS L= 3

12d 100% 07-May-14 A 19-May-14 A

NAB0473-New Retaining Wall from Sta.3+715 to Sta.3+740 LHS L= 25 m 12d 100% 12-May-14 A 22-Jun-14 A

NAB0500 Conc. Retaining walls from A4+545 to Sta.A4+617 RHS  L= 72 m 12d 100% 13-May-14 A 21-May-14 A

NAB0510 Conc. Retaining walls from A4+830 to A4+865 (RHS)  L= 35 m 12d 100% 14-May-14 A 21-May-14 A

NAB0520-New Retaining Wall from Sta.A4+215 to Sta.A4+250 RHS L= 35 m 12d 100% 03-Aug-14 A 05-Aug-14 A

NAB0490 Conc.boundary  walls from Sta.4+577. 86 to Sta.4+600  (LHS)  L= 22.14 m 12d 100% 11-Aug-14 A 25-Aug-14 A

NAB0620-New Concrete Wall from Sta.A2+980 to Sta.A3+010 LHS 12d 100% 25-Aug-14 A 27-Aug-14 A

Concrete walls Phase Two Concrete walls Phase Two From St. 0+000 to St. 2+020 87d 04-May-14 A 14-Aug-14 A
NAB0470-New Retaining Wall from Sta.1+720 to Sta.1+750 RHS L= 30 m 12d 100% 04-May-14 A 07-May-14 A

NAB0471-New Retaining Wall from Sta.1+865 to Sta.1+930 RHS L= 65 m 12d 100% 05-May-14 A 07-May-14 A

NAB0520 Retaining walls with step barrier & channel from A0+470 to A0+590  (RHS) L= 120 m 12d 100% 24-Jul-14 A 07-Aug-14 A

NAB0555-New Retaining Wall from Sta.1+620 to Sta.1+684 RHS& Sta.1+689 to Sta.1+720 RHS 12d 100% 24-Jul-14 A 04-Aug-14 A

NAB0560-New Retaining Wall from Sta.1+560 to Sta.1+570 L=10 m 12d 100% 27-Jul-14 A 04-Aug-14 A

NAB0565-New Concrete Wall from Sta.1+438 to Sta.1+448 RHS and from Sta.1+452 to Sta.1+490 RHS 12d 100% 27-Jul-14 A 04-Aug-14 A

NAB0566-New Retaining Wall from Sta.0+205 to Sta.0+288.5 RHS& Sta.0+270 to Sta.0+281.5 LHS -Segment A 12d 100% 04-Aug-14 A 14-Aug-14 A

Concrete walls Phase ThreConcrete walls Phase Three  Seg. B  from sta.B0+000 to B0+399 0d 0d
60 cm Conc. Pipes for drain60 cm Conc. Pipes for drainage  Phase One from St. A2+020  TO St. 5+450 234d 16-Jan-14 A 11-Nov-14 A

NAB0590 60 cm Conc. Pipes for drainage  from A2+500 to A2+580  L= 80 m 12d 100% 16-Jan-14 A 13-Feb-14 A

NAB0570 60 cm Conc. Pipes for drainage    from A2+020 to A2+180  L= 160 m 12d 100% 16-Jan-14 A 13-Feb-14 A

NAB0580 60 cm Conc. Pipes for drainage  from A2+220 to A2+500  L= 280 m 12d 100% 16-Jan-14 A 13-Feb-14 A

NAB0610 60 cm Conc. Pipes for drainage  from A2+870 to A2+980  L= 110 m 12d 100% 06-Mar-14 A 10-Mar-14 A

NAB0600 60 cm Conc. Pipes for drainage  from A2+580 to A2+980  L= 160 m 12d 100% 06-Mar-14 A 10-Mar-14 A

NAB0630 60 cm Conc. Pipes for drainage  from Sta.3+600 to Sta.3+840  L= 240 m 12d 100% 14-Apr-14 A 13-May-14 A

NAB0601 60 cm Conc. Pipes for drainage from Sta.3+000 to Sta.3+120 12d 100% 17-Apr-14 A 21-Apr-14 A

NAB0602- 60 cm Conc. Pipes for drainage from Sta.4+100 to Sta.4+400 12d 100% 26-Jun-14 A 17-Jul-14 A

NAB0660 60 cm Conc. Pipes for drainage from 4+600 to Sta.4+800  L= 200 m 12d 100% 23-Sep-14 A 16-Oct-14 A

NAB0670 60 cm Conc. Pipes for drainage  from A4+840 to A5+120  L= 280 m 12d 100% 22-Oct-14 A 03-Nov-14 A

NAB0730 60 cm Conc. Pipes for drainage  from A5+160 to A5+360  L= 200 m 12d 100% 27-Oct-14 A 11-Nov-14 A

60 cm Conc. Pipes for drain60 cm Conc. Pipes for drainage  Phase Two From St. 0+000 to St. 2+020 105d 19-May-14 A 28-Oct-14 A
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NAB0740 60 cm Conc. Pipes for drainage  from A1+690 to A2+020  L= 330 m 12d 100% 19-May-14 A 27-May-14 A

NAB0745-New 60 cm Conc. Pipes for drainage from Sta.0+030 to Sta.0+180 12d 100% 15-Jun-14 A 10-Jul-14 A

NAB0720 60 cm Conc. Pipes for drainage from A1+300 to A1+620  L= 200 m 12d 100% 26-Jun-14 A 09-Jul-14 A

NAB0710 60 cm Conc. Pipes for drainage from A1+100 to A1+260  L= 160 m 12d 100% 28-Jun-14 A 09-Jul-14 A

NAB0690 60 cm Conc. Pipes for drainage  from Sta.0+360 to Sta.0+540  L= 180 m 12d 100% 14-Aug-14 A 02-Oct-14 A

NAB0700 60 cm Conc. Pipes for drainage from A0+580 to A0+900  L= 320 m 12d 100% 14-Aug-14 A 28-Aug-14 A

NAB0730-New Storm Water  from Sta.0+940 to Sta.1+060 L= 120 m 12d 100% 14-Aug-14 A 27-Aug-14 A

NAB0735-New Storm Water from Sta.0+100 to Sta.0+260 12d 100% 27-Oct-14 A 28-Oct-14 A

60 cm Conc. Pipes for drain60 cm Conc. Pipes for drainage  Phase Three  Seg. B  from sta.B0+000 to B0+399 5d 10-Jul-14 A 23-Jul-14 A
NAB0685-New Box Culvert at Sta.B0+095-Segment B 5d 100% 10-Jul-14 A 23-Jul-14 A

New Conc.Pipe Culvert DiaNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert  Phase One 12d 16-Jan-14 A 04-Jun-14 A
NAB0750 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+220 length  L= 55 m 12d 100% 16-Jan-14 A 13-Feb-14 A

NAB0790 New double box culvert 2 (2*2) @ St. A3+610  length  L= 66 m 12d 100% 15-May-14 A 04-Jun-14 A

New Conc.Pipe Culvert DiaNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase Two 0d 0d
Connection and Valves ChConnection and Valves Chambers 70d 26-Aug-14 A 01-Dec-14 A

NAB1040 Structural and Mechanical Detail for Qusin Flow Monitoring Chamber at Sta.0+184 12d 100% 26-Aug-14 A 10-Sep-14 A

NAB1050 Structural and Mechanical Detail for Beit Iba Connection Chamber at Sta.0+342 Segment B 12d 100% 26-Aug-14 A 10-Sep-14 A

NAB1010 Structural Detail For Main System Flow Monitoring Chamber @ Sta.A1+860-Segment A-Project 01 12d 100% 29-Sep-14 A 13-Oct-14 A

NAB1000 Structural Detail For AV/AR Chamber @ Sta.0+365-Segment A-Project 01 12d 100% 29-Sep-14 A 13-Oct-14 A

NAB1030 Structural Detail For Nablus Connection Chamber @ Sta.B0+040&For Beit Iba Connection Chamber @ 
Sta.B0+342- Segment B

12d 100% 29-Sep-14 A 14-Oct-14 A

NAB1060-new Structural Detail for 250 mm Washout at Sta.0+038 12d 100% 24-Nov-14 A 01-Dec-14 A

Stone WallsStone Walls 35d 16-Apr-14 A 13-May-14 A
NAB1110 Stone wall   from (Sta.A2+980 to Sta.A3+010 LHS)    L=30 m  (LHS) 12d 100% 16-Apr-14 A 21-Apr-14 A

NAB1120 Stone wall   from (A3+162 to Sta.A3+189)  L=27 m  (LHS) 12d 100% 16-Apr-14 A 21-Apr-14 A

NAB1121-New Stone Wall from Sta.3+376 to Sta.3+402  L= 26 m (LHS) 5d 100% 24-Apr-14 A 28-Apr-14 A

NAB1160 Stone wall   from A4+710 to A4+780   L=70 m  (LHS) 12d 100% 12-May-14 A 13-May-14 A

Stone BoulderStone Boulder 12d 31-Dec-14 A 12-Jan-15 A
NAB1165-new Stone Boulder&Parapet Wall from 4+828.7-4+846 RHS , from4+851-4+864 RHS, from4+890.5-4+912 

RHS&from 5+295-5+320 RHS
12d 100% 31-Dec-14 A 12-Jan-15 A

OtheresOtheres 240d 19-Feb-14 A 25-Jan-15 A
NAB5050-New Street Lighting Poles from Sta.2+033 to Sta.2+983 12d 100% 19-Feb-14 A 25-May-14 A

NAB5055-New Street Lighting Poles from Sta.1+500 to Sta.2+000 &from sta.3+000 to Sta.4+850 12d 100% 18-Jun-14 A 22-Jun-14 A

NAB5060-New Side Walk from sta.2+000 to sta.2+600 12d 100% 18-Jun-14 A 23-Jun-14 A

NAB5065-New Side Walk from sta.2+600 to sta.3+000 12d 100% 08-Jul-14 A 20-Aug-14 A
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NAB5064-New Side Walk from sta.3+500 to Sta.4+000 12d 100% 22-Jul-14 A 23-Jul-14 A

NAB5056-New Typical Detail for Storm Manhole for Median Island 3.0m Width 5d 100% 22-Jul-14 A 24-Jul-14 A

NAB5057-New Electrical Trensh for High Voltage Cable and street Lighting 12d 100% 07-Aug-14 A 11-Aug-14 A

NAB5058-New Water Connection to the existing ductile pipe at Sta.2+000 -Segment B 12d 100% 11-Aug-14 A 18-Aug-14 A

NAB5059-New Side Walk Plan from Sta.0+150 to Sta.1+050 12d 100% 20-Aug-14 A 25-Aug-14 A

NAB5070-New Side Walk from sta.3+000 to Sta.3+500 5d 100% 21-Aug-14 A 02-Sep-14 A

NAB5075-New Lighting Details for Deir Sharaf Roundabout 12d 100% 09-Nov-14 A 10-Dec-14 A

NAB5080-New Lighting Details from Sta.0+120 to Sta.1+500 12d 100% 13-Nov-14 A 07-Dec-14 A

NAB5085-New Street Lighting Poles from Sta.4+850 to Sta.5+450 12d 100% 16-Dec-14 A 30-Dec-14 A

NAB1250 Road furnishing/Gurad Rail 12d 100% 14-Jan-15 A 25-Jan-15 A

PROJECT 01 Material SubmittPROJECT 01 Material Submittals 236d 25-Dec-13 A 03-Nov-14 A
NAB1340 UPVC 12d 100% 25-Dec-13 A 13-Jan-14 A

NAB1290 Concrete Pipes 12d 100% 25-Dec-13 A 15-Jan-14 A

NAB1410 Prime Coat 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1420 Tack Coat 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1520 Cat eyes 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1530 Thermoplastic paint 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1560 Curbstone paint material 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1445 Concrete joint sealant material 12d 100% 25-Dec-13 A 15-Jan-14 A

NAB1440 Bituminous Wearing Course-Mix Design 12d 100% 30-Dec-13 A 09-Jan-14 A

NAB1400 Curbstone 12d 100% 30-Dec-13 A 31-Dec-13 A

NAB1430 Bituminous Binder Course-Mix Design 12d 100% 02-Jan-14 A 09-Jan-14 A

NAB1550 Traffic sign 12d 100% 05-Jan-14 A 08-Jan-14 A

NAB1270 Steel pipeline 12d 100% 19-Jan-14 A 27-Jan-14 A

NAB1310 Base Course Source 12d 100% 22-Jan-14 A 26-Jan-14 A

NAB1360 Bedding material 12d 100% 22-Jan-14 A 26-Jan-14 A

NAB1350 Backfilling material 12d 100% 22-Jan-14 A 26-Jan-14 A

NAB1280 Concrete Mix Design including Cement type 12d 100% 28-Jan-14 A 03-Feb-14 A

NAB1380 Cast iron manhole and catch basin cover 12d 100% 04-Feb-14 A 11-Feb-14 A

NAB1370 Manholes and catch basin 12d 100% 04-Feb-14 A 11-Feb-14 A
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NAB1573-New Galvanized Malleable Iron Fittings up to 2 inch 12d 100% 17-Feb-14 A 25-Feb-14 A

NAB1564-New Concrete Water Proofer for Manholes outside painting 12d 100% 19-Feb-14 A 23-Feb-14 A

NAB1300 Steel Reinforcement 12d 100% 19-Feb-14 A 23-Feb-14 A

NAB1565 Street Lighting 12d 100% 23-Feb-14 A 02-Mar-14 A

NAB1563-New Epoxy Paint for Concrete protection 12d 100% 02-Mar-14 A 05-Mar-14 A

NAB1565-New Precast Concrete Curbstone & Edge beam 12d 100% 21-May-14 A 26-May-14 A

NAB1567-New Lamp,Cable and Cobra Pipe for street lighting 12d 100% 28-May-14 A 05-Jun-14 A

NAB1566-New Portland Cement Sulfate Resisting  for concrete benching for manholes 12d 100% 28-May-14 A 04-Jun-14 A

NAB1568-New Concrete surfaces repairing material 12d 100% 14-Jul-14 A 15-Jul-14 A

NAB1569-New Flanged Socket Adapter 12d 100% 13-Aug-14 A 21-Aug-14 A

NAB1570-New Flanged Tee Adapter 12d 100% 13-Aug-14 A 21-Aug-14 A

NAB1585-New Cover for Storm water & sewage Manholes 12d 100% 25-Aug-14 A 26-Aug-14 A

NAB1586-New Cover for Storm Water 12d 100% 17-Sep-14 A 18-Sep-14 A

NAB1550-New Threaded Coupling 2” 3d 100% 19-Oct-14 A 21-Oct-14 A

NAB1555-New Curb inlet for Sidewalk 5d 100% 22-Oct-14 A 27-Oct-14 A

NAB1560-New Anchor bolts for Lighting poles 5d 100% 23-Oct-14 A 03-Nov-14 A

PROJECT 01 ProcurementsPROJECT 01 Procurements 226d 27-Jan-14 A 01-Nov-14 A
NAB1580 Order steel pipes and fittings 0d 100% 27-Jan-14 A

NAB1590 Start Delivery steel pipes and fittings 0d 100% 22-Mar-14 A

NAB1600 Order Street Lighting Poles 0d 100% 25-Jun-14 A

NAB1610 Delivery  Street Lighting Poles 0d 100% 01-Nov-14 A

PROJECT 01 ConstructionPROJECT 01 Construction 494d 23-Jan-14 A 31-May-15 0d
Phase One from A2+020  TO 5Phase One from A2+020  TO 5+450 closed /area B & A 434d 23-Jan-14 A 24-Mar-15 A

Main Road  From St.  A2+0Main Road  From St.  A2+020 To St. A2+500 LHS & RHS  Area B 263d 23-Jan-14 A 31-Dec-14 A
NAB1680 Maintain traffic control and safety plan ,Relocating Utilities 263d 100% 23-Jan-14 A 31-Dec-14 A

ExcavationExcavation 105d 23-Jan-14 A 20-Dec-14 A
NAB1690 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 100% 23-Jan-14 A 20-Dec-14 A

NAB2620 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 21d 100% 28-Jan-14 A 31-Mar-14 A

Storm SystemStorm System 72d 15-Feb-14 A 21-Apr-14 A
NAB1710 60 cm Conc. Pipes for drainage W. manholes from A2+080 to A2+220 LHS 16d 100% 15-Feb-14 A 18-Feb-14 A

NAB1740 60 cm Conc. Pipes for drainage W. manholes from A2+220 to A2+500  LHS 27d 100% 18-Feb-14 A 25-Feb-14 A

NAB2630 New Conc.Pipe Culvert Dia. 80 cm  with outlet @ St. A2+080 & ST. A2+101.91  RHS 18d 100% 05-Mar-14 A 06-Mar-14 A

NAB1730 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 18d 100% 05-Apr-14 A 21-Apr-14 A
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NAB2640 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 14d 100% 05-Apr-14 A 20-Apr-14 A

Water linesWater lines 34d 23-Mar-14 A 21-Apr-14 A
NAB2962-New 12" Steel pipeline beit iba  from st 2+000 To st 2+500 RHS 21d 100% 23-Mar-14 A 25-Mar-14 A

NAB1720 3" Steel  Water pipeline  from St. A 2+020 to A 2+500 (LHS)  L=480 m LHS  and connection House 12d 100% 03-Apr-14 A 21-Apr-14 A

Sewer lineSewer line 25d 08-Feb-14 A 25-Mar-14 A
NAB1700 12" Sewer line  from St. A2+020 to St. A2+500 L=480 m LHS 25d 100% 08-Feb-14 A 25-Mar-14 A

Concrete worksConcrete works 21d 08-Mar-14 A 27-Aug-14 A
NAB2960-New Conc. Retaining walls from A2+339 to A2+369  L= 30 m RHS 21d 100% 08-Mar-14 A 30-Mar-14 A

NAB2722-New Conc. Retaining walls from A2+475 to A2+515  L= 40 m RHS 21d 100% 22-Mar-14 A 29-Mar-14 A

NAB2965-New Conc. Retaining walls from A2+040 to A2+060 L= 20 m LHS and beam for entrance @ 2+060 LHS 13d 100% 21-Aug-14 A 27-Aug-14 A

Tooping and BasecourseTooping and Basecourse 69d 11-Mar-14 A 30-Dec-14 A
NAB1750 20 cm Thick Topping Layer LHS 13d 100% 11-Mar-14 A 02-Sep-14 A

NAB2650 20 cm Thick Topping Layer RHS 13d 100% 25-Mar-14 A 12-Apr-14 A

NAB2670 20 cm Thick Base Course- First Layer RHS 13d 100% 13-Apr-14 A 17-Apr-14 A

NAB1780 20 cm Thick Base Course- First Layer LHS 13d 100% 15-Apr-14 A 21-Sep-14 A

NAB2680 20 cm Thick Base Course- Second Layer RHS 13d 100% 17-Apr-14 A 24-Apr-14 A

NAB1790 20 cm Thick Base Course- Second Layer LHS 13d 100% 20-Apr-14 A 30-Dec-14 A

Asphalt binderAsphalt binder 152d 24-Apr-14 A 31-Dec-14 A
NAB2810-New 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+140 to St. 2+550 RHS 2d 100% 24-Apr-14 A 25-Apr-14 A

NAB2820 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+120 to St. 2+550 width 6 m LHS 2d 100% 27-Apr-14 A 28-Apr-14 A

NAB1980-New 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+020 to St. 2+120 LHS 3d 100% 19-Aug-14 A 19-Aug-14 A

NAB1981-New 7 cm Asphalt Binder  Course Including Prime Coat LHS remining 2d 100% 31-Dec-14 A 31-Dec-14 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 57d 16-Jun-14 A 30-Dec-14 A
NAB2625-New Removing HV towers 5d 100% 16-Jun-14 A 17-Nov-14 A

NAB2690 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 15d 100% 25-Jun-14 A 18-Aug-14 A

NAB1800 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 15d 100% 09-Jul-14 A 18-Aug-14 A

NAB2700 Conc. Sidewalk and ramps including base course RHS 21d 100% 28-Aug-14 A 09-Sep-14 A

NAB1810 Conc. Sidewalk and ramps including base course LHS 21d 100% 17-Sep-14 A 30-Dec-14 A

NAB2660 Foundation & Civil Works of Street Lighting Poles 21d 100% 22-Oct-14 A 20-Dec-14 A

Main Road  From St.  A2+5Main Road  From St.  A2+500 To St. A3+000 LHS & RHS  Area A 232d 13-Feb-14 A 15-Feb-15 A
NAB1820 Maintain traffic control and safety plan ,Relocating utilities 232d 100% 13-Feb-14 A 15-Feb-15 A

ExcavationExcavation 81d 22-Feb-14 A 06-May-14 A
NAB2720 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 21d 100% 22-Feb-14 A 05-May-14 A

NAB1830 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 100% 25-Feb-14 A 06-May-14 A
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Storm SystemStorm System 131d 23-Feb-14 A 15-May-14 A
NAB1840 60 cm Conc. Pipes for drainage W. manholes from A2+500 to A2+620 LHS 11d 100% 23-Feb-14 A 11-Mar-14 A

NAB1880 60 cm Conc. Pipes for drainage W. manholes from A2+620 to A2+740 LHS 12d 100% 15-Mar-14 A 15-Apr-14 A

NAB1890 60 cm Conc. Pipes for drainage W. manholes from A2+873 to A2+980  LHS 10d 100% 17-Mar-14 A 26-Mar-14 A

NAB1895-New New Conc.Pipe Culvert Dia. 60 cm @ St. A2+900 length  L= 50 m 10d 100% 01-Apr-14 A 13-Apr-14 A

NAB2730 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 14d 100% 17-Apr-14 A 15-May-14 A

NAB1860 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 16d 100% 24-Apr-14 A 30-Apr-14 A

Water linesWater lines 40d 25-Mar-14 A 26-May-14 A
NAB2726-New 12" Steel pipeline beit iba  from st 2+500 To st 3+000 RHS & Water Manhole Chamber 2+610 21d 100% 25-Mar-14 A 26-May-14 A

NAB1850 3" Steel  Water pipeline  from St. A 2+500 to A 2+700 (LHS) L =200 M LHS  and connection House 7d 100% 21-Apr-14 A 22-Apr-14 A

NAB1921-New 3" Steel  Water pipeline  from St. A 2+900 to A 3+000 (LHS)  L=100 m LHS  and connection House 2d 100% 27-Apr-14 A 29-Apr-14 A

Sewer lineSewer line 12d 13-Feb-14 A 07-Mar-14 A
NAB1870 12" Sewer line  from St. A2+500 to St. A2+580 L=80 LHS  &12" Sewer line 2+630 RHS 12d 100% 13-Feb-14 A 07-Mar-14 A

Concrete worksConcrete works 21d 31-Mar-14 A 23-Jul-14 A
NAB2724-New Conc. Retaining walls from A2+740 to A2+850 L= 110 m RHS 21d 100% 31-Mar-14 A 03-May-14 A

NAB2725-New Conc. Retaining walls from A2+880 to A2+916 L= 36 m RHS 21d 100% 14-Apr-14 A 03-May-14 A

NAB2728-New Conc. Retaining walls from A2+937 to A2+954 L= 17 m RHS 15d 100% 15-Apr-14 A 02-May-14 A

NAB2730-New Conc. Retaining walls from A2+965 to A2+980 L= 25 m RHS 15d 100% 16-Apr-14 A 03-May-14 A

NAB2731-New Conc. Boundary walls @ St. 2+620 5d 100% 25-Jun-14 A 03-Jul-14 A

NAB2732-New Conc. Boundary walls @ St. 2+940 LHS  & Yard above boundary @ st. 2+920 L.H.S 15d 100% 25-Jun-14 A 23-Jul-14 A

Tooping and BasecourseTooping and Basecourse 106d 06-Mar-14 A 12-Dec-14 A
NAB1900 20 cm Thick Topping Layer LHS 13d 100% 06-Mar-14 A 14-May-14 A

NAB2760 20 cm Thick Topping Layer RHS 13d 100% 06-Mar-14 A 14-May-14 A

NAB2780 20 cm Thick Base Course- First Layer RHS 13d 100% 13-Apr-14 A 21-Apr-14 A

NAB2790 20 cm Thick Base Course- Second Layer RHS 13d 100% 17-Apr-14 A 28-Apr-14 A

NAB1920 20 cm Thick Base Course- First Layer LHS 13d 100% 22-Apr-14 A 03-May-14 A

NAB1950 20 cm Thick Base Course- Second Layer LHS 13d 100% 27-Apr-14 A 27-May-14 A

NAB1990 Topping and base course layers in place of high voltage poles that relocated 7d 100% 16-Aug-14 A 12-Dec-14 A

Asphalt binderAsphalt binder 162d 27-May-14 A 31-Dec-14 A
NAB2820-New 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+540 to St. 2+950 RHS 2d 100% 27-May-14 A 28-May-14 A

NAB1985-New 7 cm Asphalt Binder Course Including Prime Coat from St. 2+550 to St. 3+000 LHS width 6 m. LHS 2d 100% 28-May-14 A 29-May-14 A

NAB1980 7 cm Asphalt Binder  Course Including Prime Coat remining 2+500 to St. 3+000 LHS 2d 100% 31-Dec-14 A 31-Dec-14 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 102d 29-Jun-14 A 15-Feb-15 A
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NAB2800 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 15d 100% 29-Jun-14 A 19-Aug-14 A

NAB1960 Precast Conc. Curbstone forLHS (Mediane and side curb) LHS 15d 100% 01-Jul-14 A 19-Jul-14 A

NAB2810 Conc. Sidewalk and ramps including base course RHS 21d 100% 01-Sep-14 A 15-Feb-15 A

NAB2721-New Removing HV towers 5d 100% 01-Sep-14 A 13-Nov-14 A

NAB1970 Conc. Sidewalk and ramps including base course LHS 21d 100% 24-Sep-14 A 15-Feb-15 A

NAB2770 Foundation & Civil Works of Street Lighting Poles RHS 21d 100% 18-Nov-14 A 30-Dec-14 A

Main Road  St.  A3+000 To Main Road  St.  A3+000 To St. A3+500 LHS & RHS  Area A 286d 13-Feb-14 A 24-Mar-15 A
NAB2000 Maintain traffic control and safety plan ,Relocating utilities 286d 100% 13-Feb-14 A 24-Mar-15 A

ExcavationExcavation 114d 18-Mar-14 A 08-Aug-14 A
NAB2010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 100% 18-Mar-14 A 08-Aug-14 A

NAB2840 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 21d 100% 06-Apr-14 A 07-Aug-14 A

Storm SystemStorm System 95d 18-Apr-14 A 13-Aug-14 A
NAB2011-New 60 cm Conc. Pipes for drainage W. manholes from A2+980 to A3+120  L= 140 m LHS 18d 100% 18-Apr-14 A 13-Aug-14 A

NAB2870 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 16d 100% 10-May-14 A 20-May-14 A

NAB2030 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 16d 100% 15-May-14 A 21-May-14 A

Sewer lineSewer line 12d 13-Feb-14 A 07-Mar-14 A
NAB5543 12'' sewer line from St. 3+080 TO St. 3+120 LHS &  from St. 3+350 to St. 3+500 LHS 12d 100% 13-Feb-14 A 07-Mar-14 A

Water linesWater lines 43d 12-Apr-14 A 06-Aug-14 A
NAB2849-New 12" Steel pipeline beit iba  from st 3+000 To st 3+500 RHS 10d 100% 12-Apr-14 A 15-Apr-14 A

NAB2961-New 3" Steel  Water pipeline  from St. A 3+000 to A 3+500 (LHS) L=500m LHS &Water Manhole Chamber 
3+430- House Connection

10d 100% 27-Apr-14 A 06-Aug-14 A

Concrete worksConcrete works 108d 18-Apr-14 A 30-Sep-14 A
NAB2842-New Conc. Retaining walls from A3+006 to A3+018  L=12 m RHS and Stairs @ St. 3+060, 3+012 12d 100% 18-Apr-14 A 24-Apr-14 A

NAB2851-New Conc. Retaining walls from A3+240 to A3+300 & entrance @3+240,3+295,3+280,3+285,3+290 RHS, 
Stair 3+250

5d 100% 25-Apr-14 A 06-May-14 A

NAB2850 Conc. Retaining walls from A3+180 to A3+220  , entrance @ St. 3+130, 0+160 RHS, Stair @3+150 12d 100% 29-Apr-14 A 07-May-14 A

NAB5563 Conc. Retaining walls from Sta.3+217 To Sta.3+226  L.H.S and Stair @ 3+227 9d 100% 29-Apr-14 A 07-May-14 A

NAB2875-New Conc. Retaining walls from A3+341 to A3+370  L=29m RHS and Stair @ 3+351, 3+400,3+380, 
3+320,3+313

12d 100% 07-May-14 A 20-May-14 A

NAB2876-New Conc. Retaining walls from A2+980 to A3+010  L=30m LHS & Stair @ 3+012 RHS 12d 100% 07-Sep-14 A 22-Sep-14 A

NAB2877-New Conc. Boundary walls @ St. 3+100 LHS 5d 100% 27-Sep-14 A 30-Sep-14 A

Tooping and BasecourseTooping and Basecourse 112d 01-May-14 A 18-Aug-14 A
NAB2040 20 cm Thick Topping Layer LHS 13d 100% 01-May-14 A 07-Aug-14 A

NAB2880 20 cm Thick Topping Layer RHS 13d 100% 03-May-14 A 08-Aug-14 A

NAB2910 20 cm Thick Base Course- First Layer RHS 13d 100% 03-May-14 A 12-Aug-14 A

NAB2070 20 cm Thick Base Course- First Layer LHS 13d 100% 05-May-14 A 09-Aug-14 A
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NAB2920 20 cm Thick Base Course- Second Layer RHS 13d 100% 10-May-14 A 16-Aug-14 A

NAB2090 20 cm Thick Base Course- Second Layer LHS 13d 100% 17-May-14 A 18-Aug-14 A

Asphalt binderAsphalt binder 164d 27-May-14 A 31-Dec-14 A
NAB2879-New 7 cm Asphalt Binder  Course Including Prime Coat from St. 3+000 to St. 3+220 RHS. 2d 100% 27-May-14 A 28-May-14 A

NAB2095-New 7 cm Asphalt Binder Course Including Prime Coat from St. 3+000 to St. 3+500 LHS width 6 m LHS 2d 100% 28-May-14 A 29-May-14 A

NAB2930 7 cm Asphalt Binder  Course Including Prime Coat from St. 3+220 to St. 3+500 RHS. 2d 100% 18-Aug-14 A 18-Aug-14 A

NAB2100 7 cm Asphalt Binder  Course Including Prime Coat LHS remining 2d 100% 31-Dec-14 A 31-Dec-14 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 217d 21-Apr-14 A 24-Mar-15 A
NAB2060 Reconstruct stone wall from (A3+160 to A3+190) & (A3+240 to A3+282)  L=72 m LHS 21d 100% 21-Apr-14 A 22-Jan-15 A

NAB2940 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 15d 100% 26-Jun-14 A 15-Feb-15 A

NAB2950 Conc. Sidewalk and ramps including base course RHS 21d 100% 03-Sep-14 A 15-Feb-15 A

NAB2110 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 15d 100% 25-Sep-14 A 15-Feb-15 A

NAB2120 Conc. Sidewalk and ramps including base course LHS 21d 100% 26-Sep-14 A 15-Feb-15 A

NAB2845-New Removing HV Towers 5d 100% 12-Nov-14 A 13-Dec-14 A

NAB2900 Foundation & Civil Works of Street Lighting Poles 20d 100% 01-Dec-14 A 18-Jan-15 A

NAB2960 Raising stone wall from St. 3+300 to St. 3+400 5d 100% 22-Mar-15 A 24-Mar-15 A

Main Road  St.  A3+500 To Main Road  St.  A3+500 To St. A4+000 LHS & RHS  Area A 379d 15-Apr-14 A 24-Mar-15 A
NAB2130 Maintain traffic control and safety plan ,Relocating utilities 296d 100% 15-Apr-14 A 24-Mar-15 A

ExcavationExcavation 90d 29-Apr-14 A 21-Jun-14 A
NAB2140 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 100% 29-Apr-14 A 17-Jun-14 A

NAB3010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 20d 100% 08-May-14 A 21-Jun-14 A

Storm SystemStorm System 234d 07-May-14 A 24-Mar-15 A
NAB2150 60 cm Conc. Pipes for drainage W. manholes from A3+604 to A3+800 LHS 23d 100% 07-May-14 A 31-Aug-14 A

NAB3030 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 18d 100% 10-Jun-14 A 16-Jun-14 A

NAB2170 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 15d 100% 12-Jun-14 A 18-Jun-14 A

NAB3020 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m First part RHS 24d 100% 17-Jun-14 A 07-Aug-14 A

NAB3040 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m second part RHS 24d 100% 17-Jun-14 A 01-Sep-14 A

NAB2160 New double box culvert 2 (2*2) @ St. A3+610 LHS length  L=10 m LHS 30d 100% 21-Sep-14 A 14-Jan-15 A

NAB2180-new Start  Cleaning & shaping for box culvert @ St. 3+610 including Arpons , Riprap 5d 100% 24-Mar-15 A 24-Mar-15 A

Water linesWater lines 10d 15-Apr-14 A 23-Apr-14 A
NAB3005-New 12" Steel pipeline beit iba  from st 3+500 To st 4+000 RHS  & 3+610 L.H.S  Entrance 10d 100% 15-Apr-14 A 23-Apr-14 A

Sewer lineSewer line 21d 31-May-14 A 10-Jun-14 A
NAB2155-New 12" Sewer line  from St. A4+007 to St. A4+260 L=260 m LHS 21d 100% 31-May-14 A 10-Jun-14 A

Concrete worksConcrete works 306d 01-May-14 A 22-Dec-14 A
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NAB3015-New Conc. Retaining walls from A3+560 to A3+590  L=30 m RHS 15d 100% 01-May-14 A 24-May-14 A

NAB3019-New Conc. Retaining walls from A3+550 to A3+557 10d 100% 10-May-14 A 24-May-14 A

NAB3050 Conc. Retaining walls from A3+828 to A3+858  L= 30 m RHS 15d 100% 17-May-14 A 22-Jun-14 A

NAB3025-New Conc. Retaining walls from A3+650 to A3+690  L=40 m RHS 15d 100% 21-May-14 A 17-Jun-14 A

NAB3026-New Conc. Retaining wall from A3+720 TO A3+740 , parpat 3+720 -3+764 & entrance 3+700 RHS, Stair 
@3+720 LHS

25d 100% 01-Jul-14 A 22-Dec-14 A

NAB3028-New Conc. Boundary  walls @ A3+610 5d 100% 30-Sep-14 A 11-Oct-14 A

NAB3029-New Retaining wall from St.3+736.5 to 3+741 L.H.S 15d 100% 01-Dec-14 A 22-Dec-14 A

Tooping and BasecourseTooping and Basecourse 82d 24-May-14 A 11-Dec-14 A
NAB3060 20 cm Thick Topping Layer RHS 13d 100% 24-May-14 A 15-Jul-14 A

NAB2190 20 cm Thick Topping Layer LHS 13d 100% 01-Jun-14 A 22-Jul-14 A

NAB2210 20 cm Thick Base Course- First Layer LHS 13d 100% 05-Jun-14 A 10-Aug-14 A

NAB3080 20 cm Thick Base Course- First Layer RHS 13d 100% 05-Jun-14 A 07-Aug-14 A

NAB2220 20 cm Thick Base Course- Second Layer LHS 13d 100% 27-Jun-14 A 11-Dec-14 A

NAB3090 20 cm Thick Base Course- Second Layer RHS 13d 100% 27-Jun-14 A 22-Sep-14 A

Asphalt binderAsphalt binder 4d 24-Jul-14 A 31-Dec-14 A
NAB3092 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 100% 24-Jul-14 A 31-Dec-14 A

NAB2230 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 100% 24-Jul-14 A 23-Sep-14 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 99d 08-Sep-14 A 15-Feb-15 A
NAB3096 Conc. Sidewalk and ramps including base course RHS 21d 100% 08-Sep-14 A 04-Dec-14 A

NAB2240 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 15d 100% 27-Sep-14 A 15-Feb-15 A

NAB2250 Conc. Sidewalk and ramps including base course LHS 21d 100% 08-Oct-14 A 15-Feb-15 A

NAB3094 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 15d 100% 08-Nov-14 A 15-Feb-15 A

NAB3016-New Removing HV Towers 5d 100% 20-Nov-14 A 27-Dec-14 A

NAB3070 Foundation & Civil Works of Street Lighting Poles 20d 100% 03-Dec-14 A 15-Feb-15 A

Main Road  St.  A4+000 To Main Road  St.  A4+000 To St. A4+500 LHS & RHS  Area A 379d 25-Apr-14 A 19-Feb-15 A
NAB2260 Maintain traffic control and safety plan ,Relocating utilities 296d 100% 25-Apr-14 A 19-Feb-15 A

ExcavationExcavation 28d 14-May-14 A 28-Sep-14 A
NAB3114 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 15d 100% 14-May-14 A 28-Sep-14 A

NAB2270 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 15d 100% 10-Jun-14 A 28-Sep-14 A

Storm SystemStorm System 27d 21-Jul-14 A 25-Aug-14 A
NAB2290 60 cm Conc. Pipes for drainage W. manholes from A4+240 to A4+395   LHS 24d 100% 21-Jul-14 A 19-Aug-14 A

NAB3150 New Conc.Pipe Culvert Dia. 60 cm @ St. A4+240 length  L= 24 m RHS 12d 100% 03-Aug-14 A 19-Aug-14 A

NAB2305 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 100% 21-Aug-14 A 25-Aug-14 A
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Water linesWater lines 10d 25-Apr-14 A 25-May-14 A
NAB3099-New 12" Steel pipeline beit iba  from st 4+000 To st 4+500 RHS & Water Manhole Chamber @ Sta. 4+099 10d 100% 25-Apr-14 A 25-May-14 A

Sewer LineSewer Line 14d 08-Jul-14 A 24-Jul-14 A
NAB2280 12'' Sewer line   From St. A4+120 to St. A4+300 L=180 M LHS 7d 100% 08-Jul-14 A 10-Jul-14 A

NAB2300 12'' Sewer line   From St. A4+300 to St. A4+500  L=200 M LHS 7d 100% 15-Jul-14 A 24-Jul-14 A

Concrete worksConcrete works 222d 14-Aug-14 A 19-Feb-15 A
NAB2320-New Conc. Retaining wall from A4+215 TO A4+250 L= 35M RHS 5d 100% 14-Aug-14 A 08-Sep-14 A

NAB2321-New Conc. Retaining walls from A4+090 to A4+100  LHS 5d 100% 18-Aug-14 A 18-Sep-14 A

NAB2322-New Parapet Wall Above Boulder from st. 4+400 to St. 4+418.85 R.H.S 5d 100% 16-Feb-15 A 19-Feb-15 A

Tooping and BasecourseTooping and Basecourse 56d 05-Jun-14 A 29-Dec-14 A
NAB3160 20 cm Thick Topping Layer RHS 13d 100% 05-Jun-14 A 29-Sep-14 A

NAB3180 20 cm Thick Base Course- First Layer RHS 13d 100% 10-Jun-14 A 09-Oct-14 A

NAB2310 20 cm Thick Topping Layer LHS 13d 100% 11-Jun-14 A 29-Sep-14 A

NAB2320 20 cm Thick Base Course- First Layer LHS 13d 100% 15-Jun-14 A 11-Oct-14 A

NAB3190 20 cm Thick Base Course- Second Layer RHS 13d 100% 22-Jun-14 A 29-Dec-14 A

NAB2330 20 cm Thick Base Course- Second Layer LHS 13d 100% 28-Jun-14 A 29-Dec-14 A

Asphalt binderAsphalt binder 25d 24-Jul-14 A 02-Feb-15 A
NAB2230-New 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 4+000 To St. 4+060 2d 100% 24-Jul-14 A 24-Jul-14 A

NAB2235-New 7 cm Asphalt Binder  Course Including Prime Coat LHS   from St. 4+000 To St. 4+060 2d 100% 26-Jul-14 A 26-Jul-14 A

NAB3194 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 100% 18-Aug-14 A 02-Feb-15 A

NAB2360 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 100% 18-Aug-14 A 01-Jan-15 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 80d 28-Sep-14 A 15-Feb-15 A
NAB3192 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 15d 100% 28-Sep-14 A 08-Nov-14 A

NAB2340 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 15d 100% 30-Sep-14 A 28-Dec-14 A

NAB3115-New Removing HV towers 5d 100% 13-Nov-14 A 07-Feb-15 A

NAB3196 Conc. Sidewalk and ramps including base course RHS 21d 100% 01-Dec-14 A 15-Feb-15 A

NAB2350 Conc. Sidewalk and ramps including base course LHS 21d 100% 01-Dec-14 A 15-Feb-15 A

NAB3170 Foundation & Civil Works of Street Lighting Poles 10d 100% 31-Jan-15 A 15-Feb-15 A

Main Road  St.  A4+500 To Main Road  St.  A4+500 To St. A5+000 LHS & RHS  Area A 222d 22-May-14 A 24-Mar-15 A
NAB2370 Maintain traffic control and safety plan ,Relocating utilities 177d 100% 22-May-14 A 24-Mar-15 A

ExcavationExcavation 13d 18-Oct-14 A 18-Dec-14 A
NAB3340 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 100% 18-Oct-14 A 18-Dec-14 A

NAB2380 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 100% 23-Oct-14 A 09-Dec-14 A

Storm SystemStorm System 39d 09-Nov-14 A 25-Dec-14 A
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NAB2515-new New Conc.Pipe Culvert Dia. 60 cm @ St. A4+595 length  L= 55 m RHS 15d 100% 09-Nov-14 A 21-Nov-14 A

NAB2430 60 cm Conc. Pipes for drainage W. manholes from A4+595 to A4+840  L= 240 m LHS 30d 100% 10-Nov-14 A 20-Dec-14 A

NAB2420 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 8d 100% 13-Dec-14 A 25-Dec-14 A

NAB2440-new New  Pipe Culvert Dia. 16 "UPVC cm @ St. A4+840 length  L= 9 m RHS 2d 100% 14-Dec-14 A 14-Dec-14 A

NAB3370 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 8d 100% 22-Dec-14 A 25-Dec-14 A

Water linesWater lines 115d 22-May-14 A 22-Mar-15 A
NAB3350-New 12" Steel pipeline beit iba  from st 4+500 To st 5+000 RHS 10d 100% 22-May-14 A 20-Nov-14 A

NAB3352-New 2" Steel pipeline  from St. 4+600 to 5+000  L =400 m LHS 5d 100% 22-Jan-15 A 15-Feb-15 A

NAB3355-New 2" Steel pipeline  from St. 4+600 to 4+800  L =200 m RHS 2d 100% 27-Jan-15 A 27-Jan-15 A

NAB3353-New 2" Steel pipeline  from St. 4+800 to 5+000  L =200 m RHS 2d 100% 17-Mar-15 A 22-Mar-15 A

Sewer lineSewer line 5d 16-Nov-14 A 17-Nov-14 A
NAB2410 12" Sewer Line  from St. A4+500 to St. A4+600  L=100 M LHS 5d 100% 16-Nov-14 A 17-Nov-14 A

Concrete worksConcrete works 222d 20-Aug-14 A 12-Mar-15 A
NAB3340-New Conc. Retaining Walls from A4+545to A4+617 L= 72 m RHS 25d 100% 20-Aug-14 A 21-Sep-14 A

NAB3342-New Conc. Boundary  walls @ A4+580 LHS 5d 100% 17-Jan-15 A 27-Jan-15 A

NAB3344-New Conc. Parpat walls From 4+889 to St. 4+912 & 4+852 to 4+866,4+828- 4+648,4+920-4+938 5d 100% 16-Feb-15 A 12-Mar-15 A

BouldersBoulders 68d 09-Dec-14 A 15-Feb-15 A
NAB3380-new Construction of Boulder wall From St. 4+840 to St. St. 4+865 RHS and St. 4+890 to St. St. 4+905 RHS 19d 100% 09-Dec-14 A 17-Dec-14 A

NAB3385-new Construction of  Stone Boulder wall From St. 4+960 to St. 4+980 RHS 5d 100% 07-Feb-15 A 15-Feb-15 A

Tooping and BasecourseTooping and Basecourse 71d 19-Oct-14 A 31-Jan-15 A
NAB3400 20 cm Thick Topping Layer RHS 8d 100% 19-Oct-14 A 22-Jan-15 A

NAB3420 20 cm Thick Base Course- First Layer RHS 8d 100% 21-Oct-14 A 24-Jan-15 A

NAB2440 20 cm Thick Topping Layer LHS 8d 100% 27-Oct-14 A 28-Dec-14 A

NAB2460 20 cm Thick Base Course- First Layer LHS 8d 100% 29-Oct-14 A 29-Dec-14 A

NAB2470 20 cm Thick Base Course- Second Layer LHS 8d 100% 24-Dec-14 A 01-Jan-15 A

NAB3430 20 cm Thick Base Course- Second Layer RHS 8d 100% 24-Jan-15 A 31-Jan-15 A

Asphalt binderAsphalt binder 42d 31-Dec-14 A 02-Feb-15 A
NAB2480 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 100% 31-Dec-14 A 02-Jan-15 A

NAB3450 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 100% 02-Feb-15 A 02-Feb-15 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 45d 14-Nov-14 A 24-Mar-15 A
NAB3341-New Removing HV Towers 10d 100% 14-Nov-14 A 07-Feb-15 A

NAB2490 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 100% 25-Dec-14 A 15-Feb-15 A

NAB3440 Precast Conc. Curbstone for RHS (Mediane ) RHS 21d 100% 31-Dec-14 A 15-Feb-15 A
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NAB2500 Conc. Sidewalk and ramps including base course LHS 21d 100% 17-Jan-15 A 10-Feb-15 A

NAB5500 Conc. Sidewalk  LHS 5d 100% 19-Feb-15 A 24-Mar-15 A

NAB3410 Foundation & Civil Works of Street Lighting Poles 5d 100% 16-Mar-15 A 21-Mar-15 A

NAB3477-New Removing HV towers 5d 100% 18-Mar-15 A 24-Mar-15 A

Main Road  St.  A5+000 To Main Road  St.  A5+000 To St. A5+350 LHS & RHS  Area A 150d 21-Nov-14 A 24-Mar-15 A
NAB5000 Maintain traffic control and safety plan ,Relocating utilities 121d 100% 21-Nov-14 A 24-Mar-15 A

ExcavationExcavation 31d 07-Dec-14 A 26-Jan-15 A
NAB2520 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 100% 07-Dec-14 A 26-Jan-15 A

NAB3470 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 100% 26-Jan-15 A 26-Jan-15 A

Storm SystemStorm System 17d 16-Dec-14 A 28-Dec-14 A
NAB2530 60 cm Conc. Pipes for drainage W. manholes from A5+000 to A5+120 13d 100% 16-Dec-14 A 22-Dec-14 A

NAB3480 60 cm Conc. Pipes for drainage W. manholes from A5+160 to A5+349 14d 100% 16-Dec-14 A 20-Dec-14 A

NAB2540 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 9d 100% 20-Dec-14 A 28-Dec-14 A

NAB5530 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 9d 100% 20-Dec-14 A 28-Dec-14 A

Sewer lineSewer line 5d 16-Dec-14 A 17-Dec-14 A
NAB5533 10" Sewer Line Existing @ St. 5+090 LHS 5d 100% 16-Dec-14 A 17-Dec-14 A

BouldersBoulders 68d 17-Dec-14 A 15-Feb-15 A
NAB3381-new Construction of  Stone Boulder wall From St. 5+290 to St. St. 5+320 RHS 19d 100% 17-Dec-14 A 22-Dec-14 A

NAB3383-new Construction of  Stone Boulder wall  R5+240 to St. St. 5+263.25 5d 100% 07-Feb-15 A 15-Feb-15 A

Concrete worksConcrete works 8d 01-Mar-15 A 17-Mar-15 A
A1000 Concrete parpat wall from 5+240 to St. 5+265 RHS. 5+295 to SSt. 5+320 8d 100% 01-Mar-15 A 17-Mar-15 A

Water linesWater lines 89d 21-Nov-14 A 20-Mar-15 A
NAB3461-New 12" Steel pipeline beit iba  from st 5+000 To st 5+360 RHS 10d 100% 21-Nov-14 A 29-Dec-14 A

NAB3462-New 2" Steel pipeline  from St. 5+000 to 5+340  L =340 m LHS 7d 100% 15-Jan-15 A 17-Jan-15 A

NAB3463-New 2" Steel pipeline  from St. 5+000 to 5+340  L =340 m RHS 5d 100% 17-Mar-15 A 20-Mar-15 A

Tooping and BasecourseTooping and Basecourse 37d 07-Dec-14 A 11-Feb-15 A
NAB3490 20 cm Thick Topping Layer RHS 8d 100% 07-Dec-14 A 28-Jan-15 A

NAB2550 20 cm Thick Topping Layer LHS 8d 100% 09-Dec-14 A 02-Jan-15 A

NAB2560 20 cm Thick Base Course- First Layer LHS 8d 100% 11-Dec-14 A 15-Jan-15 A

NAB2570 20 cm Thick Base Course- Second Layer LHS 8d 100% 14-Dec-14 A 11-Feb-15 A

NAB3510 20 cm Thick Base Course- First Layer RHS 8d 100% 15-Dec-14 A 29-Jan-15 A

NAB3520 20 cm Thick Base Course- Second Layer RHS 8d 100% 18-Jan-15 A 11-Feb-15 A

Asphalt binderAsphalt binder 38d 02-Jan-15 A 12-Mar-15 A
NAB2580 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 5+000 to 5+240 2d 100% 02-Jan-15 A 02-Jan-15 A
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NAB3540 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 5+000 to 5+240 2d 100% 02-Feb-15 A 03-Feb-15 A

NAB3550 7 cm Asphalt Binder  Course Including Prime Coat LHS from St. 5+240 to 5+360 1d 100% 07-Mar-15 A 07-Mar-15 A

NAB3580 7 cm Asphalt Binder  Course Including Prime Coat RHS from St. 5+240 to 5+360 1d 100% 12-Mar-15 A 12-Mar-15 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 41d 02-Jan-15 A 24-Mar-15 A
NAB2590 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS from St. 5+000 to 5+240 10d 100% 02-Jan-15 A 15-Feb-15 A

NAB2600 base course. Sidewalk and ramps  LHS from St. 5+000 to 5+240 10d 100% 02-Jan-15 A 15-Feb-15 A

NAB3530 Precast Conc. Curbstone for RHS (Mediane ) RHS  from St. 5+000 to 5+360 6d 100% 12-Mar-15 A 13-Mar-15 A

NAB5510 Conc. Sidewalk and ramps  LHS from St. 5+000 to 5+360 4d 100% 15-Mar-15 A 24-Mar-15 A

NAB2740 base course. Sidewalk and ramps   from St. 5+240 to 5+360 LHS 4d 100% 15-Mar-15 A 24-Mar-15 A

NAB2710 Precast Conc. Curbstone for (Mediane and side curb) LHS from St. 5+240 to 5+360 4d 100% 16-Mar-15 A 17-Mar-15 A

NAB3500 Foundation & Civil Works of Street Lighting Poles from St. 5+000 to 5+360 4d 100% 20-Mar-15 A 20-Mar-15 A

NAB3475-New Removing HV towers 4d 100% 21-Mar-15 A 24-Mar-15 A

Main Road  From Sta. 5+35Main Road  From Sta. 5+350 to Sta. 5+450 (RHS) and ( LHS) 16d 15-Feb-15 A 22-Mar-15 A
NAB5520-new Installing end cap for 12'' Pipeline 5d 100% 15-Feb-15 A 16-Mar-15 A

NAB5526-new 16" dia UPVC pipe.  RHS 5d 100% 17-Feb-15 A 21-Feb-15 A

NAB5528-new Median curbstone and simple access preparation 3d 100% 15-Mar-15 A 15-Mar-15 A

NAB5420 Milling 1d 100% 22-Mar-15 A 22-Mar-15 A

Phase Two closed (RHS & LHPhase Two closed (RHS & LHS)  from St. A2+020 - A-0+130 341d 24-Apr-14 A 31-May-15 0d
Main Road St.  A2+020 To SMain Road St.  A2+020 To St. A1+500 RHS & LHS Area B 189d 24-Apr-14 A 15-Mar-15 A

NAB4030 Maintain traffic control and safety plan ,Relocating utilities 189d 100% 24-Apr-14 A 15-Mar-15 A

ExcavationExcavation 69d 24-Apr-14 A 31-Aug-14 A
NAB4790 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 14d 100% 24-Apr-14 A 05-Aug-14 A

NAB4040 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 20d 100% 08-Jun-14 A 31-Aug-14 A

Storm SystemStorm System 181d 18-Jun-14 A 17-Dec-14 A
NAB4060 New Conc.Pipe Culvert Dia.80 cm @ St. A1+681.5 to St. 1+689.13 RHS 18d 100% 18-Jun-14 A 21-Jun-14 A

NAB4070 60 cm Conc. Pipes for drainage W. manholes from A1+690 to A2+020   RHS 29d 100% 18-Jun-14 A 23-Jul-14 A

NAB4830 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 100% 14-Jul-14 A 07-Aug-14 A

NAB4080 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 10d 100% 15-Jul-14 A 07-Aug-14 A

NAB4170 removal of the installed  precast concrete pipe  800 mm dia at sta. 1+690 R.H.S 5d 100% 15-Dec-14 A 17-Dec-14 A

Water linesWater lines 89d 26-Jun-14 A 07-Dec-14 A
NAB4800 12" Steel pipeline deir sharaf project   L = 570 m LHS 12d 100% 26-Jun-14 A 20-Jul-14 A

NAB4820 3" Water pipeline  from St. A 1+900 to A 2+020 (LHS) =120 M LHS  and connection House 6d 100% 09-Jul-14 A 11-Jul-14 A

NAB4090 12" Steel pipeline deir sharaf @ A1+960 TO Nablus connection RHS 5d 100% 18-Aug-14 A 07-Dec-14 A
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NAB4170-new 2" Steel pipeline from St. 1+740 to 1+940 & from St. 1+600 to 1+500  L = 100 m RHS 5d 100% 09-Sep-14 A 10-Sep-14 A

NAB4175-new 2" Steel pipeline from St. 1+740 to 1+940 & from St. 1+600 to 1+500  L = 100 m LHS 5d 100% 25-Oct-14 A 25-Oct-14 A

Sewer lineSewer line 17d 26-Jun-14 A 20-Jul-14 A
NAB4820-New 12" Sewer line  from St. A1+500 to St. A1+640  LHS 5d 100% 26-Jun-14 A 20-Jul-14 A

NAB4810 12" Sewer line  from St. A1+930 to St. A2+040.27 LHS 3d 100% 01-Jul-14 A 07-Jul-14 A

Concrete worksConcrete works 21d 15-Jun-14 A 24-Jun-14 A
NAB4680-New Conc. Retaining walls from A1+860 to A1+935  L=75m RHS 21d 100% 15-Jun-14 A 24-Jun-14 A

NAB4685-New Conc. Retaining walls from A1+720 to A1+750  L=30m RHS 21d 100% 17-Jun-14 A 24-Jun-14 A

Tooping and BasecourseTooping and Basecourse 81d 03-Jun-14 A 24-Sep-14 A
NAB4100 20 cm Thick Topping Layer RHS 8d 100% 03-Jun-14 A 15-Sep-14 A

NAB4840 20 cm Thick Topping Layer LHS 8d 100% 05-Jul-14 A 22-Aug-14 A

NAB4850 20 cm Thick Base Course- First Layer LHS 8d 100% 13-Jul-14 A 07-Sep-14 A

NAB4120 20 cm Thick Base Course- First Layer RHS 8d 100% 14-Jul-14 A 21-Sep-14 A

NAB4860 20 cm Thick Base Course- Second Layer LHS 8d 100% 26-Jul-14 A 24-Sep-14 A

NAB4130 20 cm Thick Base Course- Second Layer RHS 8d 100% 26-Jul-14 A 24-Sep-14 A

Asphalt binderAsphalt binder 10d 17-Aug-14 A 28-Sep-14 A
NAB4875 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 100% 17-Aug-14 A 24-Sep-14 A

NAB4160 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 100% 17-Aug-14 A 28-Sep-14 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 149d 07-Sep-14 A 15-Mar-15 A
NAB4140 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 15d 100% 07-Sep-14 A 22-Dec-14 A

NAB4870 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 15d 100% 09-Sep-14 A 13-Sep-14 A

NAB4150 Conc. Sidewalk and ramps including base course RHS 21d 100% 11-Sep-14 A 04-Feb-15 A

NAB4873 Conc. Sidewalk and ramps including base course LHS 21d 100% 15-Sep-14 A 04-Feb-15 A

NAB4110 Foundation & Civil Works of Street Lighting Poles 21d 100% 13-Nov-14 A 06-Feb-15 A

NAB4120-new Removing HV towers 5d 100% 09-Dec-14 A 10-Jan-15 A

NAB4122-new Concrete protection from St. 1+500 to St. 1+900 RHS 10d 100% 15-Mar-15 A 15-Mar-15 A

Main Road  St.  A1+500 To Main Road  St.  A1+500 To St. A1+000 RHS & LHS Area C 241d 16-Jul-14 A 15-Mar-15 A
NAB3880 Maintain traffic control and safety plan ,Relocating utilities RHS 193d 100% 16-Jul-14 A 15-Mar-15 A

ExcavationExcavation 24d 16-Jul-14 A 18-Sep-14 A
NAB4590 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 100% 16-Jul-14 A 18-Sep-14 A

NAB3890 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 100% 26-Jul-14 A 08-Sep-14 A

Storm SystemStorm System 25d 21-Aug-14 A 21-Sep-14 A
NAB3930 60 cm Conc. Pipes for drainage W. manholes from A1+100 to A1+420   RHS 17d 100% 21-Aug-14 A 01-Sep-14 A

NAB3910 New Conc.Pipe Culvert Dia.80 cm @ St. A1+100 length  L= 14 m RHS 17d 100% 21-Aug-14 A 26-Aug-14 A
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NAB3950 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 22d 100% 22-Aug-14 A 20-Sep-14 A

NAB4610 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 100% 25-Aug-14 A 21-Sep-14 A

Water LinesWater Lines 57d 20-Jul-14 A 27-Jan-15 A
NAB4600 12" Steel pipeline deir sharaf project   L = 500 m LHS 11d 100% 20-Jul-14 A 26-Aug-14 A

NAB4690-new 2" Steel Pipeline from St. 1+000 to St. 1+500   L = 500m RHS 5d 100% 01-Oct-14 A 08-Oct-14 A

NAB4692-new 2" Steel Pipeline from St. 1+000 to St. 1+500   L = 500m LHS 5d 100% 26-Oct-14 A 27-Jan-15 A

Sewer LineSewer Line 12d 07-Aug-14 A 20-Sep-14 A
NAB4610-New 12" Sewer line  from St. A1+345 to St. A1+500 L=200 M LHS 12d 100% 07-Aug-14 A 20-Sep-14 A

Concrete worksConcrete works 10d 01-Feb-15 A 15-Feb-15 A
A1010 Parapet Wall from st. 0+980 to St. 1+076.40 R.H.S 10d 100% 01-Feb-15 A 15-Feb-15 A

Tooping and BasecourseTooping and Basecourse 45d 12-Aug-14 A 28-Sep-14 A
NAB3960 20 cm Thick Topping Layer RHS 7d 100% 12-Aug-14 A 07-Sep-14 A

NAB4620 20 cm Thick Topping Layer LHS 7d 100% 21-Aug-14 A 11-Sep-14 A

NAB3970 20 cm Thick Base Course- First Layer RHS 7d 100% 26-Aug-14 A 12-Sep-14 A

NAB4630 20 cm Thick Base Course- First Layer LHS 7d 100% 07-Sep-14 A 21-Sep-14 A

NAB4640 20 cm Thick Base Course- Second Layer LHS 7d 100% 14-Sep-14 A 24-Sep-14 A

NAB3990 20 cm Thick Base Course- Second Layer RHS 7d 100% 22-Sep-14 A 28-Sep-14 A

Asphalt binderAsphalt binder 19d 23-Sep-14 A 27-Sep-14 A
NAB4670 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 100% 23-Sep-14 A 27-Sep-14 A

NAB4020 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 100% 24-Sep-14 A 27-Sep-14 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 126d 02-Oct-14 A 15-Mar-15 A
NAB4650 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 15d 100% 02-Oct-14 A 18-Oct-14 A

NAB4000 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 15d 100% 09-Oct-14 A 15-Oct-14 A

NAB3980 Foundation & Civil Works of Street Lighting Poles 20d 100% 11-Dec-14 A 14-Feb-15 A

NAB4050-new Removing HV Towers 5d 100% 14-Dec-14 A 12-Jan-15 A

NAB4660 Conc. Sidewalk and ramps including base course LHS 21d 100% 17-Dec-14 A 15-Feb-15 A

NAB4010 Conc. Sidewalk and ramps including base course RHS 21d 100% 30-Dec-14 A 04-Feb-15 A

NAB4955 Concrete protection from St. 1+220 to St. 1+500 RHS 10d 100% 14-Mar-15 A 15-Mar-15 A

NAB5460 Conc. Sidewalk RHS from St.1+000 to St. 1+100 5d 100% 14-Mar-15 A 15-Mar-15 A

Main Road St.  A1+000 To SMain Road St.  A1+000 To St. A0+500 RHS & LHS Area C 221d 17-Aug-14 A 22-Mar-15 A
NAB3700 Maintain traffic control and safety plan ,Relocating utilities RHS 176d 100% 17-Aug-14 A 22-Mar-15 A

ExcavationExcavation 12d 17-Aug-14 A 27-Nov-14 A
NAB4460 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 100% 17-Aug-14 A 27-Nov-14 A

NAB3710 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 100% 18-Aug-14 A 24-Nov-14 A
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Storm SystemStorm System 136d 01-Sep-14 A 15-Feb-15 A
NAB3760 60 cm Conc. Pipes for drainage W. manholes from A0+580 to A0+740  L= 160 m RHS 16d 100% 01-Sep-14 A 15-Sep-14 A

NAB3730 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 10d 100% 01-Sep-14 A 15-Sep-14 A

NAB4490 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 100% 02-Sep-14 A 15-Sep-14 A

NAB3625-new Encasement for double pipe culvert @ St. 0+770 LHS 4d 100% 15-Feb-15 A 15-Feb-15 A

NAB3626-new Storm water system (Grill) for simple access road @ Sta. 0+600 RHS 4d 100% 15-Feb-15 A 15-Feb-15 A

Water linesWater lines 106d 26-Aug-14 A 14-Jan-15 A
NAB4480 12" Steel Pipeline Deir Sharaf Project  L = 500 m LHS 11d 100% 26-Aug-14 A 10-Sep-14 A

NAB4580-new 2" Steel Pipeline from St. 0+600 to St. 1+000 L = 500 m  RHS 5d 100% 27-Oct-14 A 14-Jan-15 A

NAB4500 Combined Butterfly & AV/ AR CHAMBER @ Sta. 0+810 15d 100% 30-Oct-14 A 24-Dec-14 A

NAB4590-new 2" Steel Pipeline from St. 0+600 to St. 1+000 L = 400 m LHS 5d 100% 18-Nov-14 A 10-Dec-14 A

Sewer lineSewer line 3d 28-Nov-14 A 30-Nov-14 A
NAB4585-new 10"  Sewer line from St. 0+500 to 0+520  LHS L=20 M LHS 3d 100% 28-Nov-14 A 30-Nov-14 A

Concrete worksConcrete works 186d 23-Sep-14 A 22-Mar-15 A
NAB3750 Retaining walls from A0+470 to A0+584  RHS and parapet wall 26d 100% 23-Sep-14 A 18-Nov-14 A

NAB3771-new Conc. Parpat walls From 0+600 to St. 0+618 RHS & 0+764 TO St. 0+909 RHS 10d 100% 01-Mar-15 A 22-Mar-15 A

NAB3770-new Retaining wall from st. 0+584.8 to st. 0+589 4d 100% 15-Mar-15 A 22-Mar-15 A

Tooping and BasecourseTooping and Basecourse 54d 01-Sep-14 A 04-Dec-14 A
NAB4520 20 cm Thick Topping Layer LHS 7d 100% 01-Sep-14 A 28-Nov-14 A

NAB3820 20 cm Thick Topping Layer RHS 7d 100% 01-Sep-14 A 16-Nov-14 A

NAB3840 20 cm Thick Base Course- First Layer RHS 7d 100% 08-Sep-14 A 30-Nov-14 A

NAB4530 20 cm Thick Base Course- First Layer LHS 7d 100% 10-Sep-14 A 30-Nov-14 A

NAB4540 20 cm Thick Base Course- Second Layer LHS 7d 100% 16-Sep-14 A 04-Dec-14 A

NAB3850 20 cm Thick Base Course- Second Layer RHS 7d 100% 25-Sep-14 A 04-Dec-14 A

Asphalt binderAsphalt binder 44d 27-Sep-14 A 08-Dec-14 A
NAB4570 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 100% 27-Sep-14 A 08-Dec-14 A

NAB3870 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 100% 27-Sep-14 A 06-Dec-14 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 108d 02-Oct-14 A 20-Mar-15 A
NAB4550 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 15d 100% 02-Oct-14 A 20-Dec-14 A

NAB3860 Precast Conc. Curbstone for RHS (Mediane ) RHS 15d 100% 09-Oct-14 A 14-Dec-14 A

NAB4465-New Removing HV towers 5d 100% 11-Nov-14 A 10-Jan-15 A

NAB4580 Conc. Sidewalk and ramps including base course RHS 21d 100% 12-Dec-14 A 04-Feb-15 A

NAB3830 Foundation & Civil Works of Street Lighting Poles 10d 100% 16-Dec-14 A 25-Dec-14 A
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NAB4560 Conc. Sidewalk and ramps including base course LHS 21d 100% 22-Dec-14 A 22-Jan-15 A

NAB3900 Conc. Sidewalk RHS from St. 0+940 to St. 1+000 5d 100% 19-Mar-15 A 20-Mar-15 A

Main Road  From St. A0+50Main Road  From St. A0+500 To St. A0+150 RHS & LHS Area C 201d 25-Aug-14 A 24-Mar-15 A
NAB3560 Maintain traffic control and safety plan, Relocating utilities RHS 159d 100% 25-Aug-14 A 24-Mar-15 A

ExcavationExcavation 12d 01-Sep-14 A 30-Nov-14 A
NAB4330 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 100% 01-Sep-14 A 30-Nov-14 A

NAB3570 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 100% 05-Sep-14 A 30-Nov-14 A

Storm SystemStorm System 133d 11-Oct-14 A 23-Nov-14 A
NAB3610 60 cm Conc. Pipes for drainage W. manholes from A0+130 to A0+180 L= 30 m RHS 4d 100% 11-Oct-14 A 16-Oct-14 A

NAB3610-new New Conc.Pipe Culvert Dia.80 cm @ St. A0+376 length  L= 20 m RHS 8d 100% 11-Oct-14 A 18-Oct-14 A

NAB3620-new 60 cm Conc. Pipes for drainage W. manholes from A0+376 to A0+500  L= 120 m RHS 9d 100% 11-Oct-14 A 19-Oct-14 A

NAB3630 80 cm Conc. Pipes for drainage W. manholes @  0+378.42  L= 21 m RHS 12d 100% 11-Oct-14 A 20-Oct-14 A

NAB4370 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 100% 12-Oct-14 A 23-Nov-14 A

NAB3600 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 10d 100% 12-Oct-14 A 23-Nov-14 A

Water linesWater lines 54d 09-Sep-14 A 23-Dec-14 A
NAB4340 12" Steel pipeline deir sharaf project to A0+150  L = 350 m LHS 10d 100% 09-Sep-14 A 01-Dec-14 A

NAB5553 3'' Water Pipe Line @ Sta.0+320 & House Connection @ St. 0+350 10d 100% 20-Sep-14 A 25-Sep-14 A

NAB4350-new Construct 250 Wash out  chamber @ A0+070 LHS 15d 100% 30-Nov-14 A 23-Dec-14 A

Sewer lineSewer line 8d 25-Nov-14 A 30-Nov-14 A
NAB4380 10"  Sewer line from St. 0+280 to 0+500  LHS 8d 100% 25-Nov-14 A 30-Nov-14 A

Concrete worksConcrete works 184d 25-Aug-14 A 16-Mar-15 A
NAB5022-New Conc. Retaining walls from A 0+270 to A 0+281.5 L= 11.5 m LHS 18d 100% 25-Aug-14 A 02-Sep-14 A

NAB5024-New Parapet Wall Above Boulder from st. 0+438 to St. 0+464.65 R.H.S 5d 100% 01-Mar-15 A 16-Mar-15 A

NAB5025-New Conc. Boundary  walls from St. 0+420 0+429 LHS 5d 100% 01-Mar-15 A 16-Mar-15 A

Stone BoulderStone Boulder 10d 23-Dec-14 A 30-Dec-14 A
NAB5023-New Construction of Boulder wall From St. 0+390 to St. St. 0+420 RHS and From St. 0+440 to St. St. 0+470 

RHS
10d 100% 23-Dec-14 A 30-Dec-14 A

Tooping and BasecourseTooping and Basecourse 22d 26-Sep-14 A 04-Dec-14 A
NAB3640 20 cm thick Topping layer From A0+500 to A0+130 RHS 7d 100% 26-Sep-14 A 29-Nov-14 A

NAB3670 20 cm thick base course - first layer From A0+500 to A0+130 RHS 7d 100% 30-Sep-14 A 30-Nov-14 A

NAB4390 20 cm thick Topping layer From A0+500 to A0+130 LHS 7d 100% 08-Oct-14 A 27-Nov-14 A

NAB4400 20 cm thick base course - first layer From A0+500 to A0+130 LHS 7d 100% 16-Oct-14 A 30-Nov-14 A

NAB3680 20 cm thick base course - second layer From A0+500 to A0+130 RHS 7d 100% 24-Oct-14 A 04-Dec-14 A

NAB4410 20 cm thick base course - second layer From A0+500 to A0+130 LHS 7d 100% 18-Nov-14 A 04-Dec-14 A

Asphalt binderAsphalt binder 2d 05-Dec-14 A 06-Dec-14 A
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NAB4990 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 100% 05-Dec-14 A 05-Dec-14 A

NAB4440 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 100% 05-Dec-14 A 06-Dec-14 A

Street Lighting Poles anStreet Lighting Poles and Curbstone 88d 24-Nov-14 A 24-Mar-15 A
NAB3690 Precast Conc. Curbstone for RHS (Mediane ) RHS 15d 100% 24-Nov-14 A 15-Feb-15 A

NAB4420 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 15d 100% 27-Nov-14 A 11-Dec-14 A

NAB4430 Conc. Sidewalk and ramps including base course LHS 21d 100% 11-Dec-14 A 22-Jan-15 A

NAB3650 Foundation & Civil Works of Street Lighting Poles 10d 100% 19-Dec-14 A 30-Jan-15 A

NAB4470 Stone wall from St. 0+250 to St. 0+260 5d 100% 26-Feb-15 A 24-Mar-15 A

Roundabout from St. 0+15Roundabout from St. 0+150 to St. -0+130 229d 12-Oct-14 A 31-May-15 0d
NAB4880-New Road excavation including (cut/fill) to required subgrade 12d 100% 12-Oct-14 A 30-Nov-14 A

NAB4890-New 20 cm Thick Topping Layer 14d 100% 15-Oct-14 A 30-Nov-14 A

NAB4882-New Storm System from St. -0+117 to St. 0+150 16d 100% 15-Oct-14 A 19-Nov-14 A

NAB4903-New 10'' Sewer line 5d 100% 21-Oct-14 A 30-Oct-14 A

NAB4900-New 20 cm Thick Base Course- First Layer 14d 100% 22-Oct-14 A 01-Dec-14 A

NAB4895-New 12 inch Steel Pipe Line A0+150 to St. A0+000 5d 100% 29-Oct-14 A 03-Dec-14 A

NAB4891-New Concrete  Walls round about 5d 100% 01-Nov-14 A 19-Feb-15 A

NAB4910-New 20 cm Thick Base Course- Second Layer 14d 100% 21-Nov-14 A 03-Dec-14 A

NAB4915-New Storm Water discharge (outfall headwalls & apron slabs) 5d 100% 15-Feb-15 A 16-Mar-15 A

Asphalt binder and StreAsphalt binder and Street Lighting Poles and Curbstone 143d 05-Dec-14 A 31-May-15 0d
NAB4930-New 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 05-Dec-14 A 05-Dec-14 A

NAB4920-New Precast Conc. Curbstone and concrete works 10d 100% 05-Dec-14 A 05-Dec-14 A

NAB4932-New Finishing medina curbstone (20 lm) and Curbstone and side walk 50 lm toward Jenin 4d 100% 15-Feb-15 A 16-Feb-15 A

NAB4912-New 7 cm Asphalt Binder  Course Including Prime Coat @ HV tower @ 0+060 1d 100% 15-Feb-15 A 26-Feb-15 A

NAB4913-New Coordination with authorities for relocation of the existing high voltage tower @ 0+000 26d 0% 02-May-15 31-May-15 0d

Phase Three   Seg. B  from staPhase Three   Seg. B  from sta.B0+000 to B0+399   Total Close (Area B) 135d 28-Aug-14 A 23-Mar-15 A
NAB4190 New  box culvert 3 (2*1.5) @ St. B0+094  length  L= 14 m 21d 100% 28-Aug-14 A 20-Nov-14 A

NAB4180 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 15d 100% 19-Oct-14 A 25-Oct-14 A

NAB4210 12" Steel pipeline deir sharaf @B0+000 TO Beit Eba connection L= 370 m 10d 100% 28-Oct-14 A 12-Feb-15 A

NAB4270 20 cm Thick Base Course- First Layer 10d 100% 22-Nov-14 A 12-Jan-15 A

NAB4240 Nablus connection chamber @ Sta. B 0+035 (RHS) 12d 100% 22-Nov-14 A 04-Dec-14 A

NAB4260 Beit Iba connection chamber @ St. B0+327 (LHS) 12d 100% 25-Nov-14 A 15-Dec-14 A

NAB4230 Construct 80 ARV chamber @ B0+365 12d 100% 07-Dec-14 A 17-Dec-14 A
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NAB4250 Qusin flow monitoring chamber st B 0+190 (RHS 10d 100% 28-Dec-14 A 13-Jan-15 A

NAB4280 20 cm Thick Base Course- Second Layer 8d 100% 13-Jan-15 A 25-Jan-15 A

NAB4290 Precast Conc. Curbstone 7d 100% 18-Jan-15 A 30-Jan-15 A

NAB4310 5 cm Asphalt Binder  Course Including Prime Coat 2d 100% 22-Jan-15 A 24-Jan-15 A

NAB4300 Sidewalk  base course 10d 100% 31-Jan-15 A 15-Feb-15 A

NAB4220 Installation 12  Steel Pipe From Qusin Flow Monitoring Chamber To A Connection Point With Mekerots 5d 100% 08-Feb-15 A 15-Feb-15 A

NAB5480 Conc. Sidewalk 8d 100% 19-Feb-15 A 20-Feb-15 A

NAB5490 5 cm Asphalt Binder  Course Including Prime Coat FROM ST. 0+170 -0+184 & 0+360-+0+399 1d 100% 13-Mar-15 A 14-Mar-15 A

NAB5520 Wadi Cleaning & shaping for box culvert @ St. B0+095 including Arpons , Riprap 5d 100% 14-Mar-15 A 23-Mar-15 A

Phase Four From A - 0+130 toPhase Four From A - 0+130 to A - 0+272 RHS 16d 14-Sep-14 A 01-Oct-14 A
NAB4300-new New Conc.Pipe Culvert Dia. 60 cm @ St. A - 0+260 length  & Storm System from St. -0+160 to St. 

-0+135
5d 100% 14-Sep-14 A 18-Sep-14 A

NAB4301-new 20 cm thick base course - first layer From A - 0+130 to A - 0+272 RHS 5d 100% 25-Sep-14 A 28-Sep-14 A

NAB4302-new 20 cm thick base course - first layer From A - 0+130 to A - 0+272 LHS 5d 100% 25-Sep-14 A 28-Sep-14 A

NAB4303-new 20 cm thick base course - second layer From A - 0+130 to A - 0+272 RHS 5d 100% 26-Sep-14 A 30-Sep-14 A

NAB4304-new 20 cm thick base course - second layer From - 0+130 to A - 0+272 LHS 5d 100% 26-Sep-14 A 30-Sep-14 A

NAB4305-new 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 100% 01-Oct-14 A 01-Oct-14 A

NAB4306-new 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 100% 01-Oct-14 A 01-Oct-14 A

Temporary DetoursTemporary Detours 57d 12-Apr-14 A 15-Apr-14 A
NAB4879 5 cm thick Wearing Course  Including Prime Coat for temporary detours (Sara & Beit Iba) 2d 100% 12-Apr-14 A 15-Apr-14 A

NAB5010 Milling for detours Sara 3d 100% 12-Apr-14 A 12-Apr-14 A

Sewer line (road crossing) & hSewer line (road crossing) & house connection 359d 08-Feb-14 A 24-Mar-15 A
NAB1990-New 8" Sewer line (house connection) 70d 100% 08-Feb-14 A 04-Feb-15 A

NAB4908 Sewer line (road crossing) from 4+530 to St. 5+300 26d 100% 17-Jan-15 A 04-Feb-15 A

NAB3359-New Encasement Sewer pipelines from St. 4+450 to St. 5+350 RHS 20d 100% 14-Mar-15 A 24-Mar-15 A

Asphalt WearingAsphalt Wearing 21d 24-Jan-15 A 24-Mar-15 A
NAB6010-new 7 cm Asphalt wearing  Course Including tack Coat from St. 2+000 to St. 3+000 RHS 3d 100% 24-Jan-15 A 25-Jan-15 A

NAB6020-new 7 cm Asphalt wearing  Course Including tack Coat from St. 0+130 to St. 2+000 RHS 3d 100% 03-Feb-15 A 07-Feb-15 A

NAB6110-new 5 cm Asphalt wearing   Simple accass 1d 100% 17-Feb-15 A 24-Mar-15 A

NAB6030-new 7 cm Asphalt wearing  Course Including tack Coat from St. 0+130 to St. 2+000 LHS 3d 100% 21-Feb-15 A 27-Feb-15 A

NAB6070-new 7 cm Asphalt wearing  Course Including tack Coat from St. 3+000 to St. 4+500 RHS 3d 100% 22-Feb-15 A 28-Feb-15 A

NAB6130-new 7 cm Asphalt wearing  Course Including tack Coat from St. 0+130 to St. -0+280 RHS & LHS 3d 100% 27-Feb-15 A 28-Feb-15 A

NAB6080-new 7 cm Asphalt wearing  Course Including tack Coat from St. 2+000 to St. 5+450 LHS 5d 100% 01-Mar-15 A 24-Mar-15 A
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NAB6100-new 7 cm Asphalt wearing  Course Including tack Coat from St. 4+500 to St. 5+450 RHS 2d 100% 02-Mar-15 A 24-Mar-15 A

NAB6120-new 5 cm Asphalt wearing  Course Including tack Coat for Seg. B 1d 100% 17-Mar-15 A 18-Mar-15 A

SaraaSaraa 15d 22-Feb-15 A 03-Mar-15 A
NAB6060-new 5 cm Asphalt wearing  Course, Including tack Coat for Sarra 2d 100% 22-Feb-15 A 23-Feb-15 A

NAB6040-new Milling of existing asphalt up to 40 mm  for Sarra 2d 100% 22-Feb-15 A 23-Feb-15 A

NAB6050-new Asphalt patching  and Asphalt leveling 2d 100% 24-Feb-15 A 25-Feb-15 A

NAB5040 Existing dirt shoulder surface preparation Sarra 5d 100% 26-Feb-15 A 03-Mar-15 A

Installation Street Lighting PoInstallation Street Lighting Poles 76d 04-Jan-15 A 22-Mar-15 A
NAB5430 Installation Street Lighting Poles  (115 POLES) 45d 100% 04-Jan-15 A 15-Feb-15 A

NAB5060 Installation Street Lighting Poles  (30 POLES) 5d 100% 17-Feb-15 A 22-Mar-15 A

NAB5070 Electrical crossing  UPVC  sleeves 21d 100% 17-Feb-15 A 22-Mar-15 A

Road furnishingRoad furnishing 14d 17-Feb-15 A 24-Mar-15 A
NAB4940 Traffic signs 12d 100% 17-Feb-15 A 24-Mar-15 A

NAB4950 Cat eyes and road marking 12d 100% 22-Feb-15 A 24-Mar-15 A

NAB4920 Hand Rail 12d 100% 26-Feb-15 A 24-Mar-15 A

NAB5050 Installing Galvanized steel guard rails Sarra 2d 100% 27-Feb-15 A 28-Feb-15 A

TestingTesting 72d 01-Oct-14 A 24-Mar-15 A
NAB4918 Pressure testing for  water lines 12 inch & 2 inch from St. 0+600-4+600 35d 100% 01-Oct-14 A 12-Feb-15 A

NAB5450 Storm water leakage test and sewer manhole benching and level adjustment for manholes 40d 100% 21-Dec-14 A 15-Feb-15 A

NAB4930 Pressure testing for  water lines 3 inch from St. 1+940 -2+700 LHS& 2 inch from St. 4+600-5+360 5d 100% 17-Mar-15 A 24-Mar-15 A

NAB5020 Final Disinfection For main and dist.Pipeline 5d 100% 17-Mar-15 A 24-Mar-15 A

Miscellaneous WorksMiscellaneous Works 60d 18-Dec-14 A 24-Mar-15 A
NAB5440 Agricultural Soil and Landscaping Work 40d 100% 18-Dec-14 A 15-Feb-15 A

NAB4965 Discharge outfalls apron (concrete bad) 5d 100% 02-Feb-15 A 22-Mar-15 A

NAB4975 Replace manholes covers 5d 100% 03-Feb-15 A 24-Mar-15 A

NAB4985 Provide end caps  for branches and sleeves 5d 100% 04-Feb-15 A 24-Mar-15 A

NAB5080 Installing curb inlet for storm water catch basins 5d 100% 16-Feb-15 A 22-Mar-15 A

NAB4910 Finishing Agricultural Soil and Landscaping Work 7d 100% 16-Feb-15 A 24-Mar-15 A

NAB5030 Finishing Storm water leakage test and sewer manhole benching and level adjustment for manholes 21d 100% 16-Feb-15 A 24-Mar-15 A

PROJECT 01 Post Construction PROJECT 01 Post Construction Phase 3d 24-Mar-15 A 24-Mar-15 A
NAB4960 Start Walk Through & Punch List 3d 100% 24-Mar-15 A 24-Mar-15 A

NAB4970 Start Demoblization and Start Submitting Close Out document 1d 100% 24-Mar-15 A 24-Mar-15 A

NAB4980 Start preparation as built drawings 0d 100% 24-Mar-15 A

N D J F M A M J Jul A S Oct N D Jan F M A M J Jul A
r 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

03-Mar-15 A

22-Mar-15 A

24-Mar-15 A

24-Mar-15 A

24-Mar-15 A

24-Mar-15 A

Start preparation as b

Construction Program
Updated April 30, 2015

T.O 14
Multiple Roads Project North (II)

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 25 of 29 Date Revision Checked Approved
04-May-15

46



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

PROJECT 02 Deir Sharaf TuPROJECT 02 Deir Sharaf Tulkarem Road 285d 03-Dec-13 A 20-Aug-14 A

PROJECT 02 Pre Construction PPROJECT 02 Pre Construction Phase 40d 03-Dec-13 A 05-Feb-14 A

PROJECT 02 Conformed DrawinPROJECT 02 Conformed Drawings and Coordination 40d 03-Dec-13 A 05-Feb-14 A
DSR1010 Final for Construction Drawing (Conformed) 0d 100% 03-Dec-13 A

DSR1000 Coordination with Israeli authorities for approval and permit area C Project 02 40d 100% 03-Dec-13 A 05-Feb-14 A

PROJECT 02 MobilizationPROJECT 02 Mobilization 19d 04-Dec-13 A 20-Jan-14 A
DSR1060 Site Hand Over 1d 100% 04-Dec-13 A 04-Dec-13 A

DSR1070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 04-Dec-13 A 04-Dec-13 A

DSR1050 Mobilization Total Cost (4.0%) 19d 100% 04-Dec-13 A 20-Jan-14 A

DSR1080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 12d 100% 16-Dec-13 A 04-Jan-14 A

DSR1090 Install Temporary Project Sign 2d 100% 20-Jan-14 A 20-Jan-14 A

PROJECT 02 Construction PhasePROJECT 02 Construction Phase 250d 25-Dec-13 A 17-Aug-14 A

PROJECT 02 Construction SubmPROJECT 02 Construction Submittals 158d 25-Dec-13 A 04-Aug-14 A
PROJECT 02 Shop Drawing SPROJECT 02 Shop Drawing Submittals 158d 15-Jan-14 A 04-Aug-14 A

Plan Profile and Cross SecPlan Profile and Cross Sections 158d 15-Jan-14 A 03-Jul-14 A
DSR1140 From St. 0+100  To St. 0+700 12d 100% 15-Jan-14 A 09-Feb-14 A

DSR1150 From St. 0+700 To St. 1+200 12d 100% 02-Mar-14 A 24-Apr-14 A

DSR1160 From St. 1+200  To St. 1+800 12d 100% 08-Apr-14 A 09-Apr-14 A

DSR1180 From St. 1+800 To St. 2+100 12d 100% 27-Apr-14 A 29-Apr-14 A

DSR1190 from Sta. 2+100 to Sta. 2+540 12d 100% 08-May-14 A 15-May-14 A

DSR1200-new Simple Access at Sta.0+170 LHS ,0+360 RHS , 0+430 RHS,0+930 RHS,0+990 RHS,1+100 
LHS,1+439,1+460 LHS,1+950 RHSand1+940LHS

12d 100% 28-Jun-14 A 03-Jul-14 A

Water LineWater Line 12d 12-Jun-14 A 22-Jun-14 A
DSR1175-new Water Pipeline from  Sta.0+410 to Sta.1+100 (3") 12d 100% 12-Jun-14 A 22-Jun-14 A

CulvertsCulverts 25d 30-Apr-14 A 08-Jun-14 A
DSR1210 Pipe Culvert 1000mm @ St.0+860 length 15 m 12d 100% 30-Apr-14 A 07-May-14 A

DSR1220 Pipe Culvert 1000mm @ St. 1+480 length 16 m 12d 100% 19-May-14 A 21-May-14 A

DSR1230 Double Pipe Culvert at Sta.1+995 12d 100% 22-May-14 A 08-Jun-14 A

Concrete WallsConcrete Walls 12d 26-May-14 A 29-Jun-14 A
DSR1245-new Retaining Wall from Sta.1+300 to Sta.1+310 LHS  L= 10 m  and from Sta.1+700 to Sta.1+760 LHS  L= 

60 m
12d 100% 26-May-14 A 28-May-14 A

DSR1250-new Retaining Wall from Sta.1+475 to Sta.1+500 LHS 12d 100% 27-May-14 A 29-Jun-14 A

OtheresOtheres 31d 12-Jun-14 A 04-Aug-14 A
DSR1255 Ditch and Concrete Step Barrier from Sta.0+000 to Sta.2+180 12d 100% 12-Jun-14 A 17-Jun-14 A

DSR1265-new Road Marking , Guardrail and Traffic Sign from Sta.0+000 to Sta.2+180 5d 100% 25-Jun-14 A 16-Jul-14 A

DSR1260-new Directional Signs 5d 100% 01-Jul-14 A 04-Aug-14 A

PROJECT 02 Material SubmittPROJECT 02 Material Submittals 103d 25-Dec-13 A 15-Jul-14 A
DSR1560 Cat eyes 12d 100% 25-Dec-13 A 05-Jan-14 A
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DSR1565 Thermoplastic paint 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1575 Curbstone paint material 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1550 Traffic sign 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1460 Prime Coat 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1470 Tack Coat 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1540 Guard Rail 12d 100% 29-Dec-13 A 25-Feb-14 A

DSR1450 Curbstone 12d 100% 30-Dec-13 A 31-Dec-13 A

DSR1400 Pipe Culverts 12d 100% 30-Dec-13 A 05-Feb-14 A

DSR1382-New Single size aggregate material source 12d 100% 22-Jan-14 A 26-Jan-14 A

DSR1384-New Bedding (somsom) 12d 100% 22-Jan-14 A 26-Jan-14 A

DSR1380 Base Course Source and Topping 12d 100% 22-Jan-14 A 26-Jan-14 A

DSR1573 Concrete joint sealant material 12d 100% 03-Feb-14 A 05-Feb-14 A

DSR1390 Concrete Mix Design including cement type 12d 100% 03-Feb-14 A 05-Feb-14 A

DSR1420 Steel Reinforcement 12d 100% 19-Feb-14 A 23-Feb-14 A

DSR1480 Bituminous Wearing Course-Mix Design 12d 100% 19-Feb-14 A 23-Feb-14 A

DSR1490-new Concrete surfaces repairing material 5d 100% 14-Jul-14 A 15-Jul-14 A

PROJECT 02 ConstructionPROJECT 02 Construction 190d 05-Feb-14 A 17-Aug-14 A
PROJECT 02 Implement traffiPROJECT 02 Implement traffic control 0d 05-Feb-14 A 22-Feb-14 A

DSR1620 Implement traffic control & safety Plan phase1,2 & 3 0d 100% 05-Feb-14 A 22-Feb-14 A

Phase #1 Totally closed from Phase #1 Totally closed from St.  0+100 To St. 2+180 Area C 167d 15-Feb-14 A 16-Aug-14 A
From St. 0+100  To St. 0+70From St. 0+100  To St. 0+700 Area C 103d 15-Feb-14 A 27-May-14 A

DSR1660 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 53d 100% 15-Feb-14 A 21-May-14 A

DSR1670 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 22d 100% 23-Feb-14 A 10-Apr-14 A

DSR1690 20 cm Thick Topping Layer/ Pulverization 14d 100% 11-Mar-14 A 14-Apr-14 A

DSR1670-new Filling horizontal Layers 9d 100% 15-Mar-14 A 24-Mar-14 A

DSR1700 20 cm Thick Base Course- First Layer 14d 100% 06-Apr-14 A 25-Apr-14 A

DSR1755-new 8'' UPVC for Sewer Pipe Line at station 0+440 14d 100% 22-Apr-14 A 30-Apr-14 A

DSR1760-new 1000 mm Dia Sewer Manhole at station 0+440 14d 100% 22-Apr-14 A 30-Apr-14 A

DSR1750-new 6'' UPVC for road crossing (sleeves) at station 0+440 14d 100% 15-May-14 A 17-May-14 A

DSR1710 20 cm Thick Base Course- Second Layer 14d 100% 17-May-14 A 27-May-14 A

From St.0+700  To St. 1+280From St.0+700  To St. 1+280 Area C 102d 13-Mar-14 A 16-Aug-14 A
DSR1720 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 60d 100% 13-Mar-14 A 31-May-14 A
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DSR1730 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 100% 15-Mar-14 A 22-Apr-14 A

DSR1731-new Filling horizontal Layers 9d 100% 08-Apr-14 A 12-Apr-14 A

DSR1755 20 cm Thick Topping Layer/ Pulverization 14d 100% 10-Apr-14 A 23-Apr-14 A

DSR1780 20 cm Thick Base Course- First Layer 14d 100% 16-Apr-14 A 07-May-14 A

DSR1790-new 6'' UPVC for road crossing (sleeves)at station 1+000 12d 100% 22-Apr-14 A 28-Apr-14 A

DSR1796-new 8'' UPVC for Sewer Pipe Line at station 1+100 13d 100% 22-Apr-14 A 30-Apr-14 A

DSR1798-new 1000 mm Dia Sewer Manhole at station 1+000 ,1+100,1+300 12d 100% 22-Apr-14 A 20-May-14 A

DSR1795-new 8'' UPVC for Sewer Pipe Line at station 1+000 13d 100% 28-Apr-14 A 28-Apr-14 A

DSR1785-new 6'' UPVC for road crossing (sleeves) at station 0+720 13d 100% 05-May-14 A 06-May-14 A

DSR1797-new 8'' UPVC for Sewer Pipe Line at station 1+300 13d 100% 07-May-14 A 14-May-14 A

DSR1750 New Pipe Culvert 800mm @ St. 0+860 12d 100% 15-May-14 A 16-Aug-14 A

DSR1790 20 cm Thick Base Course- Second Layer 14d 100% 19-May-14 A 16-Jun-14 A

Asphalt Works From St. 0+Asphalt Works From St. 0+100  To St. 1+280 6d 06-Jun-14 A 19-Jun-14 A
DSR1800 7 cm Asphalt Binder  Course Including Prime Coat 6d 100% 06-Jun-14 A 19-Jun-14 A

From St. 1+280  To St. 1+73From St. 1+280  To St. 1+730 Area C 164d 13-Apr-14 A 18-Jul-14 A
DSR1810 Relocation Exist. Utilities ,Maintain traffic control & safety Plan (totally closed ) 60d 100% 13-Apr-14 A 21-Jun-14 A

DSR1850 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 100% 15-Apr-14 A 05-May-14 A

DSR1950-new Filling horizontal Layers 9d 100% 01-May-14 A 09-May-14 A

DSR1900 20 cm Thick Topping Layer/ Pulverization 13d 100% 05-May-14 A 17-May-14 A

DSR1955-new 6'' UPVC for road crossing (sleeves) at station 1+460 2d 100% 10-May-14 A 11-May-14 A

DSR1880 Pipe Culvert 1000mm @ St. 1+480 length 16 m 12d 100% 27-May-14 A 15-Jun-14 A

DSR1870 Retaining wall from St. 1+470to 1+505 LHS 22d 100% 04-Jun-14 A 21-Jun-14 A

DSR1910 20 cm Thick Base Course- First Layer 13d 100% 05-Jun-14 A 25-Jun-14 A

DSR1890 Retaining wall from St. 1+300 to 1+310 5d 100% 05-Jun-14 A 22-Jun-14 A

DSR1920 20 cm Thick Base Course- Second Layer 13d 100% 11-Jun-14 A 29-Jun-14 A

DSR1930 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 18-Jun-14 A 18-Jul-14 A

From St. 1+730  To St. 2+18From St. 1+730  To St. 2+180 Area C 111d 01-May-14 A 31-Jul-14 A
DSR1940 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 50d 100% 01-May-14 A 23-Jun-14 A

DSR1980 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 19d 100% 03-May-14 A 17-May-14 A

DSR2030-new Filling horizontal Layers 9d 100% 10-May-14 A 25-May-14 A

DSR2020 20 cm Thick Topping Layer/ Pulverization 13d 100% 15-May-14 A 10-Jun-14 A
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DSR2030 20 cm Thick Base Course- First Layer 13d 100% 01-Jun-14 A 18-Jun-14 A

DSR2265-new Retaining wall from St. 1+665to 1+760 LHS 12d 100% 02-Jun-14 A 11-Jul-14 A

DSR1990 Pipe Culvert 600mm @ St. 1+995 9d 100% 10-Jun-14 A 31-Jul-14 A

DSR2040 20 cm Thick Base Course- Second Layer 13d 100% 10-Jun-14 A 30-Jun-14 A

DSR2266-new 6'' UPVC for road crossing (sleeves)) at station 1+880 13d 100% 23-Jun-14 A 24-Jun-14 A

DSR2050 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 23-Jun-14 A 09-Jul-14 A

Miscellaneous WorksMiscellaneous Works 68d 24-May-14 A 17-Aug-14 A
DSR1885-new10 Step Barrier Beam St. 1+300 to 1+880 5d 100% 24-May-14 A 02-Aug-14 A

DSR1885-new Concrete Step Barrier 21d 100% 25-May-14 A 02-Aug-14 A

DSR1765-new Concrete Ditch, Protections and Others 30d 100% 21-Jun-14 A 16-Aug-14 A

DSR1925 3" Water Pipeline (0+410 to 1+100) 10d 100% 05-Jul-14 A 16-Aug-14 A

DSR2160 7 cm and 5 cm Asphalt Wearing Course Including tack Coat 8d 100% 04-Aug-14 A 09-Aug-14 A

DSR2175 Guard Rail 5d 100% 10-Aug-14 A 17-Aug-14 A

DSR2250 Road marking and traffic signs 8d 100% 10-Aug-14 A 17-Aug-14 A

PROJECT 02 Post Construction PROJECT 02 Post Construction Phase 22d 19-Aug-14 A 20-Aug-14 A
DSR2220 Walk Through & Punch List 7d 100% 19-Aug-14 A 19-Aug-14 A

DSR2230 Start Demoblization 1d 100% 20-Aug-14 A 20-Aug-14 A

DSR2240 Start preparation as built drawings 0d 100% 20-Aug-14 A

Post Construction PhasePost Construction Phase 0d 24-Mar-15 A 24-Mar-15 A

Post SubmittalsPost Submittals 0d 24-Mar-15 A 24-Mar-15 A
MRNII1620 Start preparation Warranties (to USAID) 0d 100% 24-Mar-15 A

MRNII1630 Start preparation Final Acceptance Certificate 0d 100% 24-Mar-15 A

MRNII1640 Start preparation Release of liens and waiver of debts and claims againts the government 0d 100% 24-Mar-15 A

MRNII1650 Start preparation Final payment 0d 100% 24-Mar-15 A

MRNII1660 Start preparation Final  Report 0d 100% 24-Mar-15 A

MRNII1680 Start preparation Clearance certificate from local entities/ Authorities invloved 0d 100% 24-Mar-15 A
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Activity ID Activity Name Original
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Multiple Roads Project NoMultiple Roads Project North  (II) 545d 03-Dec-13 A 31-May-15

MilestonesMilestones 545d 03-Dec-13 A 31-May-15

General MilestoneGeneral Milestone 0d 31-May-15 31-May-15
MRNII0010 Completion Task order 0d 0% 31-May-15

Intermediate MilestonesIntermediate Milestones 0d

Task order DurationTask order Duration 372d 03-Dec-13 A 31-May-15

Pre Construction PhasePre Construction Phase 0d

PROJECT 01   Nablus - BePROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 30d 02-May-15 31-May-15

PROJECT 01 Preconstruction PROJECT 01 Preconstruction Phase 0d

PROJECT 01 Construction PhaPROJECT 01 Construction Phase 30d 02-May-15 31-May-15

PROJECT 01 Construction SuPROJECT 01 Construction Submittals 0d

PROJECT 01 ProcurementsPROJECT 01 Procurements 0d

PROJECT 01 ConstructionPROJECT 01 Construction 30d 02-May-15 31-May-15

Phase One from A2+020  TOPhase One from A2+020  TO 5+450 closed /area B & A 0d

Phase Two closed (RHS & LPhase Two closed (RHS & LHS)  from St. A2+020 - A-0+130 30d 02-May-15 31-May-15

Main Road St.  A2+020 ToMain Road St.  A2+020 To St. A1+500 RHS & LHS Area B 0d

Main Road  St.  A1+500 TMain Road  St.  A1+500 To St. A1+000 RHS & LHS Area C 0d

Main Road St.  A1+000 ToMain Road St.  A1+000 To St. A0+500 RHS & LHS Area C 0d

Main Road  From St. A0+Main Road  From St. A0+500 To St. A0+150 RHS & LHS Area C 0d

Roundabout from St. 0+1Roundabout from St. 0+150 to St. -0+130 26d 02-May-15 31-May-15

Asphalt binder and StAsphalt binder and Street Lighting Poles and Curbstone 26d 02-May-15 31-May-15
NAB4913-New Coordination with authorities for relocation of the existing high voltage tower @ 0+000 26d 0% 02-May-15 31-May-15

Phase Three   Seg. B  from Phase Three   Seg. B  from sta.B0+000 to B0+399   Total Close (Area B) 0d

Phase Four From A - 0+130 Phase Four From A - 0+130 to A - 0+272 RHS 0d

Temporary DetoursTemporary Detours 0d

Sewer line (road crossing) &Sewer line (road crossing) & house connection 0d

Asphalt WearingAsphalt Wearing 0d

SaraaSaraa 0d

Installation Street Lighting Installation Street Lighting Poles 0d

Road furnishingRoad furnishing 0d

TestingTesting 0d

Miscellaneous WorksMiscellaneous Works 0d

PROJECT 01 Post ConstructioPROJECT 01 Post Construction Phase 0d

PROJECT 02 Deir Sharaf TPROJECT 02 Deir Sharaf Tulkarem Road 0d

Post Construction PhasePost Construction Phase 0d

Dec Jan F Mar Apr May Jun Jul A Sep Oct N Dec Jan F Mar Apr May Jun Jul A p
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31-May-15
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C │Progress S-Curve Versus Actual   
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO3-BL2):

Total Contract Value (VO8-BL3):

Total Contract Value (VO10):

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 2014 October. 2014

November. 
2014

December. 2014 January. 2015 February. 2015 March. 2015 TOTAL

 Planned Value 517,406$            124,250$      361,014$          886,265$          1,739,223$       1,847,417$         2,293,757$          1,891,477$        1,816,718$         926,901$              795,463$          2,870,274$       125,430$           16,195,593$      

 Planned  Value (CUM) 517,406$            641,656$      1,002,670$       1,888,935$       3,628,158$       5,475,574$         7,769,331$          9,660,808$        11,477,525$       12,404,427$         13,199,889$     16,070,163$     16,195,593$       16,195,593$       16,195,593$       16,195,593$        

% Planned 3.2% 0.8% 2.23% 5.5% 10.7% 11.4% 14.2% 11.7% 11.2% 5.7% 4.9% 17.7% 0.8% 0.0% 0.0% 0.0% 100%

% Planned  (CUM) 3.19% 3.96% 6.2% 11.7% 22.4% 33.8% 48.0% 59.7% 70.9% 76.6% 81.5% 99.2% 100.0% 100.0% 100.0% 100.0%

 Planned Value (Baseline3) 483,829$            222,060$      206,794$          394,566$          1,070,404$       811,033$           1,223,832$          955,134$           1,717,611$         1,171,575$           522,879$          672,361$          1,411,620$         1,195,131$         2,038,397$         1,390,187$          15,487,413$      

 Planned  Value (CUM) 483,829$            705,889$      912,683$          1,307,249$       2,377,653$       3,188,686$         4,412,518$          5,367,652$        7,085,263$         8,256,838$           8,779,717$       9,452,078$       10,863,698$       12,058,829$       14,097,226$       15,487,413$        

% Planned 3.1% 1.4% 1.3% 2.5% 6.9% 5.2% 7.9% 6.2% 11.1% 7.6% 3.4% 4.3% 9.1% 7.7% 13.2% 9.0% 100.00%

% Planned  (CUM) BL3 3% 4.6% 5.9% 8.4% 15.4% 20.6% 28.5% 34.7% 45.7% 53.3% 56.7% 61.0% 70.1% 77.9% 91.0% 100.0%

Actual Value 483,829$           222,060$     206,794$         394,566$         1,070,404$       811,033$           1,223,832$          955,134$           1,717,611$         1,171,575$           522,879$         672,361$         1,411,620$         $1,195,131 1,469,116$         2,217,672$          15,745,617$      

Actual   Value (CUM) 483,829$           705,889$     912,683$         1,307,249$      2,377,653$      3,188,686$        4,412,518$          5,367,652$       7,085,263$        8,256,838$          8,779,717$      9,452,078$      10,863,698$      12,058,829$      13,527,945$      15,745,617$        

% Actual 3.1% 1.4% 1.3% 2.5% 6.8% 5.2% 7.8% 6.1% 10.9% 7.4% 3.3% 4.3% 9.0% 7.6% 9.3% 14.1% 100.0%

% Actual  (CUM) 3.1% 4.6% 5.9% 8.4% 15.4% 20.6% 28.5% 34.7% 45.7% 53.3% 56.7% 61.0% 70.1% 77.9% 87.3% 101.7%

`

3-Dec-13

Multiple Roads Project North  (II)
TO . No. AID- 294-TO-13-00014

365 Calender Days 

Construction Progress S-Curve

180 Calender Days 

545 Calender Days 

 $                           16,195,593 

 $                           16,495,593 

 $                           15,007,339 

 $                           15,487,413 

 $                           15,745,617 
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Total Contract Value ( Day Work Not 
Included):

Total Contract Value (VO3-BL-2):

Total Contract Value (VO8-BL-3):

Total Contract Value (VO10):

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014
November. 

2014
December. 

2014
January. 2015 February. 2015 March. 2015 TOTAL

 Planned Value 408,220$            106,363$      241,188$          588,675$          1,041,307$           1,452,029$         1,809,384$     988,276$        1,816,718$       926,901$          795,463$          2,870,274$       125,430$          13,170,228$    

 Planned  Value (CUM) 408,220$            514,583$      755,771$          1,344,446$       2,385,753$           3,837,782$         5,647,166$     6,635,442$     8,452,160$       9,379,061$       10,174,524$     13,044,798$     13,170,228$     13,170,228$     13,170,228$       13,170,228$     

% Planned 3.1% 0.8% 1.83% 4.5% 7.9% 11.0% 13.7% 7.5% 13.8% 7.0% 6.0% 21.8% 1.0% 0.0% 0.0% 0.0% 100%

% Planned  (CUM) 3.1% 3.9% 5.7% 10.2% 18.1% 29.1% 42.9% 50.4% 64.2% 71.2% 77.3% 99.0% 100.0% 100.0% 100.0% 100.0%

 Planned Value (Baseline3) 391,915$            198,722$      191,066$          316,990$          904,833$              624,160$            552,119$        586,476$        1,297,700$       1,171,575$       522,879$          672,361$          1,411,620$       1,195,131$       2,038,397$         1,390,187$       13,466,131$    

 Planned  Value (CUM) 391,915$            590,637$      781,703$          1,098,693$       2,003,526$           2,627,686$         3,179,805$     3,766,281$     5,063,981$       6,235,556$       6,758,435$       7,430,796$       8,842,416$       10,037,547$     12,075,944$       13,466,131$     

% Planned 2.9% 1.5% 1.4% 2.4% 6.7% 4.6% 4.1% 4.4% 9.6% 8.7% 3.9% 5.0% 10.5% 8.9% 15.1% 10.3% 100.00%

% Planned  (CUM) BL3 2.9% 4.4% 5.8% 8.2% 14.9% 19.5% 23.6% 28.0% 37.6% 46.3% 50.2% 55.2% 65.7% 74.5% 89.7% 100.0%

Actual Value 391,915$            198,722$     191,066$          316,990$         904,833$             624,160$            552,119$        586,476$       1,297,700$      1,171,575$       522,879$         672,361$         1,411,620$       $1,195,131 $1,469,116 $2,217,672 13,724,335$    

Actual   Value (CUM) 391,915$            590,637$     781,703$         1,098,693$      2,003,526$          2,627,686$        3,179,805$     3,766,281$    5,063,981$      6,235,556$      6,758,435$      7,430,796$      8,842,416$      10,037,547$     11,506,663$       13,724,335$     

% Actual 2.9% 1.4% 1.4% 2.3% 6.6% 4.5% 4.0% 4.3% 9.5% 8.5% 3.8% 4.9% 10.3% 8.7% 10.7% 16.2% 100.00%

% Actual  (CUM) 2.9% 4.3% 5.7% 8.0% 14.6% 19.1% 23.2% 27.4% 36.9% 45.4% 49.2% 54.1% 64.4% 73.1% 83.8% 100.0%

`

3-Dec-13

PROJECT 01   Nablus - Beit Iba - Deir Sharaf Road

TO . No. AID- 294-TO-13-00014

365 Calender Days 

Construction Progress S-Curve

180Calender Days 

545 Calender Days 

 $                           13,170,228 

 $                           12,743,361 

 $                           13,466,131 

 $                           13,724,335 
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Total Contract Value ( Day Work Not 
Included):

Total Contract Value (VO3-BL2)

Total Contract Value (VO5)

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

December. 
2013

January. 
2014

February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value 109,186$        17,887$        119,825$          297,589$          697,916$        395,388$              484,373$        903,200$        3,025,364$            
 Planned  Value (CUM) 109,186$        127,073$      246,898$          544,487$          1,242,403$     1,637,791$           2,122,164$     3,025,364$     3,025,364$          
% Planned 3.6% 0.6% 3.96% 9.8% 23.1% 13.1% 16.0% 29.9% 0.0% 100%

% Planned  (CUM) 3.6% 4.2% 8.2% 18.0% 41.1% 54.1% 70.1% 100.0% 100.0%
 Planned Value (Baseline2) 91,915$          23,337$        15,728$            77,576$            165,571$        186,873$              671,713$        408,577$        622,687$             2,263,977$           

 Planned  Value (CUM) 91,915$          115,252$      130,980$          208,556$          374,127$        561,000$              1,232,713$     1,641,290$     2,263,977$          
% Planned 4.1% 1.0% 0.7% 3.4% 7.3% 8.3% 29.7% 18.0% 27.5% 100.00%

% Planned  (CUM) BL2 4.1% 5.1% 5.8% 9.2% 16.5% 24.8% 54.4% 72.5% 100.0%
Actual Value 91,915$          23,337$        15,728$            77,576$            165,571$        186,873$              671,713$        368,658$        419,911$             2,021,282.41$      

Actual  Value (CUM) 91,915$          115,252$      130,980$          208,556$          374,127$        561,000$              1,232,713$     1,601,371$     2,021,282.41$     
% Actual 4.5% 1.2% 0.8% 3.8% 8.2% 9.2% 33.2% 18.2% 20.8% 100.0%

% Actual (CUM) 4.5% 5.7% 6.5% 10.3% 18.5% 27.8% 61.0% 79.2% 100.0%

3-Dec-13

PROJECT 02  Deir Sharaf – Tulkarem  Road
TO . No. AID- 294-TO-13-00014

240 Calender Days 

Construction Progress S-Curve

21 Calender Days 

261 Calender Days 

 $                             3,025,365 

 $                             2,263,977 

 $                         2,021,282.41 
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00014-NAB-C-E-001 Revised Plans and Cross Sections from Sta.4+160 to Sta.5+450 -Project 01 NAB 12/23/13 Other 

SM-13-00014-NAB-C-E-002 Contradiction between SD review comment and Design Drawing -Project 01 NAB 04/12/14 Other 

SM-13-00014-NAB-C-E-003
Construction of concrete retaining walls from sta. 1+720 to sta. 1+750 RHS and 

from sta. 1+865 to sta. 1+935 RHS, Project #1
NAB 05/27/14 Other 

SM-13-00014-NAB-C-E-004 Box Culvert at Sta.3+610- Nablus Der Sharaf -Beit Iba Road -Project 01 NAB 06/04/14 Other 

SM-13-00014-NAB-C-E-005 Design center line from Sta.0+000 to Sta.2+000 NAB 06/11/14 Other 

SM-13-00014-NAB-C-E-006 Concrete work for side walk from St.2+000 to Sta.3+000 NAB 06/12/14 Record of Joint Walkthrough 

SM-13-00014-NAB-C-E-007 Existing Steel Container at sta.1+850 LHS NAB 06/17/14 Other 

SM-13-00014-NAB-C-E-008 Delays in Relocation High Voltage Tower at Project 01 NAB 07/09/14 Other 

SM-13-00014-NAB-C-E-009 Quality of concrete Retaining Wall finish at Project 01) NAB 07/14/14 Other 

SM-13-00014-NAB-C-E-010 Unsafe Condition at Project 01 NAB 07/27/14 Other 

SM-13-00014-NAB-C-E-011 Close site memo: SM-13-00014-NAB-E-C-050 NAB 09/07/14 Other 

SM-13-00014-NAB-C-E-012 Close SM-13-00014-NAB-066 NAB 09/09/14 Other 

SM-13-00014-NAB-C-E-013 Conformation of Verbal Instruction NAB 09/09/14 Record of Verbal Site Instruction 

SM-13-00014-NAB-C-E-014 ROW issues at Project 01 NAB 09/09/14 Other 

SM-13-00014-NAB-C-E-015
Temporary Traffic Control Plan for Road Segment from Sta.4+600 to 

Sta.5+450 
NAB 09/10/14 Other 

SM-13-00014-NAB-C-E-016 Response to Site Memo (SM-13-00014-NAB-E-C-069) NAB 09/15/14 Other 

SM-13-00014-NAB-C-E-017
Shop Drawing access road at Sta. 0+580 LHS , CMC review comments on SUB-

13-00014-NAB-240-A and SUB-13-00014-NAB-241-A
NAB 09/16/14 Other 

SM-13-00014-NAB-C-E-018 Confirmation of verbal site Instruction NAB 09/18/14 Record of Verbal Site Instruction 

SM-13-00014-NAB-C-E-019 Thanks Letter Received from Local Councils NAB 09/18/14 Other 

SM-13-00014-NAB-C-E-020 Backfilling works behind concrete retaining wall and stairs at Sta.3+730 LHS NAB 09/18/14 Other 

SM-13-00014-NAB-C-E-021
Safety lectures and public outreach at Nablus – Beit Eba – Deir Sharaf Road- 

Project 01
NAB 09/21/14 Other 

SM-13-00014-NAB-C-E-022 Response to SM-13-00014-NAB-E-C-44, SM-13-00014-NAB-E-C-49) NAB 09/28/14 Other 

SM-13-00014-NAB-C-E-023 ROW issue at Project 01 from Sta.A0+130 to Sta.A0+280 LHS NAB 10/13/14 Other 

SM-13-00014-NAB-C-E-024 Several Obstacles during Construction works at Project 01 NAB 10/21/14 Other 

SM-13-00014-NAB-C-E-025 Galvanized Steel Hand Rail Locations at Nablus -Beit Eba Deir Sharaf Road Project 01NAB 10/26/14 Other 

SM-13-00014-NAB-C-E-026 Work Stoppage from Sta.4+550 to Sta.4+760 at Project 01 NAB 10/26/14 Other 

SM-13-00014-NAB-C-E-027 Work Stoppage from Sta.0+130 to Sta.0+280 LHS at Project 01 NAB 11/03/14 Other 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #14, MULTIPLE ROADS PROJECT(North II)

Site Memo Log (C-E)

 SUBMITTAL

Remarks
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #14, MULTIPLE ROADS PROJECT(North II)

Site Memo Log (C-E)

 SUBMITTAL

Remarks

SM-13-00014-NAB-C-E-028
Relocation of Mainline flow monitoring chamber " PD-05" Shavi Shamron 

Monitoring Chamber 
NAB 11/06/14 Other 

SM-13-00014-NAB-C-E-029 Response to SM-13-00014-NAB-E-C-82 NAB 11/06/14 Other 

SM-13-00014-NAB-C-E-030 Shavi Shamron Monitoring chamber at Sta. 1+870 NAB 11/12/14 Other 

SM-13-00014-NAB-C-E-031 Response to Site Memo (SM-13-00014-NAB-E-C-091) NAB 11/25/14 Other 

SM-13-00014-NAB-C-E-032 Conceptual VOR for Removal / Clean-up of dumped material at Project 01 NAB 11/25/14 Other 

SM-13-00014-NAB-C-E-033 Access Road at Sta.4+420 LHS at Project 01 NAB 11/25/14 Other 

SM-13-00014-NAB-C-E-034 Storm water drainage system from Sta.0+420 to Sta.0+550 RHS at Project 01 NAB 11/27/14 Other 

SM-13-00014-NAB-C-E-035 Stone boulders (from St 0+390 to St 0+420 RHS) at Project # 01 NAB 12/28/14 Other 

SM-13-00014-NAB-C-E-036 T.O13-00014 MRNII: Confirmation for verbal instructions NAB 12/28/14 Record of Verbal Site Instruction 

SM-13-00014-NAB-C-E-037 Response to Site Memo (SM-13-00014-NAB-E-C-106) NAB 12/31/14 Other 

SM-13-00014-NAB-C-E-038 Confirmation of verbal site Instruction at Project #01 NAB 01/26/15 Record of Verbal Site Instruction 

SM-13-00014-NAB-C-E-039 Pipe culvert works at simple access road Sta. 4+620 RHS NAB 01/29/15 Other 

SM-13-00014-NAB-C-E-040 Stoppage of Stone Boulders works at Sta.5+100 to Sta.5+125 RHS - Project 01 NAB 02/10/15 Other

SM-13-00014-NAB-C-E-041 Additional Stone Walls and Stone Boulders Works at Project #01 NAB 02/16/15 Other 

SM-13-00014-NAB-C-E-042 Nablus project obstructions that may affect project completion NAB 02/16/15 Other 

SM-13-00014-NAB-C-E-043 Additional Access Roads NAB 02/18/15 Other

SM-13-00014-NAB-C-E-044 Pending issues that need CMC decision and advise NAB 02/22/15 Other

SM-13-00014-NAB-C-E-045 Additional Works in Project #01 NAB 02/26/15 Other
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00014-NAB-E-C-001 Revised Plans and Cross Sections from Sta.4+160 to Sta.5+450 NAB 12/09/13 Site Instruction

SM-13-00014-DSR-E-C-002 Modified Plan and Profile of Project 02 (Deir Sharaf Tulkarem)Road DSR 01/23/14 Site Instruction

SM-13-00014-NAB-E-C-003 Unauthorized Dumping of Excavated Materials -Project 01 NAB 01/26/14 Site Instruction

SM-13-00014-DSR-E-C-004 Safety Enhancement at Project 02 Detour DSR 02/10/14 Site Instruction

SM-13-00014-MRNII-E-C-005 Required Approvals for Traffic Control Plan MRNII 02/17/14 Site Instruction

SM-13-00014-MRNII-E-C-006 Relocation of the Existing Electrical Utilities -Project 01 & Project 02 MRNII 02/18/14 Site Instruction

SM-13-00014-NAB-E-C-007 Soil Improvement under the Retaining Wall at Project 01-NAB NAB 03/04/14 Site Instruction

SM-13-00014-NAB-E-C-008 Providing House Connection for Sewer Line at Project 01-NAB NAB 03/10/14 Site Instruction

SM-13-00014-NAB-E-C-009 Construction of Sewer Pipeline Project 01 NAB 03/10/14 Site Instruction

SM-13-00014-NAB-E-C-010 Installation of 12'' Water Steel Pipeline at Project 01 NAB 03/11/14 Site Instruction

SM-13-00014-NAB-E-C-011 Replacement of the Concrete Parapet with CHB Parapet at Project 01 NAB 03/11/14 Site Instruction

SM-13-00014-NAB-E-C-012 Sarra Detour Enhancement at Project 01-NAB NAB 03/12/14 Site Instruction

SM-13-00014-DSR-E-C-013 Revised Plan of Project No. 02 from Sta. 0+790 to Sta. 0+890 DSR 03/20/14 Site Instruction

SM-13-00014-NAB-E-C-014 Revised Alignment from Sta.0+000 to Sta.2+060 at Project 01 NAB 03/25/14 Site Instruction

SM-13-00014-NAB-E-C-015 Soil Replacement and Improvement at Project 01 NAB 03/26/14 Record of Verbal Site Instruction 

SM-13-00014-DSR-E-C-016 Soil Replacement and Improvement at Project 02 DSR 03/26/14 Record of Verbal Site Instruction 

SM-13-00014-DSR-E-C-017 Perform Infrastructure Works at Project 02 DSR 03/27/14 Site Instruction

SM-13-00014-NAB-E-C-018
Perform and Connect 8'' diameter UPVC Pipeline to the Existing Sewage 

Manholes at Project 01-NAB
NAB 03/30/14 Site Instruction

SM-13-00014-NAB-E-C-019 Rehabilitation of the Temporary Detour (Sarra Detour) at Project 01-NAB NAB 03/30/14 Site Instruction

SM-13-00014-NAB-E-C-020 Proposed 3'' Water Pipeline at Project 01 NAB 04/02/14 Site Instruction

SM-13-00014-NAB-E-C-021
Closing for SM-13-00014-MRNII-C-E-002-(Contradiction between SD review 

comments and Design Drawing, Project 01 )
NAB 04/14/14 Other

SM-13-00014-NAB-E-C-022 Quality of Stones Used in Stonewall Construction at Project 01 NAB 04/17/14 Site Instruction

SM-13-00014-NAB-E-C-023 Road Crossing (Sleeves) at Project # 1 NAB 04/17/14 Site Instruction

SM-13-00014-NAB-E-C-024 Construction of Retaining Wall and RC Stair at Project #01 NAB 04/21/14 Site Instruction

SM-13-00014-NAB-E-C-025 Construction of Stone Wall and RC Stair at Project 01 NAB 04/22/14 Site Instruction

SM-13-00014-NAB-E-C-026 Temporary Access for Existing Building at Project 01 NAB 04/28/14 Record of Unsafe Condition 

SM-13-00014-DSR-E-C-027 Unsafe Condition Observed at Project 02 DSR 04/30/14 Record of Unsafe Condition 

SM-13-00014-NAB-E-C-028 Replace 3'' Steel Water Pipe by 2'' Galvanized Steel Pipe at Project 01 NAB 05/08/14 Site Instruction

SM-13-00014-NAB-E-C-029 Slow Rate of Progress and Delays at Project 01 NAB 05/13/14 Site Instruction

SM-13-00014-DSR-E-C-030 Limits of Construction at Project 02 DSR 05/15/14 Site Instruction

SM-13-00014-NAB-E-C-031 Submitting Shop Drawing for the Intersection at Sta.2+000 -Project 01 NAB 05/19/14 Site Instruction

SM-13-00014-NAB-E-C-032 Installing Precast Concrete Manholes -Project 01 NAB 05/19/14 Site Instruction

SM-13-00014-DSR-E-C-033 Step Barrier Construction at Project 02 DSR 05/21/14 Site Instruction

SM-13-00014-DSR-E-C-034 Increasing Width for the paved Shoulder at Project 02 DSR 05/21/14 Site Instruction
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SM-13-00014-DSR-E-C-035 Shop Drawing of the Retaining Wall at Project 02 DSR 05/22/14 Site Instruction

SM-13-00014-NAB-E-C-036 Roundabout at Deir Sharaf Intersection at Project 01 NAB 05/29/14 Site Instruction

SM-13-00014-NAB-E-C-037 Box Culvert at Sta.3+610 at Project 01 NAB 06/05/14 Site Instruction

SM-13-00014-NAB-E-C-038 Retaining Wall from Sta.3+217 to Sta.3+229 LHS at Project 01 NAB 06/08/14 Site Instruction

SM-13-00014-NAB-E-C-039 Closing for SM-13-00014-MRNII-C-E-003 at Project 01 NAB 06/09/14 Site Instruction

SM-13-00014-NAB-E-C-040 Judicial Response (Weighbridges at Sta.4+130 RHS ) NAB 06/09/14 Site Instruction

SM-13-00014-NAB-E-C-041 Response to Contractor's Site Memo SM-13-00014-NAB-C-E-005 NAB 06/12/14 Site Instruction

SM-13-00014-NAB-E-C-042 Lighting System at Project # 01 NAB 06/15/14 Site Instruction

SM-13-00014-NAB-E-C-043 ICA Approval for the Roundabout at Sta.0+000 at Project 01 NAB 06/23/14 Site Instruction

SM-13-00014-NAB-E-C-044 Quality of Concrete Retaining Wall Finish at Project 01 NAB 06/23/14 Record of Non Quality Compliance 

SM-13-00014-DSR-E-C-045 Poor Quality of Concrete Step Barrier at Project 02 DSR 06/30/14 Record of Non Quality Compliance 

SM-13-00014-MRNII-E-C-046 Night Shift Working Plan at MRNII MRNII 07/06/14 Site Instruction

SM-13-00014-NAB-E-C-047 Unsafe conditions observed at Project 01 NAB 07/08/14 Record of Unsafe Condition 

SM-13-00014-NAB-E-C-048 Delay in the Relocation of High Voltage Towers at Project 01 NAB 07/09/14 Site Instruction

SM-13-00014-NAB-E-C-049 Quality of Concrete Retaining Wall Finish at Project 01 NAB 07/15/14 Site Instruction

SM-13-00014-NAB-E-C-050 Curing of Retaining Wall at Project 01 NAB 07/24/14

Site Instruction /Record of Unsafe 

Condition  /Record of Non Quality 

Compliance

SM-13-00014-NAB-E-C-051 Unsafe Condition  at Project 01 NAB 07/24/14
Site Instruction /Record of Unsafe 

Condition

SM-13-00014-NAB-E-C-052 Limits of Construction at Project 02 NAB 07/27/14 Site Instruction

SM-13-00014-NAB-E-C-053 Road Crossing (sleeves ) at Project 01 NAB 07/27/14 Site Instruction

SM-13-00014-NAB-E-C-054 Construction of Sewer Pipeline in the Roundabout at Project 01 NAB 07/27/14 Site Instruction 

SM-13-00014-NAB-E-C-055 Construction of Sewer Pipeline at Project 01 NAB 08/03/14 Site Instruction 

SM-13-00014-NAB-E-C-056 Letters from MoPWH and Der Sharaf Council- Public Inconvenience NAB 08/05/14 Site Instruction 

SM-13-00014-NAB-E-C-057 Installation of Sewer Manhole Covers from St. 2+100 to 2+400- Project 01 NAB 08/06/14
Record of Unsatisfactory Work 

Practice 

SM-13-00014-NAB-E-C-058 ICA Approval for installing Lamp- Posts at Der Sharif Intersection- Project 01 NAB 08/06/14 Site Instruction 

SM-13-00014-DSR-E-C-059 Initial Punch List for Project 02 DSR 08/10/14 Site Instruction 

SM-13-00014-NAB-E-C-060 Construction of 2'' Galvanized Schedule 40 Steel Pipe at Project 01 NAB 08/11/14 Site Instruction 

SM-13-00014-NAB-E-C-061
12'' Steel Water Pipeline Connections to Existing 12'' Ductile Pipeline Project 

01 
NAB 08/18/14 Site Instruction 

SM-13-00014-NAB-E-C-062 Judicial Response (Weighbridges at Sta.4+130 RHS ) -Project 01 NAB 08/21/14 Site Instruction 
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SM-13-00014-NAB-E-C-063 Letter from MoPWH –General Safety Issues –Project 01 NAB 08/25/14 Site Instruction 

SM-13-00014-DSR-E-C-064 Letter from Der Sharaf Council -Citizen Complaints at Project 02 DSR 08/25/14 Site Instruction 

SM-13-00014-NAB-E-C-065 Letter from Deir Sharaf Local Council –Damaged Water Pipeline at Project 01 NAB 09/03/14 Site Instruction 

SM-13-00014-NAB-E-C-066 Unsafe Temporary Stair at Project 01 NAB 09/08/14 Record of Unsafe Conditions 

SM-13-00014-NAB-E-C-067 Quality of Curbstone at Project 01 NAB 09/10/14 Record of Non Quality Compliance 

SM-13-00014-NAB-E-C-068 Damages in the Existing utilities- Project 01 NAB 09/11/14 Site Instruction 

SM-13-00014-NAB-E-C-069 Unsafe Condition at Project 01 NAB 09/14/14 Record of Unsafe Condition

SM-13-00014-NAB-E-C-070 Revised Alignment from Sta. 0+130 to Sta. 0+240 at Project 01  NAB 09/18/14 Site Instruction

SM-13-00014-NAB-E-C-071 Simple access at St. 0+580-Project 01 NAB 09/22/14 Site Instruction

SM-13-00014-NAB-E-C-072 Construction of new Sewer Pipeline at Project 01 NAB 10/15/14 Site Instruction

SM-13-00014-NAB-E-C-073 New Crossing Pipes at Project 01 NAB 10/16/14 Site Instruction

SM-13-00014-NAB-E-C-074 Construction of 2'' Galvanized Steel Pipe (Schedule 40) at Project 01 NAB 10/16/14 Site Instruction

SM-13-00014-NAB-E-C-075 "U" Turn Opening in the median at Project 01 NAB 10/19/14 Site Instruction

SM-13-00014-NAB-E-C-076 Catch Basin Covers and Curb Inlets at Project 01 NAB 10/19/14 Record of Non Quality Compliance 

SM-13-00014-NAB-E-C-077 Retaining Wall foundation flooded by Wadi Water at Project 01 NAB 10/19/14
Record of Unsatisfactory Work 

Practice 

SM-13-00014-NAB-E-C-078 Eliminating the Sidewalk Concrete Layer from Certain Segments at Project 01 NAB 10/27/14 Site Instruction 

SM-13-00014-NAB-E-C-079 Work Stoppage from Sta.4+550 to Sta.4+760 at Project 01 NAB 10/29/14 Site Instruction 

SM-13-00014-NAB-E-C-080 Several Obstacles during Construction Works at Project 01 NAB 10/29/14 Site Instruction 

SM-13-00014-NAB-E-C-081 Construction of Box Culverts at Project 01 NAB 10/30/14 Site Instruction 

SM-13-00014-NAB-E-C-082 Excavation and Installation of 12'' Pipeline at Project 01 NAB 11/02/14
Record of Unsatisfactory Work 

Practice 

SM-13-00014-NAB-E-C-083 Additional Pipeline Works for Qusin Area NAB 11/06/14 Site Instruction 

SM-13-00014-NAB-E-C-084 Stone Wall Construction at Project # 01 NAB 11/11/14 Record of Non Quality Compliance 

SM-13-00014-NAB-E-C-085 Revised Alignment for Storm Water Discharge at Project 01 NAB 11/17/14 Site Instruction 

SM-13-00014-NAB-E-C-086 Storm Water Manhole Covers and Slabs at Project 01 NAB 11/17/14 Site Instruction 

SM-13-00014-NAB-E-C-087 Limits of Construction at Project #01 NAB 11/18/14 Site Instruction 

SM-13-00014-NAB-E-C-088 Proposed Retaining Wall from Sta. 0+555 to Sta. 0+568 LHS at Project #01 NAB 11/18/14 Site Instruction 

SM-13-00014-NAB-E-C-089 Concrete Open Channel for Retaining Walls next to Wadi at Project 01 NAB 11/18/14 Site Instruction 

SM-13-00014-NAB-E-C-090 Traffic Signs and Damaged Guard Rails at Project 02 NAB 11/18/14 Site Instruction

SM-13-00014-NAB-E-C-091 Unsafe Conditions at Project # 01 NAB 11/18/14 Record of Unsafe Condition 

SM-13-00014-NAB-E-C-092 Street Lighting Foundations at Project # 01 NAB 11/25/14 Record of Non Quality Compliance 

SM-13-00014-NAB-E-C-093 Removal of Dumped Material at Project 01 NAB 12/02/14 Site Instruction
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SM-13-00014-NAB-E-C-094 Access Road at Sta.4+240 LHS at Project 01 NAB 12/02/14 Site Instruction

SM-13-00014-NAB-E-C-095 Road Crossing Sleeves at Segment B - Project 01 NAB 12/03/14 Site Instruction

SM-13-00014-NAB-E-C-096 Construction of Boulders Wall (Marabee) at Project # 01 NAB 12/09/14 Site Instruction

SM-13-00014-NAB-E-C-097 Construction of 2" Galvanized Steel Pipes (Schedule 40) at Project 01 NAB 12/11/14 Site Instruction

SM-13-00014-NAB-E-C-098 Galvanized Steel Hand Rail Locations at Project 01 NAB 12/21/14 Site Instruction 

SM-13-00014-NAB-E-C-099 Sidewalk Construction at Project 01 NAB 12/24/14 Site Instruction 

SM-13-00014-NAB-E-C-100 Proposed Parapet Wall at Project 01 NAB 12/24/14 Site Instruction 

SM-13-00014-NAB-E-C-101 Handrail Installation at Project 01 NAB 12/24/14 Site Instruction 

SM-13-00014-NAB-E-C-102 Parking Lane at Project 01 NAB 12/24/14 Site Instruction 

SM-13-00014-NAB-E-C-103 Rehabilitation of the Temporary Detour (Sarra Detour) at Project 01 NAB 12/28/14 Site Instruction 

SM-13-00014-NAB-E-C-104 12'' Pipeline Works at Project #01 NAB 12/30/14 Site Instruction 

SM-13-00014-NAB-E-C-105 Additional 10'' Water Pipeline for Qusin Area NAB 12/30/14 Site Instruction 

SM-13-00014-NAB-E-C-106 Construction of Culverts at Simple Access Roads at Project #01 NAB 12/30/14 Site Instruction 

SM-13-00014-NAB-E-C-107 Construction of Boulder Wall ( Marabee) at Project 01 NAB 01/26/15 Site Instruction 

SM-13-00014-NAB-E-C-108 Manhole Cover Adjustment at Project #01 NAB 01/28/15 Site Instruction 

SM-13-00014-NAB-E-C-109 Construction of Boulder Wall ( Marabee) at Project 01 NAB 02/05/15 Site Instruction 

SM-13-00014-NAB-E-C-110 Storm Water Manhole Benching at Project # 01 NAB 02/15/15
Site Instruction and Record of Non 

Quality Compliance 

SM-13-00014-NAB-E-C-111 Temporary Arrangement for Deir Sharaf Roundabout at Project 01 NAB 02/18/15 Site Instruction 

SM-13-00014-NAB-E-C-112 Street Lighting Poles at Project # 01 NAB 02/23/15 Record of Non Quality Compliance 

SM-13-00014-NAB-E-C-113 Contractor's List of Obstructions at Project #01 NAB 02/24/15 Site Instruction 

SM-13-00014-NAB-E-C-114 Contractor's List of Issues at Project #01 NAB 02/24/15 Site Instruction 

SM-13-00014-NAB-E-C-115 Contractor's List of Additional Works at Project #01 NAB 03/01/15 Site Instruction 

SM-13-00014-NAB-E-C-116 Sewer Manholes at Project 01 NAB 03/09/15 Record of Non Quality Compliance 

SM-13-00014-NAB-E-C-117 Sidewalk construction at project # 01 NAB 03/15/15 Site Instruction 

SM-13-00014-NAB-E-C-118 Construction of Speed Humps at Project # 01 NAB 03/15/15 Site Instruction 

SM-13-00014-NAB-E-C-119 Asphalt Milling , Overlay and Curbstone at Project # 01 NAB 03/16/15 Site Instruction 

SM-13-00014-NAB-E-C-120 Initial punch list at Project # 01 NAB 03/16/15 Site Instruction 

SM-13-00014-NAB-E-C-121 Garbage Containers' Locations at Project #01 NAB 03/16/15 Site Instruction 
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IR-13-00014-NAB-001-A Implementation of traffic control plan , from st.0+020 to Sta. 3+000 01/19/14 01/19/14 01/20/14 1 C

IR-13-00014-NAB-001-B Implementation of traffic control plan , from st.0+020 to Sta. 3+000 01/22/14 01/22/14 01/23/14 1 A

IR-13-00014-NAB-002-A Setting out  center line , designed control point 01/20/14 01/20/14 01/21/14 1 A

IR-13-00014-NAB-003-A Check bench mark , from Sta. 2+000 to Sta. 2+600 01/22/14 01/22/14 01/23/14 1 A

IR-13-00014-NAB-004-A Check natural ground level , from Sta. 2+000 to Sta. 2+600 01/23/14 01/23/14 01/23/14 0 C

IR-13-00014-NAB-004-B Check natural ground level , from Sta. 2+000 to Sta. 2+600 01/26/14 01/26/14 01/26/14 0 A

IR-13-00014-NAB-005-A Start excavation , removal of asphalt layer  at LHS from Sta. 2+020 to Sta.2+240 01/23/14 01/23/14 01/23/14 0 A

IR-13-00014-NAB-006-A Start excavation , removal of asphalt layer  at RHS from Sta. 2+020 to Sta.2+280 01/29/14 01/29/14 01/29/14 0 C

IR-13-00014-NAB-006-B start excavation, Removal ,  and deposit from site the  existing asphalt layer, from St(2+020 to 2+280)   RHS 01/30/14 01/30/14 01/30/14 0 C

IR-13-00014-NAB-006-C start excavation, Removal ,  and deposit from site the  existing asphalt layer, from St(2+020 to 2+280)   RHS 02/02/14 02/02/14 02/02/14 0 A

IR-13-00014-NAB-007-A Widening at RHS from Sta. 2+280 to 2+540 02/02/14 02/02/14 02/02/14 0 C

IR-13-00014-NAB-007-B Widening at RHS from Sta. 2+280 to 2+540 02/09/14 02/09/14 02/09/14 0 C

IR-13-00014-NAB-007-C Widening at RHS from Sta. 2+280 to 2+540 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-008-A Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/02/14 02/02/14 02/02/14 0 C

IR-13-00014-NAB-008-B Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/09/14 02/09/14 02/09/14 0 C

IR-13-00014-NAB-008-C Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-009-A Check the sewer alignment from Sta . 2+080 to 2+280 02/09/14 02/09/14 02/09/14 0 C

IR-13-00014-NAB-009-B Check the sewer alignment from Sta . 2+080 to 2+281 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-010-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 13- Manhole 12. 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-011-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 12- Manhole 13 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-012-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 12- Manhole 09. 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-013-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 12- Manhole 09 02/11/14 02/11/14 02/11/14 0 A

IR-13-00014-NAB-014-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 08- Manhole 07. 02/11/14 02/11/14 02/11/14 0 C

IR-13-00014-NAB-014-B Check the excavation, elevation and dimensions for sewer line trench, from Manhole 08- Manhole 07. 02/12/14 02/12/14 02/12/14 0 A

IR-13-00014-NAB-015-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 09- Manhole 07 02/11/14 02/11/14 02/11/14 0 A

IR-13-00014-NAB-016-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 06- Manhole 05. 02/11/14 02/11/14 02/11/14 0 C

IR-13-00014-NAB-016-B Check the excavation, elevation and dimensions for sewer line trench, from Manhole 06- Manhole 05. 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-017-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 05- Manhole 04. 02/12/14 02/12/14 02/12/14 0 A

IR-13-00014-NAB-018-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 04- Manhole 03. 02/12/14 02/12/14 02/12/14 0 A

IR-13-00014-NAB-019-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 05- Manhole 04 02/12/14 02/12/14 02/13/14 1 A

IR-13-00014-NAB-020-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 04- Manhole 03 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-021-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 03- Manhole 02. 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-022-A Check and approve alignment of storm water from Sta. 2+080 to Sta. 2+580 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-023-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 07- Manhole 06, and M 03- M02 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-024-A  Check excavation, elevation and dimensions for Storm water, from M #114-M#40 , and from M# 40 – M#41 02/16/14 02/16/14 02/16/14 0 A

IR-13-00014-NAB-025-A Prior start excavation , removal of asphalt layers at RHS ,from Sta. 2+280 to 2+590 02/16/14 02/16/14 02/16/14 0 A

IR-13-00014-NAB-026-A Check the excavation, elevation and dimensions for Storm water , from Manhole 41- Manhole 42, Manhole 42- Manhole 43. 02/17/14 02/17/14 02/17/14 0 A

IR-13-00014-NAB-027-A Installation of concrete pipes for storm water , from M # 41- M# 42, M#42- M# 43 02/17/14 02/17/14 02/18/14 1 A

IR-13-00014-NAB-028-A Installation of concrete pipes for storm water , from M # 40- M# 41 02/18/14 02/18/14 02/18/14 0 C

IR-13-00014-NAB-028-B Installation of concrete pipes for storm water , from M # 40- M# 41 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-029-A Check the excavation, elevation and dimensions for Storm water , from Manhole 43- Manhole 44 02/18/14 02/18/14 02/18/14 0 A

IR-13-00014-NAB-030-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole form M # 13- M#08 02/18/14 02/18/14 02/19/14 1 C

IR-13-00014-NAB-030-B Check ecxacation , dimentions, elevations, and coordinate for storm water manhole form M # 13- M#08 02/23/14 02/23/14 02/23/14 0 A

IR-13-00014-NAB-031-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#44- M#45 02/18/14 02/18/14 02/19/14 1 A

IR-13-00014-NAB-032-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#45- M#46 02/19/14 02/19/14 02/19/14 0 A
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IR-13-00014-NAB-033-A Check bedding materials, installation of concrete pipes from manholes, M #39 - M# 40 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-034-A Check bedding materials, installation of concrete pipes from manholes, M #43- M# 44 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-035-A Check bedding materials, installation of concrete pipes from manholes, M #44- M# 45 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-036-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole, M # 46- M#47 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-037-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole, M # 47- M#48 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-038-A Check bedding materials, installation of concrete pipes from manholes, M #45- M# 46 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-039A Check bedding materials, installation of concrete pipes from manholes, M #46- M# 47 02/20/14 02/22/14 02/22/14 0 A

IR-13-00014-NAB-040-A Check bedding materials, installation of concrete pipes from manholes, M #47- M# 48 02/20/14 02/22/14 02/22/14 0 A

IR-13-00014-NAB-041-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#48- M#49 02/20/14 02/22/14 02/22/14 0 A

IR-13-00014-NAB-042-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#49- M#50 02/20/14 02/22/14 02/22/14 0 A

IR-13-00014-NAB-043-A Check bedding materials, installation of concrete pipes from manholes, M #48- M# 49 02/22/14 02/22/14 02/23/14 1 A

IR-13-00014-NAB-044-A Check bedding materials, installation of concrete pipes from manholes, M #49- M# 50 02/22/14 02/22/14 02/23/14 1 A

IR-13-00014-NAB-045-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#50- M#51 02/22/14 02/22/14 02/23/14 1 C

IR-13-00014-NAB-045-B Check excavtion , elevation , and dimensions for storm water from manhloes , M#50- M#51 02/24/14 02/24/14 02/24/14 0 A

IR-13-00014-NAB-046-A Installation of pre cast sewer manholes , pipes installation . From M # 13 to M # 08 02/23/14 02/23/14 02/24/14 1 A

IR-13-00014-NAB-047-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole from M # 07- M#02 02/23/14 02/23/14 02/24/14 1 A

IR-13-00014-NAB-048-A Check natural ground level , from Sta. 2+600 to Sta.3+000 02/24/14 02/24/14 02/24/14 0 A

IR-13-00014-NAB-049-A Check excavation , breaking out , removal asphalt layer and deposit it from site , at RHS m from Sa 2+600 to Sta. 2+920 02/24/14 02/24/14 02/24/14 0 A

IR-13-00014-NAB-050-A Inspection for BM , from Sta. (2+600 to 3+000) 02/25/14 02/25/14 02/25/14 0 A

IR-13-00014-NAB-051-A
Check blinding concrete, form work and reinforcement for storm water manhole (M #40- M#43), also inspect manhole 

coordinate and level prior to proceed with concrete 
02/25/14 02/25/14 02/26/14 1 A

IR-13-00014-NAB-052-A Excavation, removal asphalt layer, deposit it from site at LHS, FROM Sta. 2+600 to 3+000 02/26/14 02/26/14 02/26/14 0 A

IR-13-00014-NAB-053-A Check excavation , elevation , dimensions for  storm water manhole (M #38- M#39) 02/27/14 03/01/14 03/02/14 1 A

IR-13-00014-NAB-054-A Check bedding and backfilling materials around sewer line  manhole , from M # 13 to M # 08 02/27/14 03/01/14 03/02/14 1 A

IR-13-00014-NAB-055-A Check Rebar for storm water Manhole (M # 40 to M # 41)prior to start formwork 02/27/14 03/01/14 03/02/14 1 A

IR-13-00014-NAB-056-A Check Installation concrete Pipes Φ 80 cm from (M # 39 to M # 38 03/02/14 03/02/14 03/03/14 1 C

IR-13-00014-NAB-056-B Check Installation concrete Pipes Φ 80 cm from (M # 39 to M # 38 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-057-A Check excavation , elevation , dimensions for  storm water manhole  (M # 38 to M wadi) 03/02/14 03/02/14 03/03/14 1 C

IR-13-00014-NAB-057-B Check excavation , elevation , dimensions for  storm water manhole  (M # 38 to M wadi) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-058-A Rebar for Strom Water Manholes (M #42 -M# 43) prior to start formwork 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-NAB-059-A Excavation, elevation, dimensions fro sewer line (M # 13- M # 14) 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-NAB-060-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 50- M # 51) 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-NAB-061-A Casting B 350 concrete for Storm water Manhole (M # 42- M #43) 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-NAB-062-A Installation UPVC Pipes 12" for sewer line - (M #14 -M # 13) 03/04/14 03/04/14 03/04/14 0 A

IR-13-00014-NAB-063-A Casting blinding  concrete for Storm water Manhole (M # 38- M #39)- ( M# 50- M#51) 03/04/14 03/04/14 03/05/14 1 A

IR-13-00014-NAB-064-A Casting B 350 concrete for Storm water Manhole  base (M # 44- M #48 03/04/14 03/04/14 03/05/14 1 A

IR-13-00014-NAB-065-A Check excavation , elevation , dimensions , for sewer line from (M # 02- M# 01) 03/05/14 03/05/14 03/05/14 0 A

IR-13-00014-NAB-066-A Check excavation , elevation , dimensions , for sewer line from (M # 01- M# 01-A) 03/05/14 03/05/14 03/05/14 0 A

IR-13-00014-NAB-067-A Check subgrade level at LHS, from  Sta. (2+730 -2+800) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-068-A Casting blinding B 150 Concrete for RW , from sta. 2+339- 2+369 at RHS 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-069-A Check backfilling single size around storm water Manhole (M # 40 -M# 41) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-070-A Chwck rebar work for storm water Manhole ( M # 48- M# 49) prior to start formwork 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-071-A Check Bedding materials , installation of UPVC  pipes for sewer line, form Sta (M # 01- M # 02) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-072-A Check Bedding materials , installation of UPVC  pipes for sewer line, form Sta (M # 01- M # 01-A) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-073-A Check backfilling single size around storm water Manhole (M # 42 -M# 43) 03/06/14 03/08/14 03/09/14 1 A
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IR-13-00014-NAB-074-A Check Bedding materials , installation of concrete pipes , Ф 80 cm , of storm water line , from (M #38- M # wadi ) 03/06/14 03/08/14 03/09/14 1 A

IR-13-00014-NAB-075-A Check Casting B 350 concrete for storm water manhole walls , from  (M # 48- M 49) 03/06/14 03/08/14 03/09/14 1 A

IR-13-00014-NAB-076-A Check Casting B 350 concrete forbase of RW , from Sta. (2+339- 2+369) at RHS 03/06/14 03/08/14 03/09/14 1 C

IR-13-00014-NAB-076-B Check Casting B 350 concrete forbase of RW , from Sta. (2+339- 2+369) at RHS 03/09/14 03/09/14 03/09/14 0 A

IR-13-00014-NAB-077-A Casting concrete for storm water manhole base, from manhole (M # 44-45-39) 03/10/14 03/10/14 03/10/14 0 A

IR-13-00014-NAB-078-A Check sewer line (HC) (200 mm) , installation , prior to backfill from (M# 13-M # 08), from (M# 06-M#04) 03/11/14 03/11/14 03/11/14 0 A

IR-13-00014-NAB-079-A Check Rebars prior to proceed with formwork for RW , from sta. 2+360-2+347 at RHS 03/11/14 03/11/14 03/11/14 0 A

IR-13-00014-NAB-080-A Casting concrete , for Retaining Wall , from Sta 2+360-2+347 at RHS 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-081-A Rebar for Storm water Manholes( # 47 - # 46) , prior to start formwork 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-082-A Check excavation , elevation dimensions, for storm water Manhole , from (M#51-M#55) 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-083-A Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+100-2+280 at LHS 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-084-A Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/11/14 03/11/14 03/12/14 1 C

IR-13-00014-NAB-084-B Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/24/14 03/24/14 03/24/14 0 C

IR-13-00014-NAB-084-C Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-085-A Check installation concrete Pipes Φ 60 cm from (M # 51 - M # 55 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-086-A Check NGL. C.L , from St. 3+000-03+500 03/13/14 03/15/14 03/16/14 1 A

IR-13-00014-NAB-087-A Check excavation , elevation dimensions, for storm water Manhole , from (M#55-M#54) 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-NAB-088-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 55- M # 54) 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-NAB-089-A Check excavation , elevation dimensions, for storm water Manhole , from (M#54-M#53) 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-NAB-090-A Casting concrete for storm water manhole base, from manhole walls  (M # 47-M#46 03/16/14 03/16/14 03/17/14 1 A

IR-13-00014-NAB-091-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 54 M # 53) 03/16/14 03/16/14 03/17/14 1 A

IR-13-00014-NAB-092-A Check excavation , elevation dimensions, for storm water Manhole , from (M#53-M#52) 03/16/14 03/16/14 03/17/14 1 A

IR-13-00014-NAB-093-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 53 M # 52) 03/17/14 03/17/14 03/18/14 1 A

IR-13-00014-NAB-094-A Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#60) 03/17/14 03/17/14 03/17/14 0 D

IR-13-00014-NAB-094-B Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#60) 03/18/14 03/18/14 03/18/14 0 A

IR-13-00014-NAB-095-A Casting concrete for RW . From Sta, 2+360-2+366 at RHS 03/18/14 03/18/14 03/18/14 0 A

IR-13-00014-NAB-096-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 59 M # 60) 03/18/14 03/18/14 03/18/14 0 A

IR-13-00014-NAB-097-A Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#58) 03/18/14 03/18/14 03/18/14 0 A

IR-13-00014-NAB-098-A Check subgrade layer, level, and compaction , from Sta. 2+830-2+880 at LHS 03/18/14 03/18/14 03/19/14 1 A

IR-13-00014-NAB-099-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 58 M # 59) 03/18/14 03/18/14 03/19/14 1 A

IR-13-00014-NAB-100-A Check Rebar for storm water Manhole (M # 45 ) prior to start formwork 03/19/14 03/19/14 03/20/14 1 A

IR-13-00014-NAB-101-A Check Backfilling single size around storm water manhole (M# 46--47-48-49) 03/19/14 03/19/14 03/20/14 1 A

IR-13-00014-NAB-102-A Casting blinding concrete for Retaining Wall from Sta. 2+475-2+515 at RHS 03/20/14 03/20/14 03/20/14 0 A

IR-13-00014-NAB-103-A Check rebar work for storm water manhole (M# 44) prior to start formwork 03/20/14 03/20/14 03/20/14 0 A

IR-13-00014-NAB-104-A casting concrete for storm water manhole base (M# 51) 03/20/14 03/20/14 03/20/14 0 A

IR-13-00014-NAB-105-A Check natural Ground Level , Center Line , from Sta. 3+500-4+100 03/22/14 03/22/14 03/23/14 1 A

IR-13-00014-NAB-106-A Casting concrete for Storm Water Manhole Wall M# 44 03/22/14 03/22/14 03/23/14 1 A

IR-13-00014-NAB-107-A Check Start Excavation Of 12" water pipeline , from Sta, 2+00-2+200 03/23/14 03/23/14 03/23/14 0 A

IR-13-00014-NAB-108-A Check Subgrade level, Compaction , shaping prior to start Topping layer from Sta. 2+480-2+580 03/23/14 03/23/14 03/24/14 1 A

IR-13-00014-NAB-109-A Check Rebar , Casting concrete for Base of Retaining Wall from Sta. 2+475-2+515 at RHS 03/23/14 03/23/14 03/23/14 0 A

IR-13-00014-NAB-110-A
Check excavation up to required level, , trench dimensions , bedding layer , installation of 12" pipes prior to start back filling 

from , Sta. 2+140-2+240
03/23/14 03/23/14 03/24/14 1 A

IR-13-00014-NAB-111-A Check Rebar work to proceed casting concrete for storm water manhole Wall , (M# 39-M#50) 03/24/14 03/24/14 03/24/14 0 C

IR-13-00014-NAB-111-B Check Rebar work to proceed casting concrete for storm water manhole Wall , (M# 39) 03/24/14 03/24/14 03/25/14 1 A

IR-13-00014-NAB-112-A Check Rebar work to proceed casting concrete for storm water manhole base , (M# 51-M#55) 03/24/14 03/24/14 03/24/14 0 A

IR-13-00014-NAB-113-A Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+680-2+730 at LHS 03/24/14 03/24/14 03/25/14 1 A
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IR-13-00014-NAB-114-A Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+880-2+300 at LHS 03/24/14 03/24/14 03/25/14 1 C

IR-13-00014-NAB-114-B Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+880-2+980 at LHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-115-A Check casting concrete for storm water manhole base (M# 54-53-52-60) 03/25/14 03/25/14 03/25/14 0 A

IR-13-00014-NAB-116-A
Check Rebar work for Retaining Wall, from Sta. 2+475-2+480, 2+490-2+500 and from 2+510-2+515  , to proceed casting 

concrete 
03/25/14 03/25/14 03/25/14 0 A

IR-13-00014-NAB-117-A Check subgrade layer and coordinate prior to start Topping layer from sta. 2+100-2+240 at RHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-118-A Check casting concrete for storm water manhole base (M# 58-59) 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-119-A Check Rebar work to proceed casting concrete for storm water manhole Wall (M# 51) 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-120-A check Casting concrete for Retaining Wall, from sta. 2+475-2+480- 2+490-2+500  and from 2+510-2+515 at RHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-121-A Check Casting concrete for base of Retaining Wall, from sta. 2+344-2+339 at RHS  03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-122-A  Check Excavation, replacement with filling materials, at St. 2+220 at RHS , 2+190 at RHS , and at St . 2+160 at RHS   03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-123-A Check Isolation for Storm Water manhole (M# 44), prior to start backfilling 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-124-A Check excavation for 12" water pipeline trench , dimensions , level, coordinate from sta. 2+040-2+500 at RHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-125-A check Bedding layer , installation of 12" pipes , welding of pipes , prior to backfill from Sta. 2+040-2+500 at RHS 3/26/2014 3/26/2014 03/26/14 0 A

IR-13-00014-NAB-126-A Check subgrade layer , level, coordinate , from Sta. 2+80-2+440 at RHS 03/27/14 03/27/14 03/27/14 0 A

IR-13-00014-NAB-127-A Check Rebar work for Retaining Wall , from Sta. 2+339-2+344 at RH 03/27/14 03/27/14 03/27/14 0 C

IR-13-00014-NAB-127-B Check Rebar work for Retaining Wall , from Sta. 2+339-2+344 at RHS 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-128-A Check Casting concrete for storm water manhole base , for manhole (M# 45-M# 38) 03/27/14 03/27/14 03/27/14 0 C

IR-13-00014-NAB-128-B Check Casting concrete for storm water manhole base , for manhole (M# 45-M# 38) 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-129-A Check bedding layer , installation of 12 “ pipes , welding pipes , prior backfilling , from sta. 2+500-2+662.82 at RHS       03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-130-A Check Bench Mark (BM). and design control point , from Sta. 3+000-3+600      03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-131-A Check Rebars work for Retaining Wall for Sta. 2+490, 2+500 and 2+510 at RHS       03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-132-A Check Installation of House connection (200 mm)for sewer line for (M# 3-M#2-M#1-M# 1-a )     03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-133-A  Check subgrade layer , level , coordinate from Sta. 2+420-2+580 at RHS      03/27/14 03/29/14 03/30/14 1 C

IR-13-00014-NAB-133-B  Check subgrade layer , level , coordinate from Sta. 2+420-2+580 at RHS      03/30/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-134-A Check Single size around storm water manhole (M# 39-M# 51)      03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-135-A Check Topping layer from St. 2+120-2+580, at RHS       03/27/14 03/29/14 03/30/14 1 C

IR-13-00014-NAB-135-B Check Topping layer from St. 2+120-2+580, at RHS       03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-136-A Check Rebars ,to proceed casting concrete for storm water manhole walls, for (M# 54-M# 53) 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-137-A Check casting concrete for Retaining Wall , at St. 2+490- 2+500-2+510-2+339-and 2+344 at RHS 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-138-A Check base course 1st layer under Retaining Wall . From St .2+740 to Sta.2+850  at RHS 03/30/14 03/30/14 03/30/14 0 A

IR-13-00014-NAB-139-A Check base course 2nd layer under Retaining Wall . From St .2+740 to Sta.2+850  at RHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-140-A Check rebar for storm water manhole wall to proceed casting concrete for M#45 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-141-A Check rebar for storm water manhole wall to proceed casting concrete for M#55 03/31/14 03/31/14 03/31/14 0 C

IR-13-00014-NAB-141-B Check rebar for storm water manhole wall to proceed casting concrete for M#55 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-142-A Check casting blinding concrete for Retaining Wall from St. 2+740-2+850 at RHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-143-A to  check start excavation , removal existing asphalt layer and deposit it from site , form Sta. 3+000-3+300 at LHS   04/01/14 04/01/14 04/01/14 0 A

IR-13-00014-NAB-144-A Check Rebar work to proceed casting concrete for storm water manhole wall for (M# 38) at Sta. 2+084 , at LHS 04/01/14 04/01/14 04/01/14 0 A

IR-13-00014-NAB-145-A  Check backfilling (single size )around storm water manhole  for (M# 54) at Sta. 2+680 , and for (M# 53) at Sta. 2+720 04/01/14 04/01/14 04/01/14 0 A

IR-13-00014-NAB-146-A Check leakage test for sewer line, from (M# 03-M#01-a) 04/01/14 04/01/14 04/02/14 1 C

IR-13-00014-NAB-146-B Check leakage test for sewer line, from (M# 03-M#01-a) 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-147-A Check design control point , from Sta. 3+000-4+320 04/01/14 04/01/14 04/02/14 1 A

IR-13-00014-NAB-147-B Check design control point , from Sta. 3+000-4+300 04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-148-A Check Rebar work to proceed casting concrete for storm water manhole wall for (M# 52 at Sta. 2+740 04/02/14 04/02/14 04/02/14 0 A

IR-13-00014-NAB-149-A  Check Excavation for 3” water pipeline  trench , dimensions , level, coordinate , from Sta. 2+020-2+500 at LHS      04/03/14 04/03/14 04/03/14 0 A
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IR-13-00014-NAB-150-A
Excavation for base of Retaining Wall  , dimensions , level, coordinate , from Sta. 2+880-2+916 at RHS to Proceed Base 

course layers        
04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-151-A Check Rebar work for storm water manhole (M# 58) at St 2+960 to proceed casting concrete         04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-152-A Check backfilling single size for storm water manhole (M# 45) at St. 2+320 04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-153-A
Check  Excavation for base of Retaining Wall  , dimensions, from Sta. 2+937-2+954, 2+965-2+980  at RHS to Proceed Base 

course layers        
04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-154-A Check casting concrete for storm water manhole base M# 61 at  St. 2+870 04/03/14 04/05/14 04/06/14 1 C

IR-13-00014-NAB-154-B Check casting concrete for storm water manhole base M# 61 at  St. 2+870 04/08/14 04/08/14 04/09/14 1 A

IR-13-00014-NAB-155-A Check casting concrete for storm water manhole walls (M# 60 at St. 2+880-M# 59 at St 2+920).          04/03/14 04/05/14 04/06/14 1 C

IR-13-00014-NAB-155-B Check casting concrete for storm water manhole walls (M# 60 at St. 2+880-M# 59 at St 2+920).          04/06/14 04/06/14 04/06/14 0 C

IR-13-00014-NAB-155-C Check casting concrete for storm water manhole walls (M# 59 at St 2+920).          04/07/14 04/07/14 04/07/14 0 A

IR-13-00014-NAB-156-A Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from St. 2+084-0+580 at RHS               04/03/14 04/05/14 04/06/14 1 C

IR-13-00014-NAB-156-B Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#48-M#51  at RHS               04/06/14 04/06/14 04/07/14 1 A

IR-13-00014-NAB-157-A
Check Base Course 1st layer under foundation of Retaining Wall from St. 2+880-2+916, from St. 2+937-2+954, and from  St. 

2+965-2+980 at RHS         
04/03/14 04/05/14 04/06/14 1 A

IR-13-00014-NAB-158-A Check Rebars work for foundation of Retaining from St. 2+740-2+850 at RHS             04/03/14 04/05/14 04/06/14 1 A

IR-13-00014-NAB-159-A Check casting concrete for foundation of Retaining from St. 2+740-2+850 at RHS             04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-160-A check start excavation , removal existing asphalt layer and deposit it from site , form Sta. 3+000-3+400 at RHS   04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-161-A Check rebar work  for storm water manhole walls (M# 60 at St. 2+880-M# 59 at St 2+920).          04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-162-A Check Base Course 2 nd  layer under foundation of Retaining Wall from St. 2+880-2+916 04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-163-A Check casting blinding  concrete for foundation of Retaining from St. 2+880-2+916 at RHS             04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-164-A Check backfilling single size for storm water manhole (M#58-52-38) 04/07/14 04/07/14 04/07/14 0 A

IR-13-00014-NAB-165-A Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#41-M#43 at RHS               04/07/14 04/07/14 04/08/14 1 A

IR-13-00014-NAB-166-A Check rebar work for Retaining Wall, from Sta. 2+740-2+745, 2+750-2+760 RHS  a to proceed casting Backfilling 04/08/14 04/08/14 04/08/14 0 A

IR-13-00014-NAB-167-A Check rebar work for Retaining Wall, from Sta. 2+770-2+780, RHS a to proceed casting Backfilling 04/09/14 04/09/14 04/09/14 0 D

IR-13-00014-NAB-167-B Check rebar work for Retaining Wall, from Sta. 2+770-2+780, RHS a to proceed casting Backfilling 04/09/14 04/09/14 04/09/14 0 A

IR-13-00014-NAB-168-A
Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#48-M#46-M# 45-M#44 at 

LHS               
04/09/14 04/09/14 04/09/14 0 C

IR-13-00014-NAB-168-B
Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#48-M#46-M# 45-M#44 at 

LHS               
04/28/14 04/28/14 04/28/14 0 C

IR-13-00014-NAB-168-C
Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#48-M#46-M# 45-M#44 at 

LHS               
03/17/15 03/17/15 03/17/15 0 A

IR-13-00014-NAB-169-A Check casting concrete  for Retaining Wall, from Sta. 2+740-2+745, 2+750-2+760 RHS 04/09/14 04/09/14 04/09/14 0 A

IR-13-00014-NAB-170-A Check casting concrete for Retaining Wall, from St. 2+770-2+780 - RHS                04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-171-A  Check casting concrete  for foundation of  Retaining Wall, from St. 2+880-2+916 - RHS                04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-172-A  Check rebar work for storm water manhole M# 55 at St. 2+640, M# 61 at St.2+872                 04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-173-A Check Base Course 1st layer under foundation of Retaining Wall from St. 2+937-2+954, and from  St. 2+965-2+980 at RHS         04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-174-A Rebar work for Retaining Wall , from St. 2+790-2+800- RHS            04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-175-A Requested Check rebar work for Retaining Wall ,to proceed formwork  from St. 2+810-2+820- RHS            04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-176-A Check casting concrete for Retaining Wall , from St. 2+790-2+800-and from St. 2+810-2+820- RHS            04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-177-A Excavation , bedding , installation and backfilling of 16” storm water  catch basin from St. 2+140-2+480 RHS                04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-178-A Check bedding layer , installation of 12 “ pipes , welding pipes , prior backfilling , from sta. 3+000-3+400 at RHS       04/10/14 04/12/14 04/12/14 0 A

IR-13-00014-NAB-179-A Requested Check casting blinding concrete for base of retaining wall from St. 2+937-2+954, and from St. 2+965-2+980 RHS        04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-180-A Check casting concrete for storm water mnahole wall for M# 55 at St. 2+640, M# 61at St. 2+872 04/12/14 04/12/14 04/13/14 1 A
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IR-13-00014-NAB-181-A Check Topping layer from St. 2+300-2+580, at RHS       04/12/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-182-A Check rebar work for Retaining Wall from St. 2+830-2+840       04/13/14 04/13/14 04/13/14 0 A

IR-13-00014-NAB-183-A Check  Excavation , bedding , installation of 16” storm water  catch basin from M# 52 at St. 2+740- LHS               04/13/14 04/13/14 04/14/14 1 A

IR-13-00014-NAB-184-A Check  rebar work for Retaining Wall to proceed formwork , from St. 2+745-2+750  -RHS            04/13/14 04/13/14 04/13/14 0 A

IR-13-00014-NAB-185-A Check  excavation work  for Retaining Wall, from St. 3+006-3+016  -RHS  And from St. 3+240-3+300- RHS           04/14/14 04/14/14 04/14/14 0 C

IR-13-00014-NAB-185-B Check  excavation work  for Retaining Wall, from St. 3+006-3+016  -RHS  And from St. 3+240-3+300- RHS           04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-186-A Check  rebar work for Retaining Wall to proceed formwork , from St. 2+760-2+770  -RHS            04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-NAB-187-A Chec Topping layer , from st. 2+100-2+580 LHS 04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-NAB-188-A Check casting concrete for retaining wall from St. 2+745-2+750, 2+760-2+770, 2+830-2+840 04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-NAB-189-A Check casting concrete for base of retaining wall from St. 2+937-2+954, and from St. 2+965-2+980 RHS        04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-NAB-190-A  Check rebar work for retaining wall from St. 2+780 to 2+790 – RHS 04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-NAB-191-A Check rebar work for retaining wall from St. 2+800 to 2+810 – RHS 04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-NAB-192-A
Check  Excavation , bedding , installation of 16” storm water  catch basin from M# 60 at St. 2+900-M# 59 at St.2+940-M#58 

at St.2+980   
04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-NAB-193-A Check  backfilling (single size) around storm water manhole fro M# 61 at St. 2+872, M# 55 at St. 2+620               04/15/14 04/15/14 04/15/14 0 C

IR-13-00014-NAB-193-B Check  backfilling (single size) around storm water manhole fro M# 61 at St. 2+872, M# 55 at St. 2+620               04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-194-A  Check casting concrete for retaining wall from St. 2+780 to 2+790, and from St. 2+800-to 2+810 – RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00014-NAB-195-A Check  Excavation , bedding , installation of 8” sewer line at St. 2+965 04/15/14 04/15/14 04/15/14 0 C

IR-13-00014-NAB-195-B Check  Excavation , bedding , installation of 8” sewer line at St. 2+965 04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-196-A Check over lay asphalt layer for Beit Iba detour 04/15/14 04/15/14 04/16/14 1 A

IR-13-00014-NAB-197-A  Check rebar work for retaining wall to proceed form work , from St. 2+820 to 2+830,  2+840 to 2+850- RHS 04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-198-A Check base course 1st layer under foundation of retaining wall from St. 3+240 to 3+300- RHS  04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-199-A Check casting concrete for retaining wall, from St. 2+820 to 2+830,  2+840 to 2+850- RHS 04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-200-A Check excavation, elevation and dimensions for sewer line trench, from Manhole 08 – Manhole 07 04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-201-A Check  Excavation , bedding , installation of 8”  house connection for sewer line at St. 2+890, and St. 2+930 04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-202-A
Check  installation of catch basin manhole M# 40 at St. 2+140, M# 41at St. 2+180, M# 42 at St. 2+200, M#43 at St. 2+260, 

M# 44 at St. 2+300, M# 45 at St. 2+340 to proceed backfilling 
04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-203-A Check  leakage testing  for sewer line manhole M# 08 at St. 2+280, M# 07 at St. 2+320 04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-204-A Check  base course 1st  layer , level  from St. 2+120-2+400 RHS 04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-205-A Check  base course 1st  layer under foundation of Retaining Wall from St. 3+006 to 3+018 RHS  04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-206-A Check 2nd layer base course under foundation of Retaining Wall , from St. 3+006-3+018- RHS 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-207-A Check 2nd layer base course under foundation of Retaining Wall , from St. 3+240 to 3+300 - RHS 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-208-A Check excavation works for Retaining Wall from St. 3+180 to 3+220 RHS  04/17/14 04/19/14 04/19/14 0 C

IR-13-00014-NAB-208-B Check excavation works for Retaining Wall from St. 3+180 to 3+220 RHS  04/24/14 04/26/14 04/26/14 0 A

IR-13-00014-NAB-209-A Check rebar work for  Retaining Wall  to proceed formwork , from St. 2+880 to 2+916, and from St. 2+937 to 2+954  RHS  04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-210-A Check casting concrete  for  Retaining Wall , from St. 2+880 to 2+916, and from St. 2+937 to 2+954  RHS  04/17/14 04/19/14 04/19/14 0 C

IR-13-00014-NAB-210-B Check casting concrete  for  Retaining Wall , from St. 2+880 to 2+916, and from St. 2+937 to 2+954  RHS  04/20/14 04/20/14 04/20/14 0 A

IR-13-00014-NAB-211-A Check  Excavation , bedding , installation of 3” water pipeline from St. 2+400 to 2+700 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-212-A Check  Excavation , bedding , installation of electricity sleeve from St. 2+100 to 2+600 04/17/14 04/19/14 04/19/14 0 C

IR-13-00014-NAB-212-B Check  Excavation , bedding , installation of electricity sleeve from St. 2+100 to 2+601 04/20/14 04/20/14 04/20/14 0 A

IR-13-00014-NAB-213-A Check  Excavation , bedding , installation of catch basin manhole for M# 46 to M# 51 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-214-A Check  base course 1st layer , level, from St. 2+100 to 2+300 LHS 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-215-A Check  base course 1st layer , level, from St. 2+300 to 2+580 LHS 04/17/14 04/20/14 04/20/14 0 C

IR-13-00014-NAB-215-B Check  base course 1st layer , level, from St. 2+300 to 2+580 LHS 04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-216-A Check  base course 2nd layer , level, from St. 2+120to 2+400 RHS 04/17/14 04/20/14 04/20/14 0 C
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IR-13-00014-NAB-216-B Check  base course 2nd layer , level, from St. 2+120to 2+400 RHS 04/23/14 04/23/14 04/24/14 1 C

IR-13-00014-NAB-216-C Check  base course 2nd layer , level, from St. 2+120to 2+400 RHS 04/24/14 04/24/14 04/24/14 0 A

IR-13-00014-NAB-217-A Check  isloation work  for Retaining Wall to proceed backfilling from St. 2+740 to 2+850 04/20/14 04/20/14 04/20/14 0 A

IR-13-00014-NAB-218-A Inspect a sample of stone wall , from St. 3+160 to 3+190- LHS 04/20/14 04/20/14 04/20/14 0 E

IR-13-00014-NAB-219-A Inspect rebar works for foundation of Retaining Wall from St. 3+006 to 3+018 – RHS  04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-220-A Casting concrete  for foundation of Retaining Wall from St. 3+006 to 3+018 – RHS  04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-221-A Inspect excavation work for Retaining Wall , from St. 3+560 to 3+590 –RHS   04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-222-A
to inspect check excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 58 at St. 2+980  and 

M# 70 at St. 3+030 )
04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-223-A
to inspect check excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 70 at St. 3+030  and 

M# 69 at St. 3+080 )
04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-224-A
inspect bedding materials , installation of concrete pipes 600 mm  for storm water line from  (M # 58 at St. 2+980  and M# 70 

at St. 3+030 )
04/21/14 04/21/14 04/22/14 1 A

IR-13-00014-NAB-225-A
inspect bedding materials , installation of concrete pipes 600mm, for Storm water line from Manholes (M # 70 at St. 3+030  and 

M# 69 at St. 3+080 )
04/21/14 04/21/14 04/22/14 1 A

IR-13-00014-NAB-226-A inspect topping layer , level, from St. 2+700 to 2+900 LHS 04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-227-A

Check  installation of catch basin manhole M# 40 at St. 2+140, M# 41at St. 2+180, M# 42 at St. 2+200, M#43 at St. 2+260, 

M# 44 at St. 2+300, M# 45 at St. 2+340, M# 46 at St. 2+380, M#47 at St. 2+420, M#48 at St. 2+460, M#49 at St. 2+500, M# 

50 at St. 2+540, M# 51 at St. 2+580 –LHS  to proceed backfilling 

04/21/14 04/21/14 04/22/14 1 C

IR-13-00014-NAB-227-B

Check  installation of catch basin manhole M# 40 at St. 2+140, M# 41at St. 2+180, M# 42 at St. 2+200, M#43 at St. 2+260, 

M# 44 at St. 2+300, M# 45 at St. 2+340, M# 46 at St. 2+380, M#47 at St. 2+420, M#48 at St. 2+460, M#49 at St. 2+500, M# 

50 at St. 2+540, M# 51 at St. 2+580 –LHS  to proceed backfilling 

04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-228-A
to inspect excavation , bedding , installation of 8” pipes for duct crossing (Road Crossing sleeve) at St. 2+485 both sides , as 

per SM# 023 
04/21/14 04/21/14 04/22/14 1 A

IR-13-00014-NAB-229-A Inspect base course 1st layer for Retaining Wall , from st .3+560 to 3+590 04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-230-A
to inspectk excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 69 at St.3+080  and M# 

68 at St. 3+120 )
04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-231-A Check bedding layer , installation of 12 “ pipes , welding pipes , prior backfilling , from sta. 3+720 to 3+860 at RHS 04/22/14 04/22/14 04/23/14 1 A

IR-13-00014-NAB-232-A
Check  installation of catch basin manhole M# 54 at St. 2+660, M# 53 at St. 2+700, M# 52 at St. 2+740  at RHS  to proceed 

backfilling 
04/22/14 04/22/14 04/23/14 1 C

IR-13-00014-NAB-232-B
Check  installation of catch basin manhole M# 54 at St. 2+660, M# 53 at St. 2+700, M# 52 at St. 2+740  at RHS  to proceed 

backfilling 
04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-233-A
to inspect excavation , bedding , installation of 8” pipes sewer line (house Connection ) at St. 2+740 with total length 11.00 m , 

and at St. 2+690 with total length 9.00 m at RHS
04/22/14 04/22/14 04/23/14 1 A

IR-13-00014-NAB-234-A inspect rebar work for Retaining Wall  to proceed formwork from St. 2+965 to 2+980- RHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-235-A to inspect rebar work for Retaining Wall  to proceed formwork from St. 3+006 to 3+018 - RHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-236-A inspect base course 2nd layer , for Retaining wall foundation , from St. 3+560 to 3+590- RHS  04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-237-A to inspect Casting concrete for Retaining Wall from St. 2+965 to 2+980-RHS , and from St. 3+006 to 3+018 –RHS   04/23/14 04/23/14 04/23/14 0 C

IR-13-00014-NAB-237-B to inspect Casting concrete for Retaining Wall from St. 2+965 to 2+980-RHS , and from St. 3+006 to 3+018 –RHS   04/24/14 04/24/14 04/24/14 0 A

IR-13-00014-NAB-238-A inspect rebar work for foundation of Retaining Wall from St. 3+240 to 3+300- RHS    04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-239-A inspect casting concrete for foundation of Retaining Wall from St. 3+240 to 3+300- RHS    04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-240-A 12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 53, QTY=2500 m 04/23/14 04/24/14 04/27/14 3 A

IR-13-00014-NAB-241-A Check  base course 2nd layer , level, from St. 2+400 to 2+580 RHS 04/23/14 04/23/14 04/24/14 1 C

IR-13-00014-NAB-241-B Check  base course 2nd layer , level, from St. 2+400 to 2+580 RHS 04/24/14 04/24/14 04/24/14 0 A

IR-13-00014-NAB-242-A Check  base course 2nd layer , level, from St. 2+120 to 2+580 LHS 04/24/14 04/26/14 04/27/14 1 C

IR-13-00014-NAB-242-B Check  base course 2nd layer , level, from St. 2+120 to 2+580 LHS 04/27/14 04/27/14 04/27/14 0 C
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IR-13-00014-NAB-242-C Check  base course 2nd layer , level, from St. 2+120 to 2+580 LHS 04/27/14 04/27/14 04/28/14 1 A

IR-13-00014-NAB-243-A  Check base course 1st layer  for Retaining Wall foundation from St. 3+180 to 3+220 RHS  04/24/14 04/26/14 04/26/14 0 C

IR-13-00014-NAB-243-B  Check base course 1st layer  for Retaining Wall foundation from St. 3+180 to 3+220 RHS  04/27/14 04/27/14 04/27/14 0 A

IR-13-00014-NAB-244-A Inspect rebar work for  Retaining Wall from St. 3+240 to 3+300- RHS    04/24/14 04/26/14 04/26/14 0 C

IR-13-00014-NAB-244-B Inspect rebar work for  Retaining Wall from St. 3+240 to 3+300- RHS    04/27/14 4/27/2014 04/27/14 0 A

IR-13-00014-NAB-245-A Inspect casting concrete for foundation of Retaining Wall from St. 3+240 to 3+300- RHS    04/24/14 04/26/14 04/26/14 0 C

IR-13-00014-NAB-245-B Inspect casting concrete for foundation of Retaining Wall from St. 3+240 to 3+300- RHS    04/27/14 04/27/14 04/28/14 1 A

IR-13-00014-NAB-246-A Inspect subgrade layer , from st.3+000 to 3+100 -LHS 04/24/14 04/26/14 04/26/14 0 C

IR-13-00014-NAB-246-B Inspect subgrade layer , from st.3+000 to 3+100 -LHS 04/27/14 04/27/14 04/27/14 0 C

IR-13-00014-NAB-246-C Inspect subgrade layer , from st.3+000 to 3+100 -LHS 05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-247-A Inspect subgrade layer , from st. 2+740 to 2+840 - RHS 04/24/14 04/26/14 04/26/14 0 A

IR-13-00014-NAB-248-A Requested for spraying MC to proceed asphalt works (binder layer ) 1” from St. 2+120 to 2+580- RHS  04/24/14 04/26/14 04/26/14 0 A

IR-13-00014-NAB-249-A Check excavation, bedding and installation of pipes for 12” water pipeline from St. 4+070 to 4+200 – RHS   04/26/14 04/26/14 04/27/14 1 A

IR-13-00014-NAB-250-A Check excavation, bedding layer , installation of 3 “ pipes, prior backfilling , from sta. 2+900 to 3+300 at LHS 04/27/14 04/27/14 04/28/14 1 A

IR-13-00014-NAB-251-A
Check isolation 2nd  coat prior to start backfilling for Retaining Wall as specification , from St. 2+880 to 2+916 & from St. 

2+937 to 2+954 & from St. 2+965 to 2+980 and from St. 3+006 to 3+018- RHS 
04/27/14 04/27/14 04/27/14 0 A

IR-13-00014-NAB-252-A Check rebar work for Reatining Wall  foundation , from st. 3+560 to 3+590- RHS 04/27/14 04/27/14 04/27/14 0 A

IR-13-00014-NAB-253-A Check natural ground level , from St. 1+500 to 2+000 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-254-A Check subgrade layer , level, from st. 2+680 to 2+740 - RHS 04/28/14 04/28/14 04/28/14 0 C

IR-13-00014-NAB-254-B Check subgrade layer , level, from st. 2+680 to 2+740 - RHS 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-255-A Check base course layer , level, from St. 2+680 to 2+880- LHS 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-256-A Check rebar , casting concrete for storm water manhole base , m# 70at St. 3+030 , M# 69 at St. 3+080 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-257-A Check topping layer, level from St. 2+740 to 2+840- RHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-258-A Check topping layer, level from St. 2+900 to 3+060- LHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-259-A Check base course 2nd layer under Retaining Wall . From St .3+180 to Sta.3+240  at RHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-260-A Check casting blinding concrete for Retaining Wall foundation from st. 3+180 to 3+240 – RHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-261-A  Check rebar works , and casting concrete for storm water manhole base M# 68 at St. 3+120 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-262-A Check rebar work for storm water manhole wall M# 70 to proceed  fromwork 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-263-A Check rebar work for Retaining Wall from St. 3+566.5 to 3+576.5, and from St. 3+582 to 3+589.5 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-264-A Check subgrade layer , level from St. 2+940 to 3+040 RHS 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-265-A Check rebar work for storm water manhole wall M# 69 to proceed  fromwork 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-266-A Inspect casting concrete for Retaining Wall from St. 3+566.50 to 3+576.5, and from St. 3+582.00 to 3+589.5  04/30/14 05/01/14 05/01/14 0 A

IR-13-00014-NAB-267-A Inspect rebar , and casting concrete for Retaining Wall foundation , from St. 3+180 to 3+240 –RHS   04/30/14 05/01/14 05/01/14 0 A

IR-13-00014-NAB-268-A Inspect excavation works for Retaining Wall from St. 3+341 to 3+370 –RHS    04/30/14 05/01/14 05/01/14 0 C

IR-13-00014-NAB-268-B Inspect excavation works for Retaining Wall from St. 3+341 to 3+370 –RHS    05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-269-A
Inspect  subgrade layer , level, from St. 2+840 to 2+940 –RHS & FROM St. 3+040 to 3+180 RHS , and from St. 3+160  to 

3+280 LHS 
04/30/14 05/01/14 05/01/14 0 A

IR-13-00014-NAB-270-A  Check casting concrete for storm water manhole wall , M# 69 at St,. 3+080, M# 70 at St. 3+030     04/30/14 05/01/14 05/01/14 0 A

IR-13-00014-NAB-271-A Inspect rebar work for Retaining Wall from St.  3+576.5 to 3+582.00 04/30/14 05/03/14 05/04/14 1 C

IR-13-00014-NAB-271-B Inspect rebar work for Retaining Wall from St.  3+576.5 to 3+582.00 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-272-A Inspect casting concrete for Retaining Wall from St.  3+576.5 to 3+582.00 04/30/14 05/03/14 05/04/14 1 C

IR-13-00014-NAB-272-B Inspect casting concrete for Retaining Wall from St.  3+576.5 to 3+582.00 05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-273-A Inspect  topping layer , level , from St. 2+840 to 3+000 RHS  05/03/14 05/03/14 05/04/14 1 A

IR-13-00014-NAB-274-A Inspect rebar works for storm water manhole wall for M# 68 at St. 3+120 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-275-A Inspect casting concrete for storm water manhole wall for M# 68 at St. 3+120 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-276-A Inspect rebar work for retaining wall from St. 3+180 to 3+190 RHS 05/04/14 05/04/14 05/04/14 0 A
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IR-13-00014-NAB-277-A Inspect rebar work for retaining wall from St. 3+194 to 3+204 RHS 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-278-A Inspect topping layer, level , from St. 3+000 to 3+160 – RHS  05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-279-A Inspect backfilling single size for storm water manhole M# 70 at St. 3+030 , M# 69 at St. 3+080  05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-280-A Inspect excavation , bedding, and installation of 3” steel pipes from St. 3+160 to 3+385- LHS   05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-281-A Inspect topping layer , level , from St. 3+160 to 3+280- LHS    05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-282-A Inspect casting concrete for Retaining Wall from St. 3+180 to 3+190 , and from St. 3+194 to 3+204      05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-283-A Check isolation work for Retaining wall to proceed backfilling from St. 3+240 to 3+280 RHS 05/05/14 05/05/14 05/05/14 0 C

IR-13-00014-NAB-283-B Check isolation work for Retaining wall to proceed backfilling from St. 3+240 to 3+280 RHS 05/06/14 05/06/14 05/06/14 0 C

IR-13-00014-NAB-283-C Check isolation work for Retaining wall to proceed backfilling from St. 3+240 to 3+280 RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-284-A Check excavation work for Retaining Wall foundation from St. 3+284 to 3+294 RHS 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-285-A check bench mark (BM) from St. 3+500 to 4+100 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-286-A Check excavation, bedding , installation of 6” electrical sleeves at St. 2+620 with total length 6*27 =162 lm 05/06/14 05/06/14 05/06/14 0 C

IR-13-00014-NAB-286-B Check excavation, bedding , installation of 6” electrical sleeves at St. 2+620 with total length 6*27 =162 lm 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-287-A Check rebar work for Retaining Wall from St. 3+190 to 3+194 , and from St. 3+204 to 3+214 – RHS 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-288-A Check backfilling single soze around storm water manhole M# 68 at St. 3+120 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-289-A check vasting concrete  for Retaining Wall from St. 3+190 to 3+194 , and from St. 3+204 to 3+214 – RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-290-A Check base course 1st layer, under Retaining Wall foundation , from St. 3+284 to 3+294 -RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-291-A Check backfilling selected materilas behind Retaining Wall from st. 3+240 to 3+280-RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-292-A Check base course 1st layer, under Retaining Wall foundation , from St. 3+341 to 3+370 -RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-293-A Check base course 2nd layer, under Retaining Wall foundation , from St. 3+284 to 3+294 -RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-294-A Check excavation, bedding , installation of 6” electrical sleeves at St. 2+950 with total length 4*27 =108 lm 05/07/14 05/07/14 05/07/14 0 C

IR-13-00014-NAB-294-B Check excavation, bedding , installation of 6” electrical sleeves at St. 2+950 with total length 4*27 =108 lm 05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-295-A check excavation , bedding , installation of 6”electrical sleeves , at St. 2+950, with total length 4*27=108 lm 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-296-A
to check alignment for stone wall , from St. 3+375 to 3+402 –LHS and for boundary wall  from St. 3+950 to 3+986 LHS, and 

for boundary wall  from St. 3+828 to 3+855 RHS 
05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-297-A Check casting  blinding concrete for Retaining Wall foundation from ST.3+284 to 2+394- RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-298-A
Inspect  excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 65 at St. 3+720  and M# 64 

at St. 3+760)
05/11/14 05/11/14 05/11/14 0 A

IR-13-00014-NAB-299-A
Inspect  excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 64 at St. 3+760  and M# 63 

at St. 3+800)
05/11/14 05/11/14 05/11/14 0 A

IR-13-00014-NAB-300-A Inspect isolattion work 1st coat  for Reatining Wall , from st. 3+180 to 3+220 to proceed 2nd coat 05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-301-A Inspect isolattion work 2ND coat  for Reatining Wall , from st. 3+180 to 3+220 to proceed backfilling 05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-302-A Inspect rebar work , and casting concrete for Retaining Wall foundation , from St. 3+560 to 3+566.5- RHS  05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-303-A Inspect  base course 2nd layer under Retaining Wall foundation from St. 3+341 to 3+370- RHS   05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-304-A Inspect  casting blinding concrete for Retaining Wall foundation from St. 3+341 to 3+370- RHS   05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-305-A Inspect  base course 1st layer , level, from St. 2+740 to 2+880 –RHS    05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-306-A  Inspect  base course 1st layer , level, from St. 2+880 to 3+000 –RHS    05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-307-A
Inspect  installation , of  concrete pipes  600 mm , and bedding for storm water line , from M# 66 at St. 3+680 to M# 65 at St. 

3+720     
05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-308-A Inspect rebar work , and casting concrete for Retaining Wall foundation , from St. 3+284 to 3+294- RHS  05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-309-A
Inspect  installation , of  concrete pipes  600 mm , and bedding for storm water line , from M# 65 at St. 3+720 to M# 64 at St. 

3+760 , and from M# 64 at St. 3+760 to M# 63 at St. 3+800     
05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-310-A
Check excavation, bedding and  installation of catch basin  line from M# 70 at St. 3+030 with total length 12.25 m and   M# 69 

at St. 3+080  with total length 12.25 m – LHS 
05/12/14 05/12/14 05/13/14 1 A

IR-13-00014-NAB-311-A Inspect rebar work for Retaining Wall from St. 3+284 to 3+294 –RHS to proceed from work   05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-312-A Inspect subgrade  layer , level , from St. 3+000 to 3+160- RHS 05/13/14 05/13/14 05/13/14 0 A
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IR-13-00014-NAB-313-A Check Bench Mark from St. 1+000 to 2+000 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-314-A Check base course 1st layer , from St. 3+000 to 3+160-RHS 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-315-A Inspect isolation 1st coat for  Retaining Wall from St. 3+560 to 3+590 to proceed 2nd coat 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-316-A
Check excavation, bedding and  installation of catch basin  line from M# 70 at St. 3+030 & M# 69 at St. 3+080, and M# 68 at 

St. 3+120 – RHS 
05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-317-A  Inspect isolation 2nd coat for  Retaining Wall from St. 3+560 to 3+590 to proceed backfilling  05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-318-A  Check rebar , casting concrete for base of storm water manhole  M# 63 at St. 3+800, M# 64 at St. 3+760, M# 65 at St. 3+720 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-319-A Check casting concrete for Retaining Wall, from St. 3+284 to 3+294-RHS 05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-NAB-320-A Check rebar and casting concrete for Retaining Wall foundation , from St. 3+341 to 3+370-RHS  05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-NAB-321-A Check rebar work for storm water manhole wall for M# 65 at St. 3+720 05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-NAB-322-A  Check topping layer , level, from St. 2+680 to 2+740 –RHS  05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-NAB-323-A Check subgrade layer , level, from St. 3+160 to 3+280 –RHS  05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-NAB-324-A Check casting concrete for storm water manhole M# 65 at St. 3+720 05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-NAB-325-A Check NGL , from St. 4+100 to 4+850 05/15/14 05/15/14 05/15/14 0 C

IR-13-00014-NAB-325-B Check NGL , from St. 4+100 to 4+850 05/18/14 05/18/14 05/18/14 0 C

IR-13-00014-NAB-325-C Check NGL , from St. 4+100 to 4+850 05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-326-A Check subgrade layer, from St. 3+480 to 3+600- RHS 05/15/14 05/17/14 05/18/14 1 C

IR-13-00014-NAB-326-B Check subgrade layer, from St. 3+440 to 3+540- RHS 05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-327-A Check subgrade layer, from St. 3+700 to 3+860- RHS 05/15/14 05/17/14 05/18/14 1 C

IR-13-00014-NAB-327-B Check subgrade layer, from St. 3+700 to 3+860- RHS 05/28/14 05/28/14 05/28/14 0 C

IR-13-00014-NAB-327-C Check subgrade layer, from St. 3+700 to 3+860- RHS 05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-328-A Check rebar work for storm water manhole wall , for M# 64 at St. 3+760 , M# 63 at St. 3+800   05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-329-A Check rebar work Retaining Wall, from St. 3+340 to 3+350, and from St.  3+360 to 3+370- RHS to proceed form work    05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-330-A Check excavation , bedding , installation of 12 “ water pipeline , from St. 4+100 to 4+400     05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-331-A Check excavation for Junction at St. 2+620      05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-332-A check base course 1st layer , from St. 2+880 to 3+060 - LHS  05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-333-A Inspect solation 1st coat for Retaining Wall  , from St. 3+284 to 3+294- RHS  to proceed 2nd coat 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-334-A  Check casting concrete for storm water manhole M# 64 at St. 3+760, M3 63 at St. 3+800 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-335-A Inspect isolation 2nd  coat for Retaining Wall  , from St. 3+284 to 3+294- RHS  to proceed backfilling  05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-336-A Check casting concrete Retaining Wall, from St. 3+340 to 3+350, and from St.  3+360 to 3+370- RHS 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-337-A Check topping layer , level, from St. 3+160 to 3+260- RHS     05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-338-A Check casting blinding concrete under Retaining all foundation from St. 3+828 to 3+854- RHS      05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-339-A Check backfilling around storm water manhole M# 65 at St. 3+720       05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-340-A Check implementation of traffic control plan from St. 1+380 to 2+000       05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-341-A Check rebar  work for Retaining Wall, from St. 3+350 to 3+360- RHS  to proceed shuttering 05/19/14 05/19/14 05/19/14 0 A

IR-13-00014-NAB-342-A  Check topping layer , for Junction at St. 2+620 to 2+580 05/19/14 05/19/14 05/20/14 1 A

IR-13-00014-NAB-343-A Check casting concrete Retaining Wall, from St. 3+350 to 3+360- RHS 05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-344-A Check Back filling around storm water manhole M# 64 at St. 3+760 , M# 63 at St. 3+800  05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-345-A  Check casting concrete for Boundary  Wall foundation from St. 3+828 to 3+854- RHS      05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-346-A topping layer , level, from St. 3+060 to 3+160- LHS       05/21/14 05/21/14 05/21/14 0 A

IR-13-00014-NAB-347-A  Check base course 1st  layer , level, from St. 3+160 to 3+280- RHS       05/21/14 05/21/14 05/21/14 0 C

IR-13-00014-NAB-347-B  Check base course 1st  layer , level, from St. 3+160 to 3+280- RHS       05/22/14 05/22/14 05/22/14 0 C

IR-13-00014-NAB-347-C  Check base course 1st  layer , level, from St. 3+160 to 3+280- RHS       05/25/14 05/25/14 05/25/14 0 A

IR-13-00014-NAB-348-A Check base course 1st  layer , level , for Junction at St. 2+580 to 2+620 05/21/14 05/21/14 05/22/14 1 A
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IR-13-00014-NAB-349-A Check base course 1st  layer , level , for Junction at St. 2+620 to 2+680 05/21/14 05/21/14 05/22/14 1 A

IR-13-00014-NAB-350-A Check backfilling single size for  12 “ water pipeline , from St. 4+100 to 4+400     05/21/14 05/21/14 05/22/14 1 A

IR-13-00014-NAB-351-A Check base course 1st layer , from St. 2+680 to 2+740- RHS      05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-352-A Check excavation for Retaining Wall , from St. 3+650 to 3+690- RHS       05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-353-A Check removal unsuitable materials and replacement with rock fill. Layer , from St. 3+720 to 3+825- RHS      05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-354-A Check base course 1st layer under  Retaining Wall foundation , from St. 3+650 to 3+690- RHS       05/22/14 05/22/14 05/22/14 0 C

IR-13-00014-NAB-354-B Check base course 1st layer under  Retaining Wall foundation , from St. 3+650 to 3+690- RHS       05/24/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-355-A Check rebar work for concrete stairs at St. 3+370- LHS , to proceed form work        05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-356-A Check casting concrete for concrete stairs at St. 3+370- LHS         05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-357-A Check base course 2nd layer under  Retaining Wall foundation , from St. 3+650 to 3+690- RHS       05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-358-A Check casting  blinding concrete under Retaining Wall foundation , from St. 3+650 to 3+690- RHS       05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-359-A Check excavation , bedding , installation of 12 “ water pipeline , from St. 4+400 to 4+600     05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-360-A Check subgrade layer , level, from St. 3+980 to 4+080- RHS      05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-361-A Check base course 1st layer , level, from St. 3+060 to 3+280- LHS      05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-362-A Check base course 2nd layer , level, from St. 2+740 to 3+160- RHS      05/22/14 05/24/14 05/24/14 0 C

IR-13-00014-NAB-362-B Check base course 2nd layer , level, from St. 2+740 to 3+160- RHS      05/27/14 05/27/14 05/27/14 0 C

IR-13-00014-NAB-362-C Check base course 2nd layer , level, from St. 2+740 to 3+160- RHS      05/28/14 02/28/14 02/28/14 0 A

IR-13-00014-NAB-363-A Check base course 2nd layer , level, from St. 2+700 to 3+060- LHS      05/22/14 05/24/14 05/24/14 0 C

IR-13-00014-NAB-363-B Check base course 2nd layer , level, from St. 2+700 to 3+060- LHS      05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-NAB-364-A  Check isolation work 1st coat for Retaining Wall , from St. 3+341 to 3+370- RHS to proceed 2nd  coat       05/25/14 05/25/14 05/25/14 0 A

IR-13-00014-NAB-365-A  Check isolation work 2nd coat for Retaining Wall , from St. 3+341 to 3+370- RHS to proceed backfilling 05/25/14 05/25/14 05/25/14 0 A

IR-13-00014-NAB-366-A  Check rebar work for Retaining Wall foundation , from St. 3+650 to 3+690-RHS to proceed casting concrete         05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-NAB-367-A Check rebar work for parapet  of stairs at St. 3+370 – RHS 05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-NAB-368-A Check casting concrete  for parapet  of stairs at St. 3+370 – RHS 05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-NAB-369-A Check topping layer , level, from St. 3+440 to 3+540- RHS  05/26/14 05/26/14 05/26/14 0 C

IR-13-00014-NAB-369-B Check topping layer , level, from St. 3+440 to 3+540- RHS  05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-370-A Check base course 2nd layer surface , for Junction , from St. 2+580 to 2+680 to proceed  spray prime coat   05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-371-A Check toping layer , level ,from St. 3+980 to 4+080- RHS 05/27/14 05/27/14 05/27/14 0 C

IR-13-00014-NAB-371-B Check toping layer , level ,from St. 3+980 to 4+080- RHS 05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-NAB-372-A excavation , bedding , installation of 12 “ water pipeline , from St. 4+600 to 4+700     05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-373-A Check base course 2nd layer , level, from St. 2+680  to 2+740- RHS      05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-374-A Check casting blinding concrete for boundary wall , from St. 3+3+828 to 3+854 - RHS      05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-375-A Check rebar work and  casting concrete for boundary wall  foundation , from St. 3+3+828 to 3+854 - RHS      05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-376-A Check removal unsuitable materials and replacement with suitable fill material , from St. 3+860 to 3+980- RHS  full width     05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-377-A Check base course 2nd layer surface from St. 2+580 to 3+000 RHS, to proceed  spray prime coat      05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-378-A Check rebar work for Retaining Wall from St. 3+670 to 3+680, and from St. 3+680 to 3+690- RHS       05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-NAB-379-A Check base course 2nd layer , from St. 3+160 to 3+220- RHS        05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-NAB-380-A Check base course 2nd layer surface from St. 2+680 to 3+060 LHS, to proceed  spray prime coat      05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-381-A Check casting concrete for Retaining Wall from St. 3+670 to 3+680, and from St. 3+680 to 3+690- RHS       05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-382-A Check base course 1st layer , from St. 3+440 to 3+540- RHS        05/29/14 05/29/14 05/29/14 0 C

IR-13-00014-NAB-382-B Check base course 1st layer , from St. 3+440 to 3+540- RHS        06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-383-A Check subgrade layer , from St. 3+540 to 3+600- RHS        05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-384-A Check base course 2nd layer , level , from St. 3+060 to 3+260- LHS        05/29/14 05/29/14 05/29/14 0 C

IR-13-00014-NAB-384-B Check base course 2nd layer , level , from St. 3+060 to 3+260- LHS        06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-NAB-385-A Check subgrade layer , level , from St. 3+860 to 3+980- RHS        05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-386-A Check excavation , dimension  of sewer line from M# 20 to M#23  06/01/14 06/01/14 06/01/14 0 A
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IR-13-00014-NAB-387-A Check installation  of sewer line , and bedding  from M# 20 to M#23 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-388-A Check rebar work for boundary wall , from St. 3+828 to 3+854- RHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-389-A check rebar work for Retaining wall , from St. 3+650 to 3+660, and from St. 3+670 to 3+680- RHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-390-A Check leakage test for sewer line pipes for M# 21 at St. 3+430 and M# 22 at St. 3+470 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-391-A Check excavation , dimension  of sewer line from M# 23 at St. 3+510  to M#24 at St. 3+560      06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-392-A Check bedding and installation   of sewer line from M# 23 at St. 3+510  to M#24 at St. 3+560      06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-393-A check casting concrete for boundary wall , from St. 3+828 to 3+854- RHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-394-A Check casting concrete for Retaining wall , from St. 3+650 to 3+660 - RHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-395-A Check casting blinding  concrete for Retaining wall foundation  , from St. 3+218 to 3+226 -LHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-396-A Check casting concrete for Retaining wall , from St. 3+670 to 3+680 - RHS 06/02/14 06/02/14 06/02/14 0 A

IR-13-00014-NAB-397-A Check leakage test for sewer line pipes for M# 20 at St. 3+407 and M# 21 at St. 3+430 06/02/14 06/02/14 06/02/14 0 A

IR-13-00014-NAB-398-A Check subgrade layer, level from St. 3+820 to 4+080 LHS 06/02/14 06/02/14 06/02/14 0 A

IR-13-00014-NAB-399-A Check excavation , dimension for storm water manhole , from M# 67 at St. 3+640 to M# 66 at St. 3+680 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-NAB-400-A  Check bedding , installation of storm water manhole , from M# 67 at St. 3+640 to M# 66 at St. 3+680 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-NAB-401-A Check isolation 1st coat for boundary wall from St. 3+828 to 3+854- RHS to proceed 2nd coat 06/03/14 06/03/14 06/03/14 0 C

IR-13-00014-NAB-401-B Check isolation 1st coat for boundary wall from St. 3+828 to 3+854- RHS to proceed 2nd coat 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-NAB-402-A Check isolation work 1st coat for Retaining Wall from St. 3+650 to 3+690- RHs to proceed 2nd coat 06/03/14 06/03/14 06/03/14 0 C

IR-13-00014-NAB-402-B Check isolation work 1st coat for Retaining Wall from St. 3+650 to 3+690- RHs to proceed 2nd coat 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-NAB-403-A Check bench mark (BM ) from St. 4+100 to 4+700 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-NAB-404-A Check subgrade layer , level from St. 3+480 to 3+600 LHS 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-NAB-405-A Check topping layer , level from St. 3+840 to 4+060 LHS 06/05/14 06/07/14 06/08/14 1 A

IR-13-00014-NAB-406-A Check topping layer , level from St. 3+700 to 3+820 RHS  06/05/14 06/07/14 06/08/14 1 A

IR-13-00014-NAB-407-A Check topping layer , level from St. 3+500 to 3+600  LHS 06/08/14 06/08/14 06/08/14 0 C

IR-13-00014-NAB-407-B Check topping layer , level from St. 3+500 to 3+600  LHS 06/09/14 06/09/14 06/09/14 0 A

IR-13-00014-NAB-408-A Check topping layer , level from St. 3+860 to 3+980  RHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-NAB-409-A Check subgrade layer , level from St. 3+720 to 3+820  LHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-NAB-410-A Check the alignment of Retaining Wall from St. 1+865 to 1+935 , and from St. 1+720 to 1+750- RHS 06/09/14 06/09/14 06/09/14 0 A

IR-13-00014-NAB-411-A Check isolation 2nd coat for boundary wall from St. 3+828 to 3+854- RHS to proceed backfilling  06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-412-A Check isolation work 2nd coat for Retaining Wall from St. 3+650 to 3+690- RHs to proceed backfilling 06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-413-A Check base course 1st layer and level from St. 3+980 to 4+080 -RHS 06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-414-A Check subgrade layer and level from St. 3+620 to 3+720- LHS 06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-415-A Check topping layer and level from St. 3+720 to 3+820- LHS 06/10/14 06/10/14 06/10/14 0 C

IR-13-00014-NAB-415-B Check topping layer and level from St. 3+720 to 3+820- LHS 06/11/14 06/11/14 06/11/14 0 A

IR-13-00014-NAB-416-A Check excavation , level and coordinate to proceed casting blinding concrete for box culvert out let wall at St. 3+610 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-NAB-417-A Check shuttering and rebar work for RC stair at St. 3+170 LHS to proceed casting concrete 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-NAB-418-A Check casting blinding concrete for Retaining Wall from St. 1+860 to 1+935 –RHS 06/12/14 06/12/14 06/12/14 0 C

IR-13-00014-NAB-418-B Check casting blinding concrete for Retaining Wall from St. 1+860 to 1+935 –RHS 06/15/14 06/15/14 06/15/14 0 A

IR-13-00014-NAB-419-A Check excavation , bedding and installation of 16” catch basin , from M# 63 to M# 65 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-NAB-420-A Check base course 1st layer , level from St. 3+500 to 3+600 LHS 06/12/14 06/14/14 06/14/14 0 A

IR-13-00014-NAB-421-A Check base course 1st layer , level from St. 3+820 to 4+060 LHS 0612/2014 06/14/14 06/14/14 0 A

IR-13-00014-NAB-422-A Check subgrade layer, level from St. 3+620 to 3+720 RHS 06/12/44 06/14/14 06/15/14 1 C

IR-13-00014-NAB-422-B Check subgrade layer, level from St. 3+620 to 3+720 RHS 06/16/14 06/16/14 06/16/14 0 A

IR-13-00014-NAB-423-A Check subgrade layer, level from St. 1+580 to 1+840 LHS 0612/2014 06/14/14 06/15/14 1 C

IR-13-00014-NAB-423-B Check subgrade layer, level from St. 1+580 to 1+840 LHS 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-424-A
 Check excavation , bedding and installation of 16” catch basin , from M# 63at St. 3+800 , M# 64 at St. 3+760 and  M# 65 at 

St. 3+720  LHS , for M# 66 at St. 3+680 RHS and M# 67 at St. 3+640 RHS
06/15/14 06/15/14 06/15/14 0 A
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IR-13-00014-NAB-425-A Check `topping layer , level from St. 3+620 to 3+720 –LHS 06/15/14 06/15/14 06/15/14 0 A

IR-13-00014-NAB-426-A Check rebar work for box culvert foundation and bream to proceed casting concrete at St. 3+610 06/15/14 06/15/14 06/15/14 0 A

IR-13-00014-NAB-427-A Check excavation , bedding and installation of 16” catch basin at M# 67 at St. 3+640 LHS 06/16/14 06/16/14 06/16/14 0 A

IR-13-00014-NAB-428-A Check rebar  and casting concrete for Retaining Wall foundation from St. 1+860 to 1+935 –RHS 06/16/14 06/16/14 06/16/14 0 A

IR-13-00014-NAB-429-A check excavation , dimension and elevation for storm water line from M wadi to M # 1 06/17/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-430-A Check excavation work dimension for Retaining Wall from St. 1+735 to 1+750 RHS to proceed casting blinding concrete 06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-NAB-431-A Check rebar work for Retaining Wall from St. 1+890 to 1+902.5 RHS to proceed formwork 06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-NAB-432-A Check installation , bedding for storm water line from M wadi to M # 01 to proceed backfilling 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-433-A  Check topping layer, level from St. 3+620 to 3+700 RHS , and from St. 3+560 to 3+600 RHS 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-434-A Check center line , from St. 1+000 to 1+500 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-435-A Check rebar work for Retaining Wall from St. 1+870 to 1+882 RHS to proceed formwork 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-436-A Check casting concrete for Retaining Wall from St. 1+870 to 1+882 RHS and from St. 1+890 to 1+902.5 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-437-A Check Natural Ground Level (NGL) from St. 1+050 to 1+500 06/18/14 06/18/14 06/19/14 1 A

IR-13-00014-NAB-438-A Check rebar work for RC stair at St. 3+245 RHS to proceed formwork 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-439-A Check formwork for RC stair at St. 3+245 RHS to proceed casting concrete 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-440-A Check rebar work for box culvert wall  to proceed casting concrete at St. 3+610 06/19/14 06/19/14 06/19/14 0 D

IR-13-00014-NAB-440-B Check rebar work for box culvert wall  to proceed casting concrete at St. 3+610 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-441-A Check casting blinding concrete for box culvert at St. 3+610 06/19/14 06/19/14 06/19/14 0 A

IR-13-00014-NAB-442-A Check excavation , dimension  and elevation for storm water line from M#01 at St. 1+690 to M#02 at St. 1+740 06/19/14 06/19/14 06/19/14 0 A

IR-13-00014-NAB-443-A Check bedding and installation for storm water line from M#01 at St. 1+690 to M#02 at St. 1+740 06/19/14 06/20/14 06/22/14 2 C

IR-13-00014-NAB-443-B Check bedding and installation for storm water line from M#01 at St. 1+690 to M#02 at St. 1+740 06/24/14 06/24/14 06/24/14 0 A

IR-13-00014-NAB-444-A Check subgrade layer , level and center line from St. 1+660 to 1+600- RHS 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-445-A Check base course 1st layer , level from St. 3+620 to 3+820 LHS 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-446-A Check rebar work for Retaining Wall from St. 1+902.5 to 1+913 RHS to proceed formwork 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-447-A Check rebar work for Retaining Wall from St. 1+863 to 1+870 RHS to proceed formwork 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-448-A Check rebar work  and casting concrete for Retaining Wall foundation from St. 1+913 to 1+935  RHS 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-449-A Check casting concrete for box culvert wall at St. 3+610 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-450-A Check excavation , dimensions and elevation for storm water line from M# 06 at St. 1+900 to M# 07 at St. 1+940 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-451-A
 Check excavation , dimensions and elevation for storm water line from M# 02 at St. 1+740 to M# 03 at St. 1+780, from M# 04 

at St. 1+820 to M# 05 at St. 1+860
06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-452-A
Check bedding and installation for storm water line from M# 02 at St. 1+740 to M# 03 at St. 1+780, from M# 04 at St. 1+820 

to M# 05 at St. 1+860
06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-453-A Check rebar and casting concrete for Retaining Wall foundation from St. 1+735 to 1+750 RHS 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-454-A Check subgrade layer , level and center line from St. 1+680 to 1+780 RHS 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-455-A Check casting blinding concrete for box culvert  at St. 3+610 RHS 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-456-A Check subgrade layer , level and center line from St. 1+780 to 1+880 RHS 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-457-A Check rebar work for Retaining Wall from St. 1+913 to 1+935 RHS to proceed formwork  06/23/14 06/23/14 06/23/14 0 A

IR-13-00014-NAB-458-A Check rebar work for Retaining Wall from St. 1+735 to 1+750 RHS to proceed formwork  06/23/14 06/23/14 06/23/14 0 A

IR-13-00014-NAB-459-A
 check excavation , elevation and bedding for storm water manhole from M# 02 at St. 1+740 to M# 03 at St. 1+780 to proceed 

backfilling single size 
06/23/14 06/23/14 06/23/14 0 C

IR-13-00014-NAB-459-B
 check excavation , elevation and bedding for storm water manhole from M# 02 at St. 1+740 to M# 03 at St. 1+780 to proceed 

backfilling single size 
06/30/14 06/30/14 06/30/14 0 C

IR-13-00014-NAB-459-C
 check excavation , elevation and bedding for storm water manhole from M# 02 at St. 1+740 to M# 03 at St. 1+780 to proceed 

backfilling single size 
07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-NAB-460-A Check subgrade layer , level and center line from St. 4+120 to 4+200 LHS 06/23/14 06/23/14 06/23/14 0 C
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IR-13-00014-NAB-460-B Check subgrade layer , level and center line from St. 4+120 to 4+200 LHS 06/23/14 06/23/14 06/24/14 1 A

IR-13-00014-NAB-461-A Check subgrade layer , level and center line from St. 2+020 to 2+080 RHS  06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-NAB-462-A Check casting concrete  for Retaining Wall from St. 1+735 to 1+750 RHS &1+913 to 1+935 RHS 06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-NAB-463-A Check rebars & casting concrete  for storm water base  manholes  # M5 at St. 1+860  & M6 at St 1+900 06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-NAB-464-A  Check base course 1st layer , level from St. 3+720 to 3+860 RHS 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-NAB-465-A Check base course 1st layer , level from St. 3+620 to 3+720 RHS 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-NAB-466-A Check rebars & casting concrete  for storm water manholes base for  # M4at St. 1+820  06/25/14 06/25/14 06/26/14 1 A

IR-13-00014-NAB-467-A Check rebar for storm water manholes wall  for  # M5 at St. 1+860  06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-468-A Check casting concrete for storm water manholes wall  for  # M5 at St. 1+860 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-469-A Check rebar work for storm water manholes wall  for  # M6 at St. 1+900 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-470-A Check excavation, bedding and installation of 12” water pipeline from St. 1+920 to 1+820 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-471-A Check isolation work 1st coat for Retaining Wall  from St. 1+860 to 1+935 to proceed 2nd coat  06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-472-A Check casting concrete for storm water manholes wall  for  # M6 at St. 1+900 06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-473-A Check isolation work 2nd coat for Retaining Wall  from St. 1+860 to 1+935 to proceed backfilling 06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-474-A Check excavation, bedding and installation of 12” water pipeline from St. 1+820 to 1+700 06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-475-A Check subgrade layer , level and center line from St. 4+200 to 4+300 LHS 06/26/14 06/28/14 06/29/14 1 C

IR-13-00014-NAB-475-B Check subgrade layer , level and center line from St. 4+200 to 4+300 LHS 06/29/14 06/29/14 06/29/14 0 A

IR-13-00014-NAB-476-A Check subgrade layer , level and center line from St. 4+120 to 4+250 RHS 06/26/14 06/28/14 06/29/14 1 C

IR-13-00014-NAB-476-B Check subgrade layer , level and center line from St. 4+120 to 4+250 RHS 06/29/14 06/29/14 06/29/14 0 A

IR-13-00014-NAB-477-A Check subgrade  layer , level and center line  from St. 3+540 to 3+600  RHS 06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-478-A Check rebar work and casting concrete for box culvert foundation at St. 3+610 RHS 06/26/14 06/28/14 06/29/14 1 C

IR-13-00014-NAB-478-B Check rebar work and casting concrete for box culvert foundation at St. 3+610 RHS 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-479-A
Check excavation , elevation and installation of concrete pipes for storm water line , from manhole M# 08 at St. 1+98 0 to M# 

37 
06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-480-A Check rebar work  for storm water manhole wall  M# 04 at St. 1+820 to proceed formwork 06/30/14 06/30/14 06/30/14 0 A

IR-13-00014-NAB-481-A Check formwork  for storm water manhole wall  M# 04 at St. 1+820 to proceed casting concrete 06/30/14 06/30/14 06/30/14 0 A

IR-13-00014-NAB-482-A Check topping layer , level from St. 3+440 to 3+500 LHS 06/30/14 06/30/14 06/30/14 0 A

IR-13-00014-NAB-483-A Check rebar and formwork for box culvert foundation at St. 3+610 RHS to proceed casting concrete at 11:00 pm 06/30/14 06/30/14 06/30/14 0 C

IR-13-00014-NAB-483-B Check rebar and formwork for box culvert foundation at St. 3+610 RHS to proceed casting concrete at 11:00 pm 06/30/14 06/30/14 07/01/14 1 A

IR-13-00014-NAB-484-A Check isolation work for storm water manhole wall M# 37 at St. 2+000 to proceed backfilling 06/30/14 06/30/14 06/30/14 0 C

IR-13-00014-NAB-484-B Check isolation work for storm water manhole wall M# 37 at St. 2+000 to proceed backfilling 07/01/14 07/01/14 07/01/14 0 A

IR-13-00014-NAB-485-A Check excavation , bedding and installation of 2” water pipeline from St. 3+800 to 3+860 LHS 07/01/14 07/01/14 07/01/14 0 D

IR-13-00014-NAB-485-B Check excavation , bedding and installation of 2” water pipeline from St. 3+800 to 3+860 LHS 07/12/14 07/12/14 07/12/14 0 A

IR-13-00014-NAB-486-A Check rebar work for storm water manhole wall M# 07 at St. 1+940 to proceed formwork 07/01/14 07/01/14 07/01/14 0 D

IR-13-00014-NAB-486-B Check rebar work for storm water manhole wall M# 07 at St. 1+940 to proceed casting concrete 07/16/14 07/17/14 07/17/14 0 A

IR-13-00014-NAB-487-A Check casting blinding concrete for Retaining Wall foundation from St. 3+715 to 3+730 LHS 07/01/14 07/01/14 07/01/14 0 A

IR-13-00014-NAB-488-A Check excavation , bedding and installation of 2” water pipeline from St. 3+860 to 3+950 LHS 07/01/14 07/01/14 07/01/14 0 D

IR-13-00014-NAB-488-B Check excavation , bedding and installation of 2” water pipeline from St. 3+860 to 3+950 LHS 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-489-A  Check base course 1st layer , level from St. 3+540 to 3+600 RHS 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-490-A Check base course 1st layer , level from St. 3+440 to 3+500 LHS 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-491-A Check topping  layer , level from St. 4+120 to 4+300 LHS 07/02/14 07/02/14 07/02/14 0 C

IR-13-00014-NAB-491-B Check topping  layer , level from St. 4+120 to 4+300 LHS 07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-NAB-492-A Check topping  layer , level from St. 4+120 to 4+260 RHS 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-493-A Check excavation work  for RC stair at St. 3+226 LHS to proceed casting blinding concrete 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-494-A Check subgrade layer , level and center line from St. 1+660 to 1+900 LHS 07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-NAB-495-A Check rebar work for box culvert wall  to proceed formwork – as per attachment 07/03/14 07/03/14 07/03/14 0 A
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IR-13-00014-NAB-496-A Check rebar work and casting concrete for storm water manhole base M# 37 at St. 2+020 07/03/14 07/03/14 07/03/14 0 C

IR-13-00014-NAB-496-B Check rebar work and casting concrete for storm water manhole base M# 37 at St. 2+020 07/17/14 07/17/14 07/17/14 0 C

IR-13-00014-NAB-496-C Check rebar work and casting concrete for storm water manhole base M# 37 at St. 2+020 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-497-A Check subgrade layer , level and center line from St. 1+860 to 2+000 RHS 07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-NAB-498-A Check topping layer , level and center line from St.2+000 to 2+080 RHS 07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-NAB-499-A Check topping  layer , level and center line from St. 1+580 to 1+860 RHS 07/03/14 07/05/14 07/06/14 1 C

IR-13-00014-NAB-499-B Check topping  layer , level and center line from St. 1+580 to 1+860 RHS 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-500-A Check excavation and elevation for sewer line from M# 14 to M# 15, M# 15 to M#16, and from M# 16 to M# 17 07/03/14 07/05/14 07/06/14 1 C

IR-13-00014-NAB-500-B Check excavation and elevation for sewer line from M# 14 to M# 15, M# 15 to M#16, and from M# 16 to M# 17 07/09/14 07/09/14 07/09/14 0 A

IR-13-00014-NAB-501-A Check bedding  and installation of sewer line from M# 14 to M# 15, M# 15 to M#16, and from M# 16 to M# 17 07/03/14 07/05/14 07/06/14 1 C

IR-13-00014-NAB-501-B Check bedding  and installation of sewer line from M# 14 to M# 15, M# 15 to M#16, and from M# 16 to M# 17 07/09/14 07/09/14 07/09/14 0 A

IR-13-00014-NAB-502-A Check rebar work for RC stair foundation at St. 3+226 LHS  to proceed casting concrete 07/06/14 07/06/14 07/06/14 0 A

IR-13-00014-NAB-503-A Check topping layer , level  from St. 1+660 to 1+900 LHS 07/06/14 07/06/14 07/07/14 1 A

IR-13-00014-NAB-504-A Check topping layer , level from St. 1+860 to 2+000 RHS 07/06/14 07/06/14 07/07/14 1 A

IR-13-00014-NAB-505-A Check excavation and elevation for sewer line from  M# 15  at St. 2+000 to M#16 at St. 1+960 07/06/14 07/06/14 07/07/14 1 A

IR-13-00014-NAB-506-A Check installation , bedding  for sewer line from  M# 12  at St. 2+000 to M#16 at St. 1+960 07/06/14 07/06/14 07/07/14 1 A

IR-13-00014-NAB-507-A Check excavation , elevation  for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/06/14 07/06/14 07/07/14 1 C

IR-13-00014-NAB-507-B Check excavation , elevation  for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/07/14 07/07/14 07/07/14 0 A

IR-13-00014-NAB-508-A Check installation , bedding for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/06/14 07/06/14 07/07/14 1 C

IR-13-00014-NAB-508-B Check installation , bedding for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/07/14 07/07/14 07/07/14 0 C

IR-13-00014-NAB-508-C Check installation , bedding for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/07/14 07/07/14 07/08/14 1 A

IR-13-00014-NAB-509-A Check formwork for box culvert wall at St. 3+610 RHS as per attachment to proceed casting concrete 07/07/14 07/07/14 07/07/14 0 A

IR-13-00014-NAB-510-A Check formwork for box culvert foundation  at St. 3+610 RHS as per attachment to proceed casting concrete 07/07/14 07/07/14 07/07/14 0 A

IR-13-00014-NAB-511-A Check excavation for Branches of  2” Galvanized steel pipes  at St. 3+480 , St. 3+560 , St. 3+660 and St. 3+740- RHS 07/07/14 07/07/14 07/08/14 1 A

IR-13-00014-NAB-512-A
Check bedding and installation of  Branches 2” Galvanized steel pipes  at St. 3+480 , St. 3+560 , St. 3+660 and St. 3+740- 

RHS to proceed backfilling 
07/07/14 07/07/14 07/08/14 1 C

IR-13-00014-NAB-512-B
Check bedding and installation of  Branches 2” Galvanized steel pipes  at St. 3+480 , St. 3+560 , St. 3+660 and St. 3+740- 

RHS to proceed backfilling 
07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-513-A Check rebar work and casting concrete for Retaining Wall foundation , from St. 3+715 to 3+730 LHS 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-514-A Check the alignment  for sewer pipeline from M#13 at St. 4+140 to M#14 at St. 4+100 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-515-A Check excavation , elevation for sewer pipeline from M#13 at St. 4+140  to M#14 at St. 4+100 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-516-A Check the alignment and excavation  for sewer pipeline from M#13 at St. 4+140 to M#12 at St. 4+180 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-517-A Check the alignment and excavation  for sewer pipeline from M#12 at St. 4+180 to M#11 at St. 4+220 07/08/14 07/08/14 07/09/14 1 A

IR-13-00014-NAB-518-A Check bedding , installation for sewer pipeline from M#13 at St. 4+140  to M#14 at St. 4+100 07/08/14 07/08/14 07/09/14 1 A

IR-13-00014-NAB-519-A Check the bedding and installation for sewer pipeline from M#13 at St. 4+140 to M#12 at St. 4+180 07/08/14 07/08/14 07/09/14 1 A

IR-13-00014-NAB-520-A Check bedding and installation  for sewer pipeline from M#12 at St. 4+180 to M#11 at St. 4+220 07/08/14 07/08/14 07/09/14 1 A

IR-13-00014-NAB-521-A Check casting concrete for box culver wall as per attachment 07/09/14 07/09/14 07/10/14 1 A

IR-13-00014-NAB-522-A Check casting concrete for box culver foundation at St. 3+610 RHS  as per attachment 07/09/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-523-A Check rebar work for parapet  of concrete  stairs at St. 3+226 –LHS to proceed formwork 07/09/14 07/09/14 07/09/14 0 A

IR-13-00014-NAB-524-A Check the excavation , elevation for sewer pipeline from M#11 at St. 4+220 to M#10 at St. 4+260 07/09/14 07/09/14 07/09/14 0 D

IR-13-00014-NAB-524-B Check the excavation , elevation for sewer pipeline from M#11 at St. 4+220 to M#10 at St. 4+260 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-525-A Check the bedding and installation for sewer pipeline from M#11 at St. 4+220 to M#10 at St. 4+260 07/09/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-526-A Check casting concrete for parapet of concrete stair at St. 3+226 LHS 07/09/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-527-A Check excavation , elevation of 3”water pipeline from St. 2+050 to 1+940 LHS 07/09/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-528-A Check the excavation , elevation for sewer pipeline from M#10 at St. 4+260 to M#09 at St. 4+300 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-529-A Check backfilling single size  for sewer pipeline from M#12 at St. 4+180 to M#11 at St. 4+220 07/10/14 07/10/14 07/10/14 0 A
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IR-13-00014-NAB-530-A Check the bedding  and installation for sewer pipeline from M#10 at St. 4+260 to M#09 at St. 4+300 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-531-A Check the excavation , elevation  for sewer pipeline from M#9 at St. 4+300 to M#08 at St. 4+340 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-532-A Check the excavation , elevation  for sewer pipeline from M#08 at St. 4+340 to M#07 at St. 4+380 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-533-A Check the bedding and installation for sewer pipeline from M#9 at St. 4+300 to M#08 at St. 4+340 07/10/14 07/10/14 07/10/14 0 C

IR-13-00014-NAB-533-B Check the bedding and installation for sewer pipeline from M#9 at St. 4+300 to M#08 at St. 4+341 07/13/14 07/13/14 07/13/14 0 A

IR-13-00014-NAB-534-A Check the bedding and installation for sewer pipeline from M#08 at St. 4+340 to M#07 at St. 4+380 07/10/14 07/10/14 07/10/14 0 C

IR-13-00014-NAB-534-B Check the bedding and installation for sewer pipeline from M#08 at St. 4+340 to M#07 at St. 4+380 07/14/14 07/14/14 07/14/14 0 A

IR-13-00014-NAB-535-A Check 1st base course layer , level  from St. 1+660 to 1+900 LHS 07/10/14 07/12/14 07/13/14 1 A

IR-13-00014-NAB-536-A Check subgrade layer , level  from St. 1+900 to 2+100 LHS 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-536-B Check subgrade layer , level  from St. 1+900 to 2+100 LHS 07/13/14 07/13/14 07/14/14 1 A

IR-13-00014-NAB-537-A Check the excavation , elevation  for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-537-B Check the excavation , elevation  for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/14/14 07/15/14 07/15/14 0 C

IR-13-00014-NAB-537-C Check the excavation , elevation  for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-NAB-538-A Check the excavation , elevation  for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-538-B Check the bedding and installation for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-539-A Check the excavation , elevation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-539-B Check the excavation , elevation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/14/14 07/15/14 07/15/14 0 C

IR-13-00014-NAB-539-C Check the excavation , elevation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-NAB-540-A Check the bedding and installation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-540-B Check the bedding and installation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-541-A Check base course 1st layer , level from St. 3+860 to 3+980 RHS 07/13/14 07/13/14 07/13/14 0 C

IR-13-00014-NAB-541-B Check base course 1st layer , level from St. 3+860 to 3+980 RHS 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-NAB-542-A Check rebar work for box culvert wall at St. 3+610 as per attachment 07/13/14 07/13/14 07/13/14 0 A

IR-13-00014-NAB-543-A Check excavation work for 16” storm water catch basin at St. 1+740 & St. 1+780 LHS 07/13/14 07/13/14 07/13/14 0 A

IR-13-00014-NAB-544-A Check excavation work for 16” storm water catch basin for M # 4 at St. 1+820 ,M# 05 at St. 1+860 07/13/14 07/13/14 07/14/14 1 A

IR-13-00014-NAB-545-A
Check bedding  and installation  work for 16” storm water catch basin for M # 4 at St. 1+820 ,M# 05 at St. 1+860 , M# 2 at St. 

1+740 & M# 3 at St. 1+780
07/13/14 07/14/14 07/14/14 0 A

IR-13-00014-NAB-546-A Check rebar work for parapet of concrete stair at St. 3+180 LHS to proceed formwork 07/14/14 07/14/14 07/14/14 0 C

IR-13-00014-NAB-546-B Check rebar work for parapet of concrete stair at St. 3+180 LHS to proceed formwork 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-547-A Check rebar work for Retaining Wall from St. 3+725 to 3+735  LHS prior to  close shuttering  , the height 3.5 m –Part 1 07/14/14 07/14/14 07/14/14 0 A

IR-13-00014-NAB-548-A Check formwork for box culvert at St. 3+610 RHS as per attachment  to proceed casting concrete   07/14/14 07/14/14 07/14/14 0 A

IR-13-00014-NAB-549-A Check casting concrete for box culvert at St. 3+610 RHS -as Per attachment 07/14/14 07/15/14 07/15/14 0 A

IR-13-00014-NAB-550-A Check 2nd base course layer , level from St. 3+760 to 4+040 LHS 07/15/14 07/15/14 07/15/14 0 C

IR-13-00014-NAB-550-B Check 2nd base course layer , level from St. 3+760 to 4+040 LHS 07/17/14 07/19/14 07/20/14 1 C

IR-13-00014-NAB-550-C Check 2nd base course layer , level from St. 3+760 to 4+040 LHS 07/22/14 07/22/14 07/22/14 0 C

IR-13-00014-NAB-550-D Check 2nd base course layer , level from St. 3+760 to 4+040 LHS 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-NAB-551-A Check topping layer  , level from St. 1+900 to 2+080 LHS 07/15/14 07/15/14 07/15/14 0 C

IR-13-00014-NAB-551-B Check topping layer  , level from St. 1+900 to 2+080 LHS 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-552-A Check excavation ,elevation for sewer pipeline from M# 05 at St. 4+455 to M# 04 at St. 4+495 07/15/14 07/15/14 07/16/14 1 A

IR-13-00014-NAB-553-A Check excavation ,dimensions for 12” water pipeline from St. 1+700 to St. 1+500 LHS 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-554-A Check excavation work  for 16”  storm water catch basin at St. 1+900  (M# 06) 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-555-A Check formwork for  Retaining Wall Part -1  (3 m height)  from St. 3+725 to 3+735 LHS to proceed casting concrete 07/16/14 07/16/14 07/16/14 0 C

IR-13-00014-NAB-555-B Check formwork for  Retaining Wall Part -1  (3 m height)  from St. 3+725 to 3+735 LHS to proceed casting concrete 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-556-A Check bedding and installation for 16”  storm water catch basin at St. 1+900  (M# 06) 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-557-A Check bedding and installation for sewer pipeline from M# 05 at St. 4+455 to M# 04 at St. 4+495 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-558-A Check bedding and installation for 12” water pipeline from St. 1+700 to St. 1+500 LHS 07/16/14 07/16/14 07/17/14 1 A
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IR-13-00014-NAB-559-A Check casting concrete for Retaining Wall from St. 3+725 to 3+735 LHS – Part 1 07/16/14 07/17/14 07/17/14 0 C

IR-13-00014-NAB-559-B Check casting concrete for Retaining Wall from St. 3+725 to 3+735 LHS – Part 1 07/17/14 07/19/14 07/19/14 0 A

IR-13-00014-NAB-560-A Check 1st base course layer , level  from St. 1+860 to 2+080 RHS 07/17/14 07/17/14 07/17/14 0 A

IR-13-00014-NAB-561-A Check  Subgrade  layer  from St. 4+060 to 4+120 LHS 07/17/14 07/17/14 07/17/14 0 C

IR-13-00014-NAB-561-B Check  Subgrade  layer  from St. 4+060 to 4+120 LHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-562-A Check  Subgrade  layer  from St. 4+080 to 4+120  RHS 07/17/14 07/17/14 07/17/14 0 A

IR-13-00014-NAB-563-A Check 2nd base course layer , level from St. 3+980 to 4+080 RHS 07/17/14 07/17/14 07/17/14 0 A

IR-13-00014-NAB-564-A Check 2nd base course layer , level from St. 3+460 to 3+560 LHS 0717/2014 07/19/14 07/20/14 1 C

IR-13-00014-NAB-564-B Check 2nd base course layer , level from St. 3+460 to 3+560 LHS 07/23/14 07/23/14 07/24/14 1 A

IR-13-00014-NAB-565-A Check 2nd base course layer , level from St. 3+460 to 3+560 RHS 07/17/14 07/19/14 07/20/14 1 C

IR-13-00014-NAB-565-B Check 2nd base course layer , level from St. 3+460 to 3+560 RHS 07/23/14 07/23/14 07/24/14 1 A

IR-13-00014-NAB-566-A Check 2nd base course layer , level from St. 3+660 to 3+860 RHS 07/17/14 07/19/14 07/20/14 1 C

IR-13-00014-NAB-566-B Check 2nd base course layer , level from St. 3+660 to 3+860 RHS 07/22/14 07/22/14 07/22/14 0 C

IR-13-00014-NAB-566-C Check 2nd base course layer , level from St. 3+660 to 3+860 RHS 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-NAB-567-A Check subgrade layer , level Center Line from St. 1+560 to 1+660 LHS 07/17/14 07/19/14 07/20/14 1 C

IR-13-00014-NAB-567-B Check subgrade layer , level Center Line from St. 1+560 to 1+660 LHS 07/21/14 07/21/14 07/21/14 0 A

IR-13-00014-NAB-568-A Check excavation ,elevation for sewer pipeline from M# 04 at St. 4+495 to M# 03 at St. 4+560 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-NAB-569-A Check 1st base course layer , level from St. 1+940 to 2+080 LHS 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-NAB-570-A Check  rebar & casting concrete for stair at St. 3+226 LHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-571-A Check excavation ,dimensions for 12” water pipeline from St. 1+500 to St. 1+400 LHS 07/20/14 07/20/14 07/21/14 1 A

IR-13-00014-NAB-572-A Check bedding and installation for sewer pipeline from M# 04 at St. 4+495 to M# 03 at St. 4+560 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-573-A Check rebar  for  Retaining Wall Part -2  (3.0 to 6.20  m height)  from St. 3+725 to 3+735 LHS to proceed formwork 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-574-A Check  2nd base course layer and level from St. 3+860 to 3+980 RHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-575-A Check  1st base course layer and level from St. 1+580  to 1+860 RHS 07/20/14 07/20/14 07/20/14 0 C

IR-13-00014-NAB-575-B Check  1st base course layer and level from St. 1+580  to 1+860 RHS 07/21/14 07/21/14 07/21/14 0 A

IR-13-00014-NAB-576-A Check casting concrete for Retaining Wall from St. 3+725 to 3+735 LHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-577-A Check topping layer , level from St. 4+060 to 4+120 LHS & RHS 07/20/14 07/20/14 07/21/14 1 A

IR-13-00014-NAB-578-A Check 1st base course layer , level from St. 1+900 to 1+940 LHS 07/20/14 07/21/14 07/21/14 0 C

IR-13-00014-NAB-578-B Check 1st base course layer , level from St. 1+900 to 1+940 LHS 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-NAB-579-A Check bedding and installation of  12” water pipeline from St. 1+500 to St. 1+400 LHS to proceed backfilling 07/20/14 07/21/14 07/21/14 0 C

IR-13-00014-NAB-579-B Check bedding and installation of  12” water pipeline from St. 1+500 to St. 1+400 LHS to proceed backfilling 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-NAB-580-A Check excavation , elevation for storm water manhole from M# 09 at St. 4+220 to Discharge 07/20/14 07/21/14 07/21/14 0 C

IR-13-00014-NAB-580-B Check excavation , elevation for storm water manhole from M# 09 at St. 4+220 to Discharge 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-NAB-581-A Check bedding and installation for storm water manhole from M# 09 at St. 4+220 to Discharge 07/20/14 07/21/14 07/21/14 0 C

IR-13-00014-NAB-581-B Check bedding and installation for storm water manhole from M# 09 at St. 4+220 to Discharge 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-NAB-582-A Check rebar work for storm water manhole wall  at St. 3+610 RHS- as per attachment 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-NAB-583-A Check  1st base course layer and level from St. 1+580  to 1+680 RHS 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-NAB-584-A Check excavation , dimension of  12” water pipeline from St. 1+400 to St. 1+300 LHS 07/23/14 07/23/14 07/24/14 1 A

IR-13-00014-NAB-585-A Check isolation work  for storm water manholes wall  for  # M7 at St. 1+940 to proceed backfilling 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-NAB-586-A
Check 2nd  layer base course laid ,compacted to level, and final preparations  prior to spray road oil (prime coat.),from St 

3+660 to 4+080 R.H.S & 3+720 to 4+040  LHS
07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-587-A Check excavation work  for 16” catch basin for M# 07 at St. 1+940  LHS & M# 08 at St. 1+980 LHS 07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-588-A Check bedding and installation of 16” catch basin for M# 07 at St. 1+940  LHS & M# 08 at St. 1+980 LHS 07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-589-A Check casting concrete for storm water manhole wall at St. 3+610 RHS –AS per attachment 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-590-A Check casting  concrete  for box culvert  wall at St. 3+610 RHS –AS per attachment 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-591-A Check excavation , dimensions for 12” water pipeline from St. 1+300 to St. 1+200 LHS 07/24/14 07/24/14 07/24/14 0 A
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IR-13-00014-NAB-592-A Check excavation work  for 16” catch basin at St. 1+690  LHS 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-593-A Check rebar work for storm water manhole wall , M# 37 at St. 2+020 to proceed formwork 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-594-A Check bedding and installation for 12” water pipeline from St. 1+300 to St. 1+200 LHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-595-A Check bedding and installation for 12” water pipeline from St. 1+400 to St. 1+300 LHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-596-A Check backfilling single size above  12” water pipeline from St. 1+400 to St. 1+300 LHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-597-A Check backfilling single size above  12” water pipeline from St. 1+300 to St. 1+200 LHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-598-A Check casting concrete for storm water manhole wall , M# 37 at St. 2+020 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-598-B Check casting concrete for storm water manhole wall , M# 37 at St. 2+020 08/02/14 08/02/14 08/02/14 0 A

IR-13-00014-NAB-599-A Check 2nd base course layer , level from St. 1+680 to 1+920 LHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-599-B Check 2nd base course layer , level from St. 1+680 to 1+920 LHS 07/27/14 07/27/14 07/27/14 0 A

IR-13-00014-NAB-600-A Check 2nd base course layer , level from St. 1+920 to 2+020 LHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-600-B Check 2nd base course layer , level from St. 1+920 to 2+020 LHS 07/28/14 07/28/14 07/28/14 0 A

IR-13-00014-NAB-601-A Check 2nd base course layer , level from St. 2+020 to 2+140  LHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-601-B Check 2nd base course layer , level from St. 2+020 to 2+140  LHS 07/28/14 07/28/14 07/28/14 0 A

IR-13-00014-NAB-602-A Check 2nd base course layer , level from St. 2+020 to 2+140 RHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-602-B Check 2nd base course layer , level from St. 2+020 to 2+140 RHS 08/03/14 08/03/14 08/03/14 0 A

IR-13-00014-NAB-603-A Check 1st base course layer , level from St.4+100 to 4+300  LHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-603-B Check 1st base course layer , level from St.4+100 to 4+300  LHS 08/04/14 08/04/14 08/04/14 0 A

IR-13-00014-NAB-604-A Check 1st base course layer , level from St.4+100 to 4+200  RHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-605-A Check excavation , dimensions for 12” water pipeline from St. 1+200 to St. 1+050 LHS 07/26/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-606-A Check bedding and installation of 12”water pipeline from St. 1+200 to 1+050  07/26/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-607-A Check sub grade layer, from St.4+320 to 4+440 RHS. 08/03/14 08/03/14 08/03/14 0 A

IR-13-00014-NAB-608-A Check sub grade layer, from St.4+320 to 4+440 LHS. 08/03/14 08/03/14 08/03/14 0 A

IR-13-00014-NAB-609-A Check sub grade layer, from St.4+260 to 4+320 RHS. 08/03/14 08/03/14 08/03/14 0 A

IR-13-00014-NAB-610-A Check rebars for Retaining Wall under stairs from St. 3+725 to 3+735 LHS – Part 1 08/03/14 08/03/14 08/03/14 0 A

IR-13-00014-NAB-611-A
Check excavation , elevation and bedding for storm water manhole from M# 09 at St. 4+240 to M# 08 at St. 4+280 to install  

600 mm RCP.
08/03/14 08/03/14 08/03/14 0 A

IR-13-00014-NAB-612-A
Check excavation , elevation and bedding for storm water manhole from M# 08 at St. 4+280 to M# 07 at St. 4+320 to install  

600 mm RCP.
08/03/14 08/03/14 08/04/14 1 A

IR-13-00014-NAB-613-A Check  isolation work for storm water manhole wall M# 37 at St. 2+020 to proceed backfilling 08/04/14 08/04/14 08/04/14 0 A

IR-13-00014-NAB-614-A
Check bedding and installation for storm water manhole from M# 09 at St. 4+240 to M# 08 at St. 4+280 to install  600 mm 

RCP
08/04/14 08/04/14 08/04/14 0 A

IR-13-00014-NAB-615-A
Check bedding and installation  for storm water manhole from M# 08 at St. 4+280 to M# 07 at St. 4+320 to install  600 mm 

RCP.
08/04/14 08/04/14 08/04/14 0 A

IR-13-00014-NAB-616-A
Check excavation , elevation and bedding for storm water manhole from M# 07 at St. 4+320 to M# 06 at St. 4+360 to install  

600 mm RCP.
08/04/14 08/04/14 08/04/14 0 A

IR-13-00014-NAB-617-A Check  1st base course layer and level from St. 1+680  to 1+860 RHS 08/04/14 08/04/14 08/04/14 0 C

IR-13-00014-NAB-617-B Check  1st base course layer and level from St. 1+680  to 1+860 RHS 08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-NAB-618-A Check topping layer and level from St. 1+580  to 1+680 LHS 08/04/14 08/04/14 08/04/14 0 A

IR-13-00014-NAB-619-A Check bedding and installation  for storm water manhole from M# 07 at St. 4+320 to M# 06 at St. 4+360 08/05/14 08/05/14 08/05/14 0 A

IR-13-00014-NAB-620-A
Check excavation , elevation and bedding for storm water manhole from M# 06 at St. 4+360 to M# 05 at St. 4+400 to install  

600 mm RCP.
08/05/14 08/05/14 08/05/14 0 A

IR-13-00014-NAB-621-A Check bedding and installation for storm water manhole from M# 06 at St. 4+360 to M# 05 at St. 4+400 08/05/14 08/05/14 08/05/14 0 A

IR-13-00014-NAB-622-A Check subgrade layer and level from St. 1+480 to 1+580 LHS 08/05/14 08/05/14 08/05/14 0 A

IR-13-00014-NAB-623-A  Check base course 1st  layer and level from St. 4+060 to 4+200 LHS 08/05/14 08/05/14 08/05/14 0 C

IR-13-00014-NAB-623-B Check base course 1st  layer and level from St. 4+060 to 4+200 LHS 08/11/14 08/11/14 08/12/14 1 C
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IR-13-00014-NAB-623-C Check base course 1st  layer and level from St. 4+060 to 4+200 LHS 08/13/14 08/13/14 08/13/14 0 A

IR-13-00014-NAB-624-A Check excavation and dimensions for sewer line at St. 4+100 (future connection ) 08/05/14 08/05/14 08/05/14 0 A

IR-13-00014-NAB-625-A Check  Leakage test for sewer line from  M# 05 at St. 4+460 to M# 04 at St. 4+500 LHS 08/06/14 08/06/14 08/06/14 0 C

IR-13-00014-NAB-625-B Check  Leakage test for sewer line from  M# 05 at St. 4+460 to M# 04 at St. 4+500 LHS 08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-626-A Check casting blinding concrete for Retaining wall foundation from St.2+040 to 2+059 LHS 08/06/14 08/06/14 08/06/14 0 A

IR-13-00014-NAB-627-A
Check rebar work and casting concrete for storm water manhole base for M# 06 at St. 4+360, M# 07 at St. 4+320 and  M# 08 

at St. 4+280
08/06/14 08/06/14 08/06/14 0 A

IR-13-00014-NAB-628-A Check rebar work and casting concrete for stair at St. 3+730 LHS 08/06/14 08/06/14 08/06/14 0 A

IR-13-00014-NAB-629-A check subgrade layer , level from St. 3+280 to 3+400 RHS & LHS  08/07/14 08/07/14 08/07/14 0 A

IR-13-00014-NAB-630-A Check topping layer , level from st. 3+280 to 3+400 RHS 08/07/14 08/07/14 08/07/14 0 A

IR-13-00014-NAB-631-A
Check excavation, dimension for catch basin storm water manhole , for M# 05 at St. 1+860, M# 04 at St. 1+820, M# 03 at St. 

1+780 and M# 02 at St. 1+740 RHS 
08/07/14 08/07/14 08/07/14 0 A

IR-13-00014-NAB-632-A
Check bedding and installation for catch basin storm water manhole , for M# 05 at St. 1+860, M# 04 at St. 1+820, M# 03 at St. 

1+780 and M# 02 at St. 1+740 RHS 
08/07/14 08/07/14 08/07/14 0 A

IR-13-00014-NAB-633-A Check rebar work and casting concrete for encasement of Discharge line from M# 09 at St. 4+240 to M wadi 08/07/14 08/07/14 08/07/14 0 A

IR-13-00014-NAB-634-A Check Rebar work and casting concrete for Retaining Wall foundation from St. 2+040 to 2+059 LHS 08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-NAB-635-A
Check bedding and installation of 600 mm concrete pipe for storm water from M# 09 at St. 4+240 to M wadi to proceed 

concrete encasement work 
08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-NAB-636-A Check 1st base course layer from St. 3+280 to 3+400 RHS 08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-NAB-637-A Check topping  layer , level from St. 3+280 to 3+400 LHS 08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-NAB-638-A Check excavation , dimensions of 3” water pipeline from St. 3+376.14 to 3+408.14 08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-NAB-639-A Check bedding and installation  of 3” water pipeline from St. 3+376.14 to 3+408 .14 08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-NAB-640-A Check subgrade layer , level and C.L from St. 1+460 to 1+580 RHS 08/07/14 08/09/14 08/10/14 1 C

IR-13-00014-NAB-640-B Check subgrade layer , level and C.L from St. 1+460 to 1+580 RHS 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-NAB-641-A Check excavation, dimensions  of sewer line from  M# 07 at St. 1+640 to M# 06 at St. 1+600 08/07/14 08/09/14 08/10/14 1 C

IR-13-00014-NAB-641-B Check excavation, dimensions  of sewer line from  M# 07 at St. 1+640 to M# 06 at St. 1+600 08/10/14 08/10/14 08/10/14 0 A

IR-13-00014-NAB-642-A Check bedding and installation of sewer line from  M# 07 at St. 1+640 to M# 06 at St. 1+600 08/07/14 08/09/14 08/10/14 1 C

IR-13-00014-NAB-642-B Check bedding and installation of sewer line from  M# 07 at St. 1+640 to M# 06 at St. 1+600 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-NAB-643-A Check rebar work for storm water manhole wall, M# 06 at St. 4+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00014-NAB-644-A Check topping layer , level from St. 4+320 to 4+400 LHS 08/10/14 08/10/14 08/10/14 0 C

IR-13-00014-NAB-644-B Check topping layer , level from St. 4+320 to 4+440 LHS 08/20/14 08/20/14 08/20/14 0 C

IR-13-00014-NAB-644-C Check topping layer , level from St. 4+320 to 4+440 LHS 08/21/14 08/23/14 08/24/14 1 A

IR-13-00014-NAB-645-A Check subgrade layer , level and Center  Line from St. 1+200 to 1+320 RHS 08/10/14 08/10/14 08/10/14 0 A

IR-13-00014-NAB-646-A Check subgrade layer , level and Center  Line from St. 1+320 to 1+440 RHS 08/10/14 08/10/14 08/10/14 0 A

IR-13-00014-NAB-647-A Check casting concrete for storm water manhole wall, M# 06 at St. 4+360 08/10/14 08/10/14 08/11/14 1 A

IR-13-00014-NAB-648-A Check rebar work for storm water manhole wall, M# 07 at St. 4+320 08/10/14 08/10/14 08/11/14 1 A

IR-13-00014-NAB-649-A Check rebar work and casting concrete for stair at St. 3+730 LHS (see attached) 08/11/201 08/11/14 08/11/14 0 A

IR-13-00014-NAB-650-A Check  rebars & casting concrete parapet of  Retaining Wall , at St. 3+018- RHS 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-NAB-651-A Check casting concrete for storm water manhole wall, M# 07 at St. 4+320 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-NAB-652-A Check rebar work for storm water manhole wall, M# 08 at St. 4+280 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-NAB-653-A Check rebar work and casting concrete for encasement of Discharge line from M# 09 at St. 4+240 to M wadi (sides& upper) 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-NAB-654-A Check Natural Ground Level (NGL ) & Center Line from St. 1+050 to 0+650 08/11/14 08/11/14 08/12/14 1 A

IR-13-00014-NAB-655-A Check rebar work  and casting concrete  for box culvert slab at St. 3+610 RHS as attached 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-NAB-656-A Check rebar work for Retaining Wall from St. 2+040 to 2+059 LHS to proceed formwork 08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-657-A Check topping layer , level from St. 1+200 to 1+380 RHS 08/12/14 08/12/14 08/12/14 0 A
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IR-13-00014-NAB-658-A Check excavation, dimensions, for retaining wall  foundation from St. 4+617 to St. 4+590 RHS 08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-659-A  Check casting concrete for storm water manhole wall M# 08 at St. 4+280 08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-660-A Check rebar work and casting concrete for RC stair at St. 3+050 RHS 08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-661-A Check excavation work , dimensions for house connection 8 “ sewer pipeline at St. 1+345 , St. 1+420 RHS  08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-662-A Check bedding and installation of  house connection 8 “ sewer pipeline at St. 1+345 , St. 1+420 RHS  08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-663-A Check excavation , dimensions for sewer pipeline from M#06 at St. 1+600 to M#05 at St. 1+550 08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-664-A Check Leakage test for sewer line from  M# 05 at St. 4+460 to M# 06 at St. 4+420 LHS 08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-665-A Casting blinding concrete for Retaining Wall from St. 4+617 to 4+590 RHS 08/12/14 08/12/14 08/12/14 0 A

IR-13-00014-NAB-666-A Check bedding and installation of  sewer pipeline from M#06 at St. 1+600 to M#05 at St. 1+550 08/13/14 08/13/14 08/13/14 0 A

IR-13-00014-NAB-667-A Check excavation, dimensions for sewer pipeline from M#04 at St. 1+495 to M#03 at St. 1+450 08/13/14 08/13/14 08/13/14 0 A

IR-13-00014-NAB-668-A Check excavation work for electrical sleeves at St. 3+220 LHS 08/13/14 08/13/14 08/13/14 0 A

IR-13-00014-NAB-669-A Check bedding and installation for electrical sleeves 6” at St. 3+220 LHS 08/13/14 08/13/14 08/13/14 0 A

IR-13-00014-NAB-670-A Check excavation , dimensions for sewer pipeline from M#05 at St. 1+550 to M# 04 at St. 1+495 08/13/14 08/13/14 08/13/14 0 A

IR-13-00014-NAB-671-A check casting concrete for Retaining Wall from st. 2+040 to 2+059 LHS 08/13/14 08/13/14 08/13/14 0 A

IR-13-00014-NAB-672-A Check  rebar work and casting concrete storm water manhole base M# 05 at St. 4+400 08/13/14 08/13/14 08/13/14 0 A

IR-13-00014-NAB-673-A Check bedding and installation for sewer pipeline from M#05 at St. 1+550 to M# 04 at St. 1+495 08/14/14 08/14/14 08/14/14 0 A

IR-13-00014-NAB-674-A Check bedding and installation for sewer pipeline from M#04 at St. 1+495 to M#03 at St. 1+450 08/14/14 08/14/14 08/14/14 0 A

IR-13-00014-NAB-675-A Check excavation work for electrical sleeves at St. 4+140 08/14/14 08/14/14 08/14/14 0 A

IR-13-00014-NAB-676-A Check bedding and installation of electrical sleeves at St. 4+140 08/14/14 08/14/14 08/14/14 0 A

IR-13-00014-NAB-677-A Check rebar and casting concrete for box culvert slab at St. 3+610 RHS –Part 2 as per attachment   08/14/14 08/14/14 08/14/14 0 A

IR-13-00014-NAB-678-A Check 2nd  base course layer , from St. 1+700 to 1+900 LHS 08/14/14 08/14/14 08/16/14 2 A

IR-13-00014-NAB-679-A Check 2nd  base course layer , from St .2+030 to 2+140 RHS 08/14/14 08/14/14 08/16/14 2 A

IR-13-00014-NAB-680-A Check 2nd  base course layer , from St. 2+060 to 2+140 LHS 08/14/14 08/14/14 08/14/14 0 A

IR-13-00014-NAB-681-A Check 2nd  base course layer , from St. 4+080 to 4+200LHS 08/14/14 08/14/14 08/16/14 2 A

IR-13-00014-NAB-682-A Check 2nd  base course layer , from St. 4+080 to 4+200 RHS 08/14/14 08/14/14 08/16/14 2 A

IR-13-00014-NAB-683-A Check 1st  base course layer , from St. 1+240 to 1+380 RHS 08/14/14 08/14/14 08/14/14 0 C

IR-13-00014-NAB-683-B Check 1st  base course layer , from St. 1+200 to 1+380 RHS 08/21/14 08/23/14 08/24/14 1 A

IR-13-00014-NAB-684-A
Check isolation work for storm water manhole wall to proceed backfilling for M# 08 at St. 4+280, M# 07 at St. 4+320, M3 06 

at St. 4+360
08/14/14 08/14/14 08/14/14 0 A

IR-13-00014-NAB-685-A  Check 2nd  base course layer , from St. 1+600 to 1+700 RHS 08/14/14 08/14/14 08/16/14 2 A

IR-13-00014-NAB-686-A Check rebar work for Retaining Wall & parapet wall of RC stair from St. 3+730 to 3+750 LHS 08/14/14 08/16/14 08/16/14 0 A

IR-13-00014-NAB-687-A Check casting concrete for Retaining Wall & parapet of wall RC stair from St. 3+730 to 3+750 LHS 08/14/14 08/16/14 08/16/14 0 C

IR-13-00014-NAB-687-B Check casting concrete for Retaining Wall & parapet of wall RC stair from St. 3+730 to 3+750 LHS 08/17/14 08/17/14 08/17/14 0 A

IR-13-00014-NAB-688-A Check rebar work for storm water manhole wall M# 05 at St. 4+400 08/14/14 08/16/14 08/16/14 0 A

IR-13-00014-NAB-689-A Check rebar work  and casting concrete for storm water manhole base  M# 09 at St. 4+240 08/14/14 08/16/14 08/16/14 0 A

IR-13-00014-NAB-690-A Check casting concrete for storm water manhole wall  M# 05 at St. 4+400 08/14/14 08/16/14 08/16/14 0 A

IR-13-00014-NAB-691-A Check casting  blinding concrete for Retaining Wall foundation from St. 4+215 to 4+250 RHS 08/14/14 08/16/14 08/16/14 0 D

IR-13-00014-NAB-691-B Check base course layer under Retaining Wall foundation from St. 4+215 to 4+250 RHS to proceed casting blinding concrete 08/19/14 08/19/14 08/19/14 0 A

IR-13-00014-NAB-692-A Check 2nd base course layer , level from St. 3+280 to 3+440 RHS 08/14/14 08/16/14 08/16/14 0 C

IR-13-00014-NAB-692-B Check 2nd base course layer , level from St. 3+280 to 3+440 RHS 08/17/14 08/17/14 08/17/14 0 C

IR-13-00014-NAB-692-C Check 2nd base course layer , level from St. 3+280 to 3+440 RHS 08/18/14 08/18/14 08/18/14 0 A

IR-13-00014-NAB-693-A Check 2nd base course layer , level from St. 3+280 to 3+440 LHS 08/14/14 08/16/14 08/16/14 0 C

IR-13-00014-NAB-693-B Check 2nd base course layer , level from St. 3+280 to 3+440 LHS 08/19/14 08/19/14 08/19/14 0 A

IR-13-00014-NAB-694-A Check 2nd  base course layer , from St. 1+700 to 1+900 RHS 08/14/14 08/14/14 08/16/14 2 A

IR-13-00014-NAB-695-A Check leakage test for sewer line from M# 06 at St. 4+420 to M# 07 at St. 4+380 08/17/14 08/17/14 08/17/14 0 A
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IR-13-00014-NAB-696-A Check leakage test for sewer line from M# 07 at St. 4+380 to M# 08 at St. 4+320 08/17/14 08/17/14 08/17/14 0 A

IR-13-00014-NAB-697-A Check Natural Ground Level from St. 0+650 to 0+150 08/18/14 08/18/14 08/18/14 0 A

IR-13-00014-NAB-698-A Check leakage test for sewer line from M# 08 at St. 4+320 to M# 09 at St. 4+280 08/18/14 08/18/14 08/18/14 0 A

IR-13-00014-NAB-699-A Check leakage test for sewer line from M# 09 at St. 4+280 to M# 10 at St. 4+240 08/18/14 08/18/14 08/18/14 0 A

IR-13-00014-NAB-700-A Check excavation , setting out cobra pipes & cables from St. 2+100 to 2+600 08/18/14 08/18/14 08/19/14 1 A

IR-13-00014-NAB-701-A Check leakage test for sewer line from M# 10 at St. 4+240 to M# 11at St. 4+200 08/18/14 08/18/14 08/18/14 0 A

IR-13-00014-NAB-702-A Check excavation work for sewer line from M# 01 at St. 1+300 to M# 02 at St. 1+350 08/18/14 08/18/14 08/18/14 0 C

IR-13-00014-NAB-702-B Check excavation work for sewer line from M# 01 at St. 1+300 to M# 02 at St. 1+350 08/21/14 08/21/14 08/21/14 0 A

IR-13-00014-NAB-703-A Check excavation work for sewer line from M# 02 at St. 1+350 to M# 03 at St. 1+400 08/18/14 08/18/14 08/18/14 0 C

IR-13-00014-NAB-703-B Check excavation work for sewer line from M# 02 at St. 1+350 to M# 03 at St. 1+400 08/20/14 08/20/14 08/20/14 0 A

IR-13-00014-NAB-704-A Check rebar  work for storm water manhole M# 09at St. 4+240 to proceed formwork 08/18/14 08/18/14 08/19/14 1 C

IR-13-00014-NAB-704-B Check rebar  work for storm water manhole M# 09at St. 4+240 to proceed formwork 08/19/14 08/19/14 08/19/14 0 A

IR-13-00014-NAB-705-A Check rebar work and casting concrete for retaining wall  foundation from St. 4+617 to St. 4+590 RHS 08/18/14 08/18/14 08/18/14 0 A

IR-13-00014-NAB-706-A Check 2nd  base course layer , level from St. 1+900 to 2+030 RHS  08/19/14 08/19/14 08/19/14 0 C

IR-13-00014-NAB-706-B Check 2nd  base course layer , level from St. 1+900 to 2+030 RHS  08/19/14 08/19/14 08/19/14 0 A

IR-13-00014-NAB-707-A Check rebar work for parapet wall of RC stair at St. 3+050 RHS to proceed formwork 08/19/14 08/19/14 08/19/14 0 A

IR-13-00014-NAB-708-A Check casting concrete  for parapet wall of RC stair at St. 3+050 RHS 08/19/14 08/19/14 08/19/14 0 A

IR-13-00014-NAB-709-A Check excavation work for retaining wall from St. 4+545  to St. 4+590 RHS 08/19/14 08/19/14 08/20/14 1 A

IR-13-00014-NAB-710-A Check casting concrete  for storm water manhole wall  M# 09at St. 4+240 08/19/14 08/19/14 08/19/14 0 A

IR-13-00014-NAB-711-A Check side walk subgrade layer prior to lay base course layer from St. 2+140 to 2+560 RHS & from St. 2+140 to 2+380 LHS 08/20/14 08/20/14 08/20/14 0 C

IR-13-00014-NAB-711-B Check side walk subgrade layer prior to lay base course layer from St. 2+140 to 2+560 RHS & from St. 2+140 to 2+380 LHS 08/26/14 08/26/14 08/26/14 0 C

IR-13-00014-NAB-711-C Check side walk subgrade layer prior to lay base course layer from St. 2+140 to 2+560 RHS & from St. 2+140 to 2+380 LHS 08/28/14 08/28/14 08/28/14 0 A

IR-13-00014-NAB-712-A Check backfilling Agricultural soil above street lighting cables from St. 2+100 to 2+300 08/20/14 08/20/14 08/20/14 0 C

IR-13-00014-NAB-712-B Check backfilling Agricultural soil above street lighting cables from St. 2+100 to 2+300 02/26/15 02/26/15 02/26/15 0 C

IR-13-00014-NAB-713-A Check rebar work a for retaining wall from St. 4+590 to St. 4+617 RHS to proceed formwork 08/20/14 08/20/14 08/20/14 0 C

IR-13-00014-NAB-713-B Check rebar work a for retaining wall from St. 4+590 to St. 4+617 RHS to proceed formwork 08/13/14 08/23/14 08/23/14 0 A

IR-13-00014-NAB-714-A Check rebar work and casting concrete  a for entrance at St. 3+130 RHS 08/20/14 08/20/14 08/20/14 0 A

IR-13-00014-NAB-715-A Check  first coat  isolation layer  for box culvert  slab at St. 3+610 08/20/14 08/20/14 08/20/14 0 A

IR-13-00014-NAB-716-A Check second coat  isolation layer  for box culvert  slab at St. 3+610 08/20/14 08/20/14 08/20/14 0 A

IR-13-00014-NAB-717-A Check topping layer and level from St. 1+480 to 1+580 LHS 08/21/14 08/21/14 08/21/14 0 A

IR-13-00014-NAB-718-A Check bedding and installation for sewer line from M# 02 at St. 1+350 to M# 03 at St. 1+400 08/21/14 08/21/14 08/21/14 0 A

IR-13-00014-NAB-719-A Check rebar and casting  concrete for Retaining Wall foundation from St. 4+215 to 4+250 RHS 08/21/14 08/21/14 08/21/14 0 A

IR-13-00014-NAB-720-A Check rebar work and casting concrete for retaining wall  from St. 4+595 to St. 4+610  RHS 08/21/14 08/21/14 08/21/14 0 A

IR-13-00014-NAB-721-A Check bedding and installation work for sewer line from M# 01 at St. 1+300 to M# 02 at St. 1+350 08/21/14 08/21/14 08/21/14 0 A

IR-13-00014-NAB-722-A Check excavation work for electrical sleeves at St. 1+285 08/21/14 08/23/14 08/24/14 1 A

IR-13-00014-NAB-723-A Check bedding and installation  work for electrical sleeves at St. 1+285 08/21/14 08/23/14 08/24/14 1 A

IR-13-00014-NAB-724-A Check subgrade layer , level from St. 0+880 to 1+020 RHS 08/21/14 08/23/14 08/24/14 1 A

IR-13-00014-NAB-725-A Check subgrade layer , level from St. 1+020  to 1+200 RHS 08/21/14 08/23/14 08/24/14 1 C

IR-13-00014-NAB-725-B Check subgrade layer , level from St. 1+020  to 1+200 RHS 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-726-A Check subgrade layer , level from St. 1+200  to 1+300 LHS 08/21/14 08/23/14 08/24/14 1 A

IR-13-00014-NAB-727-A Check 1st base course layer under Retaining Wall from St. 4+545 to 4+590 RHS 08/21/14 08/23/14 08/24/14 1 C

IR-13-00014-NAB-727-B Check 1st base course layer under Retaining Wall from St. 4+545 to 4+590 RHS 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-728-A Check excavation work for storm water manhole from St. 1+097 Head wall  to M# 05 at St. 1+100 08/24/14 08/24/14 08/24/14 0 A
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IR-13-00014-NAB-729-A Check excavation work for storm water manhole from St. 1+100 M#05 to M# 04 at St. 1+140 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-730-A Check  isolation work for storm water manhole wall  M# 05 at St. 4+400 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-731-A Check casting concrete B 150 between the existing foundation and the box culvert at St. 3+610 RHS 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-732-A Check rebar work for boundary wall from St. 2+620 to 2+624.5 RHS 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-733-A Check casting concrete for boundary wall from St. 2+620 to 2+624.5 RHS 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-734-A Check excavation work for 16” catch basin for  M# 08 at St. 4+280 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-735-A Check bedding and installation of 16” catch basin from M# 08 at St. 4+280 LHS 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-736-A Check excavation work for storm water pipeline  from St. 1+140 M#04 to M# 03 at St. 1+180 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-737-A Check excavation work for storm water pipeline  from St. 1+180 M#03 to M# 02 at St. 1+220 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-738-A Check excavation work for storm water pipeline  from St. 1+220 M#02 to M# 01 at St. 1+260 08/24/14 08/24/14 08/24/14 0 A

IR-13-00014-NAB-739-A Check excavation work  for 16” catch basin for  M# 07 at St. 4+320 , M# 06 at St. 4+360 and  M# 05 at St. 4+400 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-740-A Check bedding and installation of  16” catch basin for  M# 07 at St. 4+320 , M# 06 at St. 4+360 and  M# 05 at St. 4+400 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-741-A Check subgrade layer , level from St. 1+340 to 1+480 LHS 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-742-A Check the alignment of  side walk curbstone from St. 2+140 to 2+500 RHS & LHS 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-743-A Check casting blinding concrete for Retaining Wall from St. 4+090 to 4+100 RHS 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-744-A Check rebar work for Retaining Wall from St. 4+225 to 4+245  RHS 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-745-A Check bedding and installation of  storm water line from St. 1+100 M#05 to M# 04 at St. 1+140 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-746-A Check bedding and installation of storm water pipeline from St. 1+140 M#04 to M# 03 at St. 1+180 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-747-A Check casting concrete for Retaining Wall at St. 3+740 LHS 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-748-A Check rebar and casting concrete protection at St. 3+050 RHS & at St. 3+180 RHS  08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-749-A Check topping layer , level from St. 0+880 to 1+000 RHS 08/25/14 08/25/14 08/25/14 0 A

IR-13-00014-NAB-750-A Check subgrade layer , level from St. 0+840 to 1+000 LHS 08/25/14 08/25/14 08/26/14 1 A

IR-13-00014-NAB-751-A Check excavation work for water pipeline 12” from St. 1+079 to 0+920 LHS 08/26/14 08/26/14 08/26/14 0 A

IR-13-00014-NAB-752-A Check bedding and installation of  storm water pipeline  from St. 1+180 M#03 to M# 02 at St. 1+220 08/26/14 08/26/14 08/26/14 0 C

IR-13-00014-NAB-752-B Check bedding and installation of  storm water pipeline  from St. 1+180 M#03 to M# 02 at St. 1+220 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-753-A Check bedding and installation of storm water pipeline  from St. 1+220 M#02 to M# 01 at St. 1+260 08/26/14 08/26/14 08/26/14 0 C

IR-13-00014-NAB-753-B Check bedding and installation of storm water pipeline  from St. 1+220 M#02 to M# 01 at St. 1+260 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-754-A Check excavation work for storm water pipeline  from St. 1+260 M#01 to M# 09 at St. 1+300 08/26/14 08/26/14 08/26/14 0 A

IR-13-00014-NAB-755-A Check base course 1st  layer , level from St. 1+480 to 1+580 LHS 08/26/14 08/26/14 08/26/14 0 A

IR-13-00014-NAB-755-B Check base course 1st  layer , level from St. 1+480 to 1+580 LHS 09/04/14 09/06/14 09/07/14 1 A

IR-13-00014-NAB-756-A Check bedding and installation of 12 “ water pipeline from St. 1+079 to 0+920 LHS 08/26/14 08/26/14 08/27/14 1 A

IR-13-00014-NAB-757-A Check casting concrete for Retaining Wall from St. 4+225 to 4+245 RHS 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-758-A Check bedding and installation of storm water pipeline from St. 1+097 Head wall  to M# 05 at St. 1+100 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-759-A Check bedding and installation of storm water pipeline from St. 1+260 M#0l  to M# 09at St. 1+300 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-760-A Check topping layer , level from St. 4+260 to 4+440 RHS 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-761-A Check topping layer , level from St. 1+340 to 1+480 LHS 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-762-A Check 1st  base course layer from St. 1+580 to 1+680 LHS 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-763-A Check rebar and casting concrete for Retaining Wall foundation from St. 4+090 to 4+100 LHS 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-764-A Check excavation work for 12 “ water pipeline from St. 0+920 to 0+770 LHS 08/27/14 08/27/14 08/27/14 0 A

IR-13-00014-NAB-765-A Check bedding and installation for 12 “ water pipeline from St. 0+920 to 0+850 LHS 08/27/14 08/27/14 08/28/14 1 A

IR-13-00014-NAB-766-A Check implementation of traffic control plan –Segment B 08/27/14 08/27/14 08/28/14 1 C

IR-13-00014-NAB-766-B Check implementation of traffic control plan –Segment B 09/02/14 09/02/14 09/02/14 0 C

IR-13-00014-NAB-766-C Check implementation of traffic control plan –Segment B 09/04/14 09/04/14 09/04/14 0 A

IR-13-00014-NAB-767-A Check excavation work for 16 “ UPVC pipes at St. 0+930, St. 1+020 and St. 1+060 08/27/14 08/27/14 08/28/14 1 A

IR-13-00014-NAB-768-A Check bedding and installation of 16 “ UPVC pipes at St. 0+930, St. 1+020 and St. 1+060 08/27/14 08/27/14 08/28/14 1 A
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IR-13-00014-NAB-769-A Check rebar work for Retaining Wall from St. 4+215 to 4+225 RHS 08/28/14 08/28/14 08/28/14 0 A

IR-13-00014-NAB-770-A Check bedding and installation of  sewer pipeline connections at St. 1+200 , at St. 1+260 RHS to proceed backfilling 08/28/14 08/28/14 08/28/14 0 A

IR-13-00014-NAB-771-A Check subgrade layer , level from St. 1+020 to 1+080 RHS 08/28/14 08/28/14 08/28/14 0 A

IR-13-00014-NAB-772-A Check subgrade layer , level from St. 1+120 to 1+160 RHS 08/28/14 08/28/14 08/28/14 0 C

IR-13-00014-NAB-772-B Check subgrade layer , level from St. 1+120 to 1+160 RHS 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-773-A Check 1st base course  layer , level from St. 4+320 to 4+420 LHS 08/28/14 08/28/14 08/28/14 0 A

IR-13-00014-NAB-774-A Check casting blinding concrete for Retaining Wall foundation from St. 0+270 to 0+280 LHS 08/28/14 08/28/14 08/28/14 0 A

IR-13-00014-NAB-775-A Check casting concrete for RC stair at St. 2+620 RHS 08/28/14 08/28/14 08/28/14 0 A

IR-13-00014-NAB-776-A C heck excavation work for storm water pipe line from M# 09 at St. 1+300 to M# 08 at St. 1+340 08/28/14 08/30/14 08/31/14 1 A

IR-13-00014-NAB-777-A Check excavation work for storm water pipe line from M# 08 at St. 1+340 to M# 07 at St. 1+380 08/28/14 08/30/14 08/31/14 1 C

IR-13-00014-NAB-777-B Check excavation work for storm water pipe line from M# 08 at St. 1+340 to M# 07 at St. 1+380 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-778-A Check excavation work for storm water pipe line from M# 07 at St. 1+380 to M# 06 at St. 1+420 08/28/14 08/30/14 08/31/14 1 C

IR-13-00014-NAB-778-B Check excavation work for storm water pipe line from M# 07 at St. 1+380 to M# 06 at St. 1+420 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-779-A Check excavation work for electrical sleeves at St. 0+920, St. St. 1+445 and St. 1+530 08/28/14 08/30/14 08/31/14 1 C

IR-13-00014-NAB-779-B Check excavation work for electrical sleeves at St. 0+920, St. St. 1+445 and St. 1+530 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-780-A Check bedding and installation of electrical sleeves at St. 0+920, St. St. 1+445 and St. 1+530 08/28/14 08/30/14 08/31/14 1 C

IR-13-00014-NAB-780-B Check bedding and installation of electrical sleeves at St. 0+920, St. St. 1+445 and St. 1+530 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-781-A Check leakage test for storm water pipeline , St. 2+260 to 2+300, St. 2+220 to 2+260 and from St. 2+180 to 2+220 08/28/14 08/30/14 08/31/14 1 C

IR-13-00014-NAB-781-B Check leakage test for storm water pipeline , St. 2+260 to 2+300, St. 2+220 to 2+260  08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-782-A Check subgrade layer , level from St. 1+400 to 1+580 RHS 08/28/14 08/30/14 08/31/14 1 A

IR-13-00014-NAB-783-A Check 1st base course layer ,level from St. 4+320 to 4+420 RHS 08/28/14 08/30/14 08/31/14 1 A

IR-13-00014-NAB-784-A Check bedding and installation for storm water pipe line from M# 08 at St. 1+340 to M# 07 at St. 1+380 08/28/14 08/30/14 08/31/14 1 C

IR-13-00014-NAB-784-B Check bedding and installation for storm water pipe line from M# 08 at St. 1+340 to M# 07 at St. 1+380 09/01/14 09/01/14 09/01/14 0 A

IR-13-00014-NAB-785-A Check bedding and installation of storm water pipe line from M# 09 at St. 1+300 to M# 08 at St. 1+340 08/28/14 08/30/14 08/31/14 1 C

IR-13-00014-NAB-785-B Check bedding and installation of storm water pipe line from M# 09 at St. 1+300 to M# 08 at St. 1+340 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-786-A Check bedding and installation of storm water pipe line from M# 07 at St. 1+380 to M# 06 at St. 1+420 08/28/14 08/30/14 08/31/14 1 C

IR-13-00014-NAB-786-B Check bedding and installation of storm water pipe line from M# 07 at St. 1+380 to M# 06 at St. 1+420 09/01/14 09/01/14 09/01/14 0 A

IR-13-00014-NAB-787-A Check excavation  work for 12 “ water pipeline from St. 0+750 to 0+700 LHS 08/28/14 08/30/14 08/31/14 1 A

IR-13-00014-NAB-788-A Check bedding and installation of 12 “ water pipeline from St. 0+750 to 0+900 LHS 08/28/14 08/30/14 08/31/14 1 A

IR-13-00014-NAB-789-A Check  rebar work  for Retaining Wall from St. 4+090 to 4+100 LHS 08/28/14 08/30/14 08/31/14 1 A

IR-13-00014-NAB-790-A Check  rebar work and casting concrete  for Retaining Wall foundation from St. 0+270 to 0+280 LHS 08/28/14 08/30/14 08/31/14 1 A

IR-13-00014-NAB-791-A Check casting concrete for Retaining Wall from St. 4+215 to 4+225 RHS 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-792-A Check casting concrete for Retaining Wall from St. 4+090 to 4+100 LHS 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-793-A Check excavation  work for 12 “ water pipeline from St. 0+700 to 0+600 LHS 08/31/14 08/31/14 09/01/14 1 A

IR-13-00014-NAB-794-A Check bedding and installation of 12 “ water pipeline from St. 0+750 to 0+600 LHS 08/31/14 08/31/14 09/01/14 1 A

IR-13-00014-NAB-795-A Check subgrade layer , level from St. 1+420 to 1+460 RHS & from St. 1+520 to 1+580 RHS 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-796-A Check casting blinding concrete for Retaining Wall foundation from St. 4+545 to 4+595 RHS 08/31/14 08/31/14 08/31/14 0 A

IR-13-00014-NAB-797-A Check excavation work for storm water pipeline from M at St. 3+620 to M#66 at St 3+640. 08/31/14 08/31/14 09/01/14 1 A

IR-13-00014-NAB-798-A Check bedding and installation of storm water pipeline from M at St. 3+620 to M#66 at St 3+640. 08/31/14 08/31/14 09/01/14 1 A

IR-13-00014-NAB-799-A Check rebar work  for Retaining Wall from St. 0+270 to 0+280 LHS to proceed formwork 09/01/14 09/01/14 09/01/14 0 A

IR-13-00014-NAB-800-A Check Bench Mark from St. 1+300 to 1+600 09/01/14 09/01/14 09/01/14 0 A

IR-13-00014-NAB-801-A Check side walk subgrade layer prior to lay base course layer from St. 2+700 to 3+000 RHS 09/01/14 09/01/14 09/01/14 0 C

IR-13-00014-NAB-801-B Check side walk subgrade layer prior to lay base course layer from St. 2+700 to 3+000 RHS 09/03/14 09/03/14 09/03/14 0 C

IR-13-00014-NAB-801-C Check side walk subgrade layer prior to lay base course layer from St. 2+700 to 3+000 RHS 03/17/15 03/17/15 03/17/15 0 A

IR-13-00014-NAB-802-A Check casting blinding concrete for box culvert foundation as per attachment 09/01/14 09/01/14 09/01/14 0 C

IR-13-00014-NAB-802-B Check casting blinding concrete for box culvert foundation at St. 0+95- Segment B 09/04/14 09/06/14 09/07/14 1 C
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IR-13-00014-NAB-802-C Check casting blinding concrete for box culvert foundation at St. 0+95- Segment B 09/08/14 09/08/14 09/08/14 0 A

IR-13-00014-NAB-803-A Check rebar work and casting concrete   for box culvert slab at St. 3+610 RHS as per attachment 09/01/14 09/01/14 09/01/14 0 A

IR-13-00014-NAB-804-A Check excavation work for storm water pipeline from Mwadi at 0+620 to M#02 at St 0+620. 09/02/14 09/02/14 09/02/14 0 A

IR-13-00014-NAB-805-A Check excavation work for storm water pipeline from M#02 at St 0+620.  to M#03 at St 0+660. 09/02/14 09/02/14 09/02/14 0 A

IR-13-00014-NAB-806-A Check excavation work for storm water pipeline from M#03 at St 0+640.  to M#04 at St 0+700. 09/02/14 09/02/14 09/02/14 0 A

IR-13-00014-NAB-807-A Check the alignment of  side walk curbstone from St. 2+500 to 4+000 RHS & LHS 09/02/14 09/02/14 09/02/14 0 C

IR-13-00014-NAB-807-B Check the alignment of  side walk curbstone from St. 2+500 to 4+000 RHS & LHS 02/26/15 02/26/15 02/26/15 0 C

IR-13-00014-NAB-807-C Check the alignment of  side walk curbstone from St. 2+500 to 4+000 RHS & LHS 03/17/15 03/17/15 03/17/15 0 A

IR-13-00014-NAB-808-A Check excavation work for storm water pipeline from M wadi to M#01 at St. 0+580 09/02/14 09/02/14 09/02/14 0 A

IR-13-00014-NAB-809-A Check casting concrete for Retaining Wall from St. 0+270 to 0+280 LHS 09/02/14 09/02/14 09/02/14 0 A

IR-13-00014-NAB-810-A Check rebar work and casting concrete for retaining wall foundation from St. 4+545 to St. 4+560 RHS 09/02/14 09/02/14 09/02/14 0 A

IR-13-00014-NAB-811-A Check topping  layer , level from St. 1+020 to 1+160 RHS 09/03/14 09/03/14 09/03/14 0 C

IR-13-00014-NAB-811-B Check topping  layer , level from St. 1+020 to 1+160 RHS 09/04/14 09/06/14 09/07/14 1 A

IR-13-00014-NAB-812-A Check topping  layer , level from St. 1+400 to 1+580 RHS 09/03/14 09/03/14 09/03/14 0 C

IR-13-00014-NAB-812-B Check topping  layer , level from St. 1+400 to 1+580 RHS 09/04/14 09/06/14 09/07/14 1 C

IR-13-00014-NAB-812-C Check topping  layer , level from St. 1+400 to 1+580 RHS 09/15/14 09/15/14 09/15/14 0 A

IR-13-00014-NAB-813-A Check 1st base course layer, level from St.3+580 to 3+640 RHS 09/03/14 09/03/14 09/03/14 0 A

IR-13-00014-NAB-814-A Check bedding and installation of storm water pipeline from M#02 at St 0+620 to M#03 at St 0+660. 09/03/14 09/03/14 09/03/14 0 A

IR-13-00014-NAB-815-A Check bedding and installation of storm water pipeline from M#03 at St 0+640.  to M#04 at St 0+700. 09/03/14 09/03/14 09/03/14 0 A

IR-13-00014-NAB-816-A Check topping layer , level from St. 1+180 to 1+340 LHS 09/03/14 09/03/14 09/03/14 0 A

IR-13-00014-NAB-817-A Check the alignment of  side walk curbstone from St. 2+700 to 3+220 RHS 09/03/14 09/03/14 09/03/14 0 A

IR-13-00014-NAB-818-A Check the alignment of  side walk curbstone from St. 3+660 to 4+000 RHS 09/03/14 09/03/14 09/03/14 0 A

IR-13-00014-NAB-819-A Check rebar work for the head wall of box culvert outlet at St. 3+610 RHS 09/04/14 09/04/14 09/04/14 0 A

IR-13-00014-NAB-820-A  Check topping layer , level from St. 0+880 to 1+000 LHS 09/04/14 09/04/14 09/04/14 0 A

IR-13-00014-NAB-821-A Check subgrade  layer , level from St. 1+000 to 1+120 LHS 09/04/14 09/04/14 09/04/14 0 A

IR-13-00014-NAB-822-A Check pressure test of 3” water pipeline from St. 2+700 to 3+400  09/04/14 09/04/14 09/04/14 0 C

IR-13-00014-NAB-822-B Check pressure test of 3” water pipeline from St. 2+700 to 3+400  09/04/14 09/04/14 09/04/14 0 C

IR-13-00014-NAB-822-C Check pressure test of 3” water pipeline from St. 2+700 to 3+400  09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-823-A Check rebar work and casting concrete for Retaining Wall foundation from St. 4+560 to 4+595 RHS. 09/04/14 09/04/14 09/04/14 0 A

IR-13-00014-NAB-824-A Check excavation work for box culvert foundation at St. 0+095 segment B 09/04/14 09/04/14 09/04/14 0 A

IR-13-00014-NAB-825-A Check excavation work for crossing sewer line from St. 1+320 to 1+640 LHS 09/04/14 09/04/14 09/04/14 0 A

IR-13-00014-NAB-826-A Check bedding and installation of crossing sewer line from St. 1+320 to 1+640 LHS  09/04/14 09/04/14 09/04/14 0 C

IR-13-00014-NAB-826-B Check bedding and installation of crossing sewer line from St. 1+320 to 1+640 LHS  09/07/14 09/07/14 09/07/14 0 A

IR-13-00014-NAB-827-A Check excavation work for 16” storm water catch basin from St. 1+100 to 1+420 LHS 09/04/14 09/04/14 09/04/14 0 C

IR-13-00014-NAB-827-B Check excavation work for 16” storm water catch basin from St. 1+100 to 1+420 LHS 09/07/14 09/07/14 09/07/14 0 A

IR-13-00014-NAB-828-A Check bedding and installation of 16” storm water catch basin from St. 1+100 to 1+420 LHS 09/04/14 09/04/14 09/04/14 0 C

IR-13-00014-NAB-828-B Check bedding and installation of 16” storm water catch basin from St. 1+100 to 1+420 LHS 09/08/14 09/08/14 09/08/14 0 A

IR-13-00014-NAB-829-A Check casting concrete for wings and head wall of box culvert  outlet at St. 3+610 RHS 09/04/14 09/06/14 09/07/14 1 A

IR-13-00014-NAB-830-A Check rebar work for Retaining Wall from St. 4+454 to 4+560 RHS 09/04/14 09/06/14 09/07/14 1 A

IR-13-00014-NAB-831-A Check base course layer under box culvert foundation at St. 0+095 – Segment B  09/04/14 09/06/14 09/07/14 1 C

IR-13-00014-NAB-831-B Check base course layer under box culvert foundation at St. 0+095 – Segment B  09/08/14 09/08/14 09/08/14 0 A

IR-13-00014-NAB-832-A Check excavation work for 12” water pipeline , from St. 0+620 to 0+500 09/04/14 09/06/14 09/07/14 1 A

IR-13-00014-NAB-833-A Check 2nd base course layer from St. 4+320 to 4+420 RHS 09/04/14 09/06/14 09/07/14 1 A

IR-13-00014-NAB-834-A Check topping layer , level from St. 1+000 to 1+120 LHS 09/04/14 09/06/14 09/07/14 1 A

IR-13-00014-NAB-835-A Check Bench Mark from St. 0+600 to 0+000 09/04/14 09/06/14 09/07/14 1 A

IR-13-00014-NAB-836-A Check leakage test for storm water pipeline from St. 2+180 to 2+220 09/04/14 09/04/14 09/04/14 0 C
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IR-13-00014-NAB-836-B Check leakage test for storm water pipeline from St. 2+180 to 2+220 09/18/14 09/18/14 09/18/14 0 A

IR-13-00014-NAB-837-A Check  leakage test for sewer pipeline from M# 11 at St. 4+200 to M# 12 at St. 4+160 09/04/14 09/04/14 09/04/14 0 A

IR-13-00014-NAB-838-A Check bedding and installation of 12” water pipeline , from St. 0+620 to 0+500 09/04/14 09/06/14 09/07/14 1 C

IR-13-00014-NAB-838-B Check bedding and installation of 12” water pipeline , from St. 0+620 to 0+500 09/09/14 09/09/14 09/09/14 0 A

IR-13-00014-NAB-839-A Check  subgrade layer , level from St. 0+660 to 0+800 LHS 09/07/14 09/07/14 09/07/14 0 C

IR-13-00014-NAB-839-B Check  subgrade layer , level from St. 0+660 to 0+800 LHS 09/08/14 09/08/14 09/08/14 0 A

IR-13-00014-NAB-840-A Check isolation work for Retaining Wall from St. 4+215 to 4+250 – RHS to proceed backfilling 09/07/14 09/07/14 09/07/14 0 A

IR-13-00014-NAB-841-A Check side walk subgrade layer prior to lay base course layer from St.3+660 to 4+000 RHS 09/07/14 09/07/14 09/07/14 0 A

IR-13-00014-NAB-842-A Check isolation work for Retaining Wall from St. 4+090 to 4+100 LHS to proceed backfilling 09/07/14 09/07/14 09/07/14 0 A

IR-13-00014-NAB-843-A Check rebar work for Retaining Wall from St. 4+570 to 4+580 RHS 09/07/14 09/07/14 09/07/14 0 A

IR-13-00014-NAB-844-A Check casting concrete for Retaining Wall from St. 4+545 to 4+560 RHS 09/07/14 09/07/14 09/07/14 0 A

IR-13-00014-NAB-845-A Check 2nd base course layer from St. 4+320 to 4+420 LHS 09/07/14 09/07/14 09/07/14 0 A

IR-13-00014-NAB-846-A Check  base course for side walk from  St. 2+140 to 2+175 RHS 09/07/14 09/07/14 09/07/14 0 C

IR-13-00014-NAB-846-B Check  base course for side walk from  St. 2+140 to 2+175 RHS 09/08/14 09/08/14 09/08/14 0 A

IR-13-00014-NAB-847-A Check  base course for side walk from  St. 2+180 to 2+500 RHS 09/07/14 09/07/14 09/07/14 0 C

IR-13-00014-NAB-847-B Check  base course for side walk from  St. 2+180 to 2+500 RHS 09/08/14 09/08/14 09/08/14 0 C

IR-13-00014-NAB-847-C Check  base course for side walk from  St. 2+180 to 2+500 RHS 09/09/14 09/09/14 09/09/14 0 A

IR-13-00014-NAB-848-A Check casting concrete for Retaining Wall from St. 4+570 to 4+580 RHS 09/08/14 09/08/14 09/08/14 0 A

IR-13-00014-NAB-849-A Check 1st base course layer, level from St.0+880 to 1+080 LHS 09/08/14 09/08/14 09/08/14 0 C

IR-13-00014-NAB-849-B Check 1st base course layer, level from St.0+880 to 1+080 LHS 09/10/14 09/10/14 09/10/14 0 A

IR-13-00014-NAB-850-A Check 1st base course layer, level from St.0+880 to 1+020 RHS 09/08/14 09/08/14 09/08/14 0 A

IR-13-00014-NAB-851-A Check  side walk base course, from St.2+700 to 2+895 RHS & from St. 2+905+ 3+220 RHS 09/08/14 09/08/14 09/08/14 0 A

IR-13-00014-NAB-852-A Check  casting concrete for side walk from St.2+700 to 2+895 RHS  & from St. 2+905+ 3+220 RHS 09/09/14 09/09/14 09/09/14 0 A

IR-13-00014-NAB-853-A  Check casting blinding concrete for Concrete Wall from St. 2+980 to 3+010 09/09/14 09/09/14 09/09/14 0 C

IR-13-00014-NAB-853-B  Check  excavation work  for Concrete Wall from St. 2+980 to 3+010  to proceed casting blinding concrete 09/10/14 09/10/14 09/10/14 0 A

IR-13-00014-NAB-854-A  Check 2nd base course layer from St. 1+500 to 1+700 LHS 09/09/14 09/09/14 09/09/14 0 C

IR-13-00014-NAB-854-B  Check 2nd base course layer from St. 1+500 to 1+700 LHS 09/22/14 09/22/14 09/22/14 0 C

IR-13-00014-NAB-854-C  Check 2nd base course layer from St. 1+500 to 1+700 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-855-A
Check 12 inch steel pipes /Grade B ASTM A53 ERW welded steel pipes- Toscelik/Middle East Tube Company Ltd. 

product.(Delivery No. A1401684,A1400683 ), QTY= 659.88.6 m
09/09/14 09/09/14 09/09/14 0 C

IR-13-00014-NAB-855-B
Check 12 inch steel pipes /Grade B ASTM A53 ERW welded steel pipes- Toscelik/Middle East Tube Company Ltd. 

product.(Delivery No. A1401684,A1400683 ), QTY= 659.88 m
09/24/14 09/24/14 09/25/14 1 A

IR-13-00014-NAB-856-A Check base course for side walk from  St. 2+140 to 2+500 LHS 09/09/14 09/09/14 09/09/14 0 C

IR-13-00014-NAB-856-B Check base course for side walk from  St. 2+140 to 2+500 LHS 02/17/15 02/17/15 02/17/15 0 A

IR-13-00014-NAB-857-A Check casting concrete for side walk from  St. 2+185 to 2+560 RHS 09/10/14 09/10/14 09/10/14 0 A

IR-13-00014-NAB-858-A Check excavation work for electrical sleeves 6” at St. 0+920 09/10/14 09/10/14 09/10/14 0 A

IR-13-00014-NAB-859-A Check bedding and installation of electrical sleeves 6” at St. 0+920 09/10/14 09/10/14 09/10/14 0 C

IR-13-00014-NAB-859-B Check bedding and installation of electrical sleeves 6” at St. 0+920 09/14/14 09/14/14 09/14/14 0 A

IR-13-00014-NAB-860-A  Check 1st base course layer level, from St. 4+260 to 4+320 RHS 09/10/14 09/10/14 09/10/14 0 A

IR-13-00014-NAB-861-A Check rebar work for Retaining Wall from St. 4+560 to 4+570 & from St.4+580 to 4+590 RHS 09/10/14 09/10/14 09/10/14 0 A

IR-13-00014-NAB-862-A  Check leakage test for sewer line from St. 4+120 to 4+160   09/10/14 09/10/14 09/10/14 0 A

IR-13-00014-NAB-863-A  Check 1st base course layer , level from St. 1+080 to 1+120 LHS 09/10/14 09/10/14 09/10/14 0 A

IR-13-00014-NAB-864-A Check subgrade layer for access road, level, and compaction at St. 3+390 LHS to prior base course layer. 09/10/14 09/10/14 09/10/14 0 C

IR-13-00014-NAB-864-B Check subgrade layer for access road, level, and compaction at St. 3+390 LHS to prior base course layer. 09/18/14 09/18/14 09/18/14 0 A

IR-13-00014-NAB-865-A  Check 1st base course layer, level from St.1+100 to 1+340 LHS 09/11/14 09/11/14 09/11/14 0 C

IR-13-00014-NAB-865-B  Check 1st base course layer, level from St.1+100 to 1+340 LHS 09/17/14 09/17/14 09/17/14 0 A
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IR-13-00014-NAB-866-A Check 1st base course layer, level from St.1+340 to 1+480 LHS 09/11/14 09/11/14 09/11/14 0 A

IR-13-00014-NAB-867-A Check  subgrade layer , level from St. 0+800 to 0+880 LHS 09/11/14 09/11/14 09/11/14 0 A

IR-13-00014-NAB-868-A Check 2nd base course layer, level from St.0+880 to 1+020 RHS 09/11/14 09/13/14 09/14/14 1 C

IR-13-00014-NAB-868-B Check 2nd base course layer, level from St.0+880 to 1+020 RHS 09/25/14 09/25/14 09/25/14 0 A

IR-13-00014-NAB-869-A Check  base course layer for side walk from Sta. 3+660 to 4+000 RHS 09/14/14 09/14/14 09/14/14 0 A

IR-13-00014-NAB-870-A Check topping layer, level from St. 0+660 to 0+800 LHS 09/11/14 09/13/14 09/14/14 1 A

IR-13-00014-NAB-871-A Check casting concrete for side walk from  St. 2+140 to 2+210 & from St. 2+340 to 2+500 LHS 09/11/14 09/13/14 09/14/14 1 A

IR-13-00014-NAB-872-A Check rebar work and casting   concrete for Concrete Wall foundation  from St. 2+980 to 3+010 09/11/14 09/13/14 09/14/14 1 A

IR-13-00014-NAB-873-A Check excavation work for  12” water pipeline , from St. 0+500 to 0+350 09/11/14 09/13/14 09/14/14 1 C

IR-13-00014-NAB-873-B Check excavation work for  12” water pipeline , from St. 0+500 to 0+350 09/18/14 09/20/14 09/21/14 1 A

IR-13-00014-NAB-874-A Check bedding and installation  12” water pipeline , from St. 0+500 to 0+350 to proceed back filling 09/11/14 09/13/14 09/14/14 1 C

IR-13-00014-NAB-874-B Check bedding and installation  12” water pipeline , from St. 0+500 to 0+350 to proceed back filling 09/18/14 09/20/14 09/21/14 1 C

IR-13-00014-NAB-874-C Check bedding and installation  12” water pipeline , from St. 0+500 to 0+350 to proceed back filling 09/24/14 09/24/14 09/25/14 1 A

IR-13-00014-NAB-875-A Check excavation work for storm water line from MH# 04 at St. 0+700 to MH# 05 at St. 0+740 09/11/14 09/13/14 09/14/14 1 C

IR-13-00014-NAB-875-B Check excavation work for storm water line from MH# 04 at St. 0+700 to MH# 05 at St. 0+740 09/14/14 09/14/14 09/14/14 0 A

IR-13-00014-NAB-876-A Check bedding and installation of storm water line from MH# 04 at St. 0+700 to MH# 05 at St. 0+740 09/11/14 09/13/14 09/14/14 1 C

IR-13-00014-NAB-876-B Check bedding and installation of storm water line from MH# 04 at St. 0+700 to MH# 05 at St. 0+740 09/15/14 09/15/14 09/15/14 0 A

IR-13-00014-NAB-877-A Check casting concrete for Retaining Wall from St. 4+560 to 4+570 & from St. 4+580 to 4+590 RHS 09/11/14 09/11/14 09/11/14 0 A

IR-13-00014-NAB-878-A
Check excavation work for storm water line , at discharge at St. 0+195, MH# 06 at St. 0+168, MH 05 at St. 0+142 and MH # 

04 at St. 0+125
09/11/14 09/13/14 09/14/14 1 C

IR-13-00014-NAB-878-B
Check excavation work for storm water line , at discharge at St. 0+195, MH# 06 at St. 0+168, MH 05 at St. 0+142 and MH # 

04 at St. 0+125
09/14/14 09/14/14 09/14/14 0 A

IR-13-00014-NAB-879-A
 Check bedding and installation of  storm water line , at discharge at St. 0+195, MH# 06 at St. 0+168, MH 05 at St. 0+142 and 

MH # 04 at St. 0+125
09/11/14 09/13/14 09/14/14 1 C

IR-13-00014-NAB-879-B
 Check bedding and installation of  storm water line , at discharge at St. 0+195, MH# 06 at St. 0+168, MH 05 at St. 0+142 and 

MH # 04 at St. 0+125
09/16/14 09/16/14 09/16/14 0 A

IR-13-00014-NAB-880-A Check base course for side walk from  St. 2+140 to 2+210 & from St. 2+340 to 2+500 LHS 09/11/201 09/11/14 09/11/14 0 A

IR-13-00014-NAB-881-A Check rebar work and casting concrete for box culvert foundation at St. 0+095 –Segment B 09/14/14 09/14/14 09/14/14 0 A

IR-13-00014-NAB-882-A Check  casting concrete for side walk from Sta. 3+660 to 4+000 RHS 09/14/14 09/15/14 09/15/14 0 A

IR-13-00014-NAB-883-A Check  topping layer from St. 0+880to 1+000 LHS 09/15/14 09/15/14 09/15/14 0 A

IR-13-00014-NAB-884-A Check  rebar work for Retaining wall from Sta. 2+980 to 3+010 LHS 09/15/14 09/15/14 09/15/14 0 A

IR-13-00014-NAB-885-A Check excavation work for storm water line ,  from MH # 04 at St. 0+125 to MH # 03 at St. 0+102 09/15/14 09/15/14 09/15/14 0 A

IR-13-00014-NAB-886-A Check subgrade layer under box culvert  foundation at Sta. 0+095-Segment B as per attachment 09/16/14 09/16/14 09/16/14 0 A

IR-13-00014-NAB-887-A Check isolation 1st  coat for Retaining Wall from Sta. 4+545 to 4+617 RHs to proceed 2nd  coat 09/16/14 09/16/14 09/16/14 0 A

IR-13-00014-NAB-888-A Check bedding and installation of storm water line ,  from MH # 04 at St. 0+125 to MH # 03 at St. 0+102 09/16/14 09/16/14 09/16/14 0 A

IR-13-00014-NAB-889-A Check isolation 2nd coat for Retaining Wall from Sta. 4+545 to 4+647 RHS- Road Side 09/16/14 09/16/14 09/16/14 0 A

IR-13-00014-NAB-890-A Check subgrade layer  from Sta. 0+700 to 0+880 RHS 09/17/14 09/17/14 09/17/14 0 A

IR-13-00014-NAB-891-A Check excavation work for 16” catch basin at Sta. 0+660, Sta. 0+700 and at Sta. 0+740 LHS 09/17/14 09/17/14 09/17/14 0 A

IR-13-00014-NAB-892-A Check base course layer under box culvert  foundation at Sta. 0+095-Segment B as per attachment 09/17/14 09/17/14 09/17/14 0 A

IR-13-00014-NAB-893-A Check casting blinding concrete for box culvert  foundation at Sta. 0+095-Segment B as per attachment 09/17/14 09/17/14 09/17/14 0 A

IR-13-00014-NAB-894-A Check  subgrade layer from Sta. 0+640 to 0+700 to replacement of soil 09/17/14 09/17/14 09/17/14 0 A

IR-13-00014-NAB-895-A Check  casting concrete for Retaining Wall  up to 1.20 m from sta. 2+980 to 3+010 LHS 09/17/14 09/17/14 09/17/14 0 A

IR-13-00014-NAB-896-A Check bedding and installation of 16” catch basin at Sta. 0+660, Sta. 0+700 and at Sta. 0+740 LHS 09/17/14 09/17/14 09/17/14 0 A

IR-13-00014-NAB-897-A Check rebar work and casting concrete for storm water manhole foundation MH# 06 at Sta. 0+168 09/17/14 09/17/14 09/17/14 0 A

IR-13-00014-NAB-898-A Check 1st base course layer from Sta. 1+000 to 1+160 RHS 09/18/14 09/18/14 09/18/14 0 A

IR-13-00014-NAB-899-A Check subgrade layer , level from Sta. 1+120 to 1+160 LHS 09/18/14 09/18/14 09/18/14 0 A
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IR-13-00014-NAB-900-A Check excavation work for 16 “ catch basin at Sta. 0+700, Sta.0+740, Sta.0+780, Sta. 0+820 and Sta. 0+860 RHS 09/18/14 09/18/14 09/18/14 0 A

IR-13-00014-NAB-901-A Check bedding and installation of 16 “ catch basin at Sta. 0+700, Sta.0+740, Sta.0+780, Sta. 0+820 and Sta. 0+860 RHS 09/18/14 09/18/14 09/18/14 0 A

IR-13-00014-NAB-902-A Check casting concrete wall from Sta. 2+980 to Sta. 3+010 LHS up to 2.40 m 09/18/14 09/18/14 09/18/14 0 A

IR-13-00014-NAB-903-A Check casting concrete wall from Sta. 2+980 to Sta. 3+010 LHS up to 3.60 m 09/18/14 09/20/14 09/21/14 1 A

IR-13-00014-NAB-904-A Check casting concrete RC stair at Sta. 3+735 LHS 09/18/14 09/20/14 09/21/14 1 A

IR-13-00014-NAB-905-A Check casting concrete for storm water manhole wall MH# 06 at Sta. 0+168 09/18/14 09/20/14 09/21/14 1 A

IR-13-00014-NAB-906-A Check topping layer, level from Sta. 1+120 to 1+160 LHS 09/18/14 09/20/14 09/21/14 1 A

IR-13-00014-NAB-907-A Check casting blinding concrete for the wings of box culvert at Sta. 3+610 LHS 09/18/14 09/20/14 09/21/14 1 C

IR-13-00014-NAB-907-B Check casting blinding concrete for the wings of box culvert at Sta. 3+610 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-908-A Check subgrade layer from Sta. 0+660 to 0+700  RHS to replacement of soil 09/18/14 09/20/14 09/21/14 1 C

IR-13-00014-NAB-908-B Check subgrade layer from Sta. 0+660 to 0+700  RHS to replacement of soil 09/25/14 09/25/14 09/25/14 0 A

IR-13-00014-NAB-909-A Check topping  layer, level from Sta. 0+700 to 0+880 RHS 09/18/14 09/20/14 09/21/14 1 C

IR-13-00014-NAB-909-B Check topping  layer, level from Sta. 0+700 to 0+880 RHS 09/23/14 09/23/14 09/23/14 0 C

IR-13-00014-NAB-909-C Check topping  layer, level from Sta. 0+700 to 0+880 RHS 09/25/14 09/25/14 09/25/14 0 A

IR-13-00014-NAB-910-A Check excavation work for 6” electrical sleeves at Sta. 1+530 09/18/14 09/20/14 09/21/14 1 A

IR-13-00014-NAB-911-A Check bedding and installation of  6” electrical sleeves at Sta. 1+530 09/18/14 09/20/14 09/21/14 1 A

IR-13-00014-NAB-912-A Check excavation work for 16” catch basin at Sta. 0+820 , Sta. 0+860 LHS 09/18/14 09/20/14 09/21/14 1 C

IR-13-00014-NAB-912-B Check excavation work for 16” catch basin at Sta. 0+820 , Sta. 0+860 LHS 09/21/14 09/21/14 09/22/14 1 A

IR-13-00014-NAB-913-A Check bedding and installation of 16” catch basin at Sta. 0+820 , Sta. 0+860 LHS 09/18/14 09/20/14 09/21/14 1 C

IR-13-00014-NAB-913-B Check bedding and installation of 16” catch basin at Sta. 0+820 , Sta. 0+860 LHS 09/21/14 09/21/14 09/22/14 1 A

IR-13-00014-NAB-914-A Check 1st base course layer from Sta. 1+400 to Sta.1+580 RHS. 09/18/14 09/20/14 09/21/14 1 A

IR-13-00014-NAB-915-A
 Inspect implementation of safety measures and maintain traffic control plan , prior to start excavation , from Sta. 0+220 to Sta. 

0+360 RHS.
09/21/14 09/21/14 09/22/14 1 A

IR-13-00014-NAB-916-A  Check excavation work for 16” catch basin at Sta. 0+620, Sta. 0+660 RHS 09/21/14 09/21/14 09/22/14 1 A

IR-13-00014-NAB-917-A Check bedding and installation of 16” catch basin at Sta. 0+620 , Sta. 0+660 RHS 09/21/14 09/21/14 09/22/14 1 A

IR-13-00014-NAB-918-A Check paint Retaining Wall at the outlet of box culvert at Sta. 3+610 RHS- with Renderoc  FC 09/21/14 09/21/14 09/21/14 0 C

IR-13-00014-NAB-918-B Check paint Retaining Wall at the outlet of box culvert at Sta. 3+610 RHS- with Renderoc  FC 09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-919-A Check excavation work for 16 “ catch basin at Sta. 0+900 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-920-A Check bedding and installation of 16 “ catch basin at Sta. 0+900 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-921-A Check excavation work for wings of box culvert at Sta. 3+610 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-922-A Check 2nd base course layer , level from Sta. 4+200 to Sta. 4+320 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-923-A Check 2nd base course layer , level from Sta. 4+200 to Sta. 4+320 RHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-924-A Check 2nd base course layer , level from Sta. 3+560  to Sta.3+660 RHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-925-A Check rebar and casting concrete for box culvert foundation at Sta. 0+095- Segment B 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-926-A Check 2nd base course layer from Sta. 1+180 to Sta. 1+500 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-927-A Check casting concrete wall from Sta. 2+980 to Sta. 3+010 LHS up to 4.65 m 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-928-A Check 1st base course layer , level from Sta. 1+120 to Sta. 1+160 LHS  09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-929-A  Check excavation work for 16 “ catch basin at Sta. 0+900 RHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-930-A Check bedding and installation of 16 “ catch basin at Sta. 0+900 RHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-931-A Check isolation work for  storm water manhole wall MH# 06 at Sta. 0+168 to proceed backfilling  09/22/14 09/22/14 09/22/14 0 A

IR-13-00014-NAB-932-A Check leakage test for sewer line from MH # 07at Sta. 1+640 to MH # 06 at Sta. 1+600 09/23/14 09/23/14 09/23/14 0 A

IR-13-00014-NAB-933-A Check base course 2nd layer  surface from Sta. 4+200 to Sta.4+420 LHS & RHS prior to spray prime coat   09/23/14 09/23/14 09/23/14 0 A

IR-13-00014-NAB-934-A Check excavation work for Retaining Wall from Sta. 0+512 to 0+590 RHS.   09/23/14 09/23/14 09/23/14 0 A

IR-13-00014-NAB-935-A Check leakage test for sewer line from MH # 04 at Sta. 1+500 to MH # 03 at Sta. 1+450 09/23/14 09/23/14 09/24/14 1 A

IR-13-00014-NAB-936-A  Check leakage test for sewer line from MH # 06 at Sta. 1+600 to MH # 05 at Sta. 1+550 09/24/14 09/24/14 09/24/14 0 A
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IR-13-00014-NAB-937-A Check leakage test for sewer line from MH # 05 at Sta. 1+550 to MH # 04 at Sta. 1+500 09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-938-A Check base course 2nd layer  surface from Sta. 3+560 to Sta.3+660 RHS prior to spray prime coat   09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-939-A Check leakage test for sewer line from MH # 03 at Sta. 1+450 to MH # 02 at Sta. 1+400 09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-940-A Check leakage test for sewer line from MH # 02 at Sta. 1+400 to MH # 01 at Sta. 1+350 09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-941-A Check 1st base course layer , level from Sta. 0+740 to Sta. 0+880 LHS  09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-942-A Check rebar & casting concert of wings foundation for box culvert  at St. 3+610 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-943-A Check base course layer under Retaining Wall foundation from Sta. 0+512 to 0+590 RHS.   09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-944-A Check base course 2nd layer  surface from Sta. 1+200 to 1+700 LHS prior to spray prime coat   09/24/14 09/24/14 09/24/14 0 A

IR-13-00014-NAB-945-A  Check base course 2nd layer , level from Sta. 0+920 to Sta. 1+180 LHS   09/25/14 09/25/14 09/25/14 0 A

IR-13-00014-NAB-946-A Check casting blinding concrete under Retaining Wall foundation from Sta. 0+512 to 0+590 RHS.   09/25/14 09/25/14 09/25/14 0 A

IR-13-00014-NAB-947-A Check 2nd base course layer from Sta. 1+020 to Sta. 1+400 RHS   09/25/14 09/25/14 09/25/14 0 A

IR-13-00014-NAB-948-A Check subgrade layer , level from sta. 0+130 to Sta. 0+400 RHS 09/25/14 09/27/14 09/28/14 1 A

IR-13-00014-NAB-949-A
Check 2nd base course surface from Sta. 1+230 to Sta. 0+920 LHS and from Sta. 0+880 to Sta. 1+400 RHS prior to spray 

prime coat 
09/25/14 09/27/14 09/28/14 1 A

IR-13-00014-NAB-950-A Check excavation work for 12” water pipeline from Sta. 0+350 to Sta. 0+250 09/25/14 09/27/14 09/28/14 1 A

IR-13-00014-NAB-951-A Check bedding and installation of 12” water pipeline from Sta. 0+350 to Sta. 0+250 to proceed backfilling 09/25/14 09/27/14 09/28/14 1 C

IR-13-00014-NAB-951-B Check bedding and installation of 12” water pipeline from Sta. 0+350 to Sta. 0+250 to proceed backfilling 11/23/14 11/23/14 11/23/14 0 A

IR-13-00014-NAB-952-A Check 2nd base course layer from Sta. 3+660 to Sta. 3+760 LHS. 09/25/14 09/27/14 09/28/14 1 C

IR-13-00014-NAB-952-B Check 2nd base course layer from Sta. 3+660 to Sta. 3+760 LHS. 09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-953-A Check 2nd base course layer from Sta. 1+400 to Sta. 1+580 RHS 09/25/14 09/27/14 09/28/14 1 A

IR-13-00014-NAB-954-A Check rebar work for box culvert wall at Sta. 0+095 –Segment B  09/25/14 09/27/14 09/28/14 1 A

IR-13-00014-NAB-955-A Check subgrade layer , level from Sta. 4+450 to Sta. 4+550 LHS  09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-956-A Check 2nd base course surface from Sta. 1+400 to Sta. 1+600 RHS prior to spray prime coat 09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-957-A  Check 1st base course layer from Sta. 0-272 to 0-140 LHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-958-A Check 1st base course layer from Sta. 0-272 to 0-140 RHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-959-A Check rebar work for wings of box culvert at Sta. 3+610 LHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-960-A Check casting concrete  for box culvert wall at Sta. 0+095 –Segment B  09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-961-A Check subgrade layer , level from Sta. 4+450 to Sta. 4+550 RHS  09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-962-A Check 2nd base course layer from Sta. 0+740 to Sta. 0+920 LHS  09/28/14 09/28/14 09/28/14 0 A

IR-13-00014-NAB-963-A Check leakage test for sewer line from MH# 09 at Sta. 2+240 to MH# 08 at Sta. 2+280 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-964-A Check start excavation for 2” water pipeline from Sta.1+600 to Sta. 0+600 RHS 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-965-A Check topping  layer from Sta. 0+130 to Sta. 0+400 RHS 09/29/14 09/29/14 09/29/14 0 C

IR-13-00014-NAB-965-B Check topping  layer from Sta. 0+130 to Sta. 0+400 RHS 10/08/14 10/08/14 10/08/14 0 A

IR-13-00014-NAB-966-A Check 1st base course layer from Sta. 0+780 to Sta. 0+880 RHS 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-967-A Check leakage test for sewer line from MH#10 at Sta. 2+200 to MH# 09 at Sta. 2+240 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-968-A Check alignment curbstone  from Sta. 2+620 to Sta. 2+700 RHS 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-969-A Check leakage test for sewer line from MH#10 at Sta. 2+200 to MH# 11 at Sta. 2+160 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-970-A Check side walk subgrade  from Sta. 2+620 to Sta. 2+645 RHS 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-971-A Check side walk  base course from Sta. 2+620 to Sta. 2+645 RHS 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-972-A Check casting concrete for wings of box culvert at Sta. 3+610 LHS 09/29/14 09/29/14 09/29/14 0 A

IR-13-00014-NAB-973-A Check topping layer from Sta. 4+440 to Sta. 4+540 RHS 09/30/14 09/30/14 09/30/14 0 C

IR-13-00014-NAB-973-B Check topping layer from Sta. 4+440 to Sta. 4+540 RHS 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-974-A Check subgrade layer from Sta. 0+620 to Sta. 0+680 RHS. 09/30/14 09/30/14 09/30/14 0 A

IR-13-00014-NAB-975-A Check topping layer from Sta. 4+440 to Sta. 4+540 LHS 09/30/14 09/30/14 09/30/14 0 A

IR-13-00014-NAB-976-A Check  casting concrete for side walk from Sta. 2+620 to Sta. 2+645 RHS 09/30/14 09/30/14 09/30/14 0 A

IR-13-00014-NAB-977-A Check 1st base course layer from sta. 0+680 to Sta. 0+780 RHS. 09/30/14 09/30/14 09/30/14 0 A
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IR-13-00014-NAB-978-A Check rebar and casting concrete for Retaining Wall foundation from Sta. 0+550 to Sta. 0+590 RHS 09/30/14 09/30/14 09/30/14 0 A

IR-13-00014-NAB-979-A Check 2nd base course layer from Sta. 0-272 to Sta. 0-140 LHS 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-980-A Check 2nd base course layer from Sta. 0-272 to Sta. 0-140 RHS 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-981-A Check leakage test for sewer line from MH#11 at Sta. 2+160 to MH# 12 at Sta. 2+120 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-982-A Check 2nd base course surface from Sta. 0+740 to Sta. 0+920 LHS prior to spray prime coat 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-983-A Check  base course layer under box culvert foundation at Sta. 3+610 LHS 10/01/201 10/01/14 10/01/14 0 A

IR-13-00014-NAB-984-A Check  casting blinding concrete for  box culvert foundation at Sta. 3+610 LHS 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-985-A Check  rebar and casting concrete for retaining wall foundation from Sta. 0+512to Sta. 0+532 RHS 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-986-A Check  subgrade layer from Sta. 0+130 to Sta. 0+600 LHS 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-987-A Check  2nd  base course surface  from Sta. 0-272 to Sta0+140 LHS prior to spray prime coat 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-988-A Check  2nd  base course surface  from Sta. 0-272 to Sta0+140 RHS prior to spray prime coat 10/01/14 10/01/14 10/01/14 0 A

IR-13-00014-NAB-989-A Check bedding and installation of 2” water Pipeline from Sta. 1+600 to Sta. 1+300 RHS 10/01/14 10/01/14 10/01/14 0 C

IR-13-00014-NAB-989-B Check bedding and installation of 2” water Pipeline from Sta. 1+600 to Sta. 1+300 RHS 10/09/14 10/09/14 10/09/14 0 C

IR-13-00014-NAB-989-C Check bedding and installation of 2” water Pipeline from Sta. 1+600 to Sta. 1+300 RHS 10/22/14 10/22/14 10/22/14 0 C

IR-13-00014-NAB-989-D Check bedding and installation of 2” water Pipeline from Sta. 1+600 to Sta. 1+300 RHS 10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-990-A
Check alignment of median curbstone from Sta. 2+020 to Sta. 2+200 , from Sta. 2+500 to Sta. 2+620 and from sta. 2+660 to 

Sta. 2+680 
10/02/14 10/02/14 10/02/14 0 A

IR-13-00014-NAB-991-A Check alignment of curbstone from Sta. 2+020 to Sta. 2+200  LHS & RHS and from Sta. 2+740 to Sta. 2+840 LHS 10/02/14 10/02/14 10/02/14 0 A

IR-13-00014-NAB-992-A Check alignment of side walk curbstone from Sta. 1+500 to Sta. 1+900 LHS. 10/02/14 10/02/14 10/02/14 0 A

IR-13-00014-NAB-993-A Check alignment of median curbstone from Sta. 1+600 to Sta. 1+900 10/02/14 10/02/14 10/02/14 0 A

IR-13-00014-NAB-994-A Check  rebar and casting concrete for retaining wall foundation from Sta. 0+532 to Sta. 0+550 RHS 10/02/14 10/02/14 10/02/14 0 A

IR-13-00014-NAB-995-A
 Check subgrade layer  for side walk, from Sta. 1+600 to Sta. 1+720 LHS, Sta. 2+020 to Sta.2+140 LHS,  Sta.2+020 to Sta. 

2+140 RHS 
10/08/14 10/08/14 10/08/14 0 A

IR-13-00014-NAB-996-A Check topping  layer, level from Sta. 0+620 to 0+680 RHS 10/08/14 10/08/14 10/08/14 0 A

IR-13-00014-NAB-997-A Check topping  layer, level from Sta. 0+280 to 0+500 LHS 10/08/14 10/08/14 10/08/14 0 A

IR-13-00014-NAB-998-A Check topping  layer, level from Sta. 0+500 to 0+660 LHS 10/08/14 10/08/14 10/08/14 0 A

IR-13-00014-NAB-999-A  Check rebar and casting  concrete for boundary Wall foundation from St. 3+610 to 3+630 RHS 10/09/14 10/09/14 10/09/14 0 A

IR-13-00014-NAB-1000-A Check leakage test for sewer line from MH#12 at Sta. 2+120 to MH# 13 at Sta. 2+080 10/09/14 10/09/14 10/09/14 0 A

IR-13-00014-NAB-1001-A Check Natural Ground Level (NGL ) & Center Line from St. 4+850 to 5+450 10/09/14 10/09/14 10/09/14 0 A

IR-13-00014-NAB-1002-A Check leakage test for sewer line from MH#13 at Sta. 2+080 to MH# 14 at Sta. 2+040 10/09/14 10/09/14 10/09/14 0 A

IR-13-00014-NAB-1003-A Check excavation work for 6” electrical sleeves at Sta. 4+435 10/09/14 10/09/14 10/09/14 0 A

IR-13-00014-NAB-1004-A Check bedding and installation  6” electrical sleeves at Sta. 4+435 10/09/14 10/09/14 10/09/14 0 A

IR-13-00014-NAB-1005-A Check Excavation work for  2” water Pipeline from Sta. 1+600 to Sta. 1+300 RHS 10/09/14 10/09/14 10/09/14 0 C

IR-13-00014-NAB-1005-B Check Excavation work for  2” water Pipeline from Sta. 1+600 to Sta. 1+300 RHS 10/22/14 10/22/14 10/22/14 0 C

IR-13-00014-NAB-1005-C Check Excavation work for  2” water Pipeline from Sta. 1+600 to Sta. 1+300 RHS 10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-1006-A Check Excavation work for storm water line from Sta. 0+376 to Discharge and from Sta. 0+376 to Sta. 0+500 10/09/14 10/11/14 10/12/14 1 C

IR-13-00014-NAB-1006-B
Check Excavation work for storm water line from Sta. 0+376 to Discharge and from  MH#01 at Sta. 0+376 to MH#04 at Sta. 

0+500 
10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1007-A Check bedding and installation of  storm water line from Sta. 0+376 to Discharge and from Sta. 0+376 to Sta. 0+500 10/09/14 10/11/14 10/12/14 1 C

IR-13-00014-NAB-1007-B Check bedding and installation of  storm water line from Sta. 0+376 to Discharge and from Sta. 0+376 to Sta. 0+500 10/13/14 10/13/14 10/13/14 0 A

IR-13-00014-NAB-1008-A Check 1st base course layer from Sta. 0+630 to Sta. 0+680 RHS. 10/09/14 10/11/14 10/12/14 1 A

IR-13-00014-NAB-1009-A Check 1st base course layer from Sta. 4+440 to Sta. 4+540 LHS 10/09/14 10/11/14 10/12/14 1 A

IR-13-00014-NAB-1010-A Check 1st base course layer from Sta. 4+440 to Sta. 4+540 RHS 10/09/14 10/11/14 10/12/14 1 A

IR-13-00014-NAB-1011-A Check excavation work for 6” electrical sleeves at Sta. 0+305 RHS. 10/09/14 10/11/14 10/12/14 1 A

IR-13-00014-NAB-1012-A Check bedding and installation of  6” electrical sleeves at Sta. 0+305 RHS. 10/09/14 10/11/14 10/12/14 1 A

IR-13-00014-NAB-1013-A Check start excavation from Sta. 0-120 to St.0+120 10/12/14 10/12/14 10/12/14 0 C
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IR-13-00014-NAB-1013-B Check start excavation from Sta. 0-120 to St.0+120 10/14/14 10/14/14 10/14/14 0 A

IR-13-00014-NAB-1014-A Check rebar work for boundary wall from Sta. 3+610 to Sta. 3+630 RHS 10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1015-A Check leakage test for sewer line from MH#14 at Sta. 2+040 to MH# 15 at Sta. 2+000 10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1016-A Check excavation work for storm water line from Discharge to MH#01 at Sta.0+376 to MH# 02at Sta. 0+420 10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1017-A Inspect setting out  from Nablus connection chamber and Shavi Shamroon connection chamber as per approved shop Drawing  10/12/14 10/12/14 10/12/14 0 C

IR-13-00014-NAB-1017-B Inspect setting out  from Nablus connection chamber and Shavi Shamroon connection chamber as per approved shop Drawing  11/23/14 11/23/14 11/23/14 0 A

IR-13-00014-NAB-1018-A Check rebar work for retaining wall from Sta. 0+580 to Sta. 0+590 RHS  10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1019-A Check casting concrete for box culvert foundation at Sta. 3+610 LHS.  10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1020-A Check side walk base course from Sta. 2+030 to Sta. 2+140 LHS & from Sta. 1+600 to Sta. 1+730 LHS   10/12/14 10/12/14 10/13/14 1 C

IR-13-00014-NAB-1020-B Check side walk base course from Sta. 2+030 to Sta. 2+140 LHS & from Sta. 1+600 to Sta. 1+730 LHS   10/16/14 10/16/14 10/16/14 0 A

IR-13-00014-NAB-1021-A Check 1st base course layer from Sta. 0+630 to Sta. 0+740 LHS   10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1022-A Check casting concrete for retaining wall from Sta. 0+580 to Sta. 0+590 RHS  10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1023-A Check bedding and installation for storm water line from MH#01 at Sta.0+376 to MH# 02at Sta. 0+420 10/12/14 10/12/14 10/12/14 0 A

IR-13-00014-NAB-1024-A Check rebar work and casting concrete for box culvert slab at Sta. B0+095-Segment B 10/13/14 10/13/14 10/13/14 0 A

IR-13-00014-NAB-1025-A Check rebar work for retaining wall from Sta. 0+560 to Sta. 0+570 & from Sta. 0+540 to Sta. 0+550 RHS 10/13/14 10/13/14 10/13/14 0 A

IR-13-00014-NAB-1026-A Check 1st base course layer from Sta. 0+140 to Sta. 0+360 RHS 10/13/14 10/13/14 10/13/14 0 C

IR-13-00014-NAB-1026-B Check 1st base course layer from Sta. 0+140 to Sta. 0+360 RHS 10/22/14 10/22/14 10/22/14 0 A

IR-13-00014-NAB-1027-A Check casting concrete for boundary wall from Sta. 3+610 to Sta. 3+630 RHS 10/13/14 10/13/14 10/13/14 0 A

IR-13-00014-NAB-1028-A Inspect start excavation for Shavi Shamroon connection chamber as per approved shop Drawing  10/15/14 10/15/14 10/16/14 1 C

IR-13-00014-NAB-1028-B Inspect start excavation for Shavi Shamroon connection chamber as per approved shop Drawing  10/18/14 10/18/14 10/18/14 0 A

IR-13-00014-NAB-1029-A Check subgrade layer from Sta. 0+130 to Sta. 0+280 LHS 10/13/14 10/13/14 10/13/14 0 C

IR-13-00014-NAB-1029-B Check subgrade layer from Sta. 0+130 to Sta. 0+280 LHS 10/22/14 10/22/14 10/22/14 0 A

IR-13-00014-NAB-1030-A
Check excavation work for storm water line from MH# 03 at Sta. 0+102 to MH# 02 at Sta. 0+077 and from MH#02 at Sta. 

0+077 to MH# 01 at Sta. 0+040
10/13/14 10/13/14 10/13/14 0 A

IR-13-00014-NAB-1031-A Check casting concrete for retaining wall from Sta. 0+560 to Sta. 0+570 & from Sta. 0+540 to Sta. 0+550 RHS 10/14/14 10/14/14 10/14/14 0 A

IR-13-00014-NAB-1032-A
Check bedding and installation storm water line from MH# 03 at Sta. 0+102 to MH# 02 at Sta. 0+077 and from MH#02 at Sta. 

0+077 to MH# 01 at Sta. 0+040
10/14/14 10/14/14 10/14/14 0 C

IR-13-00014-NAB-1032-B
Check bedding and installation storm water line from MH# 03 at Sta. 0+102 to MH# 02 at Sta. 0+077 and from MH#02 at Sta. 

0+077 to MH# 01 at Sta. 0+040
10/15/14 10/15/14 10/15/14 0 A

IR-13-00014-NAB-1033-A Check setting out  Shavi Shamroon connection chamber as per approved shop Drawing  10/14/14 10/14/14 10/14/14 0 A

IR-13-00014-NAB-1034-A Check rebar work for wings of Box culvert at Sta. B0+095 LHS –Segment B   10/15/14 10/15/14 10/15/14 0 C

IR-13-00014-NAB-1034-B Check rebar work for wings of Box culvert at Sta. B0+095 LHS –Segment B   10/16/14 10/16/14 10/16/14 0 A

IR-13-00014-NAB-1035-A Check implementation of traffic control plan from Sta. 4+550 to Sta. Sta. 4+750  10/16/14 10/16/14 10/16/14 0 C

IR-13-00014-NAB-1035-B Check implementation of traffic control plan from Sta. 4+550 to Sta. Sta. 4+750  10/16/14 10/16/14 10/16/14 0 A

IR-13-00014-NAB-1036-A Check start excavation from Sta. 4+550 to Sta. 4+700 RHS    10/16/14 10/16/14 10/16/14 0 A

IR-13-00014-NAB-1037-A Check subgrade layer from Sta. 0+130 to Sta. 0-130 RHS   10/16/14 10/18/14 10/19/14 1 A

IR-13-00014-NAB-1038-A Check 1st  base course layer from Sta. 0+280 to Sta. 0+360 LHS  10/16/14 10/18/14 10/19/14 1 C

IR-13-00014-NAB-1038-B Check 1st  base course layer from Sta. 0+280 to Sta. 0+360 LHS  10/23/14 10/23/14 10/23/14 0 A

IR-13-00014-NAB-1039-A Check casting concrete for wings of inlet for  Box culvert at Sta. B0+095–Segment B   10/16/14 10/18/14 10/19/14 1 A

IR-13-00014-NAB-1040-A  Check subgrade layer from Sta. 4+000 to Sta. 4+060 RHS.   10/19/14 10/19/14 10/19/14 0 A

IR-13-00014-NAB-1041-A Check Bench Mark from Sta. 4+820 to Sta. 5+450   10/19/14 10/19/14 10/19/14 0 A

IR-13-00014-NAB-1042-A Check rebar work and casting concrete for RC stair at Sta. 3+620 RHS 10/19/14 10/19/14 10/19/14 0 A

IR-13-00014-NAB-1043-A Check closing Environmental Chick List – August 10/19/14 10/19/14 10/19/14 0 C

IR-13-00014-NAB-1043-B Check closing Environmental Chick List – August 11/09/14 11/09/14 11/09/14 0 A
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IR-13-00014-NAB-1044-A Check subgrade layer from Sta. 4+560 to Sta. 4+760 RHS. 10/19/14 10/19/14 10/19/14 0 C

IR-13-00014-NAB-1044-B Check subgrade layer from Sta. 4+560 to Sta. 4+760 RHS. 10/21/14 10/21/14 10/21/14 0 C

IR-13-00014-NAB-1044-C Check subgrade layer from Sta. 4+560 to Sta. 4+760 RHS. 10/21/14 10/21/14 10/22/14 1 A

IR-13-00014-NAB-1045-A Check topping layer from Sta. 0-130 to Sta. 0+130 RHS 10/19/14 10/19/14 10/19/14 0 C

IR-13-00014-NAB-1045-B Check topping layer from Sta. 0-130 to Sta. 0+130 LHS 10/21/14 10/21/14 10/21/14 0 A

IR-13-00014-NAB-1046-A Check Rebar work for wing wall of box culvert outlet at Sta. B0+095 as per attachment 10/19/14 10/19/14 10/20/14 1 A

IR-13-00014-NAB-1047-A Check Rebar work for head wall  box culvert outlet , inlet at Sta. B0+095 as per attachment 10/20/14 10/20/14 10/20/14 0 C

IR-13-00014-NAB-1047-B Check Rebar work for head wall  box culvert outlet , inlet at Sta. B0+095 10/21/14 10/21/14 10/21/14 0 A

IR-13-00014-NAB-1048-A Check casting concrete  for head wall and wing wall  of box culvert outlet , inlet at Sta. B0+095 as per attachment 10/20/14 10/20/14 10/20/14 0 C

IR-13-00014-NAB-1048-B Check casting concrete  for head wall and wing wall  of box culvert outlet , inlet at Sta. B0+095 as per attachment 10/21/14 10/21/14 10/21/14 0 A

IR-13-00014-NAB-1049-A Check rebar and casting concrete for side walk from Sta. 3+610 to Sta. 3+630 RHS. 10/20/14 10/20/14 10/20/14 0 A

IR-13-00014-NAB-1050-A Check rebar work for wings wall of inlet for box culvert at Sta. 3+610 LHS 10/20/14 10/20/14 10/20/14 0 A

IR-13-00014-NAB-1051-A Check 1st base course layer from Sta. -0+130 to Sta. -0+060 RHS 10/21/14 10/21/14 10/21/14 0 C

IR-13-00014-NAB-1051-B Check 1st base course layer from Sta. -0+130 to Sta. -0+060 RHS 10/26/14 10/26/14 10/26/14 0 A

IR-13-00014-NAB-1052-A Check topping layer from Sta. 0+400 to Sta. 0+440 RHS 10/21/14 10/21/14 10/21/14 0 A

IR-13-00014-NAB-1053-A Check 1st  base course  layer from Sta. 0+280 to Sta. 0+440 LHS 10/21/14 10/21/14 10/21/14 0 C

IR-13-00014-NAB-1053-B Check 1st  base course  layer from Sta. 0+280 to Sta. 0+440 LHS 10/25/14 10/25/14 10/25/14 0 A

IR-13-00014-NAB-1054-A Check casting concrete  for wings wall of inlet for box culvert at Sta. 3+610 LHS 10/21/14 10/21/14 10/21/14 0 A

IR-13-00014-NAB-1055-A Check rebar and casting concrete for RC stair at Sta. 3+220 RHS 10/21/14 10/21/14 10/22/14 1 A

IR-13-00014-NAB-1056-A Check subgrade layer from Sta. 4+640 to Sta. 4+700 RHS to replacement of soil 10/21/14 10/21/14 10/22/14 1 A

IR-13-00014-NAB-1057-A Check topping  layer from Sta. 4+560 to Sta. 4+760 RHS 10/22/14 10/22/14 10/22/14 0 A

IR-13-00014-NAB-1058-A Check excavation work for catch basin 16” from MH# 01 at Sta. 0+032 , MH# 02 at Sta. 0+070 to MH#04 at Sta.0+117 10/22/14 10/22/14 10/22/14 0 A

IR-13-00014-NAB-1059-A Check alignment of side walk curbstone from Sta. 3+300 to Sta. 3+600 RHS 10/22/14 10/22/14 10/22/14 0 A

IR-13-00014-NAB-1060-A Check sample of street lighting pole base at Sta. 2+160 10/22/14 10/22/14 10/22/14 0 C

IR-13-00014-NAB-1060-B  Check sample of street lighting pole base at Sta. 2+160 11/13/14 11/13/14 11/13/14 0 C

IR-13-00014-NAB-1060-C  Check sample of street lighting pole base at Sta. 2+160 02/25/15 02/25/15 02/26/15 1 A

IR-13-00014-NAB-1061-A
Check side walk base course from Sta. 1+610 to 1+637 LHS , Sta. 1+643 to 1+760 LHS , Sta. 1+800 to Sta. 1+850 LHS , Sta. 

2+040 to Sta. 2+084 LHS , Sta. 2+090 to 2+126 LHS , Sta. 2+134 to 2+140 LHS and from Sta. 2+020 to Sta. 2+140 RHS. 
10/22/14 10/22/14 10/22/14 0 A

IR-13-00014-NAB-1062-A

Check casting concrete for side walk from Sta. 1+610 to 1+637 LHS , Sta. 1+643 to 1+760 LHS , Sta. 1+800 to Sta. 1+850 

LHS , Sta. 2+040 to Sta. 2+084 LHS , Sta. 2+090 to 2+126 LHS , Sta. 2+134 to 2+140 LHS and from Sta. 2+020 to Sta. 

2+140 RHS. 

10/22/14 10/22/14 10/22/14 0 A

IR-13-00014-NAB-1063-A Check Natural Ground Level and Center Line from Sta. 0+000 to Sta. 0+399-Segment B 10/23/14 10/23/14 10/23/14 0 A

IR-13-00014-NAB-1064-A Check start excavation work from Sta. 4+560 to Sta. 4+760 LHS  10/23/14 10/23/14 10/23/14 0 A

IR-13-00014-NAB-1065-A Check 1st  base course layer from Sta. -0+060 to Sta. -0+130 LHS  10/23/14 10/23/14 10/23/14 0 C

IR-13-00014-NAB-1065-B Check 1st  base course layer from Sta. -0+060 to Sta. -0+130 LHS  10/30/14 10/30/14 10/30/14 0 A

IR-13-00014-NAB-1066-A Check 1st  base course layer from Sta. 0+300 to Sta. 0+400 RHS  10/23/14 10/23/14 10/23/14 0 A

IR-13-00014-NAB-1067-A Check isolation work 1st  coat for box culvert at Sta. B0+095  10/23/14 10/25/14 10/26/14 1 A

IR-13-00014-NAB-1068-A Check isolation work 2nd  coat for box culvert at Sta. B0+095  10/23/14 10/25/14 10/26/14 1 A

IR-13-00014-NAB-1069-A Check side walk subgrade from sta. 3+230 to Sta. 3+360 RHS and from Sta. 3+450 to Sta. 3+550 RHS. 10/23/14 10/25/14 10/26/14 1 A

IR-13-00014-NAB-1070-A Check start excavation work from sta. 0+000 to Sta. 0+170- Segment B 10/23/14 10/25/14 10/26/14 1 A

IR-13-00014-NAB-1071-A Check 1st  base course layer from Sta. 0+400 to Sta. 0+440 RHS 10/23/14 10/25/14 10/26/14 1 A

IR-13-00014-NAB-1072-A Check 1st  base course layer from Sta. 0+130 to Sta. 0+280 RHS 10/23/14 10/25/14 10/26/14 1 C

IR-13-00014-NAB-1072-B Check 1st  base course layer from Sta. 0+130 to Sta. 0+280 RHS 11/13/14 11/15/14 11/15/14 0 A

IR-13-00014-NAB-1073-A Check start excavation for main system flow chamber at Sta. 1+870 10/26/14 10/26/14 10/26/14 0 A
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IR-13-00014-NAB-1074-A Check sub grade level at Segment B from Sta. 0+000 to Sta. 0+150 10/26/14 10/26/14 10/26/14 0 C

IR-13-00014-NAB-1074-B Check sub grade level at Segment B from Sta. 0+000 to Sta. 0+150 11/02/14 11/02/14 11/02/14 0 A

IR-13-00014-NAB-1075-A Check casting concrete for box culvert inlet Apron –B0+095 –segment B 10/26/14 10/26/14 10/26/14 0 A

IR-13-00014-NAB-1076-A Check Implementation traffic control plan from Sta. B0+150 to Sta.B0+399 in segment B 10/26/14 10/26/14 10/26/14 0 A

IR-13-00014-NAB-1077-A Check excavation work for 12” water pipeline from Sta. 0+024 to Sta. 0+061- segment B 10/27/14 10/27/14 10/28/14 1 A

IR-13-00014-NAB-1078-A Check excavation work for 2” water pipeline from Sta. 1+300 to Sta. 1+600 LHS  10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-1079-A
Check side walk subgrade from Sta. 2+630 to Sta. 2+685 LHS , Sta. 3+560 to Sta. 3+600 RHS and from Sta. 3+610 to Sta. 

3+650 RHS 
10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-1080-A Check filling layer (topping ) from Sta. B0+030 to Sta. B0+150 –segment B 10/27/14 10/27/14 10/27/14 0 C

IR-13-00014-NAB-1080-B Check filling layer (topping ) from Sta. B0+030 to Sta. B0+150 –segment B 11/03/14 11/03/14 11/03/14 0 A

IR-13-00014-NAB-1081-A Check start excavation work from Sta. -0+130 to Sta. 0+130 RHS 10/27/14 10/27/14 10/28/14 1 A

IR-13-00014-NAB-1082-A Check Excavation work for  2” water Pipeline from Sta. 1+300 to Sta. 0+650 RHS 10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-1083-A
Check side walk subgrade from Sta. 3+440 to Sta. 3+550 RHS, Sta. 2+960 to Sta. 3+000 LHS  and from sta. 3+010 to Sta. 

3+050 LHS  
10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-1084-A  Check side walk base course from Sta. 3+440 to Sta. 3+550 RHS, Sta. 3+240 to Sta. 3+355 RHS  10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-1085-A Check subgrade layer from sta. 4+640 to Sta.4+720 LHS  10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-1086-A Check filling layer (topping ) from Sta. B0+030 to Sta. B0+105 & from Sta. B0+115 to Sta. B0+150 –segment B 10/27/14 10/27/14 10/27/14 0 C

IR-13-00014-NAB-1086-B Check filling layer (topping ) from Sta. B0+030 to Sta. B0+105 & from Sta. B0+115 to Sta. B0+150 –segment B 11/02/14 11/02/14 11/02/14 0 A

IR-13-00014-NAB-1087-A Check bedding and installation of  2” water Pipeline from Sta. 1+300 to Sta. 0+650 RHS 10/27/14 10/27/14 10/27/14 0 A

IR-13-00014-NAB-1088-A Check bedding and installation of 12” water pipeline from Sta. 0+024 to Sta. 0+061- segment B 10/28/14 10/28/14 10/29/14 1 A

IR-13-00014-NAB-1089-A Check side walk subgrade from Sta. 3+525 to Sta. 3+560 LHS 10/28/14 10/28/14 10/28/14 0 A

IR-13-00014-NAB-1090-A Check side walk base course from Sta. 3+525 to Sta. 3+560 LHS 10/29/14 10/29/14 10/29/14 0 A

IR-13-00014-NAB-1091-A  Check rebar and casting concrete for side walk from Sta. 3+525 to Sta. 3+560 LHS 10/29/14 10/29/14 10/29/14 0 A

IR-13-00014-NAB-1092-A Check topping layer , level rom sta. 4+640 to Sta. 4+720 LHS 10/29/14 10/29/14 10/29/14 0 A

IR-13-00014-NAB-1093-A Check side walk subgrade from Sta. 3+500 to Sta. 3+525 LHS 10/29/14 10/29/14 10/29/14 0 C

IR-13-00014-NAB-1093-B Check side walk subgrade from Sta. 3+500 to Sta. 3+525 LHS 12/01/14 12/01/14 12/01/14 0 A

IR-13-00014-NAB-1094-A
Check side walk base course from Sta. 3+010 to Sta. 3+050 LHS , Sta.3+620 to Sta. 3+660 RHS and from Sta. 3+410 to Sta. 

3+610 RHS
10/29/14 10/29/14 10/29/14 0 C

IR-13-00014-NAB-1094-B
Check side walk base course from Sta. 3+010 to Sta. 3+050 LHS , Sta.3+620 to Sta. 3+660 RHS and from Sta. 3+410 to Sta. 

3+610 RHS
02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1095-A
Check rebar work for side walk from Sta. 3+010 to Sta. 3+050 LHS , Sta.3+620 to Sta. 3+660 RHS , from Sta. 3+410 to Sta. 

3+610 RHS , 3+440 to Sta. 3+550 RHS, and from  Sta. 3+240 to Sta. 3+355 RHS
10/29/14 10/29/14 10/29/14 0 C

IR-13-00014-NAB-1095-B
Check rebar work for side walk from Sta. 3+010 to Sta. 3+050 LHS , Sta.3+620 to Sta. 3+660 RHS , from Sta. 3+410 to Sta. 

3+610 RHS , 3+440 to Sta. 3+550 RHS, and from  Sta. 3+240 to Sta. 3+355 RHS
02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1096-A

to Check rebar work for side walk from Sta. 3+240 to Sta. 3+345 RHS , Sta.3+350 to Sta. 3+355 RHS ,  from Sta. 3+410 to 

Sta. 3+500 RHS , 3+365 to Sta. 3+370 RHS, from  Sta. 3+520 to Sta. 3+595 RHS, from Sta. 3+600 to Sta. 3+605 RHS , from 

Sta. 3+620 to Sta. 3+657 RHS and from Sta. 3+697 to Sta. 3+700 RHS.to proceed casting concrete 

10/30/14 10/30/14 10/30/14 0 A

IR-13-00014-NAB-1097-A Check excavation work for 12” water pipeline from Sta. B0+200 to Sta. B0+400-segment B 10/30/14 10/30/14 10/30/14 0 C

IR-13-00014-NAB-1097-B Check excavation work for 12” water pipeline from Sta. B0+200 to Sta. B0+360-segment B 03/17/15 03/17/15 03/18/15 1 A

IR-13-00014-NAB-1098-A Check start  excavation work butterfly Av/ Ar chamber at Sta. 0+810  10/30/14 10/30/14 10/30/14 0 C

IR-13-00014-NAB-1098-B Check start  excavation work butterfly Av/ Ar chamber at Sta. 0+810  11/18/14 11/18/14 11/18/14 0 A

IR-13-00014-NAB-1099-A
Check subgrade layer from Sta.-0+010 to Sta. -0+100 RHS and  for road segment toward jenin from Sta. 0+000 to Sta. 0+060 

LHS 
10/30/14 10/30/14 10/30/14 0 A

IR-13-00014-NAB-1100-A
Check excavation work for storm water line from MH# 11 at Sta. 0+100 to MH# 01 at Sta. 0+140 and from MH#01 at Sta. 

0+140 to MH#02 at Sta. 0+146
10/30/14 11/01/14 11/02/14 1 C
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IR-13-00014-NAB-1100-B
Check excavation work for storm water line from MH# 11 at Sta. 0+100 to MH# 01 at Sta. 0+140 and from MH#01 at Sta. 

0+140 to MH#02 at Sta. 0+146
11/03/14 11/03/14 11/03/14 0 A

IR-13-00014-NAB-1101-A Check excavation work for storm water line from MH# 02 at Sta. 0+146 to MH# 03 at Sta. 0+180 10/30/14 11/01/14 11/02/14 1 C

IR-13-00014-NAB-1101-B Check excavation work for storm water line from MH# 02 at Sta. 0+146 to MH# 03 at Sta. 0+180 11/03/14 11/03/14 11/03/14 0 A

IR-13-00014-NAB-1102-A  Check bedding and installation of  storm water line from MH# 11 at Sta. 0+100to MH# 01 at Sta. 0+140 10/30/14 11/01/14 11/02/14 1 C

IR-13-00014-NAB-1102-B  Check bedding and installation of  storm water line from MH# 11 at Sta. 0+100to MH# 01 at Sta. 0+140 11/02/14 11/02/14 11/03/14 1 A

IR-13-00014-NAB-1103-A Check subgrade layer for simple access at Sta. 3+410 LHS 10/30/14 11/01/14 11/02/14 1 C

IR-13-00014-NAB-1103-B Check subgrade layer for simple access at Sta. 3+410 LHS 11/02/14 11/02/14 11/03/14 1 A

IR-13-00014-NAB-1104-A Check rebar work for box culvert wall at Sta. 3+610 LHS 10/30/14 11/01/14 11/02/14 1 A

IR-13-00014-NAB-1105-A Check excavation work for 2” water pipeline from sta. 1+300 to Sta. 1+100 LHS. 10/30/14 11/01/14 11/02/14 1 A

IR-13-00014-NAB-1106-A Check closing Environmental Chick List – September 11/02/14 11/02/14 11/02/14 0 A

IR-13-00014-NAB-1107-A Check casting concrete for box culvert wall at Sta. 3+610- LHS 11/02/14 11/02/14 11/02/14 0 A

IR-13-00014-NAB-1108-A Check excavation work for storm water line from MH# 11 at Sta. 0+100 to MH# 01 at Sta. 0+140 11/02/14 11/02/14 11/02/14 0 A

IR-13-00014-NAB-1109-A Check bedding and installation of 2” water pipeline from Sta. 1+300 to Sta. 1+600 LHS  11/03/14 11/03/14 11/03/14 0 A

IR-13-00014-NAB-1110-A Check excavation work  storm water line from MH#03 at Sta. 0+220 to MH#04 at Sta. 0+260 11/03/14 11/03/14 11/04/14 1 C

IR-13-00014-NAB-1110-B Check excavation work  storm water line from MH#03 at Sta. 0+220 to MH#04 at Sta. 0+261 11/05/14 11/05/14 11/05/14 0 A

IR-13-00014-NAB-1111-A
 Check bedding and installation of storm water line from MH# 01at Sta. 0+140to MH# 02at Sta. 0+180 and from MH# 02 at 

Sta. 0+180 to MH#03 at Sta. 0+220
11/03/14 11/03/14 11/04/14 1 A

IR-13-00014-NAB-1112-A Check bedding and installation of storm water line from MH# 03 at Sta. 0+220 to MH# 04 at Sta. 0+260  11/03/14 11/03/14 11/04/14 1 C

IR-13-00014-NAB-1112-B Check bedding and installation of storm water line from MH# 03 at Sta. 0+220 to MH# 04 at Sta. 0+260  11/05/14 11/05/14 11/05/14 0 A

IR-13-00014-NAB-1113-A Check excavation work for 16” catch basin from MH# 01 at Sta. 0+140 to MH# 02 at Sta. 0+180 11/04/14 11/04/14 11/05/14 1 A

IR-13-00014-NAB-1114-A Check bedding and installation of 16” catch basin from MH# 01 at Sta. 0+140 to MH# 02 at Sta. 0+180 11/04/14 11/04/14 11/05/14 1 A

IR-13-00014-NAB-1115-A Check Implementation of traffic control plan from Sta. 4+600 to Sta. 4+900 11/05/14 11/05/14 11/05/14 0 C

IR-13-00014-NAB-1115-B Check Implementation of traffic control plan from Sta. 4+600 to Sta. 4+900 11/05/14 11/05/14 11/05/14 0 A

IR-13-00014-NAB-1116-A Check excavation work for storm water line from MH# 04 at Sta. 0+260 to MH#05 at Sta. 0+300 11/05/14 11/05/14 11/05/14 0 A

IR-13-00014-NAB-1117-A Check start excavation work from Sta. 4+600 to Sta. 4+900 LHS 11/06/14 11/06/14 11/06/14 0 A

IR-13-00014-NAB-1118-A
Check side walk base course from Sta. 2+520 to Sta. 2+580 LHS , from Sta. 2+720 to Sta. 2+785 LHS , from Sta. 2+955 to 

Sta. 3+000 LHS and from Sta. 3+015 to Sta. 3+045 LHS
11/06/14 11/06/14 11/06/14 0 A

IR-13-00014-NAB-1119-A Check excavation work for 16 “catch basin MH# 03 at Sta. 0+220 RHS. 11/06/14 11/06/14 11/06/14 0 A

IR-13-00014-NAB-1120-A Check bedding and installation of storm water line from MH# 04 at Sta. 0+260 to MH#05 at Sta. 0+300 11/06/14 11/06/14 11/06/14 0 A

IR-13-00014-NAB-1121-A
Check  rebar work and casting concrete for side walk from Sta. 2+520 to Sta. 2+580 LHS , from Sta. 2+720 to Sta. 2+785 LHS 

, from Sta. 2+955 to Sta. 3+000 LHS and from Sta. 3+015 to Sta. 3+045 LHS
11/06/14 11/06/14 11/06/14 0 A

IR-13-00014-NAB-1122-A Check excavation work for 16” catch basing MH# 04 at Sta. 0+260 and MH#05 at Sta. 0+300 RHS 11/06/14 11/06/14 11/06/14 0 A

IR-13-00014-NAB-1123-A Check bedding and installation of  16” catch basing MH# 04 at Sta. 0+260 and MH#05 at Sta. 0+300 RHS 11/06/14 11/06/14 11/06/14 0 A

IR-13-00014-NAB-1124-A Check subgrade layer from Sta. B0+200 to Sta. B0+399- in segment B 11/06/14 11/08/14 11/09/14 1 C

IR-13-00014-NAB-1124-B Check subgrade layer from Sta. B0+200 to Sta. B0+399- in segment B 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1125-A  Check subgrade layer from Sta. 0+280 to Sta. -0+060 LHS with total width 8.70 m 11/06/14 11/08/14 11/09/14 1 A

IR-13-00014-NAB-1126-A Check topping layer from Sta. 0+280 to Sta. -0+060 LHS with total width 8.70 m 11/06/14 11/08/14 11/09/14 1 C

IR-13-00014-NAB-1126-B Check topping layer from Sta. 0+280 to Sta. -0+060 LHS with total width 8.70 m 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1127-A Check excavation work for 12” water pipeline from Sta. 0+250 to Sta. 0+130 LHS. 11/06/14 11/08/14 11/09/14 1 A

IR-13-00014-NAB-1128-A to Check bedding and installation of  12” water pipeline from Sta. 0+250 to Sta. 0+130 LHS. to proceed backfilling 11/06/14 11/08/14 11/09/14 1 A

IR-13-00014-NAB-1129-A Check 1st  base course layer from Sta. -0+130 to Sta. 0+130  LHS 11/06/14 11/08/14 11/09/14 1 C

IR-13-00014-NAB-1129-B Check 1st  base course layer from Sta. -0+130 to Sta. 0+130  LHS 11/16/14 11/16/14 11/16/14 0 A

IR-13-00014-NAB-1130-A Check subgrade layer from Sta. 4+760 to Sta. 4+900 LHS 11/06/14 11/08/14 11/09/14 1 C

IR-13-00014-NAB-1130-B Check subgrade layer from Sta. 4+760 to Sta. 4+900 LHS 11/18/14 11/18/14 11/19/14 1 A

IR-13-00014-NAB-1131-A Check  excavation work for 16” catch basin at MH# 4 at Sta. 0+260 , MH# 05 at Sta. 0+300 LHS 11/06/14 11/08/14 11/09/14 1 A
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IR-13-00014-NAB-1132-A Check bedding and installation of 16” catch basin at MH# 4 at Sta. 0+260 , MH# 05 at Sta. 0+300 LHS 11/06/14 11/08/14 11/09/14 1 A

IR-13-00014-NAB-1133-A Check installation of 12” water pipeline from Sta. 0+250 to Sta. 0+130 LHS to proceed backfilling  11/06/14 11/08/14 11/09/14 1 A

IR-13-00014-NAB-1134-A Check excavation work for 12” water pipeline from Sta. 0+130 to Sta. 0+000 LHS. 11/09/14 11/09/14 11/09/14 0 A

IR-13-00014-NAB-1135-A
Check setting out , excavation work for HV tower s foundation at Sta. 1+780 LHS , Sta. 1+260 LHS, Sta.1+160 LHS, Sta. 

1+050 LHS , Sta. 0+920 , Sta. 0+830 LHS and at Sta. 0+710 LHS
11/09/14 11/09/14 11/09/14 0 C

IR-13-00014-NAB-1135-B
Check setting out , excavation work for HV tower s foundation at Sta. 1+780 LHS , Sta. 1+260 LHS, Sta.1+160 LHS, Sta. 

1+050 LHS , Sta. 0+920 , Sta. 0+830 LHS and at Sta. 0+710 LHS
03/17/15 03/17/15 03/17/15 0 C

IR-13-00014-NAB-1135-C
Check setting out , excavation work for HV tower s foundation at Sta. 1+784LHS , Sta. 1+271 LHS, Sta. 1+151 LHS , Sta. 

0+923 , Sta. 0+821 LHS and at Sta. 0+708 LHS
03/18/15 03/18/15 03/18/15 0 A

IR-13-00014-NAB-1136-A
Check excavation work  UPVC 16” catch basin at MH# 03 at Sta. 0+220, MH#02 at Sta. 0+180 and at MH# 01 at Sta. 0+140 

LHS
11/09/14 11/09/14 11/09/14 0 A

IR-13-00014-NAB-1137-A Check rebar work for wings wall of box culvert outlet at Sta. B0+095 11/09/14 11/09/14 11/09/14 0 A

IR-13-00014-NAB-1138-A Check excavation work for UPVC 16” catch basin at Sta. -0+030 and at Sta. -0+070 LHS. 11/09/14 11/09/14 11/09/14 0 C

IR-13-00014-NAB-1138-B Check excavation work for UPVC 16” catch basin at Sta. -0+030 and at Sta. -0+070 LHS. 11/10/14 11/10/14 11/10/14 0 A

IR-13-00014-NAB-1139-A Check excavation work for storm water line from discharge at Sta. 4+545 to MH# 01 at Sta. 4+595 11/09/14 11/09/14 11/09/14 0 A

IR-13-00014-NAB-1140-A Check bedding and installation of UPVC 16” catch basin at Sta. -0+030 and at Sta. -0+070 LHS. 11/09/14 11/09/14 11/10/14 1 A

IR-13-00014-NAB-1141-A Check bedding and installation of storm water line from discharge at Sta. 4+545 to MH# 01 at Sta. 4+595 11/09/14 11/09/14 11/10/14 1 C

IR-13-00014-NAB-1141-B Check bedding and installation of storm water line from discharge at Sta. 4+545 to MH# 01 at Sta. 4+595 11/10/14 11/10/14 11/11/14 1 A

IR-13-00014-NAB-1142-A Check rebar work and casting concrete for box culvert slab at Sta. 3+610 LHS. 11/10/14 11/10/14 11/10/14 0 A

IR-13-00014-NAB-1143-A Check rebar work for retaining wall from Sta. 0+550 to Sta. 0+560 RH 11/10/14 11/10/14 11/10/14 0 C

IR-13-00014-NAB-1143-B Check rebar work for retaining wall from Sta. 0+550 to Sta. 0+560 RH 11/11/14 11/11/14 11/11/14 0 A

IR-13-00014-NAB-1144-A Check casting concrete for wings wall of box culvert outlet at Sta. B0+095 11/10/14 11/10/14 11/11/14 1 A

IR-13-00014-NAB-1145-A Check excavation work for catch basin crossing at Sta. 0+145 LHS (3*16”) 11/10/14 11/10/14 11/11/14 1 A

IR-13-00014-NAB-1146-A Check bedding and installation of catch basin crossing at Sta. 0+145 LHS (3*16”) 11/10/14 11/10/14 11/11/14 1 A

IR-13-00014-NAB-1147-A Check excavation work  for retaining wall foundation to proceed casting blinding concrete from Sta. 0+470 to Sta. 0+505 RHS 11/10/14 11/10/14 11/11/14 1 A

IR-13-00014-NAB-1148-A Check encasement  for  storm water line from discharge at Sta. 4+545 to MH# 01 at Sta. 4+595 11/10/14 11/10/14 11/11/14 1 A

IR-13-00014-NAB-1149-A Check  excavation ,installation ,backfilling  for sewer line  from  Sta. 4+800 to  Sta. 4+880 LHS 11/10/14 11/10/14 11/11/14 1 C

IR-13-00014-NAB-1149-B Check  excavation ,installation ,backfilling  for sewer line  from  Sta. 4+800 to  Sta. 4+880 LHS 11/12/14 11/12/14 11/13/14 1 A

IR-13-00014-NAB-1150-A Check topping layer , level  from Sta. 0+160 to Sta. 0+280 LHS with total width 8.70 m 11/11/14 11/11/14 11/11/14 0 A

IR-13-00014-NAB-1151-A Check bedding of 12” water pipeline from Sta. 0+130 to Sta. 0+000 LHS. 11/11/14 11/11/14 11/12/14 1 C

IR-13-00014-NAB-1151-B Check bedding of 12” water pipeline from Sta. 0+130 to Sta. 0+000 LHS. 11/23/14 11/23/14 11/23/14 0 A

IR-13-00014-NAB-1152-A Check installation of 12” water pipeline from Sta. 0+130 to Sta. 0+000 LHS to proceed backfilling 11/11/14 11/11/14 11/12/14 1 C

IR-13-00014-NAB-1152-B Check installation of 12” water pipeline from Sta. 0+130 to Sta. 0+000 LHS to proceed backfilling 11/16/14 11/16/14 11/16/14 0 A

IR-13-00014-NAB-1153-A Check excavation work for storm water line from MH# 01 at Sta. 4+595 to MH#02 at Sta. 4+640 11/11/14 11/11/14 11/11/14 0 A

IR-13-00014-NAB-1154-A  Check  casting concrete  work for retaining wall from Sta. 0+550 to Sta. 0+560 RHS 11/11/14 11/11/14 11/12/14 1 A

IR-13-00014-NAB-1155-A   Check excavation work for storm water line from MH# 02 at Sta. 4+640 to MH#03 at Sta. 4+68 11/11/14 11/11/14 11/11/14 0 A

IR-13-00014-NAB-1156-A Check rebar work for retaining wall from Sta. 0+512 to Sta. 0+525 RHS 11/12/14 11/12/14 11/13/14 1 A

IR-13-00014-NAB-1157-A Check excavation  of catch basin crossing at Sta. 0+380 LHS, 0+420 LHS and RHS. 11/12/14 11/12/14 11/12/14 0 C

IR-13-00014-NAB-1157-B Check excavation  of catch basin crossing at Sta. 0+380 LHS, 0+420 LHS and RHS. 11/23/14 11/23/14 11/23/14 0 A

IR-13-00014-NAB-1158-A Check bedding and installation of catch basin crossing at Sta. 0+380 LHS, 0+420 LHS and RHS. 11/12/14 11/12/14 11/12/14 0 C

IR-13-00014-NAB-1158-B Check bedding and installation of catch basin crossing at Sta. 0+380 LHS, 0+420 LHS and RHS. 11/23/14 11/23/14 11/23/14 0 A

IR-13-00014-NAB-1159-A Check installation work for storm water line from MH# 01 at Sta. 4+595 to MH#02 at Sta. 4+640 11/12/14 11/12/14 11/12/14 0 A

IR-13-00014-NAB-1160-A Check topping layer , level  from Sta. 0+160 to Sta.- 0+50 LHS (8,7 M width) 11/12/14 11/12/14 11/12/14 0 A

IR-13-00014-NAB-1161-A Check topping layer , level  from Sta. 0+160 to Sta.- 0+50 LHS (8,7 M width) 11/12/14 11/12/14 11/12/14 0 A

IR-13-00014-NAB-1162-A Check Excavation work for storm water line from MH# 03 at Sta. 4+680 to MH#04 at Sta. 4+720 11/12/14 11/12/14 11/12/14 0 A
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IR-13-00014-NAB-1163-A Check Installation work for storm water line from MH#02 at Sta. 4+640 to MH#03 at Sta. 4+680 11/12/14 11/12/14 11/12/14 0 A

IR-13-00014-NAB-1164-A  Check Excavation work for storm water line from MH# 04 at Sta. 4+720 to MH#05 at Sta. 4+760 11/12/14 11/12/14 11/12/14 0 A

IR-13-00014-NAB-1165-A Check casting concrete work for retaining wall from Sta. 0+512 to Sta. 0+525 RHS 11/12/14 11/12/14 11/12/14 0 A

IR-13-00014-NAB-1166-A   Check Excavation work for storm water line from MH#05 at Sta. 4+760 to MH#06 at Sta. 4+785 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1167-A Check installation, bedding for storm water line from MH# 03 at Sta. 4+680 to MH#04 at Sta. 4+720 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1168-A Check installation, bedding for storm water line from MH# 04 at Sta. 4+720 to MH#05 at Sta. 4+760 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1169-A Check single size backfilling for storm water line from MH# 03 at Sta. 4+680 to MH#04 at Sta. 4+720 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1170-A Check single size backfilingfor storm water line from MH# 04 at Sta. 4+720 to MH#05 at Sta. 4+760 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1171-A Check foundation of lighting poles at Sta. 2+075 ,Sta. 2+117,Sta.2+159,Sta. 2+201 ,Sta. 2+243 & Sta.2+ 285 11/13/14 11/13/14 11/13/14 0 C

IR-13-00014-NAB-1171-B Check foundation of lighting poles at Sta. 2+075 ,Sta. 2+117,Sta.2+159,Sta. 2+201 ,Sta. 2+243 & Sta.2+ 285 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1172-A Check sub-grade layer from Sta. 4+800 to Sta. 4+900 LHS 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1173-A  Check  installation & bedding for storm water line from MH#05 at Sta. 4+760 to MH#06 at Sta. 4+785 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1174-A Check  single size backfilling for storm water line from MH#05 at Sta. 4+760 to MH#06 at Sta. 4+785 11/13/14 11/13/14 11/13/14 0 A

IR-13-00014-NAB-1175-A
Check excavation for sewer line from MH ex. At Sta. 0+280.37 to MH#01 at Sta. 0+290.49 & from MH#01 at Sta. 0+290.49 

to MH#02 at Sta. 0+330.04
11/13/14 11/13/14 11/13/14 0 C

IR-13-00014-NAB-1175-B
Check excavation for sewer line from MH ex. At Sta. 0+280.37 to MH#01 at Sta. 0+290.49 & from MH#01 at Sta. 0+290.49 

to MH#02 at Sta. 0+330.04
11/13/14 11/15/14 11/16/14 1 A

IR-13-00014-NAB-1176-A Check first layer of base course from Sta. -0+060 to Sta. 0+280 LHS 11/13/14 11/15/14 11/16/14 1 C

IR-13-00014-NAB-1176-B Check first layer of base course from Sta. -0+060 to Sta. 0+280 LHS 11/18/14 11/18/14 11/18/14 0 A

IR-13-00014-NAB-1177-A
Check installation for sewer line from MH ex at 0+280.37 to MH#01 at Sta. 0+290.49 LHS & from MH#01 at Sta. 0+290.49 

to MH#02 at Sta. 0+330.04
11/13/14 11/15/14 11/16/14 1 A

IR-13-00014-NAB-1178-A
Check excavation  for sewer line from MH#02 at Sta. 0+330.04 to MH#03 at Sta. 0+370.5 & from MH#03 at Sta. 0+370.5 to 

MH#04 at Sta. 0+410.07
11/13/14 11/15/14 11/16/14 1 C

IR-13-00014-NAB-1178-B
Check excavation  for sewer line from MH#02 at Sta. 0+330.04 to MH#03 at Sta. 0+370.5 & from MH#03 at Sta. 0+370.5 to 

MH#04 at Sta. 0+410.07
11/17/14 11/17/14 11/17/14 0 A

IR-13-00014-NAB-1179-A Check topping layer from Sta. -0+060 to Sta. 0+060 11/13/14 11/15/14 11/16/14 1 C

IR-13-00014-NAB-1179-B Check topping layer from Sta. -0+060 to Sta. 0+060 RHS 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1180-A Check subgrade layer for simple access at Sta. 3+400 LHS 11/13/14 11/15/14 11/16/14 1 C

IR-13-00014-NAB-1180-B Check subgrade layer for simple access at Sta. 3+400 LHS 11/17/14 11/17/14 11/17/14 0 A

IR-13-00014-NAB-1181-A
Check foundation of lighting poles at Sta. 2+326.5 ,Sta. 2+369.5,Sta. 2+412.5,Sta. 2+455.5,Sta. 2+498.5,Sta.2+541.5 & Sta. 

2+584.5
11/13/14 11/15/14 11/16/14 1 C

IR-13-00014-NAB-1181-B
Check foundation of lighting poles at Sta. 2+326.5 ,Sta. 2+369.5,Sta. 2+412.5,Sta. 2+455.5,Sta. 2+498.5,Sta.2+541.5 & Sta. 

2+584.5
11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1182-A Check rebar work for retaining wall from sta. 0+470 to sta. 0+485 RHS 11/13/14 11/14/14 11/16/14 2 A

IR-13-00014-NAB-1183-A Check rebar work for retaining wall from sta. 0+485 to sta. 0+500 RHS 11/13/14 11/14/14 11/16/14 2 A

IR-13-00014-NAB-1184-A Check casting concrete for Retaining wall from sta. 0+470 to sta. 0+500 RHS     11/15/14 11/15/14 11/16/14 1 A

IR-13-00014-NAB-1185-A
Check excavation work for sewer line from MH# 01 at Sta. 4+614 to MH# 02 at Sta. 4+575 and from MH# 02 at Sta. 4+575 to 

MH# 03 at Sta. 4+535
11/16/14 11/16/14 11/16/14 0 A

IR-13-00014-NAB-1186-A
Check bedding and installation of sewer line from MH# 01 at Sta. 4+614 to MH# 02 at Sta. 4+575 and from MH# 02 at Sta. 

4+575 to MH# 03 at Sta. 4+535
11/16/14 11/16/14 11/16/14 0 A

IR-13-00014-NAB-1187-A Check leakage test  for sewer line from MH# 01 at Sta. 4+614 to MH# 02 at Sta. 4+575 11/16/14 11/16/14 11/16/14 0 A

IR-13-00014-NAB-1188-A Check excavation  for sewer line from MH#02 at Sta. 0+330.04 to MH#03 at Sta. 0+370.5 11/16/14 11/16/14 11/16/14 0 A

IR-13-00014-NAB-1189-A Check bedding and installation of sewer line from MH#02 at Sta. 0+330.04 to MH#03 at Sta. 0+370.5 11/16/14 11/16/14 11/16/14 0 A

IR-13-00014-NAB-1190-A Check leakage test for sewer line from MH# 02 at Sta. 4+575 to MH# 03 at Sta. 4+535 11/16/14 11/16/14 11/17/14 1 C

IR-13-00014-NAB-1190-B Check leakage test for sewer line from MH# 02 at Sta. 4+575 to MH# 03 at Sta. 4+535 03/17/15 03/17/15 03/17/15 0 C

IR-13-00014-NAB-1191-A Check excavation work for sewer line from MH ex (04) at Sta. 0+064 to MH# 01 at Sta.0+047 11/16/14 11/16/14 11/17/14 1 C
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IR-13-00014-NAB-1191-B Check excavation work for sewer line from MH ex (04) at Sta. 0+064 to MH# 01 at Sta.0+047 11/17/14 11/17/14 11/18/14 1 A

IR-13-00014-NAB-1192-A Check excavation work for sewer line from MH ex (04) at Sta. 0+064 to MH# 03 at Sta.0+069 11/16/14 11/16/14 11/17/14 1 C

IR-13-00014-NAB-1192-B Check excavation work for sewer line from MH ex (04) at Sta. 0+064 to MH# 03 at Sta.0+069 11/18/14 11/18/14 11/18/14 0 A

IR-13-00014-NAB-1193-A Check excavation work for sewer line from MH ex (04) at Sta. 0+064 to MH# 05 at Sta.0+088 11/16/14 11/16/14 11/17/14 1 C

IR-13-00014-NAB-1193-B Check excavation work for sewer line from MH ex (04) at Sta. 0+064 to MH# 05 at Sta.0+088 11/17/14 11/17/14 11/18/14 1 C

IR-13-00014-NAB-1193-C Check excavation work for sewer line from MH ex (04) at Sta. 0+064 to MH# 05 at Sta.0+088 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1194-A Check excavation work for sewer line from MH #02 at Sta. 0+035 to MH# 03 at Sta.0+069 11/16/14 11/16/14 11/17/14 1 C

IR-13-00014-NAB-1194-B Check excavation work for sewer line from MH #02 at Sta. 0+035 to MH# 03 at Sta.0+069 11/17/14 11/17/14 11/17/14 0 A

IR-13-00014-NAB-1195-A Check bedding and installation for sewer line from MH ex (04) at Sta. 0+064 to MH# 03 at Sta.0+069 to proceed backfilling 11/16/14 11/16/14 11/17/14 1 C

IR-13-00014-NAB-1195-B Check bedding and installation for sewer line from MH ex (04) at Sta. 0+064 to MH# 03 at Sta.0+069 to proceed backfilling 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1196-A excavation  for sewer line from MH#04 at Sta. 0+410.07 to MH# 05 at Sta. 0+450 11/17/14 11/17/14 11/18/14 1 A

IR-13-00014-NAB-1197-A Check bedding and installation of  sewer line from MH #02 at Sta. 0+035 to MH# 03 at Sta.0+069 11/17/14 11/17/14 11/17/14 0 A

IR-13-00014-NAB-1198-A Check marking for locating for butterfly Av/ Ar chamber at Sta. 0+810 11/17/14 11/17/14 11/17/14 0 A

IR-13-00014-NAB-1199-A Check bedding and installation of sewer line from MH#03 at Sta. 0+370.5 to MH#04 at Sta. 0+410.07 11/17/14 11/17/14 11/18/14 1 A

IR-13-00014-NAB-1200-A Check excavation work for sewer line from SMH#03 at Sta. 0+069 to SMH# 04 at Sta. 0+084 11/17/14 11/17/14 11/18/14 1 A

IR-13-00014-NAB-1201-A Check bedding and installation of sewer line from SMH#03 at Sta. 0+069 to SMH# 04 at Sta. 0+084 11/17/14 11/17/14 11/18/14 1 A

IR-13-00014-NAB-1202-A
Check bedding and installation of sewer line from MH ex (04) at Sta. 0+064 to MH# 01 at Sta.0+047 and from MH ex (04) at 

Sta. 0+064 to MH# 05 at Sta.0+088
11/17/14 11/17/14 11/18/14 1 C

IR-13-00014-NAB-1202-B
Check bedding and installation of sewer line from MH ex (04) at Sta. 0+064 to MH# 01 at Sta.0+047 and from MH ex (04) at 

Sta. 0+064 to MH# 05 at Sta.0+088
11/22/14 11/22/14 11/22/14 0 A

IR-13-00014-NAB-1203-A Check rebar work for retaining wall from sta. 0+570 to sta. 0+580 RHS 11/18/14 11/18/14 11/18/14 0 A

IR-13-00014-NAB-1204-A Check rebar work and casting concrete for lighting pole foundation at Sta. 1+655 11/18/14 11/18/14 11/19/14 1 A

IR-13-00014-NAB-1205-A Check 1st  base course layer from Sta. 0+160 to Sta. 0+360 LHS 11/18/14 11/18/14 11/18/14 0 A

IR-13-00014-NAB-1206-A Check bedding and installation for sewer line from MH#04 at Sta. 0+410.07 to MH# 05 at Sta. 0+450 11/18/14 11/18/14 11/18/14 0 A

IR-13-00014-NAB-1207-A Check casting concrete for retaining wall from sta. 0+570 to sta. 0+580 RHS and from Sta. 0+525 to Sta. 0+533 RHS. 11/18/14 11/18/14 11/18/14 0 A

IR-13-00014-NAB-1208-A Check filling 2nd layer (topping ) from Sta. B0+020to Sta. B0+160 –segment B 11/18/14 11/18/14 11/18/14 0 C

IR-13-00014-NAB-1208-B Check filling  layer from Sta. B0+020to Sta. B0+160 –segment B 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1209-A Check isolation work for box culvert walls and wings wall at Sta. 3+610 LHS –to proceed backfilling 11/18/14 11/18/14 11/19/14 1 A

IR-13-00014-NAB-1210-A Check excavation work for 12” water pipeline from Sta. 4+800 to Sta. 4+900 RHS. 11/18/14 11/18/14 11/18/14 0 D

IR-13-00014-NAB-1210-B Check excavation work for 12” water pipeline from Sta. 4+800 to Sta. 4+900 RHS. 11/18/14 11/18/14 11/19/14 1 D

IR-13-00014-NAB-1210-C Check excavation work for 12” water pipeline from Sta. 4+800 to Sta. 4+900 RHS. 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1211-A Check bedding and installation of 12” water pipeline from Sta. 4+800 to Sta. 4+900 RHS. 11/18/14 11/18/14 11/18/14 0 D

IR-13-00014-NAB-1211-B Check bedding and installation of 12” water pipeline from Sta. 4+800 to Sta. 4+900 RHS. 11/18/14 11/18/14 11/19/14 1 D

IR-13-00014-NAB-1211-C Check bedding and installation of 12” water pipeline from Sta. 4+800 to Sta. 4+900 RHS. 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1212-A Check rebar work and casting concrete for lighting pole foundation at Sta. 1+697, Sta. 1+739, Sta. 1+781 and at Sta. 1+823 11/18/14 11/18/14 11/19/14 1 A

IR-13-00014-NAB-1213-A Check excavation work for catch basin 16” No # 05 at MH#03 at Sta.0+069 11/18/14 11/18/14 11/19/14 1 A

IR-13-00014-NAB-1214-A Check bedding and installation of catch basin 16” No # 05 at MH#03 at Sta.0+069 11/18/14 11/18/14 11/19/14 1 A

IR-13-00014-NAB-1215-A Check implementation traffic control plan from Sta. 4+900 to Sta. 5+000 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1216-A Check 1st base course layer from Sta. -0+060 to Sta. 0+160 LHS (width 8.70 m) 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1217-A Check excavation work for crossing electrical sleeves at roundabout 11/18/14 11/18/14 11/19/14 1 A

IR-13-00014-NAB-1218-A Check bedding and installation for crossing electrical sleeves at roundabout 11/18/14 11/18/14 11/19/14 1 A

IR-13-00014-NAB-1219-A Check excavation work for catch basin 16” at MH# 02 at Sta. 0+035 and at MH# 01 at Sta. 0+047 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1220-A Check bedding and installation of catch basin 16” at MH# 02 at Sta. 0+035 and at MH# 01 at Sta. 0+047 11/19/14 11/19/14 11/19/14 0 A
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IR-13-00014-NAB-1221-A Check topping layer from Sta. -0+060 to Sta. -0+130 LHS (roundabout) 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1222-A Check isolation work for retaining wall from sta. 0+470 to sta. 0+590 RHS 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1223-A Check backfilling single size around box culvert walls at Sta. 3+610 LHS 11/19/14 11/19/14 11/19/14 0 A

IR-13-00014-NAB-1224-A Check backfilling single size above 12” water pipeline from Sta. 4+800 to Sta. 4+900 RHS. 11/19/14 11/19/14 11/20/14 1 A

IR-13-00014-NAB-1225-A Check subgrade  layer from Sta. B0+200to Sta. B0+399 –segment B 11/19/14 11/19/14 11/20/14 1 C

IR-13-00014-NAB-1225-B Check subgrade  layer from Sta. B0+200to Sta. B0+399 –segment B 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1226-A Check monitoring 12” water chamber at Sta. 1+870 backfill single size due to chamber location change as per instruction  11/19/14 11/19/2014 11/20/14 1 C

IR-13-00014-NAB-1226-B Check monitoring 12” water chamber at Sta. 1+870 backfill single size due to chamber location change as per instruction  11/20/14 11/21/2014 11/21/14 0 C

IR-13-00014-NAB-1226-C Check monitoring 12” water chamber at Sta. 1+870 backfill single size due to chamber location change as per instruction  11/23/14 11/23/2014 11/23/14 0 A

IR-13-00014-NAB-1227-A Check backfilling single size for retaining wall from Sta. 0+470 to sta. 0+590 RHS 11/19/14 11/19/2014 11/20/14 1 C

IR-13-00014-NAB-1227-B Check backfilling single size for retaining wall from Sta. 0+470 to sta. 0+590 RHS 11/20/14 11/20/2014 11/20/14 0 A

IR-13-00014-NAB-1228-A Check marking for locating Nablus Connection Chamber at Sta. B0+040 to proceed excavation work 11/20/14 11/20/2014 11/20/14 0 A

IR-13-00014-NAB-1229-A Check excavation work for 12” water pipeline from Sta. 4+900 to Sta. 5+050 RHS. 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1230-A Check bedding work for 12” water pipeline from Sta. 4+900 to Sta. 5+050 RHS. 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1231-A Check installation of 12” water pipeline from Sta. 4+900 to Sta. 5+050 RHS to proceed backfilling 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1232-A Check excavation work for house connection 8” (sewer line) at Sta. 0+260 RHS and at Sta. 0+340 RHS. 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1233-A Check bedding and installation of 8” house connection (sewer line) at Sta. 0+260 RHS and at Sta. 0+340 RHS. 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1234-A Check side walk subgrade from Sta. 4+160 to Sta. 4+400 LHS and from Sta. 4+000 to Sta. 4+070 RHS. 11/20/14 11/20/14 11/20/14 0 C

IR-13-00014-NAB-1234-B Check side walk subgrade from Sta. 4+160 to Sta. 4+400 LHS and from Sta. 4+000 to Sta. 4+070 RHS. 11/24/14 11/24/14 11/24/14 0 A

IR-13-00014-NAB-1235-A Check casting blinding concrete for butterfly Av/ Ar chamber at Sta. 0+810  11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1236-A
Check rebar work and casting concrete for lighting pole foundation at Sta. 2+742, Sta. 2+783, Sta. 1+781, Sta.2+824, 

Sta.2+865, Sta. 2+906 and at Sta. 2+947.
11/18/14 11/20/14 11/20/14 0 C

IR-13-00014-NAB-1236-B
Check rebar work and casting concrete for lighting pole foundation at Sta. 2+742, Sta. 2+783, Sta. 1+781, Sta.2+824, 

Sta.2+865, Sta. 2+906 and at Sta. 2+947.
11/26/14 11/26/14 11/26/14 0 A

IR-13-00014-NAB-1237-A Check start excavation for Nablus Connection Chamber at Sta. B0+040 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1238-A Check 1st  base course layer from Sta. -0+130 to Sta. 0+130 LHS 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1239-A Check 1st  base course layer from Sta. -0+060 to Sta. 0+060 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1240-A Check 1st  base course layer from Sta. 0+130 to Sta. 0+300 RHS 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1241-A Check subgrade  layer from Sta. B0+000 to Sta. B0+180 –segment B 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1242-A Check rebar work, casting concrete for apron of box culvert outlet at Sta. B0+095- segment B 11/20/14 11/20/14 11/20/14 0 A

IR-13-00014-NAB-1243-A Check alignment of curbstone  from Sta. 4+160 to Sta. 4+400 LHS and from Sta. 4+000 to Sta. 4+070 RHS. 11/20/14 11/20/14 11/23/14 3 A

IR-13-00014-NAB-1244-A Check excavation work for 12” water pipeline from Sta. 4+050 to Sta. 5+200 RHS. 11/20/14 11/21/14 11/23/14 2 C

IR-13-00014-NAB-1244-B Check excavation work for 12” water pipeline from Sta. 4+050 to Sta. 5+200 RHS. 11/26/14 11/26/14 11/26/14 0 A

IR-13-00014-NAB-1245-A Check bedding and installation of 12” water pipeline from Sta. 4+050 to Sta. 5+200 RHS. 11/20/14 11/21/14 11/23/14 2 C

IR-13-00014-NAB-1245-B Check bedding and installation of 12” water pipeline from Sta. 4+050 to Sta. 5+200 RHS. 11/27/14 11/27/14 11/27/14 0 A

IR-13-00014-NAB-1246-A Check excavation work for 12” water pipeline from Sta. 5+200 to Sta. 5+300 RHS. 11/20/14 11/22/14 11/23/14 1 C

IR-13-00014-NAB-1246-B Check excavation work for 12” water pipeline from Sta. 5+200 to Sta. 5+300 RHS. 11/30/14 11/30/14 11/30/14 0 A

IR-13-00014-NAB-1247-A Check excavation work for 16” catch basin from Sta. 4+545 to Sta. 4+800 11/20/14 11/22/14 11/23/14 1 C

IR-13-00014-NAB-1247-B Check excavation work for 16” catch basin from Sta. 4+545 to Sta. 4+800 11/30/14 11/30/14 11/30/14 0 A

IR-13-00014-NAB-1248-A Check bedding and installation work for 12” water pipeline from Sta. 5+200 to Sta. 5+300 RHS. 11/20/14 11/22/14 11/23/14 1 C

IR-13-00014-NAB-1248-B Check bedding and installation work for 12” water pipeline from Sta. 5+200 to Sta. 5+300 RHS. 11/30/14 11/30/14 11/30/14 0 A

IR-13-00014-NAB-1249-A Check bedding and  installation for 16” catch basin from Sta. 4+545 to Sta. 4+800 11/20/14 11/22/14 11/23/14 1 C

IR-13-00014-NAB-1249-B Check bedding and  installation for 16” catch basin from Sta. 4+545 to Sta. 4+800 03/17/15 03/17/15 03/17/15 0 A

IR-13-00014-NAB-1250-A Check casting blinding concrete  for Nablus Connection Chamber at Sta. B0+040 11/23/14 11/23/14 11/23/14 0 A

IR-13-00014-NAB-1251-A Check replacement under subgrade layer Sta. 0+500 to Sta. 0+600 RHS  11/23/14 11/23/14 11/23/14 0 A

IR-13-00014-NAB-1252-A Check subgrade layer Sta. 0+460 to Sta. 0+500 RHS 11/23/14 11/23/14 11/23/14 0 C
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IR-13-00014-NAB-1252-B Check subgrade layer Sta. 0+460 to Sta. 0+500 RHS 11/24/14 11/24/14 11/24/14 0 A

IR-13-00014-NAB-1253-A Check excavation work for 12” water pipeline from Sta. B0+280 to Sta. B0+310 –segment B 11/24/14 11/24/14 11/24/14 0 A

IR-13-00014-NAB-1254-A Check bedding work for 12” water pipeline from Sta. B0+280 to Sta. B0+310 –segment B 11/24/14 11/24/14 11/24/14 0 A

IR-13-00014-NAB-1255-A Check installation of 12” water pipeline from Sta. B0+280 to Sta. B0+310 –segment B to proceed backfilling 11/24/14 11/24/14 11/24/14 0 A

IR-13-00014-NAB-1256-A Check subgrade layer from Sta. 0+500 to Sta. 0+580 RHS  11/24/14 11/24/14 11/24/14 0 A

IR-13-00014-NAB-1257-A Check leakage test for storm water line form Sta. 4+320 to Sta. 4+360 11/24/14 11/24/14 11/24/14 0 A

IR-13-00014-NAB-1258-A Check casting concrete for head wall of box culvert at Sta. 3+610 LHS 11/25/14 11/25/14 11/25/14 0 A

IR-13-00014-NAB-1259-A Check excavation work for 2” water pipeline from Sta. 0+900 to Sta. 1+300 LHS  11/25/14 11/25/14 11/25/14 0 A

IR-13-00014-NAB-1260-A heck excavation work for 2” water pipeline from Sta. 0+600 to Sta. 0+900 LHS  11/25/14 11/25/14 11/25/14 0 A

IR-13-00014-NAB-1261-A Check bedding and installation of  2” water pipeline from Sta. 0+900 to Sta. 1+300 LHS  11/25/14 11/25/14 11/25/14 0 A

IR-13-00014-NAB-1262-A Check bedding and installation of 2” water pipeline from Sta. 0+600 to Sta. 0+900 LHS  11/25/14 11/25/14 11/25/14 0 C

IR-13-00014-NAB-1262-B Check bedding and installation of 2” water pipeline from Sta. 0+600 to Sta. 0+900 LHS  02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1263-A Check side walk subgrade from Sta.3+180 to Sta. 3+525 LHS 11/25/14 11/25/14 11/25/14 0 C

IR-13-00014-NAB-1263-B Check side walk subgrade from Sta.3+180 to Sta. 3+525 LHS 02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1264-A Check 1st  base course layer from Sta. 0+460 to Sta. 0+580 RHS 11/30/14 11/30/14 11/30/14 0 A

IR-13-00014-NAB-1265-A
Check rebar work and casting concrete for lighting pole foundation at Sta. 2+455.5, Sta. 2+498.5, Sta. 2+541.5 and Sta. 

2+584.5
11/25/14 11/25/14 11/25/14 0 C

IR-13-00014-NAB-1265-B
Check rebar work and casting concrete for lighting pole foundation at Sta. 2+455.5, Sta. 2+498.5, Sta. 2+541.5 and Sta. 

2+584.5
02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1266-A Check excavation work for sewer line from MH#05 at Sta. 0+450 to MH# 06 at Sta. 0+490 11/25/14 11/25/14 11/25/14 0 A

IR-13-00014-NAB-1267-A Check bedding and installation of sewer line from MH#05 at Sta. 0+450 to MH# 06 at Sta. 0+490 11/25/14 11/25/14 11/25/14 0 A

IR-13-00014-NAB-1268-A Check start excavation for flow monitoring chamber at Sta. B0+327 – segment B 11/30/14 11/30/14 11/30/14 0 C

IR-13-00014-NAB-1268-B Check start excavation for flow monitoring chamber at Sta. B0+327 – segment B 12/02/14 12/02/14 12/02/14 0 A

IR-13-00014-NAB-1269-A
Check installation of street lighting conduits and ground cable  prior to proceed with concrete surround from Sta. 3+170 to Sta. 

3+191, Sta. 3+195 to Sta. 3+232, Sta. 3+236 to Sta. 3+273 and from Sta. 3+277 to Sta. 3+315
11/30/14 11/30/14 12/01/14 1 A

IR-13-00014-NAB-1270-A Check rebar work and casting concrete for lighting pole foundation at Sta. 2+455.5, Sta. 2+498.5, Sta. 2+541.5 11/30/14 11/30/14 11/30/14 0 A

IR-13-00014-NAB-1271-A Check 1st base course layer from Sta. 0+360 to Sta. 0+620 LHS 11/30/14 11/30/14 12/01/14 1 A

IR-13-00014-NAB-1272-A Check alignment of side walk curbstone  from Sta. 3+150 to Sta. 3+320 LHS 12/01/14 12/01/14 12/01/14 0 A

IR-13-00014-NAB-1273-A Check side walk subgrade from Sta. 3+150 to Sta. 3+320LHS and from Sta. 3+425 to Sta. 3+460 LHS . 12/01/14 12/01/14 12/01/14 0 A

IR-13-00014-NAB-1274-A Check rebar work and casting concrete for lighting pole foundation at Sta. 3+193, Sta. 3+234, Sta. 3+275 and at Sta. 3+316 12/01/14 12/01/14 12/01/14 0 A

IR-13-00014-NAB-1275-A Check casting concrete  for Nablus Connection Chamber foundation  at Sta. B0+040 12/01/14 12/01/14 12/01/14 0 A

IR-13-00014-NAB-1276-A Check closing Environmental chick list – October 11/30/14 11/30/14 11/30/14 0 C

IR-13-00014-NAB-1276-B Check closing Environmental chick list – October 12/31/14 12/31/14 12/31/14 0 A

IR-13-00014-NAB-1277-A Check subgrade layer Sta. 4+800 to Sta.4+900 RHS and from Sta. 5+100 to Sta. 5+280 RHS. 12/02/14 12/02/14 12/02/14 0 A

IR-13-00014-NAB-1278-A Check rebar work and casting concrete for lighting pole foundation at Sta. 2+947, Sta. 2+988 and Sta. 3+029 12/02/14 12/02/14 12/03/14 1 C

IR-13-00014-NAB-1278-B Check rebar work and casting concrete for lighting pole foundation at Sta. 2+947, Sta. 2+988 and Sta. 3+029 02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1279-A Check marking for locating for chamber at Sta. 0+366-segment B as per attachment. 12/02/14 12/02/14 12/02/14 0 A

IR-13-00014-NAB-1280-A Check start excavation for chamber at Sta. 0+366-segment B as per attachment. 12/03/14 12/03/14 12/03/14 0 A

IR-13-00014-NAB-1281-A Check rebar work and casting concrete for chamber foundation  at Sta. 0+810 12/03/14 12/03/14 12/03/14 0 A

IR-13-00014-NAB-1282-A Check rebar work for Nablus connection chamber walls at Sta. B0+040- segment B as per attachment 12/03/14 12/03/14 12/04/14 1 A

IR-13-00014-NAB-1283-A Check 2nd base course layer from Sta. 0-130 to Sta. 0+130 LHS & from Sta. 0+130 to Sta. 0+400 RHS. 12/03/14 12/03/14 12/04/14 1 C

IR-13-00014-NAB-1283-B Check 2nd base course layer from Sta. 0-130 to Sta. 0+130 LHS & from Sta. 0+130 to Sta. 0+400 RHS. 12/04/14 12/04/14 12/06/14 2 A

IR-13-00014-NAB-1284-A Check 2nd base course layer from Sta. 0+400 to Sta. 0+560 RHS. 12/03/14 12/03/14 12/04/14 1 C

IR-13-00014-NAB-1284-B Check 2nd base course layer from Sta. 0+400 to Sta. 0+560 RHS. 02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1285-A Check leakage test for storm water line form Sta. 4+280 to Sta. 4+320 12/03/14 12/03/14 12/04/14 1 C
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IR-13-00014-NAB-1285-B Check leakage test for storm water line form Sta. 4+280 to Sta. 4+320 12/14/14 12/14/14 12/14/14 0 A

IR-13-00014-NAB-1286-A
Check rebar work and casting concrete for street lighting foundation at Sta. 2+197.5, Sta. 2+240.5, Sta.2+283.5, Sta. 2+326.5, 

Sta. 2+369.5 and Sta. 2+412.5
12/03/14 12/03/14 12/04/14 1 A

IR-13-00014-NAB-1287-A
Check side walk base course from Sta. 3+500 to Sta. 3+525 LHS, from Sta. 3+430 to Sta. 3+470 LHS and from Sta. 3+150 to 

Sta. 3+320 LHS
12/04/14 12/04/14 12/04/14 0 A

IR-13-00014-NAB-1288-A
Check  rebar work and casting concrete for side walk from Sta. 3+500 to Sta. 3+525 LHS, from Sta. 3+430 to Sta. 3+470 LHS 

and from Sta. 3+150 to Sta. 3+320 LHS
12/04/14 12/04/14 12/04/14 0 A

IR-13-00014-NAB-1289-A alignment of side walk curbstone from Sta. 4+000 to Sta. 4+090 RHS 12/04/14 12/04/14 12/04/14 0 A

IR-13-00014-NAB-1290-A Check Rebar and casting concrete for connection chamber foundation  at Sta. B0+327 segment  B 12/04/14 12/04/14 12/06/14 2 A

IR-13-00014-NAB-1291-A Check  side walk base course from Sta. 4+000 to Sta. 4+090 RHS 12/04/14 12/04/14 12/04/14 0 A

IR-13-00014-NAB-1292-A Check for  side walk base course  from Sta. 4+000 to Sta. 4+090 RHS 12/04/14 12/04/14 12/04/14 0 A

IR-13-00014-NAB-1293-A Check rebar and casting concrete  for  side walk  from Sta. 4+000 to Sta. 4+090 RHS 12/04/14 12/04/14 12/06/14 2 A

IR-13-00014-NAB-1294-A
Check 2nd base course layer surface from Sta. 0-130 to Sta. 0+130 and from Sta. 0+130 to Sta. 0+560 RHS to proceed spray 

prime coat 
12/04/14 12/05/14 12/06/14 1 A

IR-13-00014-NAB-1295-A Check 2nd base course layer from Sta. 0+560 to Sta. 0+920 RHS. 12/04/14 12/05/14 12/06/14 1 A

IR-13-00014-NAB-1296-A Check rebar work for Nablus connection chamber walls at Sta. B0+040- segment B as per attachment 12/04/14 12/06/14 12/07/14 1 A

IR-13-00014-NAB-1297-A Check casting concrete  for Nablus connection chamber walls at Sta. B0+040- segment B as per attachment 12/04/14 12/06/14 12/07/14 1 A

IR-13-00014-NAB-1298-A Check subgrade layer from Sta. 4+900 to Sta. 5+100 RHS 12/04/14 12/06/14 12/06/14 0 C

IR-13-00014-NAB-1298-B Check subgrade layer from Sta. 4+900 to Sta. 5+100 RHS 02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1299-A Check subgrade layer from Sta. 5+000 to Sta. 5+250 LHS 12/04/14 12/06/14 12/06/14 0 C

IR-13-00014-NAB-1299-B Check subgrade layer from Sta. 5+000 to Sta. 5+250 LHS 02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1300-A Check 2nd base course layer surface from Sta. 0+560 to Sta. 0+920 RHS to proceed spray prime coat 12/04/14 12/06/14 12/07/14 1 A

IR-13-00014-NAB-1301-A Check rebar work and casting concrete for street lighting pole foundations at Sta. 2+068.5, Sta. 2+111.5 and at Sta. 2+154.5 12/04/14 12/06/14 12/07/14 1 C

IR-13-00014-NAB-1301-B Check rebar work and casting concrete for street lighting pole foundations at Sta. 2+068.5, Sta. 2+111.5 and at Sta. 2+154.5 12/09/14 12/09/14 12/09/14 0 A

IR-13-00014-NAB-1302-A Check excavation work for 12” water pipeline from Sta. B0+180 to Qusin Road 12/04/14 12/06/14 12/06/14 0 C

IR-13-00014-NAB-1302-B Check excavation work for 12” water pipeline from Sta. B0+180 to Qusin Road 02/04/15 02/05/15 02/05/15 0 C

IR-13-00014-NAB-1302-C Check excavation work for 12” water pipeline from Sta. B0+180 to Qusin Road 02/18/15 02/18/15 02/22/15 4 A

IR-13-00014-NAB-1303-A Check bedding and installation of 12” water pipeline from Sta. B0+180 to Qusin Road 12/04/14 12/06/14 12/06/14 0 C

IR-13-00014-NAB-1303-B Check bedding and installation of 12” water pipeline from Sta. B0+180 to Qusin Road 02/18/15 02/18/15 02/22/15 4 A

IR-13-00014-NAB-1304-A Check backfilling single size above 12” water pipeline from Sta. B0+180 to Qusin Road 12/04/14 12/06/14 12/06/14 0 C

IR-13-00014-NAB-1304-B Check backfilling single size above 12” water pipeline from Sta. B0+180 to Qusin Road 02/18/15 02/18/15 02/22/15 4 A

IR-13-00014-NAB-1305-A Check excavation work for Beit Iba connection Chamber at Sta. B0+365 12/07/14 12/07/14 12/07/14 0 A

IR-13-00014-NAB-1306-A Check casting blinding concrete  for Beit Iba connection Chamber  foundation at Sta. B0+365 12/07/14 12/07/14 12/07/14 0 A

IR-13-00014-NAB-1307-A Check 2nd base course layer from Sta. 0+340  to Sta. 0+700 LHS 12/07/14 12/07/14 12/08/14 1 C

IR-13-00014-NAB-1307-B Check 2nd base course layer from Sta. 0+340  to Sta. 0+700 LHS 12/15/14 12/15/14 12/15/14 0 A

IR-13-00014-NAB-1308-A Check subgrade layer from Sta. 5+100 to Sta. 5+320 LHS 12/07/14 12/07/14 12/07/14 0 A

IR-13-00014-NAB-1309-A Check rebar work for Beit Iba chamber walls at Sta. B0+327 –segment B 12/08/14 12/08/14 12/09/14 1 A

IR-13-00014-NAB-1310-A  Check benching for sewer manhole at Sta.1+500 ( sample) 12/07/14 12/07/14 12/08/14 1 C

IR-13-00014-NAB-1310-B  Check benching for sewer manhole at Sta.1+500 ( sample) 03/23/15 03/23/15 03/23/15 0 C

IR-13-00014-NAB-1311-A Check subgrade layer from Sta. 4+960 to Sta. 5+100 LHS 12/08/14 12/08/14 12/09/14 1 A

IR-13-00014-NAB-1312-A Check rebar and casting concrete for Beit Iba chamber foundation at Sta. B0+365 12/09/14 12/09/14 12/09/14 0 A

IR-13-00014-NAB-1313-A Check rebar work for combined Butterfly & AV/AR Chamber walls  at Sta. 0+810- 12/09/14 12/09/14 12/09/14 0 A

IR-13-00014-NAB-1314-A Topping layer from Sta. 5+120 to Sta. 5+320 LHS 12/09/14 12/09/14 12/09/14 0 A

IR-13-00014-NAB-1315-A Check rebar work and casting concrete for street lighting pole foundations at Sta. 2+025.5 12/09/14 12/09/14 12/09/14 0 A
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IR-13-00014-NAB-1316-A Check topping layer from Sta. 4+960 to Sta. 5+100 LHS. 12/10/14 12/10/14 12/11/14 1 A

IR-13-00014-NAB-1317-A Check casting concrete for connection chamber walls at Sta. B0+327 segment B 12/10/14 12/10/14 12/11/14 1 A

IR-13-00014-NAB-1318-A Check rebar work and casting concrete for Nablus connection chamber slab at Sta. B0+040 Segment B as per attachment. 12/10/14 12/10/14 12/11/14 1 A

IR-13-00014-NAB-1319-A Check rebar work a for connection chamber wall at Sta. B0+365 Segment B 12/11/14 12/11/14 12/11/14 0 A

IR-13-00014-NAB-1320-A Check casting concrete for  butterfly & AV/AR Chamber walls  at Sta. 0+810 12/11/14 12/11/14 12/11/14 0 A

IR-13-00014-NAB-1321-A
Check rebar work and casting concrete for street lighting poles foundations at Sta. 1+193, Sta. 1+235, Sta. 1+319, Sta. 1+361, 

Sta. 1+403, Sta. 1+445 and at Sta. 1+865
12/11/14 12/11/14 12/11/14 0 C

IR-13-00014-NAB-1321-B
Check rebar work and casting concrete for street lighting poles foundations at Sta. 1+193, Sta. 1+235, Sta. 1+319, Sta. 1+361, 

Sta. 1+403, Sta. 1+445 and at Sta. 1+865
12/14/14 12/14/14 12/14/14 0 A

IR-13-00014-NAB-1322-A Check rebar work and casting concrete for connection chamber slab at Sta. B0+327 12/11/14 12/13/14 12/14/14 1 A

IR-13-00014-NAB-1323-A Check 2nd base course layer surface from Sta2+140 and from Sta.2+580  LHS to proceed spray prime coat 12/11/14 12/13/14 12/14/14 1 C

IR-13-00014-NAB-1323-B Check 2nd base course layer surface from Sta2+140 and from Sta.2+580  LHS to proceed spray prime coat 12/15/14 12/15/14 12/16/14 1 A

IR-13-00014-NAB-1324-A Check1st base course layer from Sta. 5+100 to Sta. 5+320 LHS. 12/11/14 12/13/14 12/14/14 1 C

IR-13-00014-NAB-1324-B Check1st base course layer from Sta. 5+100 to Sta. 5+320 LHS. 12/15/14 12/15/14 12/15/14 0 A

IR-13-00014-NAB-1325-A Check leakage test for storm water pipeline from Discharge to MH# 08 at Sta. 4+240 12/14/14 12/14/14 12/14/14 0 A

IR-13-00014-NAB-1326-A
Check leakage test for storm water pipeline Sta. 4+240 to Sta. 4+300 , from Sta. 4+300 to Sta. 4+340 & from Sta. 4+340 to 

Sta. 4+380 
12/14/14 12/14/14 12/14/14 0 A

IR-13-00014-NAB-1327-A Check leakage test for sewer pipeline from SMH#16 at Sta. 1+960 to SMH# 15 at Sta. 2+000 LHS 12/15/14 12/15/14 12/16/14 1 A

IR-13-00014-NAB-1328-A Check 2nd base course layer surface from Sta. 1+900 to Sta. 2+030 LHS t proceed spraying prime coat 12/15/14 12/15/14 12/15/14 0 C

IR-13-00014-NAB-1328-B Check 2nd base course layer surface from Sta. 1+900 to Sta. 2+030 LHS t proceed spraying prime coat 12/15/14 12/15/14 12/15/14 0 D

IR-13-00014-NAB-1328-C Check 2nd base course layer surface from Sta. 1+900 to Sta. 2+030 LHS t proceed spraying prime coat 03/23/15 03/23/15 03/23/15 0 A

IR-13-00014-NAB-1329-A Check excavation work for 2” water pipeline from sta. 1+840 to Sta. 1+940 RHS 12/15/14 12/15/14 12/16/14 1 A

IR-13-00014-NAB-1330-A Check bedding and installation of 2” water pipeline from sta. 1+840 to Sta. 1+940 RHS 12/15/14 12/15/14 12/16/14 1 C

IR-13-00014-NAB-1330-B Check bedding and installation of 2” water pipeline from sta. 1+840 to Sta. 1+940 RHS 12/17/14 12/17/14 12/17/14 0 A

IR-13-00014-NAB-1331-A Check rebar and casting concrete for Butterfly & AV/AR Chamber slab at Sta. 0+810 12/15/14 12/15/14 12/16/14 1 A

IR-13-00014-NAB-1332-A Check rebar and casting concrete for Chamber slab at Sta. B0+327-segment B 12/15/14 12/15/14 12/16/14 1 A

IR-13-00014-NAB-1333-A Check excavation work  for storm water pipeline from Sta. 4+840 to Sta.4+920 12/16/14 12/16/14 12/16/14 0 A

IR-13-00014-NAB-1334-A Check excavation work  for storm water pipeline from Sta. 4+920 to Sta. 5+040 12/16/14 12/16/14 12/16/14 0 A

IR-13-00014-NAB-1335-A Check bedding work and installation of storm water pipeline from Sta. 4+840 to Sta.4+920 12/16/14 12/16/14 12/16/14 0 A

IR-13-00014-NAB-1336-A Check bedding work and installation of  storm water pipeline from Sta. 4+920 to Sta. 5+040 12/16/14 12/16/14 12/16/14 0 A

IR-13-00014-NAB-1337-A Check alignment of side walk curbstone from Sta. 3+100 to Sta. 3+140 LHS 12/16/14 12/16/14 12/16/14 0 A

IR-13-00014-NAB-1338-A Check side walk subgrade from Sta. 3+100 to Sta. 3+140 LHS 12/16/14 12/16/14 12/16/14 0 A

IR-13-00014-NAB-1339-A
Check rebar work and casting concrete for street lighting poles foundation at Sta. 1+067, Sta. 1+025, Sta. 0+983, Sta. 

0+941Sta. 0+899 and Sta. 0+857
12/16/14 12/16/14 12/16/14 0 C

IR-13-00014-NAB-1339-B
Check rebar work and casting concrete for street lighting poles foundation at Sta. 1+067, Sta. 1+025, Sta. 0+983, Sta. 

0+941Sta. 0+899 and Sta. 0+857
12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1340-A
Check rebar work and casting concrete for street lighting poles foundation at Sta. 2+584.5, Sta. 2+627.5, Sta. 2+660 and Sta. 

2+701
12/16/14 12/16/14 12/16/14 0 C

IR-13-00014-NAB-1340-B
Check rebar work and casting concrete for street lighting poles foundation at Sta. 2+584.5, Sta. 2+627.5, Sta. 2+660 and Sta. 

2+701
12/17/14 12/17/14 12/17/14 0 A

IR-13-00014-NAB-1341-A Check leakage test for sewer pipeline from Sta3+080 to Sta. 3+120 , from Sta. 3+040 to Sta. 3+080 12/16/14 12/16/14 12/16/14 0 A

IR-13-00014-NAB-1342-A Check casting concrete for chamber connection walls at Sta.B0+365 segment B 12/16/14 12/16/14 12/16/14 0 A

IR-13-00014-NAB-1343-A Check  rebar and casting concrete for chamber connection slab at Sta.B0+365 segment B 12/17/14 12/17/14 12/18/14 1 A

IR-13-00014-NAB-1344-A Check isolation 1st  coat for  Nablus chamber connection walls  at Sta.B0+040 segment B 12/17/14 12/17/14 12/17/14 0 A

IR-13-00014-NAB-1345-A Check isolation 1st  coat for chamber connection walls  at Sta.B0+327 segment B 12/17/14 12/17/14 12/17/14 0 A
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IR-13-00014-NAB-1346-A Check  rebar work and casting concrete for retaining wall foundation from Sta. 0+584 to Sta. 0+590 RHS 12/17/14 12/17/14 12/17/14 0 A

IR-13-00014-NAB-1347-A Check  rebar work and casting concrete for retaining wall from Sta. 0+584 to Sta. 0+590 RHS 12/17/14 12/17/14 12/17/14 0 A

IR-13-00014-NAB-1348-A Check bedding and installation of 2” water pipeline from sta. 1+740 to Sta. 1+940 RHS 12/17/14 12/17/14 12/17/14 0 A

IR-13-00014-NAB-1349-A
Check excavation work of  storm water pipeline from (M1) Sta. 5+160 to (M2) Sta. 5+200 , and from (M2) Sta. 5+200 to (M3) 

Sta. 5+240  
12/17/14 12/17/14 12/18/14 1 A

IR-13-00014-NAB-1350-A
Check bedding work and installation of  storm water pipeline from (M1) Sta. 5+160 to (M2) Sta. 5+200 , and from (M2) Sta. 

5+200 to (M3) Sta. 5+240  
12/17/14 12/17/14 12/18/14 1 A

IR-13-00014-NAB-1351-A
Check backfilling (single size) of  storm water pipeline from (M1) Sta. 5+160 to (M2) Sta. 5+200 , and from (M2) Sta. 5+200 

to (M3) Sta. 5+240  
12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1352-A Check side walk base course from Sta.3+120 to Sta. 3+160 LHS & from Sta. 3+560 to Sta. 3+600 LHS. 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1353-A Check Casting concrete for side walk from Sta.3+120 to Sta. 3+160 LHS & from Sta. 3+560 to Sta. 3+600 LHS. 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1354-A
 Check rebar work and casting concrete for street lighting poles foundation at Sta.0+689, Sta. 0+731, Sta. 0+773 and Sta. 

1+193
12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1355-A Check side walk base course from Sta. 3+600 to Sta. 3+615 LHS & from Sta. 2+560 to Sta. 2+620 RHS. 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1356-A Check side walk base course from Sta. 4+160 to Sta. 4+195 RHS 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1357-A Check  rebar and casting concrete for side walk from Sta. 3+600 to Sta. 3+615 LHS & from Sta. 2+560 to Sta. 2+620 RHS. 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1358-A Check  rebar and casting concrete for side walk from Sta. 4+160 to Sta. 4+195 RHS 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1359-A Check excavation work for storm water pipeline from Sta. 5+240 to sta. 5+280 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1360-A Check bedding and installation  for storm water pipeline from Sta. 5+240 to sta. 5+280 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1361-A Check rebar and casting concrete for chamber slab at Sta. B0+365- segment B 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1362-A Check backfilling single size above 2” water pipeline from Sta. 0+000 to Sta. 0+440 RHS 12/18/14 12/19/14 12/21/14 2 C

IR-13-00014-NAB-1362-B Check backfilling single size above 2” water pipeline from Sta. 0+000 to Sta. 0+440 RHS 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1363-A Check excavation work for road crossing sleeves at Sta. 4+610, Sta. 4+700, Sta. 4+960 12/18/14 12/19/14 12/21/14 2 C

IR-13-00014-NAB-1363-B Check excavation work for road crossing sleeves at Sta. 4+610, Sta. 4+700, Sta. 4+960 12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1364-A Check  bedding and installation of road crossing sleeves at Sta. 4+610, Sta. 4+700 , Sta. 4+960 12/18/14 12/19/14 12/21/14 2 C

IR-13-00014-NAB-1364-B Check  bedding and installation of road crossing sleeves at Sta. 4+610, Sta. 4+700 , Sta. 4+960 12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1365-A Check casting concrete for chamber walls at Sta. B0+040- segment B 12/18/14 12/20/14 12/21/14 1 A

IR-13-00014-NAB-1366-A Check leakage test for storm water from Sta. 1+860 to Sta.1+900, Sta. 1+900 to Sta. 1+940 and from Sta. 1+940 to Sta. 1+980 12/18/14 12/20/14 12/21/14 1 A

IR-13-00014-NAB-1367-A Check installation of street lighting poles at  Sta. 0+143  at Sta. 0+185, at Sta. 0+227 , at Sta. 0+269 and at Sta. 0+311 12/18/14 12/20/14 12/21/14 1 C

IR-13-00014-NAB-1367-B Check installation of street lighting poles at  Sta. 0+143  at Sta. 0+185, at Sta. 0+227 , at Sta. 0+269 and at Sta. 0+311 12/21/14 12/21/14 12/21/14 0 C

IR-13-00014-NAB-1367-C
Check rebar and casting concrete for street lighting poles foundation  at  Sta. 0+143  at Sta. 0+185, at Sta. 0+227 , at Sta. 

0+269 and at Sta. 0+311
12/23/14 12/23/14 12/23/14 0 A

IR-13-00014-NAB-1368-A Check excavation work for  16 “ catch basin from Sta. 4+850 to Sta. 5+350 12/18/14 12/20/14 12/21/14 1 C

IR-13-00014-NAB-1368-B Check excavation work for  16 “ catch basin from Sta. 4+850 to Sta. 5+350 12/30/14 12/30/14 12/31/14 1 A

IR-13-00014-NAB-1369-A Check subgrade layer from Sta. 4+920 to Sta. 5+080 RHS 12/18/14 12/20/14 12/21/14 1 A

IR-13-00014-NAB-1370-A Check side walk base course from Sta. 0-030 to Sta. 0-070 LHS & RHS and from Sta. 0+130 to Sta. 0+240 LHS 12/18/14 12/20/14 12/21/14 1 A

IR-13-00014-NAB-1371-A
Check  rebar and casting concrete fro side walk from Sta. 0-030 to Sta. 0-070 LHS & RHS and from Sta. 0+130 to Sta. 0+240 

LHS 
12/18/14 12/20/14 12/21/14 1 A

IR-13-00014-NAB-1372-A Check  leakage test for storm water pipeline from Sta. 2+940 to Sta. 2+980 12/18/14 12/18/14 12/18/14 0 A

IR-13-00014-NAB-1373-A Check excavation work for 12” water pipeline from Sta. 5+060 to Sta. 5+160 RHS 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1374-A Check bedding and installation of  12” water pipeline from Sta. 5+060 to Sta. 5+160 RHS 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1375-A Check excavation work for 2” water pipeline from Sta. 3+740 to Sta.4+010 LHS 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1376-A Check bedding and installation of 2” water pipeline from Sta. 3+740 to Sta.4+010 LHS 12/21/14 12/21/14 12/21/14 0 A
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IR-13-00014-NAB-1377-A
Check isolation 1st  coat for Butterfly & AV/AR Chamber walls at Sta. 0+810 and from chamber connection walls at Sta. B 

0+365
12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1378-A Check leakage test for storm water pipeline from Sta. 1+820 to Sta. 1+860 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1379-A Check excavation work for 12” water pipeline from Sta. 5+160 to Sta. 5+240 RHS 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1380-A Check bedding and installation of  12” water pipeline from Sta. 5+160 to Sta. 5+240 RHS 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1381-A Check excavation for 12” water pipeline from Sta. 5+240 to Sta. 5+360 RHS 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1382-A Check bedding and installation of 12” water pipeline from Sta. 5+240 to Sta. 5+360 RHS 12/21/14 12/21/14 12/21/14 0 C

IR-13-00014-NAB-1382-B Check bedding and installation of 12” water pipeline from Sta. 5+240 to Sta. 5+360 RHS 12/24/14 12/24/14 12/24/14 0 C

IR-13-00014-NAB-1382-C Check bedding and installation of 12” water pipeline from Sta. 5+240 to Sta. 5+360 RHS 12/31/14 12/31/14 12/31/14 0 A

IR-13-00014-NAB-1383-A Check rebar and casting concrete for street lighting poles foundations at Sta. 0-010 , Sta. 0-040 and at Sta.0+353 12/21/14 12/21/14 12/21/14 0 A

IR-13-00014-NAB-1384-A
Check Leakage test for storm water pipeline from Sta. 1+860 to Sta. 1+820, from Sta. 1+820 to Sta. 1+780 and from Sta. 

1+780 to Sta. 1+740
12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1385-A Check Leakage test for storm water pipeline from Sta. 2+720 to Sta. 2+680 and from Sta. 2+680 to Sta. 2+640 12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1386-A
Check side walk subgrade from Sta. 2+880 to Sta. 2+915 LHS, from Sta. 2+790 to Sta. 2+845 LHS, from Sta. 0+470 to Sta. 

0+483 LHS, from Sta. 0+487 to Sta. 0+520 LHS and from Sta. 0+525 to Sta. 0+550 LHS 
12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1387-A
Check side walk base course from Sta. 2+880 to Sta. 2+915 LHS, from Sta. 2+790 to Sta. 2+845 LHS, from Sta. 0+470 to Sta. 

0+483 LHS, from Sta. 0+487 to Sta. 0+520 LHS and from Sta. 0+525 to Sta. 0+550 LHS 
12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1388-A
Check rebar work and casting concrete for side walk from Sta. 2+880 to Sta. 2+915 LHS, from Sta. 2+790 to Sta. 2+845 LHS, 

from Sta. 0+470 to Sta. 0+483 LHS, from Sta. 0+487 to Sta. 0+520 LHS and from Sta. 0+525 to Sta. 0+550 LHS 
12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1389-A Check Topping layer from Sta. 4+840 to Sta. 5+000 RHS 12/22/14 12/22/14 12/22/14 0 C

IR-13-00014-NAB-1389-B Check Topping layer from Sta. 4+840 to Sta. 5+000 RHS 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1390-A Check Topping layer from Sta. 5+060to Sta. 5+220 RHS 12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1391-A Check rebar work for parapet of retaining wall from Sta. 3+720 to Sta. 3+730 LHS 12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1392-A Check casting concrete for parapet of retaining wall from Sta. 3+720 to Sta. 3+730 LHS 12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1393-A Check casting concrete for boundary wall foundation from Sta. 4+577 to Sta. 4+600 LHS 12/22/14 12/22/14 12/22/14 0 A

IR-13-00014-NAB-1394-A Check side walk subgrade from Sta. 3+830 to Sta. 3+870 LHS 12/23/14 12/23/14 12/23/14 0 A

IR-13-00014-NAB-1395-A Check Marking for locating for Qusin connection chamber 12/23/14 12/23/14 12/24/14 1 A

IR-13-00014-NAB-1396-A
Check rebar and casting concrete for street lighting poles foundations at Sta. 0+815, Sta. 0+605, Sta. 0+563, Sta. 0+521, Sta. 

0+479, Sta. 0+739 and Sta. 0+395
12/23/14 12/23/14 12/23/14 0 A

IR-13-00014-NAB-1397-A Check rebar work for boundary wall from Sta. 4+577 to Sta. 4+600 LHS 12/24/14 12/24/14 12/24/14 0 A

IR-13-00014-NAB-1398-A Check excavation work for storm water pipeline from Sta. 5+280 to Sta. 5+320 and from Sta. 5+320 to Sta. 5+350 12/24/14 12/24/14 12/24/14 0 A

IR-13-00014-NAB-1399-A Check bedding and installation of storm water pipeline from Sta. 5+280 to Sta. 5+320 and from Sta. 5+320 to Sta. 5+350 12/24/14 12/24/14 12/24/14 0 C

IR-13-00014-NAB-1399-B Check bedding and installation of storm water pipeline from Sta. 5+280 to Sta. 5+320 and from Sta. 5+320 to Sta. 5+350 03/23/15 03/23/15 03/23/15 0 A

IR-13-00014-NAB-1400-A Check topping layer from Sta. 4+760 to Sta. 4+960 LHS 12/24/14 12/24/14 12/24/14 0 A

IR-13-00014-NAB-1401-A
Check side walk subgrade from Sta. 3+885 to Sta. 3+900 LHS , Sta. 3+905 to Sta. 3+945 LHS , Sta. 3+950 to sta. 3+990 LHS 

and from Sta. 4+000 to Sta. 4+020 LHS 
12/24/14 12/24/14 12/24/14 0 A

IR-13-00014-NAB-1402-A Check 1st  base course layer from Sta. 4+980 to Sta. 5+220 LHS 12/24/14 12/24/14 12/24/14 0 C

IR-13-00014-NAB-1402-B Check 1st  base course layer from Sta. 4+980 to Sta. 5+220 LHS 01/04/15 01/04/15 01/04/15 0 A

IR-13-00014-NAB-1403-A Check rebar and casting concrete for boundary wall from Sta. 4+577 to Sta. 4+600 LHS 12/24/14 12/24/14 12/24/14 0 A

IR-13-00014-NAB-1404-A Check topping layer from Sta. 5+220 to Sta. 5+320 RHS 12/24/14 12/24/14 12/24/14 0 A

IR-13-00014-NAB-1405-A
Check side walk base course from Sta. 3+885 to Sta. 3+900 LHS , Sta. 3+905 to Sta. 3+945 LHS , Sta. 3+950 to sta. 3+990 

LHS and from Sta. 4+000 to Sta. 4+020 LHS
12/24/14 12/25/14 12/28/14 3 C
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IR-13-00014-NAB-1405-B
Check side walk base course from Sta. 3+885 to Sta. 3+900 LHS , Sta. 3+905 to Sta. 3+945 LHS , Sta. 3+950 to sta. 3+990 

LHS and from Sta. 4+000 to Sta. 4+020 LHS
03/23/15 03/23/15 03/23/15 0 A

IR-13-00014-NAB-1406-A Check 1st  base course layer from Sta. 4+760 to Sta. 4+960 LHS 12/24/14 12/25/14 12/28/14 3 C

IR-13-00014-NAB-1406-B Check 1st  base course layer from Sta. 4+760 to Sta. 4+960 LHS 12/28/14 12/28/14 12/29/14 1 A

IR-13-00014-NAB-1407-A Check isolation 2nd  coat for connection chamber’s walls at Sta. B0+365 , Sta. B0+327 –segment B to proceed backfilling 12/24/14 12/25/14 12/28/14 3 A

IR-13-00014-NAB-1408-A Check isolation 2nd  coat for connection chamber’s walls at Sta. 0+810 LHS to proceed backfilling 12/24/14 12/25/14 12/28/14 3 A

IR-13-00014-NAB-1409-A Check rebar and casting concrete for boundary wall foundation from Sta. 2+940 to Sta. 2+970 LHS 12/24/14 12/25/14 12/28/14 3 C

IR-13-00014-NAB-1409-B Check rebar and casting concrete for boundary wall foundation from Sta. 2+940 to Sta. 2+970 LHS 12/28/14 12/28/14 12/29/14 1 A

IR-13-00014-NAB-1410-A Check rebar and casting concrete Nablus connection slab at Sta. B0+040 –segment B 12/24/14 12/25/14 12/28/14 3 A

IR-13-00014-NAB-1411-A Check excavation work for electrical crossing sleeves at Sta. 4+960, Sta. 5+230 12/24/14 12/27/14 12/28/14 1 C

IR-13-00014-NAB-1411-B Check excavation work for electrical crossing sleeves at Sta. 4+960, Sta. 5+230 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1412-A Check bedding and installation of electrical crossing sleeves at Sta. 4+960, Sta. 5+230 12/24/14 12/27/14 12/28/14 1 C

IR-13-00014-NAB-1412-B Check bedding and installation of electrical crossing sleeves at Sta. 4+960, Sta. 5+230 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1413-A Check 1st base course layer from Sta. 3+600 to Sta. 3+760 LHS 12/24/14 12/27/14 12/28/14 1 C

IR-13-00014-NAB-1413-B Check 1st base course layer from Sta. 3+600 to Sta. 3+760 LHS 12/31/14 12/31/14 12/31/14 0 A

IR-13-00014-NAB-1414-A
Check rebar and casting concrete for electrical street lighting poles foundations at Sta. 1+985.5, Sta. 1+151, Sta. 1+487, Sta. 

1+523, Sta. 1+571, Sta. 1+620, Sta. 1+949 and Sta. 1+109
12/24/14 12/25/14 12/28/14 3 C

IR-13-00014-NAB-1414-B
Check rebar and casting concrete for electrical street lighting poles foundations at Sta. 1+985.5, Sta. 1+151, Sta. 1+487, Sta. 

1+523, Sta. 1+571, Sta. 1+620, Sta. 1+949 and Sta. 1+109
03/23/15 03/23/15 03/23/15 0 A

IR-13-00014-NAB-1415-A Check 1st  base course layer from Sta. 5+240 to Sta. 5+320 LHS 12/24/14 12/24/14 12/24/14 0 C

IR-13-00014-NAB-1415-B Check 1st  base course layer from Sta. 5+240 to Sta. 5+320 LHS 12/28/14 12/28/14 12/28/14 0 A

IR-13-00014-NAB-1416-A Check rebar and casting concrete for street lighting poles foundations at Deir Sharaf Roundabout 12/24/14 12/27/14 12/28/14 1 C

IR-13-00014-NAB-1416-B Check rebar and casting concrete for street lighting poles foundations at Deir Sharaf Roundabout 12/31/14 01/02/15 01/04/15 2 C

IR-13-00014-NAB-1416-C Check rebar and casting concrete for street lighting poles foundations at Deir Sharaf Roundabout 03/23/15 03/23/15 03/23/15 0 A

IR-13-00014-NAB-1417-A
Check rebar and casting concrete for side walk from Sta. 3+885 to Sta. 3+900 LHS , Sta. 3+905 to Sta. 3+945 LHS , Sta. 

3+950 to sta. 3+990 LHS and from Sta. 4+000 to Sta. 4+020 LHS 
12/28/14 12/28/14 12/29/14 1 A

IR-13-00014-NAB-1418-A
Check side walk subgrade from Sta. 0+255 to Sta. 0+320 LHS , from Sta. 0+130 to sta. 0+290 RHS and from Sta. 0-060 to Sta. 

0+130 LHS 
12/28/14 12/28/14 12/29/14 1 A

IR-13-00014-NAB-1419-A Check 1st  base course layer from Sta. 4+620 to sta. 4+760 LHS 12/28/14 12/28/14 12/29/14 1 A

IR-13-00014-NAB-1420-A Check rebar work for boundary wall from Sta. 2+955 to Sta. 2+970 LHS 12/28/14 12/28/14 12/29/14 1 A

IR-13-00014-NAB-1421-A Check rebar work and casting concrete for RC stairs at Sta. 3+400 LHS 12/28/14 12/28/14 12/29/14 1 A

IR-13-00014-NAB-1422-A Check rebar and casting concrete for electrical street lighting poles foundations at Sta. 1+985.5 and at Sta. 1+109 12/28/14 12/28/14 12/29/14 1 A

IR-13-00014-NAB-1423-A
Check rebar and casting concrete for electrical street lighting poles foundations at Sta. 1+865, Sta. 1+907, Sta. 1+949, Sta. 

3+078 and at Sta. 3+160
12/29/14 12/29/14 12/30/14 1 A

IR-13-00014-NAB-1424-A Check excavation work for Qusin connection chamber 12/29/14 12/29/14 12/30/14 1 D

IR-13-00014-NAB-1424-B Check excavation work for Qusin connection chamber 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1425-A Check 2nd base course layer from Sta. 3+570 to Sta. 3+690 LHS 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1426-A Check 2nd base course layer from Sta. 2+740 to Sta. 3+270 LHS (total width 4.00 m) 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1427-A Check 1st base course layer from Sta. 4+560 to Sta. 4+620 LHS 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1428-A Check topping layer from Sta. 4+560 to Sta. 4+620 LHS 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1429-A Check base course layer for simple access at Sta. 3+610 RHS. 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1430-A Check casting blinding concrete  for Qusin connection chamber foundation 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1431-A Check casting concrete for boundary wall from Sta. 2+940 to Sta. 2+955 LHS 12/30/14 12/30/14 12/30/14 0 A

IR-13-00014-NAB-1432-A Check 2nd base course layer surface from Sta. 3+570 to Sta. 3+690 LHS to proceed spraying prime coat 12/31/14 12/31/14 12/31/14 0 A
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IR-13-00014-NAB-1433-A Check 2nd base course layer surface from Sta. 2+740 to Sta. 3+270 LHS (total width 4.00 m)to proceed spraying prime coat 12/31/14 12/31/14 12/31/14 0 A

IR-13-00014-NAB-1434-A Check base course layer surface for simple access at Sta. 3+610 RHS.to proceed spraying prime coat 12/31/14 12/31/14 12/31/14 0 A

IR-13-00014-NAB-1435-A
Check casting concrete foundation of parapet wall from Sta. 0+780 to Sta. 0+795 RHS, from Sta. 0+812 to Sta. 0+822 RHS &  

from Sta. 0+827 to Sta. 0+837 RHS
12/31/14 12/31/14 12/31/14 0 A

IR-13-00014-NAB-1436-A Check 2nd base course layer from Sra. 4+400 to Sta. 4+800 LHS 12/31/14 12/31/14 12/31/14 0 A

IR-13-00014-NAB-1437-A Check 2nd base course layer from Sra. 4+800 to Sta. 5+300 LHS 12/31/14 01/01/15 01/04/15 3 A

IR-13-00014-NAB-1438-A Check 2nd base course layer surface from Sra. 4+800 to Sta. 5+300 LHS to proceed spraying prime coat  12/31/14 01/01/15 01/04/15 3 A

IR-13-00014-NAB-1439-A Check rebar work and casting concrete for Quseen chamber foundation in segment B 12/31/14 01/01/15 01/04/15 3 A

IR-13-00014-NAB-1440-A
Check casting concrete for parapet wall from Sta. 0+780 to Sta. 0+795 RHS, from Sta. 0+812 to Sta. 0+822 RHS &  from Sta. 

0+827 to Sta. 0+837 RHS
12/31/14 01/01/15 01/04/15 3 A

IR-13-00014-NAB-1441-A Check rebar and casting concrete for side walk from Sta. 0+130 to Sta. 0+300 RHS. 12/31/14 01/02/15 01/04/15 2 A

IR-13-00014-NAB-1442-A Check rebar and casting concrete for side walk from Sta. 0-030 to Sta. 0+130 RHS &LHS 12/31/14 01/02/15 01/04/15 2 A

IR-13-00014-NAB-1443-A Check rebar work for Quseen chamber wall – segment B 01/03/15 01/03/15 01/04/15 1 A

IR-13-00014-NAB-1444-A
Check pressure test for 2” water pipeline from Sta. 1+740 to Sta. 1+940 RHS Low point at Sta. 1+740 Pipe level = 320.44, at 

Sta. 1+940 Pipe level -324.88
01/03/15 01/03/15 01/04/15 1 C

IR-13-00014-NAB-1444-B
Check pressure test for 2” water pipeline from Sta. 1+740 to Sta. 1+940 RHS Low point at Sta. 1+740 Pipe level = 320.44, at 

Sta. 1+940 Pipe level -324.88
01/04/15 01/04/15 01/04/15 0 A

IR-13-00014-NAB-1445-A Check leakage test for storm water pipeline from Sta.1+300 to Sta. 1+340 RHS 01/04/15 01/04/15 01/04/15 0 A

IR-13-00014-NAB-1446-A Check pressure test for 2” water pipeline from Sta. 1+740 to Sta. 1+940 LHS 01/04/15 01/04/15 01/04/15 0 A

IR-13-00014-NAB-1447-A Check leakage test for storm water pipeline from Sta. 1+260 to Sta. 1+300 RHS. 01/04/15 01/04/15 1/4/2015 0 A

IR-13-00014-NAB-1448-A
Check rebar work and casting concrete for side walk from Sta. 0+680 to Sta. 0+710 RHS, from Sta. 0+730 to Sta. 0+765 RHS 

and from Sta. 1+760 to Sta. 1+800 LHS.
01/05/15 01/05/15 01/05/15 0 A

IR-13-00014-NAB-1449-A Check casting concrete for Quseen chamber walls – segment B 01/05/15 01/05/15 01/05/15 0 A

IR-13-00014-NAB-1450-A Check rebar and casting concrete for side walk from Sta. 0+620 to Sta. 0+640 LHS 01/05/15 01/05/15 01/05/15 0 A

IR-13-00014-NAB-1451-A Check 1st  base course layer from Sta. B0+000 to Sta. B0+200-segment B  01/05/15 01/05/15 01/05/15 0 C

IR-13-00014-NAB-1451-B Check 1st  base course layer from Sta. B0+000 to Sta. B0+200-segment B  01/06/15 01/06/15 01/06/15 0 A

IR-13-00014-NAB-1452-A Check 1st  base course layer from Sta. B0+200 to Sta. B0+399-segment B  01/05/15 01/05/15 01/05/15 0 C

IR-13-00014-NAB-1452-B Check 1st  base course layer from Sta. B0+200 to Sta. B0+399-segment B  01/12/15 01/12/15 01/12/15 0 A

IR-13-00014-NAB-1453-A Check rebar work and casting concrete for side walk from Sta. 2+900 to Sta. 2+940 RHS. 01/05/15 01/05/15 01/05/15 0 A

IR-13-00014-NAB-1454-A Check casting concrete for concrete wall at Sta. 3+110 LHS 01/05/15 01/05/15 01/05/15 0 A

IR-13-00014-NAB-1455-A
Check casting concrete for parapet walls foundation from Sta. 0+855 to Sta. 0+865 RHS , Sta. 0+875 to Sta. 0+885 RHS and 

from Sta. 0+895 to Sta. 0+905 RHS
01/05/15 01/05/15 01/05/15 0 A

IR-13-00014-NAB-1456-A Check leakage test for storm water from sta. 1+180 to Sta. 1+220 & from sta. 1+220 to Sta. 1+260 01/05/15 01/05/15 01/05/15 0 A

IR-13-00014-NAB-1457-A Check leakage test for storm water from sta. 1+140 to Sta. 1+180 01/05/15 01/05/15 01/06/15 1 C

IR-13-00014-NAB-1457-B Check leakage test for storm water from sta. 1+140 to Sta. 1+180 01/12/15 01/12/15 01/12/15 0 A

IR-13-00014-NAB-1458-A Check alignment of side walk curbstone from Sta. 4+540 to Sta. 4+600 LHS 01/06/15 01/06/15 01/06/15 0 A

IR-13-00014-NAB-1459-A Check side walk subgrade from Sta. 4+540 to Sta. 4+600 LHS 01/06/15 01/06/15 01/06/15 0 A

IR-13-00014-NAB-1460-A Check rebar and casting concrete for parapet wall from Sta. 0+855 to Sta. 0+865 RHS and from Sta. 0+895 to Sta.0+905 RHS 01/06/15 01/06/15 01/06/15 0 A

IR-13-00014-NAB-1461-A Check pressure test for 2” water pipeline from Sta4+040(364.38) to Sta. 4+440(371.60) LHS. 01/12/15 01/12/15 01/12/15 0 A

IR-13-00014-NAB-1462-A Check leakage test for storm water from Sta. 1+140 to Sta. 1+100 01/12/15 01/12/15 01/12/15 0 A

IR-13-00014-NAB-1463-A Check alignment for side walk curbstone from Sta. 4+700 to sta. 4+760 LHS 01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1464-A Check side walk subgrade from Sta. 4+700 to sta. 4+760 LHS 01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1465-A Check pressure test for 2” water pipeline from Sta.-0+055 (291.5) RHS to Sta.A0+100 (291.43) LHS. 01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1466-A Check rebar and casting concrete for Quseen chamber slab at Sta. B0+184 01/13/15 01/13/15 01/13/15 0 A
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IR-13-00014-NAB-1467-A Check alignment of side walk curbstone from Sta. 4+855 to Sta. 4+960 LHS 01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1468-A Check side walk subgrade from Sta. 4+855 to Sta. 4+960 LHS  01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1469-A
Check rebar work and casting concrete for parapet walls foundation from Sta. 0+885 to sta. 0+895 RHS , from sta. 0+825 to 

Sta. 0+832 RHS and from Sta. 0+797 to Sta. 0+815 RHS.
01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1470-A Check rebar work for parapet wall from Sta. 0+895 to Sta. 0+905 RHS 01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1471-A Check casting concrete for parapet wall from Sta. 0+895 to Sta. 0+905 RHS 01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1472-A Check pressure test for 2” water pipeline from Sta. -0+050 ( 291.21) to Sta. 0+280 (295.00) 01/13/15 01/13/15 01/13/15 0 A

IR-13-00014-NAB-1473-A Check subgrade layer for simple access at Sta. 1+100 LHS & at Sta. 2+600 LHS. 01/13/15 01/13/15 01/14/15 1 C

IR-13-00014-NAB-1473-B Check subgrade layer for simple access at Sta. 1+100 LHS & at Sta. 2+600 LHS. 01/19/15 01/19/15 01/19/15 0 A

IR-13-00014-NAB-1474-A Check Pressure test for 2” water pipeline from Sta. 0+600 (301.21) to Sta. 1+600 (318.10) 01/14/15 01/14/15 01/14/15 0 D

IR-13-00014-NAB-1474-B Check Pressure test for 2” water pipeline from Sta. 0+600 (301.21) to Sta. 1+600 (318.10) 01/15/14 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1475-A
Check rebar work for parapet wall foundation from Sta. 0+766 to Sta. 0+782 RHS, and for parapet walls from Sta. 0+885 to 

Sta. 0+895 , Sta. 0+905 to Sta. 0+913 and from Sta. 0+925 to Sta. 0+932 RH
01/14/15 01/14/15 01/14/15 0 D

IR-13-00014-NAB-1475-B
Check rebar work for parapet wall foundation from Sta. 0+766 to Sta. 0+782 RHS, and for parapet walls from Sta. 0+885 to 

Sta. 0+895 , Sta. 0+905 to Sta. 0+913 and from Sta. 0+925 to Sta. 0+932 RH
01/15/15 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1476-A
Check casting concrete  for parapet wall foundation from Sta. 0+766 to Sta. 0+782 RHS, and for parapet walls from Sta. 0+885 

to Sta. 0+895 , Sta. 0+905 to Sta. 0+913 and from Sta. 0+925 to Sta. 0+932 RHS
01/14/15 01/14/15 01/14/15 0 D

IR-13-00014-NAB-1476-B
Check casting concrete  for parapet wall foundation from Sta. 0+766 to Sta. 0+782 RHS, and for parapet walls from Sta. 0+885 

to Sta. 0+895 , Sta. 0+905 to Sta. 0+913 and from Sta. 0+925 to Sta. 0+932 RHS
01/15/15 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1477-A Check leakage test for storm water from Sta. 0+700 to Sta. 0+740 01/15/15 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1478-A Check leakage test for storm water from Sta. 0+620 to Sta. 0+660 01/15/15 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1479-A Check side walk subgrade  from Sta. 4+760 to Sta. 4+770 LHS , from Sta. 4+975 to Sta. 5+025 LHS 01/15/15 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1480-A Check leakage test for storm water from Sta. -0+030 to Sta. -0+070 01/15/15 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1481-A
Check rebar work and casting concrete for parapet walls foundation (top of stone boulders ) from Sta. 4+851 to Sta. 4+864 

RHS & from Sta. 4+890 to Sta. 4+912 RHS.
01/15/15 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1482-A Check pressure test for 12” ester pipeline from sta. 2+000 (324.40) to Sta. 5+449 (398.80) 01/15/15 01/15/15 01/15/15 0 C

IR-13-00014-NAB-1482-B Check pressure test for 12” ester pipeline from sta. 2+000 (324.40) to Sta. 5+449 (398.80) 01/17/15 01/17/15 01/17/15 0 A

IR-13-00014-NAB-1483-A Check leakage test for storm water from Sta. -0+070 to Sta. -0+110 01/15/15 01/15/15 01/15/15 0 A

IR-13-00014-NAB-1484-A
Check rebar work for parapet walls (top of stone boulders ) from Sta. 4+851 to Sta. 4+864 RHS & from Sta. 4+890 to Sta. 

4+912 RHS.
01/15/15 01/17/15 01/18/15 1 A

IR-13-00014-NAB-1485-A
Check casting concrete for parapet walls (top of stone boulders ) from Sta. 4+851 to Sta. 4+864 RHS & from Sta. 4+890 to Sta. 

4+912 RHS.
01/15/15 01/17/15 01/18/15 1 C

IR-13-00014-NAB-1485-B
Check casting concrete for parapet walls (top of stone boulders ) from Sta. 4+851 to Sta. 4+864 RHS & from Sta. 4+890 to Sta. 

4+912 RHS.
01/19/15 01/19/15 01/19/15 0 A

IR-13-00014-NAB-1486-A Check rebar work for parapet walls from Sta. 0+766 to Sta. 0+782 RHS & from Sta. 0+797 to Sta. 0+815 RHS 01/15/15 01/17/15 01/18/15 1 A

IR-13-00014-NAB-1487-A Check casting concrete for parapet walls from Sta. 0+766 to Sta. 0+782 RHS & from Sta. 0+797 to Sta. 0+815 RHS 01/15/15 01/17/15 01/18/15 1 A

IR-13-00014-NAB-1488-A Check excavation work for house connection sewer line at Sta. 4+540 & at Sta. 4+738 RHS. 01/15/15 01/17/15 01/18/15 1 C

IR-13-00014-NAB-1488-B Check excavation work for house connection sewer line at Sta. 4+540 & at Sta. 4+738 RHS. 01/18/15 01/18/15 01/18/15 0 A

IR-13-00014-NAB-1489-A Check bedding work and installation of house connection sewer line from Sta. 4+540 to Sta. 4+738 RHS. 01/15/15 01/17/15 01/18/15 1 C

IR-13-00014-NAB-1489-B Check bedding work and installation of house connection sewer line from Sta. 4+540 to Sta. 4+738 RHS. 01/18/15 01/18/15 01/18/15 0 A

IR-13-00014-NAB-1490-A
Check rebar and casting concrete for street lighting poles foundations at Sta. 3+564, Sta. 3+606, Sta. 3+648, Sta. 3+690, Sta. 

3+732, Sta. 3+774, Sta. 3+816, Sta. 3+858, Sta. 3+942 and Sta. 3+984
01/15/15 01/17/15 01/18/15 1 C

IR-13-00014-NAB-1490-B
Check rebar and casting concrete for street lighting poles foundations at Sta. 3+564, Sta. 3+606, Sta. 3+648, Sta. 3+690, Sta. 

3+732, Sta. 3+774, Sta. 3+816, Sta. 3+858, Sta. 3+942 and Sta. 3+984
01/18/15 01/18/15 01/19/15 1 A

IR-13-00014-NAB-1491-A Check 1st  base course layer for simple access at Sta. 1+130 LHS & Sta. 2+600 LHS 01/15/15 01/17/15 01/18/15 1 C

IR-13-00014-NAB-1491-B Check 1st  base course layer for simple access at Sta. 1+130 LHS & Sta. 2+600 LHS 01/19/15 01/19/15 01/19/15 0 A
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IR-13-00014-NAB-1492-A Check subgrade layer for simple access at Sta. 4+800 LHS 01/15/15 01/17/15 01/18/15 1 C

IR-13-00014-NAB-1492-B Check subgrade layer for simple access at Sta. 4+800 LHS 02/26/15 02/26/15 02/26/15 0 A

IR-13-00014-NAB-1493-A Check preparation for wearing course layer from Sta. 2+000 to Sta. 4+500 RHS, prior to proceed with wearing course layer 01/18/15 01/18/15 01/19/15 1 C

IR-13-00014-NAB-1493-B Check preparation for wearing course layer from Sta. 2+000 to Sta. 4+500 RHS, prior to proceed with wearing course layer 01/22/15 01/23/15 01/25/15 2 A

IR-13-00014-NAB-1494-A Check rebar and casting concrete for street lighting poles foundations at Sta. 3+128, Sta. 3+438 and at Sta. 3+480 01/18/15 01/18/15 01/19/15 1 A

IR-13-00014-NAB-1495-A check 1st base course layer from Sta. 4+540 to Sta. 4+760 RHS 01/18/15 01/18/15 01/19/15 1 A

IR-13-00014-NAB-1496-A Check casting concrete for parapet walls (top of stone boulders ) from Sta. 4+851 to Sta. 4+864 RHS 01/18/15 01/18/15 01/19/15 1 A

IR-13-00014-NAB-1497-A Check side walk subgradefrom sta. 5+025 to Sta. 5+220 LHS 01/19/15 01/19/15 01/19/15 0 C

IR-13-00014-NAB-1497-B Check side walk subgradefrom sta. 5+025 to Sta. 5+220 LHS 01/21/15 01/21/15 01/21/15 0 A

IR-13-00014-NAB-1498-A Check pressure test for 2” water pipeline from Sta. 0+600 (300.01) to Sta. 1+600 (317.65) 01/19/15 01/19/15 01/19/15 0 A

IR-13-00014-NAB-1499-A Check excavation work for 12” water pipeline from Sta. B0+000 to Sta. B0+280 –segment B 01/19/15 01/19/15 01/20/15 1 A

IR-13-00014-NAB-1500-A Check bedding  work and installation of 12” water pipeline from Sta. B0+000 to Sta. B0+280 –segment B 01/19/15 01/19/15 01/20/15 1 C

IR-13-00014-NAB-1500-B Check bedding  work and installation of 12” water pipeline from Sta. B0+000 to Sta. B0+280 –segment B 02/25/15 02/25/15 02/26/15 1 C

IR-13-00014-NAB-1500-C Check bedding  work and installation of 12” water pipeline from Sta. B0+000 to Sta. B0+280 –segment B 03/01/15 03/01/15 03/01/15 0 A

IR-13-00014-NAB-1501-A Check rebar work and casting concrete for extensions of retaining wall foundation at Sta. 3+740  01/20/15 01/20/15 01/20/15 0 A

IR-13-00014-NAB-1502-A
Check rebar work and casting concrete parapet walls foundation from sta. 0+823 to Sta. 0+828 RHS, Sta. 0+839 to Sta. 0+844 

RHS, Sta. 0+848 to Sta. 0+854 RHS and from Sta. 0+600 to Sta. 0+618.5 RHS
01/20/15 01/20/15 01/20/15 0 A

IR-13-00014-NAB-1503-A Check pressure test of 2” water pipeline from sta. -0+050 (291.76) LHS to Sta. 0+600 (300.27) RHS. 01/20/15 01/20/15 01/20/15 0 C

IR-13-00014-NAB-1503-B Check pressure test of 2” water pipeline from sta. -0+050 (291.76) LHS to Sta. 0+600 (300.27) RHS. 03/23/15 03/23/15 03/23/15 0 C

IR-13-00014-NAB-1504-A Check leakage test for storm water from sta. 5+320 to Sta. 5+350 01/20/15 01/20/15 01/20/15 0 A

IR-13-00014-NAB-1505-A Check 2nd  base course layer from Sta. B0+000 to Sta. B0+170 –segment B  01/20/15 01/20/15 01/20/15 0 A

IR-13-00014-NAB-1506-A Check leakage test for storm water from Sta. 5+285 to Sta. 5+320 01/20/15 01/20/15 01/20/15 0 A

IR-13-00014-NAB-1507-A Check leakage test for storm water from Sta. 5+245 to Sta. 5+285 01/20/15 01/20/15 01/20/15 0 A

IR-13-00014-NAB-1508-A Check leakage test for storm water from Sta. 5+200 to Sta. 5+240 01/21/15 01/21/15 01/21/15 0 A

IR-13-00014-NAB-1509-A Check leakage test for storm water from Sta. 5+160 to Sta. 5+200 01/21/15 01/21/15 01/21/15 0 A

IR-13-00014-NAB-1510-A Check side walk subgrade from Sta. 1+875 to Sta. 1+935 LHS 01/21/15 01/21/15 01/21/15 0 A

IR-13-00014-NAB-1511-A Check leakage test for storm water from Sta. 5+075 to Sta. 5+115 01/21/15 01/21/15 01/21/15 0 A

IR-13-00014-NAB-1512-A
Check rebar and casting concrete for street lighting poles foundation at Sta. 3+522, Sta. 3+900, Sta. 4+110, Sta. 4+152, Sta. 

4+194, Sta. 4+236, Sta. 4+278 and at Sta. 4+320
01/21/15 01/21/15 01/22/15 1 A

IR-13-00014-NAB-1513-A
Check rebar work and casting concrete parapet walls from Sta. 0+839 to Sta. 0+844 RHS, Sta. 0+848 to Sta. 0+854 RHS and 

from Sta. 0+600 to Sta. 0+618.5 RHS
01/21/15 01/21/15 01/22/15 1 A

IR-13-00014-NAB-1514-A Check leakage test for storm water from Sta. 5+035 to Sta. 5+075 01/21/15 01/21/15 01/22/15 1 A

IR-13-00014-NAB-1515-A Check leakage test for storm water from Sta. 4+995 to Sta. 5+035 01/21/15 01/21/15 01/22/15 1 A

IR-13-00014-NAB-1516-A Check rebar work and casting concrete for street lighting poles foundation at Sta. 4+068 01/21/15 01/21/15 01/22/15 1 A

IR-13-00014-NAB-1517-A Check side walk subgrade from Sta. 1+850 to Sta. 1+940 RHS 01/21/15 01/21/15 01/22/15 1 A

IR-13-00014-NAB-1518-A Check rebar work and casting concrete for retaining wall up to 1.45 m at Sta. 3+740 LHS 01/21/15 01/21/15 01/22/15 1 A

IR-13-00014-NAB-1519-A Check leakage test for storm water from Sta. 4+910 to Sta. 4+960 and from Sta. 4+960 to Sta. 4+995 01/21/15 01/21/15 01/22/15 1 C

IR-13-00014-NAB-1519-B Check leakage test for storm water from Sta. 4+910 to Sta. 4+960 and from Sta. 4+960 to Sta. 4+995 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1520-A Check 2nd  base course layer from Sta. B0+170 to Sta. B0+300 –segment B  01/21/15 01/21/15 01/22/15 1 C

IR-13-00014-NAB-1520-B Check 2nd  base course layer from Sta. B0+170 to Sta. B0+300 –segment B  01/25/15 01/25/15 01/25/15 0 A

IR-13-00014-NAB-1521-A Check leakage test for storm water from Sta. 4+840 to Sta. 4+875 and from Sta. 4+875 to Sta. 4+910 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1522-A Check topping layer from Sta.4+780 to Sta. 4+900 RHS. 01/22/15 01/22/15 01/22/15 0 C

IR-13-00014-NAB-1522-B Check topping layer from Sta.4+780 to Sta. 4+900 RHS. 02/25/15 02/25/15 02/26/15 1 C

IR-13-00014-NAB-1522-C Check topping layer from Sta.4+780 to Sta. 4+900 RHS. 03/23/15 03/23/15 03/23/15 0 A
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IR-13-00014-NAB-1523-A Check excavation work for sewer house connection at Sta. 4+980 RHS. 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1524-A Check tack coat layer prior to proceed with wearing course from Sta. 2+000 to Sta. 2+600 RHS 01/22/15 01/22/15 01/22/15 0 C

IR-13-00014-NAB-1524-B Check tack coat layer prior to proceed with wearing course from Sta. 2+000 to Sta. 2+600 RHS 01/22/15 01/23/15 01/25/15 2 A

IR-13-00014-NAB-1525-A Check leakage test for storm water from Sta. 4+760 to Sta. 4+810 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1526-A Check rebar work and casting concrete for extension of retaining wall up to 1.40 m at Sta. 3+740 LHS 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1527-A Check rebar work and casting concrete for water chember foundation at Sta. 0+600 RHS 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1528-A
Check side walk base course from Sta. 0+620 to Sta. 0+960 RHS, Sta. 0+635 to Sta. 0+690 LHS, Sta. 1+870 to Sta. 1+910 

LHS, Sta. 1+830 to Sta. 1+900 RHS and from sta. 3+680 to Sta. 3+735 LHS
01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1529-A Check leakage test for storm water from Sta. 4+720 to Sta. 4+760 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1530-A Check leakage test for storm water from Sta. 4+680 to Sta. 4+720 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1531-A Check leakage test for storm water from Sta. 4+640 to Sta. 4+680 01/22/15 01/22/15 01/22/15 0 A

IR-13-00014-NAB-1532-A Check excavation work for sewer house connection at Sta. 5+170 RHS, Sta. 5+240 RHS. 01/22/15 01/24/15 01/25/15 1 A

IR-13-00014-NAB-1533-A Check bedding, installation of sewer house connection at Sta. 5+170 RHS, Sta. 5+240 RHS. 01/22/15 01/24/15 01/25/15 1 A

IR-13-00014-NAB-1534-A Check rebar work and casting concrete for parapet wall foundation from Sta. 4+420 to Sta. 4+440 RHS 01/22/15 01/24/15 01/25/15 1 A

IR-13-00014-NAB-1535-A Check rebar work for extension of retaining wall up to 1.40 m at Sta. 3+740 LHS 01/22/15 01/24/15 01/25/15 1 A

IR-13-00014-NAB-1536-A Check 1st base course layer from Sta.4+780 to Sta. 4+900 RHS. 01/22/15 01/24/15 01/25/15 1 A

IR-13-00014-NAB-1537-A Check 1st base course layer from Sta.4+900 to Sta. 5+100 RHS. 01/22/15 01/24/15 01/25/15 1 A

IR-13-00014-NAB-1538-A Check leakage test for storm water from Sta. 4+595 to Sta. Sta. 4+640 01/22/15 01/24/15 01/25/15 1 A

IR-13-00014-NAB-1539-A
Check rebar work and casting concrete for side walk from Sta. 0+620 to Sta. 0+960 RHS, Sta. 0+635 to Sta. 0+690 LHS, Sta. 

1+870 to Sta. 1+910 LHS, Sta. 1+830 to Sta. 1+900 RHS and from sta. 3+680 to Sta. 3+735 LHS
01/22/15 01/24/15 01/25/15 1 A

IR-13-00014-NAB-1540-A Check 2nd base course layer from Sta. B0+300 to Sta.B0+399 segment B (total width 6.00 m) 01/25/15 01/25/15 01/25/15 0 A

IR-13-00014-NAB-1541-A Check rebar work and casting concrete for extension of retaining wall up to 1.40 m at Sta. 3+740 LHS 01/25/15 01/25/15 01/25/15 0 A

IR-13-00014-NAB-1542-A Check rebar work for water chamber walls at Sta. 0+600 RHS. 01/25/15 01/25/15 01/25/15 0 A

IR-13-00014-NAB-1543-A Check rebar work and casting concrete for concrete barrier foundation at Sta. B0+100 LHS. 01/25/15 01/25/15 01/25/15 0 A

IR-13-00014-NAB-1544-A Check casting concrete for water chamber walls at Sta. 0+600 RHS 01/25/15 01/25/15 01/25/15 0 A

IR-13-00014-NAB-1545-A Check 1st base course layer from Sta.5+100 to Sta. 5+240 RHS. 01/26/15 01/26/15 01/26/15 0 C

IR-13-00014-NAB-1545-B Check 1st base course layer from Sta.5+100 to Sta. 5+240 RHS. 02/25/15 02/25/15 02/26/15 1 A

IR-13-00014-NAB-1546-A Check excavation work for 2” water pipeline from Sta. 4+900 to Sta. 5+340 LHS. 01/26/15 01/26/15 01/26/15 0 C

IR-13-00014-NAB-1546-B Check excavation work for 2” water pipeline from Sta. 4+900 to Sta. 5+340 LHS. 01/27/15 01/27/15 01/27/15 0 C

IR-13-00014-NAB-1546-C Check excavation work for 2” water pipeline from Sta. 4+900 to Sta. 5+340 LHS. 03/23/15 03/23/15 03/23/15 0 A

IR-13-00014-NAB-1547-A Check bedding and installation of 2” water pipeline from Sta. 4+900 to Sta. 5+340 LHS. 01/26/15 01/26/15 01/26/15 0 C

IR-13-00014-NAB-1547-B Check bedding and installation of 2” water pipeline from Sta. 4+900 to Sta. 5+340 LHS. 01/27/15 01/27/15 01/27/15 0 C

IR-13-00014-NAB-1547-C Check bedding and installation of 2” water pipeline from Sta. 4+900 to Sta. 5+340 LHS. 03/25/15 03/25/15 03/26/15 1 A

IR-13-00014-NAB-1548-A Check rebar and casting concrete for concrete barrier at Sta. B0+100 01/26/15 01/26/15 01/26/15 0 A

IR-13-00014-NAB-1549-A Check excavation work for  2” water pipeline from Sta. 4+630 to Sta. 4+760 RHS 01/27/15 01/27/15 01/27/15 0 A

IR-13-00014-NAB-1550-A Check bedding and installation of 2” water pipeline from Sta. 4+630 to Sta. 4+760 RHS 01/27/15 01/27/15 01/27/15 0 A

IR-13-00014-NAB-1551-A Check 1st base course layer from Sta.5+240 to Sta. 5+300 RHS. 01/27/15 01/27/15 01/27/15 0 A

IR-13-00014-NAB-1552-A Check rebar work and casting concrete for concrete barrier foundation at Sta. B0+120 RHS. 01/27/15 01/27/15 01/27/15 0 A

IR-13-00014-NAB-1553-A Check rebar work and casting concrete retaining wall at Sta. 3+740 LHS 01/27/15 01/27/15 01/27/15 0 A

IR-13-00014-NAB-1554-A Check preparation for wearing course layer from Sta. 0+700 to Sta. 2+000 RHS, prior to proceed with wearing course layer 01/27/15 01/27/15 01/28/15 1 C

IR-13-00014-NAB-1554-B Check preparation for wearing course layer from Sta. 0+700 to Sta. 2+000 RHS, prior to proceed with wearing course layer 02/25/15 02/25/15 03/03/15 6 A

IR-13-00014-NAB-1555-A
Check 2nd  base course layer surface and spraying prime coat to proceed binder asphalt layer from Sta.B0+000 to Sta. B0+360 

–segment B
01/25/15 01/25/15 01/25/15 0 A

IR-13-00014-NAB-1556-A Check subgrade layer from Sta. 5+300 to Sta. 5+360 RHS 01/28/15 01/28/15 01/28/15 0 C
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IR-13-00014-NAB-1556-B Check subgrade layer from Sta. 5+300 to Sta. 5+360 RHS 01/29/15 01/29/15 01/29/15 0 A

IR-13-00014-NAB-1557-A Check rebar and casting concrete for parapet wall from Sta. 4+420 to Sta. 4+440 RHS. 01/28/15 01/28/15 01/28/15 0 A

IR-13-00014-NAB-1558-A Check rebar and casting concrete water manhole slab at Sta. 0+600 RHS 01/28/15 01/28/15 01/28/15 0 A

IR-13-00014-NAB-1559-A
Check flushing and cleaning for 12” water pipeline from sta. B0+000 to Sta. B0+330- segment B and from Sta. -0+006 to Sta. 

1+960 toward Jenin City 
01/29/15 01/29/15 01/29/15 0 A

IR-13-00014-NAB-1560-A
Check pressure test  for 12” water pipeline from sta. B0+000 to Sta. B0+330 segment B (329.27) and from Sta. -0+006 to Sta. 

1+960 (291.27) toward Jenin City 
01/29/15 01/29/15 01/29/15 0 C

IR-13-00014-NAB-1560-B
Check pressure test  for 12” water pipeline from sta. B0+000 to Sta. B0+330 segment B (329.27) and from Sta. -0+006 to Sta. 

1+960 (291.27) toward Jenin City 
01/29/15 01/29/15 01/29/15 0 C

IR-13-00014-NAB-1560-C
Check pressure test  for 12” water pipeline from sta. B0+000 to Sta. B0+330 segment B (329.27) and from Sta. -0+006 to Sta. 

1+960 (291.27) toward Jenin City 
01/29/15 01/31/15 02/01/15 1 A

IR-13-00014-NAB-1561-A Check topping layer from Sta. 5+300 to Sta. 5+360 RHS 01/29/15 01/29/15 01/29/15 0 A

IR-13-00014-NAB-1562-A Check rebar work and casting concrete for concrete barrier at Sta. B0+120 RHS 01/29/15 01/29/15 01/29/15 0 A

IR-13-00014-NAB-1563-A Check rebar work and casting concrete for concrete barrier at Sta. B0+100 LHS 01/29/15 01/29/15 01/29/15 0 A

IR-13-00014-NAB-1564-A Check  excavation work for sewer house connection at Sta. 5+385 RHS 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1564-B Check  excavation work for sewer house connection at Sta. 5+385 RHS 03/25/15 03/25/15 03/26/15 1 A

IR-13-00014-NAB-1565-A Check bedding and installation of  sewer house connection at Sta. 5+385 RHS 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1565-B Check bedding and installation of  sewer house connection at Sta. 5+385 RHS 03/25/15 03/25/15 03/26/15 1 A

IR-13-00014-NAB-1566-A Check preparation for wearing course layer from Sta1+500 to Sta. 2+000 RHS, prior to proceed with wearing course layer 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1566-B Check preparation for wearing course layer from Sta1+500 to Sta. 2+000 RHS, prior to proceed with wearing course layer 02/03/15 02/03/15 02/03/15 0 C

IR-13-00014-NAB-1566-C Check preparation for wearing course layer from Sta1+500 to Sta. 2+000 RHS, prior to proceed with wearing course layer 02/25/15 02/25/15 03/03/15 6 A

IR-13-00014-NAB-1567-A Check rebar work and casting concrete for parapet wall foundation from Sta. 4+828 to Sta. 4+847 RHS 01/29/15 01/31/15 02/01/15 1 A

IR-13-00014-NAB-1568-A Check rebar work and casting concrete for boundary wall foundation at Sta. -0+090 toward Jenin City 01/29/15 01/31/15 02/01/15 1 A

IR-13-00014-NAB-1569-A Check 1st base course layer from Sta. 5+300 to Sta. 5+360 RHS 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1569-B Check 1st base course layer from Sta. 5+300 to Sta. 5+360 RHS 02/04/15 02/04/15 02/04/15 0 C

IR-13-00014-NAB-1569-C Check 1st base course layer from Sta. 5+300 to Sta. 5+360 RHS 02/26/15 02/26/15 02/26/15 0 A

IR-13-00014-NAB-1570-A Check leakage test for storm water from Sta. 0+260 to Sta. 0+300 and from Sta. 0+380 to Sta. 0+420 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1571-A Check leakage test for storm water from Sta. 0+420 to Sta. 0+460 and from Sta. 0+460 to Sta. 0+500 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1572-A Check leakage test for storm water from Sta. 0+220 to Sta. 0+260 and from Sta. 0+180 to Sta. 0+220 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1572-B Check leakage test for storm water from Sta. 0+220 to Sta. 0+260 and from Sta. 0+180 to Sta. 0+220 02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1573-A Check leakage test for storm water from Sta. 0+145 to Sta. 0+180 and from Sta. 0+140 to Sta. 0+145 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1573-B Check leakage test for storm water from Sta. 0+145 to Sta. 0+180 and from Sta. 0+140 to Sta. 0+145 02/08/15 02/08/15 02/08/15 0 A

IR-13-00014-NAB-1574-A Check leakage test for storm water from Sta. 0+110 to Sta. 0+120 and from Sta. -0+140 to Sta. -0+120 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1575-A Check leakage test for storm water from Sta. -0+140 to Sta. -0+160 01/29/15 01/31/15 02/01/15 1 C

IR-13-00014-NAB-1575-B Check leakage test for storm water from Sta. -0+140 to Sta. -0+160 02/16/15 02/16/15 02/17/15 1 A

IR-13-00014-NAB-1576-A
Check rebar and casting concrete for concrete barrier foundation from Sta. 1+000 to Sta. 1+010 RHS and from Sta. 1+020 to 

Sta. 1+030 RHS 
02/01/15 02/01/15 02/01/15 0 A

IR-13-00014-NAB-1577-A Check 2nd base course layer from Sta. 4+440 to Sta. 5+000 RHS 02/01/15 02/01/15 02/01/15 0 C

IR-13-00014-NAB-1577-B Check 2nd base course layer from Sta. 4+440 to Sta. 5+000 RHS 02/25/15 02/25/15 02/26/15 1 A

IR-13-00014-NAB-1578-A Check subgrade layer from Sta. 5+320 to Sta. 5+360 LHS 02/01/15 02/01/15 02/01/15 0 A

IR-13-00014-NAB-1579-A Check 2nd layer from Sta. 5+000 to Sta. 5+240 RHS 02/02/15 02/02/15 02/03/15 1 C

IR-13-00014-NAB-1579-B Check 2nd layer from Sta. 5+000 to Sta. 5+240 RHS 02/25/15 02/25/15 02/26/15 1 A

IR-13-00014-NAB-1580-A Check 2nd base course surface layer from Sta. 4+440 to Sta. 5+000 RHS to proceed spraying prime coat 02/02/15 02/02/15 02/02/15 0 A
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IR-13-00014-NAB-1581-A Check rebar work a for boundary wall at Sta. -0+090 toward Jenin City 02/02/15 02/02/15 02/03/15 1 A

IR-13-00014-NAB-1582-A Check closing Environmental chick list – November 02/02/15 02/02/15 02/02/15 0 A

IR-13-00014-NAB-1583-A
Check rebar and casting concrete for concrete barrier from Sta. 1+000 to Sta. 1+010 RHS and from Sta. 1+020 to Sta. 1+030 

RHS 
02/02/15 02/02/15 02/02/15 0 A

IR-13-00014-NAB-1584-A Check casting concrete for boundary wall at Sta. -0+090 toward Jenin City 02/02/15 02/02/15 02/03/15 1 A

IR-13-00014-NAB-1585-A Check rebar and casting concrete for RC stair at Sta. 4+500 LHS 02/02/15 02/02/15 02/03/15 1 A

IR-13-00014-NAB-1586-A Check subgrade layer for simple access at Sta. 4+600 LHS 02/02/15 02/02/15 02/03/15 1 A

IR-13-00014-NAB-1587-A
Check rebar and casting concrete for side walk from Sta. 3+420 to Sta. 3+435 RHS, from Sta. 3+400 to Sta. 3+415 RHS, Sta. 

2+513 to Sta. 2+530 LHS , Sta. 2+535 to Sta. 2+550 LHS, Sta.B 0+190 to Sta. B0+350 LHS and at Sta. 3+610 RHS.
02/03/15 02/03/15 02/04/15 1 A

IR-13-00014-NAB-1588-A Check 2nd base course layer surface from Sta. 5+000 to Sta. 5+240 RHS to proceed spraying prime coat 02/03/15 02/03/15 02/04/15 1 A

IR-13-00014-NAB-1589-A Check preparation for wearing course layer from Sta1+100 to Sta. 1+500 RHS, prior to proceed with wearing course layer 02/03/15 02/03/15 02/03/15 0 C

IR-13-00014-NAB-1589-B Check preparation for wearing course layer from Sta1+100 to Sta. 1+500 RHS, prior to proceed with wearing course layer 02/25/15 02/25/15 03/03/15 6 A

IR-13-00014-NAB-1590-A Check 2nd base course layer for simple access at Sta. 3+400 RHS and at Sta. 2+600 LHS 02/03/15 02/03/15 02/04/15 1 C

IR-13-00014-NAB-1590-B Check 2nd base course layer for simple access at Sta. 3+400 RHS and at Sta. 2+600 LHS 02/26/15 02/26/15 02/26/15 0 A

IR-13-00014-NAB-1591-A Check rebar and casting concrete for side walk from Sta. 4+440 to Sta. 4+500 LHS 02/03/15 02/03/15 02/04/15 1 A

IR-13-00014-NAB-1592-A
Check rebar and casting concrete for concrete barrier foundation from Sta. 1+010 to Sta. 1+020 RHS and from Sta. 1+040 to 

Sta. 1+047 RHS 
02/03/15 02/03/15 02/04/15 1 A

IR-13-00014-NAB-1593-A Check rebar work and casting concrete for parapet wall from Sta. 4+828 to Sta. 4+847 RHS 02/03/15 02/03/15 02/04/15 1 A

IR-13-00014-NAB-1594-A Check side walk subgrade layer from Sta. 1+100 to Sta. 1+160 RHS. 02/04/15 02/04/15 02/04/15 0 A

IR-13-00014-NAB-1595-A Check topping layer from Sta. 5+320 to Sta. 5+360 LHS 02/04/15 02/04/15 02/04/15 0 A

IR-13-00014-NAB-1596-A  Check tack coat layer prior to proceed with wearing course from Sta1+500 to Sta. 2+000 RHS 02/04/15 02/04/15 02/04/15 0 A

IR-13-00014-NAB-1597-A  Check subgrade layer for simple access at Sta. 4+820 02/04/15 02/04/15 02/04/15 0 A

IR-13-00014-NAB-1598-A
Check rebar and casting concrete for concrete barrier from Sta. 1+010 to Sta. 1+020 RHS and from Sta. 1+040 to Sta. 1+047 

RHS 
02/04/15 02/04/15 02/04/15 0 A

IR-13-00014-NAB-1599-A Check preparation for wearing course layer from Sta. 0+130 to Sta. 0+700 RHS, prior to proceed with wearing course layer 02/04/15 02/05/15 02/05/15 0 C

IR-13-00014-NAB-1599-B Check preparation for wearing course layer from Sta. 0+130 to Sta. 0+700 RHS, prior to proceed with wearing course layer 02/25/15 02/25/15 03/03/15 6 A

IR-13-00014-NAB-1600-A Check tack coat layer prior to proceed with wearing course from Sta. 1+140 to Sta. 1+500 RHS 02/05/15 02/05/15 02/05/15 0 A

IR-13-00014-NAB-1601-A
Check rebar and casting concrete for parapet wall foundation from Sta. 0+980 to Sta. 0+990 RHS and from Sta. 1+053 to Sta. 

1+063 RHS
02/05/15 02/05/15 02/05/15 0 A

IR-13-00014-NAB-1602-A Check  1st base course layer from Sta. 5+320 to Sta. 5+360 LHS 02/05/15 02/05/15 02/05/15 0 A

IR-13-00014-NAB-1603-A Check subgrade layer for simple access at Sta. 0+720 LHS & RHS. 02/05/15 02/05/15 02/05/15 0 A

IR-13-00014-NAB-1604-A Check subgrade layer for simple access at Sta. 0+130 LHS 02/05/15 02/05/15 02/05/15 0 C

IR-13-00014-NAB-1604-B Check subgrade layer for simple access at Sta. 0+130 LHS 03/03/15 03/03/15 03/04/15 1 A

IR-13-00014-NAB-1605-A Check excavation work for 12 “water pipeline from Sta. 0+195 to Sta. 0+275 (segment road to Qusin ) (0+000 = B0+184) 02/05/15 02/05/15 02/08/15 3 A

IR-13-00014-NAB-1606-A Check tack coat layer prior to proceed with wearing course from Sta.0+200  Sta. 0+800 RHS 02/05/15 02/07/15 02/08/15 1 C

IR-13-00014-NAB-1606-B Check tack coat layer prior to proceed with wearing course from Sta.0+200  Sta. 0+800 RHS 02/07/15 02/07/15 02/07/15 0 A

IR-13-00014-NAB-1607-A Check rebar and casting concrete for parapet wall from Sta. 0+980 to Sta. 0+990 RHS and from Sta. 1+053 to Sta. 1+063 RHS 02/05/15 02/07/15 02/08/15 1 A

IR-13-00014-NAB-1608-A
Check rebar and casting concrete for parapet wall foundation from Sta. 0+990 to Sta. 1+000 RHS , from Sta. 1+063 to Sta. 

1+075 RHS and from Sta. 0+440 to Sta. 0+470 RHS
02/05/15 02/07/15 02/08/15 1 A
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IR-13-00014-NAB-1609-A Check  1st base course layer from Sta. 5+320 to Sta. 5+360 RHS 02/05/15 02/07/15 02/08/15 1 C

IR-13-00014-NAB-1609-B Check  1st base course layer from Sta. 5+320 to Sta. 5+360 RHS 03/25/15 03/25/15 03/26/15 1 A

IR-13-00014-NAB-1610-A Check  base course layer for simple access at Sta. 4+820 LHS and at Sta. 4+600 LHS 02/05/15 02/07/15 02/08/15 1 C

IR-13-00014-NAB-1610-B Check  base course layer for simple access at Sta. 4+820 LHS and at Sta. 4+600 LHS 02/08/15 02/08/15 02/08/15 0 A

IR-13-00014-NAB-1611-A
check bedding and installation of 12 “water pipeline from Sta. 0+195 to Sta. 0+275 (segment road to Qusin ) (0+000 = 

B0+184)
02/05/15 02/05/15 02/08/15 3 C

IR-13-00014-NAB-1611-B
check bedding and installation of 12 “water pipeline from Sta. 0+195 to Sta. 0+275 (segment road to Qusin ) (0+000 = 

B0+184)
02/25/15 02/25/15 02/26/15 1 A

IR-13-00014-NAB-1612-A Check excavation for 12 “water pipeline from Sta. 0+270 to Sta. 0+370 (segment road to Qusin ) (0+000 = B0+184) 02/05/15 02/06/15 02/08/15 2 A

IR-13-00014-NAB-1613-A
Check bedding and installation of  12 “water pipeline from Sta. 0+270 to Sta. 0+370 (segment road to Qusin ) (0+000 = 

B0+184)
02/05/15 02/06/15 02/08/15 2 A

IR-13-00014-NAB-1614-A Check excavation for 12 “water pipeline from Sta. 0+370 to Sta. 0+450(segment road to Qusin ) (0+000 = B0+184) 02/05/15 02/07/15 02/08/15 1 C

IR-13-00014-NAB-1614-B Check excavation for 12 “water pipeline from Sta. 0+370 to Sta. 0+450(segment road to Qusin ) (0+000 = B0+184) 02/10/15 02/10/15 02/10/15 0 A

IR-13-00014-NAB-1615-A
Check bedding and installation of  12 “water pipeline from Sta. 0+370 to Sta. 0+450 (segment road to Qusin ) (0+000 = 

B0+184)
02/05/15 02/07/15 02/08/15 1 C

IR-13-00014-NAB-1615-B
Check bedding and installation of  12 “water pipeline from Sta. 0+370 to Sta. 0+450 (segment road to Qusin ) (0+000 = 

B0+184)
02/11/15 02/11/15 02/11/15 0 A

IR-13-00014-NAB-1616-A Check rebar and casting concrete for parapet wall foundation from Sta. 0+440 to Sta. 0+470 RHS. 02/08/15 02/08/15 02/08/15 0 A

IR-13-00014-NAB-1617-A Check rebar and casting concrete for parapet wall from Sta. 1+070 to Sta. 1+080 RHS.. 02/08/15 02/08/15 02/08/15 0 A

IR-13-00014-NAB-1618-A Check rebar and casting concrete for boundary wall foundation at Deir Sharaf Roundabout 02/08/15 02/08/15 02/08/15 0 A

IR-13-00014-NAB-1619-A Check rebar and casting concrete for parapet wall foundation from Sta. 0+990 to Sta. 1+000 RHS 02/08/15 02/08/15 02/08/15 0 A

IR-13-00014-NAB-1620-A Check 1st base course layer from Sta. 5+300 to Sta.5+360 RHS 02/08/15 02/08/15 02/08/15 0 C

IR-13-00014-NAB-1620-B Check 1st base course layer from Sta. 5+300 to Sta.5+360 RHS 02/10/15 02/10/15 02/10/15 0 A

IR-13-00014-NAB-1621-A Check rebar and casting concrete for side walk from Sta. 0+320 to Sta. 0+400 RHS & from Sta. 0+420 to Sta. 0+440 RHS 02/09/15 02/09/15 02/10/15 1 A

IR-13-00014-NAB-1622-A
Check rebar and casting concrete street lighting poles foundation at Sta. 3+357, Sta.4+362, Sta.4+446, Sta. 4+488, Sta. 4+530, 

Sta. 4+703, Sta. 4+746, Sta. 4+832, Sta. Sta. 4+874.84,Sta.4+963 and Sta. 5+004
02/09/15 02/09/15 02/10/15 1 A

IR-13-00014-NAB-1623-A Check rebar and casting concrete for parapet wall foundation from Sta. 0+395 to Sta. 0+420 RHS 02/09/15 02/09/15 02/10/15 1 A

IR-13-00014-NAB-1624-A Check rebar and casting concrete for parapet wall from Sta. 0+990 to Sta. 1+000 RHS 02/09/15 02/09/15 02/10/15 1 A

IR-13-00014-NAB-1625-A Check rebar and casting concrete for boundary wall  foundation at Der Sharaf Roundabout –Part 2 02/09/15 02/09/15 02/10/15 1 A

IR-13-00014-NAB-1626-A Check storm water manholes  at Sta. 2+260, Sta. 2+220 , Sta. 2+180, Sta.2+140 and at Sta. 2+084 before benching 02/10/15 02/10/15 02/10/15 0 A

IR-13-00014-NAB-1627-A Check excavation for 12 “water pipeline from Sta. 0+080 to Sta. 0+195(segment road to Qusin ) (0+000 = B0+184) 02/10/15 02/10/15 02/10/15 0 A

IR-13-00014-NAB-1628-A Check rebar and casting concrete for boundary wall at Der Sharaf Roundabout 02/10/15 02/10/15 02/11/15 1 A

IR-13-00014-NAB-1629-A Check rebar and casting concrete for parapet wall from Sta. 0+440 to sta. 0+450 RHs & from Sta. 0+455 to Sta. 0+463 RHS 02/10/15 02/10/15 02/11/15 1 A

IR-13-00014-NAB-1630-A Check subgrade layer for simple access at Sta. 4+600 RHS. 02/11/15 02/11/15 02/11/15 0 A

IR-13-00014-NAB-1631-A Check flushing and cleaning for 12” water pipeline from Sta.0+040 to Sta. 0+450 02/11/15 02/11/15 02/11/15 0 A

IR-13-00014-NAB-1632-A
Check bedding and installation of  12 “water pipeline from Sta. 0+080 to Sta. 0+195(segment road to Qusin ) (0+000 = 

B0+184)
02/11/15 02/11/15 02/11/15 0 A

IR-13-00014-NAB-1633-A
Check pressure test for 12 “water pipeline from Sta. 0+040 325.89) to Sta. 0+450 (385.97)(segment road to Qusin ) (0+000 = 

B0+184)
02/12/15 02/12/15 02/12/15 0 A

IR-13-00014-NAB-1634-A Check rebar and casting concrete for parapet wall from Sta. 0+395 to Sta.0+420 RHS & from Sta. 0+450 to Sta. 0+455 RHS 02/12/15 02/14/15 02/15/15 1 C

IR-13-00014-NAB-1634-B Check rebar and casting concrete for parapet wall from Sta. 0+395 to Sta.0+420 RHS & from Sta. 0+450 to Sta. 0+455 RHS 02/16/15 02/16/15 02/17/15 1 A

IR-13-00014-NAB-1635-A Check rebar and casting concrete for boundary wall foundation at Der Sharaf Roundabout 02/12/15 02/14/15 02/15/15 1 C
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IR-13-00014-NAB-1635-B Check rebar and casting concrete for boundary wall foundation at Der Sharaf Roundabout 02/15/15 02/15/15 02/16/15 1 A

IR-13-00014-NAB-1636-A Check rebar and casting concrete for boundary wall at Der Sharaf Roundabout (part -3) 02/12/15 02/14/15 02/15/15 1 C

IR-13-00014-NAB-1636-B Check rebar and casting concrete for boundary wall at Der Sharaf Roundabout (part -3) 02/16/15 02/16/15 02/17/15 1 A

IR-13-00014-NAB-1637-A Check excavation work for 12” water pipeline from Sta. 0+000 to Sta. 0+080 (0+000=B0+184) 02/12/15 02/14/15 02/15/15 1 C

IR-13-00014-NAB-1637-B Check excavation work for 12” water pipeline from Sta. 0+000 to Sta. 0+080 (0+000=B0+184) 02/18/15 02/18/15 02/22/15 4 A

IR-13-00014-NAB-1638-A Check bedding and installation of  12” water pipeline from Sta. 0+000 to Sta. 0+080 (connection )(0+000=B0+184) 02/12/15 02/14/15 02/15/15 1 C

IR-13-00014-NAB-1638-B Check bedding and installation of  12” water pipeline from Sta. 0+000 to Sta. 0+080 (connection )(0+000=B0+184) 02/18/15 02/18/15 02/22/15 4 A

IR-13-00014-NAB-1639-A Check leakage test for storm water from Sta. 0+260 to Sta. 0+300 02/15/15 02/15/15 02/15/15 0 A

IR-13-00014-NAB-1640-A Check side walk subgrade from Sta. 4+045 to Sta. 4+120 LHS 02/15/15 02/15/15 02/16/15 1 A

IR-13-00014-NAB-1641-A Check leakage test for storm water from Sta. 0+140 to Sta. -0+030 02/16/15 02/16/15 02/17/15 1 A

IR-13-00014-NAB-1642-A Check leakage test for storm water from Sta. -0+110 to Sta.0+140 02/16/15 02/16/15 02/17/15 1 A

IR-13-00014-NAB-1643-A
Check rebar and casting concrete for side walk from Sta. 1+932 to Sta. 1+940 , Sta. 1+952 to Sta. 2+040 LHS & from Sta. 

B0+215 to Sta. B0+330 LHS
02/17/15 02/17/15 02/17/15 0 A

IR-13-00014-NAB-1644-A Check rebar and casting concrete for parapet wall foundation from Sta. 4+925 to Sta. 4+943 RHS. 02/18/15 02/18/15 02/18/15 0 A

IR-13-00014-NAB-1645-A Check rebar and casting concrete for retaining wall foundation at Sta. 0+580 LHS 02/18/15 02/18/15 02/18/15 0 A

IR-13-00014-NAB-1646-A Check rebar and casting concrete for boundary wall at Deir Sharaf Roundabout 02/18/15 02/18/15 02/18/15 0 A

IR-13-00014-NAB-1647-A
Check rebar work and casting concrete for side walk from Sta. 4+600 to Sta. 4+768 LHS & from Sta. 4+810 to Sta. 4+920 

LHS
02/22/15 02/22/15 02/23/15 1 A

IR-13-00014-NAB-1648-A Check excavation work for 2” water pipeline from sta. 4+600 to Sta. 5+300 LHS 02/22/15 02/22/15 02/23/15 1 A

IR-13-00014-NAB-1649-A Check bedding and installation of 2” water pipeline from sta. 4+600 to Sta. 5+300 LHS 02/22/15 02/22/15 02/23/15 1 A

IR-13-00014-NAB-1650-A
Check rebar work and casting concrete for parapet wall from Sta. 0+472 to Sta. 0+480 RHS & from Sta. 0+490 to Sta. 0+500 

RHS
02/22/15 02/22/15 02/23/15 1 A

IR-13-00014-NAB-1651-A Check traffic signs posts prior to installation of traffic signs posts 02/22/15 02/22/15 02/22/15 0 A

IR-13-00014-NAB-1652-A Check installation of traffic signs posts 02/22/15 02/22/15 02/23/15 1 A

IR-13-00014-NAB-1653-A Check milling for Sarra road, final location as per CMC engineer instruction 02/22/15 02/22/15 02/23/15 1 A

IR-13-00014-NAB-1654-A Check rebar and casting concrete for side walk from sta. 4+975 to Sta. 5+050 LHS 02/23/15 02/23/15 02/23/15 0 A

IR-13-00014-NAB-1655-A Check rebar work for retaining wall at Sta. 0+580 LHS 02/23/15 02/23/15 02/23/15 0 A

IR-13-00014-NAB-1656-A Check installation of traffic signs from Sta. 0+600 to Sta. 1+150 02/23/15 02/23/15 02/23/15 0 A

IR-13-00014-NAB-1657-A Check excavation work for 16 “catch basin at Sta. 0+600 LHS 02/23/15 02/23/15 02/23/15 0 A

IR-13-00014-NAB-1658-A Check bedding and installation of 16 “catch basin at Sta. 0+600 LHS 02/23/15 02/23/15 02/23/15 0 A

IR-13-00014-NAB-1659-A Check asphalt patching location and leveling locations at Sara road 02/23/15 02/23/15 02/24/15 1 A

IR-13-00014-NAB-1660-A Check  asphalt wearing course layer for Sarra road 5 cm 02/23/15 02/24/15 02/25/15 1 A

IR-13-00014-NAB-1661-A Check  rebar and casting concrete for side walk from Sta.5+055 to Sta. 5+072 LHS , Sta.5+115 to Sta. 5+140 LHS 02/24/15 02/24/15 02/25/15 1 A

IR-13-00014-NAB-1662-A Check excavation work for traffic signs from Sta. -0+040 to Sta. 0+600 02/24/15 02/24/15 02/25/15 1 A

IR-13-00014-NAB-1663-A
Check rebar work and casting concrete for parapet wall from sta. 0+480 to Sta. 0+490 RHS & from Sta. 0+530 to Sta. 0+540 

RHS
02/24/15 02/24/15 02/25/15 1 A

IR-13-00014-NAB-1664-A Check rebar work and casting concrete for parapet wall foundation from sta. 5+250 to Sta. 5+275 RHS 02/24/15 02/24/15 02/25/15 1 A

IR-13-00014-NAB-1665-A Check rebar work and casting concrete retaining wall at Sta. 0+580 LHS 02/24/15 02/24/15 02/25/15 1 A

IR-13-00014-NAB-1666-A Check rebar work and casting concrete for parapet wall from Sta. 4+925 to Sta. 4+4+943 RHS 02/24/15 02/24/15 02/24/15 0 A

IR-13-00014-NAB-1667-A Check rebar work and casting concrete for side walk from Sta. 5+140 to Sta. 5+205 LHS 02/25/15 02/25/15 02/25/15 0 A

IR-13-00014-NAB-1668-A Check tack coat layer prior to proceed with wearing course from Sta. 3+000 to Sta.3+800 RHS 02/24/15 02/25/15 02/25/15 0 D

IR-13-00014-NAB-1668-B Check tack coat layer prior to proceed with wearing course from Sta. 3+000 to Sta.3+800 RHS 02/26/15 02/27/15 03/01/15 2 C

IR-13-00014-NAB-1668-C Check tack coat layer prior to proceed with wearing course from Sta. 3+000 to Sta.3+800 RHS 03/25/15 03/25/15 03/26/15 1 A

IR-13-00014-NAB-1669-A Check rebar work and casting concrete for parapet wall foundation from Sta. 5+300 to Sta. 5+325 RHS 02/26/15 02/26/15 02/26/15 0 A

IR-13-00014-NAB-1670-A Check rebar work and casting concrete for parapet wall from Sta. 0+550 to Sta. 0+560 02/26/15 02/26/15 02/26/15 0 A
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IR-13-00014-NAB-1671-A Check preparation for wearing course layer from Sta. 1+000 to Sta. 2+000 LHS, prior to proceed with wearing course layer 02/26/15 02/26/15 03/01/15 3 C

IR-13-00014-NAB-1671-B Check preparation for wearing course layer from Sta. 1+000 to Sta. 2+000 LHS, prior to proceed with wearing course layer 03/25/15 03/25/15 03/26/15 1 A

IR-13-00014-NAB-1672-A Check rebar and casting concrete for concrete wall at Sta. 3+730 RHS. 02/26/15 02/26/15 02/26/15 0 A

IR-13-00014-NAB-1673-A Check rebar and casting concrete for parapet wall from Sta. 0+540 to Sta. 0+550 RHS 02/26/15 02/26/15 02/26/15 0 A

IR-13-00014-NAB-1674-A Check rebar and casting concrete for parapet wall from Sta. 5+250 to Sta. 5+275 RHS 02/26/15 02/26/15 02/28/15 2 A

IR-13-00014-NAB-1675-A Check preparation for wearing course layer from Sta. 3+000 to Sta. 3+800 RHS, prior to proceed with wearing course layer 02/26/15 02/26/15 03/01/15 3 C

IR-13-00014-NAB-1675-B Check preparation for wearing course layer from Sta. 3+000 to Sta. 3+800 RHS, prior to proceed with wearing course layer 03/11/15 03/11/15 03/12/15 1 A

IR-13-00014-NAB-1676-A Check rebar and casting concrete for RC stair at Sta. 3+730 RHS  02/26/15 02/28/15 02/28/15 0 A

IR-13-00014-NAB-1677-A Check preparation for wearing course layer from Sta. 3+800 to Sta. 4+100 RHS, prior to proceed with wearing course layer 03/01/15 03/01/15 03/01/15 0 A

IR-13-00014-NAB-1678-A Check tack coat layer prior to proceed with wearing course from Sta. 1+000 to Sta.2+000 LHS 02/26/15 02/28/15 03/01/15 1 C

IR-13-00014-NAB-1678-B Check tack coat layer prior to proceed with wearing course from Sta. 1+000 to Sta.2+000 LHS 02/28/15 02/28/15 02/28/15 0 A

IR-13-00014-NAB-1679-A Check tack coat layer prior to proceed with wearing course from Sta. 3+800 to Sta.4+100 RHS 03/01/15 03/01/15 03/01/15 0 A

IR-13-00014-NAB-1680-A Check curbstone preparation prior to start curbstone paint from Sta. 3+000 to Sta. 3+600 RHS. 03/01/15 03/01/15 03/03/15 2 C

IR-13-00014-NAB-1680-B Check curbstone preparation prior to start curbstone paint from Sta. 3+000 to Sta. 3+600 RHS. 03/12/15 03/12/15 03/12/15 0 A

IR-13-00014-NAB-1681-A
Check rebar and casting concrete for side walk from Sta. 4+000 to Sta. 4+007 LHS, from Sta. 4+055 to Sta. 4+085 LHS , from 

Sta. 4+090 to Sta. 4+120 LHS & from Sta. 4+205 to Sta. 4+235 LHS
03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1682-A Check preparation for wearing course layer from Sta. 4+100 to Sta. 4+530 RHS, prior to proceed with wearing course layer 03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1683-A Check tack coat layer prior to proceed with wearing course from Sta. 4+100 to Sta.4+530 RHS 03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1684-A Check preparation for wearing course layer from Sta.0+850 to Sta. 1+410 LHS, prior to proceed with wearing course layer 03/01/15 03/01/15 03/01/15 0 A

IR-13-00014-NAB-1685-A Check tack coat layer prior to proceed with wearing course from Sta. 0+850 to Sta.1+410 LHS 03/01/15 03/01/15 03/01/15 0 A

IR-13-00014-NAB-1686-A Check preparation for wearing course layer from Sta.0+600 to Sta. 0+850 LHS, prior to proceed with wearing course layer 03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1687-A Check tack coat layer prior to proceed with wearing course from Sta. 0+600 to Sta.0+850 LHS 03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1688-A Check rebar and casting concrete for out let of storm water discharge at Sta. 0+380 RHS & Sta. 0+610 RHS 03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1689-A Check rebar and casting concrete for retaining wall foundation at Sta. 0+380 LHS 03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1690-A Check  preparation for wearing course layer from Sta.0+130 to Sta. 0+600 LHS, prior to proceed with wearing course layer 03/02/15 03/02/15 03/02/15 0 C

IR-13-00014-NAB-1690-B Check  preparation for wearing course layer from Sta.0+130 to Sta. 0+600 LHS, prior to proceed with wearing course layer 03/25/15 03/25/15 03/26/15 1 A

IR-13-00014-NAB-1691-A Check  preparation for wearing course layer from Sta.1+895 to Sta. 2+630 LHS, prior to proceed with wearing course layer 03/03/15 03/03/15 03/04/15 1 A

IR-13-00014-NAB-1692-A Check  rebar work for 0.40 m width concrete protection  for Sarrah detour (300 lm ) 03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1693-A Check  curbstone paint (sample ) prior to star curbstone paint 03/02/15 03/02/15 03/02/15 0 A

IR-13-00014-NAB-1694-A Check sample of street lighting foundation grouting at Sta. 1+700 03/02/15 03/02/15 03/02/15 0 C

IR-13-00014-NAB-1694-B Check sample of street lighting foundation grouting at Sta. 1+700 03/07/15 03/07/15 03/07/15 0 A

IR-13-00014-NAB-1695-A Check rebar and casting concrete for parapet wall from Sta. 5+300 to Sta. 5+325 RHS 03/03/15 03/03/15 03/04/15 1 A

IR-13-00014-NAB-1696-A Check excavation work for 2” water pipeline from Sta. 4+900 to Sta. 5+280 RHS 03/03/15 03/03/15 03/04/15 1 A

IR-13-00014-NAB-1697-A Check bedding and installation of  2” water pipeline from Sta. 4+900 to Sta. 5+280 RHS 03/03/15 03/03/15 03/04/15 1 C

IR-13-00014-NAB-1697-B Check bedding and installation of  2” water pipeline from Sta. 4+900 to Sta. 5+280 RHS 03/04/15 03/04/15 03/05/15 1 C
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IR-13-00014-NAB-1697-C Check bedding and installation of  2” water pipeline from Sta. 4+900 to Sta. 5+280 RHS 03/10/15 03/10/15 03/10/15 0 A

IR-13-00014-NAB-1698-A Check curbstone paint from Sta. 3+000 to Sta. 3+700 RHS. 03/03/15 03/03/15 03/04/15 1 A

IR-13-00014-NAB-1699-A
Check preparation for wearing course layer from Sta.0+130 to Sta. -0+272 LHS & RHS  prior to proceed with wearing course 

layer
03/03/15 03/03/15 03/04/15 1 A

IR-13-00014-NAB-1700-A Check rebar and casting concrete protection from Sta. 0+500 to Sta. 0+590 RHS. 03/03/15 03/03/15 03/04/15 1 A

IR-13-00014-NAB-1701-A Check tack coat layer prior to proceed with wearing course from Sta. 0+130 to Sta. -0+272 LHS & RHS 03/03/15 03/03/15 03/04/15 1 A

IR-13-00014-NAB-1702-A preparation for wearing course layer from Sta.2+630 to Sta.3+000 LHS prior to proceed with wearing course layer 03/03/15 03/03/15 03/08/15 5 A

IR-13-00014-NAB-1703-A Check  rebar work and casting concrete  for 0.40 m width concrete protection  for Sarrah detour (300 lm ) 03/04/15 03/04/15 03/04/15 0 C

IR-13-00014-NAB-1703-B Check  rebar work and casting concrete  for 0.40 m width concrete protection  for Sarrah detour (300 lm ) 03/11/15 03/11/15 03/12/15 1 A

IR-13-00014-NAB-1704-A Check rebar work and casting concrete box culvert inlet apron at Sta. 3+610 LHS 03/04/15 03/04/15 03/05/15 1 A

IR-13-00014-NAB-1705-A Check rebar work and casting concrete for retaining wall at Sta. 0+420 LHS 03/04/15 03/04/15 03/05/15 1 A

IR-13-00014-NAB-1706-A Check preparation for wearing course layer from Sta.2+860 to Sta. 3+360 LHS  prior to proceed with wearing course layer 03/05/15 03/05/15 03/08/15 3 A

IR-13-00014-NAB-1707-A Check tack coat layer prior to proceed with wearing course from Sta. 2+860 to Sta. 3+360 LHS 03/05/15 03/06/15 03/08/15 2 A

IR-13-00014-NAB-1708-A Check preparation for wearing course layer from Sta.3+360 to Sta. 4+000 LHS  prior to proceed with wearing course layer 03/05/15 03/06/15 03/08/15 2 C

IR-13-00014-NAB-1708-B Check preparation for wearing course layer from Sta.3+360 to Sta. 4+000 LHS  prior to proceed with wearing course layer 03/09/15 03/09/15 03/10/15 1 A

IR-13-00014-NAB-1709-A Check tack coat layer prior to proceed with wearing course from Sta. 3+360 to Sta. 4+000 LHS 03/05/15 03/07/15 03/09/15 2 A

IR-13-00014-NAB-1710-A Check preparation for wearing course layer from Sta.4+000 to Sta. 4+600 LHS  prior to proceed with wearing course layer 03/05/15 03/07/15 03/08/15 1 A

IR-13-00014-NAB-1711-A  Check joint sealant for side walk and flexible joint for retaining wall (Sample ) 03/05/15 03/07/15 03/08/15 1 C

IR-13-00014-NAB-1712-A Check rebar and casting concrete for side walk at Deir Sharaf roundabout 03/08/15 03/08/15 03/09/15 1 A

IR-13-00014-NAB-1713-A Check rebar work and casting concrete for boundary wall foundation from Sta.4+150 to Sta. 4+160 LHS 03/08/15 03/08/15 03/10/15 2 A

IR-13-00014-NAB-1714-A Check rebar and casting concrete for out let of storm water discharge at Sta. 2+940 RHS 03/08/15 03/08/15 03/09/15 1 A

IR-13-00014-NAB-1715-A Check joint sealant for side walk at Sta. 3+500 RHS. (Sample ) 03/09/15 03/09/15 03/10/15 1 C

IR-13-00014-NAB-1716-A inspect  install street lighting poles from Sta. 0+130 to Sta. 4+000 03/09/15 03/09/15 03/10/15 1 C

IR-13-00014-NAB-1717-A
Check pressure test for 2” water pipeline from Sta. 4+635 to Sta. 5+340 RHS Low point at Sta. 4+623 Pipe level = 377.84, at 

Sta. 5+340 Pipe level =395.81
03/09/15 03/09/15 03/10/15 1 C

IR-13-00014-NAB-1717-B
Check pressure test for 2” water pipeline from Sta. 4+635 to Sta. 5+340 RHS Low point at Sta. 4+623 Pipe level = 377.84, at 

Sta. 5+340 Pipe level =395.81
03/12/15 03/12/15 03/12/15 0 C

IR-13-00014-NAB-1718-A Check rebar work and casting concrete for parapet wall foundation from Sta. 5+140 to Sta. 5+170 RHS. 03/10/15 03/10/15 03/10/15 0 A

IR-13-00014-NAB-1719-A Check installation of guardrail along Sarrah detour as per CMC engineer instruction with total length 180 lm 03/10/15 03/10/15 03/11/15 1 A

IR-13-00014-NAB-1720-A Check 2nd base course layer from Sta. 5+260 to Sta. 5+360 RHS 03/10/15 03/10/15 03/10/15 0 C

IR-13-00014-NAB-1720-B Check 2nd base course layer from Sta. 5+260 to Sta. 5+360 RHS 03/16/15 03/16/15 03/16/15 0 A

IR-13-00014-NAB-1721-A Check rebar and casting concrete for extension of retaining wall foundation at Sta. 0+570 LHS 03/11/15 03/11/15 03/12/15 1 A

IR-13-00014-NAB-1722-A Check 2nd base course layer from Sta. 5+260 to Sta. 5+340 RHS 03/11/15 03/11/15 03/12/15 1 A

IR-13-00014-NAB-1723-A Check 2nd base course  layer  surface from Sta. 5+260 to Sta.5+340 RHS prior to spray prime coat 03/11/15 03/11/15 03/12/15 1 A

IR-13-00014-NAB-1724-A Check 2nd base course layer from Sta. 5+260 to Sta. 5+360 LHS 03/12/15 03/14/15 03/15/15 1 A

IR-13-00014-NAB-1725-A Check rebar work for extension of retaining wall from Sta. 0+545 to Sta. 0+555 LHS 03/12/15 03/14/15 03/15/15 1 C

IR-13-00014-NAB-1725-B Check rebar work for extension of retaining wall from Sta. 0+545 to Sta. 0+555 LHS 03/16/15 03/16/15 03/17/15 1 A

IR-13-00014-NAB-1726-A Check rebar work and casting concrete for parapet wall from Sta. 5+140 to sta. 5+170 RHS. 03/12/15 03/14/15 03/15/15 1 A

IR-13-00014-NAB-1727-A Check base course layer for simple access at Sta. 2+600 LHS. 03/12/15 03/14/15 03/15/15 1 C

IR-13-00014-NAB-1727-B Check base course layer for simple access at Sta. 2+600 LHS. 03/25/15 03/25/15 03/26/15 1 A

IR-13-00014-NAB-1728-A Check preparation for wearing course layer for simple access at Sta.3+400 RHS prior to proceed with wearing course layer 03/12/15 03/14/15 03/15/15 1 A
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IR-13-00014-NAB-1729-A Check 2nd base course layer from Sta. B0+360 to Sta. B0+399- segment B 03/12/15 03/14/15 03/15/15 1 C

IR-13-00014-NAB-1729-B Check 2nd base course layer from Sta. B0+360 to Sta. B0+399- segment B 03/16/15 03/16/15 03/16/15 0 A

IR-13-00014-NAB-1730-A Check rebar and casting concrete for side walk from Sta. 4+640 to Sta. 4+740 RHS. 03/15/15 03/15/15 03/16/15 1 A

IR-13-00014-NAB-1731-A Check 2nd base course  layer  surface from Sta. 5+230 to Sta.5+360 LHS prior to spray prime coat 03/15/15 03/15/15 03/16/15 1 A

IR-13-00014-NAB-1732-A
Check rebar and casting concrete for street lighting poles foundation at Sta. 4+660 , Sta. 4+789, Sta. 4+918, Sta. 5+089 and at 

Sta. 5+132
03/16/15 03/16/15 03/16/15 0 C

IR-13-00014-NAB-1732-B
Check rebar and casting concrete for street lighting poles foundation at Sta. 4+660 , Sta. 4+789, Sta. 4+918, Sta. 5+089 and at 

Sta. 5+132
03/17/15 03/17/15 03/17/15 0 C

IR-13-00014-NAB-1732-C
Check rebar and casting concrete for street lighting poles foundation at Sta. 4+660 , Sta. 4+789, Sta. 4+918, Sta. 5+089 and at 

Sta. 5+132
03/17/15 03/17/15 03/17/15 0 A

IR-13-00014-NAB-1733-A Check base course layer for simple access at Sta. 0+600 LHS 03/16/15 03/16/15 03/17/15 1 A

IR-13-00014-NAB-1734-A Check base course layer surface for simple access at Sta. 0+600 LHS prior to spray prime coat 03/16/15 03/16/15 03/17/15 1 A

IR-13-00014-NAB-1735-A Check rebar and casting concrete for side walk from Sta. 4+760 to Sta. 4+840 RHS 03/16/15 03/16/15 03/17/15 1 A

IR-13-00014-NAB-1736-A Check 2nd base course layer surface from Sta. B0+360 to Sta. B0+399- segment B prior to spray prime coat 03/16/15 03/16/15 03/16/15 0 A

IR-13-00014-NAB-1737-A Check subgrade layer for simple access at Sta. 5+120 RHS 03/17/15 03/17/15 03/17/15 0 A

IR-13-00014-NAB-1738-A
Check rebar and casting concrete for street lighting poles foundation at Sta. 4+572 , Sta. 4+614, Sta. 5+046, Sta. 5+174, Sta. 

5+216, Sta. 5+258, Sta. 5+300 and at Sta. 5+342
03/17/15 03/17/15 03/17/15 0 A

IR-13-00014-NAB-1739-A Check Closing environmental chick list for December , 2014 03/17/15 03/17/15 03/18/15 1 A

IR-13-00014-NAB-1740-A Check Closing environmental chick list for January and February  , 2015 03/17/15 03/17/15 03/17/15 0 A

IR-13-00014-NAB-1741-A Check rebar and casting concrete for extension of retaining wall from Sta. 0+545 to Sta. 0+555 LHS 03/17/15 03/17/15 03/18/15 1 A

IR-13-00014-NAB-1742-A Check subgrade layer for simple access at Sta. 5+380 RHS. 03/18/15 03/18/15 03/18/15 0 C

IR-13-00014-NAB-1742-B Check subgrade layer for simple access at Sta. 5+380 RHS. 03/18/15 03/18/15 03/19/15 1 A

IR-13-00014-NAB-1743-A
Check preparation for wearing course layer for simple access at Sta.B0+000 to Sta. B0+399 prior to proceed with wearing 

course layer
03/19/15 03/19/15 03/19/15 0 C

IR-13-00014-NAB-1743-B
Check preparation for wearing course layer for simple access at Sta.B0+000 to Sta. B0+399 prior to proceed with wearing 

course layer
03/22/15 03/22/15 03/22/15 0 A

IR-13-00014-NAB-1744-A Check rebar and casting concrete protection from Sta. 1+180 to Sta. 1+840 RHS 03/19/15 03/19/15 03/19/15 0 A

IR-13-00014-NAB-1745-A  Check rebar and casting for side walk from Sta. 4+828 to Sta. 4+912 RHS & form Sta. 4+990 to Sta. 5+095 RHS 03/19/15 03/19/15 03/19/15 0 A

IR-13-00014-NAB-1746-A Check milling and overlay for wearing course layer from Sta. 0+400 to Sta. 1+600 RHS 03/19/15 03/20/15 03/22/15 2 C

IR-13-00014-NAB-1746-B Check milling and overlay for wearing course layer from Sta. 0+400 to Sta. 1+600 RHS 03/22/15 03/22/15 03/22/15 0 A

IR-13-00014-NAB-1747-A Check milling and overlay for wearing course layer from Sta. 1+600 to Sta. 2+600 RHS 03/19/15 03/21/15 03/22/15 1 C

IR-13-00014-NAB-1747-B Check milling and overlay for wearing course layer from Sta. 1+600 to Sta. 2+600 RHS 03/23/15 03/23/15 03/23/15 0 A

IR-13-00014-NAB-1748-A Check rebar and casting concrete for sidewalk from sta. 0+930 to Sta. 0+960 RHS 03/19/15 03/21/15 03/22/15 1 A

IR-13-00014-NAB-1749-A Check rebar and casting concrete for sidewalk from Sta. 5+140 to Sta. 5+300 RHS 03/19/15 03/21/15 03/22/15 1 A

IR-13-00014-NAB-1750-A Check rebar and casting concrete for retaining wall foundation at Sta. 4+920 LHS 03/22/15 03/22/15 03/23/15 1 A

IR-13-00014-NAB-1751-A Check preparation work for wearing asphalt layer from Sta. 4+500 to Sta. 5+100 LHS prior to proceed wearing course layer 03/24/15 03/24/15 03/25/15 1 A

IR-13-00014-NAB-1752-A Check preparation work for wearing asphalt layer from Sta. 4+500 to Sta. 5+340 RHS prior to proceed wearing course layer 03/26/15 03/27/15 03/29/15 2 A

IR-13-00014-NAB-1753-A Check  tack coat layer prior to proceed with wearing course from Sta. 4+600 to Sta. 5+000 RHS 03/26/15 03/27/15 03/29/15 2 A

IR-13-00014-NAB-1754-A Check  tack coat layer prior to proceed with wearing course from Sta. 5+100 to Sta. 5+360 RHS 03/26/15 03/28/15 03/29/15 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00014-DSR-001-A Implementation  of traffic control plan 02/06/14 02/09/14 02/09/14 0 C

IR-13-00014-DSR-001-B Implementation  of traffic control plan 02/13/14 02/15/14 02/16/14 1 C

IR-13-00014-DSR-001-C Implementation  of traffic control plan 02/17/14 02/17/14 02/17/14 0 A

IR-13-00014-DSR-002-A Inspect Natural Ground Level , from Sta. 0+100-0+700 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-DSR-003-A Setting out Center Line , from Sta. 0+100-0+700 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-DSR-004-A Setting out Designed Control Point 02/16/14 02/16/14 02/16/14 0 A

IR-13-00014-DSR-005-A Start Excavation , from sta. 0+000-0+700 02/22/14 02/22/14 02/22/14 0 D

IR-13-00014-DSR-005-B Start Excavation , from sta. 0+000-0+700 02/23/14 02/23/14 02/24/14 1 A

IR-13-00014-DSR-006-A Check BM , from sta. 0+000-0+700 02/26/14 02/26/14 02/26/14 0 C

IR-13-00014-DSR-006-B Check BM , from sta. 0+000-0+700 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-DSR-007-A Check Subgrade level , from Sta .0+220-0+560 03/10/14 03/10/14 03/10/14 0 C

IR-13-00014-DSR-007-B Check Subgrade level , from Sta .0+260-0+440 03/24/14 03/24/14 03/24/14 0 A

IR-13-00014-DSR-008-A Check Natural Ground Level , from sta. 0+700-1+200 03/10/14 03/10/14 03/10/14 0 A

IR-13-00014-DSR-009-A Start Excavation , from sta. 0+700-1+200 03/10/14 03/10/14 03/10/14 0 D

IR-13-00014-DSR-009-B Excavation and removal existing asphalt layer from Sta. 0+700-0+1+200 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-DSR-010-A Check Subgrade level , from Sta .0+440-0+560 03/11/14 03/11/14 03/12/14 1 C

IR-13-00014-DSR-010-B Check Subgrade level , from Sta .0+440-0+560 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-DSR-011-A
Check excavation, replacement with filling materials , from sta. 0+233-0+255, at RHS and from 0+530-

0+579 at C.L
03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-DSR-012-A
Check Excavation, from Sta 0+150-0+200, and from  Sta. 0+200-0+445 at LHS, and from 0+560-0+680 at 

LHS  
03/22/14 03/22/14 03/23/14 1 A

IR-13-00014-DSR-013-A Check Subgrade level , coordianate , from Sta .0+560-0+660 03/24/14 03/24/14 03/24/14 0 A

IR-13-00014-DSR-014-A Check Subgrade level , coordianate , from Sta .0+150-0+260 03/27/14 03/27/14 03/27/14 0 C

IR-13-00014-DSR-014-B Check Subgrade level , coordianate , from Sta .0+150-0+260 03/30/14 03/30/14 03/30/14 0 A

IR-13-00014-DSR-015-A Check Bench Mark , from St. 0+700-1+200 03/30/14 03/30/14 03/30/14 0 A

IR-13-00014-DSR-016-A Check Pulverization layer , coocrdinate , from St. 0+480-0+650 03/31/14 03/31/14 04/01/14 1 A

IR-13-00014-DSR-017-A Check Natural Ground Level , and center line from sta. 1+200-1+800 04/01/14 04/01/14 04/01/14 0 A

IR-13-00014-DSR-018-A Check start Removal existing asphalt layer , from St. 1+200-1+800 04/01/14 04/01/14 04/01/14 0 D

IR-13-00014-DSR-018-B Check start Removal existing asphalt layer , from St. 1+200-1+800 04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-DSR-019-A Check Pulverization layer , coocrdinate , from St. 0+150-0+480 04/03/14 04/05/14 04/06/14 1 A

IR-13-00014-DSR-020-A Base course layer ,  level  , Coordinate,   from Sta. 0+660 - 0+900 04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-DSR-021-A Check subgrade layer ,  level  , Coordinate  from Sta. 0+800 - 1+100 04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-DSR-022-A

Check Excavation and  Replacement with filling materials , from (0+870 to 0+880) R.H.S , (0+670 to 

0+720) L.H.S) , (0+720 to 0+731)L.H.S, (0+760 to 0+780) L.H.S,  (0+810 to 0+830) L.H.S and (0+940 to 

0+1090) L.H.S 

04/13/14 04/13/14 04/13/14 0 A

IR-13-00014-DSR-023-A Check base course layer , level and coordinate from St. 0+440-0+640 04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-DSR-024-A Check pulverization layer , level and coordinate from St. 0+650-0+880 04/14/14 04/14/14 04/14/14 0 C

IR-13-00014-DSR-024-B Check pulverization layer , level and coordinate from St. 0+650-0+880 04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-DSR-025-A  Check topping  ,  level  , Coordinate, and compaction test   from Sta. 0+800 - 1+100 04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-DSR-026-A  Check base course layer  ,  level  , Coordinate, and compaction test   from Sta. 0+260 to 0+440 04/17/14 04/17/14 04/17/14 0 A
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IR-13-00014-DSR-027-A  Check subgrade  layer  ,  level  , Coordinate,  from Sta.1+040 to 1+200 04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-DSR-028-A Check base course 1st layer ,  level  , Coordinate, from Sta. 0+640 - 1+000 04/26/14 04/26/14 04/27/14 1 A

IR-13-00014-DSR-029-A Check bedding materials and installation for road crossing duct diameter (6 in) at sta. 0+440 , sta.0+720 and sta. 1+00004/26/14 04/26/14 04/27/14 1 A

IR-13-00014-DSR-030-A Check excavation ,elevation for road crossing duct diameter (6 in) at sta. 0+440 , sta.0+720 and sta. 1+000 04/26/14 04/26/14 04/27/14 1 A

IR-13-00014-DSR-031-A  Check pulverization  layer  ,  level  , Coordinate,  from Sta.1+040 to 1+200 04/27/14 04/27/14 04/27/14 0 A

IR-13-00014-DSR-032-A Check Bench Mark , from St. 1+200 to 1+800 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-DSR-033-A Check Subgrade layer ,  level , and Coordinate   from Sta. 1+200 to Sta. 1+400 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-DSR-034-A Check excavation, bedding, installation of 8” UPVS pipes  for sewer line at St. 1+000  04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-DSR-035-A Check excavation, bedding, installation of 8” UPVS pipes  for sewer line at St. 0+440 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-DSR-036-A Check NGL , from st. 1+800 to 2+100 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-DSR-037-A Check Subgrade layer ,  level , and Coordinate   from Sta. 1+400 to Sta. 1+600 04/30/14 05/03/14 05/04/14 1 A

IR-13-00014-DSR-038-A Check Pulverization layer  ,  level  and, Coordinate,  from Sta. 1+200 - 1+400 05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-DSR-039-A Check Subgrade layer ,  level , and Coordinate   from Sta. 1+600 to Sta. 1+800 05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-DSR-040-A check excavation and  replacement with filling materials , from (1+280 to 1+325) L.H.S , (1+460 to 1+520) L.H.S), (1+540 to 1+600)R.H.S, (1+600to 1+800) R.H.S, (1+770 to 1+800) C.L, (1+580 to 1+620) L.H.S05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-DSR-041-A Check Pulverization layer  ,  level  and, Coordinate,  from Sta. 1+400 - 1+520 05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-DSR-042-A  Check Excavation and  Replacement with filling materials , from (1+880 to 2+020) R.H.S 05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-DSR-043-A Check start delivering , spreading base course 2nd layer , from St. 0+260 to 0+550 05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-DSR-044-A Check Subgrade layer ,  level , and Coordinate   from Sta. 1+800 to Sta. 2+100 05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-DSR-045-A Check excavation , bedding , installation of pipe culvert at St. 0+860 05/15/14 05/15/14 05/18/14 3 A

IR-13-00014-DSR-046-A Check backfilling single size around pipe culvert at St. 0+860 05/15/14 05/15/14 05/18/14 3 A

IR-13-00014-DSR-047-A Check excavation , bedding , installation of 6” future sleeves at St. 1+870 to proceed backfilling  05/15/14 05/15/14 05/18/14 3 A

IR-13-00014-DSR-048-A Check base course 1st  layer ,  level , from Sta. 1+000 to Sta. 1+200 05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-DSR-049-A Check pulverization layer, level , from St. 1+520 to 1+800 05/15/14 05/17/14 05/18/14 1 C

IR-13-00014-DSR-049-B Check pulverization layer, level , from St. 1+520 to 1+800 05/18/14 05/18/14 05/19/14 1 A

IR-13-00014-DSR-050-A Check start delivering , spreading base course 2nd layer , from St. 0+550 to 1+000 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-DSR-051-A Check excavation , bedding and installation of sewer line pipes at St. 1+100 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-DSR-052-A Check backfilling single size around sewer pips at St. 1+100 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-DSR-053-A C heck  pulverization layer , level , from St. 1+800 to 2+020 05/19/14 05/19/14 05/19/14 0 D

IR-13-00014-DSR-053-B C heck  pulverization layer , level , from St. 1+800 to 2+020 05/21/14 05/21/14 05/21/14 0 A

IR-13-00014-DSR-054-A Check subgrade layer , level , from St. 2+020 to 2+100 05/19/14 05/19/14 05/19/14 0 D

IR-13-00014-DSR-054-B Check subgrade layer , level , from St. 2+020 to 2+100 05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-DSR-055-A  Check excavation , bedding , and installation of future sleeves at St. 1+460 to proceed backfilling 05/21/14 05/21/14 05/21/14 0 A

IR-13-00014-DSR-056-A Check subgrade  layer , level  from St. 2+020 to 2+080 05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-DSR-057-A  Check alignment for step barrier , from St. 1+300 to 1+900 as Per SM-033 05/25/14 05/25/14 05/25/14 0 C

IR-13-00014-DSR-057-B  Check alignment for step barrier , from St. 1+300 to 1+900 as Per SM-033 05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-DSR-058-A  Check alignment for step barrier , from St. 1+300 to 1+440 as Per SM-033 05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-DSR-059-A Check rebar work for step barrier from St. 1+300 to 1+345 to proceed casting concrete 05/26/14 05/26/14 05/27/14 1 A

IR-13-00014-DSR-060-A Check excavation , bedding& installation of pipe culvert at St. 1+480 05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-DSR-061-A  Check backfilling single size for pipe culvert at St. 1+480 027/2014 05/27/14 05/27/14 0 A

IR-13-00014-DSR-062-A Check casting concrete for step barrier from St. 1+300 to 1+345 027/2014 05/27/14 05/27/14 0 A
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IR-13-00014-DSR-063-A Check rebar work for step barrier beam  from St. 1+345 to 1+390 to proceed casting concrete 05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-DSR-064-A  Check subgrade layer ,  level , and Coordinate   from Sta. 2+080 to Sta. 2+180 05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-DSR-065-A Check rebar work for step barrier beam  from St. 1+390 to 1+435 to proceed casting concrete 05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-DSR-066-A Check Base Course second  Layer,  level , and Coordinate   from Sta. 0+260 to Sta. 0+500 05/29/14 05/31/14 06/01/14 1 C

IR-13-00014-DSR-066-B Check Base Course second  Layer,  level , and Coordinate   from Sta. 0+260 to Sta. 0+500 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-067-A Check  excavation work for the wall of inlet of pipe culvert at St. 0+860 05/29/14 05/31/14 06/01/14 1 A

IR-13-00014-DSR-068-A Check  casting blinding concrete for  inlet of pipe culvert at St. 0+860 05/29/14 05/31/14 06/01/14 1 A

IR-13-00014-DSR-069-A Check rebar work for step barrier beam  from St. 1+435 to 1+457 to proceed  casting concrete 05/29/14 05/31/14 06/01/14 1 A

IR-13-00014-DSR-070-A Check alignment for step barrier , from St. 1+515 to 1+585 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-DSR-071-A Check rebar work  for step barrier beam , from St. 1+515 to 1+585 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-DSR-072-A Check casting concrete  for step barrier beam, from St. 1+515 to 1+585 06/01/201 06/01/14 06/01/14 0 A

IR-13-00014-DSR-073-A Check base course 2nd layer , level , from St.0+500 to 0+840 06/02/14 06/02/14 06/03/14 1 C

IR-13-00014-DSR-073-B Check base course 2nd layer , level , from St.0+500 to 0+830 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-074-A Check alignment for step barrier , from St. 1+585 to 1+605 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-DSR-075-A Check rebar work  for step barrier beam , from St. 1+585 to 1+605 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-DSR-076-A Check casting concrete  for step barrier beam, from St. 1+585 to 1+605 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-DSR-077-A Check alignment for step barrier beam  , from St. 1+605 to 1+650 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-078-A Check rebar and shuttering work for step barrier beam , from St. 1+605 to 1+650 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-079-A Check casting concrete for step barrier beam  , from St. 1+605 to 1+650 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-080-A Check rebar and shuttering work for base of the inlet for pipe culvert at St. 0+860 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-081-A Check casting concrete for base of the inlet for pipe culvert at St. 0+860 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-082-A Check rebar and shuttering work for base of the inlet for pipe culvert at St. 1+995 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-083-A  Check casting concrete for base of the inlet for pipe culvert at St. 1+995 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-084-A Check Pulverization layer  ,  level  and, Coordinate,  from Sta. 2+020 - 2+180 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-085-A Check the surface of second base course layer to proceed prime coat , from St. 0+260 to 0+830 06/04/14 06/04/14 06/04/14 0 A

IR-13-00014-DSR-086-A Check the alignment and elevation of inlet of wall for pipe culvert at St. 0+860 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-087-A Check the rebar and shuttering of inlet of wall for pipe culvert at St. 0+860 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-088-A Check casting concrete  of inlet of wall for pipe culvert at St. 0+860 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-089-A Check excavation for Retaining Wall , from St. 1+665 to 1+760 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-090-A Check rebar and shuttering for Retaining Wall , from St. 1+665 to 1+760 to proceed casting concrete 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-091-A Check excavation for Retaining Wall , from St. 1+470 to 1+500  06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-092-A Check casting blinding concrete for Retaining Wall , from St. 1+470 to 1+500  06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-093-A Check case course 2nd  Layer,  level , and coordinate   from St. 0+890 to St. 1+120 06/05/14 06/05/14 06/05/14 0 C

IR-13-00014-DSR-093-B Check case course 2nd  Layer,  level , and coordinate   from St. 0+890 to St. 1+120 06/07/14 06/07/14 06/08/14 1 A

IR-13-00014-DSR-094-A Check alignment of step barrier beam from St. 1+765 to 1+810 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-DSR-095-A Check rebar work of step barrier beam from St. 1+765 to 1+810 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-DSR-096-A Check casting concrete work of step barrier beam from St. 1+765 to 1+810 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-DSR-097-A Check base course 1st  Layer,  level , and coordinate  from St. 1+200  to St. 1+420 06/05/14 06/07/14 06/07/14 0 A

IR-13-00014-DSR-098-A Check alignment of step barrier beam from St. 1+810 to 1+855 06/07/14 06/07/14 06/08/14 1 A

IR-13-00014-DSR-099-A Check rebar work for step barrier beam from St. 1+810 to 1+855 06/07/14 06/07/14 06/08/14 1 A

121



Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

inspection 

Required 

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #14, Deir Sharaf - Tulkarem Road 

Inspection Request Log - Project 02

IR-13-00014-DSR-100-A Check formwork for the step barrier beam to proceed casting concrete from St. 1+810 to 1+855 06/07/14 06/07/14 06/08/14 1 A

IR-13-00014-DSR-101-A Check rebar work for the inlet of pipe culvert at St. 0+860 to proceed formwork  06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-102-A Check rebar work Retaining Wall foundation from St. 1+470 to 1+500 to proceed casting concrete   06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-103-A Check alignment for step barrier beam from St. 1+855 to 1+880  06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-104-A Check rebar work for step barrier beam from St. 1+855 to 1+880  06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-105-A Check formwork  for step barrier beam from St. 1+855 to 1+880  to proceed casting concrete 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-106-A Check alignment and elevation of pipe culvert at St. 1+995 LHS  06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-107-A Check base course 2nd layer , level from St. 0+830 to 0+890   06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-108-A Check formwork of 2nd head wall of pipe culvert at St. 0+860 to proceed casting concrete    06/08/14 06/08/14 06/09/14 1 A

IR-13-00014-DSR-109-A Check base course 2nd layer , level from St. 1+120 to 1+160    06/09/14 06/09/14 06/09/14 0 A

IR-13-00014-DSR-110-A Check base course 1st layer , level from St. 2+040 to 2+198    06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-111-A Check formwork  for encasement of pipe culvert at St. 1+995 LHS  to proceed casting concrete  06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-112-A Check  rebar and casting concrete for Retaining Wall foundation from St. 1+470 to 1+500- Part 2 06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-113-A Check  casting blinding  concrete for the inlet of pipe culvert at St. 1+480  06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-114-A Check the surface of second base course layer to proceed prime coat , from St. 0+820 to 1+140 06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-115-A Check the base course 1st layer and level from St. 1+540 to 1+620 06/10/14 06/10/14 06/11/14 1 A

IR-13-00014-DSR-116-A Check the base course 1st layer and level from St. 1+780 to 1+880 06/10/14 06/10/14 06/11/14 1 A

IR-13-00014-DSR-117-A Check rebar work for Concrete Wall from St. 1+665 to 1+670 06/10/14 06/10/14 06/11/14 1 A

IR-13-00014-DSR-118-A Check formwork  for Concrete Wall from St. 1+665 to 1+670 to proceed casting concrete 06/10/14 06/10/14 06/11/14 1 A

IR-13-00014-DSR-119-A Check rebar work for concrete wall from St. 1+480 to 1+500 to proceed formwork  06/11/14 06/11/14 06/11/14 0 A

IR-13-00014-DSR-120-A Check alignment of step barrier beam from St. 1+665 to 1+710   06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-121-A Check rebar work of step barrier beam from St. 1+665 to 1+710  to proceed formwork 06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-122-A Check formwork of step barrier beam from St. 1+665 to 1+710  to proceed casting concrete  06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-123-A Check rebar work for foundation for  the inlet of pipe culvert at St. 1+480 to proceed formwork 06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-124-A Check formwork for the foundation for the  inlet of pipe culvert at St. 1+480 to proceed casting concrete  06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-125-A Check base course 2nd layer , from st. 1+150 to 1+420 06/12/14 06/12/14 06/12/14 0 C

IR-13-00014-DSR-125-B Check base course 2nd layer , from st. 1+150 to 1+420 06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-126-A Check casting concrete for Retaining Wall from St. 1+495 to 1+515 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-DSR-127-A Check rebar work  for Retaining Wall from St. 1+744 o 1+754 to proceed formwork 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-DSR-128-A check formwork  for Retaining Wall from St. 1+744 o 1+754 to proceed casting concrete 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-DSR-129-A Check rebar wok for inlet wall of pipe culvert at St. 1+480 to proceed formwork  06/14/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-130-A check formwork for inlet wall of pipe culvert at St. 1+480 to proceed casting concrete   06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-131-A check alignment of step barrier beam from St. 1+710 to 1+765  06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-132-A Check rebar work for step barrier beam from St. 1+710 to 1+765 to proceed formwork 06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-133-A Check formwork for step barrier beam from St. 1+710 to 1+765 to proceed casting concrete 06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-134-A Check base course 1st layer , level from St. 1+880 to 1+960 06/15/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-135-A Check base course 2nd layer , level from St. 2+050 to 2+190 06/15/14 06/15/14 06/16/14 1 C

IR-13-00014-DSR-135-B Check base course 2nd layer , level from St. 2+050 to 2+190 06/16/14 06/17/14 06/17/14 0 C

IR-13-00014-DSR-135-C Check base course 2nd layer , level from St. 2+050 to 2+190 06/22/14 06/22/14 06/22/14 0 A
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IR-13-00014-DSR-136-A Check rebar work for concrete wall from St. 1+470 to 1+480  to proceed formwork 06/15/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-137-A Check formwork for concrete wall from St. 1+470 to 1+480  to proceed casting concrete 06/15/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-138-A Check rebar for retaining wall from St. 1+670 to 1+680  to proceed formwork 06/16/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-139-A Check formwork for retaining wall from St. 1+670 to 1+680  to proceed casting concrete 06/15/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-140-A Check base course 1stlayer , level from St. 1+620 to 1+780 06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-DSR-141-A Check the surface of second base course layer to proceed spraying  prime coat , from St. 1+140 to 1+420 06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-DSR-142-A
Check rebar work for concrete wall from St. 1+695 to 1+705 and from St. 1+730 to 1+740 to proceed 

formwork 
06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-DSR-143-A
Check formwork for concrete wall from St. 1+695 to 1+705 and from St. 1+730 to 1+740 to proceed 

casting concrete 
06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-DSR-144-A Check rebar work for encasement of pipe culvert at St. 1+995 to proceed formwork 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-DSR-145-A Check formwork for encasement of pipe culvert at St. 1+995 to proceed casting concrete 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-DSR-146-A
Check formwork for concrete wall from St. 1+695 to 1+705 and from St. 1+730 to 1+740 to proceed 

casting concrete – Part 2
06/18/14 06/18/14 06/19/14 1 A

IR-13-00014-DSR-147-A  Check rebar for concrete wall from St. 1+470 to 1+485 to proceed formwork  06/18/14 06/18/14 06/19/14 1 A

IR-13-00014-DSR-148-A Check installation of concrete pipe culvert at St. 1+995 RHS   06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-149-A Check  rebar work for Retaining Wall from St. 1+470 to 1+485 LHS to proceed formwork  06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-150-A Check  formwork for Retaining Wall from St. 1+470 to 1+485 LHS to proceed casting concrete 06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-151-A Check  rebar for encasement of pipe culvert at St. 1+995 LHS to proceed formwork  06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-152-A Check  formwork for encasement of pipe culvert at St. 1+995 LHS to proceed casting concrete 06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-153-A Check  base course 2nd layer , level from St. 1+520 to 1+880 06/19/14 06/21/14 06/23/14 2 C

IR-13-00014-DSR-153-B Check  base course 2nd layer , level from St. 1+520 to 1+880 07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-DSR-154-A Check the surface of second base course layer to proceed spraying  prime coat , from St. 2+050 to 2+200 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-DSR-155-A Check  rebar work for Retaining Wall from St. 1+750 to 1+760 LHS to proceed formwork  06/22/14 06/22/14 06/23/14 1 A

IR-13-00014-DSR-156-A Check formwork for Retaining Wall from St. 1+750 to 1+760 LHS to proceed casting concrete  06/22/14 06/22/14 06/23/14 1 A

IR-13-00014-DSR-157-A
Check  formwork for Retaining Wall from St. 1+750 to 1+760 LHS and from St. 1+675 to 1+685 LHS 

–Part 2  to proceed casting concrete  
06/23/14 06/23/14 06/24/14 1 A

IR-13-00014-DSR-158-A Check  formwork and rebar for step barrier from St.(1+475) to St.(1+515) 06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-DSR-159-A Check  casting concrete B 250 for step barrier from St.(1+475) to St.(1+515) 06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-DSR-160-A Check  base course 1st layer , level and center line from St. 1+420 to 1+540 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-DSR-161-A Check  base course 1st layer , level and center line from St. 1+960 to 2+040 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-DSR-162-A Check rebar work for concrete wall from St. 1+720 to 1+730 to proceed formwork 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-DSR-163-A Check formwork for concrete wall from St. 1+720 to 1+730 to proceed casting concrete 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-DSR-164-A Check rebar work for step barrier from St.  1+300 to1+307.5 to proceed formwork 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-DSR-165-A Check formwork for step barrier from St.  1+300 to1+307.5 to proceed casting concrete 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-DSR-166-A Check rebar work for concrete wall from St. 1+720 to 1+730 to proceed formwork –Part 2 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-DSR-167-A Check formwork for concrete wall from St. 1+720 to 1+730 to proceed casting concrete –Part 2 06/26/14 06/26/14 06/26/14 0 A
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IR-13-00014-DSR-168-A
 Check preparation , laying and shaping base course layer for concrete open ditches from St. 0+460 to 

0+580 prior  to start concrete open ditch construction   
06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-DSR-169-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 0+580 to 

0+860 prior  to start concrete open ditch construction   
06/26/14 06/27/14 06/29/14 2 A

IR-13-00014-DSR-170-A check  rebar work for concrete open ditch to proceed casting concrete from St. 0+460 to 0+860   06/26/14 06/27/14 06/29/14 2 A

IR-13-00014-DSR-171-A Check  pulverization layer , level from St. 0+250 to 0+120    06/26/14 06/28/14 06/29/14 1 C

IR-13-00014-DSR-171-B Check  pulverization layer , level from St. 0+250 to 0+120    06/29*2014 06/29/14 06/29/14 0 A

IR-13-00014-DSR-172-A

Chech rebar work for step barrier from St. 1+314.4 to 1+321.6, St. 1+328.8 to 1+336, St. 1+343.2 to 

1+350.4 , St. 1+357.6 to 1+364.8, St. 1+372 to 1+379.2 , and from St. 1+386.4 to 1+393.6 to proceed 

formwork 

06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-DSR-173-A

Check  formwork for step barrier from St. 1+314.4 to 1+321.6, St. 1+328.8 to 1+336, St. 1+343.2 to 

1+350.4 , St. 1+357.6 to 1+364.8, St. 1+372 to 1+379.2 , and from St. 1+386.4 to 1+393.6 to proceed 

casting concrete 

06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-DSR-174-A Check  base course 2nd layer , level from St. 1+880 to 2+050  06/29/14 06/29/14 06/29/14 0 C

IR-13-00014-DSR-174-B Check  base course 2nd layer , level from St. 1+880 to 2+050  07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-DSR-175-A Check excavation and elevation of 3” water pipeline from St. 0+440 to 0+720 06/30/14 06/30/14 06/30/14 0 C

IR-13-00014-DSR-175-B Check excavation and elevation of 3” water pipeline from St. 0+440 to 0+720 06/30/14 06/30/14 07/01/14 1 A

IR-13-00014-DSR-176-A Check base course 2nd layer , level from St. 1+420 to 1+540 06/30/14 06/30/14 06/30/14 0 A

IR-13-00014-DSR-177-A

Check rebar work for step barriers from St. 1+307.2 to 1+314.4, St. 1+321.6 to 1+328.8, St. 1+336 

to1+343.2 , St. 1+350.4 to 1+357.6 , St. 1+364.8 to 1+372 , St. 1+379.2 to 1+386.4 and from St. 1+393.6 

to 1+400.8 to proceed formwork  

06/30/14 07/01/14 07/01/14 0 A

IR-13-00014-DSR-178-A

check formwork for step barriers from St. 1+307.2 to 1+314.4, St. 1+321.6 to 1+328.8, St. 1+336 

to1+343.2 , St. 1+350.4 to 1+357.6 , St. 1+364.8 to 1+372 , St. 1+379.2 to 1+386.4 and from St. 1+393.6 

to 1+400.8 to proceed casting  concrete  

06/30/14 07/01/14 07/01/14 0 A

IR-13-00014-DSR-179-A Check bedding ,  installation  and welding of 3”water pipeline from St.  0+440 to 0+720 LHS 06/30/14 07/01/14 07/01/14 0 A

IR-13-00014-DSR-180-A Check excavation and elevation of 3”water pipeline from St. 0+720 to 1+105 LHS  07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-DSR-181-A Check bedding, installation and welding of 3”water pipeline from St.  0+720 to 1+105  LHS 07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-DSR-182-A Check the surface of second base course layer to proceed spraying  prime coat , from St. 1+420 to 2+050 07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-DSR-183-A Check excavation and elevation of 3”water pipeline from St.  0+410 to 0+440 LHS 07/07/14 07/07/14 07/08/14 1 A

IR-13-00014-DSR-184-A Check bedding, installation and welding of 3”water pipeline from St.  0+410 to 0+440 LHS 07/08/14 07/07/14 07/08/14 1 A

IR-13-00014-DSR-185-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 0+870 to 

0+960 prior  to start concrete open ditch construction   
07/10/14 07/10/14 07/10/14 0 C

IR-13-00014-DSR-185-B
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 0+870 to 

0+960 prior  to start concrete open ditch construction   
07/12/14 07/13/14 07/13/14 0 A

IR-13-00014-DSR-186-A

Check rebar work for step barriers from St. 1+408 to 1+415.2, St. 1+422.4 to 1+429.6, St. 1+436.8 

to1+444 , St. 1+451.2 to 1+458.4 , St. 1+475 to 1+482.2 and from St. 1+489.4 to 1+496.6 to proceed 

formwork  

07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-DSR-187-A Check casting concrete for open ditch from St. 0+870 to 0+960  07/10/14 07/12/14 07/12/14 0 C

IR-13-00014-DSR-187-B Check casting concrete for open ditch from St. 0+870 to 0+960  07/13/14 07/13/14 07/14/14 1 A
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IR-13-00014-DSR-188-A
check casting concrete for step barriers from St. 1+408 to 1+415.2, St. 1+422.4 to 1+429.6, St. 1+436.8 

to1+444 , St. 1+451.2 to 1+458.4 , St. 1+475 to 1+482.2 and from St. 1+489.4 to 1+496.6 
07/10/14 07/12/14 07/12/14 0 A

IR-13-00014-DSR-189-A
check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+800 to 

2+140  prior  to start concrete open ditch construction   
07/10/14 07/12/14 07/12/14 0 C

IR-13-00014-DSR-189-B
check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+800 to 

1+950 prior  to start concrete open ditch construction   
07/13/14 07/14/14 07/14/14 0 A

IR-13-00014-DSR-190-A

Check rebar work for step barriers from St. 1+400.8 to 1+1408, St. 1+415.2 to 1+422.4, St. 1+429.6 

to1+436.8 , St. 1+444 to 1+451.2 , St. 1+458.4 to 1+463.4 and from St. 1+482.2 to 1+489.4 to proceed 

formwork  

07/12/14 07/13/14 07/13/14 0 A

IR-13-00014-DSR-191-A
Check casting concrete  for step barriers from St. 1+400.8 to 1+1408, St. 1+415.2 to 1+422.4, St. 1+429.6 

to1+436.8 ,  and from St. 1+444 to 1+451.2 
07/12/14 07/13/14 07/13/14 0 A

IR-13-00014-DSR-192-A
Check rebar work   for step barriers from St. 1+458.4 to 1+463.4, St. 1+482.2 to 1+489.4, St. 1+503.8 

to1+511 ,  and from St. 1+511 to 1+518.2 
07/13/14 07/14/14 07/14/14 0 A

IR-13-00014-DSR-193-A
Check casting concrete   for step barriers from St. 1+458.4 to 1+463.4, St. 1+482.2 to 1+489.4, St. 1+503.8 

to1+511 ,  and from St. 1+511 to 1+518.2 
07/13/14 07/14/14 07/14/14 0 A

IR-13-00014-DSR-194-A
Check rebar work  for step barriers from St. 1+518.2 to 1+525.4, St. 1+532.6 to 1+539.8, St. 1+547.00 

to1+554.2 ,  St. 1+561.4 to 1+568.6 , St. 1+575.8 to 1+583 and from St. 1+590.2 to 1+597.2
07/14/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-195-A
Check casting concrete  for step barriers from St. 1+518.2 to 1+525.4, St. 1+532.6 to 1+539.8, St. 

1+547.00 to1+554.2 ,  St. 1+561.4 to 1+568.6 , St. 1+575.8 to 1+583 and from St. 1+590.2 to 1+597.2
07/14/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-196-A
check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+950 to 

1+995  prior  to start concrete open ditch construction   
07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-197-A Check excavation up to exact level  for the inlet of pipe culvert at St. 1+995 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-198-A Check blinding concrete for the inlet of pipe culvert  at St. 1+995 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-199-A Check excavation  for the outlet of pipe culvert at St. 1+995 07/15/14 07/16/14 07/16/14 0 A

IR-13-00014-DSR-200-A Check  casting blinding concrete for the outlet of pipe culvert  at St. 1+995 07/15/14 07/16/14 07/16/14 0 A

IR-13-00014-DSR-201-A Check  casting concrete for concrete ditches from St. 1+800 to 1+950 07/15/14 07/16/14 07/16/14 0 A

IR-13-00014-DSR-202-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+995 to 

2+140  prior  to start concrete open ditch construction   
07/15/14 07/16/14 07/16/14 0 C

IR-13-00014-DSR-202-B
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+995 to 

2+140  prior  to start concrete open ditch construction   
07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-203-A
Check rebar work  for step barriers from St. 1+525.4 to 1+532.6, St. 1+539.8 to 1+547, St. 1+554.2 

to1+561.4 ,  St. 1+568.6 to 1+575.8 , St. 1+583.0 to 1+590.2 and from St. 1+604.6 to 1+611.8
07/15/14 07/16/14 07/16/14 0 A

IR-13-00014-DSR-204-A
Check casting concrete  for step barriers from St. 1+525.4 to 1+532.6, St. 1+539.8 to 1+547, St. 1+554.2 

to1+561.4 ,  St. 1+568.6 to 1+575.8 , St. 1+583.0 to 1+590.2 and from St. 1+604.6 to 1+611.8
07/15/14 07/16/14 07/16/14 0 A
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IR-13-00014-DSR-205-A
Check rebar work  for step barriers from St. 1+597.4 to 1+604.6, St. 1+611.8 to 1+619, St. 1+626.2 

to1+633.4 ,  St. 1+640.6 to 1+647.8 , St. 1+655 to 1+662.2 and from St. 1+669.4 to 1+676.6
07/16/14 07/17/14 07/17/14 0 A

IR-13-00014-DSR-206-A
Check casting concrete for step barriers from St. 1+597.4 to 1+604.6, St. 1+611.8 to 1+619, St. 1+626.2 

to1+633.4 ,  St. 1+640.6 to 1+647.8 , St. 1+655 to 1+662.2 and from St. 1+669.4 to 1+676.6
07/16/14 07/17/14 07/17/14 0 A

IR-13-00014-DSR-207-A

Check rebar work  for step barriers from St. 1+619 to 1+626.2, St. 1+633.4 to 1+640.6, St. 1+647.8 

to1+655 ,  St. 1+662.2 to 1+669.4, St. 1+683.8to 1+691 and from St. 1+698.2 to 1+705.4 to proceed 

formwork 

07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-208-A

Check fromwork  for step barriers from St. 1+619 to 1+626.2, St. 1+633.4 to 1+640.6, St. 1+647.8 

to1+655 ,  St. 1+662.2 to 1+669.4, St. 1+683.8to 1+691 and from St. 1+698.2 to 1+705.4 to casting 

concrete 

07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-209-A Casting concrete for concrete ditch from st. 1+995 to 2+140 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-210-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+400  to 

1+600  prior  to start concrete open ditch construction   
07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-211-A Check Rebar work for concrete protection from St. 2+030 to 2+198 to proceed formwork 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-212-A Check formwork  for concrete protection from St. 2+030 to 2+198 to proceed casting concrete 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-213-A Check rebar work for concrete protection from St. 1+120 to 2+1300 to proceed formwork    07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-214-A Check formwork for concrete protection from St. 1+120 to 1+300 to proceed casting concrete     07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-215-A Check  rebar and casting concrete for concrete ditch from St. 1+400  to 1+600 07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-216-A

Check rebar work  for step barriers from St. 1+676.6 to 1+683.8, St. 1+691 to 1+698.2, St. 1+712.6 

to1+719.8 ,  St. 1+734.2 to 1+741.4, St. 1+741.4to 1+748.6 and from St. 1+755.8 to 1+763 to proceed 

formwork

07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-217-A

 Check formwork  for step barriers from St. 1+676.6 to 1+683.8, St. 1+691 to 1+698.2, St. 1+712.6 

to1+719.8 ,  St. 1+734.2 to 1+741.4, St. 1+741.4to 1+748.6 and from St. 1+755.8 to 1+763 to proceed 

casting concrete 

07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-218-A

Check rebar work  for step barriers from St. 1+705.4 to 1+712.6, St. 1+719.8 to 1+727, St. 1+734.2 

to1+741.4 ,  St. 1+748.6 to 1+755.8, St. 1+770.2 to  1+777.4 and from St. 1+784.6 to 1+791.8 to proceed 

formwork

07/21/14 07/22/14 07/22/14 0 A

IR-13-00014-DSR-219-A

 Check formwork for step barrier from St. 1+705.4 to 1+712.6, St. 1+719.8 to 1+727, St. 1+734.2 

to1+741.4 ,  St. 1+748.6 to 1+755.8, St. 1+770.2 to  1+777.4 and from St. 1+784.6 to 1+791.8 to proceed 

casting concrete 

07/21/14 07/22/14 07/22/14 0 A

IR-13-00014-DSR-220-A Check rebar work for the inlet of pipe culvert foundation at St. 1+995 RHS to proceed formwork 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-DSR-221-A Check casting concrete  the inlet of pipe culvert foundation at St. 1+995 RHS 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-DSR-222-A Check rebar work for the outlet of pipe culvert foundation at St. 1+995 LHS to proceed formwork 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-223-A Check casting concrete  the outlet of pipe culvert foundation at St. 1+995 LHS 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-224-A

Check rebar work  for step barriers from St. 1+763 to 1+770.2, St. 1+ 777.4to 1+784.6, St. 1+799 

to1+806.2 ,  St. 1+813.4 to 1+820.6., St. 1+827.8 to  1+835 and from St. 1+842.2 to 1+849.4 to proceed 

formwork

07/23/14 07/23/14 07/23/14 0 A
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IR-13-00014-DSR-225-A
Check casting concrete   for step barriers from St. 1+763 to 1+770.2, St. 1+ 777.4to 1+784.6, St. 1+799 

to1+806.2 ,  St. 1+813.4 to 1+820.6., St. 1+827.8 to  1+835 and from St. 1+842.2 to 1+849.4 
07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-226-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+600  to 

1+800  prior  to start concrete open ditch construction   
07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-227-A Check rebar work for the inlet of pipe culvert wall  at St. 1+995 RHS to proceed formwork 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-228-A
Check rebar work  for step barriers from St. 1+791.8 to 1+799, St. 1+ 806.2 1+813.4, St. 1+799 to1+820.3 

,  St. 1+827.8 to 1+820.6., St. 1+835 to  1+842.2 and from St. 1+856.62 to 1+863.8 to proceed formwork
07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-DSR-229-A
Check casting concrete  for step barriers from St. 1+791.8 to 1+799, St. 1+ 806.2 1+813.4, St. 1+799 

to1+820.3 ,  St. 1+827.8 to 1+820.6., St. 1+835 to  1+842.2 and from St. 1+856.62 to 1+863.8 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-DSR-230-A Check  casting concrete for concrete ditch from St. 1+600 to 1+800 07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-DSR-231-A check rebar work for concrete protection from St. 0+960 to 1+090  to proceed 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-DSR-232-A Check casting concrete  for concrete protection from St. 0+960 to 1+090  07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-DSR-233-A
Check rebar work for step barriers from St. 1+849.4 to 1+856.6, St. 1+863.6 to 1+8716, St. 1+885.4 to 

1+892.6  and from St. 1+878.2 to 1+885.4 proceed formwork 
08/02/14 08/02/14 08/03/14 1 A

IR-13-00014-DSR-234-A
Check formwork for step barriers from St. 1+849.4 to 1+856.6, St. 1+863.6 to 1+8716, St. 1+885.4 to 

1+892.6  and from St. 1+878.2 to 1+885.4 proceed casting concrete
08/02/14 08/02/14 08/03/14 1 A

IR-13-00014-DSR-235-A Check formwork for outlet wall of pipe culvert at St. 1+995to proceed casting concrete   08/03/14 08/03/14 08/03/14 0 A

IR-13-00014-DSR-236-A Check inspect tack coat layer prior to proceed with wearing course  from St 2+200 to St 1+700 08/03/14 08/03/14 08/04/14 1 A

IR-13-00014-DSR-237-A check formwork for inlet wall of pipe culvert at St. 1+995to proceed casting concrete   08/03/14 08/03/14 08/04/14 1 A

IR-13-00014-DSR-238-A Check rebar work for retaining wall foundation   from St. 1+300 to 1+310 LHS  08/04/14 08/04/14 08/04/14 0 A

IR-13-00014-DSR-239-A check casting concrete  for retaining wall foundation   from St. 1+300 to 1+310 LHS  08/04/14 08/04/14 08/04/14 0 A

IR-13-00014-DSR-240-A Check inspect tack coat layer prior to proceed with wearing course  from St 1+300 to St 1+830 08/04/14 08/05/14 08/05/14 0 A

IR-13-00014-DSR-241-A Check test pressure for 3” water pipe line  from St 0+410 to St 1+110 L.HS 08/05/14 08/05/14 08/05/14 0 A

IR-13-00014-DSR-242-A Check inspect tack coat layer prior to proceed with wearing course  from St 1+300 to St 0+800 08/05/14 08/05/14 08/06/14 1 A

IR-13-00014-DSR-243-A Check rebar work  for retaining wall from St. 1+300 to 1+310 LHS  08/06/14 08/06/14 08/06/14 0 A

IR-13-00014-DSR-244-A Check casting concrete  for retaining wall from St. 1+300 to 1+310 LHS  08/06/14 08/06/14 08/06/14 0 A

IR-13-00014-DSR-245-A Check  tack coat layer prior to proceed with wearing course from St. 0+270 to St.  0+670 08/06/14 08/07/14 08/07/14 0 A

IR-13-00014-DSR-246-A Check setting out , excavation and installation of traffic signs boles from St. 0+272 to 2+200  08/07/14 08/07/14 08/07/14 0 A

IR-13-00014-DSR-247-A  Inspect tack coat layer prior to proceed spreading wearing course layer  from St. 0+670 to St.  0+800 08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-DSR-248-A Check rebar work for concrete protection from St. 1+880 to 2+050 to proceed formwork 08/07/14 08/09/14 08/10/14 1 A
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IR-13-00014-DSR-249-A Check formwork for concrete protection from St. 1+880 to 2+050 to proceed casting concrete 08/07/14 08/09/14 08/10/14 1 A

IR-13-00014-DSR-250-A Check rebar work for concrete protection from St. 1+100 to 0+960 to proceed formwork 08/09/14 08/09/14 08/10/14 1 A

IR-13-00014-DSR-251-A Check formwork for concrete protection from St. 1+100 to 0+960 to proceed casting concrete 08/09/14 08/09/14 08/10/14 1 A

IR-13-00014-DSR-252-A Check wearing course layer  , laid, compacted to level and cleaned prior to start Road marking  08/10/14 08/10/14 08/10/14 0 A

IR-13-00014-DSR-253-A Check rebar work for concrete protection from St. 0+270 to 0+730 LHS  to proceed formwork 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-DSR-254-A Check formwork for concrete protection from St. 0+270 to 0+730  LHS to proceed casting concrete 08/11/14 08/11/14 08/11/14 0 A

IR-13-00014-DSR-255-A Check excavation work  for the outlet of pipe culvert at St. 0+860 08/11/14 08/11/14 08/12/14 1 A

IR-13-00014-DSR-256-A Check  casting blinding concrete for the outlet of pipe culvert  at St. 0+860 08/11/14 08/11/14 08/12/14 1 A

IR-13-00014-DSR-257-A Check  permanent sign fabrication at workshop   08/11/14 08/11/14 08/11/14 0 C

IR-13-00014-DSR-257-B  Check fabrication  and  installation of permanent sign 08/18/14 08/19/14 08/19/14 0 A

IR-13-00014-DSR-258-A Check rebar work for concrete protection from St. 0+360 to 0+440 RHS to proceed formwork    08/11/14 08/11/14 08/12/14 1 A

IR-13-00014-DSR-259-A Check formwork for concrete protection from St. 0+360 to 0+440 RHS to proceed casting concrete    08/11/14 08/11/14 08/12/14 1 A

IR-13-00014-DSR-260-A

Check installation traffic signs at St. 0+290 RHS, St. 0+310 RHS, St. 0+330 RHS, St. 0+350 RHS, St. 

0+410 RHS, St. 0+440 RHS,  St. 0+830 RHS , St. 0+900 RHS ,St.0+550 LHS, St. 0+740 LHS, St. 0+780 

LHS, St. 0+810 LHS, St. 0+840 LHS, St. 0+870 LHS, St. 0+900 LHS ,  0+910 RHS , St. 0+930 RHS , St. 

1+010 LHS , St. 1+100 LHS , St. 1+080 LHS , St. 1+300 LHS , St. 1+460 LHS , St. 1+455 LHS , St. 

1+465 LHS , St. 1+468 RHS , St. 1+492 RHS , St. 1+900 LHS , St. 1+983 RHS ,  St. 2+007 RHS , St. 

2+130 RHS and St. 2+200 LHS 

08/12/14 08/13/14 08/13/14 0 A

IR-13-00014-DSR-261-A Check center line and edge line road marking as per approved shop drawing  08/13/14 08/14/14 08/14/14 0 A

IR-13-00014-DSR-262-A Check rebar work for pipe culvert outlet foundation at St. 0+860  08/14/14 08/14/14 08/16/14 2 A

IR-13-00014-DSR-263-A casting concrete  for pipe culvert outlet foundation at St. 0+860  08/14/14 08/14/14 08/16/14 2 A

IR-13-00014-DSR-264-A Check rebar work  for pipe culvert outlet wall at St. 0+860  to proceed formwork 08/14/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-265-A Check formwork  for pipe culvert outlet wall at St. 0+860  to proceed Casting concrete  08/14/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-266-A Check rebar work  concrete ditches from St. 1+390 to 1+400  to proceed formwork   08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-267-A Check formwork  concrete ditches from St. 1+390 to 1+400  to proceed casting concrete  08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-268-A
Check  rebar work   for concrete protection from St. 1+470 o 1+880 LHS & from St. 1+300 to 1+315 LHS   

to proceed formwork 
08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-269-A
check formwork  for  concrete protection  from St. 1+470 to 1+880 LHS  & from St. 1+300 to 1+315 LHS  

to proceed casting concrete  
08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-270-A Check rebar work  for  concrete apron of pipe culvert outlet at  St. 1+995 LHS  to proceed formwork  08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-271-A Check formwork  for  concrete apron of pipe culvert outlet at  St. 1+995 LHS  to proceed casting concrete 08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-272-A Check rebar work  for concrete riprap  of pipe culvert outlet at  St. 0+860  to proceed formwork  08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-273-A Check formwork  for concrete riprap  of pipe culvert outlet at  St. 0+860  to proceed casting concrete  08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-274-A Check Disinfection and testing   for water pipe line 3” from St. 0+425 to 1+100 08/16/14 08/16/14 08/17/14 1 A

IR-13-00014-DSR-275-A
Check rebar work  for  concrete protection  from St. 1+100 to 1+400 RHS  & from St. 2+140 to 1+2+200 

RHS , at St. 1+470 LHS and at St. 1+470 LHS   to proceed formwork   
08/21/14 08/23/14 08/24/14 1 A

IR-13-00014-DSR-276-A
Check formwork  for  concrete protection  from St. 1+100 to 1+400 RHS  & from St. 2+140 to 1+2+200 

RHS , at St. 1+470 LHS and at St. 1+470 LHS   to proceed casting concrete 
08/21/14 08/23/14 08/24/14 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00014-MRNII-001-A 30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRNII P 12/08/13 12/29/13 12/22/13 14 B

SUB-13-00014-MRNII-002-A Temporary and Permanent Signs Plan MRNII P 12/08/13 12/29/13 12/22/13 14 B

SUB-13-00014-MRNII-003-A Bank Guarantee MRNII P 12/08/13 12/29/13 12/31/13 23 E

SUB-13-00014-MRNII-004-A Subcontracting Plan MRNII P 12/22/13 01/12/14 12/31/13 9 E

SUB-13-00014-MRNII-005-A Testing Labs MRNII P 12/23/13 01/13/14 01/05/14 13 B

SUB-13-00014-MRNII-006-A

Insurance Policy:  Projects 01 and 02 Contractors all Risk Insurance, 

Amendment No. 1, Commercial General Liability, Vehicle Insurance, and 

Workmen's Compensation Policy, 2013.

MRNII P 12/25/13 01/15/14 01/06/14 12 E

SUB-13-00014-MRNII-007-A Field Offices Furniture and Equipment List MRNII P 12/25/13 01/15/14 12/31/13 6 B

SUB-13-00014-MRNII-008-A Branding Plan MRNII P 12/25/13 01/15/14 01/07/14 13 E

SUB-13-00014-MRNII-009-A Quality Control Program (QCP) MRNII P 12/25/13 01/15/14 01/09/14 15 B

SUB-13-00014-MRNII-010-A Key Personnel Plan MRNII P 12/25/13 01/15/14 12/31/13 6 E

SUB-13-00014-NAB-011-A Water drainage RC Pipes - PCP Co. - Project 01- BOQ Item No. 4.02 NAB M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00014-NAB-011-B Storm water drainage RC Pipes - PCP Co. - Project 01- BOQ Item No. 4.02 NAB M 01/13/14 02/03/14 01/15/14 2 B

SUB-13-00014-MRNII-012-A Prime Coat - Pazkar - BOQ Item No. 3.01 MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-MRNII-013-A Tack Coat - Pazkar - BOQ Item No. 3.02 MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-MRNII-014-A Cat Eyes - Iriflex - BOQ Items No. 5.03.b and 5.03.c MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-MRNII-015-A Thermoplastic Paint- Prismo- BOQ Item No. 5.03.a MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-NAB-016-A UPVC Pipes - Royal Co. - Project 01- BOQ Item No. 4.04 NAB M 12/25/13 01/15/14 01/13/14 19 A

SUB-13-00014-MRNII-017-A Curbstone Marking Paint- Tambour- BOQ Item No. 4.12 MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-MRNII-018-A Safety Plan MRNII P 12/25/13 01/15/14 01/13/14 19 B

SUB-13-00014-MRNII-019-A Security System MRNII P 12/29/13 01/19/14 01/05/14 7 C

SUB-13-00014-MRNII-019-B Security System MRNII P 01/16/14 02/06/14 01/16/14 0 B

SUB-13-00014-MRNII-020-A Method Statement MRNII P 12/29/13 01/19/14 01/13/14 15 C

SUB-13-00014-MRNII-020-B Method Statement MRNII P 01/21/14 02/11/14 01/22/14 1 B

SUB-13-00014-NAB-021-A
Survey Plan from Sta.0+000 to Sta. 5+537-Nablus Beit Iba Deir Sharaf Road -

Project 01
NAB P 12/29/13 01/19/14 01/15/14 17 C

SUB-13-00014-NAB-021-B
Survey Plan from Sta.0+000 to Sta. 5+537-Nablus Beit Iba Deir Sharaf Road -

Project 01
NAB P 01/20/14 02/10/14 01/22/14 2 B

SUB-13-00014-MRNII-022-A 60-Day Plan of Operation MRNII P 12/29/13 01/19/14 01/08/14 10 B

SUB-13-00014-MRNII-023-A Submittals Schedule MRNII P 12/29/13 01/19/14 01/13/14 15 B

SUB-13-00014-MRNII-024-A Project Overview Bar Chart & Master Plan MRNII P 12/29/13 01/19/14 01/08/14 10 E

SUB-13-00014-DSR-025-A Guardrail ESP4-N2-PRINS DOKKUM-Project 02-item 5.05.a DSR M 12/29/13 01/19/14 01/05/14 7 A

SUB-13-00014-MRNII-026-A Construction Time Schedule MRNII P 12/29/13 01/19/14 01/16/14 18 C

SUB-13-00014-MRNII-026-B Construction Time Schedule and S-Curve MRNII P 01/26/14 02/16/14 02/09/14 14 C

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00014-MRNII-026-C Construction Time Schedule and S-Curve MRNII P 02/20/14 03/13/14 03/04/14 12 A

SUB-13-00014-NAB-027-A
Traffic Control Plan (Area A and B) Phase I from Sta.2+020 to Sta.5+450-

Nablus Beit Iba Der Sharaf Road -Project 01
NAB P 12/29/13 01/19/14 01/05/14 7 C

SUB-13-00014-NAB-027-B
Traffic Control Plan (Area A and B) Phase I from Sta.2+020 to Sta.3+400-

Nablus Beit Iba Der Sharaf Road -Project 01
NAB P 01/16/14 02/06/14 01/20/14 4 B

SUB-13-00014-DSR-028-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 DSR M 12/30/13 01/20/14 01/09/14 10 C

SUB-13-00014-DSR-028-B Storm water drainage RC Pipes - PCP Co. - Project 02- BOQ Item No. 4.02 DSR M 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00014-MRNII-029-A Proposed Project Signs Location MRNII P 12/30/13 01/20/14 01/05/14 6 B

SUB-13-00014-NAB-030-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12-Project 01 NAB M 12/30/13 01/20/14 12/31/13 1 A

SUB-13-00014-DSR-031-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a-Project 02 DSR M 12/30/13 01/20/14 12/31/13 1 A

SUB-13-00014-MRNII-032-A Coordination with Local Authorities Plan and List of Permits and Licenses MRNII P 12/30/13 01/20/14 01/13/14 14 B

SUB-13-00014-NAB-033-A JMF for Bituminous Wearing 3/4'' -Developed Co-item No. 3.03 -Project 01 NAB M 12/30/13 01/20/14 01/09/14 10 B

SUB-13-00014-NAB-033-B Renewed - JMF for Bituminous Wearing 3/4'' -Developed Co-item No. 3.03 -Project 01NAB M 12/23/14 01/13/15 12/29/14 6 B

SUB-13-00014-DSR-034-A Survey Plan from Sta.0+000 to Sta. 2+592.7 -Project 02 DSR P 12/31/13 01/21/14 01/14/14 14 B

SUB-13-00014-NAB-035-A JMF for Bituminous Binder 1inch_Developed Co_ Project 1_item 3.05 NAB M 01/02/14 01/23/14 01/09/14 7 B

SUB-13-00014-MRNII-036-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRNII M 01/05/14 01/26/14 01/08/14 3 B

SUB-13-00014-MRNII-037-A Primary field office location and layout MRNII P 01/06/14 01/27/14 01/09/14 3 B

SUB-13-00014-MRNII-038-A Proposed Dumping Area     P 01/06/14 01/27/14 01/13/14 7 B

SUB-13-00014-NAB-039-A Dilapidation Survey -Phase 01-  Project 01- Segment A NAB P 01/07/14 01/28/14 01/16/14 9 B

SUB-13-00014-NAB-040-A
Shop Drawing: Plan, Profile and Cross Sections from St. 2+000 to St. 2+600- 

Project 01
NAB S 01/09/14 01/30/14 01/16/14 7 C

SUB-13-00014-NAB-040-B
Shop Drawing: Plan, Profile and Cross Sections from St. 2+000 to St. 2+600- 

Project 01
NAB S 01/22/14 02/12/14 01/26/14 4 C

SUB-13-00014-NAB-040-C
Shop Drawing: Plan, Profile and Cross Sections from St. 2+020 to St. 2+590- 

Project 01
NAB S 02/04/14 02/25/14 02/09/14 5 B

SUB-13-00014-NAB-040-D
Shop Drawing: Plan, Profile and Cross Sections from St. 2+000 to St. 2+600- 

Project 01-For Engineering Record 
NAB S 07/27/14 08/17/14 08/03/14 7 B

SUB-13-00014-DSR-041-A
Shop Drawing: Plan, Profile and Cross Sections from St. 0+100 to St. 0+700- 

Project 02
DSR S 01/15/14 02/05/14 01/26/14 11 E

SUB-13-00014-DSR-041-B
Shop Drawing: Plan, Profile and Cross Sections from St. 0+100 to St. 0+700- 

Project 02
DSR S 02/03/14 02/24/14 02/09/14 6 B

SUB-13-00014-DSR-042-A Dilapidation Survey- Deer Sharaf Inab Road -Project 02 DSR P 01/15/14 02/05/14 01/21/14 6 B

SUB-13-00014-NAB-043-A
Shop Drawing: Storm Water Manholes: Plan ,Profile and Cross Section from 

Sta.2+020 to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 01/16/14 02/06/14 01/26/14 10 C

SUB-13-00014-NAB-043-B
Shop Drawing: Storm Water : Plan ,Profile and Cross Section from Sta.2+020 

to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 02/05/14 02/26/14 02/13/14 8 B
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SUB-13-00014-NAB-044-A
Shop Drawing: Water Pipeline: Plan from Sta.2+020 to Sta.2+500-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB S 01/16/14 02/06/14 01/26/14 10 C

SUB-13-00014-NAB-044-B
Shop Drawing: Water Pipeline: Plan from Sta.2+020 to Sta.2+500-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB S 03/16/14 04/06/14 03/20/14 4 B

SUB-13-00014-MRNII-045-A Environmental Mitigation Plan MRNII P 01/16/14 02/06/14 01/26/14 10 B

SUB-13-00014-NAB-046-A Steel Pipes and fittings-Middle East EN Catalog-Project 01 NAB M 01/19/14 02/09/14 01/27/14 8 B

SUB-13-00014-NAB-047-A
Proposed staging and storage yard -Nablus Beit Iba Der Sharaf Road -Project 

01
NAB P 01/19/14 02/09/14 01/21/14 2 B

SUB-13-00014-NAB-048-A
Risk Management Program-Phase I from Sta.2+000 to Sta.3+000 -Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB P 01/19/14 02/09/14 01/23/14 4 B

SUB-13-00014-NAB-049-A
 Proposed Welders for welders qualification test - CVs-Nablus Beit Iba Der 

Sharaf Road -Project 01
NAB P 01/20/14 02/10/14 01/26/14 6 B

SUB-13-00014-NAB-050-A
Shop Drawings: Sewer System: Plan, Profile and Cross Section from Sta.1+900 

to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 01/20/14 02/10/14 01/30/14 10 C

SUB-13-00014-NAB-050-B
Shop Drawings: Sewer System: Plan, Profile and Cross Section from Sta.1+900 

to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 02/02/14 02/23/14 02/09/14 7 B

SUB-13-00014-DSR-051-A Base-course Material Source- Abu Khanfa Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-052-A Base-course Material main Source- Abu Shusha Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-053-A Base-course Material Source- Al Ashaqar Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-054-A Single size aggregate material source -Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-055-A Bedding (somsom) Material source -Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-MRNII-056-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis MRNII P 01/22/14 02/12/14 01/26/14 4 C

SUB-13-00014-MRNII-056-B Water Quality Testing Lab-Birzeit University Testing Laboratories  MRNII P 08/14/14 09/04/14 09/03/14 20 A

SUB-13-00014-NAB-057-A Base-course Material main Source- Abu Shusha Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-058-A Base-course Material Source- Al Ashaqar Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-059-A Base-course Material Source- Abu Khanfa Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-060-A Bedding (somsom) Material source -Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-061-A Single size aggregate material source -Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-062-A Topping Material Source- Abu Shusha Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-063-A Proposed storage yard and dumping area -Project 02 DSR P 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-MRNII-064-A Public Relation Plan MRNII P 01/26/14 02/16/14 02/03/14 8 E

SUB-13-00014-DSR-065-A Traffic Control Plan -Phase I- from Sta.0+000 to Sta.2+180 -Project 02 DSR P 01/26/14 02/16/14 02/05/14 10 B

SUB-13-00014-NAB-066-A Concrete Mix Ready -Bonyan Ready mix plant -Project 01 NAB M 01/28/14 02/18/14 02/03/14 6 B

SUB-13-00014-NAB-067-A Concrete Mix Ready -Muwasi Ready mix plant -Project 01 NAB M 01/28/14 02/18/14 02/03/14 6 B
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SUB-13-00014-MRNII-068-A Shop Drawings: Formwork System  for Retaining Wall MRNII S 01/29/14 02/19/14 02/09/14 11 B

SUB-13-00014-DSR-069-A Risk Management Program - Der Sharaf Tulkarem Road -Project 02 DSR P 01/29/14 02/19/14 02/05/14 7 B

SUB-13-00014-NAB-070-A Square and Circular Manholes- item No. 5.05 and 5.03 -Project 01 NAB M 01/30/14 02/20/14 02/09/14 10 C

SUB-13-00014-NAB-070-B Square and Circular Manholes- item No. 4.03 and 4.05 -Project 01 NAB M 02/16/14 03/09/14 02/17/14 1 B

SUB-13-00014-NAB-071-A Proposed Dumping Area -Project 01 NAB P 01/30/14 02/20/14 02/02/14 3 C

SUB-13-00014-NAB-071-B Proposed Dumping Area -Project 01 NAB P 02/08/15 03/01/15 02/10/15 2 A

SUB-13-00014-MRNII-072-A Elecometer 266  Holiday detector MRNII M 02/02/14 02/23/14 02/11/14 9 E

SUB-13-00014-DSR-073-A Concrete Mix Ready -Bonyan Ready mix plant -Project 02 DSR M 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00014-DSR-074-A Concrete Mix Ready -Muwasi Ready mix plant -Project 02 DSR M 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00014-NAB-075-A Catch basin- PCP- item 4.06.a-Project 01 NAB M 02/04/14 02/25/14 02/11/14 7 B

SUB-13-00014-NAB-076-A Cast Iron Cover & curb for catch basin- item 4.06.a- Project 01 NAB M 02/04/14 02/25/14 02/13/14 9 C

SUB-13-00014-NAB-076-B Cast Iron Cover & curb for catch basin- item 4.06.a- Project 01 NAB M 08/14/14 09/04/14 08/17/14 3 B

SUB-13-00014-MRNII-077-A
Field Offices Furniture and Equipment List Amendment (For Submittal No.: 

SUB-13-00014-MRNII-007-A)
MRNII P 02/05/14 02/26/14 02/09/14 4 B

SUB-13-00014-NAB-078-A
Traffic Control Plan (Area A and B)  from Sta.2+020 to Sta.2+540-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00014-NAB-079-A Base-Course Source -Salous Crusher -B.O.Q item No. 2.02-Project 01 NAB M 02/06/14 02/27/14 02/11/14 5 C

SUB-13-00014-NAB-079-B Base-Course Source -Salous Crusher -B.O.Q item No. 2.02-Project 01 NAB M 03/31/14 04/21/14 04/01/14 1 A

SUB-13-00014-NAB-080-A Topping Material Source -Salous Crusher -B.O.Q item No. 1.02.b-Project 01 NAB M 02/06/14 02/27/14 02/11/14 5 B

SUB-13-00014-NAB-081-A
Shop Drawings: Retaining Wall from Sta.2+339 to Sta.2+369 RHS -Segment A-

Project 01
NAB S 02/06/14 02/27/14 02/09/14 3 B

SUB-13-00014-NAB-082-A
Shop Drawings: Concrete Wall from Sta.2+040 to Sta.2+065 LHS -Segment A-

Project 01
NAB S 02/06/14 02/27/14 02/09/14 3 C

SUB-13-00014-NAB-082-B
Shop Drawings: Retaining Wall from Sta.2+040 to Sta.2+059 LHS -Segment A-

Project 01
NAB S 03/11/14 04/01/14 03/13/14 2 B

SUB-13-00014-NAB-083-A Proposed Welders for welders qualification test - CVs NAB P 02/09/14 03/02/14 02/18/14 9 C

SUB-13-00014-NAB-083-B Proposed Welders for welders qualification test - CVs NAB P 05/12/14 06/02/14 05/13/14 1 A

SUB-13-00014-NAB-084-A Proposed Dumping Area -Project 01 NAB P 02/11/14 03/04/14 02/12/14 1 B

SUB-13-00014-NAB-085-A
Shop Drawings: Retaining Wall from Sta.A2+475 to Sta.A2+515 RHS -Project 

01
NAB S 02/16/14 03/09/14 02/23/14 7 B

SUB-13-00014-NAB-086-A
Shop Drawings: Plan, Profile and Cross Sections from Sta. 2+600 to Sta. 3+000- 

Project 01
NAB S 02/16/14 03/09/14 02/23/14 7 C

SUB-13-00014-NAB-086-B
Shop Drawings: Plan, Profile and Cross Sections from Sta. 2+600 to Sta. 3+000- 

Project 01
NAB S 02/24/14 03/17/14 02/25/14 1 B

SUB-13-00014-NAB-087-A
Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Nablus Beit Iba 

Der Sharaf Road -Project 01
NAB P 02/17/14 03/10/14 02/23/14 6 C
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SUB-13-00014-NAB-087-B
Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Nablus Beit Iba 

Der Sharaf Road -Project 01
NAB P 02/26/14 03/19/14 03/02/14 4 A

SUB-13-00014-NAB-088-A Galvanized Malleable Iron Fittings up to 2”- Modgal NAB M 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00014-NAB-089-A Branding Plan -Approved Flyers (Arabic & English ) & Radio Advertisement NAB P 02/19/14 03/12/14 02/24/14 5 E

SUB-13-00014-NAB-090-A
Shop Drawings: Lighting Details from Sta.2+033.73 to Sta.2+983.73-Project 

01
NAB S 02/19/14 03/12/14 03/02/14 11 C

SUB-13-00014-NAB-090-B
Shop Drawings: Lighting Details from Sta.2+033.73 to Sta.2+983.73-Project 

01
NAB S 04/21/14 05/12/14 04/30/14 9 C

SUB-13-00014-NAB-090-C Shop Drawings: Lighting Details from Sta.2+000 to Sta.3+000-Project 01 NAB S 05/08/14 05/29/14 05/25/14 17 B

SUB-13-00014-NAB-090-D
Shop Drawings: Lighting Details from Sta.2+000 to Sta.3+000-Project 01 -For 

Engineering Record
NAB S 08/04/14 08/25/14 08/07/14 3 B

SUB-13-00014-NAB-091-A Cast insitu concrete manhole for storm water -Project 01 NAB M 02/19/14 03/12/14 03/02/14 11 C

SUB-13-00014-NAB-091-B Manholes for Storm System detail NAB M 03/20/14 04/10/14 03/23/14 3 B

SUB-13-00014-MRNII-092-A Reinforcement Steel (Israel+Turkey) -BOQ  Item No.4.07-C MRNII M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-MRNII-093-A
Concrete Water Proofer for Manholes outside painting -Nitroproof 30 

,Nitroproof 230 
MRNII M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-NAB-094-A 3 inch Procedure Qualification Record (PQR) NAB P 02/19/14 03/12/14 02/26/14 7 B

SUB-13-00014-DSR-095-A JMF for Bituminous Wearing 3/4'' -Developed Co-item No. 3.03 -Project 02 DSR M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-DSR-096-A JMF for Bituminous Binder 1inch_Developed Co-item 3.05- Project 2 DSR M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-NAB-097-A Street Lighting -BOQ No. 5.08 -Project 01 NAB M 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00014-NAB-098-A Safety Guardrail-Lime Berlin -Project 01 NAB P 02/24/14 03/17/14 02/25/14 1 E

SUB-13-00014-NAB-099-A

Risk Management Program-Phase II from Sta.0+000 to Sta.2+000 and from 

Sta.3+000 to the end of the Project -Nablus Beit Iba Der Sharaf Road -Project 

01

NAB P 02/27/14 03/20/14 03/03/14 4 B

SUB-13-00014-NAB-100-A
Dilapidation Survey and Risk Management Program -Segment B-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB P 02/27/14 03/20/14 03/05/14 6 B

SUB-13-00014-NAB-101-A Epoxy Paint for Concrete protection-Nitocote ET550 NAB M 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-DSR-102-A
Shop Drawing: Plan ,Profile and Cross Section from Sta.0+700 to Sta.1+200 -

Project 02
DSR S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-DSR-102-B
Shop Drawing: Plan ,Profile and Cross Section from Sta.0+700 to Sta.1+200 -

Project 02-As per Site Memo # 13-Project 02
DSR S 03/25/14 04/15/14 03/27/14 2 B

SUB-13-00014-DSR-102-C
Shop Drawing: Plan ,Profile and Cross Section from Sta.0+700 to Sta.1+200 -

Project 02-For engineering Record
DSR S 04/21/14 05/12/14 04/24/14 3 B

SUB-13-00014-NAB-103-A Shop Drawings: Retaining Wall from Sta.2+740 to Sta.2+850 RHS -Project 01 NAB S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-NAB-104-A
Shop Drawing: Storm Water : Plan and Profile from Sta.2+900 to Sta.2+980 -

Project 01
NAB S 03/02/14 03/23/14 03/05/14 3 E
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SUB-13-00014-NAB-105-A
Shop Drawings: Plan ,Profile and Cross Section from Sta.3+000 to Sta.3+600 -

Project 01
NAB S 03/02/14 03/23/14 03/09/14 7 C

SUB-13-00014-NAB-105-B
Shop Drawings: Plan ,Profile and Cross Section from Sta.3+000 to Sta.3+600 -

Project 01
NAB S 03/18/14 04/08/14 03/26/14 8 B

SUB-13-00014-NAB-106-A
Shop Drawing: Retaining Wall from Sta.2+880 to Sta.2+916 RHS and from 

Sta.2+937 to Sta.2+980 RHS-Project 01
NAB S 03/05/14 03/26/14 03/10/14 5 C

SUB-13-00014-NAB-106-B
Shop Drawing: Retaining Wall from Sta.2+880 to Sta.2+916 RHS , from 

Sta.2+937 to Sta.2+954 RHS and from Sta.2+965 to Sta.2+980 RHS-Project 01
NAB S 03/18/14 04/08/14 03/23/14 5 B

SUB-13-00014-NAB-107-A 12'' inch Procedure Qualification Record (PQR) -Project 01 NAB P 03/05/14 03/26/14 03/13/14 8 C

SUB-13-00014-NAB-107-B 12'' inch Procedure Qualification Record (PQR) -Project 01 NAB P 03/16/14 04/06/14 03/20/14 4 B

SUB-13-00014-NAB-108-A
Shop Drawing: Plan ,Profile and Cross Section from Sta.3+500 to Sta.4+100 -

Project 01
NAB S 03/06/14 03/27/14 03/17/14 11 B

SUB-13-00014-NAB-108-B
Shop Drawing: Plan ,Profile and Cross Section from Sta.3+500 to Sta.4+100 -

Project 01 -For Engineering Record 
NAB S 08/05/14 08/26/14 08/06/14 1 A

SUB-13-00014-NAB-109-A Supply of water pipes and fittings -FIP Co.- Project 01 NAB M 03/06/14 03/27/14 03/13/14 7 C

SUB-13-00014-NAB-109-B Supply of water pipes and fittings -FIP Co.- Project 01 NAB M 03/16/14 04/06/14 03/30/14 14 B

SUB-13-00014-NAB-110-A
Shop Drawing: Storm Water : Plan , Profile and Cross Section from Sta.2+580 

to Sta.2+740 and from Sta.2+870 to Sta.2+980-Project 01
NAB S 03/06/14 03/27/14 03/10/14 4 B

SUB-13-00014-MRNII-111-A Updated Construction Schedule -February 2014 MRNII SCH 03/09/14 03/30/14 03/16/14 7 B

SUB-13-00014-NAB-112-A
Shop Drawings: Retaining Wall from Sta.A2+980 to Sta.A3+010 LHS -Project 

01
NAB S 03/10/14 03/31/14 03/17/14 7 C

SUB-13-00014-NAB-112-B
Shop Drawings: Retaining Wall from Sta.A2+980 to Sta.A3+010 LHS -Project 

01
NAB S 03/25/14 04/15/14 03/31/14 6 B

SUB-13-00014-NAB-113-A Shop Drawings: Edge Wall from Sta.A2+718 to Sta.A2+730 LHS -Project 01 NAB S 03/10/14 03/31/14 03/13/14 3 C

SUB-13-00014-NAB-113-B
Shop Drawings: Retaining  Wall from Sta.A2+719 to Sta.A2+730 LHS -Project 

01
NAB S 04/24/14 05/15/14 05/05/14 11 E

SUB-13-00014-NAB-114-A
Shop Drawings: Plan , Profile and Cross Section from Sta.1+500 to Sta.2+000-

Project 01
NAB S 04/10/14 05/01/14 04/21/14 11 C

SUB-13-00014-NAB-114-B
Shop Drawings: Plan , Profile and Cross Section from Sta.1+500 to Sta.2+000-

Project 01
NAB S 04/30/14 05/21/14 05/05/14 5 B

SUB-13-00014-NAB-114-C
Shop Drawings: Plan , Profile and Cross Section from Sta.1+500 to Sta.2+000-

Project 01-For  Engineering Record 
NAB S 05/12/14 06/02/14 05/15/14 3 B

SUB-13-00014-NAB-114-D

Shop Drawings: Plan , Profile and Cross Section from Sta.1+500 to Sta.2+000-

Project 01-For  Engineering Record (2)-Considering Intersection at Sta.2+000 NAB S 07/24/14 08/14/14 08/03/14 10 B

SUB-13-00014-NAB-115-A Shop Drawings: Retaining Wall from Sta.3+230 to Sta.3+300 RHS -Project 01 NAB S 03/16/14 04/06/14 03/19/14 3 C
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SUB-13-00014-NAB-115-B Shop Drawings: Retaining Wall from Sta.3+240 to Sta.3+300 RHS -Project 01 NAB S 04/03/14 04/24/14 04/06/14 3 B

SUB-13-00014-NAB-116-A
Shop Drawings: Retaining Wall from Sta.3+160 to Sta.3+190 LHS and  from 

Sta.3+180 to Sta.3+220 RHS -Project 01 
NAB S 03/19/14 04/09/14 03/31/14 12 B

SUB-13-00014-NAB-117-A
Shop Drawing: Water Pipeline 12'': Plan ,Profile and Typical section from 

Sta.2+000 to Sta.3+000-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 03/17/14 04/07/14 03/23/14 6 B

SUB-13-00014-NAB-118-A
Shop Drawings: Retaining Wall from Sta.A3+560 to Sta.A3+590 RHS -Project 

01
NAB S 03/19/14 04/09/14 03/24/14 5 B

SUB-13-00014-NAB-119-A
Shop Drawings: Retaining Wall from Sta.A3+010 to Sta.A3+020 RHS -Project 

01
NAB S 03/24/14 04/14/14 03/27/14 3 B

SUB-13-00014-NAB-120-A Welding Procedure 3-12 inch pipes NAB P 03/24/14 04/14/14 03/31/14 7 B

SUB-13-00014-NAB-121-A
Shop Drawings: Retaining Wall from Sta.A3+340 to Sta.A3+370 RHS -Project 

01
NAB S 03/25/14 04/15/14 04/01/14 7 C

SUB-13-00014-NAB-121-B
Shop Drawings: Retaining Wall from Sta.A3+341 to Sta.A3+370 RHS -Project 

01
NAB S 04/06/14 04/27/14 04/22/14 16 B

SUB-13-00014-NAB-122-A Specific Method Statement for Sewer lines Leakage Testing-Project 01 NAB P 03/25/14 04/15/14 03/30/14 5 B

SUB-13-00014-NAB-123-A Shop Drawing: Retaining Wall from Sta.3+655 to Sta.3+695 RHS-Project 01 NAB S 03/27/14 04/17/14 04/06/14 10 B

SUB-13-00014-NAB-124-A
Shop Drawing: Plan , Profile and Cross Section from Sta.4+100 to Sta.4+850 -

Project 01
NAB S 03/27/14 04/17/14 04/08/14 12 C

SUB-13-00014-NAB-124-B
Shop Drawing: Plan , Profile and Cross Section from Sta.4+100 to Sta.4+850 -

Project 01
NAB S 05/04/14 05/25/14 05/07/14 3 B

SUB-13-00014-NAB-124-C
Shop Drawing: Plan , Profile and Cross Section from Sta.4+100 to Sta.4+850 -

Project 01-For Engineering Record 
NAB S 08/07/14 08/28/14 08/12/14 5 B

SUB-13-00014-NAB-125-A Shop Drawing: Retaining Wall from Sta.3+373 to Sta.3+402 LHS-Project 01 NAB S 03/31/14 04/21/14 04/06/14 6 B

SUB-13-00014-NAB-126-A
Shop Drawing: Retaining Wall from Sta.3+828.5 to Sta.3+855.5 RHS-Project 

01
NAB S 04/03/14 04/24/14 04/06/14 3 C

SUB-13-00014-NAB-126-B Shop Drawings: Boundary wall from Sta.3+828 to Sta.3+854.5 RHS-Project 01 NAB S 04/30/14 05/21/14 05/05/14 5 B

SUB-13-00014-DSR-127-A Shop Drawing: Pipe Culvert at Sta.0+946 -Project 01 DSR S 04/03/14 04/24/14 04/14/14 11 E

SUB-13-00014-NAB-128-A Shop Drawings: Boundary wall from Sta.3+950 to Sta.3+985 LHS-Project 01 NAB S 04/03/14 04/24/14 04/06/14 3 C

SUB-13-00014-NAB-128-B Shop Drawings: Boundary wall from Sta.3+950 to Sta.3+985 LHS-Project 01 NAB S 04/24/14 05/15/14 04/30/14 6 B

SUB-13-00014-NAB-129-A
Shop Drawings: Water 12'' : Plan ,Profile and Typical Section from Sta.3+000 

to Sta.4+100 -Project 01
NAB S 04/03/14 04/24/14 04/08/14 5 B

SUB-13-00014-MRNII-130-A Updated Construction Schedule and S-curve -March 2014 MRNII SCH 04/06/14 04/27/14 04/22/14 16 C

SUB-13-00014-MRNII-130-B Updated Construction Schedule and S-curve -March 2014 MRNII SCH 04/30/14 05/21/14 05/13/14 13 B
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SUB-13-00014-DSR-131-A
Shop Drawings: Plan , Profile and Cross Section from Sta.1+200 to Sta.1+800-

Project 02
DSR S 04/08/14 04/29/14 04/09/14 1 B

SUB-13-00014-NAB-132-A
Traffic Control Plan from Sta.3+520 to Sta.4+620  -Nablus Beit Iba Der Sharaf 

Road -Project 01
NAB P 04/08/14 04/29/14 04/14/14 6 C

SUB-13-00014-NAB-132-B
Traffic Control Plan from Sta.3+520 to Sta.4+620  -Nablus Beit Iba Der Sharaf 

Road -Project 01
NAB P 04/28/14 05/19/14 04/28/14 0 B

SUB-13-00014-NAB-133-A
Shop Drawings: Water 3'' -Plan , Profile and Typical Section from Sta.2+900 to 

Sta.4+400 -Project 01
NAB S 04/10/14 05/01/14 04/16/14 6 B

SUB-13-00014-NAB-134-A
Shop Drawing: Storm Water : Plan and Profile from Sta.3+600 to Sta.3+840 -

Project 01
NAB S 04/14/14 05/05/14 04/23/14 9 C

SUB-13-00014-NAB-134-B
Shop Drawing: Storm Water : Plan and Profile from Sta.3+600 to Sta.3+840 -

Project 01
NAB S 05/05/14 05/26/14 05/06/14 1 B

SUB-13-00014-NAB-134-C
Shop Drawing: Storm Water : Plan and Profile from Sta.3+600 to Sta.3+840 -

Project 01-For Engineering Record 
NAB S 05/08/14 05/29/14 05/13/14 5 B

SUB-13-00014-NAB-135-A
Shop Drawings: Stone Wall from Sta.A2+980 to Sta.A3+010 LHS-Project 01

NAB S 04/16/14 05/07/14 04/21/14 5 E

SUB-13-00014-NAB-136-A Shop Drawings: Stone Wall from Sta.A3+162 to Sta.A3+189 LHS-Project 01 NAB S 04/16/14 05/07/14 04/21/14 5 E

SUB-13-00014-NAB-137-A Cover for catch basin_ related item 4.06.a-Project 01 NAB M 04/17/14 05/08/14 04/22/14 5 C

SUB-13-00014-NAB-137-B Cover for catch basin_ related item 4.06.a-Project 01 NAB M 08/14/14 09/04/14 08/14/14 0 A

SUB-13-00014-NAB-138-A
Shop Drawing: Storm Water : Plan and Profile from Sta.3+000 to Sta.3+120 -

Project 01
NAB S 04/17/14 05/08/14 04/21/14 4 B

SUB-13-00014-NAB-139-A Special Method Statements for Hydrostatic Test for concrete pipes - project 01 NAB P 04/22/14 05/13/14 04/24/14 2 B

SUB-13-00014-NAB-140-A Shop Drawing: Retaining Wall from Sta.4+090 to Sta.4+100 -Project 01 NAB S 04/24/14 05/15/14 05/05/14 11 C

SUB-13-00014-NAB-140-B Shop Drawing: Retaining Wall from Sta.4+088 to Sta.4+099 -Project 01 NAB S 01/12/15 02/02/15 01/14/15 2 B

SUB-13-00014-NAB-141-A
Shop Drawings: Plan , Profile and Cross Section for Junction at Sta.3+420 -

Project 01
NAB S 04/24/14 05/15/14 05/05/14 11 C

SUB-13-00014-NAB-141-B
Shop Drawings: Plan , Profile and Cross Section for Junction at Sta.3+420 -

Project 01
NAB S 05/12/14 06/02/14 05/13/14 1 B

SUB-13-00014-NAB-141-C
Shop Drawings: Plan , Profile and Cross Section for Junction at Sta.3+420 -

Project 01 -For Engineering Record 
NAB S 08/11/14 09/01/14 08/12/14 1 B

SUB-13-00014-NAB-142-A Shop Drawing: Stone Wall from Sta.3+376 to Sta.3+402 LHS-Project 01 NAB S 04/24/14 05/15/14 04/28/14 4 B

SUB-13-00014-DSR-143-A
Shop Drawings: Plan, Profile and Cross Section from Sta.1+800 to Sta.2+100 -

Project 02
DSR S 04/27/14 05/18/14 04/29/14 2 B

SUB-13-00014-NAB-144-A
Traffic Control Plan Phase II from Sta.0+000 to Sta.2+000  -Nablus Beit Iba 

Der Sharaf Road -Project 01
NAB P 04/28/14 05/19/14 04/29/14 1 C

SUB-13-00014-NAB-144-B
Traffic Control Plan Phase II from Sta.0+000 to Sta.2+000  -DCL Final Written 

Approval -Nablus Beit Iba Der Sharaf Road -Project 01
NAB P 05/07/14 05/28/14 05/13/14 6 B
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SUB-13-00014-NAB-145-A
Shop Drawings: Water 12'' : Plan ,Profile and Typical Section from Sta.1+050 

to Sta.2+000 -Project 01
NAB S 04/28/14 05/19/14 05/08/14 10 C

SUB-13-00014-NAB-145-B
Shop Drawings: Water 12'' : Plan ,Profile and Typical Section from Sta.1+050 

to Sta.2+000 -Project 01
NAB S 05/22/14 06/12/14 06/01/14 10 B

SUB-13-00014-NAB-146-A
Traffic Control Plan Phase II from Sta.1+381 to Sta.2+000 (Area B) -Nablus 

Beit Iba Der Sharaf Road -Project 01
NAB P 04/29/14 05/20/14 05/04/14 5 B

SUB-13-00014-DSR-147-A Shop Drawings: Pipe Culvert at Sta.0+860-Project 02 DSR S 04/30/14 05/21/14 05/07/14 7 B

SUB-13-00014-NAB-148-A Shop Drawings: Junction at Sta.2+600 LHS and at Sta.2+640 RHS -Project 01 NAB S 05/04/14 05/25/14 05/06/14 2 B

SUB-13-00014-NAB-148-B
Shop Drawings: Junction at Sta.2+600 LHS and at Sta.2+640 RHS -Project 01-

For Engineering Record
NAB S 05/13/14 06/03/14 05/15/14 2 B

SUB-13-00014-NAB-149-A Shop Drawings: Retaining Wall from Sta.1+720  to Sta.1+750 RHS-Project 01 NAB S 05/04/14 05/25/14 05/07/14 3 B

SUB-13-00014-NAB-150-A
Shop Drawings: Water 12'' : Plan ,Profile and Typical Section from Sta.4+100 

to Sta.4+850 -Project 01
NAB S 05/05/14 05/26/14 05/07/14 2 B

SUB-13-00014-NAB-151-A Shop Drawings: Retaining Wall from Sta.1+865  to Sta.1+930 RHS-Project 01 NAB S 05/05/14 05/26/14 05/07/14 2 B

SUB-13-00014-NAB-152-A
Shop Drawings: Retaining Wall from Sta.3+217 to Sta.3+226 LHS and 

Concrete Stair from Sta. 3+226 to Sta.3+229 LHS -Project 01 
NAB S 05/07/14 05/28/14 05/19/14 12 B

SUB-13-00014-MRNII-153-A Updated Construction Schedule and S-curve -April  2014 MRNII SCH 05/07/14 05/28/14 05/21/14 14 C

SUB-13-00014-MRNII-153-B Updated Construction Schedule and S-curve -April  2014 MRNII SCH 05/26/14 06/16/14 05/29/14 3 B

SUB-13-00014-NAB-154-A Confined space safety plan -Project 01 NAB P 05/06/14 05/27/14 05/08/14 2 B

SUB-13-00014-NAB-155-A Updated Risk Management Program from Sta.3+250 to Sta.3+350 -Project 01 NAB P 05/12/14 06/02/14 05/14/14 2 C

SUB-13-00014-NAB-155-B Updated Risk Management Program from Sta.3+250 to Sta.3+350 -Project 01 NAB P 02/08/15 03/01/15 02/11/15 3 C

SUB-13-00014-NAB-155-C Updated Risk Management Program from Sta.3+250 to Sta.3+350 -Project 01 NAB P 04/19/15 05/10/15 04/19/15 0 E

SUB-13-00014-DSR-156-A
Shop Drawings: Plan, Profile and Cross Sections from Sta. 2+100 to Sta. 2+540- 

Project 02
DSR S 05/08/14 05/29/14 05/15/14 7 B

SUB-13-00014-NAB-157-A Shop Drawing: Stone Wall from Sta.4+710 to Sta.4+776 LHS-Project 01 NAB S 05/12/14 06/02/14 05/13/14 1 E

SUB-13-00014-NAB-158-A Shop Drawings: Retaining Wall from Sta.3+715 to Sta.3+740 LHS-Project 01 NAB S 05/12/14 06/02/14 05/28/14 16 B

SUB-13-00014-NAB-158-B
Shop Drawings: Retaining Wall with stair  from Sta.3+715 to Sta.3+740 LHS-

Project 01-For Engineering Record 
NAB S 06/19/14 07/10/14 06/22/14 3 B

SUB-13-00014-NAB-159-A
Shop Drawings: Sewer System: Plan, Profile and Cross Section from Sta.3+407 

to Sta.3+560-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 05/13/14 06/03/14 05/15/14 2 B
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SUB-13-00014-NAB-160-A
Shop Drawings: Retaining Wall from Sta.A4+545 to Sta.A4+617 RHS -Project 

01
NAB S 05/13/14 06/03/14 05/21/14 8 B

SUB-13-00014-NAB-161-A
Shop Drawings: Retaining Wall from Sta.A4+826 to Sta.A4+865 RHS -Project 

01
NAB S 05/14/14 06/04/14 05/21/14 7 C

SUB-13-00014-NAB-161-B
Shop Drawings: Retaining Wall from Sta.A4+826 to Sta.A4+865 RHS -Project 

01
NAB S 11/16/14 12/07/14 11/20/14 4 B

SUB-13-00014-NAB-162-A Shop Drawings: Box Culvert at Sta.3+610 -Project 01 NAB S 05/15/14 06/05/14 05/21/14 6 B

SUB-13-00014-NAB-162-B
Shop Drawings: Box Culvert at Sta.3+610 -Project 01-For Engineering 

Record
NAB S 05/28/14 06/18/14 06/04/14 7 B

SUB-13-00014-NAB-163-A
Shop Drawings:  Plan , Profile and Cross Section from Sta.1+050 to Sta.1+500 -

Project 01 
NAB S 05/15/14 06/05/14 05/27/14 12 C

SUB-13-00014-NAB-163-B
Shop Drawings:  Plan , Profile and Cross Section from Sta.1+050 to Sta.1+500 -

Project 01 
NAB S 06/19/14 07/10/14 06/22/14 3 B

SUB-13-00014-NAB-163-C
Shop Drawings:  Plan , Profile and Cross Section from Sta.1+050 to Sta.1+500 -

Project 01 -For Engineering Record 
NAB S 07/02/14 07/23/14 07/07/14 5 B

SUB-13-00014-NAB-164-A
Shop Drawing: Storm Water : Plan and Profile from Sta.1+690 to Sta.2+020 -

Project 01
NAB S 05/19/14 06/09/14 05/27/14 8 B

SUB-13-00014-NAB-164-B

Shop Drawing: Storm Water : Plan and Profile from Sta.1+690 to Sta.2+020-

Considering Revised Intersection at Sta.2+000 -Project 01- For Engineering 

Record 

NAB S 07/22/14 08/12/14 07/23/14 1 B

SUB-13-00014-DSR-165-A Shop Drawings: Pipe Culvert at Sta.1+480-Project 02 DSR S 05/19/14 06/09/14 05/21/14 2 B

SUB-13-00014-NAB-166-A
Precast Concrete Curbstone & Edge beam -2000 Block and Investment Co.-

item 4.12 -Project 01
NAB M 05/21/14 06/11/14 05/26/14 5 B

SUB-13-00014-MRNII-167-A

Testing Labs-Renewed Accreditation Certificate and Schedule (For Hijjawi 

Construction Labs )- Amendment to Submittal No. : SUB-13-00014-MRNII-

005-A

MRNII P 05/21/14 06/11/14 05/27/14 6 A

SUB-13-00014-DSR-168-A Shop Drawings: Pipe Culvert at Sta.1+995 -Project 02 DSR S 05/22/14 06/12/14 05/28/14 6 B

SUB-13-00014-DSR-168-B
Shop Drawings: Double Pipe Culvert at Sta.1+995 -Project 02-For Engineering 

Record 
DSR S 06/05/14 06/26/14 06/08/14 3 B

SUB-13-00014-NAB-169-A
Shop Drawings: Plan , Profile and Cross Section for Junction from Sta.1+910 

to Sta.2+040 -Project 01
NAB S 05/25/14 06/15/14 06/05/14 11 B

SUB-13-00014-NAB-169-B
Shop Drawings: Plan , Profile and Cross Section for Junction from Sta.1+910 

to Sta.2+040 -Project 01-For Engineering Record
NAB S 06/18/14 07/09/14 06/26/14 8 B

SUB-13-00014-DSR-170-A
Shop Drawings: Retaining Wall from Sta.1+300 to Sta.1+310 LHS and from 

Sta.1+700 to Sta.1+760 LHS -Project 02
DSR S 05/26/14 06/16/14 05/28/14 2 B

SUB-13-00014-DSR-171-A Shop Drawings: Retaining Wall from Sta.1+475 to Sta.1+500 LHS -Project 02 DSR S 05/27/14 06/17/14 05/29/14 2 B

SUB-13-00014-NAB-172-A
Portland Cement Sulfate Resisting – CEM III 42.5 N/B) for concrete benching 

for manholes-PCP Co. -Project 01
NAB M 05/28/14 06/18/14 06/04/14 7 B

SUB-13-00014-NAB-173-A Lamp, Cable and Cobra Pipe for street lighting -Project 01 NAB M 05/28/14 06/18/14 06/05/14 8 B
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SUB-13-00014-MRNII-174-A Updated Construction Schedule and S-curve -May  2014 MRNII SCH 06/05/14 06/26/14 06/22/14 17 B

SUB-13-00014-NAB-175-A

Shop Drawings: Revised Plan , Profile and Cross Section for Intersection at 

Sta.0+000 , from Sta.0+000 to Sta.0+240 as per SM No. SM -13-00014-NAB-

036

NAB S 06/11/14 07/02/14 06/23/14 12 B

SUB-13-00014-NAB-175-B

Shop Drawings: Revised Plan , Profile and Cross Section for Intersection at 

Sta.0+000 , from Sta.0+000 to Sta.0+240 as per SM No. SM -13-00014-NAB-

036-For Engineering Record 

NAB S 10/13/14 11/03/14 10/14/14 1 C

SUB-13-00014-NAB-175-C

Shop Drawings: Revised Plan , Profile and Cross Section for Intersection at 

Sta.0+000 , from Sta.0+000 to Sta.0+240 as per SM No. SM -13-00014-NAB-

036

NAB S 04/19/15 05/10/15 04/19/15 0 A

SUB-13-00014-DSR-176-A
Shop Drawings: Plan for Ditch and Concrete Step Barrier from Sta.0+000 to 

Sta.2+180 -Project 02
DSR S 06/12/14 07/03/14 06/17/14 5 B

SUB-13-00014-DSR-177-A
Shop Drawings: Water 3'' -Plan , Profile and Typical Section from Sta.0+410 to 

Sta.1+100 -Project 01
DSR S 06/12/14 07/03/14 06/22/14 10 B

SUB-13-00014-NAB-178-A
Shop Drawing: Storm Water : Plan and Profile from Sta.0+030 to Sta.0+180 -

Project 01
NAB S 06/15/14 07/06/14 06/26/14 11 C

SUB-13-00014-NAB-178-B
Shop Drawing: Storm Water : Plan and Profile from Sta.0+030 to Sta.0+180 -

Project 01
NAB S 07/07/14 07/28/14 07/10/14 3 B

SUB-13-00014-DSR-179-A
Shop Drawing: Storm Water : Plan and Profile from Sta.0+100 to Sta.0+180 -

Project 02
DSR S 06/16/14 07/07/14 06/26/14 10 E

SUB-13-00014-NAB-180-A
Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta. 0+399-

Segment B
NAB S 06/18/14 07/09/14 06/26/14 8 C

SUB-13-00014-NAB-180-B
Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta. 0+399-

Segment B & Junction at Sta.1+910 to Sta.2+040
NAB s 07/22/14 08/12/14 08/05/14 14 B

SUB-13-00014-NAB-180-C
Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta. 0+399-

Segment B & Junction at Sta.1+910 to Sta.2+040-For Engineering Record
NAB S 08/18/14 09/08/14 08/25/14 7 B

SUB-13-00014-NAB-181-A
Shop Drawings: Street Lighting Poles from Sta.1+500 to Sta.2+000 &from 

sta.3+000 to Sta.4+850 -Project 01
NAB S 06/18/14 07/09/14 06/22/14 4 B

SUB-13-00014-NAB-181-B
Shop Drawings: Street Lighting Poles from Sta.1+500 to Sta.2+000 &from 

sta.3+000 to Sta.4+850 -Project 01 -For Engineering Record 
NAB S 08/04/14 08/25/14 08/07/14 3 B

SUB-13-00014-NAB-182-A Shop Drawings: Side Walk from sta.2+000 to sta.2+600 -Project 01 NAB S 06/18/14 07/09/14 06/23/14 5 B

SUB-13-00014-DSR-183-A
Shop Drawings: Crossing Pipe Culvert from Sta.1+938 to Sta.1+962 RHS -

Project 02
DSR S 06/22/14 07/13/14 06/25/14 3 E

SUB-13-00014-DSR-184-A
Shop Drawings: Plan , Details for Road Marking , Guardrail and Traffic Sign 

from Sta.0+000 to Sta.2+180 -Project 02
DSR S 06/25/14 07/16/14 07/03/14 8 C

SUB-13-00014-DSR-184-B
Shop Drawings: Plan , Details for Road Marking , Guardrail and Traffic Sign 

from Sta.0+000 to Sta.2+180 -Project 02
DSR S 07/13/14 08/03/14 07/16/14 3 B

SUB-13-00014-NAB-185-A
Shop Drawings: Storm Water : Plan and Profile from Sta.1+300 to Sta.1+620 -

Project 01
NAB S 06/26/14 07/17/14 07/09/14 13 B
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SUB-13-00014-NAB-186-A
Shop Drawings: Sewer System : Plan and Profile from Sta.4+100 to Sta.4+620 -

Project 01
NAB S 06/26/14 07/17/14 07/03/14 7 B

SUB-13-00014-NAB-187-A
Shop Drawings: Storm System : Plan and Profile from Sta.4+100 to Sta.4+560 -

Project 01
NAB S 06/26/14 07/17/14 07/02/14 6 C

SUB-13-00014-NAB-187-B
Shop Drawings: Storm System : Plan and Profile from Sta.4+100 to Sta.4+400 -

Project 01
NAB S 07/10/14 07/31/14 07/17/14 7 B

SUB-13-00014-NAB-187-C
Shop Drawings: Storm System : Plan and Profile from Sta.4+100 to Sta.4+400 -

Project 01-For Engineering Record
NAB S 07/24/14 08/14/14 08/05/14 12 E

SUB-13-00014-NAB-188-A
Shop Drawings: Storm System : Plan and Profile from Sta.1+100 to Sta.1+260 -

Project 01
NAB S 06/28/14 07/19/14 07/09/14 11 B

SUB-13-00014-DSR-189-A

Shop Drawings: Simple Access Road at Sta.0+170 LHS ,0+360 RHS , 0+430 

RHS ,0+930 RHS , 0+990 RHS ,1+100 LHS , 1+439 ,1+460 LHS ,1+950 RHS 

and 1+940 LHS -Project 02

DSR S 06/28/14 07/19/14 07/03/14 5 B

SUB-13-00014-DSR-190-A Shop Drawings: Directional Signs -Project 02 DSR S 07/01/14 07/22/14 07/07/14 6 C

SUB-13-00014-DSR-190-B Shop Drawings: Directional Signs at Sta.0+280 LHS -Project 02 DSR S 08/17/14 09/07/14 08/18/14 1 B

SUB-13-00014-MRNII-191-A Revised Construction Schedule and S-Curve -June 30,2014 MRNII SCH 07/08/14 07/29/14 07/24/14 16 C

SUB-13-00014-MRNII-191-B Revised Construction Schedule and S-Curve -June 30,2014 MRNII SCH 08/04/14 08/25/14 08/14/14 10 B

SUB-13-00014-NAB-192-A Shop Drawings: Side Walk from sta.2+600 to sta.3+000 -Project 01 NAB S 07/08/14 07/29/14 07/14/14 6 C

SUB-13-00014-NAB-192-B Shop Drawings: Side Walk from sta.2+600 to sta.3+000 -Project 01 NAB S 07/22/14 08/12/14 07/23/14 1 C

SUB-13-00014-NAB-192-C Shop Drawings: Side Walk from sta.2+600 to sta.3+000 -Project 01 NAB S 08/13/14 09/03/14 08/20/14 7 B

SUB-13-00014-NAB-193-A
Work Zone Traffic Control and Operations at Night(Specific Night Work 

Safety Plan)
NAB P 07/09/14 07/30/14 07/09/14 0 B

SUB-13-00014-NAB-194-A
Shop Drawings: Plan , Profile and Cross Section from Sta.0+150 to Sta.1+050 -

Project 01
NAB S 07/10/14 07/31/14 07/22/14 12 C

SUB-13-00014-NAB-194-B
Shop Drawings: Plan , Profile and Cross Section from Sta.0+150 to Sta.1+050 -

Project 01
NAB S 08/07/14 08/28/14 08/12/14 5 B

SUB-13-00014-NAB-194-C
Shop Drawings: Plan , Profile and Cross Section from Sta.0+150 to Sta.1+050 -

Project 01-For Engineering Record
NAB S 09/24/14 10/15/14 09/25/14 1 B

SUB-13-00014-NAB-195-A Shop Drawings: Box Culvert at Sta.B0+095-Segment B NAB S 07/10/14 07/31/14 07/16/14 6 C

SUB-13-00014-NAB-195-B Shop Drawings: Box Culvert at Sta.B0+095-Segment B NAB S 07/20/14 08/10/14 07/23/14 3 B

SUB-13-00014-NAB-195-C
Shop Drawings: Box Culvert at Sta.B0+095-Segment B As Per RFI No. : RFI-

13-00014-MRNII-032
NAB S 08/31/14 09/21/14 09/02/14 2 B

SUB-13-00014-MRNII-196-A Concrete repairing  (honeycombing &Voids) - P01& P02 MRNII M 07/14/14 08/04/14 07/15/14 1 B

SUB-13-00014-NAB-197-A
Shop Drawing: Typical Detail for Storm Manhole for Median Island 3.0m 

Width
NAB S 07/22/14 08/12/14 07/24/14 2 B

SUB-13-00014-NAB-198-A Shop Drawing: Side Walk from sta.3+500 to Sta.4+000 NAB S 07/22/14 08/12/14 07/23/14 1 B

SUB-13-00014-NAB-199-A Shop Drawing: Retaining Wall from Sta.A0+470 to Sta.A0+590 RHS NAB S 07/24/14 08/14/14 08/07/14 14 B
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SUB-13-00014-NAB-200-A
Shop Drawing: Retaining Wall from Sta.1+620 to Sta.1+684 RHS& Sta.1+689 

to Sta.1+720 RHS
NAB S 07/24/14 08/14/14 08/04/14 11 E

SUB-13-00014-NAB-201-A Shop Drawing: Retaining Wall from Sta.1+560 to Sta.1+570 -Project 01 NAB S 07/27/14 08/17/14 08/04/14 8 E

SUB-13-00014-NAB-202-A
Shop Drawings: Concrete Wall from Sta.1+438 to Sta.1+448 RHS and from 

Sta.1+452 to Sta.1+490 RHS -Project 01
NAB S 07/27/14 08/17/14 08/04/14 8 E

SUB-13-00014-MRNII-203-A Concrete surfaces repairing material  - Renderoc FC -Fosroc MRNII M 07/27/14 08/17/14 08/04/14 8 B

SUB-13-00014-NAB-204-A Shop Drawing: Retaining Wall from Sta.A4+215 to Sta.A4+250 RHS NAB S 08/03/14 08/24/14 08/05/14 2 B

SUB-13-00014-NAB-205-A Shop Drawing: Retaining Wall from Sta.1+350 to Sta.1+390 LHS NAB S 08/03/14 08/24/14 08/04/14 1 E

SUB-13-00014-NAB-206-A Shop Drawing: Concrete Wall from Sta.1+050 to Sta.1+100 LHS NAB S 08/03/14 08/24/14 08/04/14 1 E

SUB-13-00014-NAB-207-A
Shop Drawing: Water(12''):Plan, Profile &Typical Section from Sta.0+000 to 

Sta.0+380-Segment B
NAB S 08/03/14 08/24/14 08/20/14 17 B

SUB-13-00014-NAB-207-B
Shop Drawing: Water(12''):Plan, Profile &Typical Section from Sta.0+000 to 

Sta.0+380-Segment B -For Engineering Record 
NAB S 11/03/14 11/24/14 11/04/14 1 C

SUB-13-00014-NAB-207-C
Shop Drawing: Water(12''):Plan, Profile &Typical Section from Sta.0+000 to 

Sta.0+380-Segment B -For Engineering Record 
NAB S 11/10/14 12/01/14 11/24/14 14 C

SUB-13-00014-NAB-207-D
Shop Drawing: Water(12''):Plan, Profile &Typical Section from Sta.0+000 to 

Sta.0+380-Segment B 
NAB S 12/14/14 01/04/15 12/30/14 16 B

SUB-13-00014-NAB-208-A
Shop Drawing: Retaining Wall from Sta.0+205 to Sta.0+288.5 RHS& 

Sta.0+270 to Sta.0+281.5 LHS -Segment A -Project 01
NAB S 08/04/14 08/25/14 08/14/14 10 B

SUB-13-00014-NAB-209-A
Shop Drawings: Sewer System : Plan and Profile from Sta.1+350 to Sta.1+640 -

Project 01
NAB S 08/04/14 08/25/14 08/04/14 0 B

SUB-13-00014-NAB-210-A
Traffic Control Plan -Phase I and Phase II - Segment B -Nablus Deir Sharaf 

Road -Project 01
NAB P 08/04/14 08/25/14 08/07/14 3 B

SUB-13-00014-NAB-211-A Shop Drawing: Retaining Wall from Sta.0+630 to Sta.0+692  LHS  -Project 01 NAB S 08/06/14 08/27/14 08/14/14 8 E

SUB-13-00014-NAB-212-A Shop Drawing: Retaining Wall from Sta.0+393 to Sta.0+424  LHS  -Project 01 NAB S 08/06/14 08/27/14 08/07/14 1 E

SUB-13-00014-NAB-213-A Shop Drawing: Retaining Wall from Sta.0+810 to Sta.0+970  LHS  -Project 01 NAB S 08/07/14 08/28/14 08/14/14 7 E

SUB-13-00014-NAB-214-A
Shop Drawing: Concrete Wall from Sta.0+850 to Sta.0+860 RHS& Retaining 

Wall Sta.0+961 to Sta.0+930 RHS -Segment A -Project 01
NAB S 08/07/14 08/28/14 08/18/14 11 E

SUB-13-00014-MRNII-215-A Updated Construction Schedule and S-curve -July 31  2014 NAB SCH 08/07/14 08/28/14 08/25/14 18 C

SUB-13-00014-MRNII-215-B Updated Construction Schedule and S-curve -July 31  2014 NAB SCH 08/31/14 09/21/14 09/07/14 7 A

SUB-13-00014-NAB-216-A
Shop Drawings: Electrical Trench for High Voltage Cable and street Lighting  -

Project 01
NAB S 08/07/14 08/28/14 08/11/14 4 B

SUB-13-00014-NAB-217-A
Shop Drawings: Boundary wall from Sta.4+577. 86 to Sta.4+600 LHS-Project 

01
NAB S 08/11/14 09/01/14 08/25/14 14 E
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SUB-13-00014-NAB-218-A
Shop Drawings: Water Connection to the existing ductile pipe at Sta.2+000 -

Segment B-Project 01
NAB S 08/11/14 09/01/14 08/18/14 7 B

SUB-13-00014-NAB-219-A Shop Drawings: Access Road at Sta.2+710 LHS -Segment A-Project 01 NAB S 08/13/14 09/03/14 08/18/14 5 B

SUB-13-00014-NAB-220-A Flanged Socket Adapter NAB M 08/13/14 09/03/14 08/21/14 8 B

SUB-13-00014-NAB-221-A Flanged Tee Adapter NAB M 08/13/14 09/03/14 08/21/14 8 B

SUB-13-00014-NAB-222-A

Shop Drawings: Access Road at Sta.2+370 RHS ,Sta.2+420 RHS, Sta.2+445 

RHS,  Sta.2+550 RHS, Sta.2+600 LHS and Sta.2+640 RHS-Segment A-Project 

01

NAB S 08/13/14 09/03/14 08/25/14 12 B

SUB-13-00014-MRNII-223-A Sealant for Concrete Joints-Sikaflex MRNII M 08/14/14 09/04/14 08/17/14 3 B

SUB-13-00014-NAB-224-A
Shop Drawings: Storm Water : Plan and Profile from Sta.0+940 to Sta.1+060 -

Project 01
NAB S 08/14/14 09/04/14 08/20/14 6 C

SUB-13-00014-NAB-224-B
Shop Drawings: Storm Water : Plan and Profile from Sta.0+940 to Sta.1+060 -

Project 01
NAB S 08/27/14 09/17/14 08/27/14 0 B

SUB-13-00014-NAB-225-A
Shop Drawings: Storm Water : Plan and Profile from Sta.0+360 to Sta.0+540 -

Project 01
NAB S 08/14/14 09/04/14 09/02/14 19 C

SUB-13-00014-NAB-225-B
Shop Drawings: Storm Water : Plan and Profile from Sta.0+360 to Sta.0+540 -

Project 01
NAB S 09/28/14 10/19/14 10/02/14 4 B

SUB-13-00014-NAB-226-A
Shop Drawings: Storm Water : Plan and Profile from Sta.0+580 to Sta.0+900 -

Project 01
NAB S 08/14/14 09/04/14 08/25/14 11 C

SUB-13-00014-NAB-226-B
Shop Drawings: Storm Water : Plan and Profile from Sta.0+580 to Sta.0+900 -

Project 01
NAB S 08/27/14 09/17/14 08/28/14 1 B

SUB-13-00014-MRNII-227-A Method Statement for Disinfection and testing Water pipelines plan MRNII P 08/14/14 09/04/14 09/03/14 20 B

SUB-13-00014-NAB-228-A Shop Drawings : Side Walk Plan from Sta.0+150 to Sta.1+050 -Project 01 NAB S 08/21/14 09/11/14 08/25/14 4 B

SUB-13-00014-NAB-229-A
Shop Drawings:  Water 12'': Plan , Profile & Typical Section from Sta.0+150 to 

Sta.1+050 -Project 01
NAB S 08/20/14 09/10/14 08/25/14 5 B

SUB-13-00014-NAB-230-A
Shop Drawings: Sewer System : Plan and Profile from Sta.0+270 to Sta.0+530 -

Project 01
NAB S 08/21/14 09/11/14 08/25/14 4 C

SUB-13-00014-NAB-230-B
Shop Drawings: Sewer System : Plan and Profile from Sta.0+270 to Sta.0+530 -

Project 01
NAB S 08/31/14 09/21/14 09/16/14 16 B

SUB-13-00014-NAB-230-C
Shop Drawings: Sewer System : Plan and Profile from Sta.0+270 to Sta.0+530 -

Project 01 -For Engineering Record 
NAB S 10/23/14 11/13/14 10/30/14 7 B

SUB-13-00014-NAB-231-A Shop Drawings : Side Walk Plan from Sta.3+000 to Sta.3+500 -Project 01 NAB S 08/21/14 09/11/14 08/25/14 4 C

SUB-13-00014-NAB-231-B Shop Drawings : Side Walk Plan from Sta.3+000 to Sta.3+500 -Project 01 NAB S 08/31/14 09/21/14 09/02/14 2 B

SUB-13-00014-NAB-232-A Cover for Storm water & sewage Manholes- Project 01 NAB M 08/25/14 09/15/14 08/26/14 1 B

SUB-13-00014-NAB-233-A Cover for Storm water -Project 01 NAB M 09/17/14 10/08/14 09/18/14 1 B
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SUB-13-00014-NAB-234-A
Shop Drawings: Structural and Mechanical Detail for Qusin Flow Monitoring 

Chamber at Sta.0+184 -Project 01
NAB S 08/26/14 09/16/14 09/10/14 15 E

SUB-13-00014-NAB-234-B
Shop Drawings: Structural Detail for Qusin Flow Monitoring Chamber at 

Sta.0+184 -Project 01
NAB S 12/04/14 12/25/14 12/08/14 4 B

SUB-13-00014-NAB-235-A
Shop Drawings: Structural and Mechanical Detail for Beit Iba Connection 

Chamber at Sta.0+342 Segment B -Project 01
NAB S 08/26/14 09/16/14 09/10/14 15 E

SUB-13-00014-NAB-236-A
Shop Drawings: Concrete Wall from Sta.A2+980 to Sta.A3+010 LHS -Project 

01
NAB S 08/26/14 09/16/14 08/27/14 1 B

SUB-13-00014-NAB-237-A
Shop Drawings: Water  2'': Plan , Profile and Typical Section from Sta.0+600 to 

Sta.1+600 -Project 01
NAB S 09/08/14 09/29/14 09/15/14 7 B

SUB-13-00014-MRNII-238-A Updated Construction Schedule and S-curve -August 31  2014 MRNII SCH 09/08/14 09/29/14 09/25/14 17 B

SUB-13-00014-DSR-239-A
As Built Drawing : Plan , Profile , Cross Section , Structural Works, Culverts 

and Road furnishing  -Deer Sharaf Tulkarem Road -Project 02 
DSR As 09/08/14 09/29/14 09/15/14 7 C

SUB-13-00014-DSR-239-B
As Built Drawing : Plan , Profile , Cross Section , Structural Works, Culverts 

and Road furnishing  -Deer Sharaf Tulkarem Road -Project 02 
DSR As 01/20/15 02/10/15 02/05/15 16 C

SUB-13-00014-DSR-239-C
As Built Drawing : Plan , Profile , Cross Section , Structural Works, Culverts 

and Road furnishing  -Deer Sharaf Tulkarem Road -Project 02 
DSR As 03/10/15 03/31/15 03/29/15 19 C

SUB-13-00014-DSR-239-D
As Built Drawing : Plan , Profile , Cross Section , Structural Works, Culverts 

and Road furnishing  -Deer Sharaf Tulkarem Road -Project 02 
DSR As 04/27/15 05/18/15 04/27/15 0 A

SUB-13-00014-NAB-240-A
Shop Drawings: Access Roads from Sta.0+150 to Sta.1+050 and from 

Sta.3+000 to Sta.3+500 -Project 01
NAB S 09/08/14 09/29/14 09/15/14 7 B

SUB-13-00014-NAB-241-A
Shop Drawings: Access Roads at Sta.0+553 LHS , Sta.3+347 and Sta.3+485 

LHS -Project 01
NAB S 09/08/14 09/29/14 09/15/14 7 B

SUB-13-00014-NAB-242-A
Shop Drawing: Plan , Profile and Cross Section from Sta.4+850 to Sta.5+450 -

Project 01
NAB S 09/11/14 10/02/14 09/29/14 18 B

SUB-13-00014-NAB-242-B
Shop Drawing: Plan , Profile and Cross Section from Sta.4+850 to Sta.5+450 -

Project 01- For Engineering Record 
NAB S 10/20/14 11/10/14 10/23/14 3 B

SUB-13-00014-NAB-243-A
Shop Drawings: Access Roads from Sta.1+050 to Sta.2+000 and from 

Sta.3+500 to Sta.5+450 -Project 01
NAB S 09/17/14 10/08/14 10/01/14 14 C

SUB-13-00014-NAB-243-B
Shop Drawings: Access Roads from Sta.1+050 to Sta.2+000 and from 

Sta.3+500 to Sta.5+450 -Project 01
NAB S 11/16/14 12/07/14 11/20/14 4 B

SUB-13-00014-NAB-244-A
Shop Drawings: Access Roads at Sta.1+280 LHS , Sta.1+135 LHS, Sta.4+950 

RHS, Sta.4+790 LHS and Sta.5+375 RHS -Project 01
NAB S 09/17/14 10/08/14 09/29/14 12 B

SUB-13-00014-NAB-245-A
Shop Drawing: Storm Water : Plan and Profile from Sta.4+600 to Sta.4+800 -

Project 01
NAB S 09/23/14 10/14/14 09/29/14 6 C

SUB-13-00014-NAB-245-B
Shop Drawing: Storm Water : Plan and Profile from Sta.4+600 to Sta.4+800 -

Project 01
NAB S 10/02/14 10/23/14 10/16/14 14 B

SUB-13-00014-NAB-245-C
Shop Drawing: Storm Water : Plan and Profile from Sta.4+600 to Sta.4+800 -

Project 01-For Engineering Record 
NAB S 10/30/14 11/20/14 11/03/14 4 B
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SUB-13-00014-NAB-245-D
Shop Drawing: Storm Water : Plan and Profile from Sta.4+600 to Sta.4+800 -

Project 01-For Engineering Record (2)
NAB S 11/06/14 11/27/14 11/11/14 5 B

SUB-13-00014-NAB-246-A

Shop Drawing: Structural Detail For Nablus Connection Chamber @ 

Sta.B0+040&For Beit Iba Connection Chamber @ Sta.B0+342- Segment B-

Project 01

NAB S 09/29/14 10/20/14 10/14/14 15 B

SUB-13-00014-NAB-247-A
Shop Drawing: Structural Detail For AV/AR Chamber @ Sta.0+365-Segment 

A-Project 01
NAB S 09/29/14 10/20/14 10/13/14 14 B

SUB-13-00014-NAB-248-A
Shop Drawing: Structural Detail For Main System Flow Monitoring Chamber 

@ Sta.A1+860-Segment A-Project 01
NAB S 09/29/14 10/20/14 10/13/14 14 B

SUB-13-00014-NAB-249-A
Traffic Control Plan from Sta.4+620 to Sta.5+500 -Nablus Beit Iba Deir Sharaf 

Road -Project 01
NAB P 10/09/14 10/30/14 10/12/14 3 B

SUB-13-00014-MRNII-250-A Updated Construction Schedule and S-curve -September 30,2014 MRNII SCH 10/12/14 11/02/14 10/26/14 14 C

SUB-13-00014-MRNII-250-B Updated Construction Schedule and S-curve -September 30,2014 MRNII SCH 10/30/14 11/20/14 11/06/14 7 B

SUB-13-00014-NAB-251-A
Shop Drawings: Water 12'' -Plan , Profile and Typical Section from Sta.0+000 

to Sta.0+150 -Project 01
NAB S 10/14/14 11/04/14 10/28/14 14 B

SUB-13-00014-NAB-252-A
Structural  Detail for Combined Butterfly & AV /AR Chamber at Sta. 0+810- 

Project 01  
NAB S 10/16/14 11/06/14 10/28/14 12 E

SUB-13-00014-NAB-252-B
Structural  Detail for Combined Butterfly & AV /AR Chamber at Sta. 0+810- 

Project 01  
NAB S 11/10/14 12/01/14 11/18/14 8 C

SUB-13-00014-NAB-252-C
Structural  Detail for Combined Butterfly & AV /AR Chamber at Sta. 0+810- 

Project 01  
NAB S 11/19/14 12/10/14 11/20/14 1 B

SUB-13-00014-NAB-253-A
Threaded Coupling 2” manufactured by ERBOSAN supplied from FIP -Project 

01
NAB M 10/19/14 11/09/14 10/21/14 2 B

SUB-13-00014-NAB-254-A Curb inlet for Sidewalk from Al Waleed Co.-Project 01 NAB M 10/22/14 11/12/14 10/27/14 5 B

SUB-13-00014-NAB-255-A
Shop Drawing: Storm Water : Plan and Profile from Sta.4+840 to Sta.5+120 -

Project 01
NAB S 10/22/14 11/12/14 11/03/14 12 B

SUB-13-00014-NAB-256-A Anchor bolts M30 from MITAS for Lighting poles -Project 01 NAB M 10/23/14 11/13/14 10/27/14 4 C

SUB-13-00014-NAB-256-B Anchor bolts M30 from MITAS for Lighting poles -Project 01 NAB M 10/27/14 11/17/14 10/30/14 3 C

SUB-13-00014-NAB-256-C Anchor bolts M30 from MITAS for Lighting poles -Project 01 NAB M 11/03/14 11/24/14 11/03/14 0 B

SUB-13-00014-NAB-257-A
Shop Drawings: Water 12'' :Plan , Profile and Typical Section from Sta.4+850 

to Sta.5+450 - Project 01
NAB S 10/27/14 11/17/14 10/30/14 3 B

SUB-13-00014-NAB-257-B
Shop Drawings: Water 12'' :Plan , Profile and Typical Section from Sta.4+850 

to Sta.5+450 - Project 01- For Engineering Record
NAB S 11/09/14 11/30/14 11/16/14 7 B

SUB-13-00014-NAB-258-A
Shop Drawing: Storm Water : Plan and Profile from Sta.5+160 to Sta.5+360  -

Project 01
NAB S 10/27/14 11/17/14 11/11/14 15 B

SUB-13-00014-NAB-259-A
Shop Drawing: Storm Water : Plan and Profile from Sta.0+100 to Sta.0+260  -

Project 01
NAB S 10/27/14 11/17/14 10/28/14 1 B

SUB-13-00014-NAB-260-A
Shop Drawings: Sewer System : Plan , Profile from Sta.0+035 to Sta.0+085 -

Project 01
NAB S 11/06/14 11/27/14 11/11/14 5 B
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SUB-13-00014-MRNII-261-A Updated Construction Schedule and S-curve -October 31,2014 MRNII SCH 11/06/14 11/27/14 11/17/14 11 C

SUB-13-00014-MRNII-261-B Updated Construction Schedule and S-curve -October 31,2014 MRNII SCH 11/23/14 12/14/14 11/24/14 1 B

SUB-13-00014-NAB-262-A Shop Drawings: Lighting Details for Deer Sharaf Roundabout - Project  01 NAB S 11/09/14 11/30/14 11/20/14 11 C

SUB-13-00014-NAB-262-B Shop Drawings: Lighting Details for Deer Sharaf Roundabout - Project  01 NAB S 12/04/14 12/25/14 12/10/14 6 B

SUB-13-00014-NAB-263-A Shop Drawings: Lighting Details from Sta.0+120 to Sta.1+500 - Project 01 NAB S 11/13/14 12/04/14 11/18/14 5 C

SUB-13-00014-NAB-263-B Shop Drawings: Lighting Details from Sta.0+120 to Sta.1+500 - Project 01 NAB S 11/25/14 12/16/14 11/26/14 1 C

SUB-13-00014-NAB-263-C Shop Drawings: Lighting Details from Sta.0+120 to Sta.1+500 - Project 01 NAB S 12/04/14 12/25/14 12/07/14 3 B

SUB-13-00014-NAB-263-D
Shop Drawings: Lighting Details from Sta.0+120 to Sta.1+500 - Project 01 -For 

Engineering Record 
NAB S 12/17/14 01/07/15 12/24/14 7 B

SUB-13-00014-NAB-264-A
Shop Drawings: Water 12'' : Plan, Profile and Typical Section from Sta.0+160 

to Sta.0+310 -Project 01
NAB S 11/20/14 12/11/14 12/04/14 14 B

SUB-13-00014-NAB-265-A
Shop Drawings: Structural Detail for 250 mm Washout at Sta.0+038 - Project 

01
NAB S 11/24/14 12/15/14 12/01/14 7 B

SUB-13-00014-MRNII-266-A Updated Construction Schedule and S-curve -November 30,2014 MRNII SCH 12/08/14 12/29/14 12/21/14 13 B

SUB-13-00014-NAB-267-A Shop Drawings: Street Lighting Poles from Sta.4+850 to Sta.5+450 -Project 01 NAB S 12/16/14 01/06/15 12/21/14 5 C

SUB-13-00014-NAB-267-B Shop Drawings: Street Lighting Poles from Sta.4+850 to Sta.5+450 -Project 01 NAB S 12/24/14 01/14/15 12/30/14 6 B

SUB-13-00014-NAB-268-A
JMF for Bituminous Wearing 3/4 -Palestine for Asphalt Industry Co. - Item No. 

3.03 - Project 01
NAB M 12/23/14 01/13/15 01/04/15 12 B

SUB-13-00014-NAB-269-A Lamp for street lighting- OSRAM NAB M 12/23/14 01/13/15 01/04/15 12 B

SUB-13-00014-NAB-270-A

Shop Drawings: Stone Boulder and Parapet Wall from Sta.4+828.7 to 

Sta.4+846 RHS , from Sta.4+851 to Sta.4+864 RHS , from Sta.4+890.5 to 

Sta.4+912 RHS and from Sta.5+295 to Sta.5+320 RHS - Project 01

NAB S 12/31/14 01/21/15 01/12/15 12 B

SUB-13-00014-MRNII-271-A
Revised Construction Schedule & S

‐

Curve

‐

Project 01 (Dec.22, 2014)

As Built Construction Schedule & S

‐

Curve

‐

Project 02
MRNII SCH 01/04/15 01/25/15 01/22/15 18 C

SUB-13-00014-MRNII-271-B Revised Construction Schedule & S-Curve-Project 01 (February15, 2015) MRNII SCH 02/19/15 03/12/15 03/02/15 11 C

SUB-13-00014-MRNII-271-C Revised Construction Schedule & S-Curve-Project 01 (February15, 2015) MRNII SCH 03/12/15 04/02/15 03/15/15 3 B

SUB-13-00014-NAB-272-A

Shop Drawings: Road Marking, Traffic Sign , Guardrail and Handrail from 

Sta.0+126 to Sta.5+450, Roundabout at Sta.0+126 and Access at Sta.1+970 

RHS -Project 01

NAB S 01/14/15 02/04/15 01/25/15 11 B

SUB-13-00014-NAB-272-B

Shop Drawings: Road Marking, Traffic Sign , Guardrail and Handrail from 

Sta.0+126 to Sta.5+450, Roundabout at Sta.0+126 and Access at Sta.1+970 

RHS -Project 01- For Engineering Record 

NAB S 02/03/15 02/24/15 02/12/15 9 B
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SUB-13-00014-NAB-273-A
Modified JMF for Bituminous Wearing 3/4'' -Developed Co-item No. 3.03 -

Project 01 Amendment (For Submittal No.: SUB-13-00014-NAB-033-B)
NAB M 01/25/15 02/15/15 01/27/15 2 B

SUB-13-00014-NAB-274-A Branding Plan -Manhole Covers -Project 01 NAB P 02/16/15 03/09/15 02/18/15 2 E

SUB-13-00014-NAB-275-A
Draft As Built Drawings for Retaining Walls , Boundary Walls and Culverts for 

Nablus Beit Iba Project 01 
NAB AS 03/01/15 03/22/15 03/19/15 18 C

SUB-13-00014-NAB-276-A
Draft As Built Drawings for Water Works: Plan , Profile and Typical Section 

from Sta.0+000 to Sta.1+600 - Nablus Beit Iba Project 01 
NAB AS 03/03/15 03/24/15 03/24/15 21 C

SUB-13-00014-NAB-277-A Traffic sign sample - Project 01 NAB M 03/10/15 03/31/15 04/07/15 28 B

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Test -13-00014-NAB-001-A Bedding Materials (Somsom) -M/1402/89 NAB 02/13/14 03/06/14 02/18/14 5 B

Test -13-00014-NAB-002-A Single size- M/1402/111 NAB 02/13/14 03/06/14 02/18/14 5 B

Test -13-00014-NAB-003-A Slope excavation -M/1401/299b NAB 02/13/14 03/06/14 02/18/14 5 E

Test -13-00014-NAB-004-A Reinforcing Steel Bars- M/1402/239 NAB 03/02/14 03/23/14 03/03/14 1 B

Test -13-00014-NAB-005-A Reiforced Concrete Cylindrical Pipes for Storm Warer Φ 80 cm / M/1402/249 NAB 03/02/14 03/23/14 03/03/14 1 B

Test -13-00014-NAB-006-A Test for Subgarde of Retaining Wall, from St. (2+339- 2+369) P01-M/1402/289 NAB 03/03/14 03/24/14 03/04/14 1 C

Test -13-00014-NAB-006-B Test for Subgarde of Retaining Wall, from St. (2+339- 2+369) P01-M/1402/289 NAB 03/05/14 03/26/14 03/05/14 0 A

Test -13-00014-NAB-007-A Test for Subgarde of Retaining Wall, from St. (2+475- 2+515) P01-M/1402/269 NAB 03/03/14 03/24/14 03/04/14 1 B

Test -13-00014-NAB-008-A Field density test , from sta. (2+730- 2+800) P 01-(014-0297) NAB 03/06/14 03/27/14 03/06/14 0 A

Test -13-00014-NAB-009-A
Test Report on concrete compressive strength- Strom water manhole Walls , M# 40- 

M#41 (M/1403/22)
NAB 03/09/14 03/30/14 03/10/14 1 B

Test -13-00014-NAB-010-A Topping Material Tes t(014-0311) NAB 03/09/14 03/30/14 03/10/14 1 C

Test -13-00014-NAB-010-B Topping Material Test (014-0311) NAB 03/12/14 04/02/14 03/13/14 1 B

Test -13-00014-NAB-011-A
Test Report on concrete Compressive Strength, for manhole Base (M # 40-41-42-43)- 

Project 01  (M/1402/282)
NAB 03/09/14 03/30/14 03/10/14 1 A

Test -13-00014-DSR-012-A Test on Granular Pulverized Materials -P 02(M/1403/81) DSR 03/10/14 03/31/14 03/10/14 0 B

Test -13-00014-NAB-013-A Reinforcing Steel Bars- M/1403/79 NAB 03/11/14 04/01/14 03/12/14 1 B

Test -13-00014-NAB-014-A Compacted subgrade layer - Field density - Project 01 NAB 03/13/14 04/03/14 03/16/14 3 B

Test -13-00014-NAB-015-A Topping Material Test (014-0338) NAB 03/16/14 04/06/14 03/16/14 0 B

Test -13-00014-NAB-016-A Concrete Cube for Manhole Wall (M# 48-M# 49) (014-0307) NAB 03/16/14 04/06/14 03/17/14 1 B

Test -13-00014-NAB-017-A
Report of compacted Subgrade layer (Field Deisity ) , from Sta. 0+400-0+600 -

Project 02
NAB 03/19/14 04/09/14 03/20/14 1 B

Test -13-00014-NAB-018-A
Report of compacted Base Course under Retaining Wall   (Field Deisity  , from Sta. 

0+475-0+515 - RHS -Project 01
NAB 03/20/14 04/10/14 03/24/14 4 C

Test -13-00014-NAB-018-B
Report of Field Density Test (Under Retaining Wall )from St. 2+475-2+515 at RHS 

(MTC:014-0367)
NAB 03/30/14 04/20/14 03/31/14 1 A

Test -13-00014-NAB-019-A
Report of compacted Subgrade layer  (Field Deisity)  , from Sta. 2+800-2+880 -

Project 01
NAB 03/20/14 04/10/14 03/24/14 4 C

Test -13-00014-NAB-019-B Report of Field Density Test ,from St. 2+800-2+880 (MTC:014-0366) NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-020-A
Report on concrete Compressive Strength – Base for Storm water Manhole # 48-49, 

Blinding for Storm Water Manhole # 50-51-38-39- Project 01
NAB 03/23/14 04/13/14 03/24/14 1 B

Test -13-00014-NAB-021-A Report on concrete Compressive Strength – Wall for Storm water Manhole # 42-43 NAB 03/23/14 04/13/14 03/24/14 1 B

Test -13-00014-NAB-022-A Concrete Cube for Manhole Wall (M# 46-M# 47) (014-0354) NAB 03/25/14 04/15/14 03/26/14 1 B
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Test -13-00014-NAB-023-A
Test on Granular Topping Material-Comprehensive (Mobile Crusher ) NAB- Project 

01 (M-1403-225)
NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-024-A
Test on Concrete Compressive Strength (Base for Storm water Manhole # 40-41-42-

43)-Project 01 (M-1402-282-a)
NAB 03/30/14 04/20/14 03/31/14 1 A

Test -13-00014-NAB-025-A
Test on Concrete Compressive Strength (Retaining Wall from St. 2+339-2+369 at 

RHS  )-Project 01(M-1403-190)
NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-026-A Test on Granular Subgrade Material under Retaining Wall -Project 01 (M-1403-254) NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-027-A Concrete Cube for storm water manhole M#45(MTC: 014-0385) NAB 03/30/14 04/20/14 04/01/14 2 E

Test -13-00014-NAB-028-A Concrete Cube for storm water manhole M#48-M# 49( MTC:014-0307) NAB 03/30/14 04/20/14 04/01/14 2 B

Test -13-00014-NAB-029-A Field density test , from sta. (2+280- 2+350) -(0+350-0+420) P  01 (MTC:014-0443) NAB 03/30/14 04/20/14 04/01/14 2 A

Test -13-00014-NAB-030-A Concrete Cube ( storm water manhole )M# 46-47-(MTC:014-0354) NAB 03/31/14 04/21/14 04/01/14 1 B

Test -13-00014-NAB-031-A Field Density (Compaction Test ) - (MTC:014-0427) NAB 03/31/14 04/21/14 04/01/14 1 C

Test -13-00014-NAB-031-B Field Density (Compaction Test ) - (MTC:014-0427) NAB 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-032-A Field Density (Compaction Test ) - subgrade layer  (MTC:014-0405) NAB 03/31/14 04/21/14 04/01/14 1 C

Test -13-00014-NAB-032-B Field Density (Compaction Test ) - subgrade layer  (MTC:014-0405) NAB 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-033-A
Field Density (Compaction Test ) for Subgrade layer from St. 2+320-2+480- at LHS 

, from St. 2+880-2+980 at LHS (M-0469-R )
NAB 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-034-A
Compressive Strength for Storm water manhole Base (M# 51& M#55), and for 

Storm Water wall for (M# 50) (MTC:014-0421)
NAB 04/02/14 04/23/14 04/03/14 1 B

Test -13-00014-NAB-035-A
Field Density of Base Course under Retaining Wall from (2+740-2+850) at RHS 

(MTC: 014-0466)
NAB 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-036-A
Concrete Compressive Strength for Storm water manhole Wall – M#44, at 7 Days 

(M-1403-235)
NAB 04/02/14 04/23/14 04/03/14 1 B

Test -13-00014-DSR-037-A Field Density of Subgrade layer , from St. 0+260-0+660(M-1403-253) DSR 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-038-A
Concrete Compressive Strength for Base of Retaining wall from St. 2+339-2+369 

RHS , at 7 days (M-1403-134)
NAB 04/03/14 04/24/14 04/03/14 0 B

Test -13-00014-DSR-039-A Field Density – subgrade layer from St. 0+150-0+260 (M-1403-313) DSR 04/03/14 04/24/14 04/03/14 0 A

Test -13-00014-NAB-040-A
Concrete Compressive Strength for Storm water manhole (M# 41-40) at 28 days (M-

1403-22a)
NAB 04/03/14 04/24/14 04/03/14 0 A

Test -13-00014-NAB-041-A
Concrete Compressive Strength for Bas of Retaining Wall  from St. 2+475-2+515-

RHS at 7 days  ( M-1403-247)
NAB 04/03/14 04/24/14 04/03/14 0 B

Test -13-00014-NAB-042-A Field Density of subgrade from St. 2+420-2+580- at RHS (M-0467) NAB 04/03/14 04/24/14 04/03/14 0 A

Test -13-00014-NAB-043-A
Concrete Compressive strength for storm water manhole Wall # 51-AT 7 Days - 

Project 01 (MTC:0429)
NAB 04/06/14 04/27/14 04/08/14 2 B
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Test -13-00014-NAB-044-A

Concrete Compressive strength for storm water manhole base M# 52, 53,54,60), and 

for manhole Wall  (M# 39), blinding for Manhole M# 45 at 7 days - Project 

01(MTC:014-0426)

NAB 04/06/14 04/27/14 04/08/14 2 B

Test -13-00014-NAB-045-A
Compressive for Topping Materials from St .2+100-2+580 RHS- Project 01 (M-

1403-330-a)
NAB 04/06/14 04/27/14 04/08/14 2 A

Test -13-00014-NAB-046-A
Compressive strength for base of storm water manhole # 48-49 at 28 Days - Project 

01 (M-1403-58a)
NAB 04/07/14 04/28/14 04/08/14 1 A

Test -13-00014-NAB-047-A
Soil Classification for subgrade under Retaining wall St.(2+880-2+916)-St.(2+937-

2+954)-St. (2+965-2+980)- RHS Project 01 (M-1404-3)
NAB 04/07/14 04/28/14 04/08/14 1 B

Test -13-00014-NAB-048-A
Concrete Compressive Strength of storm water manhole Wall M# 42-M#43 at 28 

Days –Project 01 (M-1403-57a)
NAB 04/07/14 04/28/14 04/08/14 1 A

Test -13-00014-NAB-049-A
Compressive for Topping Materials from St .2+100-2+580 LHS- Project 01 

(MTC:014-0383)
NAB 04/07/14 04/28/14 04/08/14 1 B

Test -13-00014-NAB-050-A
Concrete compressive strength for storm water manhole wall M# 48-M# 49 at 28 

Days ( MTC:0307)
NAB 04/08/14 04/29/14 04/14/14 6 A

Test -13-00014-NAB-051-A
Comprehensive for Topping materials , from St. 2+680-2+980- LHS- Project 01(M-

1404-54)
NAB 04/08/14 04/29/14 04/14/14 6 B

Test -13-00014-NAB-052-A
Field density of base course under Retaining Wall, from St. 2+880-2+916- RHS- 

project 01(M-1404-55)
NAB 04/08/14 04/29/14 04/14/14 6 A

Test -13-00014-NAB-053-A
Concrete Compressive strength for storm water manhole wall M# 53-54-, and fro 

Base M# 38-45 at 7 Days –Project 01(MTC:0451)
NAB 04/08/14 04/29/14 04/14/14 6 B

Test -13-00014-NAB-054-A Comprehensive of base course (mobile crusher)-Project 01 (MTC:014-0425) NAB 04/13/14 05/04/14 04/15/14 2 B

Test -13-00014-DSR-055-A
Field density of pulverization layer, from St. 0+480-0+650 –Project 02 (M-1404-53-

a)
DSR 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-DSR-056-A
Field density for pulverization layer , from St. 0+150-0+480- and Retest-Project 02 

(M-1404-81)
DSR 04/14/14 05/05/14 04/15/14 1 C

Test -13-00014-DSR-056-B
Field density for pulverization layer , at St. 0+180 and Retest-Project 02 (M-1405-

188)
DSR 05/24/14 06/14/14 05/26/14 2 A

Test -13-00014-DSR-057-A Comprehensive test for base course from St.0+150-0+660-Project 02 (M-1404-71) DSR 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-NAB-058-A
Concrete Compressive strength for retaining wall from St.2+339-2+369- RHS at 28 

days – Project 01(M-1403-134-a)
NAB 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-NAB-059-A
Concrete Compressive strength for base of retaining wall from St.2+339-2+369- 

RHS at 28 days – Project 01 (M-1403-116-a)
NAB 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-DSR-060-A
Comprehensive test for pulverization layer, from St. 0+150-0+660- Project 02 (M-

1403-307)
DSR 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-NAB-061-A
Concrete Compressive strength for retaining wall from St.2+475-2+515- RHS at 7 

days – Project 01(N-1403-317)
NAB 04/14/14 05/05/14 04/15/14 1 B
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Test -13-00014-NAB-062-A
Concrete compressive strength for base of retaining wall from St. 2+740to 2+850- 

RHS- Project 01- (M-1404-70)
NAB 04/15/14 05/06/14 04/21/14 6 B

Test -13-00014-NAB-063-A
Field density for  base course 2nd layer under retaining wall , from St. 2+937-2+954, 

and from St. 2+965-2+980- RHS –Project 01(M-0511)
NAB 04/15/14 05/06/14 04/21/14 6 A

Test -13-00014-NAB-064-A Field density of topping layer , from St. 2+120 to St. 2+580- Project 01 (M-0512) NAB 04/15/14 05/06/14 04/21/14 6 B

Test -13-00014-NAB-065-A
Field density of topping layer , from St. 2+120 to St. 2+580-LHS- Project 

01(MTC:014-0567)
NAB 04/15/14 05/06/14 04/21/14 6 A

Test -13-00014-NAB-066-A
Concrete Compressive strength for Retaining Wall from St. 2+339 to 2+369- part 2 

at 28 Days – Project 01  (M-1403-190a)                                                                
NAB 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-NAB-067-A
Concrete Compressive strength for Retaining Wall from St. 2+740 to 2+745,and 

from St. 2+750 to 2+760 at 7 Days – Project 01 (M-1404-124)                                                                     NAB 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-DSR-068-A Field density of subgrade layer , from St. 0+660 to 0+880 –Project 02 (M-1404-129) DSR 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-NAB-069-A
Comprehensive test for base course 1st layer , from St. 2+120 to 2+580 LHS- Project 

01 (MTC:14-0566)
NAB 04/20/14 05/11/14 04/22/14 2 B

Test -13-00014-NAB-070-A
Field density of base course 1st layer  from St. 2+120 to 2+580- RHS –Project 

01(MTC:014-0604)
NAB 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-NAB-071-A
Field density of base course 1st layer  from St. 2+100 to 2+300- LHS –Project 

01(MTC:014-0608)
NAB 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-DSR-072-A Field density of subgrade layer , from St. 0+880 to 1+040- Project 02 (M-1404-142) DSR 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-DSR-073-A Field density of Pulverization layer , from St. 0+650 to 0+720-P 02- (M-1404-156) DSR 04/20/14 05/11/14 04/22/14 2 B

Test -13-00014-DSR-074-A
Field density of Pulverization layer , from St. 0+720 to 0+880 and retest - Project 02 

(M-1404-183)
DSR 04/20/14 05/11/14 04//22/2014 2 A

Test -13-00014-DSR-075-A
Field density of Pulverization layer , from St. 0+880 to1+040 and retest - Project 02 

(M-1404-189)
DSR 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-NAB-076-A
Comprehensive test for base course 2nd layer from St. 2+120 to 2+258- LHS & RHS 

–Project 01(MTC:14-0605)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-DSR-077-A
Field Density of base course 1st layer from St. 0+260 to 0+440- Project 02(M-1404-

212)
DSR 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-078-A
Concrete compressive strength for wall of storm water manhole M# 46 at 28 Days 

–Project 01(MTC:14-0354)
NAB 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-079-A
Concrete compressive strength for wall of storm water manhole M# 45 at 7 Days 

–Project 01(MTC:0471)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-080-A
Concrete compressive strength for wall of storm water manhole M# 52- M# 38 at 7 

Days –Project 01(MTC:14-0490)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-081-A
Concrete compressive strength for wall of storm water manhole M# 58- at 7 Days 

–Project 01(MTC:14-097)
NAB 04/24/14 05/15/14 04/27/14 3 B
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Test -13-00014-NAB-082-A
Test report on Bituminous Mixture (3/4”)- for Sarra detour – Project 01(M-1404-

134) 
NAB 04/24/14 05/15/14 04/28/14 4 B

Test -13-00014-DSR-083-A
Comprehensive test for pulverization layer , from St. 0+660 to 1+000-Project 02 (M-

1403-149)
DSR 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-DSR-084-A

Field density of base course 1st layer  from St. 0+440 to 0+640- 

Project 02 (M-1404-157) DSR 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-085-A
Test report on Bituminous Mixture (3/4”)- for Bei Iba detour  Project 01 (M-1404-

185)
NAB 04/24/14 05/15/14 04/28/14 4 B

Test -13-00014-NAB-086-A
Concrete compressive strength for wall of storm water manhole M# 60 at 7 days 

–Project 01 (MTC:14-0521)
NAB 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-087-A
Concrete compressive strength for wall of storm water manhole M# 59 at 7 days 

–Project 01 (MTC:14-0527)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-088-A
Concrete compressive strength for foundation of Retaining Wall , from St. 2+880 to 

2+916 RHS- Project 01 (M-1404-119)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-089-A
Concrete compressive strength for Retaining Wall , from St. 2+790 to 2+800, and 

from St. 2+810 to 2+820- RHS- Project 01 (M-1404-143)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-090-A
Concrete compressive strength for wall of storm water manhole M# 44 at 28 Days 

–Project 01 (M-1403-235-a)
NAB 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-091-A
Concrete compressive strength for Retaining Wall , from St. 2+770 to 2+780 –RHS-

Project 01(m-1404-120)
NAB 04/24/14 05/15/14 04/28/14 4 B

Test -13-00014-DSR-092-A  Field density for subgrade layer , from St. 1+040 to 1+200-Project 02(M-1404-296) DSR 04/27/14 05/18/14 04/28/14 1 A

Test -13-00014-DSR-093-A
Comprehensive test for base course 1st layer from St. 0+660 to 1+040- Project 02(M-

1404-222)
DSR 04/27/14 05/18/14 04/28/14 1 B

Test -13-00014-NAB-094-A Test report for core test for Beit Iba Detour – Project 01(M-1404-370) NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-DSR-095-A
Comprehensive test for Pulverization layer , from St. 1+040 to 1+500- Project 02 (M-

1404-316)
DSR 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-096-A
Test report on bituminous mixture (Marshal analysis ) –for binder course from St. 

2+140 to 2+340- Project 01(M-1404-321)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-097-A
Test report on bituminous mixture (Marshal analysis ) –for binder course from St. 

2+340 to 2+550- RHS-Project 01(M-1404-335)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-098-A
Field density of based course 2nd layer under retaining wall at St. 3+240- 3+600 

–RHS-Project 01(MTC: 014-0611)
NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-099-A
Field density of based course 2nd layer under retaining wall at St. 3+560- 

3+590–RHS-Project 01 (MTC: 014-0640)
NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-100-A
Granular rock fill materials, from St. 2+740 to 2+850 behind Retaining Wall –RHS- 

Project 01(M-1404-251)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-101-A
Concrete compressive Strength for Retaining Wall , from St. 2+937 to 2+954, and 

from St. 2+965 to 2+980- RHS –Project 01(M-1404-172)
NAB 05/04/14 05/25/14 05/06/14 2 B
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Test -13-00014-NAB-102-A
Concrete compressive Strength for Retaining Wall , from St. 2+745 to 2+750, and 

from St. 2+830 to 2+840- RHS at 7 Days  –Project 01(M-1404-173)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-103-A
Concrete compressive Strength for Retaining Wall , from St. 2+475 to 2+515- RHS 

at 28 Days –Project 01(M-1403-317a)
NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-104-A

Concrete compressive Strength for Retaining Wall , from St. 2+780 to 2+790 & from 

St. 2+800 to 2+810, & from St. 2+820 to 2+830 and from St. 2+840 to 2+850 -RHS 

at 7 Days –Project 01(M-1404-209)

NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-105-A
Concrete compressive Strength for Retaining Wall , from St. 2+880 to 2+916-RHS at 

7 days- Project 01 (M-1404-263)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-106-A Test report for Asphalt core for Sarra detour – Project 01 (M-1404-370) NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-107-A
Field density for back filling materials , behind  Retaining Wall from St. 2+740 to 

2+850 – RHS- Project 01(MTC: 014-0639)
05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-108-A Field density of subgrade layer , from St. 2+740 to 2+840-RHS- Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-109-A Field density of topping  layer , from St. 2+840 to 3+000-RHS- Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-110-A Field density of subgrade layer , from St. 2+840 to 2+940-RHS- Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-111-A
Field density of subgrade layer , from St. 3+040 to 3+180-RHS , and from St. 3+160 

to 3+280 LHS-Project 01
NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-112-A Field density of subgrade layer , from St. 2+940 to 3+040- RHS-Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-113-A Field density of topping layer , from St. 2+900 to 3+060 LHS & retest –Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-114-A Field density of topping layer , from St. 2+740 to 2+840 RHS Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-115-A Field density of base course 1st layer , from St. 2+680 to 2+880 – LHS –Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-116-A

Concrete compressive strength for Retaining Wall from St. 3+240 to 3+280, and for 

Retaining Wall foundation from St. 3+560 to 3+590-RHS-Project 01(M-1404-361)

NAB 05/08/14 05/29/14 05/08/14 0 B

Test -13-00014-NAB-117-A
Concrete compressive strength for base course of Retaining Wall from St.2+740 to 

2+850-RHS at 28 Days -Project 01 (M-1404-70a)
NAB 05/08/14 05/29/14 05/08/14 0 A

Test -13-00014-DSR-118-A Field density of subgrade layer , from St. 1+500 to 1+600-Project 02(M-1405-5) DSR 05/08/14 05/29/14 05/08/14 0 A

Test -13-00014-NAB-119-A
Field density of topping layer , from St. 3+000 to 3+160-RHS-Project 01(MTC:014-

0740)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-120-A
Field density of base course 2nd  layer , from St. 2+120 to 2+580-LHS – Project 

01(MTC:014-0674)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-121-A
Test report for bituminous mixture (binder) from St. 2+120 to 2+580-LGS-Project 

01(MTC:14-0687)
NAB 05/11/14 06/01/14 05/14/14 3 B

Test -13-00014-DSR-122-A
Field density for base course 1st layer , from St. 0+640 to 1+000 & retest –Project 

02(M-1404-379)
DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-123-A
Field density of pulverization layer m from St. 1+040 to 1+200 & retest -Project 

02(M-1404-378)
DSR 05/11/14 06/01/14 05/14/14 3 A

153



Approval Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #14, MULTIPLE ROADS PROJECT IN THE NORTH (MRNII)

 SUBMITTAL TRACKING DATES

Test -13-00014-DSR-124-A
Field density for pulverization layer, from St. 1+200 to 1+400 & retest-Project 02(,-

1405-44)
DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-125-A
Field density of subgrade layer , from St. 1+200 to 1+400 & retest –Project 02(M-

1404-360)
DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-126-A Field density of subgrade layer , from St. 1+400 to 1+500–Project 02 (M-1405-4) DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-127-A Field density of subgrade layer , from St. 1+600 to 1+800–Project 02(M-1405-43) DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-128-A

Concrete compressive strength for Retaining Wall , from St. 2+880 to 2+885, from 

St. 2+895 to 2+903, from St. 2+949 to 2+954, and for Retaining Wall foundation , 

from St. 3+240 to 3+300- RHS- at 7 days –Project 01(M-1404-309)

NAB 5/11/2014 06/01/14 05/14/14 3 B

Test -13-00014-NAB-129-A
Field density for topping layer , from St. 3+160 to 3+280- LHS- Project 01(MTC:014-

0754)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-130-A
Field density for topping layer , from St. 3+240 to 3+280- RHS- Project 

01(MTC:014-0777)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-131-A
Field density for base course 1st  layer , from St. 2+300 to 2+580- LHS- Project 

01(MTC:014-0641)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-132-A
Field density for base course 1st  layer ,under Retaining wall from St. 3+340 to 

3+370- RHS- Project 01(MTC:014-0778)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-133-A
Field density for subgrade layer , from St. 3+000 to 3+100- LHS-Project 

01(MTC:014-0661)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-134-A
Field density for topping  layer , from St. 2+700 to 2+900- LHS-Project 01(MTC:014-

0621)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-135-A
Field density for base course 1st layer , from St. 2+740 to 3+000 –RHS & retest 

Project 01 (MTC: 014-0815)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-136-A
Comprehensive test for topping layer from St. 2+680 to 3+300- LHS & RHS 

–Project 01(MTC:14-0733)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-137-A
Comprehensive test for base course 1st layer , from St. 2+680 to 3+180 RHS- 

Project 01 (MTC:14-0734)
NAB 05/14/14 06/04/14 05/19/14 5 B

Test -13-00014-NAB-138-A
Comprehensive test for base course 1st layer from St. 2+640 to 3+160- LHS –Project 

01(MTC: 14-0773)
NAB 05/14/14 06/04/14 05/19/14 5 B

Test -13-00014-NAB-139-A

Concrete compressive strength for storm water manhole base for M# 51 & 55, storm 

water wall M# 50, and blinding for M# 54& 53& 52 & 60& 59& 58- at 28 Days 

–Project 01(MTC:14-0421)

NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-140-A

Concrete compressive strength for storm water manhole base for M# 52 & 53& 54& 

60, storm water wall M# 39, and blinding for M# 45 at 28 Days –Project 01(MTC:14-

0426)

NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-141-A
Concrete compressive strength for storm water manhole wall for M# 45 at 28 Days 

–Project 01 (MTC: 0471)
NAB 05/14/14 06/04/14 05/19/14 5 A
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Test -13-00014-NAB-142-A
Concrete compressive strength for storm water manhole wall for M# 51, for base 

M#45, M# 59, M#58, and blinding for M#38 at 28 Days (MTC:0429) –Project 01
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-143-A
Concrete compressive strength for storm water manhole wall for M# 55& M# 38, at 

28 Days –Project 01 (MTC:14-0490)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-144-A
Concrete compressive strength for storm water manhole wall for M# 58, at 28 Days 

–Project 01 (MTC:14-0497)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-145-A
Concrete compressive strength for storm water manhole wall for M# 60 at 28 Days 

–Project 01(MTC: 14-0512)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-146-A
Concrete compressive strength for storm water manhole wall for M# 59 at 28 Days 

–Project 01 (MTC:14-0527)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-147-A
Concrete compressive strength for Retaining Wall, from St. 2+740 to 2+745, and 

from St. 2+750 to 2+760 at 28 Days- Project 01(M-1404-124a)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-148-A
Concrete compressive strength for Retaining Wall foundation, from St. 2+880 to 

2+916- RHS at 28 Days- Project 01(M-1404-143a)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-149-A
Concrete compressive strength for Retaining Wall foundation, from St. 2+880 to 

2+916- RHS at 28 Days- Project 01(M-1404-119a)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-150-A
Concrete compressive strength for Retaining Wall ,from St. 2+770 to 2+780- RHS at 

28 Days- Project 01(M-1404-120-a)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-151-A
Concrete compressive strength for Retaining Wall ,from St. 3+247 to 3+255 , and 

from St. 3+262 to 3+273- RHS at 7 Days- Project 01             (M-1404-6)
NAB 05/14/14 06/04/14 05/19/14 5 B

Test -13-00014-NAB-152-A

Concrete compressive strength for Retaining Wall ,from St. 3+566 to 3+576 , and 

from St. 3+582 to 3+589- and for Retaining wall foundation from St. 3+180 to 

3+220-RHS at 7 Days- Project 01(M-1405-6)

NAB 05/14/14 06/04/14 05/19/14 5 B

Test -13-00014-DSR-153-A Comprehensive test for base course (Mobile Crusher )- Project 02(M-1405-29 a) DSR 05/15/14 06/05/14 05/19/14 4 B

Test -13-00014-NAB-154-A

Concrete compressive strength for Retaining Wall from St. 3+180 to 3+190, and 

from St. 3+194 to 3+204, and from St. 3+576 to 3+582 at 7 Days -Project 01 -(M-

1405-54)

NAB 05/18/14 06/08/14 05/19/14 1 B

Test -13-00014-NAB-155-A
Concrete compressive strength for Retaining Wall ,from St. 3+190 to 3+194 , and 

from St. 3+204 to 3+214- RHS at 7 Days- Project 01(M-1405-88)
NAB 05/18/14 06/08/14 05/19/14 1 B

Test -13-00014-NAB-156-A

Concrete compressive strength for Retaining Wall ,from St. 2+780 to 2+790 , from 

St. 2+800 to 2+810, from St. 2+820 to 2+830, and from   St. 2+840 to 2+850 RHS at 

28 Days- Project 01(M-1404-209a)

NAB 05/18/14 06/08/14 05/19/14 1 A

Test -13-00014-NAB-157-A
Concrete compressive strength for Retaining Wall ,from St. 2+937 to 2+954 , from 

St. 2+965 to 2+980 RHS at 28 Days- Project 01(M-1404-172a)
NAB 05/18/14 06/08/14 05/19/14 1 A

Test -13-00014-NAB-158-A
Concrete compressive strength for Retaining Wall ,from St. 2+745 to 2+750 , from 

St. 2+830 to 2+840 RHS at 28 Days- Project 01 (M-1404-173 a )
NAB 05/18/14 06/08/14 05/19/14 1 A

Test -13-00014-DSR-159-A
Comprehensive test for pulverization layer , from St. 1+500 to 2+000- Project 02 

(MTC:14-0775)
DSR 05/21/14 06/11/14 05/26/14 5 A
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Test -13-00014-DSR-160-A
Field density for base course 1st  layer , from St. 1+000 to 1+160- LHS –Project 02 

(MTC:014-0865)
DSR 05/21/14 06/11/14 05/26/14 5 A

Test -13-00014-DSR-161-A Field density for subgrade layer, from St. 1+800 to 2+020- Project 02 (M-1405-172) DSR 05/21/14 06/11/14 05/26/14 5 A

Test -13-00014-DSR-162-A
Comprehensive test for base course 1st layer , from St. 1+000 to 1+200- Project 02 

(M-1405-77)
DSR 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-163-A
Field density for base course 2nd layer , from St. 2+100 to 2+580- RHS-Project 01 

(MTC: 014-0652)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-DSR-164-A Comprehensive test for base course Mobile crusher- Project 02 )MTC: 14-0837) DSR 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-165-A
Comprehensive test for base course 2nd layer , from St. 2+740 to 3+180- RHS- 

Project 011 (M-1405-190)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-166-A Comprehensive test for base course Jamaeen Crusher –Project 01 (MTC: 14-0834) NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-167-A
Field density for topping layer , from St. 2+580 to 2+680- RHS- Project 

01(MTC:014-0874)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-168-A
Field density for base course 1st layer  , from St. 2+880 to 3+060- LHS- Project 01 

(MTC: 014-0867)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-169-A
Field density for subgrade layer , from St. 3+440 to 3+540- LHS-Project 01 

(MTC:014-0882)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-170-A
Field density for subgrade layer , from St. 3+180 to 3+280- RHS-Project 01 

(MTC:014-0845)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-171-A
Field density for subgrade layer , from St. 2+580 to 2+680 -Project 01 (MTC: 014-

0859)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-172-A
Field density for topping  layer , from St. 2+680 to 2+740- RHS-Project 01 

(MTC:014-0846)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-173-A

Concrete compressive strength for Retaining Wall from St. (3+566 to 3+576) , & 

from St. 3+582 to 3+589), and for foundation from St. (3+180 to 3+220) –RHS 

–Project 01 (M-1405-7)

NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-174-A
Comprehensive test base course 1st layer from St. 3+160 to 3+300 RHS & LHS , 

and for junction , from St. 2+580 to 2+680 -Project 01 (M1405-233)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-175-A
Sieve & proctor for base course 2nd layer , from St. 2+680 to 2+860-LHS-Project 01 

(MTC:14-0819)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-176-A
Field density for base course 1st layer, from St. 2+680 to 2+740 & from St.  3+180 

to 3+280 -RHS-Project 01 (M-1405-282)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-177-A
Field density for subgrade layer , from St. 2+680 to 2+740- RHS- Project 01  (MTC: 

014-0830B)
NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-NAB-178-A
Concrete compressive strength for Retaining Wall , from St. 2+880 to 2+916- RHS 

at 28 Days –Project 01 (M-1404-263a)
NAB 05/26/14 06/16/14 05/29/14 3 A
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Test -13-00014-NAB-179-A

Concrete compressive strength for Retaining Wall foundation , from St. 3+341 to 

3+370, and for Retaining Wall from St. 3+284 to 3+294 - RHS at 7 Days –Project 01 

(M-1405-179)

NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-NAB-180-A
Comprehensive test for base course 2nd layer , from St. 2+680 to 3+160- LHS 

–Project 01 (M-1405-249)
NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-NAB-181-A
Field density test for base course 1st layer , from St. 3+000 to 3+160-RHS- & retest 

Project 01   (MTC: 014-0830)
NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-DSR-182-A
Field density test for pulverization layer, from St. 1+400 to 1+800& retest –Project 

02 (M-1405-188)
DSR 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-NAB-183-A
Comprehensive test for topping layer , from St. 3+440 to 3+540- RHS-Project 

01(MTC:14-0902)
NAB 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-NAB-184-A

Concrete compressive strength for Retaining Wall , from St. 3+240 to 3+280- RHS , 

and for Retaining Wall foundation from St. 3+560 to 3+590- RHS-at 28 Days-

Project 01 (M-1404-361)

NAB 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-NAB-185-A
Concrete compressive strength for Retaining Wall , from St. 3+340 to 3+350- RHS , 

and from St. 3+360 to 3+370- RHS-at 7 Days-Project 01(M-1405-220)
NAB 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-DSR-186-A Field density for subgrade layer , from St. 2+020 to 2+080- Project 02 (M-1405-325) DSR 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-DSR-187-A
Sieve & proctor test for base course 2nd layer , from St. 0+800 to 1+200 LHS 

–Project 02 (MTC: 14-0945)
DSR 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-188-A
Field Density for subgrade layer , from St. 3+980 to 4+080- RHS Project 01 (MTC: 

014-0913)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-189-A
Field Density for topping layer from St. 3+980 to 4+080-RHS Project 01 (MTC: 014-

0948) (MTC: 014-0962)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-190A
Field Density for 2nd base course  layer from St. 3+160 to 3+260-RHS Project 01 

(MTC: 014-0961)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-191-A
Field Density for base course 1st  layer from St. 3+060 to 3+280-LHS-Project 01 

(MTC: 014-0912)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-192-A
Field Density for base course 1st  layer from St. 2+580 to 2+680 Project 01(MTC: 

014-0896)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-193-A Test report for bituminous mixture (binder 1” ) from St. 3+060 to 3+220- LHS & 

RHS  (MTC: 014-0973)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-194-A
Test report for bituminous mixture (binder 1” ) from St. 2+550 to 3+060 -RHS 

Project 01 (MTC: 14-0952)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-195-A
Test report for bituminous mixture (binder 1” ) from St. 2+580 to 3+060 -LHS 

Project 01 (MTC: 14-0954)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-196-A
Field density for subgrade layer from St. 3+860 to 3+980 THS- Project 01(MTC: 

014-0965)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-197-A
Field density for subgrade layer from St. 3+540 to 3+600 and from St. 3+700 to 

3+860 RHS-Project 01 (MTC: 014-0966)
NAB 06/04/14 06/25/14 06/08/14 4 A
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Test -13-00014-NAB-198-A
Field density for base course 2nd  layer from St. 2+580 to 3+160 – RHS- Project 01 

(MYC: 014-0940)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-199-A
Field density for base course 2nd  layer from St. 3+060 to 3+220 – LHS- Project 01 

(MTC: 014--0964)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-200-A
Comprehensive test for topping layer from St. 3+440 to 4+000- RHS- Project 01 

(MTC: 14-0902)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-201-A

Comprehensive test base course 2nd layer from St. 2+580 to 2+680 RHS & LHS , 

and St. 2+680 to 2+740- RHS and St. 3+160 to 3+260 RHS & LHS – Project 01 

(MTC: 14-0908)

NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-202-A
Field density for base course 2nd layer from St. 2+580 to 3+060- LHS (MTC:014-

0947)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-DSR-203-A Field density for pulverization layer from St. 1+800 to 2+020- LHS  (M-1405-340) NAB 06/04/14 06/25/14 06/08/14 4 C

Test -13-00014-DSR-203-B
Field density for pulverization layer from St. 1+800 to 2+020- LHS & Retest(M-

1405-323)(M-1405-368) (M-1405-340) 
NAB 06/16/14 07/07/14 06/16/14 0 A

Test -13-00014-NAB-204-A
Field density for topping layer from St. 3+440 to 3+540- RHS –Project 01 & retest 

(MTC: 014-0936) (MTC:014-0938)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-DSR-205-A
Comprehensive test for base course 2nd layer from St. 0+250 to 1+000 RHS 

_Project 02 (MTC: 014-0878)
DSR 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-DSR-206-A
Comprehensive test for base course 2nd layer , from St. 0+260 to 1+000 – LHS 

–Project 02 (MTC:014-0860)
DSR 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-207-A
Test report for bituminous mixture binder 1” from St. 2+550 to 3+060- RHS 

–Project 01 (MTC:14-0944)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-208-A Test report for steel reinforcement Ф12- at Project 02 (M-1406-26) DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-209-A Field density for subgrade layer from St. 2+080 to 2+180- Project 02 (M-1405-357) DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-210-A
Concrete compressive strength for Retaining Wall from St. 3+180 to 3+190- St. 

3+194 to 3+204 and from St. 3+576 to 3+582 at 28 Days- Project 01 (M-1405-54 a)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-211-A Field density of subgrade layer , from St. 3+820 to 4+060- Project 01 (M-1406-26) NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-212-A
Concrete compressive strength for Retaining Wall from St. 3+247 to 3+255 and from 

St. 3+262 to 3+273 – RHS- at 28 Days –Project 01 (M-1406-6a)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-213-A
Concrete compressive strength for Retaining Wall from St. 3+190 to 3+194 and from 

St. 3+204 to 3+214 – RHS- at 28 Days –Project 01 (M-1405-88a)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-214-A

Concrete compressive strength for Retaining Wall from St. 3+565 to 3+576 and from 

St. 3+582 to 3+389, and foundation from St. 3+180 to 3+220 RHS at 28 Days 

–Project 01 (M-1405-7a)

NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-215-A

Concrete compressive strength for Retaining Wall from St. 3+550 to 3+360 RHS , 

and foundation for boundary wall from St. 3+828 to 3+854 RHS at 7 Days –Project 

01 (M-1405-265)

NAB 06/10/14 07/01/14 06/11/14 1 A
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Test -13-00014-DSR-216-A
Concrete test report for foundation of step barrier from St. 1+390 to 1+425) Project 

02 ( M-1405-403)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-217-A
Concrete test report for step barrier beam from St. 1+300 to 1+390 at 7 Days 

–Project 02 (M-1405-359)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-218-A
Concrete compressive strength for boundary wall from St. 3+842 to 3+854 RHS and 

for foundation from St. 3+824 to 3+832) RHS- Project 01 (M-1405-358)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-219-A
Concrete test report for Retaining Wall from St. 3+660 to 3+670 and from St. 3+680 

to 3+690 at 7 Days – Project 01 (M 1405-404)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-220-A

Concrete compressive strength for Retaining Wall foundation from St. 3+650 to 

3+690 RHS , and Parapet for stair at St. 2+370 RHS – at 7 Days- Project 01 (M-

1405-345)

NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-221-A
Comprehensive test for base course 1stlayer from St. 3+450 to 4+000- RHS- Project 

01 (MTC: 14-0951)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-222-A
Field density for base course 1st layer from St. 1+200 to 1+420- Project 02 (M-1406-

85a)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-223-A
Comprehensive test for pulverization layer , from St. 2+000 to 2+180- Project 02 

(MTC: 14-0981)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-224-A
Field density for pulverization layer from St. 2+000 to 2+180& Retest – Project 02 

(MTC: 014-1006) (MTC:014-1012A)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-225-A
Comprehensive test for base course 1st layer from St. 1+200 to 1+700 RHS-Project 

02 (M-1406-9)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-226-A
Comprehensive test for base course 1st layer from St. 1+200 to 1+700 LHS-Project 

02 (M-1405-318)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-227-A
Field density for topping layer from St. 3+720 to 3+820 RHS and from St. 3+840 to 

3+960 LHS & Retest – Project 01 (MTC:014-1047)(MTC: 014-1048)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-228-A
Comprehensive Test for topping layer from St. 3+440 to 4+000 LHS –Project 01 

(MTC:014-1028)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-229-A
Comprehensive test for base course 1st layer from St. 3+500 to 4+000 LHS- Project 

01 (M-1406-125)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-230-A
Field density for base course 1st layer from St. 3+440 to 3+980 RHS & Retest 

–Project 01 (MTC:014-1066)((MTC:014-1091)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-231-A
Field density for topping layer from St. 3+500 to 3+600 LHS-Project 01 (MTC: 014-

1056)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-232-A
Field density for subgrade layer from St. 3+720 to 3+820 LHS- Project 01  (MTC: 

014-1049)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-233-A
Field density for subgrade layer from St. 3+620 to 3+720 LHS- Project 01 (MTC: 

014-1067)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-234-A
Field density for subgrade layer from St. 3+500 to 3+600 LHS- Project 01 (MTC: 

014-1031) 
NAB 06/16/14 07/07/14 06/19/14 3 A
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Test -13-00014-NAB-235-A
Field density for topping layer from St. 3+720 to 3+820 LHS- Project 01 (MTC: 014-

1082)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-236-A
Concrete test report on Retaining Wall at St. 3+630 – RHS at 7 Days –Project 01 (M-

1405-33)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-237-A
Field density for subgrade layer from St. 3+680 to 3+720  RHS- Project 01 (MYTC: 

014-1120)
NAB 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-NAB-238-A
Field density for topping layer from St. 3+680 to 3+720  LHS- Project 01 (mtc:014-

1109)
NAB 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-NAB-239-A
Test report on Asphalt core test from St. 2+170 to 3+200 – RHS- Project 01 (MTC: 

14-1016)
NAB 06/21/14 07/12/14 06/24/14 3 C

Test -13-00014-NAB-239-B
Test report on Asphalt core test from St. 2+170 to 3+200 – RHS- Project 01 (MTC: 

14-1016)(M/1504/61)
NAB 04/16/15 05/07/15 04/21/15 5 A

Test -13-00014-NAB-240-A
Concrete test report for Retaining Wall foundation  at St. 3+280 at 28 Days- Project 

01 (M-1405-132 a)
NAB 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-241-A
Field density for base course 1st layer from St. 1+880 to 1+980 – Project 02(MTC: 

014-1119)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-242-A
Concrete test report for retaining Wall from St. 3+560 to 3+570 RHS and boundary 

Wall from St. 3+828 to 3+857- Project 02(M-1405-15)
DSR 06/21/14 07/12/14 06/24/14 3 C

Test -13-00014-NAB-242-B
Concrete test report for retaining Wall from St. 3+560 to 3+570 RHS and boundary 

Wall from St. 3+828 to 3+857- Project 01 )M-1406-15a)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-243-A
Concrete compressive strength for step barrier from St. 1+515 to 1+585- RHS 

–Project 02 (M-1405-16)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-244-A
Concrete compressive strength for step barrier from St. 1+585 to 1+605- at 7 Days 

–Project 02(M-1405-32)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-245-A
Concrete compressive strength for step barrier from St. 1+418 to 1+440- at 7 Days 

–Project 02(M-1405-418)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-246-A Test report on Reinforcement steel bars Ф14- Project 02(M-1406-126) DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-247-A
Field density for base course 1st layer from St. 1+520 to 1+640 - & Retest –Project 

02 (MTC:014-1070) (MTC:014-1094)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-248-A
Field density for base course 1st layer from St. 1+780 to 1+880-Project 02 

(MTC:014-1071)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-249-A
Field density for base course 2nd layer from St. 0+260 to 0+830-Project 02 

(MTC:014-1005)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-250-A
Field density for base course 1st layer from St. 2+020 to 2+200 & Retest -Project 02 

(MTC:014-1058) (MTC:014-1059)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-251-A
Comprehensive test for base course 2nd layer from St. 1+500 to 2+000- Project 02 

(MTC:14-1122)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-252-A
Comprehensive test for base course 2nd layer from St. 1+000 to 1+500- Project 

02(MTC:14-1053)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-253-A
Comprehensive test for base course 1st layer from St. 1+700 to 2+180- Project 02 

(MTC: 14-1013)
DSR 06/23/14 07/14/14 06/24/14 1 A
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Test -13-00014-DSR-254-A
Field density for base course 2nd layer , from St. 0+830 to 1+120 & Retest –Project 

02 (MTC: 014-1055)(MTC:014-1055 A)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-255-A
Test report for Asphalt marshal test from St. 0+500 to 0+830 –Project 02 (MTC:014-

1023)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-256-A
Test report for Asphalt marshal test from St. 0+260 to 0+500 –Project 02 (MTC:14-

1032)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-NAB-257-A Test Report for Steel Reinforcement Ф18 –Project 01-(M-1406-325) NAB 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-NAB-258-A
Field Density for Topping layer from St. 3+620 to 3+720 LHS- Project 01 (MTC:014-

1109)
NAB 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-NAB-259-A
Field Density subgrade layer from St. 1+600 to 1+660 –RHS- Project 01- (M-1406-

278)
NAB 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-260-A
Test Report on Concrete Compressive strength for Wall of Pipe culvert at St. 0+860 

–Project 02 (M-1406-133)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-261-A
Test Report on concrete Compressive Strength for Retaining Wall base from St. 

1+470 to 1+500 at out let pipe culvert at St. 1+480- Project 02 (M-1406-134)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-262-A
Test Report on concrete Compressive Strength for Retaining Wall from St. 1+60 to 

1+680 & at St. 1+470 to 1+480-at 7 Days Project 02 (M-1406-218)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-263-A
Test Report on concrete Compressive Strength for Retaining Wall from St. 1+690 to 

1+700 & at St. 1+710 to 1+720-at 7 Days Project 02 (M-1406-149)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-264-A
Test Report on concrete Compressive Strength the base of inlet of pipe culvert at St. 

1+480 at 7 Days Project 02(M-1406-170)
DSR 06/28/14 07/19/14 07/01/14 3 C

Test -13-00014-DSR-264-B
Concrete Compressive Strength the base of double wall of pipe culvert at St. 1+480 

at 7 Days Project 02 (M-1406/170a)
DSR 07/15/14 08/05/14 07/16/14 1 A

Test -13-00014-DSR-265-A
Test Report on concrete Compressive Strength for step barrier at St. 1+665 to 1+710- 

Project 02 (M-1406-171)
DSR 06/28/14 07/19/14 07/01/14 3 C

Test -13-00014-DSR-265-B
Test Report for concrete Compressive Strength for step barrier beam at St. 1+665 to 

1+710- Project 02(M-1406-171 a)
DSR 08/26/14 09/16/14 08/26/14 0 A

Test -13-00014-DSR-266-A
Test Report on concrete Compressive Strength for walls at St. 1+744 to 1+754- LHS-

at 7 Days  Project 02 (M-1406-182)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-267-A
Test Report on concrete Compressive Strength for  Retaining walls at St. 1+465 to 

1+515- LHS-at 7 Days  Project 02 (M-1406-183)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-268-A
Test Report on concrete Compressive Strength step barrier beam from St. 1+710 to 

1+765 at 7 Days  Project 02 (M-1406-201)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-269-A
Test Report on Asphalt marshal (1” binder) from St. 1+100 to 1+400 – Project 02 

(MTC: 14-1249)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-NAB-270-A
Comprehensive test for Topping material from St, 1+500 to 2+000 RHS- Project 01 

(M-1406-290)
NAB 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-NAB-271-A Test report for Curbstone side walk Project 01 (M-1406-277) NAB 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-NAB-272-A Test report for Curbstone side walk Median-Project 01 (M-1406-277a) NAB 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-273-A
Test report for asphalt marshal (1” binder ) from St. 0+820 to 1+140 –  Project 02 

(MTC:14-1065)
DSR 07/06/14 07/27/14 07/09/14 3 A
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Test -13-00014-DSR-274-A
Concrete compressive strength for step barrier beam at St. 1+505 and foundation of 

inlet  pipe culvert at St. 1+995 & St. 0+860 at 28 Days – Project 02 (M-1406-51 a)
DSR 07/15/14 08/05/14 07/16/14 1 A

Test -13-00014-DSR-275-A
Concrete compressive strength for base wall from St. 1+665 to 1+760 at 7days- 

Project 02 (M-1406-65)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-276-A
Concrete compressive strength base of barrier wall from St. 1+765 to 1+810- at 7 

Days –Project 02 (M-1406-76)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-277-A
Concrete compressive strength for wall of pipe culvert at St. 0+860 RHS- at 7 Days- 

Project 02 (M-1406-64)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-278-A
Comprehensive test for base course 2nd layer from St. 2+000 to 2+200- Project 02 

(MTC: 14-1064)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-279-A Field density for base course 2nd layer from St. 2+000 to 2+200- Project 02 DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-NAB-280-A
Concrete compressive strength for Retaining Wall from St. 1+890 to 1+902 RHS, 

and from St. 1+870 to 1+882 LHS  at 7 Days-Project 01 (M-1406-268)
DSR 07/15/14 08/05/14 07/16/14 1 A

Test -13-00014-DSR-281-A Test report for asphalt core from St. 0+300 to 1+400- Project 02 (MTC: 14-1273) DSR 07/06/14 07/27/14 07/09/14 3 C

Test -13-00014-DSR-281-B Test report for asphalt core from St. 0+300 to 1+400- Project 02 (MTC: 14-1273 A) DSR 08/25/14 09/15/14 08/26/14 1 A

Test -13-00014-DSR-282-A
Field density for base course 1st layer from St. 1+960 to 2+040- Project 02 (MTC:14-

1315)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-283-A
Field density for base course 1st layer from St. 1+620 to 1+780 Project 02 

(MTC:014-1239A )( MTC:014-1258)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-284-A
Field density for base course 1st layer from St. 1+420 to 1+540 RHS & LHS - 

Project 02 (MTC:014-1340) (MTC:014-1314)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-NAB-285-A
Comprehensive test for topping layer from St. 4+000 to 4+500 LHS & RHS –Project 

01 (MTC:014-1350 A)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-286-A
Concrete test report for step barrier from St. 1+775 to 1+515 AT 7 Days – Project 02 

(M-1406-353)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-287-A
Concrete test report for foundation of outlet box culvert at St. 3+610 RHS at 7 Days 

– Project 01 (M-1406-217)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-288-A
Concrete test report for Retaining Wall from St. 1+913 to 1+935 & from St. 1+735 

to 1+1750 RHS –Project 01
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-289-A
Field density for subgrade layer from St. 4+200 to 4+300 LHS & from St. 4+120 to 

4+240- RHS-Project 01(MTC:014-1346)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-290-A
Field density for topping layer from St. 3+440 to 3+500 LHS-Project 01 (MTC:014-

1348)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-291-A Field density for subgrade layer from St. 1+680 to 1+880 -Project 01 (M-1406-309) NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-292-A
Field density for stopping  layer from St. 3+860 to 3+980 -RHS Project 01 (MTC: 

014-1121)
NAB 07/13/14 08/03/14 07/14/14 1 A
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Test -13-00014-DSR-293-A
Field density for  2nd base course layer from St. 1+480 to 1+840-Project 02 

(MTC:014-1367)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-294-A
Field density for  2nd base course layer from St. 1+920 to 2+000 -Project 02 

(MTC:014-1355)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-295-A
Field density for topping  layer from St. 3+540 to 3+720 –RHS & Retest  Project 

01(MTCl014-1254)(MTC:014-1340)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-296-A
Field density for topping  layer from St. 4+200  to 4+300–LHS & St. 4+120 to 

4+260 RHS- Project 01(MTC:014-1360)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-297-A
Field density for 1st base course layer from St. 3+620to 3+860 RHS & retest 

(MTC:014-1320)(MTC:014-014-1351)(MTC:014-1379) 
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-298-A
Field density for topping  layer from St. 2+000 to  0+080 RHS & St. 1+500 to 1+860 

RHS & Retest  –Project 01(MTC:014-1373)(MTC:014-1380)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-299-A
Field density for 1st base course layer from St. 3+620 to 4+060 LHS & Retest 

–Project 01 (MTC: 014-1296)(MTC:014-1321)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-300-A
Field density for 1st base course layer from St. 3+500 to 3+600 LHS & Retest 

–Project 01(MTC:014-1108)(MTC: 014-1255)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-301-A
Concrete test report for pipe culvert encasement at St. 1+995 RHS  & Retaining Wall 

from St. 1+470 to 1+485- LHS –Project 02 (M-1406-281)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-302-A
Concrete test report for wall from St. 1+750 to 1+760 & from St. 1+675 to 1+685 at 

7 Days –Project 02 (M-1406-337)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-303-A
Field density for 1st base course layer from St. 1+620 to1+780 RHS –Project 02 

(MTC:014-1239 A)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-304-A
Field density for 1st base course layer from St. 1+620 to1+780 LHS –Project 02 

(MTC:014-1239-A)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-305-A
Field density for 1st base course layer from St. 1+420to1+540 LHS &RHS–Project 

02 (MTC:014-1340)
DSR 07/13/14 08/03/14 07/14/14 1 E

Test -13-00014-NAB-306-A
Field density for 1st base course layer from St. 3+500 to 3+600 RHS–Project 01 

(MTC:014-1362)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-307-A
Field density subgrade layer from St. 1+860 to 2+000 RHS–Project 01 (MTC:014-

1374)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-308-A
Field density for 1st base course layer from St. 3+440 to 3+500  LHS & Retest -

Project 01(MTC:014-1387)(MTC:014-1398)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-309-A
Field density for subgrade layer from St. 1+660 to 1+900  LHS -Project 01 (M-1407-

33)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-310-A
Comprehensive test report for 2nd base course layer from St. 3+500 to 4+100-  LHS- 

Project 01 (M-1406-398)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-311-A
Comprehensive test report for 1st base course layer from St. 1+500 to 2+000- LHS-

Project 01 (M-1407-90)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-312-A
Comprehensive test report for 1st base course layer from St. 1+500 to 2+000- RHS-

Project 01 (MTC:014-1399)
NAB 07/20/14 08/10/14 07/21/14 1 A
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Test -13-00014-NAB-313-A
Comprehensive test report topping material  from St. 1+500 to 2+000 - LHS-Project 

01 (MTC:14-1375)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-314-A
Comprehensive test for 1st base course layer from St. 4+000 to 4+300 LHS & RHS -

Project 01 (M-1407-35)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-315-A
Field density for topping layer from St. 1+660 to 1+900 LHS St. 1+860 to 2+000 

RHS & Retest – Project 01 (MTC:014-1396)(MTC:014-1397)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-316-A
Field density for subgrade layer from St. 1+900 to 2+100 LHS – Project 01 

(MTC:014-1421)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-317-A
Concrete compressive strength for box culvert foundation at St. 3+610 RHS- at 7 

Days –Project 01 (M-1407-9)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-318-A
Concrete compressive strength for storm water manhole wall at St. 1+940- at 7 Days 

–Project 01(M-1407-10)
NAB 07/20/14 08/10/14 07/21/14 1 C

Test -13-00014-NAB-318-B
Concrete compressive strength for storm water manhole foundation at St. 1+940- at 7 

Days –Project 01(M-1407-10)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-DSR-319-A
Test report on Asphalt Marshal (1” binder ) from St. 1+400 to 1+600- Project 02 

(MTC: 14-1400)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-320-A
Test report on Asphalt Marshal (1” binder ) from St. 1+600 to 1+900- Project 02 

(MTC: 14-1387)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-321-A
Test report on Asphalt Marshal (1” binder ) from St. 1+900 to 2+050 - Project 02 

(MTC:14-1377)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-322-A
Concrete compressive strength for concrete ditch , from St. 0+460 to 0+860 – RHS – 

at 7 Days -Project 02(M-1406-392)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-323-A
Concrete compressive strength for barrier at St.1+300 to 1+400 –at 7 Days -Project 

02(M-1407-11)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-324-A
Concrete compressive strength for  base of barrier at St.1+810 to 1+855 at 28 Days  

–Project 02 (M-1406-112 a)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-325-A
Concrete compressive strength for  encasement of pipe culvert at St. 1+995 LHS  at 

28 Days – Project 02 (M-1406-135 a)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-326-A

Concrete compressive strength for  barrier at St. 1+358 to 1+365, St. 1+343 to 

1+350, St. 1+329 to 1+336 , St. 1+314 to 1+321 , St. 1+386 to 1+394 & St. 1+372 to 

1+379 –at 7 Days -Project 02 (M-1406-400)

DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-327-A
Asphalt core test for  binder layer from St. 1+430 to 2+180 – Project 02 (MTC:14-

1422)
DSR 07/23/14 08/13/14 07/24/14 1 A

Test -13-00014-NAB-328-A
Comprehensive test for 2nd base course layer from St. 1+500 to 2+00 –RHS- Project 

01 (M-1407-190 A)
NAB 07/23/14 08/13/14 07/24/14 1 C

Test -13-00014-NAB-328-B
Comprehensive test for 2nd base course layer from St. 1+500 to 2+00 –RHS- Project 

01 (M-1407-190 A)
NAB 11/26/14 12/17/14 11/30/14 4 A

Test -13-00014-NAB-329-A
Comprehensive test for 2nd base course layer from St. 3+500 to 4+100 –RHS- 

Project 01
NAB 07/23/14 08/13/14 07/24/14 1 A

Test -13-00014-DSR-330-A
Concrete compressive strength for step barrier at St. 1+619 to 1+626 St. 1+698 to 

1+705 at 7 Days – Project 02 (M-1407/208)
DSR 08/13/14 09/03/14 08/14/14 1 A
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Test -13-00014-DSR-331-A
Concrete compressive strength for concrete ditch from St. 1+995 to 2+140 RHS , St. 

2+030 to 2+158 LHS – Project 02 (1407-207)
DSR 08/13/14 09/03/14 08/14/14 1 A

Test -13-00014-NAB-332-A
Sieve & PI test for 2nd base course layer from St. 1+500 to 2+000 LHS –Project 01 

(MTC: 14-1524)
NAB 08/13/14 09/03/14 08/14/14 1 C

Test -13-00014-NAB-332-B
Sieve & PI test for 2nd base course layer from St. 1+500 to 2+000 LHS –Project 01 

(MTC: 14-1524)
NAB 11/26/14 12/17/14 11/27/14 1 A

Test -13-00014-NAB-333-A
Concrete compressive strength for box culvert walls at St. 3+610 RHS –Part 1 at 28 

Days –Project 01 (M-1407-106 a)
NAB 08/13/14 09/03/14 08/14/14 1 A

Test -13-00014-NAB-334-A
Field density for 2nd base course layer from St. 3+660 to 4+080 RHS –Project 01 

(MTC:14-1493)
NAB 08/13/14 09/03/14 08/14/14 1 A

Test -13-00014-NAB-335-A
Concrete compressive strength for box culvert foundation at St. 3+610 RHS –Part 2- 

at 28 Days – Project 01 (M-1407-107 a)
NAB 08/13/14 09/03/14 08/14/14 1 A

Test -13-00014-NAB-336-A
Field density for topping layer from St. 4+060 to 4+120 LHS & RHS & retest – 

Project 01 (MTC :014-1469)
NAB 08/13/14 09/03/14 08/14/14 1 A

Test -13-00014-NAB-337-A
Field Density for 2nd base course layer from St. 3+720 to 4+040 LHS –Project 01 

(MTC:014-1474)
NAB 08/13/14 09/03/14 08/14/14 1 A

Test -13-00014-NAB-338-A
Concrete compressive strength for Retaining Wall foundation from St. 3+715 to 

3+730 LHS  at 28 Days – Project 01(MTC:01-1474)
NAB 08/13/14 09/03/14 08/14/14 1 A

Test -13-00014-NAB-339-A
Field Density for subgrade layer from St. 4+060 to 4+120 LHS –Project 01 (MTC: 

014-1461)
NAB 08/13/14 09/03/14 08/14/14 1 A

Test -13-00014-DSR-340-A
Asphalt marshal test for wearing course layer ¾ “ from St. 0+270 to 0+650 –Project 

02 (MTC :014-1558)
DSR 08/14/14 09/04/14 08/14/14 0 A

Test -13-00014-DSR-341-A
Asphalt marshal test for wearing course layer ¾ “ from St. 0+650 to 1+030 –Project 

02 (MTC:014-1549)
DSR 08/14/14 09/04/14 08/14/14 0 A

Test -13-00014-DSR-342-A
Asphalt marshal test for wearing course layer ¾ “ from St. 1+030 to 1+430 –Project 

02 (MTC: 14-4544)
DSR 08/14/14 09/04/14 08/14/14 0 A

Test -13-00014-DSR-343-A
Asphalt marshal test for wearing course layer ¾ “ from St. 1+430 to 1+850–Project 

02 (MTC:14-1538)
DSR 08/14/14 09/04/14 08/14/14 0 A

Test -13-00014-DSR-344-A
Asphalt marshal test for wearing course layer ¾ “ from St. 1+850 to 2+200 –Project 

02 (MTC: 14-1532)
DSR 08/14/14 09/04/14 08/14/14 0 A

Test -13-00014-NAB-345-A
Comprehensive test report for 2nd  base course layer from St. 1+500 to 2+120 RHS 

& Retest –Project 01 (M-1408-3 a)
NAB 08/17/14 09/07/14 08/20/14 3 A

Test -13-00014-NAB-346-A
Comprehensive test report for 2nd  base course layer from St. 1+500 to 2+120 LHS 

–Project 01 (MTC:14-1470)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-347-A
Comprehensive test report for 2nd  base course layer from St.4+080 to  4+200 LHS 

& RHS  –Project 01 (M-1408-66)
NAB 08/17/14 09/07/14 08/20/14 3 A

Test -13-00014-DSR-348-A
Concrete compressive strength for step barrier at St. 1+500 at 7 Days –Project 02 (M-

1407-147)
DSR 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-349-A Test report for bedding materials from St. 1+050 to 1+500- Project 01(M-1407-282) NAB 08/17/14 09/07/14 08/17/14 0 A
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Test -13-00014-NAB-350-A
Field density for topping layer from St. 3+280 to 3+440 RHS- Project 01 (M-1408-

63)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-351-A
Field density for 1st base course layer from St. 1+900 to 2+040 LHS & St. 1+720 to 

1+780 LHS – Project 01 (MTC:014-1468)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-352-A
Field density for 1st base course layer from St. 1+900 to 2+040 RHS Project 

01(MTC:014-1449)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-353-A
Concrete compressive strength for box culvert at St. 3+610 –RHS (top Level )-part 2 

at 7 Days –Project 01 (M-1407-146)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-354-A
Asphalt marshal test for binder layer (1”) from St. 3+760 to 4+080 RHS- Project 01 

(MTC:14-1491)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-355-A
Asphalt marshal test for binder layer (1”) from St. 3+760 to 4+080 LHS- Project 01 

(M-1407-266)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-356-A
Comprehensive test for topping layer from St. 3+280 to 3+440 LHS & RHS , from 

St. 4+000 to 4+500 RHS – Project 01(M-1408-65)
NAB 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-DSR-357-A
Concrete compressive strength for step barrier from St. 1+676 to 1+683 & from St. 

1+755 to 1+763 Project 02 (M-1407-221)
DSR 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-DSR-358-A
Concrete compressive strength for concrete protection from St. 1+600 to 1+800 

–Project 02 (M-1407-271)
DSR 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-DSR-359-A
Concrete compressive strength for concrete ditch  from St. 1+400 to 1+600 – at 7 

Days Project 02 ( M-1407-220)
DSR 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-DSR-360-A
Concrete compressive strength for inlet and outlet of pipe culvert wall at St. 1+995 -

at 7 Days Project 02 ( M-1408-27)
DSR 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-DSR-361-A
Concrete compressive strength for step barrier from St. 1+849 to 1+856, and from 

St. 1+878 to 1+885 at 7 Days –Project 02 ( M-1408-12)
DSR 08/17/14 09/07/14 08/17/14 0 A

Test -13-00014-NAB-362-A
Field density for subgrade layer from St. 4+320 to 4+440 LHS & RHS –Project 

01(MTC:014-1527)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-363-A
Field density test for topping layer from St. 1+900 to 2+040 LHS Project 

01(MTC:014-1445)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-364-A
Test report for subgrade materials under Retaining Wall from St. 4+215 to 4+250 

RHS- Project 01 (M-1408-195)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-365-A
Concrete compressive strength for Retraining Wall from St. 3+720 to 3+735 –LHS at 

28 Days –Project 01(M-1407-219 a)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-366-A
Field density for topping layer from St. 1+580 to 1+680 LHS-Project 01 (MTC:014-

1531)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-367-A
Test report for subgrade material under Retaining wall from St. 4+545 to 4+617 RHS 

–Project 01(M-1403-103)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-368-A
Field density for 1st  base course layer from St. 1+680 to 1+860 RHS –Project 01 

(MTC:014-1559)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-369-A
Field density for subgrade layer  from St. 1+200 to 1+400 RHS –Project 01 (MTC-

014-1570)
NAB 08/24/14 09/14/14 08/26/14 2 A
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Test -13-00014-NAB-370-A
Field density for subgrade layer  from St. 1+580 to 1+640 LHS –Project 01 (MTC: 

014-1506)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-371-A
Field density for 2nd base course  layer  from St. 3+760 to  4+030  LHS –Project 01 

(MTC :014-1505)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-372-A
Field density for subgrade layer   from St. 3+280 to  3+400  RHS –Project 01 (M-

1408-64)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-373-A
Field density for subgrade layer   from St. 1+480 to  1+580 LHS –Project 01- 

(MTC:014-1539)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-374-A
Field density for 1ST  base course layer from St. 1+940to  2+080 LHS & Retest 

–Project 01 (MTC:014-1462)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-375-A
Field density for 2nd  base course layer from St.3+220 to 3+340 LHS–Project 

01(MTC:014-1626)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-376-A
Field density for 2nd  base course layer from St.3+280 to 3+450 RHS–Project 01 

(MTC: 014-1616)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-NAB-377-A
Field density for subgrade layer  from St.3+280 to 3+400 LHS–Project 01 (MTC: 

014-1579A)
NAB 08/24/14 09/14/14 08/26/14 2 A

Test -13-00014-DSR-378-A Analytical Report for Disinfection pipeline 3” –Project 02 DSR 08/25/14 09/15/14 08/26/14 1 A

Test -13-00014-DSR-379-A
Test Report for Asphalt core test (wearing course) from St. 0+260 to 2+200- Project 

02 (MTC:014-1600)
DSR 08/25/14 09/15/14 08/26/14 1 A

Test -13-00014-NAB-380-A
Asphalt marshal test for asphalt  binder course  layer1” from St. 3+220 to 3+460 

RHS-Project 01 (MTC:14-1628)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-381-A
Asphalt marshal test for asphalt binder course layer 1”from St. 3+170 to 3+460 LHS-

Project 01 (MTC: 14-1635)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-382-A
Asphalt marshal test for asphalt binder course layer 1”from St. 4+060  to 4+200  

LHS-Project 01 (MTC: 14-1619)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-383-A
Asphalt marshal test for asphalt  binder course layer 1” from St. 2+060  to 2+120  

LHS-Project 01( M-1408-187)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-384-A
Field density for 2nd  base course layer from St. 1+900 to 2+060 LHS & RHS 

–Project 01 (MTC:014-1636)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-385-A
Concrete compressive strength for Retaining Wall from St. 2+040 to 2+059 LHS  (M-

1408-157)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-386-A
Field density for subgrade layer from St. 1+340 to 1+480 LHS –Project 01 (M-1408-

297) 
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-387-A
Asphalt marshal test for wearing course from St. 1+600 to 1+900 RHS & from St. 

1+700 to 1+900 LHS  (MTC:14-1615)
NAB 08/31/14 09/21/14 09/01/14 1 D

Test -13-00014-NAB-387-B
Asphalt marshal test for Binder course from St. 1+600 to 1+900 RHS & from St. 

1+700 to 1+900 LHS  
NAB 11/26/14 12/17/14 11/30/14 4 A

Test -13-00014-NAB-388-A
Concrete compressive strength for encasement of discharge storm water pipes at St. 

4+420 RHS-Project 01  (M-1408-131)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-389-A
Field density for topping layer from St. 0+880 to 1+000 LHS –Project 01   (M-1408-

301)
NAB 08/31/14 09/21/14 09/01/14 1 A
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Test -13-00014-NAB-390-A
Field density for subgrade layer from St. 0+800 to 1+000 RHS –Project 01  (MTC: 

014-1673)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-391-A
Field density for subgrade layer from St. 1+200 to 1+300  LHS-Project 01(MTC:014-

1669)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-392-A
Field density for topping layer from St. 4+320 to 4+440  LHS-Project 01 (MTC:014-

1674)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-393-A
Field density for topping layer from St. 1+480 to 1+580  LHS-Project 01-(MTC: 014-

1670)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-394-A
Comprehensive test for 2nd  base course layer from St. 3+200 to 3+450 RHS & LHS 

–Project 01 (MTC:014-1606)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-395-A
Comprehensive test for 1st  base course layer from St. 1+200 to 1+500& from St. 

2+000 to 2+120 RHS & LHS –Project 01 (M-1408-41)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-396-A
Comprehensive test for 1st  base course layer from St. 3+200 to 3+450 RHS & LHS 

–Project 01(MTC:14-1555)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-397-A
Field density for 1st  base course layer from St. 1+680 to 1+860 RHS –Project 01 (M-

1408-2)
NAB 08/31/14 09/21/14 09/01/14 1 D

Test -13-00014-NAB-397-B
Field density for 1st  base course layer from St. 1+680 to 1+860 RHS –Project 01 (M-

1408-2)
NAB 11/26/14 12/17/14 11/30/14 4 C

Test -13-00014-NAB-397-C
Field density for 1st  base course layer from St. 1+680 to 1+860 LHS –Project 

01(M/1408/2) (MTC: 014-1559)
NAB 01/20/15 02/10/15 01/20/15 0 A

Test -13-00014-NAB-398-A
Concrete compressive strength for Retaining Wall foundation from St. 2+040 to 

2+059 LHS –Project 01 (M-1408-80)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-399-A
Concrete compressive strength box culvert slab at St. 3+610 RHS & Manhole slab at 

St.3+610 RHS at 7 Days –Project 01 (M-1408-130)
NAB 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-DSR-400-A
Concrete compressive for ditch from St. 1+800 to 1+950 at 28 Days –Project 02 

(1407-173 a)
DSR 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-DSR-401-A
Concrete compressive step barrier from St. 1+482 to 1+489 & St. 1+554 to 1+561 at 

28 Days –Project 02 (M-1407-162 a)
DSR 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-DSR-402-A
Concrete compressive step barrier from St. 1+597 to 1+604 & St. 1+669 to 1+676 at 

28 Days –Project 02 (1407-192 a)
DSR 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-DSR-403-A
Concrete compressive step barrier from St. 1+408 to 1+482 at 28 Days –Project 02 

(M-1407-125 a)
DSR 08/31/14 09/21/14 09/01/14 1 D

Test -13-00014-DSR-403-B
Concrete compressive step barrier from St. 1+408 to 1+482 at 28 Days –Project 02 

(M-1407-125 a)
DSR 09/14/14 10/05/14 09/15/14 1 A

Test -13-00014-DSR-404-A
Concrete compressive step barrier from St. 1+525 to 1+532 & from St. 1+604 to 

1+611 at 28 Days –Project 02 (M-1407-174 a)
DSR 08/31/14 09/21/14 09/01/14 1 A

Test -13-00014-NAB-405-A Field density for subgrade layer from St. 1+460 to 1+580 RHS-Project 01 (M-1408- NAB 09/07/14 09/28/14 09/07/14 0 A

Test -13-00014-NAB-406-A
Field density for 1st base course layer from St. 4+320 to 4+420 RHS-Project 01 (M-

1408-376)
NAB 09/07/14 09/28/14 09/07/14 0 A
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Test -13-00014-NAB-407-A
Comprehensive test for topping material from St. 1+000 to 1+500 –LHS-Project 01 

(M-1408-304)
NAB 09/07/14 09/28/14 09/07/14 0 A

Test -13-00014-NAB-408-A
Concrete compressive strength for Retaining Wall from St. 4+545 to 4+590- RHS-

Project 01 )M-1408-211)
NAB 09/07/14 09/28/14 09/07/14 0 A

Test -13-00014-NAB-409-A
Concrete compressive strength for Retaining Wall from St. 3+730 to 3+750 & 

Parapet for wall of RC stair -LHS-Project 01 (M-1408-199)
NAB 09/07/14 09/28/14 09/07/14 0 A

Test -13-00014-NAB-410-A
Comprehensive test  for 1st  base course layer from St. 4+100 to 4+500- RHS& LHS 

– Project 01 (M-1408-305-a)
NAB 09/07/14 09/28/14 09/07/14 0 A

Test -13-00014-NAB-411-A
Field density for 1st base course layer from St. 4+320 to 4+420 & retest – LHS-

Project 01 (M-1408-341)
NAB 09/07/14 09/28/14 09/07/14 0 A

Test -13-00014-NAB-412-A
Field density for subgrade layer from St. 1+020 to 1+080 RHS & from St. 0+840 to 

1+000 LHS –Project 01 (M-1408-340)
NAB 09/07/14 09/28/14 09/07/14 0 A

Test -13-00014-NAB-413-A
Comprehensive test for topping layer from St. 1+000 to 1+500 RHS-Project 01 

(MTC:14-2587)
NAB 09/07/14 09/28/14 09/07/14 0 A

Test -13-00014-NAB-414-A
Field density for side walk base course from St. 2+700 to 3+320 RHS – Project 

01(MTC:014-1798)
NAB 09/14/14 10/05/14 09/15/14 1 A

Test -13-00014-NAB-415-A
Comprehensive test for Topping  materials from St. 0+700 to 1+000 LHS- Project 01 

(MTC :014-1755)
NAB 09/14/14 10/05/14 09/15/14 1 C

Test -13-00014-NAB-415-B
Comprehensive test for Topping  materials from St. 0+700 to 1+000 LHS- Project 01 

(MTC :014-1755)
NAB 10/13/14 11/03/14 10/14/14 1 A

Test -13-00014-NAB-416-A
Field Density for 1st  base course layer from St. 1+500 to 1+580 LHS-Project 01 

(MTC: 014-1775)
NAB 09/14/14 10/05/14 09/15/14 1 A

Test -13-00014-NAB-417-A
Field Density for 1st  base course layer from St. 0+880 to 1+020 RHS -Project 01 

(MTC: 014-1805)
NAB 09/14/14 10/05/14 09/15/14 1 A

Test -13-00014-NAB-418-A
Comprehensive test for 1st base course layer from St. 0+800 to 1+200 LHS & RHS 

–Project 01
NAB 09/14/14 10/05/14 09/15/14 1 A

Test -13-00014-NAB-419-A
Field density for 1st base course layer from St. 1+580 to 1+680 LHS-Project 01 

(MTC: 014-1700)
NAB 09/14/14 10/05/14 09/15/14 1 A

Test -13-00014-NAB-420-A Concrete core test for Retaining Wall at Sta. 3+710 LHS- Project 01 (M-1409-44) NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-421-A Test report for bedding materials- Project 01 (MTC: 014-1730) NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-422-A Field density for topping layer from St. 0+880 to 1+000 LHS & Retest –Project 01 NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-423-A
Field density for topping layer from St. 1+340 to 1+480 LHS & From St. 4+280 to 

4+440 RHS –Project 01 
NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-424-A
Field density for subgrade layer from St. 1+000 to 1+120 LHS-Project 01 (MTC: 014-

1762)
NAB 09/15/14 10/06/14 09/16/14 1 A
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Test -13-00014-NAB-425-A
Field density for subgrade layer from St. 1+520 to 1+580 RHS-Project 01 (MTC:014-

1729)
NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-426-A
Field density for  side walk subgrade layer from St. 2+700 to 3+000 RHS-Project 01 

(MTC :014- 1757 )
NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-427-A
Field density for  side walk subgrade layer from St. 2+140 to 2+380 LHS & from St. 

2+140 to 2+560 RHS-Project 01 (MTC:014-1696)
NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-428-A
Soil Investigation test report under box culvert at Sta. 0+095- Segment B- Project 01 

(M-1409-19)
NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-429-A

Field density for  base course layer under Retaining Wall from Sta. 4+215 to 4+250 

RHS & 2nd base course layer from Sta. 3+280 to 3+440  LHS–Project 01(MTC: 014-

1634)

NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-430-A
Concrete compressive strength for Retaining Wall foundation from Sta. 4+215 to 

4+250 RHS at 7 Days –Project 01 (M-1408-254)
NAB 09/15/14 10/06/14 09/16/14 1 A

Test -13-00014-NAB-431-A
Comprehensive test for 2nd base course layer from Sta. 4+300 to 4+500 LHS 

–Project 01 (M-1408-374)
NAB 09/15/14 10/06/14 09/16/14 1 C

Test -13-00014-NAB-431-B
Comprehensive test for 2nd base course layer from Sta. 4+200 to 4+500 LHS 

–Project 01 (M-1408-374)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-432-A
Sieve and PI – test for 1st base course layer at Sta. 1+200 RHS-Project 01 (MTC: 14-

1888)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-433-A
Test report on selected fill material from Sta. 0+660 to 0+800 LHS-Project 01 (MTC: 

14-1791)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-434-A
Test report on base course layer for side walk at Sta. 2+800-Project 01 (MTC: 14-

4799)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-435-A
Field density for topping layer from Sta. 1+400 to Sta. 1+580 RHS & Retest –Project 

01 (MTC:014-1872)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-436-A
Field density  for base course layer of side walk at Sta. 3+880 RHS-Project 01 

(MTC: 014-1862)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-437-A
Field density  for topping layer from Sta. 1+120 to 1+300 LHS-Project 01(MTC: 014-

1789)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-438-A
Field density  for base course layer of side walk at Sta. 2+330 RHS-Project 01 (M-

1409-175)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-439-A
Concrete compressive strength for Retaining Wall from sta. 4+570 to Sta. 4+580- 

RHS-at 7 Days- Project 01(M-1409-103)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-440-A
Concrete compressive strength for Head walls and wings for box culvert at Sta. 

3+610-Project 01 ( M-1409-80)
NAB 09/21/14 10/12/14 09/22/14 1 A

Test -13-00014-NAB-441-A
Concrete compressive strength for Retaining Wall from Sta. 4+545 to Sta. 4+560- 

RHS-Project 01 (M-1409-87)
NAB 09/21/14 10/12/14 09/22/14 1 A
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Test -13-00014-NAB-442-A
Comprehensive test for 2nd base course layer from Sta. 1+200 to Sta.1+500 LHS & 

RHS-Project 01 (MTC: 14-1774)
NAB 09/23/14 10/14/14 09/23/14 0 A

Test -13-00014-NAB-443-A

Comprehensive test for 2nd base course layer from Sta. 0+880 to Sta. 1+200 ,Sta. 

4+200 to 4+500 and from Sta. 3+550 to Sta. 3+650 RHS- Project 01       (M-1409-

145)

NAB 09/23/14 10/14/14 09/23/14 0 A

Test -13-00014-NAB-444-A
Comprehensive test topping layer from Sta. 0+500 to Sta. 0+800 LHS-Project 01 

(MTC:14-1852)
NAB 09/23/14 10/14/14 09/23/14 0 A

Test -13-00014-NAB-445-A
Field density for subgrade layer for access road at Sta.3+400 –Project 01 (M-1409-

127)
NAB 09/24/14 10/15/14 09/24/14 0 C

Test -13-00014-NAB-445-B
Field density for subgrade layer for access road at Sta.3+400 –Project 01 (MTC:014-

2227)
NAB 11/26/14 12/17/14 11/27/14 1 A

Test -13-00014-NAB-446-A
Field density for 1st base course layer , from Sta. 1+200 to Sta. 1+380 RHS & Retest- 

Project 01( M-1409-157)
NAB 09/24/14 10/15/14 09/24/14 0 A

Test -13-00014-NAB-447-A
Field density for  base course layer of side walk , from Sta. 2+140 to Sta. 2+210 & 

from Sta. 2+340 to Sta. 2+500 LHS-Project 01
NAB 09/24/14 10/15/14 09/24/14 0 A

Test -13-00014-NAB-448-A
Field density topping layer from sta. 0+660 to Sta. 0+800 LHS-Project 01          ( 

MTC:14-1883)
NAB 09/24/14 10/15/14 09/24/14 0 A

Test -13-00014-NAB-449-A
Field density topping layer from 1+040 to Sta. 1+120 RHS & retest-Project 01 

(MTC:14-1850)
NAB 09/24/14 10/15/14 09/24/14 0 A

Test -13-00014-NAB-450-A
Field density 1st base course layer from Sta. 1+340 to Sta. 1+480 LHS& retest- 

Project 01(MTC:14-1889) (MTC:14-1869)
NAB 09/24/14 10/15/14 09/24/14 0 A

Test -13-00014-NAB-451-A Field density 1st base course layer from Sta. 4+260 to Sta. 4+320 RHS- Project 01 NAB 09/24/14 10/15/14 09/24/14 0 A

Test -13-00014-NAB-452-A
Concrete compressive strength for side walk from Sta. 2+700 to Sta. 3+220- RHS at 

7 Days- Project 01( M-1409-130)
NAB 09/24/14 10/15/14 09/24/14 0 A

Test -13-00014-NAB-453-A
Concrete compressive strength for side walk from Sta. 2+300 to Sta. 2+540- RHS - 

Project 01( M-1409-160)
NAB 09/28/14 10/19/14 09/28/14 0 A

Test -13-00014-NAB-454-A
Concrete compressive strength for Retaining Wall from Sta. 4+580 to Sta. 4+590 & 

from Sta. 4+560 to Sta. 4+570- RHS-Project 01( M-1409-159)
NAB 09/28/14 10/19/14 09/28/14 0 A

Test -13-00014-NAB-455-A
Concrete compressive strength for Retaining Wall from Sta. 4+595 to Sta. 4+610 

RHS-Project 01( M-1408-255 a)
NAB 09/28/14 10/19/14 09/28/14 0 A

Test -13-00014-NAB-456-A
Field density for 1st base course layer from Sta. 1+000 to Sta. 1+180 RHS & from 

Sta. 1+180 to Sta. 1+340 LHS-Project 01(MTC:014-1906)
NAB 09/28/14 10/19/14 09/28/14 0 A

Test -13-00014-NAB-457-A
Field density for topping layer from Sta. 1+200 to Sta. 1+380 RHS–Project 

01(MTC:014-1586) 
NAB 09/28/14 10/19/14 09/28/14 0 A

Test -13-00014-NAB-458-A
Concrete compressive strength for Retaining Wall from Sta. 2+040 to Sta. 2+059 

LHS at 28 Days- Project 01 (M-1408-90 a)
NAB 09/28/14 10/19/14 09/28/14 0 A

Test -13-00014-NAB-459-A
Concrete compressive strength for Retaining Wall from Sta. 4+225 to Sta. 4+250 

RHS at 7 Days- Project 01 (M-1408-344)
NAB 09/28/14 10/19/14 09/28/14 0 A
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Test -13-00014-NAB-460-A
Concrete compressive strength Box culvert slab Part 2 at Sta. 3+610 RHS-Project 01 

(M-1408-189- a)
NAB 09/28/14 10/19/14 09/28/14 0 A

Test -13-00014-NAB-461-A
Field density for subgrade layer from Sta.0+660 to Sta. 0+800 LHS-Project 01 (M-

1409-111) 
NAB 09/28/14 10/19/14 09/28/14 0 A

Test -13-00014-NAB-462-A
Asphalt marshal test for binder layer from Sta. 4+200 to Sta. 4+440 LHS & RHS 

–Project 01 (MTC:14-1949)
NAB 10/02/14 10/23/14 10/12/14 10 A

Test -13-00014-NAB-463-A
Asphalt marshal test for binder layer from Sta. 0+920 to Sta. 1+200  RHS –Project 

01 (MTC:14-1990)
NAB 10/02/14 10/23/14 10/12/14 10 A

Test -13-00014-NAB-464-A
Asphalt Core test for binder layer from Sta. 1+700 to Sta. 1+900  LHS –Project 01 

(MTC:14-1882B)
NAB 10/02/14 10/23/14 10/12/14 10 A

Test -13-00014-NAB-465-A
Asphalt Core test for binder layer from Sta. 1+600 to Sta. 2+140  RHS –Project 01 

(MTC:14-1882C)
NAB 10/02/14 10/23/14 10/12/14 10 A

Test -13-00014-NAB-466-A
Asphalt Core test for binder layer from Sta. 3+220 to Sta. 3+580  RHS –Project 01 

(MTC:14-1882D)
NAB 10/02/14 10/23/14 10/12/14 10 A

Test -13-00014-NAB-467-A
Asphalt Core test for binder layer from Sta. 2+050 to Sta. 3+180  LHS –Project 01 

(MTC:14-1882)
NAB 10/02/14 10/23/14 10/12/14 10 A

Test -13-00014-NAB-468-A
Asphalt Core test for binder layer from Sta. 3+180 to Sta. 3+520  LHS –Project 01 

(MTC:14-1882A)
NAB 10/02/14 10/23/14 10/12/14 10 C

Test -13-00014-NAB-468-B
Asphalt Core test for binder layer from Sta. 3+180 to Sta. 3+520  LHS –Project 01 

(MTC:14-1882A)(MTC:15-0557)
NAB 04/16/15 05/07/15 04/19/15 3 A

Test -13-00014-NAB-469-A
Field density for 2nd base course layer from Sta. 1+400 to Sta. 1+580 RHS-Project 

01(MTC:014-1989)
NAB 10/12/14 11/02/14 10/14/14 2 C

Test -13-00014-NAB-469-B
Field density for 2nd base course layer from Sta. 1+400 to Sta. 1+580 RHS-Project 

01(MTC:014-1989 M)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-470-A
Field density for 1st base course layer from Sta. 0+880 to Sta. 1+080 LHS & from 

Sta. 1+240 to Sta. 1+380 RHS-Project 01(MTC:014-1839)
NAB 10/12/14 11/02/14 10/14/14 2 A

Test -13-00014-NAB-471-A
Field density for base course layer under box culvert foundation at Sta. B0+095-

Segment B –Project 01 (MTC:014-1899)
NAB 10/12/14 11/02/14 10/14/14 2 A

Test -13-00014-NAB-472-A
Field density for 1st base course layer from Sta. 0+750 to Sta. 0+880 LHS-Project 01 

(M-1409-345)
NAB 10/12/14 11/02/14 10/14/14 2 A

Test -13-00014-NAB-473-A
Field density for 2nd base course layer from Sta. 0+740 to Sta. 0+950 LHS-Project 

01(MTC:014-2032)
NAB 10/12/14 11/02/14 10/14/14 2 C

Test -13-00014-NAB-473-B
Field density for 2nd base course layer from Sta. 0+740 to Sta. 0+950 LHS-Project 

01(MTC:014-2032 M)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-474-A
Field density for 2nd base course layer from Sta. 0+920 to Sta. 1+400 RHS & Retest-

Project 01(MTC:014-1985) (MTC:014-1987)
NAB 10/12/14 11/02/14 10/14/14 2 C

Test -13-00014-NAB-474-B
Field density for 2nd base course layer from Sta. 0+920 to Sta. 1+400 RHS & Retest-

Project 01(MTC:014-1985 M) (MTC:014-1987)
NAB 11/23/14 12/14/14 11/23/14 0 A

Test -13-00014-NAB-475-A
Comprehensive test for topping layer from Sta. 0+700 to Sta. 1+000 RHS-Project 01 

(M-1409-362)
NAB 10/14/14 11/04/14 10/14/14 0 A
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Test -13-00014-NAB-476-A
Comprehensive test for 1st base course layer from Sta. 0+600 to Sta. 0+880 RHS-

Project 01 (M-1409-411)
NAB 10/14/14 11/04/14 10/14/14 0 C

Test -13-00014-NAB-476-B
Comprehensive test for 1st base course layer from Sta. 0+600 to Sta. 0+880 RHS-

Project 01 (M-1409-411)
NAB 10/16/14 11/06/14 10/19/14 3 C

Test -13-00014-NAB-476-C
Comprehensive test for 1st base course layer from Sta. 0+600 to Sta. 0+800 RHS-

Project 01(M/1409/411)
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-477-A
Comprehensive test for topping layer from Sta. 0+130 to Sta. 0+500 LHS-Project 01 

(M-1410-8)
NAB 10/14/14 11/04/14 10/14/14 0 A

Test -13-00014-NAB-478-A
Comprehensive test for topping layer from Sta. 0+130 to Sta. 0+700 RHS-Project 01 

(MTC:14-1991)
NAB 10/14/14 11/04/14 10/14/14 0 A

Test -13-00014-NAB-479-A
Comprehensive test for 2nd  base course layer from Sta. 0+600 to Sta. 1+200 LHS-

Project 01(M-1409-359)
NAB 10/14/14 11/04/14 10/14/14 0 A

Test -13-00014-NAB-480-A
Comprehensive test for  1st &2nd  base course layer from Sta. 0-120 to Sta. 0-260 

LHS & RHS-Project 01 (MTC:14-2004)
NAB 10/14/14 11/04/14 10/14/14 0 A

Test -13-00014-NAB-481-A
Comprehensive test for  1st base course layer from Sta. 0+600 to Sta. 0+880 LHS -

Project 01(M-1409-324)
NAB 10/14/14 11/04/14 10/14/14 0 A

Test -13-00014-NAB-482-A
Asphalt marshal test  for asphalt binder layer from Sta. 0+920 to Sta. 1+200 LHS-

Project 01 (MTC:14-1984)
NAB 10/14/14 11/04/14 10/16/14 2 C

Test -13-00014-NAB-482-B
Asphalt marshal test  for asphalt binder layer from Sta. 0+920 to Sta. 1+200 LHS-

Project 01 (MTC:14-1984)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-483-A
Asphalt marshal test  for binder layer from Sta. 1+180 to Sta. 1+700 LHS & from 

Sta. 3+560 to Sta. 3+660 RHS-Project 01 (M-1409-342)
NAB 10/14/14 11/04/14 10/16/14 2 A

Test -13-00014-NAB-484-A Test report for bedding materials (M-1409-392) NAB 10/14/14 11/04/14 10/16/14 2 A

Test -13-00014-NAB-485-A
Asphalt marshal test for binder layer from Sta. 0+740 to Sta. 0+920 LHS & from 

Sta. 0-140 to Sta. 0-260 LHS & RHS –Project 01 (MTC:14-2042)
NAB 10/14/14 11/04/14 10/16/14 2 A

Test -13-00014-NAB-486-A
Field density for subgrade layer from Sta. 0+140 to Sta. 0+600 LHS-Project 01 

(MTC:14-2048)
NAB 10/14/14 11/04/14 10/16/14 2 A

Test -13-00014-NAB-487-A
Soil investigation for retaining wall foundation from Sta. 0+470 to Sta. 0+590 RHS 

(M-1409-287)
NAB 10/14/14 11/04/14 10/16/14 2 A

Test -13-00014-NAB-488-A
Field density for 2nd  base course layer from Sta. 0-120 to Sta. 0+260 LHS & RHS-

Project 01(MTC:014-2043)
NAB 10/14/14 11/04/14 10/16/14 2 A

Test -13-00014-NAB-489-A
Field density for 1st  base course layer from Sta. 4+440 to Sta. 4+540 RHS, From 

Sta. 0+630 to Sta. 0+680 & Retest -Project 01(M-1410-35)
NAB 10/16/14 11/06/14 10/19/14 3 A

Test -13-00014-NAB-490-A
Field density base course layer under Retaining wall from Sta. 0+510 to Sta. 0+590 

RHS-Project 01 (M-1409-358)
NAB 10/16/14 11/06/14 10/19/14 3 A

Test -13-00014-NAB-491-A
Field density  2nd base course layer from Sta4+200 to Sta. 4+420 RHS & LHS-

Project 01 (MTC:014-1933 B) (MTC:014-1933 A)
NAB 10/16/14 11/06/14 10/19/14 3 C

Test -13-00014-NAB-491-B
Field density  2nd base course layer from Sta4+200 to Sta. 4+420 RHS & LHS-

Project 01 (MTC:014-1933 B) (MTC:014-1933 A)
NAB 01/20/15 02/10/15 01/20/15 0 A

Test -13-00014-NAB-492-A
Concrete compressive strength for retaining wall from Sta. 2+980 to Sta. 3+010 LHS 

up to 1.20 m –Project 01(M-1409-240)
NAB 10/16/14 11/06/14 10/19/14 3 A
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Test -13-00014-NAB-493-A
Concrete compressive strength for retaining wall from Sta. 2+980 to Sta. 3+010 LHS 

up to 3.60 m at 7 Days –Project 01(M-1409-273)
NAB 10/16/14 11/06/14 10/19/14 3 A

Test -13-00014-NAB-494-A
Concrete compressive strength for retaining wall from Sta. 2+980 to Sta. 3+010 LHS 

up to 4.65 m at 7 Days –Project 01 (M-1409-310)
NAB 10/16/14 11/06/14 10/19/14 3 A

Test -13-00014-NAB-495-A
Asphalt marshal test for binder layer from Sta. 1+320 to Sta. 1+600 RHS-Project 01 

(M-1409-391)
NAB 10/16/14 11/06/14 10/19/14 3 A

Test -13-00014-NAB-496-A
Concrete compressive strength for retaining wall from Sta. 0+550 to Sta. 0+590 RHS-

at 7 Days- Project 01(M-1409-446)
NAB 10/16/14 11/06/14 10/19/14 3 A

Test -13-00014-NAB-497-A
Concrete compressive strength for wall of box culvert at Sta. B0+0950- Segment B -

Project 01(M-1409-400)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-498-A
Concrete compressive strength for side walk at Sta. 2+700 RHS-Project 01(M-1409-

447)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-499-A
Concrete compressive strength for retaining wall from Sta. 2+980 to Sta. 3+010 LHS 

(1.20 to 2.40 m) –at 7 Days -Project 01 (M-1409-258)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-500-A
Concrete compressive strength for retaining wall from Sta. 0+270 to Sta. 0+280 LHS-

Project 01 (M-1409-46 a)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-501-A

Concrete compressive strength for retaining wall foundation from Sta. 4+560 to 

4+570 RHS at 28 Days & for retaining wall foundation from Sta. 4+570 to Sta. 

4+590 RHS-Project 01(M-1409-54 a)

NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-502-A
Concrete compressive strength for wings wall of box culvert at Sta. 3+610- LHS-

Project 01(M-1409-424)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-503-A
Concrete compressive strength for retaining wall foundation from Sta. 0+512 to Sta. 

0+532 RHS-Project 01 (M-1410-9)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-504-A
Concrete compressive strength for foundation of wings for inlet of box culvert at Sta. 

3+610 LHS-Project 01 (M-1409-369)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-505-A
Concrete compressive strength for foundation of box culvert at Sta. B0+095 

–Segment B  -Project 01(M-1409-238)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-506-A
Concrete compressive strength for head walls of box culvert at Sta. 3+610- LHS 

–Project 01(M-1409-80 a)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-507-A Test report of Flexural strength of side walk curbstone (M-1409-435) NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-508-A Test report of Flexural strength of median curbstone  (M-1409-418) NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-509-A
Field density or 1st  base course layer from Sta. 0-120 to Sta. 0-260 LHS & RHS-

Project 01(MYC:014-2002)
NAB 10/19/14 11/09/14 10/20/14 1 A

Test -13-00014-NAB-510-A Flexural strength test for median curbstone –Project 01(M-1409-285) NAB 11/02/14 11/23/14 11/04/14 2 C

Test -13-00014-NAB-510-B Flexural strength test for median curbstone –Project 01(M-1409-285) NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-511-A
Concrete compressive strength for inlet wings of box culvert at Sta. B0+095- 

Segment B-Project 01(M-1410-128)
NAB 11/02/14 11/23/14 11/04/14 2 A

Test -13-00014-NAB-512-A
Concrete compressive strength for Boundary wall from Sta. 3+360 to Sta. 3+610 

RHS-Project 01(M-1410-81)
NAB 11/02/14 11/23/14 11/04/14 2 C
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Test -13-00014-NAB-512-B
Concrete compressive strength for Boundary wall from Sta. 3+360 to Sta. 3+610 

RHS-Project 01(M-1410-81a)
NAB 01/20/15 02/10/15 01/20/15 0 A

Test -13-00014-NAB-513-A
Concrete compressive strength for retaining wall from Sta. 0+560 to Sta. 0+570 RHS 

and from Sta. 0+540 to Sta. 0+550 RHS-Project 01 (M-1410-94)
NAB 11/02/14 11/23/14 11/04/14 2 A

Test -13-00014-NAB-514-A
Concrete compressive strength for slab of box culvert at Sta.B0+095- segment B at 7 

Days (M-1410-80)
NAB 11/02/14 11/23/14 11/04/14 2 A

Test -13-00014-NAB-515-A
Concrete compressive strength for retaining wall from Sta. 0+580 to Sta. 0+590- 

RHS-Project 01 (M-1410-66)
NAB 11/02/14 11/23/14 11/04/14 2 A

Test -13-00014-NAB-516-A
Concrete compressive strength for box culvert foundation at Sta. 3+610 LHS at 7 

Days –Project 01 (M-1410-65)
NAB 11/02/14 11/23/14 11/04/14 2 A

Test -13-00014-NAB-517-A
Concrete compressive strength for box culvert slab at Sta. 3+610 RHS-Part 3 –at 28 

Days –Project 01 (M-1409-14a)
NAB 11/02/14 11/23/14 11/04/14 2 A

Test -13-00014-NAB-518-A
Concrete compressive strength for foundation of retaining wall from Sta. 4+545 to 

Sta. 4+560 RHS-at 28 Days –Project 01 (M-1409-45a)
NAB 11/02/14 11/23/14 11/04/14 2 A

Test -13-00014-NAB-519-A
Concrete compressive strength for side walk from Sta. 3+660 to Sta. 4+000- RHS-

Project 01 (M-1409-180 a)
NAB 11/02/14 11/23/14 11/04/14 2 A

Test -13-00014-NAB-520-A
Field density for topping layer from Sta. 0+800 to Sta. 0+880 LHS-Project 01 

(MTC:014-1917) 
NAB 11/02/14 11/23/14 11/05/14 3 A

Test -13-00014-NAB-521-A
Field density for 2nd  base course layer from Sta. 1+180 to Sta. 1+700 LHS & Retest 

–Project 01 (MTC:014-1956)
NAB 11/02/14 11/23/14 11/05/14 3 C

Test -13-00014-NAB-521-B
Field density for 2nd  base course layer from Sta. 1+180 to Sta. 1+700 LHS & Retest 

–Project 01 (MTC:014-1956M) (MTC:014-1956AM)
NAB 12/21/14 01/11/15 12/21/14 0 A

Test -13-00014-NAB-522-A
Field density for 1st base course layer from Sta. 1+120 to Sta. 1+160 LHS–Project 

01 (MTC:014-1933)
NAB 11/02/14 11/23/14 11/05/14 3 A

Test -13-00014-NAB-523-A
Field density for topping layer from Sta. 0+700 to Sta. 0+880 RHS & Retest –Project 

01 (M-1409-363)(MTC:014-2003)
NAB 11/02/14 11/23/14 11/05/14 3 A

Test -13-00014-NAB-524-A
Field density for 2nd base course layer from Sta. 1+180 to Sta. 1+500 LHS-Project 

01(mtc:014-1968)
NAB 11/02/14 11/23/14 11/05/14 3 C

Test -13-00014-NAB-524-B
Field density for 2nd base course layer from Sta. 1+180 to Sta. 1+500 LHS-Project 

01(mtc:014-1968)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-525-A
Field density for topping layer from Sta. 4+440 to Sta. 4+540 LHS-Project 01(M-

1409-434)
NAB 11/02/14 11/23/14 11/05/14 3 A

Test -13-00014-NAB-526-A
Comprehensive test for 1st base course layer from Sta. 0+130 to Sta. -0+130 LHS 

(M-1410-137)
NAB 11/03/14 11/24/14 11/05/14 2 A

Test -13-00014-NAB-527-A
Comprehensive test for topping  layer from Sta. 0+130 to Sta. -0+130 LHS (M-1410-

138)
NAB 11/03/14 11/24/14 11/05/14 2 A

Test -13-00014-NAB-528-A
Comprehensive test for 1st  base course layer from Sta. 0+130 to Sta. 0+400 RHS-

Project 01 (M-1410-36)
NAB 11/03/14 11/24/14 11/05/14 2 A

Test -13-00014-NAB-529-A
Field density for 1st base course layer from Sta. 0+780 to Sta. 0+880 RHS (M-1409-

412)
NAB 11/03/14 11/24/14 11/05/14 2 A
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Test -13-00014-NAB-530-A
Field density for 1st base course layer from Sta. 0+680 to Sta. 0+780 RHS  (M-1409-

441)
NAB 11/03/14 11/24/14 11/05/14 2 A

Test -13-00014-NAB-531-A
Field density for 2nd base course layer from Sta. 0+920 to Sta. 1+180 LHS & Retest 

(M-1409-364)(MTC:14-1977)
NAB 11/03/14 11/24/14 11/05/14 2 A

Test -13-00014-NAB-532-A Field density for topping layer from Sta.4+450 to Sta. 4+550  RHS (MTC:014-2044) NAB 11/03/14 11/24/14 11/05/14 2 A

Test -13-00014-NAB-533-A
Field density for first layer base course from Sta. 0+630 to Sta. 0+740 –Project 01(M-

1410-87) (M-1410-56)
NAB 11/16/14 12/07/14 11/16/14 0 A

Test -13-00014-NAB-534-A
Field density for subgrade layer (segment B) from Sta. 0+030 to Sta. 0+150 (M-1410-

217) 
NAB 11/16/14 12/07/14 11/16/14 0 A

Test -13-00014-NAB-535-A Field density for topping layer from Sta. 0+130 to Sta. 0+400 RHS (M-1409-413) NAB 11/16/14 12/07/14 11/16/14 0 A

Test -13-00014-NAB-536-A
Field density for first base course layer from Sta. 4+440 to Sta. 4+540 (RHS) & from 

Sta. 0+630 to Sta. 0+680 (RHS) (M-1410-42)
NAB 11/16/14 12/07/14 11/19/14 3 A

Test -13-00014-NAB-537-A
Concrete compressive strength for head walls & wing wall for box culvert at Sta. 

B0+095 & wings wall of inlet of box culvert at Sta. 3+610- Project 01 (M-1410-164)
NAB 11/23/14 12/14/14 11/23/14 0 C

Test -13-00014-NAB-537-B
Concrete compressive strength for head walls & wing wall for box culvert & wings 

wall for box culvert at Sta. B0+095 (M/1410/164a)
NAB 02/25/15 03/18/15 03/01/15 4 A

Test -13-00014-NAB-538-A
Concrete compressive strength for side walk from Sta. 3+525 to Sta. 3+560 LHS & 

from Sta. 3+620 to Sta. 3+640 RHS-Project 01(M-1410-268)
NAB 11/23/14 12/14/14 11/23/14 0 C

Test -13-00014-NAB-538-B
Concrete compressive strength for side walk from Sta. 3+525 to Sta. 3+560 LHS & 

from Sta. 3+620 to Sta. 3+640 RHS-Project 01 (M/1410/268 a)
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-539-A Test report of Flexural strength of median curbstone-Project 01(M-1410-218) NAB 11/23/14 12/14/14 11/23/14 0 A

Test -13-00014-NAB-540-A
Field density (compaction test ) for 1st  base course layer from Sta. 4+440 to Sta. 

4+540 RHS & from Sta. 0+630 to Sta. 0+680 RHS-Project 01 (M-1410-42)
NAB 11/23/14 12/14/14 11/23/14 0 E

Test -13-00014-NAB-541-A
Field density (compaction test ) for Subgrade layer from Sta. from Sta. B0+030 to 

Sta. B0+150- Segment B (M-1410-217)
NAB 11/23/14 12/14/14 11/23/14 0 A

Test -13-00014-NAB-542-A Radiographic test for 15 joints for 12” water pipeline –(films attached Project 01 NAB 11/23/14 12/14/14 11/25/14 2 B

Test -13-00014-NAB-543-A
Comprehensive test for 1st  base course layer from Sta. 4+500 to Sta. 4+760 RHS-

Project 01 (M/1410/50)
NAB 11/26/14 12/17/14 11/30/14 4 A

Test -13-00014-NAB-544-A
Comprehensive test for 1st  base course layer from Sta. 0+130 to Sta. 0+600 LHS-

Project 01 (M/1410/219)
NAB 11/26/14 12/17/14 11/30/14 4 A

Test -13-00014-NAB-545-A
Comprehensive test for topping layer from Sta. -0+130 to Sta. 0+130 RHS-Project 

01 (MTC:14-2302)
NAB 11/26/14 12/17/14 11/30/14 4 A

Test -13-00014-NAB-546-A
Field density (compaction test ) for subgrade layer from Sta.4+800 to Sta. 4+900 

LHS-Project 01(MTC:014-2313)
NAB 11/26/14 12/17/14 11/27/14 1 A

Test -13-00014-NAB-547-A
Field density (compaction test ) for topping layer from Sta. -0+060 to Sta. 0+160 

RHS &m Retest –Project 01 (MTC:14-2303A) (MTC:14-2303)
NAB 11/26/14 12/17/14 11/27/14 1 C
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Test -13-00014-NAB-547-B
Field density (compaction test ) for topping layer from Sta. -0+060 to Sta. 0+160 

RHS &m Retest –Project 01 (MTC:14-2303AM) (MTC:14-2303M)
NAB 12/21/14 01/11/15 12/21/14 0 A

Test -13-00014-NAB-548-A
Field density (compaction test ) for 1st  base course layer from Sta. 0+160 to Sta. 

0+360 LHS-Project 01( M-014-2353)
NAB 11/26/14 12/17/14 11/27/14 1 A

Test -13-00014-NAB-549-A
Investigation report for retaining wall foundation from Sta. 0+520 to sta. 0+530 RHS-

Project 01 (M/1411/111) 
NAB 11/26/14 12/17/14 11/27/14 1 A

Test -13-00014-NAB-550-A
Field density (Compaction Test) for Topping layer from Sta. 4+660 to Sta. 4+760 

RHS-Project 01 (MTC:014-2148) 
NAB 11/27/14 12/18/14 11/30/14 3 A

Test -13-00014-NAB-551-A
Field density (Compaction Test) for Topping layer from Sta. 4+560 to Sta. 4+660 

RHS-Project 01 (MTC:014-2151A) 
NAB 11/27/14 12/18/14 11/30/14 3 A

Test -13-00014-NAB-552-A
Field density (Compaction Test) for 1st base course layer from Sta. 0+060 to Sta. 

0+160 LHS-Project 01 (MTC:014-2366) 
NAB 11/27/14 12/18/14 11/30/14 3 C

Test -13-00014-NAB-552-B
Field density (Degree of Compaction) for 1st base course layer from Sta. 0+060 to 

Sta. 0+320 LHS-Project 01 (MTC:014-2366 M) 
NAB 01/25/15 02/15/15 01/25/15 0 C

Test -13-00014-NAB-552-C
Field density (Degree of Compaction) for 1st base course layer from Sta. 0+060 to 

Sta. 0+160 LHS-Project 01 (MTC:014-2366 M) 
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-553-A
Comprehensive test for topping layer from Sta. 4+500 to Sta. 4+800 LHS-Project 

01(MTC:14-2184) 
NAB 11/27/14 12/18/14 11/30/14 3 A

Test -13-00014-NAB-554-A
Comprehensive test for topping layer from Sta. 4+540 to Sta. 4+800 RHS-Project 

01(MTC:14-2152) 
NAB 11/27/14 12/18/14 11/30/14 3 A

Test -13-00014-NAB-555-A
Field density (Compaction Test ) for topping from Sta. 0+160 to Sta. 0+280 LHS-

Project 01 (MTC:14-2287)
NAB 11/27/14 12/18/14 11/30/14 3 A

Test -13-00014-NAB-556-A
Field density (Compaction Test ) for subgrade layer from Sta. 4+560 to Sta. 4+760 

RHS-Project 01(MTC:014-1133)
NAB 11/27/14 12/18/14 11/30/14 3 A

Test -13-00014-NAB-557-A Concrete compressive strength for box culvert slab at Sta. 3+610 LHS (M/1411/128) NAB 11/27/14 12/18/14 11/30/14 3 A

Test -13-00014-NAB-558-A
Sieve & PI for 1st  base course layer from Sta. B0+000 to Sta. B0+399-segment B 

–(M/1411/268) 
NAB 11/27/14 12/18/14 11/27/14 0 C

Test -13-00014-NAB-558-B
Comprehensive test  for 1st  base course layer from Sta. B0+000 to Sta. B0+399-

segment B –(M/1502/29) (M/1501/41)
NAB 01/20/15 02/10/15 01/21/15 1 A

Test -13-00014-NAB-559-A
Comprehensive test for 2nd base course layer at roundabout from Sta. 0-120 to Sta. 

0+130 LHS & RHS-Project 01 (MTC:14-2373) 
NAB 11/27/14 12/18/14 11/27/14 0 C

Test -13-00014-NAB-559-B
Comprehensive test for 2nd base course layer at roundabout from Sta. 0-120 to Sta. 

0+130 LHS & RHS-Project 01 (MTC:14-2373) 
NAB 12/14/14 01/04/15 12/15/14 1 A

Test -13-00014-NAB-560-A
Comprehensive test for topping layer from Sta.4+800 to Sta. 5+000 LHS-Project 01 

(M/1411/165) 
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-561-A
Comprehensive test for 1st  base course layer for roundabout –Project 01 

(M/1411/249b1) 
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-562-A
Concrete compressive strength for electrical foundation pole from Sta. 2+742 to sta. 

3+000 –Project 01 (M/1411/282)
NAB 12/07/14 12/28/14 12/08/14 1 A
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Test -13-00014-NAB-563-A
Concrete compressive strength for retaining wall from Sta. 0+525 to Sta. 0+533 & 

from Sta. 0+570 to Sta. 0+580 RHS-Project 01(M/1411/219)
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-564-A
Concrete compressive strength for retaining wall from Sta. 0+470 to Sta. 0+500 RHS-

Project 01(M/1411/192)
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-565-A
Concrete compressive strength for retaining wall foundation from Sta. 0+470 to Sta. 

0+500 RHS-Project 01(M/1411/175)
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-566-A
Concrete compressive strength for side walk from Sta. 2+520 to Sta. 3+045 LHS at 

28 Days –Project 01 (M/1411/86 a)
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-567-A
Concrete compressive strength for box culvert walls at Sta. 3+610 LHS-Project 01 

(M/1411/29a)
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-568-A
Concrete compressive strength for side walk from Sta. 3+240 to Sta. 3+700 RHS at 

28 Days –Project 01(M/1410/286a)
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-569-A
Concrete compressive strength for side walk from Sta. 1+160 to Sta. 1+830 LHS and 

from Sta. 2+020  to Sta. 2+140 RHS at 28 Days –Project 01(M/1410/198a)
NAB 12/07/14 12/28/14 12/08/14 1 A

Test -13-00014-NAB-570-A
Comprehensive test for 1st  base course layer from Sta. 0+400 to Sta. 0+600 RHS-

Project 01 (M/1411/304)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-571-A
Compaction test for topping layer from Sta. 0+460 to Sta. 0+580 RHS-Project 01 

(M/1411/305)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-572-A
Compaction test for topping layer from Sta. 0+400 to Sta. 0+440 RHS-Project 01 

(MTC:014-2151)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-573-A
Compaction test for topping layer from Sta. 0+160 to Sta.0+280 LHS-Project 01 

(MTC:014-2278)
NAB 12/09/14 12/30/14 12/10/14 1 E

Test -13-00014-NAB-574-A
Compaction test 2nd base course layer from Sta. 3+560 to Sta. 3+660 RHs-Project 

01 (MTC:014-1933 C)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-575-A
Compaction test for topping layer from Sta.4+640 to Sta. 4+720 LHS-Project 01 

(MTC:014-2291)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-576-A
Compaction test for subgrade layer from Sta. B0+000 to Sta. B0+180 Segment B – 

Project 01 (MTC:014-2371)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-577-A
Compaction test for subgrade layer from Sta. 4+640 to Sta. 4+720 RHS – Project 01 

(MTC:014-2278)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-578-A
Compaction test for subgrade layer from Sta. 4+450 to Sta. 4+540 RHS& LHS – 

Project 01 (MTC:014-2006)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-579-A
Compaction test for subgrade layer from Sta. 0+800 to Sta. 0+880 LHS – Project 01 

(MTC:014-1840)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-580-A
Compaction test for subgrade layer from Sta. 0+500 to Sta. 0+560 RHS – Project 01 

(M/1410/279)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-581-A
Compaction test for subgrade layer from Sta. 0+130 to Sta. 0+400 RHS-Project 

01(MTC:014-1978)
NAB 12/09/14 12/30/14 12/10/14 1 A

Test -13-00014-NAB-582-A
Compaction test for 1st  base course  layer from Sta. 0+460 to Sta. 0+580 RHS-

Project 01(MTC:014-2399)
NAB 12/11/14 01/01/15 12/11/14 0 A
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Test -13-00014-NAB-583-A
Compaction test for 1st  base course  layer from Sta. 0+130 to Sta. 0+300 RHS & 

Retest -Project01(MTC:014-2376)(MTC:014-2382)
NAB 12/11/14 01/01/15 12/11/14 0 A

Test -13-00014-NAB-584-A
Compaction test for 1st  base course  layer from Sta. 0+300 to Sta. 0+400 RHS & 

Retest -Project01(MTC:014-2163)(MTC:014-2165A)
NAB 12/11/14 01/01/15 12/11/14 0 C

Test -13-00014-NAB-584-B
Compaction test for 1st  base course  layer from Sta. 0+300 to Sta. 0+400 RHS & 

Retest -Project01(MTC:014-2163)(MTC:014-2165A)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-585-A
Compaction test for 1st  base course  layer from Sta. 0+060 to Sta. 0+320 RHS & 

Retest -Project01(MTC:014-2366)
NAB 12/11/14 01/01/15 12/11/14 0 E

Test -13-00014-NAB-586-A
Compaction test for subgrade layer from Sta. 5+090 to Sta. 5+280 RHS & from 

Sta.4+800 to Sta. 4+900 RHS -Project01(MTC:014-2415)
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-587-A
Comprehensive test for 2nd base course layer from Sta. 0+130 to Sta. 0+600 LHS-

Project 01 (M/1412/3-1) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-588-A
Comprehensive test for topping  layer from Sta. 4+800 to Sta. 5+300 RHS-Project 01 

(M/1412/25) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-589-A
Comprehensive test for 2nd base course layer from Sta. 0+130 to Sta. 0+880 RHS-

Project 01 (M/1412/3a-1) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-590-A
Compaction test for 2nd base course layer from Sta.0+560 to Sta.0+640 RHS-Project 

01 (M/1412/64) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-591-A
Compaction test for subgrade layer  from Sta.4+960 to Sta.5+100 LHS-Project 01 

(MTC:014-2471) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-592-A
Compaction test for subgrade layer  from Sta.0-130 to Sta.0+130 RHS-Roundabout -

Project 01 (MTC:014-2120) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-593-A
Compaction test for 2nd base course  layer  from Sta.0+640 to Sta.0+920 RHS-

&Roundabout -Project 01 (MTC:014-2441) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-594-A
Compaction test for 2nd base course  layer  from Sta.0+060 to Sta.0+560 RHS- -

Project 01 (MTC:014-2438) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-595-A
Compaction test for 2nd base course  layer  from Sta.0+220 to Sta.0+440 LHS- -

Project 01 (MTC:014-2458) 
NAB 12/14/14 01/04/15 12/14/14 0 A

Test -13-00014-NAB-596-A
Compaction test for topping layer     from Sta.4+960 to Sta.5+100 LHS & retest -

Project 01 (MTC:014-2493) (MTC:014-2507)
NAB 12/21/14 01/11/15 12/21/14 0 A

Test -13-00014-NAB-597-A

Compaction test for side walk  base course layer from Sta.3+500 to Sta.3+625 LHS , 

from Sta. 3+430 to Sta. 3+470 LHS & from Sta. 3+150 to Sta. 3+320 LHS -Project 

01 (M/1412/62)

NAB 12/21/14 01/11/15 12/21/14 0 A

Test -13-00014-NAB-598-A
Asphalt marshal test for binder asphalt layer from Sta.0+220 to Sta. 0+340 LHS & 

from Sta. 0+560 to Sta. 0+920 RHS- Project 01 (M/1412/84)
NAB 12/21/14 01/11/15 12/21/14 0 C

Test -13-00014-NAB-598-B
Asphalt marshal test for binder asphalt layer from Sta.0+220 to Sta. 0+340 LHS & 

from Sta. 0+560 to Sta. 0+920 RHS- Project 01 (M/1412/84)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-599-A
Asphalt marshal test for binder asphalt layer from Sta.0-130 to Sta. 0+130 LHS 

&RHS and  from Sta. 0+130 to Sta. 0+220 LHS- Project 01 (MTC:14-2442)
NAB 12/21/14 01/11/15 12/21/14 0 A

Test -13-00014-NAB-600-A
Asphalt marshal test for binder asphalt layer from Sta.0+130 to Sta. 0+560 RHS 

Project 01 (MTC:14-2440)
NAB 12/21/14 01/11/15 12/21/14 0 A
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Test -13-00014-NAB-601-A
Asphalt marshal test for binder asphalt layer from Sta.0+340 to Sta. 0+740 LHS 

Project 01 (M/1412/137)
NAB 12/21/14 01/11/15 12/21/14 0 C

Test -13-00014-NAB-601-B
Asphalt marshal test for binder asphalt layer from Sta.0+340 to Sta. 0+740 LHS 

Project 01 (M/1412/137)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-602-A
Compaction test for topping layer from Sta. 1+020 to Sta. 1+120 LHS- (MTC:014-

1773)
NAB 12/24/14 01/14/15 12/24/14 0 A

Test -13-00014-NAB-603-A
Compaction test for 1st  base course layer from Sta. 0+360 to Sta. 0+620 LHS- 

(MTC:014-2402)
NAB 12/24/14 01/14/15 12/24/14 0 A

Test -13-00014-NAB-604-A
Compaction test for topping  layer from Sta. 0+280 to Sta. 0+660 LHS & from Sta. 

0+580 to Sta. 0+700 RHS- (MTC:014-2066)
NAB 12/24/14 01/14/15 12/24/14 0 A

Test -13-00014-NAB-605-A
Compaction test for 2nd base course layer from Sta. 0+060 to Sta. 0+220 LHS 

(MTC:014-2444)
NAB 12/24/14 01/14/15 12/24/14 0 C

Test -13-00014-NAB-605-B
Compaction test for 2nd base course layer from Sta. 0+060 to Sta. 0+220 LHS 

(MTC:014-2444)
NAB 01/25/15 02/15/15 01/25/15 0 A

Test -13-00014-NAB-606-A Compaction test for topping  layer from Sta. 5+120 to Sta. 5+320 LHS (M/1412/152) NAB 12/24/14 01/14/15 12/24/14 0 A

Test -13-00014-NAB-607-A
Compaction test for 2nd base course   layer from Sta. 2+140 to Sta. 2+560 LHS 

(M/1412/201)
NAB 12/24/14 01/14/15 12/24/14 0 A

Test -13-00014-NAB-608-A
Compaction test for 2nd base course   layer from Sta. 0+640 to Sta. 0+740 LHS 

(M/1412/131)
NAB 12/24/14 01/14/15 12/24/14 0 C

Test -13-00014-NAB-608-B
Compaction test for 2nd base course   layer from Sta. 0+640 to Sta. 0+740 LHS 

(M/1412/131)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-609-A
Comprehensive test for 1st base course layer from Sta. 4+500 to Sta. 4+800 LHS & 

from Sta. 4+960 to Sta. 5+320 (M/1412/192)
NAB 12/24/14 01/14/15 12/24/14 0 A

Test -13-00014-NAB-610-A
Comprehensive test for 1st base course layer from Sta. 4+760 to Sta. 5+320 RHS 

(MTC:14-2150M)
NAB 12/24/14 01/14/15 12/24/14 0 C

Test -13-00014-NAB-610-B
Comprehensive test for 1st base course layer from Sta. 4+500 to Sta. 5+320 RHS 

(MTC:14-2150M)
NAB 01/25/15 02/15/15 01/25/15 0 C

Test -13-00014-NAB-610-C
Comprehensive test for 1st base course layer from Sta. 4+500 to Sta. 4+760 RHS 

(MTC:14-2150M)
NAB 02/15/15 03/08/15 02/16/15 1 C

Test -13-00014-NAB-610-D
Comprehensive test for 1st base course layer from Sta. 4+500 to Sta. 4+760 LHS 

(MTC:14-2150M)
NAB 02/25/15 03/18/15 03/01/15 4 A

Test -13-00014-NAB-611-A
Compaction test for 2nd base course layer from Sta. 0+440 to Sta. 0+640 LHS 

(M/1412/126a)
NAB 12/24/14 01/14/15 12/24/14 0 A

Test -13-00014-NAB-612-A
Comprehensive test for topping layer from sta. 5+000 to Sta. 5+320 LHS-Project 01 

(M/1412/128)
NAB 12/28/14 01/18/15 12/29/14 1 A

Test -13-00014-NAB-613-A
Compaction test for topping layer from Sta. 0-060 to Sta. 0+160 LHS –Deir Sharaf 

Roundabout –Project 01 (MTC:014-2365A)
NAB 01/04/15 01/25/15 01/05/15 1 A

Test -13-00014-NAB-614-A
Concrete compressive strength for side walk from Sta. 3+150 to Sta. 3+320, Sta. 

3+500 to Sta. 3+525 and from Sta. 3+430 to Sta.3+470 at 7 Days -LHS- M/1412/71)
NAB 01/04/15 01/25/15 01/05/15 1 A
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Test -13-00014-NAB-615-A
Concrete compressive strength for side walk at Deir Sharaf Roundabout  at 7 Days -

LHS- M/1412/95)
NAB 01/04/15 01/25/15 01/05/15 1 A

Test -13-00014-NAB-616-A
Concrete compressive strength for side walk from Sta. 4+000 to Sta. 4+090 RHS at 7 

Days –(M/1412/96)
NAB 01/04/15 01/25/15 01/05/15 1 A

Test -13-00014-NAB-617-A
Concrete compressive strength for side walk from Sta. 3+430 to Sta.3+470 and from 

Sta. 3+500 to Sta. 3+525 LHS at 7 Days –(M/1412/144)
NAB 01/04/15 01/25/15 01/05/15 1 A

Test -13-00014-NAB-618-A
Concrete compressive strength for connection chamber foundation at Sta. B0+327-

segment B- (M/1412/73)
NAB 01/04/15 01/25/15 01/05/15 1 A

Test -13-00014-NAB-619-A
Concrete compressive strength for connection chamber walls  at Sta. B0+327-

segment B at 7 Days - (M/1412/81)
NAB 01/04/15 01/25/15 01/05/15 1 A

Test -13-00014-NAB-620-A
Concrete compressive strength for connection chamber foundation  at Sta. 0+810 

LHS at 7 Days - (M/1412/72)
NAB 01/04/15 01/25/15 01/05/15 1 A

Test -13-00014-NAB-621-A
Concrete compressive strength for connection chamber walls   at Sta. 0+810 LHS at 

7 Days - (M/1412/205)
NAB 01/04/15 01/25/15 01/05/15 1 A

Test -13-00014-NAB-622-A
Concrete compressive strength for connection chamber slab  at Sta. B0+327 & at 

Sta. 0+210 LHS at 7 Days - (M/1412/245)
NAB 01/04/15 01/25/15 01/05/15 1 C

Test -13-00014-NAB-622-B
Concrete compressive strength for connection chamber slab  at Sta. B0+327 & at 

Sta. 0+810 LHS at 7 Days - (M/1412/245)
NAB 01/25/15 02/15/15 01/25/15 0 A

Test -13-00014-NAB-623-A
Concrete compressive strength for lighting poles foundation at Sta. 2+500, Sta. 

2+540, Sta. 2+460 ,Sta. 3+316, , Sta. 3+275 ,Sta.3+234,and Sta. 3+193 (M-1412-13)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-624-A
Concrete compressive strength for lighting poles foundation at Sta. 2+197.5 ,Sta. 

2+240.5, Sta. 2+283.5 Sta. 3+326.5, Sta. 2+369.5  and at Sta. 2+412.5 (M/1412/82)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-625-A

Concrete compressive strength for lighting poles foundation at Sta. 1+235, Sta. 

1+277, Sta. 1+319, Sta. 1+361, Sta. 1+403 and at  Sta. 1+445 & Rep from Sta. 

1+235 to Sta. 1+445) at 7 Days- (M/1412/226)

NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-626-A
Concrete compressive strength for lighting poles foundation from Sta. (0+857 to Sta. 

1+067)at 7 Days- (M/1412/262)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-627-A
Concrete compressive strength for lighting poles foundation from Sta. (1+655 to Sta. 

1+850)at 28 Days- (M/1412/220a)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-628-A
Concrete compressive strength for retaining wall from Sta. (0+512 to Sta. 0+525) 

RHS at 28 Days- (M/1411/158a)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-629-A
Asphalt Marshal test for asphalt binder course layer from Sta. 1+900 to Sta. 2+030 

LHS & from Sta. 2+140 to Sta. 2+280 LHS (M/1412/237)
NAB 01/14/15 02/04/15 01/14/15 0 C

Test -13-00014-NAB-629-B
Asphalt Marshal test for asphalt binder course layer from Sta. 1+900 to Sta. 2+030 

LHS & from Sta. 2+140 to Sta. 2+280 LHS (M/1412/237)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-630-A
Concrete compressive strength for lighting poles foundation from Sta. (2+742 to Sta. 

3+000) RHS at 28 Days- (M/1412/282a)
NAB 01/14/15 02/04/15 01/14/15 0 A

Test -13-00014-NAB-631-A
Field density (Compaction degree )for 2nd base course layer from Sta. 0+640 to Sta. 

0+740 LHS-Project 01 (M/1412/131a)
NAB 01/25/15 02/15/15 01/25/15 0 E
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Test -13-00014-NAB-632-A
Field density (Compaction degree )for 1st base course layer from Sta. 5+220 to Sta. 

5+320 LHS-Project 01 (M/1412/452)
NAB 01/25/15 02/15/15 01/25/15 0 A

Test -13-00014-NAB-633-A
Concrete compressive strength for roof slab of Nablus connection chamber at Sta. 

B0+040-seg B- at 7 Days (M/1412/456)
NAB 01/25/15 02/15/15 01/25/15 0 A

Test -13-00014-NAB-634-A
Comprehensive test for 1st base course layer from Sta. 4+800 to Sta. 5+300 RHS 

(M/1412/380)
NAB 01/25/15 02/15/15 01/25/15 0 A

Test -13-00014-NAB-635-A

Asphalt Marshal test for binder course layer from Sta.2+240 to Sta. 2+570LHS, from 

Sta. 2+740 to Sta. 3+270 LHS and from Sta. 3+570 to Sta. 3+600 LHS 

(M/1412/535)

NAB 01/25/15 02/15/15 01/25/15 0 A

Test -13-00014-NAB-636-A
Asphalt Marshal test for binder course layer from Sta.5+000 to Sta. 5+250 LHS 

(M/1501/3)
NAB 01/25/15 02/15/15 01/25/15 0 A

Test -13-00014-NAB-637-A
Comprehensive test for 2nd base course layer from Sta. 4+500 to Sta. 5+000 RHS-

(M/1501/110)
NAB 02/02/15 02/23/15 02/03/15 1 A

Test -13-00014-NAB-638-A
Comprehensive test for 2nd base course layer from Sta. 5+000 to Sta. 5+320 RHS-

(M/1501/223)
NAB 02/02/15 02/23/15 02/03/15 1 C

Test -13-00014-NAB-638-B
Comprehensive test for 2nd base course layer from Sta. 5+000 to Sta. 5+360 RHS-

(M/1501/223)
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-639-A
Comprehensive test for 2nd base course layer from Sta. B0+000 to Sta. B0+399 

segment B-(M/1501/111)
NAB 02/02/15 02/23/15 02/03/15 1 A

Test -13-00014-NAB-640-A Test report for flexural strength of curbstone –(M/1501/112)-Project 01 NAB 02/09/15 03/02/15 02/09/15 0 A

Test -13-00014-NAB-641-A
Field Density (compaction degree) for 2nd base course layer from Sta. B0+170 to 

Sta.B0+360- Seg. B-(M/1501/187)
NAB 02/09/15 03/02/15 02/09/15 0 A

Test -13-00014-NAB-642-A
Asphalt marshal test for wearing course layer from Sta. 2+670 to Sta.3+000 RHS-

(M/1405/188)
NAB 02/09/15 03/02/15 02/09/15 0 A

Test -13-00014-NAB-643-A
Asphalt marshal test for wearing course layer from Sta. 2+000 to Sta.2+250 RHS-

(M/1405/173)
NAB 02/09/15 03/02/15 02/09/15 0 A

Test -13-00014-NAB-644-A

Field density (Compaction degree) of 2nd base course layer from Sta. 3+570 to Sta. 

3+660 LHS & Retest and from Sta. 2+740 to Sta. 3+720 LHS & retest (MTC:014-

2665)

NAB 02/09/15 03/02/15 02/09/15 0 C

Test -13-00014-NAB-644-B

Field density (Compaction degree) of 2nd base course layer from Sta. 3+570 to Sta. 

3+660 LHS & Retest and from Sta. 2+740 to Sta. 3+270 LHS & retest (MTC:014-

2665)

NAB 02/15/15 03/08/15 02/17/15 2 A

Test -13-00014-NAB-645-A
Field density (Compaction degree) of topping layer from Sta. 4+760 to Sta. 4+860 

LHS (MTC:014-2620)
NAB 02/09/15 03/02/15 02/09/15 0 A

Test -13-00014-NAB-646-A
Field density (Compaction degree) for side walk base course at Sta.3+150 LHS 

(MTC:014-2567)
NAB 02/09/15 03/02/15 02/09/15 0 A

Test -13-00014-NAB-647-A
Field density (Compaction degree) for topping layer from Sta. 5+180 to Sta. 5+300 

RHS (MTC:014-2620A)
NAB 02/09/15 03/02/15 02/09/15 0 A

Test -13-00014-NAB-648-A
Field density (Compaction degree) for 1st  base course layer from sta. 4+760 to Sta. 

4+900 RHS (MTC:015-0111)
NAB 02/10/15 03/03/15 02/11/15 1 A
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Test -13-00014-NAB-649-A
Field density (Compaction degree) for 1st  base course layer from sta. 4+900  to Sta. 

5+100 RHS (MTC:015-0098)
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-650-A
Field density (Compaction degree) for 1st  base course layer from sta. 5+240 to Sta. 

5+300 RHS (MTC:015-0133)
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-651-A
Field density (Compaction degree) for 1st  base course layer from sta. 5+260 to Sta. 

5+360 RHS (MTC:015-0230)
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-652-A
Field density (Compaction degree) for subgrade layer simple access at Sta.2+600 

LHS (MTC:015-0046)
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-653-A
Field density (Compaction degree) for topping layer from Sta. 4+780 to Sta.4+900 

RHS(MTC:015-0094) 
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-654-A
Field density (Compaction degree) for 2nd base course layer from sta. 4+440 to Sta. 

5+000 RHS & Retest( MTC:015-0176) 
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-655-A
Field density (Compaction degree) for 2nd base course layer from sta. 4+440 to Sta. 

4+800 RHS ( MTC:014-2683) 
NAB 02/10/15 03/03/15 02/11/15 1 C

Test -13-00014-NAB-655-B
Field density (Compaction degree) for 2nd base course layer from sta. 4+440 to Sta. 

4+800 LHS ( MTC:014-2683) 
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-656-A
Field density (Compaction degree) for 2nd base course layer from sta. 4+800 to Sta. 

5+300 LHS ( MTC:015-0003) 
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-657-A
Asphalt marshal test for binder asphalt layer from Sta. 4+700 to Sta. 5+000 LHS 

(MTC:15-0004) 
NAB 02/10/15 03/03/15 02/12/15 2 A

Test -13-00014-NAB-658-A

Asphalt marshal test for binder asphalt layer from Sta. 3+200 to Sta. 3+270 LHS 

(width 4.00m) , from Sta. 3+560 to Sta. 3+680 LHS and from Sta. 4+440 to Sta. 

4+700 LHS (MTC:15-0001) 

NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-659-A
Asphalt marshal test for binder asphalt layer from Sta. 4+900 to Sta. 5+100 RHS 

(MTC:15-0183) 
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-660-A
Asphalt marshal test for binder asphalt layer from Sta. 4+440 to Sta. 4+900 RHS 

(M/1502/11) 
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-661A
Asphalt marshal test for binder asphalt layer from Sta. 5+100 to Sta. 5+250 RHS 

(M/1502/30) 
NAB 02/10/15 03/03/15 02/11/15 1 A

Test -13-00014-NAB-662-A
Asphalt marshal test for wearing  asphalt layer from Sta. 2+250 to Sta. 2+670 RHS 

(MTC:15-0099) 
NAB 02/10/15 03/03/15 02/12/15 2 A

Test -13-00014-NAB-663-A
Asphalt marshal test for binder  asphalt layer from Sta. B0+000 to Sta.B0+170 

–Seg.B (MTC:15-0092) 
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-664-A
Field density (Compaction degree) for 2nd base course layer from Sta. B0+000 to 

Sta. B0+170 –Seg B-(MTC:015-0085)(MTC:015-0091) 
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-665-A
Field density (Compaction degree) for 2nd base course layer from Sta. 5+000 to Sta. 

5+240 –RHS (MTC:015-0182) 
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-666-A
Field density (Compaction degree) for 1st base course layer from Sta. B0+000 to Sta. 

B0+399 –SegB (M/1501/40) 
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-667-A
Comprehensive test for 2nd base course layer from Sta. 4+500 to Sta. 5+300 LHS 

(M/1412/451 a) 
NAB 02/15/15 03/08/15 02/16/15 1 A
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Test -13-00014-NAB-668-A
Field density (Compaction test ) for 1st base course layer from Sta. 4+620 to Sta. 

4+760 LHS (M/1412/490) 
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-669-A
Field density (Compaction test ) for 1st base course layer from Sta. 4+700 to Sta. 

4+960 LHS (M/1412/474) 
NAB 02/15/15 03/08/15 02/16/15 1 C

Test -13-00014-NAB-669-B
Field density (Compaction test ) for 1st base course layer from Sta. 4+700 to Sta. 

4+960 LHS (M/1412/474) 
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-670-A
Field density (Compaction test ) for 1st base course layer from Sta. 5+100 to Sta. 

5+240 RHS (TC:015-0124) 
NAB 02/15/15 03/08/15 02/16/15 1 A

Test -13-00014-NAB-671-A

Concrete compressive strength for street lighting poles at Sta. 2+540, Sta. 2+500, 

Sta. 2+460, Sta. 3+316, Sta. 3+275, Sta. 3+234 and at Sta. 3+193 at 28 days 

–(M/1412/13a)

NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-672-A
Concrete compressive strength for side walk from Sta. 3+150 to Sta. 3+320 & from 

Sta.3+430 to Sta. 3+470 LHS at 28 days  (M/1412/71a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-673-A
Concrete compressive strength for chamber foundation at Sta. B0+327 at 28 days 

–(M/1412/73a )
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-674-A

Concrete compressive strength for street lighting poles foundation at Sta. 2+197.5 , 

Sta. 2+240.5, Sta. 2+283.5, Sta. 2+362.5 , Sta. 2+369.5 and at Sta. 2+412.5 at 28 

days ( M/1412/82 a)

NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-675-A
Concrete compressive strength fir side walk from Sta.4+000 to Sta. 4+090 RHS 

(M/1412/96a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-676-A
Asphalt core test from Sta. 2+140 to Sta. 3+270 LHS & from Sta. 3+560 to Sta. 

3+660 LHS –(MTC:15-0047)
NAB 02/26/15 03/19/15 03/01/15 3 C

Test -13-00014-NAB-676-B
Asphalt core test from Sta. 2+140 to Sta. 3+270 LHS & from Sta. 3+560 to Sta. 

3+660 LHS –(MTC:15-0047M)
NAB 04/19/15 05/10/15 A

Test -13-00014-NAB-677-A Asphalt core test from Sta. 3+660 to Sta5+250 LHS (MTC:15-0053) NAB 02/26/15 03/19/15 03/01/15 3 C

Test -13-00014-NAB-677-B Asphalt core test from Sta. 3+660 to Sta5+250 LHS (MTC:15-0053) (MTC:15-0557) NAB 04/19/15 05/10/15 A

Test -13-00014-NAB-678-A Asphalt core test from Sta. 3+560 to Sta. 4+440 RHS (MTC:15-0085) NAB 02/26/15 03/19/15 03/01/15 3 C

Test -13-00014-NAB-678-B Asphalt core test from Sta. 3+560 to Sta. 4+440 RHS (MTC:15-0085M) NAB 04/19/15 05/10/15 A

Test -13-00014-NAB-679-A
Asphalt core test from Sta. -0+060 to Sta. 1+600 LHS & from Sta. -0+060 to Sta. -

0+280 LHS & RHS (M/1501/54)
NAB 02/26/15 03/19/15 03/01/15 3 C

Test -13-00014-NAB-679-B
Asphalt core test from Sta. -0+060 to Sta. 1+600 LHS & from Sta. -0+060 to Sta. -

0+280 LHS & RHS (M/1501/54)
NAB 04/19/15 04/19/15 04/21/15 A

Test -13-00014-NAB-680-A
Asphalt core test from Sta. 0+000 to Sta. 1+700 RHS & from Sta. 0+000 to Sta. 

0+060 LHS (M/1501/61)
NAB 02/28/15 03/19/15 03/01/15 1 C

Test -13-00014-NAB-680-B
Asphalt core test from Sta. 0+000 to Sta. 1+700 RHS & from Sta. 0+000 to Sta. 

0+060 LHS (M/1501/61) (M/1504/52)
NAB 04/22/15 05/10/15 04/23/15 1 A

Test -13-00014-NAB-681-A Concrete compressive strength fir manholes wall at 28 days (M/1412/116a) NAB 03/02/15 03/21/15 03/03/15 1 A

Test -13-00014-NAB-682-A
Concrete compressive strength for side walk from Sta. 3+430 to Sta. 3+470 LHS & 

from Sta. 3+500 to Sta. 3+525 LHS (M/1412/144a)
NAB 03/02/15 03/23/15 03/03/15 1 A
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Test -13-00014-NAB-683-A
Concrete compressive strength for chamber foundation at Sta. B0+365 at 28days 

(M/1412/163 a)
NAB 03/02/15 03/23/15 03/03/15 1 C

Test -13-00014-NAB-683-B
Test report on hardened concrete for chamber foundation at Sta. B0+365 –segment B 

(M/1503/181)
NAB 04/13/15 04/13/15 04/13/15 0 A

Test -13-00014-NAB-684-A
Concrete compressive strength for chamber walls  at Sta. B0+327 at 28 days 

(M/1412/181 a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-685-A
Concrete compressive strength for chamber walls  at Sta. 0+810 at 28 days 

(M/1412/205 a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-686-A

Concrete compressive strength for street lighting poles foundation at Sta. 1+235, Sta. 

1+277, Sta. 1+319, Sta. 1+361, Sta. 1+403, Sta. 1+445 and Rep from Sta. 1+235 to 

Sta. 1+445)at 28 days (M/1412/226 a)

NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-687-A Concrete compressive strength for side walk at 28 days (M/1412/332 a) NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-688-A
Concrete compressive strength for manhole slab at Sta. B0+365 & for Retaining wall 

from Sta. 0+584 to Sta. 0+590 at 28 days(M/1412/333a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-689-A
Concrete compressive strength for manhole slab at Sta. B0+327 & for at Sta. 0+810 

LHS at 28 days (M/1412/245a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-690-A
Concrete compressive strength for street lighting poles foundation from Sta. 0+857 to 

Sta. 1+067 at 28 days(M/1412/262a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-691-A
Concrete compressive strength for side walk from Sta. -0+030 to Sta. -0+070 LHS & 

RHS and from sta. 0+130 to Sta. -0+240 LHS  at 28 days(M/1412/361a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-692-A
Concrete compressive strength for street lighting poles foundation from sta. 0+040 to 

Sta. -0+353  at 28 days(M/1412/373a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-693-A
Concrete compressive strength for water chamber at Sta. B0+040 at 28 

days(M/1412/377a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-694-A
Concrete compressive strength for side walk from Sta. 2+520 to Sta. 2+610 , from 

Sta. 2+790to Sta. 2+845 & from Sta. 2+880 to Sta. 2+915 at 28 days(M/1412/383a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-695-A
Concrete compressive strength for parapet wall at Sta. 3+725 at 28 

days(M/1412/384a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-696-A
Concrete compressive strength for street lighting poles foundation from Sta. 0+400 to 

Sta. 0+605 , at Sta. 0+815 and at Sta. 0+143 at 28 days(M/1412/408a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-697-A
Concrete compressive strength for side walk from Sta. 0+470 to Sta. 0+483, Sta. 

0+487 to Sta. 0+520 & from sta. 0+525 to Sta. 0+555 at 28 days(M/1412/410a)
NAB 03/02/15 03/23/15 03/03/15 1 A

Test -13-00014-NAB-698-A
Concrete compressive strength for roof slab of  Nablus chamber at Sta. B0+040 at 28 

Days – (M/1412/456a)
NAB 03/10/15 03/31/15 03/15/15 5 A

Test -13-00014-NAB-699-A
Concrete compressive strength for boundary wall from Sta. 4+597 to Sta. 4+610 

LHS at 28 Days –(M/1412/480 a)
NAB 03/10/15 03/31/15 03/15/15 5 A
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Test -13-00014-NAB-700-A
Concrete compressive strength for side walk from Sta. 3+830 to sta. 4+000 LHS at 

28 Days –(M/1412/495a)
NAB 03/10/15 03/31/15 03/15/15 5 A

Test -13-00014-NAB-701-A

Concrete compressive strength for street lighting poles foundation at Sta. 3+078 , 

Sta. 3+128, Sta. 3+160, Sta. 1+865, Sta. 1+907 & at Sta. 1+949 at 28 Days  

(M/1412/508 a)

NAB 03/10/15 03/31/15 03/15/15 5 A

Test -13-00014-NAB-702-A
Concrete compressive strength for water chamber foundation at Sta. 0+184 RHS at 

28 Days (M/1501/ 23a)
NAB 03/10/15 03/31/15 03/15/15 5 C

Test -13-00014-NAB-702-B
Concrete compressive strength for water chamber foundation at Sta. 0+184 RHS at 

28 Days (M/1501/ 23a)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-703-A
Concrete compressive strength for water chamber foundation at Sta. 0+184 RHS at 7 

Days (M/1501/ 23)
NAB 03/10/15 03/31/15 03/15/15 5 E

Test -13-00014-NAB-704-A
Concrete compressive strength for roof slab of manhole at Sta. 0+184 RHS at 7 Days 

(M/1401/75)
NAB 03/10/15 03/31/15 03/15/15 5 C

Test -13-00014-NAB-704-B
Concrete compressive strength for roof slab of manhole at Sta. 0+184 RHS Seg. B at 

7 Days (M/1401/75 a)
NAB 03/19/15 04/09/15 03/25/15 6 C

Test -13-00014-NAB-704-C
Concrete compressive strength for roof slab of manhole at Sta. 0+184 RHS Seg. B at 

28 Days (M/1401/75 a)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-705-A

Concrete compressive strength for foundation of parapet wall foundation from Sta. 

0+766 to Sta. 0+782 RHS , from Sta. 0+885 to Sta. 0+895 RHS and from Sta. 0+925 

to Sta. 0+925 to Sta. 0+932 RHS at 7 Days –(M/1501/92)

NAB 03/10/15 03/31/15 03/15/15 5 A

Test -13-00014-NAB-706-A

Concrete compressive strength for street lighting poles foundation at Sta. 3+608, Sta. 

3+690, Sta. 3+732, Sta. 3+774 , Sta. 3+916 & at Sta. 3+858 at 7 Days – 

(M/1501/101)

NAB 03/10/15 03/31/15 03/15/15 5 A

Test -13-00014-NAB-707-A

Concrete compressive strength for street lighting poles foundation at Sta. 3+128, Sta. 

3+438, Sta. 3+480, Sta. 3+564 , Sta. 3+942 & at Sta. 3+984 at 7 Days – 

(M/1501/117)

NAB 03/10/15 03/31/15 03/15/15 5 A

Test -13-00014-NAB-708-A
Asphalt marshal test for wearing layer from Sta. 4+120 to Sta. 4+530 RHS (MTC:15-

0356)
NAB 03/15/15 04/05/15 03/16/15 1 A

Test -13-00014-NAB-709-A
Asphalt marshal test for wearing layer from Sta. 3+000 to Sta. 3+300 RHS (MTC:15-

0334)
NAB 03/15/15 04/05/15 03/16/15 1 A

Test -13-00014-NAB-710-A
Asphalt marshal test for wearing layer from Sta. 1+125 to Sta. 1+400 LHS (MTC:15-

0342)
NAB 03/15/15 04/05/15 03/16/15 1 A

Test -13-00014-NAB-711-A
Asphalt marshal test for wearing layer from Sta. 0+850 to Sta. 1+125 LHS (MTC:15-

0350)
NAB 03/15/15 04/05/15 03/16/15 1 A

Test -13-00014-NAB-712-A
Asphalt marshal test for wearing layer from Sta. 0+130 to Sta. 0+600 LHS (MTC:15-

0359)
NAB 03/15/15 04/05/15 03/16/15 1 A

Test -13-00014-NAB-713-A Asphalt marshal test Sarrah road from Sta. 0+000 to Sta. 0+600 (M/1502/255) NAB 03/15/15 04/05/15 03/16/15 1 A

Test -13-00014-NAB-714-A
Asphalt marshal test for wearing layer from Sta. 1+660 to Sta. 1+920 LHS 

(M/1502/293)
NAB 03/15/15 04/05/15 03/16/15 1 A

Test -13-00014-NAB-715-A
Asphalt marshal test for wearing layer from Sta. 0+660 to Sta. 0+850 LHS 

(M/1503/10)
NAB 03/15/15 04/05/15 03/16/15 1 A
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Test -13-00014-NAB-716-A
Asphalt marshal test for wearing layer from Sta. 3+540 to Sta.3+830 RHS 

(M/1503/5)
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-717-A
Asphalt marshal test for wearing layer from Sta. 2+400 to Sta.2+700 LHS 

(M/1503/55)
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-718-A
Asphalt marshal test for wearing layer from Sta. 1+400 to Sta.1+660 LHS 

(M/1503/306)
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-719-A
Asphalt marshal test for wearing layer from Sta. 3+230 to Sta.2+950 LHS 

(M/1503/63)
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-720-A
Asphalt marshal test for wearing layer from Sta. 3+830 to Sta.4+120 RHS 

(M/1503/7)
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-721-A
Asphalt marshal test for wearing layer from Sta. 2+200 to Sta.2+400 LHS 

(M/1503/43)
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-722-A
Asphalt marshal test for wearing layer from Sta. 1+920 to Sta.2+200 LHS 

(M/1503/26)
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-723-A
Asphalt marshal test for wearing layer from Sta. 0+600 to Sta.1+200-Sarrah road 

(M/1503/257)
NAB 03/16/15 04/06/15 03/16/15 0 A

Test -13-00014-NAB-724-A
Asphalt marshal test for wearing layer from Sta. -0+272 to Sta. 0+130 LHS &from 

Sta. -0+060 to Jenin road LHS (MTC:15-0371)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-725-A
Asphalt marshal test for wearing layer from Sta. -0+272 to Sta. 0+130 RHS &from 

Sta. -0+060 to Jenin road RHS (MTC:15-0371A)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-726-A
Asphalt marshal test for wearing layer from Sta. 3+300 to Sta.3+540 RHS (MTC:15-

0335)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-727-A
Asphalt marshal test for wearing layer from Sta.4+060 to Sta. 4+230 LHS (MTC:15-

0406)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-728-A
Asphalt marshal test for wearing layer from Sta.2+700 to Sta. 2+950 LHS (MTC:15-

0390)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-729-A
Asphalt marshal test for wearing layer from Sta.4+230 to Sta. 4+560 LHS (MTC:15-

0418)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-730-A
Asphalt marshal test for wearing layer from Sta.3+750 to Sta. 4+060 RHS 

(M/1503/96)
NAB 03/19/15 04/09/15 03/25/15 6 C

Test -13-00014-NAB-730-B
Asphalt marshal test for wearing layer from Sta.3+750 to Sta. 4+060 LHS 

(M/1503/96)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-731-A
Asphalt marshal test for wearing layer from Sta.3+470 to Sta. 3+750 LHS 

(M/1503/81)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-732-A
Asphalt marshal test for wearing layer from Sta.3+230 to Sta. 3+740 LHS & simple 

access at Sta. 3+340 LHS(M/1503/75)
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-733-A
Concrete compressive strength for side walk at Deir Sharaf roundabout at 7 Days 

(M/1503/112) 
NAB 03/19/15 04/09/15 03/25/15 6 A

Test -13-00014-NAB-734-A
Field density (Compaction degree) for 1st base course layer for simple access at Sta. 

1+100 LHS & at Sta. 2+600 LHS (MTC:015-0066) 
NAB 04/06/15 04/27/15 04/06/15 0 A
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Test -13-00014-NAB-735-A
Field density (Compaction degree) for 2nd base course layer for simple access at Sta. 

3+400 RHS (MTC:015-0193
NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-736-A
Field density (Compaction degree) for base course layer for side walk from Sta. 

4+700 to Sta. 5+240 LHS (MTC:015-0321) 
NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-737-A
Concrete compressive strength for parapet wall foundation from Sta. 4+822 to Sta. 

4+847 RHS at 28 Days – (M/1501/283 a)  
NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-738-A

Concrete compressive strength for side walk from Sta. 3+680 to Sta. 3+735 LHS , 

Sta. 1+879 to Sta. 1+935 RHS , Sta. 1+855 to Sta. 1+960 RHS and from Sta. 4+470 

to Sta. 4+820 LHS at 28 Days – (M/1501/208 a)  

NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-739-A

Concrete compressive strength for boundary wall at Deir Sharaf roundabout and for 

parapet wall from Sta. 0+440 to Sta. 0+450 RHS and from Sta. 0+455 to Sta. 0+463 

RHS  at 28 Days – (M/1502/175 a)  

NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-740-A

Concrete compressive strength for street lighting poles foundations at Sta.3+357, Sta. 

4+362, Sta. 4+446, Sta. 4+488, Sta. 4+530, Sta. 4+703 Sta. 4+746, Sta. 4+832 and 

at Sta. 5+004 at 28 Days –(M/1502/138 a)  

NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-741-A
Concrete compressive strength for side walk from Sta. 0+320 to Sta. 0+440 RHS at 

28 Days (M/1502/137 a)  
NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-742-A
Concrete compressive strength for parapet wall base from Sta. 0+395 to Sta. 0+420 

and for parapet wall from Sta. 0+990 to Sta. 1+000 at 28 Days (M/1502/136 a)  
NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-743-A

Concrete compressive strength for street lighting poles foundation at Sta.3+128 , Sta. 

3+438, Sta. Sta. 3+480, Sta. 3+564, Sta. 3+942 and at Sta. 3+984 at 28 Days 

(M/1501/117 a)  

NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-744-A
Concrete compressive strength for base of parapet wall from Sta. 0+440 to Sta. 

0+470 at 28 Days (M/1502/115 a)  
NAB 04/06/15 04/27/15 04/06/15 0 A

Test -13-00014-NAB-745-A Core test for wearing asphalt layer (5 cm) Sarra Detour (M/1503/118)  NAB 04/07/15 04/28/15 04/07/15 0 A

Test -13-00014-NAB-746-A

Concrete compressive strength for street lighting poles foundations at Sta. 3+608, 

Sta. 3+690, Sta. 3+732, Sta. 3+774, Sta. 3+816 and at Sta. 3+858 at 28 Days  

(M/1501/101a)  

NAB 04/07/15 04/28/15 04/07/15 0 A

Test -13-00014-NAB-747-A Concrete compressive strength for side walk at 28 Days  (M/1502/95a)  NAB 04/07/15 04/28/15 04/07/15 0 A

Test -13-00014-NAB-748-A
Concrete compressive strength for parapet wall foundation from Sta. 4+851 to Sta. 

4+864 RHS and from Sta. 4+890.5 to Sta. 4+912 RHS at 28 Days  (M/1501/93 a)  
NAB 04/07/15 04/28/15 04/07/15 0 A

Test -13-00014-NAB-749-A Concrete compressive strength for side walk at 28 Days (M/1502/69a)  NAB 04/07/15 04/28/15 04/07/15 0 A

Test -13-00014-NAB-750-A
Concrete compressive strength for parapet wall foundation from Sta. 4+822 to Sta. 

4+847 RHS at 28 Days (M/1502/42 A)  
NAB 04/07/15 04/28/15 04/07/15 0 A

Test -13-00014-NAB-751-A
Asphalt marshal test for wearing course layer from Sta. 1+520 to Sta. 2+030 RHS 

(M/1503/261)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-752-A
Asphalt marshal test for wearing course layer from Sta. 0+760 to Sta. 1+065 RHS 

(M/1503/247)
NAB 04/09/15 04/30/15 04/09/15 0 A
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Test -13-00014-NAB-753-A
Asphalt marshal test for wearing course layer from Sta. 5+060 to Sta. 5+510 LHS 

(M/1503/328)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-754-A
Asphalt marshal test for wearing course layer from Sta. 5+300 to Sta. 5+510 RHS 

(TC:15-0514)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-755-A
Asphalt marshal test for wearing course layer from Sta. 4+530 to Sta. 4+920 RHS 

(TC:15-0511)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-756-A
Asphalt marshal test for wearing course layer from Sta. 4+560 to Sta. 5+060 LHS & 

for simple access at Sta. 4+970 LHS (TC:15-0503)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-757-A
Asphalt marshal test for wearing course layer from Sta. 2+380 to Sta. 2+650 RHS 

(TC:15-0495)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-758-A
Asphalt marshal test for wearing course layer from Sta. 1+065 to Sta. 1+520 RHS-

Overlay  (TC:15-0483)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-759-A
Asphalt marshal test for wearing course layer from Sta. 0+400 to Sta. 0+760 RHS-

Overlay  (TC:15-0470)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-760-A
Asphalt marshal test for wearing course layer for simple access at Sta. 3+400 RHS  

(TC:15-0438)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-761-A
Asphalt marshal test for wearing course layer for simple access at Sta. 0+640 RHS & 

at Sta. 0+600 LHS (TC:15-0451)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-762-A
Asphalt marshal test for wearing course layer from Sta.4+920 to Sta. 5+300 RHS 

(TC:15-0509)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-763-A

Asphalt marshal test for wearing course layer from Sta.B0+040 to Sta. B0+260 

–segment B 

(MTC:15-0468)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-764-A
Asphalt marshal test for wearing course layer from Sta.B0+170 to Sta. B0+399 

–segment B (MTC:15-0460)
NAB 04/09/15 04/30/15 04/09/15 0 A

Test -13-00014-NAB-765-A
Concrete compressive strength for concrete protection from Sta. 1+000 to Sta. 1+500 

RHS at 7 Days –(M/1503/316)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-766-A
Concrete compressive strength for Retaining wall at Sta. 4+940 LHS at 7 Days 

–(M/1503/298)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-767-A
Concrete compressive strength for side walk from Sta. 5+360 to Sta. 5+480& from 

Sta. 4+980 to Sta. 5+010 RHS at 7 Days –(M/1503/297)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-768-A
Concrete compressive strength for side walk from Sta. 5+180 to Sta. 5+320 RHS & 

from Sta. 5+230 to Sta. 5+360 LHS at 7 Days –(M/1503/251)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-769-A
Concrete compressive strength for concrete protection from Sta. 1+180 to Sta. 1+840 

RHS at 7 Days –(M/1503/238)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-770-A
Concrete compressive strength for side walk from Sta. 4+828 to Sta. 4+912 & from 

Sta. 4+990 to Sta. 5+075 RHS at 7 Days –(M/1503/237)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-771-A
Concrete compressive strength for street lighting poles foundation at Sta. 5+132, Sta. 

5+089, Sta. 4+918, Sta. 4+789and at Sta. 4+660  at 7 Days –(M/1503/217)
NAB 04/13/15 05/04/15 04/13/15 0 A
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Test -13-00014-NAB-772-A Concrete compressive strength for Shoulders  at 7 Days (M/1503/206) NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-773-A

Concrete compressive strength for street lighting poles foundation at Sta. 5+300, Sta. 

5+285, Sta. 5+216, Sta. 5+174, Sta. 5+046 and at Sta. 4+614  at 7 Days 

(M/1503/175)

NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-774-A
Concrete compressive strength for retaining wall foundation (Extension wall) from 

Sta. 0+542 to Sta. 0+555 RHS  at 7 Days (M/1503/149)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-775-A
Concrete compressive strength for side walk from Sta. 0+320 to Sta. 0+440 RHS at 7 

Days (M/1502/137)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-776-A
Concrete compressive strength for side walk from Sta. 5+140 to Sta. 5+200 LHS at 7 

Days (M/1503/78)
NAB 04/13/15 05/04/15 04/13/15 0 A

Test -13-00014-NAB-777-A
Asphalt core test for binder layer from Sta.4+440 to Sta. 5+230 RHS (MTC:15-

0404)
NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-778-A
Field density (Compaction degree ) for base course layer for simple access at Sta. 

0+600 LHS (MTC:015-0440)
NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-779-A
Field density ( compaction degree ) for base course layer for side walk  from Sta. 

4+760 to  Sta. 4+840 RHS (MTC:015-0450)
NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-780-A
Asphalt marshal test for wearing course layer from Sta. 2+680 to Sta. 3+000 RHS 

(M/1503/29)
NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-781-A
Asphalt marshal test for wearing course layer from Sta. 2+000 to Sta. 2+380 RHS 

(M/1503/29 b)
NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-782-A
Asphalt marshal test for binder course layer from Sta. 0+400 to Sta. 0+760 RHS 

(Overlay) & from Sta. B0+260 to Sta. B0+399 (MTC:15-0470)
NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-783-A
Asphalt core test for wearing course layer from Sta. B0+000 to Sta. B0+399 

–segment B (MTC: 15-0564A)
NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-784-A
Asphalt core test for wearing course layer from Sta. 4+560 to Sta. 5+510 LHS 

(MTC: 15-0564)
NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-785-A

Asphalt core test for wearing course layer from Sta. 0+130 to Sta. -0+272 LHS& 

RHS , from Sta. 0+060 to Jenin Road LHS & RHS and from Sta. 0+130 to Sta. 

4+560 LHS  (MTC: 15-0557)

NAB 04/15/15 05/06/15 04/15/15 0 A

Test -13-00014-NAB-786-A
Asphalt core test for wearing course layer from Sta. 3+400 to Sta. 5+510 RHS 

(M/1504/75)
NAB 04/15/15 05/06/15 04/16/15 1 A

Test -13-00014-NAB-787-A
Asphalt core test for wearing course layer from Sta. 1+180 to Sta. 3+400 RHS 

(M/1504/61)
NAB 04/15/15 05/06/15 04/16/15 1 A

Test -13-00014-NAB-788-A
Concrete compressive strength for parapet wall above boulder from Sta. 5+140 to 

sta. 5+170 RHS  at 28 Days –(M/1503/176a) 
NAB 04/21/15 05/12/15 04/22/15 1 A

Test -13-00014-NAB-789-A
Concrete compressive strength for parapet wall foundation above boulders from Sta. 

5+300 to Sta. 5+325 RHS at 28 Days –(M/1503/289a) 
NAB 04/21/15 05/12/15 04/22/15 1 A

Test -13-00014-NAB-790-A
Concrete compressive strength for side walk from Sta. 5+140 to Sta. 5+200 LHS at 

28 Days –(M/1502/278) 
NAB 04/21/15 05/12/15 04/22/15 1 A

Test -13-00014-NAB-791-A
Concrete compressive strength for parapet wall   Sta. 5+250 to Sta. 5+275 RHS at 28 

Days –(M/1502/308a)
NAB 04/21/15 05/12/15 04/22/15 1 A
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Test -13-00014-NAB-792-A
Concrete compressive strength for foundation of parapet wall from Sta.5+250 to Sta. 

5+275 RHS at 28 Days –(M/1502/266a)
NAB 04/21/15 05/12/15 04/22/15 1 A

Test -13-00014-NAB-793-A

Concrete compressive strength for side walk from Sta.4+975 to Sta. 5+050, from  to 

Sta. 5+055 to Sta.5+072 LHS & from Sta. 5+115 to Sta. 5+140 LHS at 28 Days 

–(M/1502/265a) 

NAB 04/21/15 05/12/15 04/22/15 1 A

Test -13-00014-NAB-794-A
Concrete compressive strength for side walk from Sta.4+600 to Sta. 4+768 LHS, and 

from  to Sta. 4+810 to Sta.4+920 LHS at 28 Days –(M/1502/234a) 
NAB 04/21/15 05/12/15 04/21/15 0 A

Test -13-00014-NAB-795-A
Concrete compressive strength for shoulders at Sta. 2+000 at 28 Days 

–(M/1502/209a) 
NAB 04/21/15 05/12/15 04/21/15 0 A

Test -13-00014-NAB-796-A

Concrete compressive strength for Boundary wall at Der Sharaf roundabout and 

parapet wall foundation at Sta. 0+420to Sta. 0+935 & from Sta. 0+445 to Sta. 0+463 

RHS  at 28 Days –(M/1502/203a) 

NAB 04/21/15 05/12/15 04/21/15 0 A

Test -13-00014-NAB-797-A
Concrete compressive strength for side walk at Deir Sharaf roundabout   at 28 Days 

–(M/1503/112a) 
NAB 04/21/15 05/12/15 04/21/15 0 A

Test -13-00014-NAB-798-A
Concrete compressive strength for blinding behind at Deir Sharaf at Sta. 0+580 LHS 

at 28 Days –(M/1503/47a) 
NAB 04/21/15 05/12/15 04/23/15 2 A

Test -13-00014-NAB-799-A
Concrete compressive strength for parapet wall boulder at Sta. 5+300 to Sta. 5+325 

at 28 Days –(M/1503/46a) 
NAB 04/21/15 05/12/15 04/21/15 0 A

Test -13-00014-NAB-800-A
Concrete compressive strength for side walk at Sta. 2+000 against Salous Crusher at 

28 Days –(M/1503/158a) 
NAB 04/21/15 05/12/15 04/21/15 0 A

Test -13-00014-NAB-801-A
Concrete compressive strength for foundation of retaining wall from Sta. 0+555 to 

sta. 0+542 LHS – Extension wall  at 28 Days –(M/1503/149a) 
NAB 04/21/15 05/12/15 04/21/15 0 A

Test -13-00014-NAB-802-A
Asphalt Core Test for wearing layer from St. 0+130 to St. 1+180 RHS (M/1504/52)

NAB 04/22/15 05/13/15 04/23/15 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

191



G │RFI’s Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

192



Spec. 

No.

RFI No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00014-MRNII-001 Scope of work out of ROW  Deir Sharaf – Inab road  Project, TO # 14 NAB 01/15/14 02/05/14 01/28/14 13 Saleem Tafesh

RFI-13-00014-MRNII-002 Storm water manholes in Nablus Beit Iba Der Sharaf Road-TO # 14 NAB 01/15/14 02/05/14 01/28/14 13 Saleem Tafesh

RFI-13-00014-MRNII-003
New scope for underground utilities /Nablus -Beit iba Road project, TO # 14

NAB 01/30/14 02/20/14 02/13/14 14 Saleem Tafesh

RFI-13-00014-MRNII-004
Outfall for storm water at Sta. 2+220 / Nablus - Beit Iba - Deir Sharaf Road  

Project TO # 14
NAB 02/05/14 02/26/14 02/13/14 8 Saleem Tafesh

RFI-13-00014-MRNII-005
Part of Scope of work out of ROW- Nablus Beit Iba Der Sharaf Road-

Segment A
NAB 02/11/14 03/04/14 02/24/14 13 Saleem Tafesh

RFI-13-00014-MRNII-006
Unsuitable sub grade material in Nablus - Beit Iba - Deir Sharaf Road  

Project#1, TO # 14
NAB 02/11/14 03/04/14 02/24/14 13 Saleem Tafesh

RFI-13-00014-MRNII-007 Stone Wall at cut slope at Nablus Beit Eba – Deir Sharaf Road, TO #14 NAB 02/13/14 03/06/14 02/24/14 11 Saleem Tafesh

RFI-13-00014-MRNII-008
Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.2+600 to Sta.3+000 - Project #1
NAB 02/16/14 03/09/14 02/24/14 8 Saleem Tafesh

RFI-13-00014-MRNII-009
Storm water system -Outfall at Sta. 2+640  / Nablus - Beit Iba - Deir Sharaf 

Road  Project TO # 14
NAB 03/01/14 03/22/14 03/05/14 4 Saleem Tafesh

RFI-13-00014-MRNII-010

Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.0+700 to Sta.1+200  AT Deir 

Sharaf –Tulkarem road Project Task Order #14

DSR 03/01/14 03/22/14 03/05/14 4 Saleem Tafesh

RFI-13-00014-MRNII-011
Lighting Poles -SUB-13-00014-NAB-090-A-Nablus-Beit Iba -Project 01-

T.O.14
NAB 03/06/14 03/27/14 03/10/14 4 Saleem Tafesh

RFI-13-00014-MRNII-012

Existing sewer manholes at sta. 0+150, 0+193 and 0+420 

Extend inlet of existing pipe culvert @sta. 0+180 AT Deir Sharaf –Tulkarem 

road Project # 2 Task Order #14

DSR 03/09/14 03/30/14 03/11/14 2 Saleem Tafesh

RFI-13-00014-MRNII-013

Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.3+500 to Sta.4+100  

At Nablus – Beit Iba – Deir Sharaf Road Project #1, (TO #14)

NAB 03/09/14 03/30/14 03/18/14 9 Saleem Tafesh

RFI-13-00014-MRNII-014

Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.2+300 to Sta.3+500 -At Nablus – 

Beit Iba – Deir Sharaf Road Project #1, (TO #14)

NAB 03/09/14 03/30/14 03/13/14 4 Saleem Tafesh

RFI-13-00014-MRNII-015
Replacement of Sub grade-Deir Sharaf –Tulkarem Road Project02 Task Order 

#14
DSR 03/10/14 03/31/14 03/11/14 1 Saleem Tafesh

RFI-13-00014-MRNII-016
Revised Intersection at Sta. 2+600 -at Nablus – Beit Iba – Deir Sharaf Road 

Project #1, (TO #14)
NAB 04/02/14 04/23/14 04/15/14 13 Saleem Tafesh

RFI-13-00014-MRNII-017
Existing pipe culvert  at sta. 0+730 AT Deir Sharaf –Tulkarem road Project # 

2 Task Order #14
DSR 04/06/14 04/27/14 04/15/14 9 Saleem Tafesh

RFI-13-00014-MRNII-018
Double box culvert and Storm water system -Outfall at Sta. 3+609  / Nablus - 

Beit Iba - Deir Sharaf Road  Project TO # 14
NAB 04/06/14 04/27/14 04/24/14 18 Saleem Tafesh

RFI-13-00014-MRNII-019
Outfall for storm water at Sta. 3+280 / Nablus - Beit Iba - Deir Sharaf Road  

Project TO # 14
NAB 04/17/14 05/08/14 04/24/14 7 Saleem Tafesh

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)

RFIs log - MRNII

 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By
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Spec. 

No.

RFI No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)

RFIs log - MRNII

 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By

RFI-13-00014-MRNII-020
Working out of Road ROW   from sta. 1+500 to sta. 2+020  (Project #1, TO # 

14 
NAB 04/28/14 05/19/14 05/12/14 14 Saleem Tafesh

RFI-13-00014-MRNII-021

Working out of Road ROW   from sta. 4+100 to sta. 4+105 RHS ,from 

Sta.4+410 to Sta.4+520 LHS and from Sta.4+820 to Sta.4+830 LHS  (Project 

#1, TO # 14 )

NAB 04/28/14 05/19/14 05/12/14 14 Saleem Tafesh

RFI-13-00014-MRNII-022

Site conditions to be considered during the preparation of shop drawings from 

Sta.4+100 to Sta.4+800-at Nablus – Beit Iba – Deir Sharaf Road Project #1, 

(TO #14)

NAB 05/08/14 05/29/14 05/21/14 13 Saleem Tafesh

RFI-13-00014-MRNII-023
Proposed pipe culvert at sta. 1+480 AT Deir Sharaf –Tulkarem road Project # 

2 Task Order #14
DSR 05/12/14 06/02/14 05/14/14 2 Saleem Tafesh

RFI-13-00014-MRNII-024
Unsuitable subgrade material and required  concrete ditch/ protection  from 

sta. 1+800 to sta. 2+180, Project #2, TO 13-00014.
DSR 05/19/14 06/09/14 05/26/14 7 Saleem Tafesh

RFI-13-00014-MRNII-025
PALTEL regarding their proposed  underground services  / Deir Sharaf 

–Tulkarem road Project # 2 Task Order #14
DSR 05/25/14 06/15/14 05/26/14 1 Saleem Tafesh

RFI-13-00014-MRNII-026

Additional precast manholes for   underground high tension cables   and  for 

connection of future sewer pipelines  at Nablus -Beit Iba Road project, TO # 

14

NAB 05/25/14 06/15/14 06/04/14 10 Saleem Tafesh

RFI-13-00014-MRNII-027
Existing storm pipes and manhole at sta. 3+920 RHS At Nablus – Beit Iba – 

Deir Sharaf  Road Project #1, (TO #14)
NAB 06/30/14 07/21/14 07/08/14 8 Saleem Tafesh

RFI-13-00014-MRNII-028
Waste water open channel close to the edge of  main road pavement layers 

from sta. 4+150 to sta. 4+300 Nablus - Beit Iba - Deir Sharaf Road  Project 01 
NAB 07/10/14 07/31/14 07/23/14 13 Saleem Tafesh

RFI-13-00014-MRNII-029

Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.0+150 to Sta.1+050 , at Nablus – 

Beit Iba – Deir Sharaf Road Project #1, (TO #14)

NAB 07/14/14 08/04/14 07/23/14 9 Saleem Tafesh

RFI-13-00014-MRNII-030
Revised roundabout at Sta. 0+000 -at Nablus – Beit Iba – Deir Sharaf Road 

Project #1, (TO #14)
NAB 07/20/14 08/10/14 07/23/14 3 Saleem Tafesh

RFI-13-00014-MRNII-031
Water Connection at intersection sta. 1+960  Nablus -Beit Iba-Project 01-

T.O.#14
NAB 07/22/14 08/12/14 07/27/14 5 Saleem Tafesh

RFI-13-00014-MRNII-032
Revised Proposed box culvert at segment B  Nablus -Beit Iba-Project 01-

T.O.#14
NAB 07/27/14 08/17/14 08/04/14 8 Saleem Tafesh

RFI-13-00014-MRNII-033
Revised Shop Drawings from Sta. 0+000 to sta. 0+160 -at Nablus – Beit Iba – 

Deir Sharaf Road Project #1, (TO #14)
NAB 08/25/14 09/15/14 09/07/14 13 Saleem Tafesh

RFI-13-00014-MRNII-034
Replacement of Concrete retaining wall from sta. 0+470 to sta. 0+512 RHS 

with stone boulders wall
NAB 10/27/14 11/17/14 11/04/14 8 Saleem Tafesh

RFI-13-00014-MRNII-035
Relocate the 12” water pipeline at Seg.B LHS   at Nablus - Beit Iba - Deir 

Sharaf Road  Project 01 , TO # 14
NAB 11/02/14 11/23/14 11/04/14 2 Saleem Tafesh
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Multiple Roads North - MRNII

Project 01- Nablus- Beit Iba- Deir Sharaf Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 27.9 8.1 8.6 0.0 0.0 44.6 1.9

January 2014 85.6 65.9 163.4 143.1 0.0 458.0 19.2

February 2014 80.6 96.0 480.9 289.9 0.0 947.4 39.8

March 2014 89.4 135.4 735.6 443.5 0.0 1403.9 59.0

April 2014 82.5 153.4 1114.9 700.4 0.0 2051.1 86.2

May 2014 74.0 110.3 821.5 622.1 0.0 1627.9 68.4

June 2014 101.8 106.8 1011.5 807.8 0.0 2027.8 85.2

July 2014 81.4 77.8 781.0 532.3 0.0 1472.4 61.9

August 2014 98.8 100.3 1033.4 703.5 0.0 1935.9 81.3

September 2014 139.5 146.5 1015.4 833.5 0.0 2134.9 89.7

Total of FY 2014 14103.8 592.6

October 2014 123.5 113.4 798.4 435.5 0.0 1470.8 61.8

November 2014 139.6 135.8 928.3 412.6 0.0 1616.3 67.9

December 2014 138.1 205.0 1235.5 658.8 0.0 2237.4 94.0

January 2015 97.8 150.1 1035.3 814.3 0.0 2097.4 88.1

February 2015 104.4 114.4 1023.1 975.0 0.0 2216.9 93.1

March 2015 152.5 133.4 1447.5 1482.8 0.0 3216.1 135.1

April 2015 51.1 22.6 101.6 87.4 0.0 262.8 11.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 13117.5 551.2

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00014

Multiple Roads North-MRNII

              Note: Numbers are rounded to the nearest decimal number.

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: April 16, 2015

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

196



Multiple Roads North - MRNII

Project 02- Deir Sharaf- Tulkarem Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 17.5 4.8 6.0 0.0 0.0 28.3 1.2

January 2014 27.0 13.8 1.3 4.3 0.0 46.3 1.9

February 2014 29.0 36.6 33.7 24.8 0.0 124.1 5.2

March 2014 38.8 41.4 198.5 114.6 0.0 393.3 16.5

April 2014 39.6 64.5 344.9 110.8 0.0 559.8 23.5

May 2014 34.4 66.8 312.6 109.9 0.0 523.6 22.0

June 2014 41.3 87.6 491.9 362.3 0.0 983.0 41.3

July 2014 30.1 46.1 169.1 224.3 0.0 469.6 19.7

August 2014 39.9 61.0 155.0 244.6 0.0 500.5 21.0

September 2014 1.5 14.0 2.5 21.6 0.0 39.6 1.7

Total of FY 2014 3667.9 154.1

October 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0

November 2014 0.0 0.0

December 2014 0.0 0.0

January 2015 0.0 0.0

February 2015 0.0 0.0

March 2015 0.0 0.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 0.0 0.0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00014

Multiple Roads North-MRNII

Task Order Name: PERIOD FROM: December 03, 2013

Sub-project or Activity Name: PERIOD TO: October 31, 2014

CONTRACTOR: APCO/ArCon

              Note: Numbers are rounded to the nearest decimal number.

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September October November December January February March April May June

MRNII 0.0 0.0 72.9 504.3 1071.4 1797.1 2610.9 2151.5 3010.8 1942.0 2436.4 2174.5 1470.8 1616.3 2237.4 2097.4 2216.9 3216.1 262.8 0.0 0.0

NAB 0.0 0.0 44.6 458.0 947.4 1403.9 2051.1 1627.9 2027.8 1472.4 1935.9 2134.9 1470.8 1616.3 2237.4 2097.4 2216.9 3216.1 262.8

DSR 0.0 0.0 28.3 46.3 124.1 393.3 559.8 523.6 983.0 469.6 500.5 39.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0

11.039916

MRNII 30889.2 1297.9

NAB 27221.3 1143.8

DSR 3667.9 154.1

FY15

FY14 

and 

FY15

DV (FTE) Jobs

PROJECT 01

QRT 3

Apr. 1, 2015 to June. 30,  2015

QRT 2

Jan. 1, 2015 to Mar. 31,  2015

QRT 1

Oct. 1, 2014 to Dec. 31,  2014

PROJECT 02

PROJECT 02

Total

FY14

Total

Project Name

PROJECT 01

QRT 4

Jul. 1, 2014 to Sep. 30,  2014

QRT 3

Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2

Jan. 1, 2014 to Mar. 31,  2014

QRT 1

Oct. 1, 2013 to Dec. 31,  2013

DV
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Total Femal Employment days per fiscal year

October November December January February March April May June July August September October November December January February March April May June

MRN(II) 0.0 0.0 0.0 21.6 27.6 32.0 30.4 30.1 31.8 22.9 27.8 30.1 40.8 66.8 82.8 70.3 60.9 66.0 16.1 0.0 0.0

NAB 0.0 0.0 0.0 162.0 221.0 256.0 175.0 173.0 172.0 119.0 153.0 241.0 326.0 534.0 662.0 562.0 487.0 528.0 129.0

DSR 0.0 0.0 0.0 11.0 0.0 0.0 68.0 68.0 82.0 64.0 69.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Man-days

MRN(II) 657.8 27.6

NAB 612.5 25.7

DSR 45.3 1.9

DV

FY14 

and 

FY15

DV Total FTE

QRT 3

Apr. 1, 2015 to June. 30,  2015

FY15

PROJECT 01 (Hrs)

PROJECT 02 (Hrs)

QRT 2

Jan. 1, 2015 to Mar. 31,  2015

PROJECT 02 

Total (Days)

PROJECT 01

QRT 1

Oct. 1, 2014 to Dec. 31,  2014

FY14

Total (Days)

Project Name

QRT 4

Jul. 1, 2014 to Sep. 30,  2014

QRT 3

Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2

Jan. 1, 2014 to Mar. 31,  2014

QRT 1

Oct. 1, 2013 to Dec. 31,  2013
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Daily Work Force /April2015

Project 01: Nablus - Beit Iba- Deir Sharaf Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 9 9 9 9 10 9 9 7 7 6 5 15 8 APCO/ArCon 0 0 0 0

Subcontractor 9 9 27 9 18 32 34 43 9 Subcontractor

APCO/ArCon 9 9 9 9 9 9 9 7 7 6 5 13 8 APCO/ArCon 0 0 0 0

Subcontractor 9 9 18 9 18 32 27 38 9 Subcontractor

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 8 8 5 5 1 1 1 3 APCO/ArCon 0 0 0 0

Subcontractor 7 14 Subcontractor

APCO/ArCon 8 8 8 8 8 8 5 5 4 2 2 5 APCO/ArCon 0 0 0 0

Subcontractor 14 28 Subcontractor

APCO/ArCon 8 8 8 8 7 3 1 4 8 APCO/ArCon 0 0 0 0

Subcontractor 14 14 55 Subcontractor

APCO/ArCon 8 8 8 8 7 3 1 4 6 APCO/ArCon 0 0 0 0

Subcontractor 14 21 42 Subcontractor

APCO/ArCon 8 8 8 8 7 3 1 8 7 APCO/ArCon 0 0 0 0

Subcontractor 8 16 21 21 49 Subcontractor

APCO/ArCon 8 8 8 8 7 3 1 9 7 APCO/ArCon 0 0 0 0

Subcontractor 8 16 24 21 49 Subcontractor

APCO/ArCon 0 0 0 0 APCO/ArCon 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 6 8 8 6 6 7 4 1 5 1 APCO/ArCon 0 0 0 0

Subcontractor 8 16 14 Subcontractor

APCO/ArCon 8 8 8 6 7 7 4 1 7 7 APCO/ArCon 0 0 0 0

Subcontractor 8 16 21 14 49 Subcontractor

APCO/ArCon 8 8 8 6 8 8 7 4 2 8 7 APCO/ArCon 0 0 0 0

Subcontractor 8 16 24 14 49 Subcontractor

APCO/ArCon 8 8 8 6 8 7 4 1 8 7 APCO/ArCon 0 0 0 0

Subcontractor 7 8 16 24 7 49 Subcontractor

APCO/ArCon 8 8 8 8 8 7 4 1 9 7 APCO/ArCon 0 0 0 0

Subcontractor 7 8 16 28 14 49 Subcontractor

APCO/ArCon 8 8 8 8 8 7 4 1 10 7 51 23 102 87

Subcontractor 7 8 16 31 14 49

April 1, 2015 April 17, 2015

April 2, 2015 April 18, 2015

April 4, 2015 April 20, 2015

April 19, 2015

April 7, 2015 April 23, 2015

April 8, 2015 April 24, 2015

April 9, 2015 April 25, 2015

April 5, 2015 April 21, 2015

April 6, 2015 April 22, 2015

April 3, 2015

Daily Work Force / April, 2015

Date
Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date
Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers SkilledEngineers Skilled Unskilled

April 16, 2015 Total 

April 13, 2015 April 29, 2015

April 14, 2015 April 30, 2015

April 15, 2015

April 10, 2015 April 26, 2015

April 11, 2015 April 27, 2015

April 12, 2015 April 28, 2015
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2015

PERIOD TO: April 16, 2015

SubT
ot

al

DATE 

Nablus- Beit Iba- Deir Sharaf Road

SubT
ot

al Deir Sharaf- Tulkarem Road

Multiple Roads Project (North II)

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00014

Geo-MIS DATA COLLECTION SHEET 

Management Engineers Skilled Unskilled Other Management Engineers Skilled Unskilled Other 

April 1, 2015 5.8 4.5 15.0 8.3 33.5 0.0 0.0 0.0 0.0 0.0

April 2, 2015 5.6 4.5 13.0 7.6 30.8 0.0 0.0 0.0 0.0 0.0

April 3, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 4, 2015 1.0 1.0 0.9 3.0 5.9 0.0 0.0 0.0 0.0 0.0

April 5, 2015 4.0 2.0 1.8 4.8 12.5 0.0 0.0 0.0 0.0 0.0

April 6, 2015 3.0 1.0 3.5 7.8 15.3 0.0 0.0 0.0 0.0 0.0

April 7, 2015 3.0 1.0 4.4 6.1 14.5 0.0 0.0 0.0 0.0 0.0

April 8, 2015 3.0 1.0 8.3 7.0 19.3 0.0 0.0 0.0 0.0 0.0

April 9, 2015 3.0 1.0 8.6 7.0 19.6 0.0 0.0 0.0 0.0 0.0

April 10, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 11, 2015 3.5 0.8 4.8 0.9 9.9 0.0 0.0 0.0 0.0 0.0

April 12, 2015 3.8 0.9 7.4 7.0 19.0 0.0 0.0 0.0 0.0 0.0

April 13, 2015 3.8 2.0 7.8 7.0 20.5 0.0 0.0 0.0 0.0 0.0

April 14, 2015 3.8 1.0 7.8 7.0 19.5 0.0 0.0 0.0 0.0 0.0

April 15, 2015 4.0 1.0 9.1 7.0 21.1 0.0 0.0 0.0 0.0 0.0

April 16, 2015 4.0 1.0 9.5 7.0 21.5 0.0 0.0 0.0 0.0 0.0

April 17, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 18, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 19, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 20, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 21, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 22, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 23, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 24, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 25, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 26, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 27, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 28, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 29, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

April 30, 2015 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Sub Total of April 2015 51.1 22.6 101.6 87.4 0.0 262.8 0.0 0.0 0.0 0.0 0.0 0.0

Total Job Days
April, 2015

262.8

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

11.0

DATE 

Nablus- Beit Iba- Deir Sharaf Road

SubT
ot

al Deir Sharaf- Tulkarem Road
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