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TASK ORDER OVERVIEW: 

Task Order Project Name Nahaleen Main Pipeline Project (NHT) 

Project Description This project consists of:  

1. Installing a new 300mm, 250mm, 200mm, and 100mm diameter main transmission 

pipeline approximately 9.14 kilometers long to supply potable water to the towns of 

Nahaleen, Wadi Fukin, Husan, and Battir. The pipeline originates at a new 

connection to an existing Mekorot pipeline near Al Jaba’ junction and terminates at 

new connection chambers for Nahaleen, Husan, and Battir, as well as at a connection 

to an existing pipeline to Wadi Fukin. A metered turnout (connection chamber) is 

provided for each town.  

2. Installing approx. 7.24 km of local network connections for Nahaleen, Husan, and 

Battir.  

3. Upgrading a total of 9.5 kilometers of existing roads within Nahaleen, Husan, and 

Battir. The road is a two-lane regional road connecting the communities of 

Nahaleen, Hussan, Battir and Wadi Fukin to Road 60 and Road 367 in the 

Bethlehem Governorate. And 1.3km of local roads in Nahaleen.  

Statement of Work (SOW) The scope entails water scope to include excavation works, supply and installation of 

piping and associated fittings for the transmission main, related civil and mechanical 

works, backfilling excavated areas, pipe pressure testing, pipe disinfection and cleaning 

for complete operation of the water system. Road scope details excavation works, 

embankment backfilling, pavement layer construction, construction of retaining 

structures, installation of safety features (signage, road marking, cat eyes, & guardrail). 

Project Location  Nahaleen, Husan and Battir localities, Bethlehem District (Areas B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00015 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Al Tarifi Company 

 

Notice of Award (NOA) Sep. 20, 2013 

Notice To Proceed (NTP)  Nov. 06, 2013 

Task Order Contract Value  $12,214,885.00 

Projects Total Value $11,614,885.00 

Day Work $600,000 

Modified Projects Total Value $12,188,197.48 (per VO#06) 

Modified Day Work $26,687.52 (per VO#06) 

Start of Construction February 26, 2014 

Contractual period of Performance 540 Calendar Days  

Contractual End Date  April 29, 2015 

Modified period of Performance 685 Calendar Days (VO#06 & 

emergency VO received by email on 

Sep. 30) 
Modified End Date  Sep. 21, 2015 

Estimated Completion Date Sep. 29, 2015 

Actual Completion Date Sep. 29, 2015 (VORs #19 and 20 

were submitted – request for time 

extension for excusable delays)  

Planned Percentage of Completion 100%  (BL01) 

Planned Percentage of Completion 100%  (BL04) 

Planned Percentage of Completion 100%  (BL06) 

Actual Percentage of Completion 100%  
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Original scope 
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SAFETY:   
During this reporting period, Zero accidents were reported and no Notices of Unsafe Condition (NUC) were issued. 
 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special conditions and construction activities that may impact on 

projects surroundings was prepared and submitted to CMC. Approval on this plan was received on Jan. 07, 2014. Environmental 

mitigation plan measures were implemented during this reporting period. In September contractor closed pending ECLs up to June 

2015 and is working on closing remaining pending ECLs. 
 

 
TRAFFIC CONTROL MEASURES: 

Conditional written approval was received from DCL on February 18, 2014 for traffic control plans in segment D, Segment A 

from St. 0+000 to St. 1+400 and from St. 3+330 to St. 5+800. Although verbal approval received to open Nahaleen eastern 

entrance and gate installed to allow passage of local traffic during day hours, the gate remained closed at direction of Israeli DCL. 

The contractor developed an alternate traffic plan that was approved by DCL and CMC on Feb. 20, 2014. Accordingly, contractor 

changed implementation method and started construction works at segment A from sta. 0+100 to sta. 1+400.  

On Feb. 6th 2014 verbal approval received for (Seg. D above ground water pipe from sta. 0+000 to sta.0+515, and for Seg. A from 

sta. 0+000 to sta. 1+450. Traffic plan written approval received from DCL on Feb. 20th 2014 on:  

 Phase II: From sta. 3+320 to sta. 5+800 

 Phase IA: exposed water pipe line Seg. D 

 Phase IB: Road and water pipe line works from sta. 0+000 to sta. 1+400  

On May 4th 2014, DCL written approval was received for Seg. D from sta. 0+000 to sta. 0+515. 

On May 4th 2014, DCL written approval was received for temporary traffic plan for Nahaleen Water line phase II (from sta. 3+320 

to sta. 5+800)  

Traffic plan from sta. 2+200 to sta. 3+300 was submitted and approved on May 20
th
 2014 

 

Traffic plan for segment B from sta. B0+000 to sta. B0+980 was submitted to DCL proposing the use of existing roads as detours, 

this proposal was rejected by DCL and they requested working the segment in 2 phases (RHS and LHS), verbal Approval was 

obtained for Segment B temporary traffic plan from sta. 0+000 to sta. 0+980 and for segment A from sta. 5+800 to sta. 8+200 on 

June 28
th

, 2014. 13 copies were sent to ICA and written approval was received on July 17, 2014. 
 

Regarding the Nature Reserve Israeli Authority approval for Segment D, a Joint walkthrough with related Israeli Authorities was 

conducted on May 22, 2014, proposed works plan and schedule were discussed during this walkthrough, and verbal approval was 

received to continue works at the Natural reserve, waiting to receive written approval. On Sep. 08 a meeting was conducted with 

Mr. Lt. Yotam from Bethlehem DCL and it was agreed on the followings: 

 Cut down the trees that interfere with the road path. 

 Granting contractor equipment access to Natural Reserve for pipe installation via blocked service road from the Highway. 

Approval for temporarily access the Natural reserve from the HWY 260 during construction was received on Sep. 12, 

2014. 

Regarding Maatz Approvals: APCO received Maatz approval for Segment D, Segment A from St. A0+000 to St. A1+400 and 

from St. A3+320 to St. A5+800. 
 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils, utility owners and residences continued during this reporting period. 
 

 
COORDINATION: 

During this reporting period, the following coordination and meetings occurred : 

Date Attendees Subject Description 

September  01,  2015 Bethlehem DCL- Doreen 
APCO- Najim Saymuah 

Coordination 

Email 

Coordinate with Bethlehem DCL contractor 
road works at the entrance to Nahaleen from 
highway 367 starting Sep. 05, 2015. 
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% of Completion: 
- Excavation   100% 

- Topping    100% 

- Base course   100% 

- Concrete Works   100% 

- Concrete pipes   100% 

- Curbstone   100% 

- Installation steel pipes 12"  100% 

- Installation steel pipes 10"  100% 

- Installation steel pipes 8"  100% 

- Installation steel pipes 6"  100% 

- Installation steel pipes 4"  100% 

- Installation steel pipes 3"  100% 

- Installation steel pipes 2"  100%              

- Construct Chambers  100%  

- Stone Wall   100% 

- Asphalt works   100% 

- Mechanical works for chambers 100% 

 

 

Date Attendees Subject Description 
September  19,  2015 Bethlehem DCL- Doreen 

APCO- Najim Saymuah 
Coordination 

Email 

Inform Bethlehem DCL that contractor 
finished works at the entrance to Nahaleen 
from highway 367. 
 

September  30,  2015 Bethlehem DCL- Lt. Mokhles 
APCO- Najim Saymuah 

Coordination 

Email 

Coordinate moving/clearing the earth pile 
into the excavated ditch at St. 8+200. 
 

 

SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 15 

September  17,  2015 USAID- Mark Peters 
WBWD- Taher Safi 

Nahaleen main 
pipeline project 

USAID site visit, looking into the ongoing 
work conditions and latest progress made. 
 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 

          Please refer to Annex A- Equipment and Material receiving log. 
 

 

PROGRESS and SCHEDULING: 

Overall percentages of completion are : 
Completion% T.O 

Planned %  Baseline 01 100% 

Planned %  Baseline 04 100% 

Planned %  Baseline 06  100% 

Actual % 100% 

Refer to Appendix C   Progress s-curve planned versus Actual. 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Maintain implementation of traffic control plan. 

 Complete sidewalk construction for segment A.  

 Complete repair and cleaning of pre-cast manholes in segments A, B, E, Hussan internal road and Battir Section. 

 Complete the installation of asphalt wearing layer in Segment A. 

 Complete asphalt work in segment B. 

 Complete asphalt work in segment C. 

 Complete asphalt work in segment E. 

 Complete pre-commissioning for all system components. 

 Complete final commissioning for all system components. 

 Complete installation of storm water pipeline system. 

 Continue relocation of LV overhead poles in Nahaleen, Hussan and Battir. 

 Complete concrete protection for road shoulders at segments A and E. 

 Complete curbstone works for segments A, B and E. 

 Complete asphalt works for all simple access roads at segments A, B and E. 

 Complete boundary wall works at Segment A. 

 Complete traffic signs installation and road marking along the Nahaleen roads. 

 Installation of permanent signs. 

 Start working on final punch list items. 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Finish working on final punch list items. 

 Project walkthrough and handover. 
 
 

INDICATOR NO. 01-  Number of pipelines installed, road constructed or repaired through USG assistance: 

Road Works-  
Total Road reconstruction (100% Completed)       
Target value (Original Design) 
Number of kilometers constructed or repaired through end of this reporting period= 
 

 
14.867 Km       
10.8 Km 
14.867 Km 

   

Water Pipeline Works-  
Total Pipelines installed (100% Completed)       
Target value (Original Design) 
Number of kilometers of pipelines installed through end of this reporting period. 
 

 
0.000 Km       
16.38 Km   
28.806 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 540 

2 Total Excusable delays/approved extensions  145 

3 Modified  Period of Performance 685 

4 Modified Completion Date September 21, 2015 

5 No. of Working Days  during this reporting Period 21 

6 Accumulated Working Days  557 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 8 

8 Accumulated non-working days (Holidays and weekends) 114 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  22 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 
Task Order  

- Target value= 19,539 
- Employment generated previously = 40,075.7≈ 40,076 Person-Days (per CMC audit up to Aug. 31, 2015) 
- Employment generated this month  = 2,213.6≈ 2,214 Person-Days  
- Total cumulative employment (Male and Female) generated to-date= 42,289.3≈ 42,289 Person-Days  
- Total cumulative Female employment generated previously=1,057 Person-Days (audited up to  Aug. 31, 2015) 
- Total Female employment generated during this reporting period= 35.5≈36 Person-Days  
- Total cumulative Female employment generated to-date= 1,092.5≈1,093 Person-Days 
 

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 40,076 Person-days     Generated previously =  1683.9≈ 1,684 

During this reporting period = 2,214 Person-days During this reporting period = 93 

Total generated to-date = 42,289 Person-days 
Total  generated to-date = 1776.9≈ 1,777 (rounded to nearest 
FTE) 

 

 
SITE MEMO:  

 See Appendix D    Site Memos log 
 
PROCUREMENT:  

Please refer to  Appendix A- Materials- Equipment Receiving log 
 
INSPECTION REQUEST: 

 See Appendix E- Inspection request log   
 

Up to this reporting period 1,968 inspection requests were issued and/or closed as follow: 
NHT No. of IRs No. 

Reviewed 
No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% 
Rejected-
Resubmit 

% Review 
Not 
Required 

No. 1,968 1,968 0 1,665 0 276 27 0 

0%  100% 0.0% 84.6% 0.0% 14.0% 1.4% 0.0% 
 

Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 1,173 test reports were issued and/or closed  as follow: 
NHT No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% 
Rejected-
Resubmit 

% Review 
Not 
Required 

No.  1,173 1,167 6 1,026 2 112 1 26 

%  99.5% 0.5% 87.5% 0.2% 9.5% 0.1% 2.2% 
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Tests Log summary table up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 
(Action taken for failed tests) 

Soil under R.W Foundation Bearing Capacity 2 2 0  

Soil      Slope Stability 1 1 0  

Geotechnical  7 7 0  

Classification 2 2 0  

Resistivity 1 1 0  

Concrete Compressive Strength 535 535 0 4 Tests were returned as E (Review 
not required) since the same report 
was submitted twice. 

One 7 days test report was rejected. 
Result of 28 days was submitted and 
passed.  

10 tests returned as (R.R) as the CMC 
requested the contractor to provide 
concrete compressive strength in 
cylinder ratio. 

Concrete Core Test  10 10 0 6 tests returned as R.R as the CMC 
requested to modify test Jordanian 
specification reference and additional 
information. 

Concrete Curb   2 1 1  

Pre Cast Manhole  Compressive Strength 3 3 0  

Ductile Iron Covers and 
Frame  

Ultimate load test  1 1 0  

Reinforcement Steel   5 4 1  

Base course Comprehensive 42 38 4 Materials were improved and passed.  

Modified Proctor 14 14 0 2 tests returned as R.R as the CMC 
requested to modify test Jordanian 
specification reference. 

Field density 128 118 10 10 failed areas were reworked, re-
compacted and retested.  

3 test returned as R.R as the CMC 
requested to modify test description. 

11 tests returned as R.R as the CMC 
requested to modify test Jordanian 
specification reference. 

Sieve Analysis  1 1 0  

Sub-Grade  Field density 75 74 1 Failed area was reworked, re-
compacted and retested. 
1 test returned as R.R as the CMC 
requested to modify test description. 

4 tests returned as R.R as the CMC 
requested to modify test Jordanian 
specification reference. 

Sub-Grade Modified Proctor 44 43 0 1 Test was returned as E (Review not 
required) since the same report was 
submitted twice. 

Sub-Grade Comprehensive  16 16 0 5 tests returned as R.R as the CMC 
requested more information to be 
provided in the reports and one as it 
was submitted before.  
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Material Description Test description Number 
of tests 

Pass Fail Notes 
(Action taken for failed tests) 

Benching  

 

Field density 7 7 0 One test returned as Review not 
required.  
1 test returned as R.R as the CMC 
requested to modify test description.  

Modified Proctor 1 1 0  

Topping Material  Field density 16 15 1 Failed area was re-worked, re-
compacted and re-tested.  

Modified Proctor 6 6 0  

Comprehensive 7 6 1  

Bedding Material  Sieve analyses  27 26 1 1 test returned as R.R as the CMC 
requested to modify test description. 

Backfilling Material  Field density 48 48 0 3 tests returned as R.R as the CMC 
requested to modify test Jordanian 
specification reference. 

Modified Proctor 15 15 0 1 tests returned as R.R as the CMC 
requested to modify test Jordanian 
specification reference. 

Backfilling Material Classification 4 4 0  

Welded Joints Radiographic Testing 

 

9 6 3 APCO to submit a plan for remedial 
plan for failed joints and required 
documents to close R.R test reports. 

Asphalt  MC  13 13 0  

 

Comprehensive Test 65 59 3 2 tests returned as R.R as the report 
do not comply with specification 
and were resubmitted. 
7 tests returned as R.R as the CMC 
requested to modify test Jordanian 
specification reference. 

5 tests returned as R.R as the CMC 
requested modification of test 
literature. 

Quality assurance tests were 
conducted for failed areas (tests), 
waiting for tests results and lab 
recommendations. 

3 Pending Submittals 

Asphalt Core Test  37 32 2 One submittal returned as R.R as the 
CMC requested more information.  

4 tests returned as R.R as the CMC 
requested to modify test Jordanian 
specification reference. 

3 Pending Submittals 

Water Pipeline Pressure Test  19 17 2 Contractor to retest failed sections.  

2 inch steel pipe                           Epoxy layer thickness                        3 3 0 3 tests returned as R.R as the CMC 
requested modifications to 
submitted reports. 

Water Pipeline Disinfection Test 2 2 0 One test returned as R.R as the CMC 
requested modifications to submitted 
report.  

 

SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
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Up to this reporting period 554 submittals were submitted and/or closed during this reporting period: 

NHT No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 554 545 9 47 319 130 14 35 

%  98.4% 1.6% 8.5% 57.6% 23.5% 2.5% 6.3% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 01, 2015 By Email APCO/ArCon/  USAID T.O 15- Manhole Covers- Branding Approval Request 

September 01, 2015 By Email USAID/ APCO/ArCon Re: T.O 15- Manhole Covers- Branding Approval Request 

September 02, 2015 By Email USAID/ APCO/ArCon Re: T.O 15- March 2015 - Monthly Report- Draft 

September 02, 2015 By Email USAID/ APCO/ArCon Re: T.O 15- February 2015 - Monthly Report- COR Comments- 

Revised 

September 02, 2015 By Email USAID/ APCO/ArCon Re: T.O 15- April 2015 - Monthly Report- COR Comments- 

Revised 

September 02, 2015 By Email USAID/ APCO/ArCon Re: T.O 15- May 2015 - Monthly Report- Draft- COR 

Comments - Modified 

September 03, 2015 By Email USAID/ APCO/ArCon V.O 6 under TO 13-00015 

September 03, 2015 By Email APCO/ArCon/  USAID RE: V.O 6 under TO 13-00015 

September 03, 2015 By Email APCO/ArCon/  USAID RE: T.O 15- May 2015 - Monthly Report- Draft- COR 

Comments - Modified 

September 05, 2015 By Email APCO/ArCon/  USAID T.O 15- August 2015 - Monthly Report- Draft 

September 06, 2015 By Email APCO/ArCon/  USAID RE: T.O 15- March 2015 - Monthly Report- Modified 

September 06, 2015 By Email APCO/ArCon/  USAID T.O 15- Pending Monthly Reports 

September 09, 2015 By Email USAID/ APCO/ArCon Re: T.O 15- March 2015 - Monthly Report- Modified 

September 09, 2015 By Email USAID/ APCO/ArCon Re: T.O 15- June 2015 - Monthly Report- Draft 

September 09, 2015 By Email USAID/ APCO/ArCon Re: T.O 15- July 2015 - Monthly Report- Draft 

September 10, 2015 By Email APCO/ArCon/  USAID T.O 15- June 2015 - Monthly Report- Revised 

September 10, 2015 By Email APCO/ArCon/  USAID RE: T.O 15- July 2015 - Monthly Report- Draft 

September 18, 2015 By Email APCO/ArCon/  USAID TO#15 Completion /Handover 

September 18, 2015 By Email APCO/ArCon/  USAID FW: TO#15 Completion /Handover 

September 21, 2015 By Email APCO/ArCon/  USAID TO#15 Nahaleen St. 0+000 ( Israeli "red" Sign) 

September 21, 2015 By Email APCO/ArCon/  USAID RE: TO#15 Nahaleen St. 0+000 ( Israeli "red" Sign) 

September 21, 2015 By Email USAID/ APCO/ArCon Re: TO#15 Nahaleen St. 0+000 ( Israeli "red" Sign) 

September 21, 2015 By Email APCO/ArCon/  USAID De-Branding 

September 22, 2015 By Email USAID/ APCO/ArCon Nahaleen project not yet complete 

September 23, 2015 By Email APCO/ArCon/  USAID RE: TO 13-00015 NHT: RE: TO#15 Completion /Handover 

September 29, 2015 By Email USAID/ APCO/ArCon Re: TO 13-00015 NHT: RE: TO#15 Completion /Handover 

September 30, 2015 By Email APCO/ArCon/  USAID T.O 15- Pending Monthly Reports 

September 30, 2015 By Email USAID/ APCO/ArCon Monthly Contracting Officer’s Meeting #18 

September 30, 2015 By Email USAID/ APCO/ArCon Emergency variation order to remove dirt at Sta. 8+200 

September 30, 2015 By Email APCO/ArCon/  USAID RE: Emergency variation order to remove dirt at Sta. 8+200 

September 30, 2015 By Email USAID/ APCO/ArCon Re: Emergency variation order to remove dirt at Sta. 8+200 
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Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 01, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: Variation Order #06 - Time Extension & 

Pre-Final Definitive Quantities 

September 01, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Variation Order #06 - Time Extension 

& Pre-Final Definitive Quantities 

September 01, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Variation Order #06 - Time Extension 

& Pre-Final Definitive Quantities 

September 01, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Variation Order #06 - Time Extension 

& Pre-Final Definitive Quantities 

September 01, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Variation Order #06 - Time Extension 

& Pre-Final Definitive Quantities 

September 01, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft-August 30, 2015 

September 01, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft-August 31, 2015 

September 02, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: Asphalt Quality Concern 

September 02, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: (Draft) MOM-13-00015-NHT-028-August 

27 2015 

September 02, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: Unacceptable Installation Of Sign Posts At 

Sta. A0+080 

September 02, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept.01, 2015 

September 03, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Site Memo No. 098_Sent 

September 03, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Site Memo No. 098_Sent 

September 03, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Asphalt Quality Concern 

September 03, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: Concrete Surface preparation 

September 03, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: Mock up sample for curbstone surface 

preparation 

September 03, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: Pending Water Activities 

September 03, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: Project Permanent Signs 

September 05, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Asphalt Quality Concern 

September 05, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 02, 03 and 04,2015 

September 06, 2015 By Email APCO/ArCon/ B&V Geo-MIS Data - August 2015 

September 06, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015: JDECO electric works at Nahaleen project 

September 06, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Remaining water Works Required 

Before Starting Pre Commissioning. 

September 06, 2015 By Email APCO/ArCon/ B&V TO#15 Coordination for Work at 0+000 

September 06, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015: JDECO electric works at Nahaleen project 

September 06, 2015 By Email B&V/APCO/ArCon RE: TO#15 Coordination for Work at 0+000 

September 06, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015: JDECO electric works at Nahaleen project 

September 06, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015: JDECO electric works at Nahaleen project 

September 06, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015: JDECO electric works at Nahaleen project 

September 06, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015: JDECO electric works at Nahaleen project 

September 06, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Update Remaining water Works 

Required Before Starting Pre Commissioning. 

September 06, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Asphalt Quality Concern 

September 06, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT:(Final) MOM-13-00015-NHT-028-August 

27 2015 

September 07, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Asphalt test result for the section 

between St.A8+200 A7+820 

September 07, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015: JDECO electric works at Nahaleen project 

September 07, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 05, 2015 

September 07, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Asphalt test result for the section 

between St.A8+200 A7+820 

September 08, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft-Sept. 06 and 07, 2015 



Monthly Progress Report No. 23 

 
 

 12 | P a g e  
 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 09, 2015 By Email APCO/ArCon/ B&V TO#15 NHT stoppage of Side walk work by land owner at 

St.A5+900 (RHS) 

September 09, 2015 By Email B&V/APCO/ArCon RE: TO#15 NHT stoppage of Side walk work by land owner at 

St.A5+900 (RHS) 

September 09, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 08, 2015 

September 09, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Progress Payment #15 

September 10, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Update Remaining water Works 

Required Before Starting Pre Commissioning. 

September 09, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: Site Memo No. 098_Sent 

September 11, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept.09, 2015 

September 13, 2015 By Email B&V/APCO/ArCon FW: TO 13-00015 NHT: USAID COR Site visit to Nahaleen 

Sept 17th 

September 13, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: USAID COR Site visit to Nahaleen 

Sept 17th 

September 13, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: USAID COR Site visit to Nahaleen 

Sept 17th 

September 13, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 10, 2015 

September 13, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: LV overhead poles relocation in 

Nahaleen, Husan and Battir 

September 13, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 10, 2015 

September 13, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: USAID COR Site visit to Nahaleen 

Sept 17th 

September 13, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 11, 2015-Friday 

September 14, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: LV overhead poles relocation in 

Nahaleen, Husan and Battir 

September 14, 2015 By Email APCO/ArCon/ B&V TO#15 NHT shortage of concrete due to non availability of 

cement in the market 

September 15, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: LV overhead poles relocation in 

Nahaleen, Husan and Battir 

September 15, 2015 By Email B&V/APCO/ArCon NHT: Quality concern Installation Insect screen 

September 15, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Update Remaining water Works 

Required Before Starting Pre Commissioning 

September 15, 2015 By Email APCO/ArCon/ B&V TO#15 NHT starting commissioning of pipe line system 

September 15, 2015 By Email APCO/ArCon/ B&V TO#15 NHT ICS reading for Control system 

September 15, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: USAID Inspection 

September 15, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 12, 2015 

September 15, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 13, 2015 

September 15, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 14, 2015 

September 16, 2015 By Email B&V/APCO/ArCon RE: TO#15 NHT starting commissioning of pipe line system 

September 19, 2015 By Email APCO/ArCon/ B&V NHT- Project Executed Quantities 

September 19, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: RE: TO#15 Completion /Handover 

September 19, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 15, 2015 

September 19, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft-Sept. 16, 2015 

September 19, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: RE: TO#15 Completion /Handover 

September 20, 2015 By Email B&V/APCO/ArCon NHT: Quality concern for Painting Exposed 12" 

September 20, 2015 By Email B&V/APCO/ArCon FW: TO 13-00015 NHT: Quality Concern at painting of curb 

stone at Seg. B 

September 20, 2015 By Email APCO/ArCon/ B&V TO#15 Daily Joint Report- Draft- Sept. 17, 2015 

September 20, 2015 By Email APCO/ArCon/ B&V TO#15 Daily Joint Report- Draft- Sept. 18, 2015 

September 20, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 19, 2015 

September 20, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: Contractor’s Work Plan for Eid 

Holiday 

September 22, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: RE: TO#15 Completion /Handover 

September 27, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft-Sept. 20, 2015 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 28, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft 

September 28, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft 

September 29, 2015 By Email B&V/APCO/ArCon TO 13-00015 NHT: Quality concern for Road Marking 

September 29, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: RE: TO#15 Completion /Handover 

September 29, 2015 By Email B&V/APCO/ArCon RE: TO 13-00015 NHT: RE: TO#15 Completion /Handover 

September 29, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: RE: TO#15 Completion /Handover 

September 29, 2015 By Email B&V/APCO/ArCon FW: TO 13-00015 NHT: Project Handing Over to PWA 

September 29, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Sept. 28, 2015 

September 30, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00015 NHT: RE: Stockpiled Material at Station 

A0+420 

September 30, 2015 By Email APCO/ArCon/ B&V TO#15 Daily joint report- draft- Spt. 29, 2015 
 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 21, 2014 $ 420,348.25 $0.00 $ 420,348.25 January 31, 2014 

02 April 17, 2014 $ 196,557.35 $0.00 $ 196,557.35 May 07, 2014 

03 May 26, 2014 $ 80,563.73  $0.00 $ 80,563.73 June 10, 2014 

04 June 23, 2014 $ 307,982.25 $0.00 $307,982.25 July 07, 2014 

05 July 07, 2014 $ 264,072.60  $0.00 $ 264,072.60 July 23, 2014 

06 August 03, 2014 $ 196,970.51  $0.00 $ 196,970.51 August 22, 2014 

07 Sep. 07, 2014 $ 358,685.86  $0.00 $ 358,685.86 Sep. 23, 2014 

08 Oct. 12, 2014 $ 513,359.74  $0.00 $ 513,359.74 Oct. 28, 2014 

09 Nov. 17, 2014 $ 542,684.27 $0.00 $ 542,684.27 December 09, 2014 

10 Jan. 28, 2015 $1,967,629.03  $0.00 $1,967,629.03 February 11, 2015 

11 March 15, 2015 $ 939,236.76  $0.00 $ 939,236.76 April 06, 2015 

12 May 12, 2015 $ 1,462,482.94  $0.00 $ 1,462,482.94 May 26, 2015 

13 July 07, 2015 $ 946,845.69  $0.00 $ 946,845.69 July 20, 2015 

14 Aug. 2, 2015 $ 664,168.43  $0.00 $ 664,168.43 Aug. 21, 2015 

15 Sep. 03, 2015 $ 867,842.74  $0.00 $ 867,842.74 Sep. 24, 2015 

 
     

Total  $ 9,729,430.15  $0.00 $ 9,729,430.15  

APCO/ArCon total accrued expenditures  $ 2,458,767.33 
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01 Changes in Requirements, Additional Works, 
New Definitive Quantities and Time Extension 
 

AP AP AP 
Jan. 15, 
2015 

Jan. 23, 
2015 

$276,671.77 30 Days 

02 New Item, Changes in Requirements and Time 
Extension due to Weather and Security Delays 
and Additional Work  
 

AP AP AP 
May 17, 
2015 

May 19, 
2015 

$170,909.40 54 Days 

03 Additional Works, New Items and Time 
Extension 

AP AP AP 
June 23, 
2015 

June 24, 
2015 

$13,590.00 21 Days 
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04 De-scope of Retaining Walls at Sta. A7+100 and 
A6+700 
 

AP AP AP 
July 08, 
2015 

July 14, 
2015 

$0.00 00 Days 

05 Time Extension, BOQ Typo Correction and 
Pre-Final Definitive Quantities 
 

AP AP AP 
Aug. 06, 
2015 

Aug. 07, 
2015 

$57,294.71 28 Days 

06 Time Extension and Pre-Final Definitive 
Quantities 
 

AP AP AP 
Sep. 01, 
2015 

Sep. 02, 
2015 

$54,846.60 10 Days 

By 
email 

Time Extension: Emergency variation order to 
allow contractor to remove the dirt mound and 
dispose of the cut material at Sta. 8+200. 
 

AP AP AP N.A 
Sep. 30, 
2015 

---- 2 Days 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Concrete New jersey Barrier vs. Steel Barrier June 02, 2014 $0.00  
Approved 

00 Days 

02-A Change in the requirements, Additional works, New item 
prices 

Oct. 26, 2014 $106,360.89 
Revise Resubmit 

10 Days 

02-B Dec. 04, 2014 To be evaluated 
Noted 

10 Days 

03-A Change in the requirements, Additional works, New item 
prices 

Nov. 04, 2014 $415,004.99 
Revise Resubmit 

00 Days 

03-B Dec. 04, 2014 $382,438.00 
Noted 

00 Days 

04-A Changes in the requirements, Revised scope of work, New 
items 

Nov. 10, 2014 To be evaluated 
Revise Resubmit 

28 Days 

04-B Dec. 04, 2014 To be evaluated 
Noted 

28 Days 

05-A Changes in the requirements, Revised scope of work Dec. 07, 2014 To be evaluated 
Noted 

00 Days 

06-A Comprehensive time impact analysis for the additional works 
in Segment E 

Dec. 11, 2014 To be evaluated 
Closed under VO#01 

45 Days 

07-A Change in the requirements and new items: Additional 
Reinstatement Works 

Jan. 18, 2015 $44,800 
Revise Resubmit 

00 Days 

07-B March 30, 
2015 

$45,900 
Revise Resubmit 

00 Days 

07-C Apr. 14, 2015 $42,660 
Asphalt reinstatement 
is not required. 

00 Days 

08-A Change in the requirements and new item prices: Elevated 
Stone Walls 

Jan. 19, 2015 $65,520 
Refer to VOR 02-B 

00 Days 

09-A Change in the requirements and new item prices: Demolishing 
the existing boundary walls and stone walls in Segment B 

Jan. 19, 2015 $4,303.76 
Refer to VOR 02-B 

00 Days 

10-A Compensation of Work stoppage and equipment confiscated  
in Segment B 

Jan. 19, 2015 $21,120 
Rejected 

00 Days 
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VOR 
No. 

DESCRIPTION 
Date Sent to 
B&V 

Variation order 
Amount 

 
Time Ex. 

11-A Changes in the requirements and new items: Existing 
condition of street lighting poles 

Feb. 01, 2015 $111,000 
Revise Resubmit 

To be 
submitted  

11-B Apr. 01, 2015 $90,000 
Noted, submit cost 
break down 

To be 
submitted 

11-C Apr. 27, 2015 $73,547 
Closed under VO#02 

To be 
submitted 

12-A Comprehensive time impact analysis for weather and security 
conditions delays 

Apr. 19, 2015 $00 
Response received 
with 17 days impact 
Closed under VO#02 

24 Days 

13-A New Item prices: Supply and install of pedestrian handrail Apr. 27, 2015 $50,000 
Not Required 

To be 
submitted 

14-A New scope of work - Nahaleen Connection Point (Segment 
D St. 0+000) 

May 04, 2015 $ 15,808.50 
Closed under VO#02 

8 Weeks 
from 
USAID 
approval 

15-A Change in the requirements and New item prices: Additional 
cost due to modification of Nahaleen main connection 
chamber.   

June 07, 2015 $22,800 
Closed under VO#03 

00 Days 

16-A Delays due to Security situation at Husan 
Delays due to JEDCO relocation of electric poles works 

July 30, 2015 $0.00 
Closed under VO#05 

4 Weeks 

17-A Time impact analysis and request for time extension Aug. 27, 2015 $--- 
Closed under VO#06 

4 Weeks 

18-A Thermal expansion joints and additional 14’’ UPVC sleeves 
for the exposed water pipeline (Segment D) 

Sep. 09, 2015 $--- 
In Progress 

4 Weeks 

19-A Request of time extension due to stoppage of works by the 
landowners in Hussan. 

Sep. 17, 2015 $--- 
In Progress 

4 Calendar 
Days 

20-A Request for time extension. Sep. 30, 2015 $--- 
In Progress 

7 working 
days 

 

 
OBSTACLES AND CHALLENGES 

Issue  Action 

1. Work stoppage at proposed concrete wall 
excavation works from St. 6+630 to St. 6+660  
and retaining wall at St.A7+170 to 7+192 LHS 
due to landowner objections, who refused to start 
excavation works for the proposed concrete walls 
claiming that no agreement  with the local council 
about the wall alignment.  
On June 30, 2015 the village council in response 
to landowner claim objected on the 2 proposed 
walls and stopped the Contractor from starting 
excavation works at the proposed walls. Works 
were stopped from May 17, 2015 to date. 

 

1. CMC was informed via email on May 17, 2015 regarding this 
issue including the Hussan Village local council letter and 
Contractor requested CMC assistance to resolve this issue, the 
CMC was informed about the local council decision of 
stopping the works. CMC and USAID decided to de-scope the 
two walls as the dispute with landowners and local council was 
not resolved.  

2. Slow rate of progress by Jerusalem District 
Electric Company (JDECO) in Low Voltage 
overhead poles relocation and underground cable 
installation works caused work disruption and 
delay at Hussaan, Nahaleen and Battir.  

2. On May 05, 2015  Engineer Rafat Saraheen from JDECO 
informed APCO that the expected needed time to finish new 
scope of electric works at Nahaleen and Husan is at least 75 
days (two and half months) after paying the fees. This item was 
included under VO-13-00015-NHT-002 and the Subcontractor 
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 paid the fees on June 02, 2015. A meeting was conducted on 
June 03, 2015 to discuss JDECO plan for electrical works and 
their schedule to complete the relocation works of electrical 
poles (completion of works was estimated after 45 days).  
On June 02, July 08, and July 21 2015 CMC sent emails to 
JEDCO to expedite the relocation of electric lighting and low 
voltage lines and poles within the project. Contractor also sent 
an email on July 23, 2015 to JDECO to expedite their  LV 
overhead poles relocation works in Nahaleen, Husan and 
Battir indicating that the Contractor will not be able to finish 
the asphalt wearing layer and sidewalk works until JDECO 
finish relocation works. 
A coordination meeting was conducted between JDECO, 
APCO and B&V on July 27, 2015 to discuss work disruptions 
caused by JDECO slow progress of work, JDECO clarified 
that the installation and relocation of poles and networks was 
interrupted due to delays in the delivery of the 8” poles that 
occurred as a result to security reasons related the Israeli side 
in addition to the prolonged galvanizing process of the poles. 
JDECO informed that the delay issue has been resolved, and 
promised to complete the electrical works by September 15, 
2015, BV and APCO refused JDECO’s promise as it will 
result in more delays to the project completion and requested 
from JDECO to exert more efforts to finalize the electrical 
works ASAP, and notified that the remaining electrical works 
shall be executed on phases and sections in order to enable the 
contractor to finish the sidewalk and asphalt wearing layer 
works for the road segments in sequence which will reduce the 
delays and allow the contractor to complete the work. 
 
JDECO thereafter expressed their understanding to BV and 
APCO’s concern, and promised to complete all of the required 
electrical works by August 31, 2015 as per the following time 
frame plan: 
1. Segment A from Sta. A6+200 to Sta. A8+200: remaining 

works to be completed by August 05, 2015. 
2. Segment B from Sta. B0+000 to Sta. B0+983: remaining 

works to be completed from August 06, 2015 to August 
14, 2015. 

3. Segment A from Sta. A5+800 to Sta. A6+200: remaining 
works to be completed from August 14, 2015 to August 
20, 2015. 

4. Segment E from Sta. E0+000 to Sta. E1+367: remaining 
works to be completed from August 20, 2015 to August 
31, 2015. 

 
At the end of the meeting, it was agreed to exert more efforts 
to maintain coordination at proper level in order to reduce the 
undesirable delays as much as possible, and to finalize the 
electrical works at Nahaleen main pipeline project. 
 
Another meeting was conducted on Aug. 08, 2015 to discuss 
JDECO work progress in the electrical works and push the 
company to finish all works without any further delays to the 
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project; JDECO responded and on Aug. 20, 2015 mobilized 
three crews to work at the project.    

  
Contractor through Variation Order Request number VOR-
13-00015-NHT-016-A requested a twenty eight calendar days 
no cost time extension to allow completing the relocation 
activities and the subsequent activities (sidewalk finishing 
activities and asphalt wearing activities). USAID and CMC 
approved contractor request and a 28 day time extension was 
granted under VO-13-00015-NHT-005.  
 
On Sep. 12, 2015 a meeting was conducted with JDECO to 
expedite their works, on Sep. 13 the CMC directed an email to 
Mr. Jawad Abu Zir from JDECO indicating that it was agreed 
in the meeting electrical works to be completed by Sep. 19, 
2015 and that JDECO delays in work negatively impacted 
Nahaleen project and resulted in damages. 
 Contractor continued to coordinate with JDECO who did not 
keep a good progress rate, therefore contractor directed two 
emails to CMC on Sep. 14 and Sep. 15 that JDECO did not 
work in the project as agreed in the meeting.  
 

On Sep. 17, 2015 contractor  issued SM-13-00015-NHT-C-E-
038 indicating that JDECO did not finish relocation of electric 
lighting poles at Segments E and B, and that this delay is 
preventing the contractor from continuing the installation of 
electric lighting units.  
 

Contractor submitted VOR-13-00015-NHT-20-A on Sep. 30, 
2015 requesting a time extension as JDECO did not finish 
relocation works, issue is still pending.   

 

Contractor will continue pushing / coordination with JDECO 
to expedite their works.   

 

3. Work stoppage- Sidewalk works from St.A5+900 
to St.A6+100 LHS) due to repeated landowner 
objections. 
 

3. Again, and after the issue with landowner was resolved on Aug. 
10, 2015 (as detailed under point 3) the landowner (with two 
other men) returned back to site on Aug. 18, 2015 and stopped 
sidewalk works, verbally insulted CMC Engineer and tried to 
physically attack him, fortunately he was not injured in this 
incident. The working crew was instructed to evacuate this 
work area immediately and CMC and USAID were informed 
by email.  
 
On August 25, 2015 CMC informed the contractor by email 
that this issue was resolved after intensive coordination with 
the local council and landowner, and the Mayor of Husan will 
be present during execution of works at the subject section to 
assure easy process.   
 
Contractor returned to resume work next day but unfortunately 
was stopped again by owner, on Aug. 29, 2015 a joint 
coordination meeting and site visit was conducted (APCO, BV, 
and Hussan local council) to discuss this issue and try to 
resolve it. On Sep. 09, 2015 contractor tried to resume work 
but was stopped again by landowner who tried to assault the 
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working team, contractor decided to evacuate this area and 
stop work for team safety.  
Contractor coordinated again with Hussan local council and 
issue was resolved with landowner and work resumed on Sep. 
13, 2015.  
 
Contractor submitted VOR-13-00015-NHT-019 on Sep. 17, 
2015– request for time extension (4 calendar days) due to 
landowners objections and work stoppage at Hussan, pending 
CMC and USAID response.  

 

4. Allocating of Wadi Fukin connection was 
challenging and time consuming due to lack of as 
built information from Husan local council and 
WBWD.  
 

4. Contractor submitted SM-13-00015-NHT-C-E-037 on Sep. 03, 
2015 indicating that all coordination efforts were conducted 
with PWA and Husan council and it was challenging to find 
the existing pipeline near B0+000, contractor conducted test 
pit (12 l.m. long trench, 1.5m deep) but did not find the 
connection pipe, coordinated with PWA and Husan council 
technician who marked another pipe alignment (25 l.m. trench 
was excavated) without any success, again another diagonal 
trench was excavated (a connection was made but did not 
work), then contractor contacted Mr. Taher Safi from WBWD 
who referred to Wadi Fukin and Husan technicians who gave 
different locations and information that made the contractor 
confused. Contractor worked from Aug. 27 to Sep. 2, 2015 on 
this connection without any success. Contractor continued 
investigation in coordination with WBWD, Wadi Fukin and 
Husan council technicians until pipe was found and connection 
installed on Sep. 05, 2015 as indicated in CMC site memo No.  
SM-13-00015-NHT-E-C-111 on Sep. 06, 2015. Issue resolved. 
  

5. Work delay and disruption due to Israeli Holidays 
that impacted contractor performance and ability 
to complete project works due to shortage in 
material supply (cement and bitumen). 
 

5. Contractor submitted VOR-13-00015-NHT-20-A on Sep. 30, 
2015 requesting a (7 working days) time extension, and 
attaching a list of Israeli Holidays and letters from 
manufacturers who confirm material shortage in the mentioned 
holiday days. Contractor is waiting CMC and USAID response 
on submitted VOR. .  

PROGRESS PHOTOS 

  
Spreading, watering and compaction of second base course layer for road 
section at Sta. A6+200 (Landmine road from Sta. 0+400 to Sta. 0+450). 

Preparing for side walk and concrete protection for road from Sta. A6+800 
to Sta. A7+700. 
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Casting concrete pavement for road at Sta. A0+100 at RHS. Preparing for side walk from Sta. A6+800 to Sta. A7+700. 

  

Laying and compaction of asphalt wearing layer from Sta. B0+000 to Sta. 
B0+480. 
 

Spraying tack coating for road from Sta. B0+480 to Sta. B0+980. 

  

Laying and compaction of asphalt wearing layer from Sta. B0+480 to Sta. 
B0+980. 

Pre-commissioning (pressure gauge at Battir connection chamber) 
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Preparing of base course for side walk from Sta. A5+800 to Sta. A6+200. Pressure gauge reading at the flow monitoring chamber at Sta. A5+340. 
 

  

Hourly Flow Rate at Wadi Fukien Connection Chamber. Installation of curbstone from Sta. E0+680 to Sta. E0+720 at RHS. 
 

  

Repairing of existing stone wall from Sta. A6+210 to Sta. A6+225 at LHS. Relocation and installation of electrical cables from Sta. A7+500 to Sta. 
A8+200. 
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Laying and compaction of asphalt wearing layer at simple access at Sta. 
E0+900. 

Hourly Flow Rate at Hussan main Connection Chamber. 

  
Laying and compaction of asphalt wearing layer from Sta. E0+540 to Sta. 
E0+790. 

Surface preparation for curbstone along Battir road prior to painting. 

  
Installation of guardrail for road from Sta. A3+365 to Sta. A3+565 at RHS. Start stone wall construction at access road at Sta. E0+540 at LHS. 
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Hourly flow rate at flow monitoring chamber at Sta. A0+720. Surface preparation for curbstone along Battir road prior to painting. 

 

  
Cleaning of road from Sta. E0+790 to Sta. E1+170. Installation of guardrail for road from Sta. A7+750 to Sta. A7+850 at LHS. 

 

  
Surface preparation for curbstone along Battir road prior to painting. Preparing for concrete protection and ditches for road from  

Sta. A8+000 to Sta. A8+200. 
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Applying of thermo plastic for road marking from Sta. A7+430 to Sta. 
A8+200. 

Laying and compaction of asphalt wearing layer from Sta. E0+780 to Sta. 
E1+250. 

  
USAID COR Site visit. 
 

Laying and compaction of asphalt wearing layer from Sta. E0+380 to Sta. 
E0+550. 

  
Painting surface of curbstone from Sta. A5+750 to Sta. A7+700. Casting concrete of sidewalk from Sta. E0+500 to Sta. E1+160. 
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Laying and compaction of asphalt wearing layer for landmine road at Sta. 
A6+200 (From Sta. 0+400 to Sta. 0+480). 

Installation of project permanent sign at Sta. A8+100 at RHS. 

  
Applying of thermoplastic for road marking from Sta. A5+800 to Sta. 
A7+430. 

Stone wall repairing from Sta. A3+450 to Sta. A3+800. 

  
Installation of cat eyes from Sta. A0+000 to Sta. A1+400. Construction works of the inlet and outlet of pipe culvert at Sta. A0+930. 
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Project: Nahaleen Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/Sept, 2015

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use
Quantity idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

1-Sep 1 1 1 1 1 3 1 2 2 1 1 1 1

2-Sep 1 1 1 1 1 3 1 2 2 1 1 1 5

3-Sep 1 1 1 1 1 3 1 4 1 2 1 2 1 1 2

4-Sep 1 2 1 1 3 1 4 2 1 2 1 2

5-Sep 1 1 1 1 1 3 1 4 1 2 1 2 1 1 2

6-Sep 1 2 1 1 3 1 2 2 2 1 2 1 1 2

7-Sep 1 1 1 1 1 3 1 2 2 2 1 2 1 1 2

8-Sep 1 1 1 1 1 3 1 4 1 2 1 1 1 1 8 2

9-Sep 1 1 1 1 1 3 1 4 1 2 1 1 1 1 12 2

10-Sep 1 1 1 1 1 3 1 4 1 1 1 2 1 2 2

11-Sep 1 2 1 1 3 1 1 2 2 1 2

12-Sep 1 1 1 1 2 1 1 2 1 2

13-Sep 1 1 1 1 2 2 1 1 1 1 2 9

14-Sep 1 1 1 1 2 1 1 2 1 2

15-Sep 1 1 1 1 2 1 2 1 2 1

16-Sep 1 1 1 1 2 1 2 1 1 1

17-Sep 1 1 1 1 1 2 1 2 1 1 1 1 1 1 2 2

18-Sep 1 2 1 1 3 2 1 1 2 1 2

19-Sep 1 1 1 1 1 2 1 4 1 1 1 1 1 1 7 2

20-Sep 1 1 1 1 2 1 4 1 1 1 1 1 1 6 2

21-Sep 1 1 1 1 2 2 1 2

22-Sep 1 1 1 2 1 2 1 1

23-Sep 1 1 1 3 2 1 1

24-Sep 1 1 1 3 2 1 1

25-Sep 1 1 1 3 2 1 1

26-Sep 1 1 1 3 2 1 1

27-Sep 1 1 1 3 2 1 1

28-Sep 1 1 1 2 1 1 1 1 1

29-Sep 1 1 1 2 1 1 1 1 1 2

30-Sep 1 1 2 1 1 1 1 1 6

Wheel 

Loader 
Steel  RollerJCB

Welding 

Machine

WATER 

TANK

Truck
MC Tank

Milling 

machine
Date

Grader  

CAT

Wheel 

roller 
Bob Cat

Wheel 

Excavator

Asphalt 

Cutting 

Machine 

Gurdrail 

Machine
Finisher Compactor

Pneumatic 

tired roller

concrete 

mixer
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Date Material Delivered to Site Quantity

1-Sep Concrete B 150 6 m3

Concrete B 250 36 m3

Concrete dry mix 6 m3

Base course 100 ton

Concrete B 150 6 m3

Asphalt 510 ton

4-Sep

Concrete B 250 6 m3

Asphalt 430 ton

Concrete B150 6 m3

Base course 60 ton

Concrete B150 6 m3

Base course 200 ton

Concrete B250 64 m3

Asphalt 280 ton

Concrete B250 108 m3

Asphalt 358 ton

Concrete B250 18 m3

Asphalt 295 ton

11-Sep Guardrail 270 LM

12-Sep

13-Sep Concrete B250 65 m3

14-Sep Guardrail 120 LM

15-Sep Concrete B 150 4 m3

16-Sep

Asphalt ¾ inch 465 ton

Concrete B 250 18 m3

18-Sep

Asphalt ¾ inch 260 ton

Concrete B 250 63 m3

Asphalt ¾ inch 368 ton

Concrete B 250 55 m3

21-Sep

22-Sep

23-Sep

24-Sep

25-Sep

26-Sep

27-Sep

28-Sep

29-Sep Concrete B 250 18 m3

30-Sep Concrete B 250 56 m3

Project: Nahaleen Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/Sept. 2015

2-Sep

3-Sep

5-Sep

6-Sep

7-Sep

8-Sep

17-Sep

19-Sep

20-Sep

9-Sep

10-Sep
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B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule  
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Nahaleen  Main Pipeline PNahaleen  Main Pipeline Project 691d 06-Nov-13 A 29-Sep-15 A

MilestonesMilestones 553d 06-Nov-13 A 29-Sep-15 A

General MilestonesGeneral Milestones 549d 06-Nov-13 A 29-Sep-15 A
NHT0000 Start Date NTP 0d 100% 06-Nov-13 A

NHT0010 Completion Project 0d 100% 29-Sep-15 A

Task order DurationTask order Duration 553d 06-Nov-13 A 29-Sep-15 A
NHT0020 Project Duration  (Calendar  Days) 685d 100% 06-Nov-13 A 29-Sep-15 A

NHT0030 Project Duration  (Working  Days) 553d 100% 06-Nov-13 A 29-Sep-15 A

NHT0040 Construction  Duration  (Working  Days) 426d 100% 26-Feb-14 A 29-Sep-15 A

Pre Construction MilestonesPre Construction Milestones 460d 10-Nov-13 A 22-Jun-15 A
NHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

NHT0060 Finish  Preconstruction Submittal 0d 100% 22-Jun-15 A

Mobilization MilestonesMobilization Milestones 21d 11-Nov-13 A 20-Feb-14 A
NHT0070 Start Mobilization 0d 100% 11-Nov-13 A

NHT0080 Finish Mobilization 0d 100% 20-Feb-14 A

Shop Drawing MilestonesShop Drawing Milestones 499d 20-Jan-14 A 14-Sep-15 A
NHT0090 Start Shop Drawing Submittal 0d 100% 20-Jan-14 A

NHT0100 Finish Shop Drawing Submittal 0d 100% 14-Sep-15 A

Material MilestonesMaterial Milestones 454d 28-Nov-13 A 14-Jan-15 A
NHT0110 Start Material Submittal 0d 100% 28-Nov-13 A

NHT0120 Finish Material submittal 0d 100% 14-Jan-15 A

Construction MilestonesConstruction Milestones 463d 26-Feb-14 A 29-Sep-15 A
NHT0130 Start Construction (Ground Breaking) 0d 100% 26-Feb-14 A

NHT0140 Finish Construction Phase 0d 100% 29-Sep-15 A

Pre Construction PhasePre Construction Phase 336d 06-Nov-13 A 22-Jun-15 A

Conformed Drawings and CooConformed Drawings and Coordination 41d 06-Nov-13 A 26-Feb-14 A
NHT0145 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A

NHT0155 Coordination with local Authorities before Construction 40d 100% 07-Nov-13 A 26-Feb-14 A

NHT0150 Coordination with Israeli authorities for approval and permit area C 40d 100% 07-Nov-13 A 26-Feb-14 A

Pre Construction SubmittalsPre Construction Submittals 286d 10-Nov-13 A 22-Jun-15 A
NHT0160 Schedule for  Pre Construction Submittals & Mobilization 10d 100% 10-Nov-13 A 20-Nov-13 A

NHT0170 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 19-Nov-13 A

NHT0190 Field Offices Location & Layout 10d 100% 13-Nov-13 A 01-Dec-13 A

NHT0200 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 06-Feb-14 A

NHT0210 Scheduling Qualification Submittals 10d 100% 17-Nov-13 A 20-Nov-13 A

NHT0290 60-Day Plan of Operation 10d 100% 17-Nov-13 A 01-Dec-13 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

29-Sep-15 

29-Sep-15 

29-Sep-15 

Start Date NTP

Completion

29-Sep-15 

22-Jun-15 A

Start Preconstruction Submittal

Finish  Preconstruction S

20-Feb-14 A

Start Mobilization

Finish Mobilization

14-Sep-15 A

Start Shop Drawing Submittal

Finish Shop D

14-Jan-15 A

Start Material Submittal

Finish Material submittal

29-Sep-15 

Start Construction (Ground Breaking)

Finish Con

22-Jun-15 A

26-Feb-14 A

22-Jun-15 A

Construction Program
Updated September 30, 2015

TO.15
Nahaleen Main Pipeline Project

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 1 of 30 Date Revision Checked Approved
31-Oct-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

NHT0300 Project Overview Bar Chart 10d 100% 17-Nov-13 A 01-Dec-13 A

NHT0240 Submittals Schedule 10d 100% 17-Nov-13 A 07-Jan-14 A

NHT0410 Trench safety plan 10d 100% 19-Nov-13 A 06-Feb-14 A

NHT0280 Safety Plan 10d 100% 19-Nov-13 A 09-Jan-14 A

NHT0180 Testing Lab 10d 100% 20-Nov-13 A 24-Nov-13 A

NHT0330 Risk Management Plan 10d 100% 22-Nov-13 A 05-Jan-14 A

NHT0230 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A

NHT0260 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 26-Nov-13 A 03-Dec-13 A

NHT0265 Temporary and Permanent Project  Sign Plan 10d 100% 03-Dec-13 A 09-Dec-13 A

NHT0390 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 24-Mar-14 A

NHT0250 Subcontractors' profile 10d 100% 22-Dec-13 A 30-Dec-13 A

NHT0320 Dilapidation Survey 10d 100% 22-Dec-13 A 07-Jan-14 A

NHT0220 Key Personnel Plan 10d 100% 25-Dec-13 A 30-Dec-13 A

NHT0270 QCP-Quality Control Program 10d 100% 25-Dec-13 A 14-Jan-14 A

NHT0350 USAID Branding Plan 10d 100% 25-Dec-13 A 20-Feb-14 A

NHT0370 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. 
mark

10d 100% 29-Dec-13 A 23-Jan-14 A

NHT0380 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 07-Jan-14 A

NHT0340 Existing Survey Plan 10d 100% 05-Jan-14 A 21-Jan-14 A

NHT0360 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Jan-14 A 21-Jan-14 A

NHT0450 Welder Qualification procedure 10d 100% 21-Jan-14 A 31-Mar-14 A

NHT0430 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A

NHT0400 Traffic Control Plan Phase IA 10d 100% 23-Jan-14 A 10-Feb-14 A

NHT0420 Public relation plan 10d 100% 27-Jan-14 A 03-Feb-14 A

NHT0440 Third party testing lab 10d 100% 27-Jan-14 A 30-Jan-14 A

NHT0402-NEW Traffic Control Plan - Phase 1B-Segment A from St. 0+000 to St. 1+450 10d 100% 16-Feb-14 A 25-Mar-14 A

NHT0401-NEW Traffic Control Plan Phase II 10d 100% 17-Feb-14 A 22-Feb-14 A

NHT0431-NEW 3 inch Procedure Qualification Record(PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A

NHT0436-NEW Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 31-Mar-14 A

NHT0432-NEW 6 inch and over Procedure Qualification Record  (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A

NHT0433-NEW 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 12-Mar-14 A

NHT0455 R.T. testing agency qualifications 10d 100% 15-Mar-14 A 20-Mar-14 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

NHT0435-NEW Stockpile area for excavated material 10d 100% 17-Mar-14 A 27-Mar-14 A

NHT0434-NEW Welders Performance Qualification Certificates 10d 100% 29-Mar-14 A 31-Mar-14 A

NHT0500-NEW Traffic Control Plan from Sta.A2+270 to Sta.A3+320 -Segment A 10d 100% 18-May-14 A 19-May-14 A

NHT0510-NEW Traffic Control Plan from Sta.A1+940 to Sta.A2+270  -Segment A 10d 100% 07-Aug-14 A 10-Aug-14 A

NHT0520-NEW Husan Western Entrance Road Traffic Management Plan (Phases 03&05) 10d 100% 17-Aug-14 A 22-Aug-14 A

NHT2020-NEW Pressure test, disinfection and chlorine plan for water pipelines 21d 100% 04-Sep-14 A 22-Jun-15 A

NHT2025-NEW Traffic Control Plan from Sta.0+000 to Sta 1+367 -Segment E 21d 100% 08-Nov-14 A 26-Nov-14 A

MobilizationMobilization 22d 11-Nov-13 A 01-Jan-14 A
NHT0500 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A

NHT0480 Mobilization Total Cost (4.0%) 22d 100% 11-Nov-13 A 01-Jan-14 A

NHT0510 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A

NHT0540 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 3d 100% 19-Nov-13 A 23-Nov-13 A

NHT0530 Supply and install Office IT Equipments & Applience 4d 100% 30-Nov-13 A 22-Dec-13 A

NHT0520 Supply and install Office Furniture's and Supplies 4d 100% 30-Nov-13 A 22-Dec-13 A

NHT0550 Install Temporary Project Sign 1d 100% 01-Jan-14 A 01-Jan-14 A

Construction PhaseConstruction Phase 691d 28-Nov-13 A 29-Sep-15 A

Construction SubmittalsConstruction Submittals 636d 28-Nov-13 A 14-Sep-15 A
Shop Drawing SubmittalsShop Drawing Submittals 636d 20-Jan-14 A 14-Sep-15 A

Plan Profile and Cross SectiPlan Profile and Cross Sections 347d 20-Jan-14 A 11-Feb-15 A
Plan Profile and Cross SePlan Profile and Cross Sections for Seg. A 313d 20-Jan-14 A 23-Oct-14 A

NHT0590 SEG.A From Sta.0+000 Ato Sta.1+440 21d 100% 20-Jan-14 A 22-Feb-14 A

NHT0650 SEG.A  From  Sta.A3+850to Sta.A5+700 21d 100% 24-Feb-14 A 17-Mar-14 A

NHT0651-NEW SEG.A  From Sta.3+330 to Sta.3+850 21d 100% 03-Mar-14 A 25-Mar-14 A

NHT0600 SEG.A From Sta.-A1+500 to A2+250 21d 100% 07-May-14 A 19-May-14 A

NHT0610 SEG.A From Sta. 2+250 to Sta.A3+330 21d 100% 08-May-14 A 21-May-14 A

NHT0660 SEG.A  From  Sta.A5+700  to Sta. 7+050 21d 100% 26-Aug-14 A 18-Sep-14 A

NHT0670 SEG.A  From   Sta. 7+050  to Sta. A8+203 21d 100% 14-Sep-14 A 23-Oct-14 A

Plan Profile and Cross SePlan Profile and Cross Sections for Seg.B,C,D,E , Hussan and Battir 184d 06-Apr-14 A 11-Feb-15 A
NHT0680 SEG.B From Sta. B0+000 to Sta. B0+980 21d 100% 06-Apr-14 A 26-May-14 A

NHT0630 Design and shop drawing for SEG. E From Sta. E0+000 to Sta.E1+367 21d 100% 14-Aug-14 A 30-Sep-14 A

NHT0620 Seg.C From sta.C0+000 to C0+329.8 21d 100% 08-Nov-14 A 14-Dec-14 A

NHT0640-new Simple Access at Sta.E0+900 LHS From Sta.0+000 To Sta.0+109-Segment E 21d 100% 20-Nov-14 A 14-Dec-14 A

NHT0690-new Simple Access at Sta.B0+185 LHS From Sta.0+000 To Sta.0+150-Segment B 21d 100% 24-Nov-14 A 11-Feb-15 A

WaterlineWaterline 375d 02-Feb-14 A 23-Dec-14 A
Waterline for Seg. AWaterline for Seg. A 330d 02-Mar-14 A 17-Nov-14 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

01-Jan-14 A

29-Sep-15 

14-Sep-15 A
14-Sep-15 A

11-Feb-15 A
23-Oct-14 A

11-Feb-15 A

23-Dec-14 A
17-Nov-14 A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

NHT0740 250 mm & 50 mm   Dia. Waterline  Seg. A  From Sta.A3+850 to Sta.A5+700 21d 100% 02-Mar-14 A 27-Mar-14 A

NHT0741-NEW 250 mm & 50 mm   Dia. Waterline  Seg. A  From  Sta.3+350 to Sta.3+850 -Segment A 21d 100% 24-Mar-14 A 01-Apr-14 A

NHT0705 300 mm & 75 mm  Dia.  Waterline  Seg. A  From Sta.A0+100 to Sta.A1+400 21d 100% 24-Apr-14 A 20-May-14 A

NHT0720 50 mm Dia. Waterline  Seg. A from Sta.2+260 to Sta.3+300 21d 100% 12-May-14 A 20-May-14 A

NHT0715 75 mm    Dia. Waterline  Seg. A From Sta.A2+260- A1+440 21d 100% 14-Jun-14 A 03-Jul-14 A

NHT0745 200 mm, 150 mm & 100 mm  Dia.  Waterline  Seg. A  From  Sta.A5+700  to Sta. 7+000 21d 100% 28-Sep-14 A 11-Nov-14 A

NHT0755 Waterline  Seg. A  From Sta.7+000 to Sta.7+425-Segment A 21d 100% 30-Oct-14 A 17-Nov-14 A

Waterline for Seg.B,C,D,EWaterline for Seg.B,C,D,E , Hussan and Battir 331d 02-Feb-14 A 23-Dec-14 A
NHT0700 300 mm  Dia. Waterline  SEG. D From Sta.D0+515 to Sta.D0+000 21d 100% 02-Feb-14 A 30-Apr-14 A

NHT0710-new Concrete support details from Sta.0+000 to Sta.0+510- Segment D 21d 100% 04-Jun-14 A 03-Sep-14 A

NHT0750 100 mm Dia.  for Main and Dist. Waterline   SEG.B From   Sta. B0+000 to Sta. B0+985 21d 100% 28-Jun-14 A 22-Jul-14 A

NHT0755-new Waterline From Sta.-0+038 To Sta.1+400-Segment E 21d 100% 29-Sep-14 A 04-Dec-14 A

NHT0735 150 mm   Dia. Waterline for  Battir distribution pipe from Sta.0+000 to Sta.1+040 21d 100% 21-Oct-14 A 20-Nov-14 A

NHT0725 200 mm  & 100 mm Dia. waterline SEG.C  from sta. 0+000 to st. C0+330 21d 100% 12-Nov-14 A 20-Nov-14 A

NHT0730 100 mm from Sta.0+000 to Sta.0+600 -Husan Water Pipeline 21d 100% 02-Dec-14 A 23-Dec-14 A

Valves (Mechanical and CiviValves (Mechanical and Civil Chambers) 224d 03-Jul-14 A 08-Apr-15 A
Seg. ASeg. A 166d 03-Jul-14 A 10-Mar-15 A

NHT0805 Structural & Mechanical Detail For Valve Chambers from Sta. 0+000 to Sta. 1+400 and from 
Sta.3+320 to Sta. 5+800

21d 100% 03-Jul-14 A 30-Sep-14 A

NHT0810 300 mm flow monitoring chamber @ Sta. A0+720 21d 100% 20-Jul-14 A 02-Oct-14 A

NHT0815 Flow monitoring chamber @ Sta. A5+365 21d 100% 15-Oct-14 A 18-Dec-14 A

NHT0840-new Structural & Mechanical Detail For Flow Chambers Typical Section (G.V, Washout,ARV) 21d 100% 20-Oct-14 A 02-Nov-14 A

NHT0819-new Struct.& Mech. for Combination 200mm G.V&150mm W.O @ 6+200& Combination Three 
200mm G.V with 80mm ARV @St.7+390-Seg. A

21d 100% 03-Dec-14 A 25-Jan-15 A

NHT0850-new Struct.&Mech for: Indirect 100mm ARV@ St.E0+355 , Indirect 25 mmWO@ 
Sta.E0+590&Direct 100mm ARVat St.E1+020 -Seg. E

21d 100% 13-Jan-15 A 10-Mar-15 A

NHT0855-new Struct.&Mech. for: Direct 80mm ARV@St.A 5+995 , Indirect 50mm ARV@ St.A7+077&Direct 
80mm ARVat St.A7+080 -Seg. A

21d 100% 21-Jan-15 A 10-Mar-15 A

NHT0870-new Struct.&Mech.for:1.Hussan PRVat A6+200, 2.Combined 2'' ARV&4'' G.V& 2'' G.Vat 
H0+020,3.Combined 2''ARV&4'' G.Vat H0+330

21d 100% 27-Jan-15 A 25-Feb-15 A

NHT0875-new Structural and Mechanical Detail for Hand hole Typical Section 21d 100% 27-Jan-15 A 19-Feb-15 A

Seg.B,C,D, E, Hussan andSeg.B,C,D, E, Hussan and Battir 110d 05-Nov-14 A 08-Apr-15 A
NHT0835 Wadi Fukin connection chamber @ Sta. B0+955 21d 100% 05-Nov-14 A 23-Dec-14 A

NHT0845-new Structural & Mechanical Detail For Combination Butterfly with ARV-Seg D @ Sta.0+506 21d 100% 20-Nov-14 A 08-Dec-14 A

NHT0825-new Structural & Mechanical Detail for Hussan Connection Chambers @Sta. A7+330 21d 100% 17-Dec-14 A 30-Mar-15 A

NHT0830 Battir Connection chamber @ Sta.A7+420 21d 100% 23-Dec-14 A 12-Feb-15 A

NHT0860-new Structural and Mechanical Detail for Battir PRV Chamber at Sta.B0+950 21d 100% 22-Jan-15 A 24-Mar-15 A

NHT0865-new Struct.&Mech.Detail for :75mm W.O at Battir St.B0+915, 50mm ARV at Battir St.B1+030&50 
mm ARVat St.A7+930

21d 100% 27-Jan-15 A 23-Feb-15 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

23-Dec-14 A

08-Apr-15 A
10-Mar-15 A

08-Apr-15 A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

NHT0820 Nahaleen connection chamber @ Sta. E0+460 21d 100% 18-Mar-15 A 08-Apr-15 A

Concrete wallsConcrete walls 453d 23-Jan-14 A 11-May-15 A
Seg. ASeg. A 453d 23-Jan-14 A 11-May-15 A

NHT0870 Retaining wall from  Sta. A0+200 to A0+129 RHS  (71 LM) 21d 100% 23-Jan-14 A 06-Feb-14 A

NHT0941-NEW Formwork System for Retaining Work 21d 100% 29-Jan-14 A 04-Feb-14 A

NHT0890 Retaining wall from  Sta. A0+477 to A0+615 LHS (138 LM) 21d 100% 16-Feb-14 A 12-Mar-14 A

NHT0891-NEW Retaining Wall from Sta.0+640 to Sta.0+770 LHS (130 LM) 21d 100% 26-Mar-14 A 14-Apr-14 A

NHT0943-NEW Retaining Wall from Sta.0+790 to Sta.0+835 LHS 21d 100% 13-Apr-14 A 22-Apr-14 A

NHT0994-NEW One Side Shutter Wall from St.0+480-St.0+574 LHSfrom St.0+614-St.0+790 LHS and from 
St.0+827-St.0+930 LHS

21d 100% 27-Apr-14 A 04-May-14 A

NHT1093-NEW Retaining Wall From Sta.6+505 to Sta.6+560 LHS& Sta.6+574to Sta.6+603 LHS- Segment A 21d 100% 28-Sep-14 A 16-Oct-14 A

NHT1095-NEW Retaining Wall From Sta.6+761 To Sta.6+795 LHS& From Sta.6+920 To Sta.6+932 
LHS-Segment A

21d 100% 29-Sep-14 A 16-Oct-14 A

NHT1120-NEW Retaining Wall from Sta.7+530 to Sta.7+564 LHS -Segment A 21d 100% 30-Dec-14 A 04-Jan-15 A

NHT1130-NEW Retaining Wall from Sta.7+355 to Sta.7+393.4 LHS 21d 100% 13-Jan-15 A 15-Jan-15 A

NHT1135-NEW Retaining Wall from Sta.7+475 to Sta.7+488 LHS 21d 100% 18-Jan-15 A 28-Jan-15 A

NHT1140-NEW Retaining Wall from Sta.7+170 to Sta.7+191.2  LHS 21d 100% 20-Jan-15 A 28-Jan-15 A

NHT1142-NEW One Side Shuttering Wall from Sta.7+651.68 to Sta.7+755 LHS 21d 100% 30-Mar-15 A 06-Apr-15 A

NHT1144-NEW Boundary Wall from Sta.7+509.3 to Sta.7+534.8 LHS and Boundary Wall from Sta.7+675.4 to 
Sta.7+687.5 RHS

21d 100% 20-Apr-15 A 11-May-15 A

Seg. BSeg. B 219d 22-Apr-14 A 27-Nov-14 A
NHT0892-NEW Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS 21d 100% 22-Apr-14 A 29-Apr-14 A

NHT0993-NEW Retaining Walls From Sta.B0+471-B0+493.6 LHS&From Sta.B0+506.35-B0+522 LHS & From 
Sta.B0+523 To B0+529 RHS

21d 100% 22-Apr-14 A 24-Apr-14 A

NHT1100-NEW Retaining Wall From Sta0+823 to Sta.0+859 RHS- Segment B 21d 100% 19-Nov-14 A 27-Nov-14 A

Seg. ESeg. E 243d 08-Apr-14 A 28-Jan-15 A
NHT0942-NEW Concrete Basement Wall-from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 08-Apr-14 A 13-Apr-14 A

NHT0997-NEW Boundary Wall from Sta. 0+501.85 TO 0+550 LHS& On Side Shuttering Wall from Sta. 0+550 
TO 0+595.29 LHS

21d 100% 18-Aug-14 A 17-Sep-14 A

NHT0998-NEW Boundary Wall from Sta.0+032 to Sta. 0+063 LHS 21d 100% 18-Aug-14 A 28-Aug-14 A

NHT0999-NEW Retaining Wall from Sta. 0+639 to Sta. 0+670 LHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1000-NEW Boundary Wall from Sta.0+637 to Sta. 0+653 RHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1010-NEW Boundary Wall from Sta.0+718 to Sta. 0+732 LHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1020-NEW Boundary Wall from Sta.0+567 to Sta. 0+590 RHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1030-NEW Retaining Wall from Sta. 0+812.5 to Sta. 0+839 LHS& Boundary Wall from Sta.0+839 to Sta. 
0+850 LHS-Segment E

21d 100% 19-Aug-14 A 28-Aug-14 A

NHT1050-NEW Retaining Wall from Sta. 0+754 to Sta. 0+774 LHS-Segment E 21d 100% 21-Aug-14 A 16-Sep-14 A

NHT1060-NEW Boundary Wall from Sta.0+818 to Sta. 0+884.3 RHS-Segment E 21d 100% 21-Aug-14 A 28-Aug-14 A

NHT1070-NEW Retaining Wall from Sta. 0+045 to Sta. 0+083 RHS-Segment E 21d 100% 21-Aug-14 A 28-Aug-14 A
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NHT1080-NEW Boundary Wall from Sta.0+200 to Sta. 0+246 RHS-Segment E 21d 100% 21-Aug-14 A 28-Aug-14 A

NHT1090-NEW Boundary Wall from Sta.0+948 to Sta. 0+963 RHS-Segment E 21d 100% 21-Aug-14 A 15-Sep-14 A

NHT1040-NEW Boundary Wall from Sta.1+050 to Sta. 1+120 RHS-Segment E 21d 100% 21-Aug-14 A 28-Aug-14 A

NHT1125-NEW Retaining Wall from Sta.0+886.8 to Sta.0+894.6 LHS-Segment E 21d 100% 05-Jan-15 A 28-Jan-15 A

Pipe and Box CulvertsPipe and Box Culverts 219d 28-Apr-14 A 04-Feb-15 A
Pipe and Box CulvertsPipe and Box Culverts 219d 28-Apr-14 A 04-Feb-15 A

NHT0960 box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS& R.W from 
Sta.0+574.1 to Sta.0+614.0 LHS

21d 100% 28-Apr-14 A 08-May-14 A

NHT0970 box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS& R.W from Sta.0+930 
to Sta.0+980 LHS

21d 100% 28-Apr-14 A 14-May-14 A

NHT1015 Dia.1000 mm of double pipe culvert @ Sta.A5+469 21d 100% 04-Jun-14 A 23-Jun-14 A

NHT0980 Tripple Pipe Culvert ST.1+356 & R.W ST.1+260 -1+380 LHS & One side Shutterring Wall 
ST.1+380-1+400 LHS

21d 100% 16-Jul-14 A 24-Jul-14 A

NHT1080 Pipe Culvert at Sta.3+281.3-Segment A 21d 100% 14-Sep-14 A 02-Oct-14 A

NHT1030 Dia.800 mm of pipe culvert @ Sta.A6+197 21d 100% 17-Sep-14 A 02-Dec-14 A

NHT1055-new Pipe Culvert At Sta.7+792.4-Segment A 21d 100% 13-Nov-14 A 14-Dec-14 A

NHT0990-new Pipe Culvert at Sta.0+584.7 - Segment E 21d 100% 05-Jan-15 A 04-Feb-15 A

Storm concrete drainage Storm concrete drainage system 160d 08-Jun-14 A 02-Dec-14 A
NHT1060 Storm concrete drainage system  from sta. from Sta.0+710 to Sta.0+950-Segment B 21d 100% 08-Jun-14 A 02-Oct-14 A

NHT1040 Storm concrete drainage system SEG.A From sta. A5+800 to A6+040 21d 100% 09-Oct-14 A 29-Oct-14 A

NHT1065-new Storm Water from Sta.6+200 to Sta.6+330 -Segment A 21d 100% 26-Nov-14 A 02-Dec-14 A

Stone WallsStone Walls 177d 24-Apr-14 A 16-Oct-14 A
Seg. ASeg. A 153d 06-May-14 A 16-Oct-14 A

NHT1070 S.W from Sta.0+980 to Sta.1+078 RHS,from Sta.1+083 to Sta.1+350 RHS & from Sta.0+980 to
Sta.1+070 LHS -Segment A

21d 100% 06-May-14 A 12-May-14 A

NHT1082-NEW Stone Walls from Sta.0+520 to Sta.0+550 RHS and from Sta.0+610 to Sta.0+660 RHS 
-Segment A

21d 100% 06-May-14 A 12-May-14 A

NHT1083-NEW Stone Walls from Sta.0+780 to Sta.0+890 RHS-Segment A 21d 100% 06-May-14 A 12-May-14 A

NHT1084-NEW Stone Walls from Sta.3+500 to Sta.3+540 RHS and from Sta.3+360 to Sta.3+420 RHS 21d 100% 03-Aug-14 A 24-Sep-14 A

NHT1086-NEW Stone Wall from Sta.3+270 to Sta. 3+300 RHS-Segment A 21d 100% 10-Sep-14 A 15-Sep-14 A

NHT1087-NEW Stone Wall from Sta.1+200 to Sta. 1+250 LHS-Segment A 21d 100% 10-Sep-14 A 15-Sep-14 A

NHT1088-NEW Stone Wall From Sta.6+706 To Sta.6+730 RHS-Segment A 21d 100% 29-Sep-14 A 16-Oct-14 A

Seg.B& ESeg.B& E 144d 24-Apr-14 A 28-Aug-14 A
NHT1081-NEW Stone Walls_Segment B 21d 100% 24-Apr-14 A 29-Apr-14 A

NHT1085-NEW Stone Wall from Sta. 0+130 to Sta. 0+170 LHS-Segment E 21d 100% 19-Aug-14 A 28-Aug-14 A

Concrete curbstone and sidConcrete curbstone and side walk 0d 0d
OthersOthers 382d 10-Apr-14 A 14-Sep-15 A

NHT1150-new 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 21d 100% 10-Apr-14 A 28-Apr-14 A

NHT1151-new 12''  pipeline Mitered Bends Schedule and fabrication for -Segment D 21d 100% 19-May-14 A 27-May-14 A

NHT1130 CONC.Ditch Plan From Sta.0+120 to Sta.0+480 & From Sta.3+320 to Sta.3+850 21d 100% 25-Sep-14 A 06-Nov-14 A
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NHT1140 Road furnishing/Guard Rail 21d 100% 24-Jun-15 A 14-Sep-15 A

Material SubmittalsMaterial Submittals 371d 28-Nov-13 A 14-Jan-15 A
Material Submittals includinMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 371d 28-Nov-13 A 14-Jan-15 A

Material Submittals RoadsMaterial Submittals Roads 332d 28-Nov-13 A 14-Jan-15 A
NHT1420-new Asphalt Mix Design -Wearing Asphalt 3/4 inch 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1260 Prime Coat 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1270 Tack Coat 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1280 Bituminous Binder Course-Mix Design 21d 100% 28-Nov-13 A 04-Feb-14 A

NHT1290 Bituminous Wearing Course-Mix Design 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1370 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1360 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A

NHT1230 Base Course Source 21d 100% 08-Dec-13 A 28-Dec-13 A

NHT1180 Concrete Mix Design including cement type 21d 100% 08-Dec-13 A 22-Jan-14 A

NHT1400 Curbstone paint material 21d 100% 25-Dec-13 A 06-Jan-14 A

NHT1250 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A

NHT1240 Concrete Pipes 21d 100% 30-Dec-13 A 15-Jan-14 A

NHT1380 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A

NHT1350 Galvanized steel Handrail 21d 100% 02-Jan-14 A 06-Jan-14 A

NHT1390 Traffic sign 21d 100% 05-Jan-14 A 06-Jan-14 A

NHT1200 Steel Reinforcement 21d 100% 03-Feb-14 A 11-Feb-14 A

NHT1310 Concrete Repair 21d 100% 12-Feb-14 A 18-Feb-14 A

NHT1190 Formwork material 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1210 Precast  Concrete Manholes and catch basin 21d 100% 09-Mar-14 A 12-Mar-14 A

NHT1411-new Concrete curing compound material 21d 100% 01-Apr-14 A 06-Apr-14 A

NHT1412-new Joint sealant material 21d 100% 25-May-14 A 28-May-14 A

NHT1413-new Pre cast concrete Curbstone 21d 100% 06-Jan-15 A 14-Jan-15 A

Material Submittals PipelMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 371d 28-Nov-13 A 11-Jan-15 A
PipesPipes 149d 28-Nov-13 A 19-May-14 A

NHT1440 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1450 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1420 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1430 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

NHT1500 Shrinkable sheet 21d 100% 05-Jan-14 A 22-Feb-14 A

NHT1512-NEW Mill Certificate and testing reports for 8 inch steel pipe 21d 100% 09-Feb-14 A 13-Feb-14 A
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NHT1480 Bedding material 21d 100% 11-Feb-14 A 16-Feb-14 A

NHT1490 Backfilling material (Single size) 21d 100% 12-Feb-14 A 16-Feb-14 A

NHT1510 Warning tape 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1511-NEW Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 13-Mar-14 A 27-Mar-14 A

NHT1460 Steel pipeline 75 mm 21d 100% 16-Mar-14 A 08-Apr-14 A

NHT1470 Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 24-Mar-14 A

NHT1471-NEW Pipe Expansion Joint 21d 100% 27-Apr-14 A 19-May-14 A

FittingsFittings 336d 29-Dec-13 A 11-Jan-15 A
NHT1580 Mechanical coupling 21d 100% 29-Dec-13 A 05-Jan-14 A

NHT1590 Dismantling Joint 21d 100% 29-Dec-13 A 05-Feb-14 A

NHT1550 Flanges 21d 100% 05-Jan-14 A 04-Feb-14 A

NHT1560 Gaskets 21d 100% 20-Jan-14 A 20-Mar-14 A

NHT1520 Steel Elbows 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1530 Steel Tees 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1540 Steel reducers 21d 100% 21-Jan-14 A 10-Feb-14 A

NHT1570 Bolts ,washers & nuts 21d 100% 24-Mar-14 A 05-May-14 A

NHT1789-new Flanged coupling adaptor 21d 100% 29-Dec-14 A 11-Jan-15 A

Gate ValvesGate Valves 275d 25-Dec-13 A 13-Nov-14 A
NHT1650 Manual Actuator for gate valves 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1630 Gate valves 75. 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1600 Gate valves16 , 200mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1610 Gate valves PN16,150 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1620 Gate valves 100. 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1640 Gate valves 50 21d 100% 20-Jan-14 A 26-Jan-14 A

NHT1780-NEW Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 26-Aug-14 A 27-Aug-14 A

NHT1785-NEW Strainer Ball Valve 21d 100% 09-Nov-14 A 13-Nov-14 A

Butterfly valvesButterfly valves 21d 25-Dec-13 A 26-Jan-14 A
NHT1660 Butterfly valves PN40,300 mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1670 Butterfly valves PN40,250 mm 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1680 Butterfly valves PN25,250 mm 21d 100% 26-Dec-13 A 26-Jan-14 A

Washout  valveWashout  valve 306d 25-Dec-13 A 18-Dec-14 A
NHT1690 Washout gate valve PN40DN250 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1700 Washout gate valve PN40DN200 21d 100% 25-Dec-13 A 26-Jan-14 A
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NHT1710 Washout gate valve PN25DN150 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1720 PN 16 bar, DN 75 mm washout Gate Valve on DN 150 mm and on DN 100 mm pipelines 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1730 PN 16 bar, DN 50 mm washout gate valve on DN 75 and DN 50 mm pipelines 21d 100% 25-Dec-13 A 26-Jan-14 A

NHT1790-new Washout Flap Valve 21d 100% 11-Dec-14 A 18-Dec-14 A

Air relief valves  and PAir relief valves  and Pressure reducing valve 29d 29-Dec-13 A 24-Mar-14 A
NHT1740 Combination Air relief valves  ,PN40,DN100-/PN25,DN80-/PN25,DN50 21d 100% 29-Dec-13 A 23-Jan-14 A

NHT1750 Air relief valves 21d 100% 02-Feb-14 A 04-Feb-14 A

NHT1760 Pressure reducing valves PN40 DN150 21d 100% 09-Feb-14 A 24-Mar-14 A

Water metersWater meters 21d 22-Apr-14 A 10-Jun-14 A
NHT1770 Electro-Magnetic water meter 21d 100% 22-Apr-14 A 10-Jun-14 A

Manholes and chambeManholes and chambers 183d 18-Feb-14 A 23-Sep-14 A
NHT1820 Manhole Cover and Frame. 21d 100% 18-Feb-14 A 24-Feb-14 A

NHT1825-new Precast Water Manhole 21d 100% 20-Feb-14 A 07-Sep-14 A

NHT1830-new Pre-cast hand hole manhole for 2" gate valve 21d 100% 04-Sep-14 A 23-Sep-14 A

Control ValvesControl Valves 70d 09-Feb-14 A 20-Feb-14 A
NHT1880 Remote Control Monitoring Flow water meterPN40,DN300 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1890 Remote Control Monitoring  Flow water meter PN40,DN250 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1870 Flow control valves 21d 100% 09-Feb-14 A 17-Feb-14 A

House ConnectionHouse Connection 21d 09-Sep-14 A 02-Oct-14 A
NHT1910-New House Connection Check Valve 21d 100% 09-Sep-14 A 16-Sep-14 A

NHT1782-new House Connection-  Pressure Reducing Valve 21d 100% 10-Sep-14 A 02-Oct-14 A

NHT1990-new House Connection Strainer 21d 100% 10-Sep-14 A 16-Sep-14 A

NHT1995-new House Connection Ball Valve 21d 100% 10-Sep-14 A 16-Sep-14 A

OthersOthers 247d 27-Jan-14 A 13-Nov-14 A
NHT1900 Strainers. 21d 100% 27-Jan-14 A 29-Jan-14 A

NHT1980 Earthing grounding system 21d 100% 09-Feb-14 A 20-Feb-14 A

NHT1991-NEW Repairing and application of interior steel pipes cement lining 21d 100% 12-Feb-14 A 24-Feb-14 A

NHT1992-NEW Bitumen protective coating for underground concrete 21d 100% 16-Feb-14 A 18-Feb-14 A

NHT1993-NEW Form release agent 21d 100% 16-Feb-14 A 18-Feb-14 A

NHT1920 Spacers 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1930 Tie rods 21d 100% 23-Feb-14 A 27-Feb-14 A

NHT1950 Pressure gauge with needle valve 21d 100% 11-May-14 A 21-Aug-14 A

NHT2000-NEW Paint as second coat to be sprayed over factory EPOXY coating to protect pipe against UV 
Rays- -Segment D

21d 100% 21-May-14 A 13-Nov-14 A

NHT2030-NEW Concrete repairing material up to 3mm thickness and method statement 21d 100% 10-Sep-14 A 23-Sep-14 A
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ProcurementsProcurements 401d 27-Jan-14 A 01-Apr-15 A
OrderOrder 222d 27-Jan-14 A 23-Sep-14 A

NHT2000 Start Order 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 0d 100% 27-Jan-14 A

NHT2010 Start Order valves and other related materials 0d 100% 23-Sep-14 A

ManufacturingManufacturing 289d 27-Jan-14 A 12-Mar-15 A
NHT2030 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 28d 100% 27-Jan-14 A 18-Feb-14 A

NHT2040 Valves and other related materials 89d 100% 24-Sep-14 A 12-Mar-15 A

DeliveryDelivery 305d 19-Feb-14 A 12-Mar-15 A
NHT2060 Start Delivery  300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 0d 100% 19-Feb-14 A

NHT2070 Start Delivery valves and other related materials 0d 100% 12-Mar-15 A

TestingTesting 373d 23-Feb-14 A 01-Apr-15 A
NHT2090 300mm, 250mm,200 mm, 150 mm ,100 mm , 75 mm& 50mm  pipes and fittings 2d 100% 23-Feb-14 A 23-Feb-14 A

A1000 Start pressure Testing main pipe line 0d 100% 01-Apr-15 A

Construction WorkConstruction Work 597d 16-Feb-14 A 29-Sep-15 A
Phase  One Seg A from Sta.A0Phase  One Seg A from Sta.A0+000 to Sta.A8+203 466d 16-Feb-14 A 29-Sep-15 A

Implementation traffic contImplementation traffic control and safety plan 1d 16-Feb-14 A 16-Feb-14 A
NHT2505 Start Implementation traffic control and safety plan 1d 100% 16-Feb-14 A 16-Feb-14 A

SEG.A From Sta.A0+000 to SSEG.A From Sta.A0+000 to Sta.A1+440 410d 26-Feb-14 A 08-Jul-15 A
Safety and ExcavationSafety and Excavation 144d 26-Feb-14 A 05-Jul-15 A

NHT2510 Maintain traffic control and safety plan ,coordination for relocation utilities and others 145d 100% 26-Feb-14 A 05-Jul-15 A

NHT2520 Excavation (Cut/ Fill) From Sta. A0+100 To A0+720 28d 100% 26-Feb-14 A 14-Aug-14 A

NHT2540 Excavation (Cut/ Fill) From Sta. A0+720 To A1+440 27d 100% 26-Mar-14 A 30-Nov-14 A

Retaining wall and Box CRetaining wall and Box Culvert 279d 17-Mar-14 A 26-Jan-15 A
NHT2560 Construct R.Concrete Retaining wall from  Sta. A0+125 to A0+205 RHS 31d 100% 17-Mar-14 A 02-Sep-14 A

NHT2580 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+479 to A0+574 
LHS

32d 100% 22-Apr-14 A 23-Sep-14 A

NHT2590 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+614 to A0+884LHS 31d 100% 22-Apr-14 A 23-Sep-14 A

NHT2650 Construct box culvert  @Sta. A0+590.5 & R.W from Sta.0+570 to Sta.0+595 RHS& R.W from 
Sta.0+574.1 to Sta.0+614.0 LHS

30d 100% 19-May-14 A 01-Oct-14 A

NHT2660 Construct box culvert  @Sta. A0+951.6 & R.W from Sta.0+930 to Sta.0+980 RHS& R.W from 
Sta.0+930 to Sta.0+980 LHS

30d 100% 02-Jun-14 A 19-Oct-14 A

NHT2770 Construct gravity Wall 0+790 to 0+827 LHS 20d 100% 10-Jun-14 A 23-Sep-14 A

NHT2900 Construct R.Concrete Backing wall (One Side Shutter Wall ) from  Sta. A0+827 to A0+930LHS 30d 100% 10-Jun-14 A 24-Sep-14 A

NHT2670 Construct Pipe culvert  @Sta. A1+356 and Retaining Wall from Sta.1+260 to Sta.1+400 
LHS&A1+383 - A1+435

30d 100% 15-Jun-14 A 26-Jan-15 A

NHT2910 Concrete Step Barrier 30d 100% 24-Aug-14 A 26-Jan-15 A

Pipe InstallationPipe Installation 200d 07-Jun-14 A 05-Nov-14 A
300 mm main pipeline300 mm main pipeline 200d 07-Jun-14 A 23-Aug-14 A

NHT2770-new Digging 10d 100% 07-Jun-14 A 06-Jul-14 A

NHT2690 Trench excavation for 300mm main pipeline  from  Sta. A0+100  to sta.  A1+080 length approx.
(980 LM)

21d 100% 24-Jun-14 A 23-Aug-14 A

NHT2700 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (980 LM)

21d 100% 25-Jun-14 A 23-Aug-14 A
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NHT2710 Backfill the pipe trench with (single size aggregate) to the required level (980 LM) 21d 100% 25-Jun-14 A 23-Aug-14 A

NHT2695 Concrete Encasement on water pipeline 12'' from St 0+543-1+007 15d 100% 03-Aug-14 A 23-Aug-14 A

300 mm main pipeline 300 mm main pipeline with 75 mm dist. Pipe 5d 06-Jul-14 A 05-Nov-14 A
NHT2680 Trench excavation for 300mm main pipeline with 75  mm dist. Pipe from  sta. A1+080 TO  

A1+430   length approx. (350 LM))
4d 100% 06-Jul-14 A 05-Nov-14 A

NHT2682 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (350 LM)

4d 100% 07-Jul-14 A 05-Nov-14 A

NHT2685 Backfill the pipe trench with (single size aggregate) to the required level  (350 LM) 4d 100% 07-Jul-14 A 05-Nov-14 A

Civil Chamber work for trCivil Chamber work for transmission pipeline 44d 07-Sep-14 A 15-Oct-14 A
NHT2750-new Construct - Combined chamber  BFV(300mm, PN40, pipeline Dia.300 mm)&ARV  (100mm, 

PN40, pipeline Dia.300 mm)@ St.A1+106
12d 100% 07-Sep-14 A 13-Oct-14 A

NHT2750 Construct -300 mm Flow monitoring chamber(300mm, PN40, pipeline Dia. 300 mm) @ 
Sta.A0+720

13d 100% 08-Sep-14 A 13-Oct-14 A

NHT2740 Construct - Wash out Valve chamber(250mm, PN40, pipeline Dia. 300 mm) @ A0+930 15d 100% 09-Oct-14 A 13-Oct-14 A

NHT2720 Construct - Wash out Valve chamber(250mm, PN40, pipeline Dia. 300 mm)  @ A1+340 15d 100% 11-Oct-14 A 13-Oct-14 A

NHT2730 Construct - Wash out  Valve chamber(DN250mm, PN40, pipeline Dia 300 mm) @ Sta.A0+710 15d 100% 13-Oct-14 A 15-Oct-14 A

Civil Chamber work for DCivil Chamber work for Distribution pipeline 10d 11-Oct-14 A 13-Dec-14 A
NHT2720-new Construct - Wash out Valve chamber(50mm, PN16, pipeline Dia. 75 mm)  @ A1+340 10d 100% 11-Oct-14 A 13-Dec-14 A

TestingTesting 185d 20-Jul-14 A 30-Jun-15 A
NHT2755 Radiographic Testing (RT) 1d 100% 20-Jul-14 A 01-Oct-14 A

NHT2760 Pressure Testing 2d 100% 11-Jun-15 A 30-Jun-15 A

Base course and AsphaltBase course and Asphalt From Sta. A0+100 To A0+720 74d 02-Aug-14 A 23-Oct-14 A
NHT2780 20 cm thick for first base course layer 17d 100% 02-Aug-14 A 28-Aug-14 A

NHT2790 20 cm thick for second  base course layer 17d 100% 19-Aug-14 A 18-Sep-14 A

NHT2800 7cm Asphalt wearing course including prime coat 3d 100% 18-Sep-14 A 23-Oct-14 A

Base course and AsphaltBase course and Asphalt From Sta. A0+720 To A1+440 132d 02-Aug-14 A 08-Feb-15 A
NHT2802 20 cm thick for first base course layer 17d 100% 02-Aug-14 A 27-Nov-14 A

NHT2819-new Install double pipes (6" UPVC) road crossings at sta. A1+080, sta. A1+180 and at sta. 1+370 
& Concrete hand hole

5d 100% 02-Aug-14 A 11-Aug-14 A

NHT2805 20 cm thick for second  base course layer 17d 100% 11-Sep-14 A 30-Nov-14 A

NHT2812 Topping Layer From Sta. A1+330 To Sta. A1+440 5d 100% 18-Oct-14 A 10-Nov-14 A

NHT2809 7cm Asphalt wearing course including prime coat 3d 100% 23-Oct-14 A 13-Dec-14 A

NHT2819 7cm Asphalt wearing course including prime coat from St. 1+400 to St. 1+470 (intersection) 2d 100% 08-Feb-15 A 08-Feb-15 A

Mechanical Chambers woMechanical Chambers work 79d 13-Apr-15 A 08-Jul-15 A
Welding flangesWelding flanges 47d 13-Apr-15 A 31-May-15 A

Transmission pipeliTransmission pipeline 27d 13-Apr-15 A 31-May-15 A
NHT1020-MECH Welding flanges for Wash out Valve chamber(250mm, PN40, pipeline Dia. 300 mm) @ A0+930 1d 100% 13-Apr-15 A 13-Apr-15 A

NHT1030-MECH Welding flanges for Combined BFV(300mm, PN40, pipeline Dia.300 mm)&ARV  (100mm, 
PN40, pipeline Dia.300 mm)@ St.A1+106

1d 100% 16-May-15 A 18-May-15 A

NHT1010-MECH Welding flanges for 300 mm Flow monitoring chamber(300mm, PN40, pipeline Dia. 300 mm) 
@ Sta.A0+720

1d 100% 19-May-15 A 21-May-15 A

NHT1000-MECH Welding flanges for Wash out  Valve chamber(DN250mm, PN40, pipeline Dia 300 mm) @ 
Sta.A0+710

1d 100% 31-May-15 A 31-May-15 A
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NHT1040-MECH Welding flanges for Wash out Valve chamber(250mm, PN40, pipeline Dia. 300 mm)  @ 
A1+340

1d 100% 31-May-15 A 31-May-15 A

Distribution pipelineDistribution pipeline 1d 13-Apr-15 A 13-Apr-15 A
NHT1050-MECH Welding flanges for Wash out Valve chamber(50mm, PN16, pipeline Dia. 75 mm)  @ A1+340 1d 100% 13-Apr-15 A 13-Apr-15 A

Mechanical fittings insMechanical fittings installation 27d 15-Jun-15 A 08-Jul-15 A
Transmission pipeliTransmission pipeline 2d 04-Jul-15 A 08-Jul-15 A

NHT1070-MECH Fittings installation for 300 mm Flow monitoring chamber(300mm, PN40, pipeline Dia. 300 mm)
@ Sta.A0+720

1d 100% 04-Jul-15 A 07-Jul-15 A

NHT1080-MECH Fittings installation for Wash out Valve chamber(250mm, PN40, pipeline Dia. 300 mm) @ 
A0+930

1d 100% 05-Jul-15 A 05-Jul-15 A

NHT1100-MECH Fittings installation for Wash out Valve chamber (250mm, PN40, pipeline Dia. 300 mm)  @ 
A1+340

1d 100% 05-Jul-15 A 05-Jul-15 A

NHT1060-MECH Fittings installation for Wash out  Valve chamber(DN250mm, PN40, pipeline Dia 300 mm) @ 
Sta.A0+710

1d 100% 06-Jul-15 A 06-Jul-15 A

NHT1090-MECH Fittings installation Combined BFV(300mm, PN40, pipeline Dia.300 mm)&ARV  (100mm, 
PN40, pipeline Dia.300 mm)@ St.A1+106

1d 100% 08-Jul-15 A 08-Jul-15 A

Distribution pipelineDistribution pipeline 1d 15-Jun-15 A 15-Jun-15 A
NHT1110-MECH Fittings installation for Wash out Valve chamber(50mm, PN16, pipeline Dia. 75 mm)  @ 

A1+340
1d 100% 15-Jun-15 A 15-Jun-15 A

SEG.A From Sta.A1+440- A2SEG.A From Sta.A1+440- A2+260 232d 09-Aug-14 A 15-Jun-15 A
Safety and  ExcavationSafety and  Excavation 58d 28-Aug-14 A 15-Jun-15 A

NHT2810 Maintain traffic control and safety plan with coordination 58d 100% 28-Aug-14 A 15-Jun-15 A

NHT2820 Excavation for reconstruction road  including  subgrade and backfilling if required 8d 100% 31-Aug-14 A 31-Jan-15 A

Pipe Installation  75  mm Pipe Installation  75  mm dist. pipe 10d 09-Aug-14 A 31-Dec-14 A
NHT2840 Bedding (crushed stone) and install  distribution Steel pipes with welding inspection(820  LM) 10d 100% 09-Aug-14 A 31-Dec-14 A

NHT2850 Backfill the pipe trench with (single size aggregate) to the required level (820 LM) 10d 100% 09-Aug-14 A 31-Dec-14 A

NHT2830 Trench excavation for  75  mm dist. Pipe from A1+440 to sta. A2+260 length approx. (820 LM) 10d 100% 09-Aug-14 A 31-Dec-14 A

Civil Chamber work for DCivil Chamber work for Distribution pipeline 98d 29-Sep-14 A 10-Feb-15 A
NHT2870-new Construct - Combined chamber Gate Valve(75mm, PN16, pipeline Dia.75 mm)&ARV 50mm, 

PN16, pipeline Dia.75mm)@ A1+830
9d 100% 29-Sep-14 A 02-Oct-14 A

NHT2860 Construct - Gate Valve chamber(75mm, PN16,pipeline Dia. 75mm)@ Sta. A1+700 8d 100% 19-Oct-14 A 23-Oct-14 A

NHT2870 Construct - Gate Valve chamber(75mm, PN16, pipeline Dia. 75 mm) @Sta. A1+940 8d 100% 08-Feb-15 A 10-Feb-15 A

TestingTesting 51d 09-Sep-14 A 29-Sep-14 A
NHT2880 Pressure Testing 2d 100% 09-Sep-14 A 11-Sep-14 A

NHT2873 Radiographic Testing (RT) 1d 100% 29-Sep-14 A 29-Sep-14 A

Base course and AsphaltBase course and Asphalt 96d 08-Sep-14 A 23-Mar-15 A
NHT2890 20 cm thick for base course layer 16d 100% 08-Sep-14 A 31-Dec-14 A

NHT2930 5 cm asphalt wearing course including prime coat 3d 100% 28-Oct-14 A 23-Mar-15 A

NHT2920 20 cm thick for base course layer from St. A1+820-1+940 & From St. A1+980-2+020 5d 100% 23-Feb-15 A 22-Mar-15 A

NHT2970-new Concrete Pavement from St. 1+940 to 1+980 10d 100% 24-Feb-15 A 25-Feb-15 A

NHT2960 5 cm asphalt wearing course including prime coat from St.1+820-1+940, St. 1+980-2+020 2d 100% 25-Feb-15 A 23-Mar-15 A

Mechanical Chambers woMechanical Chambers work 53d 14-Apr-15 A 15-Jun-15 A
Welding flangesWelding flanges 39d 14-Apr-15 A 24-May-15 A

NHT1120-MECH Welding flanges for Gate Valve chamber(75mm, PN16,pipeline Dia. 75mm)@ Sta. A1+700 1d 100% 14-Apr-15 A 14-Apr-15 A

NHT1140-MECH Welding flanges for Gate Valve chamber(75mm, PN16, pipeline Dia. 75 mm) @Sta. A1+940 1d 100% 14-Apr-15 A 14-Apr-15 A
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NHT1130-MECH Welding flanges for Combined chamber G.V(75mm, PN16, pipeline Dia.75mm)&ARV 50mm, 
PN16, pipeline Dia.75mm)@ A1+830

1d 100% 24-May-15 A 24-May-15 A

Mechanical fittings insMechanical fittings installation 1d 15-Jun-15 A 15-Jun-15 A
NHT1160-MECH Fittings installation Combined chamber G.V(75mm, PN16, pipeline Dia.75mm)&ARV 50mm, 

PN16, pipeline Dia.75mm)@ A1+830
1d 100% 15-Jun-15 A 15-Jun-15 A

NHT1150-MECH Fittings installation for Gate Valve chamber(75mm, PN16,pipeline Dia. 75mm)@ Sta. A1+700 1d 100% 15-Jun-15 A 15-Jun-15 A

NHT1170-MECH Fittings installation Gate Valve chamber(75mm, PN16, pipeline Dia. 75 mm) @Sta. A1+940 1d 100% 15-Jun-15 A 15-Jun-15 A

SEG.A From Sta A2+260.to SSEG.A From Sta A2+260.to Sta. A3+320 313d 11-Jun-14 A 07-Jul-15 A
Safety, ExcavationSafety, Excavation 193d 17-Jun-14 A 07-Jul-15 A

NHT2940 Maintain traffic control and safety plan with coordination 118d 100% 17-Jun-14 A 07-Jul-15 A

NHT2950 Excavation for reconstruction road  including  subgrade and backfilling if required 14d 100% 18-Jun-14 A 02-Oct-14 A

NHT3600 Walls of existing Pipe Culvert at Sta.3+281.3 8d 100% 03-Nov-14 A 07-Nov-14 A

Pipe Installation 50 mm dPipe Installation 50 mm dist. Pipe 11d 11-Jun-14 A 25-Aug-14 A
NHT2985 Trench excavation for 50  mm dist. Pipe from   A2+260 to sta. A3+320   length approx. (1060 

LM)
12d 100% 11-Jun-14 A 25-Aug-14 A

NHT2987 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection 1060 LM)

12d 100% 11-Jun-14 A 25-Aug-14 A

NHT2999 Backfill the pipe trench with (single size aggregate) to the required level (1060 LM) 12d 100% 11-Jun-14 A 25-Aug-14 A

Civil Chamber work for DCivil Chamber work for Distribution pipeline 6d 08-Oct-14 A 11-Oct-14 A
NHT2999-new Construct -Combined Gate Valve chamber(75mm, PN16, pipeline Dia. 75 mm) @Sta. A2+265 7d 100% 08-Oct-14 A 11-Oct-14 A

TestingTesting 2d 01-Sep-14 A 08-Sep-14 A
NHT3040 Pressure Testing 2d 100% 01-Sep-14 A 08-Sep-14 A

Base course and AsphaltBase course and Asphalt 134d 05-Aug-14 A 15-Feb-15 A
NHT3240 Topping from sta.  2+440 to sta. 3+100 & From Sta. A3+170 To Sta. A3+240 12d 100% 05-Aug-14 A 20-Aug-14 A

NHT3050 20 cm thick for  base course layer 9d 100% 19-Aug-14 A 24-Nov-14 A

NHT3055 5 cm asphalt wearing course including prime coat 2d 100% 13-Sep-14 A 16-Dec-14 A

NHT5275 5 cm asphalt wearing course including prime coat from St. 2+240-2+280 2d 100% 09-Feb-15 A 15-Feb-15 A

Mechanical Chambers woMechanical Chambers work 75d 15-Apr-15 A 07-Jul-15 A
Welding flangesWelding flanges 0d 15-Apr-15 A 20-Apr-15 A

NHT1180-MECH Welding flanges for Combined Gate Valve chamber(75mm, PN16, pipeline Dia. 75 mm) @Sta. 
A2+265

1d 100% 15-Apr-15 A 20-Apr-15 A

Mechanical fittings insMechanical fittings installation 1d 07-Jul-15 A 07-Jul-15 A
NHT1190-MECH Fittings installation Combined Gate Valve chamber(75mm, PN16, pipeline Dia. 75 mm) @Sta. 

A2+265
1d 100% 07-Jul-15 A 07-Jul-15 A

SEG.A From Sta.A3+320 to SSEG.A From Sta.A3+320 to Sta.A5+800 362d 25-May-14 A 30-Aug-15 A
SEG.A From Sta.A3+320 tSEG.A From Sta.A3+320 to Sta.A3+850 345d 01-Jun-14 A 18-Jul-15 A

Safety, Excavation, CuSafety, Excavation, Culvert , concrete channel and Basecourse 300d 01-Jun-14 A 18-Jul-15 A
NHT3580 Maintain traffic control and safety plan, Coordination for Relocation Utilities and others 70d 100% 01-Jun-14 A 18-Jul-15 A

NHT3590 Saw Cut to Edge of Existing Asphalt, Excavation for road widening and slope cut 20d 100% 02-Jun-14 A 06-Sep-14 A

NHT3610-new Extension of existing pipe culvert @ St. 3+540 5d 100% 03-Nov-14 A 04-Nov-14 A

NHT3617-new one side shutter from Sta. A3+840 to Sta. A3+880 15d 100% 26-May-15 A 16-Jun-15 A

Pipe InstallationPipe Installation 10d 21-Jun-14 A 05-Aug-14 A
Pipe Installation  foPipe Installation  for 250 mm main pipeline &  50 mm pipeline  from A3+320 to sta.A3+546 10d 21-Jun-14 A 05-Aug-14 A

NHT3620 Trench excavation for 250 mm main pipeline &  50 mm from A3+320 to sta.A3+546 with length 
approx. (226LM)

10d 100% 21-Jun-14 A 05-Aug-14 A
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NHT3630 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding 
inspection  (226LM)

10d 100% 21-Jun-14 A 05-Aug-14 A

NHT3640 Backfill the pipe trench with (single size aggregate) to the required level  (226LM) 10d 100% 21-Jun-14 A 05-Aug-14 A

Pipe Installation forPipe Installation for 250 mm main pipeline from A3+546 to sta.A3+850 10d 21-Jun-14 A 05-Aug-14 A
NHT3645-new Bedding (crushed stone) and install the above main and distribution Steel pipe with welding 

inspection  (304LM)
10d 100% 21-Jun-14 A 05-Aug-14 A

NHT3649-new Backfill the pipe trench with (single size aggregate) to the required level  (304LM) 10d 100% 21-Jun-14 A 05-Aug-14 A

NHT3640-new Trench excavation for 250 mm main pipeline from A3+5460 to sta.A3+850 with length approx. 
(304LM)

10d 100% 21-Jun-14 A 05-Aug-14 A

Chamber work for tranChamber work for transmission pipeline 44d 23-Oct-14 A 30-Oct-14 A
NHT3650 Construct - Wash out Valve chamber(200mm, PN40, pipeline Dia. 250 mm) @St.A3+580 15d 100% 23-Oct-14 A 23-Oct-14 A

NHT3660 Construct - Combined BFV and Wash out chamber(250,200mm- PN40, pipeline Dia.250 mm) 
@St.A3+840

12d 100% 23-Oct-14 A 30-Oct-14 A

TestingTesting 2d 14-Jun-15 A 28-Jun-15 A
NHT3680 Pressure Testing 2d 100% 14-Jun-15 A 28-Jun-15 A

Base course and StonBase course and Stone Wall 21d 10-Jun-14 A 08-Sep-14 A
NHT3685 Subgrad and install first and second layer of 20 cm base course for widening the road 21d 100% 10-Jun-14 A 08-Sep-14 A

Mechanical Chambers Mechanical Chambers work 15d 06-Jul-15 A 15-Jul-15 A
Welding flangesWelding flanges 14d 06-Jul-15 A 15-Jul-15 A

NHT1210-MECH Welding flanges for Combined BFV and Wash out chamber (250,200mm- PN40, pipeline 
Dia.250 mm) @St.A3+840

1d 100% 06-Jul-15 A 06-Jul-15 A

NHT1200-MECH Welding flanges for Wash out Valve chamber (200mm, PN40, pipeline Dia. 250 mm) 
@St.A3+580

1d 100% 15-Jul-15 A 15-Jul-15 A

Mechanical fittings Mechanical fittings installation 14d 07-Jul-15 A 15-Jul-15 A
NHT1230-MECH Fittings installation for Combined BFV and Wash out chamber(250,200mm- PN40, pipeline 

Dia.250 mm) @St.A3+840
1d 100% 07-Jul-15 A 07-Jul-15 A

NHT1220-MECH Fittings installation for Wash out Valve chamber(200mm, PN40, pipeline Dia. 250 mm) 
@St.A3+580

1d 100% 15-Jul-15 A 15-Jul-15 A

SEG.A From Sta.A3+850 tSEG.A From Sta.A3+850 to Sta.A5+800 360d 25-May-14 A 26-Aug-15 A
Safety, Excavation andSafety, Excavation and Concrete Works 360d 25-May-14 A 26-Aug-15 A

NHT3710 Maintain traffic control and safety plan ,coordination for relocation utilities and others 84d 100% 25-May-14 A 26-Aug-15 A

NHT3715 Saw Cut to Edge of Existing Asphalt and  Excavation 18d 100% 26-May-14 A 31-Jan-15 A

NHT3725-new Construction of 800mm pipe culvert @ St. 5+525 5d 100% 17-Aug-15 A 26-Aug-15 A

Pipe InstallationPipe Installation 53d 26-May-14 A 06-Aug-14 A
250 mm main pipeli250 mm main pipeline 22d 26-May-14 A 23-Jun-14 A

NHT3730 Trench excavation for 250 mm main pipeline from A3+850 to sta.A5+175 with length approx. 
(1325 LM)

22d 100% 26-May-14 A 23-Jun-14 A

NHT3740 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding 
inspection (1325 LM)

22d 100% 31-May-14 A 23-Jun-14 A

NHT3750 Backfill the pipe trench with (single size aggregate) to the required level (1325 LM) 22d 100% 31-May-14 A 23-Jun-14 A

250 mm main pipeli250 mm main pipeline with 50 mm dist. Pipe 15d 23-Jun-14 A 06-Aug-14 A
NHT3760 Trench excavation for 250mm main pipeline with 50 mm dist. Pipe from  sta.A5+175 to A5+810

 length approx. (635 LM)
15d 100% 23-Jun-14 A 06-Aug-14 A

NHT3763 Bedding (crushed stone) and install the above main and distribution Steel pipe with welding 
inspection (635 LM)

15d 100% 24-Jun-14 A 06-Aug-14 A

NHT3766 Backfill the pipe trench with (single size aggregate) to the required level (635 LM) 15d 100% 24-Jun-14 A 06-Aug-14 A

Civil Chamber work foCivil Chamber work for transmission pipeline 31d 29-Oct-14 A 10-Dec-14 A
NHT3810 Construct - Flow monitoring chamber (250mm, PN40, pipeline Dia.250 mm) and GV & DN 50 

mm Combination ARV @ St.A5+365
13d 100% 29-Oct-14 A 02-Dec-14 A

NHT3670 Construct - ARV Valve chamber (100mm, PN40, pipeline Dia.250 mm)@ St.A4+806 12d 100% 25-Nov-14 A 26-Nov-14 A
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NHT3790 Construct - Wash out Valve chamber (200mm, PN40, pipeline Dia.250 mm)  @ A5+477 18d 100% 09-Dec-14 A 10-Dec-14 A

TestingTesting 262d 22-Jun-14 A 30-Jun-15 A
NHT3815 Radiographic Testing (RT) 1d 100% 22-Jun-14 A 22-Jun-14 A

NHT3820 Pressure Testing 2d 100% 13-Jun-15 A 30-Jun-15 A

Base courseBase course 69d 26-May-14 A 09-Sep-14 A
NHT3830 Subgrad and install first and second layer of 20 cm base course for widening the road 21d 100% 26-May-14 A 09-Sep-14 A

NHT3980-new Install double pipes (4" UPVC) for future services from sta. A5+390 to sta. A5+440. 5d 100% 19-Aug-14 A 25-Aug-14 A

Mechanical Chambers Mechanical Chambers work 100d 22-Apr-15 A 27-Jul-15 A
Welding flangesWelding flanges 49d 22-Apr-15 A 01-Jul-15 A

NHT1240-MECH Welding flanges for ARV Valve chamber (100mm, PN40, pipeline Dia.250 mm)@ St.A4+806 1d 100% 22-Apr-15 A 22-Apr-15 A

NHT1250-MECH Welding flanges for Flow monitoring (250mm, PN40, pipeline Dia.250 mm)&GV & DN 50 mm 
Combination ARV@ St.A5+365

1d 100% 14-Jun-15 A 14-Jun-15 A

NHT1260-MECH Welding flanges for Wash out Valve chamber (200mm, PN40, pipeline Dia.250 mm)  @ 
A5+477

1d 100% 15-Jun-15 A 01-Jul-15 A

Mechanical fittings Mechanical fittings installation 24d 09-Jul-15 A 27-Jul-15 A
NHT1270-MECH Fittings installation for ARV Valve chamber (100mm, PN40, pipeline Dia.250 mm)@ St.A4+806 1d 100% 09-Jul-15 A 09-Jul-15 A

NHT1290-MECH Fittings installation for Wash out Valve chamber (200mm, PN40, pipeline Dia.250 mm)  @ 
A5+477

1d 100% 18-Jul-15 A 18-Jul-15 A

NHT1280-MECH Fittings installation for Flow monitoring (250mm, PN40, pipeline Dia.250 mm)&GV & DN 50 mm
Combination ARV@ St.A5+365

1d 100% 25-Jul-15 A 27-Jul-15 A

SEG.A From Sta.A3+320 tSEG.A From Sta.A3+320 to Sta.A5+800  RHS & LHS  ( Asphalt -work ) 209d 14-Sep-14 A 30-Aug-15 A
NHT3850 5 cm Asphalt Binder layer for road widening including prime 5d 100% 14-Sep-14 A 14-Oct-14 A

NHT3840 Asphalt milling for the existing road 4d 100% 15-Jan-15 A 19-Jan-15 A

NHT5465 5 cm Asphalt wearing  layer for  including  tack coat  from St. 3+320 -5+500 5d 100% 15-Feb-15 A 07-May-15 A

NHT5235 5 cm Asphalt wearing  layer for  including  tack coat  from St. 5+500 -5+800 2d 100% 29-Aug-15 A 30-Aug-15 A

SEG.A From  Sta.A5+800  toSEG.A From  Sta.A5+800  to Sta. 6+800 245d 18-Oct-14 A 29-Sep-15 A
Safety, Excavation, Pipe CSafety, Excavation, Pipe Culvert and storm system 161d 18-Oct-14 A 29-Sep-15 A

NHT3860 Maintain traffic control and safety plan ,coordination for relocation utilities and others 89d 100% 18-Oct-14 A 30-Jul-15 A

NHT4180 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work
from St. 6+200-6+800

14d 100% 19-Oct-14 A 15-Dec-14 A

NHT3890 Construct 600 &400 mm precast concrete pipe for storm sytem  &catch basin from Sta.6+200
to Sta.6+340

40d 100% 09-Nov-14 A 27-Apr-15 A

NHT3900 Construct 600 &400 mm precast concrete pipe for storm sytem  &catch basin from st. A5+800
to A6+040

13d 100% 19-Apr-15 A 30-Jun-15 A

NHT3880 Construct -Dia.800 mm of precast pipe culvert @ Sta.A6+198 21d 100% 29-Apr-15 A 29-Sep-15 A

NHT5325 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work
from St. 5+800-6+200

10d 100% 09-May-15 A 09-May-15 A

Concrete wallConcrete wall 128d 01-Nov-14 A 04-Apr-15 A
NHT3870-new Retaining Wall From Sta.6+505 to Sta.6+560 LHS& Sta.6+574to Sta.6+603 LHS- 19d 100% 01-Nov-14 A 31-Jan-15 A

NHT4150 Retaining Wall Sta. A6+762  to Sta. A6+805 L.H.S 21d 100% 22-Nov-14 A 11-Dec-14 A

NHT4022-new Concrete wall from Sta. A6+420 to Sta. 6+425 RHS 21d 100% 12-Mar-15 A 04-Apr-15 A

NHT4023-new Concrete wall from Sta. A6+400 to Sta. 6+403 RHS 21d 100% 12-Mar-15 A 04-Apr-15 A

NHT4160-new Concrete wall from Sta. A6+680 to Sta. 6+685 RHS 10d 100% 15-Mar-15 A 30-Mar-15 A
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NHT4020-new Concrete wall from Sta. A6+710 to Sta. 6+760 RHS 21d 100% 19-Mar-15 A 04-Apr-15 A

Pipe InstallationPipe Installation 99d 01-Nov-14 A 06-Feb-15 A
200 mm main pipeline 200 mm main pipeline with 100  and 50  mm dist. Pipe from   A5+810 to sta.A5+900 5d 02-Feb-15 A 06-Feb-15 A

NHT5085 Trench excavation for 200mm main pipeline with 100  mm dist. Pipe from   A5+810 to 
sta.A5+900   length (90 LM)

5d 100% 02-Feb-15 A 06-Feb-15 A

NHT5095 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (90LM)

5d 100% 02-Feb-15 A 06-Feb-15 A

NHT5105 Backfill the pipe trench with (single size aggregate) to the required level (90LM) 5d 100% 02-Feb-15 A 06-Feb-15 A

200 mm main pipeline 200 mm main pipeline with 150  and 50  mm dist. Pipe from   A5+900 to sta.A9+970 5d 18-Nov-14 A 18-Nov-14 A
NHT5365 Trench excavation for 200mm main pipeline with 150  mm ,50 mm dist. Pipe from   A5+900 to 

sta.A5+970   length (70 LM)
5d 100% 18-Nov-14 A 18-Nov-14 A

NHT5375 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (70 LM)

5d 100% 18-Nov-14 A 18-Nov-14 A

NHT5385 Backfill the pipe trench with (single size aggregate) to the required level (70 LM) 5d 100% 18-Nov-14 A 18-Nov-14 A

200mm main pipeline w200mm main pipeline with 150   from   A5+970 to sta.A6+220 7d 11-Nov-14 A 15-Nov-14 A
NHT5205 Trench excavation for 200mm main pipeline with 150   from   A5+970 to sta.A6+220   length 

(250 LM)
7d 100% 11-Nov-14 A 15-Nov-14 A

NHT5215 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (250 LM)

7d 100% 11-Nov-14 A 15-Nov-14 A

NHT5225 Backfill the pipe trench with (single size aggregate) to the required level (250LM) 7d 100% 11-Nov-14 A 15-Nov-14 A

50  mm dist. Pipe from50  mm dist. Pipe from   A5+990to sta.A6+210 and access 6+200 4d 15-Nov-14 A 18-Nov-14 A
NHT5115 Trench excavation for 50 mm . Pipe from   A5+990 to sta.A6+210   length (220 LM) and 

access 6+200
5d 100% 15-Nov-14 A 18-Nov-14 A

NHT5125 Bedding (crushed stone) and install the above Steel pipes with welding inspection (220 LM) 5d 100% 15-Nov-14 A 18-Nov-14 A

NHT5135 Backfill the pipe trench with (single size aggregate) to the required level (220 LM) 5d 100% 15-Nov-14 A 18-Nov-14 A

200 mm main pipeline 200 mm main pipeline with 150  and 50  mm dist. Pipe from   A6+220 to sta.A6+630 10d 07-Nov-14 A 11-Nov-14 A
NHT5145 Trench excavation for 200mm main pipeline with 150  mm ,50 mm dist. Pipe from   A6+220 to 

sta.A6+630   length (410 LM)
9d 100% 07-Nov-14 A 11-Nov-14 A

NHT5155 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (410 LM)

9d 100% 07-Nov-14 A 11-Nov-14 A

NHT5165 Backfill the pipe trench with (single size aggregate) to the required level (410 LM) 9d 100% 07-Nov-14 A 11-Nov-14 A

200 mm main pipeline 200 mm main pipeline with 150  and 50  mm dist. Pipe from   A6+630 to sta.A6+800 4d 01-Nov-14 A 07-Nov-14 A
NHT4040 Trench excavation for 200mm main pipeline with 150  mm, 50mm dist. Pipe from  A6+630 to 

sta.A6+800   length (170 LM)
5d 100% 01-Nov-14 A 07-Nov-14 A

NHT4050 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection  (170 LM)

5d 100% 01-Nov-14 A 07-Nov-14 A

NHT4060 Backfill the pipe trench with (single size aggregate) to the required level 5d 100% 01-Nov-14 A 07-Nov-14 A

Civil Chamber workCivil Chamber work 112d 13-Jan-15 A 11-Jun-15 A
Civil Chamber work foCivil Chamber work for transmission pipeline 52d 03-Feb-15 A 06-Feb-15 A

NHT3990-new Construct -  Combined Gate Valve and W.O chamber (200, 150mm-PN25, pipeline Dia.200 
mm) @ A6+200

21d 100% 03-Feb-15 A 05-Feb-15 A

NHT3995-new Construct - ARV Valve chamber (80mm, PN25, pipeline Dia.200 mm) @ A6+000 21d 100% 03-Feb-15 A 06-Feb-15 A

Civil Chamber work foCivil Chamber work for Distribution pipeline 112d 13-Jan-15 A 11-Jun-15 A
NHT4110-new Construct - Combined Wash out Valve chamber(75, 50mm, PN16, pipeline Dia.150,75 mm) @

A6+200
6d 100% 13-Jan-15 A 14-Jan-15 A

NHT4000-new Construct -Gate Valve chamber (100mm, PN16, pipeline Dia.100 mm) @A5+900 8d 100% 17-Mar-15 A 17-Mar-15 A

NHT4100-new Construct -Combined Gate Valve chamber(75,50mm, PN16, pipeline Dia.75,70 mm)  
@A5+990

8d 100% 27-Apr-15 A 27-Apr-15 A

NHT4115-new Construct - Gate Valve -service box (50mm, PN16, pipeline Dia.50 mm) @A6+460 LHS 1d 100% 11-Jun-15 A 11-Jun-15 A

TestingTesting 2d 30-Jun-15 A 30-Jun-15 A
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NHT3940 Pressure Testing 2d 100% 30-Jun-15 A 30-Jun-15 A

Base courseBase course 161d 10-Nov-14 A 13-Jun-15 A
from St. 5+800 6+240from St. 5+800 6+240 36d 20-May-15 A 13-Jun-15 A

NHT3950 20 cm thick for first base course layer from St. 5+800-6+240 21d 100% 20-May-15 A 09-Jun-15 A

NHT4220 20  cm thick for second base course layer from St. 5+800-6+240 10d 100% 09-Jun-15 A 13-Jun-15 A

from St. 6+240 6+800from St. 6+240 6+800 71d 10-Nov-14 A 30-Dec-14 A
NHT3982-NEW Topping from sta.  6+240 to sta. 6+800( 20 cm) 11d 100% 10-Nov-14 A 30-Nov-14 A

NHT4210 15 cm thick for first base course layer from St. 6+240-6+800 15d 100% 15-Dec-14 A 26-Dec-14 A

NHT3960 15 cm thick for second base course layer from St. 6+240-6+800 14d 100% 27-Dec-14 A 30-Dec-14 A

Side walk and asphaltSide walk and asphalt 176d 31-Dec-14 A 29-Sep-15 A
from St. 5+800 6+240from St. 5+800 6+240 23d 21-Jun-15 A 29-Sep-15 A

NHT5285 5cm asphalt binder course  including prime coat from St. 5+800-6+350 2d 100% 21-Jun-15 A 22-Jun-15 A

NHT5305 Construct curbstone after Saw cut the edge of asphalt binder course  from St. 5+800-6+350 8d 100% 23-Jun-15 A 22-Sep-15 A

NHT4260 Reinforced concrete side walks,  ramps and stairs  including 15 cm base course under side 
walk

8d 100% 09-Aug-15 A 29-Sep-15 A

from St. 6+240 6+800from St. 6+240 6+800 79d 31-Dec-14 A 25-Jun-15 A
NHT4240 5cm asphalt binder course  including prime coat from St. 6+350-6+800 3d 100% 31-Dec-14 A 31-Dec-14 A

NHT4250 Construct curbstone after Saw cut the edge of asphalt binder course from St. 6+350-6+630 20d 100% 06-Jan-15 A 20-Jan-15 A

NHT5415 Reinforced concrete side walks,  ramps and stairs  including 15 cm base course under side 
walk

8d 100% 14-Feb-15 A 25-Jun-15 A

Mechanical Chambers woMechanical Chambers work 100d 27-Apr-15 A 12-Aug-15 A
Welding flangesWelding flanges 35d 27-Apr-15 A 15-Jun-15 A

Transmission pipeliTransmission pipeline 34d 30-Apr-15 A 15-Jun-15 A
NHT1300-MECH Welding flanges for ARV Valve chamber (80mm, PN25, pipeline Dia.200 mm) @ A6+000 1d 100% 30-Apr-15 A 30-Apr-15 A

NHT1310-MECH Welding flanges for Combined Gate Valve and W.O chamber (200, 150mm-PN25, pipeline 
Dia.200 mm) @ A6+200

1d 100% 15-Jun-15 A 15-Jun-15 A

Distribution pipelineDistribution pipeline 33d 27-Apr-15 A 15-Jun-15 A
NHT1330-MECH Welding flanges for Combined Gate Valve chamber (75,50mm, PN16, pipeline Dia.75,70 mm) 

@ A5+990
1d 100% 27-Apr-15 A 27-Apr-15 A

NHT1320-MECH Welding flanges for Gate Valve chamber (100mm, PN16, pipeline Dia.100 mm) @ A5+900 1d 100% 30-Apr-15 A 30-Apr-15 A

NHT1350-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @ A6+460 LHS 1d 100% 10-Jun-15 A 10-Jun-15 A

NHT1340-MECH Welding flanges for Combined Wash out Valve chamber(75, 50mm, PN16, pipeline Dia.150,75
mm) @ A6+200

1d 100% 15-Jun-15 A 15-Jun-15 A

Mechanical fittings insMechanical fittings installation 39d 09-Jun-15 A 12-Aug-15 A
Transmission pipeliTransmission pipeline 17d 18-Jul-15 A 12-Aug-15 A

NHT1370-MECH Fittings installation for Combined Gate Valve and W.O chamber (200, 150mm-PN25, pipeline 
Dia.200 mm) @ A6+200

1d 100% 18-Jul-15 A 18-Jul-15 A

NHT1360-MECH Fittings installation for ARV Valve chamber (80mm, PN25, pipeline Dia.200 mm) @ A6+000 1d 100% 12-Aug-15 A 12-Aug-15 A

Distribution pipelineDistribution pipeline 23d 09-Jun-15 A 13-Jul-15 A
NHT1410-MECH Fittings installation for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @A6+460 LHS 1d 100% 09-Jun-15 A 09-Jun-15 A

NHT1380-MECH Fittings installation for Gate Valve chamber (100mm, PN16, pipeline Dia.100 mm) @A5+900 1d 100% 05-Jul-15 A 13-Jul-15 A

NHT1390-MECH Fittings installation for Combined Gate Valve chamber(75,50mm, PN16, pipeline Dia.75,70 
mm)  @A5+990

1d 100% 06-Jul-15 A 06-Jul-15 A

NHT1400-MECH Fittings installation for Combined Wash out Valve chamber(75, 50mm, PN16, pipeline 
Dia.150,75 mm) @ A6+200

1d 100% 13-Jul-15 A 13-Jul-15 A

SEG.A From  Sta.A6+800  toSEG.A From  Sta.A6+800  to Sta. 7+460 227d 18-Oct-14 A 29-Sep-15 A
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Safety, Excavation and stSafety, Excavation and storm system 122d 18-Oct-14 A 21-Sep-15 A
NHT4010 Maintain traffic control and safety plan ,coordination for relocation utilities and others 118d 100% 18-Oct-14 A 21-Sep-15 A

NHT4280 Saw Cut to Existing Asphalt and  Excavation for reconstruction road  including  subgrade work
from St. 6+800-7+100

18d 100% 19-Oct-14 A 15-Dec-14 A

NHT4020 Excavation for reconstruction road  including  subgrade work (7+100 - 7+460) 10d 100% 23-Mar-15 A 14-Apr-15 A

Concrete wallConcrete wall 78d 28-Dec-14 A 25-Apr-15 A
NHT4130 Retaining Wall from Sta.7+355 to Sta.7+393.4 LHS 40d 100% 28-Dec-14 A 27-Jan-15 A

NHT4030 Retaining Wall from Sta.7+170 to Sta.7+191.2  LHS 30d 100% 17-Feb-15 A 18-Mar-15 A

NHT4021-new Concrete wall from Sta. A6+680 to Sta. 6+685 RHS 21d 100% 12-Mar-15 A 04-Apr-15 A

NHT4190-new Concrete wall from Sta. A7+205 to Sta. 7+215 LHS 10d 100% 15-Mar-15 A 30-Mar-15 A

NHT4200-new Concrete wall from Sta. A7+492 to Sta. 7+510 LHS 10d 100% 15-Mar-15 A 30-Mar-15 A

NHT4024-new Concrete wall from Sta. A7+205 to Sta. 7+215 LHS 21d 100% 16-Mar-15 A 04-Apr-15 A

NHT4025-new Concrete wall from Sta. A7+492 to Sta. 7+510 LHS 21d 100% 23-Mar-15 A 25-Apr-15 A

Pipe InstallationPipe Installation 15d 26-Oct-14 A 25-Mar-15 A
200 mm main pipeline 200 mm main pipeline with 150 mm  and 75  mm dist. Pipe from  A6+800 to sta.A7+270 11d 26-Oct-14 A 01-Dec-14 A

NHT4060-new Trench excavation for 200mm main pipeline with 150 mm  and 75  mm dist. Pipe from  A6+800
to sta.A7+270  length (470 LM)

11d 100% 26-Oct-14 A 01-Dec-14 A

NHT4065-new Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (470 LM)

11d 100% 26-Oct-14 A 01-Dec-14 A

NHT4070-new Backfill the pipe trench with (single size aggregate) to the required level (470 LM) 10d 100% 26-Oct-14 A 01-Dec-14 A

200 mm main pipeline 200 mm main pipeline with 150  and 50  mm dist. Pipe from   A7+270 to sta.A7+470 10d 30-Nov-14 A 25-Mar-15 A
NHT5175 Trench excavation for 200mm main pipeline with 150  mm, 50mm dist. Pipe from  A7+270 to 

sta.A7+470  length (200 LM)
10d 100% 30-Nov-14 A 25-Mar-15 A

NHT5185 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection  (200LM)

10d 100% 30-Nov-14 A 25-Mar-15 A

NHT5195 Backfill the pipe trench with (single size aggregate) to the required level 10d 100% 30-Nov-14 A 25-Mar-15 A

Civil Chamber workCivil Chamber work 118d 13-Jan-15 A 10-Jun-15 A
Civil Chamber work foCivil Chamber work for transmission pipeline 63d 13-Jan-15 A 26-Apr-15 A

NHT4070 Construct - ARV Valve (80mm, PN25, pipeline Dia.200 mm) @ St. A7+045 8d 100% 13-Jan-15 A 13-Jan-15 A

NHT4080 Construct-Combined  ARV(200mm, PN25, pipeline Dia.200 mm)&three 
GV,200,200,80mm-PN25,pipeline Dia.200 mm)@A7+400

21d 100% 05-Feb-15 A 15-Feb-15 A

NHT4380 Construct -Battir Connection chamber(150mm, PN16, pipeline Dia.150 mm)&( PN 16 bar, 
Gate valve  DN 75 mm)  @ Sta.A7+410

21d 100% 21-Mar-15 A 24-Apr-15 A

NHT4370 Construct -Hussan Connection chamber(150mm, PN16, pipeline Dia.150 mm) @ Sta.A7+285 21d 100% 01-Apr-15 A 26-Apr-15 A

Civil Chamber work foCivil Chamber work for Distribution pipeline 118d 13-Jan-15 A 10-Jun-15 A
NHT4390-new Construct - ARV Valve (50mm, PN16, pipeline Dia.150 mm) @ St. A7+060 6d 100% 13-Jan-15 A 14-Jan-15 A

NHT4395-new Construct -Combined Gate Valve chamber (75,50mm-PN16, pipeline Dia.75 mm) @A7+270 8d 100% 02-Apr-15 A 30-Apr-15 A

NHT4090 Construct -Gate Valve Service Box  (50mm, PN16, pipeline Dia.50 mm)@A6+800 1d 100% 10-Jun-15 A 10-Jun-15 A

TestingTesting 4d 23-Jun-15 A 23-Jun-15 A
NHT4100 Pressure Testing 4d 100% 23-Jun-15 A 23-Jun-15 A

Base course , street lightBase course , street lighting 11d 28-Jan-15 A 30-Apr-15 A
NHT4120 20 cm thick for first  base course layer from st.6+800 to st. 7+460 9d 100% 28-Jan-15 A 14-Apr-15 A

NHT4320 20 cm thick for second base course layer  from 6+800 to st. 7+460 9d 100% 09-Feb-15 A 30-Apr-15 A
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Side walk and asphaltSide walk and asphalt 60d 28-Feb-15 A 29-Sep-15 A
NHT4340 5cm asphalt binder course  including prime coat  from St. 6+800 - 7+460 2d 100% 28-Feb-15 A 04-May-15 A

NHT5315 Construct curbstone after Saw cut the edge of asphalt binder course from St. 6+800 - 7+460 21d 100% 02-Mar-15 A 22-Sep-15 A

NHT4360 Reinforced concrete side walks,  ramps and stairs  including 15 cm base course under side 
walk

21d 100% 03-Mar-15 A 29-Sep-15 A

Mechanical Chambers woMechanical Chambers work 82d 28-Apr-15 A 14-Jul-15 A
Welding flangesWelding flanges 26d 28-Apr-15 A 29-Jun-15 A

Transmission pipeliTransmission pipeline 26d 28-Apr-15 A 29-Jun-15 A
NHT1420-MECH Welding flanges for ARV Valve (80mm, PN25, pipeline Dia.200 mm) @ St. A7+045 1d 100% 28-Apr-15 A 28-Apr-15 A

NHT1450-MECH Welding flanges for Battir Connection (150mm, PN16, pipeline Dia.150mm)&( PN 16 bar, Gate 
valve DN 75mm) @A7+410

1d 100% 24-May-15 A 29-May-15 A

NHT1440-MECH Welding flanges for Combined ARV(200mm,PN25,pipeline Dia.200 mm)&3 
GV,200,200,80mm-PN25,pipeline Dia.200 mm)@A7+400

1d 100% 17-Jun-15 A 17-Jun-15 A

NHT1430-MECH Welding flanges for Hussan Connection chamber(150mm, PN16, pipeline Dia.150 mm) @ 
Sta.A7+285

1d 100% 29-Jun-15 A 29-Jun-15 A

Distribution pipelineDistribution pipeline 19d 28-Apr-15 A 09-Jun-15 A
NHT1480-MECH Welding flanges for ARV Valve (50mm, PN16, pipeline Dia.150 mm) @ St. A7+060 1d 100% 28-Apr-15 A 28-Apr-15 A

NHT1490-MECH Welding flanges for Combined Gate Valve chamber (75,50mm-PN16, pipeline Dia.75 mm) 
@A7+270

1d 100% 02-May-15 A 02-May-15 A

NHT1470-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm)@A6+800 1d 100% 09-Jun-15 A 09-Jun-15 A

Mechanical fittings insMechanical fittings installation 58d 30-May-15 A 14-Jul-15 A
Transmission pipeliTransmission pipeline 37d 30-May-15 A 14-Jul-15 A

NHT1530-MECH Fittings installation for Battir Connection (150mm, PN16, pipeline Dia.150mm)&( PN 16 bar, 
Gate valve DN 75mm)@A7+410

1d 100% 30-May-15 A 30-May-15 A

NHT1500-MECH Fittings installation for ARV Valve (80mm, PN25, pipeline Dia.200 mm) @ St. A7+045 1d 100% 09-Jul-15 A 09-Jul-15 A

NHT1510-MECH Fittings installation for Hussan Connection chamber(150mm, PN16, pipeline Dia.150 mm) @ 
Sta.A7+285

1d 100% 09-Jul-15 A 13-Jul-15 A

NHT1520-MECH Fittings installation for Combined ARV(200mm,PN25,pipeline Dia.200mm)&3 
GV,200,200,80mm-PN25,pipeline Dia.200 mm)@A7+400

1d 100% 11-Jul-15 A 14-Jul-15 A

Distribution pipelineDistribution pipeline 22d 09-Jun-15 A 09-Jul-15 A
NHT1550-MECH Fittings installation for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm)@A6+800 1d 100% 09-Jun-15 A 09-Jun-15 A

NHT1560-MECH Fittings installation for ARV Valve (50mm, PN16, pipeline Dia.150 mm) @ St. A7+060 1d 100% 09-Jul-15 A 09-Jul-15 A

NHT1570-MECH Fittings installation for Combined Gate Valve chamber (75,50mm-PN16, pipeline Dia.75 mm) 
@A7+270

1d 100% 09-Jul-15 A 09-Jul-15 A

SEG.A Road From Sta. 7+46SEG.A Road From Sta. 7+460 to Sta. A8+203 171d 02-Dec-14 A 26-Jul-15 A
Safety and ExcavationSafety and Excavation 79d 02-Dec-14 A 09-Jun-15 A

NHT4390 Maintain traffic control and safety plan ,coordination for relocation utilities and others 37d 100% 02-Dec-14 A 09-Jun-15 A

NHT4700 Retaining Wall from Sta.7+530 to Sta.7+564 LHS 21d 100% 22-Dec-14 A 31-Jan-15 A

NHT4690 Retaining Wall from Sta.7+475 to Sta.7+488 LHS 21d 100% 01-Jan-15 A 31-Jan-15 A

NHT4400 Excavation for reconstruction road  including  subgrade and backfilling if required 8d 100% 24-Feb-15 A 18-Mar-15 A

NHT4750-new One Side Shuttering From Sta. A7+750 to Sta. A7+780 RHS 20d 100% 14-Apr-15 A 01-May-15 A

NHT4590-new Boundary Wall From Sta. A7+515 to A7+530 LHS 10d 100% 15-Apr-15 A 26-Apr-15 A

NHT4740-new Boundary Wall From Sta. A7+675 to A7+690 RHS 10d 100% 15-Apr-15 A 01-May-15 A

NHT4500 Pipe Culvert  (600 mm) At Sta.7+792.4-Segment A 8d 100% 15-Apr-15 A 18-Apr-15 A

Pipe InstallationPipe Installation 15d 02-Dec-14 A 20-Dec-14 A
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NHT4410 Trench excavation  for 75 mm pipes (7+400 to 8+180) (780 LM) 15d 100% 02-Dec-14 A 20-Dec-14 A

NHT4415 Bedding (crushed stone) and install the above main with welding inspection  (780 LM) 15d 100% 02-Dec-14 A 20-Dec-14 A

NHT4435 Backfill the pipe trench with (single size aggregate) to the required level 15d 100% 02-Dec-14 A 20-Dec-14 A

Civil Chamber work for DCivil Chamber work for Distribution pipeline 4d 14-Jan-15 A 27-Jan-15 A
NHT4475-new Construct - ARV chamber (50mm, PN16, pipeline Dia.75 mm)@A7+930 4d 100% 14-Jan-15 A 14-Jan-15 A

NHT4420 Construct -Gate Valve chamber (75mm, PN16, pipeline Dia.75 mm) @A8+100 4d 100% 17-Jan-15 A 18-Jan-15 A

NHT4470-new Construct - Wash out Valve chamber (50mm, PN16, pipeline Dia.75 mm) @A7+700 4d 100% 27-Jan-15 A 27-Jan-15 A

TestingTesting 90d 23-Dec-14 A 01-Apr-15 A
NHT4730 Radiographic Testing (RT) 1d 100% 23-Dec-14 A 23-Dec-14 A

NHT4430 Pressure Testing 2d 100% 01-Apr-15 A 01-Apr-15 A

Base course and AsphaltBase course and Asphalt 41d 19-Mar-15 A 09-Jun-15 A
NHT4440 20 cm thick for first base course layer 10d 100% 19-Mar-15 A 24-Mar-15 A

NHT4450 20 cm thick for second base course layer 10d 100% 26-Mar-15 A 18-Apr-15 A

NHT4460 5cm asphalt binder course  including prime coat 2d 100% 03-May-15 A 04-May-15 A

NHT4470 Construct curbstone after Saw cut the edge of asphalt binder course 5d 100% 05-May-15 A 09-Jun-15 A

Mechanical Chambers woMechanical Chambers work 72d 20-Apr-15 A 26-Jul-15 A
Welding flangesWelding flanges 2d 20-Apr-15 A 20-Apr-15 A

NHT1600-MECH Welding flanges for Gate Valve chamber (75mm, PN16, pipeline Dia.75 mm) @A8+100 1d 100% 20-Apr-15 A 20-Apr-15 A

NHT1590-MECH Welding flanges for ARV chamber (50mm, PN16, pipeline Dia.75 mm)@A7+930 1d 100% 20-Apr-15 A 20-Apr-15 A

NHT1580-MECH Welding flanges for Wash out Valve chamber (50mm, PN16, pipeline Dia.75 mm) @A7+700 1d 100% 20-Apr-15 A 20-Apr-15 A

Mechanical fittings insMechanical fittings installation 8d 23-Jul-15 A 26-Jul-15 A
NHT1620-MECH Fittings installation for ARV chamber (50mm, PN16, pipeline Dia.75 mm)@A7+930 1d 100% 23-Jul-15 A 26-Jul-15 A

NHT1610-MECH Fittings installation for Wash out Valve chamber (50mm, PN16, pipeline Dia.75 mm) @A7+700 1d 100% 23-Jul-15 A 26-Jul-15 A

NHT1630-MECH Fittings installation for Gate Valve chamber (75mm, PN16, pipeline Dia.75 mm) @A8+100 1d 100% 23-Jul-15 A 26-Jul-15 A

Asphalt wearing course for Asphalt wearing course for SEG. A5+800 to 8+203 A 6d 23-Aug-15 A 20-Sep-15 A
NHT4708 5 cm Asphalt wearing course including prime and tack coats 6d 100% 23-Aug-15 A 20-Sep-15 A

Phase Two SEG.B From Sta. BPhase Two SEG.B From Sta. B0+000 to Sta. B0+985 RHS & LHS 357d 28-Apr-14 A 05-Sep-15 A
Safety, Excavation and StorSafety, Excavation and Storm system 249d 28-Apr-14 A 05-Sep-15 A

NHT5475 Maintain traffic control and safety plan ,coordination for relocation utilities and others 80d 100% 28-Apr-14 A 05-Sep-15 A

NHT4650 Removing  Asphalt 5d 100% 29-Apr-14 A 07-May-14 A

NHT4640 Excavation for reconstruction road  including  subgrade work LHS 9d 100% 07-Aug-14 A 10-Nov-14 A

NHT4480 Excavation for reconstruction road  including  subgrade work RHS 10d 100% 07-Aug-14 A 10-Nov-14 A

NHT4490 Construct 600 &400 mm concrete pipe for storm sytem with manholes & catch basin from 
B0+110 to B0+230 - & B0+700-0+930

40d 100% 26-Aug-14 A 26-Feb-15 A

Concrete WallConcrete Wall 80d 15-Oct-14 A 20-May-15 A
NHT4490-new Boundary Wall Segment B 37d 100% 15-Oct-14 A 20-May-15 A

NHT4495-new Retaining Wall Segments B0+820 TO 0+859 RHS 21d 100% 15-Nov-14 A 18-Dec-14 A
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NHT4498-new Retaining Wall from Sta.B0+690 to Sta.B0+708 RHS 21d 100% 14-Feb-15 A 01-Mar-15 A

Pipe InstallationPipe Installation 37d 11-Aug-14 A 02-Nov-14 A
100 mm main pipeline fro100 mm main pipeline from 3d 16-Sep-14 A 17-Sep-14 A

NHT4510 Trench excavation for 100 mm main pipeline  from  B0+000 to sta.B0+100 with  length approx.
(100 LM) RHS

3d 100% 16-Sep-14 A 17-Sep-14 A

NHT4513 Bedding (crushed stone) and install the above main with welding inspection (100 LM) RHS 3d 100% 16-Sep-14 A 17-Sep-14 A

NHT4515 Backfill the pipe trench with (single size aggregate) to the required level (100 LM) RHS 3d 100% 16-Sep-14 A 17-Sep-14 A

100 mm main pipeline wi100 mm main pipeline with 50 mm dist. Pipe 3d 17-Sep-14 A 18-Sep-14 A
NHT5055 Trench excavation for 100 mm main pipeline with 50  mm dist. Pipefrom B0+100 to st.B0+185 

with  length approx. (85LM
3d 100% 17-Sep-14 A 18-Sep-14 A

NHT5065 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (85 LM) RHS

3d 100% 17-Sep-14 A 18-Sep-14 A

NHT5075 Backfill the pipe trench with (single size aggregate) to the required level (85 LM) RHS 3d 100% 17-Sep-14 A 18-Sep-14 A

100 mm main pipeline wi100 mm main pipeline with 100 mm dist. Pipe 12d 11-Aug-14 A 02-Nov-14 A
NHT4520 Trench excavation for 100mm main pipeline with 100  &50mm mm dist. Pipe from  B0+185 

toB0+988 with  length. (803 LM) RH
12d 100% 11-Aug-14 A 02-Nov-14 A

NHT4540 Backfill the pipe trench with (single size aggregate) to the required level RHS 12d 100% 11-Aug-14 A 02-Nov-14 A

NHT4530 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection (803 LM) RHS

12d 100% 11-Aug-14 A 02-Nov-14 A

Civil Chamber workCivil Chamber work 188d 16-Oct-14 A 15-Feb-15 A
Civil Chamber work for trCivil Chamber work for transmission pipeline 81d 16-Oct-14 A 05-Feb-15 A

NHT4630 Gate Valve Chamber(100mm, PN16, pipeline Dia.100 mm)  @ 0+010 15d 100% 16-Oct-14 A 16-Oct-14 A

NHT4550 Construct -Wadi Fukin  Connection chamber (75mm, PN25, pipeline Dia.100 mm) 
@St.B0+955

28d 100% 27-Dec-14 A 05-Feb-15 A

Civil Chamber work for DCivil Chamber work for Distribution pipeline 153d 20-Nov-14 A 15-Feb-15 A
NHT4570-new Construct -Combined Gate Valve chamber (100,50mm-PN16-pipeline Dia.100, 50 mm) 

@B0+540 LHS
7d 100% 20-Nov-14 A 27-Nov-14 A

NHT4565-new Construct -Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @B0+380 LHS 8d 100% 15-Feb-15 A 15-Feb-15 A

NHT4555-new Construct -Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm)@B0+095 RHS 8d 100% 15-Feb-15 A 15-Feb-15 A

NHT4575-new Construct -Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @B0+750 LHS 8d 100% 15-Feb-15 A 15-Feb-15 A

NHT4580-new Construct -Combined Gate Valve chamber(50mm, PN16, pipeline Dia. 50 mm) 
@B0+985,A5+815

8d 100% 15-Feb-15 A 15-Feb-15 A

TestingTesting 17d 24-Sep-14 A 23-Dec-14 A
NHT4560 Pressure Testing 0d 100% 24-Sep-14 A 25-Sep-14 A

NHT5425 Radiographic Testing (RT) 1d 100% 23-Dec-14 A 23-Dec-14 A

Base course , street lightingBase course , street lighting 41d 25-Aug-14 A 15-Dec-14 A
NHT4660 20 cm thick for first base course layer LHS 12d 100% 25-Aug-14 A 15-Dec-14 A

NHT4570 20 cm thick for first base course layer RHS 10d 100% 25-Aug-14 A 15-Dec-14 A

NHT4580 20 cm thick for second base course layer RHS 9d 100% 15-Sep-14 A 15-Dec-14 A

NHT4670 20 cm thick for second base course layer LHS 13d 100% 15-Sep-14 A 15-Dec-14 A

Side walk an asphaltSide walk an asphalt 245d 28-Sep-14 A 05-Sep-15 A
NHT4600 5cm asphalt binder course  including prime coat 3d 100% 28-Sep-14 A 22-Oct-14 A

NHT4610 Construct curbstone after Saw cut the edge of asphalt binder course 7d 100% 01-Oct-14 A 31-Dec-14 A

NHT4620 Reinforced concrete side walks,  ramps and stairs  included 15 cm base course under side 
walk

17d 100% 15-Oct-14 A 31-Aug-15 A
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NHT4680 5cm asphalt binder course  including prime coat from St.B 0+950 to St. 0+980 2d 100% 21-Jun-15 A 21-Jun-15 A

NHT5245 5 cm Asphalt wearing course including prime and tack coats 2d 100% 03-Sep-15 A 05-Sep-15 A

Mechanical Chambers workMechanical Chambers work 109d 15-Apr-15 A 15-Jul-15 A
Welding flangesWelding flanges 108d 15-Apr-15 A 15-Jul-15 A

Transmission pipelineTransmission pipeline 23d 15-Apr-15 A 14-May-15 A
NHT1640-MECH Welding flanges for Gate Valve Chamber(100mm, PN16, pipeline Dia.100 mm)  @ 0+010 1d 100% 15-Apr-15 A 15-Apr-15 A

NHT1650-MECH Welding flanges for Wadi Fukin  Connection chamber (75mm, PN25, pipeline Dia.100 mm) 
@St.B0+955

1d 100% 13-May-15 A 14-May-15 A

Distribution pipelineDistribution pipeline 84d 15-Apr-15 A 15-Jul-15 A
NHT1690-MECH Welding flanges for Combined Gate Valve chamber (100,50mm-PN16-pipeline Dia.100, 50 

mm) @B0+540 LHS
1d 100% 15-Apr-15 A 15-Apr-15 A

NHT1700-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @B0+750 LHS 1d 100% 15-Apr-15 A 15-May-15 A

NHT1710-MECH Welding flanges for Combined Gate Valve chamber(50mm, PN16, pipeline Dia. 50 mm) 
@B0+985,A5+815

1d 100% 12-May-15 A 12-May-15 A

NHT1660-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm)@B0+095 RHS 1d 100% 15-Jul-15 A 15-Jul-15 A

NHT1680-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @B0+380 LHS 1d 100% 15-Jul-15 A 15-Jul-15 A

Mechanical fittings instalMechanical fittings installation 51d 05-Jul-15 A 15-Jul-15 A
Transmission pipelineTransmission pipeline 3d 07-Jul-15 A 12-Jul-15 A

NHT1720-MECH Fittings installation for Gate Valve Chamber(100mm, PN16, pipeline Dia.100 mm)  @ 0+010 1d 100% 07-Jul-15 A 07-Jul-15 A

NHT1730-MECH Fittings installation for Wadi Fukin Connection chamber (75mm, PN25, pipeline Dia.100 mm) 
@St.B0+955

1d 100% 12-Jul-15 A 12-Jul-15 A

Distribution pipelineDistribution pipeline 51d 05-Jul-15 A 15-Jul-15 A
NHT1790-MECH Fittings installation for Combined Gate Valve chamber(50mm, PN16, pipeline Dia. 50 mm) 

@B0+985,A5+815
1d 100% 05-Jul-15 A 05-Jul-15 A

NHT1770-MECH Fittings installation for Combined Gate Valve chamber (100,50mm-PN16-pipeline Dia.100, 50 
mm) @B0+540 LHS

1d 100% 07-Jul-15 A 07-Jul-15 A

NHT1740-MECH Fittings installation for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm)@B0+095 RHS 1d 100% 15-Jul-15 A 15-Jul-15 A

NHT1760-MECH Fittings installation for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @B0+380 LHS 1d 100% 15-Jul-15 A 15-Jul-15 A

NHT1780-MECH Fittings installation for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @B0+750 LHS 1d 100% 15-Jul-15 A 15-Jul-15 A

Phase Three SEG.C From St.CPhase Three SEG.C From St.C0+000 -St.C0+330 124d 20-Nov-14 A 15-Jun-15 A
Safety and  ExcavationSafety and  Excavation 38d 20-Nov-14 A 16-Apr-15 A

NHT3060 Maintain traffic control and safety plan with coordination 37d 100% 20-Nov-14 A 16-Apr-15 A

NHT3070 Excavation for reconstruction road  including  subgrade and backfilling if required 8d 100% 02-Jan-15 A 24-Jan-15 A

Pipe InstallationPipe Installation 2d 20-Nov-14 A 31-Dec-14 A
NHT3080 Trench excavation for 100 mm main pipeline with 50  mm dist. Pipe from   C0+000 to sta. 

C0+330    (330 LM)
2d 100% 20-Nov-14 A 21-Dec-14 A

NHT3090 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection  (330 LM)

2d 100% 20-Nov-14 A 21-Dec-14 A

NHT3100 Backfill the pipe trench with (single size aggregate) to the required level (330 LM) 2d 100% 20-Nov-14 A 31-Dec-14 A

Civil Chamber work for DistCivil Chamber work for Distribution pipeline 8d 01-Mar-15 A 01-Mar-15 A
NHT3110 Construct - Combined Gate Valve  chamber(100, 50mm- PN16, pipeline Dia. 100,50 mm) @ 

Sta.C0+320
8d 100% 01-Mar-15 A 01-Mar-15 A

TestingTesting 97d 23-Dec-14 A 31-May-15 A
NHT5435 Radiographic Testing (RT) 1d 100% 23-Dec-14 A 23-Dec-14 A

NHT3120 Pressure Testing 2d 100% 30-May-15 A 31-May-15 A

Base course and AsphaltBase course and Asphalt 30d 24-Jan-15 A 06-Feb-15 A
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NHT3260 Topping replacement  from St. 0+180 to 0+260 5d 100% 24-Jan-15 A 25-Jan-15 A

NHT3130 20 cm thick for base course layer 21d 100% 25-Jan-15 A 05-Feb-15 A

NHT3170 7 cm Asphalt wearing course including prime coat 2d 100% 06-Feb-15 A 06-Feb-15 A

Mechanical Chambers workMechanical Chambers work 54d 11-Apr-15 A 15-Jun-15 A
Welding flangesWelding flanges 1d 11-Apr-15 A 11-Apr-15 A

NHT1800-MECH Welding flanges for Combined Gate Valve  chamber(100, 50mm- PN16, pipeline Dia. 100,50 
mm) @ Sta.C0+320

1d 100% 11-Apr-15 A 11-Apr-15 A

Mechanical fittings instalMechanical fittings installation 1d 15-Jun-15 A 15-Jun-15 A
NHT1810-MECH Fittings installation for Combined Gate Valve  chamber(100, 50mm- PN16, pipeline Dia. 100,50

mm) @ Sta.C0+320
1d 100% 15-Jun-15 A 15-Jun-15 A

Phase Four SEG.D From Sta.DPhase Four SEG.D From Sta.D0+540 to Sta.D0+000  (Non-Residential  area) 364d 22-May-14 A 20-Sep-15 A
Safety, Excavation and ConSafety, Excavation and Concrete Works 41d 22-May-14 A 17-Aug-15 A

NHT3450 Maintain traffic control and safety plan ,coordination for relocation utilities and others 41d 100% 22-May-14 A 17-Aug-15 A

NHT3460 Excavation and R.concrete foundation supports for main pipeline 21d 100% 24-May-14 A 10-Feb-15 A

Pipe InstallationPipe Installation 14d 02-Mar-15 A 19-Mar-15 A
NHT3470 Install 300 mm main steel pipe line and cast concrete above supports (540 Lm) 14d 100% 02-Mar-15 A 19-Mar-15 A

Civil Chamber workCivil Chamber work 105d 18-Nov-14 A 30-Jun-15 A
NHT3480 Construct - Combined BFV chamber (300mm, PN40, pipeline Dia.300 mm)&ARV (100mm, 

PN40, pipeline Dia.300mm)@ Sta.D0+506
13d 100% 18-Nov-14 A 15-Dec-14 A

NHT3500 Construct - ARV chamber (100mm, PN40, pipeline Dia.300 mm) @ Sta.D0+107 21d 100% 14-May-15 A 30-Jun-15 A

TestingTesting 88d 26-Apr-15 A 17-Aug-15 A
NHT3515 Radiographic Testing (RT) 1d 100% 26-Apr-15 A 28-Apr-15 A

NHT3520 Pressure Testing 2d 100% 16-Aug-15 A 17-Aug-15 A

Mechanical Chambers workMechanical Chambers work 102d 07-May-15 A 20-Sep-15 A
Welding flangesWelding flanges 2d 07-May-15 A 19-May-15 A

NHT1820-MECH Welding flanges for ARV chamber (100mm, PN40, pipeline Dia.300 mm) @ Sta.D0+107 1d 100% 07-May-15 A 07-May-15 A

NHT1830-MECH Welding flanges for Combined BFV (300mm, PN40, pipeline Dia.300 mm)&ARV (100mm, 
PN40, pipeline Dia.300mm)@ St.D0+506

1d 100% 10-May-15 A 19-May-15 A

Mechanical fittings instalMechanical fittings installation 16d 09-Jul-15 A 20-Sep-15 A
NHT1850-MECH Fittings installation for Combined BFV (300mm, PN40, pipeline Dia.300 mm)&ARV (100mm, 

PN40, pipeline Dia.300mm)@D0+506
1d 100% 09-Jul-15 A 09-Jul-15 A

NHT1840-MECH Fittings installation for ARV chamber (100mm, PN40, pipeline Dia.300 mm) @ Sta.D0+107 1d 100% 20-Sep-15 A 20-Sep-15 A

Phase Five  SEG.E From Sta. EPhase Five  SEG.E From Sta. E-0+038 to Sta.E1+367 414d 03-Apr-14 A 29-Sep-15 A
Safety, ExcavationSafety, Excavation 375d 03-Apr-14 A 29-Sep-15 A

NHT3180 Maintain traffic control and safety plan ,coordination for relocation utilities and others 214d 100% 03-Apr-14 A 16-Jun-15 A

NHT3190 Excavation for reconstruction road  including  subgrade & backfilling  From E0+000 -E0+230 
&From E0+500 to Sta.E1+367

18d 100% 29-Oct-14 A 31-Jan-15 A

NHT3210 Pipe Culvert (800 mm) at Sta.0+584.7 10d 100% 10-Mar-15 A 29-Sep-15 A

NHT3250 Excavation for reconstruction road  including  subgrade & backfilling  From E0+230 -E0+500 10d 100% 14-Mar-15 A 22-Mar-15 A

NHT5445 Excavation for access road @ St. E0+900 & E1+000 10d 100% 13-Jun-15 A 26-Jul-15 A

Concrete WallsConcrete Walls 323d 06-Apr-14 A 16-Jun-15 A
NHT3255-new Construct R.Concrete Retaining wall from  Sta. E1+100 to E1+116 RHS (16 LM) 21d 100% 06-Apr-14 A 11-May-14 A

NHT0995-NEW Retaining Wall from Sta.0+106 to Sta.0+173 RHS 21d 100% 14-Aug-14 A 27-Aug-14 A

NHT3256-new Construct R.Concrete Retaining wall from  Sta. E0+106 to E0+173 RHS (67 LM) 27d 100% 18-Aug-14 A 26-Oct-14 A
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NHT3258-new Boundary Wall E0+045 to E0+084 RHS 21d 100% 13-Sep-14 A 26-Oct-14 A

NHT3280-new Boundary Wall from Sta.0+200 to Sta. 0+247 RHS 19d 100% 09-Oct-14 A 04-Nov-14 A

NHT3290-new One Side Shuter Wall and Boundary Wall E0+500 to E0+600 LHS 18d 100% 15-Oct-14 A 19-Nov-14 A

NHT3300-new One  Side shuttering  Wall from Sta.0+501 to Sta. 0+620 LHS 19d 100% 15-Oct-14 A 29-Dec-14 A

NHT3310-new Boundary Wall from Sta.0+718 to Sta. 0+732 LHS 19d 100% 19-Oct-14 A 09-Nov-14 A

NHT3320-new Retaining Wall from Sta. 0+639 to Sta. 0+670 LHS 19d 100% 20-Oct-14 A 10-Nov-14 A

NHT3340-new Retaining Wall from Sta. 0+754 to Sta. 0+774 LHS 19d 100% 02-Nov-14 A 12-Nov-14 A

NHT3350-new Boundary Wall from Sta.0+818 to Sta. 0+884.3 RHS 19d 100% 03-Nov-14 A 29-Nov-14 A

NHT3360-new Retaining Wall from Sta. 0+812.5 to Sta. 0+839 LHS 19d 100% 11-Nov-14 A 04-Dec-14 A

NHT3330-new Boundary Wall from Sta.0+637 to Sta. 0+653 RHS 19d 100% 01-Dec-14 A 16-Dec-14 A

NHT3390-new Boundary Wall from Sta. 0+032 To Sta. 0+063 LHS 19d 100% 09-Dec-14 A 25-Dec-14 A

NHT3387-new Retaining Wall from Sta.0+886.8 to Sta.0+894.6 LHS 15d 100% 18-Dec-14 A 13-Jan-15 A

NHT3270-new Boundary Wall from Sta.0+567 to Sta. 0+590 RHS 19d 100% 20-Dec-14 A 29-Dec-14 A

NHT3400-new Boundary Wall from Sta.1+050 to Sta. 1+120 RHS 19d 100% 23-Dec-14 A 15-Feb-15 A

NHT3380-new Boundary Wall from Sta.0+839 to Sta. 0+850 LHS 19d 100% 30-Dec-14 A 05-Jan-15 A

NHT3389-new Boundary Wall from Sta.0+948 to Sta. 0+963 RHS 13d 100% 14-Feb-15 A 16-Feb-15 A

NHT3395-new Boundary Wall from Sta.0+987 to Sta. 0+993 LHS 13d 100% 14-Feb-15 A 02-Mar-15 A

NHT5485-new Boundary Wall along access road E0+900 ( 0+000 to 0+070) RHS 10d 100% 29-Apr-15 A 31-May-15 A

NHT5495-new Boundary Wall along access road E1+000 ( 0+000 to 0+070) RHS and LHS 10d 100% 29-Apr-15 A 29-May-15 A

NHT3273-new One Side Shuttering Walls From Sta. E0+465 to Sta. E0+485 RHS. 15d 100% 20-May-15 A 16-Jun-15 A

Pipe InstallationPipe Installation 74d 04-Nov-14 A 24-Feb-15 A
Pipe Installation 300 mm Pipe Installation 300 mm main pipeline & 75 mm from -E0+040 To E0+220 5d 04-Nov-14 A 13-Nov-14 A

NHT3150 Bedding (crushed stone) and install Steel pipes with welding inspection 5d 100% 04-Nov-14 A 13-Nov-14 A

NHT3160 Backfill the pipe trench with (single size aggregate) to the required level 5d 100% 04-Nov-14 A 13-Nov-14 A

NHT3140 Trench excavation for 300 mm main pipeline & 75 mm pipeline from -E0+040 To E0+220 (260 
lm)

5d 100% 04-Nov-14 A 13-Nov-14 A

Pipe Installation for 300 mPipe Installation for 300 mm main pipeline & 50 mm from  E0+220 To E0+280 2d 13-Nov-14 A 15-Nov-14 A
NHT3142-new Bedding (crushed stone) and install Steel pipes with welding inspection 2d 100% 13-Nov-14 A 15-Nov-14 A

NHT3144-new Backfill the pipe trench with (single size aggregate) to the required level 2d 100% 13-Nov-14 A 15-Nov-14 A

NHT3140-new Trench excavation for 300 mm main pipeline & 50 mm pipeline from  E0+220 To E0+280 (60 
lm)

2d 100% 13-Nov-14 A 15-Nov-14 A

Pipe Installation for 300 mPipe Installation for 300 mm main pipeline , 150 mm & 50 mm from  E0+280 To E0+460 9d 22-Feb-15 A 24-Feb-15 A
NHT3154-new Bedding (crushed stone) and install Steel pipes with welding inspection 4d 100% 22-Feb-15 A 24-Feb-15 A

NHT3156-new Backfill the pipe trench with (single size aggregate) to the required level 4d 100% 22-Feb-15 A 24-Feb-15 A

NHT3152-new Trench excavation for 300 mm main pipeline , 150 mm & 50 mm pipeline  from E0+280 To 
E0+460  (180lm)

4d 100% 22-Feb-15 A 24-Feb-15 A

Pipe Installation for 300 mPipe Installation for 300 mm main pipeline , 100 mm & 50 mm pipeline from E0+460 To E1+000 10d 22-Dec-14 A 17-Feb-15 A
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NHT3158-new Trench excavation for 300 mm main pipeline , 100 mm & 50 mm pipeline  from E0+460 To 
E0+920 (540 lm)

10d 100% 22-Dec-14 A 17-Feb-15 A

NHT3160-new Bedding (crushed stone) and install Steel pipes with welding inspection (540) 10d 100% 22-Dec-14 A 17-Feb-15 A

NHT3162-new Backfill the pipe trench with (single size aggregate) to the required level 8d 100% 22-Dec-14 A 17-Feb-15 A

Pipe Installation  for 300 Pipe Installation  for 300 mm main pipeline & 75 mm pipeline from E1+000To E1+250 7d 17-Dec-14 A 22-Dec-14 A
NHT3164-new Trench excavation for 300 mm main pipeline & 75 mm pipeline from 0+920 To 1+250 (330 lm) 7d 100% 17-Dec-14 A 22-Dec-14 A

NHT3166-new Bedding (crushed stone) and install Steel pipes with welding inspection 7d 100% 17-Dec-14 A 22-Dec-14 A

NHT3168-new Backfill the pipe trench with (single size aggregate) to the required level 7d 100% 17-Dec-14 A 22-Dec-14 A

Pipe Installation for 250 mPipe Installation for 250 mm main pipeline & 50 mm pipeline from E1+250 To E1+367 2d 02-Dec-14 A 16-Dec-14 A
NHT3170-new Trench excavation for 250 mm main pipeline & 50 mm pipeline from E1+250 To E1+400 (150 

lm)
3d 100% 02-Dec-14 A 16-Dec-14 A

NHT3172-new Bedding (crushed stone) and install Steel pipes with welding inspection 3d 100% 02-Dec-14 A 16-Dec-14 A

NHT3174-new Backfill the pipe trench with (single size aggregate) to the required level 3d 100% 02-Dec-14 A 16-Dec-14 A

future connectionfuture connection 4d 18-Dec-14 A 18-Dec-14 A
NHT4815 Nahaleen Tank future connection 200 mm (8  Lm) 4d 100% 18-Dec-14 A 18-Dec-14 A

Civil ChambersCivil Chambers 145d 10-Dec-14 A 26-May-15 A
Civil Chamber work for trCivil Chamber work for transmission pipeline 48d 20-Jan-15 A 26-May-15 A

NHT3030 Construct - ARV Valve chamber (100mm,PN40, pipeline Dia 300 mm) @E1+020 8d 100% 20-Jan-15 A 21-Jan-15 A

NHT3020 Construct - Wash out Valve chamber (250mm- PN16, pipeline Dia 100 mm) @E0+590 8d 100% 28-Feb-15 A 01-Mar-15 A

NHT3035 Construct - ARV Valve chamber (100mm- PN40, pipeline Dia 300 mm)  @E0+355 8d 100% 02-Mar-15 A 05-Mar-15 A

NHT3250-new Construct -Nahaleen  Connection chamber(150mm, PN40, pipeline Dia 200 mm ) &(PN 40 
bar, GV  DN 75 mm) @Sta.E0+460 RHS

21d 100% 20-Apr-15 A 26-May-15 A

Civil Chamber work for DCivil Chamber work for Distribution pipeline 145d 10-Dec-14 A 26-May-15 A
NHT3030-new Construct - Gate Valve chamber (75mm, PN16, pipeline Dia. 75 mm)   @E0+200 9d 100% 10-Dec-14 A 11-Dec-14 A

NHT3120-new Construct -Combined Gate Valve chamber (75mm, PN16, pipeline Dia.75mm) @E1+000 8d 100% 12-Jan-15 A 12-Jan-15 A

NHT3130-new Construct - ARV chamber (50mm, PN16, pipeline Dia.75 mm) @E1+020 8d 100% 20-Jan-15 A 21-Jan-15 A

NHT3132-new Construct - Gate Valve chamber (75mm, PN16, pipeline Dia.75 mm) @E1+235 8d 100% 09-Feb-15 A 10-Feb-15 A

NHT3110-new Construct - Gate Valve chamber (100mm, PN16, pipeline Dia.100 mm) @E0+880 8d 100% 10-Feb-15 A 11-Feb-15 A

NHT3060-new Construct -Combined Gate Valve chamber (150, 50mm-PN16, pipeline Dia.150, 50 mm) 
@E0+445

8d 100% 27-Feb-15 A 01-Mar-15 A

NHT3080-new Construct - Wash out chamber (50mm, PN16, pipeline Dia.100 mm) @E0+590 8d 100% 28-Feb-15 A 01-Mar-15 A

NHT3070-new Construct -Combined Gate Valve chamber (100, 50mm-PN16, pipeline Dia.150, 50 
mm)@E0+500

8d 100% 28-Feb-15 A 01-Mar-15 A

NHT3050-new Construct - Combined Gate Valve chamber(75mm, PN16, pipeline Dia.75mm)&ARV(50mm, 
PN16, pipeline Dia.75mm)@E0+355

8d 100% 02-Mar-15 A 02-Mar-15 A

NHT3090-new Construct - Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @ E0+600 8d 100% 08-Mar-15 A 10-Mar-15 A

NHT3100-new Construct - Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm) @E0+740 8d 100% 08-Mar-15 A 10-Mar-15 A

NHT3040-new Construct - Gate Valve chamber (50mm, PN16, pipeline Dia. 75 mm)  @E0+340 8d 100% 08-Mar-15 A 11-Mar-15 A

NHT3134-new Construct - PRV chamber(150mm, PN40, pipeline Dia.150 mm)&PN 40 bar, additional  Gate 
valve DN 100 mm @E0+460 RHS

8d 100% 20-Apr-15 A 26-May-15 A

TestingTesting 136d 23-Dec-14 A 30-Jun-15 A
NHT3125 Radiographic Testing (RT) 1d 100% 23-Dec-14 A 23-Dec-14 A
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NHT3200 Pressure Testing 2d 100% 30-Jun-15 A 30-Jun-15 A

Base courseBase course 195d 25-Nov-14 A 28-Jul-15 A
NHT3252 Topping -20 cm from E-0+038 to Sta.E0+230 & 0+900 to 1+140 13d 100% 25-Nov-14 A 23-Dec-14 A

NHT3220 20 cm thick for base course layer from E0+000 to Sta.E0+230 & 0+900 to 1+140 13d 100% 08-Dec-14 A 31-Jan-15 A

NHT3253 Topping -20 cm From E0+230 to Sta.E0+900 & St.1+140 to 1+200 20d 100% 08-Feb-15 A 05-Apr-15 A

NHT3230 20 cm thick for base course layer E0+230 to Sta.E0+900 & St. 1+140 to 1+200 15d 100% 04-Mar-15 A 29-Apr-15 A

NHT3270 2 layers 20 cm thick for   base course layer from St.  1+200 to St. 1+367 5d 100% 05-Apr-15 A 29-Apr-15 A

NHT3280 Base ourse for access road @ St. E0+900 & E1+000 10d 100% 22-Jun-15 A 28-Jul-15 A

Curbstone and AsphaltCurbstone and Asphalt 166d 01-Jan-15 A 15-Sep-15 A
NHT3295 5 cm Asphalt Binder course including prime coat from E-0+038 to Sta.E0+230 2d 100% 01-Jan-15 A 01-Jan-15 A

NHT3290 Curbstone ,concrete side walks,  ramps   including 15 cm base course  from E-0+038 to 
Sta.E0+230 & E0+900 to 1+140

30d 100% 10-Jan-15 A 31-Aug-15 A

NHT5355 Curbstone ,concrete side walks,  ramps   including 15 cm base course FROM E0+230 to 
Sta.E0+900 & 1+140 to 1+367

21d 100% 18-Jan-15 A 31-Aug-15 A

NHT5335 5 cm Asphalt Binder course including prime coat from E0+900 to 1+140 2d 100% 06-Feb-15 A 06-Feb-15 A

NHT5345 5 cm Asphalt Binder course including prime coat From E0+230 to Sta.E0+900 & 1+140 to 
1+367

2d 100% 22-Mar-15 A 30-Apr-15 A

NHT3315 Asphalt for access road @ St. E0+900 & E1+000 5d 100% 22-Aug-15 A 22-Aug-15 A

NHT3305 5 cm Asphalt wearing course including tack coat 2d 100% 08-Sep-15 A 15-Sep-15 A

Mechanical Chambers workMechanical Chambers work 99d 07-Apr-15 A 05-Aug-15 A
Welding flangesWelding flanges 98d 07-Apr-15 A 05-Aug-15 A

Transmission pipelineTransmission pipeline 85d 08-Apr-15 A 05-Aug-15 A
NHT1880-MECH Welding flanges for  Wash out Valve chamber (250mm- PN16, pipeline Dia 100 mm) 

@E0+590
1d 100% 08-Apr-15 A 08-Apr-15 A

NHT1860-MECH Welding flanges for  ARV Valve chamber (100mm- PN40, pipeline Dia 300 mm)  @E0+355 1d 100% 11-Apr-15 A 11-Apr-15 A

NHT1890-MECH Welding flanges for ARV Valve chamber (100mm,PN40, pipeline Dia 300 mm) @E1+020 1d 100% 18-Apr-15 A 18-Apr-15 A

NHT1870-MECH Welding flanges for Nahaleen Connection chamber(150mm, PN40, pipeline Dia 200mm ) 
&(PN 40 bar, GV DN 75mm) @E0+460 RHS

1d 100% 30-Jul-15 A 05-Aug-15 A

Distribution pipelineDistribution pipeline 98d 07-Apr-15 A 05-Aug-15 A
NHT2020-MECH Welding flanges for Gate Valve chamber (75mm, PN16, pipeline Dia.75 mm) @E1+235 1d 100% 07-Apr-15 A 07-Apr-15 A

NHT1960-MECH Welding flanges for Wash out chamber (50mm, PN16, pipeline Dia.100 mm) @E0+590 1d 100% 08-Apr-15 A 08-Apr-15 A

NHT1900-MECH Welding flanges for Gate Valve chamber (75mm, PN16, pipeline Dia. 75 mm) @E0+200 1d 100% 08-Apr-15 A 08-Apr-15 A

NHT1990-MECH Welding flanges for Gate Valve chamber (100mm, PN16, pipeline Dia.100 mm) @E0+880 1d 100% 09-Apr-15 A 09-Apr-15 A

NHT2000-MECH Welding flanges for Combined Gate Valve chamber (75mm, PN16, pipeline Dia.75mm) 
@E1+000

1d 100% 09-Apr-15 A 09-Apr-15 A

NHT2010-MECH Welding flanges for ARV chamber (50mm, PN16, pipeline Dia.75 mm) @E1+020 1d 100% 09-Apr-15 A 09-Apr-15 A

NHT1950-MECH Welding flanges for Combined Gate Valve chamber (100, 50mm-PN16, pipeline Dia.150, 50 
mm)@E0+500

1d 100% 14-Apr-15 A 14-Apr-15 A

NHT1920-MECH Welding flanges for Combined Gate Valve(75mm, PN16, pipeline Dia.75mm)&ARV(50mm, 
PN16, pipeline Dia.75mm)@E0+355

1d 100% 18-Apr-15 A 18-Apr-15 A

NHT1930-MECH Welding flanges for Combined Gate Valve chamber (150, 50mm-PN16, pipeline Dia.150, 50 
mm) @E0+445

1d 100% 19-Apr-15 A 19-Apr-15 A

NHT1970-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @ E0+600 1d 100% 27-Apr-15 A 27-Apr-15 A
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NHT1980-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm) @E0+740 1d 100% 27-Apr-15 A 27-May-15 A

NHT1910-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia. 75 mm) @E0+340 1d 100% 27-Apr-15 A 27-Apr-15 A

NHT1940-MECH Welding flanges for PRV chamber(150mm, PN40, pipeline Dia.150 mm)&PN 40 bar, additional 
Gate valve DN 100mm @E0+460RHS

1d 100% 30-Jul-15 A 05-Aug-15 A

Mechanical fittings instalMechanical fittings installation 57d 15-Jun-15 A 05-Aug-15 A
Transmission pipelineTransmission pipeline 26d 15-Jun-15 A 05-Aug-15 A

NHT2050-MECH Fittings installation for Wash out Valve chamber (250mm- PN16, pipeline Dia 100 mm) 
@E0+590

1d 100% 15-Jun-15 A 15-Jun-15 A

NHT2030-MECH Fittings installation for  ARV Valve chamber (100mm- PN40, pipeline Dia 300 mm)  @E0+355 1d 100% 08-Jul-15 A 08-Jul-15 A

NHT2060-MECH Fittings installation for ARV Valve chamber (100mm,PN40, pipeline Dia 300 mm) @E1+020 1d 100% 13-Jul-15 A 13-Jul-15 A

NHT2040-MECH Fittings installation for Nahaleen Connection chamber(150mm,PN40,pipeline Dia.200mm) & 
(PN 40 bar,GV DN 75mm) @E0+460RHS

1d 100% 30-Jul-15 A 05-Aug-15 A

Distribution pipelineDistribution pipeline 57d 15-Jun-15 A 05-Aug-15 A
NHT2120-MECH Fittings installation for  Combined Gate Valve chamber (100, 50mm-PN16, pipeline Dia.150, 50

mm)@E0+500
1d 100% 15-Jun-15 A 15-Jun-15 A

NHT2190-MECH Fittings installation for Gate Valve chamber (75mm, PN16, pipeline Dia.75 mm) @E1+235 1d 100% 16-Jun-15 A 16-Jun-15 A

NHT2130-MECH Fittings installation for Wash out chamber (50mm, PN16, pipeline Dia.100 mm) @E0+590 1d 100% 16-Jun-15 A 16-Jun-15 A

NHT2160-MECH Fittings installation for for Gate Valve chamber (100mm, PN16, pipeline Dia.100 mm) 
@E0+880

1d 100% 16-Jun-15 A 16-Jun-15 A

NHT2070-MECH Fittings installation for Gate Valve chamber (75mm, PN16, pipeline Dia. 75 mm) @E0+200 1d 100% 16-Jun-15 A 16-Jun-15 A

NHT2170-MECH Fittings installation for Combined Gate Valve chamber (75mm, PN16, pipeline Dia.75mm) 
@E1+000

1d 100% 16-Jun-15 A 16-Jun-15 A

NHT2100-MECH Fittings installation for Combined Gate Valve chamber (150, 50mm-PN16, pipeline Dia.150, 50 
mm) @E0+445

1d 100% 17-Jun-15 A 17-Jun-15 A

NHT2180-MECH Fittings installation for ARV chamber (50mm, PN16, pipeline Dia.75 mm) @E1+020 1d 100% 08-Jul-15 A 08-Jul-15 A

NHT2090-MECH Fittings installation for Combined Gate Valve(75mm, PN16, pipeline Dia.75mm)&ARV(50mm, 
PN16, pipeline Dia.75mm)@E0+355

1d 100% 13-Jul-15 A 13-Jul-15 A

NHT2140-MECH Fittings installation for  Gate Valve chamber (50mm, PN16, pipeline Dia.50 mm) @ E0+600 1d 100% 14-Jul-15 A 14-Jul-15 A

NHT2150-MECH Fittings installation for Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm) @E0+740 1d 100% 14-Jul-15 A 14-Jul-15 A

NHT2080-MECH Fittings installation for  Gate Valve chamber (50mm, PN16, pipeline Dia. 75 mm)  @E0+340 1d 100% 14-Jul-15 A 14-Jul-15 A

NHT2110-MECH Fittings installation for PRV chamber 150mm, PN40, pipeline Dia.150mm)&PN 40 bar, 
additional G.V DN 100mm @E0+460RHS

1d 100% 30-Jul-15 A 05-Aug-15 A

Phase Six  Battir Distribution pPhase Six  Battir Distribution pipes 199d 23-Dec-14 A 20-Sep-15 A
Safety and Pipe InstallationSafety and Pipe Installation 60d 28-Dec-14 A 01-Aug-15 A

NHT3380 Maintain traffic control and safety plan ,coordination 39d 100% 28-Dec-14 A 01-Aug-15 A

NHT3390 Trench excavation for 150mm main pipeline  with 50 mm at Battir  village  length approx. 
(1060LM)

14d 100% 29-Dec-14 A 17-Jan-15 A

NHT3400 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection(1060 LM)

14d 100% 29-Dec-14 A 17-Jan-15 A

NHT3410 Backfill the pipe trench with (single size aggregate) to the required level 14d 100% 29-Dec-14 A 17-Jan-15 A

Civil Chamber work for DistCivil Chamber work for Distribution pipeline 12d 25-Mar-15 A 30-Apr-15 A
NHT3422 Construct  PRV chamber (150mm, PN25, pipeline Dia.150 mm) @A7+410-B0+800 8d 100% 25-Mar-15 A 20-Apr-15 A

NHT3438-new Construct Wash out chamber(75mm, PN16, pipeline Dia.150 mm) @A7+410-B0+800 8d 100% 28-Mar-15 A 28-Mar-15 A

NHT3436-new Construct  ARV chamber (50mm, PN16, pipeline Dia.150 mm)  @A7+410-B0+900 8d 100% 29-Mar-15 A 04-Apr-15 A

NHT3432-new Construct  Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm)  @A7+410-B0+250 8d 100% 15-Apr-15 A 30-Apr-15 A
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NHT3434-new Construct  Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm) @A7+410-B0+500 8d 100% 15-Apr-15 A 30-Apr-15 A

NHT3420 Construct  Gate  Valve chamber (50mm, PN16, pipeline Dia.50 mm) @A7+410-B0+030 8d 100% 15-Apr-15 A 30-Apr-15 A

TestingTesting 66d 23-Dec-14 A 23-Mar-15 A
NHT5455 Radiographic Testing (RT) 1d 100% 23-Dec-14 A 23-Dec-14 A

NHT3430 Pressure Testing 2d 100% 23-Mar-15 A 23-Mar-15 A

Retaining WallsRetaining Walls 30d 05-Mar-15 A 26-Mar-15 A
NHT3410-new Retaining Wall from Sta.0+564 to Sta.0+651LHS 30d 100% 05-Mar-15 A 26-Mar-15 A

AsphaltAsphalt 72d 08-Apr-15 A 20-Sep-15 A
NHT3490 Milling 2d 100% 08-Apr-15 A 09-Apr-15 A

NHT5265 5 cm Asphalt wearing course including tack coat 4d 100% 01-Jun-15 A 20-Sep-15 A

Mechanical Chambers workMechanical Chambers work 87d 21-Apr-15 A 01-Aug-15 A
Welding flangesWelding flanges 86d 21-Apr-15 A 01-Aug-15 A

NHT2250-MECH Welding flanges for ARV chamber (50mm, PN16, pipeline Dia.150 mm)  @A7+410-B0+900 1d 100% 21-Apr-15 A 21-Apr-15 A

NHT2210-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm)  
@A7+410-B0+250

1d 100% 30-Apr-15 A 30-Apr-15 A

NHT2220-MECH Welding flanges for Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm) 
@A7+410-B0+500

1d 100% 30-Apr-15 A 30-Apr-15 A

NHT2200-MECH Welding flanges for Gate  Valve chamber (50mm, PN16, pipeline Dia.50 mm) 
@A7+410-B0+030

1d 100% 30-Apr-15 A 30-Apr-15 A

NHT2230-MECH Welding flanges for PRV chamber (150mm, PN25, pipeline Dia.150 mm) @A7+410-B0+800 1d 100% 08-Jun-15 A 08-Jun-15 A

NHT2240-MECH Welding flanges for Wash out chamber(75mm, PN16, pipeline Dia.150 mm) @A7+410-B0+800 1d 100% 01-Aug-15 A 01-Aug-15 A

Mechanical fittings instalMechanical fittings installation 26d 13-Jul-15 A 01-Aug-15 A
NHT2310-MECH Fittings installation for ARV chamber (50mm, PN16, pipeline Dia.150 mm)  @A7+410-B0+900 1d 100% 13-Jul-15 A 13-Jul-15 A

NHT2280-MECH Fittings installation for Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm) 
@A7+410-B0+500

1d 100% 13-Jul-15 A 13-Jul-15 A

NHT2260-MECH Fittings installation for Gate  Valve chamber (50mm, PN16, pipeline Dia.50 mm) 
@A7+410-B0+030

1d 100% 15-Jul-15 A 15-Jul-15 A

NHT2290-MECH Fittings installation for PRV chamber (150mm, PN25, pipeline Dia.150 mm) @A7+410-B0+800 1d 100% 15-Jul-15 A 21-Jul-15 A

NHT2270-MECH Fittings installation for Gate Valve chamber (50mm, PN16, pipeline Dia. 50 mm)  
@A7+410-B0+250

1d 100% 15-Jul-15 A 15-Jul-15 A

NHT2300-MECH Fittings installation for  Wash out chamber(75mm, PN16, pipeline Dia.150 mm) 
@A7+410-B0+800

1d 100% 01-Aug-15 A 01-Aug-15 A

Phase Seven Hussan  DistribuPhase Seven Hussan  Distribution pipes 130d 08-Mar-15 A 30-Aug-15 A
Safety and Pipe InstallationSafety and Pipe Installation 41d 08-Mar-15 A 30-Aug-15 A

NHT3310 Maintain traffic control and safety plan ,coordination for relocation utilities and others 41d 100% 08-Mar-15 A 30-Aug-15 A

NHT3320 Trench excavation for 100mm main pipeline with  50 mm at Hussan  village  length approx. 
(605 LM)

7d 100% 09-Mar-15 A 21-Mar-15 A

NHT3340 Backfill the pipe trench with (single size aggregate) to the required level 7d 100% 10-Mar-15 A 21-Mar-15 A

NHT3330 Bedding (crushed stone) and install the above main and distribution Steel pipes with welding 
inspection  (605LM)

7d 100% 10-Mar-15 A 21-Mar-15 A

Civil Chamber work for DistCivil Chamber work for Distribution pipeline 88d 16-Mar-15 A 25-Jun-15 A
NHT3510-new Construct combined Valve chamber@Side road A5+900-H0+020 ARV,GV,GV 

(100,50,50mm-PN16, pipeline Dia.100,50,50 mm)
10d 100% 16-Mar-15 A 16-Mar-15 A

NHT3515-new Construct combined  Valve chamber @ Side road A5+900-H0+340 ARV,GV,GV 
(100,50,50mm-PN16, pipeline Dia.100,50 mm)

10d 100% 17-Mar-15 A 17-Mar-15 A

NHT3350 Construct  Gate  Valve chamber@ Side road A5+900-H0+200, GV (50mm, PN16, pipeline 
Dia.50 mm)

10d 100% 25-Jun-15 A 25-Jun-15 A

TestingTesting 23d 26-Apr-15 A 23-May-15 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

23-Mar-15 A

26-Mar-15 A

20-Sep-15 A

01-Aug-15 A
01-Aug-15 A

01-Aug-15 A

30-Aug-15 A
30-Aug-15 A

25-Jun-15 A

23-May-15 A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

NHT3354 Radiographic Testing (RT) 1d 100% 26-Apr-15 A 28-Apr-15 A

NHT3360 Pressure Testing 2d 100% 11-May-15 A 23-May-15 A

Retaining WallsRetaining Walls 0d 0d
AsphaltAsphalt 44d 09-May-15 A 04-Jun-15 A

NHT3510 Milling 2d 100% 09-May-15 A 09-May-15 A

NHT5255 5 cm Asphalt wearing course including tack coat 2d 100% 11-May-15 A 04-Jun-15 A

Mechanical Chambers workMechanical Chambers work 39d 08-Apr-15 A 01-Jun-15 A
Welding flangesWelding flanges 3d 08-Apr-15 A 08-Apr-15 A

NHT2320-MECH Welding flanges for Combined  Valve Chamber @Side road A5+900-H0+020 
ARV,GV,GV(100,50,50mm-PN16,pipelineDia.100,50,50mm)

1d 100% 08-Apr-15 A 08-Apr-15 A

NHT2340-MECH Welding flanges for combined  Valve chamber @ Side road A5+900-H0+320 ARV,GV 
(100,50mm-PN16, pipeline Dia.100,50 mm)

1d 100% 08-Apr-15 A 08-Apr-15 A

Mechanical fittings instalMechanical fittings installation 4d 01-Jun-15 A 01-Jun-15 A
NHT2350-MECH Fittings installation for Combined Valve @Side road A5+900-H0+020 

ARV,GV,GV(100,50,50mm-PN16,pipeline Dia.100,50,50 mm)
1d 100% 01-Jun-15 A 01-Jun-15 A

NHT2370-MECH Fittings installation for Combined  Valve chamber @Side road A5+900-H0+320 
ARV,GV(100,50mm-PN16, pipeline Dia.100,50 mm)

1d 100% 01-Jun-15 A 01-Jun-15 A

Phase Eight Additional shortcPhase Eight Additional shortcut road/ Alalgham road)  with 450 meters long 87d 09-May-15 A 22-Sep-15 A
NHT5255-new Excavation for reconstruction road  including  subgrade & backfilling 5d 100% 09-May-15 A 09-May-15 A

NHT5265-new 15 cm thick for base course  first layer 4d 100% 30-Jun-15 A 07-Jul-15 A

NHT5267-new 15 cm thick for base course  second layer 4d 100% 11-Jul-15 A 22-Aug-15 A

NHT5275-new 7 cm Asphalt wearing course including prime coat 2d 100% 01-Aug-15 A 22-Sep-15 A

Phase Nine  Additional WorkPhase Nine  Additional Work 67d 20-Jun-15 A 22-Sep-15 A
Extension of the simple accExtension of the simple access 49d 20-Jun-15 A 22-Sep-15 A

Simple access roads at SSimple access roads at Sta. Batter 0+660 LHS  up to 100 meter 14d 20-Jun-15 A 04-Jul-15 A
NHT5485 Road excavation  and subgrade preparation 3d 100% 20-Jun-15 A 28-Jun-15 A

NHT5495 20 cm Thick Base Course Layer (Width 5 m) 2d 100% 23-Jun-15 A 01-Jul-15 A

NHT5505 5 cm Asphalt Wearing Course Including Prime Coat (Width 4 m) 1d 100% 04-Jul-15 A 04-Jul-15 A

Simple access roads at SSimple access roads at Sta.  Batter 0+920 LHS up to 100 meter 31d 06-Jul-15 A 22-Sep-15 A
NHT1100 Road excavation  and subgrade preparation 3d 100% 06-Jul-15 A 08-Jul-15 A

NHT1110 20 cm Thick Base Course Layer (Width 5 m) 2d 100% 12-Jul-15 A 15-Sep-15 A

NHT1120 5 cm Asphalt Wearing Course Including Prime Coat (Width 4 m) 1d 100% 21-Sep-15 A 22-Sep-15 A

Simple access road at StaSimple access road at Sta. BO+ 180 up to 100 meter 7d 01-Aug-15 A 20-Aug-15 A
NHT5525 Road excavation  and subgrade preparation including base course layer 3d 100% 01-Aug-15 A 01-Aug-15 A

NHT1160 5 cm Asphalt Wearing Course Including Prime Coat (Width 5 m) 1d 100% 20-Aug-15 A 20-Aug-15 A

Concrete retaining wallsConcrete retaining walls 0d 0d
Boundary wallsBoundary walls 23d 24-Jun-15 A 03-Aug-15 A

NHT5545 Construction of stone  walls at Sta. A.3+450 LHS (Wall length 15 mr and 3mr height) 10d 100% 24-Jun-15 A 27-Jun-15 A

NHT5555 Construction of Stone walls at Sta. E0+500 LHS 10d 100% 08-Jul-15 A 03-Aug-15 A

Final Mechanical connectionFinal Mechanical connection 174d 01-Oct-14 A 29-Sep-15 A
MechanicalMechanical 174d 01-Oct-14 A 29-Sep-15 A

NHT3415. House connection 140d 100% 01-Oct-14 A 15-Jun-15 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
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NHT4854 Connection to Makarot pipeline 3d 100% 29-Jun-15 A 29-Jun-15 A

NHT2834 Install Additonal 8'' Shut Off Valve 1d 100% 29-Jun-15 A 29-Jun-15 A

NHT4840 Pipe Marking 5d 100% 15-Sep-15 A 29-Sep-15 A

Final Disinfection and PressFinal Disinfection and Pressure Testing 17d 09-May-15 A 30-Aug-15 A
NHT4850 Final Disinfection  For main and dist.Pipeline 17d 100% 09-May-15 A 30-Aug-15 A

Electric high Voltage Cable  Electric high Voltage Cable  and Street Lighting 30d 10-Jun-15 A 22-Sep-15 A
NHT4890 Street Lighting Poles Restoration 30d 100% 10-Jun-15 A 22-Sep-15 A

MiscellaneousMiscellaneous 319d 24-May-14 A 29-Sep-15 A
NHT2804 Construct stone walls 120d 100% 24-May-14 A 29-Sep-15 A

NHT4900. Construct  concrete ditch and protection 100d 100% 02-Dec-14 A 29-Sep-15 A

NHT4710 B.C 20 cm Detours and Asphalt 6d 100% 20-Dec-14 A 25-Dec-14 A

Road Finishing work for SEG. Road Finishing work for SEG. A ,  B, C &  E 207d 14-Sep-14 A 29-Sep-15 A
NHT4950-new Installation Guardrails from Sta.A 2+470 to Sta.A 3+070 @ LHS 1d 100% 14-Sep-14 A 14-Sep-14 A

NHT4955-new Installation Guardrail for road From Sta.A 3+100 to Sta.A 3+250 @ LHS. 1d 100% 29-Oct-14 A 29-Oct-14 A

NHT4920 Start Guard rail,traffic signs , and Road furnishing 11d 100% 20-Sep-15 A 29-Sep-15 A

NHT4910 Grouted rip rap protection 5d 100% 28-Sep-15 A 29-Sep-15 A

Post Construction PhasePost Construction Phase 12d 31-Aug-15 A 29-Sep-15 A

Start up, Training and commissStart up, Training and commissioning 13d 31-Aug-15 A 21-Sep-15 A
NHT4965 Pre commissioning 6d 100% 31-Aug-15 A 15-Sep-15 A

NHT5005 Commissioning 7d 100% 16-Sep-15 A 21-Sep-15 A

Post SubmittalsPost Submittals 12d 05-Sep-15 A 29-Sep-15 A
NHT4922 Start Preparation Operation and Maintenance Manuals 0d 100% 05-Sep-15 A

NHT4925 Start preparation Warranties (to USAID) 0d 100% 29-Sep-15 A

NHT4930 Start preparation Final Acceptance Certificate 0d 100% 29-Sep-15 A

NHT4935 Start preparation Release of liens and waiver of debts and claims against the government 0d 100% 29-Sep-15 A

NHT4940 Start preparation Final payment 0d 100% 29-Sep-15 A

NHT4945 Start preparation Final  Report 0d 100% 29-Sep-15 A

NHT4955 Start preparation Clearance certificate from local entities/ Authorities involved 0d 100% 29-Sep-15 A

DemobilizationDemobilization 1d 29-Sep-15 A 29-Sep-15 A
NHT4975 Start Demobilization 1d 100% 29-Sep-15 A 29-Sep-15 A

Post Construction activitiesPost Construction activities 4d 29-Sep-15 A 29-Sep-15 A
NHT4995 Start preparation as-built drawings 0d 100% 29-Sep-15 A

NHT4985 Start Walk Through & Punch List 0d 100% 29-Sep-15 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

30-Aug-15 A

22-Sep-15 A

29-Sep-15 
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Total Contract Value

Total Contract Value ( Day Work Not Included):

Total Contract Value (VO6-BL7):

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 
2014

October. 
2014

November. 
2014

December. 
2014

January. 
2015

February. 
2015

March. 2015 April. 2015 May. 2015 June. 2015 July. 2015 August. 2015
September. 

2015
TOTAL

 Planned Value (Baseline1) 360,336$     82,135$       9,408$         540,287$     780,466$     862,021$     1,054,284$  924,726$     922,757$     452,623$     547,975$     1,382,816$  1,028,935$  692,890$     186,458$     358,238$        1,428,527$     $11,614,885

 Planned  Value (CUM) 360,336$     442,472$     442,472$     451,880$     992,168$     1,772,634$  2,634,655$  3,688,939$  4,613,664$  5,536,422$  5,989,045$  6,537,020$  7,919,836$  8,948,771$  9,641,661$  9,828,119$  10,186,358$   11,614,885$   11,614,885$   11,614,885$   11,614,885$   11,614,885$   11,614,885$   

% Planned 3.1% 0.7% 0.00% 0.1% 4.7% 6.7% 7.4% 9.1% 8.0% 7.9% 3.9% 4.7% 11.9% 8.9% 6.0% 1.6% 3.1% 12.3% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

% Planned  (CUM) BL1 3.1% 3.81% 3.81% 3.9% 8.5% 15.3% 22.7% 31.8% 39.7% 47.7% 51.6% 56.3% 68.2% 77.0% 83.0% 84.6% 87.7% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

 Planned Value (Baseline7) 231,915$     210,557$     2,395$         84,283$       136,932$     132,560$     638,960$     260,692$     329,978$     1,181,095$  807,479$     734,086$     821,060$     683,827$     943,477$     861,941$        400,495$        593,010$        530,181$        476,294$        1,096,910$     1,030,070$     12,188,197$   

 Planned  Value (CUM) 231,915$     442,472$     442,472$     444,867$     529,150$     666,082$     798,642$     1,437,602$  1,698,294$  2,028,272$  3,209,367$  4,016,846$  4,750,932$  5,571,992$  6,255,819$  7,199,296$  8,061,237$     8,461,732$     9,054,742$     9,584,923$     10,061,217$   11,158,127$   12,188,197$   

% Planned 1.9% 1.7% 0.0% 0.0% 0.7% 1.1% 1.1% 5.2% 2.1% 2.7% 9.7% 6.6% 6.0% 6.7% 5.6% 7.7% 7.1% 3.3% 4.9% 4.3% 3.9% 9.0% 8.5% 100.00%

% Planned  (CUM) BL7 1.90% 3.63% 3.63% 3.65% 4.34% 5.46% 6.55% 11.80% 13.93% 16.64% 26.33% 32.96% 38.98% 45.72% 51.33% 59.07% 66.14% 69.43% 74.3% 78.6% 82.5% 91.5% 100.00%

Actual Value 231,915$     210,557$     2,395$         84,283$       136,932$     132,560$     638,960$     260,692$     329,978$     1,181,095$  807,479$     734,086$     821,060$     683,827$     943,477$     861,941$        400,495$        593,010$        530,181$        476,294$        1,096,910$     1,030,070$     12,188,197$   

Actual  Value (CUM) 231,915$     442,472$     442,472$     444,867$     529,150$     666,082$     798,642$     1,437,602$  1,698,294$  2,028,272$  3,209,367$  4,016,846$  4,750,932$  5,571,992$  6,255,819$  7,199,296$  8,061,237$     8,461,732$     9,054,742$     9,584,923$     10,061,217$   11,158,127$   12,188,197$   

% Actual 1.9% 1.7% 0.0% 0.0% 0.7% 1.1% 1.1% 5.2% 2.1% 2.7% 9.7% 6.6% 6.0% 6.7% 5.6% 7.7% 7.1% 3.3% 4.9% 4.3% 3.9% 9.0% 8.5% 100.0%

% Actual (CUM) 1.9% 3.6% 3.6% 3.6% 4.3% 5.5% 6.6% 11.8% 13.93% 16.64% 26.33% 32.96% 38.98% 45.72% 51.33% 59.1% 66.1% 69.4% 74.3% 78.6% 82.5% 91.5% 100.0%

`

7-Nov-13

Nahaleen  Main Pipeline Project
TO . No. AID- 294-TO-13-00015

540 Calender Days 

Construction Progress S-Curve

143 Calender Days 

683 Calender Days 

 $                       11,614,885 

 $                      12,214,885 

 $                    12,188,197.5 
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00015-NHT-E-C-001 Walkthrough of Nahaleen Pipeline Project NHT 01/02/14 Site Instruction 

SM-13-00015-NHT-E-C-002 Response to SM-13-00015-NHT-C-E-001 NHT 01/08/14 Other

SM-13-00015-NHT-E-C-003 Revised Drawing (Plan and Profile ) from Sta.A0+000 to Sta.A1+400 NHT 02/03/14 Site Instruction 

SM-13-00015-NHT-E-C-004 Revised Drawing from Sta.B0+000 to Sta.0+983 NHT 02/11/14 Site Instruction 

SM-13-00015-NHT-E-C-005 50 mm Distribution Pipeline Extension NHT 02/26/14 Site Instruction 

SM-13-00015-NHT-E-C-006 Revise Typical Section from Sta.A3+320 to Sta.A5+720 NHT 03/04/14 Site Instruction 

SM-13-00015-NHT-E-C-007 Existing Street Lighting Poles' Condition NHT 03/25/14 Site Instruction 

SM-13-00015-NHT-E-C-008 Construction of Stone Walls at Segment A from Sta.A0+000 to Sta.1+400 NHT 04/10/14 Site Instruction 

SM-13-00015-NHT-E-C-009 Stone Walls and Boundary Walls at Segment B NHT 04/17/14 Site Instruction 

SM-13-00015-NHT-E-C-010 Existing Stone Wall from Sta.A0+480 to Sta.A1+430 NHT 04/20/14 Site Instruction 

SM-13-00015-NHT-E-C-011 Internal Network Distribution Pipes NHT 05/04/14 Site Instruction 

SM-13-00015-NHT-E-C-012 Joint Walkthrough at Segment C,E and A from Sta.A1+400 to Sta.A3+200 NHT 05/05/14 Record of Joint Walkthrough

SM-13-00015-NHT-E-C-013 Steel Pipes' End Caps NHT 05/05/14 Record of Unsatisfactory Work Practice

SM-13-00015-NHT-E-C-014 Slow Rate of Progress and Project Delays NHT 05/12/14 Site Instruction 

SM-13-00015-NHT-E-C-015 Response to SM-13-00015-NHT-C-E-002 NHT 05/13/14 Site Instruction 

SM-13-00015-NHT-E-C-016 Box Culvert at Sta.A0+951.6 NHT 05/28/14 Site Instruction 

SM-13-00015-NHT-E-C-017 Stone Wall Mockup Sample NHT 06/03/14 Site Instruction 

SM-13-00015-NHT-E-C-018 Utilizing plastic bags in replacement of per-cast Jersey Barriers NHT 06/17/14 Record of Unsafe Condition 

SM-13-00015-NHT-E-C-019 Damages to Existing Stone Walls NHT 06/17/14 Site Instruction 

SM-13-00015-NHT-E-C-020 Installation of 4'' future ducts from Sta.A5+390 to Sta.A5+440 NHT 06/29/14 Site Instruction 

SM-13-00015-NHT-E-C-021 Replacement of Unsuitable Sub Grade Material NHT 07/02/14 Site Instruction 

SM-13-00015-NHT-E-C-022 Pipes storing and end caps NHT 07/16/14
Record of Unsatisfactory Work 

Practice

SM-13-00015-NHT-E-C-023 Construction of stone walls NHT 07/22/14 Site Instruction 

SM-13-00015-NHT-E-C-024 Installation of 6'' Future Ducts from Sta.A0+000 to Sta.A1+400 NHT 08/05/14 Site Instruction 

SM-13-00015-NHT-E-C-025 50 mm Distribution Pipeline Extension NHT 08/05/14 Site Instruction 

SM-13-00015-NHT-E-C-026
Excavation and backfilling works for the high tension underground 

cable
NHT 08/25/14 Site Instruction 

SM-13-00015-NHT-E-C-027 Response to SM-13-00015-NHT-C-E-005 NHT 08/25/14 Site Instruction 

SM-13-00015-NHT-E-C-028 RT result and welding quality NHT 09/09/14 Record of Non Quality Compliance

SM-13-00015-NHT-E-C-029 Concrete finish quality of step barriers at segment A NHT 09/09/14
Site Instruction & Record of Non 

Quality Compliance

SM-13-00015-NHT-E-C-030 Washing of trees at segment A NHT 09/10/14 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL

Remarks

62



TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL

Remarks

SM-13-00015-NHT-E-C-031 Stockpiling area at Sta.A 0+400 at RHS. NHT 09/10/14 Site Instruction 

SM-13-00015-NHT-E-C-032 Land restoration NHT 09/10/14 Site Instruction 

SM-13-00015-NHT-E-C-033 Detour road at Sta.A 0+600 to Sta.A 0+950 NHT 09/10/14
Site Instruction &

Record of Unsafe Condition 

SM-13-00015-NHT-E-C-034 Pipe culvert at Sta.A 1+360 NHT 09/10/14 Site Instruction 

SM-13-00015-NHT-E-C-035 Trench reinstatement at segment A NHT 09/10/14 Site Instruction 

SM-13-00015-NHT-E-C-036 Simple access road at segment A NHT 09/10/14 Site Instruction 

SM-13-00015-NHT-E-C-037 Corrosion protection NHT 09/10/14 Site Instruction 

SM-13-00015-NHT-E-C-038 Topping layer at segment A NHT 09/10/14 Site Instruction 

SM-13-00015-NHT-E-C-039 Simple access road at segment A and B NHT 09/22/14 Site Instruction 

SM-13-00015-NHT-E-C-040 Septic tank within ROW NHT 09/23/14 Site Instruction 

SM-13-00015-NHT-E-C-041 response to site memo( SM-13-00015-NHT-C-E-009) NHT 09/25/14 Site Instruction 

SM-13-00015-NHT-E-C-042 Locations, quantities, pressure rating and reference details for all chambers NHT 09/29/14 Site Instruction 

SM-13-00015-NHT-E-C-043 Quality of base course material at segment A NHT 09/30/14
Site Instruction &Record of Non 

Quality Compliance

SM-13-00015-NHT-E-C-044 Excavation and backfilling works for the high tension underground cable NHT 10/27/14 Site Instruction 

SM-13-00015-NHT-E-C-045 Shop drawing of Husan road NHT 10/27/14 Site Instruction 

SM-13-00015-NHT-E-C-046 Existing 3 inch pipeline from Sta.A 6+200 to Sta.A 6+800 NHT 10/27/14 Site Instruction 

SM-13-00015-NHT-E-C-047
About Plan and profile for road for segment B from Sta.B 0+670 to Sta.B 

0+980
NHT 11/04/14 Site Instruction 

SM-13-00015-NHT-E-C-048
Response to SM-13-00015-NHT-C-E-011(Unsuitable subgrade material 

at Sta.A 6+460 to Sta.A 6+760.)
NHT 11/11/14 Site Instruction 

SM-13-00015-NHT-E-C-049
Response to SM-13-00015-NHT-C-E-012(Unsuitable subgrade material from 

Sta.B 0+680 to Sta.B 0+980)
NHT 11/11/14 Site Instruction 

SM-13-00015-NHT-E-C-050 Topping layer at segment E from Sta. E0+160 to Sta. E0+240 NHT 11/19/14 Site Instruction 

SM-13-00015-NHT-E-C-051 Installation of catch basins at segment B from Sta. B0+720 to Sta. B0+983 NHT 12/02/14 Site Instruction 

SM-13-00015-NHT-E-C-052 Environmental Check Lists NHT 01/12/15 Site Instruction 

SM-13-00015-NHT-E-C-053 Concrete Encasement for Pipelines from Sta.E0+540 to Sta.E1+000 NHT 01/12/15 Site Instruction 

SM-13-00015-NHT-E-C-054 Construction of Retaining Walls at Segment B NHT 01/13/15 Site Instruction 

SM-13-00015-NHT-E-C-055 Detour Road at Sta. A3+150 NHT 01/15/15 Site Instruction 

SM-13-00015-NHT-E-C-056 Damages to public property at segment C NHT 01/19/15 Site Instruction 
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SM-13-00015-NHT-E-C-057 Quality of Concrete Storm Pipes NHT 01/22/15
Site Instruction / Record of Non Quality 

Compliance 

SM-13-00015-NHT-E-C-058 Construction of Retaining Walls at Battir Road NHT 01/22/15 Site Instruction 

SM-13-00015-NHT-E-C-059 Storm water precast manholes covers NHT 01/25/15
Site Instruction / Record of Non Quality 

Compliance 

SM-13-00015-NHT-E-C-060
Unacceptable quality of installed storm drainage pipeline from Sta. A6+220 to 

Sta. A6+256
NHT 02/02/15

Site Instruction / Record of Non Quality 

Compliance 

SM-13-00015-NHT-E-C-061
Unacceptable manhole covers and installation

NHT 02/02/15
Site Instruction / Record of Non Quality 

Compliance 

SM-13-00015-NHT-E-C-062 Construction work at Nahaleen village maim road NHT 02/02/15 Site Instruction 

SM-13-00015-NHT-E-C-063 Response to SM-13-00015-NHT-C-E-015(PAL TEL cable fiber and manholes 

from Sta. A3+300 to Sta. A5+800 and from Sta. E1+000 to Sta. E1+360)

NHT 02/02/15 Site Instruction 

SM-13-00015-NHT-E-C-064
Response to SM-13-00015-NHT-C-E-016(Asphalt wearing layer from Sta. 

A3+800 to Sta. A5+800 (leveling course locations)
NHT 02/02/15 Site Instruction 

SM-13-00015-NHT-E-C-065 Damages to telecommunication pipeline NHT 02/03/15 Site Instruction 

SM-13-00015-NHT-E-C-066 Asphalt Overlay for the road segment from Sta. A3+300 to Sta. A5+700 NHT 02/04/15 Site Instruction 

SM-13-00015-NHT-E-C-067 Changes in gate valves NHT 02/19/15 Site Instruction 

SM-13-00015-NHT-E-C-068 Recycling of existing asphalt material NHT 03/01/15
Site Instruction / Record of 

Unsatisfactory Work Practice 

SM-13-00015-NHT-E-C-069 Nahaleen connection chamber NHT 03/02/15 Site Instruction 

SM-13-00015-NHT-E-C-070 Damages to existing water pipeline at segment A NHT 03/02/15 Site Instruction 

SM-13-00015-NHT-E-C-071 Installation of curbstone from Sta. A6+800 to Sta. A7+000 at RHS NHT 03/05/15
Site Instruction / Record of Non Quality 

Compliance 

SM-13-00015-NHT-E-C-072 Construction of concrete wall at Segment A NHT 03/08/15 Site Instruction 

SM-13-00015-NHT-E-C-073
Response to SM-13-00015-NHT-C-E-020 (Structure and mechanical details for 

Nahaleen connection chamber)
NHT 03/10/15 Site Instruction 

SM-13-00015-NHT-E-C-074
Revised plan and typical section at segment A from Sta. 5+800 to Sta. A6+210 

and Hussan rural road
NHT 03/10/15 Site Instruction 

SM-13-00015-NHT-E-C-075 Revised plan for Battir intersection NHT 03/12/15 Site Instruction 

SM-13-00015-NHT-E-C-076 Construction of concrete wall protection at segment A NHT 03/12/15 Site Instruction 

SM-13-00015-NHT-E-C-077 Replacement of unsuitable subgrade material at segment E NHT 03/18/15 Record of Verbal Site Instruction 

SM-13-00015-NHT-E-C-078 Damages to the Existing Sidewalks at Battir Main Road NHT 03/24/15 Site Instruction 

SM-13-00015-NHT-E-C-079 Construction of Concrete Walls NHT 04/06/15 Site Instruction 
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SM-13-00015-NHT-E-C-080 Scope of work at Hussan entrance road NHT 04/15/15 Site Instruction 

SM-13-00015-NHT-E-C-081 Proposed 8 inch shutoff valve NHT 04/16/15 Site Instruction 

SM-13-00015-NHT-E-C-082 Construction of concrete walls NHT 04/19/15 Site Instruction 

SM-13-00015-NHT-E-C-083 Proposed galvanized steel handrail NHT 04/20/15 Site Instruction 

SM-13-00015-NHT-E-C-084 Delay in the asphalting work at Nahaleen village center area NHT 04/23/15 Site Instruction / Other 

SM-13-00015-NHT-E-C-085 Replacement of unsuitable subgrade material at segment A NHT 04/27/15 Site Instruction 

SM-13-00015-NHT-E-C-086 Asphalt Overlay for Battir Main Road NHT 04/29/15
Record of Unsatisfactory Work 

Practice

SM-13-00015-NHT-E-C-087
Response to SM-13-00015-NHT-C-E-027(Asphalt overlay for Battir main 

road)
NHT 05/07/15 Site Instruction 

SM-13-00015-NHT-E-C-088 Final painting coat for mechanical fitting NHT 06/08/15 Record of Non Quality Compliance

SM-13-00015-NHT-E-C-089
Response to SM-13-00015-NHT-C-E-029(Supply and install of street lighting 

units – Variation Order Item No. (VO 2.1.c)
NHT 06/08/15 Site Instruction

SM-13-00015-NHT-E-C-090 Damages to the new asphalt binder layer NHT 06/10/15 Site Instruction

SM-13-00015-NHT-E-C-091 Damages to the newly installed curbstone at road segment A, B and E NHT 06/10/15 Site Instruction

SM-13-00015-NHT-E-C-092 Additional Works NHT 06/15/15 Site Instruction

SM-13-00015-NHT-E-C-093 Recycling of existing asphalt material NHT 06/22/15
Site Instruction / Record of 

Unsatisfactory Work Practice 

SM-13-00015-NHT-E-C-094 Construction of concrete step barriers from Sta. A0+205 to Sta. A0+430 at RHS NHT 06/25/15 Site Instruction

SM-13-00015-NHT-E-C-095 Final painting coat for the 12 inch exposed pipeline at segment D NHT 07/07/15 Site Instruction

SM-13-00015-NHT-E-C-096 Alteration to retaining walls construction works NHT 07/07/15 Site Instruction

SM-13-00015-NHT-E-C-097 Extension of milling, leveling and asphalt overlay at various simple access roads NHT 07/08/15 Site Instruction

SM-13-00015-NHT-E-C-098 Catch Basins Gratings and curb inlets NHT 07/27/15 Record of Non Quality Compliance

SM-13-00015-NHT-E-C-099 Pending site memorandums NHT 07/28/15 Site Instruction

SM-13-00015-NHT-E-C-100 Cancellation of SM-13-00015-NHT-E-C-037 NHT 07/28/15 Site Instruction

SM-13-00015-NHT-E-C-101 Cancellation of SM-13-00015-NHT-E-C-044 NHT 07/28/15 Site Instruction

SM-13-00015-NHT-E-C-102 Cancellation of SM-13-00015-NHT-E-C-083 NHT 07/28/15 Site Instruction

SM-13-00015-NHT-E-C-103 Letter received from Hussan Council NHT 08/10/15 Site Instruction & Other

SM-13-00015-NHT-E-C-104 Letter received from Hussan Council NHT 08/10/15 Site Instruction & Other

SM-13-00015-NHT-E-C-105 Initial punch list for Nahaleen main pipeline NHT 08/17/15 Site Instruction

SM-13-00015-NHT-E-C-106 Letter received from Bethlehem station company NHT 09/02/15 Site Instruction & Other

SM-13-00015-NHT-E-C-107 Response to SM-13-00015-NHT-C-E-032 NHT 09/02/15 Other

SM-13-00015-NHT-E-C-108 Response to SM-13-00015-NHT-C-E-033 NHT 09/02/15 Other
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SM-13-00015-NHT-E-C-109 Response to SM-13-00015-NHT-C-E-034 NHT 09/02/15 Other

SM-13-00015-NHT-E-C-110 Response to SM-13-00015-NHT-C-E-035 NHT 09/02/15 Other

SM-13-00015-NHT-E-C-111 Response to SM-13-00015-NHT-C-E-037 NHT 09/06/15 Other

SM-13-00015-NHT-E-C-112 Letter received from Al- Abed company for construction industries NHT 09/06/15 Site Instruction & Other

SM-13-00015-NHT-E-C-113 Letter received from Al- Abed company for construction industries NHT 09/06/15 Site Instruction & Other

SM-13-00015-NHT-E-C-114
Letter received from the Palestinian company for Infrastructure general 

contractors and trade
NHT 09/10/15 Site Instruction & Other
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SM-13-00015-NHT-C-E-001 Walkthrough of Nahaleen Pipeline Project NHT 01/05/14 Other

SM-13-00015-NHT-C-E-002 Revised Drawings from Sta.B0+000 to Sta.B0+983 NHT 05/04/14 Other

SM-13-00015-NHT-C-E-003 Correction action regard Site Memo # SM-13-00015-NHT-E-C-013 NHT 05/11/14 Other

SM-13-00015-NHT-C-E-004
Confirmation of verbal site instruction(Additional Road Widening

 RHS from sta.3+300 to sta.3+700)
NHT 06/16/14 Record of verbal Site Instruction

SM-13-00015-NHT-C-E-005 Unsuitable subgrade material from Sta.B 0+200 to Sta.B 0+400 NHT 08/21/14 Other

SM-13-00015-NHT-C-E-006
Notification to stop work from (Civil Administration of Judea and Samaria) 

Supreme regulation Council 
NHT 08/25/14 Other

SM-13-00015-NHT-C-E-007
Response to SM-13-00015-NHT-E-C-029 (Concrete finish quality of step barriers 

at segment A.)
NHT 09/10/14 Other

SM-13-00015-NHT-C-E-008 Response to SM-13-00015-NHT-E-C-028 (RT result and welding quality) NHT 09/10/14 Other

SM-13-00015-NHT-C-E-009 Unsuitable Subgrade materials from Sta.B 0+400 to St.B0+680 NHT 09/18/14 Other

SM-13-00015-NHT-C-E-010 Response to SM-13-00015-NHT-E-C-045 (Shop drawing of Husan road) NHT 10/29/14 Other

SM-13-00015-NHT-C-E-011 Unsuitable subgrade material at Sta.A 6+460 to Sta.A 6+760 NHT 11/09/14 Other

SM-13-00015-NHT-C-E-012 Unsuitable subgrade material from Sta.B 0+680 to Sta.B 0+980 NHT 11/10/14 Other

SM-13-00015-NHT-C-E-013 Confirmation of verbal Site Instruction NHT 12/02/14 Record of verbal Site Instruction

SM-13-00015-NHT-C-E-014
Confirmation of verbal site instruction (Stone walls from Sta. B 0+020 

to Sta. 0+180)
NHT 12/10/14 Record of verbal Site Instruction

SM-13-00015-NHT-C-E-015
PALTEL cable fiber and manholes from Sta. A3+300 to Sta. A5+800 and from Sta. 

E1+000 to Sta. E1+360
NHT 02/02/15 Other

SM-13-00015-NHT-C-E-016 Asphalt wearing layer from Sta. A3+800 to Sta. A5+800 (leveling course locations) NHT 02/02/15 Other

SM-13-00015-NHT-C-E-017
Response to SM-13-00015-NHT-E-C-065 (Damages to telecommunication 

pipeline)
NHT 02/03/15 Other

SM-13-00015-NHT-C-E-018 Additional concrete works in Seg. A, B and E NHT 02/05/15 Other

SM-13-00015-NHT-C-E-019 Asphalt leveling course for the milled area from Sta. A3+800 to Sta. A5+800 NHT 02/10/15 Other

SM-13-00015-NHT-C-E-020
Structure and mechanical details for Nahaleen connection chamber as per(SM# E-C-

069)
NHT 03/04/15 Other

SM-13-00015-NHT-C-E-021
Response to SM-13-00015-NHT-E-C-070( damages to Existing water pipe line at 

segment A )
NHT 03/05/15 Other

SM-13-00015-NHT-C-E-022 Response to SM-13-00015-NHT-E-C-068( Recycling of Existing asphalt Material ) NHT 03/15/15 Other

SM-13-00015-NHT-C-E-023
Response to SM-13-00015-NHT-E-C-060 (Storm Drainage from Sta.6+220 to 

Sta.6+256)
NHT 03/17/15 Record of Non Quality Compliance 
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CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project
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SM-13-00015-NHT-C-E-024
Confirm Location of concrete walls at Segment As per ( Bi Weekly Progress 

Meeting #020) 
NHT 03/23/15 Record of Joint Walkthrough / Other

SM-13-00015-NHT-C-E-025
Slow rate of progress by Jerusalem District Electric Company (JDECO) works at 

Nahaleen project. 
NHT 04/05/15 Other

SM-13-00015-NHT-C-E-026 Trensh restoration for Battir water pipeline trench restoration using concrete B250 NHT 04/23/15 Other

SM-13-00015-NHT-C-E-027
Response to your Site memo SM-13-00015-NHT-E-C-086(Asphalt overlay for 

Battir main road)
NHT 05/03/15 Other

SM-13-00015-NHT-C-E-028 Septic tanks in segment A and segment E NHT 05/03/15 Other

SM-13-00015-NHT-C-E-029 Supply and install of street lighting units - Variation Order Item No. (VO 2.1.c) NHT 05/25/15 Other

SM-13-00015-NHT-C-E-030
Response to your Site memo SM-13-00015-NHT-E-C-094 (Construction of 

concrete step barriers from Sta. A0+205 to Sta. A0+430 at RHS)
NHT 06/25/15 Other

SM-13-00015-NHT-C-E-031 Location of Pipe Marking (BOQ item 8.1) NHT 06/28/15 Other

SM-13-00015-NHT-C-E-032
Response to Site memo SM-13-00015-NHT-E-C-071 (Installation of curbstone 

from Sta. A6+800 to Sta. A7+000 at RHS) 
NHT 09/01/15 Other

SM-13-00015-NHT-C-E-033
Response to Site memo SM-13-00015-NHT-E-C-057 (Quality of Concrete Storm 

Pipes)
NHT 09/01/15 Other

SM-13-00015-NHT-C-E-034
Response to Site memo SM-13-00015-NHT-E-C-090 (Damages to the new asphalt 

binder layer)
NHT 09/01/15 Other

SM-13-00015-NHT-C-E-035
Response to Site memo SM-13-00015-NHT-E-C-091 (Damages to the newly 

installed curbstone at road segment A, B and E)
NHT 09/01/15 Other

SM-13-00015-NHT-C-E-036
Response to Site memo SM-13-00015-NHT-E-C-093 (Recycling of existing 

asphalt material)
NHT 09/01/15 Other

SM-13-00015-NHT-C-E-037 Wadi Fukin Connection NHT 09/03/15 Other

SM-13-00015-NHT-C-E-038 JEDCO - Delay in relocation of electric lighting poles at Nahaleen project NHT 09/17/15 Other
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IR-13-00015-NHT-001-A
Control points and natural ground level  from Sta.A 0+000  to Sta.A 1+400   

and  from Sta.A 3+320 to Sta.A 5+800
01/21/14 01/21/14 01/21/14 0 A

IR-13-00015-NHT-002-A
Control points and natural ground level from Sta.A 1+400 to Sta.A 3+320   & 

from Sta.A 5+800 to Sta.A 8+214
01/21/14 01/21/14 01/21/14 0 A

IR-13-00015-NHT-003-A Center line location and elevation and Bench mark locations and elevation 01/23/14 01/26/14 01/27/14 1 C

IR-13-00015-NHT-003-B Center line location and elevation and  Bench mark locations and elevation 01/28/14 01/28/14 01/28/14 0 A

IR-13-00015-NHT-004-A
475.8 ML of 10 inch steel pipes with 1/4 inch wall thickness , 4.5 mm min 

cement lining and 2 mm external PE layer
02/23/14 02/23/14 02/24/14 1 A

IR-13-00015-NHT-005-A Traffic plan from Sta.A 0+000 to Sta.A 1+400 02/23/14 02/24/14 02/25/14 1 A

IR-13-00015-NHT-006-A Welders testing 02/24/14 02/27/14 03/03/14 4 A

IR-13-00015-NHT-007-A

(1232.20)ML of 10 inch steel pipe with 1/4 inch wall thickness, 4.5 mm min 

cement lining and 2 mm external PE layer & (140) piece of shrinkable 

sheet(CANUSA)

02/25/14 02/25/14 02/26/14 1 A

IR-13-00015-NHT-008-A
Start excavation the foundation of retaining wall  from Sta.A 0+129 to Sta.A 

0+210 at RHS
03/16/14 03/16/14 03/17/14 1 A

IR-13-00015-NHT-009-A
Alignment foundation of retaining wall  from Sta.A0+129 to Sta.A 0+210 at 

RHS
03/27/14 03/29/14 03/30/14 1 A

IR-13-00015-NHT-010-A
Start cast blinding concrete under foundation for retaining wall from Sta.A 

0+125 to Sta.A 0+205 at RHS
04/01/14 04/01/14 04/02/14 1 A

IR-13-00015-NHT-011-A
Start cast blinding concrete under foundation for retaining wall for from Sta.E 

1+100 to Sta.E 1+116 at LHS
04/06/14 04/06/14 4/6/2014 0 A

IR-13-00015-NHT-012-A
Reinforcement steel and formwork of foundation for retaining wall from Sta.E 

1+100 to Sta.E 1+116 at LHS
04/10/14 04/12/14 04/13/14 1 A

IR-13-00015-NHT-013-A
Reinforcement steel and formwork of foundation for retaining wall (RHS) from 

Sta.A 0+168.5 to Sta.A 0+205
04/10/14 04/12/14 04/13/14 1 A

IR-13-00015-NHT-014-A
12 inch , 10 inch steel pipe before start coating and (2 inch GSP)(ready) before 

transmitting to the site 
04/23/14 04/24/14 04/24/14 0 A

IR-13-00015-NHT-015-A
Reinforcement steel and formwork of foundation for retaining wall from Sta.A 

0+157 to St.A 0+168.5 at RHS
04/15/14 04/15/14 04/16/14 1 A

IR-13-00015-NHT-016-A
Reinforcement steel for stem for retaining wall from Sta.E 1+100 to Sta.E 

1+116 at LHS
04/15/14 04/16/14 04/16/14 0 A

IR-13-00015-NHT-017-A
Reinforcement steel and formwork for foundation prior cast concrete for 

retaining wall from Sta.A 0+144 to Sta.A 0+157 at RHS
04/17/14 04/17/14 04/17/14 0 A

IR-13-00015-NHT-018-A
Formwork for stem prior cast concrete (LHS) retaining wall from Sta.E 1+100 

to Sta.E 1+116
04/17/14 04/19/14 04/20/14 1 A

 SUBMITTAL TRACKING DATES
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IR-13-00015-NHT-019-A Excavation and leveling under stone from Sta.B 0+160 to Sta.B 0+200 04/17/14 04/19/14 04/20/14 1 A

IR-13-00015-NHT-020-A Mockup of stone wall from Sta.B 0+187 to Sta.B 0+190 at RHS 04/21/14 04/21/14 04/22/14 1 C

IR-13-00015-NHT-020-B Mockup of stone wall from Sta.B 0+187 to Sta.B 0+190 at RHS 11/15/14 11/15/14 11/15/14 0 A

IR-13-00015-NHT-021-A
Formwork and reinforcement steel for foundation prior cast concrete from Sta.A 

0+130.92 to Sta.A 1+144.19 at RHS
04/21/14 04/21/14 04/22/14 1 A

IR-13-00015-NHT-022-A
Formwork and reinforcement steel for foundation prior cast concrete from Sta.A 

0+125 to Sta.A 0+130.92 at RHS
04/23/14 04/23/14 04/24/14 1 A

IR-13-00015-NHT-023-A
Reinforcement steel for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84
04/24/14 04/24/14 04/24/14 0 C

IR-13-00015-NHT-023-B
Reinforcement steel for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84
04/27/14 04/27/14 04/27/14 0 A

IR-13-00015-NHT-024-A Bottom level for benching from Sta.A 0+230 to Sta.A 0+370 at RHS 04/24/14 04/26/14 04/27/14 1 A

IR-13-00015-NHT-025-A
Formwork for Stem of retaining wall from Sta.A 0+168.77 to Sta.A 0+194.84 

at RHS
04/24/14 04/26/14 04/27/14 1 A

IR-13-00015-NHT-026-A
Reinforcement steel for stem of retaining wall from Sta.A 0+144.19 to Sta.A 

0+156.95 at RHS
04/27/14 04/27/14 04/27/14 0 A

IR-13-00015-NHT-027-A
Final formwork for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84 at RHS
04/27/14 04/28/14 04/29/14 1 C

IR-13-00015-NHT-027-B
Final formwork for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84 at RHS
04/29/14 04/29/14 04/29/14 0 A

IR-13-00015-NHT-028-A
Cast concrete for stem of retaining wall from Sta.A 0+168.77 to Sta.A 

0+194.84 at RHS
04/27/14 04/28/14 04/29/14 1 A

IR-13-00015-NHT-029-A first layer of benching from Sta.A 0+240 to Sta.A 0+340 at RHS 04/28/14 04/29/14 04/30/14 1 A

IR-13-00015-NHT-030-A
Levels and alignment of stone wall protection from Sta.A 0+480 to Sta.A 0+574 

at LHS
04/28/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-031-A
First layer of Bitumen protective coating for foundation and inner face for stem 

of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS
04/29/14 05/03/14 05/05/14 2 C

IR-13-00015-NHT-031-B
First layer of Bitumen protective coating for foundation and inner face for stem 

of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS
05/08/14 05/08/14 05/08/14 0 A

IR-13-00015-NHT-032-A Second layer of benching from Sta.A 0+240 to Sta.A 0+370 at RHS 04/29/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-033-A
Reinforcement steel fro stem of retaining wall from Sta.A 0+125 to Sta.A 

0+130 at RHS
04/30/14 04/30/14 04/30/14 0 A

IR-13-00015-NHT-034-A
Rubble concrete under stone wall protection from Sta.A 0+550 to Sta.A 0+572 

at LHS
04/30/14 04/30/14 04/30/14 0 A
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IR-13-00015-NHT-035-A Third layer of benching from Sta.A 0+240 to Sta.A 0+360 at RHS 04/30/14 05/01/14 05/04/14 3 A

IR-13-00015-NHT-036-A
Final formwork for stem of retaining wall from Sta.A 0+144.19 to Sta.A 

0+156.95 at RHS
04/30/14 05/03/14 05/04/14 1 A

IR-13-00015-NHT-037-A
Cast concrete for stem of retaining wall from Sta.A 0+144.19 to Sta.A 

0+156.95 at RHS
04/30/14 05/03/14 05/04/14 1 A

IR-13-00015-NHT-038-A

(756.40) LM of 10 inch steel pipes with ¼ inch (6.35 mm) wall thickness , 4.5 

mm min cement lining and2 mm external PE layer and (11.5) LM of 10 inch 

steel pipe with ¼ inch (6.35 mm) wall thickness , 4.5 mm min cement lining 

and external epoxy coated( 63) piece of 10 inch shrinkable sheet with (CPS) 

05/01/14 05/04/14 05/04/14 0 C

IR-13-00015-NHT-038-B

(756.40) LM of 10 inch steel pipes with ¼ inch (6.35 mm) wall thickness , 4.5 

mm min cement lining and2 mm external PE layer and (11.5) LM of 10 inch 

steel pipe with ¼ inch (6.35 mm) wall thickness , 4.5 mm min cement lining 

and external epoxy coated( 63) piece of 10 inch shrinkable sheet with (CPS) 

06/07/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-039-A
Reinforcement steel for stem of retaining wall from Sta.A 0+194.84 to Sta.A 

0+205.65 at RHS 
05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-040-A
Final formwork for stem of retaining wall from Sta.A 0+194.84 to Sta.A 

0+205.65 at RHS
05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-041-A
Final formwork for stem of retaining wall from Sta.A 0+125 to Sta.A 0+130.92 

at RHS
05/03/14 05/04/14 05/05/14 1 A

IR-13-00015-NHT-042-A
Cast concrete for stem of retaining wall  from Sta.A 0+125 to Sta.A 0+130.92 

at RHS
05/03/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-043-A
Cast concrete for stem of retaining wall  from Sta.A 0+194.84 .to Sta.A 

0+205.65 at RHS
05/03/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-044-A Fourth layer of benching from Sta.A 0+240 .to Sta.A 0+360 at RHS   05/04/14 05/05/14 05/05/14 0 A

IR-13-00015-NHT-045-A
Reinforcement steel for one side shutter for stone wall concrete protection from 

Sta.A 0+488 to Sta.A 0+574.10 at LHS
05/06/14 05/07/14 05/08/14 1 A

IR-13-00015-NHT-046-A
Reinforcement steel for stem of retaining wall from Sta.A 0+130.92 to Sta.A 

0+144.19 at RHS
05/06/14 05/07/14 05/08/14 1 A

IR-13-00015-NHT-047-A
Reinforcement steel for stem of retaining wall  from Sta.A 0+156.95 to Sta.A 

0+168.77 at RHS
05/06/14 05/07/14 05/08/14 1 A

IR-13-00015-NHT-048-A
Final formwork for stem of retaining wall from Sta.A 0+130.92 to Sta.A 

0+144.19 at RHS  
05/11/14 05/11/14 05/12/14 1 A

IR-13-00015-NHT-049-A
Final formwork for stem of retaining wall from Sta.A 0+156.95 to Sta.A 

0+168.77 at RHS
05/11/14 05/11/14 05/12/14 1 A
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IR-13-00015-NHT-050-A
Second layer of bitumen protective coating for foundation and inner face for 

stem of retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS
05/11/14 05/11/14 05/11/14 0 A

IR-13-00015-NHT-051-A
Casting concrete for stem of retaining wall from Sta.A 0+156.95 to Sta.A 

0+168.77 at RHS
05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-052-A
Casting concrete for stem of retaining wall from Sta.A 0+130.92 to Sta.A 

0+144.19 at RHS  
05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-053-A

Final formwork for one side shutter of concrete protection up to 60 cm high 

from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and 

from Sta.A 0+526 to Sta.A 0+536 at LHS  

05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-054-A

Casting concrete for one side shutter of concrete protection up to 60 cm high 

from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and 

from Sta.A 0+526 to Sta.A 0+536 at LHS  

05/12/14 05/13/14 05/14/14 1 A

IR-13-00015-NHT-055-A

Final formwork for one side shutter of concrete protection up to 1.2 m high 

from Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516 and 

from Sta.A 0+526 to Sta.A 0+536 at LHS

05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-056-A
Final formwork for one side shutter of concrete protection up to 60 m high from 

Sta.A 0+566 to Sta.A 0+576 at LHS
05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-057-A
Cast concrete for one side shutter of concrete protection up to 60 m high from 

Sta.A 0+566 to Sta.A 0+576 at LHS
05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-058-A

Cast concrete for one side shutter of concrete protection up to 1.2 m high from 

Sta.A 0+488.5 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516 and from 

Sta.A 0+526 to Sta.A 0+536 at LHS

05/13/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-059-A
Checking the levels and degree of compaction for the 5 the filling layer in the 

site area from Sta.A 0+240 to Sta.A 0+360 at RHS 
05/14/14 05/14/14 05/15/14 1 A

IR-13-00015-NHT-060-A

Final formwork for one side shutter of concrete protection up to 1.8 m high 

from Sta.A 0+484.00 to Sta.A 0+494.00 , from Sta.A 0+504 to Sta.A 0+514  

and from Sta.A 0+524 to Sta.A 0+534 at LHS  

05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-061-A
Final formwork for one side shutter of concrete protection up to 1.2 m high  

from Sta.A 0+564 to Sta.A 0+574.30 at LHS
05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-062-A

Cast concrete for one side shutter of concrete protection up to 1.8 m high from 

Sta.A 0+484.00 to Sta.A 0+494.00 , from Sta.A 0+504 to Sta.A 0+514  and 

from Sta.A 0+524 to Sta.A 0+534 at LHS

05/15/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-063-A
Cast concrete for one side shutter of concrete protection up to 1.2 m high  from 

Sta.A 0+564 to Sta.A 0+574.30 at LHS
05/15/14 05/17/14 05/18/14 1 A
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IR-13-00015-NHT-064-A
Final formwork for one side shutter for wall protection up to 60 cm high from 

Sta.A 0+546.5 to Sta.A 0+554 at LHS
05/17/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-065-A
Cast concrete for one side shutter for wall protection up to 60 cm high from 

Sta.A 0+546.5 to Sta.A 0+554 at LHS
05/17/14 05/17/14 05/18/14 1 A

IR-13-00015-NHT-066-A
Excavation and leveling under one side shutter for wall protection from Sta.A 

0+614 to Sta.A 0+684 at LHS
05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-067-A

Final form work for one side shutter of wall protection up to 1.2 m high from 

Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 2.4 m high from Sta.A 0+484 to 

Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 

Sta.A 0+534 at LHS and up to 0.6 m high from Sta.A 0+546.5 to Sta.A 0+554 

at LHS

05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-068-A

Cast concrete for one side shutter of wall protection up to 1.2 m high from 

Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 2.4 m high from Sta.A 0+484 to 

Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 , from Sta.A 0+524 to Sta.A 

0+534 at LHS and up to 0.6 m high from Sta.A 0+546.5 to Sta.A 0+554 at LHS

05/18/14 05/18/14 05/19/14 1 A

IR-13-00015-NHT-069-A

Final formwork for one side shutter of wall protection up to 1.8 m high from 

Sta.A 0+560 to Sta.A 0+574.30 at LHS,up to 3 m high from Sta.A 0+484 to 

Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 

Sta.A 0+534 at LHS,up to 1.2 m high from Sta.A 0+546.5 to Sta.A 0+554 at 

LHS

05/18/14 05/19/14 05/20/14 1 A

IR-13-00015-NHT-070-A

Cast concrete for one side shutter of wall protection up to 1.8 m high from 

Sta.A 0+560 to Sta.A 0+574.30 at LHS, up to 3 m high from Sta.A 0+484 to 

Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 0+524 to 

Sta.A 0+534 at LHS,up to 1.2 m high from Sta.A 0+546.5 to Sta.A 0+554 at 

LHS

05/18/14 05/19/14 05/20/14 1 A

IR-13-00015-NHT-071-A
First layer of Bitumen  protective coat for internal face of retaining wall from 

Sta.A 0+125 to Sta.A 0+205 at RHS
05/18/14 05/19/14 05/20/14 1 A

IR-13-00015-NHT-072-A

Start excavation work for Box Culvert and Retaining Wall (Box Culvert) at 

Sta.A 0+590.50, (Retaining Wall) from Sta.A0+570 to Sta.A 0+595 at RHS 

and from Sta.A 0+574.1 to Sta.A 0+614 at LHS

05/19/14 05/20/14 05/21/14 1 C

IR-13-00015-NHT-072-B

Start excavation work for Box Culvert and Retaining Wall (Box Culvert) at 

Sta.A 0+590.50, (Retaining Wall) from Sta.A0+570 to Sta.A 0+595 at RHS 

and from Sta.A 0+574.1 to Sta.A 0+614 at LHS

06/01/14 06/01/14 06/02/14 1 A
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IR-13-00015-NHT-073-A

Final formwork for one side shutter for stone wall protection : up to 3.6 high 

from Sta.A 0+484 to Sta.A 0+494 at LHS and up to 1.8 m high from Sta.A 

0+546.5 to Sta.A 0+554 at LHS

05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-074-A

Cast concrete for one side shutter for stone wall protection : up to 3.6 m high 

from Sta.A 0+484 to Sta.A 0+494 at LHS and up to 1.8 m high from Sta.A 

0+546.5 to Sta.A 0+554 at LHS

05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-075-A

Final formwork for one side shutter for stone wall protection : up to 60 cm high 

from Sta.A 0+519 to Sta.A 0+524 at LHS,up to 4.00 m high from Sta.A 0+484 

to Sta.A 0+494 at LHS, up to 2.40 m high from Sta.A 0+544 to Sta.A 0+554 

and from Sta.A 0+564 to Sta.A 0+574 at LHS

05/20/14 05/21/14 05/21/14 0 A

IR-13-00015-NHT-076-A

Cast concrete for one side shutter for stone wall protection : up to 60 cm high 

from Sta.A 0+519 to Sta.A 0+524 at LHS,up to 4.00 m high from Sta.A 0+484 

to Sta.A 0+494 at LHS, up to 2.40 m high from Sta.A 0+544 to Sta.A 0+554 

and from Sta.A 0+564 to Sta.A 0+574 at LHS

05/20/14 05/21/14 05/21/14 0 A

IR-13-00015-NHT-077-A
Second layer of Bitumen coat protective for internal face of Retaining Wall 

from Sta.A 0+125 to Sta.A 0+205 at RHS
05/20/14 05/20/14 05/21/14 1 A

IR-13-00015-NHT-078-A
Start Backfilling for internal face of Retaining Wall from Sta.A 0+125 to Sta.A 

0+205 at RHS
05/20/14 05/21/14 05/22/14 1 C

IR-13-00015-NHT-078-B
Start Backfilling for internal face of Retaining Wall from Sta.A 0+125 to Sta.A 

0+205 at RHS
05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-079-A
Reinforcement steel for one side shutter of stone wall protection  From Sta.A 

0+614 to Sta.A 0+674 at LHS
05/21/14 05/21/14 05/22/14 1 C

IR-13-00015-NHT-079-B
Reinforcement steel for one side shutter of stone wall protection  From Sta.A 

0+614 to Sta.A 0+674 at LHS
05/22/14 05/22/14 05/22/14 0 A

IR-13-00015-NHT-080-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 

LHS ,up to 1.2 m high from Sta.A 0+514 to Sta.A 0+524 at LHS

05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-081-A

Cast concrete for one side shutter of stone wall protection up to 60 cm from 

Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS & 

Up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS

05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-082-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS

05/22/14 05/24/14 05/25/14 1 A
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IR-13-00015-NHT-083-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS

05/22/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-084-A Alignment of water pipe line from Sta.D 0+000 to Sta.D 0+512 05/24/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-085-A Alignment of water pipe line from Sta.A 3+850 to Sta.A 4+200 05/26/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-086-A
Start excavation for concrete support under water pipeline from Sta.D 0+000 to 

Sta.D 0+512
05/24/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-087-A Start construct stone wall from Sta.A 0+560 to Sta.A 0+580 at RHS 05/24/14 05/24/14 05/25/14 1 A

IR-13-00015-NHT-088-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-089-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high from 

Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from Sta.A 

0+654 to Sta.A 0+664 at LHS 

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-090-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+494 to Sta.A 0+504 at LHS,up to 1.8 m high from Sta.A 0+514 

to Sta.A 0+524 at LHS,up to 1.2 m high from Sta.A 0+534 to Sta.0+544 and 

from Sta.A 0+554 to Sta.A 0+564 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-091-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+494 to Sta.A 0+504 at LHS,up to 1.8 m high from Sta.A 0+514 

to Sta.A 0+524 at LHS,up to 1.2 m high from Sta.A 0+534 to Sta.0+544 and 

from Sta.A 0+554 to Sta.A 0+564 at LHS

05/24/14 05/25/14 05/25/14 0 A

IR-13-00015-NHT-092-A Start Trench excavation from Sta.A 3+850 to Sta.A 4+150 05/25/14 05/26/14 05/27/14 1 A

IR-13-00015-NHT-093-A
Excavation and leveling foundation of one side shutter for stone wall protection 

from Sta.A 0+700 to Sta.A 0+772.5 at LHS
05/25/14 05/25/14 05/26/14 1 C

IR-13-00015-NHT-093-B
Excavation and leveling foundation of one side shutter for stone wall protection 

from Sta.A 0+700 to Sta.A 0+772.5 at LHS
05/27/14 05/28/14 05/28/14 0 A

IR-13-00015-NHT-094-A
Cast blinding concrete under concrete support for water pipeline from Sta.D 

0+000 to Sta.D 0+512
05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-095-A
First layer of backfilling for internal face of retaining wall from Sta.A 0+170 to 

Sta.A 0+205
05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-096-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 

LHS,up to2.4 m  high from Sta.A 0+514 to Sta.A 0+524 at LHS,up to 1.2 high 

from Sta.A 0+494 to Sta.A 0+504 at LHS

05/25/14 05/26/14 05/26/14 0 A
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IR-13-00015-NHT-097-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high from 

Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS,up 

to 2.4 m high from Sta.A 0+514 to Sta.A 0+524 at LHS,up to 1.2 high from 

Sta.A 0+494 to Sta.A 0+504 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-098-A

Final formwork for one side shutter of stone wall protection up to 1.8  m from 

Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from Sta.A 

0+654 to Sta.A 0+664 at LHS, up to 60 cm from Sta.A 0+674 to Sta.A 0+684 

at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-099-A

Cast concrete for one side shutter of stone wall protection up to 1.8  m high 

from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to Sta.A 0+644 and from 

Sta.A 0+654 to Sta.A 0+664 at LHS, up to 60 cm high from Sta.A 0+674 to 

Sta.A 0+684 at LHS

05/25/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-100-A
Reinforcement steel for stone wall protection from Sta.A 0+674 to Sta.A 0+684 

at LHS
05/26/14 05/26/14 05/26/14 0 A

IR-13-00015-NHT-101-A

Final formwork for one side shutter of stone wall protection up to 1.8 m from 

Sta.A 0+494 to Sta.A 0+504 at LHS,up to 2.4 m from Sta.A 0+534 to Sta.A 

0+544 and form Sta.A 0+554to Sta.A 0+564 at LHS, up to 3 m from Sta.A 

0+514 to Sta.A 0+524 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-102-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high from 

Sta.A 0+494 to Sta.A 0+504 at LHS ,up to 2.4 m high from Sta.A 0+534 to 

Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS, up to 3 m high 

from Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-103-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high 

from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at 

LHS up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-104-A

Cast concrete for one side shutter of stone wall protection up to 2.4 m high from 

Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at LHS,up 

to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS

05/27/14 05/27/14 05/28/14 1 A

IR-13-00015-NHT-105-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high 

from Sta.A 0+494 to Sta.A 0+504 ,up to 3.0 m high form Sta.A 0+534 to Sta.A 

0+544 and form Sta.A 0+554 to Sta.A 0+564 at LHS,up to 3.60 m high from 

Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/28/14 05/29/14 1 A

77



Approval Status

Spec. 

No.
Submittal No  Description

Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

Inspection Request Log

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project

IR-13-00015-NHT-106-A

Cast concrete for one side shutter of stone wall protection up to 2.4 m high from 

Sta.A 0+494 to Sta.A 0+504 ,up to 3.0 m high from Sta.A 0+534 to Sta.A 

0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS,up to 3.60 m high from 

Sta.A 0+514 to Sta.A 0+524 at LHS

05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-107-A
Final formwork for one side shutter of stone wall protection up to 1.8  m high 

from Sta.A 0+674 to Sta.A 0+684 at LHS 
05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-108-A
Cast concrete for one side shutter of stone wall protection up to 1.8  m high 

from Sta.A 0+674 to Sta.A 0+684 at LHS 
05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-109-A
Reinforcement steel for one side shutter of stone wall protection from Sta.A 

0+702 .5 to Sta.A 0+717 at  LHS 
05/27/14 05/28/14 05/29/14 1 A

IR-13-00015-NHT-110-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to Sta.A 0+654 , from 

Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to Sta.A0+730 at LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-111-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to Sta.A 0+654 , from 

Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to Sta.A0+730 at LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-112-A

Final formwork for one side shutter of stone wall protection up to 3.0 m high 

from Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from Sta.A 0+554 to 

Sta.A 0+564 at LHS,up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at 

LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-113-A

Cast concrete for one side shutter of stone wall protection up to 3.0 m high from 

Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from Sta.A 0+554 to Sta.A 

0+564 at LHS,up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at LHS

05/29/14 05/31/14 06/01/14 1 A

IR-13-00015-NHT-114-A
Reinforcement steel for one side shutter of stone wall protection from Sta.A 

0+717 to Sta.A 0+772.5 at LHS
05/31/14 06/01/14 06/02/14 1 C

IR-13-00015-NHT-114-B
Reinforcement steel for one side shutter of stone wall protection from Sta.A 

0+717 to Sta.A 0+772.5 at LHS
06/03/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-115-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to Sta.A 0+654 and from 

Sta.A 0+664 to Sta.A 0+674 at LHS

05/31/14 06/01/14 06/01/14 0 A
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IR-13-00015-NHT-116-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high from 

Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to Sta.A 0+654 and from 

Sta.A 0+664 to Sta.A 0+674 at LHS

05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-117-A
Final formwork for one side shutter of stone wall protection up to 4.8 m high 

from Sta.A 0+514 to Sta.A 0+524 at LHS
05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-118-A
Cast concrete for one side shutter of stone wall protection up to 4.8 m high from 

Sta.A 0+514 to Sta.A 0+524 at LHS
05/31/14 06/01/14 06/01/14 0 A

IR-13-00015-NHT-119-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to Sta.A 0+654 and from 

Sta.A 0+664 to Sta.A 0+674 at LHS,up to 60 cm from Sta.A  0+704 to Sta.A 

0+714 at LHS

06/01/14 06/02/14 06/02/14 0 A

IR-13-00015-NHT-120-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high from 

Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to Sta.A 0+654 and from Sta.A 

0+664 to Sta.A 0+674 at LHS,up to 60 cm from Sta.A  0+704 to Sta.A 0+714 

at LHS

06/01/14 06/02/14 06/02/14 0 A

IR-13-00015-NHT-121-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high  

from Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to Sta.A 0+734 at 

LHS

06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-122-A
Cast concrete for one side shutter of stone wall protection up to 1.2 m high from 

Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to Sta.A 0+734 at LHS
06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-123-A
Final formwork for one side shutter of stone wall protection up to 1.8 m from 

Sta.A 0+714 to Sta.A 0+724 and from Sta.A 0+724 to Sta.A 0+734 at LHS
06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-124-A
Cast concrete for one side shutter of stone wall protection up to 1.8 m from 

Sta.A 0+714 to Sta.A 0+724 & from Sta.A 0+724 to Sta.A 0+734 at LHS
06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-125-A Start excavation for Box Culvert at Sta.A 0+950 06/02/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-126-A Start Construct stone wall from Sta.A 1+220 to Sta.A 1+320 at RHS 06/03/14 06/04/14 06/04/14 0 A

IR-13-00015-NHT-127-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To Sta.A 0+774 at 

LHS

06/03/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-128-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To Sta.A 0+774 at 

LHS

06/03/14 06/03/14 06/04/14 1 A

IR-13-00015-NHT-129-A First layer of base course under foundation of Box Culvert at Sta.A 0+590 06/03/14 06/04/14 06/05/14 1 A
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IR-13-00015-NHT-130-A
Second layer of backfilling for internal face of retaining wall from Sta.A 0+160 

to Sta.A 0+205  
06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-131-A Final level for excavation of Box Culvert and retaining wall at Sta.A 0+590  06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-132-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+704 to Sta.A 0+714, up to 2.4 m high from Sta.A 0+714 to Sta.A 

0+734 at LHS,up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 & from 

Sta.A 0+764 to Sta.A 0+774 at LHS

06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-133-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high from 

Sta.A 0+704 to Sta.A 0+714, up to 2.4 m high from Sta.A 0+714 to Sta.A 

0+734 at LHS,up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 & from 

Sta.A 0+764 to Sta.A 0+774 at LHS

06/03/14 06/04/14 06/05/14 1 A

IR-13-00015-NHT-134-A
Start excavation and widening work for road from Sta.A 3+600 to Sta.A 3+800 

at RHS
06/04/14 06/05/14 06/05/14 0 A

IR-13-00015-NHT-135-A
Second layer of base course under foundation of Box Culvert and retaining wall 

At Sta.A 0+590 
06/04/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-136-A Welder qualification test T.O.16 06/04/14 06/07/14 06/08/14 1 A

IR-13-00015-NHT-137-A Workshop Welder qualification test T.O.16 06/04/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-138-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 2.4 m high from Sta.A 0+744 

to Sta.A 0+754 at LHS

06/05/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-139-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 2.4 m high from Sta.A 0+744 

to Sta.A 0+754 at LHS

06/05/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-140-A

Final formwork for one side shutter of stone wall protection Up to 3.6 m high 

from Sta.A 0+714 to Sta.A 0+734 at LHS,up to 1.8 m high from Sta.A 0+744 

to Sta.A 0+754 at LHS,up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at 

LHS

06/05/14 06/05/14 06/05/14 0 A

IR-13-00015-NHT-141-A

Cast concrete for one side shutter of stone wall protection Up to 3.6 m high 

from Sta.A 0+714 to Sta.A 0+734 at LHS,up to 1.8 m high from Sta.A 0+744 

to Sta.A 0+754 at LHS,up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at 

LHS

06/05/14 06/05/14 06/05/14 0 A

IR-13-00015-NHT-142-A Start excavation of road from Sta.A 3+850 to Sta.A 4+000 06/05/14 06/07/14 06/07/14 0 A

IR-13-00015-NHT-143-A
Cast blinding concrete- under Box Culvert at Sta.A 0+590 , under retaining wall 

from Sta.A 0+574 to Sta.A 0+614 & from Sta.A 0+585 to Sta.A 0+595 at LHS
06/07/14 06/07/14 06/07/14 0 A
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IR-13-00015-NHT-144-A
Excavation level under Box Culvert and adjacent Retaining Wall at Sta.A 

0+951.60
06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-145-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+754 to Sta.A 0+764 at LHS,up to 4.2 m high from Sta.A 0+714 

to Sta.A 0+734 at LHS

06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-146-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high from 

Sta.A 0+754 to Sta.A 0+764 at LHS,up to 4.2 m high from Sta.A 0+714 to 

Sta.A 0+734 at LHS

06/07/14 06/08/14 06/09/14 1 A

IR-13-00015-NHT-147-A 12 inch pipe - METCO Storage Yard 06/08/14 06/09/14 06/12/14 3 C

IR-13-00015-NHT-147-B 12 inch pipe - METCO Storage Yard 08/20/14 08/20/14 08/20/14 0 A

IR-13-00015-NHT-148-A
Third layer for Backfilling of internal face of Retaining Wall from Sta.A 0+160 

to Sta.A 0+205 at RHS
06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-149-A

(536.80) LM of 10 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated, (44.00) piece of 12 inch 

shrinkable sheet with (CPS)- Nahaleen Storage Yard

06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-150-A

Final formwork for one side shutter of Stone Wall protection up to 3.0 m high 

from Sta.A 0+744 to Sta.A 0+754 at LHS,up to 1.8 m high from Sta.A 0+754 

to Sta.A 0+764 at LHS

06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-151-A

Cast concrete for one side shutter of stone wall protection up to 3.0 m high from 

Sta.A 0+744 to Sta.A 0+754 at LHS,up to 1.8 m high from Sta.A 0+754 to 

Sta.A 0+764 at LHS

06/09/14 06/09/14 06/10/14 1 A

IR-13-00015-NHT-152-A
Steel Reinforcement for foundation of box culvert at Sta.A 0+590 and for 

retaining wall from Sta.A 0+574 to Sta.A 0+614 at LHS
06/09/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-153-A

Cast concrete for foundation of box culvert at Sta.A 0+590 ,retaining wall from 

Sta.A 0+574 to Sta.A 0+614 at LHS and from Sta.A 0+585 to Sta.A 0+595 at 

RHS

06/09/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-154-A
Start excavation and leveling for Sub grade from Sta.A 3+850 to Sta.A 5+700 

at RHS
06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-155-A Start digging 2 inch of water trench from Sta.A 2+260 to Sta.A 3+200 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-156-A
First layer for base course under foundation of box culvert at Sta.A 0+951.60 

and retaining wall from Sta.A 0+930 to Sta.A 0+970 at RHS
06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-157-A Start constructing of Stone Wall from Sta.A 1+020 to Sta.A 1+080 at RHS 06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-158-A
Second layer of base course under foundation of box culvert at Sta.A 0+951.60 

and retaining Wall from Sta.A 0+930 to Sta.A 0+970 at RHS
06/10/14 06/10/14 06/11/14 1 A
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IR-13-00015-NHT-159-A
Final formwork for one side shutter of Stone Wall protection up to 2.4 m high 

from Sta.A 0+754 to Sta.A 0+764 at LHS
06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-160-A
Cast concrete for one side shutter of stone wall protection up to 2.4 m high from 

Sta.A 0+754 to Sta.A 0+764 at LHS
06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-161-A
Cast blinding concrete under foundation of box culvert at Sta.A 0+951.60 and 

retaining wall from Sta.A 0+930 to Sta. A0+970 at RHS
06/10/14 06/10/14 06/11/14 1 A

IR-13-00015-NHT-162-A
Fourth layer of Backfilling for the internal face of Retaining Wall from Sta.A 

0+144 to Sta.A 0+205 at RHS
06/11/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-163-A

Final formwork for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+734 to Sta.A 0+744 and up to 1.2 m from Sta.A 0+714 to Sta.A 

0+717 at LHS

06/12/14 06/12/14 06/14/14 2 A

IR-13-00015-NHT-164-A

Cast concrete for one side shutter of stone wall protection up to 60 cm high 

from Sta.A 0+734 to Sta.A 0+744 and up to 1.2 m from Sta.A 0+714 to Sta.A 

0+717 at LHS

06/12/14 06/12/14 06/14/14 2 A

IR-13-00015-NHT-165-A Stone wall from Sta.A 1+220 to Sta.A 1+320 at RHS 06/12/14 06/12/14 06/15/14 3 D

IR-13-00015-NHT-165-B Stone Wall from Sta.A 1+220 to Sta.A 1+320 at RHS 07/09/14 07/09/14 07/13/14 4 C

IR-13-00015-NHT-165-C Stone Wall from Sta.A 1+220 to Sta.A 1+320 at RHS 03/01/15 03/01/15 03/02/15 1 A

IR-13-00015-NHT-166-A Subgrade for widening road from Sta.A 3+920 to Sta.A 4+050 at RHS 06/12/14 06/12/14 06/14/14 2 A

IR-13-00015-NHT-167-A
First layer of Base course for widening from Sta.A 3+920 to Sta.A 4+050 at 

RHS
06/12/14 06/14/14 06/14/14 0 A

IR-13-00015-NHT-168-A

Final formwork for one side shutter of stone wall protection up to 1.2 m high 

from Sta.A 0+734 to Sta.A 0+744 and up to 1.8 m high  from 0+714 to Sta.A 

0+717 at LHS, up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from 

Sta.A 0+781 to Sta.A 0+790 at LHS   

06/12/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-169-A

Cast concrete for one side shutter of stone wall protection up to 1.2 m high from 

Sta.A 0+734 to Sta.A 0+744 and up to 1.8 m high  from 0+714 to Sta.A 0+717 

at LHS, up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from Sta.A 

0+781 to Sta.A 0+790 at LHS   

06/12/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-170-A Reinforcement steel for wall of box culvert at Sta.A 0+591.60 06/12/14 06/14/14 06/16/14 2 A

IR-13-00015-NHT-171-A
Fifth layer of Backfill the internal face of retaining wall from Sta.A 0+144 to 

Sta.A 0+205 at RHS
06/12/14 06/14/14 06/15/14 1 A

IR-13-00015-NHT-172-A
Formwork of internal face for stem of retaining wall  from Sta.A 0+574 to 

Sta.A 0+614 at LHS 
05/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-173-A Final formwork for wall of box culvert  at Sta.A 0+591.60 05/14/14 06/15/14 06/16/14 1 A
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IR-13-00015-NHT-174-A Cast concrete for wall of box culvert  at Sta.A 0+591.60 06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-175-A

Final formwork for one side shutter of stone wall protection up to 2.4 m high  

from Sta.A 0+714 to Sta.A 0+717 at LHS ,up to 1.2 m high from Sta.A 0+774 

to Sta.A 0+781 at LHS

06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-176-A

Cast concrete for one side shutter of stone wall protection up to 2.4 m high  

from Sta.A 0+714 to Sta.A 0+717 at LHS ,up to 1.2 m high from Sta.A 0+774 

to Sta.A 0+781 at LHS

06/14/14 06/15/14 06/16/14 1 A

IR-13-00015-NHT-177-A
Second layer of Base course for widening road from Sta.A 3+930 to Sta.A 

4+050 at RHS
06/14/14 06/15/14 06/16/14 1 C

IR-13-00015-NHT-177-B
Second layer of Base Course for widening road from Sta.A 3+930 to Sta.A 

4+050 at RHS
11/15/14 11/15/14 11/15/14 0 A

IR-13-00015-NHT-178-A  Start construct stone wall from Sta.A 0+980 to Sta.A 1+080 at LHS  06/14/14 06/15/14 06/17/14 2 C

IR-13-00015-NHT-178-B  Start construct stone wall from Sta.A 0+980 to Sta.A 1+080 at LHS  07/09/14 07/09/14 07/13/14 4 A

IR-13-00015-NHT-179-A Start excavation of box culvert at Sta.A 1+350 06/14/14 06/15/14 06/16/14 1 C

IR-13-00015-NHT-179-B Start excavation of box culvert at Sta.A 1+350 08/20/14 08/20/14 08/20/14 0 A

IR-13-00015-NHT-180-A
Reinforcement Steel for foundation box culvert at Sta.A 0+950 and retaining 

wall from Sta.A 0+930 to Sta.A 0+970 at RHS
06/15/14 06/14/14 06/17/14 3 A

IR-13-00015-NHT-181-A
Final formwork for foundation of box culvert at Sta.A 0+950 and retaining wall 

from Sta.A 0+930 to Sta.A 0+970 at RHS   
06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-182-A
Cast concrete for foundation of box culvert at Sta.A 0+950 and retaining wall 

from Sta.A 0+930 to Sta.A 0+970 at RHS   
06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-183-A

Final formwork for one side shutter of stone wall protection up to 1.8 m high 

from Sta.A 0+774 to Sta.A 0+781 at LHS,up to 1.2 m high from Sta.A 0+781 

to Sta.A 0+796 at LHS

06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-184-A

Cast concrete for one side shutter of stone wall protection up to 1.8 m high from 

Sta.A 0+774 to Sta.A 0+781 at LHS,up to 1.2 m high from Sta.A 0+781 to 

Sta.A 0+796 at LHS

06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-185-A
Sixth layer of backfilling for the internal face of retaining wall from Sta.A 

0+144 to Sta.A 0+205 at RHS
06/15/14 06/16/14 06/17/14 1 A

IR-13-00015-NHT-186-A

Final formwork for one side shutter stone wall protection : up to 2.4 m high 

from Sta.A 0+774 to Sta.A 0+781 at LHS and up to 1.8 m high from Sta.A 

0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS

06/16/14 06/17/14 06/18/14 1 A
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IR-13-00015-NHT-187-A

Cast concrete for one side shutter stone wall protection : up to 2.4 m high from 

Sta.A 0+774 to Sta.A 0+781 at LHS and up to 1.8 m high from Sta.A 0+734 to 

Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS

06/16/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-188-A Start digging of trench from Sta.A 3+600 to Sta.A 3+850 06/16/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-189-A
Reinforcement steel for stem of retaining wall from Sta.A 0+574 to Sta.A 

0+614
06/17/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-190-A Start excavation of subgrade of road from Sta.A 3+100 to Sta.A 2+400 06/17/14 06/17/14 06/18/14 1 A

IR-13-00015-NHT-191-A Reinforcement steel for roof of Box Culvert at Sta.A 0+591.60 06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-192-A Cast concrete for roof of box culvert at Sta.A 0+591.60 06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-193-A

Final formwork for one side shutter of stone wall protection up to 2.40 m high 

from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to Sta.A0+796 at 

LHS,up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 

0+806 to Sta.A 0+816 at LHS

06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-194-A

Cast concrete for one side shutter of stone wall protection up to 2.40 m high 

from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to Sta.A0+796 at 

LHS,up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 

0+806 to Sta.A 0+816 at LHS

06/17/14 06/18/14 06/19/14 1 A

IR-13-00015-NHT-195-A
First layer of base course for widening road from Sta.A 4+120 to Sta.A 4+250 

at RHS
06/19/14 06/19/14 06/19/14 0 A

IR-13-00015-NHT-196-A Sub grade of road from Sta.A 2+900 to Sta.A 3+100 06/19/14 06/21/14 06/22/14 1 C

IR-13-00015-NHT-196-B Subgrade of road from Sta.A 2+900 to Sta.A 3+100 07/09/14 07/09/14 07/09/14 0 A

IR-13-00015-NHT-197-A
Seventh layer for backfilling of internal face of retaining wall from Sta.A 0+131 

to Sta.A 0+205
06/19/14 06/21/14 06/22/14 1 A

IR-13-00015-NHT-198-A Reinforcement Steel for wall of Box Culvert at Sta.0+951-Segment A 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-199-A Reinforcement Steel of retaining wall from Sta.A 0+930 to Sta.A 0+940 at RHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-200-A Final formwork for retaining wall from Sta.A 0+600 to Sta.A 0+614 at LHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-201-A Cast concrete for retaining wall from Sta.A 0+600 to Sta.A 0+614 at LHS 06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-202-A
Final formwork for one side shutter of stone wall protection up to 3 m high from 

Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS
06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-203-A
Cast concrete for one side shutter of stone wall protection up to 3 m high from 

Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to Sta.A 0+796 at LHS
06/22/14 06/22/14 06/23/14 1 A
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IR-13-00015-NHT-204-A
Cast blinding concrete for retaining wall from Sta.A 0+930 to Sta.A 0+970 at 

LHS
06/22/14 06/22/14 06/23/14 1 A

IR-13-00015-NHT-205-A Reinforment steel for retaining wall from Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-206-A Final from work for retaining wall from Sta.A 0+574 to Sta.A 0+600 at LHS 06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-207-A Cast concrete work for retaining wall from Sta.A 0+574 to Sta.A 0+600 at LHS 06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-208-A Final formwork  for retaining wall From Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-209-A Cast concrete for retaining wall From Sta.A 0+960 to Sta.A 0+970 at RHS  06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-210-A
Final formwork for Stem of retaining wall from Sta.A 0+930 to Sta.A 0+940 at 

RHS 
06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-211-A
Cast concrete for Stem of retaining wall from Sta.A 0+930 to Sta.A 0+940 at 

RHS 
06/22/14 6/23/2014 6/24/2014 1 A

IR-13-00015-NHT-212-A Sub grade for widening road from Sta.A 4+380 to Sta.A 4+250 at RHS 06/23/14 06/23/14 6/24/2014 1 C

IR-13-00015-NHT-212-B Sub grade for widening road from Sta.A 4+380 to Sta.A 4+250 at RHS 07/09/14 07/09/14 7/9/2014 0 A

IR-13-00015-NHT-213-A

Final formwork for stone wall protection up to 1.2 m from Sta.A 0+796 to 

Sta.A 0+806 at LHS 06/23/14 06/23/14 6/24/2014 1 A

IR-13-00015-NHT-214-A
Cast concrete for stone wall protection up to 1.2 m high from Sta.A 0+796 to 

Sta.A 0+806 at LHS
06/23/14 06/23/14 6/24/2014 1 A

IR-13-00015-NHT-215-A Final form work for retaining wall  from Sta.A 0+585 to Sta.A 0+595 at RHS    06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-216-A Cast concrete for retaining wall from Sta.A 0+585 to Sta.A 0+595 at RHS 06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-217-A
Reinforcement Steel for Retaining Wall from Sta.A 0+585 to Sta.A 0+595 at 

RHS
06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-218-A
Reinforcement Steel for Stone Wall Protection from Sta.A 0+772.5 to Sta.A 

0+870 at LHS
06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-219-A
Final formwork for stone wall protection up to 1.8 m high from Sta.A 0+796 to 

Sta.A 0+806 and up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS
06/23/04 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-220-A
Cast concrete for stone wall protection up to 1.8 m high from Sta.A 0+796 to 

Sta.A 0+806 and up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS
06/23/14 06/24/14 6/25/2014 1 A
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IR-13-00015-NHT-221-A
Eight layer for Backfilling of internal face of retaining wall From Sta.A 0+131 

to Sta.A 0+205 at RHS
06/23/14 06/24/14 6/25/2014 1 A

IR-13-00015-NHT-222-A
Ninth layer for backfilling of internal face of retaining wall From Sta.A 0+125 

to Sta.A 0+164 at RHS
06/24/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-223-A Subgrade layer for road widening From Sta.A 3+740 to Sta.A 3+830 at RHS 06/24/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-224-A
Reinforcement steel for stem of retaining wall From Sta.A 0+940 to Sta.A 

0+950 and from Sta.A 0+950 to Sta.A 0+960 at RHS
06/25/14 06/25/14 6/26/2014 1 A

IR-13-00015-NHT-225-A
Reinforcement steel and final formwork  for roof slab box culvert at 

Sta.A0+950      
06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-226-A Cast concrete for roof slab of box culvert at Sta.A 0+950     06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-227-A
Cast blinding concrete under foundation of retaining wall  from Sta.A 0+575 to 

Sta.A 0+585 at RHS     
06/26/14 06/26/14 6/29/2014 3 A

IR-13-00015-NHT-228-A
Reinforcement steel and final formwork for foundation of retaining wall from 

Sta.A 0+930 to Sta.A 0+967 at LHS       
06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-229-A
Cast concrete for foundation of retaining wall from Sta.A 0+930 to Sta.A 

0+967 at LHS       
06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-230-A

Final formwork for stone wall protection up to 2.40 m high from Sta.A0+806 to 

Sta.A0+826  , up to 60 cm high from Sta.A0+836 to Sta.A0+846 , from 

Sta.A0+856 to Sta.A0+868 at LHS

06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-231-A

Cast concrete for stone wall protection up to 2.40 m high from Sta.A 0+806 to 

Sta.A 0+826  , up to 60 cm high from Sta.A 0+836 to Sta.A 0+846 , from Sta.A 

0+856 to Sta.A 0+868 at LHS

06/26/14 06/28/14 6/29/2014 1 A

IR-13-00015-NHT-232-A Reinforcement steel for stone wall protection from Sta.A 0+870 to Sta.A 0+880 06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-233-A
Final formwork for stem of retaining wall from Sta.A 0+940 to Sta.A 0+950 

and from Sta.A 0+950 to Sta.A 0+960 at RHS 
06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-234-A
Cast concrete for stem of retaining wall from Sta.A 0+940 to Sta.A 0+950 and 

from Sta.A 0+950 to Sta.A 0+960 at RHS 
06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-235-A
Final formwork for stone wall protection up to 1.2 m high form Sta.A 0+836 to 

Sta.A 0+846 and from Sta.A 0+856 to Sta.A 0+868 at LHS
06/30/14 06/30/14 7/2/2014 2 A

IR-13-00015-NHT-236-A
Cast concrete for stone wall protection up to 1.2 m high form Sta.A 0+836 to 

Sta.A 0+846 and from Sta.A 0+856 to Sta.A 0+868 at LHS
06/30/14 06/30/14 7/2/2014 2 A
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IR-13-00015-NHT-237-A

(1316.20) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated

(866.20) LM of 4 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated

(646.60) LM of 3 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated

 - (108) piece of 12 inch shrinkable sheet with (CPS), (061) piece of 4 inch 

shrinkable sheet with (CPS), (050) piece of 3 inch shrinkable sheet with (CPS)

07/02/14 07/02/14 7/3/2014 1 C

IR-13-00015-NHT-237-B

(1316.20) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated

(866.20) LM of 4 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated

(646.60) LM of 3 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated

 - (108) piece of 12 inch shrinkable sheet with (CPS), (061) piece of 4 inch 

shrinkable sheet with (CPS), (050) piece of 3 inch shrinkable sheet with (CPS)

11/20/14 11/20/14 11/20/2014 0 A

IR-13-00015-NHT-238-A Sub Grade of road from Sta.A 2+320 to Sta.A 3+100 07/03/14 07/03/14 7/6/2014 3 A

IR-13-00015-NHT-239-A Installation of pipe culvert at Sta.A 1+356 07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-240-A
First Base Course layer for road widening from Sta.A 3+740 to Sta.A 3+820 at 

RHS
07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-241-A
First layer of Bitumen coating of concrete surface exposed to earth: Box Culvert 

and adjacent retaining wall at LHS and RHS
07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-242-A
Repair cement lining for (11.25)◦ elbows 10" -5J1+WRI(J20,J19,J18)- 10"-

5J2+WRI(J17,J16,J15) -10"-5J3+WRI(J14,J13,J12)
07/03/14 07/05/14 7/6/2014 1 A

IR-13-00015-NHT-243-A
Reinforcement steel for stem of retaining wall from Sta.A 0+575 to Sta.A 

0+585 at RHS
7/6/2014 7/6/2014 7/6/2014 0 A

IR-13-00015-NHT-244-A
Reinforcement steel for stem of retaining wall from Sta.A 0+930 to Sta.A 

0+967 at RHS
7/6/2014 7/7/2014 7/7/2014 0 A

IR-13-00015-NHT-245-A

Final formwork for stone wall protection , up to 1.8 m high from Sta.A 0+836 

to Sta.A 0+846 , and from Sta.A 0+856 to Sta.A 0+866 , up to 60 cm high from 

Sta.A 0+878 to Sta.A 0+888 at LHS

7/6/2014 7/7/2014 7/8/2014 1 A
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IR-13-00015-NHT-246-A

Cast concrete for stone wall protection , up to 1.8 m high from Sta.A 0+836 to 

Sta.A 0+846 , and from Sta.A 0+856 to Sta.A 0+866 , up to 60 cm high from 

Sta.A 0+878 to Sta.A 0+888 at LHS

7/6/2014 7/7/2014 7/8/2014 1 A

IR-13-00015-NHT-247-A
Second layer of bitumen coating for concrete surface exposed to earth box 

culvert at Sta.A 0+590 and adjacent retaining wall at LHS and RHS
7/7/2014 7/7/2014 7/7/2014 0 A

IR-13-00015-NHT-248-A
Final formwork for stone wall protection up to 1.2 m high from Sta.A 0+878 to 

Sta.A 0+888 , up to 60 cm high from Sta.A 0+866 to Sta.A 0+876 at LHS
7/7/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-249-A
Cast concrete for stone wall protection up to 1.2 m high from Sta.A 0+878 to 

Sta.A 0+888 , up to 60 cm high from Sta.A 0+866 to Sta.A 0+876 at LHS
7/7/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-250-A
Final formwork for stem of retaining wall from Sta.A 0+575 to Sta.A 0+585 at 

RHS
7/7/2014 7/8/2014 7/9/2014 1 A

IR-13-00015-NHT-251-A
Cast concrete for stem of retaining wall from Sta.A 0+575 to Sta.A 0+585 at 

RHS
7/7/2014 7/8/2014 7/9/2014 1 A

IR-13-00015-NHT-252-A Sub grade for road widening from Sta.A 3+640 to Sta.A 3+740 at RHS 7/7/2014 7/8/2014 7/9/2014 1 A

IR-13-00015-NHT-253-A Stone wall from Sta.A 1+020 to Sta.A 1+080 at RHS 7/9/2014 7/9/2014 7/13/2014 4 C

IR-13-00015-NHT-253-B Stone wall from Sta.A 1+020 to Sta.A 1+080 at RHS 2/16/2015 2/16/2015 2/16/2015 0 A

IR-13-00015-NHT-254-A Stone wall from Sta.A 0+980 to Sta.A 1+080 at LHS 7/9/2014 7/9/2014 7/13/2014 4 C

IR-13-00015-NHT-254-B Stone wall from Sta.A 0+980 to Sta.A 1+080 at LHS 3/1/2015 3/1/2015 3/2/2015 1 C

IR-13-00015-NHT-254-C Stone wall from Sta.A 0+980 to Sta.A 1+080 at LHS 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-255-A
Final formwork for stem of retaining wall from Sta.A 0+930 to Sta.A 0+967  at 

LHS  
7/9/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-256-A
Cast concrete for stem of retaining wall from Sta.A 0+930 to Sta.A 0+967  at 

LHS  
7/9/2014 7/10/2014 7/10/2014 0 A

IR-13-00015-NHT-257-A First layer of base course for road from Sta.A 3+620 to Sta.A 3+740 7/10/2014 7/12/2014 7/13/2014 1 A

IR-13-00015-NHT-258-A
First layer of backfilling around box culvert and adjacent retaining wall at Sta.A 

0+591
7/10/2014 7/12/2014 7/13/2014 1 A

IR-13-00015-NHT-259-A

Final formwork for stone wall protection up to 1.2 m high from Sta.A 0+826 to 

Sta.A 0+836 and from Sta.A 0+868 to Sta.A 0+878 at LHS,up to 60 cm high 

from Sta.A 0+846 to Sta.A 0+856 at LHS,up to 1.8 high from Sta.A 0+878 to 

Sta.A 0+888 at LHS

7/13/2014 7/13/2014 7/14/2014 1 A
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IR-13-00015-NHT-260-A

Cast concrete for stone wall protection up to 1.2 m high from Sta.A 0+826 to 

Sta.A 0+836 and from Sta.A 0+868 to Sta.A 0+878 at LHS,up to 60 cm high 

from Sta.A 0+846 to Sta.A 0+856 at LHS,up to 1.8 high from Sta.A 0+878 to 

Sta.A 0+888 at LHS

7/13/2014 7/13/2014 7/14/2014 1 A

IR-13-00015-NHT-261-A
Second layer of backfilling around box culvert at Sta.A 0+590 and adjacent 

retaining wall
7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-262-A

Final formwork for stone wall protection up to 2.4 m high from Sta.A 0+878 to 

Sta.A 0+888 at LHS,up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  

from Sta.A 0+826 to Sta.A 836 at LHS,up to 1.2 m high from Sta.A 0+846 to 

Sta.A 0+856 at LHS

7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-263-A

Cast concrete for stone wall protection up to 2.4 m high from Sta.A 0+878 to 

Sta.A 0+888 at LHS,up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  

from Sta.A 0+826 to Sta.A 836 at LHS,up to 1.2 m high from Sta.A 0+846 to 

Sta.A 0+856 at LHS

7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-264-A Cast blinding concrete from Sta.A 0+880 to Sta.A 0+930 at LHS 7/13/2014 7/14/2014 7/15/2014 1 A

IR-13-00015-NHT-265-A Radiographic test for 12 inch pipe from Sta.A 0+240 to Sta.A 0+398 at RHS 7/14/2014 7/20/2014 7/20/2014 0 A

IR-13-00015-NHT-266-A

Final formwork for stone wall protection up to 2.4 m high from Sta.A 0+868 to 

Sta.A 0+878 at LHS,up to 3.0 m high from Sta.A 0+878 to Sta.A 0+888 at 

LHS

7/15/2014 7/15/2014 7/16/2014 1 A

IR-13-00015-NHT-267-A

Cast concrete for stone wall protection up to 2.4 m high from Sta.A 0+868 to 

Sta.A 0+878 at LHS,up to 3.0 m high from Sta.A 0+878 to Sta.A 0+888 at 

LHS

7/15/2014 7/15/2014 7/16/2014 1 A

IR-13-00015-NHT-268-A
Final formwork for stone wall protection up to 3.6 m high from Sta.A 0+878 to 

Sta.A 0+888 at LHS
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-269-A
Cast concrete for stone wall protection up to 3.6 m high from Sta.A 0+878 to 

Sta.A 0+888 at LHS
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-270-A
Excavation of foundation for stone wall protection from Sta.A 1+380 to Sta.A 

1+420 at LHS
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-271-A
First layer of bitumen protective coating for concrete surface exposed to earth 

box culvert at Sta.A 0+951 and adjacent retaining wall
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-272-A
Third layer of backfilling around box culvert at Sta.A 0+951 and adjacent 

retaining wall
7/15/2014 7/16/2014 7/17/2014 1 A

IR-13-00015-NHT-273-A
Second layer of bitumen protective coating for concrete surface exposed to earth 

box culvert at Sta.A 0+951 and adjacent retaining wall
7/16/2014 7/17/2014 7/17/2014 0 A
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IR-13-00015-NHT-274-A Sub grade of road from Sta.A 0+740 to Sta.A 0+840 7/16/2014 7/17/2014 7/20/2014 3 A

IR-13-00015-NHT-275-A
Reinforcement steel for foundation of retaining wall from Sta.A 0+888 to Sta.A 

0+930
7/17/2014 7/17/2014 7/17/2014 0 A

IR-13-00015-NHT-276-A
Reinforcement steel for stone wall protection from Sta.A 1+380 to Sta.A 1+420 

at LHS
7/17/2014 7/17/2014 7/17/2014 0 A

IR-13-00015-NHT-277-A Subgrade of road from Sta.A 0+640 to Sta.A 0+740 7/17/2014 7/22/2014 7/23/2014 1 C

IR-13-00015-NHT-277-B Subgrade of road from Sta.A 0+640 to Sta.A 0+740 8/13/2014 8/14/2014 8/14/2014 0 A

IR-13-00015-NHT-278-A
First layer of backfilling around box culvert at Sta.A 0+951 and adjacent 

retaining wall
7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-279-A
Fourth layer of backfilling around box culvert at Sta.A 0+590 and adjacent 

retaining wall
7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-280-A
Final formwork for foundation of retaining wall from Sta.A 0+888 to Sta.A 

0+930 at LHS.
7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-281-A
Cast concrete for foundation of retaining wall from Sta.A 0+888 to Sta.A 

0+930 at LHS
7/17/2014 7/19/2014 7/20/2014 1 A

IR-13-00015-NHT-282-A
Reinforcement steel of stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 

and from Sta.A 0+919 to Sta.A 0+930 at LHS
7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-283-A
Final formwork for stone wall protection up to 60 cm high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-284-A
Cast concrete for stone wall protection up to 60 cm high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-285-A
Second layer of backfilling around box culvert at Sta.A 0+951 and adjacent 

retaining wall
7/22/2014 7/22/2014 7/23/2014 1 A

IR-13-00015-NHT-286-A
Third layer of backfilling around box culvert at Sta.A 0+950 and adjacent 

retaining wall
7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-287-A
Fifth layer of backfilling around box culvert at Sta.A 0+591 and adjacent 

retaining wall
7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-288-A Subgrade of road from Sta.A 0+120 to Sta.A 0+200 7/23/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-289-A
 Final formwork for stone wall protection up to 1.2 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-290-A
Cast concrete for stone wall protection up to 1.2 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
7/23/2014 7/23/2014 7/24/2014 1 A

IR-13-00015-NHT-291-A
Final formwork for stone wall protection up to 1.8 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
7/24/2014 7/24/2014 7/26/2014 2 A
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IR-13-00015-NHT-292-A
Cast concrete for stone wall protection up to 1.8 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A1+420 to Sta.A 1+430 at LHS
7/24/2014 7/24/2014 7/26/2014 2 A

IR-13-00015-NHT-293-A
Fabricate and weld elbows (SJ6, SJ7, SJ8, SJ9 and SJ10) fabrication area – 

Halhul
7/24/2014 7/26/2014 7/27/2014 1 C

IR-13-00015-NHT-293-B
Fabricate and weld elbows (SJ6, SJ7, SJ8, SJ9 and SJ10) fabrication area – 

Halhul- note that these elbows will not use in the project
8/4/2014 8/4/2014 8/5/2014 1 A

IR-13-00015-NHT-294-A
Fourth layer of backfilling around box culvert at Sta.A 0+951 and adjacent 

retaining wall
7/24/2014 7/26/2014 7/27/2014 1 A

IR-13-00015-NHT-295-A
Final formwork for stone wall protection up to 2.4 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
8/3/2014 8/2/2014 8/4/2014 2 A

IR-13-00015-NHT-296-A
Cast concrete for stone wall protection up to 2.4 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
8/3/2014 8/2/2014 8/4/2014 2 A

IR-13-00015-NHT-297-A Subgrade of road from Sta.A 0+200 to Sta.A 0+400 8/3/2014 8/3/2014 8/4/2014 1 C

IR-13-00015-NHT-297-B Subgrade of road from Sta.A 0+200 to Sta.A 0+400 8/28/2014 8/28/2014 8/28/2014 0 A

IR-13-00015-NHT-298-A
Final formwork for stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 

and from Sta.A 0+919 to Sta.A 0+930 at LHS
8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-299-A
Cast concrete for stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 and 

from Sta.A 0+919 to Sta.A 0+930 at LHS
8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-300-A
Final formwork for stone wall protection up to 3 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-301-A
Cast concrete for stone wall protection up to 3 m high from Sta.A 1+383 to 

Sta.A 1+410 and from Sta.A 1+420 to Sta.A 1+430 at LHS
8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-302-A
Reinforcement steel and final formwork for concrete encasement of 12 inch 

water pipeline from Sta.A 0+569 to Sta.A 0+484 at RHS
8/3/2014 8/3/2014 8/4/2014 1 A

IR-13-00015-NHT-303-A
Final formwork and cast concrete  for stem of retaining wall From Sta.A 6+505 

to Sta.A 6+515 and from Sta.A 6+525 to Sta.A 6+535 at LHS
11/17/2014 11/17/2014 11/18/2014 1 A

IR-13-00015-NHT-304-A
Steel reinforcement and formwork for foundation of boundary wall From Sta.E 

0+818 to Sta.E 0+825 and from Sta.E 0+829 to Sta.E 0+844 at RHS
11/17/2014 11/17/2014 11/18/2014 1 A

IR-13-00015-NHT-305-A
Final formwork for stone wall protection up to 3.6 m high from Sta.A 1+383 to 

Sta.A 1+410 at LHS
8/4/2014 8/4/2014 8/5/2014 1 A

IR-13-00015-NHT-306-A
Cast concrete for stone wall protection up to 3.6 m high from Sta.A 1+383 to 

Sta.A 1+410 at LHS
8/4/2014 8/4/2014 8/5/2014 1 A

IR-13-00015-NHT-307-A
Cast blinding concrete under foundation of retaining wall from Sta.A 1+310 to 

Sta.A 1+350 at LHS
8/4/2014 8/4/2014 8/5/2014 1 A
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IR-13-00015-NHT-308-A First layer of base course for road from Sta.A 0+740 to Sta.A 0+840 8/4/2014 8/5/2014 8/6/2014 1 A

IR-13-00015-NHT-309-A Subgrade of road from Sta.A 0+400 to Sta.A 0+500 8/4/2014 8/5/2014 8/6/2014 1 C

IR-13-00015-NHT-309-B Subgrade of road from Sta.A 0+400 to Sta.A 0+500 8/11/2014 8/11/2014 8/11/2014 0 A

IR-13-00015-NHT-310-A
Cast concrete for concrete encasement of 12 inch water pipeline from Sta.A 

0+569 to Sta.A 0+484 at RHS
8/5/2014 8/5/2014 8/5/2014 0 A

IR-13-00015-NHT-311-A  Subgrade of road from Sta.A 0+500 to Sta.A 0+640 8/6/2014 8/6/2014 8/7/2014 1 A

IR-13-00015-NHT-312-A Steel fittings (according attached MRR) at storage yard 8/6/2014 8/6/2014 8/7/2014 1 C

IR-13-00015-NHT-313-A
Final formwork for stone wall protection up to 60 cm high from Sta.A 1+410 to 

Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS
8/6/2014 8/6/2014 8/7/2014 1 A

IR-13-00015-NHT-314-A
Cast concrete for stone wall protection up to 60 cm high from Sta.A 1+410 to 

Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS
8/6/2014 8/6/2014 8/7/2014 1 A

IR-13-00015-NHT-315-A Start excavation of road from Sta.B 0+220 to Sta.B 0+340 8/7/2014 8/7/2014 8/7/2014 0 A

IR-13-00015-NHT-316-A Final formwork for stem of retaining wall from Sta.A 0+909 to Sta.A 0+919 8/7/2014 8/9/2014 8/10/2014 1 A

IR-13-00015-NHT-317-A Cast concrete for stem of retaining wall from Sta.A 0+909 to Sta.A 0+919 8/7/2014 8/9/2014 8/10/2014 1 A

IR-13-00015-NHT-318-A
Final formwork for stone wall protection up to 1.2 m high from Sta.A 1+410 to 

Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS
8/7/2014 8/9/2014 8/10/2014 1 A

IR-13-00015-NHT-319-A
Cast concrete for stone wall protection up to 1.2 m high from Sta.A 1+410 to 

Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS
8/7/2014 8/9/2014 8/10/2014 1 A

IR-13-00015-NHT-320-A
Trench reinstatement at subgrade level from Sta.A 4+380 to Sta.A 4+520 at 

RHS
8/7/2014 8/9/2014 8/10/2014 1 C

IR-13-00015-NHT-320-B Trench reinstatement at subgrade level from Sta.A 4+380 to Sta.A 4+520 8/11/2014 8/11/2014 8/11/2014 0 A

IR-13-00015-NHT-321-A
Reinforcement steel and final formwork for foundation of retaining wall from 

Sta.A 1+310 to Sta.A 1+350
8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-322-A
Cast concrete for foundation of retaining wall from Sta.A 1+310 to Sta.A 

1+350
8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-323-A
Final formwork for stone wall protection up to 1.8 m high from Sta.A 1+410 to 

Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS
8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-324-A
Cast concrete for stone wall protection up to 1.8 m high from Sta.A 1+410 to 

Sta.A 1+415 and from Sta.A 1+430 to Sta.A 1+436 at LHS
8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-325-A First layer of base course of road from Sta.A 0+640 to Sta.A 0+740 8/10/2014 8/10/2014 8/11/2014 1 A

IR-13-00015-NHT-326-A

Welding and paining of T 3"/2"at pipeline (2 A): 2A-SJ1, 2A-SJ2, 2A-SJ3, 2A-

SJ4, 2A-SJ5, 2A-SJ6, 2A-SJ7, 2A-SJ8, 2A-SJ9, 2A-SJ10, 2A-SJ11, and 2A-

SJ12

8/10/2014 8/10/2014 8/10/2014 0 A

IR-13-00015-NHT-327-A
Final formwork for stone wall protection up to 2.4 m high from Sta.A 1+410 to 

Sta.A 1+420 and from Sta.A 1+430 to Sta.A 1+436 at LHS
8/11/2014 8/11/2014 8/11/2014 0 A
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IR-13-00015-NHT-328-A
Cast concrete for stone wall protection up to 2.4 m high from Sta.A 1+410 to 

Sta.A 1+420 and from Sta.A 1+430 to Sta.A 1+436 at LHS
8/11/2014 8/11/2014 8/11/2014 0 A

IR-13-00015-NHT-329-A
Welding and painting of Tee 4"/2 Pipeline (BP-39) : 4"-2"-SJ1, 4"-2"-SJ2, 4"-

2"-SJ3, 4"-2"-SJ4."
8/11/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-330-A
Final formwork and cast blinding concrete under foundation of retaining wall 

from Sta.A 1+383 to Sta.A 1+360
8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-331-A
First layer of base course for trench reinstatement from Sta.A 4+360 to Sta.A 

4+580 at RHS
8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-332-A
Reinforcement steel for stem of retaining wall from Sta.A 1+310 to Sta.A 

1+323 and from Sta.A 1+330 to Sta.A 1+350
8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-333-A
Final formwork for stone wall protection up to 3.0 m high from Sta.A 1+410 to 

Sta.A 1+420 at LHS
8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-334-A
Cast concrete for stone wall protection up to 3.0 m high from Sta.A 1+410 to 

Sta.A 1+420 at LHS
8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-335-A Topping layer of road from Sta.A 2+480 to Sta.A 3+100 8/12/2014 8/13/2014 8/17/2014 4 C

IR-13-00015-NHT-335-B Topping layer of road from Sta.A 2+480 to Sta.A 3+100 8/20/2014 8/20/2014 8/20/2014 0 A

IR-13-00015-NHT-336-A
First layer of backfilling behind retaining wall from Sta.A 0+883 to Sta.A 

0+930 at LHS
8/12/2014 8/12/2014 8/13/2014 1 A

IR-13-00015-NHT-337-A
Cast for first stage of concrete copping stone wall from Sta.A 0+540 to Sta.A 

0+560 at RHS
8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-338-A
Final formwork for stem of retaining wall from Sta.A 1+310 to Sta.A 1+323 

and from Sta.A 1+330 to Sta.A 1+350               
8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-339-A
Cast concrete for stem of retaining wall from Sta.A 1+310 to Sta.A 1+323 and 

from Sta.A 1+330 to Sta.A 1+350                 
8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-340-A
First base course layer for trench reinstatement from Sta.A 4+580 to Sta.A 

4+740 at RHS
8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-341-A
Second layer of backfilling behind retaining wall from Sta.A 0+883 to Sta.A 

0+930 at LHS
8/12/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-342-A Welding and painting of Tee 3"/2" (2A) : SJ13,SJ14,SJ15,SJ16,SJ17 and SJ18 8/13/2014 8/13/2014 8/14/2014 1 A

IR-13-00015-NHT-343-A
Final formwork and reinforcement steel for foundation of retaining wall from 

Sta.A 1+383 to Sta.A 1+360 at LHS
8/13/2014 8/14/2014 8/14/2014 0 A

IR-13-00015-NHT-344-A
Cast concrete for foundation of retaining wall from Sta.A 1+383 to Sta.A 

1+360 at LHS
8/13/2014 8/14/2014 8/14/2014 0 A
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IR-13-00015-NHT-345-A
Third layer of backfilling behind retaining wall from Sta.A 0+883 to Sta.A 

0+930 at LHS
8/13/2014 8/14/2014 8/14/2014 0 A

IR-13-00015-NHT-346-A
First layer of base course for trench reinstatement from Sta.A 4+900 to Sta.A 

5+000 at RHS
8/13/2014 8/14/2014 8/14/2014 0 A

IR-13-00015-NHT-347-A
Final formwork for stone wall protection up to 3.6 m high from Sta.A 1+410 to 

Sta.A 1+420 at LHS
08/14/14 08/14/14 8/14/2014 0 A

IR-13-00015-NHT-348-A
Cast concrete for stone wall protection up to 3.6 m high from Sta.A 1+410 to 

Sta.A 1+420 at LHS
08/14/14 08/14/14 8/14/2014 0 A

IR-13-00015-NHT-349-A
First layer of base course for trench reinstatement from Sta.A 4+740 to Sta.A 

4+900 at RHS
8/14/2014 8/15/2014 8/17/2014 2 A

IR-13-00015-NHT-350-A Subgrade layer for road widening from Sta.A 3+500 to Sta.A 3+620 at RHS 8/14/2014 8/16/2014 8/17/2014 1 C

IR-13-00015-NHT-350-B Subgrade layer for road widening from Sta.A 3+500 to Sta.A 3+620 at RHS 8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-351-A
Fourth layer of backfilling behind retaining wall from Sta.A 0+833 to Sta.A 

0+930 at LHS
8/14/2014 8/16/2014 8/17/2014 1 A

IR-13-00015-NHT-352-A First layer of base course for road from Sta.A 0+120 to Sta.A 0+220 8/14/2014 8/16/2014 8/17/2014 1 A

IR-13-00015-NHT-353-A
Reinforcement steel for stem of retaining wall from Sta.A 1+323 to Sta.A 

1+330 at LHS
8/17/2014 8/17/2014 8/17/2014 0 A

IR-13-00015-NHT-354-A
Cast concrete for foundation of retaining wall From Sta.A 6+574 to Sta.A 

6+603 at LHS
11/12/2014 11/13/2014 11/13/2014 0 A

IR-13-00015-NHT-355-A
First layer of base course for trench instatement from Sta.A 5+320 to Sta.A 

5+120 at RHS
8/17/2014 8/17/2014 8/18/2014 1 A

IR-13-00015-NHT-356-A
Final formwork for stem of retaining wall from Sta.A 1+323 to Sta.A 1+330 at 

LHS
8/17/2014 8/17/2014 8/18/2014 1 A

IR-13-00015-NHT-357-A
Cast concrete for stem of retaining wall from Sta.A 1+323 to Sta.A 1+330 at 

LHS
8/17/2014 8/17/2014 8/18/2014 1 A

IR-13-00015-NHT-358-A
Start excavation for foundation of retaining wall from Sta.E 0+106 to Sta.E 

0+173 at RHS
8/17/2014 8/17/2014 8/18/2014 1 C

IR-13-00015-NHT-358-B
Start excavation for foundation of retaining wall from Sta.E 0+106 to Sta.E 

0+173 at RHS
10/27/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-359-A Coating and cement lining for 4 inch pipe METCO-Ramallah 8/17/2014 8/19/2014 8/20/2014 1 A

IR-13-00015-NHT-360-A Repair welded joint No.5A-J3-WR1A At Sta.A 5+026.48 8/17/2014 8/17/2014 8/18/2014 1 A

IR-13-00015-NHT-361-A
First layer of base course for trench reinstatement from Sta.A 5+000 to Sta.A 

5+120 at RHS
8/18/2014 8/18/2014 8/18/2014 0 A
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IR-13-00015-NHT-362-A
Reinforcement steel and final formwork for retaining walls foundation from 

Sta.A 1+290 to Sta.A 1+310 at LHS
08/18/14 08/18/14 8/18/2014 0 C

IR-13-00015-NHT-362-B
Reinforcement steel and final formwork for retaining walls foundation from 

Sta.A 1+290 to Sta.A 1+310 at LHS
08/20/14 08/20/14 8/20/2014 0 A

IR-13-00015-NHT-363-A
Cast concrete for retaining walls foundation from Sta.A 1+290 to Sta.A 1+310 

at LHS
08/18/14 08/18/14 8/18/2014 0 C

IR-13-00015-NHT-363-B
Cast concrete for retaining walls foundation from Sta.A 1+290 to Sta.A 1+310 

at LHS
08/20/14 08/20/14 8/20/2014 0 A

IR-13-00015-NHT-364-A First base course layer for road from Sta.A 0+400 to Sta.A 0+640 8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-365-A
First layer of bitumen protective coating for retaining wall  from Sta.A 1+310 to 

Sta.A 1+360 at LHS
8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-366-A
Fifth layer of backfilling behind the retaining wall from Sta.A 0+883 to Sta.A 

0+930 at LHS
8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-367-A
First layer of base course for trench reinstatement from Sta.A 5+550 to Sta.A 

5+700 at RHS
8/18/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-368-A

-2.0 inch GSP (1003.4 LM) wall thickness 3.65 mm.

-1.5 inch GSP (400.2 LM) wall thickness SCH40.

-3/4 inch GSP (203.0 LM) wall thickness SCH40.

-1 inch GSP (400.2 LM) wall thickness SCH40.

And min thickness polyethylene coating 1.5 mm for all pipes at Nahaleen 

storage yard

8/19/2014 8/19/2014 8/19/2014 0 C

IR-13-00015-NHT-368-B

-2.0 inch GSP (1003.4 LM) wall thickness 3.65 mm.

-1.5 inch GSP (400.2 LM) wall thickness SCH40.

-3/4 inch GSP (203.0 LM) wall thickness SCH40.

-1 inch GSP (400.2 LM) wall thickness SCH40.

And min thickness polyethylene coating 1.5 mm for all pipes at Nahaleen 

storage yard

12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-369-A Threaded fittings as attached delivery notes at Nahaleen storage yard 8/19/2014 8/19/2014 8/20/2014 1 A

IR-13-00015-NHT-370-A
First layer of base course for road widening from Sta.A 3+500 to Sta.A 3+620 

at RHS
8/19/2014 8/19/2014 8/19/2014 0 A

IR-13-00015-NHT-371-A
Reinforcement steel for stem of retaining wall from Sta.A 1+360 to Sta.A 

1+383 at LHS
8/19/2014 8/19/2014 8/19/2014 0 A
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IR-13-00015-NHT-372-A
Final formwork for stem of retaining wall from Sta.A 1+360 to Sta.A 1+383 at 

LHS
8/20/2014 8/20/2014 8/21/2014 1 A

IR-13-00015-NHT-373-A
Cast concrete for stem of retaining wall from Sta.A 1+360 to Sta.A 1+383 at 

LHS
08/20/14 8/20/2014 8/21/2014 1 A

IR-13-00015-NHT-374-A Steel reinforcement for retaining walls stem from Sta.A 1+290 to Sta.A 1+310 08/21/14 08/23/14 8/23/2014 0 A

IR-13-00015-NHT-375-A
(276) LM storm water pipe with 600 mm Dia and (138) rubber gasket At Sta.A 

6+000
8/21/2014 08/24/14 8/25/2014 1 A

IR-13-00015-NHT-376-A Final formwork for retaining walls stem from Sta.A 1+290 to Sta.A 1+310 8/21/2014 08/23/14 8/23/2014 0 A

IR-13-00015-NHT-377-A Cast concrete for retaining walls stem from Sta.A 1+290 to Sta.A 1+310 8/21/2014 08/23/14 8/23/2014 0 A

IR-13-00015-NHT-378-A
Steel reinforcement for stem of boundary wall From Sta.B 0+279 to Sta.B 

0+314 at RHS
11/17/2014 11/17/14 11/18/2014 1 A

IR-13-00015-NHT-379-A Subgrade layer of road from Sta.A 0+980 to Sta.A 1+160 8/21/2014 08/23/14 8/23/2014 0 C

IR-13-00015-NHT-379-B Subgrade layer of road from Sta.A 0+980 to Sta.A 1+160 9/4/2014 09/04/14 9/4/2014 0 A

IR-13-00015-NHT-380-A Subgrade layer of road widening from Sta.A 3+380 to Sta.A 3+540 at RHS 8/21/2014 08/23/14 8/23/2014 0 C

IR-13-00015-NHT-380-B Subgrade layer of road widening from Sta.A 3+380 to Sta.A 3+540 at RHS 8/28/2014 08/28/14 8/28/2014 0 A

IR-13-00015-NHT-381-A
Cast blinding concrete under retaining walls foundation from Sta.A 1+350 to 

Sta.A 1+360 at RHS
8/24/2014 8/24/2014 8/25/2014 1 A

IR-13-00015-NHT-382-A
Steel reinforcement and final formwork for concrete encasement from Sta.A 

0+947 to Sta.A 0+954 at RHS
8/24/2014 8/24/2014 8/25/2014 1 A

IR-13-00015-NHT-383-A
Cast concrete for concrete encasement from Sta.A 0+947 to Sta.A 0+954 at 

RHS
8/24/2014 8/24/2014 8/25/2014 1 A

IR-13-00015-NHT-384-A
Casting leveling concrete for step barriers from Sta.A 0+125 to Sta.A 0+205 at 

RHS
8/24/2014 8/24/2014 8/25/2014 1 A

IR-13-00015-NHT-385-A Subgrade of road from Sta.B 0+200 to Sta.B 0+400 8/25/2014 8/25/2014 8/26/2014 1 C

IR-13-00015-NHT-385-B Subgrade of road from Sta.B 0+200 to Sta.B 0+400 10/27/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-386-A  GS - Fittings At Storage Yard 8/28/2014 8/28/2014 8/28/2014 0 A

IR-13-00015-NHT-387-A Subgrade of road from Sta.B 0+400 to Sta.B 0+540 8/28/2014 8/28/2014 8/28/2014 0 C

IR-13-00015-NHT-387-B Subgrade of road from Sta.B 0+400 to Sta.B 0+540 10/27/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-388-A First base course layer of road from Sta.A 0+200 to Sta.A 0+400 8/28/2014 8/28/2014 8/28/2014 0 A

IR-13-00015-NHT-389-A
Steel reinforcement and final formwork for step barriers from Sta.A 0+139.4 to 

Sta.A 0+146.60 at RHS
8/28/2014 8/30/2014 8/31/2014 1 A
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IR-13-00015-NHT-390-A Cast concrete for step barriers from Sta.A 0+139.4 to Sta.A 0+146.60 at RHS 8/28/2014 8/30/2014 8/31/2014 1 A

IR-13-00015-NHT-391-A Subgrade of road from Sta.A 0+840 to Sta.A 0+980 8/28/2014 8/30/2014 8/31/2014 1 A

IR-13-00015-NHT-392-A Subgrade of road from Sta.B 0+540 to Sta.B 0+680 8/28/2014 8/28/2014 8/28/2014 0 C

IR-13-00015-NHT-392-B Subgrade of road from Sta.B 0+540 to Sta.B 0+680 10/27/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-393-A
Reinforcement steel and final formwork for retaining walls foundation of the 

inlet box culvert at Sta.A 1+350 at RHS
8/31/2014 8/31/2014 8/31/2014 0 A

IR-13-00015-NHT-394-A
Cast concrete for retaining walls foundation of the inlet box culvert at Sta.A 

1+350 at RHS
8/31/2014 8/31/2014 8/31/2014 0 A

IR-13-00015-NHT-395-A

Steel reinforcement and final formwork for step barriers from Sta.A 0+125 to 

Sta.A 0+132.20, from Sta.A 0+153.8 to Sta.A 0+161 ,from Sta.A 0+168.2 to 

Sta.A 0+175.4 and from Sta.A 0+182.60 to Sta.A 0+189.8 at RHS

8/31/2014 8/31/2014 9/1/2014 1 A

IR-13-00015-NHT-396-A

Cast concrete for step barriers from Sta.A 0+125 to Sta.A 0+132.20, from Sta.A 

0+153.8 to Sta.A 0+161 ,from Sta.A 0+168.2 to Sta.A 0+175.4and from Sta.A 

0+182.60 to Sta.A 0+189.8  at RHS

8/31/2014 8/31/2014 9/1/2014 1 A

IR-13-00015-NHT-397-A
First base course layer of widening road from Sta.A 3+400 to Sta.A 3+540 at 

RHS
9/1/2014 9/1/2014 9/2/2014 1 A

IR-13-00015-NHT-398-A

Steel reinforcement and final formwork for step barriers from Sta.A 0+132.2 to 

Sta.A 0+139.4 , from Sta.A 0+146.6 to Sta.A 0+153.80  and from Sta.A 0+161 

to Sta.A 0+168.20 at RHS

9/1/2014 9/1/2014 9/1/2014 0 A

IR-13-00015-NHT-399-A

Cast concrete for step barriers from Sta.A 0+132.2 to Sta.A 0+139.4 , from 

Sta.A 0+146.6 to Sta.A 0+153.80  and from Sta.A 0+161 to Sta.A 0+168.20 at 

RHS

9/1/2014 9/1/2014 9/1/2014 0 A

IR-13-00015-NHT-400-A Pressure test for 2 inch water pipeline from Sta.A 2+940 to Sta.A 3+320 9/1/2014 9/1/2014 9/2/2014 1 A

IR-13-00015-NHT-401-A
Final formwork and steel reinforcement for foundation of pipe culvert outlet at 

Sta.A 1+350 at LHS
9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-402-A Cast concrete for foundation of pipe culvert outlet at Sta.A 1+350 at LHS 9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-403-A
Steel reinforcement and final formwork for stem of pipe culvert’s inlet at Sta.A 

1+350 at RHS
9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-404-A  Cast concrete for stem of pipe culvert’s inlet at Sta.A 1+350 at RHS 9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-405-A

Reinforcement steel and final formwork for step barriers From Sta.A 0+175.4 to 

Sta.A 0+182.60 , from Sta.A 0+189.8 to Sta.A 0+197 and from Sta.A 0+197 to 

Sta.A 0+205 at RHS

9/2/2014 9/2/2014 9/2/2014 0 A
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IR-13-00015-NHT-406-A
Cast concrete for step barriers from Sta.A 0+175.4 to Sta.A 0+182.60 , from 

Sta.A 0+189.8 to Sta.A 0+197 and from Sta.A 0+197 to Sta.A 0+205 at RHS
9/2/2014 9/2/2014 9/2/2014 0 A

IR-13-00015-NHT-407-A First base course layer of road from Sta.A 0+840 to Sta.A 1+060 9/3/2014 9/3/2014 9/4/2014 1 A

IR-13-00015-NHT-408-A First base course layer of road from Sta.B 0+200 to Sta.B 0+400 9/3/2014 9/3/2014 9/3/2014 0 C

IR-13-00015-NHT-408-B First base course layer of road from Sta.B 0+200 to Sta.B 0+400 10/27/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-409-A
Cast blinding concrete under retaining wall’s foundation from Sta.E 0+106 to 

Sta.E 0+165 at RHS
9/3/2014 9/3/2014 9/4/2014 1 A

IR-13-00015-NHT-410-A Subgrade of road from Sta.A 1+900 to Sta.A 2+260 9/4/2014 9/6/2014 9/7/2014 1 A

IR-13-00015-NHT-411-A
Second base course layer for trench reinstatement from Sta.A 5+000 to Sta.A 

5+700
9/4/2014 9/6/2014 9/7/2014 1 A

IR-13-00015-NHT-412-A

Steel reinforcement and final formwork for step barriers Steel reinforcement and 

final formwork for step barriers From Sta.A 0+484.0 to Sta.A 0+491.20

,From Sta.A 0+498.4 to Sta.A 0+505.60,From Sta.A 0+512.80 to Sta.A 

0+520.0 and From Sta.A 0+527.20 to Sta.A0+534.40

9/4/2014 9/6/2014 9/7/2014 1 A

IR-13-00015-NHT-413-A

Cast concrete for step barriers Steel reinforcement and final formwork for step 

barriers From Sta.A 0+484.0 to Sta.A 0+491.20

,From Sta.A 0+498.4 to Sta.A 0+505.60,From Sta.A 0+512.80 to Sta.A 

0+520.0 and From Sta.A 0+527.20 to Sta.A0+534.40

9/4/2014 9/6/2014 9/7/2014 1 A

IR-13-00015-NHT-414-A
Steel reinforcement for stem of boundary wall From Sta.B 0+640 to Sta.B 

0+678 at LHS
11/17/2014 11/17/2014 11/18/2014 1 A

IR-13-00015-NHT-415-A
Pressure tests for 2 inch water pipeline from Sta.A 2+260 to Sta.A 2+940 at 

RHS
9/6/2014 9/9/2014 9/9/2014 0 A

IR-13-00015-NHT-416-A Subgrade of road from Sta. A6+600 to Sta. A6+400 11/17/2014 11/17/2014 11/18/2014 1 A

IR-13-00015-NHT-417-A base course layer of road from Sta.A 2+320 to Sta.A 3+100 9/6/2014 9/6/2014 9/8/2014 2 C

IR-13-00015-NHT-417-B base course layer of road from Sta.A 2+320 to Sta.A 3+100 9/11/2014 9/11/2014 9/11/2014 0 A

IR-13-00015-NHT-418-A

Steel reinforcement and final formwork for step barriers From Sta.A 0+491.20 

to Sta.A 0+498.4, From Sta.A 0+505.60 to Sta.A0+512.8 , From Sta.A 0+520 

to Sta.A 0+527.20 and From Sta.A 0+534.4 to Sta.A 0+541.60

9/7/2014 9/7/2014 9/8/2014 1 A

IR-13-00015-NHT-419-A

Cast concrete for step barriers From Sta.A 0+491.20 to Sta.A 0+498.4, From 

Sta.A 0+505.60 to Sta.A0+512.8 , From Sta.A 0+520 to Sta.A 0+527.20 and 

From Sta.A 0+534.4 to Sta.A 0+541.60

9/7/2014 9/7/2014 9/8/2014 1 A
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IR-13-00015-NHT-420-A Second base course layer of road widening from Sta.A 3+400 to Sta.A 3+800 9/7/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-421-A
Second base course layer of trench reinstatement from Sta.A 4+200 to Sta.A 

5+000 at RHS
09/07/14 09/07/14 9/8/2014 1 A

IR-13-00015-NHT-422-A Subgrade of road from Sta.A 2+250 to Sta.A 2+350 9/7/2014 9/7/2014 9/8/2014 1 A

IR-13-00015-NHT-423-A
Steel reinforcement and final formwork for step barriers from Sta.A 0+544.60 

to Sta.A 0+551.80 and from Sta.A 0+559.00 to Sta.A 0+566.20
9/7/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-424-A
Cast concrete for step barriers from Sta.A 0+544.60 to Sta.A 0+551.80 and 

from Sta.A 0+559.00 to Sta.A 0+566.20
9/7/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-425-A
Steel reinforcement and final formwork for retaining wall from Sta.E 0+106 to 

Sta.A 0+135 at RHS
9/8/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-426-A Cast concrete for retaining wall from Sta.E 0+106 to Sta.A 0+135 at RHS 9/8/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-427-A Subgrade of road From Sta.A 3+100 to Sta.A 3+240 9/9/2014 9/9/2014 9/10/2014 1 A

IR-13-00015-NHT-428-A
First base course layer for trench reinstatement from Sta.A 4+580 to Sta.A 

4+740 at RHS From Sta.A 3+820 to Sta.A 3+920
9/8/2014 9/8/2014 9/9/2014 1 A

IR-13-00015-NHT-429-A
Second base course layer for trench reinstatement from Sta.A 3+820 to Sta.A 

3+920
9/9/2014 9/9/2014 9/9/2014 0 A

IR-13-00015-NHT-430-A
First base course layer for trench reinstatement from Sta.A 4+050 to Sta.A 

4+120 at RHS
9/9/2014 9/9/2014 9/9/2014 0 A

IR-13-00015-NHT-431-A Spraying MC for road widening From Sta.A 3+420 to Sta.A 3+800 9/9/2014 9/9/2014 9/10/2014 1 A

IR-13-00015-NHT-432-A
Steel reinforcement and final formwork for step barriers  from Sta.A 0+551.8 to 

Sta.A 0+559.0 at LHS and from Sta.A 0+594.0 to Sta.A 0+601.2 at LHS
9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-433-A
Cast concrete for step barriers  from Sta.A 0+551.8 to Sta.A 0+559.0 at LHS 

and  from Sta.A 0+594.0 to Sta.A 0+601.2 at LHS
9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-434-A
Steel reinforcement and final formwork for step barriers from Sta.A 0+572.0 to 

Sta.A 0+579.0 at RHS and from Sta.A 0+586.4 to Sta.A 0+593.6 at RHS
9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-435-A
Cast concrete for step barriers from Sta.A 0+572.0 to Sta.A 0+579.0 at RHS 

and from Sta.A 0+586.4 to Sta.A 0+593.6 at RHS
9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-436-A
Second base course layer for trench reinstatement from Sta.A 4+000 to Sta.A 

4+200 at RHS
9/10/2014 9/10/2014 9/11/2014 1 A

IR-13-00015-NHT-437-A
Second base course layer for trench reinstatement from Sta.A 3+920 to Sta.A 

4+000 at RHS
9/11/2014 9/11/2014 9/11/2014 0 A
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IR-13-00015-NHT-438-A Base course layer of road from Sta.A 2+040 to Sta.A 2+320 09/11/14 09/11/14 9/11/2014 0 A

IR-13-00015-NHT-439-A Topping layer of road from Sta.A 3+170 to Sta.A 3+245 09/11/14 09/11/14 9/11/2014 0 A

IR-13-00015-NHT-440-A Final preparing of base course from Sta.A 2+280 to Sta.A 3+100 9/11/2014 9/12/2014 9/13/2014 1 A

IR-13-00015-NHT-441-A
Spreading and compacting asphalt layer for road from Sta.A 2+280 to Sta.A 

3+100
9/11/2014 9/13/2014 9/14/2014 1 A

IR-13-00015-NHT-442-A
Final formwork, steel fixing and casting concrete for step barriers from Sta. 

A0+594.4 to Sta. A0+601.2, from Sta. A0+628.8 to Sta. A0+636 LHS
9/14/2014 9/15/2014 9/15/2014 0 A

IR-13-00015-NHT-443-A
Steel reinforcement for stem of retaining wall from Sta.E 0+106 to Sta.E 0+135 

at RHS
9/14/2014 9/14/2014 9/15/2014 1 A

IR-13-00015-NHT-444-A
Pressure test for 3 inch pipeline and house connection from Sta.A 1+990 to 

Sta.A 2+250
9/14/2014 9/13/2014 9/13/2014 0 A

IR-13-00015-NHT-445-A
Cast blinding concrete for retaining wall from Sta.A 1+250 to Sta.A 1+290 at 

RHS
9/14/2014 9/14/2014 9/15/2014 1 A

IR-13-00015-NHT-446-A First base course layer of road from Sta.B 0+400 to Sta.B 0+680 9/14/2014 9/14/2014 9/15/2014 1 A

IR-13-00015-NHT-447-A Installation of guardrail for road from Sta.A 2+280 to Sta.A 3+100 at LHS 9/14/2014 9/15/2014 9/15/2014 0 A

IR-13-00015-NHT-448-A

Steel reinforcement and final formwork for step barriers From Sta.A 0+579.0 to 

Sta.A 0+586.4 at RHS, From Sta.A 0+593.6 to Sta.A 0+600.8 at RHS, From 

Sta.A 0+559.0 to Sta.A 0+566.2 at LHS, From Sta.A 0+604.2 to Sta.A 0+611.4 

at LHS,From Sta.A 0+618.6 to Sta.A 0+625.8 at LHS

9/14/2014 9/13/2014 9/14/2014 1 A

IR-13-00015-NHT-449-A

Cast concrete for step barriers From Sta.A 0+579.0 to Sta.A 0+586.4 at RHS, 

From Sta.A 0+593.6 to Sta.A 0+600.8 at RHS,From Sta.A 0+559.0 to Sta.A 

0+566.2 at LHS, From Sta.A 0+604.2 to Sta.A 0+611.4 at LHS,From Sta.A 

0+618.6 to Sta.A 0+625.8 at LHS

09/14/14 09/13/14 9/14/2014 1 A

IR-13-00015-NHT-450-A
Spreading MC for trench reinstatement from Sta.A 4+400 to Sta.A 5+700 at 

RHS
09/14/14 09/13/14 9/15/2014 2 D

IR-13-00015-NHT-450-B
Spreading MC and 3/4 inch asphalt layer for trench reinstatement from Sta.A 

4+400 to Sta.A 5+700 at RHS
09/21/14 09/21/14 9/21/2014 0 A

IR-13-00015-NHT-451-A Spreading MC for road widening from Sta.A 3+420 to Sta.A 4+400 at RHS 9/14/2014 9/14/2014 9/15/2014 1 D

IR-13-00015-NHT-451-B
Spreading MC and 3/4 inch asphalt layer for road widening from Sta.A 3+420 

to Sta.A 4+400 at RHS
9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-452-A
First layer of backfilling behind retaining wall from Sta.A 1+290 to Sta.A 

1+380 at RHS
9/14/2014 9/14/2014 9/15/2014 1 A
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IR-13-00015-NHT-453-A
Cast blinding concrete for retaining wall - segment E from Sta.E 0+045 to Sta.A 

0+083 at RHS
9/15/2014 9/15/2014 9/16/2014 1 C

IR-13-00015-NHT-453-B
Cast blinding concrete for retaining wall - segment E from Sta.E 0+045 to Sta.A 

0+083 at RHS
9/17/2014 9/17/2014 9/17/2014 0 C

IR-13-00015-NHT-453-C
Cast blinding concrete under  retaining wall's foundation- Segment E from 

Sta.E 0+045 to Sta.A 0+083 at RHS
9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-454-A
Second backfilling layer behind retaining wall -Segment A From Sta.A 1+290 

to Sta.A 1+380 at RHS
9/15/2014 9/15/2014 9/16/2014 1 A

IR-13-00015-NHT-455-A
Second Base course layer of road -Segment A from Sta.A 0+860 to Sta.A 

1+000
9/15/2014 9/15/2014 9/16/2014 1 C

IR-13-00015-NHT-455-B
Second Base course layer of road -Segment A from Sta.A 0+860 to Sta.A 

1+000
10/26/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-456-A Base course layer of road -Segment A From Sta.A 3+100 to Sta.A 3+240 9/15/2014 9/15/2014 9/16/2014 1 A

IR-13-00015-NHT-457-A Second base course layer of road from Sta.A 0+120 to Sta.A 0+500 9/15/2014 9/15/2014 9/16/2014 1 C

IR-13-00015-NHT-457-B Second base course layer of road from Sta.A 0+120 to Sta.A 0+500 9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-458-A
Final formwork for stem of retaining wall from Sta.E 0+106 to Sta.E 0+135 at 

LHS
9/16/2014 9/17/2014 9/17/2014 0 A

IR-13-00015-NHT-459-A
Cast concrete for stem of retaining wall from Sta.E 0+106 to Sta.E 0+135 at 

LHS
9/16/2014 9/17/2014 9/17/2014 0 A

IR-13-00015-NHT-460-A First base course layer for road from Sta.A 1+060 to Sta.A 1+140 at LHS 9/16/2014 9/17/2014 9/17/2014 0 C

IR-13-00015-NHT-460-B First base course layer for road from Sta.A 1+060 to Sta.A 1+140 at LHS 10/26/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-461-A Third backfilling layer behind retaining wall from Sta.A 1+290 to Sta.A 1+383 9/16/2014 9/17/2014 9/17/2014 0 A

IR-13-00015-NHT-462-A

Reinforcement steel and final formwork for step barriers From Sta.A 0+592.80 

to Sta.A 0+594.00 at LHS,From Sta.A 0+620.00 to Sta.A 0+627.20 at LHS, 

From Sta.A 0+627.20 to Sta.A 0+634.40 at LHS,From Sta.A 0+634.40 to Sta.A 

0+641.60 at LHS

9/18/2014 9/18/2014 9/18/2014 0 A

IR-13-00015-NHT-463-A

Cast concrete for step barriers From Sta.A 0+592.80 to Sta.A 0+594.00 at 

LHS,From Sta.A 0+620.00 to Sta.A 0+627.20 at LHS, From Sta.A 0+627.20 to 

Sta.A 0+634.40 at LHS,From Sta.A 0+634.40 to Sta.A 0+641.60 at LHS

9/18/2014 9/18/2014 9/18/2014 0 A

IR-13-00015-NHT-464-A

Reinforcement steel and final formwork for step barriers From Sta.A 0+641.60 

to Sta.A 0+648.80 at LHS, From Sta.A 0+652.00 to Sta.A 0+659.20 at 

LHS,From Sta.A 0+662.20 to Sta.A 0+669.20 at LHS,From Sta.A 0+672.20 to 

Sta.A 0+679.40 at LHS.

9/18/2014 9/18/2014 9/18/2014 0 A
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IR-13-00015-NHT-465-A

Cast concrete for step barriers From Sta.A 0+641.60 to Sta.A 0+648.80 at LHS, 

From Sta.A 0+652.00 to Sta.A 0+659.20 at LHS,From Sta.A 0+662.20 to Sta.A 

0+669.20 at LHS,From Sta.A 0+672.20 to Sta.A 0+679.40 at LHS

9/18/2014 9/18/2014 9/18/2014 0 A

IR-13-00015-NHT-466-A
Final preparing of base course before spreading MC From Sta.A 0+120 to Sta.A 

0+500
9/17/2014 9/17/2014 9/18/2014 1 A

IR-13-00015-NHT-467-A From Sta.A 0+120 to Sta.A 0+500 From Sta.A 0+120 to Sta.A 0+500 9/17/2014 9/17/2014 9/18/2014 1 A

IR-13-00015-NHT-468-A

Reinforcement steel and final formwork for step barriers  From Sta.A 0+585.60 

to Sta.A 0+592.00 at LHS,From Sta.A 0+725.00 to Sta.A 0+732.20 at 

LHS,From Sta.A 0+746.00 to Sta.A 0+753.20 at LHS,From Sta.A 0+760.40 to 

Sta.A 0+767.60 at LHS,From Sta.A 0+774.80 to Sta.A 0+782.00 at LHS, From 

Sta.A 0+785.00 to Sta.A 0+792.20 at LHS

9/17/2014 9/17/2014 9/18/2014 1 C

IR-13-00015-NHT-469-A

Cast concrete for step barriers  From Sta.A 0+585.60 to Sta.A 0+592.00 at 

LHS,From Sta.A 0+725.00 to Sta.A 0+732.20 at LHS,From Sta.A 0+746.00 to 

Sta.A 0+753.20 at LHS,From Sta.A 0+760.40 to Sta.A 0+767.60 at LHS,From 

Sta.A 0+774.80 to Sta.A 0+782.00 at LHS, From Sta.A 0+785.00 to Sta.A 

0+792.20 at LHS

9/17/2014 9/17/2014 9/18/2014 1 C

IR-13-00015-NHT-470-A Spreading 1 inch asphalt layer for road from Sta.A 0+120 to Sta.A 0+480 9/18/2014 9/18/2014 9/18/2014 0 A

IR-13-00015-NHT-471-A

(1000.20) LM of 4 inch steel pipe, (366) LM of 3 inch steel pipe and (719.80) 

LM of 6 inch steel pipe,(30) Piece of 3 inch shrinkable sheet, (82) piece of 4 

inch shrinkable sheet and (59) pieces of 6 inch shrinkable sheet

9/18/2014 9/18/2014 9/18/2014 0 C

IR-13-00015-NHT-471-B

(1000.20) LM of 4 inch steel pipe, (366) LM of 3 inch steel pipe and (719.80) 

LM of 6 inch steel pipe,(30) Piece of 3 inch shrinkable sheet, (82) piece of 4 

inch shrinkable sheet and (59) pieces of 6 inch shrinkable sheet

11/25/2014 11/25/2014 11/26/2014 1 A

IR-13-00015-NHT-472-A
Fourth backfilling layer behind retaining wall from Sta.A 1+290 to Sta.A 1+383 

at LHS
9/18/2014 9/20/2014 9/21/2014 1 A

IR-13-00015-NHT-473-A Welding and painting of Tee (3 "/2 ") SJ17, SJ18, and SJ19 …. SJ45 9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-474-A
Reinforcement steel and final formwork for retaining wall’s foundation From 

Sta.A 1+250 to Sta.A 1+290 at LHS
9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-475-A
Cast concrete for retaining wall’s foundation From Sta.A 1+250 to Sta.A 1+290 

at LHS
09/21/2-14 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-476-A
Reinforcement steel and final formwork for retaining wall’s foundation-segment 

E From Sta.E 0+135 to Sta.E 0+160 at LHS
9/21/2014 9/21/2014 9/21/2014 0 A
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IR-13-00015-NHT-477-A
Cast concrete for retaining wall’s foundation-segment E from Sta.E 0+135 to 

Sta.E 0+160 at LHS
9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-478-A

Reinforcement steel and final formwork for step barriers-segment A From Sta.A 

0+578.40 to Sta.A 0+585.60 at LHS, From Sta.A 0+738.80 to Sta.A 0+746.00 

at LHS,From Sta.A 0+753.20 to Sta.A 0+760.40 at LHS,From Sta.A 0+767.60 

to Sta.A 0+774.80 at LHS,From Sta.A 0+785.00 to Sta.A 0+792.20 at 

LHS,From Sta.A 0+799.40 to Sta.A 0+806.60 at LHS

9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-479-A

Cast concrete for step barriers-segment A From Sta.A 0+578.40 to Sta.A 

0+585.60 at LHS, From Sta.A 0+738.80 to Sta.A 0+746.00 at LHS,From Sta.A 

0+753.20 to Sta.A 0+760.40 at LHS,From Sta.A 0+767.60 to Sta.A 0+774.80 

at LHS,From Sta.A 0+785.00 to Sta.A 0+792.20 at LHS,From Sta.A 0+799.40 

to Sta.A 0+806.60 at LHS

9/21/2014 9/21/2014 9/21/2014 0 A

IR-13-00015-NHT-480-A

Reinforcement steel  and final formwork for step barriers-segment A From 

Sta.A 0+571.20 to Sta.A 0+578.40 at LHS,From Sta.A 0+731.60 to Sta.A 

0+738.80 at LHS,From Sta.A 0+792.20 to Sta.A 0+799.40 at LHS

9/21/2014 9/22/2014 9/22/2014 0 A

IR-13-00015-NHT-481-A

Cast concrete for step barriers-segment A From Sta.A 0+571.20 to Sta.A 

0+578.40 at LHS,From Sta.A 0+731.60 to Sta.A 0+738.80 at LHS,From Sta.A 

0+792.20 to Sta.A 0+799.40 at LHS

9/21/2014 9/22/2014 9/22/2014 0 A

IR-13-00015-NHT-482-A Subgrade material for road from Sta.A 1+460 to Sta.A 1+760. 9/22/2014 9/23/2014 9/24/2014 1 C

IR-13-00015-NHT-482-B Subgrade material for road from Sta.A 1+460 to Sta.A 1+760. 10/16/2014 10/18/2014 10/18/2014 0 A

IR-13-00015-NHT-483-A
Reinforcement steel for stem of retaining wall from Sta.E 0+121 to Sta.E 

0+135.
9/22/2014 9/23/2014 9/23/2014 0 C

IR-13-00015-NHT-483-B Reinforcement steel for stem of retaining wall from Sta.E 0+121 to Sta.E 0+135 9/25/2014 9/25/2014 9/25/2014 0 A

IR-13-00015-NHT-484-A

Reinforcement steel and final formwork for step barriers from Sta.A 0+810 to 

Sta.A 0+817.20 , from Sta.A 0+824.4 to Sta.A 0+831.6 and from Sta.A 

0+838.8 to Sta.A 0+846 at LHS

9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-485-A
Cast concrete for step barriers from Sta.A 0+810 to Sta.A 0+817.20 , from 

Sta.A 0+824.4 to Sta.A 0+831.6 and from Sta.A 0+838.8 to Sta.A 0+846 t LHS
9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-486-A
Excavation and spreading single size under foundation of flow monitoring 

manhole at Sta.A 0+720 at RHS
9/22/2014 9/23/2014 9/23/2014 0 C

IR-13-00015-NHT-486-B
Excavation and spreading single size under foundation of flow monitoring 

manhole at Sta.A 0+720 at RHS
9/25/2014 9/25/2014 9/25/2014 0 A
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IR-13-00015-NHT-487-A
Excavation and spreading single size under buttery fly and ARV manhole at 

Sta.A 1+106
9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-488-A
Reinforcement steel for foundation of buttery fly and ARV manhole at Sta.A 

1+106
9/22/2014 9/23/2014 9/23/2014 0 A

IR-13-00015-NHT-489-A

Reinforcement steel and final formwork for step barriers  From Sta.A 0+817.20 

to Sta.A 0+824.40 at LHS, From Sta.A 0+831.60 to Sta.A 0+838.80 at 

LHS,From Sta.A 0+853.20 to Sta.A 0+860.40 at LHS

9/23/2014 9/24/2014 9/24/2014 0 A

IR-13-00015-NHT-490-A

Cast concrete for step barriers  From Sta.A 0+817.20 to Sta.A 0+824.40 at 

LHS, From Sta.A 0+831.60 to Sta.A 0+838.80 at LHS,From Sta.A 0+853.20 to 

Sta.A 0+860.40 at LHS

9/23/2014 9/24/2014 9/24/2014 0 A

IR-13-00015-NHT-491-A
Steel reinforcement for stem of retaining wall-segment A From Sta.A 1+270 to 

Sta.A 1+290 at LHS
9/23/2014 9/23/2014 9/24/2014 1 C

IR-13-00015-NHT-491-B
Steel reinforcement for stem of retaining wall-segment A From Sta.A 1+270 to 

Sta.A 1+290 at LHS
9/25/2014 9/25/2014 9/25/2014 0 A

IR-13-00015-NHT-492-A Final formwork for stem of retaining wall from Sta.A 1+270 to Sta.A 1+290 9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-493-A Cast concrete for stem of retaining wall from Sta.A 1+270 to Sta.A 1+290 9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-494-A
Reinforcement steel for stem of retaining wall from Sta.E 0+135 to Sta.E 0+160 

at RHS
9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-495-A Second base course layer for road from Sta.B 0+220 to Sta.B 0+600 9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-496-A

Reinforcement steel and final formwork for step barriers  From Sta.A 0+824.4 

to Sta.A 0+831.6 at LHS, From Sta.A 0+837.8 to Sta.A 0+845 at LHS, From 

Sta.A 0+846 to Sta.A 0+853.2 at LHS

9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-497-A

Cast concrete for step barriers  From Sta.A 0+824.4 to Sta.A 0+831.6 at LHS, 

From Sta.A 0+837.8 to Sta.A 0+845 at LHS, From Sta.A 0+846 to Sta.A 

0+853.2 at LHS

9/25/2014 9/27/2014 9/28/2014 1 A

IR-13-00015-NHT-498-A
Weld joint 10 inch without cement lining (visual inspection) and weld joint 10 

inch with cement lining (for RT) to qualify welder Naga
9/28/2014 9/28/2014 9/29/2014 1 C

IR-13-00015-NHT-498-B
Weld joint 10 inch without cement lining (visual inspection) and weld joint 10 

inch with cement lining (for RT) to qualify welder Naga
10/26/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-499-A
Final formwork for stem of retaining wall-segment E From Sta.E 0+121 to 

Sta.E 0+135 at RHS
9/28/2014 9/28/2014 9/29/2014 1 A

IR-13-00015-NHT-500-A
Cast concrete for butterfly, ARV manhole and flow monitoring chamber At 

Sta.A 1+106 and Sta.A 0+720
9/28/2014 9/28/2014 9/29/2014 1 A

IR-13-00015-NHT-501-A Spreading MC and asphalt layer of road from Sta.B 0+300 to Sta.B 0+680 9/28/2014 9/28/2014 9/29/2014 1 A
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IR-13-00015-NHT-502-A
Pressure test for 2 inch pipe from Sta.B 0+190 to Sta.B 0+370, from Sta.B 

0+370 to Sta.B 0+550 and from Sta.B 0+550 to Sta.B 0+680
9/28/2014 9/28/2014 9/29/2014 1 A

IR-13-00015-NHT-503-A
Final formwork and steel reinforcement for foundation of retaining wall-

segment E From Sta.E 0+045 to Sta.E 0+083 at RHS
9/29/2014 9/29/2014 9/30/2014 1 A

IR-13-00015-NHT-504-A
Final formwork for stem  of retaining wall-segment E From Sta.E 0+135 to 

Sta.E 0+160 at RHS
9/29/2014 9/29/2014 9/30/2014 1 A

IR-13-00015-NHT-505-A
Cast concrete for stem  of retaining wall-segment E From Sta.E 0+121 to Sta.E 

0+135 at RHS
9/29/2014 9/29/2014 9/30/2014 1 A

IR-13-00015-NHT-506-A
Reinforcement steel for walls of manholes ,ARV and butterfly chamber at Sta.A 

1+106 ,Flow monitoring chamber at Sta.A 0+720
9/30/2014 9/30/2014 10/1/2014 1 A

IR-13-00015-NHT-507-A
Final formwork for walls of manholes ,ARV and butterfly chamber at Sta.A 

1+106 ,Flow monitoring chamber at Sta.A 0+720
9/30/2014 10/1/2014 10/1/2014 0 A

IR-13-00015-NHT-508-A
Cast concrete for walls of manholes ,ARV and butterfly chamber at Sta.A 

1+106 ,Flow monitoring chamber at Sta.A 0+720
9/30/2014 10/1/2014 10/1/2014 0 A

IR-13-00015-NHT-509-A
Cast concrete for foundation of retaining wall from Sta.E 0+045 to Sta.E 0+083 

at RHS
9/30/2014 10/1/2014 10/1/2014 0 A

IR-13-00015-NHT-510-A
Cast concrete for stem of retaining wall from Sta.E 0+148 to Sta.E 0+160 at 

RHS
9/30/2014 9/30/2014 10/1/2014 1 A

IR-13-00015-NHT-511-A Subgrade of road from Sta.B 0+000 to Sta.B 0+200 9/30/2014 9/30/2014 10/1/2014 1 C

IR-13-00015-NHT-511-B Subgrade of road from Sta.B 0+000 to Sta.B 0+200 11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-512-A

Reinforcement steel for step barriers From Sta.A 0+860.0 to Sta.A 0+867.4 at 

LHS,From Sta.A 0+874.8 to Sta.A 0+882.2 at LHS,From Sta.A 0+889.6 to 

Sta.A 0+897.0 at LHS,From Sta.A 0+907.0 to Sta.A 0+908.1 at LHS and From 

Sta.A 0+915.5 to Sta.A 0+922.9 at LHS

10/1/2014 10/1/2014 10/1/2014 0 A

IR-13-00015-NHT-513-A

Cast concrete for step barriers From Sta.A 0+860.0 to Sta.A 0+867.4 at 

LHS,From Sta.A 0+874.8 to Sta.A 0+882.2 at LHS,From Sta.A 0+889.6 to 

Sta.A 0+897.0 at LHS,From Sta.A 0+907.0 to Sta.A 0+908.1 at LHS and From 

Sta.A 0+915.5 to Sta.A 0+922.9 at LHS

10/1/2014 10/1/2014 10/1/2014 0 A

IR-13-00015-NHT-514-A
Reinforcement steel for stem of retaining wall from Sta.E 0+135 to Sta.E 0+148 

at RHS
10/9/2014 10/9/2014 10/9/2014 0 A

IR-13-00015-NHT-515-A
Installation of curbstone from Sta.B 0+550 to Sta.B 0+680 at LHS and from 

Sta.B  0+470  to Sta.B 0+520 at RHS
10/9/2014 10/11/2014 10/12/2014 1 A
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IR-13-00015-NHT-516-A

Reinforcement steel and final formwork for step barriers From Sta.A 0+867.4 to 

Sta.A 0+874.8 at LHS, From Sta.A 0+882.20 to Sta.A 0+889.6 at RHS, From 

Sta.A 0+897 to Sta.A 0+907 at LHS,From Sta.A 0+908.10 to Sta.A 0+915.50 

at RHS and From Sta.A 0+922.90 to Sta.A 0+930.30 at LHS

10/9/2014 10/11/2014 10/12/2014 1 A

IR-13-00015-NHT-517-A

Cast concrete for step barriers  From Sta.A 0+867.4 to Sta.A 0+874.8 at LHS, 

From Sta.A 0+882.20 to Sta.A 0+889.6 at RHS, From Sta.A 0+897 to Sta.A 

0+907 at LHS,From Sta.A 0+908.10 to Sta.A 0+915.50 at LHS and From Sta.A 

0+922.90 to Sta.A 0+930.30 at LHS

10/9/2014 10/11/2014 10/12/2014 1 A

IR-13-00015-NHT-518-A
Steel reinforcement and final formwork for concrete support-segment D  S (62), 

S (61), S (60), S (59) and S (58)
10/9/2014 10/12/2014 10/13/2014 1 C

IR-13-00015-NHT-518-B
Steel reinforcement and final formwork for concrete support-segment D  S (62), 

S (61), S (60), S (59) and S (58)
10/16/2014 10/22/2014 10/22/2014 0 A

IR-13-00015-NHT-519-A Subgrade of road from Sta.A 1+160 to Sta.A 1+300 10/9/2014 10/11/2014 10/12/2014 1 A

IR-13-00015-NHT-520-A
Reinforcement steel for stem of retaining wall from Sta.E 0+045 to Sta.E 0+057 

and from Sta.E 0+070 to Sta.A 0+083 at RHS
10/9/2014 10/11/2014 10/12/2014 1 A

IR-13-00015-NHT-521-A
Final formwork for stem of retaining wall from Sta.E 0+135 to Sta.E 0+148 at 

RHS
10/9/2014 10/11/2014 10/12/2014 1 A

IR-13-00015-NHT-522-A
Cast concrete for stem of retaining wall from Sta.E 0+135 to Sta.E 0+148 at 

RHS
10/9/2014 10/11/2014 10/12/2014 1 A

IR-13-00015-NHT-523-A Ductile iron cover (750 mm clear opening 10/12/2014 10/12/2014 10/13/2014 1 C

IR-13-00015-NHT-523-B Ductile iron cover (750 mm clear opening 11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-524-A
Excavation and foundation for one side shutter of stone wall protection from 

Sta.E 0+550 to Sta.E 0+595.29 at LHS
10/12/2014 10/12/2014 10/13/2014 1 A

IR-13-00015-NHT-525-A
Steel reinforcement for one side shutter of stone wall protection from Sta.E 

0+540 to Sta.E 0+610 at LHS
10/12/2014 10/12/2014 10/13/2014 1 A

IR-13-00015-NHT-526-A
Excavation, installation and isolation for washout manhole 3 inch manhole and 

12 inch manhole at Sta.A 1+340 at LHS
10/12/2014 10/12/2014 10/13/2014 1 C

IR-13-00015-NHT-526-B
Excavation, installation and isolation for washout manhole 3 inch manhole and 

12 inch manhole at Sta.A 1+340 at LHS
10/16/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-527-A
Isolation of manhole with bitumen protective coating combination ARV and 

butterfly valve at Sta.A 1+160
10/12/2014 10/12/2014 10/13/2014 1 A

IR-13-00015-NHT-528-A
Isolation of manhole with bitumen protective coating Flow monitoring chamber 

at Sta.A 0+720 at RHS
10/12/2014 10/12/2014 10/13/2014 1 A
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IR-13-00015-NHT-529-A

Excavation, installation, isolation and final backfilling for manhole combination 

ARV (3") + G.V (3") at Sta.A 1+830 and combination GV (3") + GV (3") at 

Sta.A 2+265

10/12/2014 10/12/2014 10/13/2014 1 A

IR-13-00015-NHT-530-A Install of curbstone from Sta.B 0+380 to Sta.B 0+470 to RHS 10/12/2014 10/13/2014 10/13/2014 0 A

IR-13-00015-NHT-531-A

Reinforcements steel and final formwork for step barriers from Sta.A 0+937.70 

to Sta.A 0+945.10 , from Sta.A 0+952.5 to Sta.A 0+959.90 and from Sta.A 

0+967.3 to Sta.A 0+974.70 at LHS

10/12/2014 10/13/2014 10/13/2014 0 A

IR-13-00015-NHT-532-A

Cast concrete for step barriers from Sta.A 0+937.70 to Sta.A 0+945.10 , from 

Sta.A 0+952.5 to Sta.A 0+959.90 and from Sta.A 0+967.3 to Sta.A 0+974.70 

at LHS

10/12/2014 10/12/2014 10/13/2014 1 A

IR-13-00015-NHT-533-A
Final formwork for stem of retaining wall from Sta.E 0+045 to Sta.E 0+057 and 

from Sta.E 0+070 to Sta.E  0+083 at RHS
10/12/2014 10/13/2014 10/14/2014 1 A

IR-13-00015-NHT-534-A
Cast concrete for stem of retaining wall from Sta.E 0+045 to Sta.E 0+057 and 

from Sta.E 0+070 to Sta.E  0+083 at RHS
10/12/2014 10/13/2014 10/14/2014 1 A

IR-13-00015-NHT-535-A
Cast concrete for foundation of stone wall protection from Sta.E 0+540 to Sta.E 

0+610 at LHS
10/12/2014 10/13/2014 10/14/2014 1 A

IR-13-00015-NHT-536-A
Excavation, installation, isolation and final backfill for washout chamber at 

Sta.A 0+930
10/13/2014 10/13/2014 10/14/2014 1 A

IR-13-00015-NHT-537-A

Reinforcement steel and final formwork for step barriers From Sta.A 0+945.10 

to Sta.A 0+952.5 at LHS,From Sta.A 0+959.9 to Sta.A 0+967.30 at LHS, from 

Sta.A 0+930 to Sta.A 0+937.40 at RHS and From Sta.A 0+944.80 to Sta.A 

0+952.20 at RHS

10/13/2014 10/13/2014 10/14/2014 1 A

IR-13-00015-NHT-538-A

 -(597.8) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated.

- (49) Piece of 12 inch shrinkable sheet with (CPS)

10/13/2014 10/13/2014 10/13/2014 0 C

IR-13-00015-NHT-538-B

 -(597.8) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 

mm min cement lining and external epoxy coated.

- (49) Piece of 12 inch shrinkable sheet with (CPS)

11/30/2014 11/30/2014 12/1/2014 1 C

IR-13-00015-NHT-539-A

Cast concrete for step barriers From Sta.A 0+945.10 to Sta.A 0+952.5 at 

LHS,From Sta.A 0+959.9 to Sta.A 0+967.30 at LHS, from Sta.A 0+930 to 

Sta.A 0+937.40 at RHS and From Sta.A 0+944.80 to Sta.A 0+952.20 at RHS

10/13/2014 10/13/2014 10/14/2014 1 A

IR-13-00015-NHT-540-A Backfill of road from Sta.A 1+360 to Sta.A 1+420(40 cm below subgrade) 10/13/2014 10/13/2014 10/14/2014 1 A

IR-13-00015-NHT-541-A Pressure test for 2 inch distribution line from Sta.B 0+100 to Sta.B 0+200 10/13/2014 10/13/2014 10/14/2014 1 A

IR-13-00015-NHT-542-A First base course layer for road from Sta.A 1+160 to Sta.A 1+300 10/14/2014 10/14/2014 10/15/2014 1 A
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IR-13-00015-NHT-543-A
Excavation of foundation for boundary wall from Sta.E 0+200 to Sta.E 0+246 

at RHS
10/13/2014 10/18/2014 10/18/2014 0 A

IR-13-00015-NHT-544-A Start excavation of storm water from Sta.B 0+700 to Sta.B 0+980 10/14/2014 10/14/2014 10/15/2014 1 C

IR-13-00015-NHT-544-B Start excavation of storm water from Sta.B 0+700 to Sta.B 0+980 10/15/2014 10/15/2014 10/16/2014 1 A

IR-13-00015-NHT-545-A
Steel reinforcement and final formwork for step barriers from Sta.A 0+937.40 

to Sta.A 0+944.80 and from Sta.A 0+952.20 to Sta.A 0+959.60 at RHS
10/14/2014 10/14/2014 10/15/2014 1 C

IR-13-00015-NHT-545-B
Steel reinforcement and final formwork for step barriers from Sta.A 0+937.40 

to Sta.A 0+944.80 and from Sta.A 0+952.20 to Sta.A 0+959.60 at RHS
10/21/2014 10/21/2014 10/21/2014 0 A

IR-13-00015-NHT-546-A
Cast concrete  for step barriers from Sta.A 0+937.40 to Sta.A 0+944.80 and 

from Sta.A 0+952.20 to Sta.A 0+959.60 at RHS
10/14/2014 10/14/2014 10/15/2014 1 C

IR-13-00015-NHT-546-B
Cast concrete  for step barriers from Sta.A 0+937.40 to Sta.A 0+944.80 and 

from Sta.A 0+952.20 to Sta.A 0+959.60 at RHS
10/21/2014 10/21/2014 10/21/2014 0 A

IR-13-00015-NHT-547-A Start excavation of 4 inch gate valve chamber At Sta.B 0+010 10/15/2014 10/15/2014 10/16/2014 1 A

IR-13-00015-NHT-548-A
Reinforcement steel for concrete encasement from Sta.A 1+340 to Sta.A 1+374 

at RHS
10/15/2014 10/15/2014 10/16/2014 1 A

IR-13-00015-NHT-549-A
Cast concrete for concrete encasement from Sta.A 1+340 to Sta.A 1+374 at 

RHS
10/15/2014 10/15/2014 10/16/2014 1 A

IR-13-00015-NHT-550-A
Reinforcement steel and internal face formwork for stem of retaining wall from 

Sta.E 0+057 to Sta.E 0+070
10/15/2014 10/15/2014 10/16/2014 1 A

IR-13-00015-NHT-551-A
Pressure test for 3 inch water pipeline and house connection from Sta.A 1+440 

to Sta.A 1+840
10/15/2014 10/14/2014 10/15/2014 1 A

IR-13-00015-NHT-552-A

Reinforcement steel and final backfill for step barriers From Sta.A 0+959.60 to 

Sta.A 0+967 , from Sta.A 0+967 to Sta.A 0+974.40 at RHS and from Sta.A 

0+467 to Sta.A 0+474 at LHS

10/15/2014 10/15/2014 10/16/2014 1 A

IR-13-00015-NHT-553-A

 Cast concrete for step barriers from Sta.A 0+959.60 to Sta.A 0+967 , from 

Sta.A 0+967 to Sta.A 0+974.40 at RHS and from Sta.A 0+467 to Sta.A 0+474 

at LHS

10/15/2014 10/15/2014 10/16/2014 1 A

IR-13-00015-NHT-554-A
Casting blinding concrete under foundation of boundary wall from Sta.E 0+501 

to Sta.E 0+540 at LHS
10/15/2014 10/21/2014 10/21/2014 0 C

IR-13-00015-NHT-554-B
Casting blinding concrete under foundation of boundary wall from Sta.E 0+501 

to Sta.E 0+540 at LHS
11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-555-A
Casting blinding concrete under foundation of boundary wall from Sta.E 0+200 

to Sta.E 0+246 at RHS
10/15/2014 10/18/2014 10/19/2014 1 A
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IR-13-00015-NHT-556-A

744.20 LM of 4 inch steel pipe with ¼ inch 6.35 mm wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

- 61 Piece of 4 inch shrinkable sheet with CPS.

-707.6 LM of 8 inch steel pipe with ¼ inch 6.35 mm wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

- 58 Piece of 8 inch shrinkable sheet with CPS

10/15/2014 10/16/2014 10/20/2014 4 C

IR-13-00015-NHT-556-B

744.20 LM of 4 inch steel pipe with ¼ inch 6.35 mm wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

- 61 Piece of 4 inch shrinkable sheet with CPS.

-707.6 LM of 8 inch steel pipe with ¼ inch 6.35 mm wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

- 58 Piece of 8 inch shrinkable sheet with CPS

11/25/2014 11/25/2014 11/26/2014 1 C

IR-13-00015-NHT-557-A Fittings according MRR 10/15/2014 10/16/2014 10/20/2014 4 C

IR-13-00015-NHT-558-A
Installation of curbstone from Sta.B 0+334 to Sta.B 0+380 at RHS and from 

Sta.B 0+463 to Sta.B 0+780 at LHS
10/15/2014 10/16/2014 10/16/2014 0 A

IR-13-00015-NHT-559-A Installation, isolation and final backfill Gate valve manhole at Sta.A 1+700. 10/16/2014 10/21/2014 10/21/2014 0 A

IR-13-00015-NHT-560-A Start excavation washout manhole at Sta.A 3+850 10/21/2014 10/22/2014 10/22/2014 0 D

IR-13-00015-NHT-560-B Start excavation washout manhole at Sta.A 3+850 11/11/2014 11/11/2014 11/12/2014 1 A

IR-13-00015-NHT-561-A
Internal face of formwork and steel reinforcement for stem of boundary wall 

from Sta.B 0+530 to Sta.B 0+536
10/21/2014 10/21/2014 10/21/2014 0 A

IR-13-00015-NHT-562-A First base course layer of road from Sta.B 0+000 to Sta.B 0+220 10/16/2014 10/19/2014 10/20/2014 1 C

IR-13-00015-NHT-562-B First base course layer of road from Sta.B 0+000 to Sta.B 0+220 11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-563-A
Final formwork for stem of retaining wall from Sta.E 0+057 to Sta.E 0+070 at 

RHS
10/16/2014 10/18/2014 10/19/2014 1 A

IR-13-00015-NHT-564-A
Cast concrete for stem of retaining wall from Sta.E 0+057 to Sta.E 0+070 at 

RHS
10/16/2014 10/20/2014 10/20/2014 0 A

IR-13-00015-NHT-565-A
First layer of bitumen coating underground of retaining wall from Sta.E 0+121 

to Sta.E 0+160 at RHS
10/18/2014 10/18/2014 10/19/2014 1 A

IR-13-00015-NHT-566-A
Second layer of bitumen coating underground of retaining wall from Sta.E 

0+121 to Sta.E 0+160 at RHS
10/18/2014 10/18/2014 10/19/2014 1 A

IR-13-00015-NHT-567-A
Excavation, installation, isolation with bitumen and final backfill for gate valve 

precast manhole at Sta.B 0+010
10/18/14 10/18/14 10/19/2014 1 A
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IR-13-00015-NHT-568-A

Final formwork for one side shutter of stone wall protection up to 60 cm from 

Sta.E 0+610 to Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 

0+570 to Sta.E 0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS

10/18/14 10/18/14 10/19/2014 1 A

IR-13-00015-NHT-569-A

Cast concrete for one side shutter of stone wall protection up to 60 cm from 

Sta.E 0+610 to Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 

0+570 to Sta.E 0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS

10/18/14 10/18/14 10/19/2014 1 A

IR-13-00015-NHT-570-A Start excavation for subgrade from Sta.A 6+200 to Sta.A 6+700 10/19/2014 10/19/2014 10/20/2014 1 A

IR-13-00015-NHT-571-A Second base course layer of road from Sta.A 0+500 to Sta.A 1+300 10/19/2014 10/20/2014 10/20/2014 0 C

IR-13-00015-NHT-571-B Second base course layer of road from Sta.A 0+500 to Sta.A 1+300 10/22/2014 10/22/2014 10/22/2014 0 C

IR-13-00015-NHT-571-C Second base course layer of road from Sta.A 0+500 to Sta.A 1+300 10/26/2014 10/27/2014 10/28/2014 1 A

IR-13-00015-NHT-572-A

Steel reinforcement and final formwork for one side shutter of stone wall 

protection up to 120 cm from Sta.E 0+610 to Sta.E 0+600, From Sta.E 0+590 

to Sta.E 0+580, From Sta.E 0+570 to Sta.E 0+560 and from Sta.E 0+550 to 

Sta.E 0+540 at LHS

10/20/2014 10/20/2014 10/21/2014 1 A

IR-13-00015-NHT-573-A

Cast concrete for one side shutter of stone wall protection up to 120 cm from 

Sta.E 0+610 to Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 

0+570 to Sta.E 0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS

10/20/2014 10/20/2014 10/21/2014 1 A

IR-13-00015-NHT-574-A
Steel reinforcement and final formwork for boundary wall’s foundation From 

Sta.B 0+530 to Sta.B 0+536 at RHS
10/20/2014 10/20/2014 10/21/2014 1 A

IR-13-00015-NHT-575-A
Cast concrete for boundary wall’s foundation From Sta.B 0+530 to Sta.B 0+536 

at RHS
10/20/2014 10/20/2014 10/21/2014 1 A

IR-13-00015-NHT-576-A
Install of curbstone From Sta.B 0+520 to Sta.B 0+670 at RHS , and from Sta.B 

0+330 to Sta.B 0+463 at LHS
10/20/2014 10/21/2014 10/21/2014 0 A

IR-13-00015-NHT-577-A

Steel reinforcement and final formwork for one side shutter of stone wall 

protection up to 180 cm from Sta.E 0+610 to Sta.E 0+600, From Sta.E 0+590 

to Sta.E 0+580, From Sta.E 0+570 to Sta.E 0+560 and from Sta.E 0+550 to 

Sta.E 0+540 at LHS

10/20/2014 10/21/2014 10/22/2014 1 A

IR-13-00015-NHT-578-A

Cast concrete for one side shutter of stone wall protection up to 180 cm from 

Sta.E 0+610 to Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 

0+570 to Sta.E 0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS

10/20/2014 10/21/2014 10/22/2014 1 A
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IR-13-00015-NHT-579-A
Reinforcement steel and final formwork for concrete support at segment D S63, 

S64, S65, S66, S67
10/21/2014 10/21/2014 10/22/2014 1 A

IR-13-00015-NHT-580-A Second base course layer from Sta.B 0+000 to Sta.B 0+220 10/22/2014 10/22/2014 10/22/2014 0 C

IR-13-00015-NHT-580-B Second base course layer from Sta.B 0+000 to Sta.B 0+220 11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-581-A Spreading prim coating (MC) From Sta.B 0+000 to Sta.B 0+300 10/22/2014 10/22/2014 10/22/2014 0 C

IR-13-00015-NHT-581-B Spreading prim coating (MC) From Sta.B 0+000 to Sta.B 0+300 11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-582-A Spreading and compacting asphalt layer From Sta.B 0+000 to Sta.B 0+300 10/22/2014 10/22/2014 10/22/2014 0 C

IR-13-00015-NHT-582-B Spreading and compacting asphalt layer From Sta.B 0+000 to Sta.B 0+300 11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-583-A Start excavation of subgrade From Sta. E0+900 to Sta. E1+155 12/9/2014 12/9/2014 12/10/2014 1 A

IR-13-00015-NHT-584-A
Final formwork and cast concrete for walls of combination (ARV and butterfly 

valve) At Sta. D0+512
12/9/2014 12/9/2014 12/10/2014 1 A

IR-13-00015-NHT-585-A Spreading prim coating (MC) from Sta.A 3+100 to Sta.A 3+240 10/22/2014 10/22/2014 10/22/2014 0 C

IR-13-00015-NHT-585-B Spreading prim coating (MC) from Sta.A 3+100 to Sta.A 3+240 12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-586-A Spreading and compacting asphalt layer from Sta.A 3+100 to Sta.A 3+240 10/22/2014 10/22/2014 10/22/2014 0 C

IR-13-00015-NHT-586-B Spreading and compacting asphalt layer from Sta.A 3+100 to Sta.A 3+240 12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-587-A Subgrade of road from Sta.A 1+760 to Sta.A 1+860 10/22/2014 10/23/2014 10/23/2014 0 A

IR-13-00015-NHT-588-A

Reinforcement steel and final formwork for one side shutter of stone wall 

protection up to 240 cm high from Sta.E 0+590 to Sta.E 0+580, From Sta.E 

0+570 to Sta.E 0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS

10/22/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-589-A

Cast concrete for one side shutter of stone wall protection up to 240 cm high 

from Sta.E 0+590 to Sta.E 0+580, From Sta.E 0+570 to Sta.E 0+560 and from 

Sta.E 0+550 to Sta.E 0+540 at LHS

10/22/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-590-A
First and second layer of bitumen protective coating for retaining wall  from 

Sta.E 0+021 to Sta.E 0+083 at RHS
10/22/2014 10/22/2014 10/22/2014 0 A

IR-13-00015-NHT-591-A Final formwork for boundary wall from Sta.B 0+530 to Sta.B 0+536 at RHS 10/22/2014 10/22/2014 10/22/2014 0 A

IR-13-00015-NHT-592-A
Steel reinforcement and final formwork for boundary wall’s foundation from 

Sta.E 0+225 to Sta.E 0+246 at RHS
10/22/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-593-A
Cast concrete for boundary wall’s foundation from Sta.E 0+225 to Sta.E 0+246 

at RHS
10/22/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-594-A Spreading prime coat (MC) From Sta.A 0+480 to Sta.A 0+720 10/23/2014 10/23/2014 10/23/2014 0 A

IR-13-00015-NHT-595-A Spreading and compacting asphalt From Sta.A 0+480 to Sta.A 0+720 10/23/2014 10/23/2014 10/23/2014 0 A

IR-13-00015-NHT-596-A
First backfilling layer behind retaining wall from Sta.E 0+106 to Sta.E 0+180 at 

RHS
10/23/2014 10/23/2014 10/23/2014 0 A
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IR-13-00015-NHT-597-A Spreading prime coat (MC)  From Sta.A 0+720 to Sta.A 1+100 10/23/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-598-A Spreading and compacting asphalt From Sta.A 0+720 to Sta.A 1+100 10/23/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-599-A
Final formwork, steel reinforcement and concrete casting for boundary wall’s 

foundation from Sta.B 0+594 to Sta.B 0+607 at LHS
10/23/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-600-A
Final formwork, steel reinforcement and concrete casting for boundary wall’s 

foundation from Sta.B 0+471 to Sta.B 0+494.75 at LHS
10/23/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-601-A
Final formwork, steel reinforcement and concrete casting for boundary wall’s 

foundation At Sta.B 0+554 with 8.15 cm length
10/23/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-602-A
Second backfilling layer behind retaining wall from Sta.E 0+106 to Sta.E 0+180 

at RHS
10/23/2014 10/25/2014 10/26/2014 1 A

IR-13-00015-NHT-603-A
Steel reinforcement ,final formwork and cast concrete for concrete support at 

segment D S47, S48 ….and S57
10/26/2014 10/26/2014 10/27/2014 1 A

IR-13-00015-NHT-604-A Subgrade of road from Sta.A 0+106 to Sta.A 0+180 10/26/2014 10/26/2014 10/27/2014 1 A

IR-13-00015-NHT-605-A Base course layer of road from Sta.A 1+460 to Sta.A 1+800 10/26/2014 10/26/2014 10/27/2014 1 A

IR-13-00015-NHT-606-A Start excavation of water pipeline trench from Sta.A 7+000 to Sta.A 6+200 10/26/2014 10/26/2014 10/27/2014 1 C

IR-13-00015-NHT-606-B Start excavation of water pipeline trench from Sta.A 7+000 to Sta.A 6+200 11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-607-A

Steel reinforcement, final formwork and cast concrete for foundation of 

boundary wall from Sta.B 0+880 to Sta.B 0+913 and from Sta.B 0+918 to 

Sta.B 0+925 at RHS

10/26/2014 10/26/2014 10/27/2014 1 A

IR-13-00015-NHT-608-A

Final formwork for stone wall protection up to 60 cm high from Sta.E 0+600 to 

Sta.E 0+590, From Sta.E 0+580 to Sta.E 0+570 and from Sta.E 0+560 to Sta.E 

0+550 at LHS

10/26/2014 10/27/2014 10/27/2014 0 A

IR-13-00015-NHT-609-A

Cast concrete for stone wall protection up to 60 cm high from Sta.E 0+600 to 

Sta.E 0+590, From Sta.E 0+580 to Sta.E 0+570 and from Sta.E 0+560 to Sta.E 

0+550 at LHS

10/26/2014 10/27/2014 10/28/2014 1 A

IR-13-00015-NHT-610-A
Steel reinforcement, final formwork and cast concrete for boundary wall’s 

foundation from Sta.E 0+200 to Sta.E 0+220 at RHS
10/26/2014 10/27/2014 10/28/2014 1 A

IR-13-00015-NHT-611-A
Steel reinforcement, final formwork and cast concrete for boundary wall’s 

foundation. from Sta.E 0+520 to Sta.E 0+540 at LHS
10/26/2014 10/27/2014 10/28/2014 1 A

IR-13-00015-NHT-612-A
Steel reinforcement for side walk from Sta.B 0+366 to Sta.B 0+516 at RHS and 

from Sta.B 0+321 to Sta.B 0+450 at LHS
10/26/2014 10/27/2014 10/28/2014 1 C

IR-13-00015-NHT-612-B
Steel reinforcement for side walk from Sta.B 0+366 to Sta.B 0+516 at RHS and 

from Sta.B 0+321 to Sta.B 0+450 at LHS
11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-613-A
Cast concrete for side walk from Sta.B 0+366 to Sta.B 0+516 at RHS and from 

Sta.B 0+321 to Sta.B 0+450 at LHS
10/26/2014 10/27/2014 10/28/2014 1 C
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IR-13-00015-NHT-613-B
Cast concrete for side walk from Sta.B 0+366 to Sta.B 0+516 at RHS and from 

Sta.B 0+321 to Sta.B 0+450 at LHS
11/15/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-614-A

Final formwork for stone wall protection up to 1.2 m high from Sta.E 0+600 to 

Sta.E 0+590, From Sta.E 0+580 to Sta.E 0+570 and from Sta.E 0+560 to Sta.E 

0+550 at LHS

10/27/2014 10/27/2014 10/28/2014 1 A

IR-13-00015-NHT-615-A

Cast concrete for stone wall protection up to 1.2 m high from Sta.E 0+600 to 

Sta.E 0+590, From Sta.E 0+580 to Sta.E 0+570 and from Sta.E 0+560 to Sta.E 

0+550 at LHS

10/27/2014 10/27/2014 10/28/2014 1 A

IR-13-00015-NHT-616-A Spreading prime coat (MC) from Sta.A 1+100 to Sta.A 1+300 10/27/2014 10/27/2014 10/28/2014 1 A

IR-13-00015-NHT-617-A Spreading and compacting asphalt layer from Sta.A 1+100 to Sta.A 1+300 10/27/2014 10/27/2014 10/28/2014 1 A

IR-13-00015-NHT-618-A Spreading prime coat (MC) from Sta.A 2+020 to Sta.A 2+280 10/27/2014 10/27/2014 10/28/2014 1 C

IR-13-00015-NHT-618-B Spreading prime coat (MC)from Sta.A 2+020 to Sta.A 2+160 12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-619-A Spreading  and compacting asphalt layer from Sta.A 2+020 to Sta.A 2+280 10/27/2014 10/27/2014 10/28/2014 1 C

IR-13-00015-NHT-619-B Spreading  and compacting asphalt layer from Sta.A 2+020 to Sta.A 2+160 12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-620-A
Final formwork and cast concrete for stem of boundary wall from Sta.B 0+594 

to Sta.B 0+607 at LHS
10/27/2014 10/28/2014 10/28/2014 0 A

IR-13-00015-NHT-621-A
Final formwork and cast concrete for stem of boundary wall from Sta.B 0+471 

to Sta.B 0+494.75 at LHS
10/27/2014 10/28/2014 10/28/2014 0 A

IR-13-00015-NHT-622-A
Steel reinforcement, final formwork and cast concrete for foundation of 

combination washout and butterfly valve manhole at Sta.A 3+850
10/27/2014 10/27/2014 10/28/2014 1 C

IR-13-00015-NHT-623-A

Final formwork for stone wall protection up to 1.8 m high from Sta.E 0+600 to 

Sta.E 0+590, from Sta.E 0+580 to Sta.E 0+570 and from Sta.E 0+560 to Sta.E 

0+550 at LHS

10/28/2014 10/28/2014 10/29/2014 1 A

IR-13-00015-NHT-624-A

Cast concrete for stone wall protection up to 1.8 m high from Sta.E 0+600 to 

Sta.E 0+590, from Sta.E 0+580 to Sta.E 0+570 and from Sta.E 0+560 to Sta.E 

0+550 at LHS

10/28/2014 10/28/2014 10/29/2014 1 A

IR-13-00015-NHT-625-A Spreading prime coat (MC) from Sta.A 1+460 to Sta.A 1+800 10/28/2014 10/28/2014 10/28/2014 0 C

IR-13-00015-NHT-625-B Spreading prime coat (MC) from Sta.A 1+460 to Sta.A 1+600 12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-626-A Spreading and compacting asphalt layer from Sta.A 1+460 to Sta.A 1+800 10/28/2014 10/28/2014 10/28/2014 0 C

IR-13-00015-NHT-626-B Spreading and compacting asphalt layer from Sta.A 1+460 to Sta.A 1+600 12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-627-A
Steel reinforcement, and final formwork and cast concrete for wall of 

combination (butterfly and washout) manholes at Sta.A 3+850
10/28/2014 10/29/2014 10/29/2014 0 C

IR-13-00015-NHT-628-A
Final formwork for stone wall protection up to 2.4 m high from Sta.E 0+600 to 

Sta.E 0+590 and From Sta.E 0+580 to Sta.E 0+570 at LHS
10/29/2014 10/29/2014 10/30/2014 1 A
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IR-13-00015-NHT-629-A
Cast concrete for stone wall protection up to 2.4 m high from Sta.E 0+600 to 

Sta.E 0+590 and From Sta.E 0+580 to Sta.E 0+570 at LHS
10/29/2014 10/29/2014 10/30/2014 1 A

IR-13-00015-NHT-630-A
Steel reinforcement and final formwork for stem of boundary wall from Sta.E 

0+247 to Sta.E 0+234 and from Sta.E 0+222 to Sta.E 0+210
10/29/2014 10/29/2014 10/30/2014 1 A

IR-13-00015-NHT-631-A
Cast concrete for stem of boundary wall from Sta.E 0+247 to Sta.E 0+234 and 

from Sta.E 0+222 to Sta.E 0+210
10/29/2014 10/29/2014 10/30/2014 1 A

IR-13-00015-NHT-632-A
Cast  blinding under foundation of boundary wall from Sta.A 1+330 to Sta.A 

1+360 at RHS
10/29/2014 10/29/2014 10/30/2014 1 A

IR-13-00015-NHT-633-A
Cast Blinding concrete under foundation of boundary wall from Sta.E 0+637 to 

Sta.E 0+647 at LHS
10/29/2014 10/29/2014 10/30/2014 1 A

IR-13-00015-NHT-634-A
Steel reinforcement for stem of boundary wall from Sta.B 0+880 to Sta.B 

0+913 and from Sta.B 0+918 to Sta.B 0+980 at RHS
10/29/2014 10/29/2014 10/30/2014 1 A

IR-13-00015-NHT-635-A
Cast blinding concrete under foundation of retaining wall from Sta.A 6+505 to 

Sta.A 6+560  at LHS
10/29/2014 10/29/2014 10/30/2014 1 A

IR-13-00015-NHT-636-A
Final formwork for stem of boundary wall from Sta.B 0+880 to Sta.B 0+913 

and from Sta.B 0+918 to Sta.B 0+980 at RHS
10/29/2014 10/30/2014 10/30/2014 0 A

IR-13-00015-NHT-637-A Cast concrete for stem of boundary wall from Sta.B 0+880 to Sta.B 0+930 10/29/2014 11/1/2014 11/2/2014 1 A

IR-13-00015-NHT-638-A Installation of guardrail for road from Sta.A 3+100 to Sta.A 3+250 at LHS 10/29/2014 10/30/2014 10/30/2014 0 A

IR-13-00015-NHT-639-A
Steel reinforcement, final formwork and cast concrete for concrete support from 

S37 to S47 at segment D
10/30/2014 10/30/2014 10/30/2014 0 A

IR-13-00015-NHT-640-A
Steel reinforcement and final formwork for roof slab of combination (butterfly 

and washout) manhole at Sta.A 3+850 at RHS
10/30/2014 10/30/2014 10/30/2014 0 C

IR-13-00015-NHT-641-A
Cast concrete for roof slab of combination (butterfly and washout) manhole at 

Sta.A 3+850 at RHS
10/30/2014 10/30/2014 10/30/2014 0 C

IR-13-00015-NHT-642-A
Steel reinforcement and final formwork for stem of retaining wall from Sta.E 

0+234 to Sta.E 0+220 and from Sta.E 0+210 to Sta.E 0+200
10/30/2014 11/3/2014 11/3/2014 0 A

IR-13-00015-NHT-643-A
Cast concrete for stem of retaining wall from Sta.E 0+234 to Sta.E 0+220 and 

from Sta.E 0+210 to Sta.E 0+200
10/30/2014 11/3/2014 11/4/2014 1 A

IR-13-00015-NHT-644-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta.E 0+637 to Sta.E 0+670 at LHS
10/30/2014 11/2/2014 11/3/2014 1 A

IR-13-00015-NHT-645-A
Cast concrete for foundation of boundary wall from Sta.E 0+637 to Sta.E 

0+670 at LHS
10/30/2014 11/2/2014 11/3/2014 1 A

IR-13-00015-NHT-646-A
Steel reinforcement for stem of boundary wall from Sta.E 0+520 to Sta.E 0+540 

at LHS
10/30/2014 11/2/2014 11/3/2014 1 A
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IR-13-00015-NHT-647-A
Final formwork for stem of boundary wall from Sta.E 0+520 to Sta.E 0+540 at 

LHS
10/30/2014 11/2/2014 11/3/2014 1 A

IR-13-00015-NHT-648-A
Cast concrete for stem of boundary wall from Sta.E 0+520 to Sta.E 0+540 at 

LHS
10/30/2014 11/2/2014 11/3/2014 1 A

IR-13-00015-NHT-649-A
Steel reinforcement and final formwork for foundation of boundary wall  from 

Sta.E 0+501 to Sta.E 0+520 at LHS
10/30/2014 11/3/2014 11/4/2014 1 C

IR-13-00015-NHT-649-B
Steel reinforcement and final formwork for foundation of boundary wall  from 

Sta.E 0+501 to Sta.E 0+520 at LHS
11/6/2014 11/6/2014 11/6/2014 0 A

IR-13-00015-NHT-650-A
Cast concrete for foundation of boundary wall  from Sta.E 0+501 to Sta.E 

0+520 at LHS
10/30/2014 11/3/2014 11/4/2014 1 C

IR-13-00015-NHT-650-B
Cast concrete for foundation of boundary wall  from Sta.E 0+501 to Sta.E 

0+520 at LHS
11/11/2014 11/11/2014 11/12/2014 1 A

IR-13-00015-NHT-651-A
Steel reinforcement, final formwork and cast concrete for foundation of 

boundary wall from Sta.A 1+300 to Sta.A 1+600 at RHS
11/3/2014 11/3/2014 11/4/2014 1 C

IR-13-00015-NHT-651-B
Steel reinforcement, final formwork and cast concrete for foundation of 

boundary wall from Sta.A 1+355 to Sta.A 1+370 at RHS
11/5/2014 11/5/2014 11/6/2014 1 A

IR-13-00015-NHT-652-A
Cast blinding under foundation of boundary wall from Sta.E 0+720 to Sta.E 

0+735 at LHS
11/3/2014 11/3/2014 11/4/2014 1 C

IR-13-00015-NHT-652-B
Cast blinding under foundation of boundary wall from Sta.E 0+718 to Sta.E 

0+732 at LHS
11/5/2014 11/5/2014 11/6/2014 1 A

IR-13-00015-NHT-653-A
Cast blinding under foundation of boundary wall from Sta.E 0+754 to Sta.E 

0+774 at LHS
11/3/2014 11/3/2014 11/4/2014 1 C

IR-13-00015-NHT-653-B
Cast blinding under foundation of boundary wall from Sta.E 0+754 to Sta.E 

0+774 at LHS
11/8/2014 11/8/2014 11/8/2014 0 A

IR-13-00015-NHT-654-A
Steel reinforcement and final formwork for foundation of retaining wall From 

Sta.A 6+505 to Sta.A 6+560
11/3/2014 11/4/2014 11/4/2014 0 C

IR-13-00015-NHT-654-B
Steel reinforcement and final formwork for foundation of retaining wall From 

Sta.A 6+505 to Sta.A 6+560
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-655-A
Cast concrete for foundation of retaining wall From Sta.A 6+505 to Sta.A 

6+560
11/3/2014 11/4/2014 11/4/2014 0 C

IR-13-00015-NHT-655-B
Cast concrete for foundation of retaining wall From Sta.A 6+505 to Sta.A 

6+560
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-656-A
Cast blinding concrete for foundation of retaining wall from Sta.A 6+574 to 

Sta.A 6+603 at LHS
11/4/2014 11/4/2014 11/5/2014 1 A
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IR-13-00015-NHT-657-A
Steel reinforcement, final formwork for foundation of boundary wall From 

Sta.E 0+718 to Sta.E 0+732 at LHS
11/5/2014 11/5/2014 11/6/2014 1 A

IR-13-00015-NHT-658-A
Cast concrete for foundation of boundary wall From Sta.E 0+718 to Sta.E 

0+732 at LHS
11/5/2014 11/5/2014 11/6/2014 1 A

IR-13-00015-NHT-659-A
Steel reinforcement and final formwork for stem of boundary wall From Sta.A 

1+355 to Sta.A 1+370 at RHS
11/5/2014 11/5/2014 11/6/2014 1 A

IR-13-00015-NHT-660-A
Cast concrete for stem of boundary wall from Sta.A 1+355 to Sta.A 1+370 at 

RHS
11/5/2014 11/5/2014 11/6/2014 1 A

IR-13-00015-NHT-661-A
Steel reinforcement for stem of boundary wall from Sta.E 0+637 to Sta.E 0+653 

at LHS
11/6/2014 11/8/2014 11/8/2014 0 A

IR-13-00015-NHT-662-A
Steel reinforcement for stem of retaining wall from Sta.E 0+501 to Sta.E 0+511 

at LHS
11/6/2014 11/8/2014 11/8/2014 0 A

IR-13-00015-NHT-663-A Steel reinforcement for parapet wall from Sta.E 0+620 to Sta.E 0+600 at LHS 11/6/2014 11/8/2014 11/8/2014 0 A

IR-13-00015-NHT-664-A
Steel reinforcement and final formwork for concrete support From S37 to S27 at 

segment D
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-665-A
Steel reinforcement and final formwork for stem of boundary wall  From Sta.E 

0+718 to Sta.E 0+732 at LHS
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-666-A
Steel reinforcement and final formwork for foundation of boundary wall From 

Sta.E 0+754 to Sta.E 0+774 at LHS
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-667-A
Cast concrete for foundation of boundary wall from Sta.E 0+754 to Sta.E 

0+774 at LHS
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-668-A
Steel reinforcement for stem of retaining wall from Sta.A 6+515 to Sta.A 6+525 

and from Sta.E A+535 to Sta.E A+545  at LHS
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-669-A
Cast blinding concrete for boundary wall from Sta.B 0+640 to Sta.B 0+678  at 

LHS
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-670-A
Cast blinding concrete for boundary wall from Sta.B 0+279 to Sta.B 0+314  at 

RHS
11/9/2014 11/9/2014 11/10/2014 1 A

IR-13-00015-NHT-671-A Steel reinforcement for parapet wall from Sta.E 0+600 to Sta.E 0+540  at LHS 11/9/2014 11/10/2014 11/11/2014 1 A

IR-13-00015-NHT-672-A
Final formwork and cast concrete for stem of boundary wall from Sta.E 0+501 

to Sta.E 0+511  at LHS
11/9/2014 11/10/2014 11/11/2014 1 A

IR-13-00015-NHT-673-A
Final formwork and cast concrete for stem of boundary wall from Sta.E 0+637 

to Sta.E 0+653  at LHS
11/9/2014 11/10/2014 11/11/2014 1 A
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IR-13-00015-NHT-674-A
Final formwork and cast concrete for stem of boundary wall from Sta.E 0+718 

to Sta.E 0+732  at LHS
11/9/2014 11/10/2014 11/11/2014 1 A

IR-13-00015-NHT-675-A
Final formwork and steel reinforcement for stem of boundary wall From Sta.E 

0+501 to Sta.E 0+511  at LHS
11/10/2014 11/10/2014 11/11/2014 1 A

IR-13-00015-NHT-676-A
Final formwork and cast concrete for stem of boundary wall from Sta.E 0+637 

to Sta.E 0+653  at LHS
11/10/2014 11/10/2014 11/11/2014 1 A

IR-13-00015-NHT-677-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta.B 0+279 to Sta.B 0+314  at RHS
11/11/14 11/11/14 11/12/2014 1 A

IR-13-00015-NHT-678-A
Cast concrete for foundation of boundary wall from Sta.B 0+279 to Sta.B 

0+314  at RHS
11/11/14 11/11/14 11/12/2014 1 A

IR-13-00015-NHT-679-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta.B 0+640 to Sta.B 0+678 at LHS
11/11/14 11/11/14 11/12/2014 1 A

IR-13-00015-NHT-680-A
Cast concrete for foundation of boundary wall from Sta.B 0+640 to Sta.B 

0+678  at LHS
11/11/14 11/11/14 11/12/2014 1 A

IR-13-00015-NHT-681-A
Final formwork for stem of retaining wall from Sta.A 6+515 to Sta.A 6+525 

and from Sta.A 6+535 to Sta.A 6+545  at LHS
11/11/14 11/11/14 11/12/2014 1 A

IR-13-00015-NHT-682-A
Cast concrete for stem of retaining wall from Sta.A 6+515 to Sta.A 6+525 and 

from Sta.A 6+535 to Sta.A 6+545  at LHS
11/11/14 11/11/14 11/12/2014 1 A

IR-13-00015-NHT-683-A
Steel reinforcement for stem of boundary wall from Sta.E 0+754 to Sta.E 0+774 

at LHS
11/11/2014 11/11/2014 11/11/2014 0 C

IR-13-00015-NHT-683-B
Steel reinforcement for stem of boundary wall from Sta.E 0+754 to Sta.E 0+774 

at LHS
11/12/2014 11/12/2014 11/12/2014 0 A

IR-13-00015-NHT-684-A

(634.40) LM of 8 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

(52) Piece of 8 inch shrinkable sheet with (CPS).

(500.2) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

(41) Piece of 12 inch shrinkable sheet with (CPS)

11/11/2014 11/12/2014 11/13/2014 1 C

IR-13-00015-NHT-684-B

(634.40) LM of 8 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

(52) Piece of 8 inch shrinkable sheet with (CPS).

(500.2) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

(41) Piece of 12 inch shrinkable sheet with (CPS)

11/20/2014 11/20/2014 11/20/2014 0 C
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IR-13-00015-NHT-684-C

(634.40) LM of 8 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

(52) Piece of 8 inch shrinkable sheet with (CPS).

(500.2) LM of 12 inch steel pipe with ¼ inch (6.35 mm) wall thickness ,4.5 mm 

min cement lining and external epoxy coated.

(41) Piece of 12 inch shrinkable sheet with (CPS)

9/10/2015 9/10/2015 9/10/2015 0 A

IR-13-00015-NHT-685-A
Compaction and shape for ditches From Sta.A 0+110 to Sta.A 0+480  at LHS 

and from Sta.A 0+400 to Sta.A 0+500  at RHS
11/11/2014 11/11/2014 11/12/2014 1 C

IR-13-00015-NHT-685-B
Compaction and shape for ditches From Sta.A 0+150 to Sta.A 0+430  at LHS 

and from Sta.A 0+420 to Sta.A 0+560  at RHS
12/11/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-686-A Steel reinforcement for ditches from Sta.A 0+400 to Sta.A 0+570  at RHS 11/12/2014 11/12/2014 11/12/2014 0 C

IR-13-00015-NHT-686-B Steel reinforcement for ditches from Sta.A 0+400 to Sta.A 0+570  at RHS 12/13/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-687-A Cast concrete for ditches From Sta.A 0+400 to Sta.A 0+570  at RHS 11/12/2014 11/12/2014 11/12/2014 0 C

IR-13-00015-NHT-687-B Cast concrete for ditches From Sta.A 0+400 to Sta.A 0+570  at RHS 12/13/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-688-A

(170.80) LM of 8 inch steel pipe with ¼ inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(41) Piece of 4 inch shrinkable sheet with (CPS).

(268.40) LM of 3 inch steel pipe with 0.280 inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(500.20) LM of 14 inch steel pipes with 0.280 inch wall thickness , 4.5 mm min 

cement lining and external epoxy coated.

(22) piece of 3 inch shrinkable sheet with(CPS)

11/12/2014 11/13/2014 11/13/2014 0 C

IR-13-00015-NHT-688-B

(170.80) LM of 8 inch steel pipe with ¼ inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(41) Piece of 4 inch shrinkable sheet with (CPS).

(268.40) LM of 3 inch steel pipe with 0.280 inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(500.20) LM of 14 inch steel pipes with 0.280 inch wall thickness , 4.5 mm min 

cement lining and external epoxy coated.

(22) piece of 3 inch shrinkable sheet with(CPS)

11/25/2044 11/25/2014 11/26/2014 1 C
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IR-13-00015-NHT-688-C

(170.80) LM of 8 inch steel pipe with ¼ inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(41) Piece of 4 inch shrinkable sheet with (CPS).

(268.40) LM of 3 inch steel pipe with 0.280 inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(500.20) LM of 14 inch steel pipes with 0.280 inch wall thickness , 4.5 mm min 

cement lining and external epoxy coated.

(22) piece of 3 inch shrinkable sheet with(CPS)

9/10/2015 9/10/2015 9/10/2015 0 A

IR-13-00015-NHT-689-A
Cast concrete for foundation of boundary wall From Sta.B 0+640 to Sta.B 

0+657.5  at LHS 
11/12/2014 11/13/2014 11/13/2014 0 A

IR-13-00015-NHT-690-A
Perform soil classification ,CBR , Atterberg limits, and Swell index for 

subgrade of road From Sta.B 0+680 to Sta.B 0+980 
11/12/2014 11/13/2014 11/13/2014 0 A

IR-13-00015-NHT-691-A
Cast concrete for stem of retaining wall From Sta.E 0+754 to Sta.E 0+774  at 

LHS 
11/12/2014 11/12/2014 11/13/2014 1 A

IR-13-00015-NHT-692-A
Cast blinding concrete under foundation of retaining wall from Sta. E0+812.5 to 

Sta. E 0+839 at LHS
11/15/2014 11/15/2014 11/15/2014 0 C

IR-13-00015-NHT-692-B
Cast blinding concrete under foundation of retaining wall from Sta. E0+812.5 to 

Sta. E 0+839 at LHS
12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-693-A
Final formwork for stem of retaining wall from Sta. A 6+505 to Sta. A 6+515 

and from Sta. A 6+525 to Sta. A 6+535 at LHS
11/15/2014 11/16/2014 11/17/2014 1 A

IR-13-00015-NHT-694-A Subgrade of road from Sta.A 6+600 to Sta.A 6+800 11/13/2014 11/13/2014 11/13/2014 0 A

IR-13-00015-NHT-695-A
Steel reinforcement for stem of retaining wall from Sta.A 6+505 to Sta.A 6+515 

and from Sta.A 6+525 to Sta.A 6+535 at LHS
11/13/2014 11/15/2014 11/15/2014 0 A

IR-13-00015-NHT-696-A
Cast blinding concrete under foundation of retaining wall from Sta. E0+812.5 to 

Sta. E 0+839 at LHS
11/15/2014 11/16/2014 11/17/2014 1 A

IR-13-00015-NHT-697-A
Steel reinforcement for stone wall protection from Sta.A 6+760 to Sta.A 6+810 

at LHS 
11/15/2014 11/16/2014 11/17/2014 1 A

IR-13-00015-NHT-698-A
Cast concrete up to 20 cm for stone wall protection from Sta.A 6+760 to Sta.A 

6+810 at LHS 
11/19/2014 11/19/2014 11/20/2014 1 A

IR-13-00015-NHT-699-A
Final formwork and cast concrete for parapet wall from Sta.E 0+540 to Sta.E 

0+620 at LHS 
11/17/2014 11/18/2014 11/19/2014 1 A

IR-13-00015-NHT-700-A Subgrade of road from Sta.B 0+740 to Sta.B 0+980 11/15/2014 11/15/2014 11/16/2014 1 A

IR-13-00015-NHT-701-A
Cast concrete for foundation of boundary wall from Sta.E 0+818 to Sta.E 

0+825 and from Sta.E 0+829 to Sta.E 0+844  at RHS
11/17/14 11/17/14 11/18/2014 1 A
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IR-13-00015-NHT-702-A
Final  formwork for stem of boundary wall from Sta.B 0+279 to Sta.B 0+314 at 

RHS
11/18/14 11/18/14 11/19/2014 1 A

IR-13-00015-NHT-703-A
Cast concrete for stem of boundary wall from Sta.B 0+279 to Sta.B 0+314 at 

RHS
11/18/14 11/19/14 11/19/2014 0 A

IR-13-00015-NHT-704-A
Final  formwork and steel reinforcement for stem of boundary wall From Sta.B 

0+640 to Sta.B 0+657.5 at LHS
11/18/14 11/19/14 11/19/2014 0 A

IR-13-00015-NHT-705-A
Cast concrete for stem of boundary wall from Sta.B 0+640 to Sta.B 0+657.5 at 

LHS
11/18/14 11/19/14 11/19/2014 0 A

IR-13-00015-NHT-706-A
Final  formwork and steel reinforcement for foundation of retaining wall From 

Sta.E 0+812.5 to Sta.E 0+839 at LHS
11/19/14 11/19/14 11/20/2014 1 C

IR-13-00015-NHT-706-B
Final  formwork and steel reinforcement for foundation of retaining wall From 

Sta.E 0+812.5 to Sta.E 0+839 at LHS
12/07/14 12/07/14 12/8/2014 1 A

IR-13-00015-NHT-707-A
Cast concrete for foundation of retaining wall from Sta.E 0+812.5 to Sta.E 

0+839 at LHS
11/19/14 11/19/14 11/20/2014 1 C

IR-13-00015-NHT-707-B
Cast concrete for foundation of retaining wall from Sta.E 0+812.5 to Sta.E 

0+839 at LHS
12/07/14 12/07/14 12/8/2014 1 A

IR-13-00015-NHT-708-A Subgrade of road from Sta. A1+300 to Sta. A1+440 11/19/2014 11/19/2014 11/20/2014 1 A

IR-13-00015-NHT-709-A Subgrade of road from Sta. A3+240 to Sta. A3+340 11/19/2014 11/19/2014 11/20/2014 1 A

IR-13-00015-NHT-710-A
Steel reinforcement and formwork for foundation of flow monitoring valve at 

Sta. A5+365 at RHS
11/19/2014 11/19/2014 11/19/2014 0 A

IR-13-00015-NHT-711-A Cast concrete for foundation of flow monitoring valve at Sta. A5+365 at RHS 11/19/2014 11/19/2014 11/19/2014 0 A

IR-13-00015-NHT-712-A Mock up sample for ditch from Sta.A 0+150 to Sta.A 0+220 at LHS 11/19/2014 11/19/2014 11/20/2014 1 C

IR-13-00015-NHT-712-B Mock up sample for ditch from Sta.A 0+130 to Sta.A 0+150 at LHS 12/11/2014 12/13/2014 12/14/2014 1 C

IR-13-00015-NHT-713-A
Steel reinforcement for stem of retaining wall from Sta. A6+535 to Sta. A6+545 

at LHS
11/20/2014 11/23/2014 11/23/2014 0 A

IR-13-00015-NHT-714-A Topping layer for road from Sta. A6+400 to Sta. A6+600 11/20/2014 11/20/2014 11/20/2014 0 C

IR-13-00015-NHT-714-B Topping layer for road from Sta. A6+400 to Sta. A6+600 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-715-A Subgrade of road from Sta. E0+040 to Sta. E0+140 11/20/2014 11/20/2014 11/20/2014 0 A

IR-13-00015-NHT-716-A
Remove the unsuitable materials up to 20 cm below the top of Subgrade for 

road from Sta. E0+140 to Sta. E0+240
11/20/2014 11/20/2014 11/20/2014 0 A

IR-13-00015-NHT-717-A
Steel reinforcement for stem of retaining wall from Sta. A6+574 to Sta. A6+603 

at LHS
11/23/2014 11/23/2014 11/23/2014 0 A

IR-13-00015-NHT-718-A
Steel reinforcement and final formwork for walls of flow monitoring chamber at 

Sta. A5+535 at RHS
11/23/2014 11/23/2014 11/23/2014 0 A
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IR-13-00015-NHT-719-A
Steel reinforcement for stem of boundary wall from Sta. E0+818 to Sta. E0+825 

and from Sta. E0+829 to Sta. E0+844 at RHS
11/20/2014 11/23/2014 11/23/2014 0 A

IR-13-00015-NHT-720-A Subgrade of road from Sta. A6+200 to Sta. A6+400 11/23/2014 11/23/2014 11/23/2014 0 A

IR-13-00015-NHT-721-A First base course layer for road from Sta. A1+300 to Sta. A1+440 11/23/2014 11/23/2014 11/23/2014 0 C

IR-13-00015-NHT-721-B First base course layer for road from Sta. A1+300 to Sta. A1+440 12/11/2014 12/11/2014 12/11/2014 0 A

IR-13-00015-NHT-722-A
Radio graphic test for 8 inch joint (WR10 _8_ 1,2……..,6) , for 6 inch joint 

(WR10 _ 6 _ 1, 2…, 8) and for 3 inch joint (WR10_3_1 and 2)
11/23/2014 11/23/2014 11/23/2014 0 C

IR-13-00015-NHT-722-B
Radio graphic test for 8 inch joint (WR10 _8_ 1,2……..,6) , for 6 inch joint 

(WR10 _ 6 _ 1, 2…, 8) and for 3 inch joint (WR10_3_1 and 2)
11/25/2014 11/25/2014 11/26/2014 1 A

IR-13-00015-NHT-723-A
The topping material that replaced below 20cm from Subgrade surface From 

Sta.E 0+140 to Sta.E 0+240
11/23/2014 11/23/2014 11/24/2014 1 C

IR-13-00015-NHT-723-B
The topping material that replaced below 20cm from Subgrade surface From 

Sta.E 0+140 to Sta.E 0+240
12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-724-A
Final formwork and cast concrete for stem of retaining wall From Sta. A6+545 

to Sta. A6+555 at LHS
11/25/2014 11/25/2014 11/26/2014 1 A

IR-13-00015-NHT-725-A

Weld joint (8 inch &3 inch) without cement lining (visual inspection) , weld 

joint (8 inch & 3 inch) with cement lining (for RT) to qualify welder Ismail 

Ghniem 

11/24/2014 11/24/2014 11/25/2014 1 A

IR-13-00015-NHT-726-A
Final formwork and cast concrete for stone wall protection up to 80 cm high 

from Sta. A6+760 to Sta. A6+810 at LHS
11/25/2014 11/30/2014 12/1/2014 1 A

IR-13-00015-NHT-727-A
Final formwork for stem of boundary wall from Sta. E0+818 to Sta. A0+825 

and from Sta. E0+829 to Sta. E0+844 at RHS
11/25/2014 11/25/2014 11/26/2014 1 A

IR-13-00015-NHT-728-A
Cast concrete for stem of boundary wall from Sta. E0+818 to Sta. A0+825 and 

from Sta. E0+829 to Sta. E0+844 at RHS
11/25/2014 11/25/2014 11/26/2014 1 A

IR-13-00015-NHT-729-A Cast wall of FMC (Flow monitoring chamber) at Sta. A5+365 at RHS 11/25/2014 11/25/2014 11/26/2014 1 A

IR-13-00015-NHT-730-A
Final formwork for stem of retaining wall from Sta. A6+574 to Sta. A6+590 at 

LHS
11/30/2014 11/30/2014 12/1/2014 1 A

IR-13-00015-NHT-731-A
Cast concrete  for stem of retaining wall from Sta. A6+574 to Sta. A6+590 at 

LHS
11/30/2014 11/30/2014 12/1/2014 1 A

IR-13-00015-NHT-732-A Start digging of water trench from Sta.A 3+400 to Sta. A3+320 at RHS 11/30/2014 11/30/2014 12/1/2014 1 C

IR-13-00015-NHT-732-B Start digging of water trench from Sta.A 3+400 to Sta. A3+320 at RHS 12/11/2014 12/11/2014 12/11/2014 0 A

IR-13-00015-NHT-733-A
Final formwork and steel reinforcement of roof slab for flow monitoring 

chamber At Sta. A5+365 at RHS
11/30/2014 11/30/2014 12/1/2014 1 A

IR-13-00015-NHT-734-A Cast concrete of roof slab for flow monitoring chamber at Sta. A5+365 at RHS 11/30/2014 12/1/2014 12/1/2014 0 A
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IR-13-00015-NHT-735-A
Final formwork for stem of retaining wall from Sta. A6+590 to Sta. A6+603 at 

LHS
12/2/2014 12/2/2014 12/2/2014 0 A

IR-13-00015-NHT-736-A
Cast concrete for stem of retaining wall from Sta. A6+590 to Sta. A6+603 at 

LHS
12/2/2014 12/2/2014 12/2/2014 0 A

IR-13-00015-NHT-737-A
Cast concrete for stone wall protection up to 1.4 m high from Sta. A6+760 to 

Sta. A6+810 at LHS
12/2/2014 12/2/2014 12/2/2014 0 A

IR-13-00015-NHT-738-A
Cast blinding concrete under foundation of retaining wall from Sta. B0+823 to 

Sta. B0+859 at RHS
12/2/2014 12/2/2014 12/2/2014 0 A

IR-13-00015-NHT-739-A 20 cm topping layer above subgrade level from Sta. E0+040 to Sta. E0+200 12/2/2014 12/2/2014 12/2/2014 0 C

IR-13-00015-NHT-739-B 20 cm topping layer above subgrade level from Sta. E0+040 to Sta. E0+200 12/3/2014 12/3/2014 12/4/2014 1 C

IR-13-00015-NHT-739-C 20 cm topping layer above subgrade level from Sta. E0+040 to Sta. E0+200 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-740-A Steel reinforcement for walls of combination chamber (ARV and butterfly) 12/7/2014 12/8/2014 12/9/2014 1 A

IR-13-00015-NHT-741-A Topping layer for road from Sta. A6+600 to Sta. A6+800 12/4/2014 12/4/2014 12/4/2014 0 C

IR-13-00015-NHT-741-B Topping layer for road from Sta. A6+600 to Sta. A6+801 12/17/2014 12/18/2014 12/19/2014 1 A

IR-13-00015-NHT-742-A
Final formwork for stem of retaining wall from Sta. E0+812 to Sta. E0+839 at 

LHS
12/3/2014 12/3/2014 12/4/2014 1 A

IR-13-00015-NHT-743-A
Cast concrete for stem of retaining wall from Sta. E0+812 to Sta. E0+839 at 

LHS
12/3/2014 12/3/2014 12/4/2014 1 A

IR-13-00015-NHT-744-A
Paint bitumen protection coated for boundary wall from Sta. E0+818 to Sta. 

E0+825 and from Sta. E0+829 to Sta. E0+844 at RHS
12/3/2014 12/3/2014 12/4/2014 1 A

IR-13-00015-NHT-745-A Paint bitumen protective coat for walls flow monitoring valve at Sta. A5+365 12/3/2014 12/3/2014 12/4/2014 1 C

IR-13-00015-NHT-745-B Paint bitumen protective coat for walls flow monitoring valve at Sta. A5+366 12/21/2014 12/20/2014 12/21/2014 1 A

IR-13-00015-NHT-746-A
Paint bitumen protective coat for boundary wall from Sta. E0+657 to Sta. 

E0+675 at LHS
12/3/2014 12/3/2014 12/4/2014 1 A

IR-13-00015-NHT-747-A
Paint bitumen protective coating for boundary wall from Sta. B0+279 to Sta. 

B0+314 at RHS
12/3/2014 12/3/2014 12/4/2014 1 A

IR-13-00015-NHT-748-A
Paint bitumen protective coat for concrete wall from Sta. E0+540 to Sta. 

E0+620 at LHS
12/3/2014 12/3/2014 12/4/2014 1 A

IR-13-00015-NHT-749-A
Steel reinforcement and final formwork for step barriers From Sta. A1+274 to 

Sta. A1+281.40 and from Sta. A1+285.4 to Sta. A1+292.8 at LHS
12/3/2014 12/3/2014 12/4/2014 1 A
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IR-13-00015-NHT-750-A
Cast concrete for step barriers From Sta. A1+274 to Sta. A1+281.40 and from 

Sta. A1+285.4 to Sta. A1+292.8 at LHS
12/3/2014 12/3/2014 12/4/2014 1 A

IR-13-00015-NHT-751-A
Steel reinforcement and final formwork for foundation of ARV and butterfly 

valve at Sta. D0+512
12/4/2014 12/4/2014 12/4/2014 0 D

IR-13-00015-NHT-751-B
Steel reinforcement and final formwork for foundation of ARV and butterfly 

valve at Sta. D0+513
12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-752-A Cast concrete for foundation of ARV and butterfly valve at Sta. D0+512 12/4/2014 12/4/2014 12/4/2014 0 D

IR-13-00015-NHT-752-B Cast concrete for foundation of ARV and butterfly valve at Sta. D0+513 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-753-A
Steel reinforcement and final formwork for foundation of retaining wall from 

Sta. B0+823 to Sta. B0+859 at RHS
12/4/2014 12/6/2014 12/7/2014 1 A

IR-13-00015-NHT-754-A
Cast concrete for foundation of retaining wall from Sta. B0+823 to Sta. B0+859 

at RHS
12/4/2014 12/6/2014 12/7/2014 1 A

IR-13-00015-NHT-755-A

Steel reinforcement and final formwork for step barriers from Sta. A1+300 to 

Sta. A1+307.40, from Sta. A1+310.4 to Sta. A1+319.40, and from Sta. 

A1+326.8 to Sta. A1+334.20 at LHS

12/7/2014 12/7/2014 12/7/2014 0 A

IR-13-00015-NHT-756-A

Cast concrete for step barriers from Sta. A1+300 to Sta. A1+307.40, from Sta. 

A1+310.4 to Sta. A1+319.40, and from Sta. A1+326.8 to Sta. A1+334.20 at 

LHS

12/7/2014 12/7/2014 12/7/2014 0 A

IR-13-00015-NHT-757-A 20 cm topping layer above subgrade level from Sta. E0+200 to Sta. E0+240 12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-758-A 20 cm topping layer above subgrade level from Sta. A6+340 to Sta. A6+400 12/7/2014 12/7/2014 12/8/2014 1 A

IR-13-00015-NHT-759-A Steel reinforcement for parapet wall from Sta. A6+760 to Sta. A6+810 at LHS 12/7/2014 12/8/2014 12/8/2014 0 A

IR-13-00015-NHT-760-A

Steel reinforcement and final formwork for step barriers from Sta. A1+319.40 

to Sta. A1+326.80, from Sta. A1+292.80 to Sta. A1+300, and from Sta. 

A1+334.20 to Sta. A1+341.60 at LHS

12/8/2014 12/8/2014 12/9/2014 1 A

IR-13-00015-NHT-761-A

Cast concrete for step barriers from Sta. A1+319.40 to Sta. A1+326.80, from 

Sta. A1+292.80 to Sta. A1+300, and from Sta. A1+334.20 to Sta. A1+341.60 

at LHS

12/8/2014 12/8/2014 12/9/2014 1 A

IR-13-00015-NHT-762-A
Steel reinforcement and final formwork for foundation of boundary wall From 

Sta. E0+640 to Sta. E0+650 at LHS
12/9/2014 12/9/2014 12/10/2014 1 A

IR-13-00015-NHT-763-A
Cast concrete for foundation of boundary wall From Sta. E0+640 to Sta. 

E0+650 at LHS
12/9/2014 12/9/2014 12/10/2014 1 A
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IR-13-00015-NHT-764-A
Steel reinforcement for stem of retaining wall from Sta. B0+823 to Sta. B0+841 

at RHS
12/9/2014 12/9/2014 12/10/2014 1 A

IR-13-00015-NHT-765-A
Final formwork for stem of retaining wall from Sta. B0+823 to Sta. B0+841 at 

RHS
12/11/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-766-A
Cast concrete for stem of retaining wall from Sta. B0+823 to Sta. B0+841 at 

RHS
12/14/2014 12/14/2014 12/14/2014 0 A

IR-13-00015-NHT-767-A Final formwork for parapet wall from Sta. A6+760 to Sta. A6+810 at LHS 12/9/2014 12/10/2014 12/11/2014 1 A

IR-13-00015-NHT-768-A Cast concrete for parapet wall from Sta. A6+760 to Sta. A6+810 at LHS 12/9/2014 12/10/2014 12/11/2014 1 A

IR-13-00015-NHT-769-A Subgrade of road from Sta. B0+670 to Sta. B0+740 12/9/2014 12/9/2014 12/10/2014 1 A

IR-13-00015-NHT-770-A First base coarse layer from Sta. B0+670 to Sta. B0+880 12/9/2014 12/9/2014 12/10/2014 1 A

IR-13-00015-NHT-771-A First base coarse layer of road from Sta. B0+880 to Sta. B0+980 12/10/2014 12/10/2014 12/11/2014 1 A

IR-13-00015-NHT-772-A
Steel reinforcement and final formwork for foundation of boundary wall From 

Sta. E0+023 to Sta. E0+033 at RHS
12/9/2014 12/9/2014 12/10/2014 1 A

IR-13-00015-NHT-773-A
Cast concrete for foundation of boundary wall From Sta. E0+023 to Sta. 

E0+033 at RHS
12/9/2014 12/9/2014 12/10/2014 1 A

IR-13-00015-NHT-774-A
Steel reinforcement for stem of boundary wall From Sta. E0+023 to Sta. 

E0+033 at RHS
12/10/2014 12/10/2014 12/11/2014 1 A

IR-13-00015-NHT-775-A Steel reinforcement and final formwork for stair at Sta. E0+085 at RHS 12/10/2014 12/10/2014 12/11/2014 1 C

IR-13-00015-NHT-775-B Steel reinforcement and final formwork for stair at Sta. E0+085 at RHS 12/13/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-776-A Cast concrete for stair At Sta. E0+085 at RHS 12/11/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-777-A

(597.80) LM of 3 inch steel pipe with 0.280 inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(49) Piece of 3 inch shrinkable sheet with (CPS).

(195.20) LM of 10 inch steel pipe with ¼ inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(16) Piece of 10 inch shrinkable sheet with (CPS)

12/10/2014 12/10/2014 12/11/2014 1 C

IR-13-00015-NHT-777-B

(597.80) LM of 3 inch steel pipe with 0.280 inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(49) Piece of 3 inch shrinkable sheet with (CPS).

(195.20) LM of 10 inch steel pipe with ¼ inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(16) Piece of 10 inch shrinkable sheet with (CPS)

12/16/2014 12/16/2014 12/17/2014 1 C

IR-13-00015-NHT-778-A
Steel reinforcement and final formwork of roof slab for ARV and butterfly 

valve At  Sta. D0+512
12/10/2014 12/10/2014 12/11/2014 1 C
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IR-13-00015-NHT-778-B
Steel reinforcement and final formwork of roof slab for ARV and butterfly 

valve At  Sta. D0+512.
12/15/2014 12/15/2014 12/16/2014 1 A

IR-13-00015-NHT-779-A Cast concrete of roof slab for ARV and butterfly valve At  Sta. D0+512. 12/10/2014 12/10/2014 12/11/2014 1 C

IR-13-00015-NHT-779-B Cast concrete of roof slab for ARV and butterfly valve At  Sta. D0+512. 12/15/2014 12/15/2014 12/16/2014 1 A

IR-13-00015-NHT-780-A
Base course shaping for ditches from Sta. A0+970 to Sta. A1+070 at RHS and 

from Sta. A0+970 to Sta. A1+070 at LHS
12/16/2014 12/16/2014 12/17/2014 1 A

IR-13-00015-NHT-781-A
Steel reinforcement and final formwork for stem of boundary From Sta. E0+640 

to Sta. E0+650 at LHS
12/11/2014 12/11/2014 12/11/2014 0 D

IR-13-00015-NHT-781-B
Steel reinforcement and final formwork for stem of boundary From Sta. E0+640 

to Sta. E0+650 at LHS
12/16/2014 12/16/2014 12/17/2014 1 A

IR-13-00015-NHT-782-A Cast concrete for stem of boundary from Sta. E0+640 to Sta. E0+650 at LHS 12/16/2014 12/16/2014 12/17/2014 1 A

IR-13-00015-NHT-783-A Cast concrete for stem of boundary from Sta. E0+023 to Sta. E0+033 at RHS 12/11/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-784-A Base course layer of road From Sta. A3+240 to Sta. A3+320 12/11/2014 12/11/2014 12/11/2014 0 C

IR-13-00015-NHT-784-B Base course layer of road From Sta. A3+240 to Sta. A3+320 12/14/2014 12/15/2014 12/15/2014 0 C

IR-13-00015-NHT-784-C Base course layer of road From Sta. A3+240 to Sta. A3+321 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-785-A Spreading prim coating (MC) from Sta. A3+240 to Sta. A3+320 12/16/2014 12/16/2014 12/17/2014 1 C

IR-13-00015-NHT-785-B Spreading prim coating (MC) from Sta. A3+240 to Sta. A3+321 9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-786-A Spreading and compacting asphalt layer from Sta. A3+240 to Sta. A3+320 12/16/2014 12/16/2014 12/17/2014 1 C

IR-13-00015-NHT-786-B Spreading and compacting asphalt layer from Sta. A3+240 to Sta. A3+320 9/9/2015 9/9/2015 9/10/2015 1 A

IR-13-00015-NHT-787-A Final finish base course layer of road from Sta. A1+300 to Sta. A1+420 12/11/2014 12/13/2014 12/14/2014 1 C

IR-13-00015-NHT-787-B Final finish base course layer of road from Sta. A1+300 to Sta. A1+420 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-788-A Spreading prim coating (MC) from Sta. A1+300 to Sta. A1+420 12/11/2014 12/13/2014 12/14/2014 1 C

IR-13-00015-NHT-788-B Spreading prim coating (MC) from Sta. A1+300 to Sta. A1+420 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-789-A Spreading and compacting asphalt layer from Sta. A1+300 to Sta. A1+420 12/11/2014 12/13/2014 12/14/2014 1 C

IR-13-00015-NHT-789-B Spreading and compacting asphalt layer from Sta. A1+300 to Sta. A1+420 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-790-A

Compaction and shaping for base course and steel reinforcement for ditches 

from Sta. A0+970 to Sta. A1+070 at RHS and from Sta. A0+970 to Sta. 

A1+070 at LHS

12/16/2014 12/16/2014 12/17/2014 1 A

IR-13-00015-NHT-791-A
Cast concrete for ditches from Sta. A0+970 to Sta. A1+070 at RHS and from 

Sta. A0+970 to Sta. A1+070 at LHS
12/16/2014 12/16/2014 12/17/2014 1 A

IR-13-00015-NHT-792-A Base course shaping for ditches from Sta. A1+180 to Sta. A1+340 at RHS 12/17/2014 12/17/2014 12/18/2014 1 A

IR-13-00015-NHT-793-A Second base course layer of road from Sta. B0+680 to Sta. B0+980 12/11/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-794-A Final finish base course layer of road from Sta. B0+680 to Sta. B0+980 12/11/2014 12/13/2014 12/14/2014 1 A
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IR-13-00015-NHT-795-A Final finish base course layer of road from Sta. A3+240 to Sta. A3+320 12/11/2014 12/13/2014 12/14/2014 1 C

IR-13-00015-NHT-795-B Final finish base course layer of road from Sta. A3+240 to Sta. A3+321 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-796-A
Cast blinding concrete under foundation of boundary wall (L-shape) from Sta. 

E0+032 to Sta. E0+063
12/13/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-797-A

Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. B0+192 to Sta. B0+202, from Sta. B0+208 to Sta. B0+218, and from Sta. 

B0+226 to Sta. B0+238 at LHS

12/13/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-798-A

Cast concrete for foundation of boundary wall from Sta. B0+192 to Sta. 

B0+202, from Sta. B0+208 to Sta. B0+218, and from Sta. B0+226 to Sta. 

B0+238 at LHS

12/13/2014 12/13/2014 12/14/2014 1 A

IR-13-00015-NHT-799-A

Steel reinforcement and final formwork for stem of boundary wall from Sta. 

B0+192 to Sta. B0+202, from Sta. B0+208 to Sta. B0+218, and from Sta. 

B0+226 to Sta. B0+238 at LHS

12/14/2014 12/15/2014 12/16/2014 1 A

IR-13-00015-NHT-800-A Spreading prim coating (MC) from Sta. B0+680 to Sta. B0+960 12/13/14 12/13/14 12/14/2014 1 C

IR-13-00015-NHT-800-B Spreading prim coating (MC) from Sta. B0+680 to Sta. B0+960 03/18/15 03/18/15 3/19/2015 1 A

IR-13-00015-NHT-801-A Spreading binder course from Sta. B0+680 to Sta. B0+980 12/13/14 12/13/14 12/14/2014 1 C

IR-13-00015-NHT-801-B Spreading binder course from Sta. B0+680 to Sta. B0+980 03/18/15 03/18/15 3/19/2015 1 A

IR-13-00015-NHT-802-A
Steel reinforcement and final formwork for foundation of boundary wall (L-

shape) from Sta. E0+032 to Sta. E0+063 at LHS
12/16/2014 12/16/2014 12/17/2014 1 A

IR-13-00015-NHT-803-A
Cast concrete for foundation of boundary wall (L-shape) from Sta. E0+032 to 

Sta. E0+063 at LHS
12/16/2014 12/16/2014 12/17/2014 1 A

IR-13-00015-NHT-804-A

Cast concrete for stem of boundary wall from Sta. B0+192 to Sta. B0+202, 

from Sta. B0+208 to Sta. B0+218, and from Sta. B0+226 to Sta. B0+238 at 

LHS

12/16/2014 12/16/2014 12/17/2014 1 A

IR-13-00015-NHT-805-A
Steel reinforcement for stem of retaining wall from Sta. B0+841 to Sta. B0+853 

at RHS
12/17/2014 12/17/2014 12/18/2014 1 A

IR-13-00015-NHT-806-A Steel reinforcement for ditches from Sta. A1+180 to Sta. A1+340 at RHS 12/17/2014 12/17/2014 12/18/2014 1 A

IR-13-00015-NHT-807-A Cast concrete for ditches from Sta. A1+180 to Sta. A1+340 at RHS 12/17/2014 12/17/2014 12/18/2014 1 A

IR-13-00015-NHT-808-A
Preparing base course for concrete protection from Sta. A1+200 to Sta. A1+250 

at LHS
12/17/2014 12/17/2014 12/18/2014 1 A

IR-13-00015-NHT-809-A
Steel reinforcement for concrete protection from Sta. A1+200 to Sta. A1+250 at 

LHS
12/17/2014 12/17/2014 12/18/2014 1 A

IR-13-00015-NHT-810-A Cast concrete for concrete protection from Sta. A1+200 to Sta. A1+250 at LHS 12/17/2014 12/17/2014 12/18/2014 1 A

IR-13-00015-NHT-811-A First base course of road from Sta. A6+600 to Sta. A6+790 12/17/2014 12/21/2014 12/21/2014 0 A
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IR-13-00015-NHT-812-A
Final formwork for stem of retaining wall from Sta. B0+841 to Sta. B0+859 at 

RHS
12/18/2014 12/20/2014 12/21/2014 1 A

IR-13-00015-NHT-813-A
Cast concrete for stem of retaining wall from Sta. B0+841 to Sta. B0+859 at 

RHS
12/18/2014 12/20/2014 12/21/2014 1 A

IR-13-00015-NHT-814-A
Steel reinforcement for step barriers from Sta. A1+327 to Sta. A1+334.20 and 

from Sta. A1+341.60 to Sta. A1+348.80 at LHS
12/20/2014 12/20/2014 12/21/2014 1 A

IR-13-00015-NHT-815-A
Final formwork and cast concrete for step barrier from Sta. A1+327 to Sta. 

A1+334.20 and from Sta. A1+341.60 to Sta. A1+348.80 at LHS
12/20/2014 12/20/2014 12/21/2014 1 A

IR-13-00015-NHT-816-A

Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E0+085 to Sta. E0+087 from Sta. E0+095 to Sta. E0+100 and from Sta. 

E0+570 to Sta. E0+582 at RHS

12/21/2014 12/21/2014 12/21/2014 0 A

IR-13-00015-NHT-817-A

Cast concrete for foundation of boundary wall from Sta. E0+085 to Sta. 

E0+087 from Sta. E0+095 to Sta. E0+100 and from Sta. E0+570 to Sta. 

E0+582 at RHS

12/21/2014 12/21/2014 12/22/2014 1 A

IR-13-00015-NHT-818-A
Steel reinforcement and final formwork for step barriers from Sta. A1+350 to 

Sta. A1+357.20 and from Sta. A1+364.40 to Sta. A1+371.60 at LHS
12/21/2014 12/21/2014 12/21/2014 0 A

IR-13-00015-NHT-819-A
Cast concrete for step barriers from Sta. A1+350 to Sta. A1+357.20 and from 

Sta. A1+364.40 to Sta. A1+371.60 at LHS
12/21/2014 12/21/2014 12/22/2014 1 A

IR-13-00015-NHT-820-A
Cast concrete for stem of boundary wall from Sta. E0+048 to Sta. E0+063 at 

LHS
12/23/2014 12/23/2014 12/24/2014 1 A

IR-13-00015-NHT-821-A First base course layer of road from Sta. A6+340 to Sta. A6+600 12/23/2014 12/24/2014 12/24/2014 0 A

IR-13-00015-NHT-822-A
Steel reinforcement for step barriers from Sta. A1+357.20 to Sta. A1+364.40 

and from Sta. A1+371.60 to Sta. A1+378.80 at LHS
12/23/2014 12/23/2014 12/24/2014 1 A

IR-13-00015-NHT-823-A
Final formwork and cast concrete for step barriers from Sta. A1+357.20 to Sta. 

A1+364.40 and from Sta. A1+371.60 to Sta. A1+378.80 at LHS
12/23/2014 12/23/2014 12/24/2014 1 A
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IR-13-00015-NHT-824-A

(1720.20) LM of 6 inch steel pipe with 0.280 inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(141) Piece of 6 inch shrinkable sheet with (CPS).

(134.20) LM of 8 inch steel pipe with ¼ inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(22) Piece of 4 inch shrinkable sheet with (CPS).

(268.40) LM of 4 inch steel pipe with ¼ inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

 (11) Piece of 8 inch shrinkable sheet with (CPS).

(2946) LM of 2 inch steel pipe with ¼ inch wall thickness ,4.5 mm min cement 

lining and external epoxy coated

12/23/2014 12/23/2014 12/24/2014 1 C

IR-13-00015-NHT-825-A
Steel reinforcement for stem of boundary wall from Sta. E0+032 to Sta. E0+045 

at LHS
12/24/2014 12/24/2014 12/24/2014 0 A

IR-13-00015-NHT-826-A
Paint bitumen protection coated for foundation and part of stem from Sta. 

E0+032 to Sta. E0+063 at LHS
12/24/2014 12/27/2014 12/28/2014 1 A

IR-13-00015-NHT-827-A
Final formwork for stem of boundary wall from Sta. E0+032 to Sta. E0+045 at 

LHS
12/24/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-828-A
Cast concrete for stem of boundary wall from Sta. E0+032 to Sta. E0+045 at 

LHS
12/24/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-829-A Second base course layer of road from Sta. A6+600 to Sta. A6+800 12/24/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-830-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E1+100 to Sta. E1+120 at RHS
12/24/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-831-A
Cast concrete for foundation of boundary wall from Sta. E1+100 to Sta. 

E1+120 at RHS
12/24/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-832-A Subgrade layer of road from Sta. E0+980 to Sta. E1+160 12/27/2014 12/27/2014 12/27/2014 0 A

IR-13-00015-NHT-833-A
Pressure test for (2 inch) water pipeline and house connection from Sta. B0+674 

to Sta. B0+998
12/23/2014 12/24/2014 12/25/2014 1 A

IR-13-00015-NHT-834-A
Pressure test for (2 inch) water pipeline and house connections from Sta. 

A6+470 to Sta. A6+785
12/21/2014 12/22/2014 12/23/2014 1 A

IR-13-00015-NHT-835-A
Pressure test for (2 inch) water pipeline and house connections from Sta. 

A6+230 to Sta. A6+463
12/21/2014 12/22/2014 12/23/2014 1 A

IR-13-00015-NHT-836-A
Pressure test for (3 inch) water pipeline and house connections from Sta. 

A1+076 to Sta. E0+200
12/16/2014 12/17/2014 12/18/2014 1 A
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IR-13-00015-NHT-837-A

Radio graphic test for 3 inch joint (3 inch -5J2-J1,  3 inch -5J2-J2,  3 inch -5J2-

J3) , 4 inch joints (4 inch -5J2-J1,  4 inch -5J2-J2……….,  4 inch -5J2-J25), 6 

inch joints (6 inch -5J2-J1,  6 inch -5J2-J2……..,  6 inch -5J2-J7),       8 inch 

joints (8 inch -5J2-J1,  8 inch -5J2-J2……..,  8 inch -5J2-J5) and 10 inch joints 

(10 inch -5J2-J1)

12/23/2014 12/24/2014 12/25/2014 1 A

IR-13-00015-NHT-838-A

Steel reinforcement and final formwork for stem of boundary wall from Sta. 

E0+085 to Sta. E0+087, from Sta. E0+095 to Sta. E0+100, and from Sta. 

E0+570 to Sta. E0+582 at RHS

12/27/2014 12/28/2014 12/29/2014 1 A

IR-13-00015-NHT-839-A

Cast concrete for stem of boundary wall from Sta. E0+085 to Sta. E0+087, 

from Sta. E0+095 to Sta. E0+100, and from Sta. E0+570 to Sta. E0+582 at 

RHS

12/27/2014 12/28/2014 12/29/2014 1 A

IR-13-00015-NHT-840-A Subgrade of road from Sta. E0+000 to Sta. E0+040 12/27/2014 12/27/2014 12/28/2014 1 A

IR-13-00015-NHT-841-A Base course layer from Sta. E0+000 to Sta. E0+240 12/27/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-842-A
Final formwork and steel reinforcement for step barriers from Sta. A1+378.80 

to Sta. A1+385 at LHS
12/27/2014 12/27/2014 12/28/2014 1 C

IR-13-00015-NHT-843-A Cast concrete for step barriers from Sta. A1+378.80 to Sta. A1+385 at LHS 12/27/2014 12/28/2014 12/29/2014 1 C

IR-13-00015-NHT-844-A Topping layer from Sta. E0+000 to Sta. E0+040 12/27/2014 12/27/2014 12/28/2014 1 A

IR-13-00015-NHT-845-A Start excavation of water trench at Battir water pipeline 12/27/2014 12/29/2014 12/30/2014 1 A

IR-13-00015-NHT-846-A
Final formwork and cast concrete for stem of boundary wall from Sta. E0+570 

to Sta. E0+582 at RHS
12/28/2014 12/28/2014 12/29/2014 1 A

IR-13-00015-NHT-847-A Base course for detour connect road at Sta. A3+150 at RHS 12/28/2014 12/28/2014 12/29/2014 1 C

IR-13-00015-NHT-847-B Base course for detour connect road at Sta. A3+150 at RHS 12/31/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-848-A
First backfilling layer behind retaining wall from Sta. B0+823 to Sta. B0+859 at 

RHS
12/28/2014 12/28/2014 12/29/2014 1 A

IR-13-00015-NHT-849-A Second base course layer of road from Sta. A6+340 to Sta. A6+600 12/28/2014 12/29/2014 12/30/2014 1 A

IR-13-00015-NHT-850-A Final base course layer of road from Sta. E0+000 to Sta. E0+240 12/30/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-851-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E0+865 to Sta. E0+875 at RHS
12/30/2014 12/30/2014 12/31/2014 1 A

IR-13-00015-NHT-852-A
Cast concrete for foundation of boundary wall from Sta. E0+865 to Sta. 

E0+875 at RHS
12/30/2014 12/30/2014 12/31/2014 1 A

IR-13-00015-NHT-853-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E0+880 to Sta. E0+890 at LHS
12/30/2014 12/30/2014 12/31/2014 1 A

IR-13-00015-NHT-854-A
Cast concrete for foundation of boundary wall from Sta. E0+880 to Sta. 

E0+890 at LHS
12/30/2014 12/30/2014 12/31/2014 1 A
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IR-13-00015-NHT-855-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

E1+100 to Sta. E1+120 at RHS
12/31/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-856-A
Cast concrete for stem of boundary wall from Sta. E1+100 to Sta. E1+120 at 

RHS
12/31/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-857-A Spreading prim coating (MC) from Sta. A6+340 to Sta. A6+790 12/31/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-858-A Spreading and compacting asphalt layer from Sta. A6+340 to Sta. A6+790 12/31/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-859-A
Steel reinforcement for stem of boundary wall from Sta. E0+865 to Sta. E0+875 

at RHS
12/31/2014 01/01/15 1/1/2015 0 A

IR-13-00015-NHT-860-A
Steel reinforcement for stem of concrete wall from Sta. E0+880 to Sta. E0+890 

at LHS
12/31/2014 01/01/15 1/1/2015 0 A

IR-13-00015-NHT-861-A Spreading prim coating (MC) from Sta. E0+020 to Sta. E0+230 12/31/2014 01/01/15 1/1/2015 0 A

IR-13-00015-NHT-862-A Spreading binder asphalt (3/4 inch) layer from Sta. E0+020 to Sta. E0+230 12/31/2014 01/01/15 1/1/2015 0 A

IR-13-00015-NHT-863-A Spreading prim coating (MC) from Sta. A1+600 to Sta. A1+800 12/31/2014 01/01/15 1/1/2015 0 A

IR-13-00015-NHT-864-A Spreading binder asphalt (3/4 inch) layer from Sta. A1+600 to Sta. A1+800 12/31/2014 01/01/15 1/1/2015 0 A

IR-13-00015-NHT-865-A
Steel reinforcement for stem of boundary wall from Sta. E0+839 to Sta. E0+850 

at LHS
1/5/2015 01/05/15 1/5/2015 0 A

IR-13-00015-NHT-866-A
Final formwork for stem of boundary wall from Sta. E0+839 to Sta. E0+850 at 

LHS
1/5/2015 1/5/2015 1/5/2015 0 A

IR-13-00015-NHT-867-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E0+839 to Sta. E0+850 at LHS
12/31/2014 01/01/15 1/1/2015 0 A

IR-13-00015-NHT-868-A
Steel reinforcement and final formwork for step barriers from Sta. A1+385 to 

Sta. A1+392.20
12/31/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-869-A Cast concrete for step barriers from Sta. A1+385 to Sta. A1+392.21 12/31/2014 12/31/2014 12/31/2014 0 A

IR-13-00015-NHT-870-A Final finish base course layer from Sta. A1+600 to Sta. A1+800 12/31/2014 12/31/2014 1/1/2015 1 A

IR-13-00015-NHT-871-A
Cast concrete for foundation of boundary wall from Sta. E0+839 to Sta. 

E0+850 at LHS
1/1/2015 1/1/2015 1/1/2015 0 A

IR-13-00015-NHT-872-A Subgrade of road from Sta. E0+980 to Sta. E0+920 1/1/2015 1/1/2015 1/1/2015 0 A

IR-13-00015-NHT-873-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E0+880 to Sta. E0+887 at RHS
1/3/2015 1/3/2015 1/4/2015 1 A

IR-13-00015-NHT-874-A
Cast concrete for foundation of boundary wall from Sta. E0+880 to Sta. 

E0+887 at RHS
1/3/2015 1/3/2015 1/4/2015 1 A

IR-13-00015-NHT-875-A
Final formwork and cast concrete for stem of boundary wall from Sta. E0+865 

to Sta. E0+875 at RHS
1/5/2015 1/5/2015 1/5/2015 0 A

IR-13-00015-NHT-876-A
Cast concrete for stem of boundary wall from Sta. E0+839 to Sta. E0+850 at 

LHS
1/5/2015 1/5/2015 1/5/2015 0 A
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IR-13-00015-NHT-877-A

(268.40) LM of 12 inch steel pipe with ¼  inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(22) Piece of 12 inch shrinkable sheet with (CPS)

1/12/2015 1/12/2015 1/12/2015 0 C

IR-13-00015-NHT-877-B

(268.40) LM of 12 inch steel pipe with ¼  inch wall thickness ,4.5 mm min 

cement lining and external epoxy coated.

(22) Piece of 12 inch shrinkable sheet with (CPS)

9/10/2015 9/10/2015 9/10/2015 0 A

IR-13-00015-NHT-878-A
Cast blinding concrete under retaining wall from Sta. A7+540 to Sta. A7+564 at 

LHS
1/12/2015 1/12/2015 1/13/2015 1 A

IR-13-00015-NHT-879-A
Steel reinforcement for foundation of main connection for Wadi Fukin at Sta. 

B0+955 at RHS
1/15/2015 1/15/2015 1/15/2015 0 A

IR-13-00015-NHT-880-A
Final formwork and casting concrete for stem of retaining wall from Sta. 

E0+880 to Sta. E0+890 at LHS
1/13/2015 1/13/2015 1/14/2015 1 A

IR-13-00015-NHT-881-A
Final formwork and steel reinforcement for foundation of boundary wall from 

Sta. E0+873 to Sta. E0+880 at LHS
1/13/2015 1/13/2015 1/14/2015 1 A

IR-13-00015-NHT-882-A
Casting concrete for foundation of boundary wall from Sta. E0+873 to Sta. 

E0+880 at LHS
1/13/2015 1/13/2015 1/14/2015 1 A

IR-13-00015-NHT-883-A Subgrade of road from Sta. A1+420 to Sta. A1+460 1/14/2015 1/14/2015 1/15/2015 1 A

IR-13-00015-NHT-884-A
Steel reinforcement and final formwork for foundation of retaining wall from 

Sta. A7+540 to Sta. A7+564 at LHS
1/15/2015 1/15/2015 1/15/2015 0 A

IR-13-00015-NHT-885-A
Cast concrete for foundation of retaining wall from Sta. A7+540 to Sta. 

A7+564 at LHS
1/15/2015 1/15/2015 1/15/2015 0 A

IR-13-00015-NHT-886-A
Cast concrete for foundation of main connection for Wadi Fukin at Sta. B0+955 

at RHS
1/15/2015 1/15/2015 1/15/2015 0 A

IR-13-00015-NHT-887-A
Cast blinding concrete under retaining wall (L shape) from Sta. A7+355 to Sta. 

A7+393.40 at LHS
1/15/2015 1/15/2015 1/15/2015 0 A

IR-13-00015-NHT-888-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

E0+873 to Sta. E0+880 at LHS
1/18/2015 1/18/2015 1/18/2015 0 A

IR-13-00015-NHT-889-A
Cast concrete for stem of boundary wall from Sta. E0+873 to Sta. E0+880 at 

LHS
1/18/2015 1/18/2015 1/18/2015 0 A

IR-13-00015-NHT-890-A Start excavation subgrade of road from Sta. A6+790 to Sta. A7+050 1/18/2015 1/18/2015 1/19/2015 1 C

IR-13-00015-NHT-890-B Start excavation subgrade of road from Sta. A6+790 to Sta. A7+050 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-891-A
Steel reinforcement for stem of retaining wall from Sta. A7+540 to Sta. A7+550 

at LHS
1/19/2015 1/19/2015 1/20/2015 1 C

IR-13-00015-NHT-891-B
Steel reinforcement for stem of retaining wall from Sta. A7+540 to Sta. A7+550 

at LHS
3/18/2015 3/18/2015 3/19/2015 1 A
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IR-13-00015-NHT-892-A
Steel reinforcement and final formwork for foundation of retaining wall from 

Sta. A7+355 to Sta. A7+393.40 at LHS
1/19/2015 1/20/2015 1/20/2015 0 A

IR-13-00015-NHT-893-A
Cast concrete for foundation of retaining wall from Sta. A7+355 to Sta. 

A7+393.40 at LHS
1/19/2015 1/20/2015 1/20/2015 0 A

IR-13-00015-NHT-894-A
Final formwork for stem of retaining wall from Sta. A7+540 to Sta. A7+552 at 

LHS
1/21/2015 1/21/2015 1/22/2015 1 A

IR-13-00015-NHT-895-A
Cast concrete for stem of retaining wall from Sta. A7+540 to Sta. A7+552 at 

LHS
1/21/2015 1/21/2015 1/22/2015 1 A

IR-13-00015-NHT-896-A Subgrade layer for road widening from Sta. E1+180 to Sta. E1+250 at RHS 1/21/2015 1/21/2015 1/22/2015 1 A

IR-13-00015-NHT-897-A
First base course layer for road widening from Sta. E1+180 to Sta. E1+250 at 

RHS
1/21/2015 1/21/2015 1/22/2015 1 A

IR-13-00015-NHT-898-A
Steel reinforcement and final formwork for concrete support at Segment D from 

S18 to S27
1/26/2015 1/26/2015 1/27/2015 1 A

IR-13-00015-NHT-899-A Cast concrete for concrete support at Segment D from S18 to S27 1/26/2015 1/26/2015 1/27/2015 1 A

IR-13-00015-NHT-900-A
Final formwork for stem of retaining wall from Sta. A7+552 to Sta. A7+564 at 

LHS
1/26/2015 1/26/2015 1/27/2015 1 A

IR-13-00015-NHT-901-A
Cast concrete for stem of retaining wall from Sta. A7+552 to Sta. A7+564 at 

LHS
1/26/2015 1/26/2015 1/27/2015 1 A

IR-13-00015-NHT-902-A
Steel reinforcement and final formwork for step barriers from Sta. A1+350 to 

Sta. A1+342.60 at RHS, and from Sta. A1+392.20 to Sta. A1+399.60 at LHS
1/26/2015 1/26/2015 1/27/2015 1 A

IR-13-00015-NHT-903-A
Cast concrete for step barriers from Sta. A1+350 to Sta. A1+342.60 at RHS, 

and from Sta. A1+392.20 to Sta. A1+399.60 at LHS
1/26/2015 1/26/2015 1/27/2015 1 A

IR-13-00015-NHT-904-A
Steel reinforcement for stem of retaining wall from Sta. A7+552 to Sta. A7+564 

at LHS
1/22/2015 1/24/2015 1/25/2015 1 A

IR-13-00015-NHT-905-A Subgrade for road from Sta. C0+160 to Sta. C0+330 1/22/2015 1/24/2015 1/25/2015 1 A

IR-13-00015-NHT-906-A Subgrade for road from Sta. A6+790 to Sta. A6+900 1/22/2015 1/24/2015 1/25/2015 1 A

IR-13-00015-NHT-907-A First base course layer for road from Sta. A1+420 to Sta. A1+460 1/22/2015 1/24/2015 1/25/2015 1 C

IR-13-00015-NHT-907-B First base course layer for road from Sta. A1+420 to Sta. A1+460 1/29/2015 1/31/2015 2/1/2015 1 A

IR-13-00015-NHT-908-A
Steel reinforcement and final formwork for walls of main connection manhole 

at Sta. B0+955
1/25/2015 1/25/2015 1/26/2015 1 A

IR-13-00015-NHT-909-A Cast concrete for walls of main connection manhole at Sta. B0+955 1/25/2015 1/25/2015 1/26/2015 1 A

IR-13-00015-NHT-910-A
Cast blinding concrete under foundation of retaining wall from Sta. A7+475 to 

Sta. A7+485 at LHS
1/25/2015 1/25/2015 1/26/2015 1 A
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IR-13-00015-NHT-911-A
Steel reinforcement for stem of retaining wall from Sta. A7+355 to Sta. 

A7+367.80 at LHS
1/25/2015 1/25/2015 1/26/2015 1 A

IR-13-00015-NHT-912-A
Steel reinforcement for stem of retaining wall from Sta. A7+380.60 to Sta. 

A7+393.40 at LHS
1/25/2015 1/25/2015 1/26/2015 1 A

IR-13-00015-NHT-913-A
Steel reinforcement and final formwork for step barriers from Sta. A1+350 to 

Sta. A1+372.20 at RHS
1/25/2015 1/25/2015 1/26/2015 1 A

IR-13-00015-NHT-914-A Cast concrete for step barriers from Sta. A1+350 to Sta. A1+372.20 at RHS 1/25/2015 1/25/2015 1/26/2015 1 A

IR-13-00015-NHT-915-A
Final formwork for stem of retaining wall from Sta. A7+355 to Sta. A7+367.80, 

and from Sta. A7+380.60 to Sta. A7+393.40 at LHS
1/26/2015 1/27/2015 1/28/2015 1 A

IR-13-00015-NHT-916-A
Cast concrete for stem of retaining wall from Sta. A7+355 to Sta. A7+367.80, 

and from Sta. A7+380.60 to Sta. A7+393.40 at LHS
1/26/2015 1/27/2015 1/28/2015 1 A

IR-13-00015-NHT-917-A Topping layer of road from Sta. C0+160 to Sta. C0+260 1/27/2015 1/27/2015 1/28/2015 1 A

IR-13-00015-NHT-918-A Topping layer of road from Sta. E0+920 to Sta. E1+140 1/27/2015 1/27/2015 1/28/2015 1 C

IR-13-00015-NHT-918-B Topping layer of road from Sta. E0+920 to Sta. E1+140 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-919-A Base course for road from Sta. C0+000 to Sta. C0+329.8 1/29/2015 1/31/2015 2/1/2015 1 C

IR-13-00015-NHT-919-B Base course for road from Sta. C0+000 to Sta. C0+329.8 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-920-A
Steel reinforcement and final formwork for foundation of retaining wall from 

Sta. A7+475 to Sta. A7+485 at LHS
1/27/2015 1/27/2015 1/28/2015 1 A

IR-13-00015-NHT-921-A Topping layer of road from Sta. A6+240 to Sta. A6+340 1/28/2015 1/28/2015 1/29/2015 1 C

IR-13-00015-NHT-922-A
Steel reinforcement for stem of retaining wall from Sta. A7+475 to Sta. A7+485 

at LHS
1/29/2015 1/31/2015 2/1/2015 1 A

IR-13-00015-NHT-923-A
Steel reinforcement for stem of retaining wall from Sta. A7+367.80 to Sta. 

A7+380.60 at LHS
1/29/2015 1/31/2015 2/1/2015 1 A

IR-13-00015-NHT-924-A Subgrade for road from Sta. A6+900 to Sta. A7+100 1/29/2015 1/31/2015 2/1/2015 1 A

IR-13-00015-NHT-925-A
Cast blinding concrete under foundation of boundary wall from Sta. B0+250 to 

Sta. B0+255 and from Sta. B0+260 to Sta. B0+265 at LHS
2/2/2015 2/2/2015 2/3/2015 1 A

IR-13-00015-NHT-926-A
Cast blinding concrete under foundation of concrete wall from Sta. B0+865 to 

Sta. B0+881 at RHS
2/2/2015 2/2/2015 2/3/2015 1 A

IR-13-00015-NHT-927-A
Final formwork for stem of retaining wall from Sta. A7+475 to Sta. A7+485 at 

LHS
2/2/2015 2/2/2015 2/3/2015 1 A

IR-13-00015-NHT-928-A
Final formwork for stem of retaining wall from Sta. A7+367.8 to Sta. A7+380.6 

at LHS
2/2/2015 2/2/2015 2/3/2015 1 A

IR-13-00015-NHT-929-A
Cast concrete for stem of retaining wall from Sta. A7+367.8 to Sta. A7+380.6 

at LHS
2/2/2015 2/2/2015 2/3/2015 1 A
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IR-13-00015-NHT-930-A
Cast concrete for stem of retaining wall from Sta. A7+475 to Sta. A7+485 at 

LHS
2/2/2015 2/2/2015 2/3/2015 1 A

IR-13-00015-NHT-931-A Start excavation subgrade of road from Sta. E0+500 to Sta. E0+900 2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-932-A ARV precast chamber at Sta. A6+040 due to start excavation and installation 2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-933-A
G.V and W.O precast chamber at Sta. A6+206 due to start excavation and 

installation
2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-934-A
Steel reinforcement and final formwork for concrete support at Segment D from 

S9 to S17
2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-935-A Cast concrete for concrete support at Segment D from S9 to S17 2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-936-A Pressure test for water pipe line from Sta. C0+000 to Sta. C0+330 2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-937-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. B0+250 to Sta. B0+255 and from Sta. B0+260 to Sta. B0+265 at LHS
2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-938-A
Cast concrete for foundation of boundary wall from Sta. B0+250 to Sta. 

B0+255 and from Sta. B0+260 to Sta. B0+265 at LHS
2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-939-A
Steel reinforcement and final formwork for foundation of concrete wall from 

Sta. B0+865 to Sta. B0+881 at RHS
2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-940-A
Cast concrete for foundation of concrete wall from Sta. B0+865 to Sta. B0+881 

at RHS.
2/3/2015 2/3/2015 2/4/2015 1 A

IR-13-00015-NHT-941-A Backfilling for precast chamber (ARV) at Sta. A6+040 2/4/2015 2/4/2015 2/4/2015 0 C

IR-13-00015-NHT-941-B Backfilling for precast chamber (ARV) at Sta. A6+040 8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-942-A Backfilling for precast chamber (G.V and W.O) at Sta. A6+206 2/4/2015 2/5/2015 2/6/2015 1 A

IR-13-00015-NHT-943-A
Casting concrete for stone wall copping from Sta. A1+020 to Sta. A1+080 at 

RHS
2/5/2015 2/24/2015 2/25/2015 1 A

IR-13-00015-NHT-944-A
Final formwork and steel reinforcement for roof slab of Wadi Fukin connection 

chamber at Sta. B0+955 at RHS
2/4/2015 2/4/2015 2/5/2015 1 A

IR-13-00015-NHT-945-A
Cast concrete for roof slab of Wadi Fukin connection chamber at Sta. B0+955 

at RHS
2/4/2015 2/4/2015 2/5/2015 1 A

IR-13-00015-NHT-946-A Spreading prim coating (MC) from Sta. C0+000 to Sta. C0+320 2/4/2015 2/6/2015 2/7/2015 1 A

IR-13-00015-NHT-947-A
Spreading wearing asphalt (3/4 inch) layer (7cm) from Sta. C0+000 to Sta. 

C0+320
2/4/2015 2/6/2015 2/7/2015 1 A

IR-13-00015-NHT-948-A
Second base course layer for road (inter section) from Sta. A1+420 to Sta. 

A1+460 and Sta. E-0+038 to Sta. E0+000
2/4/2015 2/5/2015 2/6/2015 1 C
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IR-13-00015-NHT-948-B
Second base course layer for road (inter section) from Sta. A1+420 to Sta. 

A1+460 and Sta. E-0+038 to Sta. E0+000
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-949-A
Steel reinforcement and cast concrete for concrete protection from Sta. A2+030 

to Sta. A2+230 LHS & RHS
2/4/2015 2/5/2015 2/5/2015 0 A

IR-13-00015-NHT-950-A Subgrade for road from Sta. E0+500 to Sta. E0+640 2/5/2015 2/7/2015 2/8/2015 1 C

IR-13-00015-NHT-950-B Subgrade for road from Sta. E0+500 to Sta. E0+640 8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-951-A
Inspection for the location of Combination three 200 mm G.V with 80 mm 

ARV at Sta. A7+422- segment A
2/5/2015 2/5/2015 2/6/2015 1 A

IR-13-00015-NHT-952-A
Steel reinforcement and final formwork for concrete support at Segment D from 

S# 01 to S#07
2/5/2015 2/5/2015 2/6/2015 1 A

IR-13-00015-NHT-953-A Cast concrete for concrete support at Segment D from S# 01 to S#07 2/5/2015 2/5/2015 2/6/2015 1 A

IR-13-00015-NHT-954-A House connection from Sta. A6+800 to Sta. A7+100-Segment A 2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-955-A Spreading prime coating (MC) for detour road at Sta. A3+100-segment A 2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-956-A
Spreading wearing asphalt (3/4 inch) layer for detour road at Sta. A3+100-

segment A
2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-957-A
Spreading prime coating (MC) for intersection of segment E and segment A 

from Sta. A1+420 to Sta. A1+460 and from Sta. E-0+038 to Sta. E0+000
2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-958-A

Spreading wearing asphalt (3/4 inch) layer for intersection of segment E and 

segment A from Sta. A1+420 to Sta. A1+460 and from Sta. E-0+038 to Sta. 

E0+000

2/5/2015 2/7/2015 2/8/2015 1 C

IR-13-00015-NHT-958-B

Spreading wearing asphalt (3/4 inch) layer for intersection of segment E and 

segment A from Sta. A1+420 to Sta. A1+460 and from Sta. E-0+038 to Sta. 

E0+000

8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-959-A
Steel reinforcement for boundary wall from Sta. B0+865 to Sta. B0+880 at 

RHS
2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-960-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

B0+250 to Sta. B0+255 and from Sta. B0+260 to Sta. B0+265 at LHS
2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-961-A
Cast concrete for stem of boundary wall from Sta. B0+250 to Sta. B0+255 and 

from Sta. B0+260 to Sta. B0+265 at LHS
2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-962-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E1+050 to Sta. E1+100 at RHS
2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-963-A
Cast concrete for foundation of boundary wall from Sta. E1+050 to Sta. 

E1+100 at RHS
2/5/2015 2/7/2015 2/8/2015 1 A

IR-13-00015-NHT-964-A Spreading prim coating (MC) for road from Sta. E0+920 to Sta. E1+160 2/5/2015 2/6/2015 2/7/2015 1 A
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IR-13-00015-NHT-965-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. E0+920 to Sta. 

E1+160
2/5/2015 2/6/2015 2/7/2015 1 A

IR-13-00015-NHT-966-A
Steel reinforcement for concrete protection from Sta. C0+010 to Sta. C0+290 at 

LHS and RHS
2/8/2015 2/8/2015 2/8/2015 0 A

IR-13-00015-NHT-967-A
Cast concrete for concrete protection from Sta. C0+010 to Sta. C0+290 at LHS 

and RHS
2/8/2015 2/8/2015 2/8/2015 0 A

IR-13-00015-NHT-968-A
Steel reinforcement for foundation of combination three 200 mm G.V with 80 

mm ARV at Sta. A7+390
2/8/2015 2/8/2015 2/9/2015 1 A

IR-13-00015-NHT-969-A
Cast concrete for foundation of combination three 200 mm G.V with 80 mm 

ARV at Sta. A7+390
2/8/2015 2/8/2015 2/9/2015 1 A

IR-13-00015-NHT-970-A
Steel reinforcement for stem of boundary wall From Sta. E1+050 to Sta. 

E1+063 at RHS
2/9/2015 2/9/2015 2/9/2015 0 A

IR-13-00015-NHT-971-A
Steel reinforcement and final formwork for concrete support at Segment D 

From S#68 to S#79
2/10/2015 2/10/2015 2/11/2015 1 A

IR-13-00015-NHT-972-A Cast concrete for concrete support at Segment D From S#68 to S#79 2/10/2015 2/10/2015 2/11/2015 1 A

IR-13-00015-NHT-973-A
Steel reinforcement for stem of boundary wall from Sta. E1+084.5 to Sta. 

E1+097.5 at RHS
02/09/15 02/09/15 2/9/2015 0 A

IR-13-00015-NHT-974-A
Final formwork for stem of boundary wall from Sta. E1+050 to Sta. E1+063 

and from Sta. E1+084.5 to Sta. E1+097.5 at RHS
2/10/2015 2/10/2015 2/11/2015 1 A

IR-13-00015-NHT-975-A
Cast concrete for stem of boundary wall from Sta. E1+050 to Sta. E1+063 and 

from Sta. E1+084.5 to Sta. E1+097.5 at RHS
2/10/2015 2/10/2015 2/11/2015 1 A

IR-13-00015-NHT-976-A Subgrade for road from Sta. E0+640 to Sta. E0+900 2/10/2015 2/10/2015 2/11/2015 1 C

IR-13-00015-NHT-977-A Topping layer for road from Sta. E0+500 to Sta. E0+780 2/10/2015 2/10/2015 2/11/2015 1 C

IR-13-00015-NHT-977-B Topping layer for road from Sta. E0+500 to Sta. E0+780 2/15/2015 2/15/2015 2/16/2015 1 C

IR-13-00015-NHT-978-A Locating of gate valve 100 mm at Sta. E0+885-segment E 2/11/2015 2/11/2015 2/11/2015 0 A

IR-13-00015-NHT-979-A
Steel reinforcement for walls of combination three 200 mm G.V with 80 mm 

ARV at Sta. A7+425
2/11/2015 2/11/2015 2/12/2015 1 A

IR-13-00015-NHT-980-A
Cast concrete for walls of combination three 200 mm G.V with 80 mm ARV at 

Sta. A7+425
2/11/2015 2/11/2015 2/12/2015 1 A

IR-13-00015-NHT-981-A Spreading tack coat (RC) from Sta. A3+750 to Sta. A4+250 2/12/2015 2/15/2015 2/16/2015 1 C

IR-13-00015-NHT-981-B Spreading tack coat (RC) from Sta. A3+750 to Sta. A4+250 4/8/2015 4/8/2015 4/8/2015 0 A

IR-13-00015-NHT-982-A Spreading wearing asphalt (3/4 inch) layer from Sta. A3+750 to Sta. A4+250 2/12/2015 2/15/2015 2/16/2015 1 C

IR-13-00015-NHT-983-A Second base course layer of road from Sta. A6+800 to Sta. A7+100 2/24/2015 2/25/2015 2/26/2015 1 D

IR-13-00015-NHT-983-B Second base course layer of road from Sta. A6+800 to Sta. A7+100 8/23/2015 8/23/2015 8/24/2015 1 A
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IR-13-00015-NHT-984-A Base course for side walk from Sta. A6+400 to Sta. A6+800 at LHS & RHS 2/12/2015 2/14/2015 2/15/2015 1 A

IR-13-00015-NHT-985-A
Steel reinforcement and final formwork for roof slab of combination three 200 

mm G.V with 80 mm ARV at Sta. A7+425
2/12/2015 2/14/2015 2/15/2015 1 A

IR-13-00015-NHT-986-A
Cast concrete for roof slab of combination three 200 mm G.V with 80 mm 

ARV at Sta. A7+425
2/12/2015 2/14/2015 2/15/2015 1 A

IR-13-00015-NHT-987-A
Steel reinforcement for stem of boundary wall from Sta. E1+050 to Sta. E1+100 

at RHS
2/15/2015 2/15/2015 2/16/2015 1 A

IR-13-00015-NHT-988-A Locating of Battir chamber at Sta. A7+400 2/15/2015 2/15/2015 2/16/2015 1 A

IR-13-00015-NHT-989-A

First layer of backfilling for internal face of retaining wall from Sta. A7+355 to 

Sta. A7+396.55, from Sta. A7+540 to Sta. A7+564,and from Sta. A7+475 to 

Sta. A7+488 at LHS

2/15/2015 2/15/2015 2/16/2015 1 A

IR-13-00015-NHT-990-A
Cast concrete for stem of boundary wall from Sta. E1+063 to Sta. E1+084.5 at 

RHS
2/15/2015 2/15/2015 2/16/2015 1 A

IR-13-00015-NHT-991-A
Cast blinding concrete under foundation of retaining wall from Sta. B0+690 to 

Sta. B0+708 at RHS
2/15/2015 2/15/2015 2/16/2015 1 A

IR-13-00015-NHT-992-A

Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E0+989 to Sta. E0+993 at LHS and from Sta. E0+948 to Sta. E0+962 at 

RHS

2/16/2015 2/16/2015 2/17/2015 1 A

IR-13-00015-NHT-993-A
Cast concrete for foundation of boundary wall from Sta. E0+989 to Sta. 

E0+993 at LHS and from Sta. E0+948 to Sta. E0+962 at RHS
2/16/2015 2/16/2015 2/17/2015 1 A

IR-13-00015-NHT-994-A
Steel reinforcement for foundation of retaining wall from Sta. A7+170 to Sta. 

A7+191.2 at LHS
2/17/2015 2/17/2015 2/18/2015 1 A

IR-13-00015-NHT-995-A
Steel reinforcement for foundation of retaining wall from Sta. B0+690 to Sta. 

B0+708 at RHS
2/17/2015 2/17/2015 2/18/2015 1 A

IR-13-00015-NHT-996-A
Spreading prim coating (MC) for side walk from Sta. B0+695 to Sta. B0+740 at 

LHS
2/17/2015 2/17/2015 2/18/2015 1 A

IR-13-00015-NHT-997-A
Spreading asphalt (3/4 inch) layer for side walk from Sta. B0+695 to Sta. 

B0+740 at LHS
2/17/2015 2/17/2015 2/18/2015 1 C

IR-13-00015-NHT-998-A
Steel reinforcement for concrete protection Between Sta. A3+150 and Sta. 

A3+250 at RHS
2/17/2015 2/17/2015 2/18/2015 1 A

IR-13-00015-NHT-999-A
Cast concrete for concrete protection Between Sta. A3+150 and Sta. A3+250 at 

RHS
2/17/2015 2/17/2015 2/18/2015 1 A

IR-13-00015-NHT-1000-A
Compaction and shaping for base course and steel reinforcement for ditches 

from Sta. A1+390 to Sta. A1+460 at RHS
2/18/2015 2/18/2015 2/19/2015 1 A
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IR-13-00015-NHT-1001-A Cast concrete for ditches from Sta. A1+390 to Sta. A1+460 at RHS 2/18/2015 2/18/2015 2/19/2015 1 A

IR-13-00015-NHT-1002-A
Cast concrete for foundation of retaining wall from Sta. B0+690 to Sta. B0+708 

at RHS
2/18/2015 2/18/2015 2/19/2015 1 A

IR-13-00015-NHT-1003-A
Cast concrete for foundation of retaining wall from Sta. A7+170 to Sta. 

A7+191.2 at LHS
2/18/2015 2/18/2015 2/19/2015 1 A

IR-13-00015-NHT-1004-A
Close the environmental check list for March 2014 (part1) at the site of 

Nahaleen main pipeline project
2/19/2015 2/22/2015 2/23/2015 1 A

IR-13-00015-NHT-1005-A
Close the environmental check list for March 2014 (part2) at the site of 

Nahaleen main pipeline project
2/19/2015 2/22/2015 2/23/2015 1 A

IR-13-00015-NHT-1006-A
Close the environmental check list for April 2014 at the site of Nahaleen main 

pipeline project
2/19/2015 2/22/2015 2/23/2015 1 A

IR-13-00015-NHT-1007-A
Close the environmental check list for August 2014 except land restoration at 

the site of Nahaleen main pipeline project
2/19/2015 2/22/2015 2/23/2015 1 A

IR-13-00015-NHT-1008-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

E0+989 to Sta. E0+993 at LHS and from Sta. E0+948 to Sta. E0+962 at RHS
2/23/2015 2/23/2015 2/24/2015 1 C

IR-13-00015-NHT-1008-B
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

E0+989 to Sta. E0+993 at LHS and from Sta. E0+948 to Sta. E0+962 at RHS
2/25/2015 2/25/2015 2/26/2015 1 C

IR-13-00015-NHT-1008-C
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

E0+989 to Sta. E0+993 at LHS and from Sta. E0+948 to Sta. E0+962 at RHS
3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1009-A
Excavation and foundation for one side shutter of stone wall protection from 

Sta. A0+680 to Sta. A0+700 at LHS
2/23/2015 2/23/2015 2/24/2015 1 A

IR-13-00015-NHT-1010-A
Cast concrete for one side shutter of stone wall protection up to 60 cm from Sta. 

A0+680 to Sta. A0+700 at LHS
2/23/2015 2/23/2015 2/24/2015 1 A

IR-13-00015-NHT-1011-A
Cast concrete for step barriers foundation from Sta. A0+460 to Sta. A0+484 at 

LHS
2/23/2015 2/23/2015 2/24/2015 1 A

IR-13-00015-NHT-1012-A
Base course and compaction for side walk From Sta. E0+045.94 to Sta. 

E0+173.01 at LHS
2/23/2015 2/24/2015 2/25/2015 1 A

IR-13-00015-NHT-1013-A
Steel reinforcement for side walk from Sta. E0+045.94 to Sta. E0+173.01 at 

LHS
2/23/2015 2/24/2015 2/25/2015 1 A

IR-13-00015-NHT-1014-A Installation of curbstone from Sta. E0+045.94 to Sta. E0+173.01 at LHS 2/23/2015 2/23/2015 2/23/2015 0 C

IR-13-00015-NHT-1015-A Start excavation subgrade of road from Sta. A7+500 to Sta. A8+200 2/24/2015 2/24/2015 2/25/2015 1 C

IR-13-00015-NHT-1015-B Start excavation subgrade of road from Sta. A7+500 to Sta. A8+200 3/18/2015 3/18/2015 3/19/2015 1 A
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IR-13-00015-NHT-1016-A
Cast concrete for stem of boundary wall from Sta. E0+989 to Sta. E0+993 at 

LHS and from Sta. E0+948 to Sta. E0+962 at RHS
2/25/2015 2/25/2015 2/26/2015 1 C

IR-13-00015-NHT-1016-B
Cast concrete for stem of boundary wall from Sta. E0+989 to Sta. E0+993 at 

LHS and from Sta. E0+948 to Sta. E0+962 at RHS
3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1017-A
Steel reinforcement and final formwork for foundation of retaining wall from 

Sta. E0+770 to Sta. E0+778 at LHS
2/25/2015 2/25/2015 2/26/2015 1 A

IR-13-00015-NHT-1018-A
Cast concrete for foundation of retaining wall from Sta. E0+770 to Sta. E0+778 

at LHS
2/25/2015 2/25/2015 2/26/2015 1 A

IR-13-00015-NHT-1019-A
Preparation of road surface for back fill up to subgrade level from Sta. A8+000 

to Sta. A8+180
2/25/2015 2/25/2015 2/26/2015 1 A

IR-13-00015-NHT-1020-A

Steel reinforcement and final formwork for step barriers from Sta. A0+458 to 

Sta. A0+462 , from Sta. A0+466 to Sta. A0+470 and from Sta. A0+474 to Sta. 

A0+478 at LHS

2/26/2015 2/26/2015 2/26/2015 0 A

IR-13-00015-NHT-1021-A
Cast concrete for step barriers from Sta. A0+458 to Sta. A0+462 , from Sta. 

A0+466 to Sta. A0+470 and from Sta. A0+474 to Sta. A0+478 at LHS
2/26/2015 2/26/2015 2/26/2015 0 A

IR-13-00015-NHT-1022-A
Steel reinforcement and final formwork for stem of retaining wall From Sta. 

B0+690 to Sta. B0+708 at RHS
2/26/2015 2/26/2015 2/26/2015 0 A

IR-13-00015-NHT-1023-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. E0+630 to Sta. E0+653 at RHS
2/26/2015 2/26/2015 2/26/2015 0 A

IR-13-00015-NHT-1024-A
Cast concrete for foundation of boundary wall from Sta. E0+630 to Sta. 

E0+653 at RHS
2/26/2015 2/26/2015 2/26/2015 0 A

IR-13-00015-NHT-1025-A
Excavation, installation, isolation and final backfill for ARV chambers at Sta. 

E0+350
2/26/2015 2/28/2015 3/1/2015 1 C

IR-13-00015-NHT-1025-B location of Combined 75mm G.V and 50 mm ARV at Sta. E+355 4/1/2015 4/1/2015 4/2/2015 1 A

IR-13-00015-NHT-1026-A
Excavation, installation, isolation and final backfill for G.V chamber at Sta. 

E0+405
2/26/2015 2/28/2015 3/1/2015 1 C

IR-13-00015-NHT-1026-B location of Combined 100 mm and 50 mm G.V at Sta. C0+320 4/1/2015 4/1/2015 4/2/2015 1 A

IR-13-00015-NHT-1027-A Steel reinforcement for foundation of chamber for Battir at Sta. A7+400 2/26/2015 2/26/2015 2/26/2015 0 C

IR-13-00015-NHT-1027-B Steel reinforcement for foundation of chamber for Battir at Sta. A7+400 3/1/2015 3/1/2015 3/1/2015 0 A

IR-13-00015-NHT-1028-A Cast concrete for foundation of chamber for Battir at Sta. A7+400 2/26/2015 2/26/2015 2/26/2015 0 C

IR-13-00015-NHT-1028-B Cast concrete for foundation of chamber for Battir at Sta. A7+400 3/1/2015 3/1/2015 3/1/2015 0 A

IR-13-00015-NHT-1029-A Spreading prim coating (MC) from Sta. A6+800 to Sta. A7+100 2/26/2015 2/28/2015 3/1/2015 1 A

IR-13-00015-NHT-1030-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. A6+800 to Sta. 

A7+100
2/26/2015 2/28/2015 3/1/2015 1 A
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IR-13-00015-NHT-1031-A
Excavation, installation, isolation and final backfill for G.V chamber at Sta. 

E0+460
2/26/2015 2/28/2015 3/1/2015 1 C

IR-13-00015-NHT-1031-B location of Combined 150 mm and 50 mm G.V at Sta. E0+445 4/1/2015 4/1/2015 4/2/2015 1 A

IR-13-00015-NHT-1032-A
Excavation, installation, isolation and final backfill for G.V chamber at Sta. 

E0+500
2/26/2015 2/28/2015 3/1/2015 1 C

IR-13-00015-NHT-1032-B location of Combined 100mm G.V and 50 mm G.V at Sta. E0+500 4/1/2015 4/1/2015 4/2/2015 1 A

IR-13-00015-NHT-1033-A
Excavation, installation, isolation and final backfill for G.V chambers at Sta. 

E0+580
2/26/2015 2/28/2015 3/1/2015 1 C

IR-13-00015-NHT-1033-B location of 50 mm G.V  at Sta. E0+590 4/1/2015 4/1/2015 4/2/2015 1 A

IR-13-00015-NHT-1034-A
Steel reinforcement for stem of retaining wall from Sta. A7+170 to Sta. 

A7+180.5 at LHS
2/28/2015 2/28/2015 3/1/2015 1 A

IR-13-00015-NHT-1035-A
Cast concrete for stem of retaining wall from Sta. B0+690 to Sta. B0+708 at 

RHS 3/1/2015 3/1/2015
3/2/2015 1 A

IR-13-00015-NHT-1036-A Cast concrete for side walk from Sta. E0+045.94 to Sta. E0+173.01 at LHS 2/23/2015 2/24/2015 2/24/2015 0 C

IR-13-00015-NHT-1036-B Cast concrete for side walk from Sta. E0+045.94 to Sta. E0+173.01 at LHS 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1037-A
Steel reinforcement and final formwork for step barriers from Sta. A0+462 to 

Sta. A0+466 and from Sta. A0+470 to Sta. A0+474 at LHS
3/1/2015 3/1/2015 3/2/2015 1 A

IR-13-00015-NHT-1038-A
Cast concrete for step barriers from Sta. A0+462 to Sta. A0+466 and from Sta. 

A0+470 to Sta. A0+474 at LHS
3/1/2015 3/1/2015 3/2/2015 1 A

IR-13-00015-NHT-1039-A
Steel reinforcement and final formwork for step barriers from Sta. A0+680 to 

Sta. A0+686 and from Sta. A0+694 to Sta. A0+700 at LHS
3/1/2015 3/1/2015 3/2/2015 1 A

IR-13-00015-NHT-1040-A
Cast concrete for step barriers from Sta. A0+680 to Sta. A0+686 and from Sta. 

A0+694 to Sta. A0+700 at LHS
3/1/2015 3/1/2015 3/2/2015 1 A

IR-13-00015-NHT-1041-A Subgrade of road from Sta. A7+860 to Sta. A8+000 3/2/2015 3/2/2015 3/3/2015 1 C

IR-13-00015-NHT-1041-B Subgrade of road from Sta. A7+860 to Sta. A8+001 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1042-A First back fill up to subgrade level for road from Sta. A8+000 to Sta. A8+180 3/2/2015 3/2/2015 3/3/2015 1 C

IR-13-00015-NHT-1042-B First back fill up to subgrade level for road from Sta. A8+000 to Sta. A8+180 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1043-A Spreading tack coat (RC) from Sta. A4+250 to Sta. A5+490 3/2/2015 3/3/2015 3/4/2015 1 A

IR-13-00015-NHT-1044-A Spreading wearing asphalt (3/4 inch) layer from Sta. A4+250 to Sta. A5+490 3/2/2015 3/3/2015 3/4/2015 1 A
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IR-13-00015-NHT-1045-A
Pressure test for 2 inch pipeline and house connection from Sta. E0+480 to Sta. 

E0+6000
3/2/2015 3/11/2015 3/12/2015 1 A

IR-13-00015-NHT-1046-A
Steel reinforcement and final formwork for stem of retaining wall from Sta. 

A7+170 to Sta. A7+180.5 at LHS
3/3/2015 3/3/2015 3/3/2015 0 C

IR-13-00015-NHT-1046-B
Steel reinforcement and final formwork for stem of retaining wall from Sta. 

A7+170 to Sta. A7+180.5 at LHS
3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1047-A
Cast concrete for stem of retaining wall from Sta. A7+170 to Sta. A7+180.5 at 

LHS
3/3/2015 3/3/2015 3/3/2015 0 C

IR-13-00015-NHT-1047-B
Cast concrete for stem of retaining wall from Sta. A7+170 to Sta. A7+180.5 at 

LHS
3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1048-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

E0+630 to Sta. E0+646.4 at RHS
3/3/2015 3/3/2015 3/4/2015 1 A

IR-13-00015-NHT-1049-A
Cast concrete for stem of boundary wall from Sta. E0+630 to Sta. E0+646.4 at 

RHS
3/3/2015 3/4/2015 3/4/2015 0 A

IR-13-00015-NHT-1050-A Subgrade for road from Sta. A7+700 to Sta. A7+860 3/3/2015 3/3/2015 3/4/2015 1 C

IR-13-00015-NHT-1050-B Subgrade for road from Sta. A7+700 to Sta. A7+860 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1051-A Subgrade for road from Sta. A7+600 to Sta. A7+700 3/4/2015 3/4/2015 3/5/2015 1 C

IR-13-00015-NHT-1051-B Subgrade for road from Sta. A7+600 to Sta. A7+700 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1052-A
Continue installation of 600mm concrete storm water pipe line from manhole 

(1) at Sta. A6+198 to manhole (2) at Sta. A6+220
3/4/2015 3/4/2015 3/5/2015 1 A

IR-13-00015-NHT-1053-A Subgrade of road from Sta. A7+460 to Sta. A7+600 3/5/2015 3/7/2015 3/8/2015 1 C

IR-13-00015-NHT-1053-B Subgrade of road from Sta. A7+460 to Sta. A7+600 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1054-A Base course layer for road from Sta. E0+740 to Sta. E0+900 3/5/2015 3/8/2015 3/8/2015 0 C

IR-13-00015-NHT-1055-A Start digging for electrical trench from Sta. A3+300 to Sta. A3+750 3/5/2015 3/7/2015 3/8/2015 1 C

IR-13-00015-NHT-1055-B Start digging for electrical trench from Sta. A3+300 to Sta. A3+750 3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1056-A
Steel reinforcement and final formwork for stem of concrete wall from Sta. 

E0+770 to Sta. E0+778 at LHS
3/5/2015 3/7/2015 3/8/2015 1 C

IR-13-00015-NHT-1056-B
Steel reinforcement and final formwork for stem of concrete wall from Sta. 

E0+770 to Sta. E0+778 at LHS
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1057-A
Cast concrete for stem of concrete wall from Sta. E0+770 to Sta. E0+778 at 

LHS
3/5/2015 3/7/2015 3/8/2015 1 C

IR-13-00015-NHT-1057-B
Cast concrete for stem of concrete wall from Sta. E0+770 to Sta. E0+778 at 

LHS
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1058-A
Cast blinding concrete under foundation of retaining wall for Battir from Sta. 

0+580 to Sta. 0+651.90 at LHS
3/5/2015 3/7/2015 3/8/2015 1 C
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IR-13-00015-NHT-1058-B
Cast blinding concrete under foundation of retaining wall for Battir from Sta. 

0+580 to Sta. 0+651.90 at LHS
3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1059-A
Pressure test for 2 inch pipeline and house connection from Sta. E0+760 to Sta. 

E1+000
3/8/2015 3/8/2015 3/8/2015 0 A

IR-13-00015-NHT-1060-A Subgrade of road from Sta. A8+000 to Sta. A8+204 3/8/2015 3/8/2015 3/9/2015 1 A

IR-13-00015-NHT-1061-A Final base course layer from Sta. E0+500 to Sta. E0+900 3/8/2015 3/8/2015 3/8/2015 0 C

IR-13-00015-NHT-1061-B Final base course layer from Sta. E0+500 to Sta. E0+900 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1062-A
Steel reinforcement for stem of retaining wall from Sta. A7+180.5 to Sta. 

A7+191.2
3/8/2015 3/8/2015 3/8/2015 0 A

IR-13-00015-NHT-1063-A
Final formwork for stem of retaining wall from Sta. A7+180.5 to Sta. A7+191.2 

at LHS
3/9/2015 3/9/2015 3/10/2015 1 A

IR-13-00015-NHT-1064-A
Cast concrete for stem of retaining wall from Sta. A7+180.5 to Sta. A7+191.2 

at LHS
3/10/2015 3/10/2015 3/10/2015 0 A

IR-13-00015-NHT-1065-A Subgrade for road from Sta. E0+420 to Sta. E0+500 3/10/2015 3/11/2015 3/12/2015 1 C

IR-13-00015-NHT-1065-B Subgrade for road from Sta. E0+420 to Sta. E0+500 4/8/2015 4/8/2015 4/8/2015 0 C

IR-13-00015-NHT-1065-C Subgrade for road from Sta. E0+420 to Sta. E0+500 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1066-A
Steel reinforcement and final formwork for foundation of retaining wall for 

Battir from Sta. 0+580 to Sta. 0+651.90 at LHS
3/11/2015 3/11/2015 3/12/2015 1 A

IR-13-00015-NHT-1067-A
Cast concrete for foundation of retaining wall for Battir from Sta. 0+580 to Sta. 

0+651.90 at LHS
3/11/2015 3/11/2015 3/12/2015 1 A

IR-13-00015-NHT-1068-A Steel reinforcement and final formwork for stair at Sta. A7+563.9 at LHS. 3/11/2015 3/14/2015 3/15/2015 1 A

IR-13-00015-NHT-1069-A Cast concrete for stair at Sta. A7+563.9 at LHS. 3/11/2015 3/14/2015 3/15/2015 1 A

IR-13-00015-NHT-1070-A
Pressure test for 2 inch pipeline and house connection from Sta. E0+600 to Sta. 

E0+740
3/12/2015 3/12/2015 3/12/2015 0 A

IR-13-00015-NHT-1071-A
Cast blinding concrete under foundation of retaining wall from Sta. A7+200 to 

Sta. A7+210 at LHS
3/12/2015 3/14/2015 3/15/2015 1 A

IR-13-00015-NHT-1072-A
Final formwork and steel reinforcement for wall of Battir main connection 

chamber at Sta. A7+400 at LHS
3/15/2015 3/15/2015 3/15/2015 0 A

IR-13-00015-NHT-1073-A
Cast concrete for wall of Battir main connection chamber at Sta. A7+400 at 

LHS
3/15/2015 3/15/2015 3/16/2015 1 A

IR-13-00015-NHT-1074-A Location and length for house connection at Battir 3/15/2015 3/15/2015 3/16/2015 1 C

IR-13-00015-NHT-1075-A Location of the PRV manhole at Sta. A6+140 3/15/2015 3/15/2015 3/15/2015 0 D

IR-13-00015-NHT-1075-B Location of the PRV manhole at Sta. A6+140 8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1076-A Location of 50mm ARV, 100mm GV, and 50mm GV at Sta. H0+020 3/16/2015 3/16/2015 3/16/2015 0 A
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IR-13-00015-NHT-1077-A
Steel reinforcement for stem of retaining wall for Battir from Sta. 0+580 to Sta. 

0+597 at LHS
3/16/2015 3/16/2015 3/17/2015 1 A

IR-13-00015-NHT-1078-A
Steel reinforcement for stem of retaining wall for Battir from Sta. 0+614 to Sta. 

0+634 at LHS
3/16/2015 3/16/2015 3/17/2015 1 A

IR-13-00015-NHT-1079-A
Steel reinforcement for foundation of retaining wall from Sta. A7+205 to Sta. 

A7+215 at LHS
3/16/2015 3/16/2015 3/16/2015 0 A

IR-13-00015-NHT-1080-A
Installation of safety measurement prior the excavation works from Sta. E0+300 

to Sta. E0+420
3/16/2015 3/16/2015 3/16/2015 0 C

IR-13-00015-NHT-1080-B
Installation of safety measurement prior the excavation works from Sta. E0+300 

to Sta. E0+420
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1081-A
Steel reinforcement for concrete protection from Sta. A3+860 to Sta. A5+330 at 

RHS
3/16/2015 3/16/2015 3/17/2015 1 A

IR-13-00015-NHT-1082-A Cast concrete for concrete protection from Sta. A3+860 to Sta. A5+330 at RHS 3/16/2015 3/17/2015 3/18/2015 1 A

IR-13-00015-NHT-1083-A location of precast manhole Combined 100 mm and 50 mm G.V at Sta. H0+330 3/17/2015 3/17/2015 3/18/2015 1 A

IR-13-00015-NHT-1084-A
Pressure test for 2 inch, 3 inch, and 4 inch pipeline and house connection from 

Sta. E0+880 to Sta. E1+367and from Sta. A3+320 to Sta. A3+560
3/17/2015 3/17/2015 3/18/2015 1 D

IR-13-00015-NHT-1084-B
Pressure test for 2 inch, 3 inch, and 4 inch pipeline and house connection from 

Sta. E0+880 to Sta. E1+367and from Sta. A3+320 to Sta. A3+560
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1085-A
Final formwork and steel reinforcement for foundation of concrete wall from 

Sta. A7+745 to Sta. A7+752 at RHS
3/14/2015 3/14/2015 3/15/2015 1 A

IR-13-00015-NHT-1086-A
Cast concrete for foundation of concrete wall from Sta. A7+745 to Sta. A7+752 

at RHS
3/14/2015 3/14/2015 3/15/2015 1 A

IR-13-00015-NHT-1087-A
Final formwork and steel reinforcement for stem of concrete wall from Sta. 

A7+745 to Sta. A7+752 at RHS
3/17/2015 3/17/2015 3/18/2015 1 A

IR-13-00015-NHT-1088-A
Cast concrete for stem of concrete wall from Sta. A7+745 to Sta. A7+752 at 

RHS
3/17/2015 3/17/2015 3/18/2015 1 A

IR-13-00015-NHT-1089-A
Final formwork for stem of retaining wall for Battir from Sta. 0+580 to Sta. 

0+597 at LHS
3/18/2015 3/18/2015 3/18/2015 0 A

IR-13-00015-NHT-1090-A
Cast concrete for stem of retaining wall for Battir from Sta. 0+580 to Sta. 

0+597 at LHS
3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1091-A
Final formwork for stem of retaining wall for Battir from Sta. 0+614 to Sta. 

0+634 at LHS
3/18/2015 3/18/2015 3/18/2015 0 A
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IR-13-00015-NHT-1092-A
Cast concrete for stem of retaining wall for Battir from Sta. 0+614 to Sta. 

0+634 at LHS
3/18/2015 3/18/2015 3/19/2015 1 A

IR-13-00015-NHT-1093-A First base course layer for road from Sta. A7+430 to Sta. A7+900 3/19/2015 3/21/2015 3/22/2015 1 C

IR-13-00015-NHT-1093-B First base course layer for road from Sta. A7+430 to Sta. A7+900 8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1094-A Subgrade for road from Sta. E0+240 to Sta. E0+420 3/19/2015 3/21/2015 3/22/2015 1 C

IR-13-00015-NHT-1094-B Subgrade for road from Sta. E0+240 to Sta. E0+420 8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1095-A
Final formwork and steel reinforcement for slab of Battir main connection 

chamber at Sta. A7+400 at LHS
3/21/2015 3/21/2015 3/22/2015 1 A

IR-13-00015-NHT-1096-A
Cast concrete for slab of Battir main connection chamber at Sta. A7+400 at 

LHS
3/21/2015 3/21/2015 3/22/2015 1 A

IR-13-00015-NHT-1097-A
Cast concrete for foundation of retaining wall from Sta. A7+205 to Sta. 

A7+215 at LHS
3/21/2015 3/21/2015 3/22/2015 1 A

IR-13-00015-NHT-1098-A
Steel reinforcement and final formwork for stem of retaining wall from Sta. 

A7+205 to Sta. A7+215 at LHS
3/22/2015 3/22/2015 3/22/2015 0 A

IR-13-00015-NHT-1099-A
Cast concrete for stem of retaining wall from Sta. A7+205 to Sta. A7+215 at 

LHS
3/22/2015 3/22/2015 3/23/2015 1 A

IR-13-00015-NHT-1100-A Spreading prim coating (MC) from Sta. E0+500 to Sta. E0+920 3/22/2015 3/22/2015 3/23/2015 1 D

IR-13-00015-NHT-1100-B Spreading prim coating (MC) from Sta. E0+500 to Sta. E0+920 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1101-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. E0+500 to Sta. 

E0+920
3/22/2015 3/22/2015 3/23/2015 1 D

IR-13-00015-NHT-1101-B
Spreading binder asphalt (3/4 inch) layer for road from Sta. E0+500 to Sta. 

E0+920
9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1102-A Spreading prime coating (MC) for road from Sta. A1+980 to Sta. A2+020 3/22/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1103-A Spreading wearing asphalt (3/4 inch) layer from Sta. A1+980 to Sta. A2+020 3/22/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1104-A
Steel reinforcement for stem of retaining wall for Battir from Sta. 0+597 to Sta. 

0+614 at LHS
3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1105-A
Steel reinforcement for stem of retaining wall for Battir from Sta. 0+634 to Sta. 

0+651.9 at LHS
3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1106-A
Base course and compaction for side walk from Sta. E0+920 to Sta. E1+040 at 

LHS and RHS
3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1107-A
Steel reinforcement for side walk from Sta. E0+920 to Sta. E1+040 at LHS and 

RHS
3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1108-A Cast concrete for side walk from Sta. E0+920 to Sta. E1+040 at LHS and RHS 3/23/2015 3/23/2015 3/24/2015 1 A
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IR-13-00015-NHT-1109-A Steel reinforcement for foundation of the PRV manhole at Sta. A6+140 3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1110-A Cast concrete for foundation of the PRV manhole at Sta. A6+140 3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1111-A
Pressure test for 2 inch pipeline and house connection at Battir from Sta. 0+040 

to Sta. 0+270
3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1112-A
First base course layer for road widening From Sta. E1+250 to Sta. E1+367 at 

RHS
3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1113-A
Final base course layer for road widening from Sta. E1+180 to Sta. E1+367 at 

RHS
3/23/2015 3/23/2015 3/24/2015 1 C

IR-13-00015-NHT-1113-B
Final base course layer for road widening from Sta. E1+180 to Sta. E1+367 at 

RHS
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1114-A
Steel reinforcement and final formwork for stair from Sta. A7+745 to Sta. 

A7+752 at RHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1115-A Cast concrete for stair from Sta. A7+745 to Sta. A7+752 at RHS 3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1116-A
First base course layer for road widening from Sta. A3+320 to Sta. A3+420 at 

RHS
3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1117-A
Final base course layer for road widening from Sta. A3+320 to Sta. A3+420 at 

RHS
3/23/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1118-A
Spreading prime coating (MC) for road widening from Sta. A3+320 to Sta. 

A3+420 at RHS
3/24/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1119-A
Spreading binder asphalt (3/4 inch) layer for road widening from Sta. A3+320 

to Sta. A3+420 at RHS
3/24/2015 3/23/2015 3/24/2015 1 A

IR-13-00015-NHT-1120-A
Final formwork for stem of retaining wall for Battir from Sta. 0+597 to Sta. 

0+614 at LHS
3/24/2015 3/25/2015 3/26/2015 1 A

IR-13-00015-NHT-1121-A
Cast concrete for stem of retaining wall for Battir From Sta. 0+597 to Sta. 

0+614 at LHS
3/24/2015 3/26/2015 3/26/2015 0 A

IR-13-00015-NHT-1122-A
Final formwork for stem of retaining wall for Battir From Sta. 0+634 to Sta. 

0+651.9 at LHS.
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1123-A
Cast concrete for stem of retaining wall for Battir from Sta. 0+634 to Sta. 

0+651.9 at LHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1124-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

A6+448 to Sta. A6+451.7 at RHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1125-A
Cast concrete for stem of boundary wall from Sta. A6+448 to Sta. A6+451.7 at 

RHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1126-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

A6+455.5 to Sta. A6+462 at RHS
3/24/2015 3/24/2015 3/25/2015 1 A
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IR-13-00015-NHT-1127-A
Cast concrete for stem of boundary wall from Sta. A6+455.5 to Sta. A6+462 at 

RHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1128-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

A6+468.6.5 to Sta. A6+475.95 at RHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1129-A
Cast concrete for stem of boundary wall from Sta. A6+468.6.5 to Sta. 

A6+475.95 at RHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1130-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

A6+471 to Sta. A6+479 at LHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1131-A
Cast concrete for stem of boundary wall from Sta. A6+471 to Sta. A6+479 at 

LHS
3/24/2015 3/24/2015 3/25/2015 1 A

IR-13-00015-NHT-1132-A Steel reinforcement for wall of the PRV manhole at Sta. A6+140 3/25/2015 3/25/2015 3/26/2015 1 A

IR-13-00015-NHT-1133-A Final formwork for wall of the PRV manhole at Sta. A6+140 3/25/2015 3/25/2015 3/26/2015 1 A

IR-13-00015-NHT-1134-A Location and traffic plan for Battir water network PRV manhole at Sta. 0+950 3/25/2015 3/25/2015 3/26/2015 1 C

IR-13-00015-NHT-1134-B Location and traffic plan for Battir water network PRV manhole at Sta. 0+950 4/8/2015 4/8/2015 4/8/2015 0 A

IR-13-00015-NHT-1135-A Cast concrete for wall of the PRV manhole at Sta. A6+140 3/25/2015 3/25/2015 3/26/2015 1 A

IR-13-00015-NHT-1136-A
Steel reinforcement and final formwork for foundation of boundary wall from 

Sta. A7+492 to Sta. A7+510 at LHS
3/26/2015 3/28/2015 3/29/2015 1 A

IR-13-00015-NHT-1137-A
Cast concrete for foundation of boundary wall from Sta. A7+492 to Sta. 

A7+510 at LHS
3/26/2015 3/28/2015 3/29/2015 1 A

IR-13-00015-NHT-1138-A Steel reinforcement for roof slab of the PRV manhole at Sta. A6+140 3/26/2015 3/26/2015 3/26/2015 0 A

IR-13-00015-NHT-1139-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

A6+743 to Sta. A6+764 at RHS
3/26/2015 3/28/2015 3/28/2015 0 A

IR-13-00015-NHT-1140-A
Cast concrete for stem of boundary wall from Sta. A6+743 to Sta. A6+764 at 

RHS
3/26/2015 3/28/2015 3/28/2015 0 A

IR-13-00015-NHT-1141-A Final formwork for roof slab of the PRV manhole at Sta. A6+140 3/26/2015 3/26/2015 3/26/2015 0 A

IR-13-00015-NHT-1142-A Cast concrete for roof slab of the PRV manhole at Sta. A6+140 3/26/2015 3/26/2015 3/26/2015 0 A

IR-13-00015-NHT-1143-A Steel reinforcement for foundation of the PRV Battir manhole at Sta. 0+950 3/29/2015 3/29/2015 3/30/2015 1 A

IR-13-00015-NHT-1144-A Location for 50mm ARV of Battir at Sta. 0+1020 3/29/2015 3/29/2015 3/30/2015 1 A

IR-13-00015-NHT-1145-A Location for 75mm W.O of Battir at Sta. 0+920 3/29/2015 3/29/2015 3/30/2015 1 A

IR-13-00015-NHT-1146-A First base course layer for road from Sta. A0+080 to Sta. A0+120 3/29/2015 3/29/2015 3/30/2015 1 A

IR-13-00015-NHT-1147-A Cast concrete for foundation of the PRV Battir manhole at Sta. 0+950 3/29/2015 3/29/2015 3/30/2015 1 A

IR-13-00015-NHT-1148-A Location for Hussan connection chambers at Sta. A7+270 3/30/2015 4/1/2015 4/1/2015 0 A

IR-13-00015-NHT-1149-A Pipe flanges (according attached MRR) at Storage Yard 3/31/2015 3/31/2015 4/1/2015 1 A
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IR-13-00015-NHT-1150-A Subgrade layer for road from Sta. A7+300 to Sta. A7+460 3/31/2015 4/2/2015 4/2/2015 0 A

IR-13-00015-NHT-1151-A Casting concrete for side walk from Sta. E0+500 to Sta. E0+900 3/31/2015 3/31/2015 4/1/2015 1 A

IR-13-00015-NHT-1152-A Location of 3 inch G.V manhole at Sta. B0+180-Segment B 3/31/2015 3/31/2015 4/1/2015 1 A

IR-13-00015-NHT-1153-A
Location of combination (3 inch G.V, 2 inch G.V) manhole at Sta. A5+990-

Segment A
3/31/2015 4/4/2015 4/5/2015 1 A

IR-13-00015-NHT-1154-A
Location of combination (2 inch G.V, 2 inch G.V) manhole at Sta. A5+815-

Segment A
3/31/2015 4/2/2015 4/2/2015 0 A

IR-13-00015-NHT-1155-A
Cast blinding concrete for one side shuttering wall from Sta. A7+651.68 to Sta. 

A7+755 at LHS
3/31/2015 3/31/2015 4/1/2015 1 A

IR-13-00015-NHT-1156-A
Pressure test for 3 inch pipeline and house connection from Sta. A7+425 to Sta. 

A8+185
4/1/2015 4/1/2015 4/2/2015 1 A

IR-13-00015-NHT-1157-A
Steel reinforcement for wall of the PRV Battir manhole at Sta. 0+950.

4/2/2015 4/2/2015 4/2/2015 0 A

IR-13-00015-NHT-1158-A
Final formwork and fixing of ventilation pipe for wall of the PRV Battir 

manhole at Sta. 0+950
4/2/2015 4/2/2015 4/2/2015 0 A

IR-13-00015-NHT-1159-A
Steel reinforcement and final formwork for stem of boundary wall from Sta. 

A7+492 to Sta. A7+510 at LHS
4/2/2015 4/4/2015 4/5/2015 1 A

IR-13-00015-NHT-1160-A
Cast concrete for stem of boundary wall from Sta. A7+492 to Sta. A7+510 at 

LHS
4/2/2015 4/4/2015 4/5/2015 1 A

IR-13-00015-NHT-1161-A Cast concrete for wall of the PRV Battir manhole at Sta. 0+950 4/2/2015 4/2/2015 4/2/2015 0 A

IR-13-00015-NHT-1162-A
Final formwork and steel reinforcement for roof slab of the PRV Battir manhole 

at Sta. 0+950
4/4/2015 4/4/2015 4/5/2015 1 A

IR-13-00015-NHT-1163-A Cast concrete for roof slab of the PRV Battir manhole at Sta. 0+950 4/4/2015 4/4/2015 4/5/2015 1 A

IR-13-00015-NHT-1164-A First base course layer for road from Sta. E0+240 to Sta. E0+420 4/4/2015 4/4/2015 4/5/2015 1 D

IR-13-00015-NHT-1164-B First base course layer for road from Sta. E0+240 to Sta. E0+421 8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1165-A Topping layer of road from Sta. E0+420 to Sta. E0+500 4/4/2015 4/4/2015 4/5/2015 1 A

IR-13-00015-NHT-1166-A Subgrade of road from Sta. A7+100 to Sta. A7+300 4/4/2015 4/4/2015 4/5/2015 1 A

IR-13-00015-NHT-1167-A First base course layer for road from Sta. E0+420 to Sta. E0+500 4/5/2015 4/6/2015 4/7/2015 1 A

IR-13-00015-NHT-1168-A
Base course and compaction for side walks from Sta. E0+500 to Sta. E0+900 at 

RHS
4/5/2015 4/5/2015 4/6/2015 1 A

IR-13-00015-NHT-1169-A Steel reinforcement for side walks from Sta. E0+500 to Sta. E0+900 at RHS. 4/5/2015 4/5/2015 4/6/2015 1 A

IR-13-00015-NHT-1170-A Cast concrete for side walks from Sta. E0+500 to Sta. E0+900 at RHS 4/6/2015 4/7/2015 4/7/2015 0 A

IR-13-00015-NHT-1171-A
Steel reinforcement and final formwork for one side shutter up to 60 cm from 

Sta. A7+651.68 to Sta. A7+706.68 at LHS
4/6/2015 4/6/2015 4/7/2015 1 A
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IR-13-00015-NHT-1172-A
Cast concrete for one side shutter up to 60 cm from Sta. A7+651.68 to Sta. 

A7+706.68 at LHS
4/6/2015 4/6/2015 4/7/2015 1 A

IR-13-00015-NHT-1173-A First base course layer for road from Sta. A6+240 to Sta. A6+340 4/6/2015 4/8/2015 4/8/2015 0 D

IR-13-00015-NHT-1173-B First base course layer for road from Sta. A6+240 to Sta. A6+340 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1174-A
Steel reinforcement and final formwork for one side shutter up to 120 cm from 

Sta. A7+651.68 to Sta. A7+706.68 at LHS
4/7/2015 4/7/2015 4/7/2015 0 A

IR-13-00015-NHT-1175-A
Cast concrete for one side shutter up to 120 cm from Sta. A7+651.68 to Sta. 

A7+706.68 at LHS
4/7/2015 4/7/2015 4/7/2015 0 A

IR-13-00015-NHT-1176-A
Steel reinforcement for foundation of Hussan connection chambers at Sta. 

A7+270
4/8/2015 4/8/2015 4/9/2015 1 A

IR-13-00015-NHT-1177-A
Steel reinforcement and final formwork for one side shutter up to 180 cm from 

Sta. A7+651.68 to Sta. A7+671.68 at LHS
4/8/2015 4/8/2015 4/9/2015 1 A

IR-13-00015-NHT-1178-A
Cast concrete for one side shutter up to 180 cm from Sta. A7+651.68 to Sta. 

A7+671.68 at LHS
4/8/2015 4/8/2015 4/9/2015 1 A

IR-13-00015-NHT-1179-A Cast concrete for foundation of Hussan connection chambers at Sta. A7+270 4/9/2015 4/9/2015 4/9/2015 0 A

IR-13-00015-NHT-1180-A First base course layer for road from Sta. A7+100 to Sta. A7+460 4/14/2015 4/14/2015 4/14/2015 0 C

IR-13-00015-NHT-1180-B First base course layer for road from Sta. A7+100 to Sta. A7+460 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1181-A Flanges and pipes alignment for 4 inch ARV at Sta. E0+350 04/14/15 04/16/15 4/16/2015 0 A

IR-13-00015-NHT-1182-A
Flanges and pipes alignment for combined (4 inch GV, 2 inch GV)  at Sta. 

E0+500 
04/14/15 04/16/15 4/16/2015 0 C

IR-13-00015-NHT-1182-B
Flanges and pipes alignment for combined (4 inch GV, 2 inch GV)  at Sta. 

E0+500 
4/27/2015 4/27/2015 4/27/2015 0 C

IR-13-00015-NHT-1183-A
Flanges and pipes alignment for the following chamber: 3 inch GV at Sta. 

E0+200 and 2 inch washout at Sta. E0+590
4/14/2015 04/15/15 04/15/15 0 C

IR-13-00015-NHT-1183-B
Flanges and pipes alignment for the following chamber: 3 inch GV at Sta. 

E0+200 and 2 inch washout at Sta. E0+590
8/23/2015 08/24/15 08/24/15 0 A

IR-13-00015-NHT-1184-A Safety measurement prior the mechanical works for 4inch G.V at Sta. B0+540 04/15/15 04/15/15 04/15/15 0 A

IR-13-00015-NHT-1185-A Safety measurement prior the mechanical works for 3inch G.V at Sta. B0+180 04/15/15 04/15/15 04/15/15 0 A

IR-13-00015-NHT-1186-A Location for Nahaleen connection chamber at Sta. E0+465 at RHS 04/15/15 04/18/15 04/18/15 0 A

IR-13-00015-NHT-1187-A Location and length for house connection from Sta. A7+100 to Sta. A8+195 04/16/15 04/18/15 4/19/2015 1 C

IR-13-00015-NHT-1188-A Steel reinforcement for wall of Hussan connection chambers at Sta. A7+270 04/20/15 04/20/15 4/21/2015 1 A
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IR-13-00015-NHT-1189-A
Flanges and pipes alignment for combined (4 inch GV, 2 inch GV)  at Sta. 

C0+320
4/16/2015 4/16/2015 4/16/2015 0 C

IR-13-00015-NHT-1189-B
Flanges and pipes alignment for combined (4 inch GV, 2 inch GV)  at Sta. 

C0+320
4/27/2015 4/27/2015 4/27/2015 0 C

IR-13-00015-NHT-1190-A
Safety measurement prior the mechanical works for combined (3inch+3inch) 

G.V at Sta. A2+265
04/20/15 04/20/15 4/20/2015 0 A

IR-13-00015-NHT-1191-A
Excavation, installation, isolation and final backfill for 2 inch G.V at Sta. 

E0+340
4/27/2015 4/27/2015 4/28/2015 1 C

IR-13-00015-NHT-1191-B
Excavation, installation, isolation and final backfill for 2 inch G.V at Sta. 

E0+340
8/23/2015 8/24/2015 8/24/2015 0 A

IR-13-00015-NHT-1192-A
Steel reinforcement and final formwork for foundation of concrete wall from 

Sta. A7+675 to Sta. A7+690 at RHS
4/18/2015 4/18/2015 4/18/2015 0 C

IR-13-00015-NHT-1192-B
Steel reinforcement and final formwork for foundation of concrete wall from 

Sta. A7+675 to Sta. A7+690 at RHS
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1193-A
Cast concrete for foundation of concrete wall from Sta. A7+675 to Sta. A7+690 

at RHS
4/18/2015 4/18/2015 4/18/2015 0 C

IR-13-00015-NHT-1193-B
Cast concrete for foundation of concrete wall from Sta. A7+675 to Sta. A7+690 

at RHS
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1194-A
Steel reinforcement and final formwork for foundation of concrete wall from 

Sta. A7+510 to Sta. A7+530 at LHS
4/18/2015 4/18/2015 4/18/2015 0 C

IR-13-00015-NHT-1194-B
Steel reinforcement and final formwork for foundation of concrete wall from 

Sta. A7+510 to Sta. A7+530 at LHS
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1195-A
Cast concrete for foundation of concrete wall from Sta. A7+510 to Sta. A7+530 

at LHS
4/18/2015 4/18/2015 4/18/2015 0 C

IR-13-00015-NHT-1195-B
Cast concrete for foundation of concrete wall from Sta. A7+510 to Sta. A7+530 

at LHS
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1196-A

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S74, S73, S72, S71, S70, S69, S68, 

S67, S66 and S64

4/19/2015 4/19/2015 4/19/2015 0 C

IR-13-00015-NHT-1196-B

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S74, S73, S72, S71, S70, S69, S68, 

S67, S66 and S64

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1197-A
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S74, S73, S72, S71, S70, S69, S68, S67, S66 and S64
4/19/2015 4/19/2015 4/20/2015 1 C
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IR-13-00015-NHT-1197-B
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S74, S73, S72, S71, S70, S69, S68, S67, S66 and S64
9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1198-A
 Steel reinforcement for foundation of retaining wall from Sta. B0+750 to Sta. 

B0+772 at RHS
4/19/2015 4/19/2015 4/20/2015 1 A

IR-13-00015-NHT-1199-A
Steel reinforcement and final formwork for one side shutter up to 180 cm from 

Sta. A7+651.68 to Sta. A7+665.78 at LHS
4/19/2015 4/19/2015 4/19/2015 0 C

IR-13-00015-NHT-1199-B
Steel reinforcement and final formwork for one side shutter up to 180 cm from 

Sta. A7+651.68 to Sta. A7+665.78 at LHS
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1200-A
Cast concrete for one side shutter up to 180 cm from Sta. A7+651.68 to Sta. 

A7+665.78 at LHS
4/19/2015 4/19/2015 4/20/2015 1 C

IR-13-00015-NHT-1200-B
Cast concrete for one side shutter up to 180 cm from Sta. A7+651.68 to Sta. 

A7+665.78 at LHS
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1201-A
Steel reinforcement and final formwork for one side shutter up to 180 cm from 

Sta. A7+686.98 to Sta. A7+706.38 at LHS 
4/19/2015 4/19/2015 4/20/2015 1 C

IR-13-00015-NHT-1201-B
Steel reinforcement and final formwork for one side shutter up to 180 cm from 

Sta. A7+686.98 to Sta. A7+706.38 at LHS 
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1202-A
Cast concrete for one side shutter up to 180 cm from Sta. A7+686.98 to Sta. 

A7+706.38 at LHS 
4/19/2015 4/19/2015 4/20/2015 1 C

IR-13-00015-NHT-1202-B
Cast concrete for one side shutter up to 180 cm from Sta. A7+686.98 to Sta. 

A7+706.38 at LHS 
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1203-A
Cast concrete for foundation of retaining wall from Sta. B0+750 to Sta. B0+772 

at RHS
4/19/2015 4/19/2015 4/20/2015 1 A

IR-13-00015-NHT-1204-A
Start excavation, installation and backfill for precast combined (2 inch GV and 

2 inch G.V ) at Sta. A5+815
4/28/2015 4/28/2015 4/29/2015 1 A

IR-13-00015-NHT-1205-A Flanges and pipes alignment for 2 inch ARV  at Sta. E1+020 4/19/2015 4/22/2015 4/22/2015 0 C

IR-13-00015-NHT-1205-B Flanges and pipes alignment for 2 inch ARV  at Sta. E1+020 8/23/2015 8/24/2015 8/24/2015 0 A

IR-13-00015-NHT-1206-A Location and length for house connection from Sta. E0+240 to Sta. E0+500 4/19/2015 4/19/2015 4/20/2015 1 C

IR-13-00015-NHT-1207-A
Continue installation of 600mm concrete storm water pipe line from manhole 

(7) at Sta. A5+828.78 to manhole (6) at Sta. A5+868.05
4/20/2015 4/19/2015 4/20/2015 1 A

IR-13-00015-NHT-1208-A
Continue installation of 600mm concrete storm water pipe line from manhole 

(6) at Sta. A5+868.05 to manhole (5) at Sta. A5+910.92
4/20/2015 4/19/2015 4/20/2015 1 A

IR-13-00015-NHT-1209-A
Continue installation of 600mm concrete storm water pipe line from manhole 

(5) at Sta. A5+910.92 to manhole (4) at Sta. A5+950.2
4/20/2015 4/20/2015 4/21/2015 1 A

IR-13-00015-NHT-1210-A Final formwork for walls of Hussan connection chamber at Sta. A7+270 4/20/2015 4/21/2015 4/22/2015 1 A
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IR-13-00015-NHT-1211-A Second base course layer of road from Sta. A0+080 to Sta. A0+120 4/21/2015 4/21/2015 4/22/2015 1 A

IR-13-00015-NHT-1212-A Second base course layer of road from Sta. E0+240 to Sta. E0+500 4/21/2015 4/22/2015 4/22/2015 0 C

IR-13-00015-NHT-1212-B Second base course layer of road from Sta. E0+240 to Sta. E0+500 8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1213-A
Steel reinforcement and final formwork for one side shutter up to 240 cm from 

Sta. A7+651.68 to Sta. A7+665.78 at LHS
4/21/2015 4/21/2015 4/22/2015 1 C

IR-13-00015-NHT-1213-B
Steel reinforcement and final formwork for one side shutter up to 240 cm from 

Sta. A7+651.68 to Sta. A7+665.78 at LHS
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1214-A
Cast concrete for one side shutter up to 240 cm from Sta. A7+651.68 to Sta. 

A7+665.78 at LHS
4/21/2015 4/21/2015 4/22/2015 1 C

IR-13-00015-NHT-1214-B
Cast concrete for one side shutter up to 240 cm from Sta. A7+651.68 to Sta. 

A7+665.78 at LHS
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1215-A

 Steel reinforcement and final formwork for concrete support over the level of 

12 inch exposed pipe line at Segment D from S75, S63, S62, S61, S60, S59, 

S58, S57, S56 and S55

4/22/2015 4/22/2015 4/22/2015 0 C

IR-13-00015-NHT-1215-B

 Steel reinforcement and final formwork for concrete support over the level of 

12 inch exposed pipe line at Segment D from S75, S63, S62, S61, S60, S59, 

S58, S57, S56 and S55

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1216-A
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S75, S63, S62, S61, S60, S59, S58, S57, S56 and S55
4/22/2015 4/22/2015 4/22/2015 0 C

IR-13-00015-NHT-1216-B
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S75, S63, S62, S61, S60, S59, S58, S57, S56 and S55
9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1217-A
Steel reinforcement for stem of concrete wall from Sta. A7+510 to Sta. A7+530 

at LHS
4/22/2015 4/22/2015 4/22/2015 0 A

IR-13-00015-NHT-1218-A
Steel reinforcement and final formwork for one side shutter up to 240 cm from 

Sta. A7+665.78 to Sta. A7+786.78 at LHS
4/21/2015 4/21/2015 4/22/2015 1 C

IR-13-00015-NHT-1218-B
Steel reinforcement and final formwork for one side shutter up to 240 cm from 

Sta. A7+665.78 to Sta. A7+786.78 at LHS
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1219-A
Cast concrete for one side shutter up to 240 cm from Sta. A7+665.78 to Sta. 

A7+786.78 at LHS
4/21/2015 4/21/2015 4/22/2015 1 C

IR-13-00015-NHT-1219-B
Cast concrete for one side shutter up to 240 cm from Sta. A7+665.78 to Sta. 

A7+786.78 at LHS
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1220-A Cast concrete for wall of Hussan connection chambers at Sta. A7+270 4/21/2015 4/21/2015 4/22/2015 1 A
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IR-13-00015-NHT-1221-A
Cast concrete for stem of concrete wall from Sta. A7+510 to Sta. A7+530 at 

LHS
4/26/2015 4/26/2015 4/26/2015 0 A

IR-13-00015-NHT-1222-A
Steel reinforcement and final formwork for roof slab of Hussan connection 

chambers at Sta. A7+270
4/26/2015 4/26/2015 4/26/2015 0 A

IR-13-00015-NHT-1223-A Cast concrete for roof slab of Hussan connection chambers at Sta. A7+270 4/26/2015 4/26/2015 4/26/2015 0 A

IR-13-00015-NHT-1224-A

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S54, S53, S52, S51, S50, S49, S48, 

S47, S46 and S45

4/26/2015 4/26/2015 4/26/2015 0 C

IR-13-00015-NHT-1224-B

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S54, S53, S52, S51, S50, S49, S48, 

S47, S46 and S45

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1225-A
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S54, S53, S52, S51, S50, S49, S48, S47, S46 and S45
4/26/2015 4/26/2015 4/26/2015 0 C

IR-13-00015-NHT-1225-B
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S54, S53, S52, S51, S50, S49, S48, S47, S46 and S45
9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1226-A
Continue installation of 600mm concrete storm water pipe line from manhole 

(4) at Sta. A5+950.2 to manhole (3) at Sta. A5+990.21
4/26/2015 4/26/2015 4/27/2015 1 A

IR-13-00015-NHT-1227-A
Steel reinforcement and final formwork for one side shutter up to 110 cm from 

Sta. A7+752 to Sta. A7+785 at RHS
4/26/2015 4/26/2015 4/26/2015 0 A

IR-13-00015-NHT-1228-A
Cast concrete for one side shutter up to 110 cm from Sta. A7+752 to Sta. 

A7+785 at RHS
4/26/2015 4/26/2015 4/26/2015 0 A

IR-13-00015-NHT-1229-A
Radiographic test for testing of welding joint in Segment D from Sta. D0+000 

to Sta. D0+500
4/26/2015 4/26/2015 4/26/2015 0 A

IR-13-00015-NHT-1230-A Subgrade for detour at Sta. A1+350 at RHS 4/26/2015 4/26/2015 4/26/2015 0 A

IR-13-00015-NHT-1231-A
Steel reinforcement and final formwork for one side shutter up to 170 cm high 

from Sta. A7+752 to Sta. A7+785 at RHS
4/27/2015 4/27/2015 4/27/2015 0 A

IR-13-00015-NHT-1232-A
Cast concrete for one side shutter up to 170 cm high from Sta. A7+752 to Sta. 

A7+785 at RHS
4/27/2015 4/27/2015 4/28/2015 1 A

IR-13-00015-NHT-1233-A
Steel reinforcement for stem of retaining wall from Sta. B0+750 to Sta. B0+772 

at RHS
4/27/2015 4/27/2015 4/27/2015 0 A

IR-13-00015-NHT-1234-A
Flanges and pipes alignment for combined (3 inch GV and 2 inch ARV) at Sta. 

E0+350
4/27/2015 4/27/2015 4/27/2015 0 A
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IR-13-00015-NHT-1235-A
Final formwork for stem of retaining wall from Sta. B0+750 to Sta. B0+772 at 

RHS
4/27/2015 4/28/2015 4/28/2015 0 A

IR-13-00015-NHT-1236-A
Cast concrete for stem of retaining wall from Sta. B0+750 to Sta. B0+772 at 

RHS
4/27/2015 4/28/2015 4/29/2015 1 A

IR-13-00015-NHT-1237-A
Steel reinforcement and final formwork for one side shutter up to 230 cm high 

from Sta. A7+752 to Sta. A7+785 at RHS
4/28/2015 4/28/2015 4/29/2015 1 A

IR-13-00015-NHT-1238-A
Cast concrete for one side shutter up to 230 cm high from Sta. A7+752 to Sta. 

A7+785 at RHS
4/28/2015 4/28/2015 4/29/2015 1 A

IR-13-00015-NHT-1239-A Safety measurement prior the mechanical works of 8 inch ARV at Sta. A7+045 4/28/2015 4/28/2015 4/28/2015 0 A

IR-13-00015-NHT-1240-A Safety measurement prior the mechanical works of 6 inch ARV at Sta. A7+060 4/28/2015 4/28/2015 4/28/2015 0 A

IR-13-00015-NHT-1241-A

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S44, S43, S42, S41, S40, S39, S38, 

S37, S36, S35 and S34

4/28/2015 4/28/2015 4/29/2015 1 C

IR-13-00015-NHT-1241-B

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S44, S43, S42, S41, S40, S39, S38, 

S37, S36, S35 and S34

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1242-A
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S44, S43, S42, S41, S40, S39, S38, S37, S36, S35 and S34
4/28/2015 4/29/2015 4/29/2015 0 C

IR-13-00015-NHT-1242-B
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S44, S43, S42, S41, S40, S39, S38, S37, S36, S35 and S34
9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1243-A
Steel reinforcement for stem of concrete wall from Sta. A7+651.68 to Sta. 

A7+665.78 at LHS
4/28/2015 4/28/2015 4/29/2015 1 A

IR-13-00015-NHT-1244-A
Steel reinforcement for concrete wall up to 360 high from Sta. A7+686.98 to 

Sta. A7+706.38 at LHS
4/29/2015 4/28/2015 4/29/2015 1 A

IR-13-00015-NHT-1245-A
Continue installation of 600mm concrete storm water pipe line from manhole 

(3) at Sta. A5+990.21to manhole (2) at Sta. A6+016
4/29/2015 4/29/2015 4/29/2015 0 A

IR-13-00015-NHT-1246-A Location of precast manhole at Sta. A7+270 4/29/2015 4/29/2015 4/29/2015 0 A

IR-13-00015-NHT-1247-A
Final formwork for stem of concrete wall up to 360 cm high from Sta. 

A7+686.98 to Sta. A7+706.38 at LHS
4/29/2015 4/29/2015 4/30/2015 1 A

IR-13-00015-NHT-1248-A
Cast concrete for stem of concrete wall up to 360 cm high from Sta. A7+686.98 

to Sta. A7+706.38 at LHS
4/29/2015 4/29/2015 4/30/2015 1 A
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IR-13-00015-NHT-1249-A
Steel reinforcement for foundation of boundary wall from Sta. A7+455 to Sta. 

A7+470 at LHS
4/29/2015 4/29/2015 4/29/2015 0 C

IR-13-00015-NHT-1249-B
Steel reinforcement for foundation of boundary wall from Sta. A7+455 to Sta. 

A7+470 at LHS
8/23/2015 8/24/2015 8/25/2015 1 A

IR-13-00015-NHT-1250-A
Cast concrete for foundation of boundary wall from Sta. A7+455 to Sta. 

A7+470 at LHS
4/29/2015 4/29/2015 4/30/2015 1 A

IR-13-00015-NHT-1251-A
Steel reinforcement for stem of concrete wall from Sta. A7+675 to Sta. A7+690 

at RHS
4/29/2015 4/29/2015 4/30/2015 1 A

IR-13-00015-NHT-1252-A
Steel reinforcement and final formwork for one side shutter up to 290 cm high 

from Sta. A7+752 to Sta. A7+785 at RHS
4/29/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1253-A
Cast concrete for one side shutter up to 290 cm high from Sta. A7+752 to Sta. 

A7+785 at RHS
4/29/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1254-A
Final formwork for stem of boundary wall up to 360 cm high from Sta. 

A7+651.68 to Sta. A7+665.78 at LHS
4/29/2015 5/2/2015 5/3/2015 1 A

IR-13-00015-NHT-1255-A
Cast concrete for stem of boundary wall up to 360 cm high from Sta. 

A7+651.68 to Sta. A7+665.78 at LHS
4/29/2015 5/2/2015 5/3/2015 1 A

IR-13-00015-NHT-1256-A
Final formwork for stem of concrete wall from Sta. A7+675 to Sta. A7+690 at 

RHS
4/29/2015 5/2/2015 5/3/2015 1 A

IR-13-00015-NHT-1257-A
Cast concrete for stem of concrete wall from Sta. A7+675 to Sta. A7+690 at 

RHS
4/29/2015 5/2/2015 5/3/2015 1 A

IR-13-00015-NHT-1258-A Final finish for base course layer from Sta. A0+080 to Sta. A0+120 4/29/2015 4/30/2015 4/30/2015 0 A

IR-13-00015-NHT-1259-A Final finish for base course layer from Sta. E0+260 to Sta. E0+500 4/29/2015 4/30/2015 4/30/2015 0 C

IR-13-00015-NHT-1259-B Final finish for base course layer from Sta. E0+260 to Sta. E0+500 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1260-A Spreading prim coating (MC) from Sta. E0+260 to Sta. E0+500 4/29/2015 4/30/2015 4/30/2015 0 A

IR-13-00015-NHT-1261-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. E0+260 to Sta. 

E0+500
4/29/2015 4/30/2015 4/30/2015 0 C

IR-13-00015-NHT-1261-B
Spreading binder asphalt (3/4 inch) layer for road from Sta. E0+260 to Sta. 

E0+500
9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1262-A Spreading prim coating (MC) from Sta. A0+080 to Sta. A0+120 4/29/2015 4/30/2015 4/30/2015 0 A

IR-13-00015-NHT-1263-A
Spreading wearing asphalt (3/4 inch) layer for road from Sta. A0+080 to Sta. 

A0+120
4/29/2015 4/30/2015 4/30/2015 0 A

IR-13-00015-NHT-1264-A Second base course layer of road from Sta. A7+100 to Sta. A8+200 4/29/2015 4/30/2015 4/30/2015 0 A

IR-13-00015-NHT-1265-A Final finish base course layer of road from Sta. A7+100 to Sta. A8+200 4/29/2015 4/30/2015 4/30/2015 0 A

IR-13-00015-NHT-1266-A Spreading prim coating (MC) from Sta. A7+100 to Sta. A7+400 4/29/2015 5/2/2015 5/3/2015 1 A
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IR-13-00015-NHT-1267-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. A7+100 to Sta. 

A7+400
4/29/2015 5/2/2015 5/3/2015 1 C

IR-13-00015-NHT-1267-B
Spreading binder asphalt (3/4 inch) layer for road from Sta. A7+100 to Sta. 

A7+400
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1268-A Spreading prim coating (MC) from Sta. A7+400 to Sta. A7+850 4/29/2015 5/3/2015 5/3/2015 0 A

IR-13-00015-NHT-1269-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. A7+400 to Sta. 

A7+850
4/29/2015 5/3/2015 5/3/2015 0 C

IR-13-00015-NHT-1269-B
Spreading binder asphalt (3/4 inch) layer for road from Sta. A7+400 to Sta. 

A7+850
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1270-A

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S33, S32, S31, S30, S29, S28, S27, 

S26, S25, S24, S22, S21, S20, S19 and S18

5/3/2015 5/3/2015 5/3/2015 0 C

IR-13-00015-NHT-1270-B

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S33, S32, S31, S30, S29, S28, S27, 

S26, S25, S24, S22, S21, S20, S19 and S18

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1271-A

Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S33, S32, S31, S30, S29, S28, S27, S26, S25, S24, S22, S21, 

S20, S19 and S18

5/3/2015 5/3/2015 5/3/2015 0 D

IR-13-00015-NHT-1271-B

Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S33, S32, S31, S30, S29, S28, S27, S26, S25, S24, S22, S21, 

S20, S19 and S18

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1272-A
Cast blinding concrete under foundation of concrete wall from Sta. A5+697 to 

Sta. A5+773 at LHS
5/3/2015 5/3/2015 5/3/2015 0 A

IR-13-00015-NHT-1273-A
Excavation, installation, isolation and final backfill for precast manhole at Sta. 

A7+270
5/3/2015 5/3/2015 5/3/2015 0 C

IR-13-00015-NHT-1273-B
Excavation, installation, isolation and final backfill for precast manhole at Sta. 

A7+270
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1274-A
Steel reinforcement for stem of concrete wall from Sta. A7+752 to Sta. A7+785 

at RHS
5/4/2015 5/4/2015 5/5/2015 1 A

IR-13-00015-NHT-1275-A
Steel reinforcement for foundation of boundary wall from Sta. E1+008 to Sta. 

E1+025.5 at RHS
5/4/2015 5/4/2015 5/4/2015 0 A

IR-13-00015-NHT-1276-A
Cast concrete for foundation of boundary wall from Sta. E1+008 to Sta. 

E1+025.5 at RHS
5/4/2015 5/4/2015 5/4/2015 0 A

IR-13-00015-NHT-1277-A
Steel reinforcement for stem of boundary wall from Sta. A7+455 to Sta. 

A7+470 at LHS
5/4/2015 5/4/2015 5/5/2015 1 A
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IR-13-00015-NHT-1278-A
Final formwork for stem of boundary wall from Sta. A7+455 to Sta. A7+470 at 

LHS
5/4/2015 5/9/2015 5/10/2015 1 A

IR-13-00015-NHT-1279-A Spreading prim coating (MC) from Sta. A7+850 to Sta. A8+203 5/4/2015 5/4/2015 5/5/2015 1 A

IR-13-00015-NHT-1280-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. A7+850 to Sta. 

A8+203
5/4/2015 5/4/2015 5/5/2015 1 C

IR-13-00015-NHT-1280-B
Spreading binder asphalt (3/4 inch) layer for road from Sta. A7+850 to Sta. 

A8+203
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1281-A Final finish base course layer of road from Sta. A6+200 to Sta. A6+340 5/4/2015 5/4/2015 5/5/2015 1 C

IR-13-00015-NHT-1281-B Final finish base course layer of road from Sta. A6+200 to Sta. A6+340 8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1282-A Spreading prim coating (MC) from Sta. A6+200 to Sta. A6+340 5/4/2015 5/4/2015 5/5/2015 1 A

IR-13-00015-NHT-1283-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. A6+200 to Sta. 

A6+340
5/4/2015 5/4/2015 5/5/2015 1 C

IR-13-00015-NHT-1283-B
Spreading binder asphalt (3/4 inch) layer for road from Sta. A6+200 to Sta. 

A6+340
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1284-A Spreading tack coat (RC) from Sta. A3+300 to Sta. A3+800 5/4/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1285-A Spreading wearing asphalt (3/4 inch) layer from Sta. A3+560 to Sta. A3+740 5/4/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1286-A
Cast concrete for stem of concrete wall up to 350 cm high from Sta. A7+752 to 

Sta. A7+785 at RHS
5/4/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1287-A
Steel reinforcement for stem of boundary wall from Sta. E0+818 to Sta. E0+830 

at RHS
5/5/2015 5/5/2015 5/5/2015 0 A

IR-13-00015-NHT-1288-A
Final formwork for stem of boundary wall from Sta. E0+818 to Sta. E0+830 at 

RHS
5/5/2015 5/5/2015 5/5/2015 0 C

IR-13-00015-NHT-1288-B
Final formwork for stem of boundary wall from Sta. E0+818 to Sta. E0+830 at 

RHS
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1289-A
Cast concrete for stem of boundary wall from Sta. E0+818 to Sta. E0+830 at 

RHS
5/5/2015 5/5/2015 5/5/2015 0 C

IR-13-00015-NHT-1289-B
Cast concrete for stem of boundary wall from Sta. E0+818 to Sta. E0+830 at 

RHS
8/23/2015 8/23/2015 8/24/2015 1 A

IR-13-00015-NHT-1290-A
Steel reinforcement for stem of concrete wall up to 360 cm high from Sta. 

A7+686.98 to Sta. A7+665.78 at LHS
5/5/2015 5/5/2015 5/5/2015 0 A

IR-13-00015-NHT-1291-A
Final formwork for stem of concrete wall up to 360 cm high from Sta. 

A7+686.98 to Sta. A7+665.78 at LHS
5/5/2015 5/5/2015 5/5/2015 0 A

IR-13-00015-NHT-1292-A
Cast concrete for stem of concrete wall up to 360 cm high from Sta. A7+686.98 

to Sta. A7+665.78 at LHS
5/5/2015 5/5/2015 5/5/2015 0 A
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IR-13-00015-NHT-1293-A

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S14, S13, S12, S11, S10, S09, S08, 

S07, S06, S05, S04, S03 and S02 

5/6/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1293-B

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S14, S13, S12, S11, S10, S09, S08, 

S07, S06, S05, S04, S03 and S02 

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1294-A

Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S14, S13, S12, S11, S10, S09, S08, S07, S06, S05, S04, S03 

and S02 

5/6/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1294-B

Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S14, S13, S12, S11, S10, S09, S08, S07, S06, S05, S04, S03 

and S02 

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1295-A
Steel reinforcement for stem of concrete wall up to 480 cm high from Sta. 

A7+686.98 to Sta. A7+665.78 at LHS
5/6/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1296-A
Final formwork for stem of concrete wall up to 480 cm high from Sta. 

A7+686.98 to Sta. A7+665.78 at LHS
5/6/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1297-A
Cast concrete for stem of concrete wall up to 480 cm high from Sta. A7+686.98 

to Sta. A7+665.78 at LHS
5/6/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1298-A
Steel reinforcement for foundation of concrete wall from Sta. A5+697 to Sta. 

A5+747 at LHS
5/6/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1299-A
Cast concrete for foundation of concrete wall from Sta. A5+697 to Sta. A5+747 

at LHS
5/6/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1300-A
Cast blinding concrete under foundation of concrete wall along access road at 

Sta. E0+900  at LHS(from Sta. 0+000 to Sta. 0+070 at RHS)
5/6/2015 5/6/2015 5/7/2015 1 A

IR-13-00015-NHT-1301-A
Steel reinforcement for stem of boundary wall from Sta. E1+008 to Sta. 

E1+025.5 at RHS
5/7/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1302-A
Final formwork for stem of boundary wall from Sta. E1+008 to Sta. E1+025.5 

at RHS
5/7/2015 5/9/2015 5/10/2015 1 A

IR-13-00015-NHT-1303-A
Steel reinforcement for foundation of Nahaleen connection chambers at Sta. 

E0+465 at RHS
5/7/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1304-A
Cast concrete for foundation of Nahaleen connection chambers at Sta. E0+465 

at RHS
5/7/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1305-A
Cast concrete for stem of boundary wall from Sta. A7+455 to Sta. A7+470 at 

LHS
5/7/2015 5/10/2015 5/11/2015 1 A
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IR-13-00015-NHT-1306-A
Cast concrete for stem of boundary wall from Sta. E1+008 to Sta. E1+025.5 at 

RHS
5/7/2015 5/9/2015 5/10/2015 1 A

IR-13-00015-NHT-1307-A Spreading tack coat (RC) from Sta. A3+560 to Sta. A3+320 5/7/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1308-A Spreading wearing asphalt (3/4 inch) layer from Sta. A3+560 to Sta. A3+320 5/7/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1309-A Spreading tack coat (RC) from Sta. E1+367 to Sta. E1+240         5/7/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1310-A Spreading wearing asphalt (3/4 inch) layer from Sta. E1+367 to Sta. E1+240 5/7/2015 5/7/2015 5/7/2015 0 A

IR-13-00015-NHT-1311-A
Close the environmental check list for November 2014 except the stock pile area 

at Sta. A0+400 at the site of Nahaleen main pipeline project
5/10/2015 5/10/2015 5/11/2015 1 A

IR-13-00015-NHT-1312-A
Close the environmental check list for December 2014 except the stock pile area 

at Sta. A0+400 at the site of Nahaleen main pipeline project
5/10/2015 5/10/2015 5/11/2015 1 A

IR-13-00015-NHT-1313-A ARI Check Valves (according attached MRR) at Storage store 5/10/2015 5/12/2015 5/13/2015 1 C

IR-13-00015-NHT-1314-A Gate Valves (according attached MRR) at Storage store 5/10/2015 5/17/2015 5/18/2015 1 C

IR-13-00015-NHT-1315-A Combination Air Release Valve (according attached MRR) at Storage store 5/10/2015 5/18/2015 5/19/2015 1 A

IR-13-00015-NHT-1316-A
Applying first layer of bituminous coating for one side shutter from Sta. 

A7+651.68 to Sta. A7+665.78 at LHS
5/10/2015 5/10/2015 5/11/2015 1 A

IR-13-00015-NHT-1317-A
Applying first layer of bituminous coating for one side shutter from Sta. 

A7+686.98 to Sta. A7+665.78 at LHS
5/10/2015 5/11/2015 5/12/2015 1 A

IR-13-00015-NHT-1318-A Dismantling Joint (according attached MRR) at Storage store 5/10/2015 5/17/2015 5/18/2015 1 A

IR-13-00015-NHT-1319-A
Applying first layer of bituminous coating for one side shutter from Sta. 

A7+686.98 to Sta. A7+706.38 at LHS
5/10/2015 5/11/2015 5/12/2015 1 A

IR-13-00015-NHT-1320-A

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S79, S78, S77, S76, S18, S17 and 

S16

5/10/2015 5/11/2015 5/11/2015 0 C

IR-13-00015-NHT-1320-B

Steel reinforcement and final formwork for concrete support over the level of 12 

inch exposed pipe line at Segment D from S79, S78, S77, S76, S18, S17 and 

S16

9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1321-A
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S79, S78, S77, S76, S18, S17 and S16
5/10/2015 5/12/2015 5/13/2015 1 C

IR-13-00015-NHT-1321-B
Cast concrete for concrete support over the level of 12 inch exposed pipe line at 

Segment D from S79, S78, S77, S76, S18, S17 and S16
9/29/2015 9/29/2015 9/29/2015 0 A

IR-13-00015-NHT-1322-A
Close the environmental check list for September 2014 except the stock pile 

area at Sta. A0+400 at the site of Nahaleen main pipeline project
5/10/2015 5/10/2015 5/11/2015 1 A
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IR-13-00015-NHT-1323-A
Close the environmental check list for October 2014 except the stock pile area at 

Sta. A0+400 at the site of Nahaleen main pipeline project
5/10/2015 5/10/2015 5/11/2015 1 A

IR-13-00015-NHT-1324-A
Steel reinforcement for stem of concrete wall From Sta. A5+697 to Sta. A5+747 

at LHS
5/11/2015 5/11/2015 5/11/2015 0 A

IR-13-00015-NHT-1325-A
Final formwork for stem of concrete wall from Sta. A5+697 to Sta. A5+747 at 

LHS
5/11/2015 5/12/2015 5/12/2015 0 A

IR-13-00015-NHT-1326-A Steel reinforcement for foundation of exposed ARV at Sta. D0+107 5/11/2015 5/11/2015 5/11/2015 0 A

IR-13-00015-NHT-1327-A Cast concrete for foundation of exposed ARV at Sta. D0+107. 5/11/2015 5/12/2015 5/12/2015 0 A

IR-13-00015-NHT-1328-A
Steel reinforcement under foundation of concrete wall along access road at Sta. 

E0+900 at LHS (from Sta. 0+000 to Sta. 0+070 at RHS)
5/12/2015 5/12/2015 5/12/2015 0 A

IR-13-00015-NHT-1329-A
Cast concrete under foundation of concrete wall along access road at Sta. 

E0+900 at LHS (from Sta. 0+000 to Sta. 0+070 at RHS)
5/12/2015 5/12/2015 5/12/2015 0 A

IR-13-00015-NHT-1330-A
Cast concrete for stem of concrete wall from Sta. A5+697 to Sta. A5+747 at 

LHS
5/12/2015 5/12/2015 5/12/2015 0 A

IR-13-00015-NHT-1331-A Cast concrete for ditch from Sta. A3+330 to Sta. A3+420 at RHS 5/12/2015 5/12/2015 5/12/2015 0 A

IR-13-00015-NHT-1332-A
Steel reinforcement for one side shutter up to 60 cm from Sta. A7+706 to Sta. 

A7+740 at LHS
5/13/2015 5/13/2015 5/13/2015 0 A

IR-13-00015-NHT-1333-A
Cast concrete for one side shutter up to 60 cm from Sta. A7+706 to Sta. 

A7+740 at LHS
5/13/2015 5/13/2015 5/13/2015 0 A

IR-13-00015-NHT-1334-A
Steel reinforcement for foundation of concrete wall along access road at Sta. 

E1+000 LHS (from Sta.0+000 to Sta. 0+065 at RHS).
5/13/2015 5/13/2015 5/14/2015 1 A

IR-13-00015-NHT-1335-A
Cast concrete for foundation of concrete wall along access road at Sta. E1+000 

LHS (from Sta.0+000 to Sta. 0+065 at RHS).
5/13/2015 5/13/2015 5/14/2015 1 A

IR-13-00015-NHT-1336-A
Steel reinforcement for one side shutter up to 120 cm high from Sta. A7+706 to 

Sta. A7+740 at LHS
5/14/2015 5/14/2015 5/14/2015 0 A

IR-13-00015-NHT-1337-A
Cast concrete for one side shutter up to 120 cm high from Sta. A7+706 to Sta. 

A7+740 at LHS
5/14/2015 5/14/2015 5/14/2015 0 A

IR-13-00015-NHT-1338-A
Steel reinforcement for one side shutter up to 180 cm high from Sta. A7+706 to 

Sta. A7+740 at LHS
5/14/2015 5/16/2015 5/17/2015 1 A

IR-13-00015-NHT-1339-A
Final formwork for one side shutter up to 180 cm high from Sta. A7+706 to Sta. 

A7+740 at LHS
5/14/2015 5/16/2015 5/17/2015 1 A

IR-13-00015-NHT-1340-A
Cast concrete for one side shutter up to 180 cm high from Sta. A7+706 to Sta. 

A7+740 at LHS
5/14/2015 5/16/2015 5/17/2015 1 A

IR-13-00015-NHT-1341-A
Steel reinforcement for foundation of concrete wall from Sta. A5+747 to Sta. 

A5+773 at LHS
5/14/2015 5/16/2015 5/17/2015 1 A
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IR-13-00015-NHT-1342-A
Final formwork for foundation of concrete wall from Sta. A5+747 to Sta. 

A5+773 at LHS
5/14/2015 5/16/2015 5/17/2015 1 A

IR-13-00015-NHT-1343-A
Cast concrete for foundation of concrete wall from Sta. A5+747 to Sta. A5+773 

at LHS
5/14/2015 5/16/2015 5/17/2015 1 A

IR-13-00015-NHT-1344-A
Steel reinforcement for stem of concrete wall along access road at Sta. E1+000 

LHS (from Sta.0+000 to Sta. 0+020 at RHS)
5/17/2015 5/17/2015 5/18/2015 1 A

IR-13-00015-NHT-1345-A
Final formwork for stem of concrete wall along access road at Sta. E1+000 LHS 

(from Sta.0+000 to Sta. 0+020 at RHS)
5/17/2015 5/18/2015 5/19/2015 1 A

IR-13-00015-NHT-1346-A
Steel reinforcement for stem of concrete wall along access road at Sta. E0+900 

at LHS (from Sta. 0+000 to Sta. 0+030 at RHS)
5/17/2015 5/17/2015 5/18/2015 1 A

IR-13-00015-NHT-1347-A
Final formwork for stem of concrete wall along access road at Sta. E0+900 at 

LHS (from Sta. 0+000 to Sta. 0+030 at RHS)
5/17/2015 5/19/2015 5/20/2015 1 A

IR-13-00015-NHT-1348-A
Steel reinforcement for one side shutter up to 240 cm high from Sta. A7+706 to 

Sta. A7+740 at LHS
5/17/2015 5/17/2015 5/18/2015 1 A

IR-13-00015-NHT-1349-A
Final formwork for one side shutter up to 240 cm high from Sta. A7+706 to Sta. 

A7+740 at LHS
5/17/2015 5/17/2015 5/18/2015 1 A

IR-13-00015-NHT-1350-A
Cast concrete for one side shutter up to 240 cm high from Sta. A7+706 to Sta. 

A7+740 at LHS
5/17/2015 5/17/2015 5/18/2015 1 A

IR-13-00015-NHT-1351-A
Surface preparation for step barriers and concrete wall from Sta. A0+125 to Sta. 

A0+205 at RHS
5/18/2015 5/18/2015 5/19/2015 1 C

IR-13-00015-NHT-1352-A
Cast concrete for stem of concrete wall along access road at Sta. E0+900 at 

LHS (from Sta. 0+000 to Sta. 0+030 at RHS)
5/18/2015 5/20/2015 5/20/2015 0 A

IR-13-00015-NHT-1353-A
Cast concrete for stem of concrete wall along access road at Sta. E1+000 LHS 

(from Sta.0+000 to Sta. 0+020 at RHS)
5/18/2015 5/19/2015 5/19/2015 0 A

IR-13-00015-NHT-1354-A
Steel reinforcement for stem of concrete wall from Sta. A5+747 to Sta. A5+773 

at LHS
5/19/2015 5/19/2015 5/20/2015 1 A

IR-13-00015-NHT-1355-A Subgrade of road from Sta. A5+820 to Sta. A5+900 5/20/2015 5/20/2015 5/21/2015 1 C

IR-13-00015-NHT-1355-B Subgrade of road from Sta. A5+820 to Sta. A5+900 9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1356-A
Final formwork for stem of concrete wall from Sta. A5+747 to Sta. A5+773 at 

LHS
5/20/2015 5/23/2015 5/24/2015 1 A

IR-13-00015-NHT-1357-A
Cast concrete for stem of concrete wall from Sta. A5+747 to Sta. A5+773 at 

LHS
5/20/2015 5/23/2015 5/24/2015 1 A

IR-13-00015-NHT-1358-A
Steel reinforcement for stem of concrete wall along access road at Sta. E1+000 

LHS (from Sta.0+020 to Sta. 0+040 at RHS)
5/20/2015 5/20/2015 5/20/2015 0 A
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IR-13-00015-NHT-1359-A
Final formwork for stem of concrete wall along access road at Sta. E1+000 LHS 

(from Sta.0+020 to Sta. 0+040 at RHS)
5/20/2015 5/20/2015 5/20/2015 0 A

IR-13-00015-NHT-1360-A
Cast concrete for stem of concrete wall along access road at Sta. E1+000 LHS 

(from Sta.0+020 to Sta. 0+040 at RHS)
5/20/2015 5/20/2015 5/20/2015 0 A

IR-13-00015-NHT-1361-A
Steel reinforcement for stem of concrete wall from Sta. A7+723 to Sta. A7+740 

at LHS
5/21/2015 5/21/2015 5/21/2015 0 A

IR-13-00015-NHT-1362-A
Final formwork for stem of concrete wall from Sta. A7+723 to Sta. A7+740 at 

LHS
5/21/2015 5/23/2015 5/24/2015 1 A

IR-13-00015-NHT-1363-A Pressure Relief Valves (according attached MRR) at Storage store 5/21/2015 5/24/2015 5/25/2015 1 D

IR-13-00015-NHT-1364-A Butterfly Valves (according attached MRR) at Storage store 5/21/2015 5/24/2015 5/25/2015 1 D

IR-13-00015-NHT-1365-A
Cast concrete for stem of concrete wall from Sta. A7+723 to Sta. A7+740 at 

LHS
5/21/2015 5/23/2015 5/24/2015 1 A

IR-13-00015-NHT-1366-A
Steel reinforcement for stem of concrete wall along access road at Sta. E1+000 

LHS (from Sta.0+045.7 to Sta. 0+059.7 at RHS)
5/21/2015 5/23/2015 5/24/2015 1 A

IR-13-00015-NHT-1367-A
Steel reinforcement for stem of concrete wall along access road at Sta. E0+900 

at LHS (from Sta. 0+032 to Sta. 0+047 at RHS)
5/21/2015 5/23/2015 5/24/2015 1 A

IR-13-00015-NHT-1368-A Subgrade of road from Sta. A5+900 to Sta. A6+200 5/21/2015 5/23/2015 5/24/2015 1 C

IR-13-00015-NHT-1368-B Subgrade of road from Sta. A5+900 to Sta. A6+201 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1369-A
Final formwork for stem of concrete wall along access road at Sta. E1+000 LHS 

(from Sta.0+045.7 to Sta. 0+059.7 at RHS)
5/24/2015 5/24/2015 5/25/2015 1 A

IR-13-00015-NHT-1370-A
Cast concrete for stem of concrete wall along access road at Sta. E1+000 LHS 

(from Sta.0+045.7 to Sta. 0+059.7 at RHS)
5/24/2015 5/24/2015 5/25/2015 1 A

IR-13-00015-NHT-1371-A Pressure test for 4 inch pipeline  from Sta. B0+180 to Sta. A5+900 5/25/2015 5/25/2015 5/26/2015 1 A

IR-13-00015-NHT-1372-A
Steel reinforcement for wall of Nahaleen connection chambers at Sta. E0+465 at 

RHS
5/25/2015 5/25/2015 5/26/2015 1 A

IR-13-00015-NHT-1373-A
Final formwork for wall of Nahaleen connection chambers at Sta. E0+465 at 

RHS
5/25/2015 5/25/2015 5/26/2015 1 A

IR-13-00015-NHT-1374-A
Steel reinforcement for stem of concrete wall up to 410 cm high from Sta. 

A7+706.83 to Sta. A7+724 at LHS
5/25/2015 5/25/2015 5/26/2015 1 A

IR-13-00015-NHT-1375-A
Final formwork for stem of concrete wall up to 410 cm high from Sta. 

A7+706.83 to Sta. A7+724 at LHS
5/25/2015 5/26/2015 5/26/2015 0 A

IR-13-00015-NHT-1376-A
Cast concrete for stem of concrete wall up to 410 cm high from Sta. A7+706.83 

to Sta. A7+724 at LHS
5/25/2015 5/26/2015 5/26/2015 0 A

IR-13-00015-NHT-1377-A Cast concrete for wall of Nahaleen connection chambers at Sta. E0+465 at RHS 5/26/2015 5/26/2015 5/27/2015 1 A
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IR-13-00015-NHT-1378-A
Final formwork for stem of concrete wall along access road at Sta. E0+900 at 

LHS (from Sta. 0+032 to Sta. 0+047 at RHS)
5/26/2015 5/26/2015 5/27/2015 1 A

IR-13-00015-NHT-1379-A
Cast concrete for stem of concrete wall along access road at Sta. E0+900 at 

LHS (from Sta. 0+032 to Sta. 0+047 at RHS)
5/26/2015 5/26/2015 5/27/2015 1 A

IR-13-00015-NHT-1380-A Pressure test for 6 inch pipeline at Battir from Sta. 0+000 to Sta. 0+950 5/27/2015 5/27/2015 5/28/2015 1 A

IR-13-00015-NHT-1381-A
Steel reinforcement for one side shutter up to 50 cm high from Sta. E0+465 to 

Sta. E0+485 at RHS
5/28/2015 5/30/2015 5/31/2015 1 A

IR-13-00015-NHT-1382-A Pressure test for 4 inch pipeline from Sta. B0+010 to Sta. B0+965 6/1/2015 6/1/2015 6/1/2015 0 A

IR-13-00015-NHT-1383-A
Cast concrete for one side shutter up to 50 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
5/28/2015 5/30/2015 5/31/2015 1 A

IR-13-00015-NHT-1384-A
Steel reinforcement for stem of concrete wall along access road at Sta. E0+900 

at LHS (from Sta. 0+047 to Sta. 0+066 at RHS)
5/28/2015 5/30/2015 5/31/2015 1 A

IR-13-00015-NHT-1385-A
Final formwork for stem of concrete wall along access road at Sta. E0+900 at 

LHS (from Sta. 0+047 to Sta. 0+066 at RHS)
5/28/2015 6/1/2015 6/2/2015 1 A

IR-13-00015-NHT-1386-A Pressure test for 4 inch pipeline from Sta. B0+000 to Sta. B0+500 5/28/2015 5/28/2015 5/28/2015 0 C

IR-13-00015-NHT-1386-B Pressure test for 4 inch pipeline from Sta. B0+000 to Sta. B0+501 9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1387-A Pressure test for 4 inch pipeline from Sta. A1+840 to Sta. C0+320 5/30/2015 5/30/2015 5/31/2015 1 A

IR-13-00015-NHT-1388-A
Cast concrete for stem of concrete wall along access road at Sta. E0+900 at 

LHS (from Sta. 0+047 to Sta. 0+066 at RHS)
5/31/2015 6/1/2015 6/2/2015 1 A

IR-13-00015-NHT-1389-A
Steel reinforcement for one side shutter up to 60 cm high from Sta. A3+840 to 

Sta. A3+880 at RHS
5/31/2015 6/1/2015 6/2/2015 1 A

IR-13-00015-NHT-1390-A
Final formwork for one side shutter up to 60 cm high from Sta. A3+840 to Sta. 

A3+880 at RHS
5/31/2015 6/1/2015 6/2/2015 1 A

IR-13-00015-NHT-1391-A
Cast concrete for one side shutter up to 60 cm high from Sta. A3+840 to Sta. 

A3+880 at RHS
5/31/2015 6/1/2015 6/2/2015 1 A

IR-13-00015-NHT-1392-A
Final formwork for one side shutter up to 120 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/1/2015 6/1/2015 6/2/2015 1 A

IR-13-00015-NHT-1393-A
Steel reinforcement for one side shutter up to 120 cm high from Sta. E0+465 to 

Sta. E0+485 at RHS
6/1/2015 6/1/2015 6/2/2015 1 A

IR-13-00015-NHT-1394-A
Cast concrete for one side shutter up to 120 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/1/2015 6/1/2015 6/2/2015 1 A

IR-13-00015-NHT-1395-A Pressure test for 4 inch pipeline from Sta. E0+500 to Sta. E0+880 6/1/2015 6/1/2015 6/1/2015 0 A

IR-13-00015-NHT-1396-A First base course layer of road from Sta. A6+040 to Sta. A6+200 6/1/2015 6/2/2015 6/3/2015 1 C

IR-13-00015-NHT-1396-B First base course layer of road from Sta. A6+040 to Sta. A6+200 6/7/2015 6/7/2015 6/8/2015 1 C

IR-13-00015-NHT-1396-C First base course layer of road from Sta. A6+040 to Sta. A6+200 9/8/2015 9/8/2015 9/9/2015 1 A
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IR-13-00015-NHT-1397-A
Cast concrete for side walk along Battir main road from Sta. 0+000 to Sta. 

1+040 at LHS
6/1/2015 6/3/2015 6/3/2015 0 C

IR-13-00015-NHT-1397-B
Cast concrete for side walk along Battir main road from Sta. 0+000 to Sta. 

1+040 at LHS
9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1398-A
Final formwork for one side shutter up to 160 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/2/2015 6/3/2015 6/3/2015 0 A

IR-13-00015-NHT-1399-A
Steel reinforcement for one side shutter up to 160 cm high from Sta. E0+465 to 

Sta. E0+485 at RHS
6/2/2015 6/3/2015 6/3/2015 0 A

IR-13-00015-NHT-1400-A
Cast concrete for one side shutter up to 160 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/2/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1401-A
Final formwork for one side shutter up to 120 cm high from Sta. A3+840 to Sta. 

A3+880 at RHS
6/2/2015 6/2/2015 6/3/2015 1 A

IR-13-00015-NHT-1402-A
Steel reinforcement for one side shutter up to 120 cm high from Sta. A3+840 to 

Sta. A3+880 at RHS
6/2/2015 6/2/2015 6/3/2015 1 A

IR-13-00015-NHT-1403-A
Cast concrete for one side shutter up to 120 cm high from Sta. A3+840 to Sta. 

A3+880 at RHS
6/2/2015 6/2/2015 6/3/2015 1 A

IR-13-00015-NHT-1404-A
Cast concrete for side walk along Battir main road from Sta. 0+000 to Sta. 

1+040 at RHS
6/2/2015 6/2/2015 6/3/2015 1 C

IR-13-00015-NHT-1404-B
Cast concrete for side walk along Battir main road from Sta. 0+000 to Sta. 

1+040 at RHS
9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1405-A
Alignment of 400 mm UPVC pipes to connect catch basin with Manhole # (07) 

at Sta. A5+828
6/3/2015 6/3/2015 6/4/2015 1 D

IR-13-00015-NHT-1406-A
Alignment of 400 mm UPVC pipes to connect catch basin with Manhole # (06) 

at Sta. A5+868.05
6/3/2015 6/3/2015 6/4/2015 1 D

IR-13-00015-NHT-1407-A
Alignment of 400 mm UPVC pipes to connect catch basin with Manhole # (05) 

at Sta. A5+910
6/3/2015 6/3/2015 6/4/2015 1 D

IR-13-00015-NHT-1408-A
Alignment of 400 mm UPVC pipes to connect catch basin with Manhole # (04) 

at Sta. A5+950.2
6/3/2015 6/3/2015 6/4/2015 1 D

IR-13-00015-NHT-1409-A
Alignment of 400 mm UPVC pipes to connect catch basin with Manhole # (03) 

at Sta. A5+990.21
6/3/2015 6/3/2015 6/4/2015 1 D

IR-13-00015-NHT-1410-A
Alignment of 400 mm UPVC pipes to connect catch basin with Manhole # (02) 

at Sta. A6+035
6/3/2015 6/3/2015 6/4/2015 1 D

IR-13-00015-NHT-1411-A Subgrade of road at simple access at Sta. A0+600 at RHS 6/3/2015 6/3/2015 6/3/2015 0 A

IR-13-00015-NHT-1412-A Subgrade of road at simple access at Sta. A1+080 at RHS 6/3/2015 6/3/2015 6/3/2015 0 A
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IR-13-00015-NHT-1413-A
Spreading tack coating (RC) from Sta. 0+000 to Sta. 0+280 - Hussan Internal 

Road
6/3/2015 6/3/2015 6/3/2015 0 A

IR-13-00015-NHT-1414-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. 0+000 to Sta. 

0+280 - Hussan Internal Road.
6/3/2015 6/3/2015 6/3/2015 0 A

IR-13-00015-NHT-1415-A
Final formwork for one side shutter up to 180 cm high from Sta. A3+840 to Sta. 

A3+880 at RHS
6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1416-A
Steel reinforcement for one side shutter up to 180 cm high from Sta. A3+840 to 

Sta. A3+880 at RHS
6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1417-A
Cast concrete for one side shutter up to 180 cm high from Sta. A3+840 to Sta. 

A3+880 at RHS
6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1418-A Subgrade of road at simple access at Sta. A1+180 at RHS 6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1419-A Subgrade of road at simple access at Sta. A1+180 at LHS 6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1420-A Subgrade of road at simple access at Sta. A1+200 at LHS 6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1421-A
Final formwork for roof slab of Nahaleen main connection chamber at Sta. 

E0+465
6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1422-A
Steel reinforcement for roof slab of Nahaleen main connection chamber at Sta. 

E0+465
6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1423-A
Cast concrete for roof slab of Nahaleen main connection chamber at Sta. 

E0+465
6/3/2015 6/3/2015 6/4/2015 1 A

IR-13-00015-NHT-1424-A Base course layer of road at simple access at Sta. A0+600 at RHS 6/4/2015 6/4/2015 6/4/2015 0 A

IR-13-00015-NHT-1425-A Base course layer of road at simple access at Sta. A1+080 at RHS 6/4/2015 6/4/2015 6/4/2015 0 C

IR-13-00015-NHT-1425-B Base course layer of road at simple access at Sta. A1+080 at RHS 9/28/2015 9/28/2015 9/28/2015 0 A

IR-13-00015-NHT-1426-A Base course layer of road at simple access at Sta. A1+180 at RHS 6/4/2015 6/4/2015 6/4/2015 0 A

IR-13-00015-NHT-1427-A Base course layer of road at simple access at Sta. A1+180 at LHS 6/4/2015 6/4/2015 6/4/2015 0 C

IR-13-00015-NHT-1427-B Base course layer of road at simple access at Sta. A1+180 at LHS 9/28/2015 9/28/2015 9/28/2015 0 A

IR-13-00015-NHT-1428-A Base course layer of road at simple access at Sta. A1+200 at LHS 6/4/2015 6/4/2015 6/4/2015 0 A

IR-13-00015-NHT-1429-A Mechanical works and fittings for Battir chamber at Sta. A7+400 6/4/2015 6/4/2015 6/4/2015 0 C

IR-13-00015-NHT-1430-A
Mechanical works and fittings for (4 inch, 2 inch) combined GV and ARV at 

Sta. 0+020- Hussan Internal Road
6/4/2015 6/4/2015 6/4/2015 0 C

IR-13-00015-NHT-1431-A
Mechanical works and fittings for (4 inch, 2 inch) combined GV and ARV at 

Sta. 0+330- Hussan Internal Road
6/4/2015 6/4/2015 6/4/2015 0 C

IR-13-00015-NHT-1432-A
Final formwork for one side shutter up to 220 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1433-A
Steel reinforcement for one side shutter up to 220 cm high from Sta. E0+465 to 

Sta. E0+485 at RHS
6/4/2015 6/6/2015 6/7/2015 1 A
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IR-13-00015-NHT-1434-A
Cast concrete for one side shutter up to 220 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1435-A
Final formwork for one side shutter up to 240 cm high from Sta. A3+840 to Sta. 

A3+880 at RHS
6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1436-A
Steel reinforcement for one side shutter up to 240 cm high from Sta. A3+840 to 

Sta. A3+880 at RHS
6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1437-A
Cast concrete for one side shutter up to 240 cm high from Sta. A3+840 to Sta. 

A3+880 at RHS
6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1438-A
Cleaning for road prior to spraying tack coat from Sta. 0+300 to Sta. 1+040- 

along Battir main road
6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1439-A
Spraying tack coating (RC) for road from Sta. 0+300 to Sta. 1+040- along 

Battir main road
6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1440-A Pressure test for 2 inch pipeline from Sta. A5+170 to Sta. A5+800 6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1441-A Pressure test for 2 inch pipeline from Sta. A6+000 to Sta. A6+200 6/4/2015 6/6/2015 6/7/2015 1 A

IR-13-00015-NHT-1442-A
Steel reinforcement for one side shutter up to 280 cm high from Sta. E0+465 to 

Sta. E0+485 at RHS
6/7/2015 6/7/2015 6/7/2015 0 A

IR-13-00015-NHT-1443-A
Final formwork for one side shutter up to 280 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/7/2015 6/7/2015 6/7/2015 0 A

IR-13-00015-NHT-1444-A
Cast concrete for one side shutter up to 280 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/7/2015 6/7/2015 6/7/2015 0 A

IR-13-00015-NHT-1445-A Subgrade of road at simple access at Sta. E0+120 at LHS 6/7/2015 6/7/2015 6/7/2015 0 A

IR-13-00015-NHT-1446-A Base course of road at simple access at Sta. E0+120 at LHS 6/7/2015 6/7/2015 6/8/2015 1 C

IR-13-00015-NHT-1446-B Base course of road at simple access at Sta. E0+120 at LHS 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1447-A Subgrade of road at simple access at Sta. E0+200 at LHS 6/7/2015 6/7/2015 6/7/2015 0 A

IR-13-00015-NHT-1448-A Base course of road at simple access at Sta. E0+200 at LHS 6/7/2015 6/7/2015 6/8/2015 1 C

IR-13-00015-NHT-1448-B Base course of road at simple access at Sta. E0+200 at LHS 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1449-A Steel reinforcement for step barriers from Sta. A7+700 to Sta. A7+707 at LHS 6/7/2015 6/8/2015 6/9/2015 1 A

IR-13-00015-NHT-1450-A Final formwork for step barriers from Sta. A7+700 to Sta. A7+707 at LHS 6/7/2015 6/8/2015 6/9/2015 1 A

IR-13-00015-NHT-1451-A Cast concrete for step barriers from Sta. A7+700 to Sta. A7+707 at LHS 6/7/2015 6/8/2015 6/9/2015 1 A

IR-13-00015-NHT-1452-A
Steel reinforcement for one side shutter up to 340 cm high from Sta. E0+465 to 

Sta. E0+485 at RHS
6/8/2015 6/8/2015 6/9/2015 1 A

IR-13-00015-NHT-1453-A
Final formwork for one side shutter up to 340 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/8/2015 6/8/2015 6/9/2015 1 A
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IR-13-00015-NHT-1454-A
Cast concrete for one side shutter up to 340 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/8/2015 6/8/2015 6/9/2015 1 A

IR-13-00015-NHT-1455-A
Pressure test for 6 inch pipeline & 3 inch pipeline and house connection at 

simple access at Sta. E0+200 at LHS from Sta. E0+200 to Sta. E0+465
6/8/2015 6/8/2015 6/9/2015 1 A

IR-13-00015-NHT-1456-A First base course layer for road from Sta. A5+820 to Sta. A6+040 6/8/2015 6/8/2015 6/9/2015 1 C

IR-13-00015-NHT-1456-B First base course layer for road from Sta. A5+820 to Sta. A6+040 9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1457-A
Steel reinforcement for one side shutter up to 400 cm high from Sta. E0+465 to 

Sta. E0+485 at RHS
6/9/2015 6/9/2015 6/10/2015 1 A

IR-13-00015-NHT-1458-A
Final formwork for one side shutter up to 400 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/9/2015 6/9/2015 6/10/2015 1 A

IR-13-00015-NHT-1459-A
Cast concrete for one side shutter up to 400 cm high from Sta. E0+465 to Sta. 

E0+485 at RHS
6/9/2015 6/9/2015 6/10/2015 1 A

IR-13-00015-NHT-1460-A
Pressure test for 3 inch pipeline and house connection from Sta. A6+800 to Sta. 

A7+270
6/9/2015 6/9/2015 6/10/2015 1 A

IR-13-00015-NHT-1461-A Pressure test for 12 inch pipeline from Sta. D0+506 to Sta. A0+720 6/10/2015 6/14/2015 6/15/2015 1 C

IR-13-00015-NHT-1462-A Steel reinforcement for step barriers from Sta. A7+707 to Sta. A7+720 6/11/2015 6/11/2015 6/11/2015 0 A

IR-13-00015-NHT-1463-A Final formwork for step barriers from Sta. A7+707 to Sta. A7+720 6/11/2015 6/11/2015 6/11/2015 0 A

IR-13-00015-NHT-1464-A Cast concrete for step barriers from Sta. A7+707 to Sta. A7+720 6/11/2015 6/11/2015 6/11/2015 0 A

IR-13-00015-NHT-1465-A Second base course layer for road from Sta. A5+820 to Sta. A6+200 6/14/2015 6/15/2015 6/16/2015 1 C

IR-13-00015-NHT-1465-B Second base course layer for road from Sta. A5+820 to Sta. A6+200 9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1466-A Steel reinforcement for parapet wall from Sta. A3+840 to Sta. A3+880 at RHS 6/11/2015 6/13/2015 6/14/2015 1 A

IR-13-00015-NHT-1467-A Flushing for 12 inch pipeline from Sta. A0+720 to Sta. A1+160 6/11/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1468-A Steel reinforcement for step barriers from Sta. A7+693 to Sta. A7+700 6/13/2015 6/13/2015 6/14/2015 1 A

IR-13-00015-NHT-1469-A Final formwork for step barriers from Sta. A7+693 to Sta. A7+700 6/13/2015 6/13/2015 6/14/2015 1 A

IR-13-00015-NHT-1470-A Cast concrete for step barriers from Sta. A7+693 to Sta. A7+700 6/13/2015 6/13/2015 6/14/2015 1 A

IR-13-00015-NHT-1471-A
Steel reinforcement for one side shutter up to 50 cm high from Sta. A5+773 to 

Sta. A5+783 at LHS
6/13/2015 6/13/2015 6/14/2015 1 A

IR-13-00015-NHT-1472-A
Final formwork for one side shutter up to 50 cm high from Sta. A5+773 to Sta. 

A5+783 at LHS
6/13/2015 6/13/2015 6/14/2015 1 A

IR-13-00015-NHT-1473-A
Cast concrete for one side shutter up to 50 cm high from Sta. A5+773 to Sta. 

A5+783 at LHS
6/13/2015 6/13/2015 6/14/2015 1 A

IR-13-00015-NHT-1474-A
Steel reinforcement for one side shutter up to 110 cm high from Sta. A5+773 to 

Sta. A5+783 at LHS
6/14/2015 6/14/2015 6/15/2015 1 A
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IR-13-00015-NHT-1475-A
Final formwork for one side shutter up to 110 cm high from Sta. A5+773 to Sta. 

A5+783 at LHS
6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1476-A
Cast concrete for one side shutter up to 110 cm high from Sta. A5+773 to Sta. 

A5+783 at LHS
6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1477-A Steel reinforcement for step barriers from Sta. A7+693 to Sta. A7+686 6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1478-A Final formwork for step barriers from Sta. A7+693 to Sta. A7+686 6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1479-A Cast concrete for step barriers from Sta. A7+693 to Sta. A7+686 6/14/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1480-A
Steel reinforcement for one side shutter up to 60 cm high from Sta. A7+675 to 

Sta. A7+660 at RHS
6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1481-A
Final formwork for one side shutter up to 60 cm high from Sta. A7+675 to Sta. 

A7+660 at RHS
6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1482-A
Cast concrete for one side shutter up to 60 cm high from Sta. A7+675 to Sta. 

A7+660 at RHS
6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1483-A Final formwork for parapet wall from Sta. A3+840 to Sta. A3+880 at RHS 6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1484-A Steel reinforcement for parapet wall from Sta. E0+465 to Sta. E0+485 at RHS 6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1485-A Final formwork for parapet wall from Sta. E0+465 to Sta. E0+485 at RHS 6/14/2015 6/14/2015 6/15/2015 1 A

IR-13-00015-NHT-1486-A Cast concrete for parapet wall from Sta. E0+465 to Sta. E0+485 at RHS 6/15/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1487-A Cast concrete for parapet wall from Sta. A3+840 to Sta. A3+880 at RHS 6/15/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1488-A
Steel reinforcement for one side shutter up to 170 cm high from Sta. A5+773 to 

Sta. A5+783 at LHS
6/15/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1489-A
Final formwork for one side shutter up to 170 cm high from Sta. A5+773 to Sta. 

A5+783 at LHS
6/15/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1490-A
Cast concrete for one side shutter up to 170 cm high from Sta. A5+773 to Sta. 

A5+783 at LHS
6/15/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1491-A
Steel reinforcement for one side shutter up to 120 cm high from Sta. A7+675 to 

Sta. A7+660 at RHS
6/15/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1492-A
Final formwork for one side shutter up to 120 cm high from Sta. A7+675 to Sta. 

A7+660 at RHS
6/15/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1493-A
Cast concrete for one side shutter up to 120 cm high from Sta. A7+675 to Sta. 

A7+660 at RHS
6/15/2015 6/15/2015 6/16/2015 1 A

IR-13-00015-NHT-1494-A Subgrade for simple access road at Sta. E0+900 at LHS 6/15/2015 6/22/2015 6/22/2015 0 C

IR-13-00015-NHT-1495-A
Steel reinforcement for one side shutter up to 180 cm high from Sta. A7+660 to 

Sta. A7+675 at RHS
6/16/2015 6/16/2015 6/17/2015 1 A
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IR-13-00015-NHT-1496-A
Final formwork for one side shutter up to 180 cm high from Sta. A7+660 to Sta. 

A7+675 at RHS
6/16/2015 6/16/2015 6/17/2015 1 A

IR-13-00015-NHT-1497-A
Cast concrete for one side shutter up to 180 cm high from Sta. A7+660 to Sta. 

A7+675 at RHS
6/16/2015 6/16/2015 6/17/2015 1 A

IR-13-00015-NHT-1498-A
Spreading prim coating (MC) from Sta. B0+950 to Sta. B0+980 and from Sta. 

A5+800 to Sta. A5+900
6/21/2015 6/21/2015 6/22/2015 1 C

IR-13-00015-NHT-1498-B
Spreading prim coating (MC) from Sta. B0+950 to Sta. B0+980 and from Sta. 

A5+800 to Sta. A5+900
9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1499-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. B0+950 to Sta. 

B0+980 and from Sta. A5+800 to Sta. A5+900
6/21/2015 6/21/2015 6/22/2015 1 C

IR-13-00015-NHT-1499-B
Spreading binder asphalt (3/4 inch) layer for road from Sta. B0+950 to Sta. 

B0+980 and from Sta. A5+800 to Sta. A5+900
9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1500-A Cast concrete for parapet wall from Sta. A5+773 to Sta. A5+783 at LHS 6/22/2015 6/23/2015 6/23/2015 0 A

IR-13-00015-NHT-1501-A
Steel reinforcement for one side shutter up to 240 cm high from Sta. A7+660 to 

Sta. A7+675 at RHS
6/17/2015 6/17/2015 6/18/2015 1 A

IR-13-00015-NHT-1502-A
Final formwork for one side shutter up to 240 cm high from Sta. A7+660 to Sta. 

A7+675 at RHS
6/17/2015 6/17/2015 6/18/2015 1 A

IR-13-00015-NHT-1503-A
Cast concrete for one side shutter up to 240 cm high from Sta. A7+660 to Sta. 

A7+675 at RHS
6/17/2015 6/22/2015 6/22/2015 0 A

IR-13-00015-NHT-1504-A Pressure test for 6 inch pipeline at Battir from Sta. 0+950 to Sta. 1+050 6/18/2015 6/18/2015 6/18/2015 0 A

IR-13-00015-NHT-1505-A Steel reinforcement for parapet wall from Sta. A5+773 to Sta. A5+783 at LHS 6/21/2015 6/21/2015 6/21/2015 0 A

IR-13-00015-NHT-1506-A Final formwork for parapet wall from Sta. A5+773 to Sta. A5+783 at LHS 6/22/2015 6/23/2015 6/23/2015 0 A

IR-13-00015-NHT-1507-A Spreading prim coating (MC) from Sta. A5+900 to Sta. A6+200 6/22/2015 6/22/2015 6/23/2015 1 C

IR-13-00015-NHT-1507-B Spreading prim coating (MC) from Sta. A5+900 to Sta. A6+200 9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1508-A
Spreading binder asphalt (3/4 inch) layer for road from Sta. A5+900 to Sta. 

A6+200
6/22/2015 6/22/2015 6/23/2015 1 C

IR-13-00015-NHT-1508-B
Spreading binder asphalt (3/4 inch) layer for road from Sta. A5+900 to Sta. 

A6+200
9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1509-A
Steel reinforcement for foundation of boundary wall from Sta. A3+833 to Sta. 

A3+840
6/22/2015 6/22/2015 6/23/2015 1 A

IR-13-00015-NHT-1510-A
Final formwork for foundation of boundary wall from Sta. A3+833 to Sta. 

A3+840
6/22/2015 6/22/2015 6/23/2015 1 A

IR-13-00015-NHT-1511-A
Cast concrete for foundation of boundary wall from Sta. A3+833 to Sta. 

A3+840
6/22/2015 6/22/2015 6/23/2015 1 A
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IR-13-00015-NHT-1512-A Steel reinforcement for step barriers from Sta. A7+686 to Sta. A7+680 6/22/2015 6/22/2015 6/23/2015 1 A

IR-13-00015-NHT-1513-A Final formwork for step barriers from Sta. A7+686 to Sta. A7+680 6/22/2015 6/22/2015 6/23/2015 1 A

IR-13-00015-NHT-1514-A Cast concrete for step barriers from Sta. A7+686 to Sta. A7+680 6/22/2015 6/22/2015 6/23/2015 1 A

IR-13-00015-NHT-1515-A
Steel reinforcement for one side shutter up to 300 cm high from Sta. A7+660 to 

Sta. A7+675 at RHS
6/23/2015 6/23/2015 6/23/2015 0 A

IR-13-00015-NHT-1516-A
Final formwork for one side shutter up to 300 cm high from Sta. A7+660 to Sta. 

A7+675 at RHS
6/23/2015 6/23/2015 6/23/2015 0 A

IR-13-00015-NHT-1517-A
Cast concrete for one side shutter up to 300 cm high from Sta. A7+660 to Sta. 

A7+675 at RHS
6/23/2015 6/23/2015 6/23/2015 0 A

IR-13-00015-NHT-1518-A
Steel reinforcement for foundation of boundary wall along access road at Sta. 

E1+000 at LHS (from Sta. E0+028 to Sta. E0+040 at LHS)
6/23/2015 6/23/2015 6/23/2015 0 A

IR-13-00015-NHT-1519-A
Final formwork for foundation of boundary wall along access road at Sta. 

E1+000 at LHS (from Sta. E0+028 to Sta. E0+040 at LHS)
6/23/2015 6/23/2015 6/23/2015 0 A

IR-13-00015-NHT-1520-A
Cast concrete for foundation of boundary wall along access road at Sta. E1+000 

at LHS (from Sta. E0+028 to Sta. E0+040 at LHS)
6/23/2015 6/23/2015 6/23/2015 0 A

IR-13-00015-NHT-1521-A

Pressure test for the following pipelines: from Sta. A1+106 to Sta. A1+400 and 

from Sta. E0-038 to Sta. E1+240 for 12 inch pipeline  & from Sta. E1+240 to 

Sta. E1+365 and from Sta. A3+365 to Sta. A5+365 for 10 inch pipeline

6/24/2015 6/24/2015 6/24/2015 0 A

IR-13-00015-NHT-1522-A
Steel reinforcement for stem of boundary wall from Sta. A3+833 to Sta. 

A3+840
6/25/2015 6/29/2015 6/30/2015 1 A

IR-13-00015-NHT-1523-A Final formwork for stem of boundary wall from Sta. A3+833 to Sta. A3+840 6/25/2015 6/29/2015 6/30/2015 1 A

IR-13-00015-NHT-1524-A
Steel reinforcement for foundation of boundary wall along access road at Sta. 

E1+000 at LHS (from Sta. E0+044 to Sta. E0+065 at LHS)
6/25/2015 6/29/2015 6/30/2015 1 A

IR-13-00015-NHT-1525-A
Final formwork for foundation of boundary wall along access road at Sta. 

E1+000 at LHS (from Sta. E0+044 to Sta. E0+065 at LHS)
6/25/2015 6/29/2015 6/30/2015 1 A

IR-13-00015-NHT-1526-A
Cast concrete for foundation of boundary wall along access road at Sta. E1+000 

at LHS (from Sta. E0+044 to Sta. E0+065 at LHS)
6/25/2015 6/29/2015 6/30/2015 1 A

IR-13-00015-NHT-1527-A Pressure test for 8 inch pipeline from Sta. A6+200 to Sta. A7+400 6/28/2015 6/28/2015 6/29/2015 1 A

IR-13-00015-NHT-1528-A Pressure test for 12 inch pipeline from Sta. A0+720 to Sta. A1+106 6/29/2015 6/29/2015 6/30/2015 1 A

IR-13-00015-NHT-1529-A
Subgrade layer for landmine road at Sta. A6+200(from Sta. 0+000 to Sta. 

0+240)
6/29/2015 6/29/2015 6/30/2015 1 A

IR-13-00015-NHT-1530-A Subgrade layer for Battir road at simple access at Sta. 0+660 at LHS 6/29/2015 6/29/2015 6/30/2015 1 A
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IR-13-00015-NHT-1531-A Steel reinforcement for parapet wall from Sta. A7+660 to Sta. A7+675 at RHS 6/30/2015 6/30/2015 7/1/2015 1 A

IR-13-00015-NHT-1532-A Final formwork for parapet wall from Sta. A7+660 to Sta. A7+675 at RHS 6/30/2015 6/30/2015 7/1/2015 1 A

IR-13-00015-NHT-1533-A
Cleaning for road prior to spraying tack coat from Sta. 0+000 to Sta. 0+300- 

along Battir main road
7/1/2015 7/1/2015 7/1/2015 0 A

IR-13-00015-NHT-1534-A
Spraying tack coating (RC) for road prior to asphalt leveling from Sta. 0+000 to 

Sta. 0+300- along Battir main road
7/1/2015 7/1/2015 7/1/2015 0 A

IR-13-00015-NHT-1535-A
Base course layer for road at simple access at Sta. 0+660 at LHS along Battir 

main road
7/1/2015 7/1/2015 7/1/2015 0 A

IR-13-00015-NHT-1536-A Cast concrete for parapet wall from Sta. A7+660 to Sta. A7+675 at RHS 7/1/2015 7/1/2015 7/1/2015 0 A

IR-13-00015-NHT-1537-A
Steel reinforcement for stem of boundary wall along access road at Sta. E1+000 

at LHS (from Sta. E0+028 to Sta. E0+040 at LHS)
7/1/2015 7/1/2015 7/1/2015 0 A

IR-13-00015-NHT-1538-A
Final formwork for stem of boundary wall along access road at Sta. E1+000 at 

LHS (from Sta. E0+028 to Sta. E0+040 at LHS)
7/1/2015 7/1/2015 7/1/2015 0 A

IR-13-00015-NHT-1539-A
Cast concrete for stem of boundary wall along access road at Sta. E1+000 at 

LHS (from Sta. E0+028 to Sta. E0+040 at LHS)
7/1/2015 7/1/2015 7/1/2015 0 A

IR-13-00015-NHT-1540-A Spreading tack coat (RC) from Sta. 0+680 to Sta. 0+340- Along Battir road 7/1/2015 7/2/2015 7/2/2015 0 A

IR-13-00015-NHT-1541-A
Spreading wearing asphalt (3/4 inch) layer from Sta. 0+680 to Sta. 0+340- 

Along Battir road
7/1/2015 7/2/2015 7/2/2015 0 A

IR-13-00015-NHT-1542-A
Pressure test for the following pipelines from Sta. A5+365 to Sta. A5+800 for 

10 inch pipeline & from Sta. A5+800 to Sta. A6+200 for 8 inch pipeline
7/2/2015 7/2/2015 7/2/2015 0 A

IR-13-00015-NHT-1543-A Spreading tack coat (RC) from Sta. 0+150 to Sta. 0+340- Along Battir road 7/2/2015 7/5/2015 7/5/2015 0 D

IR-13-00015-NHT-1544-A
Spreading wearing asphalt (3/4 inch) layer from Sta. 0+150 to Sta. 0+340- 

Along Battir road
7/2/2015 7/5/2015 7/5/2015 0 D

IR-13-00015-NHT-1545-A
Subgrade layer for landmine road at Sta. A6+200(from Sta. 0+250 to Sta. 

0+400)
7/2/2015 7/4/2015 7/5/2015 1 A

IR-13-00015-NHT-1546-A
First base course layer for landmine road at Sta. A6+200(from Sta. 0+000 to 

Sta. 0+400)
7/6/2015 7/7/2015 7/7/2015 0 C

IR-13-00015-NHT-1546-B
First base course layer for landmine road at Sta. A6+200(from Sta. 0+000 to 

Sta. 0+400)
9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1547-A
Pressure test for 6 inch pipeline and house connection from Sta. A6+140 to Sta. 

A7+270
7/5/2015 7/5/2015 7/5/2015 0 A
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IR-13-00015-NHT-1548-A
Steel reinforcement for stem of boundary wall along access road at Sta. E1+000 

at LHS (from Sta. 0+044 to Sta. 0+065 at LHS)
07/06/15 07/06/15 7/7/2015 1 A

IR-13-00015-NHT-1549-A
Final formwork for stem of boundary wall along access road at Sta. E1+000 at 

LHS (from Sta. 0+044 to Sta. 0+065 at LHS)
07/06/15 07/06/15 7/7/2015 1 A

IR-13-00015-NHT-1550-A
Installation for storm water from manhole No. 22 at Sta. A5+525 to manhole 

No. 21 at Sta. 0+450
07/06/15 07/06/15 7/7/2015 1 C

IR-13-00015-NHT-1551-A
Cast concrete for stem of boundary wall along access road at Sta. E1+000 at 

LHS (from Sta. 0+044 to Sta. 0+065 at LHS)
07/07/15 07/07/15 7/8/2015 1 A

IR-13-00015-NHT-1552-A
Pressure test for the following pipelines for 4 inch pipeline (from Sta. A5+900 

to Sta. A5+910) & for 6 inch pipeline (from Sta. A5+910 to Sta. A6+140)
7/7/2015 7/7/2015 7/8/2015 1 A

IR-13-00015-NHT-1553-A
Installation for storm water from manhole No. 21 at Sta. 0+405.96 to manhole 

No. 20 at Sta. 0+387.46
7/7/2015 7/7/2015 7/7/2015 0 D

IR-13-00015-NHT-1554-A

Steel reinforcement for step barriers from Sta. A0+210 to Sta. A0+217.3, from 

Sta. A0+224.6 to Sta. A0+231.9 and from Sta. A0+239.2 to Sta. A0+246.5 at 

RHS

7/8/2015 7/8/2015 7/8/2015 0 A

IR-13-00015-NHT-1555-A
Final formwork for step barriers from Sta. A0+210 to Sta. A0+217.3, from Sta. 

A0+224.6 to Sta. A0+231.9 and from Sta. A0+239.2 to Sta. A0+246.5 at RHS
7/8/2015 7/8/2015 7/8/2015 0 A

IR-13-00015-NHT-1556-A
Cast concrete for step barriers from Sta. A0+210 to Sta. A0+217.3, from Sta. 

A0+224.6 to Sta. A0+231.9 and from Sta. A0+239.2 to Sta. A0+246.5 at RHS
7/8/2015 7/8/2015 7/8/2015 0 A

IR-13-00015-NHT-1557-A

Steel reinforcement for step barriers from Sta. A0+217.3 to Sta. A0+224.6, 

from Sta. A0+231.9 to Sta. A0+239.2 and from Sta. A0+246.5 to Sta. 

A0+253.8 at RHS

7/9/2015 7/11/2015 7/12/2015 1 A

IR-13-00015-NHT-1558-A

Final formwork for step barriers from Sta. A0+217.3 to Sta. A0+224.6, from 

Sta. A0+231.9 to Sta. A0+239.2 and from Sta. A0+246.5 to Sta. A0+253.8 at 

RHS

7/9/2015 7/11/2015 7/12/2015 1 A

IR-13-00015-NHT-1559-A Cast concrete for step barriers from Sta. A0+217.3 to Sta. A0+224.6, from Sta. 

A0+231.9 to Sta. A0+239.2 and from Sta. A0+246.5 to Sta. A0+253.8 at RHS

7/9/2015 7/11/2015 7/12/2015 1 A

IR-13-00015-NHT-1560-A
Installation for storm water from manhole No. 18 at Sta. 0+355.85 to manhole 

No. 19 at Sta. 0+371.35
7/9/2015 7/11/2015 7/12/2015 1 A

IR-13-00015-NHT-1561-A
Steel reinforcement for foundation of boundary wall from Sta. A5+783 to Sta. 

A5+795 at LHS
7/12/2015 7/12/2015 7/12/2015 0 A
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IR-13-00015-NHT-1562-A
Final formwork for foundation of boundary wall from Sta. A5+783 to Sta. 

A5+795 at LHS
7/12/2015 7/12/2015 7/12/2015 0 A

IR-13-00015-NHT-1563-A
Cast concrete for foundation of boundary wall from Sta. A5+783 to Sta. 

A5+795 at LHS
7/12/2015 7/12/2015 7/12/2015 0 A

IR-13-00015-NHT-1564-A
Steel reinforcement for foundation of boundary wall at access road at Sta. 

E0+900(From Sta. 0+020 to Sta. 0+035)
7/12/2015 7/12/2015 7/12/2015 0 C

IR-13-00015-NHT-1564-B
Steel reinforcement for foundation of boundary wall at access road at Sta. 

E0+900(From Sta. 0+020 to Sta. 0+035)
9/28/2015 9/28/2015 9/28/2015 0 A

IR-13-00015-NHT-1565-A
Final formwork for foundation of boundary wall at access road at Sta. 

E0+900(From Sta. 0+020 to Sta. 0+035)
7/12/2015 7/12/2015 7/12/2015 0 C

IR-13-00015-NHT-1565-B
Final formwork for foundation of boundary wall at access road at Sta. 

E0+900(From Sta. 0+020 to Sta. 0+035)
9/28/2015 9/28/2015 9/28/2015 0 A

IR-13-00015-NHT-1566-A
Cast concrete for foundation of boundary wall at access road at Sta. 

E0+900(From Sta. 0+020 to Sta. 0+035)
7/12/2015 7/12/2015 7/12/2015 0 C

IR-13-00015-NHT-1566-B
Cast concrete for foundation of boundary wall at access road at Sta. 

E0+900(From Sta. 0+020 to Sta. 0+035)
9/28/2015 9/28/2015 9/28/2015 0 A

IR-13-00015-NHT-1567-A

Steel reinforcement for step barriers from Sta. A0+253.8 to Sta. A0+261.1, 

from Sta. A0+268.4 to Sta. A0+275.7 , from Sta. A0+283 to Sta. A0+290.3 and 

from Sta. A0+297.6 to Sta. A0+304.9 at RHS

7/12/2015 7/12/2015 7/12/2015 0 A

IR-13-00015-NHT-1568-A

Final formwork for step barriers from Sta. A0+253.8 to Sta. A0+261.1, from 

Sta. A0+268.4 to Sta. A0+275.7 , from Sta. A0+283 to Sta. A0+290.3 and from 

Sta. A0+297.6 to Sta. A0+304.9 at RHS

7/12/2015 7/12/2015 7/12/2015 0 A

IR-13-00015-NHT-1569-A

Cast concrete for step barriers from Sta. A0+253.8 to Sta. A0+261.1, from Sta. 

A0+268.4 to Sta. A0+275.7 , from Sta. A0+283 to Sta. A0+290.3 and from Sta. 

A0+297.6 to Sta. A0+304.9 at RHS

7/12/2015 7/12/2015 7/12/2015 0 A

IR-13-00015-NHT-1570-A

Steel reinforcement for step barriers from Sta. A0+261.1 to Sta. A0+268.4, 

from Sta. A0+275.7 to Sta. A0+285 , from Sta. A0+290.3 to Sta. A0+297.6 and 

from Sta. A0+304.9 to Sta. A0+312.2 at RHS

7/13/2015 7/13/2015 7/14/2015 1 A

IR-13-00015-NHT-1571-A

Final formwork for step barriers from Sta. A0+261.1 to Sta. A0+268.4, from 

Sta. A0+275.7 to Sta. A0+285 , from Sta. A0+290.3 to Sta. A0+297.6 and from 

Sta. A0+304.9 to Sta. A0+312.2 at RHS

7/13/2015 7/13/2015 7/14/2015 1 A

IR-13-00015-NHT-1572-A

Cast concrete for step barriers from Sta. A0+261.1 to Sta. A0+268.4, from Sta. 

A0+275.7 to Sta. A0+285 , from Sta. A0+290.3 to Sta. A0+297.6 and from Sta. 

A0+304.9 to Sta. A0+312.2 at RHS

7/13/2015 7/13/2015 7/14/2015 1 A

172



Approval Status

Spec. 

No.
Submittal No  Description

Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

Inspection Request Log

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #15, Nahaleen Main Pipeline Project

IR-13-00015-NHT-1573-A
Installation for storm water from manhole No. 18 at Sta. 0+355.85 to manhole 

No. 17 at Sta. 0+323.5
7/13/2015 7/13/2015 7/14/2015 1 A

IR-13-00015-NHT-1574-A
Steel reinforcement for one side shutter up to 60 cm high from Sta. E1+200 to 

Sta. E1+250 at LHS
7/13/2015 7/13/2015 7/14/2015 1 A

IR-13-00015-NHT-1575-A
Final formwork for one side shutter up to 60 cm high from Sta. E1+200 to Sta. 

E1+250 at LHS
7/13/2015 7/13/2015 7/14/2015 1 A

IR-13-00015-NHT-1576-A
Cast concrete for one side shutter up to 60 cm high from Sta. E1+200 to Sta. 

E1+250 at LHS
7/13/2015 7/13/2015 7/14/2015 1 A

IR-13-00015-NHT-1577-A
Steel reinforcement for one side shutter up to 120 cm high from Sta. E1+200 to 

Sta. E1+250 at LHS
7/14/2015 7/14/2015 7/15/2015 1 A

IR-13-00015-NHT-1578-A
Final formwork for one side shutter up to 120 cm high from Sta. E1+200 to Sta. 

E1+250 at LHS
7/14/2015 7/14/2015 7/15/2015 1 A

IR-13-00015-NHT-1579-A
Cast concrete for one side shutter up to 120 cm high from Sta. E1+200 to Sta. 

E1+250 at LHS
7/14/2015 7/14/2015 7/15/2015 1 A

IR-13-00015-NHT-1580-A
Steel reinforcement for stem of boundary wall at access road at Sta. E0+900 at 

LHS(From Sta. 0+020 to Sta. 0+035 at LHS)
7/14/2015 7/14/2015 7/15/2015 1 C

IR-13-00015-NHT-1580-B
Steel reinforcement for stem of boundary wall at access road at Sta. E0+900 at 

LHS(From Sta. 0+020 to Sta. 0+035 at LHS)
9/28/2015 9/28/2015 9/28/2015 0 A

IR-13-00015-NHT-1581-A
Final formwork for stem of boundary wall at access road at Sta. E0+900 at 

LHS(From Sta. 0+020 to Sta. 0+035 at LHS)
7/14/2015 7/14/2015 7/15/2015 1 C

IR-13-00015-NHT-1581-B
Final formwork for stem of boundary wall at access road at Sta. E0+900 at 

LHS(From Sta. 0+020 to Sta. 0+035 at LHS)
9/28/2015 9/28/2015 9/28/2015 0 A

IR-13-00015-NHT-1582-A
Cast concrete for stem of boundary wall at access road at Sta. E0+900 at 

LHS(From Sta. 0+020 to Sta. 0+035 at LHS)
7/14/2015 7/14/2015 7/15/2015 1 C

IR-13-00015-NHT-1582-B
Cast concrete for stem of boundary wall at access road at Sta. E0+900 at 

LHS(From Sta. 0+020 to Sta. 0+035 at LHS)
9/28/2015 9/28/2015 9/28/2015 0 A

IR-13-00015-NHT-1583-A

Steel reinforcement for step barriers from Sta. A0+312.2 to Sta. A0+319.5, 

from Sta. A0+326.8 to Sta. A0+334.1 , from Sta. A0+337.1 to Sta. A0+344.4 

and from Sta. A0+351.7 to Sta. A0+359 at RHS

7/14/2015 7/14/2015 7/15/2015 1 A

IR-13-00015-NHT-1584-A

Final formwork for step barriers from Sta. A0+312.2 to Sta. A0+319.5, from 

Sta. A0+326.8 to Sta. A0+334.1 , from Sta. A0+337.1 to Sta. A0+344.4 and 

from Sta. A0+351.7 to Sta. A0+359 at RHS

7/14/2015 7/14/2015 7/15/2015 1 A

IR-13-00015-NHT-1585-A

Cast concrete for step barriers from Sta. A0+312.2 to Sta. A0+319.5, from Sta. 

A0+326.8 to Sta. A0+334.1 , from Sta. A0+337.1 to Sta. A0+344.4 and from 

Sta. A0+351.7 to Sta. A0+359 at RHS

7/14/2015 7/14/2015 7/15/2015 1 A
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IR-13-00015-NHT-1586-A

Steel reinforcement for step barriers from Sta. A0+319.5 to Sta. A0+326.8, 

from Sta. A0+344.4 to Sta. A0+351.7 , from Sta. A0+359 to Sta. A0+366.3 and 

from Sta. A0+373.6 to Sta. A0+380.9 at RHS

7/15/2015 7/15/2015 7/15/2015 0 A

IR-13-00015-NHT-1587-A

Final formwork for step barriers from Sta. A0+319.5 to Sta. A0+326.8, from 

Sta. A0+344.4 to Sta. A0+351.7 , from Sta. A0+359 to Sta. A0+366.3 and from 

Sta. A0+373.6 to Sta. A0+380.9 at RHS

7/15/2015 7/15/2015 7/15/2015 0 A

IR-13-00015-NHT-1588-A

Cast concrete for step barriers from Sta. A0+319.5 to Sta. A0+326.8, from Sta. 

A0+344.4 to Sta. A0+351.7 , from Sta. A0+359 to Sta. A0+366.3 and from Sta. 

A0+373.6 to Sta. A0+380.9 at RHS

7/15/2015 7/15/2015 7/15/2015 0 A

IR-13-00015-NHT-1589-A

Steel reinforcement for step barriers from Sta. A0+366.3 to Sta. A0+373.6, 

from Sta. A0+380.9 to Sta. A0+388.2 and from Sta. A0+391.2 to Sta. 

A0+398.5 at RHS

07/21/15 07/21/15 7/22/2015 1 A

IR-13-00015-NHT-1590-A

Final formwork for step barriers from Sta. A0+366.3 to Sta. A0+373.6, from 

Sta. A0+380.9 to Sta. A0+388.2 and from Sta. A0+391.2 to Sta. A0+398.5 at 

RHS

07/21/15 07/21/15 7/22/2015 1 A

IR-13-00015-NHT-1591-A
Cast concrete for step barriers from Sta. A0+366.3 to Sta. A0+373.6, from Sta. 

A0+380.9 to Sta. A0+388.2 and from Sta. A0+391.2 to Sta. A0+398.5 at RHS
07/21/15 07/21/15 7/22/2015 1 A

IR-13-00015-NHT-1592-A
Steel reinforcement for one side shutter up to 180 cm high from Sta. E1+200 to 

Sta. E1+250 at LHS
07/21/15 07/21/15 7/22/2015 1 A

IR-13-00015-NHT-1593-A
Final formwork for one side shutter up to 180 cm high from Sta. E1+200 to Sta. 

E1+250 at LHS
07/21/15 07/21/15 7/22/2015 1 A

IR-13-00015-NHT-1594-A
Cast concrete for one side shutter up to 180 cm high from Sta. E1+200 to Sta. 

E1+250 at LHS
07/21/15 07/21/15 7/22/2015 1 A

IR-13-00015-NHT-1595-A
Steel reinforcement for step barriers from Sta. A0+388.2 to Sta. A0+391.2 and 

from Sta. A0+398.5 to Sta. A0+409.50 at RHS
7/22/2015 7/22/2015 7/23/2015 1 A

IR-13-00015-NHT-1596-A
Final formwork for step barriers from Sta. A0+388.2 to Sta. A0+391.2 and 

from Sta. A0+398.5 to Sta. A0+409.50 at RHS
7/22/2015 7/22/2015 7/23/2015 1 A

IR-13-00015-NHT-1597-A
Cast concrete for step barriers from Sta. A0+388.2 to Sta. A0+391.2 and from 

Sta. A0+398.5 to Sta. A0+409.50 at RHS
7/22/2015 7/22/2015 7/23/2015 1 A

IR-13-00015-NHT-1598-A
Steel reinforcement for one side shutter up to 80 cm high from Sta. E1+250 to 

Sta. E1+260 at LHS
7/22/2015 7/22/2015 7/23/2015 1 A

IR-13-00015-NHT-1599-A
Final formwork for one side shutter up to 80 cm high from Sta. E1+250 to Sta. 

E1+260 at LHS
7/22/2015 7/22/2015 7/23/2015 1 A
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IR-13-00015-NHT-1600-A
Cast concrete for one side shutter up to 80 cm high from Sta. E1+250 to Sta. 

E1+260 at LHS
7/22/2015 7/22/2015 7/23/2015 1 A

IR-13-00015-NHT-1601-A
Installation for storm water from manhole No. 17 at Sta. 0+323.5 to manhole 

No. 16 at Sta. 0+283.66
7/23/2015 7/25/2015 7/26/2015 1 C

IR-13-00015-NHT-1602-A
Steel reinforcement for stem of boundary wall from Sta. A5+783 to Sta. 

A5+795 at LHS
7/23/2015 7/23/2015 7/23/2015 0 A

IR-13-00015-NHT-1603-A
Final formwork for stem of boundary wall from Sta. A5+783 to Sta. A5+795 at 

LHS
7/23/2015 7/23/2015 7/23/2015 0 A

IR-13-00015-NHT-1604-A
Cast concrete for stem of boundary wall from Sta. A5+783 to Sta. A5+795 at 

LHS
7/23/2015 7/25/2015 7/26/2015 1 A

IR-13-00015-NHT-1605-A
Steel reinforcement for one side shutter up to 140 cm high from Sta. E1+250 to 

Sta. E1+260 at LHS
7/23/2015 7/25/2015 7/26/2015 1 A

IR-13-00015-NHT-1606-A
Final formwork for one side shutter up to 140 cm high from Sta. E1+250 to Sta. 

E1+260 at LHS
7/23/2015 7/25/2015 7/26/2015 1 A

IR-13-00015-NHT-1607-A
Cast concrete for one side shutter up to 140 cm high from Sta. E1+250 to Sta. 

E1+260 at LHS
7/23/2015 7/25/2015 7/26/2015 1 A

IR-13-00015-NHT-1608-A
Steel reinforcement for one side shutter up to 60 cm high from Sta. E1+260 to 

Sta. E1+280 at LHS
7/26/2015 7/26/2015 7/27/2015 1 A

IR-13-00015-NHT-1609-A
Final formwork for one side shutter up to 60 cm high from Sta. E1+260 to Sta. 

E1+280 at LHS
7/26/2015 7/26/2015 7/27/2015 1 A

IR-13-00015-NHT-1610-A
Cast concrete for one side shutter up to 60 cm high from Sta. E1+260 to Sta. 

E1+280 at LHS
7/26/2015 7/26/2015 7/27/2015 1 A

IR-13-00015-NHT-1611-A
Steel reinforcement for foundation of boundary wall from Sta. A5+840 to Sta. 

A5+870 at LHS
7/26/2015 7/26/2015 7/27/2015 1 A

IR-13-00015-NHT-1612-A
Final formwork for foundation of boundary wall from Sta. A5+840 to Sta. 

A5+870 at LHS
7/26/2015 7/26/2015 7/27/2015 1 A

IR-13-00015-NHT-1613-A
Cast concrete for foundation of boundary wall from Sta. A5+840 to Sta. 

A5+870 at LHS
7/26/2015 7/26/2015 7/27/2015 1 A

IR-13-00015-NHT-1614-A
Steel reinforcement for one side shutter up to 60 cm high from Sta. E1+280 to 

Sta. E1+300 at LHS
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1615-A
Final formwork for one side shutter up to 60 cm high from Sta. E1+280 to Sta. 

E1+300 at LHS
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1616-A
Cast concrete for one side shutter up to 60 cm high from Sta. E1+280 to Sta. 

E1+300 at LHS
7/27/2015 7/27/2015 7/28/2015 1 A
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IR-13-00015-NHT-1617-A
Steel reinforcement for foundation of concrete wall from Sta. E1+180 to Sta. 

E1+200 at LHS
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1618-A
Final formwork for foundation of concrete wall from Sta. E1+180 to Sta. 

E1+200 at LHS
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1619-A
Cast concrete for foundation of concrete wall from Sta. E1+180 to Sta. E1+200 

at LHS
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1620-A
Steel reinforcement for foundation of concrete wall at Sta. A1+940 at LHS 

(From Sta. 0+000 to Sta. 0+035)
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1621-A
Final formwork for foundation of concrete wall at Sta. A1+940 at LHS (From 

Sta. 0+000 to Sta. 0+035)
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1622-A
Cast concrete for foundation of concrete wall at Sta. A1+940 at LHS (From Sta. 

0+000 to Sta. 0+035)
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1623-A
Steel reinforcement for one side shutter up to 120 cm high from Sta. E1+260 to 

Sta. E1+280 at LHS
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1624-A
Final formwork for one side shutter up to 120 cm high from Sta. E1+260 to Sta. 

E1+280 at LHS
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1625-A
Cast concrete for one side shutter up to 120 cm high from Sta. E1+260 to Sta. 

E1+280 at LHS
7/27/2015 7/27/2015 7/28/2015 1 A

IR-13-00015-NHT-1626-A
Flushing and cleaning for 6 inch pipelines -Along Battir road from Sta. 0+040 

to Sta. 1+040
7/27/2015 7/28/2015 7/29/2015 1 A

IR-13-00015-NHT-1627-A
Steel reinforcement for one side shutter up to 180 cm high from Sta. E1+260 to 

Sta. E1+280 at LHS
07/28/15 07/28/15 7/29/2015 1 A

IR-13-00015-NHT-1628-A
Final formwork for one side shutter up to 180 cm high from Sta. E1+260 to Sta. 

E1+280 at LHS
07/28/15 07/28/15 7/29/2015 1 A

IR-13-00015-NHT-1629-A
Cast concrete for one side shutter up to 180 cm high from Sta. E1+260 to Sta. 

E1+280 at LHS
07/28/15 07/28/15 7/29/2015 1 A

IR-13-00015-NHT-1630-A
Steel reinforcement for one side shutter up to 120 cm high from Sta. E1+280 to 

Sta. E1+300 at LHS
07/28/15 07/28/15 7/29/2015 1 A

IR-13-00015-NHT-1631-A
Final formwork for one side shutter up to 120 cm high from Sta. E1+280 to Sta. 

E1+300 at LHS
07/28/15 07/28/15 7/29/2015 1 A

IR-13-00015-NHT-1632-A
Cast concrete for one side shutter up to 120 cm high from Sta. E1+280 to Sta. 

E1+300 at LHS
07/28/15 07/28/15 7/29/2015 1 A

IR-13-00015-NHT-1633-A Flushing and cleaning for 6 inch pipeline from Sta. A6+140 to Sta. A7+270 7/30/2015 7/30/2015 7/30/2015 0 A

IR-13-00015-NHT-1634-A
Flushing and cleaning for 3 inch pipeline and house connection from Sta. 

A6+800 to Sta. A7+270
7/30/2015 7/30/2015 7/30/2015 0 A
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IR-13-00015-NHT-1635-A Steel reinforcement for parapet wall from Sta. E1+220 to Sta. E1+250 at LHS 7/30/2015 8/1/2015 8/2/2015 1 A

IR-13-00015-NHT-1636-A Final formwork for parapet wall from Sta. E1+220 to Sta. E1+250 at LHS 7/30/2015 8/1/2015 8/2/2015 1 A

IR-13-00015-NHT-1637-A Cast concrete for parapet wall from Sta. E1+220 to Sta. E1+250 at LHS 7/30/2015 8/1/2015 8/2/2015 1 A

IR-13-00015-NHT-1638-A

Flushing and cleaning for 2 inch pipeline and house connection and for 4 inch 

pipeline-At Hussan Road from Sta. 0+020 to Sta. 0+486 (for 2 inch pipeline 

and house connection) and from Sta. 0+024 to Sta. 0+320 (for 4 inch pipeline)

7/30/2015 8/1/2015 8/2/2015 1 A

IR-13-00015-NHT-1639-A
Flushing and cleaning for 2 inch pipeline and house connection from Sta. 

A6+400 to Sta. A6+800
8/2/2015 8/2/2015 8/2/2015 0 A

IR-13-00015-NHT-1640-A
Steel reinforcement for stem of concrete wall from Sta. E1+180 to Sta. E1+200 

at LHS
8/4/2015 8/4/2015 8/5/2015 1 A

IR-13-00015-NHT-1641-A
Final formwork for stem of concrete wall from Sta. E1+180 to Sta. E1+200 at 

LHS
8/4/2015 8/4/2015 8/5/2015 1 A

IR-13-00015-NHT-1642-A Disinfection for 6 inch pipeline from Sta. A6+140 to Sta. A7+270 8/2/2015 8/2/2015 8/3/2015 1 C

IR-13-00015-NHT-1643-A
Disinfection for 2 inch pipeline and house connection from Sta. A6+400 to Sta. 

A6+800
8/2/2015 8/2/2015 8/3/2015 1 C

IR-13-00015-NHT-1643-B
Disinfection for 2 inch pipeline and house connection from Sta. A6+400 to Sta. 

A6+801
9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1644-A
Flushing and cleaning for 2 inch pipeline and house connection from Sta. 0+040 

to Sta. 0+950-Along Battir
8/2/2015 8/2/2015 8/3/2015 1 C

IR-13-00015-NHT-1644-B
Flushing and cleaning for 2 inch pipeline and house connection from Sta. 0+040 

to Sta. 0+950-Along Battir
9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1645-A
Disinfection for 2 inch pipeline and house connection from Sta. 0+040 to Sta. 

0+950-Along Battir
8/2/2015 8/2/2015 8/3/2015 1 C

IR-13-00015-NHT-1645-B
Disinfection for 2 inch pipeline and house connection from Sta. 0+040 to Sta. 

0+950-Along Battir
9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1646-A Disinfection for 6 inch pipeline from Sta. 0+040 to Sta. 0+950-Along Battir 8/2/2015 8/2/2015 8/3/2015 1 C

IR-13-00015-NHT-1646-B Disinfection for 6 inch pipeline from Sta. 0+040 to Sta. 0+950-Along Battir 9/30/2015 9/30/2015 9/30/2015 0 A

IR-13-00015-NHT-1647-A
Steel reinforcement for stem of boundary wall from Sta. A5+840 to Sta. 

A5+870 at LHS
8/3/2015 8/3/2015 8/4/2015 1 A

IR-13-00015-NHT-1648-A
Final formwork for stem of boundary wall from Sta. A5+840 to Sta. A5+870 at 

LHS
8/3/2015 8/3/2015 8/4/2015 1 A

IR-13-00015-NHT-1649-A
Cast concrete for stem of boundary wall from Sta. A5+840 to Sta. A5+870 at 

LHS
8/3/2015 8/3/2015 8/4/2015 1 A
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IR-13-00015-NHT-1650-A
Cast concrete for stem of concrete wall from Sta. E1+180 to Sta. E1+200 at 

LHS
8/4/2015 8/4/2015 8/5/2015 1 A

IR-13-00015-NHT-1651-A Steel reinforcement for parapet wall from Sta. E1+260 to Sta. E1+300 at LHS 08/05/15 08/05/15 8/6/2015 1 A

IR-13-00015-NHT-1652-A Final formwork for parapet wall from Sta. E1+260 to Sta. E1+300 at LHS 08/05/15 08/05/15 8/6/2015 1 A

IR-13-00015-NHT-1653-A Cast concrete for parapet wall from Sta. E1+260 to Sta. E1+300 at LHS 08/05/15 08/05/15 8/6/2015 1 A

IR-13-00015-NHT-1654-A Steel reinforcement for stem of concrete wall at Sta. A1+940 at LHS 8/6/2015 8/8/2015 8/9/2015 1 A

IR-13-00015-NHT-1655-A Final formwork for stem of concrete wall at Sta. A1+940 at LHS 8/6/2015 8/8/2015 8/9/2015 1 A

IR-13-00015-NHT-1656-A Cast concrete for stem of concrete wall at Sta. A1+940 at LHS 8/6/2015 8/8/2015 8/9/2015 1 A

IR-13-00015-NHT-1657-A
Pressure test for 2 inch pipeline and house connection from Sta. A7+280 to Sta. 

A7+410
8/10/2015 8/10/2015 8/11/2015 1 A

IR-13-00015-NHT-1658-A
Steel reinforcement for one side shutter up to 60 cm high from Sta. A1+430 to 

Sta. A1+448 at LHS
8/11/2015 8/11/2015 8/12/2015 1 A

IR-13-00015-NHT-1659-A
Final formwork for one side shutter up to 60 cm high from Sta. A1+430 to Sta. 

A1+448 at LHS
8/11/2015 8/11/2015 8/12/2015 1 A

IR-13-00015-NHT-1660-A
Cast concrete for one side shutter up to 60 cm high from Sta. A1+430 to Sta. 

A1+448 at LHS
8/11/2015 8/11/2015 8/12/2015 1 A

IR-13-00015-NHT-1661-A Steel reinforcement for parapet wall from Sta. E1+200 to Sta. E1+220 at LHS 8/11/2015 8/11/2015 8/12/2015 1 A

IR-13-00015-NHT-1662-A Final formwork for parapet wall from Sta. E1+200 to Sta. E1+220 at LHS 8/11/2015 8/11/2015 8/12/2015 1 A

IR-13-00015-NHT-1663-A Cast concrete for parapet wall from Sta. E1+200 to Sta. E1+220 at LHS 8/11/2015 8/11/2015 8/12/2015 1 A

IR-13-00015-NHT-1664-A
Spreading tack coat (RC)-Hussan Internal Road from Sta. 0+550 to Sta. 0+600 

and at access road from Sta. 0+340 to Sta. 0+500(Hussan Loop)
8/15/2015 8/15/2015 8/16/2015 1 A

IR-13-00015-NHT-1665-A

Spreading of leveling and wearing asphalt (3/4 inch) layer -Hussan Internal 

Road from Sta. 0+550 to Sta. 0+600 and at access road from Sta. 0+340 to Sta. 

0+500(Hussan Loop)

8/15/2015 8/15/2015 8/16/2015 1 A

IR-13-00015-NHT-1666-A Sample of traffic signs, cat eyes, bolts, caps and post 8/16/2015 8/16/2015 8/17/2015 1 D

IR-13-00015-NHT-1667-A

Spreading of asphalt wearing layer for road -Hussan Internal Road from Sta. 

0+550 to Sta. 0+600 and at access road  at Sta. 0+340 (from Sta. 0+000 to Sta. 

0+150)

8/16/2015 8/16/2015 8/17/2015 1 A

IR-13-00015-NHT-1668-A
Spreading of tack coat (RC)-Hussan Internal Road from Sta. 0+550 to Sta. 

0+600 and at access road  at Sta. 0+340 (from Sta. 0+000 to Sta. 0+150
8/16/2015 8/16/2015 8/17/2015 1 A

IR-13-00015-NHT-1669-A Steel reinforcement for step barriers from Sta. A1+430 to Sta. A1+450 at LHS 08/17/15 08/17/15 8/18/2015 1 A

IR-13-00015-NHT-1670-A Final formwork for step barriers from Sta. A1+430 to Sta. A1+450 at LHS 08/17/15 08/17/15 8/18/2015 1 A
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IR-13-00015-NHT-1671-A Cast concrete  for step barriers from Sta. A1+430 to Sta. A1+450 at LHS 08/17/15 08/17/15 8/18/2015 1 A

IR-13-00015-NHT-1672-A
Pressure test for exposed 12 inch pipeline –Segment D from Sta. D0+000 to 

Sta. D0+507
8/17/2015 8/17/2015 8/18/2015 1 A

IR-13-00015-NHT-1673-A Spreading tack coat (RC)-Hussan Internal Road from Sta. 0+040 to Sta. 0+450 8/17/2015 8/17/2015 8/18/2015 1 A

IR-13-00015-NHT-1674-A
Spreading wearing asphalt (3/4 inch) layer-Hussan Internal Road from Sta. 

0+040 to Sta. 0+450
8/17/2015 8/17/2015 8/18/2015 1 A

IR-13-00015-NHT-1675-A
Pressure test for 3 inch pipeline and house connection at simple access at Sta. 

E0+900
8/18/2015 8/18/2015 8/18/2015 0 A

IR-13-00015-NHT-1676-A Spraying prime coat (MC) for road at simple access Sta. E0+900 at LHS 8/20/2015 8/22/2015 8/23/2015 1 A

IR-13-00015-NHT-1677-A
Spreading and compaction of wearing asphalt ¾ inch layer for road at simple 

access at Sta. E0+900 at LHS
8/20/2015 8/22/2015 8/23/2015 1 A

IR-13-00015-NHT-1678-A Spraying of prime coat (MC) for road at simple access at Sta. E1+000 at LHS 8/20/2015 8/22/2015 8/23/2015 1 A

IR-13-00015-NHT-1679-A
Spreading and compaction of asphalt wearing ¾ inch layer for road at simple 

access at Sta. E1+000 at LHS
8/20/2015 8/22/2015 8/23/2015 1 A

IR-13-00015-NHT-1680-A Spraying of prime coat (MC) for road from Sta. E1+140 to Sta. E1+180 8/20/2015 8/20/2015 8/20/2015 0 A

IR-13-00015-NHT-1681-A
Spreading and compaction of asphalt binder ¾ inch layer for road from Sta. 

E1+140 to Sta. E1+180
8/20/2015 8/20/2015 8/20/2015 0 A

IR-13-00015-NHT-1682-A Spraying of tack coat (RC) for road from Sta. A7+820 to Sta. A8+200 8/20/2015 8/22/2015 8/23/2015 1 A

IR-13-00015-NHT-1683-A
Spreading and compaction of asphalt wearing ¾ inch layer for road from Sta. 

A7+820 to Sta. A8+200
8/20/2015 8/22/2015 8/23/2015 1 A

IR-13-00015-NHT-1684-A
Flushing for 12 inch main transmission pipeline from Sta. D0+000 to Sta. 

D1+106
8/20/2015 8/22/2015 8/23/2015 1 A

IR-13-00015-NHT-1685-A
Disinfection for (12 inch, 10 inch and 8 inch) main transmission pipeline from 

Sta. D0+000 to Sta. A7+400
8/20/2015 8/22/2015 8/23/2015 1 A

IR-13-00015-NHT-1686-A Spraying tack coat (RC) for road from Sta. A6+240 to Sta. A6+770 8/25/2015 8/25/2015 8/26/2015 1 A

IR-13-00015-NHT-1687-A
Spreading and compaction of wearing asphalt (3/4) inch layer for road from Sta. 

A6+240 to Sta. A6+770
8/25/2015 8/25/2015 8/26/2015 1 A

IR-13-00015-NHT-1688-A Spraying of tack coat (RC) for road from Sta. A7+770 to Sta. A7+300 8/26/2015 8/26/2015 8/27/2015 1 A

IR-13-00015-NHT-1689-A
Spreading and compaction of asphalt wearing (3/4) inch layer for road from Sta. 

A7+770 to Sta. A7+300
8/26/2015 8/26/2015 8/27/2015 1 A

IR-13-00015-NHT-1690-A Spraying of tack coat (RC) for road from Sta. A7+440 to Sta. A7+820 8/27/2015 8/27/2015 8/27/2015 0 A

IR-13-00015-NHT-1691-A
Spreading and compaction of wearing asphalt (3/4) inch layer for road from Sta. 

A7+440 to Sta. A7+820
8/27/2015 8/27/2015 8/27/2015 0 A
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IR-13-00015-NHT-1692-A Spraying of tack coat (RC) for road from Sta. A5+500 to Sta. A5+880 8/27/2015 8/29/2015 8/30/2015 1 A

IR-13-00015-NHT-1693-A
Spreading and compaction of wearing asphalt (3/4) inch layer for road from Sta. 

A5+500 to Sta. A5+880
8/27/2015 8/29/2015 8/30/2015 1 A

IR-13-00015-NHT-1694-A Spraying of tack coat (RC) for road from Sta. A5+880 to Sta. A6+240 8/30/2015 8/30/2015 8/31/2015 1 A

IR-13-00015-NHT-1695-A
Spreading and compaction of wearing asphalt (3/4) inch layer for road from Sta. 

A5+880 to Sta. A6+240
8/30/2015 8/30/2015 8/31/2015 1 A

IR-13-00015-NHT-1696-A location of road sign from Sta. A 0+000 to Sta. A1+420 9/2/2015 9/2/2015 9/3/2015 1 C

IR-13-00015-NHT-1697-A Spraying of tack coat (RC) from Sta. B0+000 to Sta. B0+480 9/3/2015 9/3/2015 9/3/2015 0 A

IR-13-00015-NHT-1698-A
Spreading and compaction of asphalt wearing (3/4 inch) layer for road from Sta. 

B0+000 to Sta. B0+480
9/3/2015 9/3/2015 9/3/2015 0 A

IR-13-00015-NHT-1699-A Spraying of tack coat (RC) for road from Sta. B0+480 to Sta. B0+980 9/3/2015 9/5/2015 9/6/2015 1 C

IR-13-00015-NHT-1700-A
Spreading and compaction of asphalt wearing (3/4 inch) layer for road from Sta. 

B0+480 to Sta. B0+980
9/3/2015 9/5/2015 9/6/2015 1 C

IR-13-00015-NHT-1701-A Spraying of tack coat (RC) for road from Sta. E-0+030 to Sta. E0+260 9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1702-A
Spreading and compaction of asphalt wearing (3/4 inch) layer for road from Sta. 

E-0+030 to Sta. E0+260
9/8/2015 9/8/2015 9/9/2015 1 A

IR-13-00015-NHT-1703-A
mock up sample of mechanical and civil work for flow monitoring valve 

chamber at Sta. A0+720
9/9/2015 9/13/2015 9/13/2015 0 C

IR-13-00015-NHT-1704-A
mock up sample of mechanical and civil work for combined (2"+4") gate valve 

at Sta. E 0+500
9/9/2015 9/13/2015 9/13/2015 0 C

IR-13-00015-NHT-1705-A location of road signs from Sta. A2+400 to A5+500 9/9/2015 9/9/2015 9/10/2015 1 A

IR-13-00015-NHT-1706-A Spraying of tack coat (RC) for road at simple access at Sta. E0+900 9/9/2015 9/9/2015 9/10/2015 1 A

IR-13-00015-NHT-1707-A
Spreading and compaction of asphalt wearing layer for road at simple access at 

Sta. E0+900
9/9/2015 9/9/2015 9/10/2015 1 A

IR-13-00015-NHT-1708-A Spraying of Tack coat (RC) for road from Sta. E0+540 to Sta. E0+790 9/9/2015 9/10/2015 9/10/2015 0 C

IR-13-00015-NHT-1709-A
Spreading and compaction of asphalt wearing layer for road from Sta. E0+540 

to Sta. E0+790
9/9/2015 9/10/2015 9/10/2015 0 C

IR-13-00015-NHT-1710-A
Excavation for the road signs post prior to casting concrete from Sta. A0+000 to 

Sta. A1+400
9/10/2015 9/10/2015 9/10/2015 0 A

IR-13-00015-NHT-1711-A Spraying of tack coat (RC) for road from Sta. E0+790 to Sta. E1+260 9/17/2015 9/17/2015 9/17/2015 0 A

IR-13-00015-NHT-1712-A
Spreading and compaction of asphalt (3/4 inch) wearing layer for road from Sta. 

E0+790 to Sta. E1+260
9/17/2015 9/17/2015 9/17/2015 0 A

IR-13-00015-NHT-1713-A Spraying of tack coat (RC) for road from Sta. E0+380 to Sta. E0+550 9/17/2015 9/19/2015 9/20/2015 1 A

IR-13-00015-NHT-1714-A
Spreading and compaction of asphalt (3/4 inch) wearing layer for road from Sta. 

E0+380 to Sta. E0+550
9/17/2015 9/19/2015 9/20/2015 1 A
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IR-13-00015-NHT-1715-A Spraying of tack coat (RC) for road from Sta. A7+300 to Sta. A7+430 9/20/2015 9/20/2015 9/20/2015 0 A

IR-13-00015-NHT-1716-A
Spreading and compaction of asphalt (3/4 inch) wearing layer for road from Sta. 

A7+300 to Sta. A7+430
9/20/2015 9/20/2015 9/20/2015 0 A

IR-13-00015-NHT-1717-A Close the environmental check list for January 2015 9/22/2015 9/22/2015 9/22/2015 0 A

IR-13-00015-NHT-1718-A Close the environmental check list for April 2015 9/22/2015 9/22/2015 9/22/2015 0 A

IR-13-00015-NHT-1719-A Close the environmental check list for May 2015 9/22/2015 9/22/2015 9/22/2015 0 A

IR-13-00015-NHT-1720-A Close the environmental check list for June 2015 9/22/2015 9/22/2015 9/22/2015 0 A

0

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00015-NHT-001-A Schedule for Pre Construction Submittals & Mobilization NHT P 11/10/13 12/10/13 11/20/13 10 E

SUB-13-00015-NHT-002-A Bank Guarantee NHT P 11/10/13 12/10/13 11/19/13 9 E

SUB-13-00015-NHT-003-A CMC field office location and layout-Primary Office Husan NHT P 11/13/13 12/13/13 11/21/13 8 C

SUB-13-00015-NHT-003-B CMC field office location and layout-Primary Office Husan NHT P 11/27/13 12/27/13 12/01/13 4 B

SUB-13-00015-NHT-004-A Field Office Furniture and Equipment Plan NHT P 11/13/13 12/13/13 11/24/13 11 B

SUB-13-00015-NHT-005-A Scheduling Qualification Submittal NHT P 11/17/13 12/17/13 11/20/13 3 A

SUB-13-00015-NHT-006-A 60-Day Plan of Operation NHT P 11/17/13 12/17/13 12/01/13 14 B

SUB-13-00015-NHT-007-A Project Overview Bar Chart and Master Plan NHT P 11/17/13 12/17/13 12/01/13 14 B

SUB-13-00015-NHT-008-A Submittal Schedule NHT P 11/17/13 12/17/13 12/02/13 15 C

SUB-13-00015-NHT-008-B Submittal Schedule NHT P 12/29/13 01/28/14 01/07/14 9 B

SUB-13-00015-NHT-009-A Safety Plan NHT P 11/19/13 12/19/13 12/01/13 12 C

SUB-13-00015-NHT-009-B Safety Plan NHT P 12/27/13 01/26/14 01/09/14 13 B

SUB-13-00015-NHT-010-A Testing Labs NHT P 11/20/13 12/20/13 11/24/13 4 B

SUB-13-00015-NHT-011-A Contractors all Risk, General Liability Insurance & Workers Compensation Insurance NHT P 11/24/13 12/24/13 11/25/13 1 E

SUB-13-00015-NHT-012-A Coordination with Local Authorities Plan and Lists of Permits and Licenses NHT P 11/26/13 12/26/13 12/01/13 5 C

SUB-13-00015-NHT-012-B Coordination with Local Authorities Plan and Lists of Permits and Licenses NHT P 12/02/13 01/01/14 12/03/13 1 B

SUB-13-00015-NHT-013-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-014-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-015-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item No.3.03 NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-016-A Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item No.3.05 NHT M 11/28/13 12/28/13 12/09/13 11 C

SUB-13-00015-NHT-016-B Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item No.3.05 NHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00015-NHT-017-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-018-A 
High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. T/A Ennis-

item No. 5.03-a
NHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00015-NHT-019-A 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-

AVROT Industries Ltd.-item No. 2.1
NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-019-B 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-

AVROT Industries Ltd.-item No. 2.1
NHT M 01/21/14 02/20/14 01/22/14 1 E

SUB-13-00015-NHT-020-A 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-

Borursan Mannesmann Co.-item No. 2.1
NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-020-B
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm and 50 mm pipes-

Borursan Mannesmann Co.-item No. 2.1
NHT M 01/20/14 02/19/14 01/22/14 2 E

SUB-13-00015-NHT-021-A 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 

pipes-Middle East Tube Company Ltd.-item No. 2.1
NHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00015-NHT-021-B
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm and 100 mm  pipes-Middle East 

Tube Company Ltd.-item No. 2.1
NHT M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00015-NHT-022-A 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 

pipes-Future Iron Pipes (FIP)-item No. 2.1
NHT M 11/28/13 12/28/13 12/03/13 5 C

 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               
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SUB-13-00015-NHT-022-B 
Steel Pipe & Fittings-300 mm,250 mm, 200 mm, 150mm ,100 mm ,75 mm and 50 mm 

pipes-Future Iron Pipes (FIP)-item No. 2.1
NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-023-A 
Contractors all Risk, General Liability Insurance Amendment (For Submittal No.:SUB-13-

00015-NHT-011-A )
NHT P 12/02/13 01/01/14 12/05/13 3 E

SUB-13-00015-NHT-024-A 
Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: SUB-13-

00015-NHT-004-A)
NHT P 12/02/13 01/01/14 12/03/13 1 A

SUB-13-00015-NHT-025-A Construction Time Schedule and S-curve NHT P 12/03/13 01/02/14 12/31/13 28 C

SUB-13-00015-NHT-025-B Original CPM Construction Schedule NHT P 01/21/14 02/20/14 02/03/14 13 C

SUB-13-00015-NHT-025-C Original CPM Construction Schedule NHT P 03/05/14 04/04/14 03/24/14 19 A

SUB-13-00015-NHT-026-A Temporary and Permanent Signs Submittal NHT P 12/03/13 01/02/14 12/09/13 6 B

SUB-13-00015-NHT-027-A Concrete Mix Design-Al Abed Mixing Plant-Item 4.07.a,b,c NHT M 12/08/13 01/07/14 12/22/13 14 B

SUB-13-00015-NHT-028-A Source Comprehensive test for base course material-Al Taweel crusher- item 2.02.a,b,c NHT M 12/08/13 01/07/14 12/22/13 14 B

SUB-13-00015-NHT-029-A Subcontracting Plan NHT P 12/22/13 01/21/14 12/30/13 8 E

SUB-13-00015-NHT-030-A Dilapidation Survey NHT P 12/22/13 01/21/14 01/07/14 16 B

SUB-13-00015-NHT-031-A Risk Management Program NHT P 12/22/13 01/21/14 01/05/14 14 B

SUB-13-00015-NHT-032-A Branding Plan NHT P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00015-NHT-033-A Quality Control Program (QCP) NHT P 12/25/13 01/24/14 01/14/14 20 B

SUB-13-00015-NHT-034-A

Gate Valve - Raphael Valves Industries- BOQ items 5.1.1, 5.1.2, 5.3.1, 5.3.2, 5.3.3, 5.3.4, 

5.5.1, 5.5.2, 5.5.3, 5.6.2, 5.6.3, 5.6.4, 5.7.1, 5.7.2, 5.7.3, 5.7.4, 5.9.1, 5.9.2, 5.9.3, 5.9.4, 

5.10.1, 5.10.2, 5.11.1

NHT M 12/25/13 01/24/14 01/06/14 12 C

SUB-13-00015-NHT-034-B

Gate Valves- Raphael Valves Industries- TMS-BOQ items 5.1.1, 5.1.2, 5.3.1, 5.3.2, 5.3.3, 

5.3.4, 5.5.1, 5.5.2, 5.5.3, 5.6.2, 5.6.3, 5.6.4, 5.7.1, 5.7.2, 5.7.3, 5.7.4, 5.9.1, 5.9.2, 5.9.3, 

5.10.1

NHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00015-NHT-035-A Butterfly Valve - Vanessa Company- BOQ items 5.2.1, 5.2.2, 5.2.3, 5.4.1, 5.4.2 NHT M 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00015-NHT-035-B
Butterfly Valve - Vanessa Company-PN 25 & 40- BOQ items 5.2.1, 5.2.2, 5.2.3, 5.4.1, 

5.4.2
NHT M 01/21/14 02/20/14 01/26/14 5 B

SUB-13-00015-NHT-036-A Key Personnel Plan NHT P 12/25/13 01/24/14 12/30/13 5 E

SUB-13-00015-NHT-037-A Curbstone Marking Paint - Tambour - BOQ item No. 4.12 NHT M 12/25/13 01/24/14 01/06/14 12 B

SUB-13-00015-NHT-038-A Dismantling Joint -UNIJOINT-PM16-25-40 NHT M 12/29/13 01/28/14 01/05/14 7 B

SUB-13-00015-NHT-039-A Combination Air Valves- Non slam PN 25 & 40. BOQ 5.3.1,5.3.2, 5.3.3,&5.3.4 NHT M 12/29/13 01/28/14 01/06/14 8 C

SUB-13-00015-NHT-039-B Combination Air Valves- Non slam PN 25 & 40. BOQ 5.3.1,5.3.2, 5.3.3,&5.3.4 NHT M 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00015-NHT-040-A Combination Air Release Valves PN 16&25. BOQ 5.7.2, 5.7.3, & 5.7.4 NHT M 12/29/13 01/28/14 01/06/14 8 C

SUB-13-00015-NHT-040-B Combination Air Release Valves PN 16&25. BOQ 5.7.2, 5.7.3, & 5.7.4 NHT M 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00015-NHT-041-A Combination Air Release Valves D-015_ PN 40. BOQ 5.7.1 NHT M 12/29/13 01/28/14 01/06/14 8 B

SUB-13-00015-NHT-042-A Environmental Mitigation Plan NHT P 12/29/13 01/28/14 01/07/14 9 B

SUB-13-00015-NHT-043-A Security System NHT P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00015-NHT-043-B Security System NHT P 01/21/14 02/20/14 01/21/14 0 B

SUB-13-00015-NHT-044-A Method Statement NHT P 12/29/13 01/28/14 01/06/14 8 C
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SUB-13-00015-NHT-044-B Method Statement NHT P 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00015-NHT-045-A Guardrail ESP4-N2-PRINS DOKKUM-SHT-item 5.05.a NHT M 12/30/13 01/29/14 01/06/14 7 A

SUB-13-00015-NHT-046-A Storm Drainage RC pipes -PCP Co-item 4.02 NHT M 12/30/13 01/29/14 01/07/14 8 C

SUB-13-00015-NHT-046-B Storm Drainage RC pipes -PCP Co-item 4.02 NHT M 01/14/14 02/13/14 01/15/14 1 B

SUB-13-00015-NHT-047-A Tyco Ball Valves 50 mm NHT M 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00015-NHT-048-A Tyco Ball Valves 150 mm NHT M 12/30/13 01/29/14 01/09/14 10 C

SUB-13-00015-NHT-048-B Tyco Ball Valves 150 mm-item No. 5.2.1,5.2.2,5..2.3 NHT M 01/14/14 02/13/14 01/15/14 1 B

SUB-13-00015-NHT-049-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12 NHT M 12/30/13 01/29/14 01/06/14 7 A

SUB-13-00015-NHT-050-A Survey Plan- Segments A, B, C, D and E NHT P 01/05/14 02/04/14 01/08/14 3 C

SUB-13-00015-NHT-050-B Survey Plan- Segments A, B, C, D and E NHT P 01/20/14 02/19/14 01/21/14 1 B

SUB-13-00015-NHT-051-A Nahaleen Flanges_ ANSI ASME B 16.5 and DIN_ISO Flanges NHT M 01/05/14 02/04/14 01/09/14 4 C

SUB-13-00015-NHT-051-B Pipe Flanges- ISO/DIN Flanges NHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00015-NHT-052-A FIP Nahaleen_ Fittings &heat shrinkable sheet NHT M 01/05/14 02/04/14 01/13/14 8 C

SUB-13-00015-NHT-052-B FIP Nahaleen_ Fittings &heat shrinkable sheet NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-053-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 NHT M 01/05/14 02/04/14 01/06/14 1 B

SUB-13-00015-NHT-054-A Proposed Storage Area and Dumping Site NHT P 01/09/14 02/08/14 01/12/14 3 C

SUB-13-00015-NHT-054-B Proposed Storage Area and Dumping Site NHT P 01/20/14 02/19/14 01/21/14 1 B

SUB-13-00015-NHT-055-A Avrot Pipe Fittings_up to 12 inch NHT M 01/21/14 02/20/14 01/23/14 2 C

SUB-13-00015-NHT-055-B Avrot Pipe Fittings_up to 12 inch NHT M 02/05/14 03/07/14 02/10/14 5 B

SUB-13-00015-NHT-056-A Gate Valve 50 mm PN 16- TRL- Raphael Valves Industry-item No. 5.9.4,5.10.2,5.11.1 NHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00015-NHT-057-A
Shop Drawings: Plan & Profile and Cross Section from Sta.0+000 to Sta.1+400 -Segment 

A
NHT S 01/20/14 02/19/14 02/06/14 17 C

SUB-13-00015-NHT-057-B
Shop Drawings: Plan & Profile and Cross Section from Sta.0+000 to Sta.1+400 -Segment 

A
NHT S 02/10/14 03/12/14 02/22/14 12 B

SUB-13-00015-NHT-058-A Specific Safety Plan NHT P 01/21/14 02/20/14 01/29/14 8 C

SUB-13-00015-NHT-058-B Specific Safety Plan NHT P 02/05/14 03/07/14 02/06/14 1 B

SUB-13-00015-NHT-059-A Proposed Welders for welders qualification test - CVs NHT P 01/21/14 02/20/14 01/26/14 5 B

SUB-13-00015-NHT-060-A Welding Procedure for 3”-12” NHT P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00015-NHT-060-B Welding Procedure for 3”-12” NHT P 03/13/14 04/12/14 03/20/14 7 B

SUB-13-00015-NHT-061-A
Shop Drawings: Road Works :Retaining Wall  from Sta.0+129 to Sta.0+200 RHS-Segment 

A
NHT S 01/23/14 02/22/14 02/06/14 14 B

SUB-13-00015-NHT-062-A Traffic Control Plan  NHT P 01/23/14 02/22/14 02/10/14 18 B

SUB-13-00015-NHT-063-A Third party testing lab -Arc-Eyes NHT P 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00015-NHT-064-A Strainer-Bermad_PN 40-item No. 5.6.4 NHT M 01/27/14 02/26/14 01/29/14 2 B

SUB-13-00015-NHT-065-A Strainer-Bermad_PN 16&25- item No. 5.6.2,3 and 5.7.2,3,4 NHT M 01/27/14 02/26/14 01/29/14 2 B

SUB-13-00015-NHT-066-A Public Relation Plan NHT P 01/27/14 02/26/14 02/03/14 7 E
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SUB-13-00015-NHT-067-A Concrete Job Mix Design -Al Etihad concrete ready mix plant -BOQ item No. 4.07 NHT M 01/29/14 02/28/14 02/03/14 5 B

SUB-13-00015-NHT-068-A Shop Drawings: Formwork System  for Retaining Work NHT S 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00015-NHT-069-A Identification Tape for Water pipeline NHT M 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00015-NHT-070-A Flanged Coupling Adaptor- UniJoint-item No. 5.2.1,2,3 NHT M 02/02/14 03/04/14 02/04/14 2 D

SUB-13-00015-NHT-070-B Flanged Coupling Adaptor- UniJoint-item No. 5.2.1,2,3 NHT M 03/26/14 04/25/14 03/26/14 0 E

SUB-13-00015-NHT-071-A Pressure Relief Valve- Bermad- 73Q&83Q - item No. 5.6.2 ,5.6.3 and 5.6.4 NHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00015-NHT-072-A
Shop Drawings: Plan & Profile and Typical Section from Sta.0+000 to Sta.0+515 -

Segment D
NHT S 02/02/14 03/04/14 02/06/14 4 C

SUB-13-00015-NHT-072-B
Shop Drawings: Plan & Profile and Typical Section from Sta.0+000 to Sta.0+510 -

Segment D
NHT S 04/15/14 05/15/14 04/30/14 15 B

SUB-13-00015-NHT-073-A
Second option for storm water and culvert  concrete pipe -Al-khateeb factory-item No. 

4.02
NHT M 02/03/14 03/05/14 02/04/14 1 D

SUB-13-00015-NHT-073-B
Second option for storm water and culvert  concrete pipe -Al-khateeb factory-item No. 

4.02
NHT M 03/30/14 04/29/14 03/30/14 0 E

SUB-13-00015-NHT-074-A Elecometer 266  Holiday detector NHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00015-NHT-075-A
Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal No.: SUB-

13-00015-NHT-004-A)
NHT P 02/06/14 03/08/14 02/06/14 0 B

SUB-13-00015-NHT-076-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) NHT M 02/09/14 03/11/14 02/11/14 2 B

SUB-13-00015-NHT-077-A Flow Control Valves PN 16&25- Bermad- item No. 5.7.2,3,4 NHT M 02/09/14 03/11/14 02/17/14 8 B

SUB-13-00015-NHT-078-A Mill Certificate and testing reports for 8 inch steel pipe NHT M 02/09/14 03/11/14 02/13/14 4 A

SUB-13-00015-NHT-079-A Pipes Marking - 8" Steel pipes NHT M 02/09/14 03/11/14 02/16/14 7 B

SUB-13-00015-NHT-080-A
Flow Control Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 

item No. 5.7.1
NHT M 02/09/14 03/11/14 02/20/14 11 B

SUB-13-00015-NHT-081-A
Pressure Reducing Valves- Bermad-PN 25- Specification Ref: 15217: 2.1&2.2 and 15200, 

BOQ items No. 5.6.2, 5.6.3 and 5.7.4
NHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00015-NHT-082-A
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 

BOQ item No. 5.6.4
NHT M 02/09/14 03/11/14 02/17/14 8 C

SUB-13-00015-NHT-082-B
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 

BOQ item No. 5.6.5
NHT M 03/13/14 04/12/14 03/24/14 11 B

SUB-13-00015-NHT-083-A Concrete mix design of B35 - Al-Abed concrete ready mix plant -Item 4.07.a,b,c NHT M 02/11/14 03/13/14 02/16/14 5 B

SUB-13-00015-NHT-084-A Lab testing report for bedding materials (Somsom) for Al-Taweel crusher NHT M 02/11/14 03/13/14 02/16/14 5 B

SUB-13-00015-NHT-085-A Concrete Repairing Materials NHT M 02/12/14 03/14/14 02/18/14 6 B

SUB-13-00015-NHT-086-A Lab test report for Single size material for Al-Taweel crusher NHT M 02/12/14 03/14/14 02/16/14 4 B

SUB-13-00015-NHT-087-A Repairing and application of interior steel pipes cement lining NHT M 02/12/14 03/14/14 02/18/14 6 C

SUB-13-00015-NHT-087-B Repairing and application of interior steel pipes cement lining NHT M 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00015-NHT-088-A Mill Certificate for 10 inch steel pipe NHT M 02/13/14 03/15/14 02/17/14 4 A

SUB-13-00015-NHT-089-A Method Statement of Asphalt Residues Recycle NHT P 02/13/14 03/15/14 02/16/14 3 A

SUB-13-00015-NHT-090-A Catch basin data sheet for PCP co.- BOQ item 4.06.a NHT M 02/16/14 03/18/14 02/25/14 9 B
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SUB-13-00015-NHT-091-A Bitumen protective coating for underground concrete (Fosroc) NHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00015-NHT-092-A Form release agent NHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00015-NHT-093-A Shop Drawings: Retaining Wall from Sta.0+477 to Sta.0+615 LHS NHT S 02/16/14 03/18/14 02/27/14 11 C

SUB-13-00015-NHT-093-B Shop Drawings: Retaining Wall from Sta.0+477 to Sta.0+615 LHS NHT S 03/09/14 04/08/14 03/12/14 3 B

SUB-13-00015-NHT-094-A Alternative Traffic Control Plan for Segment A from Sta. 0+080 to Sta. 1+400 NHT P 02/16/14 03/18/14 02/22/14 6 B

SUB-13-00015-NHT-095-A Traffic Control Plan- Phase II- Water transmission pipeline and road widening NHT P 02/17/14 03/19/14 02/22/14 5 B

SUB-13-00015-NHT-096-A
Heat Shrinkable sleeve Tape for steel pipes-BOQ item No. 2.1.1, 2.1.2,2.1.3,2.1.4 and 

2.1.5 
NHT M 02/18/14 03/20/14 02/22/14 4 B

SUB-13-00015-NHT-097-A Manhole cover and frame (750mm clear opening) NHT M 02/18/14 03/20/14 02/24/14 6 B

SUB-13-00015-NHT-098-A Galvanized Malleable Iron Fittings up to 2”- Modgal NHT M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00015-NHT-099-A Branding Plan -Approved Flyers (Arabic & English ) NHT P 02/19/14 03/21/14 02/20/14 1 E

SUB-13-00015-NHT-100-A 3 inch Procedure Qualification Record (PQR) NHT P 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00015-NHT-101-A Flange Gaskets_Klinger NHT M 02/20/14 03/22/14 02/24/14 4 C

SUB-13-00015-NHT-101-B Flange Gaskets_Klinger NHT M 03/09/14 04/08/14 03/09/14 0 C

SUB-13-00015-NHT-101-C Flange Gasket for PN 16 and PN 25 flanges for Sizes up to 12" NHT M 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00015-NHT-102-A Water precast concrete manhole NHT M 02/20/14 03/22/14 02/27/14 7 C

SUB-13-00015-NHT-102-B Water precast concrete manhole NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-103-A Second Option Bitumen protective coating for underground concrete (Fosroc) NHT M 02/20/14 03/22/14 02/22/14 2 B

SUB-13-00015-NHT-104-A Manhole cover and frame NHT M 02/22/14 03/24/14 03/05/14 11 C

SUB-13-00015-NHT-104-B Manhole cover and frame NHT M 04/30/14 05/30/14 05/12/14 12 B

SUB-13-00015-NHT-105-A Warning tape sample NHT M 02/23/14 03/25/14 02/27/14 4 A

SUB-13-00015-NHT-106-A Tie Rod, Rebar caps, Chamfers accessories and spacers Samples NHT M 02/23/14 03/25/14 02/27/14 4 B

SUB-13-00015-NHT-107-A
Shop Drawings: Road Construction: Plan , Profile and Cross Section from Sta.3+850 to 

St.5+700-Segment A 
NHT S 02/24/14 03/26/14 03/09/14 13 C

SUB-13-00015-NHT-107-B
Shop Drawings: Road Construction: Plan and Typical  Section from Sta.3+850 to St.5+700-

Segment A 
NHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00015-NHT-108-A Check Valve-ARI -BOQ item No. 5.4.1,5.4.2, 5.7.1, 5.7.2, 5.7.3, 5.7.4 NHT M 02/27/14 03/29/14 03/03/14 4 B

SUB-13-00015-NHT-109-A
Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+850 to Sta.5+700 -

Segment A
NHT S 03/03/14 04/02/14 03/11/14 8 C

SUB-13-00015-NHT-109-B
Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+850 to Sta.5+700 -

Segment A
NHT S 03/16/14 04/15/14 03/27/14 11 B

SUB-13-00015-NHT-110-A
Shop Drawing: Road : Plan, Profile and Cross Section from Sta.3+330 to Sta.3+850 -

Segment A
NHT S 03/03/14 04/02/14 03/09/14 6 C

SUB-13-00015-NHT-110-B
Shop Drawing: Road : Plan, Profile and Cross Section from Sta.3+330 to Sta.3+850 -

Segment A
NHT S 03/19/14 04/18/14 03/25/14 6 B

SUB-13-00015-NHT-111-A Radiographic Testing Safety Plan NHT P 03/04/14 04/03/14 03/16/14 12 C

SUB-13-00015-NHT-111-B Radiographic Testing Safety Plan NHT P 03/24/14 04/23/14 03/31/14 7 B

SUB-13-00015-NHT-112-A 6 inch and over Procedure Qualification Record (PQR) NHT P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00015-NHT-112-B
6 inch and Over -Procedure Qualification Record (PQR) and Welding Procedure 

Specification (WPS)
NHT P 03/12/14 04/11/14 03/20/14 8 B
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SUB-13-00015-NHT-113-A 8-12 inch Procedure Qualification Record (PQR) NHT P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00015-NHT-113-B 8-12 inch Procedure Qualification Record (PQR) NHT P 03/12/14 04/11/14 03/12/14 0 E

SUB-13-00015-NHT-114-A Drainage manhole –PCP item 4.03.1 NHT M 03/09/14 04/08/14 03/12/14 3 B

SUB-13-00015-NHT-114-B Drainage manhole –PCP item 4.03.1 NHT M 08/10/14 09/09/14 08/13/14 3 B

SUB-13-00015-NHT-115-A Combination Air Release Valves PN 16 -Val-Matic NHT M 03/09/14 04/08/14 03/20/14 11 C

SUB-13-00015-NHT-115-B Combination Air Release Valves PN 16 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-116-A Combination Air Release Valves PN 25 -Val-Matic NHT M 03/09/14 04/08/14 03/20/14 11 C

SUB-13-00015-NHT-116-B Combination Air Release Valves PN 25 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-117-A Combination Air Release Valves PN 40 -Val-Matic NHT M 03/09/14 04/08/14 03/18/14 9 C

SUB-13-00015-NHT-117-B Combination Air Release Valves PN 40 -Val-Matic NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-118-A Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN50 NHT M 03/09/14 04/08/14 03/17/14 8 C

SUB-13-00015-NHT-118-B Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN50 NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-119-A Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN80 NHT M 03/09/14 04/08/14 03/18/14 9 C

SUB-13-00015-NHT-119-B Surge Check Combination Air Release Valves -Val-Matic-PN 25 -DN80 NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-120-A Surge Check Combination Air Release Valves -Val-Matic-PN 40 -DN100 NHT M 03/09/14 04/08/14 03/18/14 9 C

SUB-13-00015-NHT-120-B Surge Check Combination Air Release Valves -Val-Matic-PN 40 -DN100 NHT M 04/30/14 05/30/14 05/04/14 4 E

SUB-13-00015-NHT-121-A Cost breakdown for lump sum items NHT P 3/9/2014 04/08/14 03/31/14 22 C

SUB-13-00015-NHT-121-B Cost breakdown for lump sum items NHT P 9/15/2015 10/15/15 09/16/15 1 A

SUB-13-00015-NHT-122-A
Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 

FOSROC_Nitocote EP405
NHT M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00015-NHT-122-B
Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 

FOSROC_Nitocote EP405
NHT M 03/24/14 04/23/14 03/27/14 3 B

SUB-13-00015-NHT-123-A
Manufacturer "Bermad" sizing of Nahaleen Pressure Reducing Valve –As per CMC 

comments on Submittal No.: SUB-13-00015-NHT-081-A
NHT M 03/13/14 04/12/14 03/27/14 14 B

SUB-13-00015-NHT-124-A Radiographic Testing (RT) Method Statement NHT P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00015-NHT-125-A Fasteners- TorqBolt NHT M 09/09/14 10/09/14 09/15/14 B

SUB-13-00015-NHT-126-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot NHT M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00015-NHT-126-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot NHT M 04/03/14 05/03/14 04/08/14 5 B

SUB-13-00015-NHT-127-A Stockpile area for excavated material NHT P 03/17/14 04/16/14 03/27/14 10 B

SUB-13-00015-NHT-128-A Galvanized steel pipes_Pecker NHT M 03/19/14 04/18/14 03/24/14 5 B

SUB-13-00015-NHT-129-A Concrete trial mix and modified mix design  for Al-Abed concrete ready mix plant NHT M 03/19/14 04/18/14 03/25/14 6 B

SUB-13-00015-NHT-130-A Concrete trial mix and modified mix design  for Al-Etihad concrete ready mix plant NHT M 03/19/14 04/18/14 03/25/14 6 B

SUB-13-00015-NHT-131-A Strainer- ARI- OF-20- PN 16-BOQ items No. 4.7.2 & 4.7.3 NHT M 03/22/14 04/21/14 03/24/14 2 B

SUB-13-00015-NHT-132-A
Traffic Control Plan - Phase 1B- (Road and water main construction) Segment A from St. 

0+000 to St. 1+450 (Amendment for SUB-13-00015-NHT-094-A)
NHT P 03/23/14 04/22/14 03/25/14 2 B

SUB-13-00015-NHT-133-A Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 03/24/14 04/23/14 03/27/14 3 C

SUB-13-00015-NHT-133-B Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 03/31/14 04/30/14 04/08/14 8 C

SUB-13-00015-NHT-133-C Bolts, Nuts& washers-Factor- for Mechanical Chambers NHT M 04/30/14 05/30/14 05/05/14 5 B
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SUB-13-00015-NHT-134-A
Shop Drawing: Water : Plan, Profile and Typical Section from Sta.3+350 to Sta.3+850 -

Segment A
NHT S 03/24/14 04/23/14 04/01/14 8 B

SUB-13-00015-NHT-135-A Shop Drawing: Retaining Wall from Sta.0+640 to Sta.0+770 LHS NHT S 03/26/14 04/25/14 04/14/14 19 E

SUB-13-00015-NHT-136-A Welders Performance Qualification Certificates NHT P 03/29/14 04/28/14 03/31/14 2 B

SUB-13-00015-NHT-137-A Concrete curing compound material NHT M 04/01/14 05/01/14 04/06/14 5 B

SUB-13-00015-NHT-138-A Shop Drawings: Plan ,Profile and Cross Section from Sta.0+000 to Sta.0+980 -Segment B NHT S 04/06/14 05/06/14 04/27/14 21 B

SUB-13-00015-NHT-138-B
Shop Drawings: Plan ,Profile and Cross Section from Sta.0+000 to Sta.0+980 -Segment B -

As per Site Memo No. : SM-13-00015-NHT-E-C-004
NHT S 05/11/14 06/10/14 05/26/14 15 B

SUB-13-00015-NHT-139-A Updated Construction Schedule and S-curve -March 2014 NHT SCH 04/07/14 05/07/14 04/21/14 14 B

SUB-13-00015-NHT-140-A Shop Drawings: Concrete Basement Wall NHT S 04/08/14 05/08/14 04/16/14 8 B

SUB-13-00015-NHT-141-A 10 inch Pipes Mitered Bends Schedule and fabrication from St. 3+350 to St. 5+700 NHT S 04/10/14 05/10/14 04/28/14 18 B

SUB-13-00015-NHT-142-A Shop Drawing: Retaining Wall from Sta.0+790 to Sta.0+835 LHS NHT S 04/13/14 05/13/14 04/22/14 9 E

SUB-13-00015-NHT-143-A
Shop Drawing: Boundary/Retaining Walls From Sta.B0+471 To B0+493.6 LHS

&From Sta.B0+506.35 To B0+522 LHS & From Sta.B0+523 To B0+529 RHS
NHT S 04/22/14 05/22/14 04/24/14 2 B

SUB-13-00015-NHT-144-A Shop Drawing: Boundary/Retaining Walls From Sta.B0+436 To B0+467 RHS NHT S 04/22/14 05/22/14 04/29/14 7 B

SUB-13-00015-NHT-145-A Electro-Magnetic water meter-Siemens-BOQ items No. 5.4.1,5.4.2 ,5.7.1,5.7.2 and 5.7.3 NHT M 04/22/14 05/22/14 05/07/14 15 C

SUB-13-00015-NHT-145-B Electro-Magnetic water meter-Siemens-BOQ items No. 5.4.1,5.4.2 ,5.7.1,5.7.2 and 5.7.3 NHT M 06/09/14 07/09/14 06/10/14 1 B

SUB-13-00015-NHT-146-A
Shop Drawings: Water : Plan ,Profile and Typical Section from Sta.0+100 to Sta.1+400 -

Segment A
NHT S 04/24/14 05/24/14 05/05/14 11 C

SUB-13-00015-NHT-146-B
Shop Drawings: Water : Plan ,Profile and Typical Section from Sta.0+100 to Sta.1+400 -

Segment A
NHT S 05/14/14 06/13/14 05/20/14 6 B

SUB-13-00015-NHT-147-A Shop Drawings: Stone Walls –Segment B NHT S 04/24/14 05/24/14 04/29/14 5 B

SUB-13-00015-NHT-148-A

Shop Drawings: One Side Shutter Wall from Sta.0+480 to Sta.0+574 LHS ,from Sta.0+614 

to Sta.0+790 LHS and from Sta.0+827 to Sta.0+930 LHS ,and Gravity Wall from 

Sta.0+790 to Sta.0+827 LHS 

NHT S 04/27/14 05/27/14 05/04/14 7 B

SUB-13-00015-NHT-149-A Pipe Expansion Joint NHT M 04/27/14 05/27/14 05/19/14 22 B

SUB-13-00015-NHT-150-A
Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+930 to Sta.0+980 

RHS and Retaining Wall from Sta.0+930 to Sta.0+980 LHS 
NHT S 04/28/14 05/28/14 05/14/14 16 B

SUB-13-00015-NHT-150-B
Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+930 to Sta.0+980 

RHS and Retaining Wall from Sta.0+930 to Sta.0+980 LHS -For Engineering Record 
NHT S 06/09/14 07/09/14 06/24/14 15 B

SUB-13-00015-NHT-150-C

Shop Drawings: Box Culvert at Sta.0+951.6 ,Retaining Wall from Sta.0+885.770 to 

Sta.0+967 LHS and Retaining Wall from Sta.0+930 to Sta.0+968.5 RHS -For Engineering 

Record (2)

NHT S 09/03/14 10/03/14 09/24/14 21 B

SUB-13-00015-NHT-151-A
Shop Drawings: Box Culvert at Sta.0+590.5 ,Retaining Wall from Sta.0+570 to Sta.0+595 

RHS and Retaining Wall from Sta.0+574.1 to Sta.0+614.0 LHS 
NHT S 04/28/14 05/28/14 05/08/14 10 B
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SUB-13-00015-NHT-151-B
Shop Drawings: Box Culvert at Sta.0+590.5 ,Retaining Wall from Sta.0+570 to Sta.0+595 

RHS and Retaining Wall from Sta.0+574.1 to Sta.0+614.0 LHS -For Engineering Record
NHT S 05/13/14 06/12/14 06/04/14 22 B

SUB-13-00015-NHT-152-A Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 04/29/14 05/29/14 05/05/14 6 D

SUB-13-00015-NHT-152-B Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 05/07/14 06/06/14 05/27/14 20 C

SUB-13-00015-NHT-152-C Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 5.2.3 NHT M 07/16/14 08/15/14 07/20/14 4 E

SUB-13-00015-NHT-153-A Bolts, washers and nuts- Buried pipe flanges-Factor NHT M 04/29/14 05/29/14 05/05/14 6 C

SUB-13-00015-NHT-153-B Bolts, washers and nuts- Buried pipe flanges-Factor NHT M 12/08/14 01/07/15 12/22/14 14 E

SUB-13-00015-NHT-154-A Butterfly valve-PN 40-Henry Pratt- BOQ items No. 5.2.1,5.2.2, 5.4.1 and 5.4.2 NHT M 04/29/14 05/29/14 05/20/14 21 C

SUB-13-00015-NHT-154-B Butterfly valve-PN 40-Henry Pratt- BOQ items No. 5.2.1,5.2.2, 5.4.1 and 5.4.2 NHT M 07/16/14 08/15/14 07/20/14 4 E

SUB-13-00015-NHT-155-A Revised Construction Schedule & S-curve (April 30,2014) NHT SCH 04/29/14 05/29/14 04/30/14 1 D

SUB-13-00015-NHT-155-B Revised Construction Schedule & S-curve (May 11,2014) NHT SCH 05/12/14 06/11/14 06/04/14 23 D

SUB-13-00015-NHT-155-C Revised Construction Schedule & S-curve (June 10,2014) NHT SCH 06/14/14 07/14/14 06/24/14 10 C

SUB-13-00015-NHT-155-D
Revised Construction Schedule & S-Curve (Recovery Plan)

(June 10th. 2014)
NHT SCH 07/09/14 08/08/14 07/23/14 14 B

SUB-13-00015-NHT-156-A
Shop Drawings: Stone Walls from Sta.0+980 to Sta.1+078 RHS ,from Sta.1+083 to 

Sta.1+350 RHS and from Sta.0+980 to Sta.1+070 LHS -Segment A
NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-157-A
Shop Drawings: Stone Walls from Sta.0+520 to Sta.0+550 RHS and from Sta.0+610 to 

Sta.0+660 RHS -Segment A
NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-158-A Shop Drawings: Stone Walls from Sta.0+780 to Sta.0+890 RHS-Segment A NHT S 05/06/14 06/05/14 05/12/14 6 B

SUB-13-00015-NHT-159-A
Shop Drawings: Plan ,Profile and Cross Section for Road from Sta.1+500 to Sta.2+250 -

Segment A
NHT S 05/07/14 06/06/14 05/19/14 12 B

SUB-13-00015-NHT-160-A Updated Construction Schedule and S-curve -April 2014 NHT SCH 05/07/14 06/06/14 05/14/14 7 B

SUB-13-00015-NHT-161-A
Traffic Control Plan- Phase II- Water transmission pipeline and road widening  -DCL Final 

Written Approval -(Amendment for SUB-13-00015-NHT-095-A)
NHT P 05/07/14 06/06/14 05/14/14 7 A

SUB-13-00015-NHT-162-A
Traffic Control Plan- Segment I Above Ground Water Pipe- Phase IA-DCL Final Written 

Approval - (Amendment for SUB-13-00015-NHT-062-A)
NHT P 05/07/14 06/06/14 05/14/14 7 A

SUB-13-00015-NHT-163-A
Shop Drawings: Plan ,Profile and Cross Section for Road from Sta.2+250 to Sta.3+330 -

Segment A
NHT S 05/08/14 06/07/14 05/21/14 13 B

SUB-13-00015-NHT-164-A Pressure Gauge- Ashcroft 1279 NHT M 05/11/14 06/10/14 05/19/14 8 C

SUB-13-00015-NHT-164-B Pressure Gauge- Ashcroft 1279 NHT M 08/11/14 09/10/14 08/21/14 10 B

SUB-13-00015-NHT-165-A
Shop Drawings: Water 2'' : Plan ,Profile and Typical Section from Sta.2+260 to Sta.3+300 -

Segment A
NHT S 05/12/14 06/11/14 05/20/14 8 B

SUB-13-00015-NHT-166-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Emar Center & 

Building Center Lab )- Amendment to Submittal No. : SUB-13-00015-NHT-010-A
NHT P 05/14/14 06/13/14 05/26/14 12 A

SUB-13-00015-NHT-167-A Traffic Control Plan from Sta.A2+270 to Sta.A3+320 -Segment A NHT P 05/18/14 06/17/14 05/19/14 1 B

SUB-13-00015-NHT-168-A Gaskets for PN 25 Flanges- Reinz AFM 34 NHT M 05/19/14 06/18/14 05/28/14 9 B

SUB-13-00015-NHT-169-A Mitered Bends Schedule and fabrication  for 12''  pipeline -Segment D NHT S 05/19/14 06/18/14 05/27/14 8 B
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SUB-13-00015-NHT-170-A
Shop Drawings: Box Culvert at Sta.1+356 and Retaining Wall from Sta.1+260 to 

Sta.1+400 LHS 
NHT S 05/19/14 06/18/14 06/03/14 15 B

SUB-13-00015-NHT-170-B
Shop Drawings: Box Culvert at Sta.1+356 and Retaining Wall from Sta.1+260 to 

Sta.1+400 LHS -For Engineering Record
NHT S 06/09/14 07/09/14 06/23/14 14 B

SUB-13-00015-NHT-171-A
Paint as second coat to be sprayed over factory EPOXY coating to protect pipe against UV 

Rays -UNISPEED -by Nirlat Products -Segment D
NHT M 05/21/14 06/20/14 05/28/14 7 C

SUB-13-00015-NHT-171-B
Paint as second coat to be sprayed over factory EPOXY coating to protect pipe against UV 

Rays -UNISPEED -by Nirlat Products -Segment D
NHT M 06/18/14 07/18/14 06/24/14 6 C

SUB-13-00015-NHT-171-C
Paint  EPOXY coating to protect pipe against UV Rays -UNISPEED -by Nirlat Products -

Segment D
NHT M 11/06/14 12/06/14 11/13/14 7 B

SUB-13-00015-NHT-172-A Joint sealant material -Thioflex 600 NHT M 05/25/14 06/24/14 05/28/14 3 B

SUB-13-00015-NHT-173-A Strainer-DVD NHT M 06/01/14 07/01/14 06/05/14 4 C

SUB-13-00015-NHT-173-B Strainer-DVD NHT M 06/11/14 07/11/14 06/18/14 7 B

SUB-13-00015-NHT-174-A Hubbed on Flanges for Welding -Alternative NHT M 06/04/14 07/04/14 06/05/14 1 B

SUB-13-00015-NHT-175-A Shop Drawing: Concrete support details from Sta.0+000 to Sta.0+510- Segment D NHT S 06/04/14 07/04/14 06/09/14 5 C

SUB-13-00015-NHT-175-B Shop Drawing: Concrete support details from Sta.0+000 to Sta.0+510- Segment D NHT S 08/24/14 09/23/14 09/03/14 10 B

SUB-13-00015-NHT-176-A Shop Drawings: Double Pipe Culvert at Sta.5+472 -Segment A NHT S 06/04/14 07/04/14 06/23/14 19 E

SUB-13-00015-NHT-177-A
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+000 to 

Sta.0+210 -Segment B 
NHT S 06/05/14 07/05/14 06/29/14 24 C

SUB-13-00015-NHT-177-B
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+000 to 

Sta.0+210 -Segment B 
NHT S 07/22/14 08/21/14 08/03/14 12 B

SUB-13-00015-NHT-178-A
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.0+953 Segment 

B  to Sta.5+480 Segment A 
NHT S 06/08/14 07/08/14 06/29/14 21 C

SUB-13-00015-NHT-178-B
Shop Drawings: Storm Water: Plan, Profile & Typical Details from Sta.0+710 to 

Sta.0+950-Segment B
NHT S 07/13/14 08/12/14 08/03/14 21 C

SUB-13-00015-NHT-178-C
Shop Drawings: Storm Water: Plan, Profile & Typical Details from Sta.0+710 to 

Sta.0+950-Segment B
NHT S 08/17/14 09/16/14 09/07/14 21 C

SUB-13-00015-NHT-178-D
Shop Drawings: Storm Water: Plan, Profile & Typical Details from Sta.0+710 to 

Sta.0+950-Segment B
NHT S 09/15/14 10/15/14 10/02/14 17 B

SUB-13-00015-NHT-179-A Updated Risk Management Program from sta.2+280 to Sta.3+320 -Segment A NHT P 06/09/14 07/09/14 07/03/14 24 B

SUB-13-00015-NHT-180-A
Shop Drawings: Water 3'' : Plan , Profile and Typical Section from Sta.1+400 to Sta.2+260 -

Segment A
NHT S 06/14/14 07/14/14 07/03/14 19 B

SUB-13-00015-NHT-181-A Updated Risk Management Program from Sta.3+320 to Sta.5+500 -Segment A NHT P 06/14/14 07/14/14 07/03/14 19 D

SUB-13-00015-NHT-181-B Updated Risk Management Program from Sta.3+320 to Sta.5+500 -Segment A NHT P 08/18/15 09/17/15 09/15/15 28 B

SUB-13-00015-NHT-182-A Galvanized steel pipes_Toscelik NHT M 06/12/14 07/12/14 06/16/14 4 B

SUB-13-00015-NHT-183-A Steel ASTM A 53-Gr B , 3"- ERW Welded Pipes- Toscelik /Tzinorot-BOQ item(5.8.3) NHT M 06/17/14 07/17/14 06/23/14 6 B

SUB-13-00015-NHT-184-A
Pressure Reducing Valves_ Nahaleen chamber_ High_Pressure_Zone_ PN 40_Bermad NHT M 06/17/14 07/17/14 07/07/14 20 B

SUB-13-00015-NHT-185-A Water Plan, Profile & Typical Details from Sta.0+000 to Sta.0+980-Segment B NHT S 06/28/14 07/28/14 07/22/14 24 B
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SUB-13-00015-NHT-185-B
Water Plan, Profile & Typical Details from Sta.0+000 to Sta.0+980-Segment B-For 

Engineering Record
NHT S 08/14/14 09/13/14 08/27/14 13 B

SUB-13-00015-NHT-186-A
Manufacturer "Bermad" sizing of Nahaleen Flow Control Valve –As per CMC comments 

on Submittal No.:( SUB-13-00015-NHT-077-A)&(SUB-13-00015-NHT-080-A)
NHT M 06/26/14 07/26/14 07/13/14 17 B

SUB-13-00015-NHT-187-A Butterfly valve-PN 40-Value NHT M 06/30/14 07/30/14 07/23/14 23 D

SUB-13-00015-NHT-187-B Butterfly valve-PN 40-Value NHT M 12/08/14 01/07/15 12/22/14 14 E

SUB-13-00015-NHT-188-A
Structural & Mechanical Detail For Valve Chambers For Nahaleen Main Pipe Line NHT S 07/03/14 08/02/14 07/22/14 19 C

SUB-13-00015-NHT-188-B
Structural & Mechanical Detail For Valve Chambers from Sta. 0+000 to Sta. 1+400 and 

from Sta.3+320 to Sta. 5+800 for Nahaleen Main Pipe Line
NHT S 08/27/14 09/26/14 09/17/14 21 C

SUB-13-00015-NHT-188-C
Structural & Mechanical Detail For Valve Chambers from Sta. 0+000 to Sta. 1+400 and 

from Sta.3+320 to Sta. 5+800 for Nahaleen Main Pipe Line
NHT S 09/21/14 10/21/14 09/30/14 9 B

SUB-13-00015-NHT-189-A Welder Performance Qualification Certificates & RT Test Report NHT P 07/07/14 08/06/14 07/13/14 6 C

SUB-13-00015-NHT-189-B Welder Performance Qualification Certificates, RT Test Report and Negative Films NHT P 07/16/14 08/15/14 07/22/14 6 A

SUB-13-00015-NHT-190-A
Shop Drawings: Structural & Mechanical Detail For Flow Monitoring Chamber @ 

STA.0+720
NHT S 07/20/14 08/19/14 08/07/14 18 C

SUB-13-00015-NHT-190-B
Shop Drawings: Structural & Mechanical Detail For Flow Monitoring Chamber @ 

STA.0+720
NHT S 09/18/14 10/18/14 10/02/14 14 B

SUB-13-00015-NHT-191-A
Triple Pipe Culvert ST.1+356 & R.W ST.1+260 -1+380 LHS & One side Shuttering Wall 

ST.1+380-1+400 LHS-Ref to Verbal Instruction 
NHT S 07/16/14 08/15/14 07/24/14 8 B

SUB-13-00015-NHT-192-A Husan Western Entrance Road Traffic Management Plan (Phases 03&05)-ICA approval NHT P 07/17/14 08/16/14 07/22/14 5 B

SUB-13-00015-NHT-193-A
Shop Drawings: Stone Walls from Sta.3+500 to Sta.3+540 RHS and from Sta.3+360 to 

Sta.3+420 RHS
NHT S 08/03/14 09/02/14 08/05/14 2 C

SUB-13-00015-NHT-193-B
Shop Drawings: Stone Walls from Sta.3+500 to Sta.3+540 RHS and from Sta.3+360 to 

Sta.3+420 RHS
NHT S 09/18/14 10/18/14 09/24/14 6 B

SUB-13-00015-NHT-194-A Updated Construction schedule and S-curve - July 31, 2014 NHT SCH 08/07/14 09/06/14 08/19/14 12 B

SUB-13-00015-NHT-195-A Manholes Rungs-Eyar Plast Ltd Co. NHT M 09/28/14 10/28/14 10/13/14 15 B

SUB-13-00015-NHT-196-A Traffic Control Plan from Sta.A1+940 to Sta.A2+270  -Segment A NHT P 08/07/14 09/06/14 08/10/14 3 B

SUB-13-00015-NHT-197-A Welders Performance Qualification Certificates and RT Test Report NHT P 08/10/14 09/09/14 08/12/14 2 A

SUB-13-00015-NHT-198-A Pipe Inspection Record (Book Submittal) NHT M 08/10/14 09/09/14 08/25/14 15 B

SUB-13-00015-NHT-199-A Precast water manhole - addasi Co. NHT M 08/14/14 09/13/14 09/01/14 18 D

SUB-13-00015-NHT-199-B Precast water manhole - addasi Co. NHT M 09/04/14 10/04/14 09/07/14 3 B

SUB-13-00015-NHT-200-A Shop Drawings:  Plan, Profile & Cross Section from Sta.0+000 to Sta1+367-Segment E NHT S 08/14/14 09/13/14 09/03/14 20 C

SUB-13-00015-NHT-200-B Shop Drawings:  Plan, Profile & Cross Section from Sta.0+000 to Sta1+367-Segment E NHT S 09/10/14 10/10/14 09/30/14 20 B

SUB-13-00015-NHT-201-A Galvanized steel pipes_ AVROT NHT M 08/14/14 09/13/14 08/21/14 7 C

SUB-13-00015-NHT-201-B Galvanized steel pipes_ AVROT NHT M 08/24/14 09/23/14 08/28/14 4 B

SUB-13-00015-NHT-202-A Shop Drawing: Retaining Wall from Sta.0+106 to Sta.0+173 RHS NHT S 08/14/14 09/13/14 08/27/14 13 B

SUB-13-00015-NHT-203-A
Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Hareth  Co. Asphalt Plant -item No.3.03 

. 
NHT M 08/17/14 09/16/14 09/04/14 18 C
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SUB-13-00015-NHT-203-B
Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Hareth  Co. Asphalt Plant -item No.3.03 

. 
NHT M 09/14/14 10/14/14 09/18/14 4 D

SUB-13-00015-NHT-203-C
Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Hareth  Co. Asphalt Plant -item No.3.03 

. 
NHT M 10/28/14 11/27/14 11/02/14 5 B

SUB-13-00015-NHT-204-A
Shop Drawing: Boundary Wall from Sta. 0+420 to Sta. 0+452.5 LHS & Boundary Wall 

from Sta. 0+456.5 to Sta. 0+475.5 LHS
NHT S 08/18/14 09/17/14 08/28/14 10 E

SUB-13-00015-NHT-205-A Shop Drawing: Boundary Wall from Sta.0+032 to Sta. 0+063 LHS NHT S 08/18/14 09/17/14 08/28/14 10 B

SUB-13-00015-NHT-206-A Shop Drawing: Retaining Wall from Sta. 0+501.85 to Sta. 0+620.60 LHS NHT S 08/18/14 09/17/14 09/02/14 15 C

SUB-13-00015-NHT-206-B

Shop Drawing: Boundary Wall from Sta. 0+501.85 TO 0+550 LHS& On Side Shuttering 

Wall from Sta. 0+550 TO 0+595.29 LHS-Per Review Comment on( SUB-13-00015-NHT-

206-A)

NHT S 09/08/14 10/08/14 09/17/14 9 B

SUB-13-00015-NHT-207-A Shop Drawing: Boundary Wall from Sta.0+905 to Sta. 0+918 LHS-Segment E NHT S 08/19/14 09/18/14 08/28/14 9 D

SUB-13-00015-NHT-207-B
Shop Drawing: Stone Wall from Sta.0+905 to Sta. 0+918 LHS-Segment E-Per your 

Review Comment on (SUB-13-00015-NHT-207-A)
NHT S 09/01/14 10/01/14 09/02/14 1 B

SUB-13-00015-NHT-208-A Shop Drawing: Retaining Wall from Sta. 0+639 to Sta. 0+670 LHS-Segment E NHT S 08/19/14 09/18/14 08/28/14 9 B

SUB-13-00015-NHT-209-A Shop Drawing: Stone Wall from Sta. 0+130 to Sta. 0+170 LHS-Segment E NHT S 08/19/14 09/18/14 08/20/14 1 C

SUB-13-00015-NHT-209-B Shop Drawing: Stone Wall from Sta. 0+130 to Sta. 0+170 LHS-Segment E NHT S 08/24/14 09/23/14 08/28/14 4 B

SUB-13-00015-NHT-210-A Shop Drawing: Boundary Wall from Sta.0+637 to Sta. 0+653 RHS-Segment E NHT S 08/19/14 09/18/14 08/28/14 9 B

SUB-13-00015-NHT-211-A Shop Drawing: Boundary Wall from Sta.0+718 to Sta. 0+732 LHS-Segment E NHT S 08/19/14 09/18/14 08/28/14 9 B

SUB-13-00015-NHT-212-A Shop Drawing: Boundary Wall from Sta.0+567 to Sta. 0+590 RHS-Segment E NHT S 08/19/14 09/18/14 08/28/14 9 B

SUB-13-00015-NHT-213-A
Shop Drawing: Retaining Wall from Sta. 0+812.5 to Sta. 0+839 LHS& Boundary Wall 

from Sta.0+839 to Sta. 0+850 LHS-Segment E
NHT S 08/19/14 09/18/14 08/28/14 9 B

SUB-13-00015-NHT-214-A Shop Drawing: Boundary Wall from Sta.1+050 to Sta. 1+120 RHS-Segment E NHT S 08/21/14 09/20/14 08/28/14 7 B

SUB-13-00015-NHT-215-A Shop Drawing: Retaining Wall from Sta. 0+754 to Sta. 0+774 LHS-Segment E NHT S 08/21/14 09/20/14 09/16/14 26 B

SUB-13-00015-NHT-216-A Shop Drawing: Retaining Wall from Sta. 1+220 to Sta. 1+246.3 LHS-Segment E NHT S 08/21/14 09/20/14 08/28/14 7 E

SUB-13-00015-NHT-217-A Shop Drawing: Boundary Wall from Sta.0+818 to Sta. 0+884.3 RHS-Segment E NHT S 08/21/14 09/20/14 08/28/14 7 B

SUB-13-00015-NHT-218-A Shop Drawing: Boundary Wall from Sta.0+987 to Sta. 0+993 LHS-Segment E NHT S 08/21/14 09/20/14 08/28/14 7 C

SUB-13-00015-NHT-218-B Shop Drawing: Boundary Wall from Sta.0+987 to Sta. 0+993 LHS-Segment E NHT S 12/10/14 01/09/15 01/04/15 25 B

SUB-13-00015-NHT-219-A Shop Drawing: Retaining Wall from Sta. 0+045 to Sta. 0+083 RHS-Segment E NHT S 08/21/14 09/20/14 08/28/14 7 B

SUB-13-00015-NHT-220-A Shop Drawing: Boundary Wall from Sta.0+200 to Sta. 0+246 RHS-Segment E NHT S 08/21/14 09/20/14 08/28/14 7 B

SUB-13-00015-NHT-221-A Shop Drawing: Boundary Wall from Sta.0+948 to Sta. 0+963 RHS-Segment E NHT S 08/21/14 09/20/14 09/15/14 25 B

SUB-13-00015-NHT-222-A  Specific Night Work Safety Plan NHT P 08/24/14 09/23/14 08/28/14 4 C

SUB-13-00015-NHT-222-B  Specific Night Work Safety Plan NHT P 12/11/14 01/10/15 12/23/14 12 A

SUB-13-00015-NHT-223-A Welder Performance Qualification No.214150 (Mamidi Prasad) NHT P 08/24/14 09/23/14 08/27/14 3 B

SUB-13-00015-NHT-223-B Welder Performance Qualification No.214150 (Mamidi Prasad)-For Engineering Record NHT P 09/09/14 10/09/14 09/11/14 2 A

SUB-13-00015-NHT-224-A
Shop Drawings: Plan , Profile and Cross Section for Road from Sta.5+700 to Sta.7+050 -

Segment A
NHT S 08/26/14 09/25/14 09/18/14 23 B

SUB-13-00015-NHT-224-B
Shop Drawings: Plan , Profile and Cross Section for Road from Sta.5+700 to Sta.7+050 -

Segment A-For Engineering Record
NHT S 09/23/14 10/23/14 10/02/14 9 B

SUB-13-00015-NHT-225-A Ball Valve-Tyco F120 for Pressure Gauge NHT M 08/26/14 09/25/14 08/27/14 1 B

SUB-13-00015-NHT-226-A Precast curb stone -Al Sous Co. NHT M 09/30/14 10/30/14 10/14/14 14 B

SUB-13-00015-NHT-227-A House Connection PRV- Dorot Item No.5.12 NHT M 09/01/14 10/01/14 09/04/14 3 C

SUB-13-00015-NHT-227-B House Connection PRV- Dorot Item No.5.12 NHT M 12/08/14 01/07/15 12/22/14 14 E
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SUB-13-00015-NHT-228-A House Connection Ball Valve-Tyco- F 120-Item 5.12 NHT M 09/03/14 10/03/14 09/07/14 4 B

SUB-13-00015-NHT-229-A Shop Drawing: Street Lighting From Sta.B0+000  To Sta.B0+980- Segment B NHT S 09/03/14 10/03/14 09/04/14 1 E

SUB-13-00015-NHT-230-A Pre-cast hand hole manhole for 2" gate valve- Al-Adassi pre-cast concrete factory NHT M 09/04/14 10/04/14 09/23/14 19 B

SUB-13-00015-NHT-231-A update of mix design of asphalt for Al-Tarifi factory NHT M 09/04/14 10/04/14 09/18/14 14 B

SUB-13-00015-NHT-232-A pressure test, disinfection and chlorine plan for water pipelines NHT P 09/04/14 10/04/14 09/16/14 12 C

SUB-13-00015-NHT-232-B Pressure test, disinfection and chlorine plan for water pipelines NHT P 04/22/15 05/22/15 05/12/15 20 C

SUB-13-00015-NHT-232-C Pressure test, disinfection and chlorination / flushing plan for water pipelines NHT P 05/28/15 06/27/15 06/22/15 25 B

SUB-13-00015-NHT-233-A Updated Construction Schedule& S-Curve (August 31,2014) NHT SCH 09/07/14 10/07/14 09/25/14 18 B

SUB-13-00015-NHT-234-A House Connection Check Valve-ITAP-Item No. 5.12 NHT M 09/09/14 10/09/14 09/16/14 7 B

SUB-13-00015-NHT-235-A House Connection ball valve-ITAP-Item No. 5.12 NHT M 09/10/14 10/10/14 09/16/14 6 B

SUB-13-00015-NHT-236-A House Connection Strainer-ITAP-Item No.5.12 NHT M 09/10/14 10/10/14 09/16/14 6 B

SUB-13-00015-NHT-237-A Shop Drawing: Stone Wall from Sta.3+270 to Sta. 3+300 RHS-Segment A NHT S 09/10/14 10/10/14 09/15/14 5 B

SUB-13-00015-NHT-238-A House Connection-  Pressure Reducing Valve- Honeywell-Item No.5.12 NHT M 09/10/14 10/10/14 09/16/14 6 C

SUB-13-00015-NHT-238-B House Connection-  Pressure Reducing Valve- Honeywell-Item No.5.12 NHT M 09/25/14 10/25/14 10/02/14 7 B

SUB-13-00015-NHT-239-A Shop Drawing: Stone Wall from Sta.1+200 to Sta. 1+250 LHS-Segment A NHT S 09/10/14 10/10/14 09/15/14 5 B

SUB-13-00015-NHT-240-A Concrete repairing material up to 3mm thickness and method statement NHT M 09/10/14 10/10/14 09/23/14 13 B

SUB-13-00015-NHT-241-A Shop Drawing: Pipe Culvert at Sta.3+281.3-Segment A NHT S 09/14/14 10/14/14 10/02/14 18 B

SUB-13-00015-NHT-242-A
Shop Drawings: Plan , Profile and Cross Section for Road from Sta.7+050 To Sta.8+203-

Segment A
NHT S 09/14/14 10/14/14 10/02/14 18 B

SUB-13-00015-NHT-242-B
Shop Drawings: Plan , Profile and Cross Section for Road from Sta.7+050 To Sta.8+203-

Segment A-For Engineering Record
NHT S 10/12/14 11/11/14 10/23/14 11 B

SUB-13-00015-NHT-243-A Revised Construction Schedule & S

‐

Curve (Recovery Plan)(Sep.10,2014) NHT SCH 09/14/14 10/14/14 10/02/14 18 B

SUB-13-00015-NHT-244-A Shop Drawing: Pipe Culvert at Sta.6+197 NHT S 09/17/14 10/17/14 10/02/14 15 C

SUB-13-00015-NHT-244-B Shop Drawing: Pipe Culvert at Sta.6+197 NHT S 10/22/14 11/21/14 11/17/14 26 C

SUB-13-00015-NHT-244-C Shop Drawing: Pipe Culvert at Sta.6+197 NHT S 11/27/14 12/27/14 12/02/14 5 B

SUB-13-00015-NHT-245-A Traffic Control plan  from Sta. 1+450 to Sta. 1+980-Segment A NHT P 09/18/14 10/18/14 09/18/14 0 C

SUB-13-00015-NHT-245-B Traffic Control plan  from Sta. 1+450 to Sta. 1+980-Segment A NHT P 09/15/15 10/15/15 09/16/15 1 A

SUB-13-00015-NHT-246-A Updated Risk Management Program Form Sta.A1+460 To Sta.A2+260 NHT P 09/23/14 10/23/14 10/20/14 27 B

SUB-13-00015-NHT-247-A Storm water pipe 600mm Dia  and pipe culvert-Palestinian Co. NHT M 09/23/14 10/23/14 09/25/14 2 B

SUB-13-00015-NHT-248-A Prepaid water meter-Elektromed-Item No.5.12 NHT M 09/25/14 10/25/14 10/13/14 18 C

SUB-13-00015-NHT-248-B Prepaid water meter-Elektromed-Item No.5.12 NHT M 10/21/14 11/20/14 10/29/14 8 B

SUB-13-00015-NHT-249-A
Concrete Ditch Plan From Sta.0+120 to Sta.0+480 & From Sta.3+320 to Sta.3+850

-Segment A
NHT S 09/25/14 10/25/14 10/14/14 19 C

SUB-13-00015-NHT-249-B
Concrete Ditch Plan From Sta.0+120 to Sta.0+480 & From Sta.3+320 to Sta.3+850

-Segment A
NHT S 10/16/14 11/15/14 11/06/14 21 B

SUB-13-00015-NHT-250-A
Shop Drawing: Retaining Wall From Sta.6+505 to Sta.6+560 LHS& Sta.6+574to 

Sta.6+603 LHS- Segment A
NHT S 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00015-NHT-251-A Welders Certificates and RT Test Results (D. Nagasatyanarayana) NHT P 09/25/14 10/25/14 10/13/14 18 B
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SUB-13-00015-NHT-252-A
Shop Drawing: Water: Plan, Profile and Typical Section From Sta.5+700 To Sta.7+000- 

Segment A
NHT S 09/28/14 10/28/14 10/16/14 18 C

SUB-13-00015-NHT-252-B
Shop Drawing: Water: Plan, Profile and Typical Section From Sta.5+700 To Sta.7+000- 

Segment A
NHT S 10/22/14 11/21/14 11/11/14 20 B

SUB-13-00015-NHT-253-A
Shop Drawing: Retaining Wall From Sta.6+761 To Sta.6+795 LHS& From Sta.6+920 To 

Sta.6+932 LHS-Segment A
NHT S 09/29/14 10/29/14 10/16/14 17 B

SUB-13-00015-NHT-254-A Shop Drawing: Stone Wall From Sta.6+706 To Sta.6+730 RHS-Segment A NHT S 09/29/14 10/29/14 10/16/14 17 B

SUB-13-00015-NHT-255-A
Shop Drawing: Water:  Plan, Profile & Typical Details From Sta.-0+038 To Sta.1+400-

Segment E
NHT S 09/29/14 10/29/14 10/20/14 21 C

SUB-13-00015-NHT-255-B
Shop Drawing: Water:  Plan, Profile & Typical Details From Sta.-0+038 To Sta.1+400-

Segment E
NHT S 10/29/14 11/28/14 11/05/14 7 C

SUB-13-00015-NHT-255-C
Shop Drawing: Water:  Plan, Profile & Typical Details From Sta.-0+038 To Sta.1+400-

Segment E
NHT S 11/11/14 12/11/14 12/04/14 23 B

SUB-13-00015-NHT-256-A Welder Performance Qualification No. 214220 – Indian Welder D. Nagasatyanarayana NHT P 09/30/14 10/30/14 10/13/14 13 B

SUB-13-00015-NHT-257-A
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.5+790 to 

Sta.6+040 -Segment A
NHT S 10/09/14 11/08/14 10/23/14 14 C

SUB-13-00015-NHT-257-B
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.5+790 to 

Sta.6+040 -Segment A
NHT S 10/27/14 11/26/14 10/29/14 2 B

SUB-13-00015-NHT-258-A
Bolts (ASTM A 193 Class 2-Stainless Steel AISI 316,Grade B8M)and Nuts (ASTM A 194- 

Stainless Steel AISI 316- Grade 8M) Sample- Torq Bolts Inc.
NHT M 10/12/14 11/11/14 10/29/14 17 B

SUB-13-00015-NHT-259-A Updated construction schedule Sep. 30, 2014 NHT SCH 10/12/14 11/11/14 10/16/14 4 B

SUB-13-00015-NHT-260-A
Shop Drawings: Structural & Mechanical Detail For Flow Monitoring Chamber @ 

STA.5+365
NHT S 10/15/14 11/14/14 10/29/14 14 C

SUB-13-00015-NHT-260-B
Shop Drawings: Structural & Mechanical Detail For Flow Monitoring Chamber @ 

STA.5+365
NHT S 11/02/14 12/02/14 11/17/14 15 B

SUB-13-00015-NHT-260-C
Shop Drawings: Structural & Mechanical Detail For Flow Monitoring Chamber @ 

STA.5+365-For Engineering Record
NHT S 11/25/14 12/25/14 12/18/14 23 B

SUB-13-00015-NHT-261-A Updated Pipe Inspection Record (Book Submittal) NHT M 10/16/14 11/15/14 10/29/14 13 C

SUB-13-00015-NHT-262-A Updated Risk Management Program Form Sta.E-0+020 To Sta.E1+330-Segment E NHT P 10/20/14 11/19/14 10/30/14 10 B

SUB-13-00015-NHT-263-A
Shop Drawings: Structural & Mechanical Detail For Flow Chambers Typical Section (G.V, 

Washout, ARV)
NHT S 10/20/14 11/19/14 11/02/14 13 B

SUB-13-00015-NHT-264-A
Shop Drawings: Water : Plan ,Profile and Typical Details from Sta.0+000 to Sta.1+040 -

Battir Water Pipeline
NHT S 10/21/14 11/20/14 11/20/14 30 B

SUB-13-00015-NHT-265-A
Shop Drawing: Water Plan, Profile and Typical Section from Sta.7+000 to Sta.7+425-

Segment A
NHT S 10/30/14 11/29/14 11/17/14 18 B

SUB-13-00015-NHT-266-A
Shop Drawing: Water Plan, Profile and Typical Section from Sta.7+430 to Sta.8+185-

Segment A
NHT S 11/04/14 12/04/14 11/20/14 16 B

SUB-13-00015-NHT-267-A
Shop Drawings: Structural & Mechanical Detail for Wadi Fukin Connection Chambers 

@Sta. B0+955
NHT S 11/05/14 12/05/14 12/02/14 27 C

195



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #15, NAHALEEN WATER PIPELINE

Submittals Register Log

SUB-13-00015-NHT-267-B
Shop Drawings: Structural & Mechanical Detail for Wadi Fukin Connection Chambers 

@Sta. B0+960
NHT S 12/17/14 01/16/15 12/23/14 6 B

SUB-13-00015-NHT-268-A Updated Construction Schedule & S-Curve (October 31, 2014) NHT SCH 11/06/14 12/06/14 11/17/14 11 B

SUB-13-00015-NHT-269-A
Shop Drawings: Road : Plan , Profile and Cross Section from Sta.0+000 to Sta.0+329.8 - 

Segment C 
NHT S 11/08/14 12/08/14 11/24/14 16 C

SUB-13-00015-NHT-269-B
Shop Drawings: Road : Plan , Profile and Cross Section from Sta.0+000 to Sta.0+329.8 - 

Segment C 
NHT S 12/08/14 01/07/15 12/14/14 6 B

SUB-13-00015-NHT-270-A Traffic Control Plan from Sta.0+000 to Sta 1+367 -Segment E NHT P 11/08/14 12/08/14 11/26/14 18 A

SUB-13-00015-NHT-271-A Blow-off strainer ball valve NHT M 11/09/14 12/09/14 11/13/14 4 B

SUB-13-00015-NHT-272-A Gate Valve-Raphael TRL, PN 16-DN 80& DN 100 NHT M 11/12/14 12/12/14 12/08/14 26 B

SUB-13-00015-NHT-273-A
Shop Drawings: Water : Plan , Profile and Typical Details from Sta.0+000 to Sta.0+330- 

Segment C 
NHT S 11/12/14 12/12/14 11/20/14 8 B

SUB-13-00015-NHT-274-A Shop Drawing: Pipe Culvert At Sta.7+792.4-Segment A NHT S 11/13/14 12/13/14 11/24/14 11 C

SUB-13-00015-NHT-274-B Shop Drawing: Pipe Culvert At Sta.7+792.4-Segment A NHT S 11/27/14 12/27/14 12/04/14 7 C

SUB-13-00015-NHT-274-C Shop Drawing: Pipe Culvert At Sta.7+792.4-Segment A NHT S 12/09/14 01/08/15 12/14/14 5 B

SUB-13-00015-NHT-275-A Shop Drawing: Retaining Wall From Sta0+823 to Sta.0+859 RHS- Segment B NHT S 11/19/14 12/19/14 11/27/14 8 B

SUB-13-00015-NHT-276-A
Shop Drawing: Structural & Mechanical Detail For Combination Butterfly with ARV-Seg 

D @ Sta.0+506
NHT S 11/20/14 12/20/14 12/08/14 18 B

SUB-13-00015-NHT-277-A
Shop Drawing: Plan, Profile & Cross Section For Road- Simple Access at Sta.E0+900 LHS 

From Sta.0+000 To Sta.0+109-Segment E
NHT S 11/20/14 12/20/14 12/14/14 24 B

SUB-13-00015-NHT-278-A
Shop Drawing: Plan, Profile & Cross Section For Road- Simple Access at Sta.E1+000 LHS 

From Sta.0+000 To Sta.0+290-Segment E
NHT S 11/20/14 12/20/14 12/18/14 28 C

SUB-13-00015-NHT-278-B
Shop Drawing: Plan, Profile & Cross Section For Road- Simple Access at Sta.E1+000 LHS 

From Sta.0+000 To Sta.0+290-Segment E
NHT S 01/18/15 02/17/15 02/11/15 24 B

SUB-13-00015-NHT-279-A
Shop Drawing: Plan, Profile & Cross Section For Road- Simple Access at Sta.B0+185 LHS 

From Sta.0+000 To Sta.0+150-Segment B
NHT S 11/24/14 12/24/14 12/23/14 29 C

SUB-13-00015-NHT-279-B
Shop Drawing: Plan, Profile & Cross Section For Road- Simple Access at Sta.B0+185 LHS 

From Sta.0+000 To Sta.0+150-Segment B
NHT S 01/18/15 02/17/15 02/11/15 24 B

SUB-13-00015-NHT-280-A
Shop Drawings: Storm Water : Plan, Profile and Typical Details from Sta.6+200 to 

Sta.6+330 -Segment A 
NHT S 11/26/14 12/26/14 12/02/14 6 B

SUB-13-00015-NHT-281-A Shrinkable Tape for water pipe   NHT M 12/01/14 12/31/14 12/11/14 10 D

SUB-13-00015-NHT-281-B Shrinkable Tape for water pipe   NHT M 09/16/15 10/16/15 09/17/15 1 A

SUB-13-00015-NHT-282-A
Shop Drawings: Water 4'': Plan, Profile and Typical Details from Sta.0+000 to Sta.0+600 -

Husan Water Pipeline
NHT S 12/02/14 01/01/15 12/23/14 21 B

SUB-13-00015-NHT-283-A

Shop Drawings: Structural & Mechanical Detail For Combination 200mm G.V & 150mm 

W.O @ 6+200& Combination Three 200mm G.V with 80mm ARV @STA 7+390-

Segment A
NHT S 12/03/14 01/02/15 12/14/14 11 C

SUB-13-00015-NHT-283-B

Shop Drawings: Structural & Mechanical Detail For Combination 200mm G.V & 150mm 

W.O @ 6+200& Combination Three 200mm G.V with 80mm ARV @STA 7+390-

Segment A
NHT S 12/23/14 01/22/15 12/31/14 8 C
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SUB-13-00015-NHT-283-C

Shop Drawings: Structural & Mechanical Detail For Combination 200mm G.V & 150mm 

W.O @ 6+200& Combination Three 200mm G.V with 80mm ARV @STA 7+390-

Segment A

NHT S 01/13/15 02/12/15 01/25/15 12 B

SUB-13-00015-NHT-284-A Pressure Gauge-Wika-Specification: 17108-2.1 NHT M 12/08/14 01/07/15 12/18/14 10 B

SUB-13-00015-NHT-285-A Updated Construction Schedule and S

‐

 Curve-(November 30, 2014) NHT SCH 12/08/14 01/07/15 12/23/14 15 C

SUB-13-00015-NHT-285-B Updated Construction Schedule and S

‐

 Curve-(November 30, 2014) NHT SCH 12/29/14 01/28/15 01/05/15 7 B

SUB-13-00015-NHT-286-A Washout Flap Valve-ARI -BOQ item No: 5.5.1, 5.5.3, 5.10.1&5.10.2 NHT M 12/11/14 01/10/15 12/18/14 7 B

SUB-13-00015-NHT-287-A
Shop Drawings: Structural & Mechanical Detail for Hussan Connection Chambers @Sta. 

A7+330
NHT S 12/17/14 01/16/15 01/05/15 19 C

SUB-13-00015-NHT-287-B
Shop Drawings: Structural & Mechanical Detail for Hussan Connection Chambers @Sta. 

A7+330
NHT S 01/18/15 02/17/15 01/27/15 9 C

SUB-13-00015-NHT-287-C
Shop Drawings: Structural & Mechanical Detail for Hussan Connection Chambers @Sta. 

A7+270- per CMC comments
NHT S 03/11/15 04/10/15 03/30/15 19 B

SUB-13-00015-NHT-288-A Welder Performance Qualification and Radiographic Test report – Ismail Ghnaim NHT P 12/18/14 01/17/15 12/22/14 4 C

SUB-13-00015-NHT-288-B Welder Performance Qualification and Radiographic Test report – Ismail Ghnaim NHT P 09/15/15 10/15/15 09/16/15 1 A

SUB-13-00015-NHT-289-A A Second third party Source for Radiography NHT P 12/21/14 01/20/15 12/30/14 9 A

SUB-13-00015-NHT-290-A
Shop Drawings: Structural & Mechanical Detail for Battir Connection Chambers @Sta. 

A7+420
NHT S 12/23/14 01/22/15 01/12/15 20 C

SUB-13-00015-NHT-290-B
Shop Drawings: Structural & Mechanical Detail for Battir Connection Chambers @Sta. 

A7+400
NHT S 01/18/15 02/17/15 02/03/15 16 B

SUB-13-00015-NHT-290-C
Shop Drawings: Structural & Mechanical Detail for Battir Connection Chambers @Sta. 

A7+400 -For Engineering Record 
NHT S 02/08/15 03/10/15 02/12/15 4 B

SUB-13-00015-NHT-291-A

Flanged coupling adaptor - KRAUSZ for 50mm distribution gate valve (to be installed 

instead of Union coupling as per approved VO)-Specification: N/A

Bill : Item 5.9.4

NHT M 12/29/14 01/28/15 01/11/15 13 B

SUB-13-00015-NHT-292-A Shop Drawings: Retaining Wall from Sta.7+530 to Sta.7+564 LHS -Segment A NHT S 12/30/14 01/29/15 01/04/15 5 B

SUB-13-00015-NHT-293-A Shop Drawing: Concrete pavement from Sta.A 1+940 to A 1+980- As Per RFI #028 NHT S 12/30/14 01/29/15 01/26/15 27 B

SUB-13-00015-NHT-294-A Shop Drawings: Retaining Wall from Sta.0+886.8 to Sta.0+894.6 LHS - Segment E NHT S 01/05/15 02/04/15 01/28/15 23 B

SUB-13-00015-NHT-295-A Shop Drawings: Pipe Culvert at Sta.0+584.7 - Segment E NHT S 01/05/15 02/04/15 02/04/15 30 B

SUB-13-00015-NHT-295-B Shop Drawings: Pipe Culvert at Sta.0+581.5 - Segment E -For Engineering Record NHT S 02/08/15 03/10/15 02/11/15 3 B

SUB-13-00015-NHT-296-A Updated Construction Schedule and S

‐

 Curve (December 31,2014) NHT SCH 01/06/15 02/05/15 01/11/15 5 B

SUB-13-00015-NHT-297-A
As Built Drawing: Road Work :Plan , Profile and Cross Section from Sta. M1+300 to 

Sta.M1+490 and from Sta.A1+460 to Sta.A1+500 -Segment A
NHT AS 01/06/15 02/05/15 02/03/15 28 D

SUB-13-00015-NHT-298-A Pre cast concrete Curbstone_Ackrestein Co. NHT M 01/06/15 02/05/15 01/14/15 8 B

SUB-13-00015-NHT-299-A

Shop Drawings: Structural and Mechanical Detail for: Indirect 100mm ARV @ 

Sta.E0+355 , Indirect 250 mm W.O. @ Sta.E0+590 and Direct 100 mm ARV at 

Sta.E1+020 -Segment E

NHT S 01/13/15 02/12/15 02/02/15 20 C

SUB-13-00015-NHT-299-B

Shop Drawings: Structural and Mechanical Detail for: Indirect 100mm ARV @ 

Sta.E0+355 , Indirect 250 mm W.O. @ Sta.E0+590 and Direct 100 mm ARV at 

Sta.E1+100 -Segment E

NHT S 02/18/15 03/20/15 03/10/15 20 B

SUB-13-00015-NHT-300-A Shop Drawings: Retaining Wall from Sta.7+355 to Sta.7+393.4 LHS NHT S 01/13/15 02/12/15 01/15/15 2 B

SUB-13-00015-NHT-301-A Shop Drawings: Retaining Wall from Sta.7+475 to Sta.7+488 LHS NHT S 01/18/15 02/17/15 01/28/15 10 B

SUB-13-00015-NHT-302-A Shop Drawings: Retaining Wall from Sta.7+170 to Sta.7+191.2  LHS NHT S 01/20/15 02/19/15 01/28/15 8 B
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SUB-13-00015-NHT-303-A
Shop Drawings: Structural and Mechanical Detail for: Direct 80mm ARV @ Sta.A 5+995 , 

Indirect 50 mm ARV @ Sta.A7+077 and Direct 80 mm ARV at Sta.A7+080 -Segment A
NHT S 01/21/15 02/20/15 02/04/15 14 C

SUB-13-00015-NHT-303-B

Shop Drawings: Structural and Mechanical Detail for: In Direct 80mm ARV @ Sta.A 

6+040 , Indirect 50 mm ARV @ Sta.A7+065 and In Direct 80 mm ARV at Sta.A7+080 -

Segment A

NHT S 02/18/15 03/20/15 03/10/15 20 B

SUB-13-00015-NHT-304-A Shop Drawings: Structural and Mechanical Detail for Battir PRV Chamber at Sta.B0+950 NHT S 01/22/15 02/21/15 02/23/15 32 B

SUB-13-00015-NHT-304-B
Shop Drawings: Structural and Mechanical Detail for Battir PRV Chamber at Sta.B0+950 -

For Engineering Record
NHT S 03/04/15 04/03/15 03/24/15 20 B

SUB-13-00015-NHT-305-A
Shop Drawings: Structural and Mechanical Detail for : 75 mm Washout at Battir 

Sta.B0+915 , 50 mm ARV at Battir Sta.B1+030 and 50 mm ARV at Sta.A7+930  
NHT S 01/27/15 02/26/15 02/23/15 27 B

SUB-13-00015-NHT-306-A

Shop Drawings: Structural and Mechanical Detail for : 1-Hussan PRV at Sta.A6+200 , 2- 

Combined 2'' ARV and 4'' G.V and 2'' G.V at Sta.H0+020, 3- Combined 2'' ARV and 4'' 

G.V at Sta.H 0+330 

NHT S 01/27/15 02/26/15 02/25/15 29 B

SUB-13-00015-NHT-306-B

Shop Drawings: Structural and Mechanical Detail for : 1-Hussan PRV at Sta.A6+200 , 2- 

Combined 2'' ARV and 4'' G.V and 2'' G.V at Sta.H0+020, 3- Combined 2'' ARV and 4'' 

G.V at Sta.H 0+330 - For Engineering Record 

NHT S 03/04/15 04/03/15 03/17/15 13 B

SUB-13-00015-NHT-307-A Shop Drawings: Structural and Mechanical Detail for Hand hole Typical Section NHT S 01/28/15 02/27/15 02/19/15 22 B

SUB-13-00015-NHT-308-A Electrical panel for water metering chambers– BOQ items 5.4.1, 5.4.2, 5.7.1, 5.7.2, 5.7.3 NHT M 01/29/15 02/28/15 02/09/15 11 B

SUB-13-00015-NHT-309-A Shop Drawings: Retaining Wall from Sta.0+564.35 to Sta.0+651.9 LHS -Battir Road NHT S 02/04/15 03/06/15 03/02/15 26 B

SUB-13-00015-NHT-309-B
Shop Drawings: Boundary Wall from Sta.0+564.35 to Sta.0+580 LHS and Retaining Wall 

from Sta.0+580 to Sta.0+651.9 LHS -Battir Road - For Engineering Record 
NHT S 03/04/15 04/03/15 03/26/15 22 B

SUB-13-00015-NHT-310-A Revised Construction Schedule & S-Curve (January 31, 2015) NHT SCH 02/11/15 03/13/15 03/01/15 18 C

SUB-13-00015-NHT-310-B Revised Construction Schedule & S-Curve (January 31, 2015) NHT SCH 03/11/15 04/10/15 03/17/15 6 B

SUB-13-00015-NHT-310-C Revised Construction Schedule & S-Curve (January 31, 2015)- For Engineering Record NHT SCH 03/22/15 04/21/15 03/30/15 8 A

SUB-13-00015-NHT-311-A Shop Drawings: Retaining Wall from Sta.0+690 to Sta.0+708 RHS -Segment B NHT S 02/18/15 03/20/15 03/02/15 12 B

SUB-13-00015-NHT-312-A
Test certificates of TorqBolt fasteners -As per CMC comments on Submittal No. SUB-13-

00015-NHT-125-A
NHT M 02/19/15 03/21/15 03/10/15 19 A

SUB-13-00015-NHT-313-A
Flanges test certificates-As per CMC comments on Submittals: SUB-13-00015-NHT-174-

A and SUB-13-00015-NHT-051-B 
NHT M 02/19/15 03/21/15 03/10/15 19 A

SUB-13-00015-NHT-314-A 600mm clear opening Steel Cover for 2'' Manhole - Al Haddad factory - BOQ item 5.11.1 NHT M 02/26/15 03/28/15 03/04/15 6 B

SUB-13-00015-NHT-315-A

Draft As Built Drawing for : Box Culverts, Retaining Walls and shuttering Walls  from 

Sta.A0+000 to Sta.A1+400 -Segment A and for Boundary Walls, Retaining Walls at 

Segment B 

NHT AS 03/01/15 03/31/15 03/24/15 23 C

SUB-13-00015-NHT-316-A
Shop Drawings: Structural and Mechanical Detail for Combined 75mm Washout and 

50mm Washout at Sta.6+200 
NHT S 03/01/15 03/31/15 03/18/15 17 C

SUB-13-00015-NHT-316-B Shop Drawings: Structural and Mechanical Detail for  75mm Washout at Sta.6+200 NHT S 03/22/15 04/21/15 04/20/15 29 B

SUB-13-00015-NHT-317-A Shop Drawings: Retaining Wall from Sta.7+206 to Sta.7+217.42 LHS -Segment A NHT S 03/08/15 04/07/15 03/18/15 10 B
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SUB-13-00015-NHT-318-A Dilapidation Survey- Husan Internal Roads NHT P 03/11/15 04/10/15 03/30/15 19 B

SUB-13-00015-NHT-319-A Risk Management Program- Husan Internal Roads NHT P 03/11/15 04/10/15 03/30/15 19 B

SUB-13-00015-NHT-320-A Shop Drawings: Retaining Wall from Sta. 5+697 to Sta.5+773 LHS NHT S 03/18/15 04/17/15 04/02/15 15 B

SUB-13-00015-NHT-320-B
Shop Drawings: Retaining Wall from Sta. 5+682.8 to Sta.5+750.83 LHS - For Engineering 

Record 
NHT S 05/11/15 06/10/15 06/10/15 30 B

SUB-13-00015-NHT-321-A
Shop Drawings: Structural and Mechanical detail for Nahaleen Connection Chamber and 

Nahaleen PRV at Sta.E0+460 -Segment E
NHT S 03/18/15 04/17/15 04/08/15 21 B

SUB-13-00015-NHT-322-A Draft As Built Drawings for Retaining Walls , Boundary Walls for Segment E NHT AS 03/22/15 04/21/15 04/15/15 24 C

SUB-13-00015-NHT-323-A Flange adaptor - Steel pipe to Ductile Iron Pipe NHT M 03/23/15 04/22/15 3/30/2015 7 C

SUB-13-00015-NHT-323-B Flange adaptor - Steel pipe to Ductile Iron Pipe NHT M 04/21/15 05/21/15 5/17/2015 26 D

SUB-13-00015-NHT-323-C Flange adaptor - Steel pipe to Ductile Iron Pipe NHT M 06/07/15 07/07/15 6/10/2015 3 B

SUB-13-00015-NHT-324-A
Shop Drawings: Plan , Profile and Typical Section from Sta.0+000 to Sta.0+510 - 

including thermal expansion joints details and locations - Segment D
NHT S 03/23/15 04/22/15 4/6/2015 14 B

SUB-13-00015-NHT-325-A Shop Drawings: Above Ground 100mm ARV at Sta.0+107-Segment D NHT S 03/23/15 04/22/15 4/6/2015 14 B

SUB-13-00015-NHT-326-A
Orifice plate calculations -as per CMC comments on Submittal No. SUB-13-00015-NHT-

080-A 
NHT M 03/29/15 04/28/15 04/08/15 10 A

SUB-13-00015-NHT-327-A Test certificates for Nahaleen Gate Valves-TRL NHT M 03/29/15 04/28/15 04/08/15 10 A

SUB-13-00015-NHT-328-A Test certificates for ball valves                                                                                                                                                           NHT M 03/29/15 04/28/15 04/08/15 10 A

SUB-13-00015-NHT-329-A Shop Drawings: One Side Shuttering Wall from Sta.7+651.68 to Sta.7+755 LHS NHT S 03/30/15 04/29/15 04/06/15 7 B

SUB-13-00015-NHT-329-B
Shop Drawings: One Side Shuttering Wall from Sta.7+651.68 to Sta.7+730 LHS & Conc. 

Gravity Wall from Sta. 7+730 to Sta. 7+755 LHS-For Engineering Record
NHT S 04/13/15 05/13/15 04/15/15 2 A

SUB-13-00015-NHT-330-A Test certificates for Check Valves NHT M 04/01/15 05/01/15 04/08/15 7 B

SUB-13-00015-NHT-331-A
Shop Drawings: Mechanical Detail for Nahaleen Connection Point at Sta.0+000 -Segment 

D
NHT S 04/01/15 05/01/15 04/26/15 25 C

SUB-13-00015-NHT-332-A Updated Construction Schedule and S

‐

 Curve (March 31,2015) NHT SCH 04/07/15 05/07/15 04/15/15 8 B

SUB-13-00015-NHT-332-B Updated Construction Schedule and S

‐

 Curve (March 31,2015) - For Engineering Record NHT SCH 04/21/15 05/21/15 04/23/15 2 B

SUB-13-00015-NHT-333-A Certificate of Compliance for TRL-Gate valve. NHT M 04/13/15 05/13/15 04/20/15 7 B

SUB-13-00015-NHT-334-A Compliance and test Certificates for ARI air valves NHT M 04/19/15 05/19/15 04/26/15 7 A

SUB-13-00015-NHT-335-A T.O.15- Training Outline NHT PC 04/19/15 05/19/15 04/26/15 7 C

SUB-13-00015-NHT-336-A
Shop Drawings: Boundary Wall from Sta.7+509.3 to Sta.7+534.8 LHS and Boundary Wall 

from Sta.7+675.4 to Sta.7+687.5 RHS -Segment A
NHT S 04/20/15 05/20/15 05/11/15 21 B

SUB-13-00015-NHT-337-A Coating paint to protect exposed pipes inside manholes - Nitcote EPU NHT M 04/22/15 05/22/15 04/29/15 7 D

SUB-13-00015-NHT-337-B Coating paint to protect exposed pipes inside manholes - Nitcote EPU NHT M 09/30/15 10/30/15 PE

SUB-13-00015-NHT-338-A Strainers certificates NHT M 05/03/15 06/02/15 05/13/15 10 A

SUB-13-00015-NHT-339-A T.O 15- O&M- Table of Contents NHT PC 05/03/15 06/02/15 05/27/15 24 B

SUB-13-00015-NHT-340-A Sealant joint material - Nitoseal PU40 - second alternative NHT M 04/29/15 05/29/15 05/19/15 20 B

SUB-13-00015-NHT-341-A T.O 15- Butterfly Valves Certificates NHT M 05/05/15 06/04/15 05/20/15 15 B

SUB-13-00015-NHT-342-A
Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+446 for Rural 

Road - According to SM-13-00015-NHT-E-C-074 
NHT S 05/05/15 06/04/15 05/11/15 6 C

SUB-13-00015-NHT-342-B
Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+446 for Rural 

Road - According to SM-13-00015-NHT-E-C-074 
NHT S 05/14/15 06/13/15 05/26/15 12 B
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SUB-13-00015-NHT-343-A
Revised Shop Drawings: Plan , Profile and Cross Section for Road from Sta.5+800 to 

Sta.6+220 and from Sta.6+750 to Sta.6+900 -According to SM-13-00015-NHT-E-C-074 
NHT S 05/05/15 06/04/15 05/11/15 6 C

SUB-13-00015-NHT-343-B
Revised Shop Drawings: Plan , Profile and Cross Section for Road from Sta.5+800 to 

Sta.6+220 and from Sta.6+750 to Sta.6+900 -According to SM-13-00015-NHT-E-C-074 
NHT S 05/17/15 06/16/15 05/26/15 9 C

SUB-13-00015-NHT-343-C
Revised Shop Drawings: Plan , Profile and Cross Section for Road from Sta.5+800 to 

Sta.6+220 and from Sta.6+750 to Sta.6+900 -According to SM-13-00015-NHT-E-C-074 
NHT S 06/07/15 07/07/15 07/07/15 30 B

SUB-13-00015-NHT-344-A Certificates for Ball Valves DN 150 and  PN 40 NHT M 05/05/15 06/04/15 05/25/15 20 A

SUB-13-00015-NHT-345-A Adjustable support for pipes and fittings inside chambers NHT M 05/05/15 06/04/15 05/25/15 20 C

SUB-13-00015-NHT-345-B Adjustable support for pipes and fittings inside chambers NHT M 06/14/15 07/14/15 06/30/15 16 C

SUB-13-00015-NHT-345-C Adjustable support for pipes and fittings inside chambers NHT M 08/23/15 09/22/15 09/01/15 9 B

SUB-13-00015-NHT-346-A Epoxy paint inside chambers NHT M 05/05/15 06/04/15 05/17/15 12 B

SUB-13-00015-NHT-347-A Updated Construction Schedule and S

‐

 Curve (April 30,2015) NHT SCH 05/07/15 06/06/15 05/12/15 5 C

SUB-13-00015-NHT-347-B Updated Construction Schedule and S

‐

 Curve (April 30,2015) NHT SCH 05/17/15 06/16/15 05/20/15 3 B

SUB-13-00015-NHT-348-A
Revised Shop Drawings: Plan , Profile and Cross Section for Road Intersection at 

Sta.5+800 -According to SM-13-00015-NHT-E-C-074 
NHT S 05/07/15 06/06/15 06/04/15 28 B

SUB-13-00015-NHT-349-A
Shop Drawings for Road:  Plan for Intersection at Sta.7+410 --According to SM-13-00015-

NHT-E-C-074
NHT S 05/10/15 06/09/15 05/19/15 9 B

SUB-13-00015-NHT-350-A Test& compliance certificates for Combination Non Slam air valves DN 100, PN 40 NHT M 05/12/15 06/11/15 05/20/15 8 A

SUB-13-00015-NHT-351-A
Gate Valves_Raphael-TMS -2nd Shippment (DN 100-PN 40, DN80-PN40, DN 80, PN 25, 

DN 50-PN 40)
NHT M 05/12/15 06/11/15 05/20/15 8 A

SUB-13-00015-NHT-352-A Shop Drawing: Retaining wall from St. 7+012.40 to St. 7+047.3 LHS NHT S 05/14/15 06/13/15 06/10/15 27 B

SUB-13-00015-NHT-353-A Nahaleen Water Meters Tests Certificates NHT M 05/14/15 06/13/15 06/02/15 19 B

SUB-13-00015-NHT-354-A
Test Certificates of Torq Bolt - Fasteners per CMC comments on Submittal No.: SUB-13-

00015-NHT-312-A
NHT M 05/17/15 06/16/15 5/20/2015 3 A

SUB-13-00015-NHT-355-A Flanges test certificates- per CMC comments on Submittals: SUB-13-00015-NHT-313-A NHT M 05/17/15 06/16/15 5/20/2015 3 A

SUB-13-00015-NHT-356-A Compliance Certificates for Dismantling joints NHT M 05/20/15 06/19/15 06/02/15 13 A

SUB-13-00015-NHT-357-A Certificate of Compliance for Pressure Gauges NHT M 05/25/15 06/24/15 06/02/15 8 C

SUB-13-00015-NHT-357-B Certificate of Compliance for Pressure Gauges NHT M 06/22/15 07/22/15 06/30/15 8 A

SUB-13-00015-NHT-358-A Certificate of Compliance for Nahaleen Gate Valves-TMS- Third Shipment NHT M 05/26/15 06/25/15 06/10/15 15 B

SUB-13-00015-NHT-359-A Lokflix- Polyester resin anchoring grout NHT M 05/27/15 06/26/15 06/15/15 19 B

SUB-13-00015-NHT-360-A Revised Construction Schedule & S-Curve (May 31, 2015) NHT SCH 06/07/15 07/07/15 06/22/15 15 C

SUB-13-00015-NHT-360-B Revised Construction Schedule & S-Curve (May 31, 2015) NHT SCH 07/05/15 08/04/15 07/09/15 4 B

SUB-13-00015-NHT-361-A Remedy plan for failed 1st BC layer between St.A5+800 to 5+940 NHT M 06/10/15 07/10/15 06/29/15 19 A

SUB-13-00015-NHT-362-A Remedy plan for Catch Basin NHT M 06/11/15 07/11/15 06/29/15 18 A

SUB-13-00015-NHT-363-A Pipe Mark Sample NHT M 06/14/15 07/14/15 06/30/15 16 C

SUB-13-00015-NHT-363-B Pipe Marking Sample NHT M 09/30/15 10/30/15 PE
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SUB-13-00015-NHT-364-A
Shop Drawings: Road Marking, Traffic Sign & Guard Rail

Segment "A" From Sta. 0+000 to Sta. 8+203 for Nahaleen Main Pipe Line
NHT S 06/23/15 07/23/15 07/15/15 22 C

SUB-13-00015-NHT-364-B
Shop Drawings: Road Marking, Traffic Sign & Guard Rail

Segment "A" From Sta. 0+000 to Sta. 8+203 for Nahaleen Main Pipe Line
NHT S 08/20/15 09/19/15 08/30/15 10 C

SUB-13-00015-NHT-364-C
Shop Drawings: Road Marking, Traffic Sign & Guard Rail

Segment "A" From Sta. 0+000 to Sta. 8+203 for Nahaleen Main Pipe Line
NHT S 09/01/15 10/01/15 09/15/15 14 B

SUB-13-00015-NHT-364-D

Shop Drawings: Road Marking, Traffic Sign & Guard Rail

Segment "A" From Sta. 0+000 to Sta. 8+203 for Nahaleen Main Pipe Line - For 

Engineering Record 

NHT S 09/20/15 10/20/15 PE

SUB-13-00015-NHT-365-A
Shop Drawings: Plan for Road Marking& Traffic Sign 

Segment "B" From Sta. 0+000 to Sta. 0+980 for Nahaleen Main Pipe Line NHT S 06/24/15 07/24/15 07/15/15 21 C

SUB-13-00015-NHT-365-B
Shop Drawings: Plan for Road Marking& Traffic Sign 

Segment "B" From Sta. 0+000 to Sta. 0+980 for Nahaleen Main Pipe Line NHT S 08/20/15 09/19/15 09/01/15 12 B

SUB-13-00015-NHT-365-C

Shop Drawings: Plan for Road Marking& Traffic Sign 

Segment "B" From Sta. 0+000 to Sta. 0+980 for Nahaleen Main Pipeline- For 

Engineering Record

NHT S 09/08/15 10/08/15 09/15/15 7 B

SUB-13-00015-NHT-366-A
Shop Drawings: Plan for Road Marking& Traffic Sign 

Segment "C" From Sta. 0+000 to Sta. 0+329.8 for Nahaleen Main Pipe Line
NHT S 06/24/15 07/24/15 07/15/15 21 C

SUB-13-00015-NHT-366-B
Shop Drawings: Plan for Road Marking& Traffic Sign 

Segment "C" From Sta. 0+000 to Sta. 0+329.8 for Nahaleen Main Pipe Line
NHT S 08/20/15 09/19/15 09/01/15 12 B

SUB-13-00015-NHT-366-C

Shop Drawings: Plan for Road Marking& Traffic Sign 

Segment "C" From Sta. 0+000 to Sta. 0+329.8 for Nahaleen Main Pipeline- For 

Engineering Record

NHT S 09/08/15 10/08/15 09/14/15 6 B

SUB-13-00015-NHT-367-A
Shop Drawings: Plan for Road Marking & Traffic Sign 

Segment "E" From Sta. 0+000 to Sta. 1+367
NHT S 06/28/15 07/28/15 07/15/15 17 C

SUB-13-00015-NHT-367-B
Shop Drawings: Plan for Road Marking & Traffic Sign 

Segment "E" From Sta. 0+000 to Sta. 1+367
NHT S 08/25/15 09/24/15 09/01/15 7 B

SUB-13-00015-NHT-367-C
Shop Drawings: Plan for Road Marking & Traffic Sign 

Segment "E" From Sta. 0+000 to Sta. 1+367-  For Engineering Record
NHT S 09/08/15 10/08/15 09/14/15 6 B

SUB-13-00015-NHT-368-A Curbstone Surface repair material - Renderoc s - Fosroc Co. NHT M 06/28/15 07/28/15 7/28/2015 30 B

SUB-13-00015-NHT-369-A Revised Construction Schedule & S-Curve (June 30, 2015) NHT SCH 07/12/15 08/11/15 07/23/15 11 B

SUB-13-00015-NHT-370-A Test certificates for the Final shipment of Gate Valves-TMS NHT M 08/02/15 09/01/15 8/5/2015 3 A

SUB-13-00015-NHT-371-A Certificate of Compliance for Control Valves - P. Reducing V., P. Relief V. and  FCV NHT M 08/02/15 09/01/15 8/5/2015 3 A

SUB-13-00015-NHT-371-B
Certificate of Compliance for Control Valves - P. Reducing V., P. Relief V. and  FCV- For 

Engineering Record 
NHT M 08/11/15 09/10/15 8/30/2015 19 A

SUB-13-00015-NHT-372-A Start-up Plan Specification Section No. (01660) NHT P 08/02/15 09/01/15 8/18/2015 16 B

SUB-13-00015-NHT-373-A Updated Construction Schedule and S

‐

 Curve (July 31,2015) NHT SCH 08/06/15 09/05/15 08/12/15 6 B

SUB-13-00015-NHT-374-A Anti Seize OKS 250 NHT M 08/06/15 09/05/15 08/11/15 5 A

SUB-13-00015-NHT-375-A Preliminary Operation and Maintenance Manual (O&M) of Nahaleen Main Pipeline NHT PC 08/11/15 09/10/15 09/06/15 26 B
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TASK ORDER #15, NAHALEEN WATER PIPELINE

Submittals Register Log

SUB-13-00015-NHT-376-A
Shop Drawings: Road Marking, Traffic Sign & Guard Rail

Battir Road From Sta. 0+000 to Sta. 1+023 for Nahaleen Main Pipe Line
NHT S 08/20/15 09/19/15 09/01/15 12 B

SUB-13-00015-NHT-376-B

Shop Drawings: Road Marking, Traffic Sign & Guard Rail

Battir Road From Sta. 0+000 to Sta. 1+023 for Nahaleen Main Pipeline- For Engineering 

Record

NHT S 09/08/15 10/08/15 09/14/15 6 B

SUB-13-00015-NHT-377-A Road Signs Post Sample NHT M 09/01/15 10/01/15 09/02/15 1 B

SUB-13-00015-NHT-378-A Cat Eyes Sample NHT M 09/01/15 10/01/15 09/02/15 1 A

SUB-13-00015-NHT-379-A
Alternative for Dismantling Joint- 2 Pieces PN 40, DN 50 and DN80- Specifications: 

15000-2.6- BOQ items:  5.6.4& 5.7.1
NHT M 09/08/15 10/08/15 9/29/2015 21 B

SUB-13-00015-NHT-380-A As Built Drawings- Water Works - Segment D and Segment A from St. 0+100 to St. 1+460 NHT AS 09/08/15 10/08/15 PE

SUB-13-00015-NHT-381-A Revised Construction Schedule and S-Curve - Aug. 31, 2015 NHT SCH 09/08/15 10/08/15 9/15/2015 7 B

SUB-13-00015-NHT-381-B Revised Construction Schedule and S-Curve - Sep. 03, 2015 -For Engineering Record NHT SCH 09/20/15 10/20/15 9/29/2015 9 A

SUB-13-00015-NHT-382-A Training Course Material NHT PC 09/10/15 10/10/15 9/17/2015 7 B

SUB-13-00015-NHT-383-A Permanent Signs Location At St. A0+250  RHS and St. A 8+100 RHS NHT P 09/12/15 10/12/15 9/29/2015 17 A

SUB-13-00015-NHT-384-A Alternative ball valve for pressure gauge and Transmitter - Specifications: 15204-2.2 NHT M 09/14/15 10/14/15 9/17/2015 3 B

SUB-13-00015-NHT-385-A Traffic Signs Samples NHT M 09/16/15 10/16/15 PE

SUB-13-00015-NHT-386-A Stainless Steel Nuts & Bolts for Traffic Signs (Sample) NHT M 09/16/15 10/16/15 PE

SUB-13-00015-NHT-387-A
Thermoplastic Road Markings - Reda National Co.

Material Safety Data Sheet
NHT M 09/15/15 10/15/15 PE

SUB-13-00015-NHT-388-A Road Marking Primer - CP primer NHT M 09/17/15 10/17/15 PE

SUB-13-00015-NHT-389-A Acrylic Paint - APC paint- Arab Co. For Paints Products Ltd. NHT M 09/17/15 10/17/15 PE

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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TEST-13-00015-NHT-001-A
Bearing capacity test report for soil under foundation of retaining wall RHS 

from Sta. A0+125 to Sta.A 0+205- ST/14039
NHT 04/01/14 05/01/14 04/01/14 0 B

TEST-13-00015-NHT-002-A soil slope stability report from Sta. A0+000 to Sta. A1+440- GT 14/003 NHT 04/14/14 05/14/14 04/20/14 6 B

TEST-13-00015-NHT-003-A
Reinforcement steel test for retaining wall of(RHS) from Sta.A0+125 to Sta. 

A0+205-BM/STL/14026
NHT 04/14/14 04/20/14 04/16/14 2 A

TEST-13-00015-NHT-004-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta. A0+168.5 to Sta. A0+205 at RHS- TC-14/35/A
NHT 04/23/14 05/23/14 04/28/14 5 A

TEST-13-00015-NHT-005-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta. E1+100 to Sta. E1+116 at LHS- TC-14/335R/A
NHT 04/23/14 05/23/14 04/28/14 5 A

TEST-13-00015-NHT-006-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta. A0+144 to Sta.A 0+155 at RHS-TC-14/347/A
NHT 04/27/14 05/27/14 04/28/14 1 A

TEST-13-00015-NHT-007-A
Test report for concrete cube compressive strength of stem  of retaining wall 

from Sta.E 1+100 to Sta.E 1+116 at RHS- TC-14/350/A
NHT 04/29/14 05/29/14 05/04/14 5 A

TEST-13-00015-NHT-008-A
Field density and degree of compaction for fourth layer of benching from Sta. 

A0+240 to Sta. A0+360 at RHS- TFD/14-161
NHT 05/07/14 06/06/14 05/12/14 5 A

TEST-13-00015-NHT-009-A
Test for soil classification and modified proctor for first layer of benching from 

Sta.A 0+240 to Sta.A 0+360 at RHS-TB/14-145
NHT 05/01/14 05/31/14 05/04/14 3 A

TEST-13-00015-NHT-010-A
Test for field density of compaction fro first layer of benching at RHS from 

Sta.A 0+240 to Sta.A 0+360- TFD/14-148
NHT 05/01/14 05/31/14 05/04/14 3 A

TEST-13-00015-NHT-011-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.A 0+125 to Sta.A 0+131 at RHS-TC-14/380/A
NHT 05/05/14 06/04/14 05/06/14 1 D

TEST-13-00015-NHT-011-B

Test report for concrete compressive strength for seven days and (28 days) for 

foundation of retaining wall from Sta.A 0+125 to Sta.A 0+131 at RHS –TC-

14/380/A & TC-14/380/B

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-012-A
Test report for field density and degree of compaction for second layer of 

benching from Sta.A 0+240 to Sta.A 0+370 at RHS-TFD/14-159
NHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00015-NHT-013-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.A 0+155 to Sta.A 0+168.5 at RHS-TC-14/337/A
NHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00015-NHT-014-A
Field density and degree of compaction for third layer of benching from Sta.A 

0+240 to Sta.A 0+370 at RHS-TFD/14-160
NHT 05/05/14 06/04/14 05/08/14 3 A

TEST-13-00015-NHT-015-A
Test report for concrete cube compressive strength for foundation of retaining 

wall from Sta.A 0+131 to Sta.A 0+144 at RHS-TC-14/364/A
NHT 05/07/14 06/06/14 05/08/14 1 A

TEST-13-00015-NHT-016-A
Field density and degree of compaction for fourth layer of benching from Sta.A 

0+240 to Sta.A 0+360 at RHS-TFD/14-161
NHT 05/08/14 06/07/14 05/12/14 4 E

TEST-13-00015-NHT-017-A
Test report for concrete cube compressive strength for Stem of Retaining Wall 

from Sta.A 0+144 to Sta.A 0+157 at RHS-TC-14/401/A
NHT 05/11/14 06/10/14 05/20/14 9 A

USAID WEST BANK/ GAZA         
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CONTRACT NO. AID-294-TO-12-00005               
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TEST-13-00015-NHT-018-A

Test report for concrete cube compressive strength for Stem of Retaining Wall 

from Sta.A 0+125 to Sta.A 0+131 and from Sta.A 0+195 to Sta.A 0+205 at 

RHS-TC-14/412/A

NHT 05/14/14 06/13/14 05/19/14 5 A

TEST-13-00015-NHT-019-A
Test report for concrete cube compressive strength(28 days) for foundation of 

Retaining Wall from Sta.E 1+100 to Sta.E 1+116-TC-14/335/B
NHT 05/18/14 06/17/14 05/27/14 9 A

TEST-13-00015-NHT-020-A

Test report for concrete cube compressive strength for Stem of Retaining Wall 

from Sta.A 0+131to Sta.A 0+144 and from Sta.A 0+157 to Sta.A 0+169 at RHS 

For stone wall protection up to 60 cm high from Sta.A 0+488 to Sta.A 0+496 , 

from Sta.A 0+506 to Sta.A 0+516 and from Sta.A 0+526 to Sta.A 0+536 at 

LHS-TC-14/441/A

NHT 05/21/14 06/20/14 05/22/14 1 A

TEST-13-00015-NHT-021-A
Test report for field density and compaction degree for fifth layer of Benching 

from Sta.A 0+240 to Sta.A 0+360 at RHS-TFD/14-186
NHT 05/21/14 06/20/14 05/22/14 1 C

TEST-13-00015-NHT-021-B
Test report for field density and compaction degree for fifth layer of Benching 

from Sta.A 0+240 to Sta.A 0+360 at RHS-TFD/14-186
NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-022-A
Test report for modified Proctor for fifth layer of Benching form Sta.A 0+240 

to Sta.A 0+360 at RHS-TB/14-163
NHT 05/21/14 06/20/14 05/26/14 5 A

TEST-13-00015-NHT-023-A
Test report for concrete cube compressive strength (28 days) for stem of 

retaining wall from Sta.E 1+100 to Sta.E 1+116 at LHS-TC-14/35/B
NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-024-A

Test report for concrete compressive strength of one side shutter for stone wall 

protection up to 60 cm from Sta.A 0+547 to Sta.A 0+554

up to1.2 m from Sta.A 0+564 to Sta.A 0+574, & up to 1.80 m from Sta.A 

0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 and from Sta.A 

0+524 to Sta.A 0+534 at LHS

 -TC-14/461/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-025-A

Test report for concrete compressive strength of one side shutter for stone wall 

protection up to 1.2 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 

0+504 to Sta.A 0+514 and from Sta.A 0+524 to Sta.A 0+534 at LHS -TC-

14/452/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-026-A

Test report for concrete compressive strength of one side shutter for stone wall 

protection up to 1.2 m high from Sta.A 0+564 to Sta.A 0+574 ,  up to2.4 high 

from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514 , from 

Sta.A 0+524 to Sta.A 0+534 & up to 0.6 m high from Sta. A 0+547 to Sta.A 

0+554 at LHS -TC-14/462/A

NHT 05/26/14 06/25/14 05/27/14 1 A

TEST-13-00015-NHT-027-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+125 to Sta.A 0+131 at RHS-TC-14/380/B 
NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-028-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+131 to Sta.A 0+144 at RHS -TC-14/364/B
NHT 05/27/14 06/26/14 05/31/14 4 A
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TEST-13-00015-NHT-029-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+155 to Sta.A 0+168.5 at RHS-TC-14/337/B 
NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-030-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+168.5 to Sta.A 0+205 at RHS-TC-14/335R/B 
NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-031-A
Test report for concrete cube compressive strength (28 days) for foundation of 

retaining wall from Sta.A 0+144 to Sta.A 0+155 at RHS -TC-14/347/B
NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-032-A

Test report for seven days of concrete cube compressive strength for stone wall 

protection :

-Up to 1.8 m high from Sta.A 0+836 to Sta.A 0+846 and Sta.A 0+856 to Sta.A 

0+866 at LHS.

-Up to 0.6 m high from Sta.A 0+876 to Sta.A 0+886 at LHS.

-For stem of retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS-TC-

14/715/A

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-033-A

Test report for concrete cube compressive strength (7days) for one side shutter 

of stone wall protection up to 1.8 high from Sta.A 0+564 to Sta.A 0+574, up to 

3 m high form Sta.A 0+484 to Sta.A 0+494, from Sta.A 0+504 to Sta.A 0+514 

and from Sta.A 0+524 to Sta.A 0+534, up to 1.2 m from Sta.A 0+547 to Sta. A 

0+554  at LHS - TC-14/466/A

NHT 05/27/14 06/26/14 05/31/14 4 A

TEST-13-00015-NHT-034-A

Test report for field density and degree of compaction for first layer of 

Backfilling for internal face of retaining wall from Sta.A 0+170 to Sta.A 0+205 

at RHS-TFD/14-213

NHT 06/04/14 07/04/14 06/08/14 4 A

TEST-13-00015-NHT-035-A
Test report for modified proctor for Backfilling of internal face of retaining wall 

from Sta.A 0+170 to Sta.A 0+205 at RHS-TB/14-188
NHT 06/04/14 07/04/14 06/16/14 12 A

TEST-13-00015-NHT-036-A

Test report for concrete cube compressive strength for stone wall protection (7 

days)- up to 60 cm high from Sta.A 0+514 to Sta.A 0+524 , up to 4 m high 

from Sta.A 0+484 to Sta.A 0+494, up to 2.4 m high from Sta.A 0+544 to Sta.A 

0+554 and from Sta.A 0+564 to Sta.A 0+574 at LHS-TC-14/502/A

NHT 06/04/14 07/04/14 06/08/14 4 A

TEST-13-00015-NHT-037-A
Soil testing and Geotechnical analyses report for Box Culvert at Sta.A 0+590-

ST/14062
NHT 06/04/14 07/04/14 06/09/14 5 A

TEST-13-00015-NHT-038-A

Test report for concrete cube compressive strength (28 days) for Stem Of 

Retaining Wall from Sta.A 0+125 to Sta.A 0+131 and from Sta.A 0+195 to 

Sta.A 0+205 at RHS-TC-14/12/B

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-039-A
Test report for concrete compressive strength (28 days) for Stem Of Retaining  

Wall from Sta.A 0+144 to Sta.A 0+157 at RHS-TC-14/401/B
NHT 06/07/14 07/07/14 06/08/14 1 A
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TEST-13-00015-NHT-040-A

Test report for concrete cube compressive strength (7 days) :

- Up to 60 cm high from Sta.A 0+494 to Sta.A 0+504 at LHS

-Up to 1.2 m high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 

Sta.A 0+644, from Sta.A 0+654 to Sta.A 0+664 at LHS

- Up to 1.2 m high from Sta.A 0+534 to Sta.A 0+544, from Sta.A 0+554 to 

Sta.A 0+564 at LHS

-Up to1.8 high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/504/A

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-041-A

Test report for concrete compressive strength (7 days) :

-Up to 60 cm high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 

Sta.A 0+644, from Sta.A 0+654 to Sta.A 0+664 at LHS

-Up to 60 cm high from Sta.A 0+534to Sta.A 0+544, from Sta. A 0+554 to 

Sta.A 0+564 at LHS

-Up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/503/A

NHT 06/07/14 07/07/14 06/08/14 1 A

TEST-13-00015-NHT-042-A
Test report for concrete core for Stem Of  Retaining Wall from Sta.A 0+168 to 

Sta.A 0+195-TCC/14-018
NHT 06/08/14 07/08/14 06/12/14 4 A

TEST-13-00015-NHT-043-A Test report for bedding materials (Somsom) at Sta.A 3+950 at RHS-TA/14/018 NHT 06/08/14 07/08/14 06/09/14 1 A

TEST-13-00015-NHT-044-A Test report for single size at Sta.A 3+950 at RHS-TA/14/017 NHT 06/08/14 07/08/14 06/09/14 1 A

TEST-13-00015-NHT-045-A

Test report for concrete compressive strength for one side shutter of stone wall 

protection up to 2.4 m high from Sta.A 0+494 to Sta.A 0+504 , up to 3.0 m high 

from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at 

LHS, up to 3.6 m high from Sta.A 0+514 to Sta.A 0+524 at LHS, up to 1.8 high 

from Sta.A 0+674 to Sta.A 0+684 at LHS -TC-14/556/A

NHT 06/10/14 07/10/14 06/11/14 1 A

TEST-13-00015-NHT-046-A
Test report for modified proctor of base course under foundation of box culvert 

and adjacent retaining walls at Sta.A0+590 -TB/14-193
NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-047-A
Test report for field density of first layer of  base course under foundation of 

box culvert and adjacent retaining walls at Sta.A0+590 -TFD/14-219
NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-048-A
Test report for field density of second layer of  base coarse under foundation of 

box culvert and adjacent retaining walls at sta.A0+590 -TFD/14-220
NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-049-A
Test report for field density of second layer of  backfilling at the internal face of 

retaining wall from Sta.A0+160 to Sta.A0+205 at RHS  -TFD/14-214
NHT 06/10/14 07/10/14 06/18/14 8 A

TEST-13-00015-NHT-050-A

Test report for  concrete cube compressive strength (7 day) up to 1.8 m high 

from Sta.A 0+494 to Sta.A 0+504 at LHS ,up to 2.4 m high from Sta.A 0+534 

to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS, up to 3 m high 

from Sta.A 0+514 to Sta.A 0+524 at LHS, up to 2.4 m high from Sta.A 0+614 

to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at LHS, up to 1.2 m high 

from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/A

NHT 06/10/14 07/10/14 06/11/14 1 A
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TEST-13-00015-NHT-051-A

Test report for seven days of concrete cubic compressive strength for stone wall 

protection up to 1.8 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 

0+554 to Sta.A 0+564 , up 2.4 m high from Sta.A 0+514 to Sta.A 0+524 at 

LHS ,up to 1.2 m high from Sta.A 0+494 to Sta.A 0+504 , up to 1.8 m high 

from Sta.A 0+614 to Sta.A 0+624 & from Sta.A 0+654 to Sta.A 0+664 at LHS 

and up to 60 cm high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/510/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-052-A

Test report for seven days of concrete cube compressive strength for one side 

shutter of stone wall protection:

- up to 60 cm high from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to 

Sta.A 0+654 , from Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to 

Sta.A0+730 at LHS

-up to 3.0 m high from Sta.A 0+494 to Sta.A 0+504, up to 3.6 m high  ,from 

Sta.A 0+554 to Sta.A 0+564 at LHS ,up to 4.20 m high from Sta.A 0+514 to 

Sta.A 0+524 at LHS-TC-14/557/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-053-A

Test report for seven days of concrete cube compressive strength for one side 

shutter of stone wall protection:

-Up to 1.2 m high from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to 

Sta.A 0+654 and from Sta.A 0+664 to Sta.A 0+674 at LHS

-Up to 4.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/558/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-054-A

Test report for seven days of concrete cube compressive strength for one side 

shutter of stone wall protection:

-Up to 1.8 m high from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to 

Sta.A 0+654, from Sta.A 0+664 to Sta.A 0+674 at LHS

-Up to 60 cm from Sta.A  0+704 to Sta.A 0+714 at LHS-TC-14/559/A

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-055-A

Test report for field density and degree of compaction for third layer of 

Backfilling for the internal face of Retaining Wall from Sta.A 0+160 to Sta.A 

0+205 at RHS-TFD/14-225

NHT 06/12/14 07/12/14 06/14/14 2 A

TEST-13-00015-NHT-056-A

Test report for(28 days) concrete compressive strength :

-For stem of retaining wall from Sta.A 0+157 to Sta.A 0+169, from Sta.A 

0+131 to Sta.A 0+144 at RHS

-For one side shutter of stone wall protection up to 60 cm high from Sta.A 

0+488 to Sta.A 0+496 , from Sta.A 0+506 to Sta.A 0+516  and from Sta.A 

0+526 to Sta.A 0+536 at LHS-TC-14/441/B

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-057-A

Test report for(28 days) concrete compressive strength :

-For one side shutter of stone wall protection up to 1.2 m high from Sta.A 

0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 0+514  and from Sta.A 

0+524 to Sta.A 0+534 at LHS-TC-14/452/B

NHT 06/14/14 07/14/14 06/16/14 2 A
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TEST-13-00015-NHT-058-A
Test report for seven days concrete compressive strength for blinding concrete 

under concrete support at segment D-TC-14/505/A
NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-059-A

Test report for seven days concrete compressive strength for Stone Wall 

Protection:

-Up to 1.8 m high from Sta.A 0+704 to Sta.A 0+714 at LHS

-Up to 2.4 m high from Sta.A 0+717 to Sta.A 0+734 at LHS

-Up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 764 to 

Sta.A 0+774 at LHS-TC-14/567/A

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-060-A
Test report for Bedding materials( Somsom) from Sta.A 4+200 to Sta.A 4+700 

at RHS-TA/14/019
NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-061-A
Test report for Single Size material from Sta.A 4+200 to Sta.A 4+700 at RHS-

TA/14/020
NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-062-A

Test report for field density and degree of compaction for first and second layer 

of Base Course under foundation of Box Culvert at Sta.A 0+951.60 at LHS-

TFD/14-224

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-063-A

Test report for field density and degree of compaction for the fourth layer of 

Backfilling of internal face of Retaining Wall from Sta.A 0+144 to Sta.A 0+205 

at RHS-TFD/14-228

NHT 06/14/14 07/14/14 06/16/14 2 A

TEST-13-00015-NHT-064-A

Test report for (28 days)of  concrete cube compressive strength for one side 

shutter of concrete protection :

-up to 1.8 m high from Sta.A 0+484 to Sta.A 0+494, from Sta.A 0+504 to Sta.A 

0+514  and from Sta.A 0+524 to Sta.A 0+534 at LHS

-Up to 1.2 m high  from Sta.A 0+564 to Sta.A 0+574at LHS

-Up to 60 cm high from Sta.A 0+546.5 to Sta.A 0+554 at LHS-TC-14/461/B

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-065-A

Test report for (28 days)of  concrete cube compressive strength for one side 

shutter of concrete protection :

-up to 1.2 m high from Sta.A 0+564 to Sta.A 0+574 at LHS

-up to 2.4 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to 

Sta.A 0+514 , from Sta.A 0+524 to Sta.A 0+534 at LHS

- up to 0.6 m high from Sta.A 0+547 to Sta.A 0+554 at LHS-TC-14/462/B

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-066-A

Test report for seven days of  concrete cube compressive strength for one side 

shutter of concrete protection :

-Up to 1.2 m high from Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to 

Sta.A 0+734 at LHS

-Up to 60 cm high from Sta.A 0+764 to Sta.A 0+774 at LHS-TC-14/560/A

NHT 06/17/14 07/17/14 06/19/14 2 A
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TEST-13-00015-NHT-067-A

Test report for seven days of  concrete cube compressive strength for one side 

shutter of concrete protection :

-Up to 3.6 m high from Sta.A 0+717 to Sta.A 0+734 at LHS

-Up to 1.8 m high from Sta.A 0+744 to Sta.A 0+754 at LHS

-Up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at LHS-TC-14/577/A

NHT 06/17/14 07/17/14 06/19/14 2 A

TEST-13-00015-NHT-068-A

Test report field density and degree of compaction for fifth layer of Backfilling 

for internal face of Retaining Wall from Sta.A 0+144 to Sta.A 0+205 at RHS-

TFD/14-235

NHT 06/21/14 07/21/14 06/23/14 2 A

TEST-13-00015-NHT-069-A

Test report field density and degree of compaction for sixth layer of Backfilling 

for internal face of Retaining Wall from Sta.A 0+144 to Sta.A 0+205 at RHS-

TFD/14-241

NHT 06/21/14 07/21/14 06/23/14 2 A

TEST-13-00015-NHT-070-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection : 

-Up to 60 cm high from Sta.A 0+514 to Sta.A 0+524 at LHS

-Up to 4.00 m high from Sta.A 0+484 to Sta.A 0+494 at LHS

-Up to 2.40 m high from Sta.A 0+544 to Sta.A 0+554 and from Sta.A 0+564 to 

Sta.A 0+574 at LHS-TC-14/502/B

NHT 06/22/14 07/22/14 06/23/14 1 A

TEST-13-00015-NHT-071-A

Test report for seven days of concrete compressive strength for stone wall 

protection : 

-Up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS

-Up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/A

NHT 06/22/14 07/22/14 06/23/14 1 A

TEST-13-00015-NHT-072-A

Test report for field density and degree of compaction for first layer of the base 

course road from Sta.A 3+920 to Sta.A 4+050 at RHS at Sta.A 3+960 and 

Sta.A 4+020-TFD/14-234

NHT 06/24/14 07/24/14 07/02/14 8 A

TEST-13-00015-NHT-073-A
Test report for field density and degree of compaction for first layer of the base 

course road from Sta.A 4+120 to Sta.A 4+250 at RHS-TFD/14-243
NHT 06/24/14 07/24/14 06/26/14 2 A

TEST-13-00015-NHT-074-A
Test report for the Base Course material at Stock Pile (from Morra Crusher) -

TB/14/202
NHT 06/24/14 07/24/14 06/26/14 2 C

TEST-13-00015-NHT-074-B

Test report for the Base Course material at Stock Pile (from Morra Crusher) & 

for Gradation (Sieve analyses) of Base Course material that delivered from 

Morra Crusher-TB/14/202 & TB/14-216

NHT 08/04/14 09/03/14 08/05/14 1 A

TEST-13-00015-NHT-075-A

Test report for (28 Days) of concrete cube compressive strength for stone wall 

protection :

-Up to 60 cm from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to Sta.A 

0+564 at LHS &

-Up to 1.2 m from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/503/B

NHT 06/24/14 07/24/14 06/26/14 2 A

209



Approval Status

Spec. 

No.

Submittal No 

 Description DV
Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES

TEST-13-00015-NHT-076-A
Test report for single size material of water pipe trench from Sta.A 2+700 to 

Sta.A 3+200 at RHS-TA/14/021
NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-077-A
Test report for Bedding material ( Somsom) of water trench from Sta.A 2+700 

to Sta.A 3+200  at RHS at Sta.A 2+800 -TA/14/022
NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-078-A
Test report for Bedding material ( Somsom) of water trench from Sta.A 4+200 

to Sta.A 4+700  at RHS at Sta.A 4+300 -TA/14/024
NHT 06/25/14 07/25/14 06/29/14 4 A

TEST-13-00015-NHT-079-A
Test report for single size and Bedding material (Somsom) for water trench 

from Sta.A 4+700 to Sta.A 5+200 at RHS at Sta.A 4+800-TA/14/023
NHT 06/25/14 07/25/14 07/02/14 7 A

TEST-13-00015-NHT-080-A

Test report for (28 days) of concrete cube compressive strength of stone wall 

protection:

-Up to 1.8 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 

Sta.A 0+564 at LHS , from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 

Sta.A 0+644 and from Sta.A 0+654 to Sta.A 0+664 at LHS

-Up to2.4 m  high from Sta.A 0+514 to Sta.A 0+524 at LHS

-Up to 1.2 high from Sta.A 0+494 to Sta.A 0+504 at LHS

- Up to 60 cm from Sta.A 0+674 to Sta.A 0+684 at LHS

TC-14/510/B

NHT 06/25/14 07/25/14 07/02/14 7 A

TEST-13-00015-NHT-081-A
Test report for (28 days) of concrete cube compressive strength for blinding 

concrete under concrete support-segment D-TC-14/505/B
NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-082-A

Test report for (28 days) of concrete cube compressive strength of stone wall 

protection:

-Up to 1.2 m high from Sta.A 0+614 to Sta.A 0+624, from Sta.A 0+634 to 

Sta.A 0+644 ,from Sta.A 0+654 to Sta.A 0+664, from Sta.A 0+534 to 

Sta.0+544 and from Sta.A 0+554 to Sta.A 0+564 at LHS

-Up to 60 cm high from Sta.A 0+494 to Sta.A 0+504 at LHS

-Up to 1.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/504/B

NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-083-A

Test report for (seven days) of concrete cube compressive strength of stone wall 

protection:

-Up to 60 cm high from Sta.A 0+754 to Sta.A 0+764 at LHS

-Up to 2.4 m high from Sta.A 0+744 to Sta.A 0+754 at LHS-TC-14/585/A

NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-084-A
Test report for (seven days) of concrete cube compressive strength for concrete 

blinding Box Culvert at Sta.A 0+590 -TC-14/584/A
NHT 06/25/14 07/25/14 06/26/14 1 A

TEST-13-00015-NHT-085-A

Test report for (seven days) of concrete cube compressive strength of Stone 

Wall protection:

-Up to 3.0 m high from Sta.A 0+744 to Sta.A 0+754 at LHS

-Up to 1.8 m high from Sta.A 0+754 to Sta.A 0+764 at LHS TC/14/597/A

NHT 06/26/14 07/26/14 06/30/14 4 A

210



Approval Status

Spec. 

No.

Submittal No 

 Description DV
Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES

TEST-13-00015-NHT-086-A

Test report for (seven days) of concrete cube compressive strength of:

-foundation of Retaining wall from Sta.A 0+574 to Sta.A 0+614 at LHS , from 

Sta.A 0+585 to Sta.A 0+595 at RHS

-Foundation Box Culvert at Sta.A 0+590

-Stone Wall Protection up to 2.4 m high from Sta.A 0+754 to Sta.A 0+764 at 

LHS-TC-14/598/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-087-A

Test report for (seven days) of concrete cube compressive strength of stone wall 

protection :

-Up to 60 cm high from Sta.A 0+734 to Sta.A 0+744 

-Up to 1.2 m high from Sta.A 0+714 to Sta.A 0+717 at LHS-TC-14/626/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-088-A

Test report for (seven days) of concrete cube compressive strength:

-For box culvert  At Sta.A 0+591.60

-For stone wall protection up to 2.4 m high  from Sta.A 0+714 to Sta.A 0+717 

at LHS and up to 1.2 m high from Sta.A 0+774 to Sta.A 0+781 at LHS-TC-

14/628/A

NHT 06/26/14 07/26/14 06/30/14 4 A

TEST-13-00015-NHT-089-A

Test report for (seven days) of concrete cube compressive strength of stone wall 

protection:

-Up to 1.2 m high from Sta.A 0+734 to Sta.A 0+744 at LHS

-Up to 1.8 m high  from 0+714 to Sta.A 0+717 at LHS

-Up to 60 cm high from Sta.A 0+774 to Sta.A 0+781 & from Sta.A 0+781 to 

Sta.A 0+790 at LHS-TC-14/627/A   

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-090-A

Test report for Field density and Degree of compaction for Sub Grade of 

widening road from Sta.A 3+920 to Sta.A 4+050 at Sta.A 4+010 at RHS-

TFD/14-255   

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-091-A
Test report of Modified proctor for Sub Grade materials for road widening  

from Sta.A 3+920 to Sta.A 4+050 at RHS-TB/14-212
NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-092-A
Test report of Modified proctor for Sub Grade materials for road widening  

from Sta.A 3+920 to Sta.A 4+050 at RHS-TB/14-213
NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-093-A

Test report for Field density and degree of compaction for Sub Grade road 

widening from Sta.A 4+120 to Sta.A 4+250 at Sta.A 4+200 and Sta.A 4+160 at 

RHS-TFD/14-256

NHT 06/29/14 07/29/14 06/30/14 1 A

TEST-13-00015-NHT-094-A
Test report for soil material classification of road sub grade layer from Sta.A 

2+780 to Sta.A 3+100-TB/14-207
NHT 07/03/14 08/02/14 07/07/14 4 A

211



Approval Status

Spec. 

No.

Submittal No 

 Description DV
Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES

TEST-13-00015-NHT-095-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

-Up to 2.4 m high from Sta.A 0+494 to Sta.A 0+504 

-Up to 3.0 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 

Sta.A 0+564 at LHS

-Up to 3.60 m high from Sta.A 0+514 to Sta.A 0+524 at LHS

-Up to 1.8  m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/556/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-096-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

-up to 60 cm high from Sta.A 0+624 to Sta.A 0+634 ,from Sta.A 0+644 to 

Sta.A 0+654 , from Sta.A 0+664 to Sta.A 0+674 , and from Sta.A0+717 to 

Sta.A0+730 at LHS

-up to 3.0 m high from Sta.A 0+494 to Sta.A 0+504

-up to 3.6 m high  ,from Sta.A 0+554 to Sta.A 0+564 at LHS

-up to 4.20 m high from Sta.A 0+514 to Sta.A 0+524 at LHS-TC-14/557/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-097-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

- up to 1.2 m high from Sta.A 0+624 to Sta.A 0+634 , from Sta.A 0+644 to 

Sta.A 0+654 and from Sta.A 0+664 to Sta.A 0+674 at LHS

- up to 4.8 m high from Sta.A 0+514 to Sta.A 0+524 at LHSTC-14/558/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-098-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

-  up to 1.8 m high from Sta.A 0+624 to Sta.A 0+634, from Sta.A 0+644 to 

Sta.A 0+654, from Sta.A 0+664 to Sta.A 0+674 at LHS

-up to 60 cm from Sta.A  0+704 to Sta.A 0+714 at LHS-TC-14/559/B

NHT 07/06/14 08/05/14 07/07/14 1 A

TEST-13-00015-NHT-099-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection :

-up to 1.2 m high from Sta.A 0+704 to Sta.A 0+714 and from Sta.A 0+724 to 

Sta.A 0+734 at LHS

- up to 1.8 m high from Sta.A 0+714 to Sta.A 0+724 & from Sta.A 0+724 to 

Sta.A 0+734 at LHS

-up to 60 cm high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 To 

Sta.A 0+774 at LHS-TC-14/560/B

NHT 07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-100-A

Test report for seven days of concrete cube compressive strength for foundation 

of Box Culvert and Retaining Wall Box Culvert at Sta.A 0+950 & Retaining 

Wall from Sta.A 0+930 to Sta.A 0+970 at RHS-TC-14/629/A

07/06/14 08/05/14 07/08/14 2 A
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TEST-13-00015-NHT-101-A

Test report for seven days of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 1.8 m high from Sta.A 0+774 to Sta.A 0+781 at LHS

-Up to 1.2 m high from Sta.A 0+781 to Sta.A 0+796 at LHS-TC-14/630/A

NHT 07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-102-A

Test report for seven days of concrete cube compressive strength for Stone Wall 

Protection  :

- up to 2.4 m high from Sta.A 0+774 to Sta.A 0+781 at LHS 

 -up to 1.8 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 

Sta.A 0+796 at LHS-TC-14/631/A

NHT 07/06/14 08/05/14 07/08/14 2 A

TEST-13-00015-NHT-103-A

Test report for seven days of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 3 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 

Sta.A 0+796 at LHS

-For Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS-TC-14/670/A

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-104-A
Test report for seven days of concrete cube compressive strength for Roof of 

Box Culvert at Sta.A 0+591.60-TC-14/668/A
NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-105-A

Test report of field density and degree of compaction for sub grade material of 

road widening from Sta.A 4+250 to Sta.A 4+380 at Sta.A 4+350 and Sta.A 

4+300 at RHS-TFD/14-264

NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-106-A
Test report for Gradation (Sieve analyses) of Base Course material that 

delivered from Morra Crusher-TB/14-216
NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-107-A
Test report for modified proctor of road widening from Sta.A 3+700 to Sta.A 

3+820 at RHS-TB/14-217
NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-108-A
Test report for field density and degree of compaction for road widening from 

Sta.A 3+740 to Sta.A 3+820 at Sta.A 3+800 at RHS-TFD/14-258
NHT 07/06/14 08/05/14 07/09/14 3 A

TEST-13-00015-NHT-109-A

Test report for field density and degree of compaction for first layer base course 

from Sta.A 4+250 to Sta.A 4+380 at Sta.A 4+280 and Sta.A 4+380 at RHS-

TFD/14-273

NHT 07/07/14 08/06/14 07/16/14 9 C

TEST-13-00015-NHT-109-B

Re- test the failure sample for field density and degree of compaction  for first 

layer base course from Sta.A 4+250 to Sta.A 4+380 at RHS at Sta.A 4+280 and 

Sta.A 4+360-TFD/14-285

NHT 08/05/14 09/04/14 08/07/14 2 C

TEST-13-00015-NHT-109-C

Re- test the failure sample for field density and degree of compaction  for first 

layer base course from Sta.A 4+250 to Sta.A 4+380 at RHS at Sta.A 4+280 -

TFD/14-358

NHT 08/23/14 09/22/14 08/27/14 4 A

TEST-13-00015-NHT-110-A
Test report for single size and bedding material from Sta.A 0+400 to Sta.A 

0+900 at Sta.A 0+780 at RHS-TA/14/027
NHT 07/07/14 08/06/14 07/14/14 7 A
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TEST-13-00015-NHT-111-A
Test report of sieve analyses for single size and bedding material from Sta.A 

5+200 to Sta.A 5+700 at Sta.A 5+250 at RHS-TA/14/026
NHT 07/07/14 08/06/14 07/15/14 8 A

TEST-13-00015-NHT-112-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection :

-Up to 3 m high from Sta.A 0+484 to Sta.A 0+494 , from Sta.A 0+504 to Sta.A 

0+514 and from Sta.A 0+524 to Sta.A 0+534 at LHS

-Up to 1.8 m high from Sta.A 0+564 to Sta.A 0+574 at LHS

-Up to 1.2 m high from Sta.A 0+547 to Sta.A 0+554 at LHS-TC-14/466/B

NHT 07/08/14 08/07/14 07/16/14 8 A

TEST-13-00015-NHT-113-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection :

-Up to 3.6 m high from Sta.A 0+714 to Sta.A 0+734 at LHS

-Up to 1.8 m high from Sta.A 0+744 to Sta.A 0+754 at LHS

-Up to 2.4 m high from Sta.A 0+764 to Sta.A 0+774 at LHS-TTC-14/577/B

NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-114-A
Test report for (28 days) of concrete compressive strength for concrete blinding 

for box culvert at Sta.A 0+590-TC-14/484/B
NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-115-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection:

-Up to 60 cm high from Sta.A 0+754 to Sta.A 0+764 at LHS

-Up to 2.4 m high from Sta.A 0+744 to Sta.A 0+754 at LHS-TC-14/585/B

NHT 07/08/14 08/07/14 07/17/14 9 A

TEST-13-00015-NHT-116-A

Test report of field density and degree of compaction for seventh layer of 

backfilling for the internal face of retaining wall from Sta.A 0+144 to Sta.A 

0+205 at RHS at Sta.A 0+150 -TFD/14-245

NHT 07/08/14 08/07/14 07/15/14 7 A

TEST-13-00015-NHT-117-A

Test report for seven days of concrete compressive strength for stone wall 

protection:

-Up to 1.8 m high from Sta.A 0+796 to Sta.A 0+806 

-Up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS-TC-14/687/A

NHT 07/08/14 08/07/14 07/16/14 8 A

TEST-13-00015-NHT-118-A

Test report for seven days of concrete compressive strength :

-For  roof slab of box culvert at Sta.A 0+950

-For  foundation of retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS       

-For stone wall protection up to 2.40 m high from Sta.A 0+806 to Sta.A 0+816 

& up to 60 cm high from Sta.A 0+835 to Sta.A 0+845 , from Sta.A 0+855 to 

Sta.A 0+866 at LHS-TC-14/688/A

NHT 07/08/14 08/07/14 07/16/14 8 A
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TEST-13-00015-NHT-119-A

Test report for field density and degree of compaction for backfilling of internal 

face for retaining wall from Sta.A 0+131 to Sta.A 0+205  at RHS at Sta.A 

0+175 and Sta.A 0+200-TFD/14-249

NHT 07/08/14 08/07/14 07/15/14 7 A

TEST-13-00015-NHT-120-A
Test report of modified proctor for backfilling material behind internal face of 

retaining wall from Sta.A 0+125 to Sta.A 0+205 at RHS-TB/14-210
NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-121-A

Test report for field density and degree of compaction for internal face of 

retaining wall from Sta.A 0+125 to Sta.A 0+205 at RHS at Sta.A 0+160-

TFD/14-250

NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-122-A
Test report for modified proctor of sub grade material from Sta.A 2+320 to 

Sta.A 2+600 -TB/14-222
NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-123-A
Test report for modified proctor of sub grade material from Sta.A 2+600 to 

Sta.A 2+900-TB/14-223
NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-124-A
Test report for modified proctor of sub grade material from Sta.A 2+900 to 

Sta.A 3+100-TB/14-224
NHT 07/08/14 08/07/14 07/14/14 6 A

TEST-13-00015-NHT-125-A
Test report for field density and degree of compaction for sub grade material 

from Sta.A 2+320 to Sta.A 3+100-TFD/14-274
NHT 07/08/14 08/07/14 07/14/14 6 C

TEST-13-00015-NHT-125-B
Re- test the failure samples for field density and degree of compaction for sub 

grade material from Sta.A 2+320 to Sta.A 3+100-TFD/14-286.
NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-126-A

Test report for (28 days) of concrete cube compressive strength for stone wall 

protection:

-Up to 1.8 m high from Sta.A 0+494 to Sta.A 0+504 at LHS 

-Up to 2.4 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+544 to 

Sta.A 0+564 at LHS

-Up to 3 m high from Sta.A 0+514 to Sta.A 0+524 at LHS

-Up to 2.4 m high from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to 

Sta.A 0+644 at LHS

-Up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/B

NHT 07/10/14 08/09/14 07/22/14 12 A

TEST-13-00015-NHT-127-A

Test report for (28 days) of concrete cube compressive strength for stone wall 

protection:

-Up to 1.8 m high from Sta.A 0+704 to Sta.A 0+714 at LHS

-Up to 2.4 m high from Sta.A 0+714 to Sta.A 0+734 at LHS

-Up to 1.2 m high from Sta.A 0+744 to Sta.A 0+754 and from Sta.A 0+764 to 

Sta.A 0+774 at LHS-TC-14/567/B

NHT 07/10/14 08/09/14 07/22/14 12 A
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TEST-13-00015-NHT-128-A

Test report for seven days of concrete cube compressive strength :

-For retaining wall from Sta.A 0+574 to Sta.A 0+600 at LHS and from Sta.A 

0+960 to Sta.A 0+970 at RHS

-For stem of retaining wall from Sta.A 0+930 to Sta.A 0+940 at RHS

-For stone wall protection up to 1.2 m high from Sta.A 0+796 to Sta.A 0+806 at 

LHS-TC-14/686/A

NHT 07/10/14 08/09/14 07/23/14 13 A

TEST-13-00015-NHT-129-A

Test report for seven days of concrete cube compressive strength for stone wall 

protection :

-up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 

Sta.A0+796 at LHS

-up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 

Sta.A 0+816 at LHS-TC-14/669/A

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-130-A

Test report for (28 days) of concrete cube compressive strength :

-For foundation of box culvert at Sta.A 0+590 

-For foundation of retaining wall from Sta.A 0+574 to Sta.A 0+614 at LHS

-For stone wall protection up to 2.4 m high from Sta.A 0+754 to Sta.A 0+764 at 

LHS-TC-14/598/B

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-131-A

Test report for (28 days) of concrete cube compressive strength of stone wall 

protection:

-Up to 1.2 m high from Sta.A 0+734 to Sta.A 0+744 at LHS -up to 1.8 m high  

from 0+714 to Sta.A 0+717 at LHS

-Up to 60 cm high from Sta.A 0+781 to Sta.A 0+790 at LHS

-TC-14/627/B

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-132-A

Test report of field density and degree of compaction for subgrade material 

from Sta.A 3+620 to Sta.A 3+740 at RHS at Sta.A 3+700 and Sta.A 3+640-

TFD/14-290

NHT 07/13/14 08/12/14 07/23/14 10 A

TEST-13-00015-NHT-133-A

Test report for seven days of concrete compressive strength:

- For roof slab of box culvert at Sta.A 0+950 

-For retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS

-For stone wall protection up to 2.40 m high from Sta.A 0+806 to Sta.A 0+816, 

up to 60 cm high from Sta.A 0+835 to Sta.A 0+845 and from Sta.A 0+855 to 

Sta.A 0+866 at LHS-TC-14/688/A

NHT 07/14/14 08/13/14 07/23/14 9 E

TEST-13-00015-NHT-134-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection : 

-Up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS

-Up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/B

NHT 7/14/2014 8/13/2014 07/23/14 9 A
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TEST-13-00015-NHT-135-A

Test report for (28 days) of concrete cube compressive strength of Stone Wall 

protection:

- up to 3.0 m high from Sta.A 0+744 to Sta.A 0+754 at LHS

-up to 1.8 m high from Sta.A 0+754 to Sta.A 0+764 at LHS-TC-14/597/B

NHT 07/14/14 08/13/14 07/23/14 9 A

TEST-13-00015-NHT-136-A

Test report for (28 days) of concrete cube compressive strength for stone wall 

protection:

-Up to 1.8 m high from Sta.A 0+494 to Sta.A 0+504 at LHS 

-Up to 2.4 m high from Sta.A 0+534 to Sta.A 0+544 and from Sta.A 0+554 to 

Sta.A 0+564 at LHS, up to 3 m high from Sta.A 0+514 to Sta.A 0+524 at LHS, 

from Sta.A 0+614 to Sta.A 0+624 and from Sta.A 0+634 to Sta.A 0+644 at 

LHS

-Up to 1.2 m high from Sta.A 0+674 to Sta.A 0+684 at LHS-TC-14/506/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-137-A

Test report for (28 days) of concrete cube compressive strength:

-For box culvert  At Sta.A 0+591.60

-For stone wall protection up to 2.4 m high  from Sta.A 0+714 to Sta.A 0+717 

at LHS and up to 1.2 m high from Sta.A 0+774 to Sta.A 0+781 at LHS-TC-

14/628/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-138-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection : 

-up to 1.2 m high from Sta.A 0+754 to Sta.A 0+764 at LHS

-up to 4.2 m high from Sta.A 0+714 to Sta.A 0+734 at LHS-TC-14/586/B

NHT 07/16/14 08/15/14 07/23/14 7 E

TEST-13-00015-NHT-139-A

Test report for (28 days ) of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 1.8 m high from Sta.A 0+774 to Sta.A 0+781 at LHS

-Up to 1.2 m high from Sta.A 0+781 to Sta.A 0+796 at LHS-TC-14/630/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-140-A

Test report for ( 28 days ) of concrete cube compressive strength for foundation 

of Box Culvert and Retaining Wall Box Culvert at Sta.A 0+950 & Retaining 

Wall from Sta.A 0+930 to Sta.A 0+970 at RHS-TC-14/629/B

NHT 07/16/14 08/15/14 07/23/14 7 A

TEST-13-00015-NHT-141-A

Test report for seven days of concrete cube compressive strength for stone wall 

protection :

-up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 

Sta.A0+796 at LHS

-up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 

Sta.A 0+816 at LHS-TC-14/669/A

NHT 07/16/14 08/15/14 07/23/14 7 E

TEST-13-00015-NHT-142-A
Test report for seven days of concrete cube compressive strength retaining wall 

from Sta.A 0+575 to Sta.A 0+585 at RHS-TC-14/713/A
NHT 07/16/14 08/15/14 07/23/14 7 A
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TEST-13-00015-NHT-143-A

Test report for( 28 days) of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 2.4 m high from Sta.A 0+774 to Sta.A 0+781 at LHS 

-Up to 1.8 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 

Sta.A 0+796 at LHS-TC-14/631/B

NHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00015-NHT-144-A

Test report for( 28 days) of concrete cube compressive strength for stone wall 

protection :

-Up to 2.40 m high from Sta.A0+734 to Sta.A 0+744 and from Sta.A0+781 to 

Sta.A0+796 at LHS

-Up to 60 cm high from Sta.A 0+796 to Sta.A 0+806 and from Sta.A 0+806 to 

Sta.A 0+816 at LHS-TC-14/669/B

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-145-A

Test report for (28 days) of concrete cube compressive strength of stone wall 

protection :

-Up to 60 cm high from Sta.A 0+734 to Sta.A 0+744 

-Up to 1.2 m high from Sta.A 0+714 to Sta.A 0+717 at LHS-TC-14/626/B

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-146-A
Test report for( 28 days )of concrete cube compressive strength for Roof of Box 

Culvert at Sta.A 0+591.60-TC-14/668/B
NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-147-A
Test report of sieve analysis for single size and bedding materials from Sta.A 

0+080 to Sta.A 0+400 at Sta.A 0+150-TA/14/028. 
NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-148-A

Test report for field density and degree of compaction for subgrade of road 

from Sta.A 0+740 to Sta.A 0+840 at Sta.A 0+760 at RHS and at Sta.A 0+820 at 

C.L-TFD/14-312.

NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-149-A
Test report of modified proctor for subgrade of road from Sta.A 0+740 to Sta.A 

0+840-TB/14-238
NHT 07/22/14 08/21/14 08/03/14 12 A

TEST-13-00015-NHT-150-A
Test report for radiographic examination interpretation report No. 8138776/14( 

Negative Films).
NHT 07/13/14 08/12/14 08/03/14 21 C

TEST-13-00015-NHT-150-B
Test report for radiographic examination interpretation report No. 8138776/14( 

Negative Films).
NHT 08/20/14 09/19/14 08/27/14 7 C

TEST-13-00015-NHT-151-A

Test report for seven days of concrete cube compressive strength for :

-Stem of retaining wall from Sta.A 0+940 to Sta.A 0+950 and from Sta.A 

0+950 to Sta.A 0+960 at RHS.

- Stone wall protection up to 1.2 m high form Sta.A 0+836 to Sta.A 0+846 and 

from Sta.A 0+856 to Sta.A 0+868 at LHS.TC-14/712/A

NHT 07/23/14 08/22/14 08/05/14 13 A

TEST-13-00015-NHT-152-A
Test report of modified proctor compaction for backfilling around box culvert at 

Sta.A 0+590, from Sta.A 0+574 to Sta.A 0+614 and Sta.A 0+600 – TB/14-234
NHT 07/23/14 08/22/14 08/05/14 13 A
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TEST-13-00015-NHT-153-A

Test report of field density and degree of compaction for first layer of 

backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 

Sta.A 0+614 at Sta.A 0+600- TFD/14-305.

NHT 07/23/14 08/22/14 08/05/14 13 A

TEST-13-00015-NHT-154-A

Test report of field density and degree of compaction for second layer of 

backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 

Sta.A 0+614 at Sta.A 0+600-TFD/14-309.

NHT 07/23/14 08/22/14 08/04/14 12 A

TEST-13-00015-NHT-155-A

Test report of field density and degree of compaction for third layer of 

backfilling material around box culvert at Sta.A 0+590, from Sta.A 0+574 to 

Sta.A 0+614 at Sta.A 0+600-TFD/14-313.

NHT 07/23/14 08/22/14 08/05/14 13 A

TEST-13-00015-NHT-156-A

Test report of field density and degree of compaction for first layer of base 

course material from Sta.A 3+620 to Sta.A 3+740 at Sta.A 3+720 and Sta.A 

3+640 at RHS- TFD/14-306.

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-157-A

Test report of field density and degree of compaction for first layer of base 

course material from Sta.A 3+740 to Sta.A 3+820 at Sta.A 3+780 - TFD/14-

284.

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-158-A
Test report of field density and degree of compaction for first layer of 

backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+951 - TFD/14-315.
NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-159-A

Test report of field density and degree of compaction for second layer of 

backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+960 at centre line- 

TFD/14-326.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-160-A

Test report of field density and degree of compaction for third layer of 

backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+950 at centre line- 

TFD/14-330.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-161-A
Test report of field density and degree of compaction for subgrade of road from 

Sta.A 0+640 to Sta.A 0+740 at Sta.A 0+720 at RHS- TFD/14-325.
NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-162-A
Test report of modified proctor for first layer of backfilling around box culvert 

at Sta.A 0+951 from Sta.A 0+930 to Sta.A 0+970 TB/14-239.
NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-163-A

Test report for( 28 days) of concrete compressive strength for stone wall 

protection:

-up to 1.8 m high from Sta.A 0+796 to Sta.A 0+806 

 -up to 1.2 m high from Sta.A 0+806 to Sta.A 0+816 at LHS-TC-14/687/B.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-164-A

Test report for seven days of concrete compressive strength for stone wall 

protection:

-up to 1.2 m high from Sta.A 0+826 to Sta.A 0+836 and from Sta.A 0+868 to 

Sta.A 0+878 at LHS

-up to 60 cm high from Sta.A 0+846 to Sta.A 0+856 at LHS

-up to 1.8 high from Sta.A 0+878 to Sta.A 0+888 at LHS-TC-14/725/A.

NHT 08/05/14 09/04/14 08/10/14 5 A
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TEST-13-00015-NHT-165-A
Test report for seven days of concrete compressive strength for foundation of 

retaining wall from Sta.A 0+888 to Sta.A 0+930 at LHS-TC-14/753/A
NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-166-A

Test report for seven days of concrete compressive strength for stone wall 

protection:

-Up to 60 cm high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 

Sta.A 1+430 at LHS- TC-14/754/A

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-167-A

Test report for seven days of concrete compressive strength for stone wall 

protection:

-Up to 1.2 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 

Sta.A 1+430 at LHS- TC-14/755/A.

NHT 08/05/14 09/04/14 08/07/14 2 A

TEST-13-00015-NHT-168-A

Test report for seven days of concrete compressive strength for stone wall 

protection:

-Up to 1.8 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 

Sta.A 1+430 at LHS- TC-14/756/A.

NHT 08/05/14 09/04/14 08/10/14 5 A

TEST-13-00015-NHT-169-A
Test report of field density and degree of compaction for fourth layer of 

backfilling from Sta.A 0+574 to Sta.A 0+614 at Sta.A 0+590-TFD/14-316
NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-170-A
Test report of modified proctor for subgrade material from Sta.A 0+120 to 

Sta.A 0+400-TB/14-248
NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-171-A

Test report for field density and degree of compaction for subgrade of road 

from Sta.A 0+120 to Sta.A 0+400 at Sta.A 0+150, Sta.A 0+250 at LHS and at 

Sta.A 0+350 at RHS-TFD/14-336.

NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-172-A
Test report for soil classification and modified proctor of backfilling material 

around box culvert at Sta.A 0+930-TB/14-247.
NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-173-A
Test report for soil classification and modified proctor of backfilling material 

around box culvert at Sta.A 0+590-TB/14-246.
NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-174-A

Test report for (28 days ) of concrete cube compressive strength :

-For retaining wall from Sta.A 0+574 to Sta.A 0+600 at LHS and from Sta.A 

0+960 to Sta.A 0+970 at RHS

-For stem of retaining wall from Sta.A 0+930 to Sta.A 0+940 at RHS

-For stone wall protection up to 1.2 m high from Sta.A 0+796 to Sta.A 0+806 at 

LHS-TC-14/686/B

NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-175-A

Test report for (28 days ) of concrete compressive strength:

-For roof slab of box culvert at Sta.A 0+950 

-For retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS

-For stone wall protection up to 2.40 m high from Sta.A 0+806 to Sta.A 0+816, 

up to 60 cm high from Sta.A 0+835 to Sta.A 0+845 and from Sta.A 0+855 to 

Sta.A 0+866 at LHS-TC-14/688/B

NHT 08/10/14 09/09/14 08/12/14 2 A
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TEST-13-00015-NHT-176-A

Test report for (28 days) of concrete cube compressive strength for :

-Stem of retaining wall from Sta.A 0+940 to Sta.A 0+950 and from Sta.A 

0+950 to Sta.A 0+960 at RHS.

-Stone wall protection up to 1.2 m high form Sta.A 0+836 to Sta.A 0+846 and 

from Sta.A 0+856 to Sta.A 0+868 at LHS.TC-14/712/B

NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-177-A
Test report for(28 days ) of concrete cube compressive strength retaining wall 

from Sta.A 0+575 to Sta.A 0+585 at RHS-TC-14/713/B
NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-178-A
Test report of field density and degree of compaction for subgrade of road from 

Sta.A 0+400 to Sta.A 0+500 at Sta.A 0+460 at LHS- TFD/14-339.
NHT 08/10/14 09/09/14 08/13/14 3 A

TEST-13-00015-NHT-179-A

Test report for (28 days) of concrete cube compressive strength for stone wall 

protection :

-Up to 1.8 m high from Sta.A 0+836 to Sta.A 0+846 and Sta.A 0+856 to Sta.A 

0+866 at LHS.

-Up to 0.6 m high from Sta.A 0+876 to Sta.A 0+886 at LHS.

-For stem of retaining wall from Sta.A 0+930 to Sta.A 0+967 at LHS-TC-

14/715/B.

NHT 08/10/14 09/09/14 08/12/14 2 A

TEST-13-00015-NHT-180-A
Test report of field density and degree of compaction for fourth layer of 

backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+950 TFD/14-332.
NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-181-A
Test report of field density and degree of compaction for fifth layer of 

backfilling from Sta.A 0+930 to Sta.A 0+970 at Sta.A 0+950 TFD/14-335.
NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-182-A
Comprehensive test report of topping materials from Sta.A 2+460 to Sta.A 

3+100-TB/14-249.
NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-183-A

Test report for (28 days) of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 3 m high from Sta.A 0+734 to Sta.A 0+744 and from Sta.A 0+781 to 

Sta.A 0+796 at LHS

-For Retaining Wall from Sta.A 0+600 to Sta.A 0+614 at LHS-TC-14/670/B.

NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-184-A

Test report for seven days of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 2.4 m high from Sta.A 0+878 to Sta.A 0+888 at LHS.

-Up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  from Sta.A 0+826 to 

Sta.A 836 at LHS.

-Up to 1.2 m high from Sta.A 0+846 to Sta.A 0+856 at LHS-TC-14/726/A.

NHT 08/11/14 09/10/14 08/13/14 2 A
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TEST-13-00015-NHT-185-A

Test report for seven days of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 3.6 m high from Sta.A 0+878 to Sta.A 0+888 at LHS-TC-14/727/A.

NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-186-A

Test report for seven days of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 2.4 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 

Sta.A 1+430 at LHS-TC-14/765/A.

NHT 08/11/14 09/10/14 08/13/14 2 A

TEST-13-00015-NHT-187-A

Test report of field density and degree of compaction for subgrade of road from 

Sta.A 0+500 to Sta.A 0+640 at Sta.A 0+540 at LHS and at Sta.A 0+600 at RHS- 

TFD/14-341.

NHT 08/12/14 09/11/14 08/13/14 1 A

TEST-13-00015-NHT-188-A
Test report of modified proctor for subgrade material from Sta.A 0+500 to 

Sta.A 0+640-TB/14-252.
NHT 08/12/14 09/11/14 08/13/14 1 A

TEST-13-00015-NHT-189-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection:

-Up to 1.2 m high from Sta.A 0+826 to Sta.A 0+836 and from Sta.A 0+868 to 

Sta.A 0+878 at LHS

-Up to 60 cm high from Sta.A 0+846 to Sta.A 0+856 at LHS

-Up to 1.8 cm high from Sta.A 0+878 to Sta.A 0+888 at LHS-TC-14/725/B.

NHT 08/13/14 09/12/14 08/17/14 4 A

TEST-13-00015-NHT-190-A
Test report for reinforcement steel bars at Sta.A 1+360 from retaining wall at 

LHS-BM/STL/14038.
NHT 08/13/14 09/12/14 08/18/14 5 A

TEST-13-00015-NHT-191-A
Test report for single size and bedding material from Sta.A 2+200 to Sta.A 

2+700 at Sta.A 2+400-TA/14/029.
NHT 08/13/14 09/12/14 08/17/14 4 A

TEST-13-00015-NHT-192-A
Test report of soil classification for subgrade of road from Sta.B 0+200 to Sta.B 

0+400 at LHS-TB/14-251.
NHT 08/13/14 09/12/14 08/17/14 4 A

TEST-13-00015-NHT-193-A

Test report for( 28 days ) of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 2.4 m high from Sta.A 0+878 to Sta.A 0+888 at LHS.

-Up to 1.8 m high from Sta.A 0+868 to Sta.A 0+878 and  from Sta.A 0+826 to 

Sta.A 836 at LHS.

-Up to 1.2 m high from Sta.A 0+846 to Sta.A 0+856 at LHS-TC-14/726/B.

NHT 08/17/14 09/16/14 08/18/14 1 A

TEST-13-00015-NHT-194-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 and from Sta.A 

0+919 to Sta.A 0+930 at LHS.

-For stone wall protection up to 3 m high from Sta.A 1+383 to Sta.A 1+410 and 

from Sta.A 1+420 to Sta.A 1+430 at LHS-TC-14/766/A.

NHT 08/17/14 09/16/14 08/18/14 1 A
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TEST-13-00015-NHT-195-A

Test report for seven days of concrete cube compressive strength:

-For stone wall protection up to 3.6 m high from Sta.A 1+383 to Sta.A 1+410 at 

LHS.

-Blinding concrete under foundation of retaining from Sta.A 1+310 to Sta.A 

1+350 at LHS-TC-14/767/A.

NHT 08/17/14 09/16/14 08/18/14 1 A

TEST-13-00015-NHT-196-A

Test report for seven days of concrete cube compressive strength:

-for stone wall protection up to 60 cm high from Sta.A 1+410 to Sta.A 1+415 

and from Sta.A 1+430 to Sta.A 1+436 at LHS-TC-14/769/A.

NHT 8/17/2014 09/16/14 8/18/2014 1 A

TEST-13-00015-NHT-197-A

Test report for (28 days ) of concrete cube compressive strength for Stone Wall 

Protection  :

-up to 3.6 m high from Sta.A 0+878 to Sta.A 0+888 at LHS-TC-14/727/B.

NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-198-A
Test report for (28 days) of concrete compressive strength for foundation of 

retaining wall from Sta.A 0+888 to Sta.A 0+930 at LHS-TC-14/753/B.
NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-199-A

Test report for  seven days of concrete compressive strength for :

-Stem of retaining wall from Sta.A 0+909 to Sta.A 0+919.

-Stone wall protection up to 1.2 m high from Sta.A 1+410 to Sta.A 1+415 and 

from Sta.A 1+430 to Sta.A 1+436 at LHS-TC-14/785/A.

NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-200-A

Test report of filed density and degree of compaction for first layer of base 

course for road from Sta.A 0+740 to Sta.A 0+840 at Sta.A 0+760 at LHS and 

Sta.A 0+820 at RHS-TFD/14-340.

NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-201-A

Test report of filed density and degree of compaction for first layer of base 

course for road from Sta.A 0+640 to Sta.A 0+740 at Sta.A 0+660 at RHS and 

Sta.A 0+700 at LHS-TFD/14-346.

NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-202-A
Comprehensive report test for first base course layer from Sta.A 0+500 to Sta.A 

1+000 at Sta.A 0+800-TB/14-245.
NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-203-A
Comprehensive report test for first base course layer from Sta.A 0+120 to Sta.A 

0+500 at Sta.A 0+310-TB/14-250.
NHT 08/20/14 09/19/14 8/25/2014 5 A

TEST-13-00015-NHT-204-A

Test report for (28 days )of concrete compressive strength for stone wall 

protection:

-Up to 60 cm high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 

Sta.A 1+430 at LHS- TC-14/754/B.

NHT 08/23/14 09/22/14 8/31/2014 8 A

TEST-13-00015-NHT-205-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection:

-Up to 1.2 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 

Sta.A 1+430 at LHS- TC-14/755/B.

NHT 08/23/14 09/22/14 8/31/2014 8 A
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TEST-13-00015-NHT-206-A

Test report for seven days of concrete compressive strength :

-For stone wall protection up to 1.8 m high from Sta.A 1+410 to Sta.A 1+415 

and from Sta.A 1+430 to Sta.A 1+436 at LHS.

-For retaining wall’s foundation from Sta.A 1+310 to Sta.A 1+350 TC-

14/786/A.

NHT 08/23/14 09/22/14 8/31/2014 8 A

TEST-13-00015-NHT-207-A

Test report for seven days of concrete compressive strength :

-For retaining wall’s stem from Sta.A 1+310 to Sta.A 1+323 and from Sta.A 

1+330 to Sta.A 1+350 TC-14/789/A.

NHT 08/23/14 09/22/14 8/31/2014 8 A

TEST-13-00015-NHT-208-A
Comprehensive test report of second base course layer from Sta.A 3+300 to 

Sta.A 4+300 at Sta.A 3+900 at RHS-TB/14-256.
NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-209-A
Comprehensive test report of first base course layer from Sta.A 3+300 to Sta.A 

4+300 at Sta.A 3+700 at RHS-TB/14-257.
NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-210-A
Comprehensive test report of second base course layer from Sta.A 4+300 to 

Sta.A5+300 at Sta.A 4+980 at RHS-TB/14-259.
NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-211-A
Comprehensive test report of first base course layer from Sta.A 4+300 to 

Sta.A5+300 at Sta.A 4+910 at RHS-TB/14-258.
NHT 08/23/14 09/22/14 8/25/2014 2 A

TEST-13-00015-NHT-212-A
Test report of field density and degree of compaction for first base course layer 

of road from Sta.A 5+600 to Sta.A 5+700 at Sta.A 5+650 at RHS-TFD/14-365.
NHT 08/23/14 09/22/14 8/25/2014 2 A

TEST-13-00015-NHT-213-A

Test report of field density and degree of compaction for third layer of 

backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 at Sta.A 

0+910 at LHS-TFD/14-349.

NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-214-A

Test report of field density and degree of compaction for second layer of 

backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 at Sta.A 

0+910 at LHS-TFD/14-352.

NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-215-A

Test report of field density and degree of compaction for first layer of 

backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 at Sta.A 

0+910 at LHS-TFD/14-345.

NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-216-A
Test report of modified proctor of backfilling material behind retaining wall 

from Sta.A 0+883 to Sta.A 0+930 at LHS-TB/14-255.
NHT 08/23/14 09/22/14 8/27/2014 4 A

TEST-13-00015-NHT-217-A

Test report of field density and degree of compaction for first base course layer 

of trench reinstatement from Sta.A 4+750 to Sta.A 4+900 at Sta.A 4+800 and 

Sta.A 4+880 at RHS-TFD/14-354.

NHT 08/23/14 09/22/14 8/25/2014 2 A

TEST-13-00015-NHT-218-A

Test report of field density and degree of compaction for first base course layer 

of trench reinstatement from Sta.A 5+180 to Sta.A 5+340 at Sta.A 5+280 and 

Sta.A 5+200  at RHS-TFD/14-359.

NHT 08/23/14 09/22/14 8/25/2014 2 A

TEST-13-00015-NHT-219-A

Test report of field density and degree of compaction for first base course layer 

of trench reinstatement from Sta.A 5+180 to Sta.A 5+000 at Sta.A 5+040 at 

RHS-TFD/14-362.

NHT 08/23/14 09/22/14 8/25/2014 2 A
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TEST-13-00015-NHT-220-A

Test report of field density and degree of compaction for first base course layer 

of road from Sta.A 0+220 to Sta.A 0+400 at Sta.A 0+260 at RHS , Sta.A 0+300 

at LHS , Sta.A 0+340 at center line and Sta.A 0+380 at RHS-TFD/14-360.

-Retest report of field density and degree of compaction for first base course 

layer of road from Sta.A 0+220 to Sta.A 0+400 at Sta.A 0+260 at RHS , Sta.A 

0+300 at LHS , Sta.A 0+340 at center line and Sta.A 0+380 at RHS-TFD/14-

366.

NHT 08/24/14 09/23/14 8/27/2014 3 A

TEST-13-00015-NHT-221-A

Test report of field density and degree of compaction for first base course layer 

of road from Sta.A 0+120 to Sta.A 0+220 at Sta.A 0+140 at RHS and Sta.A 

0+200 at LHS -TFD/14-356.

-Retest report of field density and degree of compaction for first base course 

layer of road from Sta.A 0+120 to Sta.A 0+220 at Sta.A 0+140 at RHS and 

Sta.A 0+200 at LHS -TFD/14-367.

NHT 08/24/14 09/23/14 8/27/2014 3 A

TEST-13-00015-NHT-222-A
Test report of sieve analysis for single size and bedding materials from Sta.A 

3+500 to 4+000 at Sta.A 3+600 at RHS-TA/14/030.
NHT 08/24/14 09/23/14 8/31/2014 7 A

TEST-13-00015-NHT-223-A

Test report of field density and degree of compaction for first base course layer 

of trench reinstatement from Sta.A 4+900 to Sta.A 5+000 at Sta.A 4+940 at 

RHS-TFD/14-350.

NHT 08/24/14 09/23/14 8/25/2014 1 A

TEST-13-00015-NHT-224-A

Test report of field density and degree of compaction for first base course layer 

of road from Sta.A 0+400 to Sta.A 0+640 at Sta.A 0+420 at RHS, Sta.A 0+460 

at center line, Sta.A 0+500 at LHS , Sta.A 0+560 at RHS and Sta. A0+600 at 

center line-TFD/14-361.

NHT 08/24/14 09/23/14 8/27/2014 3 C

TEST-13-00015-NHT-224-B

Re-test report of field density and degree of compaction for first base course 

layer of road from Sta.A 0+400 to Sta.A 0+640 at Sta.A 0+560 at RHS and 

Sta.A 0+600 at C.L-TFD/14-372.

NHT 08/28/14 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-225-A

Test report of field density and degree of compaction for topping material from 

Sta.A 2+460 to Sta.A 3+100  at Sta.A 2+500 at LHS, Sta.A 2+600 at center 

line, Sta.A 2+700 at RHS, Sta.A 2+800 at center line , Sta.A 2+900 at LHS and 

Sta.A 3+000 at RHS-TFD/14-353.

NHT 08/24/14 09/23/14 8/28/2014 4 A

TEST-13-00015-NHT-226-A

Test report for radiographic examination interpretation report No. 8138967/14 

with (negative film).

Attachment: comments on report by certified welder inspector : Aron Luke.

NHT 08/24/14 09/23/14 8/31/2014 7 C

TEST-13-00015-NHT-226-B
Test report for radiographic examination interpretation report No. 8138967/14 

with (negative film) With remedial action plan.
NHT 09/16/14 10/16/14 9/25/2014 9 A

TEST-13-00015-NHT-227-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection:

-up to 1.8 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 

Sta.A 1+430 at LHS- TC-14/756/B.

NHT 08/27/14 09/26/14 8/31/2014 4 A
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TEST-13-00015-NHT-228-A
Test report for seven  days of concrete compressive strength for retaining wall’s 

foundation from Sta.A 1+383 to Sta.A 1+360 at LHS-TC-14/792/A
NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-229-A
Test report for seven  days of concrete compressive strength for retaining wall’s 

stem from Sta.A 1+323 to Sta.A 1+330 at LHS-TC-14/797/A.
NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-230-A
Test report for seven days of concrete compressive strength for retaining wall’s 

foundation from Sta.A 1+290 to Sta.A 1+310 at LHS-TC-14/803/A.
NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-231-A
Test report for seven days of concrete compressive strength for retaining wall’s 

stem from Sta.A 1+360 to Sta.A 1+383 at LHS-TC-14/808/A.
NHT 08/27/14 09/26/14 8/31/2014 4 A

TEST-13-00015-NHT-232-A

Test report of field density and degree of compaction for first base course layer 

from Sta.A 5+400 to Sta.A 5+600 at Sta.A 5+550 and Sta.A 5+420 at RHS-

TFD/14-371

NHT 8/28/2014 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-233-A

Test report of field density and degree of compaction for subgrade of road from 

Sta.A 1+020 to Sta.A 1+160 at Sta.A 1+040 at C.L and Sta.A 1+130 at RHS-

TFD/14-374

NHT 8/28/2014 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-234-A

Test report of field density and degree of compaction for subgrade of road 

widening from Sta.A 3+400 to Sta.A 3+500 at Sta.A 3+460 at RHS-TFD/14-

373.

NHT 8/28/2014 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-235-A

Test report of field density and degree of compaction for first base course layer 

of road widening from Sta.A 3+540 to Sta.A 3+620 at Sta.A 3+590 at RHS-

TFD/14-370

NHT 8/28/2014 09/27/14 9/2/2014 5 A

TEST-13-00015-NHT-236-A
Comprehensive test report for second base course layer from Sta.A 0+500 to 

Sta.A 1+000 at Sta.A 0+840-TB/14-260.
NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-237-A
Test report of sieve analysis for bedding and single size material from Sta.B 

0+500 to Sta.B 0+980 at Sta.B 0+600-TA/14/032.
NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-238-A
Test report of sieve analysis for bedding and single size material from Sta.B 

0+000 to Sta.B 0+500 at Sta.B 0+300-TA/14/031.
NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-239-A
Test report of modified proctor for subgrade material of widening road from 

Sta.A 3+400 to Sta.A 3+500 at RHS-TB/14-268.
NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-240-A
Test report of modified proctor for subgrade material of road from Sta.A 1+020 

to Sta.A 1+060 -TB/14-267
NHT 8/28/2014 09/27/14 9/3/2014 6 A

TEST-13-00015-NHT-241-A

Test report for(28 days) of concrete cube compressive strength for Stone Wall 

Protection  :

-Up to 2.4 m high from Sta.A 1+383 to Sta.A 1+410 and from Sta.A 1+420 to 

Sta.A 1+430 at LHS-TC-14/765/B.

NHT 9/4/2014 10/04/14 9/4/2014 0 A
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TEST-13-00015-NHT-242-A

Test report for( 28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta.A 0+888 to Sta.A 0+909 and from Sta.A 

0+919 to Sta.A 0+930 at LHS.

-For stone wall protection up to 3 m high from Sta.A 1+383 to Sta.A 1+410 and 

from Sta.A 1+420 to Sta.A 1+430 at LHS-TC-14/766/B.

NHT 9/4/2014 10/04/14 9/4/2014 0 A

TEST-13-00015-NHT-243-A

Test report for (28 days ) of concrete cube compressive strength:

-For stone wall protection up to 3.6 m high from Sta.A 1+383 to Sta.A 1+410 at 

LHS.

-Blinding concrete under foundation of retaining from Sta.A 1+310 to Sta.A 

1+350 at LHS-TC-14/767/B.

NHT 9/4/2014 10/04/14 9/4/2014 0 A

TEST-13-00015-NHT-244-A

Test report for seven days  of concrete cube compressive strength:

-For stem of retaining wall from Sta.A 1+290 to Sta.A 1+310 at LHS- TC-

14/811/A.

NHT 9/4/2014 10/04/14 9/4/2014 0 A

TEST-13-00015-NHT-245-A
Pressure test report for 2 inch water pipeline from Sta.A 2+940 to Sta.A 3+320 

at RHS.
NHT 9/4/2014 10/04/14 9/7/2014 3 A

TEST-13-00015-NHT-246-A

Test of field density and degree of compaction for subgrade material of road 

from Sta.B 0+400 to Sta.B 0+680 at Sta.B 0+440 RHS , Sta.B 0+500 CL, Sta.B 

0+640 LHS and Sta.B 0+560 CL-TFD/14-378.

NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-247-A

Test of field density and degree of compaction for first base course layer of 

trench reinstatement from Sta.A 4+380 to Sta.A 4+580 at Sta.A 4+480 RHS 

and Sta.A 4+580 LHS-TFD/14-347.

NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-248-A

Test report of field density and degree of compaction for subgrade material of 

road widening from Sta.A 3+500 to Sta.A 3+620 at Sta. A 0+600 RHS 

–TFD/14-357.

NHT 9/6/2014 10/06/14 9/10/2014 4 C

TEST-13-00015-NHT-248-B

Test report of field density and degree of compaction for subgrade material of 

road widening from Sta.A 3+500 to Sta.A 3+620 at Sta. A 3+600 RHS 

–TFD/14-357.

NHT 9/21/2014 10/21/14 9/23/2014 2 A

TEST-13-00015-NHT-249-A
Test report of modified proctor for subgrade material of road from Sta.B 0+200 

to Sta.B 0+400-TB/14-266.
NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-250-A

Test report of field density and degree of compaction for subgrade material of 

road from Sta.B 0+200 to Sta.B 0+400 at Sta.B 0+350 CL and Sta.B 0+250 

RHS-TFD/14-377.

NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-251-A
Test report of modified proctor for subgrade martial from Sta.A 0+840 to Sta.A 

1+020-TB/14-276.
NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-252-A

Test report of field density and degree of compaction for subgrade material of 

road from Sta.A 0+840 to Sta.A 1+020 at Sta.A 0+960 CL and Sta.A 0+900 

LHS-TFD/14-380.

NHT 9/6/2014 10/06/14 9/9/2014 3 A
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TEST-13-00015-NHT-253-A

Test report of field density and degree of compaction for fifth layer of 

backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 LHS at 

LHS-TFD/14-364.

NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-254-A

Test report of field density and degree of compaction for fourth layer of 

backfilling behind retaining wall from Sta.A 0+883 to Sta.A 0+930 LHS at 

LHS-TFD/14-355.

NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-255-A
Comprehensive test report for base course material from Sta.A 2+800 to Sta.A 

3+300-TB/14-263.
NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-256-A
Comprehensive test report for base course material from Sta.A 2+300 to Sta.A 

2+800-TB/14-264.
NHT 9/6/2014 10/06/14 9/9/2014 3 A

TEST-13-00015-NHT-257-A
Test report for modified proctor and soil classification of subgrade material 

from Sta.B 0+400 to Sta.B 0+680-TB/14-272.
NHT 9/6/2014 10/06/14 9/10/2014 4 A

TEST-13-00015-NHT-258-A

Test report of field density and degree of compaction for first base course of 

road widening from Sta.A 5+340 to Sta.A 5+400 at Sta.A 5+350 at RHS-

TFD/14-384.

NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-259-A
Comprehensive test report for first base course layer of road from Sta.B 0+000 

to Sta.B 0+500-TB/14-273.
NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-260-A
Comprehensive test report for second base course layer of road from Sta.B 

0+000 to Sta.B 0+500-TB/14-274.
NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-261-A

Test report of field density and degree of compaction for first bas course layer 

of road widening from Sta.A 3+400 to Sta.A 3+540 at Sta.A 3+460 to Sta.A 

3+500 at RHS-TFD/14-383.

NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-262-A

Test report for( 28 days) of concrete cube compressive strength:

-For stone wall protection up to 60 cm high from Sta.A 1+410 to Sta.A 1+415 

and from Sta.A 1+430 to Sta.A 1+436 at LHS-TC-14/769/B.

NHT 9/7/2014 10/07/14 9/9/2014 2 A

TEST-13-00015-NHT-263-A Pressure test for 2 inch pipeline from Sta.A 2+260 to Sta.A 2+940 (Segment A). NHT 9/11/2014 10/11/14 9/17/2014 6 A

TEST-13-00015-NHT-264-A

Test report for  (28 days ) of concrete compressive strength for :

-Stem of retaining wall from Sta.A 0+909 to Sta.A 0+919.

-Stone wall protection up to 1.2 m high from Sta.A 1+410 to Sta.A 1+415 and 

from Sta.A 1+430 to Sta.A 1+436 at LHS-TC-14/785/B.

NHT 9/14/2014 10/14/14 9/16/2014 2 A

TEST-13-00015-NHT-265-A

Test report for (28 days ) of concrete compressive strength :

-For stone wall protection up to 1.8 m high from Sta.A 1+410 to Sta.A 1+415 

and from Sta.A 1+430 to Sta.A 1+436 at LHS.

-For retaining wall’s foundation from Sta.A 1+310 to Sta.A 1+350 TC-

14/786/B.

NHT 9/14/2014 10/14/14 9/16/2014 2 A

TEST-13-00015-NHT-266-A
Test report for seven days of concrete compressive strength :

-For Step barriers from Sta.A 0+139.4 to Sta.A 0+146.6 at RHS-TC-14/833/A
NHT 9/14/2014 10/14/14 9/17/2014 3 A
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TEST-13-00015-NHT-267-A

Test report for seven days of concrete compressive strength :

-For Step barriers from Sta.A 0+125 to Sta.A 0+132.2, from Sta.A 0+153.8 to 

Sta.A 0+161 ,from Sta.A 0+168.2 to Sta.A 0+175.4 and from Sta.A 0+182.6 to 

Sta.A 0+189.8 at RHS.

-For retaining wall’s foundation of the inlet box culvert at Sta.A 1+350 at RHS-

TC-14/836/A

NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-268-A

Test report of filed density test and degree of compaction for first base course 

layer of road widening from Sta.A 3+820 to Sta.A 3+920 at Sta.A 3+860 at 

RHS-TFD/14-404.

NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-269-A

Test report of filed density test and degree of compaction for second base course 

layer of road widening from Sta.A 3+400 to Sta.A 3+800 at Sta.A 3+460 , 

Sta.A 3+560, Sta.A 3+660 and Sta.A 3+760 at RHS-TFD/14-403.

NHT 9/14/2014 10/14/14 9/16/2014 2 C

TEST-13-00015-NHT-269-B

Test report of filed density test and degree of compaction for second base course 

layer of road widening from Sta.A 3+400 to Sta.A 3+800 at Sta.A 3+760, Sta.A 

3+560 at RHS-TFD/14-407.

NHT 9/21/2014 10/21/14 9/23/2014 2 A

TEST-13-00015-NHT-270-A

Test report of filed density test and degree of compaction for base course layer 

of road from Sta.A 2+320 to Sta.A 3+100 at Sta.A 2+360 C.L, Sta.A 2+460 

LHS, Sta.A 2+560 RHS, Sta.A 2+660 C.L , Sta.A 2+760 LHS, Sta.A 2+860 

RHS, Sta.A 2+960 C.L and Sta.A 3+060 LHS -TFD/14-390.

NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-271-A

Test report of filed density test and degree of compaction for second base course 

layer of trench reinstatement from Sta.A 5+000 to Sta.A 5+700 at Sta.A 5+050, 

Sta.A 5+150, Sta.A 5+250, Sta.A 5+350, Sta.A 5+450, Sta.A 5+550 and Sta.A 

5+650 at RHS-TFD/14-394.

NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-272-A
Test report of filed density test and degree of compaction for first base course 

layer from Sta.A 4+060 to Sta.A 4+120 at Sta.A 4+080 at RHS-TFD/14-406.
NHT 9/14/2014 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-273-A

Test report of filed density test and degree of compaction for second base course 

layer of trench reinstatement  from Sta.A 3+800 to Sta.A 4+000 at Sta.A 3+860 

and Sta.A 3+940 at RHS-TFD/14-405.

NHT 9/14/2014 10/14/14 9/16/2014 2 C

TEST-13-00015-NHT-273-B

Test report of filed density test and degree of compaction for second base course 

layer of trench reinstatement  from Sta.A 3+800 to Sta.A 4+000 at Sta.A 3+940 

at RHS-TFD/14-417.

NHT 9/21/2014 10/21/14 9/23/2014 2 A

TEST-13-00015-NHT-274-A

Test report of filed density test and degree of compaction for first base course 

layer of road  from Sta.B 0+240 to Sta.B 0+360 at Sta.B 0+340 RHS and Sta.B 

0+280 LHS-TFD/14-387.

NHT 9/14/2014 10/14/14 9/18/2014 4 A
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TEST-13-00015-NHT-275-A
Test report of filed density test and degree of compaction for subgrade layer of 

road  from Sta.A 2+250 to Sta.A 2+320  at Sta.A 2+270 at C.L-TFD/14-399.
NHT 9/14/2014 10/14/14 9/18/2014 4 A

TEST-13-00015-NHT-276-A
Pressure test for 3 inch pipeline and house connection from Sta.A 1+990 to 

Sta.A 2+250.
NHT 09/14/14 10/14/14 9/23/2014 9 C

TEST-13-00015-NHT-276-B
Pressure test for 3 inch pipeline and house connection from Sta. A1+990 to Sta. 

A2+250.
NHT 11/27/14 12/27/14 12/9/2014 12 A

TEST-13-00015-NHT-277-A
Test report of soil classification and modified proctor for subgrade material of 

road from Sta.A 1+980 to Sta.A 2+250- TB/14-283.
NHT 09/14/14 10/14/14 9/17/2014 3 A

TEST-13-00015-NHT-278-A

Test report of field density and degree of compaction for second base course 

layer of road widening from Sta.A 4+000 to Sta.A 4+200 at Sta.A 4+150 and 

Sta.A 4+050 at RHS-TFD/14-409.

NHT 9/15/2014 10/15/14 9/18/2014 3 A

TEST-13-00015-NHT-279-A

Test report for (28 days ) of concrete compressive strength :

-For retaining wall’s stem from Sta.A 1+310 to Sta.A 1+323 and from Sta.A 

1+330 to Sta.A 1+350 TC-14/789/B.

NHT 9/15/2014 10/15/14 9/25/2014 10 A

TEST-13-00015-NHT-280-A

Test report of field density and degree of compaction for second base course 

layer of trench reinstatement from Sta.A 4+200 to Sta.A 5+000 at RHS-TFD/14-

400.

NHT 9/15/2014 10/15/14 9/22/2014 7 A

TEST-13-00015-NHT-281-A
Test report for (28 days) of concrete compressive strength for retaining wall’s 

foundation from Sta.A 1+383 to Sta.A 1+360 at LHS-TC-14/792/B.
NHT 9/16/2014 10/16/14 9/23/2014 7 A

TEST-13-00015-NHT-282-A
Test report for (28  days )of concrete compressive strength for retaining wall’s 

stem from Sta.A 1+323 to Sta.A 1+330 at LHS-TC-14/797/B.
NHT 9/16/2014 10/16/14 9/23/2014 7 A

TEST-13-00015-NHT-283-A
Test report of soil classification and modified proctor for subgrade material of 

road from Sta.A 3+100 to Sta.A 3+240-TB/14-288.
NHT 9/16/2014 10/16/14 9/25/2014 9 A

TEST-13-00015-NHT-284-A

Test report of field density and degree of compaction for subgrade of road from 

Sta.A 3+100 to Sta.A 3+240 at Sta.A 3+150 C.L and Sta.A 3+200 LHS-

TFD/14-408.

NHT 9/16/2014 10/16/14 9/23/2014 7 A

TEST-13-00015-NHT-285-A
Test report of field density and degree of compaction for topping materials from 

Sta.A 3+170 to Sta.A 3+245 at Sta.A 3+200-TFD/14-410.
NHT 9/16/2014 10/16/14 9/23/2014 7 A

TEST-13-00015-NHT-286-A
Comprehensive test report of base course material for road from Sta.A 1+800 to 

Sta.A 2+300-TB/14-287.
NHT 9/16/2014 10/16/14 9/25/2014 9 A

TEST-13-00015-NHT-287-A Test report of MC at Sta.A 3+700-TM 14/183. NHT 9/18/2014 10/18/14 9/23/2014 5 A

TEST-13-00015-NHT-288-A Test report of MC at Sta.A 5+600-TM 14/181. NHT 9/18/2014 10/18/14 9/23/2014 5 A

TEST-13-00015-NHT-289-A Test report of MC at Sta.A 2+510-TM 14/180. NHT 9/18/2014 10/18/14 9/23/2014 5 A

TEST-13-00015-NHT-290-A

Test report of field density and degree of compaction for base course material of 

road from Sta.A 2+040 to Sta.A 2+240 at Sta.A 2+180 at RHS and Sta.A 

2+080 at LHS -TFD/14-414 and TFD/14-413.

NHT 9/18/2014 10/18/14 9/25/2014 7 A
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TEST-13-00015-NHT-291-A

Test report of field density and degree of compaction for subgrade material of 

road from Sta.A 1+980 to Sta.A 2+250 at Sta.A 2+200 C.L , Sta.A 2+100 LHS 

and Sta.A 2+000 RHS-TFD/14-393.

NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-292-A

Test report of field density and degree of compaction for first base course layer  

from Sta.A 0+880 to Sta.A 1+060 at Sta.A 0+900 RHS, Sta.A 0+940 C.L, 

Sta.A 0+980 LHS and Sta.A 1+020 RHS-TFD/14-386.

NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-293-A

Test report for (28 days) of concrete compressive strength for stone wall 

protection up to 3 m high from Sta.A 1+410 to Sta.A 1+420 at LHS-TC-

14/787/B.

NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-294-A
Test report of asphalt ¾ inch for trench  reinstatement from Sta.A 5+700 to 

Sta.A 4+370-TM/14-184.
NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-295-A
Test report of asphalt ¾ inch for road from Sta.A 2+300 to Sta.A 3+100-TM/14-

182.
NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-296-A
Test report of field density and degree of compaction for second base course 

layer of road from Sta.A 0+120 to Sta.A 0+500 -TFD/14-418.
NHT 9/18/2014 10/18/14 9/25/2014 7 A

TEST-13-00015-NHT-297-A
Test report for (28 days )of concrete compressive strength for retaining wall’s 

foundation from Sta.A 1+290 to Sta.A 1+310 at LHS-TC-14/803/B.
NHT 9/21/2014 10/21/14 9/25/2014 4 A

TEST-13-00015-NHT-298-A
Test report for (28 days ) of concrete compressive strength for retaining wall’s 

stem from Sta.A 1+360 to Sta.A 1+383 at LHS-TC-14/808/B.
NHT 9/21/2014 10/21/14 9/25/2014 4 A

TEST-13-00015-NHT-299-A

Test report for seven days of concrete compressive strength for step barriers 

from Sta.A 0+544.6 to Sta.A 0+551.8 and from Sta.A 0+559 to Sta.A 0+566.2 -

TC-14/862/A.

NHT 9/21/2014 10/21/14 10/2/2014 11 A

TEST-13-00015-NHT-300-A

Test report of field density and degree of compaction for third backfilling layer 

behind retaining wall from Sta.A 1+290 to  Sta.A 1+383 at Sta.A 1+340 at LHS-

TFD/14-425.

NHT 9/21/2014 10/21/14 10/2/2014 11 A

TEST-13-00015-NHT-301-A

Test report of field density and degree of compaction for second backfilling 

layer behind retaining wall from Sta.A 1+290 to  Sta.A 1+383 at Sta.A 1+340 at 

LHS-TFD/14-424.

NHT 9/21/2014 10/21/14 10/2/2014 11 A

TEST-13-00015-NHT-302-A

Test report of field density and degree of compaction for first backfilling layer 

behind retaining wall from Sta.A 1+290 to  Sta.A 1+383 at Sta.A 1+340 at LHS-

TFD/14-415.

NHT 9/21/2014 10/21/14 10/2/2014 11 A

TEST-13-00015-NHT-303-A
Test report of soil classification and modified proctor for backfilling material 

behind retaining wall from Sta.A 1+290 to Sta.A 1+383 at LHS-TB/13-291.
NHT 9/21/2014 10/21/14 10/2/2014 11 A

TEST-13-00015-NHT-304-A
Test report of gradation, sand equivalent, liquid limit, and plasticity index for 

second base course layer of road from Sta.B 0+000 to Sta.B 0+500TB/14-290.
NHT 9/21/2014 10/21/14 9/23/2014 2 C

TEST-13-00015-NHT-304-B
Test report of sieve analysis and sand equivalent for second base course layer of 

road from Sta.B 0+000 to Sta.B 0+500 –TB/14-304.
NHT 9/25/2014 10/25/14 10/2/2014 7 C
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TEST-13-00015-NHT-304-C
Comprehensive test report for second base course layer of road from Sta.B 

0+000 to Sta.B 0+500-TB/14-309.
NHT 10/22/2014 11/21/14 11/3/2014 12 A

TEST-13-00015-NHT-305-A Pressure test for 2 inch pipeline from Sta.A 3+390 to Sta.A 3+546-Segment A. NHT 9/22/2014 10/22/14 9/25/2014 3 C

TEST-13-00015-NHT-305-B Pressure test for 2 inch pipeline from Sta. A3+390 to Sta. A3+546-Segment A. NHT 11/27/2014 12/27/14 12/9/2014 12 A

TEST-13-00015-NHT-306-A Test report of MC at Sta.A 0+240- TM/14-190. NHT 9/23/2014 10/23/14 10/2/2014 9 A

TEST-13-00015-NHT-307-A
Test report of sieve analysis for single size and bedding material for 3 inch 

pipeline from Sta.A 1+500 to Sta.A 2+000 at Sta.A 1+600-TA/14/034.
NHT 9/23/2014 10/23/14 10/2/2014 9 A

TEST-13-00015-NHT-308-A

Test report for 28 days  of concrete cube compressive strength:

-For stem of retaining wall from Sta.A 1+290 to Sta.A 1+310 at LHS- TC-

14/811/B.

NHT 9/23/2014 10/23/14 10/2/2014 9 A

TEST-13-00015-NHT-309-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers From Sta.A 0+579.0 to Sta.A 0+586.4 at RHS, From Sta.A 

0+593.6 to Sta.A 0+600.8 at RHS, From Sta.A 0+559.0 to Sta.A 0+566.2 at 

LHS, From Sta.A 0+604.2 to Sta.A 0+611.4 at LHS, From Sta.A 0+618.6 to 

Sta.A 0+625.8 at LHS-TC-14/883/A.

NHT 9/23/2014 10/23/14 10/2/2014 9 A

TEST-13-00015-NHT-310-A

Test report of seven days for concrete compressive strength:

-For step barriers from Sta.A 0+132.2 to Sta.A 0+139.4 , from Sta.A 0+146.6 to 

Sta.A 0+153.80  and from Sta.A 0+161 to Sta.A 0+168.20 at RHS-TC-

14/841/A.

NHT 9/25/2014 10/25/14 10/2/2014 7 A

TEST-13-00015-NHT-311-A

Test report of seven days for concrete compressive strength:

-For step barriers From Sta.A 0+175.4 to Sta.A 0+182.60 , from Sta.A 0+189.8 

to Sta.A 0+197 and from Sta.A 0+197 to Sta.A 0+205 at RHS.

-For stem of pipe culvert’s inlet at Sta.A 1+350 at RHS.

TC-14/846/A

NHT 9/25/2014 10/25/14 10/2/2014 7 A

TEST-13-00015-NHT-312-A

Test report of seven days for concrete compressive strength:

-For step barriers  From Sta.A 0+484.0 to Sta.A 0+491.20

,From Sta.A 0+498.4 to Sta.A 0+505.60,From Sta.A 0+512.80 to Sta.A 

0+520.0 and From Sta.A 0+527.20 to Sta.A0+534.40-TC-14/857/A.

NHT 9/25/2014 10/25/14 10/2/2014 7 A

TEST-13-00015-NHT-313-A

Test report of seven days for concrete compressive strength:

-For step barriers  From Sta.A 0+551.8 to Sta.A 0+559.0 at LHS From Sta.A 

0+594.0 to Sta.A 0+601.2 at LHS.

-For step barriers From Sta.A 0+572.0 to Sta.A 0+579.0 at RHS From Sta.A 

0+586.4 to Sta.A 0+593.6 at RHS.

TC-14/875/A.

NHT 9/25/2014 10/25/14 10/2/2014 7 A

TEST-13-00015-NHT-314-A

Test report of field density and degree of compaction for fourth backfilling 

layer behind retaining wall from Sta.A 1+290 to Sta.A 1+383 at Sta.A 1+310 at 

LHS-TFD/14-431.

NHT 9/25/2014 10/25/14 10/2/2014 7 A
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TEST-13-00015-NHT-315-A
Test report of concrete compressive strength for one of precast manhole at Al-

Addasi factory –Ramallah-tc-14/845/A.
NHT 9/25/2014 10/25/14 10/2/2014 7 C

TEST-13-00015-NHT-315-B
Test report for seven days  of concrete compressive strength for one of precast 

manhole at Al-Addasi factory –Ramallah-TC-14/845/A.
NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-316-A
Test report of field density and degree of compaction for first bas course layer 

from Sta.B 0+220 to Sta.B 0+380-TFD/14-429.
NHT 9/25/2014 10/25/14 10/2/2014 7 A

TEST-13-00015-NHT-317-A
Test report for asphalt (3/4) inch from Sta.A 0+440 to Sta.A 0+200-TM/14-

191.
NHT 9/25/2014 10/25/14 10/2/2014 7 A

TEST-13-00015-NHT-318-A
Test report for asphalt (3/4) inch from Sta.A 3+420 to Sta.A 4+370-TM/14-

185.
NHT 9/25/2014 10/25/14 10/2/2014 7 A

TEST-13-00015-NHT-319-A
Test report for (28 days) of concrete compressive strength :

-For Step barriers from Sta.A 0+139.4 to Sta.A 0+146.6 at RHS-TC-14/833/B.
NHT 10/12/2014 11/11/14 11/2/2014 21 A

TEST-13-00015-NHT-320-A

Test report for ( seven days) of concrete compressive strength :

-For Step barriers from Sta.A 0+125 to Sta.A 0+132.2, from Sta.A 0+153.8 to 

Sta.A 0+161 ,from Sta.A 0+168.2 to Sta.A 0+175.4 and from Sta.A 0+182.6 to 

Sta.A 0+189.8 at RHS.

-For retaining wall’s foundation of the inlet box culvert at Sta.A 1+350 at RHS-

TC-14/836/B.

NHT 10/12/2014 11/11/14 10/27/2014 15 A

TEST-13-00015-NHT-321-A

Test report of (28 days) for concrete compressive strength:

-For step barriers from Sta.A 0+132.2 to Sta.A 0+139.4 , from Sta.A 0+146.6 to 

Sta.A 0+153.80  and from Sta.A 0+161 to Sta.A 0+168.20 at RHS-TC-

14/841/B.

NHT 10/12/2014 11/11/14 10/27/2014 15 A

TEST-13-00015-NHT-322-A

Test report of (28 days) for concrete compressive strength:

-For step barriers From Sta.A 0+175.4 to Sta.A 0+182.60 , from Sta.A 0+189.8 

to Sta.A 0+197 and from Sta.A 0+197 to Sta.A 0+205 at RHS.

-For stem of pipe culvert’s inlet at Sta.A 1+350 at RHS. TC-14/846/B.

NHT 10/12/2014 11/11/14 10/27/2014 15 A

TEST-13-00015-NHT-323-A

Test report for (28 days) of concrete compressive strength for step barriers from 

Sta.A 0+544.6 to Sta.A 0+551.8 and from Sta.A 0+559 to Sta.A 0+566.2 -TC-

14/862/B.

NHT 10/12/2014 11/11/14 10/30/2014 18 A

TEST-13-00015-NHT-324-A
Test report for (28 days) of concrete compressive strength for foundation of 

retaining wall at Sta.E 0+106 to Sta.E 0+134 at RHS-TC-14/871/B.
NHT 10/12/2014 11/11/14 10/30/2014 18 A

TEST-13-00015-NHT-325-A

Test report of (28 days) for concrete compressive strength:

- For step barriers  From Sta.A 0+551.8 to Sta.A 0+559.0 at LHS From Sta.A 

0+594.0 to Sta.A 0+601.2 at LHS.

-For step barriers From Sta.A 0+572.0 to Sta.A 0+579.0 at RHS From Sta.A 

0+586.4 to Sta.A 0+593.6 at RHS. TC-14/875/B.

NHT 10/12/2014 11/11/14 10/30/2014 18 A
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TEST-13-00015-NHT-326-A

Test report of field density and degree of compaction for existing NGL-bottom 

of backfilling from Sta.A 1+383 to Sta.A 1+420 at Sta.A 1+390 at LHS-

TFD/14-334.

NHT 10/12/2014 11/11/14 10/30/2014 18 A

TEST-13-00015-NHT-327-A
Test report of modified proctor for existing NGL (bottom of backfilling) from 

Sta.A 1+383 to Sta.A 1+420-TB/14-306.
NHT 10/12/2014 11/11/14 10/30/2014 18 A

TEST-13-00015-NHT-328-A

Test report of field density and degree of compaction for subgrade of road from 

Sta.B 0+000 to Sta.B 0+200 at Sta.B 0+070 C.L and Sta.B 0+120 RHS-TFD/14-

441.

NHT 10/12/2014 11/11/14 10/30/2014 18 A

TEST-13-00015-NHT-329-A
Test report of soil classification and modified proctor for subgrade of road from 

Sta.B 0+000 to Sta.B 0+200-TB/14-313.
NHT 10/12/2014 11/11/14 11/2/2014 21 A

TEST-13-00015-NHT-330-A
Test report for asphalt from Sta.A 0+120 to Sta.A 0+200 and from Sta.A 0+440 

to Sta.A 0+480-TM/14-195.
NHT 10/12/2014 11/11/14 10/30/2014 18 A

TEST-13-00015-NHT-331-A
Comprehensive test report of second base course layer from Sta.A 0+600 to 

Sta.A 0+720-TB/14-312.
NHT 10/12/2014 11/11/14 10/30/2014 18 C

TEST-13-00015-NHT-331-B
Comprehensive test report of second base course layer from Sta.A 0+600 to 

Sta.A 0+720-TB/14-335.
NHT 11/4/2014 12/04/14 11/24/2014 20 A

TEST-13-00015-NHT-332-A
Test report of modified proctor for backfilling behind retaining wall from Sta.A 

1+250 to Sta.A 1+290 at LHS-TB/14-314.
NHT 10/12/2014 11/11/14 10/30/2014 18 A

TEST-13-00015-NHT-333-A
Test report of field density and degree of compaction for first backfilling layer 

behind retaining wall from Sta.A 1+250 to Sta.A 1+290 at LHS-TFD/14-442.
NHT 10/12/2014 11/11/14 10/30/2014 18 A

TEST-13-00015-NHT-334-A
Test report of ultimate load for ductile iron covers and frame wit clear opening 

750 mm-BM/PTIC/14020.
NHT 10/15/2014 11/14/14 10/30/2014 15 A

TEST-13-00015-NHT-335-A Test report for asphalt from Sta.B 0+680 to Sta.B 0+300-TM/14-207. NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-336-A
Test report of sieve analysis for single size at Sta.A 1+700 (verification test)-

TA/14/039.
NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-337-A
Test and retest report of field density and degree of compaction for subgrade of 

road from Sta.A 1+160 to Sta.A 1+300-TFD/14-447.
NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-338-A
Test report of modified proctor for subgrade of road from Sta.A 1+160 to Sta.A 

1+300-TB/14-320.
NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-339-A
Test report of modified proctor for backfilling behind retaining wall from Sta.A 

1+290 to Sta.A 1+420 at LHS-TB/14-331.
NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-340-A
Test report of field density and degree of compaction second base course layer 

from Sta.B 0+600 to 0+680 at Sta.B 0+640 at C.L-TFD/14-438.
NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-341-A

Test report and retest of field density and degree of compaction second base 

course layer from Sta.B 0+220 to Sta.B 0+600 at Sta.B 0+280 RHS, Sta.B 

0+370 C.L, Sta.B 0+460 LHS and Sta.B 0+550 RHS-TFD/14-437.

NHT 10/19/2014 11/18/14 11/3/2014 15 A
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TEST-13-00015-NHT-342-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers From Sta.A 0+491.20 to Sta.A 0+498.4, From Sta.A 

0+505.60 to Sta.A0+512.8 , From Sta.A 0+520 to Sta.A 0+527.20 and From 

Sta.A 0+534.4 to Sta.A 0+541.60-TC-14/859/A.

NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-343-A
Test report for sieve analysis for single size and bedding material (verification 

test)-TA/14/036.
NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-344-A

Test report of field density and degree of compaction for first backfilling layer 

behind retaining wall from Sta.A 1+360 to Sta.A 1+420 at Sta.A. 1+400 at LHS-

TFD/14-451.

NHT 10/19/2014 11/18/14 11/3/2014 15 A

TEST-13-00015-NHT-345-A
Pressure test for 3 inch water pipeline and house connection from Sta.A 1+440 

to Sta.A 1+840.
NHT 10/20/14 11/19/14 11/3/2014 14 A

TEST-13-00015-NHT-346-A
Test report for concrete curb (Alsous factory), dimensions and flexure strength-

TM/14-212.
NHT 10/20/14 11/19/14 11/3/2014 14 A

TEST-13-00015-NHT-347-A

Test report for( 28 day)  of concrete cube compressive strength:

-for step barriers From Sta.A 0+579.0 to Sta.A 0+586.4 at RHS, From Sta.A 

0+593.6 to Sta.A 0+600.8 at RHS, From Sta.A 0+559.0 to Sta.A 0+566.2 at 

LHS, From Sta.A 0+604.2 to Sta.A 0+611.4 at LHS, From Sta.A 0+618.6 to 

Sta.A 0+625.8 at LHS-TC-14/883/B.

NHT 10/20/14 11/19/14 11/3/2014 14 A

TEST-13-00015-NHT-348-A

Test report of( 28 days )for concrete compressive strength:

-For step barriers  From Sta.A 0+484.0 to Sta.A 0+491.20

,From Sta.A 0+498.4 to Sta.A 0+505.60,From Sta.A 0+512.80 to Sta.A 

0+520.0 and From Sta.A 0+527.20 to Sta.A0+534.40-TC-14/857/B.

NHT 10/20/14 11/19/14 11/3/2014 14 A

TEST-13-00015-NHT-349-A

Test report for (28 days)  of concrete cube compressive strength:

-for step barriers From Sta.A 0+491.20 to Sta.A 0+498.4, From Sta.A 0+505.60 

to Sta.A0+512.8 , From Sta.A 0+520 to Sta.A 0+527.20 and From Sta.A 

0+534.4 to Sta.A 0+541.60-TC-14/859/B.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-350-A

Test report for seven days  of concrete cube compressive strength:

-For stem of retaining wall from Sta.E 0+106 to Sta.E 0+135 at LHS

-TC-14/893/A.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-351-A

Test report for( 28 days ) of concrete cube compressive strength:

-For stem of retaining wall from Sta.E 0+106 to Sta.E 0+135 at LHS

-TC-14/893/B.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-352-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers From Sta.A 0+585.60 to Sta.A 0+592.00 at LHS, From Sta.A 

0+725.00 to Sta.A 0+732.20 at LHS, From Sta.A 0+746.00 to Sta.A 0+753.20 

at LHS, From Sta.A 0+760.40 to Sta.A 0+767.60 at LHS, From Sta.A 0+774.80 

to Sta.A 0+782.00 at LHS, From Sta.A 0+785.00 to Sta.A 0+792.20 at LHS-TC-

14/892/A.

NHT 10/22/2014 11/21/14 11/4/2014 13 A
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TEST-13-00015-NHT-353-A

Test report for (28 days ) of concrete cube compressive strength:

-For step barriers From Sta.A 0+585.60 to Sta.A 0+592.00 at LHS, From Sta.A 

0+725.00 to Sta.A 0+732.20 at LHS, From Sta.A 0+746.00 to Sta.A 0+753.20 

at LHS, From Sta.A 0+760.40 to Sta.A 0+767.60 at LHS, From Sta.A 0+774.80 

to Sta.A 0+782.00 at LHS, From Sta.A 0+785.00 to Sta.A 0+792.20 at LHS-TC-

14/892/B.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-354-A

Test report for seven days  of concrete cube compressive strength:

-For retaining wall’s foundation from Sta.A 1+250 to Sta.A 1+290 at LHS.

-for step barriers-segment A From Sta.A 0+578.40 to Sta.A 0+585.60 at LHS, 

From Sta.A 0+738.80 to Sta.A 0+746.00 at LHS ,From Sta.A 0+753.20 to 

Sta.A 0+760.40 at LHS, From Sta.A 0+767.60 to Sta.A 0+774.80 at LHS, From 

Sta.A 0+785.00 to Sta.A 0+792.20 at LHS ,From Sta.A 0+799.40 to Sta.A 

0+806.60 at LHS-TC-14/907/A.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-355-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers-segment A From Sta.A 0+571.20 to Sta.A 0+578.40 at LHS, 

From Sta.A 0+731.60 to Sta.A 0+738.80 at LHS, From Sta.A 0+792.20 to 

Sta.A 0+799.40 at LHS-TC-14/909/A.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-356-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers from Sta.A 0+810 to Sta.A 0+817.20 , from Sta.A 0+824.4 to 

Sta.A 0+831.6 and from Sta.A 0+838.8 to Sta.A 0+846 at LHS-TC-14/920/A.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-357-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers  From Sta.A 0+817.20 to Sta.A 0+824.40 at LHS, From Sta.A 

0+831.60 to Sta.A 0+838.80 at LHS, From Sta.A 0+853.20 to Sta.A 0+860.40 

at LHS-TC-14/930/A.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-358-A

Test report for seven days  of concrete cube compressive strength:

-For stem of retaining wall from Sta.A 1+270 to Sta.A 1+290.

-For step barriers  From Sta.A 0+824.4 to Sta.A 0+831.6 at LHS, From Sta.A 

0+837.8 to Sta.A 0+845 at LHS, From Sta.A 0+846 to Sta.A 0+853.2 at LHS- 

TC-14/943/A.

NHT 10/22/2014 11/21/14 11/4/2014 13 A

TEST-13-00015-NHT-359-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers From Sta.A 0+860.0 to Sta.A 0+867.4 at LHS, From Sta.A 

0+874.8 to Sta.A 0+882.2 at LHS, From Sta.A 0+889.6 to Sta.A 0+897.0 at 

LHS, From Sta.A 0+907.0 to Sta.A 0+908.1 at LHS and From Sta.A 0+915.5 to 

Sta.A 0+922.9 at LHS-TC-14/967/A.

NHT 10/22/2014 11/21/14 11/5/2014 14 A

TEST-13-00015-NHT-360-A

Test report for seven days  of concrete cube compressive strength:

-For Foundation of retaining wall from Sta.E 0+045 to Sta.E 0+083 at RHS

-TC-14/968/A.

NHT 10/22/2014 11/21/14 11/5/2014 14 A
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TEST-13-00015-NHT-361-A

Test report for seven days  of concrete cube compressive strength:

-For stem of retaining wall from Sta.E 0+135 to Sta.E 0+148 at RHS

-For step barriers From Sta.A 0+867.4 to Sta.A 0+874.8 at LHS, From Sta.A 

0+882.20 to Sta.A 0+889.6 at RHS, From Sta.A 0+897 to Sta.A 0+907 at LHS, 

From Sta.A 0+908.10 to Sta.A 0+915.50 at RHS and From Sta.A 0+922.90 to 

Sta.A 0+930.30 at LHS-TC-14/980/A.

NHT 10/22/2014 11/21/14 11/5/2014 14 A

TEST-13-00015-NHT-362-A

Test report for seven days  of concrete cube compressive strength:

-For foundation of butterfly ARV manhole and flow monitoring chamber at 

Sta.A 1+106 to Sta.A 0+720-TC-14/945/A.

NHT 10/22/2014 11/21/14 11/5/2014 14 A

TEST-13-00015-NHT-363-A

Test report for seven days  of concrete cube compressive strength:

-For Walls of manholes, ARV and butterfly chamber at Sta.A 1+106, Flow 

monitoring chamber at Sta.A 0720-TC-14/969/A.

NHT 10/22/2014 11/21/14 11/5/2014 14 A

TEST-13-00015-NHT-364-A

Geotechnical test report for soil under retaining wall’s foundation from Sta.A 

1+290 to Sta.A 1+383 at LHS and the pipe culvert crossing road at Sta.A 1+356-

ST/14110.

NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-365-A

Geotechnical test report for soil under retaining wall’s foundation from Sta.A 

1+260 to Sta.A 1+290 ,from Sta.E 0+106 to Sta.E 0+185 at RHS and from 

Sta.E 0+045 to Sta.E 0+083 at RHS-ST/14115.

NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-366-A

Geotechnical test report for soil under boundary wall’s foundation from Sta.E 

0+501.8 to Sta.E 0+550 at LHS and from Sta.E 0+200 to Sta.E 0+247 at RHS-

ST/14126.

NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-367-A
Test report of core (3/4 inch) asphalt layer for trench reinstatement and road 

widening from Sta.A 3+420 to Sta.A 5+700-TM/14-216.
NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-368-A
Test report of core (1 inch) asphalt layer from Sta.A 0+120 to Sta.A 0+480-

TM/14-219.
NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-369-A
Test report of core (3/4 inch) asphalt layer from Sta.A 2+300 to Sta.A 3+100-

TM/14-218.
NHT 10/26/2014 11/25/14 11/15/2014 20 C

TEST-13-00015-NHT-370-A
Test report (core test) for binder ¾ inch asphalt layer from Sta.B 0+300 to Sta.B 

0+680-TM/14-217.
NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-371-A
Comprehensive test report for second base course layer from Sta.A 0+500 to 

Sta.A 1+000-TB/14-346.
NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-372-A
Test and retest report of field density and degree of compaction for second base 

course layer from Sta.A 0+440 to Sta.A 1+300-TFD/14-473 and TFD/14-478.
NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-373-A
Test report for steel reinforcement (8mm, 10mm, and 12mm) and calculation 

sheet for area of steel for side walk at Seg B-BM/ST/14047.
NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-374-A

Test report of filed density and degree of compaction for subgrade material 

from Sta.A 1+460 to Sta.A 1+760at Sta.A 1+510 C.L, Sta.A 1+610 LHS and 

Sta.A 1+710 RHS-TFD/14-462.

NHT 10/26/2014 11/25/14 11/5/2014 10 A
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TEST-13-00015-NHT-375-A
Test report of soil classification and modified proctor for subgrade material 

from Sta.A 1+460 to Sta.A 1+760-TB/14-345.
NHT 10/26/2014 11/25/14 11/11/2014 16 C

TEST-13-00015-NHT-375-B
Test report of soil classification and modified proctor for subgrade material 

from Sta.A 1+460 to Sta.A 1+840-TB/14-367.
NHT 11/1/2014 12/01/14 11/11/2014 10 C

TEST-13-00015-NHT-375-C
Retest report for classification of soil from Sta.A 1+760 to Sta.A 1+800-TB/14-

371.
NHT 11/6/2014 12/06/14 11/11/2014 5 C

TEST-13-00015-NHT-375-D
Test report of soil classification, modified proctor, and California bearing ratio 

for subgrade of road from Sta. A1+600 to Sta. A1+850 -TB/14-406.
NHT 11/26/2014 12/26/14 12/14/2014 18 A

TEST-13-00015-NHT-376-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers from Sta.A 0+937.70 to Sta.A 0+945.10 , from Sta.A 0+952.5 

to Sta.A 0+959.90 and from Sta.A 0+967.3 to Sta.A 0+974.70 at LHS-TC-

14/985/A.

NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-377-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers From Sta.A 0+945.10 to Sta.A 0+952.5 at LHS, From Sta.A 

0+959.9 to Sta.A 0+967.30 at LHS, from Sta.A 0+930 to Sta.A 0+937.40 at 

RHS and From Sta.A 0+944.80 to Sta.A 0+952.20 at RHS.

-For stem of retaining wall from Sta.E 0+045 to Sta.E 0+057 and from Sta.E 

0+070 to Sta.E  0+083 at RHS-TC-14/991/A.

NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-378-A

Test report for (28 days ) of concrete cube compressive strength:

-For retaining wall’s foundation from Sta.A 1+250 to Sta.A 1+290 at LHS.

-For step barriers-segment A From Sta.A 0+578.40 to Sta.A 0+585.60 at LHS, 

From Sta.A 0+738.80 to Sta.A 0+746.00 at LHS ,From Sta.A 0+753.20 to 

Sta.A 0+760.40 at LHS, From Sta.A 0+767.60 to Sta.A 0+774.80 at LHS, From 

Sta.A 0+785.00 to Sta.A 0+792.20 at LHS ,From Sta.A 0+799.40 to Sta.A 

0+806.60 at LHS-TC-14/907/B.

NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-379-A

Test report for( 28 days ) of concrete cube compressive strength:

-For step barriers-segment A From Sta.A 0+571.20 to Sta.A 0+578.40 at LHS, 

From Sta.A 0+731.60 to Sta.A 0+738.80 at LHS, From Sta.A 0+792.20 to 

Sta.A 0+799.40 at LHS-TC-14/909/B.

NHT 10/26/2014 11/25/14 11/5/2014 10 A

TEST-13-00015-NHT-380-A

Test report for seven  days  of concrete cube compressive strength:

-For step barriers from Sta.A 0+937.40 to Sta.A 0+944.80 and from Sta.A 

0+952.20 to Sta.A 0+959.60 at RHS-TC-14/994/A.

NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-381-A

Test report for seven  days  of concrete cube compressive strength:

-For step barriers From Sta.A 0+959.60 to Sta.A 0+967 , from Sta.A 0+967 to 

Sta.A 0+974.40 at RHS and from Sta.A 0+467 to Sta.A 0+474 at LHS-TC-

14/1004/A.

NHT 10/26/2014 11/25/14 11/11/2014 16 A
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TEST-13-00015-NHT-382-A

Test report for (28 days)  of concrete cube compressive strength:

-For step barriers from Sta.A 0+810 to Sta.A 0+817.20 , from Sta.A 0+824.4 to 

Sta.A 0+831.6 and from Sta.A 0+838.8 to Sta.A 0+846 at LHS-TC-14/920/B.

NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-383-A

Test report for (28 days)  of concrete cube compressive strength:

-For step barriers  From Sta.A 0+817.20 to Sta.A 0+824.40 at LHS, From Sta.A 

0+831.60 to Sta.A 0+838.80 at LHS, From Sta.A 0+853.20 to Sta.A 0+860.40 

at LHS-TC-14/930/B.

NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-384-A
Test report of field density and degree of compaction for subgrade of road from 

Sta.A 1+760 to Sta.A 1+870 at Sta.A 1+850 C.L-TFD/14-479.
NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-385-A
Test report of soil classification and modified proctor for subgrade layer from 

Sta.A 1+760 to Sta.A 1+870-TB/14-358.
NHT 10/26/2014 11/25/14 11/15/2014 20 C

TEST-13-00015-NHT-386-A
Test report of field density and degree of compaction for first backfilling layer 

behind retaining wall from Sta.E 0+105 to Sta.E 0+185 at RHS-TFD/14-475.
NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-387-A
Test report of modified proctor for backfilling material from Sta.E 0+105 to 

Sta.E 0+185-TB/14-363.
NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-388-A
Test and retest report of field density and degree of compaction for first base 

course layer from Sta.A. 1+180 to Sta.A 1+300-TFD/14-453 and TFD/14-456.
NHT 10/26/2014 11/25/14 11/11/2014 16 A

TEST-13-00015-NHT-389-A
Test report of modified proctor for backfilling material from Sta.A 1+300 to 

Sta.A 1+400-TB/14-364.
NHT 10/28/2014 11/27/14 11/11/2014 14 A

TEST-13-00015-NHT-390-A
Test report of field density and degree of compaction for second backfilling 

layer from Sta.A 1+300 to Sta.A 1+400-TFD/14-480.
NHT 10/28/2014 11/27/14 11/11/2014 14 A

TEST-13-00015-NHT-391-A
Test report of field density and degree of compaction for base course layer from 

Sta.A 2+020 to Sta.A 2+300-TFD/14-482.
NHT 10/28/2014 11/27/14 11/11/2014 14 A

TEST-13-00015-NHT-392-A
Geotechnical test report for soil under retaining wall’s foundation from Sta.A 

6+574 to Sta.A 6+603 at LHS-ST/14127.
NHT 10/28/2014 11/27/14 11/15/2014 18 A

TEST-13-00015-NHT-393-A
Comprehensive test report for first bas course layer from Sta.A 1+000 to Sta.A 

1+500-TB/14-334.
NHT 10/28/2014 11/27/14 11/13/2014 16 A

TEST-13-00015-NHT-394-A
Test report of field density and degree of compaction for first base course layer 

from Sta.B 0+000 to Sta.B 0+220-TFD/14-463.
NHT 10/28/2014 11/27/14 11/13/2014 16 A

TEST-13-00015-NHT-395-A

Test report for seven days  of concrete cube compressive strength:

-For step barriers From Sta.A 0+592.80 to Sta.A 0+594.00, From Sta.A 

0+620.00 to Sta.A 0+627.20, From Sta.A 0+627.20 to Sta.A 0+634.40 and 

From Sta.A 0+634.40 to Sta.A 0+641.60 at LHS.

-For step barriers From Sta.A 0+641.60 to Sta.A 0+648.80, From Sta.A 

0+652.00 to Sta.A 0+659.20, From Sta.A 0+662.20 to Sta.A 0+669.20 and 

From Sta.A 0+672.20 to Sta.A 0+679.40 at LHS-TC-14/898/A.

NHT 10/28/2014 11/27/14 11/13/2014 16 A
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TEST-13-00015-NHT-396-A

Test report for (28 days)  of concrete cube compressive strength:

- For step barriers From Sta.A 0+592.80 to Sta.A 0+594.00, From Sta.A 

0+620.00 to Sta.A 0+627.20, From Sta.A 0+627.20 to Sta.A 0+634.40 and 

From Sta.A 0+634.40 to Sta.A 0+641.60 at LHS.

-For step barriers From Sta.A 0+641.60 to Sta.A 0+648.80, From Sta.A 

0+652.00 to Sta.A 0+659.20, From Sta.A 0+662.20 to Sta.A 0+669.20 and 

From Sta.A 0+672.20 to Sta.A 0+679.40 at LHS-TC-14/898/B.

NHT 10/28/2014 11/27/14 11/13/2014 16 A

TEST-13-00015-NHT-397-A
Test report for radiographic tees (3 inch/2 inch), joint Number from J21 to J45, 

CRSJ1 and CRSJ2-8139868/14.
NHT 10/29/2014 11/28/14 11/15/2014 17 A

TEST-13-00015-NHT-398-A
Test report of core samples for foundation, walls. Roof of two pre cast manhole 

(washout at Sta.A 3+580 and washout at Sta.A 5+477)-TCC/14-027.
NHT 10/29/2014 11/28/14 11/18/2014 20 C

TEST-13-00015-NHT-399-A
Test report of modified proctor for subgrade material of road from Sta.A 0+080 

to Sta.A 0+120-TB/14-368.
NHT 10/29/2014 11/28/14 11/13/2014 15 A

TEST-13-00015-NHT-400-A
Test report of field density and degree of compaction for subgrade of road from 

Sta.A 0+080 to Sta.A 0+120-TFD/14-484.
NHT 10/29/2014 11/28/14 11/15/2014 17 A

TEST-13-00015-NHT-401-A
Test report of field density and degree of compaction for base course layer from 

Sta.A 1+460 to Sta.A 1+840 -TFD/14-483.
NHT 10/29/2014 11/28/14 11/15/2014 17 A

TEST-13-00015-NHT-402-A

Test report of filed density and degree of compaction for third backfilling layer 

behind the retaining wall from Sta.E 0+105 to Sta.E 0+165 at RHS-TFD/14-

485.

NHT 10/29/2014 11/28/14 11/15/2014 17 A

TEST-13-00015-NHT-403-A

Test report of filed density and degree of compaction for second backfilling 

layer behind the retaining wall from Sta.E 0+105 to Sta.E 0+165 at RHS-

TFD/14-481.

NHT 10/29/2014 11/28/14 11/15/2014 17 A

TEST-13-00015-NHT-404-A

Test report for( 28 days ) of concrete cube compressive strength:

-For step barriers From Sta.A 0+860.0 to Sta.A 0+867.4 at LHS, From Sta.A 

0+874.8 to Sta.A 0+882.2 at LHS, From Sta.A 0+889.6 to Sta.A 0+897.0 at 

LHS, From Sta.A 0+907.0 to Sta.A 0+908.1 at LHS and From Sta.A 0+915.5 to 

Sta.A 0+922.9 at LHS-TC-14/967/B.

NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-405-A

Test report for (28 days ) of concrete cube compressive strength:

-For Foundation of retaining wall from Sta.E 0+045 to Sta.E 0+083 at RHS

-TC-14/968/B.

NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-406-A

Test report for (28 days ) of concrete cube compressive strength:

-For Walls of manholes, ARV and butterfly chamber at Sta.A 1+106, Flow 

monitoring chamber at Sta.A 0720-TC-14/969/B.

NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-407-A Test report of asphalt (3/4) inch from Sta.A 0+460 to Sta.A 0+720-TM/14-227. NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-408-A
Comprehensive test report for base course material from Sta.A 1+500 to Sta.A 

2+000-TB/14-365.
NHT 11/02/14 12/02/14 11/19/2014 17 A
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TEST-13-00015-NHT-409-A
Comprehensive test report for base course material for side walk from Sta.B 

0+300 to Sta.B 0+680-TB/14-366.
NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-410-A

Test report of filed density and degree of compaction for side walk from Sta.B 

0+300 to Sta.B 0+680 at Sta.B 0+440 RHS, Sta.B 0+340 LHS and Sta.B 0+500 

RHS-TFD/14-487.

NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-411-A

Test report of field density and degree of compaction second base course layer 

from Sta.B 0+000 to Sta.B 0+220 at Sta.B 0+080 C.L and Sta.B 0+180 RHS -

TFD/14-466.

NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-412-A

Test report of field density and degree of compaction base course layer of road 

from Sta.A 3+100to Sta.A 3+240 at Sta.A 3+200 LHS and Sta.A 3+140 LHS -

TFD/14-467.

NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-413-A

Test report for seven days  of concrete cube compressive strength:

-For one side shutter of stone wall protection up to 180 cm from Sta.E 0+610 to 

Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 0+570 to Sta.E 

0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS-TC-14/1014/A.

NHT 11/02/14 12/02/14 11/19/2014 17 A

TEST-13-00015-NHT-414-A

Test report for( 28 days ) of concrete cube compressive strength:

-For stem of retaining wall from Sta.A 1+270 to Sta.A 1+290.

-For step barriers  From Sta.A 0+824.4 to Sta.A 0+831.6 at LHS, From Sta.A 

0+837.8 to Sta.A 0+845 at LHS, From Sta.A 0+846 to Sta.A 0+853.2 at LHS- 

TC-14/943/B.

NHT 11/3/2014 12/03/14 11/24/2014 21 A

TEST-13-00015-NHT-415-A

Test report for( 28 days ) of concrete cube compressive strength:

-For stem of retaining wall-segment E From Sta.E 0+121 to Sta.E 0+135 at 

RHS-TC-14/948/B.

NHT 11/3/2014 12/03/14 11/24/2014 21 A

TEST-13-00015-NHT-416-A

Test report for seven days of concrete cube compressive strength:

-For boundary wall’s foundation from Sta.B 0+594 to Sta.B 0+607 at LHS-TC-

14/1023/A.

NHT 11/4/2014 12/04/14 11/24/2014 20 A

TEST-13-00015-NHT-417-A
Test report of Asphalt (3/4) inch from Sta.A 3+100 to Sta.A 3+240 and from 

Sta.B 0+000 to Sta.B 0+300 -TM/14-224.
NHT 11/4/2014 12/04/14 11/24/2014 20 A

TEST-13-00015-NHT-418-A
Test report of Asphalt (3/4) inch from Sta.A 1+470 to Sta.A 1+600 and from 

Sta.A 2+020 to Sta.A 2+240 -TM/14-233.
NHT 11/4/2014 12/04/14 11/24/2014 20 A

TEST-13-00015-NHT-419-A
Test report of Asphalt (3/4) inch from Sta.A 1+180 to Sta.A 1+300 and from 

Sta.A 2+020 to Sta.A2+270 -TM/14-232.
NHT 11/4/2014 12/04/14 11/24/2014 20 C

TEST-13-00015-NHT-419-B
Test report of Asphalt (3/4) inch from Sta. A1+180 to Sta. A1+300 and from 

Sta. A2+020 to Sta. A2+270 -TM/14-232.
NHT 11/26/2014 12/26/14 11/26/2014 0 C

TEST-13-00015-NHT-419-C
Test report of Asphalt (3/4) inch from Sta. A1+480 to Sta. A1+600 and from 

Sta. A2+020 to Sta. A2+270 -TM/14-232.
NHT 12/30/2014 01/29/15 1/14/2015 15 C
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TEST-13-00015-NHT-419-D

Comprehensive test report of Asphalt (3/4) inch from Sta. A1+480 to Sta. 

A1+600 and from Sta. A2+020 to Sta. A2+270.

-Retest report (plate test) of Asphalt (3/4) inch from Sta. A1+480 to Sta. 

A1+600 and from Sta. A2+020 to Sta. A2+270-TM/14-232 and TM/15-011.

NHT 1/28/2015 02/27/15 2/9/2015 12 A

TEST-13-00015-NHT-420-A
Test report of Asphalt (3/4) inch from Sta.A 0+930 to Sta.A 1+180 -TM/14-

230.
NHT 11/4/2014 12/04/14 11/24/2014 20 A

TEST-13-00015-NHT-421-A
Test report of Asphalt (3/4) inch from Sta.A 0+720 to Sta.A 0+930 -TM/14-

229.
NHT 11/4/2014 12/04/14 11/24/2014 20 A

TEST-13-00015-NHT-422-A

Test report for (seven days) of concrete cube compressive strength:

-For stone wall protection Sta.E 0+600 to Sta.E 0+590, From Sta.E 0+580 to 

Sta.E 0+570 and from Sta.E 0+560 to Sta.E 0+550 at LHS.

-For boundary wall’s foundation from Sta.E 0+200 to Sta.E 0+220 at RHS-TC-

14/1030/A.

NHT 11/6/2014 12/06/14 11/25/2014 19 A

TEST-13-00015-NHT-423-A

Test report for (seven days) of concrete cube compressive strength:

-For side walk from Sta.B 0+366 to Sta.B 0+516 at RHS and from Sta.B 0+321 

to Sta.B 0+450 at LHS-TC-14/1032/A.

NHT 11/6/2014 12/06/14 11/25/2014 19 A

TEST-13-00015-NHT-424-A
Test report concrete of field density and degree of compaction for first base 

coarse layer from Sta.B 0+380 to Sta.B 0+680 -TFD-14-412.
NHT 11/6/2014 12/06/14 11/25/2014 19 C

TEST-13-00015-NHT-424-B
Test report of field density and degree of compaction for first base coarse layer 

from Sta.B 0+380 to Sta.B 0+680 -TFD-14-412.
NHT 11/26/2014 12/26/14 11/26/2014 0 A

TEST-13-00015-NHT-425-A
Test report for soil of classification from Sta.A.6+200 to Sta.A.6+800–TB/14-

374.
NHT 11/6/2014 12/06/14 11/11/2014 5 C

TEST-13-00015-NHT-426-A
Test report of sieve analysis for single size from Sta.E 0+020 to Sta.E 0+038  

(verification test)-TA/14/042.
NHT 11/8/2014 12/08/14 11/25/2014 17 A

TEST-13-00015-NHT-427-A
Test report of sieve analysis for single size and bedding material from 

Sta.A6+500 to Sta.A7+000 (verification test)-TA/14/040.
NHT 11/8/2014 12/08/14 11/25/2014 17 A

TEST-13-00015-NHT-428-A
Test report for seven days  of concrete cube compressive strength:

-For concrete support at segment D S47, S48 ….and S57–TC-14/1025/A.
NHT 11/8/2014 12/08/14 11/25/2014 17 A

TEST-13-00015-NHT-429-A

Test report for seven days  of concrete cube compressive strength:

-For foundation of boundary wall from Sta.B 0+880 to Sta.B 0+913 and from 

Sta.B 0+918 to Sta.B 0+925 at RHS–TC-14/1026/A.

NHT 11/8/2014 12/08/14 11/25/2014 17 A

TEST-13-00015-NHT-430-A

Test report for seven days  of concrete cube compressive strength:

-For stone wall protection-segment E up to 2.4 m high from Sta.E 0+600 to 

Sta.E 0+590 and From Sta.E 0+580 to Sta.E 0+570 at LHS.

-For stem of boundary wall from Sta.E 0+247 to Sta.E 0+234 and from Sta.E 

0+222 to Sta.E 0+210–TC-14/1035/A.

NHT 11/8/2014 12/08/14 11/25/2014 17 A

TEST-13-00015-NHT-431-A
Classification test report for subgrade of road from Sta.B 0+680 to Sta.B 

0+980–ST/14586.
NHT 11/9/2014 12/09/14 11/11/2014 2 C
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TEST-13-00015-NHT-431-B
Test report of CBR, classification, and PI for sub grade for road from Sta. 

B0+680 to Sta. B0+980-ST/14611.
NHT 11/24/2014 12/24/14 12/14/2014 20 A

TEST-13-00015-NHT-432-A

Test report for (28 days)  of concrete cube compressive strength:

-For step barriers  From Sta.A 0+867.4 to Sta.A 0+874.8 at LHS, From Sta.A 

0+882.20 to Sta.A 0+889.6 at RHS, From Sta.A 0+897 to Sta.A 0+907 at 

LHS,From Sta.A 0+908.10 to Sta.A 0+915.50 at LHS and From Sta.A 

0+922.90 to Sta.A 0+930.30 at LHS.

-For stem of retaining wall from Sta.E 0+135 to Sta.E 0+148 at RHS–TC-

14/980/B.

NHT 11/10/2014 12/10/14 11/25/2014 15 A

TEST-13-00015-NHT-433-A
Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta.B 0+880 to Sta.B 0+930–TC-14/1052/A.
NHT 11/10/2014 12/10/14 11/25/2014 15 A

TEST-13-00015-NHT-434-A

Test report for (28 days)  of concrete cube compressive strength:

-For step barriers from Sta.A 0+937.70 to Sta.A 0+945.10 , from Sta.A 0+952.5 

to Sta.A 0+959.90 and from Sta.A 0+967.3 to Sta.A 0+974.70 at LHS-TC-

14/985/B.

NHT 11/12/2014 12/12/14 11/25/2014 13 A

TEST-13-00015-NHT-435-A

Test report for (28 days)  of concrete cube compressive strength:

-For step barriers From Sta.A 0+945.10 to Sta.A 0+952.5 at LHS, From Sta.A 

0+959.9 to Sta.A 0+967.30 at LHS, from Sta.A 0+930 to Sta.A 0+937.40 at 

RHS and From Sta.A 0+944.80 to Sta.A 0+952.20 at RHS.

-For stem of retaining wall from Sta.E 0+045 to Sta.E 0+057 and from Sta.E 

0+070 to Sta.E 0+083 at RHS-TC-14/991/B.

NHT 11/12/2014 12/12/14 11/25/2014 13 A

TEST-13-00015-NHT-436-A

Test report for seven days of concrete cube compressive strength:

-For wall of combination (butterfly and washout) manholes at Sta.A 3+850–TC-

14/1034/A.

NHT 11/12/2014 12/12/14 11/25/2014 13 C

TEST-13-00015-NHT-436-B

Test report for seven days of concrete cube compressive strength:

-For wall of combination (butterfly and washout) manholes at Sta.A 3+850–TC-

14/1034/A.

NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-437-A

Test report for (28 days ) of concrete cube compressive strength:

-For step barriers from Sta.A 0+937.40 to Sta.A 0+944.80 and from Sta.A 

0+952.20 to Sta.A 0+959.60 at RHS-TC-14/994/B.

NHT 11/13/2014 12/13/14 11/25/2014 12 A

TEST-13-00015-NHT-438-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta.E 0+234 to Sta.E 0+220 and from Sta.E 

0+210 to Sta.E 0+200-TC-14/1057/A.

NHT 11/13/2014 12/13/14 11/25/2014 12 A

TEST-13-00015-NHT-439-A
Test report for seven days of concrete cube compressive strength:

-For side walks – segment B-TC-14/1056/A.
NHT 11/13/2014 12/13/14 11/25/2014 12 A
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TEST-13-00015-NHT-440-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter of stone wall protection up to 180 cm from Sta.E 0+610 to 

Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 0+570 to Sta.E 

0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS-TC-14/1015/A.

NHT 11/15/2014 12/15/14 11/25/2014 10 A

TEST-13-00015-NHT-441-A

Test report for seven days of concrete cube compressive strength:

-For stem  of retaining wall-segment E From Sta.E 0+121 to Sta.E 0+135 at 

RHS.-TC-14/948/A.

NHT 11/15/2014 12/15/14 11/25/2014 10 A

TEST-13-00015-NHT-442-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter of stone wall protection up to 60 cm from Sta.E 0+610 to 

Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 0+570 to Sta.E 

0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS.-TC-14/1009/A.

NHT 11/15/2014 12/15/14 11/25/2014 10 A

TEST-13-00015-NHT-443-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter of stone wall protection up to 120 cm from Sta.E 0+610 to 

Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 0+570 to Sta.E 

0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS-TC-14/1016/A.

NHT 11/15/2014 12/15/14 11/25/2014 10 A

TEST-13-00015-NHT-444-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta.B 0+594 to Sta.B 0+607 at LHS-TC-

14/1033/A.

NHT 11/15/2014 12/15/14 11/25/2014 10 A

TEST-13-00015-NHT-445-A

Test report for (28 days)  of concrete cube compressive strength:

-For foundation of butterfly ARV manhole and flow monitoring chamber at 

Sta.A 1+106 to Sta.A 0+720-TC-14/945/B.

NHT 11/15/2014 12/15/14 11/25/2014 10 C

TEST-13-00015-NHT-445-B

Test report for (28 days)  of concrete cube compressive strength:

-For foundation of butterfly ARV manhole and flow monitoring chamber at 

Sta.A 1+106 to Sta.A 0+720-TC-14/945/B.

NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-446-A
Test report of modified proctor for sub grade material from Sta.A 6+620 to 

Sta.A 6+780-TB/14-390.
NHT 11/17/2014 12/17/14 11/25/2014 8 A

TEST-13-00015-NHT-447-A
Test report of field density and degree of compaction for sub grade material 

from Sta.A 6+620 to Sta.A 6+780 -TFD/14-502.
NHT 11/17/2014 12/17/14 11/25/2014 8 A

TEST-13-00015-NHT-448-A
Test report of modified proctor for sub grade material from Sta.B0+740 to 

Sta.B0+980-TB/14-394.
NHT 11/17/2014 12/17/14 11/25/2014 8 A

TEST-13-00015-NHT-449-A
Test report of field density and degree of compaction for sub grade material 

from Sta.B0+740 to Sta.B0+980 -TFD/14-501 and -TFD/14-507.
NHT 11/17/2014 12/17/14 11/25/2014 8 A

TEST-13-00015-NHT-450-A
Test report of field density and degree of compaction for sub grade material 

from Sta.A6+400 to Sta.A6+620-TFD/14-505.
NHT 11/17/2014 12/17/14 11/25/2014 8 A
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TEST-13-00015-NHT-451-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter of stone wall protection up to 120 cm from Sta.E 0+610 to 

Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 0+570 to Sta.E 

0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS-TC-14/1016/B.

NHT 11/19/2014 12/19/14 11/26/2014 7 A

TEST-13-00015-NHT-452-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall From Sta.E 0+501 to Sta.E 0+511  at LHS.

-For stem of boundary wall From Sta.E 0+637 to Sta.E 0+653  at LHS.

-For stem of boundary wall From Sta.E 0+718 to Sta.E 0+732  at LHS-TC-

14/1085/A.

NHT 11/19/2014 12/19/14 11/26/2014 7 A

TEST-13-00015-NHT-453-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter of stone wall protection up to 60 cm from Sta.E 0+610 to 

Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 0+570 to Sta.E 

0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHS-TC-14/1009/B.

NHT 11/19/2014 12/19/14 11/26/2014 7 A

TEST-13-00015-NHT-454-A
Test report for seven days of concrete cube compressive strength:

-For side walk – segment B-TC-14/1076/A.
NHT 11/19/2014 12/19/14 11/26/2014 7 A

TEST-13-00015-NHT-455-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall From Sta.B 0+279 to Sta.B 0+314  at RHS-

TC-14/1086/A.

NHT 11/19/2014 12/19/14 11/26/2014 7 A

TEST-13-00015-NHT-456-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall From Sta. B0+640 to Sta. B0+678  at LHS-

TC-14/1096/A.

NHT 11/20/2014 12/20/14 11/25/2014 5 A

TEST-13-00015-NHT-457-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter of stone wall protection up to 180 cm from Sta. E0+610 to 

Sta. E0+600, From Sta. E0+590 to Sta. E0+580, From Sta. E0+570 to Sta. 

E0+560 and from Sta. E0+550 to Sta. E0+540 at LHS-TC-14/1015/B.

NHT 11/20/2014 12/20/14 11/25/2014 5 A

TEST-13-00015-NHT-458-A

Test report for (28 days) of concrete cube compressive strength:

-For step barriers From Sta. A0+959.60 to Sta. A0+967 , from Sta. A0+967 to 

Sta. A0+974.40 at RHS and from Sta. A0+467 to Sta. A0+474 at LHS-TC-

14/1004/B.

NHT 11/20/2014 12/20/14 11/25/2014 5 A

TEST-13-00015-NHT-459-A
Test report of gradation, liquid limit, plastic limit, and plasticity index of soils, 

modified proctor, and (CBR) for topping material at Sta. A0+400 –TB/14-392.
NHT 11/20/2014 12/20/14 11/26/2014 6 C

TEST-13-00015-NHT-459-B Test report of gradation for topping material at Sta. A0+400 –TB/15-004. NHT 1/26/2015 02/25/15 2/11/2015 16 A

TEST-13-00015-NHT-460-A
Test report of core (3/4 inch) asphalt layer from Sta. A0+480 to Sta. A1+250-

TM/14-244.
NHT 11/20/2014 12/20/14 12/11/2014 21 C
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TEST-13-00015-NHT-461-A
Test report of modified proctor for sub grade material from Sta. A3+240 to Sta. 

A3+340-TB/14-409.
NHT 11/22/2014 12/22/14 11/26/2014 4 A

TEST-13-00015-NHT-462-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A3+240 to Sta.A3+340-TFD/14-514.
NHT 11/22/2014 12/22/14 11/26/2014 4 A

TEST-13-00015-NHT-463-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A1+300 to Sta.A1+440-TFD/14-513.
NHT 11/22/2014 12/22/14 11/26/2014 4 A

TEST-13-00015-NHT-464-A
Test report for (28 days) of concrete cube compressive strength:

-For concrete support at segment D S47, S48 ….and S57–TC-14/1025/B.
NHT 11/24/2014 12/24/14 11/26/2014 2 A

TEST-13-00015-NHT-465-A

Test report for (28 days) of concrete cube compressive strength:

-For boundary wall’s foundation from Sta. B0+594 to Sta. B0+607 at LHS -TC-

14-1023/B.

NHT 11/23/2014 12/23/14 11/26/2014 3 A

TEST-13-00015-NHT-466-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall from Sta. B0+880 to Sta. B0+913 and from 

Sta. B0+918 to Sta. B0+925 at RHS–TC-14/1026/B.

NHT 11/24/14 12/24/14 11/26/2014 2 A

TEST-13-00015-NHT-467-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall From Sta. A6+515 to Sta. A6+525 and from Sta. 

A6+535 to Sta. A6+545 at LHS-TC-14/1097/A.

NHT 11/24/14 12/24/14 11/26/2014 2 A

TEST-13-00015-NHT-468-A
Test report of modified proctor for topping material for road from Sta. A6+400 

to Sta. A6+600 –TB/14-410.
NHT 11/24/14 12/24/14 11/26/2014 2 A

TEST-13-00015-NHT-469-A
Test report of field density and degree of compaction for topping material of 

road from Sta. A6+400 to Sta. A6+600-TFD/14-516.
NHT 11/24/14 12/24/14 11/26/2014 2 A

TEST-13-00015-NHT-470-A

Test report of gradation, liquid limit, plastic limit, and plasticity index of soils, 

modified proctor, and (CBR) for topping material from Sta. A1+300 to Sta. 

A1+440–TB/14-407.

NHT 11/25/2014 12/25/14 12/4/2014 9 A

TEST-13-00015-NHT-471-A
Test report of field density and degree of compaction for topping material of 

road from Sta. A1+300 to Sta. A1+440-TFD/14-513.
NHT 11/25/2014 12/25/14 12/4/2014 9 A

TEST-13-00015-NHT-472-A
Test report of soil classification, modified proctor, and California bearing ratio 

for subgrade of road from Sta. E0+040 to Sta. E0+240 -TB/14-402.
NHT 11/25/2014 12/25/14 11/26/2014 1 A

TEST-13-00015-NHT-473-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. A6+505 to Sta. A6+515 and from Sta. 

A6+525 to Sta. A6+535 at LHS-TC-14/1110/A.

NHT 11/26/2014 12/26/14 11/26/2014 0 A

TEST-13-00015-NHT-474-A
Test report for seven days of concrete cube compressive strength:

-For parapet wall from Sta. E0+540 to Sta. E0+620 at LHS -TC-14/1117/A.
NHT 11/26/2014 12/26/14 11/26/2014 0 A

TEST-13-00015-NHT-475-A

Test report for (28 days) of concrete cube compressive strength:

-For stone wall protection Sta. E0+600 to Sta. E0+590, From Sta. E0+580 to 

Sta. E0+570 and from Sta. E0+560 to Sta. E0+550 at LHS.

-For boundary wall’s foundation from Sta. E0+200 to Sta. E0+220 at RHS-TC-

14/1030/B.

NHT 11/26/2014 12/26/14 11/26/2014 0 A
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TEST-13-00015-NHT-476-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall from Sta. B0+594 to Sta. B0+607 at LHS-TC-

14/1033/B.

NHT 11/26/2014 12/26/14 11/26/2014 0 A

TEST-13-00015-NHT-477-A

Test report for (28 days) of concrete cube compressive strength:

-For side walk from Sta. B0+366 to Sta. B0+516 at RHS and from Sta. B0+321 

to Sta. B0+450 at LHS-TC-14/1032/B.

NHT 11/26/2014 12/26/14 11/26/2014 0 A

TEST-13-00015-NHT-478-A
Test report of field density and degree of compaction for sub grade material of 

road from Sta. E0+040 to Sta. E0+140-TFD/14-519.
NHT 11/26/2014 12/26/14 11/26/2014 0 A

TEST-13-00015-NHT-479-A
Test report of modified proctor for sub grade material for road from Sta. 

E0+040 to Sta. E0+140 –TB/14-415.
NHT 11/26/2014 12/26/14 11/26/2014 0 E

TEST-13-00015-NHT-480-A
Test report of field density and degree of compaction for base course material of 

road from Sta. A1+300 to Sta. A1+440-TFD/14-522.
NHT 11/26/2014 12/26/14 11/26/2014 0 C

TEST-13-00015-NHT-480-B
Test report of field density and degree of compaction for first base course layer 

of road from Sta. A1+300 to Sta. A1+420-TFD/14-546.
NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-481-A
Test report of field density and degree of compaction for sub grade material of 

road from Sta. A6+240 to Sta. A6+400-TFD/14-521.
NHT 11/26/2014 12/26/14 11/26/2014 0 C

TEST-13-00015-NHT-481-B
Test report of field density and degree of compaction for sub grade material of 

road from Sta. A6+240 to Sta. A6+400-TFD/14-532.
NHT 12/8/2014 01/07/15 12/29/2014 21 A

TEST-13-00015-NHT-482-A
Test report of modified proctor for sub grade material for road from Sta. 

A6+240 to Sta. A6+400 –TB/14-416.
NHT 11/26/2014 12/26/14 11/26/2014 0 A

TEST-13-00015-NHT-483-A
Test report of sieve analysis for bedding and single size materials from Sta. A 

7+000 to Sta. A7+500-TA/14/046.
NHT 11/27/2014 12/27/14 12/4/2014 7 A

TEST-13-00015-NHT-484-A
Test report of sieve analysis for bedding and single size materials from Sta. C 

0+000 to Sta. C0+320-TA/14/045.
NHT 11/27/2014 12/27/14 12/4/2014 7 A

TEST-13-00015-NHT-485-A
Test report of field density and degree of compaction for topping material from 

Sta. E0+140 to Sta. E0+240-TFD/14-520.
NHT 11/27/2014 12/27/14 12/4/2014 7 A

TEST-13-00015-NHT-486-A

Test and retest report of gradation, liquid limit, plastic limit, and plasticity index 

of soils and modified proctor for topping material from Sta. E0+040 to Sta. 

E0+240–TB/14-411and TB/14-417.

NHT 11/27/2014 12/27/14 12/9/2014 12 A

TEST-13-00015-NHT-487-A

Test report for (28 days) of concrete cube compressive strength:

-For stone wall protection-segment E up to 2.4 m high from Sta. E0+600 to Sta. 

E0+590 and From Sta. E0+580 to Sta.E 0+570 at LHS.

-For stem of boundary wall from Sta. E0+247 to Sta. E0+234 and from Sta. 

E0+222 to Sta. E0+210–TC-14/1035/B.

NHT 11/30/2014 12/30/14 12/18/2014 18 A

TEST-13-00015-NHT-488-A

Test report for (28 days) of concrete cube compressive strength:

-For wall of combination (butterfly and washout) manholes at Sta. A3+850–TC-

14/1034/B.

NHT 11/30/2014 12/30/14 12/18/2014 18 C
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TEST-13-00015-NHT-488-B

Test report for (28 days) of concrete cube compressive strength:

-For wall of combination (butterfly and washout) manholes at Sta. A3+850–TC-

14/1034/B.

NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-489-A

Test report for seven days of concrete cube compressive strength:

-For foundation of flow monitoring valve at Sta. A5+365 at RHS-TC-

14/1122/A.

NHT 11/30/2014 12/30/14 12/18/2014 18 C

TEST-13-00015-NHT-489-B

Test report for seven days of concrete cube compressive strength:

-For foundation of flow monitoring valve at Sta. A5+365 at RHS-TC-

14/1122/A.

NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-490-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall From Sta. B0+279 to Sta. B0+314 at RHS and from 

Sta. B0+640 to Sta. B0+657.5 at LHS -TC-14/1124/A.

NHT 11/30/2014 12/30/14 12/18/2014 18 A

TEST-13-00015-NHT-491-A
Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall from Sta. B0+880 to Sta. B0+930–TC-14/1052/B.
NHT 11/30/2014 12/30/14 12/18/2014 18 A

TEST-13-00015-NHT-492-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall  from Sta. E0+501 to Sta. E0+520 at 

LHS–TC-14/1055/B.

NHT 12/3/2014 01/02/15 12/21/2014 18 A

TEST-13-00015-NHT-493-A
Test report for (28 days) of concrete cube compressive strength:

-For sidewalks – segment B-TC-14/1056/B.
NHT 12/3/2014 01/02/15 12/21/2014 18 A

TEST-13-00015-NHT-494-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. E0+234 to Sta. E0+220 and from Sta. 

E0+210 to Sta. E0+200-TC-14/1057/B.

NHT 12/03/14 01/02/15 12/21/2014 18 A

TEST-13-00015-NHT-495-A
Test report of field density and degree of compaction for topping material from 

Sta.  E0+040 to Sta.E0+200-TFD/14-527.
NHT 12/03/14 01/02/15 12/21/2014 18 A

TEST-13-00015-NHT-496-A
Test report of sieve analysis for bedding and single size materials from Sta. A 

7+500 to Sta. A8+000-TA/14/047.
NHT 12/7/2014 01/06/15 12/22/2014 15 C

TEST-13-00015-NHT-496-B
Retest report of sieve analysis for bedding and single size materials from Sta. A 

7+500 to Sta. A8+000-TA/14/051.
NHT 1/1/2015 01/31/15 1/20/2015 19 C

TEST-13-00015-NHT-497-A
Comprehensive test report for base course materials at stockpile at Sta. A6+100 

RHS-ST/14632.
NHT 12/7/2014 01/06/15 12/21/2014 14 A

TEST-13-00015-NHT-498-A
Comprehensive test report for first base course layer from Sta. A6+000 to Sta. 

A6+500 -ST/14633.
NHT 12/7/2014 01/06/15 12/21/2014 14 A

TEST-13-00015-NHT-499-A
Test report of field density and degree of compaction for topping material from 

Sta. A6+300 to Sta. A6+400-TFD/14-535.
NHT 12/8/2014 01/07/15 12/21/2014 13 A

TEST-13-00015-NHT-500-A
Test report of field density and degree of compaction for topping material from 

Sta. A6+600 to Sta. A6+790-TFD/14-531.
NHT 12/8/2014 01/07/15 12/23/2014 15 A

TEST-13-00015-NHT-501-A
Test report of modified proctor for topping material for road from Sta. A6+600 

to Sta. A6+790 –TB/14-424.
NHT 12/8/2014 01/07/15 12/23/2014 15 A
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TEST-13-00015-NHT-502-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A2+030 to Sta. A2+250-TM/14-259.
NHT 12/9/2014 01/08/15 12/23/2014 14 A

TEST-13-00015-NHT-503-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A2+030 to Sta. A2+250-TM/14-259.
NHT 12/9/2014 01/08/15 12/23/2014 14 A

TEST-13-00015-NHT-504-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A3+070 to Sta. A3+225-TM/14-260.
NHT 12/9/2014 01/08/15 12/23/2014 14 A

TEST-13-00015-NHT-505-A
Radiographic test report NO.8140562/14 which was performed on Nov 23, 

2014. /Attachment: Negative films.
NHT 12/9/2014 01/08/15 12/28/2014 19 A

TEST-13-00015-NHT-506-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall From Sta. E0+501 to Sta. E0+511 at LHS.

-For stem of boundary wall From Sta. E0+637 to Sta. E0+653 at LHS.

-For stem of boundary wall From Sta. E0+718 to Sta. E0+732 at LHS-TC-

14/1085/B.

NHT 12/10/2014 01/09/15 12/28/2014 18 A

TEST-13-00015-NHT-507-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall From Sta. B0+279 to Sta .B0+314 at RHS-

TC-14/1086/B.

NHT 12/10/2014 01/09/15 12/28/2014 18 A

TEST-13-00015-NHT-508-A
Test report for seven days of concrete cube compressive strength:

-For flow monitoring chamber At Sta. A5+365 at RHS-TC-14/1175/A.
NHT 12/10/2014 01/09/15 12/30/2014 20 C

TEST-13-00015-NHT-508-B
Test report for seven days of concrete cube compressive strength:

-For flow monitoring chamber At Sta. A5+365 at RHS-TC-14/1175/A.
NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-509-A

Test report for seven days of concrete cube compressive strength:

-For stone wall protection up to 80 cm high from Sta. A6+760 to Sta. A6+810 

at LHS-TC-14/1172/A.

NHT 12/10/2014 01/09/15 12/28/2014 18 A

TEST-13-00015-NHT-510-A
Test and retest report of field density and degree of compaction for first base 

course layer from Sta. B0+670 to Sta. B0+880-TFD/14-541.
NHT 12/10/2014 01/09/15 12/28/2014 18 A

TEST-13-00015-NHT-511-A
Test report of field density and degree of compaction for sub grade material 

from Sta. B0+670 to Sta. B0+740-TFD/14-540.
NHT 12/10/2014 01/09/15 12/28/2014 18 A

TEST-13-00015-NHT-512-A
Comprehensive test report for first base course layer from Sta. B0+500 to Sta. 

B0+980-TB/14-414.
NHT 12/10/2014 01/09/15 12/28/2014 18 A

TEST-13-00015-NHT-513-A
Test report of field density and degree of compaction for first base course layer 

from Sta. B0+880 to Sta. B0+960-TFD/14-543.
NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-514-A Test report for concrete core thickness for side walk Seg-B -TCC/14-030. NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-515-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall From Sta. A6+515 to Sta. A6+525 and from Sta. 

A6+535 to Sta. A6+545 at LHS-TC-14/1097/B.

NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-516-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall From Sta. E0+812 to Sta. E0+839 at LHS-TC-

14/1192/A.

NHT 12/14/2014 01/13/15 12/30/2014 16 A
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TEST-13-00015-NHT-517-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall From Sta. B0+640 to Sta. B0+678 at LHS-TC-

14/1096/B.

NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-518-A
Comprehensive test report for second base course layer from Sta. B0+500 to 

Sta. B0+980-TB/14-432.
NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-519-A
Test report of field density and degree of compaction for second base course 

layer from Sta. B0+680 to Sta. B0+980-TFD/14-547.
NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-520-A
Test report for seven days of concrete cube compressive strength:

-For foundation of ARV and butterfly valve at Sta. D0+512-TC-14/1191/A.
NHT 12/14/2014 01/13/15 12/30/2014 16 C

TEST-13-00015-NHT-520-B
Test report for seven days of concrete cube compressive strength:

-For foundation of ARV and butterfly valve at Sta. D0+512-TC-14/1191/A.
NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-521-A

Test report for seven days of concrete cube compressive strength:

-For foundation of retaining wall From Sta. B0+823 to Sta. B0+859 at RHS-TC-

14/1200/A.

NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-522-A
Test and retest report of field density and degree of compaction for base course 

material from Sta. A3+240 to Sta. A3+320-TFD/14-528 and TFD/14-544. 
NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-523-A
Test report of field density and degree of compaction for second base course 

layer from Sta. A1+300 to Sta. A1+420-TFD/14-545.
NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-524-A
Comprehensive test report for base course material from Sta. E0+000 to Sta. 

E0+500-TB/14-431.
NHT 12/14/2014 01/13/15 12/30/2014 16 A

TEST-13-00015-NHT-525-A

Test report for seven days of concrete cube compressive strength:

-For step barriers From Sta. A1+300 to Sta. A1+307.40, from Sta. A1+310.4 to 

Sta. A1+319.40, and from Sta. A1+326.8 to Sta. A1+334.20 at LHS-TC-

14/1202/A.

NHT 12/15/2014 01/14/15 12/30/2014 15 A

TEST-13-00015-NHT-526-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. A6+590 to Sta. A6+603 at LHS-TC-

14/1176/A.

NHT 12/15/2014 01/14/15 12/30/2014 15 A

TEST-13-00015-NHT-527-A

Test report for seven days of concrete cube compressive strength:

-For stone wall protection up to 1.4 m high from Sta. A6+760 to Sta. A6+810 at 

LHS-TC-14/1185/A.

NHT 12/15/2014 01/14/15 12/30/2014 15 A

TEST-13-00015-NHT-528-A

Test report for seven days of concrete cube compressive strength:

-For step barriers From Sta. A1+274 to Sta. A1+281.40, from Sta. A1+285.4 to 

Sta. A1+292.8, and from Sta. A1+300 to Sta. A1+307.40 at LHS-TC-

14/1184/A.

NHT 12/15/2014 01/14/15 12/30/2014 15 A
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TEST-13-00015-NHT-529-A
Test report for (28 days) of concrete cube compressive strength:

-For parapet wall from Sta. E0+540 to Sta. E0+620 at LHS -TC-14/1117/B.
NHT 12/17/2014 01/16/15 12/30/2014 13 A

TEST-13-00015-NHT-530-A
Test report for seven days of concrete cube compressive strength:

- For walls of manhole at Sta. D0+512-TC-14/1218/A.
NHT 12/17/2014 01/16/15 12/30/2014 13 C

TEST-13-00015-NHT-530-B
Test report for seven days of concrete cube compressive strength:

-For walls of manhole at Sta. D0+512-TC-14/1218/A.
NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-531-A

Test report for seven days of concrete cube compressive strength:

-For step barriers From Sta. A1+319.40 to Sta. A1+326.80, from Sta. 

A1+292.80 to Sta. A1+300, and from Sta. A1+334.20 to Sta. A1+341.60 at 

LHS.

-For foundation of boundary wall From Sta. E0+640 to Sta. E0+650 at LHS-TC-

14/1219/A.

NHT 12/20/2014 01/19/15 12/30/2014 10 A

TEST-13-00015-NHT-532-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall From Sta. B0+279 to Sta. B0+314 at RHS and from 

Sta. B0+640 to Sta. B0+657.5 at LHS -TC-14/1124/B.

NHT 12/20/2014 01/19/15 12/30/2014 10 A

TEST-13-00015-NHT-533-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of flow monitoring valve at Sta. A5+365 at RHS-TC-

14/1122/B.

NHT 12/20/2014 01/19/15 12/30/2014 10 C

TEST-13-00015-NHT-533-B

Test report for (28 days) of concrete cube compressive strength:

-For foundation of flow monitoring valve at Sta. A5+365 at RHS-TC-

14/1122/B.

NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-534-A
Test report for seven days of concrete cube compressive strength:

-For ditches from Sta. A0+130 to Sta. A0+430 at LHS-TC-14/1227/A.
NHT 12/21/2014 01/20/15 12/30/2014 9 A

TEST-13-00015-NHT-535-A Test report for soil resistivity from Sta. E0+000 to Sta. E1+390. NHT 12/22/2014 01/21/15 1/6/2015 15 A

TEST-13-00015-NHT-536-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A1+300 to Sta. A1+420-TM/14-271.
NHT 12/23/2014 01/22/15 1/4/2015 12 A

TEST-13-00015-NHT-537-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. B0+823 to Sta. B0+841 at RHS.

-For foundation of boundary wall from Sta. E0+167 to Sta. E0+172 at RHS-TC-

14/1235/A.

NHT 12/23/2014 01/22/15 12/30/2014 7 A

TEST-13-00015-NHT-538-A

Test report for seven days of concrete cube compressive strength:

-For stair at Sta. E0+085 at RHS.

-For ditches from Sta. A0+430 to Sta. A0+560 at RHS-TC-14/1234/A.

NHT 12/23/2014 01/22/15 12/30/2014 7 A

TEST-13-00015-NHT-539-A
Test report for seven days of concrete cube compressive strength:

-For sidewalk from Sta. B0+570 to Sta. B0+670 at RHS-TC-14/1232/A.
NHT 12/23/2014 01/22/15 1/4/2015 12 A

TEST-13-00015-NHT-540-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

B0+680 to Sta. B0+960-TM/14-272.
NHT 12/27/2014 01/26/15 1/4/2015 8 A
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TEST-13-00015-NHT-541-A
Pressure test for water distribution pipe line with house connection from Sta. 

A1+076 to Sta. E0+200.  
NHT 12/27/2014 01/26/15 1/14/2015 18 A

TEST-13-00015-NHT-542-A
Pressure test for water distribution pipe line with house connection from Sta. 

A6+230 to Sta. A6+463.  
NHT 12/27/2014 01/26/15 1/14/2015 18 A

TEST-13-00015-NHT-543-A
Pressure test for water distribution pipe line with house connection from Sta. 

A6+470 to Sta. A6+785.  
NHT 12/27/2014 01/26/15 1/14/2015 18 A

TEST-13-00015-NHT-544-A
Pressure test for water distribution pipe line with house connection from Sta. 

B0+674 to Sta. B0+998.  
NHT 12/27/2014 01/26/15 1/14/2015 18 A

TEST-13-00015-NHT-545-A
Test report of field density and degree of compaction for first base course layer 

from Sta. A6+600 to Sta. A6+790-TFD/14-553.
NHT 12/27/2014 01/26/15 1/4/2015 8 A

TEST-13-00015-NHT-546-A
Test and retest report of field density and degree of compaction for first base 

course layer from Sta. A6+340 to Sta. A6+600-TFD/14-554 and TFD/14-555.
NHT 12/27/2014 01/26/15 1/4/2015 8 A

TEST-13-00015-NHT-547-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall From Sta. A6+545 to Sta. A6+555 at LHS-TC-

14/1151/B.

NHT 12/29/2014 01/28/15 1/4/2015 6 A

TEST-13-00015-NHT-548-A
Test report for (28 days) of concrete cube compressive strength:

-For FMC (Flow monitoring chamber) at Sta. A5+365 at RHS-TC-14/1149/B.
NHT 12/29/2014 01/28/15 1/4/2015 6 C

TEST-13-00015-NHT-548-B
Test report for (28 days) of concrete cube compressive strength:

-For FMC (Flow monitoring chamber) at Sta. A5+365 at RHS-TC-14/1149/B.
NHT 1/19/2015 02/18/15 2/5/2015 17 A

TEST-13-00015-NHT-549-A
Test report for seven days of concrete cube compressive strength:

-For roof slab of ARV and butterfly valve At  Sta. D0+512-TC-14/1237/A.
NHT 12/29/2014 01/28/15 1/4/2015 6 C

TEST-13-00015-NHT-549-B
Test report for seven days of concrete cube compressive strength:

-For roof slab of ARV and butterfly valve At  Sta. D0+512-TC-14/1237/A.
NHT 1/6/2015 02/05/15 1/26/2015 20 A

TEST-13-00015-NHT-550-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+980 to Sta. E1+160-TFD/14-556.
NHT 12/29/2014 01/28/15 1/4/2015 6 A

TEST-13-00015-NHT-551-A
Test report of field density and degree of compaction for topping material from 

Sta. E0+-020 to Sta. E0+040-TFD/14-559.
NHT 12/29/2014 01/28/15 1/4/2015 6 A

TEST-13-00015-NHT-552-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+-038 to Sta. E0+040-TFD/14-558.
NHT 12/29/2014 01/28/15 1/4/2015 6 A

TEST-13-00015-NHT-553-A
Test report of field density and degree of compaction for second base course 

layer from Sta. A6+600 to Sta. A6+790-TFD/14-557.
NHT 12/29/2014 01/28/15 1/4/2015 6 A

TEST-13-00015-NHT-554-A
Test report of modified proctor for topping material for road from Sta. E0+-020 

to Sta. E0+040 –TB/14-442.
NHT 12/29/2014 01/28/15 1/4/2015 6 A
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TEST-13-00015-NHT-555-A
Test report of modified proctor for sub grade material for road from Sta. 

E0+980 to Sta. E1+160 –TB/14-441.
NHT 12/29/2014 01/28/15 1/4/2015 6 A

TEST-13-00015-NHT-556-A
Comprehensive test report for second base course layer from Sta. A6+300 to 

Sta. A6+800-TB/14-439.
NHT 12/29/2014 01/28/15 1/4/2015 6 A

TEST-13-00015-NHT-557-A

Test report for seven days of concrete cube compressive strength:

-For ditches from Sta. A0+970 to Sta. A1+070 at RHS and from Sta. A0+970 to 

Sta. A1+070 at LHS-TC-14/1239/A.

NHT 12/30/2014 01/29/15 1/15/2015 16 A

TEST-13-00015-NHT-558-A
Test report for seven days of concrete cube compressive strength:

-For ditches from Sta. A1+180 to Sta. A1+340 at RHS-TC-14/1248/A.
NHT 12/30/2014 01/29/15 1/15/2015 16 A

TEST-13-00015-NHT-559-A

Test report for seven days of concrete cube compressive strength:

-For concrete protection from Sta. A1+200 to Sta. A1+250 at LHS-TC-

14/1247/A.

NHT 12/30/2014 01/29/15 1/15/2015 16 A

TEST-13-00015-NHT-560-A
Test report of field density and degree of compaction for base course material at 

Sta. A3+150 at RHS-TFD/14-561.
NHT 12/31/2014 01/30/15 1/15/2015 15 A

TEST-13-00015-NHT-561-A
Test and retest report of field density and degree of compaction for second base 

course layer from Sta. A6+340 to Sta. A6+600-TFD/14-562 and TFD/14-567.
NHT 12/31/2014 01/30/15 1/15/2015 15 A

TEST-13-00015-NHT-562-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall (L-shape) from Sta. E0+032 to Sta. E0+063 

at LHS-TC-14-1249/A.

NHT 1/1/2015 01/31/15 1/15/2015 14 A

TEST-13-00015-NHT-563-A
Test report of field density and degree of compaction for first layer of fill 

material behind the wall from Sta. B0+823 to Sta. B0+859-TFD/14-560.
NHT 1/1/2015 01/31/15 1/14/2015 13 A

TEST-13-00015-NHT-564-A
Test report of field density and degree of compaction for second layer of fill 

material behind the wall from Sta. B0+823 to Sta. B0+859-TFD/14-564.
NHT 1/1/2015 01/31/15 1/14/2015 13 A

TEST-13-00015-NHT-565-A
Test report of field density and degree of compaction for third layer of fill 

material behind the wall from Sta. B0+823 to Sta. B0+859-TFD/14-566.
NHT 1/1/2015 01/31/15 1/14/2015 13 A

TEST-13-00015-NHT-566-A
Test report of modified proctor for first layer of fill material behind the wall 

from Sta. B0+823 to Sta. B0+859-TB/14-443.
NHT 1/1/2015 01/31/15 1/14/2015 13 A

TEST-13-00015-NHT-567-A
Test report of modified proctor for second layer of fill material behind the wall 

from Sta. B0+823 to Sta. B0+859-TB/14-445.
NHT 1/1/2015 01/31/15 1/14/2015 13 A

TEST-13-00015-NHT-568-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. A6+574 to Sta. A6+590 at LHS-TC-

14/1171/B.

NHT 1/1/2015 01/31/15 1/14/2015 13 A

TEST-13-00015-NHT-569-A

Test report for (28 days) of concrete cube compressive strength:

- For stone wall protection up to 80 cm high from Sta. A6+760 to Sta. A6+810 

at LHS-TC-14/1172/B.

NHT 1/1/2015 01/31/15 1/20/2015 19 A

TEST-13-00015-NHT-570-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. B0+841 to Sta. B0+859 at RHS-LHS-TC-

14/1259/A.

NHT 1/1/2015 01/31/15 1/20/2015 19 A
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TEST-13-00015-NHT-571-A
Test report of sieve analysis for bedding materials and single size for Battir 

water pipeline-TA/14/050.
NHT 1/1/2015 01/31/15 1/20/2015 19 A

TEST-13-00015-NHT-572-A

Test report for (28 days) of concrete cube compressive strength:

-For stone wall protection up to 1.4 m high from Sta. A6+760 to Sta. A6+810 at 

LHS-TC-14/1185/B.

NHT 1/4/2015 02/03/15 1/22/2015 18 A

TEST-13-00015-NHT-573-A

Test report for (28 days) of concrete cube compressive strength:

-For step barriers From Sta. A1+274 to Sta. A1+281.40, from Sta. A1+285.4 to 

Sta. A1+292.8, and from Sta. A1+300 to Sta. A1+307.40 at LHS-TC-

14/1184/B.

NHT 1/4/2015 02/03/15 1/22/2015 18 A

TEST-13-00015-NHT-574-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. A6+590 to Sta. A6+603 at LHS-TC-

14/1176/B.

NHT 1/4/2015 02/03/15 1/22/2015 18 A

TEST-13-00015-NHT-575-A

Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A1+357.20 to Sta. A1+364.40 and from Sta. 

A1+371.60 to Sta. A1+378.80 at LHS-TC-14/1271/A

NHT 1/4/2015 02/03/15 1/22/2015 18 A

TEST-13-00015-NHT-576-A

Test and retest report of field density and degree of compaction for base course 

material from Sta. E0+-020 to Sta. E0+240-TFD/14-563, TFD/14-568 and 

TFD/15-003.

NHT 1/4/2015 02/03/15 1/22/2015 18 A

TEST-13-00015-NHT-577-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+980 to Sta. E0+920-TFD/15-004.
NHT 1/4/2015 02/03/15 1/22/2015 18 A

TEST-13-00015-NHT-578-A
Test report of modified proctor for sub grade material for road from Sta. 

E0+980 to Sta. E0+920 –TB/15-002.
NHT 1/4/2015 02/03/15 1/22/2015 18 A

TEST-13-00015-NHT-579-A
Test and retest report of soil classification for fill material from Sta. E1+020 to 

Sta. E1+040-TB/14-440 and TB/14-444.
NHT 1/5/2015 02/04/15 1/22/2015 17 A

TEST-13-00015-NHT-580-A

Test report for (28 days) of concrete cube compressive strength:

-For step barriers From Sta. A1+300 to Sta. A1+307.40, from Sta. A1+310.4 to 

Sta. A1+319.40, and from Sta. A1+326.8 to Sta. A1+334.20 at LHS-TC-

14/1202/B.

NHT 1/5/2015 02/04/15 1/22/2015 17 A

TEST-13-00015-NHT-581-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of retaining wall From Sta. B0+823 to Sta. B0+859 at RHS-TC-

14/1200/B.

NHT 1/5/2015 02/04/15 1/22/2015 17 A

TEST-13-00015-NHT-582-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall From Sta. E0+812 to Sta. E0+839 at LHS-TC-

14/1192/B.

NHT 1/5/2015 02/04/15 1/22/2015 17 A

TEST-13-00015-NHT-583-A

Test report for seven days of concrete cube compressive strength:

- For stem of boundary wall from Sta. E0+570 to Sta. E0+582 at RHS -TC-

14/1281/A.

NHT 1/6/2015 02/05/15 1/22/2015 16 A

254



Approval Status

Spec. 

No.

Submittal No 

 Description DV
Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days
(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #15, Nahaleen Main Pipeline Project (NHT)

 SUBMITTAL TRACKING DATES

TEST-13-00015-NHT-584-A

Test report for seven days of concrete cube compressive strength:

- For step barriers from Sta. A1+378.80 to Sta. A1+385 at LHS and foundation 

of boundary wall from Sta. E1+100 to Sta. E1+120 at RHS-TC-14/1278/A.

NHT 1/6/2015 02/05/15 1/22/2015 16 A

TEST-13-00015-NHT-585-A
Test report for (28 days) of concrete cube compressive strength:

- For flow monitoring chamber at Sta. A5+365 at RHS-TC-14/1175/B.
NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-586-A
Test report for (28 days) of concrete cube compressive strength:

- For one of precast manhole at Al-Addasi factory –Ramallah-tc-14/845/B.
NHT 1/11/2015 02/10/15 1/29/2015 18 A

TEST-13-00015-NHT-587-A
Test report for (28 days) of concrete cube compressive strength:

-For roof slab of ARV and butterfly valve At  Sta. D0+512-TC-14/1237/B.
NHT 1/13/2015 02/12/15 2/1/2015 19 A

TEST-13-00015-NHT-588-A

Test report for (28 days) of concrete cube compressive strength:

-For stair at Sta. E0+085 at RHS.

-For ditches from Sta. A0+430 to Sta. A0+560 at RHS-TC-14/1234/B.

NHT 1/13/2015 02/12/15 2/1/2015 19 A

TEST-13-00015-NHT-589-A
Test report for (28 days) of concrete cube compressive strength:

-For sidewalk from Sta. B0+570 to Sta. B0+670 at RHS-TC-14/1232/B.
NHT 1/13/2015 02/12/15 2/1/2015 19 A

TEST-13-00015-NHT-590-A
Test report for (28 days) of concrete cube compressive strength:

-For ditches from Sta. A0+130 to Sta. A0+430 at LHS-TC-14/1227/B.
NHT 1/13/2015 02/12/15 2/1/2015 19 A

TEST-13-00015-NHT-591-A

Test report for (28 days) of concrete cube compressive strength:

-For step barriers from Sta. A1+319.40 to Sta. A1+326.80, from Sta. 

A1+292.80 to Sta. A1+300, and from Sta. A1+334.20 to Sta. A1+341.60 at 

LHS.

-For foundation of boundary wall from Sta. E0+640 to Sta. E0+650 at LHS-TC-

14/1219/B.

NHT 1/13/2015 02/12/15 2/1/2015 19 A

TEST-13-00015-NHT-592-A
Test report for seven days of concrete cube compressive strength:

-For sidewalks at Segment B-TC-14/1295/A.
NHT 1/13/2015 02/12/15 2/1/2015 19 A

TEST-13-00015-NHT-593-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall (L-shape) from Sta. E0+032 to Sta. E0+063 

at LHS-TC-14/1249/B.

NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-594-A
Test report for (28 days) of concrete cube compressive strength:

-For foundation of ARV and butterfly valve at Sta. D0+512-TC-14/1191/B.
NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-595-A

Test report for (28 days) of concrete cube compressive strength:

-For ditches from Sta. A0+970 to Sta. A1+070 at RHS and from Sta. A0+970 to 

Sta. A1+070 at LHS-TC-14/1239/B.

NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-596-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall from Sta. B0+192 to Sta. B0+202, from Sta. 

B0+208 to Sta. B0+218, and from Sta. B0+226 to Sta. B0+238 at LHS-TC-

14/1240/B.

NHT 1/15/2015 02/14/15 2/1/2015 17 A
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TEST-13-00015-NHT-597-A
Test report for (28 days) of concrete cube compressive strength:

-For walls of manhole at Sta. D0+512-TC-14/1218/B.
NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-598-A

Test report for (28 days) of concrete cube compressive strength:

- For stem of retaining wall from Sta. B0+823 to Sta. B0+841 at RHS.

- For foundation of boundary wall from Sta. E0+167 to Sta. E0+172 at RHS-

TC-14/1235/B.

NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-599-A

Test report for (28 days) of concrete cube compressive strength:

- For stem of retaining wall from Sta. A6+505 to Sta. A6+515 and from Sta. 

A6+525 to Sta. A6+535 at LHS-TC-14/1110/B.

NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-600-A
Test report for (28 days) of concrete cube compressive strength:

-For ditches from Sta. A1+180 to Sta. A1+340 at RHS-TC-14/1248/B.
NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-601-A

Test report for (28 days) of concrete cube compressive strength:

-For concrete protection from Sta. A1+200 to Sta. A1+250 at LHS-TC-

14/1247/B.

NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-602-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall from Sta. E0+865 to Sta. E0+875 at RHS.

-For foundation of boundary wall from Sta. E0+880 to Sta. E0+890 at LHS-TC-

14/1286/A.

NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-603-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta. E1+100 to Sta. E1+120 at RHS.

-For step barriers from Sta. A1+385 to Sta. A1+392.21.

-For foundation of boundary wall from Sta. E0+839 to Sta. E0+850 at LHS-TC-

15/003-A.

NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-604-A
Application test of prime coat (MC) from Sta. A6+340 to Sta. A6+790-TM 14-

287.
NHT 1/15/2015 02/14/15 2/1/2015 17 A

TEST-13-00015-NHT-605-A

Soil and geotechnical report for under foundation of retaining wall from Sta. 

A7+367 to Sta. A7+398, from Sta. A7+490 to Sta. A7+515 and from Sta. 

A7+530 to Sta. A7+564 at LHS-ST/15005.

NHT 1/15/2015 02/14/15 2/4/2015 20 A

TEST-13-00015-NHT-606-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A6+350 to Sta. A6+790-TM/14-288.
NHT 1/15/2015 02/14/15 2/4/2015 20 A

TEST-13-00015-NHT-607-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A1+600 to Sta. A1+810 and from Sta. E0+020 to Sta. E0+240 -TM/15-001.
NHT 1/15/2015 02/14/15 2/4/2015 20 A

TEST-13-00015-NHT-608-A

Test report for (28 days) of concrete cube compressive strength:

-For step barriers from Sta. A1+327 to Sta. A1+334.20 and from Sta. 

A1+341.60 to Sta. A1+348.80 at LHS-TC-14/1258/B.

NHT 1/19/2015 02/18/15 2/1/2015 13 A

TEST-13-00015-NHT-609-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A3+240 to Sta. A3+315 -TM/15-005.
NHT 1/19/2015 02/18/15 2/4/2015 16 C
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TEST-13-00015-NHT-610-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

B0+670 to Sta. B0+950 -TM/15-006.
NHT 1/19/2015 02/18/15 2/1/2015 13 A

TEST-13-00015-NHT-611-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

E0+020 to Sta. E0+240 -TM/15-007.
NHT 1/19/2015 02/18/15 2/5/2015 17 A

TEST-13-00015-NHT-612-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A1+600 to Sta. A1+820 -TM/15-008.
NHT 1/19/2015 02/18/15 2/5/2015 17 A

TEST-13-00015-NHT-613-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A6+350 to Sta. A6+790 -TM/15-009.
NHT 1/19/2015 02/18/15 2/5/2015 17 A

TEST-13-00015-NHT-614-A

Test report for (28 days) of concrete cube compressive strength:

-For step barriers from Sta. A1+357.20 to Sta. A1+364.40 and from Sta. 

A1+371.60 to Sta. A1+378.80 at LHS-TC-14/1271/B.

NHT 1/22/2015 02/21/15 2/5/2015 14 A

TEST-13-00015-NHT-615-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. E0+880 to Sta. E0+890 at LHS.

-For foundation of boundary wall from Sta. E0+873 to Sta. E0+880 at LHS-TC-

15/018-A.

NHT 1/22/2015 02/21/15 2/5/2015 14 A

TEST-13-00015-NHT-616-A
Test report of flexure strength and dimensioning for curbstone at Segment E-

TM/15-004.
NHT 1/22/2015 02/21/15 2/11/2015 20 C

TEST-13-00015-NHT-617-A
Radiographic test report NO.43620 performed on date December 23, 2014 for 

(4 inch,6 inch,8 inch, and 10 inch). Attachment: Negative films.
NHT 1/22/2015 02/21/15 2/12/2015 21 C

TEST-13-00015-NHT-618-A
Test report of modified proctor for sub grade material for road from Sta. 

A1+420 to Sta. A1+460 –TB/15-006.
NHT 1/25/2015 02/24/15 2/5/2015 11 A

TEST-13-00015-NHT-619-A
Test report of modified proctor for sub grade material for road from Sta. 

C0+000 to Sta. C0+160 –TB/15-007.
NHT 1/25/2015 02/24/15 2/5/2015 11 A

TEST-13-00015-NHT-620-A
Test report of modified proctor for topping material for road from Sta. E0+920 

to Sta. E1+160 –TB/15-008.
NHT 1/25/2015 02/24/15 2/5/2015 11 A

TEST-13-00015-NHT-621-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A1+420 to Sta. A1+460-TFD/15-005.
NHT 1/25/2015 02/24/15 2/5/2015 11 A

TEST-13-00015-NHT-622-A
Test report of field density and degree of compaction for sub grade material 

from Sta. C0+000 to Sta. C0+160-TFD/15-007.
NHT 1/25/2015 02/24/15 2/5/2015 11 A

TEST-13-00015-NHT-623-A
Test report of field density and degree of compaction for topping material from 

Sta. E0+920 to Sta. E1+160-TFD/15-008.
NHT 1/25/2015 02/24/15 2/5/2015 11 A

TEST-13-00015-NHT-624-A

Test report for (28 days) of concrete cube compressive strength:

-For step barriers from Sta. A1+378.80 to Sta. A1+385 at LHS and for 

foundation of boundary wall from Sta. E1+100 to Sta. E1+120 at RHS-TC-

14/1278/B.

NHT 1/25/2015 02/24/15 2/5/2015 11 A

TEST-13-00015-NHT-625-A
Test report for reinforcement deformed steel bars of ø12, ø14, and ø16mm-

BM/STL/15001.
NHT 1/26/2015 02/25/15 2/5/2015 10 A
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TEST-13-00015-NHT-626-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall from Sta. E0+570 to Sta. E0+582 at RHS -TC-

14/1281/B.

NHT 1/27/2015 02/26/15 2/4/2015 8 A

TEST-13-00015-NHT-627-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A6+790 to Sta. A6+900-TFD/15-011.
NHT 1/27/2015 02/26/15 2/4/2015 8 A

TEST-13-00015-NHT-628-A
Test report of field density and degree of compaction for sub grade material 

from Sta. C0+160 to Sta. C0+330-TFD/15-010.
NHT 1/27/2015 02/26/15 2/4/2015 8 A

TEST-13-00015-NHT-629-A
Test report of modified proctor for sub grade material for road from Sta. 

C0+160 to Sta. C0+330 –TB/15-014.
NHT 1/27/2015 02/26/15 2/4/2015 8 A

TEST-13-00015-NHT-630-A
Test report of modified proctor for sub grade material for road from Sta. 

A6+780 to Sta. A6+900 –TB/15-013.
NHT 1/27/2015 02/26/15 2/4/2015 8 A

TEST-13-00015-NHT-631-A
Test report for classification of road from Sta. C0+000 to Sta. C0+330 

–ST/15012.
NHT 1/27/2015 02/26/15 2/4/2015 8 A

TEST-13-00015-NHT-632-A

Test report for seven days of concrete cube compressive strength:

-For foundation of retaining wall from Sta. A7+355 to Sta. A7+393.40 at LHS-

TC-15/024-A.

NHT 1/29/2015 02/28/15 2/9/2015 11 A

TEST-13-00015-NHT-633-A

Test report for seven days of concrete cube compressive strength:

-For foundation of main connection for Wadi Fukin at Sta. B0+955 at RHS-TC-

15/020/A.

NHT 1/29/2015 02/28/15 2/9/2015 11 A

TEST-13-00015-NHT-634-A

Test report for seven days of concrete cube compressive strength:

-For foundation of retaining wall from Sta. A7+540 to Sta. A7+567 at LHS-TC-

15/019-A.

NHT 1/29/2015 02/28/15 2/9/2015 11 A

TEST-13-00015-NHT-635-A
Test report of field density and degree of compaction for topping material from 

Sta. C0+160 to Sta. C0+260-TFD/15-016.
NHT 1/29/2015 02/28/15 2/9/2015 11 A

TEST-13-00015-NHT-636-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall from Sta. E0+865 to Sta. E0+875 at RHS.

-For foundation of boundary wall from Sta. E0+880 to Sta. E0+890 at LHS-TC-

14/1286/B.

NHT 1/29/2015 02/28/15 2/9/2015 11 A

TEST-13-00015-NHT-637-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E1+180 to Sta. E1+280-TFD/15-014.
NHT 1/29/2015 02/28/15 2/9/2015 11 A

TEST-13-00015-NHT-638-A
Test report of modified proctor for sub grade material for road from Sta. 

E1+180 to Sta. E1+280 –TB/15-024.
NHT 1/29/2015 02/28/15 2/9/2015 11 A

TEST-13-00015-NHT-639-A
Test report for (28 days) of concrete cube compressive strength:

-For sidewalks At Segment B-TC-14/1295/B.
NHT 1/29/2015 02/28/15 2/9/2015 11 A
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TEST-13-00015-NHT-640-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall from Sta. E1+100 to Sta. E1+120 at RHS.

-For step barriers from Sta. A1+385 to Sta. A1+392.21.

-For foundation of boundary wall from Sta. E0+839 to Sta. E0+850 at LHS-TC-

15/003-B.

NHT 1/29/2015 02/28/15 2/9/2015 11 A

TEST-13-00015-NHT-641-A
Test report of modified proctor for sub grade material for road from Sta. 

A1+860 to Sta. A1+980 –TB/15-026.
NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-642-A
Comprehensive test report for topping material from Sta. C0+160 to Sta. 

C0+260-TB/15-022.
NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-643-A
Comprehensive test report for base course material from Sta. E1+140 to Sta. 

E0+920-TB/15-021.
NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-644-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A1+860 to Sta. A1+980-TFD/15-023.
NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-645-A
Test report of field density and degree of compaction for base course material 

from Sta. C0+000 to Sta. C0+330-TFD/15-022.
NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-646-A
Test report of field density and degree of compaction for base course material 

from Sta. A1+420 to Sta. A1+480-TFD/15-021.
NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-647-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A6+900 to Sta. A7+100-TFD/15-020.
NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-648-A
Test report for seven days of concrete cube compressive strength:

-For walls of main connection manhole at Sta. B0+955-TC-15/050/A.
NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-649-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. A7+552 to Sta. A7+564 at LHS-TC-

15/034-A.

NHT 2/4/2015 03/06/15 2/11/2015 7 A

TEST-13-00015-NHT-650-A
Comprehensive test report for base course material from Sta. C0+000 to Sta. 

C0+330-TB/15-023.
NHT 2/5/2015 03/07/15 2/11/2015 6 A

TEST-13-00015-NHT-651-A
Test report of field density and degree of compaction for base course material 

from Sta. E0+980 to Sta. E1+160-TFD/15-031.
NHT 2/9/2015 03/11/15 2/22/2015 13 A

TEST-13-00015-NHT-652-A
Test report of field density and degree of compaction for base course material 

from Sta. A6+780 to Sta. A6+900-TFD/15-029.
NHT 2/9/2015 03/11/15 2/22/2015 13 A

TEST-13-00015-NHT-653-A

Test report of field density and degree of compaction for base course material 

from Sta. A1+420 to Sta. A1+460 and Sta. E0+-038 to Sta. E0+-020 -TFD/15-

030.

NHT 2/9/2015 03/11/15 2/22/2015 13 A

TEST-13-00015-NHT-654-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A6+340 to Sta. A6+800 LHS & RHS-Sidewalks-TFD/15-036.
NHT 2/9/2015 03/11/15 2/22/2015 13 A

TEST-13-00015-NHT-655-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+500 to Sta. E0+660 -TFD/15-037.
NHT 2/9/2015 03/11/15 2/22/2015 13 A
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TEST-13-00015-NHT-656-A
Test and retest report of field density and degree of compaction for first base 

course layer from Sta. A6+900 to Sta. A7+100-TFD/15-041 and TFD/15-038.
NHT 2/9/2015 03/11/15 2/22/2015 13 A

TEST-13-00015-NHT-657-A
Comprehensive test report for first base course layer from Sta. A6+870 to Sta. 

A7+100-TB/15-032.
NHT 2/9/2015 03/11/15 2/22/2015 13 A

TEST-13-00015-NHT-658-A
Test report of modified proctor for sub grade material for road from Sta. 

E0+500 to Sta. E0+660 –TB/15-034.
NHT 2/9/2015 03/11/15 2/22/2015 13 A

TEST-13-00015-NHT-659-A
Test report of modified proctor for sub grade material for road from Sta. 

A6+340 to Sta. A6+800 RHS & LHS–TB/15-035.
NHT 2/9/2015 03/11/15 2/22/2015 13 A

TEST-13-00015-NHT-660-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+660 to Sta. E0+780 -TFD/15-039.
NHT 2/11/2015 03/13/15 2/25/2015 14 A

TEST-13-00015-NHT-661-A
Test report of field density and degree of compaction for base course material 

from Sta. A2+250 to Sta. A2+300 intersections -TFD/15-040.
NHT 2/11/2015 03/13/15 2/25/2015 14 A

TEST-13-00015-NHT-662-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+780 to Sta. E0+900-TFD/15-044.
NHT 2/11/2015 03/13/15 2/25/2015 14 A

TEST-13-00015-NHT-663-A
Pressure test for water distribution pipe line with house connection from Sta. 

C0+000 to Sta. C0+320.  
NHT 2/11/2015 03/13/15 2/26/2015 15 A

TEST-13-00015-NHT-664-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. E0+880 to Sta. E0+890 at LHS.

- For foundation of boundary wall from Sta. E0+873 to Sta. E0+880 at LHS-TC-

15/018-B.

NHT 2/12/2015 03/14/15 2/25/2015 13 A

TEST-13-00015-NHT-665-A
Test report of field density and degree of compaction for topping material from 

Sta. E0+500 to Sta. E0+780-TFD/15-045.
NHT 2/12/2015 03/14/15 2/25/2015 13 C

TEST-13-00015-NHT-666-A
Test report for concrete core thickness for ditches and concrete protection at 

segment A-TCC/15-002
NHT 2/15/2015 03/17/15 2/25/2015 10 A

TEST-13-00015-NHT-667-A
Application test of prime coat (MC) from Sta. E0+920 to Sta. E1+160-TM 15-

031
NHT 2/15/2015 03/17/15 2/25/2015 10 A

TEST-13-00015-NHT-668-A Test report of asphalt (3/4) inch from Sta. E0+940 to Sta. 1+140- TM/15-028 NHT 2/15/2015 03/17/15 3/3/2015 16 A

TEST-13-00015-NHT-669-A

Test report of gradation, liquid limit, plastic limit, and plasticity index of soils, 

modified proctor, and (CBR) for topping material from Sta. E0+500 to Sta. 

E0+960–TB/15-039.

NHT 2/15/2015 03/17/15 2/26/2015 11 A

TEST-13-00015-NHT-670-A
Test report of field density and degree of compaction for topping material from 

Sta. E0+500 to Sta. E0+900-TFD/15-050.
NHT 2/23/2015 03/25/15 2/26/2015 3 A

TEST-13-00015-NHT-671-A
Test report of field density and degree of compaction for base course material 

from Sta. A6+790 to Sta. A6+350-TFD/15-051.
NHT 2/23/2015 03/25/15 2/25/2015 2 C

TEST-13-00015-NHT-672-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of retaining wall from Sta. A7+355 to Sta. A7+393.40 at LHS-

TC-15/024-B.

NHT 2/23/2015 03/25/15 2/25/2015 2 A
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TEST-13-00015-NHT-673-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. A7+552 to Sta. A7+564 at LHS-TC-

15/034-B.

NHT 2/23/2015 03/25/15 2/25/2015 2 A

TEST-13-00015-NHT-674-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta. B0+250 to Sta. B0+255 and from Sta. 

B0+260 to Sta. B0+265 at LHS.

-For foundation of boundary wall from Sta. E1+050 to Sta. E1+100 at RHS-TC-

15/094-A.

NHT 2/23/2015 03/25/15 2/26/2015 3 A

TEST-13-00015-NHT-675-A
Test report of asphalt (3/4) inch from Sta. A3+740 to Sta. A4+285(Milling) - 

TM/15-039.
NHT 2/25/2015 03/27/15 3/15/2015 18 A

TEST-13-00015-NHT-676-A

Test report of field density and degree of compaction for second layer of fill 

material behind the wall from Sta. A7+475 to Sta. A7+488 and A7+540 to Sta. 

A7+564 at LHS -TFD/15-053.

NHT 2/25/2015 03/27/15 3/15/2015 18 A

TEST-13-00015-NHT-677-A

Test report of field density and degree of compaction for first layer of fill 

material behind the wall from Sta. A7+475 to Sta. A7+488 , A7+540 to Sta. 

A7+564 and A7+355 to Sta. A7+396.55 at LHS -TFD/15-047.

NHT 2/25/2015 03/27/15 3/15/2015 18 A

TEST-13-00015-NHT-678-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. A7+355 to Sta. A7+367.80, and from Sta. 

A7+380.60 to Sta. A7+393.40 at LHS-TC-15/060-B.

NHT 3/1/2015 03/31/15 3/15/2015 14 A

TEST-13-00015-NHT-679-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. A7+552 to Sta. A7+564 at LHS-TC-

15/052-B.

NHT 3/1/2015 03/31/15 3/15/2015 14 A

TEST-13-00015-NHT-680-A
Test report for (28 days) of concrete cube compressive strength:

-For walls of main connection manhole at Sta. B0+955-TC-15/050/B.
NHT 3/1/2015 03/31/15 3/15/2015 14 A

TEST-13-00015-NHT-681-A
Test report of soil classification and modified proctor for fill material of road 

from Sta. A8+000 to Sta. A8+180- TB/15-053.
NHT 3/5/2015 04/04/15 3/18/2015 13 A

TEST-13-00015-NHT-682-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A7+860 to Sta. A8+000-TFD/15-065.
NHT 3/5/2015 04/04/15 3/18/2015 13 C

TEST-13-00015-NHT-682-B
Test report of field density and degree of compaction for sub grade material 

from Sta. A7+860 to Sta. A8+000-TFD/15-065.
NHT 5/24/2015 06/23/15 6/3/2015 10 A

TEST-13-00015-NHT-683-A
Test report of field density and degree of compaction for first layer of fill 

material behind the wall from Sta. A8+000 to Sta. A8+180-TFD/15-064.
NHT 3/5/2015 04/04/15 3/18/2015 13 A

TEST-13-00015-NHT-684-A
Test report of field density and degree of compaction for base course material 

from Sta. A1+820 to Sta. A1+940-TFD/15-061.
NHT 3/5/2015 04/04/15 3/18/2015 13 C

TEST-13-00015-NHT-684-B
Test report of field density and degree of compaction for base course material 

from Sta. A1+820 to Sta. A1+940-TFD/15-061.
NHT 5/24/2015 06/23/15 6/3/2015 10 A

TEST-13-00015-NHT-685-A

Test report for seven days of concrete cube compressive strength:

-For side walls from Sta. A6+600 to Sta. A6+800 at RHS and LHS-TC-15/119-

A.

NHT 3/5/2015 04/04/15 3/18/2015 13 A
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TEST-13-00015-NHT-686-A
Test report for (28 days) of concrete cube compressive strength:

-For concrete support at Segment D from S18 to S27-TC-15/051-B.
NHT 3/9/2015 04/08/15 3/25/2015 16 A

TEST-13-00015-NHT-687-A
Test report of soil classification sub grade material of road from Sta. E0+280 to 

Sta. E0+500 at LHS- TB/15-054.
NHT 3/9/2015 04/08/15 3/25/2015 16 C

TEST-13-00015-NHT-688-A
Test report of modified proctor for sub grade material for road from Sta. 

A7+700 to Sta. A7+860 –TB/15-062.
NHT 3/10/2015 04/09/15 3/25/2015 15 A

TEST-13-00015-NHT-689-A
Test report of modified proctor for sub grade material for road from Sta. 

A7+600 to Sta. A7+700 –TB/15-061.
NHT 3/10/2015 04/09/15 3/25/2015 15 A

TEST-13-00015-NHT-690-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A7+600 to Sta. A7+700-TFD/15-071.
NHT 3/10/2015 04/09/15 3/25/2015 15 A

TEST-13-00015-NHT-691-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A7+700 to Sta. A7+860-TFD/15-069.
NHT 3/10/2015 04/09/15 3/25/2015 15 A

TEST-13-00015-NHT-692-A

Test report for seven days of concrete cube compressive strength:

-For roof slab of combination three 200 mm G.V with 80 mm ARV at Sta. 

A7+425-TC-15/117/A.

NHT 3/10/2015 04/09/15 3/25/2015 15 A

TEST-13-00015-NHT-693-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. A7+367.8 to Sta. A7+380.6 at LHS-TC-

15/082-B.

NHT 3/10/2015 04/09/15 3/25/2015 15 A

TEST-13-00015-NHT-694-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall from Sta. B0+250 to Sta. B0+255 and from Sta. 

B0+260 to Sta. B0+265 at LHS.

-For foundation of boundary wall from Sta. E1+050 to Sta. E1+100 at RHS-TC-

15/094-B.

NHT 3/10/2015 04/09/15 3/25/2015 15 A

TEST-13-00015-NHT-695-A
Application test of prime coat (MC) from Sta. A6+800 to Sta. A7+100-TM 15-

046.
NHT 3/10/2015 04/09/15 3/25/2015 15 A

TEST-13-00015-NHT-696-A

Test report for (28 days) of concrete cube compressive strength:

-For concrete protection from Sta. C0+010 to Sta. C0+290 at LHS and RHS-TC-

15/097-B.

NHT 3/11/2015 04/10/15 3/30/2015 19 A

TEST-13-00015-NHT-697-A

Test report for (28 days) of concrete cube compressive strength:

-For roof slab of Wadi Fukin connection chamber at Sta. B0+955 at RHS-TC-

15/089/B.

NHT 3/11/2015 04/10/15 3/30/2015 19 A

TEST-13-00015-NHT-698-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of combination three 200 mm G.V with 80 mm ARV at Sta. 

A7+390-TC-15/098/B.

NHT 3/11/2015 04/10/15 3/30/2015 19 A

TEST-13-00015-NHT-699-A
Test report of field density and degree of compaction for base course material 

from Sta. E0+500 to Sta. E0+900-TFD/15-082.
NHT 3/11/2015 04/10/15 3/30/2015 19 C

TEST-13-00015-NHT-699-B
Test report of field density and degree of compaction for base course material 

from Sta. E0+500 to Sta. E0+900-TFD/15-082.
NHT 5/24/2015 06/23/15 6/3/2015 10 A
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TEST-13-00015-NHT-700-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A7+460 to Sta. A7+600-TFD/15-076.
NHT 3/11/2015 04/10/15 3/30/2015 19 C

TEST-13-00015-NHT-700-B
Test report of field density and degree of compaction for sub grade material 

from Sta. A7+460 to Sta. A7+600-TFD/15-076.
NHT 5/24/2015 06/23/15 6/3/2015 10 A

TEST-13-00015-NHT-701-A

Test and retest report of field density and degree of compaction for second layer 

of fill material behind the wall from Sta. A8+800 to Sta. A8+180 -TFD/15-068 

and TFD/15-078.

NHT 3/11/2015 04/10/15 3/30/2015 19 A

TEST-13-00015-NHT-702-A
Test report of field density and degree of compaction for third layer of fill 

material behind the wall from Sta. A8+800 to Sta. A8+180 -TFD/15-072.
NHT 3/11/2015 04/10/15 3/30/2015 19 A

TEST-13-00015-NHT-703-A
Test report for second coat layer thickness –top coat- Uni spread-

BM/CS/15003.
NHT 3/11/2015 04/10/15 3/30/2015 19 C

TEST-13-00015-NHT-704-A Test report for first coat layer thickness –Epoxy Koll-BM/CS/15001. NHT 3/11/2015 04/10/15 3/30/2015 19 C

TEST-13-00015-NHT-705-A Test report for first coat layer thickness –Epoxy Koll-BM/CS/15002. NHT 3/11/2015 04/10/15 3/30/2015 19 C

TEST-13-00015-NHT-706-A
Test report of field density and degree of compaction for sub grade material 

from Sta. A8+800 to Sta. A8+180 -TFD/15-081.
NHT 3/12/2015 04/11/15 3/31/2015 19 A

TEST-13-00015-NHT-707-A
Test report of modified proctor for sub grade material for road from Sta. 

A8+800 to Sta. A8+180 -TB/15-072.
NHT 3/12/2015 04/11/15 3/31/2015 19 A

TEST-13-00015-NHT-708-A
Comprehensive test report for first base course layer from Sta. A7+700 to Sta. 

A8+200-TB/15-058.
NHT 3/12/2015 04/11/15 3/31/2015 19 A

TEST-13-00015-NHT-709-A

Bearing capacity test report for soil under foundation of retaining walls from 

Sta. A7+170 to Sta. A7+191.2 at LHS and from Sta. B0+690 to Sta. B0+708 at 

RHS - ST/15023.

NHT 3/12/2015 04/11/15 3/31/2015 19 A

TEST-13-00015-NHT-710-A
Test report for seven days of concrete cube compressive strength:

-For foundation of chamber for Battir at Sta. A7+400-TC-15/146/A.
NHT 3/16/2015 04/15/15 4/6/2015 21 A

TEST-13-00015-NHT-711-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. B0+690 to Sta. B0+708 at RHS-TC-

15/145-A.

NHT 3/16/2015 04/15/15 4/6/2015 21 A

TEST-13-00015-NHT-712-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. A7+170 to Sta. A7+180.5 at LHS-TC-

15/153-A.

NHT 3/16/2015 04/15/15 4/6/2015 21 A

TEST-13-00015-NHT-713-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall from Sta. E1+050 to Sta. E1+063 and from Sta. 

E1+084.5 to Sta. E1+097.5 at RHS-TC-15/107-B.

NHT 3/16/2015 04/15/15 4/6/2015 21 A

TEST-13-00015-NHT-714-A
Comprehensive test report for first base course layer from Sta. A7+800 to Sta. 

A7+300-TB/15-066.
NHT 3/16/2015 04/15/15 4/6/2015 21 A

TEST-13-00015-NHT-715-A
Test report of modified proctor for sub grade material for road from Sta. 

E0+420 to Sta. E0+500 -TB/15-079.
NHT 3/16/2015 04/15/15 4/6/2015 21 A

TEST-13-00015-NHT-716-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+420 to Sta. E0+500 -TFD/15-085.
NHT 3/16/2015 04/15/15 4/6/2015 21 A
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TEST-13-00015-NHT-717-A

Test report for (28 days) of concrete cube compressive strength:

-For side walls from Sta. A6+600 to Sta. A6+800 at RHS and LHS-TC-15/119-

B.

NHT 3/18/2015 04/17/15 4/7/2015 20 A
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TEST-13-00015-NHT-718-A

Test report for (28 days) of concrete cube compressive strength:

-For roof slab of combination three 200 mm G.V with 80 mm ARV at Sta. 

A7+425-TC-15/117/B.

NHT 3/18/2015 04/17/15 4/7/2015 20 A

TEST-13-00015-NHT-719-A
Test report of sieve analysis for bedding materials and single size for Hussan 

water pipeline from Sta. H0+000 to Sta. H0+600 -TA/15-008.
NHT 3/18/2015 04/17/15 4/8/2015 21 C

TEST-13-00015-NHT-719-B
Test report of sieve analysis for bedding materials and single size for Hussan 

water pipeline from Sta. H0+000 to Sta. H0+600 -TA/15-008.
NHT 8/30/2015 09/29/15 9/8/2015 9 A

TEST-13-00015-NHT-720-A Test report of Asphalt (3/4) inch for Segment .B of side walks -TM/15-041. NHT 3/18/2015 04/17/15 4/8/2015 21 C

TEST-13-00015-NHT-720-B Test report of Asphalt (3/4) inch for Segment .B of side walks -TM/15-041. NHT 5/7/2015 06/06/15 5/25/2015 18 A

TEST-13-00015-NHT-721-A
Test report of Asphalt (3/4) inch from Sta. A4+290 to Sta. A4+790 -TM/15-

057.
NHT 3/18/2015 04/17/15 4/8/2015 21 C

TEST-13-00015-NHT-721-B
Test report of Asphalt (3/4) inch from Sta. A4+290 to Sta. A4+790 -TM/15-

057.
NHT 5/7/2015 06/06/15 5/25/2015 18 A

TEST-13-00015-NHT-722-A
Test report of Asphalt (3/4) inch from Sta. A4+790 to Sta. A5+490 -TM/15-

058.
NHT 3/18/2015 04/17/15 4/8/2015 21 C

TEST-13-00015-NHT-722-B
Test report of Asphalt (3/4) inch from Sta. A4+790 to Sta. A5+490 -TM/15-

058.
NHT 5/7/2015 06/06/15 5/25/2015 18 A

TEST-13-00015-NHT-723-A
Test report of Asphalt (3/4) inch from Sta. A1+820 to Sta. A1+940 -TM/15-

056.
NHT 3/18/2015 04/17/15 4/7/2015 20 A

TEST-13-00015-NHT-724-A
Test report of Asphalt (3/4) inch from Sta. A6+800 to Sta. A6+960 -TM/15-

047.
NHT 3/18/2015 04/17/15 4/7/2015 20 A

TEST-13-00015-NHT-725-A
Test report for seven days of concrete cube compressive strength:

-For side walks from Sta. A6+550 to Sta. A6+780 -TC-15/163-A.
NHT 3/19/2015 04/18/15 4/7/2015 19 A

TEST-13-00015-NHT-726-A
Test report for seven days of concrete cube compressive strength:

-For side walks from Sta. A6+350 to Sta. A6+550 -TC-15/162-A.
NHT 3/19/2015 04/18/15 4/7/2015 19 A

TEST-13-00015-NHT-727-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta. E0+630 to Sta. E0+646.4 at RHS -TC-

15/161-A.

NHT 3/19/2015 04/18/15 4/7/2015 19 A

TEST-13-00015-NHT-728-A
Test report of field density and degree of compaction for base course material of 

-widening- from Sta. E3+320 to Sta. E3+380 -TFD/15-079.
NHT 3/19/2015 04/18/15 4/7/2015 19 A

TEST-13-00015-NHT-729-A
Test report of field density and degree of compaction for base course material of 

-widening- from Sta. E1+160 to Sta. E1+380 -TFD/15-077.
NHT 3/19/2015 04/18/15 4/7/2015 19 A

TEST-13-00015-NHT-730-A
Test report of modified proctor for first base course layer of widening from Sta. 

E1+160 to Sta. E1+380-TB/15-084.
NHT 3/19/2015 04/18/15 4/7/2015 19 A

TEST-13-00015-NHT-731-A
Test report of Asphalt (3/4) inch from Sta. A6+960 to Sta. A7+100 -TM/15-

048.
NHT 3/19/2015 04/18/15 4/8/2015 20 C

TEST-13-00015-NHT-731-B
Test report of Asphalt (3/4) inch from Sta. A6+960 to Sta. A7+100 -TM/15-

048.
NHT 5/7/2015 06/06/15 5/25/2015 18 A
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TEST-13-00015-NHT-732-A
Test report of modified proctor for topping material from Sta. A6+240 to Sta. 

A6+340-TB/15-085.
NHT 3/19/2015 04/18/15 4/7/2015 19 A

TEST-13-00015-NHT-733-A
Test report of field density and degree of compaction for topping material from 

Sta. A6+240 to Sta. A6+340 -TFD/15-092.
NHT 3/19/2015 04/18/15 4/7/2015 19 A

TEST-13-00015-NHT-734-A
Test report of gradation, liquid limit, plastic limit, and plasticity index of soils, 

and sand equivalent for base course material at Sta. A8+100–TB/15-083.
NHT 3/19/2015 04/18/15 4/8/2015 20 A

TEST-13-00015-NHT-735-A

Test report for seven days of concrete cube compressive strength:

- For foundation of retaining wall of Battir from Sta. 0+580 to Sta. 0+651.90 at 

LHS-TC-15/172-A.

NHT 3/23/2015 04/22/15 4/8/2015 16 A

TEST-13-00015-NHT-736-A

Test report for seven days of concrete cube compressive strength:

- For stem of retaining wall from Sta. A7+180.5 to Sta. A7+191.2-TC-15/171-

A.

NHT 3/23/2015 04/22/15 4/8/2015 16 A

TEST-13-00015-NHT-737-A

Test and retest report of field density and degree of compaction for second base 

course layer for widening from Sta. E1+140 to Sta. E1+370-TFD/15-093 and 

TFD/15-105.

NHT 3/25/2015 04/24/15 4/13/2015 19 C

TEST-13-00015-NHT-737-B

Test and retest report of field density and degree of compaction for second base 

course layer for widening from Sta. E1+140 to Sta. E1+370-TFD/15-093 and 

TFD/15-105.

NHT 5/4/2015 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-738-A
Test and retest report of field density and degree of compaction for first base 

course layer from Sta. A7+440 to Sta. A8+000-TFD/15-094 and TFD/15-101.
NHT 3/25/2015 04/24/15 4/13/2015 19 C

TEST-13-00015-NHT-738-B
Test and retest report of field density and degree of compaction for first base 

course layer from Sta. A7+440 to Sta. A8+000-TFD/15-094 and TFD/15-101.
NHT 5/4/2015 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-739-A
Test report of field density and degree of compaction for base course material of 

side walks at Sta. E0+980 at RHS-TFD/15-102.
NHT 3/25/2015 04/24/15 4/13/2015 19 C

TEST-13-00015-NHT-739-B
Test report of field density and degree of compaction for base course material of 

side walks at Sta. E0+980 at RHS-TFD/15-102.
NHT 5/4/2015 06/03/15 5/24/2015 20 C

TEST-13-00015-NHT-739-C
Test report of field density and degree of compaction for base course material of 

side walks at Sta. E0+980 at RHS-TFD/15-102.
NHT 8/30/2015 09/29/15 9/8/2015 9 A

TEST-13-00015-NHT-740-A
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+240 to Sta. E0+400-TFD/15-100.
NHT 3/25/2015 04/24/15 4/13/2015 19 C

TEST-13-00015-NHT-740-B
Test report of field density and degree of compaction for sub grade material 

from Sta. E0+240 to Sta. E0+400-TFD/15-100.
NHT 5/4/2015 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-741-A
Test report of modified proctor for sub grade material for road at Sta. 

E0+380–TB/15-091.
NHT 3/25/2015 04/24/15 4/13/2015 19 A

TEST-13-00015-NHT-742-A
Test report of modified proctor for sub grade material for road at Sta. 

E0+280–TB/15-090.
NHT 3/25/2015 04/24/15 4/13/2015 19 A
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TEST-13-00015-NHT-743-A
Test report of Asphalt (3/4) inch from Sta. E1+140 to Sta. E1+370 for widening-

TM/15-070.
NHT 3/29/2015 04/28/15 4/13/2015 15 C

TEST-13-00015-NHT-743-B
Test report of Asphalt (3/4) inch from Sta. E1+140 to Sta. E1+370 for widening-

TM/15-070.
NHT 5/7/2015 06/06/15 5/25/2015 18 A

TEST-13-00015-NHT-744-A
Test report of Asphalt (3/4) inch from Sta. E0+660 to Sta. E0+920 -TM/15-

069.
NHT 3/29/2015 04/28/15 4/13/2015 15 C

TEST-13-00015-NHT-744-B
Test report of Asphalt (3/4) inch from Sta. E0+660 to Sta. E0+920 -TM/15-

069.
NHT 5/7/2015 06/06/15 5/25/2015 18 A

TEST-13-00015-NHT-745-A
Test report of Asphalt (3/4) inch from Sta. E0+500 to Sta. E0+660 at LHS and 

from Sta. E0+500 to Sta. E0+620 at RHS-TM/15-068.
NHT 3/29/2015 04/28/15 4/13/2015 15 C

TEST-13-00015-NHT-745- B
Test report of Asphalt (3/4) inch from Sta. E0+500 to Sta. E0+660 at LHS and 

from Sta. E0+500 to Sta. E0+620 at RHS-TM/15-068.
NHT 5/7/2015 06/06/15 5/25/2015 18 A

TEST-13-00015-NHT-746-A Application test of prime coat (MC) at Sta. E0+820-TM 15-067. NHT 3/29/2015 04/28/15 4/13/2015 15 A

TEST-13-00015-NHT-747-A

Test report for seven days of concrete cube compressive strength:

- For foundation of retaining wall from Sta. A7+205 to Sta. A7+215 at LHS-TC-

15/188-A.

NHT 3/29/2015 04/28/15 4/13/2015 15 A

TEST-13-00015-NHT-748-A

Test report for seven days of concrete cube compressive strength:

- For wall of Battir main connection chamber at Sta. A7+400 at LHS-TC-

15/187/A.

NHT 3/29/2015 04/28/15 4/13/2015 15 A

TEST-13-00015-NHT-749-A
Test report of modified proctor for base course material of sidewalks from Sta. 

E0+500 to Sta. E0+700- TB/15-101.
NHT 4/2/2015 05/02/15 4/21/2015 19 C

TEST-13-00015-NHT-749-B
Test report of modified proctor for base course material of sidewalks from Sta. 

E0+500 to Sta. E0+700- TB/15-101.
NHT 5/4/2015 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-750-A
Test report of modified proctor for base course material of road from Sta. 

A8+000 to Sta. A8+200- TB/15-096.
NHT 4/2/2015 05/02/15 4/21/2015 19 C

TEST-13-00015-NHT-750-B
Test report of modified proctor for base course material of road from Sta. 

A8+000 to Sta. A8+200- TB/15-096.
NHT 5/4/2015 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-751-A
Test report of field density and degree of compaction for base course material of 

sidewalks from Sta. E0+500 to Sta. E0+700-TFD/15-112.
NHT 4/2/2015 05/02/15 4/21/2015 19 C

TEST-13-00015-NHT-751-B
Test report of field density and degree of compaction for base course material of 

sidewalks from Sta. E0+500 to Sta. E0+700-TFD/15-112.
NHT 5/4/2015 06/03/15 5/24/2015 20 C

TEST-13-00015-NHT-751-C
Test report of field density and degree of compaction for base course material of 

sidewalks from Sta. E0+500 to Sta. E0+700-TFD/15-112.
NHT 8/30/2015 09/29/15 9/8/2015 9 A

TEST-13-00015-NHT-752-A
Test report of field density and degree of compaction for sub grade material of 

road from Sta. E0+400 to Sta. E0+500-TFD/15-115.
NHT 4/2/2015 05/02/15 4/21/2015 19 C

TEST-13-00015-NHT-752-B
Test report of field density and degree of compaction for sub grade material of 

road from Sta. E0+400 to Sta. E0+500-TFD/15-115.
NHT 5/4/2015 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-753-A
Test report of field density and degree of compaction for first base course layer 

of road from Sta. A8+000 to Sta. A8+200-TFD/15-107.
NHT 4/2/2015 05/02/15 4/21/2015 19 C
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TEST-13-00015-NHT-753-B
Test report of field density and degree of compaction for first base course layer 

of road from Sta. A8+000 to Sta. A8+200-TFD/15-107.
NHT 5/4/2015 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-754-A
Test report for (28 days) of concrete cube compressive strength:

-For foundation of chamber for Battir at Sta. A7+400-TC-15/146/B.
NHT 4/2/2015 05/02/15 4/21/2015 19 A

TEST-13-00015-NHT-755-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. B0+690 to Sta. B0+708 at RHS-TC-

15/145-B.

NHT 4/2/2015 05/02/15 4/21/2015 19 A

TEST-13-00015-NHT-756-A
Pressure test for 2 inch water distribution pipe line and house connection for 

Battir from Sta. 0+270 to Sta. 0+650.
NHT 4/2/2015 05/02/15 4/21/2015 19 A

TEST-13-00015-NHT-757-A
Test report of field density and degree of compaction for sub grade material of 

road from Sta. A7+300 to Sta. A7+460-TFD/15-118.
NHT 04/07/15 05/07/15 4/22/2015 15 C

TEST-13-00015-NHT-757-B
Test report of field density and degree of compaction for sub grade material of 

road from Sta. A7+300 to Sta. A7+460-TFD/15-118.
NHT 05/04/15 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-758-A
Test report of field density and degree of compaction for base course material of 

sidewalks from Sta. E0+700 to Sta. E0+900-TFD/15-117.
NHT 04/07/15 05/07/15 4/22/2015 15 C

TEST-13-00015-NHT-758-B
Test report of field density and degree of compaction for base course material of 

sidewalks from Sta. E0+700 to Sta. E0+900-TFD/15-117.
NHT 05/04/15 06/03/15 5/24/2015 20 C

TEST-13-00015-NHT-758-C
Test report of field density and degree of compaction for base course material of 

sidewalks from Sta. E0+700 to Sta. E0+900-TFD/15-117.
NHT 08/30/15 09/29/15 9/8/2015 9 A

TEST-13-00015-NHT-759-A
Test report of field density and degree of compaction for first base course layer 

of road from Sta. A0+080 to Sta. A0+120-TFD/15-116
NHT 04/07/15 05/07/15 4/22/2015 15 C

TEST-13-00015-NHT-759-B
Test report of field density and degree of compaction for first base course layer 

of road from Sta. A0+080 to Sta. A0+120-TFD/15-117
NHT 05/04/15 06/03/15 5/24/2015 20 A

TEST-13-00015-NHT-760-A
Test report of field density and degree of compaction for sub grade material of 

sidewalks from Sta. E0+500 to Sta. E0+700-TFD/15-114.
NHT 04/07/15 05/07/15 4/22/2015 15 C

TEST-13-00015-NHT-760-B
Test report of field density and degree of compaction for sub grade material of 

sidewalks from Sta. E0+500 to Sta. E0+700-TFD/15-114.
NHT 05/04/15 06/03/15 5/24/2015 20 C

TEST-13-00015-NHT-760-C
Test report of field density and degree of compaction for sub grade material of 

sidewalks from Sta. E0+500 to Sta. E0+700-TFD/15-114.
NHT 08/30/15 09/29/15 9/8/2015 9 A

TEST-13-00015-NHT-761-A
Test report of field density and degree of compaction for first layer of fill 

material behind the wall from Sta. A7+200 to Sta. A7+215-TFD/15-113.
NHT 04/07/15 05/07/15 4/22/2015 15 A

TEST-13-00015-NHT-762-A
Test report of modified proctor for sub grade material for sidewalks from Sta. 

E0+500 to Sta. E0+700–TB/15-104.
NHT 04/07/15 05/07/15 4/23/2015 16 A

TEST-13-00015-NHT-763-A
Test report of modified proctor for first base course layer of road from Sta. 

A0+080 to Sta. A0+120–TB/15-103.
NHT 04/07/15 05/07/15 4/23/2015 16 A

TEST-13-00015-NHT-764-A
Test report of modified proctor for first layer of fill material behind the wall 

from Sta. A7+200 to Sta. A7+215–TB/15-102.
NHT 04/07/15 05/07/15 4/23/2015 16 A
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TEST-13-00015-NHT-765-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall from Sta. E0+630 to Sta. E0+646.4 at RHS -TC-

15/161-B.

NHT 04/07/15 05/07/15 4/23/2015 16 A

TEST-13-00015-NHT-766-A
Test report for (28 days) of concrete cube compressive strength:

-For  side walks from Sta. A6+350 to Sta. A6+550-TC-15/162-B.
NHT 04/07/15 05/07/15 4/23/2015 16 A

TEST-13-00015-NHT-767-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall from Sta. A7+170 to Sta. A7+180.5 at LHS-TC-

15/153-B.

NHT 04/07/15 05/07/15 4/23/2015 16 A

TEST-13-00015-NHT-768-A

Test report for seven days of concrete cube compressive strength:

-For slab of Battir main connection chamber at Sta. A7+400 at LHS-TC-

15/198/A.

NHT 04/07/15 05/07/15 4/23/2015 16 A

TEST-13-00015-NHT-769-A
Test report for (28 days) of concrete cube compressive strength:

-For  side walks from Sta. A6+550 to Sta. A6+780 -TC-15/163-B.
NHT 04/07/15 05/07/15 4/23/2015 16 A

TEST-13-00015-NHT-770-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall for Battir from Sta. 0+580 to Sta. 0+597 and from 

Sta. 0+614 to Sta. 0+634 at LHS-TC-15/197-A.

NHT 04/07/15 05/07/15 4/23/2015 16 A

TEST-13-00015-NHT-771-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

C0+000 to Sta. C0+330-TM/15-078.
NHT 04/07/15 05/07/15 4/26/2015 19 C

TEST-13-00015-NHT-771-B
Test report of core (3/4 inch) wearing asphalt layer and bulk specific gravity 

from Sta. C0+000 to Sta. C0+330-TM/15-078.
NHT 09/12/15 10/12/15 9/15/2015 3 A

TEST-13-00015-NHT-772-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

E0+500 to Sta. E1+140-TM/15-079.
NHT 04/07/15 05/07/15 4/26/2015 19 C

TEST-13-00015-NHT-772-B
Test report of core (3/4 inch) binder asphalt layer and bulk specific gravity from 

Sta. E0+500 to Sta. E1+140-TM/15-079.
NHT 09/12/15 10/12/15 9/15/2015 3 A

TEST-13-00015-NHT-773-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A1+820 to Sta. A1+940-TM/15-077.
NHT 04/07/15 05/07/15 4/26/2015 19 C

TEST-13-00015-NHT-773-B
Test report of core (3/4 inch) wearing asphalt layer and bulk specific gravity 

from Sta. A1+820 to Sta. A1+940-TM/15-077.
NHT 09/12/15 10/12/15 9/15/2015 3 A

TEST-13-00015-NHT-774-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A6+800 to Sta. A7+100-TM/15-083.
NHT 04/07/15 05/07/15 4/26/2015 19 C

TEST-13-00015-NHT-774-B
Test report of core (3/4 inch) binder asphalt layer and bulk specific gravity from 

Sta. A6+800 to Sta. A7+100-TM/15-083.
NHT 09/12/15 10/12/15 9/15/2015 3 A

TEST-13-00015-NHT-775-A

Test report for (28 days) of concrete cube compressive strength:

- For stem of retaining wall from Sta. A7+180.5 to Sta. A7+191.2-TC-15/171-

B.

NHT 4/16/2015 05/16/15 5/4/2015 18 A

TEST-13-00015-NHT-776-A

Test report for (28 days) of concrete cube compressive strength:

- For foundation of retaining wall of Battir from Sta. 0+580 to Sta. 0+651.90 at 

LHS-TC-15/172-B.

NHT 4/16/2015 05/16/15 5/4/2015 18 A
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TEST-13-00015-NHT-777-A
Comprehensive test report for second base course layer from Sta. A7+200 to 

Sta. A7+700-TB/15-119.
NHT 4/16/2015 05/16/15 5/4/2015 18 A

TEST-13-00015-NHT-778-A
Comprehensive test report for second base course layer from Sta. A7+700 to 

Sta. A8+200-TB/15-118.
NHT 4/16/2015 05/16/15 5/4/2015 18 A

TEST-13-00015-NHT-779-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A3+750 to Sta. A4+500-TM/15-085.
NHT 4/16/2015 05/16/15 5/4/2015 18 A

TEST-13-00015-NHT-780-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A4+550 to Sta. A5+450-TM/15-086.
NHT 4/16/2015 05/16/15 5/4/2015 18 A

TEST-13-00015-NHT-781-A
Test report of modified proctor for sub grade material for road from Sta. 

A7+100 to Sta. A7+300–TB/15-112.
NHT 4/16/2015 05/16/15 5/5/2015 19 A

TEST-13-00015-NHT-782-A
Test report of field density and degree of compaction for topping material from 

Sta. E0+400 to Sta. E0+500 -TFD/15-121.
NHT 4/16/2015 05/16/15 5/5/2015 19 A

TEST-13-00015-NHT-783-A
Test report of field density and degree of compaction for first base course layer 

of road from Sta. E0+240 to Sta. E0+400 -TFD/15-122.
NHT 4/16/2015 05/16/15 5/5/2015 19 A

TEST-13-00015-NHT-784-A
Test report of field density and degree of compaction for sub grade material of 

roads from Sta. A7+100 to Sta. A7+300 -TFD/15-123.
NHT 4/16/2015 05/16/15 5/5/2015 19 A

TEST-13-00015-NHT-785-A
Test report of field density and degree of compaction for first base course layer 

of road from Sta. A6+240 to Sta. A6+340 -TFD/15-128.
NHT 4/16/2015 05/16/15 5/5/2015 19 A

TEST-13-00015-NHT-786-A
Test report of field density and degree of compaction for first base course layer 

of road from Sta. E0+400 to Sta. E0+500 -TFD/15-129.
NHT 4/16/2015 05/16/15 5/5/2015 19 A

TEST-13-00015-NHT-787-A
Test report of field density and degree of compaction for base course material of 

sidewalks from Sta. E0+620 to Sta. E0+800 -TFD/15-130.
NHT 4/16/2015 05/16/15 5/5/2015 19 A

TEST-13-00015-NHT-788-A

Test report for (28 days) of concrete cube compressive strength:

-For slab of Battir main connection chamber at Sta. A7+400 at LHS-TC-

15/198/B.

NHT 4/23/2015 05/23/15 5/6/2015 13 A

TEST-13-00015-NHT-789-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall for Battir from Sta. 0+580 to Sta. 0+597 and from 

Sta. 0+614 to Sta. 0+634 at LHS-TC-15/197-B.

NHT 4/23/2015 05/23/15 5/6/2015 13 A

TEST-13-00015-NHT-790-A
Test report of field density and degree of compaction for first base course layer 

of road from Sta. A7+100 to Sta. A7+460 -TFD/15-135.
NHT 4/23/2015 05/23/15 5/6/2015 13 A

TEST-13-00015-NHT-791-A
Test report of modified proctor for first base course layer of road from Sta. 

A7+100 to Sta. A7+500–TB/15-134.
NHT 4/23/2015 05/23/15 5/6/2015 13 A

TEST-13-00015-NHT-792-A
Pressure test for 2 inch water distribution pipe line and house connection for 

Battir from Sta. 0+270 to Sta. 0+040.
NHT 4/23/2015 05/23/15 5/6/2015 13 A

TEST-13-00015-NHT-793-A

Test report for seven days of concrete cube compressive strength:

-For  one side shutter up to 120 cm from Sta. A7+651.68 to Sta. A7+706.68 at 

LHS-TC-15/250-A.

NHT 4/23/2015 05/23/15 5/6/2015 13 A
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TEST-13-00015-NHT-794-A

Test report for seven days of concrete cube compressive strength:

-For  one side shutter up to 180 cm from Sta. A7+651.68 to Sta. A7+671.68 at 

LHS-TC-15/260-A.

NHT 4/23/2015 05/23/15 5/6/2015 13 A

TEST-13-00015-NHT-795-A
Test report of modified proctor for second layer of fill material behind the wall 

for Battir from Sta. 0+580 to Sta. 0+651.9 at LHS –TB/15-113.
NHT 4/23/2015 05/23/15 5/13/2015 20 C

TEST-13-00015-NHT-795-B
Test report of modified proctor for second layer of fill material behind the wall 

for Battir from Sta. 0+580 to Sta. 0+651.9 at LHS –TB/15-113.
NHT 5/24/2015 06/23/15 6/3/2015 10 A

TEST-13-00015-NHT-796-A

Test report of field density and degree of compaction for second layer of fill 

material behind the wall for Battir from Sta. 0+580 to Sta. 0+651.9 at LHS 

–TFD/15-120.

NHT 4/23/2015 05/23/15 5/13/2015 20 C

TEST-13-00015-NHT-796-B

Test report of field density and degree of compaction for second layer of fill 

material behind the wall for Battir from Sta. 0+580 to Sta. 0+651.9 at LHS 

–TFD/15-120.

NHT 5/24/2015 06/23/15 6/3/2015 10 A

TEST-13-00015-NHT-797-A

Test report of field density and degree of compaction for before last layer of fill 

material behind the wall for Battir from Sta. 0+580 to Sta. 0+651.9 at LHS 

–TFD/15-126.

NHT 4/23/2015 05/23/15 5/13/2015 20 C

TEST-13-00015-NHT-797-B

Test report of field density and degree of compaction for before last layer of fill 

material behind the wall for Battir from Sta. 0+580 to Sta. 0+651.9 at LHS 

–TFD/15-126.

NHT 5/24/2015 06/23/15 6/3/2015 10 A

TEST-13-00015-NHT-798-A

Test report of field density and degree of compaction for last layer of fill 

material behind the wall for Battir from Sta. 0+580 to Sta. 0+651.9 at LHS 

–TFD/15-127.

NHT 4/23/2015 05/23/15 5/13/2015 20 C

TEST-13-00015-NHT-799-A
Pressure test for 75 mm (3 inch) steel pipe line and 50 mm house connection for 

Segment A from Sta. A7+430 to Sta. A8+200.
NHT 4/23/2015 05/23/15 5/6/2015 13 A

TEST-13-00015-NHT-800-A
Test report of field density and degree of compaction for second base course 

layer of road from Sta. A0+080 to Sta. A0+120 -TFD/15-144.
NHT 4/26/2015 05/26/15 5/6/2015 10 A

TEST-13-00015-NHT-801-A
Test report of modified proctor for sub grade material of road from Sta. A7+300 

to Sta. A7+460–TB/15-106.
NHT 4/26/2015 05/26/15 5/6/2015 10 A

TEST-13-00015-NHT-802-A
Test report for seven days of concrete cube compressive strength:

-For foundation of the PRV manhole at Sta. A6+140-TC-15/208/A.
NHT 4/26/2015 05/26/15 5/11/2015 15 A

TEST-13-00015-NHT-803-A
Test report for (28 days) of concrete cube compressive strength:

-For foundation of the PRV manhole at Sta. A6+140-TC-15/208/B.
NHT 4/26/2015 05/26/15 5/11/2015 15 A

TEST-13-00015-NHT-804-A
Test report for seven days of concrete cube compressive strength:

-For wall of the PRV manhole at Sta. A6+140-TC-15/225/A.
NHT 4/26/2015 05/26/15 5/11/2015 15 A

TEST-13-00015-NHT-805-A
Test report for (28 days) of concrete cube compressive strength:

-For wall of the PRV manhole at Sta. A6+140-TC-15/225/B.
NHT 4/26/2015 05/26/15 5/11/2015 15 A

TEST-13-00015-NHT-806-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall for Battir from Sta. 0+597 to Sta. 0+614 at LHS-TC-

15/224-A.

NHT 4/26/2015 05/26/15 5/11/2015 15 A
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TEST-13-00015-NHT-807-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of retaining wall for Battir from Sta. 0+597 to Sta. 0+614 at LHS-TC-

15/224-B.

NHT 4/26/2015 05/26/15 5/11/2015 15 A

TEST-13-00015-NHT-808-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall from Sta. A7+492 to Sta. A7+510 at LHS-TC-

15/228-A.

NHT 4/26/2015 05/26/15 5/11/2015 15 A

TEST-13-00015-NHT-809-A
Test report for seven days of concrete cube compressive strength:

-For foundation of the PRV Battir manhole at Sta. 0+950-TC-15/227/A.
NHT 4/28/2015 05/28/15 5/14/2015 16 A

TEST-13-00015-NHT-810-A
Test report for (28 days) of concrete cube compressive strength:

-For wall of the PRV manhole at Sta. A6+140-TC-15/225/B.
NHT 4/28/2015 05/28/15 5/14/2015 16 A

TEST-13-00015-NHT-811-A
Test report for (28 days) of concrete cube compressive strength:

-For roof slab of the PRV manhole at Sta. A6+140-TC-15/226/B.
NHT 4/28/2015 05/28/15 5/14/2015 16 A

TEST-13-00015-NHT-812-A
Test report of modified proctor for first base course layer of behind Battir road 

from Sta. 0+580 to Sta. 0+651.9 at LHS–TB/15-142.
NHT 4/28/2015 05/28/15 5/14/2015 16 A

TEST-13-00015-NHT-813-A
Test report of field density and degree of compaction for first base course layer 

of behind Battir road from Sta. 0+580 to Sta. 0+651.9 at LHS -TFD/15-151.
NHT 4/28/2015 05/28/15 5/14/2015 16 A

TEST-13-00015-NHT-814-A
Comprehensive test report for second base course layer from Sta. A7+100 to 

Sta. A7+400-TB/15-135.
NHT 4/28/2015 05/28/15 5/14/2015 16 A

TEST-13-00015-NHT-815-A
Comprehensive test report for second base course layer from Sta. E0+240 to 

Sta. E0+500-TB/15-139.
NHT 4/28/2015 05/28/15 5/14/2015 16 A

TEST-13-00015-NHT-816-A

Test and retest report of field density and degree of compaction for second base 

course layer of road from Sta. E0+240 to Sta. E0+500 -TFD/15-159 and 

TFD/15-150.

NHT 4/28/2015 05/28/15 5/14/2015 16 A

TEST-13-00015-NHT-817-A
Test report of field density and degree of compaction for sub grade material of 

detour at Sta. A1+350 -TFD/15-155.
NHT 05/03/15 06/02/15 5/14/2015 11 A

TEST-13-00015-NHT-818-A
Test report of modified proctor for sub grade material of detour at Sta. A1+350 

–TB/15-146.
NHT 05/03/15 06/02/15 5/14/2015 11 A

TEST-13-00015-NHT-819-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall from Sta. A7+492 to Sta. A7+510 at LHS-TC-

15/228-B.

NHT 5/4/2015 06/03/15 5/14/2015 10 A

TEST-13-00015-NHT-820-A
Test report for (28 days) of concrete cube compressive strength:

-For foundation of the PRV Battir manhole at Sta. 0+950-TC-15/227/B.
NHT 5/4/2015 06/03/15 5/14/2015 10 A

TEST-13-00015-NHT-821-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 240 cm from Sta. A7+651.68 to Sta. A7+665.78 at 

LHS and from Sta. A7+666 to Sta. A7+786 at LHS-TC-15/276-A.

NHT 5/5/2015 06/04/15 5/14/2015 9 A

TEST-13-00015-NHT-822-A
Test report for seven days of concrete cube compressive strength:

-For wall of Hussan connection chambers at Sta. A7+270-TC-15/275/A.
NHT 5/5/2015 06/04/15 5/14/2015 9 A
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TEST-13-00015-NHT-823-A
Core test for thickness and strength of (600 & 800) mm concrete storm water 

pipe-TCC/15-006.
NHT 5/5/2015 06/04/15 5/17/2015 12 C

TEST-13-00015-NHT-823-B
Core test for thickness and strength of (600 & 800) mm concrete storm water 

pipe-TCC/15-006.
NHT 9/7/2015 10/07/15 9/15/2015 8 C

TEST-13-00015-NHT-823-C Core test for thickness and Absorption of 800 mm concrete pipe-TCC/15-006. NHT 9/22/2015 10/22/15 -42269

TEST-13-00015-NHT-824-A
Core test for thickness and strength of (600 & 800) mm concrete storm water 

pipe-TCC/15-007.
NHT 5/5/2015 06/04/15 5/17/2015 12 C

TEST-13-00015-NHT-824-B
Core test for thickness and strength of (600 & 800) mm concrete storm water 

pipe-TCC/15-007.
NHT 9/7/2015 10/07/15 9/15/2015 8 C

TEST-13-00015-NHT-824-C
Core test for thickness and strength of 800 mm concrete storm water pipe-

TCC/15-007.
NHT 9/22/2015 10/22/15 -42269

TEST-13-00015-NHT-825-A
Core test for thickness and strength of (600 & 800) mm concrete storm water 

pipe-TCC/15-009.
NHT 5/5/2015 06/04/15 5/17/2015 12 C

TEST-13-00015-NHT-825-B
Core test for thickness and strength of (600 & 800) mm concrete storm water 

pipe-TCC/15-009.
NHT 9/7/2015 10/07/15 9/15/2015 8 C

TEST-13-00015-NHT-825-C
Core test for thickness and strength of 600 mm concrete storm water pipe-

TCC/15-009.
NHT 9/22/2015 10/22/15 -42269

TEST-13-00015-NHT-826-A
Test report of field density and degree of compaction for second base course 

layer of road from Sta. A7+100 to Sta. A8+200 -TFD/15-163.
NHT 5/7/2015 06/06/15 5/25/2015 18 C

TEST-13-00015-NHT-826-B
Test report of field density and degree of compaction for second base course 

layer of road from Sta. A7+100 to Sta. A8+200 -TFD/15-163.
NHT 8/30/2015 09/29/15 9/8/2015 9 A

TEST-13-00015-NHT-827-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter up to 180 cm from Sta. A7+651.68 to Sta. A7+671.68 at 

LHS-TC-15/260-B.

NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-828-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter up to 120 cm from Sta. A7+651.68 to Sta. A7+706.68 at 

LHS-TC-15/250-B.

NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-829-A
Test report for (28 days) of concrete cube compressive strength:

-For roof slab of the PRV Battir manhole at Sta. 0+950-TC-15/243/B.
NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-830-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of boundary wall from Sta. A7+490 to Sta. A7+510 at LHS-TC-

15/244-B.

NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-831-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter up to 60 cm from Sta. A7+651.68 to Sta. A7+706.68 at 

LHS-TC-15/245-B.

NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-832-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. B0+750 to Sta. B0+772 at RHS-TC-

15/301-A.

NHT 5/13/2015 06/12/15 5/25/2015 12 A
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TEST-13-00015-NHT-833-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall from Sta. A7+455 to Sta. A7+470 at LHS-TC-

15/305-A.

NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-834-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall up to 360 cm high from Sta. A7+686.98 to Sta. 

A7+706.38 at LHS-TC-15/306-A.

NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-835-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall from Sta. A7+510 to Sta. A7+530 at LHS-TC-

15/294-A.

NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-836-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 170 cm high from Sta. A7+752 to Sta. A7+785 at 

RHS-TC-15/304-A.

NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-837-A
Test report for seven days of concrete cube compressive strength:

-For roof slab of Hussan connection chambers at Sta. A7+270-BM/CT/15661.
NHT 5/13/2015 06/12/15 5/25/2015 12 A

TEST-13-00015-NHT-838-A Application test of prime coat (MC) at Sta. E0+290-TM 15-100. NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-839-A
Application test of prime coat (MC) from Sta. A7+850 to Sta. A8+204 -TM 15-

106.
NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-840-A Application test of prime coat (MC) at Sta. A7+460 -TM 15-102. NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-841-A
Test report of Asphalt (3/4) inch from Sta. A7+100 to Sta. A7+400 -TM/15-

101.
NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-842-A
Test report of Asphalt (3/4) inch from Sta. A7+850 to Sta. A8+204 -TM/15-

105.
NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-843-A
Test report of Asphalt (3/4) inch from Sta. A7+400 to Sta. A7+850 -TM/15-

103.
NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-844-A
Test report of Asphalt (3/4) inch from Sta. A3+560 to Sta. A3+320 and from 

Sta. E1+367 to Sta. E1+240 -TM/15-112.
NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-845-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity at Sta. 

A0+100 -TM/15-115.
NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-846-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A7+100 to Sta. A8+204 -TM/15-116.
NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-847-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

E0+000 to Sta. E0+500 -TM/15-114.
NHT 5/17/2015 06/16/15 5/26/2015 9 A

TEST-13-00015-NHT-848-A

Radiographic test report No.44193 performed on April 27, 2015 for exposed 

(12 inch) pipe line in Segment D.

Attachment: Negative films.

NHT 5/18/2015 06/17/15 6/7/2015 20 A

TEST-13-00015-NHT-849-A

Radiographic test report No.44174 performed on April 26, 2015 for exposed 

(12 inch) pipe line in Segment D.

Attachment: Negative films.

NHT 5/18/2015 06/17/15 6/7/2015 20 A
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TEST-13-00015-NHT-850-A

Test report of field density and degree of compaction for base course material 

for trench of 4” pipe line of Hussan internal road from Sta. H0+000 to Sta. 

H0+600 -TFD/15-186.

NHT 5/18/2015 06/17/15 5/28/2015 10 A

TEST-13-00015-NHT-851-A
Test report of modified proctor for base course material for trench of 4” pipe 

line of Hussan internal road from Sta. H0+000 to Sta. H0+600–TB/15-158.
NHT 5/18/2015 06/17/15 5/28/2015 10 A

TEST-13-00015-NHT-852-A
Cleaning, washing and disinfection test for 3 inch pipe line from Sta. A7+400 

to Sta. A8+000.
NHT 5/19/2015 06/18/15 5/28/2015 9 A

TEST-13-00015-NHT-853-A

Test report of field density and degree of compaction for third layer (sub grade) 

of fill material behind Battir wall from Sta. 0+580 to Sta. 0+651.9 at LHS 

–TFD/15-136.

NHT 5/24/2015 06/23/15 6/9/2015 16 A

TEST-13-00015-NHT-854-A

Test report of field density and degree of compaction for second base course 

layer of behind Battir wall from Sta. 0+580 to Sta. 0+651.9 at LHS -TFD/15-

185.

NHT 5/24/2015 06/23/15 6/9/2015 16 A

TEST-13-00015-NHT-855-A
Test report of core (3/4 inch) asphalt layer and bulk specific gravity from Sta. 

A6+200 to Sta. A6+400 -TM/15-113.
NHT 5/24/2015 06/23/15 6/9/2015 16 C

TEST-13-00015-NHT-855-B
Test report of core (3/4 inch) binder asphalt layer and bulk specific gravity from 

Sta. A6+200 to Sta. A6+400 -TM/15-113.
NHT 9/3/2015 10/03/15 9/15/2015 12 A

TEST-13-00015-NHT-856-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter up to 240 cm from Sta. A7+651.68 to Sta. A7+665.78 at 

LHS and from Sta. A7+666 to Sta. A7+786 at LHS-TC-15/276-B.

NHT 5/24/2015 06/23/15 6/9/2015 16 A

TEST-13-00015-NHT-857-A
Test report for (28 days) of concrete cube compressive strength:

-For wall of Hussan connection chambers at Sta. A7+270-TC-15/275/B.
NHT 5/24/2015 06/23/15 6/9/2015 16 A

TEST-13-00015-NHT-858-A
Pressure test for 100 mm (4 inch) steel pipe line and future connection for 

Hussan internal road from Sta. 0+020 to Sta. 0+330.
NHT 5/24/2015 06/23/15 6/10/2015 17 A

TEST-13-00015-NHT-859-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of concrete wall from Sta. A7+510 to Sta. A7+530 at LHS-TC-

15/294-B.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-860-A
Test report for seven days of concrete cube compressive strength:

-For foundation of Hussan connection chambers at Sta. A7+270-TC-15/261/A.
NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-861-A
Test report for seven days of concrete cube compressive strength:

-For foundation of exposed ARV at Sta. D0+107-TC-15/355/A.
NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-862-A

Test report for seven days of concrete cube compressive strength:

-For concrete support over the level of 12 inch exposed pipe line at Segment D 

from S79, S78, S77, S76, S18, S17 and S16-TC-15/354-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A
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TEST-13-00015-NHT-863-A

Test report for seven days of concrete cube compressive strength:

-For foundation of concrete wall along access road at Sta. E0+900 at LHS (from 

Sta. 0+000 to Sta. 0+070 at RHS)-TC-15/353-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-864-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall from Sta. A5+697 to Sta. A5+747 at LHS-TC-

15/352-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-865-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta. E1+008 to Sta. E1+025.5 at RHS-TC-

15/351-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-866-A

Test report for seven days of concrete cube compressive strength:

-For foundation of Nahaleen connection chambers at Sta. E0+465 at RHS-TC-

15/350/A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-867-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta. E0+818 to Sta. E0+830 at RHS-TC-

15/330-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-868-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 290 cm high from Sta. A7+752 to Sta. A7+785 at 

RHS-TC-15/329-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-869-A

Test report for seven days of concrete cube compressive strength:

-For concrete support over the level of 12 inch exposed pipe line at Segment D 

from S14, S13, S12, S11, S10, S09, S08, S07, S06, S05, S04, S03 and S02 -TC-

15/328-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-870-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall up to 480 cm high from Sta. A7+686.98 to Sta. 

A7+665.78 at LHS-TC-15/327-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-871-A

Test report for seven days of concrete cube compressive strength:

-For concrete support over the level of 12 inch exposed pipe line at Segment D 

from S33, S32, S31, S30, S29, S28, S27, S26, S25, S24, S22, S21, S20, S19 

and S18-TC-15/314-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-872-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall from Sta. A7+675 to Sta. A7+690 at RHS-TC-

15/313-A.

NHT 5/28/2015 06/27/15 6/9/2015 12 A

TEST-13-00015-NHT-873-A
Test report of Asphalt (3/4) inch from Sta. A0+080 to Sta. A0+120 and from 

Sta. E0+280 to Sta. E0+500 -TM/15-099.
NHT 5/28/2015 06/27/15 6/11/2015 14 A

TEST-13-00015-NHT-874-A Test report of Asphalt (3/4) inch at Sta. A1+350 at RHS-TM/15-127. NHT 5/28/2015 06/27/15 6/11/2015 14 A

TEST-13-00015-NHT-875-A

Test report for (28 days ) of concrete cube compressive strength:

-For one side shutter up to 170 cm high from Sta. A7+752 to Sta. A7+785 at 

RHS-TC-15/304-B.

NHT 6/2/2015 07/02/15 6/15/2015 13 A
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TEST-13-00015-NHT-876-A

Test report for( 28 days ) of concrete cube compressive strength:

-For stem of retaining wall from Sta. B0+750 to Sta. B0+772 at RHS-TC-

15/301-B.

NHT 6/2/2015 07/02/15 6/15/2015 13 A

TEST-13-00015-NHT-877-A

Test report for (28 days ) of concrete cube compressive strength:

-For foundation of boundary wall from Sta. A7+455 to Sta. A7+470 at LHS-TC-

15/305-B.

NHT 6/2/2015 07/02/15 6/15/2015 13 A

TEST-13-00015-NHT-878-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of concrete wall up to 360 cm high from Sta. A7+686.98 to Sta. 

A7+706.38 at LHS-TC-15/306-B.

NHT 6/2/2015 07/02/15 6/15/2015 13 A

TEST-13-00015-NHT-879-A

Test report for (28 days) of concrete cube compressive strength:

-For concrete support over the level of 12 inch exposed pipe line at Segment D 

from S14, S13, S12, S11, S10, S09, S08, S07, S06, S05, S04, S03 and S02 -TC-

15/328-B.

NHT 6/7/2015 07/07/15 6/15/2015 8 A

TEST-13-00015-NHT-880-A

Test report for (28 days) of concrete cube compressive strength:

-For stem of concrete wall up to 480 cm high from Sta. A7+686.98 to Sta. 

A7+665.78 at LHS-TC-15/327-B.

NHT 6/7/2015 07/07/15 6/15/2015 8 A

TEST-13-00015-NHT-881-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter up to 290 cm high from Sta. A7+752 to Sta. A7+785 at 

RHS-TC-15/329-B.

NHT 6/7/2015 07/07/15 6/15/2015 8 A

TEST-13-00015-NHT-882-A
Comprehensive test report for first base course layer from Sta. A5+800 to Sta. 

A6+200-TB/15-169.
NHT 6/7/2015 07/07/15 6/15/2015 8 A

TEST-13-00015-NHT-883-A

Test report for seven days of concrete cube compressive strength:

-For walls of Nahaleen connection chamber at Sta. E0+465 at RHS-TC-

15/431/A.

NHT 6/11/2015 07/11/15 6/22/2015 11 A

TEST-13-00015-NHT-884-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E0+900 at LHS (from Sta. 

0+032 to Sta. 0+047 at RHS)-TC-15/432-A.

NHT 6/11/2015 07/11/15 6/22/2015 11 A

TEST-13-00015-NHT-885-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall up to 410 cm high from Sta. A7+706.83 to Sta. 

A7+724 at LHS-TC-15/433-A.

NHT 6/11/2015 07/11/15 6/22/2015 11 A

TEST-13-00015-NHT-886-A

Test report for (28 days ) of concrete cube compressive strength:

-For stem of boundary wall from Sta. E0+818 to Sta. E0+830 at RHS-TC-

15/330-B.

NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-887-A

Test report for( 28 days )of concrete cube compressive strength:

-For stem of concrete wall from Sta. A5+697 to Sta. A5+747 at LHS-TC-

15/352-B.

NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-888-A

Test report for (28 days )of concrete cube compressive strength:

-For foundation of concrete wall along access road at Sta. E0+900 at LHS (from 

Sta. 0+000 to Sta. 0+070 at RHS)-TC-15/353-B.

NHT 6/15/2015 07/15/15 6/25/2015 10 A
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TEST-13-00015-NHT-889-A

Test report for (28 days )of concrete cube compressive strength:

-For concrete support over the level of 12 inch exposed pipe line at Segment D 

from S79, S78, S77, S76, S18, S17 and S16-TC-15/354-B.

NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-890-A
Test report for (28 days )of concrete cube compressive strength:

-For foundation of exposed ARV at Sta. D0+107-TC-15/355/B.
NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-891-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E0+900 at LHS (from Sta. 

0+047 to Sta. 0+066 at RHS)-TC-15/441-A

NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-892-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 60 cm high from Sta. A3+840 to Sta. A3+880 at 

RHS-TC-15/442-A.

NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-893-A

Test report for seven days of concrete cube compressive strength:

-For  one side shutter up to 120 cm high from Sta. A3+840 to Sta. A3+880 at 

RHS-TC-15/443-A.

NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-894-A

Test report for seven days of concrete cube compressive strength:

-For  roof slab of Nahaleen main connection chamber at Sta. E0+466-TC-

15/451-A.

NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-895-A

Test report for seven days of concrete cube compressive strength:

-For  one side shutter up to 160 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/452-A.

NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-896-A
Test report of modified proctor for topping material from Sta. E1+140 to Sta. 

E1+180–TB/15-189.
NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-897-A

Test report of field density and degree of compaction for base course material of 

side walk at Battir road from Sta. 0+000 to Sta. 1+040 at Sta. 0+200 LHS, at 

Sta. 0+500 LHS, at Sta. 0+650 LHS, at Sta. 0+800 LHS and at Sta. 0+900 LHS -

TFD/15-212.

NHT 6/15/2015 07/15/15 6/25/2015 10 C

TEST-13-00015-NHT-897-B

Test report of field density and degree of compaction for base course material of 

side walk at Battir road from Sta. 0+000 to Sta. 1+040 at Sta. 0+200 LHS, at 

Sta. 0+500 LHS, at Sta. 0+650 LHS, at Sta. 0+800 LHS and at Sta. 0+900 LHS -

TFD/15-212.

NHT 8/30/2015 09/29/15 9/8/2015 9 A

TEST-13-00015-NHT-898-A

Test report of field density and degree of compaction for base course material of 

side walk at Battir road from Sta. 0+000 to Sta. 0+500 at RHS which taken at 

Sta. 0+300 RHS, at Sta. 0+350 RHS, at Sta. 0+200 RHS -TFD/15-214.

NHT 6/15/2015 07/15/15 6/25/2015 10 C

TEST-13-00015-NHT-898-B

Test report of field density and degree of compaction for base course material of 

side walk at Battir road from Sta. 0+000 to Sta. 0+500 at RHS which taken at 

Sta. 0+300 RHS, at Sta. 0+350 RHS, at Sta. 0+200 RHS -TFD/15-214.

NHT 8/30/2015 09/29/15 9/8/2015 9 A
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TEST-13-00015-NHT-899-A
Test report of field density and degree of compaction for topping material from 

Sta. E1+140 to Sta. E1+180 which taken at Sta. E1+160-TFD/15-217.
NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-900-A
Test report of field density and degree of compaction for subgrade material at 

Sta. A5+730 at LHS which taken at Sta. A5+730-TFD/15-213.
NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-901-A
Test report of field density and degree of compaction for base course material of 

road widening at Sta. A5+725 at LHS-TFD/15-220.
NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-902-A
Test report of field density and degree of compaction for first layer of base 

course material for road widening at Sta. A5+720 at RHS-TFD/15-216.
NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-903-A
Test report of field density and degree of compaction for second layer of base 

course material for road widening at Sta. A5+730 at RHS-TFD/15-215.
NHT 6/15/2015 07/15/15 6/25/2015 10 A

TEST-13-00015-NHT-904-A

Test report of field density and degree of compaction for first layer of base 

course material for road from Sta. A5+800 to Sta. A5+900 at Sta. A5+840 LHS 

and at Sta. A5+900 RHS -TFD/15-227.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-905-A
Test report for Asphalt (3/4) inch at Hussan Internal road from Sta. 0+020 to 

Sta. 0+350 at Sta. 0+120- TM/15-141.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-906-A
Test report for Asphalt (3/4) inch along Battir main road from Sta. 0+800 to 

Sta. 1+040 - TM/15-144.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-907-A
Test report for Asphalt (3/4) inch along Battir main road from Sta. 0+400 to 

Sta. 0+800 - TM/15-146.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-908-A

Pressure test for 4 inch steel pipe from Sta. C0+000 to Sta. C0+320 at segment 

C and for 3 inch steel pipe with house connections from Sta. A1+840 to Sta. 

A1+940 at segment A.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-909-A
Pressure test for 100mm (4 inch) steel pipes from Sta. B0+010 to Sta. B0+945-

Wadi Fukin.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-910-A
Pressure test for 6 inch steel pipe from Sta. E0+200 to Sta. E0+460 at segment 

E and for 3 inch steel pipe at Sta. E0+200 access with house connection.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-911-A
Test report of field density and degree of compaction for first layer of base 

course material for road at Sta. A6+020 at RHS- TFD/15-228.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-912-A

Test report of field density and degree of compaction for first layer of base 

course material for road from Sta. A6+060 to Sta. A6+170 at Sta. A6+060 C.L , 

at Sta. A6+100 RHS and at Sta. A6+170 LHS-TFD/15-226.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-913-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 220 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/453-A.

NHT 6/21/2015 07/21/15 7/8/2015 17 A
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TEST-13-00015-NHT-914-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 240 cm high from Sta. A3+840 to Sta. A3+880 at 

RHS-TC-15/454-A.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-915-A
Test report for seven days of concrete cube compressive strength:

-For concrete pavement of access road at Sta. E0+650 at LHS-TC-15/463-A.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-916-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 280 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/464-A.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-917-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 340 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/465-A.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-918-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 400 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/466-A.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-919-A
Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A7+707 to Sta. A7+714-TC-15/467-A.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-920-A
Test report for seven days of concrete cube compressive strength:

-For Side walk at Battir road from Sta. 0+000 to Sta. 0+500-TC-15/468-A.
NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-921-A

Test report for (28 days )of concrete cube compressive strength:

-For one side shutter up to 120 cm high from Sta. A7+706 to Sta. A7+740 at 

LHS-TC-15/389-B.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-922-A

Test report for (28 days )of concrete cube compressive strength:

-For one side shutter up to 60 cm from Sta. A7+706 to Sta. A7+740 at LHS-TC-

15/388-B.

NHT 6/21/2015 07/21/15 7/8/2015 17 A

TEST-13-00015-NHT-923-A

Test report for (28 days )of concrete cube compressive strength:

-For one side shutter up to 180 cm high from Sta. A7+706 to Sta. A7+740 at 

LHS-TC-15/390-B.

NHT 6/24/2015 07/24/15 7/12/2015 18 A

TEST-13-00015-NHT-924-A

Test report for (28 days )of concrete cube compressive strength:

-For foundation of concrete wall from Sta. A5+747 to Sta. A5+773 at LHS-TC-

15/391-B.

NHT 6/24/2015 07/24/15 7/12/2015 18 A

TEST-13-00015-NHT-925-A

Test report for (28 days )of concrete cube compressive strength:

-For one side shutter up to 240 cm high from Sta. A7+706 to Sta. A7+740 at 

LHS-TC-15/392-B.

NHT 6/24/2015 07/24/15 7/12/2015 18 A

TEST-13-00015-NHT-926-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E1+000 LHS (from 

Sta.0+000 to Sta. 0+020 at RHS)-TC-15/393-B.

NHT 6/24/2015 07/24/15 7/12/2015 18 A
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TEST-13-00015-NHT-927-A

Test report for (28 days )of concrete cube compressive strength:

-For  stem of concrete wall along access road at Sta. E0+900 at LHS (from Sta. 

0+000 to Sta. 0+030 at RHS)-TC-15/394-B.

NHT 6/24/2015 07/24/15 7/12/2015 18 A

TEST-13-00015-NHT-928-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E1+000 LHS (from 

Sta.0+020 to Sta. 0+040 at RHS)TC-15/395-B.

NHT 6/24/2015 07/24/15 7/12/2015 18 A

TEST-13-00015-NHT-929-A
Test report of field density and degree of compaction for second layer of base 

course material for road from Sta. A5+800 to Sta. A6+200-TFD/15-232.
NHT 6/25/2015 07/25/15 7/15/2015 20 A

TEST-13-00015-NHT-930-A
Comprehensive test report for second layer of base course material from Sta. 

A6+200 to Sta. A5+800-TB/15-195.
NHT 6/25/2015 07/25/15 7/15/2015 20 A

TEST-13-00015-NHT-931-A

Test report for (28 days)of concrete cube compressive strength:

-For stem of concrete wall up to 410 cm high from Sta. A7+706.83 to Sta. 

A7+724 at LHS-TC-15/433-B.

NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-932-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E0+900 at LHS (from Sta. 

0+032 to Sta. 0+047 at RHS)-TC-15/432-B.

NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-933-A

Test report for (28 days )of concrete cube compressive strength:

-For walls of Nahaleen connection chamber at Sta. E0+465 at RHS-TC-

15/431/B.

NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-934-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 120 cm high from Sta. A7+675 to Sta. A7+660 at 

RHS.

-For step barriers from Sta. A7+693 to Sta. A7+686-TC-15/490-A.

NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-935-A
Test report for seven days of concrete cube compressive strength:

-For parapet wall from Sta. A3+840 to Sta. A3+880 at RHS-TC-15/491-A.
NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-936-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 170 cm high from Sta. A5+773 to Sta. A5+783 at 

LHS-TC-15/492-A.

NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-937-A
Test report for seven days of concrete cube compressive strength:

-For parapet wall from Sta. E0+465 to Sta. E0+485 at RHS-TC-15/493-A.
NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-938-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 180 cm high from Sta. A7+660 to Sta. A7+675 at 

RHS-TC-15/494-A.

NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-939-A
Test report for seven days of concrete cube compressive strength:

-For concrete ditch at Sta. A3+600 to Sta. A3+820-TC-15/495-A.
NHT 7/5/2015 08/04/15 7/22/2015 17 A
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TEST-13-00015-NHT-940-A
Test report for Asphalt (3/4) inch of road from Sta. A5+800 to Sta. A5+900 - 

TM/15-153.
NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-941-A
Test report for Asphalt (3/4) inch of road from Sta. A5+900 to Sta. A6+200 - 

TM/15-154.
NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-942-A

Geotechnical test report for soil under boundary wall from Sta. 0+564.35 to Sta. 

0+580 at LHS and the retaining wall between Sta. 0+580 to Sta. 0+651.9 at 

LHS at Battir road –ST/15050.

NHT 7/5/2015 08/04/15 7/22/2015 17 A

TEST-13-00015-NHT-943-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of concrete wall from Sta. A7+723 to Sta. A7+740 at LHS-TC-

15/410-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-944-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of concrete wall from Sta. A5+747 to Sta. A5+773 at LHS-TC-

15/411-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-945-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E0+900 at LHS (from Sta. 

0+047 to Sta. 0+066 at RHS)-TC-15/441-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-946-A

Test report for (28 days )of concrete cube compressive strength:

-For one side shutter up to 60 cm high from Sta. A3+840 to Sta. A3+880 at 

RHS-TC-15/442-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-947-A

Test report for (28 days )of concrete cube compressive strength:

-For  one side shutter up to 120 cm high from Sta. A3+840 to Sta. A3+880 at 

RHS-TC-15/443-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-948-A

Test report for (28 days )of concrete cube compressive strength:

-For  roof slab of Nahaleen main connection chamber at Sta. E0+466-TC-

15/451-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-949-A

Test report for (28 days )of concrete cube compressive strength:

-For  one side shutter up to 160 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/452-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-950-A

Test report for (28 days )of concrete cube compressive strength:

-For  one side shutter up to 220 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/453-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-951-A

Test report for (28 days )of concrete cube compressive strength:

-For  one side shutter up to 240 cm high from Sta. A3+840 to Sta. A3+880 at 

RHS-TC-15/454-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-952-A

Test report for (28 days )of concrete cube compressive strength:

-For  one side shutter up to 280 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/464-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A
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TEST-13-00015-NHT-953-A
Test report for (28 days )of concrete cube compressive strength:

-For  concrete pavement of access road at Sta. E0+650 at LHS-TC-15/463-B.
NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-954-A

Test report for (28 days )of concrete cube compressive strength:

-For  one side shutter up to 340 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/465-B.

NHT 7/12/2015 08/11/15 7/27/2015 15 A

TEST-13-00015-NHT-955-A

Test report for (28 days )of concrete cube compressive strength:

-For  one side shutter up to 400 cm high from Sta. E0+465 to Sta. E0+485 at 

RHS-TC-15/466-B.

NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-956-A
Test report for (28 days )of concrete cube compressive strength:

-For  step barriers from Sta. A7+707 to Sta. A7+714-TC-15/467-B.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-957-A

Test report for seven days of concrete cube compressive strength:

-For  one side shutter up to 110 cm high from Sta. A5+773 to Sta. A5+783 at 

LHS-TC-15/489-A.

NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-958-A

Test report for seven days of concrete cube compressive strength:

-For   one side shutter up to 60 cm high from Sta. A7+675 to Sta. A7+660 at 

RHS-TC-15/488-A.

NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-959-A
Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A7+686 to Sta. A7+680-TC-15/508-A.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-960-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 240 cm high from Sta. A7+660 to Sta. A7+675 at 

RHS-TC-15/507-A.

NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-961-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 300 cm high from Sta. A7+660 to Sta. A7+675 at 

RHS-TC-15/523-A.

NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-962-A
Test report for seven days of concrete cube compressive strength:

-For parapet wall from Sta. A5+773 to Sta. A5+783 at LHS-TC-15/524-A.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-963-A
Application test of prime coat (MC) from Sta. A5+800 to Sta. A5+900-TM 

15/156.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-964-A
Application test of prime coat (MC) from Sta. A5+900 to Sta. A6+200-TM 

15/155.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-965-A
Test report of modified proctor for base course material at simple access road at 

Sta. 0+660 –Battir –TB/15-205.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-966-A
Test report of modified proctor for subgrade material at simple access road at 

Sta. 0+660 –Battir –TB/15-204.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-967-A
Test report of modified proctor for subgrade material at simple access road at 

Sta. E0+900 –Segment E –TB/15-201.
NHT 7/13/2015 08/12/15 7/27/2015 14 A
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TEST-13-00015-NHT-968-A
Test report of field density and degree of compaction for subgrade material at 

simple access road at Sta. 0+660 at LHS- Battir-TFD/15-245.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-969-A
Test report of field density and degree of compaction for base course material at 

simple access road at Sta. 0+660 at LHS- Battir-TFD/15-244.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-970-A
Test report of field density and degree of compaction for subgrade material for 

land mine road at Sta. A6+200(From Sta. 0+000 to Sta. 0+250)-TFD/15-243.
NHT 7/13/2015 08/12/15 7/27/2015 14 C

TEST-13-00015-NHT-970-B
Test report of field density and degree of compaction for subgrade material for 

land mine road at Sta. A6+200(From Sta. 0+000 to Sta. 0+250)-TFD/15-252
NHT 8/30/2015 09/29/15 9/15/2015 16 A

TEST-13-00015-NHT-971-A
Test report of field density and degree of compaction for subgrade material for 

simple access road at Sta. E0+900 at LHS-TFD/15-233.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-972-A
Concrete compressive strength test of 28 days for roof slab of Hussan main 

chamber at Sta. A7+270-BM/CT/15661.
NHT 7/13/2015 08/12/15 7/27/2015 14 A

TEST-13-00015-NHT-973-A
Test report for (28 days) of concrete cube compressive strength:

-For parapet wall from Sta. E0+465 to Sta. E0+485 at RHS-TC-15/493-B.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-974-A

Test report for (28 days )of concrete cube compressive strength:

-For   one side shutter up to 60 cm high from Sta. A7+675 to Sta. A7+660 at 

RHS-TC-15/488-B.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-975-A

Test report for (28 days )of concrete cube compressive strength:

-For  one side shutter up to 110 cm high from Sta. A5+773 to Sta. A5+783 at 

LHS-TC-15/489-B.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-976-A

Test report for( 28 days) of concrete cube compressive strength:

-For one side shutter up to 180 cm high from Sta. A7+660 to Sta. A7+675 at 

RHS-TC-15/494-B.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-977-A
Test report for( 28 days) of concrete cube compressive strength:

-For parapet wall from Sta. A3+840 to Sta. A3+880 at RHS-TC-15/491-B.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-978-A

Test report for( 28 days) of concrete cube compressive strength:

-For one side shutter up to 170 cm high from Sta. A5+773 to Sta. A5+783 at 

LHS-TC-15/492-B.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-979-A
Test report for( 28 days) of concrete cube compressive strength:

-For concrete ditch at Sta. A3+600 to Sta. A3+820-TC-15/495-B.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-980-A

Test report for( 28 days) of concrete cube compressive strength:

-For one side shutter up to 240 cm high from Sta. A7+660 to Sta. A7+675 at 

RHS-TC-15/507-B.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-981-A
Test report for( 28 days) of concrete cube compressive strength:

-For  step barriers from Sta. A7+686 to Sta. A7+680-TC-15/508-B.
NHT 7/27/2015 08/26/15 8/5/2015 9 A
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TEST-13-00015-NHT-982-A

Test report for( 28 days) of concrete cube compressive strength:

-For one side shutter up to 300 cm high from Sta. A7+660 to Sta. A7+675 at 

RHS-TC-15/523-B.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-983-A
Test report for( 28 days) of concrete cube compressive strength:

-For parapet wall from Sta. A5+773 to Sta. A5+783 at LHS-TC-15/524-B.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-984-A
Comprehensive test report for second layer of base course material for land 

mine at access road at Sta. A6+200(from Sta. 0+000 to Sta. 0+400)-TB/15-210.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-985-A

Test report for seven days of concrete cube compressive strength:

-For foundation of step barriers from Sta. A0+205 to Sta. A0+275 at RHS -TC-

15/531-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-986-A

Test report for seven days of concrete cube compressive strength:

-For foundation of step barriers from Sta. A0+275 to Sta. A0+350 at RHS -TC-

15/532-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-987-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall along access road at Sta. E1+000 at LHS (from Sta. 

0+044 to Sta. 0+065 at LHS)-TC-15/539-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-988-A
Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A0+350 to Sta. A0+420 at RHS TC-15/540-A.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-989-A

Test report for seven days of concrete cube compressive strength:

-For  step barriers from Sta. A0+210 to Sta. A0+217.3, from Sta. A0+224.6 to 

Sta. A0+231.9 and from Sta. A0+239.2 to Sta. A0+246.5 at RHS-TC-15/549-

A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-990-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall from Sta. A5+783 to Sta. A5+795 at LHS-TC-

15/552-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-991-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall at access road at Sta. E0+900(From Sta. 

0+020 to Sta. 0+035)-TC-15/553-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-992-A

Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A0+253.8 to Sta. A0+261.1, from Sta. A0+268.4 to 

Sta. A0+275.7 , from Sta. A0+283 to Sta. A0+290.3 and from Sta. A0+297.6 to 

Sta. A0+304.9 at RHS-TC-15/554-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-993-A

Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A0+261.1 to Sta. A0+268.4, from Sta. A0+275.7 to 

Sta. A0+285 , from Sta. A0+290.3 to Sta. A0+297.6 and from Sta. A0+304.9 to 

Sta. A0+312.2 at RHS-TC-15/557-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A
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TEST-13-00015-NHT-994-A

Test report for seven days of concrete cube compressive strength:

-For  one side shutter up to 60 cm high from Sta. E1+200 to Sta. E1+250 at 

LHS-TC-15/558-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-995-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall at access road at Sta. E0+900 at LHS(From Sta. 

0+020 to Sta. 0+035 at LHS)-TC-15/555-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-996-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 120 cm high from Sta. E1+200 to Sta. E1+250 at 

LHS-TC-15/556-A.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-997-A
Test report for (28 days )of concrete cube compressive strength:

-For  side walk at Battir from Sta. 0+000 to Sta. 0+500-TC-15/468-B.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-998-A

Test report for (28 days )of concrete cube compressive strength:

-For one side shutter up to 120 cm high from Sta. A7+675 to Sta. A7+660 at 

RHS.

-For step barriers from Sta. A7+693 to Sta. A7+686-TC-15/490-B.

NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-999-A
Test report of field density and degree of compaction for subgrade material of 

land mine road at Sta. A6+200(From Sta. 0+250 to Sta. 0+400 -TFD/15-246.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-1000-A
Test report of field density and degree of compaction for first base course layer 

of land mine road at Sta. A6+200(From Sta. 0+250 to Sta. 0+400 -TFD/15-249.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-1001-A
Test report of modified proctor for first base course layer of land mine road at 

simple access road at Sta. A6+200(From Sta. 0+250 to Sta. 0+400)–TB/15-209.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-1002-A
Test report of modified proctor for subgrade material of land mine road at 

simple access road at Sta. A6+200(From Sta. 0+250 to Sta. 0+400)–TB/15-208.
NHT 7/27/2015 08/26/15 8/5/2015 9 A

TEST-13-00015-NHT-1003-A

Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A0+319.5 to Sta. A0+326.8, from Sta. A0+344.4 to 

Sta. A0+351.7 , from Sta. A0+359 to Sta. A0+366.3 and from Sta. A0+373.6 to 

Sta. A0+380.9 at RHS-TC-15/563-A.

NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1004-A

Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A0+366.3 to Sta. A0+373.6, from Sta. A0+380.9 to 

Sta. A0+388.2 and from Sta. A0+391.2 to Sta. A0+398.5 at RHS-TC-15/564-

A.

NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1005-A

Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A0+388.2 to Sta. A0+391.2 and from Sta. 

A0+398.5 to Sta. A0+409.50 at RHS-TC-15/565-A.

NHT 8/3/2015 09/02/15 8/18/2015 15 A
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TEST-13-00015-NHT-1006-A
Test report of field density and degree of compaction for first base course layer 

of land mine road at Sta. A6+200(From Sta. 0+050 to Sta. 0+200 -TFD/15-247.
NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1007-A
Test report for Asphalt (3/4) inch of leveling at Battir road from Sta. 0+000 to 

Sta. 0+340 - TM/15-163.
NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1008-A
Test report for Asphalt (3/4) inch wearing layer at Battir road from Sta. 0+230 

to Sta. 0+680 - TM/15-164.
NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1009-A
Test report for Asphalt (3/4) inch wearing layer at Battir road from Sta. 0+680 

to Sta. 1+040 - TM/15-167.
NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1010-A
Test report for Asphalt (3/4) inch wearing layer at Battir road from Sta. 0+150 

to Sta. 0+230 - TM/15-169.
NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1011-A
Test report of core (3/4 inch) asphalt layer for road from Sta. A5+800 to Sta. 

A6+200-TM/15-178.
NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1012-A

Test report of field density and degree of compaction for second base course 

layer of land mine road at Sta. A6+200(From Sta. 0+000 to Sta. 0+450 -TFD/15-

251.

NHT 8/3/2015 09/02/15 8/18/2015 15 A

TEST-13-00015-NHT-1013-A
Test report of core (3/4) inch asphalt layer for road from Sta. 0+140 to Sta. 

1+040-TM/15-179.
NHT 8/10/2015 09/09/15 8/26/2015 16 A

TEST-13-00015-NHT-1014-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of step barriers from Sta. A0+205 to Sta. A0+275 at RHS -TC-

15/531-B.

NHT 8/10/2015 09/09/15 8/26/2015 16 A

TEST-13-00015-NHT-1015-A Test report for reinforcement deformed steel bars of Φ8 mm-BM/STL/150027. NHT 8/10/2015 09/09/15 8/26/2015 16 C

TEST-13-00015-NHT-1016-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of step barriers from Sta. A0+275 to Sta. A0+350 at RHS -TC-

15/532-B.

NHT 8/10/2015 09/09/15 8/26/2015 16 A

TEST-13-00015-NHT-1017-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of step barriers from Sta. A0+205 to Sta. A0+275 at RHS -TC-

15/531-B.

NHT 8/10/2015 09/09/15 8/26/2015 16 E

TEST-13-00015-NHT-1018-A

Test report for (28 days )of concrete cube compressive strength:

-For  step barriers from Sta. A0+210 to Sta. A0+217.3, from Sta. A0+224.6 to 

Sta. A0+231.9 and from Sta. A0+239.2 to Sta. A0+246.5 at RHS-TC-15/549-B.

NHT 8/10/2015 09/09/15 8/26/2015 16 A

TEST-13-00015-NHT-1019-A

Test report for seven days of concrete cube compressive strength:

-For  one side shutter up to 60 cm high from Sta. E1+260 to Sta. E1+280 at 

LHS-TC-15/581-A.

NHT 8/10/2015 09/09/15 8/26/2015 16 A
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TEST-13-00015-NHT-1020-A

Test report for( 28 days ) of concrete cube compressive strength:

-For one side shutter of stone wall protection up to 180 cm from Sta.E 0+610 to 

Sta.E 0+600, From Sta.E 0+590 to Sta.E 0+580, From Sta.E 0+570 to Sta.E 

0+560 and from Sta.E 0+550 to Sta.E 0+540 at LHSTC-14/1014/B.

NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1021-A
Test report for (28 days) of concrete cube compressive strength:

-For side walk – segment B-TC-14/1076/B.
NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1022-A

Test report for (28 days )of concrete cube compressive strength:

- For stem of retaining wall from Sta. B0+841 to Sta. B0+859 at RHS-TC-

14/1259/B.

NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1023-A

Test report for (28 days )of concrete cube compressive strength:

- For foundation of retaining wall from Sta. A7+540 to Sta. A7+567 at LHS-TC-

15/019-B.

NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1024-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of concrete wall from Sta. A7+675 to Sta. A7+690 at RHS-TC-

15/313-B.

NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1025-A

Test report for (28 days )of concrete cube compressive strength:

-For concrete support over the level of 12 inch exposed pipe line at Segment D 

from S33, S32, S31, S30, S29, S28, S27, S26, S25, S24, S22, S21, S20, S19 

and S18-TC-15/314-B

NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1026-A

Test report for (28 days) of concrete cube compressive strength:

- For foundation of retaining wall from Sta. A7+205 to Sta. A7+215 at LHS-TC-

15/188-B.

NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1027-A

Test report for (28 days )of concrete cube compressive strength:

-For stem of boundary wall along access road at Sta. E1+000 at LHS (from Sta. 

0+044 to Sta. 0+065 at LHS)-TC-15/539-B.

NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1028-A
Test report for (28 days) of concrete cube compressive strength:

-For step barriers from Sta. A0+350 to Sta. A0+420 at RHS TC-15/540-B.
NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1029-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta. A5+840 to Sta. A5+870 at LHS-TC-

15/580-A

NHT 8/13/2015 09/12/15 8/26/2015 13 A

TEST-13-00015-NHT-1030-A

Test report for (28 days) of concrete cube compressive strength:

-For foundation of boundary wall from Sta. A5+783 to Sta. A5+795 at LHS-TC-

15/552-B.

NHT 8/16/2015 09/15/15 8/26/2015 10 A

TEST-13-00015-NHT-1031-A

Test report for (28 days )of concrete cube compressive strength:

-For foundation of boundary wall at access road at Sta. E0+900(From Sta. 

0+020 to Sta. 0+035)-TC-15/553-B.

NHT 8/16/2015 09/15/15 8/26/2015 10 A
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TEST-13-00015-NHT-1032-A

Test report for( 28 days) of concrete cube compressive strength:

-For step barriers from Sta. A0+253.8 to Sta. A0+261.1, from Sta. A0+268.4 to 

Sta. A0+275.7 , from Sta. A0+283 to Sta. A0+290.3 and from Sta. A0+297.6 to 

Sta. A0+304.9 at RHS-TC-15/554-B.

NHT 8/16/2015 09/15/15 8/26/2015 10 A

TEST-13-00015-NHT-1033-A

Test report for (28 days)of concrete cube compressive strength:

-For step barriers from Sta. A0+261.1 to Sta. A0+268.4, from Sta. A0+275.7 to 

Sta. A0+285 , from Sta. A0+290.3 to Sta. A0+297.6 and from Sta. A0+304.9 to 

Sta. A0+312.2 at RHS-TC-15/557-B.

NHT 8/16/2015 09/15/15 8/26/2015 10 A

TEST-13-00015-NHT-1034-A

Test report for( 28 days )of concrete cube compressive strength:

-For  one side shutter up to 60 cm high from Sta. E1+200 to Sta. E1+250 at 

LHS-TC-15/558-B.

NHT 8/16/2015 09/15/15 8/26/2015 10 A

TEST-13-00015-NHT-1035-A

Test report for( 28 days )of concrete cube compressive strength:

-For stem of boundary wall at access road at Sta. E0+900 at LHS(From Sta. 

0+020 to Sta. 0+035 at LHS)-TC-15/555-B.

NHT 8/16/2015 09/15/15 8/26/2015 10 A

TEST-13-00015-NHT-1036-A

Test report for (28 days) of concrete cube compressive strength:

-For one side shutter up to 120 cm high from Sta. E1+200 to Sta. E1+250 at 

LHS-TC-15/556-B.

NHT 8/16/2015 09/15/15 8/26/2015 10 A

TEST-13-00015-NHT-1037-A
Test report for seven days of concrete cube compressive strength:

-For stem parapet wall from Sta. E1+260 to Sta. E1+300 at LHS-TC-15/600-A.
NHT 8/16/2015 09/15/15 9/1/2015 16 A

TEST-13-00015-NHT-1038-A
Test report of field density and degree of compaction for Base course material 

of road at simple access at Sta. E1+000-TFD/15-255.
NHT 8/16/2015 09/15/15 8/26/2015 10 A

TEST-13-00015-NHT-1039-A
Test report of field density and degree of compaction for Base course material 

of road at simple access at Sta. E0+900-TFD/15-257.
NHT 8/16/2015 09/15/15 8/26/2015 10 A

TEST-13-00015-NHT-1040-A

Test report for (28 days) of concrete cube compressive strength:

-For step barriers from Sta. A0+319.5 to Sta. A0+326.8, from Sta. A0+344.4 to 

Sta. A0+351.7 , from Sta. A0+359 to Sta. A0+366.3 and from Sta. A0+373.6 to 

Sta. A0+380.9 at RHS-TC-15/563-B.

NHT 8/19/2015 09/18/15 9/1/2015 13 A

TEST-13-00015-NHT-1041-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall From Sta. A6+545 to Sta. A6+555 at LHS-TC-

14/1151/A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1042-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. A6+574 to Sta. A6+590 at LHS-TC-

14/1171/A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1043-A

Test report for seven days of concrete cube compressive strength:

-For foundation of boundary wall from Sta. B0+192 to Sta. B0+202, from Sta. 

B0+208 to Sta. B0+218, and from Sta. B0+226 to Sta. B0+238 at LHS-TC-

14/1240/A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E
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TEST-13-00015-NHT-1044-A

Test report for seven days of concrete cube compressive strength:

-For step barriers from Sta. A1+327 to Sta. A1+334.20 and from Sta. 

A1+341.60 to Sta. A1+348.80 at LHS-TC-14/1258/A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1045-A
Test report for seven days of concrete cube compressive strength:

-For concrete support at Segment D from S18 to S27-TC-15/051-A.
NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1046-A

Test report for seven days of concrete cube compressive strength:

-For stem of retaining wall from Sta. A7+355 to Sta. A7+367.80, and from Sta. 

A7+380.60 to Sta. A7+393.40 at LHS-TC-15/060-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1047-A

Test report for seven days of concrete cube compressive strength:

-For  stem of retaining wall from Sta. A7+367.8 to Sta. A7+380.6 at LHS-TC-

15/082-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1048-A

Test report for seven days of concrete cube compressive strength:

-For  concrete protection from Sta. C0+010 to Sta. C0+290 at LHS and RHS-

TC-15/097-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1049-A

Test report for seven days of concrete cube compressive strength:

-For stem of boundary wall from Sta. A7+490 to Sta. A7+510 at LHS-TC-

15/244-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1050-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 60 cm from Sta. A7+651.68 to Sta. A7+706.68 at 

LHS-TC-15/245-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1051-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 60 cm from Sta. A7+706 to Sta. A7+740 at LHS-TC-

15/388-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1052-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 120 cm high from Sta. A7+706 to Sta. A7+740 at 

LHS-TC-15/389-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1053-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 180 cm high from Sta. A7+706 to Sta. A7+740 at 

LHS-TC-15/390-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1054-A

Test report for seven days of concrete cube compressive strength:

-For foundation of concrete wall from Sta. A5+747 to Sta. A5+773 at LHS-TC-

15/391-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1055-A

Test report for seven days of concrete cube compressive strength:

-For one side shutter up to 240 cm high from Sta. A7+706 to Sta. A7+740 at 

LHS-TC-15/392-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1056-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E1+000 LHS (from 

Sta.0+000 to Sta. 0+020 at RHS)-TC-15/393-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E
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TEST-13-00015-NHT-1057-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E0+900 at LHS (from Sta. 

0+000 to Sta. 0+030 at RHS)-TC-15/394-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1058-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall along access road at Sta. E1+000 LHS (from 

Sta.0+020 to Sta. 0+040 at RHS)TC-15/395-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1059-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall from Sta. A5+747 to Sta. A5+773 at LHS-TC-

15/411-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1060-A

Test report for seven days of concrete cube compressive strength:

-For stem of concrete wall from Sta. A7+723 to Sta. A7+740 at LHS-TC-

15/410-A.

NHT 8/19/2015 09/18/15 9/1/2015 13 E

TEST-13-00015-NHT-1061-A

Test report for Asphalt (3/4) inch wearing layer from Sta. 0+550 to Sta. 0+600 

and for Hussan loop at Sta. 0+340 (from Sta. 0+000 to Sta. 0+150 along loop 

circle)-Hussan Internal Road-TM/15-192.

NHT 8/19/2015 09/18/15 9/6/2015 18 A

TEST-13-00015-NHT-1062-A
Test report for disinfection in water pipelines (chemical and microbiological 

analytical).
NHT 9/3/2015 10/03/15 9/15/2015 12 C

TEST-13-00015-NHT-1063-A
Test report for (28 days )of concrete cube compressive strength:

-For foundation of Hussan connection chambers at Sta. A7+270-TC-15/261/B.
NHT 9/7/2015 10/07/15 9/17/2015 10 A

TEST-13-00015-NHT-1064-A

Test report for (28 days )of concrete cube compressive strength:

- For wall of Battir main connection chamber at Sta. A7+400 at LHS-TC-

15/187/B.

NHT 9/7/2015 10/07/15 9/17/2015 10 A

TEST-13-00015-NHT-1065-A

Test report for (28 days )of concrete cube compressive strength:

- For foundation of main connection for Wadi Fukin at Sta. B0+955 at RHS-TC-

15/020/B.

NHT 9/7/2015 10/07/15 9/17/2015 10 A

TEST-13-00015-NHT-1066-A

Test report for Asphalt (3/4) inch of asphalt leveling layer from Sta. 0+500 to 

Sta. 0+600 and asphalt wearing layer for Husan Loop which ends at Sta. 

0+500(from Sta. 0+150 to Sta. 0+400 along Loop circle)-TM/15-191.

NHT 9/7/2015 10/07/15 9/21/2015 14 A

TEST-13-00015-NHT-1067-A
Test report for ( 28 days )of concrete cube compressive strength:

-For stem parapet wall from Sta. E1+260 to Sta. E1+300 at LHS-TC-15/600-B.
NHT 9/7/2015 10/07/15 9/17/2015 10 A

TEST-13-00015-NHT-1068-A

Test report for ( 28 days )of concrete cube compressive strength:

- For stem of boundary wall from Sta. A5+840 to Sta. A5+870 at LHS-TC-

15/580-B.

NHT 9/7/2015 10/07/15 9/17/2015 10 A

TEST-13-00015-NHT-1069-A

Test report for ( 28 days )of concrete cube compressive strength:

- For one side shutter up to 60 cm high from Sta. E1+260 to Sta. E1+280 at 

LHS-TC-15/581-B.

NHT 9/7/2015 10/07/15 9/17/2015 10 A
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TEST-13-00015-NHT-1070-A

Test report for (28 days )of concrete cube compressive strength:

-For step barriers from Sta. A0+388.2 to Sta. A0+391.2 and from Sta. 

A0+398.5 to Sta. A0+409.50 at RHS-TC-15/565-B.

NHT 9/7/2015 10/07/15 9/17/2015 10 A

TEST-13-00015-NHT-1071-A
Test report of field density and degree of compaction for first Base course layer 

of road at simple access at Sta. A6+200(at Sta. 0+450)-TFD/15-273.
NHT 9/17/2015 10/17/15 9/29/2015 12 A

TEST-13-00015-NHT-1072-A
Test report of field density and degree of compaction for second base course 

layer of road at simple access at Sta. A6+200(at Sta. 0+460)-TFD/15-274.
NHT 9/17/2015 10/17/15 9/29/2015 12 A

TEST-13-00015-NHT-1073-A
Test report for Asphalt (3/4) inch wearing layer for road from Sta. B0+000 to 

Sta. B0+480 -TM/15-210.
NHT 9/17/2015 10/17/15 9/29/2015 12 C

TEST-13-00015-NHT-1074-A
Test report for Asphalt (3/4) inch wearing layer for road from Sta. A5+500 to 

Sta. A5+880 -TM/15-208.
NHT 9/17/2015 10/17/15 9/29/2015 12 C

TEST-13-00015-NHT-1075-A
Test report for Asphalt (3/4) inch wearing layer at simple access road along 

segment B-TM/15-207.
NHT 9/17/2015 10/17/15 9/29/2015 12 C

TEST-13-00015-NHT-1076-A
Test report for Asphalt (3/4) inch wearing layer from Sta. 0+040 to Sta. 0+450 

–Hussan Internal Road-TM/15-195.
NHT 9/17/2015 10/17/15 9/29/2015 12 A

TEST-13-00015-NHT-1077-A
Test report for Asphalt (3/4) inch wearing layer at simple access road at Sta. 

E1+000 at LHS-TM/15-197.
NHT 9/17/2015 10/17/15 9/29/2015 12 A

TEST-13-00015-NHT-1078-A

Test report for Asphalt (3/4) inch wearing layer at simple access road at Sta. 

E1+000 at LHS and asphalt (3/4) inch binder layer from Sta. E1+140 to Sta. 

E1+180-TM/15-196.

NHT 9/17/2015 10/17/15 9/29/2015 12 A

TEST-13-00015-NHT-1079-A
Test report for Asphalt (3/4) inch wearing layer of road from Sta. A6+240 to 

Sta. A6+770-TM/15-202.
NHT 9/17/2015 10/17/15 9/29/2015 12 C

TEST-13-00015-NHT-1080-A
Test report for Asphalt (3/4) inch wearing layer of road from Sta. A6+770 to 

Sta. A7+300-TM/15-203.
NHT 9/17/2015 10/17/15 9/29/2015 12 C

TEST-13-00015-NHT-1081-A
Test report for Asphalt (3/4) inch wearing layer of road from Sta. A7+440 to 

Sta. A7+820-TM/15-204.
NHT 9/17/2015 10/17/15 9/29/2015 12 C

TEST-13-00015-NHT-1082-A
Test report for Asphalt (3/4) inch wearing layer of road from Sta. B0+480 to 

Sta. B+980-TM/15-212.
NHT 9/17/2015 10/17/15 9/29/2015 12 C

TEST-13-00015-NHT-1083-A
Comprehensive test report for base course material for land mine at access road 

at Sta. A6+200(from Sta. 0+400 to Sta. 0+470)-TB/15-223.
NHT 9/17/2015 10/17/15 9/29/2015 12 A

TEST-13-00015-NHT-1084-A
Test report for Asphalt (3/4) inch wearing layer of road from Sta. E-0+030 to 

Sta. E0+260-TM/15-213.
NHT 9/22/2015 10/22/15 PE

TEST-13-00015-NHT-1085-A
Test report for Asphalt (3/4) inch wearing layer of road from Sta. E0+260 to 

Sta. E0+380 and at simple access at Sta. E0+900-TM/15-219.
NHT 9/22/2015 10/22/15 PE

TEST-13-00015-NHT-1086-A
Test report for Asphalt (3/4) inch wearing layer of road from Sta. E0+550 to 

Sta. E0+780-TM/15-220.
NHT 9/22/2015 10/22/15 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

292



G │RFI’s Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

293



Spec. 

No.

RFI No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00015-NHT-001 
Control valves in Nahaleen Main Pipe line Project, discrepancies between the 

bills/ drawings and technical specifications. Task order # 15
NHT 12/04/13 01/03/14 12/22/13 18 Nimr Rjoub  

RFI-13-00015-NHT-002 Design Hydraulic Characteristics for pressure reducing valves NHT 12/19/13 01/18/14 01/05/14 17 Nimr Rjoub 

RFI-13-00015-NHT-003
Road alignment / proposed center line and curved data for Nahaleen Main Pipe 

line Project, TO # 15 NHT 12/23/13 01/22/14 01/12/14 20 Nimr Rjoub 

RFI-13-00015-NHT-004
Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line 

Project, TO # 15
NHT 01/21/14 02/20/14 02/03/14 13 Nimr Rjoub 

RFI-13-00015-NHT-005

Expansion joints pipeline and alignment as requested on submittal SUB-13-

00015-NHT-072-A for the 12” pipeline  and location - at Segment D Nahaleen 

Main Pipeline Project, (TO #15)

NHT 02/16/14 03/18/14 02/20/14 4 Nimr Rjoub 

RFI-13-00015-NHT-006 Using steel mini guard around trenches instead of concrete barrier NHT 02/20/14 03/22/14 02/26/14 6 Nimr Rjoub 

RFI-13-00015-NHT-007
Construction risk for the existing stone walls due to widening road from 

Sta.3+320 to Sta.5+800 -Nahaleen Main Pipeline Project 
NHT 02/20/14 03/22/14 03/05/14 13 Nimr Rjoub 

RFI-13-00015-NHT-008
Your response to RFI # 005 for Expansion joints12” pipeline at Segment D 

Nahaleen Main Pipeline Project, (TO #15)
NHT 03/03/14 04/02/14 03/05/14 2 Nimr Rjoub 

RFI-13-00015-NHT-009
Replacement of box culverts at sta. 0+590, 0+951 and 1+356

at Nahaleen Main Pipe line Project, TO # 15
NHT 03/30/14 04/29/14 04/21/14 22 Nimr Rjoub 

RFI-13-00015-NHT-010
Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line 

Project, TO # 15
NHT 04/10/14 05/10/14 04/20/14 10 Nimr Rjoub 

RFI-13-00015-NHT-011 Box culvert and retaining walls at sta.   1+356  TO 15 Nahaleen .main waterline NHT 05/19/14 06/18/14 05/21/14 2 Nimr Rjoub 

RFI-13-00015-NHT-012
Using geo textile sheet under base course and above single size material in 

water lines trenches
NHT 06/24/14 07/24/14 07/13/14 19 Nimr Rjoub 

RFI-13-00015-NHT-013
Revise 12” main pipeline from sta. 0+100 to 0+452- at Nahaleen Main

 Pipe line Project, TO # 15
NHT 07/09/14 08/08/14 07/14/14 5 Nimr Rjoub 

RFI-13-00015-NHT-014
Change Storm system from 0+720 to 0+980 segment B for Nahaleen Main

 Pipe line Project, TO # 15
NHT 07/10/14 08/09/14 08/06/14 27 Nimr Rjoub 

RFI-13-00015-NHT-015
Relocation the storm system between  0+090 to 0+210 at segment B for 

Nahaleen Main Pipe line Project, TO # 15
NHT 08/06/14 09/05/14 08/12/14 6 Nimr Rjoub 

RFI-13-00015-NHT-016
Relocation of the storm system and water network between  0+710 to 0+950 at 

segment B for Nahaleen Main Pipe line Project, TO # 15
NHT 08/06/14 09/05/14 08/12/14 6 Nimr Rjoub 

RFI-13-00015-NHT-017
Steel mini guard instead of the Concrete barrier around open trenches from Sta. 

3+850 to Sta. 5+800.
NHT 08/11/14 09/10/14 08/13/14 2 Nimr Rjoub 

RFI-13-00015-NHT-018
Relocation of water network at segment B for Nahaleen Main Pipe line Project, 

TO # 15
NHT 08/14/14 09/13/14 08/14/14 0 Nimr Rjoub 

RFI-13-00015-NHT-019 Pipes and Catch basin for Storm Drainage system - TO # 15 NHT 08/14/14 09/13/14 08/23/14 9 Nimr Rjoub 

RFI-13-00015-NHT-020
Location for the required valves and connection chambers  at Nahaleen 

Main pipeline project, TO # 15
NHT 09/03/14 10/03/14 09/29/14 26 Nimr Rjoub 
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RFI-13-00015-NHT-021
Concrete supports for main pipeline Segment D/ Nahaleen Main Pipe line

 Project, TO # 15
NHT 09/10/14 10/10/14 09/11/14 1 Nimr Rjoub 

RFI-13-00015-NHT-022 Asphalt mix design – 3/4 “wearing layer at  Nahaleen Project NHT 09/11/14 10/11/14 09/11/14 0 Nimr Rjoub 

RFI-13-00015-NHT-023 50 mm Gate Valve Hand Hole at Nahaleen main pipeline / Task order #15 NHT 09/11/14 10/11/14 10/02/14 21 Nimr Rjoub 

RFI-13-00015-NHT-024
Stone wall from sta. A 1+200 to sta. A1+250 LHS / Nahaleen 

Main Pipe line Project, TO # 15
NHT 09/11/14 10/11/14 09/17/14 6 Nimr Rjoub 

RFI-13-00015-NHT-025

Site conditions and design requirements to be considered during the 

preparation of shop drawings from Sta5+700 to Sta.7+050 , 

Segment A/ Nahaleen Main Pipe line Project, TO # 15

NHT 09/25/14 10/25/14 10/19/14 24 Nimr Rjoub 

RFI-13-00015-NHT-026
Change to design requirement  for water system between sta. 5+700 to 7+050 

 at segment A -Nahaleen Main Pipeline Project, (TO #15 )
NHT 09/28/14 10/28/14 10/15/14 17 Nimr Rjoub 

RFI-13-00015-NHT-027 Double Pipe Culvert at Sta.7+804 NHT 10/29/14 11/28/14 11/10/14 12 Nimr Rjoub 

RFI-13-00015-NHT-028
Concrete Pavement from sta. A1+900 to sta. A 2+000 segment A at Nahaleen 

project TO# 15
NHT 11/05/14 12/05/14 11/27/14 22 Nimr Rjoub 

RFI-13-00015-NHT-029
Geo-technical investigation report at main pipe line from sta. 5+800 to 8+200 at 

Nahaleen project TO# 15
NHT 11/05/14 12/05/14 11/11/14 6 Nimr Rjoub 

RFI-13-00015-NHT-030
Existing Septic tanks per your site memo # SM-E-C -40 at Nahaleen project / 

TO#15
NHT 11/12/14 12/12/14 11/22/14 10 Nimr Rjoub 

RFI-13-00015-NHT-031
Modifying road grade (Raising Road PGL) and pavement structure in Segment 

A from  sta. 5+800 to 8+200 / Nahaleen project TO# 15
NHT 12/09/14 01/08/15 12/24/14 15 Nimr Rjoub 

RFI-13-00015-NHT-032
Modifying pavement structure in Seg E and Husan link / Nahaleen 

project TO# 15
NHT 12/11/14 01/10/15 01/04/15 24 Nimr Rjoub 

RFI-13-00015-NHT-033
Roof slab for Battir  Connection Chambers-at sta.7+420 / Nahaleen  Main 

pipeline Task order #15
NHT 01/13/15 02/12/15 02/02/15 20 Nimr Rjoub 

RFI-13-00015-NHT-034
Above ground (exposed) ARV.-At Seg. D @ Sta.0+107 / Nahaleen  Main 

pipeline Task order #15
NHT 02/03/15 03/05/15 02/15/15 12 Nimr Rjoub 

RFI-13-00015-NHT-035
Relocate Hussan Main Connection Chamber @ St. 7+270 / Nahaleen  Main 

pipeline Task order #15
NHT 02/09/15 03/11/15 02/22/15 13 Nimr Rjoub 

RFI-13-00015-NHT-036
Relocate ARV Chambers @ Sta. 5+995 , 7+077& 7+080 / Nahaleen  Main 

pipeline Task order #15
NHT 02/18/15 03/20/15 02/22/15 4 Nimr Rjoub 

RFI-13-00015-NHT-037 Existing Septic Tanks RFI # 30 / Nahaleen  Main pipeline Task order #15 NHT 03/01/15 03/31/15 03/16/15 15 Nimr Rjoub 

RFI-13-00015-NHT-038
Relocation of water chamber Seg. E. at Sta. 0+503 / Nahaleen  Main pipeline 

Task order #15
NHT 03/01/15 03/31/15 03/16/15 15 Nimr Rjoub 
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Nahaleen Main Pipeline Project

Month Year Management Engineers Skilled Labor
Unskilled 

Labor
Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 12.3 0.0 26.0 0.0 0.0 38.3 1.6 0.0 0.0

December 2013 23.4 10.6 16.5 18.0 0.0 68.5 2.9 144.0 18.0

January 2014 41.0 55.0 28.3 58.5 0.0 182.8 7.7 296.0 37.0

February 2014 71.0 69.0 33.5 98.3 0.0 271.8 11.4 400.0 50.0

March 2014 81.0 101.1 118.8 229.6 0.0 530.5 22.3 384.0 48.0

April 2014 79.1 103.1 412.3 447.6 0.0 1042.2 43.8 417.0 52.1

May 2014 81.0 87.5 470.7 502.8 0.0 1141.9 48.0 416.0 52.0

June 2014 117.3 106.5 1196.3 923.3 0.0 2343.3 98.5 440.0 55.0

July 2014 76.5 70.0 544.8 469.0 0.0 1160.3 48.8 307.0 38.4

August 2014 139.5 112.0 1243.0 844.3 0.0 2338.8 98.3 433.0 54.1

September 2014 140.1 99.1 1432.3 980.9 0.0 2652.4 111.4 436.0 54.5

Total of FY 2014 11770.6 494.6 3673.0 459.1

October 2014 111.9 124.0 1414.8 1079.3 0.0 2729.9 114.7 352.0 44.0

November 2014 148.6 159.8 1653.1 1115.4 0.0 3076.8 129.3 434.0 54.3

December 2014 160.0 140.3 1892.9 1175.5 0.0 3368.7 141.5 655.0 81.9

January 2015 125.4 83.8 1060.0 691.8 0.0 1960.9 82.4 372.0 46.5

February 2015 128.0 90.9 1228.4 760.3 0.0 2207.5 92.8 380.0 47.5

March 2015 161.6 114.3 1630.3 930.3 0.0 2836.4 119.2 625.0 78.1

April 2015 114.5 92.0 1185.6 768.9 0.0 2161.0 90.8 408.0 51.0

May 2015 125.6 120.9 1785.9 1554.3 0.0 3586.6 150.7 410.0 51.3

June 2015 89.9 107.9 1384.8 1162.8 0.0 2745.3 115.3 394.0 49.3

July 2015 61.1 73.6 767.5 671.9 0.0 1574.1 66.1 312.0 39.0

August 2015 85.5 98.6 985.0 858.8 0.0 2027.9 85.2 441.0 55.1

September 2015 93.3 57.8 1007.1 1055.5 0.0 2213.6 93.0 284.0 35.5

Total of FY 2015 30488.6 1281.0 5067.0 633.4

Temproray Job Days Summary Report

Total 

Female 

Hours

Total Female 

Job-days

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00015

Nahaleen Main Pipeline Project (NHT)

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: September 30, 2015CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Daily Work Force /September 2015

Project Nahaleen Main Pipeline Project

Contract AID-294-I-00-12-00005  
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APCO/ArCon 13 8 10 13 4 8 8 4 2 34 36 APCO/ArCon 16 16 16 16 7 8 8 6 4 76 102

Subcontractor 50 16 85 100 24 228 24 16 Subcontractor 12 126 30 161 292 708 24 64

APCO/ArCon 14 8 13 17 6 8 8 4 3 42 40 APCO/ArCon 7 4 0 1 9 17

Subcontractor 68 21 94 117 39 260 24 18 Subcontractor 24 8 36 84 24 24

APCO/ArCon 12 8 10 8 3 8 8 4 1 44 31 APCO/ArCon 10 10 10 10 2 8 8 4 3 62 73

Subcontractor 64 18 146 91 30 188 24 18 Subcontractor 10 94 24 154 226 506 24 40

APCO/ArCon  0 0 0 3 APCO/ArCon 16 16 16 16 5 8 8 6 4 87 106

Subcontractor 24 Subcontractor 12 126 30 243 300 740 24 64

APCO/ArCon 12 8 10 8 3 8 8 4 1 50 34 APCO/ArCon 10 10 10 10 5 8 8 4 3 28 31

Subcontractor 66 18 174 114 30 210 24 18 Subcontractor 10 48 9 45 124 190 24 18

APCO/ArCon 12 8  8 8 3 8 8 4 2 30 28 APCO/ArCon 10 10 10 10 8 8 4 3 33 31

Subcontractor 8 42 18 68 94 16 170 24 16 Subcontractor 10 60 10 60 130 190 24 20

APCO/ArCon 12 8 10 8 4 8 8 4 2 30 30 APCO/ArCon 10 1 0 0 3

Subcontractor 45 18 76 103 185 24 16 Subcontractor 24

APCO/ArCon 12 8 10 8 4 8 8 4 2 47 44 APCO/ArCon 0 0 0 3

Subcontractor 53 18 143 158 295 24 16 Subcontractor 24

APCO/ArCon 12 8 10 8 4 8 8 4 2 58 49 APCO/ArCon 0 0 0 3

Subcontractor 86 10 176 176 16 330 24 20 Subcontractor 24

APCO/ArCon 11 8 11 8 4 243 8 8 4 2 45 41 APCO/ArCon 0 0 0 3

Subcontractor 73 21 151 118 24 44 Subcontractor 24

APCO/ArCon 3 7 0 1 5 6 APCO/ArCon 8 5 1 1 2 5

Subcontractor 7 7 14 14 21 24 Subcontractor 16 16 24

APCO/ArCon 8 8 8 8 4 8 8 3 3 39 47 APCO/ArCon 13 10 10 10 5 8 8 4 2 22 21

Subcontractor 12 78 18 48 164 320 24 16 Subcontractor 28 9 48 94 112 24 18

APCO/ArCon 12 8 10 8 4 8 8 4 3 40 47 APCO/ArCon 13 10 10 10 5 8 8 4 2 37 33

Subcontractor 13 73 18 45 185 318 24 16 Subcontractor 54 10 61 172 224 20

APCO/ArCon 14 8 10 8 4 8 8 4 3 41 2 APCO/ArCon 13 10 10 8 5 8 8 4 2 39 42

Subcontractor 12 82 22 48 176 312 24 32 Subcontractor 54 20 63 172 300 20

APCO/ArCon 14 8 10 8 4 8 8 4 3 43 51 APCO/ArCon 0 0 0 0

Subcontractor 12 94 22 49 176 336 24 32 Subcontractor

APCO/ArCon 16 16 16 16 7 8 8 6 4 64 97 93 58 1007 1056

Subcontractor 12 126 30 100 256 672 24 64

September 16, 2015 Total 

September 13, 2015 September 29, 2015

September 14, 2015 September 30, 2015

September 15, 2015

September 12, 2015

September 6, 2015 September 22, 2015

September 23, 2015

September 8, 2015 September 24, 2015

September 28, 2015

September 9, 2015 September 25, 2015

September 7, 2015

September 10, 2015 September 26, 2015

September 11, 2015 September 27, 2015

September 3, 2015 September 19, 2015

September 4, 2015 September 20, 2015

September 5, 2015 September 21, 2015

September 1, 2015 September 17, 2015

September 2, 2015 September 18, 2015

Engineers

Daily Work Force /September 2015

Date

N
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e 
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Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days
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CONTRACTOR: APCO/ArCon PERIOD FROM: September 01, 2015

PERIOD TO:September 30, 2015

DATE 

Nahaleen Main Pipeline Project

SubT
ot

al

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00015

Nahaleen Main Pipeline Project

Management Engineers Skilled labor Unskilled labor Other 

September 1, 2015 3.9 2.1 34.4 35.5 75.9

September 2, 2015 4.4 2.9 42.4 39.8 89.4

September 3, 2015 3.8 1.4 43.6 30.8 79.5

September 4, 2015 0.0 0.0 0.0 3.0 3.0

September 5, 2015 3.8 1.4 50.3 33.5 88.9

September 6, 2015 3.5 2.4 29.8 28.3 63.9

September 7, 2015 3.8 1.5 30.3 30.1 65.6

September 8, 2015 3.8 1.5 46.5 43.9 95.6

September 9, 2015 3.8 1.5 58.0 48.8 112.0

September 10, 2015 3.8 1.5 45.4 40.9 91.5

September 11, 2015 0.4 0.9 5.3 5.6 12.1

September 12, 2015 3.0 3.0 38.5 47.0 91.5

September 13, 2015 3.8 3.1 40.1 46.8 93.8

September 14, 2015 4.0 3.0 41.0 2.0 50.0

September 15, 2015 4.0 3.0 42.6 51.0 100.6

September 16, 2015 6.0 4.4 64.0 97.0 171.4

September 17, 2015 6.0 4.4 76.1 101.5 188.0

September 18, 2015 0.0 1.4 8.5 16.5 26.4

September 19, 2015 3.8 2.8 62.3 73.3 142.0

September 20, 2015 6.0 4.1 87.4 105.5 203.0

September 21, 2015 3.8 3.1 28.3 31.0 66.1

September 22, 2015 3.8 2.5 32.5 31.3 70.0

September 23, 2015 1.3 0.0 0.0 3.0 4.3

September 24, 2015 0.0 0.0 0.0 3.0 3.0

September 25, 2015 0.0 0.0 0.0 3.0 3.0

September 26, 2015 0.0 0.0 0.0 3.0 3.0

September 27, 2015 1.0 0.6 2.0 5.0 8.6

September 28, 2015 4.1 1.9 22.4 21.3 49.6

September 29, 2015 4.1 1.9 37.1 32.5 75.6

September 30, 2015 4.1 1.6 38.6 42.0 86.4

Sub Total of September . 93.3 57.8 1007.1 1055.5 0.0 2213.6

Total Job Days

September , 2015
2213.6

No of Full Time Equivalent (FTE) Jobs 

93.0

DATE 

Nahaleen Main Pipeline Project

SubT
ot

al

299



I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could HappenHigh/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 

of objectives.
Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are 

usually multiple causes leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor risks

Impact has some effect causing rework or reassessment but easily handled.

Description

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 

containable.
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T.O 15- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQU

ENCE

RAISED 

BY

DATE 

RAISED

PROBLTY

.
IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0

2 Owner 0

3 USAID 0

5 Procurement 0

6 Skills 0

7 Complexity 0

8 Resources 0

9 Communication

s

0

0

To be 

evaluated 

RISK IDENTIFICATION RISK ASSESSMENT RISK RESPONSE MONITORING & CONTROLLING

4 External Work 

disruption and 

delay (Entire 

Project)

Delay caused 

by Jerusalem 

District Electric 

Company 

(JDECO) works 

(relocation of 

Electric lighting 

poles).

M Contractor N/A 2 3 6 To be 

evaluated

Mitigate Intensive 

coordiantion 

with JDECO

JDECO In Progress, VO-13-

00015-NHT-002 was 

signed including work 

required by JDECO. 

Contractor through 

Variation Order 

Request number VOR-

13-00015-NHT-016-A 

requested a twenty 

eight calendar days no 

cost time extension to 

allow completing the 

relocation activities 

and the subsequent 

activities (sidewalk 

finishing activities and 

asphalt wearing 

activities). USAID and 

CMC approved 

contractor request and 

a 28 day time 

extension was granted 

under VO-13-00015-

NHT-005.

Extensive 

coordination with 

JEDCO was 

conducted to expedite 

their works and avoid 

any possible delays.

On May 05, 2015  Engineer Rafat Saraheen from JDECO informed APCO that 

the expected needed time to finish new scope of electric works at Nahaleen and 

Husan is at least 75 days (two and half months) after paying the fees. On June 

02, July 08, and July 21 2015 CMC sent emails to JEDCO to expedite the 

relocation of electric lighting and low voltage lines and poles within the project. 

Contractor also sent an email on July 23, 2015 to JDECO to expedite their  LV 

overhead poles relocation works in Nahaleen, Husan and Battir indicating that 

the Contractor will not be able to finish the asphalt wearing layer and sidewalk 

works until JDECO finish relocation works.

A coordination meeting was conducted between JDECO, APCO and B&V on 

July 27, 2015 to discuss work disruptions caused by JDECO slow progress of 

work, JDECO clarified that the installation and relocation of poles and networks 

was interrupted due to delays in the delivery of the 8” poles that occurred as a 

result to security reasons related the Israeli side in addition to the prolonged 

galvanizing process of the poles. JDECO informed that the delay issue has been 

resolved, and promised to complete the electrical works by September 15, 2015, 

BV and APCO refused JDECO’s promise as it will result in more delays to the 

project completion and requested from JDECO to exert more efforts to finalize 

the electrical works ASAP, and notified that the remaining electrical works shall 

be executed on phases and sections in order to enable the contractor to finish 

the sidewalk and asphalt wearing layer works for the road segments in sequence 

which will reduce the delays and allow the contractor to complete the work.

JDECO thereafter expressed their understanding to BV and APCO’s concern, 

and promised to complete all of the required electrical works by August 31, 

2015.

Another meeting was conducted on Aug. 08, 2015 to discuss JDECO work 

progress in the electrical works and push the company to finish all works 

without any further delays to the project; JDECO responded and on Aug. 20, 

2015 mobilized three crews to work at the project.    

On Sep. 12, 2015 a meeting was conducted with JDECO to expedite their 

works, on Sep. 13 the CMC directed an email to Mr. Jawad Abu Zir from 

JDECO indicating that it was agreed in the meeting electrical works to be 

completed by Sep. 19, 2015 and that JDECO delays in work negatively 

impacted Nahaleen project and resulted in damages.

 Contractor continued to coordinate with JDECO who did not keep a good 

progress rate, therefore contractor directed two emails to CMC on Sep. 14 and 

Sep. 15 that JDECO did not work in the project as agreed in the meeting. 

On Sep. 17, 2015 contractor  issued SM-13-00015-NHT-C-E-038 indicating 

that JDECO did not finish relocation of electric lighting poles at Segments E 

and B, and that this delay is preventing the contractor from continuing the 

installation of electric lighting units. 

Contractor submitted VOR-13-00015-NHT-20-A on Sep. 30, 2015 requesting a 

time extension as JDECO did not finish relocation works, issue is still pending.  

Contractor will continue pushing / coordination with JDECO to expedite their 

works.  
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