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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sha’ar  Main Pipeline Project (SHT) 

Project Description This project consists of:  

1. Installation of a new 12 kilometer, 750mm (30 inch) diameter main transmission 

pipeline from the Deir Sha’ar booster station to the existing 25,000m3 reservoir in 

Halhul. The pipeline starts at the Deir Sha’ar booster station, passes alongside and 

supplies water from metered turn-outs to Beit Ummar, Karmi Tzur, Al-Arrub Camp, 

and Halhul, and ends at the existing reservoir in Halhul.  

2. Installation of 13 kilometers of network connections ranging from 300mm to 75mm, 

except 250mm diameter for the cities of Beit Ummar and Halhul.  

3. Upgrading approximately 10 kilometers of existing road along the pipeline alignment. 

This includes upgrading a 6.6 km stretch of a two-lane road, upgrading a 0.67 km 

section of a four-lane road, and milling and overlay of 2.8 kilometers of the existing 

roadway surface.  

Statement of Work (SOW) The road works consist of  excavation works, backfilling excavated  areas,  embankment  

backfilling,  pavement layer construction and/or milling and overlay of the existing roadway 

surface, construction of retaining structures, installation of storm water culverts and storm  

water drainage  system,  installation of safety features (signage, road marking, cat eyes, and 

guardrails) and other works as required by the contract documents. 

Water piping scope of works includes  excavation, supply and installation of pipelines and 

associated accessories for the transmission main and chambers, related civil and mechanical  

works,  trench backfill,  pipe pressure testing, pipe disinfection and cleaning, and other 

works required by the contract documents to provide a fully operational water delivery 

system. 

Project Location  Beit Ummar, Al-Arrub Camp, and Halhul in Hebron District  

(Areas A, B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00016 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Self-Performance  

Notice of Award (NOA) Sep. 23, 2013 

 

Notice To Proceed (NTP)  Nov. 06, 2013 

Task Order Contract Value  $16,512,214 

Projects Total Value $15,612,214 

Day Work $ 900,000 

Modified Projects Total Value 
$16,251,379.88 

(VO#05) 

Modified Day Work $260,834.12 (VO#05) 

Start of Construction February 01, 2014 

Contractual period of Performance 550 Calendar Days  

Contractual End Date  May 09, 2015 

Modified period of Performance 643 Calendar Days 

Modified End Date  Aug. 10, 2015 (VO#05) 

Estimated Completion Date Oct. 11, 2015 

Planned Percentage of Completion 100% (B.L. 01) 

Planned Percentage of Completion 100% (B.L. 03)  

Actual Percentage of Completion 89.2% 

Total Float -61 Days 
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SAFETY:   
During this reporting period, one tragic death accident was reported, no Notices of 

Unsafe Condition (NUC) were issued and two toolbox talks were conducted as detailed 

below: 

Date Tool Box No.                                  Location  Description 

August 02, 
2015 

STBM-00016-C-E-
022 

Halhul site Safety toolbox talk regarding safety 
measures during hot weather and basics of 
first aid treatment in case of heat stroke.  

August 23, 
2015 

STBM-00016-C-E-
023 
(Not submitted 
officially to CMC) 

Workshop 
Area - 
Halhul 

Safety toolbox talk for CMC, Contractor 
and Subcontractors staff discussing the 
following topics:  
1. Safety  

 Rigging/Boom collapse   

 Fall hazard  
2. Lockout/Tagout procedure 
3. 30 inch chambers work plan 
4. Lessons learned from the tragic accident. 

 

 
Figure 01: Safety toolbox talk No. 23 

conducted on Aug. 23, 2015. 

Accidents log  

No. Date  Location  Accident Condition Action Taken  

AIR-16-
SHT-C-E-
003 

Aug. 03, 
2015 

Chamber at  
St. 2+857. 

Mr. Jihad Ghatasha, a 47 year old -long time Mechanical 
Contractor- had been working on 30” pipeline Pressure 
Testing from St. 0+000 and up to St.7+190  since July 21, 
2015, but was not able to reach the design pressure levels. 
Various scenarios were evaluated and discussed as to the 
reason for not reaching specified pressure levels. In the 
afternoon of the day of the accident -August 3rd – Messrs. 
Jihad and Yousef Ghatasha attended a meeting with prime 
contractor at CMC offices from 4:30 until around 5:00 during 
which a discussion on how to proceed with testing the 
waterline took place, and was decided to empty the 30” line 
from water and start installation of fittings to allow segmenting 
the line to trace the cause for not achieving hydrostatic testing 
pressure specified. The direction was clear to empty the line via 
washouts with valves at St. 7+190, 4+600, 2+230 and 1+550. 
Then, Mr. Ghatasha left CMC offices and went to prime 
contractor’s office (the same building, one floor below CMC 
offices) and talked with contractors and TEMCO’s (Ghatasha 
company) personnel who were still at office until around 5:45 
PM. Then, he left with the understanding he was going to the 
storage yard to get his car and go home for the day, and 
emptying the line to start the next day.   
 
It seems that Jihad changed his mind and wanted to start 
emptying the line, we understand that he opened the valve at 
St. 7+190 (near storage yard) after 6:00 PM and closed it after 
he noticed water was collecting in the street and nearby drains 
were not capable of handling the large amount of water being 
released. At this point we understand that Jihad called his 
nephew Bajis Ghatasha and requested he meets him in Beit 
Ummar area, according to Bajis, Jihad went to open the valve 
at St. 2+230 and 1+550 but the owners of adjacent lands 
expressed concern regarding releasing large amounts of water 
will damage their vegetable plantation. Then, Jihad headed to 
chamber at St. 2+857 (site of accident) because he wanted to 
remove a 10 inch diameter  blind flange off the 30” line to 
speed up emptying the line. At this point Bajis (who is 

Contractor in response to USAID 
and CMC request stopped all 
mechanical works at site,  and  
conducted a safety toolbox talk on 
Aug. 23, 2015 for CMC, 
Contractor and Subcontractors 
staff discussing the following 
topics:  
- Safety  

 Rigging/Boom collapse   

 Fall hazard  
- Lockout/Tagout procedure and 

measures that were implemented 
at field.  

- 30 inch chambers work plan and 
responsible personnel to oversee 
the work.  

- Lessons learned from the tragic 
accident. 

 
Contractor also re-arranged its 
staff,   provided clarifications and 
details to USAID and CMC about 
additional resources to augment 
contractor staff and/or replace the 
expert who was lost in the tragic 
accident, submitted on Aug. 20, 
2015 a time frame plan for the 
remaining activities including the 
resources and the competent staff 
who will closely mange, oversee, 
and direct the mechanical crew and 
APCO’s lessons learned, and the 
preventive and corrective actions 
that will be enforced to prevent re-
occurrence of any accidents. 
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accompanying Jihad) expressed his concerns and had one of 
the Ghatashas call Yousef (Jihad’s older brother) to talk to him 
and prevent him from removing this flange.  
 
According to Mr. Yousef Ghatasha, Eng. Nidal Marziq 
(Contractor Q.C.M) and Eng. Mohammad Shakarnah 
(Ghatasha’s Engineer) none of them agreed with Jihad’s 
approach, they left the field office in Halhul in a hurry and 
headed to Beit Ummar to prevent him from entering the 
chamber and removing the blind flange due to the risk posed 
by the large amount / pressure of water in the line.    
 
This chamber contains a blind flange closing a 10 inch 
diameter connection (direct washout with valve not installed 
yet) Jihad’s intention was to open the blind flange by partially 
cutting it to weaken it and let the water pressure totally displace 
it.  
 
At the chamber site, Bajis Ghatasha (Jihad’s nephew – highly 
experienced contractor) who was in the chamber with Jihad, 
indicated to Jihad the same concern the others expressed, but 
Jihad insisted to carry on and appeared confident that he will 
perform this dangerous task safely. Further, according to Bajis, 
Jihad did not respond positively to Bajis’s pleadings to stop and 
he ordered Bajis to get out of the chamber, Bajis moved away 
and stood at the stairs of the chamber.   
 
Around 7:30 PM Mr. Bajis Ghatasha indicated that Jihad used 
a grinding disc to cut the weld and weaken it, and water started 
to seep out, Bajis told him to leave it for the next day but Jihad 
demanded that Bajis hands him a hammer to further weaken 
the flange. Again, Bajis expressed his concern but did hand him 
the hammer while he was still standing on chambers stairs. 
Upon Jihad’s hammering the flange, the 10” flange became 
loose, opened up and highly pressurized water gushed out 
throwing him around within the chamber, Bajis Ghatasha 
(being at the stairs/ mouth of the chamber) the water pushed 
him up and was assisted by two others that were in attendance 
(Fadi Shawabkeh – his nephew and Jihad’s son Hamza 
Ghatasha).     
 
According to many witnesses’ accounts, attempts were made to 
rescue Jihad but the water pressure was so strong that was not 
possible and risky for individuals to conduct a rescue. Civil 
defense/ medical were called, people congregated and 
Contractor ordered two excavators to the site to break / open 
the chamber. Civil defense arrived shortly after) and tried to 
rescue Jihad by removing him from the chamber but were not 
able to do so because of unavailability of proper equipment, 
divers and the water pressure was still strong that would 
present danger to rescuers.   
 
Contractor excavators arrived on site and broke/open the 
sidewall of the chamber releasing the water from the chamber, 
around this time the civil defense were able to enter the 
chamber and pull Jihad out after approximately 90 minutes of 
being inside the chamber. The ambulance transported him to 
Alia Hospital where he was checked by medical personnel and 
pronounced dead at approximately 10:00 PM, his body was left 
at Alia Hospital for autopsy.       

COR reviewed contractor’s 
response and decided on Aug. 21, 
2015 that the proposed actions and 
additional measures are reasonable 
and therefore, contractor can 
resume the mechanical installation 
activities. Contractor nominated 
Mr. Ibrahim Awad as a 
superintendent, COR provided no 
objection on APCO’s plan on Aug. 
26, 2015 and contractor resumed 
Mechanical works on Aug. 29, 
2015. 
 
Preliminary accident report was 
submitted for USAID and CMC 
on Aug. 12, 2015 
 
Final accident report to be 
submitted as soon as police, civil 
defense and autopsy reports 
received.  
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ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan addressing the responsive actions to special conditions was submitted to CMC. Approval on this 

plan was received on Feb. 02, 2014.  Environmental mitigation plan measures; public and labors safety measures were 

implemented during this reporting period. July 2015 Environmental Check List (ECL) was received from CMC on August 05, 

2015 highlighting the following Site-specific concerns: 1) Unaccepted dumping along the sidewalk 2) poor housekeeping and 3) 

land restoration is required at several locations. Contractor adhered to mentioned concerns, worked on CMC comments and will 

close pending May, June and July ECLs in September 2015.  
 

 
 

TRAFFIC CONTROL MEASURES: 

For road segments that are located in Area A and B, copies were prepared, stamped and approved by the Traffic Higher Council at 

the Palestinian Ministry of Transport and local councils.  

Traffic control plans for Halhul water distribution network - Zaboud water pipeline was submitted and approved on June 19
th
, 

2014. Halhul water distribution network – Shahera water pipeline, traffic plan was submitted to CMC and returned back Action C 

(revise resubmit). Traffic Control Plan for Al Arrub internal networks was submitted on July 08, 2014 and returned back on July 

09, 2014 as Action C (revise resubmit). Traffic control plan for Al Nabi Younes Intersection from St.9+040 to St. 9+100 was 

submitted and approved on July 15, 2014. Traffic control plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to 

Sta.1+300 was submitted and approved on Sep. 22, 2014. Traffic control plan for main pipeline from St. 7+500 to St. 9+100 was 

approved on Sep. 11, 2014, from 2+800 to St. 4+200 was approved on Oct. 15, 1014 and from St. 6+280 to St.6+820 was 

submitted on Dec. 28, 2014 . Traffic control plan for Al Nabi Younes Intersection 4'' internal network from Sta.0+000 to 

Sta.0+600 was approved on Dec. 14, 2014. Traffic control plan for works from St.9+400 to St. 12+007 was submitted and 

approved on Feb. 16, 2015.  

Traffic plans for road segments located in Area C were stamped and approved by Israeli and Palestinian related authorities and 

submitted to CMC. A conditional written approval from DCL was received on February 20, 2014 for traffic plan from St. 0+000 to 

St. 2+800, and Maatz approval was received for phase 01 traffic plan from St. 0+000 to St. 2+800 on April 8th, 2014. Final written 

approval for Phase I was received from DCL on May 04th, 2014.  Traffic plan for road and water works from St. 6+800 to St. 

7+500 was prepared and submitted for CMC’s approval on May 13
th

, 2014, and from St. 4+220 to St. 5+500 was submitted and 

approved on Sep. 22, 2014. APCO/ArCon is working on preparing and approving traffic plans for remaining road segments that 

are located in Area C and receiving the required approvals from the Traffic Department at ICA on traffic plans in Area C. 

APCO conducted coordination meeting, calls and emails with both Hebron and Bethlehem DCL regarding the pipeline stretch in 

Area C (from St. 4+300 to St. 5+900) and survey works near Gush Ezyon at the start of the project. Coordination where also 

conducted in January and verbal approval was received on January 12, 2015 to start pipeline installation works in Area C (from St. 

0+140 to St. 0+000) near  Gush Ezyon between Jan. 18 and Jan. 22, 2015 then to move and work from St. 6+220 to St. 5+800 on 

Jan. 24, 2015. Contractor coordinated with Mekorot and Bethlehem DCL to conduct temporary 4” pipeline connection to Mekorot 

pump station near Gush Ezyon that will be used for 30” pipeline flushing on June 13 and works were completed on June 14, 2015.  
 

Maatz and Israeli police approvals to commence the work near Karmi Tzur were received, Israeli Army approval was received on 

Dec. 04, 2014, APCO mobilized immediately upon getting the Israeli Army approval, multiple equipment were delivered, detour 

was made passable by 8:15 pm, safety was implemented according to permit requirements with Israeli approved company, work 

started in earnest and continued all night long, housekeeping and washing of the road were performed as well. APCO started 

coordination with Maatz to receive an approval to start 30” pipeline installation beside Karmi Tzur Entrance Road. Ma'atz 

approval for the work near Karmi Tzur was received on March 18, 2015 (start March 15
th
, 2015 to April 16

th
, 2015).  

 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination with local councils, utility owners continued to be conducted during this reporting period as detailed below: 

 
COORDINATION:  

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

August 02, 2015 Beit Ummar Municipality – Nabil Alqam.  
B&V- Shaker Aqel, Ghaleb Najajreh 
APCO/ArCon-  Hadi Wreidat,  
   Zuhair Ghayadah 
 

Coordination meeting 1. Discuss and coordinate road works from 

Sta.3+900 to Sta.4+300. 
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Date Attendees Subject Description 

August 10, 2015 APCO-  Ibrahim Hinde , Muhannad Safi 
PWA-  Taher Safi 
B&V-  Ghaleb Najajreh 
Naserco Co. -  Safwan Naser 

Coordination meeting 
and Joint 
Walkthrough 

2. Joint site visit to discuss and coordinate 

construction of standby electric generator 

concrete slab at Halhul Reservoir.  

August 11, 2015 USAID representatives 
B&V representatives 
APCO representatives 

Monthly Contracting 
Officer’s Meeting 

3. APCO Briefly presented Projects status and 

discussed projects progress and issues 

August 13, 2015 Beit Ummar Municipality – Nabil Alqam.  
APCO/ArCon- Mohammad Halayqa  

Coordination meeting 4. Follow up asphalt works from Sta.3+900 to 

Sta.4+300. 

August 16, 2015 Beit Ummar Municipality – Nabil Alqam.  
B&V- Shaker Aqel 
APCO/ArCon- Hadi Wreidat 

Coordination meeting 5. Determine alignment of stone wall from 

Sta.5+200 to Sta.5+300. 

August 18, 2015 Halhul municipality – Mohammad Dheidel 
& Husain Merab.  
B&V- Shaker Aqel 
APCO/ArCon- Hadi Wreidat  

Coordination meeting 6. Determine the R.O.W at Sta.7+395 (Simple 

Access Road). 

August 19, 2015 B&V-  Adnan Azazmeh 
  Karim Husari 
  Hanin Naser Edin 
  Rawan Qawasmeh 
APCO-  Mohammad Halayqa 
  Naji Shamasneh 

Bi-Weekly Progress 
Meeting #025 

7. Discuss project progress, safety, quality and 

pending issues.  

August 19, 2015 Hebron DCL- Loren 
APCO- Najim Saymuah 

Coordination Email 8. Coordinate water works in Halhul (Area C) –  

9. 3 inch water pipeline 

August 23, 2015 Beit Ummar Municipality – Nabil Alqam.  
APCO/ArCon- Mohammad Halayqa 

Coordination meeting 10. Discuss landowner objections and work 

stoppage (stone walls works) at Beit Ummar 

from Sta.4+880 to Sta.5+000– issue was not 

resolved in this meeting. 

August 24, 2015 Halhul Municipality: Mohammad Dheidel 
B&V- Ghaleb Najajra. 
Palestinian Police forces. 

Coordination meeting 11. Palestinian Police forces toured the site- Beit 

Ummar area to discuss the issue of illegal 

tapping that was found at several locations 

along the 30” pipeline. 

Aug. 27, 2015 Beit Ummar Municipality –Nabil Alqam 
B&V- Ghaleb Najajrah and Shaker Aqel 
APCO-  Zuhair Ghayadah 

Coordination meeting 
and Joint site 
walkthrough 

12. Joint site visit and walkthrough to discuss 

landowner objections on R.O.W. and stoppage 

and damage of installed stone walls from St. 

4+680 to St. 4+740 and from St. 5+220 to St. 

5+330.  

August 31, 2015 Hebron DCL- Loren 
APCO- Najim Saymuah 

Coordination Email 13. Coordinate reinstatement works in Halhul (Area 

C) above installed 3 inch water pipeline (Milling 

and asphalt works). 

August 31, 2015 Hebron DCL- Doreen 
APCO- Najim Saymuah 

Coordination Email 14. Coordinate works at Deir Sha’ar Booster station 

near Gush Azyon.  

SITE VISITORS:  During this reporting period, the following visits have occurred:  

 Date Organization                                  Location Description 

Task Order 16 

August 13, 2015 USAID- Sonia Massis 30” main pipeline  Site visit to follow-up work progress, safety, 
quality and discuss pending issues. 

August 25, 2015 USAID- Sonia Massis 30” main pipeline Site visit to follow-up work progress, safety, 
quality and discuss pending issues. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 

Please refer to Annex A- Equipment and Material receiving log. 
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PROGRESS and SCHEDULING: 

 

 

 

Overall percentages of completion are : 
Completion% T.O 
Planned  BL1 %  100% 
Planned  BL2 % 100% 
Planned  BL3 %  100%  
Actual % 89.2% 
Total Float -61 Days 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Work was suspended due to the sudden and painful loss at the project on Aug. 03, 2015. Mr. Jihad Ghatasha lost his life in a 
work accident inside a water chamber in Beit Ummar area. Work was totally stopped during the 3 days mourning and resumed 
partially for road works only between Aug. 08, 2015 to Aug. 15, 2015.  USAID and CMC raised concerns the water portion 
works after the loss of Jihad (a highly skilled professional) and requested the contractor to suspend all mechanical works until a 
work plan is submitted to USAID and approved. The plan must indicate how the contractor will complete the remaining 
activities in a safe manner. Contractor submitted a plan on Aug. 15, 2015, USAID on Aug. 18, 2015 sent replied through an email 
and requested more clarifications and details about any additional resources to augment contractor staff and/or replace the expert 
who was lost in the tragic accident, a time frame plan for the remaining activities including the resources and the competent staff 
who will closely mange, oversee, and direct the mechanical crew and APCO’s lessons learned, and the preventive and corrective 
actions that will be enforced to prevent re-occurrence of any accidents. 
 
Contractor responded on all the clarifications requested by USAID (listed above) on Aug. 20, 2015 and the COR reviewed 
contractor’s response and decided on Aug. 21, 2015 that the proposed actions and additional measures are reasonable and 
therefore, contractor can resume the mechanical installation activities. Contractor nominated Mr. Ibrahim Awad as a 
superintendent, COR provided no objection on APCO’s plan on Aug. 26, 2015 and contractor resumed Mechanical works on 
Aug. 29, 2015. 
 
Contractor was granted 27 days time extension for previous months’ excusable delays under VO-13-00016-SHT-05 extending 
project completion date to Aug. 10, 2015.  The contractual completion date expired on Aug. 10, 2015.   
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Task Order 

% Planned (B.L 01) 
% Planned (B.L 03) 
% Actual  

% of Completion: 
- Excavation      100% 

- Topping     100% 

- Basecourse 20cm    95% 

- Concrete works (walls)   100% 

- Installation steel pipes (100mm)      100% 

- Installation steel pipes (150mm)      100% 

- Installation steel pipes (200mm)      100% 

- Installation steel pipes (300mm)      100% 

- Installation steel pipes (760mm)      100% 

- Installation steel pipes (75mm)      100% 

- Chambers Construction   100% 

- Asphalt reinstatement (internal networks) 90% 

- Asphalt reinstatement (main pipeline) 100% 

- Asphalt binder layer   100% 

- Asphalt wearing layer   85% 

- Storm Pipes installation    100% 

- Mechanical works in chambers  90% 

- Pipeline testing (internal networks)  100% 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works and preparation and submitting of material and shop drawing submittals.  

 Continue implementation of traffic control plan. 

 Continue delivery of fittings. 

 Finish construction of boundary wall from St. 6+940 to St. 6+980 RHS (100% complete) 

 Continue construction of boundary wall at St. 0+0.20 (50% complete) 

 Total length of 30” pipes installed through end of August 2015 is 12,027.96 l.m. 

 Continue 20” pipeline connection to bladder tank near Gush Azyon (85% complete).  

 Continue and finish curbstone works for sidewalks from St.8+000 to St.8+560 RHS (100% complete) 

 Continue stone wall works.  

 Base course preparation from St. 3+570 to St. 3+780, from St.4+300 to St.4+880.and from Sta. 5+200 to sta.5+970 

 Complete backfilling for trench from Sat. 6+000 to sta.6+220 

 Continue excavation and installation of 1000mm storm water drainage system from at St. 7+960 to outfall. 

  Continue casting concrete for road shoulders.  

 Asphalt works for Safa road, Mosque area, and Al Ein intersection at St. 0+804. 

 Asphalt works for Shahira road LHS, main road from St. 3+500 to St. 3+800, St. 7+230 to St.7+515 LHS. 

 Re-do road works from St. 3+900 to St. 4+300. 

 Fabrication of fittings for chambers. 

 Continue works for chambers connection.  

 Continue civil works for surge tank foundation and retaining wall at Gush Ezyon location. 

 Continue preparation and finishing works inside chambers and installation of steps and covers for the chambers along the 

main pipeline. 

 Continue preparation and finishing works for Halhul networks chambers. 

 Chambers Mechanical works at the following locations: 

Zaboud 8” Network 

Nabi Younis   

 

Ramouuz 4’’ 

Kharas Junction  

Halhul main connection 

Shahira 8’’ 

Main line  

Al Aroub network 

6” Gate valve at St.0+180,   

4 Gate Valves  at Sta.0+000 

6” Gate valve and washout Sat.0+815 

Gate valve at Sta.0+800 

3 Gate Valves 8” at Sta.9+027 

90% Completed  

2 Gate Valves at Sat.1+120 

Check valve at Sta.11+850 

6”  Gate valve at Sta.0+584 
 

 Continue pipelines testing (Pressure and Drainage) for 30’’pipeline from St.0+000 to St. 1+280 St. 4+625 to St.7+192 and 

from Sta.1+280 to Sat.2+800 

 Complete disinfection test for Halhul networks (8”, 6” and 4” pipelines) 

 Complete disinfection test for Al Arroub network (6” and 4” pipelines). 

 Complete disinfection test for Beit Ummar network 8” pipeline– Safa and pipeline in common trench. 

 Total pipes installed up to the end of this reporting period:  

  30” pipes    12,027.96 l.m  8” pipes         6,246.91 l.m 

  6” pipes   3,054.84 l.m  4” pipes         3,240.38 l.m 

  3” pipes  2,150.80 l.m.  2” Riser Pipes   47 Units 

 
 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue survey works, preparation and submitting of material, shop drawing and as built submittals.  

 Continue implementation of traffic signs. 

 Continue delivery of fittings. 

 Continue installation of 30” main pipeline connection to Halhul reservoir. 

 Continue installation of 20” connection for bladder tank. 

 Continue preparation and finishing works of chambers.   

 Fabrication of fittings for chambers. 

 Continue works for chambers connection.   

 Continue Mechanical works inside all remaining chambers. 
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 Continue pressure testing and disinfection for 30” pipeline.  

 Continue pipelines testing (flushing, hydrostatic, disinfection  and drainage tests)  

 Continue sub-grade works from St. 4+800 to St. 5+100 and at St. 7+400 RHS simple access. 

 Base course preparation from St. 4+370 to St. 4+540. 

 Continue milling and overlay for Al Hawawer 3” network, from St. 7+840 to St. 8+230, and Al Ramouz road. 

 Continue construction of stone wall from St. 5+260 to St. 5+970 LHS and RHS. 

 Installation of surge tank. 

 Continue casting concrete for road shoulders.  

 Road marking and road furnishings.  

 System Start-up preparation. 

 

 

Refer to Appendix B for detailed time schedule for each project, completed and in-progress activities. 

 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  Road Sector-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
0.00 Km       
10.0 Km 
1.53 Km 
 

   
3+900- 4+880 
6+250- 6+800 

  Water Sector-  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this reporting period= 

 
0.39 Km       
24.5 Km   
14.69 Km 
 

 
All Internal 
Networks- 3”, 4”, 
6” and 8” 
pipelines 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 550 

2 Total Excusable delays/approved extensions  93 

3 Modified  Period of Performance 643 

4 Modified Completion Date Aug. 10, 2015 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  529 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 105 

9 No. of other non-working days during this month** 3 

10 Accumulated other non-working days  30 

 ** Work was totally stopped between Aug. 04, 2015 to Aug. 06, 2015 after the tragic accident 

and death of Mr. Jihad Ghatashah. Work was partially resumed on Aug. 08, 2015 (road works) 

but water works were stopped until Aug. 15, 2015. 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
 

Task Order  
- Target value= 23,058 
- Employment generated previously = 30,287.3≈ 30,287 Man-Days (Audited up to May 30, 2015) 
- Employment generated this month  =2,458.9 ≈ 2,459 Man-Days  
- Total cumulative employment generated to-date (Male and Female) =32,746.1≈ 32,746 Man-Days  
- Total cumulative female employment generated previously = 1,527 Hours = 191 Man-Days  
- Total female employment generated this month=0 Hours = 0 Man-Days  
- Total cumulative female employment to-date=1,527 Hours = 191 Man-Days 

Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 30,287 Man-days     Generated previously = 1,272.6≈ 1,273 

During this reporting period = 2,459 Man-days During this reporting period = 103.3≈ 103 

Total generated to-date = 32,746 Man-days Total  generated to-date = 1,375.9≈ 1,376 (rounded to nearest FTE) 
 

 
SITE MEMO:  

            See Appendix D    Site Memos log up to this reporting period. 
 
PROCUREMENT:  

- Valves and fittings.  
- For the Bladder Surge Tank donation number request letter was submitted to USAID on Dec. 07, 2014 and then to the 

Finance Ministry on Dec. 17, 2014 on the same day donation number was approved by the PA customs (#8090) and 
final approval was received from the Israeli customs department on January 22, 2015. A meeting was conducted on Feb. 
24, 2015 with Mekorot, DCL, USAID, BV and PWA to coordinate surge tank placement within or nearby Deir Sha’ar 
pump station. Mekorot supplied the contractor with names and telephone numbers of two Mekorot engineers from 
separate Mekorot departments who keep records of all as-built works; the contractor contacted them and supplied them 
with necessary information. Proposed shop drawings were sent to Mekorot on April 11, 2015. 
USAID and BV reminded that this project has been permitted by COGAT and ICA including the surge tank, and data in 
connection with the work was submitted on different occasions.  
On Apr. 20, 2015 APCO received response from Mekorot regarding 30” connection and surge tank at Gush Ezyon. The 
CMC was involved in reviewing the comments and drawings marks and final modified drawings were submitted to 
Mekorot on April 29, 2015, Mekorot final comments on modified drawings was received through email on May 07, 2015 
and Contractor responded on May 11, 2015. 
On April 17, 2015 APCO received an email from Morex (tank manufacturer) indicating that they are having issues with 
the tank bladder. The Wessels factory (bladder manufacturer) stated that their supplier is running into raw material 
supply issues and it is delaying this order contrary to manufacturer confirmation email that surge tank will be shipped on 
April 14, 2015. APCO informed the CMC and USAID regarding this matter and hope that Morex and Wessel will do all 
they can to overcome the delay. Bladder tank accessories arrived at site on July 22, 2015 and Bladder tank arrived 
Ashdod port on July 26, 2015 and was delivered to site and installed on Aug. 05, 2015. 

 

INSPECTION REQUEST: 

Up to this reporting period 1,378 inspection requests were issued as follow: 
SHT No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

Total 1,378 1,377 1 1,161 6 203 7 

%  99.9% 0.1% 84.3% 0.4% 14.7% 0.5% 

Please refer to Appendix E- Inspection Requests log. 
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Non Compliance Report Log - NCR -   

No NCRs were issued during this reporting period. 
 

 
QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 530 test reports were submitted as follow: 
SHT No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review No 
Required 

No.  530 522 8 496 4 21 1 0 

%  98.5% 1.5% 93.6% 0.8% 4.0% 0.2% 0.0% 
 

Tests Log summary table up to this reporting period 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Concrete Concrete Compressive Strength 
Report 

202 201 0 Material passed but 2 Submittals were 
returned as R.R as the CMC requested to 
modify the stations. And 1 submittal was 
returned as Revision E (review not 
required) as the test was submitted twice. 
12 Pending Submittals 

Bedding Material 
Aggregates 

Crushed Limestone Aggregates 26 26 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested to 
modify the stations. 

Base Course Base Course / Loose Sample 9 9 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested 
more data to be added to the reports 
description 

Fill Materials Single Size Aggregates 17 17 0  

Welded Joints Radiographic Examination 
Interpretation 

9 8 1 3 Submittals were returned as revise 
resubmit, the CMC requested RT 
negative films and pipe book to be 
attached to the submittals and more 
quality assurance for tested welds in one 
submittal. APCO submitted requested 
data for one submittal and will close all 
pending submittals. 1 report returned as 2 
welds were not acceptable, repairs were 
conducted and approved. 

Steel  Reinforcement Steel Bars 4 4 0  

Soil  Backfill aggregate comprehensive  1 1 0  

Asphalt Bituminous mixture 45 41 2 Verification test will be conducted and 
submitted to CMC for the failed material. 

2 Pending Submittals 

Core Test 3 3 0 CMC to retract review comments on 
submitted test submittals and replace with 
approved. 

Backfill Materials Field Density Test 97 97 0 Material passed but the 2 Submittals were 
returned as R.R as the CMC requested to 
modify the stations. 

10 Pending Submittals 
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Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Topping & Base 
course material  

Soil Aggregate Material Test 78 76 2 Material was improved and tested. 

Ultrasonic 
Inspection Report 

Welded Joints 21 20 0 Two submittals were requested to be 
revised to include a pipe book and 
additional data. The two reports were 
revised and approved.  

1 Pending Submittal 

Cast Iron Cover Strength test 1 1 0  

Basecourse Quality control test 2 2 0  

Water pipelines Disinfection Test 9 5 0 4 Pending Submittals 

Visual test 1   1 Pending Submittal 

Prime coat Application rate 5 5 0  

Tack coat Application rate 1 1 0  
 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
Up to this reporting period 657 submittals were submitted as follow: 

SHT No. of 
Submittals 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
No 
Required 

No.  657 650 7 48 355 204 6 37 

%  98.9% 1.1% 7.3% 54.0% 31.1% 0.9% 5.6% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 
 
TRANSMITTALS: 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 04, 2015 By Email APCO/ArCon/  USAID Sudden Tragedy- Jihad Ghatasha 

August 05, 2015 By Email APCO/ArCon/  USAID  FW: Bladder Tank 

August 06, 2015 By Email USAID/ APCO/ArCon Fwd: MONTHLY CONTRACTING OFFICER"S MEETING #17 

August 09, 2015 By Email APCO/ArCon/  USAID TO#16 Waterworks Status. 

August 10, 2015 By Email APCO/ArCon/  USAID  RE: TO#16 Waterworks Status. 

August 10, 2015 By Email USAID/ APCO/ArCon Re: TO#16 Waterworks Status. 

August 10, 2015 By Email USAID/ APCO/ArCon Re: TO-13-00016 SHT: Reducer Welding 

August 10, 2015 By Email APCO/ArCon/  USAID  Re: TO-13-00016 SHT: Reducer Welding 

August 11, 2015 By Email APCO/ArCon/  USAID  RE: TO#16 Waterworks Status. 

August 12, 2015 By Email USAID/ APCO/ArCon Re: TO#16 Waterworks Status. 

August 12, 2015 By Email USAID/ APCO/ArCon Re: TO 13-00016: Halhul Reservoir Roof Penetration schedule / 

Plan 

August 12, 2015 By Email USAID/ APCO/ArCon  Fwd: FW: TO 13-00016: Halhul Reservoir Roof Penetration 

schedule / Plan 

August 12, 2015 By Email APCO/ArCon/  USAID RE: FW: TO 13-00016: Halhul Reservoir Roof Penetration schedule 

/ Plan 

August 13, 2015 By Email APCO/ArCon/  USAID FW: at 2+707 illegal Connection 

August 13, 2015 By Email USAID/ APCO/ArCon Safety concerns 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 13, 2015 By Email APCO/ArCon/  USAID Re: FW: Safety concerns 

August 13, 2015 By Email USAID/ APCO/ArCon  Re: TO# 13-16 Deir Sha’ar Main Pipeline Project- Accident 

investigation report. 

August 13, 2015 By Email APCO/ArCon/  USAID Backfilling behind the retaining wall St. 3+600 

August 13, 2015 By Email APCO/ArCon/  USAID RE: TO# 13-16 Deir Sha’ar Main Pipeline Project- Accident 

investigation report. 

August 13, 2015 By Email USAID/ APCO/ArCon  Re: Backfilling behind the retaining wall St. 3+600 

August 15, 2015 By Email APCO/ArCon/  USAID RE: TO#16 Waterworks Status. 

August 16, 2015 By Email APCO/ArCon/  USAID  RE: FW: TO-16-Bladder Tank Donation Number- Finance Ministry 

August 17, 2015 By Email USAID/ APCO/ArCon Re: FW: TO-16-Bladder Tank Donation Number- Finance Ministry 

August 18, 2015 By Email APCO/ArCon/  USAID  RE: TO#16 , 30 inch waterline issues ( illegal Connections-Request 

to Meet) 

August 18, 2015 By Email USAID/ APCO/ArCon Deir Sha’ar Task Order- USAID concerns regarding resuming water 

works 

August 18, 2015 By Email APCO/ArCon/  USAID TO#16 Connection to Existing 24 inch pipe at Halhul Reservoir. 

August 19, 2015 By Email USAID/ APCO/ArCon Re: Deir Sha’ar Task Order- USAID concerns regarding resuming 

water works 

August 20, 2015 By Email APCO/ArCon/  USAID RE: Deir Sha’ar Task Order- USAID concerns regarding resuming 

water works 

August 21, 2015 By Email USAID/ APCO/ArCon Re: Deir Sha’ar Task Order- USAID concerns regarding resuming 

water works 

August 26, 2015 By Email USAID/ APCO/ArCon  TO 13-00016: Asphalt works at Deir Sha’ar 

August 26, 2015 By Email USAID/ APCO/ArCon COR COMMENTS: T.O 16- Monthly Report- July 2015- Draft 

August 26, 2015 By Email APCO/ArCon/  USAID RE: Deir Sha’ar Task Order/ Ibrahim Awad 

August 26, 2015 By Email USAID/ APCO/ArCon Re: Deir Sha’ar Task Order/ Ibrahim Awad 

August 26, 2015 By Email APCO/ArCon/  USAID RE: Deir Sha’ar Task Order/ Ibrahim Awad 

August 26, 2015 By Email USAID/ APCO/ArCon AID-294-TO-13-00016 / Variation Order No. 05 

August 26, 2015 By Email APCO/ArCon/  USAID RE: AID-294-TO-13-00016 / Variation Order No. 05 

August 26, 2015 By Email USAID/ APCO/ArCon Re: TO# 13-16 Deir Sha’ar Main Pipeline Project- Accident 

investigation report. 

August 26, 2015 By Email APCO/ArCon/  USAID RE: TO 13-00016: Asphalt works at Deir Sha’ar 

August 26, 2015 By Email APCO/ArCon/  USAID RE: TO# 13-16 Deir Sha’ar Main Pipeline Project- Accident 

investigation report. 

August 27, 2015 By Email APCO/ArCon/  USAID RE: COR COMMENTS: T.O 16- Monthly Report- July 2015- 

Revised 

August 27, 2015 By Email USAID/ APCO/ArCon COR Approval: T.O 16- Monthly Report- July 2015- Revised 

August 27, 2015 By Email APCO/ArCon/  USAID RE: COR Approval: T.O 16- Monthly Report- July 2015- Revised 
 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 01, 2015 By Email B&V/APCO/ArCon  RE: TO 13-00016 SHT: Remaining Activities List 

August 01, 2015 By Email B&V/APCO/ArCon Heat Stress! 

August 01, 2015 By Email APCO/ArCon/ B&V RE: Heat Stress! 

August 02, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Motorized Control Valve 

August 02, 2015 By Email B&V/APCO/ArCon RE: Heat Stress! 

August 02, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Site Memo No.077 & 078_Received 

August 02, 2015 By Email B&V/APCO/ArCon  RE: TO 13-00016 SHT: Site Memo No.077 - Resume Works at 

3+900 

August 02, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Site Memo No.077 - Resume Works at 

3+900 

August 02, 2015 By Email APCO/ArCon/ B&V  FW: ANTI SEIZE 



Monthly Progress Report No. 22 

 
 

 15 | P a g e  
 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 02, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Motorized Control Valve 

August 03, 2015 By Email B&V/APCO/ArCon RE: ANTI SEIZE 

August 03, 2015 By Email B&V/APCO/ArCon  RE: TO 13-00016 SHT: Motorized Control Valve 

August 03, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Motorized Control Valve 

August 03, 2015 By Email APCO/ArCon/ B&V RE: ANTI SEIZE 

August 03, 2015 By Email APCO/ArCon/ B&V RE: Heat Stress! 

August 03, 2015 By Email B&V/APCO/ArCon  RE: ANTI SEIZE 

August 03, 2015 By Email B&V/APCO/ArCon  Re: TO-13-00016 SHT: Reducer Welding 

August 03, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: Un-Closed IR"s 

August 03, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Motorized Control Valve 

August 03, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: Building Center approval 

August 05, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: MOM-13-00016-SHT-024-July 29, 2015- Draft 

August 05, 2015 By Email APCO/ArCon/ B&V T.O 16- Monthly Report- July 2015- Draft 

August 05, 2015 By Email APCO/ArCon/ B&V Geo-MIS Data - July 2015 

August 08, 2015 By Email APCO/ArCon/ B&V FW: TO 13-00016 SHT: Draft VO #05 

August 08, 2015 By Email APCO/ArCon/ B&V TO#16 , 30 inch waterline issues 

August 09, 2015 By Email B&V/APCO/ArCon TO# 13-16 Deir Sha’ar Main Pipeline Project- Accident 

investigation report. 

August 09, 2015 By Email APCO/ArCon/ B&V RE: TO# 13-16 Deir Sha’ar Main Pipeline Project- Accident 

investigation report. 

August 09, 2015 By Email APCO/ArCon/ B&V TO 13-00016: As built drawings for Deir Sha’ar Water pipeline 

works 

August 09, 2015 By Email B&V/APCO/ArCon TO 13 00016SHT: Bladder Tank installation 

August 09, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016: Construction of standby electric generator 

concrete slab 

August 09, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016: As built drawings for Deir Sha’ar Water pipeline 

works 

August 09, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016: Construction of standby electric generator 

concrete slab 

August 09, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016: Construction of standby electric generator 

concrete slab 

August 09, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Building Center approval 

August 09, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016 SHT: safety and housekeeping concerns 

August 09, 2015 By Email B&V/APCO/ArCon TO 13 00016SHT: Backfilling behind RW 3+600 LHS 

August 09, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016: safety and housekeeping concerns. 

August 09, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Building Center approval 

August 09, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Building Center approval 

August 09, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Motorized Control Valve 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Motorized Control Valve 

August 10, 2015 By Email APCO/ArCon/ B&V FW: TO 13-00016 SHT: Draft VO #05 

August 10, 2015 By Email B&V/APCO/ArCon Re: FW: TO 13-00016 SHT: Draft VO #05 

August 10, 2015 By Email B&V/APCO/ArCon  RE: TO 13-00016 SHT: Draft VO #05 

August 10, 2015 By Email APCO/ArCon/ B&V RE: TO#16 , 30 inch waterline issues 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016: Construction of standby electric generator 

concrete slab 

August 10, 2015 By Email B&V/APCO/ArCon TO 13 00016SHTSurge Tank System 

August 10, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016: Construction of standby electric generator 

concrete slab 

August 10, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: MOM-13-00016-SHT-024-July 29, 2015- Final 

August 10, 2015 By Email APCO/ArCon/ B&V Re: TO#16 Waterworks Status. 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO#16 , 30 inch waterline issues 

August 10, 2015 By Email APCO/ArCon/ B&V RE: APCO Task Orders: Updates 

August 10, 2015 By Email APCO/ArCon/ B&V TO 13-00016: Planned training schedule for Deir Shaar Project 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 10, 2015 By Email APCO/ArCon/ B&V Re: FW: TO 13-00016 SHT: safety and housekeeping concerns 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO 13 00016SHT: Backfilling behind RW 3+600 LHS 

August 10, 2015 By Email APCO/ArCon/ B&V Re: FW: TO 13-00016: safety and housekeeping concerns. 

August 10, 2015 By Email APCO/ArCon/ B&V RE: TO 13 00016SHT: Backfilling behind RW 3+600 LHS 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #05 - Final for Signature - 

Part 1 of 5 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #05 - Final for Signature - 

Part 2 of 5 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #05 - Final for Signature - 

Part 3 of 5 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #05 - Final for Signature - 

Part 4 of 5 

August 10, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Variation Order #05 - Final for Signature - 

Part 5 of 5 

August 11, 2015 By Email APCO/ArCon/ B&V TO 13-00016: Halhul Reservoir Roof Penetration schedule / Plan 

August 11, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Variation Order #05 - Final for Signature - 

Part 1 of 5 

August 11, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016: Halhul Reservoir Roof Penetration schedule / 

Plan 

August 11, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016: Halhul Reservoir Roof Penetration schedule / 

Plan 

August 11, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016: Halhul Reservoir Roof Penetration schedule / 

Plan 

August 12, 2015 By Email APCO/ArCon/ B&V RE: CO Presentation 

August 12, 2015 By Email APCO/ArCon/ B&V T.O 16- Welding Inspection by Arc-Eyes- Aug. 11, 2015 

August 12, 2015 By Email B&V/APCO/ArCon RE: T.O 16- Welding Inspection by Arc-Eyes- Aug. 11, 2015 

August 12, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016: Halhul Reservoir Roof Penetration schedule / 

Plan 

August 12, 2015 By Email APCO/ArCon/ B&V Connection of 24"" pipe line at Halhul reservoir 

August 12, 2015 By Email B&V/APCO/ArCon RE: Connection of 24"" pipe line at Halhul reservoir 

August 12, 2015 By Email B&V/APCO/ArCon TO 13 00016SHT: Catch Basin inspection and storm water testing 

August 12, 2015 By Email APCO/ArCon/ B&V Asphalt Works 

August 12, 2015 By Email APCO/ArCon/ B&V RE: TO# 13-16 Deir Sha’ar Main Pipeline Project- Accident 

investigation report. 

August 13, 2015 By Email APCO/ArCon/ B&V Saturday Works 

August 15, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016: Halhul Reservoir Roof Penetration schedule / 

Plan 

August 16, 2015 By Email APCO/ArCon/ B&V FW: Surge Tank - anchor bolts grout material 

August 16, 2015 By Email APCO/ArCon/ B&V Retaining Wall Sta.9+740 

August 17, 2015 By Email B&V/APCO/ArCon TO 13 00016SHT: Yard at Sta. 3+900 LHS 

August 17, 2015 By Email B&V/APCO/ArCon RE: Retaining Wall Sta.9+740 

August 17, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016: Planned training schedule for Deir Shaar Project 

August 17, 2015 By Email B&V/APCO/ArCon TO 13 00016SHT: Concerns for Big fittings 

August 17, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016: Halhul Reservoir Roof Penetration Revised 

schedule / Plan 

August 17, 2015 By Email APCO/ArCon/ B&V RE: TO 13 00016SHT: Yard at Sta. 3+900 LHS 

August 17, 2015 By Email APCO/ArCon/ B&V FW: TO 13-00016: Halhul Reservoir Roof Penetration Revised 

schedule / Plan 

August 18, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: Chambers Mockup Sample 

August 18, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: Progress Meeting #025_Agenda. 

August 19, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016 SHT: Motorized Control Valve 

August 19, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Motorized Control Valve 

August 19, 2015 By Email APCO/ArCon/ B&V FW: work in Halhul area - 3 inch waterline 

August 19, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016-SHT : Quality Concern 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 20, 2015 By Email APCO/ArCon/ B&V Saturday works 

August 22, 2015 By Email B&V/APCO/ArCon TO 13 00016SHT: RT for 3"pipes 

August 22, 2015 By Email APCO/ArCon/ B&V FW: UT & RT Updated Status as on 25th July 2015 for Main Pipe 

Line project. 

August 22, 2015 By Email APCO/ArCon/ B&V FW: TO 13-00016 SHT: Motorized Control Valve 

August 23, 2015 By Email B&V/APCO/ArCon TO 13-00016 Deir Sha’ar Main Pipeline- Complains by Landowner 

St 5+000 RHS 

August 23, 2015 By Email B&V/APCO/ArCon RE: TO#16 Tool Box / Orientation -30 inch chambers 

August 23, 2015 By Email B&V/APCO/ArCon TO 13 00016SHT: CWI Inspection 

August 23, 2015 By Email APCO/ArCon/ B&V RE: TO 13 00016SHT: CWI Inspection 

August 23, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 Deir Sha’ar Main Pipeline- Complains by 

Landowner St 5+000 RHS 

August 24, 2015 By Email APCO/ArCon/ B&V RE: TO 13 00016SHT: CWI Inspection 

August 24, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: MOM-13-00016-SHT-025-August 19, 2015- 

Draft 

August 24, 2015 By Email APCO/ArCon/ B&V RE: TO#16 Tool Box / Orientation -30 inch chambers 

August 24, 2015 By Email APCO/ArCon/ B&V RE: TO 13 00016SHT: CWI Inspection 

August 24, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 Deir Sha’ar Main Pipeline- Complains by 

Landowner St 5+000 RHS 

August 24, 2015 By Email B&V/APCO/ArCon Re: TO 13-00016 Deir Sha’ar Main Pipeline- Complains by 

Landowner St 5+000 RHS 

August 24, 2015 By Email B&V/APCO/ArCon RE: TO 13 00016SHT: CWI Inspection 

August 24, 2015 By Email B&V/APCO/ArCon FW: TO 13 00016SHT: RW at sta. 3+620 LHS 

August 25, 2015 By Email B&V/APCO/ArCon RE: TO 13 00016SHT: Concerns for Big fittings 

August 25, 2015 By Email B&V/APCO/ArCon RE: TO 13 00016SHT: Concerns for Big fittings 

August 25, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016SHT: RT for small diameters pipes 

August 25, 2015 By Email APCO/ArCon/ B&V RE: reminder (PIM LTD ) 

August 25, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016-SHT : Surface Inspection Using 3m Straight 

Edge From Sta. 7+520 – 7+930. 

August 25, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 Deir Sha’ar Main Pipeline- Complains by 

Landowner St 5+000 RHS 

August 26, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: MOM-13-00016-SHT-025-August 19, 2015- 

Final 

August 26, 2015 By Email B&V/APCO/ArCon TO 13 00016SHT: Mechanical Fittings Inspection 

August 26, 2015 By Email B&V/APCO/ArCon RE: TO 13 00016SHTSurge Tank System 

August 26, 2015 By Email B&V/APCO/ArCon RE: TO 13 00016SHT: Mechanical Fittings Inspection 

August 26, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 Deir Sha’ar Main Pipeline- Complains by 

Landowner St 5+000 RHS 

August 26, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 Deir Sha’ar Main Pipeline- Complains by 

Landowner St 5+000 RHS 

August 26, 2015 By Email APCO/ArCon/ B&V TO 13-00016: Handrail Sample - for Beit Ummar walls 

August 26, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016: Handrail Sample - for Beit Ummar walls 

August 26, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016: Handrail Sample - for Beit Ummar walls 

August 27, 2015 By Email APCO/ArCon/ B&V RE: TO 13 00016SHT: Concerns for Big fittings 

August 27, 2015 By Email APCO/ArCon/ B&V Saturday Works 

August 27, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016: Halhul Reservoir Roof Penetration schedule / 

Plan 

August 27, 2015 By Email APCO/ArCon/ B&V RE: T.O 16- Welding Inspection by Arc-Eyes- Aug. 11, 2015 

August 29, 2015 By Email APCO/ArCon/ B&V RE: TO 13 00016SHT: Simple Access road Sta. 7+400 RHS 

August 29, 2015 By Email B&V/APCO/ArCon RE: T.O 16- Welding Inspection by Arc-Eyes- Aug. 11, 2015 

August 29, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016 SHT:DCVG Test 

August 29, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT:DCVG Test 

August 30, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT:DCVG Test 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 30, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Remaining Activities List 

August 30, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT:DCVG Test 

August 30, 2015 By Email B&V/APCO/ArCon RE: TO#16 , 30 inch waterline issues ( illegal Connections-Request 

to Meet) 

August 30, 2015 By Email B&V/APCO/ArCon FW: TO 13-00016 SHT: Walk Through-Beit Ummar 

August 30, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00016 SHT: Walk Through-Beit Ummar 

August 30, 2015 By Email B&V/APCO/ArCon RE: TO 13-00016 SHT: Walk Through-Beit Ummar 

August 31, 2015 By Email B&V/APCO/ArCon TO 13-00016 SHT: Progress Meeting #026_Agenda. 
 

 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 21, 2014 $ 565,013.45 $0.00 $ 565,013.45 January 31, 2014 

02 April 07, 2014 $ 59,047.20 $0.00 $ 59,047.20 April 30, 2014 

03 May 07, 2014 $ 65,195.75 $0.00 $ 65,195.75 May 23, 2014 

04 June 12, 2014 $ 260,650.49  $0.00 $ 260,650.49 June 27, 2014 

05 July 17, 2014 $ 584,233.29  $0.00 $ 584,233.29 August 13, 2014 

06 Sep. 09, 2014 $ 900,255.02  $0.00 $ 900,255.02 Sep. 22, 2014 

07 Oct. 27, 2014 $ 1,499,506.90  $0.00 $ 1,499,506.90 Nov. 07, 2014 

08 Nov. 30, 2014 $ 862,294.92  $0.00 $ 862,294.92 Dec. 15, 2014 

09 Jan. 15, 2015 $ 1,115,674.52  $0.00 $ 1,115,674.52 Jan. 29, 2015 

10 Feb. 11, 2015 $ 785,754.80  $0.00 $ 785,754.80 Feb. 19, 2015 

11 March 21, 2015 $ 810,683.79  $0.00 $ 810,683.79 Mar. 30, 2015 

12 April 28, 2015 $1,075,715.43  $0.00 $1,075,715.43 May 08, 2015 

13 June 26, 2015 $1,220,159.43  $0.00 $1,220,159.43 June 30, 2015 

14 Aug. 27, 2015 $1,442,471.90  $0.00 Not received yet  

 
     

Total  $11,246,656.89  $0.00 $9,804,184.99  

APCO/ArCon total accrued expenditures  $3,252,379.11 
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01 Substitution of Concrete New Jersey Barriers with Steel 
Guardrails. New Definitive Quantities due to 
Substitution of Boulders Wall (Marabee) with 
Reinforced Concrete Walls and Correction of Typo 
Errors in the Bill of Quantities. 

AP AP AP Jun. 23, 
2014 

July 02, 
2014 

$210,185.00 00 

02 De-scoping of Dirt Roads Asphalt Overlay in Area C, 
Asphalt Reinstatement Over Distribution Pipelines’ 
Trenches, Substitution of the Surge Control System 
with Bladder Surge System and New Project Definitive 
Quantities. 

AP AP AP Nov. 17, 
2014 

Nov. 
26, 2014 

$(600,830.50) 00 
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03 New Alignment For the 30” Transmission Pipeline, 
Additional Asphalt Work and Time Extension. 

AP AP AP Dec. 31, 
2014 

Jan. 21, 
2015 

$530,894.00 30 

04 Changes in Chambers, New Items, New Definitive 
Quantities and Time Extension 

AP AP AP May 17, 
2015 

May 21, 
2015 

$549,541.98 36 

05 New Items, New Definitive Quantities and Time 
Extension 

AP AP AP Aug. 11, 
2015 

Aug. 26, 
2015 

$(50,624.60) 27 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

01-A Use of steel protection rail instead of New Jersey barriers. March 23, 
2014 

$0.00 
Approved - VO#01 

00 Day 

02-A New definitive quantities (Concrete, Steel Bar, Structural 
excavation, & Stone Boulders) 

May 15, 2014 $465,250.00 
Approved -VO#01 

00 Day 

03-A New Item; 1) Construction of Road Embankment due to 
elimination of Stone Boulders with Concrete walls. 2) Asphalt 
reinstatement over trenches. 

June 12, 2014 $534,110.12 
Revise Resubmit 

00 Day 

03-B New item- Asphalt restoration works over 8”, 6”, 4” and 3” 
water network trenches.  

Aug. 20, 2014 $163,251.68 
Revise Resubmit 

00 Day 

03-C New item (Asphalt restoration works over 8”, 6”, 4” and 3” 
water network trenches) 

 $ 136,341.36 
Closed under VO#02 

00 Day 

04-A New item- Bladder Surge System Sep. 30, 2014 $89,560 
Rejected 

00 Day 

04-B Nov. 9, 2014 $ 43,450.00 
Closed under VO#02 

00 Day 

05-A New items- Additional backfilling works from sta. 7+100 to 
sta. 7+500. 

Oct. 12, 2014 $60,720 
Rejected 

00 Day 

05-B New items- Additional backfilling works from sta. 7+100 to 
sta. 7+500. 

Dec. 30, 2014 $43,501.6 
Revise Resubmit 

00 Day 

06-A New items- Connection chamber at sta. 1+280 changes in the 
requirements. 

Oct. 12, 2014 $11,716 
Revise Resubmit 

00 Day 

07-A Time extension - Changing 30” waterline alignment from sta. 
9+070 to sta. 11+500 (revised design), cost and time impact. 

Oct. 30, 2014 $266,750 
Closed under VO#03 

37 Days 

08-A New items- Changing 30” waterline alignment from sta. 
9+070 to sta. 11+500 (revised design). 

Oct. 30, 2014 $110,700 
Closed under VO#03 

00 Day 

09-A Changes in requirements, revised scope of work and new 
items: Revised design chamber requirements. 

Nov. 18, 2014 To be Evaluated 
Revise Resubmit 

00 Day 

09-B Mar. 19, 2015 To be Evaluated 
Closed under VO#04 

00 Day 

10-A Changes in the requirements and additional works: 
Geotechnical Investigation for the Revised Pipeline 
Alignment from Sta. 9+070 to Sta. 12+000. 

Dec. 04, 2014 $7,500 
Closed under VO#03 

00 Day 

11-A Changes in the requirements and revised scope of work: New 
common Trench details. 

Dec. 22, 2014 To be Evaluated 
Not approved 

00 Day 

12-A Additional works: Cathodic Protection for certain segments of 
main water pipeline. 

Dec. 23, 2014 $149,593.50 
Revised 

18 weeks 
from start to 
finish 

12-B Additional works: Cathodic Protection for certain segments of 
main water pipeline. 

Dec. 29, 2014 $139,944.50 
Closed under VO#03 

18 weeks 
from start to 
finish 
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VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

13-A Changes in the requirements and revised scope of work: New 
Storm Water Pipe line ( 500,800 and 1000 ) mm 

Feb. 05, 2015 To be Evaluated 
Revised 

To be 
submitted 
later 13-B Feb. 26, 2015 To be Evaluated 

Revise Resubmit 

13-C Mar. 08, 2015 To be Evaluated 
Closed under VO#04 

30 Calendar 
days 

14-A Changes in the requirements and revised scope of work: 
Trench zone and final backfill and Asphalt reinstatement 

Feb. 18, 2015 To be Evaluated 
Closed under VO#04 

00 Day 

15-A New 75 mm network water pipe line at Beit-Ummar Sta. 
(3+520 to Sta.3+780) and Sta. (3+900 to 4+370) 

Mar. 01, 2015 To be Evaluated 
Closed under VO#04 

00 Day 

16-A Asphalt leveling Course (New BOQ line item) Apr. 20, 2015 $69,000 
Closed under VO#04 

To be 
submitted  

17-A Comprehensive time impact analysis for weather and security 
conditions delays 

Apr. 26, 2015 $0.00 
Closed under VO#04 

32 Calendar 
days 

18-A New item (Additional Scope): Supply, install and 
commissioning standby diesel generator set, instruments and 
miscellaneous works at Halhul water tank 

Apr. 27, 2015 To be Evaluated 
Revised 

To be 
submitted  

18-B Apr. 29, 2015 To be Evaluated 
Closed under VO#04 

35 to 40 
days 

19-A Changes in the requirements and revised scope of work: New 
75 mm network water pipe line at Beit-Ummar Sta. (3+520 to 
3+780) and Sta. (3+900 to 4+370) and new 75 mm crossing 
water pipeline from Sta. 6+900 to 7+430 

Apr. 29, 2015 To be Evaluated 
Closed under VO#04 

00 Day 

20-A Changes in the requirements and revised scope of work: 
Construction of single size Lateral trench depth up to 4.0 
meter 

Apr. 29, 2015 $7,407.2 
Closed under VO#04 

00 Day 

21-A Supply and install 8’’ UPVC Drainage pipe including 600 mm 
dia. Precast concrete manhole. 

Apr. 29, 2015 $8,619 
Closed under VO#04 

00 Day 

22-A Comprehensive time impact analysis May 05, 2015 $-- 
Closed under VO#04 

48 Days 

23-A Revised scope of work and New items: Revised design of 
Halhul reservoir requirements. 

May 17, 2015 $342,808.0 
Revise resubmit 

00 Day 

23-B July 01, 2015 $340,000 
In progress 

00 Day 

24-A New Scope - Construction of reinforced concrete retaining 
wall adjacent to existing structure from Sta. 7+376 to Sta. 
7+389 L.H.S   

May 19, 2015 $ 8,477.5 
QTYs to be paid 
under BOQ items 

00 Day 

25-A Revised scope of work: Additional cost incurred due to 
revised location of Bladder tank and Mekerot requirements. 

June 10, 2015 $19,215.00 
Revise resubmit 

00 Day 

25-B July 01, 2015 Evaluated  
Closed under VO#05 

4 Weeks 

26-A Additional Scope of Work: Additional milling and asphalt 
works 

July 07, 2015 To be evaluated  
Partially Approved 

4 Weeks 

26-B July 08, 2015 To be evaluated 
In progress 

4 Weeks 

27-A Time impact of Ramadan working hours July 08, 2015 $--- 
Closed under VO#05 

15 Days  

28-A Time impact analysis for delays due to coordination with 
Mekorot and DCL at Gush Ezyon Connection 

July 09, 2015 $--- 
Closed under VO#05 

20 Days  

29-A Time impact analysis for delays due to 30 " pipe balance 
delivery and manufacturing / delivery of Surge tank 

July 09, 2015 $--- 
Closed under VO#05 

30 Days 



Monthly Progress Report No. 22 

 
 

 21 | P a g e  
 

VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

30-A Time impact analysis for delays due to 30 " pipe balance 
delivery and manufacturing / delivery of Surge tank 

July 09, 2015 $--- 
Closed under VO#05 

36 Days  

31-A Additional Cost of Halhul Reservoir Connection Works July 27, 2015 $9,900 
No entitlement, the 
claimed additional 
works is part of 
APCO SOW 

14 Days 

32 New BOQ line item ( Additional Cost incurred due to the 
connection with the existing 24” Steel pipeline near Halhul 
Reservoir) 

Aug. 20, 2015 To be evaluated 
No entitlement, this 
is considered part of 
APCO's scope of 
work 

00 Day 

 

 
OBSTACLES AND CHALLENGES 

Obstacle  Action  

1. Landowners’ objections on R.O.W. caused 
stoppage at stone wall and subgrade works from St. 
4+880 to St. 4+960 both sides. The landowner 
(Mr. Hamid Bahar) built his own stone wall inside 
the road R.O.W and rejected the new location that 
was determined by Beit Ummar Municipality. 

1. The stone wall issue was raised to CMC through SM-13-
00016-SHT-C-E-068 on June 28, 2015 and resolved after 
receiving CMC response through SM-13-00016-SHT-E-
C-093 on June 28, 2015 indicating that Beit Ummar 
Municipality resolved owner issue. On Aug. 20, 2015 
contractor submitted site memo No. SM-13-00016-C-E-
088 indicating that this issue is still pending final 
resolution with landowner.  CMC replied on Aug. 23, 
2015 through SM-13-00016-SHT-E-C-122 that contractor 
can proceed with the construction of subgrade and stone 
wall at the LHS from St. 4+880 to St. 4+960 within the 
R.O.W. in coordination with Beit Ummar Municipality.  
 

2. Landowners’ objections on R.O.W. forced Beit 
Ummar Municipality to stop stone wall works from 
St. 4+680 to St. 4+700 LHS. Other landowners 
objected on R.O.W. by damaging the top of 
installed stone walls from St. 4+670 to 4+680 and 
from St. 4+700 to St. 4+740.   

2. Contractor submitted SM-13-00016-SHT-C-E-090 on 
August 25, 2015 documenting these work stoppages and 
damages. A joint walkthrough was conducted on Aug. 27, 
2015 (BV, Beit Ummar Municipality and APCO) to 
discuss this work disruption and resolve it. On Aug. 30, 
2015 and through email the CMC indicted that this issue 
was resolved with landowners and contractor to resume 
works.  
 

3. Landowners’ objections on R.O.W. caused 
stoppage at subgrade works from St. 5+000 to St. 
5+120 on August 11, 2015. 

3. Contractor tried to resolve this issue with landowner 
without any success. On Aug. 12, 2015 the Contractor 
submitted site memo No. SM-13-00016-C-E-084 
requesting CMC help and instructions in this regard. 
CMC responded on Aug. 17, 2015 through SM-13-00016-
E-C-0116 instructing the contractor to continue 
excavation works for road widening from St. 5+020 to St. 
5+120 as agreed jointly at site in the presence of APCO, 
CMC and Beit Ummar Municipality.  Contractor clarified 
under site memo No. SM-13-00016-C-E-087 on Aug. 20 
that widening works are (additional 1.5m width at LHS) 
and that the contractor finished excavation works at the 
mentioned section according to approved shop drawings.  
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4. Delay in handing base course  layer from St. 3+900 
to St. 3+980 due to Beit Ummar Municipality 2” 
water pipeline installation after completion of base 
course works. 

4. Contractor submitted site memo No. SM-13-00016-C-E-
079 on Aug. 09, 2015 informing the CMC about this 
delay.  CMC through SM-13-00016-E-C-109 noted this 
work disruption and indicated that this issue was resolved 
and works commenced on Aug. 10, 2015. 
 

5. Contractor stopped Hebron Electric Company 
(HEBCO) new electric pole installation works at St. 
11+710as the works caused damages to installed 
asphalt layer and may pose cause damage to 
installed 30” pipeline.  

5. Contractor submitted site memo No. SM-13-00016-C-E-
080 on Aug. 09, 2015 informing the CMC about this issue 
and indicating that this damage is HEBCO responsibility.  
CMC through SM-13-00016-E-C-112 on Aug. 13, 2015 
noted HEBCO works and occurred damage to asphalt.  
  

6. Stoppage of work (basecourse and asphalt works 
from St. 3+900 to St. 4+300 in Beit Ummar due to 
landowner objecting on road profile and damage to 
his fence wall (landowner property is located at St. 
3+920) who claiming that the new road profile will 
adversely affect his building. Works were stopped 
from May 18, 2015 to date. 
  

6. CMC was informed via. site memo No. SM-13-00016-
SHT-C-E-042 on May 18, 2015. Contractor sent workers 
two times , first time on May 20th ,  and second time on 
June 21, 2015 to repair damaged wall , on May 26th the 
contractor tried to speak to the owner and asked his 
consent to allow the workers do the repairs, he refused.  
On June 18, 2015 the CMC issued site memo No. SM-13-
00016-E-C-087 indicating that the issue with landowner 
at St. 3+920 was resolved and instructed the contractor to 
lower the PGL from St. 3+910 to St. 3+980. On June 21 
this owner showed up at station 3+500 and talked to 
project PM indicating he is not convinced with lowering 
road profile, and threatened the P.M. Another person 
showed up also chastising the PM for not installing 
asphalt in that area (asphalt for that area was scheduled at 
the start of June but contractor could not because of the 
owner). Contractor sent an email to CMC on June 22, 
2015 indicating that the contractor will no longer 
authorize any work in this area until a clear and swift 
decision /direction is made by the CMC and Municipality 
and the safety of contractor’s workers is assured.  CMC 
returned that USAID have to decide on this issue.  On 
June 28, 2015 CMC issued SM-13-00016-E-C-092 
including a letter from Beit Ummar Municipality 
requesting to lower road P.G.L (25 to 27cm) to provide 
access to owner stores. On July 29, 2015 during the bi-
weekly progress meeting, USAID and CMC instructed the 
Contractor to proceed in construction at the motioned 
section (lower P.G.L. up to 25cm) according to modified 
road profile and to inform the CMC 2 days ahead of 
construction in order to coordinate with related 
authorities. On Aug. 02, 2015 the CMC confirmed 
through an email that contractor to perform the road 
works as per the original design from St 3+900 to St 
4+300 with the exception of lowering the PGL by around 
20 cm adjacent to the land owner property (Mr Badran) as 
per the agreement made between the Municipality, PWA 
and the landowner. Issue resolved.  
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7. Work disruptions and delay caused by Halhul 
Municipality that started the construction of new 
curbstone at simple access at St. 7+240 RHS after 
the removal of newly handed over curbstone built 
by the contractor according to approved shop 
drawings.  
 

7. Contractor submitted site memo No. SM-13-00016-SHT-
C-E-085 on August 13, 2015 reporting this work 
disruption and delay to the CMC. CMC through SM-13-
00016-E-C-115 on Aug. 17, 2015 noted Municipality 
works and contractor site memo.  

8. Work disruptions and delay caused by Halhul 
Municipality that started the construction of new 
curbstone from St. 8+200 to St. 8+270 RHS 
without prior coordination with Contractor. 
Alignment of newly installed curbstone conflicts 
with installed storm water system and catch basin 
in the mentioned road segment and with approved 
drawings.  
 

8. Contractor submitted site memo No. SM-13-00016-SHT-
C-E-091 on August 29, 2015 reporting this work 
disruption and delay to the CMC and request their advice.  
Waiting for CMC further instructions. 

9. Work disruptions and delay caused by Halhul 
Municipality road widening works from St. 6+960 
to St. 7+100 and construction of roundabout at St. 
8+200. 

9. Contractor informed CMC through site memos No.  SM-
13-00016-SHT-C-E-089 on August 23, 2015 reporting 
Municipality works and that the contractor will not be 
responsible about Municipality works at the mentioned 
locations during the maintenance period. CMC noted 
contractor site memo through SM-13-00016-E-C-123 on 
Aug. 24, 2015.  

 

10. Stone wall construction works stoppage at Beit 
Ummar from St. 5+160 to St. 5+320 due to 
landowner objections.  
 

10. Contractor Coordinated with Beit Ummar Municipality 
Engineer to resolve this issue, CMC was informed via site 
memo No. SM-13-00016-SHT-C-E-036 on May 10, 2015.  
A joint walkthrough was conducted on Aug. 27, 2015 
(BV, Beit Ummar Municipality and APCO) to discuss this 
work disruption and resolve it. On Aug. 30, 2015 and 
through an email the CMC indicted that this issue was 
resolved by Beit Ummar Municipality and contractor to 
resume works as determined jointly on site.  

 

11. Illegal taping (2” coupling direct connection to 
installed 30” pipeline at St. 11+390). Another one 
(2” pipe) was found at St. 11+383 and on July 14, 
2015 another illegal tapping was discovered at 
(connection to the 6" pipeline at sta. 2+200) 30” 
main pipeline, this found illegal taping forced the 
contractor to empty 30” pipeline in order to repair 
this location and refill the pipeline with water again. 
The Contractor lost a good day of work and a day 
of filling the line, and of course large amounts of 
water wasted for no good reason. Another illegal 
tapping was found at St. 2+707. This issue 
continued to cause disruptions and delay during 
30” pipeline pressure testing, the contractor is 
searching for possible additional illegal connections 
to the main pipeline that maybe causing the 
pressure test to fail.    

11. Contractor submitted site memo No. SM-13-00016-SHT-
C-E-064 on June 20, 2015 and SM-13-00016-SHT-C-E-
071 on July 14, 2015 reporting these incidents to CMC. 
Contractor informed the local police to investigate this 
incident and is still waiting CMC direction. Also, CMC 
was informed again about 6” connection illegal tapping at 
St. 2+000 through email on July 14, 2015, the PWA came 
to site with the Palestinian police to investigate this 
incident.   
 
Upon discovery of illegal connections into the 30 inch 
waterline at St. 2+707 and 2+200 ,  and continuing 
suspensions of other location, contractor brought an 
Israeli Co. to videotape the line using a robotic camera, 
over a two day period , contractor was able to videotape 
the following locations: 
 
From St. 7+192 – St. 6+700 (508 meters) 

From St. 2+800 – St. 3+168 (366 meters) 
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From St. 1+280 – St. 1+764 (366 meters- 70 meters 
clear vision , balance of 296 no vision because water 
in pipe covered camera)  
From St. 2+800 – St. 2+480 (320 meters) 

From St. 1+280 – St. 0+948 (332 meters) 

From St. 4+630 – St. 4+923 (293 meters) 

 
The total videotaped distance is: 1,889 meters. Contractor 
was not able to videotape the entire waterline because in 
some areas the line retained water and in other conditions 
the camera had difficulty making turns and climbing 
because the internal cement liner was still wet causing the 
camera apparatus/robot to slide, therefore some of the 
suspected areas were not reachable and were not 
videotaped. 
 
Contractor started filling the waterline on July 13th and 
on July 14th the first illegal connection was self-exposed 
because it was left open. Attempts to pressure the line to 
design levels continued but without success.  Then, on 
August 3rd ( day of accident) prompted by the strong 
suspicions of additional illegal connections that were 
highly believed  to be causing pressure failure,  it was 
decided to change the pressurizing method by emptying 
the line and installing valves to segment the line, this will 
allow  isolating sections of the line to narrow pressure 
failure locations.  
 
Upon the unfortunate accident August 3rd. Contractor 
stopped all work during mourning period, and later, all 30 
inch works related to chambers were stopped at 
 USAID’s direction. On august 8th contractor uncovered 
another illegal connection based on tips from Beit 
Ummar Municipality, which prompted the decision to call 
on the robotic camera service that videotaped the above 
locations.  
This unnecessary challenge/obstacle(s) has cost the 
Contractor time and great deal of effort, and contractor 
chief engineer received two threatening phone calls 
(unknown callers) warning him and contractor to stay out 
of the area under investigation.   
Most of all contractor believes this issue may have 
contributed to the tragic accident by preventing the line 
from passing required pressure. Contractor shared all the 
data and information collected during this issue 
investigation to USAID, CMC, local councils and 
Palestinian Police requiring all parties assistance in order 
to resolve this issue.  
 

12. Work suspension due to the sudden and painful 
loss at the project on Aug. 03, 2015. Mr. Jihad 
Ghatasha lost his life in a work accident inside a 
water chamber in Beit Ummar area. Work was 
totally stopped during the 3 days mourning and 

12. CMC was informed about this incident and work 
stoppage through email on Aug. 04, 2015. The traditional 
mourning period for Mr. Jihad Ghatasha ended on Aug. 
07, 2015. As indicated previously in this report USAID 
and CMC raised concerns the water portion works after 
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resumed partially for road works only between Aug. 
08, 2015 to Aug. 15, 2015.  
  

the loss of Jihad (a highly skilled professional) and 
requested the contractor to suspend all mechanical works 
until a work plan is submitted to USAID and approved. 
The plan must indicate how he contractor will complete 
the remaining activities in a safe manner. Contractor 
submitted a plan on Aug. 15, 2015, USAID on Aug. 18, 
2015 sent replied through an email and requested more 
clarifications and details about any additional resources to 
augment contractor staff and/or replace the expert who 
was lost in the tragic accident, a time frame plan for the 
remaining activities including the resources and the 
competent staff who will closely mange, oversee, and 
direct the mechanical crew and APCO’s lessons learned, 
and the preventive and corrective actions that will be 
enforced to prevent re-occurrence of any accidents. 
Contractor responded on all the clarifications requested 
by USAID (listed above) on Aug. 20, 2015 and the COR 
reviewed contractor’s response and decided on Aug. 21, 
2015 that the proposed actions and additional measures 
are reasonable and therefore, contractor can resume the 
mechanical installation activities. Contractor nominated 
Mr. Ibrahim Awad as a superintendent, COR approved 
Mr. Awad on Aug. 26, 2015 and contractor resumed 
Mechanical works on Aug. 29, 2015. 
 

13. Survey works were stopped twice (on Aug. 24 and 
Aug. 29, 2015) at access road at St. 7+400 because 
of landowner’s dispute on R.O.W.  with Halhul 
Municipality (Mr. Hatem Mohesin). 
 

13. A Joint site visit was conducted with Halhul Municipality 
engineer in the presence of CMC on Aug. 24, 2015 trying 
to finalize this issue with landowner but unfortunately the 
dispute was not resolved until Aug. 30, 2015. Contractor 
submitted SM-13-00016-SHT-C-E-090 on August 25, 
2015 documenting this work stoppage and SM-13-00016-
SHT-C-E-093 on August 30, 2015 for new R.O.W. for 
the access road as assigned by Halhul Municipality.  
Waiting for CMC further instructions.  
Contractor notes that the slope of this access road is very 
steep (around 35%) which presents definite risk to 
vehicles and drivers. Contractor will implement the work 
at CMC direction, will be responsible for work quality and 
safety, but will not be responsible or liable for the unsafe 
condition (existing topography/drastic none standard 
slope) of this access road. 
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PROGRESS PHOTOS: 

  

3” pipeline from Sta.0+000 to Sta.0+300 - Al Hawawer. 30” main pipeline fittings - Lockout- Tag out measures.  

  

Mechanical works / fittings installation inside Al Arroub Chamber at St. 
0+020.  

Casting concrete for boundary walls around bladder tank at Deir 
Sha’ar booster station – Gush Azyon.  

  

Casting concrete for median island at Shahera road. Compaction of base course layer from Sta.4+400 to Sta.4+800. 
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Mechanical works for Halhul Reservoir connection.  Guardrail installation at Sta.2+780. 

 

  

30” fittings / Chambers works inside Halhul workshop. 

 

Installation fittings - Halhul connection chamber at Sta.8+890. 

  

Roof penetration for Halhul Reservoir.  Welding inspection by ArcEyes – Mr. Chaim Daon. 
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Sidewalk works at St. 7+600 RHS.  Asphalt wearing course works at Shahera Road (LHS).  

  

Asphalt works at Safa roundabout.  Asphalt works inside Beit Ummar.  

 

  

Asphalt wearing course from Sta.3+950 to Sta.4+300. Asphalt milling and leveling course from Sta.8+440 to Sta.9+030 
LHS. 



A │Materials- Equipments Receiving Log 
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Project: Deir Sha'ar Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/August 2015

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle
Quantity in use Quantity idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

1-Aug-15 2 1 2 3 1 2 3 1 2 1 1

2-Aug-15 2 1 2 3 1 2 3 1 2 1 1

3-Aug-15 2 1 2 3 1 2 3 1 2 1 1

4-Aug-15 2 1 2 3 1 2 3 1 2 1 1

5-Aug-15 2 1 2 3 1 2 3 1 2 1 1

6-Aug-15 2 1 2 3 1 2 3 1 2 1 1

7-Aug-15

8-Aug-15 2 1 2 3 1 2 3 1 2 1 1

9-Aug-15 2 1 2 3 1 2 3 1 2 1 1

10-Aug-15 2 1 2 3 1 2 3 1 2 1 1

11-Aug-15 2 1 2 3 1 2 3 1 2 1 1 1 1 1

12-Aug-15 2 1 2 3 1 2 3 1 2 1 1 1 1 1

13-Aug-15 2 1 2 3 1 2 3 1 2 1 1 1 1 1

14-Aug-15

15-Aug-15 2 1 2 3 1 2 3 1 2 1 1 1 1 1

16-Aug-15 2 1 2 3 1 2 3 1 2 1 1 1 1 1

17-Aug-15 2 2 3 1 2 3 1 2 1 1

18-Aug-15 2 2 3 1 2 3 1 2 1 1

19-Aug-15 2 2 3 1 2 3 1 2 1 1

20-Aug-15 2 1 2 3 1 2 3 1 2 1 1

21-Aug-15

22-Aug-15 2 1 2 3 1 2 3 2 2 1 1

23-Aug-15 2 1 2 3 1 2 3 2 2 1 1

24-Aug-15 2 1 2 3 1 2 3 2 2 1 1

25-Aug-15 2 1 2 3 1 2 3 1 2 1 1

26-Aug-15 2 1 2 3 1 2 3 2 2 1 1

27-Aug-15 2 1 2 3 1 2 3 1 2 1 1

28-Aug-15

29-Aug-15 2 1 1 2 3 1 2 3 2 2 1 1 1 1 1

30-Aug-15 2 1 2 3 1 2 3 2 2 1 1 1 1 1

31-Aug-15 2 1 2 3 1 2 3 2 2 1 1

Milling 

Machine
Bob Cat

Road 

Marking 

Machine

Drilling 

Machine 
JCB

MC 

Spraying 

Tank

Compactor BulldozerExcavator Trencher
Welding 

Machine
Crane

Asphalt 

Cutting 

Machine 

Asphalt 

Steel 

Roller

Asphalt 

FinisherDate
Grader 

Steel 

Roller 

Wheel 

Excavato

r 

Small 

compactor 

(Jabca)

Pneumatic 

roller

WATER 

TANK 

10M3 

Truck 
Mercedes 

Benz Van

Pick 

Up(4*4)  

or Van
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Date Material Delivered to Site Quantity

1-Aug Concrete B250 20 m3

2-Aug Asphalt 161 ton

3-Aug

4-Aug

5-Aug

6-Aug

7-Aug

8-Aug

9-Aug Base course 281 ton

Base course 67 ton

Concrete B250 16 m3

Base course 350 ton

Concrete B250 120 m3

Asphalt 250 ton

Base course 324 ton

Asphalt 230 ton

Asphalt 630 ton

Base course 36 ton

14-Aug

Asphalt 240 ton

Concrete B250 80 m3

Base course 40 ton

Concrete B250 81 m3

17-Aug Concrete B250 72 m3

18-Aug Concrete B250 72 m3

Concrete B250 99 m3

Base course 50 ton

20-Aug Base course 451.00

21-Aug

Bedding Material 60 ton

Single size 50 ton 

23-Aug Base course 25 ton

24-Aug 0.00

Base course 30 ton

Concrete B250 30 m3

26-Aug

27-Aug

28-Aug

29-Aug Asphalt 184 ton

Concrete B250 70 m3

Asphalt 180 ton

31-Aug Concrete B250 12 m3

19-Aug

22-Aug

25-Aug

11-Aug

12-Aug

13-Aug

15-Aug

16-Aug

30-Aug

Project: Deir Sha'ar Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ August  , 2015

10-Aug
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B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule  
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Deir Sha'aar  Main PipeliDeir Sha'aar  Main Pipeline Project 704d 06-Nov-13 A 11-Oct-15 -61d

MilestonesMilestones 704d 06-Nov-13 A 11-Oct-15 -61d

General MilestonesGeneral Milestones 704d 06-Nov-13 A 11-Oct-15 -61d
SHT0010 Start Date NTP 0d 100% 06-Nov-13 A

SHT0020 Completion Project 0d 0% 11-Oct-15 -61d

Task order DurationTask order Duration 555d 06-Nov-13 A 11-Oct-15 -61d
SHT0030 Project Duration  (Calendar  Days) 550d 92.67% 06-Nov-13 A 11-Oct-15 -61d

SHT0040 Project Duration  (Working  Days) 425d 92.83% 01-Feb-14 A 11-Oct-15 -49d

Pre Construction MilestonesPre Construction Milestones 456d 10-Nov-13 A 13-Jul-15 A
SHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

SHT0060 Finish Preconstruction Submittal 0d 100% 13-Jul-15 A

Mobilization MilestonesMobilization Milestones 24d 10-Nov-13 A 21-Jan-14 A
SHT0065 Start Mobilization 0d 100% 10-Nov-13 A

SHT0070 Finish Mobilization 0d 100% 21-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 494d 07-Jan-14 A 09-Sep-15 -26d
SHT0075 Start Shop Drawing Submittal 0d 100% 07-Jan-14 A

SHT0080 Finish Shop Drawing Submittal 0d 0% 09-Sep-15 -26d

Material MilestonesMaterial Milestones 477d 28-Nov-13 A 09-Jul-15 A
SHT0090 Start Material Submittal 0d 100% 28-Nov-13 A

SHT0095 Finish Material submittal 0d 100% 09-Jul-15 A

Construction MilestonesConstruction Milestones 463d 01-Feb-14 A 05-Oct-15 -44d
SHT1100 Start Construction  (Ground Breaking) 0d 100% 01-Feb-14 A

SHT1105 Construction Duration  (Working  Days) 322d 91.99% 01-Feb-14 A 05-Oct-15 -44d

SHT1110 Finish Construction Phase 0d 0% 05-Oct-15 -44d

Pre Construction PhasePre Construction Phase 643d 06-Nov-13 A 13-Jul-15 A

Pre Construction SubmittalsPre Construction Submittals 639d 10-Nov-13 A 13-Jul-15 A
SHT0120 Scheduling Qualification Submittals 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0114 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0118 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 09-Feb-14 A

SHT0116 Field Offices Location & Layout 10d 100% 13-Nov-13 A 27-Nov-13 A

SHT0136 Temporary and Permanent Project  Sign Plan 10d 100% 17-Nov-13 A 19-Nov-13 A

SHT0138 60-Day Plan of Operation 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0140 Project Overview Bar Chart 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0122 Submittals Schedule 10d 100% 17-Nov-13 A 16-Jan-14 A

SHT0124 Testing Lab 10d 100% 20-Nov-13 A 01-Dec-13 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 2015 016

11-Oct-15

11-Oct-15

11-Oct-15

Start Date NTP

Completion P

11-Oct-15

13-Jul-15 A

Start Preconstruction Submittal

Finish Preconstruction Sub

21-Jan-14 A

Start Mobilization

Finish Mobilization

09-Sep-15

Start Shop Drawing Submittal

Finish Shop Draw

09-Jul-15 A

Start Material Submittal

Finish Material submittal

05-Oct-15

Start Construction  (Ground Breaking)

Finish Constru

13-Jul-15 A

13-Jul-15 A

Construction Program
Updated August 31, 2015

TO.16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 1 of 37 Date Revision Checked Approved
21-Sep-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT0134 Existing Survey Plan from Sta.0+000 to Sta.2+700 10d 100% 21-Nov-13 A 09-Feb-14 A

SHT0146 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 26-Nov-13 A 01-Dec-13 A

SHT0150 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 11-Mar-14 A

SHT0134-new Survey Plan from Sta.2+700 to Sta.6+000 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0135-new Survey Plan from Sta.6+000 to Sta.7+650 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0128 Insurances 10d 100% 23-Dec-13 A 07-Jan-14 A

SHT0152 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

SHT0143 QCP-Quality Control Program (QC/QA PLAN) 10d 100% 25-Dec-13 A 08-Jan-14 A

SHT0142 Safety Plan 10d 100% 25-Dec-13 A 14-Jan-14 A

SHT0144-new Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS 5d 100% 29-Dec-13 A 08-Jan-14 A

SHT0144 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm 
sys., paint curb., patching &R. mark

10d 100% 29-Dec-13 A 06-Feb-14 A

SHT0126 Key Personnel Plan 10d 100% 30-Dec-13 A 31-Dec-13 A

SHT0155 Dilapidation Survey/Phase 01- From St. 0+700 to St. 4+400 and From St. 6+230 to St. 
11+460

10d 100% 02-Jan-14 A 22-Jan-14 A

SHT0155-new Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 4+400 to St. 
6+200.

10d 100% 20-Jan-14 A 22-Jan-14 A

SHT0148 Proposed Staging and Storage area location 10d 100% 20-Jan-14 A 23-Jan-14 A

SHT0163 Welding procedure 10d 100% 22-Jan-14 A 26-Mar-14 A

SHT0157 Environmental Mitigation Plan 10d 100% 23-Jan-14 A 02-Feb-14 A

SHT0156 Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From St. 
6+800 to St. 7+515

10d 100% 23-Jan-14 A 30-Jan-14 A

SHT0158 Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution pipeline 8” 
pipe in Beit Ummer town

10d 100% 23-Jan-14 A 02-Mar-14 A

SHT0136-new Survey Plan from Sta.7+093 to Sta.7+220 10d 100% 26-Jan-14 A 03-Feb-14 A

SHT0157-new Proposed Dumping area 10d 100% 26-Jan-14 A 30-Jan-14 A

SHT0162 Public relation plan 10d 100% 27-Jan-14 A 29-Jan-14 A

SHT0160 Trench safety plan 10d 100% 16-Feb-14 A 17-Feb-14 A

SHT0164-new 3 inch Procedure Qualification Record (PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A

SHT0159-new Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 
Transmission Project

10d 100% 24-Feb-14 A 08-May-14 A

SHT0200-new Radiographic Testing Safety Plan 10d 100% 03-Mar-14 A 27-Mar-14 A

SHT0166-new 8''-12''  Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 27-Mar-14 A

SHT0165 Welders Qualifications (Certificate for Welder  Fadi Shuebeha) 10d 100% 05-Mar-14 A 13-Mar-14 A

SHT0203-new Radiographic Testing (RT) Method Statement 10d 100% 15-Mar-14 A 20-Mar-14 A

SHT0138-new Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure and 
Testing

10d 100% 16-Mar-14 A 02-Apr-14 A

SHT0168-new Dilapidation Survey -Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 2015 016
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT0196-new Risk Management Program - Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0167-new Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road 10d 100% 20-Mar-14 A 30-Mar-14 A

SHT0197-new Dilapidation Survey -Al-Aroub Connection 4'' & 6'' 10d 100% 30-Mar-14 A 02-Apr-14 A

SHT0198-new Risk Management Program -Al-Aroub Connection 4'' & 6'' 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0199-new 8'' Water steel pipe work installation -Method of Statement 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0137-new Survey Plan from Sta. 9+890 to Sta. 11+463 10d 100% 13-Apr-14 A 05-May-14 A

SHT0201-new Survey Plan from Sta. 7+650 to Sta. 9+890 5d 100% 29-Apr-14 A 08-May-14 A

SHT0209-new Revised Survey Plan from Sta. 4+200 to Sta. 5+700 10d 100% 30-Apr-14 A 08-May-14 A

SHT0202-new Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel
pipe Sch 20 /WT 12.7 mm

10d 100% 11-May-14 A 04-Sep-14 A

SHT0204-new 30 inch Pipeline Entry -Safety Method  Statement (Confined Space) 10d 100% 11-May-14 A 29-May-14 A

SHT0207-new Internal Cement Lining Repair Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0208-new Mortar Fill after welding / layback Space closure Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0206-new Pipes Loading & Unloading -Specific Method  Statement 10d 100% 11-May-14 A 29-Jun-14 A

SHT0178-new Traffic Control Plan from Sta.6+800 to Sta.7+500 10d 100% 13-May-14 A 20-May-14 A

SHT0177-new 30 inch Pipe Welding Procedure Qualification Record 10d 100% 18-May-14 A 28-May-14 A

SHT0180-new Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from Sta. 7 
+515 to the End of the Project

10d 100% 10-Jun-14 A 17-Jun-14 A

SHT0185-new Specific Method Statement - 30" pipe installation 0+000 - 1+200 10d 100% 11-Jun-14 A 24-Jun-14 A

SHT0190-new Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds 10d 100% 15-Jun-14 A 23-Jul-14 A

SHT0195-new Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution Network 
-Shahera Water Pipeline

10d 100% 18-Jun-14 A 20-Aug-14 A

SHT0220-new Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution Network 
-Zaboud Water Pipeline

10d 100% 18-Jun-14 A 19-Jun-14 A

SHT0225-new Dilapidation Survey- 8" Halhul Network (Zaboud) 10d 100% 19-Jun-14 A 25-Jun-14 A

SHT0300-new Qualified Welder Resume and Certificates (Jihad Ghatasheh) 10d 100% 22-Jun-14 A 22-Jun-14 A

SHT0310-new Risk Management Program - 8" Halhul Network (Zaboud) 10d 100% 22-Jun-14 A 25-Jun-14 A

SHT0325-new Traffic Control Plan for Al Arrub Water Networks 10d 100% 08-Jul-14 A 09-Jul-14 A

SHT0326-new Traffic Control Plan for Al Nabi Younes Intersection 10d 100% 10-Jul-14 A 15-Jul-14 A

SHT0327-new Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to 
Sta.1+300

10d 100% 11-Sep-14 A 22-Sep-14 A

SHT0328-new Traffic Control Plan from Sta.7+500 to Sta.9+100 10d 100% 11-Sep-14 A 11-Sep-14 A

SHT0329-new Traffic Control Plan from Sta.4+220 to Sta.5+500 10d 100% 11-Sep-14 A 22-Sep-14 A

SHT0332-new Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main Pipeline 10d 100% 13-Oct-14 A 15-Oct-14 A

SHT0345-new Risk Management  Program for Al Ramooz -Al Nabi Younis 4'' Network 10d 100% 08-Dec-14 A 09-Dec-14 A

SHT0350-new A second third party source for Radiography and ultrasound testing 10d 100% 21-Dec-14 A 22-Dec-14 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT0360-new Traffic Control Plan from Sta.9+400 to Sta. 12+007 10d 100% 11-Feb-15 A 16-Feb-15 A

SHT0362-new Specific Plan for Testing ( Hydrostatic, Disinfection / Flushing) -30'' Main Pipeline from 
Sta.0+000 to Sta.12+000

10d 100% 29-Mar-15 A 13-Jul-15 A

SHT0364-new Method statement for Halhoul reservoir penetration. 10d 100% 08-Jul-15 A 13-Jul-15 A

MobilizationMobilization 24d 11-Nov-13 A 21-Jan-14 A
SHT0168 Mobilization Total Cost (4.0%) 24d 100% 11-Nov-13 A 21-Jan-14 A

SHT0170 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A

SHT0172 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A

SHT0174 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 19-Nov-13 A 08-Dec-13 A

SHT0176 Supply and install Office Furniture's and Supplies 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0178 Supply and install Office IT Equipments & Applience 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0180 Install Temporary Project Sign 1d 100% 04-Dec-13 A 04-Jan-14 A

Conformed Drawings and CConformed Drawings and Coordination 40d 06-Nov-13 A 07-Jul-14 A
SHT0286 Coordination with local Authorities before Construction Project 40d 100% 06-Nov-13 A 30-Nov-13 A

SHT0266 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 07-Jul-14 A

SHT0106 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A

Construction PhaseConstruction Phase 702d 28-Nov-13 A 08-Oct-15 -59d

Construction  SubmittalsConstruction  Submittals 650d 28-Nov-13 A 09-Sep-15 -30d
Shop Drawing SubmittalsShop Drawing Submittals 650d 07-Jan-14 A 09-Sep-15 -30d

Plan Profile and Cross SePlan Profile and Cross Sections 302d 07-Jan-14 A 21-Dec-14 A
Plan Profile and CrossPlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 21d 07-Jan-14 A 17-Mar-14 A

SHT0188 From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 17-Mar-14 A

Plan Profile and CrossPlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 144d 03-Feb-14 A 10-Jun-14 A
SHT0192 From St.0+630 to 1+200 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0190 From St.0+000 to 0+630 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0198 From  St. 2+780 to 3+030 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0202 From  St. 3+780 to 3+900 21d 100% 17-Feb-14 A 17-Mar-14 A

SHT0200 From  St.3+030 to 3+780 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0194 From St.1+200 to 2+780 21d 100% 09-Mar-14 A 17-Mar-14 A

SHT0204 From  St. 3+900 to 4+950 21d 100% 30-Apr-14 A 10-Jun-14 A

SHT0206 From  St.4+950 to 6+000 21d 100% 30-Apr-14 A 09-Jun-14 A

Plan Profile and CrossPlan Profile and Cross Sections from St. 12+000 to 7+515  & 6+840 to 5+980 Phase Four 201d 17-Apr-14 A 21-Dec-14 A
SHT0210 From  St. 11+460 to 09+890 old 21d 100% 17-Apr-14 A 30-Apr-14 A

SHT0217 Milling and Overlay from Sta.7+515 to Sta.9+880 21d 100% 22-May-14 A 15-Jun-14 A

SHT0218 From  St.6+850 to 6+150 21d 100% 02-Dec-14 A 21-Dec-14 A

Plan Profile and CrossPlan Profile and Cross Sections  Networks 21d 20-Mar-14 A 31-Mar-14 A
SHT0219-new from Sta.0+000 to Sta.1+225-Al Aroub Road 21d 100% 20-Mar-14 A 31-Mar-14 A
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PipelinePipeline 547d 07-Jan-14 A 31-May-15 A
Waterline Beit Ummar,Waterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 547d 12-Feb-14 A 31-May-15 A

SHT0220 Beit Ummar Water Distribution network   From Sta. 0+000  to Sta. 2+295 21d 100% 12-Feb-14 A 18-Feb-14 A

SHT0221 Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+218 21d 100% 07-Apr-14 A 11-Jun-14 A

SHT0222 Zaboud Water Pipeline-Halhul Distribution Network from Sta.0+000 to Sta.1+110 21d 100% 04-Jun-14 A 17-Jun-14 A

SHT0226-new Water Distribution Network -Shahera Water Pipeline from Sta.0+000 to 
Sta.1+350-Halhul

21d 100% 11-Jun-14 A 22-Jun-14 A

A1040 Water: 3" Pipeline from St. 9+675 to St. 9+931 and from St. 9+980 to St. 10+457 21d 100% 21-May-15 A 31-May-15 A

Waterline  from St. 0+0Waterline  from St. 0+000 to 6+000 296d 24-Feb-14 A 28-Dec-14 A
SHT0224 Waterline From St.0+000 to 1+200 21d 100% 24-Feb-14 A 30-Mar-14 A

SHT0228 Waterline From St.1+200 to 2+780 21d 100% 02-Apr-14 A 14-Apr-14 A

SHT0232 Waterline From  St. 2+780 to 3+900 21d 100% 07-May-14 A 01-Jun-14 A

SHT0238 Waterline From  St. 3+900 to 4+950 21d 100% 13-Jul-14 A 04-Sep-14 A

SHT0240 Waterline From  St. 4+950 to 6+000 21d 100% 31-Aug-14 A 15-Sep-14 A

SHT0250-new Waterline from Sta.0+100 to Sta.0+725 -Al Nabi Younis Water Pipeline ( 8'') 21d 100% 29-Sep-14 A 20-Oct-14 A

SHT0255-new Waterline from Sta.0+000 to Sta.0+810 - Al Nabi Younis Water Pipeline ( 6'') 21d 100% 03-Nov-14 A 27-Nov-14 A

SHT0260-new Waterline 3'' from Sta.0+000 to Sta.0+385 -Al Hawawer Water Pipeline 21d 100% 03-Dec-14 A 28-Dec-14 A

Waterline from St. 12+Waterline from St. 12+000 to 6+000 236d 07-Jan-14 A 23-Apr-15 A
SHT0254 Waterline From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 03-Mar-14 A

SHT0252 Waterline:Typical Section from Sta.8+700 to Sta.9+300 21d 100% 26-May-14 A 19-Jun-14 A

SHT0268-new Waterline from Sta.9+090 to Sta.9+450 - New Alignment for water pipe line 21d 100% 17-Aug-14 A 09-Sep-14 A

SHT0256 Waterline From  St.7+500 to 8+700 21d 100% 24-Aug-14 A 25-Jan-15 A

SHT0258 Waterline From St.  6+780 to 6+000 21d 100% 12-Oct-14 A 11-Nov-14 A

SHT0244 Waterline  From  Sta. 9+415 to Sta.10+730 21d 100% 11-Dec-14 A 22-Jan-15 A

SHT0264 Waterline  From  Sta. 10+730 to Sta.11+610 21d 100% 18-Jan-15 A 01-Feb-15 A

SHT0274 Waterline  From  Sta. 11+610 to Sta.12+010 21d 100% 09-Feb-15 A 23-Apr-15 A

Connection and Valves CConnection and Valves Chambers 363d 21-May-14 A 23-Jul-15 A
SHT0259-new Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar Internal 

Network Water Pipeline
21d 100% 21-May-14 A 02-Jul-14 A

SHT0227-new Structural and Mechanical Detail for valve chambers for 8'' Zaboud Internal Network 
Water Pipeline

21d 100% 26-Jun-14 A 15-Jul-14 A

SHT0276 Halhul distribution  connection chamber (Kharas junction) @ Sta.9+070 RHS 21d 100% 13-Jul-14 A 18-Aug-14 A

SHT0269-new Structural and Mechanical Detail for wash out Chamber at Sta.0+620 & ARV Valve 
Chamber @ Sta.0+743

21d 100% 14-Jul-14 A 11-Sep-14 A

SHT0259 Structural and Mechanical detail For wash out Chamber For 30''*10'' at St .7+223& 
Wash out chamb For 6''*3'' at St.7+230

21d 100% 20-Jul-14 A 19-Mar-15 A

SHT0277-new Structural and Mechanical Detail for Washout   at Sta.1+530 and Washout  at 
Sta.2+230 & ARV Valve  at Sta.1+942

21d 100% 07-Sep-14 A 15-Sep-14 A

SHT3855-new Structural&Mechanical detail For ARV Chamber@St.2+782& ARV 
Chamber@St.3+303& ARV Chamber@St.3+745&WO Chamber@St.2+857

21d 100% 28-Sep-14 A 05-Nov-14 A

SHT3860-new Structural and Mechanical detail For ALAROUB CAMP Connection @ Sta.0+020 21d 100% 28-Sep-14 A 29-Oct-14 A
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SHT3865-new Structural&Mechanical Detail For AlAROUB-75mm 
WO@St.0+537&50mmWO@St.0+540&100mm GV@St.0+710

21d 100% 28-Sep-14 A 16-Oct-14 A

SHT3870-new Structural & Mechanical Detail For AlAROUB- Gate Valve @ Sta.0+584&Gate Valve @ 
Sta.1+214

21d 100% 28-Sep-14 A 16-Oct-14 A

SHT3875-new Structural & Mechanical Detail For Washout@Sta.5+894&Washout@Sta.7+192 
&Washout @ Sta.10+600

21d 100% 30-Sep-14 A 12-Mar-15 A

SHT0289 Structural & Mechanical for ARV  at4+082 ,W.O  at Sta.4+593 , ARV.4+991 , ARV 
5+607 , ARV 6+040 & ARV 6+600

21d 100% 02-Oct-14 A 05-Oct-14 A

SHT0281 Structural and Mechanical Detail for Beit Ummar Connection Chamber at Sta.3+485 21d 100% 02-Oct-14 A 29-Oct-14 A

SHT0279 Structural and Mechanical Detail for Beit Ummar Flow Monitoring Chamber  at 
Sta.4+625

21d 100% 20-Oct-14 A 19-Jan-15 A

SHT0267 Structural and Mechanical detail For Deir Sha'ar Connection Chamber  @ Sta.1+280 21d 100% 26-Oct-14 A 28-Oct-14 A

SHT0280-new Structural &Mech detail for 6'' ARV Chamber at St.8+400, 6'' ARV Chamber  at St.8+878 
&10'' ARV Chamber at Sta.9+210

21d 100% 30-Nov-14 A 22-Dec-14 A

SHT0273 Beit Ummar Connection & Washout at Sta.2+290 –and Al Aroub Connection at 
Sta.0+204

21d 100% 11-Dec-14 A 17-Jan-15 A

SHT0287 Structural and Mechanical Detail for Karmi Tzure Connection Chamber at Sta.6+240 21d 100% 29-Dec-14 A 02-Feb-15 A

SHT0297 Structural and Mechanical Detail for 100mm G.V at Sta.6+820 , 75mm ARV at 
Sta.8+397 and 75mm ARV at Sta.9+210

21d 100% 14-Jan-15 A 18-Jan-15 A

SHT0278 Structural and Mechanical detail for Halhul Main Connection Chamber and Halhul 
Connection to Existing at Sta.8+890

21d 100% 18-Jan-15 A 18-Mar-15 A

SHT0265-new Structural and Mechanical detail for Halhul Reservoir Flow Monitoring Chamber at 
Sta.11+900

21d 100% 22-Jan-15 A 16-Feb-15 A

SHT0280 Structural and Mechanical 10'' Indirect WO at St.9+600, 6'' Indirect ARV at St.9+680 
and 6'' Indirect ARV at St. 10+460

21d 100% 28-Jan-15 A 09-Feb-15 A

SHT0290 Structural and Mechanical Detail for Connection to Existing for Shahera  Sta.1+111 21d 100% 11-Feb-15 A 23-Feb-15 A

SHT4090 Structural and Mechanical Detail for Al Nabi Younis Gate Valve and Washout at Sta. 
0+815

21d 100% 11-Feb-15 A 08-Mar-15 A

SHT4110 Structural and Mechanical Detail for Zaboud Connection to existing @ Sta. 1+113 21d 100% 11-Feb-15 A 29-Mar-15 A

SHT4130-new Structural and Mechanical Detail for Al Nabi Younis Connection to Existing at Sta.0+780 21d 100% 11-Feb-15 A 16-Feb-15 A

SHT0266-new Structural and Mechanical Detail for Al Nabi Younis Connection to Existing at Sta.0+000 21d 100% 11-Feb-15 A 08-Mar-15 A

SHT4120-new Structural and Mechanical Detail for 75mm Washout at Shahera Sta.0+557 21d 100% 11-Feb-15 A 16-Feb-15 A

SHT0300 Structural and Mechanical detail for: 6'' Indirect ARV at Sta.11+210 and 10'' Indirect 
W.O. at Sta.11+390

21d 100% 17-Feb-15 A 24-Mar-15 A

SHT0270 Structural and Mechanical Detail for Halhul Reservoir Connection  at Sta.11+850 21d 100% 17-Feb-15 A 19-Mar-15 A

SHT0298 Mechanical Details for the 30” pipes connection at Halhul reservoir at St. 11+993 21d 100% 14-Apr-15 A 23-Jul-15 A

SHT0288 30'' Pipe Connection & Bladder Tank Enclosure at Gush Ezyon- (MEKOROT Pumping 
Station) Including manufacturer structural

21d 100% 29-Apr-15 A 11-May-15 A

Concrete wallsConcrete walls 354d 16-Jan-14 A 08-Feb-15 A
Concrete walls Phase Concrete walls Phase One 210d 16-Jan-14 A 22-Jul-14 A

SHT0304-new Retaining wall from Sta. Sta.7+093 to Sta.7+220   LHS total length (127LM) 21d 100% 16-Jan-14 A 23-Jan-14 A

SHT0306-new Formwork Design for Retaining Work 21d 100% 26-Jan-14 A 29-Jan-14 A

SHT0305-new Retaining wall from Sta.7+389 to Sta.7+419.5 LHS and from Sta.7+441 to Sta.7+505 
LHS

21d 100% 28-Jan-14 A 17-Mar-14 A

SHT0308-new Retaining Wall from Sta.7+220 to Sta.7+376 LHS 21d 100% 19-Mar-14 A 15-Apr-14 A

SHT0307-new Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 to Sta.7+438 LHS 21d 100% 03-Apr-14 A 11-Jun-14 A

SHT0313-new Retaining Wall from Sta.7+200 to Sta.7+220 LHS 21d 100% 14-Apr-14 A 29-Jun-14 A
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SHT0373-new Stair @ Sta.7+505 LHS 21d 100% 07-May-14 A 15-Jun-14 A

SHT0309-new Retaining Wall at the access road at Sta.7+185 LHS 21d 100% 22-May-14 A 22-Jul-14 A

SHT0312-new Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from Sta.6+971 to
Sta.7+036 RHS

21d 100% 16-Jun-14 A 16-Jul-14 A

SHT0314-new Retaining Wall from Sta.7+425 to Sta.7+430 RHS 21d 100% 19-Jun-14 A 02-Jul-14 A

SHT0316-new Retaining Wall from Sta.6+873 to Sta.6+950 LHS 21d 100% 23-Jun-14 A 20-Jul-14 A

Concrete walls PhaseTConcrete walls PhaseTwo 77d 21-Sep-14 A 14-Dec-14 A
SHT0340-new Retaining Wall from Sta.4+345 to Sta.4+365  RHS 21d 100% 21-Sep-14 A 30-Sep-14 A

SHT0335-new Retaining Wall from Sta.4+422 to Sta.4+440 LHS 21d 100% 12-Nov-14 A 14-Dec-14 A

Concrete walls Phase Concrete walls Phase Three 181d 22-Jun-14 A 08-Feb-15 A
SHT0315-new Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS 21d 100% 22-Jun-14 A 12-Nov-14 A

SHT0313 Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from Sta.3+555 to 
Sta.3+573 RHS

21d 100% 24-Jun-14 A 17-Jul-14 A

SHT0318-new Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 21d 100% 26-Jun-14 A 21-Jul-14 A

SHT0319-new Retaining Wall from Sta.3+150 to Sta.3+220 RHS 21d 100% 31-Dec-14 A 08-Feb-15 A

Stone WallsStone Walls 21d 12-Nov-14 A 19-Nov-14 A
SHT0320-new Stone Walls St.4+335-4+343 R , St.4+370-4+379 R,  .4+386-4+401 R, St.4+404-4+480 

R, 4+483-St.4+491 R& St.4+498-4+520
21d 100% 12-Nov-14 A 19-Nov-14 A

SHT0330-new Stone Walls from Sta.4+440 to Sta.4+475 LHS , from Sta.4+478 to Sta.4+505 LHS and 
from Sta.4+509 to Sta.4+640 LHS

21d 100% 12-Nov-14 A 19-Nov-14 A

Pipe CulvertsPipe Culverts 181d 02-Jun-14 A 12-Jan-15 A
SHT0317-new Pipe Culvert at Sta.0+543 -Al Aroub Road 21d 100% 02-Jun-14 A 02-Jul-14 A

SHT0333 Storm Water from Sta.7+940 to Sta.8+570 21d 100% 17-Sep-14 A 10-Nov-14 A

SHT0336 Storm concrete system from Sta.7+180 to Sta.7+240 and from Sta.7+300 to Sta.7+345 21d 100% 18-Dec-14 A 12-Jan-15 A

Concrete curbstone and Concrete curbstone and side walk 21d 19-Apr-15 A 20-Apr-15 A
SHT0349 Plan and details for side walk from Sta.6+900 to Sta.7+520 21d 100% 19-Apr-15 A 20-Apr-15 A

Mitered Bends Schedule Mitered Bends Schedule and fabrication 359d 23-Mar-14 A 15-Feb-15 A
SHT1060-new Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network 21d 100% 23-Mar-14 A 30-Mar-14 A

SHT0370-new Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve 21d 100% 24-Mar-14 A 07-Apr-14 A

SHT0371-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 to St. 
1+200.

21d 100% 13-Apr-14 A 21-May-14 A

SHT0372-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 to St. 
7+500

21d 100% 15-Apr-14 A 21-May-14 A

SHT0374-new Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 250 
mm

21d 100% 11-Jun-14 A 28-Aug-14 A

SHT0375-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 to St. 
2+780

21d 100% 11-Jun-14 A 18-Jun-14 A

SHT0380-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 to St. 
9+300

21d 100% 19-Jun-14 A 30-Jun-14 A

SHT0381-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 to St. 
3+900

21d 100% 24-Jun-14 A 02-Jul-14 A

SHT0385-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 3+900 to St. 
4+950

21d 100% 01-Sep-14 A 04-Sep-14 A

SHT0386-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 7+500 to St. 
8+700

21d 100% 11-Sep-14 A 18-Sep-14 A

SHT0387-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 4+950 to St. 
6+000

21d 100% 23-Sep-14 A 02-Oct-14 A
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SHT0388-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 to St. 
6+780

21d 100% 27-Nov-14 A 08-Dec-14 A

SHT0389-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 9+400 to St. 
10+700

21d 100% 09-Feb-15 A 15-Feb-15 A

SHT0390-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 10+700 to St. 
11+610

21d 100% 09-Feb-15 A 15-Feb-15 A

OthersOthers 113d 19-Mar-15 A 09-Sep-15 -26d
SHT0355 Street Lighting Details from Sta.7+110 to Sta.7+500 21d 100% 19-Mar-15 A 05-Apr-15 A

SHT0361 Road Marking shop drawings 15d 50% 30-Jul-15 A 09-Sep-15 -26d

Material SubmittalsMaterial Submittals 619d 28-Nov-13 A 09-Jul-15 A
Submittals  including MaSubmittals  including Manufacturers Qualifications , Shop Test, Product Data 619d 28-Nov-13 A 09-Jul-15 A

Material Submittal RoaMaterial Submittal Roads 464d 28-Nov-13 A 09-Jul-15 A
SHT0480 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0485 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0500 Curbstone paint material 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0445 Bituminous Wearing Course-Mix Design 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0380 Concrete Mix Design including cement type 21d 100% 25-Dec-13 A 07-Jan-14 A

SHT0490 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0460 Concrete joint sealant material 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0425 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0495 Traffic sign 21d 100% 05-Jan-14 A 08-Jan-14 A

SHT0405 Base Course Source 21d 100% 29-Jan-14 A 04-Feb-14 A

SHT0390 Steel Reinforcement 21d 100% 02-Feb-14 A 03-Feb-14 A

SHT0455 Concrete Repair 21d 100% 16-Feb-14 A 25-Feb-14 A

SHT0385 Formwork material 21d 100% 16-Feb-14 A 18-Feb-14 A

SHT0566-new Damp proofing 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0565-new Protection Board Sample 21d 100% 26-Feb-14 A 03-Mar-14 A

SHT0567-new Second source of base course 21d 100% 06-Apr-14 A 08-Apr-14 A

SHT0440 Asphalt wearing 21d 100% 20-Jul-14 A 24-Jul-14 A

SHT0445-new Concrete Ready-Mix Design Class B35-Size 20 mm 21d 100% 24-Jul-14 A 05-Aug-14 A

SHT0395 Precast water manhole 21d 100% 17-Aug-14 A 09-Sep-14 A

SHT0505 Flexible electrical conduit 21d 100% 29-Oct-14 A 24-Nov-14 A

SHT0465 Street Lighting including poles 21d 100% 30-Oct-14 A 12-Jan-15 A

SHT0680-new Concrete curing compound material 21d 100% 08-Dec-14 A 11-Dec-14 A

SHT0415 Storm water pipes- PCP factory 21d 100% 17-Dec-14 A 24-Dec-14 A

SHT0640 Cover for Storm water 21d 100% 24-Dec-14 A 12-Jan-15 A
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SHT0470 Interlocking Blocks 21d 100% 22-Mar-15 A 25-Mar-15 A

SHT0475 Steel Handrail (Sample Approval) 10d 100% 08-Jul-15 A 09-Jul-15 A

Material Submittals PiMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 533d 28-Nov-13 A 01-Apr-15 A
PipesPipes 324d 28-Nov-13 A 24-Dec-14 A

SHT0510 Steel pipeline 760 mm 21d 100% 28-Nov-13 A 28-Jan-14 A

SHT0515 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0520 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0525 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0530 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0535 Steel pipeline 75 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0548 Steel pipeline 250 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0557 Steel pipeline 50 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0559 Shrinkable sheet 21d 100% 05-Jan-14 A 24-Feb-14 A

SHT0543 Bedding material 21d 100% 12-Feb-14 A 13-Feb-14 A

SHT0560 Warning tape 21d 100% 18-Feb-14 A 02-Mar-14 A

SHT0547 Backfilling material 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0561-new Non-shrink cementation mortar - Fosroc 21d 100% 25-Feb-14 A 05-Mar-14 A

SHT0562-new 4'' PVC Weep Pipe 21d 100% 26-Feb-14 A 02-Mar-14 A

SHT0564-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP

21d 100% 13-Mar-14 A 27-Mar-14 A

SHT0563-new Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 26-Mar-14 A

SHT0569-new Steel pipes -16", 20" and 24" 21d 100% 20-Sep-14 A 21-Sep-14 A

SHT0570-new 400 mm UPVC pipes SN 8 21d 100% 15-Dec-14 A 24-Dec-14 A

Manholes and chamManholes and chambers 495d 05-Dec-13 A 01-Apr-15 A
SHT0563 Air ventilation pipes 21d 100% 05-Dec-13 A 30-Jan-14 A

SHT0575 Steel flanges 21d 100% 05-Jan-14 A 04-Feb-14 A

SHT0580 Flange Gaskets_Klinger 21d 100% 23-Feb-14 A 20-Apr-14 A

SHT0590 Epoxy coating 21d 100% 13-Mar-14 A 23-Apr-14 A

SHT0585 Bolts ,washers & nuts 21d 100% 24-Mar-14 A 07-May-14 A

SHT0584-new Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m 21d 100% 24-Jul-14 A 25-Sep-14 A

SHT0568 Steel Manhole Cover for Storm System and Water System 21d 100% 28-Aug-14 A 24-Sep-14 A

SHT0592-new Adjustable support for pipes & Fittings inside chambers. 21d 100% 11-Sep-14 A 15-Sep-14 A

SHT0570 Manholes Rungs 21d 100% 28-Sep-14 A 16-Oct-14 A

SHT0681-new Flange adaptor - Steel pipe to Ductile Iron Pipe 21d 100% 24-Mar-15 A 01-Apr-15 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J
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Valves & fittings incValves & fittings including Design calculations of fitting 301d 04-Dec-13 A 18-Dec-14 A
SHT0600 Butterfly. valves 760 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0615 Gate valves 250. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0625 Gate valves 100. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0630 Gate valves 75. 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0610 Butterfly. valves400 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0620 Gate valves 150 with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0605 Butterfly.valves 500 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0645 Combination Air relief valves 21d 100% 05-Dec-13 A 14-Apr-14 A

SHT0655 Dismantling Joint 21d 100% 05-Dec-13 A 27-Mar-14 A

SHT0665 Steel Tees 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0670 Steel reducers 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0660 Steel Elbows 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0650 Mechanical coupling 21d 100% 29-Jan-14 A 27-Mar-14 A

SHT0691-new Galvanized Malleable Iron Fittings up to 2”- Modal 21d 100% 18-Feb-14 A 20-Feb-14 A

SHT0675 Electro magnetic flow Water meters 21d 100% 11-Jun-14 A 12-Aug-14 A

SHT0685-new Washout Flap Valve 21d 100% 11-Dec-14 A 18-Dec-14 A

Control ValvesControl Valves 210d 19-Dec-13 A 03-Sep-14 A
SHT0700 Pressure reducing valves 21d 100% 19-Dec-13 A 13-Feb-14 A

SHT0710 Pressure relief valves 21d 100% 19-Dec-13 A 31-Dec-13 A

SHT0740 Swing check valve (8''-PN16) 21d 100% 19-Dec-13 A 17-Apr-14 A

SHT0705 Flow control valves 21d 100% 19-Dec-13 A 16-Feb-14 A

SHT0730 Electro-Magnetic water meter-Siemens 21d 100% 11-Jun-14 A 12-Aug-14 A

SHT0750-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 28-Aug-14 A 03-Sep-14 A

OthersOthers 490d 19-Dec-13 A 01-Apr-15 A
SHT0785 Strainers. 21d 100% 19-Dec-13 A 05-May-14 A

SHT0788 protective lining and coating 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0911-new Spacers 5d 100% 23-Feb-14 A 27-Feb-14 A

SHT1067-new Elcometer 280 21d 100% 11-May-14 A 12-May-14 A

SHT1065-new Pressure Gauge 21d 100% 11-May-14 A 21-Aug-14 A

SHT1070-new Electrical cables for lighting poles 21d 100% 09-Nov-14 A 12-Nov-14 A

SHT1075-new Street luminaries-lamp and accessories 21d 100% 09-Nov-14 A 12-Nov-14 A

SHT1001 Bladder Surge System 21d 100% 18-Jan-15 A 25-Jan-15 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J
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SHT1011-new Electrical panel for water metering chambers 21d 100% 29-Jan-15 A 09-Feb-15 A

SHT1013-new Adjustable support for pipes & Fittings inside chambers for small diameters pipes 21d 100% 26-Mar-15 A 01-Apr-15 A

ProcurementsProcurements 573d 27-Jan-14 A 05-Aug-15 A
OrderOrder 384d 27-Jan-14 A 23-Apr-15 A

SHT0920 Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 0d 100% 27-Jan-14 A

SHT0930 Start Order 760 mm  pipes and fittings 0d 100% 27-Jan-14 A

SHT0940 Start Order valves and other related materials 0d 100% 22-Sep-14 A

SHT1120-new Order cathode protection 0d 100% 19-Jan-15 A

SHT1071-new Order Bladder Surge System 0d 100% 25-Jan-15 A

SHT0950 Order Street Lighting Poles 0d 100% 23-Apr-15 A

ManufacturingManufacturing 492d 27-Jan-14 A 18-Jun-15 A
SHT0960 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 46d 100% 27-Jan-14 A 18-Feb-14 A

SHT0970 760 mm  pipes and fittings 87d 100% 27-Jan-14 A 14-May-14 A

SHT0980 valves and other related materials 100d 100% 23-Sep-14 A 11-Mar-15 A

SHT1130-new Cathode protection 70d 100% 26-Jan-15 A 04-May-15 A

SHT1080-new Bladder Surge System 70d 100% 26-Jan-15 A 18-Jun-15 A

SHT0990 Street Lighting Poles 10d 100% 29-Apr-15 A 29-Apr-15 A

DeliveryDelivery 520d 19-Feb-14 A 05-Aug-15 A
SHT1000 Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and fittings 0d 100% 19-Feb-14 A

SHT1010 Start Delivery  760 mm  pipes and fittings 0d 100% 15-May-14 A

SHT1020 Start Delivery valves and other related materials 0d 100% 12-Mar-15 A

SHT1140-new Cathode protection 0d 100% 05-May-15 A

SHT1030 Delivery  Street Lighting Poles 0d 100% 30-May-15 A

SHT1092-new Final  Delivery  of 760 mm  pipes 0d 100% 09-Jul-15 A

SHT1095-new Delivery  Butterfly Valve- VANESSA PN 25 (Two Valves @ St. 2+857 & 7+192) 0d 100% 28-Jul-15 A

SHT1090-new Bladder Surge System 0d 100% 05-Aug-15 A

TestingTesting 403d 31-Mar-14 A 06-May-15 A
SHT1040 Start Testing 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 3d 100% 31-Mar-14 A 31-Mar-14 A

SHT1050 Start Testing 760 mm  pipes and fittings 3d 100% 18-May-14 A 18-May-14 A

SHT1062-new Start  pressure  testing 0d 100% 06-May-15 A

ConstructionConstruction 573d 01-Feb-14 A 08-Oct-15 -59d
Phase #1 Beit Ummar, Al ArPhase #1 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 530d 04-Mar-14 A 12-Sep-15 -33d

SHT1174 Start Implement traffic control Phase one 5d 100% 04-Mar-14 A 04-Mar-14 A

Beit Ummar Water DistribBeit Ummar Water Distribution network 491d 13-May-14 A 01-Aug-15 A
Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 491d 13-May-14 A 01-Aug-15 A

Safety,  saw cut aspSafety,  saw cut asphalt and milling 59d 13-May-14 A 13-Aug-14 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J
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Start Delivery  760 mm  pipes and fittings

Start Delivery valves and other related mate

Cathode protection

Delivery  Street Lighting Poles

Final  Delivery  of 760 mm  

Delivery  Butterfly Valve-

Bladder Surge System

06-May-15 A

Start  pressure  testing

08-Oct-15
12-Sep-15

01-Aug-15 A
01-Aug-15 A

13-Aug-14 A

Construction Program
Updated August 31, 2015

TO.16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 11 of 37 Date Revision Checked Approved
21-Sep-15

44



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  parties 59d 100% 13-May-14 A 13-Aug-14 A

SHT1180 saw cut asphalt 3d 100% 14-May-14 A 26-May-14 A

Pipe InstallationPipe Installation 29d 14-May-14 A 26-May-14 A
SHT1185 Trench excavation for 200 mm Dist. pipeline  with length approx. (1200 LM) 21d 100% 14-May-14 A 26-May-14 A

SHT1190 Bedding layer & install the above dist.Steel pipeline including required welding 
inspection

19d 100% 14-May-14 A 26-May-14 A

SHT1195 Backfill the pipe trench with approved materials to the required level including 20 cm 
base course

19d 100% 14-May-14 A 26-May-14 A

Civil Chamber workCivil Chamber work 127d 04-Aug-14 A 15-Apr-15 A
SHT1200 Construct -  Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) @ 

Sta.0+011
16d 100% 04-Aug-14 A 10-Sep-14 A

SHT1205 Construct -  Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.0+060 12d 100% 04-Aug-14 A 07-Sep-14 A

SHT1255-new Construct -  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.1+092 12d 100% 11-Aug-14 A 03-Sep-14 A

SHT1400-new Construct  -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 
Sta.0+804

12d 100% 31-Jan-15 A 15-Apr-15 A

TestingTesting 2d 10-May-15 A 12-May-15 A
SHT1210 Pressure Testing 2d 100% 10-May-15 A 12-May-15 A

AsphaltAsphalt 315d 06-Aug-14 A 01-Aug-15 A
SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing 

layer
7d 100% 06-Aug-14 A 11-Aug-14 A

SHT1315 Milling for Beit Ummar network pipeline - Safa from St. 0+788 - St. 0+944 & over ARV 
chamber at Sta. 1+092

2d 100% 14-Jul-15 A 14-Jul-15 A

SHT1325 Asphalt  Beit Ummar network pipeline - Safa from St. 0+788 - St. 0+944 & over ARV 
chamber at Sta. 1+092

2d 100% 01-Aug-15 A 01-Aug-15 A

Mechanical ChambMechanical Chambers work 19d 12-May-15 A 09-Jun-15 A
Welding flangesWelding flanges 18d 12-May-15 A 09-Jun-15 A

SHT-1010-MECHWelding flanges for Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.0+060

1d 100% 12-May-15 A 12-May-15 A

SHT-1030-MECHWelding flanges for  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.1+092

1d 100% 12-May-15 A 12-May-15 A

SHT-1000-MECHWelding flanges for Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) @ 
Sta.0+011

1d 100% 09-Jun-15 A 09-Jun-15 A

SHT-1020-MECHWelding flanges for  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 
Sta.0+804

1d 100% 09-Jun-15 A 09-Jun-15 A

Mechanical fittinMechanical fittings installation 6d 12-May-15 A 09-Jun-15 A
SHT-1050-MECHFittings installation for Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 

Sta.0+060
1d 100% 12-May-15 A 12-May-15 A

SHT-1070-MECHFittings installation for  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.1+092

1d 100% 12-May-15 A 12-May-15 A

SHT-1040-MECHFittings installation for Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) 
@ Sta.0+011

1d 100% 09-Jun-15 A 09-Jun-15 A

SHT-1060-MECHFittings installation for  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) 
@ Sta.0+804

1d 100% 09-Jun-15 A 09-Jun-15 A

Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+311 401d 26-May-14 A 22-Jul-15 A
Safety,  saw cut aspSafety,  saw cut asphalt and milling 56d 26-May-14 A 05-Aug-14 A

SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  parties 54d 100% 26-May-14 A 05-Aug-14 A

SHT1225 Saw cut asphalt 3d 100% 26-May-14 A 07-Jun-14 A

Pipe InstallationPipe Installation 19d 27-May-14 A 07-Jun-14 A
SHT1235 Bedding layer & install the above dist.Steel pipeline including required welding 

inspection
19d 100% 27-May-14 A 07-Jun-14 A

SHT1240 Backfill the pipe trench with approved materials to the required level including 20 cm 
base course

19d 100% 27-May-14 A 07-Jun-14 A

SHT1230 Trench excavation for 200 mm Dist. pipeline  with length approx. (1111 LM) 19d 100% 27-May-14 A 07-Jun-14 A
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Civil Chamber workCivil Chamber work 36d 10-Aug-14 A 09-Feb-15 A
SHT1245 Construct -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 1+227 12d 100% 10-Aug-14 A 03-Sep-14 A

SHT1250 Construct -  Connection to existing and Wash out chamber (DN 200&75mm, pipeline 
Dia 200mm, PN16) @  2+272

23d 100% 24-Jan-15 A 09-Feb-15 A

TestingTesting 2d 10-May-15 A 12-May-15 A
SHT1255 Pressure Testing 2d 100% 10-May-15 A 12-May-15 A

AsphaltAsphalt 278d 21-Jul-14 A 22-Jul-15 A
SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing 

layer
7d 100% 21-Jul-14 A 05-Aug-14 A

SHT1300 Milling  for Beit Ummar network pipeline - Safa Roundabout from Sta.2+297 - Sta 2+344
(Safa).

2d 100% 13-Jul-15 A 13-Jul-15 A

SHT1390 Asphalt  for Beit Ummar network pipeline - Safa Roundabout from Sta.2+297 - Sta 
2+344 (Safa).

2d 100% 22-Jul-15 A 22-Jul-15 A

Mechanical ChambMechanical Chambers work 3d 09-Jun-15 A 10-Jun-15 A
Welding flangesWelding flanges 2d 09-Jun-15 A 10-Jun-15 A

SHT-1080-MECHWelding flanges for Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 
1+227

1d 100% 09-Jun-15 A 09-Jun-15 A

SHT-1090-MECHWelding flanges for Connection to existing and Wash out chamber (DN 200&75mm, 
pipeline Dia 200mm, PN16) @  2+272

1d 100% 10-Jun-15 A 10-Jun-15 A

Mechanical fittinMechanical fittings installation 2d 09-Jun-15 A 10-Jun-15 A
SHT-1100-MECHFittings installation for Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) 

@ 1+227
1d 100% 09-Jun-15 A 09-Jun-15 A

SHT-1110-MECHFittings installation for Connection to existing and Wash out chamber (DN 200&75mm, 
pipeline Dia 200mm, PN16) @  2+272

1d 100% 10-Jun-15 A 10-Jun-15 A

Al Arrub-Beit Ummar  WaAl Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 529d 05-Apr-14 A 12-Sep-15 -33d
Safety,  saw cut asphaSafety,  saw cut asphalt and milling 112d 05-Apr-14 A 25-Sep-14 A

SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 100% 05-Apr-14 A 25-Sep-14 A

SHT1270 Road excavation and backfilling to the required sub grade levels 3d 100% 06-Apr-14 A 11-Apr-14 A

Pipe InstallationPipe Installation 43d 12-Jul-14 A 24-Jul-14 A
150 mm Dist. pipeli150 mm Dist. pipelines 24d 12-Jul-14 A 14-Jul-14 A

SHT1275 Trench excavation for 150 mm Dist. pipelines from Sta. 0+000 - 0+200 )   with length 
approx. (200 LM)

5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1280 Bedding layer & install the above dist.Steel pipelines including required welding 
inspection

5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1282 Backfill the pipe trench with approved materials to the required level including 20 cm 
base course

5d 100% 12-Jul-14 A 14-Jul-14 A

Double 150 & 100 mDouble 150 & 100 mm Dist. pipelines 10d 14-Jul-14 A 19-Jul-14 A
SHT1285 Trench excavation for Double 150 & 100 mm Dist. pipelines from Sta. 0+200 - 0+595  

with length approx. (395 LM)
9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1287 Bedding layer & install the above dist.Steel pipelines including required welding 
inspection

9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1289 Backfill the pipe trench with approved materials to the required level including 20 cm 
base course

9d 100% 14-Jul-14 A 19-Jul-14 A

100 mm Dist. pipeli100 mm Dist. pipeline 10d 19-Jul-14 A 24-Jul-14 A
SHT1290 Trench excavation for  100 mm Dist. pipeline from sta. 0+595 to 1+086 with length 

approx. (491 LM)
8d 100% 19-Jul-14 A 24-Jul-14 A

SHT1293 Bedding layer & install the above dist.Steel pipelines including required welding 
inspection

9d 100% 19-Jul-14 A 24-Jul-14 A

SHT1298 Backfill the pipe trench with approved materials to the required level including 20 cm 
base course

9d 100% 19-Jul-14 A 24-Jul-14 A

Civil Chamber workCivil Chamber work 106d 14-Nov-14 A 01-Feb-15 A
SHT1295 Construct -  Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ Sta.0+537 13d 100% 14-Nov-14 A 19-Nov-14 A

SHT1295-new Construct -  Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  0+540 13d 100% 14-Nov-14 A 23-Nov-14 A

SHT1305 Construct -  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ 
Sta.0+710,

13d 100% 30-Nov-14 A 03-Dec-14 A
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SHT1309-new Construct -   Connection  chamber to existing (DN 150mm, pipeline Dia150mm, PN16) 
@ Sta.0+584

14d 100% 30-Nov-14 A 03-Dec-14 A

SHT1307-new Construct -   Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, PN16)
@ Sta.0+204

13d 100% 08-Dec-14 A 09-Dec-14 A

SHT1311-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, 
PN16)@ Sta.1+214

12d 100% 01-Feb-15 A 01-Feb-15 A

TestingTesting 289d 24-Jul-14 A 06-May-15 A
SHT1307 Radiographic Testing (RT) 1d 100% 24-Jul-14 A 24-Jul-14 A

SHT1310 Pressure Testing 2d 100% 06-May-15 A 06-May-15 A

Base course and AsphBase course and Asphalt 306d 23-Aug-14 A 12-Sep-15 -28d
SHT1324 Basecourse 20 cm layer 12d 100% 23-Aug-14 A 25-Sep-14 A

SHT1334 Reinstatement for Al Arroub road from Sta.0+970 - Sta.1+210 2d 0% 10-Sep-15 12-Sep-15 -28d

Mechanical ChambersMechanical Chambers work 66d 09-May-15 A 03-Aug-15 A
Welding flangesWelding flanges 65d 09-May-15 A 03-Aug-15 A

SHT-1130-MECH Welding flanges for Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ 
Sta.0+537

1d 100% 09-May-15 A 09-May-15 A

SHT-1140-MECH Welding flanges for Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta. 
0+540

1d 100% 09-May-15 A 09-May-15 A

SHT-1120-MECH Welding flanges for Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, 
PN16) @ Sta.0+204

1d 100% 09-May-15 A 09-May-15 A

SHT-1170-MECH Welding flanges for Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, 
PN16)@ Sta.1+214

1d 100% 09-May-15 A 09-May-15 A

SHT-1160-MECH Welding flanges for  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ 
Sta.0+710,

1d 100% 09-May-15 A 09-May-15 A

SHT-1150-MECH Welding flanges for  Connection  chamber to existing (DN 150mm, pipeline Dia150mm, 
PN16) @ Sta.0+584

1d 100% 03-Aug-15 A 03-Aug-15 A

Mechanical fittings Mechanical fittings installation 53d 09-May-15 A 03-Aug-15 A
SHT-1190-MECH Fittings installation for Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ 

Sta.0+537
1d 100% 09-May-15 A 09-May-15 A

SHT-1200-MECH Fittings installation for Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ 
Sta.  0+540

1d 100% 09-May-15 A 09-May-15 A

SHT-1220-MECH Fittings installation for  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) 
@ Sta.0+710,

1d 100% 09-May-15 A 09-May-15 A

SHT-1180-MECH Fittings installation for Connection  chamber to existing  (DN 100mm, pipeline 
Dia100mm, PN16) @ Sta.0+204

1d 100% 09-May-15 A 09-May-15 A

SHT-1230-MECH Fittings installation for Connection  chamber to existing (DN 100mm, pipeline Dia 
100mm, PN16)@ Sta.1+214

1d 100% 09-May-15 A 09-May-15 A

SHT-1210-MECH Fittings installation for  Connection  chamber to existing (DN 150mm, pipeline 
Dia150mm, PN16) @ Sta.0+584

1d 100% 03-Aug-15 A 03-Aug-15 A

Halhul Water DistributionHalhul Water Distribution Network All Segments 400d 24-Jun-14 A 12-Sep-15 -33d
Safety,  saw cut asphaSafety,  saw cut asphalt and milling 104d 24-Jun-14 A 30-Jun-15 A

SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 104d 100% 24-Jun-14 A 30-Jun-15 A

Pipe InstallationPipe Installation 303d 28-Jun-14 A 23-Aug-15 A
Zaboud-HalhulZaboud-Halhul 22d 28-Jun-14 A 28-Aug-14 A

SHT1330 Trench excavation ,Bedding ,install and backfill for 200 mm Dist.Zaboud Water Pipeline
from Sta.0+000 to Sta.1+134

22d 100% 28-Jun-14 A 28-Aug-14 A

Shahera-HalhulShahera-Halhul 41d 10-Aug-14 A 25-Sep-14 A
SHT3852-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline 200 mm from 

St.0+000 -1+120
22d 100% 10-Aug-14 A 22-Sep-14 A

SHT1340-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline  100 mm 1+120 
-1+334

4d 100% 22-Sep-14 A 25-Sep-14 A

Nabi Yunis-HalhulNabi Yunis-Halhul 112d 10-Aug-14 A 27-Dec-14 A
SHT3854-new Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 200 mm from 

St.0+000 -0+800
22d 100% 10-Aug-14 A 30-Oct-14 A

SHT1335 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 150 mm 0+800 
-1+750

8d 100% 02-Nov-14 A 02-Dec-14 A
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SHT1340 Trench excavation ,Bedding ,install and backfill  Pipeline  for Rmoaz 100 mm 0+800 
-1+600

10d 100% 23-Dec-14 A 27-Dec-14 A

Hawawer-HalhulHawawer-Halhul 7d 18-Aug-15 A 23-Aug-15 A
SHT1345 Trench excavation ,Bedding ,install and backfill for 75  mm Dist. Hawawer Water 

Pipeline
7d 100% 18-Aug-15 A 23-Aug-15 A

Civil Chamber workCivil Chamber work 52d 13-Mar-15 A 20-Jun-15 A
Zaboud-HalhulZaboud-Halhul 38d 13-Mar-15 A 07-May-15 A

SHT1350 Construct Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 0+180 8d 100% 13-Mar-15 A 21-Mar-15 A

SHT1360 Construct Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 8d 100% 14-Mar-15 A 17-Mar-15 A

SHT1390-new Construct -   Connection  chamber to existing (DN 200mm, pipeline Dia 200mm, PN16)
@ Sta.1+133

21d 100% 06-Apr-15 A 07-May-15 A

Shahera-HalhulShahera-Halhul 42d 21-Mar-15 A 20-May-15 A
SHT1357-new Construct -   Connection  chamber to existing (DN 200&100mm, pipeline Dia 

200&100mm, PN16)@ Sta.1+115
21d 100% 21-Mar-15 A 14-Apr-15 A

SHT1355-new Construct Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 0+557 8d 100% 16-May-15 A 20-May-15 A

Nabi Yunis-HalhulNabi Yunis-Halhul 24d 25-Mar-15 A 20-Jun-15 A
SHT1367-new Construct -   Connection  chamber to existing and Wash out (DN 150&75mm, pipeline 

Dia 150mm, PN16)  @ Sta.0+718
19d 100% 25-Mar-15 A 29-Mar-15 A

SHT1369-new Construct -Combined 3"ARV, 8"GV,6"GV,4"GV and connection to 
existing(DN100,200,150,100&200 ) @ St. 0+650

19d 100% 25-Mar-15 A 20-Jun-15 A

SHT1359-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16)
@ Sta.0+824

8d 100% 15-Apr-15 A 19-Apr-15 A

TestingTesting 86d 02-Aug-14 A 30-Jun-15 A
SHT1365 Radiographic Testing (RT) 1d 100% 02-Aug-14 A 02-Aug-14 A

SHT1370 Pressure Testing 7d 100% 06-Jun-15 A 30-Jun-15 A

AsphaltAsphalt 353d 13-Sep-14 A 12-Sep-15 -33d
SHT1485-new Asphalt Reinstatement Zaboud 5d 100% 13-Sep-14 A 16-Sep-14 A

SHT1375 Asphalt Reinstatement Shahera- 5d 100% 02-Oct-14 A 22-Oct-14 A

SHT1380 Asphalt Reinstatement Nabi Yunis-Halhul 5d 100% 03-Nov-14 A 05-Jan-15 A

SHT1412-new Reinstatement WO chamber at Sta. 0+557 and connection to existing   chamber at 
Sta.1+115 at Shahera network.

5d 100% 14-Jul-15 A 15-Jul-15 A

SHT1417-new Milling for Shahera network pipeline  RHS 3d 100% 22-Jul-15 A 24-Jul-15 A

SHT1419-new Asphalt wearing course (5 cm) for Shahera network pipeline  RHS 2d 100% 23-Jul-15 A 25-Jul-15 A

SHT1423-new Milling for Shahera network pipeline  LHS 3d 100% 26-Jul-15 A 29-Jul-15 A

SHT1421-new 5 cm asphalt wearing course including tack coat  for Shahera network pipeline  LHS 2d 100% 27-Jul-15 A 11-Aug-15 A

SHT1410-new Milling and  overlay for Hawawer-Halhul for 3 '' pipe line (length  400 m) 1d 0% 09-Sep-15 09-Sep-15 -28d

SHT1413 Reinstatement over GV  chamber @ St.0+180 , ARV  chamber @ St.0+210 & chamber
at Sta.1+145 at Zaboud network.

2d 0% 10-Sep-15 12-Sep-15 -28d

SHT1414 Reinstatement over  chamber @ Sta. 0+650, chamber @ Sta. 0+824 and chamber @ 
Sta. 0+718 & Al Nabi Yunis networks.

2d 0% 10-Sep-15 12-Sep-15 -28d

Mechanical ChambersMechanical Chambers work 47d 27-Jun-15 A 19-Aug-15 A
Zaboud-HalhulZaboud-Halhul 29d 01-Jul-15 A 01-Aug-15 A

Welding flangesWelding flanges 28d 01-Jul-15 A 01-Aug-15 A
SHT-1250-MECHWelding flanges for Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 1d 100% 01-Jul-15 A 01-Jul-15 A

SHT-1260-MECHWelding flanges for  Connection  chamber to existing (DN 200mm, pipeline Dia 200mm,
PN16) @ Sta.1+133

1d 100% 01-Jul-15 A 01-Jul-15 A

SHT-1240-MECHWelding flanges for Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 0+180 1d 100% 01-Aug-15 A 01-Aug-15 A
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Mechanical fittinMechanical fittings installation 28d 01-Jul-15 A 01-Aug-15 A
SHT-1280-MECHFittings installation for Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 1d 100% 01-Jul-15 A 01-Jul-15 A

SHT-1290-MECHFittings installation for  Connection  chamber to existing (DN 200mm, pipeline Dia 
200mm, PN16) @ Sta.1+133

1d 100% 01-Jul-15 A 01-Jul-15 A

SHT-1270-MECHFittings installation for Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 
0+180

1d 100% 01-Aug-15 A 01-Aug-15 A

Shahera-HalhulShahera-Halhul 32d 27-Jun-15 A 17-Aug-15 A
Welding flangesWelding flanges 31d 27-Jun-15 A 17-Aug-15 A

SHT-1300-MECHWelding flanges for Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 
0+557

1d 100% 27-Jun-15 A 27-Jun-15 A

SHT-1310-MECHWelding flanges for Connection  chamber to existing (DN 200&100mm, pipeline Dia 
200&100mm, PN16)@ Sta.1+115

1d 100% 17-Aug-15 A 17-Aug-15 A

Mechanical fittinMechanical fittings installation 31d 27-Jun-15 A 17-Aug-15 A
SHT-1320-MECHFittings installation for Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 

0+557
1d 100% 27-Jun-15 A 27-Jun-15 A

SHT-1330-MECHFittings installation for Connection  chamber to existing (DN 200&100mm, pipeline Dia 
200&100mm, PN16)@ Sta.1+115

1d 100% 17-Aug-15 A 17-Aug-15 A

Nabi Yunis-HalhulNabi Yunis-Halhul 16d 02-Aug-15 A 19-Aug-15 A
Welding flangesWelding flanges 15d 02-Aug-15 A 19-Aug-15 A

SHT-1350-MECHWelding flanges for  Connection  chamber to existing and Wash out (DN 150&75mm, 
pipeline Dia 150mm, PN16)  @ Sta.0+718

1d 100% 02-Aug-15 A 02-Aug-15 A

SHT-1360-MECHWelding flanges for Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, 
PN16) @ Sta.0+824

1d 100% 18-Aug-15 A 19-Aug-15 A

SHT-1340-MECHWelding flanges for  Combined 3"ARV, 8"GV,6"GV,4"GV and connection to 
existing(DN100,200,150,100&200 ) @ St. 0+650

1d 100% 18-Aug-15 A 19-Aug-15 A

Mechanical fittinMechanical fittings installation 15d 02-Aug-15 A 19-Aug-15 A
SHT-1380-MECHFittings installation for Conn .existing & Wash out (DN 150&75mm, pipeline Dia 150mm,

PN16)  @ Sta.0+718
1d 100% 02-Aug-15 A 02-Aug-15 A

SHT-1390-MECHFittings installation for Connection  chamber to existing (DN 100mm, pipeline Dia 
100mm, PN16) @ Sta.0+824

1d 100% 18-Aug-15 A 19-Aug-15 A

SHT-1370-MECHFittings installation for Combined 3"ARV, 8"GV,6"GV,4"GV and connection to 
existing(DN100,200,150,100&200 ) @ St. 0+650

1d 100% 18-Aug-15 A 19-Aug-15 A

Phase #2 Main pipelines, NePhase #2 Main pipelines, Network & Road Works St. 0+000 to 6+239 540d 26-Feb-14 A 09-Sep-15 -38d
SHT1097 Start Implement traffic control Phase Three 5d 100% 26-Feb-14 A 27-Feb-14 A

Main  pipelines  St.0+000Main  pipelines  St.0+000 to 0+143 (Reconstruction Agricultural Road) 17d 19-Jan-15 A 27-Jan-15 A
Pipe InstallationPipe Installation 7d 19-Jan-15 A 26-Jan-15 A

SHT3880 Trench excavation for 760 mm main Pipeline with length approx. (143 LM) 7d 100% 19-Jan-15 A 26-Jan-15 A

SHT3890 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

7d 100% 19-Jan-15 A 26-Jan-15 A

SHT3900 Backfill the pipe trench with approved materials  to the required level 7d 100% 19-Jan-15 A 26-Jan-15 A

ToppingTopping 6d 26-Jan-15 A 27-Jan-15 A
SHT3901 Final Finish Sub grade & Topping 6d 100% 26-Jan-15 A 27-Jan-15 A

Main pipelines From Sta.Main pipelines From Sta.0+143 to Sta.0+630 (Reconstruction Agricultural Road) 441d 02-Mar-14 A 13-Jun-15 A
Safety and ExcavationSafety and Excavation Works 131d 02-Mar-14 A 14-Sep-14 A

SHT1506 Maintain traffic control plan including grading and widening the road ,coordination with 
local and all  parties

131d 100% 02-Mar-14 A 14-Sep-14 A

SHT1507 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallationPipe Installation 115d 25-Mar-14 A 06-Aug-14 A
SHT1507-new Rock breaking (Digging) 10d 100% 25-Mar-14 A 12-Apr-14 A

SHT1508 Trench excavation for 760 mm main pipeline from 0+143 to sta.0+630 with length 
approx. (487 LM)

18d 100% 07-Jul-14 A 06-Aug-14 A

SHT1520 Backfill the pipe trench with approved materials to the required level 18d 100% 07-Jul-14 A 06-Aug-14 A

SHT1510 Bedding layer & install the above main  Steel pipeline with required welding inspection 
and sectional testing (UT)

18d 100% 07-Jul-14 A 06-Aug-14 A
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Civil Chamber workCivil Chamber work 11d 07-Nov-14 A 10-Nov-14 A
SHT1550 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ 

Sta.0+620
11d 100% 07-Nov-14 A 10-Nov-14 A

TestingTesting 1d 16-Jul-14 A 16-Jul-14 A
SHT1553 Radiographic Testing (RT) 1d 100% 16-Jul-14 A 16-Jul-14 A

Base course & Stone WBase course & Stone Wall 13d 02-Sep-14 A 14-Sep-14 A
SHT1560 Final Finish Sub grade & Topping st. 0+140 to st. 0+630 13d 100% 02-Sep-14 A 14-Sep-14 A

Mechanical ChambersMechanical Chambers work-1 2d 13-Jun-15 A 13-Jun-15 A
Welding flangesWelding flanges 1d 13-Jun-15 A 13-Jun-15 A

SHT-1420-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) 
@ Sta.0+620

1d 100% 13-Jun-15 A 13-Jun-15 A

Mechanical fittings Mechanical fittings installation 1d 13-Jun-15 A 13-Jun-15 A
SHT-1430-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 

PN25) @ Sta.0+620
1d 100% 13-Jun-15 A 13-Jun-15 A

Main pipelines From Sta.Main pipelines From Sta.0+630 to Sta.1+400 (Reconstruction Agricultural Road) 535d 08-Mar-14 A 05-Sep-15 -44d
Safety and ExcavationSafety and Excavation Works 151d 08-Mar-14 A 14-Dec-14 A

SHT1570 Maintain traffic control plan including grading and widening the road ,coordination with 
local and all  parties

140d 100% 08-Mar-14 A 14-Dec-14 A

SHT1580 Road excavation and backfilling to the required sub grade levels 22d 100% 25-Mar-14 A 05-Apr-14 A

SHT1587-new Rock breaking (Digging) 10d 100% 01-Apr-14 A 11-Apr-14 A

Pipe InstallationPipe Installation 20d 12-Jun-14 A 16-Aug-14 A
SHT1600 Bedding layer & install the above main  Steel pipeline with required welding inspection 

and sectional testing (UT)
20d 100% 12-Jun-14 A 16-Aug-14 A

SHT1610 Backfill the pipe trench with approved materials to the required level 20d 100% 12-Jun-14 A 16-Aug-14 A

SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with length 
approx. (770 LM)

20d 100% 12-Jun-14 A 16-Aug-14 A

Civil Chamber workCivil Chamber work 31d 11-Oct-14 A 09-Mar-15 A
SHT1540 Construct Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@ 

Sta.1+280
21d 100% 11-Oct-14 A 09-Mar-15 A

SHT1620 Construct -  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.0+743 23d 100% 26-Oct-14 A 10-Dec-14 A

TestingTesting 1d 16-Jul-14 A 16-Jul-14 A
SHT1623 Radiographic Testing (RT) 1d 100% 16-Jul-14 A 16-Jul-14 A

Topping and Base couTopping and Base course 91d 16-Aug-14 A 25-Sep-14 A
SHT1630 20 cm base course layer  from Sta.1+200 to 1+400 16d 100% 16-Aug-14 A 25-Sep-14 A

SHT1920 Topping from Sta.0+630 to 1+200 13d 100% 10-Sep-14 A 22-Sep-14 A

Mechanical ChambersMechanical Chambers work 79d 07-Jun-15 A 05-Sep-15 -37d
Welding flangesWelding flanges 78d 07-Jun-15 A 03-Sep-15 -37d

SHT-1440-MECH Welding flanges for  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta.0+743

1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1450-MECH Welding flanges for Main Connection chamber (DN 500mm, pipeline Dia 760mm, 
PN25)@ Sta.1+280

1d 0% 03-Sep-15* 03-Sep-15 -37d

Mechanical fittings Mechanical fittings installation 78d 07-Jun-15 A 05-Sep-15 -37d
SHT-1460-MECH Fittings installation for  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 

Sta.0+743
1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1470-MECH Fittings installation for Main Connection chamber (DN 500mm, pipeline Dia 760mm, 
PN25)@ Sta.1+280

1d 0% 03-Sep-15 05-Sep-15 -37d

Main pipelines From Sta.Main pipelines From Sta.1+400 to Sta.2+200 (Reconstruction Agricultural Road) 513d 24-Mar-14 A 03-Aug-15 A
Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 202d 24-Mar-14 A 20-Oct-14 A

SHT1640 Maintain traffic control plan including grading and widening the road ,coordination with 
local and all  parties

201d 100% 24-Mar-14 A 20-Oct-14 A

SHT1650 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallationPipe Installation 21d 17-Aug-14 A 18-Sep-14 A
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SHT1690 Backfill the pipe trench with approved materials to the required level 21d 100% 17-Aug-14 A 18-Sep-14 A

SHT1670 Trench excavation for 760 mm main pipeline from 1+400 to sta.2+200 with length 
approx. (800 LM)

21d 100% 17-Aug-14 A 18-Aug-14 A

SHT1680 Bedding layer & install the above main  Steel pipeline with required welding inspection 
and sectional testing  (UT)

21d 100% 17-Aug-14 A 18-Sep-14 A

Civil Chamber workCivil Chamber work 46d 27-Oct-14 A 23-Dec-14 A
SHT1710 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 

1+942
21d 100% 27-Oct-14 A 01-Dec-14 A

SHT1700 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ 
Sta.1+530

21d 100% 30-Oct-14 A 15-Nov-14 A

SHT1720 Construct -Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta.2+070 LHS

21d 100% 02-Nov-14 A 23-Dec-14 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT1724 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course & Stone WBase course & Stone Wall 16d 25-Sep-14 A 20-Oct-14 A
SHT1730 Final Finish Sub grade & 20 cm base course layer  from 1+400 to 2+200 16d 100% 25-Sep-14 A 20-Oct-14 A

Mechanical ChambersMechanical Chambers work 63d 07-Jun-15 A 03-Aug-15 A
Welding flangesWelding flanges 60d 07-Jun-15 A 03-Aug-15 A

SHT-1490-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta. 1+942

1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1480-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) 
@ Sta.1+530

1d 100% 11-Jun-15 A 11-Jun-15 A

SHT-1500-MECH Welding flanges for Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, 
PN25) @ Sta.2+070 LHS

2d 100% 03-Aug-15 A 03-Aug-15 A

Mechanical fittings Mechanical fittings installation 62d 07-Jun-15 A 03-Aug-15 A
SHT-1520-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 

Sta. 1+942
1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1510-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25) @ Sta.1+530

1d 100% 11-Jun-15 A 11-Jun-15 A

SHT-1530-MECH Fittings installation for Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm,
PN25) @ Sta.2+070 LHS

3d 100% 03-Aug-15 A 03-Aug-15 A

Main pipelines From Sta.Main pipelines From Sta.2+200 to Sta.2+780 334d 05-Apr-14 A 11-Jun-15 A
Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 101d 05-Apr-14 A 26-Oct-14 A

SHT1740 Maintain traffic control plan including grading and widening the road ,coordination with 
local and all  parties

101d 100% 05-Apr-14 A 20-Oct-14 A

SHT1750 Road excavation and backfilling to the required sub grade levels 22d 100% 28-Sep-14 A 26-Oct-14 A

Pipe InstallationPipe Installation 17d 20-Sep-14 A 08-Oct-14 A
SHT1770 Trench excavation for 760 mm main pipeline from 2+200 to sta.2+780 with length 

approx. (580 LM)
17d 100% 20-Sep-14 A 08-Oct-14 A

SHT1780 Bedding layer & install the above main  Steel pipeline with required welding inspection 
and sectional testing (UT)

17d 100% 20-Sep-14 A 08-Oct-14 A

SHT1790 Backfill the pipe trench with approved materials to the required level 17d 100% 20-Sep-14 A 08-Oct-14 A

Civil Chamber workCivil Chamber work 8d 12-Nov-14 A 22-Nov-14 A
SHT1800 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.

2+230
8d 100% 12-Nov-14 A 22-Nov-14 A

TestingTesting 1d 20-Aug-14 A 20-Aug-14 A
SHT1803 Radiographic Testing (RT)   Workshop 1d 100% 20-Aug-14 A 20-Aug-14 A

BasecourseBasecourse 12d 08-Oct-14 A 26-Oct-14 A
SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 100% 08-Oct-14 A 26-Oct-14 A

Mechanical ChambersMechanical Chambers work 2d 11-Jun-15 A 11-Jun-15 A
Welding flangesWelding flanges 1d 11-Jun-15 A 11-Jun-15 A

SHT-1540-MECH Welding flanges for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)
@ Sta. 2+230

1d 100% 11-Jun-15 A 11-Jun-15 A

Mechanical fittings Mechanical fittings installation 1d 11-Jun-15 A 11-Jun-15 A
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SHT-1560-MECH Fittings installation for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25) @ Sta. 2+230

1d 100% 11-Jun-15 A 11-Jun-15 A

Main pipelines &  (MillingMain pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 331d 18-Aug-14 A 07-Sep-15 -42d
Safety , Millings and PSafety , Millings and Pipe Culvert 105d 11-Oct-14 A 15-Nov-14 A

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities and all other  
parties

105d 100% 11-Oct-14 A 15-Nov-14 A

SHT1840 Saw cut asphalt/Road excavation 2d 100% 18-Oct-14 A 28-Oct-14 A

Pipe InstallationPipe Installation 7d 18-Oct-14 A 28-Oct-14 A
SHT1850 Trench excavation for 760 mm main pipeline and 200mm dist. Pipeline with length 

approx. (250 LM)
7d 100% 18-Oct-14 A 28-Oct-14 A

SHT1870 Backfill the pipe trench with approved materials  to the required level   including 20 cm 
base course

7d 100% 18-Oct-14 A 28-Oct-14 A

SHT1860 Bedding layer & install the above main  & dist. Steel pipeline with required welding 
inspection & sectional testing (UT)

7d 100% 18-Oct-14 A 28-Oct-14 A

Civil Chamber workCivil Chamber work 57d 12-Nov-14 A 04-Mar-15 A
Main pipeline chamMain pipeline chambers 57d 12-Nov-14 A 04-Mar-15 A

SHT1940-new Construct - ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+782 21d 100% 12-Nov-14 A 20-Jan-15 A

SHT1880 Construct - Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.2+857 19d 100% 13-Dec-14 A 04-Mar-15 A

Networks chambersNetworks chambers 35d 08-Dec-14 A 20-Jan-15 A
SHT1880-new Construct - chamber for Connection to existing (DN 200mm, pipeline Dia 200mm, 

PN16) @2+781
21d 100% 08-Dec-14 A 20-Jan-15 A

SHT1885-new Construct - Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.2+858 5d 100% 15-Dec-14 A 20-Jan-15 A

TestingTesting 115d 18-Aug-14 A 16-May-15 A
SHT1883 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

SHT1895 Pressure Testing  for 200 mm dist. Pipelines 2d 100% 13-May-15 A 16-May-15 A

AsphaltAsphalt 107d 13-Nov-14 A 15-Jul-15 A
SHT1900 Asphalt Reinstament over pipe trench including prime coat and 5 cm asphalt wearing 

layer
2d 100% 13-Nov-14 A 15-Nov-14 A

SHT1910 5 cm asphalt wearing course including tack coat 2d 100% 26-Apr-15 A 11-May-15 A

SHT1887 Milling 1d 100% 26-Apr-15 A 11-May-15 A

SHT1897 Reinstatement over connection to existing chamber at Sta. 2+781 5d 100% 15-Jul-15 A 15-Jul-15 A

Mechanical ChambersMechanical Chambers work 78d 07-Jun-15 A 07-Sep-15 -36d
Welding flangesWelding flanges 77d 07-Jun-15 A 06-Sep-15 -36d

Main pipeline chMain pipeline chambers 77d 07-Jun-15 A 06-Sep-15 -36d
SHT-1570-MECHWelding flanges for  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 

Sta.2+782
1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1580-MECHWelding flanges for Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ 
Sta.2+857

1d 0% 05-Sep-15 06-Sep-15 -36d

Networks chambNetworks chambers 8d 17-Jun-15 A 20-Jun-15 A
SHT-1590-MECHWelding flanges for Connection to existing (DN 200mm, pipeline Dia 200mm, PN16) 

@2+781
1d 100% 17-Jun-15 A 17-Jun-15 A

SHT-1600-MECHWelding flanges for Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.2+858

1d 100% 20-Jun-15 A 20-Jun-15 A

Mechanical fittings Mechanical fittings installation 77d 07-Jun-15 A 07-Sep-15 -36d
Main pipeline chMain pipeline chambers 77d 07-Jun-15 A 07-Sep-15 -36d

SHT-1610-MECHFittings installation for  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta.2+782

1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1620-MECHFittings installation for Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ 
Sta.2+857

2d 0% 05-Sep-15 07-Sep-15 -36d

Networks chambNetworks chambers 8d 17-Jun-15 A 17-Jun-15 A
SHT-1630-MECHFittings installation for  Connection to existing (DN 200mm, pipeline Dia 200mm, PN16) 

@2+781
1d 100% 17-Jun-15 A 17-Jun-15 A

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 2015 016

07-Sep-15
15-Nov-14 A

28-Oct-14 A

04-Mar-15 A
04-Mar-15 A

20-Jan-15 A

16-May-15 A

15-Jul-15 A

07-Sep-15
06-Sep-15
06-Sep-15

20-Jun-15 A

07-Sep-15
07-Sep-15

17-Jun-15 A

Construction Program
Updated August 31, 2015

TO.16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 19 of 37 Date Revision Checked Approved
21-Sep-15

52



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT-1640-MECHFittings installation for Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.2+858

1d 100% 17-Jun-15 A 17-Jun-15 A

Main pipelines &(ReconsMain pipelines &(Reconstruction for exist asphalt Road at residanial area 6 width) St.3+030 to 3+780 318d 18-Aug-14 A 09-Sep-15 -38d
Safety and ExcavationSafety and Excavation Works 222d 26-Oct-14 A 15-Jul-15 A

SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  
corrdination & relocate utilities

49d 100% 26-Oct-14 A 15-Jul-15 A

SHT1950 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 
from St. 3+070 -3+200 &3+640-3+780

20d 100% 28-Oct-14 A 23-May-15 A

SHT2030 Road excavation and backfilling to the required subgrade level from St. 3+200  to St. 
3+640

5d 100% 06-Jun-15 A 09-Jun-15 A

Concrete WorksConcrete Works 229d 09-Dec-14 A 03-Aug-15 A
SHT1960 Retaining Wall  from sta. 3+226to 3+295  RHS 26d 100% 09-Dec-14 A 12-May-15 A

SHT2290 Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 40d 100% 19-Jan-15 A 12-May-15 A

SHT2840 Retaining Wall from Sta.3+150 to Sta.3+205 RHS 19d 100% 01-Mar-15 A 06-May-15 A

SHT2170 Concrete Gravity Wall  from Sta.3+555 to Sta.3+573 RHS 15d 100% 20-May-15 A 15-Jun-15 A

SHT2310 Concrete Founation for Retaining Wall from Sta.3+630- Sta.3+680 LHS 21d 100% 15-Jun-15 A 29-Jun-15 A

SHT3040 Concrete Wall for Retaining Wall from Sta.3+630- Sta.3+659 LHS 15d 100% 01-Jul-15 A 23-Jul-15 A

SHT3210 Retaining wall from Sta. 3+665 to Sta. 3+669 RHS 8d 100% 23-Jul-15 A 03-Aug-15 A

Pipe InstallationPipe Installation 21d 28-Oct-14 A 04-Dec-14 A
SHT1970 Trench excavation for 760 mm main and 200 mm dist. Pipelines with length approx. 

(750 LM)
21d 100% 28-Oct-14 A 04-Dec-14 A

SHT1980 Bedding layer & install the above main&dist.Steel pipeline including required welding 
inspection/sectional testing (UT)

21d 100% 28-Oct-14 A 04-Dec-14 A

SHT1990 Backfill the pipe trench with approved materials  to the required level 21d 100% 28-Oct-14 A 04-Dec-14 A

Additional Pipe InstallAdditional Pipe Installation 7d 28-Apr-15 A 07-May-15 A
SHT2560-new Trench excavation for 75 mm main Pipeline with length approx. (265 LM) from St. 

3+515 to St. 3+780
7d 100% 28-Apr-15 A 07-May-15 A

SHT2565-new Bedding layer &  install the above main Steel pipeline including required welding 
inspection

7d 100% 28-Apr-15 A 07-May-15 A

SHT2570-new Backfill the pipe trench with approved materials to the required level 7d 100% 28-Apr-15 A 07-May-15 A

Civil Chamber workCivil Chamber work 62d 04-Dec-14 A 16-Feb-15 A
Main pipeline chamMain pipeline chambers 26d 04-Dec-14 A 20-Jan-15 A

SHT2010 Construct -Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm, 
PN25)@ Sta.3+485 RHS

21d 100% 04-Dec-14 A 20-Jan-15 A

SHT3850-new Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 
3+303

22d 100% 09-Dec-14 A 19-Jan-15 A

SHT2000 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 
3+745

5d 100% 22-Dec-14 A 23-Dec-14 A

Networks chambersNetworks chambers 62d 04-Dec-14 A 16-Feb-15 A
SHT2020-new Construct - combined  chamber  gate valve (DN 200&200mm, pipeline Dia 

200&200mm, PN16) @ Sta. 3+490
8d 100% 04-Dec-14 A 01-Jan-15 A

SHT1895-new Construct -  ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ Sta.3+743 7d 100% 14-Dec-14 A 15-Dec-14 A

SHT1890-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.3+301 9d 100% 04-Jan-15 A 19-Jan-15 A

SHT1896-new Construct - chamber for Connection to existing (DN 200&100mm, pipeline Dia 
200&100mm, PN16) @3+780

21d 100% 06-Feb-15 A 16-Feb-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2013 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course ,  Stone WBase course ,  Stone Wall and Asphalt 67d 14-Jun-15 A 15-Aug-15 A
SHT2020 Final Finish Sub grade & 20cm base course  layer Phase One 9d 100% 14-Jun-15 A 14-Jul-15 A
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SHT2040 7 cm asphalt wearing course including prime coat  from St. 3+030 To St. 3+575 2d 100% 15-Jul-15 A 15-Jul-15 A

SHT3080 Finish 20cm base course  layer from St. 3+575 To St. 3+780 2d 100% 10-Aug-15 A 11-Aug-15 A

SHT3430 7 cm asphalt wearing course including prime coat  from St. 3+575 To St. 3+780 2d 100% 15-Aug-15 A 15-Aug-15 A

Mechanical ChambersMechanical Chambers work 88d 08-May-15 A 09-Sep-15 -33d
Welding flangesWelding flanges 67d 08-May-15 A 01-Sep-15 -33d

Main pipeline chMain pipeline chambers 57d 07-Jun-15 A 03-Aug-15 A
SHT-1670-MECHWelding flanges for  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 

Sta. 3+745
1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1650-MECHWelding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta. 3+303

1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1660-MECHWelding flanges for Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 
760mm, PN25)@ Sta.3+485 RHS

2d 100% 03-Aug-15 A 03-Aug-15 A

Networks chambNetworks chambers 28d 08-May-15 A 01-Sep-15 -33d
SHT-1700-MECHWelding flanges for ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ 

Sta.3+743
1d 100% 08-May-15 A 08-May-15 A

SHT-1680-MECHWelding flanges for ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.3+301

1d 100% 08-May-15 A 08-May-15 A

SHT-1710-MECHWelding flanges for Connection to existing (DN 200&100mm, pipeline Dia 200&100mm,
PN16) @3+780

1d 50% 10-Jun-15 A 01-Sep-15 -33d

SHT-1690-MECHWelding flanges for combined  chamber  gate valve (DN 200&200mm, pipeline Dia 
200&200mm, PN16) @ Sta. 3+490

1d 100% 17-Jun-15 A 17-Jun-15 A

Mechanical fittings Mechanical fittings installation 77d 08-May-15 A 09-Sep-15 -33d
Main pipeline chMain pipeline chambers 77d 07-Jun-15 A 09-Sep-15 -33d

SHT-1740-MECHFittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta. 3+745

1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1720-MECHFittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ 
Sta. 3+303

1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1730-MECHFittings installation for Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 
760mm, PN25)@ Sta.3+485 RHS

2d 100% 03-Aug-15 A 03-Aug-15 A

SHT-1733-MECHComplete installation for Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 
760mm, PN25)@ Sta.3+485 RHS

2d 0% 07-Sep-15* 09-Sep-15 -33d

Networks chambNetworks chambers 15d 08-May-15 A 01-Sep-15 -26d
SHT-1770-MECHFittings installation for ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ 

Sta.3+743
1d 100% 08-May-15 A 08-May-15 A

SHT-1750-MECHFittings installation for ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ 
Sta.3+301

1d 100% 08-May-15 A 08-May-15 A

SHT-1780-MECHFittings installation for Connection to existing (DN 200&100mm, pipeline Dia 
200&100mm, PN16) @3+780

1d 50% 10-Jun-15 A 01-Sep-15 -26d

SHT-1760-MECHFittings installation for combined  chamber  gate valve (DN 200&200mm, pipeline Dia 
200&200mm, PN16) @ Sta. 3+490

1d 100% 17-Jun-15 A 17-Jun-15 A

Main pipelines & (MillingMain pipelines & (Milling & overlay for 11-13 m width Exist. asphalt Road )St. 3+780 to3+900 167d 18-Aug-14 A 16-May-15 A
Safety and MillingSafety and Milling 76d 01-Dec-14 A 17-Dec-14 A

SHT2050 Maintain traffic control and safety plan  ,coordination with local authorities and all others
 parties

76d 100% 01-Dec-14 A 17-Dec-14 A

SHT2060 Saw cut asphalt 1d 100% 02-Dec-14 A 06-Dec-14 A

Pipe InstallationPipe Installation 4d 04-Dec-14 A 08-Dec-14 A
SHT2070 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length approx.  

(120 LM) @ RHS
4d 100% 04-Dec-14 A 08-Dec-14 A

SHT2080 Bedding layer & install the above main  Steel pipeline with required welding inspection 
and sectional testing @ RHS (UT)

4d 100% 04-Dec-14 A 08-Dec-14 A

SHT2090 Backfill the pipe trench with approved materials  to the required level   including 20 cm 
base course  @ RHS

4d 100% 04-Dec-14 A 08-Dec-14 A

TestingTesting 115d 18-Aug-14 A 16-May-15 A
SHT2094 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

SHT4172 Pressure Testing  for 100 mm dist. Pipelines 2d 100% 13-May-15 A 16-May-15 A

AsphaltAsphalt 39d 17-Dec-14 A 25-Apr-15 A
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SHT2100 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing 
layer

1d 100% 17-Dec-14 A 17-Dec-14 A

SHT2110 5 cm asphalt wearing course including tack coat 1d 100% 20-Apr-15 A 25-Apr-15 A

SHT2097 Milling 1d 100% 20-Apr-15 A 25-Apr-15 A

Main pipelines & (ReconMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 337d 18-Aug-14 A 13-Aug-15 A
Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 166d 03-Sep-14 A 02-Mar-15 A

SHT2120 Maintain traffic control plan including grading and widening the road ,coordination with 
local and all  parties

166d 100% 03-Sep-14 A 15-Jan-15 A

SHT2130 Remove exist asphalt or Road excavation and backfilling to the required subgrade 
level

22d 100% 04-Sep-14 A 03-Jan-15 A

SHT2540 Retaining Wall from Sta.4+345 to Sta.4+365 RHS 27d 100% 12-Nov-14 A 30-Nov-14 A

SHT2590 Retaining Wall from Sta.4+422 to Sta.4+440 LHS 26d 100% 04-Jan-15 A 02-Mar-15 A

Pipe InstallationPipe Installation 17d 24-Sep-14 A 03-Jan-15 A
SHT2150 Bedding layer & install the above main & dist.Steel pipeline including required welding 

inspection/sectional testing(UT)
17d 100% 24-Sep-14 A 03-Jan-15 A

SHT2160 Backfill the pipe trench with approved materials  to the required level 17d 100% 24-Sep-14 A 03-Jan-15 A

SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length approx. 
(740 LM)

17d 100% 24-Sep-14 A 03-Jan-15 A

Additional Pipe InstallAdditional Pipe Installation 8d 28-Apr-15 A 08-May-15 A
SHT2140-new Trench excavation for 75 mm main Pipeline with length approx. (470 LM) from St. 

3+900 to St. 4+370
8d 100% 28-Apr-15 A 08-May-15 A

SHT2150-new Bedding layer &  install the above main Steel pipeline including required welding 
inspection

8d 100% 28-Apr-15 A 08-May-15 A

SHT2160-new Backfill the pipe trench with approved materials to the required level 8d 100% 28-Apr-15 A 08-May-15 A

Civil Chamber workCivil Chamber work 23d 13-Dec-14 A 10-Feb-15 A
Main pipeline chamMain pipeline chambers 23d 17-Dec-14 A 31-Jan-15 A

SHT2190 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ 
Sta.4+593

17d 100% 17-Dec-14 A 31-Jan-15 A

SHT2180 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+082 9d 100% 21-Jan-15 A 31-Jan-15 A

Networks chambersNetworks chambers 8d 13-Dec-14 A 10-Feb-15 A
SHT2185-new Construct -  Wash out  and Gate valve Valve chamber (DN 50&100mm, pipeline Dia 

100mm, PN16@ Sta.4+593
7d 100% 13-Dec-14 A 10-Feb-15 A

SHT2190-new Construct -  ARV Valve chamber (DN 50mm, pipeline Dia 100mm, PN16)@ Sta.4+082 7d 100% 27-Jan-15 A 29-Jan-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2193 Radiographic Testing (RT) 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course  and AspBase course  and Asphalt 196d 05-Oct-14 A 13-Aug-15 A
SHT4122 Final Finish Sub grade & 20 cm base course layer From St.4+270 to St. 4+640 7d 100% 05-Oct-14 A 30-Dec-14 A

SHT2200 Final Finish Sub grade & 20 cm base course layer From St.3+900 to St. 4+270 7d 100% 11-Oct-14 A 20-Dec-14 A

SHT2210 5 cm asphalt wearing course including tack coat From St.3+900 to St. 4+350 2d 100% 13-Aug-15 A 13-Aug-15 A

Mechanical ChambersMechanical Chambers work 9d 08-Jun-15 A 21-Jun-15 A
Welding flangesWelding flanges 8d 08-Jun-15 A 21-Jun-15 A

Main pipeline chMain pipeline chambers 2d 08-Jun-15 A 08-Jun-15 A
SHT-1790-MECHWelding flanges for ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ 

Sta.4+082
1d 100% 08-Jun-15 A 08-Jun-15 A

SHT-1800-MECHWelding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25)@ Sta.4+593

1d 100% 08-Jun-15 A 08-Jun-15 A

Networks chambNetworks chambers 2d 21-Jun-15 A 21-Jun-15 A
SHT-1820-MECHWelding flanges for Wash out  and Gate valve Valve chamber (DN 50&100mm, 

pipeline Dia 100mm, PN16@ Sta.4+593
1d 100% 21-Jun-15 A 21-Jun-15 A
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SHT-1810-MECHWelding flanges for ARV Valve chamber (DN 50mm, pipeline Dia 100mm, PN16)@ 
Sta.4+082

1d 100% 21-Jun-15 A 21-Jun-15 A

Mechanical fittings Mechanical fittings installation 5d 08-Jun-15 A 21-Jun-15 A
Main pipeline chMain pipeline chambers 2d 08-Jun-15 A 08-Jun-15 A

SHT-1830-MECHFittings installation for ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ 
Sta.4+082

1d 100% 08-Jun-15 A 08-Jun-15 A

SHT-1840-MECHFittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25)@ Sta.4+593

1d 100% 08-Jun-15 A 08-Jun-15 A

Networks chambNetworks chambers 2d 21-Jun-15 A 21-Jun-15 A
SHT-1860-MECHFittings installation for Wash out  and Gate valve Valve chamber (DN 50&100mm, 

pipeline Dia 100mm, PN16@ Sta.4+593
1d 100% 21-Jun-15 A 21-Jun-15 A

SHT-1850-MECHFittings installation for ARV Valve chamber (DN 50mm, pipeline Dia 100mm, PN16)@ 
Sta.4+082

1d 100% 21-Jun-15 A 21-Jun-15 A

Main pipelines includingMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+300 343d 18-Aug-14 A 03-Sep-15 -32d
Safety and  ExcavationSafety and  Excavation Works 120d 09-Sep-14 A 03-Sep-15 -33d

SHT2220 Maintain traffic control plan including road grading and widening ,coordination with local 
and all  parties

64d 80% 09-Sep-14 A 03-Sep-15 -33d

SHT2230 Road excavation and backfilling to the required subgrade level 16d 100% 02-Oct-14 A 05-Jan-15 A

Pipe InstallationPipe Installation 18d 20-Nov-14 A 03-Jan-15 A
SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 100% 20-Nov-14 A 03-Jan-15 A

SHT2250 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

18d 100% 20-Nov-14 A 03-Jan-15 A

SHT2260 Backfill the pipe trench with approved materials to the required level 18d 100% 20-Nov-14 A 03-Jan-15 A

Chamber workChamber work 33d 13-Dec-14 A 09-Mar-15 A
SHT2280 Construct -Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 760mm, 

PN25) @ Sta 4+625
24d 100% 13-Dec-14 A 09-Mar-15 A

SHT2270 Construct -ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.4+993 18d 100% 31-Jan-15 A 28-Feb-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2283 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Base courseBase course 6d 12-Aug-15 A 03-Sep-15 -28d
SHT2300 Finish Sub grade & 20 cm base course layer 4+100- 4+660 & 5+100 -5+300 3d 100% 12-Aug-15 A 13-Aug-15 A

SHT3460 Finish Sub grade & 20 cm base course layer from St. 4+660 to St. 5+100 5d 50% 20-Aug-15 A 03-Sep-15 -28d

Mechanical ChambersMechanical Chambers work 70d 10-Jun-15 A 03-Sep-15 -33d
Welding flangesWelding flanges 69d 10-Jun-15 A 02-Sep-15 -33d

SHT-1900-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta.4+993

1d 100% 10-Jun-15 A 10-Jun-15 A

SHT-1890-MECH Welding flanges for Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 
760mm, PN25) @ Sta 4+625

1d 0% 01-Sep-15 02-Sep-15 -33d

Mechanical fittings Mechanical fittings installation 69d 10-Jun-15 A 03-Sep-15 -33d
SHT-1920-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 

Sta.4+993
1d 100% 10-Jun-15 A 10-Jun-15 A

SHT-1910-MECH Fittings installation for Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 
760mm, PN25) @ Sta 4+625

1d 0% 02-Sep-15 03-Sep-15 -33d

Main pipelines includingMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+837 322d 28-Aug-14 A 18-Aug-15 A
Safety and ExcavationSafety and Excavation Works 71d 02-Sep-14 A 01-Jan-15 A

SHT2320 Maintain traffic control plan including road grading and widening ,coordination with local 
and all  parties

53d 100% 02-Sep-14 A 01-Jan-15 A

SHT2330 Road excavation and backfilling to the required subgrade level 19d 100% 03-Sep-14 A 29-Dec-14 A

Pipe InstallationPipe Installation 20d 19-Oct-14 A 20-Nov-14 A
SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (537 LM) 18d 100% 19-Oct-14 A 20-Nov-14 A

SHT2350 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

18d 100% 20-Oct-14 A 20-Nov-14 A
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SHT2360 Backfill the pipe trench with approved materials to the required level 18d 100% 20-Oct-14 A 20-Nov-14 A

Civil Chamber workCivil Chamber work 21d 14-Dec-14 A 24-Feb-15 A
SHT2380 Construct -AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ 

Sta.5+607
21d 100% 14-Dec-14 A 24-Feb-15 A

TestingTesting 1d 28-Aug-14 A 28-Aug-14 A
SHT2383 Radiographic Testing (RT)   Workshop 1d 100% 28-Aug-14 A 28-Aug-14 A

Base courseBase course 193d 18-Oct-14 A 18-Aug-15 A
SHT2390 Final Finish Sub grade & 20 cm base course layer 21d 100% 18-Oct-14 A 31-May-15 A

SHT2400 Finish 20 cm base course layer from St. 5+600 To St. 5+837 3d 100% 10-Aug-15 A 11-Aug-15 A

SHT3450 Finish 20 cm base course layer from St. 5+300 To St. 5+600 5d 100% 17-Aug-15 A 18-Aug-15 A

Mechanical ChambersMechanical Chambers work 3d 08-Jun-15 A 08-Jun-15 A
Welding flangesWelding flanges 1d 08-Jun-15 A 08-Jun-15 A

SHT-1930-MECH Welding flanges for AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @
Sta.5+607

1d 100% 08-Jun-15 A 08-Jun-15 A

Mechanical fittings Mechanical fittings installation 1d 08-Jun-15 A 08-Jun-15 A
SHT-1940-MECH Fittings installation for AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  

@ Sta.5+607
1d 100% 08-Jun-15 A 08-Jun-15 A

Main  pipelines  & ( Area Main  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  5+837 to 6+220 218d 04-Dec-14 A 07-Sep-15 -40d
Safety and Pipe CulvertSafety and Pipe Culvert 17d 01-Apr-15 A 15-Jun-15 A

SHT3390 Maintain traffic control & safety plan to include local access to residance ,  corrdination 
with israile authorities

17d 100% 01-Apr-15 A 15-Jun-15 A

SHT3909 Road excavation and backfilling to the required subgrade level from St. 5+837 to St. 
6+000

8d 100% 02-Apr-15 A 28-Apr-15 A

Pipe InstallationPipe Installation 86d 04-Dec-14 A 26-Apr-15 A
SHT3397 Road Crossing Karm Tzur (Working night shift) 1d 100% 04-Dec-14 A 04-Dec-14 A

SHT3400 Trench excavation side the road for 760 mm main Pipeline with length approx. (383 
LM)

21d 100% 02-Apr-15 A 26-Apr-15 A

SHT3405 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

21d 100% 02-Apr-15 A 26-Apr-15 A

SHT3407 Backfill the pipe trench with approved materials  to the required level 21d 100% 02-Apr-15 A 26-Apr-15 A

Civil Chamber workCivil Chamber work 34d 06-May-15 A 16-Jun-15 A
SHT2370 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ 

Sta.5+894
21d 100% 06-May-15 A 16-Jun-15 A

SHT3410 Install precast -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta.6+060

8d 100% 07-Jun-15 A 07-Jun-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT3412 Radiographic Testing (RT) 1d 100% 18-Mar-15 A 18-Mar-15 A

Base courseBase course 29d 29-Jul-15 A 11-Aug-15 A
SHT3951 Final backfilling over 30" pipeline from Sta. 6+000 - 6+200 1d 100% 29-Jul-15 A 01-Aug-15 A

SHT3941 Final Finish Sub grade & 20 cm base course layer from St. 5+837 to St. 6+000 3d 100% 10-Aug-15 A 11-Aug-15 A

Mechanical ChambersMechanical Chambers work 72d 15-Jun-15 A 07-Sep-15 -34d
Welding flangesWelding flanges 71d 15-Jun-15 A 06-Sep-15 -34d

SHT-1970-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta.6+060

1d 100% 15-Jun-15 A 15-Jun-15 A

SHT-1960-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) 
@ Sta.5+894

1d 0% 05-Sep-15* 06-Sep-15 -34d

Mechanical fittings Mechanical fittings installation 71d 15-Jun-15 A 07-Sep-15 -34d
SHT-1990-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 

Sta.6+060
1d 100% 15-Jun-15 A 15-Jun-15 A

SHT-1980-MECH Fittings installation for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN16) @ Sta.5+894

2d 0% 05-Sep-15 07-Sep-15 -34d

Phase #3 Main pipelines, NePhase #3 Main pipelines, Network & Road Works St.6+239 to 7+950 547d 01-Feb-14 A 12-Sep-15 -33d
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Main pipelines & (ReconMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+239 to 6+824 229d 18-Aug-14 A 31-Aug-15 A
Safety and ExcavationSafety and Excavation Works 49d 24-Dec-14 A 13-Jul-15 A

SHT3300 Maintain traffic control and safety plan to include local access to residence ,all  
coordination

49d 100% 24-Dec-14 A 13-Jul-15 A

SHT3310 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 6d 100% 27-Dec-14 A 18-Jan-15 A

Pipe InstallationPipe Installation 16d 27-Dec-14 A 18-Jan-15 A
SHT3320 Trench excavation for 760 mm main Pipeline with length approx. (620 LM) 16d 100% 27-Dec-14 A 18-Jan-15 A

SHT3330 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

16d 100% 27-Dec-14 A 18-Jan-15 A

SHT3340 Backfill the pipe trench with approved materials  to the required level 16d 100% 27-Dec-14 A 18-Jan-15 A

Civil Chamber workCivil Chamber work 44d 14-Feb-15 A 29-Apr-15 A
SHT3350 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 

Sta.6+600
21d 100% 14-Feb-15 A 26-Feb-15 A

SHT3360 Construct - Karm Tzur Deir Sha'ar connection chamber (DN 75mm, pipeline Dia 
760mm, PN16) @ Sta. 6+240 RHS

19d 100% 08-Apr-15 A 29-Apr-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT3362 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course and AsphBase course and Asphalt 134d 03-Jan-15 A 13-Jul-15 A
SHT3370 Final Finish Sub grade  & 20 cm base course layer 9d 100% 03-Jan-15 A 31-Jan-15 A

SHT3380 5 cm asphalt wearing course including prime coat 6+240 to st. 6+824 2d 100% 13-Jul-15 A 13-Jul-15 A

Mechanical ChambersMechanical Chambers work 75d 10-Jun-15 A 31-Aug-15 A
Welding flangesWelding flanges 74d 10-Jun-15 A 31-Aug-15 A

SHT-2010-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 
Sta.6+600

1d 100% 10-Jun-15 A 10-Jun-15 A

SHT-2000-MECH Welding flanges for Karm Tzur Deir Sha'ar connection chamber (DN 75mm, pipeline 
Dia 760mm, PN16) @ Sta. 6+240 RHS

1d 100% 31-Aug-15 A 31-Aug-15 A

Mechanical fittings Mechanical fittings installation 74d 10-Jun-15 A 31-Aug-15 A
SHT-2030-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @

Sta.6+600
1d 100% 10-Jun-15 A 10-Jun-15 A

SHT-2083-MECH Fittings installation for Karm Tzur Deir Sha'ar connection chamber (DN 75mm, pipeline 
Dia 760mm, PN16) @ Sta. 6+240 RHS

1d 100% 31-Aug-15 A 31-Aug-15 A

Main pipelines(ReconstrMain pipelines(Reconstruct four lane width of Exist road at residential area)St.6+824 to 7+515 547d 01-Feb-14 A 12-Sep-15 -33d
Safety and ExcavationSafety and Excavation Works 84d 12-Jun-14 A 29-Jun-15 A

SHT3010 Implement traffic control and safety plan ,all  coordination and relocate utilities if 
required

73d 100% 12-Jun-14 A 29-Jun-15 A

SHT3020 Road excavation and backfilling to the required subgrade level RHS  & LHS 20d 100% 01-Mar-15 A 20-Mar-15 A

SHT3220 Storm concrete system &crossing pipes and catch basin from Sta.7+180 to Sta.7+240 
and from Sta.7+300 to Sta.7+360

15d 100% 21-Mar-15 A 02-May-15 A

Concrete WallsConcrete Walls 397d 01-Feb-14 A 09-Aug-15 A
SHT1117 Structural excavation for retaining walls 21d 100% 01-Feb-14 A 15-Sep-14 A

SHT1385-new Concrete retaining wall Retaining Wall from Sta.7+095 to Sta. 7+204.23 LHS (110 LM) 51d 100% 20-Feb-14 A 30-Mar-14 A

SHT1387-new Concrete Retaining Wall from Sta.7+389.32 to Sta. 7+505 LHS = length (115 LM) 61d 100% 14-Apr-14 A 29-Oct-14 A

SHT1389-new Concrete Retaining Wall from Sta.7+364.35 to Sta. 7+389.32 LHS = length (25 LM) 21d 100% 20-Apr-14 A 03-Aug-14 A

SHT1388-new Concrete Retaining Wall from Sta.7+204.23 to Sta. 7+364.35 LHS = length (160 LM) 76d 100% 30-Apr-14 A 06-Sep-14 A

SHT3190 Backfilling behind retaining wall 37d 100% 12-Jun-14 A 01-Dec-14 A

SHT1165 Boundary Wall from Sta.6+971 to Sta.7+036 RHS 23d 100% 09-Sep-14 A 22-Oct-14 A

SHT1135 Concrete retaining wall from sta.7+180 to access road. 21d 100% 15-Sep-14 A 27-Sep-14 A
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SHT1145 Boundary Wall from Sta.6+940 to Sta.6+971 RHS 10d 100% 28-Jul-15 A 09-Aug-15 A

Pipe InstallationPipe Installation 102d 02-Feb-15 A 09-Apr-15 A
760 mm main pipeli760 mm main pipeline and  150 mm  dist.pipeline 8d 02-Feb-15 A 09-Feb-15 A

SHT3070 Backfill the pipe trench with approved materials  to the required level RHS 8d 100% 02-Feb-15 A 09-Feb-15 A

SHT3050 Trench excavation for 760 mm main pipeline and  150 mm  dist.pipeline from 7+515  to 
7+157 with length approx. (358LM) R

8d 100% 02-Feb-15 A 09-Feb-15 A

SHT3060 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT) RHS

8d 100% 02-Feb-15 A 09-Feb-15 A

760 mm main pipeli760 mm main pipeline and  100 mm  dist.pipeline 4d 10-Feb-15 A 21-Feb-15 A
SHT3072 Trench excavation for 760 mm main pipeline and  100 mm  dist.pipeline from 7+157  to 

6+824 with length approx. (333 LM)
4d 100% 10-Feb-15 A 21-Feb-15 A

SHT3074 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT) RHS

4d 100% 10-Feb-15 A 21-Feb-15 A

SHT3076 Backfill the pipe trench with approved materials  to the required level RHS 4d 100% 10-Feb-15 A 21-Feb-15 A

Additional Pipe InsAdditional Pipe Installation 8d 01-Apr-15 A 09-Apr-15 A
SHT2143-new Trench excavation for 75 mm main Pipeline   (Road crossing )with length approx. (136 

LM
8d 100% 01-Apr-15 A 09-Apr-15 A

SHT2154-new Bedding layer &  install the above main Steel pipeline including required welding 
inspection

8d 100% 01-Apr-15 A 09-Apr-15 A

SHT2166-new Backfill the pipe trench with approved materials to the required level 8d 100% 01-Apr-15 A 09-Apr-15 A

Civil Chamber workCivil Chamber work 39d 26-Feb-15 A 21-Apr-15 A
Main pipeline chamMain pipeline chambers 21d 26-Feb-15 A 22-Mar-15 A

SHT3100 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ 
Sta.7+192 RHS

21d 100% 26-Feb-15 A 22-Mar-15 A

Networks chambersNetworks chambers 39d 26-Feb-15 A 21-Apr-15 A
SHT3103-new Construct - Wash out Valve chamber (DN 75mm, pipeline Dia 150mm, PN16)   @ 

Sta.7+199
8d 100% 26-Feb-15 A 25-Mar-15 A

SHT3101-new Construct - Gate valve (DN 100mm, pipeline Dia 100mm, PN16) @ Sta. 6+822 8d 100% 20-Apr-15 A 21-Apr-15 A

TestingTesting 1d 04-Feb-15 A 04-Feb-15 A
SHT3102 Radiographic Testing (RT) 1d 100% 04-Feb-15 A 04-Feb-15 A

ToppingTopping 20d 10-Mar-15 A 29-Apr-15 A
SHT3110 Final Finish Sub grade & 20 cm thick for toping layer RHS 10d 100% 10-Mar-15 A 29-Apr-15 A

SHT3230 Final Finish Sub grade & 20 cm thick for toping layer LHS 11d 100% 11-Mar-15 A 29-Apr-15 A

PVC, Base coursePVC, Base course 31d 01-Apr-15 A 14-Jun-15 A
SHT3130 20 cm thick for first base course layer RHS 10d 100% 01-Apr-15 A 28-Apr-15 A

SHT3240 20 cm thick for first base course layer LHS 10d 100% 01-Apr-15 A 28-Apr-15 A

SHT3140 20 cm thick for second base course layer RHS 21d 100% 15-Apr-15 A 14-Jun-15 A

SHT3250 20 cm thick for second base course layer LHS 21d 100% 15-Apr-15 A 31-May-15 A

SHT3120 Reinf.concrete foundation and PVC conduit cable for street lighting RHS 12d 100% 03-May-15 A 31-May-15 A

Binder AsphaltBinder Asphalt 89d 26-May-15 A 12-Sep-15 -28d
SHT3260 5cm asphalt binder course  including prime coat from St. 6+824 to St. 7+080 2d 100% 26-May-15 A 26-May-15 A

SHT4192 5cm asphalt binder course  including prime coat from St. 7+080 to St. 7+515 LHS 2d 100% 04-Jun-15 A 04-Jun-15 A

SHT3150 5cm asphalt binder course  including prime coat from St. 7+080 to St. 7+515 RHS 2d 100% 15-Jun-15 A 15-Jun-15 A

SHT3200 Reinstatement @ GV chamber at Sta. 6+822 2d 0% 10-Sep-15 12-Sep-15 -28d

Side WalkSide Walk 104d 25-Apr-15 A 16-Aug-15 A
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SHT3270 construct curbstone after Saw cut the edge of asphalt binder course LHS 10d 100% 25-Apr-15 A 28-May-15 A

SHT3160 Construct curbstone after Saw cut the edge of asphalt binder course RHS 21d 100% 26-Apr-15 A 29-Jun-15 A

SHT3280 Reinforced concrete side walks,  ramps   including 15 cm base course under side walk
LHS

21d 100% 11-May-15 A 29-Jun-15 A

SHT3170 Reinforced concrete side walks,  ramps   including 15 cm base course under side walk
RHS

21d 100% 12-May-15 A 29-Jun-15 A

SHT3180 Finishing Reinforced concrete for  side walks from St. 6+824 to st. 7+515 7d 100% 15-Aug-15 A 16-Aug-15 A

Wearing AsphaltWearing Asphalt 104d 04-Jun-15 A 12-Sep-15 -33d
SHT3530 install street lighting units 5d 100% 04-Jun-15 A 04-Jun-15 A

SHT3470 5 cm asphalt wearing course including tack coat  7+230 -7+515 LHS 2d 100% 12-Aug-15 A 12-Aug-15 A

SHT3290 5 cm asphalt wearing course including tack coat  from St. 6+824 to st. 7+515 RHS &  
From St. 6+824 to st. 7+230 LHS

3d 0% 09-Sep-15 12-Sep-15 -28d

Mechanical ChambersMechanical Chambers work 74d 13-Jun-15 A 07-Sep-15 -34d
Welding flangesWelding flanges 74d 13-Jun-15 A 30-Aug-15 A

Main pipeline chMain pipeline chambers 1d 30-Aug-15 A 30-Aug-15 A
SHT-2050-MECHWelding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) 

@ Sta.7+192 RHS
1d 100% 30-Aug-15 A 30-Aug-15 A

Networks chambNetworks chambers 16d 13-Jun-15 A 29-Jun-15 A
SHT-2070-MECHWelding flanges for Wash out Valve chamber (DN 75mm, pipeline Dia 150mm, PN16)   

@ Sta.7+199
1d 100% 13-Jun-15 A 13-Jun-15 A

SHT-2060-MECHWelding flanges for Gate valve (DN 100mm, pipeline Dia 100mm, PN16) @ Sta. 6+822 1d 100% 29-Jun-15 A 29-Jun-15 A

Mechanical fittings Mechanical fittings installation 70d 13-Jun-15 A 07-Sep-15 -34d
Main pipeline chMain pipeline chambers 2d 06-Sep-15 07-Sep-15 -34d

SHT-2080-MECHFittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN25) @ Sta.7+192 RHS

2d 0% 06-Sep-15* 07-Sep-15 -34d

Networks chambNetworks chambers 3d 13-Jun-15 A 13-Jun-15 A
SHT-2090-MECHFittings installation for Gate valve (DN 100mm, pipeline Dia 100mm, PN16) @ Sta. 

6+822
1d 100% 13-Jun-15 A 13-Jun-15 A

SHT-2100-MECHFittings installation for Wash out Valve chamber (DN 75mm, pipeline Dia 150mm, 
PN16)   @ Sta.7+199

1d 100% 13-Jun-15 A 13-Jun-15 A

Main pipelines &(Milling Main pipelines &(Milling & over lay two lane width Exist road at residential area) St.7+515 to 7+950 104d 18-Aug-14 A 10-Mar-15 A
Safety and MillingSafety and Milling 81d 15-Jan-15 A 10-Mar-15 A

SHT2910 Maintain traffic control and safety plan RHS , coordination with local and all  parties 81d 100% 15-Jan-15 A 10-Mar-15 A

SHT2920 Saw cut asphalt 15d 100% 16-Jan-15 A 02-Feb-15 A

Pipe InstallationPipe Installation 12d 19-Jan-15 A 02-Feb-15 A
SHT2930 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline   7+515 to 

7+950  (435 LM)
12d 100% 19-Jan-15 A 02-Feb-15 A

SHT2940 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

12d 100% 19-Jan-15 A 02-Feb-15 A

SHT2950 Backfill the pipe trench with approved materials  to the required level  including base 
course

12d 100% 19-Jan-15 A 02-Feb-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2952 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

AsphaltAsphalt 32d 01-Mar-15 A 10-Mar-15 A
SHT2957 Milling 1d 100% 01-Mar-15 A 05-Mar-15 A

SHT2960 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt 
wearing layer

2d 100% 07-Mar-15 A 09-Mar-15 A

SHT3000 5 cm asphalt wearing course including tack coat from St. 7+515 to St. 7+935 2d 100% 08-Mar-15 A 10-Mar-15 A

Phase #4 Main pipelines &(MPhase #4 Main pipelines &(Milling & over lay two lane width Exist road ) St.7+950 to 9+027 358d 28-Aug-14 A 08-Sep-15 -29d
Safety , Milling and StormSafety , Milling and Storm system 357d 31-Aug-14 A 08-Sep-15 -29d

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 2015 016

12-Sep-15

07-Sep-15
30-Aug-15 A
30-Aug-15 A

29-Jun-15 A

07-Sep-15
07-Sep-15

13-Jun-15 A

10-Mar-15 A
10-Mar-15 A

02-Feb-15 A

18-Aug-14 A

10-Mar-15 A

08-Sep-15
08-Sep-15

Construction Program
Updated August 31, 2015

TO.16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Page 27 of 37 Date Revision Checked Approved
21-Sep-15

60



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT2800 Maintain traffic control and safety plan  , coordination with local and all  parties 92d 93.48% 31-Aug-14 A 07-Sep-15 -28d

SHT2810 Saw cut asphalt from 8+271 To  9+027 2d 100% 01-Sep-14 A 06-Sep-14 A

SHT4162 Saw cut asphalt from 7+950 To  8+270 2d 100% 19-Jan-15 A 25-Jan-15 A

SHT2970 Concrete Pipes for storm system From St. 8+230 to St. 8+570 35d 100% 02-Apr-15 A 06-May-15 A

SHT2980 400 mm crossing pipes and catch basin From St. 7+230 to St. 8+570 15d 100% 09-May-15 A 26-May-15 A

SHT2890 Concrete Pipes for storm system From St. 7+950 to St. 8+240 30d 100% 09-May-15 A 27-May-15 A

SHT4182 400 mm crossing pipes and catch basin From St. 7+950 to St. 8+240 20d 100% 28-May-15 A 10-Jun-15 A

SHT4232 Finishing storm water work benching and testing  from Sta.7+180 to Sta. 7+360. & from
Sta. 7+945 to St. 8+570

14d 50% 23-Aug-15 A 08-Sep-15 -25d

Pipe InstallationPipe Installation 101d 01-Sep-14 A 25-Jan-15 A
760 mm main pipeline760 mm main pipeline and  150mm  dist.pipeline- 7+950 to St. 8+271 11d 19-Jan-15 A 25-Jan-15 A

SHT4132 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline   7+950 to 
8+271  (321 LM)

11d 100% 19-Jan-15 A 25-Jan-15 A

SHT4142 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

11d 100% 19-Jan-15 A 25-Jan-15 A

SHT4152 Backfill the pipe trench with approved materials  to the required level  including base 
course

11d 100% 19-Jan-15 A 25-Jan-15 A

760 mm main pipeline760 mm main pipeline and  150mm  dist.pipeline 17d 06-Sep-14 A 20-Jan-15 A
SHT2862 Bedding layer & install the all main Steel pipeline including required welding inspection / 

sectional testing (UT)
17d 100% 06-Sep-14 A 20-Jan-15 A

SHT2864 Backfill the pipe trench with approved materials  to the required level  including base 
course

17d 100% 06-Sep-14 A 20-Jan-15 A

SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+271 TO  
8+880   (633 LM)

17d 100% 06-Sep-14 A 20-Jan-15 A

760 mm main pipeline760 mm main pipeline and  300mm  dist.pipeline 7d 01-Sep-14 A 06-Sep-14 A
SHT2820 Trench excavation for 760 mm main pipeline and  300mm  dist.pipeline from   8+904 

TO 9+027  (123 LM)
6d 100% 01-Sep-14 A 06-Sep-14 A

SHT2830 Bedding layer & install the all main Steel pipeline including required welding inspection / 
sectional testing (UT)

6d 100% 01-Sep-14 A 06-Sep-14 A

SHT2850 Backfill the pipe trench with approved materials  to the required level  including base 
course

6d 100% 01-Sep-14 A 06-Sep-14 A

Civil Chamber workCivil Chamber work 66d 01-Mar-15 A 24-May-15 A
Main pipeline chambeMain pipeline chambers 37d 01-Mar-15 A 10-May-15 A

SHT2870 Construct - Halhul   connection chamber (DN 300mm, pipeline Dia 760mm, PN16) @ 
Sta. 8+889 RHS

20d 100% 01-Mar-15 A 10-May-15 A

SHT2865 Construct -  150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta.8+875

21d 100% 14-Mar-15 A 09-May-15 A

SHT2880 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta. 
8+400

20d 100% 21-Mar-15 A 06-May-15 A

Networks chambersNetworks chambers 48d 10-Mar-15 A 24-May-15 A
SHT2884-new Construct - Halhul   Connection to Halhul existing chamber (DN 150mm, pipeline Dia 

150mm, PN16)@St. 8+875
21d 100% 10-Mar-15 A 21-Apr-15 A

SHT2882-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ Sta. 8+397 8d 100% 23-May-15 A 24-May-15 A

TestingTesting 1d 28-Aug-14 A 28-Aug-14 A
SHT2883 Radiographic Testing (RT)   Workshop 1d 100% 28-Aug-14 A 28-Aug-14 A

Milling & over lay from SMilling & over lay from St. 7+935 to St. 8+230 83d 13-Jun-15 A 06-Sep-15 -33d
SHT4093-new Asphalt Reinstatement 5d 100% 13-Jun-15 A 21-Jun-15 A

SHT4083 Milling  from St. 7+935 to St. 8+230 1d 100% 28-Jul-15 A 28-Jul-15 A

SHT4089 5 cm asphalt wearing course including tack coat from St. 7+935 to St. 8+230 1d 0% 06-Sep-15* 06-Sep-15 -28d

Change Original scopingChange Original scoping of project works (reconstruction road from St. 8+230 to St. 8+570) 99d 27-May-15 A 07-Sep-15 -33d
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SHT4080-new Road excavation and backfilling to the required subgrade level From St. 8+230 to St. 
8+570

5d 100% 27-May-15 A 30-May-15 A

SHT4090-new Finish sub-grade layer 8d 100% 31-May-15 A 06-Jun-15 A

SHT4100-new 15 cm thick for first base course layer From St. 8+230 to St. 8+570 6d 100% 06-Jun-15 A 09-Jun-15 A

SHT4110-new 15 cm thick for second  base course layer From St. 8+230 to St. 8+570 6d 100% 09-Jun-15 A 13-Jun-15 A

SHT4140-new 5 cm asphalt binder course  including prime coat From St. 8+230 to St. 8+570 2d 100% 18-Jun-15 A 18-Jun-15 A

SHT4157-new Curbstone and Reinforced concrete for Sidewalk from Sta. 8+230 to Sta. 8+570 RHS 20d 100% 01-Jul-15 A 09-Aug-15 A

SHT4153-new Reinstatement at ARV chambers at Sta.8+400, 1d 100% 30-Aug-15 A 30-Aug-15 A

SHT4150-new 5 cm asphalt wearing course including tack coat from St. 8+230 to St. 8+570 1d 0% 07-Sep-15 07-Sep-15 -28d

Milling & over lay from  8Milling & over lay from  8+570 to St. 9+027 196d 24-Sep-14 A 30-Aug-15 A
SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt 

wearing layer
4d 100% 24-Sep-14 A 28-Sep-14 A

SHT2888 Milling from  8+570 to St. 9+027 1d 100% 05-Mar-15 A 06-May-15 A

SHT4080 5 cm asphalt wearing course including tack coat from  8+570 to St. 9+027 RHS 2d 100% 09-Mar-15 A 25-May-15 A

SHT4099 Reinstatement at ,ARV chamber at Sta.8+875 5d 100% 14-Jul-15 A 14-Jul-15 A

SHT4242 Reinstatement at  Halhul Connection chamber at Sta. 8+889. 2d 100% 19-Jul-15 A 19-Jul-15 A

SHT4120 5 cm asphalt wearing course including tack coat from  8+300 to St. 9+027 LHS 5d 100% 30-Aug-15 A 30-Aug-15 A

Mechanical Chambers wMechanical Chambers work 69d 14-Jun-15 A 29-Aug-15 A
Welding flangesWelding flanges 68d 14-Jun-15 A 29-Aug-15 A

Main pipeline chamMain pipeline chambers 68d 14-Jun-15 A 29-Aug-15 A
SHT-2120-MECH Welding flanges for 150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, 

PN16) @ Sta.8+875
1d 100% 14-Jun-15 A 14-Jun-15 A

SHT-2110-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta. 8+400

1d 100% 28-Jun-15 A 28-Jun-15 A

SHT-2130-MECH Welding flanges for Halhul   connection chamber (DN 300mm, pipeline Dia 760mm, 
PN16) @ Sta. 8+889 RHS

1d 100% 24-Aug-15 A 29-Aug-15 A

Networks chambersNetworks chambers 1d 27-Jun-15 A 27-Jun-15 A
SHT-2140-MECH Welding flanges for ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ 

Sta. 8+397
1d 100% 27-Jun-15 A 27-Jun-15 A

Mechanical fittings insMechanical fittings installation 67d 14-Jun-15 A 29-Aug-15 A
Main pipeline chamMain pipeline chambers 67d 14-Jun-15 A 29-Aug-15 A

SHT-2170-MECH Fittings installation for 150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, 
PN16) @ Sta.8+875

1d 100% 14-Jun-15 A 14-Jun-15 A

SHT-2160-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta. 8+400

1d 100% 28-Jun-15 A 28-Jun-15 A

SHT-2180-MECH Fittings installation for Halhul   connection chamber (DN 300mm, pipeline Dia 760mm, 
PN16) @ Sta. 8+889 RHS

1d 100% 24-Aug-15 A 29-Aug-15 A

Networks chambersNetworks chambers 1d 27-Jun-15 A 27-Jun-15 A
SHT-2190-MECH Fittings installation for ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ 

Sta. 8+397
1d 100% 27-Jun-15 A 27-Jun-15 A

Phase #5 Main pipelines&(MPhase #5 Main pipelines&(Milling & overlay 11-13m width Exist road ) St. 9+027 to 9+418 370d 09-Aug-14 A 16-Aug-15 A
Safety and MillingSafety and Milling 96d 09-Aug-14 A 01-Jan-15 A

SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all  
corrdination & relocate utilities

96d 100% 09-Aug-14 A 01-Jan-15 A

SHT2710 saw cut asphalt 2d 100% 10-Aug-14 A 27-Aug-14 A

Pipe InstallationPipe Installation 16d 10-Aug-14 A 27-Aug-14 A
760 mm main pipeline760 mm main pipeline & 200mm  dist.pipeline 16d 10-Aug-14 A 27-Aug-14 A

SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from 9+027 TO 
9+418  (391 LM)

16d 100% 10-Aug-14 A 27-Aug-14 A
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SHT2753 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

16d 100% 10-Aug-14 A 27-Aug-14 A

SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 100% 10-Aug-14 A 27-Aug-14 A

Civil Chamber workCivil Chamber work 160d 15-Sep-14 A 14-May-15 A
Main pipeline chambeMain pipeline chambers 134d 15-Sep-14 A 14-May-15 A

SHT2770 Construct - Halhul distribution connection chamber (Kharas junction)-(DN200mm, 
pipeline Dia300mm,PN16) @ Sta.9+052 RHS

22d 100% 15-Sep-14 A 08-Oct-14 A

SHT2760 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ 
Sta.9+210

20d 100% 22-Mar-15 A 14-May-15 A

Networks chambersNetworks chambers 8d 11-May-15 A 12-May-15 A
SHT2785-new Construct -  ARV  Valve chamber  (DN 75mm, pipeline Dia 200mm, PN16)  @ 

Sta.9+180
8d 100% 11-May-15 A 12-May-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2772 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Basecourse and AsphaltBasecourse and Asphalt 84d 20-Aug-14 A 14-May-15 A
SHT2780 Asphalt Reinstatement over pipe trench including prime coat from St. 9+027-9+220& 

St. 9+390 -9+418
2d 100% 20-Aug-14 A 25-Aug-14 A

SHT2790 5 cm asphalt wearing course including tack coat 2d 100% 12-May-15 A 14-May-15 A

SHT2777 Milling 1d 100% 12-May-15 A 12-May-15 A

Mechanical Chambers wMechanical Chambers work 46d 15-Jun-15 A 16-Aug-15 A
Welding flangesWelding flanges 45d 15-Jun-15 A 16-Aug-15 A

Main pipeline chamMain pipeline chambers 45d 15-Jun-15 A 16-Aug-15 A
SHT-2220-MECH Welding flanges for  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ 

Sta.9+210
1d 100% 15-Jun-15 A 15-Jun-15 A

SHT-2210-MECH Welding flanges Halhul distribution connection chamber (Kharas)-(DN200mm, pipeline 
Dia300mm,PN16) @ Sta.9+052

1d 100% 15-Aug-15 A 16-Aug-15 A

Networks chambersNetworks chambers 1d 15-Jun-15 A 15-Jun-15 A
SHT-2230-MECH Welding flanges for ARV  Valve chamber  (DN 75mm, pipeline Dia 200mm, PN16)  @ 

Sta.9+180
1d 100% 15-Jun-15 A 15-Jun-15 A

Mechanical fittings insMechanical fittings installation 43d 15-Jun-15 A 16-Aug-15 A
Main pipeline chamMain pipeline chambers 43d 15-Jun-15 A 16-Aug-15 A

SHT-2250-MECH Fittings installation for  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @
Sta.9+210

1d 100% 15-Jun-15 A 15-Jun-15 A

SHT-2240-MECH Fittings installation for  Halhul distribution connection chamber (Kharas)-(DN200mm, 
pipeline Dia300mm,PN16) @ Sta.9+052

1d 100% 16-Aug-15 A 16-Aug-15 A

Networks chambersNetworks chambers 1d 15-Jun-15 A 15-Jun-15 A
SHT-2260-MECH Fittings installation for ARV  Valve chamber  (DN 75mm, pipeline Dia 200mm, PN16)  @

Sta.9+180
1d 100% 15-Jun-15 A 15-Jun-15 A

Phase #6 Main pipelines, NePhase #6 Main pipelines, Network & Road Works St.9+418 to 11+000 203d 17-Feb-15 A 13-Sep-15 -61d
Main pipelines&(RehabilMain pipelines&(Rehabilitation Exist road at residential area)St.9+418 to  9+880 137d 24-Feb-15 A 09-Jul-15 A

Safety and ExcavationSafety and Excavation Works 52d 24-Feb-15 A 09-Jul-15 A
SHT4000 Maintain traffic control & safety plan to include local access to residance ,all  

corrdination & relocate utilities
52d 100% 24-Feb-15 A 09-Jul-15 A

SHT4010 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 
and milling

9d 100% 25-Feb-15 A 12-May-15 A

Pipe InstallationPipe Installation 104d 25-Feb-15 A 10-Jun-15 A
760 mm main pipeli760 mm main pipeline & dist.pipe150 mm 11d 25-Feb-15 A 10-Mar-15 A

SHT2720 Trench excavation for 760 mm main pipeline & dist.pipe150 mm  from 9+418 to 9+880 
(462 LM)

11d 100% 25-Feb-15 A 10-Mar-15 A

SHT2730 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

11d 100% 25-Feb-15 A 10-Mar-15 A

SHT2740 Backfill the pipe trench with approved materials  to the required level 11d 100% 25-Feb-15 A 10-Mar-15 A

Additional Pipe InsAdditional Pipe Installation 5d 01-Jun-15 A 10-Jun-15 A
SHT2562-new Trench excavation for 75 mm main Pipeline with length approx. (200 LM) from St. 

9+680 to St. 9+880
5d 100% 01-Jun-15 A 10-Jun-15 A

SHT2568-new Backfill the pipe trench with approved materials to the required level 5d 100% 01-Jun-15 A 10-Jun-15 A
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SHT2566-new Bedding layer &  install the above main Steel pipeline including required welding 
inspection

5d 100% 01-Jun-15 A 10-Jun-15 A

Chamber workChamber work 53d 31-Mar-15 A 09-May-15 A
SHT2760-new Construct -  AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 

Sta.9+680
20d 100% 31-Mar-15 A 25-Apr-15 A

SHT2770-new Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ 
Sta.9+600

21d 100% 03-May-15 A 09-May-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT4050 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course and AsphBase course and Asphalt 68d 04-May-15 A 09-Jul-15 A
SHT4020 Finish Sub grade & leveling  base course layer and 15 cm thick for  course layer 4d 100% 04-May-15 A 13-May-15 A

SHT4040 Asphalt Reinstatement From St. 9+418- 9+680 2d 100% 09-May-15 A 09-May-15 A

SHT4030 5 cm asphalt wearing couse including prime coat From St. 9+418 to St. 9+640 1d 100% 13-May-15 A 14-May-15 A

SHT4152-new Restoration of base course layer 3d 100% 14-Jun-15 A 18-Jun-15 A

SHT4100 5 cm asphalt wearing couse including prime coat From St. 9+640 to St. 9+880 2d 100% 09-Jul-15 A 09-Jul-15 A

Mechanical ChambersMechanical Chambers work 7d 14-Jun-15 A 23-Jun-15 A
Welding flangesWelding flanges 2d 14-Jun-15 A 15-Jun-15 A

SHT-2270-MECH Welding flanges for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)
@ Sta.9+600

1d 100% 14-Jun-15 A 14-Jun-15 A

SHT-2280-MECH Welding flanges for AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ 
Sta.9+680

1d 100% 15-Jun-15 A 15-Jun-15 A

Mechanical fittings Mechanical fittings installation 6d 14-Jun-15 A 23-Jun-15 A
SHT-2290-MECH Fittings installation for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 

PN16) @ Sta.9+600
1d 100% 14-Jun-15 A 23-Jun-15 A

SHT-2300-MECH Fittings installation for AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) 
@ Sta.9+680

1d 100% 20-Jun-15 A 20-Jun-15 A

Main pipelines & (RehabMain pipelines & (Rehabilitation at residential area) St.9+880 to 10+460 126d 17-Feb-15 A 06-Jul-15 A
Safety and ExcavationSafety and Excavation Works 39d 17-Feb-15 A 06-Jul-15 A

SHT2620 Maintain traffic control & safety plan to include local access to residance ,all  
corrdination & relocate utilities

26d 100% 17-Feb-15 A 06-Jul-15 A

SHT2630 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 
and milling

11d 100% 19-Feb-15 A 09-May-15 A

Pipe InstallationPipe Installation 12d 11-Mar-15 A 29-Mar-15 A
SHT2640 Trench excavation for 760 mm main Pipeline with length approx. (580 LM) 11d 100% 11-Mar-15 A 29-Mar-15 A

SHT2650 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

11d 100% 11-Mar-15 A 29-Mar-15 A

SHT2660 Backfill the pipe trench with approved materials  to  required level & single size lateral 
trench from St. 9+920 -10+070

12d 100% 11-Mar-15 A 29-Mar-15 A

Additional Pipe InstallAdditional Pipe Installation 9d 01-Jun-15 A 10-Jun-15 A
SHT2567-new Trench excavation for 75 mm main Pipeline with length approx. (620 LM) from St. 

9+880 to St. 10+500
9d 100% 01-Jun-15 A 10-Jun-15 A

SHT2569-new Bedding layer &  install the above main Steel pipeline including required welding 
inspection

9d 100% 01-Jun-15 A 10-Jun-15 A

SHT2580-new Backfill the pipe trench with approved materials to the required level 9d 100% 01-Jun-15 A 10-Jun-15 A

Chamber workChamber work 21d 03-May-15 A 16-May-15 A
SHT2670 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 

Sta.10+430
21d 100% 03-May-15 A 16-May-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT2673 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course and AsphBase course and Asphalt 71d 04-May-15 A 06-Jul-15 A
SHT2680 Finish Sub grade &   15 cm thick  base course layer from St. 9+880 To St. 9+940 & 

from St. 10+000 to St.10+460
4d 100% 04-May-15 A 26-May-15 A
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SHT4154-new Restoration of base course layer 4d 100% 14-Jun-15 A 18-Jun-15 A

SHT2990 15 cm thick  base course layer from St. 9+940 To St. 10+000 2d 100% 15-Jun-15 A 16-Jun-15 A

SHT2690 7 cm asphalt wearing couse including prime coat 9+880 to St. 10+460 2d 100% 06-Jul-15 A 06-Jul-15 A

Mechanical ChambersMechanical Chambers work 6d 14-Jun-15 A 14-Jun-15 A
Welding flangesWelding flanges 1d 14-Jun-15 A 14-Jun-15 A

SHT-2310-MECH Welding flanges for  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 
Sta.10+430

1d 100% 14-Jun-15 A 14-Jun-15 A

Mechanical fittings Mechanical fittings installation 1d 14-Jun-15 A 14-Jun-15 A
SHT-2320-MECH Fittings installation for  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  

@ Sta.10+430
1d 100% 14-Jun-15 A 14-Jun-15 A

Main  pipelines  & (RehabMain  pipelines  & (Rehabilitation  Exist road) St. 10+460 to 10+900 146d 18-Mar-15 A 13-Sep-15 -61d
Safety , Excavation WoSafety , Excavation Works ,Pipe Culvert and concrete wall 27d 28-Mar-15 A 13-Jun-15 A

SHT2510 Maintain traffic control plan including grading and widening the road ,coordination with 
local and all  parties

27d 100% 28-Mar-15 A 13-Jun-15 A

SHT2520 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 14d 100% 29-Mar-15 A 12-May-15 A

Pipe InstallationPipe Installation 12d 29-Mar-15 A 30-Apr-15 A
SHT2530 Trench excavation for 760 mm main Pipeline with length approx. (440 LM) 12d 100% 29-Mar-15 A 30-Apr-15 A

SHT2550 Bedding layer &  install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

12d 100% 29-Mar-15 A 30-Apr-15 A

SHT2560 Backfill the pipe trench with approved materials to the required level 12d 100% 29-Mar-15 A 30-Apr-15 A

Civil Chamber workCivil Chamber work 21d 19-May-15 A 15-Jun-15 A
SHT2580 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ 

Sta.10+600
21d 100% 19-May-15 A 15-Jun-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT2583 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course , Stone WBase course , Stone Wall and  Asphalt 82d 16-May-15 A 14-Jul-15 A
SHT2600 Finish Sub grade & 15 cm thick  base course layer from St. 10+460 to St. 10+560 & 

10+ 640 to St. 10+900
4d 100% 16-May-15 A 27-May-15 A

SHT2610 7 cm asphalt wearing course including prime coat 10+640 10+840 2d 100% 13-Jun-15 A 13-Jun-15 A

SHT3030 Finish Sub grade & 15 cm thick  base course layer from St. 10+560 to St. 10+640 2d 100% 11-Jul-15 A 14-Jul-15 A

SHT3090 7 cm asphalt wearing course including prime coat from St. 10+460 to St. 10+560 & 
10+640 to St. 10+900

2d 100% 14-Jul-15 A 14-Jul-15 A

Mechanical ChambersMechanical Chambers work 3d 09-Sep-15 13-Sep-15 -49d
Welding flangesWelding flanges 1d 09-Sep-15 09-Sep-15 -49d

SHT-2330-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) 
@ Sta.10+600

1d 0% 09-Sep-15* 09-Sep-15 -49d

Mechanical fittings Mechanical fittings installation 3d 09-Sep-15 13-Sep-15 -49d
SHT-2340-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 

PN16) @ Sta.10+600
3d 0% 09-Sep-15 13-Sep-15 -49d

Phase #7 Main pipelines, NePhase #7 Main pipelines, Network & Road Works St.10+900 to 12+000 163d 18-Mar-15 A 16-Sep-15 -41d
Main  pipelines  & (RehabMain  pipelines  & (Rehabilitation  Exist road) St. 10+900 to 11+500 114d 18-Mar-15 A 26-Jul-15 A

Safety and ExcavationSafety and Excavation Works 35d 03-May-15 A 14-Jul-15 A
SHT2410 Maintain traffic control plan including grading and widening the road ,coordination with 

local and all  parties
35d 100% 03-May-15 A 14-Jul-15 A

SHT2420 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 21d 100% 03-May-15 A 29-Jun-15 A

Pipe InstallationPipe Installation 11d 30-Apr-15 A 27-May-15 A
SHT2430 Trench excavation for 760 mm main Pipeline with length approx. (600 LM) 11d 100% 30-Apr-15 A 27-May-15 A

SHT2440 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

11d 100% 30-Apr-15 A 27-May-15 A

SHT2450 Concrete encasement for main pipeline from sta.11+000 to 11+400 length (500 LM) 11d 100% 30-Apr-15 A 27-May-15 A
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SHT2460 Backfill the pipe trench with approved materials to the required level 11d 100% 30-Apr-15 A 27-May-15 A

Civil Chamber workCivil Chamber work 21d 04-Jun-15 A 29-Jun-15 A
SHT2570 Install Precast -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ 

Sta.11+390
21d 100% 04-Jun-15 A 04-Jun-15 A

SHT2480 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 
Sta.11+210

21d 100% 04-Jun-15 A 29-Jun-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT2482 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course , Stone WBase course , Stone Wall and  Asphalt 53d 11-Jul-15 A 26-Jul-15 A
SHT2490 Finish Sub grade & 15 cm thick  base course layer from St. 10+900 -10+980 & 20cm 

thick from St. 11+164 -11+500
6d 100% 11-Jul-15 A 13-Jul-15 A

SHT3420 Rehabilitation of existing basecourse from St. 10+980 to St. 11+164 5d 100% 11-Jul-15 A 13-Jul-15 A

SHT2500 7 cm asphalt wearing course including prime coat From St. 10+900 to st. 11+164 2d 100% 14-Jul-15 A 14-Jul-15 A

SHT3440 5 cm asphalt wearing course including prime coat From St. 11+164 to st. 11+500 2d 100% 26-Jul-15 A 26-Jul-15 A

Mechanical ChambersMechanical Chambers work 13d 23-Jun-15 A 29-Jun-15 A
Welding flangesWelding flanges 13d 23-Jun-15 A 29-Jun-15 A

SHT-2350-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ 
Sta.11+210

1d 100% 23-Jun-15 A 23-Jun-15 A

SHT-2360-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) 
@ Sta.11+390

1d 100% 29-Jun-15 A 29-Jun-15 A

Mechanical fittings Mechanical fittings installation 12d 23-Jun-15 A 29-Jun-15 A
SHT-2370-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @

Sta.11+210
1d 100% 23-Jun-15 A 23-Jun-15 A

SHT-2380-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, 
PN16) @ Sta.11+390

1d 100% 29-Jun-15 A 29-Jun-15 A

Main  pipelines  & (RehabMain  pipelines  & (Rehabilitation  Exist road) St. 11+500 to 12+000 163d 18-Mar-15 A 16-Sep-15 -41d
Safety and ExcavationSafety and Excavation Works 31d 28-May-15 A 08-Sep-15 -28d

SHT3950 Maintain traffic control plan including grading and widening the road ,coordination with 
local and all  parties

31d 90% 28-May-15 A 08-Sep-15 -28d

SHT3960 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 21d 100% 28-May-15 A 29-Jun-15 A

Pipe Installation FromPipe Installation From St. 11+500 to St.11+800 15d 28-May-15 A 29-Jun-15 A
SHT3850 Trench excavation for 760 mm main Pipeline with length approx. (300 LM) 15d 100% 28-May-15 A 29-Jun-15 A

SHT3860 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

15d 100% 28-May-15 A 29-Jun-15 A

SHT3870 Backfill the pipe trench with approved materials to the required level 15d 100% 28-May-15 A 29-Jun-15 A

Pipe Installation FromPipe Installation From St. 11+800 to St.11+980 32d 12-Jul-15 A 19-Aug-15 A
SHT4202 Trench excavation for 760 mm main Pipeline with length approx. (180 LM) 6d 100% 12-Jul-15 A 27-Jul-15 A

SHT4212 Bedding layer & install the above main Steel pipeline including required welding 
inspection / sectional testing (UT)

6d 100% 12-Jul-15 A 27-Jul-15 A

SHT4222 Backfill the pipe trench with approved materials to the required level 6d 100% 12-Jul-15 A 27-Jul-15 A

SHT2510-MECH Connections  24 " Pipeline  @ Halhul reservoir 2d 100% 18-Aug-15 A 19-Aug-15 A

Civil Chamber workCivil Chamber work 19d 22-Mar-15 A 07-May-15 A
SHT2470 Construct - Halhul reservoir connection chamber (DN 500mm, pipeline Dia 760mm, 

PN16) @ Sta.11+900
19d 100% 22-Mar-15 A 07-May-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT3980 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course , Stone WBase course , Stone Wall and  Asphalt 61d 07-Jul-15 A 08-Sep-15 -33d
SHT3970 Finish Sub grade &  20 cm thick  base course layer from St. 11+500 to St. 11+750 7d 100% 07-Jul-15 A 26-Jul-15 A
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SHT4252 5 cm asphalt wearing course including prime coat From St. 11+500 to st. 11+750 2d 100% 26-Jul-15 A 26-Jul-15 A

SHT3990 Finish Sub grade &  20 cm thick  base course layer from St. 11+750 to St. 11+900 3d 0% 03-Sep-15 07-Sep-15 -28d

SHT4070 5 cm asphalt wearing course including prime coat from St. 11+750 to St. 11+900 1d 0% 08-Sep-15 08-Sep-15 -28d

Mechanical ChambersMechanical Chambers work 23d 18-Aug-15 A 16-Sep-15 -49d
Welding flangesWelding flanges 20d 18-Aug-15 A 13-Sep-15 -49d

SHT-2391-MECH Welding flanges for Halhul reservoir connection chamber (DN 500mm, pipeline Dia 
760mm, PN16) @ St.11+850

2d 100% 18-Aug-15 A 19-Aug-15 A

SHT-2390-MECH Welding flanges for Halhul reservoir connection chamber (DN 500mm, pipeline Dia 
760mm, PN16) @ St.11+900

1d 0% 13-Sep-15 13-Sep-15 -49d

Mechanical fittings Mechanical fittings installation 21d 18-Aug-15 A 16-Sep-15 -49d
SHT-2402-MECH Fittings installation for Halhul reservoir connection chamber (DN 500mm,pipeline Dia 

760mm, PN16) @ St.11+850
2d 100% 18-Aug-15 A 19-Aug-15 A

SHT-2400-MECH Fittings installation for Halhul reservoir connection chamber (DN 500mm,pipeline Dia 
760mm, PN16) @ St.11+900

3d 0% 13-Sep-15 16-Sep-15 -49d

final connection to the boofinal connection to the booster station 39d 01-Jul-15 A 15-Jul-15 A
SHT-2520-MECH Connections  30" Pipeline a @ Gush Ezyon (installation  30" Pipeline) 5d 100% 01-Jul-15 A 02-Jul-15 A

SHT-2523-MECH Connections  20" Pipeline a @ Gush Ezyon (installation  20" Pipeline ) 2d 100% 02-Jul-15 A 02-Jul-15 A

SHT-2530-MECH Mekerot connections @ Gush Ezyon pumping station ( Mekerot) 3d 100% 13-Jul-15 A 15-Jul-15 A

Surge Control SystemSurge Control System 43d 07-Jul-15 A 05-Sep-15 -24d
SHT3465 Geotechnical testing (Report submission to CMC) 1d 100% 07-Jul-15 A 07-Jul-15 A

SHT3535 Excavation , concrete foundation  and concrete walls 8d 100% 21-Jul-15 A 18-Aug-15 A

SHT3455 Mechanical installation  for Bladder Surge System 7d 50% 26-Aug-15 A 05-Sep-15 -24d

ReservoirReservoir 64d 23-Jul-15 A 03-Oct-15 -54d
Reservoir YardReservoir Yard 40d 23-Jul-15 A 09-Sep-15 -30d

SHT5000 Install 250 mm thick removable roof panels for all existing water chamber in Halhule 
reservoir

8d 100% 23-Jul-15 A 15-Aug-15 A

SHT5010 Install 2" galvanized steel handrail over the reservoir 1m height. 3d 0% 01-Sep-15* 03-Sep-15 -26d

SHT5020 Install 600 mm dia. concrete hand-hole 5d 0% 01-Sep-15 05-Sep-15 -26d

SHT5030 installation of Heavy duty frame and cover to existing water chambers slabs 6d 0% 03-Sep-15 09-Sep-15 -26d

GeneratorGenerator 2d 05-Sep-15 06-Sep-15 -23d
SHT3525 Install Diesel Generator Set and  DC Uninterruptable Power Supply (UPS)  for Halhoul 

Reservoir.
2d 0% 05-Sep-15* 06-Sep-15 -23d

Connections of  30 ''   piConnections of  30 ''   pipeline to Halhoul reservoir (roof penetration and piping) 4d 31-Aug-15 A 05-Sep-15 -42d
SHT3225 Reservoir first half -southern part 3d 100% 31-Aug-15 A 31-Aug-15 A

SHT3235 Reservoir first half -northern part 3d 0% 02-Sep-15 05-Sep-15 -42d

Instrumentations at HalhInstrumentations at Halhoul Reservoir 34d 18-Aug-15 A 03-Oct-15 -42d
SHT3555 Civil works trenches 10d 100% 18-Aug-15 A 31-Aug-15 A

SHT3495 Elect. Work  and  conrol work for Halhul Reservoir Site 4d 0% 17-Sep-15 21-Sep-15 -42d

SHT3545 Pressure transmitter 1d 0% 22-Sep-15 22-Sep-15 -41d

SHT3500 Water meter connection chambers Replace of the existing water meters 2d 0% 22-Sep-15 28-Sep-15 -42d

SHT3565 Electrical works for upgrade 1 phase electrical source to 3 phase (to be done by 
others)

2d 0% 29-Sep-15 30-Sep-15 -42d

SHT3575 Connection and integration of the SCADA system into WBWD SCADA system. 2d 0% 01-Oct-15 03-Oct-15 -42d
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Cathode protectionCathode protection 21d 09-Aug-15 A 12-Sep-15 -27d
SHT-2420-MECH Installation cathode protections from St. 0+000 to St. 2+700 & St. 4+625 to St. 7+190 21d 70% 09-Aug-15 A 08-Sep-15 -27d

SHT-2430-MECH Testing and Commissioning of the system 3d 0% 08-Sep-15 12-Sep-15 -27d

Connection to Existing ChaConnection to Existing Chamber 29d 01-Aug-15 A 17-Sep-15 -44d
SHT-2600-MECH 3" WO Chamber at Sta. 7+200 Common with 30" Pipeline: 1d 100% 01-Aug-15 A 01-Aug-15 A

SHT-2602-MECH Zaboud-8" Pipeline-6" GV at sta. 0+140: 1d 100% 01-Aug-15 A 01-Aug-15 A

SHT-3033-MECH AL Nabi Younis 8" Pipeline 1d 100% 02-Aug-15 A 02-Aug-15 A

SHT-3004-MECH AL Nabi Younis 6" Pipeline 1d 100% 02-Aug-15 A 02-Aug-15 A

SHT-3037-MECH 6" and 4" AL Arroub Network (Connection to Existing MD-09 at Sta. 0+020,  0+584 and 
at Sta. 1+214)

1d 100% 03-Aug-15 A 13-Aug-15 A

SHT-3038-MECH Beit Ommar -6" GV at Sta. 0+804 and at Sta. 1+240: 1d 100% 15-Aug-15 A 15-Aug-15 A

SHT-2620-MECH Connection to Existing Chamber MD-09 at sta. 2+780 and MD-10 at sta. 3+780 1d 100% 18-Aug-15 A 18-Aug-15 A

SHT-2623-MECH Beit Ommar  Connection to Existing MD-09 /1 at sta. 2+343 1d 100% 19-Aug-15 A 19-Aug-15 A

SHT-3030-MECH Beit Ommar 8" Networks-Safa 1d 100% 26-Aug-15 A 26-Aug-15 A

SHT-3040-MECH Halhul Networks- Shahera with 8"&4" Pipelines 1d 0% 05-Sep-15* 05-Sep-15 -32d

SHT-3000-MECH AL Ramoz  with 4" 1d 0% 05-Sep-15* 05-Sep-15 -34d

SHT-3010-MECH Zaboud- @STA 1+133  three connection 1d 0% 05-Sep-15* 06-Sep-15 -29d

SHT-3020-MECH Chamber at Sta. 6+850 Common with 30" Pipeline: 1d 0% 06-Sep-15* 07-Sep-15 -29d

SHT-3050-MECH Halhul Reservoir Chambers at Sta. 11+900 with 12" Pipeline: 1d 0% 16-Sep-15 17-Sep-15 -44d

Outfall ConstructionOutfall Construction 1d 09-Apr-15 A 11-Jul-15 A
SHT-3600-MECH Outfall construction @ 7+199 1d 100% 09-Apr-15 A 09-May-15 A

SHT-3610-MECH Outfall construction @ 9+600 1d 100% 16-Apr-15 A 16-Apr-15 A

SHT-3620-MECH Outfall construction @ 2+782 1d 100% 09-May-15 A 09-May-15 A

SHT-3630-MECH Outfall construction @ 2+858 1d 100% 09-May-15 A 09-May-15 A

SHT-3640-MECH Outfall construction @ 1+530 1d 100% 25-May-15 A 25-May-15 A

SHT-3650-MECH Outfall construction @ 4+593 1d 100% 02-Jun-15 A 02-Jun-15 A

SHT-3660-MECH Outfall construction @ 0+620 1d 100% 13-Jun-15 A 13-Jun-15 A

SHT-3670-MECH Outfall construction @ 10+600 1d 100% 09-Jul-15 A 09-Jul-15 A

SHT-3680-MECH Outfall construction @ 11+390 1d 100% 11-Jul-15 A 11-Jul-15 A

Ventilation pipe installationVentilation pipe installation 7d 10-May-15 A 07-Sep-15 -36d
SHT-3690-MECH Ventilation pipe installation @ St. 2+782 1d 100% 10-May-15 A 10-May-15 A

SHT-3700-MECH Ventilation pipe installation @ St. 4+625 1d 100% 27-May-15 A 27-May-15 A

SHT-3710-MECH Ventilation pipe installation @ St. 8+397 1d 100% 11-Jul-15 A 11-Jul-15 A

SHT-3720-MECH Ventilation pipe installation @ St. 11+390 1d 100% 12-Jul-15 A 12-Jul-15 A
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SHT-3730-MECH Ventilation pipe installation @ St. 9+180 1d 100% 31-Aug-15 A 31-Aug-15 A

SHT-3740-MECH Ventilation pipe installation @ St. 9+210 1d 100% 31-Aug-15 A 31-Aug-15 A

SHT-4050-MECH Ventilation pipe installation @ St. 3+780 1d 0% 05-Sep-15* 05-Sep-15 -36d

SHT-4060-MECH Ventilation pipe installation @ St. 4+993 1d 0% 06-Sep-15 06-Sep-15 -36d

SHT-4070-MECH Ventilation pipe installation @ St. 6+060 1d 0% 07-Sep-15 07-Sep-15 -36d

Final DisinfectionFinal Disinfection 65d 13-Jul-15 A 08-Oct-15 -61d
SHT3570 Start Flushing and Pressure Testing From St. 0+000 to St. 7+190 0d 100% 13-Jul-15 A

SHT3600 Pressure Testing From St. 0+000 to St. 1+280 2d 0% 19-Sep-15 21-Sep-15 -49d

SHT3610 Pressure Testing From St. 1+280 to St. 2+857 2d 0% 21-Sep-15 22-Sep-15 -49d

SHT3670 Pressure Testing From St. 2+857  to St. 4+625 2d 0% 22-Sep-15 29-Sep-15 -49d

SHT4262 Pressure Testing From St. 4+625  to St. 5+894 2d 0% 29-Sep-15 30-Sep-15 -49d

SHT4272 Pressure Testing From St. 5+894  to St. 7+192 2d 0% 30-Sep-15 03-Oct-15 -49d

SHT3520 Final Disinfection For main Pipeline From St. 0+000 to St. 7+190 3d 0% 03-Oct-15 05-Oct-15 -49d

SHT4282 Pressure Testing From St. 7+192  to St. 10+600 2d 0% 03-Oct-15 04-Oct-15 -49d

SHT3580 Pressure Testing From St. 10+600 to St. 12+000 2d 0% 04-Oct-15 06-Oct-15 -49d

SHT3590 Final Disinfection For main Pipeline  From St. 12+000 to St. 7+190 3d 0% 06-Oct-15 08-Oct-15 -49d

Miscellaneous WaterMiscellaneous Water 232d 01-Dec-14 A 20-Sep-15 -41d
SHT3550 Additional geotechnical investigation for the new pipeline alignment 2d 100% 01-Dec-14 A 02-Dec-14 A

SHT3505 install of water pipeline for connection (road crossings and risers) 21d 100% 02-May-15 A 23-May-15 A

SHT3272 Adjustment for existing water and telephone chambers covers. 20d 100% 11-Jul-15 A 03-Aug-15 A

SHT3595 Finishing internal civil works for chambers 15d 0% 01-Sep-15 15-Sep-15 -41d

SHT3312 Repair  the damage of existing 1 inch Galvanized steel pipe from St. 1+800 to St.2+060 5d 0% 01-Sep-15 05-Sep-15 -26d

SHT3485 Pipeline marking installation. 6d 0% 09-Sep-15* 15-Sep-15 -31d

SHT3605 Handing over All Chambers ( Civil, internal finishing and mechanical) 5d 0% 16-Sep-15 20-Sep-15 -41d

Miscellaneous RoadMiscellaneous Road 193d 11-Mar-15 A 05-Oct-15 -56d
SHT3252 Stone Wall Phase One 50d 100% 11-Mar-15 A 29-Jun-15 A

SHT3515 8'' UPVC pipes 10d 100% 15-Apr-15 A 19-May-15 A

SHT3540 Construct  concrete protection and ditch work Phase one 21d 100% 25-Jul-15 A 19-Aug-15 A

SHT3262 Stone Wall  Phase Two 21d 100% 01-Aug-15 A 18-Aug-15 A

SHT3282 Remove the stockpile area , Cleaning and restoration for landowners from Sta. 0+000 -
Sta. 12+000

17d 20% 20-Aug-15 A 16-Sep-15 -32d

SHT3302 concrete protection and ditch work phase Two from st. 3+030 to st. 3+780 & 11+200 To
st. 11+700

15d 50% 20-Aug-15 A 09-Sep-15 -26d

SHT3292 Remaining  works   for  Stone Wall Phase Three 17d 20% 22-Aug-15 A 16-Sep-15 -32d

SHT3560 Guard rail, traffic signs , Road furnishing 21d 20% 25-Aug-15 A 20-Sep-15 -35d
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SHT3572-new Installation of Hand rail from 3+150 to sta. 3+200 RHS, 3+290 to sta. 3+320 RHS, 
3+550 to sta. 3+570 RHS.

5d 0% 09-Sep-15* 13-Sep-15 -34d

SHT3570-new Miscellaneous activities - If any as location is not determined yet 5d 0% 29-Sep-15 05-Oct-15 -44d

Post Construction PhasePost Construction Phase 71d 08-Jul-15 A 11-Oct-15 -61d

Post  Construction  SubmittPost  Construction  Submittals 71d 08-Jul-15 A 10-Oct-15 -61d
SHT3710 Submission of the training material. 0d 100% 08-Jul-15 A

SHT3690 Submitting Operation and Maintenance Manuals 0d 100% 23-Jul-15 A

SHT3630 Start Preparation  Final Acceptance Certificate 0d 0% 10-Oct-15 -48d

SHT3640 Start Preparation Release of liens and waiver of debts and claims against the 
government

0d 0% 10-Oct-15 -48d

SHT3650 Start Preparation Final payment 0d 0% 10-Oct-15 -48d

SHT3660 Start Preparation Final  Report 0d 0% 10-Oct-15 -48d

SHT3680 Start Preparation Clearance certificate from local entities/ Authorities involved 0d 0% 10-Oct-15 -48d

SHT3620 Start Preparation  Warranties (to USAID) 0d 0% 10-Oct-15 -48d

Start up, Training and commStart up, Training and commissioning 2d 08-Oct-15 10-Oct-15 -61d
SHT3800 Training 2d 0% 08-Oct-15 10-Oct-15 -61d

SHT3700 Pre commissioning (balancing, adjustments, calibration, loop checks, and loop 
validation)

2d 0% 08-Oct-15 10-Oct-15 -61d

SHT3790 Commissioning 2d 0% 09-Oct-15 10-Oct-15 -61d

DemobilizationDemobilization 1d 10-Oct-15 11-Oct-15 -49d
SHT3810 Start Demobilization 1d 0% 10-Oct-15 11-Oct-15 -49d

Post Construction activitiesPost Construction activities 8d 03-Oct-15 11-Oct-15 -61d
SHT3840 Walk through and check  Punch list 7d 0% 03-Oct-15 11-Oct-15 -49d

SHT3830 Start Preparation  Final  As-built drawings 0d 0% 05-Oct-15 -56d
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Deir Sha'aar Main PipDeir Sha'aar Main Pipeline Project 52d 09-Aug-15 A 11-Oct-15 -61d

Water Scope of WorkWater Scope of Work 48d 09-Aug-15 A 08-Oct-15 -59d

Main PipelineMain Pipeline 43d 09-Aug-15 A 03-Oct-15 -54d
Chambers from St. 0+0Chambers from St. 0+000 to St. 7+190 7d 01-Sep-15 09-Sep-15 -33d

SHT-1890-MECH Welding flanges for Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 760mm, PN25) @ Sta 4+625 1d 0% 01-Sep-15 02-Sep-15 -33d

SHT-1910-MECH Fittings installation for Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 760mm, PN25) @ Sta 4+625 1d 0% 02-Sep-15 03-Sep-15 -33d

SHT-1450-MECH Welding flanges for Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@ Sta.1+280 1d 0% 03-Sep-15* 03-Sep-15 -37d

SHT-1470-MECH Fittings installation for Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@ Sta.1+280 1d 0% 03-Sep-15 05-Sep-15 -37d

SHT-1960-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.5+894 1d 0% 05-Sep-15* 06-Sep-15 -34d

SHT-1980-MECH Fittings installation for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.5+894 2d 0% 05-Sep-15 07-Sep-15 -34d

SHT-1580-MECH Welding flanges for Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.2+857 1d 0% 05-Sep-15 06-Sep-15 -36d

SHT-1620-MECH Fittings installation for Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.2+857 2d 0% 05-Sep-15 07-Sep-15 -36d

SHT-2080-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.7+192 RHS 2d 0% 06-Sep-15* 07-Sep-15 -34d

SHT-1733-MECH Complete installation for Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.3+485 RHS 2d 0% 07-Sep-15* 09-Sep-15 -33d

Chambers from St. 7+1Chambers from St. 7+190 to St. 11+980 7d 09-Sep-15 16-Sep-15 -49d
SHT-2330-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.10+600 1d 0% 09-Sep-15* 09-Sep-15 -49d

SHT-2340-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.10+600 3d 0% 09-Sep-15 13-Sep-15 -49d

SHT-2390-MECH Welding flanges for Halhul reservoir connection chamber (DN 500mm, pipeline Dia 760mm, PN16) @ St.11+900 1d 0% 13-Sep-15 13-Sep-15 -49d

SHT-2400-MECH Fittings installation for Halhul reservoir connection chamber (DN 500mm,pipeline Dia 760mm, PN16) @ St.11+900 3d 0% 13-Sep-15 16-Sep-15 -49d

Connection to ExistingConnection to Existing Chamber 13d 05-Sep-15 17-Sep-15 -44d
SHT-3040-MECH Halhul Networks- Shahera with 8"&4" Pipelines 1d 0% 05-Sep-15* 05-Sep-15 -32d

SHT-3000-MECH AL Ramoz  with 4" 1d 0% 05-Sep-15* 05-Sep-15 -34d

SHT-3010-MECH Zaboud- @STA 1+133  three connection 1d 0% 05-Sep-15* 06-Sep-15 -29d

SHT-3020-MECH Chamber at Sta. 6+850 Common with 30" Pipeline: 1d 0% 06-Sep-15* 07-Sep-15 -29d

SHT-3050-MECH Halhul Reservoir Chambers at Sta. 11+900 with 12" Pipeline: 1d 0% 16-Sep-15 17-Sep-15 -44d

Ventilation pipe installVentilation pipe installation 3d 05-Sep-15 07-Sep-15 -36d
SHT-4050-MECH Ventilation pipe installation @ St. 3+780 1d 0% 05-Sep-15* 05-Sep-15 -36d

SHT-4060-MECH Ventilation pipe installation @ St. 4+993 1d 0% 06-Sep-15 06-Sep-15 -36d

SHT-4070-MECH Ventilation pipe installation @ St. 6+060 1d 0% 07-Sep-15 07-Sep-15 -36d

Surge Control SystemSurge Control System 7d 26-Aug-15 A 05-Sep-15 -24d
SHT3455 Mechanical installation  for Bladder Surge System 7d 50% 26-Aug-15 A 05-Sep-15 -24d

ReservoirReservoir 24d 01-Sep-15 03-Oct-15 -42d
Reservoir YardReservoir Yard 8d 01-Sep-15 09-Sep-15 -26d

SHT5010 Install 2" galvanized steel handrail over the reservoir 1m height. 3d 0% 01-Sep-15* 03-Sep-15 -26d

SHT5030 installation of Heavy duty frame and cover to existing water chambers slabs 6d 0% 03-Sep-15 09-Sep-15 -26d

Connections of  30 Connections of  30 ''   pipeline to Halhoul reservoir (roof penetration and piping) 3d 02-Sep-15 05-Sep-15 -42d
SHT3235 Reservoir first half -northern part 3d 0% 02-Sep-15 05-Sep-15 -42d

GeneratorGenerator 2d 05-Sep-15 06-Sep-15 -23d
SHT3525 Install Diesel Generator Set and  DC Uninterruptable Power Supply (UPS)  for Halhoul Reservoir. 2d 0% 05-Sep-15* 06-Sep-15 -23d
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Instrumentations atInstrumentations at Halhoul Reservoir 10d 17-Sep-15 03-Oct-15 -42d
SHT3495 Elect. Work  and  conrol work for Halhul Reservoir Site 4d 0% 17-Sep-15 21-Sep-15 -42d

SHT3545 Pressure transmitter 1d 0% 22-Sep-15 22-Sep-15 -41d

SHT3500 Water meter connection chambers Replace of the existing water meters 2d 0% 22-Sep-15 28-Sep-15 -42d

SHT3565 Electrical works for upgrade 1 phase electrical source to 3 phase (to be done by others) 2d 0% 29-Sep-15 30-Sep-15 -42d

SHT3575 Connection and integration of the SCADA system into WBWD SCADA system. 2d 0% 01-Oct-15 03-Oct-15 -42d

Cathode protectionCathode protection 21d 09-Aug-15 A 12-Sep-15 -27d
SHT-2420-MECH Installation cathode protections from St. 0+000 to St. 2+700 & St. 4+625 to St. 7+190 21d 70% 09-Aug-15 A 08-Sep-15 -27d

SHT-2430-MECH Testing and Commissioning of the system 3d 0% 08-Sep-15 12-Sep-15 -27d

Pressure TestingPressure Testing 11d 19-Sep-15 06-Oct-15 -49d
SHT3600 Pressure Testing From St. 0+000 to St. 1+280 2d 0% 19-Sep-15 21-Sep-15 -49d

SHT3610 Pressure Testing From St. 1+280 to St. 2+857 2d 0% 21-Sep-15 22-Sep-15 -49d

SHT3670 Pressure Testing From St. 2+857  to St. 4+625 2d 0% 22-Sep-15 29-Sep-15 -49d

SHT4262 Pressure Testing From St. 4+625  to St. 5+894 2d 0% 29-Sep-15 30-Sep-15 -49d

SHT4272 Pressure Testing From St. 5+894  to St. 7+192 2d 0% 30-Sep-15 03-Oct-15 -49d

SHT4282 Pressure Testing From St. 7+192  to St. 10+600 2d 0% 03-Oct-15 04-Oct-15 -49d

SHT3580 Pressure Testing From St. 10+600 to St. 12+000 2d 0% 04-Oct-15 06-Oct-15 -49d

Final DisinfectionFinal Disinfection 6d 03-Oct-15 08-Oct-15 -49d
SHT3520 Final Disinfection For main Pipeline From St. 0+000 to St. 7+190 3d 0% 03-Oct-15 05-Oct-15 -49d

SHT3590 Final Disinfection For main Pipeline  From St. 12+000 to St. 7+190 3d 0% 06-Oct-15 08-Oct-15 -49d

Road Scope of WorkRoad Scope of Work 42d 20-Aug-15 A 20-Sep-15 -41d

Main RoadMain Road 20d 20-Aug-15 A 12-Sep-15 -28d
Base CourseBase Course 16d 20-Aug-15 A 07-Sep-15 -28d

SHT3460 Finish Sub grade & 20 cm base course layer from St. 4+660 to St. 5+100 5d 50% 20-Aug-15 A 03-Sep-15 -28d

SHT3990 Finish Sub grade &  20 cm thick  base course layer from St. 11+750 to St. 11+900 3d 0% 03-Sep-15 07-Sep-15 -28d

AsphaltAsphalt 6d 06-Sep-15 12-Sep-15 -28d
Main PipelineMain Pipeline 6d 06-Sep-15 12-Sep-15 -28d

SHT4089 5 cm asphalt wearing course including tack coat from St. 7+935 to St. 8+230 1d 0% 06-Sep-15* 06-Sep-15 -28d

SHT4150-new 5 cm asphalt wearing course including tack coat from St. 8+230 to St. 8+570 1d 0% 07-Sep-15 07-Sep-15 -28d

SHT4070 5 cm asphalt wearing course including prime coat from St. 11+750 to St. 11+900 1d 0% 08-Sep-15 08-Sep-15 -28d

SHT1410-new Milling and  overlay for Hawawer-Halhul for 3 '' pipe line (length  400 m) 1d 0% 09-Sep-15 09-Sep-15 -28d

SHT3290 5 cm asphalt wearing course including tack coat  from St. 6+824 to st. 7+515 RHS &  From St. 6+824 to st. 7+230 LHS 3d 0% 09-Sep-15 12-Sep-15 -28d

ReinstatementReinstatement 2d 10-Sep-15 12-Sep-15 -28d
SHT1413 Reinstatement over GV  chamber @ St.0+180 , ARV  chamber @ St.0+210 & chamber at Sta.1+145 at Zaboud network. 2d 0% 10-Sep-15 12-Sep-15 -28d

SHT1414 Reinstatement over  chamber @ Sta. 0+650, chamber @ Sta. 0+824 and chamber @ Sta. 0+718 & Al Nabi Yunis 
networks.

2d 0% 10-Sep-15 12-Sep-15 -28d

SHT1334 Reinstatement for Al Arroub road from Sta.0+970 - Sta.1+210 2d 0% 10-Sep-15 12-Sep-15 -28d

SHT3200 Reinstatement @ GV chamber at Sta. 6+822 2d 0% 10-Sep-15 12-Sep-15 -28d

Road Finishing work anRoad Finishing work and Miscellaneous work 42d 20-Aug-15 A 20-Sep-15 -41d
SHT3282 Remove the stockpile area , Cleaning and restoration for landowners from Sta. 0+000 - Sta. 12+000 17d 20% 20-Aug-15 A 16-Sep-15 -32d
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SHT3302 concrete protection and ditch work phase Two from st. 3+030 to st. 3+780 & 11+200 To st. 11+700 15d 50% 20-Aug-15 A 09-Sep-15 -26d

SHT3292 Remaining  works   for  Stone Wall Phase Three 17d 20% 22-Aug-15 A 16-Sep-15 -32d

SHT4232 Finishing storm water work benching and testing  from Sta.7+180 to Sta. 7+360. & from Sta. 7+945 to St. 8+570 14d 50% 23-Aug-15 A 08-Sep-15 -25d

SHT3560 Guard rail, traffic signs , Road furnishing 21d 20% 25-Aug-15 A 20-Sep-15 -35d

SHT3485 Pipeline marking installation. 6d 0% 09-Sep-15* 15-Sep-15 -31d

SHT3572-new Installation of Hand rail from 3+150 to sta. 3+200 RHS, 3+290 to sta. 3+320 RHS, 3+550 to sta. 3+570 RHS. 5d 0% 09-Sep-15* 13-Sep-15 -34d

Post Construction PPost Construction Phase 8d 03-Oct-15 11-Oct-15 -61d

Post Construction SubmPost Construction Submittals 0d 10-Oct-15 10-Oct-15 -48d
SHT3630 Start Preparation  Final Acceptance Certificate 0d 0% 10-Oct-15 -48d

SHT3640 Start Preparation Release of liens and waiver of debts and claims against the government 0d 0% 10-Oct-15 -48d

SHT3650 Start Preparation Final payment 0d 0% 10-Oct-15 -48d

SHT3660 Start Preparation Final  Report 0d 0% 10-Oct-15 -48d

SHT3680 Start Preparation Clearance certificate from local entities/ Authorities involved 0d 0% 10-Oct-15 -48d

SHT3620 Start Preparation  Warranties (to USAID) 0d 0% 10-Oct-15 -48d

Start up, Training and coStart up, Training and commissioning 2d 08-Oct-15 10-Oct-15 -61d
SHT3800 Training 2d 0% 08-Oct-15 10-Oct-15 -61d

SHT3700 Pre commissioning (balancing, adjustments, calibration, loop checks, and loop validation) 2d 0% 08-Oct-15 10-Oct-15 -61d

SHT3790 Commissioning 2d 0% 09-Oct-15 10-Oct-15 -61d

DemobilizationDemobilization 1d 10-Oct-15 11-Oct-15 -49d
SHT3810 Start Demobilization 1d 0% 10-Oct-15 11-Oct-15 -49d

Post Construction activPost Construction activities 8d 03-Oct-15 11-Oct-15 -61d
SHT3840 Walk through and check  Punch list 7d 0% 03-Oct-15 11-Oct-15 -49d

SHT3830 Start Preparation  Final  As-built drawings 0d 0% 05-Oct-15 -56d
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Deir Sha'aar  Main PipelineDeir Sha'aar  Main Pipeline Project 694d 06-Nov-13 A 11-Oct-15 -61d

MilestonesMilestones 644d 06-Nov-13 A 11-Oct-15 -61d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A
SHT0010 Start Date NTP 0d 100% 06-Nov-13 A

Task order DurationTask order Duration 555d 06-Nov-13 A 11-Oct-15 -61d
SHT0030 Project Duration  (Calendar  Days) 550d 92.67% 06-Nov-13 A 11-Oct-15 -61d

SHT0040 Project Duration  (Working  Days) 425d 92.83% 01-Feb-14 A 11-Oct-15 -49d

Pre Construction MilestonesPre Construction Milestones 456d 10-Nov-13 A 13-Jul-15 A
SHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

SHT0060 Finish Preconstruction Submittal 0d 100% 13-Jul-15 A

Mobilization MilestonesMobilization Milestones 24d 10-Nov-13 A 21-Jan-14 A
SHT0065 Start Mobilization 0d 100% 10-Nov-13 A

SHT0070 Finish Mobilization 0d 100% 21-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 07-Jan-14 A 07-Jan-14 A
SHT0075 Start Shop Drawing Submittal 0d 100% 07-Jan-14 A

Material MilestonesMaterial Milestones 477d 28-Nov-13 A 09-Jul-15 A
SHT0090 Start Material Submittal 0d 100% 28-Nov-13 A

SHT0095 Finish Material submittal 0d 100% 09-Jul-15 A

Construction MilestonesConstruction Milestones 322d 01-Feb-14 A 05-Oct-15 -44d
SHT1100 Start Construction  (Ground Breaking) 0d 100% 01-Feb-14 A

SHT1105 Construction Duration  (Working  Days) 322d 91.99% 01-Feb-14 A 05-Oct-15 -44d

Pre Construction PhasePre Construction Phase 643d 06-Nov-13 A 13-Jul-15 A

Pre Construction SubmittalsPre Construction Submittals 639d 10-Nov-13 A 13-Jul-15 A
SHT0120 Scheduling Qualification Submittals 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0114 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0118 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 09-Feb-14 A

SHT0116 Field Offices Location & Layout 10d 100% 13-Nov-13 A 27-Nov-13 A

SHT0136 Temporary and Permanent Project  Sign Plan 10d 100% 17-Nov-13 A 19-Nov-13 A

SHT0138 60-Day Plan of Operation 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0140 Project Overview Bar Chart 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0122 Submittals Schedule 10d 100% 17-Nov-13 A 16-Jan-14 A

SHT0124 Testing Lab 10d 100% 20-Nov-13 A 01-Dec-13 A

SHT0134 Existing Survey Plan from Sta.0+000 to Sta.2+700 10d 100% 21-Nov-13 A 09-Feb-14 A

SHT0146 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 26-Nov-13 A 01-Dec-13 A

SHT0150 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 11-Mar-14 A

SHT0134-new Survey Plan from Sta.2+700 to Sta.6+000 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0135-new Survey Plan from Sta.6+000 to Sta.7+650 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0128 Insurances 10d 100% 23-Dec-13 A 07-Jan-14 A

SHT0152 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

SHT0143 QCP-Quality Control Program (QC/QA PLAN) 10d 100% 25-Dec-13 A 08-Jan-14 A

SHT0142 Safety Plan 10d 100% 25-Dec-13 A 14-Jan-14 A

SHT0144-new Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS 5d 100% 29-Dec-13 A 08-Jan-14 A

SHT0144 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys., paint curb., patching &R. mark 10d 100% 29-Dec-13 A 06-Feb-14 A

SHT0126 Key Personnel Plan 10d 100% 30-Dec-13 A 31-Dec-13 A

SHT0155 Dilapidation Survey/Phase 01- From St. 0+700 to St. 4+400 and From St. 6+230 to St. 11+460 10d 100% 02-Jan-14 A 22-Jan-14 A

SHT0155-new Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 4+400 to St. 6+200. 10d 100% 20-Jan-14 A 22-Jan-14 A

SHT0148 Proposed Staging and Storage area location 10d 100% 20-Jan-14 A 23-Jan-14 A

SHT0163 Welding procedure 10d 100% 22-Jan-14 A 26-Mar-14 A

SHT0157 Environmental Mitigation Plan 10d 100% 23-Jan-14 A 02-Feb-14 A
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SHT0156 Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From St. 6+800 to St. 7+515 10d 100% 23-Jan-14 A 30-Jan-14 A

SHT0158 Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution pipeline 8” pipe in Beit Ummer town 10d 100% 23-Jan-14 A 02-Mar-14 A

SHT0136-new Survey Plan from Sta.7+093 to Sta.7+220 10d 100% 26-Jan-14 A 03-Feb-14 A

SHT0157-new Proposed Dumping area 10d 100% 26-Jan-14 A 30-Jan-14 A

SHT0162 Public relation plan 10d 100% 27-Jan-14 A 29-Jan-14 A

SHT0160 Trench safety plan 10d 100% 16-Feb-14 A 17-Feb-14 A

SHT0164-new 3 inch Procedure Qualification Record (PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A

SHT0159-new Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water Transmission Project 10d 100% 24-Feb-14 A 08-May-14 A

SHT0200-new Radiographic Testing Safety Plan 10d 100% 03-Mar-14 A 27-Mar-14 A

SHT0166-new 8''-12''  Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 27-Mar-14 A

SHT0165 Welders Qualifications (Certificate for Welder  Fadi Shuebeha) 10d 100% 05-Mar-14 A 13-Mar-14 A

SHT0203-new Radiographic Testing (RT) Method Statement 10d 100% 15-Mar-14 A 20-Mar-14 A

SHT0138-new Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure and Testing 10d 100% 16-Mar-14 A 02-Apr-14 A

SHT0168-new Dilapidation Survey -Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0196-new Risk Management Program - Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0167-new Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road 10d 100% 20-Mar-14 A 30-Mar-14 A

SHT0197-new Dilapidation Survey -Al-Aroub Connection 4'' & 6'' 10d 100% 30-Mar-14 A 02-Apr-14 A

SHT0198-new Risk Management Program -Al-Aroub Connection 4'' & 6'' 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0199-new 8'' Water steel pipe work installation -Method of Statement 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0137-new Survey Plan from Sta. 9+890 to Sta. 11+463 10d 100% 13-Apr-14 A 05-May-14 A

SHT0201-new Survey Plan from Sta. 7+650 to Sta. 9+890 5d 100% 29-Apr-14 A 08-May-14 A

SHT0209-new Revised Survey Plan from Sta. 4+200 to Sta. 5+700 10d 100% 30-Apr-14 A 08-May-14 A

SHT0202-new Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel pipe Sch 20 /WT 12.7 mm 10d 100% 11-May-14 A 04-Sep-14 A

SHT0204-new 30 inch Pipeline Entry -Safety Method  Statement (Confined Space) 10d 100% 11-May-14 A 29-May-14 A

SHT0207-new Internal Cement Lining Repair Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0208-new Mortar Fill after welding / layback Space closure Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0206-new Pipes Loading & Unloading -Specific Method  Statement 10d 100% 11-May-14 A 29-Jun-14 A

SHT0178-new Traffic Control Plan from Sta.6+800 to Sta.7+500 10d 100% 13-May-14 A 20-May-14 A

SHT0177-new 30 inch Pipe Welding Procedure Qualification Record 10d 100% 18-May-14 A 28-May-14 A

SHT0180-new Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from Sta. 7 +515 to the End of the Project 10d 100% 10-Jun-14 A 17-Jun-14 A

SHT0185-new Specific Method Statement - 30" pipe installation 0+000 - 1+200 10d 100% 11-Jun-14 A 24-Jun-14 A

SHT0190-new Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds 10d 100% 15-Jun-14 A 23-Jul-14 A

SHT0195-new Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution Network -Shahera Water Pipeline 10d 100% 18-Jun-14 A 20-Aug-14 A

SHT0220-new Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 10d 100% 18-Jun-14 A 19-Jun-14 A

SHT0225-new Dilapidation Survey- 8" Halhul Network (Zaboud) 10d 100% 19-Jun-14 A 25-Jun-14 A

SHT0300-new Qualified Welder Resume and Certificates (Jihad Ghatasheh) 10d 100% 22-Jun-14 A 22-Jun-14 A

SHT0310-new Risk Management Program - 8" Halhul Network (Zaboud) 10d 100% 22-Jun-14 A 25-Jun-14 A

SHT0325-new Traffic Control Plan for Al Arrub Water Networks 10d 100% 08-Jul-14 A 09-Jul-14 A

SHT0326-new Traffic Control Plan for Al Nabi Younes Intersection 10d 100% 10-Jul-14 A 15-Jul-14 A

SHT0327-new Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to Sta.1+300 10d 100% 11-Sep-14 A 22-Sep-14 A

SHT0328-new Traffic Control Plan from Sta.7+500 to Sta.9+100 10d 100% 11-Sep-14 A 11-Sep-14 A

SHT0329-new Traffic Control Plan from Sta.4+220 to Sta.5+500 10d 100% 11-Sep-14 A 22-Sep-14 A

SHT0332-new Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main Pipeline 10d 100% 13-Oct-14 A 15-Oct-14 A

SHT0345-new Risk Management  Program for Al Ramooz -Al Nabi Younis 4'' Network 10d 100% 08-Dec-14 A 09-Dec-14 A

SHT0350-new A second third party source for Radiography and ultrasound testing 10d 100% 21-Dec-14 A 22-Dec-14 A

SHT0360-new Traffic Control Plan from Sta.9+400 to Sta. 12+007 10d 100% 11-Feb-15 A 16-Feb-15 A

SHT0362-new Specific Plan for Testing ( Hydrostatic, Disinfection / Flushing) -30'' Main Pipeline from Sta.0+000 to Sta.12+000 10d 100% 29-Mar-15 A 13-Jul-15 A

SHT0364-new Method statement for Halhoul reservoir penetration. 10d 100% 08-Jul-15 A 13-Jul-15 A

MobilizationMobilization 24d 11-Nov-13 A 21-Jan-14 A
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SHT0168 Mobilization Total Cost (4.0%) 24d 100% 11-Nov-13 A 21-Jan-14 A

SHT0170 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A

SHT0172 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A

SHT0174 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 19-Nov-13 A 08-Dec-13 A

SHT0176 Supply and install Office Furniture's and Supplies 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0178 Supply and install Office IT Equipments & Applience 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0180 Install Temporary Project Sign 1d 100% 04-Dec-13 A 04-Jan-14 A

Conformed Drawings and CoorConformed Drawings and Coordination 40d 06-Nov-13 A 07-Jul-14 A
SHT0286 Coordination with local Authorities before Construction Project 40d 100% 06-Nov-13 A 30-Nov-13 A

SHT0266 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 07-Jul-14 A

SHT0106 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A

Construction PhaseConstruction Phase 694d 28-Nov-13 A 20-Sep-15 -41d

Construction  SubmittalsConstruction  Submittals 650d 28-Nov-13 A 09-Sep-15 -30d

Shop Drawing SubmittalsShop Drawing Submittals 650d 07-Jan-14 A 09-Sep-15 -30d
Plan Profile and Cross SectiPlan Profile and Cross Sections 302d 07-Jan-14 A 21-Dec-14 A

Plan Profile and Cross SePlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 21d 07-Jan-14 A 17-Mar-14 A
SHT0188 From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 17-Mar-14 A

Plan Profile and Cross SePlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 144d 03-Feb-14 A 10-Jun-14 A
SHT0192 From St.0+630 to 1+200 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0190 From St.0+000 to 0+630 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0198 From  St. 2+780 to 3+030 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0202 From  St. 3+780 to 3+900 21d 100% 17-Feb-14 A 17-Mar-14 A

SHT0200 From  St.3+030 to 3+780 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0194 From St.1+200 to 2+780 21d 100% 09-Mar-14 A 17-Mar-14 A

SHT0204 From  St. 3+900 to 4+950 21d 100% 30-Apr-14 A 10-Jun-14 A

SHT0206 From  St.4+950 to 6+000 21d 100% 30-Apr-14 A 09-Jun-14 A

Plan Profile and Cross SePlan Profile and Cross Sections from St. 12+000 to 7+515  & 6+840 to 5+980 Phase Four 201d 17-Apr-14 A 21-Dec-14 A
SHT0210 From  St. 11+460 to 09+890 old 21d 100% 17-Apr-14 A 30-Apr-14 A

SHT0217 Milling and Overlay from Sta.7+515 to Sta.9+880 21d 100% 22-May-14 A 15-Jun-14 A

SHT0218 From  St.6+850 to 6+150 21d 100% 02-Dec-14 A 21-Dec-14 A

Plan Profile and Cross SePlan Profile and Cross Sections  Networks 21d 20-Mar-14 A 31-Mar-14 A
SHT0219-new from Sta.0+000 to Sta.1+225-Al Aroub Road 21d 100% 20-Mar-14 A 31-Mar-14 A

PipelinePipeline 547d 07-Jan-14 A 31-May-15 A
Waterline Beit Ummar, Al Waterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 547d 12-Feb-14 A 31-May-15 A

SHT0220 Beit Ummar Water Distribution network   From Sta. 0+000  to Sta. 2+295 21d 100% 12-Feb-14 A 18-Feb-14 A

SHT0221 Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+218 21d 100% 07-Apr-14 A 11-Jun-14 A

SHT0222 Zaboud Water Pipeline-Halhul Distribution Network from Sta.0+000 to Sta.1+110 21d 100% 04-Jun-14 A 17-Jun-14 A

SHT0226-new Water Distribution Network -Shahera Water Pipeline from Sta.0+000 to Sta.1+350-Halhul 21d 100% 11-Jun-14 A 22-Jun-14 A

A1040 Water: 3" Pipeline from St. 9+675 to St. 9+931 and from St. 9+980 to St. 10+457 21d 100% 21-May-15 A 31-May-15 A

Waterline  from St. 0+000 Waterline  from St. 0+000 to 6+000 296d 24-Feb-14 A 28-Dec-14 A
SHT0224 Waterline From St.0+000 to 1+200 21d 100% 24-Feb-14 A 30-Mar-14 A

SHT0228 Waterline From St.1+200 to 2+780 21d 100% 02-Apr-14 A 14-Apr-14 A

SHT0232 Waterline From  St. 2+780 to 3+900 21d 100% 07-May-14 A 01-Jun-14 A

SHT0238 Waterline From  St. 3+900 to 4+950 21d 100% 13-Jul-14 A 04-Sep-14 A

SHT0240 Waterline From  St. 4+950 to 6+000 21d 100% 31-Aug-14 A 15-Sep-14 A

SHT0250-new Waterline from Sta.0+100 to Sta.0+725 -Al Nabi Younis Water Pipeline ( 8'') 21d 100% 29-Sep-14 A 20-Oct-14 A

SHT0255-new Waterline from Sta.0+000 to Sta.0+810 - Al Nabi Younis Water Pipeline ( 6'') 21d 100% 03-Nov-14 A 27-Nov-14 A

SHT0260-new Waterline 3'' from Sta.0+000 to Sta.0+385 -Al Hawawer Water Pipeline 21d 100% 03-Dec-14 A 28-Dec-14 A

Waterline from St. 12+000Waterline from St. 12+000 to 6+000 236d 07-Jan-14 A 23-Apr-15 A
SHT0254 Waterline From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 03-Mar-14 A

SHT0252 Waterline:Typical Section from Sta.8+700 to Sta.9+300 21d 100% 26-May-14 A 19-Jun-14 A
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SHT0268-new Waterline from Sta.9+090 to Sta.9+450 - New Alignment for water pipe line 21d 100% 17-Aug-14 A 09-Sep-14 A

SHT0256 Waterline From  St.7+500 to 8+700 21d 100% 24-Aug-14 A 25-Jan-15 A

SHT0258 Waterline From St.  6+780 to 6+000 21d 100% 12-Oct-14 A 11-Nov-14 A

SHT0244 Waterline  From  Sta. 9+415 to Sta.10+730 21d 100% 11-Dec-14 A 22-Jan-15 A

SHT0264 Waterline  From  Sta. 10+730 to Sta.11+610 21d 100% 18-Jan-15 A 01-Feb-15 A

SHT0274 Waterline  From  Sta. 11+610 to Sta.12+010 21d 100% 09-Feb-15 A 23-Apr-15 A

Connection and Valves ChaConnection and Valves Chambers 363d 21-May-14 A 23-Jul-15 A
SHT0259-new Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar Internal Network Water Pipeline 21d 100% 21-May-14 A 02-Jul-14 A

SHT0227-new Structural and Mechanical Detail for valve chambers for 8'' Zaboud Internal Network Water Pipeline 21d 100% 26-Jun-14 A 15-Jul-14 A

SHT0276 Halhul distribution  connection chamber (Kharas junction) @ Sta.9+070 RHS 21d 100% 13-Jul-14 A 18-Aug-14 A

SHT0269-new Structural and Mechanical Detail for wash out Chamber at Sta.0+620 & ARV Valve Chamber @ Sta.0+743 21d 100% 14-Jul-14 A 11-Sep-14 A

SHT0259 Structural and Mechanical detail For wash out Chamber For 30''*10'' at St .7+223& Wash out chamb For 6''*3'' at St.7+230 21d 100% 20-Jul-14 A 19-Mar-15 A

SHT0277-new Structural and Mechanical Detail for Washout   at Sta.1+530 and Washout  at Sta.2+230 & ARV Valve  at Sta.1+942 21d 100% 07-Sep-14 A 15-Sep-14 A

SHT3855-new Structural&Mechanical detail For ARV Chamber@St.2+782& ARV Chamber@St.3+303& ARV Chamber@St.3+745&WO Chambe 21d 100% 28-Sep-14 A 05-Nov-14 A

SHT3860-new Structural and Mechanical detail For ALAROUB CAMP Connection @ Sta.0+020 21d 100% 28-Sep-14 A 29-Oct-14 A

SHT3865-new Structural&Mechanical Detail For AlAROUB-75mm WO@St.0+537&50mmWO@St.0+540&100mm GV@St.0+710 21d 100% 28-Sep-14 A 16-Oct-14 A

SHT3870-new Structural & Mechanical Detail For AlAROUB- Gate Valve @ Sta.0+584&Gate Valve @ Sta.1+214 21d 100% 28-Sep-14 A 16-Oct-14 A

SHT3875-new Structural & Mechanical Detail For Washout@Sta.5+894&Washout@Sta.7+192 &Washout @ Sta.10+600 21d 100% 30-Sep-14 A 12-Mar-15 A

SHT0289 Structural & Mechanical for ARV  at4+082 ,W.O  at Sta.4+593 , ARV.4+991 , ARV 5+607 , ARV 6+040 & ARV 6+600 21d 100% 02-Oct-14 A 05-Oct-14 A

SHT0281 Structural and Mechanical Detail for Beit Ummar Connection Chamber at Sta.3+485 21d 100% 02-Oct-14 A 29-Oct-14 A

SHT0279 Structural and Mechanical Detail for Beit Ummar Flow Monitoring Chamber  at Sta.4+625 21d 100% 20-Oct-14 A 19-Jan-15 A

SHT0267 Structural and Mechanical detail For Deir Sha'ar Connection Chamber  @ Sta.1+280 21d 100% 26-Oct-14 A 28-Oct-14 A

SHT0280-new Structural &Mech detail for 6'' ARV Chamber at St.8+400, 6'' ARV Chamber at St.8+878 &10'' ARV Chamber at Sta.9+210 21d 100% 30-Nov-14 A 22-Dec-14 A

SHT0273 Beit Ummar Connection & Washout at Sta.2+290 –and Al Aroub Connection at Sta.0+204 21d 100% 11-Dec-14 A 17-Jan-15 A

SHT0287 Structural and Mechanical Detail for Karmi Tzure Connection Chamber at Sta.6+240 21d 100% 29-Dec-14 A 02-Feb-15 A

SHT0297 Structural and Mechanical Detail for 100mm G.V at Sta.6+820 , 75mm ARV at Sta.8+397 and 75mm ARV at Sta.9+210 21d 100% 14-Jan-15 A 18-Jan-15 A

SHT0278 Structural and Mechanical detail for Halhul Main Connection Chamber and Halhul Connection to Existing at Sta.8+890 21d 100% 18-Jan-15 A 18-Mar-15 A

SHT0265-new Structural and Mechanical detail for Halhul Reservoir Flow Monitoring Chamber at Sta.11+900 21d 100% 22-Jan-15 A 16-Feb-15 A

SHT0280 Structural and Mechanical 10'' Indirect WO at St.9+600, 6'' Indirect ARV at St.9+680 and 6'' Indirect ARV at St. 10+460 21d 100% 28-Jan-15 A 09-Feb-15 A

SHT0290 Structural and Mechanical Detail for Connection to Existing for Shahera  Sta.1+111 21d 100% 11-Feb-15 A 23-Feb-15 A

SHT4090 Structural and Mechanical Detail for Al Nabi Younis Gate Valve and Washout at Sta. 0+815 21d 100% 11-Feb-15 A 08-Mar-15 A

SHT4110 Structural and Mechanical Detail for Zaboud Connection to existing @ Sta. 1+113 21d 100% 11-Feb-15 A 29-Mar-15 A

SHT4130-new Structural and Mechanical Detail for Al Nabi Younis Connection to Existing at Sta.0+780 21d 100% 11-Feb-15 A 16-Feb-15 A

SHT0266-new Structural and Mechanical Detail for Al Nabi Younis Connection to Existing at Sta.0+000 21d 100% 11-Feb-15 A 08-Mar-15 A

SHT4120-new Structural and Mechanical Detail for 75mm Washout at Shahera Sta.0+557 21d 100% 11-Feb-15 A 16-Feb-15 A

SHT0300 Structural and Mechanical detail for: 6'' Indirect ARV at Sta.11+210 and 10'' Indirect W.O. at Sta.11+390 21d 100% 17-Feb-15 A 24-Mar-15 A

SHT0270 Structural and Mechanical Detail for Halhul Reservoir Connection  at Sta.11+850 21d 100% 17-Feb-15 A 19-Mar-15 A

SHT0298 Mechanical Details for the 30” pipes connection at Halhul reservoir at St. 11+993 21d 100% 14-Apr-15 A 23-Jul-15 A

SHT0288 30'' Pipe Connection & Bladder Tank Enclosure at Gush Ezyon- (MEKOROT Pumping Station) Including manufacturer structural 21d 100% 29-Apr-15 A 11-May-15 A

Concrete wallsConcrete walls 354d 16-Jan-14 A 08-Feb-15 A
Concrete walls Phase OneConcrete walls Phase One 210d 16-Jan-14 A 22-Jul-14 A

SHT0304-new Retaining wall from Sta. Sta.7+093 to Sta.7+220   LHS total length (127LM) 21d 100% 16-Jan-14 A 23-Jan-14 A

SHT0306-new Formwork Design for Retaining Work 21d 100% 26-Jan-14 A 29-Jan-14 A

SHT0305-new Retaining wall from Sta.7+389 to Sta.7+419.5 LHS and from Sta.7+441 to Sta.7+505 LHS 21d 100% 28-Jan-14 A 17-Mar-14 A

SHT0308-new Retaining Wall from Sta.7+220 to Sta.7+376 LHS 21d 100% 19-Mar-14 A 15-Apr-14 A

SHT0307-new Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 to Sta.7+438 LHS 21d 100% 03-Apr-14 A 11-Jun-14 A

SHT0313-new Retaining Wall from Sta.7+200 to Sta.7+220 LHS 21d 100% 14-Apr-14 A 29-Jun-14 A

SHT0373-new Stair @ Sta.7+505 LHS 21d 100% 07-May-14 A 15-Jun-14 A

SHT0309-new Retaining Wall at the access road at Sta.7+185 LHS 21d 100% 22-May-14 A 22-Jul-14 A

SHT0312-new Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from Sta.6+971 to Sta.7+036 RHS 21d 100% 16-Jun-14 A 16-Jul-14 A
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SHT0314-new Retaining Wall from Sta.7+425 to Sta.7+430 RHS 21d 100% 19-Jun-14 A 02-Jul-14 A

SHT0316-new Retaining Wall from Sta.6+873 to Sta.6+950 LHS 21d 100% 23-Jun-14 A 20-Jul-14 A

Concrete walls PhaseTwoConcrete walls PhaseTwo 77d 21-Sep-14 A 14-Dec-14 A
SHT0340-new Retaining Wall from Sta.4+345 to Sta.4+365  RHS 21d 100% 21-Sep-14 A 30-Sep-14 A

SHT0335-new Retaining Wall from Sta.4+422 to Sta.4+440 LHS 21d 100% 12-Nov-14 A 14-Dec-14 A

Concrete walls Phase ThrConcrete walls Phase Three 181d 22-Jun-14 A 08-Feb-15 A
SHT0315-new Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS 21d 100% 22-Jun-14 A 12-Nov-14 A

SHT0313 Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from Sta.3+555 to Sta.3+573 RHS 21d 100% 24-Jun-14 A 17-Jul-14 A

SHT0318-new Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 21d 100% 26-Jun-14 A 21-Jul-14 A

SHT0319-new Retaining Wall from Sta.3+150 to Sta.3+220 RHS 21d 100% 31-Dec-14 A 08-Feb-15 A

Stone WallsStone Walls 21d 12-Nov-14 A 19-Nov-14 A
SHT0320-new Stone Walls St.4+335-4+343 R , St.4+370-4+379 R,  .4+386-4+401 R, St.4+404-4+480 R, 4+483-St.4+491 R& St.4+498-4+520 21d 100% 12-Nov-14 A 19-Nov-14 A

SHT0330-new Stone Walls from Sta.4+440 to Sta.4+475 LHS , from Sta.4+478 to Sta.4+505 LHS and from Sta.4+509 to Sta.4+640 LHS 21d 100% 12-Nov-14 A 19-Nov-14 A

Pipe CulvertsPipe Culverts 181d 02-Jun-14 A 12-Jan-15 A
SHT0317-new Pipe Culvert at Sta.0+543 -Al Aroub Road 21d 100% 02-Jun-14 A 02-Jul-14 A

SHT0333 Storm Water from Sta.7+940 to Sta.8+570 21d 100% 17-Sep-14 A 10-Nov-14 A

SHT0336 Storm concrete system from Sta.7+180 to Sta.7+240 and from Sta.7+300 to Sta.7+345 21d 100% 18-Dec-14 A 12-Jan-15 A

Concrete curbstone and sidConcrete curbstone and side walk 21d 19-Apr-15 A 20-Apr-15 A
SHT0349 Plan and details for side walk from Sta.6+900 to Sta.7+520 21d 100% 19-Apr-15 A 20-Apr-15 A

Mitered Bends Schedule andMitered Bends Schedule and fabrication 359d 23-Mar-14 A 15-Feb-15 A
SHT1060-new Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network 21d 100% 23-Mar-14 A 30-Mar-14 A

SHT0370-new Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve 21d 100% 24-Mar-14 A 07-Apr-14 A

SHT0371-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 to St. 1+200. 21d 100% 13-Apr-14 A 21-May-14 A

SHT0372-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 to St. 7+500 21d 100% 15-Apr-14 A 21-May-14 A

SHT0374-new Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 250 mm 21d 100% 11-Jun-14 A 28-Aug-14 A

SHT0375-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 to St. 2+780 21d 100% 11-Jun-14 A 18-Jun-14 A

SHT0380-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 to St. 9+300 21d 100% 19-Jun-14 A 30-Jun-14 A

SHT0381-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 to St. 3+900 21d 100% 24-Jun-14 A 02-Jul-14 A

SHT0385-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 3+900 to St. 4+950 21d 100% 01-Sep-14 A 04-Sep-14 A

SHT0386-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 7+500 to St. 8+700 21d 100% 11-Sep-14 A 18-Sep-14 A

SHT0387-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 4+950 to St. 6+000 21d 100% 23-Sep-14 A 02-Oct-14 A

SHT0388-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 to St. 6+780 21d 100% 27-Nov-14 A 08-Dec-14 A

SHT0389-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 9+400 to St. 10+700 21d 100% 09-Feb-15 A 15-Feb-15 A

SHT0390-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 10+700 to St. 11+610 21d 100% 09-Feb-15 A 15-Feb-15 A

OthersOthers 113d 19-Mar-15 A 09-Sep-15 -26d
SHT0355 Street Lighting Details from Sta.7+110 to Sta.7+500 21d 100% 19-Mar-15 A 05-Apr-15 A

SHT0361 Road Marking shop drawings 15d 50% 30-Jul-15 A 09-Sep-15 -26d

Material SubmittalsMaterial Submittals 619d 28-Nov-13 A 09-Jul-15 A
Submittals  including ManuSubmittals  including Manufacturers Qualifications , Shop Test, Product Data 619d 28-Nov-13 A 09-Jul-15 A

Material Submittal RoadsMaterial Submittal Roads 464d 28-Nov-13 A 09-Jul-15 A
SHT0480 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0485 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0500 Curbstone paint material 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0445 Bituminous Wearing Course-Mix Design 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0380 Concrete Mix Design including cement type 21d 100% 25-Dec-13 A 07-Jan-14 A

SHT0490 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0460 Concrete joint sealant material 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0425 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0495 Traffic sign 21d 100% 05-Jan-14 A 08-Jan-14 A

SHT0405 Base Course Source 21d 100% 29-Jan-14 A 04-Feb-14 A

SHT0390 Steel Reinforcement 21d 100% 02-Feb-14 A 03-Feb-14 A
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SHT0455 Concrete Repair 21d 100% 16-Feb-14 A 25-Feb-14 A

SHT0385 Formwork material 21d 100% 16-Feb-14 A 18-Feb-14 A

SHT0566-new Damp proofing 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0565-new Protection Board Sample 21d 100% 26-Feb-14 A 03-Mar-14 A

SHT0567-new Second source of base course 21d 100% 06-Apr-14 A 08-Apr-14 A

SHT0440 Asphalt wearing 21d 100% 20-Jul-14 A 24-Jul-14 A

SHT0445-new Concrete Ready-Mix Design Class B35-Size 20 mm 21d 100% 24-Jul-14 A 05-Aug-14 A

SHT0395 Precast water manhole 21d 100% 17-Aug-14 A 09-Sep-14 A

SHT0505 Flexible electrical conduit 21d 100% 29-Oct-14 A 24-Nov-14 A

SHT0465 Street Lighting including poles 21d 100% 30-Oct-14 A 12-Jan-15 A

SHT0680-new Concrete curing compound material 21d 100% 08-Dec-14 A 11-Dec-14 A

SHT0415 Storm water pipes- PCP factory 21d 100% 17-Dec-14 A 24-Dec-14 A

SHT0640 Cover for Storm water 21d 100% 24-Dec-14 A 12-Jan-15 A

SHT0470 Interlocking Blocks 21d 100% 22-Mar-15 A 25-Mar-15 A

SHT0475 Steel Handrail (Sample Approval) 10d 100% 08-Jul-15 A 09-Jul-15 A

Material Submittals PipeliMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 533d 28-Nov-13 A 01-Apr-15 A
PipesPipes 324d 28-Nov-13 A 24-Dec-14 A

SHT0510 Steel pipeline 760 mm 21d 100% 28-Nov-13 A 28-Jan-14 A

SHT0515 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0520 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0525 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0530 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0535 Steel pipeline 75 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0548 Steel pipeline 250 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0557 Steel pipeline 50 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0559 Shrinkable sheet 21d 100% 05-Jan-14 A 24-Feb-14 A

SHT0543 Bedding material 21d 100% 12-Feb-14 A 13-Feb-14 A

SHT0560 Warning tape 21d 100% 18-Feb-14 A 02-Mar-14 A

SHT0547 Backfilling material 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0561-new Non-shrink cementation mortar - Fosroc 21d 100% 25-Feb-14 A 05-Mar-14 A

SHT0562-new 4'' PVC Weep Pipe 21d 100% 26-Feb-14 A 02-Mar-14 A

SHT0564-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP 21d 100% 13-Mar-14 A 27-Mar-14 A

SHT0563-new Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 26-Mar-14 A

SHT0569-new Steel pipes -16", 20" and 24" 21d 100% 20-Sep-14 A 21-Sep-14 A

SHT0570-new 400 mm UPVC pipes SN 8 21d 100% 15-Dec-14 A 24-Dec-14 A

Manholes and chambeManholes and chambers 495d 05-Dec-13 A 01-Apr-15 A
SHT0563 Air ventilation pipes 21d 100% 05-Dec-13 A 30-Jan-14 A

SHT0575 Steel flanges 21d 100% 05-Jan-14 A 04-Feb-14 A

SHT0580 Flange Gaskets_Klinger 21d 100% 23-Feb-14 A 20-Apr-14 A

SHT0590 Epoxy coating 21d 100% 13-Mar-14 A 23-Apr-14 A

SHT0585 Bolts ,washers & nuts 21d 100% 24-Mar-14 A 07-May-14 A

SHT0584-new Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m 21d 100% 24-Jul-14 A 25-Sep-14 A

SHT0568 Steel Manhole Cover for Storm System and Water System 21d 100% 28-Aug-14 A 24-Sep-14 A

SHT0592-new Adjustable support for pipes & Fittings inside chambers. 21d 100% 11-Sep-14 A 15-Sep-14 A

SHT0570 Manholes Rungs 21d 100% 28-Sep-14 A 16-Oct-14 A

SHT0681-new Flange adaptor - Steel pipe to Ductile Iron Pipe 21d 100% 24-Mar-15 A 01-Apr-15 A

Valves & fittings includValves & fittings including Design calculations of fitting 301d 04-Dec-13 A 18-Dec-14 A
SHT0600 Butterfly. valves 760 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0615 Gate valves 250. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0625 Gate valves 100. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A
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SHT0630 Gate valves 75. 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0610 Butterfly. valves400 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0620 Gate valves 150 with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0605 Butterfly.valves 500 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0645 Combination Air relief valves 21d 100% 05-Dec-13 A 14-Apr-14 A

SHT0655 Dismantling Joint 21d 100% 05-Dec-13 A 27-Mar-14 A

SHT0665 Steel Tees 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0670 Steel reducers 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0660 Steel Elbows 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0650 Mechanical coupling 21d 100% 29-Jan-14 A 27-Mar-14 A

SHT0691-new Galvanized Malleable Iron Fittings up to 2”- Modal 21d 100% 18-Feb-14 A 20-Feb-14 A

SHT0675 Electro magnetic flow Water meters 21d 100% 11-Jun-14 A 12-Aug-14 A

SHT0685-new Washout Flap Valve 21d 100% 11-Dec-14 A 18-Dec-14 A

Control ValvesControl Valves 210d 19-Dec-13 A 03-Sep-14 A
SHT0700 Pressure reducing valves 21d 100% 19-Dec-13 A 13-Feb-14 A

SHT0710 Pressure relief valves 21d 100% 19-Dec-13 A 31-Dec-13 A

SHT0740 Swing check valve (8''-PN16) 21d 100% 19-Dec-13 A 17-Apr-14 A

SHT0705 Flow control valves 21d 100% 19-Dec-13 A 16-Feb-14 A

SHT0730 Electro-Magnetic water meter-Siemens 21d 100% 11-Jun-14 A 12-Aug-14 A

SHT0750-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 28-Aug-14 A 03-Sep-14 A

OthersOthers 490d 19-Dec-13 A 01-Apr-15 A
SHT0785 Strainers. 21d 100% 19-Dec-13 A 05-May-14 A

SHT0788 protective lining and coating 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0911-new Spacers 5d 100% 23-Feb-14 A 27-Feb-14 A

SHT1067-new Elcometer 280 21d 100% 11-May-14 A 12-May-14 A

SHT1065-new Pressure Gauge 21d 100% 11-May-14 A 21-Aug-14 A

SHT1070-new Electrical cables for lighting poles 21d 100% 09-Nov-14 A 12-Nov-14 A

SHT1075-new Street luminaries-lamp and accessories 21d 100% 09-Nov-14 A 12-Nov-14 A

SHT1001 Bladder Surge System 21d 100% 18-Jan-15 A 25-Jan-15 A

SHT1011-new Electrical panel for water metering chambers 21d 100% 29-Jan-15 A 09-Feb-15 A

SHT1013-new Adjustable support for pipes & Fittings inside chambers for small diameters pipes 21d 100% 26-Mar-15 A 01-Apr-15 A

ProcurementsProcurements 573d 27-Jan-14 A 05-Aug-15 A

OrderOrder 384d 27-Jan-14 A 23-Apr-15 A
SHT0920 Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 0d 100% 27-Jan-14 A

SHT0930 Start Order 760 mm  pipes and fittings 0d 100% 27-Jan-14 A

SHT0940 Start Order valves and other related materials 0d 100% 22-Sep-14 A

SHT1120-new Order cathode protection 0d 100% 19-Jan-15 A

SHT1071-new Order Bladder Surge System 0d 100% 25-Jan-15 A

SHT0950 Order Street Lighting Poles 0d 100% 23-Apr-15 A

ManufacturingManufacturing 492d 27-Jan-14 A 18-Jun-15 A
SHT0960 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 46d 100% 27-Jan-14 A 18-Feb-14 A

SHT0970 760 mm  pipes and fittings 87d 100% 27-Jan-14 A 14-May-14 A

SHT0980 valves and other related materials 100d 100% 23-Sep-14 A 11-Mar-15 A

SHT1130-new Cathode protection 70d 100% 26-Jan-15 A 04-May-15 A

SHT1080-new Bladder Surge System 70d 100% 26-Jan-15 A 18-Jun-15 A

SHT0990 Street Lighting Poles 10d 100% 29-Apr-15 A 29-Apr-15 A

DeliveryDelivery 520d 19-Feb-14 A 05-Aug-15 A
SHT1000 Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and fittings 0d 100% 19-Feb-14 A

SHT1010 Start Delivery  760 mm  pipes and fittings 0d 100% 15-May-14 A

SHT1020 Start Delivery valves and other related materials 0d 100% 12-Mar-15 A

O N D J F M A M J J A S O N D J F M A M J J A S O N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 r 1

2014 2015 16

03-Sep-14 A

01-Apr-15 A

05-Aug-15 A
23-Apr-15 A

Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes 

Start Order 760 mm  pipes and fittings

Start Order valves and other related mate

Order cathode protection

Order Bladder Surge System

Order Street Lighting P
18-Jun-15 A

05-Aug-15 A

Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  p

Start Delivery  760 mm  pipes and fittings

Start Delivery valves and o

Construction Program
Completed & In Progress Activities

TO.16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Page 7 of 25 Date Revision Checked Approved
21-Sep-15

81



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT1140-new Cathode protection 0d 100% 05-May-15 A

SHT1030 Delivery  Street Lighting Poles 0d 100% 30-May-15 A

SHT1092-new Final  Delivery  of 760 mm  pipes 0d 100% 09-Jul-15 A

SHT1095-new Delivery  Butterfly Valve- VANESSA PN 25 (Two Valves @ St. 2+857 & 7+192) 0d 100% 28-Jul-15 A

SHT1090-new Bladder Surge System 0d 100% 05-Aug-15 A

TestingTesting 403d 31-Mar-14 A 06-May-15 A
SHT1040 Start Testing 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 3d 100% 31-Mar-14 A 31-Mar-14 A

SHT1050 Start Testing 760 mm  pipes and fittings 3d 100% 18-May-14 A 18-May-14 A

SHT1062-new Start  pressure  testing 0d 100% 06-May-15 A

ConstructionConstruction 565d 01-Feb-14 A 20-Sep-15 -41d

Phase #1 Beit Ummar, Al ArrubPhase #1 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 516d 04-Mar-14 A 23-Aug-15 A
SHT1174 Start Implement traffic control Phase one 5d 100% 04-Mar-14 A 04-Mar-14 A

Beit Ummar Water DistributiBeit Ummar Water Distribution network 491d 13-May-14 A 01-Aug-15 A
Beit Ummar Water DistribBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 491d 13-May-14 A 01-Aug-15 A

Safety,  saw cut asphaSafety,  saw cut asphalt and milling 59d 13-May-14 A 13-Aug-14 A
SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  parties 59d 100% 13-May-14 A 13-Aug-14 A

SHT1180 saw cut asphalt 3d 100% 14-May-14 A 26-May-14 A

Pipe InstallationPipe Installation 29d 14-May-14 A 26-May-14 A
SHT1185 Trench excavation for 200 mm Dist. pipeline  with length approx. (1200 LM) 21d 100% 14-May-14 A 26-May-14 A

SHT1190 Bedding layer & install the above dist.Steel pipeline including required welding inspection 19d 100% 14-May-14 A 26-May-14 A

SHT1195 Backfill the pipe trench with approved materials to the required level including 20 cm base course 19d 100% 14-May-14 A 26-May-14 A

Civil Chamber workCivil Chamber work 127d 04-Aug-14 A 15-Apr-15 A
SHT1200 Construct -  Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.0+011 16d 100% 04-Aug-14 A 10-Sep-14 A

SHT1205 Construct -  Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.0+060 12d 100% 04-Aug-14 A 07-Sep-14 A

SHT1255-new Construct -  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.1+092 12d 100% 11-Aug-14 A 03-Sep-14 A

SHT1400-new Construct  -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ Sta.0+804 12d 100% 31-Jan-15 A 15-Apr-15 A

TestingTesting 2d 10-May-15 A 12-May-15 A
SHT1210 Pressure Testing 2d 100% 10-May-15 A 12-May-15 A

AsphaltAsphalt 315d 06-Aug-14 A 01-Aug-15 A
SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 100% 06-Aug-14 A 11-Aug-14 A

SHT1315 Milling for Beit Ummar network pipeline - Safa from St. 0+788 - St. 0+944 & over ARV chamber at Sta. 1+092 2d 100% 14-Jul-15 A 14-Jul-15 A

SHT1325 Asphalt  Beit Ummar network pipeline - Safa from St. 0+788 - St. 0+944 & over ARV chamber at Sta. 1+092 2d 100% 01-Aug-15 A 01-Aug-15 A

Mechanical Chambers Mechanical Chambers work 19d 12-May-15 A 09-Jun-15 A
Welding flangesWelding flanges 18d 12-May-15 A 09-Jun-15 A

SHT-1010-MECH Welding flanges for Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.0+060 1d 100% 12-May-15 A 12-May-15 A

SHT-1030-MECH Welding flanges for  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.1+092 1d 100% 12-May-15 A 12-May-15 A

SHT-1000-MECH Welding flanges for Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.0+011 1d 100% 09-Jun-15 A 09-Jun-15 A

SHT-1020-MECH Welding flanges for  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ Sta.0+804 1d 100% 09-Jun-15 A 09-Jun-15 A

Mechanical fittings Mechanical fittings installation 6d 12-May-15 A 09-Jun-15 A
SHT-1050-MECH Fittings installation for Wash out chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.0+060 1d 100% 12-May-15 A 12-May-15 A

SHT-1070-MECH Fittings installation for  ARV chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.1+092 1d 100% 12-May-15 A 12-May-15 A

SHT-1040-MECH Fittings installation for Gate  Valve chamber (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.0+011 1d 100% 09-Jun-15 A 09-Jun-15 A

SHT-1060-MECH Fittings installation for  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ Sta.0+804 1d 100% 09-Jun-15 A 09-Jun-15 A

Beit Ummar Water DistribBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+311 401d 26-May-14 A 22-Jul-15 A
Safety,  saw cut asphaSafety,  saw cut asphalt and milling 56d 26-May-14 A 05-Aug-14 A

SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  parties 54d 100% 26-May-14 A 05-Aug-14 A

SHT1225 Saw cut asphalt 3d 100% 26-May-14 A 07-Jun-14 A

Pipe InstallationPipe Installation 19d 27-May-14 A 07-Jun-14 A
SHT1235 Bedding layer & install the above dist.Steel pipeline including required welding inspection 19d 100% 27-May-14 A 07-Jun-14 A

SHT1240 Backfill the pipe trench with approved materials to the required level including 20 cm base course 19d 100% 27-May-14 A 07-Jun-14 A

SHT1230 Trench excavation for 200 mm Dist. pipeline  with length approx. (1111 LM) 19d 100% 27-May-14 A 07-Jun-14 A

Civil Chamber workCivil Chamber work 36d 10-Aug-14 A 09-Feb-15 A
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SHT1245 Construct -  Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 1+227 12d 100% 10-Aug-14 A 03-Sep-14 A

SHT1250 Construct -  Connection to existing and Wash out chamber (DN 200&75mm, pipeline Dia 200mm, PN16) @  2+272 23d 100% 24-Jan-15 A 09-Feb-15 A

TestingTesting 2d 10-May-15 A 12-May-15 A
SHT1255 Pressure Testing 2d 100% 10-May-15 A 12-May-15 A

AsphaltAsphalt 278d 21-Jul-14 A 22-Jul-15 A
SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 100% 21-Jul-14 A 05-Aug-14 A

SHT1300 Milling  for Beit Ummar network pipeline - Safa Roundabout from Sta.2+297 - Sta 2+344 (Safa). 2d 100% 13-Jul-15 A 13-Jul-15 A

SHT1390 Asphalt  for Beit Ummar network pipeline - Safa Roundabout from Sta.2+297 - Sta 2+344 (Safa). 2d 100% 22-Jul-15 A 22-Jul-15 A

Mechanical Chambers Mechanical Chambers work 3d 09-Jun-15 A 10-Jun-15 A
Welding flangesWelding flanges 2d 09-Jun-15 A 10-Jun-15 A

SHT-1080-MECH Welding flanges for Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 1+227 1d 100% 09-Jun-15 A 09-Jun-15 A

SHT-1090-MECH Welding flanges for Connection to existing and Wash out chamber (DN 200&75mm, pipeline Dia 200mm, PN16) @  2+272 1d 100% 10-Jun-15 A 10-Jun-15 A

Mechanical fittings Mechanical fittings installation 2d 09-Jun-15 A 10-Jun-15 A
SHT-1100-MECH Fittings installation for Gate  Valve chamber (DN 150mm, pipeline Dia 200mm, PN16) @ 1+227 1d 100% 09-Jun-15 A 09-Jun-15 A

SHT-1110-MECH Fittings installation for Connection to existing and Wash out chamber (DN 200&75mm, pipeline Dia 200mm, PN16) @  2+272 1d 100% 10-Jun-15 A 10-Jun-15 A

Al Arrub-Beit Ummar  Water Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 497d 05-Apr-14 A 03-Aug-15 A
Safety,  saw cut asphalt aSafety,  saw cut asphalt and milling 112d 05-Apr-14 A 25-Sep-14 A

SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 100% 05-Apr-14 A 25-Sep-14 A

SHT1270 Road excavation and backfilling to the required sub grade levels 3d 100% 06-Apr-14 A 11-Apr-14 A

Pipe InstallationPipe Installation 43d 12-Jul-14 A 24-Jul-14 A
150 mm Dist. pipelines150 mm Dist. pipelines 24d 12-Jul-14 A 14-Jul-14 A

SHT1275 Trench excavation for 150 mm Dist. pipelines from Sta. 0+000 - 0+200 )   with length approx. (200 LM) 5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1280 Bedding layer & install the above dist.Steel pipelines including required welding inspection 5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1282 Backfill the pipe trench with approved materials to the required level including 20 cm base course 5d 100% 12-Jul-14 A 14-Jul-14 A

Double 150 & 100 mm Double 150 & 100 mm Dist. pipelines 10d 14-Jul-14 A 19-Jul-14 A
SHT1285 Trench excavation for Double 150 & 100 mm Dist. pipelines from Sta. 0+200 - 0+595  with length approx. (395 LM) 9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1287 Bedding layer & install the above dist.Steel pipelines including required welding inspection 9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1289 Backfill the pipe trench with approved materials to the required level including 20 cm base course 9d 100% 14-Jul-14 A 19-Jul-14 A

100 mm Dist. pipeline100 mm Dist. pipeline 10d 19-Jul-14 A 24-Jul-14 A
SHT1290 Trench excavation for  100 mm Dist. pipeline from sta. 0+595 to 1+086 with length approx. (491 LM) 8d 100% 19-Jul-14 A 24-Jul-14 A

SHT1293 Bedding layer & install the above dist.Steel pipelines including required welding inspection 9d 100% 19-Jul-14 A 24-Jul-14 A

SHT1298 Backfill the pipe trench with approved materials to the required level including 20 cm base course 9d 100% 19-Jul-14 A 24-Jul-14 A

Civil Chamber workCivil Chamber work 106d 14-Nov-14 A 01-Feb-15 A
SHT1295 Construct -  Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ Sta.0+537 13d 100% 14-Nov-14 A 19-Nov-14 A

SHT1295-new Construct -  Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  0+540 13d 100% 14-Nov-14 A 23-Nov-14 A

SHT1305 Construct -  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+710, 13d 100% 30-Nov-14 A 03-Dec-14 A

SHT1309-new Construct -   Connection  chamber to existing (DN 150mm, pipeline Dia150mm, PN16) @ Sta.0+584 14d 100% 30-Nov-14 A 03-Dec-14 A

SHT1307-new Construct -   Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, PN16) @ Sta.0+204 13d 100% 08-Dec-14 A 09-Dec-14 A

SHT1311-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16)@ Sta.1+214 12d 100% 01-Feb-15 A 01-Feb-15 A

TestingTesting 289d 24-Jul-14 A 06-May-15 A
SHT1307 Radiographic Testing (RT) 1d 100% 24-Jul-14 A 24-Jul-14 A

SHT1310 Pressure Testing 2d 100% 06-May-15 A 06-May-15 A

Base course and AsphaltBase course and Asphalt 12d 23-Aug-14 A 25-Sep-14 A
SHT1324 Basecourse 20 cm layer 12d 100% 23-Aug-14 A 25-Sep-14 A

Mechanical Chambers woMechanical Chambers work 66d 09-May-15 A 03-Aug-15 A
Welding flangesWelding flanges 65d 09-May-15 A 03-Aug-15 A

SHT-1130-MECH Welding flanges for Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ Sta.0+537 1d 100% 09-May-15 A 09-May-15 A

SHT-1140-MECH Welding flanges for Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  0+540 1d 100% 09-May-15 A 09-May-15 A

SHT-1120-MECH Welding flanges for Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, PN16) @ Sta.0+204 1d 100% 09-May-15 A 09-May-15 A

SHT-1170-MECH Welding flanges for Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16)@ Sta.1+214 1d 100% 09-May-15 A 09-May-15 A

SHT-1160-MECH Welding flanges for  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+710, 1d 100% 09-May-15 A 09-May-15 A

SHT-1150-MECH Welding flanges for  Connection  chamber to existing (DN 150mm, pipeline Dia150mm, PN16) @ Sta.0+584 1d 100% 03-Aug-15 A 03-Aug-15 A
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Mechanical fittings insMechanical fittings installation 53d 09-May-15 A 03-Aug-15 A
SHT-1190-MECH Fittings installation for Wash out chamber (DN 75mm, pipeline Dia 150mm, PN16) @ Sta.0+537 1d 100% 09-May-15 A 09-May-15 A

SHT-1200-MECH Fittings installation for Wash out chamber (DN 50mm, pipeline Dia 100mm, PN16) @ Sta.  0+540 1d 100% 09-May-15 A 09-May-15 A

SHT-1220-MECH Fittings installation for  Gate  Valve chamber (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+710, 1d 100% 09-May-15 A 09-May-15 A

SHT-1180-MECH Fittings installation for Connection  chamber to existing  (DN 100mm, pipeline Dia100mm, PN16) @ Sta.0+204 1d 100% 09-May-15 A 09-May-15 A

SHT-1230-MECH Fittings installation for Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16)@ Sta.1+214 1d 100% 09-May-15 A 09-May-15 A

SHT-1210-MECH Fittings installation for  Connection  chamber to existing (DN 150mm, pipeline Dia150mm, PN16) @ Sta.0+584 1d 100% 03-Aug-15 A 03-Aug-15 A

Halhul Water Distribution NeHalhul Water Distribution Network All Segments 386d 24-Jun-14 A 23-Aug-15 A
Safety,  saw cut asphalt aSafety,  saw cut asphalt and milling 104d 24-Jun-14 A 30-Jun-15 A

SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 104d 100% 24-Jun-14 A 30-Jun-15 A

Pipe InstallationPipe Installation 303d 28-Jun-14 A 23-Aug-15 A
Zaboud-HalhulZaboud-Halhul 22d 28-Jun-14 A 28-Aug-14 A

SHT1330 Trench excavation ,Bedding ,install and backfill for 200 mm Dist.Zaboud Water Pipeline from Sta.0+000 to Sta.1+134 22d 100% 28-Jun-14 A 28-Aug-14 A

Shahera-HalhulShahera-Halhul 41d 10-Aug-14 A 25-Sep-14 A
SHT3852-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline 200 mm from St.0+000 -1+120 22d 100% 10-Aug-14 A 22-Sep-14 A

SHT1340-new Trench excavation ,Bedding ,install and backfill for Shahera Pipeline  100 mm 1+120 -1+334 4d 100% 22-Sep-14 A 25-Sep-14 A

Nabi Yunis-HalhulNabi Yunis-Halhul 112d 10-Aug-14 A 27-Dec-14 A
SHT3854-new Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 200 mm from St.0+000 -0+800 22d 100% 10-Aug-14 A 30-Oct-14 A

SHT1335 Trench excavation ,Bedding ,install and backfill for Al Nabi Younes 150 mm 0+800 -1+750 8d 100% 02-Nov-14 A 02-Dec-14 A

SHT1340 Trench excavation ,Bedding ,install and backfill  Pipeline  for Rmoaz 100 mm 0+800 -1+600 10d 100% 23-Dec-14 A 27-Dec-14 A

Hawawer-HalhulHawawer-Halhul 7d 18-Aug-15 A 23-Aug-15 A
SHT1345 Trench excavation ,Bedding ,install and backfill for 75  mm Dist. Hawawer Water Pipeline 7d 100% 18-Aug-15 A 23-Aug-15 A

Civil Chamber workCivil Chamber work 52d 13-Mar-15 A 20-Jun-15 A
Zaboud-HalhulZaboud-Halhul 38d 13-Mar-15 A 07-May-15 A

SHT1350 Construct Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 0+180 8d 100% 13-Mar-15 A 21-Mar-15 A

SHT1360 Construct Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 8d 100% 14-Mar-15 A 17-Mar-15 A

SHT1390-new Construct -   Connection  chamber to existing (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.1+133 21d 100% 06-Apr-15 A 07-May-15 A

Shahera-HalhulShahera-Halhul 42d 21-Mar-15 A 20-May-15 A
SHT1357-new Construct -   Connection  chamber to existing (DN 200&100mm, pipeline Dia 200&100mm, PN16)@ Sta.1+115 21d 100% 21-Mar-15 A 14-Apr-15 A

SHT1355-new Construct Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 0+557 8d 100% 16-May-15 A 20-May-15 A

Nabi Yunis-HalhulNabi Yunis-Halhul 24d 25-Mar-15 A 20-Jun-15 A
SHT1367-new Construct -   Connection  chamber to existing and Wash out (DN 150&75mm, pipeline Dia 150mm, PN16)  @ Sta.0+718 19d 100% 25-Mar-15 A 29-Mar-15 A

SHT1369-new Construct -Combined 3"ARV, 8"GV,6"GV,4"GV and connection to existing(DN100,200,150,100&200 ) @ St. 0+650 19d 100% 25-Mar-15 A 20-Jun-15 A

SHT1359-new Construct -   Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+824 8d 100% 15-Apr-15 A 19-Apr-15 A

TestingTesting 86d 02-Aug-14 A 30-Jun-15 A
SHT1365 Radiographic Testing (RT) 1d 100% 02-Aug-14 A 02-Aug-14 A

SHT1370 Pressure Testing 7d 100% 06-Jun-15 A 30-Jun-15 A

AsphaltAsphalt 315d 13-Sep-14 A 11-Aug-15 A
SHT1485-new Asphalt Reinstatement Zaboud 5d 100% 13-Sep-14 A 16-Sep-14 A

SHT1375 Asphalt Reinstatement Shahera- 5d 100% 02-Oct-14 A 22-Oct-14 A

SHT1380 Asphalt Reinstatement Nabi Yunis-Halhul 5d 100% 03-Nov-14 A 05-Jan-15 A

SHT1412-new Reinstatement WO chamber at Sta. 0+557 and connection to existing   chamber at Sta.1+115 at Shahera network. 5d 100% 14-Jul-15 A 15-Jul-15 A

SHT1417-new Milling for Shahera network pipeline  RHS 3d 100% 22-Jul-15 A 24-Jul-15 A

SHT1419-new Asphalt wearing course (5 cm) for Shahera network pipeline  RHS 2d 100% 23-Jul-15 A 25-Jul-15 A

SHT1423-new Milling for Shahera network pipeline  LHS 3d 100% 26-Jul-15 A 29-Jul-15 A

SHT1421-new 5 cm asphalt wearing course including tack coat  for Shahera network pipeline  LHS 2d 100% 27-Jul-15 A 11-Aug-15 A

Mechanical Chambers woMechanical Chambers work 47d 27-Jun-15 A 19-Aug-15 A
Zaboud-HalhulZaboud-Halhul 29d 01-Jul-15 A 01-Aug-15 A

Welding flangesWelding flanges 28d 01-Jul-15 A 01-Aug-15 A
SHT-1250-MECH Welding flanges for Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 1d 100% 01-Jul-15 A 01-Jul-15 A

SHT-1260-MECH Welding flanges for  Connection  chamber to existing (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.1+133 1d 100% 01-Jul-15 A 01-Jul-15 A

SHT-1240-MECH Welding flanges for Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 0+180 1d 100% 01-Aug-15 A 01-Aug-15 A
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Mechanical fittings Mechanical fittings installation 28d 01-Jul-15 A 01-Aug-15 A
SHT-1280-MECH Fittings installation for Air Valves (DN 75mm, pipeline Dia 200mm, PN16) @ St. 0+208 1d 100% 01-Jul-15 A 01-Jul-15 A

SHT-1290-MECH Fittings installation for  Connection  chamber to existing (DN 200mm, pipeline Dia 200mm, PN16) @ Sta.1+133 1d 100% 01-Jul-15 A 01-Jul-15 A

SHT-1270-MECH Fittings installation for Gate Valves (DN 150mm, pipeline Dia 200mm, PN16) @ St. 0+180 1d 100% 01-Aug-15 A 01-Aug-15 A

Shahera-HalhulShahera-Halhul 32d 27-Jun-15 A 17-Aug-15 A
Welding flangesWelding flanges 31d 27-Jun-15 A 17-Aug-15 A

SHT-1300-MECH Welding flanges for Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 0+557 1d 100% 27-Jun-15 A 27-Jun-15 A

SHT-1310-MECH Welding flanges for Connection  chamber to existing (DN 200&100mm, pipeline Dia 200&100mm, PN16)@ Sta.1+115 1d 100% 17-Aug-15 A 17-Aug-15 A

Mechanical fittings Mechanical fittings installation 31d 27-Jun-15 A 17-Aug-15 A
SHT-1320-MECH Fittings installation for Washout Valves (DN 75mm, pipeline Dia200mm, PN16)  @ St. 0+557 1d 100% 27-Jun-15 A 27-Jun-15 A

SHT-1330-MECH Fittings installation for Connection  chamber to existing (DN 200&100mm, pipeline Dia 200&100mm, PN16)@ Sta.1+115 1d 100% 17-Aug-15 A 17-Aug-15 A

Nabi Yunis-HalhulNabi Yunis-Halhul 16d 02-Aug-15 A 19-Aug-15 A
Welding flangesWelding flanges 15d 02-Aug-15 A 19-Aug-15 A

SHT-1350-MECH Welding flanges for  Connection  chamber to existing and Wash out (DN 150&75mm, pipeline Dia 150mm, PN16)  @ Sta.0+718 1d 100% 02-Aug-15 A 02-Aug-15 A

SHT-1360-MECH Welding flanges for Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+824 1d 100% 18-Aug-15 A 19-Aug-15 A

SHT-1340-MECH Welding flanges for  Combined 3"ARV, 8"GV,6"GV,4"GV and connection to existing(DN100,200,150,100&200 ) @ St. 0+650 1d 100% 18-Aug-15 A 19-Aug-15 A

Mechanical fittings Mechanical fittings installation 15d 02-Aug-15 A 19-Aug-15 A
SHT-1380-MECH Fittings installation for Conn .existing & Wash out (DN 150&75mm, pipeline Dia 150mm, PN16)  @ Sta.0+718 1d 100% 02-Aug-15 A 02-Aug-15 A

SHT-1390-MECH Fittings installation for Connection  chamber to existing (DN 100mm, pipeline Dia 100mm, PN16) @ Sta.0+824 1d 100% 18-Aug-15 A 19-Aug-15 A

SHT-1370-MECH Fittings installation for Combined 3"ARV, 8"GV,6"GV,4"GV and connection to existing(DN100,200,150,100&200 ) @ St. 0+650 1d 100% 18-Aug-15 A 19-Aug-15 A

Phase #2 Main pipelines, NetwPhase #2 Main pipelines, Network & Road Works St. 0+000 to 6+239 529d 26-Feb-14 A 03-Sep-15 -32d
SHT1097 Start Implement traffic control Phase Three 5d 100% 26-Feb-14 A 27-Feb-14 A

Main  pipelines  St.0+000 to Main  pipelines  St.0+000 to 0+143 (Reconstruction Agricultural Road) 17d 19-Jan-15 A 27-Jan-15 A
Pipe InstallationPipe Installation 7d 19-Jan-15 A 26-Jan-15 A

SHT3880 Trench excavation for 760 mm main Pipeline with length approx. (143 LM) 7d 100% 19-Jan-15 A 26-Jan-15 A

SHT3890 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 7d 100% 19-Jan-15 A 26-Jan-15 A

SHT3900 Backfill the pipe trench with approved materials  to the required level 7d 100% 19-Jan-15 A 26-Jan-15 A

ToppingTopping 6d 26-Jan-15 A 27-Jan-15 A
SHT3901 Final Finish Sub grade & Topping 6d 100% 26-Jan-15 A 27-Jan-15 A

Main pipelines From Sta.0+1Main pipelines From Sta.0+143 to Sta.0+630 (Reconstruction Agricultural Road) 441d 02-Mar-14 A 13-Jun-15 A
Safety and Excavation WoSafety and Excavation Works 131d 02-Mar-14 A 14-Sep-14 A

SHT1506 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 131d 100% 02-Mar-14 A 14-Sep-14 A

SHT1507 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallationPipe Installation 115d 25-Mar-14 A 06-Aug-14 A
SHT1507-new Rock breaking (Digging) 10d 100% 25-Mar-14 A 12-Apr-14 A

SHT1508 Trench excavation for 760 mm main pipeline from 0+143 to sta.0+630 with length approx. (487 LM) 18d 100% 07-Jul-14 A 06-Aug-14 A

SHT1520 Backfill the pipe trench with approved materials to the required level 18d 100% 07-Jul-14 A 06-Aug-14 A

SHT1510 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 18d 100% 07-Jul-14 A 06-Aug-14 A

Civil Chamber workCivil Chamber work 11d 07-Nov-14 A 10-Nov-14 A
SHT1550 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.0+620 11d 100% 07-Nov-14 A 10-Nov-14 A

TestingTesting 1d 16-Jul-14 A 16-Jul-14 A
SHT1553 Radiographic Testing (RT) 1d 100% 16-Jul-14 A 16-Jul-14 A

Base course & Stone WallBase course & Stone Wall 13d 02-Sep-14 A 14-Sep-14 A
SHT1560 Final Finish Sub grade & Topping st. 0+140 to st. 0+630 13d 100% 02-Sep-14 A 14-Sep-14 A

Mechanical Chambers woMechanical Chambers work-1 2d 13-Jun-15 A 13-Jun-15 A
Welding flangesWelding flanges 1d 13-Jun-15 A 13-Jun-15 A

SHT-1420-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.0+620 1d 100% 13-Jun-15 A 13-Jun-15 A

Mechanical fittings insMechanical fittings installation 1d 13-Jun-15 A 13-Jun-15 A
SHT-1430-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.0+620 1d 100% 13-Jun-15 A 13-Jun-15 A

Main pipelines From Sta.0+6Main pipelines From Sta.0+630 to Sta.1+400 (Reconstruction Agricultural Road) 441d 08-Mar-14 A 07-Jun-15 A
Safety and Excavation WoSafety and Excavation Works 151d 08-Mar-14 A 14-Dec-14 A

SHT1570 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 140d 100% 08-Mar-14 A 14-Dec-14 A

SHT1580 Road excavation and backfilling to the required sub grade levels 22d 100% 25-Mar-14 A 05-Apr-14 A
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SHT1587-new Rock breaking (Digging) 10d 100% 01-Apr-14 A 11-Apr-14 A

Pipe InstallationPipe Installation 20d 12-Jun-14 A 16-Aug-14 A
SHT1600 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 20d 100% 12-Jun-14 A 16-Aug-14 A

SHT1610 Backfill the pipe trench with approved materials to the required level 20d 100% 12-Jun-14 A 16-Aug-14 A

SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with length approx. (770 LM) 20d 100% 12-Jun-14 A 16-Aug-14 A

Civil Chamber workCivil Chamber work 31d 11-Oct-14 A 09-Mar-15 A
SHT1540 Construct Main Connection chamber (DN 500mm, pipeline Dia 760mm, PN25)@ Sta.1+280 21d 100% 11-Oct-14 A 09-Mar-15 A

SHT1620 Construct -  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.0+743 23d 100% 26-Oct-14 A 10-Dec-14 A

TestingTesting 1d 16-Jul-14 A 16-Jul-14 A
SHT1623 Radiographic Testing (RT) 1d 100% 16-Jul-14 A 16-Jul-14 A

Topping and Base courseTopping and Base course 91d 16-Aug-14 A 25-Sep-14 A
SHT1630 20 cm base course layer  from Sta.1+200 to 1+400 16d 100% 16-Aug-14 A 25-Sep-14 A

SHT1920 Topping from Sta.0+630 to 1+200 13d 100% 10-Sep-14 A 22-Sep-14 A

Mechanical Chambers woMechanical Chambers work 2d 07-Jun-15 A 07-Jun-15 A
Welding flangesWelding flanges 1d 07-Jun-15 A 07-Jun-15 A

SHT-1440-MECH Welding flanges for  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.0+743 1d 100% 07-Jun-15 A 07-Jun-15 A

Mechanical fittings insMechanical fittings installation 1d 07-Jun-15 A 07-Jun-15 A
SHT-1460-MECH Fittings installation for  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.0+743 1d 100% 07-Jun-15 A 07-Jun-15 A

Main pipelines From Sta.1+4Main pipelines From Sta.1+400 to Sta.2+200 (Reconstruction Agricultural Road) 513d 24-Mar-14 A 03-Aug-15 A
Safety , Excavation WorksSafety , Excavation Works and Pipe Culvert 202d 24-Mar-14 A 20-Oct-14 A

SHT1640 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 201d 100% 24-Mar-14 A 20-Oct-14 A

SHT1650 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallationPipe Installation 21d 17-Aug-14 A 18-Sep-14 A
SHT1690 Backfill the pipe trench with approved materials to the required level 21d 100% 17-Aug-14 A 18-Sep-14 A

SHT1670 Trench excavation for 760 mm main pipeline from 1+400 to sta.2+200 with length approx. (800 LM) 21d 100% 17-Aug-14 A 18-Aug-14 A

SHT1680 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing  (UT) 21d 100% 17-Aug-14 A 18-Sep-14 A

Civil Chamber workCivil Chamber work 46d 27-Oct-14 A 23-Dec-14 A
SHT1710 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 1+942 21d 100% 27-Oct-14 A 01-Dec-14 A

SHT1700 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.1+530 21d 100% 30-Oct-14 A 15-Nov-14 A

SHT1720 Construct -Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+070 LHS 21d 100% 02-Nov-14 A 23-Dec-14 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT1724 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course & Stone WallBase course & Stone Wall 16d 25-Sep-14 A 20-Oct-14 A
SHT1730 Final Finish Sub grade & 20 cm base course layer  from 1+400 to 2+200 16d 100% 25-Sep-14 A 20-Oct-14 A

Mechanical Chambers woMechanical Chambers work 63d 07-Jun-15 A 03-Aug-15 A
Welding flangesWelding flanges 60d 07-Jun-15 A 03-Aug-15 A

SHT-1490-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 1+942 1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1480-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.1+530 1d 100% 11-Jun-15 A 11-Jun-15 A

SHT-1500-MECH Welding flanges for Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+070 LHS 2d 100% 03-Aug-15 A 03-Aug-15 A

Mechanical fittings insMechanical fittings installation 62d 07-Jun-15 A 03-Aug-15 A
SHT-1520-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 1+942 1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1510-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.1+530 1d 100% 11-Jun-15 A 11-Jun-15 A

SHT-1530-MECH Fittings installation for Al Arrub  Connection  chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+070 LHS 3d 100% 03-Aug-15 A 03-Aug-15 A

Main pipelines From Sta.2+2Main pipelines From Sta.2+200 to Sta.2+780 334d 05-Apr-14 A 11-Jun-15 A
Safety , Excavation WorksSafety , Excavation Works and Pipe Culvert 101d 05-Apr-14 A 26-Oct-14 A

SHT1740 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 101d 100% 05-Apr-14 A 20-Oct-14 A

SHT1750 Road excavation and backfilling to the required sub grade levels 22d 100% 28-Sep-14 A 26-Oct-14 A

Pipe InstallationPipe Installation 17d 20-Sep-14 A 08-Oct-14 A
SHT1770 Trench excavation for 760 mm main pipeline from 2+200 to sta.2+780 with length approx. (580 LM) 17d 100% 20-Sep-14 A 08-Oct-14 A

SHT1780 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 17d 100% 20-Sep-14 A 08-Oct-14 A

SHT1790 Backfill the pipe trench with approved materials to the required level 17d 100% 20-Sep-14 A 08-Oct-14 A

Civil Chamber workCivil Chamber work 8d 12-Nov-14 A 22-Nov-14 A

O N D J F M A M J J A S O N D J F M A M J J A S O N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 r 1

2014 2015 16

16-Aug-14 A

09-Mar-15 A

16-Jul-14 A

25-Sep-14 A

07-Jun-15 A
07-Jun-15 A

07-Jun-15 A

03-Aug-15 A
20-Oct-14 A

18-Sep-14 A

23-Dec-14 A

18-Aug-14 A

20-Oct-14 A

03-Aug-15 A
03-Aug-15 A

03-Aug-15 A

11-Jun-15 A
26-Oct-14 A

08-Oct-14 A

22-Nov-14 A

Construction Program
Completed & In Progress Activities

TO.16
Deir Sha'aar Main Pipeline Project

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Page 12 of 25 Date Revision Checked Approved
21-Sep-15

86



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT1800 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta. 2+230 8d 100% 12-Nov-14 A 22-Nov-14 A

TestingTesting 1d 20-Aug-14 A 20-Aug-14 A
SHT1803 Radiographic Testing (RT)   Workshop 1d 100% 20-Aug-14 A 20-Aug-14 A

BasecourseBasecourse 12d 08-Oct-14 A 26-Oct-14 A
SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 100% 08-Oct-14 A 26-Oct-14 A

Mechanical Chambers woMechanical Chambers work 2d 11-Jun-15 A 11-Jun-15 A
Welding flangesWelding flanges 1d 11-Jun-15 A 11-Jun-15 A

SHT-1540-MECH Welding flanges for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta. 2+230 1d 100% 11-Jun-15 A 11-Jun-15 A

Mechanical fittings insMechanical fittings installation 1d 11-Jun-15 A 11-Jun-15 A
SHT-1560-MECH Fittings installation for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta. 2+230 1d 100% 11-Jun-15 A 11-Jun-15 A

Main pipelines &  (Milling & Main pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 267d 18-Aug-14 A 15-Jul-15 A
Safety , Millings and PipeSafety , Millings and Pipe Culvert 105d 11-Oct-14 A 15-Nov-14 A

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities and all other  parties 105d 100% 11-Oct-14 A 15-Nov-14 A

SHT1840 Saw cut asphalt/Road excavation 2d 100% 18-Oct-14 A 28-Oct-14 A

Pipe InstallationPipe Installation 7d 18-Oct-14 A 28-Oct-14 A
SHT1850 Trench excavation for 760 mm main pipeline and 200mm dist. Pipeline with length approx. (250 LM) 7d 100% 18-Oct-14 A 28-Oct-14 A

SHT1870 Backfill the pipe trench with approved materials  to the required level   including 20 cm base course 7d 100% 18-Oct-14 A 28-Oct-14 A

SHT1860 Bedding layer & install the above main  & dist. Steel pipeline with required welding inspection & sectional testing (UT) 7d 100% 18-Oct-14 A 28-Oct-14 A

Civil Chamber workCivil Chamber work 57d 12-Nov-14 A 04-Mar-15 A
Main pipeline chambersMain pipeline chambers 57d 12-Nov-14 A 04-Mar-15 A

SHT1940-new Construct - ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+782 21d 100% 12-Nov-14 A 20-Jan-15 A

SHT1880 Construct - Washout chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.2+857 19d 100% 13-Dec-14 A 04-Mar-15 A

Networks chambersNetworks chambers 35d 08-Dec-14 A 20-Jan-15 A
SHT1880-new Construct - chamber for Connection to existing (DN 200mm, pipeline Dia 200mm, PN16) @2+781 21d 100% 08-Dec-14 A 20-Jan-15 A

SHT1885-new Construct - Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.2+858 5d 100% 15-Dec-14 A 20-Jan-15 A

TestingTesting 115d 18-Aug-14 A 16-May-15 A
SHT1883 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

SHT1895 Pressure Testing  for 200 mm dist. Pipelines 2d 100% 13-May-15 A 16-May-15 A

AsphaltAsphalt 107d 13-Nov-14 A 15-Jul-15 A
SHT1900 Asphalt Reinstament over pipe trench including prime coat and 5 cm asphalt wearing layer 2d 100% 13-Nov-14 A 15-Nov-14 A

SHT1910 5 cm asphalt wearing course including tack coat 2d 100% 26-Apr-15 A 11-May-15 A

SHT1887 Milling 1d 100% 26-Apr-15 A 11-May-15 A

SHT1897 Reinstatement over connection to existing chamber at Sta. 2+781 5d 100% 15-Jul-15 A 15-Jul-15 A

Mechanical Chambers woMechanical Chambers work 18d 07-Jun-15 A 20-Jun-15 A
Welding flangesWelding flanges 17d 07-Jun-15 A 20-Jun-15 A

Main pipeline chambMain pipeline chambers 1d 07-Jun-15 A 07-Jun-15 A
SHT-1570-MECH Welding flanges for  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+782 1d 100% 07-Jun-15 A 07-Jun-15 A

Networks chambersNetworks chambers 8d 17-Jun-15 A 20-Jun-15 A
SHT-1590-MECH Welding flanges for Connection to existing (DN 200mm, pipeline Dia 200mm, PN16) @2+781 1d 100% 17-Jun-15 A 17-Jun-15 A

SHT-1600-MECH Welding flanges for Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.2+858 1d 100% 20-Jun-15 A 20-Jun-15 A

Mechanical fittings insMechanical fittings installation 17d 07-Jun-15 A 17-Jun-15 A
Main pipeline chambMain pipeline chambers 1d 07-Jun-15 A 07-Jun-15 A

SHT-1610-MECH Fittings installation for  ARV chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta.2+782 1d 100% 07-Jun-15 A 07-Jun-15 A

Networks chambersNetworks chambers 8d 17-Jun-15 A 17-Jun-15 A
SHT-1630-MECH Fittings installation for  Connection to existing (DN 200mm, pipeline Dia 200mm, PN16) @2+781 1d 100% 17-Jun-15 A 17-Jun-15 A

SHT-1640-MECH Fittings installation for Washout chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.2+858 1d 100% 17-Jun-15 A 17-Jun-15 A

Main pipelines &(ReconstruMain pipelines &(Reconstruction for exist asphalt Road at residanial area 6 width) St.3+030 to 3+780 304d 18-Aug-14 A 01-Sep-15 -30d
Safety and Excavation WoSafety and Excavation Works 222d 26-Oct-14 A 15-Jul-15 A

SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  corrdination & relocate utilities 49d 100% 26-Oct-14 A 15-Jul-15 A

SHT1950 Remove exist asphalt , Road excavation and backfilling to the required subgrade level from St. 3+070 -3+200 &3+640-3+780 20d 100% 28-Oct-14 A 23-May-15 A

SHT2030 Road excavation and backfilling to the required subgrade level from St. 3+200  to St. 3+640 5d 100% 06-Jun-15 A 09-Jun-15 A

Concrete WorksConcrete Works 229d 09-Dec-14 A 03-Aug-15 A
SHT1960 Retaining Wall  from sta. 3+226to 3+295  RHS 26d 100% 09-Dec-14 A 12-May-15 A
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SHT2290 Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 40d 100% 19-Jan-15 A 12-May-15 A

SHT2840 Retaining Wall from Sta.3+150 to Sta.3+205 RHS 19d 100% 01-Mar-15 A 06-May-15 A

SHT2170 Concrete Gravity Wall  from Sta.3+555 to Sta.3+573 RHS 15d 100% 20-May-15 A 15-Jun-15 A

SHT2310 Concrete Founation for Retaining Wall from Sta.3+630- Sta.3+680 LHS 21d 100% 15-Jun-15 A 29-Jun-15 A

SHT3040 Concrete Wall for Retaining Wall from Sta.3+630- Sta.3+659 LHS 15d 100% 01-Jul-15 A 23-Jul-15 A

SHT3210 Retaining wall from Sta. 3+665 to Sta. 3+669 RHS 8d 100% 23-Jul-15 A 03-Aug-15 A

Pipe InstallationPipe Installation 21d 28-Oct-14 A 04-Dec-14 A
SHT1970 Trench excavation for 760 mm main and 200 mm dist. Pipelines with length approx. (750 LM) 21d 100% 28-Oct-14 A 04-Dec-14 A

SHT1980 Bedding layer & install the above main&dist.Steel pipeline including required welding inspection/sectional testing (UT) 21d 100% 28-Oct-14 A 04-Dec-14 A

SHT1990 Backfill the pipe trench with approved materials  to the required level 21d 100% 28-Oct-14 A 04-Dec-14 A

Additional Pipe InstallatioAdditional Pipe Installation 7d 28-Apr-15 A 07-May-15 A
SHT2560-new Trench excavation for 75 mm main Pipeline with length approx. (265 LM) from St. 3+515 to St. 3+780 7d 100% 28-Apr-15 A 07-May-15 A

SHT2565-new Bedding layer &  install the above main Steel pipeline including required welding inspection 7d 100% 28-Apr-15 A 07-May-15 A

SHT2570-new Backfill the pipe trench with approved materials to the required level 7d 100% 28-Apr-15 A 07-May-15 A

Civil Chamber workCivil Chamber work 62d 04-Dec-14 A 16-Feb-15 A
Main pipeline chambersMain pipeline chambers 26d 04-Dec-14 A 20-Jan-15 A

SHT2010 Construct -Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.3+485 RHS 21d 100% 04-Dec-14 A 20-Jan-15 A

SHT3850-new Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+303 22d 100% 09-Dec-14 A 19-Jan-15 A

SHT2000 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+745 5d 100% 22-Dec-14 A 23-Dec-14 A

Networks chambersNetworks chambers 62d 04-Dec-14 A 16-Feb-15 A
SHT2020-new Construct - combined  chamber  gate valve (DN 200&200mm, pipeline Dia 200&200mm, PN16) @ Sta. 3+490 8d 100% 04-Dec-14 A 01-Jan-15 A

SHT1895-new Construct -  ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ Sta.3+743 7d 100% 14-Dec-14 A 15-Dec-14 A

SHT1890-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.3+301 9d 100% 04-Jan-15 A 19-Jan-15 A

SHT1896-new Construct - chamber for Connection to existing (DN 200&100mm, pipeline Dia 200&100mm, PN16) @3+780 21d 100% 06-Feb-15 A 16-Feb-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2013 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course ,  Stone WallBase course ,  Stone Wall and Asphalt 67d 14-Jun-15 A 15-Aug-15 A
SHT2020 Final Finish Sub grade & 20cm base course  layer Phase One 9d 100% 14-Jun-15 A 14-Jul-15 A

SHT2040 7 cm asphalt wearing course including prime coat  from St. 3+030 To St. 3+575 2d 100% 15-Jul-15 A 15-Jul-15 A

SHT3080 Finish 20cm base course  layer from St. 3+575 To St. 3+780 2d 100% 10-Aug-15 A 11-Aug-15 A

SHT3430 7 cm asphalt wearing course including prime coat  from St. 3+575 To St. 3+780 2d 100% 15-Aug-15 A 15-Aug-15 A

Mechanical Chambers woMechanical Chambers work 72d 08-May-15 A 01-Sep-15 -26d
Welding flangesWelding flanges 67d 08-May-15 A 01-Sep-15 -33d

Main pipeline chambMain pipeline chambers 57d 07-Jun-15 A 03-Aug-15 A
SHT-1670-MECH Welding flanges for  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+745 1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1650-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+303 1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1660-MECH Welding flanges for Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.3+485 RHS 2d 100% 03-Aug-15 A 03-Aug-15 A

Networks chambersNetworks chambers 28d 08-May-15 A 01-Sep-15 -33d
SHT-1700-MECH Welding flanges for ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ Sta.3+743 1d 100% 08-May-15 A 08-May-15 A

SHT-1680-MECH Welding flanges for ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.3+301 1d 100% 08-May-15 A 08-May-15 A

SHT-1710-MECH Welding flanges for Connection to existing (DN 200&100mm, pipeline Dia 200&100mm, PN16) @3+780 1d 50% 10-Jun-15 A 01-Sep-15 -33d

SHT-1690-MECH Welding flanges for combined  chamber  gate valve (DN 200&200mm, pipeline Dia 200&200mm, PN16) @ Sta. 3+490 1d 100% 17-Jun-15 A 17-Jun-15 A

Mechanical fittings insMechanical fittings installation 61d 08-May-15 A 01-Sep-15 -26d
Main pipeline chambMain pipeline chambers 61d 07-Jun-15 A 03-Aug-15 A

SHT-1740-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+745 1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1720-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN25) @ Sta. 3+303 1d 100% 07-Jun-15 A 07-Jun-15 A

SHT-1730-MECH Fittings installation for Beit Ummar  Connection  chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.3+485 RHS 2d 100% 03-Aug-15 A 03-Aug-15 A

Networks chambersNetworks chambers 15d 08-May-15 A 01-Sep-15 -26d
SHT-1770-MECH Fittings installation for ARV Valve  chamber (DN 75mm, pipeline Dia 200mm, PN16@ Sta.3+743 1d 100% 08-May-15 A 08-May-15 A

SHT-1750-MECH Fittings installation for ARV Valve chamber (DN 75mm, pipeline Dia 200mm, PN16) @ Sta.3+301 1d 100% 08-May-15 A 08-May-15 A

SHT-1780-MECH Fittings installation for Connection to existing (DN 200&100mm, pipeline Dia 200&100mm, PN16) @3+780 1d 50% 10-Jun-15 A 01-Sep-15 -26d
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SHT-1760-MECH Fittings installation for combined  chamber  gate valve (DN 200&200mm, pipeline Dia 200&200mm, PN16) @ Sta. 3+490 1d 100% 17-Jun-15 A 17-Jun-15 A

Main pipelines & (Milling & oMain pipelines & (Milling & overlay for 11-13 m width Exist. asphalt Road )St. 3+780 to3+900 167d 18-Aug-14 A 16-May-15 A
Safety and MillingSafety and Milling 76d 01-Dec-14 A 17-Dec-14 A

SHT2050 Maintain traffic control and safety plan  ,coordination with local authorities and all others  parties 76d 100% 01-Dec-14 A 17-Dec-14 A

SHT2060 Saw cut asphalt 1d 100% 02-Dec-14 A 06-Dec-14 A

Pipe InstallationPipe Installation 4d 04-Dec-14 A 08-Dec-14 A
SHT2070 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length approx.  (120 LM) @ RHS 4d 100% 04-Dec-14 A 08-Dec-14 A

SHT2080 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing @ RHS (UT) 4d 100% 04-Dec-14 A 08-Dec-14 A

SHT2090 Backfill the pipe trench with approved materials  to the required level   including 20 cm base course  @ RHS 4d 100% 04-Dec-14 A 08-Dec-14 A

TestingTesting 115d 18-Aug-14 A 16-May-15 A
SHT2094 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

SHT4172 Pressure Testing  for 100 mm dist. Pipelines 2d 100% 13-May-15 A 16-May-15 A

AsphaltAsphalt 39d 17-Dec-14 A 25-Apr-15 A
SHT2100 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 1d 100% 17-Dec-14 A 17-Dec-14 A

SHT2110 5 cm asphalt wearing course including tack coat 1d 100% 20-Apr-15 A 25-Apr-15 A

SHT2097 Milling 1d 100% 20-Apr-15 A 25-Apr-15 A

Main pipelines & (ReconstruMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 337d 18-Aug-14 A 13-Aug-15 A
Safety , Excavation WorksSafety , Excavation Works and Pipe Culvert 166d 03-Sep-14 A 02-Mar-15 A

SHT2120 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 166d 100% 03-Sep-14 A 15-Jan-15 A

SHT2130 Remove exist asphalt or Road excavation and backfilling to the required subgrade level 22d 100% 04-Sep-14 A 03-Jan-15 A

SHT2540 Retaining Wall from Sta.4+345 to Sta.4+365 RHS 27d 100% 12-Nov-14 A 30-Nov-14 A

SHT2590 Retaining Wall from Sta.4+422 to Sta.4+440 LHS 26d 100% 04-Jan-15 A 02-Mar-15 A

Pipe InstallationPipe Installation 17d 24-Sep-14 A 03-Jan-15 A
SHT2150 Bedding layer & install the above main & dist.Steel pipeline including required welding inspection/sectional testing(UT) 17d 100% 24-Sep-14 A 03-Jan-15 A

SHT2160 Backfill the pipe trench with approved materials  to the required level 17d 100% 24-Sep-14 A 03-Jan-15 A

SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length approx. (740 LM) 17d 100% 24-Sep-14 A 03-Jan-15 A

Additional Pipe InstallatioAdditional Pipe Installation 8d 28-Apr-15 A 08-May-15 A
SHT2140-new Trench excavation for 75 mm main Pipeline with length approx. (470 LM) from St. 3+900 to St. 4+370 8d 100% 28-Apr-15 A 08-May-15 A

SHT2150-new Bedding layer &  install the above main Steel pipeline including required welding inspection 8d 100% 28-Apr-15 A 08-May-15 A

SHT2160-new Backfill the pipe trench with approved materials to the required level 8d 100% 28-Apr-15 A 08-May-15 A

Civil Chamber workCivil Chamber work 23d 13-Dec-14 A 10-Feb-15 A
Main pipeline chambersMain pipeline chambers 23d 17-Dec-14 A 31-Jan-15 A

SHT2190 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+593 17d 100% 17-Dec-14 A 31-Jan-15 A

SHT2180 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+082 9d 100% 21-Jan-15 A 31-Jan-15 A

Networks chambersNetworks chambers 8d 13-Dec-14 A 10-Feb-15 A
SHT2185-new Construct -  Wash out  and Gate valve Valve chamber (DN 50&100mm, pipeline Dia 100mm, PN16@ Sta.4+593 7d 100% 13-Dec-14 A 10-Feb-15 A

SHT2190-new Construct -  ARV Valve chamber (DN 50mm, pipeline Dia 100mm, PN16)@ Sta.4+082 7d 100% 27-Jan-15 A 29-Jan-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2193 Radiographic Testing (RT) 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course  and AsphaltBase course  and Asphalt 196d 05-Oct-14 A 13-Aug-15 A
SHT4122 Final Finish Sub grade & 20 cm base course layer From St.4+270 to St. 4+640 7d 100% 05-Oct-14 A 30-Dec-14 A

SHT2200 Final Finish Sub grade & 20 cm base course layer From St.3+900 to St. 4+270 7d 100% 11-Oct-14 A 20-Dec-14 A

SHT2210 5 cm asphalt wearing course including tack coat From St.3+900 to St. 4+350 2d 100% 13-Aug-15 A 13-Aug-15 A

Mechanical Chambers woMechanical Chambers work 9d 08-Jun-15 A 21-Jun-15 A
Welding flangesWelding flanges 8d 08-Jun-15 A 21-Jun-15 A

Main pipeline chambMain pipeline chambers 2d 08-Jun-15 A 08-Jun-15 A
SHT-1790-MECH Welding flanges for ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+082 1d 100% 08-Jun-15 A 08-Jun-15 A

SHT-1800-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+593 1d 100% 08-Jun-15 A 08-Jun-15 A

Networks chambersNetworks chambers 2d 21-Jun-15 A 21-Jun-15 A
SHT-1820-MECH Welding flanges for Wash out  and Gate valve Valve chamber (DN 50&100mm, pipeline Dia 100mm, PN16@ Sta.4+593 1d 100% 21-Jun-15 A 21-Jun-15 A

SHT-1810-MECH Welding flanges for ARV Valve chamber (DN 50mm, pipeline Dia 100mm, PN16)@ Sta.4+082 1d 100% 21-Jun-15 A 21-Jun-15 A

Mechanical fittings insMechanical fittings installation 5d 08-Jun-15 A 21-Jun-15 A
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Main pipeline chambMain pipeline chambers 2d 08-Jun-15 A 08-Jun-15 A
SHT-1830-MECH Fittings installation for ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+082 1d 100% 08-Jun-15 A 08-Jun-15 A

SHT-1840-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25)@ Sta.4+593 1d 100% 08-Jun-15 A 08-Jun-15 A

Networks chambersNetworks chambers 2d 21-Jun-15 A 21-Jun-15 A
SHT-1860-MECH Fittings installation for Wash out  and Gate valve Valve chamber (DN 50&100mm, pipeline Dia 100mm, PN16@ Sta.4+593 1d 100% 21-Jun-15 A 21-Jun-15 A

SHT-1850-MECH Fittings installation for ARV Valve chamber (DN 50mm, pipeline Dia 100mm, PN16)@ Sta.4+082 1d 100% 21-Jun-15 A 21-Jun-15 A

Main pipelines including (ReMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+300 335d 18-Aug-14 A 03-Sep-15 -32d
Safety and  Excavation WSafety and  Excavation Works 120d 09-Sep-14 A 03-Sep-15 -33d

SHT2220 Maintain traffic control plan including road grading and widening ,coordination with local and all  parties 64d 80% 09-Sep-14 A 03-Sep-15 -33d

SHT2230 Road excavation and backfilling to the required subgrade level 16d 100% 02-Oct-14 A 05-Jan-15 A

Pipe InstallationPipe Installation 18d 20-Nov-14 A 03-Jan-15 A
SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 100% 20-Nov-14 A 03-Jan-15 A

SHT2250 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 18d 100% 20-Nov-14 A 03-Jan-15 A

SHT2260 Backfill the pipe trench with approved materials to the required level 18d 100% 20-Nov-14 A 03-Jan-15 A

Chamber workChamber work 33d 13-Dec-14 A 09-Mar-15 A
SHT2280 Construct -Beit Ummar Flow Monitoring  chamber (DN 500mm, pipeline Dia 760mm, PN25) @ Sta 4+625 24d 100% 13-Dec-14 A 09-Mar-15 A

SHT2270 Construct -ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.4+993 18d 100% 31-Jan-15 A 28-Feb-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2283 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Base courseBase course 6d 12-Aug-15 A 03-Sep-15 -28d
SHT2300 Finish Sub grade & 20 cm base course layer 4+100- 4+660 & 5+100 -5+300 3d 100% 12-Aug-15 A 13-Aug-15 A

SHT3460 Finish Sub grade & 20 cm base course layer from St. 4+660 to St. 5+100 5d 50% 20-Aug-15 A 03-Sep-15 -28d

Mechanical Chambers woMechanical Chambers work 2d 10-Jun-15 A 10-Jun-15 A
Welding flangesWelding flanges 1d 10-Jun-15 A 10-Jun-15 A

SHT-1900-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.4+993 1d 100% 10-Jun-15 A 10-Jun-15 A

Mechanical fittings insMechanical fittings installation 1d 10-Jun-15 A 10-Jun-15 A
SHT-1920-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.4+993 1d 100% 10-Jun-15 A 10-Jun-15 A

Main pipelines including (ReMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+837 322d 28-Aug-14 A 18-Aug-15 A
Safety and Excavation WoSafety and Excavation Works 71d 02-Sep-14 A 01-Jan-15 A

SHT2320 Maintain traffic control plan including road grading and widening ,coordination with local and all  parties 53d 100% 02-Sep-14 A 01-Jan-15 A

SHT2330 Road excavation and backfilling to the required subgrade level 19d 100% 03-Sep-14 A 29-Dec-14 A

Pipe InstallationPipe Installation 20d 19-Oct-14 A 20-Nov-14 A
SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (537 LM) 18d 100% 19-Oct-14 A 20-Nov-14 A

SHT2350 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 18d 100% 20-Oct-14 A 20-Nov-14 A

SHT2360 Backfill the pipe trench with approved materials to the required level 18d 100% 20-Oct-14 A 20-Nov-14 A

Civil Chamber workCivil Chamber work 21d 14-Dec-14 A 24-Feb-15 A
SHT2380 Construct -AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ Sta.5+607 21d 100% 14-Dec-14 A 24-Feb-15 A

TestingTesting 1d 28-Aug-14 A 28-Aug-14 A
SHT2383 Radiographic Testing (RT)   Workshop 1d 100% 28-Aug-14 A 28-Aug-14 A

Base courseBase course 193d 18-Oct-14 A 18-Aug-15 A
SHT2390 Final Finish Sub grade & 20 cm base course layer 21d 100% 18-Oct-14 A 31-May-15 A

SHT2400 Finish 20 cm base course layer from St. 5+600 To St. 5+837 3d 100% 10-Aug-15 A 11-Aug-15 A

SHT3450 Finish 20 cm base course layer from St. 5+300 To St. 5+600 5d 100% 17-Aug-15 A 18-Aug-15 A

Mechanical Chambers woMechanical Chambers work 3d 08-Jun-15 A 08-Jun-15 A
Welding flangesWelding flanges 1d 08-Jun-15 A 08-Jun-15 A

SHT-1930-MECH Welding flanges for AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ Sta.5+607 1d 100% 08-Jun-15 A 08-Jun-15 A

Mechanical fittings insMechanical fittings installation 1d 08-Jun-15 A 08-Jun-15 A
SHT-1940-MECH Fittings installation for AR/AV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16)  @ Sta.5+607 1d 100% 08-Jun-15 A 08-Jun-15 A

Main  pipelines  & ( Area C inMain  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  5+837 to 6+220 210d 04-Dec-14 A 11-Aug-15 A
Safety and Pipe CulvertSafety and Pipe Culvert 17d 01-Apr-15 A 15-Jun-15 A

SHT3390 Maintain traffic control & safety plan to include local access to residance ,  corrdination with israile authorities 17d 100% 01-Apr-15 A 15-Jun-15 A

SHT3909 Road excavation and backfilling to the required subgrade level from St. 5+837 to St. 6+000 8d 100% 02-Apr-15 A 28-Apr-15 A

Pipe InstallationPipe Installation 86d 04-Dec-14 A 26-Apr-15 A
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SHT3397 Road Crossing Karm Tzur (Working night shift) 1d 100% 04-Dec-14 A 04-Dec-14 A

SHT3400 Trench excavation side the road for 760 mm main Pipeline with length approx. (383 LM) 21d 100% 02-Apr-15 A 26-Apr-15 A

SHT3405 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 21d 100% 02-Apr-15 A 26-Apr-15 A

SHT3407 Backfill the pipe trench with approved materials  to the required level 21d 100% 02-Apr-15 A 26-Apr-15 A

Civil Chamber workCivil Chamber work 34d 06-May-15 A 16-Jun-15 A
SHT2370 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.5+894 21d 100% 06-May-15 A 16-Jun-15 A

SHT3410 Install precast -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.6+060 8d 100% 07-Jun-15 A 07-Jun-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT3412 Radiographic Testing (RT) 1d 100% 18-Mar-15 A 18-Mar-15 A

Base courseBase course 29d 29-Jul-15 A 11-Aug-15 A
SHT3951 Final backfilling over 30" pipeline from Sta. 6+000 - 6+200 1d 100% 29-Jul-15 A 01-Aug-15 A

SHT3941 Final Finish Sub grade & 20 cm base course layer from St. 5+837 to St. 6+000 3d 100% 10-Aug-15 A 11-Aug-15 A

Mechanical Chambers woMechanical Chambers work 2d 15-Jun-15 A 15-Jun-15 A
Welding flangesWelding flanges 1d 15-Jun-15 A 15-Jun-15 A

SHT-1970-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.6+060 1d 100% 15-Jun-15 A 15-Jun-15 A

Mechanical fittings insMechanical fittings installation 1d 15-Jun-15 A 15-Jun-15 A
SHT-1990-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.6+060 1d 100% 15-Jun-15 A 15-Jun-15 A

Phase #3 Main pipelines, NetwPhase #3 Main pipelines, Network & Road Works St.6+239 to 7+950 546d 01-Feb-14 A 31-Aug-15 A
Main pipelines & (ReconstruMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+239 to 6+824 229d 18-Aug-14 A 31-Aug-15 A

Safety and Excavation WoSafety and Excavation Works 49d 24-Dec-14 A 13-Jul-15 A
SHT3300 Maintain traffic control and safety plan to include local access to residence ,all  coordination 49d 100% 24-Dec-14 A 13-Jul-15 A

SHT3310 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 6d 100% 27-Dec-14 A 18-Jan-15 A

Pipe InstallationPipe Installation 16d 27-Dec-14 A 18-Jan-15 A
SHT3320 Trench excavation for 760 mm main Pipeline with length approx. (620 LM) 16d 100% 27-Dec-14 A 18-Jan-15 A

SHT3330 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 16d 100% 27-Dec-14 A 18-Jan-15 A

SHT3340 Backfill the pipe trench with approved materials  to the required level 16d 100% 27-Dec-14 A 18-Jan-15 A

Civil Chamber workCivil Chamber work 44d 14-Feb-15 A 29-Apr-15 A
SHT3350 Construct - ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.6+600 21d 100% 14-Feb-15 A 26-Feb-15 A

SHT3360 Construct - Karm Tzur Deir Sha'ar connection chamber (DN 75mm, pipeline Dia 760mm, PN16) @ Sta. 6+240 RHS 19d 100% 08-Apr-15 A 29-Apr-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT3362 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

Base course and AsphaltBase course and Asphalt 134d 03-Jan-15 A 13-Jul-15 A
SHT3370 Final Finish Sub grade  & 20 cm base course layer 9d 100% 03-Jan-15 A 31-Jan-15 A

SHT3380 5 cm asphalt wearing course including prime coat 6+240 to st. 6+824 2d 100% 13-Jul-15 A 13-Jul-15 A

Mechanical Chambers woMechanical Chambers work 75d 10-Jun-15 A 31-Aug-15 A
Welding flangesWelding flanges 74d 10-Jun-15 A 31-Aug-15 A

SHT-2010-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.6+600 1d 100% 10-Jun-15 A 10-Jun-15 A

SHT-2000-MECH Welding flanges for Karm Tzur Deir Sha'ar connection chamber (DN 75mm, pipeline Dia 760mm, PN16) @ Sta. 6+240 RHS 1d 100% 31-Aug-15 A 31-Aug-15 A

Mechanical fittings insMechanical fittings installation 74d 10-Jun-15 A 31-Aug-15 A
SHT-2030-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.6+600 1d 100% 10-Jun-15 A 10-Jun-15 A

SHT-2083-MECH Fittings installation for Karm Tzur Deir Sha'ar connection chamber (DN 75mm, pipeline Dia 760mm, PN16) @ Sta. 6+240 RHS 1d 100% 31-Aug-15 A 31-Aug-15 A

Main pipelines(Reconstruct Main pipelines(Reconstruct four lane width of Exist road at residential area)St.6+824 to 7+515 546d 01-Feb-14 A 30-Aug-15 A
Safety and Excavation WoSafety and Excavation Works 84d 12-Jun-14 A 29-Jun-15 A

SHT3010 Implement traffic control and safety plan ,all  coordination and relocate utilities if required 73d 100% 12-Jun-14 A 29-Jun-15 A

SHT3020 Road excavation and backfilling to the required subgrade level RHS  & LHS 20d 100% 01-Mar-15 A 20-Mar-15 A

SHT3220 Storm concrete system &crossing pipes and catch basin from Sta.7+180 to Sta.7+240 and from Sta.7+300 to Sta.7+360 15d 100% 21-Mar-15 A 02-May-15 A

Concrete WallsConcrete Walls 397d 01-Feb-14 A 09-Aug-15 A
SHT1117 Structural excavation for retaining walls 21d 100% 01-Feb-14 A 15-Sep-14 A

SHT1385-new Concrete retaining wall Retaining Wall from Sta.7+095 to Sta. 7+204.23 LHS (110 LM) 51d 100% 20-Feb-14 A 30-Mar-14 A

SHT1387-new Concrete Retaining Wall from Sta.7+389.32 to Sta. 7+505 LHS = length (115 LM) 61d 100% 14-Apr-14 A 29-Oct-14 A

SHT1389-new Concrete Retaining Wall from Sta.7+364.35 to Sta. 7+389.32 LHS = length (25 LM) 21d 100% 20-Apr-14 A 03-Aug-14 A

SHT1388-new Concrete Retaining Wall from Sta.7+204.23 to Sta. 7+364.35 LHS = length (160 LM) 76d 100% 30-Apr-14 A 06-Sep-14 A
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SHT3190 Backfilling behind retaining wall 37d 100% 12-Jun-14 A 01-Dec-14 A

SHT1165 Boundary Wall from Sta.6+971 to Sta.7+036 RHS 23d 100% 09-Sep-14 A 22-Oct-14 A

SHT1135 Concrete retaining wall from sta.7+180 to access road. 21d 100% 15-Sep-14 A 27-Sep-14 A

SHT1145 Boundary Wall from Sta.6+940 to Sta.6+971 RHS 10d 100% 28-Jul-15 A 09-Aug-15 A

Pipe InstallationPipe Installation 102d 02-Feb-15 A 09-Apr-15 A
760 mm main pipeline 760 mm main pipeline and  150 mm  dist.pipeline 8d 02-Feb-15 A 09-Feb-15 A

SHT3070 Backfill the pipe trench with approved materials  to the required level RHS 8d 100% 02-Feb-15 A 09-Feb-15 A

SHT3050 Trench excavation for 760 mm main pipeline and  150 mm  dist.pipeline from 7+515  to 7+157 with length approx. (358LM) R 8d 100% 02-Feb-15 A 09-Feb-15 A

SHT3060 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) RHS 8d 100% 02-Feb-15 A 09-Feb-15 A

760 mm main pipeline 760 mm main pipeline and  100 mm  dist.pipeline 4d 10-Feb-15 A 21-Feb-15 A
SHT3072 Trench excavation for 760 mm main pipeline and  100 mm  dist.pipeline from 7+157  to 6+824 with length approx. (333 LM) 4d 100% 10-Feb-15 A 21-Feb-15 A

SHT3074 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) RHS 4d 100% 10-Feb-15 A 21-Feb-15 A

SHT3076 Backfill the pipe trench with approved materials  to the required level RHS 4d 100% 10-Feb-15 A 21-Feb-15 A

Additional Pipe InstallaAdditional Pipe Installation 8d 01-Apr-15 A 09-Apr-15 A
SHT2143-new Trench excavation for 75 mm main Pipeline   (Road crossing )with length approx. (136 LM 8d 100% 01-Apr-15 A 09-Apr-15 A

SHT2154-new Bedding layer &  install the above main Steel pipeline including required welding inspection 8d 100% 01-Apr-15 A 09-Apr-15 A

SHT2166-new Backfill the pipe trench with approved materials to the required level 8d 100% 01-Apr-15 A 09-Apr-15 A

Civil Chamber workCivil Chamber work 39d 26-Feb-15 A 21-Apr-15 A
Main pipeline chambersMain pipeline chambers 21d 26-Feb-15 A 22-Mar-15 A

SHT3100 Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.7+192 RHS 21d 100% 26-Feb-15 A 22-Mar-15 A

Networks chambersNetworks chambers 39d 26-Feb-15 A 21-Apr-15 A
SHT3103-new Construct - Wash out Valve chamber (DN 75mm, pipeline Dia 150mm, PN16)   @ Sta.7+199 8d 100% 26-Feb-15 A 25-Mar-15 A

SHT3101-new Construct - Gate valve (DN 100mm, pipeline Dia 100mm, PN16) @ Sta. 6+822 8d 100% 20-Apr-15 A 21-Apr-15 A

TestingTesting 1d 04-Feb-15 A 04-Feb-15 A
SHT3102 Radiographic Testing (RT) 1d 100% 04-Feb-15 A 04-Feb-15 A

ToppingTopping 20d 10-Mar-15 A 29-Apr-15 A
SHT3110 Final Finish Sub grade & 20 cm thick for toping layer RHS 10d 100% 10-Mar-15 A 29-Apr-15 A

SHT3230 Final Finish Sub grade & 20 cm thick for toping layer LHS 11d 100% 11-Mar-15 A 29-Apr-15 A

PVC, Base coursePVC, Base course 31d 01-Apr-15 A 14-Jun-15 A
SHT3130 20 cm thick for first base course layer RHS 10d 100% 01-Apr-15 A 28-Apr-15 A

SHT3240 20 cm thick for first base course layer LHS 10d 100% 01-Apr-15 A 28-Apr-15 A

SHT3140 20 cm thick for second base course layer RHS 21d 100% 15-Apr-15 A 14-Jun-15 A

SHT3250 20 cm thick for second base course layer LHS 21d 100% 15-Apr-15 A 31-May-15 A

SHT3120 Reinf.concrete foundation and PVC conduit cable for street lighting RHS 12d 100% 03-May-15 A 31-May-15 A

Binder AsphaltBinder Asphalt 15d 26-May-15 A 15-Jun-15 A
SHT3260 5cm asphalt binder course  including prime coat from St. 6+824 to St. 7+080 2d 100% 26-May-15 A 26-May-15 A

SHT4192 5cm asphalt binder course  including prime coat from St. 7+080 to St. 7+515 LHS 2d 100% 04-Jun-15 A 04-Jun-15 A

SHT3150 5cm asphalt binder course  including prime coat from St. 7+080 to St. 7+515 RHS 2d 100% 15-Jun-15 A 15-Jun-15 A

Side WalkSide Walk 104d 25-Apr-15 A 16-Aug-15 A
SHT3270 construct curbstone after Saw cut the edge of asphalt binder course LHS 10d 100% 25-Apr-15 A 28-May-15 A

SHT3160 Construct curbstone after Saw cut the edge of asphalt binder course RHS 21d 100% 26-Apr-15 A 29-Jun-15 A

SHT3280 Reinforced concrete side walks,  ramps   including 15 cm base course under side walk LHS 21d 100% 11-May-15 A 29-Jun-15 A

SHT3170 Reinforced concrete side walks,  ramps   including 15 cm base course under side walk RHS 21d 100% 12-May-15 A 29-Jun-15 A

SHT3180 Finishing Reinforced concrete for  side walks from St. 6+824 to st. 7+515 7d 100% 15-Aug-15 A 16-Aug-15 A

Wearing AsphaltWearing Asphalt 81d 04-Jun-15 A 12-Aug-15 A
SHT3530 install street lighting units 5d 100% 04-Jun-15 A 04-Jun-15 A

SHT3470 5 cm asphalt wearing course including tack coat  7+230 -7+515 LHS 2d 100% 12-Aug-15 A 12-Aug-15 A

Mechanical Chambers woMechanical Chambers work 90d 13-Jun-15 A 30-Aug-15 A
Welding flangesWelding flanges 74d 13-Jun-15 A 30-Aug-15 A

Main pipeline chambMain pipeline chambers 1d 30-Aug-15 A 30-Aug-15 A
SHT-2050-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN25) @ Sta.7+192 RHS 1d 100% 30-Aug-15 A 30-Aug-15 A

Networks chambersNetworks chambers 16d 13-Jun-15 A 29-Jun-15 A
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SHT-2070-MECH Welding flanges for Wash out Valve chamber (DN 75mm, pipeline Dia 150mm, PN16)   @ Sta.7+199 1d 100% 13-Jun-15 A 13-Jun-15 A

SHT-2060-MECH Welding flanges for Gate valve (DN 100mm, pipeline Dia 100mm, PN16) @ Sta. 6+822 1d 100% 29-Jun-15 A 29-Jun-15 A

Mechanical fittings insMechanical fittings installation 3d 13-Jun-15 A 13-Jun-15 A
Main pipeline chambMain pipeline chambers 0d 0d
Networks chambersNetworks chambers 3d 13-Jun-15 A 13-Jun-15 A

SHT-2090-MECH Fittings installation for Gate valve (DN 100mm, pipeline Dia 100mm, PN16) @ Sta. 6+822 1d 100% 13-Jun-15 A 13-Jun-15 A

SHT-2100-MECH Fittings installation for Wash out Valve chamber (DN 75mm, pipeline Dia 150mm, PN16)   @ Sta.7+199 1d 100% 13-Jun-15 A 13-Jun-15 A

Main pipelines &(Milling & oMain pipelines &(Milling & over lay two lane width Exist road at residential area) St.7+515 to 7+950 104d 18-Aug-14 A 10-Mar-15 A
Safety and MillingSafety and Milling 81d 15-Jan-15 A 10-Mar-15 A

SHT2910 Maintain traffic control and safety plan RHS , coordination with local and all  parties 81d 100% 15-Jan-15 A 10-Mar-15 A

SHT2920 Saw cut asphalt 15d 100% 16-Jan-15 A 02-Feb-15 A

Pipe InstallationPipe Installation 12d 19-Jan-15 A 02-Feb-15 A
SHT2930 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline   7+515 to 7+950  (435 LM) 12d 100% 19-Jan-15 A 02-Feb-15 A

SHT2940 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 12d 100% 19-Jan-15 A 02-Feb-15 A

SHT2950 Backfill the pipe trench with approved materials  to the required level  including base course 12d 100% 19-Jan-15 A 02-Feb-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2952 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A

AsphaltAsphalt 32d 01-Mar-15 A 10-Mar-15 A
SHT2957 Milling 1d 100% 01-Mar-15 A 05-Mar-15 A

SHT2960 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt wearing layer 2d 100% 07-Mar-15 A 09-Mar-15 A

SHT3000 5 cm asphalt wearing course including tack coat from St. 7+515 to St. 7+935 2d 100% 08-Mar-15 A 10-Mar-15 A

Phase #4 Main pipelines &(MillPhase #4 Main pipelines &(Milling & over lay two lane width Exist road ) St.7+950 to 9+027 357d 28-Aug-14 A 08-Sep-15 -29d
Safety , Milling and Storm sySafety , Milling and Storm system 357d 31-Aug-14 A 08-Sep-15 -29d

SHT2800 Maintain traffic control and safety plan  , coordination with local and all  parties 92d 93.48% 31-Aug-14 A 07-Sep-15 -28d

SHT2810 Saw cut asphalt from 8+271 To  9+027 2d 100% 01-Sep-14 A 06-Sep-14 A

SHT4162 Saw cut asphalt from 7+950 To  8+270 2d 100% 19-Jan-15 A 25-Jan-15 A

SHT2970 Concrete Pipes for storm system From St. 8+230 to St. 8+570 35d 100% 02-Apr-15 A 06-May-15 A

SHT2980 400 mm crossing pipes and catch basin From St. 7+230 to St. 8+570 15d 100% 09-May-15 A 26-May-15 A

SHT2890 Concrete Pipes for storm system From St. 7+950 to St. 8+240 30d 100% 09-May-15 A 27-May-15 A

SHT4182 400 mm crossing pipes and catch basin From St. 7+950 to St. 8+240 20d 100% 28-May-15 A 10-Jun-15 A

SHT4232 Finishing storm water work benching and testing  from Sta.7+180 to Sta. 7+360. & from Sta. 7+945 to St. 8+570 14d 50% 23-Aug-15 A 08-Sep-15 -25d

Pipe InstallationPipe Installation 101d 01-Sep-14 A 25-Jan-15 A
760 mm main pipeline an760 mm main pipeline and  150mm  dist.pipeline- 7+950 to St. 8+271 11d 19-Jan-15 A 25-Jan-15 A

SHT4132 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline   7+950 to 8+271  (321 LM) 11d 100% 19-Jan-15 A 25-Jan-15 A

SHT4142 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 11d 100% 19-Jan-15 A 25-Jan-15 A

SHT4152 Backfill the pipe trench with approved materials  to the required level  including base course 11d 100% 19-Jan-15 A 25-Jan-15 A

760 mm main pipeline an760 mm main pipeline and  150mm  dist.pipeline 17d 06-Sep-14 A 20-Jan-15 A
SHT2862 Bedding layer & install the all main Steel pipeline including required welding inspection / sectional testing (UT) 17d 100% 06-Sep-14 A 20-Jan-15 A

SHT2864 Backfill the pipe trench with approved materials  to the required level  including base course 17d 100% 06-Sep-14 A 20-Jan-15 A

SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  8+271 TO  8+880   (633 LM) 17d 100% 06-Sep-14 A 20-Jan-15 A

760 mm main pipeline an760 mm main pipeline and  300mm  dist.pipeline 7d 01-Sep-14 A 06-Sep-14 A
SHT2820 Trench excavation for 760 mm main pipeline and  300mm  dist.pipeline from   8+904 TO 9+027  (123 LM) 6d 100% 01-Sep-14 A 06-Sep-14 A

SHT2830 Bedding layer & install the all main Steel pipeline including required welding inspection / sectional testing (UT) 6d 100% 01-Sep-14 A 06-Sep-14 A

SHT2850 Backfill the pipe trench with approved materials  to the required level  including base course 6d 100% 01-Sep-14 A 06-Sep-14 A

Civil Chamber workCivil Chamber work 66d 01-Mar-15 A 24-May-15 A
Main pipeline chambersMain pipeline chambers 37d 01-Mar-15 A 10-May-15 A

SHT2870 Construct - Halhul   connection chamber (DN 300mm, pipeline Dia 760mm, PN16) @ Sta. 8+889 RHS 20d 100% 01-Mar-15 A 10-May-15 A

SHT2865 Construct -  150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.8+875 21d 100% 14-Mar-15 A 09-May-15 A

SHT2880 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta. 8+400 20d 100% 21-Mar-15 A 06-May-15 A

Networks chambersNetworks chambers 48d 10-Mar-15 A 24-May-15 A
SHT2884-new Construct - Halhul   Connection to Halhul existing chamber (DN 150mm, pipeline Dia 150mm, PN16)@St. 8+875 21d 100% 10-Mar-15 A 21-Apr-15 A

SHT2882-new Construct -  ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ Sta. 8+397 8d 100% 23-May-15 A 24-May-15 A
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TestingTesting 1d 28-Aug-14 A 28-Aug-14 A
SHT2883 Radiographic Testing (RT)   Workshop 1d 100% 28-Aug-14 A 28-Aug-14 A

Milling & over lay from St. 7+Milling & over lay from St. 7+935 to St. 8+230 47d 13-Jun-15 A 28-Jul-15 A
SHT4093-new Asphalt Reinstatement 5d 100% 13-Jun-15 A 21-Jun-15 A

SHT4083 Milling  from St. 7+935 to St. 8+230 1d 100% 28-Jul-15 A 28-Jul-15 A

Change Original scoping ofChange Original scoping of project works (reconstruction road from St. 8+230 to St. 8+570) 50d 27-May-15 A 30-Aug-15 A
SHT4080-new Road excavation and backfilling to the required subgrade level From St. 8+230 to St. 8+570 5d 100% 27-May-15 A 30-May-15 A

SHT4090-new Finish sub-grade layer 8d 100% 31-May-15 A 06-Jun-15 A

SHT4100-new 15 cm thick for first base course layer From St. 8+230 to St. 8+570 6d 100% 06-Jun-15 A 09-Jun-15 A

SHT4110-new 15 cm thick for second  base course layer From St. 8+230 to St. 8+570 6d 100% 09-Jun-15 A 13-Jun-15 A

SHT4140-new 5 cm asphalt binder course  including prime coat From St. 8+230 to St. 8+570 2d 100% 18-Jun-15 A 18-Jun-15 A

SHT4157-new Curbstone and Reinforced concrete for Sidewalk from Sta. 8+230 to Sta. 8+570 RHS 20d 100% 01-Jul-15 A 09-Aug-15 A

SHT4153-new Reinstatement at ARV chambers at Sta.8+400, 1d 100% 30-Aug-15 A 30-Aug-15 A

Milling & over lay from  8+57Milling & over lay from  8+570 to St. 9+027 196d 24-Sep-14 A 30-Aug-15 A
SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm asphalt wearing layer 4d 100% 24-Sep-14 A 28-Sep-14 A

SHT2888 Milling from  8+570 to St. 9+027 1d 100% 05-Mar-15 A 06-May-15 A

SHT4080 5 cm asphalt wearing course including tack coat from  8+570 to St. 9+027 RHS 2d 100% 09-Mar-15 A 25-May-15 A

SHT4099 Reinstatement at ,ARV chamber at Sta.8+875 5d 100% 14-Jul-15 A 14-Jul-15 A

SHT4242 Reinstatement at  Halhul Connection chamber at Sta. 8+889. 2d 100% 19-Jul-15 A 19-Jul-15 A

SHT4120 5 cm asphalt wearing course including tack coat from  8+300 to St. 9+027 LHS 5d 100% 30-Aug-15 A 30-Aug-15 A

Mechanical Chambers workMechanical Chambers work 69d 14-Jun-15 A 29-Aug-15 A
Welding flangesWelding flanges 68d 14-Jun-15 A 29-Aug-15 A

Main pipeline chambersMain pipeline chambers 68d 14-Jun-15 A 29-Aug-15 A
SHT-2120-MECH Welding flanges for 150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.8+875 1d 100% 14-Jun-15 A 14-Jun-15 A

SHT-2110-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta. 8+400 1d 100% 28-Jun-15 A 28-Jun-15 A

SHT-2130-MECH Welding flanges for Halhul   connection chamber (DN 300mm, pipeline Dia 760mm, PN16) @ Sta. 8+889 RHS 1d 100% 24-Aug-15 A 29-Aug-15 A

Networks chambersNetworks chambers 1d 27-Jun-15 A 27-Jun-15 A
SHT-2140-MECH Welding flanges for ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ Sta. 8+397 1d 100% 27-Jun-15 A 27-Jun-15 A

Mechanical fittings instalMechanical fittings installation 67d 14-Jun-15 A 29-Aug-15 A
Main pipeline chambersMain pipeline chambers 67d 14-Jun-15 A 29-Aug-15 A

SHT-2170-MECH Fittings installation for 150 AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.8+875 1d 100% 14-Jun-15 A 14-Jun-15 A

SHT-2160-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta. 8+400 1d 100% 28-Jun-15 A 28-Jun-15 A

SHT-2180-MECH Fittings installation for Halhul   connection chamber (DN 300mm, pipeline Dia 760mm, PN16) @ Sta. 8+889 RHS 1d 100% 24-Aug-15 A 29-Aug-15 A

Networks chambersNetworks chambers 1d 27-Jun-15 A 27-Jun-15 A
SHT-2190-MECH Fittings installation for ARV Valve chamber (DN 75mm, pipeline Dia150mm, PN16)  @ Sta. 8+397 1d 100% 27-Jun-15 A 27-Jun-15 A

Phase #5 Main pipelines&(MilliPhase #5 Main pipelines&(Milling & overlay 11-13m width Exist road ) St. 9+027 to 9+418 370d 09-Aug-14 A 16-Aug-15 A
Safety and MillingSafety and Milling 96d 09-Aug-14 A 01-Jan-15 A

SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all  corrdination & relocate utilities 96d 100% 09-Aug-14 A 01-Jan-15 A

SHT2710 saw cut asphalt 2d 100% 10-Aug-14 A 27-Aug-14 A

Pipe InstallationPipe Installation 16d 10-Aug-14 A 27-Aug-14 A
760 mm main pipeline & 2760 mm main pipeline & 200mm  dist.pipeline 16d 10-Aug-14 A 27-Aug-14 A

SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from 9+027 TO 9+418  (391 LM) 16d 100% 10-Aug-14 A 27-Aug-14 A

SHT2753 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 16d 100% 10-Aug-14 A 27-Aug-14 A

SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 100% 10-Aug-14 A 27-Aug-14 A

Civil Chamber workCivil Chamber work 160d 15-Sep-14 A 14-May-15 A
Main pipeline chambersMain pipeline chambers 134d 15-Sep-14 A 14-May-15 A

SHT2770 Construct - Halhul distribution connection chamber (Kharas junction)-(DN200mm, pipeline Dia300mm,PN16) @ Sta.9+052 RHS 22d 100% 15-Sep-14 A 08-Oct-14 A

SHT2760 Construct -  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.9+210 20d 100% 22-Mar-15 A 14-May-15 A

Networks chambersNetworks chambers 8d 11-May-15 A 12-May-15 A
SHT2785-new Construct -  ARV  Valve chamber  (DN 75mm, pipeline Dia 200mm, PN16)  @ Sta.9+180 8d 100% 11-May-15 A 12-May-15 A

TestingTesting 1d 18-Aug-14 A 18-Aug-14 A
SHT2772 Radiographic Testing (RT)   Workshop 1d 100% 18-Aug-14 A 18-Aug-14 A
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Basecourse and AsphaltBasecourse and Asphalt 84d 20-Aug-14 A 14-May-15 A
SHT2780 Asphalt Reinstatement over pipe trench including prime coat from St. 9+027-9+220& St. 9+390 -9+418 2d 100% 20-Aug-14 A 25-Aug-14 A

SHT2790 5 cm asphalt wearing course including tack coat 2d 100% 12-May-15 A 14-May-15 A

SHT2777 Milling 1d 100% 12-May-15 A 12-May-15 A

Mechanical Chambers workMechanical Chambers work 46d 15-Jun-15 A 16-Aug-15 A
Welding flangesWelding flanges 45d 15-Jun-15 A 16-Aug-15 A

Main pipeline chambersMain pipeline chambers 45d 15-Jun-15 A 16-Aug-15 A
SHT-2220-MECH Welding flanges for  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.9+210 1d 100% 15-Jun-15 A 15-Jun-15 A

SHT-2210-MECH Welding flanges Halhul distribution connection chamber (Kharas)-(DN200mm, pipeline Dia300mm,PN16) @ Sta.9+052 1d 100% 15-Aug-15 A 16-Aug-15 A

Networks chambersNetworks chambers 1d 15-Jun-15 A 15-Jun-15 A
SHT-2230-MECH Welding flanges for ARV  Valve chamber  (DN 75mm, pipeline Dia 200mm, PN16)  @ Sta.9+180 1d 100% 15-Jun-15 A 15-Jun-15 A

Mechanical fittings instalMechanical fittings installation 43d 15-Jun-15 A 16-Aug-15 A
Main pipeline chambersMain pipeline chambers 43d 15-Jun-15 A 16-Aug-15 A

SHT-2250-MECH Fittings installation for  ARV Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.9+210 1d 100% 15-Jun-15 A 15-Jun-15 A

SHT-2240-MECH Fittings installation for  Halhul distribution connection chamber (Kharas)-(DN200mm, pipeline Dia300mm,PN16) @ Sta.9+052 1d 100% 16-Aug-15 A 16-Aug-15 A

Networks chambersNetworks chambers 1d 15-Jun-15 A 15-Jun-15 A
SHT-2260-MECH Fittings installation for ARV  Valve chamber  (DN 75mm, pipeline Dia 200mm, PN16)  @ Sta.9+180 1d 100% 15-Jun-15 A 15-Jun-15 A

Phase #6 Main pipelines, NetwPhase #6 Main pipelines, Network & Road Works St.9+418 to 11+000 162d 17-Feb-15 A 14-Jul-15 A
Main pipelines&(RehabilitatMain pipelines&(Rehabilitation Exist road at residential area)St.9+418 to  9+880 137d 24-Feb-15 A 09-Jul-15 A

Safety and Excavation WoSafety and Excavation Works 52d 24-Feb-15 A 09-Jul-15 A
SHT4000 Maintain traffic control & safety plan to include local access to residance ,all  corrdination & relocate utilities 52d 100% 24-Feb-15 A 09-Jul-15 A

SHT4010 Remove exist asphalt , Road excavation and backfilling to the required subgrade level and milling 9d 100% 25-Feb-15 A 12-May-15 A

Pipe InstallationPipe Installation 104d 25-Feb-15 A 10-Jun-15 A
760 mm main pipeline 760 mm main pipeline & dist.pipe150 mm 11d 25-Feb-15 A 10-Mar-15 A

SHT2720 Trench excavation for 760 mm main pipeline & dist.pipe150 mm  from 9+418 to 9+880 (462 LM) 11d 100% 25-Feb-15 A 10-Mar-15 A

SHT2730 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 11d 100% 25-Feb-15 A 10-Mar-15 A

SHT2740 Backfill the pipe trench with approved materials  to the required level 11d 100% 25-Feb-15 A 10-Mar-15 A

Additional Pipe InstallaAdditional Pipe Installation 5d 01-Jun-15 A 10-Jun-15 A
SHT2562-new Trench excavation for 75 mm main Pipeline with length approx. (200 LM) from St. 9+680 to St. 9+880 5d 100% 01-Jun-15 A 10-Jun-15 A

SHT2568-new Backfill the pipe trench with approved materials to the required level 5d 100% 01-Jun-15 A 10-Jun-15 A

SHT2566-new Bedding layer &  install the above main Steel pipeline including required welding inspection 5d 100% 01-Jun-15 A 10-Jun-15 A

Chamber workChamber work 53d 31-Mar-15 A 09-May-15 A
SHT2760-new Construct -  AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.9+680 20d 100% 31-Mar-15 A 25-Apr-15 A

SHT2770-new Construct -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.9+600 21d 100% 03-May-15 A 09-May-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT4050 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course and AsphaltBase course and Asphalt 68d 04-May-15 A 09-Jul-15 A
SHT4020 Finish Sub grade & leveling  base course layer and 15 cm thick for  course layer 4d 100% 04-May-15 A 13-May-15 A

SHT4040 Asphalt Reinstatement From St. 9+418- 9+680 2d 100% 09-May-15 A 09-May-15 A

SHT4030 5 cm asphalt wearing couse including prime coat From St. 9+418 to St. 9+640 1d 100% 13-May-15 A 14-May-15 A

SHT4152-new Restoration of base course layer 3d 100% 14-Jun-15 A 18-Jun-15 A

SHT4100 5 cm asphalt wearing couse including prime coat From St. 9+640 to St. 9+880 2d 100% 09-Jul-15 A 09-Jul-15 A

Mechanical Chambers woMechanical Chambers work 7d 14-Jun-15 A 23-Jun-15 A
Welding flangesWelding flanges 2d 14-Jun-15 A 15-Jun-15 A

SHT-2270-MECH Welding flanges for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.9+600 1d 100% 14-Jun-15 A 14-Jun-15 A

SHT-2280-MECH Welding flanges for AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.9+680 1d 100% 15-Jun-15 A 15-Jun-15 A

Mechanical fittings insMechanical fittings installation 6d 14-Jun-15 A 23-Jun-15 A
SHT-2290-MECH Fittings installation for  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.9+600 1d 100% 14-Jun-15 A 23-Jun-15 A

SHT-2300-MECH Fittings installation for AR/AV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16) @ Sta.9+680 1d 100% 20-Jun-15 A 20-Jun-15 A

Main pipelines & (RehabilitaMain pipelines & (Rehabilitation at residential area) St.9+880 to 10+460 126d 17-Feb-15 A 06-Jul-15 A
Safety and Excavation WoSafety and Excavation Works 39d 17-Feb-15 A 06-Jul-15 A

SHT2620 Maintain traffic control & safety plan to include local access to residance ,all  corrdination & relocate utilities 26d 100% 17-Feb-15 A 06-Jul-15 A

SHT2630 Remove exist asphalt , Road excavation and backfilling to the required subgrade level and milling 11d 100% 19-Feb-15 A 09-May-15 A
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Pipe InstallationPipe Installation 12d 11-Mar-15 A 29-Mar-15 A
SHT2640 Trench excavation for 760 mm main Pipeline with length approx. (580 LM) 11d 100% 11-Mar-15 A 29-Mar-15 A

SHT2650 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 11d 100% 11-Mar-15 A 29-Mar-15 A

SHT2660 Backfill the pipe trench with approved materials  to  required level & single size lateral trench from St. 9+920 -10+070 12d 100% 11-Mar-15 A 29-Mar-15 A

Additional Pipe InstallatioAdditional Pipe Installation 9d 01-Jun-15 A 10-Jun-15 A
SHT2567-new Trench excavation for 75 mm main Pipeline with length approx. (620 LM) from St. 9+880 to St. 10+500 9d 100% 01-Jun-15 A 10-Jun-15 A

SHT2569-new Bedding layer &  install the above main Steel pipeline including required welding inspection 9d 100% 01-Jun-15 A 10-Jun-15 A

SHT2580-new Backfill the pipe trench with approved materials to the required level 9d 100% 01-Jun-15 A 10-Jun-15 A

Chamber workChamber work 21d 03-May-15 A 16-May-15 A
SHT2670 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.10+430 21d 100% 03-May-15 A 16-May-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT2673 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course and AsphaltBase course and Asphalt 71d 04-May-15 A 06-Jul-15 A
SHT2680 Finish Sub grade &   15 cm thick  base course layer from St. 9+880 To St. 9+940 & from St. 10+000 to St.10+460 4d 100% 04-May-15 A 26-May-15 A

SHT4154-new Restoration of base course layer 4d 100% 14-Jun-15 A 18-Jun-15 A

SHT2990 15 cm thick  base course layer from St. 9+940 To St. 10+000 2d 100% 15-Jun-15 A 16-Jun-15 A

SHT2690 7 cm asphalt wearing couse including prime coat 9+880 to St. 10+460 2d 100% 06-Jul-15 A 06-Jul-15 A

Mechanical Chambers woMechanical Chambers work 6d 14-Jun-15 A 14-Jun-15 A
Welding flangesWelding flanges 1d 14-Jun-15 A 14-Jun-15 A

SHT-2310-MECH Welding flanges for  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.10+430 1d 100% 14-Jun-15 A 14-Jun-15 A

Mechanical fittings insMechanical fittings installation 1d 14-Jun-15 A 14-Jun-15 A
SHT-2320-MECH Fittings installation for  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.10+430 1d 100% 14-Jun-15 A 14-Jun-15 A

Main  pipelines  & (RehabilitMain  pipelines  & (Rehabilitation  Exist road) St. 10+460 to 10+900 105d 18-Mar-15 A 14-Jul-15 A
Safety , Excavation WorksSafety , Excavation Works ,Pipe Culvert and concrete wall 27d 28-Mar-15 A 13-Jun-15 A

SHT2510 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 27d 100% 28-Mar-15 A 13-Jun-15 A

SHT2520 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 14d 100% 29-Mar-15 A 12-May-15 A

Pipe InstallationPipe Installation 12d 29-Mar-15 A 30-Apr-15 A
SHT2530 Trench excavation for 760 mm main Pipeline with length approx. (440 LM) 12d 100% 29-Mar-15 A 30-Apr-15 A

SHT2550 Bedding layer &  install the above main Steel pipeline including required welding inspection / sectional testing (UT) 12d 100% 29-Mar-15 A 30-Apr-15 A

SHT2560 Backfill the pipe trench with approved materials to the required level 12d 100% 29-Mar-15 A 30-Apr-15 A

Civil Chamber workCivil Chamber work 21d 19-May-15 A 15-Jun-15 A
SHT2580 Construct - Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.10+600 21d 100% 19-May-15 A 15-Jun-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT2583 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course , Stone Wall Base course , Stone Wall and  Asphalt 82d 16-May-15 A 14-Jul-15 A
SHT2600 Finish Sub grade & 15 cm thick  base course layer from St. 10+460 to St. 10+560 & 10+ 640 to St. 10+900 4d 100% 16-May-15 A 27-May-15 A

SHT2610 7 cm asphalt wearing course including prime coat 10+640 10+840 2d 100% 13-Jun-15 A 13-Jun-15 A

SHT3030 Finish Sub grade & 15 cm thick  base course layer from St. 10+560 to St. 10+640 2d 100% 11-Jul-15 A 14-Jul-15 A

SHT3090 7 cm asphalt wearing course including prime coat from St. 10+460 to St. 10+560 & 10+640 to St. 10+900 2d 100% 14-Jul-15 A 14-Jul-15 A

Mechanical Chambers woMechanical Chambers work 0d 0d
Welding flangesWelding flanges 0d 0d
Mechanical fittings insMechanical fittings installation 0d 0d

Phase #7 Main pipelines, NetwPhase #7 Main pipelines, Network & Road Works St.10+900 to 12+000 141d 18-Mar-15 A 08-Sep-15 -33d
Main  pipelines  & (RehabilitMain  pipelines  & (Rehabilitation  Exist road) St. 10+900 to 11+500 114d 18-Mar-15 A 26-Jul-15 A

Safety and Excavation WoSafety and Excavation Works 35d 03-May-15 A 14-Jul-15 A
SHT2410 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 35d 100% 03-May-15 A 14-Jul-15 A

SHT2420 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 21d 100% 03-May-15 A 29-Jun-15 A

Pipe InstallationPipe Installation 11d 30-Apr-15 A 27-May-15 A
SHT2430 Trench excavation for 760 mm main Pipeline with length approx. (600 LM) 11d 100% 30-Apr-15 A 27-May-15 A

SHT2440 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 11d 100% 30-Apr-15 A 27-May-15 A

SHT2450 Concrete encasement for main pipeline from sta.11+000 to 11+400 length (500 LM) 11d 100% 30-Apr-15 A 27-May-15 A

SHT2460 Backfill the pipe trench with approved materials to the required level 11d 100% 30-Apr-15 A 27-May-15 A

Civil Chamber workCivil Chamber work 21d 04-Jun-15 A 29-Jun-15 A
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SHT2570 Install Precast -  Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.11+390 21d 100% 04-Jun-15 A 04-Jun-15 A

SHT2480 Construct -  ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.11+210 21d 100% 04-Jun-15 A 29-Jun-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT2482 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course , Stone Wall Base course , Stone Wall and  Asphalt 53d 11-Jul-15 A 26-Jul-15 A
SHT2490 Finish Sub grade & 15 cm thick  base course layer from St. 10+900 -10+980 & 20cm thick from St. 11+164 -11+500 6d 100% 11-Jul-15 A 13-Jul-15 A

SHT3420 Rehabilitation of existing basecourse from St. 10+980 to St. 11+164 5d 100% 11-Jul-15 A 13-Jul-15 A

SHT2500 7 cm asphalt wearing course including prime coat From St. 10+900 to st. 11+164 2d 100% 14-Jul-15 A 14-Jul-15 A

SHT3440 5 cm asphalt wearing course including prime coat From St. 11+164 to st. 11+500 2d 100% 26-Jul-15 A 26-Jul-15 A

Mechanical Chambers woMechanical Chambers work 13d 23-Jun-15 A 29-Jun-15 A
Welding flangesWelding flanges 13d 23-Jun-15 A 29-Jun-15 A

SHT-2350-MECH Welding flanges for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.11+210 1d 100% 23-Jun-15 A 23-Jun-15 A

SHT-2360-MECH Welding flanges for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.11+390 1d 100% 29-Jun-15 A 29-Jun-15 A

Mechanical fittings insMechanical fittings installation 12d 23-Jun-15 A 29-Jun-15 A
SHT-2370-MECH Fittings installation for ARV Valve chamber (DN 150mm, pipeline Dia 760mm, PN16)  @ Sta.11+210 1d 100% 23-Jun-15 A 23-Jun-15 A

SHT-2380-MECH Fittings installation for Wash out Valve chamber (DN 250mm, pipeline Dia 760mm, PN16) @ Sta.11+390 1d 100% 29-Jun-15 A 29-Jun-15 A

Main  pipelines  & (RehabilitMain  pipelines  & (Rehabilitation  Exist road) St. 11+500 to 12+000 141d 18-Mar-15 A 08-Sep-15 -33d
Safety and Excavation WoSafety and Excavation Works 31d 28-May-15 A 08-Sep-15 -28d

SHT3950 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 31d 90% 28-May-15 A 08-Sep-15 -28d

SHT3960 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 21d 100% 28-May-15 A 29-Jun-15 A

Pipe Installation From St.Pipe Installation From St. 11+500 to St.11+800 15d 28-May-15 A 29-Jun-15 A
SHT3850 Trench excavation for 760 mm main Pipeline with length approx. (300 LM) 15d 100% 28-May-15 A 29-Jun-15 A

SHT3860 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 15d 100% 28-May-15 A 29-Jun-15 A

SHT3870 Backfill the pipe trench with approved materials to the required level 15d 100% 28-May-15 A 29-Jun-15 A

Pipe Installation From St.Pipe Installation From St. 11+800 to St.11+980 32d 12-Jul-15 A 19-Aug-15 A
SHT4202 Trench excavation for 760 mm main Pipeline with length approx. (180 LM) 6d 100% 12-Jul-15 A 27-Jul-15 A

SHT4212 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 6d 100% 12-Jul-15 A 27-Jul-15 A

SHT4222 Backfill the pipe trench with approved materials to the required level 6d 100% 12-Jul-15 A 27-Jul-15 A

SHT2510-MECH Connections  24 " Pipeline  @ Halhul reservoir 2d 100% 18-Aug-15 A 19-Aug-15 A

Civil Chamber workCivil Chamber work 19d 22-Mar-15 A 07-May-15 A
SHT2470 Construct - Halhul reservoir connection chamber (DN 500mm, pipeline Dia 760mm, PN16) @ Sta.11+900 19d 100% 22-Mar-15 A 07-May-15 A

TestingTesting 1d 18-Mar-15 A 18-Mar-15 A
SHT3980 Radiographic Testing (RT)   Workshop 1d 100% 18-Mar-15 A 18-Mar-15 A

Base course , Stone Wall Base course , Stone Wall and  Asphalt 24d 07-Jul-15 A 26-Jul-15 A
SHT3970 Finish Sub grade &  20 cm thick  base course layer from St. 11+500 to St. 11+750 7d 100% 07-Jul-15 A 26-Jul-15 A

SHT4252 5 cm asphalt wearing course including prime coat From St. 11+500 to st. 11+750 2d 100% 26-Jul-15 A 26-Jul-15 A

Mechanical Chambers woMechanical Chambers work 4d 18-Aug-15 A 19-Aug-15 A
Welding flangesWelding flanges 2d 18-Aug-15 A 19-Aug-15 A

SHT-2391-MECH Welding flanges for Halhul reservoir connection chamber (DN 500mm, pipeline Dia 760mm, PN16) @ St.11+850 2d 100% 18-Aug-15 A 19-Aug-15 A

Mechanical fittings insMechanical fittings installation 2d 18-Aug-15 A 19-Aug-15 A
SHT-2402-MECH Fittings installation for Halhul reservoir connection chamber (DN 500mm,pipeline Dia 760mm, PN16) @ St.11+850 2d 100% 18-Aug-15 A 19-Aug-15 A

final connection to the boostefinal connection to the booster station 39d 01-Jul-15 A 15-Jul-15 A
SHT-2520-MECH Connections  30" Pipeline a @ Gush Ezyon (installation  30" Pipeline) 5d 100% 01-Jul-15 A 02-Jul-15 A

SHT-2523-MECH Connections  20" Pipeline a @ Gush Ezyon (installation  20" Pipeline ) 2d 100% 02-Jul-15 A 02-Jul-15 A

SHT-2530-MECH Mekerot connections @ Gush Ezyon pumping station ( Mekerot) 3d 100% 13-Jul-15 A 15-Jul-15 A

Surge Control SystemSurge Control System 43d 07-Jul-15 A 05-Sep-15 -24d
SHT3465 Geotechnical testing (Report submission to CMC) 1d 100% 07-Jul-15 A 07-Jul-15 A

SHT3535 Excavation , concrete foundation  and concrete walls 8d 100% 21-Jul-15 A 18-Aug-15 A

SHT3455 Mechanical installation  for Bladder Surge System 7d 50% 26-Aug-15 A 05-Sep-15 -24d

ReservoirReservoir 34d 23-Jul-15 A 31-Aug-15 A
Reservoir YardReservoir Yard 8d 23-Jul-15 A 15-Aug-15 A

SHT5000 Install 250 mm thick removable roof panels for all existing water chamber in Halhule reservoir 8d 100% 23-Jul-15 A 15-Aug-15 A
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Start Finish Total
Float

GeneratorGenerator 0d 0d
Connections of  30 ''   pipeliConnections of  30 ''   pipeline to Halhoul reservoir (roof penetration and piping) 3d 31-Aug-15 A 31-Aug-15 A

SHT3225 Reservoir first half -southern part 3d 100% 31-Aug-15 A 31-Aug-15 A

Instrumentations at HalhouInstrumentations at Halhoul Reservoir 10d 18-Aug-15 A 31-Aug-15 A
SHT3555 Civil works trenches 10d 100% 18-Aug-15 A 31-Aug-15 A

Cathode protectionCathode protection 21d 09-Aug-15 A 08-Sep-15 -27d
SHT-2420-MECH Installation cathode protections from St. 0+000 to St. 2+700 & St. 4+625 to St. 7+190 21d 70% 09-Aug-15 A 08-Sep-15 -27d

Connection to Existing ChambConnection to Existing Chamber 13d 01-Aug-15 A 26-Aug-15 A
SHT-2600-MECH 3" WO Chamber at Sta. 7+200 Common with 30" Pipeline: 1d 100% 01-Aug-15 A 01-Aug-15 A

SHT-2602-MECH Zaboud-8" Pipeline-6" GV at sta. 0+140: 1d 100% 01-Aug-15 A 01-Aug-15 A

SHT-3033-MECH AL Nabi Younis 8" Pipeline 1d 100% 02-Aug-15 A 02-Aug-15 A

SHT-3004-MECH AL Nabi Younis 6" Pipeline 1d 100% 02-Aug-15 A 02-Aug-15 A

SHT-3037-MECH 6" and 4" AL Arroub Network (Connection to Existing MD-09 at Sta. 0+020,  0+584 and at Sta. 1+214) 1d 100% 03-Aug-15 A 13-Aug-15 A

SHT-3038-MECH Beit Ommar -6" GV at Sta. 0+804 and at Sta. 1+240: 1d 100% 15-Aug-15 A 15-Aug-15 A

SHT-2620-MECH Connection to Existing Chamber MD-09 at sta. 2+780 and MD-10 at sta. 3+780 1d 100% 18-Aug-15 A 18-Aug-15 A

SHT-2623-MECH Beit Ommar  Connection to Existing MD-09 /1 at sta. 2+343 1d 100% 19-Aug-15 A 19-Aug-15 A

SHT-3030-MECH Beit Ommar 8" Networks-Safa 1d 100% 26-Aug-15 A 26-Aug-15 A

Outfall ConstructionOutfall Construction 1d 09-Apr-15 A 11-Jul-15 A
SHT-3600-MECH Outfall construction @ 7+199 1d 100% 09-Apr-15 A 09-May-15 A

SHT-3610-MECH Outfall construction @ 9+600 1d 100% 16-Apr-15 A 16-Apr-15 A

SHT-3620-MECH Outfall construction @ 2+782 1d 100% 09-May-15 A 09-May-15 A

SHT-3630-MECH Outfall construction @ 2+858 1d 100% 09-May-15 A 09-May-15 A

SHT-3640-MECH Outfall construction @ 1+530 1d 100% 25-May-15 A 25-May-15 A

SHT-3650-MECH Outfall construction @ 4+593 1d 100% 02-Jun-15 A 02-Jun-15 A

SHT-3660-MECH Outfall construction @ 0+620 1d 100% 13-Jun-15 A 13-Jun-15 A

SHT-3670-MECH Outfall construction @ 10+600 1d 100% 09-Jul-15 A 09-Jul-15 A

SHT-3680-MECH Outfall construction @ 11+390 1d 100% 11-Jul-15 A 11-Jul-15 A

Ventilation pipe installationVentilation pipe installation 1d 10-May-15 A 31-Aug-15 A
SHT-3690-MECH Ventilation pipe installation @ St. 2+782 1d 100% 10-May-15 A 10-May-15 A

SHT-3700-MECH Ventilation pipe installation @ St. 4+625 1d 100% 27-May-15 A 27-May-15 A

SHT-3710-MECH Ventilation pipe installation @ St. 8+397 1d 100% 11-Jul-15 A 11-Jul-15 A

SHT-3720-MECH Ventilation pipe installation @ St. 11+390 1d 100% 12-Jul-15 A 12-Jul-15 A

SHT-3730-MECH Ventilation pipe installation @ St. 9+180 1d 100% 31-Aug-15 A 31-Aug-15 A

SHT-3740-MECH Ventilation pipe installation @ St. 9+210 1d 100% 31-Aug-15 A 31-Aug-15 A

Final DisinfectionFinal Disinfection 0d 13-Jul-15 A 13-Jul-15 A
SHT3570 Start Flushing and Pressure Testing From St. 0+000 to St. 7+190 0d 100% 13-Jul-15 A

Miscellaneous WaterMiscellaneous Water 170d 01-Dec-14 A 03-Aug-15 A
SHT3550 Additional geotechnical investigation for the new pipeline alignment 2d 100% 01-Dec-14 A 02-Dec-14 A

SHT3505 install of water pipeline for connection (road crossings and risers) 21d 100% 02-May-15 A 23-May-15 A

SHT3272 Adjustment for existing water and telephone chambers covers. 20d 100% 11-Jul-15 A 03-Aug-15 A

Miscellaneous RoadMiscellaneous Road 188d 11-Mar-15 A 20-Sep-15 -41d
SHT3252 Stone Wall Phase One 50d 100% 11-Mar-15 A 29-Jun-15 A

SHT3515 8'' UPVC pipes 10d 100% 15-Apr-15 A 19-May-15 A

SHT3540 Construct  concrete protection and ditch work Phase one 21d 100% 25-Jul-15 A 19-Aug-15 A

SHT3262 Stone Wall  Phase Two 21d 100% 01-Aug-15 A 18-Aug-15 A

SHT3282 Remove the stockpile area , Cleaning and restoration for landowners from Sta. 0+000 - Sta. 12+000 17d 20% 20-Aug-15 A 16-Sep-15 -32d

SHT3302 concrete protection and ditch work phase Two from st. 3+030 to st. 3+780 & 11+200 To st. 11+700 15d 50% 20-Aug-15 A 09-Sep-15 -26d

SHT3292 Remaining  works   for  Stone Wall Phase Three 17d 20% 22-Aug-15 A 16-Sep-15 -32d

SHT3560 Guard rail, traffic signs , Road furnishing 21d 20% 25-Aug-15 A 20-Sep-15 -35d

Post Construction PhasePost Construction Phase 11d 08-Jul-15 A 23-Jul-15 A

Post  Construction  SubmittalsPost  Construction  Submittals 11d 08-Jul-15 A 23-Jul-15 A

O N D J F M A M J J A S O N D J F M A M J J A S O N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 r 1

2014 2015 16

31-Aug-15 A

31-Aug-15 A

08-Sep-15

26-Aug-15 A

11-Jul-15 A

31-Aug-15 A

13-Jul-15 A

Start Flushing a
03-Aug-15 A

20-Sep-1

23-Jul-15 A

23-Jul-15 A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT3710 Submission of the training material. 0d 100% 08-Jul-15 A

SHT3690 Submitting Operation and Maintenance Manuals 0d 100% 23-Jul-15 A

Start up, Training and commissStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiesPost Construction activities 0d 0d

O N D J F M A M J J A S O N D J F M A M J J A S O N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 r 1

2014 2015 16
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Total Contract Value (Orginal):

Total Contract Value (Day Work Not Included):

Total Contract Value (VO4-BL3)

Total Contract Value (VO5)

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

.

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 
2014

October. 
2014

November. 
2014

December. 
2014

January. 2015
February. 

2015
March. 2015 April. 2015 May. 2015 June. 2015 July. 2015 August. 2015

September. 
2015

October. 2015 TOTAL

 Planned Value (Baseline1) 439,599$           155,152$     34,048$       250,497$     335,153$     372,185$     989,152$     1,130,010$   1,572,889$   1,809,809$   1,691,932$   1,253,124$     1,299,775$     1,575,815$     784,886$        1,610,997$     158,504$        148,688$             15,612,214$      

 Planned  Value (CUM) 439,599$           594,751$     594,751$     628,799$     879,296$     1,214,449$   1,586,634$   2,575,786$   3,705,797$   5,278,685$   7,088,494$   8,780,427$   10,033,550$   11,333,325$   12,909,140$   13,694,026$   15,305,022$   15,463,526$    15,612,214$        15,612,214$    15,612,214$    15,612,214$    15,612,214$    15,612,214$    

% Planned 2.8% 1.0% 0.0% 0.2% 1.6% 2.1% 2.4% 6.3% 7.2% 10.1% 11.6% 10.8% 8.0% 8.3% 10.1% 5.0% 10.3% 1.0% 1.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

% Planned  (CUM) BL1 2.8% 3.8% 3.8% 4.0% 5.6% 7.8% 10.2% 16.5% 23.7% 33.8% 45.4% 56.2% 64.3% 72.6% 82.7% 87.7% 98.0% 99.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

 Planned Value (Baseline3) 251,915$           257,722$     55,114$       36,785$       81,393$       140,019$     367,313$     448,617$     391,935$     903,602$     1,304,945$   584,516$     1,073,191$     971,043$       718,452$        773,996$        1,012,498$     1,025,156$      1,556,548$          2,476,019$      1,871,226$      16,302,005$      

 Planned  Value (CUM) 251,915$           509,637$     564,751$     601,536$     682,929$     822,948$     1,190,261$   1,638,878$   2,030,813$   2,934,415$   4,239,360$   4,823,876$   5,897,067$     6,868,110$     7,586,562$     8,360,558$     9,373,056$     10,398,212$    11,954,760$        14,430,779$    16,302,005$    16,302,005$    16,302,005$    16,302,005$    

% Planned 1.5% 1.6% 0.3% 0.2% 0.5% 0.9% 2.3% 2.8% 2.4% 5.5% 8.0% 3.6% 6.6% 6.0% 4.4% 4.7% 6.2% 6.3% 9.5% 15.2% 11.5% 0.0% 0.0% 0.0% 100.00%

% Planned  (CUM) BL3 1.5% 3.1% 3.5% 3.7% 4.2% 5.0% 7.3% 10.1% 12.5% 18.0% 26.0% 29.6% 36.2% 42.1% 46.5% 51.3% 57.5% 63.8% 73.3% 88.5% 100.0% 100.0% 100.0% 100.0%

Actual Value 251,915$           257,722$     55,114$       36,785$       81,393$       140,019$     367,313$     448,617$     391,935$     903,602$     1,304,945$   584,516$     1,073,191$     971,043$       718,452$        773,996$        1,012,498$     1,025,156$      1,556,548$          1,016,204$      731,191$        796,881$        14,499,036$      

Actual  Value (CUM) 251,915$           509,637$     564,751$     601,536$     682,929$     822,948$     1,190,261$   1,638,878$   2,030,813$   2,934,415$   4,239,360$   4,823,876$   5,897,067$     6,868,110$     7,586,562$     8,360,558$     9,373,056$     10,398,212$    11,954,760$        12,970,964$    13,702,155$    14,499,036$    

% Actual 1.6% 1.6% 0.3% 0.2% 0.5% 0.9% 2.3% 2.8% 2.4% 5.6% 8.0% 3.6% 6.6% 6.0% 4.4% 4.8% 6.2% 6.3% 9.6% 6.3% 4.5% 4.9% 89.2%

% Actual  (CUM) 1.6% 3.1% 3.5% 3.7% 4.2% 5.1% 7.3% 10.1% 12.5% 18.1% 26.1% 29.7% 36.3% 42.3% 46.7% 51.4% 57.7% 64.0% 73.6% 79.8% 84.3% 89.2%

`

7-Nov-13

Deir Sha'aar  Main Pipeline Project
TO . No. AID- 294-TO-13-00016

550 Calender Days 

Construction Progress S-Curve

93 Calender Days 

643 Calender Days 

 $                       15,612,214 

 $                       16,512,214 

 $                    16,302,004.5 

 $                    16,251,379.9 
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00016-SHT-E-C-001 Road Center Line from Sta.3+030 to Sta.3+800 SHT 02/09/14 Site Instruction

SM-13-00016-SHT-E-C-002 Right of way from Sta.7+093 to Sta.7+196.5 SHT 03/02/14 Site Instruction

SM-13-00016-SHT-E-C-003 Retaining Wall Design from Sta.7+200 to Sta.7+220 SHT 03/24/14 Site Instruction

SM-13-00016-SHT-E-C-004 Joint Walkthrough Conducted on March 26,2014 from Sta.9+900 to Sta.11+460 SHT 04/15/14 Other

SM-13-00016-SHT-E-C-005 Retaining Wall Parapet SHT 04/23/14 Other

SM-13-00016-SHT-E-C-006
Joint Walkthrough Conducted on March 23 and on April 24,2014  from 

Sta.3+900 to Sta.6+000
SHT 04/28/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-007 Construction Activities (from Sta.9+000 to Sta.9+200) SHT 05/08/14 Site Instruction

SM-13-00016-SHT-E-C-008 Removal of Bedding Materials from Site SHT 06/18/14 Site Instruction

SM-13-00016-SHT-E-C-009
Letter From Halhoul Municipality- Excavation Work from Sta. 7+240 to Sta. 

6+840
SHT 07/02/14 Site Instruction

SM-13-00016-SHT-E-C-010 Restoration of 8'' Pipeline Trench at Beit-Ummer Segment SHT 07/03/14
 Site Instruction  / Record of Unsafe 

Condition 

SM-13-00016-SHT-E-C-011 Common Trench Details SHT 07/05/14 Site Instruction

SM-13-00016-SHT-E-C-012 Bladder Surge System SHT 07/09/14 Site Instruction

SM-13-00016-SHT-E-C-013 Construction Activities at Beit Ummar Segment SHT 07/16/14
Site Instruction / Record of Unsatisfactory 

Work Practice 

SM-13-00016-SHT-E-C-014 Retaining Wall and Concrete Curb Stone from Sta.7+050 to Sta. 6+880 SHT 07/17/14 Site Instruction

SM-13-00016-SHT-E-C-015 Work Stoppage Order at Halhul Segment SHT 07/21/14 Site Instruction

SM-13-00016-SHT-E-C-016 Electrodes Used for 30'' Welding at Fabrication Yard SHT 07/21/14 Record of Non Quality Compliance 

SM-13-00016-SHT-E-C-017 Changing the 30 '' Pipeline Route at Sta.9+900 SHT 07/22/14 Site Instruction

SM-13-00016-SHT-E-C-018 Retaining Wall from Sta.7+364.85 to Sta.7+389.02 SHT 07/24/14 Site Instruction

SM-13-00016-SHT-E-C-019 Relocation of Water Meter Connection Chamber from Sta.0+155.3 to Sta.1+280 SHT 08/10/14 Site Instruction

SM-13-00016-SHT-E-C-020
Revised Drawing for Storm Water Drainage System from Sta.7+150 to 

Sta.7+350 
SHT 08/10/14 Site Instruction

SM-13-00016-SHT-E-C-021 Excavation Work -Deir Sha'ar Water Pipeline SHT 09/03/14 Site Instruction

SM-13-00016-SHT-E-C-022 Safety Issues , and Dust Control at Halhul Construction Zones SHT 09/09/14 Site Instruction

SM-13-00016-SHT-E-C-023 Locations, Quantities , Pressure Rating and Reference Details for all Chambers SHT 09/11/14 Site Instruction

SM-13-00016-SHT-E-C-024 Complaints from Local Residents in Halhul City SHT 09/17/14 Site Instruction

SM-13-00016-SHT-E-C-025 Connection to existing chamber at sta.1+348 at Shahera Pipeline SHT 09/29/14 Site Instruction

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         
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No.

Submittal No Subject Project Submitted on (M/D/Y)
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Site Memo Log (E-C)

 SUBMITTAL

Remarks

SM-13-00016-SHT-E-C-026 Complaints from Beit Ummar Municipality  SHT 10/02/14 Site Instruction

SM-13-00016-SHT-E-C-027 Electrical and Instrumentation Submittals SHT 10/02/14 Site Instruction

SM-13-00016-SHT-E-C-028 Joint Walkthrough from Sta.0+160 to Sta.2+000 SHT 10/14/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-029 Complaints from Local Residents in Beit Ummar City SHT 10/16/14 Site Instruction

SM-13-00016-SHT-E-C-030 Changes and Elimination of Chambers Fittings SHT 10/20/14 Site Instruction

SM-13-00016-SHT-E-C-031 Topping material from Sta.2+060 to Sta.2+780. SHT 10/21/14 Site Instruction

SM-13-00016-SHT-E-C-032 Cathodic Protection SHT 10/27/14 Site Instruction

SM-13-00016-SHT-E-C-033
Geotechnical Services for the Revised 30" Pipeline from Sta.9+070 to 

Sta.12+000
SHT 10/30/14 Site Instruction

SM-13-00016-SHT-E-C-034 Joint Walkthrough from Sta.4+335 to Sta.4+640 SHT 11/11/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-035
Base Course Layer and Asphalt work from Sta.3+030 to Sta.3+780 at Beit 

Ummar 
SHT 11/12/14 Site Instruction

SM-13-00016-SHT-E-C-036 Letters from Halhoul Municipality SHT 11/17/14 Site Instruction

SM-13-00016-SHT-E-C-037 Halhoul Reservoir - Mechanical Details -MD -07 A,B & C SHT 12/08/14 Site Instruction

SM-13-00016-SHT-E-C-038 Complaints from Halhul Municipality Letter SHT 12/14/14 Site Instruction

SM-13-00016-SHT-E-C-039 Request from Beit Ummar Municipality Letter SHT 12/30/14 Site Instruction

SM-13-00016-SHT-E-C-040
Defects in the Reinstated Trench for the 30'' Main Pipeline and 8'' Shahera 

Pipeline
SHT 01/19/15

 Site Instruction  / Record of Unsafe 

Condition 

SM-13-00016-SHT-E-C-041
Revised Drawing for Storm Water Drainage System from Sta.7+950 to 

Sta.8+560
SHT 01/21/15 Site Instruction

SM-13-00016-SHT-E-C-042 Changes in Connection to Existing Chambers and Pipes SHT 01/25/15 Site Instruction

SM-13-00016-SHT-E-C-043 Additional Quantities of the 3'' Pipeline at Beit Ummar SHT 01/26/15 Site Instruction

SM-13-00016-SHT-E-C-044 Revised Drawing for Storm Water Drainage System at Sta.7+948 SHT 01/29/15 Site Instruction

SM-13-00016-SHT-E-C-045 Complaints from Local Residents in Beit Ummar SHT 02/11/15 Site Instruction

SM-13-00016-SHT-E-C-046 Revised Drawing for Road Section from Sta.6+800 to Sta.7+100 SHT 02/24/15 Site Instruction

SM-13-00016-SHT-E-C-047 Letter received from Halhul Municipality SHT 03/10/15 Site Instruction

SM-13-00016-SHT-E-C-049 Typical Cross Section from Sta.9+415 to Sta.10+960 SHT 03/17/15 Site Instruction

SM-13-00016-SHT-E-C-050 Revised Centerline of Road Segment from Sta.4+880 to Sta.5+630 SHT 03/18/15 Site Instruction

SM-13-00016-SHT-E-C-051 Letter received from Halhul Municipality - Late Working Hours on Site SHT 03/22/15 Site Instruction

SM-13-00016-SHT-E-C-052 Road Section from Sta.6+850 to Sta.7+500 SHT 03/24/15 Site Instruction

SM-13-00016-SHT-E-C-053 Joint Walkthrough from Sta.6+900 to Sta.7+430 SHT 03/24/15 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-054 Construction of a Single Size Lateral Trench SHT 03/25/15 Site Instruction
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SM-13-00016-SHT-E-C-055 Proposed Additional Works - Generator Set , Instrumentations and Misc. Works SHT 03/28/15 Site Instruction

SM-13-00016-SHT-E-C-056
Letter Received from Beit Ummar Municipality _Delay in Performing Re-

instatement Activities 
SHT 03/30/15 Site Instruction

SM-13-00016-SHT-E-C-057 Asphalt Quality for Segment from Sta.7+520 to Sta.7+930 RHS and LHS SHT 03/30/15
Site Instruction/ Record of Non Quality 

Compliance 

SM-13-00016-SHT-E-C-058
Letter Received from Halhul Municipality_ Connection the W.O Chamber at 

Sta. 7+220 to Drainage System
SHT 04/11/15 Site Instruction

SM-13-00016-SHT-E-C-059 Change in ALhawawer 3” Water pipeline location SHT 04/12/15 Site Instruction

SM-13-00016-SHT-E-C-060 Construction of a Single Size lateral Trench SHT 04/12/15 Site Instruction

SM-13-00016-SHT-E-C-061 3” Road Crossings at sta.3+900 SHT 04/12/15 Other

SM-13-00016-SHT-E-C-062 Existing Septic Tank at Road Segment from sta.7+100 to sta.7+400 SHT 04/12/15 Site Instruction

SM-13-00016-SHT-E-C-063 Storm Drainage section- Road Work from sta.8+570 to sta.8+230 SHT 04/19/15 Site Instruction

SM-13-00016-SHT-E-C-064 Existing Septic Tanks at Road Segment from sta.7+100 to sta.7+400 SHT 04/22/15 Site Instruction

SM-13-00016-SHT-E-C-065 Existing Unknown Water Source (Pipe) at Sta.7+220 RHS SHT 04/22/15 Site Instruction

SM-13-00016-SHT-E-C-066 Revised road plan drawing at sta.7+360 RHS SHT 04/26/15 Site Instruction

SM-13-00016-SHT-E-C-067 Objection of the Landowner for construction of Air Vent chamber at sta.6+060 SHT 04/29/15 Site Instruction

SM-13-00016-SHT-E-C-068 Revised Storm Drainage Section- Road Work from Sta.8+570 to Sta.8+230 SHT 05/04/15 Site Instruction

SM-13-00016-SHT-E-C-069
Letter received from Beit Ummar Municipality - Reinstatement and 

Housekeeping at Beit Ummar Site
SHT 05/20/15 Site Instruction

SM-13-00016-SHT-E-C-070 Revised drawings for curbstone from St. 7+300 to St. 7+250 SHT 05/25/15 Site Instruction

SM-13-00016-SHT-E-C-071 Letter Received from Beit Ummar Municipality SHT 05/27/15 Site Instruction

SM-13-00016-SHT-E-C-072 Construction of Retaining Walls SHT 05/31/15 Site Instruction

SM-13-00016-SHT-E-C-073 Chambers' finish SHT 06/03/15
Record of Non Quality Compliance & Site 

Instruction

SM-13-00016-SHT-E-C-074 Segregation and Surface Defect of Asphalt SHT 06/03/15
Record of Non Quality Compliance & Site 

Instruction

SM-13-00016-SHT-E-C-075 Road Widening By Halhul Municipality SHT 06/03/15 Other

SM-13-00016-SHT-E-C-076 Median Curbstone from St. 7+180 to St. 7+210. SHT 06/07/15 Site Instruction

SM-13-00016-SHT-E-C-077
Construction of Garbage Containers - Al Hawawer Road Section from St. 

6+980 to St. 7+515.
SHT 06/07/15 Site Instruction

SM-13-00016-SHT-E-C-078 Modify the Curbstone alignment from St. 7+270 to St. 7+300 LHS. SHT 06/07/15 Other
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SM-13-00016-SHT-E-C-079 Letter received from Halhul Municipality - Reinstatement of stone walls SHT 06/07/15 Site Instruction

SM-13-00016-SHT-E-C-080 Letter received from the Palestinian Telecommunication Company SHT 06/09/15 Site Instruction

SM-13-00016-SHT-E-C-081
Hand-hole service box and chambers Number and Locations at Halhul 

Reservoir. 
SHT 06/10/15 Other

SM-13-00016-SHT-E-C-082 Structural Excavation for Retaining Wall from St. 3+630 to St. 3+680 SHT 06/11/15 Site Instruction

SM-13-00016-SHT-E-C-083 Letter Received from Beit Ummer Municipality SHT 06/15/15 Other

SM-13-00016-SHT-E-C-084
Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-058- Access 

Road at sta.7+390
SHT 06/15/15 Other

SM-13-00016-SHT-E-C-085 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-059 SHT 06/15/15 Other

SM-13-00016-SHT-E-C-086 Letter Received from Halhul Municipality SHT 06/15/15 Other

SM-13-00016-SHT-E-C-087
Response to Contractor Site Memo SM-13-00016-SHT-C-E-042- Landowner 

Issue at St. 3+920.
SHT 06/18/15 Site Instruction

SM-13-00016-SHT-E-C-088 Damages to 24" Ductile Pipe at St. 11+765. SHT 06/18/15 Site Instruction

SM-13-00016-SHT-E-C-089 Site Progress, Safety and Housekeeping Issues - Urgent works SHT 06/23/15 Site Instruction

SM-13-00016-SHT-E-C-090 Response to contractor’s Site Memo SM-13-00016-SHT-C-E-067. SHT 06/25/15 Other

SM-13-00016-SHT-E-C-091 Asphalt Quality for Segment from STa.7+980 to STa.8+200 RHS. SHT 06/25/15 Record of Non Quality Compliance 

SM-13-00016-SHT-E-C-092 Letter Received from Beit Ummar Municipality SHT 06/28/15 Other

SM-13-00016-SHT-E-C-093 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-068. SHT 06/28/15 Other

SM-13-00016-SHT-E-C-094 Response to contractor’s Site memo SM-13-00016-SHT-C-E-069 SHT 07/05/15 Other

SM-13-00016-SHT-E-C-095
Response Contractor’s Site Memo SM-13-00016-SHT-C-E-066-Remedy plan 

for asphalt layer from sta.7+520 to sta.7+930.
SHT 07/05/15 Other

SM-13-00016-SHT-E-C-096 Letters Received from Beit Ummer Municipality SHT 07/05/15 Other

SM-13-00016-SHT-E-C-097 Letter Received From Beit Ummar Municipality SHT 07/07/15 Other

SM-13-00016-SHT-E-C-098 Letter Received from Halhul Municipality. SHT 07/08/15 Other

SM-13-00016-SHT-E-C-099 Response to contractor’s Site Memo SM-13-00016-SHT-C-E-070 SHT 07/13/15 Site Instruction

SM-13-00016-SHT-E-C-100 Connection to Existing Networks. SHT 07/14/15 Site Instruction

SM-13-00016-SHT-E-C-101 Covering all Outfalls SHT 07/15/15 Site Instruction

SM-13-00016-SHT-E-C-102 Response to contractor’s Site Memo SM-13-00016-SHT-C-E-073 SHT 07/25/15 Other

SM-13-00016-SHT-E-C-103 Bitumen Content for Asphalt SHT 07/27/15
Record of Non Quality Compliance and 

Others

SM-13-00016-SHT-E-C-104 Letter received from Halhul Municipality SHT 07/29/15 Site

SM-13-00016-SHT-E-C-105 Response’s to Site Memo SM-13-00016-SHT-C-E-074 SHT 08/03/15 Other
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SM-13-00016-SHT-E-C-106 Response’s to Site Memo SM-13-00016-SHT-C-E-078 SHT 08/06/15 Other

SM-13-00016-SHT-E-C-107 Response’s to Site Memo SM-13-00016-SHT-C-E-077 SHT 08/09/15 Other

SM-13-00016-SHT-E-C-108 Response’s to Site Memo SM-13-00016-SHT-C-E-076 SHT 08/09/15 Other

SM-13-00016-SHT-E-C-109 Response to contractor’s Site Memo SM-13-00016-SHt-C-E-079 SHT 08/10/15 Site Instruction

SM-13-00016-SHT-E-C-110 Letter Received from Halhul Municipality SHT 08/10/15 Other

SM-13-00016-SHT-E-C-111 Letter Received from Halhul Municipality SHT 08/10/15 Other

SM-13-00016-SHT-E-C-112 Response to Contractor's Site Memo SM-13-00016-SHT-C-E-080 SHT 08/13/15 Other

SM-13-00016-SHT-E-C-113 Letter received from Beit Ummer Municipality SHT 08/17/15 Other

SM-13-00016-SHT-E-C-114 Response to contractor’s Site Memo # 083 SHT 08/17/15 Other

SM-13-00016-SHT-E-C-115 Response to contractor’s Site Memo # 085 SHT 08/17/15 Other

SM-13-00016-SHT-E-C-116 Response to contractor’s Site Memo # 084 SHT 08/17/15 Site Instruction

SM-13-00016-SHT-E-C-117 Response to contractor’s Site Memo # 082 SHT 08/17/15 Other

SM-13-00016-SHT-E-C-118 Response to contractor’s Site Memo # 072 SHT 08/17/15 Other

SM-13-00016-SHT-E-C-119
CMC Site Memorandum SM-13-00016-SHT-E-C-095- Remedy Plan for 

Asphalt Layer from Sta.7+520 to Sta.7+930
SHT 08/18/15

Site Instruction and Record of Non Quality 

Compliance

SM-13-00016-SHT-E-C-120 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-086 SHT 08/19/15 Other

SM-13-00016-SHT-E-C-121 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-065 SHT 08/20/15 Other

SM-13-00016-SHT-E-C-122 Response to Contractor’s Site Memo SM-13-00016-C-E-088 SHT 08/23/15 Other

SM-13-00016-SHT-E-C-123 Response to Contractor’s Site Memo SM-13-00016-C-E-089 SHT 08/24/15 Other

SM-13-00016-SHT-E-C-124 Response to Contractor’s Site Memo SM-13-00016-C-E-087 SHT 08/24/15 Other

SM-13-00016-SHT-E-C-125 Response to Contractor’s Site memo SM-13-00016-SHT-C-E-052 SHT 08/26/15 Other

SM-13-00016-SHT-E-C-126 Response to Contractor’s Site memo SM-13-00016-SHT-C-E-062 SHT 08/26/15 Other

SM-13-00016-SHT-E-C-127 Response to Contractor’s Site memo SM-13-00016-SHT-C-E-063 SHT 08/26/15 Other

SM-13-00016-SHT-E-C-128 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-036 SHT 09/01/15 Other

SM-13-00016-SHT-E-C-129 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-090 SHT 09/01/15 Other

SM-13-00016-SHT-E-C-130 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-093 SHT 09/01/15 Site Instruction

SM-13-00016-SHT-E-C-131 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-094 SHT 09/01/15 Other

SM-13-00016-SHT-E-C-132 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-091 SHT 09/01/15 Other

SM-13-00016-SHT-E-C-133 Response to Contractor’s Site Memo SM-13-00016-SHT-C-E-092 SHT 09/01/15 Other
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SM-13-00016-SHT-C-E-001 Signed Right of Way from Sta.6+800 to Sta.7+515 SHT 03/17/14 Other

SM-13-00016-SHT-C-E-002 Signed Eliminate Pipe Culvert from Beit Omar Municipality SHT 03/30/14 Other

SM-13-00016-SHT-C-E-003 Out Fall Location for Pipe Culvert SHT 03/30/14 Other

SM-13-00016-SHT-C-E-004
Israeli Contractor Works from Sta.0+000 to Sta.0+120 (Deir Shaar Main 

Pipeline Project)
SHT 04/09/14 Other

SM-13-00016-SHT-C-E-005 Construction of Concrete Retaining Wall from Sta.7+376 to Sta.7+389 LHS SHT 04/21/14 Other

SM-13-00016-SHT-C-E-006
Construction of Concrete Retaining Wall from Sta.7+376 to Sta.7+389 LHS 

(Existing Building issue)
SHT 05/05/14 Other

SM-13-00016-SHT-C-E-007 Asphalt Reinstatement Works for 8'' water line in Beit Ummar SHT 06/30/14 Other

SM-13-00016-SHT-C-E-008 Halhul Municipality Letter (Work Stoppage) SHT 07/22/14 Site Instruction 

SM-13-00016-SHT-C-E-009
Response to SM -13-00016-SHT-E-C-016 -Electrodes Used for 30'' Welding at 

Fabrication Yard 
SHT 07/22/14 Record of Non Quality Compliance 

SM-13-00016-SHT-C-E-010 Restoration Works SHT 10/19/14 Other

SM-13-00016-SHT-C-E-011 Alignment 30" water pipeline from sta.9+450 to sta.11+974 SHT 10/23/14 Other

SM-13-00016-SHT-C-E-012 Center Line for 30'' Pipeline SHT 11/09/14 Other

SM-13-00016-SHT-C-E-013 800 mm Pipe Culvert at Sta.4+600 SHT 11/11/14 Record of Verbal Site Instruction 

SM-13-00016-SHT-C-E-014 Work Stoppage SHT 01/06/15 Other

SM-13-00016-SHT-C-E-015 Damaged curbstone at halhul main road & Shahera network SHT 01/22/15 Other

SM-13-00016-SHT-C-E-016 Stone Wall (2 Layers) in Deir Sha'ar SHT 02/03/15 Other

SM-13-00016-SHT-C-E-017 Scope of Roads works from Sta.9+400 to Sta.12+000 SHT 02/25/15 Other

SM-13-00016-SHT-C-E-018 Obstructions and stoppage of roads work SHT 02/25/15 Other

SM-13-00016-SHT-C-E-019 Scope of works from Sta.7+940 to Sta.8+600 SHT 02/28/15 Other

SM-13-00016-SHT-C-E-020 Shifting 30'' water pipeline from Sta.10+090 to Sta.10+820 to the R.H.S SHT 03/16/15 Other

SM-13-00016-SHT-C-E-021 Waste Water Leakage (Sta.7+192 RHS ) SHT 03/22/15 Other

SM-13-00016-SHT-C-E-022 Water Leakage at Sta.9+960 SHT 03/22/15 Other

SM-13-00016-SHT-C-E-023 Trench backfilling at Sta.6+850 to Sta.7+500 SHT 03/22/15 Other

SM-13-00016-SHT-C-E-024
Damaged sub grade layer from sta. 7+240 to sta. 7+290 due to existing natural 

water seepage and septic tanks
SHT 04/07/15 Other

SM-13-00016-SHT-C-E-025 Existing septic tanks in road segment from sta. 7+100 to sta. 7+400 SHT 04/07/15 Other

SM-13-00016-SHT-C-E-026
Installation of 3" water crossing pipeline by Beit Ommar Municipality at Sta. 

3+900
SHT 04/08/15 Other

SM-13-00016-SHT-C-E-027 Change in Al Hawawer 3'' Water Pipeline Location SHT 04/14/15 Other
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SM-13-00016-SHT-C-E-028 Existing unknown water source (pipe) at Sta.7+220 RHS SHT 04/14/15 Other

SM-13-00016-SHT-C-E-029 Existing septic tanks in road segment from sta. 7+100 to sta. 7+400 SHT 04/15/15 Other

SM-13-00016-SHT-C-E-030
Delay in relocation of electric poles at Al Hawaer Road Segment from 

Sta.7+000 to sta.7+500
SHT 04/20/15 Other

SM-13-00016-SHT-C-E-031
Damaging finished sub grade and topping layer from sta.7+210 to sta.7+280 – 

Existing septic tank
SHT 04/20/15 Other

SM-13-00016-SHT-C-E-032 Land Owner Objection SHT 04/21/15 Other

SM-13-00016-SHT-C-E-033 Work Stoppage SHT 04/21/15 Other

SM-13-00016-SHT-C-E-034 Installation of  water crossing pipes by Halhoul Municipality SHT 05/03/15 Other

SM-13-00016-SHT-C-E-035 Roads design typical section and scope of works from sta.10+960 to sta.12+000 SHT 05/05/15 Other

SM-13-00016-SHT-C-E-036 Stoppage  of stone walls works at Beit Ummer from sta.5+220 to sta.5+330 SHT 05/10/15 Other

SM-13-00016-SHT-C-E-037 Road widening by Halhul Municipality SHT 05/10/15 Other

SM-13-00016-SHT-C-E-038 Existing septic tank along road segment from sta.9+500 to sta.10+400. SHT 05/10/15 Other

SM-13-00016-SHT-C-E-039
Installation of Storm water works from St. 7+950 to St. 8+200 - Existing 

Asphalt Condition 
SHT 05/11/15 Other

SM-13-00016-SHT-C-E-040
Stoppage of works due to the existing water pipeline from St. 9+900 to St. 

10+000.
SHT 05/13/15 Other

SM-13-00016-SHT-C-E-041 Municipality 2" water crossings from St. 9+500 to St. 9+680. SHT 05/14/15 Other

SM-13-00016-SHT-C-E-042 Stoppage of work from sta. 3+900 to sta. 3+940 due to landowner objection SHT 05/18/15 Other

SM-13-00016-SHT-C-E-043 Construction of bladder tank foundation at Gush Itzyoun pumping station SHT 05/18/15 Other

SM-13-00016-SHT-C-E-044 Storm water Works at St. 8+250. SHT 05/19/15 Other

SM-13-00016-SHT-C-E-045 Reservoir roof penetration (Connection of the 30" pipeline to Halhul Reservoir) SHT 05/19/15 Other

SM-13-00016-SHT-C-E-046 Stoppage works at median curbstone from St. 7+180 to St. 7+210. SHT 05/21/15 Other

SM-13-00016-SHT-C-E-047
Construction of Garbage Containers Lay-by in the sidewalk at Al Hawawer road 

section from St. 6+980 to St. 7+515.
SHT 05/25/15 Other

SM-13-00016-SHT-C-E-048 Modifying curbstone alignment from St. 7+270 to St. 7+300 LHS. SHT 05/24/15 Record of Verbal Site Instruction 

SM-13-00016-SHT-C-E-049 Hand hole - Service Box Number and Locations at Halhul Reservoir SHT 05/25/15 Other

SM-13-00016-SHT-C-E-050 Concrete wall from St. 3+630 to St. 3+680. SHT 05/25/15 Other
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SM-13-00016-SHT-C-E-051
Installation of removable concrete slab to the existing water chambers at Halhul 

Reservoir Yard. 
SHT 05/25/15 Other

SM-13-00016-SHT-C-E-052
Additional scope from St. 8+200 to St. 8+940 LHS and from St. 9+418 to 

Shahera Junction. 
SHT 05/25/15 Other

SM-13-00016-SHT-C-E-053
Stoppage of Air Vent water chamber works at St. 6+060 due to landowner 

objections. 
SHT 05/31/15 Other

SM-13-00016-SHT-C-E-054 Stoppage of works in Beit Ummar due to landowners objections SHT 05/31/15 Other

SM-13-00016-SHT-C-E-055 New Electric lighting poles at St. 7+220 and St. 7+100 SHT 06/01/15 Other

SM-13-00016-SHT-C-E-056 Halhul Municipality works between St. 7+400 and St. 7+460 LHS SHT 06/01/15 Other

SM-13-00016-SHT-C-E-057
Construction of Concrete walls from St. 3+630 to St. 3+652 LHS, reply to SM-

13-00016-SHT-E-C-072. 
SHT 06/03/15 Other

SM-13-00016-SHT-C-E-058 Design drawings and details for access road at St. 7+390 RHS. SHT 06/04/15 Other

SM-13-00016-SHT-C-E-059 Delay in curbstone and sidewalk works due to site obstructions. SHT 06/07/15 Other

SM-13-00016-SHT-C-E-060 Modifying sidewalk alignment from St. 7+470 to St. 7+497 RHS. SHT 06/09/15 Record of Verbal Site Instruction 

SM-13-00016-SHT-C-E-061
Demolishing of curbstone works from St. 7+485 to St. 7+510 by Halhul 

Municipality.
SHT 06/15/15 Other

SM-13-00016-SHT-C-E-062 Halhul Municipality water house connection at St. 10+780 RHS. SHT 06/15/15 Other

SM-13-00016-SHT-C-E-063
Excavation works to remove the existing 2" pipeline from St. 3+900 to St. 

4+300 by Beit Ummar Municipality.
SHT 06/18/15 Other

SM-13-00016-SHT-C-E-064 Illegal tapping (connection to the 30" pipeline at sta. 11+390) SHT 06/21/15 Other

SM-13-00016-SHT-C-E-065
Installation of two water chambers by Halhul Municipality at sta.9+680 and 

sta.10+000.
SHT 06/21/15 Other

SM-13-00016-SHT-C-E-066
Remedy plan for asphalt layer from Sta.7+520 to Sta.7+930/Reply to Site 

Memo SM-13-00016-SHT-E-C-057
SHT 06/21/15 Other

SM-13-00016-SHT-C-E-067
Scope of roads work from sta. 8+200 to sta. 8+270 and from sta. 11+000 to sta. 

11+200
SHT 06/22/15 Other

SM-13-00016-SHT-C-E-068
Work stoppage and obstructions cause delay to progress of works location in the 

project.
SHT 06/28/15 Other

SM-13-00016-SHT-C-E-069 Delay in progress of works due to Beit Ummer and Halhul Municipalities work. SHT 07/01/15 Other

SM-13-00016-SHT-C-E-070
Excavation works by Beit Ummar Municipality to install house connections in 

road segment from St. 3+220 to St. 3+440. 
SHT 07/06/15 Other

SM-13-00016-SHT-C-E-071 Illegal tapping (connection to the 6" pipeline at sta. 2+000) SHT 07/14/15 Other

SM-13-00016-SHT-C-E-072
Connection to existing pipeline and disinfection works response to CMC site 

memo No. (SM-13-00016-SHT-E-C-100)
SHT 07/15/15 Other
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SM-13-00016-SHT-C-E-073 Storm water outfall at St. 7+945 - connection to existing storm water pipeline. SHT 07/23/15 Other

SM-13-00016-SHT-C-E-074 Halhul Municipality Works SHT 07/28/15 Other

SM-13-00016-SHT-C-E-075 Casting 8 cm thick concrete protection for road shoulders SHT 07/28/15 Record of Verbal Site Instruction 

SM-13-00016-SHT-C-E-076 Thermoplastic Paint Works in Deir Sha’ar Project SHT 07/28/15 Other

SM-13-00016-SHT-C-E-077
Bitumen Content for asphalt – Response to CMC site memo No. (SM-13-00016-

SHT-E-C-103)
SHT 08/01/15 Other

SM-13-00016-SHT-C-E-078 Rework of roads scope from Sta.3+900 to Sta.4+300 SHT 08/01/15 Other

SM-13-00016-SHT-C-E-079 Delay in handing over subgrade layer from St. 3+900 to St. 3+980 SHT 08/09/15 Other

SM-13-00016-SHT-C-E-080 Hebron Electric Co. (HEBCO) works at St. 11+710 SHT 08/09/15 Other

SM-13-00016-SHT-C-E-081 Sidewalk steel reinforcement SHT 08/09/15 Record of Verbal Site Instruction 

SM-13-00016-SHT-C-E-082
Response to CMC site memo No. (SM-13-00016-SHT-E-C-110), Halhul 

Municipality letter (damage of existing water pipeline at Zaboud)
SHT 08/11/15 Other

SM-13-00016-SHT-C-E-083
Response to CMC site memo No. (SM-13-00016-SHT-E-C-111), Halhul 

Municipality letter (dumping excavation material)
SHT 08/11/15 Other

SM-13-00016-SHT-C-E-084 Landowner objection to the road R.O.W. from St. 5+000 to St. 5+120 SHT 08/12/15 Other

SM-13-00016-SHT-C-E-085 Halhul Municipality Curbstone works SHT 08/13/15 Other

SM-13-00016-SHT-C-E-086 Access road works at St. 7+400 RHS SHT 08/17/15 Record of Verbal Site Instruction 

SM-13-00016-SHT-C-E-087 Response to site memorandum SM-13-00016-SHT-E-C-116 SHT 08/20/15 Other

SM-13-00016-SHT-C-E-088 Land owner objection from Sta.4+880 to Sta.4+960 R.H.S SHT 08/20/15 Other

SM-13-00016-SHT-C-E-089
Halhoul Municipality road works (From Sta.6+960 to Sta.7+100 LHS) and 

roundabout at Sta.8+200
SHT 08/23/15 Other

SM-13-00016-SHT-C-E-090
Work Obstructions and issues with Municipalities and land owners not resolved 

yet
SHT 08/25/15 Other

SM-13-00016-SHT-C-E-091
Construction of new curbstone by Halhul Municipality from St. 8+200 to St. 

8+270 RHS. 
SHT 08/30/15 Other

SM-13-00016-SHT-C-E-092 Conformation of verbal site instructions SHT 08/30/15 Record of Verbal Site Instruction 

SM-13-00016-SHT-C-E-093
New R.O.W. located by Halhul Municipality for the access road at St. 7+400 

RHS
SHT 08/30/15 Other

SM-13-00016-SHT-C-E-094 Confirmation of verbal site instruction SHT 08/30/15 Record of Verbal Site Instruction 

SM-13-00016-SHT-C-E-095 Revised road centerline by Halhul Municipality for the access road at St. 7+395. SHT 08/31/15 Other
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IR-13-00016-SHT-001-A NGL level & CL of retaining wall - From st.7+093 to st.7+220 01/26/14 01/27/14 01/29/14 2 C

IR-13-00016-SHT-001-A 

2nd Inspection
NGL level & CL of retaining wall - From st.7+093 to st.7+220 01/30/14 01/30/14 02/03/14 4 A

IR-13-00016-SHT-002-A Safety Plan - From st.6+680 to st.7+715 01/28/14 01/29/14 01/29/14 0 C

IR-13-00016-SHT-002-A 

2nd Inspection
Safety Plan - From st.6+680 to st.7+715 01/30/14 01/30/14 02/03/14 4 A

IR-13-00016-SHT-003-A
Inspection for the excavation level of the retaining wall foundation before blind concrete 

(10cm) & the coordinate of exterior Edge of retaining wall. From st.7+093 to st.7+170
02/06/14 02/06/14 02/09/14 3 A

IR-13-00016-SHT-004-A Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/06/14 02/08/14 02/09/14 1 C

IR-13-00016-SHT-004-A - 2nd 

Inspection
Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/09/14 02/09/14 02/10/14 1 D

IR-13-00016-SHT-004-B Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-005-A Inspection for Casting blinding concrete, From st.7+093 to st.7+170 02/06/14 02/08/14 02/09/14 1 C

IR-13-00016-SHT-005-A - 2nd 

Inspection
Inspection for Casting blinding concrete, From st.7+093 to st.7+171 02/09/14 02/09/14 02/10/14 1 D

IR-13-00016-SHT-005-B Inspection for Casting blinding concrete, From st.7+093 to st.7+170 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-006-A
Inspection to attend taking sample by Building Center Laboratory from the steel on the site 

before starting the steel work. At Halhul Site
02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-007-A
Inspection for formworks & Steel works for casting foundation concrete, From st.7+093 to 

st.7+170
02/25/14 02/25/14 02/26/14 1 A

IR-13-00016-SHT-008-A Inspection for traffic plan, From st.0+000 to st.2+700 02/27/14 03/01/14 03/03/14 2 C

IR-13-00016-SHT-008-B Inspection for traffic plan, From st.0+000 to st.2+701 03/03/14 03/03/14 03/03/14 0 A

IR-13-00016-SHT-009-A
Inspection  the marking of center line points before Road Excavation, From st.0+300 to 

st.1+200
02/27/14 03/01/14 03/03/14 2 C

IR-13-00016-SHT-009-B
Inspection  the marking of center line points before Road Excavation, From st.0+300 to 

st.1+201
03/05/14 03/03/14 03/03/14 0 A

IR-13-00016-SHT-010-A Inspection for top level of the retaining wall, From st.7+095 to st.7+170 03/02/14 03/02/14 03/03/14 1 A

IR-13-00016-SHT-011-A
Inspection  the marking of center line points before Road Excavation, From st.0+080 to 

st.0+300
03/02/14 03/03/14 03/05/14 2 A

IR-13-00016-SHT-012-A Inspection for Steel Works for the wall - From st.7+096 to st.7+107 03/04/14 03/04/14 03/05/14 1 A

IR-13-00016-SHT-013-A
Inspection for steel works for the wall before close shuttering  - Retaining Wall from 

st.7+118 to st.7+129
03/05/14 03/05/14 03/06/14 1 A

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               

TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

113



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               

TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-014-A
Inspection  for the formwork for the reinforced retaining wall before casting concrete 

Retaining Wall from st.7+096 to st.7+107
03/06/14 03/06/14 03/06/14 0 A

IR-13-00016-SHT-015-A
Inspection for casting concrete for the retaining wall. Retaining Wall from st.7+096 to 

st.7+107
03/06/14 03/08/14 03/09/14 1 C

IR-13-00016-SHT-015-B
Inspection  for casting concrete for the retaining wall. Retaining Wall from st.7+096 to 

st.7+107
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-016-A Inspection  for traffic plan along 8’’ Beit Omar Network From st. 0+000 to st.2+374 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-017-A
Inspection for the formwork for the reinforced retaining wall before casting concrete, From 

st. 7+118 to st.7+129
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-018-A
Inspection  for steel works for the wall before close shuttering  - Retaining Wall from st. 

7+140 to st.7+151
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-019-A
Inspection  for steel works for the wall before close shuttering  - Retaining Wall from st. 

7+160 to st.7+170
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-020-A
Inspection  for casting concrete for the retaining wall. Retaining Wall From st. 7+118 to 

st.7+129
03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-021-A
Inspection  for steel works & formwork for the wall of the retaining wall before casting 

concrete - Retaining Wall From st. 7+140 to st.7+150 & from  st 7+160 to st.7+170
03/10/14 03/11/14 03/11/14 0 A

IR-13-00016-SHT-022-A
Inspection  casting concrete for the wall of the retaining wall- Retaining Wall From st. 

7+140 to st.7+150 & from  st 7+160 to st.7+171
03/11/14 03/11/14 03/11/14 0 A

IR-13-00016-SHT-023-A Inspection  for Storage Yard. 03/17/14 03/17/14 03/17/14 0 C

IR-13-00016-SHT-023-B Inspection  for Storage Yard. 03/24/14 03/24/14 03/24/14 0 C

IR-13-00016-SHT-023-C Inspection  for Storage Yard. 03/31/14 03/31/14 04/01/14 1 A

IR-13-00016-SHT-024-A
NGL level & Coordinates of edge of the wall  From St. 7+389 to st.7+410 & from st.7+441 

to st.7+505
03/18/14 03/18/14 03/20/14 2 A

IR-13-00016-SHT-025-A
Inspection  for steel works for the wall before close shuttering Retaining Wall from st. 

7+107 to st.7+118 & from st.7+129 to st.7+140
03/19/14 03/19/14 03/20/14 1 A

IR-13-00016-SHT-026-A
Inspection  for steel works for the wall before close shuttering , Retaining Wall from 

st.7+150 to st.7+160
03/23/14 03/23/14 03/24/14 1 A

IR-13-00016-SHT-027-A Inspection  for the coordinates & levels of NGL for centerline from st.1+200 to st.2+500 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-028-A Inspection  for 8'' pipes hand over 03/24/14 03/24/14 03/24/14 0 C

IR-13-00016-SHT-028-B Inspection  for 8'' pipes hand over 03/31/14 03/31/14 04/01/14 1 C

IR-13-00016-SHT-028-C Inspection  for 8'' pipes hand over  & Fittings 05/14/14 05/14/14 05/15/14 1 C

IR-13-00016-SHT-029-A
Inspection  for formwork for the wall before casting concrete  Retaining Wall from st. 

7+107 to st.7+118 
03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-030-A
Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 

st.7+129 to st.7+140
03/24/14 03/24/14 03/24/14 0 A
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IR-13-00016-SHT-031-A
Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 

st.7+150 to st.7+160
03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-032-A Inspection for fabrication of elbows in the workshop. 03/31/14 03/31/14 04/01/14 1 A

IR-13-00016-SHT-033-A
Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 

Distribution Network before start excavation From Sta.0+480 to Sta.0+820
04/01/14 04/01/14 04/02/14 1 A

IR-13-00016-SHT-034-A
Inspection for coordinates of edge of R.W. & formwork for the foundation before casting 

blinding concrete From St.7+445 to st.7+505
04/02/14 04/02/14 04/02/14 0 C

IR-13-00016-SHT-034-B
Inspection for coordinates of edge of R.W. & formwork for the foundation before casting 

blinding concrete From St.7+449 to st.7+505
04/02/14 04/02/14 04/03/14 1 A

IR-13-00016-SHT-035-A
Inspection for coordinates of road centerline & NGL level for A-Aroub Road from st. 0+000 

to st. 1+225
04/03/14 04/03/14 04/03/14 0 A

IR-13-00016-SHT-036-A Inspection excavation reduce level from st.7+389 to st.7+419 04/07/14 04/07/14 04/08/14 1 A

IR-13-00016-SHT-037-A Inspection excavation reduce level From st.7+441 to st.7+449 04/07/14 04/07/14 04/08/14 1 A

IR-13-00016-SHT-038-A
Inspection for formwork and coordinate outside edge of wall before casting blinding 

concrete from st.7+389 to st.7+419 and from  st.7+441 to st.7+449
04/08/14 04/08/14 04/08/14 0 A

IR-13-00016-SHT-039-A
Inspection  for steel works & formwork for the wall of the retaining wall before casting 

concrete - Retaining Wall From st.7+445 to st.7+505 
04/10/14 04/12/14 04/13/14 1 A

IR-13-00016-SHT-040-A
Inspection for casting concrete for the retaining wall- Retaining Wall From st.7+445 to 

st.7+505 
04/10/14 04/12/14 04/13/14 1 A

IR-13-00016-SHT-041-A

Inspection for preparation & cleaning for walls & foundations before insulation of 

Nitoproof 230 from interior side up to 2m height from top of foundation Retaining Wall 

from st.7+097 to st.7+175

04/13/14 04/14/14 04/14/14 0 A

IR-13-00016-SHT-042-A
Inspection for preparation & cleaning the expansion joints & construction joints before 

filling (Thioflex 600)  for interior side Retaining Wall from st.7+097 to st.7+175
04/13/14 04/14/14 04/14/14 0 C

IR-13-00016-SHT-042-B
Inspection for preparation & cleaning the expansion joints & construction joints before 

filling (Thioflex 600)  for interior side Retaining Wall from st.7+097 to st.7+175
04/21/14 04/21/14 04/22/14 1 A

IR-13-00016-SHT-043-A
Inspection for steel works & formwork for the retaining wall foundation before casting 

concrete - Retaining Wall From st.7+390.92 to st.7+418.5
04/14/14 04/13/14 04/15/14 2 A

IR-13-00016-SHT-044-A
Inspection for casting concrete for the retaining wall- Retaining Wall From st.7+390.92 to 

st.7+418.5
04/14/14 04/15/14 04/15/14 0 A

115



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               

TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-045-A
Inspection for NGL level & Coordinates of edge of the wall. Retaining Wall from st.7+220 

to st.7+375 
04/16/14 04/16/14 04/16/14 0 A

IR-13-00016-SHT-046-A

Inspection  for steel works & formwork for the retaining wall foundation before casting 

concrete- Retaining Wall From st.7+389.32 to st.7+390.92 & from st.7+439.66 to 

st.7+444.84 & Access road RHS at st.7+439.96

04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-047-A

Inspection for casting concrete for the retaining wall foundation - Retaining Wall From 

st.7+389.32 to st.7+390.92 & from st.7+439.66 to st.7+444.84 & Access road RHS at 

st.7+439.96

04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-048-A
Inspection for formwork and top level of the wall and the retaining wall before steel works 

from st.7+450 to st.7+460 & from st.7+470 to st.7+480
04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-049-A
Inspection for casting blinding concrete for the retaining wall foundation - from st.7+389.32 

to st.7+390.92 & Access road at st.7+439.66
04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-050-A
Inspection for steel works for the wall of the retaining wall from st.7+447.37 to st.7+457.22 

& from st.7+468.42 to st.7+479.12
04/21/14 04/21/14 04/22/14 1 A

IR-13-00016-SHT-051-A Inspection for excavation for the retaining wall to reduce level from st.7+320 to st. 7+370 04/24/14 04/24/14 04/24/14 0 A

IR-13-00016-SHT-052-A
Inspection for formwork for the wall of the retaining wall before casting concrete - 

Retaining Wall from st.7+447.37 to st.7+457.22 & from st.7+468.42 to st.7+479.12
04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-053-A
Inspection for casting concrete for the wall of the retaining wall- Retaining Wall from 

st.7+447.37 to st.7+457.22 & from st.7+468.42 to st.7+479.12
04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-054-A
Inspection for formwork and coordinate of the wall foundation before casting blinding 

concrete - from  st.7+347.92 to st.7+364.35 & from st.7+309.48 to st.7+347.92
04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-055-A
Inspection for casting blinding concrete for the wall foundation - from  st.7+347.92 to 

st.7+364.35 & from st.7+309.48 to st.7+347.92
04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-056-A
Inspection request for 30” raw material to check and approve the steel (before 

manufacturing). Location METCO Storage Yard
04/28/14 04/30/14 05/01/14 1 A

IR-13-00016-SHT-057-A Inspection for steel works for the wall of the retaining wall from st.7+488.9 to st.7+500.14 04/28/14 04/28/14 04/28/14 0 A

IR-13-00016-SHT-058-A
Inspection insulation interior side up to 2m height from top of foundation using of 

Nitoproof 230- Retaining Wall from st.7+096 to st.7+175
04/30/14 04/30/14 04/30/14 0 A

IR-13-00016-SHT-059-A
Inspection for formwork for the wall of the retaining wall before casting concrete - 

Retaining Wall from st.7+488.9 to st.7+500.14
04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-060-A
Inspection for casting concrete for the wall of the retaining wall - Retaining Wall from 

st.7+488.9 to st.7+500.14
04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-061-A Inspection for excavation for the retaining wall to reduce level from st.7+270 to st. 7+310 04/30/14 05/01/14 05/01/14 0 A
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IR-13-00016-SHT-062-A
Inspection for formwork and coordinate of the wall foundation before casting blinding 

concrete from st.7+270 to st. 7+310
04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-063-A
Inspection for casting blinding concrete for the wall foundation from st.7+274.35 to st. 

7+309.48
04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-064-A Inspection for steel works for the wall of the retaining wall from st.7+407.05 to st.7+416.85 05/04/14 05/04/14 05/04/14 0 A

IR-13-00016-SHT-065-A
Inspection for 30’’ pipe manufacturing process and review (Check testing) - METCO 

Factory
05/05/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-066-A
Inspection for excavation for the retaining wall to reduce level - Retaining Wall from 

st.7+220 to st. 7+270
05/05/14 05/05/14 05/05/14 0 C

IR-13-00016-SHT-066-B
Inspection for excavation for the retaining wall to reduce level - Retaining Wall from 

st.7+235 to st. 7+270
05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-067-A
Inspection for formwork and coordinate of the wall foundation before casting blinding 

concrete - Retaining Wall from st.7+220 to st. 7+270
05/05/14 05/05/14 05/05/14 0 C

IR-13-00016-SHT-067-B
Inspection for formwork and coordinate of the wall foundation before casting blinding 

concrete- Retaining Wall from st.7+235 to st. 7+270
05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-068-A
Inspection for casting blinding concrete for the wall foundation- Retaining Wall from 

st.7+235 to st. 7+270
05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-069-A Inspection for formwork for the wall of the retaining wall from st.7+407.05 to st.7+416.85 05/08/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-070-A
Inspection for casting concrete for the wall of the retaining wall - Retaining Wall from 

st.7+407.05 to st.7+416.85
05/08/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-071-A
Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 

Distribution Network before start excavation from Sta.0+820 to st. 2+295
05/10/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-072-A
Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 

Distribution Network before start excavation from sta.0+000 to 0+480  
05/11/14 05/12/14 05/12/14 0 A

IR-13-00016-SHT-073-A Inspection for steel works for the retaining wall foundation from st.7+330.87 to st.7+361.82 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-074-A Inspection for steel works for the wall of the retaining wall from st.7+398 to st.7+389.32 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-075-A Inspection for steel works for the wall of the retaining wall from st.7+457.22 to st.7+464.19 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-076-A Inspection for steel works for the wall of the retaining wall from st.7+479.12 to st.7+488.99 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-077-A
Inspection for casting concrete for the retaining wall foundation from st.7+330.87 to 

st.7+361.82
05/12/14 05/12/14 05/12/14 0 A
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IR-13-00016-SHT-078-A
Inspection for safety measures , traffic plan before start excavation & installation for Beit 

Omar  8`` pipeline  - Beit Omar  8`` pipeline 0+000 to 0+820
05/14/14 05/14/14 05/14/14 0 A

IR-13-00016-SHT-079-A
Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+280.65 to st.7+331.17
05/14/14 05/14/14 05/14/14 0 A

IR-13-00016-SHT-080-A
Inspection for casting concrete for the retaining wall base slab. (Retaining wall foundation ) 

from st.7+280.65 to st.7+331.18
05/14/14 05/15/14 05/15/14 0 A

IR-13-00016-SHT-081-A
Inspection for casting concrete for the wall of the retaining wall from st.7+457.22 to 

st.7+468.42
05/18/14 05/18/14 05/18/14 0 A

IR-13-00016-SHT-082-A
Inspection for casting concrete for the wall of the retaining wall from st.7+479.12 to 

st.7+488.99
05/18/14 05/18/14 05/18/14 0 A

IR-13-00016-SHT-083-A
Inspection for fabrication of 30’’ bends using the following equipment : Telescope JCB, 

Balanko, Fiber Cutter & welding Machine
05/20/14 05/20/14 05/21/14 1 D

IR-13-00016-SHT-084-A
Inspection for 30’’ pipe tests including 1. Two sets of tension test., 2. Two sets of bend test., 

3. Six sets of impact test. - Location: Tzinorot Lab (Metallurgical Laboratory)
05/20/14 05/22/14 05/22/14 0 A

IR-13-00016-SHT-085-A
Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+259.84 to st.7+280.65
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-086-A
Inspection for formwork for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+259.84 to st.7+280.65
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-087-A
Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 

Distribution Network before start excavation from Sta.0+820 to st. 0+900
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-088-A
Inspection for safety measures , traffic plan before start excavation & installation for Beit 

Omar  8`` pipeline  - Beit Omar  8`` pipeline 0+820 to 0+900
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-089-A
Inspection for casting concrete for the wall of the retaining wall from st.7+389.32 to 

st.7+398 
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-090-A
Inspection for casting concrete for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+259.84 to st.7+280.65
05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-091-A Inspection Request for black pipe and coating the 8'' pipes in METCO 05/25/14 05/26/14 05/27/14 1 A

IR-13-00016-SHT-092-A
Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+237.30 to st.7+259.84
05/25/14 05/26/14 05/26/14 0 A

IR-13-00016-SHT-093-A
Inspection for casting concrete for the wall base slab of the retaining wall (Retaining wall 

foundation ) from st.7+237.30 to st.7+259.84
05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-094-A Inspection for steel works for the wall of the retaining wall from st.7+347.62 to st.7+357.36 05/26/14 05/27/14 05/27/14 0 A
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IR-13-00016-SHT-095-A Inspection for steel works for the wall of the retaining wall from st.7+500.14 to st.7+505.59 05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-096-A
Inspection for casting concrete for the wall of the retaining wall from st.7+500.14 to 

st.7+505.59
05/27/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-097-A Inspection for steel works for the wall of the retaining wall from st.7+398 to st.7+407.5 05/27/14 05/28/14 05/28/14 0 A

IR-13-00016-SHT-098-A
Inspection for casting concrete for the wall of the retaining wall from st.7+347.62 to 

st.7+357.36 , First stage (with height 3.44)
05/29/14 05/29/14 05/29/14 0 A

IR-13-00016-SHT-099-A Inspection for steel works for the wall of the retaining wall from st.7+439.66 to st.7+447.37 05/29/14 05/29/14 05/29/14 0 A

IR-13-00016-SHT-100-A
Inspection for casting concrete for the wall of the retaining wall from st.7+398 to 

st.7+407.05
05/31/14 05/31/14 05/31/14 0 A

IR-13-00016-SHT-101-A
Inspection for casting concrete for the wall of the retaining wall from st.7+439.66 to 

st.7+447.37
06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-102-A Inspection for steel works for the wall of the retaining wall from st.7+328.12 to st.7+337.87 06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-103-A
Inspection for casting concrete for the wall of the retaining wall from st.7+347.62 to 

st.7+357.36 , 2nd stage (with height 3.44)
06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-104-A
Inspection for casting concrete first stage for the wall of the retaining wall from st.7+328.12 

to st.7+337.87 ( height - 3.90 m)
06/02/14 06/03/14 06/03/14 0 A

IR-13-00016-SHT-105-A
Inspection for safety measures , traffic plan before start excavation & installation for Beit 

Omar  8`` pipeline  - Beit Omar  8`` pipeline 1+600 to 2+370
06/03/14 06/03/14 06/04/14 1 C

IR-13-00016-SHT-105-B
Inspection for safety measures , traffic plan before start excavation & installation for Beit 

Omar  8`` pipeline  - Beit Omar  8`` pipeline 1+600 to 2+370
06/05/14 06/05/14 06/05/14 0 A

IR-13-00016-SHT-106-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall from st.7+328.12 

to st.7+337.87 ( height - 3.90 m)
06/05/14 06/07/14 06/07/14 0 A

IR-13-00016-SHT-107-A Inspection for steel works for the wall of the retaining wall from st.7+308 to st.7+318.12 06/07/14 06/07/14 06/07/14 0 A

IR-13-00016-SHT-108-A Inspection for Backfill selected material - Retaining wall from st.7+093 to st.7+175 06/07/14 06/08/14 06/08/14 0 D

IR-13-00016-SHT-108-B Inspection for Backfill selected material - Retaining wall from st.7+093 to st.7+170 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-109-A
Inspection for casting concrete first Stage for the wall of the retaining wall from st.7+308 

to st.7+318.12
06/08/14 06/09/14 06/09/14 0 A

IR-13-00016-SHT-110-A
Inspection for safety measures , traffic plan before start excavation & installation for Roads  

- Halhul- 7+080 to 7+200
06/08/14 06/09/14 06/10/14 1 C
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IR-13-00016-SHT-110-B
Inspection for traffic plan before start excavation & installation for Roads  - Halhul- 7+080 

to 7+200
06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-111-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from 

st.7+289.98 to st.7+299.78
06/08/14 06/09/14 06/10/14 1 A

IR-13-00016-SHT-112-A Inspection for welder qualification tests- Storage Yard 06/08/14 06/09/14 06/10/14 1 A

IR-13-00016-SHT-113-A
Inspection for casting concrete 2nd Stage for the wall of the retaining wall from 

st.7+308.48 to st.7+318.38
06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-114-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+450 to st.7+505
06/10/14 06/10/14 06/11/14 1 C

IR-13-00016-SHT-114-B
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+450 to st.7+505
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-115-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from 

st.7+268.94 to st.7+278.85
06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-116-A Inspection for sub grade level for 30'' pipeline from sta.0+900 to sta.1+200 06/10/14 06/11/14 06/11/14 0 C

IR-13-00016-SHT-116-B Inspection for sub grade level for 30'' pipeline from sta.0+900 to sta.1+200 08/26/14 08/26/14 08/26/14 0 A

IR-13-00016-SHT-117-A
Inspection for sub grade level for Al-Aroub network from sta.0+000 to sta.0+200 & from 

sta.0+230 to sta.0+500
06/11/14 06/11/14 06/11/14 0 C

IR-13-00016-SHT-117-B Inspection for sub grade level for Al-Aroub network from sta.0+000 to sta.0+700 08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-118-A Inspection for digging in 6''  Al-Aroub pipeline from sta.0+000 to sta.0+260 06/11/14 06/11/14 06/11/14 0 A

IR-13-00016-SHT-119-A
Inspection for casting concrete first stage for the wall of the retaining wall from 

st.7+289.98 to st.7+299.78
06/11/14 06/11/14 06/11/14 0 A

IR-13-00016-SHT-120-A Inspection for final excavation level from sta.7+215 to sta.7+220 06/12/14 06/12/14 06/12/14 0 A

IR-13-00016-SHT-121-A Inspection for 30'' main pipeline installation from sta.1+200 to sta.0+800 06/12/14 06/12/14 06/12/14 0 D

IR-13-00016-SHT-121-B Inspection for 30'' main pipeline installation from sta.1+200 to sta.0+800 06/14/14 06/14/14 06/14/14 0 A

IR-13-00016-SHT-122-A
Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 

sta.0+800
06/12/14 06/12/14 06/12/14 0 C

IR-13-00016-SHT-122-B
Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 

sta.0+800
06/18/14 06/18/14 06/18/14 0 C

IR-13-00016-SHT-122-C
Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 

sta.0+800
06/19/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-123-A
Inspection for marking of ROW coordinates for right hand side of road before start 

excavation 
06/12/14 06/12/14 06/12/14 0 A
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IR-13-00016-SHT-124-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall from st.7+289.98 

to st.7+299.78
06/12/14 06/14/14 06/15/14 1 A

IR-13-00016-SHT-125-A
Inspection for safety measurement before start excavation & installation for Roads  - Halhul- 

7+000 to 7+200
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-126-A
Inspection for the preparation works for outer side up to natural ground level before start of 

first coat from sta.7+093 to sta.7+175
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-127-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from 

st.7+337.87 to st.7+347.62
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-128-A
Inspection for casting concrete 1st stage for the wall of the retaining wall  - Retaining wall 

from st.7+268.94 to st.7+278.85
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-129-A Inspection for Internal cement lining mockup of 30'' elbows at Workshop 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-130-A
Inspection for Backfill first layer selected material - Retaining wall from st.7+093 to 

st.7+170
06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-131-A
Inspection for Backfill 2nd layer selected material - Retaining wall from st.7+093 to 

st.7+170
06/16/14 06/16/14 06/16/14 0 A

IR-13-00016-SHT-132-A
Inspection for casting concrete 1st stage for the wall of the retaining wall  - Retaining wall 

from st.7+337.87 to st.7+347.62
06/16/14 06/16/14 06/16/14 0 A

IR-13-00016-SHT-133-A
Inspection for first coat insulation works for interior side up to 2m height before start of 2nd 

coat insulation- Retaining Wall from st.7+450 to st.7+505
06/17/14 06/17/14 06/17/14 0 A

IR-13-00016-SHT-134-A Inspection for welder qualification tests- Storage Yard 06/17/14 06/17/14 06/17/14 0 C

IR-13-00016-SHT-134-B Inspection for welder qualification tests- Storage Yard 06/18/14 06/18/14 06/19/14 1 A

IR-13-00016-SHT-135-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall  - Retaining wall 

from st.7+268.94 to st.7+278.85
06/17/14 06/17/14 06/17/14 0 A

IR-13-00016-SHT-136-A
Inspection for Backfill 3rd layer selected material - Retaining wall from st.7+093 to 

st.7+170
06/17/14 06/17/14 06/18/14 1 C

IR-13-00016-SHT-136-B
Inspection for Backfill 3rd layer selected material - Retaining wall from st.7+093 to 

st.7+170
06/18/14 06/18/14 06/19/14 1 A

IR-13-00016-SHT-137-A
Inspection for 2nd coat insulation works for interior side up to 2m height before start 

backfilling- Retaining Wall from st.7+450 to st.7+505
06/17/14 06/18/14 06/18/14 0 A

IR-13-00016-SHT-138-A
Inspection for formwork 2nd stage for the wall of the retaining wall  - Retaining wall from 

st.7+337.87 to st.7+347.62
06/18/14 06/18/14 06/18/14 0 A

IR-13-00016-SHT-139-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall  - Retaining wall 

from st.7+337.87 to st.7+347.62
06/18/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-140-A
Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 

st.7+505
06/19/14 06/19/14 06/19/14 0 C

IR-13-00016-SHT-140-B
Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 

st.7+505
06/22/14 06/22/14 06/23/14 1 C
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IR-13-00016-SHT-140-C
Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 

st.7+470
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-141-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from 

st.7+318.38 to st.7+328.12
06/19/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-142-A
Inspection for formwork for the wall of the retaining wall - Retaining wall from st.7+318.38 

to st.7+328.12
06/19/14 06/21/14 06/21/14 0 A

IR-13-00016-SHT-143-A
Inspection for casting concrete 1st stage for the wall of the retaining wall - Retaining wall 

from st.7+318.38 to st.7+328.12
06/19/14 06/21/14 06/21/14 0 A

IR-13-00016-SHT-144-A
Inspection for traffic plan along 8’’ Halhul Network (Zaboud) before start construction from 

st. 0+000 to st.1+100
06/19/14 06/21/14 06/21/14 0 C

IR-13-00016-SHT-144-B
Inspection for traffic plan along 8’’ Halhul Network (Zaboud) before start construction from 

st. 0+000 to st.1+100
06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-145-A
Inspection for the alignment of 8’’ pipeline & existing utilities at Zaboud Network before 

start excavation from sta.0+600 to sta.1+100
06/19/14 06/21/14 06/21/14 0 C

IR-13-00016-SHT-145-B
Inspection for the alignment of 8’’ pipeline & existing utilities at Zaboud Network before 

start excavation from sta.0+600 to sta.1+100
06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-146-A
Inspection for Backfill 4th layer selected material - Retaining wall from st.7+093 to 

st.7+150
06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-147-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from sta. 

7+439.66 to access road
06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-148-A
Inspection for formwork for the wall of the retaining wall  - Retaining wall from sta. 

7+439.66 to access road
06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-149-A
Inspection for casting concrete for the wall of the retaining wall - Retaining wall from sta. 

7+439.66 to access road
06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-150-A
Inspection for steel works for the wall of the retaining wall - Retaining wall from sta. 

7+250.45 to sta.7+259.24
06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-151-A
Inspection for casting blinding concrete for the wall foundation from sta. 7+203.4 to 

sta.7+237.30
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-152-A
Inspection for formwork 2nd stage for the wall of the retaining wall - Retaining wall from 

st.7+318.38 to st.7+328.12
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-153-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall - Retaining wall 

from st.7+318.38 to st.7+328.12
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-154-A
Inspection for steel works for the retaining wall foundation from sta.7+361.82 to 

sta.7+363.22
06/23/14 06/23/14 06/23/14 0 A
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IR-13-00016-SHT-155-A
Inspection for casting concrete for the retaining wall foundation from sta.7+361.82 to 

sta.7+363.22
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-156-A
Inspection for Backfill 5th layer selected material - Retaining wall from st.7+093 to 

st.7+135
06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-157-A
Inspection for formwork first stage for the wall of the retaining wall - Retaining wall from 

sta. 7+250.58 to sta.7+259.27
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-158-A
Inspection for casting concrete first stage for the wall of the retaining wall - Retaining wall 

from sta. 7+250.58 to sta.7+259.27
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-159-A
Inspection for steel works for the wall of the retaining wall from sta.7+299.72 to 

sta.7+308.48
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-160-A Inspection for steel works for the retaining wall foundation from sta.7+418.5 to sta.7+420 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-161-A
Inspection for casting concrete for the retaining wall foundation from sta.7+418.5 to 

sta.7+420
06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-162-A
Inspection for Backfill 2nd layer selected material  - Retaining Wall from st.7+450 to 

st.7+465
06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-163-A
Inspection for Backfill 6th layer selected material - Retaining wall from st.7+093 to 

st.7+120
06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-164-A Inspection for Backfill 1st layer selected material - Retaining wall from st.7+470 to st.7+485 06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-165-A
Inspection for safety measurement before start excavation & installation 8'' pipes - Halhul-

Zaboud from sta.0+620 to 1+110
06/26/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-166-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall - Retaining wall 

from sta. 7+250.58 to sta.7+259.27
06/26/14 06/28/14 06/29/14 1 A

IR-13-00016-SHT-167-A
Inspection for steel works for the wall of the retaining wall from sta.7+278.85 to 

sta.7+289.98
06/29/14 06/29/14 06/29/14 0 A

IR-13-00016-SHT-168-A
Inspection for formwork for the wall of the retaining wall from sta.7+299.78 to 

sta.7+308.48
06/29/14 06/30/14 06/30/14 0 A

IR-13-00016-SHT-169-A Inspection for safety and traffic plan before road excavation From St.6+900 to st.7+120 06/29/14 06/30/14 06/30/14 0 D

IR-13-00016-SHT-169-B
Inspection for safety and traffic plan before road excavation From St.6+900 to st.7+250 - Al-

Hawawer
07/03/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-169-C Inspection for traffic plan before road excavation From St.6+900 to st.7+250 - Al-Hawawer 07/05/14 07/06/14 07/06/14 0 C

IR-13-00016-SHT-169-D Inspection for traffic plan before road excavation From St.6+900 to st.7+250 - Al-Hawawer 08/04/14 08/04/14 08/04/14 0 A
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IR-13-00016-SHT-170-A
Inspection for casting concrete B-250 first stage for the wall of the retaining wall from 

sta.7+299.72 to sta.7+308.48
06/29/14 06/30/14 06/30/14 0 A

IR-13-00016-SHT-171-A Inspection for welder qualification tests- Storage Yard 06/26/14 06/28/14 06/30/14 2 A

IR-13-00016-SHT-172-A
Inspection for steel works for the retaining wall foundation from sta.7+203.54 to 

sta.7+237.3
07/02/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-172-B
Inspection for steel works for the retaining wall foundation from sta.7+204.23 to 

sta.7+237.3
07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-173-A Inspection for welder qualification tests- Storage Yard 07/03/14 07/03/14 07/03/14 0 A

IR-13-00016-SHT-174-A Inspection for Al-Aroub traffic plan from Sta.0+000 to Sta.1+100. 07/03/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-174-B Inspection for Al-Aroub traffic plan from Sta.0+000 to Sta.1+100. 07/05/14 07/05/14 07/05/14 0 A

IR-13-00016-SHT-175-A Inspection for formwork for the retaining wall foundation from sta.7+204.23 to sta.7+237.3 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-176-A
Inspection for casting concrete for the retaining wall foundation from sta.7+204.23 to 

sta.7+237.3
07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-177-A
Inspection for formwork 2nd stage for the wall of the retaining wall from sta.7+299.72 to 

sta.7+308.48
07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-178-A
Inspection for casting concrete 2nd stage for the wall of the retaining wall from 

sta.7+299.72 to sta.7+308.48
07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-179-A
Inspection for casting concrete first stage for the wall of the retaining wall from 

sta.7+278.85 to sta.7+289.98
07/06/14 07/07/14 07/07/14 0 A

IR-13-00016-SHT-180-A
Inspection for steel works for the wall of the retaining wall from sta.7+357.36to 

sta.7+363.08
07/08/14 07/09/14 07/09/14 0 A

IR-13-00016-SHT-181-A
Inspection for Safety plan along 6’’ & 4” Al Aroub  Network before starting construction, 

Al Aroub from St. 0+000 to St. 1+200 07/10/14 12-Jul-14 07/13/14 1 A

IR-13-00016-SHT-182-A
Inspection for coordination and alignment plan along 6’’ & 4” Al Aroub  Network before 

starting construction : Al Aroub from St. 0+000 to St. 1+200
07/10/14 07/10/14 07/10/14 0 A

IR-13-00016-SHT-183-A Inspection for Safety of Manhole Chamber Beit Ummar 8” water line at St. 0+040 07/10/14 07/10/14 07/10/14 0 D

IR-13-00016-SHT-183-B Inspection for Safety of Manhole Chamber Beit Ummar 8” water line at St. 0+040 07/12/14 07/12/14 07/12/14 0 A

IR-13-00016-SHT-184-A
Inspection for Casting Concrete Second Stage Halhul Retaining Wall from St. 7+278.85 to 

St. 7+288.98  
07/10/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-185-A Inspection for Widening Excavation Retaining Wall from St. 7+400 to St. 7+500 07/10/14 07/12/14 07/13/14 1 C

IR-13-00016-SHT-185-B
Coordination for R.O.W. before start of Widening Excavation for Retaining Wall from St. 

7+400 to St. 7+500 
07/16/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-186-A
Inspection for traffic and safety of widening excavation Halhul Retaining Wall from St. 

7+400 to St. 7+500  
07/10/14 07/12/14 07/13/14 1 C
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IR-13-00016-SHT-186-B
Inspection for traffic and safety of widening excavation Halhul Retaining Wall from St. 

7+400 to St. 7+500  
07/16/14 07/16/14 07/17/14 1 A

IR-13-00016-SHT-187-A
Inspection for video taping for water pipeline Arroub Main Line from St. 1+190 to St. 

0+690   
07/10/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-188-A Inspection for Lumber form work from St. 7+278.85 to St. 7+288.98  07/12/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-189-A Inspection for steel works for the retaining wall from St.7+416.85 to St. 7+420.01 07/13/14 07/13/14 07/14/14 1 A

IR-13-00016-SHT-190-A Inspection for formwork for the retaining wall from St.7+357.36 to St.7+363.08 07/13/14 07/14/14 07/14/14 0 A

IR-13-00016-SHT-191-A
Inspection for casting concrete (First stage) for the retaining wall from  St.7+357.36 to 

St.7+363.08
07/13/14 07/14/14 07/14/14 0 A

IR-13-00016-SHT-192-A Inspection for steel works for the retaining wall from  St.7+243.91 to St.7+237.34 07/13/14 07/13/14 07/14/14 1 A

IR-13-00016-SHT-193-A
Inspection for Radio graphic test along 6" pipe Num of joints 4 -Al-Aroub station from sta. 

0+000 to sta. 0+580
07/15/14 07/15/14 07/17/14 2 A

IR-13-00016-SHT-194-A Inspection for Steel works for retaining walls from St. 7+259.27 to St. 7+268.49 LHS 07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-194-B Inspection for Steel works for retaining walls from St. 7+259.27 to St. 7+268.94 LHS 07/1714 07/19/14 07/20/14 1 A

IR-13-00016-SHT-195-A
Inspection for Formworks for wall of the retaining walls from St. 7+357.36 to St. 7+363.08 

LHS 
07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-196-A
Inspection for casting concrete (second stage) for wall of the retaining walls from St. 

7+357.36 to St. 7+363.08 LHS 
07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-197-A
Inspection for Formworks for wall of the retaining walls from St. 7+416.85 to St. 7+420.01 

LHS 
07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-197-B
Inspection for Formworks for wall of the retaining walls from St. 7+416.85 to St. 7+420.01 

LHS 
07/17/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-198-A
Inspection for casting concrete for wall of the retaining walls from St. 7+416.85 to St. 

7+420.01 LHS 
07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-198-B
Inspection for casting concrete for wall of the retaining walls from St. 7+416.85 to St. 

7+420.01 LHS 
07/17/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-199-A
Inspection for Formworks for wall of the retaining walls from St. 7+243.91 to St. 7+237.34 

LHS 
07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-200-A
Inspection for casting concrete (first stage) for wall of the retaining walls from St. 7+243.91 

to St. 7+237.34 LHS 
07/16/14 07/17/14 07/17/14 0 A
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IR-13-00016-SHT-201-A Closeout of May 2014 Environmental Checklist.  07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-202-A Closeout of June 2014 Environmental Checklist.  07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-202-B Closeout of June 2014 Environmental Checklist.  08/19/14 08/19/14 08/20/14 1 A

IR-13-00016-SHT-203-A Traffic Control Plan for Al Nabi Younes Intersection 07/20/14 07/20/14 07/20/14 0 A

IR-13-00016-SHT-204-A
Inspection for the field compaction test along Biet Ummer work pipeline from St. 1+340 to 

St. 2+300
07/20/14 07/20/14 07/21/14 1 A

IR-13-00016-SHT-205-A
Inspection for formwork (2nd Stage) for wall of the retaining walls from St. 7+243.91 to St. 

7+237.34 LHS. 
07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-205-B
Inspection for formwork (2nd Stage) for wall of the retaining walls from St. 7+243.91 to St. 

7+237.34 LHS. 
07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-206-A
Inspection for formwork (First Stage) for wall of the retaining walls from St. 7+259.27 to 

St. 7+268.94 LHS . 
07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-206-B
Inspection for formwork (First Stage) for wall of the retaining walls from St. 7+259.27 to 

St. 7+268.94 LHS . 
07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-207-A
Inspection for casting concrete (2nd Stage) for wall of the retaining walls from St. 7+243.91 

to St. 7+237.34 LHS. 
07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-207-B
Inspection for casting concrete (2nd Stage) for wall of the retaining walls from St. 7+243.91 

to St. 7+237.34 LHS. 
07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-208-A
Inspection for casting concrete (First Stage) for wall of the retaining walls from St. 

7+259.27 to St. 7+268.94 LHS . 
07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-208-B
Inspection for casting concrete (First Stage) for wall of the retaining walls from St. 

7+259.27 to St. 7+268.94 LHS . 
07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-209-A Inspection for Welders Qualification Test in Storage Yard 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-209-B Inspection for Welders Qualification Test in Storage Yard 07/23/14 07/24/14 07/24/14 0 A

IR-13-00016-SHT-210-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St. 2+310 to St. 1+750 
07/20/14 07/21/14 07/22/14 1 A

126



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               

TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-211-A

Inspection for 8'' Beit Ummar Location of Manhole for : 8'' G.V at Sta.0+010 , 3'' W.O.at 

Sta.0+058.27 ,6'' G.V at Sta.0+804.36 ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18 

and 3'' W.O.at Sta. 2+312

07/22/14 07/23/14 07/23/14 0 A

IR-13-00016-SHT-212-A
Inspection the alignment of 30’’ pipeline & existing utilities at Main Pipeline Distribution 

Network before start excavation from Sta.1+200 to st. 1+400
07/31/14 07/31/14 08/03/14 3 A

IR-13-00016-SHT-213-A
Inspection for steel works for wall of the retaining wall from  St.7+218.18 to St.7+227.92 

Halhoul Road LHS.
08/02/14 08/02/14 08/03/14 1 A

IR-13-00016-SHT-214-A
Inspection for formwork (Second Stage) for wall of the retaining walls from St. 7+259.27 to 

St. 7+268.94 LHS . 
08/02/14 08/02/14 08/03/14 1 A

IR-13-00016-SHT-215-A
Inspection for casting concrete (Second Stage) for wall of the retaining walls from St. 

7+259.27 to St. 7+268.94 LHS . 
08/02/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-216-A
Inspection for excavation to reach the subgrade level in Al-aroub Network Road From 

st.0+000 to st.0+970
08/02/14 08/03/14 08/03/14 0 C

IR-13-00016-SHT-216-B
Inspection for excavation to reach the subgrade level in Al-aroub Network Road From 

st.0+000 to st.0+970
08/04/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-217-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+390.4 to st.7+420.1
08/03/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-218-A
Inspection for the field compaction test along Biet Ummer work pipeline from St. 1+340 to 

St. 0+810
08/03/14 08/03/14 08/04/14 1 A

IR-13-00016-SHT-219-A
Inspection for safety and traffic arrangement and order to start excavation for get valve in 

Biet Ummer Network at sta.0+010.
08/03/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-220-A
Inspection for safety and traffic arrangement and order to start excavation for wash out in 

Biet Ummer Network at sta.0+058.27.
08/03/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-221-A
Inspection for safety and traffic arrangement and order to start excavation for get valve in 

Biet Ummer Network at sta.0+804.36.
08/03/14 08/04/14 08/04/14 0 A

IR-13-00016-SHT-222-A
Inspection for formwork (First Stage) for wall of the retaining wall from  St.7+218.18 to 

St.7+227.92 LHS.
08/04/14 08/04/14 08/04/14 0 C

IR-13-00016-SHT-222-B
Inspection for formwork (First Stage) for wall of the retaining wall from  St.7+218.18 to 

St.7+227.92 LHS.
08/05/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-223-A
Inspection for casting concrete (First Stage) for wall of the retaining wall from  St.7+218.18 

to St.7+227.92  LHS.
08/04/14 08/04/14 08/04/14 0 C

IR-13-00016-SHT-223-B
Inspection for casting concrete (First Stage) for wall of the retaining wall from  St.7+218.18 

to St.7+227.92  LHS.
08/05/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-224-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick -

Beit Ummer Network from St.1+750 to St. 0+800 
08/04/14 08/05/14 08/05/14 0 A

IR-13-00016-SHT-225-A
Inspection for steel works for wall of the retaining wall from  St.7+243.91 to St. 7+250.58  

LHS.
08/05/14 08/05/14 08/05/14 0 A
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IR-13-00016-SHT-226-A
Inspection for steel works for wall of the retaining wall from  St.7+204.23 to St. 7+211.23  

LHS.
08/06/14 08/06/14 08/07/14 1 A

IR-13-00016-SHT-227-A
Inspection for safety measures , traffic plan before start excavation & installation 8" , 30" 

pipeline - Kharas Junction at sta. 9+000 to 9+100
08/07/14 08/07/14 08/07/14 0 C

IR-13-00016-SHT-227-B
Inspection for safety measures, before start excavation & installation 8" , 30" pipeline - 

Kharas Junction at sta. 9+000 to 9+100
08/12/14 08/13/14 08/14/14 1 A

IR-13-00016-SHT-228-A
Inspection for formwork (First Stage) for wall of the retaining wall from  St.7+243.91 to St. 

7+250.58  LHS.
08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-229-A
Inspection for formwork (2nd Stage) for wall of the retaining wall from  St.7+218.18 to 

St.7+227.92  LHS.
08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-230-A Inspection for  8" alignment pipeline at Zaboud Networks from sta. 0+000 to 0+650  08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-231-A
Inspection for the insulation works for interior side up to 2m height before start of second 

coat - Retaining Wall from st.7+390.4 to st.7+420.1
08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-232-A
Inspection for casting concrete (2nd Stage) for wall of the retaining wall from  St.7+218.18 

to St.7+227.92  LHS.
08/07/14 08/07/14 08/07/14 0 A

IR-13-00016-SHT-233-A
Inspection for casting concrete (First Stage) for wall of the retaining wall from  St.7+243.91 

to St. 7+250.58  LHS.
08/07/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-234-A
Inspection for the field compaction test along Biet Ummer work pipeline from sta. 0+800 to 

sta. 0+450
08/09/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-235-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+299.78 to st.7+363.22
08/09/14 08/09/14 08/10/14 1 A

IR-13-00016-SHT-236-A
Inspection for the insulation works for interior side up to 2m height before start backfilling - 

Retaining Wall from st.7+390.4 to st.7+420.1
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-237-A Inspection for steel works for retaining wall foundation from  St.7+204.23 to Access Road 08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-238-A
Inspection for the field compaction test along Al-Aroub Network pipeline from sta. 0+000 

to sta. 0+700
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-239-A Inspection of 30"  manufacturing at METCO factory 08/10/14 08/12/14 08/13/14 1 A

IR-13-00016-SHT-240-A
Inspection for formworks for wall of the retaining wall from (First Stage) St.7+204.23 to St. 

7+211.23  LHS.
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-241-A
Inspection for casting concrete for wall of the retaining wall from (First Stage) St.7+204.23 

to St. 7+211.23  LHS.
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-242-A
Inspection for casting concrete for retaining wall foundation from  St.7+204.23 to Access 

Road
08/10/14 08/10/14 08/10/14 0 A

IR-13-00016-SHT-243-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick -

Beit Ummer Network from St.0+800 to St. 0+450 
08/11/14 08/11/14 08/11/14 0 A
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IR-13-00016-SHT-244-A
Inspection for 8'' Beit Ummar Excavation of Manhole for : 8'' G.V at Sta.0+010 , 3'' W.O.at 

Sta.0+058.27 , ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18.
08/11/14 08/11/14 08/12/14 1 C

IR-13-00016-SHT-244-B
Inspection for 8'' Beit Ummar Excavation of Manhole for : 8'' G.V at Sta.0+010 , 3'' W.O.at 

Sta.0+058.27 , ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18.
08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-245-A
Inspection for the 7th layer of selected material backfill behind the retaining wall from 

st.7+093 to st.7+135
08/11/14 08/11/14 08/11/14 0 A

IR-13-00016-SHT-246-A
Inspection for coordinates of edge of the wall  From St. 7+430 to st.7+435 before start 

excavation.
08/11/14 08/11/14 08/12/14 1 A

IR-13-00016-SHT-247-A
Inspection for formworks for wall of the retaining wall from (Second Stage) St.7+243.91 to 

St. 7+250.58  LHS.
08/11/14 08/11/14 08/11/14 0 A

IR-13-00016-SHT-248-A
Inspection for casting concrete for wall of the retaining wall from (Second Stage) 

St.7+243.91 to St. 7+250.58  LHS.
08/11/14 08/12/14 08/12/14 0 A

IR-13-00016-SHT-249-A
Inspection for the field compaction test along Beit Ummer Network pipeline from sta. 

0+450 to sta. 0+050
08/12/14 08/13/14 08/13/14 0 A

IR-13-00016-SHT-250-A
Inspection for the form work to retaining wall for second stage Halhul from St. 7+204.23 to 

St. 7+211.25
08/13/14 08/13/14 08/13/14 0 A

IR-13-00016-SHT-251-A
Inspection for Casting Concrete Second Stage for the retaining wall Halhul Al hawawer 

from St. 7+204.23 to St. 7+ 211.25
08/13/14 08/14/14 08/14/14 0 A

IR-13-00016-SHT-252-A Inspection for  foundation steel works for retaining wall from St.7+227.84 to 7+237.34 08/14/14 08/14/14 08/14/14 0 A

IR-13-00016-SHT-253-A Inspection for Blinding from Sta. 7+432 to Access Road & 7+175.34.60 to 7+179.75 08/16/14 08/16/14 08/16/14 0 A

IR-13-00016-SHT-254-A Inspection for steel works for retaining wall from Sta.7+196 to Access Road 08/16/14 08/16/14 08/17/14 1 A

IR-13-00016-SHT-255-A Inspection for 4”, 6” & 12” lining and coating at METCO. 08/17/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-256-A Inspection for formwork for retaining wall-First Stage -from St.7+227.84 to 7+237.34 08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-257-A
Inspection for steel works for the wall base slab of the retaining wall from St.7+176.4 to 

St.7+180.4 LHS
08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-258-A
Inspection for Casting Concrete for the wall base slab of the retaining wall from St.7+176.4 

to St.7+180.4 LHS
08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-259-A
Inspection for Casting Concrete for retaining wall-First Stage -from St.7+227.84 to 

7+237.34
08/17/14 08/17/14 08/17/14 0 A

IR-13-00016-SHT-260-A
Inspection for holding RT test by Morex for the fabricated elbows in the storage yard -No of 

Joints to be tested 11 
08/18/14 08/18/14 08/18/14 0 A

IR-13-00016-SHT-261-A Inspection for sub grade level for Al-Aroub network from St.0+700 to St.0+950 08/18/14 08/18/14 08/18/14 0 A
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IR-13-00016-SHT-262-A
Inspection for sub grade level for main road from St.0+900 to St.1+100 & from St.0+700 to 

St.0+780
08/18/14 08/18/14 08/18/14 0 C

IR-13-00016-SHT-262-B Inspection for sub grade level for main road from St.0+700 to St.0+900 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-263-A Inspection for formwork for retaining wall-Second Stage -from St.7+227.84 to 7+237.34. 08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-264-A Inspection for formwork for retaining wall from St.7+193.1 to Access road 08/19/14 08/19/14 08/19/14 0 A

IR-13-00016-SHT-265-A
Inspection for the insulation works for interior side up to 2m height before start of second 

coat  - Retaining Wall from st.7+299.78 to st.7+363.22
08/19/14 08/19/14 08/20/14 1 C

IR-13-00016-SHT-265-B
Inspection for the insulation works for interior side up to 2m height before start of second 

coat  - Retaining Wall from st.7+299.78 to st.7+363.22
08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-266-A
Inspection for the field compaction test along Halhul pipe line 30" work from St.9+027 to 

St.9+220
08/19/14 08/19/14 08/20/14 1 A

IR-13-00016-SHT-267-A
Inspection for casting concrete for retaining wall-Second Stage -from St.7+227.84 to 

7+237.34.
08/19/14 08/19/14 08/20/14 1 A

IR-13-00016-SHT-268-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St.9+027 to St.9+220 
08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-269-A
Inspection for base slab steel fixing for 8" G.V chamber at St.0+011 & W.O chamber at 

St.0+058 - in order to casting concrete  
08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-270-A Inspection for steel for retaining wall foundation from St.7+432 to access road.  08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-271-A Inspection for steel for stair at St.7+505 08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-272-A
Inspection  for steel works for the retaining wall before casting concrete – retaining wall 

from St.7+218.05 to St.7+211.25 
08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-273-A Inspection for casting concrete  for stair foundation at St.7+505 08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-274-A Inspection for casting concrete for retaining wall foundation from St.7+432 to access road.  08/20/14 08/20/14 08/21/14 1 A

IR-13-00016-SHT-275-A
Inspection for casting concrete for base slab 8" G.V chamber at St.0+011 & W.O chamber 

at St.0+058 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-276-A
Inspection for the insulation works for interior side up to 2m height of second coat before 

starting backfilling the 1st layer  - Retaining Wall from st.7+233 to st.7+363.22
08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-277-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 08/21/14 08/21/14 08/21/14 0 A

IR-13-00016-SHT-278-A Inspection for formwork for the wall of the retaining wall from st.7+211 to st.7+218.01 08/23/14 08/23/14 08/24/14 1 A

IR-13-00016-SHT-279-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St. 0+450 to St. 0+050- Biet Ummer 8" Pipeline Network
08/23/14 08/23/14 08/23/14 0 A

IR-13-00016-SHT-280-A Inspection for Steel Works for the wall of the retaining wall from st.7+211 to st.7+218.01 08/23/14 08/23/14 08/24/14 1 A
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IR-13-00016-SHT-281-A
Inspection for Backfill 3nd layer selected material  - Retaining Wall from st.7+450 to 

st.7+465
08/24/14 08/24/14 08/24/14 0 C

IR-13-00016-SHT-281-B
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+450 to st.7+465
09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-281-C
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+450 to st.7+485
09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-282-A
Inspection for Backfill 1ST layer selected material  - Retaining Wall from st.7+400 to 

st.7+410
08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-283-A Inspection for Steel Works for stair at St.7+505 08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-284-A Inspection for Steel Works for the wall of the retaining wall from st.7+175.6 to st.7+179.75 08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-285-A

Inspection for preparation & cleaning for walls & foundations before insulation of 

Nitoproof 230 from interior side up to 2m height from top of foundation Retaining Wall 

from st.7+270 to st.7+299

08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-286-A
Inspection for the insulation works for interior side up to 2m height of second coat before 

starting backfilling the 1st layer  - Retaining Wall from st.7+299 to st.7+333
08/24/14 08/24/14 08/24/14 0 A

IR-13-00016-SHT-287-A Inspection for video taping for  30”water pipeline from st.1+166.25 to St.1+586.12. 08/24/14 08/24/14 08/24/14 0 C

IR-13-00016-SHT-288-A
Inspection for casting concrete for the wall of the retaining wall from st.7+211 to 

st.7+218.01
08/24/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-289-A Inspection for formwork for the wall of the retaining wall from st.7+175.6 to st.7+179.75 08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-290-A
Inspection for casting concrete for the wall of the retaining wall from st.7+175.6 to 

st.7+179.75
08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-291-A
Inspection for the insulation works for interior side up to 2m Height of 1st coat to start 2nd 

coat - retaining wall from St.7+270 to St.7+299 
08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-292-A
Inspection for steel works for base slab 8" G.V chamber at St.1+251.81 & A.R.V chamber 

at St.1+080.71 
08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-293-A
Inspection for casting concrete for base slab 8" G.V chamber at St.1+251.81 & A.R.V 

chamber at St.1+080.71 
08/25/14 08/25/14 08/25/14 0 A

IR-13-00016-SHT-294-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 08/26/14 08/26/14 08/26/14 0 A

IR-13-00016-SHT-295-A Inspection for traffic plan along Shahera network from st.0+000 to st.1+350 08/26/14 08/26/14 08/27/14 1 A
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IR-13-00016-SHT-296-A Inspection for steel works for wall of retaining wall from sta.7+196 to sta.7+207.1 08/26/14 08/26/14 08/26/14 0 A

IR-13-00016-SHT-297-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+250 to st.7+218
08/27/14 08/27/14 08/27/14 0 A

IR-13-00016-SHT-298-A Casting concrete for wall of retaining wall from sta.7+218.01 to sta.7+211.25 08/27/14 08/27/14 08/27/14 0 A

IR-13-00016-SHT-299-A
Inspection for the insulation works for interior side up to 2m Height of 1st coat  - retaining 

wall from St.7+270 to St.7+250 
08/27/14 08/27/14 08/28/14 1 A

IR-13-00016-SHT-300-A Inspection for 30"  alignment pipeline at Biet Ummer network from sta.1+700 to sta.2+000  08/28/14 08/28/14 08/28/14 0 A

IR-13-00016-SHT-301-A Inspection for sub grade level for Biet Ummer from sta.4+200 to sta.4+900 08/28/14 08/28/14 08/28/14 0 C

IR-13-00016-SHT-302-A Inspection for Steel Works for the wall - From st.7+432 to access road 08/28/14 08/28/14 08/28/14 0 A

IR-13-00016-SHT-303-A
Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 

st.7+190 to st.7+201.1
08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-304-A Inspection for 8"  alignment pipeline Shahera network from sta.0+400 to sta.0+700  08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-305-A Inspection for 30"  alignment main pipeline from sta.8+700 to sta.9+000  08/30/14 08/30/14 08/31/14 1 A

IR-13-00016-SHT-306-A Inspection for steel works for the wall of G.V chamber at st.1+251.81. 08/30/14 08/31/14 08/31/14 0 A

IR-13-00016-SHT-307-A Inspection for casting concrete for wall of retaining wall from st.7+190 to st.7+201.1 08/30/14 08/30/14 08/30/14 0 A

IR-13-00016-SHT-308-A Inspection for formwork works for the wall of G.V chamber at st.1+251.81. 08/31/14 08/31/14 08/31/14 0 A

IR-13-00016-SHT-309-A Inspection for casting concrete for the wall of G.V chamber at st.1+251.81. 08/31/14 08/31/14 08/31/14 0 A

IR-13-00016-SHT-310-A
Inspection for Coordinates for R.O.W at right side for boundary wall to start excavation for 

foundation of boundary wall from sta.6+970 to sta.7+035.
09/01/14 09/01/14 09/01/14 0 A

IR-13-00016-SHT-311-A Inspection for steel fixing for slab of G.V chamber at sta.1+251.81 09/01/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-312-A Inspection for steel works for the wall of A.R.V chamber at sta.1+080.71 09/01/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-313-A
Inspection for video taping for  30”water pipeline from sta.9+234.40 to sta.9+331.91 & 

from 1+598.31 to sta1+793.69.
09/02/14 09/02/14 09/02/14 0 C

IR-13-00016-SHT-314-A
Inspection for then 2nd coat insulation works for interior side up to 2m height before start 

backfilling - Retaining Wall from st.7+250 to st.7+270
09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-315-A
Inspection for the 1st coat insulation works for interior side up to 2m height before start 2nd 

coat insulation - Retaining Wall from st.7+250 to st.7+218
09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-316-A Inspection for casting concrete for roof slab of G.V chamber at sta.1+251.81 09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-317-A Inspection for casting concrete for the wall of A.R.V chamber at sta.1+080.71 09/02/14 09/02/14 09/02/14 0 A

IR-13-00016-SHT-318-A Inspection for steel works for the wall of G.V chamber at st.0+010 & W.O at sta.0+058. 09/03/14 09/03/14 09/03/14 0 A
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IR-13-00016-SHT-319-A Inspection for formwork works for the wall of retaining wall from sta.7+432 to access road. 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-320-A
Inspection for preparation works for the foundaion, wall & roof slab of 6" G.Vchamber 

before start first coat at sta. 1+251.71.
09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-321-A
Inspection for the 1st coat insulation works for the foundation, wall & roof slab of 6" 

G.Vchamber before start 2nd coat at sta.1+251.71
09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-322-A
Inspection for the 2nd coat insulation works for the foundation, wall & roof slab of  6 G.V 

chamber before start Backfilling at sta.1+251.71
09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-323-A Inspection for casting concrete for roof slab of A.R.V chamber at sta.1+080.71 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-324-A Inspection for casting concrete for the wall of W.O chamber at sta.0+058 09/03/14 09/03/14 09/03/14 0 A

IR-13-00016-SHT-325-A Inspection for casting concrete for the wall of retaining wall from sta.7+432 to access road. 09/04/14 09/04/14 09/04/14 0 A

IR-13-00016-SHT-326-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+315
09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-326-B
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+315
09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-327-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/04/14 09/04/14 09/04/14 0 C

IR-13-00016-SHT-327-B
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/09/14 09/09/14 09/09/14 0 A

IR-13-00016-SHT-328-A
Inspection for the 2nd coat insulation works for interior side up to 2m height before start 

backfilling - Retaining Wall from st.7+250 to st.7+218
09/06/14 09/06/14 09/06/14 0 A

IR-13-00016-SHT-329-A Inspection for sub grade level for Biet Ummer network from sta.0+160 to sta.0+700 09/06/14 09/06/14 09/06/14 0 A

IR-13-00016-SHT-330-A Inspection for video taping for  30”water pipeline from J-1-88 to J-1-99 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-331-A Inspection for steel works for roof slab of 3" W.O chamber at sta.0+058 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-332-A Inspection for formwork for wall of 8" G.V chamber before casting concrete at sta.0+010 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-333-A Inspection for casting concrete for roof slab of 3" W.O chamber at sta.0+058 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-334-A Inspection for casting concrete for wall of 8" G.V chamber at sta.0+010 09/07/14 09/07/14 09/07/14 0 A

IR-13-00016-SHT-335-A Inspection for excavation for the boundary wall to reduce level from sta.6+970 to sta.7+035 09/08/14 09/08/14 09/09/14 1 A

IR-13-00016-SHT-336-A Inspection for steel works for roof slab of 8" G.V chamber at sta.0+010 09/09/14 09/09/14 09/09/14 0 A

IR-13-00016-SHT-337-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+465 to st.7+485
09/09/14 09/10/14 09/10/14 0 A
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IR-13-00016-SHT-338-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+315
09/09/14 09/10/14 09/10/14 0 A

IR-13-00016-SHT-339-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+220
09/09/14 09/10/14 09/10/14 0 A

IR-13-00016-SHT-340-A
Inspection for preparation works for the foundation, wall & roof slab of 3" A.R.V chamber 

before start first coat at sta. 1+0+80.71.
09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-341-A
Inspection for the 1st coat insulation works for the foundation, wall & roof slab of 3" A.R.V 

chamber before start 2nd coat at sta.1+080.71
09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-342-A Inspection for casting blinding concrete for boundary wall from sta.6+970 to sta.7+035 09/09/14 09/09/14 09/10/14 1 A

IR-13-00016-SHT-343-A
Inspection for the 2st coat insulation works for the foundation, wall & roof slab of 3" A.R.V 

chamber before start backfill at sta.1+080.71
09/10/14 09/10/14 09/10/14 0 A

IR-13-00016-SHT-344-A Inspection for casting concrete for roof slab of 8" G.V chamber at sta.0+010 09/10/14 09/10/14 09/10/14 0 A

IR-13-00016-SHT-345-A Inspection for the field compaction test along Zaboud pipeline from St. 0+000 to St. 1+110 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-346-A Inspection for formworks for stair at sta.7+505 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-347-A Inspection for casting concrete for stair at sta.7+505 09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-348-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+185 to st.7+218
09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-349-A
Inspection for the 1st coat insulation works interior side up to 2m height before start of 

second coat - Retaining wall from sta.7+185 to sta.7+218
09/11/14 09/11/14 09/11/14 0 A

IR-13-00016-SHT-350-A Resuming the works -Traffic plan & safety measures from sta.8+270 to sta.9+070 09/13/14 09/13/14 09/13/14 0 C

IR-13-00016-SHT-350-B Resuming the works -Traffic plan & safety measures from sta.8+270 to sta.9+070 09/14/14 09/14/14 09/15/14 1 B

IR-13-00016-SHT-351-A
Inspection for the 2nd coat insulation works interior side up to 2m height before start of 

backfill - Retaining wall from sta.7+185 to sta.7+218
09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-352-A
Inspection for excavation for the retaining wall to reduce level - retaining wall from 

sta.7+180 to access road 
09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-353-A
Inspection for the preparation works for interior side up to 2m height before start of first 

coat - Retaining Wall from st.7+250 to st.7+310
09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-354-A Inspection for sub grade level from sta.1+100 to sta.1+500 09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-355-A Inspection for the Mill Certificate & Inspection Certificate for 4" steel pipe 11/23/14 11/23/14 11/23/14 0 C

IR-13-00016-SHT-356-A Resuming the works - Traffic Plan & safety measures for Shahira 8" network 09/14/14 09/14/14 09/15/14 1 B

IR-13-00016-SHT-357-A Inspection for topping layer from sta.0+160 to sta.0+700 09/14/14 09/14/14 09/15/14 1 C

IR-13-00016-SHT-358-A
Inspection for spraying MC and applying first layer of asphalt wearing course 5 cm thick 

from St. 0+000 to St. 0+500- Zaboud 8" Pipeline 
09/14/14 09/14/14 09/14/14 0 A

IR-13-00016-SHT-359-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/15/14 09/15/14 09/15/14 0 A
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IR-13-00016-SHT-360-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+220
09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-361-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+315
09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-362-A Inspection for sub grade level from sta.1+500 to sta.1+800 09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-363-A Inspection for casting blinding concrete from sta.7+180 to access road 09/15/14 09/15/14 09/15/14 0 A

IR-13-00016-SHT-364-A Inspection for steel works for boundary wall foundation from sta.6+970 to sta.7+035 09/16/14 09/16/14 09/16/14 0 A

IR-13-00016-SHT-365-A Inspection for formwork & steel works for parapet wall of stair at sta.7+505 09/16/14 09/16/14 09/16/14 0 A

IR-13-00016-SHT-366-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+210 to st.7+220
09/17/14 09/17/14 09/17/14 0 C

IR-13-00016-SHT-366-B
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+210 to st.7+220
09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-367-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+270 to st.7+220
09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-368-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-369-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

st.7+450 to st.7+485
09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-370-A
Inspection for safety measures for Shahera 8" network to start excavation & installation 8" 

pipeline from sta.0+400 to sta.1+240
09/17/14 09/17/14 09/17/14 0 C

IR-13-00016-SHT-370-B
Inspection for safety measures for Shahera 8" network to start excavation & installation 8" 

pipeline from sta.0+400 to sta.1+240
09/18/14 09/18/14 09/18/14 0 A

IR-13-00016-SHT-371-A Inspection for casting concrete  for boundary wall foundation from sta.6+970 to sta.7+035 09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-372-A Inspection for casting concrete for parapet wall of stair at sta.7+505 09/17/14 09/17/14 09/17/14 0 A

IR-13-00016-SHT-373-A Inspection for steel works for retaining wall foundation from sta.7+180 to access road 09/21/14 09/21/14 09/21/14 0 A

IR-13-00016-SHT-374-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from St. 8+950 to St. 9+027- Halhul site 30" main pipeline
09/21/14 09/21/14 09/21/14 0 C

IR-13-00016-SHT-375-A Inspection for steel works for boundary wall from Sta.7+036 to sta.7+023 LHS 09/21/14 09/21/14 09/21/14 0 A

IR-13-00016-SHT-376-A Inspection for location & safety of   Kharas junction Chamber at Sta.9+028 09/21/14 09/21/14 09/21/14 0 A

IR-13-00016-SHT-377-A Inspection for topping layer (20 cm thick) from sta.0+700 to 1+200. 09/21/14 09/22/14 09/22/14 0 C

IR-13-00016-SHT-378-A Inspection for casting concrete for retaining wall foundation from sta.7+180 to access road 09/22/14 09/22/14 09/22/14 0 A

IR-13-00016-SHT-379-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

st.7+450 to st.7+485
09/22/14 09/23/14 09/23/14 0 A
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IR-13-00016-SHT-380-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
09/22/14 09/23/14 09/23/14 0 A

IR-13-00016-SHT-381-A Closeout of July 2014 Environmental Checklist.  09/23/14 09/23/14 09/24/14 1 C

IR-13-00016-SHT-381-B Closeout of July 2014 Environmental Checklist.  01/13/15 01/13/15 01/13/15 0 A

IR-13-00016-SHT-382-A
Inspection for the field compaction test along Halhul work 30" main pipeline from St. 

8+950 to St. 8+720
09/23/14 09/23/14 09/23/14 0 C

IR-13-00016-SHT-382-B
Inspection for the field compaction test along Halhul work 30" main pipeline from St. 

8+850 to St. 8+720
09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-383-A Inspection for base course layer from sta.1+200 to sta.1+800 09/23/14 09/23/14 09/24/14 1 C

IR-13-00016-SHT-384-A Inspection for sub grade level & compaction from sta.1+800 to sta.2+060 09/23/14 09/23/14 09/23/14 0 A

IR-13-00016-SHT-385-A Inspection for excavation work of Kharas junction Chamber at sta.9+028 09/23/14 09/23/14 09/23/14 0 A

IR-13-00016-SHT-386-A Inspection for 30"  alignment main pipeline from sta.4+250 to 4+300 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-387-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

st.7+220 to st.7+310
09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-388-A Inspection for formwork works for boundary wall from Sta.7+036 to sta.7+023 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-389-A Inspection for casting concrete for boundary wall from Sta.7+036 to sta.7+023 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-390-A Inspection for steel works for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-391-A Inspection for formwork works for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-392-A Inspection for casting concrete for boundary wall from Sta.7+015 to sta.7+007 LHS 09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-393-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.8+720 to sta.8+950 - Halhul site 30" main pipeline
09/24/14 09/24/14 09/24/14 0 A

IR-13-00016-SHT-394-A Inspection for steel works for wall & foundation chamber - Kharas junction at Sta.9+028 09/25/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-395-A Inspection for casting concrete for foundation chamber- Kharas junction at Sta.9+028 09/25/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-396-A
Inspection for compaction test for the base course layer above the trench along 30" main 

pipeline - Halhul site from sta.8+720 to sta.8+580
09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-397-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

st.7+185 to st.7+220
09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-398-A
Inspection for the 5

th
 layer of selected material backfill behind the retaining wall from sta.7+220 to 

sta.7+315.
09/27/14 09/27/14 09/27/14 0 A

IR-13-00016-SHT-399-A
Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick from 

sta.8+720 to sta.8+580- Halhul site 30" main pipeline
09/28/14 09/28/14 09/28/14 0 A

IR-13-00016-SHT-400-A Inspection for steel work for boundary wall from sta.6+984 to sta.6+990 RHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00016-SHT-401-A Inspection for steel work for retaining wall from sta.7+180 to access road 09/28/14 09/28/14 09/28/14 0 A

IR-13-00016-SHT-402-A Inspection for sub grade level & compaction from sta.2+140 to sta.2+340. 09/29/14 09/29/14 09/29/14 0 A

IR-13-00016-SHT-403-A
Inspection for preparation & 1st coat insulation for outer side before start 2nd coat - 

retaining wall foundation from sta.7+365 to access road at sta.7+196
09/30/14 09/30/14 09/30/14 0 A
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IR-13-00016-SHT-404-A
Inspection for compaction test for the base course layer above the trench along 30" main 

pipeline - Halhul site from sta.8+580 to sta.8+515 & from sta.8+450 to sta.8+350.
09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-405-A Inspection for formwork for the wall of chamber- Kharas junction at Sta.9+028 09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-406-A Inspection for casting concrete for the wall of chamber- Kharas junction at Sta.9+028 09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-407-A
Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - Halhul 

site from sta.8+580 to sta.8+515 & from sta.8+450 to sta.8+350.
09/30/14 09/30/14 09/30/14 0 A

IR-13-00016-SHT-408-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

st.7+185 to st.7+220
10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-409-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+315.
10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-410-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-411-A Inspection for formwork for boundary wall from sta. 6+984 to sta.6+990 RHS 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-412-A Inspection for formwork for retaining wall from sta.7+180 to access road 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-413-A Casting concrete for wall of retaining wall from sta.7+180 to access road 10/01/14 10/01/14 10/01/14 0 A

IR-13-00016-SHT-414-A
Inspection for  2nd coat insulation for outer side before start Backfill - retaining wall 

foundation from sta.7+365 to access road at sta.7+196
10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-415-A Inspection for steel fixing for slab of chamber- Kharas junction at sta.9+028 10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-416-A
Inspection for compaction test for base course layer above the trench along 8" shahera 

pipeline from sta.0+385 to sta.0+900.
10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-417-A
Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - Shahera 

pipeline from sta.0+385 to sta.0+900.
10/02/14 10/02/14 10/02/14 0 A

IR-13-00016-SHT-418-A Inspection for steel works for boundary wall from sta. 7+000 to sta.7+008 RHS 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-419-A Inspection for formwork for boundary wall from sta.7+000 to 7+008 RHS 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-420-A
Inspection for casting concrete for boundary wall from sta. 6+984 to sta.6+990 & from 

sta.7+000 to sta.7+008 RHS
10/14/14 10/14/14 10/14/14 0 A

IR-13-00016-SHT-421-A Inspection for sub grade level & compaction from sta.2+060 to 2+140 10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-422-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

st.7+185 to st.7+220
10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-423-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/09/14 10/09/14 10/09/14 0 A

IR-13-00016-SHT-424-A Inspection for steel works for boundary wall from sta.6+984 to sta.6+972 RHS 10/12/14 10/12/14 10/12/14 0 A

137



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               

TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-425-A
Inspection for preparation & 1st coat insulation for foundation, walls & roof slab of Kharas 

junction chamber before start 2nd coat at sta.9+028.
10/12/14 10/12/14 10/12/14 0 A

IR-13-00016-SHT-426-A Inspection for sub grade level & compaction from sta.2+340 to sta.2+600 10/12/14 10/12/14 10/13/14 1 A

IR-13-00016-SHT-427-A
Inspection for 2nd coat insulation works for foundation, walls & roof slab of Kharas 

junction before backfill at sta.9+028.
10/12/14 10/12/14 10/12/14 0 C

IR-13-00016-SHT-428-A Inspection for 8" alignment  pipeline at Alnabi Younis network from sta.0+150 to sta.0+300 10/13/14 10/13/14 10/13/14 0 C

IR-13-00016-SHT-429-A
Inspection for the 3nd layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-430-A
Inspection for the 7th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+315.
10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-431-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

st.7+185 to st.7+220
10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-432-A Inspection for formworks for boundary wall from sta.6+984 to sta.6+972 RHS 10/13/14 10/14/14 10/14/14 0 A

IR-13-00016-SHT-433-A
Inspection for field compaction test for base course layer above the trench along 8" pipeline 

from Sta.0+900 to 1+350
10/13/14 10/13/14 10/13/14 0 A

IR-13-00016-SHT-434-A Inspection for casting concrete for boundary wall from sta.6+984 to sta.6+972 RHS 10/14/14 10/14/14 10/14/14 0 A

IR-13-00016-SHT-435-A Inspection for traffic plan & safety measure from Sta.2+780 to Sta.3+900 10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-436-A
Inspection for 30" alignment  pipeline at Biet Ummer main pipeline  from sta.2+780 to 

sta.3+100
10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-437-A
Inspection for holding RT test by Morex for the fabricated elbows in the storage yard -No of 

Joints to be tested 20
10/15/14 10/15/14 10/15/14 0 A

IR-13-00016-SHT-438-A Inspection for the precast chamber at Aladasi factory 10/15/14 10/18/14 10/19/14 1 A

IR-13-00016-SHT-439-B Inspection for coordinates of edge of the wall from sta.4+345 to sta.4+365 RHS 10/25/2014 10/25/2014 10/25/2014 0 A

IR-13-00016-SHT-440-A
Inspection for the 8th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+295.
10/16/14 10/16/14 10/16/14 0 A

IR-13-00016-SHT-441-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/16/14 10/16/14 10/16/14 0 A

IR-13-00016-SHT-442-A Inspection for sub grade level & compaction from sta.2+600 to 2+660 10/20/14 10/20/14 10/21/14 1 A

IR-13-00016-SHT-443-A Inspection for base course level & compaction from sta.1+800 to sta.2+300 10/20/14 10/20/14 10/21/14 1 C

IR-13-00016-SHT-443-B Inspection for base course level  from sta.1+800 to sta.2+300. 10/26/14 10/26/14 10/26/14 0 B

IR-13-00016-SHT-444-A Inspection for sub grade level & compaction from sta.4+290 to sta.4+500 10/20/14 10/20/14 10/21/14 1 C

IR-13-00016-SHT-444-B Inspection for sub grade level & compaction from sta.4+290 to sta.4+420 10/25/14 10/25/14 10/25/14 0 A

IR-13-00016-SHT-445-A Inspection for  6" Alaroub network location of manhole for W.O at sta.0+544.58 10/20/14 10/21/14 10/21/14 0 C

IR-13-00016-SHT-445-B Inspection for  6" Alaroub network location of manhole for W.O at sta.0+544.58 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-446-A Inspection for base course level & compaction from sta.2+300 to sta.2+600 10/21/14 10/21/14 10/21/14 0 C

IR-13-00016-SHT-446-A Inspection for base course level from sta.2+300 to sta.2+600. 10/26/14 10/26/14 10/26/14 0 B

IR-13-00016-SHT-447-A Mill certificate for 30" pipeline 10/22/14 10/22/14 10/22/14 0 A
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IR-13-00016-SHT-448-A
Inspection for spraying MC And applying first layer of Asphalt course 5 cm thick  - Shahera 

pipeline from sta.0+900 to sta.1+314.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-449-A
Inspection for the 8th layer of selected material backfill behind the retaining wall from 

sta.7+295 to sta.7+315.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-450-A
Inspection for excavation for foundation of chamber at sta.1+280 ready for casting blinding 

concrete 
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-451-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+450 to sta.7+485.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-452-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-453-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

sta.7+185 to sta.7+220.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-454-A
Inspection for the 9th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+295.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-455-A
Inspection for the 10th layer of selected material backfill behind the retaining wall from 

sta.7+220 to sta.7+295.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-456-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+185 to sta.7+220.
10/23/14 10/23/14 10/23/14 0 A

IR-13-00016-SHT-457-A Inspection for casting blinding concrete for chamber at sta.1+280 10/25/14 10/25/14 10/25/14 0 A

IR-13-00016-SHT-458-A
Inspection for 30'' Beit Ummar Location of Manhole for : 30'' A.R.V at Sta.0+743 , 30'' 

A.R.V at Sta.1+942 & 30'' W.O at Sta.0+620.
10/26/14 10/26/14 10/26/14 0 A

IR-13-00016-SHT-459-A Inspection for Traffic plan & safety measure from Sta.3+100 to Sta.3+400 10/27/14 10/27/14 10/28/14 1 A

IR-13-00016-SHT-460-A
Inspection for 30" alignment pipeline at Biet Ummer main pipeline from Sta.3+100 to 

Sta.3+400
10/27/14 10/27/14 10/27/14 0 A

IR-13-00016-SHT-461-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-462-A
Inspection for the 9th layer of selected material backfill behind the retaining wall from 

sta.7+295 to sta.7+315.
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-463-A
Inspection for the 7th layer of selected material backfill behind the retaining wall from 

st.7+400 to st.7+420
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-464-A
Inspection for the 7th layer of selected material backfill behind the retaining wall from 

sta.7+450 to sta.7+485.
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-465-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+485 to sta.7+505.
10/28/14 10/28/14 10/28/14 0 A

IR-13-00016-SHT-466-A
Inspection for excavation for retaining wall foundation before casting blinding concrete 

from sta.4+345 to sta.4+365. 
10/29/14 10/29/14 10/29/14 0 A

IR-13-00016-SHT-467-A Inspection for sug grade level & compaction from sta.4+460 to sta.4+620 10/30/14 10/30/14 10/30/14 0 A

IR-13-00016-SHT-468-A Inspection for steel works for foundation of chamber at sta.1+280. 10/30/14 10/30/14 10/30/14 0 C
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IR-13-00016-SHT-468-B Inspection for steel works for foundation of chamber at sta.1+280. 11/01/14 11/01/14 11/01/14 0 A

IR-13-00016-SHT-469-A Inspection for casting concrete for foundation of chamber at sta.1+280. 11/01/14 11/01/14 11/01/14 0 A

IR-13-00016-SHT-470-A Inspection for casting blinding concrete- Retaining wall from sta.4+345 to sta.4+365 11/01/14 11/01/14 11/01/14 0 A

IR-13-00016-SHT-471-A
Inspection for safety measures for A.R.V chambers, before start excavation - A.R.V at 

sta.0+743 & A.R.V at sta.1+942.
11/02/14 11/02/14 11/02/14 0 C

IR-13-00016-SHT-471-B
Inspection for safety measures for A.R.V chambers, before start excavation - A.R.V at 

sta.0+743 & A.R.V at sta.1+942.
11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-472-A Inspection for excavation for A.R.V chambers: A.R.V at sta.0+743 & A.R.V at sta.1+942. 11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-473-A Inspection for steel works for Retaining wall foundation from sta.4+345 to sta.4+365 RHS 11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-474-A Casting for precast concrete chambers at Aladasi Factory in Ramallah. 11/05/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-475-A
Inspection for casting concrete for Retaining wall foundation from sta.4+345 to sta.4+365 

RHS
11/05/14 11/05/14 11/05/14 0 A

IR-13-00016-SHT-476-A Inspection for casting concrete for A.R.V chamber at sta.1+942. 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-477-A Inspection for Location of Manhole for : W.O at sta.1+555.16 & W.O at sta.2+230 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-478-A
Inspection for insulation works 1st layer for precast manholes: W.O at sta.0+620 & W.O at 

sta. 1+555.16.
11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-479-A Inspection for steel works for walls of chamber at sta.1+280 11/8/2014 11/8/2014 11/8/2014 0 A

IR-13-00016-SHT-480-A Inspection for location of main connection chamber at sta.0+020 11/06/14 11/06/14 11/06/14 0 A

IR-13-00016-SHT-481-A Inspection for steel works for walls of chamber at sta.1+942. 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-482-A
Inspection for safety measures for main connection chamber, before start excavation - at 

sta.0+020
11/09/14 11/09/14 11/09/14 0 C

IR-13-00016-SHT-482-B
Inspection for safety measures for main connection chamber, before start excavation - at 

sta.0+020
11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-483-A Inspection for sub grade level and compaction from sta.5+640 to sta.5+820. 11/09/14 11/09/14 11/10/14 1 A

IR-13-00016-SHT-484-A
Inspection for 30’’ pipe manufacturing process and review (Check testing) - METCO 

Factory
11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-485-A
Inspection for excavation works for W.O Chambers: W.O at sta. 0+620 & W.O at 

sta.1+555.16
11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-486-A
Inspection for field compaction test for base course layer above the trench along 8" pipeline 

from sta.0+134 to sta.0+621.
11/11/14 11/11/14 11/11/14 0 A

IR-13-00016-SHT-487-A Inspection for excavation for main connection chamber at sta.0+020. 11/10/14 11/10/14 11/10/14 0 A

IR-13-00016-SHT-488-A Inspection for steel works for wall of retaining wall from sta.4+345 to sta.4+365 RHS. 11/11/14 11/11/14 11/11/14 0 A

IR-13-00016-SHT-489-A Inspection for location of manhole for A.R.V 6" at sta.2+778.97 11/11/14 11/11/14 11/11/14 0 A

IR-13-00016-SHT-490-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.0+134 to sta.0+621.
11/12/14 11/12/14 11/12/14 0 A

IR-13-00016-SHT-491-A Inspection for excavation for A.R.V chamber at sta.0+743 11/12/14 11/12/14 11/12/14 0 A
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IR-13-00016-SHT-492-A
Inspection for field compaction test for base course layer above the trench along 30"  main 

pipeline from sta.2+780 to sta.3+000.
11/12/14 11/12/14 11/12/14 0 A

IR-13-00016-SHT-493-A Inspection for steel for A.R.V chamber  at sta.0+743 11/12/14 11/13/14 11/13/14 0 A

IR-13-00016-SHT-494-A
Inspection for formwork for wall of retaining wall before casting concrete from sta.4+345 to 

sta.4+365 RHS.
11/12/14 11/13/14 11/13/14 0 A

IR-13-00016-SHT-495-A Inspection for insulation works 2nd layer for precast manhole: W.O at sta. 1+555.16. 11/13/14 11/13/14 11/13/14 0 C

IR-13-00016-SHT-496-A Inspection for casting concrete for foundation of chamber at sta.0+743 11/13/14 11/13/14 11/13/14 0 A

IR-13-00016-SHT-497-A Inspection for excavation works for W.O Chamber at sta. 0+620 11/13/14 11/13/14 11/13/14 0 C

IR-13-00016-SHT-498-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.2+780 to sta.2+905.
11/13/14 11/13/14 11/13/14 0 A

IR-13-00016-SHT-499-A Inspection for  excavation works for W.O chamber at sta.0+544.58 11/13/14 11/13/14 11/13/14 0 C

IR-13-00016-SHT-499-B Inspection for  excavation works for W.O chamber at sta.0+544.58 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-500-A
Inspection for casting concrete for Retaining wall of retaining wall from sta.4+345 to 

sta.4+365 RHS
11/15/14 11/15/14 11/15/14 0 A

IR-13-00016-SHT-501-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.2+905 to sta.3+030.
11/15/14 11/15/14 11/15/14 0 A

IR-13-00016-SHT-502-A
Inspection for safety measures  for main connection chamber before start excavation at 

sta.2+780
11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-503-A Inspection for formwork for walls of chamber at sta.1+942. 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-504-A Inspection for  excavation works for W.O chamber at sta.0+537 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-505-A Inspection for casting concrete for wall of chamber at sta.1+942 11/16/14 11/16/14 11/16/14 0 A

IR-13-00016-SHT-506-A Inspection for steel work for foundation of main connection chamber at sta.0+020. 11/17/14 11/17/14 11/17/14 0 A

IR-13-00016-SHT-507-A Inspection for casting concrete for foundation of main connection chamber at sta.0+020 11/17/14 11/17/14 11/17/14 0 A

IR-13-00016-SHT-508-A Inspection for mockup of stone wall at sta.4+500 RHS 11/18/14 11/18/14 11/18/14 0 C

IR-13-00016-SHT-509-A Inspection for excavation work for W.O chamber at sta.2+230 11/18/14 11/18/14 11/18/14 0 A

IR-13-00016-SHT-510-A Inspection for insulation work 1st layer for precast manhole: W.O at sta.2+230 11/18/14 11/18/14 11/18/14 0 A

IR-13-00016-SHT-511-A Inspection for steel fixing for slab of chamber at sta.1+942 11/19/14 11/19/14 11/20/14 1 C

IR-13-00016-SHT-511-B Inspection for steel fixing for slab of chamber at sta.1+942 11/23/14 11/23/14 11/23/14 0 A

IR-13-00016-SHT-512-A Inspection for steel work for wall of main connection chamber at sta.0+020 11/19/14 11/19/14 11/20/14 1 C

IR-13-00016-SHT-512-B Inspection for steel work for wall of main connection chamber at sta.0+020 11/25/14 11/25/14 11/25/14 0 A

IR-13-00016-SHT-513-A Inspection for location for 4" G.V chamber at sta.0+710 11/23/14 11/23/14 11/23/14 0 A

IR-13-00016-SHT-514-A Inspection for coordinates of edge of the wall from sta.3+227 to sta.3+275 RHS 11/23/14 11/23/14 11/23/14 0 C

IR-13-00016-SHT-514-B
Inspection for coordinates of edge of the wall from sta.3+227 to sta.3+275 RHS after 

excavation
12/08/14 12/08/14 12/09/14 1 A

IR-13-00016-SHT-515-A Inspection for casting concrete for slab of chamber at sta. 1+942. 11/23/14 11/23/14 11/23/14 0 A

IR-13-00016-SHT-516-A Inspection for location for 6" G.V connection chamber at sta.0+586 11/25/14 11/25/14 11/25/14 0 A

IR-13-00016-SHT-517-A Inspection for formwork for walls of chamber at sta.1+280 11/25/14 11/25/14 11/25/14 0 C

IR-13-00016-SHT-517-B Inspection for formwork for walls of chamber at sta.1+280 12/06/14 12/06/14 12/06/14 0 A
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IR-13-00016-SHT-518-A Inspection for excavation for 6" G.V  connection (MD-09) chamber at sta.0+586 11/25/14 11/25/14 11/25/14 0 A

IR-13-00016-SHT-519-A Inspection for excavation for A.R.V 6" chamber at sta.2+780 11/25/14 11/25/14 11/25/14 0 C

IR-13-00016-SHT-519-B Inspection for excavation for A.R.V 6" chamber at sta.2+780 12/01/14 12/01/14 12/01/14 0 A

IR-13-00016-SHT-520-A Inspection for alignment for 30" main pipeline from Sta.3+900 to 4+200 11/27/14 11/27/14 11/27/14 0 C

IR-13-00016-SHT-521-A Inspection for steel works for wall of A.R.V chamber at sta.0+743 11/27/14 11/27/14 11/27/14 0 A

IR-13-00016-SHT-522-A Inspection for preparation & insulation work 1st layer for A.R.V at sta.1+942 11/29/14 11/29/14 11/29/14 0 C

IR-13-00016-SHT-522-B Inspection for preparation & insulation work 1st layer for A.R.V at sta.1+942 11/30/14 11/30/14 11/30/14 0 A

IR-13-00016-SHT-523-A Inspection for casting concrete for wall of A.R.V chamber at sta.0+743 11/29/14 11/29/14 11/29/14 0 A

IR-13-00016-SHT-524-A Inspection for location for 6" A.R.V chamber (C-905A) at sta.3+303 11/30/14 11/30/14 11/30/14 0 A

IR-13-00016-SHT-525-A Inspection for location for 10" connection chamber (MD-03) at sta.3+485 11/30/14 11/30/14 11/30/14 0 A

IR-13-00016-SHT-526-A Inspection for location for 2 G.V chamber (C-907) at sta.3+490 11/30/14 11/30/14 11/30/14 0 A

IR-13-00016-SHT-527-A Inspection for safety measures for retaining wall from sta.3+226.97 to sta.3+295 RHS 11/30/14 11/30/14 11/30/14 0 C

IR-13-00016-SHT-527-B Inspection for safety measures for retaining wall from sta.3+226.97 to sta.3+295 RHS 12/06/14 12/06/14 12/06/14 0 C

IR-13-00016-SHT-528-A
Inspection for preparation & insulation work 1st layer for retaining wall before start 2nd 

layer from sta.4+345 to sta.4+365.
11/30/14 11/30/14 11/30/14 0 C

IR-13-00016-SHT-528-B
Inspection for preparation & insulation work 1st layer for retaining wall before start 2nd 

layer from sta.4+345 to sta.4+365.
12/03/14 12/03/14 12/03/14 0 A

IR-13-00016-SHT-529-A
Inspection for alignment for 30" main pipeline at Beit Ummer site before start excavation 

from Sta.3+780 to 3+900
11/30/14 11/30/14 11/30/14 0 C

IR-13-00016-SHT-530-A Inspection for formwork for wall of main connection chamber before casting at sta.0+020 12/01/14 12/01/14 12/01/14 0 C

IR-13-00016-SHT-530-B Inspection for formwork for wall of main connection chamber before casting at sta.0+020 12/02/14 12/02/14 12/02/14 0 A

IR-13-00016-SHT-531-A
Inspection for steel work for foundation of A.R.V 6" chamber (C-905A) before casting 

concrete at sta.2+782.
12/01/14 12/01/14 12/01/14 0 C

IR-13-00016-SHT-531-B
Inspection for steel work for foundation of A.R.V 6" chamber (C-905A) before casting 

concrete at sta.2+782.
12/02/14 12/02/14 12/02/14 0 A

IR-13-00016-SHT-532-A Inspection for base course level & compaction from sta.5+640 to sta.5+820 12/01/14 12/02/14 12/02/14 0 C

IR-13-00016-SHT-532-B Inspection for base course level & compaction from sta.5+640 to sta.5+800 02/10/15 02/10/15 02/10/15 0 B

IR-13-00016-SHT-533-A Inspection for location for 8” “connection chamber (MD-03) at sta.2+781 12/01/14 12/01/14 12/01/14 0 A

IR-13-00016-SHT-534-A Inspection for casting concrete for wall of main connection chamber at sta.0+020 12/02/14 12/02/14 12/02/14 0 A

IR-13-00016-SHT-535-A Inspection for casting concrete for base slab of A.R.V 6" chamber (C-905A) at sta.2+782. 12/02/14 12/02/14 12/02/14 0 A

IR-13-00016-SHT-536-A
Inspection for traffic plan & safety measure before start construction from Sta.3+900 to 

Sta.4+270
12/02/14 12/02/14 12/02/14 0 C

IR-13-00016-SHT-537-A Inspection for excavation work for 4" G.V chamber at sta.0+710 12/03/14 12/03/14 12/03/14 0 A
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IR-13-00016-SHT-538-A Inspection for steel work for wall of A.R.V 6" chamber (C-905A) at sta.2+782. 12/03/14 12/03/14 12/03/14 0 A

IR-13-00016-SHT-539-A
Inspection for steel works for roof slab of A.R.V chamber before casting concrete at 

sta.0+743
12/03/14 12/03/14 12/03/14 0 A

IR-13-00016-SHT-540-A
Inspection for preparation & insulation work 2nd layer for retaining wall before start 

backfill from sta.4+345 to sta.4+365.
12/04/14 12/04/14 12/04/14 0 A

IR-13-00016-SHT-541-A
Inspection for Safety measure for connection chamber before start excavation (MD--03) at 

sta.3+485 & 2 G.V chamber (C-907) at sta.3+490
12/04/14 12/04/14 12/04/14 0 C

IR-13-00016-SHT-541-B
Inspection for Safety measure for connection chamber before start excavation (MD--03) at 

sta.3+485 & 2 G.V chamber (C-907) at sta.3+490
12/08/14 12/08/14 12/08/14 0 C

IR-13-00016-SHT-541-C
Inspection for Safety measure for connection chamber before start excavation (MD--03) at 

sta.3+485 & 2 G.V chamber (C-907) at sta.3+490
12/14/14 12/14/14 12/14/14 0 A

IR-13-00016-SHT-542-A
Inspection for formwork for wall of A.R.V 6" chamber (C-905A) before casting concrete at 

sta.2+782.
12/08/14 12/08/14 12/08/14 0 A

IR-13-00016-SHT-543-A Inspection for casting concrete for walls of chamber at sta.1+280 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-544-A Inspection for location for 3” A.R.V chamber (C-905A) at sta.3+743 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-545-A Inspection for location for 4” connection chamber (MD-09) at sta.1+214 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-546-A Inspection for location for 8” W.O chamber (C-903) at sta.2+858 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-547-A Inspection for location for 6” A.R.V chamber (C-905A) at sta.3+745 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-548-A Inspection for casting concrete for wall of A.R.V 6" chamber (C-905A) at sta.2+782. 12/07/14 12/07/14 12/07/14 0 A

IR-13-00016-SHT-549-A Inspection for excavation for 10" A.R.V chamber (C-905A) at sta.5+607 12/14/14 12/14/14 12/14/14 0 C

IR-13-00016-SHT-549-B Inspection for excavation for 10" A.R.V chamber (C-905A) at sta.5+607 12/24/14 12/24/14 12/24/14 0 A

IR-13-00016-SHT-550-A Inspection for excavation for retaining wall from sta.7+375 to sta.7+390 12/08/14 12/08/14 12/08/14 0 A

IR-13-00016-SHT-551-A
Inspection for casting blinding concrete for the connection chamber foundation (MD--03) at 

sta.3+485
12/14/14 12/14/14 12/14/14 0 A

IR-13-00016-SHT-552-A Inspection for casting blinding concrete -Retaining wall from sta.7+375 to sta.7+390 12/09/14 12/09/14 12/09/14 0 A

IR-13-00016-SHT-553-A
Inspection for excavation of the retaining wall foundation before blind concrete  from 

sta.3+227 to sta.3+275 RHS
12/09/14 12/09/14 12/09/14 0 A

IR-13-00016-SHT-554-A
Inspection for preparation & insulation work for A.R.V chamber before start 2nd layer at 

sta.0+743.
12/10/14 12/10/14 12/10/14 0 A

IR-13-00016-SHT-555-A
Inspection for steel for roof slab of A.R.V 6" chamber (C-905A) before casting concrete at 

sta.2+782.
12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-556-A
Inspection for steel work for roof slab of main connection chamber before casting concrete 

at sta.0+020
12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-557-A Inspection for casting concrete for roof slab of A.R.V 6" chamber (C-905A) at sta.2+782. 12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-558-A Inspection for casting concrete for roof slab of main connection chamber  at sta.0+020 12/11/14 12/11/14 12/11/14 0 A
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IR-13-00016-SHT-559-A
Inspection  for casting blinding concrete for the wall foundation from sta.3+234 to 

sta.3+255
12/11/14 12/11/14 12/11/14 0 A

IR-13-00016-SHT-560-A Inspection for Safety measure for 8” “connection chamber (MD-03)  at sta.2+781 12/14/14 12/14/14 12/14/14 0 A

IR-13-00016-SHT-561-A
Inspection for excavation work for 8" connection chamber (MD-09) before blinding at 

sta.2+781.
12/14/14 12/14/14 12/14/14 0 A

IR-13-00016-SHT-562-A Inspection for Safety measure for 6” A.R.V chamber (C-905A)  at sta.3+303 12/15/14 12/15/14 12/15/14 0 C

IR-13-00016-SHT-562-B Inspection for Safety measure for 6” A.R.V chamber (C-905A)  at sta.3+303 12/22/14 12/22/14 12/22/14 0 A

IR-13-00016-SHT-563-A
Inspection for casting blinding concrete for the connection chamber foundation (MD--09)at 

sta.2+781
12/15/14 12/15/14 12/15/14 0 A

IR-13-00016-SHT-564-A
Inspection for casting blinding concrete for the connection chamber foundation (MD--03) at 

sta.3+485
12/15/14 12/15/14 12/15/14 0 A

IR-13-00016-SHT-565-A Inspection for steel work for the retaining wall foundation from sta.3+234 to sta.3+255 12/16/14 12/16/14 12/16/14 0 A

IR-13-00016-SHT-566-A
Inspection for casting concrete for the retaining wall foundation from sta.3+234 to 

sta.3+255
12/16/14 12/16/14 12/16/14 0 A

IR-13-00016-SHT-567-A Inspection for steel work for the retaining wall foundation from sta.7+375 to sta.7+390 12/17/14 12/17/14 12/17/14 0 A

IR-13-00016-SHT-568-A
Inspection for casting concrete for the retaining wall foundation from sta.7+375 to 

sta.7+390
12/17/14 12/17/14 12/17/14 0 A

IR-13-00016-SHT-569-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick from 

sta.3+780 to sta.3+900 
12/17/14 12/17/14 12/17/14 0 B

IR-13-00016-SHT-570-A Inspection for steel work  for the connection chamber foundation (MD--09) at sta.2+781 12/18/14 12/18/14 12/18/14 0 A

IR-13-00016-SHT-571-A Inspection for Welders Qualification Test in Storage Yard 12/21/14 12/21/14 12/21/14 0 C

IR-13-00016-SHT-572-A
Inspection for steel work for the Beit Ummer connection chamber foundation (MD--03) at 

sta.3+485
12/21/14 12/21/14 12/21/14 0 A

IR-13-00016-SHT-573-A
Inspection  for casting blinding concrete for the wall foundation from sta.3+255 to 

sta.3+275
12/21/14 12/21/14 12/21/14 0 A

IR-13-00016-SHT-574-A Inspection for Steel work for  2 G.V chamber (C-907) at sta.3+490 12/22/14 12/22/14 12/22/14 0 A

IR-13-00016-SHT-575-A
Inspection for casting concrete for the Beit Ummer connection chamber foundation (MD--

03) at sta.3+485 & 2 G.V chamber (C-907) at sta.3+490
12/22/14 12/22/14 12/22/14 0 A

IR-13-00016-SHT-576-A Inspection for excavation for 6" A.R.V chamber (C-905A) at sta.3+303 12/22/14 12/22/14 12/22/14 0 A

IR-13-00016-SHT-577-A Inspection for Safety measure traffic plan for 4” pipeline from sta.0+000 to sta.0+790 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-578-A Inspection for excavation for 6" A.R.V chamber (C-905A) at sta.3+745 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-579-A Inspection for excavation for 3" A.R.V chamber (C-905A) at sta.3+743 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-580-A Inspection for steel work for 6" A.R.V chamber (C-905A) at sta.3+303 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-581-A
Inspection for casting concrete for the connection chamber foundation (MD--09) at 

sta.2+781
12/23/14 12/23/14 12/23/14 0 A
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IR-13-00016-SHT-582-A Inspection for casting concrete for 6" A.R.V chamber (C-905A) at sta.3+303 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-583-A Inspection  for Steel work  for wall of retaining wall from sta 3+234 to sta.3+244 12/23/14 12/23/14 12/23/14 0 A

IR-13-00016-SHT-584-A Inspection for steel work for wall of the retaining wall  from sta.7+375 to sta.7+390 12/24/14 12/24/14 12/24/14 0 A

IR-13-00016-SHT-585-A Inspection for sub grade level and compaction from sta.3+900 to sta.4+120. 12/24/14 12/24/14 12/24/14 0 A

IR-13-00016-SHT-586-A Inspection for the Mill Certificate & Inspection Certificate for 12" steel pipe 12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-587-A Inspection for sub grade level and compaction from sta.5+300 to sta.5+560. 12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-588-A
Inspection for the field compaction test along 6" Al Nabi Younis network from sta.0+080 to 

sta.0+500 
12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-589-A Inspection for formwork for wall of the retaining wall  from sta.7+375 to sta.7+390 12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-590-A
Inspection  for casting concrete for the retaining wall foundation from sta.3+255 to 

sta.3+275
12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-591-A Inspection  for casting concrete for wall of retaining wall from sta 3+234 to sta.3+244 12/27/14 12/27/14 12/27/14 0 A

IR-13-00016-SHT-592-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-593-A Inspection for the Mill Certificate & Inspection Certificate for 24" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-594-A Inspection for the Mill Certificate & Inspection Certificate for 20" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-595-A Inspection for the Mill Certificate & Inspection Certificate for 16" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-596-A Inspection for the Mill Certificate & Inspection Certificate for 8" steel pipe 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-597-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick from 

sta.0+080 to sta.0+500
12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-598-A Inspection for formwork for wall of  2 G.V chamber (C-907) at sta.3+490 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-599-A Inspection for location for 2"A.R.V chamber (C-905A) at sta.4+082 12/28/14 12/28/14 12/28/14 0 A

IR-13-00016-SHT-600-A Inspection for Safety measure for retaining wall from Sta.3+380 to Sta.3+464.92 RHS 12/28/14 12/28/14 12/29/14 1 C

IR-13-00016-SHT-601-A Inspection for the Mill Certificate & Inspection Certificate for 10" steel pipe 12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-602-A Inspection for Safety measure for retaining wall from Sta.4+422 to Sta.4+440 12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-603-A
Inspection for the field compaction test along 6" Al Nabi Younis network from sta.0+500 to 

sta.0+800 
12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-604-A Inspection for casting concrete for wall of 2 G.V chamber (C-907) at sta.3+490 12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-605-A Inspection for casting concrete for wall of retaining wall from sta.7+375 to sta.7+390. 12/29/14 12/29/14 12/29/14 0 A

IR-13-00016-SHT-606-A Inspection for sub grade level and compaction from sta.4+120 to sta.4+290. 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-607-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick from 

sta.0+500 to sta.0+800
12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-608-A Inspection for steel work for walls of 6" A.R.V chamber (C-905A) at sta.3+303 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-609-A Inspection for excavation for retaining wall from Sta.4+422 to Sta.4+440 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-610-A Inspection for formwork for walls of 6" A.R.V chamber (C-905A) at sta.3+303 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-611-A
Inspection for formwork for blinding of retaining wall before casting concrete from 

Sta.4+422 to Sta.4+440
12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-612-A Inspection for casting concrete for walls of 6" A.R.V chamber (C-905A) at sta.3+303 12/30/14 12/30/14 12/30/14 0 A

IR-13-00016-SHT-613-A Inspection for casting blinding concrete for retaining wall  from Sta.4+422 to Sta.4+440 12/30/14 12/30/14 12/30/14 0 A

145



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               

TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-614-A Inspection for sub grade level and compaction from sta.3+580 to sta.3+780. 12/31/14 12/31/14 12/31/14 0 A

IR-13-00016-SHT-615-A Inspection for Safety measure for 10" W.O chamber at sta.2+857 12/31/14 12/31/14 12/31/14 0 C

IR-13-00016-SHT-616-A Inspection for safety measure for 10 " W.O chamber at sta.4+593 12/31/14 12/31/14 12/31/14 0 A

IR-13-00016-SHT-617-A Inspection for casting concrete for wall of retaining wall from sta.3+245 to sta.3+255 12/31/14 12/31/14 12/31/14 0 A

IR-13-00016-SHT-618-A Inspection for casting concrete for roof slab of 2 G.V chamber (C-907) at sta.3+490 12/31/14 12/31/14 12/31/14 0 A

IR-13-00016-SHT-619-A Inspection for Casting blinding concrete for 10" W.O chamber at sta.2+857 12/31/14 12/31/14 12/31/14 0 A

IR-13-00016-SHT-620-A Inspection for steel work for 10 " W.O chamber foundation at sta.4+593 12/31/14 12/31/14 12/31/14 0 A

IR-13-00016-SHT-621-A Inspection for casting concrete for foundation of W.O chamber at sta.4+593 01/01/15 01/01/15 01/01/15 0 A

IR-13-00016-SHT-622-A
Inspection for safety measures , traffic plan before start excavation & installation 30" 

pipeline from sta.8+000 to sta.8+270
01/13/15 01/13/15 01/13/15 0 C

IR-13-00016-SHT-622-B
Inspection for safety measures , traffic plan before start digging from sta.8+000 to 

sta.8+270
01/14/15 01/14/15 01/14/15 0 A

IR-13-00016-SHT-623-A Inspection to closing of  Environmental Checklist for August, September & October. 01/13/15 01/13/15 01/13/15 0 A

IR-13-00016-SHT-624-A Inspection for steel work for roof slab of 6" A.R.V chamber (C-905A) at sta.3+303 01/13/15 01/13/15 01/13/15 0 A

IR-13-00016-SHT-625-A
Inspection  for steel works & formwork for the foundation of the retaining wall before 

casting concrete from sta.3+265 to sta.3+277
01/13/15 01/13/15 01/13/15 0 A

IR-13-00016-SHT-626-A Inspection for casting concrete for roof slab of 6" A.R.V chamber (C-905A) at sta.3+303 01/13/15 01/13/15 01/13/15 0 A

IR-13-00016-SHT-627-A
Inspection  for casting concrete for the foundation of the retaining wall from sta.3+265 to 

sta.3+277
01/13/15 01/13/15 01/13/15 0 A

IR-13-00016-SHT-628-A
Inspection for steel works & formwork for the walls of connection chamber (MD-09) at 

sta.2+781
01/14/15 01/14/15 01/14/15 0 A

IR-13-00016-SHT-629-A Inspection for casting concrete for the walls of connection chamber (MD-09) at sta.2+781 01/14/15 01/14/15 01/14/15 0 A

IR-13-00016-SHT-630-A Inspection for formwork for the walls of connection chamber  (MD-03) at sta.3+485 01/15/15 01/15/15 01/15/15 0 A

IR-13-00016-SHT-631-A Inspection for casting concrete for the walls of connection chamber  (MD-03) at sta.3+485 01/15/15 01/15/15 01/15/15 0 A

IR-13-00016-SHT-632-A Inspection for steel works for wall of retaining wall from sta.3+255 to sta.3+265 01/18/15 01/18/15 01/18/15 0 A

IR-13-00016-SHT-633-A
Inspection for alignment for 30" main pipeline at Asyoon before start excavation from 

Sta.0+000 to Sta.0+140.
01/18/15 01/18/15 01/18/15 0 A

IR-13-00016-SHT-634-A Inspection for the Mill Certificate & Inspection Certificate for 30" steel pipe 01/19/15 01/19/15 01/19/15 0 A

IR-13-00016-SHT-635-A Inspection for location for 6"A.R.V chamber (C-905A) at sta.4+993 01/19/15 01/19/15 01/19/15 0 A

IR-13-00016-SHT-636-A
Inspection for location for 8” GV connection to existing with 3” W.O chamber (MD-09/1) 

at sta.2+290
01/19/15 01/19/15 01/19/15 0 A

IR-13-00016-SHT-637-A Inspection for sub grade level and compaction from sta.6+250 to sta.6+600. 01/20/15 01/20/15 01/20/15 0 A

IR-13-00016-SHT-638-A Inspection for steel work for roof slab of connection chamber (MD-09) at sta.2+781 01/20/15 01/20/15 01/20/15 0 A

IR-13-00016-SHT-639-A Inspection for formwork for wall of the retaining wall from sta.3+255 to sta.3+265 01/20/15 01/20/15 01/20/15 0 A
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IR-13-00016-SHT-640-A Inspection for casting concrete for wall of the retaining wall from sta.3+255 to sta.3+265 01/20/15 01/20/15 01/20/15 0 A

IR-13-00016-SHT-641-A Inspection for casting concrete for roof slab of connection chamber (MD-09) at sta.2+781 01/20/15 01/20/15 01/20/15 0 A

IR-13-00016-SHT-642-A
Inspection for alignment for 3" pipeline at A Hawawer before start excavation from 

Sta.0+000 to Sta.0+380.
01/21/15 01/21/15 01/21/15 0 C

IR-13-00016-SHT-642-B
Inspection for alignment for 3" pipeline at A Hawawer before start excavation from 

Sta.0+000 to Sta.0+380.
01/27/15 01/27/15 01/27/15 0 C

IR-13-00016-SHT-642-C
Inspection for alignment for 3" pipeline at A Hawawer before start excavation from 

Sta.0+000 to Sta.0+380.
08/17/15 08/17/15 08/17/15 0 A

IR-13-00016-SHT-643-A Inspection for steel work for the roof slab of connection chamber  (MD-03) at sta.3+485 01/21/15 01/21/15 01/21/15 0 A

IR-13-00016-SHT-644-A Inspection for casting concrete for roof slab of connection chamber  (MD-03) at sta.3+485 01/21/15 01/21/15 01/21/15 0 A

IR-13-00016-SHT-645-A Inspection for formwork for walls of W.O chamber at sta.4+593 01/22/15 01/22/15 01/22/15 0 A

IR-13-00016-SHT-646-A Inspection for sub grade level and compaction from sta.6+600 to sta.6+830. 01/22/15 01/22/15 01/22/15 0 C

IR-13-00016-SHT-646-B Inspection for sub grade level and compaction from sta.6+600 to sta.6+830. 01/27/15 01/27/15 01/27/15 0 A

IR-13-00016-SHT-647-A Inspection casting concrete for walls of W.O chamber at sta.4+593 01/22/15 01/22/15 01/22/15 0 A

IR-13-00016-SHT-648-A
Inspection for safety measures , traffic plan before start digging, excavation & installation 

from sta.7+500 to sta.8+000
01/24/15 01/24/15 01/24/15 0 A

IR-13-00016-SHT-649-A Inspection for steel work for retaining wall foundation from Sta.4+422 to Sta.4+440 01/25/15 01/25/15 01/25/15 0 A

IR-13-00016-SHT-650-A
Inspection for 1st coat insulation work for foundation, walls & roof slab of connection 

chamber (MD-09) before start 2nd coat at sta.2+781
01/25/15 01/25/15 01/25/15 0 A

IR-13-00016-SHT-651-A Inspection for steel work for roof slab of chamber at sta.1+280 01/25/15 01/25/15 01/25/15 0 C

IR-13-00016-SHT-651-B Inspection for steel work for roof slab of chamber at sta.1+280 01/27/15 01/27/15 01/27/15 0 A

IR-13-00016-SHT-652-A Inspection for casting concrete for retaining wall foundation from Sta.4+422 to Sta.4+440 01/25/15 01/25/15 01/25/15 0 A

IR-13-00016-SHT-653-A
Inspection for the insulation works for retaining wall before start backfilling  from 

sta.7+375 to sta.7+390
01/27/15 01/27/15 01/27/15 0 A

IR-13-00016-SHT-654-A Inspection for safety measure for 2" ARV chamber (C-905A) at sta.4+082. 01/27/15 01/27/15 01/27/15 0 C

IR-13-00016-SHT-654-B Inspection for safety measure for 2" ARV chamber (C-905A) at sta.4+082. 02/01/15 02/01/15 02/01/15 0 C

IR-13-00016-SHT-654-C Inspection for safety measure for 2" ARV chamber (C-905A) at sta.4+082. 02/02/15 02/02/15 02/02/15 0 A

IR-13-00016-SHT-655-A Inspection for location for Beit Ummer connection chamber at sta.4+625 01/27/15 01/27/15 01/27/15 0 A

IR-13-00016-SHT-656-A Inspection for casting concrete for roof slab of chamber at sta.1+280 01/27/15 01/27/15 01/27/15 0 A

IR-13-00016-SHT-657-A Inspection for safety measure for Beit Ummer flow monitoring chamber at sta.4+625 01/27/15 01/27/15 01/27/15 0 A

IR-13-00016-SHT-658-A Inspection steel work for roof slab of W.O chamber at sta.4+593 01/27/15 01/27/15 01/27/15 0 C

IR-13-00016-SHT-658-B Inspection steel work for roof slab of W.O chamber at sta.4+593 01/29/15 01/29/15 01/29/15 0 A

147



Approval 

Status

Spec. 

No.

Inspection Request #  Description Submitted on 

(M/D/Y)

Inspection Date Returned on 

(M/D/Y)

Review Days (A,B,C,D,E)

Inspection Request Log 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               

TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-659-A
Inspection for coordinates of edge of the wall from sta.3+395 to sta.3+460 RHS before 

excavation
01/28/15 01/28/15 01/28/15 0 C

IR-13-00016-SHT-660-A Inspection for safety measure for connection to existing & W.O chamber at sta.2+320 01/28/15 01/28/15 01/28/15 0 A

IR-13-00016-SHT-661-A Inspection for excavation work for Beit Ummer flow monitoring chamber at sta.4+625 01/28/15 01/28/15 01/28/15 0 A

IR-13-00016-SHT-662-A
Inspection for casting blinding concrete for Beit Ummer flow monitoring chamber at 

sta.4+625
01/28/15 01/28/15 01/28/15 0 A

IR-13-00016-SHT-663-A Inspection for 1st coat insulation work for ARV chamber at sta.4+082. 01/29/15 01/29/15 01/29/15 0 A

IR-13-00016-SHT-664-A
Inspection for 1st coat insulation work for walls, foundation & roof slab Beit Ummer 

connection chamber at sta.3+485 &2 GV at sta.3+490.
01/29/15 01/29/15 01/29/15 0 A

IR-13-00016-SHT-665-A Inspection for backfill layer from sta.2+130 to sta.2+600 LHS & RHS. 01/29/15 01/29/15 01/29/15 0 C

IR-13-00016-SHT-666-A Inspection for steel work for Beit Ummer flow monitoring chamber at sta.4+625 01/29/15 01/29/15 01/29/15 0 A

IR-13-00016-SHT-667-A Inspection for installation precast ARV manhole & the connection pipes at sta.4+082 01/29/15 01/29/15 01/29/15 0 A

IR-13-00016-SHT-668-A
Inspection for casting concrete for foundation of Beit Ummer flow monitoring chamber at 

sta.4+625
01/29/15 01/29/15 01/29/15 0 A

IR-13-00016-SHT-669-A
Inspection for backfill layer fromsta.0+000 to sta.0+190 , sta.0+280 to sta.0+450 & from 

sta.0+560 to sta.0+790 LHS & RHS.
01/29/15 01/29/15 01/29/15 0 C

IR-13-00016-SHT-670-A Inspection for excavation for connection to existing & W.O chamber at sta.2+320 01/29/15 01/29/15 01/29/15 0 A

IR-13-00016-SHT-671-A
Inspection for the 1st layer of selected material backfill behind the retaining wall from 

sta.7+315 to sta.7+390.
01/31/15 01/31/15 01/31/15 0 A

IR-13-00016-SHT-672-A Inspection for steel work for walls of Beit Ummer flow monitoring chamber at sta.4+625 01/31/15 01/31/15 01/31/15 0 A

IR-13-00016-SHT-673-A Inspection casting concrete for roof slab of W.O chamber at sta.4+593 01/31/15 01/31/15 01/31/15 0 A

IR-13-00016-SHT-674-A
Inspection for steel work for foundation of connection to existing & W.O chamber at 

sta.2+320
01/31/15 01/31/15 01/31/15 0 A

IR-13-00016-SHT-675-A
Inspection for casting concrete for foundation of connection to existing & W.O chamber at 

sta.2+320
01/31/15 01/31/15 01/31/15 0 A

IR-13-00016-SHT-676-A Inspection  for steel work for the wall of the retaining wall from sta.3+265 to sta.3+277 02/01/15 02/01/15 02/01/15 0 C

IR-13-00016-SHT-676-B Inspection  for steel work for the wall of the retaining wall from sta.3+265 to sta.3+277 02/02/15 02/02/15 02/02/15 0 A

IR-13-00016-SHT-677-A
Inspection for the 2nd layer of selected material backfill behind the retaining wall from 

sta.7+315 to sta.7+390.
02/01/15 02/01/15 02/01/15 0 A

IR-13-00016-SHT-678-A Inspection for excavation for 4” connection chamber (MD-09) at sta.1+214 02/01/15 02/01/15 02/01/15 0 A

IR-13-00016-SHT-679-A
Inspection for 2 Reducer (30" to 20")  that were fabricated in the work shop ( Eccentric and 

Concentric).
02/01/15 02/01/15 02/02/15 1 C

IR-13-00016-SHT-679-B
Inspection for 2 Reducer (30" to 20")  that were fabricated in the work shop ( Eccentric and 

Concentric).
03/12/15 03/12/15 03/12/15 0 C

IR-13-00016-SHT-680-A Inspection for mockup for sand plastering & Epoxy coating (Work Shop). 02/01/15 02/01/15 02/02/15 1 C
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IR-13-00016-SHT-681-A Inspection for steel work for walls of connection to existing & W.O chamber at sta.2+320 02/01/15 02/01/15 02/01/15 0 C

IR-13-00016-SHT-681-B Inspection for steel work for walls of connection to existing & W.O chamber at sta.2+320 02/02/15 02/02/15 02/02/15 0 A

IR-13-00016-SHT-682-A
Inspection for the 3rd layer of selected material backfill behind the retaining wall from 

sta.7+315 to sta.7+390.
02/01/15 02/01/15 02/01/15 0 A

IR-13-00016-SHT-683-A
Inspection for alignment for 30" main pipeline at Halhul site before start digging from 

Sta.7+200 to Sta.7+500.
02/02/15 02/02/15 02/02/15 0 A

IR-13-00016-SHT-684-A Inspection for insulation work 1st layer for Main Connection chamber at sta.1+280 02/02/15 02/02/15 02/02/15 0 A

IR-13-00016-SHT-685-A Inspection for insulation 1st layer for connection to existing chamber at sta.1+214 02/02/15 02/02/15 02/02/15 0 A

IR-13-00016-SHT-686-A Inspection for installation precast connection to existing & the connection pipes at sta.1+214 02/02/15 02/02/15 02/02/15 0 C

IR-13-00016-SHT-687-A
Inspection for steel work for foundation of 10"ARV chamber (C-905A) at sta.4+082

02/02/15 02/02/15 02/02/15 0 A

IR-13-00016-SHT-688-A
Inspection for casting concrete for foundation of 10"ARV chamber (C-905A) at sta.4+082

02/02/15 02/02/15 02/02/15 0 A

IR-13-00016-SHT-689-A
Inspection insulation work 1st layer for walls, roof slab & foundation of W.O chamber at 

sta.4+593
02/03/15 02/03/15 02/03/15 0 C

IR-13-00016-SHT-690-A Inspection for formwork for walls of connection to existing & W.O chamber at sta.2+320 02/03/15 02/03/15 02/03/15 0 C

IR-13-00016-SHT-690-B Inspection for formwork for walls of connection to existing & W.O chamber at sta.2+320 02/04/15 02/04/15 02/04/15 0 A

IR-13-00016-SHT-691-A Inspection for location for 6" ARV chamber at sta.6+600 02/03/15 02/03/15 02/03/15 0 A

IR-13-00016-SHT-692-A Inspection for location for 6" ARV chamber at sta.8+875 02/03/15 02/03/15 02/03/15 0 A

IR-13-00016-SHT-693-A Inspection for location for 10"ARV chamber at sta.9+210 02/03/15 02/03/15 02/03/15 0 A

IR-13-00016-SHT-694-A Inspection for location for 6" GV chamber at sta.0+180 02/03/15 02/03/15 02/03/15 0 A

IR-13-00016-SHT-695-A
Inspection for the 4th layer of selected material backfill behind the retaining wall from 

sta.7+315 to sta.7+390.
02/03/15 02/03/15 02/03/15 0 A

IR-13-00016-SHT-696-A Inspection for steel work for wall of the retaining wall from Sta.4+431 to Sta.4+440 02/04/15 02/04/15 02/04/15 0 A

IR-13-00016-SHT-697-A Inspection  for formwork for wall of the retaining wall from sta.3+265 to sta.3+277 02/04/15 02/04/15 02/04/15 0 A

IR-13-00016-SHT-698-A Inspection for location for 3" ARV chamber at sta.0+208 02/04/15 02/04/15 02/04/15 0 A

IR-13-00016-SHT-699-A
Inspection for alignment for 30" main pipeline at Karmi Tzure site before start digging from 

Sta.5+820 to Sta.6+220.
02/04/15 02/04/15 02/04/15 0 A

IR-13-00016-SHT-700-A
Inspection for casting concrete for walls of connection to existing & W.O chamber at 

sta.2+320
02/04/15 02/04/15 02/04/15 0 A

IR-13-00016-SHT-701-A Inspection for casting concrete for wall of the retaining wall from sta.3+265 to sta.3+277 02/05/15 02/05/15 02/05/15 0 A

IR-13-00016-SHT-702-A Inspection for excavation work for W.O& G.V precast chamber at sta.4+593 02/05/15 02/05/15 02/05/15 0 A
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IR-13-00016-SHT-703-A Inspection for steel work for walls of 10" ARV chamber (C-905A) at sta.4+082 02/05/15 02/05/15 02/05/15 0 A

IR-13-00016-SHT-704-A Inspection for safety measure for connection to existing chamber at sta.3+781 02/05/15 02/05/15 02/05/15 0 A

IR-13-00016-SHT-705-A Inspection for excavation for connection to existing chamber at sta.3+781 02/05/15 02/05/15 02/05/15 0 A

IR-13-00016-SHT-706-A
Inspection for the 5th layer of selected material backfill behind the retaining wall from 

sta.7+315 to sta.7+390.
02/07/15 02/07/15 02/07/15 0 A

IR-13-00016-SHT-707-A Inspection for formwork for wall of 10"ARV chamber (C-905A) at sta.4+082 02/07/15 02/07/15 02/07/15 0 A

IR-13-00016-SHT-708-A Inspection for casting concrete for wall of 10"ARV chamber (C-905A) at sta.4+082 02/07/15 02/07/15 02/07/15 0 A

IR-13-00016-SHT-709-A Inspection for steel work for foundation of connection to existing chamber at sta.3+781 02/07/15 02/07/15 02/07/15 0 A

IR-13-00016-SHT-710-A
Inspection for casting concrete for foundation of connection to existing chamber at 

sta.3+781
02/07/15 02/07/15 02/07/15 0 A

IR-13-00016-SHT-711-A Inspection for formwork for wall of the retaining wall from Sta.4+431 to Sta.4+440 02/07/15 02/07/15 02/07/15 0 A

IR-13-00016-SHT-712-A Inspection for casting concrete for wall of the retaining wall from Sta.4+431 to Sta.4+440 02/08/15 02/08/15 02/08/15 0 A

IR-13-00016-SHT-713-A Inspection for formwork for walls of connection to existing chamber at sta.3+781 02/09/15 02/09/15 02/09/15 0 A

IR-13-00016-SHT-714-A
Inspection for the excavation level of the retaining wall foundation before blind concrete 

from sta.3+420 to 3+460
02/09/15 02/09/15 02/09/15 0 A

IR-13-00016-SHT-715-A
Inspection for steel work for roof slab of connection to existing & W.O chamber at 

sta.2+320
02/09/15 02/09/15 02/09/15 0 A

IR-13-00016-SHT-716-A Inspection for casting concrete for walls of connection to existing chamber at sta.3+781 02/09/15 02/09/15 02/09/15 0 A

IR-13-00016-SHT-717-A
Inspection for casting concrete for roof slab of connection to existing & W.O chamber at 

sta.2+320
02/09/15 02/09/15 02/09/15 0 A

IR-13-00016-SHT-718-A Inspection for casting blinding concrete for retaining wall from sta.3+420 to sta.3+460 02/09/15 02/09/15 02/09/15 0 A

IR-13-00016-SHT-719-A Inspection for steel work for roof slab of 10"ARV chamber (C-905A) at sta.4+082 02/10/15 02/10/15 02/10/15 0 A

IR-13-00016-SHT-720-A
Inspection for the 6th layer of selected material backfill behind the retaining wall from 

sta.7+315 to sta.7+390.
02/10/15 02/10/15 02/10/15 0 A

IR-13-00016-SHT-721-A Inspection for safety measure for ARV (C-905A) chamber at sta.4+993. 02/10/15 02/10/15 02/10/15 0 A

IR-13-00016-SHT-722-A
Inspection for excavation, steel & casting concrete for foundation of ARV (C-905A) 

chamber at sta.4+993.
02/10/15 02/10/15 02/10/15 0 A

IR-13-00016-SHT-723-A Inspection for steel work for walls of 6"A.R.V chamber (C-905A) at sta.4+993 02/10/15 02/10/15 02/10/15 0 C

IR-13-00016-SHT-723-B Inspection for steel work for walls of 6"A.R.V chamber (C-905A) at sta.4+993 02/14/15 02/14/15 02/14/15 0 A

IR-13-00016-SHT-724-A Inspection for steel work for wall of the retaining wall from Sta.4+420 to Sta.4+431 02/11/15 02/11/15 02/11/15 0 C

IR-13-00016-SHT-724-B Inspection for steel work for wall of the retaining wall from Sta.4+420 to Sta.4+431 02/14/15 02/14/15 02/14/15 0 A

IR-13-00016-SHT-725-A
Inspection for steel work & casting concrete for foundation of 10" A.R.V chamber (C-

905A) at sta.5+607
02/11/15 02/11/15 02/11/15 0 A

IR-13-00016-SHT-726-A Inspection for steel work for walls of 10" A.R.V chamber (C-905A) at sta.5+607 02/12/15 02/12/15 02/12/15 0 A

IR-13-00016-SHT-727-A Inspection for casting concrete for walls of 10" A.R.V chamber (C-905A) at sta.5+607 02/12/15 02/12/15 02/12/15 0 A

IR-13-00016-SHT-728-A Inspection for steel work for roof slab of 10" A.R.V chamber (C-905A) at sta.5+607 02/15/15 02/15/15 02/15/15 0 A
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IR-13-00016-SHT-729-A Inspection for formwork for walls of 6"A.R.V chamber (C-905A) at sta.4+993 02/15/15 02/15/15 02/15/15 0 A

IR-13-00016-SHT-730-A Inspection for steel work for roof slab of connection to existing chamber at sta.3+781 02/15/15 02/15/15 02/15/15 0 A

IR-13-00016-SHT-731-A
Inspection for casting concrete for roof slab of 10"ARV chamber (C-905A) at sta.4+082

02/15/15 02/15/15 02/15/15 0 A

IR-13-00016-SHT-732-A
Inspection for casting concrete for walls of 6"A.R.V chamber (C-905A) at sta.4+993

02/15/15 02/15/15 02/15/15 0 A

IR-13-00016-SHT-733-A Inspection for casting concrete for roof slab of connection to existing chamber at sta.3+781 02/15/15 02/15/15 02/15/15 0 A

IR-13-00016-SHT-734-A Inspection for casting concrete for roof slab of 10" A.R.V chamber (C-905A) at sta.5+607 02/15/15 02/15/15 02/15/15 0 A

IR-13-00016-SHT-735-A Inspection for steel work for foundation of the retaining wall from sta.3+452 to sta.3+460 02/15/15 02/15/15 02/16/15 1 A

IR-13-00016-SHT-736-A Inspection for formwork for wall of the retaining wall from Sta.4+420 to Sta.4+431 02/16/15 02/16/15 02/16/15 0 A

IR-13-00016-SHT-737-A Inspection for casting concrete for wall of the retaining wall from Sta.4+420 to Sta.4+431 02/16/15 02/16/15 02/16/15 0 A

IR-13-00016-SHT-738-A
Inspection for casting concrete for foundation of the retaining wall from sta.3+452 to 

sta.3+460
02/16/15 02/16/15 02/16/15 0 A

IR-13-00016-SHT-739-A
Inspection for steel work & casting concrete for foundation of 10" W.O chamber at 

sta.2+857
02/16/15 02/16/15 02/16/15 0 A

IR-13-00016-SHT-740-A Inspection for steel work & casting concrete for walls of 10" W.O chamber at sta.2+857 02/17/15 02/17/15 02/17/15 0 A

IR-13-00016-SHT-741-A Inspection for steel work  for roof slab of 10" W.O chamber at sta.2+857 02/18/15 02/18/15 02/18/15 0 A

IR-13-00016-SHT-742-A Inspection for traffic plan before start digging from sta.9+440 to sta.9+600 02/19/15 02/19/15 02/19/15 0 A

IR-13-00016-SHT-743-A
Inspection for alignment for 30" main pipeline at Karmi Tzure site before start digging from 

Sta.9+418 to sta.9+600.
02/19/15 02/19/15 02/19/15 0 A

IR-13-00016-SHT-744-A Inspection for steel work for roof slab of 6"A.R.V chamber (C-905A) at sta.4+993 02/23/15 02/23/15 02/23/15 0 C

IR-13-00016-SHT-744-B Inspection for steel work for roof slab of 6"A.R.V chamber (C-905A) at sta.4+993 02/25/15 02/25/15 02/25/15 0 A

IR-13-00016-SHT-745-A
Inspection for safety measures for 30" main pipeline before digging works from sta.9+440 

to 9+600
02/23/15 02/23/15 02/23/15 0 A

IR-13-00016-SHT-746-A Inspection for casting concrete for roof slab of 10" W.O chamber at sta.2+857 02/23/15 02/23/15 02/23/15 0 A

IR-13-00016-SHT-747-A Inspection for mockup of stone wall at sta.4+460 RHS 02/25/15 02/25/15 02/25/15 0 C

IR-13-00016-SHT-748-A
Inspection for steel work for roof slab of Beit Ummer flow monitoring chamber at 

sta.4+625
02/25/15 02/25/15 02/26/15 1 A

IR-13-00016-SHT-749-A Inspection for Safety measure for retaining wall from sta.3+150 to sta.3+200 02/26/15 02/26/15 02/26/15 0 C

IR-13-00016-SHT-749-B Inspection for Safety measure for retaining wall from sta.3+150 to sta.3+200 03/01/15 03/01/15 03/01/15 0 A

IR-13-00016-SHT-750-A
Inspection for coordinates of edge of the wall from sta.3+150 to sta.3+200 before 

excavation
02/26/15 02/26/15 02/26/15 0 C

IR-13-00016-SHT-751-A Inspection for steel work for retaining wall foundation  from sta.3+420 to sta.3+452 02/26/15 02/26/15 02/26/15 0 C
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IR-13-00016-SHT-751-B Inspection for steel work for retaining wall foundation  from sta.3+420 to sta.3+452 02/28/15 02/28/15 02/28/15 0 A

IR-13-00016-SHT-752-A
Inspection for casting concrete for roof fixed slab of Beit Ummer flow monitoring chamber 

at sta.4+625
02/28/15 02/28/15 02/28/15 0 A

IR-13-00016-SHT-753-A Inspection for casting concrete for roof slab of 6"A.R.V chamber (C-905A) at sta.4+993 02/28/15 02/28/15 02/28/15 0 A

IR-13-00016-SHT-754-A
Inspection for the field compaction test along Al Nabi Younis 4"from sta.0+220 to 

sta.0+500
02/28/15 02/28/15 02/28/15 0 A

IR-13-00016-SHT-755-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick from 

sta.0+220 to sta.0+500 - Al Nabi Younis 4" pipeline.
02/28/15 02/28/15 02/28/15 0 A

IR-13-00016-SHT-756-A Inspection for steel work for the slab from sta.7+375 to sta.7+390 02/28/15 02/28/15 02/28/15 0 A

IR-13-00016-SHT-757-A Inspection for casting concrete for retaining wall foundation  from sta.3+420 to sta.3+452 02/28/15 02/28/15 02/28/15 0 A

IR-13-00016-SHT-758-A
Inspection for Traffic Plan & safety measure before start excavation from sta.6+830 to 

sta.7+500.
03/01/15 03/01/15 03/01/15 0 C

IR-13-00016-SHT-758-B
Inspection for Traffic Plan & safety measure before start excavation from sta.6+830 to 

sta.7+200.
03/01/15 03/01/15 03/01/15 0 A

IR-13-00016-SHT-759-A Inspection for preparation and coating for the retaining wall from sta.3+240 to sta.3+265. 03/01/15 03/01/15 03/01/15 0 C

IR-13-00016-SHT-759-B Inspection for preparation and coating for the retaining wall from sta.3+240 to sta.3+265. 03/03/15 03/03/15 03/03/15 0 A

IR-13-00016-SHT-760-A
Inspection insulation work 1st layer for walls, roof slab & foundation of ARV chamber at 

sta.4+993
03/01/15 03/01/15 03/01/15 0 A

IR-13-00016-SHT-761-A
Start Milling works along 30" main pipeline from sta.7+500 to sta.7+900 and from 

sta.8+580 to sta.8+860
03/01/15 03/02/15 03/02/15 0 C

IR-13-00016-SHT-762-A
Inspection for the field compaction test along Al Nabi Younis 4"from sta.0+000 to 

sta.0+220 & common (6 & 8") from sta.0+620 to sta.0+700
03/02/15 03/02/15 03/02/15 0 A

IR-13-00016-SHT-763-A
Inspection for Insulation  work 1st layer for walls, roof slab & foundation of 10" A.R.V 

chamber (C-905A) at sta.5+607
03/02/15 03/02/15 03/02/15 0 A

IR-13-00016-SHT-764-A Inspection for preparation and coating for the retaining wall from Sta.4+420 to Sta.4+440 03/02/15 03/02/15 03/02/15 0 A

IR-13-00016-SHT-765-A
Inspection for steel work for wall of the retaining wall from sta.3+430 to 3+440 & from 

sta.3+450 to sta.3+460.
03/02/15 03/02/15 03/02/15 0 A

IR-13-00016-SHT-766-A
Inspection for insulation work 1st layer for walls, roof slab & foundation of Beit Ummer 

flow monitoring chamber at sta.4+625
03/03/15 03/03/15 03/03/15 0 A

IR-13-00016-SHT-767-A
Inspection for traffic plan and safety measures before start digging from sta.9+860 to 

sta.9+990
03/03/15 03/03/15 03/03/15 0 A
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IR-13-00016-SHT-768-A

Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick -Al 

Nabi Younis 4"from sta.0+000 to sta.0+220 & common (6" & 8") from sta.0+620 to 

sta.0+700.

03/03/15 03/03/15 03/03/15 0 A

IR-13-00016-SHT-769-A Inspection for steel work for wall of the retaining wall from sta.3+226.5 to 3+231. 03/03/15 03/03/15 03/03/15 0 A

IR-13-00016-SHT-770-A Inspection for formwork for blinding of the retaining wall from sta.3+395 to sta.3+420 03/04/15 03/04/15 03/04/15 0 A

IR-13-00016-SHT-771-A
Inspection for formwork for wall of the retaining wall from sta.3+430 to 3+440 & from 

sta.3+450 to sta.3+460.
03/04/15 03/04/15 03/04/15 0 A

IR-13-00016-SHT-772-A
Inspection for steel & casting concrete for removable roof slab (Two Parts) for main 

connection chamber at sta.1+280.
03/04/15 03/04/15 03/04/15 0 A

IR-13-00016-SHT-773-A
Inspection for steel & casting concrete for removable roof slab for W.O chamber at 

sta.2+857.
03/04/15 03/04/15 03/04/15 0 A

IR-13-00016-SHT-774-A
Inspection for casting concrete for blinding of the retaining wall from sta.3+395 to 

sta.3+420
03/04/15 03/04/15 03/04/15 0 A

IR-13-00016-SHT-775-A
Inspection for casting concrete for wall of the retaining wall from sta.3+430 to 3+440 & 

from sta.3+450 to sta.3+460.
03/04/15 03/04/15 03/04/15 0 A

IR-13-00016-SHT-776-A Inspection for casting concrete for wall of the retaining wall from sta.3+226.5 to 3+231. 03/04/15 03/04/15 03/04/15 0 A

IR-13-00016-SHT-777-A
Inspection for the field compaction test along 30" main pipeline from sta.7+500 to 7+950.

03/07/15 03/07/15 03/07/15 0 A

IR-13-00016-SHT-778-A Inspection for casting concrete for the roof slab from sta.7+375 to sta.7+390 03/07/15 03/07/15 03/07/15 0 A

IR-13-00016-SHT-779-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick - 30" 

main pipeline from sta.7+500 to sta.7+700
03/07/15 03/07/15 03/07/15 0 A

IR-13-00016-SHT-780-A Inspection for casting blinding concrete of W.O chamber at sta.7+192. 03/07/15 03/07/15 03/07/15 0 A

IR-13-00016-SHT-781-A
Inspection for steel work for removable roof slab (one Part) for main connection chamber at 

sta.1+280.
03/08/15 03/08/15 03/08/15 0 C

IR-13-00016-SHT-781-B
Inspection for steel work for removable roof slab (one Part) for main connection chamber at 

sta.1+280.
03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-782-A
Inspection for steel work for removable roof slab (two Parts) for Beit Ummer flow 

monitoring chamber at sta.4+625.
03/08/15 03/08/15 03/08/15 0 C

IR-13-00016-SHT-782-B
Inspection for steel work for removable roof slab (two Parts) for Beit Ummer flow 

monitoring chamber at sta.4+625.
03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-783-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick - 30" 

main pipeline from sta.7+700 to sta.7+950
03/08/15 03/08/15 03/08/15 0 A

IR-13-00016-SHT-784-A
Inspection for Safety measure for zaboud pipeline from sta.0+000 to sta.1+110 before start 

milling 
03/08/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-785-A Inspection for start milling for zaboud water pipeline from sta.0+000 to sta.1+110 03/08/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-786-A Inspection for steel work for foundation of W.O chamber at sta.7+192. 03/09/15 03/09/15 03/09/15 0 A
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IR-13-00016-SHT-787-A
Inspection for traffic plan and safety measures before start digging from sta.9+990 to 

sta.10+200
03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-788-A
Inspection for casting concrete for removable roof slab (Two Parts) for Beit Ummer flow 

monitoring chamber at sta.4+625.
03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-789-A
Inspection for casting concrete for removable roof slab (one Part) for main connection 

chamber at sta.1+280.
03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-790-A Inspection for casting concrete for foundation of W.O chamber at sta.7+192. 03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-791-A
Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick - 

Zaboud water pipeline from sta.0+000 to sta.1+110.
03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-792-A

Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick -

Halhul site from sta.8+271 to sta.8+350, Sta.8+450 to sta.8+515 & from sta.9+390 to 

sta.9+418.

03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-793-A
Inspection for start milling for AL Nabi Younis water pipeline 8" from Sta.0+130 to 

sta.0+620 & 6" from Sta.0+080 to sta.0+814.
03/09/15 03/09/15 03/09/15 0 A

IR-13-00016-SHT-794-A Inspection for steel work for walls of W.O chamber at sta.7+192. 03/10/15 03/10/15 03/10/15 0 A

IR-13-00016-SHT-795-A Inspection for steel work for foundation of the retaining wall from sta.3+400 to 3+420. 03/10/15 03/10/15 03/10/15 0 A

IR-13-00016-SHT-796-A Inspection for steel work for wall of the retaining wall from sta.3+340 to sta.3+450 03/10/15 03/10/15 03/10/15 0 A

IR-13-00016-SHT-797-A Inspection for safety measure for A.R.V chamber at sta.8+875 03/10/15 03/10/15 03/10/15 0 A

IR-13-00016-SHT-798-A Inspection for sub grade level & compaction from sta.7+020 to sta.7+160 03/10/15 03/11/15 03/11/15 0 A

IR-13-00016-SHT-799-A

Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick - AL 

Nabi Younis water pipeline 8" from Sta.0+130 to sta.0+620 & 6" from Sta.0+080 to 

sta.0+814.

03/10/15 03/10/15 03/10/15 0 A

IR-13-00016-SHT-800-A
Inspection for start milling for AL Nabi Younis water pipeline 8" from sta.0+620 to 

sta.0+700 & 4" from sta.0+000 to sta.0+500.
03/10/15 03/10/15 03/10/15 0 A

IR-13-00016-SHT-801-A

Inspection for spraying MC and applying first layer asphalt wearing course 5 cm thick - AL 

Nabi Younis water pipeline 8" from sta.0+620 to sta.0+700 & 4" from sta.0+000 to 

sta.0+500.

03/11/15 03/11/15 03/11/15 0 A

IR-13-00016-SHT-802-A
Inspection for casting concrete for foundation of the retaining wall from sta.3+400 to 

3+420.
03/11/15 03/11/15 03/11/15 0 A

IR-13-00016-SHT-803-A Inspection for excavation of A.R.V chamber at sta.8+875. 03/14/15 03/14/15 03/14/15 0 A

IR-13-00016-SHT-804-A Inspection for formwork for blinding , from sta.3+380 to sta.3+400. 03/14/15 03/14/15 03/14/15 0 A

IR-13-00016-SHT-805-A Inspection for excavation work for precast A.R.V chamber at sta.0+208. 03/14/15 03/14/15 03/14/15 0 A

IR-13-00016-SHT-806-A Inspection for excavation work for precast G.V chamber at sta.0+180. 03/14/15 03/14/15 03/14/15 0 A

IR-13-00016-SHT-807-A Inspection for casting blinding concrete for the retaining wall from sta.3+380 to 3+400. 03/14/15 03/14/15 03/14/15 0 A

IR-13-00016-SHT-808-A Inspection for casting concrete for wall of the retaining wall from sta.3+440 to sta.3+450. 03/14/15 03/14/15 03/14/15 0 A

IR-13-00016-SHT-809-A Inspection for formwork for walls of W.O chamber at sta.7+192. 03/14/15 03/14/15 03/14/15 0 C
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IR-13-00016-SHT-809-B Inspection for formwork for walls of W.O chamber at sta.7+192. 03/18/15 03/18/15 03/18/15 0 A

IR-13-00016-SHT-810-A
Inspection for asphalt leveling along 30" main pipeline from sta.7+800 to 7+900 & from 

sta.8+650 to sta.9+040.
03/15/15 03/15/15 03/15/15 0 A

IR-13-00016-SHT-811-A Inspection for location for connection to existing chamber (MD-10) at sta.1+115 03/16/15 03/16/15 03/16/15 0 A

IR-13-00016-SHT-812-A Inspection for location of 6"connection to existing chamber (MD-09/1) at sta.0+824 03/16/15 03/16/15 03/16/15 0 A

IR-13-00016-SHT-813-A Inspection for location of 4" A.R.V chamber at sta.9+680. 03/16/15 03/16/15 03/16/15 0 A

IR-13-00016-SHT-814-A Inspection for location of 6" Indirect W.O chamber at sta.9+600 03/16/15 03/16/15 03/16/15 0 A

IR-13-00016-SHT-815-A
Inspection for the field compaction test along 4" pipeline from sta.0+500 to sta.0+778.

03/16/15 03/16/15 03/16/15 0 A

IR-13-00016-SHT-816-A Inspection for formwork & steel works for foundation of A.R.V chamber at sta.8+875. 03/16/15 03/16/15 03/16/15 0 A

IR-13-00016-SHT-817-A
Inspection for steel work & formwork for wall of the retaining wall from sta.3+420 to 

3+430.
03/16/15 03/16/15 03/16/15 0 A

IR-13-00016-SHT-818-A Inspection for casting concrete for wall of the retaining wall from sta.3+420 to 3+430. 03/17/15 03/17/15 03/17/15 0 A

IR-13-00016-SHT-819-A Inspection for steel work for foundation of the retaining wall from sta.3+380 to sta.3+400. 03/17/15 03/17/15 03/17/15 0 A

IR-13-00016-SHT-820-A
Inspection for insulation work 1st layer for walls, roof slab & foundation of A.R.V chamber 

(precast) at sta.0+208.
03/17/15 03/17/15 03/17/15 0 A

IR-13-00016-SHT-821-A
Inspection for casting concrete for foundation of the retaining wall from sta.3+380 to 

sta.3+400
03/17/15 03/17/15 03/17/15 0 A

IR-13-00016-SHT-822-A Inspection for casting concrete for walls of W.O chamber at sta.7+192. 03/18/15 03/18/15 03/18/15 0 A

IR-13-00016-SHT-823-A Inspection for sub grade level & compaction from sta.6+850 to sta.7+020 03/18/15 03/18/15 03/18/15 0 A

IR-13-00016-SHT-824-A Inspection for steel work for walls of A.R.V chamber at sta.8+875. 03/18/15 03/18/15 03/18/15 0 A

IR-13-00016-SHT-825-A
Inspection for formwork for neck of chambers: W.O at sta.2+858 & connection to existing 

at sta.2+781.
03/18/15 03/18/15 03/18/15 0 C

IR-13-00016-SHT-825-B
Inspection for formwork for neck of chambers: W.O at sta.2+858 & connection to existing 

at sta.2+781.
03/25/15 03/25/15 03/25/15 0 A

IR-13-00016-SHT-826-A Inspection for holding RT test by Gabi Shoaf for the fabricated elbows in the storage yard 03/19/15 03/19/15 03/19/15 0 A

IR-13-00016-SHT-827-A Inspection for formwork for walls of A.R.V chamber at sta.8+875. 03/19/15 03/19/15 03/19/15 0 A

IR-13-00016-SHT-828-A Inspection for topping layer & compaction from sta.6+860 to sta.7+160. 03/19/15 03/19/15 03/19/15 0 C

IR-13-00016-SHT-828-B Inspection for topping layer & compaction from sta.6+860 to sta.7+160. 03/22/15 03/22/15 03/22/15 0 A

IR-13-00016-SHT-829-A Inspection for safety measure for Halhul connection chamber at sta.8+890. 03/19/15 03/19/15 03/19/15 0 A

IR-13-00016-SHT-830-A Inspection for casting blinding concrete for Halhul connection chamber at sta.8+890. 03/19/15 03/19/15 03/19/15 0 A

IR-13-00016-SHT-831-A
Inspection for steel work & casting concrete for foundation of the Halhul connection 

chamber at sta.8+890.
03/21/15 03/21/15 03/21/15 0 A

IR-13-00016-SHT-832-A
Inspection for safety measure for concrete storm water (50 cm) from sta.7+328.60 MH# 4 to 

sta.7+362.95MH# 5 before start digging.
03/21/15 03/21/15 03/21/15 0 A
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IR-13-00016-SHT-833-A
Inspection for alignment of concrete storm water (50 cm) from sta.7+328.60 MH# 4 to 

sta.7+362.95 MH# 5
03/21/15 03/21/15 03/21/15 0 A

IR-13-00016-SHT-834-A Inspection for insulation work for precast G.V chamber at sta.0+180. 03/21/15 03/21/15 03/21/15 0 A

IR-13-00016-SHT-835-A Inspection for excavation for connection to existing chamber (MD-10) at sta.1+115 03/21/15 03/21/15 03/21/15 0 A

IR-13-00016-SHT-836-A
Inspection for casting blinding concrete for connection to existing chamber (MD-10) at 

sta.1+115
03/21/15 03/21/15 03/21/15 0 A

IR-13-00016-SHT-837-A Inspection for steel work for wall of the retaining wall from sta.3+400 to 3+410 03/22/15 03/22/15 03/22/15 0 A

IR-13-00016-SHT-838-A Inspection for insulation work for walls & foundation of W.O chamber at sta.7+192 03/22/15 03/22/15 03/22/15 0 A

IR-13-00016-SHT-839-A Inspection for location of 6" Indirect A.R.V chamber at sta.8+400. 03/22/15 03/22/15 03/22/15 0 A

IR-13-00016-SHT-840-A
Inspection for alignment of concrete storm water (50 cm) from sta.7+183 MH #1 to to 

sta.7+213 MH #2 & from sta.7+213 MH #2 to sta.7+236 MH #3.
03/22/15 03/22/15 03/22/15 0 C

IR-13-00016-SHT-841-A Inspection for excavation work for the retaining wall from sta.3+160 to 3+180 03/22/15 03/22/15 03/22/15 0 C

IR-13-00016-SHT-841-B Inspection for excavation work for the retaining wall from sta.3+150 to 3+205 04/05/15 04/05/15 04/05/15 0 A

IR-13-00016-SHT-842-A
Inspection for steel work & casting concrete for fixed roof slab of W.O chamber at 

sta.7+192.
03/22/15 03/22/15 03/22/15 0 A

IR-13-00016-SHT-843-A Inspection for safety measure for Halhul reservoir main connection chamber at sta.11+900. 03/22/15 03/22/15 03/22/15 0 A

IR-13-00016-SHT-844-A
Inspection for excavation work of 20" Halhul reservoir main connection chamber at 

sta.11+900
03/22/15 03/22/15 03/22/15 0 A

IR-13-00016-SHT-845-A
Inspection for casting blinding concrete of Halhul reservoir main connection chamber at 

sta.11+900.
03/23/15 03/23/15 03/23/15 0 A

IR-13-00016-SHT-846-A
Inspection for steel work for walls of Halhul main connection chamber at sta.8+890 ( Part 

A)
03/23/15 03/23/15 03/23/15 0 A

IR-13-00016-SHT-847-A
Inspection for alignment of concrete storm water (50cm) from sta.7+328 MH 4 to sta.7+307 

MH 6.
03/23/15 03/23/15 03/23/15 0 C

IR-13-00016-SHT-848-A
Inspection for steel work for foundation of the connection to existing chamber (MD-10) at 

sta.1+115
03/23/15 03/23/15 03/23/15 0 A

IR-13-00016-SHT-849-A
Inspection for casting concrete for foundation of the connection to existing chamber (MD-

10) at sta.1+115
03/23/15 03/23/15 03/23/15 0 A

IR-13-00016-SHT-850-A Inspection for formwork for wall of the retaining wall from sta.3+400 to 3+410. 03/23/15 03/23/15 03/23/15 0 A

IR-13-00016-SHT-851-A Inspection for casting concrete for walls of A.R.V chamber at sta.8+875. 03/23/15 03/23/15 03/23/15 0 A

IR-13-00016-SHT-852-A
Inspection for spraying RC and applying wearing course 5 cm thick from sta.7+520 to 

sta.7+935.
03/24/15 03/25/15 03/29/15 4 C

IR-13-00016-SHT-853-A Inspection for location of Halhul Reservoir Connection  at Sta.11+850 03/24/15 03/24/15 03/24/15 0 A
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IR-13-00016-SHT-854-A
Inspection for steel work & casting concrete for removable roof slab of 10" W.O chamber at 

sta.7+192.
03/24/15 03/24/15 03/24/15 0 A

IR-13-00016-SHT-855-A Inspection steel & formwork for wall of the retaining wall from sta.3+380 to sta.3+390. 03/24/15 03/25/15 03/25/15 0 A

IR-13-00016-SHT-856-A
Inspection for formwork for walls of Halhul main connection chamber at sta.8+890 (Part 

A).
03/25/15 03/25/15 03/25/15 0 A

IR-13-00016-SHT-857-A Inspection for sub grade level & compaction from sta.7+360 to 7+500 03/25/15 03/25/15 03/25/15 0 C

IR-13-00016-SHT-857-B Inspection for sub grade level & compaction from sta.7+360 to 7+500 03/29/15 03/29/15 03/29/15 0 A

IR-13-00016-SHT-858-A Inspection for excavation for Al Nabi Younis Connection to Existing chamber at sta.0+824. 03/25/15 03/25/15 03/25/15 0 A

IR-13-00016-SHT-859-A Inspection for topping layer & compaction from sta.6+860 to sta.6+990. 03/25/15 03/25/15 03/25/15 0 A

IR-13-00016-SHT-860-A Inspection for location of 3" Indirect Karmitzur connection chamber  at sta.6+240. 03/25/15 03/25/15 03/25/15 0 A

IR-13-00016-SHT-861-A
Inspection for casting concrete for walls of Halhul main connection chamber at sta.8+890 

(Part A).
03/25/15 03/25/15 03/25/15 0 A

IR-13-00016-SHT-862-A
Inspection for casting concrete for wall of the retaining wall from sta.3+380 to sta.3+990 & 

from sta.3+400 to sta.3+410.
03/26/15 03/26/15 03/26/15 0 A

IR-13-00016-SHT-863-A
Inspection for steel work & casting concrete for foundation of Halhul main connection 

chamber at sta.8+890 (Part B).
03/26/15 03/26/15 03/26/15 0 A

IR-13-00016-SHT-864-A
Inspection for steel work for walls of Halhul main connection chamber at sta.8+890 (Part 

B).
03/29/15 03/29/15 03/29/15 0 A

IR-13-00016-SHT-865-A Inspection for safety measure of 4" A.R.V chamber at sta.9+680. 03/29/15 03/29/15 03/29/15 0 A

IR-13-00016-SHT-866-A
Inspection for steel work for foundation of the Halhul reservoir main connection chamber at 

sta.11+900.
03/29/15 03/29/15 03/29/15 0 A

IR-13-00016-SHT-867-A Inspection for R.O.W & excavation work of stone wall from sta.4+740 to sta.4+800. 03/29/15 03/29/15 03/30/15 1 A

IR-13-00016-SHT-868-A
Inspection for casting concrete for foundation of the Halhul reservoir main connection 

chamber at sta.11+900.
03/29/15 03/29/15 03/29/15 0 A

IR-13-00016-SHT-869-A
Inspection sub grade level & compaction from sta.7+160 to sta.7+360 except the R.H.S 

from sta.7+160 to sta.7+250.
03/30/15 03/30/15 03/30/15 0 C

IR-13-00016-SHT-870-A
Inspection for steel work for walls of the connection to existing chamber (MD-10) at 

sta.1+115
03/30/15 03/30/15 03/30/15 0 A

IR-13-00016-SHT-871-A
Inspection for formwork for walls of Halhul main connection chamber at sta.8+890 (Part 

B).
03/30/15 03/30/15 03/30/15 0 A

IR-13-00016-SHT-872-A Inspection for excavation work for G.V in Biet Ummer Network at sta.0+804.36. 03/30/15 03/30/15 03/30/15 0 A

IR-13-00016-SHT-873-A
Inspection for steel work for roof slab of Halhul main connection chamber at sta.8+890 

(Part A).
03/30/15 03/30/15 03/30/15 0 A

IR-13-00016-SHT-874-A Inspection for start 2 cm milling for Beit Ummer main pipeline from sta.3+780 to 3+900 03/31/15 03/31/15 03/31/15 0 A

IR-13-00016-SHT-875-A Inspection for excavation work of 6" A.R.V chamber at sta.9+680. 03/31/15 03/31/15 03/31/15 0 A
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IR-13-00016-SHT-876-A Inspection for topping layer & compaction from sta.7+360 to sta.7+500. 03/31/15 03/31/15 03/31/15 0 C

IR-13-00016-SHT-876-B Inspection for topping layer & compaction from sta.7+360 to sta.7+500 RHS and LHS 04/06/15 04/06/15 04/06/15 0 A

IR-13-00016-SHT-877-A Inspection for steel work for wall of the retaining wall from sta.3+390 to sta.3+400 03/31/15 03/31/15 03/31/15 0 A

IR-13-00016-SHT-878-A
Inspection for Steel work and casting concrete of foundation  6" A.R.V chamber at 

sta.9+680
03/31/15 03/31/15 03/31/15 0 A

IR-13-00016-SHT-879-A
Inspection for casting concrete for walls of Halhul main connection chamber at sta.8+890 

(Part B).
03/31/15 03/31/15 03/31/15 0 A

IR-13-00016-SHT-880-A
Inspection for casting concrete for roof slab of Halhul main connection chamber at 

sta.8+890 (Part A).
03/31/15 03/31/15 03/31/15 0 A

IR-13-00016-SHT-881-A Inspection for up to 5 cm milling for 8'' network  pipeline from Sta.0+950 to Sta.2+320 03/31/15 03/31/15 03/31/15 0 A

IR-13-00016-SHT-882-A
Inspection for Storm Water Alignment and Excavation between MH6-A at Sta.8+488.6 to 

MH7-A at Sta.8+531.11 
04/04/15 04/04/15 04/04/15 0 A

IR-13-00016-SHT-883-A Inspection for formwork and casting concrete for wall  at sta.1+115 - Shahera Network 04/04/15 04/04/15 04/04/15 0 A

IR-13-00016-SHT-884-A
Inspection for steel work for Wall of  Halhul reservoir main connection chamber at 

sta.11+900
04/04/15 04/04/15 04/04/15 0 A

IR-13-00016-SHT-885-A Inspection for steel work for Wall from Sta.3+410 to Sta.3+420 04/05/15 04/04/15 04/05/15 1 A

IR-13-00016-SHT-886-A Inspection for casting concrete for blinding of the retaining wall from sta.3+150 to 3+205 04/05/15 04/05/15 04/05/15 0 A

IR-13-00016-SHT-887-A Inspection for Installation of storm water before backfill from St. 8+565 to St. 8+480 04/05/15 04/05/15 04/05/15 0 A

IR-13-00016-SHT-888-A
Inspection for safety measures for Connection to Existing Chamber  for Zaboud  at 

Sta.1+145 
04/05/15 04/05/15 04/05/15 0 A

IR-13-00016-SHT-889-A
Inspection for spraying tack coat and applying overlay Asphalt wearing course 5 cm thick 

from St. 2+250 to St. 1+750 - Beit Ummar Network -Safa 
04/05/15 04/05/15 04/05/15 0 A

IR-13-00016-SHT-890-A Inspection for Steel fixing for roof slab at Sta.1+115 - Shahera Network 04/06/15 04/06/15 04/06/15 0 A

IR-13-00016-SHT-891-A Inspection for Steel fixing  for Wall  of  ARV chamber at sta.9+680 04/06/15 04/06/15 04/06/15 0 A

IR-13-00016-SHT-892-A Inspection for Excavation  of  Connection to Existing Chamber  for Zaboud  at Sta.1+145 04/06/15 04/06/15 04/06/15 0 C

IR-13-00016-SHT-892-B Inspection for Excavation  of  Connection to Existing Chamber  for Zaboud  at Sta.1+145 05/05/15 05/05/15 05/05/15 0 A

IR-13-00016-SHT-893-A Inspection for Base course first Layer from Sta.6+850 to Sta.7+100 LHS 04/06/15 04/06/15 04/06/15 0 A
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IR-13-00016-SHT-894-A
Inspection for Steel fixing  for roof slab of  Halhul connection chamber at sta.8+890 (Part 

B)
04/06/15 04/06/15 04/06/15 0 A

IR-13-00016-SHT-895-A
Inspection for spraying tack coat and applying overlay Asphalt wearing course 5 cm thick 

from St. 1+750 to St. 0+950 -Beit Ummar Network -Safa 
04/06/15 04/06/15 04/06/15 0 A

IR-13-00016-SHT-896-A Inspection for Topping Layer  from Sta.7+300 to Sta.7+360 RHS and LHS 04/07/15 04/07/15 04/07/15 0 A

IR-13-00016-SHT-897-A Inspection for ROW and excavation of Stone Wall from Sta.5+330 to Sta.5+400 04/07/15 04/07/15 04/07/15 0 A

IR-13-00016-SHT-898-A Inspection sub grade level & compaction from sta.7+250 to sta.7+360 04/07/15 04/07/15 04/07/15 0 A

IR-13-00016-SHT-899-A Inspection for final formwork for Retaining Wall from Sta.3+390 to Sta.3+400 04/08/15 04/08/15 04/08/15 0 A

IR-13-00016-SHT-900-A Inspection for final formwork for Retaining Wall from Sta.3+410 to Sta.3+420 04/08/15 04/08/15 04/08/15 0 A

IR-13-00016-SHT-901-A Inspection for Safety of Halhul Reservoir Connection  at Sta.11+850 04/08/15 04/08/15 04/08/15 0 C

IR-13-00016-SHT-901-B Inspection for Safety of Halhul Reservoir Connection  at Sta.11+850 04/14/15 04/14/15 04/14/15 0 A

IR-13-00016-SHT-902-A Inspection for location of 4'' Gate Valve  chamber at Sta.6+822 04/08/15 04/08/15 04/08/15 0 A

IR-13-00016-SHT-903-A Inspection for excavation of  Al Nabi Younes Connection to Existing at Sta.0+000 04/08/15 04/08/15 04/08/15 0 A

IR-13-00016-SHT-904-A Inspection for Base course first Layer from Sta.6+850 to Sta.7+120 RHS 04/08/15 04/08/15 04/08/15 0 A

IR-13-00016-SHT-905-A
Inspection for spraying tack coat and applying overlay Asphalt wearing course 5 cm thick 

from St. 0+070 to St. 0+790 -Beit Ummar Network 
04/08/15 04/08/15 04/08/15 0 A

IR-13-00016-SHT-906-A Inspection for casting concrete for Retaining Wall from Sta.3+390 to Sta.3+400 04/08/15 04/08/15 04/08/15 0 A

IR-13-00016-SHT-907-A Inspection for casting concrete for Retaining Wall from Sta.3+410 to Sta.3+3+420 04/08/15 04/08/15 04/08/15 0 A

IR-13-00016-SHT-908-A Inspection for Sub grade level & compaction from sta.7+160 to sta.7+200. 04/09/15 04/09/15 04/09/15 0 A

IR-13-00016-SHT-909-A
Inspection for formwork & casting concrete for Halhul reservoir main connection chamber 

at sta.11+900.
04/12/15 04/12/15 04/12/15 0 A

IR-13-00016-SHT-910-A
Inspection for insulation work for walls, foundation & roof slab of connection to existing 

chamber at sta.1+115 
04/14/15 04/14/15 04/14/15 0 A

IR-13-00016-SHT-911-A Inspection for Steel fixing  for roof slab of  ARV chamber at sta.9+680 04/14/15 04/14/15 04/14/15 0 A

IR-13-00016-SHT-912-A Inspection for steel fixing for foundation of the retaining wall from sta.3+150 to sta.3+200. 04/15/15 04/15/15 04/15/15 0 A

IR-13-00016-SHT-913-A
Inspection for excavtion and steel fixing for base slab of Halhul Reservoir Connection  at 

Sta.11+850
04/15/15 04/15/15 04/15/15 0 A

IR-13-00016-SHT-914-A
Inspection for backfill 1st layer selected material - Retaining wall from sta.4+420 to 

sta.4+440.
04/15/15 04/15/15 04/15/15 0 A

IR-13-00016-SHT-915-A
Inspection for casting concrete for foundation of Halhul Reservoir Connection  at 

Sta.11+850
04/15/15 04/16/15 04/16/15 0 A

IR-13-00016-SHT-916-A
Inspection for casting concrete for foundation of the retaining wall from sta.3+150 to 

sta.3+200.
04/15/15 04/15/15 04/15/15 0 A

IR-13-00016-SHT-917-A Inspection for ROW and excavation of Stone Wall from Sta.5+400 to Sta.5+500 L.H.S. 04/19/15 04/19/15 04/19/15 0 A

IR-13-00016-SHT-918-A
Inspection for safety measure & coordinates of edge of the wall from sta.3+340 to sta.3+380 

RHS before start excavation.
04/19/15 04/19/15 04/19/15 0 A
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IR-13-00016-SHT-919-A
Inspection for alignment for 3" pipeline at Beit Ummer site before start digging from 

sta.3+906 to sta.4+370.
04/19/15 04/19/15 04/19/15 0 A

IR-13-00016-SHT-920-A
Inspection for steel work for foundation of Al Nabi Younes Connection to Existing at 

Sta.0+000.
04/19/15 04/19/15 04/19/15 0 A

IR-13-00016-SHT-921-A Inspection for traffic plan for Detour from sta.10+965 to sta.11+600. 04/19/15 04/19/15 04/19/15 0 A

IR-13-00016-SHT-922-A Inspection for steel work for walls of Halhul Reservoir Connection  at Sta.11+850 04/19/15 04/19/15 04/19/15 0 A

IR-13-00016-SHT-923-A Inspection for base course 1st layer from sta.7+320 to sta.7+500 RHS. 04/20/15 04/20/15 04/20/15 0 A

IR-13-00016-SHT-924-A Inspection for safety measure of 6" Indirect A.R.V chamber at sta.8+400. 04/20/15 04/20/15 04/20/15 0 C

IR-13-00016-SHT-924-B Inspection for safety measure of 6" Indirect A.R.V chamber at sta.8+400. 04/22/15 04/22/15 04/22/15 0 A

IR-13-00016-SHT-925-A Inspection for safety measure of 3" Indirect Karmitzur connection chamber  at sta.6+240. 04/20/15 04/20/15 04/20/15 0 C

IR-13-00016-SHT-925-B Inspection for safety measure of 3" Indirect Karmitzur connection chamber  at sta.6+240. 04/22/15 04/22/15 04/22/15 0 A

IR-13-00016-SHT-926-A Inspection for base course 1st layer from sta.7+320 to sta.7+500 LHS. 04/20/15 04/20/15 04/20/15 0 A

IR-13-00016-SHT-927-A Inspection for topping layer & compaction from sta.7+160 to sta.7+200. 04/21/15 04/21/15 04/21/15 0 C

IR-13-00016-SHT-927-B Inspection for topping layer & compaction from sta.7+160 to sta.7+200. 04/26/15 04/26/15 04/26/15 0 A

IR-13-00016-SHT-928-A
Inspection for steel fixing for wall of the retaining wall from sta.3+170 to sta.3+180 & from 

sta.3+190 to sta.3+205.
04/21/15 04/21/15 04/21/15 0 A

IR-13-00016-SHT-929-A
Inspection for insulation works for the retaining wall before start backfilling from sta.3+380 

to sta.3+460.
04/21/15 04/21/15 04/21/15 0 C

IR-13-00016-SHT-930-A Inspection for formwork for walls of Halhul Reservoir Connection  at Sta.11+850 04/22/15 04/22/15 04/22/15 0 A

IR-13-00016-SHT-931-A
Inspection for excavation work of 6" Indirect A.R.V chamber at sta.8+400 & 3" indirect 

Karmitzur connection chamber at sta.6+240.
04/22/15 04/22/15 04/22/15 0 A

IR-13-00016-SHT-932-A
Inspection for spraying Tack Coat And applying first layer of Asphalt wearing course 5 cm 

thick from sta.3+780 to sta.3+900.
04/22/15 04/22/15 04/22/15 0 A

IR-13-00016-SHT-933-A
Inspection for steel fixing & casting concrete for foundation of 6" Indirect A.R.V chamber 

at sta.8+400.
04/22/15 04/22/15 04/22/15 0 A

IR-13-00016-SHT-934-A
Inspection for steel fixing & casting concrete for foundation of 3" Indirect Karmitzur 

connection chamber  at sta.6+240.
04/22/15 04/22/15 04/22/15 0 A

IR-13-00016-SHT-935-A Inspection for base course 1st layer & compaction from sta.7+140 to sta.7+180 LHS. 04/26/15 04/26/15 04/26/15 0 A

IR-13-00016-SHT-936-A
Inspection for steel fixing & casting concrete for walls of 6" Indirect A.R.V chamber at 

sta.8+400.
04/26/15 04/26/15 04/26/15 0 A

IR-13-00016-SHT-937-A
Inspection for steel fixing for walls of 3" Indirect Karmitzur connection chamber  at 

sta.6+240.
04/26/15 04/26/15 04/26/15 0 A

IR-13-00016-SHT-938-A
Inspection for formwork & casting concrete for wall of the retaining wall from sta.3+170 to 

sta.3+180 & from sta.3+190 to sta.3+205.
04/26/15 04/26/15 04/26/15 0 A
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IR-13-00016-SHT-939-A Inspection for base course 1st layer & compaction from sta.7+140 to sta.7+180 RHS. 04/27/15 04/27/15 04/27/15 0 A

IR-13-00016-SHT-940-A
Inspection for formwork & casting concrete for walls of 3" Indirect Karmitzur connection 

chamber  at sta.6+240.
04/27/15 04/27/15 04/27/15 0 A

IR-13-00016-SHT-941-A
Inspection for steel left for roof slab of Halhul resirvoir main connection chamber at 

sta.11+900.
04/28/15 04/28/15 04/28/15 0 A

IR-13-00016-SHT-942-A Inspection for steel fixing for wall of the retaining wall from sta.3+150 to sta.3+160. 04/28/15 04/28/15 04/28/15 0 A

IR-13-00016-SHT-943-A Inspection for location of 6" Indirect A.R.V chamber at Sta.10+460. 04/28/15 04/28/15 04/28/15 0 A

IR-13-00016-SHT-944-A Inspection for location of 10" direct W.O chamber at Sta.10+600. 04/28/15 04/28/15 04/28/15 0 A

IR-13-00016-SHT-945-A Inspection for location of  W.O (C-903) chamber at sta.0+557. 04/28/15 04/28/15 04/28/15 0 A

IR-13-00016-SHT-946-A Inspection for location of 3" Indirect A.R.V chamber at Sta.9+240. 04/28/15 04/28/15 04/28/15 0 A

IR-13-00016-SHT-947-A
Inspection for steel work & casting concrete for foundation of the retaining wall from 

sta.3+460 to sta.3+480.
04/28/15 04/28/15 04/28/15 0 A

IR-13-00016-SHT-948-A
Inspection for steel work for roof slab of 3" Indirect Karmitzur connection chamber  at 

sta.6+240.
04/29/15 04/29/15 04/29/15 0 A

IR-13-00016-SHT-949-A Inspection for steel work for wall of the retaining wall from sta.3+180 to sta.3+190. 04/29/15 04/29/15 04/29/15 0 A

IR-13-00016-SHT-950-A Inspection for steel work for fixed roof slab of Halhul Reservoir Connection  at Sta.11+850 04/29/15 04/29/15 04/29/15 0 A

IR-13-00016-SHT-951-A Inspection for sub grade level & compaction from sta.7+200 to sta.7+250 04/29/15 04/29/15 04/29/15 0 A

IR-13-00016-SHT-952-A
Inspection for formwork & casting concrete for wall of the retaining wall from sta.3+150 to 

sta.3+160 & from sta.3+180 to sta.3+190.
05/02/15 05/02/15 05/02/15 0 A

IR-13-00016-SHT-953-A Inspection for topping layer & compaction from sta.7+200 to sta.7+250. 05/02/15 05/02/15 05/02/15 0 A

IR-13-00016-SHT-954-A
Inspection for steel work for removable roof slab of Halhul Reservoir Connection  at 

Sta.11+850
05/03/15 05/03/15 05/03/15 0 A

IR-13-00016-SHT-955-A
Inspection for flushing for Al Aroub network 6" from sta.0+000 to sta.0+580 & 4" from 

sta.0+000 to sta.1+011.
05/03/15 05/03/15 05/03/15 0 A

IR-13-00016-SHT-956-A Inspection for steel work for wall of the retaining wall from sta.3+160 to sta.3+170. 05/04/15 05/04/15 05/04/15 0 A

IR-13-00016-SHT-957-A Inspection for steel work for wall of the retaining wall from sta.3+460 to sta.3+480. 05/04/15 05/04/15 05/04/15 0 A

IR-13-00016-SHT-958-A Inspection for rehabilitation existing base course layer from sta.9+720 to sta.10+400. 05/04/15 05/04/15 05/04/15 0 C

IR-13-00016-SHT-958-B Inspection for rehabilitation existing base course layer from sta.9+720 to sta.10+400. 05/11/15 05/12/15 05/12/15 0 C

IR-13-00016-SHT-958-C
Inspection for rehabilitation existing base course layer from sta.9+720 to sta.10+400 except 

area from sta.9+900 to sta.10+000.
05/13/15 05/13/15 05/13/15 0 A

IR-13-00016-SHT-959-A Inspection for topping layer from sta.7+250 to 7+300 LHS 05/05/15 05/05/15 05/05/15 0 A

IR-13-00016-SHT-960-A
Inspection for steel work for foundation of Connection to Existing Chamber for Zaboud at 

Sta.1+145 
05/05/15 05/05/15 05/05/15 0 A

IR-13-00016-SHT-961-A
Inspection for formwork & casting concrete for wall of the retaining wall from sta.3+160 to 

sta.3+170.
05/05/15 05/05/15 05/05/15 0 A
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IR-13-00016-SHT-962-A
Inspection for steel work & casting concrete for foundation of the retaining wall 3+350 to 

sta.3+380.
05/05/15 05/05/15 05/05/15 0 A

IR-13-00016-SHT-963-A
Inspection for steel & casting for walls of Connection to Existing Chamber for Zaboud at 

Sta.1+145 
05/06/15 05/06/15 05/06/15 0 A

IR-13-00016-SHT-964-A Inspection for formwork for wall of the retaining wall from sta.3+460 to sta.3+480. 05/06/15 05/06/15 05/06/15 0 A

IR-13-00016-SHT-965-A
Inspection for stone wall from sta.5+330 to sta.5+400 RHS, sta.5+330 to sta.5+300 LHS & 

sta.4+640 to sta.4+900 RHS Before casting concrete.
05/06/15 05/06/15 05/06/15 0 C

IR-13-00016-SHT-966-A Inspection for steel work for foundation of the retaining wall 3+295 to sta.3+350. 05/06/15 05/07/15 05/07/15 0 A

IR-13-00016-SHT-967-A Inspection to closing of  Environmental Checklist for November, 2014 05/06/15 05/07/15 05/07/15 0 A

IR-13-00016-SHT-968-A Inspection to closing of  Environmental Checklist for December, 2014 05/06/15 05/07/15 05/07/15 0 A

IR-13-00016-SHT-969-A Inspection to closing of  Environmental Checklist for January, 2015 05/06/15 05/07/15 05/07/15 0 A

IR-13-00016-SHT-970-A
Inspection for spraying Tack Coat And applying overlay of Asphalt wearing course 5 cm 

thick from sta.2+780 to sta.3+040.
05/07/15 05/09/15 05/09/15 0 C

IR-13-00016-SHT-970-B
Inspection for spraying Tack Coat And applying overlay of Asphalt wearing course 5 cm 

thick from sta.2+780 to sta.3+030.
05/11/15 05/12/15 05/12/15 0 A

IR-13-00016-SHT-971-A
Inspection for spraying Tack Coat And applying overlay of Asphalt wearing course 5 cm 

thick from sta.0+011 to sta.0+070.
05/07/15 05/09/15 05/09/15 0 C

IR-13-00016-SHT-972-A
Inspection for base course works above the trench along 30" main pipeline from sta.9+520 

to sta.9+680 except location of W.O chamber at sta.9+600.
05/07/15 05/09/15 05/09/15 0 A

IR-13-00016-SHT-973-A
Inspection for base course layer from sta.7+180 to sta.7+320 LHS except location of Outfall 

at sta.7+220.
05/07/15 05/07/15 05/07/15 0 A

IR-13-00016-SHT-974-A
Inspection for steel works for roof slab of Connection to Existing Chamber for Zaboud at 

Sta.1+145 
05/07/15 05/07/15 05/07/15 0 A

IR-13-00016-SHT-975-A Inspection to closing of  Environmental Checklist for February, 2015 05/07/15 05/07/15 05/07/15 0 A

IR-13-00016-SHT-976-A Drainage filters ( Using single size) at following Sta.9+920, Sta.9+970 & Sta.10+070 05/07/15 05/07/15 05/07/15 0 C

IR-13-00016-SHT-977-A Inspection for excavation of 6" Indirect A.R.V chamber at Sta.10+460. 05/07/15 05/07/15 05/07/15 0 A

IR-13-00016-SHT-978-A
Inspection for steel work & casting concrete for foundation of 6" Indirect A.R.V chamber at 

Sta.10+460.
05/09/15 05/09/15 05/09/15 0 A

IR-13-00016-SHT-979-A Inspection for steel work for wall of the retaining wall from sta.3+330 to sta.3+340 05/10/15 05/10/15 05/10/15 0 A

IR-13-00016-SHT-980-A Inspection for steel work for walls of 6" Indirect A.R.V chamber at Sta.10+460. 05/10/15 05/10/15 05/10/15 0 A

IR-13-00016-SHT-981-A
Inspection for formwork & casting concrete for wall of the retaining wall from sta.3+350 to 

sta.3+360 & from sta.3+370 to sta.3+380.
05/10/15 05/10/15 05/10/15 0 A

IR-13-00016-SHT-982-A Inspection to closing of  Environmental Checklist for March, 2015 05/11/15 05/11/15 05/11/15 0 A

IR-13-00016-SHT-983-A Inspection for base course 1st layer 7+180 to sta.7+240 RHS 05/11/15 05/11/15 05/11/15 0 A

IR-13-00016-SHT-984-A Inspection for sub grade layer for simple access from sta.7+220 to sta.7+240. 05/11/15 05/11/15 05/11/15 0 A

IR-13-00016-SHT-985-A Inspection for start milling works along 30" main pipeline from sta.9+180 to sta.9+400. 05/11/15 05/11/15 05/11/15 0 A

IR-13-00016-SHT-986-A
Inspection for formwork & casting concrete for walls of 6" Indirect A.R.V chamber at 

Sta.10+460.
05/11/15 05/11/15 05/11/15 0 A
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IR-13-00016-SHT-987-A
Inspection for formwork & casting concrete  for wall of the retaining wall from sta.3+330 to 

sta.3+340
05/11/15 05/11/15 05/11/15 0 A

IR-13-00016-SHT-988-A Inspection for installation of curbstone from sta. 7+340 to sta.7+515 Median & L.H.S. 05/11/15 05/12/15 05/12/15 0 C

IR-13-00016-SHT-988-B Inspection for installation of curbstone from sta. 7+340 to sta.7+515 Median & L.H.S. 05/21/15 05/21/15 05/21/15 0 A

IR-13-00016-SHT-989-A Inspection for start milling works along 30" main pipeline from sta.9+520 to sta.9+680. 05/12/15 05/12/15 05/12/15 0 A

IR-13-00016-SHT-990-A Inspection for start Asphalt leveling course from sta.9+180  to sta.9+416. 05/12/15 05/12/15 05/12/15 0 A

IR-13-00016-SHT-991-A
Inspection for sub grade and compaction for side walk from sta.7+330 to sta.7+420 LHS & 

from sta.7+440 to sta.7+515 LHS. 
05/12/15 05/12/15 05/12/15 0 C

IR-13-00016-SHT-991-B
Inspection for sub grade and compaction for side walk from sta.7+330 to sta.7+420 LHS & 

from sta.7+440 to sta.7+515 LHS. 
05/24/15 05/24/15 05/24/15 0 A

IR-13-00016-SHT-992-A Inspection for base course layer from sta.10+000 to sta.10+400. 05/12/15 05/13/15 05/13/15 0 C

IR-13-00016-SHT-993-A Inspection for base course layer from sta.9+680 to sta.9+900. 05/12/15 05/13/15 05/13/15 0 C

IR-13-00016-SHT-993-B
Inspection for base course layer from sta.9+680 to sta.9+900 except location of municipality 

water line connection at sta.9+680.
06/24/15 06/24/15 06/25/15 1 A

IR-13-00016-SHT-994-A Inspection for flushing for Beit Ummer Network 3" from sta.3+515 to sta.3+775 05/12/15 05/12/15 05/12/15 0 A

IR-13-00016-SHT-995-A Inspection for pressure test for Beit Ummer Network 3" from sta.3+515 to sta.3+775 05/12/15 05/12/15 05/12/15 0 A

IR-13-00016-SHT-996-A Inspection for casting blinding concrete for the retaining wall from sta.3+280 to sta.3+295. 05/12/15 05/12/15 05/12/15 A

IR-13-00016-SHT-997-A
Inspection for rehabilitation existing base course layer from sta.10+500 to sta.10+900 

except location of chamber from sta.10+590 to 10+610.
05/13/15 05/13/15 05/13/15 0 A

IR-13-00016-SHT-998-A Inspection for steel works for roof slab of 6" Indirect A.R.V chamber at Sta.10+460. 05/13/15 05/13/15 05/13/15 0 A

IR-13-00016-SHT-999-A
Inspection for steel work for wall of the retaining wall from sta.3+320 to sta.3+330, from 

sta.3+340 to sta.3+350 & from sta.3+360 to sta.3+370.
05/13/15 05/13/15 05/13/15 0 A

IR-13-00016-SHT-1000-A
Inspection for pressure test for Al Aroub network 6" from sta.0+000 to sta.0+580 & 4" from 

sta.0+204 to sta.1+218.
05/13/15 05/13/15 05/13/15 0 A

IR-13-00016-SHT-1001-A
Inspection for flushing & pressure test for 8"Beit Ummer Safa Network from sta.0+000 to 

sta.2+343.
05/13/15 05/13/15 05/13/15 0 A

IR-13-00016-SHT-1002-A
Inspection for flushing & pressure test for 3" Beit Ummer Network from sta.3+906 to 

sta.4+340.
05/14/15 05/14/15 05/14/15 0 A

IR-13-00016-SHT-1003-A Inspection for handing over base course layer from sta. 9+440 to 9+520. 05/14/15 05/14/15 05/14/15 0 A

IR-13-00016-SHT-1004-A Inspection for flushing & pressure test for 8"Common with 30" from sta.3+500 to sta3+780. 05/14/15 05/14/15 05/14/15 0 A

IR-13-00016-SHT-1005-A
Inspection for asphalt leveling along 30" main pipeline from sta.9+180 to sta.9+416 L.H.S 

& from sta.9+520 to sta.9+680.
05/14/15 05/14/15 05/14/15 0 A
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IR-13-00016-SHT-1006-A
Inspection for spraying Tack Coat And applying overlay of Asphalt wearing course 5 cm 

thick from sta.9+180 to sta.9+416 L.H.S & R.H.S.
05/14/15 05/14/15 05/14/15 0 A

IR-13-00016-SHT-1007-A Inspection for sub grade and compaction for side walk from sta.7+250 to sta.7+330  LHS. 05/17/15 05/17/15 05/17/15 0 C

IR-13-00016-SHT-1007-B Inspection for sub grade and compaction for side walk from sta.7+250 to sta.7+330  LHS. 05/24/15 05/24/15 05/24/15 0 A

IR-13-00016-SHT-1008-A
Inspection for steel & casting concrete for foundation of the retaining wall from sta.3+280 

to sta.3+295.
05/17/15 05/17/15 05/17/15 0 A

IR-13-00016-SHT-1009-A
Inspection for formwork & casting concrete for wall of the retaining wall from sta.3+320 to 

sta.3+330, sta.3+340 to sta.3+350 & 3+360 to sta.3+370.
05/17/15 05/17/15 05/17/15 0 A

IR-13-00016-SHT-1010-A

Inspection for spraying RC (from sta.9+416 to sta.9+440 & from sta.9+520 to sta.9+650), 

MC (From sta.9+440 to sta.9+520). Then applying overlay of Asphalt wearing course 5 cm 

thick from sta.9+416 to sta.9+650.

05/18/15 05/18/15 05/18/15 0 A

IR-13-00016-SHT-1011-A Inspection for installation of the curbstone from sta.7+180 to sta.7+340 LHS 05/18/15 05/18/15 05/18/15 0 C

IR-13-00016-SHT-1012-A Inspection for base course layer from sta.10+620 to sta.10+860. 05/19/15 05/19/15 05/19/15 0 C

IR-13-00016-SHT-1012-B Inspection for base course layer from sta.10+620 to sta.10+860. 05/21/15 05/21/15 05/21/15 0 A

IR-13-00016-SHT-1013-A Inspection for insulation works for the W.O (Precast) chamber at sta.0+557. 05/19/15 05/19/15 05/19/15 0 A

IR-13-00016-SHT-1014-A
Inspection for steel work for wall of the retaining wall from sta.3+280 to sta.3+290 & from 

sta.3+300 to sta.3+310
05/19/15 05/19/15 05/19/15 0 A

IR-13-00016-SHT-1015-A Inspection for sub grade level & compaction from sta.3+970 to sta.4+020 05/20/15 05/20/15 05/20/15 0 A

IR-13-00016-SHT-1016-A Inspection for base course & compaction from sta.3+950 to sta.4+300 05/20/15 05/20/15 05/20/15 0 C

IR-13-00016-SHT-1016-B Inspection for base course & compaction from sta.3+950 to sta.4+300 05/23/15 05/23/15 05/23/15 0 C

IR-13-00016-SHT-1016-C Inspection for base course & compaction from sta.3+900 to sta.4+300 08/12/15 08/12/15 08/12/15 0 A

IR-13-00016-SHT-1017-A
Inspection for installation of the curbstone from sta.7+100 to sta.7+180 LHS & from 

sta.6+980 to sta.7+180 RHS
05/20/15 05/20/15 05/20/15 0 A

IR-13-00016-SHT-1018-A

Inspection for asphalt trench reinstatements for the following locations: Safa Roundabout 

from sta.3+290 to sta.3+320 , road crossing at Mosque area at sta.1+227 & Ein road from 

sta.0+788 to sta.0+804.

05/20/15 05/20/15 05/20/15 0 A

IR-13-00016-SHT-1019-A
Inspection for base course side walk from sta.7+290 to sta.7+340 LHS & from sta.7+450 to 

sta.7+515 LHS.
05/20/15 05/20/15 05/20/15 0 A

IR-13-00016-SHT-1020-A
Inspection for formwork & casting concrete for wall of the retaining wall from sta.3+310 to 

sta.3+320.
05/20/15 05/20/15 05/20/15 0 A

IR-13-00016-SHT-1021-A Inspection for topping layer & compaction from sta.7+250 to sta.7+320 RHS 05/21/15 05/21/15 05/21/15 0 A

IR-13-00016-SHT-1022-A
Inspection for formwork & casting concrete for wall of the retaining wall from sta.3+290 to 

sta.3+300.
05/21/15 05/21/15 05/21/15 0 A

IR-13-00016-SHT-1023-A
Inspection for sub grade & compaction for side walk from sta.6+980 to sta.7+140 RHS 

except location of electrical pole from sta.7+005 to sta.7+010 
05/21/15 05/21/15 05/21/15 0 A

IR-13-00016-SHT-1024-A Inspection for sub grade for side walk from sta.7+120 to sta.7+250 LHS. 05/24/15 05/24/15 05/24/15 0 A
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IR-13-00016-SHT-1025-A Inspection for rehabilitation existing base course layer from sta.10+420 to sta.10+520. 05/23/15 05/23/15 05/23/15 0 A

IR-13-00016-SHT-1026-A Inspection for Safety measure & excavation for 10" direct W.O chamber at Sta.10+600. 05/23/15 05/23/15 05/23/15 0 A

IR-13-00016-SHT-1027-A Inspection for Spraying Prime Coat application from sta.3+960 to sta.4+300. 05/24/15 05/26/15 05/26/15 0 C

IR-13-00016-SHT-1028-A Inspection for formwork & steel for foundation of 10" direct W.O chamber at Sta.10+600. 05/24/15 05/24/15 05/24/15 0 A

IR-13-00016-SHT-1029-A
Inspection for spraying tack coat and applying overlay Asphalt wearing course 5 cm thick 

from sta.8+600 to sta.9+027 RHS - Halhul site 
05/25/15 05/25/15 05/28/15 3 C

IR-13-00016-SHT-1030-A Inspection for base course layer from sta.10+400 to sta.10+580. 05/25/15 05/25/15 05/25/15 0 C

IR-13-00016-SHT-1031-A Inspection for base course 2nd layer from sta.6+850 to sta.7+090 05/25/15 05/25/15 05/26/15 1 A

IR-13-00016-SHT-1032-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.6+850 to sta.7+090
05/25/15 05/26/15 05/26/15 0 A

IR-13-00016-SHT-1033-A
Inspection for steel reinforcement for side walk from sta.7+290 to sta.7+340 LHS & from 

sta.7+450 to sta.7+515 LHS before casting concrete.
05/26/15 05/26/15 05/26/15 0 A

IR-13-00016-SHT-1034-A Inspection for base course layer for side walk from sta.6+980 to sta.7+140 RHS 05/26/15 05/26/15 05/26/15 0 A

IR-13-00016-SHT-1035-A Inspection for sub grade layer from sta.3+060 to sta.3+220 05/26/15 05/26/15 05/27/15 1 A

IR-13-00016-SHT-1036-A
Inspection for traffic plan & safety measure, From st.8+230 to sta.8+600 before start 

excavation.
05/26/15 05/26/15 05/26/15 0 A

IR-13-00016-SHT-1037-A
Inspection for casting concrete for side walk from sta.7+320 to sta.7+380 LHS & from 

sta.7+450 to sta.7+500 LHS.
05/26/15 05/26/15 05/26/15 0 A

IR-13-00016-SHT-1038-A Inspection for base course layer for side walk from sta.7+120 to sta.7+290 L.H.S. 05/27/15 05/27/15 05/27/15 0 A

IR-13-00016-SHT-1039-A Inspection for steel reinforcement for side walk from sta.7+030 to sta.7+140 R.H.S. 05/27/15 05/27/15 05/27/15 0 A

IR-13-00016-SHT-1040-A Inspection for base course layer for side walk from sta.7+380 to sta.7+420 LHS. 05/27/15 05/27/15 05/27/15 0 A

IR-13-00016-SHT-1041-A Inspection for Safety measure for direct W.O chamber at sta.5+894. 05/27/15 05/27/15 05/27/15 0 A

IR-13-00016-SHT-1042-A Inspection for steel & casting concrete for foundation of direct W.O chamber at sta.5+894. 05/27/15 05/27/15 05/27/15 0 A

IR-13-00016-SHT-1043-A Inspection for base course 1st layer from sta.7+240 to sta.7+320 RHS. 05/28/15 05/28/15 05/28/15 0 A

IR-13-00016-SHT-1044-A Inspection for base course 2nd layer from sta.7+320 to sta.7+515 LHS. 05/28/15 05/30/15 05/30/15 0 C

IR-13-00016-SHT-1045-A Inspection for disinfection for Biet Ummer 3" pipeline from sta.3+900 to sta.4+340 05/28/15 05/28/15 05/28/15 0 A

IR-13-00016-SHT-1046-A Inspection for disinfection for Biet Ummer 3" pipeline from sta.3+515 to sta.3+775 05/30/15 05/30/15 05/30/15 0 A

IR-13-00016-SHT-1047-A Inspection for base course 2nd layer from sta.7+090 to sta.7+320 LHS 05/31/15 05/31/15 06/01/15 1 C

IR-13-00016-SHT-1048-A
Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 

from sta.7+090 to sta.7+515
05/31/15 05/31/15 06/01/15 1 A

IR-13-00016-SHT-1049-A
Inspection for backfill work for connection to existing chamber at sta.1+115- Shahera 

Network.
05/31/15 05/31/15 06/01/15 1 A

IR-13-00016-SHT-1050-A Inspection for excavation of the gravity wall from sta.3+537 to sta.3+555 LHS 06/01/15 06/01/15 06/01/15 0 A

IR-13-00016-SHT-1051-A Inspection for sub grade level & compaction from sta.8+270 to sta.8+570. 06/01/15 06/01/15 06/01/15 0 A
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IR-13-00016-SHT-1052-A
Inspection for flushing & pressure test for 4" & 6"Common with 30" from sta.6+820 to 

sta.8+400.
06/01/15 06/01/15 06/01/15 0 A

IR-13-00016-SHT-1053-A Inspection for location of Indirect A.R.V chamber at Sta.11+210. 06/03/15 06/03/15 06/03/15 0 A

IR-13-00016-SHT-1054-A Inspection for location of Indirect W.O chamber at Sta.11+390. 06/03/15 06/03/15 06/03/15 0 A

IR-13-00016-SHT-1055-A Inspection for base course of median Island from sta.7+140 to sta.7+515. 06/03/15 06/03/15 06/03/15 0 C

IR-13-00016-SHT-1055-B Inspection for base course of median Island from sta.7+090 to sta.7+515. 06/06/15 06/06/15 06/06/15 0 A

IR-13-00016-SHT-1056-A
Inspection for steel work & formwork for walls of Al Nabi Younes Connection to Existing 

at Sta.0+000.
06/03/15 06/03/15 06/03/15 0 A

IR-13-00016-SHT-1057-A
Inspection levels and compaction for 20cm base course over 30” pipeline trench and 

rehabilitation of existing base course from sta.10+960 to sta. 11+180
06/03/15 06/03/15 06/03/15 0 C

IR-13-00016-SHT-1058-A Inspection for excavation of Indirect W.O chamber at Sta.11+390. 06/04/15 06/04/15 06/04/15 0 A

IR-13-00016-SHT-1059-A
Inspection for steel work for median island from sta.7+090 to sta.7+515 befor casting 

concrete.
06/06/15 06/06/15 06/06/15 0 A

IR-13-00016-SHT-1060-A Inspection for sub grade of the side walk from sta.7+300 to 7+400 RHS. 06/06/15 06/06/15 06/06/15 0 A

IR-13-00016-SHT-1061-A Inspection for installation of the curbstone from sta.7+190 to sta.7+470 RHS. 06/06/15 06/06/15 06/06/15 0 A

IR-13-00016-SHT-1062-A Inspection for excavation & installation for precast A.R.V chamber at sta.6+060. 06/07/15 06/07/15 06/07/15 0 A

IR-13-00016-SHT-1063-A Inspection for Base course 1st layer from sta.8+270 to sta.8+570. 06/08/15 06/08/15 06/08/15 0 A

IR-13-00016-SHT-1064-A Inspection for sub grade of side walk from sta.7+210 to sta.7+300 RHS. 06/08/15 06/08/15 06/08/15 0 A

IR-13-00016-SHT-1065-A Inspection for steel works for walls of 10" direct W.O chamber at Sta.10+600. 06/08/15 06/08/15 06/08/15 0 A

IR-13-00016-SHT-1066-A Inspection for casting concrete for gravity wall from sta.3+537 to sta.3+555 06/08/15 06/08/15 06/08/15 0 A

IR-13-00016-SHT-1067-A Inspection for base course of side walk from sta.7+300 to sta.7+400 RHS. 06/08/15 06/08/15 06/08/15 0 A

IR-13-00016-SHT-1068-A Inspection for sub grade & level from sta.3+220 to sta.3+440. 06/08/15 06/08/15 06/08/15 0 A

IR-13-00016-SHT-1069-A
Inspection for casting concrete for median island from sta.7+090 to sta.7+515 & Side walk 

from sta.7+300 to sta.7+400 RHS.
06/09/15 06/09/15 06/09/15 0 A

IR-13-00016-SHT-1070-A Inspection for casting concrete for walls of 10" direct W.O chamber at Sta.10+600. 06/09/15 06/09/15 06/09/15 0 A

IR-13-00016-SHT-1071-A Inspection for safety measure & excavation of Indirect A.R.V chamber at Sta.11+210. 06/09/15 06/09/15 06/09/15 0 A

IR-13-00016-SHT-1072-A
Inspection for steel work & casting concrete for foundation of Indirect A.R.V chamber at 

Sta.11+210.
06/10/15 06/10/15 06/10/15 0 A

IR-13-00016-SHT-1073-A
Inspection for pressure test for Halhul 6" pipeline common with 30" from sta.8+400 to 

sta.8+900.
06/10/15 06/10/15 06/10/15 0 A

IR-13-00016-SHT-1074-A Inspection for base course 2nd layer from sta.8+270 to sta.8+570. 06/15/15 06/15/15 06/16/15 1 C

IR-13-00016-SHT-1074-B Inspection for base course 2nd layer from sta.8+270 to sta.8+570. 06/17/15 06/17/15 06/18/15 1 A

IR-13-00016-SHT-1075-A Inspection for steel work & casting for walls of Indirect A.R.V chamber at Sta.11+210. 06/15/15 06/15/15 06/15/15 0 A

IR-13-00016-SHT-1076-A Inspection for steel work for fixed roof slab of 10" direct W.O chamber at Sta.10+600. 06/16/15 06/16/15 06/16/15 0 A

IR-13-00016-SHT-1077-A Inspection for steel work for roof slab of Indirect A.R.V chamber at Sta.11+210. 06/16/15 06/16/15 06/16/15 0 A

IR-13-00016-SHT-1078-A
Inspection for pressure test for Beit Ummer site 8" pipeline common with 30" from 

sta.2+780 to sta.3+500.
06/16/15 06/16/15 06/16/15 0 A
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IR-13-00016-SHT-1079-A
Inspection for base course for the trench ( Above 30" main pipeline) from sta.8+020 to 

sta.8+194 L-RHS.
06/16/15 06/16/15 06/16/15 0 A

IR-13-00016-SHT-1080-A Inspection for flushing for Halhul network 3" from sta.9+680 to sta.10+400 06/16/15 06/16/15 06/16/15 0 A

IR-13-00016-SHT-1081-A Inspection for pressure for Halhul network 3" from sta.9+680 to sta.10+400 06/16/15 06/16/15 06/16/15 0 A

IR-13-00016-SHT-1082-A Inspection for steel & casting concrete for walls of direct W.O chamber at sta.5+894. 06/16/15 06/16/15 06/16/15 0 A

IR-13-00016-SHT-1083-A Inspection for steel work for removable roof slab of direct W.O chamber at sta.5+894. 06/17/15 06/17/15 06/17/15 0 C

IR-13-00016-SHT-1084-A Inspection for flushing  for Beit Ummer 4"pipeline from sta.3+780 to sta.4+800 06/17/15 06/17/15 06/17/15 0 A

IR-13-00016-SHT-1085-A
Inspection for connection between the two GV chamber at sta.3+495 & Main pipeline, GV 

at sta.0+011 & Beit Ummer 8" network.
06/17/15 06/17/15 06/18/15 1 C

IR-13-00016-SHT-1085-B
Inspection for connection between the two GV chamber at sta.3+495 & Main pipeline, GV 

at sta.0+011 & Beit Ummer 8" network.
06/23/15 06/23/15 06/23/15 0 C

IR-13-00016-SHT-1086-A
Inspection for base course for the trench ( Above storm water) from sta.8+020 to sta.8+200 

R-RHS.
06/18/15 06/18/15 06/18/15 0 A

IR-13-00016-SHT-1087-A Inspection for base course layer from sta.9+900 to sta.10+200 06/18/15 06/18/15 06/18/15 0 C

IR-13-00016-SHT-1087-B
Inspection for base course layer from sta.9+900 to sta.10+200 except location of 

municipality water line connection at sta.10+000.
06/24/15 06/24/15 06/25/15 1 A

IR-13-00016-SHT-1088-A Inspection for disinfection for Halhul network 3" pipeline from 9+680 to sta.10+400 06/20/15 06/20/15 06/20/15 0 A

IR-13-00016-SHT-1089-A Inspection for connection ARV chamber to 30" main pipeline at sta.11+210. 06/21/15 06/21/15 06/22/15 1 C

IR-13-00016-SHT-1089-B Inspection for connection ARV chamber to 30" main pipeline at sta.11+210. 06/24/15 06/24/15 06/24/15 0 A

IR-13-00016-SHT-1090-A Inspection for insulation works of gravity wall from sta.3+537 to 3+555. 06/21/15 06/21/15 06/21/15 0 C

IR-13-00016-SHT-1090-B Inspection for insulation works of gravity wall from sta.3+537 to 3+555. 06/24/15 06/24/15 06/24/15 0 A

IR-13-00016-SHT-1091-A
Inspection for disinfection for 6" & 4" common with 30" main pipeline from sta.6+820 to 

sta.8+880.
06/21/15 06/21/15 06/21/15 0 A

IR-13-00016-SHT-1092-A Inspection for insulation works for ARV chamber at sta.6+060. 06/22/15 06/22/15 06/23/15 1 C

IR-13-00016-SHT-1093-A Inspection for insulation works for W.O chamber at sta.5+894. 06/22/15 06/22/15 06/22/15 0 C

IR-13-00016-SHT-1094-A Inspection for flushing for 8" pipeline from sta.0+000 to sta.1+134- Zaboud Network 06/22/15 06/22/15 06/22/15 0 A

IR-13-00016-SHT-1095-A Inspection to closing of  Environmental Checklist for April, 2015 06/22/15 06/22/15 06/22/15 0 A

IR-13-00016-SHT-1096-A Inspection for base course layer above 30" main pipeline from sta.8+000 to Sta.8+020 LHS. 06/22/15 06/22/15 06/22/15 0 A

IR-13-00016-SHT-1097-A
Inspection for base course layer above storm water trench from sta.7+956 to sta.8+020 

RHS.
06/22/15 06/22/15 06/22/15 0 A

IR-13-00016-SHT-1098-A
Inspection for Prime coat application & asphalt course above 30" main pipeline from 

sta.8+000 to Sta.8+020 LHS. 
06/22/15 06/22/15 06/24/15 2 C

IR-13-00016-SHT-1099-A
Inspection for Prime coat application & asphalt course above storm water trench from 

sta.7+956 to sta.8+020 RHS.
06/22/15 06/22/15 06/24/15 2 C
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IR-13-00016-SHT-1100-A Inspection for casting blinding concrete, from Sta.3+630 to Sta.3+655 LHS 06/22/15 06/22/15 06/22/15 0 A

IR-13-00016-SHT-1101-A Inspection for connection ARV chamber to 30" main pipeline at sta.6+060. 06/23/15 06/23/15 06/24/15 1 C

IR-13-00016-SHT-1102-A Inspection for Pressure for 8" pipeline from sta.0+000 to sta.1+134- Zaboud Network 06/23/15 06/23/15 06/23/15 0 A

IR-13-00016-SHT-1103-A Inspection for connection W.O chamber to 30" main pipeline at sta.11+390. 06/24/15 06/24/15 06/24/15 0 C

IR-13-00016-SHT-1104-A Inspection for insulation works for ARV chamber at sta.11+210. 06/24/15 06/24/15 06/24/15 0 C

IR-13-00016-SHT-1104-B Inspection for insulation works for ARV chamber at sta.11+210. 06/29/15 06/29/15 06/29/15 0 A

IR-13-00016-SHT-1105-A Inspection for base course layer from sta.10+200 to sta.10+480 06/24/15 06/24/15 06/25/15 1 A

IR-13-00016-SHT-1106-A Inspection for Insulation for W.O chamber at Sta.10+600 before backfill. 06/24/15 06/24/15 06/24/15 0 A

IR-13-00016-SHT-1107-A Inspection for connection ARV chamber to 30" main pipeline at sta.8+400 06/25/15 06/25/15 06/25/15 0 C

IR-13-00016-SHT-1107-B Inspection for connection ARV chamber to 30" main pipeline at sta.8+400 06/29/15 06/29/15 06/29/15 0 C

IR-13-00016-SHT-1108-A Inspection for steel work for retaining wall foundation, from Sta.3+630 to Sta.3+655 LHS 06/27/15 06/27/15 06/27/15 0 C

IR-13-00016-SHT-1108-B Inspection for steel work for retaining wall foundation, from Sta.3+630 to Sta.3+655 LHS 06/29/15 06/29/15 06/29/15 0 A

IR-13-00016-SHT-1109-A Inspection for disinfection for 8" pipeline from sta.0+000 to sta.1+134 - Zaboud Network. 06/27/15 06/27/15 06/27/15 0 A

IR-13-00016-SHT-1110-A Inspection for flushing for 8" & 4" pipeline from sta.0+000 to sta.1+134- Shahera Network 06/28/15 06/28/15 06/28/15 0 A

IR-13-00016-SHT-1111-A Inspection for holding RT test by Gabi Shoaf for the fabricated elbows in the storage yard 06/29/15 06/29/15 06/29/15 0 A

IR-13-00016-SHT-1112-A
Inspection for casting concrete for retaining wall foundation, from Sta.3+630 to Sta.3+655 

LHS
06/29/15 06/29/15 06/29/15 0 A

IR-13-00016-SHT-1113-A Inspection for rehabilitation base course layer from sta.11+540 to sta.11+600. 06/30/15 06/30/15 06/30/15 0 A

IR-13-00016-SHT-1114-A Inspection for sub grade level & compaction from sta.10+900 to sta.11+000 06/30/15 06/30/15 06/30/15 0 A

IR-13-00016-SHT-1115-A Inspection for sub grade level & compaction from sta.2+670 to sta.2+780 06/30/15 06/30/15 06/30/15 0 A

IR-13-00016-SHT-1116-A Inspection for insulation work for W.O chamber at sta.11+390 before backfilling works. 07/01/15 07/01/15 07/01/15 0 C

IR-13-00016-SHT-1116-B Inspection for insulation work for W.O chamber at sta.11+390 before backfilling works. 07/08/15 07/08/15 07/09/15 1 A

IR-13-00016-SHT-1117-A Inspection for base course layer from sta.10+480 to sta.10+620. 07/01/15 07/01/15 07/02/15 1 A

IR-13-00016-SHT-1118-A Inspection for Installation of storm water before backfill from Sta..7+950 07/01/15 07/01/15 07/02/15 1 C

IR-13-00016-SHT-1119-A
Inspection for pressure test for 8" & 4" pipeline from sta.0+000 to sta.1+134- Shahera 

Network
07/02/15 07/02/15 07/02/15 0 A

IR-13-00016-SHT-1120-A Inspection for subgrade level & compaction from sta.3+460 to sta.3+620. 07/04/15 07/04/15 07/04/15 0 A

IR-13-00016-SHT-1121-A
Inspection for disinfection test  for 8" & 4" pipeline from sta.0+000 to sta.1+134- Shahera 

Network
07/05/15 07/05/15 07/05/15 0 A
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IR-13-00016-SHT-1122-A Inspection for determine the locations of catch basin from sta.8+015 to sta.8+565 LHS 07/05/15 07/05/15 07/06/15 1 A

IR-13-00016-SHT-1123-A
Inspection for flushing & pressure test for 12" pipeline (Common with 30”) from sta.8+880 

to sta.9+027.
07/05/15 07/05/15 07/05/15 0 A

IR-13-00016-SHT-1124-A Inspection for base course layer from sta.3+240 to sta.3+440. 07/05/15 07/05/15 07/05/15 0 C

IR-13-00016-SHT-1125-A Inspection for outfall at sta.5+894 07/05/15 07/05/15 07/05/15 0 C

IR-13-00016-SHT-1126-A
Inspection for steel work for wall of the retaining wall from Sta.3+630 to 3+640 before 

casting concrete.
07/06/15 07/06/15 07/06/15 0 A

IR-13-00016-SHT-1127-A
Inspection for spraying MC and applying  Asphalt wearing course from sta.10+000 to 

sta.10+620.
07/06/15 07/07/15 07/08/15 1 A

IR-13-00016-SHT-1128-A Inspection for mockup of Halhoul Reservoir Handrail. 07/08/15 07/08/15 07/09/15 1 A

IR-13-00016-SHT-1129-A
Inspection for Installation of catch basin from sta.8+015 to sta.8+140 (MH#5,MH#7 & 

MH#8)
07/08/15 07/08/15 07/08/15 0 A

IR-13-00016-SHT-1130-A Inspection for base course layer & compaction from sta.6+250 to sta. 6+850. 07/09/15 07/09/15 07/09/15 0 C

IR-13-00016-SHT-1130-B Inspection for base course layer & compaction from sta.6+250 to sta. 6+850. 07/11/15 07/11/15 07/13/15 2 A

IR-13-00016-SHT-1131-A Incpection for connection Al Nabi Younis chamber to Pipeline network at Sta.0+000. 07/09/15 07/09/15 07/09/15 0 C

IR-13-00016-SHT-1131-B Incpection for connection Al Nabi Younis chamber to Pipeline network at Sta.0+000. 07/13/15 07/13/15 07/13/15 C

IR-13-00016-SHT-1132-A Inspection for sub grade level & compaction from sta.11+200 to sta.11+450. 07/09/15 07/09/15 07/09/15 0 A

IR-13-00016-SHT-1133-A
Continue spraying MC and applying  Asphalt wearing course   from sta.9+600 to 

sta.10+000.
07/09/15 07/09/15 07/09/15 0 A

IR-13-00016-SHT-1134-A
Inspection for flushing for 8" pipeline from sta.0+000 to sta.0+710 - Al Nabi Younis 

Network
07/12/15 07/12/15 07/12/15 0 A

IR-13-00016-SHT-1135-A
Inspection for steel works for wall of the retaining wall from sta.3+630 to sta.3+640 (2nd 

Step)
07/12/15 07/12/15 07/12/15 0 A

IR-13-00016-SHT-1136-A Inspection for flushing for 4" pipeline from sta.0+000 to sta.0+800 - Al Ramooz Network 07/13/15 07/13/15 07/14/15 1 A

IR-13-00016-SHT-1137-A Inspection for  Manhole connection at sta.0+718 - AL Ramooz Network 07/13/15 07/13/15 07/14/15 1 A

IR-13-00016-SHT-1138-A Inspection for flushing for 30" pipeline from sta.0+000 to sta.7+192 7/22/2015 7/22/2015 07/22/15 A

IR-13-00016-SHT-1139-A
Inspection for start Prime Coat application and 5cm asphalt wearing course from sta.6+250 

to sta.6+850.
07/13/15 07/13/15 07/13/15 0 A

IR-13-00016-SHT-1140-A
Inspection for pressure test for 8" pipeline from sta.0+000 to sta.0+710 - Al Nabi Younis 

Network
07/13/15 07/13/15 07/14/15 1 A

IR-13-00016-SHT-1141-A
Inspection for disinfection for 12" pipeline (Common with 30") from Sta.0+000 to 

Sta.0+157.
07/13/15 07/13/15 07/14/15 1 A

IR-13-00016-SHT-1142-A
Inspection for pressure test for 4" pipeline from sta.0+000 to sta.0+800 - Al Ramooz 

Network
07/13/15 07/13/15 07/14/15 1 A

IR-13-00016-SHT-1143-A Inspection for base course layer & compaction from sta.10+860 to sta.11+180 07/14/15 07/14/15 07/14/15 0 A
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IR-13-00016-SHT-1144-A
Inspection for casting concrete for wall of the retaining wall from sta.3+630 to sta.3+640 

(2nd Step)
07/14/15 07/14/15 07/14/15 0 A

IR-13-00016-SHT-1145-A
Inspection for start Prime Coat application and asphalt wearing course from sta.6+250 to 

sta.6+850.
07/14/15 07/14/15 07/14/15 0 A

IR-13-00016-SHT-1146-A Inspection for base course layer from sta.8+200 to 8+230. 07/14/15 07/14/15 07/14/15 0 A

IR-13-00016-SHT-1147-A Inspection for base course layer & compaction from sta.3+060 to sta.3+480. 07/14/15 07/14/15 07/14/15 0 A

IR-13-00016-SHT-1148-A
Inspection for disinfection test for 4" pipeline from sta.0+000 to sta.0+800 - Al Ramooz 

Network
07/14/15 07/14/15 07/14/15 0 A

IR-13-00016-SHT-1149-A
Inspection for disinfection test for 8" pipeline from sta.0+000 to sta.0+710 - Al Nabi Younis 

Network
07/14/15 07/14/15 07/14/15 0 A

IR-13-00016-SHT-1150-A
Inspection for start Prime Coat application and asphalt wearing course from sta.3+060 to 

sta.3+480.
07/15/15 07/15/15 07/15/15 0 A

IR-13-00016-SHT-1151-A Inspection for sub grade level & compaction from sta.11+600 to sta.11+780 07/22/15 07/22/15 07/22/15 0 A

IR-13-00016-SHT-1152-A Inspection for steel works for wall of the retaining wall from sta.3+640 to sta.3+650 07/22/15 07/22/15 07/22/15 0 A

IR-13-00016-SHT-1153-A
Inspection for flushing for 6" pipeline from sta.0+000 to sta.0+815 - Al Nabi Younis 

Network
07/22/15 07/22/15 07/22/15 0 A

IR-13-00016-SHT-1154-A Inspection for base course & compaction from sta.11+180 to sta.11+600 07/23/15 07/23/15 07/23/15 0 A

IR-13-00016-SHT-1155-A Inspection for casting concrete for wall of the retaining wall from sta.3+640 to sta.3+650 07/23/15 07/23/15 07/23/15 0 A

IR-13-00016-SHT-1156-A Inspection for excavation & installation for Storm water MH# 11 at Sta.7+950. 07/23/15 07/23/15 07/23/15 0 C

IR-13-00016-SHT-1157-A
Inspection excavation, installation & backfilling works for 500 mm dia. Inlet Of concrete 

pipe at Sta.7+950 ( MH# 10).
07/23/15 07/23/15 07/23/15 0 A

IR-13-00016-SHT-1158-A
Inspection for pressure test for 6" pipeline from sta.0+000 to sta.0+815 - Al Nabi Younis 

Network
07/23/15 07/23/15 07/23/15 0 A

IR-13-00016-SHT-1159-A
Inspection for connection, insulation & backfilling for Halhul Reservoir Connection 

chamber at sta.11+850
07/25/15 07/25/15 07/25/15 0 A

IR-13-00016-SHT-1160-A
Inspection for connection, insulation & backfilling for Halhul reservoir main connection 

chamber at sta.11+900
07/25/15 07/25/15 07/25/15 0 A

IR-13-00016-SHT-1161-A
Inspection for disinfection test for 6" pipeline from sta.0+000 to sta.0+815 - Al Nabi Younis 

Network
07/25/15 07/25/15 07/25/15 0 A

IR-13-00016-SHT-1162-A
Inspection for disinfection test for 4" pipeline (Common with 30") from Sta.3+780 to 

Sta.4+700.
07/25/15 07/25/15 07/25/15 0 A

IR-13-00016-SHT-1163-A Inspection for safety & excavation of retaining wall & foundation of Bladder tank at Asyon. 07/26/15 07/26/15 07/26/15 0 C

IR-13-00016-SHT-1163-B Inspection for safety & excavation of retaining wall & foundation of Bladder tank at Asyon. 07/30/15 07/30/15 07/30/15 0 A

IR-13-00016-SHT-1164-A
Inspection for Coordinates for R.O.W at right side for boundary wall to start excavation for 

foundation of boundary wall from sta.6+945 to sta.6+970.
07/26/15 07/26/15 07/26/15 0 A
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IR-13-00016-SHT-1165-A Inspection for base course layer & compaction test from Sta.11+600 to Sta.11+760. 07/26/15 07/26/15 07/26/15 0 A

IR-13-00016-SHT-1166-A
Inspection for start Prime Coat application and asphalt wearing course from sta.11+180 to 

sta.1+740.
07/26/15 07/26/15 07/26/15 0 A

IR-13-00016-SHT-1167-A Inspection for milling works from Sta.0+420 to Sta.1+335 L & RHS- Shahera Network 07/26/15 07/26/15 07/26/15 0 A

IR-13-00016-SHT-1168-A Inspection for casting blinding concrete, from sta.3+660 to sta.3+670 RHS. 07/27/15 07/27/15 07/27/15 0 A

IR-13-00016-SHT-1169-A Inspection for connection for GV chamber at sta.0+180 - Zaboud Network. 07/27/15 07/27/15 07/27/15 0 A

IR-13-00016-SHT-1170-A Inspection for insulation works for the retaining wall from sta.3+630 to sta.3+650. 07/27/15 07/27/15 07/27/15 0 A

IR-13-00016-SHT-1171-A Inspection for safety & excavation for the retaining wall from sta.3+660 to sta.3+670 RHS. 07/27/15 07/27/15 07/27/15 0 A

IR-13-00016-SHT-1172-A Inspection for milling works from sta.8+230 to sta.9+030 LHS 07/27/15 07/27/15 07/27/15 0 A

IR-13-00016-SHT-1173-A
Inspection for steel reinforcements for concrete protection from Sta.9+800 to Sta.10+400 L 

& RHS.
07/28/15 07/28/15 07/28/15 0 A

IR-13-00016-SHT-1174-A
Inspection for milling works: 1- Halhul site from Sta.7+900 to Sta.8+500 RHS. 2- Al 

Ramooz network from Sta.0+420 to Sta.0+790.
07/28/15 07/28/15 07/28/15 0 A

IR-13-00016-SHT-1175-A
Inspection for steel & casting concrete for foundation of the retaining wall from Sta.3+660 

to Sta.3+670 RHS.
07/28/15 07/28/15 07/28/15 0 A

IR-13-00016-SHT-1176-A Inspection for steel work for foundation of boundary wall from sta.6+945 to sta.6+970. 07/30/15 07/30/15 07/30/15 0 A

IR-13-00016-SHT-1177-A
Inspection for casting concrete for foundation of boundary wall from sta.6+945 to 

sta.6+970.
07/30/15 07/30/15 07/30/15 0 A

IR-13-00016-SHT-1178-A Inspection for casting concrete for foundation of retaining wall & Bladder tank at Asyon. 07/30/15 07/30/15 07/30/15 0 A

IR-13-00016-SHT-1179-A
Inspection for steel reinforcement for wall of the retaining wall from Sta.3+660 to 

Sta.3+670 RHS.
08/01/15 08/01/15 08/01/15 0 A

IR-13-00016-SHT-1180-A
Inspection for steel reinforcements & casting for concrete protection from Sta.10+400 to 

Sta.11+000 L & RHS.
08/01/15 08/01/15 08/01/15 0 A

IR-13-00016-SHT-1181-A Inspection for connection to existing for GV chamber at sta.0+140 08/01/15 08/01/15 08/01/15 0 A

IR-13-00016-SHT-1182-A Inspection for connection to existing at sta.0+815 - Al Nabi Younis Network 08/02/15 08/02/15 08/02/15 0 A

IR-13-00016-SHT-1183-A Inspection for Butterfly valve BSV & Check Valve in storage yard 08/02/15 08/03/15 08/03/15 0 A

IR-13-00016-SHT-1184-A Inspection for steel reinforcement for wall of boundary wall from sta.6+945 to sta.6+970. 08/03/15 08/03/15 08/03/15 0 A

IR-13-00016-SHT-1185-A
Inspection for sub grade layer & compaction test from Sta.5+020 to Sta.5+280 & from 

Sta.5+540 to Sta.5+640.
08/03/15 08/03/15 08/03/15 0 A

IR-13-00016-SHT-1186-A Inspection for connection to existing at sta.0+584 - Al Aroub Network. 08/03/15 08/03/15 08/03/15 0 A

IR-13-00016-SHT-1187-A Inspection for Outfall at Sta.0+537 - Al Aroub Network 08/03/15 08/03/15 08/03/15 0 A

IR-13-00016-SHT-1188-A
Inspection for insulation works for wall of the retaining wall from Sta.3+660 to Sta.3+670 

RHS.
08/03/15 08/03/15 08/03/15 0 A
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IR-13-00016-SHT-1189-A
Inspection for steel reinforcement for boundary wall at Asyon site behind bladder tank 

(Inside Part)
08/08/15 08/08/15 08/08/15 0 A

IR-13-00016-SHT-1190-A Inspection for steel reinforcement for side walk from sta.8+000 to sta.8+200 RHS. 08/08/15 08/08/15 08/08/15 0 A

IR-13-00016-SHT-1191-A Inspection for casting concrete for side walk from Sta.8+020 to Sta.8+480 RHS. 08/09/15 08/09/15 08/09/15 0 A

IR-13-00016-SHT-1192-A Inspection for sub grade layer from Sta.3+920 to Sta.3+980. 08/09/15 08/09/15 08/09/15 0 A

IR-13-00016-SHT-1193-A
Inspection for steel reinforcement & casting concrete for removable roof slab for existing  

chamber at Halhul Reservoir .
08/10/15 08/10/15 08/10/15 0 A

IR-13-00016-SHT-1194-A
Inspection for subgrade level & compaction from sta.5+820 to sta.5+960 except W.O area at 

Sta.5+895.
08/10/15 08/10/15 08/10/15 0 A

IR-13-00016-SHT-1195-A Inspection for steel  reinforcement & casting concrete for island at Shahera road 08/11/15 08/11/15 08/11/15 0 A

IR-13-00016-SHT-1196-A
Inspection for visual test by Haieem for the welded joints of 30" pipeline in the storage yard -

No of Joints to be tested 29
08/11/15 08/11/15 08/11/15 0 A

IR-13-00016-SHT-1197-A
Inspection for excavation, installation & backfilling for storm water Dia. 1000 at sta.7+950 

LHS.
08/11/15 08/11/15 08/11/15 0 A

IR-13-00016-SHT-1198-A Inspection for start asphalt wearing course from Sta. 7+240 to Sta. 7+520 LHS. 08/12/15 08/12/15 08/12/15 0 A

IR-13-00016-SHT-1199-A Inspection for base course & compaction test from Sta.3+620 to Sta.3+780 08/12/15 08/12/15 08/12/15 0 A

IR-13-00016-SHT-1200-A Inspection for stone wall from sta.1+100 to sta.1+300 LHS. 08/12/15 08/12/15 08/12/15 0 C

IR-13-00016-SHT-1201-A
Inspection for spraying MC and applying of Asphalt wearing course from Sta. 3+900 to Sta. 

4+300 
08/13/15 08/13/15 08/13/15 0 A

IR-13-00016-SHT-1202-A
Inspection for spraying MC and applying of Asphalt wearing course from Sta. 3+570 to Sta. 

3+780 
08/13/15 08/15/15 08/15/15 0 A

IR-13-00016-SHT-1203-A Inspection for disinfection for Biet Ummer 8" pipeline from sta.0+000 to sta.2+343 08/15/15 08/15/15 08/15/15 0 A

IR-13-00016-SHT-1204-A Inspection for mockup sample chambers at Sta.3+301 & Sta.3+303. 08/17/15 08/17/15 08/17/15 0 C

IR-13-00016-SHT-1205-A Inspection for excavation for electrical cable at Halhul Reservoir Yard 08/17/15 08/17/15 08/17/15 0 A

IR-13-00016-SHT-1206-A Inspection for sub grade level & compaction from Sta.4+660 to Sta.4+880. 08/18/15 08/18/15 08/18/15 0 A

IR-13-00016-SHT-1207-A Inspection for connection to existing 8" G.V at Sta.2+780. 08/18/15 08/18/15 08/18/15 0 A

IR-13-00016-SHT-1208-A Inspection for connection to existing 6" G.V at Sta.3+780. 08/18/15 08/18/15 08/18/15 0 A

IR-13-00016-SHT-1209-A Inspection for start casting concrete protection from Sta.3+060 to Sta.3+780. 08/19/15 08/19/15 08/19/15 0 A

IR-13-00016-SHT-1210-A Inspection for Safety measure for 3" pipeline at A Hawawer from Sta.0+000 to Sta.0+380. 08/19/15 08/19/15 08/19/15 0 A

IR-13-00016-SHT-1211-A Inspection for installation of Anodes at Sta.4+625. 08/19/15 08/19/15 08/19/15 0 A

IR-13-00016-SHT-1212-A Inspection for base course layer & compaction test from Sta.5+200 to Sta.5+560 08/20/15 08/20/15 08/20/15 0 A

IR-13-00016-SHT-1213-A Inspection for mechanical works for AL Nabi Younis chamber at sta.0+000. 08/22/15 08/22/15 Retracted

IR-13-00016-SHT-1214-A
Inspection for disinfection for Biet Ummer 8" pipeline (Common with 30")  from sta.2+780 

to sta.3+500
08/22/15 08/22/15 08/22/15 0 A

IR-13-00016-SHT-1215-A Inspection for disinfection for AL Aroub 6" pipeline from sta.0+000 to sta.0+584 08/22/15 08/22/15 08/22/15 0 A

IR-13-00016-SHT-1216-A Inspection for disinfection for AL Aroub 4" pipeline from sta.0+204 to sta.1+216 08/22/15 08/22/15 08/22/15 0 A
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IR-13-00016-SHT-1217-A Inspection for base course layer & compaction from Sta.4+660 to Sta.4+870 08/22/15 08/22/15 08/22/15 0 A

IR-13-00016-SHT-1218-A Inspection for subgrade layer & compaction from Sta.4+590 to Sta.4+640. 08/22/15 08/22/15 08/22/15 0 A

IR-13-00016-SHT-1219-A Inspection for base course layer & compaction from Sta.5+820 to Sta5+970 08/22/15 08/22/15 08/22/15 0 A

IR-13-00016-SHT-1220-A Inspection for sample for benching for storm water manhole at sta.8+240 R.H.S 08/23/15 08/23/15 08/23/15 0 C

IR-13-00016-SHT-1221-A Inspection for subgrade for side walk Sta.6+850 to Sta.6+985 R.H.S. 08/23/15 08/23/15 08/23/15 0 A

IR-13-00016-SHT-1222-A Inspection for traffic plan & Safety measure for access road at sta.7+395 RHS. 08/24/15 08/24/15 08/24/15 0 A

IR-13-00016-SHT-1223-A Inspection for Safety plan -W.O chamber at Sta.7+192 before start cutting asphalt. 08/25/15 08/25/15 08/25/15 0 A

IR-13-00016-SHT-1224-A Inspection for connection to existing at Sta.2+233. 08/25/15 08/25/15 08/25/15 0 A

IR-13-00016-SHT-1225-A Inspection for formwork & casting concrete for culvert at Sta.7+950 LHS. 08/25/15 08/25/15 08/25/15 0 C

IR-13-00016-SHT-1226-A
Inspection for start installation of Guardrail from Sta.2+800 to Sta.2+962 LHS, from 

Sta.2+837 to Sta.2+873 RHS, Sta.3+120 to Sta.3+140 & AL Ein Street ( Length - 32m).
08/26/15 08/26/15 08/26/15 0 A

IR-13-00016-SHT-1227-A Inspection for flushing test for 3" pipeline from Sta.0+000 to Sta.0+380. 08/26/15 08/26/15 08/26/15 0 A

IR-13-00016-SHT-1228-A
Inspection for surface preparation for median curbstone (before start painting) at Shahera 

Road.
08/26/15 08/27/15 08/27/15 0 C

IR-13-00016-SHT-1229-A
Inspection for surface preparation of milled asphalt layer from sta.8+440 to sta.9+030 LHS 

before start asphalt works.
08/26/15 08/27/15 08/27/15 0 A

IR-13-00016-SHT-1230-A Inspection for start asphalt wearing course from Sta.8+300 to Sta.9+000 LHS. 08/27/15 08/29/15 08/29/15 0 A

IR-13-00016-SHT-1231-A Inspection for safety for mechanical works of W.O chamber at Sta.7+192. 08/30/15 08/30/15 08/30/15 0 A

IR-13-00016-SHT-1232-A Inspection for base course of side walk from Sta.6+850 to Sta.6+985 RHS. 08/30/15 08/30/15 08/30/15 0 A

IR-13-00016-SHT-1233-A
Inspection for steel reinforcement & casting concrete for side walk from Sta.6+850 to 

Sta.6+985 RHS.
08/30/15 08/30/15 08/30/15 0 A

IR-13-00016-SHT-1234-A Inspection for sub grade & compaction from Sta.4+440 to Sta.4+500. 08/31/15 08/31/15 08/31/15 0 A

IR-13-00016-SHT-1235-A
Inspection for start milling from Sta.7+945 to Sta.8+200 LHS, 3" pipe line From Sta.0+000 

to Sta.0+400 & AL Nabi Younis / Al Ramouz road.
08/31/15 09/01/15 PE

IR-13-00016-SHT-1236-A
Inspection for steel & casting concrete of removable slab at Halhul reservoir (MH#2 & 

MH#9).
08/31/15 08/31/15 08/31/15 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00016-SHT-001-A Schedule for Pre Construction Submittals & Mobilization SHT P 11/10/13 12/10/13 11/20/13 10 E

SUB-13-00016-SHT-002-A Bank Guarantee SHT P 11/10/13 12/10/13 11/19/13 9 E

SUB-13-00016-SHT-003-A Field Offices Furniture and Equipment Plan SHT P 11/13/13 12/13/13 11/20/13 7 C

SUB-13-00016-SHT-003-B Field Offices Furniture and Equipment Plan SHT P 11/26/13 12/26/13 12/01/13 5 B

SUB-13-00016-SHT-004-A CMC Field Office Location and Layout -Primary Office (Halhul) SHT P 11/13/13 12/13/13 11/27/13 14 B

SUB-13-00016-SHT-005-A Scheduling Qualification Submittal SHT P 11/17/13 12/17/13 11/20/13 3 A

SUB-13-00016-SHT-006-A Temporary and Permanent Signs Plan SHT P 11/17/13 12/17/13 11/19/13 2 B

SUB-13-00016-SHT-007-A 60-Day Plan of Operation SHT P 11/17/13 12/17/13 11/27/13 10 B

SUB-13-00016-SHT-008-A Project Overview Bar Chart and Master Plan SHT P 11/17/13 12/17/13 11/27/13 10 B

SUB-13-00016-SHT-009-A Submittal Schedule SHT P 11/17/13 12/17/13 12/04/13 17 C

SUB-13-00016-SHT-009-B Submittal Schedule SHT P 12/22/13 01/21/14 12/31/13 9 C

SUB-13-00016-SHT-009-C Submittal Schedule SHT P 01/14/14 02/13/14 01/16/14 2 B

SUB-13-00016-SHT-010-A Testing Labs SHT P 11/20/13 12/20/13 12/01/13 11 B

SUB-13-00016-SHT-011-A Survey Plan from Sta.0+000 to Sta.2+700 SHT P 11/21/13 12/21/13 12/03/13 12 C

SUB-13-00016-SHT-011-B Survey Plan from Sta.0+000 to Sta.2+700 SHT P 02/03/14 03/05/14 02/09/14 6 B

SUB-13-00016-SHT-012-A Coordination with Local Authorities Plan and Lists of Permits and Licenses SHT P 11/26/13 12/26/13 12/01/13 5 B

SUB-13-00016-SHT-013-A Cat Eyes-Iriflix Ltd.-item No.5.02.b SHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00016-SHT-014-A
High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. T/A 

Ennis-item No. 5.02-a
SHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00016-SHT-015-A
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 

50 mm pipes-AVROT Industries Ltd.-item No.D2- 2.1
SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-015-B
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 

50 mm pipes-AVROT Industries Ltd.-item No.D2- 2.1
SHT M 01/21/14 02/20/14 01/23/14 2 E

SUB-13-00016-SHT-016-A
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 

50 mm pipes-Borursan Mannesmann Co-item No.D2- 2.1
SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-016-B
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 

50 mm pipes-Borursan Mannesmann Co-item No.D2- 2.1
SHT M 01/21/14 02/20/14 01/23/14 2 E

SUB-13-00016-SHT-017-A
Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 

50 mm pipes-Middle East Tube Company Ltd.
SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-017-B
Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm, and 75 mm  pipes-

Middle East Tube Company Ltd.
SHT M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00016-SHT-018-A
Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 50 mm 

pipes-Future Iron Pipes-item No.D2- 2.1
SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-018-B
Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 50 mm 

pipes-Future Iron Pipes-item No.D2- 2.1
SHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00016-SHT-019-A
Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: SUB-13-

00016-SHT-003-B )
SHT P 12/02/13 01/01/14 12/03/13 1 A

SUB-13-00016-SHT-020-A Construction Schedule SHT P 12/03/13 01/02/14 12/30/13 27 C

SUB-13-00016-SHT-020-B Original CPM Construction Schedule SHT P 01/14/14 02/13/14 01/26/14 12 C
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SUB-13-00016-SHT-020-C Original CPM Construction Schedule SHT P 03/05/14 04/04/14 03/11/14 6 A

SUB-13-00016-SHT-021-A Butterfly Valve-Raphael/ PN 16-items No. 4.3.1 ,4.2.5,4.26 and 4.62 SHT M 12/04/13 01/03/14 12/18/13 14 C

SUB-13-00016-SHT-021-B Butterfly Valve-Raphael/ PN 16-items No. 4.3.1 ,4.2.5,4.2.6 and 4.6.2 SHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00016-SHT-022-A
Gate Valves -Raphael -TRL-items No. 4.1.1,2,3,4 / items No.  4.2.1,2,3,4,5,8 /items No. 

4.4.1,2,3,4,5,6,7 / items No. 4.6.3,4,5 
SHT M 12/04/13 01/03/14 12/18/13 14 C

SUB-13-00016-SHT-022-B
Gate Valves -Raphael -TRL-items No. 4.1.1,2,3,4 / items No.  4.2.1,2,3,4,5,8 /items No. 

4.4.1,2,3,4,5,6,7 / items No. 4.6.3,4,5 
SHT M 12/25/13 01/24/14 01/02/14 8 C

SUB-13-00016-SHT-022-C
Gate Valves Raphael Valves Industries- TMS-items No. 4.1.1,2,3,4 / items No.  

4.2.1,2,3,4,5,8 /items No. 4.4.1,2,3,4,5,6 / items No. 4.6..1,2,3,4 
SHT M 01/16/14 02/15/14 01/26/14 10 B

SUB-13-00016-SHT-023-A Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 12/04/13 01/03/14 12/18/13 14 C

SUB-13-00016-SHT-023-B Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00016-SHT-023-C Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 01/21/14 02/20/14 01/30/14 9 B

SUB-13-00016-SHT-024-A
Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,4,5,6,7and 8 / items No.  

4.4.5,6 and 7  
SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-024-B
Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,4,5,6,7and 8 / items No.  

4.4.5,6 and 7  
SHT M 12/29/13 01/28/14 12/31/13 2 C

SUB-13-00016-SHT-024-C
Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,5,6,7and 8 / items No.  

4.4.5,6 and 7  
SHT M 01/20/14 02/19/14 01/30/14 10 B

SUB-13-00016-SHT-025-A Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-025-B Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00016-SHT-025-C Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 01/20/14 02/19/14 01/30/14 10 B

SUB-13-00016-SHT-026-A Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-026-B Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 12/29/13 01/28/14 12/31/13 2 C

SUB-13-00016-SHT-026-C Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 01/20/14 02/19/14 01/30/14 10 C

SUB-13-00016-SHT-026-D Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 04/13/14 05/13/14 04/14/14 1 B

SUB-13-00016-SHT-027-A
Dismantling Joint -UNIJOINT-PN 16-25-items No.4.1.1,2,3,4 -items No. 

4.4.1,2,3,4,5,6,7 and items No. 4.6.1,2,3,4,5
SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-027-B
Dismantling Joint -UNIJOINT-PN 16-25-items No.4.1.1,2,3,4 -items No. 

4.4.1,2,3,4,5,6,7 and items No. 4.6.1,2,3,4,5
SHT M 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00016-SHT-028-A Survey Plan from Sta.2+700 to Sta.6+000 SHT P 12/19/13 01/18/14 12/31/13 12 B

SUB-13-00016-SHT-029-A Survey Plan from Sta.6+000 to Sta.7+650 SHT P 12/19/13 01/18/14 12/31/13 12 B

SUB-13-00016-SHT-030-A Ball Valves /Tyco /BOQ item No. 4.2.4, 4.2.5, 4.2.6, 4.2.7, 4.2.8 SHT M 12/19/13 01/18/14 12/31/13 12 C

SUB-13-00016-SHT-030-B Ball Valves /Tyco /BOQ item No. 4.2.4, 4.2.5, 4.2.6, 4.2.7, 4.2.8 SHT M 01/14/14 02/13/14 01/16/14 2 B

SUB-13-00016-SHT-031-A Check Valve_ DN600 PN16-A.R.I_ item No. 4.2.6 SHT M 12/19/13 01/18/14 12/30/13 11 C

SUB-13-00016-SHT-031-B Check Valve_ DN600 PN16-A.R.I_ item No. 4.2.6 SHT M 04/15/14 05/15/14 04/17/14 2 B

SUB-13-00016-SHT-032-A Flow Control Valve_ BERMAD_ items 4.2.2,3,4 &5 SHT M 12/19/13 01/18/14 12/31/13 12 C

SUB-13-00016-SHT-032-B Flow Control Valve_ BERMAD_ items 4.2.2,3,4 &5 SHT M 02/09/14 03/11/14 02/16/14 7 B

SUB-13-00016-SHT-033-A Pressure Relief Valve_ BERMAD_ items 4.2.2 SHT M 12/19/13 01/18/14 12/31/13 12 B
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SUB-13-00016-SHT-034-A Pressure Reducing Valve-BERMAD-items 4.2.2,3 SHT M 12/19/13 01/18/14 12/31/13 12 C

SUB-13-00016-SHT-034-B Pressure Reducing Valve-BERMAD-items 4.2.2,3 SHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00016-SHT-035-A Strainer PN16 & PN25-BERMAD-item No. 4.2.2, 4.2.3, 4.2.4, 4.2.5, 4.2.6, 4.2.7 SHT M 12/19/13 01/18/14 12/30/13 11 C

SUB-13-00016-SHT-035-B Strainer PN16 & PN25-BERMAD-item No. 4.2.2, 4.2.3, 4.2.4, 4.2.5, 4.2.6, 4.2.7 SHT M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00016-SHT-036-A Contractors all Risk, General Liability Insurance & Workers Compensation Insurance SHT P 12/23/13 01/22/14 01/07/14 15 E

SUB-13-00016-SHT-037-A Branding Plan SHT P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00016-SHT-038-A Quality Control Program (QCP) SHT P 12/25/13 01/24/14 01/08/14 14 B

SUB-13-00016-SHT-039-A Curbstone Marking Paint - Tambour - BOQ item No. 4.07 SHT M 12/25/13 01/24/14 01/08/14 14 B

SUB-13-00016-SHT-040-A Concrete Mix Design - Al Abed Company - BOQ item No. 4.04 SHT M 12/25/13 01/24/14 01/07/14 13 B

SUB-13-00016-SHT-041-A Asphalt Wearing JMF- BOQ Item No. 3.03 SHT M 12/25/13 01/24/14 01/08/14 14 B

SUB-13-00016-SHT-042-A Safety Plan SHT P 12/25/13 01/24/14 12/31/13 6 C

SUB-13-00016-SHT-042-B Safety Plan SHT P 01/12/14 02/11/14 01/14/14 2 B

SUB-13-00016-SHT-043-A Security System SHT P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00016-SHT-043-B Security System SHT P 01/16/14 02/15/14 01/16/14 0 B

SUB-13-00016-SHT-044-A Method Statement SHT P 12/29/13 01/28/14 01/20/14 22 C

SUB-13-00016-SHT-044-B Method Statement SHT P 01/26/14 02/25/14 02/06/14 11 B

SUB-13-00016-SHT-045-A Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS New Boulder Works SHT P 12/29/13 01/28/14 01/08/14 10 B

SUB-13-00016-SHT-046-A Guardrail ESP4-N2-PRINS DOKKUM-SHT-item 5.03.a SHT M 12/30/13 01/29/14 01/06/14 7 B

SUB-13-00016-SHT-047-A Storm Drainage RC pipes -PCP Co-item 4.01 SHT M 12/30/13 01/29/14 01/06/14 7 C

SUB-13-00016-SHT-047-B Storm Drainage RC pipes -PCP Co-item 4.01 SHT M 02/09/15 03/11/15 02/09/15 0 E

SUB-13-00016-SHT-048-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.07 SHT M 12/30/13 01/29/14 01/06/14 7 A

SUB-13-00016-SHT-049-A Subcontracting Plan SHT P 12/30/13 01/29/14 01/05/14 6 C

SUB-13-00016-SHT-049-B Subcontracting Plan SHT P 04/30/14 05/30/14 05/05/14 5 E

SUB-13-00016-SHT-050-A Key Personnel SHT P 12/30/13 01/29/14 12/31/13 1 E

SUB-13-00016-SHT-051-A
Dilapidation Survey - Phase 01- From St. 0+700 to St. 4+400 and From St. 6+230 to St. 

11+460 End of Project 
SHT P 01/02/14 02/01/14 01/07/14 5 C

SUB-13-00016-SHT-051-B
Dilapidation Survey - Phase 01- From St. 0+700 to St. 4+400 and From St. 6+230 to St. 

11+460 End of Project 
SHT P 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00016-SHT-052-A Deir_Shaar_ Flanges_ ANSI ASME B 16.5 and DIN_ISO Flanges SHT M 01/05/14 02/04/14 01/07/14 2 C

SUB-13-00016-SHT-052-B Flanges-ANSI and ISO/DIN Flanges SHT M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00016-SHT-053-A FIP Dier Shaar_Fittings &heat shrinkable sheet SHT M 01/05/14 02/04/14 01/09/14 4 C

SUB-13-00016-SHT-053-B FIP Dier Shaar_Fittings &heat shrinkable sheet SHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00016-SHT-054-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 SHT M 01/05/14 02/04/14 01/08/14 3 B

SUB-13-00016-SHT-055-A
Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from Sta.6+780 to 

Sta.7+500
SHT S 01/07/14 02/06/14 01/13/14 6 C
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SUB-13-00016-SHT-055-B
Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from Sta.6+780 to 

Sta.7+500
SHT S 01/21/14 02/20/14 02/03/14 13 C

SUB-13-00016-SHT-055-C
Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from Sta.6+780 to 

Sta.7+500
SHT S 02/13/14 03/15/14 03/03/14 18 B

SUB-13-00016-SHT-056-A Gate Valve 50mm PN 16- TRL- Raphael Valves Industry-item 4.2.4, 4.4.7 and 4.6.5 SHT M 01/16/14 02/15/14 01/23/14 7 B

SUB-13-00016-SHT-057-A Middle East_Deir_Shaar_ 30" Pipes-item No.2.1 SHT M 01/23/14 02/22/14 01/28/14 5 B

SUB-13-00016-SHT-058-A Avrot Pipe Fittings_up to 12 inch SHT M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00016-SHT-058-B Avrot Pipe Fittings SHT M 02/03/14 03/05/14 02/09/14 6 B

SUB-13-00016-SHT-059-A Shop Drawings: Road: Retaining Wall from Sta.7+093 to Sta.7+220 LHS SHT S 01/16/14 02/15/14 01/23/14 7 B

SUB-13-00016-SHT-059-A
Shop Drawings: Road: Retaining Wall from Sta.7+093 to Sta.7+220 LHS-For 

Engineering Record- per SM-13-00016-SHT-E-C-003
SHT S 01/26/14 02/25/14 01/29/14 3 B

SUB-13-00016-SHT-060-A Proposed Staging and Storage area location SHT P 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00016-SHT-061-A
Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 4+400 to St. 

6+200.
SHT P 01/20/14 02/19/14 01/22/14 2 B

SUB-13-00016-SHT-062-A
Shop Drawings: Road Construction: Plan ,Profile and Cross Section from Sta. 6+850 to 

Sta.7+520 
SHT S 01/26/14 02/25/14 02/18/14 23 B

SUB-13-00016-SHT-062-B
Shop Drawings: Road Construction: Plan ,Profile and Cross Section from Sta. 6+850 to 

Sta.7+520 -As per Municipality new right of way 
SHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00016-SHT-063-A Welding Procedure for 3”-12” SHT P 01/22/14 02/21/14 01/26/14 4 C

SUB-13-00016-SHT-063-B Welding Procedure for 3”-12” SHT P 03/16/14 04/15/14 03/26/14 10 B

SUB-13-00016-SHT-064-A
Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From St. 6+800 

to St. 7+515
SHT P 01/23/14 02/22/14 01/30/14 7 B

SUB-13-00016-SHT-065-A Environmental Mitigation Plan SHT P 01/23/14 02/22/14 02/02/14 10 B

SUB-13-00016-SHT-066-A
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Shaar Main pipeline Beit 

Ummar 8 inch pipe
SHT P 01/23/14 02/22/14 02/03/14 11 C

SUB-13-00016-SHT-066-B
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution pipeline 8” 

pipe in Beit Ummar town
SHT P 02/09/14 03/11/14 02/13/14 4 C

SUB-13-00016-SHT-066-C
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution pipeline 8” 

pipe in Beit Ummar town
SHT P 02/24/14 03/26/14 03/02/14 6 B

SUB-13-00016-SHT-067-A Proposed Welders for welders qualification test - CVs SHT P 01/26/14 02/25/14 02/02/14 7 C

SUB-13-00016-SHT-067-B Proposed Welders for welders qualification test - CVs SHT P 05/11/14 06/10/14 05/12/14 1 E

SUB-13-00016-SHT-068-A Third party testing lab -Arc-Eyes SHT P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00016-SHT-069-A Shop Drawings: Formwork Design for Retaining Work SHT S 01/26/14 02/25/14 01/29/14 3 B

SUB-13-00016-SHT-070-A Storage and fabrication yard layout SHT P 01/26/14 02/25/14 01/30/14 4 C

SUB-13-00016-SHT-070-B Storage and fabrication yard layout SHT P 02/19/14 03/21/14 02/20/14 1 B

SUB-13-00016-SHT-071-A Survey Plan from Sta.7+093 to Sta.7+220 SHT P 01/26/14 02/25/14 02/03/14 8 B

SUB-13-00016-SHT-072-A Proposed Dumping area SHT P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00016-SHT-073-A Public Relation Plan SHT P 01/27/14 02/26/14 01/29/14 2 E
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SUB-13-00016-SHT-074-A
Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 

Sta.7+441 to Sta.7+505 LHS 
SHT S 01/28/14 02/27/14 02/10/14 13 C

SUB-13-00016-SHT-074-B
Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 

Sta.7+441 to Sta.7+505 LHS 
SHT S 02/24/14 03/26/14 03/05/14 9 C

SUB-13-00016-SHT-074-C
Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 

Sta.7+441 to Sta.7+505 LHS 
SHT S 03/16/14 04/15/14 03/17/14 1 B

SUB-13-00016-SHT-074-C
Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 

Sta.7+441 to Sta.7+505 LHS -For Engineering Record
SHT S 04/07/14 05/07/14 04/10/14 3 B

SUB-13-00016-SHT-075-A Flanged Coupling Adaptor- UniJoint-item No. 4.2.1,3,4,5,6,7,8 and 4.3.1 SHT M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00016-SHT-075-B Flanged Coupling Adaptor- UniJoint-item No. 4.2.1,3,4,5,6,7,8 and 4.3.1 SHT M 03/27/14 04/26/14 03/27/14 0 E

SUB-13-00016-SHT-076-A
Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-

Nitoproof 15
SHT M 01/29/14 02/28/14 02/03/14 5 C

SUB-13-00016-SHT-076-B
Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-

Nitoproof 15
SHT M 02/23/14 03/25/14 02/24/14 1 E

SUB-13-00016-SHT-077-A Source approval test for base course_ Al Taweel_ item 2.01 SHT M 01/29/14 02/28/14 02/04/14 6 B

SUB-13-00016-SHT-078-A High Tensile Steel Bar_ item 4.04.e SHT M 02/02/14 03/04/14 02/03/14 1 B

SUB-13-00016-SHT-079-A Elecometer 266  Holiday detector SHT M 02/03/14 03/05/14 02/03/14 0 E

SUB-13-00016-SHT-080-A
Shop Drawings: Road Construction: Plan , Profile and Cross Section from Sta.0+000 to 

Sta.1+200 
SHT S 02/03/14 03/05/14 02/13/14 10 B

SUB-13-00016-SHT-081-A
Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: SUB-13-

00016-SHT-003-B )
SHT P 02/05/14 03/07/14 02/09/14 4 A

SUB-13-00016-SHT-082-A Geotechnical Report for Retaining Wall from St. 7+200 to St. 7+220 SHT P 02/13/14 03/15/14 02/24/14 11 C

SUB-13-00016-SHT-082-B Geotechnical Report for Retaining Wall from St. 7+200 to St. 7+220 SHT P 03/11/14 04/10/14 03/24/14 13 E

SUB-13-00016-SHT-083-A Pipes Marking - 8" Steel pipes. SHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00016-SHT-084-A Mill Certificate and testing reports for 8 inch steel pipe SHT M 02/09/14 03/11/14 02/12/14 3 A

SUB-13-00016-SHT-085-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.2+295-Beit 

Ummar Water Distribution Network
SHT S 02/12/14 03/14/14 02/18/14 6 B

SUB-13-00016-SHT-086-A Bedding material somson aggregates_Al Taweel Co. SHT M 02/12/14 03/14/14 02/13/14 1 B

SUB-13-00016-SHT-087-A Specific Confined Space Safety Plan SHT P 02/16/14 03/18/14 02/17/14 1 B

SUB-13-00016-SHT-088-A Excavation and Trenching Safety Plan SHT P 02/16/14 03/18/14 02/17/14 1 B

SUB-13-00016-SHT-089-A Concrete Repairing Materials SHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00016-SHT-090-A Form Release agent-BOQ item No. 1.2.b-3 SHT M 02/16/14 03/18/14 02/18/14 2 A

SUB-13-00016-SHT-091-A Form Ties-BOQ item No. 2.3 SHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00016-SHT-092-A Form Chamfers -BOQ item No. 2.2-b SHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00016-SHT-093-A
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 to Sta. 

3+900
SHT S 02/17/14 03/19/14 03/05/14 16 C

SUB-13-00016-SHT-093-B
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 to Sta. 

3+900
SHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00016-SHT-093-B
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 to Sta. 

3+900-For Engineering Record 
SHT S 03/20/14 04/19/14 03/31/14 11 B

179



Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #16, DER SHAAR WATER PIPELINE

Submittals Register Log

SUB-13-00016-SHT-093-C
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 to Sta. 

3+900-According to Site Memo No. : SM-13-00016-SHT-E-C-035 
SHT S 11/18/14 12/18/14 11/27/14 9 B

SUB-13-00016-SHT-094-A Identification tape for water pipe line SHT M 02/18/14 03/20/14 02/20/14 2 C

SUB-13-00016-SHT-094-B Identification tape for water pipe line SHT M 02/27/14 03/29/14 03/02/14 3 B

SUB-13-00016-SHT-095-A
Shop Drawings: Water 4'' : Plan , Profile and Typical Section from Sta.0+000 to 

Sta.0+790 - Al Nabi Younis Water Pipeline
SHT S 11/19/14 12/19/14 11/26/14 7 B

SUB-13-00016-SHT-096-A
Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ items No. 

2.2.1,2,3,4,5,6,7 
SHT M 02/18/14 03/20/14 02/24/14 6 B

SUB-13-00016-SHT-097-A Galvanized Malleable Iron Fittings up to 2”- Modgal SHT M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00016-SHT-098-A Single size backfilling material_Al Taweel Co. SHT M 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00016-SHT-099-A Damp proofing SHT M 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00016-SHT-100-A Pipe Cement Lining  Repair- NITOCOTE CM 210 SHT M 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00016-SHT-101-A 3 inch Procedure Qualification Record (PQR) SHT P 02/20/14 03/22/14 02/24/14 4 B

SUB-13-00016-SHT-102-A Flange Gaskets_Klinger SHT M 02/23/14 03/25/14 02/24/14 1 C

SUB-13-00016-SHT-102-B Flange Gaskets_Klinger SHT M 03/09/14 04/08/14 03/09/14 0 C

SUB-13-00016-SHT-102-C Flange Gaskets_Klinger SHT M 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00016-SHT-103-A
Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 

Transmission Project 
SHT P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00016-SHT-104-A
Shop Drawings :Water : Plan ,Profile and Cross Section from Sta.0+000 to Sta.1+200 -

Deer Sha'ar Main Pipeline 
SHT S 02/24/14 03/26/14 02/27/14 3 C

SUB-13-00016-SHT-104-B
Shop Drawings :Water : Plan ,Profile and Typical Section from Sta.0+000 to Sta.1+200 -

Deer Sha'ar Main Pipeline 
SHT S 03/16/14 04/15/14 03/30/14 14 B

SUB-13-00016-SHT-105-A Spacers Material Sample SHT M 02/23/14 03/25/14 02/27/14 4 A

SUB-13-00016-SHT-106-A Non-shrink cementations mortar - Fosroc SHT M 02/25/14 03/27/14 03/05/14 8 B

SUB-13-00016-SHT-107-A 4'' PVC Weep Pipe Sample-_Royal Company SHT M 02/26/14 03/28/14 03/02/14 4 A

SUB-13-00016-SHT-108-A Protection Board Sample-Abdeen Company SHT M 02/26/14 03/28/14 03/03/14 5 A

SUB-13-00016-SHT-109-A
Specific Method Statement -Pipeline Installation ,welding procedure and Testing 

(Hydrostatic, Disinfection /Flushing) -760 mm steel pipe
SHT P 03/03/14 04/02/14 03/18/14 15 C

SUB-13-00016-SHT-109-B Specific Method Statement -Pipeline Installation and welding procedure SHT P 05/11/14 06/10/14 05/12/14 1 B

SUB-13-00016-SHT-110-A Radiographic Testing Safety Plan SHT P 03/03/14 04/02/14 03/09/14 6 C

SUB-13-00016-SHT-110-B Radiographic Testing Safety Plan SHT P 03/13/14 04/12/14 03/27/14 14 B

SUB-13-00016-SHT-111-A 8'' Water steel pipe work installation -Method of Statement SHT P 03/31/14 04/30/14 04/08/14 8 B

SUB-13-00016-SHT-112-A 8''-12''  Procedure Qualification Record (PQR) SHT P 03/05/14 04/04/14 03/13/14 8 C

SUB-13-00016-SHT-112-B 8''-12''  Procedure Qualification Record (PQR) SHT P 03/24/14 04/23/14 03/27/14 3 E

SUB-13-00016-SHT-113-A Certificate for Welder –Fadi Shuebeha SHT P 03/05/14 04/04/14 03/13/14 8 A
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SUB-13-00016-SHT-114-A
Shop Drawings: Road Construction: Plan , Profile and Cross Section from Sta.1+200 to 

Sta.2+780 
SHT S 03/09/14 04/08/14 03/13/14 4 C

SUB-13-00016-SHT-114-B
Shop Drawings: Road Construction: Plan , Profile and Cross Section from Sta.1+200 to 

Sta.2+780 
SHT S 03/15/14 04/14/14 03/17/14 2 B

SUB-13-00016-SHT-115-A
Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure and 

Testing (Hydrostatic, Disinfection /Flushing) 
SHT P 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00016-SHT-116-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. -0+035.5 to St. 

0+140.42
SHT S 12/08/14 01/07/15 12/22/14 14 B

SUB-13-00016-SHT-117-A Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network SHT M 03/23/14 04/22/14 03/30/14 7 B

SUB-13-00016-SHT-118-A
Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 

FOSROC_Nitocote EP405
SHT M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00016-SHT-118-B
Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 

FOSROC_Nitocote EP405
SHT M 03/24/14 04/23/14 03/27/14 3 B

SUB-13-00016-SHT-119-A Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 03/19/14 04/18/14 03/27/14 8 C

SUB-13-00016-SHT-119-B Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 04/02/14 05/02/14 04/10/14 8 C

SUB-13-00016-SHT-119-C Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 04/12/14 05/12/14 04/15/14 3 B

SUB-13-00016-SHT-120-A Radiographic Testing (RT) Method Statement SHT P 03/15/14 04/14/14 03/20/14 5 B

SUB-13-00016-SHT-121-A Dilapidation Survey -Al-Aroub Connection 4'' & 6'' SHT P 03/30/14 04/29/14 04/02/14 3 B

SUB-13-00016-SHT-122-A Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+390 LHS SHT S 11/18/14 12/18/14 11/24/14 6 B

SUB-13-00016-SHT-122-B
Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+390 LHS - For Engineering 

Record 
SHT S 12/01/14 12/31/14 12/07/14 6 B

SUB-13-00016-SHT-123-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot. SHT M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00016-SHT-123-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot. SHT M 04/03/14 05/03/14 04/07/14 4 B

SUB-13-00016-SHT-124-A Dilapidation Survey -Beit Ummar 8'' Network SHT P 03/18/14 04/17/14 03/19/14 1 B

SUB-13-00016-SHT-125-A Risk Management Program - Beit Ummar 8'' Network SHT P 03/18/14 04/17/14 03/19/14 1 B

SUB-13-00016-SHT-126-A Dismantling Joint- Viking Johnson SHT M 03/18/14 04/17/14 03/27/14 9 C

SUB-13-00016-SHT-126-B Dismantling Joint- Viking Johnson SHT M 04/19/14 05/19/14 05/05/14 16 C

SUB-13-00016-SHT-126-C Dismantling Joint- Viking Johnson SHT M 07/13/14 08/12/14 07/14/14 1 E

SUB-13-00016-SHT-127-A Joint Filler Material SHT M 03/19/14 04/18/14 03/23/14 4 B

SUB-13-00016-SHT-128-A Pipes and fittings  Inventory Log SHT P 03/19/14 04/18/14 03/23/14 4 B

SUB-13-00016-SHT-129-A Cost Breakdown – item 04 –Valves , Connections and Chambers SHT P 03/19/14 04/18/14 04/15/14 27 C

SUB-13-00016-SHT-129-B Cost Breakdown – item 04 –Valves , Connections and Chambers SHT P 05/21/14 06/20/14 05/21/14 0 E

SUB-13-00016-SHT-130-A Galvanized steel pipes_Pecker SHT M 03/19/14 04/18/14 03/26/14 7 B

SUB-13-00016-SHT-131-A Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road SHT P 03/20/14 04/19/14 03/30/14 10 B

SUB-13-00016-SHT-132-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.1+225-Al Aroub 

Road 
SHT S 03/20/14 04/19/14 03/31/14 11 B

SUB-13-00016-SHT-132-B
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.1+225-Al Aroub 

Road -As per Walkthrough -For Engineering Record 
SHT S 06/04/14 07/04/14 06/10/14 6 B
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SUB-13-00016-SHT-133-A Strainer- ARI- OF-20- PN 16 -item No. 4.2.4, 4.2.5 and 4.2.6 SHT M 03/20/14 04/19/14 03/27/14 7 C

SUB-13-00016-SHT-133-B Strainer- ARI- OF-20- PN 16 -item No. 4.2.4, 4.2.5 and 4.2.6 SHT M 04/30/14 05/30/14 05/05/14 5 E

SUB-13-00016-SHT-134-A Concrete repairing material- Renderoc FC- for thickness less than 5mm. SHT M 03/24/14 04/23/14 03/25/14 1 B

SUB-13-00016-SHT-135-A Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 03/24/14 04/23/14 03/27/14 3 C

SUB-13-00016-SHT-135-B Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 03/31/14 04/30/14 04/07/14 7 C

SUB-13-00016-SHT-135-C Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 04/30/14 05/30/14 05/07/14 7 B

SUB-13-00016-SHT-136-A Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve  SHT M 03/24/14 04/23/14 04/07/14 14 B

SUB-13-00016-SHT-136-B
Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve -For Engineering 

Record  
SHT M 06/25/14 07/25/14 07/07/14 12 B

SUB-13-00016-SHT-137-A Welders Performance Qualification Certificates SHT P 03/30/14 04/29/14 04/08/14 9 C

SUB-13-00016-SHT-137-B Welders Performance Qualification Certificates – RT Negative Films Attached SHT P 08/07/14 09/06/14 08/14/14 7 C

SUB-13-00016-SHT-137-C Welders Performance Qualification Certificates SHT P 08/21/14 09/20/14 09/03/14 13 C

SUB-13-00016-SHT-137-D Welders Performance Qualification Certificates SHT P 09/29/14 10/29/14 10/16/14 17 A

SUB-13-00016-SHT-138-A Risk Management Program -Al-Aroub Connection 4'' & 6'' SHT P 03/31/14 04/30/14 04/08/14 8 B

SUB-13-00016-SHT-139-A Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to Sta.2+780 SHT S 04/02/14 05/02/14 04/14/14 12 B

SUB-13-00016-SHT-139-B
Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to Sta.2+780 -

For Engineering Record 
SHT S 08/12/14 09/11/14 08/17/14 5 B

SUB-13-00016-SHT-139-C
Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to Sta.2+780 -

For Engineering Record (2)
SHT S 08/24/14 09/23/14 08/28/14 4 C

SUB-13-00016-SHT-139-D
Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to Sta.2+780 -

For Engineering Record (2)
SHT S 09/03/14 10/03/14 09/04/14 1 B

SUB-13-00016-SHT-140-A
Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 

to Sta.7+438 LHS 
SHT S 04/03/14 05/03/14 04/15/14 12 C

SUB-13-00016-SHT-140-B
Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from Sta.7+433 

to Sta.7+438 LHS 
SHT S 04/17/14 05/17/14 04/24/14 7 C

SUB-13-00016-SHT-140-C
Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from Sta.7+419 

to Sta.7+450 LHS 
SHT S 05/13/14 06/12/14 05/21/14 8 C

SUB-13-00016-SHT-140-D
Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from Sta.7+419 

to Sta.7+450 LHS 
SHT S 05/27/14 06/26/14 06/11/14 15 B

SUB-13-00016-SHT-141-A Second source of base course -Roots Crusher Plant- Report No. ST/14078 l SHT M 04/06/14 05/06/14 04/08/14 2 B

SUB-13-00016-SHT-142-A
Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-Beit 

Ummar Water distribution Network-Al Arrub Water Pipeline 
SHT S 04/07/14 05/07/14 04/16/14 9 C

SUB-13-00016-SHT-142-B
Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-Beit 

Ummar Water distribution Network-Al Arrub Water Pipeline 
SHT S 04/27/14 05/27/14 04/29/14 2 C

SUB-13-00016-SHT-142-C
Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-Beit 

Ummar Water distribution Network-Al Arrub Water Pipeline 
SHT S 05/06/14 06/05/14 05/08/14 2 B

SUB-13-00016-SHT-143-A Updated Construction Schedule and S-curve -March 2014 SHT SCH 04/07/14 05/07/14 04/14/14 7 B
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SUB-13-00016-SHT-144-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 to St. 

1+200.
SHT S 04/13/14 05/13/14 04/14/14 1 C

SUB-13-00016-SHT-144-B
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 to St. 

1+200.
SHT S 05/12/14 06/11/14 05/21/14 9 B

SUB-13-00016-SHT-145-A Survey Plan from Sta. 9+890 to Sta. 11+463 SHT P 04/13/14 05/13/14 04/22/14 9 C

SUB-13-00016-SHT-145-B Survey Plan from Sta. 9+890 to Sta. 11+463 SHT P 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00016-SHT-146-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 to St. 

7+500
SHT S 04/15/14 05/15/14 04/17/14 2 C

SUB-13-00016-SHT-146-B
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 to St. 

7+500
SHT S 05/12/14 06/11/14 05/21/14 9 B

SUB-13-00016-SHT-147-A Strainer-DVD-BOQ item No. 4.4.2 ,4.2.3 ,4.2.4 , 4.2.5, 4.2.6 and 4.2.7 SHT M 04/15/14 05/15/14 04/17/14 2 C

SUB-13-00016-SHT-147-B Strainer-DVD-BOQ item No. 4.4.2 ,4.2.3 ,4.2.4 , 4.2.5, 4.2.6 and 4.2.7 SHT M 04/27/14 05/27/14 05/05/14 8 B

SUB-13-00016-SHT-148-A
Shop Drawings: Road Construction :Plan, Profile and Cross Section  from Sta. 9+890 to 

Sta. 11+463
SHT S 04/17/14 05/17/14 04/30/14 13 B

SUB-13-00016-SHT-149-A Shrinkable Sheet Sample SHT M 04/22/14 05/22/14 04/30/14 8 D

SUB-13-00016-SHT-149-B Shrinkable Sheet Sample SHT M 02/09/15 03/11/15 02/09/15 0 E

SUB-13-00016-SHT-150-A Butterfly Valve-PN 16-Henry Pratt-BOQ items No. 4.2.5,4.2.6,4.3.1 and 4.6.2 SHT M 04/28/14 05/28/14 05/19/14 21 D

SUB-13-00016-SHT-150-B Butterfly Valve-PN 16-Henry Pratt-BOQ items No. 4.2.5,4.2.6,4.3.1 and 4.6.2 SHT M 07/13/14 08/12/14 07/14/14 1 E

SUB-13-00016-SHT-151-A Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 04/29/14 05/29/14 05/05/14 6 D

SUB-13-00016-SHT-151-B Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 05/12/14 06/11/14 05/28/14 16 C

SUB-13-00016-SHT-151-C Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 07/13/14 08/12/14 07/14/14 1 E

SUB-13-00016-SHT-152-A Bolts, washers and nuts- Buried pipe flanges-Factor SHT M 04/29/14 05/29/14 05/07/14 8 C

SUB-13-00016-SHT-152-B Bolts, washers and nuts- Buried pipe flanges-Factor SHT M 12/08/14 01/07/15 12/11/14 3 E

SUB-13-00016-SHT-153-A Survey Plan from Sta. 7+650 to Sta. 9+890 SHT P 04/29/14 05/29/14 05/08/14 9 B

SUB-13-00016-SHT-154-A Revised Survey Plan from Sta. 4+200 to Sta. 5+700 SHT P 04/30/14 05/30/14 05/08/14 8 B

SUB-13-00016-SHT-155-A
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 3+900 to Sta. 

4+950
SHT S 04/30/14 05/30/14 05/27/14 27 C

SUB-13-00016-SHT-155-B
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 3+900 to Sta. 

4+950
SHT S 06/02/14 07/02/14 06/10/14 8 B

SUB-13-00016-SHT-156-A
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 4+950 to Sta. 

6+000
SHT S 04/30/14 05/30/14 05/27/14 27 C

SUB-13-00016-SHT-156-B
Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 4+950 to Sta. 

6+000
SHT S 06/02/14 07/02/14 06/09/14 7 B

SUB-13-00016-SHT-157-A
Resume and IIW certificate for  Dr. Salahaldin Mnasia that is equivalent to required   

CWI per section “H.1 hey personnel “ of task order contract
SHT P 05/04/14 06/03/14 05/08/14 4 E

SUB-13-00016-SHT-158-A Updated Construction Schedule and S-curve -April 2014 SHT SCH 05/04/14 06/03/14 05/12/14 8 B

SUB-13-00016-SHT-159-A Alternative source for single size Aggregate (Homos) - Roots Crusher Plant SHT M 05/06/14 06/05/14 05/07/14 1 B

SUB-13-00016-SHT-160-A Alternative for the source of Somsom size  -Roots Crusher Plant SHT M 05/06/14 06/05/14 05/07/14 1 B

SUB-13-00016-SHT-161-A
Shop Drawing-Water Works- Plan, Profile and Cross Sections from Sta. 2+780 to Sta. 

3+900
SHT S 05/07/14 06/06/14 05/26/14 19 C
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SUB-13-00016-SHT-161-B Shop Drawing-Water Works- Plan, Profile and Cross Sections from Sta. 2+780 to Sta. 

3+900
SHT S 05/29/14 06/28/14 06/01/14 3 B

SUB-13-00016-SHT-162-A Shop Drawings: Stair at Sta.7+505 LHS SHT S 05/07/14 06/06/14 05/14/14 7 C

SUB-13-00016-SHT-162-B Shop Drawings: Stair at Sta.7+505 LHS SHT S 05/28/14 06/27/14 06/05/14 8 C

SUB-13-00016-SHT-162-C Shop Drawings: Stair at Sta.7+505 LHS SHT S 06/11/14 07/11/14 06/15/14 4 B

SUB-13-00016-SHT-163-A

Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 

Transmission Project-DCL Final Written Approval -(Amendment for Submittal  

No.SUB-13-00016-SHT-103-A)

SHT P 05/07/14 06/06/14 05/08/14 1 B

SUB-13-00016-SHT-164-A Pressure Gauge- Ashcroft 1279 SHT M 05/11/14 06/10/14 05/19/14 8 C

SUB-13-00016-SHT-164-B Pressure Gauge- Ashcroft 1279 SHT M 08/11/14 09/10/14 08/21/14 10 B

SUB-13-00016-SHT-165-A Ultrasonic Flow Detector Machine and Technician Certificate SHT P 05/11/14 06/10/14 05/14/14 3 C

SUB-13-00016-SHT-165-B Ultrasonic Flow Detector Machine and Technician Certificate SHT P 06/26/14 07/26/14 06/30/14 4 C

SUB-13-00016-SHT-165-C Ultrasonic Flow Detector Machine and Technician Certificate SHT P 02/09/15 03/11/15 02/09/15 0 A

SUB-13-00016-SHT-166-A Elcometer 280 Pulsed DC  Holiday detector -Holiday 280 SHT M 05/11/14 06/10/14 05/12/14 1 E

SUB-13-00016-SHT-167-A
Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel 

pipe Sch 20 /WT 12.7 mm
SHT P 05/11/14 06/10/14 05/21/14 10 C

SUB-13-00016-SHT-167-B
Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel 

pipe Sch 20 /WT 12.7 mm
SHT P 08/07/14 09/06/14 09/04/14 28 B

SUB-13-00016-SHT-168-A Pipes Loading & Unloading -Specific Method  Statement SHT P 05/11/14 06/10/14 05/12/14 1 C

SUB-13-00016-SHT-168-B Pipes Loading & Unloading -Specific Method  Statement SHT P 05/19/14 06/18/14 05/29/14 10 C

SUB-13-00016-SHT-168-C Pipes Loading & Unloading -Specific Method  Statement SHT P 06/11/14 07/11/14 06/29/14 18 B

SUB-13-00016-SHT-169-A 30 inch Pipeline Entry -Safety Method  Statement (Confined Space ) SHT P 05/11/14 06/10/14 05/14/14 3 C

SUB-13-00016-SHT-169-B 30 inch Pipeline Entry -Safety Method  Statement (Confined Space ) SHT P 05/19/14 06/18/14 05/29/14 10 B

SUB-13-00016-SHT-169-C
30 inch Pipeline Entry -Safety Method  Statement (Confined Space )-

For Engineering Record
SHT P 07/24/14 08/23/14 08/04/14 11 B

SUB-13-00016-SHT-169-D
30 inch Pipeline Entry -Safety Method  Statement (Confined Space )-

For Engineering Record (2)
SHT P 08/21/14 09/20/14 08/28/14 7 B

SUB-13-00016-SHT-170-A Internal Cement Lining Repair Method Statement SHT P 05/12/14 06/11/14 05/26/14 14 B

SUB-13-00016-SHT-171-A Mortar Fill after welding / layback Space closure Method Statement SHT P 05/12/14 06/11/14 05/26/14 14 B

SUB-13-00016-SHT-172-A Traffic Control Plan from Sta.6+800 to Sta.7+500 SHT P 05/14/14 06/13/14 05/20/14 6 B

SUB-13-00016-SHT-173-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Building Center Lab 

)- Amendment to Submittal No. : SUB-13-00016-SHT-010-A
SHT P 05/18/14 06/17/14 05/19/14 1 A

SUB-13-00016-SHT-174-A 30 inch Pipe Welding Procedure Qualification Record SHT P 05/18/14 06/17/14 05/28/14 10 A

SUB-13-00016-SHT-175-A Flange Gasket- Reinz-AFM 34 - No.2 SHT M 05/19/14 06/18/14 05/28/14 9 B

SUB-13-00016-SHT-176-A Mill Test Certificate for the first delivery of the 30" - ½ " pipes SHT M 05/19/14 06/18/14 05/29/14 10 C

SUB-13-00016-SHT-176-B Mill Test Certificate for the first delivery of the 30" - ½ " pipes SHT M 03/03/15 04/02/15 03/19/15 16 C

SUB-13-00016-SHT-176-C Mill Test Certificate for the first delivery of the 30" pipes SHT M 03/26/15 04/25/15 03/29/15 3 A

SUB-13-00016-SHT-177-A
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar 

Internal Network Water Pipeline 
SHT S 05/21/14 06/20/14 06/01/14 11 C

SUB-13-00016-SHT-177-B
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar 

Internal Network Water Pipeline
SHT S 06/15/14 07/15/14 06/19/14 4 C
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SUB-13-00016-SHT-177-C
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar 

Internal Network Water Pipeline
SHT S 06/23/14 07/23/14 07/02/14 9 B

SUB-13-00016-SHT-178-A Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS SHT S 05/22/14 06/21/14 06/09/14 18 B

SUB-13-00016-SHT-178-B
Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS-For Engineering 

Record SHT S 07/14/14 08/13/14 07/16/14 2 C

SUB-13-00016-SHT-178-C Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS SHT S 07/20/14 08/19/14 07/22/14 2 B

SUB-13-00016-SHT-179-A Shop Drawings: Plan for Milling and Overlay from Sta.7+515 to Sta.9+880 SHT S 05/22/14 06/21/14 06/15/14 24 B

SUB-13-00016-SHT-180-A
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.8+700 to Sta.9+300 

SHT S 05/26/14 06/25/14 05/31/14 5 B

SUB-13-00016-SHT-180-B
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.8+700 to Sta.9+300 -

For Engineering Record 
SHT S 06/16/14 07/16/14 06/19/14 3 B

SUB-13-00016-SHT-181-A Shop Drawings: Pipe Culvert at Sta.0+543 -Al Aroub Road SHT S 06/02/14 07/02/14 06/12/14 10 C

SUB-13-00016-SHT-181-B Shop Drawings: Pipe Culvert at Sta.0+543 -Al Aroub Road SHT S 06/26/14 07/26/14 07/02/14 6 B

SUB-13-00016-SHT-182-A
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.0+000 to Sta.1+110 -

Halhul Water Distribution Network -Zaboud Water Pipeline 
SHT S 06/04/14 07/04/14 06/10/14 6 C

SUB-13-00016-SHT-182-B
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.0+000 to Sta.1+110 -

Halhul Water Distribution Network -Zaboud Water Pipeline 
SHT S 06/15/14 07/15/14 06/17/14 2 B

SUB-13-00016-SHT-183-A

Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-Beit 

Ummar Water distribution Network-Al Arrub Water Pipeline -As per RFI No. (RFI-13-

00016-SHT-020) -Amendment to Submittal No. (SUB-13-00016-SHT-142-C)

SHT S 06/05/14 07/05/14 06/11/14 6 B

SUB-13-00016-SHT-184-A Updated Construction Schedule and S-curve -May 2014 SHT SCH 06/08/14 07/08/14 06/18/14 10 B

SUB-13-00016-SHT-185-A
Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from Sta. 7 

+515 to the End of the Project
SHT P 06/10/14 07/10/14 06/17/14 7 B

SUB-13-00016-SHT-186-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 to St. 

2+780
SHT S 06/11/14 07/11/14 06/18/14 7 B

SUB-13-00016-SHT-187-A
Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 250 

mm 
SHT S 06/11/14 07/11/14 06/18/14 7 C

SUB-13-00016-SHT-187-B
Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 250 

mm 
SHT S 07/22/14 08/21/14 08/06/14 15 C

SUB-13-00016-SHT-187-C
Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 250 

mm 
SHT S 08/11/14 09/10/14 08/28/14 17 B

SUB-13-00016-SHT-188-A Electro-Magnetic water meter-Siemens SHT M 06/11/14 07/11/14 06/18/14 7 C

SUB-13-00016-SHT-188-B Electro-Magnetic water meter-Siemens SHT M 08/06/14 09/05/14 08/12/14 6 B

SUB-13-00016-SHT-189-A
EN 1092- Hubbed on Flanges for Welding for Nominal sizes up to 600mm-Alternative 

SHT M 06/11/14 07/11/14 06/17/14 6 B

SUB-13-00016-SHT-190-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.0+000 to Sta.1+350-

Halhul Water Distribution Network -Shahera Water Pipeline 
SHT S 06/11/14 07/11/14 06/17/14 6 C

SUB-13-00016-SHT-190-B
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.0+000 to Sta.1+350-

Halhul Water Distribution Network -Shahera Water Pipeline 
SHT S 06/21/14 07/21/14 06/22/14 1 B

SUB-13-00016-SHT-191-A Specific Method Statement - 30" pipe installation 0+000 - 1+200 SHT P 06/11/14 07/11/14 06/24/14 13 B

SUB-13-00016-SHT-192-A Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds SHT P 06/15/14 07/15/14 06/30/14 15 C

SUB-13-00016-SHT-192-B Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds SHT P 07/09/14 08/08/14 07/09/14 0 B
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SUB-13-00016-SHT-192-C
Ultrasonic Weld Inspection Procedure 12'' -30'' Pipeline welds - For Engineering Record

SHT P 07/16/14 08/15/14 07/23/14 7 B

SUB-13-00016-SHT-193-A
Shop Drawings: Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall 

from Sta.6+971 to Sta.7+036 RHS 
SHT S 06/16/14 07/16/14 06/29/14 13 C

SUB-13-00016-SHT-193-B Shop Drawings: Boundary Wall from Sta.6+935 to Sta.7+036 RHS SHT S 07/06/14 08/05/14 07/16/14 10 B

SUB-13-00016-SHT-194-A Shop Drawings: Stone Wall from Sta.7+430 to Sta.7+475 RHS SHT S 06/18/14 07/18/14 07/02/14 14 B

SUB-13-00016-SHT-195-A Shop Drawings: Retaining Wall from Sta.7+200 to Sta.7+220 LHS SHT S 06/18/14 07/18/14 06/18/14 0 C

SUB-13-00016-SHT-195-B Shop Drawings: Retaining Wall from Sta.7+200 to Sta.7+220 LHS SHT S 06/23/14 07/23/14 06/29/14 6 B

SUB-13-00016-SHT-196-A
Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution Network -

Shahera Water Pipeline 
SHT P 06/18/14 07/18/14 07/02/14 14 C

SUB-13-00016-SHT-196-B
Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution Network -

Shahera Water Pipeline 
SHT P 08/17/14 09/16/14 08/20/14 3 B

SUB-13-00016-SHT-197-A
Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution Network -

Zaboud Water Pipeline 
SHT P 06/18/14 07/18/14 06/19/14 1 B

SUB-13-00016-SHT-198-A Dilapidation Survey- 8" Halhul Network (Zaboud) SHT P 06/19/14 07/19/14 06/25/14 6 B

SUB-13-00016-SHT-199-A Shop Drawings: Retaining Wall from Sta.7+425 to Sta.7+430 RHS SHT S 06/19/14 07/19/14 06/29/14 10 C

SUB-13-00016-SHT-199-B Shop Drawings: Retaining Wall from Sta.7+425 to Sta.7+430 RHS SHT S 01/20/15 02/19/15 01/28/15 8 E

SUB-13-00016-SHT-200-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 to St. 

9+300
SHT S 06/19/14 07/19/14 06/30/14 11 B

SUB-13-00016-SHT-201-A Qualified Welder Resume and Certificates – Jihad Ghatasheh SHT P 06/22/14 07/22/14 06/22/14 0 A

SUB-13-00016-SHT-202-A Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 06/22/14 07/22/14 07/16/14 24 C

SUB-13-00016-SHT-202-B Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 07/22/14 08/21/14 07/24/14 2 C

SUB-13-00016-SHT-202-C Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 08/03/14 09/02/14 08/20/14 17 E

SUB-13-00016-SHT-202-D Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 11/10/14 12/10/14 11/12/14 2 B

SUB-13-00016-SHT-203-A Risk Management Program - 8" Halhul Network (Zaboud) SHT P 06/22/14 07/22/14 06/25/14 3 B

SUB-13-00016-SHT-204-A Shop Drawings: Retaining Wall from Sta.6+873 to Sta.6+950 LHS SHT S 06/23/14 07/23/14 07/17/14 24 E

SUB-13-00016-SHT-205-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 to St. 

3+900 
SHT S 06/24/14 07/24/14 07/02/14 8 B

SUB-13-00016-SHT-206-A
Shop Drawings: Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from 

Sta.3+555 to Sta.3+573 RHS 
SHT S 06/24/14 07/24/14 07/17/14 23 B

SUB-13-00016-SHT-207-A
Manufacturer "Bermad" sizing for Flow Control Valves – Amendment to Submittal No. 

SUB-13-00016-SHT-032-B
SHT M 06/25/14 07/25/14 07/10/14 15 B

SUB-13-00016-SHT-208-A Shop Drawings: Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS SHT S 06/26/14 07/26/14 07/21/14 25 B

SUB-13-00016-SHT-208-B
Shop Drawings: Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS - For Engineering 

Record
SHT S 02/03/15 03/05/15 02/10/15 7 B

SUB-13-00016-SHT-209-A
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' Zaboud 

Internal Network Water Pipeline
SHT S 06/26/14 07/26/14 07/15/14 19 B

SUB-13-00016-SHT-210-A Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 06/30/14 07/30/14 07/15/14 15 C

SUB-13-00016-SHT-210-B Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 11/06/14 12/06/14 11/11/14 5 C

SUB-13-00016-SHT-210-C Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 12/24/14 01/23/15 12/31/14 7 B

SUB-13-00016-SHT-210-D
Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 -For Engineering 

Record 
SHT M 01/21/15 02/20/15 02/01/15 11 A

SUB-13-00016-SHT-211-A Welders Performance Qualification Certificates and RT Test Report SHT P 07/06/14 08/05/14 07/10/14 4 B
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SUB-13-00016-SHT-211-B
Welders Performance Qualification Certificates and RT Test Report -For Engineering 

Record -RT Negative Films attached 
SHT P 08/07/14 09/06/14 08/21/14 14 B

SUB-13-00016-SHT-212-A
Shop Drawings: Retaining Wall from Sta.6+971.2 to Sta.6+990.57  LHS and from 

Sta.7+005.85 to Sta.7+020 LHS 
SHT S 07/07/14 08/06/14 07/20/14 13 E

SUB-13-00016-SHT-213-A Updated Construction Schedule and S-curve -June 30, 2014 SHT SCH 07/07/14 08/06/14 07/20/14 13 B

SUB-13-00016-SHT-214-A Traffic Control Plan for Al Arrub Water Networks SHT P 07/08/14 08/07/14 07/09/14 1 C

SUB-13-00016-SHT-214-B Traffic Control Plan for Al Arrub Water Networks SHT P 02/09/15 03/11/15 02/10/15 1 B

SUB-13-00016-SHT-215-A Shop Drawings: Structural and Mechanical Detail for Kharas Junction Chamber at 

Sta.9+028 
SHT S 07/14/14 08/13/14 07/27/14 13 C

SUB-13-00016-SHT-215-B
Shop Drawings: Structural and Mechanical Detail for Kharas Junction Chamber at 

Sta.9+028 
SHT S 08/13/14 09/12/14 08/18/14 5 B

SUB-13-00016-SHT-216-A
Welders Certificates and RT Test Results (G. Veeraswamy and D. Nagasatyanarayana) 

SHT P 07/10/14 08/09/14 07/22/14 12 B

SUB-13-00016-SHT-216-B
Welders Certificates and RT Test Results (G. Veeraswamy and D. Nagasatyanarayana)- 

For Engineering Record- RT Negative films included
SHT P 07/16/14 08/15/14 07/22/14 6 A

SUB-13-00016-SHT-217-A Traffic Control Plan for Al Nabi Younes Intersection SHT P 07/10/14 08/09/14 07/15/14 5 B

SUB-13-00016-SHT-218-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to Sta.4+950 

SHT S 07/13/14 08/12/14 08/04/14 22 C

SUB-13-00016-SHT-218-B
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to Sta.4+950 

SHT S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00016-SHT-218-C
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to Sta.4+950 

SHT S 08/31/14 09/30/14 09/04/14 4 B

SUB-13-00016-SHT-219-A
Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at Sta.0+620 

& ARV Valve Chamber @ Sta.0+743 
SHT S 07/15/14 08/14/14 08/05/14 21 C

SUB-13-00016-SHT-219-B
Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at Sta.0+620 

& ARV Valve Chamber @ Sta.0+743 
SHT S 09/01/14 10/01/14 09/11/14 10 B

SUB-13-00016-SHT-220-A
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.8+240 to 

Sta.9+060
SHT S 07/15/14 08/14/14 08/10/14 26 E

SUB-13-00016-SHT-221-A
Video recording for Internal mortar cement lining repair of installed 30" pipes from St. 

1+190.60 to St. 0+594.39.
SHT P 07/16/14 08/15/14 07/27/14 11 C

SUB-13-00016-SHT-221-B
Video recording for Internal mortar cement lining repair of installed 30" pipes from St. 

1+190.60 to St. 0+594.39
SHT P 02/09/15 03/11/15 02/15/15 6 B

SUB-13-00016-SHT-222-A
Structural and Mechanical detail For Washout Chamber For 30''*10'' at Sta.7+223& 

Washout Chamber For 6''*3'' at Sta.7+230 SHT S 07/20/14 08/19/14 08/04/14 15 C

SUB-13-00016-SHT-222-B
Structural and Mechanical detail For Washout Chamber For 30''*10'' at Sta.7+223& 

Washout Chamber For 6''*3'' at Sta.7+230 SHT S 03/12/15 04/11/15 03/19/15 7 E

SUB-13-00016-SHT-223-A  JMF for asphalt wearing ¾” -Roots- Co SHT M 07/20/14 08/19/14 07/24/14 4 A

SUB-13-00016-SHT-224-A
Concrete Ready-Mix Design Class B35-Size 20 mm-Al A'abed Concrete Ready-Mix 

Plant
SHT M 07/24/14 08/23/14 08/05/14 12 B

SUB-13-00016-SHT-225-A
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection Chamber 

@ Sta.0+155
SHT S 07/24/14 08/23/14 08/12/14 19 C
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SUB-13-00016-SHT-225-B
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection Chamber 

@ Sta.1+280
SHT S 08/26/14 09/25/14 09/03/14 8 C

SUB-13-00016-SHT-225-C
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection Chamber 

@ Sta.1+280
SHT S 09/16/14 10/16/14 10/02/14 16 C

SUB-13-00016-SHT-225-D
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection Chamber 

@ Sta.1+280
SHT S 10/16/14 11/15/14 10/22/14 6 B

SUB-13-00016-SHT-225-E
Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection Chamber 

@ Sta.1+280 -For Engineering Record 
SHT S 10/23/14 11/22/14 10/28/14 5 B

SUB-13-00016-SHT-226-A Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. SHT M 07/24/14 08/23/14 08/14/14 21 C

SUB-13-00016-SHT-226-B Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. SHT M 09/23/14 10/23/14 09/25/14 2 E

SUB-13-00016-SHT-227-A Updated Construction Schedule and S-curve -July 31,2014 SHT SCH 08/07/14 09/06/14 08/19/14 12 B

SUB-13-00016-SHT-228-A
Procedure Qualification Record  (PQR )and  Welding Procedure Specification  (WPS) 

SHT P 08/14/14 09/13/14 08/28/14 14 C

SUB-13-00016-SHT-228-B
Procedure Qualification Record  (PQR )and  Welding Procedure Specification  (WPS) 

SHT P 09/03/14 10/03/14 09/15/14 12 B

SUB-13-00016-SHT-229-A Precast water manhole SHT M 08/17/14 09/16/14 09/01/14 15 D

SUB-13-00016-SHT-229-B Precast water manhole SHT M 09/04/14 10/04/14 09/09/14 5 B

SUB-13-00016-SHT-230-A
Shop Drawings: Water : Plan , Profile and Typical section from Sta.9+090 to Sta.9+450 -

Deer Sha'ar Main pipeline -New Alignment for water pipe line
SHT S 08/17/14 09/16/14 09/09/14 23 B

SUB-13-00016-SHT-231-A
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.7+500 to Sta.8+700

SHT S 08/24/14 09/23/14 08/28/14 4 C

SUB-13-00016-SHT-231-B
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.7+500 to Sta.8+700

SHT S 09/04/14 10/04/14 09/09/14 5 C

SUB-13-00016-SHT-231-C
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.7+500 to Sta.8+700

SHT S 01/21/15 02/20/15 01/25/15 4 B

SUB-13-00016-SHT-232-A Welders Performance Qualification No.214149 (Kapanthi Srinivas) SHT P 08/24/14 09/23/14 09/04/14 11 C

SUB-13-00016-SHT-232-B Welders Performance Qualification No.214149 (Kapanthi Srinivas) SHT P 09/09/14 10/09/14 09/15/14 6 A

SUB-13-00016-SHT-233-A
Steel Manhole Cover for Storm System and Water System - KURDIEH & SONS LTD 

SHT M 08/28/14 09/27/14 09/24/14 27 B

SUB-13-00016-SHT-234-A Ball Valve-Tyco F120 for Pressure Gauge SHT M 08/28/14 09/27/14 09/03/14 6 B

SUB-13-00016-SHT-235-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.4+950 to Sta.6+000 

SHT S 08/31/14 09/30/14 09/15/14 15 B

SUB-13-00016-SHT-236-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 3+900 to St. 

4+950 
SHT S 09/01/14 10/01/14 09/04/14 3 B

SUB-13-00016-SHT-237-A Updated Construction Schedule and S-curve -August 31,2014 SHT SCH 09/07/14 10/07/14 09/22/14 15 B

SUB-13-00016-SHT-238-A Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at Sta.1+530 

and Washout Chamber at Sta.2+230 & ARV Valve Chamber at Sta.1+942 

SHT S 09/07/14 10/07/14 09/15/14 8 B

SUB-13-00016-SHT-239-A Storm Water Pipes - Trust for Concrete Industries Company SHT M 12/08/14 01/07/15 12/18/14 10 C

SUB-13-00016-SHT-239-B Storm Water Pipes - Trust for Concrete Industries Company SHT M 03/17/15 04/16/15 03/18/15 1 E

SUB-13-00016-SHT-240-A Fasteners- TorqBolt Inc. SHT M 09/09/14 10/09/14 09/15/14 6 B

SUB-13-00016-SHT-241-A Pre-cast hand hole manhole for 2" gate valve- Adassi Co. SHT M 09/09/14 10/09/14 09/25/14 16 E
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SUB-13-00016-SHT-242-A Adjustable support for pipes & Fittings inside chambers. SHT M 09/11/14 10/11/14 09/15/14 4 B

SUB-13-00016-SHT-243-A
Traffic Control Plan for Al Nabi Younes Intersection 6'' & 8'' from Sta.0+000 to 

Sta.1+300
SHT P 09/11/14 10/11/14 09/22/14 11 B

SUB-13-00016-SHT-244-A Traffic Control Plan from Sta.4+220 to Sta.5+500 SHT S 09/11/14 10/11/14 09/22/14 11 B

SUB-13-00016-SHT-245-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 7+500 to St. 

8+700
SHT S 09/11/14 10/11/14 09/18/14 7 B

SUB-13-00016-SHT-246-A Traffic Control Plan from Sta.7+500 to Sta.9+100 SHT P 09/11/14 10/11/14 09/11/14 0 B

SUB-13-00016-SHT-247-A
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 to 

Sta.8+240
SHT S 09/17/14 10/17/14 09/29/14 12 C

SUB-13-00016-SHT-247-B
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 to 

Sta.8+240
SHT S 10/22/14 11/21/14 10/26/14 4 C

SUB-13-00016-SHT-247-C
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+950 to 

Sta.8+240
SHT S 11/02/14 12/02/14 11/10/14 8 B

SUB-13-00016-SHT-248-A Shop Drawings: Structural and Mechanical Detail for Washout Chamber at Sta.A0+620 

, Washout at Sta.A1+530 and Washout at Sta.A2+230

SHT S 09/20/14 10/20/14 09/30/14 10 B

SUB-13-00016-SHT-249-A Steel pipes-Tzinorot -16", 20" and 24" SHT M 09/20/14 10/20/14 09/21/14 1 B

SUB-13-00016-SHT-250-A Shop Drawings: Retaining Wall from Sta.4+345 to Sta.4+365  RHS SHT S 09/21/14 10/21/14 09/30/14 9 B

SUB-13-00016-SHT-251-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 4+950 to St. 

6+000
SHT S 09/23/14 10/23/14 10/02/14 9 B

SUB-13-00016-SHT-252-A

Shop Drawing: Structural and Mechanical detail For ARV Chamber @

Sta.2+782& ARV Chamber @Sta.3+303& ARV Chamber @Sta.3+745&Washout 

Chamber @Sta.2+857

SHT S 09/28/14 10/28/14 10/16/14 18 C

SUB-13-00016-SHT-252-B

Shop Drawing: Structural and Mechanical detail For ARV Chamber @

Sta.2+782& ARV Chamber @Sta.3+303& ARV Chamber @Sta.3+745&Washout 

Chamber @Sta.2+857

SHT S 10/29/14 11/28/14 11/05/14 7 B

SUB-13-00016-SHT-253-A
Shop Drawing: Structural and Mechanical detail For ALAROUB CAMP Connection @ 

Sta.0+020
SHT S 09/28/14 10/28/14 10/16/14 18 C

SUB-13-00016-SHT-253-B
Shop Drawing: Structural and Mechanical detail For ALAROUB CAMP Connection @ 

Sta.0+020
SHT S 10/23/14 11/22/14 10/29/14 6 B

SUB-13-00016-SHT-254-A Shop Drawing: Structural & Mechanical Detail For Al Aroub- 75mm 

Washout@Sta.0+537&50mmWashout@Sta.0+540&100mm Gate Valve @ Sta.0+710

SHT S 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-255-A
Shop Drawing: Structural & Mechanical Detail For Al Aroub-  Gate Valve @ 

Sta.0+584&Gate Valve @ Sta.1+214
SHT S 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-256-A Manholes Rungs-Eyar Plast Ltd Co. SHT M 09/28/14 10/28/14 10/16/14 18 B

SUB-13-00016-SHT-257-A
Shop Drawings: Water : Plan , Profile and Typical section from Sta.0+100 to Sta.0+725 -

Al Nabi Younis Water Pipeline(8'')
SHT S 09/29/14 10/29/14 10/13/14 14 C

SUB-13-00016-SHT-257-B
Shop Drawings: Water : Plan , Profile and Typical section from Sta.0+100 to Sta.0+725 -

Al Nabi Younis Water Pipeline(8'')
SHT S 10/16/14 11/15/14 10/20/14 4 B

SUB-13-00016-SHT-258-A
Shop Drawing: Structural & Mechanical Detail For Washout at Sta.5+894 , Washout at 

Sta.7+192 and Washout at Sta.10+600
SHT S 09/30/14 10/30/14 10/16/14 16 C
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SUB-13-00016-SHT-258-B
Shop Drawing: Structural & Mechanical Detail For Washout at Sta.5+894 , Washout at 

Sta.7+192 and Washout at Sta.10+600
SHT S 01/15/15 02/14/15 02/02/15 18 C

SUB-13-00016-SHT-258-C
Shop Drawing: Structural & Mechanical Detail For Washout at Sta.5+894 , Washout at 

Sta.7+192 and Washout at Sta.10+600
SHT S 02/15/15 03/17/15 02/23/15 8 B

SUB-13-00016-SHT-258-D
Shop Drawing: Structural & Mechanical Detail For Washout at Sta.5+894 , Washout at 

Sta.7+192 and Washout at Sta.10+600 - For Engineering Record 
SHT S 03/01/15 03/31/15 03/12/15 11 B

SUB-13-00016-SHT-259-A
Shop Drawings: Structural and Mechanical Detail for ARV Chamber at Sta.4+082 ,W.O 

Chamber at Sta.4+593 , ARV Chamber at Sta.4+991 , ARV Chamber at Sta.5+607 , 

ARV Chamber at Sta.6+040 and ARV Chamber at Sta.6+600-Deer Sha'ar Main Pipeline 

SHT S 10/02/14 11/01/14 10/20/14 18 C

SUB-13-00016-SHT-259-B
Shop Drawings: Structural and Mechanical Detail for ARV Chamber at Sta.4+082 ,W.O 

Chamber at Sta.4+593 , ARV Chamber at Sta.4+991 , ARV Chamber at Sta.5+607 , 

ARV Chamber at Sta.6+040 and ARV Chamber at Sta.6+600-Deer Sha'ar Main Pipeline 

SHT S 10/29/14 11/28/14 11/05/14 7 B

SUB-13-00016-SHT-260-A
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection Chamber 

at Sta.3+485 
SHT S 10/02/14 11/01/14 10/16/14 14 C

SUB-13-00016-SHT-260-B
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection Chamber 

at Sta.3+485 
SHT S 10/23/14 11/22/14 10/29/14 6 B

SUB-13-00016-SHT-260-C
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Connection Chamber 

at Sta.3+485 -For Engineering Record 
SHT S 11/30/14 12/30/14 12/10/14 10 B

SUB-13-00016-SHT-261-A Bolts and Nuts Sample - Torq Bolt Inc. SHT M 10/12/14 11/11/14 10/16/14 4 B

SUB-13-00016-SHT-262-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.6+000 to Sta.6+780

SHT S 10/12/14 11/11/14 11/11/14 30 B

SUB-13-00016-SHT-262-B
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.6+000 to Sta.6+780 - 

For Engineering Record 
SHT S 11/19/14 12/19/14 12/10/14 21 B

SUB-13-00016-SHT-262-C
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.6+000 to Sta.6+780 - 

For Engineering Record 
SHT S 12/18/14 01/17/15 12/23/14 5 B

SUB-13-00016-SHT-263-A

Shop Drawings: Structural and Mechanical Detail for 200 mm Gate Valve at Sta.2+781 , 

75mm Washout Chamber at Sta.2+858 , 75mm ARV Chamber at Sta.3+301 , Two 200 

mm combined Gate Valve at Sta.3+490 and 75mm ARV Chamber at Sta.3+743 -Deer 

Sha'ar Main Pipeline 

SHT S 10/12/14 11/11/14 10/20/14 8 C

SUB-13-00016-SHT-263-B

Shop Drawings: Structural and Mechanical Detail for 200 mm Gate Valve at Sta.2+781 , 

75mm Washout Chamber at Sta.2+858 , 75mm ARV Chamber at Sta.3+301 , Two 200 

mm combined Gate Valve at Sta.3+490 and 75mm ARV Chamber at Sta.3+743 -Deer 

Sha'ar Main Pipeline 

SHT S 10/30/14 11/29/14 11/11/14 12 B

SUB-13-00016-SHT-264-A Updated Construction Schedule and S-curve -September 30,2014 SHT SCH 10/12/14 11/11/14 10/16/14 4 B

SUB-13-00016-SHT-265-A Traffic Control Plan from Sta.2+800 to Sta.4+200 –Beit Ummar -30’’ Main Pipeline SHT P 10/13/14 11/12/14 10/15/14 2 B

SUB-13-00016-SHT-266-A
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Flow Monitoring 

Chamber  at Sta.4+625 
SHT S 10/20/14 11/19/14 11/02/14 13 C

SUB-13-00016-SHT-266-B
Shop Drawings: Structural and Mechanical Detail for Beit Ummar Flow Monitoring 

Chamber  at Sta.4+625 
SHT S 01/04/15 02/03/15 01/19/15 15 B

SUB-13-00016-SHT-267-A Updated Dilapidation Survey for Al Nabi Younis Networks SHT P 10/20/14 11/19/14 10/26/14 6 B

SUB-13-00016-SHT-268-A Updated Risk Management  Program for Al Nabi Younis Networks SHT P 10/20/14 11/19/14 10/26/14 6 B
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SUB-13-00016-SHT-269-A
Electromagnetic flow meter at Halhaul Reservoir- Siemens-MAG 3100 –BOQ items 

4.2.6, 9.1.1, 9.1.2, 9.1.3
SHT M 10/27/14 11/26/14 10/29/14 2 B

SUB-13-00016-SHT-270-A
Shop Drawings: Water : Plan,  Profile and Typical Section from Sta.-0+036 to 

Sta.0+140 
SHT S 10/29/14 11/28/14 11/12/14 14 B

SUB-13-00016-SHT-270-B
Shop Drawings: Water:  Plan ,Profile and Typical Section from Sta.-0+023 to Sta.0+140 

-For Engineering Record 
SHT S 02/01/15 03/03/15 02/25/15 24 B

SUB-13-00016-SHT-271-A Flexible electrical conduit SHT M 10/29/14 11/28/14 11/24/14 26 B

SUB-13-00016-SHT-272-A Lighting Pole- Amria lighting – BOQ item 5.05 SHT M 10/30/14 11/29/14 11/24/14 25 C

SUB-13-00016-SHT-273-A
Shop Drawings: Water 6'' : Plan , Profile and Typical Section from Sta.0+000 to 

Sta.0+810 - Al Nabi Younis Water Pipeline 
SHT S 11/03/14 12/03/14 11/06/14 3 B

SUB-13-00016-SHT-274-A Manholes Rungs-Sample SHT M 11/05/14 12/05/14 11/24/14 19 C

SUB-13-00016-SHT-274-B Manholes Rungs-Sample SHT M 12/24/14 01/23/15 01/05/15 12 B

SUB-13-00016-SHT-275-A Updated Construction Schedule and S-curve -October 31,2014 SHT SCH 11/09/14 12/09/14 11/17/14 8 B

SUB-13-00016-SHT-276-A Electrical cables for lighting poles –BOQ item No. 5.05 SHT M 11/09/14 12/09/14 11/12/14 3 B

SUB-13-00016-SHT-277-A Street luminaries-lamp and accessories -BOQ item No. 5.05 SHT M 11/09/14 12/09/14 11/12/14 3 B

SUB-13-00016-SHT-278-A Blow-off strainer ball valve -BOQ items 4.2.1 to 4.2.7 SHT M 11/09/14 12/09/14 11/11/14 2 B

SUB-13-00016-SHT-279-A Butterfly valve-Raphael-BTF -BOQ items 4.2.6, 4.2.5, 4.6.2 SHT M 11/12/14 12/12/14 11/19/14 7 C

SUB-13-00016-SHT-279-B Butterfly valve-Raphael-BTF -BOQ items 4.2.6, 4.2.5, 4.6.2 SHT M 12/04/14 01/03/15 12/09/14 5 B

SUB-13-00016-SHT-280-A
Gate Valve-Raphael TRL, PN 16-DN 80& DN 100 - BOQ items 4.1.4, 4.2.4, 4.2.5, 

4.4.5,4.4.6 , 4.6.3 , 4.6.4
SHT M 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-281-A
Shop Drawings: Stone Walls from Sta.4+335 to Sta.4+343 RHS , from Sta.4+370 to 

Sta.4+379 RHS , from Sta.4+386 to Sta.4+401 RHS, from Sta.4+404 to Sta.4+480 RHS, 

from Sta.4+483 to Sta.4+491 RHS and from Sta.4+498 to Sta.4+520 RHS

SHT S 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-282-A
Shop Drawings : Stone Walls from Sta.4+440 to Sta.4+475 LHS , from Sta.4+478 to 

Sta.4+505 LHS and from Sta.4+509 to Sta.4+640 LHS 
SHT S 11/12/14 12/12/14 11/19/14 7 B

SUB-13-00016-SHT-283-A Shop Drawings: Retaining Wall from Sta.4+422 to Sta.4+440 LHS SHT S 11/12/14 12/12/14 11/24/14 12 C

SUB-13-00016-SHT-283-B Shop Drawings: Retaining Wall from Sta.4+422 to Sta.4+440 LHS SHT S 12/01/14 12/31/14 12/14/14 13 B

SUB-13-00016-SHT-284-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+000 to St. 

6+780
SHT S 11/27/14 12/27/14 12/08/14 11 B

SUB-13-00016-SHT-285-A Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection Chamber 

@ Sta.1+280 -Amendment to Submittal No. : SUB-13-00016-SHT-225-E

SHT S 11/30/14 12/30/14 12/03/14 3 B

SUB-13-00016-SHT-285-B

Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection Chamber 

@ Sta.1+280 -Amendment to Submittal No. : SUB-13-00016-SHT-225-E - For 

Engineering Record 

SHT S 12/14/14 01/13/15 12/17/14 3 B

SUB-13-00016-SHT-286-A
Shop Drawings: Structural and Mechanical detail for 6'' ARV Chamber at Sta.8+400 , 6'' 

ARV Chamber at Sta.8+878 and 10'' ARV Chamber at Sta.9+210 
SHT S 11/30/14 12/30/14 12/22/14 22 B

SUB-13-00016-SHT-287-A
Shop Drawings: Road :Plan , Profile and Cross Section from Sta.6+150 to Sta.6+850 

SHT S 12/02/14 01/01/15 12/11/14 9 C

SUB-13-00016-SHT-287-B
Shop Drawings: Road :Plan , Profile and Cross Section from Sta.6+150 to Sta.6+850 

SHT S 12/16/14 01/15/15 12/21/14 5 B
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SUB-13-00016-SHT-288-A
Shop Drawings: Water 3'' : Plan , Profile and Typical section from Sta.0+000 to 

Sta.0+385 -Al Hawawer Water Pipeline 
SHT S 12/03/14 01/02/15 12/17/14 14 C

SUB-13-00016-SHT-288-B
Shop Drawings: Water 3'' : Plan , Profile and Typical section from Sta.0+000 to 

Sta.0+385 -Al Hawawer Water Pipeline 
SHT S 12/24/14 01/23/15 12/28/14 4 B

SUB-13-00016-SHT-289-A
Shop Drawings: Structural and Mechanical Detail for Washout Chamber at Sta.2+857 -

As per CMC comments on Submittal No. SUB-13-00016-SHT-252-B
SHT S 12/03/14 01/02/15 12/16/14 13 B

SUB-13-00016-SHT-289-B

Shop Drawings: Structural and Mechanical Detail for Washout Chamber at Sta.2+857 -

As per CMC comments on Submittal No. SUB-13-00016-SHT-252-B- For Engineering 

Record 

SHT S 02/11/15 03/13/15 02/23/15 12 B

SUB-13-00016-SHT-290-A
Traffic Control Plan for Al Nabi Younes Intersection 4''  from Sta.0+000 to Sta.0+600

SHT P 12/09/14 01/08/15 12/14/14 5 B

SUB-13-00016-SHT-291-A Dilapidation Survey for Al Ramooz -Al Nabi Younis 4'' Network SHT P 12/08/14 01/07/15 12/09/14 1 B

SUB-13-00016-SHT-292-A  Risk Management  Program for Al Ramooz -Al Nabi Younis 4'' Network SHT P 12/08/14 01/07/15 12/09/14 1 B

SUB-13-00016-SHT-293-A Concrete curing compound material SHT M 12/08/14 01/07/15 12/11/14 3 B

SUB-13-00016-SHT-294-A Pressure Gauge-Wika SHT M 12/08/14 01/07/15 12/18/14 10 B

SUB-13-00016-SHT-295-A Updated Construction Schedule and S-curve -November 30,2014 SHT SCH 12/08/14 01/07/15 12/22/14 14 B

SUB-13-00016-SHT-296-A New source of Bedding materials ( Somsom) SHT M 12/10/14 01/09/15 12/11/14 1 B

SUB-13-00016-SHT-297-A
Shop Drawings: Structural and Mechanical Detail for: Beit Ummar Connection & 

Washout at Sta.2+290 –and Al Aroub Connection at Sta.0+204
SHT S 12/11/14 01/10/15 12/24/14 13 C

SUB-13-00016-SHT-297-B
Shop Drawings: Structural and Mechanical Detail for: Beit Ummar Connection & 

Washout at Sta.2+290 –and Al Aroub Connection at Sta.0+204
SHT S 01/04/15 02/03/15 01/17/15 13 B

SUB-13-00016-SHT-298-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.9+415 to 

Sta.10+730 
SHT S 12/11/14 01/10/15 12/30/14 19 C

SUB-13-00016-SHT-298-B
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.9+415 to 

Sta.10+730 
SHT S 01/05/15 02/04/15 01/22/15 17 B

SUB-13-00016-SHT-298-C
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.9+415 to 

Sta.10+730 - For Engineering Record 
SHT S 01/27/15 02/26/15 01/28/15 1 B

SUB-13-00016-SHT-299-A Washout Flap Valve-ARI - BOQ items 4.6.1, 4.6.2, 4.6.3,4.6.4 &4.6.5 SHT M 12/11/14 01/10/15 12/18/14 7 B

SUB-13-00016-SHT-300-A  6” high density Poly-Ethylene Pipes -Palestine Plastic Industries Co. SHT M 12/14/14 01/13/15 12/18/14 4 B

SUB-13-00016-SHT-301-A 400 mm UPVC pipes SN 8 - Royal Co. to be used in item 4.01.a SHT M 12/15/14 01/14/15 12/24/14 9 B

SUB-13-00016-SHT-302-A Storm water pipes- PCP factory SHT M 12/17/14 01/16/15 12/24/14 7 B

SUB-13-00016-SHT-303-A
Shop Drawings: Storm Water : Plan , Profile and Typical Details from Sta.7+180 to 

Sta.7+240 and from Sta.7+300 to Sta.7+345 
SHT S 12/18/14 01/17/15 12/30/14 12 C

SUB-13-00016-SHT-303-B
Shop Drawings: Storm Water : Plan , Profile and Typical Details from Sta.7+180 to 

Sta.7+240 and from Sta.7+300 to Sta.7+345 
SHT S 01/06/15 02/05/15 01/12/15 6 B

SUB-13-00016-SHT-304-A A second third party source for Radiography and ultrasound testing SHT P 12/21/14 01/20/15 12/22/14 1 A

SUB-13-00016-SHT-305-A Curb inlet for Sidewalk from Al Waleed Co. SHT M 12/24/14 01/23/15 01/12/15 19 B

SUB-13-00016-SHT-306-A Cover for Storm water SHT M 12/24/14 01/23/15 01/12/15 19 B

SUB-13-00016-SHT-307-A Dilapidation Survey for the new alignment from Sta.9+400 to 12+000 SHT P 12/24/14 01/23/15 01/04/15 11 B

SUB-13-00016-SHT-308-A Risk Management  Program for  the new alignment from Sta.9+400 to 12+000 SHT P 12/24/14 01/23/15 01/04/15 11 B

SUB-13-00016-SHT-309-A Traffic Control Plan from Sta.6+280 to Sta.6+820-Deer Shaar Main Pipeline SHT P 12/28/14 01/27/15 01/04/15 7 B

SUB-13-00016-SHT-310-A UT test results for four joints performed by Gabi Shoef SHT P 12/29/14 01/28/15 01/11/15 13 A
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SUB-13-00016-SHT-311-A Nitocote EP405 -Coating material Epoxy non coated pipes SHT M 12/29/14 01/28/15 01/04/15 6 E

SUB-13-00016-SHT-312-A
Traffic Control Plan from Sta.0+000 to Sta.0+400 for 3' Al Hawawer Water Pipeline 

SHT P 12/29/14 01/28/15 01/04/15 6 B

SUB-13-00016-SHT-313-A
Shop Drawings: Structural and Mechanical Detail for Karmi Tzure Connection Chamber 

at Sta.6+240 
SHT S 12/29/14 01/28/15 01/17/15 19 C

SUB-13-00016-SHT-313-B
Shop Drawings: Structural and Mechanical Detail for Karmi Tzure Connection Chamber 

at Sta.6+240 
SHT S 01/21/15 02/20/15 02/02/15 12 B

SUB-13-00016-SHT-314-A Shop Drawings: Retaining Wall from Sta.3+150 to Sta.3+205 RHS SHT S 12/31/14 01/30/15 01/19/15 19 C

SUB-13-00016-SHT-314-B Shop Drawings: Retaining Wall from Sta.3+150 to Sta.3+220 RHS SHT S 01/26/15 02/25/15 02/08/15 13 B

SUB-13-00016-SHT-315-A Power and Control cables -BOQ item No. 9.5 SHT M 12/31/14 01/30/15 01/11/15 11 C

SUB-13-00016-SHT-316-A
Qualification for electrical and instrumentation supplier- IC Systems Co ltd, For 

Industrial Control Systems
SHT P 01/04/15 02/03/15 01/11/15 7 A

SUB-13-00016-SHT-317-A
Shop Drawings: Structural & Mechanical Detail for: Connection to existing MD10 at 

Sta.3+780, 2'' ARV at Sta.4+082 and W.O & G.V @ Sta.4+590 
SHT S 01/04/15 02/03/15 01/19/15 15 B

SUB-13-00016-SHT-318-A Updated Construction Schedule and S-Curve- December 31,2014 SHT SCH 01/06/15 02/05/15 01/21/15 15 B

SUB-13-00016-SHT-319-A
Shop Drawings : Structural and Mechanical Detail for 100mm G.V at Sta.6+820 , 75mm 

ARV at Sta.8+397 and 75mm ARV at Sta.9+210
SHT S 01/14/15 02/13/15 01/17/15 3 B

SUB-13-00016-SHT-320-A Halhaul Tank electrical panel –BOQ item No. 9.4 SHT M 01/13/15 02/12/15 02/04/15 22 C

SUB-13-00016-SHT-320-B Halhaul Tank electrical panel –B.O.Q item No.:  9.4 and VO-4.61 SHT M 06/03/15 07/03/15 06/22/15 19 B

SUB-13-00016-SHT-320-C
Halhaul Tank electrical panel –B.O.Q item No.:  9.4 and VO-4.61-For Engineering 

Record
SHT M 07/06/15 08/05/15 07/13/15 7 B

SUB-13-00016-SHT-321-A Drainage manhole and Catch Basin –PCP Co.- BOQ items 4.02.a and  4.03.a SHT M 01/18/15 02/17/15 01/28/15 10 B

SUB-13-00016-SHT-322-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.10+730 to 

Sta.11+610 
SHT S 01/18/15 02/17/15 01/25/15 7 C

SUB-13-00016-SHT-322-B
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.10+730 to 

Sta.11+610 
SHT S 01/28/15 02/27/15 02/01/15 4 B

SUB-13-00016-SHT-323-A
Structural and Mechanical detail for Halhul Main Connection Chamber and Halhul 

Connection to Existing at Sta.8+890  
SHT S 01/18/15 02/17/15 02/01/15 14 C

SUB-13-00016-SHT-323-B
Structural and Mechanical detail for Halhul Main Connection Chamber and Halhul 

Connection to Existing at Sta.8+890  
SHT S 02/16/15 03/18/15 02/23/15 7 C

SUB-13-00016-SHT-323-C
Structural and Mechanical detail for Halhul Main Connection Chamber and Halhul 

Connection to Existing at Sta.8+890  
SHT S 03/01/15 03/31/15 03/18/15 17 B

SUB-13-00016-SHT-324-A Bladder Surge Tank -Wessels - BOQ item No. 8.1 SHT M 01/18/15 02/17/15 01/25/15 7 B

SUB-13-00016-SHT-324-B Bladder Surge Tank -Wessels - BOQ item No. 8.1 -For Engineering Record SHT M 02/24/15 03/26/15 03/09/15 13 B

SUB-13-00016-SHT-325-A Dilapidation Survey for Al Hawawer 3'' Network SHT P 01/21/15 02/20/15 01/22/15 1 B

SUB-13-00016-SHT-326-A AVROT - Paladex Pipe SHT M 01/21/15 02/20/15 01/26/15 5 B

SUB-13-00016-SHT-327-A
Shop Drawings: Structural and Mechanical detail for Halhul Reservoir Flow Monitoring 

Chamber at Sta.11+930 
SHT S 01/22/15 02/21/15 01/29/15 7 C

SUB-13-00016-SHT-327-B
Shop Drawings: Structural and Mechanical detail for Halhul Reservoir Flow Monitoring 

Chamber at Sta.11+900 
SHT S 02/09/15 03/11/15 02/16/15 7 B

SUB-13-00016-SHT-328-A
Shop Drawings: Structural & Mechanical Detail for :10'' Indirect Washout at Sta.9+600, 

6'' Indirect ARV at Sta.9+680 and 6'' Indirect ARV at Sta. 10+460 
SHT S 01/28/15 02/27/15 02/09/15 12 B

SUB-13-00016-SHT-329-A Electrical panel for water metering chambers – BOQ items 4.2.1 to 4.2.7 SHT M 01/29/15 02/28/15 02/09/15 11 B
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SUB-13-00016-SHT-330-A Revised Construction Schedule & S-Curve - (January 31, 2015) SHT SCH 02/03/15 03/05/15 02/25/15 22 C

SUB-13-00016-SHT-330-B Revised Construction Schedule & S-Curve - (January 31, 2015) SHT SCH 03/01/15 03/31/15 03/18/15 17 B

SUB-13-00016-SHT-331-A
Shop Drawings: Stone Wall from Sta.7+425 to Sta.7+430 RHS - As per CMC comments 

on Submittal No. (SUB-13-00016-SHT-199-B )
SHT S 02/04/15 03/06/15 02/18/15 14 C

SUB-13-00016-SHT-332-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.11+610 to 

Sta.12+000 
SHT S 02/09/15 03/11/15 02/18/15 9 C

SUB-13-00016-SHT-332-B
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.11+610 to 

Sta.12+000 
SHT S 03/03/15 04/02/15 03/23/15 20 C

SUB-13-00016-SHT-332-C
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.11+610 to 

Sta.12+000 
SHT S 03/31/15 04/30/15 04/23/15 23 B

SUB-13-00016-SHT-332-D
Revised Shop Drawings: Water : Plan , Profile and Typical Section from Sta.11+610 to 

Sta.12+000 
SHT S 05/19/15 06/18/15 05/31/15 12 B

SUB-13-00016-SHT-333-A
Material source of Crushed Limestone Aggregates (Somsom Size) from Al Rajabei 

Crusher Plant 
SHT M 02/09/15 03/11/15 02/10/15 1 B

SUB-13-00016-SHT-334-A
Material source of Crushed Limestone Aggregates (Somsom Size) from Al Halayqa 

Crusher Plant 
SHT M 02/09/15 03/11/15 02/10/15 1 B

SUB-13-00016-SHT-335-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 9+400 to St. 

10+700
SHT S 02/09/15 03/11/15 02/15/15 6 B

SUB-13-00016-SHT-336-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 10+700 to St. 

11+610
SHT S 02/09/15 03/11/15 02/15/15 6 B

SUB-13-00016-SHT-337-A
Shop Drawings: Structural and Mechanical Detail for Connection to Existing for Zaboud  

Sta.1+111
SHT S 02/11/15 03/13/15 02/16/15 5 C

SUB-13-00016-SHT-337-B
Shop Drawings: Structural and Mechanical Detail for Connection to Existing for Zaboud  

Sta.1+133
SHT S 03/09/15 04/08/15 03/15/15 6 C

SUB-13-00016-SHT-337-C
Shop Drawings: Structural and Mechanical Detail for Connection to Existing for Zaboud  

Sta.1+133
SHT S 03/22/15 04/21/15 03/29/15 7 B

SUB-13-00016-SHT-338-A
Shop Drawings: Structural and Mechanical Detail for Connection to Existing for 

Shahera  Sta.1+111
SHT S 02/11/15 03/13/15 02/16/15 5 C

SUB-13-00016-SHT-338-B
Shop Drawings: Structural and Mechanical Detail for Connection to Existing for 

Shahera  Sta.1+111
SHT S 02/19/15 03/21/15 02/23/15 4 B

SUB-13-00016-SHT-339-A
Shop Drawings: Structural and Mechanical Detail for Al Nabi Younis Gate Valve and 

Washout at Sta. 0+815 
SHT S 02/11/15 03/13/15 02/16/15 5 B

SUB-13-00016-SHT-340-A
Shop Drawings: Structural and Mechanical Detail for 75mm Washout at Shahera 

Sta.0+557
SHT S 02/11/15 03/13/15 02/16/15 5 B

SUB-13-00016-SHT-341-A
Shop Drawings: Structural and Mechanical Detail for Al Nabi Younis Connection to 

Existing at Sta.0+000
SHT S 02/11/15 03/13/15 02/16/15 5 C

SUB-13-00016-SHT-341-B
Shop Drawings: Structural and Mechanical Detail for Al Nabi Younis Connection to 

Existing at Sta.0+000
SHT S 02/19/15 03/21/15 03/08/15 17 B

SUB-13-00016-SHT-342-A
Shop Drawings: Structural and Mechanical Detail for Al Nabi Younis Connection to 

Existing at Sta.0+780
SHT S 02/11/15 03/13/15 02/16/15 5 B

SUB-13-00016-SHT-343-A Traffic Control Plan from Sta.9+400 to Sta. 12+007 SHT P 02/11/15 03/13/15 02/16/15 5 B
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SUB-13-00016-SHT-344-A

Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+940 to 

Sta.8+570- As per Site Memo No. SM-13-00016-E-C-041- Amendment to Submittal 

No. SUB-13-00016-SHT-247-C

SHT S 02/17/15 03/19/15 02/26/15 9 C

SUB-13-00016-SHT-344-B

Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.7+940 to 

Sta.8+570- As per Site Memo No. SM-13-00016-E-C-041- Amendment to Submittal 

No. SUB-13-00016-SHT-247-C

SHT S 03/05/15 04/04/15 03/10/15 5 B

SUB-13-00016-SHT-345-A
Shop Drawings: Structural and Mechanical detail for: 6'' Indirect ARV at Sta.11+210 

and 10'' Indirect W.O. at Sta.11+390 
SHT S 02/17/15 03/19/15 02/25/15 8 C

SUB-13-00016-SHT-345-B
Shop Drawings: Structural and Mechanical detail for: 6'' Indirect ARV at Sta.11+210 

and 10'' Indirect W.O. at Sta.11+390 
SHT S 03/08/15 04/07/15 03/24/15 16 B

SUB-13-00016-SHT-346-A
Shop Drawings: Structural and Mechanical Detail for Halhul Reservoir Connection  at 

Sta.11+850 
SHT S 02/17/15 03/19/15 02/25/15 8 C

SUB-13-00016-SHT-346-B
Shop Drawings: Structural and Mechanical Detail for Halhul Reservoir Connection  at 

Sta.11+850 
SHT S 03/09/15 04/08/15 03/19/15 10 B

SUB-13-00016-SHT-347-A As Built Drawings for Road Works from Sta.0+150 to Sta.2+700 SHT S 02/18/15 03/20/15 03/04/15 14 C

SUB-13-00016-SHT-348-A
Test certificates of TorqBolt fasteners -As per CMC comments on Submittal No. SUB-

13-00016-SHT-240-A
SHT M 02/19/15 03/21/15 03/02/15 11 A

SUB-13-00016-SHT-349-A
Flanges test certificates-As per CMC comments on Submittals: SUB-13-00016-SHT-189-

A and SUB-13-00016-SHT-052-B 
SHT M 02/19/15 03/21/15 02/25/15 6 A

SUB-13-00016-SHT-350-A Adjustable support for pipes & Fittings inside chambers SHT M 03/03/15 04/02/15 03/11/15 8 C

SUB-13-00016-SHT-350-B Adjustable support for pipes & Fittings inside chambers SHT M 03/22/15 04/21/15 04/01/15 10 B

SUB-13-00016-SHT-351-A

Revised Shop Drawings for Road Works : Plan , Profile and Cross Section from 6+850 

to Sta.7+160 as per Site Memo No. SM-13-00016-SHT-E-C-046 - Amendment to 

Submittal No. SUB-13-00016-SHT-062-B

SHT S 03/04/15 04/03/15 03/08/15 4 B

SUB-13-00016-SHT-351-B
Revised Shop Drawings for Road Works : Plan , Profile and Cross Section from Sta. 

6+850 to Sta.7+160 
SHT S 03/19/15 04/18/15 04/08/15 20 B

SUB-13-00016-SHT-352-A Lokfix- Polyester resin anchoring grout_ FOSROC Co. SHT M 03/09/15 04/08/15 03/15/15 6 A

SUB-13-00016-SHT-353-A Shop Drawings: Retaining Wall from Sta.3+295 to Sta.3+380 RHS SHT S 03/17/15 04/16/15 03/26/15 9 B

SUB-13-00016-SHT-354-A Shop Drawings: Street Lighting Details from Sta.7+110 to Sta.7+500 SHT S 03/19/15 04/18/15 04/05/15 17 C

SUB-13-00016-SHT-355-A
Revised Shop Drawings for Road Works: Plan , Profile and Cross Section from St. 

4+880 to Sta.5+700 -Per Site Memo No. SM-13-00016-SHT-E-C-050 
SHT S 03/22/15 04/21/15 04/08/15 17 B

SUB-13-00016-SHT-356-A Curbstone and Interlock - Al Sous Global Co. SHT M 03/22/15 04/21/15 03/25/15 3 B

SUB-13-00016-SHT-357-A Flange adaptor - Steel pipe to Ductile Iron Pipe SHT M 03/24/15 04/23/15 04/01/15 8 B

SUB-13-00016-SHT-358-A
Shop Drawings: Water 3'': Plan from Sta.3+515 to Sta.3+775 and from Sta.3+906 to 

Sta.4+370 - As per Site Memo No. (SM-13-00016-SHT-E-C-043)
SHT S 03/24/15 04/23/15 03/30/15 6 B

SUB-13-00016-SHT-359-A Adjustable support for pipes & Fittings inside chambers for small diameters pipes SHT M 03/26/15 04/25/15 04/01/15 6 B

SUB-13-00016-SHT-360-A 3'' PVC pipes -COBRA SHT M 03/26/15 04/25/15 03/30/15 4 C

SUB-13-00016-SHT-361-A
Orifice plate calculations -as per CMC comments on Submittal No. SUB-13-00016-SHT-

207-A 
SHT M 03/26/15 04/25/15 03/30/15 4 B

SUB-13-00016-SHT-361-B
Orifice plate calculations -as per CMC comments on Submittal No. SUB-13-00016-SHT-

207-A -for Engineering Record 
SHT M 04/12/15 05/12/15 04/22/15 10 A
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SUB-13-00016-SHT-362-A
Specific Plan for Testing ( Hydrostatic, Disinfection / Flushing) -30'' Main Pipeline from 

Sta.0+000 to Sta.12+000
SHT P 03/29/15 04/28/15 04/12/15 14 C

SUB-13-00016-SHT-362-B
Specific Plan for Testing ( Hydrostatic, Disinfection / Flushing) -30'' Main Pipeline from 

Sta.0+000 to Sta.12+000
SHT P 05/10/15 06/09/15 05/25/15 15 C

SUB-13-00016-SHT-362-C
Specific Plan for Testing ( Hydrostatic, Disinfection / Flushing) -30'' Main Pipeline from 

Sta.0+000 to Sta.12+000
SHT P 07/09/15 08/08/15 07/13/15 4 B

SUB-13-00016-SHT-362-D
Specific Plan for Testing ( Hydrostatic, Disinfection / Flushing) -30'' Main Pipeline from 

Sta.0+000 to Sta.12+000 - Amendment to approved submittal
SHT P 08/19/15 09/18/15 08/31/15 12 C

SUB-13-00016-SHT-363-A Test certificates for the 1st shipment of gate valves-TRL SHT M 03/29/15 04/28/15 04/08/15 10 A

SUB-13-00016-SHT-364-A Test certificates for ball valves SHT M 03/29/15 04/28/15 04/08/15 10 A

SUB-13-00016-SHT-365-A
Shop Drawings: Water: Plan, Profile for 20'' Water Line from Sta. 0+000 to Sta. 0+036 - 

Deir Sha'ar Main Pipeline
SHT S 04/05/15 05/05/15 04/14/15 9 C

SUB-13-00016-SHT-366-A

Revised Shop Drawings for Road Works : Plan , Profile and Cross Section from 6+850 

to Sta.7+520- as per RFI No. (RFI-13-00016-SHT-037)- Amendment for Submittal  

No.SUB-13-00016-SHT-062-B)

SHT S 04/05/15 05/05/15 04/08/15 3 B

SUB-13-00016-SHT-367-A Updated Construction Schedule and S-Curve- March 31,2015 SHT SCH 04/06/15 05/06/15 04/16/15 10 B

SUB-13-00016-SHT-368-A Certificate of Compliance for TRL-Gate valve. SHT M 04/12/15 05/12/15 04/16/15 4 B

SUB-13-00016-SHT-369-A Compliance and Test Certificates-ARI- AIR VALVES_Deir Shaar SHT M 04/12/15 05/12/15 04/16/15 4 A

SUB-13-00016-SHT-370-A
Specific Plan for Testing ( Hydrostatic, Disinfection / Flushing) for TO16 - Deir Sha'ar 

Main Pipeline Project Internal Networks.
SHT P 04/09/15 05/09/15 04/22/15 13 C

SUB-13-00016-SHT-370-B
Specific Plan for Testing ( Hydrostatic, Disinfection / Flushing) for TO16 - Deir Sha'ar 

Main Pipeline Project (Internal Networks)
SHT P 04/29/15 05/29/15 05/11/15 12 B

SUB-13-00016-SHT-371-A
Shop Drawings: Mechanical Details for the 30” pipes connection at Halhul reservoir at 

St. 11+993
SHT S 04/14/15 05/14/15 04/20/15 6 C

SUB-13-00016-SHT-371-B
Shop Drawings: Mechanical Details for the 30” pipes connection at Halhul reservoir at 

St. 11+993
SHT S 05/05/15 06/04/15 05/17/15 12 C

SUB-13-00016-SHT-371-C
Shop Drawings: Mechanical Details for the 30” pipes connection at Halhul reservoir at 

St. 11+993
SHT S 07/07/15 08/06/15 07/23/15 16 B

SUB-13-00016-SHT-372-A Training Outline SHT PC 04/14/15 05/14/15 04/26/15 12 C

SUB-13-00016-SHT-372-B Training Outline SHT PC 05/14/15 06/13/15 05/20/15 6 C

SUB-13-00016-SHT-373-A Shop Drawings: Plan and details for side walk from Sta.6+900 to Sta.7+520 SHT S 04/19/15 05/19/15 04/20/15 1 B

SUB-13-00016-SHT-373-B
Shop Drawings: Plan and details for side walk from Sta.6+900 to Sta.7+520 - For 

Engineering Record 
SHT S 04/29/15 05/29/15 05/04/15 5 B

SUB-13-00016-SHT-374-A Operation and Maintenance Manual – Table of Contents SHT PC 04/19/15 05/19/15 04/29/15 10 C

SUB-13-00016-SHT-374-B Operation and Maintenance Manual – Table of Contents SHT PC 05/14/15 06/13/15 05/20/15 6 B

SUB-13-00016-SHT-375-A Strainers certificates and manufacturer warranty SHT M 04/29/15 05/29/15 05/05/15 6 B

SUB-13-00016-SHT-376-A
As Built Drawings: Beit Ummar water distribution network - Beit Ummar 8'' Water 

Pipeline  
SHT AS 04/29/15 05/29/15 05/18/15 19 C

SUB-13-00016-SHT-377-A Draft As Built Drawings for Retaining Wall from Sta.7+093 to Sta.7+505 LHS SHT AS 04/29/15 05/29/15 05/17/15 18 C

SUB-13-00016-SHT-377-B Draft As Built Drawings for Retaining Wall from Sta.7+093 to Sta.7+505 LHS SHT AS 08/16/15 09/15/15 08/23/15 7 C

SUB-13-00016-SHT-378-A

Shop Drawings:30'' Pipe Connection and Bladder Tank Enclosure at Gush Ezyon- 

(MEKOROT Pumping Station)-Including manufacturer structural calculations and 

requirements 

SHT S 04/29/15 05/29/15 05/11/15 12 B
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SUB-13-00016-SHT-379-A Cathodic protection design SHT M 05/05/15 06/04/15 05/17/15 12 C

SUB-13-00016-SHT-379-B Cathodic protection design and the RMU data sheet SHT M 07/29/15 08/28/15 08/10/15 12 B

SUB-13-00016-SHT-380-A
As Built Drawings: Beit Ummar water distribution network - Al Aroub (6'' and 4'')Water 

Pipeline  
SHT As 05/07/15 06/06/15 05/18/15 11 C

SUB-13-00016-SHT-381-A Updated Construction Schedule and S

‐

 Curve (April 30,2015) SHT SCH 05/07/15 06/06/15 05/25/15 18 C

SUB-13-00016-SHT-381-B Updated Construction Schedule and S

‐

 Curve (April 30,2015) SHT SCH 06/03/15 07/03/15 06/11/15 8 A

SUB-13-00016-SHT-382-A Test and compliance certificates for DN 600M PN16-check valve in Deir Shaar SHT M 05/11/15 06/10/15 05/18/15 7 C

SUB-13-00016-SHT-382-B Test and compliance certificates for DN 600M PN16-check valve in Deir Shaar SHT M 06/04/15 07/04/15 06/22/15 18 A

SUB-13-00016-SHT-383-A
Test and Compliance certificates for Gate Valves Raphael-TMS DN 50, DN 80, DN 100-

PN 25
SHT M 05/11/15 06/10/15 05/18/15 7 A

SUB-13-00016-SHT-384-A Certificates of test  and compliance _Gate Valve_Raphael-TRL DN 50, PN 16 SHT M 05/11/15 06/10/15 05/18/15 7 A

SUB-13-00016-SHT-385-A Certificates of test  and compliance for Halhul reservoir water meters-MAG 3100. SHT M 05/14/15 06/13/15 05/18/15 4 B

SUB-13-00016-SHT-386-A
Certificates of test  and compliance for Main Pipeline Electro-Magnetic Meters- Siemens 

SITRANS F M MAG 8000 W- Part 01
SHT M 05/14/15 06/13/15 05/31/15 17 B

SUB-13-00016-SHT-387-A
Mitered Bends Schedule and Fabrication for 30" and 20" Elbows at Mekorot Pumping 

Station
SHT S 05/17/15 06/16/15 05/18/15 1 B

SUB-13-00016-SHT-388-A
Test Certificates of Torq Bolt - Fasteners Amendment to Submittal No.: SUB-13-00016-

SHT-348-A
SHT M 05/18/15 06/17/15 05/20/15 2 A

SUB-13-00016-SHT-389-A Flanges test certificates-Amendment to Submittal No.: SUB-13-00016-SHT-349-A SHT M 05/18/15 06/17/15 05/20/15 2 C

SUB-13-00016-SHT-389-B Flanges test certificates-Amendment to Submittal No.: SUB-13-00016-SHT-349-A SHT M 05/31/15 06/30/15 06/02/15 2 A

SUB-13-00016-SHT-390-A
Mitered Bends Schedule and fabrication for 30'' main pipeline from St.11+600 to St. 

12+000.
SHT S 05/19/15 06/18/15 05/28/15 9 A

SUB-13-00016-SHT-391-A Compliance Certificates for Dismantling Joints SHT M 05/19/15 06/18/15 05/28/15 9 A

SUB-13-00016-SHT-392-A
Compliance and Test Certificates-ARI- AIR VALVES-Deir Shaar-DN 250- Remaining 

Certificates
SHT M 05/19/15 06/18/15 05/28/15 9 A

SUB-13-00016-SHT-393-A
Shop Drawing- Water: 3" Pipeline from St. 9+675 to St. 9+931 and from St. 9+980 to 

St. 10+457
SHT S 05/21/15 06/20/15 06/02/15 12 B

SUB-13-00016-SHT-394-A Certificate of Compliance for Pressure Gauges SHT M 05/25/15 06/24/15 05/28/15 3 C

SUB-13-00016-SHT-394-B Certificate of Compliance for Pressure Gauges SHT M 06/22/15 07/22/15 06/29/15 7 A

SUB-13-00016-SHT-395-A Certificate of Compliance for delivered Cathodic Protection: flange insulating kit. SHT M 05/25/15 06/24/15 05/28/15 3 A

SUB-13-00016-SHT-396-A
As Built - Water- Halhul Water Distribution Networks - Al Nabi Younes (4", 6" and 8"); 

Shahera (8" and 4") and Zaboud (8") Networks 
SHT AS 05/31/15 06/30/15 06/16/15 16 C

SUB-13-00016-SHT-397-A Certificate of Compliance for Butterfly valves - 1st Shipment SHT M 05/31/15 06/30/15 06/02/15 2 C

SUB-13-00016-SHT-397-B Certificate of Compliance for Butterfly valves - 1st Shipment SHT M 06/21/15 07/21/15 07/06/15 15 A

SUB-13-00016-SHT-398-A Certificate of Compliance for Gate Valves - last Shipment SHT M 05/31/15 06/30/15 06/02/15 2 A

SUB-13-00016-SHT-399-A Certificate of Compliance for Control Valves - PRV and FCV SHT M 05/31/15 06/30/15 06/07/15 7 A

SUB-13-00016-SHT-400-A Pressure Transmitter BOQ item 4.2.6, Specification No. 17108-2.2. SHT M 06/03/15 07/03/15 06/10/15 7 B

SUB-13-00016-SHT-400-B
Pressure Transmitter BOQ item 4.2.6, Specification No. 17108-2.2. - For Engineering 

Record 
SHT M 06/21/15 07/21/15 07/06/15 15 B

SUB-13-00016-SHT-401-A Water Service Box manholes - Hand holes- PCI SHT M 05/31/15 06/30/15 06/07/15 7 C

SUB-13-00016-SHT-402-A Float Level Switch BOQ item 9.3 Specification No. 17107-2.1. SHT M 06/03/15 07/03/15 06/08/15 5 C

SUB-13-00016-SHT-402-B Float Level Switch BOQ item 9.3 Specification No. 17107-2.1. SHT M 06/22/15 07/22/15 07/06/15 14 B
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SUB-13-00016-SHT-403-A

Motorized Butterfly Valve Control Panel - BOQ item No. 4.2.6 Specification No. 17200-

2.2
SHT M 06/03/15 07/03/15 06/10/15 7 C

SUB-13-00016-SHT-403-B
Motorized Butterfly Valve Control Panel - BOQ item No. 4.2.6 Specification No. 17200-

2.2
SHT M 06/22/15 07/22/15 07/08/15 16 B

SUB-13-00016-SHT-404-A
Compliance and Test Certificates-ARI- AIR VALVES-Deir Shaar-DN 150-PN 16 - 

Remaining Certificates
SHT M 06/07/15 07/07/15 06/22/15 15 A

SUB-13-00016-SHT-405-A Revised Construction Schedule & S-Curve - (May 31, 2015) SHT SCH 06/07/15 07/07/15 06/22/15 15 C

SUB-13-00016-SHT-405-B Updated Construction Schedule and S-Curve- (June 30,2015) SHT SCH 07/07/15 08/06/15 07/23/15 16 D

SUB-13-00016-SHT-405-C Updated Construction Schedule and S-Curve- (July 31,2015) SHT SCH 08/06/15 09/05/15 08/27/15 21 B

SUB-13-00016-SHT-406-A Conduit & Cabling Shop Drawings at Halhoul Reservoir SHT S 06/15/15 07/15/15 06/22/15 7 B

SUB-13-00016-SHT-407-A
Electro-Magnetic Meters, Siemens SITRANS F M MAG 8000 W, remaining certificates 

for DN150 and DN100 – PN25
SHT M 06/21/15 07/21/15 07/06/15 15 A

SUB-13-00016-SHT-408-A Shop Drawings: Retaining Wall from Sta. 3+629.2 to Sta. 3+650.5 LHS SHT S 06/21/15 07/21/15 06/30/15 9 C

SUB-13-00016-SHT-408-B Shop Drawings: Retaining Wall from Sta. 3+629.2 to Sta. 3+650.8 LHS SHT S 07/07/15 08/06/15 07/13/15 6 B

SUB-13-00016-SHT-409-A Start-up Plan SHT P 06/30/15 07/30/15 07/12/15 12 C

SUB-13-00016-SHT-410-A Structural Details for Slabs of 10 Chambers at Halhul Reservoir Area. SHT S 06/30/15 07/30/15 07/07/15 7 B

SUB-13-00016-SHT-411-A Training Course Material SHT PC 07/08/15 08/07/15 07/23/15 15 B

SUB-13-00016-SHT-412-A Specific Method Statement - Halhul Reservoir Roof Penetration SHT P 07/08/15 08/07/15 07/13/15 5 B

SUB-13-00016-SHT-413-A As Built Drawings: Halhul 30'' Water Main Pipeline From Sta. 0+000 to 11+790 SHT AS 07/22/15 08/21/15 08/09/15 18 C

SUB-13-00016-SHT-414-A Shop Drawings: Plan , Profile for Road Simple Access at Sta. 7+395 RHS SHT S 07/22/15 08/21/15 07/23/15 1 B

SUB-13-00016-SHT-414-B
Shop Drawings: Plan , Profile for Road Simple Access at Sta. 7+395 RHS- For 

Engineering Record
SHT S 07/28/15 08/27/15 07/28/15 0 A

SUB-13-00016-SHT-415-A Preliminary Operation and Maintenance Manual (O&M) of Deir Sha'ar Main Pipeline SHT PC 07/23/15 08/22/15 08/05/15 13 B

SUB-13-00016-SHT-416-A
Shop Drawings: Road Marking, Traffic Sign& Guard Rail 

 From Sta. 0+000 to Sta. 6+000 for Deir Sha'ar Main Pipe Line
SHT S 08/01/15 08/31/15 08/17/15 16 C

SUB-13-00016-SHT-416-B
Shop Drawings: Road Marking, Traffic Sign& Guard Rail 

 From Sta. 0+000 to Sta. 6+000 for Deir Sha'ar Main Pipe Line
SHT S 08/20/15 09/19/15 08/27/15 7 B

SUB-13-00016-SHT-416-C

Shop Drawings: Road Marking, Traffic Sign& Guard Rail 

 From Sta. 0+000 to Sta. 6+000 for Deir Sha'ar Main Pipe Line- For Engineering 

Record 

SHT S 08/31/15 09/30/15 PE

SUB-13-00016-SHT-417-A

Shop Drawings: Plan & Details for Road Marking &Traffic Sign

 From Sta. 6+250 to Sta. 9+450 and Sta. 9+450 to Shahera Road from Sta. 0+414.20 to 

Sta. 1+375 for Deir Sha'ar Main Pipe Line

SHT S 08/01/15 08/31/15 08/19/15 18 C

SUB-13-00016-SHT-417-B

Shop Drawings: Plan & Details for Road Marking &Traffic Sign

 From Sta. 6+250 to Sta. 9+450 and Sta. 9+450 to Shahera Road from Sta. 0+414.20 to 

Sta. 1+375 for Deir Sha'ar Main Pipeline

SHT S 08/23/15 09/22/15 08/27/15 4 B

SUB-13-00016-SHT-417-C

Shop Drawings: Plan & Details for Road Marking &Traffic Sign

 From Sta. 6+250 to Sta. 9+450 and Sta. 9+450 to Shahera Road from Sta. 0+414.20 to 

Sta. 1+375 for Deir Sha'ar Main Pipeline-For Engineering Record 

SHT S 08/31/15 09/30/15 PE

SUB-13-00016-SHT-418-A
Shop Drawings: Stone Walls from St. 5+233-5+258 RHS, from St. 5+535-5+570 RHS, 

from St. 5+580-5+603 RHS, from St. 5+568-5+600 LHS, from St. 5+682-5+757 RHS, 

from St. 5+691-5+727 LHS, from St. 5+926-5+969 LHS, from St. 5+635-5+963 RHS

SHT S 08/16/15 09/15/15 08/25/15 9 B
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USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #16, DER SHAAR WATER PIPELINE

Submittals Register Log

SUB-13-00016-SHT-419-A

Road furniture material: 

1. Sign sample (Post, reflective sign, Clamp, bolts and accessories) 

2. Cat eyes

SHT M 08/17/15 09/16/15 08/20/15 3 C

SUB-13-00016-SHT-420-A
Shop Drawings: Plan & Details for Road Marking & Traffic Sign from Sta. 9+450 to 

Sta. 11+875 for Deir Sha'ar Main Pipeline
SHT S 08/23/15 09/22/15 PE

SUB-13-00016-SHT-421-A Thioflex 600 - pouring grade for Halhoul Reservoir Roof Pipe Penetration SHT M 08/23/15 09/22/15 PE

SUB-13-00016-SHT-422-A Certificate of Compliance for part of Vanessa Butterfly Valves - 2nd Shipment SHT M 08/30/15 09/29/15 PE

SUB-13-00016-SHT-423-A Alternative Dismantling Joint DN 150, PN 16_Viking Johnson - B.O.Q No.4.1.3 SHT M 08/31/15 09/30/15 PE

SUB-13-00016-SHT-424-A
Certificate of Compliance for Vanessa Butterfly Valves- 2nd group for the 2nd shipment

SHT M 08/31/15 09/30/15 PE

  

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others - PC= Post-construction 
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TEST-13-00016-SHT-001-A Concrete Compressive Strength for Pad Concrete (Blinding) Report# BM/CT/14168  - 7 days SHT 02/24/14 03/26/14 02/27/14 3 B

TEST-13-00016-SHT-002-A Steel at Halhul Site Report# BM/STL/14012  ( 25Ø ) SHT 02/25/14 03/27/14 02/27/14 2 B

TEST-13-00016-SHT-003-A Steel at Halhul Site Report# BM/STL/14015  (12,14,16,20 Ø) SHT 02/25/14 03/27/14 02/27/14 2 B

TEST-13-00016-SHT-004-A Concrete Compressive Strength for Footing of the Retaining Between Stations (7+095-7+170)  Report# 

BM/CT/14250 - 7 days

SHT 03/09/14 04/08/14 03/12/14 3 A

TEST-13-00016-SHT-005-A Concrete Compressive Strength for Pad Concrete (Blinding) Report# BM/CT/14168  - 28 days SHT 03/16/14 04/15/14 03/16/14 0 A

TEST-13-00016-SHT-006-A Concrete Compressive Strength for Retaining Walls Between Stations (7+096-7+107) & (7+118-7+129)/Al 

Hawawreh Street/Halhoul City Report# BM/CT/14301- 7days

SHT 03/18/14 04/17/14 03/18/14 0 A

TEST-13-00016-SHT-007-A Concrete Compressive Strength for Retaining Walls Between Stations (7+140-7+151) & (7+160-7+170)/Al 

Hawawreh Street/Halhoul City Report# BM/CT/14312- 7days

SHT 03/23/14 04/22/14 03/23/14 0 A

TEST-13-00016-SHT-008-A Concrete Compressive Strength for Footing of the Retaining Between Stations (7+095-7+170) Report# 

BM/CT/14250 - 28 days

SHT 04/01/14 05/01/14 04/02/14 1 A

TEST-13-00016-SHT-009-A Concrete Compressive Strength for Retaining Walls Between Stations (7+129-7+140) & (7+150-7+160) LHS/Al 

Hawawreh Street/Halhoul City-  Report# BM/CT/14361- 7 days

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-010-A Concrete Compressive Strength for Retaining Walls Between Stations (7+096-7+107) & (7+118-7+129)/Al 

Hawawreh Street/Halhoul City Report# BM/CT/14301 - 28 days 

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-011-A Concrete Compressive Strength for Retaining Wall Between Stations (7+107-7+118)/Al Hawawreh 

Street/Halhoul City- Report# BM/CT/14354- 7 days

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-012-A Concrete Compressive Strength Report for Retaining Walls Between Stations (7+140-7+151) & (7+160-

7+170)/Al Hawawreh Street/Halhoul City. Report # BM/CT/14312- 28 days

SHT 04/10/14 05/10/14 04/13/14 3 A

TEST-13-00016-SHT-013-A Concrete Compressive Strength for Lean Pad Concrete for the Footing of the Retaining Wall Between Stations 

(7+449-7+505)/Al Hawawreh Street/Halhoul City. Report# BM/CT/14411- 7days

SHT 04/15/14 05/15/14 04/16/14 1 A

TEST-13-00016-SHT-014-A Concrete Compressive Strength for Lean Pad Concrete for the Footings of the Retaining Walls Between Stations 

(7+389-7+420) & (7+441-7+449) /Al Hawawreh Street/Halhoul City.  Report# BM/CT/14427- 7days

SHT 04/21/14 05/21/14 04/21/14 0 A

TEST-13-00016-SHT-015-A Steel  Report# BM/STL/14025   ( 22Ø ) SHT 04/21/14 05/21/14 04/23/14 2 A

TEST-13-00016-SHT-016-A Concrete Compressive Strength for Retaining Wall Between Stations (7+107-7+118)/Al Hawawreh 

Street/Halhoul City- Report# BM/CT/14354- 28 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-017-A Concrete Compressive Strength for Retaining Walls Between Stations (7+129-7+140) & (7+150-7+160) LHS/Al 

Hawawreh Street/Halhoul City- Report# BM/CT/14361 - 28 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-018-A Concrete Compressive Strength for Footing of the Retaining Wall Between Stations (7+390-7+418) /Al 

Hawawreh Street/Halhoul City. Report# BM/CT/14457 - 7 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-019-A Concrete Compressive Strength for Footing of the Retaining Walls Between Stations (7+445-7+505) /Al 

Hawawreh Street/Halhoul City. Report# BM/CT/14436 - 7 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-020-A Soil & Soil Aggregate Material Report # ST/14156 – Deir Shaar Main pipeline at st.7+350 SHT 05/04/14 06/03/14 05/06/14 2 A

TEST-13-00016-SHT-021-A Concrete Compressive Strength for Lean Concrete Pad of the Retaining Wall Between Stations (7+310-7+365) 

/Al Hawawreh Street/Halhoul City Report#BM/CT/14496 - 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-022-A Concrete Compressive Strength for Footings of the Retaining Walls Between Stations (7+389-7+390.6) & (7+440-

7+445) /Al Hawawreh Street/Halhoul City Report#BM/CT/14472- 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-023-A Concrete Compressive Strength for Retaining Wall Between Stations (7+447-7+457) & (7+468-7+479) /Al 

Hawawreh Street/Halhoul City Report# BM/CT/14495- 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-024-A Concrete Compressive Strength for Lean Pad Concrete for the Footings of the Retaining Walls Between Stations 

(7+389-7+420) & (7+441-7+449) /Al Hawawreh Street/Halhoul City Report# BM/CT/14427- 28 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-025-A Concrete Compressive Strength for Lean Concrete Pad for the Retaining Wall Between Stations (7+270-

7+310)LHS /Al Hawawreh Street/Halhoul City  Report# BM/CT/14514- 7 days

SHT 05/12/14 06/11/14 05/14/14 2 A

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)

 SUBMITTAL TRACKING DATES
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TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)

 SUBMITTAL TRACKING DATES

TEST-13-00016-SHT-026-A Concrete Compressive Strength for Retaining Wall Between Stations (7+490-7+500) LHS /Al Hawawreh 

Street/Halhoul City Report# BM/CT/14513- 7 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-027-A Concrete Compressive Strength for Footing for the Retaining Wall Between Stations (7+445-7+505) /Al 

Hawawreh Street/Halhoul City Report# BM/CT/14436- 28 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-028-A Bedding Material Aggregate for Stockpiling Area At The Project Site At Station 0+800 Report# BM/QC/14063 SHT 05/22/14 06/21/14 05/26/14 4 C

TEST-13-00016-SHT-028-B Bedding Material for Beit Ummar Network 8'' Pipeline from Sta.0+300 to Sta.0+800- Report# BM/QC/14063 SHT 07/17/14 08/16/14 A

TEST-13-00016-SHT-029-A Bedding Material Aggregate for Single Size Aggregate (Homos). Deir Sha'ar Main Pipeline At Station 0+800 

Report# BM/QC/14062

SHT 05/22/14 06/21/14 05/26/14 4 C

TEST-13-00016-SHT-029-B Single size material for Beit Ummar Network 8'' Pipeline from Sta.0+300 to Sta.0+800- Report# BM/QC/14062 SHT 07/17/14 08/16/14 A

TEST-13-00016-SHT-030-A Concrete Compressive Strength for Footing of the Retaining Wall Between Stations (7+390-7+418) /Al 

Hawawreh Street/Halhoul City. Report# BM/CT/14457 - 28 days

SHT 05/22/14 06/21/14 05/26/14 4 A

TEST-13-00016-SHT-031-A Concrete Compressive Strength Report# BM/CT/14553 – 7 days Footing of the Retaining Wall Between Stations 

(7+330-7+362) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-032-A Concrete Compressive Strength Report# BM/CT/14554 – 7 days Retaining Wall Between Stations (7+407-

7+417) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-033-A Concrete Compressive Strength Report# BM/CT/14587– 7 days Retaining Wall Between Stations (7+479.12-

7+488.99) and (7+457.22-7+464.19)/Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-034-A Concrete Compressive Strength Report# BM/CT/14586– 7 days Footing of the Retaining Wall Between Stations 

(7+316-7+322) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-035-A Concrete Compressive Strength Report# BM/CT/14496– 28 days

Lean Concrete Pad of the Retaining Wall Between Stations (7+310-7+365) /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-036-A Concrete Compressive Strength Report# BM/CT/14495– 28 days

Retaining Wall Between Stations (7+447-7+457) & (7+468-7+479) /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-037-A Concrete Compressive Strength Report# BM/CT/14513– 28 days

Retaining Wall Between Stations (7+490-7+500)LHS /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-038-A Concrete Compressive Strength Report# BM/CT/14514– 28 days

Lean Concrete Pad for the Retaining Wall Between Stations (7+270-7+310)LHS /Al Hawawreh Street/Halhoul 

City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-039-A Concrete Compressive Strength Report# BM/CT/14608 – 7 days

Footing of the Retaining Wall Between Stations (7+280.87-7+259.98)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-040-A Concrete Compressive Strength Report# BM/CT/14609– 7 days

Retaining Wall Between Stations (7+389.32-7+398)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-041-A Concrete Compressive Strength Report# BM/CT/14624– 7 days

Retaining Wall Between Stations (7+500-7+505)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-042-A Concrete Compressive Strength Report# BM/CT/14625– 7 days

Footing of the Retaining Wall Between Stations (7+237-7+259)/Al Hawawr Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-043-A Base Course / Loose Sample – Deir Sha'ar Main Pipeline (Halhoul - A'syoon) at Station 1+000 - Report# 

ST/14241

SHT 06/09/14 07/09/14 06/09/14 0 C

TEST-13-00016-SHT-043-B Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14241 – Beit Ummer Network 8'' 

Pipeline Between Stations (1+000 & 1+500)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-044-A Base Course / Loose Sample –  Stockpiling area at the Crusher Plant  - Report# ST/14212 SHT 06/09/14 07/09/14 06/09/14 0 C
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TEST-13-00016-SHT-044-B Soil and Soil Aggregate Materials-Base Course / Loose Sample –  Beit Ummer Network 8'' Pipeline Between 

Stations (0+300 & 0+800)- Report# ST/14212

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-045-A Concrete Compressive Strength Report# BM/CT/14636– 7 days

Retaining Wall Between Stations (7+346-7+356) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-046-A Concrete Compressive Strength Report# BM/CT/14646– 7 days

Retaining Wall Between Stations (7+347-7+356) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-047-A Concrete Compressive Strength Report# BM/CT/14649– 7 days

Retaining Wall Between Stations (7+398-7+407.05) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-048-A Concrete Compressive Strength Report# BM/CT/14553– 7 days

Footing of the Retaining Wall Between Stations (7+330-7+362) /Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-049-A Concrete Compressive Strength Report# BM/CT/14554– 28 days

Retaining Wall Between Stations (7+407-7+417) /Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-050-A Fill Materials  / 1st Layer - Density of Soil Report # ST/FD/14305 - Deir Sha'ar Main Pipeline Between Stations 

(7+093 & 7+175) LHS / 1st Layer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-051-A Fill Materials  / 2nd Layer - Density of Soil Report # ST/FD/14322 - Deir Sha'ar Main Pipeline Between 

Stations (7+093 & 7+170) LHS / 2ndLayer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-052-A Aggregate Report # BM/QC/14066 - Beit Ummer Network 8'' Pipeline Between Stations (1+000 & 1+500) SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-053-A Fill Materials  / 4th Layer - Density of Soil Report # ST/FD/14338 - Deir Sha'ar Main Pipeline Between Stations 

(7+100 & 7+150) LHS / 4thLayer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-054-A Fill Materials / 1st & 5th Layer - Density of Soil Report # ST/FD/14343 - Deir Sha'ar Main Pipeline Between 

Stations (7+135 & 7+193) LHS / 5th Layer & - Deir Sha'ar Main Pipeline Between Stations (7+450 & 7+470) / 

1st Layer

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-055-A Bedding Material Aggregate Report # BM/QC/14067 - Beit Ummer Network 8'' Pipeline Between Stations 

(1+000 & 1+500)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-056-A Bedding Material Aggregate Report # BM/QC/14069 - Beit Ummer Network 8'' Main Pipeline Between Stations 

(1+600 & 2+100)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-057-A Fill Materials - Aggregate Report # BM/QC/14070 - Beit Ummer Network 8'' Main Pipeline Between Stations 

(1+600 & 2+100) - Single Size Aggregate

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-058-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14073 - Deir Sha'ar Main Pipeline 30'' 

Between Stations (0+700 & 1+200)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-059-A Radiographic Examination Interpretation Report No. 8138776/14 for 30" Welded Joints J1 22R at St. 1+018.34 

and J2 23R at St. 1+006.15- Negative films were submitted at BV main office

SHT 07/16/14 08/15/14 07/24/14 8 A

TEST-13-00016-SHT-060-A Concrete Compressive Strength Report# BM/CT/14701– 7 days

 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-061-A Concrete Compressive Strength Report# BM/CT/14692– 7 days -First Stage 

 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-062-A Concrete Compressive Strength Report# BM/CT/14697– 7 days -Second Stage 

 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-063-A Concrete Compressive Strength Report# BM/CT/14578– 28 days -Retaining Wall Between Stations (7+280-

7+330) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-064-A Concrete Compressive Strength Report# BM/CT/14586– 28 days -Footing of Retaining Wall Between Stations 

(7+316-7+322) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-065-A Concrete Compressive Strength Report# BM/CT/14587– 28 days -Retaining Wall Between Stations (7+479.12 -

7+488.99 and 7+457 - 7+464.19 ) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A
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TEST-13-00016-SHT-066-A Concrete Compressive Strength Report# BM/CT/14608– 28 days -Footing of Retaining Wall Between Stations 

(7+280.87-7+259.98) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-067-A Concrete Compressive Strength Report# BM/CT/14609– 28 days -Retaining Wall Between Stations (7+389.32 -

7+398) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-068-A Bedding Material Aggregate -Crushed Limestone Aggregates - Report # BM/QC/14075- Deir Sha'ar Main 

Pipeline 30'' Between Stations (0+700 & 1+200)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-069-A  Bedding Material Aggregate -Crushed Limestone Aggregates- Report # BM/QC/14076 -  Halhul Network 8'' 

Pipeline Zabood between Stations (0+600 & 1+100)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-070-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14077 - Halhul Network 8'' Pipeline 

Zabood between Stations (0+600 & 1+100) 

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-071-A Fill Materials  / Trench Backfill -Single size Aggregate- Report # BM/QC/14078 -Deir Sha'ar Main Pipeline 30'' 

Between Stations (0+200 & 0+700)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-072-A Bedding Material Aggregate -Crushed Limestone Aggregates- Report # BM/QC/14079 -Deir Sha'ar Main 

Pipeline 30'' Between Stations (0+200 & 0+700)

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-073-A Base Course / Loose Sample –  Beit Ummer Network 8'' Pipeline Between Stations (1+600 & 2+100) - Report# 

ST/14255

SHT 07/17/14 08/16/14 08/05/14 19 A

TEST-13-00016-SHT-074-A Concrete Compressive Strength for Lean Pad Concrete for the Footing of the Retaining Wall Between Stations 

(7+449-7+505)/Al Hawawreh Street/Halhoul City. Report# BM/CT/14411- 28 days

SHT 07/19/14 08/18/14 07/21/14 2 A

TEST-13-00016-SHT-075-A Concrete Compressive Strength Report# BM/CT/14701– 28 days

 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City/first stage

SHT 07/20/14 08/19/14 07/21/14 1 A

TEST-13-00016-SHT-076-A Concrete Compressive Strength Report# BM/CT/14724– 28 days

 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City/ Second stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-077-A Concrete Compressive Strength Report# BM/CT/14726– 28 days

 Retaining Wall Between Stations (7+268-7+278) /Al Hawawreh Street/Halhoul City/first stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-078-A Concrete Compressive Strength Report# BM/CT/14729– 28 days

 Retaining Wall Between Stations (7+337.87-7+347.26) /Al Hawawreh Street/Halhoul City/ First stage

SHT 07/20/14 08/19/14 08/07/14 18 A

TEST-13-00016-SHT-079-A Concrete Compressive Strength Report# BM/CT/14731– 28 days

 Retaining Wall Between Stations (7+268.74-7+278.85) /Al Hawawreh Street/Halhoul City/ Second stage

SHT 07/20/14 08/19/14 08/05/14 16 A

TEST-13-00016-SHT-080-A Concrete Compressive Strength Report# BM/CT/14753– 28 days

 Retaining Wall Between Stations (7+318-7+328) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-081-A Concrete Compressive Strength Report# BM/CT/14769– 7 days

 Retaining Wall Between Stations (7+436-7+443) and (7+318-7+328)( /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 08/04/14 15 A

TEST-13-00016-SHT-082-A Concrete Compressive Strength Report# BM/CT/14770  - 28 days -Pad Concrete (Blinding) 

 Retaining Wall Between Stations (7+203.4 -7+237.3) /Al Hawawr Street/Halhoul City

SHT 07/20/14 08/19/14 08/04/14 15 A

TEST-13-00016-SHT-083-A Concrete Compressive Strength Report# BM/CT/14811– 7 days

 Retaining Wall Between Stations (7+205-7+273.3) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-084-A Concrete Compressive Strength Report# BM/CT/14743– 28 days

 Retaining Wall Between Stations (7+337.87-7+347.62) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-085-A Concrete Compressive Strength Report# BM/CT/14781– 7 days

 Retaining Wall Between Stations (7+250.54 -7+259.24) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-086-A Concrete Compressive Strength Report# BM/CT/14786– 7 days

 Retaining Wall Between Stations (7+250.54 -7+259.24) /Al Hawawreh Street/Halhoul City / Second Stage 

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-087-A Concrete Compressive Strength Report# BM/CT/14797– 7 days

 Retaining Wall Between Stations (7+299.72 -7+308.48) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A
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TEST-13-00016-SHT-088-A Concrete Compressive Strength Report# BM/CT/14812– 7 days

 Retaining Wall Between Stations (7+299.72 -7+308.48) /Al Hawawreh Street/Halhoul City /Second Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-089-A Concrete Compressive Strength Report# BM/CT/14818– 7 days

 Retaining Wall Between Stations (7+278.85 -7+89.98) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-090-A Concrete Compressive Strength Report# BM/CT/14624– 28 days

Retaining Wall Between Stations (7+500-7+505)/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 07/24/14 2 A

TEST-13-00016-SHT-091-A Concrete Compressive Strength Report# BM/CT/14625– 28 days

Footing of the Retaining Wall Between Stations (7+237-7+259)/Al Hawawr Street/Halhoul City

SHT 07/22/14 08/21/14 07/24/14 2 A

TEST-13-00016-SHT-092-A Concrete Compressive Strength Report# BM/CT/14636– 28 days

Retaining Wall Between Stations (7+346-7+356) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-093-A Concrete Compressive Strength Report# BM/CT/14646– 28 days

Retaining Wall Between Stations (7+347-7+356) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-094-A Concrete Compressive Strength Report# BM/CT/14649– 28 days

Retaining Wall Between Stations (7+398-7+407.05) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-095-A Concrete Compressive Strength Report# BM/CT/14659– 28 days

Retaining Wall Between Stations (7+327-7+337) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-096-A Concrete Compressive Strength Report# BM/CT/14676– 28 days

Retaining Wall Between Stations (7+328.12 -7+337.87) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-097-A Concrete Compressive Strength Report# BM/CT/14692– 28 days -First Stage 

 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-098-A Concrete Compressive Strength Report# BM/CT/14697– 28 days -Second Stage 

 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-099-A Concrete Compressive Strength Report# BM/CT/14835– 7 days -Second Stage 

 Retaining Wall Between Stations (7+278.85-7+289.98) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 08/04/14 13 A

TEST-13-00016-SHT-100-A Concrete Compressive Strength for Footings of the Retaining Walls Between Stations (7+389-7+390.6) & (7+440-

7+445)-  28 days -Al Hawawreh Street/Halhoul City -Report#BM/CT/14472

SHT 07/24/14 08/23/14 08/04/14 11 A

TEST-13-00016-SHT-101-A Radiographic Examination Interpretation Report No. 8138928/14 for 6" Welded Joints Jo 25RS at Sta.0+238.24 , 

Jo 26RS at Sta.0+250.48, Jo 27RS at Sta 262.72 ,And for 30" six bents pipe at workshop in storage yard  - 

Negative films were submitted at BV main office.

SHT 07/24/14 08/23/14 08/13/14 20 C

TEST-13-00016-SHT-101-B Radiographic Examination Interpretation Report No. 8138928/14 for 6" Welded Joints Jo 25RS at Sta.0+238.24 , 

Jo 26RS at Sta.0+250.48, Jo 27RS at Sta 262.72 ,And for 30" six bents pipe at workshop in storage yard  - 

Negative Films attached.

SHT 09/01/14 10/01/14 09/03/14 2 C

TEST-13-00016-SHT-102-A Bedding Material Aggregate -Crushed Limestone Aggregates - Report # BM/QC/14086- Al-Aroub Pipeline 

6"+4"-Beit Ummer Network Between Stations (0+500 & 1+200)

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-103-A Testing Bituminous Paving Mixture Report -Asphalt/loose sample-Report #AS/TBM/14204 - Deir Sha'ar Main 

Pipeline 8'' Between Stations (1+740 & 2+310)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-104-A Bedding Material Aggregate -Crushed Limestone Aggregates - Report # BM/QC/14083-Al-Aroub Pipeline 6"+4''- 

Beit Ummer Network Between Stations (0+000 & 0+500)

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-105-A Fill Materials - Aggregate Report # BM/QC/14082 - Al-Aroub Pipeline 6"+4''-Beit Ummer Network Between 

Stations (0+000 & 0+500) - Single Size Aggregate

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-106-A Density of soil In-Place -Sand Cone Method - #ST/FD/14419- Standard Sand ,0.6/0.3mm ,C Fraction - Biet 

Ummer Network 8" between Stations (1+240 to 1+600)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-107-A Density of soil In-Place -Sand Cone Method - #ST/FD/14410- Standard Sand ,0.6/0.3mm ,C Fraction - Biet 

Ummer Network 8" between Stations (1+600 to 1+300)

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-108-A Concrete Compressive Strength Report# BM/CT/14840– 7 days First Stage 

 Retaining Wall Between Stations (7+357.37-7+363.22) /Al Hawawreh Street/Halhoul City

SHT 08/06/14 09/05/14 08/13/14 7 A
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TEST-13-00016-SHT-109-A Concrete Compressive Strength Report# BM/CT/14769– 28 days 

 Retaining Wall  Between Stations (7+436-7+443) and Second stage Retaining Wall  Between Stations  

(7+318.38-7+328.16) /Al Hawawreh Street/Halhoul City

SHT 08/06/14 09/05/14 08/13/14 7 A

TEST-13-00016-SHT-110-A Ultrasonic Inspection Report- # 001 to 012 - Deir Sha'ar Main Pipeline 30'' - Jo. 

33,35,37,39,41,43,47,48,49,50,51,53,54,55,57,58,59,60,62,63. 

SHT 08/06/14 09/05/14 08/13/14 7 C

TEST-13-00016-SHT-110-B Ultrasonic Inspection Report- # 001 to 012 - Deir Sha'ar Main Pipeline 30'' - Jo. 

33,35,37,39,41,43,47,48,49,50,51,53,54,55,57,58,59,60,62,63. 

SHT 08/19/14 09/18/14 09/03/14 15 A

TEST-13-00016-SHT-111-A Fill Materials - Aggregate Report # BM/QC/14085 -Al-Aroub Pipeline 6"+4"-Beit Ummer Network Between 

Stations (0+500 & 1+200) - Single Size Aggregate

SHT 08/06/14 09/05/14 08/19/14 13 A

TEST-13-00016-SHT-112-A Concrete Compressive Strength Report# BM/CT/14781– 28 days First Stage 

 Retaining Wall Between Stations (7+250.54-7+259.24) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-113-A Concrete Compressive Strength Report# BM/CT/14786– 28 days Second Stage 

 Retaining Wall Between Stations (7+250.54-7+259.24) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-114-A Concrete Compressive Strength Report# BM/CT/14811– 28 days  -

 Retaining Wall Foundation Between Stations (7+205.7-7+237.3) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-115-A Concrete Compressive Strength Report# BM/CT/14812– 28 days Second Stage 

 Retaining Wall Between Stations (7+299.72-7+308.48) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-116-A Concrete Compressive Strength Report# BM/CT/14818– 28 days First Stage 

 Retaining Wall Between Stations (7+278.85-7+289.98) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-117-A Concrete Compressive Strength Report# BM/CT/14857– 7 days 

 Retaining Wall Between Stations (7+416.85-7+420.01) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/21/14 10 A

TEST-13-00016-SHT-118-A Concrete Compressive Strength Report# BM/CT/14864– 7 days 

 Retaining Wall (Second Stage) Between Stations (7+237.5-7+243.9) and (First Stage) Between Stations 

(7+259.3-7+268.9) /Al Hawawer Street/Halhoul City.

SHT 08/11/14 09/10/14 08/19/14 8 A

TEST-13-00016-SHT-119-A Concrete Compressive Strength Report# BM/CT/14849– 7 days 

 Retaining Wall (Second Stage) Between Stations (7+357.36-7+364.35) and (First Stage) Between Stations 

(7+243.9-7+237.3) /Al Hawawerh Street/Halhoul City.

SHT 08/11/14 09/10/14 08/19/14 8 A

TEST-13-00016-SHT-120-A Concrete Compressive Strength Report# BM/CT/14797– 28 days- First Stage 

 Retaining Wall Between Stations (7+299.72-7+308.48) /Al Hawawer Street/Halhoul City

SHT 08/11/14 09/10/14 08/20/14 9 A

TEST-13-00016-SHT-121-A Soil and Soil Aggregate Materials - Topping material / Loose Sample Report # ST/14367 –30" Main Pipeline at 

Station 1+300

SHT 08/17/14 09/16/14 08/20/14 3 A

TEST-13-00016-SHT-122-A Concrete Compressive Strength Report# BM/CT/14840– 28 days First Stage 

 Retaining Wall Between Stations (7+357.37-7+363.22) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-123-A Concrete Compressive Strength Report# BM/CT/14887– 7 days Second Stage 

 Retaining Wall Between Stations (7+259.24-7+268.94) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-124-A Density of soil In-Place -Sand Cone Method - #ST/FD/14435 - Biet Ummer Network 8" between Stations (0+810 

to 1+250)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-125-A Density of soil In-Place -Sand Cone Method - #ST/FD/14452- Biet Ummer Network 8" between Stations (0+450 

to 0+810)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-126-A Density of soil In-Place -Sand Cone Method - #ST/FD/14457- Al Aroub Pipeline 6'' & 4"-Biet Ummer Network  

between Stations (0+000 to 0+700)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-127-A Bedding Material Aggregate -Crushed Limestone Aggregates- Report # BM/QC/14090 -Deir Sha'ar Main 

Pipeline  Between Stations (1+200 & 1+700)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-128-A Bedding Material Aggregate -Crushed Limestone Aggregates- Report # BM/QC/14091-Deir Sha'ar Main Pipeline  

Between Stations (9+000 & 9+500)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-129-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14092-Deir Sha'ar Main Pipeline  

Between Stations (9+000 & 9+500)

SHT 08/17/14 09/16/14 08/25/14 8 A
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TEST-13-00016-SHT-130-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14093-Deir Sha'ar Main Pipeline  

Between Stations (1+200 & 1+700)

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-131-A Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14359 – Beit Ummer Network 8'' 

Pipeline Between Stations (0+450 & 0+810)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-132-A Soil and Soil Aggregate Materials -Sub Grade/ Compacted Sample Report # ST/14364 – Al Aroub Pipeline 6'' & 

4"-Biet Ummer Network  between Stations (0+000 to 0+700)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-133-A Testing Bituminous Paving Mixture Report -Asphalt/loose sample-Report #AS/TBM/14210 - Deir Sha'ar Main 

Pipeline 8'' Between Stations (0+800 & 1+740)

SHT 08/17/14 09/16/14 08/28/14 11 A

TEST-13-00016-SHT-134-A Concrete Compressive Strength Report# BM/CT/14897– 7 days First Stage 

 Retaining Wall Between Stations (7+218/18-7+227.92) /Al Hawawreh Street/Halhoul City

SHT 08/17/14 09/16/14 08/25/14 8 A

TEST-13-00016-SHT-135-A Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-37-J1, B-37-J2, B-38-J1, B-38-

J2, B-39-J1, B-40-J1, B-40-J1, B-40-J2, B-45-J1, B-45-J2, B-2-J1, B-2-J2.  

SHT 08/20/14 09/19/14 08/24/14 4 C

TEST-13-00016-SHT-135-B Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-37-J1, B-37-J2, B-38-J1, B-38-

J2, B-39-J1, B-40-J1, B-40-J1, B-40-J2, B-45-J1, B-45-J2, B-2-J1, B-2-J2- Negative Films attached 

SHT 08/28/14 09/27/14 09/03/14 6 B

TEST-13-00016-SHT-136-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14213- Biet Ummer network 8” 

pipeline between Sta.(0+450 & 0+800).

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-137-A Soil and Soil Aggregate Materials Testing Report- Base course loose material- Report # ST/14377- Deir Sha’ar 

Main Pipeline Between Sta. (9+000 & 9+500). 

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-138-A Soil and Soil Aggregate Materials Testing Report- Base course loose material- Report # ST/14380- Biet Ummer 

network 8” Pipeline Between Sta. (0+000 & 0+450). 

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-139-A Field Density Test – Report #ST/FD/14465- Deir Sha’ar Main Pipeline between Sta.(7+093 & 7+135) LHS/7th 

layer/Behind Retaining Wall  

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-140-A Field Density Test – Report #ST/FD/14468- Beit Ummer Network 8”  Pipeline between Sta.(0+000  & 0+450) SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-141-A Concrete compressive strength test for retaining wall- Between Sta.(7+259.3 -7+268.9) and Sta.(7+237.5 – 

7+243.9) /AL Hawawreh Street/Halhul -Report # BM/CT/14864- 28 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-142-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48 – 7+250.58)/AL Hawawreh 

Street/Halhul/First Stage -Report # BM/CT/14916-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-143-A Concrete compressive strength test for retaining wall- Between Sta. (7+204.54-7+211.57)/AL Hawawreh 

Street/Halhul-Report # BM/CT/14920-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-144-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48-7+250.58)/AL Hawawreh 

Street/Halhul/ Second Stage -Report # BM/CT/14937-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-145-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+204.54-access road)/AL 

Hawawreh Street/Halhul -Report # BM/CT/14921-7 days.

SHT 08/26/14 09/25/14 09/03/14 8 A

TEST-13-00016-SHT-146-A Ultrasonic Inspection Report- # 013 to 018 - Deir Sha'ar Main Pipeline 30'' - Jo. 64, 65, 66, 67, 68, 69, 70, 71, 

72, 73, 74, 75, 76, 77, 78, 79, 25, 26, 27, 28, 29, 30, 31, 32.

SHT 08/26/14 09/25/14 09/07/14 12 A

TEST-13-00016-SHT-147-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14217- Deir Sha’ar main pipeline 

between Sta. (9+027 & 9+220).

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-148-A Aggregate Report # BM/QC/14126- Deir Sha'ar main pipeline from sta.3+000 to sta.3+500 SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-149-A Concrete Compressive Strength Report# BM/CT/14835– 28 days -Second Stage Retaining Wall Between 

Stations (7+278.85-7+289.98) /Al Hawawreh Street/Halhoul City

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-150-A  Concrete Compressive Strength Report# BM/CT/14849– 28 days Retaining Wall (Second Stage) Between Stations 

(7+357.36-7+364.35) and (First Stage) Between Stations (7+243.9-7+237.3) /Al Hawawerh Street/Halhoul City.
SHT 08/28/14 09/27/14 09/07/14 10 A
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TEST-13-00016-SHT-151-A Soil and Soil Aggregate materials-Report # ST/14594-Deir Sha'ar main pipeline road from sta.5+640 to 

sta.5+820.

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-152-A Concrete Compressive Strength Report# BM/CT/14857– 28 days Retaining Wall Between Stations (7+416.85-

7+420.01) /Al Hawawer Street/Halhoul City

SHT 08/28/14 09/27/14 09/07/14 10 A

TEST-13-00016-SHT-153-A Soil and Soil Aggregate materials-Report # ST/14599-Deir Sha'ar main pipeline road from sta.3+000 to 

sta.3+500.

SHT 11/23/14 11/23/14 12/01/14 8 A

TEST-13-00016-SHT-154-A Field density test –Report #ST/FD/14486-Deir Sha’ar 30” main pipeline between sta.(9+027 – 9+220) SHT 09/01/14 10/01/14 09/07/14 6 A

TEST-13-00016-SHT-155-A Bedding Material for Zaboud pipeline 8'' Pipeline from Sta.0+000 to Sta.0+600- Report# BM/QC/14096 SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-156-A Aggregate Report # BM/QC/14097 - Zaboud pipeline 8'' Pipeline Between Stations (0+000 & 0+600) SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-157-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14220- Biet Ummer network 8” 

pipeline between Sta.(0+000 & 0+450).

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-158-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+259.24-7+268.94)/AL 

Hawawreh Street/Halhul/Second Stage Report# BM/CT/14887 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-159-A Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14433 – Deir Sha'ar 30" Main 

Pipeline Between sta.(9+220 to 9+400).

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-160-A Soil and Soil Aggregate Materials -Topping material / Loose Sample Report # ST/14434 – Al-Aroub Main 

Pipeline sta.(0+140 to 1+000)

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-161-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+218.18-7+227.92) Report# 

BM/CT/14897 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-162-A Density of soil In-Place -Sand Cone Method - #ST/FD/14537- Standard Sand ,0.6/0.3mm - Deir Sha'ar 30" main 

pipeline Between sta.(9+220 to 9+400)

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-163-A Concrete Compressive Strength for wall of the Retaining wall Between Stations (7+218.18-7+227.9)/AL 

Hawawreh Street/Halhul/Second Stage Report# BM/CT/14908 - 28 days

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-164-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48 – 7+250.58)/AL Hawawreh 

Street/Halhul/First Stage -Report # BM/CT/14916-28 days.

SHT 09/14/14 10/14/14 09/22/14 8 A

TEST-13-00016-SHT-165-A Concrete compressive strength test for retaining wall- Between Sta. (7+204.54-7+211.57)/AL Hawawreh 

Street/Halhul-Report # BM/CT/14920-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-166-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+204.54-access road)/AL 

Hawawreh Street/Halhul -Report # BM/CT/14921-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-167-A Density of soil In-Place -Sand Cone Method - #ST/FD/14557- Standard Sand ,0.6/0.3mm - Biet Ummer 30" main 

pipeline Between sta.(0+140 to 1+100)

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-168-A Fill Materials  / Soil and Soil Aggregate Report # ST/FD/14447 - Deir Sha'ar Main Pipeline Between Stations 

(7+218 & 7+385) LHS / Behind Retaining Wall

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-169-A Concrete compressive strength test for retaining wall- Between Sta. (7+243.48-7+250.58)/AL Hawawreh 

Street/Halhul/ Second Stage -Report # BM/CT/14937-28 days.

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-170-A Fill Materials / 2nd layer- Density of Soil Report # ST/FD/14562 - Deir Sha'ar Main Pipeline Between Stations 

(7+465 & 7+485), (7+400 & 7+420) & (7+270 & 7+315) LHS

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-171-A Fill Materials / 1st layer- Density of Soil Report # ST/FD/14563 - Deir Sha'ar Main Pipeline Between Stations 

(7+220& 7+270) LHS/ Behind the retaining wall

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-172-A Density of Soil Report # ST/FD/14566 -Standard Sand ,0.6/0.3mm-Zaboud Main Pipeline Between Stations 

(0+000& 1+100) 

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-173-A Aggregate Report # BM/QC/14098 - Deir Sha'ar Main Pipeline Between Stations (8+500 & 9+000) SHT 09/17/14 10/17/14 09/25/14 8 A
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TEST-13-00016-SHT-174-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/14099 - Deir Sha'ar Main 

Pipeline Between Stations (8+500 & 9+000)

SHT 09/17/14 10/17/14 09/25/14 8 A

TEST-13-00016-SHT-175-A Concrete compressive strength test for retaining wall- Between Sta. (7+217-7+226)/AL Hawawreh Street/Halhul/ 

Second Stage -Report # BM/CT/14960-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-176-A Concrete compressive strength test for retaining wall- Between Sta. (7+227-7+236) & Sta.(7+198 to access road) 

/AL Hawawreh Street/Halhul/ Second Stage -Report # BM/CT/14968-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-177-A Concrete compressive strength test for footing retaining wall- Between Sta. (7+432-access road)  /AL Hawawreh 

Street/Halhul/ Second Stage -Report # BM/CT/14971-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-178-A Density of Soil Report # ST/FD/14572-Standard Sand ,0.6/0.3mm-Deir Sha'ar Main Pipeline Between Sta.(7+400 

- 7+420)

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-179-A Density of Soil Report # ST/FD/14573-Standard Sand ,0.6/0.3mm-Deir Sha'ar Main Pipeline Between Sta.(7+200 

- 7+277).

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-180-A Density of Soil Report # ST/FD/14574-Standard Sand ,0.6/0.3mm-Al-Aroub Pipeline Road 30" Between 

Sta.(1+100 - 1+500).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-181-A Density of Soil Report # ST/FD/14578-Standard Sand ,0.6/0.3mm-Al-Aroub Pipeline Road 30" Between 

Sta.(1+500 - 1+800).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-182-A Steel at Halhul Site Report# BM/STL/14049 ( Ø14, Ø16 & Ø22) SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-183-A Soil and Soil Aggregate materials-Report # ST/14473-AlAroub Pipeline 30" road from Sta.(1+100 to 1+500). SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-184-A Soil and Soil Aggregate materials-Report # ST/14478-AlAroub Pipeline 30" road from Sta.(1+500 to 1+800) SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-185-A Soil and Soil Aggregate materials-Report # ST/14480-Dier Sha'ar Main Pipeline 30" Between Sta.(8+000 - 

9+000)

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-186-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14269- Zaboud Main Pipeline Between 

Sta.(0+000 - 0+300).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-187-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14272- Zaboud Main Pipeline Between 

Sta.(0+300 - 0+500).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-188-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14273- Zaboud Main Pipeline Between 

Sta.(0+500 - 0+800).

SHT 09/23/14 10/23/14 10/01/14 8 A

TEST-13-00016-SHT-189-A Concrete compressive strength test for footing retaining wall- Between Sta. (7+180-7+184)  /AL Hawawreh 

Street/Halhul/ Second Stage -Report # BM/CT/14959-28 days.

SHT 09/23/14 10/23/14 10/01/14 8 C

TEST-13-00016-SHT-190-A Density of Soil Report # ST/FD/14582-Standard Sand ,0.6/0.3mm-Deir Sha'ar 30"main pipeline Between 

sta.(7+450 - 7+485) LHS / Behind the retaining wall 

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-191-A Density of Soil Report # ST/FD/14586-Standard Sand ,0.6/0.3mm-Deir Sha'ar 30" main pipeline Between 

sta.(8+900 - 9+027). 

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-192-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/14108 - Biet Ummer Main 

Pipeline 30" Between sta.(1+700 - 2+200).

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-193-A Aggregate Report # BM/QC/14109 - Biet Ummer Main Pipeline 30" Between sta.(1+700 - 2+200) SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-194-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/14110 - Shahera pipeline 8" 

Between sta.(0+400 - 0+800)

SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-195-A Soil and Soil Aggregate materials-Report # ST/14482-Zaboud pipeline Between Sta.(1+000 - 1+100). SHT 09/28/14 10/28/14 10/01/14 3 A
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TEST-13-00016-SHT-196-A Soil and Soil Aggregate materials-Report # ST/14485-Shahera Pipeline 8" Between sta.(0+400 - 0+800). SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-197-A Soil and Soil Aggregate materials-Report # ST/14485-Biet Ummer Main Pipeline Between sta.(1+200 - 1+700). SHT 09/28/14 10/28/14 10/01/14 3 A

TEST-13-00016-SHT-198-A Soil and Soil Aggregate materials-Report # ST/14496-Biet Ummer Main Pipeline Between sta.(1+800 - 2+060). SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-199-A Density of Soil Report # ST/FD/14598-Standard Sand ,0.6/0.3mm-Biet Ummer Main Pipeline Between 

sta.(1+800 - 2+060).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-200-A Soil and Soil Aggregate materials-Report # ST/14506-Biet Ummer Main Pipeline Between sta.(1+200 - 1+800). SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-201-A Density of Soil Report # ST/FD/14602-Standard Sand ,0.6/0.3mm-Dier Sha'ar Main Pipeline 30" Between 

sta.(8+720 - 8+950).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-202-A Density of Soil Report # ST/FD/14605-Standard Sand ,0.6/0.3mm-Biet Ummer Main Pipeline Between 

sta.(1+200 - 1+800).

SHT 10/12/14 11/11/14 10/19/14 7 A

TEST-13-00016-SHT-203-A Density of Soil Report # ST/FD/14643-Standard Sand ,0.6/0.3mm-Shahera 8" Pipeline Between sta.(0+900 - 

1+350).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-204-A Density of Soil Report # ST/FD/14642-Standard Sand ,0.6/0.3mm-Dier Sha'ar main pipeline Between sta.(2+340 - 

2+600).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-205-A Soil and Soil Aggregate materials-Report # ST/14532-Biet Ummer Main Pipeline Between sta.(2+340 - 2+600). SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-206-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/14104-1 - Deir Sha'ar main 

pipeline  Between sta.(8+000 - 9+000).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-207-A Density of Soil Report # ST/FD/14641-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+220 - 

7+315).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-208-A Concrete compressive strength test for retaining wall- Between Sta. (7+211.34-7+218.50) & (7+175.6 - 

7+179.75)/AL Hawawreh Street/Halhul/ First Stage -Report # BM/CT/14990-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-209-A Concrete compressive strength test for retaining wall- Between Sta. (7+211.34-Access road)/AL Hawawreh 

Street/Halhul -Report # BM/CT/141052-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-210-A Concrete compressive strength test for Stair at Sta.7+505/AL Hawawreh Street/Halhul -Report # BM/CT/141091-

28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-211-A Concrete compressive strength test for boundary wall between Sta.(6+970 - 7+035) RHS /AL Hawawreh 

Street/Halhul -Report # BM/CT/141071-28 days.

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-212-A Density of Soil Report # ST/FD/14622-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(8+271- 

8+580).

SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-213-A Soil and Soil Aggregate materials-Report # ST/14519-Deir Sha'ar Main Pipeline Between sta.(8+271 - 8+580). SHT 10/19/14 11/18/14 10/22/14 3 A

TEST-13-00016-SHT-214-A Ultrasonic Inspection Reports- Deir Sha'ar Main Pipeline 30'' -From sta.1+267.01 to sta.2+241.95 SHT 10/26/14 11/25/14 11/05/14 10 C

TEST-13-00016-SHT-214-B Ultrasonic Inspection Reports- Deir Sha'ar Main Pipeline 30'' -From sta.1+267.01 to sta.2+241.95 SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-215-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.9+027.36 to sta.8+283.55. SHT 10/26/14 11/25/14 11/05/14 10 A

TEST-13-00016-SHT-216-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.9+039.55 to 9+368.39. SHT 10/26/14 11/25/14 11/05/14 10 A

TEST-13-00016-SHT-217-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From 2+242.21.to sta.3+099.73 SHT 10/29/14 11/28/14 11/05/14 7 A

TEST-13-00016-SHT-218-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.4+274.40 to 4+604.04. SHT 10/29/14 11/28/14 11/05/14 7 A

TEST-13-00016-SHT-219-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.5+788.84 to 5+641.99. SHT 10/29/14 11/28/14 11/05/14 7 A
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TEST-13-00016-SHT-220-A Concrete compressive strength test for Slab of manhole at sta. 0+092 & wall of manhole at sta.0+010 / Biet 

Ummer-Report # BM/CT/141064-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-221-A Concrete compressive strength test for retaining wall- Between Sta. (7+023-7+036) /AL Hawawreh Street/Halhul/ 

First Stage -Report # BM/CT/141173-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-222-A Concrete compressive strength test for footing of the retaining wall- Between Sta. (7+179.75-access road) /AL 

Hawawreh Street/Halhul/ First Stage -Report # BM/CT/141154-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-223-A Concrete compressive strength test for boundary wall- Between Sta. (6+941-7+036) RHS /AL Hawawreh 

Street/Halhul/ First Stage -Report # BM/CT/141129-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-224-A Concrete compressive strength test for retaining wall- Between Sta. (7+207-7+213.5) /AL Hawawreh 

Street/Halhul/ First Stage -Report # BM/CT/14997-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-225-A Concrete compressive strength test for retaining wall- Between Sta. (7+190-7+201.1) /AL Hawawreh 

Street/Halhul/ First Stage -Report # BM/CT/141016-28 days.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-226-A Density of Soil Report # ST/FD/14614-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+140 - 

2+320).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-227-A Density of Soil Report # ST/FD/14627-Standard Sand ,0.6/0.3mm-Shahera pipeline Between sta.(0+395- 0+900). SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-228-A Density of Soil Report # ST/FD/14631-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+060- 

2+140).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-229-A Density of Soil Report # ST/FD/14634-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+185 - 

7+220)/3rd layer & (7+485-7+505)/ 2nd layer.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-230-A Density of Soil Report # ST/FD/14658-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+600 - 

2+660).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-231-A Density of Soil Report # ST/FD/14665-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(2+130 - 

2+220).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-232-A Density of Soil Report # ST/FD/14634-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline Between sta.(7+485-

7+505) /5th layer & (7+220-7+295)/ 10th layer & (7+185-7+220)/ 6th layer.

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-233-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14113 - Deir Sha'ar Main Pipeline 30'' 

Between Stations (4+250 & 4+750)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-234-A Bedding Material Aggregate Report # BM/QC/14118 -  Deir Sha'ar Main Pipeline 30'' Between Stations (5+300 

& 5+800)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-235-A Bedding Material Aggregate Report # BM/QC/14119 -  Deir Sha'ar Main Pipeline 30'' Between Stations (2+200 

& 3+000)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-236-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14120 - Deir Sha'ar Main Pipeline 30'' 

Between Stations (5+300 - 5+800)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-237-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14121 - Deir Sha'ar Main Pipeline 30'' 

Between Stations (2+200 - 3+000)

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-238-A Soil and Soil Aggregate materials-Report # ST/14559-Deir Sha'ar Main Pipeline 30'' Between Stations (2+800 - 

3+000).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-239-A Soil and Soil Aggregate materials-Report # ST/14563-Biet Ummer 30" main pipeline Between Stations (0+010 - 

0+180).

SHT 11/03/14 12/03/14 11/11/14 8 C

TEST-13-00016-SHT-240-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14304- Deir Sha'ar main pipeline 

Between Sta.(8+515-8+580) & Sta.(8+271 - 8+540).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-241-A Soil and Soil Aggregate materials-Report # ST/14511-Deir Sha'ar Main Pipeline 30'' Between Stations (2+140-

2+320).

SHT 11/03/14 12/03/14 11/11/14 8 A
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TEST-13-00016-SHT-242-A Soil and Soil Aggregate materials-Report # ST/14526-Deir Sha'ar Main Pipeline 30'' Between Stations (2+060-

2+140).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-243-A Soil and Soil Aggregate materials-Report # ST/14550-Deir Sha'ar Main Pipeline 30'' Between Stations (2+600-

2+660).

SHT 11/03/14 12/03/14 11/11/14 8 A

TEST-13-00016-SHT-244-A Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- Jo. B-60-R1, 61A-R1, 61B-R1, 68-

R1-R12, 69-R1-R12, 73-R12, 74-R1, 75-R1, 76-R1, 77A-R12, 77B-R12,77B-R12, 78A-R1, 78B-R12, 79-R12, 

79-R12, 109A-R12, 109B-R12, 110- R13, 111-R13, 112-R13,R1-21.131- Negative Films attached 

SHT 11/03/14 12/03/14 11/18/14 15 C

TEST-13-00016-SHT-245-A Concrete compressive strength test for Slab of manhole at sta. 9+028  / Kharas Junction-Report # BM/CT/141226-

28 days.

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-246-A Concrete compressive strength test for boundary wall from sta.9+984 to sta.6+972 & from sta.7+000 to 

sta.7+008 / Alhawawer -Report # BM/CT/141245-28 days.

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-247-A Density of Soil Report # ST/FD/14716-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.5+640 to 

sta.5+820

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-248-A Density of Soil Report # ST/FD/14719-Standard Sand ,0.6/0.3mm-Al Nabi Younis 8" pipeline from sta.0+134 to 

sta.0+621

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-249-A Density of Soil Report # ST/FD/14722-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.2+780 to 

sta.3+030

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-250-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/14125 -Deir Sha'ar main pipeline 

from sta.3+000 to sta.3+500.

SHT 11/23/14 12/23/14 12/01/14 8 A

TEST-13-00016-SHT-251-A Concrete compressive strength test for Blinding for the manhole at sta.1+280 / Beit Ummer site-Report # 

BM/CT/141311-28 days.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-252-A Concrete compressive strength test for Blinding for the Retaining wall from sta.4+345 to sta.4+365 / Beit Ummer 

site-Report # BM/CT/141344-28 days.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-253-A Concrete compressive strength test for base for the Manhole at sta.0+740 / Beit Ummer site-Report # 

BM/CT/141410-28 days.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-254-A Concrete compressive strength test for the retaining wall from sta.4+335 to sta.4+352 / Beit Ummer site-Report # 

BM/CT/141420-28 days.

SHT 12/21/14 01/20/15 12/24/14 3 C

TEST-13-00016-SHT-255-A Soil and Soil Aggregate materials-Report # ST/14634-Al Nabi Younis 6" pipeline from sta.0+086 to sta.0+805. SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-256-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/14137-Deir Sha'ar main pipeline 

from 3+500 to sta.4+200.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-257-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/14138-Al Nabi Younis 6" 

pipeline from sta.0+086 to sta.0+805

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-258-A Aggregate Report # BM/QC/14135 - Al Nabi Younis 6" pipeline from sta.0+086 to sta.0+805 SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-259-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14332- Al Nabi Younis 6" pipeline 

from sta.0+134 to sta.0+621.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-260-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14333- Deir Sha'ar main pipeline from 

sta.2+780 to 2+900.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-261-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14336- Deir Sha'ar main pipeline from 

sta.2+900 to 3+030.

SHT 12/21/14 01/20/15 12/24/14 3 A

TEST-13-00016-SHT-262-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.5+629.80 to 5+083.30. SHT 12/21/14 01/20/15 12/30/14 9 A

TEST-13-00016-SHT-263-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.3+111.91 to 3+895.87. SHT 12/21/14 01/20/15 12/30/14 9 A

TEST-13-00016-SHT-264-A Concrete compressive strength test for the footing of retaining wall from sta.4+335 to sta.4+352 / Beit Ummer 

site-Report # BM/CT/141364-28 days.

SHT 01/21/15 02/20/15 02/01/15 11 A
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TEST-13-00016-SHT-265-A Concrete compressive strength test for base of the manhole at sta.0+020 -Al Aroub network -Report # 

BM/CT/141429-28 days.

SHT 01/21/15 02/20/15 02/01/15 11 A

TEST-13-00016-SHT-266-A Concrete compressive strength test for slab of the manhole at 1+942 -Beit Ummer site -Report # BM/CT/141449-

28 days.

SHT 01/21/15 02/20/15 02/01/15 11 A

TEST-13-00016-SHT-267-A Concrete compressive strength test for walls of the  manhole at 0+743 -Beit Ummer site -Report # 

BM/CT/141462-28 days.

SHT 01/21/15 02/20/15 02/01/15 11 A

TEST-13-00016-SHT-268-A Concrete compressive strength test for walls of the manhole at sta.0+020 -Al Aroub network -Report # 

BM/CT/141477-28 days.

SHT 01/21/15 02/20/15 02/01/15 11 A

TEST-13-00016-SHT-269-A Concrete compressive strength test for slab of the  manhole at 0+743 -Beit Ummer site -Report # BM/CT/141481-

28 days.

SHT 01/21/15 02/20/15 02/01/15 11 A

TEST-13-00016-SHT-270-A Density of Soil Report # ST/FD/14812-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.5+040 to 

sta.5+600

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-271-A Density of Soil Report # ST/FD/14813-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.3+900 to 

sta. 3+970 & from sta.4+020 to sta.4+120.

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-272-A Density of Soil Report # ST/FD/14816-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.0+080 to 

sta.0+500 / Al Nabi Younis 8" pipeline.

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-273-A Density of Soil Report # ST/FD/14830-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.0+500 to 

sta.0+800 / Al Nabi Younis 8" pipeline.

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-274-A Density of Soil Report # ST/FD/14832-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.4+120 to 

sta.4+270.

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-275-A Density of Soil Report # ST/FD/15006-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.3+620 to 

sta.3+780.

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-276-A Aggregate Report # BM/QC/14148 - Al Nabi Younis 4" pipeline from sta.0+000 to sta.0+500 SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-277-A Soil and Soil Aggregate materials-Report # ST/14674-Deir Sha'ar main pipeline from sta.5+040 to sta.5+600 SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-278-A Soil and Soil Aggregate materials-Report # ST/14675-Deir Sha'ar main pipeline from sta.4+040 to sta.4+120 SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-279-A Soil and Soil Aggregate materials-Report # ST/14676-Deir Sha'ar main pipeline from sta.3+900 to sta.4+040 SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-280-A Soil and Soil Aggregate materials-Report # ST/14678-Al Nabi yonis / Al Ramooz pipe line 4" from sta.0+000 to 

sta.0+500

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-281-A Soil and Soil Aggregate materials-Report # ST/14684-Deir Sha'ar main pipeline from sta.4+120 to sta.4+270 SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-282-A Soil and Soil Aggregate materials-Report # ST/15001-Deir Sha'ar main pipeline from sta.3+620 to sta.3+780. SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-283-A Aggregate Report # BM/QC/15010- Deir Sha'ar main pipeline 30" from sta.7+750 to sta.8+250 SHT 01/21/15 02/20/15 02/01/15 11 A

TEST-13-00016-SHT-284-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14363- Deir Sha'ar main pipe line from 

sta.3+780 to sta.3+900.

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-285-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/14377- AlNabi younis pipe line from 

sta.0+080 to sta.0+400.

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-286-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15003- AlNabi younis 6" pipe line 

from sta.0+400 to sta.0+550.

SHT 01/21/15 02/20/15 01/28/15 7 A

TEST-13-00016-SHT-287-A  Cast Iron cover for water system/ Circular open- Report # BM/PTIC/15001 SHT 01/21/15 02/20/15 02/01/15 11 A
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TEST-13-00016-SHT-288-A Soil and Soil Aggregate materials-Report # ST/15006-Deir Sha'ar main pipeline from sta.3+900 to sta.4+270. SHT 01/21/15 02/20/15 02/01/15 11 A

TEST-13-00016-SHT-289-A Concrete compressive strength test for base of the  manhole at 1+943 -Beit Ummer site -Report # BM/CT/141400-

28 days.

SHT 01/25/15 02/24/15 01/28/15 3 A

TEST-13-00016-SHT-290-A Concrete compressive strength test for walls of the  A.R.V manhole at 2+780 -Beit Ummer site -Report # 

BM/CT/15016-28 days.

SHT 01/25/15 02/24/15 01/28/15 3 A

TEST-13-00016-SHT-291-A Concrete compressive strength test for walls of the Main connection chamber at 1+280 -Beit Ummer site -Report 

# BM/CT/15017-28 days.

SHT 01/25/15 02/24/15 01/28/15 3 A

TEST-13-00016-SHT-292-A Concrete compressive strength test for walls of the A.R.V manhole at 2+782-Beit Ummer site & connection at 

sta.0+020 -Al Aroub network -Report # BM/CT/15052-28 days.

SHT 01/25/15 02/24/15 01/28/15 3 A

TEST-13-00016-SHT-293-A Concrete compressive strength test for blinding of retaining wall -Halhul site from sta.7+375 to sta.7+390 -Report 

# BM/CT/15039-28 days.

SHT 01/25/15 02/24/15 01/28/15 3 A

TEST-13-00016-SHT-294-A Concrete compressive strength test for blinding of the retaining wall -Halhul site from sta.3+255 to sta.3+275 -

Report # BM/CT/15097-28 days.

SHT 01/25/15 02/24/15 01/28/15 3 A

TEST-13-00016-SHT-295-A Concrete compressive strength test for footing of retaining wall -Halhul site from sta.7+375 to sta.7+390 -Report 

# BM/CT/15074-28 days.

SHT 01/25/15 02/24/15 02/01/15 7 A

TEST-13-00016-SHT-296-A Concrete compressive strength test for footing of retaining wall -Beit Ummer site from sta.3+234 to sta.3+255 -

Report # BM/CT/15069-28 days.

SHT 01/25/15 02/24/15 02/01/15 7 A

TEST-13-00016-SHT-297-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15006- Al Nabi Younis 6" from 

sta.0+550 to sta.0+800.

SHT 01/25/15 02/24/15 02/01/15 7 A

TEST-13-00016-SHT-298-A Density of Soil Report # ST/FD/15015-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.6+250 to 

sta.6+580/Karm Sur.

SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-299-A Density of Soil Report # ST/FD/15019-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.6+600 to 

sta.6+680.

SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-300-A Soil and Soil Aggregate materials-Report # ST/15010-Deir Sha'ar main pipeline from sta.6+250 to sta.6+580. SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-301-A Soil and Soil Aggregate materials-Report # ST/15013-Deir Sha'ar main pipeline from sta.6+600 to sta.6+820. SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-302-A Soil and Soil Aggregate materials-Report # ST/15018-Deir Sha'ar main pipeline from sta.7+750 to sta.8+250 SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-303-A Concrete compressive strength test for base of the 2GV & connection chamber at sta.3+485-Beit Ummer site -

Report # BM/CT/15107-28 days.

SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-304-A Concrete compressive strength test for base of the ARV chamber at sta.2+782-Beit Ummer site -Report # 

BM/CT/15113-28 days.

SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-305-A Concrete compressive strength test for footing of retaining wall -Beit Ummer site from sta.3+255 to sta.3+275 -

Report # BM/CT/15130-28 days.

SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-306-A Concrete compressive strength test for wall of the retaining wall -Beit Ummer site from sta.3+234 to sta.3+244 -

Report # BM/CT/15131-28 days.

SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-307-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/15009 - Deiar Sha'ar Main 

Pipeline from sta.7+750 to sta.8+250

SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-308-A Aggregate Report # BM/QC/15008- Deir Sha'ar main pipeline 30" from sta.6+240 to sta.6+800 SHT 01/28/15 02/27/15 02/04/15 7 A

TEST-13-00016-SHT-309-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/15007 - Deir Sha'ar Main 

Pipeline from sta.6+240 to sta.6+800

SHT 01/28/15 02/27/15 02/04/15 7 A
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TEST-13-00016-SHT-310-A Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline-3", 4",6"& 8" - Negative Films 

attached 

SHT 02/03/15 03/05/15 02/25/15 22 C

TEST-13-00016-SHT-310-B Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline-3", 4",6"& 8" SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-311-A Soil and Soil Aggregate materials-Report # ST/14619-Deir Sha'ar main pipeline at sta.6+800 SHT 02/03/15 03/05/15 02/11/15 8 D

TEST-13-00016-SHT-312-A Deep test pit - Report # 15015 - Deir Sha'ar main pipe line/ Shahera network at sta.0+500  SHT 02/03/15 03/05/15 02/11/15 8 A

TEST-13-00016-SHT-313-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.0+143.74 to 0+012.02. SHT 02/26/15 03/28/15 03/09/15 11 A

TEST-13-00016-SHT-314-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.6+244.2 to 6+812.26. SHT 02/26/15 03/28/15 03/09/15 11 A

TEST-13-00016-SHT-315-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.8+271.36 to 7+539.57. SHT 02/26/15 03/28/15 03/09/15 11 A

TEST-13-00016-SHT-316-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.3+908.07 to sta.3+4+274 & from 

sta.5+079.88 to 4+646.44 - Refer to SUB-13-00016-SHT-310- Refer to SUB-13-00016-SHT-310-A

SHT 02/26/15 03/28/15 03/09/15 11 A

TEST-13-00016-SHT-317-A Concrete compressive strength test for wall of the retaining wall -Halhul site from sta.7+375 to sta.7+390 -Report 

# BM/CT/15140-28 days.

SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-318-A Concrete compressive strength test for wall of the retaining wall -Beit Ummer site from sta.3+247 to sta.3+255-

Report # BM/CT/15154-28 days.

SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-319-A Concrete compressive strength test for base of W.O chamber at sta.2+857-Report # BM/CT/15161-28 days. SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-320-A Concrete compressive strength test for base of the flow monitoring chamber at sta.4+625, base of W.O chamber 

at sta.4+593 & roof slab of G.V chamber at sta.3+485-Report # BM/CT/15169-28 days.

SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-321-A Density of Soil Report # ST/FD/15032-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.0+000 to 

sta.0+145.

SHT 03/18/15 04/17/15 03/30/15 12 A

TEST-13-00016-SHT-322-A Density of Soil Report # ST/FD/15042-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+310 to 

sta.7+390 / 3rd layer / Behind the retaining wall .

SHT 03/18/15 04/17/15 03/30/15 12 A

TEST-13-00016-SHT-323-A Soil and Soil Aggregate materials-Report # ST/15021-Deir Sha'ar main pipeline from sta.6+800from sta.0+000 to 

sta.0+145.

SHT 03/18/15 04/17/15 03/30/15 12 A

TEST-13-00016-SHT-324-A Soil and Soil Aggregate materials-Report # ST/15025-Deir Sha'ar main pipeline from sta.6+250 to sta.6+820. SHT 03/18/15 04/17/15 03/30/15 12 A

TEST-13-00016-SHT-325-A Soil and Soil Aggregate materials-Report # ST/15036-Deir Sha'ar main pipeline from sta.0+000 to sta.0+140 SHT 03/18/15 04/17/15 03/30/15 12 A

TEST-13-00016-SHT-326-A Concrete compressive strength test for walls of the flow monitoring chamber at sta.4+625 & roof slab of W.O 

chamber at sta.4+593 -Report # BM/CT/15279-28 days.

SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-327-A Concrete compressive strength test for base of 8" Beit Ummer manhole at sta.2+320  -Report # BM/CT/15280-28 

days.

SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-328-A Concrete compressive strength test for base of ARV chamber at sta.4+082 -Report # BM/CT/15294-28 days. SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-329-A Concrete compressive strength test for walls of 8" Beit Ummer manhole at sta.2+320  -Report # BM/CT/15299-

28 days.

SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-330-A Concrete compressive strength test for wall of the retaining wall from sta.3+265 to sta.3+277  -Report # 

BM/CT/15310-28 days.

SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-331-A Concrete compressive strength test for walls of the ARV chamber at sta.4+082 & base of connection to existing 

chamber at sta.3+780  -Report # BM/CT/15314-28 days.

SHT 03/18/15 04/17/15 03/22/15 4 A

TEST-13-00016-SHT-332-A Density of Soil Report # ST/FD/15083-Standard Sand ,0.6/0.3mm-Al Nabi Younis l Alramooz 4" pipeline from 

sta.0+200 to sta.0+500.

SHT 03/18/15 04/17/15 03/30/15 12 A

TEST-13-00016-SHT-333-A Density of Soil Report # ST/FD/15095-Standard Sand ,0.6/0.3mm-Al Nabi Younis l Alramooz 4" pipeline from 

sta.0+000 to sta.0+200.

SHT 03/18/15 04/17/15 03/30/15 12 A
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TEST-13-00016-SHT-334-A Density of Soil Report # ST/FD/15107-Standard Sand ,0.6/0.3mm-30" Deir Sha'ar main pipeline from sta.7+500 

to sta.7+970.

SHT 03/18/15 04/17/15 03/30/15 12 A

TEST-13-00016-SHT-335-A Density of Soil Report # ST/FD/15108-Standard Sand ,0.6/0.3mm-30" Deir Sha'ar main pipeline from sta.7+500 

to sta.7+970/ Retest point.

SHT 03/18/15 04/17/15 03/30/15 12 A

TEST-13-00016-SHT-336-A Concrete compressive strength test for base of the ARV chamber at sta.4+993 & roof slab of connection to 

existing chamber at sta.2+320  -Report # BM/CT/15321-28 days.

SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-337-A Concrete compressive strength test for retaining wall from sta.4+440.6 to sta.4+431 LHS -Report # 

BM/CT/15322-28 days.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-338-A Concrete compressive strength test for walls of the connection to existing chamber at sta.3+780 -Report # 

BM/CT/15328-28 days.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-339-A Concrete compressive strength test for roof slab of A.R.V chamber at sta.4+082 & connection to existing 

chamber at sta.3+780 -Report # BM/CT/15348-28 days.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-340-A Concrete compressive strength test for roof slab of A.R.V chamber at sta.5+607 & walls of chamber at sta.4+993 -

Report # BM/CT/15349-28 days.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-341-A Concrete compressive strength test for retaining wall from sta.4+420 to sta.4+431 -Report # BM/CT/15352-28 

days.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-342-A Concrete compressive strength test for footing of retaining wall from sta.3+452 to sta.3+460 -Report # 

BM/CT/15353-28 days.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-343-A Concrete compressive strength test for base of A.R.V chamber at sta.6+600-Report # BM/CT/15361-28 days. SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-344-A Density of Soil Report # ST/FD/15134-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.0+500 to 

sta.0+778 / AL Nabi Younis - Al Ramooz 4" pipeline.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-345-A Density of Soil Report # ST/FD/15135-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.6+850 to 

sta.7+160.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-346-A Bedding Material Aggregate Report # BM/QC/15034 -  Deir Sha'ar Main Pipeline 30'' Between Stations (9+400 

to 10+000)

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-347-A Aggregate Report # BM/QC/15035 - Deir Sha'ar Main Pipeline 30'' Between Stations (9+400 to 10+000). SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-348-A Soil and Soil Aggregate materials-Report # ST/15095-Deir Sha'ar main pipeline- Stockpile Area/ Al Hawawer 

Site.

SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-349-A Soil and Soil Aggregate materials-Report # ST/15103-Deir Sha'ar main pipeline from sta.6+850 to sta.7+160. SHT 03/31/15 04/30/15 04/09/15 9 A

TEST-13-00016-SHT-350-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15047- Deir Sha'ar main pipeline from 

sta.0+300 to sta.460 /4" Al Nabi Younis pipeline.

SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-351-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15050- Deir Sha'ar main pipeline from 

sta.0+250 to 300 & from sta.0+460 to 0+500/4" Al Nabi Younis pipeline.

SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-352-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15055- Deir Sha'ar main pipeline from 

sta.7+500 to sta.7+700.

SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-353-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15060- Deir Sha'ar main pipeline from 

sta.7+700 to sta.7+950.

SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-354-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15073- Zaboud 8" pipeline from 

sta.0+900 to sta.1+130 & Al Nabi Younis 8" pipeline from sta.0+130 to sta.0+620 & Al Nabi Younis 6" pipeline 

from sta.0+080 to sta.0+550.

SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-355-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15078- Zaboud 8" pipeline from 

sta.0+100 to sta.0+900.

SHT 03/31/15 04/30/15 04/14/15 14 A
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TEST-13-00016-SHT-356-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15079- Al Nabi Younis 8" pipeline 

from sta.0+070 to 0+620,  4" from sta.0+000 to sta.0+500 & 6" from sta.0+550 to sta.0+814.

SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-357-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15085- Deir Sha'ar main pipeline from 

sta.7+800 to sta.7+900 to sta.8+650 to sta.9+000.

SHT 03/31/15 04/30/15 04/14/15 14 A

TEST-13-00016-SHT-358-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.7+527.37 to 6+808.72 and from 

Sta.9+417.2 to Sta.9+525.9

SHT 04/09/15 05/09/15 04/26/15 17 A

TEST-13-00016-SHT-359-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.9+538.06 to sta.10+488.40 SHT 04/14/15 05/14/15 04/26/15 12 A

TEST-13-00016-SHT-360-A Concrete compressive strength test for roof slab of the Beit Ummer Flow Monitoring chamber at sta.4+625 & 

roof slab of A.R.V chamber at sta.4+993 -Report # BM/CT/15395-28 days.

SHT 04/14/15 04/14/15 04/26/15 12 A

TEST-13-00016-SHT-361-A Concrete compressive strength test for foundation of the retaining wall from sta.3+400 to sta.3+452 -Report # 

BM/CT/15398-28 days.

SHT 04/14/15 04/14/15 04/26/15 12 A

TEST-13-00016-SHT-362-A Concrete compressive strength test for slab of main connection chamber at sta.1+280 & W.O chamber at 

sta.2+857 -Report # BM/CT/15422-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-363-A Concrete compressive strength test for wall of the retaining wall from sta.3+950 to sta. 3+960 & from sta.4+430 

to sta.4+440 -Report # BM/CT/15423-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-364-A Concrete compressive strength test for blinding concrete of W.O chamber at sta.7+192 & concrete slab from 

sta.7+375 to sta.7+390 -Report # BM/CT/15434-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-365-A Concrete compressive strength test for roof slab of main connection chamber at sta.1+280 & Beit Ummer flow 

monitoring chamber at sta.4+625 -Report # BM/CT/15441-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-366-A Concrete compressive strength test for foundation of the retaining wall from sta.3+400 to sta.3+420 -Report # 

BM/CT/15451-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-367-A Concrete compressive strength test for wall of the retaining wall from sta.3+440 to sta.3+450 -Report # 

BM/CT/15467-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-368-A Concrete compressive strength test for base of the ARV chamber at sta.8+875  -Report # BM/CT/15478-28 days. SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-369-A Concrete compressive strength test for base of the retaining wall from sta.3+380 to sta.3+400 LHS  -Report # 

BM/CT/15483-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-370-A Concrete compressive strength test for wall of the retaining wall from sta.3+420 to sta.3+430 LHS  -Report # 

BM/CT/15484-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-371-A Concrete compressive strength test for walls of W.O chamber at sta.7+192  -Report # BM/CT/15492-28 days. SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-372-A Concrete compressive strength test for base of the main connection chamber at sta.8+890 & walls of the ARV 

chamber at sta.8+875  -Report # BM/CT/15500-28 days.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-373-A Density of Soil Report # ST/FD/15145-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.6+870 to 

sta.7+140 / Retest.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-374-A Density of Soil Report # ST/FD/15146-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+360 to 

sta.7+500.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-375-A Density of Soil Report # ST/FD/15149-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+360 to 

sta.7+500/ Retest.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-376-A Density of Soil Report # ST/FD/15151-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+160 to 

7+250 LHS & from sta.7+250 to sta.7+360 L & RHS.

SHT 05/04/15 06/03/15 05/11/15 7 A

TEST-13-00016-SHT-377-A Density of Soil Report # ST/FD/15167-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.6+850 to 

sta.7+100/ 1st layer.

SHT 05/04/15 06/03/15 05/11/15 7 A
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TEST-13-00016-SHT-378-A Density of Soil Report # ST/FD/15168-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+360 to 

sta.7+500.

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-379-A Density of Soil Report # ST/FD/15172-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+300 to 

sta.7+360.

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-380-A Density of Soil Report # ST/FD/15173-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+250 to 

sta.7+360 / Verification Test.

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-381-A Density of Soil Report # ST/FD/15177-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.6+850 to 

sta.7+120 / 1st layer.

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-382-A Density of Soil Report # ST/FD/15178-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+180 to 

sta.7+200

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-383-A Bedding Material Aggregate -Crushed Limestone Aggregates -Report # BM/QC/15047 - Deir Sha'ar Main 

Pipeline from sta.10+000 to sta.10+500.

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-384-A Aggregate Report # BM/QC/15048- Deir Sha'ar main pipeline 30" from sta.10+000 to sta.10+500 SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-385-A Aggregate Report # BM/QC/15057- Deir Sha'ar main pipeline 30" from sta.3+220 to sta.3+280. SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-386-A Aggregate Report # BM/QC/15058- Deir Sha'ar main pipeline 30" from 4+420 to sta.4+440 SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-387-A Aggregate Report # BM/QC/15059- Deir Sha'ar main pipeline 30" at sta.4+600 SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-388-A Soil and Soil Aggregate materials-Report # ST/15114-Deir Sha'ar main pipeline from sta.7+360 to sta.7+500. SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-389-A Soil and Soil Aggregate materials-Report # ST/15121-Deir Sha'ar main pipeline from sta.7+160 to sta.7+360. SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-390-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15097- Deir Sha'ar main pipeline from 

sta.7+515 to sta.7+950.

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-391-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15103- Deir Sha'ar main pipeline - Al 

Ein Road from sta.0+060 to sta.0+800

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-392-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15104- Beit Ummer  pipeline from 

sta.1+750 to sta.2+250.

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-393-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15105- Beit Ummer  pipeline from 

sta.0+950 to sta.1+750.

SHT 05/04/15 06/03/15 05/12/15 8 A

TEST-13-00016-SHT-394-A Radiographic Examination Interpretation Report-Deir Sha’ar Main Pipeline- 30" & 8"-Negative Films attached SHT 05/04/15 06/03/15 05/17/15 13 C

TEST-13-00016-SHT-395-A Concrete compressive strength test for Pre-Cast Manholes/Quality Test/Factory site -Report # BM/CT/141372-45 

days.

SHT 05/19/15 06/18/15 05/27/15 8 A

TEST-13-00016-SHT-396-A Bituminous paving-Thickness and Compaction -Report#AS/COR/14171- 8" (sta.0+000 to sta.2+300), 30" 

(sta.2+800 to sta.3+020), (sta.3+780 to sta.3+900), 8" Zaboud (sta.0+000 to sta.1+100) 8" AL Nabi Younis 

(sta.0+000 to sta.0+600) & 30" (sta.8+320, sta.8+500).

SHT 05/19/15 06/18/15 06/08/15 20 C

TEST-13-00016-SHT-397-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.6+219 to sta.5+830.79. SHT 05/19/15 06/18/15 05/27/15 8 A

TEST-13-00016-SHT-398-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.10+500.6 to sta.10+986.88. SHT 05/19/15 06/18/15 05/27/15 8 A

TEST-13-00016-SHT-399-A Concrete compressive strength test for walls & footing of connection to existing chamber at sta.1+115 -Report # 

BM/CT/15574-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-400-A Concrete compressive strength test for slab W.O chamber at sta.7+192/ Second part -Report # BM/CT/15516-28 

days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-401-A Concrete compressive strength test for walls of the halhul connection chamber at sta.8+890 -Report # 

BM/CT/15531-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-402-A Concrete compressive strength test for walls of the retaining wall from sta.3+980 to sta.3+990 & from sta.3+400 

to sta.3+410 LHS -Report # BM/CT/15537-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A
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TEST-13-00016-SHT-403-A Concrete compressive strength test for base of the main connection chamber at sta.11+900 -Report # 

BM/CT/15547-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-404-A Density of Soil Report # ST/FD/15248-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.9+520 to 

sta.9+680 / Base course of trench.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-405-A Density of Soil Report # ST/FD/15256-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.3+230 to 

sta.3+280 RHS/ 3rd layer / Behind retaining wall.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-406-A Soil and Soil Aggregate materials-Report # ST/15260-Deir Sha'ar main pipeline from sta.3+230 to sta.3+280 / 3rd 

layer / behind the retaining wall.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-407-A Soil and Soil Aggregate materials-Report # ST/15212-Deir Sha'ar main pipeline from sta.9+500 to sta.10+000. SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-408-A Soil and Soil Aggregate materials-Report # ST/15240-Deir Sha'ar main pipeline from sta.10+500 to sta.10+900. SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-409-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15141- Deir Shaar main pipeline from 

sta.9+520 to sta.9+680/ Binder.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-410-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15148- Deir Shaar main pipeline from 

sta.2+780 to sta.3+030/ Wearing course.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-411-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15151- Deir Shaar main pipeline from 

sta.9+200 to sta.9+416/Binder course.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-412-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15152- Deir Shaar main pipeline from 

sta.9+180 to sta.9+416 RHS & LHS /Wearing Course.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-413-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15158- Deir Shaar main pipeline from 

sta.9+416 to sta.9+680 RHS & LHS /Wearing Course.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-414-A Concrete compressive strength test for wall of the retaining wall from sta.3+390 to sta.3+400 & from sta.3+410 

to sta.3+420 -Report # BM/CT/15597-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-415-A Concrete compressive strength test for walls of the Halhul Reservoir Main Connection Chamber at sta.11+900 -

Report # BM/CT/15611-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-416-A Concrete compressive strength test for footing of the retaining wall from sta.3+150 to sta.3+210 RHS -Report # 

BM/CT/15624-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-417-A Concrete compressive strength test for Base of Halhul reservoir connection chamber at 11+850 -Report # 

BM/CT/15627-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-418-A Concrete compressive strength test for walls of Halhul reservoir connection chamber at 11+850 -Report # 

BM/CT/15651-28 days.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-419-A Density of Soil Report # ST/FD/15273 & (15282/Retest)-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline 

from sta.10+500 to sta.10+900.

SHT 05/31/15 06/30/15 06/07/15 7 A

TEST-13-00016-SHT-420-A Soil and Soil Aggregate materials-Report # ST/15116-Deir Sha'ar main pipeline from sta.6+850 to sta.7+140 LHS 

& RHS/ 1st layer.

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-421-A Soil and Soil Aggregate materials-Report # ST/15184-Deir Sha'ar main pipeline from sta.7+120 to sta.7+515 LHS 

& RHS / 2nd layer.

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-422-A Soil and Soil Aggregate materials-Report # ST/15158-Deir Sha'ar main pipeline from sta.6+850 to sta.7+120 LHS 

& RHS / 2nd layer. 

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-423-A Soil and Soil Aggregate materials-Report # ST/15186-Deir Sha'ar main pipeline from sta.7+140 to sta.7+515 LHS 

& RHS / 1st layer. 

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-424-A Soil and Soil Aggregate materials-Report # ST/15278-Deir Sha'ar main pipeline from sta.10+000 to sta.10+500. SHT 06/15/15 07/15/15 06/16/15 1 A
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TEST-13-00016-SHT-425-A Soil and Soil Aggregate materials-Report # ST/15279-Deir Sha'ar main pipeline from sta.10+500 to sta.11+000. SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-426-A Concrete compressive strength test for wall of the retaining wall from sta.3+170 to sta.3+180 & from sta.3+190 

to sta.3+205 -Report # BM/CT/15660-28 days.

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-427-A Concrete compressive strength test for walls of the Connection chamber at sta.6+240-Report # BM/CT/15665-28 

days.

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-428-A Density of Soil Report # ST/FD/15309-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+120 to 

sta.7+230 LHS /Side walk.

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-429-A Density of Soil Report # ST/FD/15310-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 6+850 to 

sta.7+080 LHS & RHS / 2nd layer.

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-430-A Aggregate Report # BM/QC/15068- Deir Sha'ar main pipeline 30" from sta.7+330 to sta.7+480 Median SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-431-A Analytical Report-Disinfection for 3" pipe from sta.3+900 to sta.3+340 & from sta.3+515 to sta.3+775 -Deir 

Sha'ar Main pipeline/ Beit Ummer site.

SHT 06/15/15 07/15/15 06/16/15 1 A

TEST-13-00016-SHT-432-A FDT for Subgrade-Report # ST/FD/15267-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from sta.7+440 

to sta.7+515 LHS / Side walk & at sta.7+230 RHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-433-A FDT for 1st Base course layer Report # ST/FD/15213-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+320 to sta.7+500 LHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-434-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15117- Deir Shaar main pipeline from 

sta.3+780 to sta.3+900.

SHT 06/24/15 07/24/15 06/24/15 0 C

TEST-13-00016-SHT-435-A Asphalt core test -Report#AS/TBM/15078- Deir Shaar main pipeline from sta.0+000 to sta.1+100 / Zaboud 

network/ wearing layer.

SHT 06/24/15 07/24/15 06/24/15 0 C

TEST-13-00016-SHT-436-A Asphalt core test- Report#AS/TBM/15076- Deir Shaar main pipeline from sta.6+850 to sta.7+090 L & RHS, 

7+090 to sta.7+515 L & RHS/ binder layer.

SHT 06/24/15 07/24/15 06/24/15 0 C

TEST-13-00016-SHT-437-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15197- Deir Shaar main pipeline from 

sta.8+020 to sta.8+194/Above storm water trench & above 30" main pipeline.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-438-A Prime coat application rate - Report#AS/15192- Deir Sha'ar main pipeline from sta.8+270 to sta.8+590 RHS SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-439-A Quality control test -Report # ST/15313-Deir Sha'ar main pipeline from sta.9+680 to sta.10+150. SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-440-A Quality control test -Report # ST/15314-Deir Sha'ar main pipeline from sta.10+150 to sta.10+200. SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-441-A Proctor test for Topping layer -Report # ST/15190-Deir Sha'ar main pipeline from sta.7+160 to sta.7+200 L & 

RHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-442-A FDT for Topping layer- Report # ST/FD/15202-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+160 to sta.7+200 L & RHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-443-A FDT for Subgrade layer- Report # ST/FD/15223-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+200 to sta.7+240.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-444-A Proctor test for Subgrade layer -Report # ST/15194-Deir Sha'ar main pipeline from sta.7+200 to sta.7+240. SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-445-A Proctor test for Topping layer -Report # ST/15198-Deir Sha'ar main pipeline from sta.7+190 to sta.7+240 RHS & 

from sta.7+190 to sta.7+250 LHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-446-A FDT for topping layer- Report # ST/FD/15228-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+190 to sta.7+240 RHS & from sta.7+190 to sta.7+250 LHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-447-A FDT for Side walk base course layer- Report # ST/FD/15295-Standard Sand ,0.6/0.3mm-Deir Sha'ar main 

pipeline from sta.7+320 to sta.7+370 LHS & from sta.7+460 to sta.7+500 LHS

SHT 06/24/15 07/24/15 06/24/15 0 A
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TEST-13-00016-SHT-448-A Proctor test for side walk base course layer -Report # ST/15264-Deir Sha'ar main pipeline from 7+320 to 

sta.7+370 LHS & from sta.7+460 to sta.7+500 LHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-449-A FDT for Side walk Subgrade layer Report # ST/FD/15280-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline 

from sta.7+280 to sta.7+380 LHS

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-450-A Proctor test for Subgrade layer -Report # ST/15230-Deir Sha'ar main pipeline from 7+440 to sta.7+515 LHS / 

side walk & Entrance at sta.7+230 RHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-451-A FDT for Base course 1st layer- Report # ST/FD/15192-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+340 to sta.7+500 RHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-452-A FDT for Base course 1st layer- Report # ST/FD/15247-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+180 to sta.7+320 LHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-453-A FDT for Base course 1st layer- Report # ST/FD/15215-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+140 to sta.7+180 RHS

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-454-A FDT for Base course 1st layer- Report # ST/FD/15214-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+140 to sta.7+180 LHS.

SHT 06/24/15 07/24/15 06/24/15 0 A

TEST-13-00016-SHT-455-A FDT for Sub grade layer- Report # ST/FD/15343-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+300 to sta.7+400 RHS.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-456-A FDT for Sub grade layer- Report # ST/FD/15347-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+320 to sta.7+300 RHS / Side walk.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-457-A FDT for Base course layer- Report # ST/FD/15350-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+300 to 7+400 / Side walk.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-458-A FDT for Sub grade layer- Report # ST/FD/15358-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.3+220 to sta.3+440.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-459-A FDT for Base course layer- Report # ST/FD/15372-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.7+090 to sta.7+515 / 2nd layer.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-460-A FDT for Base course layer- Report # ST/FD/15380-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.8+270 to sta.8+590 RHS / 2nd layer.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-461-A FDT for Base course layer- Report # ST/FD/15382-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.8+020 to sta.8+194 LHS/ Above 30" main pipeline.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-462-A Proctor test for Subgrade layer -Report # ST/15293-Deir Sha'ar main pipeline from sta.7+300 to sta.7+400 RHS. SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-463-A Proctor test for Subgrade layer -Report # ST/15297-Deir Sha'ar main pipeline from sta.3+220 to sta.3+440. SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-464-A Soil and Soil Aggregate materials-Report # ST/15301-Deir Sha'ar main pipeline from sta.8+270 to sta.8+570 

RHS & LHS / 1st & 2nd Base course layer.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-465-A Prime coat application rate - Report#AS/15168- Deir Sha'ar main pipeline from sta.7+080 to sta.7+515 LHS. SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-466-A Prime coat application rate - Report#AS/15183- Deir Sha'ar main pipeline from sta.10+630 to sta.10+840. SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-467-A Prime coat application rate - Report#AS/15187- Deir Sha'ar main pipeline from sta.7+090 to sta.7+515 RHS. SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-468-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15198- Deir Shaar main pipeline from 

sta.8+270 to sta.8+590.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-469-A Concrete compressive strength test for retaining wall from sta.3+450 to sta.3+460 & from sta.3+470 to sta.3+480 

-Report # BM/CT/15715-28 days.

SHT 06/28/15 07/28/15 06/30/15 2 A
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TEST-13-00016-SHT-470-A Concrete compressive strength test for Footings of Street Light Poles At Stations (7+120, 7+150, 7+360, 7+400, 

7+440 & 7+460) -Report # BM/CT/15717-28 days.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-471-A Concrete compressive strength test for walls of the chamber at sta.10+460 -Report # BM/CT/15723-28 days. SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-472-A FDT & verification test for Base course layer - Report # ST/FD/15337-Standard Sand ,0.6/0.3mm-Deir Sha'ar 

main pipeline from sta.7+090 to sta.7+515 / Median.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-473-A FDT & Retest for Base course layer- Report # ST/FD/15321-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline 

from sta.7+080 to sta.7+515 LHS/ 2nd layer.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-474-A FDT & Retest for Base course layer- Report # ST/FD/15353-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline 

from sta.8+270 to sta.8+570 RHS/ 1nd layer.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-475-A Analytical Report-Disinfection for 3" pipe from sta.9+680 to sta.10+400 -Deir Sha'ar Main pipeline/ Halhul site. SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-476-A Analytical Report-Disinfection for 6" & 4" pipe from sta.6+820 to sta.8+880 -Deir Sha'ar Main pipeline/ Halhul 

site.

SHT 06/28/15 07/28/15 06/30/15 2 A

TEST-13-00016-SHT-477-A Analytical Report-Disinfection for 8" pipe from sta.0+000 to sta.1+350 -Deir Sha'ar Main pipeline/Shahera 

network.

SHT 07/13/15 08/12/15 07/13/15 0 A

TEST-13-00016-SHT-478-A Analytical Report-Disinfection for 8" pipe from sta.0+000 to sta.1+200 -Deir Sha'ar Main pipeline/Zaboud 

network

SHT 07/13/15 08/12/15 07/13/15 0 A

TEST-13-00016-SHT-479-A Concrete compressive strength test for the retaining wall from sta.3+275 to sta.3+287 -Report # BM/CT/15772-

28 days.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-480-A Concrete compressive strength test for side walk from sta.7+320 to sta.7+380 LHS -Report # BM/CT/15785-28 

days.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-481-A Analytical Report-Disinfection for 4"  pipe -Deir Sha'ar Main pipeline/ Beit Ummer  SHT 08/30/15 09/29/15 PE

TEST-13-00016-SHT-482A Analytical Report-Disinfection for 6"  pipe -Deir Sha'ar Main pipeline/ Beit Ummer  SHT 08/30/15 09/29/15 PE

TEST-13-00016-SHT-483-A Analytical Report-Disinfection for 8"  pipe -Deir Sha'ar Main pipeline/ Beit Ummer  SHT 08/30/15 09/29/15 PE

TEST-13-00016-SHT-484-A Concrete compressive strength test for side walk from sta.7+380 to sta.7+420 LHS -Report # BM/CT/15791-28 

days.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-485-A Concrete compressive strength test for base of W.O at sta.10+100 -Report # BM/CT/15795-28 days. SHT 07/30/15 08/29/15 08/17/15 18 A

TEST-13-00016-SHT-486-A Concrete compressive strength test for side walk from sta.7+140 to sta.7+180 & from sta.7+190 to sta.7+330 

LHS -Report # BM/CT/15804-28 days.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-487-A Concrete compressive strength test for side walk from sta.6+980 to sta.7+040 & 7+090 to sta.7+180 LHS -

Report # BM/CT/15808-28 days.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-488-A Concrete compressive strength test for side walk from sta.7+300 to 7+400 RHS and island from sta.7+090 to 

sta.7+515-Report # BM/CT/15850-28 days.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-489-A Concrete compressive strength test for slab of manhole at sta.5+890 -Report # BM/CT/15873-28 days. SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-490-A Concrete compressive strength test for slab of manhole at sta.10+600 -Report # BM/CT/15883-28 days. SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-491-A FDT for sub grade layer- Report # ST/FD/15402-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.11+450 to sta.11+650.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-492-A FDT for sub grade layer- Report # ST/FD/15414-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.10+900 to sta.11+000.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-493-A FDT for sub grade layer- Report # ST/FD/15415-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.2+670 to sta.2+778.

SHT 07/30/15 08/29/15 08/06/15 7 A
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TEST-13-00016-SHT-494-A FDT for base course layer- Report # ST/FD/15421-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.11+540 to sta.11+600.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-495-A FDT for base course layer- Report # ST/FD/15427-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.10+500 to sta.10+630.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-496-A FDT for base course layer- Report # ST/FD/15455-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.3+060 to sta.3+600.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-497-A FDT for sub grade layer- Report # ST/FD/15430-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.3+440 to sta.3+620.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-498-A FDT for sub grade layer- Report # ST/FD/15445-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.11+180 to sta.11+450.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-499-A FDT for base course layer- Report # ST/FD/15447-Standard Sand ,0.6/0.3mm-Deir Sha'ar main pipeline from 

sta.6+250 to sta.6+850.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-500-A Analytical Report-Disinfection for 8"  pipe -Deir Sha'ar Main pipeline/ Beit Ummer  SHT 08/30/15 09/29/15 PE

TEST-13-00016-SHT-501-A Soil and Soil Aggregate materials-Report # ST/15334-Deir Sha'ar main pipeline from sta.10+900 to sta.11+000/ 

Sub grade material.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-502-A Soil and Soil Aggregate materials-Report # ST/15335-Deir Sha'ar main pipeline from sta.2+670 to sta.2+778/ Sub 

grade material.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-503-A Soil and Soil Aggregate materials-Report # ST/15341-Deir Sha'ar main pipeline from sta.2+700 to sta.2+780/ Sub 

grade material.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-504-A Soil and Soil Aggregate materials-Report # ST/15345-Deir Sha'ar main pipeline from sta.3+440 to sta.3+620/ Sub 

grade material.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-505-A Soil and Soil Aggregate materials-Report # ST/15350-Deir Sha'ar main pipeline from sta.11+500 to sta.11+960/ 

Base course.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-506-A Soil and Soil Aggregate materials-Report # ST/15359-Deir Sha'ar main pipeline from sta.11+180 to sta.11+450/ 

Sub grade.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-507-A Soil and Soil Aggregate materials-Report # ST/15363-Deir Sha'ar main pipeline from sta.3+060 to sta.3+780/ 

Base course.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-508-A Soil and Soil Aggregate materials-Report # ST/15364-Deir Sha'ar main pipeline from sta.3+060 to sta.3+600/ 

Base course.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-509-A Soil and Soil Aggregate materials-Report # ST/15365-Deir Sha'ar main pipeline from sta.11+000 to sta.11+500/ 

Base course.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-510-A Soil and Soil Aggregate materials-Report # ST/15366-Deir Sha'ar main pipeline from sta.6+250 to sta.6+850/ 

Base course.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-511-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15214- Deir Shaar main pipeline from 

sta.10+280 to sta.10+620/ Wearing course.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-512-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15216- Deir Shaar main pipeline from 

sta.9+960 to sta.10+280/ Wearing course.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-513-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15229- Deir Shaar main pipeline from 

sta.10+860 to sta.11+180/ Wearing course.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-514-A Prime coat application rate - Report#AS/15211- Deir Sha'ar main pipeline from sta.9+960 to sta.10+280. SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-515-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15235- Deir Shaar main pipeline at 

Safa Roundabout/ Wearing course.

SHT 07/30/15 08/29/15 08/06/15 7 A

222



Approval 

Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)

 SUBMITTAL TRACKING DATES

TEST-13-00016-SHT-516-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15237- Deir Shaar main pipeline at 

sta.0+600 - Shahera road / Verification test.

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-517-A Tack coat spreading rate - Report # AS/15241 - Deair Sha'ar main pipeline from sta.0+850 to sta.1+150 LHS / 

Shahera road

SHT 07/30/15 08/29/15 08/06/15 7 A

TEST-13-00016-SHT-518-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15236- Deir Shaar main pipeline from 

sta.0+380 to sta.0+740 RHS - Shahera road wearing course.

SHT 07/30/15 08/29/15 PE

TEST-13-00016-SHT-519-A Bituminous paving mixture report-Asphalt loose sample Report#AS/TBM/15239- Deir Shaar main pipeline from 

sta.0+740 to sta.1+140 RHS - Shahera road wearing course.

SHT 07/30/15 08/29/15 PE

TEST-13-00016-SHT-520-A Visual test for welded joint of 24” connection to existing at Sta.11+850 by Arc Eyes LTD SHT 08/30/15 09/29/15 PE

TEST-13-00016-SHT-521-A Ultrasonic Inspection Reports - Deir Sha'ar Main Pipeline 30'' -From sta.10+995.18 to sta.11+962.29. SHT 08/30/15 09/29/15 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Spec. 

No.

RFI No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00016-SHT-001 
Sizes / Ratings of associated valves and fittings drawings sheets (MD-09 and 

MD-10) Task order # 16
SHT 12/04/13 01/03/14 12/22/13 18 Maher Awawdeh

RFI-13-00016-SHT-002

Applicability of Mechanical Specifications governing 760mm steel pipe 

(section 15000- Piping, General) (section 15025- steel pipe –ASTM A53/A106 

Modified) and (section 02570- steel pipe, specials, and fittings – AWWA C200 

Modified)

SHT 12/22/13 01/21/14 01/12/14 21 Maher Awawdeh

RFI-13-00016-SHT-003
Trench type and width for 760mm main pipeline – Deir Sha’ar   Project, TO # 

16
SHT 01/16/14 02/15/14 01/22/14 6 Maher Awawdeh

RFI-13-00016-SHT-004
Replacement of the motorized valve at Halhul with hydraulically operated level 

control valve- Deir Sha’ar Project, TO # 16
SHT 01/16/14 02/15/14 02/03/14 18 Maher Awawdeh

RFI-13-00016-SHT-006
Existing unsuitable material (Dumping material) located within our SOW from 

sta. 7+090 to 7+160. At Deir Sha’ar main pipeline project, TO # 16
SHT 01/22/14 02/21/14 01/29/14 7 Maher Awawdeh

RFI-13-00016-SHT-007
Proposed pipe culvert at sta. 0+650  and guardrail for Task Order #16, Deir 

Sha'ar Main pipeline
SHT 02/03/14 03/05/14 02/16/14 13 Maher Awawdeh

RFI-13-00016-SHT-008
guardrail location from  sta. 3+150 to 3+780. Deir Sha’ar main pipeline 

project, TO # 16
SHT 02/11/14 03/13/14 03/02/14 19 Maher Awawdeh

RFI-13-00016-SHT-009
Location of concrete retaining walls from  sta. 6+800 to 7+515. Deir Sha’ar 

main pipeline project, TO # 16# 
SHT 02/11/14 03/13/14 03/03/14 20 Maher Awawdeh

RFI-13-00016-SHT-010 Retaining wall above PGL at  Deir Sha’ar main pipeline project, TO # 16 SHT 02/11/14 03/13/14 02/24/14 13 Maher Awawdeh

RFI-13-00016-SHT-011 Concrete Formwork SHT 02/13/14 03/15/14 02/17/14 4 Maher Awawdeh

RFI-13-00016-SHT-012 Using steel mini guard around trenches instead of concrete barrier SHT 02/20/14 03/22/14 02/27/14 7 Maher Awawdeh

RFI-13-00016-SHT-013
Air over water surge vessel / Bladder Type Surge System At Deir Sha’ar main 

pipeline project, TO # 16
SHT 02/27/14 03/29/14 03/09/14 10 Maher Awawdeh

RFI-13-00016-SHT-014
Vapor barrier under blinding concrete for foundation at Deir Sha’ar main 

pipeline  / Task order # 16
SHT 03/30/14 04/29/14 04/07/14 8 Maher Awawdeh

RFI-13-00016-SHT-015
Table of Dimensions and Reinforcing steel for Concrete walls at Deir Sha’ar 

main pipeline  / Task order # 16
SHT 03/30/14 04/29/14 04/07/14 8 Maher Awawdeh

RFI-13-00016-SHT-016 Structural excavation  at Deir Sha’ar main pipeline project, TO # 16 SHT 04/17/14 05/17/14 05/06/14 19 Maher Awawdeh

RFI-13-00016-SHT-017 Eliminate pipe culverts @ sta. 1+525 @ 2+230 Beit Ummar  Task Order #16 SHT 05/19/14 06/18/14 05/20/14 1 Maher Awawdeh

RFI-13-00016-SHT-018
Access road required per Halhul Municipality from sta. 7+180 to 7+190. Deir 

Sha’ar main pipeline project, TO # 16
SHT 05/21/14 06/20/14 05/31/14 10 Maher Awawdeh

RFI-13-00016-SHT-019
Pouring concrete retaining wall  in two stages at Deir Sha'ar Main pipeline 

Task Order #16
SHT 05/25/14 06/24/14 05/31/14 6 Maher Awawdeh

RFI-13-00016-SHT-020
Revise the profile for Al-Aroub road / Beit Oummar  . Deir Sha’ar main 

pipeline project, TO # 16
SHT 06/05/14 07/05/14 06/09/14 4 Maher Awawdeh

RFI-13-00016-SHT-021
Required washout and air relieve valve  chambers  at  Sta.0+000 to Sta.1+350-

Halhul Water Distribution Network -Shahera Water Pipeline Task Order #16
SHT 06/12/14 07/12/14 06/17/14 5 Maher Awawdeh

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #16, Deir Shaar Main Pipeline 

RFIs log - SHT 

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By
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No.

RFI No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)
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Days

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #16, Deir Shaar Main Pipeline 

RFIs log - SHT 

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By

RFI-13-00016-SHT-022
Using geo textile sheet under base course and above single size material in 

water lines trenches.
SHT 06/24/14 07/24/14 07/13/14 19 Maher Awawdeh

RFI-13-00016-SHT-023
Technical requirement as per RFI#13 response for Bladder Type Surge System 

At Deir Sha’ar main pipeline project, TO # 16
SHT 07/03/14 08/02/14 07/10/14 7 Maher Awawdeh

RFI-13-00016-SHT-024
CMC response to stone wall shop drawing submittal no. SUB-13-00016 –SHT-

194-A-Deir Sha’ar main pipeline project, TO # 16
SHT 07/14/14 08/13/14 07/24/14 10 Maher Awawdeh

RFI-13-00016-SHT-025
Replace the proposed pipe culvert  1.0 m dia with 3(60) cm dia pipe 

culverts at  sta. 4+610/ Deir Sha’ar main pipeline project, TO # 16
SHT 07/14/14 08/13/14 07/22/14 8 Maher Awawdeh

RFI-13-00016-SHT-026 Pipes and Catch basin for Storm Drainage system SHT 08/14/14 09/13/14 08/25/14 11 Maher Awawdeh

RFI-13-00016-SHT-027
Location for the required valves and connection chambers  at Deir Sha’ar Main 

pipeline project, TO # 16
SHT 08/26/14 09/25/14 09/09/14 14 Maher Awawdeh

RFI-13-00016-SHT-028
Flow meter size for Deir Sha'ar Connection Chamber @ Sta.1+280/ Task order 

#16
SHT 09/11/14 10/11/14 10/02/14 21 Maher Awawdeh

RFI-13-00016-SHT-029 Epoxy coated Steel pipes-Tzinorot -16", 20" and 24"/ Task order #16 SHT 09/29/14 10/29/14 10/16/14 17 Maher Awawdeh

RFI-13-00016-SHT-030
Pre-cast concrete roof slab for water chambers at Deir Sha’ar Main pipeline 

project TO# 16
SHT 11/18/14 12/18/14 11/20/14 2 Maher Awawdeh

RFI-13-00016-SHT-031
Change size of Halhul  Connection Chamber  MD-05 -at sta. 8+889- Deir 

Sha'ar Main pipeline Task order #16
SHT 11/19/14 12/19/14 12/18/14 29 Maher Awawdeh

RFI-13-00016-SHT-032
Outfall of washout on main transmission pipeline  in urban areas- Drawing MD-

08 / Deir Sha'ar Main pipeline Task order #16
SHT 12/14/14 01/13/15 12/30/14 16 Maher Awawdeh

RFI-13-00016-SHT-033 Access for flow monitoring chamber for Deer Sha'ar SHT 12/21/14 01/20/15 12/30/14 9 Maher Awawdeh

RFI-13-00016-SHT-034
Pre-cast concrete roof slab for Wash out water chambers at Deir Sha’ar Main 

pipeline project TO# 16
SHT 01/22/15 02/21/15 01/29/15 7 Maher Awawdeh

RFI-13-00016-SHT-035
30” Main pipe route and connection at Halual reservoir  / Deir Sha'ar Main 

pipeline Task order #16
SHT 02/09/15 03/11/15 03/01/15 20 Maher Awawdeh

RFI-13-00016-SHT-036
Connection chamber MD-07A -at sta. 11+850  Halhul  Reservoir   - Deir Sha'ar 

Main pipeline Task order #16
SHT 02/16/15 03/18/15 03/01/15 13 Maher Awawdeh

RFI-13-00016-SHT-037
Raising Profile from Sta.6+800 to Sta.7+500  - Deir Sha'ar Main pipeline Task 

order #16
SHT 03/10/15 04/09/15 03/11/15 1 Maher Awawdeh

RFI-13-00016-SHT-038
Response to RFI #36 Halhul  Reservoir  chamber - Deir Sha'ar Main pipeline 

Task order #16
SHT 03/17/15 04/16/15 04/08/15 22 Maher Awawdeh

RFI-13-00016-SHT-039 Delivering of 30" steel pipes with lower wall thickness SHT 04/07/15 05/07/15 04/14/15 7 Maher Awawdeh

RFI-13-00016-SHT-040 Replacement of cement lining internal coating by Epoxy paint for Reducers SHT 04/09/15 05/09/15 04/19/15 10 Maher Awawdeh

RFI-13-00016-SHT-041 Needed data for electrical works at Halhoul Reservoir SHT 04/09/15 05/09/15 04/22/15 13 Maher Awawdeh
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Deir Sha'ar Main Pipeline Project

Month Year Management Engineers Skilled Labor
Unskilled 

Labor
Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 29.6 15.1 37.3 0.0 0.0 82.0 3.4 121.0 15.1

December 2013 46.0 14.0 1.5 0.0 0.0 61.5 2.6 112.0 14.0

January 2014 92.0 51.0 28.0 48.0 0.0 219.0 9.2 200.0 25.0

February 2014 95.0 68.4 106.5 105.6 0.0 375.5 15.8 192.0 24.0

March 2014 108.0 80.0 221.3 186.0 0.0 595.3 25.0 216.0 27.0

April 2014 104.0 78.0 299.5 254.0 0.0 735.5 30.9 208.0 26.0

May 2014 135.0 76.8 572.4 553.3 0.0 1337.4 56.2 208.0 26.0

June 2014 164.0 83.0 658.1 603.5 0.0 1508.6 63.4 214.0 26.8

July 2014 141.9 74.0 530.5 346.8 0.0 1093.1 45.9 56.0 7.0

August 2014 159.8 121.6 893.0 558.5 0.0 1732.9 72.8 0.0 0.0

September 2014 188.9 147.3 1265.8 706.0 0.0 2307.9 97.0 0.0 0.0

Total of FY 2014 10048.6 422.2 1527.0 190.9

October 2014 155.0 107.5 843.3 443.5 0.0 1549.3 65.1 0.0 0.0

November 2014 179.3 110.1 796.4 464.5 0.0 1550.3 65.1 0.0 0.0

December 2014 186.9 121.8 1090.4 595.9 0.0 1994.9 83.8 0.0 0.0

January 2015 144.5 98.6 633.3 431.0 0.0 1307.4 54.9 0.0 0.0

February 2015 160.5 114.3 562.9 400.8 0.0 1238.4 52.0 0.0 0.0

March 2015 182.3 133.9 1118.3 716.6 0.0 2151.0 90.4 0.0 0.0

April 2015 183.0 201.0 1061.3 682.8 0.0 2128.0 89.4 0.0 0.0

May 2015 195.0 227.5 1618.8 964.4 0.0 3005.6 126.3 0.0 0.0

June 2015 195.0 217.5 1593.8 986.0 0.0 2992.3 125.7 0.0 0.0

July 2015 170.8 197.5 1127.5 825.9 0.0 2321.6 97.5 0.0 0.0

August 2015 150.0 210.0 1207.5 891.4 0.0 2458.9 103.3

September 2015 0.0 0.0

Total of FY 2015 22697.5 953.7 0.0 0.0

                  Note: All numbers are rounded to the nearest decimal number.

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: August 31, 2015CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of 

Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Female 

Working 

Hours

Female 

Working 

Days

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00016

Deir Sha'ar Main Pipeline Project (SHT)
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Daily Work Force /August 2015

Project: Deir Sha’ar Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 170 130 30 10 210 20 30 10 10 10 9 49 36 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 160 130 30 10 210 20 30 10 10 10 6 9 48 36
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 170 130 30 10 210 20 30 10 10 10 9 49 36 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 160 130 30 10 210 20 30 10 10 10 6 9 48 36
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 170 130 30 10 210 20 30 10 10 10 9 49 36 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 160 130 30 10 210 20 30 10 10 10 6 9 48 36
Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30 0 0 0 0 0 4 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 170 130 30 10 210 20 30 10 10 10 6 9 49 36
Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30 0 0 0 0 0 4 Subcontractor 27 0 0 0 3
Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30 0 0 0 0 0 4 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 180 130 40 10 210 20 30 10 10 10 6 9 51 36
Subcontractor Subcontractor

APCO/ArCon 27 0 0 3 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 180 130 40 10 210 20 30 10 10 10 6 9 51 36
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 170 130 30 10 210 20 30 10 10 10 9 49 36 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 180 130 40 10 210 20 30 10 10 10 6 9 51 36
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 170 130 30 10 210 20 30 10 10 10 9 49 36 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 170 130 30 10 210 20 30 10 10 10 6 9 49 36
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 170 130 30 10 210 20 30 10 10 10 9 49 36 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 180 130 30 10 210 20 30 10 10 10 6 9 50 36
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 200 130 30 10 210 20 30 10 10 10 9 53 36 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 170 130 30 10 210 20 30 10 10 10 6 9 49 36
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 200 130 30 10 210 20 30 10 10 10 9 53 36 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 200 130 30 10 210 20 30 10 10 10 9 53 36 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 220 130 30 10 210 20 30 10 10 10 6 9 55 36
Subcontractor Subcontractor

APCO/ArCon 27 0 0 3 APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 210 130 40 10 210 20 30 10 10 10 6 9 55 36
Subcontractor Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 200 130 30 10 210 20 30 10 10 10 9 53 36 10 10 10 0 10 10 10 50 10 40 10 170 130 40 10 210 20 30 10 10 10 6 9 50 36
Subcontractor

APCO/ArCon 10 10 10 0 10 10 10 50 10 40 10 0 200 130 30 10 210 20 30 10 10 10 9 53 36 150 210 1208 891
Subcontractor

Daily Work Force /August 2015

Date
Name of 

Contractor 

/Subcontractor

Man-days

Date
Name of 

Contractor 

/Subcontractor

Man-days
Management UnskilledEngineers Skilled Unskilled Management Engineers Skilled

Worker/Classification (Hours)

August 3, 2015 6 August 19, 2015

Worker/Classification (Hour)

August 4, 2015 0 August 20, 2015

August 1, 2015 6 August 17, 2015

August 2, 2015 6 August 18, 2015

August 5, 2015 0 August 21, 2015

August 6, 2015 0 August 22, 2015

August 7, 2015 0 August 23, 2015

August 8, 2015 6 August 24, 2015

August 9, 2015 6 August 25, 2015

August 10, 2015 6 August 26, 2015

August 11, 2015 6 August 27, 2015

August 12, 2015 6 August 28, 2015

August 13, 2015 6 August 29, 2015

August 14, 2015 0 August 30, 2015

August 15, 2015 6 August 31, 2015

August 16, 2015 6 Total 
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CONTRACTOR: APCO/ArCon PERIOD FROM: Aug. 01, 2015

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00016

Deir Sha’ar Main Pipeline Project

Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: August 31, 2015

DATE 

Deir Sha’ar Main Pipe Line Project

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other 

August 1, 2015 6.3 8.8 48.8 36.3 100.0

August 2, 2015 6.3 8.8 48.8 36.3 100.0

August 3, 2015 6.3 8.8 48.8 36.3 100.0

August 4, 2015 0.0 0.0 0.0 3.8 3.8

August 5, 2015 0.0 0.0 0.0 3.8 3.8

August 6, 2015 0.0 0.0 0.0 3.8 3.8

August 7, 2015 0.0 0.0 0.0 3.4 3.4

August 8, 2015 6.3 8.8 48.8 36.3 100.0

August 9, 2015 6.3 8.8 48.8 36.3 100.0

August 10, 2015 6.3 8.8 48.8 36.3 100.0

August 11, 2015 6.3 8.8 52.5 36.3 103.8

August 12, 2015 6.3 8.8 52.5 36.3 103.8

August 13, 2015 6.3 8.8 52.5 36.3 103.8

August 14, 2015 0.0 0.0 0.0 3.4 3.4

August 15, 2015 6.3 8.8 52.5 36.3 103.8

August 16, 2015 6.3 8.8 52.5 36.3 103.8

August 17, 2015 6.3 8.8 47.5 36.3 98.8

August 18, 2015 6.3 8.8 47.5 36.3 98.8

August 19, 2015 6.3 8.8 47.5 36.3 98.8

August 20, 2015 6.3 8.8 48.8 36.3 100.0

August 21, 2015 0.0 0.0 0.0 3.4 3.4

August 22, 2015 6.3 8.8 51.3 36.3 102.5

August 23, 2015 6.3 8.8 51.3 36.3 102.5

August 24, 2015 6.3 8.8 51.3 36.3 102.5

August 25, 2015 6.3 8.8 48.8 36.3 100.0

August 26, 2015 6.3 8.8 50.0 36.3 101.3

August 27, 2015 6.3 8.8 48.8 36.3 100.0

August 28, 2015 0.0 0.0 0.0 0.0 0.0

August 29, 2015 6.3 8.8 55.0 36.3 106.3

August 30, 2015 6.3 8.8 55.0 36.3 106.3

August 31, 2015 6.3 8.8 50.0 36.3 101.3

Sub Total of August 

2015
150.0 210.0 1207.5 891.4 0.0 2458.9

Total Job Days
Aug-15

No of Full Time Equivalent (FTE) Jobs 

2458.9 103.3

DATE 

Deir Sha’ar Main Pipe Line Project

SubT
ot

al
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I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

  Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually multiple causes 

leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but containable.
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T.O 16- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED BY
DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN
RISK OWNER STATUS NOTES

1 Design 0

2 Owner 0

3 USAID 0

4 External Delay in 30" main Pipeline 

pre-commisioning and 

commissioning

Illegal taping that cause 

failure to performed 

pressure testing 

H APCO

Site Memos

20-Jun-15 3 3 9 To be 

evlauated

To be evaluated Mitigate Contractor submitted site memo No. 

SM-13-00016-SHT-C-E-064 on 

June 20, 2015 and SM-13-00016-

SHT-C-E-071 on July 14, 2015 

reporting these incidents to CMC. 

Contractor informed the local police 

to investigate this incident and is still 

waiting CMC direction. Also, CMC 

was informed again about 6” 

connection illegal tapping at St. 

2+000 through email on July 14, 

2015, the PWA came to site with the 

Palestinian police to investigate this 

incident. 

Upon discovery of illegal 

connections into the 30 inch 

waterline at St. 2+707 and 2+200 ,  

and continuing suspensions of other 

location, contractor brought an 

Israeli Co. to videotape the line 

using a robotic camera, over a two 

day period.

External This issue is still pending, This 

unnecessary 

challenge/obstacle(s) has cost 

the Contractor time and great 

deal of effort, and contractor 

chief engineer received two 

threatening phone calls 

(unknown callers) warning him 

and contractor to stay out of the 

area under investigation.  

Most of all contractor believes 

this issue may have contributed 

to the tragic accident by 

preventing the line from passing 

required pressure. Contractor 

shared all the data and 

information collected during this 

issue investigation to USAID, 

CMC, local councils and 

Palestinian Police requiring all 

parties assistance in order to 

resolve this issue. 

6 Skills 0

7 Complexity 0

8 Resources 0

9 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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