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List of Abbreviations 

CD Calendar Day
CE Chief  Engineer
CEng Contracts Engineer
CMC Construction Management Contractor
CO Contracting Officer  
COB Close of  Business   
COP Chief  of  Party 
COR Contracting Officer Representative
CQC Contractor Quality Control  
CQCP Contractor Quality Control Program  
CRMP Construction Risk Management Plan 
CV Curriculum  Vita  
DCL District Civil Liaison 
FO  Field Order 
IQC  Indefinite Quantities Contract 
MRR Material Receiving Report
NCN Non Compliance Notice
NUC Notice of  Unsafe Conditions 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority
PCO Project Control Officer
PIO Public Information Officer
PM Project Manager
PSU Program Support Unit
PWA Palestinian Water Authority 
QA Quality Assurance  
QC Quality Control
RE Resident Engineers  
RFI  Request For Information  
RFTOP Request for  Task Order Proposal  
SAK Saqqa and Khoudary General Contracting co. 
TO Task Order
TOL Task Order Leader
TOM  Task Order Manager 
SOP Standard Operating Procedure 
USAID  United States Agency for International Development  
VO Variation Order  

VOR Variation Order Request  

WBG West Bank Gaza  

WBWD West Bank Water Department 
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1. Task Order Overview:

1.1. Background  

The USAID West Bank and Gaza, Local Construction Program (LCP) is designed to support U.S. 
Government efforts with the peace process by improving Palestinian access to basic infrastructure 
and services throughout the West Bank, and if conditions and funding permit, in Gaza. 

Water Infrastructure in the West Bank suffers from years of neglect and lack of investment. The 
USAID Mission’s Local Construction Program (LCP) focuses on the rehabilitation or construction 
of roads, water, wastewater, and buildings construction projects.  This project is the first water 
project under Local Construction Program (LCP). 

1.2. Project Objective  

The objective of this task order is to improve water supply distribution capacity and flexibility in the 
West Bank Water Department’s (WBWD) southern area of operations.  Specifically the project will 
improve distribution of water from the Halhul Reservoir and improve supply to Bani Naim and 
Yatta communities.  

1.3. Statement Of Work  

 Installation of approximately 5 km of 500-mm diameter steel pipe transmission main from
Halhul connection to Bani Naim connection along the Bani Naim – Sair – Al-‘Uddeisa Road. 

 Installation of approximately 5 km of 150-mm diameter steel pipe supply pipeline.

 Installation of related accessories including a service connection to Bani Naim Reservoir and
three flow meter vaults. 

 Installation of emergency service connections at Ras Al Tawil & Al 'Uddeisa villages.

 A 16-inch yard-pipe connection from an adjacent 36-inch PWA supply pipeline to the Al Safi
Booster Station balance tank.   

 Installation of related accessories at the Al Safi Booster Station including valves, and minor
electrical/SCADA improvements. 

1.4. Overview Map  
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Fig.1: Ras Al Taweel & Al Udeisa Overview Map  
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Fig. 3: AL SAFI BOOSTER STATION – PHASE I PIPELINE CONNECTION 
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2. Task Order Key Data 

Task Order Name 

RAS AL TAWIL & AL ‘UDDEISA WATER 
INFRASTRUCTURE PHASE 1A AND  AL SAFI 
BOOSTER STATION – PHASE I PIPELINE 
CONNECTION 

Project Location South Hebron 

Contract Number  AID-294-I-00-13-00-00002  

Task Order Number AID-294-TO-14-00002 

Owner  Palestinian Water Authority (PWA) 

Client  USAID West Bank and Gaza 

Contractor  Saqqa and Khoudary Co. Ltd. (SAK) 

CMC  Black and Veatch (BV) 

Task Order Contract Value $4,462,836.00 

Project Total Amount  $4,242,836.00 

Day work amount  $220,000.00 

Modified Project Total Amount as per VO 
#3 

$ 4,458,598.34 

Modified Day work Amount as per VO #3 $ 4,237.66 

Notice To Proceed  November 04, 2014 

Period Of Performance 360 calendar day  

Contractual Completion Date October 29, 2015 

Approved Time Extensions  --- 

Modified Completion Date --- 

Estimated Completion Date October 29, 2015 

Start of Construction (Ground Breaking) January 31, 2015 

Final Acceptance Certificate Issuance Date October 29, 2015 

Project Key Personnel 

 Swilem Mosallam-Task Order Manager 

 Hussam Milhem-Quality Control Manager 

 Majd Mashaala-Safety &Environmental Compliance 
Officer. 

 Ahmad Al Al Halawani-Project Engineer. 

 Loay Hannoneh-Certified Welding Inspector. 

 Nidal Abu Arqoob: Project Engineer. 



	
	

Final	Report‐MPR‐14‐00002‐UDSI‐12	–October,	2015																																											 	 																																												Page	7	
	 	

2.1 SAK’s Organizational Chart: 

 

Fig. 4: SAK’s Organization Chart 
 

3. SAK General Plan and Work Plan: 

 Saqqa and Khoudary executed and performed the task order through its own resources and 
equipment. 

 SAK used the CPM scheduling technique to plan, schedule, tracking and control the performance 
of work prior, during, and after construction period of the project. 

 The Original Baseline Schedule comprised all the detailed construction-related activities using the 
critical path method (CPM). The Schedule provide sufficient detail and clarity to reflect the 
intricacies and interdependencies of activities so SAK can plan, schedule, monitor, control and 
report on the progress of his work. In addition, it shall provide the Engineer and Owner a tool 
to monitor and follow the progress for all phases of the Work. 

 The original CPM Schedule show detailed construction-related activities for the entire project 
including preconstruction, construction and post construction Phase, which consist of 
mobilization, permit acquisition, submittals necessary for material and equipment procurement, 
submittals necessary for long lead equipment procurement, shop drawing and method statement 
submittals. In addition to the required activities for commissioning, training and start up.  

 
Saqqa and Khoudary established the original schedule as follows: 

 The project was divided to three main phases; Preconstruction Phase, Construction Phase and 
Post Construction phase, in addition to the general and intermediate milestones. 
 The Preconstruction Phase consist the following: 
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o List of Preconstruction Submittals activities submitted during the mobilization period 
and prior to commencement of any construction activities. 

o List of mobilization activities completed during the initial 30 days after Notice to 
Proceed (NTP). 

o Coordination activities were scheduled to start immediately after NTP. 
 

 The Construction Phase consist the following activities: 
 

o Construction submittals that include material submittals activities for long lead items 
 including 500mm pipes and fittings, Construction shop drawing submittals activities             
for pipelines and chambers, and construction method statement submittals. 

o Procurement activities were planned to be started immediately following approval of 
long lead items submittals. 

o The project work was divided into two separate work packages; one for installation of 
Ras Al Taweel & Al ‘Uddeisa transmission pipeline and chambers, and another one for 
construction of Al Safi Booster Station – Phase I Pipeline Connection. 

o The initial construction activities during the procurement process was on the following 
items: 
 Al-Safi Connection: A 16-inch yard-pipe connection from an adjacent 36-inch PWA 

supply pipeline to the Al Safi Booster Station balance tank. 

 Testing of the existing 500mm pipeline. 

 Construction of Yatta Junction and Bani Naim Chambers. 
o The work group of Ras Al Taweel & Al ‘Uddeisa transmission pipeline and chambers 

started work following delivery of 20” pipes and started construction activities from Area 
A, at station 1+000 to allow sufficient time for coordination and approval of traffic 
control plan form Israeli authority at area B and C. 

o The group of work for construction of Al Safi Booster Station – Phase I Pipeline 
Connection started during the winter season to perform the 16-inch yard-pipe connection 
with an adjacent 36-inch PWA supply pipeline to the Al Safi Booster Station balance tank. 

o The critical activities of the project passes through the submission and approval of long 
lead material items including 500mm pipes and fittings, procurement of such material and 
installation of 500mm pipes and fittings. 

o The above work was scheduled and sequenced to ensure continuous operation of the 
existing plant facilities as per specification section 01310 part 24.04.The result of such 
sequence of work was: 
 Installation a total of 4,551.84 lm of 500 mm steel pipeline. 

 Installation of a total of 40.84 lm 400 mm steel pipeline at Al Safi-Booster Station. 

 Installation of a total of 29.29 lm of 350 mm steel pipeline. 

 Installation of a total of 4,449.26 lm of 150mm steel pipeline. 

 Installation of a total of 211 lm  of 80 mm steel pipeline 

 Total of 18 concrete chambers constructed with all associated fittings and valves. 

 Total of 38 precast concrete chambers provided with all associated fittings and 
valves. 

 Cathodic Protection for 500mm steel pipe: A total of 69 anodes and 6 test station. 

 SCADA 
For further information, please refer to Annex M 
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o Training, testing and commissioning :

SAK organized trainings for employees from many authorities (PWA and WBWD) to 
ensure following up instruments and programs installed .Trainings were conducted by 
experienced instructors who are familiar with the specific system supplied  
The trainings conducted are as mentioned below 
 Installation personnel’s: The trainings were conducted mainly on field (and

project office as needed) and included the following: 

 Introduction and briefing of the types of instrument.

 Instrument selection & details.

 Calibration, maintenance, troubleshooting, and repairs.

 Software and programming

 Hand-held or computer- based verification devices and their associated
software. 

 Spare parts and maintenance
 Instrument training: the training included the following:
 Introduction and briefing of the types of instrument.

  Instrument selection & details.

 Calibration, maintenance, troubleshooting, and repairs.

 Software and programming

 Hand-held or computer- based verification devices and their associated
software. 

 Spare parts and maintenance.
 Programmer Training (HMI), SCADA, and servers: the training included the

following:	
 General Introduction

 Loading of any supplied software into the system

 Use of basic operating system commands for file management and system
startup 

 Creation and editing of tabular and graphic HMI interface display screens.

 Diagnostic routines.

 Historical record retrieval, data reduction, archiving, and disk housekeeping.

 System backup procedures and reloading from backup

 For further information, please refer to Annex O

 The Post Construction Phase consist the following activities:

o Post Construction submittals that include warranties, operation and maintenance manual
submittals activities. 
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Fig.5: Trenches Cross Sections
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Fig.6: Plan & Profile of Al afi Boster Station



30

30

3
0

220

9
0

5
0

6
0

3
0

60

3
0

6
0

30

2
9
0

5
2
0

3
0

2
1
5

1
3
0

1
5

6
0

3
0

Final Report-MPR-14-00002-UDSI-12 –October, 2015 Page 12

Fig.7: As Built Cross Section for Asphalt Reinstatment
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Fig.8: Yatta Junction Layout 
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Fig.9: Bani Naim Reservoir Service Connection Chamber Layout 
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Fig. 10: Yaqin Reservoir Layout 



Final	Report‐MPR‐14‐00002‐UDSI‐12	–October,	2015	 		Page	16	

5. Project Performance Details:

5.1 Submittals Status: 
During the preconstruction and construction phases, SAK submitted all of  the submittals needed to 
complete the project activities. The following charts summarize the status of  submittals: 

For more information please refer to Appendix A 

5.2 Site Facilities: 
During the project construction, facilities were provided to assist workers, engineers and all staff  to 
accomplish their job with maximum effectiveness. Field office services (one primary office for CMC 
and another one for contractor) were provided including electricity, telephone services and internet 
connections. Office Furniture was provided as required by the contract documents (see table 3.2). The 
fully furnished and equipped office facilities were essential to accomplish the work tasks and manage 
the onsite construction operations. Approved storage, staging and dumping locations were used during 

Submittal Classification: 

Submittal Classification 
Updated & Pre-Construction 
Submittals  98 

Material - Mechanical  164 
Material - Civil 42
Material-Electrical 3
Shop drawing submittals  79 
Post construction submittals 21
Training 8 
Grand Total 415

Submittals Status :	

Submittals Status 
A – No Exceptions Noted 162
B - Make Corrections Noted 124 
C- Amend and Resubmit   90
D- Rejected- Resubmit   15 
E- Review Not Required 9
Retracted 15
Grand Total 415 

24%

39%

10%

1%

19%

5%2%

Submittal Claification
Updated & Pre‐
Construction Submittals
Material ‐ Mechanical

Material ‐ Civil

Material‐Electrical

Shop drawing submittals

Post construction
submittals
Training

39%

30%

22%

2% 4%

Submittal Status

A – No Exceptions 
Noted
B ‐ Make
Corrections Noted
C‐ Amend and
Resubmit
D‐ Rejected‐
Resubmit
E‐ Review Not
Required
Retracted
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the construction phase. Lists for the nearest hospital, clinic, civil defense and police centers with full 
contact information were provided to CMC and SAK’s offices prior starting construction. 
Both site offices were located in the same building. CMC office was located in the second floor while 
SAK’s office was located in the first floor. Table 1 summarizes the areas and locations for both of  them. 
Table No.1: CMC & SAK’s Offices Location: 

Site Office Location Coordination  Area 
Primary CMC Office Hebron  E: 60004, N: 299116  200 sq.m 

SAK Office Hebron E: 60004, N: 299116 200 sq.m 

Table No.2: CMC Office Furniture and Quantities: 

Description Quantity 
Pneumatic executive chairs for offices and meeting room 22 
Cushioned Metal Chair (visitor chairs) 12 
Conference Table 3600 x 1200 mm 1 
Engineer Office 1600 mm x 650 mm 9 
Engineer Office 1500 mm x 750 mm 1 
Four drawer high legal size filing cabinets, w/lock. 5 
Closets: closets with locked doors. 5 
Refrigerator/Freezer 1 
Gas Cooking 1 
Microwave 1 
Cooler 1 
Bottled Water 1 set /whenever needed 
Wired Telephone 1 per each office 
CO2 Fire Extinguisher 1 
Powder Fire Extinguisher 1 
Waste Basket 1 per each office 
First Aid Kit 1 
Bulletin boards 600 x 1200 mm 5 
White boards 600 x 1200 mm 4 
Coffee/Tea Maker 1 

Set of  tea cups 
1 Set of  tea and coffee cups (for 
24persons)/Whenever needed 

Set of  coffee cups 1 Set of  coffee cups (for 24 persons)/Whenever 
needed 

All-in-One Machine (MFP-Multi Functional Printer) 1 
Laser Printer 1 
Printer for printing the CD covers 1 
Uninterruptible Power Supply (UPS) 2 
Video Camera 1 
Digital Cameras 4 
Laptop Computers 9 
Desktop Computers 1 
Liquid-Crystal Display (LCD) 1 

Table No.3: Pictures of  CMC and SAK’s Offices: 
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Kitchen Meeting Room 

Office Room Bathroom 

Office Building Office Building 
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Fig.11: Field Office Map 
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5.3 Work Progress 
Construction of  the project (Groundbreaking) commenced on January 31, 2015.  
The following table summarizes the progress in the construction works of  the project: 

Date 
Actual 
Completion 
Percentage 

Planned 
Completion 
Percentage

Main Activities Comments 

November,
2014 

N.A* N.A*
 Mobilization
 Preparing pre-construction

submittals 

* Original Baseline
Schedule was not approved 

December,
2014 

N.A* N.A*
 Mobilization
 Preparing pre-construction

submittals 

* Original Baseline
Schedule was not approved 

January, 
2015 

4 % 4.47% 

 Excavation works for Bani
Naim Service connection 
chamber. 

 Concrete barriers fabrication
 Steel barriers fabrication.

February, 
2015 

9.29 % 9.24 % 

 Civil works for Bani  Naim
Service connection chamber. 

 Civil works for 400mm Check
Valve Chamber / Yatta 
Junction. 

 Construction works at Al Safi
Booster Station. 

 Installation of  400 mm steel
pipes for Al Safi Booster 
Station. 

 Storage yard preparation
works. 

March, 
2015 

12.38 % 18.47 % 

 Civil works for 400mm & 500
mm Check Valve Chamber / 
Yatta Junction. 

 500mm Butterfly Valve
Chamber / Yatta Junction 

 Excavation works at Ras Al
Tawil Emergency Service 
Connection Chamber 

 Installation of  400 mm steel
pipes for Al Safi Booster 
Station. 

 Storage yard preparation
works. 

April, 2015 28.33 % 31.51 % 

 Construction works at Ras A
Taweel: Trenches excavation, 
installation of  20” steel 
pipelines, and asphalt 
reinstatement works.  
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 Completion of  civil works for
Butterfly Valve Chamber and 
Al 'Uddiesa Emergency 
Service Connection Chamber 
DN150mm 

May, 2015 48.22 % 47.82 % 

 Construction works at Ras A
Taweel: Trenches excavation, 
installation of  20” steel 
pipelines, and asphalt 
reinstatement works.  

 Excavation works for the
proposed road. 

 Installing of Cathodic
Protection System. 

 Installation of air vent pipes
& piping for some of cast in 
situ and pre-cast chambers. 

June, 2015 67.84 % 59.74 % 

 Excavation, subgrade & base
course works for the proposed 
road. 

 Completion of  civil works for
some of  cast in situ and pre-
cast chambers. 

July, 2015 83.89 % 70.63 % 

 Asphalt works for the
proposed road. 

 Completion of  civil works for
some of  cast in situ and pre-
cast chambers. 

 Installation and fabrication of
valves, instrumentations, 
spools and associated fittings 
for flow monitoring, flow 
control valve & tank 
connection for Al Safi Booster 
Station. 

August, 
2015 

95.40 % 86.23 % 

 Disinfection works.
 Road and reinstatement works
 Completion of  al Safi Booster

Station works. 

September, 
2015 

98.71 % 98.79  

 SCADA Works for the
Chambers and AL Safi 
Booster Station 

 Training

October, 
2015 

100 % 100 % 
 Handing over the project. Final Acceptance

Certificate: 
October 29, 2015 
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The following table summarizes the total number of  working and non-working days during this task 
order period:  
Description  Days 
Original Contractual Period of Performance. 360 Calendar Days  

Total Excusable Delays/Approved Time Extensions --- 

Modified Period of  Performance  --- 

Modified Completion Date ---- 

Accumulated Working Days 289 Calendar Days 

Accumulated non-working days (holidays and weekends) 59 Calendar Days 

Accumulated other non-working days (Snow/Rain) 12 Calendar Days 

Table 4: Construction Photos 

Site handing over Excavation works for Bani Naim Service 
Connection Chambers 

16 “ Steel pipes installation at al Safi Booster 
Station 

Shuttering works for walls of 500 mm BFV  at 
Yatta Junction  
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Trench Excavation Installation of Steel Pipes 

Concrete casting for Top Slab of Flow
Monitoring Chamber at Sta. 2+510 Asphalt reinstatement over trench

Concrete encasement for 20” steel pipes Installed of Air Valve Precast Chambers at Sta.
4+393 
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Subgrade preparation works from Sta.3+850 to 
Sta. 4+500 Base course works around  Sta. 4+100  

Asphalt works from Sta.2+950 to Sta.3+800 
Installation of Valves & Instrumentation for
Valve Assembly at AL Safi Booster Station 

5.4 Project Baseline & Final CPM Schedule & Cash Flow 

For more details, please refer to Appendix B 

5.5 Payments 

Monthly payments were prepared and submitted to USAID starting from January 2015, twelve 
monthly payments were requested. The final payment (demobilization) ($40,408.00) was submitted 
on March 24, 2016. The final task order amount is $4,462,836.00; remaining day work is 
$ 4,237.66.Appendix C shows a detailed table for monthly submitted payments amounts and dates. 



Date Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15

Planned Value 140,549.57$       21,082.43$         189,800.00$       40,466.68$        391,640.94$       553,574.11$       691,801.93$       505,888.19$       209,189.10$       395,624.14$       1,008,234.66$    94,984.25$        

Planned Value (Accumulative) 140,549.57$       161,632.00$       351,432.00$       391,898.68$       783,539.62$       1,337,113.73$     2,028,915.66$    2,534,803.85$    2,743,992.95$    3,139,617.09$    4,147,851.75$    4,242,836.00$    

Planned % 3.31% 0.50% 4.47% 0.95% 9.23% 13.05% 16.31% 11.92% 4.93% 9.32% 23.76% 2.24%

Planned % (Accumulative) 3.31% 3.81% 8.28% 9.24% 18.47% 31.51% 47.82% 59.74% 64.67% 74.00% 97.76% 100.00%

Actual Value 140,549.57$       22,620.09$        2,614.72$           211,826.22$       92,096.62$        704,743.77$       1,074,856.69$    504,381.93$       562,030.86$       865,988.52$       100,599.82$       176,289.53$       

Actual Value (Accumulative) 140,549.57$       163,169.66$       165,784.38$       377,610.60$       469,707.22$       1,174,450.99$    2,249,307.68$    2,753,689.61$    3,315,720.47$    4,181,708.99$    4,282,308.81$    4,458,598.34$    

Actual % 3.15% 0.51% 0.06% 4.75% 2.07% 15.81% 24.11% 11.31% 12.61% 19.42% 2.26% 3.95%

Actual % (Accumulative) 3.15% 3.66% 3.72% 8.47% 10.53% 26.34% 50.45% 61.76% 74.37% 93.79% 96.05% 100.00%

 S-Curve 

USAID WEST BANK - GAZA - Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 

 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection
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Fig.12: S-Curve Planed Vesus Actual
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5.6 Variation Order Request  

During this task order period, SAK issued nine Variation Order Requests: 

Variation Order  Log   

Variation Order No.  Description  
PVOs/VOs 

Amount  

PVOs/VOs 
(Calendar 

Days) 

Submitted 
Date 

Date 
Approved By 

USAID  

VOR-14-00002-
UDSI-001-A 

Use of Steel Mini Guard in 
lieu of Concrete New Jersey 
Barriers during trench 
excavation, pipe laying and 
backfilling operations. 

0 0
February 9, 
2015 

February 10, 
2015 

VOR-14-00002-
UDSI-002-A 

New Item due to change in 
requirements SM-14-00002-
UDSI-E-C-003 
1. Check Valve chamber DN
400mm on the existing 
400mm DIP pipe 
2. .Butterfly Valve Chamber
DN 500mm on the existing 
500 mm DIP pipe 

$5,979.00 0 
February 25, 
2015 

March 9, 2015 

VOR-14-00002-
UDSI-002-B 

New Item due to change in 
requirements SM-14-00002-
UDSI-E-C-003 
Check Valve chamber DN 
400mm on the existing 
400mm DIP pipe 

$65,745.00 0 
March 26, 
2015 

April 12, 2015 

VOR-14-00002-
UDSI-003-A 

Supply and install Gear 
Assisted manual actuators for 
valves larger than 100mm. 

$63,705.00 0 
March 26, 
2015 

April 12, 2015 

VOR-14-00002-
UDSI-004-A 

Bani Naim Reservoir Service 
Connection Chamber 

$50,106.00 0 
March 26, 
2015 

April 12, 2015 

VOR-14-00002-
UDSI-005-A 

New items due to changes in 
plan/ profile for road 
segment from Station 2+100 
to station 5+585 (SM-14-
000002-UDSI-E-C-006). 

$107,785.00 14 April 12, 2015 April 26, 2015 

VOR-14-00002-
UDSI-005-B 

New items due to changes in 
plan/ profile for road 
segment from Station 2+100 
to station 5+585 (SM-14-
000002-UDSI-E-C-006). 

$45,770.00 0 May 13, 2015 June 1, 2015 

VOR-14-00002-
UDSI-006-A 

Trench Typical Cross-section $0.00 0 April 12, 2015 April 26, 2015 

VOR-14-00002-
UDSI-006-B 

New items due to changes in 
plan/ profile for road 
segment from Station 2+100 

$0.00 0 May 20, 2015 June 1, 2015 



Final	Report‐MPR‐14‐00002‐UDSI‐12	–October,	2015	 		Page	27	

to station 5+585 (SM-14-
000002-UDSI-E-C-006). 

VOR-14-00002-
UDSI-007-A 

Relocation of  Flow 
Monitoring Chamber from 
Yatta Junction to Yaqeen 
(Bani Naim) Reservoir as per 
site memorandum number 
SM-14-000002-UDSI-E-C-
004. 

$115,677.00 0 May 16, 2015 May 20, 2015 

VOR-14-00002-
UDSI-007-B 

Relocation of  Flow 
Monitoring Chamber from 
Yatta Junction to Yaqeen 
(Bani Naim) Reservoir as per 
site memorandum number 
SM-14-000002-UDSI-E-C-
004. 

$105,505.00 0 June 7, 2015 June 30, 2015 

VOR-14-00002-
UDSI-008-A 

Additional work $82,975.00 0 
July 30, 2015 

Retracted 

VOR-14-00002-
UDSI-009-A 

Project Permanent sign $4,101.00 0 
October 18, 
2015 

November 2, 
2015 

5.7 Variation Order 

During this task order period, three variation orders were approved by USAID as shown in the table 
below: 

Variation Order  Log  

Variation 
Order No.  

Description  
PVOs/VOs 

Amount   

PVOs/VOs 
(Calendar 

Days) 

PVO/VO 
Status 

Date 
Approved By 

USAID 

VO-14-
00002-UDSI-
001 

1. Changes in Requirement includes:
 Use of steel mini guards in lieu of concrete

New Jersey barriers. 
 Modification to the original chamber

designs and requirements. 
 Modification of chambers (Addition and

elimination of chambers) 
 Changes of trench typical cross section for

main pipeline. 
 Additional work for Segment A from  Sta.

2+100 to Sta. 5+585 

2. New Definitive Quantities conducted at 75%
completion of the shop drawings resulted in 
increase in cost. 

$ 151,137.80 0 Approved May 27, 2015 

VO-14-
00002-UDSI-
002 

1. New Items & New Definitive Quantities:
 Supply & install ¾ “steel pipeline

crossings. 
 Provide concrete protection wherever

necessary. 

$ 52,807.80 0 Approved 
August 13,
2015 
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 Construction of catch basin at Sta. 4+600. 
 

2. New Definitive Quantities conducted at 90 % 
completion of the shop drawings resulted in 
increase in cost. 

 

VO-14-
00002-UDSI-
003 

3. Pre-final Definitive Quantities conducted at 99 
% completion of the shop drawings resulted in 
increase in cost.* 
 

$ 11,816.74 0 Approved 
October 07, 
2015 

*Note: Final Definitive quantities were the same as pre-final quantities. 

5.8 Task Order Indicators  

5.8.1 Water Sector Task Order Indicator 1: Quantity of drinking water available as a         
result of USG assistance  

This indicator is measured by the total volume determined in the design phase per USAID 
beneficiaries’ standard definitions of  drinking water supply to be made available as a result of  
USG assistance. This data is measured at the design stage based on the estimated transmission 
capacity.  

Saqqa and khoudary was provided with the values of  this indicator by CMC. The values are as 
shown in the table below: 

Classification Description  Beneficiaries 

≤17 Years 

Beneficiaries  

(18-25 ) Years	

Beneficiaries  

≥ 26 Years 

Total No. of  
Beneficiaries  

 

Female 

No. 6,066 2,026 4,749 12,841 

Percentage 
(%) 

47.24 % 15.78 % 36.98 % 49 % 

Male 

No. 6,314 2,109 4,942 13,365 

Percentage 
(%) 

47.24 % 15.78 % 36.98 % 51 % 

Total No. of  Beneficiaries 26, 206 

Total of pipes installed during this task order period: 

Item	installed Length (l.m) 
500 mm steel pipeline 4,551.84 

400 mm steel pipeline at Al Safi-Booster Station. 40.84 
350 mm steel pipeline 29.29 

150 mm steel pipeline 4,449.26 

80 mm steel pipeline 211 
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5.8.2 Water Sector Task Order Contract Indicator 2: Person Days of Employment 
Generated  

This indicator is measured by the number of  person days of  employment generated by this Task 
Order. Saqqa and Khoudary measure person days of  employment directly generated by 
construction work on site. Saqqa and Khoudary will measure this daily during Task Order 
implementation through Daily Joint Reports (DJRs). Neither expatriate person days of  
employment (i.e. those worked by American or other Third Country National staff) nor 
management nor administrative person days of  employment (i.e. program level and other general 
and administrative staff  shared among multiple task orders) shall be included in the Geo- MIS 
related reporting. The following table summarizes the total number of  Persons days of  
employment generated previously and during the current reporting period:  
 

Target value 8700 
Accumulative Persons Days of  Employment Generated  10886.63 
Male Person Days of  Employment
Accumulative Persons Days of  Employment Generated  10534.13 
Female Person Days of  Employment 
Accumulative Persons Days of  Employment Generated  352.50 
Total Number of  Full Time Equivalent Jobs (FTE) 
Total Number of  Full Time Equivalent Jobs Generated  457.42 

For more details, please refer to Geo-MIS log in Annexes – Annex D 

5.8.3 Data Quality Standards: 

To be useful in managing for results and credible for reporting, Saqqa & Khoudary make sure 
that the data it reports for the Geo-MIS system for each activity under this Task Order meets 
USAID’s five (5) data quality standards: 
 Validity:�

Data should clearly and adequately represent the intended result. While proxy data may be 
used, SAK considered how well the data measure the intended result. Another key issue is 
whether data reflect a bias such as interviewer bias, unrepresentative sampling, or transcription 
bias.  

 Integrity:�
Data that are collected, analyzed, and reported have established mechanisms in place to reduce 
the possibility that they are intentionally manipulated for political or personal reasons. Data 
integrity is at greatest risk of  being compromised during data collection and analysis.  

 Precision:�
Data was sufficiently precise to present a fair picture of  performance and enable management 
decision-making at the appropriate levels. One key issue is whether data are at an appropriate 
level of  detail to influence related management decisions.  
A second key issue is what margin of  error (the amount of  variation normally expected from 
a given data collection process) is acceptable given the management decisions likely to be 
affected. In all cases, the margin of  error should be less than the intended change; if  the margin 
of  error is 10 percent and the data show a change of  5 percent, the USAID Mission/Office 
will have difficulty determining whether the change was due to the USAID activity or due to 
variation in the data collection process. USAID Missions/Offices should be aware that 
improving the precision of  data usually increases the cost of  collection and analysis. 

�
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 Reliability:�
Data reflect stable and consistent data collection processes and analysis methods from over 
time. The key issue is whether different analysts would come to the same conclusions if  the 
data collection and analysis processes were repeated. USAID Missions/Offices should be 
confident that progress toward performance targets reflects real changes rather than variations 
in data collection methods. When data collection and analysis methods change, the PMP 
should be updated. The Contractor shall seek USAID COR approval prior to proceeding with 
any variation in data collection methods.  

 Timeliness:�
 Data was timely enough to influence management decision-making at the appropriate levels. 
One key issue is whether the data are available frequently enough to influence the appropriate 
level of  management decisions. A second key issue is whether data are current enough when 
they become available.  
�

5.9 Safety Status  

5.9.1   Safety Plan and Measures 

To achieve the desired goal of  "Zero Losses" Saqqa and Khoudary Company promulgates 
specific Safety Plan. This Safety Plan incorporates the belief  that Quality, Production, Efficiency, 
and Safety shall be planned into each job and each shall have EQUAL importance in the 
execution of  this project. This program will enhance our effort at achieving "Zero Losses" and 
avoid employee injury, property damage, loss production, and occupational illnesses. 

SAK qualified Safety & Environmental Compliance Officer was responsible for making regular 
job site safety inspections, enforcing the use of  safety gear and equipment, ensuring that all 
staff  are complying with safety requirements, providing on-going safety tool box meeting with 
staff. The safety program mandated the safety implementation. 

5.9.2   Safety Meetings 

SAK provided Safety training to its staff, and labor through informal weekly talks held in the 
field (Tool Box Meetings) or whenever needed. Different topics were discussed about applying 
safety measures such as the Personal Protective Equipment “PPEs”, concentrating on the 
importance of  keeping the site clean and safe. All staff  was directed to keep the working area 
free from rubble and debris. The schedule for tool box meetings was coordinated with 
CMC/RE, to address various safety topics that are applicable to the specifics of  this project.  

The following table summarizes all safety tool box meetings conducted during this task order: 

Safety Tool Box Meeting Log

No. Meeting No. Date Subject 

1 STBM-14-00002-UDSI-001 December 08, 2014 PPE & Traffic Control Measures 

2 STBM-14-00002-UDSI-002 December 14, 2015 PPE & Traffic Control Measures 

3 STBM-14-00002-UDSI-003 December 22, 2014 Traffic Control Measures 

4 STBM-14-00002-UDSI-004 January 10, 2015 How to use fire extinguisher 

5 STBM-14-00002-UDSI-005	 January 17, 2015 PPE & Traffic Control Measures 

6 STBM-14-00002-UDSI-006	 January 31, 2015 How to use the correct tool for the work 
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7 STBM-14-00002-UDSI-007	 February 10, 2015 Construction site safety check list ,PPE, Housekeeping, 
Personal Safety Point 

8 STBM-14-00002-UDSI-008	 February 17, 2015 Fire Hazard checklist, Housekeeping 

9 STBM-14-00002-UDSI-009	 March 12, 2015 How to Keep yourself safe by using proper tools 

10 STBM-14-00002-UDSI-010	 March 22, 2015 PPE, Access Ladders 

11 STBM-14-00002-UDSI-011	 April 4, 2015 Safety Measures during pipeline installation 

12 STBM-14-00002-UDSI-012	 April 20, 2015 Safety Measures during asphalt work 

13 STBM-14-00002-UDSI-013	 April 20, 2015 PPE's and Safety issues 

14 STBM-14-00002-UDSI-014	 April 28, 2015 Safety Measures for welding &Cutting 

15 STBM-14-00002-UDSI-015	 May 7, 2015 Safety Measures during installation of pipeline

16 STBM-14-00002-UDSI-016	 May 25, 2015 
Safety Measures regarding kids existence 
around construction area 

17 STBM-14-00002-UDSI-017	 June 29, 2015 PPE’s and Safety Measures during work in confined 
spaces 

18 STBM-14-00002-UDSI-018	 June 07, 2015 PPE’s and Safety Measures during welding work 

19 STBM-14-00002-UDSI-019	 July 11, 2015 PPE’s and safety measures during Construction Works 

20 STBM-14-00002-UDSI-020	 August 05, 2015 PPE’s and safety measures during Construction Works 

21 STBM-14-00002-UDSI-021	 August 15, 2015 PPE’s and safety measures during Construction Works 

22 STBM-14-00002-UDSI-022	 September 16, 2015 PPE’s and safety measures during Construction Works 

5.9.3   Accident Status 

During this task order project period, there were no accidents reported. 

5.9.4   Notice of Unsafe Condition 

During this task order project period, there were no Notices of  Unsafe Condition (NUCs) 
issued. 

5.9.5   Safety Conclusion 

As per the signed executed task order document and prior to starting any work, the Contractor 
shall submit safety plan for CMC’s review and approval. Therefore; a comprehensive safety plan 
was submitted on November 09, 2014 as one of  the preconstruction submittals. The CMC 
requested to review and resubmit the safety plan; therefore Saqqa and Khoudary resubmitted 
the modified safety plan on December 01, 2014 and it was approved by CMC on December 08, 
2014. SAK submitted an Updated Monthly Safety Plan to CMC or whenever needed. 
 
Daily Monitoring of  Site Activities:  
	Daily observation was conducted by the SAK Safety Officer and Field Supervision Management 
in conjunction with site supervision in order to enforce compliance with the established plan. 
Daily observations and inspections include the followings: 
1. Personal Protective Equipment (PPEs) 
2. Machinery & Mechanized equipment. 
3. Housekeeping 
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4. Fall Protection 
5. Excavation & Trenching 
6. Safe Scaffolding 
7. Traffic signs & Protective Reflective Barricades 
9. Dust Control 
 
Corrective Action:  
Whenever unsafe conditions and fire hazards are noted, work was stopped immediately to 
correct any unsafe condition encountered and corrective actions were taken so that work may 
proceed in a safe manner. 
 
 Fire Fighting, First Aid: 
 SAK provided the fire extinguishers and distributed them onsite in accordance with the civil 
defense regulations. Moreover, a medical treatment first aid kit was provided onsite. 
 

Table No.5: Safety status during construction works 

Safety Tool Box Meetings 

Safety measures control: 
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New jersey barriers  Safety signs 

Safety measures at Al Safi Booster Station Steel Barriers 

New jersey barriers during construction works. Safety arrangement during excavation works. 
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Dust control Safety arrangement during Asphalt works. 

5.10 Traffic Control  

Effective management of  transportation and free movement during this task order period was first 
Priority. Traffic management is essential to ensure traffic control, detour route for vehicles, and 
pedestrian safety.  
During construction, approved traffic control plans were adhered to as much as practicable. Each 
working crew was given the required warning signs, flags and reflecting jackets wherever and 
whenever required. 

The project work area is located in Area B and C, therefore; coordination is required with local 
councils and the District Civil Liaison Offices (DCL) and any other relevant authority or utility that 
has jurisdiction over any portion of  the works.  

Below is a summary of  the Traffic Control plan phases for each segment: 

5.10.1 Traffic Control Plan 

The Traffic Control Plan was submitted to CMC for their final review and approval. The plan is 
divided into the following phases: 
1.  Segment No.1: (Sta: 1+000 to Sta: 2+100)

The work was conducted by separating the road into two sides by steel barriers (as per RFI-001) 
with safety net and warning’s lights above them and flag men for traffic control. 

Traffic during all the project construction phases and traffic was controlled from both sides 
following the attached traffic plans of  this segment; At least one flagman at each end of  the phase, 
in addition to one flagman at the end of  the road using walkie talkie as a handheld transceiver to 
communicate between each other’s along with the needed traffic signs to direct the traffic. 

For the aforementioned road segment No.1: (Sta: 1+000 to Sta: 2+100) that are located in Area B, 
copies were prepared, stamped and approved by the local authorities and submitted to the CMC 
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through submittal no. SUB-14-00002-UDSI-042-A dated on December 08, 2014. The CMC 
reviewed and approved the Traffic Control Plan for segment No.1 from Sta: 1+000 to Sta: 2+100 
on December 18, 2014. 

2. Segment No.2: (Sta: 2+100 to Sta: 3+880):

Construction zone was totally closed as the width of  the existing old road was narrow for traffic; 
consequently main detour was relocated to 60-Road. 

For Road segment No.2 (Sta: 2+100 to Sta: 3+880) that are located in Area Copies were prepared, 
stamped and approved by the local authorities and submitted to the CMC as per. SUB-14-00002-
UDSI-137-A, dated on March 05, 2015. Consequently, the CMC reviewed and accepted it on 
March 12, 2015. 

3. Segment No.3: (Sta: 3+880 to Sta: 5+597) - Area C:

For road segment No.3 (from Sta: 3+880 to Sta: 5+597): located in Area C, the required traffic 
control plan was prepared and submitted to the related Israeli authorities for approval on 
December 30, 2014. In addition, several coordination meetings was scheduled with related 
authorities to finalize this critical issue (for more information, please refer to Item 10), the 
aforementioned plan was prepared, stamped and approved by the local authorities and submitted 
to the CMC as per SUB-14-00002-UDSI-148-A dated on March 24, 2015. Consequently, the CMC 
reviewed and accepted it on March 26, 2015 

4. Traffic Control Plan for Bani Naim Reservoir Area (Area B):

Copies were prepared, stamped and approved by the local authorities and submitted to the CMC 
as per.	SUB-14-00002-UDSI-109-A, dated on January 26, 2015. Consequently, the CMC reviewed 
and approved it with action B-Make Corrections Noted -on January 29, 2015.Sak addressed the 
comments and resubmitted it to the CMC as per SUB-14-00002-UDSI-109-B dated on March 29, 
2015.The CMC reviewed the submittal and accepted it on March 30, 2015. 

5. Traffic Control Plan for Al- Safi Booster Station:

Copies were prepared, stamped and approved by the local authorities and submitted to the CMC 
as per	SUB-14-00002-UDSI-111-A, dated on January 28, 2015. The CMC reviewed and accepted 
the Traffic Control Plan on February 10, 2015. 

6. Traffic Control Plan for Yatta Junction:

Copies were prepared, stamped and approved by the local authorities and submitted to the CMC 
as per SUB-14-00002-UDSI-115-B, dated on February 01, 2015. The CMC reviewed and returned 
the Traffic Control Plan with Action C-Revise-Resubmit on February 02, 2015. Accordingly; a 
revised Traffic Control Plan was submitted to the CMC on February 16, 2015.Consequently the 
CMC reviewed the new submittal and accepted it on February 25, 2015. 

 A Full Set from the approved traffic control plan was submitted to the CMC on March 29, 2015
for their review. 
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Fig.13: Traffic Control Plan for road segment No.1: (Sta: 1+000 to Sta: 2+100) 
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Fig.14: Traffic Control Plan for Road segment No.2 (Sta: 2+100 to Sta: 3+880) 



Fig.14.1 : Traffic Plan for Seg.2 -Closed Road
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Fig. 14.2 : Traffic Plan for  Seg. 2-One Way
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Fig.15: Traffic Control Plan for road segment No.3 (from Sta: 3+880 to Sta: 5+600) 
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Fig.16: Traffic Control Plan for Bani Naim Reservoir Area (Area B) 
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Fig.	17:	Traffic	Control	Plan	for	Al Safi Booster Station 
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Fig.18:	Traffic	Control	Plan	for	Yatta Junction 
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5.11 Quality Control Status 

This Quality Control Plan is established to provide all the necessary testing and documentation of 
the contract in order to assure that all work (Onsite/Offsite, Work by Subcontractors, Fabricators, 
Suppliers and Purchasing agents Subcontractors, Fabricators, and Suppliers) accomplished and all 
materials and equipment supplied are in accordance with the plans and specifications applicable to 
the work and meet the quality control provisions of the said plans and specifications. 

The Quality Control Plan (QCP) was submitted to CMC for approval on November 09, 2014. It 
includes the proposed quality control program that should be followed during the construction phase, 
including the forms of recording the quality control operations, organization chart, control activities, 
testing, administration of the system for onsite and offsite work, submittal procedures, materials, 
three phase inspection system, and documentation procedures. The CMC review the submittal and 
returned it with Action C - Revise and resubmit. Accordingly; a revised Quality Control Plan was 
submitted on December 01, 2014. The CMC reviewed the new submittal and approved it on 
December 08, 2014.An Updated Monthly Quality Control Plan or whenever needed was submitted 
to CMC for their review and approval. 

The project quality control manager enforced the quality control program to include, QC functions, 
daily QC reports, coordination with CMC for pre-final and final inspections, and assured that the 
QC program is adhered to at every stage of the project. 

During project period there were no none compliance reports 

5.11.1 Inspection Requests: 

Quality control manager followed up all of the inspection requests and made sure that all of the work 
accomplished complies with contract documents and specifications	

For further information, please refer to Appendix E 

5.11.2 Testing Reports: 

All required testing was coordinated with the CMC representative on site. The project quality control 
manager verified that the testing procedures comply with contract specifications or regulatory 
requirements. Also made sure that all tests are carried out, both passing and failing, are recorded on 
the quality control report including the dates the tests are conducted. Test results were submitted by 
laboratory to SAK and CMC simultaneously. For further information, please refer to Appendix F. 
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Table No.6: QC photos 

Slump test Concrete compressive strength 

Field density test for subgrade Feild density test for base course 

Test Submittals Status :	

Submittals Status 
A – No Exceptions Noted 167
B - Make Corrections Noted 0 
C- Amend and Resubmit   1
D- Rejected- Resubmit   0 
E- Review Not Required 0 
Retracted 0
Grand Total 168 

91%

1% 8%

Test Submittals Status
A – No Exceptions 
Noted

B ‐ Make Corrections
Noted

C‐ Amend and Resubmit

D‐ Rejected‐ Resubmit

E‐ Review Not Required

Retracted

The table below shows the test submittals status during  the task order period: 
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Comprehensive test Flushing and Disinfection 

Holiday Test Pressure leakage test	

Asphalt sample for marshal test Asphat core test 
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Asphalt core test Manhole cover test 

5.12 Mitigation, Monitoring and Environmental Compliance 

The Environmental Mitigation and Monitoring Plan submittal was submitted to the CMC on November 
06, 2014 as one of  preconstruction submittals. The CMC review the submittal and returned it with Action 
C- Revise and resubmit. Accordingly; a revised Environmental Mitigation and Monitoring Plan was 
submitted to the CMC on December 07, 2014. Consequently the CMC reviewed the new submittal and 
accepted it on December 10, 2014. Environmental Check Lists whenever received by CMC were closed 
out (See Appendix E) .Updated monthly (or whenever needed) EMMPs were submitted to CMC (See 
Appendix A). 
There were many environmental measures adopted on site: 

- Dust Control: Dust is produced due to extensive vehicle movement, excavation works and base 
course lying. To ensure public health, environmental sustainability, safety on site and satisfaction 
for both labors and residents, water had been sprayed using water tanks on a daily basis or 
whenever needed, sometimes numerous times a day. 

- Warning signs and caution tapes: had been installed surrounding the construction areas. 
- Workers were instructed to be always cautious during machinery works, and machines were 

required to be tested and maintained before being used to ensure safety. 
- Enforcing traffic control plan on site to manage vehicles flow, access, and ease of  maneuverability 

in addition to providing clear path for pedestrians. 
- Replanting, washing and cleaning olive trees. 

5.13 Construction Risk Management 

During November reporting period Saqqa and Khoudary Co. Ltd. carried out a comprehensive 
dilapidation survey along the proposed pipeline alignment and Al-safi Booster station in order to 
record the existing site conditions and to prepare a comprehensive Risk Management plan. The 
aforementioned plan was submitted to the CMC on December 16, 2014 for review and was approved 
on December 22, 2014. 

An updated Construction Risk Management Plan submittal was submitted to the CMC on February 
10, 2015. Consequently the CMC reviewed and approved the Updated Construction Risk 
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Management Plan on February 11, 2015. An Updated Monthly (or whenever is needed) Construction 
Risk Management Plan was submitted to CMC. 

5.14 Meetings and Coordination activities  

Coordination, meetings and phones between USAID, SAK, local subcontractors, Palestinian Authorities, 
local councils and utility owners were held. Senior management meetings were held between USAID, 
SAK and Black and Veatch on a Bi-weekly basis to discuss progress of the Project. 

Throughout the project duration, SAK maintained regular relations and communications with the District 
Civilian Liaisons (DCL) and the Palestinian Water Authority. 

The following table summarizes the meetings held with the DCL during the project implementation: 

Date Attendees Subject 

December 17, 2014 DCL, BV, SAK To discuss issues regarding traffic control plan-Area C

December 23, 2014 DCL, BV, SAK To discuss issues regarding traffic control plan-Area C

December 24, 2014 DCL, BV, SAK To discuss issues regarding traffic control plan-Area C

January 18, 2015 DCL, SAK To discuss issues regarding traffic control plan-Area C

January 29, 2015 DCL, SAK To discuss issues regarding traffic control plan-Area C

February 02, 2015 DCL, SAK To discuss issues regarding traffic control plan-Area C

February 19, 2015 DCL, BV, SAK To discuss issues regarding traffic control plan-Area C

The following table summarizes the meetings held with USAID, Black & Veatch, PWA, municipalities 
and PALTEL during the project implementation: 

Date Attendees Subject 

Nov.  06 2014 

B&V – Adnan Azazmeh, Rabah Najajreh , Talal Najar 
SAK – Swilem Musallam, Ahmed Halawani 
PWA – Taher Safi 

Site Hand Over 

Nov. 17, 2014 

USAID – Kamal Kasbary 
B&V  – Rabah, Abdel Kareem 
SAK – Swilem Musallam, Loay Hanoneh, Mohammed 
Hijazi, 
PWA – Taher Safi 

To discuss work progress 

Nov. 20, 2014 
SAK – Ahmed Halawani 
Paltel -  Mohemmed Amer 

Marking existing utilities 

Nov. 25, 2014 

USAID – Hourig DelDelian, Eric Kamal Kasbary 
B&V  – Rabah Najajreh, Abdel Kareem Siag, Adnan 
Safi, Shahrazad Ayaydeh, Talal Najar 
SAK – Swilem Mosallam, Muwafak Abu Zeineh, Loay 
Hanoneh, , Hussam Mihem,  Ruba Abuhamdiya 

To discuss work progress 

Nov. 27, 2014 

B&V – Rabah Najajreh, Khalid Haramy 
SAK – Swilem Musallam, Loay Hannoneh , Hussam 
Milhem 

To discuss mechanical 
submittals status 
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Dec. 01, 2014 

SAK - Swilem Musallam, Hussam Milhem, Ahmed 
Halawani 
B&V - Rabah Najajreh , Talal Najjar, Thaer Halahleh 
PWA - Taher Safi 

Walkthrough to Halhual 
Regional Reservoir 

Dec. 02, 2014 

SAK - Swilem Mosallam, Hussam Milhem, Ahmed 
Halawani 

B&V - Rabah Najajreh , Talal NAjjar, Thaer Halahleh 
PWA - Taher Safi 
Bani Naim municipality- Badawi Zatari, Mahmoud 

Manasrah 

Site walkthrough conducted for 
proposed pipelines from STA: 
1+000 to STA: 2+370 

December 02, 
2014 

SAK - Swilem Mussallam,  
Bani Naim municipality- Badawi Zatari, Mahmoud 

Manasrah 
Sa’er Municipality - Shehdeh Froukh, Kamal Froukh 

Temporary project sign 
location 

Dec 03, 2014 

SAK - Swilem Musallam, Hussam Milhem, Ahmed 
Halawani 
B&V - Rabah Najajreh , Talal NAjjar, Thaer Halahleh 

To discuss the proposed 
pipeline alignment from 
Sta.0+000 to Sta. 0+500 

Dec 09, 2014 

USAID - Kamal Kasbary 
SAK - Swilem Musallam, Hussam Milhem, Ruba 
Abuhamdiya, Muwafaq Abu Zeineh 
B&V - Rabah Najajreh , Talal Najjar, Thaer Halahleh, 
Nariman Barbarawi, Adnan Azazmeh 

Bi-weekly meeting to follow up 
work progress 

Dec 09, 2014 

SAK - Swilem Musallam 
B&V - Rabah Najajreh - 
Bani Naim Municipality- Badawi 
Zatari, Mahmoud Manasrah 

To discuss work progress 

Dec 15, 2014 

SAK - Swilem Mossalam, Ahmed Halawani, Majd 
Masha`leh 
B&V - Rabah Najajreh , Talal Najjar, 

Walkthrouh -Yatta junction 

Dec 23, 2014 

USAID - Kamal Kasbary 
SAK - Swilem Mossalam, Hussam Milhem, Majd 
Masha`leh, Ruba Abuhamdiya, Muwafaq Abu Zeineh 
B&V - Rabah Najajreh , Talal Najjar, Ibrahim 
Halahleh, Nariman Barbarawi 
PWA - Taher Safi 

Bi-weekly meeting to follow up 
work progress 

Dec 24, 2014 
B&V- Talal Najjar, Ibrahim Halahleh 
Sak - Omar Hasouneh, Majd Masha`leh 

To discuss testing of existing 
500 mm pipeline 

Dec 25, 2014 
B&V- Talal Najjar, Ibrahim Halahleh 
Sak - Omar Hasouneh, Majd Masha`leh 

To discuss testing of existing 
500 mm pipeline 

Dec 28, 2014 

SAK - Swilem Musallam, Hussam Milhem, Ahmed 
Halawani 
B&V - Rabah Najajreh, Talal Najjar, Ibrahim Halahleh 
PWA - Taher Safi 
Saer Municipality - Shehdeh Froukh, Kamal Froukh 

To discuss testing of existing 
500 mm pipeline 

Dec 28, 2014 

SAK - Swilem Musallam, Hussam Milhem 
B&V-Rabah Najajreh, Talal Najjar 
PWA-Taher Safi 
Hebron Municipality- Emad Al Zeer 

Walkthrough conducted for 
proposed pipelines from Sta: 
2+460 to Sta: 5+600 

Dec 29, 2014 
SAK - Hussam Milhem 
B&V - Ibrahim Ansari 

To discuss traffic plan issues 
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Dec 30, 2014 
SAK - Loay Hannouneh, Swilem Musallam 
B&V - Khaled Haramy To discuss submittals status 

Jan 06, 2015 

USAID - Kamal Kasbary 
SAK - Swilem Musallam, Hussam Milhem, Majd 
Masha`leh, Ruba Abuhamdiya, Muwafaq Abu Zeineh, 
Loay Hanouneh 
B&V - Rabah Najajreh , Talal NAjjar, Ibrahim 
Halahleh, Nariman Barbarawi 
PWA - Taher Safi 

Bi-weekly meeting conducted 
with presence of  USAID, 
PWA, B&V and SAK 
representatives. 

Jan 14, 2015 

B&V - Rabah Najajreh , Talal Najjar,   
PWA - Taher Safi 
SAK - Swilem Musallam, Ahmed Halawani 

Site walkthrough conducted 
today with presence of  PWA, 
B&V and SAK representatives 
for Bani Naim reservoir area 
and proposed pipelines. 

Jan 15, 2015 

B&V - Rabah Najajreh , Talal Najjar,   
PWA - Taher Safi 
SAK - Swilem Musallam, Ahmed Halawani 

Site walkthrough conducted 
today for proposed pipelines 
with presence of  B&V and 
SAK representatives. 

Jan 19, 2015 

B&V - Rabah Najajreh , Talal Najjar,   
PWA - Taher Safi 
SAK - Swilem Musallam, Ahmed Halawani 
Hebron Municipality - Naji Qasrawi 

Site walkthrough conducted 
today for Al Safi Booster 
Station with presence of  PWA, 
Hebron Municipality, B&V and 
SAK representatives. Site 
walkthrough conducted to 
check the location of  Tee, 
Mechanical Pad, Reservoir Pad 
and general layout. 

Jan 20, 2015 

USAID - Kamal Kasbary 
SAK - Jawdat Khodary, Swilem Musallam, Hussam 
Milhem, Ruba Abuhamdiya, Muwafaq Abu Zeineh, 
Loay Hanouneh 
B&V -Abe Siage, Rabah Najajreh , Talal Najjar, 
Ibrahim Halahleh, Nariman Barbarawi 
PWA - Taher Safi 

Bi-weekly meeting conducted 
with presence of  USAID, 
PWA, B&V and SAK 
representatives. 

Jan 25, 2015 
SAK - Ahmed Halawani 
Paltel- Mohammed Abu Hawash 

Mark the PALTEL line at Yatta 
Junction and Bani Naim 
reservoir area. 

Jan 27, 2015 SAK-Majd Masha`leh

Coordinate of  Traffic Control 
Plan (closed roads and detours) 
for Bani Naim Reservoir 
Service Connection Chamber. 

February 1, 
2015 

PALTEL-Basem Al Atrash, Mohammed 
Amro,Mohammed, Abu Hawash ,Khaled Abo Sondos 

Meeting to discuss the 
coordination and work 
procedure. Meeting conducted 
with presence of  PALTEL and 
SAK representatives. 
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February 7, 
2015 

USAID - Kamal Kasbary 
Hebton Municipality - Naji Al Qasrawi & Salah Dweik

Coordination Meeting Al Safi 
Booster Station 

February 9, 
2015 

SAK - Swilem Musallam, Hussam Milhem, Majd 
Masha`leh, Ruba Abu hamdiya, Muwafaq Abu Zeineh, 
Loay Hanouneh 
B&V - Rabah Najajreh , Talal NAjjar, Ibrahim 
Halahleh, Nariman Barbarawi 
PWA - Taher Safi 

Bi-Weekly progress meeting #5 
conducted at B&V Saer office. 

February 19, 
2015 

SAK - Hussam Milhem 
BV - Ibrahim Ansari, Samer Amro 
DCL- Blade 

Meeting with DCL at Beit Eil 
office regarding Traffic Plan at 
Area C  

February 21, 
2015 

SAK - Hussam Milhem, Swilem Musallam 
BV - Ibrahim Ansari, Samer Amro 

Meeting with BV at Beit Eil 
office regarding Traffic Plan at 
Area C  

February 23, 
2015  

SAK - Hussam Milhem 
BV - Ibrahim Ansari, Samer Amro 
DCL- Blade 

Meeting with DCL at Beit Eil 
office regarding Traffic Plan at 
Area C  

February 23, 
2015 

USAID- Kamal Kasbary 
SAK - Swilem Musallam, Hussam Milhem, Majd 
Masha`leh, Ruba Abu hamdiya, Muwafaq Abu Zeineh, 
Loay Hanouneh 
BV-Adnan Safi , Rabah Najajreh , Talal NAjjar, 
Ibrahim Halahleh, Nariman Barbarawi  
PWA- Taher Safi 

Bi-Weekly progress meeting #6 
conducted at B&V Saer office. 

February 1, 
2015 

PALTEL-Basem Al Atrash, Mohammed 
Amro ,Mohammed, Abu Hawash ,Khaled Abo 
Sondos  

Manhole Cover 

March 01, 
2015 

Police Station (Hebron/Haras Branch) 
SAK - Hussam ilhem, Majd Masha`leh 

A meeting was conducted with 
Police Station (Hebron/Haras 
Branch) regarding the Traffic 
Control Plan from STA: 2+100 
to STA: 3+880.Accordingly, 
traffic control plan was 
prepared, stamped and 
submitted to Engineer. 

March 02, 
2015 

BV- Rabah Najajreh, Talal Najar 
SAK- Swilem Musallam, Hussam Milhem 

A meeting was conducted with 
Al-Aabed Concrete Ready Mix 
Plant at Beit Fajjar factory to 
discuss the concrete mix design 
and technical issues with 
presence of  BV and SAK 
representatives. 

March 04, 
2015 

Haddad Steel company - Ziyad Haddad 
BV - Khaled Haramy, Rabah Najajreh, Talal Najjar  
SAK- Swilem Musallam, Hussam Milhem 

A meeting was conducted with 
Haddad Steel company 
representative to discuss 
Manhole Cover issues at BV 
office Sa’er with presence of  
BV and SAK representatives. 
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March 09, 
2015 

USAID - Kamal Kasbary 
SAK -Jawdat Khoudary, Swilem Musallam, Hussam 
Milhem, Majd Masha`leh, Ruba Abuhamdiya, 
Muwafaq Abu Zeineh, Loay Hanouneh 
BV - Rabah Najajreh , Talal Najjar, Ibrahim Halahleh, 
Nariman Barbarawi, Adnan Safi, Abe Siag 
PWA - Taher Safi 

Bi-weekly progress meeting 
#07 was conducted to discuss 
the work progress at BV office- 
Sa’er. 

March 01, 
2015 

Police Station (Hebron/Haras Branch) 
SAK - Hussam ilhem, Majd Masha`leh 

 Marking the location of
DN100mm Ras al Tawil 
Emergency Service 
Connection Chamber with 
presence of  PWA, BV and 
Sa`er municipality 
representatives. 

 Marking the location of
DN150mm Al 'Uddiesa 
Emergency Service 
Connection Chamber with 
presence of  PWA, BV and 
Sa`er municipality 
representatives. 

March 02, 
2015 

BV- Rabah Najajreh, Talal Najar 
SAK- Swilem Musallam, Hussam Milhem 

Bi-Weekly Progress Meeting 
#8 was conducted to discuss 
the work progress at BV Sa’er 
office. 

March 04, 
2015 

Haddad Steel company - Ziyad Haddad 
BV - Khaled Haramy, Rabah Najajreh, Talal Najjar  
SAK- Swilem Musallam, Hussam Milhem 

A coordination meeting was 
conducted with Bani Naim 
Municipality representatives the 
project status at Bani Naim 
Municipality Offices with 
presence of  BV and SAK 
representatives.  

March 09, 
2015 

USAID - Kamal Kasbary 
SAK -Jawdat Khoudary, Swilem Musallam, Hussam 
Milhem, Majd Masha`leh, Ruba Abuhamdiya, 
Muwafaq Abu Zeineh, Loay Hanouneh 
BV - Rabah Najajreh , Talal Najjar, Ibrahim Halahleh, 
Nariman Barbarawi, Adnan Safi, Abe Siag 
PWA - Taher Safi 

A coordination meeting was 
conducted at Sa’er office with 
Bani Naim Municipality in 
presence of  SAK 
representatives to arrange a 
community outreach meeting 
with the housewives and 
school students in Bani Naim. 

March 16, 
2015 

Sa`er Municipality - Shehdeh Froukh 
PWA - Taher Safi 

A meeting was conducted with 
Police Station (Hebron/Haras 
Branch) regarding the Traffic 
Control Plan from STA: 2+100 
to STA: 3+880.Accordingly, 
traffic control plan was 
prepared, stamped and 
submitted to Engineer. 

March 23, 
2015 

USAID - Kamal Kasbary 
SAK - Swilem Musallam, Hussam Milhem, Majd 
Masha`leh, Ruba Abuhamdiya, Loay Hanouneh 

A meeting was conducted with 
Al-Aabed Concrete Ready Mix 
Plant at Beit Fajjar factory to 
discuss the concrete mix design 
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BV - Rabah Najajreh , Nariman Barbarawi,  Adnan 
Azazmeh 

and technical issues with 
presence of  BV and SAK 
representatives. 

March 28, 
2015 

BV- Daoud Qawasameh, Adnan Safi, Rabah Najajreh, 
Talal Najjar,  
SAK - Swilem Musallam and Hussam Milhem. 

A meeting was conducted with 
Haddad Steel company 
representative to discuss 
Manhole Cover issues at BV 
office Sa’er with presence of  
BV and SAK representatives. 

March 29, 
2015 

BV - Ruba Abu Hamdiah , Hadeel Dawadeh 
Bani Naim Municipality - Khalil Zaidat 

Bi-weekly progress meeting 
#07 was conducted to discuss 
the work progress at BV office- 
Sa’er. 

March 16, 
2015 

Sa`er Municipality - Shehdeh Froukh 
PWA - Taher Safi 

 Marking the location of
DN100mm Ras al Tawil 
Emergency Service 
Connection Chamber with 
presence of  PWA, BV and 
Sa`er municipality 
representatives. 

 Marking the location of
DN150mm Al 'Uddiesa 
Emergency Service 
Connection Chamber with 
presence of  PWA, BV and 
Sa`er municipality 
representatives. 

March 23, 
2015 

USAID - Kamal Kasbary 
SAK - Swilem Musallam, Hussam Milhem, Majd 
Masha`leh, Ruba Abuhamdiya, Loay Hanouneh 
BV - Rabah Najajreh , Nariman Barbarawi,  Adnan 
Azazmeh 

Bi-Weekly Progress Meeting 
#8 was conducted to discuss 
the work progress at BV Sa’er 
office. 

March 28, 
2015 

BV- Daoud Qawasameh, Adnan Safi, Rabah Najajreh, 
Talal Najjar,  
SAK - Swilem Musallam and Hussam Milhem. 

A coordination meeting was 
conducted with Bani Naim 
Municipality representatives the 
project status at Bani Naim 
Municipality Offices with 
presence of  BV and SAK 
representatives.  

March 29, 
2015 

BV - Ruba Abu Hamdiah , Hadeel Dawadeh 
Bani Naim Municipality - Khalil Zaidat 

A coordination meeting was 
conducted at Sa’er office with 
Bani Naim Municipality in 
presence of  SAK 
representatives to arrange a 
community outreach meeting 
with the housewives and 
school students in Bani Naim. 

6-Apr-15 

USAID - Kamal Kasbary 
SAK , Swilem Musallam, Hussam Milhem, Ruba 
Abuhamdiya, Muwafaq Abu Zeineh, 
B&V -Rabah Najajreh , Manal Azazmeh, Hanen 

Bi-Weekly Progress Meeting 
#9 to follow up work progress 
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Adawi 
PWA - Taher Safi 

April 07, 2015  
Paltel - Mohemmed Amer
SAK – Swilem Musallam 
BV - Rabah Najajreh 

Coordination meeting was 
conducted with PALTEL in 
presence of BV representatives.

April 07, 2015  Paltel -   
SAK – Swilem Musallam 

Coordination meeting was 
conducted with PALTEL 
regarding fiber cable. 

April 13, 2015  
Sak- Swilem Musallam, Hussam Milhem 
Bani Naim Municipality -Mohammed Abdullah 
Hmedat 

Coordination meeting was 
conducted with Bani Naim 
municipality at Bani Naim 
municipality office regarding 
arrangement with stone cutter 
companies beside and along 
pipelines trench ;consequently 
a site visit was and site visit 
conducted  

April 13, 2015 Paltel -  Mohemmed Amer
SAK – Ahmed Halawani 

Marking the alignment for 
pipelines trench with presence 
of PALTEL and Bani Naim 
municipality representatives 
from STA: 1+860 to STA: 
2+200. 

April 14, 2015 

Paltel- Basem Atrash, Mohamed Amro and Mohamed 
Abu Hawwash 
BV-Rabah Najajreh, Ahmed Hrebat 
SAK- Swilem Musallam, Hussam Milhem and Ahmed 
Halawani 

Coordination meeting was 
conducted with PALTEL 
regarding PALTEL cables 
(Fiber) at SAK office. 

April 20, 2015 

USAID - Kamal Kasbary 
B&V  – Rabah Najajreh, Abdel Kareem Siag, Adnan 
Safi, Adnan Azazmeh 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya 
PWA - Taher Safi 

Coordination meeting was 
conducted with Bani Naim 
Police in presence of SAK 
representatives regarding at the 
road closure. 

April 20, 2015 

Bani Naim municipality - Ismael Manasrah 
Bani Naim Police-Salameh Haddar,  Shaher Abu 
Jhasheh 
BV- Rabah Najajreh & Ahmed Hrebat 
SAK- Swilem Musallam, Hussam Milhem and Majd 
Mashaaleh 

Bi-Weekly Progress Meeting 
#10 to follow up work 
progress 

2-May-15 

B&V- Rabah Najajreh and Ibrahim Halahleh 
SAK- Swilem Musallam, Hussam Milhem and Nedal 
Abo Arqoob. 
Bani Naim Municipality - Mahmoud Ismail Manasrah 

Coordination meeting was 
conducted  with Bani Naim 
municipality regarding 
Chambers locations 

4-May-15 

USAID - Kamal Kasbary 
B&V  – Rabah Najajreh, Abdel Kareem Siag, Adnan 
Azazmeh, Talal Najjar , Manal Azazmeh 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abu Hamdiya, Muwafaq Abu Zeineh 
PWA - Taher Safi 

Bi-weekly meeting #11  was 
conducted at B&V Sa’er Office 
to follow up work progress 

6-May-15 
Paltel- Basem Atrash, Mohamed Amro and Mohamed 
Abu Hawwash 
BV-Rabah Najajreh, Ahmed Hrebat 

Coordination meeting 
conducting with PALTEL 
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SAK- Swilem Musallam, Hussam Milhem and Ahmed 
Halawani 

Regarding fiber cable (Saeer 
Office) 

18-May-15 USAID - Kamal Kasbary 
B&V  – Rabah Najajreh, Abdel Kareem Siag, Adnan 
Azazmeh, Talal Najjar , Manal Azazmeh 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya, Saleem Tafish 
PWA - Taher Safi 

Bi-weekly meeting #12  was 
conducted at B&V Sa’er Office 
to follow up work progress 

19-May-15 
Sa’er Municipality - Shehdeh Froukh 
B&V - Rabah Najajreh 
SAK - Swilem Musallam, Hussam Mihem 

Coordination meeting was 
conducted between Black & 
Veatch, SAK & Sa’er 
Municipality regarding damages 
of  2'' water house connections. 

2-May-15 

B&V- Rabah Najajreh and Ibrahim Halahleh 
SAK- Swilem Musallam, Hussam Milhem and Nedal 
Abo Arqoob. 
Bani Naim Municipality - Mahmoud Ismail Manasrah 

Coordination meeting was 
conducted  with Bani Naim 
municipality regarding 
Chambers locations 

4-May-15 

USAID - Kamal Kasbary 
B&V  – Rabah Najajreh, Abdel Kareem Siag, Adnan 
Azazmeh, Talal Najjar , Manal Azazmeh 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abu Hamdiya, Muwafaq Abu Zeineh 
PWA - Taher Safi 

Bi-weekly meeting #11  was 
conducted at B&V Sa’er Office 
to follow up work progress 

6-May-15 

Paltel- Basem Atrash, Mohamed Amro and Mohamed 
Abu Hawwash 
BV-Rabah Najajreh, Ahmed Hrebat 
SAK- Swilem Musallam, Hussam Milhem and Ahmed 
Halawani 

Coordination meeting 
conducting with PALTEL 
Regarding fiber cable (Saeer 
Office) 

18-May-15 USAID - Kamal Kasbary 
B&V  – Rabah Najajreh, Abdel Kareem Siag, Adnan 
Azazmeh, Talal Najjar , Manal Azazmeh 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya, Saleem Tafish 
PWA - Taher Safi 

Bi-weekly meeting #12  was 
conducted at B&V Sa’er Office 
to follow up work progress 

19-May-15 
Sa’er Municipality - Shehdeh Froukh 
B&V - Rabah Najajreh 
SAK - Swilem Musallam, Hussam Mihem 

Coordination meeting was 
conducted between Black & 
Veatch, SAK & Sa’er 
Municipality regarding damages 
of  2'' water house connections. 

June 01, 2015 

USAID - Kamal Kasbary 
B&V  – Rabah Najajreh, Abdel Kareem Siag, Adnan 
Azazmeh, Talal Najjar , Manal Azazmeh, Karim 
Husari 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya, Muwafaq Abu Zeineh, Saleem Tafish 
PWA - Taher Safi, 

Bi-weekly meeting #13  was 
conducted at B&V Sa’er Office 
to follow up work progress 

June 14, 2015 Saer Municipality - (Kamal Froukh, Shehadeh Froukh 
SAK - Nedal Abo Arqoob ,Omar Hassouneh 
B&V- Ibrahim Halahleh 

Walkthrough regarding 
repairing the existing utilities 
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June 15, 2015 USAID - Kamal Kasbary 
B&V  – Abdel Kareem Siag,Talal Najjar , Manal 
Azazmeh, Ibrahim Halahleh 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya,Loay Hanouneh 

Bi-weekly meeting #14 was 
conducted at B&V Sa’er Office 
to follow up work progress 

June 29, 2015 USAID - Kamal Kasbary 
B&V  – Abdel Kareem Siag, Talal Najjar , Manal 
Azazmeh, 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya, Muwafaq Abu Zeineh, Saleem Tafish 
PWA - Taher Safi. 

Bi-weekly meeting #15 was 
conducted at B&V Sa’er Office 
to follow up work progress 

July 02, 2015 
B&V - Abe Siag, Ibrahim Halahleh & Talal Najjar. 
SAK - Swilem Musallam, Hussam Milhem 
Roots - Ahmed Tomaizy 

A site walkthrough was 
conducted to check the base 
course layer prior to start 
asphalt works for the road 
from Sta. 2+100 to Sta. 3+400.

July 13, 2015 

USAID - Kamal Kasbary 
B&V  – Abe Siag, Talal Najjar , Manal Azazmeh 
SAK – Swilem Musallam , Hussam Milhem,  Ruba 
Abuhamdiya, Muwafaq Abu Zeineh, Saleem Tafish 
PWA - Taher Safi 

Bi-weekly meeting #16 was 
conducted at B&V Sa’er Office 
to follow up work progress.  

July 27, 2015 

B&V  – Abe Siag, Talal Najjar , Manal Azazmeh 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya, Muwafaq Abu Zeineh 
PWA - Taher Safi 

Bi-weekly meeting #17 was 
conducted at B&V Sa’er Office 
to follow up work progress.   

July 29, 2015 

B&V-Ibrahim Halahleh 
SAK- Swilem Musallam 
Bani Naim Municipality -Mohammed A. Hmeidat, 
Omar Hmeidat, Mohammed I. Manasrah, Issa K. 
Hmoud and Mahmoud Manasrah. 

A coordination meeting was 
conducted at Bani Naim 
Municipality office regarding 
asphalt works at Bani Naim 
area from Sta. 0+955 to Sta: 
2+100 

July 30, 2015 

B&V-Ibrahim Halahleh 
SAK- Swilem Musallam         
Bani Naim Municipality-Mohammed A. Hmeidat, 
Omar Hmaidat, Mohammed I. Manasrah, Issa K. 
Hmoud and Mahmoud Manasrah. 

Coordination meeting at B&V 
Saer office  related to asphalt 
works at Bani Naim area from 
STA: 0+955 to STA: 2+100 

July 02, 2015 
B&V - Abe Siag, Ibrahim Halahleh & Talal Najjar. 
SAK - Swilem Musallam, Hussam Milhem 
Roots - Ahmed Tomaizy 

A site walkthrough was 
conducted to check the base 
course layer prior to start 
asphalt works for the road 
from Sta. 2+100 to Sta. 3+400.

July 13, 2015 

USAID - Kamal Kasbary 
B&V  – Abe Siag, Talal Najjar , Manal Azazmeh 
SAK – Swilem Musallam , Hussam Milhem,  Ruba 
Abuhamdiya, Muwafaq Abu Zeineh, Saleem Tafish 
PWA - Taher Safi 

Bi-weekly meeting #16 was 
conducted at B&V Sa’er Office 
to follow up work progress.  

July 27, 2015 

B&V  – Abe Siag, Talal Najjar , Manal Azazmeh 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya, Muwafaq Abu Zeineh 
PWA - Taher Safi 

Bi-weekly meeting #17 was 
conducted at B&V Sa’er Office 
to follow up work progress.   
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July 29, 2015 

B&V-Ibrahim Halahleh 
SAK- Swilem Musallam  
Bani Naim Municipality -Mohammed A. Hmeidat, 
Omar Hmeidat, Mohammed I. Manasrah, Issa K. 
Hmoud and Mahmoud Manasrah. 

A coordination meeting was 
conducted at Bani Naim 
Municipality office regarding 
asphalt works at Bani Naim 
area from Sta. 0+955 to Sta: 
2+100 

July 30, 2015 

B&V-Ibrahim Halahleh 
SAK- Swilem Musallam         
Bani Naim Municipality-Mohammed A. Hmeidat, 
Omar Hmaidat, Mohammed I. Manasrah, Issa K. 
Hmoud and Mahmoud Manasrah. 

Coordination meeting at B&V 
Saer office  related to asphalt 
works at Bani Naim area from 
STA: 0+955 to STA: 2+100 

9-Aug-15 
Sa’er municipality -(Shehdeh Froukh) 
B&V -(Ibrahim Halahleh & Abe Siag) 
SAK- (Swilam Mosallam & Hussam Milhem) 

Coordination Meeting 
regarding asphalt width 

10-Aug-15 

USAID - Kamal Kasbary         
B&V  – Abdel Kareem Siag, Talal Najjar , Manal 
Azazmeh, 
SAK – Swilem Musallam , Hussam Mihem,  Ruba 
Abuhamdiya, 

Bi-weekly progress Meeting 
#18 

12-Aug-15 

USAID - Kamal Kasbary 
B&V- Abdel Kareem Siag, Ibrahim Halahleh 
SAK- Swilem Musallam , Hussam Mihem,   
Sa’er municipality -(Shehdeh Froukh) 

Coordination Meeting 
regarding asphalt work 

22-Aug-15 
Sa’er municipality- (Shehdeh Froukh) 
B&V -(Ibrahim Halahleh & Abe Siag) 
SAK-(Swilam Mosallam & Hussam Milhem) 

Coordination Meeting 
regarding asphalt works at 
Yatta (Alkhdour Location) 

24-Aug-15 

USAID - Kamal Kasbary 
B&V  – Abdel Kareem Siag,  
SAK – Swilem Musallam , Hussam Mihem,  Loay 
Hanouneh, Saleem Tafesh 
PWA - Taher Safi,  

Bi-weekly progress Meeting 
#19 

September 21, 
2015 

B&V  – Abdel Kareem Siag,  Manal Azazmeh, 
SAK –  Loay Hannouneh, Saleem Tafesh, 

Bi-weekly progress Meeting 
#20 

 Table No.7: Coordination meetings 

Bi-Weekly Progress Meeting Coordination Meeting with Bani-Niam 
Municipality
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5.15 Communication and Correspondences: 

Communication between different parties [USAID, SAK and Black and Veatch] during the project period 
was essential and fruitful to monitor the project progress, solve problems, obstructions; emerged issues 
on site and to finalize the project on the planned time. Appendix G details the Outgoing / Incoming 
SAK Correspondences. 

Also SAK conducted community outreach meetings: 

Community Outreach 
SAK invested in community outreach and public relation, to increase public and local council 
awareness about USAID mission and investment in the West Bank, achieve an understanding and 
cooperation from all parties and stakeholders involved and maximize safety and target outcomes. 

 Furthermore; Saqqa and Khoudary Co. Ltd. received approval form USAID for the project’s   Flyers. 
The approved Flyers were printed and distributed to the public on January 05, 2015.  

During project duration community outreach activities conducted as the followings: 
- Distribution of  informative flyers for the project continued to be handed out to councils, 

residents and motorists. Contents of  flyers were approved by USAID and explained project 
funding, scope, detours and the project duration. 

Distribution of  flyers to resident Distribution of  flyers to Police Center 

- Community outreach meetings were conducted with housewives to talk about the project 
importance and the safety considerations implemented during construction period. Copies from 
the approved flyers were distributed to them during the conducted meeting. 
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A meeting conducted with house wives at Yatta 
Junction adjacent neighbors 

A meeting was conducted with the school 
manager of  al UDSI secondary school  

- Coordination meeting was conducted with the school students to discuss the project importance 
and safety considerations .Copies from the approved flyers were distributed to them during the 
conducted meeting. 

A coordination meeting with Al UDSI Secondary 
School students at Beit E’non Village. 

Sweets were distributed to shool students after the 
outreach meeting 
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The	Project’s	Flyer	
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Temporary	Sign-	Ras	Al	Tawil	&	Al	Uddeisa	Water	Infrastructure-Phase	IA	

Temporary	Sign-Al	Safi	Booster	Station-Phase	I	
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5.16 Gender Consideration  

As per IQC Contract and executed task order contract requirements section F.5 regarding Gender 
Action Plan; all employment and man power data were disaggregated in daily joint reports to reflect 
gender. In addition; the Geo-MIS indicator no. 02 (Person Days of  employment generated) data was 
disaggregated to reflect gender.  

Saqqa and Khoudary Co. Ltd. hired a female office engineer in the field office. Sanitary facilities for 
males and females were provided at the field office. 

5.17 Site Visits 

During this task order period, there were many site visits, including: 
- USAID: Numerous USAID visits had been conducted during construction; this included 

management, engineering, contracts and administrative staff. 
- Public Authorities: SAK coordinated regularly with Hebron municipality for site visits. 
- PWA: many site visits were conducted by PWA. 
- CMC/B&V Ramallah Office: Regular visits from the CMC/B&V Ramallah office had been 

conducted to follow up and check progress and coordination efforts. 

The following table summarizes the list of  site visits that took place during this reporting period: 

Site Visits 

Date Company Location Description 

Nov.06, 2014 

Sak – Swilem Musallam, 
Ahmed 
Halawani 
PWA – Taher Safi 
BV – Adnan Azazmeh, 
Rabah Najajreh, Talal Najar 

Site 
Site Hand Over 

Nov 17, 2014 

USAID – Kamal Kasbary
PWA – Taher Safi 
B&V – Rabah, Abdel 
Kareem 
SAK – Swilem Mosalam, 
Loay 
Hanoneh, Mohammed 
Hijazi, 

PWA Stores 

Visit to Tuqua (PWA 
Storage Yard) to Check 
the fitting's and valves 

Nov 30, 2014 

PWA – Taher Safi 
B&V – Talal Najar , Rabah 
Najajreh 
SAK – Swilem Musallam 

Walkthrough 
Walk Through regarding 
Temporary sign location 

Nov 30,2014 

PWA – Taher Safi 
B&V – Talal Najar , Rabah 
Najajreh 
SAK – Swilem Musallam 

PWA stores 

Visit to Tuqua (PWA 
Storage Yard) to Check 
the fitting's and valves 

Dec 09, 2014 
USAID - Kamal Kasbary 
 

Storage yard &
proposed pipeline 

Site visit conducted with presence of 
USAID, B&V and SAK representatives 
for the storage yard, proposed pipeline 
(start & end of pipeline) and check the 
location of project temporary signs. 
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Dec 23, 2014 USAID - Kamal Kasbary Storage yard &
proposed pipeline 

Site Visit - Storage yard & proposed 
pipeline 

Jan 06, 2015 USAID - Kamal Kasbary Site Visit  
Follow Up Work

Jan 12, 2015 

SAK - Swilem Musallam, 
Hussam Milhem 

B&V-Rabah Najajreh, Talal 
Najjar 

PWA-Taher Safi 

Site Visit 
Site visit to Bani Naim reservoir area to 
check the location of Bani Naim 
Reservoir Service Connection Chamber. 

Jan 20, 2015 

USAID - Kamal Kasbary
SAK - Jawdat Khoudary, 

Swilem     Musallam, 
Hussam Milhem 

B&V-Rabah Najajreh, Talal 
Najjar, Abe Siag 

Site Visit 
Site visit to Bani Naim reservoir area to 
check the location of Bani Naim 
Reservoir Service Connection Chamber. 

Feb.1, 2015 

PALTEL - Basem Al 
Atrash, Mohammed 
Amro, Mohammed Abu 
Hawash, Khaled Abu 
Sondos  

SAK Saer Office Site Visit / Coordination Visit 

Feb. 7, 2015 

USAID - Kamal Kasbary 
Hebton Municipality  - 
Naji Al Qasrawi & Salah 
Dweik  

Al Safi Booster 
Station 

Site Visit 

Feb.9, 2015  PWA - Taher Safi  B&V Sa’er Office Site Visit / Coordination Visit 

Feb. 10, 2015 USAID -Kamal Kasbary  

Bani Naim 
Reservoir Service 
Connection 
Chamber 

Site Visit / Follow up Work 

Feb. 23, 2015 

USAID- Kamal Kasbary  
 B&V- Adnan Safi 
PWA - Taher Safi  

Al Safi Booster 
Station &  
Bani Niam 
Chamber 
B&V Sa`er Officer

Site Visit / Follow up Work 

Feb.26, 2015  USAID - Mark Peter , 
Sophie Tainter, Kamal 
Kasbary  

Yatta Junction Site Visit / Follow up Work 
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Mar. 03, 2015 
Leyzer Pergal (Welding 
Inspector) , Meicha 
 BV - Dr. Salah Al Deen 

Workshop/Storage 
Yard 

Welder’s Qualification Tests 

Mar. 04, 2015 

Haddad Steel company - 
Ziyad Haddad 
BV - Khaled Haramy, 
Rabah Najajreh, Talal 
Najjar,  
SAK- Swilem Musallam, 
Hussam Milhem 

BV Office-Sa’er To discuss Manhole Covers issues. 

Mar. 09, 2015 
USAID-Kamal Kasbary 

PWA-Taher Safi 
Site To follow up the work progress. 

Mar. 16, 2015 

PWA-Taher Safi 

Sa’er Municipality- 
Shihadeh Froukh 

Site Discussing the work. 

Mar. 18, 2015 
Leyzer Pergal (Welding 
Inspector) , Meicha 
 BV - Dr. Salah Al Deen 

Workshop/Storage 
Yard 

Welder’s Qualification Tests 

Mar. 23, 2015 USAID-Kamal Kasbary Site To follow up the work progress. 

Mar. 25, 2015 

USAID - Jacol Mueller  , 
Brian Egger, Judy 
Mccloskey, Ria Bailey , 
Kamal Kasbary 

SAK Office –Sa’er USAID Auditor 

Apr. 06, 2015 USAID- Kamal Kasbary  
PWA - Taher Safi  

Storage yard & 
proposed pipeline 

Site Visit / Follow up Work 

Apr. 09, 2015 USAID- Peter Riley, 
Kamal Kasbary 
BV-Howe, Peggy L,  
PWA- Taher Safi 

Proposed pipeline 
(Ras Al-Taweel 
Pipeline) 

Site Visit 

Apr. 20, 2015 Bani Naim municipality - 
Shaher Abu Jhasheh 
Bani Naim Police-
Salameh Haddar 

Proposed pipeline 
(Ras Al-Taweel 
Pipeline) 

Road Closure  



Final	Report‐MPR‐14‐00002‐UDSI‐12	–October,	2015	 	Page	70	

Apr. 26, 2015 PWA- Taher Safi B&V Sa’er Office Office Visit 

May 04, 2015 USAID -Eng. Kamal 
Kasbary  
PWA -Eng. Taher Safi 

B&V Sa’er Office 
& Site Office 

Site Visit / Follow up Work 

May 16, 2015 USAID -Eng. Kamal 
Kasbary  

B&V Sa’er Office 
& Site Office 

Site Visit 

May 18, 2015 USAID -Eng. Kamal 
Kasbary  
PWA -Eng. Taher Safi 

B&V Sa’er Office 
& Site Office 

Site Visit / Follow up Work 

June 01, 2015 USAID-  Kamal Kasbary 
PWA-Taher Safi PWA 

B&V Sa’er Office 
& Site Office 

Site visit/ follow up work 

June 04, 2015 USAID-Eng. Kamal 
Kasbary  

B&V Sa’er Office 
& Site Office 

Site Visit 

June 06, 2015 USAID-Eng. Kamal 
Kasbary  

B&V Sa’er Office 
& Site Office 

Site Visit 

June 18, 2015 USAID-Sophie Tainter, 
Eric Strong, Iman Kheil, 
Kamal Kasbary   

B&V Sa’er Office 
& Site Office 

Site Visit 

June 29, 2015 USAID-Eng. Kamal 
Kasbary ,Eng. Taher Safi 
PWA 

B&V Sa’er Office 
& Site Office 

Site visit/ follow up work 

Jul. 28, 2015 USAID-Kamal Kasbary 

BV-Adnan Safi 
Site Site visit to follow up work 

Jul. 29, 2015 Bani Naim municipality -
Mohammed A. Hmeidat, 
Omar Hmeidat, Mohammed 
I. Manasrah, Issa K. Hmoud 
and Mahmoud Manasrah  

Site 

Site visit regarding asphalt works at 
Bani Naim area 

Aug. 10, 2015 USAID - Kamal Kasbary 
B&V Sa’er Office 
& Site Office 

B&V Sa’er Office Bi-Weekly Meeting 
#18 
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Aug. 12, 2015 USAID - Kamal Kasbary 
B&V Sa’er Office 
& Site Office 

To follow up work progress 

Aug. 24, 2015 
USAID- Kamal Kasbary 
PWA -Taher Safi 

B&V Sa’er Office 
& Site Office 

B&V Sa’er Office Bi-Weekly Meeting 
#19 

Sep. 13, 2015 USAID - Kamal Kasbary 
B&V Sa’er Office 
& Site Office 

To follow up work progress 

Sep.  28, 2015 
USAID - Kamal Kasbary 

PWA-	Taher Safi 

B&V Sa’er Office 
& Site Office 

To follow up work progress 

Oct. 04, 2015 PWA:Taher Safi 
B&V Sa’er Office 
& Site Office 

To follow up work progress 

Oct. 13, 2015 

BV- Dr.Daoud 
Qawasmeh,Adnan Safi, 

 PWA-	Taher Safi 

B&V Sa’er Office 
& Site Office 

Project handed over 

Oct. 27, 2015 USAID- Kamal Kasbary 
B&V Sa’er Office 

& Site Office 
Project handed over 

USAID Site visit USAID Site visit 
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5.18 Temporary and Permanent Signs 

Three temporary project signs and two permanent signs were designed according to specifications. 
Sign text and fabrication was submitted and approved by CMC and USAID.  

The approved temporary signs were supplied and installed on the approved locations (at Bani 
N’aim/Sta. 1+100, at UDSI-Sa’er/ Sta. 5+500 and at Al Safi region) on December 11, 2014 prior 
starting construction works. Whereas the permanent signs was installed after construction 
completion on the approved locations (at UDSI-Sa’er /Sta.5+500 & Al Safi region) 

Fig.15:  Ras Al Tawil & Al Uddeisa Permanent Sign 

Fig. 16:  Al Safi Booster Station Permanent Sign 
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5.19 Procurement Status  

The following table summarizes the status of  the procured activities during the project period: 

PROCUREMENT SCHEDULE FOR CONSTRUCTION ACTIVITIES 
Procured items  Date of  order  Delivery date 

Electrodes for CP test station June 23, 2015 August 04, 2015 
Geotextile 1.67 Meter Wide May 04, 2015 May 23, 2015 

Flanged flexible expansion Joints  April 01, 2015 May 30, 2015 

Flange insulation kits April 12, 2015 May 26, 2015 

Flange Adapters March 07, 2015 May 20, 2015 

Concrete Manholes March 21, 2015 May 04, 2015 

KSB check & Ball Valves February 04, 2015 May 30, 2015 

Air release valves with February 6, 2015 April 16, 2015 

Pressure gauges February 07, 2015 May 20, 2015 

Hex head bot &nuts&washers February 07, 2015 June 07, 2015 
Fittings(reducers,TEE,Elbows,End 
caps) February 08, 2015 April 10, 2015 

Steel pipes (3",4",10",12"14" &18") February 9, 2015 April 01, 2015 

Control Valves February 10, 2015 May 20, 2015 

Strainers February 22, 2015 May 20, 2015 

KSB check valves (6'' + 4'') February 24, 2015 May 30, 2015 

Gaskets 
January 13, 2015 January 16, 2015 

January 20, 2015 April 15, 2015 
16 '' Butterfly Valve January 17, 2015 June 15, 2015 
Gate Valves January 17, 2015 June 15, 2015	
Dismantling Joints January 17, 2015 June 15, 2015	
500mm&150 mm Pipes December 18, 2014 March 07, 2015 

For more information, please refer to Appendix H: Materials and equipment log 

Table No.8: Materials delivered to site during the project implementation period. 

6” Steel pipes  20” Steel pipes 
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Flanges Geotextile

Steel Barrier Sample Gate Valves 

Single Size Link Seal 
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HDPE 6” Pipes Electrical Conduit at Al Safi Booster Station 

5.20 Site Memorandum 

Please refer to Appendix I which summarizes all site memos submitted to or received from CMC. 

5.21 Requests for Information 
Please refer to Appendix J which summarizes all Requests of Information submitted to CMC. 

5.22 Challenges 
During the construction of this task order, many obstructions and challenges were encountered 
before and during construction works: 

1. During the preparation for commencement of construction activities the following challenges
were noticed: 

• Execution of Al-Safi Connection during winter season to minimize public disruption
and to avoid cut off water during the summer season: SAK expedited Al Safi shop 
drawings and arranged for coordination meetings with PWA. 

• Submission and approval of long lead items - Material Submittals: SAK expedited
preparation and submission of long lead materials. 

• Unforeseen condition of the existing 500 mm DIP pipeline from Halhoul regional
reservoir to Reroute Connection at Station 5+597: SAK conducted tests for the existing 
500 mm DIP pipeline. 

• Approval of Traffic Control Plan for Seg.No.3 :( from Sta.3+880 to Sta.5+597)-Area C: A
traffic plan was prepared and submitted to related Israeli Authorities. Also several coordination 
meetings were arranged to solve this issue. 

• Cathodic protection system: RFI was submitted to CMC on March 22, 2015 to solve this issue.

2. During construction works:

• Challenges were noticed such as obstructions occurred due to delay caused by Sa’er
Municipality objections on asphalt works from Sta. 2+950 to Sta. 4+100, additional scope 
of  work, snow and hot weather and delay in shipping from outside West Bank .The delays 
were largely mitigated by working on holidays, additional hours, night shifts and by 
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utilizing additional workforce. However, there were no time extensions and the project 
was completed and handed over on its original completion date (October 29, 2015). 

• During excavation works for 20” pipeline, Paltel fiber cable was damaged. It was shifted from
LHS to RHS. 

 The aforementioned challenges and obstacles were overcame through conducting several coordination 
meetings with   relevant authorities in the presence of SAK and CMC. 

6. Lessons learned

Although lessons were learned during previous implemented task orders, lessons still have to be 
validated on new projects. We, however, found that sound practices and proactive management are 
the pre-requisites for successful project implementation and delivery. 

    We believe it is worth to note the following: 
    The local work force is becoming more safety conscious and in general more cooperative. Safety      

education and training are the keys; we intend to intensify our efforts. 

It had also been learned to do initial connections for cathodic protection during installation of pipeline 
and before backfilling. 
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7.  Progress Photos

Progress Photos: 
Before Construction After Construction 

Fig. : Trench excavation at Sta. 0-020 

Fig. :  Trench reinstatement -Sta. 1+ 340 

Fig. :Road construction progress works -Sta. 2+300 
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Fig. : Road construction progress works -Sta. 2+500 

Fig. : Road construction progress works -Sta. 2+920 

Fig. : Road construction progress works -Sta. 3+100 
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Fig. : Road construction progress works -Sta. 3+420 

Fig. : Road construction progress works -Sta. 3+960 

Fig. : Road construction progress works -Sta. 5+580 
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Annex A:  
 Submittals Log 



No. Submittal No. Projet  Description
Submittal 

Classification
Submitted Date Contract Due Date Response Date Review Days Status

1 SUB-14-00002-UDSI-001-A UDSI Scheduling Qualification Pre-Construction November 6, 2014 December 6, 2014 November 12, 2014 6 A

2 SUB-14-00002-UDSI-002-A UDSI Guarantee Certificate Pre-Construction November 6, 2014 December 6, 2014 November 18, 2014 12 E

3 SUB-14-00002-UDSI-003-A UDSI Insurance Certificate Pre-Construction November 6, 2014 December 6, 2014 November 30, 2014 24 E

4 SUB-14-00002-UDSI-004-A UDSI Submittal Schedule Pre-Construction November 6, 2014 December 6, 2014 November 12, 2014 6 A

5 SUB-14-00002-UDSI-005-A UDSI Environmental Mitigation & Monitoring Plan Pre-Construction November 6, 2014 December 6, 2014 November 18, 2014 12 C

6 SUB-14-00002-UDSI-005-B UDSI Environmental Mitigation & Monitoring Plan Pre-Construction December 7, 2014 January 6, 2015 December 10, 2014 3 B

7 SUB-14-00002-UDSI-005-C UDSI Environmental Mitigation & Monitoring Plan Pre-Construction March 26, 2015 April 25, 2015 March 26, 2015 0 A

8 SUB-14-00002-UDSI-006-A UDSI QC Plan Pre-Construction November 9, 2014 December 9, 2014 November 25, 2014 16 C

9 SUB-14-00002-UDSI-006-B UDSI QC Plan Pre-Construction December 1, 2014 December 31, 2014 December 8, 2014 7 B

10 SUB-14-00002-UDSI-006-C UDSI QC Plan Pre-Construction April 12, 2015 May 12, 2015 April 14, 2015 2 A

11 SUB-14-00002-UDSI-007-A UDSI Safety Plan Pre-Construction November 9, 2014 December 9, 2014 November 26, 2014 17 C

12 SUB-14-00002-UDSI-007-B UDSI Safety Plan Pre-Construction December 1, 2014 December 31, 2014 December 8, 2014 7 B

13 SUB-14-00002-UDSI-007-C UDSI Safety Plan Pre-Construction April 12, 2015 May 12, 2015 April 14, 2015 2 A

14 SUB-14-00002-UDSI-008-A UDSI General Construction Method Statement Pre-Construction November 9, 2014 December 9, 2014 November 26, 2014 17 C

15 SUB-14-00002-UDSI-008-B UDSI General Construction Method Statement Pre-Construction December 3, 2014 January 2, 2015 December 29, 2014 26 B

16 SUB-14-00002-UDSI-008-C UDSI General Construction Method Statement Pre-Construction April 12, 2015 May 12, 2015 April 14, 2015 2 A

17 SUB-14-00002-UDSI-009-A UDSI
Preliminary Progress Schedule 
(60 Day Plan of Operation)

Pre-Construction November 9, 2014 December 9, 2014 November 20, 2014 11 B

18 SUB-14-00002-UDSI-010-A UDSI Office Furniture Pre-Construction November 11, 2014 December 11, 2014 November 12, 2014 1 A

TASK ORDER SUBMITTALS LOG 

USAID WEST BANK - GAZA

 Local Construction Program (LCP)

          CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002 
RAS AL TAWIL & AL ‘UDDEISA WATER INFRASTRUCTURE AND AL SAFI BOOSTER STATION – PHASE I - UDSI 

Updated Date : October 25,2015

Legend: A: No Exceptions Noted, B:Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E:Review Not Required, P:Pending Page 1 of 24



No. Submittal No. Projet  Description
Submittal 

Classification
Submitted Date Contract Due Date Response Date Review Days Status

TASK ORDER SUBMITTALS LOG 

USAID WEST BANK - GAZA

 Local Construction Program (LCP)

          CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002 
RAS AL TAWIL & AL ‘UDDEISA WATER INFRASTRUCTURE AND AL SAFI BOOSTER STATION – PHASE I - UDSI 

Updated Date : October 25,2015

19 SUB-14-00002-UDSI-011-A UDSI Field Office Computer System Pre-Construction November 11, 2014 December 11, 2014 November 18, 2014 7 B

20 SUB-14-00002-UDSI-011-B UDSI
Laptop Computer System , External Mouse, UPS , Software , DVD 
, Toner cartridge for each equipment of each color 

Pre-Construction December 1, 2014 December 31, 2014 December 3, 2014 2 A

21 SUB-14-00002-UDSI-012-A UDSI PN16 & PN25 Butterfly Valves Material-Mec November 11, 2014 December 11, 2014 November 19, 2014 8 D

22 SUB-14-00002-UDSI-012-B UDSI PN16 & PN25 Butterfly Valves Material-Mec November 26, 2014 December 26, 2014 December 3, 2014 7 C

23 SUB-14-00002-UDSI-012-C UDSI PN16 & PN25 Butterfly Valves Material-Mec December 7, 2014 January 6, 2015 December 16, 2014 9 B

24 SUB-14-00002-UDSI-012-D UDSI PN16 & PN25 Butterfly Valves Material-Mec June 29, 2015 July 29, 2015 June 30, 2015 Retracted

25 SUB-14-00002-UDSI-013-A UDSI Strainer Material-Mec November 11, 2014 December 11, 2014 November 19, 2014 8 C

26 SUB-14-00002-UDSI-013-B UDSI Strainer Material-Mec December 27, 2014 January 26, 2015 January 4, 2015 8 B

27 SUB-14-00002-UDSI-013-C UDSI Strainer - CMC Reply Comments Material-Mec March 26, 2015 April 25, 2015 March 26, 2015 0 A

28 SUB-14-00002-UDSI-014-A UDSI Flanged Socket Material-Mec November 11, 2014 December 11, 2014 November 19, 2014 8 D

29 SUB-14-00002-UDSI-014-B UDSI Flanged Socket Material-Mec December 30, 2014 January 29, 2015 January 11, 2015 12 C

30 SUB-14-00002-UDSI-014-B UDSI Flanged Socket Material-Mec December 8, 2014 January 7, 2015 Retracted Date dec 21, 2014 #VALUE! Retracted 

31 SUB-14-00002-UDSI-014-C UDSI Flanged Socket Material-Mec January 21, 2015 February 20, 2015 February 4, 2015 14 B

32 SUB-14-00002-UDSI-014-D UDSI Flanged Socket Material-Mec April 12, 2015 May 12, 2015 April 14, 2015 2 A

33 SUB-14-00002-UDSI-015-A UDSI Engineer’s Field Offices Layout Pre-Construction November 11, 2014 December 11, 2014 November 12, 2014 1 B

34 SUB-14-00002-UDSI-015-B UDSI Engineer’s Field Offices Layout Pre-Construction March 26, 2015 April 25, 2015 March 26, 2015 0 A

35 SUB-14-00002-UDSI-016-A UDSI List of Permits and Licenses Pre-Construction November 11, 2014 December 11, 2014 November 18, 2014 7 B

36 SUB-14-00002-UDSI-016-B UDSI List of Permits and Licenses Pre-Construction April 14, 2015 May 14, 2015 April 15, 2015 1 A
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37 SUB-14-00002-UDSI-017-A UDSI PN16 & PN25 Dismantling Joint Material-Mec November 12, 2014 December 12, 2014 November 19, 2014 7 C

38 SUB-14-00002-UDSI-017-B UDSI PN16 & PN25 Dismantling Joint Material-Mec November 26, 2014 December 26, 2014 December 8, 2014 12 C

39 SUB-14-00002-UDSI-017-C UDSI PN16 & PN25 Dismantling Joint Material-Mec December 9, 2014 January 8, 2015 December 16, 2014 7 B

40 SUB-14-00002-UDSI-017-D UDSI PN16 & PN25 Dismantling Joint Material-Mec March 29, 2015 April 28, 2015 March 30, 2015 1 A

41 SUB-14-00002-UDSI-018-A UDSI Pressure Differential Switch Item 4.2.1 Material-Mec November 13, 2014 December 13, 2014 November 27, 2014 14 C

42 SUB-14-00002-UDSI-018-B UDSI Pressure Differential Switch Item 4.2.1 Material-Mec December 8, 2014 January 7, 2015 December 15, 2014 7 D

43 SUB-14-00002-UDSI-018-C UDSI
Pressure Differential Switch (Ashcroft)
Multiple Site

Material-Mec January 21, 2015 February 20, 2015 January 28, 2015 7 Retracted 

44 SUB-14-00002-UDSI-018-C UDSI
Pressure Differential Switch (Ashcroft)
Multiple Site

Material-Mec January 29, 2015 February 28, 2015 February 4, 2015 6 B

45 SUB-14-00002-UDSI-018-D UDSI
Pressure Differential Switch (Ashcroft)
Multiple Site

Material-Mec April 14, 2015 May 14, 2015 April 15, 2015 1 A

46 SUB-14-00002-UDSI-019-A UDSI Pressure Transmitter - AL-Safi Material-Mec November 13, 2014 December 13, 2014 November 23, 2014 10 C

47 SUB-14-00002-UDSI-019-B UDSI Pressure Transmitter - AL-Safi Material-Mec December 8, 2014 January 7, 2015 December 22, 2014 14 B

48 SUB-14-00002-UDSI-020-A UDSI Pressure Transmitter - Multiple Material-Mec November 13, 2014 December 13, 2014 November 25, 2014 12 D

49 SUB-14-00002-UDSI-020-B UDSI
Pressure Transmitter (Huba Control)
Multiple Sites

Material-Mec January 21, 2015 February 20, 2015 February 3, 2015 13 A

50 SUB-14-00002-UDSI-021-A UDSI Lighting Surge Arrestor Material-Mec November 13, 2014 December 13, 2014 November 25, 2014 12 A

51 SUB-14-00002-UDSI-022-A UDSI Electromagnetic Flowmeter - MAG5100 Material-Mec November 13, 2014 December 13, 2014 November 25, 2014 12 D

52 SUB-14-00002-UDSI-022-B UDSI Electromagnetic Flowmeter -MAG 3100 Material-Mec December 10, 2014 January 9, 2015 December 23, 2014 13 Retracted 

53 SUB-14-00002-UDSI-022-B UDSI Electromagnetic Flowmeter -MAG 3101 Material-Mec January 21, 2015 February 20, 2015 February 3, 2015 13 A

54 SUB-14-00002-UDSI-023-A UDSI Electromagnetic Flowmeter MAG8000 Material-Mec November 13, 2014 December 13, 2014 November 30, 2014 17 C
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55 SUB-14-00002-UDSI-023-B UDSI Electromagnetic Flowmeter MAG8000 Material-Mec December 8, 2014 January 7, 2015 December 18, 2014 10 B

56 SUB-14-00002-UDSI-023-C UDSI Electromagnetic Flowmeter MAG8000 Material-Mec April 15, 2015 May 15, 2015 April 19, 2015 4 A

57 SUB-14-00002-UDSI-024A UDSI 6’’ & 20’’ Steel Pipes Material-Mec November 17, 2014 December 17, 2014 November 19, 2014 2 C

58 SUB-14-00002-UDSI-024-B UDSI 20’’ Steel Pipes Material-Mec December 2, 2014 January 1, 2015 December 8, 2014 6 B

59 SUB-14-00002-UDSI-024-C UDSI 20’’ Steel Pipes Material-Mec April 15, 2015 May 15, 2015 April 16, 2015 1 A

60 SUB-14-00002-UDSI-025-A UDSI Construction Risk Management Plan Pre-Construction November 17, 2014 December 17, 2014 December 2, 2014 15 Retracted 

61 SUB-14-00002-UDSI-025-A UDSI Construction Risk Management Plan Pre-Construction December 16, 2014 January 15, 2015 December 22, 2014 6 A

62 SUB-14-00002-UDSI-026-A UDSI Storage Yard Pre-Construction November 17, 2014 December 17, 2014 November 18, 2014 1 B

63 SUB-14-00002-UDSI-026-B UDSI Storage Yard Pre-Construction April 15, 2015 May 15, 2015 April 16, 2015 1 A

64 SUB-14-00002-UDSI-027-A UDSI Manhole Covers Material-Civil November 17, 2014 December 17, 2014 November 20, 2014 3 C

65 SUB-14-00002-UDSI-027-B UDSI Manhole Cover 800 mm  “PAMREX” Material-Civil November 26, 2014 December 26, 2014 November 30, 2014 4 B

66 SUB-14-00002-UDSI-027-C UDSI Manhole Cover 800 mm  “PAMREX” Material-Civil April 15, 2015 May 15, 2015 April 15, 2015 0 A

67 SUB-14-00002-UDSI-028-A UDSI Mobiles & SIM Pre-Construction November 19, 2014 December 19, 2014 November 20, 2014 1 A

68 SUB-14-00002-UDSI-029-A UDSI Fabrication Alsafi Of Steel Tee 36'' X 16'' Material-Mec November 23, 2014 December 23, 2014 November 25, 2014 2 C

69 SUB-14-00002-UDSI-029-B UDSI Fabrication of Steel Tee 36'' X 16'' - Alsafi Material-Mec November 27, 2014 December 27, 2014 November 30, 2014 3 B

70 SUB-14-00002-UDSI-029-C UDSI Fabrication of Steel Tee 36'' X 16'' - Alsafi Material-Mec March 29, 2015 April 28, 2015 March 30, 2015 1 A

71 SUB-14-00002-UDSI-030-A UDSI Temporary Project Signs Pre-Construction November 26, 2014 December 26, 2014 November 27, 2014 1 A

72 SUB-14-00002-UDSI-031-A UDSI Field Office Computer System-Updated Pre-Construction November 30, 2014 December 30, 2014 December 1, 2014 1 A
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73 SUB-14-00002-UDSI-032-A UDSI ArcEyes Lab - Welding and Welders Material-Mec November 30, 2014 December 30, 2014 December 8, 2014 8 A

74 SUB-14-00002-UDSI-033-A UDSI
Dilapidation Survey – From Sta.0+000 to Sta.4+600 & 
Dilapidation Survey - Al-Safi Booster Station & Video Survey - 
From Sta.0+000 to Sta.4+600 & for Al-Safi Booster Station (DVD)

Pre-Construction November 30, 2014 December 30, 2014 December 3, 2014 3 A

75 SUB-14-00002-UDSI-034-A UDSI 3'' & 4'' Gate Valve (GV-2)/PN16 Material-Mec December 1, 2014 December 31, 2014 December 16, 2014 15 B

76 SUB-14-00002-UDSI-034-B UDSI 3'' & 4'' Gate Valve (GV-2)/PN16-close out Material-Mec June 29, 2015 July 29, 2015 June 30, 2015 1 a

77 SUB-14-00002-UDSI-035-A UDSI Temporary Sign Location Pre-Construction December 2, 2014 January 1, 2015 December 3, 2014 1 A

78 SUB-14-00002-UDSI-036-A UDSI Shop Drawings Frame & Cover Template Pre-Construction December 3, 2014 January 2, 2015 December 8, 2014 5 A

79 SUB-14-00002-UDSI-037-A UDSI CLA-VAL: Flow control Valve DN150 Material-Mec December 4, 2014 January 3, 2015 December 8, 2014 4 C

80 SUB-14-00002-UDSI-037-B UDSI Flow Control Valve BERMAD 770 Material-Mec January 4, 2015 February 3, 2015 January 11, 2015 7 C

81 SUB-14-00002-UDSI-037-C UDSI Flow Control Valve BERMAD 770 Material-Mec January 26, 2015 February 25, 2015 February 4, 2015 9 C

82 SUB-14-00002-UDSI-037-D UDSI Flow Control Valve BERMAD 770 Material-Mec February 18, 2015 March 20, 2015 February 25, 2015 7 A

83 SUB-14-00002-UDSI-038-A UDSI Al-Aabed Concreet Batch Plant Pre-Construction December 7, 2014 January 6, 2015 December 8, 2014 1 A

84 SUB-14-00002-UDSI-039-A UDSI
Bedding Material Aggregate -Granular Backfill Materials (Somsom 
Size) Report # BM/QC/14133 ( Al Jabari Crusher Plant / Bani 
Na'im )

Test - Source December 7, 2014 January 6, 2015 December 8, 2014 1 A

85 SUB-14-00002-UDSI-040-A UDSI
Back Fill Materials - Crushed Aggregates Size I Single Size (Foul+ 
Adas) – Report # BM/QC/14134 (Al Jabari Stone Crusher I Bani 
Na'im)

Test - Source December 7, 2014 January 6, 2015 December 8, 2014 1 A

86 SUB-14-00002-UDSI-041-A UDSI Excavation & Trenching Safety Plan Pre-Construction December 7, 2014 January 6, 2015 December 8, 2014 1 B

87 SUB-14-00002-UDSI-041-B UDSI Excavation & Trenching Safety Plan Pre-Construction April 15, 2015 May 15, 2015 April 15, 2015 0 A

88 SUB-14-00002-UDSI-042-A UDSI Traffic Control Plan from Sta. 1+000 to sta. 2+100 Traffic Control Plan December 8, 2014 January 7, 2015 December 18, 2014 10 B
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89 SUB-14-00002-UDSI-042-B UDSI Traffic Control Plan from Sta. 1+000 to sta. 2+100 Traffic Control Plan April 15, 2015 May 15, 2015 April 15, 2015 0 A

90 SUB-14-00002-UDSI-043-A UDSI Pipes Marking Material-Mec December 8, 2014 January 7, 2015 December 17, 2014 9 A

91 SUB-14-00002-UDSI-044-A UDSI 6” Steel Pipes Material-Mec December 8, 2014 January 7, 2015 December 10, 2014 2 C

92 SUB-14-00002-UDSI-044-B UDSI 6” Steel Pipes Material-Mec December 15, 2014 January 14, 2015 December 16, 2014 1 B

93 SUB-14-00002-UDSI-044-C UDSI 6” Steel Pipes Material-Mec April 21, 2015 May 21, 2015 April 22, 2015 1 A

94 SUB-14-00002-UDSI-045-A UDSI Asphalt Mix Design Test - Source December 8, 2014 January 7, 2015 December 10, 2014 2 B

95 SUB-14-00002-UDSI-045-B UDSI Asphalt Mix Design Test - Source April 21, 2015 May 21, 2015 April 22, 2015 1 A

96 SUB-14-00002-UDSI-046-A UDSI Concrete Ready-Mix Designs Pre-Construction December 8, 2014 January 7, 2015 December 10, 2014 2 B

97 SUB-14-00002-UDSI-046-B UDSI Concrete Ready-Mix Designs Test - Source April 21, 2015 May 21, 2015 April 22, 2015 1 A

98 SUB-14-00002-UDSI-047-A UDSI Morex- Radio-graphic Testing Agency Material-Mec December 9, 2014 January 8, 2015 December 16, 2014 7 A

99 SUB-14-00002-UDSI-048-A UDSI Manhole Step-Sample & Test Report Test - Source December 10, 2014 January 9, 2015 December 15, 2014 5 A

100 SUB-14-00002-UDSI-049-A UDSI Welding Procedure Specification Material-Mec December 10, 2014 January 9, 2015 December 16, 2014 6 B

101 SUB-14-00002-UDSI-049-B UDSI Welding Procedure Specification Material-Mec February 12, 2015 March 14, 2015 February 25, 2015 13 C

102 SUB-14-00002-UDSI-049-C UDSI Welding Procedure Specification Material-Mec March 2, 2015 April 1, 2015 March 4, 2015 2 A

103 SUB-14-00002-UDSI-050-A UDSI Dumping Site Pre-Construction December 10, 2014 January 9, 2015 December 15, 2014 5 A

104 SUB-14-00002-UDSI-051-A UDSI PrC-East Concrete Chamber Material-Civil December 11, 2014 January 10, 2015 December 22, 2014 11 B

105 SUB-14-00002-UDSI-051-B UDSI PrC-East Concrete Chamber Material-Civil April 21, 2015 May 21, 2015 April 22, 2015 1 A

106 SUB-14-00002-UDSI-052-A UDSI Test Procedure - 500mm Existing DIP Pipeline Material-Mec December 11, 2014 January 10, 2015 December 18, 2014 7 C
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107 SUB-14-00002-UDSI-052-B UDSI Test Procedure - 500mm Existing DIP Pipeline Material-Mec December 27, 2014 January 26, 2015 January 5, 2015 9 B

108 SUB-14-00002-UDSI-052-C UDSI Test Procedure - 500mm Existing DIP Pipeline Material-Mec March 29, 2015 April 28, 2015 March 30, 2015 1 A

109 SUB-14-00002-UDSI-053-A UDSI CPM Schedule Schedule December 11, 2014 January 10, 2015 December 31, 2014 20 C

110 SUB-14-00002-UDSI-053-B UDSI CPM Schedule Schedule January 25, 2015 February 24, 2015 January 29, 2015 4 B

111 SUB-14-00002-UDSI-053-C UDSI CPM Schedule Schedule February 8, 2015 March 10, 2015 February 11, 2015 3 A

112 SUB-14-00002-UDSI-054-A UDSI High Potential Magnesium Anodes Material-Mec December 14, 2014 January 13, 2015 December 22, 2014 8 B

113 SUB-14-00002-UDSI-054-B UDSI High Potential Magnesium Anodes Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A

114 SUB-14-00002-UDSI-055-A UDSI
SHOP DRAWING FOR TRANSMISSION PIPE LINE FROM 
ST- 1+000 TO 1+500

Shop Drawing December 14, 2014 January 13, 2015 January 6, 2015 23 B

115 SUB-14-00002-UDSI-055-B UDSI
SHOP DRAWING FOR TRANSMISSION PIPE LINE FROM 
ST- 1+000 TO 1+500

Shop Drawing May 5, 2015 June 4, 2015 May 10, 2015 5 A

116 SUB-14-00002-UDSI-056-A UDSI Check Valve Material-Mec December 14, 2014 January 13, 2015 January 4, 2015 21 C

117 SUB-14-00002-UDSI-056-B UDSI Check Valve Material-Mec January 22, 2015 February 21, 2015 February 3, 2015 12 B

118 SUB-14-00002-UDSI-056-C UDSI Check Valve Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A

119 SUB-14-00002-UDSI-057-A UDSI Steel Reinforcement Manufacturers Data Material-Mec December 14, 2014 January 13, 2015 December 15, 2014 1 B

120 SUB-14-00002-UDSI-057-B UDSI Steel Reinforcement Manufacturers Data Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A

121 SUB-14-00002-UDSI-058-A UDSI Test Station for Cathodic Protection Material-Mec December 14, 2014 January 13, 2015 December 29, 2014 15 A

122 SUB-14-00002-UDSI-059-A UDSI Gate Valves (GV2) 6" & 8" Material-Mec December 14, 2014 January 13, 2015 December 16, 2014 2 C

123 SUB-14-00002-UDSI-059-B UDSI Gate Valves (GV2) 6" & 8" & Actuators Material-Mec January 12, 2015 February 11, 2015 January 20, 2015 8 B

124 SUB-14-00002-UDSI-059-C UDSI Gate Valves (GV2) 6" & 8" & Actuators -CLOSE OUT Material-Mec June 29, 2015 July 29, 2015 cancelled by SAK
cancelled by 
contractor

Retracted
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125 SUB-14-00002-UDSI-060-A UDSI Field Office Computer System-Alternative Pre-Construction December 15, 2014 January 14, 2015 December 22, 2014 7 A

126 SUB-14-00002-UDSI-061-A UDSI Manhole cover inscription Material-Civil December 18, 2014 January 17, 2015 December 24, 2014 6 A

127 SUB-14-00002-UDSI-062-A UDSI Pipe Heat Shrinkable Sleeve & Tape Material-Mec December 18, 2014 January 17, 2015 December 22, 2014 4 C

128 SUB-14-00002-UDSI-062-B UDSI Pipe Heat Shrinkable Sleeve & Tape Material-Mec January 12, 2015 February 11, 2015 January 19, 2015 7 D

129 SUB-14-00002-UDSI-062-C UDSI Pipe Heat Shrinkable Sleeve & Tape Material-Mec January 25, 2015 February 24, 2015 February 2, 2015 8 B

130 SUB-14-00002-UDSI-062-D UDSI Pipe Heat Shrinkable Sleeve & Tape Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A

131 SUB-14-00002-UDSI-063-A UDSI Identification Tape - Warning Tape & Sample Pre-Construction December 22, 2014 January 21, 2015 December 29, 2014 7 A

132 SUB-14-00002-UDSI-064-A UDSI Updated Submittals Schedule Updated December 22, 2014 January 21, 2015 December 29, 2014 7 A

133 SUB-14-00002-UDSI-065-A UDSI Shop Drawings for Check Valve Chamber - 400mm Shop Drawing December 24, 2014 January 23, 2015 January 12, 2015 19 C

134 SUB-14-00002-UDSI-065-B UDSI Shop Drawings for Check Valve Chamber - 400mm Shop Drawing January 15, 2015 February 14, 2015 February 2, 2015 18 B

135 SUB-14-00002-UDSI-065-C UDSI Shop Drawings for Check Valve Chamber - 400mm Shop Drawing May 5, 2015 June 4, 2015 May 10, 2015 5 A

136 SUB-14-00002-UDSI-066-A UDSI
Al Safi Booster Station DN400 PN40 Butterfly Valve 
(HAKOHAVE).

Material-Mec December 24, 2014 January 23, 2015 December 31, 2014 7 A

137 SUB-14-00002-UDSI-067-A UDSI
Shop Drawing for Transmission Pipeline from Sta. 1+500 to sta. 
2+460 

Shop Drawing December 27, 2014 January 26, 2015 January 6, 2015 10 B

138 SUB-14-00002-UDSI-067-B UDSI
Shop Drawing for Transmission Pipeline from Sta. 1+500 to sta. 
2+460 

Shop Drawing May 5, 2015 June 4, 2015 May 10, 2015 5 A

139 SUB-14-00002-UDSI-068-A UDSI
PCS Technical Qualification (Profile & CV) Instrumentation, 
Integration and Programming Material-Mec December 27, 2014 January 26, 2015 December 31, 2014 4 C

140 SUB-14-00002-UDSI-068-B UDSI
PCS Technical Qualification (Profile & CV) Instrumentation, 
Integration and Programming Material-Mec January 5, 2015 February 4, 2015 January 11, 2015 6 Retracted
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141 SUB-14-00002-UDSI-068-B UDSI
PCS Technical Qualification (Profile & CV) Instrumentation, 
Integration and Programming Material-Mec January 13, 2015 February 12, 2015 January 15, 2015 2 D

142 SUB-14-00002-UDSI-068-C UDSI
LIGHT Electro-Mechanical Contracting CO. Ltd (Profile & CV) 
Instrumentation, Integration and Programming Material-Mec January 26, 2015 February 25, 2015 February 3, 2015 8 B

143 SUB-14-00002-UDSI-068-D UDSI
LIGHT Electro-Mechanical Contracting CO. Ltd (Profile & CV) 
Instrumentation, Integration and Programming Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A

144 SUB-14-00002-UDSI-069-A UDSI Pre-Cast Concrete Chamber - Alternative Material-Civil December 27, 2014 January 26, 2015 January 11, 2015 15 B

145 SUB-14-00002-UDSI-069-B UDSI Pre-Cast Concrete Chamber - Alternative Material-Civil March 29, 2015 April 28, 2015 March 31, 2015 2 A

146 SUB-14-00002-UDSI-070-A UDSI Method Statement for Chambers installation Material-Civil December 27, 2014 January 26, 2015 January 11, 2015 15 B

147 SUB-14-00002-UDSI-070-B UDSI Method Statement for Chambers installation Material-Civil May 5, 2015 June 4, 2015 May 10, 2015 5 A

148 SUB-14-00002-UDSI-071-A UDSI Shop Drawings for 500 mm Check Valve Chamber Shop Drawing December 29, 2014 January 28, 2015 January 12, 2015 14 C

149 SUB-14-00002-UDSI-071-B UDSI Shop Drawings for 500 mm Check Valve Chamber Shop Drawing January 15, 2015 February 14, 2015 February 2, 2015 18 B

150 SUB-14-00002-UDSI-071-C UDSI Shop Drawings for 500 mm Check Valve Chamber Shop Drawing May 5, 2015 June 4, 2015 May 10, 2015 5 A

151 SUB-14-00002-UDSI-072-A UDSI Shop Drawings for Flow Monitoring Chamber Shop Drawing December 29, 2014 January 28, 2015 January 13, 2015 15 C

152 SUB-14-00002-UDSI-072-B UDSI Shop Drawings for Flow Monitoring Chamber & yatta junction Shop Drawing January 19, 2015 February 18, 2015 February 4, 2015 16 C

153 SUB-14-00002-UDSI-072-C UDSI Shop Drawings for Flow Monitoring Chamber & yatta junction Shop Drawing February 11, 2015 March 13, 2015 February 25, 2015 14 C

154 SUB-14-00002-UDSI-072-D UDSI Shop Drawings for Flow Monitoring Chamber & yatta junction Shop Drawing March 15, 2015 April 14, 2015 March 15, 2015 0 A

155 SUB-14-00002-UDSI-073-A UDSI Flange Gasket Material-Mec December 30, 2014 January 29, 2015 January 4, 2015 5 B

156 SUB-14-00002-UDSI-073-B UDSI Flange Gasket Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A

157 SUB-14-00002-UDSI-074-A UDSI Level Control Valve BERMAD 750-66 Material-Mec January 4, 2015 February 3, 2015 January 12, 2015 8 C

158 SUB-14-00002-UDSI-074-B UDSI Level Control Valve BERMAD 750-66 Material-Mec January 31, 2015 March 2, 2015 February 4, 2015 4 C
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159 SUB-14-00002-UDSI-074-C UDSI Level Control Valve BERMAD 750-66 Material-Mec February 22, 2015 March 24, 2015 February 25, 2015 3 B

160 SUB-14-00002-UDSI-075-A UDSI Pressure Gauge Assembly WIKA Model no. 233.34 Material-Mec January 4, 2015 February 3, 2015 January 11, 2015 7 B

161 SUB-14-00002-UDSI-076-A UDSI Shop Drawings for Yatta Junction Layout Shop Drawing January 4, 2015 February 3, 2015 January 29, 2015 25 B

162 SUB-14-00002-UDSI-076-B UDSI Shop Drawings for Yatta Junction Layout Shop Drawing May 5, 2015 June 4, 2015 May 10, 2015 5 A

163 SUB-14-00002-UDSI-077-A UDSI
Bedding Material Aggregate -Granular Backfill Materials (Somsom 
Size) Report # BM/QC/14151 (Abu Al Zoloff Stone Crusher I 
Sa'eer Town )

Test - Source January 4, 2015 February 3, 2015 January 4, 2015 0 A

164 SUB-14-00002-UDSI-078-A UDSI Insulating Flange Kit /SGM Material-Mec January 4, 2015 February 3, 2015 January 11, 2015 7 B

165 SUB-14-00002-UDSI-079-A UDSI Insulating Flange Kit /SGM Material-Mec January 4, 2015 February 3, 2015 January 11, 2015 7 C

166 SUB-14-00002-UDSI-079-B UDSI Flanged Pressure Relief Valve DN50 PN25 BERMAD 73Q Material-Mec January 28, 2015 February 27, 2015 February 3, 2015 6 B

167 SUB-14-00002-UDSI-080-A UDSI Shop Drawings for AL- SAFI Booster Station Layout Shop Drawing January 4, 2015 February 3, 2015 January 15, 2015 11 B

168 SUB-14-00002-UDSI-080-B UDSI Shop Drawings for AL- SAFI Booster Station Layout Shop Drawing May 5, 2015 June 4, 2015 May 10, 2015 5 A

169 SUB-14-00002-UDSI-081-A UDSI Steel Flanges (Hubbed Slip On-Type12) Material-Mec January 5, 2015 February 4, 2015 January 11, 2015 6 B

170 SUB-14-00002-UDSI-082-A UDSI Pipe Support - Sample Material-Mec January 5, 2015 February 4, 2015 January 11, 2015 6 D

171 SUB-14-00002-UDSI-082-B UDSI Pipe Support - Sample Material-Mec February 23, 2015 March 25, 2015 February 25, 2015 2 B

172 SUB-14-00002-UDSI-082-C UDSI Pipe Support - Sample Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A

173 SUB-14-00002-UDSI-083-A UDSI Steel Mechanical Coupling DN250 PN16 Material-Mec January 11, 2015 February 10, 2015 January 18, 2015 7 B

174 SUB-14-00002-UDSI-084-A UDSI KSB Ball Valve (VB-1) Material-Mec January 11, 2015 February 10, 2015 January 20, 2015 9 C

175 SUB-14-00002-UDSI-084-B UDSI KSB Ball Valve (VB-1) - DN50 and smaller Material-Mec January 25, 2015 February 24, 2015 January 28, 2015 3 B

176 SUB-14-00002-UDSI-084-C UDSI KSB Ball Valve (VB-1) - DN50 and smaller Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A
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177 SUB-14-00002-UDSI-085-A UDSI PAM 2in Gate Valve DN50 PN25 Material-Mec January 11, 2015 February 10, 2015 January 19, 2015 8 B

178 SUB-14-00002-UDSI-086-A UDSI Chambers & Ras Al Taweel Pipeline Instrumentations System Material-Mec January 11, 2015 February 10, 2015 January 20, 2015 9 B

179 SUB-14-00002-UDSI-087-A UDSI  Al Safi Booster Station Instrumentations System Material-Mec January 11, 2015 February 10, 2015 January 25, 2015 14 B

180 SUB-14-00002-UDSI-088-A UDSI Combination Air Valve Material-Mec January 12, 2015 February 11, 2015 January 18, 2015 6 B

181 SUB-14-00002-UDSI-089-A UDSI Shop Drawings Butterfly Valve Chamber Shop Drawing January 13, 2015 February 12, 2015 January 31, 2015 18 Retracted

182 SUB-14-00002-UDSI-089-A UDSI Shop Drawings Butterfly Valve Chamber Shop Drawing January 31, 2015 March 2, 2015 February 12, 2015 12 C

183 SUB-14-00002-UDSI-089-B UDSI Shop Drawings Butterfly Valve Chamber Shop Drawing February 18, 2015 March 20, 2015 February 25, 2015 7 B

184 SUB-14-00002-UDSI-089-C UDSI Shop Drawings Butterfly Valve Chamber Shop Drawing August 13, 2015 September 12, 2015 August 24, 2015 11 A

185 SUB-14-00002-UDSI-090-A UDSI Shop Drawings AL-Uddeisa Emergency chamber DN150 Shop Drawing January 13, 2015 February 12, 2015 February 2, 2015 20 C

186 SUB-14-00002-UDSI-090-B UDSI Shop Drawings AL-Uddeisa Emergency chamber DN150 Shop Drawing February 12, 2015 March 14, 2015 February 25, 2015 13 B

187 SUB-14-00002-UDSI-091-A UDSI Shop Drawings Ras Al-Taweel Emergency chamber DN100 Shop Drawing January 13, 2015 February 12, 2015 February 2, 2015 20 C

188 SUB-14-00002-UDSI-091-B UDSI Shop Drawings Ras Al-Taweel Emergency chamber DN100 Shop Drawing February 12, 2015 March 14, 2015 February 25, 2015 13 B

189 SUB-14-00002-UDSI-092-A UDSI
Shop Drawings for Washout Outfall in Urban Areas 200 mm & 
80mm

Shop Drawing January 15, 2015 February 14, 2015 January 29, 2015 Retracted by CMC Retracted

190 SUB-14-00002-UDSI-092-A UDSI
Shop Drawings for Washout Outfall in Urban Areas 200 mm & 
80mm

Shop Drawing January 15, 2015 February 14, 2015 January 29, 2015 14 C

191 SUB-14-00002-UDSI-092-B UDSI
Shop Drawings for Washout Outfall in Urban Areas 200 mm & 
80mm

Shop Drawing January 31, 2015 March 2, 2015 February 16, 2015 16 C

192 SUB-14-00002-UDSI-092-C UDSI
Shop Drawings for Washout Outfall in Urban Areas 200 mm & 
80mm

Shop Drawing February 18, 2015 March 20, 2015 February 25, 2015 7 B

193 SUB-14-00002-UDSI-093-A UDSI Shop Drawings for Combiation air Valve 150mm &100 & 80mm Shop Drawing January 15, 2015 February 14, 2015 January 27, 2015 12 C

194 SUB-14-00002-UDSI-093-B UDSI Shop Drawings for Combiation air Valve 150mm &100 & 80mm Shop Drawing January 31, 2015 March 2, 2015 February 12, 2015 12 B
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195 SUB-14-00002-UDSI-093-C UDSI Shop Drawings for Combiation air Valve 150mm &100 & 80mm Shop Drawing February 18, 2015 March 20, 2015 February 25, 2015 7 B

196 SUB-14-00002-UDSI-094-A UDSI Bolts, Washers & Nuts Material-Mec January 17, 2015 February 16, 2015 January 25, 2015 8 B

197 SUB-14-00002-UDSI-094-B UDSI Bolts, Washers & Nuts Material-Mec May 5, 2015 June 4, 2015 May 10, 2015 5 A

198 SUB-14-00002-UDSI-095-A UDSI Shop Drawings for DIP to Steel Connection Detail (DN500) Shop Drawing January 18, 2015 February 17, 2015 January 27, 2015 9 C

199 SUB-14-00002-UDSI-095-B UDSI Shop Drawings for DIP to Steel Connection Detail (DN500) Shop Drawing January 31, 2015 March 2, 2015 February 9, 2015 9 C

200 SUB-14-00002-UDSI-095-C UDSI
Additional data Shop Drawings for DIP to Steel Connection Detail 
(DN500)

Shop Drawing February 15, 2015 March 17, 2015 February 25, 2015 10 B

201 SUB-14-00002-UDSI-096-A UDSI Combination Air Valve Material-Mec January 18, 2015 February 17, 2015 January 25, 2015 7 B

202 SUB-14-00002-UDSI-097-A UDSI Shop Drawings for Layout  for Bani Naim Reservoir Shop Drawing January 19, 2015 February 18, 2015 January 27, 2015 8 C

203 SUB-14-00002-UDSI-097-B UDSI Shop Drawings for Layout  for Bani Naim Reservoir Shop Drawing January 28, 2015 February 27, 2015 February 2, 2015 5 B

204 SUB-14-00002-UDSI-097-C UDSI Shop Drawings for Layout  for Bani Naim Reservoir Shop Drawing July 27, 2015 August 26, 2015 July 28, 2015 1 A

205 SUB-14-00002-UDSI-098-A UDSI Shop Drawings for 80 & 150 MM GATE VALVE Shop Drawing January 19, 2015 February 18, 2015 January 27, 2015 8 C

206 SUB-14-00002-UDSI-098-B UDSI Shop Drawings for 80 & 150 MM GATE VALVE Shop Drawing January 31, 2015 March 2, 2015 February 12, 2015 12 C

207 SUB-14-00002-UDSI-098-C UDSI Shop Drawings for 80 & 150 MM GATE VALVE Shop Drawing February 18, 2015 March 20, 2015 February 25, 2015 7 B

208 SUB-14-00002-UDSI-098-D UDSI Shop Drawings for 80 & 150 MM GATE VALVE Shop Drawing July 27, 2015 August 26, 2015 July 28, 2015 1 A

209 SUB-14-00002-UDSI-099-A UDSI
Shop Drawings for Flow Monitoring Chamber 500mm  (sta: 2+510 
& sta: 5+580)

Shop Drawing January 20, 2015 February 19, 2015 February 4, 2015 15 C

210 SUB-14-00002-UDSI-099-B UDSI
Shop Drawings for Flow Monitoring Chamber 500mm  (sta: 2+510 
& sta: 5+580)

Shop Drawing February 11, 2015 March 13, 2015 February 25, 2015 14 C

211 SUB-14-00002-UDSI-099-C UDSI
Shop Drawings for Flow Monitoring Chamber 500mm  (sta: 2+510 
& sta: 5+580)

Shop Drawing March 5, 2015 April 4, 2015 March 10, 2015 5 A

212 SUB-14-00002-UDSI-100-A UDSI
Shop Drawings for Transmission Pipe line from Sta- 2+460 to Sta. 
4+040

Shop Drawing January 20, 2015 February 19, 2015 February 2, 2015 13 C
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213 SUB-14-00002-UDSI-100-B UDSI
Shop Drawings for Transmission Pipe line from Sta- 2+460 to Sta. 
4+040

Shop Drawing February 11, 2015 March 13, 2015 March 9, 2015 26 C

214 SUB-14-00002-UDSI-100-C UDSI
Shop Drawings for Transmission Pipe line from Sta- 2+460 to Sta. 
4+040

Shop Drawing March 29, 2015 April 28, 2015 April 7, 2015 9 A

215 SUB-14-00002-UDSI-101-A UDSI Steel Fittings Material-Mec January 20, 2015 February 19, 2015 January 25, 2015 5 B

216 SUB-14-00002-UDSI-101-B UDSI Steel Fittings Material-Mec June 23, 2015 July 23, 2015 June 25, 2015 2 A

217 SUB-14-00002-UDSI-102-A UDSI
Shop Drawing for Transmission Pipe Line from STA. 4+040 to 
STA.5+596

Shop Drawing January 21, 2015 February 20, 2015 February 3, 2015 13 C

218 SUB-14-00002-UDSI-102-B UDSI
Shop Drawing for Transmission Pipe Line from STA. 4+040 to 
STA.5+596

Shop Drawing February 11, 2015 March 13, 2015 March 9, 2015 26 C

219 SUB-14-00002-UDSI-102-C UDSI
Shop Drawing for Transmission Pipe Line from STA. 4+040 to 
STA.5+596

Shop Drawing March 30, 2015 April 29, 2015 April 7, 2015 8 A

220 SUB-14-00002-UDSI-103-A UDSI 16’’ & 8’’ Steel Pipes Material-Mec January 22, 2015 February 21, 2015 January 28, 2015 6 B

221 SUB-14-00002-UDSI-103-B UDSI 16’’ & 8’’ Steel Pipes Material-Mec June 23, 2015 July 23, 2015 June 23, 2015 0 A

222 SUB-14-00002-UDSI-104-A UDSI Shop Drawing for Al-Safi Booster Station Shop Drawing January 25, 2015 February 24, 2015 February 3, 2015 9 B

223 SUB-14-00002-UDSI-104-B UDSI Shop Drawing for Al-Safi Booster Station Shop Drawing June 23, 2015 July 23, 2015 June 24, 2015 1 A

224 SUB-14-00002-UDSI-105-A UDSI  Cement Lining Repair Method Statement Material-Mec January 25, 2015 February 24, 2015 January 29, 2015 4 B

225 SUB-14-00002-UDSI-105-B UDSI  Cement Lining Repair Method Statement Material-Mec June 23, 2015 July 23, 2015 June 23, 2015 0 A

226 SUB-14-00002-UDSI-106-A UDSI  Radiographic Testing Safety Plan Material-Mec January 25, 2015 February 24, 2015 January 27, 2015 2 C

227 SUB-14-00002-UDSI-106-B UDSI  Radiographic Testing Safety Plan Material-Mec February 17, 2015 March 19, 2015 February 25, 2015 8 A

228 SUB-14-00002-UDSI-107-A UDSI Shop Drawings Bani Naim Reservoir Service Connection Chamber Material-Mec January 26, 2015 February 25, 2015 January 27, 2015 1 C

229 SUB-14-00002-UDSI-107-B UDSI Shop Drawings Bani Naim Reservoir Service Connection Chamber Shop Drawing January 29, 2015 February 28, 2015 January 31, 2015 2 B

230 SUB-14-00002-UDSI-107-C UDSI Shop Drawings Bani Naim Reservoir Service Connection Chamber Shop Drawing April 19, 2015 May 19, 2015 May 14, 2015 25 A
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231 SUB-14-00002-UDSI-108-A UDSI Shop Drawings Al Safi BS Flow & PRV Equipment Pad Shop Drawing January 26, 2015 February 25, 2015 February 3, 2015 8 C

232 SUB-14-00002-UDSI-108-B UDSI Shop Drawings Al Safi BS Flow & PRV Equipment Pad Shop Drawing February 10, 2015 March 12, 2015 February 25, 2015 15 B

233 SUB-14-00002-UDSI-108-C UDSI Shop Drawings Al Safi BS Flow & PRV Equipment Pad Shop Drawing March 1, 2015 March 31, 2015 March 4, 2015 3 A

234 SUB-14-00002-UDSI-109-A UDSI Traffic Control Plan-Bani Naim Reservoir Area Traffic Control Plan January 26, 2015 February 25, 2015 January 29, 2015 3 B

235 SUB-14-00002-UDSI-109-B UDSI Traffic Control Plan-Bani Naim Reservoir Area Traffic Control Plan March 29, 2015 April 28, 2015 March 31, 2015 2 A

236 SUB-14-00002-UDSI-110-A UDSI Al-Safi Equipment pad control Valves Material-Mec January 26, 2015 February 25, 2015 January 29, 2015 3 B

237 SUB-14-00002-UDSI-110-B UDSI Al-Safi Equipment pad control Valves Material-Mec June 23, 2015 July 23, 2015 June 23, 2015 0 A

238 SUB-14-00002-UDSI-111-A UDSI TRAFFIC PLAN FOR AL SAFI BOOSTER STATION Traffic Control Plan January 28, 2015 February 27, 2015 February 10, 2015 13 B

239 SUB-14-00002-UDSI-111-B UDSI TRAFFIC PLAN FOR AL SAFI BOOSTER STATION Traffic Control Plan June 29, 2015 July 29, 2015 July 2, 2015 3 A

240 SUB-14-00002-UDSI-112-A UDSI
Shop Drawing for Electrical & Instrumentation (Ras At Tawil and 
Al Safi)

Shop Drawing February 1, 2015 March 3, 2015 February 9, 2015 8 B

241 SUB-14-00002-UDSI-113-A UDSI Form Tie and Plywood - Samples Material-Mec February 1, 2015 March 3, 2015 February 2, 2015 1 B

242 SUB-14-00002-UDSI-114-A UDSI  Shop Drawing for Cathodic Protection System Shop Drawing February 1, 2015 March 3, 2015 February 3, 2015 2 Retracted

243 SUB-14-00002-UDSI-114-A UDSI  Shop Drawing for Cathodic Protection System Shop Drawing February 5, 2015 March 7, 2015 February 17, 2015 12 Retracted 

244 SUB-14-00002-UDSI-114-A UDSI  Shop Drawing for Cathodic Protection System Shop Drawing May 4, 2015 June 3, 2015 May 12, 2015 8 C

245 SUB-14-00002-UDSI-114-B UDSI  Shop Drawing for Cathodic Protection System Shop Drawing May 17, 2015 June 16, 2015 May 21, 2015 4 C

246 SUB-14-00002-UDSI-114-C UDSI  Shop Drawing for Cathodic Protection System Shop Drawing May 24, 2015 June 23, 2015 May 31, 2015 7 B 

247 SUB-14-00002-UDSI-115-A UDSI Traffic Control Plan for Yatta Junction Traffic Control Plan February 1, 2015 March 3, 2015 February 2, 2015 1 C

248 SUB-14-00002-UDSI-115-B UDSI Traffic Control Plan for Yatta Junction Traffic Control Plan February 16, 2015 March 18, 2015 February 24, 2015 8 A
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249 SUB-14-00002-UDSI-116-A UDSI Steel Flanges (Hubbed Slip on / EN1092-1 / Type 12) Material-Mec February 1, 2015 March 3, 2015 February 9, 2015 8 C

250 SUB-14-00002-UDSI-116-B UDSI Steel Flanges (Hubbed Slip on / EN1092-1 / Type 12) Material-Mec February 10, 2015 March 12, 2015 February 18, 2015 8 A

251 SUB-14-00002-UDSI-117-A UDSI Pressure Leakage Test for  Existing 500 mm DIP Pipeline Material-Mec February 5, 2015 March 7, 2015 March 3, 2015 26 A

252 SUB-14-00002-UDSI-118-A UDSI Pipe Heat Shrinkable Tapes Material-Mec February 5, 2015 March 7, 2015 February 18, 2015 13 D

253 SUB-14-00002-UDSI-118-B UDSI Pipe Heat Shrinkable Tapes Material-Mec March 8, 2015 April 7, 2015 March 9, 2015 1 B

254 SUB-14-00002-UDSI-119-A UDSI
Structural drawing for 500mm& 400mm check valve chamber / 
Yatta layout

Shop Drawing February 8, 2015 March 10, 2015 February 9, 2015 1 B

255 SUB-14-00002-UDSI-119-B UDSI
Additional Documents for Structural drawing for 500mm& 400mm 
check valve chamber / Yatta layout

Shop Drawing March 8, 2015 April 7, 2015 March 9, 2015 1 A

256 SUB-14-00002-UDSI-120-A UDSI
Al- Safi Booster Station Butterfly Valve Chamber DN300 & 
DN400 PN16

Shop Drawing February 8, 2015 March 10, 2015 February 10, 2015 2 B

257 SUB-14-00002-UDSI-121-A UDSI Updated Submittals Schedule Updated February 9, 2015 March 11, 2015 February 23, 2015 14 B

258 SUB-14-00002-UDSI-122-A UDSI Updated Environmental Mitigation and Monitoring Plan Schedule February 9, 2015 March 11, 2015 February 11, 2015 2 A

259 SUB-14-00002-UDSI-123-A UDSI Updated Construction Risk Management Program Updated February 10, 2015 March 12, 2015 February 11, 2015 1 A

260 SUB-14-00002-UDSI-124-A UDSI Updated Safety Plan ( Safety Tool Box & Risk Assesment) Updated February 10, 2015 March 12, 2015 February 11, 2015 1 A

261 SUB-14-00002-UDSI-125-A UDSI Alternative Steel Fittings Material-Mec February 11, 2015 March 13, 2015 February 18, 2015 7 B

262 SUB-14-00002-UDSI-126-A UDSI Alternative Check Valve Material-Mec February 15, 2015 March 17, 2015 February 25, 2015 10 B

263 SUB-14-00002-UDSI-127-A UDSI Manhole Cover 750 mm  “Haddad Steel Company” Material-Mec February 15, 2015 March 17, 2015 March 1, 2015 14 C

264 SUB-14-00002-UDSI-127-B UDSI Manhole Cover 750 mm  “Haddad Steel Company” Material-Mec March 5, 2015 April 4, 2015 March 9, 2015 4 B

265 SUB-14-00002-UDSI-128-A UDSI Asphalt Mix Design - Nominal Maximum Size 3/4" (19.0 mm) Pre-Construction February 16, 2015 March 18, 2015 February 18, 2015 2 B

266 SUB-14-00002-UDSI-129-A UDSI Key Personnel Pre-Construction February 22, 2015 March 24, 2015 February 23, 2015 1 E
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267 SUB-14-00002-UDSI-130-A UDSI Supplementary Steel Pipes (3”, 4”, 10”, 12”, 14” and 18”) Material-Mec February 22, 2015 March 24, 2015 March 4, 2015 10 B

268 SUB-14-00002-UDSI-130-B UDSI Supplementary Steel Pipes (3”, 4”, 10”, 12”, 14” and 18”) Material-Mec April 21, 2015 May 21, 2015 April 22, 2015 1 A

269 SUB-14-00002-UDSI-131-A UDSI Branding Implementation Strategy Pre-Construction February 22, 2015 March 24, 2015 March 8, 2015 14 A

270 SUB-14-00002-UDSI-131-B UDSI Branding Implementation Strategy Pre-Construction April 21, 2015 May 21, 2015 April 22, 2015 1 A

271 SUB-14-00002-UDSI-132-A UDSI Replacement for Manhole Cover Inscription (Text) Material-Mec February 26, 2015 March 28, 2015 March 3, 2015 5 A

272 SUB-14-00002-UDSI-133-A UDSI Supplementary Information of Insurances Pre-Construction February 26, 2015 March 28, 2015 March 4, 2015 6 E

273 SUB-14-00002-UDSI-134-A UDSI
(Base Course) - Al Jabari Crusher Plant I Bani Na'im - Soil and Soil 
Aggregate Materials Testing Report # ST/15065

Test - Source March 3, 2015 April 2, 2015 March 3, 2015 0 A

274 SUB-14-00002-UDSI-135-A UDSI
Updated Safety Plan ( Safety Tool Box & Risk Assesment & 
Workshop Updated Workshop Safety Inspection Checklists) 

Updated March 5, 2015 April 4, 2015 March 5, 2015 0 A

275 SUB-14-00002-UDSI-136-A UDSI Shop Drawings for Yaqeen / Bani Naim Reservoir Shop Drawing 5-Mar-2015 April 4, 2015 9-Mar 4 Retracted

276 SUB-14-00002-UDSI-136-A UDSI
Shop Drawings for flow monitoring and Valve Assembly for 
Yaqeen / Bani Naim Reservoir

Shop Drawing March 12, 2015 April 11, 2015 March 18, 2015 6 B

277 SUB-14-00002-UDSI-137-A UDSI Traffic Control Plan from Sta. 2+100 to sta.3+880 Traffic Control Plan March 5, 2015 April 4, 2015 March 12, 2015 7 A

278 SUB-14-00002-UDSI-138-A UDSI Contractor's Employee Commitment Letter safety March 5, 2015 April 4, 2015 March 8, 2015 3 A

279 SUB-14-00002-UDSI-139-A UDSI Epoxy Paint Nitocote EP405 Material-Mec March 5, 2015 April 4, 2015 March 12, 2015 7 B

280 SUB-14-00002-UDSI-139-B UDSI Epoxy Paint Nitocote EP405 Material-Mec April 21, 2015 May 21, 2015 April 22, 2015 1 A

281 SUB-14-00002-UDSI-140-A UDSI Concrete Repair Method of Statement Material-Civil March 12, 2015 April 11, 2015 March 15, 2015 3 A

282 SUB-14-00002-UDSI-141-A UDSI
Method of Statement for Closing the Opening in the Water Tank 
Slab

Material-Civil March 12, 2015 April 11, 2015 March 15, 2015 3 A

283 SUB-14-00002-UDSI-142-A UDSI Welder’s Qualification Testing Report Material-Mec March 15, 2015 April 14, 2015 March 18, 2015 3 B

284 SUB-14-00002-UDSI-142-B UDSI Welder’s Qualification Testing Report Material-Mec March 29, 2015 April 28, 2015 April 1, 2015 3 A
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285 SUB-14-00002-UDSI-143-A UDSI Flanged Flexible Expansion Joint for Al-Safi Tank connection Material-Mec March 15, 2015 April 14, 2015 March 16, 2015 1 D

286 SUB-14-00002-UDSI-143-B UDSI
Flanged Flexible Expansion Joint for Al-Safi Booster station Tank 
Connection

Material-Mec March 22, 2015 April 21, 2015 March 24, 2015 2 B

287 SUB-14-00002-UDSI-143-C UDSI
Flanged Flexible Expansion Joint for Al-Safi Booster station Tank 
Connection

Material-Mec April 21, 2015 May 21, 2015 April 22, 2015 1 A

288 SUB-14-00002-UDSI-144-A UDSI
Shop Drawings for 500mm Butterfly Valve Chamber for Yata 
Junction

Shop Drawing March 15, 2015 April 14, 2015 March 16, 2015 1 B

289 SUB-14-00002-UDSI-145-A UDSI Updated Schedule - Feb 2015 Schedule March 16, 2015 April 15, 2015 March 19, 2015 3 B

290 SUB-14-00002-UDSI-146-A UDSI Protective Coating for Steel Pipes Material-Mec March 18, 2015 April 17, 2015 March 25, 2015 7 B

291 SUB-14-00002-UDSI-146-B UDSI Protective Coating for Steel Pipes Material-Mec April 21, 2015 May 21, 2015 April 22, 2015 1 A

292 SUB-14-00002-UDSI-147-A UDSI As Built Frame & Cover Template As Built March 22, 2015 April 21, 2015 March 24, 2015 2 B

293 SUB-14-00002-UDSI-148-A UDSI Traffic plan - area C Traffic Control Plan March 24, 2015 April 23, 2015 March 26, 2015 2 A

294 SUB-14-00002-UDSI-149-A UDSI Filter Fabric (Geotextile) Material Material-Mec March 26, 2015 April 25, 2015 March 26, 2015 0 A

295 SUB-14-00002-UDSI-150-A UDSI Pre-Cast Chamber Certificates & Test Reports Material-Mec March 26, 2015 April 25, 2015 March 26, 2015 0 A

296 SUB-14-00002-UDSI-151-A UDSI
Prime Coat Material MC (Bitumol M-10) , Tack Coat - Bitumol M-
10 for Asphalt 

Material-Mec March 26, 2015 April 25, 2015 March 26, 2015 0 A

297 SUB-14-00002-UDSI-152-A UDSI (Traffic Control Plan-Full Set) Traffic Control Plan March 29, 2015 April 28, 2015 April 1, 2015 3 A

298 SUB-14-00002-UDSI-153-A UDSI Al-Safi Booster Station Mechanical Coupling Material-Mec March 30, 2015 April 29, 2015 April 2, 2015 3 B

299 SUB-14-00002-UDSI-154-A UDSI Radiographic Third Party Testing Lab-Gabi Shoef Material-Mec March 31, 2015 April 30, 2015 April 1, 2015 1 A

300 SUB-14-00002-UDSI-155-A UDSI Filter Fabric (Geotextile)Sample Material-Mec April 1, 2015 May 1, 2015 April 2, 2015 1 A

301 SUB-14-00002-UDSI-156-A UDSI Shop Drawing for Transmission Pipe Line (full set) Shop Drawing April 1, 2015 May 1, 2015 April 2, 2015 1 A

302 SUB-14-00002-UDSI-157-A UDSI Method Statement for SCADA Programming and Integration Material-Mec April 6, 2015 May 6, 2015 April 16, 2015 10 C
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303 SUB-14-00002-UDSI-157-B UDSI Method Statement for SCADA Programming and Integration Material-Mec May 3, 2015 June 2, 2015 May 18, 2015 15 A

304 SUB-14-00002-UDSI-158-A UDSI
PLC Programming and SCADA Integration (Profile and 
Qualifications)

Material-Mec April 6, 2015 May 6, 2015 April 14, 2015 8 D

305 SUB-14-00002-UDSI-158-B UDSI
PLC Programming and SCADA Integration (Profile and 
Qualifications)

Material-Mec May 3, 2015 June 2, 2015 May 18, 2015 15 D

306 SUB-14-00002-UDSI-158-C UDSI PLC Programming and SCADA Integration (BCI) Material-Mec June 22, 2015 July 22, 2015 June 25, 2015 3 A

307 SUB-14-00002-UDSI-159-A UDSI Link-Seals Watertight/Dusttight Pipe Sleeves Material-Mec April 6, 2015 May 6, 2015 April 16, 2015 10 C

308 SUB-14-00002-UDSI-159-B UDSI Link-Seals Watertight/Dusttight Pipe Sleeves Material-Mec April 19, 2015 May 19, 2015 April 19, 2015 0 B

309 SUB-14-00002-UDSI-159-C UDSI Link-Seals Watertight/Dusttight Pipe Sleeves Material-Mec April 28, 2015 May 28, 2015 May 4, 2015 6 A

310 SUB-14-00002-UDSI-160-A UDSI
Updated Safety Plan ( Safety Tool Box & Risk Assesment & 
Workshop Updated Workshop Safety Inspection Checklists) 

Updated April 12, 2015 May 12, 2015 April 14, 2015 2 A

311 SUB-14-00002-UDSI-161-A UDSI Alternative Data Logger (MAG8000) Material-Mec April 13, 2015 May 13, 2015 April 16, 2015 3 A

312 SUB-14-00002-UDSI-162-A UDSI Updated Schedule - March 2015 Schedule April 13, 2015 May 13, 2015 April 16, 2015 3 B

313 SUB-14-00002-UDSI-163-A UDSI Confined Space Pre-Construction April 13, 2015 May 13, 2015 April 14, 2015 1 A

314 SUB-14-00002-UDSI-164-A UDSI Manhole Cover 750 mm  - Test Reports Material-Test April 15, 2015 May 15, 2015 April 15, 2015 0 A

315 SUB-14-00002-UDSI-165-A UDSI Updated Environmental Mitigation and Monitoring Plan Updated April 14, 2015 May 14, 2015 April 16, 2015 2 A

316 SUB-14-00002-UDSI-166-A UDSI updated QC -Plan Updated April 14, 2015 May 14, 2015 April 14, 2015 0 A

317 SUB-14-00002-UDSI-167-A UDSI Updated Submittals Schedule Updated April 14, 2015 May 14, 2015 April 14, 2015 0 A

318 SUB-14-00002-UDSI-168-A UDSI Galvanized Steel Panel for Yaqeen-Bani Naim Reservoir Material-Mec April 16, 2015 May 16, 2015 May 12, 2015 26 B 

319 SUB-14-00002-UDSI-169-A UDSI Outline Training OUTLINE April 19, 2015 May 19, 2015 May 5, 2015 16 C

320 SUB-14-00002-UDSI-169-B UDSI Outline Training OUTLINE June 4, 2015 July 4, 2015 June 9, 2015 5 C
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321 SUB-14-00002-UDSI-169-C UDSI Outline Training OUTLINE September 8, 2015 October 8, 2015 September 9, 2015 1 A

322 SUB-14-00002-UDSI-170-A UDSI Operation and Maintenance Manuals Outline OUTLINE April 23, 2015 May 23, 2015 May 5, 2015 12 C

323 SUB-14-00002-UDSI-170-B UDSI Operation and Maintenance Manuals Outline OUTLINE June 4, 2015 July 4, 2015 June 9, 2015 5 B

324 SUB-14-00002-UDSI-171-A UDSI
 Air Valves fabrication - : Fabrication of Steel Tees 20” *6” & 
20”*4” for Air Valve Chambers

Material-Mec April 29, 2015 May 29, 2015 May 5, 2015 6 C

325 SUB-14-00002-UDSI-171-B UDSI
Air Valves fabrication - : Fabrication of Steel Tees 20” *6” & 
20”*4” for Air Valve Chambers

Material-Mec May 17, 2015 June 16, 2015 May 18, 2015 1 B 

326 SUB-14-00002-UDSI-172-A UDSI Indoor Junction Box Material-Mec April 29, 2015 May 29, 2015 May 11, 2015 12 C

327 SUB-14-00002-UDSI-172-B UDSI Indoor Junction Box Material-Mec May 17, 2015 June 16, 2015 May 26, 2015 9 D

328 SUB-14-00002-UDSI-172-C UDSI Indoor Junction Box- close Out Material-Mec July 25, 2015 August 24, 2015 July 26, 2015 1 A

329 SUB-14-00002-UDSI-173-A UDSI
RAS At Tawil & Al'uddeisa Water Infrastructure - Phase IA - Road 
Shop Drawings From sta. 2+100 To sta. 5+585

Shop Drawing April 30, 2015 May 30, 2015 May 20, 2015 20 C

330 SUB-14-00002-UDSI-173-B UDSI
RAS At Tawil & Al'uddeisa Water Infrastructure - Phase IA - Road 
Shop Drawings From sta. 2+100 To sta. 5+150

Shop Drawing June 22, 2015 July 22, 2015 June 25, 2015 3 B 

331 SUB-14-00002-UDSI-174-A UDSI Flexible Conduit Material-Electrical April 30, 2015 May 30, 2015 May 11, 2015 11 C

332 SUB-14-00002-UDSI-174-B UDSI Flexible Conduit Material-Electrical July 25, 2015 August 24, 2015 July 27, 2015 2 A

333 SUB-14-00002-UDSI-175-A UDSI Instrumentation Cable Material-Electrical April 30, 2015 May 30, 2015 May 11, 2015 11 A

334 SUB-14-00002-UDSI-176-A UDSI Shop Drawings for Washout Outfall in Urban Areas 200mm Shop Drawing May 3, 2015 June 2, 2015 May 18, 2015 15 A

335 SUB-14-00002-UDSI-177-A UDSI Mock-up Sample for Manhole Penetration Sleeve Material Sample May 5, 2015 June 4, 2015 May 12, 2015 7 B 

336 SUB-14-00002-UDSI-178-A UDSI Updated Schedule - April 2015 Schedule May 11, 2015 June 10, 2015 May 12, 2015 1 B

337 SUB-14-00002-UDSI-179-A UDSI
Shop Drawing - Updated Alsafi Booster Station Flow & Prv 
Equipment Pad

Shop Drawing May 12, 2015 June 11, 2015 May 26, 2015 14 C

338 SUB-14-00002-UDSI-179-B UDSI
Shop Drawing - Updated Alsafi Booster Station Flow & Prv 
Equipment Pad(Reply Comment)

Shop Drawing June 8, 2015 July 8, 2015 July 7, 2015 29 B
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339 SUB-14-00002-UDSI-180-A UDSI Formwork Design Slab & Walls-Ras At Tawil Shop Drawing May 12, 2015 June 11, 2015 May 27, 2015 15 A

340 SUB-14-00002-UDSI-181-A UDSI RT Results- Radiographic Test Reports Test May 17, 2015 June 16, 2015 May 18, 2015 1 B 

341 SUB-14-00002-UDSI-181-B UDSI RT Results- Radiographic Test Reports Test June 11, 2015 July 11, 2015 June 22, 2015 11 A

342 SUB-14-00002-UDSI-182-A UDSI
Method Statement for TESTING (Hydrostatic, Disinfection and 
Flushing) (6” and 20” Pipelines) & Laboratory

Material-Mec May 17, 2015 June 16, 2015 May 26, 2015 9 C

343 SUB-14-00002-UDSI-182-B UDSI
Method Statement for TESTING (Hydrostatic, Disinfection and 
Flushing) (6” & 16'' &  20” Pipelines) & Laboratory

Material-Mec June 4, 2015 July 4, 2015 June 17, 2015 13 B

344 SUB-14-00002-UDSI-183-A UDSI  Welders qualification testing Report Pre-Construction May 19, 2015 June 18, 2015 May 25, 2015 6 C

345 SUB-14-00002-UDSI-183-B UDSI  Welders qualification testing Report & RT Negative Films Pre-Construction July 12, 2015 August 11, 2015 July 12, 2015 0 A

346 SUB-14-00002-UDSI-184-A UDSI Alternative - Gate Valves (Raphael) Material-Mec May 21, 2015 June 20, 2015 May 26, 2015 5 B 

347 SUB-14-00002-UDSI-185-A UDSI Alternative - PN16 & PN25 Dismantling Joint- From UNIJOINT Material-Mec May 21, 2015 June 20, 2015 May 25, 2015 4 B

348 SUB-14-00002-UDSI-186-A UDSI updated QC -Plan Updated May 28, 2015 June 27, 2015 May 28, 2015 0 A

349 SUB-14-00002-UDSI-187-A UDSI Anodes Installation Method Statement Material-Mec June 1, 2015 July 1, 2015 June 4, 2015 3 B

350 SUB-14-00002-UDSI-188-A UDSI Updated Schedule - May 2015 Updated June 8, 2015 July 8, 2015 June 15, 2015 7 C

351 SUB-14-00002-UDSI-188-B UDSI Revised CPM Schedule as per VO# 1 - May 2015 Updated July 26, 2015 August 25, 2015 July 27, 2015 1 B 

352 SUB-14-00002-UDSI-189-A UDSI Updated Submittals Schedule Updated June 14, 2015 July 14, 2015 June 17, 2015 3 A

353 SUB-14-00002-UDSI-190-A UDSI Updated QC -Plan - ( QC Submittals Log) Updated June 14, 2015 July 14, 2015 June 24, 2015 10 A

354 SUB-14-00002-UDSI-191-A UDSI
RAS At Tawil & Al'uddeisa Water Infrastructure - Road Shop 
Drawings From sta. 2+100 To sta. 3+170

Shop Drawing June 16, 2015 July 16, 2015 June 22, 2015 6 Retracted

355 SUB-14-00002-UDSI-192-A UDSI Reference Electrodes for CP test stations Material-Mec June 17, 2015 July 17, 2015 June 22, 2015 5 A

356 SUB-14-00002-UDSI-193-A UDSI CP training & qualification certificates Material-Mec June 24, 2015 July 24, 2015 June 25, 2015 1 E
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357 SUB-14-00002-UDSI-194-A UDSI As Built -Al-Safi Booster Station As Built June 28, 2015 July 28, 2015 July 13, 2015 15 D

358 SUB-14-00002-UDSI-194-B UDSI As Built -Al-Safi Booster Station As Built August 27, 2015 September 26, 2015 September 22, 2015 26 C

359 SUB-14-00002-UDSI-194-C UDSI As Built -Al-Safi Booster Station As Built October 1, 2015 October 31, 2015 October 19, 2015 18 A

360 SUB-14-00002-UDSI-195-A UDSI
Updated Safety Plan ( Safety Tool Box & Risk Assesment & 
Construction Safety Check list ) 

Updated July 23, 2015 August 22, 2015 July 26, 2015 3 A

361 SUB-14-00002-UDSI-196-A UDSI
Updated Environmental Mitigation and Construction Risk 
Management Plan -May & June 2015

Updated July 25, 2015 August 24, 2015 July 26, 2015 1 A

362 SUB-14-00002-UDSI-197-A UDSI Updated QC -Plan - ( QC Submittals Log) Updated August 4, 2015 September 3, 2015 August 6, 2015 2 A

363 SUB-14-00002-UDSI-198-A UDSI Updated Revised CPM Schedule Submittal - July 31, 2015 Updated August 6, 2015 September 5, 2015 August 13, 2015 7 B

364 SUB-14-00002-UDSI-199-A UDSI
As Built Drawing for Transmission Pipe Line from Sta. 1+000 to 
Sta. 3+000

As Built August 11, 2015 September 10, 2015 August 30, 2015 19 C

365 SUB-14-00002-UDSI-199-B UDSI
As Built Drawing for Transmission Pipe Line from Sta. 1+000 to 
Sta. 3+000

As Built October 25, 2015 November 24, 2015 October 27, 2015 2 E

366 SUB-14-00002-UDSI-200-A UDSI Permanent Project Signs Post-const August 12, 2015 September 11, 2015 August 13, 2015 1 B

367 SUB-14-00002-UDSI-201-A UDSI Pipeline Marking (Pipe Marker) Post-const August 12, 2015 September 11, 2015 August 30, 2015 18 B

368 SUB-14-00002-UDSI-202-A UDSI Permanent Project Signs- text Post-const August 16, 2015 September 15, 2015 August 19, 2015 3 E

369 SUB-14-00002-UDSI-203-A UDSI
As Built Drawing for Transmission Pipe Line from Sta. 3+000 to 
to Sta. 5+580.24 

As Built August 23, 2015 September 22, 2015 September 3, 2015 11 c

370 SUB-14-00002-UDSI-203-B UDSI
As Built Drawing for Transmission Pipe Line from Sta. 3+000 to 
to Sta. 5+580.24 

As Built October 25, 2015 November 24, 2015 October 27, 2015 2 E

371 SUB-14-00002-UDSI-204-A UDSI
Priliminary Operation and Maintenance Manuals -Electromagnetic 
Flowmeters

O&M August 24, 2015 September 23, 2015 September 3, 2015 10 C

372 SUB-14-00002-UDSI-204-B UDSI
Preliminary Operation and Maintenance Manuals -Electromagnetic 
Flowmeters

O&M September 20, 2015 October 20, 2015 September 29, 2015 9 A

373 SUB-14-00002-UDSI-205-A UDSI
Priliminary Operation and Maintenance Manuals - Pressure 
Indicating Transmitter DS III

O&M August 24, 2015 September 23, 2015 September 3, 2015 10 C

374 SUB-14-00002-UDSI-205-B UDSI
Preliminary Operation and Maintenance Manuals - Pressure 
Indicating Transmitter DS III

O&M September 20, 2015 October 20, 2015 September 29, 2015 9 A
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375 SUB-14-00002-UDSI-206-A UDSI
Preiminary Operation and Maintenance Manuals - Ratiometric 
Pressure Transmitter - Huba

O&M August 26, 2015 September 25, 2015 September 3, 2015 8 C

376 SUB-14-00002-UDSI-206-B UDSI
Preliminary Operation and Maintenance Manuals - Ratiometric 
Pressure Transmitter - Huba

O&M September 20, 2015 October 20, 2015 September 29, 2015 9 A

377 SUB-14-00002-UDSI-207-A UDSI
Preliminary Operation and Maintenance Manuals- Pressure 
Differential Switch PDSL - Ashcroft

O&M August 26, 2015 September 25, 2015 September 3, 2015 8 C

378 SUB-14-00002-UDSI-207-B UDSI
Preliminary Operation and Maintenance Manuals- Pressure 
Differential Switch PDSL - Ashcroft

O&M September 20, 2015 October 20, 2015 September 29, 2015 9 B 

379 SUB-14-00002-UDSI-208-A UDSI Pipeline Marking (Pipe Marker Sample) Post-const August 26, 2015 September 25, 2015 August 30, 2015 4 A

380  SUB-14-00002-UDSI-209-A UDSI
 Preliminary Operation and Maintenance Manuals - Combination 
Air Valve 

O&M  $ 42,243.00 September 26, 2015 -42243 Retracted

381 SUB-14-00002-UDSI-209-A UDSI
Preliminary Operation and Maintenance Manuals - Combination 
Air Valve

O&M September 9, 2015 October 9, 2015 September 9, 2015 0 A

382 SUB-14-00002-UDSI-210-A UDSI Preliminary Operation and Maintenance Manuals - Pressure Gauges O&M August 27, 2015 September 26, 2015 September 3, 2015 7 A

383 SUB-14-00002-UDSI-211-A UDSI ROAD ASBUILT DRAWING FROM 2+100 TO 5+065 As Built August 27, 2015 September 26, 2015 September 22, 2015 26 C

384 SUB-14-00002-UDSI-211-B UDSI
As Built Drawings for Asphalt Reinstatement from Sta. 2+100 TO 
Sta. 5+065

As Built October 19, 2015 November 18, 2015 November 2, 2015 14 C

385 SUB-14-00002-UDSI-211-C UDSI
As Built Drawings for Asphalt Reinstatement from Sta. 2+100 TO 
Sta. 5+066

As Built October 19, 2015 November 18, 2015 November 30, 2015 42 C

385 SUB-14-00002-UDSI-212-A UDSI Preliminary Operation and Maintenance Manuals -Check Valve O&M August 30, 2015 September 29, 2015 September 3, 2015 4 A

386 SUB-14-00002-UDSI-213-A UDSI Preliminary Operation and Maintenance Manuals -Ball Valve O&M August 30, 2015 September 29, 2015 September 3, 2015 4 A

387 SUB-14-00002-UDSI-214-A UDSI
Preliminary Operation and Maintenance Manuals -Pressure Relief 
Valve 73Q/ Bermad

O&M August 30, 2015 September 29, 2015 September 3, 2015 4 D

388 SUB-14-00002-UDSI-214-B UDSI
Preliminary Operation and Maintenance Manuals -Pressure Relief 
Valve 73Q/ Bermad

O&M September 7, 2015 October 7, 2015 September 7, 2015 0 B 

389 SUB-14-00002-UDSI-215-A UDSI
Preliminary Operation and Maintenance Manuals - Flow Control 
Valves
Type 770‐U/Bermad

O&M August 30, 2015 September 29, 2015 September 3, 2015 4 B

390 SUB-14-00002-UDSI-216-A UDSI
Preliminary Operation and Maintenance Manuals - Proportional 
Pressure Reducing Valve 720‐PD/ Bermad

O&M August 30, 2015 September 29, 2015 September 3, 2015 4 B
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391 SUB-14-00002-UDSI-217-A UDSI
Preliminary Operation and Maintenance Manuals - Level Control 
Valves Type 750‐66/Bermad

O&M August 30, 2015 September 29, 2015 September 3, 2015 4 B

392 SUB-14-00002-UDSI-218-A UDSI
Preliminary Operation and Maintenance Manuals - Butterfly Valve 
10”, 12”, 14”, 16”, 18” & 20”/PN 16 & 25

O&M August 30, 2015 September 29, 2015 September 3, 2015 4 B

393 SUB-14-00002-UDSI-219-A UDSI Preliminary Operation and Maintenance Manuals - Expansion Joint O&M September 3, 2015 October 3, 2015 September 9, 2015 6 A

394 SUB-14-00002-UDSI-220-A UDSI
Preliminary Operation and Maintenance Manuals - Gate Valve
2”, 3”, 4”, 6” and 8”

O&M September 3, 2015 October 3, 2015 September 9, 2015 6 A

395 SUB-14-00002-UDSI-221-A UDSI
Preliminary Operation and Maintenance Manuals -Dismantling 
Joint

O&M September 3, 2015 October 3, 2015 September 9, 2015 6 A

396 SUB-14-00002-UDSI-222-A UDSI
Preliminary Operation and Maintenance Manuals -Mechanical 
Coupling

O&M September 3, 2015 October 3, 2015 September 9, 2015 6 A

397 SUB-14-00002-UDSI-223-A UDSI Installation Instructions & reference electrode for CP System Material-Mec September 5, 2015 October 5, 2015 September 9, 2015 4 c

398 SUB-14-00002-UDSI-223-B UDSI Installation Instructions & reference electrode for CP System Material-Mec September 21, 2015 October 21, 2015 September 22, 2015 1 B

399 SUB-14-00002-UDSI-224-A UDSI
Preliminary Operation and Maintenance Manuals - Cathodic 
Protection System

O&M September 6, 2015 October 6, 2015 September 29, 2015 23 c

400 SUB-14-00002-UDSI-224-B UDSI
Preliminary Operation and Maintenance Manuals - Cathodic 
Protection System

O&M not submitted #VALUE! #VALUE! Retracted

401 SUB-14-00002-UDSI-224-B UDSI
Preliminary Operation and Maintenance Manuals - Cathodic 
Protection System

O&M October 12, 2015 November 11, 2015 October 19, 2015 7 A

402 SUB-14-00002-UDSI-225-A UDSI
As Built Drawing for Transmission Pipe Line from Sta. 1+000 to 
to Sta. 5+580.24 

As Built September 7, 2015 October 7, 2015 October 6, 2015 29 C

404 SUB-14-00002-UDSI-225-B UDSI
As Built Drawing for Ras Al-Taweel Transmission Pipe Line with 
associated chambers

As Built October 19, 2015 November 18, 2015 November 2, 2015 14 C

405 SUB-14-00002-UDSI-225-C UDSI
As Built Drawing for Ras Al-Taweel Transmission Pipe Line with 
associated chambers

As Built November 4, 2015 December 4, 2015 November 30, 2015 26 C

404 SUB-14-00002-UDSI-226-A UDSI Revised Original CPM Schedule As per VO 02 - Aug 31, 2015 Updated September 13, 2015 October 13, 2015 September 15, 2015 2 B

405 SUB-14-00002-UDSI-227-A UDSI Tag for Butterfly & Gate Valves sample September 14, 2015 October 14, 2015 September 14, 2015 0 A

406 SUB-14-00002-UDSI-228-A UDSI As Built for Mechanical Chambers As Built September 16, 2015 October 16, 2015 October 6, 2015 20 C

407 SUB-14-00002-UDSI-228-B UDSI As Built for Mechanical Chambers As Built October 25, 2015 November 24, 2015 October 27, 2015 2 E

Legend: A: No Exceptions Noted, B:Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E:Review Not Required, P:Pending Page 23 of 24



No. Submittal No. Projet  Description
Submittal 

Classification
Submitted Date Contract Due Date Response Date Review Days Status

TASK ORDER SUBMITTALS LOG 

USAID WEST BANK - GAZA

 Local Construction Program (LCP)

          CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002 
RAS AL TAWIL & AL ‘UDDEISA WATER INFRASTRUCTURE AND AL SAFI BOOSTER STATION – PHASE I - UDSI 

Updated Date : October 25,2015

408 SUB-14-00002-UDSI-229-A UDSI
Instrument Training - Material with Trainer CV for Task Order 
No: AID-294-TO-14-00002

Training September 16, 2015 October 16, 2015 September 29, 2015 13 A

409 SUB-14-00002-UDSI-230-A UDSI Training Mayterial with trainer CV Training September 21, 2015 October 21, 2015 September 21, 2015 0 A

410 SUB-14-00002-UDSI-231-A UDSI Updated Revised Original CPM Schedule September 30, 2015 Updated October 5, 2015 November 4, 2015 October 19, 2015 14 B

413 SUB-14-00002-UDSI-232-A UDSI Final O& M Manuals O&M October 25, 2015 November 24, 2015 November 2, 2015 8 A

414 SUB-14-00002-UDSI-233-A UDSI Training Submittal Training October 29, 2015 November 28, 2015 October 29, 2015 0 A

415 SUB-14-00002-UDSI-234-A UDSI As Built Final CPM Post-const November 26, 2015 December 26, 2015 December 2, 2015 6 C

416 SUB-14-00002-UDSI-235-A UDSI Final As Built Drawings for UDSI Project Post-const January 21, 2016 February 20, 2016 January 28, 2016 7 A

Legend: A: No Exceptions Noted, B:Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E:Review Not Required, P:Pending Page 24 of 24



Final	Report‐MPR‐14‐00002‐UDSI‐12	–October,	2015	 		Page	83	

Annex B: 
Project Base line and Final CPM & Cash flow 



UNITED STATES AGENCY FOR INTERNATIONAL DEVELOPMENT

WEST BANK / GAZA 

Local Construction Program 

(LCP) 

CMC: BLACK & VEATCH 

Original CPM Schedule Submittal
Prepared by:

Contract No: AID-294-I-13-00002 
Task Order No: AID-294-TO-14-00002 



Activity ID Activity Name Start Finish Critical Total Float

Baseline - Ras Al TawBaseline - Ras Al Tawil & Al ‘Uddeisa Water Infrastructure Phase 1A and Al Safi Booster Station 04-Nov-14 29-Oct-15 0.00

MilestonesMilestones 04-Nov-14 29-Oct-15 0.00

General MilestonesGeneral Milestones 04-Nov-14 29-Oct-15 0.00
UDS-A-001 Notice to Proceed (NTP) 04-Nov-14* 0.00
UDS-A-011 Completion of Task Order 29-Oct-15* 0.00

Intermediate MilestonesIntermediate Milestones 04-Nov-14 29-Oct-15 0.00
UDS-IA-01 Start of Mobilization 04-Nov-14 25.00
UDS-IA-02 Finish of Mobilization 04-Dec-14* 0.00
UDS-IA-03 Start of Pre-Construction Submittals 04-Nov-14 0.00
UDS-IA-04 Finish of Pre-Construction Submittals 12-Jan-15 67.00
UDS-IA-05 Start of Construction Submittals 14-Nov-14 2.00
UDS-IA-06 Finish of Construction Submittals 04-May-15 177.00
UDS-IA-16 Start of Construction (Ground Breaking ) 12-Mar-15 9.00
UDS-IA-20 Start of Construction of Ras Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1A 13-Jan-15 67.00
UDS-IA-26 Finish of Construction of Ras Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1A 04-Oct-15 11.00
UDS-IA-30 Start of Construction of Al Safi Booster Station – Phase I Pipeline Connection 13-Jan-15 267.00
UDS-IA-36 Finish of Construction of Al Safi Booster Station – Phase I Pipeline Connection 04-Oct-15 11.00
UDS-IA-46 Project Duration 04-Nov-14 29-Oct-15 0.00

PreConstruction PhasPreConstruction Phase 04-Nov-14 12-Mar-15 177.00

MobilizationMobilization 04-Nov-14 03-Dec-14 0.00
UDS-MOB-01 Pre-Construction Dilapidation Survey 04-Nov-14 09-Nov-14 18.00
UDS-MOB-02 Provide, furnish and erect Temporary Project Signs 25-Nov-14 25-Nov-14 7.00
UDS-MOB-03 Supply and furnish Field Office Furniture and Miscellaneous 26-Nov-14 27-Nov-14 4.00
UDS-MOB-04 Supply and install Field Office Computer Systems and IT Equipments 02-Dec-14 03-Dec-14 0.00
UDS-MOB-05 Arrange for and erect Contractor’s work and Storage Yards 04-Nov-14 05-Nov-14 18.00
UDS-MOB-06 Moving onto the Sites of all Plant and equipments 06-Nov-14 09-Nov-14 18.00
UDS-MOB-07 Post OSHA-required notices and establish safety programs 04-Nov-14 05-Nov-14 21.00
UDS-MOB-08 Installation of Temporary Facilities as per section 01500 04-Nov-14 09-Nov-14 18.00
UDS-MOB-09 Mobilization Summary 04-Nov-14 03-Dec-14 0.00

PreConstruction SubmittPreConstruction Submittals 04-Nov-14 12-Jan-15 54.00
UDS-PC-SUB-01 Preparation & Submit Copy of Bank Guarantee Certificates 04-Nov-14 04-Nov-14 77.00
UDS-PC-SUB-01-R&A Review & Approval of Bank Guarantee Certificates 05-Nov-14 04-Dec-14 73.00
UDS-PC-SUB-02 Preparation & Submit Scheduling Qualification Submittal 04-Nov-14 04-Nov-14* 5.00
UDS-PC-SUB-02-R&A Review & Approval of Scheduling Qualification Submittal 05-Nov-14 04-Dec-14 73.00
UDS-PC-SUB-03 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 05-Nov-14 06-Nov-14* 5.00
UDS-PC-SUB-03-R&A Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 09-Nov-14 08-Dec-14 9.13
UDS-PC-SUB-04 Preparation & Submit Submittals Schedule 04-Nov-14 05-Nov-14 34.13
UDS-PC-SUB-04-R&A Review & Approval of Submittals Schedule 06-Nov-14 07-Dec-14 31.13
UDS-PC-SUB-05 Preparation & Submit Key Staff 04-Nov-14 05-Nov-14 76.00
UDS-PC-SUB-05-R&A Review & Approval of Key Staff 06-Nov-14 07-Dec-14 72.00
UDS-PC-SUB-06 Preparation & Submit Project Temporary Signs 04-Nov-14 05-Nov-14 9.00
UDS-PC-SUB-06-R&A Review & Approval of Project Temporary Signs 06-Nov-14 23-Nov-14 7.00
UDS-PC-SUB-07 Preparation & Submit Engineer’s Field Office Location and Layout 04-Nov-14 05-Nov-14 0.00
UDS-PC-SUB-07-R&A Review & Approval of Engineer ’s Field Office Location and Layout 06-Nov-14 23-Nov-14 5.00
UDS-PC-SUB-08 Preparation & Submit Field Office Furniture and Equipment Plan 06-Nov-14 08-Nov-14 3.00
UDS-PC-SUB-08-R&A Review & Approval of Field Office Furniture and Equipment Plan 09-Nov-14 25-Nov-14 3.00
UDS-PC-SUB-09 Preparation & Submit Field Office Computer Systems and Miscellaneous 04-Nov-14 09-Nov-14 0.00
UDS-PC-SUB-09-R&A Review & Approval of Field Office Computer Systems and Miscellaneous 10-Nov-14 01-Dec-14 0.00
UDS-PC-SUB-10 Preparation & Submit Quality Control Plan with Testing Lab C.V 04-Nov-14 09-Nov-14* 19.00
UDS-PC-SUB-10-R&A Review & Approval of Quality Control Plan with Testing Lab C.V 10-Nov-14 09-Dec-14 29.13

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

29-Oct-15, Baseline

29-Oct-15, Mileston

29-Oct-15, General 
Notice to Proceed (NTP)

Completion of Task 
29-Oct-15, Intermed

Start of Mobilization
Finish of Mobilization

Start of Pre-Construction Subm...
Finish of Pre-Construction Sub...

Start of Construction Submitta...
Finish of Construction Submitt...

Start of Construction (Ground ...
Start of Construction of Ras A...

Finish of Construction of 
Start of Construction of Al Sa...

Finish of Construction of 
Project Duration

12-Mar-15, PreConstruction Pha...

03-Dec-14, Mobilization
Pre-Construction Dilapidation ...

Provide, furnish and erect Tem...
Supply and furnish Field Offic...
Supply and install Field Offic...

Arrange for and erect Contract...
Moving onto the Sites of all P...
Post OSHA-required notices and...
Installation of Temporary Faci...

Mobilization Summary
12-Jan-15, PreConstruction Sub...

Preparation & Submit Copy of B...
Review & Approval of Bank Guar...

Preparation & Submit Schedulin...
Review & Approval of Schedulin...

Preparation & Submit Prelimina...
Review & Approval of Prelimina...

Preparation & Submit Submittal...
Review & Approval of Submittal...

Preparation & Submit Key Staff
Review & Approval of Key Staff

Preparation & Submit Project T...
Review & Approval of Project T...

Preparation & Submit Engineer’...
Review & Approval of Engineer ’...

Preparation & Submit Field Off...
Review & Approval of Field Off...

Preparation & Submit Field Off...
Review & Approval of Field Off...

Preparation & Submit Quality C...
Review & Approval of Quality C...

Baseline - Ras Al Tawil Al ‘Uddeisa Water Infrastructure Phase 1A and Al Safi Booster Station Classic Schedule Layout 08-Feb-15 13:40

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 1 of 9 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Start Finish Critical Total Float

UDS-PC-SUB-11 Preparation & Submit Safety Plan 04-Nov-14 09-Nov-14* 29.00
UDS-PC-SUB-11-R&A Review & Approval of Safety Plan 10-Nov-14 09-Dec-14 29.13
UDS-PC-SUB-13 Preparation & Submit Environmental Monitoring and Mitigation Plan 04-Nov-14 06-Nov-14* 31.00
UDS-PC-SUB-13-R&A Review & Approval of Environmental Monitoring and Mitigation Plan 09-Nov-14 08-Dec-14 71.00
UDS-PC-SUB-14 Preparation & Submit General Construction Method Statement 04-Nov-14 09-Nov-14 31.13
UDS-PC-SUB-14-R&A Review & Approval of General Constraction Method Statement 10-Nov-14 09-Dec-14 29.13
UDS-PC-SUB-15 Preparation & Submit Original CPM Construction Schedule 09-Nov-14 10-Dec-14* 5.00
UDS-PC-SUB-15-R&A Review & Approval of Original CPM Construction Schedule 11-Dec-14 12-Jan-15* 7.13
UDS-PC-SUB-16 Preparation & Submit Construction Risk Management Program 04-Nov-14 09-Nov-14 73.00
UDS-PC-SUB-16-R&A Review & Approval of Construction Risk Management Program 10-Nov-14 09-Dec-14 70.00
UDS-PC-SUB-17 Preparation & Submit Dilapidation Survey 06-Nov-14 09-Nov-14 73.00
UDS-PC-SUB-17-R&A Review & Approval of Dilapidation Survey 10-Nov-14 09-Dec-14 70.00
UDS-PC-SUB-19 Preparation & Submit Insurances 04-Nov-14 05-Nov-14 76.00
UDS-PC-SUB-19-R&A Review & Approval of Insurances 06-Nov-14 07-Dec-14 72.00
UDS-PC-SUB-20 Preparation & Submit Lists of Permits and Licenses 04-Nov-14 05-Nov-14 58.00
UDS-PC-SUB-20-R&A Review & Approval of Lists of Permits and Licenses 06-Nov-14 07-Dec-14 72.00
UDS-PC-SUB-21 Preparation & Submit Dumping Site 06-Nov-14 10-Nov-14 58.00
UDS-PC-SUB-21-R&A Review & Approval of Dumping Site 11-Nov-14 10-Dec-14 69.00
UDS-PC-SUB-22 Preparation & Submit Storage Yard 11-Nov-14 17-Nov-14 58.00
UDS-PC-SUB-22-R&A Review & Approval of Storage Yard 18-Nov-14 16-Dec-14 65.00
UDS-PC-SUB-23 Preparation & Submit Trench Safety Plan 18-Nov-14 30-Nov-14 58.00
UDS-PC-SUB-23-R&A Review & Approval of Trench Safety Plan 01-Dec-14 30-Dec-14 56.00

Traffic Control Plan, CoorTraffic Control Plan, Coordination and Permits 04-Nov-14 12-Mar-15 177.00
UDS-COR-01 Receive Final for Construction Drawings 06-Nov-14 06-Nov-14 18.00
UDS-COR-02 Coordination with the DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 04-Nov-14 08-Jan-15 80.00
UDS-COR-03 Coordination with Local authorities and obtain required permits for start of construction 04-Nov-14 02-Dec-14 52.00
UDS-COR-04 Coordination with Maatz and obtain the required permits - If applicable Area C 04-Nov-14 12-Mar-15 39.00
UDS-COR-12 Coordination with the COGAT to obtain all the necessary approvals 04-Nov-14 08-Jan-15 80.00
UDS-PC-SUB-12 Preparation & Submit Traffic Control Plan from Station 1+000 to Sta. 2+100 ( Area A) 04-Nov-14 09-Nov-14 31.13
UDS-PC-SUB-12-R&A Review & Approval of Traffic Control Plan from Station 1+000 to Sta. 2+100 (Area A) 03-Dec-14 04-Jan-15 52.00
UDS-PC-SUB-30 Preparation & Submit Traffic Control Plan from Sta. 2+100 to Sta. 3+880 (Area A +Area B) 03-Dec-14 08-Dec-14 72.00
UDS-PC-SUB-30-R&A Review & Approval of Traffic Control Plan for Area A from Sta. 2+100 to Sta. 3+880  (Area A +Area B) 09-Dec-14 08-Jan-15 68.00
UDS-PC-SUB-40 Preparation & Submit Traffic Control Plan for Area A from Sta. 3+880 to Sta. 5+597 ( Area C ) 09-Dec-14 14-Dec-14 107.00
UDS-PC-SUB-40-R&A Review & Approval of Traffic Control Plan for Area A from Sta. Sta. 3+880 to Sta. 5+597 ( Area C ) 11-Jan-15 08-Feb-15 80.00
UDS-PC-SUB-50 Preparation & Submit Traffic Control Plan for Yatta Junction and Bani Naim reservoir 04-Nov-14 09-Nov-14 243.00
UDS-PC-SUB-50-R&A Review & Approval of Traffic Control Plan for Yatta Junction and Bani Naim reservoir 10-Nov-14 09-Dec-14 211.13

Construction PhaseConstruction Phase 10-Nov-14 29-Oct-15 0.00

Construction SubmittalsConstruction Submittals 10-Nov-14 19-Aug-15 51.00

Shopdrawing submittalsShopdrawing submittals 04-Dec-14 04-May-15 131.00

Water Pipeline ShopdWater Pipeline Shopdrawing 04-Dec-14 19-Mar-15 125.00
500mm, 150mm an500mm, 150mm and 80mm Pipes 04-Dec-14 22-Feb-15 112.00

UDS-CS-10 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 1+000 to Sta. 1+500 04-Dec-14 09-Dec-14 38.00
UDS-CS-10 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 1+000 to Sta.1+500 10-Dec-14 11-Jan-15 49.00
UDS-CS-20 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 1+500 to Sta.2+000 10-Dec-14 18-Dec-14 44.00
UDS-CS-20 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 1+500 to Sta.2+000 21-Dec-14 20-Jan-15 42.00
UDS-CS-30 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 2+000 to Sta.3+000 20-Dec-14 27-Dec-14 59.00
UDS-CS-30 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 2+000 to Sta.3+000 28-Dec-14 26-Jan-15 56.00
UDS-CS-40 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 3+000 to Sta.4+000 28-Dec-14 06-Jan-15 72.00
UDS-CS-40 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 3+000 to Sta.4+000 07-Jan-15 04-Feb-15 65.00
UDS-CS-50 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 4+000 to Sta.5+00 11-Jan-15 17-Jan-15 87.00
UDS-CS-50 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 4+000 to Sta.5+00 18-Jan-15 15-Feb-15 75.00

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Preparation & Submit Safety Pl...
Review & Approval of Safety Pl...

Preparation & Submit Environme...
Review & Approval of Environme...

Preparation & Submit General C...
Review & Approval of General C...
Preparation & Submit Original ...

Review & Approval of Original ...
Preparation & Submit Construct...

Review & Approval of Construct...
Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...
Preparation & Submit Insurance...

Review & Approval of Insurance...
Preparation & Submit Lists of ...

Review & Approval of Lists of ...
Preparation & Submit Dumping S...

Review & Approval of Dumping S...
Preparation & Submit Storage Y...

Review & Approval of Storage Y...
Preparation & Submit Trench Sa...

Review & Approval of Trench Sa...
12-Mar-15, Traffic Control Pla...

Receive Final for Construction...
Coordination with the DCL to o...

Coordination with Local author...
Coordination with Maatz and ob...

Coordination with the COGAT to...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
Preparation & Submit Traffic C...

Review & Approval of Traffic C...
29-Oct-15, Construc

19-Aug-15, Construction Submit
04-May-15, Shopdrawing submitt...

19-Mar-15, Water Pipeline Shop...
22-Feb-15, 500mm, 150mm and 80...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Baseline - Ras Al Tawil Al ‘Uddeisa Water Infrastructure Phase 1A and Al Safi Booster Station Classic Schedule Layout 08-Feb-15 13:40

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 2 of 9 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Start Finish Critical Total Float

UDS-CS-55 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 5+000 to Sta.5+597 18-Jan-15 24-Jan-15 106.13
UDS-CS-55 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 5+000 to Sta.5+597 25-Jan-15 22-Feb-15 94.13

Connect to the exiConnect to the existing 25-Jan-15 19-Mar-15 125.00
UDS-CS-240 Prep. & Sub. Shop drawing for Cut-in Connect to existing 500mm DIP as per A/CD-0001 and 6" (Southern Connection) 25-Jan-15 04-Feb-15 106.13
UDS-CS-240 R&A Review & Approval of Shop drawing for Cut-in Connect to existing 500mm DIP as per  A/CD-0001 6" (Southern Connection 05-Feb-15 05-Mar-15 90.13
UDS-CS-250 Prep. & Sub. Shop drawing for Connect to Existing 500mm DIP as per detail B/CD-0001 (Northen Connection) 08-Feb-15 18-Feb-15 123.00
UDS-CS-250 R&A Review & Approval of Shop drawing for Connect to Existing 500mm DIP as per detail B/CD-0001 (Northen Connection) 19-Feb-15 19-Mar-15 102.13

Chambers ShopdrawChambers Shopdrawing 18-Dec-14 20-Apr-15 86.00
Gate Valve ChambeGate Valve Chambers 21-Feb-15 05-Apr-15 74.00

UDS-CS-060 Prep. & Sub. Shop drawing for 150mm Gate Valve Chamber 21-Feb-15 26-Feb-15 38.00
UDS-CS-060 R&A Review & Approval of Shop drawing for 150mm Gate Valve Chamber 01-Mar-15 29-Mar-15 66.13
UDS-CS-090 Prep. & Sub. Shop drawing for 80mm Gate Valve chamber 28-Feb-15 07-Mar-15 38.00
UDS-CS-090 R&A Review & Approval of Shop drawing for 80mm Gate Valve chamber 08-Mar-15 05-Apr-15 32.00

AVAR ChambersAVAR Chambers 08-Mar-15 13-Apr-15 92.00
UDS-CS-110 Prep. & Sub. Shop drawing for 75mm AVAR chamber on 150mm pipe 08-Mar-15 14-Mar-15 61.13
UDS-CS-110 R&A Review & Approval of Shop drawing for 75mm AVAR chamber on 150mm pipe 15-Mar-15 13-Apr-15 76.13
UDS-CS-120 Prep. & Sub. Shop drawing for 100mm AVAR chamber on 500mm pipe 08-Mar-15 14-Mar-15 61.13
UDS-CS-120 R&A Review & Approval of Shop drawing for 100mm AVAR chamber on 500mm pipe 15-Mar-15 13-Apr-15 76.13
UDS-CS-160 Prep. & Sub. Shop drawing for 150mm AVAR chamber on 500mm pipe 08-Mar-15 14-Mar-15 61.13
UDS-CS-160 R&A Review & Approval of Shop drawing for 150mm AVAR chamber on 500mm pipe 15-Mar-15 13-Apr-15 76.13

WO Washout ChamWO Washout Chambers 15-Mar-15 20-Apr-15 62.00
UDS-CS-140 Prep. & Sub. Shop drawing for 75mm WO chamber on 150mm pipe 15-Mar-15 21-Mar-15 61.13
UDS-CS-140 R&A Review & Approval of Shop drawing for 75mm WO chamber on 150mm pipe 22-Mar-15 20-Apr-15 51.13
UDS-CS-150 Prep. & Sub. Shop drawing for 200mm WO chamber on 500mm pipe 15-Mar-15 21-Mar-15 61.13
UDS-CS-150 R&A Review & Approval of Shop drawing for 200mm WO chamber on 500mm pipe 22-Mar-15 20-Apr-15 51.13

BFV ChambersBFV Chambers 28-Feb-15 20-Apr-15 86.00
UDS-CS-070 Prep. & Sub. Shop drawing for 500mm BFV chamber at station 1+010 (Bani Na'im BFV Chamber 1) 28-Feb-15 07-Mar-15 38.00
UDS-CS-070 R&A Review & Approval of Shop drawing for 500mm BFV chamber at station 1+010 (Bani Na'im BFV Chamber 1) 08-Mar-15 05-Apr-15 61.13
UDS-CS-080 Prep. & Sub. Shop drawing for 500mm BFV chamber at station 1+960 (500mm isolation Chamber 1) 28-Feb-15 07-Mar-15 38.00
UDS-CS-080 R&A Review & Approval of Shop drawing for 500mm BFV chamber at station 1+960 (500mm isolation Chamber 1) 08-Mar-15 05-Apr-15 61.13
UDS-CS-100 Prep. & Sub. Shop drawing for 500mm BFV chamber at station 3+050 (500mm isolation chamber 2) 28-Feb-15 07-Mar-15 61.13
UDS-CS-100 R&A Review & Approval of Shop drawing for 500mm BFV chamber at station 3+050 (500mm isolation chamber 2) 08-Mar-15 05-Apr-15 81.13
UDS-CS-180 Prep. & Sub. Shop drawing for 500mm BFV chamber at station 4+510 (500mm isolation chamber 3) 15-Mar-15 21-Mar-15 79.75
UDS-CS-180 R&A Review & Approval of Shop drawing for 500mm BFV chamber at station 4+510 (500mm isolation chamber 3) 22-Mar-15 20-Apr-15 71.13
UDS-CS-185 Prep. & Sub. Shop drawing for BFV chamber at station 5+570 (500mm isolation chamber 3) 15-Mar-15 21-Mar-15 79.75
UDS-CS-185 R&A Review & Approval of Shop drawing for BFV chamber at station 5+570 (350mm isolation chamber 3) 22-Mar-15 20-Apr-15 71.13

Flow Meter MonitoFlow Meter Monitoring chamber 25-Jan-15 20-Apr-15 86.00
UDS-CS-130 Prep. & Sub. Shop drawing for Flow Meter Monitoring chamber at station 3+420 and at station 5+580 15-Mar-15 21-Mar-15 79.75
UDS-CS-130 R&A Review & Approval of Shop drawing for Flow Meter Monitoring chamber at station 3+420 and at station 5+580 22-Mar-15 20-Apr-15 71.13
UDS-CS-210 Prep. & Sub. Shop drawing for Flow Monitoring chamber as per detail M-VCFM at Yatta Junction 25-Jan-15 12-Feb-15 38.00
UDS-CS-210 R&A Review & Approval of Shop drawing for Flow Monitoring chamber as per detail M-VCFM at Yatta Junction 15-Feb-15 15-Mar-15 62.38

Connection ChambConnection Chambers 14-Feb-15 20-Apr-15 81.00
UDS-CS-190 Prep. & Sub. Shop drawing for  Al-Uddeisa Emergency Service Connection Chamber at Station 4+860 15-Mar-15 21-Mar-15 79.75
UDS-CS-190 R&A Review & Approval of Shop drawing for Al-Uddeisa Emergency Service Connection Chamber at Station 4+860 22-Mar-15 20-Apr-15 66.13
UDS-CS-200 Prep. & Sub. Shop drawing for Ras At-Tawil Emergency Service Connection Chamber at Station 5+570 as per detail M-000 15-Mar-15 21-Mar-15 79.75
UDS-CS-200 R&A Review & Approval of Shop drawing for Ras At-Tawil Emergency Service Connection Chamber at Station 5+570 22-Mar-15 20-Apr-15 66.13
UDS-CS-220 Prep. & Sub. Shop drawing for Bani Naim Reservoir Connection Chamber as per Detail A/M-0002 14-Feb-15 19-Feb-15 38.00
UDS-CS-220 R&A Review & Approval of Shop drawing for Bani Naim Reservoir Connection Chamber as per Detail A/M-0002 22-Feb-15 22-Mar-15 67.38

Check Valve ChamCheck Valve Chambers 18-Dec-14 16-Feb-15 114.00
UDS-CS-230 Prep. & Sub. Shop drawing for Check Valve chamber as per detail A/M-0001 at Yatta Junction 18-Dec-14 18-Jan-15 38.00
UDS-CS-230 R&A Review & Approval of Shop drawing for Check Valve chamber as per detail A/M-0001 at Yatta Junction 19-Jan-15 16-Feb-15 95.13

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

19-Mar-15, Connect to the exis...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
20-Apr-15, Chambers Shopdrawin...

05-Apr-15, Gate Valve Chambers
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
13-Apr-15, AVAR Chambers

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...
20-Apr-15, WO Washout Chambers

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...
20-Apr-15, BFV Chambers

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...
20-Apr-15, Flow Meter Monitori...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

20-Apr-15, Connection Chambers
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
16-Feb-15, Check Valve Chamber...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...
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Actual Work
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Activity ID Activity Name Start Finish Critical Total Float

Civil ShopdrawingCivil Shopdrawing 21-Dec-14 04-May-15 131.00
UDS-CS-260 Prep. & Sub. Shop drawing for Roads 22-Mar-15 01-Apr-15 133.00
UDS-CS-260 R&A Review & Approval of Shop drawing for Roads 02-Apr-15 04-May-15 109.13
UDS-CS-270 Prep. & Sub. Shop drawing for Formwork 21-Dec-14 30-Dec-14 121.13
UDS-CS-270 R&A Review & Approval of Shop drawing for Formwork 31-Dec-14 29-Jan-15 107.13

Al-Safi ShopdrawingAl-Safi Shopdrawing 10-Dec-14 17-Mar-15 150.00
UDS-CS-280 Prep. & Sub. Shop drawing for connection of DN400 steel pipe to DN900 existing DIP 10-Dec-14 23-Dec-14 115.63
UDS-CS-280 R&A Review & Approval of Shop drawing for connection of DN400 steel pipe to DN900 existing DIP 24-Dec-14 25-Jan-15 110.63
UDS-CS-290 Prep. & Sub. Shop drawing for Steel Pipe Tank Connection 24-Dec-14 12-Jan-15 115.63
UDS-CS-290 R&A Review & Approval of Shop drawing for Steel Pipe Tank Connection 27-Jan-15 24-Feb-15 133.00
UDS-CS-300 Prep. & Sub. Shop drawing for Flow Monitoring & Flow Control Valve Assembly 13-Jan-15 26-Jan-15 131.88
UDS-CS-300 R&A Review & Approval of Shop drawing for Flow Monitoring & Flow Control Valve Assembly 13-Jan-15 10-Feb-15 98.63
UDS-CS-310 Prep. & Sub. Shop drawing for 300mm and 400mm BFV chambers 27-Jan-15 02-Feb-15 131.88
UDS-CS-310 R&A Review & Approval of Shop drawing for 300mm and 400mm BFV chambers 03-Feb-15 03-Mar-15 111.00
UDS-CS-320 Prep. & Sub. Shop drawing for Instrumentations 03-Feb-15 16-Feb-15 149.00
UDS-CS-320 R&A Review & Approval of Shop drawing for  Instrumentations 17-Feb-15 17-Mar-15 124.13

Material SubmittalsMaterial Submittals 16-Nov-14 25-Mar-15 163.00

Mechanical Material SMechanical Material Submittals 16-Nov-14 15-Mar-15 107.00
UDS-MMS-010 Prep. & Sub. 500mm Steel Pipes 16-Nov-14 20-Nov-14 0.00
UDS-MMS-010-RA Review & Approval of 500 mm Steel Pipes 23-Nov-14 21-Dec-14 6.00
UDS-MMS-020 Prep. & Sub. Butterfly Valve 16-Nov-14 20-Nov-14 0.00
UDS-MMS-020-RA Review & Approval of Butterfly Valve 23-Nov-14 21-Dec-14 41.00
UDS-MMS-030 Prep. & Sub. Gate Valve 06-Dec-14 10-Dec-14 0.00
UDS-MMS-030-RA Review & Approval of Gate Valve 11-Dec-14 12-Jan-15 27.00
UDS-MMS-040 Prep. & Sub. Combination Air Valve 22-Dec-14 28-Dec-14 0.00
UDS-MMS-040-RA Review & Approval of Combination Air Valve 29-Dec-14 27-Jan-15 16.00
UDS-MMS-050 Prep. & Sub. Check Valve 22-Dec-14 06-Jan-15 0.00
UDS-MMS-050-RA Review & Approval of Check Valve 07-Jan-15 04-Feb-15 10.00
UDS-MMS-060 Prep. & Sub. Flow Control Valve 06-Dec-14 10-Dec-14 0.00
UDS-MMS-060-RA Review & Approval of Flow Control Valve 11-Dec-14 12-Jan-15 27.00
UDS-MMS-070 Prep. & Sub. Pressure Relief Valve 08-Dec-14 21-Dec-14 0.00
UDS-MMS-070-RA Review & Approval of Pressure Relief Valve 22-Dec-14 21-Jan-15 20.00
UDS-MMS-080 Prep. & Sub. Strainer 22-Nov-14 29-Nov-14 0.00
UDS-MMS-080-RA Review & Approval of Strainer 30-Nov-14 29-Dec-14 36.00
UDS-MMS-090 Prep. & Sub. Combined flow control and Pressure Reducing Valve 22-Dec-14 28-Dec-14 0.00
UDS-MMS-090-RA Review & Approval of Combined flow control and Pressure Reducing Valve 29-Dec-14 27-Jan-15 16.00
UDS-MMS-110 Prep. & Sub. Dismantling joints 22-Nov-14 29-Nov-14 0.00
UDS-MMS-110-RA Review & Approval of Dismantling joints 30-Nov-14 29-Dec-14 36.00
UDS-MMS-120 Prep. & Sub. Mechanical coupling & socket adapters 22-Dec-14 28-Dec-14 0.00
UDS-MMS-120-RA Review & Approval of Mechanical coupling & socket adapters 29-Dec-14 27-Jan-15 16.00
UDS-MMS-140 Prep. & Sub. Float (level) control valves 29-Dec-14 06-Jan-15 0.00
UDS-MMS-140-RA Review & Approval of Float (level) control valves 07-Jan-15 04-Feb-15 10.00
UDS-MMS-150 Prep. & Sub. Flange Gaskets 11-Jan-15 15-Jan-15 4.00
UDS-MMS-150-RA Review & Approval of Flange Gaskets 18-Jan-15 15-Feb-15 3.00
UDS-MMS-160 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 17-Jan-15 20-Jan-15 124.00
UDS-MMS-160-RA Review & Approval of Galvanized Malleable Iron Fittings Up to 2" 21-Jan-15 18-Feb-15 105.13
UDS-MMS-170 Prep. & Sub. Bolts, studs, nuts, and washers 11-Jan-15 14-Jan-15 0.00
UDS-MMS-170-RA Review & Approval of Bolts, studs, nuts, and washers 15-Jan-15 12-Feb-15 109.13
UDS-MMS-180 Prep. & Sub. Flanges 15-Jan-15 20-Jan-15 0.00
UDS-MMS-180-RA Review & Approval of Flanges 21-Jan-15 18-Feb-15 0.00
UDS-MMS-190 Prep. & Sub. Pressure Gauge, ball valve, and snubber 21-Jan-15 26-Jan-15 9.00

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

04-May-15, Civil Shopdrawing
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...
17-Mar-15, Al-Safi Shopdrawing

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...
Review & Approval of Shop draw...
25-Mar-15, Material Submittals

15-Mar-15, Mechanical Material...
Prep. & Sub. 500mm Steel Pipes

Review & Approval of 500 mm St...
Prep. & Sub. Butterfly Valve

Review & Approval of Butterfly...
Prep. & Sub. Gate Valve

Review & Approval of Gate Valv...
Prep. & Sub. Combination Air V...

Review & Approval of Combinati...
Prep. & Sub. Check Valve

Review & Approval of Check Val...
Prep. & Sub. Flow Control Valv...

Review & Approval of Flow Cont...
Prep. & Sub. Pressure Relief V...

Review & Approval of Pressure ...
Prep. & Sub. Strainer

Review & Approval of Strainer
Prep. & Sub. Combined flow con...

Review & Approval of Combined ...
Prep. & Sub. Dismantling joint...

Review & Approval of Dismantli...
Prep. & Sub. Mechanical coupli...

Review & Approval of Mechanica...
Prep. & Sub. Float (level) con...

Review & Approval of Float (le...
Prep. & Sub. Flange Gaskets

Review & Approval of Flange Ga...
Prep. & Sub. Galvanized Mallea...

Review & Approval of Galvanize...
Prep. & Sub. Bolts, studs, nut...

Review & Approval of Bolts, st...
Prep. & Sub. Flanges

Review & Approval of Flanges
Prep. & Sub. Pressure Gauge, b...
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Actual Work
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Critical Remaining Work
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UDS-MMS-190-RA Review & Approval of Pressure Gauge, ball valve, and snubber 27-Jan-15 24-Feb-15 101.13
UDS-MMS-200 Prep. & Sub. Steel fittings (elbows, reducers, tees, etc 27-Jan-15 01-Feb-15 9.00
UDS-MMS-200-RA Review & Approval of Steel fittings (elbows, reducers, tees, etc 02-Feb-15 02-Mar-15 9.00
UDS-MMS-210 Prep. & Sub. Heat Shrinkable for Steel Pipes 02-Feb-15 09-Feb-15 13.00
UDS-MMS-210-RA Review & Approval of Heat Shrinkable for Steel Pipes 02-Feb-15 02-Mar-15 13.00
UDS-MMS-220 Prep. & Sub. Steel pipes marking Sample 10-Feb-15 14-Feb-15 89.00
UDS-MMS-220-RA Review & Approval of Steel pipes marking Sample 15-Feb-15 15-Mar-15 75.00
UDS-MMS-230 Prep. & Sub. 450mm, 400mm. 350mm, 300mm, 250mm, 200mm, 150mm, 100mm, 80mm Steel Pipes 22-Nov-14 29-Nov-14 59.00
UDS-MMS-230-RA Review & Approval of 450mm, 400mm. 350mm, 300mm, 250mm, 200mm, 150mm, 100mm, 80mm Steel Pipes 30-Nov-14 29-Dec-14 57.00

Civil Material SubmittCivil Material Submittals 16-Nov-14 23-Mar-15 165.00
UDS-CMS-10 Prep. & Sub. Bedding Material 04-Dec-14 08-Dec-14 16.00
UDS-CMS-10-RA Review & Approval of Bedding Material 09-Dec-14 08-Jan-15 50.00
UDS-CMS-20 Prep. & Sub. Single Size Backfilling Material 07-Dec-14 10-Dec-14 16.00
UDS-CMS-20-RA Review & Approval of Single Size Backfilling Material 11-Dec-14 12-Jan-15 48.00
UDS-CMS-30 Prep. & Sub. Base Course 09-Dec-14 18-Dec-14 16.00
UDS-CMS-30-RA Review & Approval of Base Course 21-Dec-14 20-Jan-15 42.00
UDS-CMS-40 Prep. & Sub. Concrete Mix Design 20-Dec-14 28-Jan-15 16.00
UDS-CMS-40-RA Review & Approval of Concrete Mix Design 29-Jan-15 26-Feb-15 15.00
UDS-CMS-45 Prep. & Sub. Steel Reinforcement 29-Jan-15 02-Feb-15 90.13
UDS-CMS-45-RA Review & Approval of Steel Reinforcement 03-Feb-15 03-Mar-15 84.13
UDS-CMS-50 Prep. & Sub. Bituminous Cold Material (for external coating for Concrete Chambers) 03-Feb-15 08-Feb-15 90.13
UDS-CMS-50-RA Review & Approval of Bituminous Cold Material (for external coating for Concrete Chambers) 09-Feb-15 09-Mar-15 80.13
UDS-CMS-60 Prep. & Sub. Manhole covers and frames 16-Nov-14 20-Nov-14 145.13
UDS-CMS-60-RA Review & Approval of Manhole covers and frames 23-Nov-14 21-Dec-14 134.13
UDS-CMS-70 Prep. & Sub. Pipe's supports 15-Feb-15 18-Feb-15 101.00
UDS-CMS-70-RA Review & Approval of Pipe's supports 19-Feb-15 19-Mar-15 84.13
UDS-CMS-80 Prep. & Sub. Manhole Rungs 09-Feb-15 14-Feb-15 90.13
UDS-CMS-80-RA Review & Approval of Manhole Rungs 15-Feb-15 15-Mar-15 76.13
UDS-CMS-90 Prep. & Sub. Asphalt Mix Design 15-Feb-15 22-Feb-15 165.00
UDS-CMS-90-RA Review & Approval of Asphalt Mix Design 23-Feb-15 23-Mar-15 137.13
UDS-CMS-91 Prep. & Sub. Prime Coat and Tack Coat 15-Feb-15 18-Feb-15 168.00
UDS-CMS-91-RA Review & Approval of Prime Coat and Tack Coat 19-Feb-15 19-Mar-15 139.13

Electrical Material SubElectrical Material Submittals 30-Nov-14 25-Mar-15 143.00
UDS-EMS-10 Prep. & Sub. Pressure differential switches 06-Dec-14 17-Dec-14 0.00
UDS-EMS-10-RA Review & Approval of Pressure differential switches 18-Dec-14 19-Jan-15 22.00
UDS-EMS-20 Prep. & Sub. Antenna gsm / gprs Modem 19-Feb-15 24-Feb-15 142.00
UDS-EMS-20-RA Review & Approval of Antenna gsm / gprs Modem 25-Feb-15 25-Mar-15 118.13
UDS-EMS-30 Prep. & Sub. Cathode protection: Anodes, Test Stations 11-Dec-14 18-Dec-14 16.00
UDS-EMS-30-RA Review & Approval of Cathode protection: Anodes, Test Stations 21-Dec-14 20-Jan-15 21.00
UDS-EMS-40 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit and Link Seal 20-Dec-14 24-Dec-14 16.00
UDS-EMS-40-RA Review & Approval of Cathode protection: Accessories, flanges insulating kit and Link Seal 28-Dec-14 26-Jan-15 17.00
UDS-EMS-50 Prep. & Sub. Pressure Transmitters 30-Nov-14 04-Dec-14 0.00
UDS-EMS-50-RA Review & Approval of Pressure Transmitters 07-Dec-14 06-Jan-15 31.00
UDS-EMS-60 Prep. & Sub. Magnetic flow-meters 06-Dec-14 10-Dec-14 0.00
UDS-EMS-60-RA Review & Approval of Magnetic flow-meters 11-Dec-14 12-Jan-15 27.00
UDS-EMS-70 Prep. & Sub. Magnetic flow-meters for Al-Safi 06-Dec-14 10-Dec-14 26.00
UDS-EMS-70-RA Review & Approval of Magnetic flow-meters for Al-Safi 11-Dec-14 12-Jan-15 27.00

Method StatementMethod Statement 10-Nov-14 20-Jan-15 204.00
UDS-MS-009 Prep. & Sub. Method statement for testing of existing pipeline 04-Dec-14 09-Dec-14 203.00
UDS-MS-009-RA Review & Approval of Method statement for testing of existing pipeline 10-Dec-14 11-Jan-15 176.13
UDS-MS-010 Prep. & Sub. Pipeline installation method statement 10-Nov-14 16-Nov-14 54.00

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Review & Approval of Pressure ...
Prep. & Sub. Steel fittings (e...

Review & Approval of Steel fit...
Prep. & Sub. Heat Shrinkable f...

Review & Approval of Heat Shri...
Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...
Prep. & Sub. 450mm, 400mm. 350...

Review & Approval of 450mm, 40...
23-Mar-15, Civil Material Subm...

Prep. & Sub. Bedding Material
Review & Approval of Bedding M...

Prep. & Sub. Single Size Backf...
Review & Approval of Single Si...

Prep. & Sub. Base Course
Review & Approval of Base Cour...
Prep. & Sub. Concrete Mix Desi...

Review & Approval of Concrete ...
Prep. & Sub. Steel Reinforceme...

Review & Approval of Steel Rei...
Prep. & Sub. Bituminous Cold M...

Review & Approval of Bituminou...
Prep. & Sub. Manhole covers an...

Review & Approval of Manhole c...
Prep. & Sub. Pipe's supports

Review & Approval of Pipe's su...
Prep. & Sub. Manhole Rungs

Review & Approval of Manhole R...
Prep. & Sub. Asphalt Mix Desig...

Review & Approval of Asphalt M...
Prep. & Sub. Prime Coat and Ta...

Review & Approval of Prime Coa...
25-Mar-15, Electrical Material...

Prep. & Sub. Pressure differen...
Review & Approval of Pressure ...

Prep. & Sub. Antenna gsm / gpr...
Review & Approval of Antenna g...

Prep. & Sub. Cathode protectio...
Review & Approval of Cathode p...

Prep. & Sub. Cathode protectio...
Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...
Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...
Review & Approval of Magnetic ...

Prep. & Sub. Magnetic flow-met...
Review & Approval of Magnetic ...

20-Jan-15, Method Statement
Prep. & Sub. Method statement ...

Review & Approval of Method st...
Prep. & Sub. Pipeline installa...
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Critical Remaining Work
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Activity ID Activity Name Start Finish Critical Total Float

UDS-MS-010-RA Review & Approval of Pipeline installation method statement 17-Nov-14 15-Dec-14 66.00
UDS-MS-020 Prep. & Sub. Method Statement for Repairing Pipe Cement Mortar Lining 17-Nov-14 20-Nov-14 54.00
UDS-MS-020-RA Review & Approval of Method Statement for Repairing Pipe Cement Mortar Lining 23-Nov-14 21-Dec-14 62.00
UDS-MS-030 Prep. & Sub. Method Statement for Radiographic Testing and safety plan 22-Nov-14 29-Nov-14 54.00
UDS-MS-030-RA Review & Approval of Method Statement for Radiographic Testing and safety plan 30-Nov-14 29-Dec-14 57.00
UDS-MS-040 Prep. & Sub. Cathode protection: Installation method statement and Shop Drawing 30-Nov-14 04-Dec-14 54.00
UDS-MS-040-RA Review & Approval of Cathode protection: Installation method statement and Shop Drawing 07-Dec-14 06-Jan-15 52.00
UDS-MS-050 Prep. & Sub. Coating procedure for exposed and/or inside manhole pipes and fittings 06-Dec-14 10-Dec-14 135.13
UDS-MS-050-RA Review & Approval of Coating procedure for exposed and/or inside manhole pipes and fittings 11-Dec-14 12-Jan-15 120.13
UDS-MS-060 Prep. & Sub. Method Statement for Pipeline Testing and Disinfection 11-Dec-14 18-Dec-14 187.00
UDS-MS-060-RA Review & Approval of Method Statement for Pipeline Testing and Disinfection 21-Dec-14 20-Jan-15 171.13

MiscellaneousMiscellaneous 16-Nov-14 19-Aug-15 44.00
UDS-MIS-10 Prep. & Sub. Welding Procedure 16-Nov-14 20-Nov-14 59.00
UDS-MIS-10-RA Review & Approval of Welding Procedure 23-Nov-14 21-Dec-14 62.00
UDS-MIS-30 Prep. & Sub. ldentification Tape 16-Nov-14 20-Nov-14 64.00
UDS-MIS-30-RA Review & Approval of ldentification Tape 23-Nov-14 21-Dec-14 62.00
UDS-MIS-50 Prep. & Sub. Water Quality Testing Lab 11-Dec-14 18-Dec-14 187.00
UDS-MIS-50-RA Review & Approval of Water Quality Testing Lab 21-Dec-14 20-Jan-15 160.13
UDS-MIS-60 Prep. & Sub. Welding testing Labs e.g. Arc-Eyes (Visual) & Morex (RT) 16-Nov-14 20-Nov-14 59.00
UDS-MIS-60-RA Review & Approval of Welding testing Labs e.g. Arc-Eyes (Visual) & Morex (RT) 23-Nov-14 21-Dec-14 62.00
UDS-MIS-70 Prep. & Sub. Proposed Welders for Welders Qualification Test - CVs 22-Nov-14 29-Nov-14 59.00
UDS-MIS-70-RA Review & Approval of Proposed Welders for Welders Qualification Test - CVs 30-Nov-14 29-Dec-14 57.00
UDS-MIS-80 Prep. & Sub. Training Submittal (Qualification and Material ) 08-Jul-15 21-Jul-15 45.75
UDS-MIS-80-RA10 Review & Approval of Training Submittal (Qualification and Material) 22-Jul-15 19-Aug-15 37.00

ProcurementProcurement 22-Dec-14 04-Aug-15 0.00
PRO-01 Order of 500 mm, 350mm, 150mm, 80mm Steel Pipes 22-Dec-14 23-Dec-14 6.00
PRO-1020 Manufacturing of 500 mm, 350mm, 150mm, 80mm Steel Pipes 24-Dec-14 05-Mar-15 6.00
PRO-1030 Delivery of 500 mm, 350mm, 150mm, 80mm Steel Pipes 08-Mar-15 09-Mar-15 6.00
PRO-1031 Order of Mechanical electrical fittings 19-Feb-15 22-Feb-15 0.00
PRO-1032 Manufacturing of Mechanical and electrical  fittings 23-Feb-15 08-Jul-15 0.00
PRO-1035 Delivery of Mechanical and electrical fittings 08-Jul-15 04-Aug-15 0.00

ExecutionExecution 16-Nov-14 29-Oct-15 0.00

Ras Al Taweel & Al ‘UddRas Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1A 06-Jan-15 29-Oct-15 0.00

Yatta Junction TrafficYatta Junction Traffic Control 06-Jan-15 22-Apr-15 145.00
E-R880 Implementation of Traffic Control Plan at Yatta Junction and Bani Naim reservoir 06-Jan-15 11-Jan-15 228.00
E-R890 Maintain of Traffic Control Plan at Yatta Junction and Bani Naim reservoir 12-Jan-15 22-Apr-15 75.00

Yatta Junction andYatta Junction and Bani Naim Reservoir Service Connection 17-Feb-15 22-Apr-15 75.00
E-R110 Construction of Flow Monitoring chamber as per detail M-VCFM at Yatta Junction 30-Mar-15 22-Apr-15 75.00
E-R120 Construction of Two Check Valve chamber as per detail A/M-0001 at Yatta Junction 17-Feb-15 07-Mar-15 114.00
E-R130 Construction of Bani Naim Reservoir Connection Chamber as per Detail A/M-0002 23-Mar-15 15-Apr-15 81.00

Testing of ExistingTesting of Existing Pipeline 12-Jan-15 19-Jan-15 209.00
E-T-01 Clean, disinfect and test existing 500 mm DIP pipeline from Halhoul Regional Reservoir to connection 12-Jan-15 19-Jan-15 209.00

Phase 1Phase 1 07-Mar-15 09-May-15 62.00
E-R100 Implementation of Traffic Control Plan Phase 1 10-Mar-15 11-Mar-15 7.00
E-R850 Maintain of Traffic Control Plan Phase 1 12-Mar-15 25-Apr-15 73.00
Pipeline segment fPipeline segment from Station 1+000 to station 2+000 07-Mar-15 09-May-15 62.00

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambers 07-Mar-15 09-May-15 62.00
E-R140 Cut-in Connect to existing 500mm DIP as per detail A/CD-0001and 6" pipe (Southern Connection) 07-Mar-15 11-Mar-15 110.00
E-R150 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 1+000 to ST 2+000 includ. Cathode Protection Instal 12-Mar-15 04-Apr-15 7.00
E-R160 Construction of 150mm Gate Valve chamber at station 0+990 30-Mar-15 16-Apr-15 80.00
E-R170 Construction of 500mm BFV chamber at station 1+010 (Bani Na'im BFV Chamber 1) 06-Apr-15 23-Apr-15 74.00

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Review & Approval of Pipeline ...
Prep. & Sub. Method Statement ...

Review & Approval of Method St...
Prep. & Sub. Method Statement ...

Review & Approval of Method St...
Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...
Prep. & Sub. Coating procedure...

Review & Approval of Coating p...
Prep. & Sub. Method Statement ...

Review & Approval of Method St...
19-Aug-15, Miscellaneous

Prep. & Sub. Welding Procedure
Review & Approval of Welding P...

Prep. & Sub. ldentification Ta...
Review & Approval of ldentific...
Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...
Prep. & Sub. Welding testing L...

Review & Approval of Welding t...
Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...
Prep. & Sub. Training Submitta...

Review & Approval of Training ..
04-Aug-15, Procurement

Order of 500 mm, 350mm, 150mm,...
Manufacturing of 500 mm, 350mm...
Delivery of 500 mm, 350mm, 150...

Order of Mechanical electrical...
Manufacturing of Mechanical an...

Delivery of Mechanical and ele...
29-Oct-15, Executio
29-Oct-15, Ras Al T

22-Apr-15, Yatta Junction Traf...
Implementation of Traffic Cont...

Maintain of Traffic Control Pl...
22-Apr-15, Yatta Junction and ...
Construction of Flow Monitorin...

Construction of Two Check Valv...
Construction of Bani Naim Rese...

19-Jan-15, Testing of Existing...
Clean, disinfect and test exis...

09-May-15, Phase 1
Implementation of Traffic Cont...

Maintain of Traffic Control Pl...
09-May-15, Pipeline segment fr...
09-May-15, Dual Trench 500mm a...

Cut-in Connect to existing 500...
Exc., Bed., Install. and Backf...

Construction of 150mm Gate Val...
Construction of 500mm BFV cham...
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E-R175 Construction of 200mm WO chamber at station 1+450 for 500mm pipe 21-Apr-15 09-May-15 62.00
E-R176 Construction of 75mm WO chamber at station 1+448 for 150mm pipe 21-Apr-15 09-May-15 62.00
E-R280 Construction of 150mm Gate Valve chamber at station 1+960 07-Apr-15 25-Apr-15 73.00
E-R290 Construction of 500mm BFV chamber at station 1+960 (500mm isolation Chamber 1) 07-Apr-15 25-Apr-15 73.00

80mm pipes and80mm pipes and chambers 15-Mar-15 25-Apr-15 73.00
E-R180 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 1+065 15-Mar-15 15-Mar-15 73.00
E-R190 Construction of 80mm Gate Valve chamber at station 1+065 06-Apr-15 23-Apr-15 74.00
E-R200 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 1+360 24-Mar-15 24-Mar-15 66.00
E-R210 Construction of 80mm Gate Valve chamber at station 1+360 06-Apr-15 23-Apr-15 74.00
E-R220 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 1+440 25-Mar-15 25-Mar-15 66.00
E-R230 Construction of 80mm Gate Valve chamber at station 1+440 06-Apr-15 23-Apr-15 74.00
E-R240 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 1+820 05-Apr-15 05-Apr-15 58.00
E-R250 Construction of 80mm Gate Valve chamber at station 1+820 06-Apr-15 23-Apr-15 74.00
E-R260 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 1+960 06-Apr-15 06-Apr-15 58.00
E-R270 Construction of 80mm Gate Valve chamber at station 1+960 07-Apr-15 25-Apr-15 58.00

Phase 2Phase 2 05-Apr-15 02-Aug-15 69.00
Pipeline segment fPipeline segment from Station 2+000 to station 3+000 05-Apr-15 02-Aug-15 69.00

E-R830 Implementation of Traffic Control Plan Phase 2 05-Apr-15 06-Apr-15 7.00
E-R860 Maintain of Traffic Control Plan Phase 2 07-Apr-15 02-Aug-15 69.00
Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambers 07-Apr-15 02-May-15 7.00

E-R300 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 2+000 to ST 3+000 includ. Cathode Protection Instal 07-Apr-15 02-May-15 7.00

80mm pipes and80mm pipes and chambers 19-Apr-15 13-May-15 58.00
E-R310 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 2+370 19-Apr-15 19-Apr-15 63.00
E-R320 Construction of 80mm Gate Valve chamber at station 2+370 26-Apr-15 13-May-15 58.00

Pipeline segment fPipeline segment from Station 3+000 to station 4+000 03-May-15 02-Aug-15 25.00

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambers 03-May-15 14-Jun-15 55.00
E-R330 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 3+000 to ST 4+000 includ. Cathode Protection Instal 03-May-15 25-May-15 7.00
E-R340 Construction of 150mm Gate Valve chamber at station 3+050 06-May-15 23-May-15 74.00
E-R350 Construction of 500mm BFV chamber at station 3+050 (500mm isolation chamber 2) 06-May-15 23-May-15 74.00
E-R360 Construction of 75mm AVAR chamber at station 3+144 for 150mm pipe 09-May-15 25-May-15 72.00
E-R370 Construction of 100mm AVAR chamber at station 3+145 for 500mm pipe 09-May-15 25-May-15 72.00
E-R400 Construction of Flow Meter Monitoring chamber at station 3+420 13-May-15 30-May-15 68.00
E-R410 Construction of 75mm WO chamber at station 3+512 for 150mm pipe 14-May-15 31-May-15 67.00
E-R420 Construction of 200mm WO chamber at station 3+513 for 500mm pipe 14-May-15 31-May-15 67.00
E-R490 Construction of 75mm AVAR chamber at station 3+873 for 150mm pipe 26-May-15 11-Jun-15 57.00
E-R500 Construction of 100mm AVAR chamber at station 3+872 for 500mm pipe 26-May-15 11-Jun-15 57.00
E-R510 Construction of 75mm WO chamber at station 3+997.5 for 150mm pipe 28-May-15 14-Jun-15 55.00
E-R520 Construction of 200mm WO chamber at station 4+000 for 500mm pipe 28-May-15 14-Jun-15 55.00

80mm pipes and80mm pipes and chambers 10-May-15 02-Aug-15 10.00
E-R380 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 3+245 10-May-15 10-May-15 10.00
E-R390 Construction of 80mm Gate Valve chamber at station 3+245 11-May-15 27-May-15 10.00
E-R430 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 3+530 14-May-15 14-May-15 18.00
E-R440 Construction of 80mm Gate Valve chamber at station 3+530 28-May-15 14-Jun-15 10.00
E-R450 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 3+570 17-May-15 17-May-15 17.00
E-R460 Construction of 80mm Gate Valve chamber at station 3+570 15-Jun-15 09-Jul-15 10.00
E-R470 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 3+860 26-May-15 26-May-15 10.00
E-R480 Construction of 80mm Gate Valve chamber at station 3+860 09-Jul-15 02-Aug-15 10.00

Phase 3Phase 3 24-May-15 15-Oct-15 12.00

Pipeline segment fPipeline segment from Station 4+000 to station 5+000 24-May-15 15-Oct-15 12.00
E-R840 Implementation of Traffic Control Plan Phase 3 (Area C) 24-May-15 25-May-15 118.00
E-R870 Maintain of Traffic Control Plan Phase 3 (Area C) 26-May-15 15-Oct-15 0.00

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

Construction of 200mm WO chamb...
Construction of 75mm WO chambe...

Construction of 150mm Gate Val...
Construction of 500mm BFV cham...
25-Apr-15, 80mm pipes and cham...

Excavation, Bedding, Installat...
Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...
Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...
Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...
Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...
Construction of 80mm Gate Valv...

02-Aug-15, Phase 2
02-Aug-15, Pipeline segment fr...

Implementation of Traffic Cont...
Maintain of Traffic Control Pl...

02-May-15, Dual Trench 500mm a...
Exc., Bed., Install. and Backf...

13-May-15, 80mm pipes and cham...
Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...
02-Aug-15, Pipeline segment fr...

14-Jun-15, Dual Trench 500mm a...
Exc., Bed., Install. and Backf...
Construction of 150mm Gate Val...
Construction of 500mm BFV cham...
Construction of 75mm AVAR cham...
Construction of 100mm AVAR cha...
Construction of Flow Meter Mon...
Construction of 75mm WO chambe...
Construction of 200mm WO chamb...

Construction of 75mm AVAR cham...
Construction of 100mm AVAR cha...
Construction of 75mm WO chambe...
Construction of 200mm WO chamb...

02-Aug-15, 80mm pipes and cham.
Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...
Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...
Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...
Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...
15-Oct-15, Phase 3
15-Oct-15, Pipeline se

Implementation of Traffic Cont...
Maintain of Traffic Con
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Activity ID Activity Name Start Finish Critical Total Float

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambers 26-May-15 19-Aug-15 10.00
E-R530 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 4+000 to ST 5+000 includ. Cathode Protection Instal 26-May-15 17-Jun-15 7.00
E-R560 Construction of 75mm AVAR chamber at station 4+391 for 150mm pipe 03-Aug-15 19-Aug-15 10.00
E-R570 Construction of 150mm AVAR chamber at station 4+390 for 500mm pipe 03-Jun-15 21-Jun-15 50.00
E-R600 Construction of 150mm Gate Valve chamber at station 4+510 07-Jun-15 27-Jun-15 47.00
E-R610 Construction of 500mm BFV chamber at station 4+510 (500mm isolation chamber 3) 07-Jun-15 27-Jun-15 47.00
E-R640 Construction of 75mm WO chamber at station 4+604 for 150mm pipe 09-Jun-15 30-Jun-15 45.00
E-R650 Construction of 200mm WO chamber at station 4+603 for 500mm pipe 09-Jun-15 30-Jun-15 45.00
E-R660 Excavation, Bedding, Installation and Backfilling of 150mm steel pipeline from station 4+850 to station 4+865 14-Jun-15 15-Jun-15 18.00
E-R670 Construction of 150mm Gate Valve chamber at station 4+850 16-Jun-15 12-Jul-15 39.00
E-R680 Construction of Al-Uddeisa Emergency Service Connection Chamber at Station 4+860 as per detail M-0004 16-Jun-15 22-Jul-15 34.00
E-R690 Construction of 150mm Gate Valve chamber at station 4+865 18-Jun-15 15-Jul-15 37.00
E-R700 Construction of 75mm AVAR chamber at station 4+904.5 for 150mm pipe 18-Jun-15 15-Jul-15 37.00
E-R710 Construction of 150mm AVAR chamber at station 4+905.5 for 500mm pipe 18-Jun-15 15-Jul-15 37.00

80mm pipes and80mm pipes and chambers 31-May-15 23-Aug-15 7.00
E-R540 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+110 31-May-15 31-May-15 7.00
E-R550 Construction of 80mm Gate Valve chamber at station 4+110 01-Jun-15 17-Jun-15 7.00
E-R580 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+450 07-Jun-15 07-Jun-15 16.00
E-R590 Construction of 80mm Gate Valve chamber at station 4+450 18-Jun-15 15-Jul-15 7.00
E-R620 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+585 08-Jun-15 08-Jun-15 30.00
E-R630 Construction of 80mm Gate Valve chamber at station 4+585 15-Jul-15 05-Aug-15 7.00
E-R720 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 5+000 18-Jun-15 20-Jun-15 36.00
E-R730 Construction of 80mm Gate Valve chamber at station 5+000 06-Aug-15 23-Aug-15 7.00

Pipeline segment fPipeline segment from Station 5+000 to station 5+597 18-Jun-15 23-Aug-15 31.00

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambers 18-Jun-15 12-Aug-15 16.00
E-R740 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 5+000 to ST 5+597 includ. Cathode Protection Instal 18-Jun-15 13-Jul-15 16.00
E-R770 Construction of 500mm BFV chamber at station 5+570 (350mm isolation chamber 3) 21-Jul-15 06-Aug-15 21.00
E-R780 Construction of 200mm WO chamber at station 5+526.5 for 500mm pipe 13-Jul-15 04-Aug-15 23.00
E-R785 Construction of 75mm WO chamber at station 5+526.5 for 150mm pipe 13-Jul-15 04-Aug-15 23.00
E-R790 Excavation, Bedding, Installation and Backfilling of 350mm and 100mm steel pipelines from station 5+570 13-Jul-15 16-Jul-15 16.00
E-R800 Construction of Ras At-Tawil Emergency Service Connection Chamber at Station 5+570 as per detail M-0003 21-Jul-15 12-Aug-15 16.00
E-R810 Construction of 500mm Flow Meter Monitoring chamber at station 5+580 21-Jul-15 06-Aug-15 21.00
E-R820 Connect to Existing 500mm DIP as per detail B/CD-0001 (Northen Connection) 21-Jul-15 22-Jul-15 34.00

80mm pipes and80mm pipes and chambers 27-Jun-15 23-Aug-15 31.00
E-R750 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 5+215 27-Jun-15 28-Jun-15 46.00
E-R760 Construction of 80mm Gate Valve chamber at station 5+215 06-Aug-15 23-Aug-15 31.00

Mechanical Electrical Mechanical Electrical installation 04-Aug-15 04-Oct-15 0.00

Mechanical Valves Mechanical Valves and Fittings 04-Aug-15 04-Oct-15 0.00
E-M-01 Installation of all mechanical fittings and valves for Chambers  - Phase 1 04-Aug-15 01-Sep-15 0.00
E-M-02 Installation of all mechanical fittings and valves for Chambers  - Phase 2 01-Sep-15 04-Oct-15 0.00

Instrumentation anInstrumentation and SCADA Programming 01-Sep-15 19-Sep-15 9.00
E-S-171 Supply and Install Instruments as per section 13500 for Bani Naim service connection and Flow Monitoring Chamber 01-Sep-15 13-Sep-15 9.00
E-S-172 SCADA Head-End Integration and Programming 13-Sep-15 19-Sep-15 9.00

Reinstatemnet and RReinstatemnet and Road Work 26-Apr-15 16-Sep-15 32.00
E1000 Asphalt reinstatement over trench with 500 mm pipes St.1+000 to 1+019 and 5+565 to 5+597 and over trench 6" at Sta. 95 12-Sep-15 16-Sep-15 32.00
E1010 Asphalt reinstatement in narrow roads up to 3.0 m width, 3+416 to 3+436, 15-Jun-15 09-Jul-15 86.00
E1020 Basecourse reinstatement over dual trench with 500 and 150 mm pipes St. 5+080 to 5+565. 13-Aug-15 24-Aug-15 52.00
E1030 Asphalt reinstatement over trench with 500 and 150 mm, St. 1+019 to 1+920 26-Apr-15 18-May-15 93.00
E1040 Asphalt reinstatement in narrow roads up to 3.0 m width,  St.1+920 to 3+416, 3+436 to 5+080 20-Aug-15 10-Sep-15 25.00
E1050 Asphalt reinstatement over trench with 80 mm pipes 29-Jun-15 16-Jul-15 77.00
E1060 Asphalt reinstatement over trench with 350 mm pipes 21-Jul-15 26-Jul-15 77.00

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2015 2016

19-Aug-15, Dual Trench 500mm
Exc., Bed., Install. and Backf...
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Activity ID Activity Name Start Finish Critical Total Float

MiscellaneousMiscellaneous 26-May-15 26-Jul-15 65.00
E1070 Concrete Encasement 26-May-15 31-May-15 101.00
E1080 Reinforced Concrete Encasement 26-May-15 31-May-15 101.00
E1090 Pipe Marking 21-Jul-15 26-Jul-15 65.00

Testing, Training andTesting, Training and Commissioning 04-Aug-15 29-Oct-15 0.00
E-S-140 Cleaning, washing, hydraulic test and disinfection for Ras Al Taweel & Al ‘Uddeisa Transmission Pipeline 01-Sep-15 09-Sep-15 17.00
E-S-145 Site inspection/ Support/ Start up (Precommissioning) 04-Oct-15 15-Oct-15 0.00
E-S-150 Training 15-Oct-15 22-Oct-15 0.00
E-S-160 O&M Technical Manuals 04-Aug-15 27-Aug-15 28.00
E-S-173 Testing and Commissioning of Electrical and Control System and Equipment 19-Sep-15 01-Oct-15 24.00
E-S-174 Testing and Commissioning of the entire system 22-Oct-15 29-Oct-15 0.00

Al Safi Booster Station –Al Safi Booster Station – Phase I Pipeline Connection 16-Nov-14 25-Oct-15 3.87
COR-1120 Coordination with Engineer for the temporary outage of existing pipeline 16-Nov-14 03-Dec-14 233.00

Civil and Mechanical Civil and Mechanical Work 26-Jan-15 01-Oct-15 11.87
E-S-09 Fabrication of New 900 X 400 steel Tee 26-Jan-15 27-Jan-15 197.00
E-S-10 Disconnect the 900 DIP Main Pipeline and installation of New 900 X 400 steel Tee with Ductile Flanged Socket Adaptors 28-Jan-15 28-Jan-15 197.00
E-S-20 Installation of 400 mm Flanged dismantling Joint and 400mm Flanged Butterfly Valve including 400 mm steel pipe 28-Jan-15 28-Jan-15 197.00
E-S-30 Construction of Conceret Pad as per detail S-190 - S-DT06 and Reconstruct Concrete wall and fence and Asphalt Reinstate 11-Feb-15 07-Mar-15 117.88
E-S-40 Installation of Flow Meter and PRV Equipment Pad as per sheet M-0001 04-Aug-15 20-Aug-15 3.87
E-S-50 Installation of yard pipeline including Two BFV chambers , C-504/C-DT61 20-Aug-15 13-Sep-15 3.87
E-S-60 Installation of Tank Connection as per Detail CD-0001 13-Sep-15 21-Sep-15 3.87
E-S-65 Pipe Marking 21-Sep-15 01-Oct-15 11.87

SCADA ProgrammingSCADA Programming 21-Sep-15 04-Oct-15 3.87
E-S-70 Instrumentation and Power Wiring for Flow and Pressure Transmitters 21-Sep-15 01-Oct-15 3.87
E-S-80 PLC/ RTU and SCADA Programming 01-Oct-15 04-Oct-15 3.87

Testing, Training andTesting, Training and Commissioning 04-Aug-15 25-Oct-15 3.87
E-S-090 Cleaning, washing, hydraulic test and disinfection for the entire pipelines in AlSafi 21-Sep-15 29-Sep-15 12.87
E-S-100 Site inspection/ Support/ Start up (Precommissioning) 10-Oct-15 21-Oct-15 3.87
E-S-110 Training 14-Oct-15 25-Oct-15 3.87
E-S-120 O&M Technical Manuals 04-Aug-15 27-Aug-15 37.00
E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 04-Oct-15 10-Oct-15 3.87

Post Construction PhPost Construction Phase 04-Oct-15 29-Oct-15 0.00

Post Construction SubmPost Construction Submittals 04-Oct-15 29-Oct-15 0.00
PCS1000 Warranties 15-Oct-15 21-Oct-15 0.00
PCS1010 Site Hand over and Final Acceptence Certificate 26-Oct-15 28-Oct-15 0.00
PCS1020 Final Report 15-Oct-15 21-Oct-15 7.00
PCS1030 Final Operation and Maintenance O&M Manual 04-Oct-15 08-Oct-15 18.00
PCS1040 As-Built Drawings 04-Oct-15 10-Oct-15 17.00
PCS1050 Spare Parts 04-Oct-15 10-Oct-15 17.00
PCS1060 Release of Liens and Waiver of Debts and Claims letter 26-Oct-15 29-Oct-15 0.00
PCS1070 Preparation of Final Payment 26-Oct-15 29-Oct-15 0.00
PCS1080 Training Completion Documents 21-Oct-15 26-Oct-15 0.00
PCS1090 Clearance Certificate from Local Authorities 26-Oct-15 29-Oct-15 0.00
PCS1100 Demobilization 28-Oct-15 29-Oct-15 0.00

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
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 Local Construction Program (LCP) 
 

As Built Narrative Report 
 
1. Task Order Overview:  

1.1. Background  

The USAID West Bank and Gaza, Local Construction Program (LCP) is designed to support U.S. 
Government efforts with the peace process by improving Palestinian access to basic infrastructure 
and services throughout the West Bank, and if conditions and funding permit, in Gaza. 

Water Infrastructure in the West Bank suffers from years of neglect and lack of investment. The 
USAID Mission’s Local Construction Program (LCP) focuses on the rehabilitation or construction 
of roads, water, wastewater, and buildings construction projects.  This project is the first water 
project under Local Construction Program (LCP). 

1.2. Project Objective  

The objective of this task order is to improve water supply distribution capacity and flexibility in 
the West Bank Water Department’s (WBWD) southern area of operations.  Specifically the project 
will improve distribution of water from the Halhul Reservoir and improve supply to Bani Naim 
and Yatta.  

1.3. Statement Of  Work  

The Original Statement of Work (SOW) is as defined in the attachments provided in Section J of 
contract document. The following is a summary description of the project:  

 
 Installation of approximately 5 km of 500-mm diameter steel pipe transmission main from 

Halhul connection to Bani Naim connection along the Bani Naim – Sair – Al-‘Uddeisa Road. 
 Installation of approximately 5 km of 150-mm diameter steel pipe supply pipeline. 
 Installation of related accessories including a service connection to Bani Naim Reservoir and 

three flow meter vaults. 
 Construction of emergency service connections at Ras at Tawil & Al 'Uddeisa villages. 
 Installation of 16-inch yard-pipe connection from an adjacent 36-inch PWA supply pipeline to 

the Al Safi Booster Station balance tank.   
 Installation of related accessories at the Al Safi Booster Station including valves, and minor 

electrical/SCADA improvements. 
 

However; the actual statement of work as per the final acceptance certificate is:  
 Installation of a total of 4551.84 lm of 500mm steel pipeline  
 Installation of a total of 40.84 lm of 400mm steel pipeline at Al Safi Booster Station 
 Installation of a total of 29.92 lm of 350mm steel pipeline  
 Installation of a total of 4449.26 lm of 150mm steel pipeline  
 Installation of a total of 211 lm of 80mm steel pipeline  
 Total of 18 concrete chambers constructed with all associated fittings and valves  
 Total of 38 precast concrete chambers provided with all associated fittings and valves  
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1.4. Variation Order  

Variation Order  Impact on the CPM Schedule  

Variation Order No. 01 

 1. Changes in Requirements. 

 

 1.1 Use of  Steel Mini Guards in 
lieu of  Concrete New Jersey 
Barrier. 

No Impact 

 1.2 Modifications to the Original 
Chambers Designs and 
Requirements. 

New activities were added to capture the new 
scope of  work and activity description was 
modified to reflect the modified scope. 

 1.3 Changes in the Trench Typical 
Cross Section for Main Pipeline.

No impact  

 1.4 Additional Work for the 
Segment from Sta. 2+100 to Sta. 
5+585. 

New activities were added to capture the new 
scope of  work 

 New Project Definitive Quantities Impacted the cost loading of  all related activities 
as revised in VO 01. 

Variation Order No. 02 

New Items and New Definitive Quantities

 

 1.1 Supply and Install ¾’’ Steel 
Pipeline Crossings. 

New activity was added for supply and install ¾” 
pipeline crossing.  

 1.2 Provide Concrete Protection 
where Necessary. 

New activities were added to capture the new 
scope of  work 

 1.3 Construction of  Storm Water 
Catch Basin at Sta. 4+600. 

New activities were added to capture the new 
scope of  work 

 New Project Definitive Quantities Impacted the cost loading of  all related activities 
as per revised BOQ quantity issued under in VO 
02. 

Variation Order No. 03  

 Pre-Final Definitive Quantities Impacted the cost loading of  all related activities 
as per revised BOQ quantity issued under in VO 
03. 
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1.5. Overview Map  

Figure	1:	RAS	AL	TAWIL	&	AL	‘UDDEISA	WATER	INFRASTRUCTURE	PHASE	1A 
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Figure 2: AL SAFI BOOSTER STATION – PHASE I PIPELINE CONNECTION 
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2. Task Order Key Data 
 

Task Order Name 

RAS AL TAWIL & AL ‘UDDEISA WATER 
INFRASTRUCTURE PHASE 1A AND  AL SAFI 
BOOSTER STATION – PHASE I PIPELINE 
CONNECTION 

Contract Number  AID-294-I-13-00002  

Task Order Number  AID-294-TO-14-00002 

Owner  Palestinian Water Authority (PWA) 

Client  USAID West Bank and Gaza 

Contractor  Saqqa and Khoudary Co. Ltd. (SAK) 

CMC  Black and Veatch (BV) 

Task Order Contract Value  $ 4,462,836.00 

Project Total Amount  $ 4,242,836.00 

Day work amount  $ 220,000.00 

Modified Project Total Amount as per VO 03 $ 4,458,598.34 

Modified Day work Amount as per VO 03 $ 4,237.66 

Notice To Proceed  November 04, 2014 

Period Of  Performance 360 calendar day  

Contractual Completion Date October 29, 2015 

Approved Time Extensions  --- 

Modified Completion Date --- 

Actual Completion Date October 29, 2015 

Start of  Construction (Ground Breaking) January 31, 2015 
 

3. Project Dashboard Status 

Contract Elapsed Time as of  October 29, 2015 [%] 100 % (360 days) 

Planned Percentage of  Completion through October 29, 2015 [%] 100 % 

Actual Percentage of  Completion through October 29, 2015 [%] 100 % 

Float (Days) 0 days 

 

4. Contract Milestones: 
The contractual milestones are: 
Start Milestone - Notice to Proceed: November 04, 2014 
Finish Milestone - Project Completion: October 29, 2015 
 

5. Permits  
The following permits have been obtained for the work under this Task Order.  

 

 Israeli Civil Administration (ICA) Construction Permit  
 Palestinian Water Authority (PWA) Construction Permits. 
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6. Project Construction Area   

 The project construction area distributed between Areas A, B and C. Therefore; Saqqa and 
Khoudary will implement a proactive performance of any and all coordination needed with the 
District Civil Liaison Office (DCL), Civil Administration Departments, Ma'atz (Israeli National 
Roads Company), the Israeli Police and any other relevant authority or utility that has 
jurisdiction over any portion of the construction works (work Segment from Station 3+880 to 
Station 5+597). Coordination includes, but is not limited to, any work needed to obtain 
approvals; coordinating the movement of personnel, equipment and materials to and from the 
project site; and any other coordination required by the relevant authorities to ensure no 
hindrance of the scheduled completion of the project in a timely manner. 

 Time Schedule was built and coordinated with the traffic control plan, method statement and 
site restrains.  

 The portion of work that is located within area C is work Segment from Station 3+880 to 
Station 5+597). 

7. Traffic Control Plan  

The Original CPM Schedule was built and coordinated with the traffic control plan, method 
statement and site restrains.  
Saqqa and Khoudary - SAK will implement the approved traffic control plan prior to starting any 
work in the road right-of-way/easement and the traffic control plan and safety measures will be 
maintained during construction activities.  

8. Safety Program:  

Saqqa and Khoudary will post OSHA-required notices and establish safety programs prior to 
starting any work as per the approved safety plan and stated in section C.9.2 of basic IQC 
Contract; protect life, property and the environment with respect to all work performed under this 
IQC. 

9. Period of  Performance  

The period of performance for this project ‘RAS AL TAWIL & AL ‘UDDEISA WATER 
INFRASTRUCTURE PHASE 1A AND  AL SAFI BOOSTER STATION – PHASE I 
PIPELINE CONNECTION’ under this Task Order is 360 calendar days from the date of 
USAID’s issuance of the Notice to Proceed (NTP) to the date of project completion and 
acceptance by USAID. 

1. Task Order Constraints  

All schedule constraints were incorporated in the preliminary schedule as required in executed task 
order section F5. 

Activity Name Constraint 
Preparation & Submit Copy of Bank 
Guarantee Certificates 

Within (14) calendar days after the date of Task Order 
award 

Preparation & Submit Scheduling 
Qualification Submittal 

within 10 Days after Notice to Proceed 

Preparation & Submit Key Staff Due no later than 14 days NTP 
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Preparation & Submit Quality Control 
Plan with Testing Lab C.V 

Due no later than 30 days after Notice to Proceed and 
prior to commencement of any construction activity.   

Preparation & Submit Safety Plan Due no later than 45 days after issuance of NTP and 
prior to commencement of any construction activity.   

Preparation & Submit Traffic Control 
Plan 

Due prior to commencement of any construction 
activity.   

Preparation & Submit Environmental 
Monitoring and Mitigation Plan 

Due no later than 45 days after issuance of NTP, and 
prior to commencement of any construction activity.   

Preparation & Submit Original CPM 
Construction Schedule Due no later than 45 days after issuance of NTP 

 
10. SAK General approach and Work Plan  

 
Saqqa and Khoudary will execute and perform the aforementioned task order through its own 
resources and equipment. 
 
SAK will use the CPM scheduling technique to plan, schedule, and tracking and control the 
performance of work prior, during, and after construction period of the project. 
 
The Original Baseline Schedule comprise all the detailed construction-related activities using the 
critical path method (CPM). The Schedule provide sufficient detail and clarity to reflect the 
intricacies and interdependencies of activities so SAK can plan, schedule, monitor, control and 
report on the progress of his work. In addition, it shall provide the Engineer and Owner a tool to 
monitor and follow the progress for all phases of the Work. 
 
The original CPM Schedule show detailed construction-related activities for the entire project 
including preconstruction, construction and post construction Phase, which consist of mobilization, 
permit acquisition, submittals necessary for material and equipment procurement, submittals 
necessary for long lead equipment procurement, shop drawing and method statement submittals. In 
addition to the required activities for commissioning, training and start up. 

 
Saqqa and Khoudary establish the original schedule as follows: 
 The project was divided in to three main phases; Preconstruction Phase, Construction Phase 

and Post Construction phase, in addition to the general and intermediate milestones. 
 The Preconstruction Phase consist the following: 

o List of Preconstruction Submittals activities that will be submitted during the mobilization 
period and prior to commencement of any construction activities. 

o List of mobilization activities that will be completed during the initial 30 days after Notice to 
Proceed (NTP). 

o Coordination activities were scheduled to start immediately after NTP. 
 

 The Construction Phase consist the following activities: 
o Construction submittals that include material submittals activities for long lead items 

including 500mm pipes and fittings, Construction shop drawing submittals activities for 
pipelines and chambers, and construction method statement submittals. 

o Procurement activities are planned to be started immediately following approval of long lead 
items submittals. 

o Execution activities for the two project component  
 Ras Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1A 
 Al Safi Booster Station – Phase I Pipeline Connection 



 Local Construction Program (LCP) 
 

o Training, commissioning and start up activities 
 

 The Post Construction Phase consist the following activities: 
o Post Construction submittals that include warranties, operation and maintenance manual 

submittals activities. 
 

For more details, please refer to the Baseline schedule WBS. 
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11. As Built Work Breakdown Structure WBS: 
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12. Work Groups and Crews:  

 
The construction work plan was established based on the following work groups and crews:  
 
Works will be divided into 2 groups (multiple crews): 
 

1. Group 1: Transmission Pipelines group 
This work group will be responsible of all execution activities related to the installation of main and 
distribution pipelines and chambers including but not limited to; excavation, bedding, installation of 
water pipelines, backfilling, testing, construction of chambers, the list of work crews within this 
group and productivity rate are as follows:  
 Testing for existing 500 mm DIP pipeline crew. 
 Excavation, Bedding and Backfilling crew: 50-70 linear meters per day. 
 Pipeline installation crew (500mm) including cathode protection and required testing during 

installation: 40-50 linear meters per day. 
 Cast in-situ concrete chamber crew: 4-5 chambers per month  
 Precast Concrete chamber: available as required. 
 Concrete encasement crew: available as required. 
 Road work crew:  

This crew will be responsible of all road and reinstatement activities; including excavation, 
filling horizontal layer, spreading and compaction of sub base layers, spreading and 
compaction of base course layers, Supplying, spreading and compacting bituminous wearing 
course, concrete work and road marking. 
 

- Sub Base crew: 1000 – 1200 m2 per day  
- Base course crew: 1000 – 1200 m2 per day  
- Asphalts restoration crew: 150 - 200 linear meters per day for trench asphalt restoration. 
- Asphalt Crew: 2000 – 2200 m2 of 50mm asphalt per day  

 
2. Group 2: Instrumentations and SCADA 

This work group will be responsible for all Instrumentation and SCADA system requirements  
 

 
Note: the activity “E-M-01: Installation of all mechanical fittings and valves for Chambers - Phase 1” 
is for installation of mechanical and electrical component at chambers located within segment 1 and 
segment 2 from station 1+000 to Station 3+000 in addition to Yatta junction chambers and Bani 
Naim Chamber. 
 
The activity “E-M-02: Installation of all mechanical fittings and valves for Chambers - Phase 2” is for 
installation of mechanical and electrical component at the remaining chambers from station 3+000 to 
Station 5+597 

 
For more details regarding the Work Crews, Manpower and Equipment for each crew please refer to 
below table: 
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13. Sequence of  work and logic Network: 

 Based on the above-mentioned work groups and crews and the task order scope of work, the 
construction related activities was planned and sequence to minimize public disruption and to 
complete the project with the time frame.  

 The execution activities were scheduled to be started following approval and implementation of 
traffic control plan and safety measures.  

 The execution activities will be started following arrival of material and approval of all related 
construction submittals. 

 The above work will be scheduled and sequenced to ensure continuous operation of the 
existing plant facilities as per specification section 01310 part 24.04. 

 The project work will be divided into two separate work packages; one for installation of Ras Al 
Taweel & Al ‘Uddeisa transmission pipeline and chambers, and another one for construction of 
Al Safi Booster Station – Phase I Pipeline Connection. 

 The initial construction activities during the procurement process will be on the following 
items: 

o Al-Safi Connection: A 16-inch yard-pipe connection from an adjacent 36-inch PWA 
supply pipeline to the Al Safi Booster Station balance tank. 

o Testing of the existing 500mm pipeline.  

o Construction of Yatta Junction and Bani Naim Chambers. 

 The work group of Ras Al Taweel & Al ‘Uddeisa transmission pipeline and chambers will start 
work following delivery of 20” pipes and will start construction activities from Area A, at 
station 1+000 to allow sufficient time for coordination and approval of traffic control plan 
form Israeli authority at area B and C.  

 The Group of work for construction of Al Safi Booster Station – Phase I Pipeline Connection 
will be started during the winter season to perform the 16-inch yard-pipe connection with an 
adjacent 36-inch PWA supply pipeline to the Al Safi Booster Station balance tank. 

 The critical activities of the project passes through the submission and approval of long lead 
material items including 500mm pipes and fittings, procurement of such material and 
installation of 500mm pipes and fittings. 

 The above work will be scheduled and sequenced to ensure continuous operation of the 
existing plant facilities as per specification section 01310 part 24.04. 
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14. Scheduling assumptions  
14.1. Project Constraint: 

All schedule constraints were incorporated in the original CPM schedule as required in executed 
task order section F5. 

Activity Name Constraint 

Start Milestone - Notice to Proceed November 04, 2014 

Finish Milestone - Project Completion:  October 29, 2015 

Preparation & Submit Copy of Bank 
Guarantee Certificates 

Within (14) calendar days after the date of 
Task Order award 

Preparation & Submit Scheduling 
Qualification Submittal 

within 10 Days after Notice to Proceed 

Preparation & Submit Key Staff Due no later than 14 days NTP 

Preparation & Submit Quality Control 
Plan with Testing Lab C.V 

Due no later than 30 days after issuance of 
Notice to Proceed and prior to 
commencement of any construction activity.   

Preparation & Submit Safety Plan 
Due no later than 45 days after issuance of 
NTP and prior to commencement of any 
construction activity.   

Preparation & Submit Traffic Control 
Plan 

Due prior to commencement of any 
construction activity. 

Preparation & Submit Environmental 
Monitoring and Mitigation Plan 

Due no later than 45 days after issuance of 
NTP, and prior to commencement of any 
construction activity.   

Preparation & Submit Original CPM 
Construction Schedule 

Due no later than 45 days after issuance of 
NTP 

 
14.2. Activity Codes: 

A: General Milestone  
IA: Intermediate Milestone 
MOB: Mobilization  
PC-SUB: Preconstruction Submittals  
R&A: Review and Approval 
COR: Coordination activities 
CS: Construction Submittals  
MMS: Mechanical Material Submittals 
CMS: Civil Material Submittals  
EMS: Electrical Material Submittals  
MS: Method Statement submittals  
MIS: Miscellaneous  
PRO: Procurement 
E: Execution activities 
PCS: Post Construction Submittals  

 
14.3. Calendars: 

Three types of calendars were used for the original CPM schedule as follows:   

 7-Day Workweek (without holidays): for Milestones activities  
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o Working Days: 7 days / week. 
o Working Hours: 8 hours / day. 

 UDSI - 6 Day Work: for Contractor’s activities: 
o Working Days: 6 days / week 
o Working Hours: 8 hours / day 
o Weekly Holiday: Friday 
o Including local holidays listed below.  
o Including rainy days listed below. 

 UDSI - 5 Day Work: for Engineer’s activities: 

o Working Days: 5 days / week 
o Working Hours: 8 hours / day 
o Weekly Holiday: Friday and Saturday. 
o Including local holidays listed below. 

 Working Hours (Normal): 8 hours / day, 

 Working Hours during month of Ramadan: Saturday – Thursday, 5 hours / day, 

During the Ramadan period, the Governmental Authorities, utility agencies, and many other 
organizations work short hours, normally from 9:00 a.m. to 2:00 p.m. (unless otherwise 
announced by the Palestinian Government). Traffic patterns change at this time. SAK will 
accommodate and revise their operations during this period according to their actual working 
hour requirements. 

 Official Palestinian Holidays: 

 November 15, 2014: Independence Day (Palestinian State Declaration) 
 December 25, 2014: Christmas Day (Western calendar). 
 January 01, 2015: National Day  
 April 12, 2015: Easter Day (Eastern) 
 May 01, 2015: Labor Day (International) 
 July 18 to July 20, 2015: Eid al-Fitr (Feast of Breaking the Fast) 
 September 23 to September 27, 2015: Eid al-Adha (Feast of the Sacrifice) 
 November 15, 2015: Independence Day (Palestinian State Declaration) 
 December 25, 2015: Christmas Day (Western calendar). 
 Any public holiday that falls on a Friday will be taken on a Thursday but if that 

Thursday is part of the holiday then the preceding non-holiday day will be taken instead 
 Any public holiday that falls on a Saturday (for UDSI - 5 Day Work ) will be taken on a 

Sunday but if that Sunday is part of the holiday then the following non-holiday day will 
be taken instead 

 Weather Delays: 

The project geographic area has a rainy weather season. SAK is familiar with local climatological 
conditions and adjust the schedule accordingly. The weather data will be obtained during 
construction from a reputable source and will be reported on the daily joint reports. The CPM 
schedule includes 12 days of delay in accordance with FAR 52.236-3. 
 
 Two days during November 2014: November 23 and 24, 2014. 
 Two days during December 2014: December 15 and 16, 2014. 
 Five days during January 2015: January 3, 4, 7, 8, and 10, 2015. 
 Two days during February 2015: February 5, 7, 2015. 
 One day during March 2015: March 5, 2015. 
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 Actual Rainy Days 

Date  Weather  

Saturday, January 03, 2015 Rain 

Sunday, January 04, 2015 Rain 

Wednesday, January 07, 2015 Rain/Snow 

Thursday, January 08, 2015 Snow 

Friday, January 09, 2015 Snow 

Saturday, January 10, 2015 Rain 

Sunday, January 11, 2015 Rain 

Thursday, January 15, 2015 Rain 

Friday, January 16, 2015 Rain 

Friday, February 13, 2015 Rain 

Wednesday, February 18, 2015 Rain 

Thursday, February 19, 2015 Snow 

Friday, February 20, 2015 Snow 

Saturday, February 21, 2015 Snow 

Wednesday, March 04, 2015  Rain  

Wednesday, April 01, 2015  Rain  

Saturday, April 11, 2015 Rain  

Sunday, April 12, 2015 Rain  

Thursday, April 16, 2015 Rain 

Thursday, April 23, 2015 Rain 

 
14.4. Duration Estimates:  

The activities included in the CPM Schedule defined in work days. Durations based on the 
labor (crafts), equipment, and materials required performing each activity on a normal workday 
basis. Maximum Activity durations is 20 working days or less except in the case of non-
construction activities such as procurement of materials and delivery of equipment.  
Duration estimate based on the Productivity rates mentioned above. 
For submittal review activities, the original duration was established to be 21 working days associated 
with project calendar of 5 day work week, which is equal to 30 calendar days as per contract 
specifications 

 
14.5. Primavera Setting 

A. Schedule Options: 

i. defined as “Use expected finish dates”; 
ii. Scheduling progressed activities set as “Use only retained logic”, not progress override 

option; 
iii. Critical Path activities defined as Total Float less than or equal to zero; 
iv. Calculating start-to-start lag from “early start” dates; and computing total float as 

“finish float = late finish – early finish”; 
v. Calendar set for scheduling relationship lag as “Predecessor Activity Calendar.” 
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B. Activity progress will be shown using Remaining Duration. Date format DDMMYY. 

C. The Default activity type is “Independent Task”. 

D. Date/time activity constraint(s): included in the original BL schedule as per executed task order 
Section F.5 REPORTS AND DELIVERABLES OR OUTPUTS. 

14.6. Scheduling setting  

 Scheduling ...................................................Yes 
 Leveling ........................................................No 
 Ignore relationships to and from other projects .................No 
 Make open-ended activities critical .............................No 
 Use Expected Finish Dates .......................................Yes 
 Schedule automatically when a change affects dates ..............No 
 Level resources during scheduling ...............................No 
 Recalculate assignment costs after scheduling ...................No 
 When scheduling progressed activities use .......................Retained Logic 
 Calculate start-to-start lag from ...............................Early Start 
 Define critical activities as Total Float less than or equal to 0 
 Compute Total Float as ..........................................Finish Float 
 Calculate float based on finish date of .........................Each project 
 Calendar for scheduling Relationship Lag ........................Predecessor Activity Calendar 
 Advanced 
 -------- 
 Calculate multiple float paths...................................No 
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14.7. As - Built Scheduling Statistics: 

 # Projects.......................................................1 
 # Activities.....................................................394 
 # Not Started....................................................0 
 # In Progress....................................................0 
 # Completed......................................................394 
 # Relationships..................................................874 
 # Activities with Constraint.....................................13 
 
Activity: UDS-A-001 Notice to Proceed (NTP) 
Activity: UDS-A-011 Completion of Task Order 
Activity: UDS-IA-02 Finish of Mobilization 
Activity: UDS-IA-56 Issuance of VO 01 
Activity: UDS-IA-66 Issuance of VO 02 
Activity: UDS-PC-SUB-02 Preparation & Submit Scheduling Qualification Submittal 
Activity: UDS-PC-SUB-03 Preparation & Submit Preliminary Progress Schedule (60 Day 
Plan of Operation) 
Activity: UDS-PC-SUB-10 Preparation & Submit Quality Control Plan with Testing Lab 
C.V 
Activity: UDS-PC-SUB-11 Preparation & Submit Safety Plan 
Activity: UDS-PC-SUB-13 Preparation & Submit Environmental Monitoring and Mitigation 
Plan 
Activity: UDS-PC-SUB-15 Preparation & Submit Original CPM Construction Schedule 
Activity: UDS-PC-SUB-15-R&A Review & Approval of Original CPM Construction 
Schedule 
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Graphical Report for: 

 UDSI – As Built Schedule October 29, 2015 



Activity ID Activity Name Original
Duration

Start Finish

As Built - Ras Al TawilAs Built - Ras Al Tawil & Al ‘Uddeisa Water Infrastructure Phase 1A and Al Safi Booster StationAs Built - Ras Al Tawil & Al ‘Uddeisa Water Infrastructure Phase 1A and Al Safi Booster StationAs Built - Ras Al Tawil & Al ‘Uddeisa Water Infrastructure Phase 1A and Al Safi Booster StationAs Built - Ras Al Tawil & Al ‘Uddeisa Water Infrastructure Phase 1A and Al Safi Booster Station
MilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
UDS-A-001 Notice to Proceed (NTP) 0d 04-Nov-14 

UDS-A-011 Completion of Task Order 0d 29-Oct-15 A

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
UDS-IA-01 Start of Mobilization 0d 04-Nov-14 

UDS-IA-02 Finish of Mobilization 0d 17-Dec-14 

UDS-IA-03 Start of Pre-Construction Submittals 0d 04-Nov-14 

UDS-IA-04 Finish of Pre-Construction Submittals 0d 23-Feb-15 A

UDS-IA-05 Start of Construction Submittals 0d 10-Nov-14 

UDS-IA-06 Finish of Construction Submittals 0d 01-Oct-15 A

UDS-IA-16 Start of Construction (Ground Breaking ) 0d 31-Jan-15 A

UDS-IA-20 Start of Construction of Ras Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1A 0d 31-Jan-15 A

UDS-IA-26 Finish of Construction of Ras Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1A 0d 06-Oct-15 A

UDS-IA-30 Start of Construction of Al Safi Booster Station – Phase I Pipeline Connection 0d 07-Feb-15 A

UDS-IA-36 Finish of Construction of Al Safi Booster Station – Phase I Pipeline Connection 0d 06-Oct-15 A

UDS-IA-46 Project Duration 275d 04-Nov-14 29-Oct-15 A

UDS-IA-56 Issuance of VO 01 0d 27-May-15 

UDS-IA-66 Issuance of VO 02 0d 13-Aug-15 

UDS-IA-76 Issuance of VO 03 0d 07-Oct-15 A

PreConstruction PhasPreConstruction PhasePreConstruction PhasePreConstruction PhasePreConstruction Phase
MobilizationMobilizationMobilizationMobilizationMobilization

UDS-MOB-01 Pre-Construction Dilapidation Survey 5d 05-Dec-14 10-Dec-14 

UDS-MOB-02 Provide, furnish and erect Temporary Project Signs 1d 30-Nov-14 30-Nov-14 

UDS-MOB-03 Supply and furnish Field Office Furniture and Miscellaneous 2d 13-Nov-14 15-Nov-14 

UDS-MOB-04 Supply and install Field Office Computer Systems and IT Equipments 2d 05-Dec-14 07-Dec-14 

UDS-MOB-05 Arrange for and erect Contractor’s work and Storage Yards 2d 04-Nov-14 06-Nov-14 

UDS-MOB-06 Moving onto the Sites of all Plant and equipments 3d 07-Nov-14 10-Nov-14 

UDS-MOB-07 Post OSHA-required notices and establish safety programs 2d 04-Nov-14 06-Nov-14 

UDS-MOB-08 Installation of Temporary Facilities as per section 01500 5d 04-Nov-14 09-Nov-14 

UDS-MOB-09 Mobilization Summary 23d 04-Nov-14 03-Dec-14 

PreConstruction SubmittPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction SubmittalsPreConstruction Submittals
UDS-PC-SUB-01 Preparation & Submit Copy of Bank Guarantee Certificates 1d 04-Nov-14 06-Nov-14 

UDS-PC-SUB-01-R&A Review & Approval of Bank Guarantee Certificates 21d 06-Nov-14 18-Nov-14 

UDS-PC-SUB-02 Preparation & Submit Scheduling Qualification Submittal 1d 04-Nov-14 06-Nov-14 

UDS-PC-SUB-02-R&A Review & Approval of Scheduling Qualification Submittal 21d 06-Nov-14 12-Nov-14 

UDS-PC-SUB-03 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation) 2d 04-Nov-14 09-Nov-14 

UDS-PC-SUB-03-R&A Review & Approval of Preliminary Progress Schedule (60 Day Plan of Operation) 21d 09-Nov-14 20-Nov-14 

UDS-PC-SUB-04 Preparation & Submit Submittals Schedule 2d 04-Nov-14 06-Nov-14 

UDS-PC-SUB-04-R&A Review & Approval of Submittals Schedule 21d 06-Nov-14 12-Nov-14 

UDS-PC-SUB-05 Preparation & Submit Key Staff 2d 18-Feb-15 A 22-Feb-15 A

UDS-PC-SUB-05-R&A Review & Approval of Key Staff 2d 22-Feb-15 A 23-Feb-15 A

UDS-PC-SUB-06 Preparation & Submit Project Temporary Signs 2d 04-Nov-14 26-Nov-14 

UDS-PC-SUB-06-R&A Review & Approval of Project Temporary Signs 11d 26-Nov-14 27-Nov-14 

UDS-PC-SUB-07 Preparation & Submit Engineer’s Field Office Location and Layout 2d 04-Nov-14 11-Nov-14 

UDS-PC-SUB-07-R&A Review & Approval of Engineer ’s Field Office Location and Layout 11d 11-Nov-14 12-Nov-14 

UDS-PC-SUB-08 Preparation & Submit Field Office Furniture and Equipment Plan 2d 06-Nov-14 11-Nov-14 
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29-Oct-15 A, As Built - Ras Al...

29-Oct-15 A, Milestones

29-Oct-15 A, General Milestone...

Notice to Proceed (NTP)

Completion of Task Order

29-Oct-15 A, Intermediate Mile...

Start of Mobilization

Finish of Mobilization

Start of Pre-Construction Subm...

Finish of Pre-Construction Sub...

Start of Construction Submitta...

Finish of Construction Submitt...

Start of Construction (Ground ...

Start of Construction of Ras A...

Finish of Construction of Ras ...

Start of Construction of Al Sa...

Finish of Construction of Al S...

Project Duration

Issuance of VO 01

Issuance of VO 02

Issuance of VO 03

26-Mar-15 A, PreConstruction P...

10-Dec-14 A, Mobilization

Pre-Construction Dilapidation ...

Provide, furnish and erect Tem...

Supply and furnish Field Offic...

Supply and install Field Offic...

Arrange for and erect Contract...

Moving onto the Sites of all P...

Post OSHA-required notices and...

Installation of Temporary Faci...

Mobilization Summary

23-Feb-15 A, PreConstruction S...

Preparation & Submit Copy of B...

Review & Approval of Bank Guar...

Preparation & Submit Schedulin...

Review & Approval of Schedulin...

Preparation & Submit Prelimina...

Review & Approval of Prelimina...

Preparation & Submit Submittal...

Review & Approval of Submittal...

Preparation & Submit Key Staff

Review & Approval of Key Staff

Preparation & Submit Project T...

Review & Approval of Project T...

Preparation & Submit Engineer’...

Review & Approval of Engineer ’...

Preparation & Submit Field Off...

As Built - Ras Al Tawil Al ‘Uddeisa Water Infrastructure
Phase 1A and Al Safi Booster Station

04-Jan-16 13:33
30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

UDS-PC-SUB-08-R&A Review & Approval of Field Office Furniture and Equipment Plan 12d 11-Nov-14 12-Nov-14 

UDS-PC-SUB-09 Preparation & Submit Field Office Computer Systems and Miscellaneous 5d 04-Nov-14 01-Dec-14 

UDS-PC-SUB-09-R&A Review & Approval of Field Office Computer Systems and Miscellaneous 15d 01-Dec-14 03-Dec-14 

UDS-PC-SUB-10 Preparation & Submit Quality Control Plan with Testing Lab C.V 5d 04-Nov-14 01-Dec-14 

UDS-PC-SUB-10-R&A Review & Approval of Quality Control Plan with Testing Lab C.V 21d 01-Dec-14 08-Dec-14 

UDS-PC-SUB-11 Preparation & Submit Safety Plan 5d 04-Nov-14 01-Dec-14 

UDS-PC-SUB-11-R&A Review & Approval of Safety Plan 21d 01-Dec-14 08-Dec-14 

UDS-PC-SUB-13 Preparation & Submit Environmental Monitoring and Mitigation Plan 3d 04-Nov-14 07-Dec-14 

UDS-PC-SUB-13-R&A Review & Approval of Environmental Monitoring and Mitigation Plan 21d 07-Dec-14 10-Dec-14 

UDS-PC-SUB-14 Preparation & Submit General Construction Method Statement 5d 04-Nov-14 03-Dec-14 

UDS-PC-SUB-14-R&A Review & Approval of General Constraction Method Statement 21d 03-Dec-14 29-Dec-14 

UDS-PC-SUB-15 Preparation & Submit Original CPM Construction Schedule 25d 09-Nov-14 08-Feb-15 A

UDS-PC-SUB-15-R&A Review & Approval of Original CPM Construction Schedule 21d 08-Feb-15 A 11-Feb-15 A

UDS-PC-SUB-16 Preparation & Submit Construction Risk Management Program 5d 04-Nov-14 16-Dec-14 

UDS-PC-SUB-16-R&A Review & Approval of Construction Risk Management Program 21d 16-Dec-14 22-Dec-14 

UDS-PC-SUB-17 Preparation & Submit Dilapidation Survey 3d 06-Nov-14 30-Nov-14 

UDS-PC-SUB-17-R&A Review & Approval of Dilapidation Survey 21d 30-Nov-14 03-Dec-14 

UDS-PC-SUB-19 Preparation & Submit Insurances 2d 04-Nov-14 06-Nov-14 

UDS-PC-SUB-19-R&A Review & Approval of Insurances 21d 06-Nov-14 30-Nov-14 

UDS-PC-SUB-20 Preparation & Submit Lists of Permits and Licenses 2d 04-Nov-14 11-Nov-14 

UDS-PC-SUB-20-R&A Review & Approval of Lists of Permits and Licenses 21d 11-Nov-14 18-Nov-14 

UDS-PC-SUB-21 Preparation & Submit Dumping Site 4d 06-Nov-14 10-Dec-14 

UDS-PC-SUB-21-R&A Review & Approval of Dumping Site 21d 10-Dec-14 15-Dec-14 

UDS-PC-SUB-22 Preparation & Submit Storage Yard 5d 11-Nov-14 17-Nov-14 

UDS-PC-SUB-22-R&A Review & Approval of Storage Yard 21d 17-Nov-14 18-Nov-14 

UDS-PC-SUB-23 Preparation & Submit Trench Safety Plan 9d 18-Nov-14 07-Dec-14 

UDS-PC-SUB-23-R&A Review & Approval of Trench Safety Plan 21d 07-Dec-14 08-Dec-14 

Traffic Control Plan, CoorTraffic Control Plan, Coordination and PermitsTraffic Control Plan, Coordination and PermitsTraffic Control Plan, Coordination and PermitsTraffic Control Plan, Coordination and Permits
UDS-COR-01 Receive Final for Construction Drawings 1d 05-Nov-14 05-Nov-14 

UDS-COR-02 Coordination with the DCL to obtain all the necessary approvals inclusive of traffic plans - Area C 45d 23-Dec-14 05-Mar-15 A

UDS-COR-03 Coordination with Local authorities and obtain required permits for start of construction 20d 04-Nov-14 08-Dec-14 

UDS-COR-12 Coordination with the COGAT to obtain all the necessary approvals 45d 17-Dec-14 23-Feb-15 A

UDS-PC-SUB-12 Preparation & Submit Traffic Control Plan from Station 1+000 to Sta. 2+100 ( Area A) 5d 04-Nov-14 08-Dec-14 

UDS-PC-SUB-12-R&A Review & Approval of Traffic Control Plan from Station 1+000 to Sta. 2+100 (Area A) 21d 08-Dec-14 18-Dec-14 

UDS-PC-SUB-30 Preparation & Submit Traffic Control Plan from Sta. 2+100 to Sta. 3+880 (Area A +Area B) 5d 28-Feb-15 A 05-Mar-15 A

UDS-PC-SUB-30-R&A Review & Approval of Traffic Control Plan for Area A from Sta. 2+100 to Sta. 3+880  (Area A +Area B) 21d 05-Mar-15 A 12-Mar-15 A

UDS-PC-SUB-40 Preparation & Submit Traffic Control Plan for Area A from Sta. 3+880 to Sta. 5+597 ( Area C ) 5d 17-Dec-14 29-Dec-14 

UDS-PC-SUB-40-R&A Review & Approval of Traffic Control Plan for Area A from Sta. Sta. 3+880 to Sta. 5+597 ( Area C ) 4d 24-Mar-15 A 26-Mar-15 A

UDS-PC-SUB-50 Preparation & Submit Traffic Control Plan for Yatta Junction and Bani Naim reservoir 5d 01-Feb-15 A 16-Feb-15 A

UDS-PC-SUB-50-R&A Review & Approval of Traffic Control Plan for Yatta Junction and Bani Naim reservoir 21d 01-Feb-15 A 25-Feb-15 A

Construction PhaseConstruction PhaseConstruction PhaseConstruction PhaseConstruction Phase
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Shopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittalsShopdrawing submittals

Water Pipeline ShopdWater Pipeline ShopdrawingWater Pipeline ShopdrawingWater Pipeline ShopdrawingWater Pipeline Shopdrawing

500mm, 150mm an500mm, 150mm and 80mm Pipes500mm, 150mm and 80mm Pipes500mm, 150mm and 80mm Pipes500mm, 150mm and 80mm Pipes

UDS-CS-10 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 1+000 to Sta. 1+500 5d 04-Dec-14 14-Dec-14 

UDS-CS-10 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 1+000 to Sta.1+500 21d 14-Dec-14 06-Jan-15 A

UDS-CS-20 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 1+500 to Sta.2+000 6d 10-Dec-14 27-Dec-14 
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Review & Approval of Field Off...

Preparation & Submit Field Off...

Review & Approval of Field Off...

Preparation & Submit Quality C...

Review & Approval of Quality C...

Preparation & Submit Safety Pl...

Review & Approval of Safety Pl...

Preparation & Submit Environme...

Review & Approval of Environme...

Preparation & Submit General C...

Review & Approval of General C...

Preparation & Submit Original ...

Review & Approval of Original ...

Preparation & Submit Construct...

Review & Approval of Construct...

Preparation & Submit Dilapidat...

Review & Approval of Dilapidat...

Preparation & Submit Insurance...

Review & Approval of Insurance...

Preparation & Submit Lists of ...

Review & Approval of Lists of ...

Preparation & Submit Dumping S...

Review & Approval of Dumping S...

Preparation & Submit Storage Y...

Review & Approval of Storage Y...

Preparation & Submit Trench Sa...

Review & Approval of Trench Sa...

26-Mar-15 A, Traffic Control P...

Receive Final for Construction...

Coordination with the DCL to o...

Coordination with Local author...

Coordination with the COGAT to...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

Preparation & Submit Traffic C...

Review & Approval of Traffic C...

29-Oct-15 A, Construction Phas...

29-Sep-15 A, Construction Subm...

25-Jun-15 A, Shopdrawing submi...

08-Apr-15 A, Water Pipeline Sh...

08-Apr-15 A, 500mm, 150mm and ...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

As Built - Ras Al Tawil Al ‘Uddeisa Water Infrastructure
Phase 1A and Al Safi Booster Station

04-Jan-16 13:33
30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

UDS-CS-20 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 1+500 to Sta.2+000 21d 27-Dec-14 06-Jan-15 A

UDS-CS-30 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 2+000 to Sta.3+000 6d 20-Dec-14 11-Feb-15 A

UDS-CS-30 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 2+000 to Sta.3+000 21d 11-Feb-15 A 08-Apr-15 A

UDS-CS-40 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 3+000 to Sta.4+000 6d 28-Dec-14 11-Feb-15 A

UDS-CS-40 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 3+000 to Sta.4+000 21d 11-Feb-15 A 08-Apr-15 A

UDS-CS-50 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 4+000 to Sta.5+00 6d 21-Jan-15 A 11-Feb-15 A

UDS-CS-50 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 4+000 to Sta.5+00 21d 11-Feb-15 A 08-Apr-15 A

UDS-CS-55 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 5+000 to Sta.5+597 6d 21-Jan-15 A 11-Feb-15 A

UDS-CS-55 R&A Review & Approval of Shop drawing for 500 mm Main, 150mm and 80mm Pipeline from Sta. 5+000 to Sta.5+597 21d 11-Feb-15 A 08-Apr-15 A

Connect to the exiConnect to the existingConnect to the existingConnect to the existingConnect to the existing

UDS-CS-240 Prep. & Sub. Shop drawing for Cut-in Connect to existing 500mm DIP as per A/CD-0001 and 6" (Southern Connection) 10d 25-Jan-15 A 31-Jan-15 A

UDS-CS-240 R&A Review & Approval of Shop drawing for Cut-in Connect to existing 500mm DIP as per  A/CD-0001 6" (Southern Connectio 21d 31-Jan-15 A 09-Feb-15 A

UDS-CS-250 Prep. & Sub. Shop drawing for Connect to Existing 500mm DIP as per detail B/CD-0001 (Northen Connection) 10d 25-Jan-15 A 31-Jan-15 A

UDS-CS-250 R&A Review & Approval of Shop drawing for Connect to Existing 500mm DIP as per detail B/CD-0001 (Northen Connection) 21d 31-Jan-15 A 09-Feb-15 A

Chambers ShopdrawChambers ShopdrawingChambers ShopdrawingChambers ShopdrawingChambers Shopdrawing

Gate Valve ChambeGate Valve ChambersGate Valve ChambersGate Valve ChambersGate Valve Chambers

UDS-CS-060 Prep. & Sub. Shop drawing for 150mm Gate Valve Chamber 6d 11-Jan-15 A 19-Jan-15 A

UDS-CS-060 R&A Review & Approval of Shop drawing for 150mm Gate Valve Chamber 21d 19-Jan-15 A 25-Feb-15 A

UDS-CS-090 Prep. & Sub. Shop drawing for 80mm Gate Valve chamber 6d 11-Jan-15 A 19-Jan-15 A

UDS-CS-090 R&A Review & Approval of Shop drawing for 80mm Gate Valve chamber 21d 19-Jan-15 A 25-Feb-15 A

AVAR ChambersAVAR ChambersAVAR ChambersAVAR ChambersAVAR Chambers

UDS-CS-110 Prep. & Sub. Shop drawing for 75mm AVAR chamber on 150mm pipe 6d 25-Jan-15 A 31-Jan-15 A

UDS-CS-110 R&A Review & Approval of Shop drawing for 75mm AVAR chamber on 150mm pipe 21d 31-Jan-15 A 12-Feb-15 A

UDS-CS-120 Prep. & Sub. Shop drawing for 100mm AVAR chamber on 500mm pipe 6d 25-Jan-15 A 31-Jan-15 A

UDS-CS-120 R&A Review & Approval of Shop drawing for 100mm AVAR chamber on 500mm pipe 21d 31-Jan-15 A 12-Feb-15 A

UDS-CS-160 Prep. & Sub. Shop drawing for 150mm AVAR chamber on 500mm pipe 6d 25-Jan-15 A 31-Jan-15 A

UDS-CS-160 R&A Review & Approval of Shop drawing for 150mm AVAR chamber on 500mm pipe 21d 31-Jan-15 A 12-Feb-15 A

WO Washout ChamWO Washout ChambersWO Washout ChambersWO Washout ChambersWO Washout Chambers

UDS-CS-140 Prep. & Sub. Shop drawing for 75mm WO chamber on 150mm pipe 6d 25-Jan-15 A 31-Jan-15 A

UDS-CS-140 R&A Review & Approval of Shop drawing for 75mm WO chamber on 150mm pipe 21d 31-Jan-15 A 25-Feb-15 A

UDS-CS-150 Prep. & Sub. Shop drawing for 200mm WO chamber on 500mm pipe 6d 25-Jan-15 A 31-Jan-15 A

UDS-CS-150 R&A Review & Approval of Shop drawing for 200mm WO chamber on 500mm pipe 21d 31-Jan-15 A 25-Feb-15 A

BFV ChambersBFV ChambersBFV ChambersBFV ChambersBFV Chambers

UDS-CS-070 Prep. & Sub. Shop drawing for 500mm BFV chamber at station 1+010 (Bani Na'im BFV Chamber 1) 6d 31-Jan-15 A 18-Feb-15 A

UDS-CS-070 R&A Review & Approval of Shop drawing for 500mm BFV chamber at station 1+010 (Bani Na'im BFV Chamber 1) 21d 18-Feb-15 A 25-Feb-15 A

UDS-CS-080 Prep. & Sub. Shop drawing for 500mm BFV chamber at station 1+960 (500mm isolation Chamber 1) 6d 31-Jan-15 A 18-Feb-15 A

UDS-CS-080 R&A Review & Approval of Shop drawing for 500mm BFV chamber at station 1+960 (500mm isolation Chamber 1) 21d 18-Feb-15 A 25-Feb-15 A

UDS-CS-100 Prep. & Sub. Shop drawing for 500mm BFV chamber at station 3+050 (500mm isolation chamber 2) 6d 31-Jan-15 A 18-Feb-15 A

UDS-CS-100 R&A Review & Approval of Shop drawing for 500mm BFV chamber at station 3+050 (500mm isolation chamber 2) 21d 18-Feb-15 A 25-Feb-15 A

UDS-CS-180 Prep. & Sub. Shop drawing for 500mm BFV chamber at station 4+510 (500mm isolation chamber 3) 6d 31-Jan-15 A 18-Feb-15 A

UDS-CS-180 R&A Review & Approval of Shop drawing for 500mm BFV chamber at station 4+510 (500mm isolation chamber 3) 21d 18-Feb-15 A 25-Feb-15 A

UDS-CS-185 Prep. & Sub. Shop drawing for BFV chamber at station 5+570 (500mm isolation chamber 3) 6d 31-Jan-15 A 18-Feb-15 A

UDS-CS-185 R&A Review & Approval of Shop drawing for BFV chamber at station 5+570 (350mm isolation chamber 3) 21d 18-Feb-15 A 25-Feb-15 A

Flow Meter MonitoFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamberFlow Meter Monitoring chamber

UDS-CS-130 Prep. & Sub. Shop drawing for Flow Meter Monitoring chamber at station 3+420 and at station 5+580 6d 20-Jan-15 A 05-Mar-15 A

UDS-CS-130 R&A Review & Approval of Shop drawing for Flow Meter Monitoring chamber at station 3+420 and at station 5+580 21d 05-Mar-15 A 10-Mar-15 A

UDS-CS-210 Prep. & Sub. Shop drawing for Flow Monitoring chamber as per detail M-VCFM at Yatta Junction 15d 25-Jan-15 A 11-Feb-15 A

UDS-CS-210 R&A Review & Approval of Shop drawing for Flow Monitoring chamber as per detail M-VCFM at Yatta Junction 21d 11-Feb-15 A 25-Feb-15 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
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Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

09-Feb-15 A, Connect to the ex...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

10-Mar-15 A, Chambers Shopdraw...

25-Feb-15 A, Gate Valve Chambe...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

12-Feb-15 A, AVAR Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

25-Feb-15 A, WO Washout Chambe...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

25-Feb-15 A, BFV Chambers

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

10-Mar-15 A, Flow Meter Monito...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

As Built - Ras Al Tawil Al ‘Uddeisa Water Infrastructure
Phase 1A and Al Safi Booster Station

04-Jan-16 13:33
30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Connection ChambConnection ChambersConnection ChambersConnection ChambersConnection Chambers

UDS-CS-190 Prep. & Sub. Shop drawing for  Al-Uddeisa Emergency Service Connection Chamber at Station 4+860 6d 01-Feb-15 A 12-Feb-15 A

UDS-CS-190 R&A Review & Approval of Shop drawing for Al-Uddeisa Emergency Service Connection Chamber at Station 4+860 21d 12-Feb-15 A 25-Feb-15 A

UDS-CS-200 Prep. & Sub. Shop drawing for Ras At-Tawil Emergency Service Connection Chamber at Station 5+570 as per detail M-00 6d 01-Feb-15 A 12-Feb-15 A

UDS-CS-200 R&A Review & Approval of Shop drawing for Ras At-Tawil Emergency Service Connection Chamber at Station 5+570 21d 12-Feb-15 A 25-Feb-15 A

UDS-CS-220 Prep. & Sub. Shop drawing for Bani Naim Reservoir Connection Chamber as per Detail A/M-0002 6d 20-Jan-15 A 29-Jan-15 A

UDS-CS-220 R&A Review & Approval of Shop drawing for Bani Naim Reservoir Connection Chamber as per Detail A/M-0002 21d 29-Jan-15 A 31-Jan-15 A

Check Valve ChamCheck Valve ChambersCheck Valve ChambersCheck Valve ChambersCheck Valve Chambers

UDS-CS-230 Prep. & Sub. Shop drawing for Check Valve chamber as per detail A/M-0001 at Yatta Junction 20d 18-Dec-14 08-Feb-15 A

UDS-CS-230 R&A Review & Approval of Shop drawing for Check Valve chamber as per detail A/M-0001 at Yatta Junction 21d 08-Feb-15 A 09-Feb-15 A

Civil ShopdrawingCivil ShopdrawingCivil ShopdrawingCivil ShopdrawingCivil Shopdrawing

UDS-CS-260 Prep. & Sub. Shop drawing for Roads 10d 20-Apr-15 A 22-Jun-15 A

UDS-CS-260 R&A Review & Approval of Shop drawing for Roads 21d 22-Jun-15 A 25-Jun-15 A

Al-Safi ShopdrawingAl-Safi ShopdrawingAl-Safi ShopdrawingAl-Safi ShopdrawingAl-Safi Shopdrawing

UDS-CS-280 Prep. & Sub. Shop drawing for connection of DN400 steel pipe to DN900 existing DIP 10d 10-Dec-14 25-Jan-15 A

UDS-CS-280 R&A Review & Approval of Shop drawing for connection of DN400 steel pipe to DN900 existing DIP 21d 25-Jan-15 A 03-Feb-15 A

UDS-CS-290 Prep. & Sub. Shop drawing for Steel Pipe Tank Connection 10d 20-Jan-15 A 25-Jan-15 A

UDS-CS-290 R&A Review & Approval of Shop drawing for Steel Pipe Tank Connection 21d 25-Jan-15 A 03-Feb-15 A

UDS-CS-300 Prep. & Sub. Shop drawing for Flow Monitoring & Flow Control Valve Assembly 12d 26-Jan-15 A 10-Feb-15 A

UDS-CS-300 R&A Review & Approval of Shop drawing for Flow Monitoring & Flow Control Valve Assembly 21d 10-Feb-15 A 25-Feb-15 A

UDS-CS-310 Prep. & Sub. Shop drawing for 300mm and 400mm BFV chambers 6d 27-Jan-15 A 08-Feb-15 A

UDS-CS-310 R&A Review & Approval of Shop drawing for 300mm and 400mm BFV chambers 21d 08-Feb-15 A 10-Feb-15 A

UDS-CS-320 Prep. & Sub. Shop drawing for Instrumentations 10d 25-Jan-15 A 01-Feb-15 A

UDS-CS-320 R&A Review & Approval of Shop drawing for  Instrumentations 21d 01-Feb-15 A 09-Feb-15 A

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

Mechanical Material SMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material SubmittalsMechanical Material Submittals

UDS-MMS-010 Prep. & Sub. 500mm Steel Pipes 5d 16-Nov-14 02-Dec-14 

UDS-MMS-010-RA Review & Approval of 500 mm Steel Pipes 21d 02-Dec-14 08-Dec-14 

UDS-MMS-020 Prep. & Sub. Butterfly Valve 5d 16-Nov-14 07-Dec-14 

UDS-MMS-020-RA Review & Approval of Butterfly Valve 21d 07-Dec-14 16-Dec-14 

UDS-MMS-030 Prep. & Sub. Gate Valve 5d 06-Dec-14 12-Jan-15 A

UDS-MMS-030-RA Review & Approval of Gate Valve 21d 12-Jan-15 A 20-Jan-15 A

UDS-MMS-040 Prep. & Sub. Combination Air Valve 5d 22-Dec-14 18-Jan-15 A

UDS-MMS-040-RA Review & Approval of Combination Air Valve 21d 18-Jan-15 A 25-Jan-15 A

UDS-MMS-050 Prep. & Sub. Check Valve 10d 22-Dec-14 22-Jan-15 A

UDS-MMS-050-RA Review & Approval of Check Valve 21d 22-Jan-15 A 03-Feb-15 A

UDS-MMS-060 Prep. & Sub. Flow Control Valve 5d 26-Jan-15 A 18-Feb-15 A

UDS-MMS-060-RA Review & Approval of Flow Control Valve 21d 18-Feb-15 A 25-Feb-15 A

UDS-MMS-070 Prep. & Sub. Pressure Relief Valve 10d 08-Dec-14 28-Jan-15 A

UDS-MMS-070-RA Review & Approval of Pressure Relief Valve 21d 28-Jan-15 A 03-Feb-15 A

UDS-MMS-080 Prep. & Sub. Strainer 5d 22-Nov-14 27-Dec-14 

UDS-MMS-080-RA Review & Approval of Strainer 21d 27-Dec-14 04-Jan-15 A

UDS-MMS-090 Prep. & Sub. Combined flow control and Pressure Reducing Valve 5d 22-Dec-14 26-Jan-15 A

UDS-MMS-090-RA Review & Approval of Combined flow control and Pressure Reducing Valve 21d 26-Jan-15 A 29-Jan-15 A

UDS-MMS-110 Prep. & Sub. Dismantling joints 5d 22-Nov-14 09-Dec-14 

UDS-MMS-110-RA Review & Approval of Dismantling joints 21d 09-Dec-14 16-Dec-14 

UDS-MMS-120 Prep. & Sub. Mechanical coupling & socket adapters 5d 01-Dec-14 09-Dec-14 

UDS-MMS-120-RA Review & Approval of Mechanical coupling & socket adapters 21d 09-Dec-14 16-Dec-14 
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25-Feb-15 A, Connection Chambe...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

09-Feb-15 A, Check Valve Chamb...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

25-Jun-15 A, Civil Shopdrawing

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

25-Feb-15 A, Al-Safi Shopdrawi...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

Prep. & Sub. Shop drawing for ...

Review & Approval of Shop draw...

26-Mar-15 A, Material Submitta...

04-Mar-15 A, Mechanical Materi...

Prep. & Sub. 500mm Steel Pipes

Review & Approval of 500 mm St...

Prep. & Sub. Butterfly Valve

Review & Approval of Butterfly...

Prep. & Sub. Gate Valve

Review & Approval of Gate Valv...

Prep. & Sub. Combination Air V...

Review & Approval of Combinati...

Prep. & Sub. Check Valve

Review & Approval of Check Val...

Prep. & Sub. Flow Control Valv...

Review & Approval of Flow Cont...

Prep. & Sub. Pressure Relief V...

Review & Approval of Pressure ...

Prep. & Sub. Strainer

Review & Approval of Strainer

Prep. & Sub. Combined flow con...

Review & Approval of Combined ...

Prep. & Sub. Dismantling joint...

Review & Approval of Dismantli...

Prep. & Sub. Mechanical coupli...

Review & Approval of Mechanica...

As Built - Ras Al Tawil Al ‘Uddeisa Water Infrastructure
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04-Jan-16 13:33
30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
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Start Finish

UDS-MMS-140 Prep. & Sub. Float (level) control valves 5d 29-Dec-14 31-Jan-15 A

UDS-MMS-140-RA Review & Approval of Float (level) control valves 21d 31-Jan-15 A 04-Feb-15 A

UDS-MMS-150 Prep. & Sub. Flange Gaskets 5d 25-Dec-14 30-Dec-14 

UDS-MMS-150-RA Review & Approval of Flange Gaskets 21d 30-Dec-14 04-Jan-15 A

UDS-MMS-160 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 4d 17-Jan-15 A 20-Jan-15 A

UDS-MMS-160-RA Review & Approval of Galvanized Malleable Iron Fittings Up to 2" 21d 20-Jan-15 A 25-Jan-15 A

UDS-MMS-170 Prep. & Sub. Bolts, studs, nuts, and washers 4d 11-Jan-15 A 17-Jan-15 A

UDS-MMS-170-RA Review & Approval of Bolts, studs, nuts, and washers 21d 17-Jan-15 A 25-Jan-15 A

UDS-MMS-180 Prep. & Sub. Flanges 5d 01-Jan-15 A 05-Jan-15 A

UDS-MMS-180-RA Review & Approval of Flanges 21d 05-Jan-15 A 11-Jan-15 A

UDS-MMS-190 Prep. & Sub. Pressure Gauge, ball valve, and snubber 5d 01-Jan-15 A 04-Jan-15 A

UDS-MMS-190-RA Review & Approval of Pressure Gauge, ball valve, and snubber 21d 04-Jan-15 A 11-Jan-15 A

UDS-MMS-200 Prep. & Sub. Steel fittings (elbows, reducers, tees, etc 5d 10-Jan-15 A 20-Jan-15 A

UDS-MMS-200-RA Review & Approval of Steel fittings (elbows, reducers, tees, etc 21d 20-Jan-15 A 25-Jan-15 A

UDS-MMS-210 Prep. & Sub. Heat Shrinkable for Steel Pipes 5d 15-Jan-15 A 25-Jan-15 A

UDS-MMS-210-RA Review & Approval of Heat Shrinkable for Steel Pipes 21d 25-Jan-15 A 02-Feb-15 A

UDS-MMS-220 Prep. & Sub. Steel pipes marking Sample 4d 01-Dec-14 08-Dec-14 

UDS-MMS-220-RA Review & Approval of Steel pipes marking Sample 21d 08-Dec-14 17-Dec-14 

UDS-MMS-230 Prep. & Sub. 450mm, 400mm. 350mm, 300mm, 250mm, 200mm, 150mm, 100mm, 80mm Steel Pipes 5d 15-Dec-14 22-Feb-15 A

UDS-MMS-230-RA Review & Approval of 450mm, 400mm. 350mm, 300mm, 250mm, 200mm, 150mm, 100mm, 80mm Steel Pipes 21d 22-Feb-15 A 04-Mar-15 A

Civil Material SubmittCivil Material SubmittalsCivil Material SubmittalsCivil Material SubmittalsCivil Material Submittals

UDS-CMS-10 Prep. & Sub. Bedding Material 4d 04-Dec-14 07-Dec-14 

UDS-CMS-10-RA Review & Approval of Bedding Material 21d 07-Dec-14 08-Dec-14 

UDS-CMS-20 Prep. & Sub. Single Size Backfilling Material 4d 01-Dec-14 07-Dec-14 

UDS-CMS-20-RA Review & Approval of Single Size Backfilling Material 21d 07-Dec-14 08-Dec-14 

UDS-CMS-30 Prep. & Sub. Base Course 7d 18-Feb-15 A 28-Feb-15 A

UDS-CMS-30-RA Review & Approval of Base Course 21d 03-Mar-15 A 03-Mar-15 A

UDS-CMS-40 Prep. & Sub. Concrete Mix Design 28d 01-Dec-14 08-Dec-14 

UDS-CMS-40-RA Review & Approval of Concrete Mix Design 21d 08-Dec-14 10-Dec-14 

UDS-CMS-45 Prep. & Sub. Steel Reinforcement 4d 04-Dec-14 14-Dec-14 

UDS-CMS-45-RA Review & Approval of Steel Reinforcement 21d 14-Dec-14 15-Dec-14 

UDS-CMS-50 Prep. & Sub. Bituminous Cold Material (for external coating for Concrete Chambers) 3d 17-Dec-14 27-Dec-14 

UDS-CMS-50-RA Review & Approval of Bituminous Cold Material (for external coating for Concrete Chambers) 21d 27-Dec-14 11-Jan-15 A

UDS-CMS-60 Prep. & Sub. Manhole covers and frames 5d 16-Nov-14 26-Nov-14 

UDS-CMS-60-RA Review & Approval of Manhole covers and frames 21d 26-Nov-14 30-Nov-14 

UDS-CMS-70 Prep. & Sub. Pipe's supports 4d 01-Jan-15 A 05-Jan-15 A

UDS-CMS-70-RA Review & Approval of Pipe's supports 21d 05-Jan-15 A 11-Jan-15 A

UDS-CMS-80 Prep. & Sub. Manhole Rungs 5d 08-Dec-14 10-Dec-14 

UDS-CMS-80-RA Review & Approval of Manhole Rungs 21d 10-Dec-14 15-Dec-14 

UDS-CMS-90 Prep. & Sub. Asphalt Mix Design 7d 01-Dec-14 08-Dec-14 

UDS-CMS-90-RA Review & Approval of Asphalt Mix Design 21d 08-Dec-14 10-Dec-14 

UDS-CMS-91 Prep. & Sub. Prime Coat and Tack Coat 4d 23-Mar-15 A 26-Mar-15 A

UDS-CMS-91-RA Review & Approval of Prime Coat and Tack Coat 21d 26-Mar-15 A 26-Mar-15 A

Electrical Material SubElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material SubmittalsElectrical Material Submittals

UDS-EMS-10 Prep. & Sub. Pressure differential switches 9d 06-Dec-14 29-Jan-15 A

UDS-EMS-10-RA Review & Approval of Pressure differential switches 21d 29-Jan-15 A 04-Feb-15 A

UDS-EMS-30 Prep. & Sub. Cathode protection: Anodes, Test Stations 5d 11-Dec-14 14-Dec-14 

UDS-EMS-30-RA Review & Approval of Cathode protection: Anodes, Test Stations 21d 14-Dec-14 29-Dec-14 

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
2015 2016

Prep. & Sub. Float (level) con...

Review & Approval of Float (le...

Prep. & Sub. Flange Gaskets

Review & Approval of Flange Ga...

Prep. & Sub. Galvanized Mallea...

Review & Approval of Galvanize...

Prep. & Sub. Bolts, studs, nut...

Review & Approval of Bolts, st...

Prep. & Sub. Flanges

Review & Approval of Flanges

Prep. & Sub. Pressure Gauge, b...

Review & Approval of Pressure ...

Prep. & Sub. Steel fittings (e...

Review & Approval of Steel fit...

Prep. & Sub. Heat Shrinkable f...

Review & Approval of Heat Shri...

Prep. & Sub. Steel pipes marki...

Review & Approval of Steel pip...

Prep. & Sub. 450mm, 400mm. 350...

Review & Approval of 450mm, 40...

26-Mar-15 A, Civil Material Su...

Prep. & Sub. Bedding Material

Review & Approval of Bedding M...

Prep. & Sub. Single Size Backf...

Review & Approval of Single Si...

Prep. & Sub. Base Course

Review & Approval of Base Cour...

Prep. & Sub. Concrete Mix Desi...

Review & Approval of Concrete ...

Prep. & Sub. Steel Reinforceme...

Review & Approval of Steel Rei...

Prep. & Sub. Bituminous Cold M...

Review & Approval of Bituminou...

Prep. & Sub. Manhole covers an...

Review & Approval of Manhole c...

Prep. & Sub. Pipe's supports

Review & Approval of Pipe's su...

Prep. & Sub. Manhole Rungs

Review & Approval of Manhole R...

Prep. & Sub. Asphalt Mix Desig...

Review & Approval of Asphalt M...

Prep. & Sub. Prime Coat and Ta...

Review & Approval of Prime Coa...

04-Feb-15 A, Electrical Materi...

Prep. & Sub. Pressure differen...

Review & Approval of Pressure ...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...
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Activity ID Activity Name Original
Duration

Start Finish

UDS-EMS-40 Prep. & Sub. Cathode protection: Accessories, flanges insulating kit and Link Seal 5d 11-Dec-14 14-Dec-14 

UDS-EMS-40-RA Review & Approval of Cathode protection: Accessories, flanges insulating kit and Link Seal 21d 14-Dec-14 29-Dec-14 

UDS-EMS-50 Prep. & Sub. Pressure Transmitters 5d 30-Nov-14 08-Dec-14 

UDS-EMS-50-RA Review & Approval of Pressure Transmitters 21d 08-Dec-14 22-Dec-14 

UDS-EMS-60 Prep. & Sub. Magnetic flow-meters 5d 06-Dec-14 21-Jan-15 A

UDS-EMS-60-RA Review & Approval of Magnetic flow-meters 21d 21-Jan-15 A 03-Feb-15 A

UDS-EMS-70 Prep. & Sub. Magnetic flow-meters for Al-Safi 5d 10-Nov-14 13-Nov-14 

UDS-EMS-70-RA Review & Approval of Magnetic flow-meters for Al-Safi 21d 13-Nov-14 25-Nov-14 

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

UDS-MS-009 Prep. & Sub. Method statement for testing of existing pipeline 5d 04-Dec-14 27-Dec-14 

UDS-MS-009-RA Review & Approval of Method statement for testing of existing pipeline 21d 27-Dec-14 05-Jan-15 A

UDS-MS-010 Prep. & Sub. Pipeline installation method statement 5d 10-Nov-14 03-Dec-14 

UDS-MS-010-RA Review & Approval of Pipeline installation method statement 21d 03-Dec-14 29-Dec-14 

UDS-MS-020 Prep. & Sub. Method Statement for Repairing Pipe Cement Mortar Lining 4d 17-Nov-14 25-Jan-15 A

UDS-MS-020-RA Review & Approval of Method Statement for Repairing Pipe Cement Mortar Lining 21d 25-Jan-15 A 29-Jan-15 A

UDS-MS-030 Prep. & Sub. Method Statement for Radiographic Testing and safety plan 5d 22-Nov-14 25-Jan-15 A

UDS-MS-030-RA Review & Approval of Method Statement for Radiographic Testing and safety plan 21d 25-Jan-15 A 27-Jan-15 A

UDS-MS-040 Prep. & Sub. Cathode protection: Installation method statement and Shop Drawing 5d 01-Feb-15 A 16-May-15 

UDS-MS-040-RA Review & Approval of Cathode protection: Installation method statement and Shop Drawing 21d 16-May-15 31-May-15 

UDS-MS-050 Prep. & Sub. Coating procedure for exposed and/or inside manhole pipes and fittings 5d 06-Dec-14 27-Dec-14 

UDS-MS-050-RA Review & Approval of Coating procedure for exposed and/or inside manhole pipes and fittings 21d 27-Dec-14 11-Jan-15 A

UDS-MS-060 Prep. & Sub. Method Statement for Pipeline Testing and Disinfection 5d 12-May-15 04-Jun-15 A

UDS-MS-060-RA Review & Approval of Method Statement for Pipeline Testing and Disinfection 21d 04-Jun-15 A 27-Jun-15 A

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

UDS-MIS-10 Prep. & Sub. Welding Procedure 5d 16-Nov-14 12-Feb-15 A

UDS-MIS-10-RA Review & Approval of Welding Procedure 21d 12-Feb-15 A 04-Mar-15 A

UDS-MIS-30 Prep. & Sub. ldentification Tape 5d 16-Nov-14 22-Dec-14 

UDS-MIS-30-RA Review & Approval of ldentification Tape 21d 22-Dec-14 29-Dec-14 

UDS-MIS-50 Prep. & Sub. Water Quality Testing Lab 5d 12-May-15 04-Jun-15 A

UDS-MIS-50-RA Review & Approval of Water Quality Testing Lab 21d 04-Jun-15 A 27-Jun-15 A

UDS-MIS-60 Prep. & Sub. Welding testing Labs e.g. Arc-Eyes (Visual) & Morex (RT) 5d 16-Nov-14 09-Dec-14 

UDS-MIS-60-RA Review & Approval of Welding testing Labs e.g. Arc-Eyes (Visual) & Morex (RT) 21d 09-Dec-14 16-Dec-14 

UDS-MIS-70 Prep. & Sub. Proposed Welders for Welders Qualification Test - CVs 5d 17-Feb-15 A 15-Mar-15 A

UDS-MIS-70-RA Review & Approval of Proposed Welders for Welders Qualification Test - CVs 21d 15-Mar-15 A 18-Mar-15 A

UDS-MIS-80 Prep. & Sub. Training Submittal (Qualification and Material ) 5d 19-Apr-15 A 21-Sep-15 

UDS-MIS-80-RA10 Review & Approval of Training Submittal (Qualification and Material) 21d 10-Aug-15 29-Sep-15 

ProcurementProcurementProcurementProcurementProcurement
PRO-01 Order of 500 mm, 350mm, 150mm, 80mm Steel Pipes 2d 17-Dec-14 18-Dec-14 

PRO-1020 Manufacturing of 500 mm, 350mm, 150mm, 80mm Steel Pipes 50d 18-Dec-14 30-Mar-15 A

PRO-1030 Delivery of 500 mm, 350mm, 150mm, 80mm Steel Pipes 2d 31-Mar-15 A 05-Apr-15 A

PRO-1031 Order of Mechanical electrical fittings 2d 17-Jan-15 A 17-Feb-15 A

PRO-1032 Manufacturing of Mechanical and electrical  fittings 90d 17-Feb-15 A 30-Jun-15 A

PRO-1035 Delivery of Mechanical and electrical fittings 21d 30-Jun-15 A 31-Aug-15 

ExecutionExecutionExecutionExecutionExecution
Ras Al Taweel & Al ‘UddRas Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1ARas Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1ARas Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1ARas Al Taweel & Al ‘Uddeisa Water Infrastructure Phase 1A

Yatta Junction TrafficYatta Junction Traffic ControlYatta Junction Traffic ControlYatta Junction Traffic ControlYatta Junction Traffic Control

E-R880 Implementation of Traffic Control Plan at Yatta Junction and Bani Naim reservoir 2d 25-Jan-15 A 31-Jan-15 A

E-R890 Maintain of Traffic Control Plan at Yatta Junction and Bani Naim reservoir 83d 31-Jan-15 A 16-Jul-15 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
2015 2016

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Pressure Transmit...

Review & Approval of Pressure ...

Prep. & Sub. Magnetic flow-met...

Review & Approval of Magnetic ...

Prep. & Sub. Magnetic flow-met...

Review & Approval of Magnetic ...

27-Jun-15 A, Method Statement

Prep. & Sub. Method statement ...

Review & Approval of Method st...

Prep. & Sub. Pipeline installa...

Review & Approval of Pipeline ...

Prep. & Sub. Method Statement ...

Review & Approval of Method St...

Prep. & Sub. Method Statement ...

Review & Approval of Method St...

Prep. & Sub. Cathode protectio...

Review & Approval of Cathode p...

Prep. & Sub. Coating procedure...

Review & Approval of Coating p...

Prep. & Sub. Method Statement ...

Review & Approval of Method St...

29-Sep-15 A, Miscellaneous

Prep. & Sub. Welding Procedure

Review & Approval of Welding P...

Prep. & Sub. ldentification Ta...

Review & Approval of ldentific...

Prep. & Sub. Water Quality Tes...

Review & Approval of Water Qua...

Prep. & Sub. Welding testing L...

Review & Approval of Welding t...

Prep. & Sub. Proposed Welders ...

Review & Approval of Proposed ...

Prep. & Sub. Training Submitta...

Review & Approval of Training ...

31-Aug-15 A, Procurement

Order of 500 mm, 350mm, 150mm,...

Manufacturing of 500 mm, 350mm...

Delivery of 500 mm, 350mm, 150...

Order of Mechanical electrical...

Manufacturing of Mechanical an...

Delivery of Mechanical and ele...

29-Oct-15 A, Execution

29-Oct-15 A, Ras Al Taweel & A...

01-Oct-15 A, Yatta Junction Tr...

Implementation of Traffic Cont...

Maintain of Traffic Control Pl...
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30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Yatta Junction andYatta Junction and Bani Naim Reservoir Service ConnectionYatta Junction and Bani Naim Reservoir Service ConnectionYatta Junction and Bani Naim Reservoir Service ConnectionYatta Junction and Bani Naim Reservoir Service Connection

E-R110 Construction of Flow Monitoring chamber as per detail M-VCFM at Yatta Junction (Yaqeen ) 10d 06-Jul-15 A 11-Aug-15 

E-R120 Construction of DN 500 mm Check Valve chamber as per detail A/M-0001 at Yatta Junction 15d 24-Feb-15 A 19-Mar-15 A

E-R130 Construction of Bani Naim Reservoir Connection Chamber as per Detail A/M-0002 20d 31-Jan-15 A 15-Apr-15 A

E-R980 Construction of DN 500mm Butterfly Valve chamber on the existing 500 mm DIP Pipe at Yatta Junction 15d 28-Feb-15 A 17-Mar-15 A

E-R990 Construction of DN 400 mm Check Valve chamber on the existing 400mm DIP pipe at Yatta Junction 15d 28-Feb-15 A 17-Mar-15 A

Testing of ExistingTesting of Existing PipelineTesting of Existing PipelineTesting of Existing PipelineTesting of Existing Pipeline

E-T-01 Clean, disinfect and test existing 500 mm DIP pipeline from Halhoul Regional Reservoir to connection 7d 01-Dec-14 01-Oct-15 A

Phase 1Phase 1Phase 1Phase 1Phase 1

E-R100 Implementation of Traffic Control Plan Phase 1 2d 23-Mar-15 A 31-Mar-15 A

E-R850 Maintain of Traffic Control Plan Phase 1 42d 31-Mar-15 A 06-Jul-15 A

Pipeline segment fPipeline segment from Station 1+000 to station 2+000Pipeline segment from Station 1+000 to station 2+000Pipeline segment from Station 1+000 to station 2+000Pipeline segment from Station 1+000 to station 2+000

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambers

E-R140 Cut-in Connect to existing 500mm DIP as per detail A/CD-0001and 6" pipe (Southern Connection) 5d 07-May-15 07-May-15 

E-R150 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 1+000 to ST 2+000 20d 05-Apr-15 A 04-May-15 

E-R160 Construction of 150mm Gate Valve chamber at station 0+956 15d 29-Apr-15 A 18-May-15 

E-R170 Construction of 500mm BFV chamber at station 1+017 (Bani Na'im BFV Chamber 1) 15d 15-Apr-15 A 18-May-15 

E-R175 Construction of 200mm WO chamber at station 1+205 for 500mm pipe 15d 02-May-15 18-May-15 

E-R280 Construction of 150mm Gate Valve chamber at station 1+955 15d 02-May-15 18-May-15 

80mm pipes and80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers

E-R180 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 0+959 1d 05-May-15 07-Jun-15 A

E-R190 Construction of 80mm Gate Valve chamber at station 0+959 15d 05-May-15 07-Jun-15 A

E-R220 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 1+440 1d 04-May-15 20-May-15 

E-R230 Construction of 80mm Gate Valve chamber at station 1+440 15d 04-May-15 07-Jun-15 A

E-R240 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 1+820 1d 19-May-15 19-May-15 

E-R250 Construction of 80mm Gate Valve chamber at station 1+820 15d 20-May-15 06-Jun-15 A

E-R260 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 1+955 1d 03-May-15 21-May-15 

E-R270 Construction of 80mm Gate Valve chamber at station 1+955 15d 03-May-15 08-Jun-15 A

Phase 2Phase 2Phase 2Phase 2Phase 2

Pipeline segment fPipeline segment from Station 2+000 to station 3+000Pipeline segment from Station 2+000 to station 3+000Pipeline segment from Station 2+000 to station 3+000Pipeline segment from Station 2+000 to station 3+000

E-R830 Implementation of Traffic Control Plan Phase 2 2d 20-Apr-15 A 22-Apr-15 A

E-R860 Maintain of Traffic Control Plan Phase 2 73d 22-Apr-15 A 14-Jul-15 A

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambers

E-R300 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 2+000 to ST 3+000 20d 22-Apr-15 A 19-May-15 

E-R350 Construction of 500mm BFV chamber at station 2+513 (500mm isolation chamber 2) 15d 18-May-15 03-Jun-15 A

E-R372 Construction of 100mm AVAR chamber at station 2+222 for 500mm pipe 15d 17-May-15 17-Jun-15 A

E-R400 Construction of Flow Meter Monitoring chamber at station 2+510 15d 07-May-15 03-Jun-15 A

E-R700 Construction of 75mm AVAR chamber at station 2+220 for 150mm pipe 15d 17-May-15 30-Jun-15 A

80mm pipes and80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers

E-R310 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 2+367 1d 17-May-15 19-May-15 

E-R320 Construction of 80mm Gate Valve chamber at station 2+367 15d 18-May-15 07-Jun-15 A

E-R900 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 2+506 1d 17-May-15 19-May-15 

E-R910 Construction of 80mm Gate Valve chamber at station 2+506 15d 18-May-15 07-Jun-15 A

E-R920 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 2+940 1d 17-May-15 19-May-15 

E-R930 Construction of 80mm Gate Valve chamber at station 2+940 15d 18-May-15 07-Jun-15 A

Pipeline segment fPipeline segment from Station 3+000 to station 4+000Pipeline segment from Station 3+000 to station 4+000Pipeline segment from Station 3+000 to station 4+000Pipeline segment from Station 3+000 to station 4+000

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambers

E-R330 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 3+000 to ST 4+000 20d 07-May-15 02-Jun-15 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
2015 2016

11-Aug-15 A, Yatta Junction an...

Construction of Flow Monitorin...

Construction of DN 500 mm Chec...

Construction of Bani Naim Rese...

Construction of DN 500mm Butte...

Construction of DN 400 mm Chec...

01-Oct-15 A, Testing of Existi...

Clean, disinfect and test exis...

06-Jul-15 A, Phase 1

Implementation of Traffic Cont...

Maintain of Traffic Control Pl...

08-Jun-15 A, Pipeline segment ...

18-May-15 A, Dual Trench 500mm...

Cut-in Connect to existing 500...

Exc., Bed., Install. and Backf...

Construction of 150mm Gate Val...

Construction of 500mm BFV cham...

Construction of 200mm WO chamb...

Construction of 150mm Gate Val...

08-Jun-15 A, 80mm pipes and ch...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

01-Aug-15 A, Phase 2

14-Jul-15 A, Pipeline segment ...

Implementation of Traffic Cont...

Maintain of Traffic Control Pl...

30-Jun-15 A, Dual Trench 500mm...

Exc., Bed., Install. and Backf...

Construction of 500mm BFV cham...

Construction of 100mm AVAR cha...

Construction of Flow Meter Mon...

Construction of 75mm AVAR cham...

07-Jun-15 A, 80mm pipes and ch...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

01-Aug-15 A, Pipeline segment ...

01-Aug-15 A, Dual Trench 500mm...

Exc., Bed., Install. and Backf...

As Built - Ras Al Tawil Al ‘Uddeisa Water Infrastructure
Phase 1A and Al Safi Booster Station

04-Jan-16 13:33
30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

E-R360 Construction of 75mm AVAR chamber at station 3+032 for 150mm pipe 15d 20-May-15 17-Jun-15 A

E-R370 Construction of 100mm AVAR chamber at station 3+030 for 500mm pipe 15d 20-May-15 17-Jun-15 A

E-R420 Construction of 200mm WO chamber at station 3+513 for 500mm pipe 15d 27-May-15 11-Jun-15 A

E-R490 Construction of 75mm AVAR chamber at station 3+862 for 150mm pipe 15d 08-Jun-15 A 01-Aug-15 

E-R500 Construction of 100mm AVAR chamber at station 3+860 for 500mm pipe 15d 16-Jun-15 A 01-Aug-15 

E-R510 Construction of 75mm WO chamber at station 3+995 for 150mm pipe 15d 31-May-15 13-Jun-15 A

E-R520 Construction of 200mm WO chamber at station 4+000 for 500mm pipe 15d 31-May-15 25-Jun-15 A

80mm pipes and80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers

E-R380 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 3+238 1d 18-May-15 26-May-15 

E-R390 Construction of 80mm Gate Valve chamber at station 3+238 15d 19-May-15 04-Jun-15 A

E-R430 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 3+415 1d 26-May-15 01-Jun-15 A

E-R440 Construction of 80mm Gate Valve chamber at station 3+415 15d 26-May-15 20-Jun-15 A

E-R450 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 3+631 1d 27-May-15 01-Jun-15 A

E-R460 Construction of 80mm Gate Valve chamber at station 3+631 15d 27-May-15 20-Jun-15 A

E-R470 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 3+852 1d 31-May-15 04-Jun-15 A

E-R480 Construction of 80mm Gate Valve chamber at station 3+852 15d 31-May-15 16-Jul-15 A

Phase 3Phase 3Phase 3Phase 3Phase 3

Pipeline segment fPipeline segment from Station 4+000 to station 5+000Pipeline segment from Station 4+000 to station 5+000Pipeline segment from Station 4+000 to station 5+000Pipeline segment from Station 4+000 to station 5+000

E-R840 Implementation of Traffic Control Plan Phase 3 (Area C) 2d 17-May-15 19-May-15 

E-R870 Maintain of Traffic Control Plan Phase 3 (Area C) 96d 03-Jun-15 A 11-Oct-15 A

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambers

E-R530 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 4+000 to ST 5+000 20d 19-May-15 15-Jun-15 A

E-R560 Construction of 75mm AVAR chamber at station 4+393 for 150mm pipe 15d 17-Jun-15 A 20-Aug-15 

E-R570 Construction of 150mm AVAR chamber at station 4+395 for 500mm pipe 15d 17-Jun-15 A 17-Aug-15 

E-R600 Construction of 150mm Gate Valve chamber at station 4+680 15d 07-Jul-15 A 17-Aug-15 

E-R650 Construction of 200mm WO chamber at station 4+603 for 500mm pipe 15d 07-Jul-15 A 17-Aug-15 

E-R660 Excavation, Bedding, Installation and Backfilling of 150mm steel pipeline from station 4+850 to station 4+865 2d 02-Jun-15 A 02-Aug-15 

E-R670 Construction of 150mm Gate Valve chamber at station 4+815 15d 23-Jul-15 A 19-Aug-15 

E-R680 Construction of Al-Uddeisa Emergency Service Connection Chamber at Station 4+860 as per detail M-0004 20d 09-Jul-15 A 25-Aug-15 

E-R690 Construction of 150mm Gate Valve chamber at station 4+895 15d 24-Jun-15 A 22-Aug-15 

E-R710 Construction of 150mm AVAR chamber at station 4+900 for 500mm pipe 15d 01-Jul-15 A 24-Aug-15 

80mm pipes and80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers

E-R540 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+098 1d 09-Jun-15 A 01-Aug-15 

E-R550 Construction of 80mm Gate Valve chamber at station 4+098 15d 09-Jun-15 A 18-Aug-15 

E-R620 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+428 1d 03-Jun-15 A 01-Aug-15 

E-R630 Construction of 80mm Gate Valve chamber at station 4+428 15d 03-Jun-15 A 02-Aug-15 

E-R635 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+575 1d 17-Jun-15 A 01-Aug-15 

E-R645 Construction of 80mm Gate Valve chamber at station 4+575 15d 17-Jun-15 A 18-Aug-15 

E-R720 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+981 1d 23-Jul-15 A 02-Aug-15 

E-R730 Construction of 80mm Gate Valve chamber at station 4+981 15d 23-Jul-15 A 05-Sep-15 

E-R940 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+840 1d 13-Jul-15 A 02-Aug-15 

E-R950 Construction of 80mm Gate Valve chamber at station 4+840 15d 13-Jul-15 A 19-Aug-15 

E-R960 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 4+914 1d 01-Jul-15 A 02-Aug-15 

E-R970 Construction of 80mm Gate Valve chamber at station 4+914 15d 01-Jul-15 A 19-Aug-15 

Pipeline segment fPipeline segment from Station 5+000 to station 5+580.24Pipeline segment from Station 5+000 to station 5+580.24Pipeline segment from Station 5+000 to station 5+580.24Pipeline segment from Station 5+000 to station 5+580.24

Dual Trench 500Dual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambersDual Trench 500mm and 150mm Pipelines and chambers

E-R740 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm pipelines 5+000 to ST 5+580.24 14d 04-Jun-15 A 16-Aug-15 

E-R770 Construction of 500mm BFV chamber at station 5+575 (350mm isolation chamber 3) 15d 15-Jul-15 A 05-Sep-15 

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
2015 2016

Construction of 75mm AVAR cham...

Construction of 100mm AVAR cha...

Construction of 200mm WO chamb...

Construction of 75mm AVAR cham...

Construction of 100mm AVAR cha...

Construction of 75mm WO chambe...

Construction of 200mm WO chamb...

16-Jul-15 A, 80mm pipes and ch...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

11-Oct-15 A, Phase 3

11-Oct-15 A, Pipeline segment ...

Implementation of Traffic Cont...

Maintain of Traffic Control Pl...

25-Aug-15 A, Dual Trench 500mm...

Exc., Bed., Install. and Backf...

Construction of 75mm AVAR cham...

Construction of 150mm AVAR cha...

Construction of 150mm Gate Val...

Construction of 200mm WO chamb...

Excavation, Bedding, Installat...

Construction of 150mm Gate Val...

Construction of Al-Uddeisa Eme...

Construction of 150mm Gate Val...

Construction of 150mm AVAR cha...

05-Sep-15 A, 80mm pipes and ch...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

05-Sep-15 A, Pipeline segment ...

05-Sep-15 A, Dual Trench 500mm...

Exc., Bed., Install. and Backf...

Construction of 500mm BFV cham...

As Built - Ras Al Tawil Al ‘Uddeisa Water Infrastructure
Phase 1A and Al Safi Booster Station

04-Jan-16 13:33
30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

E-R772 Construction of 500mm BFV chamber at station 5+115 (500mm isolation chamber 2) 15d 01-Jul-15 A 02-Sep-15 

E-R780 Construction of 200mm WO chamber at station 5+521 for 500mm pipe 15d 14-Jun-15 A 17-Aug-15 

E-R790 Excavation, Bedding, Installation and Backfilling of 350mm and 100mm steel pipelines from station 5+575 2d 22-Jul-15 A 02-Aug-15 

E-R800 Construction of Ras At-Tawil Emergency Service Connection Chamber at Station 5+575 as per detail M-0003 20d 28-Mar-15 A 05-Sep-15 

E-R810 Construction of 500mm Flow Meter Monitoring chamber at station 5+562 15d 10-Jun-15 A 19-Aug-15 

E-R820 Connect to Existing 500mm DIP as per detail B/CD-0001 (Northen Connection) 2d 18-Jun-15 A 18-Jul-15 A

80mm pipes and80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers80mm pipes and chambers

E-R750 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 5+188 1d 07-Jul-15 A 02-Aug-15 

E-R760 Construction of 80mm Gate Valve chamber at station 5+188 15d 07-Jul-15 A 19-Aug-15 

E-R762 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline at station 5+543 1d 13-Jul-15 A 03-Aug-15 

E-R763 Construction of 80mm Gate Valve chamber at station 5+543 15d 13-Jul-15 A 20-Aug-15 

Mechanical Electrical Mechanical Electrical installationMechanical Electrical installationMechanical Electrical installationMechanical Electrical installation

Mechanical Valves Mechanical Valves and FittingsMechanical Valves and FittingsMechanical Valves and FittingsMechanical Valves and Fittings

E-M-01 Installation of all mechanical fittings and valves for Chambers  - Phase 1 24d 06-Jul-15 A 08-Sep-15 

E-M-02 Installation of all mechanical fittings and valves for Chambers  - Phase 2 24d 06-Jul-15 A 08-Sep-15 

Instrumentation anInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA ProgrammingInstrumentation and SCADA Programming

E-S-171 Supply and Install Instruments as per section 13500 for Bani Naim service connection and Flow Monitoring Chamber 10d 09-Sep-15 01-Oct-15 A

E-S-172 SCADA Head-End Integration and Programming 5d 09-Sep-15 20-Oct-15 A

Cathodic ProtectionCathodic ProtectionCathodic ProtectionCathodic ProtectionCathodic Protection

E-S-184 Installation of Cathodic Protection - Phase 1 (from Station 1+000 to station 3+500) 20d 05-May-15 14-Sep-15 

E-S-194 Installation of Cathodic Protection - Phase 2 (from Station 3+500 to station 5+580.24) 20d 05-May-15 14-Sep-15 

Reinstatemnet and RReinstatemnet and Road WorkReinstatemnet and Road WorkReinstatemnet and Road WorkReinstatemnet and Road Work

E1000 Asphalt reinstatement over trench with 500 mm pipes St.1+000 to 1+019 and 5+565 to 5+597 and over trench 6" at Sta. 95 5d 21-Apr-15 A 19-Aug-15 

E1010 Asphalt reinstatement in narrow roads up to 3.0 m width, 3+416 to 3+436, 15d 10-Jul-15 A 29-Aug-15 

E1020 Basecourse reinstatement over dual trench with 500 and 150 mm pipes St. 5+080 to 5+565. 10d 01-Aug-15 23-Aug-15 

E1030 Asphalt reinstatement over trench with 500 and 150 mm, St. 1+019 to 1+920 19d 18-Apr-15 A 11-Jun-15 A

E1040 Asphalt reinstatement in narrow roads up to 3.0 m width,  St.1+920 to 3+416, 3+436 to 5+080 21d 25-Jun-15 A 03-Oct-15 A

E1050 Asphalt reinstatement over trench with 80 mm pipes 10d 26-Aug-15 06-Sep-15 

E1060 Asphalt reinstatement over trench with 350 mm pipes 5d 26-Aug-15 12-Sep-15 

Change in Plan/ProChange in Plan/Profile for the road form Sta. 2+100 to Sta. 5+585Change in Plan/Profile for the road form Sta. 2+100 to Sta. 5+585Change in Plan/Profile for the road form Sta. 2+100 to Sta. 5+585Change in Plan/Profile for the road form Sta. 2+100 to Sta. 5+585

A1000 Excavation to the specified levels as per modified plan/profile of road per SM-14-00002-UDSI-E-C-006 10d 01-Aug-15 11-Aug-15 

A1010 Filling horizontal layers not exceeding 200mm in depth 10d 12-Aug-15 23-Aug-15 

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

E-R1000 Excavation, Bedding, Installation and Backfilling of 80mm steel pipeline 1d 13-Jul-15 A 13-Oct-15 A

E1070 Concrete Encasement 5d 27-Apr-15 A 15-Jun-15 A

E1090 Pipe Marking 5d 01-Oct-15 A 13-Oct-15 A

Testing, Training andTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-S-140 Cleaning, washing, hydraulic test and disinfection for Ras Al Taweel & Al ‘Uddeisa Transmission Pipeline 7d 25-May-15 18-Aug-15 

E-S-145 Site inspection/ Support/ Start up (Precommissioning) 10d 29-Sep-15 10-Oct-15 A

E-S-150 Training 6d 13-Oct-15 A 29-Oct-15 A

E-S-160 O&M Technical Manuals 20d 22-Aug-15 23-Aug-15 

E-S-173 Testing and Commissioning of Electrical and Control System and Equipment 7d 13-Oct-15 A 20-Oct-15 A

E-S-174 Testing and Commissioning of the entire system 6d 13-Oct-15 A 20-Oct-15 A

Al Safi Booster Station –Al Safi Booster Station – Phase I Pipeline ConnectionAl Safi Booster Station – Phase I Pipeline ConnectionAl Safi Booster Station – Phase I Pipeline ConnectionAl Safi Booster Station – Phase I Pipeline Connection

COR-1120 Coordination with Engineer for the temporary outage of existing pipeline 14d 01-Jan-15 A 16-Jan-15 A

Civil and Mechanical Civil and Mechanical WorkCivil and Mechanical WorkCivil and Mechanical WorkCivil and Mechanical Work

E-S-09 Fabrication of New 900 X 400 steel Tee 2d 17-Jan-15 A 05-Feb-15 A

E-S-10 Disconnect the 900 DIP Main Pipeline and installation of New 900 X 400 steel Tee with Ductile Flanged Socket Adaptors 1d 07-Feb-15 A 07-Feb-15 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
2015 2016

Construction of 500mm BFV cham...

Construction of 200mm WO chamb...

Excavation, Bedding, Installat...

Construction of Ras At-Tawil E...

Construction of 500mm Flow Met...

Connect to Existing 500mm DIP ...

20-Aug-15 A, 80mm pipes and ch...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

Excavation, Bedding, Installat...

Construction of 80mm Gate Valv...

20-Oct-15 A, Mechanical Electr...

08-Sep-15 A, Mechanical Valves...

Installation of all mechanical...

Installation of all mechanical...

20-Oct-15 A, Instrumentation a...

Supply and Install Instruments...

SCADA Head-End Integration and...

14-Sep-15 A, Cathodic Protecti...

Installation of Cathodic Prote...

Installation of Cathodic Prote...

03-Oct-15 A, Reinstatemnet and...

Asphalt reinstatement over tre...

Asphalt reinstatement in narro...

Basecourse reinstatement over ...

Asphalt reinstatement over tre...

Asphalt reinstatement in narro...

Asphalt reinstatement over tre...

Asphalt reinstatement over tre...

23-Aug-15 A, Change in Plan/Pr...

Excavation to the specified le...

Filling horizontal layers not ...

13-Oct-15 A, Miscellaneous

Excavation, Bedding, Installat...

Concrete Encasement

Pipe Marking

29-Oct-15 A, Testing, Training...

Cleaning, washing, hydraulic t...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

Testing and Commissioning of E...

Testing and Commissioning of t...

29-Oct-15 A, Al Safi Booster S...

Coordination with Engineer for...

13-Sep-15 A, Civil and Mechani...

Fabrication of New 900 X 400 s...

Disconnect the 900 DIP Main Pi...

As Built - Ras Al Tawil Al ‘Uddeisa Water Infrastructure
Phase 1A and Al Safi Booster Station

04-Jan-16 13:33
30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

E-S-20 Installation of 400 mm Flanged dismantling Joint and 400mm Flanged Butterfly Valve including 400 mm steel pipe 1d 07-Feb-15 A 07-Feb-15 A

E-S-30 Construction of Conceret Pad as per detail S-190 - S-DT06 and Reconstruct Concrete wall and fence and Asphalt Reinsta 20d 10-Feb-15 A 16-Aug-15 

E-S-40 Installation of Flow Meter and PRV Equipment Pad as per sheet M-0001 14d 29-Jul-15 A 16-Aug-15 

E-S-50 Installation of yard pipeline including Two BFV chambers , C-504/C-DT61 20d 09-Feb-15 A 13-Sep-15 

E-S-60 Installation of Tank Connection as per Detail CD-0001 8d 08-Mar-15 A 09-Aug-15 

SCADA ProgrammingSCADA ProgrammingSCADA ProgrammingSCADA ProgrammingSCADA Programming

E-S-70 Instrumentation and Power Wiring for Flow and Pressure Transmitters 5d 14-Sep-15 01-Oct-15 A

E-S-80 PLC/ RTU and SCADA Programming 2d 09-Sep-15 13-Oct-15 A

Testing, Training andTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and CommissioningTesting, Training and Commissioning

E-S-090 Cleaning, washing, hydraulic test and disinfection for the entire pipelines in AlSafi 3d 01-Oct-15 A 13-Oct-15 A

E-S-100 Site inspection/ Support/ Start up (Precommissioning) 10d 01-Oct-15 A 20-Oct-15 A

E-S-110 Training 9d 01-Oct-15 A 20-Oct-15 A

E-S-120 O&M Technical Manuals 20d 29-Oct-15 A 29-Oct-15 A

E-S-90 Testing and Commissioning of Electrical and Control System and Equipment 5d 01-Oct-15 A 13-Oct-15 A

Variation OrdersVariation OrdersVariation OrdersVariation OrdersVariation Orders

Variation Order no 02Variation Order no 02Variation Order no 02Variation Order no 02Variation Order no 02

A1020 Installation of 3/4" pipes 10d 01-Sep-15 12-Sep-15 

A1030 Concrete protection 5d 01-Oct-15 A 06-Oct-15 A

A1040 Installation of Precast Concrete Catch Basin 3d 01-Sep-15 03-Sep-15 

Post Construction PhPost Construction PhasePost Construction PhasePost Construction PhasePost Construction Phase
Post Construction SubmPost Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction Submittals

PCS1000 Warranties 5d 13-Oct-15 A 29-Oct-15 A

PCS1010 Site Hand over and Final Acceptence Certificate 2d 13-Oct-15 A 29-Oct-15 A

PCS1020 Final Report 5d 13-Oct-15 A 29-Oct-15 A

PCS1030 Final Operation and Maintenance O&M Manual 4d 25-Oct-15 A 28-Oct-15 A

PCS1040 As-Built Drawings 5d 07-Oct-15 A 12-Oct-15 A

PCS1050 Spare Parts 5d 07-Oct-15 A 12-Oct-15 A

PCS1060 Release of Liens and Waiver of Debts and Claims letter 3d 13-Oct-15 A 29-Oct-15 A

PCS1070 Preparation of Final Payment 3d 13-Oct-15 A 29-Oct-15 A

PCS1080 Training Completion Documents 4d 13-Oct-15 A 29-Oct-15 A

PCS1090 Clearance Certificate from Local Authorities 3d 13-Oct-15 A 29-Oct-15 A

PCS1100 Demobilization 17d 13-Oct-15 A 29-Oct-15 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D
2015 2016

Installation of 400 mm Flanged...

Construction of Conceret Pad a...

Installation of Flow Meter and...

Installation of yard pipeline ...

Installation of Tank Connectio...

13-Oct-15 A, SCADA Programming

Instrumentation and Power Wiri...

PLC/ RTU and SCADA Programming

29-Oct-15 A, Testing, Training...

Cleaning, washing, hydraulic t...

Site inspection/ Support/ Star...

Training

O&M Technical Manuals

Testing and Commissioning of E...

06-Oct-15 A, Variation Orders

06-Oct-15 A, Variation Order n...

Installation of 3/4" pipes

Concrete protection

Installation of Precast Concre...

29-Oct-15 A, Post Construction...

29-Oct-15 A, Post Construction...

Warranties

Site Hand over and Final Accep...

Final Report

Final Operation and Maintenanc...

As-Built Drawings

Spare Parts

Release of Liens and Waiver of...

Preparation of Final Payment

Training Completion Documents

Clearance Certificate from Loc...

Demobilization

As Built - Ras Al Tawil Al ‘Uddeisa Water Infrastructure
Phase 1A and Al Safi Booster Station

04-Jan-16 13:33
30-Oct-15

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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SR-01 Classic Schedule Report - Sort by ES, TF

Activity ID Activity Name Original
Duration

Remaining
Duration

Units %
Complete

Start Finish Late Start Late Finish Total Float

PCS1010 Site Hand over and Final Acc eptence Certificate 2d 0d 100% 13-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

PCS1020 Final Report 5d 0d 100% 13-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

PCS1030 Final Operation and Maintenance O&M Manual 4d 0d 100% 25-Oct-15 A 28-Oct-15 A 30-Oct-15 30-Oct-15

PCS1040 As-Built Drawings 5d 0d 100% 07-Oct-15 A 12-Oct-15 A 30-Oct-15 30-Oct-15

PCS1050 Spare Parts 5d 0d 100% 07-Oct-15 A 12-Oct-15 A 30-Oct-15 30-Oct-15

PCS1060 Release of Liens and Waiver of Debts and Claims letter 3d 0d 100% 13-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

PCS1070 Preparation of Final Payment 3d 0d 100% 13-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

PCS1080 Training Completion Documents 4d 0d 100% 13-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

PCS1090 Clearance Certificate from Local Authorities 3d 0d 100% 13-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

PCS1000 Warranties 5d 0d 100% 13-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

UDS-A-001 Notice to Proceed (NTP) 0d 0d 100% 04-Nov-14 A 30-Oct-15

UDS-A-011 Completion of Task Order 0d 0d 100% 29-Oct-15 A 30-Oct-15

UDS-IA-26 Finish of Construction of Ras Al Taweel & Al ‘Uddeisa Water 
Infrastructure Phase 1A

0d 0d 100% 06-Oct-15 A 30-Oct-15

UDS-IA-36 Finish of Construction of Al Safi Boos ter Station – Phase I 
Pipeline Connection

0d 0d 100% 06-Oct-15 A 30-Oct-15

UDS-IA-06 Finish of Construction Submittals 0d 0d 100% 01-Oct-15 A 30-Oct-15

UDS-IA-56 Issuance of VO 01 0d 0d 100% 27-May-15 A 30-Oct-15

UDS-IA-20 Start of Construction of Ras Al Taweel & Al ‘Uddeisa Water 
Infrastructure Phase 1A

0d 0d 100% 31-Jan-15 A 30-Oct-15

UDS-IA-30 Start of Construction of Al Safi Booster Station – Phase I 
Pipeline Connection

0d 0d 100% 07-Feb-15 A 30-Oct-15

UDS-IA-01 Start of Mobilization 0d 0d 100% 04-Nov-14 A 30-Oct-15

UDS-IA-02 Finish of Mobilization 0d 0d 100% 17-Dec-14 A 30-Oct-15

UDS-IA-03 Start of Pre-Construction Submittals 0d 0d 100% 04-Nov-14 A 30-Oct-15

UDS-IA-04 Finish of Pre-Construction Submittals 0d 0d 100% 23-Feb-15 A 30-Oct-15

UDS-IA-05 Start of Construction Submittals 0d 0d 100% 10-Nov-14 A 30-Oct-15

UDS-IA-16 Start of Construction (Ground Breaking ) 0d 0d 100% 31-Jan-15 A 30-Oct-15

UDS-IA-66 Issuance of VO 02 0d 0d 100% 13-Aug-15 A 30-Oct-15

UDS-MOB-01 Pre-Construction Dilapidation Survey 5d 0d 100% 05-Dec-14 A 10-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MOB-03 Supply and furnish Field Office Furniture and Miscellaneous 2d 0d 100% 13-Nov-14 A 15-Nov-14 A 30-Oct-15 30-Oct-15

UDS-MOB-04 Supply and install Field Office Computer Systems and IT 
Equipments

2d 0d 100% 05-Dec-14 A 07-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MOB-02 Provide, furnish and erect Temporary Project Signs 1d 0d 100% 30-Nov-14 A 30-Nov-14 A 30-Oct-15 30-Oct-15

UDS-MOB-05 Arrange for and erect Contractor’s work and Storage Yards 2d 0d 100% 04-Nov-14 A 06-Nov-14 A 30-Oct-15 30-Oct-15

UDS-MOB-06 Moving onto the Sites of all Plant and equipments 3d 0d 100% 07-Nov-14 A 10-Nov-14 A 30-Oct-15 30-Oct-15

UDS-MOB-07 Post OSHA-required notices and establish safety programs 2d 0d 100% 04-Nov-14 A 06-Nov-14 A 30-Oct-15 30-Oct-15

UDS-MOB-08 Installation of Temporary Facilities as per section 01500 5d 0d 100% 04-Nov-14 A 09-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit Safety Plan 5d 0d 100% 04-Nov-14 A 01-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of Safety Plan 21d 0d 100% 01-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit Environmental Monitoring and Mitigation
Plan

3d 0d 100% 04-Nov-14 A 07-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of Environmental Monitoring and Mitigation 
Plan

21d 0d 100% 07-Dec-14 A 10-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit General Construction Method 
Statement

5d 0d 100% 04-Nov-14 A 03-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of General Constraction Method 
Statement

21d 0d 100% 03-Dec-14 A 29-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit Original CPM Construction Schedule 25d 0d 100% 09-Nov-14 A 08-Feb-15 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of Original CPM Construction Schedule 21d 0d 100% 08-Feb-15 A 11-Feb-15 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Key Staff 2d 0d 100% 18-Feb-15 A 22-Feb-15 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of Construction Risk Management 
Program

21d 0d 100% 16-Dec-14 A 22-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit Dilapidation Survey 3d 0d 100% 06-Nov-14 A 30-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of Dilapidation Survey 21d 0d 100% 30-Nov-14 A 03-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit Insurances 2d 0d 100% 04-Nov-14 A 06-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of Insurances 21d 0d 100% 06-Nov-14 A 30-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-2 Preparation & Submit Lists of Permits and Licenses 2d 0d 100% 04-Nov-14 A 11-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-2 Review & Approval of Lists of Permits and Licenses 21d 0d 100% 11-Nov-14 A 18-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-2 Preparation & Submit Dumping Site 4d 0d 100% 06-Nov-14 A 10-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-2 Review & Approval of Dumping Site 21d 0d 100% 10-Dec-14 A 15-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-2 Preparation & Submit Storage Yard 5d 0d 100% 11-Nov-14 A 17-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-2 Review & Approval of Storage Yard 21d 0d 100% 17-Nov-14 A 18-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-2 Preparation & Submit Trench Safety Plan 9d 0d 100% 18-Nov-14 A 07-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-2 Review & Approval of Trench Safety Plan 21d 0d 100% 07-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit Construction Risk Management 
Program

5d 0d 100% 04-Nov-14 A 16-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Copy of Bank Guarantee Certificates 1d 0d 100% 04-Nov-14 A 06-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Review & Approval of Bank  Guarantee Certificates 21d 0d 100% 06-Nov-14 A 18-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Scheduling Qualification Submittal 1d 0d 100% 04-Nov-14 A 06-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Review & Approval of Scheduling Qualification Submittal 21d 0d 100% 06-Nov-14 A 12-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Preliminary Progress Schedule (60 Day
Plan of Operation)

2d 0d 100% 04-Nov-14 A 09-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Review & Approval of Preliminary Progress Schedule (60 Day 
Plan of Operation)

21d 0d 100% 09-Nov-14 A 20-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Submittals Schedule 2d 0d 100% 04-Nov-14 A 06-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Review & Approval of Submittals Schedule 21d 0d 100% 06-Nov-14 A 12-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Review & Approval of Key Staff 2d 0d 100% 22-Feb-15 A 23-Feb-15 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Project Temporary Signs 2d 0d 100% 04-Nov-14 A 26-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Review & Approval of Project Temporary Signs 11d 0d 100% 26-Nov-14 A 27-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Engineer’s Field Office Location and 
Layout

2d 0d 100% 04-Nov-14 A 11-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Review & Approval of Engineer ’s Field Office Location and 
Layout

11d 0d 100% 11-Nov-14 A 12-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Field Office Furniture and Equipment 
Plan

2d 0d 100% 06-Nov-14 A 11-Nov-14 A 30-Oct-15 30-Oct-15

As Built - Ras Al Tawil Al ‘Uddeisa Water
Infrastructure Phase 1A and Al Safi Booster

Primavera Project Planner Project Start 04-Nov-14
Project Finish 29-Oct-15

Page 1 of 7



SR-01 Classic Schedule Report - Sort by ES, TF

Activity ID Activity Name Original
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Duration
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Complete

Start Finish Late Start Late Finish Total Float

UDS-PC-SUB-0 Review & Approval of Field Office Furniture and Equipment 
Plan

12d 0d 100% 11-Nov-14 A 12-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Preparation & Submit Field Office Computer Systems and 
Miscellaneous

5d 0d 100% 04-Nov-14 A 01-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-0 Review & Approval of Field Office Computer Systems and 
Miscellaneous

15d 0d 100% 01-Dec-14 A 03-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit Quality Control Plan with Testing Lab 
C V

5d 0d 100% 04-Nov-14 A 01-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of Quality Control Plan with Testing Lab 
C.V

21d 0d 100% 01-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Preparation & Submit Traffic Control Plan from Station 1+000 
to Sta. 2+100 ( Area A)

5d 0d 100% 04-Nov-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-1 Review & Approval of Traffic Control Plan from Station 1+000 
to Sta. 2+100 (Area A)

21d 0d 100% 08-Dec-14 A 18-Dec-14 A 30-Oct-15 30-Oct-15

UDS-COR-02 Coordination with the DCL to obtain all the necessary 
approvals inclusive of traffic plans - Area C

45d 0d 100% 23-Dec-14 A 05-Mar-15 A 30-Oct-15 30-Oct-15

UDS-COR-03 Coordination with Local authorities and obtain required 
permits for start of construction

20d 0d 100% 04-Nov-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-COR-01 Receive Final for Construction Drawings 1d 0d 100% 05-Nov-14 A 05-Nov-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-3 Preparation & Submit Traffic Control Plan from Sta. 2+100 to 
Sta. 3+880 (Area A +Area B)

5d 0d 100% 28-Feb-15 A 05-Mar-15 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-3 Review & Approval of Traffic Control Plan for Area A from Sta. 
2+100 to Sta. 3+880  (Area A +Area B)

21d 0d 100% 05-Mar-15 A 12-Mar-15 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-4 Preparation & Submit Traffic Control Plan for Area A from Sta.
3+880 to Sta. 5+597 ( Area C )

5d 0d 100% 17-Dec-14 A 29-Dec-14 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-4 Review & Approval of Traffic Control Plan for Area A from Sta. 
Sta. 3+880 to Sta. 5+597 ( Area C )

4d 0d 100% 24-Mar-15 A 26-Mar-15 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-5 Preparation & Submit Traffic Control Plan for Yatta Junction 
and Bani Naim reservoir

5d 0d 100% 01-Feb-15 A 16-Feb-15 A 30-Oct-15 30-Oct-15

UDS-PC-SUB-5 Review & Approval of Traffic Control Plan for Yatta Junction 
and Bani Naim reservoir

21d 0d 100% 01-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-COR-12 Coordination with the COGAT to obtain all the necessary 
approvals

45d 0d 100% 17-Dec-14 A 23-Feb-15 A 30-Oct-15 30-Oct-15

PRO-01 Order of 500 mm, 350mm, 150mm, 80mm Steel Pipes 2d 0d 100% 17-Dec-14 A 18-Dec-14 A 30-Oct-15 30-Oct-15

PRO-1020 Manufacturing of 500 mm, 350mm, 150mm, 80mm Steel 
Pipes

50d 0d 100% 18-Dec-14 A 30-Mar-15 A 30-Oct-15 30-Oct-15

PRO-1030 Delivery of 500 mm, 350mm, 150mm, 80mm Steel Pipes 2d 0d 100% 31-Mar-15 A 05-Apr-15 A 30-Oct-15 30-Oct-15

PRO-1031 Order of Mechanical electrical fittings 2d 0d 100% 17-Jan-15 A 17-Feb-15 A 30-Oct-15 30-Oct-15

PRO-1032 Manufacturing of Mechanical and electrical  fittings 90d 0d 100% 17-Feb-15 A 30-Jun-15 A 30-Oct-15 30-Oct-15

PRO-1035 Delivery of Mechanical and electrical fittings 21d 0d 100% 30-Jun-15 A 31-Aug-15 A 30-Oct-15 30-Oct-15

UDS-MMS-210- Review & Approval of Heat Shrinkable for Steel Pipes 21d 0d 100% 25-Jan-15 A 02-Feb-15 A 30-Oct-15 30-Oct-15

UDS-MMS-090 Prep. & Sub. Combined flow control and Pressure Reducing 
Valve

5d 0d 100% 22-Dec-14 A 26-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-090- Review & Approval of Combined flow control and Pressure 
Reducing Valve

21d 0d 100% 26-Jan-15 A 29-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-170- Review & Approval of Bolts, studs, nuts , and washers 21d 0d 100% 17-Jan-15 A 25-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-180 Prep. & Sub. Flanges 5d 0d 100% 01-Jan-15 A 05-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-180- Review & Approval of Flanges 21d 0d 100% 05-Jan-15 A 11-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-190 Prep. & Sub. Pressure Gauge, ball valve, and snubber 5d 0d 100% 01-Jan-15 A 04-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-190- Review & Approval of Pressure Gauge, ball valve, and 
snubber

21d 0d 100% 04-Jan-15 A 11-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-200 Prep. & Sub. Steel fittings (elbows, reducers, tees, etc 5d 0d 100% 10-Jan-15 A 20-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-200- Review & Approval of Steel f it tings (elbows, reduc ers, tees, 
etc

21d 0d 100% 20-Jan-15 A 25-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-220 Prep. & Sub. Steel pipes marking Sample 4d 0d 100% 01-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-220- Review & Approval of Steel pipes marking Sample 21d 0d 100% 08-Dec-14 A 17-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-230 Prep. & Sub. 450mm, 400mm. 350mm, 300mm, 250mm, 
200mm, 150mm, 100mm, 80mm Steel Pipes

5d 0d 100% 15-Dec-14 A 22-Feb-15 A 30-Oct-15 30-Oct-15

UDS-MMS-110- Review & Approval of Dismantling joints 21d 0d 100% 09-Dec-14 A 16-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-230- Review & Approval of 450mm, 400mm. 350mm, 300mm, 
250mm, 200mm, 150mm, 100mm, 80mm Steel Pipes

21d 0d 100% 22-Feb-15 A 04-Mar-15 A 30-Oct-15 30-Oct-15

UDS-MMS-010 Prep. & Sub. 500mm Steel Pipes 5d 0d 100% 16-Nov-14 A 02-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-010- Review & Approval of 500 mm Steel Pipes 21d 0d 100% 02-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-020 Prep. & Sub. Butterfly Valve 5d 0d 100% 16-Nov-14 A 07-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-020- Review & Approval of Butterfly Valve 21d 0d 100% 07-Dec-14 A 16-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-030 Prep. & Sub. Gate Valve 5d 0d 100% 06-Dec-14 A 12-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-030- Review & Approval of Gate Valve 21d 0d 100% 12-Jan-15 A 20-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-040 Prep. & Sub. Combination Air  Valve 5d 0d 100% 22-Dec-14 A 18-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-040- Review & Approval of Combination Air Valve 21d 0d 100% 18-Jan-15 A 25-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-050 Prep. & Sub. Check Valve 10d 0d 100% 22-Dec-14 A 22-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-110 Prep. & Sub. Dismantling joints 5d 0d 100% 22-Nov-14 A 09-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-120 Prep. & Sub. Mechanical coupling & socket adapters 5d 0d 100% 01-Dec-14 A 09-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-120- Review & Approval of Mechanical coupling & socket adapters 21d 0d 100% 09-Dec-14 A 16-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-140 Prep. & Sub. Float (level) control valves 5d 0d 100% 29-Dec-14 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-140- Review & Approval of Float (level) control valves 21d 0d 100% 31-Jan-15 A 04-Feb-15 A 30-Oct-15 30-Oct-15

UDS-MMS-150 Prep. & Sub. Flange Gaskets 5d 0d 100% 25-Dec-14 A 30-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-150- Review & Approval of Flange Gaskets 21d 0d 100% 30-Dec-14 A 04-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-160 Prep. & Sub. Galvanized Malleable Iron Fittings Up to 2" 4d 0d 100% 17-Jan-15 A 20-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-160- Review & Approval of Galvanized Malleable Iron Fittings Up to 
2"

21d 0d 100% 20-Jan-15 A 25-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-170 Prep. & Sub. Bolts, studs, nuts, and washers 4d 0d 100% 11-Jan-15 A 17-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-050- Review & Approval of Check Valve 21d 0d 100% 22-Jan-15 A 03-Feb-15 A 30-Oct-15 30-Oct-15

UDS-MMS-060 Prep. & Sub. Flow Control Valve 5d 0d 100% 26-Jan-15 A 18-Feb-15 A 30-Oct-15 30-Oct-15

UDS-MMS-060- Review & Approval of Flow Control Valve 21d 0d 100% 18-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-MMS-070 Prep. & Sub. Pressure Relief Valve 10d 0d 100% 08-Dec-14 A 28-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-070- Review & Approval of Pressure Relief Valve 21d 0d 100% 28-Jan-15 A 03-Feb-15 A 30-Oct-15 30-Oct-15

UDS-MMS-080 Prep. & Sub. Strainer 5d 0d 100% 22-Nov-14 A 27-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MMS-080- Review & Approval of Strainer 21d 0d 100% 27-Dec-14 A 04-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MMS-210 Prep. & Sub. Heat Shrinkable for Steel Pipes 5d 0d 100% 15-Jan-15 A 25-Jan-15 A 30-Oct-15 30-Oct-15

As Built - Ras Al Tawil Al ‘Uddeisa Water
Infrastructure Phase 1A and Al Safi Booster

Primavera Project Planner Project Start 04-Nov-14
Project Finish 29-Oct-15
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UDS-CMS-50 Prep. & Sub. Bituminous Cold Material (for external coating 
for Concrete Chambers)

3d 0d 100% 17-Dec-14 A 27-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-50-R Review & Approval of Bituminous Cold Material (for external 
coating for Concrete Chambers)

21d 0d 100% 27-Dec-14 A 11-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CMS-45-R Review & Approval of Steel Reinforcement 21d 0d 100% 14-Dec-14 A 15-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-60 Prep. & Sub. Manhole covers and frames 5d 0d 100% 16-Nov-14 A 26-Nov-14 A 30-Oct-15 30-Oct-15

UDS-CMS-60-R Review & Approval of Manhole covers and frames 21d 0d 100% 26-Nov-14 A 30-Nov-14 A 30-Oct-15 30-Oct-15

UDS-CMS-70 Prep. & Sub. Pipe's supports 4d 0d 100% 01-Jan-15 A 05-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CMS-70-R Review & Approval of Pipe's supports 21d 0d 100% 05-Jan-15 A 11-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CMS-80 Prep. & Sub. Manhole Rungs 5d 0d 100% 08-Dec-14 A 10-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-80-R Review & Approval of Manhole Rungs 21d 0d 100% 10-Dec-14 A 15-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-90 Prep. & Sub. Asphalt Mix Design 7d 0d 100% 01-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-90-R Review & Approval of Asphalt Mix Design 21d 0d 100% 08-Dec-14 A 10-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-91 Prep. & Sub. Prime Coat and Tack Coat 4d 0d 100% 23-Mar-15 A 26-Mar-15 A 30-Oct-15 30-Oct-15

UDS-CMS-91-R Review & Approval of Prime Coat and Tack Coat 21d 0d 100% 26-Mar-15 A 26-Mar-15 A 30-Oct-15 30-Oct-15

UDS-CMS-40 Prep. & Sub. Concrete Mix Design 28d 0d 100% 01-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-40-R Review & Approval of Concrete Mix Design 21d 0d 100% 08-Dec-14 A 10-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-10 Prep. & Sub. Bedding Material 4d 0d 100% 04-Dec-14 A 07-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-10-R Review & Approval of Bedding Material 21d 0d 100% 07-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-20 Prep. & Sub. Single Size Backfilling Material 4d 0d 100% 01-Dec-14 A 07-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-20-R Review & Approval of Single Size Bac kfilling Material 21d 0d 100% 07-Dec-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-45 Prep. & Sub. Steel Reinforcement 4d 0d 100% 04-Dec-14 A 14-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CMS-30 Prep. & Sub. Base Course 7d 0d 100% 18-Feb-15 A 28-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CMS-30-R Review & Approval of Base Course 21d 0d 100% 03-Mar-15 A 03-Mar-15 A 30-Oct-15 30-Oct-15

UDS-EMS-50 Prep. & Sub. Pressure Transmitters 5d 0d 100% 30-Nov-14 A 08-Dec-14 A 30-Oct-15 30-Oct-15

UDS-EMS-50-R Review & Approval of Pressure Transmitters 21d 0d 100% 08-Dec-14 A 22-Dec-14 A 30-Oct-15 30-Oct-15

UDS-EMS-60-R Review & Approval of Magnetic flow-meters 21d 0d 100% 21-Jan-15 A 03-Feb-15 A 30-Oct-15 30-Oct-15

UDS-EMS-30 Prep. & Sub. Cathode protection: Anodes, Test Stations 5d 0d 100% 11-Dec-14 A 14-Dec-14 A 30-Oct-15 30-Oct-15

UDS-EMS-30-R Review & Approval of Cathode protection: Anodes, Test 
Stations

21d 0d 100% 14-Dec-14 A 29-Dec-14 A 30-Oct-15 30-Oct-15

UDS-EMS-40 Prep. & Sub. Cathode protection: Accessories , flanges 
insulating kit and Link Seal

5d 0d 100% 11-Dec-14 A 14-Dec-14 A 30-Oct-15 30-Oct-15

UDS-EMS-40-R Review & Approval of Cathode protection: Accessories, 
flanges insulating kit and Link Seal

21d 0d 100% 14-Dec-14 A 29-Dec-14 A 30-Oct-15 30-Oct-15

UDS-EMS-10 Prep. & Sub. Pressure differential switches 9d 0d 100% 06-Dec-14 A 29-Jan-15 A 30-Oct-15 30-Oct-15

UDS-EMS-10-R Review & Approval of Pressure differential switches 21d 0d 100% 29-Jan-15 A 04-Feb-15 A 30-Oct-15 30-Oct-15

UDS-EMS-70 Prep. & Sub. Magnetic flow-meters for Al-Safi 5d 0d 100% 10-Nov-14 A 13-Nov-14 A 30-Oct-15 30-Oct-15

UDS-EMS-70-R Review & Approval of Magnetic flow-meters for Al-Safi 21d 0d 100% 13-Nov-14 A 25-Nov-14 A 30-Oct-15 30-Oct-15

UDS-EMS-60 Prep. & Sub. Magnetic flow-meters 5d 0d 100% 06-Dec-14 A 21-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MIS-30 Prep. & Sub. ldentification Tape 5d 0d 100% 16-Nov-14 A 22-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MIS-30-RA Review & Approval of ldentification Tape 21d 0d 100% 22-Dec-14 A 29-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MIS-80 Prep. & Sub. Training Submittal (Qualif ication and Material ) 5d 0d 100% 19-Apr-15 A 21-Sep-15 A 30-Oct-15 30-Oct-15

UDS-MIS-80-RA Review & Approval of Training Submittal (Qualification and 
Material)

21d 0d 100% 10-Aug-15 A 29-Sep-15 A 30-Oct-15 30-Oct-15

UDS-MIS-50 Prep. & Sub. Water Quality Testing Lab 5d 0d 100% 12-May-15 A 04-Jun-15 A 30-Oct-15 30-Oct-15

UDS-MIS-50-RA Review & Approval of Water Quality Testing Lab 21d 0d 100% 04-Jun-15 A 27-Jun-15 A 30-Oct-15 30-Oct-15

UDS-MIS-60 Prep. & Sub. Welding testing Labs e.g. Arc-Eyes (Visual) & 
Morex (RT)

5d 0d 100% 16-Nov-14 A 09-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MIS-60-RA Review & Approval of Welding testing Labs e.g. Arc-Eyes 
(Visual) & Morex (RT)

21d 0d 100% 09-Dec-14 A 16-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MIS-70 Prep. & Sub. Proposed Welders for Welders Qualification 
Test - CVs

5d 0d 100% 17-Feb-15 A 15-Mar-15 A 30-Oct-15 30-Oct-15

UDS-MIS-70-RA Review & Approval of Propos ed Welders for Welders 
Qualification Test - CVs

21d 0d 100% 15-Mar-15 A 18-Mar-15 A 30-Oct-15 30-Oct-15

UDS-MIS-10 Prep. & Sub. Welding Procedure 5d 0d 100% 16-Nov-14 A 12-Feb-15 A 30-Oct-15 30-Oct-15

UDS-MIS-10-RA Review & Approval of Welding Procedure 21d 0d 100% 12-Feb-15 A 04-Mar-15 A 30-Oct-15 30-Oct-15

UDS-MS-010 Prep. & Sub. Pipeline installation method statement 5d 0d 100% 10-Nov-14 A 03-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MS-010-R Review & Approval of Pipeline installation method s tatement 21d 0d 100% 03-Dec-14 A 29-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MS-020 Prep. & Sub. Method Statement for Repairing Pipe Cement 
Mortar Lining

4d 0d 100% 17-Nov-14 A 25-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MS-020-R Review & Approval of Method Statement for Repairing Pipe 
Cement Mortar Lining

21d 0d 100% 25-Jan-15 A 29-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MS-030 Prep. & Sub. Method Statement for Radiographic Testing and 
safety plan

5d 0d 100% 22-Nov-14 A 25-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MS-030-R Review & Approval of Method Statement for Radiographic 
Testing and safety plan

21d 0d 100% 25-Jan-15 A 27-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MS-040 Prep. & Sub. Cathode protection: Installation method 
statement and Shop Drawing

5d 0d 100% 01-Feb-15 A 16-May-15 A 30-Oct-15 30-Oct-15

UDS-MS-040-R Review & Approval of Cathode protection: Installation method 
statement and Shop Drawing

21d 0d 100% 16-May-15 A 31-May-15 A 30-Oct-15 30-Oct-15

UDS-MS-050 Prep. & Sub. Coating procedure for exposed and/or inside 
manhole pipes and fittings

5d 0d 100% 06-Dec-14 A 27-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MS-050-R Review & Approval of Coating procedure for exposed and/or 
inside manhole pipes and fittings

21d 0d 100% 27-Dec-14 A 11-Jan-15 A 30-Oct-15 30-Oct-15

UDS-MS-060 Prep. & Sub. Method Statement for Pipeline Testing and 
Disinfection

5d 0d 100% 12-May-15 A 04-Jun-15 A 30-Oct-15 30-Oct-15

UDS-MS-060-R Review & Approval of Method Statement for Pipeline Testing 
and Disinfection

21d 0d 100% 04-Jun-15 A 27-Jun-15 A 30-Oct-15 30-Oct-15

UDS-MS-009 Prep. & Sub. Method statement for testing of existing pipeline 5d 0d 100% 04-Dec-14 A 27-Dec-14 A 30-Oct-15 30-Oct-15

UDS-MS-009-R Review & Approval of Method statement for testing of existing 
pipeline

21d 0d 100% 27-Dec-14 A 05-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-250 
R&A

Review & Approval of Shop drawing for Connec t to Existing 
500mm DIP as per detail B/CD-0001 (Northen Connection)

21d 0d 100% 31-Jan-15 A 09-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-250 Prep. & Sub. Shop drawing for Connect to Existing 500mm 
DIP as per detail B/CD-0001 (Northen Connection)

10d 0d 100% 25-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-240 Prep. & Sub. Shop drawing for Cut-in Connect to existing 
500mm DIP as per A/CD-0001 and 6" (Southern Connection)

10d 0d 100% 25-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-240 
R&A

Review & Approval of Shop drawing for Cut-in Connect to 
existing 500mm DIP as per  A/CD-0001 6" (Southern 

21d 0d 100% 31-Jan-15 A 09-Feb-15 A 30-Oct-15 30-Oct-15

As Built - Ras Al Tawil Al ‘Uddeisa Water
Infrastructure Phase 1A and Al Safi Booster

Primavera Project Planner Project Start 04-Nov-14
Project Finish 29-Oct-15
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UDS-CS-30 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 
80mm Pipeline from Sta. 2+000 to Sta.3+000

6d 0d 100% 20-Dec-14 A 11-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-30 
R&A

Review & Approval of Shop drawing for 500 mm Main, 150mm
and 80mm Pipeline from Sta. 2+000 to Sta.3+000

21d 0d 100% 11-Feb-15 A 08-Apr-15 A 30-Oct-15 30-Oct-15

UDS-CS-20 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 
80mm Pipeline from Sta. 1+500 to Sta.2+000

6d 0d 100% 10-Dec-14 A 27-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CS-20 
R&A

Review & Approval of Shop drawing for 500 mm Main, 150mm
and 80mm Pipeline from Sta. 1+500 to Sta.2+000

21d 0d 100% 27-Dec-14 A 06-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-10 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 
80mm Pipeline from Sta. 1+000 to Sta. 1+500

5d 0d 100% 04-Dec-14 A 14-Dec-14 A 30-Oct-15 30-Oct-15

UDS-CS-10 
R&A

Review & Approval of Shop drawing for 500 mm Main, 150mm
and 80mm Pipeline from Sta. 1+000 to Sta.1+500

21d 0d 100% 14-Dec-14 A 06-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-55 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 
80mm Pipeline from Sta. 5+000 to Sta.5+597

6d 0d 100% 21-Jan-15 A 11-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-55 
R&A

Review & Approval of Shop drawing for 500 mm Main, 150mm
and 80mm Pipeline from Sta. 5+000 to Sta.5+597

21d 0d 100% 11-Feb-15 A 08-Apr-15 A 30-Oct-15 30-Oct-15

UDS-CS-50 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 
80mm Pipeline from Sta. 4+000 to Sta.5+00

6d 0d 100% 21-Jan-15 A 11-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-50 
R&A

Review & Approval of Shop drawing for 500 mm Main, 150mm
and 80mm Pipeline from Sta. 4+000 to Sta.5+00

21d 0d 100% 11-Feb-15 A 08-Apr-15 A 30-Oct-15 30-Oct-15

UDS-CS-40 Prep. & Sub. Shop drawing for 500 mm Main, 150mm and 
80mm Pipeline from Sta. 3+000 to Sta.4+000

6d 0d 100% 28-Dec-14 A 11-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-40 
R&A

Review & Approval of Shop drawing for 500 mm Main, 150mm
and 80mm Pipeline from Sta. 3+000 to Sta.4+000

21d 0d 100% 11-Feb-15 A 08-Apr-15 A 30-Oct-15 30-Oct-15

UDS-CS-280 Prep. & Sub. Shop drawing for connection of DN400 steel 
pipe to DN900 existing DIP

10d 0d 100% 10-Dec-14 A 25-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-280 
R&A

Review & Approval of Shop drawing for connection of DN400 
steel pipe to DN900 existing DIP

21d 0d 100% 25-Jan-15 A 03-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-290 Prep. & Sub. Shop drawing for Steel Pipe Tank Connection 10d 0d 100% 20-Jan-15 A 25-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-300 Prep. & Sub. Shop drawing for Flow Monitoring & Flow 
Control Valve Assembly

12d 0d 100% 26-Jan-15 A 10-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-290 
R&A

Review & Approval of Shop drawing for Steel Pipe Tank 
Connection

21d 0d 100% 25-Jan-15 A 03-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-310 
R&A

Review & Approval of Shop drawing for 300mm and 400mm 
BFV chambers

21d 0d 100% 08-Feb-15 A 10-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-310 Prep. & Sub. Shop drawing for 300mm and 400mm BFV 
chambers

6d 0d 100% 27-Jan-15 A 08-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-320 
R&A

Review & Approval of Shop drawing for  Instrumentations 21d 0d 100% 01-Feb-15 A 09-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-320 Prep. & Sub. Shop drawing for Instrumentations 10d 0d 100% 25-Jan-15 A 01-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-300 
R&A

Review & Approval of Shop drawing for Flow Monitoring & 
Flow Control Valve Assembly

21d 0d 100% 10-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-230 Prep. & Sub. Shop drawing for Check Valve chamber as per 
detail A/M-0001 at Yatta Junction

20d 0d 100% 18-Dec-14 A 08-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-230 
R&A

Review & Approval of Shop drawing for Check Valve chamber
as per detail A/M-0001 at Yatta Junction

21d 0d 100% 08-Feb-15 A 09-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-100 Prep. & Sub. Shop drawing for 500mm BFV chamber at 
station 3+050 (500mm isolation chamber 2)

6d 0d 100% 31-Jan-15 A 18-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-100 
R&A

Review & Approval of Shop drawing for 500mm BFV chamber
at station 3+050 (500mm isolation chamber 2)

21d 0d 100% 18-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-185 Prep. & Sub. Shop drawing for BFV chamber at station 5+570
(500mm isolation chamber 3)

6d 0d 100% 31-Jan-15 A 18-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-185 
R&A

Review & Approval of Shop drawing for BFV chamber at 
station 5+570 (350mm isolation chamber 3)

21d 0d 100% 18-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-180 Prep. & Sub. Shop drawing for 500mm BFV chamber at 
station 4+510 (500mm isolation chamber 3)

6d 0d 100% 31-Jan-15 A 18-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-180 
R&A

Review & Approval of Shop drawing for 500mm BFV chamber
at station 4+510 (500mm isolation chamber 3)

21d 0d 100% 18-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-070 Prep. & Sub. Shop drawing for 500mm BFV chamber at 
station 1+010 (Bani Na'im BFV Chamber 1)

6d 0d 100% 31-Jan-15 A 18-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-070 
R&A

Review & Approval of Shop drawing for 500mm BFV chamber
at station 1+010 (Bani Na'im BFV Chamber 1)

21d 0d 100% 18-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-080 Prep. & Sub. Shop drawing for 500mm BFV chamber at 
station 1+960 (500mm isolation Chamber 1)

6d 0d 100% 31-Jan-15 A 18-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-080 
R&A

Review & Approval of Shop drawing for 500mm BFV chamber
at station 1+960 (500mm isolation Chamber 1)

21d 0d 100% 18-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-130 Prep. & Sub. Shop drawing for Flow Meter Monitoring 
chamber at station 3+420 and at station 5+580

6d 0d 100% 20-Jan-15 A 05-Mar-15 A 30-Oct-15 30-Oct-15

UDS-CS-210 
R&A

Review & Approval of Shop drawing for Flow Monitoring 
chamber as per detail M-VCFM at Yatta Junction

21d 0d 100% 11-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-130 
R&A

Review & Approval of Shop drawing for Flow Meter Monitoring
chamber at station 3+420 and at station 5+580

21d 0d 100% 05-Mar-15 A 10-Mar-15 A 30-Oct-15 30-Oct-15

UDS-CS-210 Prep. & Sub. Shop drawing for Flow Monitoring chamber as 
per detail M-VCFM at Yatta Junction

15d 0d 100% 25-Jan-15 A 11-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-140 Prep. & Sub. Shop drawing for 75mm WO chamber on 
150mm pipe

6d 0d 100% 25-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-140 
R&A

Review & Approval of Shop drawing for 75mm WO chamber 
on 150mm pipe

21d 0d 100% 31-Jan-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-150 Prep. & Sub. Shop drawing for 200mm WO chamber on 
500mm pipe

6d 0d 100% 25-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-150 
R&A

Review & Approval of Shop drawing for 200mm WO chamber 
on 500mm pipe

21d 0d 100% 31-Jan-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-190 Prep. & Sub. Shop drawing for  Al-Uddeisa Emergency 
Service Connection Chamber at Station 4+860

6d 0d 100% 01-Feb-15 A 12-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-190 
R&A

Review & Approval of Shop drawing for Al-Uddeisa 
Emergency Service Connection Chamber at Station 4+860

21d 0d 100% 12-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-200 Prep. & Sub. Shop drawing for Ras At-Tawil Emergency 
Service Connection Chamber at Station 5+570 as per detail 
M-0003

6d 0d 100% 01-Feb-15 A 12-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-200 
R&A

Review & Approval of Shop drawing for Ras At-Tawil 
Emergency Service Connection Chamber at Station 5+570

21d 0d 100% 12-Feb-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-220 Prep. & Sub. Shop drawing for Bani Naim Reservoir 
Connection Chamber as per Detail A/M-0002

6d 0d 100% 20-Jan-15 A 29-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-220 
R&A

Review & Approval of Shop drawing for Bani Naim Reservoir 
Connection Chamber as per Detail A/M-0002

21d 0d 100% 29-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-110 Prep. & Sub. Shop drawing for 75mm AVAR chamber on 
150mm pipe

6d 0d 100% 25-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-110 
R&A

Review & Approval of Shop drawing for 75mm AVAR chamber
on 150mm pipe

21d 0d 100% 31-Jan-15 A 12-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-120 Prep. & Sub. Shop drawing for 100mm AVAR chamber on 
500mm pipe

6d 0d 100% 25-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-120 
R&A

Review & Approval of Shop drawing for 100mm AVAR 
chamber on 500mm pipe

21d 0d 100% 31-Jan-15 A 12-Feb-15 A 30-Oct-15 30-Oct-15

As Built - Ras Al Tawil Al ‘Uddeisa Water
Infrastructure Phase 1A and Al Safi Booster

Primavera Project Planner Project Start 04-Nov-14
Project Finish 29-Oct-15
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Start Finish Late Start Late Finish Total Float

UDS-CS-160 Prep. & Sub. Shop drawing for 150mm AVAR chamber on 
500mm pipe

6d 0d 100% 25-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-160 
R&A

Review & Approval of Shop drawing for 150mm AVAR 
chamber on 500mm pipe

21d 0d 100% 31-Jan-15 A 12-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-090 Prep. & Sub. Shop drawing for 80mm Gate Valve chamber 6d 0d 100% 11-Jan-15 A 19-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-090 
R&A

Review & Approval of Shop drawing for 80mm Gate Valve 
chamber

21d 0d 100% 19-Jan-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-060 Prep. & Sub. Shop drawing for 150mm Gate Valve Chamber 6d 0d 100% 11-Jan-15 A 19-Jan-15 A 30-Oct-15 30-Oct-15

UDS-CS-060 
R&A

Review & Approval of Shop drawing for 150mm Gate Valve 
Chamber

21d 0d 100% 19-Jan-15 A 25-Feb-15 A 30-Oct-15 30-Oct-15

UDS-CS-260 Prep. & Sub. Shop drawing for Roads 10d 0d 100% 20-Apr-15 A 22-Jun-15 A 30-Oct-15 30-Oct-15

UDS-CS-260 
R&A

Review & Approval of Shop drawing for Roads 21d 0d 100% 22-Jun-15 A 25-Jun-15 A 30-Oct-15 30-Oct-15

A1020 Installation of 3/4" pipes 10d 0d 100% 01-Sep-15 A 12-Sep-15 A 30-Oct-15 30-Oct-15

A1030 Concrete protection 5d 0d 100% 01-Oct-15 A 06-Oct-15 A 30-Oct-15 30-Oct-15

A1040 Installation of Precast Concrete Catch Basin 3d 0d 100% 01-Sep-15 A 03-Sep-15 A 30-Oct-15 30-Oct-15

COR-1120 Coordination with Engineer for the temporary outage of 
existing pipeline

14d 0d 100% 01-Jan-15 A 16-Jan-15 A 30-Oct-15 30-Oct-15

E-S-90 Testing and Commissioning of Electrical and Control System 
and Equipment

5d 0d 100% 01-Oct-15 A 13-Oct-15 A 30-Oct-15 30-Oct-15

E-S-090 Cleaning, washing, hydraulic test and disinfection for the 
entire pipelines in AlSafi

3d 0d 100% 01-Oct-15 A 13-Oct-15 A 30-Oct-15 30-Oct-15

E-S-110 Training 9d 0d 100% 01-Oct-15 A 20-Oct-15 A 30-Oct-15 30-Oct-15

E-S-120 O&M Technical Manuals 20d 0d 100% 29-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

E-S-100 Site inspection/ Support/ Start up (Precommissioning) 10d 0d 100% 01-Oct-15 A 20-Oct-15 A 30-Oct-15 30-Oct-15

E-S-70 Instrumentation and Power Wiring for Flow and Pressure 
Transmitters

5d 0d 100% 14-Sep-15 A 01-Oct-15 A 30-Oct-15 30-Oct-15

E-S-80 PLC/ RTU and SCADA Programming 2d 0d 100% 09-Sep-15 A 13-Oct-15 A 30-Oct-15 30-Oct-15

E-S-09 Fabrication of New 900 X 400 steel Tee 2d 0d 100% 17-Jan-15 A 05-Feb-15 A 30-Oct-15 30-Oct-15

E-S-10 Disconnect the 900 DIP Main Pipeline and installation of New 
900 X 400 steel Tee with Ductile Flanged Socket Adaptors

1d 0d 100% 07-Feb-15 A 07-Feb-15 A 30-Oct-15 30-Oct-15

E-S-20 Installation of 400 mm Flanged dismantling Joint and 400mm 
Flanged Butterfly Valve including 400 mm steel pipe

1d 0d 100% 07-Feb-15 A 07-Feb-15 A 30-Oct-15 30-Oct-15

E-S-40 Installation of Flow Meter and PRV Equipment Pad as per 
sheet M-0001

14d 0d 100% 29-Jul-15 A 16-Aug-15 A 30-Oct-15 30-Oct-15

E-S-30 Construction of Conceret Pad as per detail S-190 - S-DT06 
and Reconstruct Concrete wall and fence and As phalt 
Reinstatem

20d 0d 100% 10-Feb-15 A 16-Aug-15 A 30-Oct-15 30-Oct-15

E-S-50 Installation of yard pipeline including Two BFV chambers , 
C-504/C-DT61

20d 0d 100% 09-Feb-15 A 13-Sep-15 A 30-Oct-15 30-Oct-15

E-S-60 Installation of Tank Connection as per Detail CD-0001 8d 0d 100% 08-Mar-15 A 09-Aug-15 A 30-Oct-15 30-Oct-15

E-R500 Construction of 100mm AVAR chamber at station 3+860 for 
500mm pipe

15d 0d 100% 16-Jun-15 A 01-Aug-15 A 30-Oct-15 30-Oct-15

E-R510 Construction of 75mm WO chamber at station 3+995 for 
150mm pipe

15d 0d 100% 31-May-15 A 13-Jun-15 A 30-Oct-15 30-Oct-15

E-R520 Construction of 200mm WO chamber at station 4+000 for 
500mm pipe

15d 0d 100% 31-May-15 A 25-Jun-15 A 30-Oct-15 30-Oct-15

E-R330 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm 
pipelines 3+000 to ST 4+000

20d 0d 100% 07-May-15 A 02-Jun-15 A 30-Oct-15 30-Oct-15

E-R360 Construction of 75mm AVAR chamber at station 3+032 for 
150mm pipe

15d 0d 100% 20-May-15 A 17-Jun-15 A 30-Oct-15 30-Oct-15

E-R370 Construction of 100mm AVAR chamber at station 3+030 for 
500mm pipe

15d 0d 100% 20-May-15 A 17-Jun-15 A 30-Oct-15 30-Oct-15

E-R420 Construction of 200mm WO chamber at station 3+513 for 
500mm pipe

15d 0d 100% 27-May-15 A 11-Jun-15 A 30-Oct-15 30-Oct-15

E-R490 Construction of 75mm AVAR chamber at station 3+862 for 
150mm pipe

15d 0d 100% 08-Jun-15 A 01-Aug-15 A 30-Oct-15 30-Oct-15

E-R390 Construction of 80mm Gate Valve chamber at station 3+238 15d 0d 100% 19-May-15 A 04-Jun-15 A 30-Oct-15 30-Oct-15

E-R440 Construction of 80mm Gate Valve chamber at station 3+415 15d 0d 100% 26-May-15 A 20-Jun-15 A 30-Oct-15 30-Oct-15

E-R460 Construction of 80mm Gate Valve chamber at station 3+631 15d 0d 100% 27-May-15 A 20-Jun-15 A 30-Oct-15 30-Oct-15

E-R480 Construction of 80mm Gate Valve chamber at station 3+852 15d 0d 100% 31-May-15 A 16-Jul-15 A 30-Oct-15 30-Oct-15

E-R380 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 3+238

1d 0d 100% 18-May-15 A 26-May-15 A 30-Oct-15 30-Oct-15

E-R430 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 3+415

1d 0d 100% 26-May-15 A 01-Jun-15 A 30-Oct-15 30-Oct-15

E-R450 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 3+631

1d 0d 100% 27-May-15 A 01-Jun-15 A 30-Oct-15 30-Oct-15

E-R470 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 3+852

1d 0d 100% 31-May-15 A 04-Jun-15 A 30-Oct-15 30-Oct-15

E-R830 Implementation of Traffic Control Plan Phase 2 2d 0d 100% 20-Apr-15 A 22-Apr-15 A 30-Oct-15 30-Oct-15

E-R320 Construction of 80mm Gate Valve chamber at station 2+367 15d 0d 100% 18-May-15 A 07-Jun-15 A 30-Oct-15 30-Oct-15

E-R310 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 2+367

1d 0d 100% 17-May-15 A 19-May-15 A 30-Oct-15 30-Oct-15

E-R910 Construction of 80mm Gate Valve chamber at station 2+506 15d 0d 100% 18-May-15 A 07-Jun-15 A 30-Oct-15 30-Oct-15

E-R900 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 2+506

1d 0d 100% 17-May-15 A 19-May-15 A 30-Oct-15 30-Oct-15

E-R930 Construction of 80mm Gate Valve chamber at station 2+940 15d 0d 100% 18-May-15 A 07-Jun-15 A 30-Oct-15 30-Oct-15

E-R920 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 2+940

1d 0d 100% 17-May-15 A 19-May-15 A 30-Oct-15 30-Oct-15

E-R350 Construction of 500mm BFV chamber at station 2+513 
(500mm isolation chamber 2)

15d 0d 100% 18-May-15 A 03-Jun-15 A 30-Oct-15 30-Oct-15

E-R400 Construction of Flow Meter Monitoring chamber at station 
2+510

15d 0d 100% 07-May-15 A 03-Jun-15 A 30-Oct-15 30-Oct-15

E-R300 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm 
pipelines 2+000 to ST 3+000

20d 0d 100% 22-Apr-15 A 19-May-15 A 30-Oct-15 30-Oct-15

E-R700 Construction of 75mm AVAR chamber at station 2+220 for 
150mm pipe

15d 0d 100% 17-May-15 A 30-Jun-15 A 30-Oct-15 30-Oct-15

E-R372 Construction of 100mm AVAR chamber at station 2+222 for 
500mm pipe

15d 0d 100% 17-May-15 A 17-Jun-15 A 30-Oct-15 30-Oct-15

E1070 Concrete Encasement 5d 0d 100% 27-Apr-15 A 15-Jun-15 A 30-Oct-15 30-Oct-15

E1090 Pipe Marking 5d 0d 100% 01-Oct-15 A 13-Oct-15 A 30-Oct-15 30-Oct-15

E-R1000 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline

1d 0d 100% 13-Jul-15 A 13-Oct-15 A 30-Oct-15 30-Oct-15

E1000 Asphalt reinstatement over trench with 500 mm pipes 
St.1+000 to 1+019 and 5+565 to 5+597 and over trench 6" at 
Sta. 950

5d 0d 100% 21-Apr-15 A 19-Aug-15 A 30-Oct-15 30-Oct-15

As Built - Ras Al Tawil Al ‘Uddeisa Water
Infrastructure Phase 1A and Al Safi Booster

Primavera Project Planner Project Start 04-Nov-14
Project Finish 29-Oct-15
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E1010 Asphalt reinstatement in narrow roads up to 3.0 m width, 
3+416 to 3+436,

15d 0d 100% 10-Jul-15 A 29-Aug-15 A 30-Oct-15 30-Oct-15

E1020 Basecourse reinstatement over dual trench with 500 and 150 
mm pipes St. 5+080 to 5+565.

10d 0d 100% 01-Aug-15 A 23-Aug-15 A 30-Oct-15 30-Oct-15

E1030 Asphalt reinstatement over trench with 500 and 150 mm, St. 
1+019 to 1+920

19d 0d 100% 18-Apr-15 A 11-Jun-15 A 30-Oct-15 30-Oct-15

E1040 Asphalt reinstatement in narrow roads up to 3.0 m width,  
St.1+920 to 3+416, 3+436 to 5+080

21d 0d 100% 25-Jun-15 A 03-Oct-15 A 30-Oct-15 30-Oct-15

E1050 Asphalt reinstatement over trench with 80 mm pipes 10d 0d 100% 26-Aug-15 A 06-Sep-15 A 30-Oct-15 30-Oct-15

E1060 Asphalt reinstatement over trench with 350 mm pipes 5d 0d 100% 26-Aug-15 A 12-Sep-15 A 30-Oct-15 30-Oct-15

A1000 Excavation to the specified levels as per modified plan/profile 
of road per SM-14-00002-UDSI-E-C-006

10d 0d 100% 01-Aug-15 A 11-Aug-15 A 30-Oct-15 30-Oct-15

A1010 Filling horizontal layers not exceeding 200mm in depth 10d 0d 100% 12-Aug-15 A 23-Aug-15 A 30-Oct-15 30-Oct-15

E-R840 Implementation of Traffic Control Plan Phase 3 (Area C) 2d 0d 100% 17-May-15 A 19-May-15 A 30-Oct-15 30-Oct-15

E-R530 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm 
pipelines 4+000 to ST 5+000

20d 0d 100% 19-May-15 A 15-Jun-15 A 30-Oct-15 30-Oct-15

E-R560 Construction of 75mm AVAR chamber at station 4+393 for 
150mm pipe

15d 0d 100% 17-Jun-15 A 20-Aug-15 A 30-Oct-15 30-Oct-15

E-R570 Construction of 150mm AVAR chamber at station 4+395 for 
500mm pipe

15d 0d 100% 17-Jun-15 A 17-Aug-15 A 30-Oct-15 30-Oct-15

E-R600 Construction of 150mm Gate Valve chamber at station 4+680 15d 0d 100% 07-Jul-15 A 17-Aug-15 A 30-Oct-15 30-Oct-15

E-R650 Construction of 200mm WO chamber at station 4+603 for 
500mm pipe

15d 0d 100% 07-Jul-15 A 17-Aug-15 A 30-Oct-15 30-Oct-15

E-R670 Construction of 150mm Gate Valve chamber at station 4+815 15d 0d 100% 23-Jul-15 A 19-Aug-15 A 30-Oct-15 30-Oct-15

E-R680 Construction of Al-Uddeisa Emergency Service Connection 
Chamber at Station 4+860 as per detail M-0004

20d 0d 100% 09-Jul-15 A 25-Aug-15 A 30-Oct-15 30-Oct-15

E-R690 Construction of 150mm Gate Valve chamber at station 4+895 15d 0d 100% 24-Jun-15 A 22-Aug-15 A 30-Oct-15 30-Oct-15

E-R710 Construction of 150mm AVAR chamber at station 4+900 for 
500mm pipe

15d 0d 100% 01-Jul-15 A 24-Aug-15 A 30-Oct-15 30-Oct-15

E-R660 Excavation, Bedding, Installation and Backfilling of 150mm 
steel pipeline from station 4+850 to station 4+865

2d 0d 100% 02-Jun-15 A 02-Aug-15 A 30-Oct-15 30-Oct-15

E-R540 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 4+098

1d 0d 100% 09-Jun-15 A 01-Aug-15 A 30-Oct-15 30-Oct-15

E-R550 Construction of 80mm Gate Valve chamber at station 4+098 15d 0d 100% 09-Jun-15 A 18-Aug-15 A 30-Oct-15 30-Oct-15

E-R620 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 4+428

1d 0d 100% 03-Jun-15 A 01-Aug-15 A 30-Oct-15 30-Oct-15

E-R630 Construction of 80mm Gate Valve chamber at station 4+428 15d 0d 100% 03-Jun-15 A 02-Aug-15 A 30-Oct-15 30-Oct-15

E-R720 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 4+981

1d 0d 100% 23-Jul-15 A 02-Aug-15 A 30-Oct-15 30-Oct-15

E-R730 Construction of 80mm Gate Valve chamber at station 4+981 15d 0d 100% 23-Jul-15 A 05-Sep-15 A 30-Oct-15 30-Oct-15

E-R635 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 4+575

1d 0d 100% 17-Jun-15 A 01-Aug-15 A 30-Oct-15 30-Oct-15

E-R645 Construction of 80mm Gate Valve chamber at station 4+575 15d 0d 100% 17-Jun-15 A 18-Aug-15 A 30-Oct-15 30-Oct-15

E-R940 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 4+840

1d 0d 100% 13-Jul-15 A 02-Aug-15 A 30-Oct-15 30-Oct-15

E-R950 Construction of 80mm Gate Valve chamber at station 4+840 15d 0d 100% 13-Jul-15 A 19-Aug-15 A 30-Oct-15 30-Oct-15

E-R960 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 4+914

1d 0d 100% 01-Jul-15 A 02-Aug-15 A 30-Oct-15 30-Oct-15

E-R970 Construction of 80mm Gate Valve chamber at station 4+914 15d 0d 100% 01-Jul-15 A 19-Aug-15 A 30-Oct-15 30-Oct-15

E-R740 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm 
pipelines 5+000 to ST 5+580.24

14d 0d 100% 04-Jun-15 A 16-Aug-15 A 30-Oct-15 30-Oct-15

E-R770 Construction of 500mm BFV chamber at station 5+575 
(350mm isolation chamber 3)

15d 0d 100% 15-Jul-15 A 05-Sep-15 A 30-Oct-15 30-Oct-15

E-R780 Construction of 200mm WO chamber at station 5+521 for 
500mm pipe

15d 0d 100% 14-Jun-15 A 17-Aug-15 A 30-Oct-15 30-Oct-15

E-R790 Excavation, Bedding, Installation and Backfilling of 350mm 
and 100mm steel pipelines from station 5+575

2d 0d 100% 22-Jul-15 A 02-Aug-15 A 30-Oct-15 30-Oct-15

E-R800 Construction of Ras At-Tawil Emergency Service Connection 
Chamber at Station 5+575 as per detail M-0003

20d 0d 100% 28-Mar-15 A 05-Sep-15 A 30-Oct-15 30-Oct-15

E-R810 Construction of 500mm Flow Meter Monitoring chamber at 
station 5+562

15d 0d 100% 10-Jun-15 A 19-Aug-15 A 30-Oct-15 30-Oct-15

E-R820 Connect to Existing 500mm DIP as per detail B/CD-0001 
(Northen Connection)

2d 0d 100% 18-Jun-15 A 18-Jul-15 A 30-Oct-15 30-Oct-15

E-R772 Construction of 500mm BFV chamber at station 5+115 
(500mm isolation chamber 2)

15d 0d 100% 01-Jul-15 A 02-Sep-15 A 30-Oct-15 30-Oct-15

E-R750 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 5+188

1d 0d 100% 07-Jul-15 A 02-Aug-15 A 30-Oct-15 30-Oct-15

E-R760 Construction of 80mm Gate Valve chamber at station 5+188 15d 0d 100% 07-Jul-15 A 19-Aug-15 A 30-Oct-15 30-Oct-15

E-R762 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 5+543

1d 0d 100% 13-Jul-15 A 03-Aug-15 A 30-Oct-15 30-Oct-15

E-R763 Construction of 80mm Gate Valve chamber at station 5+543 15d 0d 100% 13-Jul-15 A 20-Aug-15 A 30-Oct-15 30-Oct-15

E-R880 Implementation of Traffic Control Plan at Yatta Junction and 
Bani Naim reservoir

2d 0d 100% 25-Jan-15 A 31-Jan-15 A 30-Oct-15 30-Oct-15

E-R980 Construction of DN 500mm Butterfly Valve chamber on the 
existing 500 mm DIP Pipe at Yatta Junction

15d 0d 100% 28-Feb-15 A 17-Mar-15 A 30-Oct-15 30-Oct-15

E-R110 Construction of Flow Monitoring chamber as per detail 
M-VCFM at Yatta Junction (Yaqeen )

10d 0d 100% 06-Jul-15 A 11-Aug-15 A 30-Oct-15 30-Oct-15

E-R120 Construction of DN 500 mm Check Valve chamber as per 
detail A/M-0001 at Yatta Junction

15d 0d 100% 24-Feb-15 A 19-Mar-15 A 30-Oct-15 30-Oct-15

E-R130 Construction of Bani Naim Reservoir Connection Chamber as
per Detail A/M-0002

20d 0d 100% 31-Jan-15 A 15-Apr-15 A 30-Oct-15 30-Oct-15

E-R990 Construction of DN 400 mm Check Valve chamber on the 
existing 400mm DIP pipe at Yatta Junction

15d 0d 100% 28-Feb-15 A 17-Mar-15 A 30-Oct-15 30-Oct-15

E-T-01 Clean, disinfect and test existing 500 mm DIP pipeline from 
Halhoul Regional Reservoir to connection

7d 0d 100% 01-Dec-14 A 01-Oct-15 A 30-Oct-15 30-Oct-15

E-S-171 Supply and Install Instruments as per section 13500 for Bani 
Naim service connection and Flow Monitoring Chamber

10d 0d 100% 09-Sep-15 A 01-Oct-15 A 30-Oct-15 30-Oct-15

E-S-172 SCADA Head-End Integration and Programming 5d 0d 100% 09-Sep-15 A 20-Oct-15 A 30-Oct-15 30-Oct-15

E-M-01 Installation of all mechanical fittings and valves for Chambers 
- Phase 1

24d 0d 100% 06-Jul-15 A 08-Sep-15 A 30-Oct-15 30-Oct-15

E-M-02 Installation of all mechanical fittings and valves for Chambers 
- Phase 2

24d 0d 100% 06-Jul-15 A 08-Sep-15 A 30-Oct-15 30-Oct-15

E-S-184 Installation of Cathodic Protection - Phase 1 (from Station 
1+000 to station 3+500)

20d 0d 100% 05-May-15 A 14-Sep-15 A 30-Oct-15 30-Oct-15

E-S-194 Installation of Cathodic Protection - Phase 2 (from Station 
3+500 to station 5+580.24)

20d 0d 100% 05-May-15 A 14-Sep-15 A 30-Oct-15 30-Oct-15

E-S-140 Cleaning, washing, hydraulic test and disinfection for Ras Al 
Taweel & Al ‘Uddeisa Transmission Pipeline

7d 0d 100% 25-May-15 A 18-Aug-15 A 30-Oct-15 30-Oct-15

As Built - Ras Al Tawil Al ‘Uddeisa Water
Infrastructure Phase 1A and Al Safi Booster

Primavera Project Planner Project Start 04-Nov-14
Project Finish 29-Oct-15
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SR-01 Classic Schedule Report - Sort by ES, TF

Activity ID Activity Name Original
Duration

Remaining
Duration

Units %
Complete

Start Finish Late Start Late Finish Total Float

E-S-150 Training 6d 0d 100% 13-Oct-15 A 29-Oct-15 A 30-Oct-15 30-Oct-15

E-S-160 O&M Technical Manuals 20d 0d 100% 22-Aug-15 A 23-Aug-15 A 30-Oct-15 30-Oct-15

E-S-145 Site inspection/ Support/ Start up (Precommissioning) 10d 0d 100% 29-Sep-15 A 10-Oct-15 A 30-Oct-15 30-Oct-15

E-S-173 Testing and Commissioning of Electrical and Control System 
and Equipment

7d 0d 100% 13-Oct-15 A 20-Oct-15 A 30-Oct-15 30-Oct-15

E-S-174 Testing and Commissioning of the entire system 6d 0d 100% 13-Oct-15 A 20-Oct-15 A 30-Oct-15 30-Oct-15

E-R100 Implementation of Traffic Control Plan Phase 1 2d 0d 100% 23-Mar-15 A 31-Mar-15 A 30-Oct-15 30-Oct-15

E-R175 Construction of 200mm WO chamber at station 1+205 for 
500mm pipe

15d 0d 100% 02-May-15 A 18-May-15 A 30-Oct-15 30-Oct-15

E-R150 Exc., Bed., Install. and Backfill. dual trench 500 & 150mm 
pipelines 1+000 to ST 2+000

20d 0d 100% 05-Apr-15 A 04-May-15 A 30-Oct-15 30-Oct-15

E-R160 Construction of 150mm Gate Valve chamber at station 0+956 15d 0d 100% 29-Apr-15 A 18-May-15 A 30-Oct-15 30-Oct-15

E-R170 Construction of 500mm BFV chamber at station 1+017 (Bani 
Na'im BFV Chamber 1)

15d 0d 100% 15-Apr-15 A 18-May-15 A 30-Oct-15 30-Oct-15

E-R140 Cut-in Connect to existing 500mm DIP as per detail 
A/CD-0001and 6" pipe (Southern Connection)

5d 0d 100% 07-May-15 A 07-May-15 A 30-Oct-15 30-Oct-15

E-R280 Construction of 150mm Gate Valve chamber at station 1+955 15d 0d 100% 02-May-15 A 18-May-15 A 30-Oct-15 30-Oct-15

E-R180 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 0+959

1d 0d 100% 05-May-15 A 07-Jun-15 A 30-Oct-15 30-Oct-15

E-R190 Construction of 80mm Gate Valve chamber at station 0+959 15d 0d 100% 05-May-15 A 07-Jun-15 A 30-Oct-15 30-Oct-15

E-R220 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 1+440

1d 0d 100% 04-May-15 A 20-May-15 A 30-Oct-15 30-Oct-15

E-R240 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 1+820

1d 0d 100% 19-May-15 A 19-May-15 A 30-Oct-15 30-Oct-15

E-R250 Construction of 80mm Gate Valve chamber at station 1+820 15d 0d 100% 20-May-15 A 06-Jun-15 A 30-Oct-15 30-Oct-15

E-R260 Excavation, Bedding, Installation and Backfilling of 80mm 
steel pipeline at station 1+955

1d 0d 100% 03-May-15 A 21-May-15 A 30-Oct-15 30-Oct-15

E-R270 Construction of 80mm Gate Valve chamber at station 1+955 15d 0d 100% 03-May-15 A 08-Jun-15 A 30-Oct-15 30-Oct-15

E-R230 Construction of 80mm Gate Valve chamber at station 1+440 15d 0d 100% 04-May-15 A 07-Jun-15 A 30-Oct-15 30-Oct-15

UDS-IA-76 Issuance of VO 03 0d 0d 100% 07-Oct-15 A 30-Oct-15

PCS1100 Demobilization 17d 0d 100% 13-Oct-15 A 29-Oct-15 A

UDS-IA-46 Project Duration 275d 0d 100% 04-Nov-14 A 29-Oct-15 A

UDS-MOB-09 Mobilization Summary 23d 0d 100% 04-Nov-14 A 03-Dec-14 A

E-R860 Maintain of Traffic Control Plan Phase 2 73d 0d 100% 22-Apr-15 A 14-Jul-15 A

E-R870 Maintain of Traffic Control Plan Phase 3 (Area C) 96d 0d 100% 03-Jun-15 A 11-Oct-15 A

E-R890 Maintain of Traffic Control Plan at Yatta Junction and Bani 
Naim reservoir

83d 0d 100% 31-Jan-15 A 16-Jul-15 A

E-R850 Maintain of Traffic Control Plan Phase 1 42d 0d 100% 31-Mar-15 A 06-Jul-15 A

As Built - Ras Al Tawil Al ‘Uddeisa Water
Infrastructure Phase 1A and Al Safi Booster

Primavera Project Planner Project Start 04-Nov-14
Project Finish 29-Oct-15
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Local Construction Program (LCP) 

 S-Curve  



Date Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15

Planned Value 140,549.57$       21,082.43$         189,800.00$       40,466.68$        391,640.94$       553,574.11$       691,801.93$       505,888.19$       209,189.10$       395,624.14$       1,008,234.66$    94,984.25$        

Planned Value (Accumulative) 140,549.57$       161,632.00$       351,432.00$       391,898.68$       783,539.62$       1,337,113.73$     2,028,915.66$    2,534,803.85$    2,743,992.95$    3,139,617.09$    4,147,851.75$    4,242,836.00$    

Planned % 3.31% 0.50% 4.47% 0.95% 9.23% 13.05% 16.31% 11.92% 4.93% 9.32% 23.76% 2.24%

Planned % (Accumulative) 3.31% 3.81% 8.28% 9.24% 18.47% 31.51% 47.82% 59.74% 64.67% 74.00% 97.76% 100.00%

Actual Value 140,549.57$       22,620.09$        2,614.72$           211,826.22$       92,096.62$        704,743.77$       1,074,856.69$    504,381.93$       562,030.86$       865,988.52$       100,599.82$       176,289.53$       

Actual Value (Accumulative) 140,549.57$       163,169.66$       165,784.38$       377,610.60$       469,707.22$       1,174,450.99$    2,249,307.68$    2,753,689.61$    3,315,720.47$    4,181,708.99$    4,282,308.81$    4,458,598.34$    

Actual % 3.15% 0.51% 0.06% 4.75% 2.07% 15.81% 24.11% 11.31% 12.61% 19.42% 2.26% 3.95%

Actual % (Accumulative) 3.15% 3.66% 3.72% 8.47% 10.53% 26.34% 50.45% 61.76% 74.37% 93.79% 96.05% 100.00%

 S-Curve 

USAID WEST BANK - GAZA - Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 

 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection
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Annex C: 
Payments Log 



No. Payment No. TO No. Invoiced Amount
Cumulative 

Amount
Task Order 

Amount
Remaining 

Amount
Date Submitted 

to BV
Date Sent to    

USAID
Review Period  
(Work Days)

COR 

*Note: 

Pay‐14‐000002‐UDSI‐012 :Final (Demobilization) Payment

1 Kamal Kasbary

12 *Pay-14-000002-UDSI-012 14-00002  $ 40,408.00  $           4,458,598.34  $           4,462,836.00  $                      4,237.66 March 24, 2016 March 27, 2016 3 Kamal Kasbary

11 Pay-14-000002-UDSI-011 14-00002  $ 32,321.51  $           4,418,190.34  $           4,462,836.00  $                    44,645.66 February 16, 2016 February 17, 2016

Kamal Kasbary

10 Pay-14-000002-UDSI-010 14-00002  $ 204,915.91  $           4,385,868.83  $           4,462,836.00  $                    76,967.17 October 12, 2015 October 19, 2015 7 Kamal Kasbary

 $           4,462,836.00  $ 281,883.08 September 2, 2015 September 8, 2015 69 Pay-14-000002-UDSI-009 14-00002  $ 462,108.39  $           4,180,952.92 

Kamal Kasbary $           4,462,836.00  $ 743,991.47 August 17, 2015 August 20, 2015 3

Kamal Kasbary

 $           4,462,836.00  $               1,558,724.59 July 12, 2015 July 14, 2015 2 Kamal Kasbary

 $           4,462,836.00  $               2,269,389.51 June 10, 2015 June 11, 2015 1

8 Pay-14-000002-UDSI-008 14-00002  $ 814,733.12  $           3,718,844.53 

7 Pay-14-000002-UDSI-007 14-00002  $ 710,664.92  $           2,904,111.41 

6 Pay-14-000002-UDSI-006 14-00002  $ 667,657.22  $           2,193,446.49 

 Local Construction Program (LCP)

Kamal Kasbary $           4,462,836.00  $               2,937,046.73 May 19, 2015 May 20, 2015 15 Pay-14-000002-UDSI-005 14-00002  $ 585,998.87  $           1,525,789.27 

Kamal Kasbary $           4,462,836.00  $               3,523,045.60 May 3, 2015 May 6, 2015 34 Pay-14-000002-UDSI-004 14-00002  $ 441,881.60  $             939,790.40 

USAID WEST BANK - GAZA 

 CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

Kamal Kasbary $           4,462,836.00  $               3,964,927.20 April 8, 2015 April 8, 2015 03 Pay-14-000002-UDSI-003 14-00002  $ 161,276.80  $             497,908.80 

Kamal Kasbary1 $               4,126,204.00  $             336,632.00 March 4, 2015March 3, 20152 Pay-14-000002-UDSI-002 14-00002  $ 175,000.00  $           4,462,836.00 

Updated Date October 20, 2015

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Kamal Kasbary

PROGRESS PAYMENT LOG 

1 Pay-14-000002-UDSI-001 14-00002  $ 161,632.00  $             161,632.00  $           4,462,836.00  $               4,301,204.00 January 5, 2015 7December 29, 2014

1 of 1
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CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)

Month Year Management Engineers Skilled Labor Unskilled Labor Other Female Male

November 2014 69.00 64.00 51.00 53.00 22.00 259.00 10.88 18.00 241.00

December 2014 81.00 81.00 102.38 97.00 208.75 570.13 23.95 27.00 543.13

January 2015 73.00 87.00 147.25 101.00 228.88 637.13 26.77 38.00 599.13

February 2015 72.25 115.50 218.38 146.00 190.00 742.13 31.18 46.00 696.13

March 2015 78.00 150.00 205.13 142.00 209.63 784.75 32.97 54.00 730.75

April 2015 88.13 188.63 611.50 432.88 214.75 1535.88 64.53 41.00 1494.88

May 2015 85.38 184.13 730.00 538.13 240.25 1777.88 74.70 26.00 1751.88

June 2015 85.13 166.88 661.63 370.25 234.13 1518.00 63.78 26.00 1492.00

July 2015 69.00 113.75 489.63 230.25 189.50 1092.13 45.89 21.00 1071.13

August 2015 76.75 126.00 419.63 233.00 173.25 1028.63 43.22 27.00 1001.63

September 2015 41.00 84.00 122.00 118.25 181.00 546.25 22.95 20.50 525.75

7 0 0 0 0 7.00 0.29 0 7

Total of FY 2015 825.63 1360.88 3758.50 2461.75 2092.13 10498.88 441.13 344.50 10154.38

October 2015 53.00 56.00 74.00 50.00 154.75 387.75 16.29 8.00 379.75

November 2015

December 2015

January 2016

February 2016

March 2016

April 2016

May 2016

June 2016

July 2016

August 2016

September 2016

Total of FY 2016 53.00 56.00 74.00 50.00 154.75 387.75 16.29 8.00 379.75

Grand Total 878.63 1416.88 3832.50 2511.75 2246.88 10886.63 457.42 352.50 10534.13

USAID WEST BANK/ GAZA - LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

Temproray Job Days Summary Report

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A 

and AI Safi Booster Station - Phase 
PERIOD FROM: Nov. 04, 2014

PERIOD TO: October 25, 2015

Date
Segregation By 

Gender

Note : 

* No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8)

** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs in 

the Month*

Notes of Comments

Site Staff Job Days**

Total number of job days of 

employment for Task Order Manager 

that are not included in September 

monthly report (as per COR audit )



CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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November 1, 2014 0 0 0 0 0 0 0

November 2, 2014 0 0 0 0 0 0 0

November 3, 2014 0 0 0 0 0 0 0

November 4, 2014 8 8 8 16 8 3 3 0 0 0 5 1

November 5, 2014 8 8 8 16 8 3 3 0 0 0 5 1

November 6, 2014 8 8 8 16 8 3 3 0 0 0 5 1

November 7, 2014 0 0 0 0 0 0 0

November 8, 2014 8 8 8 16 8 8 3 3 0 1 0 6 1

November 9, 2014 8 8 8 16 8 8 8 3 3 1 1 0 7 1

November 10, 2014 8 8 8 8 8 8 16 8 3 3 2 1 0 8 1

November 11, 2014 8 8 8 8 8 8 24 16 3 3 3 2 0 10 1

November 12, 2014 8 8 8 8 8 24 16 3 2 3 2 0 10 0

November 13, 2014 8 8 8 8 8 24 16 3 2 3 2 0 10 0

November 14, 2014 0 0 0 0 0 0 0

November 15, 2014 8 8 8 8 8 40 24 3 2 5 3 0 13 0

November 16, 2014 8 8 8 8 8 40 24 3 2 5 3 0 13 0

November 17, 2014 8 8 8 8 8 40 24 3 2 5 3 0 13 0

November 18, 2014 8 8 8 8 8 8 16 40 8 8 3 3 2 5 2 14 1

November 19, 2014 8 8 8 8 8 8 16 40 8 8 3 3 2 5 2 14 1

November 20, 2014 8 8 8 8 8 8 16 40 8 8 3 3 2 5 2 14 1

November 21, 2014 0 0 0 0 0 0 0

November 22, 2014 8 8 8 8 8 8 24 32 8 8 3 3 3 4 2 14 1

November 23, 2014 8 8 8 8 8 8 24 32 8 8 3 3 3 4 2 14 1

November 24, 2014 8 8 8 8 8 8 16 16 8 8 3 3 2 2 2 11 1

November 25, 2014 8 8 8 8 8 8 16 16 8 8 3 3 2 2 2 11 1

November 26, 2014 8 8 8 8 8 8 16 16 8 8 3 3 2 2 2 11 1

November 27, 2014 8 8 8 8 8 8 16 16 8 8 3 3 2 2 2 11 1

November 28, 2014 0 0 0 0 0 0 0

November 29, 2014 8 8 8 8 8 8 16 16 8 8 3 3 2 2 2 11 1

November 30, 2014 8 8 8 8 8 8 16 16 8 8 3 3 2 2 2 11 1

0 0 0 0 0 0 0

Total of Month 184.00 184.00 184.00 224.00 104.00 184.00 0.00 0.00 408.00 0.00 0.00 424.00 88.00 88.00 69.00 64.00 51.00 53.00 22.00 241.00 18.00

USAID WEST BANK/ GAZA 

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

TEMPORARY JOB DAYS REPORT

 LOCAL CONSTRUCTION PROGRAM

PERIOD FROM: Nov 04, 2014

PERIOD TO: Nov 30, 2014

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water 

Infrastructure Phase 1A and AI Safi Booster Station - Phase 

M
a
le

F
e
m

a
le

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.

* Total Man-days = Total Hours / 8
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Management Engineers Skilled labor Unskilled labor Other 



CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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December 1, 2014 8 8 8 8 8 8 16 24 8 8 0 3 3 2 3 2 12 1

December 2, 2014 8 8 8 8 8 8 16 24 8 8 0 3 3 2 3 2 12 1

December 3, 2014 8 8 8 8 8 8 16 4 32 8 8 0 3 3 3 4 2 14 1

December 4, 2014 8 8 8 8 8 8 16 4 32 8 48 0 3 3 3 4 7 19 1

December 5, 2014 0 0 0 0 0 0 0 0 0 0 48 0 0 0 0 0 6 6 0

December 6, 2014 8 8 8 8 8 8 16 4 32 8 48 0 3 3 3 4 7 19 1

December 7, 2014 8 8 8 8 8 8 16 4 32 8 48 0 3 3 3 4 7 19 1

December 8, 2014 8 8 8 8 8 8 16 4 32 8 48 0 3 3 3 4 7 19 1

December 9, 2014 8 8 8 8 8 8 16 2 32 8 48 0 3 3 2 4 7 18 1

December 10, 2014 8 8 8 8 8 8 16 8 0 24 8 48 0 3 3 3 3 7 18 1

December 11, 2014 8 8 8 8 8 8 16 8 12 24 8 48 0 3 3 5 3 7 20 1

December 12, 2014 48 0 0 0 0 0 6 6 0

December 13, 2014 8 8 8 8 8 8 16 8 24 8 48 0 3 3 3 3 7 18 1

December 14, 2014 8 8 8 8 8 8 16 8 24 8 48 0 3 3 3 3 7 18 1

December 15, 2014 8 8 8 8 8 8 16 8 24 8 48 0 3 3 3 3 7 18 1

December 16, 2014 8 8 8 8 8 8 16 8 24 8 48 0 3 3 3 3 7 18 1

December 17, 2014 8 8 8 8 8 8 16 8 24 8 48 0 3 3 3 3 7 18 1

December 18, 2014 8 8 8 8 8 8 16 8 24 8 72 0 3 3 3 3 10 21 1

December 19, 2014 72 0 0 0 0 0 9 9 0

December 20, 2014 8 8 8 8 8 8 16 8 8 24 8 72 0 3 3 4 3 10 22 1

December 21, 2014 8 8 8 8 8 8 16 8 2 24 8 72 0 3 3 3 3 10 21 1

December 22, 2014 8 8 8 8 8 8 24 8 10 32 8 72 0 3 3 5 4 10 24 1

December 23, 2014 8 8 8 8 8 8 24 8 10 32 16 24 15 3 3 5 4 7 21 1

December 24, 2014 8 8 8 8 8 8 24 8 8 2 32 16 24 15 3 3 5 4 7 21 1

December 25, 2014 8 8 8 8 8 8 32 8 8 8 40 8 15 15 3 3 7 5 5 22 1

December 26, 2014 24 15 0 0 0 0 5 5 0

December 27, 2014 8 8 8 8 8 8 24 8 8 3 32 16 24 15 3 3 5 4 7 21 1

December 28, 2014 8 8 8 8 8 8 24 8 8 8 32 16 24 15 3 3 6 4 7 22 1

December 29, 2014 8 8 8 8 8 8 24 8 8 8 32 16 24 15 3 3 6 4 7 22 1

December 30, 2014 8 8 8 8 8 8 24 8 8 4 32 16 24 15 3 3 6 4 7 21 1

December 31, 2014 8 8 8 8 8 8 24 8 8 2 32 16 24 15 3 3 5 4 7 21 1

Total of Month 216.00 216.00 216.00 216.00 216.00 216.00 0.00 512.00 152.00 99.00 0.00 776.00 272.00 1263.00 135.00 81.00 81.00 102.38 97.00 208.75 543.13 27.00

*** 

USAID WEST BANK/ GAZA

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

Temproray Job Days Report

  LOCAL CONSTRUCTION PROGRAM

Site Staff Job Days **

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure 

Phase 1A and AI Safi Booster Station - Phase 

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.

* Total Man-days = Total Hours / 8
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Management Engineers Skilled labor Unskilled labor Other 

Worker/Classification (Hours) Man-days*



CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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January 1, 2015 8 8 8 8 8 8 24 8 8 2 32 16 24 15 3 3 5 4 7 21 1

January 2, 2015 24 15 0 0 0 0 5 5 0

January 3, 2015 8 8 8 8 8 8 24 8 8 3 32 16 24 15 3 3 5 4 7 21 1

January 4, 2015 8 8 8 8 8 8 24 16 8 3 32 16 24 15 8 3 3 6 4 8 23 1

January 5, 2015 8 8 8 8 8 8 24 16 8 2 32 16 24 15 8 3 3 6 4 8 23 1

January 6, 2015 8 8 8 8 8 8 24 16 8 2 32 16 24 15 8 3 3 6 4 8 23 1

January 7, 2015 8 8 8 8 8 8 0 0 8 0 0 16 24 15 8 3 3 1 0 8 14 1

January 8, 2015 24 24 0 0 0 0 6 6 0

January 9, 2015 24 24 0 0 0 0 6 6 0

January 10, 2015 8 24 24 8 1 0 0 0 7 8 0

January 11, 2015 8 8 8 8 8 8 24 16 8 0 32 16 24 15 8 3 3 6 4 8 23 1

January 12, 2015 8 8 8 8 8 8 24 16 8 0 32 16 24 15 8 3 3 6 4 8 23 1

January 13, 2015 8 8 8 8 8 8 24 16 8 0 32 16 24 15 8 3 3 6 4 8 23 1

January 14, 2015 8 8 8 8 8 8 24 16 8 4 32 16 24 15 8 3 3 7 4 8 23 1

January 15, 2015 8 8 8 8 16 8 24 16 0 10 32 16 24 15 8 3 4 6 4 8 23 2

January 16, 2015 24 24 0 0 0 0 6 6 0

January 17, 2015 8 8 8 8 16 8 16 16 0 10 40 16 24 15 8 3 4 5 5 8 23 2

January 18, 2015 8 8 8 8 16 8 16 16 0 10 40 16 24 15 8 3 4 5 5 8 23 2

January 19, 2015 8 8 8 8 16 8 16 16 0 10 40 16 24 15 8 3 4 5 5 8 23 2

January 20, 2015 8 8 8 8 16 8 16 16 16 10 40 16 24 15 8 3 4 7 5 8 25 2

January 21, 2015 8 8 8 8 16 8 16 16 16 17 40 16 24 15 8 3 4 8 5 8 26 2

January 22, 2015 8 8 8 8 16 8 16 16 16 10 40 16 24 15 8 3 4 7 5 8 25 2

January 23, 2015 24 24 0 0 0 0 6 6 0

January 24, 2015 8 8 8 8 16 8 16 16 16 8 40 16 24 15 8 3 4 7 5 8 25 2

January 25, 2015 8 8 8 8 16 8 16 16 16 8 40 16 24 15 8 3 4 7 5 8 25 2

January 26, 2015 8 8 8 8 16 8 16 16 16 0 32 16 24 15 8 3 4 6 4 8 23 2

January 27, 2015 8 8 8 8 16 8 16 16 16 0 32 16 24 15 8 3 4 6 4 8 23 2

January 28, 2015 8 8 8 8 16 8 16 16 16 3 32 16 24 15 8 3 4 6 4 8 23 2

January 29, 2015 8 8 8 8 16 8 16 16 16 3 32 16 24 15 8 3 4 6 4 8 23 2

January 30, 2015 24 24 0 0 0 0 6 6 0

January 31, 2015 8 8 8 16 16 8 16 16 8 31 40 16 24 15 8 3 5 9 5 8 28 2

Total of Month 200.00 192.00 192.00 200.00 304.00 192.00 0.00 448.00 352.00 232.00 146.00 0.00 808.00 384.00 744.00 519.00 184.00 73.00 87.00 147.25 101.00 228.88 599.13 38.00

*** 

* Total Man-days = Total Hours / 8
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 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.

Worker/Classification (Hours)
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Other 

Man-days*

Management Engineers Skilled labor Unskilled labor 

M
a
le

PERIOD FROM: Jan 01, 2015

PERIOD TO: Jan 31, 2015

Site Staff Job Days **

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure 

Phase 1A and AI Safi

Gender

USAID WEST BANK/ GAZA

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

Temproray Job Days  Report

LOCAL CONSTRUCTION PROGRAM



CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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February 1, 2015 8 8 8 16 16 8 0 16 16 16 23 0 40 16 24 15 8 3 5 9 5 8 28 2

February 2, 2015 8 8 8 16 16 8 0 16 16 16 19 0 48 16 24 15 8 3 5 8 6 8 28 2

February 3, 2015 8 8 8 16 16 8 0 16 16 16 1 0 48 16 24 15 0 3 5 6 6 7 25 2

February 4, 2015 8 8 8 16 16 8 0 24 16 16 3 0 48 16 24 15 0 3 5 7 6 7 26 2

February 5, 2015 8 8 8 16 16 8 0 24 16 8 11 0 48 16 24 15 0 3 5 7 6 7 26 2

February 6, 2015 0 10 0 0 0 0 0 32 0 0 0 0 0 0 24 24 0 1 0 4 0 6 11 0

February 7, 2015 12 8 12 16 16 12 0 72 24 12 72 0 96 24 24 15 0 4 6 23 12 8 50 2

February 8, 2015 8 8 8 16 16 8 0 24 16 8 24 0 48 16 24 15 0 3 5 9 6 7 28 2

February 9, 2015 8 8 8 16 16 8 0 24 16 8 27 0 48 16 24 15 0 3 5 9 6 7 28 2

February 10, 2015 8 8 8 16 16 8 0 24 16 8 30 0 48 16 24 15 0 3 5 10 6 7 29 2

February 11, 2015 8 8 8 16 16 8 0 24 16 8 14 0 48 16 24 15 0 3 5 8 6 7 27 2

February 12, 2015 8 8 8 16 16 8 0 24 8 8 10 0 40 16 24 15 0 3 5 6 5 7 24 2

February 13, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 24 0 0 0 0 0 6 6 0

February 14, 2015 0 8 8 16 16 8 0 24 16 16 0 0 48 16 24 15 0 2 5 7 6 7 25 2

February 15, 2015 8 8 8 16 16 8 0 24 32 8 14 0 64 16 24 15 0 3 5 10 8 7 31 2

February 16, 2015 8 8 8 16 16 8 0 24 32 8 19 0 64 16 24 15 0 3 5 10 8 7 31 2

February 17, 2015 8 8 8 16 16 8 0 24 32 8 17 0 64 16 24 15 0 3 5 10 8 7 31 2

February 18, 2015 8 8 8 16 16 8 0 24 16 8 9 0 32 16 24 15 0 3 5 7 4 7 24 2

February 19, 2015 8 8 8 16 16 8 0 16 24 8 3 0 16 16 24 15 0 3 5 6 2 7 21 2

February 20, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 24 0 0 0 0 0 6 6 0

February 21, 2015 8 8 0 0 0 0 0 8 8 8 0 0 8 0 24 15 0 2 0 3 1 5 11 0

February 22, 2015 8 8 8 16 16 8 0 24 32 8 0 0 40 16 24 15 0 3 5 8 5 7 26 2

February 23, 2015 8 8 8 16 16 8 0 24 32 8 16 0 48 16 24 15 0 3 5 10 6 7 29 2

February 24, 2015 8 8 8 16 16 8 0 24 32 8 20 0 48 16 24 15 0 3 5 11 6 7 29 2

February 25, 2015 8 8 8 16 16 8 0 24 32 8 12 0 48 16 24 15 0 3 5 10 6 7 28 2

February 26, 2015 8 8 8 16 16 8 0 24 32 8 10 0 64 16 24 15 0 3 5 9 8 7 30 2

February 27, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 24 0 0 0 0 0 6 6 0

February 28, 2015 8 8 8 16 16 8 0 24 32 8 21 0 64 16 24 15 0 3 5 11 8 7 32 2

Total of Month 188.00 202.00 188.00 368.00 368.00 188.00 0.00 608.00 528.00 236.00 375.00 0.00 1168.00 376.00 672.00 456.00 16.00 72.25 115.50 218.38 146.00 190.00 696.13 46.00

*** 

USAID WEST BANK/ GAZA

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

 LOCAL CONSTRUCTION PROGRAM

TASK ORDER SHORT NAME. UDSI

Temproray Job Days  Report

PERIOD FROM: Feb 01, 2015

PERIOD TO: Feb 28, 2015

Site Staff Job Days **

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure 

Phase 1A and AI Safi

Gender

Management Engineers Skilled labor Unskilled labor 
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* Total Man-days = Total Hours / 8
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 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.

Worker/Classification (Hours) Man-days*



CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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March 1, 2015 8 8 8 16 16 8 24 32 8 1 64 16 24 15 3 5 8 8 7 29 2

March 2, 2015 8 8 8 16 16 8 16 32 8 48 16 24 15 3 5 7 6 7 26 2

March 3, 2015 8 8 8 16 16 8 16 32 8 48 16 24 15 3 5 7 6 7 26 2

March 4, 2015 8 8 8 16 16 8 24 24 8 5 48 16 24 15 3 5 8 6 7 27 2

March 5, 2015 8 8 8 16 16 8 24 16 8 1 48 16 24 15 3 5 6 6 7 25 2

March 6, 2015 24 24 0 0 0 0 6 6 0

March 7, 2015 0 8 8 16 16 8 24 16 8 17 48 16 24 15 2 5 8 6 7 26 2

March 8, 2015 0 8 0 16 16 8 24 24 8 21 48 16 24 15 1 5 10 6 7 27 2

March 9, 2015 8 8 8 16 16 8 24 24 8 4 48 16 24 15 3 5 8 6 7 26 2

March 10, 2015 8 8 8 16 16 8 24 24 8 16 48 16 24 15 3 5 9 6 7 28 2

March 11, 2015 8 8 8 16 16 8 24 24 8 11 48 16 24 15 3 5 8 6 7 27 2

March 12, 2015 8 8 8 16 16 8 24 24 8 0 24 16 24 15 3 5 7 3 7 23 2

March 13, 2015 24 24 0 0 0 0 6 6 0

March 14, 2015 8 8 8 16 16 8 8 16 16 8 16 16 24 15 3 6 5 2 7 21 2

March 15, 2015 8 8 8 16 16 8 8 24 24 8 8 32 16 24 15 3 6 8 4 7 26 2

March 16, 2015 8 8 8 16 16 8 8 24 24 8 1 32 16 24 15 3 6 7 4 7 25 2

March 17, 2015 8 8 8 16 16 0 8 24 24 8 12 32 16 24 15 3 5 9 4 7 25 2

March 18, 2015 8 8 8 16 16 8 8 16 24 8 0 32 16 24 15 3 6 6 4 7 24 2

March 19, 2015 8 8 8 16 16 8 8 16 24 8 8 32 16 24 15 3 6 7 4 7 25 2

March 20, 2015 24 24 0 0 0 0 6 6 0

March 21, 2015 8 8 8 16 16 8 8 16 24 8 12 32 16 24 15 3 6 8 4 7 25 2

March 22, 2015 8 8 8 16 16 8 8 16 24 8 16 32 16 24 15 3 6 8 4 7 26 2

March 23, 2015 8 8 8 16 16 8 8 16 24 8 16 32 16 24 15 3 6 8 4 7 26 2

March 24, 2015 8 8 8 16 16 8 8 24 24 8 13 48 16 24 15 3 6 9 6 7 29 2

March 25, 2015 8 8 8 16 16 8 8 24 24 8 0 48 16 24 15 3 6 7 6 7 27 2

March 26, 2015 8 8 8 16 16 8 8 24 16 8 2 56 16 24 15 3 6 6 7 7 27 2

March 27, 2015 24 24 0 0 0 0 6 6 0

March 28, 2015 8 8 8 16 16 8 8 16 16 8 7 48 16 24 15 3 6 6 6 7 26 2

March 29, 2015 8 8 8 16 16 8 8 16 16 8 18 48 16 24 15 3 6 7 6 7 27 2

March 30, 2015 8 8 8 16 16 8 8 24 32 8 12 48 16 24 15 3 6 10 6 7 29 2

March 31, 2015 8 8 8 16 16 8 8 24 32 8 16 48 16 24 15 3 6 10 6 7 30 2

Total of Month 200.00 216.00 208.00 432.00 432.00 120.00 216.00 0.00 568.00 640.00 216.00 217.00 0.00 1136.00 432.00 744.00 501.00 78.00 150.00 205.13 142.00 209.63 730.75 54.00
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* Total Man-days = Total Hours / 8

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A 

and AI Safi

PERIOD FROM: March 01, 2015

PERIOD TO: March 31, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management Engineers 

Temproray Job Days  Report

USAID WEST BANK/ GAZA

 LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI



CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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April 1, 2015 8 8 8 16 16 8 8 8 32 8 12 16 16 24 15 3 6 8 2 7 23 2

April 2, 2015 8 0 8 16 16 8 8 24 32 8 12 64 16 24 15 2 6 10 8 7 30 2

April 3, 2015 24 24 0 0 0 0 6 6 0

April 4, 2015 8 0 8 16 16 8 8 24 32 8 20 64 16 24 15 2 6 11 8 7 31 2

April 5, 2015 10 10 10 20 16 8 10 40 80 0 96 110 16 24 15 4 7 27 14 7 56 2

April 6, 2015 10 10 10 20 16 18 10 40 80 8 105 110 16 24 15 4 8 29 14 7 60 2

April 7, 2015 10 10 10 20 16 18 10 60 110 8 112 140 16 24 15 4 8 36 18 7 70 2

April 8, 2015 10 10 10 20 16 18 10 60 100 8 110 190 16 24 15 4 8 35 24 7 75 2

April 9, 2015 9 9 9 18 16 17 9 54 90 8 101 171 16 24 15 3 8 32 21 7 69 2

April 10, 2015 24 24 0 0 0 0 6 6 0

April 11, 2015 0 8 8 16 8 8 0 8 32 8 20 40 16 24 15 2 4 9 5 7 25 1

April 12, 2015 8 8 8 16 8 8 0 8 32 8 4 40 16 24 15 3 4 7 5 7 24 1

April 13, 2015 8 8 8 16 16 8 0 8 32 8 4 32 16 24 15 3 5 7 4 7 23 2

April 14, 2015 10 10 10 20 16 10 10 60 100 8 98 170 16 24 15 4 7 33 21 7 70 2

April 15, 2015 10 10 10 20 16 20 10 60 100 10 101 170 16 24 15 4 8 34 21 7 72 2

April 16, 2015 8 8 8 16 8 16 8 8 24 8 0 24 16 24 15 3 6 5 3 7 23 1

April 17, 2015 24 24 0 0 0 0 6 6 0

April 18, 2015 10 10 10 20 16 30 9 60 80 10 96 162 16 24 15 4 9 31 20 7 69 2

April 19, 2015 10 10 10 20 16 36 8 40 72 10 96 202 16 24 15 12 4 10 27 25 8 73 2

April 20, 2015 10 10 10 20 16 27 8 40 72 10 96 202 16 24 15 12 4 9 27 25 8 72 2

April 21, 2015 10 10 10 20 8 25 8 40 72 10 107 172 16 24 15 12 4 8 29 22 8 69 1

April 22, 2015 10 10 10 20 8 36 8 50 54 10 88 160 16 24 15 12 4 9 25 20 8 65 1

April 23, 2015 8 8 8 16 8 8 8 8 24 8 0 24 16 24 15 12 3 5 5 3 8 23 1

April 24, 2015 24 24 0 0 0 0 6 6 0

April 25, 2015 10 10 10 20 8 36 9 60 54 10 118 200 16 24 15 12 4 9 30 25 8 76 1

April 26, 2015 10 10 10 20 8 25 8 60 54 10 122 200 16 24 15 12 4 8 31 25 8 75 1

April 27, 2015 10 10 10 20 16 24 9 60 54 10 124 200 16 15 15 12 4 9 31 25 7 74 2

April 28, 2015 10 10 10 20 8 24 9 60 54 10 128 200 16 15 15 12 4 8 32 25 7 74 1

April 29, 2015 10 10 10 20 8 24 9 60 54 10 132 200 16 15 15 12 4 8 32 25 7 75 1

April 30, 2015 10 10 10 20 8 24 9 60 54 10 132 200 16 15 15 12 4 8 32 25 7 75 1

0 0 0 0 0 0 0

Total of Month 235.00 227.00 243.00 486.00 328.00 492.00 203.00 0.00 1060.00 1574.00 224.00 2034.00 0.00 3463.00 416.00 684.00 486.00 132.00 88.13 188.63 611.50 432.88 214.75 1494.88 41.00

*** 

Temproray Job Days  Report

USAID WEST BANK/ GAZA

 LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi

Booster Station - Phase 

PERIOD FROM: April 01, 2015

PERIOD TO: April 30, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management Engineers 

T
o

ta
l 

U
n

sk
il

le
d

T
o

ta
l 

O
th

e
r

M
a
le

F
e
m

a
le

* Total Man-days = Total Hours / 8

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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May 1, 2015 24 24 0 0 0 0 6 6 0

May 2, 2015 10 10 10 20 8 24 9 60 54 10 116 200 16 15 15 12 4 8 30 25 7 73 1

May 3, 2015 10 10 10 20 8 24 9 60 54 10 116 200 16 15 15 12 4 8 30 25 7 73 1

May 4, 2015 10 10 10 20 8 24 9 60 54 10 116 200 16 15 15 12 4 8 30 25 7 73 1

May 5, 2015 10 10 10 20 8 24 9 60 54 10 116 200 16 15 15 12 4 8 30 25 7 73 1

May 6, 2015 10 10 10 20 8 24 9 60 54 10 118 200 16 15 15 12 4 8 30 25 7 73 1

May 7, 2015 10 10 8 20 8 24 9 60 54 10 118 200 16 15 15 12 4 8 30 25 7 73 1

May 8, 2015 24 24 0 0 0 0 6 6 0

May 9, 2015 0 10 10 20 8 24 9 60 54 10 108 170 16 15 15 12 3 8 29 21 7 67 1

May 10, 2015 5 9 10 18 8 24 9 54 54 9 103 166 16 15 15 12 3 7 28 21 7 65 1

May 11, 2015 9 9 9 16 8 24 8 36 54 9 111 158 16 15 15 12 3 7 26 20 7 63 1

May 12, 2015 9 9 9 18 8 24 8 54 54 9 119 191 16 15 15 12 3 7 30 24 7 70 1

May 13, 2015 10 10 10 20 8 30 9 60 54 10 131 206 16 24 15 12 4 8 32 26 8 77 1

May 14, 2015 10 10 10 20 8 30 9 60 54 10 103 182 18 24 15 12 4 8 28 23 9 71 1

May 15, 2015 24 24 0 0 0 0 6 6 0

May 16, 2015 10 10 10 20 8 29 9 60 54 10 112 182 18 24 15 12 4 8 30 23 9 72 1

May 17, 2015 10 10 10 18 8 29 9 60 54 10 112 190 18 24 15 12 4 8 30 24 9 73 1

May 18, 2015 10 10 8 20 8 20 9 60 54 10 112 190 18 24 15 12 4 7 30 24 9 72 1

May 19, 2015 10 10 0 20 8 20 9 60 54 10 112 190 18 24 15 12 3 7 30 24 9 71 1

May 20, 2015 10 10 0 20 8 20 9 60 54 10 113 190 18 24 15 12 3 7 30 24 9 71 1

May 21, 2015 10 10 0 20 8 18 9 60 54 10 122 190 18 24 15 12 3 7 31 24 9 72 1

May 22, 2015 24 24 0 0 0 0 6 6 0

May 23, 2015 10 10 0 20 8 20 9 60 54 10 113 190 18 24 15 12 3 7 30 24 9 71 1

May 24, 2015 10 10 10 10 8 20 8 60 54 20 113 162 18 24 15 12 4 6 31 20 9 68 1

May 25, 2015 9 9 9 18 8 18 8 54 54 18 113 113 18 24 15 12 3 7 30 14 9 62 1

May 26, 2015 9 9 9 18 8 18 8 54 54 18 113 113 18 24 15 12 3 7 30 14 9 62 1

May 27, 2015 9 9 9 18 8 18 0 36 27 18 69 72 18 24 15 12 3 6 19 9 9 44 1

May 28, 2015 8 9 8 18 8 18 8 32 24 18 54 64 18 24 15 12 3 7 16 8 9 41 1

May 29, 2015 24 24 0 0 0 0 6 6 0

May 30, 2015 0 10 9 20 8 0 8 36 45 20 96 72 18 24 15 12 2 5 25 9 9 48 1

May 31, 2015 6 9 9 18 8 18 0 36 24 18 74 114 18 24 15 12 3 6 19 14 9 49 1

Total of Month 224.00 252.00 207.00 490.00 208.00 566.00 209.00 0.00 1412.00 1308.00 317.00 2803.00 0.00 4305.00 446.00 654.00 510.00 312.00 85.38 184.13 730.00 538.13 240.25 1751.88 26.00

*** 

Temproray Job Days  Report

USAID WEST BANK/ GAZA

 LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and 

AI Safi

PERIOD FROM: May 01, 2015

PERIOD TO: May 31, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender
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* Total Man-days = Total Hours / 8

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)

T
as

k
 O

rd
er

 M
an

ag
er

Q
u
al

it
y 

C
o

n
tr

o
l 
M

an
ag

er

S
af

et
y 

&
 E

n
v
i. 

M
an

ag
er

P
ro

je
ct

 E
n

gi
n

ee
r

O
ff

ic
e 

E
n

gi
n

ee
r 

(F
)

S
it

e 
E

n
gi

n
ee

r

C
W

I

F
o

re
m

an

S
k
ill

ed
 L

ab
o

r

W
el

d
er

D
ri

v
er

E
q
u
ip

m
en

t 
O

p
er

at
o

r

F
la

gm
an

U
n

sk
ill

ed
 L

ab
o

r

O
ff

ic
e 

B
o

y

O
ff

ic
e 

G
u
ar

d

S
to

ra
ge

 Y
ar

d
 G

u
ar

d

E
q
u
ip

m
en

t 
N

ig
h

t 
G

u
ar

d

June 1, 2015 10 10 10 20 8 18 9 50 54 20 116 122 18 24 15 12 4 7 30 15 9 64 1

June 2, 2015 10 10 10 20 8 18 9 50 54 20 116 122 18 24 15 12 4 7 30 15 9 64 1

June 3, 2015 10 10 10 20 8 18 9 50 54 20 116 122 18 24 15 12 4 7 30 15 9 64 1

June 4, 2015 10 10 10 20 8 18 9 50 54 20 114 122 18 24 15 12 4 7 30 15 9 63 1

June 5, 2015 24 24 0 0 0 0 6 6 0

June 6, 2015 10 10 10 20 8 18 9 40 54 20 116 128 18 24 15 12 4 7 29 16 9 63 1

June 7, 2015 10 10 10 20 8 18 9 50 72 20 118 168 18 24 15 12 4 7 33 21 9 72 1

June 8, 2015 10 10 10 20 8 18 8 54 64 20 126 188 18 24 15 12 4 7 33 24 9 75 1

June 9, 2015 10 10 10 20 8 18 9 60 72 20 150 188 18 24 15 12 4 7 38 24 9 80 1

June 10, 2015 10 10 10 20 8 18 9 60 72 20 150 188 18 24 15 12 4 7 38 24 9 80 1

June 11, 2015 10 10 10 20 8 18 9 60 72 20 124 188 18 24 15 12 4 7 35 24 9 76 1

June 12, 2015 24 24 0 0 0 0 6 6 0

June 13, 2015 0 9 9 18 8 18 8 54 64 18 92 174 18 24 15 12 2 7 29 22 9 67 1

June 14, 2015 9 9 9 18 8 18 8 36 32 18 68 81 18 24 15 12 3 7 19 10 9 47 1

June 15, 2015 9 9 9 18 8 18 8 36 40 18 68 81 18 24 15 12 3 7 20 10 9 48 1

June 16, 2015 9 9 8 16 8 18 8 36 40 18 92 81 18 24 15 12 3 6 23 10 9 51 1

June 17, 2015 9 9 9 18 8 18 8 36 40 18 117 81 18 24 15 12 3 7 26 10 9 54 1

June 18, 2015 8 8 8 16 8 16 8 32 40 16 112 72 16 23 15 12 3 6 25 9 8 50 1

June 19, 2015 24 24 0 0 0 0 6 6 0

June 20, 2015 8 8 8 16 8 16 8 32 40 16 104 72 8 23 15 12 3 6 24 9 7 48 1

June 21, 2015 8 8 8 16 8 16 8 24 24 16 88 80 8 23 15 12 3 6 19 10 7 44 1

June 22, 2015 8 8 8 16 8 16 8 24 40 16 88 88 8 23 15 12 3 6 21 11 7 47 1

June 23, 2015 8 8 8 16 8 16 8 24 40 16 80 88 8 23 15 12 3 6 20 11 7 46 1

June 24, 2015 8 8 8 16 8 16 8 24 40 16 72 88 8 23 15 12 3 6 19 11 7 45 1

June 25, 2015 8 8 8 16 8 16 8 24 40 16 72 88 8 23 15 12 3 6 19 11 7 45 1

June 26, 2015 24 24 0 0 0 0 6 6 0

June 27, 2015 0 8 8 16 8 16 8 24 40 16 72 88 8 23 15 12 2 6 19 11 7 44 1

June 28, 2015 8 8 8 16 8 16 8 24 40 16 72 88 8 23 15 12 3 6 19 11 7 45 1

June 29, 2015 8 8 8 16 8 16 8 24 40 16 72 88 8 23 15 12 3 6 19 11 7 45 1

June 30, 2015 8 8 8 16 8 16 8 24 40 16 48 88 8 23 15 12 3 6 16 11 7 42 1

Total of Month 216.00 233.00 232.00 464.00 208.00 446.00 217.00 0.00 1002.00 1262.00 466.00 2563.00 0.00 2962.00 366.00 709.00 486.00 312.00 85.13 166.88 661.63 370.25 234.13 1492.00 26.00

*** 

Temproray Job Days  Report

USAID WEST BANK/ GAZA

 LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and 

AI Safi

PERIOD FROM: June 01, 2015

PERIOD TO: June 30, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender
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* Total Man-days = Total Hours / 8

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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July 1, 2015 8 8 8 16 8 16 8 24 40 16 80 88 8 23 15 12 3 6 20 11 7 46 1

July 2, 2015 8 8 8 16 8 16 8 24 40 16 83 88 8 23 15 12 3 6 20 11 7 47 1

July 3, 2015 7 7 0 7 21 7 56 35 24 24 2 1 11 4 6 24 0

July 4, 2015 8 8 8 16 8 16 8 24 40 16 72 88 8 23 15 12 3 6 19 11 7 45 1

July 5, 2015 8 8 8 16 8 16 8 24 40 16 80 88 8 23 15 12 3 6 20 11 7 46 1

July 6, 2015 8 8 8 16 8 16 8 24 40 16 88 88 8 23 15 12 3 6 21 11 7 47 1

July 7, 2015 8 8 8 16 8 16 8 24 32 16 88 88 8 23 15 12 3 6 20 11 7 46 1

July 8, 2015 8 8 8 16 8 16 8 40 32 16 88 72 8 23 15 0 3 6 22 9 6 45 1

July 9, 2015 8 8 8 16 8 16 8 40 32 16 88 72 8 23 15 0 3 6 22 9 6 45 1

July 10, 2015 7 7 0 7 21 7 56 35 24 24 0 2 1 11 4 6 24 0

July 11, 2015 8 8 8 16 8 16 8 40 32 16 88 72 8 23 15 0 3 6 22 9 6 45 1

July 12, 2015 8 8 8 16 8 16 8 40 32 16 88 72 8 23 15 0 3 6 22 9 6 45 1

July 13, 2015 8 8 8 16 8 16 8 40 32 16 88 72 8 23 15 0 3 6 22 9 6 45 1

July 14, 2015 8 8 8 16 8 16 8 40 32 16 88 72 8 23 15 0 3 6 22 9 6 45 1

July 15, 2015 0 8 8 8 0 8 40 32 16 88 16 8 23 15 0 2 2 22 2 6 34 0

July 16, 2015 24 24 0 0 0 0 6 6 0

July 17, 2015 24 24 0 0 0 0 6 6 0

July 18, 2015 24 24 0 0 0 0 6 6 0

July 19, 2015 24 24 0 0 0 0 6 6 0

July 20, 2015 24 24 0 0 0 0 6 6 0

July 21, 2015 8 8 8 16 8 0 8 40 32 16 80 72 8 23 15 0 3 4 21 9 6 42 1

July 22, 2015 8 8 8 16 8 0 8 40 40 16 88 72 8 23 15 0 3 4 23 9 6 44 1

July 23, 2015 8 8 8 16 8 0 8 40 40 16 80 72 8 23 15 0 3 4 22 9 6 43 1

July 24, 2015 4 4 4 4 24 24 0 1 0 1 1 6 8 0

July 25, 2015 8 8 8 16 8 0 8 40 40 16 130 96 8 23 15 0 3 4 28 12 6 52 1

July 26, 2015 8 8 8 16 8 0 8 40 40 16 80 96 8 23 15 0 3 4 22 12 6 46 1

July 27, 2015 8 8 8 16 8 0 8 40 40 16 80 96 8 23 15 0 3 4 22 12 6 46 1

July 28, 2015 8 8 8 16 8 0 8 40 40 16 48 96 8 23 15 0 3 4 18 12 6 42 1

July 29, 2015 8 8 8 16 8 8 8 40 40 16 48 96 8 23 15 0 3 5 18 12 6 43 1

July 30, 2015 8 8 8 16 8 8 8 40 40 16 56 96 8 23 15 0 3 5 19 12 6 44 1

July 31, 2015 24 24 0 0 0 0 6 6 0

Total of Month 186.00 190.00 176.00 358.00 168.00 208.00 176.00 0.00 830.00 808.00 366.00 1913.00 0.00 #### 176.00 722.00 546.00 72.00 69.00 113.75 489.63 230.25 189.50 1071.13 21.00

*** 

Temproray Job Days  Report

USAID WEST BANK/ GAZA

 LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and 

AI Safi

PERIOD FROM: July 01, 2015

PERIOD TO: July 31, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender
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* Total Man-days = Total Hours / 8

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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August 1, 2015 8 8 8 16 8 8 8 40 40 16 64 96 8 23 15 3 5 20 12 6 45 1

August 2, 2015 8 8 8 16 8 8 8 40 40 16 68 96 8 23 15 3 5 21 12 6 45 1

August 3, 2015 8 8 8 16 8 8 8 40 40 16 84 96 8 23 15 3 5 23 12 6 47 1

August 4, 2015 8 8 8 16 8 8 8 40 40 16 40 96 8 23 15 3 5 17 12 6 42 1

August 5, 2015 8 8 8 16 8 8 8 40 40 16 48 96 8 23 15 3 5 18 12 6 43 1

August 6, 2015 4 8 8 16 8 0 8 40 40 16 56 96 8 23 15 3 4 19 12 6 42 1

August 7, 2015 24 24 0 0 0 0 6 6 0

August 8, 2015 0 8 8 16 8 0 8 56 40 16 88 120 8 23 15 2 4 25 15 6 51 1

August 9, 2015 8 8 8 16 8 0 8 56 40 16 96 120 8 23 15 3 4 26 15 6 53 1

August 10, 2015 8 8 8 16 8 8 8 56 32 16 64 72 8 23 15 3 5 21 9 6 43 1

August 11, 2015 8 8 8 16 8 8 8 32 32 16 24 56 8 23 15 3 5 13 7 6 33 1

August 12, 2015 8 8 8 16 8 8 8 32 32 16 24 56 8 23 15 3 5 13 7 6 33 1

August 13, 2015 8 8 8 16 8 8 8 32 32 16 28 56 8 23 15 3 5 14 7 6 33 1

August 14, 2015 24 24 0 0 0 0 6 6 0

August 15, 2015 8 8 8 16 8 0 8 32 24 16 24 48 8 23 15 3 4 12 6 6 30 1

August 16, 2015 8 8 8 16 8 0 8 32 24 16 24 48 8 23 15 3 4 12 6 6 30 1

August 17, 2015 8 8 8 16 8 0 8 32 24 16 24 48 8 23 15 3 4 12 6 6 30 1

August 18, 2015 8 8 8 16 8 0 8 32 24 16 24 48 8 23 15 3 4 12 6 6 30 1

August 19, 2015 8 8 8 16 8 0 8 32 24 16 36 48 8 23 15 3 4 14 6 6 31 1

August 20, 2015 8 8 8 16 8 0 8 32 24 16 32 48 8 23 15 3 4 13 6 6 31 1

August 21, 2015 24 24 0 0 0 0 6 6 0

August 22, 2015 8 8 8 16 8 8 8 24 16 16 24 40 8 23 15 3 5 10 5 6 28 1

August 23, 2015 8 8 8 16 8 8 8 56 24 16 97 88 8 23 15 3 5 24 11 6 48 1

August 24, 2015 8 8 8 16 8 8 8 24 24 16 32 56 8 23 15 3 5 12 7 6 32 1

August 25, 2015 8 8 8 16 8 8 8 24 24 16 32 56 8 23 15 3 5 12 7 6 32 1

August 26, 2015 8 8 8 16 8 8 8 24 24 16 32 56 8 23 15 3 5 12 7 6 32 1

August 27, 2015 4 8 8 16 8 8 8 24 24 16 32 56 8 23 15 3 5 12 7 6 31 1

August 28, 2015 6 12 1 0 2 0 0 2 0

August 29, 2015 0 8 8 16 8 8 8 24 24 16 32 56 8 23 15 2 5 12 7 6 31 1

August 30, 2015 0 8 8 16 8 8 8 24 24 16 32 56 8 23 15 2 5 12 7 6 31 1

August 31, 2015 0 8 8 16 8 8 8 24 24 8 16 56 8 23 15 2 5 9 7 6 28 1

Total of Month 176.00 222.00 216.00 432.00 216.00 144.00 216.00 956.00 800.00 424.00 1177.00 0.00 1864.00 216.00 693.00 477.00 0.00 76.75 126.00 419.63 233.00 173.25 1001.63 27.00
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* Total Man-days = Total Hours / 8

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure 

Phase 1A and AI Safi

PERIOD FROM:August 01, 2015

PERIOD TO:August 31, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management Engineers 

Temproray Job Days  Report

USAID WEST BANK/ GAZA

 LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI



CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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September 1, 2015 8 8 16 8 8 8 24 24 8 8 56 8 23 15 2 5 8 7 6 27 1

September 2, 2015 8 8 16 8 8 8 24 24 8 8 48 8 23 15 2 5 8 6 6 26 1

September 3, 2015 8 8 16 8 4 24 16 8 8 48 8 23 15 2 4 7 6 6 23 1

September 4, 2015 24 24 0 0 0 0 6 6 0

September 5, 2015 8 8 16 8 8 24 8 8 0 48 8 23 15 2 4 5 6 6 22 1

September 6, 2015 8 8 16 8 8 6 24 8 8 24 48 8 23 15 2 5 8 6 6 26 1

September 7, 2015 8 8 16 8 6 40 8 8 48 72 8 23 15 2 4 13 9 6 33 1

September 8, 2015 8 8 16 8 6 24 8 8 8 48 8 23 15 2 4 6 6 6 23 1

September 9, 2015 8 8 16 8 6 24 8 8 48 8 23 15 2 4 5 6 6 22 1

September 10, 2015 8 8 16 8 6 24 8 8 48 8 23 15 2 4 5 6 6 22 1

September 11, 2015 24 24 0 0 0 0 6 6 0

September 12, 2015 8 8 16 8 6 24 8 8 48 8 23 15 2 4 5 6 6 22 1

September 13, 2015 4 8 16 8 6 24 8 8 12 48 8 23 15 2 4 7 6 6 23 1

September 14, 2015 4 8 16 4 6 24 8 8 12 48 8 23 15 2 3 7 6 6 23 1

September 15, 2015 4 8 16 2 6 24 8 8 6 48 8 23 15 2 3 6 6 6 22 0

September 16, 2015 4 8 16 8 6 24 8 8 12 48 8 23 15 2 4 7 6 6 23 1

September 17, 2015 8 8 16 8 6 24 8 8 48 8 23 15 2 4 5 6 6 22 1

September 18, 2015 24 24 0 0 0 0 6 6 0

September 19, 2015 0 6 8 16 8 6 8 8 8 16 16 23 15 2 4 3 2 7 16 1

September 20, 2015 0 6 8 16 8 6 16 8 32 16 23 15 2 4 3 4 7 18 1

September 21, 2015 0 8 8 16 8 6 8 8 24 16 23 15 2 4 2 3 7 17 1

September 22, 2015 0 6 6 12 6 6 6 8 18 12 23 15 2 3 2 2 6 14 1

September 23, 2015 24 24 0 0 0 0 6 6 0

September 24, 2015 24 24 0 0 0 0 6 6 0

September 25, 2015 24 24 0 0 0 0 6 6 0

September 26, 2015 24 24 0 0 0 0 6 6 0

September 27, 2015 24 24 0 0 0 0 6 6 0

September 28, 2015 0 8 8 16 8 6 8 8 24 16 23 15 2 4 2 3 7 17 1

September 29, 2015 0 8 8 16 8 6 32 8 40 16 23 15 2 4 5 5 7 22 1

September 30, 2015 0 8 8 16 8 6 32 8 40 16 23 15 2 4 5 5 7 22 1

Total of Month 0.00 154.00 174.00 348.00 164.00 24.00 136.00 486.00 168.00 176.00 146.00 0.00 946.00 228.00 698.00 522.00 0.00 41.00 84.00 122.00 118.25 181.00 525.75 20.50
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* Total Man-days = Total Hours / 8

 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure 

Phase 1A and AI Safi

PERIOD FROM:September 01, 2015

PERIOD TO:September 30, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management Engineers 

Temproray Job Days  Report

USAID WEST BANK/ GAZA

 LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI



CONTRACTOR: Saqqa And Khoudary Co. Ltd. (SAK)
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October 1, 2015 8 8 8 16 8 6 32 8 40 16 23 15 3 4 5 5 7 23 1

October 2, 2015 24 24 0 0 0 0 6 6 0

October 3, 2015 8 8 8 16 8 6 32 0 8 40 16 23 15 3 4 5 5 7 23 1

October 4, 2015 8 8 8 16 8 6 32 8 8 40 16 23 15 3 4 6 5 7 24 1

October 5, 2015 8 8 8 16 8 6 16 8 8 24 16 23 15 3 4 4 3 7 20 1

October 6, 2015 8 8 8 16 8 6 16 8 8 24 16 23 15 3 4 4 3 7 20 1

October 7, 2015 8 8 8 16 8 6 16 4 8 0 24 16 23 15 3 4 4 3 7 19 1

October 8, 2015 8 8 8 16 8 6 16 8 8 24 16 23 15 3 4 4 3 7 20 1

October 9, 2015 24 24 0 0 0 0 6 6 0

October 10, 2015 8 8 8 16 8 6 16 8 8 24 16 23 15 3 4 4 3 7 20 1

October 11, 2015 8 8 8 8 8 16 8 0 24 16 23 15 3 2 3 3 7 18 0

October 12, 2015 8 8 8 8 8 16 8 0 24 16 23 15 3 2 3 3 7 18 0

October 13, 2015 8 8 8 8 8 16 8 0 16 16 23 15 3 2 3 2 7 17 0

October 14, 2015 8 8 0 8 8 16 0 0 16 16 23 15 2 2 2 2 7 15 0

October 15, 2015 8 8 8 8 16 0 14 16 8 23 15 2 2 4 2 6 16 0

October 16, 2015 24 24 0 0 0 0 6 6 0

October 17, 2015 8 8 8 8 16 0 8 0 23 15 2 2 2 1 5 12 0

October 18, 2015 8 8 8 8 16 8 2 8 23 15 2 2 3 1 5 13 0

October 19, 2015 8 8 8 8 16 8 12 8 8 23 15 2 2 5 1 6 15 0

October 20, 2015 8 8 0 8 8 16 8 8 8 23 15 2 2 3 1 6 14 0

October 21, 2015 8 8 0 8 8 16 8 8 8 23 15 2 2 3 1 6 14 0

October 22, 2015 8 8 0 8 8 16 8 8 8 23 15 2 2 3 1 6 14 0

October 23, 2015 24 24 0 0 0 0 6 6 0

October 24, 2015 8 8 0 8 8 16 8 8 8 23 15 2 2 3 1 6 14 0

October 25, 2015 8 8 0 8 8 16 0 8 8 23 15 2 2 2 1 6 13 0

October 26, 2015 0 0 0 0 0 0 0

October 27, 2015 0 0 0 0 0 0 0

October 28, 2015 0 0 0 0 0 0 0

October 29, 2015 0 0 0 0 0 0 0

October 30, 2015 0 0 0 0 0 0 0

October 31, 2015 0 0 0 0 0 0 0

Total of Month 168.00 168.00 88.00 232.00 64.00 0.00 152.00 384.00 28.00 136.00 44.00 0.00 400.00 248.00 579.00 411.00 0.00 53.00 56.00 74.00 50.00 154.75 379.75 8.00

*** 

Temproray Job Days  Report

USAID WEST BANK/ GAZA

 LOCAL CONSTRUCTION PROGRAM

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002

TASK ORDER SHORT NAME. UDSI

Task Order Name: Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure 

Phase 1A and AI Safi

PERIOD FROM:October 01, 2015

PERIOD TO:October 25, 2015

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days* Gender

Management Engineers 
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 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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Annex E: 
Inspection Requests Log 



No. IR No.  Description Submitted Date Inspection Date Response Date
Review 
Days

 1st 
Inspection

 2nd 
Inspection

1 IR-14-00002-UDSI-001-A Temporary Sign Installation (2 Signs ) - Saer Temporary Sign & Bein Naeim Temporary Sign December 14, 2014 December 15, 2014 December 15, 2014 0 A

2 IR-14-00002-UDSI-002-A Hand Over of CMC Primary Field Office - Saer (Ras AL-Taweel Project) December 15, 2014 December 15, 2014 December 16, 2014 1 C

3 IR-14-00002-UDSI-002-B Hand Over of CMC Primary Field Office - Saer (Ras AL-Taweel Project) December 17, 2014 December 17, 2014 December 17, 2014 0 A

4 IR-14-00002-UDSI-003-A Al-safi Temporary Sign Installation December 22, 2014 December 23, 2014 December 24, 2014 1 A

5 IR-14-00002-UDSI-004-A Inspection for Steel Barrier Sample in reference to RFI # 1 December 27, 2014 December 28, 2014 December 29, 2014 1 A

6 IR-14-00002-UDSI-005-A Delivered Material  (16’’ Butterfly valve -HAKOHAV / DN400PN40 ) January 5, 2015 January 5, 2015 January 6, 2015 1 Retracted

7 IR-14-00002-UDSI-005-A Delivered Material  (16’’ Butterfly valve -HAKOHAV / DN400PN40 ) January 12, 2015 January 13, 2015 January 13, 2015 0 A

8 IR-14-00002-UDSI-006-A
Pressure Leakage Test for existing 500m DIP pipeline from Halhul reservoir to route connection at 
sta.5+597

January 20, 2015 January 20, 2015 January 22, 2015 2 Retracted

9 IR-14-00002-UDSI-006-A
Pressure Leakage Test for existing 500m DIP pipeline from Halhul reservoir to route connection at 
sta.5+597

January 25, 2015 January 25, 2015 February 5, 2015 11 Retracted

10 IR-14-00002-UDSI-006-A

Formwork and Steel reinforcement for Flow Monitoring & Flow Control Valve Assembly prior to 
cast of concrete.

Time of Cast concrete: March 07 2015 at 02:30 PM

March 7, 2015 March 7, 2015 March 7, 2015 0 A

11 IR-14-00002-UDSI-007-A Welding and fabrication of Tee Aassembly for Al-Safi Booster Station Connection January 20, 2015 January 20, 2015 January 21, 2015 1 A

12 IR-14-00002-UDSI-008-A Marking the location for Bani Naim Reservoir Services Connection Chamber January 26, 2015 January 27, 2015 January 27, 2015 0 A

Updated Date :October 25, 2015

INSPECTION REQUEST LOG

USAID WEST BANK - GAZA
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 TASK ORDER NO. AID-294-TO-14-00002
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Days

 1st 
Inspection

 2nd 
Inspection
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Booster Station - Phase I Pipeline Connection

  Local Construction Program (LCP)

13 IR-14-00002-UDSI-009-A Coating and cement lining repair of Tee Assembly for Al-Safi Booster Station Connection January 29, 2015 February 1, 2015 February 1, 2015 0 C

14 IR-14-00002-UDSI-009-B Coating and cement lining repair of Tee Assembly for Al-Safi Booster Station Connection February 5, 2015 February 5, 2015 February 5, 2015 0 A

15 IR-14-00002-UDSI-010-A
Delivered Material to the site / 3”, 4”, 6”, 10” and 12” Steel Flanges PN16 (Hubbed Slip on-Type 12). 
Refer to attached MRR and material certificates.

January 31, 2015 February 1, 2015 February 1, 2015 0 A

16 IR-14-00002-UDSI-011-A
Install of safety signs and preparation works prior to start excavation for the Bani Naim Reservoir 
Service Connection Chamber.

January 31, 2015 January 31, 2015 January 31, 2015 0 A

17 IR-14-00002-UDSI-012-A
Complete of excavation and cast of blinding concrete for Bani Naim Reservoir Service Connection 
Chamber prior to start of formwork & steel reinforcement for foundation.

February 2, 2015 February 2, 2015 February 2, 2015 0 A

18 IR-14-00002-UDSI-013-A
Formwork and steel reinforcement for foundation for Bani Naim Service Connection Chamber prior 
to cast of concrete.  (Time of cast concrete: 3:30 PM)

February 4, 2015 February 4, 2015 February 4, 2015 0 A

19 IR-14-00002-UDSI-014-A

Material Delivered to the Site:
・16” Steel Pipes (13 pipe X 6 m).
・16” Elbows 90o (8 PCs).

16” Elb 45 (12 PC )

February 5, 2015 February 5, 2015 February 5, 2015 0 A

20 IR-14-00002-UDSI-015-A
Install of Tee for Al Safi Booster Station Connection 

February 7, 2015 February 7, 2015 February 8, 2015 1 A

21 IR-14-00002-UDSI-016-A
Formwork and steel reinforcement  of wall for Bani Naim Service Connection Chamber prior to cast 
of concrete (Time of cast concrete: 3:30 PM) February 11, 2015 February 11, 2015 February 11, 2015 0 A

22 IR-14-00002-UDSI-017-A
Formwork and steel reinforcement of top slab for Bani Naim Service Connection Chamber prior to 
cast of concrete (Time of cast concrete: 3:30 PM) February 12, 2015 February 14, 2015 February 15, 2015 1 D A

23 IR-14-00002-UDSI-018-A Inspect of casted precast chamber (Quantity: 23 chambers). February 16, 2015 February 16, 2015 February 16, 2015 0 A

24 IR-14-00002-UDSI-019-A
Apply of Bitumen for Bani Naim Reservoir Service Connection Chamber (1st coat & 2nd coat) prior 
to start backfill around the chamber

February 16, 2015 February 17, 2015 February 18, 2015 1 C A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 2 of 33
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25 IR-14-00002-UDSI-020-A Inspection of Foundations & Encasement-BFV Safi February 17, 2015 February 17, 2015 February 18, 2015 1 A

26 IR-14-00002-UDSI-021-A
Concrete Encasement for installed 16" pipes (between Equipment Pad and Inlet Butterfly Valve 
Chamber).

February 17, 2015 February 17, 2015 February 18, 2015 1 A

27 IR-14-00002-UDSI-022-A Welders Qualification Tests (refer to the attached ID and certificates). February 22, 2015 February 24, 2015 Retracted

28 IR-14-00002-UDSI-022-A Welders Qualification Tests (refer to the attached ID and certificates). March 2, 2015 March 3, 2015 March 5, 2015 2 A

29 IR-14-00002-UDSI-023-A Installing of safety signs in the Yatta Junction prior to start excavation for chambers. February 22, 2015 February 23, 2015 February 24, 2015 1 A

30 IR-14-00002-UDSI-024-A Marking the location of check valve chambers in the Yatta Junction prior to start excavation. February 22, 2015 February 23, 2015 February 24, 2015 1 A

31 IR-14-00002-UDSI-025-A
Formwork and steel reinforcement of foundation for 400mm check valve chamber at Yatta Junction  
(Time of cast concrete: 4:00 PM) February 24, 2015 February 24, 2015 February 24, 2015 0 A

32 IR-14-00002-UDSI-026-A Formwork and steel reinforcement of foundation for 400mm check valve chamber at Yatta Junction February 25, 2015 February 25, 2015 February 26, 2015 1 A

33 IR-14-00002-UDSI-027-A Formwork and steel reinforcement of top slab for 400mm check valve chamber at Yatta Junction February 26, 2015 February 28, 2015 March 1, 2015 1 A

34 IR-14-00002-UDSI-028-A

Formwork and Steel reinforcement for DN300 butterfly valve chamber walls prior to cast of 
concrete.

Time of Cast concrete: March 01 2015 at 04:30 PM

March 1, 2015 March 1, 2015 March 2, 2015 1 A

35 IR-14-00002-UDSI-029-A
Surface preparation for walls of 400 mm Check Valve Chamber at Yatta Junction prior to apply 
bitumen (1st Coat & 2nd Coat).

March 3, 2015 March 3, 2015 March 3, 2015 0 D

36 IR-14-00002-UDSI-029-B
Surface preparation for walls of 400 mm Check Valve Chamber at Yatta Junction prior to apply 
bitumen (1st Coat & 2nd Coat).

March 8, 2015 March 8, 2015 March 8, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 3 of 33
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37 IR-14-00002-UDSI-030-A
Formwork and Steel reinforcement for DN400 mm butterfly valve chamber walls prior to cast of 
concrete.
Time of Cast concrete: March 03 2015 at 02:30 PM.

March 3, 2015 March 3, 2015 March 4, 2015 1 A

38 IR-14-00002-UDSI-031-A
Surface preparation for walls of DN300mm Butterfly Valve Chamber at Al Safi Booster Station prior 
to apply bitumen (1st Coat & 2nd Coat).

March 4, 2015 March 4, 2015 March 4, 2015 0 A

39 IR-14-00002-UDSI-032-A
Surface preparation for walls of DN400mm Butterfly Valve Chamber at Al Safi Booster Station prior 
to apply bitumen (1st Coat & 2nd Coat)

March 4, 2015 March 4, 2015 March 5, 2015 1 C

40 IR-14-00002-UDSI-032-B
Surface preparation for walls of DN400mm Butterfly Valve Chamber at Al Safi Booster Station 
prior to apply bitumen (1st Coat & 2nd Coat).

March 7, 2015 March 7, 2015 March 8, 2015 1 A

41 IR-14-00002-UDSI-033-A
Reconstruction of the concrete wall and fence section that demolished during pipeline trench 
excavation and Tee installation.

March 4, 2015 March 3, 2015 March 5, 2015 1 C

42 IR-14-00002-UDSI-033-B
Reconstruction of the concrete wall and fence section that demolished during pipeline trench 
excavation and Tee installation.

March 15, 2015 March 15, 2015 March 16, 2015 1 C

43 IR-14-00002-UDSI-033-C
Reconstruction of the concrete wall and fence section that demolished during pipeline trench 
excavation and Tee installation.

April 5, 2015 April 5, 2015 April 6, 2015 1 A

44 IR-14-00002-UDSI-034-A
Formwork and Steel reinforcement for DN300mm Butterfly Valve Chamber Top Slab prior to cast of 
concrete.
Time of Cast concrete: March 05 2015 at 03:00 PM.

March 5, 2015 March 5, 2015 March 5, 2015 0 A

45 IR-14-00002-UDSI-035-A
Formwork and Steel reinforcement for DN400mm Butterfly Valve Chamber Top Slab prior to cast of 
concrete.

March 5, 2015 March 5, 2015 March 5, 2015 0 A

46 IR-14-00002-UDSI-036-A ・16” Exposed Steel Pipes (2 pipe X 12.2 m). March 7, 2015 March 7, 2015 March 8, 2015 1 A

47 IR-14-00002-UDSI-037-A Marking the location of 500mm check valve chamber in the Yatta Junction prior to start excavation. March 8, 2015 March 8, 2015 March 8, 2015 0 A

48 IR-14-00002-UDSI-038-A
Safety arrangement and excavation for 500mm Check Valve chamber at Yatta Junction prior to start 
of formwork & steel reinforcement for foundation.

March 10, 2015 March 10, 2015 March 10, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 4 of 33
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49 IR-14-00002-UDSI-039-A
Formwork & steel reinforcement of foundation for 500mm Check Valve chamber at Yatta Junction 
prior to cast of concrete.

March 11, 2015 March 11, 2015 March 11, 2015 0 A

50 IR-14-00002-UDSI-040-A
Formwork & steel reinforcement of Walls for 500mm Check Valve chamber at Yatta Junction prior 
to cast of concrete

March 12, 2015 March 14, 2015 March 15, 2015 1 C A

51 IR-14-00002-UDSI-041-A
Offsite Inspection for bare steel pipes DN150 prior to apply Coating and Lining. Refer to attached 
certificates.

March 16, 2015 March 16, 2015 March 17, 2015 1 C

52 IR-14-00002-UDSI-041-B
Offsite Inspection for bare steel pipes DN150 prior to apply Coating and Lining. Refer to attached 
certificates.

March 18, 2015 March 19, 2015 March 22, 2015 3 A

53 IR-14-00002-UDSI-042-A Marking the location of Ras At Tawil Emergency Service Connection Chamber/DN100mm. March 15, 2015 March 16, 2015 March 16, 2015 0 A

54 IR-14-00002-UDSI-043-A
Formwork & steel reinforcement of Top Slab for 500mm Check Valve chamber at Yatta Junction 
prior to cast of concrete.

March 16, 2015 March 16, 2015 March 16, 2015 0 A

55 IR-14-00002-UDSI-044-A Welders Qualification Tests (refer to the attached ID). March 17, 2015 March 18, 2015 March 18, 2015 0 A

56 IR-14-00002-UDSI-045-A Surface Preparation & Apply coating prior to backfilling for 500 Check Valve at Yatta) March 17, 2015 March 17, 2015 March 17, 2015 0 A

57 IR-14-00002-UDSI-046-A
Offsite Inspection for bare steel pipes DN500 prior to apply Coating and Lining. Refer to attached 
certificates.

March 18, 2015 March 19, 2015 March 22, 2015 3 c

58 IR-14-00002-UDSI-046-B
Offsite Inspection for bare steel pipes DN500 prior to apply Coating and Lining. Refer to attached 
certificates.

April 1, 2015 April 1, 2015 April 1, 2015 0 A

59 IR-14-00002-UDSI-047-A Marking the location of chambers - 500mm Butterfly Valve  Yatta Junction March 17, 2015 March 19, 2015 March 19, 2015 0 A

60 IR-14-00002-UDSI-048-A Marking the location of trench for proposed pipelines sta1000 to 1500 March 22, 2015 March 22, 2015 March 22, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 5 of 33
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61 IR-14-00002-UDSI-049-A Inspect of casted prccast chamber (Quantity: 6 chambers) at Al-Amir Factory. March 22, 2015 March 22, 2015 March 22, 2015 0 A

62 IR-14-00002-UDSI-050-A Inspect of casted Manhole March 23, 2015 March 24, 2015 March 24, 2015 0 Retracted

63 IR-14-00002-UDSI-050-A Formwork & Steel Reinforcement for 500mm BFV at Yatta Junction Foundations March 24, 2015 March 24, 2015 March 24, 2015 0 A

64 IR-14-00002-UDSI-051-A Formwork & Steel Reinforcement for 500mm BFV at Yatta Junction Walls March 26, 2015 March 26, 2015 March 26, 2015 0 A

65 IR-14-00002-UDSI-052-A Inspection of Manhole Cover Al-Haddad Workshop March 26, 2015 March 26, 2015 March 29, 2015 3 C

66 IR-14-00002-UDSI-052-B
Inspect of 750mm Manhole Covers at Haddad Steel Factory. (Quantity:  66 Covers).
Note: Refer to inspection request number IR-14-00002-UDSI-064-A and Submittal no. SUB-14-
00002-UDSI-164-A.

April 15, 2015 April 15, 2015 April 15, 2015 0 A

67 IR-14-00002-UDSI-053-A
Formwork & steel reinforcement of top slab for 500mm Butterfly Valve chamber at Yatta Junction 
prior to cast of concrete.

March 26, 2015 March 28, 2015 March 28, 2015 0 A

68 IR-14-00002-UDSI-054-A Inspection for ciming lining & coating for DN 150mm & 500mm steel pipe at Avarot. March 29, 2015 March 30, 2015 March 31, 2015 1 A

69 IR-14-00002-UDSI-055-A
Safety arrangement and signs installation for Ras At Tawil Emergency Service Connection 
Chamber/DN100mm prior to start excavation.

March 29, 2015 March 29, 2015 March 31, 2015 2 D A

70 IR-14-00002-UDSI-056-A Close out of March 2015 Environmental Check List. March 30, 2015 March 31, 2015 March 31, 2015 0 A

71 IR-14-00002-UDSI-057-A
Complete excavation for Ras At Tawil Emergency Service Connection Chamber/DN100mm prior to 
start formwork and steel reinforcement for foundation.

March 30, 2015 March 30, 2015 March 30, 2015 0 D A

72 IR-14-00002-UDSI-058-A
Surface preparation and apply of coating (1st & 2nd layers) for DN500mm Butterfly Valve Chamber 
at Yatta Junction prior to start backfilling around and above the chamber.

March 31, 2015 March 31, 2015 March 31, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 6 of 33
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73 IR-14-00002-UDSI-059-A
Inspect of delivered material:  Filter Fabric (Geotextile) Material (200gr/1.67m width). Refer to 
attached Material Receiving Report (1000m long).

March 31, 2015 March 31, 2015 April 2, 2015 2 A

74 IR-14-00002-UDSI-060-A
Inspect of delivered material:  Steel Fittings (Tee and Elbows). Refer to attached Material Receiving 
Report. April 2, 2015 April 2, 2015 April 2, 2015 0 A

75 IR-14-00002-UDSI-061-A
Inspect of delivered material:  3”, 4”, 6”, 10” and 18” Steel Pipes and Pipe Heat Shrinkable Sleeve). 
Refer to attached Material Receiving Report.

April 6, 2015 April 6, 2015 April 7, 2015 1 A

76 IR-14-00002-UDSI-062-A
Formwork & steel reinforcement of Foundation for Ras At Tawil Emergency Service Connection 
Chamber/DN100mm prior to cast of concrete.
Time of Cast concrete: April 02, 2015 at 03:30 PM.

April 6, 2015 April 6, 2015 April 7, 2015 1 A

77 IR-14-00002-UDSI-063-A
Applying of Bitumen Coating (1st and 2nd Layers) for precast chamber (Quantity: 30 chambers) at Al-
Amir Factory prior to start installation.

April 6, 2015 April 6, 2015 April 7, 2015 1 A

78 IR-14-00002-UDSI-064-A
Inspect of delivered material:  750mm Manhole Cover. Refer to attached Material Receiving Report. 
(All certificates and test reports will be submitted separately).

April 7, 2015 April 7, 2015 April 7, 2015 0 A

79 IR-14-00002-UDSI-065-A

Formwork & steel reinforcement of Top Slab for Ras At Tawil Emergency Service Connection 
Chamber/DN100mm prior to cast of concrete.

Time of Cast concrete: April 08 2015 at 01:30 PM

April 7, 2015 April 8, 2015 April 9, 2015 1 A

80 IR-14-00002-UDSI-066-A
Inspect of delivered material:  20” Steel Pipes and Pipe Heat Shrinkable Sleeve. Refer to attached 
Material Receiving Report.

April 8, 2015 April 8, 2015 April 8, 2015 0 A

81 IR-14-00002-UDSI-067-A
Surface preparation for Ras At Tawil Emergency Service Connection Chamber/DN100mm prior to 
apply coating (1st & 2nd layers).

April 13, 2015 April 13, 2015 April 14, 2015 1 C

82 IR-14-00002-UDSI-067-B
Surface preparation for Ras At Tawil Emergency Service Connection Chamber/DN100mm prior to 
apply coating (1st & 2nd layers).

April 15, 2015 April 15, 2015 April 15, 2015 0 A

83 IR-14-00002-UDSI-068-A
Applying of Bitumen Coating (1st and 2nd Layers) for Ras At Tawil Emergency Service Connection 
Chamber/DN100mm prior to start backfilling around and above the chamber.

April 15, 2015 April 15, 2015 April 15, 2015 0 A

84 IR-14-00002-UDSI-069-A Safety arrangement for 500mm Butterfly Valve Chamber at STA: 1+017. April 15, 2015 April 15, 2015 April 15, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 7 of 33
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85 IR-14-00002-UDSI-070-A
Complete Excavation for 500mm Butterfly Valve Chamber at STA: 1+017 prior to start formwork 
and steel reinforcement for chamber foundation.

April 15, 2015 April 15, 2015 April 15, 2015 0 A

86 IR-14-00002-UDSI-071-A
Formwork and steel reinforcement for Foundation of 500mm Butterfly Valve Chamber at STA: 
1+017 prior to cast of concrete.

April 15, 2015 April 15, 2015 April 16, 2015 1 A

87 IR-14-00002-UDSI-072-A
Inspect of delivered material:  1”, 2”, 3”, 4” AND 6” Combination Air Release Valve. Refer to 
attached Material Receiving Report and certificates.

April 16, 2015 April 16, 2015 April 19, 2015 3 C

88 IR-14-00002-UDSI-072-B
Inspect of delivered material:  1”, 2”, 3”, 4” AND 6” Combination Air Release Valve. Refer to 
attached Material Receiving Report and certificates.

June 15, 2015 June 15, 2015 June 21, 2015 6 A

89 IR-14-00002-UDSI-073-A

Formwork and steel reinforcement for Walls of 500mm Butterfly Valve Chamber at STA: 1+017 
prior to cast of concrete.

Time of Cast concrete: April 18 2015 at 03:30 PM

April 16, 2015 April 18, 2015 April 20, 2015 2 C A

90 IR-14-00002-UDSI-074-A
Inspect of delivered material:  Flange Gasket 2mm thickness-type AFM34 (VICTOR REINZ). Refer 
to attached Material Receiving Report.

April 19, 2015 April 20, 2015 April 23, 2015 3 C

91 IR-14-00002-UDSI-074-B
Inspect of delivered material:  Flange Gasket 2mm thickness-type AFM34 (VICTOR REINZ). Refer 
to attached Material Receiving Report.

June 24, 2015 June 24, 2015 June 25, 2015 1 A

92 IR-14-00002-UDSI-075-A Radiographic Tests for welded joints. April 19, 2015 April 20, 2015 April 21, 2015 1 A

93 IR-14-00002-UDSI-076-A
Compaction Tests and preparing of base course layer prior to spread MC and apply of asphalt (1st 
layer) from STA: 1+020 to STA: 1+350. Compaction test reports will be submitted.

April 20, 2015 April 20, 2015 April 20, 2015 0 A

94 IR-14-00002-UDSI-077-A
Formwork and steel reinforcement for top slab of 500mm Butterfly Valve Chamber at STA: 1+017 
prior to cast of concrete.

April 21, 2015 April 21, 2015 April 21, 2015 0 A

95 IR-14-00002-UDSI-078-A
Marking the location of trench for proposed 6” pipeline at start point (STA: 1+000) prior to start 
connection with existing pipeline.

April 22, 2015 April 22, 2015 April 22, 2015 0 A

96 IR-14-00002-UDSI-079-A
Surface preparation and Applying of Bitumen Coating (1st and 2nd Layers) for 500mm Butterfly 
Valve Chamber at STA: 1+017 prior to start backfilling around and above the chamber.

April 22, 2015 April 22, 2015 April 22, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 8 of 33
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97 IR-14-00002-UDSI-080-A

Compaction Tests and preparing of base course layer prior to spread MC and apply of asphalt (1st 
layer) from STA: 1+350 to STA: 1+860. Compaction test reports will be submitted separately.

Time of Asphalt: April 28 2015 at 08:00 AM

April 27, 2015 April 27, 2015 April 28, 2015 1 A

98 IR-14-00002-UDSI-081-A
Inspect of delivered material: ROMAC Model IRC400 Transition Coupling: 21.60” OD X 20.00” OD 
for DIP to Steel Connection (DN500). Refer to attached Material Receiving Report. Material 
certificates and test reports will be submitted later.

April 29, 2015 April 29, 2015 April 29, 2015 0 A

99 IR-14-00002-UDSI-082-A Welders Qualification Tests (2 Welders. Welders ID will be submitted with certificates). April 29, 2015 April 30, 2015 May 5, 2015 5 A

100 IR-14-00002-UDSI-083-A
Installed of 3” Gate Valve Precast Chamber and Fabrication & Welding the pipes / STA: 1+440 prior 
to backfilling works around and above the chamber.

May 4, 2015 May 4, 2015 May 5, 2015 1 A

101 IR-14-00002-UDSI-084-A
Formwork and steel reinforcement for Foundation of Washout Chamber at STA: 1+205 prior to cast 
of concrete.
Time of Cast concrete: May 3, 2015 at 01:30 PM.

May 3, 2015 May 3, 2015 May 4, 2015 1 A

102 IR-14-00002-UDSI-085-A
Installed of 6” Gate Valve Precast Chamber and Fabrication & Welding the pipes / STA: 0+960 prior 
to backfilling works around and above the chamber.

May 4, 2015 May 4, 2015 May 5, 2015 1 A

103 IR-14-00002-UDSI-086-A
Inspect of delivered material: Instrumentations and accessories. Refer to attached Material Receiving 
Report. Material certificates and test reports will be submitted separately.
Location: LIGHT Electro-Mechanical Contracting CO/Nablus 

May 6, 2015 May 11, 2015 May 11, 2015 0 D

104 IR-14-00002-UDSI-086-B
Inspect of delivered material: Instrumentations and accessories. Refer to attached Material Receiving 
Report. Material certificates and test reports will be submitted separately.
Location: LIGHT Electro-Mechanical Contracting CO/Nablus 

June 23, 2015 June 23, 2015 June 23, 2015 0 A

105 IR-14-00002-UDSI-087-A
Inspect of delivered material: Instrumentations and accessories. Refer to attached Material Receiving 
Report. Material certificates and test reports will be submitted separately.
Location: SIEMENS Stores / Near Tel Aviv Airport / Israel 

May 6, 2015 May 11, 2015 May 11, 2015 0 D

106 IR-14-00002-UDSI-087-B
Inspect of delivered material: Instrumentations and accessories. Refer to attached Material Receiving 
Report. Material certificates and test reports will be submitted separately.
Location: SIEMENS Stores / Near Tel Aviv Airport / Israel 

June 23, 2015 June 23, 2015 June 23, 2015 0 A

107 IR-14-00002-UDSI-088-A
Formwork and steel reinforcement for Walls of Washout Chamber at STA: 1+205 prior to cast of 
concrete.
Time of Cast concrete: May 6, 2015 at 03:30 PM.

May 6, 2015 May 6, 2015 May 7, 2015 1 A

108 IR-14-00002-UDSI-089-A
Radiographic Tests for welded joints.
Location: STA: 2+500 (5 Joints 20” & 5 Joints 6”)

May 7, 2015 May 7, 2015 May 7, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 9 of 33
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109 IR-14-00002-UDSI-090-A
Formwork and steel reinforcement for Foundation of Flow Monitoring Chamber at STA: 2+510 
prior to cast of concrete.
Time of Cast concrete: May 7, 2015 at 02:30 PM.

May 7, 2015 May 7, 2015 May 7, 2015 0 A

110 IR-14-00002-UDSI-091-A
Installed of transition coupling and complete of southern connecting the 500mm Steel pipes to 
existing 500mm DIP.

May 7, 2015 May 7, 2015 May 7, 2015 0 A

111 IR-14-00002-UDSI-092-A
Formwork and steel reinforcement for top slab of Washout Chamber at STA: 1+205 prior to cast of 
concrete.
Time of Cast concrete: May 9, 2015 at 03:30 PM.

May 7, 2015 May 9, 2015 May 9, 2015 0 A

112 IR-14-00002-UDSI-093-A
Inspect of delivered material: High Potential Magnesium Anodes 9.1 kg and Handy Cap. Refer to 
attached Material Receiving Report and Material certificates.

May 10, 2015 May 10, 2015 May 12, 2015 2 A

113 IR-14-00002-UDSI-094-A
Formwork and steel reinforcement for Walls of Flow Monitoring Chamber at STA: 2+510 prior to 
cast of concrete.
Time of Cast concrete: May 13, 2015 at 10:00 AM.

May 13, 2015 May 13, 2015 May 14, 2015 1 A

114 IR-14-00002-UDSI-095-A
Installed of 3” Gate Valve Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 1+961 prior to backfilling works around and above the chamber.

May 13, 2015 May 13, 2015 May 14, 2015 1 A

115 IR-14-00002-UDSI-096-A
Installed of 6” Gate Valve Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 1+959 prior to backfilling works around and above the chamber.

May 13, 2015 May 13, 2015 May 14, 2015 1 A

116 IR-14-00002-UDSI-097-A
Surface preparation and Applying of Bitumen Coating (1st and 2nd Layers) for 8” Washout Chamber 
at STA: 1+205 prior to start backfilling around the chamber.

May 13, 2015 May 13, 2015 May 14, 2015 1 A

117 IR-14-00002-UDSI-098-A

Compaction Tests and preparing of base course layer prior to spread MC and apply of asphalt (1st 
layer) from STA: 0+956 to STA: 1+020. Compaction test reports will be submitted separately.

Time of Asphalt: May 13 2015 at 04:00 PM

May 13, 2015 May 13, 2015 May 14, 2015 1 A

118 IR-14-00002-UDSI-099-A
Inspect of delivered material:  6” and 20” Steel Pipes and Pipe Heat Shrinkable Sleeve. Refer to 
attached Material Receiving Report.

May 14, 2015 May 14, 2015 May 16, 2015 2 A

119 IR-14-00002-UDSI-100-A
Formwork and steel reinforcement for Top Slab of Flow Monitoring Chamber at STA: 2+510 prior 
to cast of concrete.
Time of Cast concrete: May 17, 2015 at 10:00 AM

May 17, 2015 May 17, 2015 May 17, 2015 0 A

120 IR-14-00002-UDSI-101-A Connection 150mm to one existing pipe (As per drawing C-0003)/Bani Naim Area STA: 0+956 May 17, 2015 May 17, 2015 May 17, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 10 of 33
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121 IR-14-00002-UDSI-102-A
Installed of 3” Gate Valve Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 2+940 prior to backfilling works around and above the chamber.

May 17, 2015 May 17, 2015 May 20, 2015 3 A

122 IR-14-00002-UDSI-103-A
Formwork and steel reinforcement for Foundation of Butterfly Valve Chamber at STA: 2+513 prior 
to cast of concrete.
Time of Cast concrete: May 18, 2015 at 04:00 PM.

May 18, 2015 May 18, 2015 May 18, 2015 0 C A

123 IR-14-00002-UDSI-104-A
Inspect of delivered material:  DIP Flange Adapter (DN400 / PN16) / Flange Adaptor PN16 
MaxiDaptor VIKING JOHNSON. Refer to attached Material Receiving Report.

May 19, 2015 May 20, 2015 May 21, 2015 1 A

124 IR-14-00002-UDSI-105-A

Inspect of delivered material: Pressure Gauge Assembly WIKA Model no. 233.34. Certificates will be 
submitted separately.
1.Pressure Gauge Assembly WIKA Model no. 233.34 (PN25) / 8 PCs.
2 Pressure Gauge Assembly WIKA Model no 233 34 (PN25) / 1 PCs

May 19, 2015 May 20, 2015 May 21, 2015 1 C

125 IR-14-00002-UDSI-105-B

Inspect of delivered material: Pressure Gauge Assembly WIKA Model no. 233.34. Certificates will be 
submitted separately.
1.Pressure Gauge Assembly WIKA Model no. 233.34 (PN25) / 8 PCs.
2 Pressure Gauge Assembly WIKA Model no 233 34 (PN25) / 1 PCs

June 7, 2015 June 7, 2015 June 10, 2015 3 A

126 IR-14-00002-UDSI-106-A

Inspect of delivered material: Bermad Control Valves. Certificates will be submitted separately.
1.6” Flow Control Valve / 1 PC
2.10” Flow Control Valve / 2 PCs
3 10” Proportional Pressure Reducing Valve / 2 PCs

May 19, 2015 May 20, 2015 May 24, 2015 4 D

127 IR-14-00002-UDSI-106-B

Inspect of delivered material: Bermad Control Valves. Certificates will be submitted separately.
1.6” Flow Control Valve / 1 PC
2.10” Flow Control Valve / 2 PCs
3 10” Proportional Pressure Reducing Valve / 2 PCs

July 2, 2015 July 2, 2015 July 2, 2015 0 A

128 IR-14-00002-UDSI-107-A
Formwork and steel reinforcement for Walls of Butterfly Valve Chamber at STA: 2+513 prior to cast 
of concrete.
Time of Cast concrete: May 20, 2015 at 10:00 AM.

May 19, 2015 May 20, 2015 May 21, 2015 1 A

129 IR-14-00002-UDSI-108-A
Inspect of delivered material: Bermad Strainer. Certificates will be submitted separately.
1.PN16/DN150 Strainer / 1 PC
2.PN25/DN250 Strainer / 2 PCs

May 20, 2015 May 20, 2015 May 21, 2015 1 C

130 IR-14-00002-UDSI-108-B
Inspect of delivered material: Bermad Strainer. Certificates will be submitted separately.
1.PN16/DN150 Strainer / 1 PC
2.PN25/DN250 Strainer / 2 PCs

May 26, 2015 May 26, 2015 May 27, 2015 1 A

131 IR-14-00002-UDSI-109-A
Installed of 150mm Air Vent Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 2+220 prior to backfilling works around and above the 
chamber.(Combination Air Valve )

May 20, 2015 May 20, 2015 May 21, 2015 1 A

132 IR-14-00002-UDSI-110-A
Installed of 500mm Air Vent Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 2+222 prior to backfilling works around and above the 
chamber.(Combination Air Valve )

May 20, 2015 May 20, 2015 May 21, 2015 1 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 11 of 33
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133 IR-14-00002-UDSI-111-A
Surface preparation and Applying of Bitumen Coating (1st and 2nd Layers) for Flow Monitoring 
Chamber at STA: 2+510 prior to start backfilling around the chamber.
Location: Flow Monitoring Chamber STA: 2+510

May 20, 2015 May 20, 2015 May 21, 2015 1 A

134 IR-14-00002-UDSI-112-A
Installed of 3” Gate Valve Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 2+367 prior to backfilling works around and above the chamber.

May 20, 2015 May 20, 2015 May 21, 2015 1 A

135 IR-14-00002-UDSI-113-A

Formwork and steel reinforcement for Top Slab of Butterfly Valve Chamber at STA: 2+513 prior to 
cast of concrete.
Time of Cast concrete: May 21, 2015 at 03:00 PM.
Location: Butterfly Valve Chamber STA: 2+513

May 21, 2015 May 21, 2015 May 24, 2015 3 A

136 IR-14-00002-UDSI-114-A
Surface preparation and Applying of Bitumen Coating (1st and 2nd Layers) for Butterfly Valve 
Chamber at STA: 2+513 prior to start backfilling around the chamber.
Location: Butterfly Valve Chamber STA: 2+513

May 24, 2015 May 24, 2015 May 25, 2015 1 A

137 IR-14-00002-UDSI-115-A
Installed of DN150mm Air Vent Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 3+030 prior to backfilling works around and above the chamber.

May 24, 2015 May 24, 2015 May 25, 2015 1 C

138 IR-14-00002-UDSI-115-B
Installed of DN150mm Air Vent Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 3+030 prior to backfilling works around and above the 
chamber.(Combination Air Valve)

May 28, 2015 May 28, 2015 May 28, 2015 0 A

139 IR-14-00002-UDSI-116-A
Installed of DN500mm Air Vent Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 3+032 prior to backfilling works around and above the chamber.

May 24, 2015 May 24, 2015 May 25, 2015 1 C

140 IR-14-00002-UDSI-116-B
Installed of DN500mm Air Vent Precast Chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes / STA: 3+032 prior to backfilling works around and above the 
chamber.Combination Air Valve

May 28, 2015 May 28, 2015 May 28, 2015 0 A

141 IR-14-00002-UDSI-117-A
Installed of air vent pipes, manhole covers and Fabrication & Welding the pipes around the Flow 
Monitoring chamber / STA: 2+510 prior to backfilling works around and above the chamber.

May 24, 2015 May 24, 2015 May 25, 2015 1 C

142 IR-14-00002-UDSI-117-B
Installed of air vent pipes, manhole covers and Fabrication & Welding the pipes around the Flow 
Monitoring chamber / STA: 2+510 prior to backfilling works around and above the chamber.

May 30, 2015 May 30, 2015 May 31, 2015 1 A

143 IR-14-00002-UDSI-118-A
Installed of air vent pipes, manhole cover and Fabrication & Welding the pipes around the Butterfly 
Valve chamber / STA: 2+513 prior to backfilling works around and above the chamber.

May 24, 2015 May 24, 2015 May 25, 2015 1 C

144 IR-14-00002-UDSI-118-B
Installed of air vent pipes, manhole cover and Fabrication & Welding the pipes around the Butterfly 
Valve chamber / STA: 2+513 prior to backfilling works around and above the chamber.

May 27, 2015 May 27, 2015 May 27, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 12 of 33
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145 IR-14-00002-UDSI-119-A Close out of  April & May 2015 Environmental Check List. May 25, 2015 May 25, 2015 May 25, 2015 0 A

146 IR-14-00002-UDSI-120-A Pressure Leakage Test for 150m steel pipeline May 25, 2015 May 25, 2015 May 26, 2015 1 A

147 IR-14-00002-UDSI-121-A
Inspect of delivered material: 3” Dismantling Joints. Refer to attached certificates and material 
receiving report.
1.3” Dismantling Joints/PN16 – 20 PCs.

May 27, 2015 May 27, 2015 May 31, 2015 4 A

148 IR-14-00002-UDSI-122-A
Inspect of delivered material: 20”, 18”, 16”, & 14” Flange ISO7005 TYPE 12 PN16. Refer to attached 
certificates and material receiving report.

May 28, 2015 May 28, 2015 May 31, 2015 3 A

149 IR-14-00002-UDSI-123-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 2+506 prior to backfilling works around and above the chamber.

May 30, 2015 May 30, 2015 May 31, 2015 1 A

150 IR-14-00002-UDSI-124-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 3+238 prior to backfilling works around and above the chamber.

May 30, 2015 May 30, 2015 May 31, 2015 1 A

151 IR-14-00002-UDSI-125-A

Compaction Tests and preparing of base course layer prior to spread MC and apply of asphalt (1st 
layer) from STA: 1+860 to STA: 2+100 and road crossing at STA: 1+820 and 1+956.  Compaction 
test reports will be submitted separately.

May 30, 2015 May 30, 2015 May 31, 2015 1 A

152 IR-14-00002-UDSI-126-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 3+415 prior to backfilling works around and above the chamber.

May 31, 2015 May 31, 2015 May 31, 2015 0 A

153 IR-14-00002-UDSI-127-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 3+631 prior to backfilling works around and above the chamber.

June 1, 2015 June 1, 2015 June 1, 2015 0 A

154 IR-14-00002-UDSI-128-A
Inspect of delivered material: 3” Gate Valve/Raphael. Refer to attached material; receiving report. 
Certificates will be submitted separately.
1.3” Gate Valve /PN16 – 24 PCs.

June 2, 2015 June 2, 2015 June 3, 2015 1 A

155 IR-14-00002-UDSI-129-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 3+852 prior to backfilling works around and above the chamber.

June 4, 2015 June 4, 2015 June 4, 2015 0 A

156 IR-14-00002-UDSI-130-A
Inspect of delivered material:  6” and 20” Steel Pipes and Pipe Heat Shrinkable Sleeve. Refer to 
attached Material Receiving Report.

June 7, 2015 June 7, 2015 June 7, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 13 of 33
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157 IR-14-00002-UDSI-131-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 1+820 prior to backfilling works around and above the chamber.

June 7, 2015 June 7, 2015 June 7, 2015 0 A

158 IR-14-00002-UDSI-132-A
Marking the location and safety arrangement for Flow Monitoring Chamber at STA: 5+580 prior to 
start excavation.

June 7, 2015 June 7, 2015 June 7, 2015 0 D

159 IR-14-00002-UDSI-132-B
Marking the location and safety arrangement for Flow Monitoring Chamber at STA: 5+580 prior to 
start excavation.

June 8, 2015 June 8, 2015 June 9, 2015 1 D

160 IR-14-00002-UDSI-132-C
Marking the location and safety arrangement for Flow Monitoring Chamber at STA: 5+580 prior to 
start excavation.

June 14, 2015 June 14, 2015 June 15, 2015 1 A

161 IR-14-00002-UDSI-133-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 0+960 prior to backfilling works around and above the chamber.

June 8, 2015 June 8, 2015 June 9, 2015 1 A

162 IR-14-00002-UDSI-134-A
Radiographic Tests for welded joints (6” and 20”).
Location: STA: 5+100 (15 Joints 20” & 15 Joints 6”)

June 9, 2015 June 9, 2015 June 9, 2015 0 A

163 IR-14-00002-UDSI-135-A
Installed of DN200mm washout precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes (chamber piping) for DN500mm Pipeline / STA: 3+514 prior to backfilling works 
around and above the chamber.

June 9, 2015 June 9, 2015 June 11, 2015 2 C

164 IR-14-00002-UDSI-135-B
Installed of DN200mm washout precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes (chamber piping) for DN500mm Pipeline / STA: 3+514 prior to backfilling works 
around and above the chamber.

June 14, 2015 June 14, 2015 June 15, 2015 1 A

165 IR-14-00002-UDSI-136-A Radiographic Tests for welded joints (12 Joints from 20” pipeline and 12 Joints from 6” pipeline). June 9, 2015 June 10, 2015 June 11, 2015 1 A

166 IR-14-00002-UDSI-137-A
Inspect of delivered material:  20” Steel Pipes and Pipe Heat Shrinkable Sleeve. Refer to attached 
Material Receiving Report.

June 9, 2015 June 10, 2015 June 11, 2015 1 A

167 IR-14-00002-UDSI-138-A
Formwork and steel reinforcement for Foundation of Flow Monitoring Chamber at STA: 5+580 
prior to cast of concrete.
Time of Cast concrete: June 10, 2015 at 03:30 PM

June 9, 2015 June 10, 2015 June 11, 2015 1 A

168 IR-14-00002-UDSI-139-A
Pressure Leakage Test for 150m steel pipeline from STA: 0+960 to STA: 2+367. Refer to the attached 
Pressure Leakage Test Log.
Location: 150mm Pipeline from STA: 0+960 to STA: 2+367 

June 10, 2015 June 10, 2015 June 11, 2015 1 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 14 of 33
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169 IR-14-00002-UDSI-140-A
Inspect of delivered material:  Electromagnetic Flowmeters and instrumentations as attached Material 
Receiving Report. Certificates will be submitted separately.
Location: Storage Yard

June 11, 2015 June 11, 2015 June 17, 2015 6 C

170 IR-14-00002-UDSI-140-B
Inspect of delivered material:  Electromagnetic Flowmeters and instrumentations as attached Material 
Receiving Report. Certificates will be submitted separately.
Location: Storage Yard

June 23, 2015 June 23, 2015 June 23, 2015 0 A

171 IR-14-00002-UDSI-141-A
Radiographic Tests for welded joints (9 Joints from 20” pipeline and 6 Joints from 6” pipeline).
Location: STA: 5+400

June 11, 2015 June 11, 2015 June 14, 2015 3 A

172 IR-14-00002-UDSI-142-A
Asphalt removal and subgrade preparation from STA: 2+100 to STA: 2+520 and from STA: 2+600 
to STA: 3+100. Tests reports will be submitted separately.
Location: from STA: 2+100 to STA: 2+520 & from STA: 2+600 to STA: 3+100.

June 11, 2015 June 11, 2015 June 11, 2015 0 D

173 IR-14-00002-UDSI-142-B
Asphalt removal and subgrade preparation from STA: 2+100 to STA: 2+520 and from STA: 2+600 
to STA: 3+100. Tests reports will be submitted separately.
Location: from STA: 2+100 to STA: 2+520 & from STA: 2+600 to STA: 3+100.

June 21, 2015 June 21, 2015 June 21, 2015 0 C

174 IR-14-00002-UDSI-142-C
Asphalt removal and subgrade preparation from STA: 2+100 to STA: 2+520 and from STA: 2+600 
to STA: 3+100. Tests reports will be submitted separately.
Location: from STA: 2+100 to STA: 2+520 & from STA: 2+600 to STA: 3+100.

June 25, 2015 June 27, 2015 June 28, 2015 1 a

175 IR-14-00002-UDSI-143-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 4+098 prior to backfilling works around and above the chamber.

June 14, 2015 June 14, 2015 June 15, 2015 1 A

176 IR-14-00002-UDSI-144-A

Installed of DN80mm washout precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes (chamber piping) for DN150mm Pipeline / STA: 3+995 prior to backfilling works 
around and above the chamber.
Location: Washout Chamber / STA: 3+995

June 14, 2015 June 14, 2015 June 15, 2015 1 A

177 IR-14-00002-UDSI-145-A
Installed of transition coupling and complete of northern connecting the 500mm Steel pipes to 
existing 500mm DIP.
Location: STA: 5+580

June 14, 2015 June 14, 2015 June 14, 2015 0 C

178 IR-14-00002-UDSI-145-B
Installed of transition coupling and complete of northern connecting the 500mm Steel pipes to 
existing 500mm DIP.
Location: STA: 5+580

June 17, 2015 June 17, 2015 June 18, 2015 1 A

179 IR-14-00002-UDSI-146-A
Inspect of delivered material:  ½” and 1” KSB Ball Valves as attached Material Receiving Report and 
Certificates.

June 14, 2015 June 15, 2015 June 15, 2015 0 A

180 IR-14-00002-UDSI-147-A
Formwork and steel reinforcement for Walls of Flow Monitoring Chamber at STA: 5+562 prior to 
cast of concrete.

June 14, 2015 June 15, 2015 June 15, 2015 0 A
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181 IR-14-00002-UDSI-148-A
Inspect of delivered material: Bolts, Washers and Nuts as attached Material Receiving Report and 
Certificates.

June 15, 2015 June 16, 2015 June 17, 2015 1 A

182 IR-14-00002-UDSI-149-A
Formwork and steel reinforcement for Top Slab of Flow Monitoring Chamber at STA: 5+562 prior 
to cast of concrete.

June 18, 2015 June 18, 2015 June 18, 2015 0 A

183 IR-14-00002-UDSI-150-A

Pressure Leakage Test for 500mm steel pipeline from STA: 1+017 to STA: 2+510. Refer to the 
attached Pressure Leakage Test Log.
Location: 500mm Pipeline from STA: 1+017 to STA: 2+510 

June 18, 2015 June 18, 2015 June 18, 2015 0 A

184 IR-14-00002-UDSI-151-A
Inspect of delivered material: Insulating Flange Kit /SGM as attached Material Receiving Report. 
Certificates will be submitted separately

June 21, 2015 June 21, 2015 June 21, 2015 0 A

185 IR-14-00002-UDSI-152-A
Installed of DN100mm combination air vent precast chamber, air vent pipes, manhole cover and 
Fabrication & Welding the pipes (chamber piping) for DN500mm Pipeline / STA: 3+860 prior to 
backfilling works around and above the chamber.

June 21, 2015 June 21, 2015 June 22, 2015 1 A

186 IR-14-00002-UDSI-153-A
Installed of DN80mm combination air vent precast chamber, air vent pipes, manhole cover and 
Fabrication & Welding the pipes (chamber piping) for DN150mm Pipeline / STA: 3+862 prior to 
backfilling works around and above the chamber.

June 21, 2015 June 21, 2015 June 22, 2015 1 A

187 IR-14-00002-UDSI-154-A
Subgrade Preparation and Asphalt Removal for the road from STA: 3+100 to STA: 3+850. Tests 
reports will be submitted separately.

June 21, 2015 June 21, 2015 June 22, 2015 1 C

188 IR-14-00002-UDSI-154-B
Subgrade Preparation and Asphalt Removal for the road from STA: 3+100 to STA: 3+850. Tests 
reports will be submitted separately.

June 25, 2015 June 27, 2015 June 28, 2015 1 A

189 IR-14-00002-UDSI-155-A
Installed of DN200mm washout precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes (chamber piping) for DN500mm Pipeline / STA: 4+004 prior to backfilling works 
around and above the chamber.

June 22, 2015 June 22, 2015 June 23, 2015 1 C

190 IR-14-00002-UDSI-155-B
Installed of DN200mm washout precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes (chamber piping) for DN500mm Pipeline / STA: 4+004 prior to backfilling works 
around and above the chamber.

July 13, 2015 July 13, 2015 July 14, 2015 1 A

191 IR-14-00002-UDSI-156-A
Formwork and steel reinforcement for foundation of Butterfly Valve Chamber at STA: 5+557 prior 
to cast of concrete.

June 22, 2015 June 22, 2015 June 22, 2015 0 A

192 IR-14-00002-UDSI-157-A
Installed of 3” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 4+575 prior to backfilling works around and above the chamber

June 22, 2015 June 23, 2015 June 24, 2015 1 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 16 of 33
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193 IR-14-00002-UDSI-158-A
  Pressure Leakage Test for 400mm steel pipeline for Al Safi Booster Station. Refer to the attached 
Pressure Leakage Test Log.

June 23, 2015 June 23, 2015 June 23, 2015 0 A

194 IR-14-00002-UDSI-159-A
Inspect of delivered material: Cathodic Protection System Test Station as attached Material Receiving 
Report. Certificates will be submitted separately

June 23, 2015 June 23, 2015 June 23, 2015 0 A

195 IR-14-00002-UDSI-160-A
Formwork and steel reinforcement for Walls of 14” Butterfly Valve Chamber at STA: 5+557 prior to 
cast of concrete.

June 23, 2015 June 23, 2015 June 24, 2015 1 A

196 IR-14-00002-UDSI-161-A
Formwork and steel reinforcement for Top Slab of 14” Butterfly Valve Chamber at STA: 5+557 prior 
to cast of concrete.

June 25, 2015 June 27, 2015 June 28, 2015 1 D

197 IR-14-00002-UDSI-161-B
Formwork and steel reinforcement for Top Slab of 14” Butterfly Valve Chamber at STA: 5+557 prior 
to cast of concrete.

June 29, 2015 June 29, 2015 June 29, 2015 0 A

198 IR-14-00002-UDSI-162-A
Inspect of delivered material: Motorizable Butterfly Valves as attached Material Receiving Report. 
Certificates will be submitted separately

June 28, 2015 June 28, 2015 July 6, 2015 8 C

199 IR-14-00002-UDSI-162-B
Inspect of delivered material: Motorizable Butterfly Valves as attached Material Receiving Report. 
Certificates will be submitted separately

September 3, 2015 September 3, 2015 September 9, 2015 6 C

200 IR-14-00002-UDSI-162-C
Inspect of delivered material: Motorizable Butterfly Valves as attached Material Receiving Report. 
Certificates will be submitted separately

October 7, 2015 October 7, 2015 October 7, 2015 0 A

201 IR-14-00002-UDSI-163-A
Inspect of delivered material: Flanged Gate Valves as attached Material Receiving Report. Certificates 
will be submitted separately

June 28, 2015 June 28, 2015 June 29, 2015 1 C

202 IR-14-00002-UDSI-163-B
Inspect of delivered material: Flanged Gate Valves as attached Material Receiving Report. Certificates 
will be submitted separately

September 3, 2015 September 3, 2015 September 7, 2015 4 C

203 IR-14-00002-UDSI-163-C
Inspect of delivered material: Flanged Gate Valves as attached Material Receiving Report. Certificates 
will be submitted separately

October 7, 2015 October 7, 2015 October 7, 2015 0 A

204 IR-14-00002-UDSI-164-A
Inspect of delivered material: Mechanical Coupling and Dismantling Joints as attached Material 
Receiving Report. Certificates will be submitted separately

June 28, 2015 June 28, 2015 July 6, 2015 8 C

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 17 of 33
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205 IR-14-00002-UDSI-164-B
Inspect of delivered material: Mechanical Coupling and Dismantling Joints as attached Material 
Receiving Report. Certificates will be submitted separately

September 13, 2015 September 13, 2015 September 17, 2015 4 A

206 IR-14-00002-UDSI-165-A
Compaction of Topping Layer and Backfilling material for the road from STA: 3+440 to STA: 
3+850. Tests reports will be submitted separately.

June 28, 2015 June 28, 2015 June 29, 2015 1 A

207 IR-14-00002-UDSI-166-A
Installed of 6” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 4+895 prior to backfilling works around and above the chamber.

June 28, 2015 June 28, 2015 June 29, 2015 1 C

208 IR-14-00002-UDSI-166-B
Installed of 6” Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & Welding 
the pipes / STA: 4+895 prior to backfilling works around and above the chamber.

June 30, 2015 July 1, 2015 July 1, 2015 0 A

209 IR-14-00002-UDSI-167-A
Surface preparation and Applying of Bitumen Coating (1st and 2nd Layers) for Flow Monitoring 
Chamber at STA: 5+562 prior to start backfilling around and above the chamber.

June 28, 2015 June 28, 2015 June 29, 2015 1 A

210 IR-14-00002-UDSI-168-A
Installed of DN200mm washout precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes (chamber piping) for DN500mm Pipeline / STA: 5+521 prior to backfilling works 
around and above the chamber.

June 28, 2015 June 28, 2015 June 29, 2015 1 C

211 IR-14-00002-UDSI-168-B
Installed of DN200mm washout precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes (chamber piping) for DN500mm Pipeline / STA: 5+521 prior to backfilling works 
around and above the chamber.

July 12, 2015 July 12, 2015 July 12, 2015 0 A

212 IR-14-00002-UDSI-169-A
Formwork and steel reinforcement for Foundation of 20” Butterfly Valve Chamber at STA: 5+115 
prior to cast of concrete.

June 29, 2015 June 29, 2015 June 29, 2015 0 A

213 IR-14-00002-UDSI-170-A
Inspect of delivered material: 10” Electromagnetic Flowmeter (MAG8000) as attached Material 
Receiving Report and certificates.

June 30, 2015 June 30, 2015 July 1, 2015 1 A

214 IR-14-00002-UDSI-171-A
Installed of DN150mm Combination Air Valve Precast chamber, air vent pipes, manhole cover and 
Fabrication & Welding the pipes for 20” Pipeline / STA: 4+393 prior to backfilling works around and 
above the chamber.

June 30, 2015 July 1, 2015 July 1, 2015 0 A

215 IR-14-00002-UDSI-172-A
Installed of DN80mm Combination Air Valve Precast chamber, air vent pipes, manhole cover and 
Fabrication & Welding the pipes for 6” Pipeline / STA: 4+395 prior to backfilling works around and 
above the chamber.

June 30, 2015 July 1, 2015 July 1, 2015 0 A

216 IR-14-00002-UDSI-173-A
Compaction Tests and preparation works for base course layer prior to spread MC and apply of 
asphalt for the road from STA: 2+100 to STA: 2+950. Compaction test reports will be submitted 
separately.

July 1, 2015 July 2, 2015 July 2, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 18 of 33
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217 IR-14-00002-UDSI-174-A
Inspect of delivered material: Link-Seals Watertight/Dusttight Pipe Sleeves / PS-475-ES and PS-300-
ES. As attached Material Receiving Report and certificates.

July 2, 2015 July 2, 2015 July 2, 2015 0 A

218 IR-14-00002-UDSI-175-A Close out of June 2015 Environmental Check List. July 2, 2015 July 2, 2015 July 2, 2015 0 A

219 IR-14-00002-UDSI-176-A
Formwork and steel reinforcement for Walls of 20” Butterfly Valve Chamber at STA: 5+115 prior to 
cast of concrete.

July 4, 2015 July 4, 2015 July 5, 2015 1 A

220 IR-14-00002-UDSI-177-A

Flushing and Disinfection for installed 6” pipeline from STA: 0+960 to STA: 2+367.
Time of 1st day Samples: Saturday July 4, 2015 / 10:00 AM
Time of 2nd day Samples: Sunday July 5, 2015 / 10:00 AM
Time of Bacteriological Test Samples: Sunday July 5 2015 / 12:00 AM

July 2, 2015 July 4, 2015 July 7, 2015 3 A

221 IR-14-00002-UDSI-178-A
Installed of DN80mm Gate Valves with associated fittings and finishing works inside the chamber at 
STA: 0+960 for 6” Pipeline.

July 6, 2015 July 6, 2015 July 6, 2015 0 A

222 IR-14-00002-UDSI-179-A
Installed of DN80mm Gate Valves with associated fittings and finishing works inside the chamber at 
STA: 1+440 for 6” Pipeline.

July 6, 2015 July 6, 2015 July 6, 2015 0 A

223 IR-14-00002-UDSI-180-A
Installed of DN80mm Gate Valves with associated fittings and finishing works inside the chamber at 
STA: 1+820 for 6” Pipeline.

July 6, 2015 July 6, 2015 July 6, 2015 0 A

224 IR-14-00002-UDSI-181-A
Installed of DN80mm Gate Valves with associated fittings and finishing works inside the chamber at 
STA: 1+955 for 6” Pipeline.

July 6, 2015 July 6, 2015 July 6, 2015 0 A

225 IR-14-00002-UDSI-182-A

Formwork and steel reinforcement for Top Slab of 20” Butterfly Valve Chamber at STA: 5+115 prior 
to cast of concrete.

Time of Cast concrete: July 8 2015 at 11:00 AM

July 7, 2015 July 8, 2015 July 8, 2015 0 A

226 IR-14-00002-UDSI-183-A
Formwork and steel reinforcement for Foundation of Al'Uddiesa Emergency Service Connection 
Chamber/DN150mm at STA: 4+820 prior to cast of concrete.

July 7, 2015 July 8, 2015 July 8, 2015 0 A

227 IR-14-00002-UDSI-184-A
Pressure Leakage Test for installed 150mm steel pipeline from STA: 3+238 to STA: 4+820. Refer to 
the attached Pressure Leakage Test Log.

July 7, 2015 July 7, 2015 July 9, 2015 2 A

228 IR-14-00002-UDSI-185-A
Compaction Tests and preparation works for base course layer prior to spread MC and apply of 
asphalt for the road from STA: 2+950 to STA: 4+000. Compaction test reports will be submitted 
separately.

July 8, 2015 July 8, 2015 July 9, 2015 1 C

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 19 of 33
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229 IR-14-00002-UDSI-185-B
Compaction Tests and preparation works for base course layer prior to spread MC and apply of 
asphalt for the road from STA: 2+950 to STA: 4+000. Compaction test reports will be submitted 
separately.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

230 IR-14-00002-UDSI-186-A Installation of Anodes for 20” pipeline Cathodic Protection System as attached tables. July 8, 2015 July 9, 2015 July 9, 2015 0 A

231 IR-14-00002-UDSI-187-A
Inspect of delivered material: Check Valves as attached Material Receiving Report. Certificates will be 
submitted separately.

July 9, 2015 July 9, 2015 July 11, 2015 2 A

232 IR-14-00002-UDSI-188-A
Inspect of delivered material: 2” KSB Ball Valve as attached Material Receiving Report. Certificates 
will be submitted separately.

July 9, 2015 July 9, 2015 July 9, 2015 0 Retracted

233 IR-14-00002-UDSI-188-A Inspect of delivered material- 2'' ksb vall valve as attached material receiving report July 13, 2015 July 13, 2015 July 13, 2015 0 A

234 IR-14-00002-UDSI-189-A
Inspect of delivered material: 16” Expansion Joint as attached Material Receiving Report. Certificates 
will be submitted separately.

July 9, 2015 July 9, 2015 July 11, 2015 2 A

235 IR-14-00002-UDSI-190-A
Formwork and steel reinforcement for Walls of Al'Uddiesa Emergency Service Connection 
Chamber/DN150mm at STA: 4+820 prior to cast of concrete.

July 9, 2015 July 11, 2015 July 11, 2015 0 A

236 IR-14-00002-UDSI-191-A

Flushing and Disinfection for installed 6” pipeline from STA: 3+238 to STA: 4+820.
Time of 1st day Samples: Saturday July 11, 2015 / 10:00 AM
Time of 2nd day Samples: Sunday July 12, 2015 / 10:00 AM
Time of Bacteriological Test Samples: Sunday July 12 2015 / 12:00 AM

July 9, 2015 July 11, 2015 July 13, 2015 2 A

237 IR-14-00002-UDSI-192-A
Installed of DN80mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 3+862 for 6” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

238 IR-14-00002-UDSI-193-A
Installed of DN100mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 3+860 for 20” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

239 IR-14-00002-UDSI-194-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 3+852 for 6” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

240 IR-14-00002-UDSI-195-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 3+631 for 6” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 20 of 33
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241 IR-14-00002-UDSI-196-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 3+415 for 6” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

242 IR-14-00002-UDSI-197-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 2+506 for 6” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

243 IR-14-00002-UDSI-198-A
Installed of DN100mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 3+032 for 20” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

244 IR-14-00002-UDSI-199-A
Installed of DN80mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 3+030 for 6” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

245 IR-14-00002-UDSI-200-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 2+367 for 6” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

246 IR-14-00002-UDSI-201-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 2+940 for 6” Pipeline.

July 9, 2015 July 9, 2015 July 9, 2015 0 A

247 IR-14-00002-UDSI-202-A
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline / STA: 4+427 prior to backfilling works around and above the 
chamber

July 12, 2015 July 12, 2015 July 12, 2015 0 A

248 IR-14-00002-UDSI-203-A
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline / STA: 5+188 prior to backfilling works around and above the 
chamber

July 12, 2015 July 12, 2015 July 13, 2015 1 C

249 IR-14-00002-UDSI-203-B
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline / STA: 5+188 prior to backfilling works around and above the 
chamber

July 21, 2015 July 22, 2015 July 22, 2015 0 A

250 IR-14-00002-UDSI-204-A
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline / STA: 4+913 prior to backfilling works around and above the 
chamber.

July 12, 2015 July 12, 2015 July 12, 2015 0 A

251 IR-14-00002-UDSI-205-A
Installed of DN150mm Combination Air Valve Precast chamber, air vent pipes, manhole cover and 
Fabrication & Welding the pipes for 20” Pipeline / STA: 4+900 prior to backfilling works around and 
above the chamber

July 12, 2015 July 12, 2015 July 12, 2015 0 A

252 IR-14-00002-UDSI-206-A
Installed of DN200mm Washout Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 20” Pipeline / STA: 4+601 prior to backfilling works around and above the 
chamber

July 12, 2015 July 12, 2015 July 14, 2015 2 C

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 21 of 33
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253 IR-14-00002-UDSI-206-B
Installed of DN200mm Washout Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 20” Pipeline / STA: 4+601 prior to backfilling works around and above the 
chamber

July 23, 2015 July 25, 2015 July 26, 2015 1 A

254 IR-14-00002-UDSI-207-A
Installation of air vent pipes, manhole cover and Fabrication & Welding the pipes for 20” butterfly 
valve chamber / STA: 5+115 prior to backfilling works around and above the chamber.

July 12, 2015 July 12, 2015 July 12, 2015 0 A

255 IR-14-00002-UDSI-208-A
Subgrade Preparation and Asphalt Removal for the road from STA: 3+850 to STA: 4+820. Tests 
reports will be submitted separately.

July 13, 2015 July 13, 2015 July 13, 2015 0 A

256 IR-14-00002-UDSI-209-A
Compaction Tests and preparation works for base course layer prior to spread MC and apply of 
asphalt for the road from STA: 4+000 to STA: 4+350. Compaction test reports will be submitted 
separately.

July 13, 2015 July 13, 2015 July 14, 2015 1 A

257 IR-14-00002-UDSI-210-A
Installed of DN150mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline / STA: 4+680 prior to backfilling works around and above the 
chamber.

July 22, 2015 July 23, 2015 July 23, 2015 0 C

258 IR-14-00002-UDSI-210-B
Installed of DN150mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline / STA: 4+681 prior to backfilling works around and above the 
chamber.

July 23, 2015 July 25, 2015 July 26, 2015 1 A

259 IR-14-00002-UDSI-211-A
Formwork and steel reinforcement for Top Slab of Al'Uddiesa Emergency Service Connection 
Chamber/DN150mm at STA: 4+820 prior to cast of concrete.

July 23, 2015 July 23, 2015 July 23, 2015 0 A

260 IR-14-00002-UDSI-212-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 3+238 for 6” Pipeline.

July 23, 2015 July 26, 2015 July 26, 2015 0 C

261 IR-14-00002-UDSI-212-B
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 3+238 for 6” Pipeline.

July 29, 2015 July 30, 2015 July 30, 2015 0 A

262 IR-14-00002-UDSI-213-A
Installed of DN80mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 2+220 for 6” Pipeline.

July 23, 2015 July 26, 2015 July 26, 2015 0 A

263 IR-14-00002-UDSI-214-A
Installed of DN100mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 2+222 for 20” Pipeline.

July 23, 2015 July 26, 2015 July 26, 2015 0 A

264 IR-14-00002-UDSI-215-A
Installed of DN150mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 0+960 for 6” Pipeline.

July 23, 2015 July 26, 2015 July 26, 2015 0 A
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265 IR-14-00002-UDSI-216-A
Installed of DN150mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 1+957 for 6” Pipeline.

July 23, 2015 July 26, 2015 July 26, 2015 0 A

266 IR-14-00002-UDSI-217-A
Installed of DN200mm valve with associated fittings and finishing works inside the washout chamber 
at STA: 3+514 for 20” Pipeline.

July 23, 2015 July 26, 2015 July 26, 2015 0 A

267 IR-14-00002-UDSI-218-A
Installed of DN200mm valve with associated fittings and finishing works inside the washout chamber 
at STA: 1+205 for 20” Pipeline.

July 23, 2015 July 26, 2015 July 26, 2015 0 C

268 IR-14-00002-UDSI-218-B
Installed of DN200mm valve with associated fittings and finishing works inside the washout chamber 
at STA: 1+205 for 20” Pipeline.

July 29, 2015 July 30, 2015 July 30, 2015 0 A

269 IR-14-00002-UDSI-219-A
Installed of DN500mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 2+513 for 20” Pipeline.

July 23, 2015 July 26, 2015 July 26, 2015 0 C

270 IR-14-00002-UDSI-219-B
Installed of DN500mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 2+513 for 20” Pipeline.

August 20, 2015 August 22, 2015 August 24, 2015 2 C

271 IR-14-00002-UDSI-219-C
Installed of DN500mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 2+513 for 20” Pipeline.

August 31, 2015 August 31, 2015 September 1, 2015 1 A

272 IR-14-00002-UDSI-220-A
Installed of DN80mm valve with associated fittings and finishing works inside the washout chamber 
at STA: 3+995 for 6” Pipeline.

July 26, 2015 July 26, 2015 July 26, 2015 0 A

273 IR-14-00002-UDSI-221-A
Installed of DN200mm valve with associated fittings and finishing works inside the washout chamber 
at STA: 4+004 for 20” Pipeline.

July 26, 2015 July 26, 2015 July 26, 2015 0 A

274 IR-14-00002-UDSI-222-A
Installed of DN200mm valve with associated fittings and finishing works inside the washout chamber 
at STA: 4+601 for 20” Pipeline.

July 26, 2015 July 26, 2015 July 26, 2015 0 A

275 IR-14-00002-UDSI-223-A
Surface preparation and Applying of Bitumen Coating (1st and 2nd Layers) for DN350 butterfly valve 
chamber at STA: 5+557 prior to start backfilling around and above the chamber.

July 29, 2015 July 29, 2015 July 30, 2015 1 A

276 IR-14-00002-UDSI-224-A
Installed of DN150mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline / STA: 4+825 prior to backfilling works around and above the 
chamber.

July 29, 2015 July 29, 2015 July 30, 2015 1 C

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 23 of 33
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277 IR-14-00002-UDSI-224-B
Installed of DN150mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline / STA: 4+825 prior to backfilling works around and above the 
chamber.

August 10, 2015 August 10, 2015 August 11, 2015 1 A

278 IR-14-00002-UDSI-225-A
Installed of air vent pipes, manhole cover and Fabrication & Welding the pipes around the 
DN150mm Al'Uddiesa Emergency Service Connection Chamber / STA: 4+820 prior to backfilling 
works around and above the chamber.

July 29, 2015 July 29, 2015 July 30, 2015 1 C

279 IR-14-00002-UDSI-225-B
Installed of air vent pipes, manhole cover and Fabrication & Welding the pipes around the 
DN150mm Al'Uddiesa Emergency Service Connection Chamber / STA: 4+820 prior to backfilling 
works around and above the chamber.

August 4, 2015 August 4, 2015 August 5, 2015 1 A

280 IR-14-00002-UDSI-226-A
Surface preparation and Applying of Bitumen Coating (1st and 2nd Layers) for DN150mm 
Al'Uddiesa Emergency Service Connection Chamber at STA: 4+820 prior to start backfilling around 
and above the chamber.

July 29, 2015 July 29, 2015 July 30, 2015 1 A

281 IR-14-00002-UDSI-227-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+098 for 6” Pipeline.

July 29, 2015 July 30, 2015 July 30, 2015 0 A

282 IR-14-00002-UDSI-228-A
Installed of DN150mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 4+393 for 20” Pipeline.

July 29, 2015 July 30, 2015 July 30, 2015 0 A

283 IR-14-00002-UDSI-229-A
Installed of DN80mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 4+395 for 6” Pipeline.

July 29, 2015 July 30, 2015 July 30, 2015 0 A

284 IR-14-00002-UDSI-230-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+427 for 6” Pipeline. July 29, 2015 July 30, 2015 July 30, 2015 0 A

285 IR-14-00002-UDSI-231-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+575 for 6” Pipeline.

July 29, 2015 July 30, 2015 July 30, 2015 0 A

286 IR-14-00002-UDSI-232-A
Installed of DN150mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+680 for 6” Pipeline.

July 29, 2015 July 30, 2015 July 30, 2015 0 C

287 IR-14-00002-UDSI-232-B
Installed of DN150mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+680 for 6” Pipeline.

August 20, 2015 August 22, 2015 August 24, 2015 2 C

288 IR-14-00002-UDSI-232-C
Installed of DN150mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+680 for 6” Pipeline.

August 31, 2015 August 31, 2015 September 1, 2015 1 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 24 of 33
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289 IR-14-00002-UDSI-233-A
Milling the asphalt layer and preparation the layer prior to spread RC and apply of asphalt (2nd layer) 
from STA: 0+955 to STA: 2+100.

July 30, 2015 July 30, 2015 August 2, 2015 3 A

290 IR-14-00002-UDSI-234-A
Formwork and steel reinforcement for concrete pad of Flow monitoring and valve assembly for 
Yaqeen/Bani Naim reservoir prior to cast of concrete.

August 2, 2015 August 2, 2015 August 6, 2015 4 A

291 IR-14-00002-UDSI-235-A
Compaction Tests and preparation works for base course layer prior to spread MC and apply of 
asphalt for the road from STA: 4+350 to STA: 4+800. Compaction test reports will be submitted 
separately.

August 2, 2015 August 2, 2015 August 2, 2015 0 A

292 IR-14-00002-UDSI-236-A
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline/Future Connection / STA: 4+852 prior to backfilling works 
around and above the chamber.

August 3, 2015 August 4, 2015 August 5, 2015 1 A

293 IR-14-00002-UDSI-237-A
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline/Future Connection / STA: 4+981 prior to backfilling works 
around and above the chamber.

August 3, 2015 August 4, 2015 August 5, 2015 1 C

294 IR-14-00002-UDSI-237-B
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline/Future Connection / STA: 4+981 prior to backfilling works 
around and above the chamber.

August 6, 2015 August 6, 2015 August 6, 2015 0 A

295 IR-14-00002-UDSI-238-A
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline/Future Connection / STA: 5+543 prior to backfilling works 
around and above the chamber.

August 3, 2015 August 4, 2015 August 5, 2015 1 C

296 IR-14-00002-UDSI-238-B
Installed of DN80mm Gate Valve Precast chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for 6” Pipeline/Future Connection / STA: 5+543 prior to backfilling works 
around and above the chamber.

August 6, 2015 August 6, 2015 August 6, 2015 0 A

297 IR-14-00002-UDSI-239-A
  Pressure Leakage Test for installed 500mm steel pipeline from STA: 2+510 to STA: 5+580. Refer to 
the attached Pressure Leakage Test Log.

August 3, 2015 August 3, 2015 August 5, 2015 2 A

298 IR-14-00002-UDSI-240-A
Inspect of delivered material: Reference Electrodes for Cathodic Protection System as attached 
Material Receiving Report. Certificates will be submitted separately.

August 4, 2015 August 4, 2015 August 5, 2015 1 A

299 IR-14-00002-UDSI-241-A
Installed of DN150mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+825 for 6” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 D

300 IR-14-00002-UDSI-241-B
Installed of DN150mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+825 for 6” Pipeline.

August 15, 2015 August 15, 2015 August 15, 2015 0 A
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301 IR-14-00002-UDSI-242-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+852 for 6” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 D

302 IR-14-00002-UDSI-242-B
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+852 for 6” Pipeline.

August 15, 2015 August 15, 2015 August 15, 2015 0 A

303 IR-14-00002-UDSI-243-A
Installed of DN150mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 4+900 for 20” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 C

304 IR-14-00002-UDSI-243-B
Installed of DN150mm Combination Air Valve with associated fittings and finishing works inside the 
chamber at STA: 4+900 for 20” Pipeline.

August 15, 2015 August 15, 2015 August 15, 2015 0 A

305 IR-14-00002-UDSI-244-A
Installed of DN150mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+895 for 6” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 A

306 IR-14-00002-UDSI-245-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+913 for 6” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 A

307 IR-14-00002-UDSI-246-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+981 for 6” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 D

308 IR-14-00002-UDSI-246-B
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 4+981 for 6” Pipeline.

August 15, 2015 August 15, 2015 August 15, 2015 0 A

309 IR-14-00002-UDSI-247-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 5+188 for 6” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 A

310 IR-14-00002-UDSI-248-A
Installed of DN200mm valve with associated fittings and finishing works inside the washout chamber 
at STA: 5+521 for 20” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 C

311 IR-14-00002-UDSI-248-B
Installed of DN200mm valve with associated fittings and finishing works inside the washout chamber 
at STA: 5+521 for 20” Pipeline.

August 15, 2015 August 15, 2015 August 15, 2015 0 A

312 IR-14-00002-UDSI-249-A
Installed of DN80mm gate valve with associated fittings and finishing works inside the chamber at 
STA: 5+543 for 6” Pipeline.

August 5, 2015 August 6, 2015 August 6, 2015 0 A
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313 IR-14-00002-UDSI-250-A
Installed of air vent pipes, manhole cover and Fabrication & Welding the pipes around the 
DN100mm Ras Tawil Emergency Service Connection Chamber / STA: 5+580 prior to backfilling 
works around and above the chamber.

August 5, 2015 August 6, 2015 August 6, 2015 0 A

314 IR-14-00002-UDSI-251-A
Finish base course reinstatement over trench from STA: 5+065 to STA: 5+580. Test reports will be 
submitted separately.

August 6, 2015 August 6, 2015 August 6, 2015 0 A

315 IR-14-00002-UDSI-252-A
Installed of DN400mm Butterfly Valve Precast chamber, air vent pipes, manhole cover and 
Fabrication & Welding the pipes for DN400mm Pipeline at Al Safi Booster Station / STA: 0+000 
prior to backfilling works around and above the chamber.

August 9, 2015 August 10, 2015 August 11, 2015 1 A

316 IR-14-00002-UDSI-253-A
Installed of DN300mm Butterfly Valve chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for DN400mm Pipeline at Al Safi Booster Station / STA: 0+036 prior to 
backfilling works around and above the chamber.

August 9, 2015 August 10, 2015 August 11, 2015 1 A

317 IR-14-00002-UDSI-254-A
Installed of DN400mm Butterfly Valve chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for DN400mm Pipeline at Al Safi Booster Station / STA: 0+043 prior to 
backfilling works around and above the chamber.

August 9, 2015 August 10, 2015 August 11, 2015 1 A

318 IR-14-00002-UDSI-255-A
Installed of DN400mm Butterfly Valve with associated fittings and finishing works inside the 
chamber at Al Safi Booster Station / STA: 0+000 for DN400mm Pipeline.

August 9, 2015 August 10, 2015 August 11, 2015 1 A

319 IR-14-00002-UDSI-256-A
Installed of DN300mm Butterfly Valve with associated fittings and finishing works inside the 
chamber at Al Safi Booster Station / STA: 0+036 for DN400mm Pipeline.

August 9, 2015 August 10, 2015 August 11, 2015 1 A

320 IR-14-00002-UDSI-257-A
Installed of DN400mm Butterfly Valve with associated fittings and finishing works inside the 
chamber at Al Safi Booster Station / STA: 0+043 for DN400mm Pipeline.

August 9, 2015 August 9, 2015 August 11, 2015 2 A

321 IR-14-00002-UDSI-258-A
Installed of DN400mm check valve chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for DN400mm pipeline at Yatta Junction prior to backfilling works around and 
above the chamber.

August 9, 2015 August 9, 2015 August 11, 2015 2 A

322 IR-14-00002-UDSI-259-A
Installed of DN500mm check valve chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for DN500mm pipeline at Yatta Junction prior to backfilling works around and 
above the chamber.

August 9, 2015 August 9, 2015 August 11, 2015 2 A

323 IR-14-00002-UDSI-260-A
Installed of DN500mm butterfly valve chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for DN500mm pipeline at Yatta Junction prior to backfilling works around and 
above the chamber.

August 9, 2015 August 9, 2015 August 11, 2015 2 A

324 IR-14-00002-UDSI-261-A
Installed of DN500mm Butterfly Valve with associated fittings and finishing works inside the 
chamber at Yatta Junction for DN500mm Pipeline.

August 9, 2015 August 9, 2015 August 11, 2015 2 A
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No. IR No.  Description Submitted Date Inspection Date Response Date
Review 
Days

 1st 
Inspection

 2nd 
Inspection

Updated Date :October 25, 2015

INSPECTION REQUEST LOG

USAID WEST BANK - GAZA

CONTRACT NO. AID-294-I-13-00002 

 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

  Local Construction Program (LCP)

325 IR-14-00002-UDSI-262-A
Installed of DN500mm Check Valve with associated fittings and finishing works inside the chamber 
at Yatta Junction for DN500mm Pipeline.

August 9, 2015 August 9, 2015 August 11, 2015 2 A

326 IR-14-00002-UDSI-263-A
Installed of DN400mm Check Valve with associated fittings and finishing works inside the chamber 
at Yatta Junction for DN400mm Pipeline.

August 9, 2015 August 9, 2015 August 11, 2015 2 A

327 IR-14-00002-UDSI-264-A
Compaction Tests and preparation works for base course layer prior to spread MC and apply of 
asphalt for the road from STA: 4+800 to STA: 5+065. Compaction test reports will be submitted 
separately

August 10, 2015 August 11, 2015 August 13, 2015 2 A

328 IR-14-00002-UDSI-265-A
Inspect of delivered material: Flanged Pressure Relief Valve DN50 PN25 for Al Safi Booster Station 
as attached Material Receiving Report.

August 12, 2015 August 13, 2015 August 13, 2015 0 A

329 IR-14-00002-UDSI-266-A
Installed of Valves and Instrumentation with associated fittings and finishing works of Tank 
Connection for Al Safi Booster Station

August 12, 2015 August 13, 2015 August 13, 2015 0 A

330 IR-14-00002-UDSI-267-A
Installed of Valves and Instrumentation with associated fittings and finishing works of Flow 
Monitoring and Flow Control Valve Assembly for Al Safi Booster Station

August 12, 2015 August 13, 2015 August 13, 2015 0 A

331 IR-14-00002-UDSI-268-A
Pressure Leakage Test for installed 150mm steel pipeline from STA: 4+820 to STA: 5+543. Refer to 
the attached Pressure Leakage Test Log.

August 15, 2015 August 15, 2015 August 16, 2015 1 A

332 IR-14-00002-UDSI-269-A

Flushing and Disinfection for installed 6” pipeline from STA: 4+820 to STA: 5+543.
Time of 1st day Samples: Sunday August 16, 2015 / 01:00 PM
Time of 2nd day Samples: Monday August 16, 2015 / 01:00 PM
Time of Bacteriological Test Samples: Monday August 16 2015 / 02:00 PM

August 16, 2015 August 19, 2015 August 19, 2015 0 A

333 IR-14-00002-UDSI-270-A
Installation of Storm Water Catch Basin (Precast concrete catch basins with cover and 10” UPVC 
pipes.

August 16, 2015 August 16, 2015 August 16, 2015 0 A

334 IR-14-00002-UDSI-271-A
Inspect of delivered material: Two Transition Couplings (ROMAC Model RC-400 / 38.30” OD x 
36.00” OD) and handover to PWA representative as attached certificates

August 19, 2015 August 19, 2015 August 19, 2015 0 A

335 IR-14-00002-UDSI-272-A
Installed of DN500mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 1+017 for 20” Pipeline.

August 20, 2015 August 22, 2015 August 24, 2015 2 C

336 IR-14-00002-UDSI-272-B
Installed of DN500mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 1+017 for 20” Pipeline.

August 31, 2015 August 31, 2015 September 1, 2015 1 A
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337 IR-14-00002-UDSI-273-A
Installed of DN500mm butterfly valve chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for DN500mm pipeline prior to backfilling works around and above the chamber.

August 20, 2015 August 22, 2015 August 24, 2015 2 A

338 IR-14-00002-UDSI-274-A
Installed of DN500mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 5+115 for 20” Pipeline.

August 20, 2015 August 22, 2015 August 24, 2015 2 C

339 IR-14-00002-UDSI-274-B
Installed of DN500mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 5+115 for 20” Pipeline.

August 31, 2015 August 31, 2015 September 1, 2015 1 A

340 IR-14-00002-UDSI-275-A
Installed of DN350mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 5+557 for 20” Pipeline.

August 20, 2015 August 22, 2015 August 24, 2015 2 C

341 IR-14-00002-UDSI-275-B
Installed of DN350mm butterfly valve with associated fittings and finishing works inside the chamber 
at STA: 5+557 for 20” Pipeline.

August 31, 2015 August 31, 2015 September 1, 2015 1 A

342 IR-14-00002-UDSI-276-A Installed of DN350mm butterfly valve chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for DN500mm pipeline prior to backfilling works around and above the chamber

August 20, 2015 August 22, 2015 August 24, 2015 2 C

343 IR-14-00002-UDSI-276-B Installed of DN350mm butterfly valve chamber, air vent pipes, manhole cover and Fabrication & 
Welding the pipes for DN500mm pipeline prior to backfilling works around and above the chamber

August 31, 2015 August 31, 2015 September 1, 2015 1 A

344 IR-14-00002-UDSI-277-A
Installed of DN200mm washout chamber, air vent pipes, manhole cover, outfall chamber and 
Fabrication & Welding the pipes (chamber piping) for DN500mm Pipeline / STA: 1+205 prior to 
backfilling works around and above the chamber.

August 20, 2015 August 22, 2015 August 24, 2015 2 A

345 IR-14-00002-UDSI-278-A
Inspect of delivered material: Transmitters, Data logger, Pressure Transmitter, Pressure Differential 
Switch with all accessories as attached Material Receiving Report. Certificates will be submitted 
separately.

August 23, 2015 August 23, 2015 August 30, 2015 7 A

346 IR-14-00002-UDSI-279-A Flushing and Disinfection for installed 20” pipeline from STA: 1+000 to STA: 2+510. August 26, 2015 August 27, 2015 August 27, 2015 0 Retracted

347 IR-14-00002-UDSI-279-A Flushing and Disinfection for installed 20” pipeline from STA: 1+000 to STA: 2+510. August 27, 2015 August 29, 2015 August 30, 2015 1 A

348 IR-14-00002-UDSI-280-A Flushing and Disinfection for installed 20” pipeline from STA: 2+510 to STA: 5+580. August 27, 2015 August 29, 2015 August 30, 2015 1 A

Legend: A: No Exceptions Noted, C:Amend-Resubmit, D:Rejected-Resubmit, P:Pending 29 of 33
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349 IR-14-00002-UDSI-281-A
Installed of Valves with associated fittings and finishing works inside the Flow Monitoring chamber at 
STA: 2+510 for 20” Pipeline.

August 31, 2015 August 31, 2015 September 1, 2015 1 A

350 IR-14-00002-UDSI-282-A
Installed of Valves with associated fittings and finishing works inside the Bani Naim Reservoir Service 
Connection chambers

August 31, 2015 August 31, 2015 September 1, 2015 1 A

351 IR-14-00002-UDSI-283-A
Installed of Valves with associated fittings and finishing works for Flow Monitoring and Valve 
Assembly for Yaqeen/Bani Naim (BNR) Reservoir.

August 31, 2015 August 31, 2015 September 1, 2015 1 A

352 IR-14-00002-UDSI-284-A
Installed of chambers, air vent pipes, bollards, manhole covers and Fabrication & Welding the pipes 
(chamber piping and connections) for Bani Naim Reservoir Service Connection Chambers prior to 
backfilling works around and above the chamber.

August 31, 2015 August 31, 2015 September 1, 2015 1 A

353 IR-14-00002-UDSI-285-A Flushing and Disinfection for installed pipeline for Al Safi Booster Station Connection. August 31, 2015 August 31, 2015 September 1, 2015 1 A

354 IR-14-00002-UDSI-286-A
Flushing and Disinfection for Flow Monitoring and Valve Assembly for Yaqeen/Bani Naim (BNR) 
Reservoir.

September 1, 2015 September 1, 2015 September 1, 2015 0 A

355 IR-14-00002-UDSI-287-A Flushing and Disinfection for Bani Naim Reservoir Service Connection Chambers. September 1, 2015 September 1, 2015 September 1, 2015 0 A

356 IR-14-00002-UDSI-288-A
Installed of Valves with associated fittings and finishing works inside the Flow Monitoring chamber at 
STA: 5+562 for 20” Pipeline.

September 1, 2015 September 1, 2015 September 1, 2015 0 A

357 IR-14-00002-UDSI-289-A

Flushing and Disinfection for existing 500 mm DIP pipeline from Halhoul Regional Reservoir to 
Reroute Connection at Station 5+580.

Chlorination and Bacteriological Tests Test reports will be submitted later

September 3, 2015 September 5, 2015 September 7, 2015 2 A

358 IR-14-00002-UDSI-290-A Installation of reference electrodes for cathodic protection test station September 6, 2015 September 6, 2015 September 7, 2015 1 A

359 IR-14-00002-UDSI-291-A Close out of July 2015 Environmental Check List. September 6, 2015 September 6, 2015 September 6, 2015 0 A

360 IR-14-00002-UDSI-292-A
Installation of Test Stations for Cathodic Protection System at STA: 1+140, STA: 2+000, STA: 
3+000, STA: 4+000, STA: 5+000 and STA: 5+568. Refer to attached table.

September 9, 2015 September 9, 2015 September 9, 2015 0 C
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361 IR-14-00002-UDSI-292-B
Installation of Test Stations for Cathodic Protection System at STA: 1+140, STA: 2+000, STA: 
3+000, STA: 4+000, STA: 5+000 and STA: 5+568. Refer to attached table.

September 15, 2015 September 15, 2015 September 15, 2015 0 C

362 IR-14-00002-UDSI-292-C
Installation of Test Stations for Cathodic Protection System at STA: 1+140, STA: 2+000, STA: 
3+000, STA: 4+000, STA: 5+000 and STA: 5+568. Refer to attached table.

October 8, 2015 October 11, 2015 October 11, 2015 0 A

363 IR-14-00002-UDSI-293-A
Installed of valves with associated fittings and finishing works inside the Ras Tawil Emergency Service 
Connection Chamber/DN100 mm.

September 13, 2015 September 13, 2015 September 14, 2015 1 A

364 IR-14-00002-UDSI-294-A
Installed of instrumentations with associated fittings inside the Ras Tawil Emergency Service 
Connection Chamber/DN100 mm.

September 10, 2015 September 13, 2015 September 14, 2015 1 C

365 IR-14-00002-UDSI-294-B
Installed of instrumentations with associated fittings inside the Ras Tawil Emergency Service 
Connection Chamber/DN100 mm.

September 29, 2015 September 30, 2015 September 30, 2015 0 A

366 IR-14-00002-UDSI-295-A
Installed of valves with associated fittings and finishing works inside Al'Uddiesa Emergency Service 
Connection Chamber/DN150 mm.

September 10, 2015 September 13, 2015 September 14, 2015 1 C

367 IR-14-00002-UDSI-295-B
Installed of valves with associated fittings and finishing works inside Al'Uddiesa Emergency Service 
Connection Chamber/DN150 mm.

September 29, 2015 September 30, 2015 September 30, 2015 0 A

368 IR-14-00002-UDSI-296-A
Installed of Instrumentations with associated fittings inside Al'Uddiesa Emergency Service 
Connection Chamber/DN150 mm.

September 10, 2015 September 13, 2015 September 14, 2015 1 C

369 IR-14-00002-UDSI-296-B
Installed of Instrumentations with associated fittings inside Al'Uddiesa Emergency Service 
Connection Chamber/DN150 mm.

September 29, 2015 September 30, 2015 September 30, 2015 0 A

370 IR-14-00002-UDSI-297-A
Installed of Instrumentations with associated fittings inside the Flow Monitoring Chamber at STA: 
2+510.

September 10, 2015 September 13, 2015 September 14, 2015 1 C

371 IR-14-00002-UDSI-297-B
Installed of Instrumentations with associated fittings inside the Flow Monitoring Chamber at STA: 
2+510.

September 29, 2015 September 30, 2015 September 30, 2015 0 A

372 IR-14-00002-UDSI-298-A
Installed of Instrumentations with associated fittings inside the Flow Monitoring Chamber at STA: 
5+562.

September 10, 2015 September 13, 2015 September 14, 2015 1 C
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373 IR-14-00002-UDSI-298-B
Installed of Instrumentations with associated fittings inside the Flow Monitoring Chamber at STA: 
5+562.

September 29, 2015 September 30, 2015 September 30, 2015 0 A

374 IR-14-00002-UDSI-299-A
Installed of Instrumentations with associated fittings inside Bani Naim Reservoir Service Connection 
Chambers.

September 10, 2015 September 13, 2015 September 14, 2015 1 C

375 IR-14-00002-UDSI-299-B
Installed of Instrumentations with associated fittings inside Bani Naim Reservoir Service Connection 
Chambers.

September 29, 2015 September 30, 2015 September 30, 2015 0 A

376 IR-14-00002-UDSI-300-A
Installed of Instrumentations with associated fittings for Flow Monitoring and Valve Assembly at 
Yaqeen/Bani Naim Reservoir (BNR) Connection.

September 10, 2015 September 13, 2015 September 14, 2015 1 C

377 IR-14-00002-UDSI-300-B
Installed of Instrumentations with associated fittings for Flow Monitoring and Valve Assembly at 
Yaqeen/Bani Naim Reservoir (BNR) Connection.

September 29, 2015 September 30, 2015 September 30, 2015 0 A

378 IR-14-00002-UDSI-301-A
Installed of Instrumentations with associated fittings for Flow Monitoring and Valve Assembly at Al 
Safi Booster Station Connection.

September 10, 2015 September 13, 2015 September 14, 2015 1 C

379 IR-14-00002-UDSI-301-B
Installed of Instrumentations with associated fittings for Flow Monitoring and Valve Assembly at Al 
Safi Booster Station Connection.

September 29, 2015 September 30, 2015 September 30, 2015 0 A

380 IR-14-00002-UDSI-302-A Fabrication of Permanent Project Sign prior to start fabrication the text. September 15, 2015 September 21, 2015 September 22, 2015 1 c

381 IR-14-00002-UDSI-302-B Fabrication of Permanent Project Sign prior to start fabrication the text. September 29, 2015 September 30, 2015 October 1, 2015 1 C

382 IR-14-00002-UDSI-302-C Fabrication of Permanent Project Sign prior to start fabrication the text. October 25, 2015 October 25, 2015 October 25, 2015 0 A

383 IR-14-00002-UDSI-303-A Flanged spool for Flowmeter maintenance prior to be handed over to PWA. September 20, 2015 September 20, 2015 September 20, 2015 0 A

384 IR-14-00002-UDSI-304-A Close out of August 2015 Environmental Check List. October 1, 2015 October 1, 2015 October 7, 2015 6 A
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385 IR-14-00002-UDSI-305-A
Inspection, calibration, and ensuring of proper installation for BERMAD control valves by BERMAD 
representative 

October 7, 2015 October 9, 2015 October 12, 2015 3 c

386 IR-14-00002-UDSI-305-B
Inspection, calibration, and ensuring of proper installation for BERMAD control valves by BERMAD 
representative 

October 15, 2015 October 15, 2015 October 15, 2015 0 A

387 IR-14-00002-UDSI-306-A Scada programming October 7, 2015 October 11, 2015 October 11, 2015 0 A

388 IR-14-00002-UDSI-307-A Installation of Pipeline Marking along pipelines Ras At T awil Pipelines. October 12, 2015 October 12, 2015 October 12, 2015 0 A
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No. Submittal No. Project  Description
Submittal 

Classification
Submitted Date Response Date Review Days Status

1 TEST-14-00002-UDSI-001-A UDSI Test Report - Reinforcement Deformed Steel Bars - Report # BM/STL/15004 Steel February 8, 2015 February 8, 2015 0 A

2 TEST-14-00002-UDSI-002-A UDSI
Test Report - Concrete Compressive Strength(Bani Na'em Reservoir Service Connection 
Concrete Footing) - Report # BM/CT/15307 -  7 Days Concrete February 15, 2015 February 15, 2015 0 A

3 TEST-14-00002-UDSI-003-A UDSI
Test Report - Bedding Material Aggregate -Crushed Limestone Aggregates-(Somsom 
Size) - Report # BM/QC/15027

Bedding Material February 25, 2015 February 25, 2015 0 A

4 TEST-14-00002-UDSI-004-A UDSI
Test Report - Aggregate -Granular Limestone Aggregates I Single Size Aggregate 
(Combined Aggregate bu Mixing (50% Hommos and 50% Adas)).Al Jabari Crusher 
Plant I Bani Na'im - Report # BM/QC/15028

 Single Size February 25, 2015 February 25, 2015 0 A

5 TEST-14-00002-UDSI-005-A UDSI
Test Reoort # BM-CT-15343-Concrete Comoressive Strength - Walls of Bani Nairn 
Reservoir Service Connection Chamber - 7 Days

Concrete March 3, 2015 March 3, 2015 0 A

6 TEST-14-00002-UDSI-006-A UDSI
Test Reoort # BM/CT/15351-Concrete Comoressive Strength - Top Slab of Bani 
Nairn Reservoir Service Connection Chamber - 7 Days

Concrete March 3, 2015 March 3, 2015 0 A

7 TEST-14-00002-UDSI-007-A UDSI
Test Reoort # BM/CT/15359-Concrete Comoressive Strength - Foundations of 
Butterfly Valve Chambers (DN300) and (DN400)/ Al Safi Booster Station- 7 Days

Concrete March 3, 2015 March 3, 2015 0 A

8 TEST-14-00002-UDSI-008-A UDSI
Reinforcement Deformed Steel Bars #BM/STL/15007 - Two (3 Bars specimens for 
each sample)

Steel March 4, 2015 March 4, 2015 0 A

9 TEST-14-00002-UDSI-009-A UDSI
Test Report - Concrete Compressive Strength(Base of the Check Valve I Diameter 
400mm  Yatta Junction) - Report # BM/CT/15376 -  7 Days

Concrete March 9, 2015 March 9, 2015 0 A

10 TEST-14-00002-UDSI-010-A UDSI
Test Report - Concrete Compressive Strength(Walls of the Check Valve I Diameter 
400mm I Yatta Junction) - Report # BM/CT/15385 -  7 Days

Concrete March 9, 2015 March 9, 2015 0 A

11 TEST-14-00002-UDSI-011-A UDSI
Test Report - Concrete Compressive Strength(Top Slab of the Check Valve I Diameter 
400mmYatta Junction) - Report # BM/CT/15393 -  7 Days Concrete March 9, 2015 March 9, 2015 0 A

12 TEST-14-00002-UDSI-012-A UDSI
Test Report - Interpretive Ground Investigation Report- Soil Corrosivity Test Report 
ST/15024

soil March 12, 2015 April 11, 2015 30 A

13 TEST-14-00002-UDSI-013-A UDSI
Test Report - Concrete Compressive Strength(BFV / DN 300mm) - Report # 
BM/CT/15403 -  7 Days

Concrete March 15, 2015 March 15, 2015 0 A
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14 TEST-14-00002-UDSI-014-A UDSI
Test Report - Concrete Compressive Strength(wall of DN400mm /Butterfly Valve 
Chamber/Al-Safi Booster Station) - Report # BM/CT/15412 -  7 Days

Concrete March 15, 2015 March 15, 2015 0 A

15 TEST-14-00002-UDSI-015-A UDSI
Test Report - Concrete Compressive Strength(Manhole Slab BFV / DN300mm + 
DN400mm) - Report # BM/CT/15430 -  7 Days

Concrete March 15, 2015 March 15, 2015 0 A

16 TEST-14-00002-UDSI-016-A UDSI
Test Report - Concrete Compressive Strength(Bani Na'em Reservoir Service Connection 
Concrete Footing) - Report # BM/CT/15307 - 28 Days Concrete March 17, 2015 March 17, 2015 0 A

17 TEST-14-00002-UDSI-017-A UDSI
Test Reoort # BM/CT/15351-Concrete Comoressive Strength - Top Slab of Bani 
Nairn Reservoir Service Connection Chamber - 28 Days

Concrete March 17, 2015 March 17, 2015 0 A

18 TEST-14-00002-UDSI-018-A UDSI
Test Reoort Concrete Comoressive Strength - Walls of Bani Nairn Reservoir Service 
Connection Chamber # BM-CT-15343-- 28 Days

Concrete March 17, 2015 March 17, 2015 0 A

19 TEST-14-00002-UDSI-019-A UDSI
Test Reoort # BM/CT/15359-Concrete Comoressive Strength - Foundations of 
Butterfly Valve Chambers (DN300) and (DN400)/ Al Safi Booster Station- 28 Days

Concrete April 6, 2015 April 7, 2015 1 A

20 TEST-14-00002-UDSI-020-A UDSI
Test Report - Concrete Compressive Strength(Base of the Check Valve I Diameter 
400mm  Yatta Junction) - Report # BM/CT/15376 -  28 Days

Concrete April 6, 2015 April 7, 2015 1 A

21 TEST-14-00002-UDSI-021-A UDSI
Test Report - Concrete Compressive Strength(Walls of the Check Valve / Diameter 
400mm /Yatta Junction) - Report # BM/CT/15385 -  28 Days

Concrete April 6, 2015 April 7, 2015 1 A

22 TEST-14-00002-UDSI-022-A UDSI
Test Report - Concrete Compressive Strength(Top Slab of the Check Valve I Diameter 
400mmYatta Junction) - Report # BM/CT/15393 -  28 Days Concrete April 6, 2015 April 7, 2015 1 A

23 TEST-14-00002-UDSI-023-A UDSI
Test Report - Concrete Compressive Strength(BFV / DN 300mm) - Report # 
BM/CT/15403 -  28Days

Concrete April 6, 2015 April 7, 2015 1 A

24 TEST-14-00002-UDSI-024-A UDSI
Test Report - Concrete Compressive Strength(wall of DN400mm /Butterfly Valve 
Chamber/Al-Safi Booster Station) - Report # BM/CT/15412 -  28 Days Concrete April 6, 2015 April 7, 2015 1 A

25 TEST-14-00002-UDSI-025-A UDSI
Test Report - Concrete Compressive Strength (Base of the Check Valve / Diameter 
500mm  / Yatta Junction) - Report # BM/CT/15456 -  7 Days Concrete April 6, 2015 April 7, 2015 1 A

26 TEST-14-00002-UDSI-026-A UDSI
Test Report - Concrete Compressive Strength (Walls of Manhole / Diameter 500mmn) - 
Report # BM/CT/15472 -  7 Days Concrete April 6, 2015 April 7, 2015 1 A
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No. Submittal No. Project  Description
Submittal 

Classification
Submitted Date Response Date Review Days Status

QC SUBMITTALS LOG 

USAID WEST BANK - GAZA

 Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002 
RAS AL TAWIL & AL ‘UDDEISA WATER INFRASTRUCTURE AND AL SAFI BOOSTER STATION – PHASE I - UDSI 

Updated Date :October 25, 2015

27 TEST-14-00002-UDSI-027-A UDSI
Test Report - Concrete Compressive Strength (Slab of Manhole / DN 500mm) - Report 
# BM/CT/15480 -  7 Days Concrete April 6, 2015 April 7, 2015 1 A

28 TEST-14-00002-UDSI-028-A UDSI
Test Report - Concrete Compressive Strength (Foundations of Butterfly Valve 
Chambers (DN500) /Yatta Junction / Al Safi Booster Station ) - Report # 
BM/CT/15522 -  7 Days

Concrete April 6, 2015 April 7, 2015 1 A

29 TEST-14-00002-UDSI-029-A UDSI
Test Report - Concrete Compressive Strength (Base of the Check Valve / Diameter 
500mm  / Yatta Junction) - Report # BM/CT/15456 -  28 Days Concrete April 19, 2015 April 21, 2015 2 A

30 TEST-14-00002-UDSI-030-A UDSI
Test Report - Concrete Compressive Strength(Manhole Slab BFV / DN300mm + 
DN400mm) - Report # BM/CT/15430 -  28 Days

Concrete April 19, 2015 April 21, 2015 2 A

31 TEST-14-00002-UDSI-031-A UDSI
Test Report - Concrete Compressive Strength (Walls of Manhole / Diameter 500mmn) - 
Report # BM/CT/15472 -  28 Days Concrete April 19, 2015 April 21, 2015 2 A

32 TEST-14-00002-UDSI-032-A UDSI
Test Report - Concrete Compressive Strength (Slab of Manhole / DN 500mm) - Report 
# BM/CT/15480 -  28 Days Concrete April 19, 2015 April 21, 2015 2 A

33 TEST-14-00002-UDSI-033-A UDSI
Test Report - Concrete Compressive Strength (Foundations of Ras Al Tawil Emergency 
Service Connection Chamber.) - Report # /BM/CT/15569 - 7 Days Concrete April 19, 2015 April 21, 2015 2 A

34 TEST-14-00002-UDSI-034-A UDSI
Test Report - (Somsom ) - Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations 
(1+000 & 1 +500)) - Report # /BM/QC/15052 SOMSOM April 19, 2015 April 21, 2015 2 A

35 TEST-14-00002-UDSI-035-A UDSI
Test Report - (Single Size Aggregate ) - Ras Al Tawil & Al 'Uddeisa Main Pipeline 
Between Stations (1 +000 & 1+500)) - Report # BM/QC/15053 SINGLE SIZE April 19, 2015 April 21, 2015 2 A

36 TEST-14-00002-UDSI-036-A UDSI
Test Report - (Base Course ) - Ras Al Tawil & Al 'Uddeisa Main Pipeline Between 
Stations (1 +000 & 1 +500)- Report # ST/15157 Base Course April 19, 2015 April 21, 2015 2 A

37 TEST-14-00002-UDSI-037-A UDSI
Test Report - Concrete Compressive Strength (Top Slab of Ras Al-Tawil Emergency 
Service Connection Chamber DN-100) -  7 Days- Report # BM/CT/15598 Concrete April 23, 2015 April 23, 2015 0 A

38 TEST-14-00002-UDSI-038-A UDSI
Test Report - Density of Soil In-Place (B.C)(Al 'Uddeisa Main Pipeline Between Stations 
(1+000 & 1+350)) -  Days- Report # STFD15189 Density April 23, 2015 April 23, 2015 0 A

39 TEST-14-00002-UDSI-039-A UDSI
Test Report - Concrete Compressive Strength (Foundations of Butterfly Valve 
Chambers (DN500) /Yatta Junction / Al Safi Booster Station ) - Report # 
BM/CT/15522 -  28 Days

Concrete April 26, 2015 April 28, 2015 2 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 3 of 14
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40 TEST-14-00002-UDSI-040-A UDSI
Test Report - Concrete Compressive Strength (jBase of the Butterily Valve Chamber I 
Diameter 500mm at Station (1+017) ) - Report # BM/CT/15626 -  7 Days Concrete April 26, 2015 April 28, 2015 2 A

41 TEST-14-00002-UDSI-041-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" - Al 'Uddeisa Main Pipeline 
Between Stations (1+350 & 1+440) - Report # AS/TBM/15129 Bitomin May 10, 2015 May 10, 2015 0 A

42 TEST-14-00002-UDSI-042-A UDSI
Test Report - Concrete Compressive Strength (Foundations of Ras Al Tawil Emergency 
Service Connection Chamber.) - Report # /BM/CT/15569 - 28 Days Concrete May 10, 2015 May 10, 2015 0 A

43 TEST-14-00002-UDSI-043-A UDSI
Test Report - Concrete Compressive Strength (Walls of Ras Al Tawil Emergency Service 
Connection Chamber.) - Report # /BM/CT/15581 - 28 Days Concrete May 10, 2015 May 10, 2015 0 A

44 TEST-14-00002-UDSI-044-A UDSI
Test Report - Density of Soil In-Place-Base Course-Al 'Uddeisa Main Pipeline Between 
Stations (1+350 & 1+850) - Report # ST /FDl/5210 Density May 10, 2015 May 10, 2015 0 A

45 TEST-14-00002-UDSI-045-A UDSI
Test Report - Bedding Material Aggregate-Ras Al Tawil & Al 'Uddeisa Main Pipeline 
Between Stations (2+000 & 2+500) - Somsom Size- Report # BM/QC/15066 Somsom Size May 10, 2015 May 10, 2015 0 A

46 TEST-14-00002-UDSI-046-A UDSI
Test Report - Bedding Material Aggregate-Ras Al Tawil & Al 'Uddeisa Main Pipeline 
Between Stations (2+000 & 2+500) - Single Size Aggregate- Report # BM/QC/15067 Single Size Aggregate May 10, 2015 May 10, 2015 0 A

47 TEST-14-00002-UDSI-047-A UDSI
Test Report - Soil Aggregate Materials Testing Report-Ras Al Tawil & Al 'Uddeisa Main 
Pipeline Between Stations (1+500 & 2+000)-Base Course- Report # ST/15181

Base Course-Loose 
Sample

May 10, 2015 May 10, 2015 0 A

48 TEST-14-00002-UDSI-048-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" - Al 'Uddeisa Main Pipeline 
Between Stations (1 +020 & 1 +300)- Report # AS/TBM/15118 Bitomin May 10, 2015 May 10, 2015 0 A

49 TEST-14-00002-UDSI-049-A UDSI
Test Report - Concrete Compressive Strength (Top Slab of Ras Al-Tawil Emergency 
Service Connection Chamber DN-100) -  28 Days- Report # BM/CT/15598 Concrete May 12, 2015 May 13, 2015 1 A

50 TEST-14-00002-UDSI-050-A UDSI
Test Report - Concrete Compressive Strength(Walls of 500mm Butterfly Valve 
Chamber /Yalta Junction) - Report # BM/CT/15540 -  28 Days Concrete May 13, 2015 May 13, 2015 0 A

51 TEST-14-00002-UDSI-051-A UDSI
Test Report - Concrete Compressive Strength(Slab of Manhole /Butterfly Valve 
Chambers /Yatta Junction) - Report # BM/CT/15545 -  28 Days Concrete May 12, 2015 May 13, 2015 1 A

52 TEST-14-00002-UDSI-052-A UDSI
Test Report - Concrete Compressive Strength (jBase of the Butterily Valve Chamber I 
Diameter 500mm at Station (1+017) ) - Report # BM/CT/15626 -28 Days Concrete May 17, 2015 May 18, 2015 1 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 4 of 14
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53 TEST-14-00002-UDSI-053-A UDSI
Test Report - Concrete Compressive Strength ( Wall of W.O Chamber at Station 
(1+205) and Foundation of flow Monitoring chamber at Station (2+510)) - Report # 
BM/CT/15708 -7 Days

Concrete May 17, 2015 May 18, 2015 1 A

54 TEST-14-00002-UDSI-054-A UDSI
Test Report - Density of Soil In-Place - Base Course I Trench Lines- Al 'Uddeisa Main 
Pipeline Between Stations (0+956 & 1+020) Report # ST/FD/15266 Density May 17, 2015 May 18, 2015 1 A

55 TEST-14-00002-UDSI-055-A UDSI
Test Report - Bedding Material Aggregate -(Somsom Size)Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (2+500 & 3+000)  Report # BM/QC/15069

Bedding Material - 
Somsom

May 17, 2015 May 18, 2015 1 A

56 TEST-14-00002-UDSI-056-A UDSI
Test Report - Aggregate -Back Fill Materials -Ras Al Tawil & Al 'Uddeisa Main Pipeline 
Between Stations (2+500 & 3+000)- Report # BM/QC/15070 Backfill May 17, 2015 May 18, 2015 1 A

57 TEST-14-00002-UDSI-057-A UDSI
Test Report - Bedding Material Aggregate-(Somsom Size)-Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (3+000 & 3+500) - Report # BM/QC/15071

Bedding Material - 
Somsom

May 17, 2015 May 18, 2015 1 A

58 TEST-14-00002-UDSI-058-A UDSI
Test Report - Back Fill Materials -(Single Size Aggregate)-Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (3+000 & 3+500) - Report # BM/QC/15072 Backfill-Single Size May 17, 2015 May 18, 2015 1 A

59 TEST-14-00002-UDSI-059-A UDSI
Test Report - Bedding Material Aggregate-(Somsom Size)-Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (3+500 & 4+000) - Report # BM/QC/15073

Bedding Material - 
Somsom

May 17, 2015 May 18, 2015 1 A

60 TEST-14-00002-UDSI-060-A UDSI
Test Report - Bedding Material Aggregate-(Single Size Aggregate)-Ras Al Tawil & Al 
'Uddeisa Main Pipeline Between Stations (3+500 & 4+000) - Report # BM/QC/15074

Bedding Material-Single 
Size

May 17, 2015 May 18, 2015 1 A

61 TEST-14-00002-UDSI-061-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course- Ras Al 
Tawil & Al 'Uddeisa Main Pipeline Between Stations (2+500 & 3+000) - Loose 
SampleReport # ST/15231

B.C - Loose Sample May 17, 2015 May 18, 2015 1 A

62 TEST-14-00002-UDSI-062-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course- Ras Al 
Tawil & Al 'Uddeisa Main Pipeline Between Stations (3+000 & 3+500) - Loose 
SampleReport # ST/15232

soil May 17, 2015 May 18, 2015 1 A

63 TEST-14-00002-UDSI-063-A UDSI
Test Report - Reinforcement Deformed Steel Bars -Ø16 & Ø20mm.-Report # 
BM/STL/15019 Steel May 17, 2015 May 18, 2015 1 A

64 TEST-14-00002-UDSI-064-A UDSI
Chlorination and Bacteriological Test Reports / 150m Steel Pipeline from STA: 
2+506.04 to STA: 3+238 Disisnfection May 28, 2015 May 28, 2015 0 A

65 TEST-14-00002-UDSI-065-A UDSI
Test Report - Bedding Material Aggregate-((Somsom Size))-Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (1+500 & 2+000) - Report # BM/QC/15061 Somsom Size May 31, 2015 May 31, 2015 0 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 5 of 14
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66 TEST-14-00002-UDSI-066-A UDSI
Test Report - Bedding Material Aggregate-((Single Size))-Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (1+500 & 2+000) - Report # BM/QC/15062 Single Size May 31, 2015 May 31, 2015 0 A

67 TEST-14-00002-UDSI-067-A UDSI
Test Report - Bedding Material Aggregate-((Base Course-Loose Sample ))-Ras Al Tawil 
& Al 'Uddeisa Main Pipeline Between Stations (2+000 & 2+500)- Report # ST/15207 Single Size May 31, 2015 May 31, 2015 0 A

68 TEST-14-00002-UDSI-068-A UDSI
Test Report -Bituminous Paving Mixture Report - Binder Course Layer- Size 3/4" - Al 
'Uddeisa Main Pipeline Between Stations (1 +660 & 1 +850)- Report # 
AS/TBM/15134

Bitomin May 31, 2015 May 31, 2015 0 A

69 TEST-14-00002-UDSI-069-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course- Ras Al 
Tawil & Al 'Uddeisa Main Pipeline Between Stations (3+500 & 4+000)- Loose Sample 
Report # ST/15236

Base Course May 31, 2015 May 31, 2015 0 A

70 TEST-14-00002-UDSI-070-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Fill Materials/Loose 
Sample- Ras Al Tawil & Al 'Uddeisa Main Pipeline -Report #ST/15245 Fill Materials May 31, 2015 May 31, 2015 0 A

71 TEST-14-00002-UDSI-071-A UDSI
Test Report - Density of Soil In-Place - Base Course/Trench Lines- Al 'Uddeisa Main 
Pipeline Between Stations (1+850 & 2+100) Report # ST/FD/15322 Density June 8, 2015 June 8, 2015 0 A

72 TEST-14-00002-UDSI-072-A UDSI
Test Report - Concrete Compressive Strength ( Wall of W.O Chamber at Station 
(1+205) and Foundation of flow Monitoring chamber at Station (2+510)) - Report # 
BM/CT/15708 -28 Days

Concrete June 14, 2015 June 14, 2015 0 A

73 TEST-14-00002-UDSI-073-A UDSI
Test Report - Density of Soil In-Place - Sub-Grade Materials/Trench Lines- Ras Al 
Tawil & Al 'Uddeisa Main Pipeline Between Stations (2+100 & 3+100) Report # 
ST/FD/15362

Density June 14, 2015 June 14, 2015 0 A

74 TEST-14-00002-UDSI-074-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course- Ras Al 
Tawil & Al 'Uddeisa Main Pipeline Between Stations (4+000 to 4+500)) - Loose 
SampleReport # ST/15271

soil June 14, 2015 June 14, 2015 0 A

75 TEST-14-00002-UDSI-075-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course- Ras Al 
Tawil & Al 'Uddeisa Main Pipeline At Station 4+700) - Loose Sample Report # 
ST/15288

soil June 14, 2015 June 14, 2015 0 A

76 TEST-14-00002-UDSI-076-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report - Sub Grade Materials- 
Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (2+100 to 3+100)) - Loose 
SampleReport # ST/15299

soil June 14, 2015 June 14, 2015 0 A

77 TEST-14-00002-UDSI-077-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" - Al 'Uddeisa Main Pipeline 
Between Stations (1+850 & 2+100) - Report # AS/TBM/15167 Bitomin June 14, 2015 June 14, 2015 0 A

78 TEST-14-00002-UDSI-078-A UDSI
Test Report -Bedding Material Aggregate - (Somsom Size)-Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (4+000 & 4+500) -Report # BM/QC/15077

Bedding Material - 
Somsom

June 14, 2015 June 14, 2015 0 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 6 of 14
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79 TEST-14-00002-UDSI-079-A UDSI
Test Report -Bedding Material Aggregate - (Single Size Aggregate)-Ras Al Tawil & Al 
'Uddeisa Main Pipeline Between Stations (4+000 & 4+500) -Report # BM/QC/15078

Bedding Material-Single 
Size

June 14, 2015 June 14, 2015 0 A

80 TEST-14-00002-UDSI-080-A UDSI
Test Report -Back Fill Materials  - (Hommos & Addas )-Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (5+000 & 5+585)  -Report # BM/QC/15087 Backfill June 14, 2015 June 14, 2015 0 A

81 TEST-14-00002-UDSI-081-A UDSI
Test Report -Bedding Material Aggregate - (Single Size Aggregate)-Ras Al Tawil & Al 
'Uddeisa Main Pipeline Between Stations (5+000 & 5+585) -Report # BM/QC/15088

Bedding Material - 
Somsom

June 14, 2015 June 14, 2015 0 A

82 TEST-14-00002-UDSI-082-A UDSI
Test Report - Density of Soil In-Place - Sub-Grade Materials/Ras Al Tawil & Al 
'Uddeisa Main Pipeline Between Stations (2+520 & 2+600) Report # ST/FD/15374 Density June 16, 2015 June 17, 2015 1 A

83 TEST-14-00002-UDSI-083-A UDSI
Test Report - Concrete Compressive Strength ( Footing of the Washout Manhole (8") 
At Station (1+205). - Report # BM/CT/15689 -28 Days Concrete June 17, 2015 June 17, 2015 0 A

84 TEST-14-00002-UDSI-084-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report - -Base Course- 
Stockpiling Area At The Project Site At Station 2+100 - Loose Sample-Report # 
ST/15261

soil June 17, 2015 June 17, 2015 0 A

85 TEST-14-00002-UDSI-085-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Sub-Grade Materials- 
Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (3+100 to 3+850) -Report 
# ST/15310

soil June 21, 2015 June 21, 2015 0 A

86 TEST-14-00002-UDSI-086-A UDSI
Test Report - Density of Soil In-Place - Sub-Grade Materials/Ras Al Tawil & Al 
'Uddeisa Main Pipeline Between Stations (3+100 & 3+860)- Report # ST/FD/15379 Density June 21, 2015 June 21, 2015 0 A

87 TEST-14-00002-UDSI-087-A UDSI
Test Report -Back Fill Materials  - (Hommos & Addas )- Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (4+500 & 5+000)  -Report # BM/QC/15085 Backfill June 21, 2015 June 21, 2015 0 A

88 TEST-14-00002-UDSI-088-A UDSI
Test Report -Back Fill Materials  - (Somsom Size) )- Ras Al Tawil & Al 'Uddeisa Main 
Pipeline Between Stations (4+500 & 5+000)  -Report # BM/QC/15086 Backfill June 21, 2015 June 21, 2015 0 A

89 TEST-14-00002-UDSI-089-A UDSI
RT Results- Radiographic Test Report

RT June 21, 2015 June 22, 2015 1 C

90 TEST-14-00002-UDSI-089-B UDSI
RT Native Films- Radiographic Test Report

RT July 12, 2015 July 12, 2015 0 A

91 TEST-14-00002-UDSI-090-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course- Ras Al 
Tawil & Al 'Uddeisa Main Pipeline Between Stations (5+000 & 5+585) -Report #  
ST/15302

soil June 25, 2015 June 25, 2015 0 A

92 TEST-14-00002-UDSI-091-A UDSI
Test Report - Concrete Compressive Strength (Base Butter Fly Valve At Station 
(2+513). - Report # BM/CT/15748 -28 Days Concrete June 25, 2015 June 25, 2015 0 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 7 of 14
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93 TEST-14-00002-UDSI-092-A UDSI
Test Report - Concrete Compressive Strength -Slab of Flow Monotoring Chamber At 
Station (2+510). - Report # BM/CT/15749-28 Days Concrete June 25, 2015 June 25, 2015 0 A

94 TEST-14-00002-UDSI-093-A UDSI
Test Report - Concrete Compressive Strength -Wall of Flow Monitering Chamber At 
Station (2+510).- Report # BM/CT/15730-28 Days Concrete June 25, 2015 June 25, 2015 0 A

95 TEST-14-00002-UDSI-094-A UDSI
Test Report - Concrete Compressive Strength -Wall of PFV At Station (2+513).- Report 
# BM/CT/15766-28 Days Concrete June 25, 2015 June 25, 2015 0 A

96 TEST-14-00002-UDSI-095-A UDSI

Test Report - Density of Soil In-Place - Topping Materials (Fill Materials)/Ras Al Tawil 
& Al 'Uddeisa Main Pipeline Between Stations (3+440 & 3+850) - Report # 
ST/FD/15396

soil June 28, 2015 June 29, 2015 1 A

97 TEST-14-00002-UDSI-096-A UDSI

Test Report - Soil and Soil Aggregate Materials Testing Report -Fill Materials /Topping 
Materials / Loose Sample- Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations 
(3+440 to 3+800) -Report # ST/15320

soil June 28, 2015 June 29, 2015 1 A

98 TEST-14-00002-UDSI-097-A UDSI

Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course/ Loose 
Sample- Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (2+100 to 2+600) -
Report # ST/15321

soil June 28, 2015 June 29, 2015 1 A

99 TEST-14-00002-UDSI-098-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course/ Loose 
Sample- Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (2+600 to 3+100) -
Report # ST/15322

soil June 28, 2015 June 29, 2015 1 A

100 TEST-14-00002-UDSI-099-A UDSI
Test Report - Density of Soil In-Place - Base Course/Trench Lines/Ras Al Tawil & Al 
'Uddeisa Road Between Stations (2+100 & 3+850))- Report # ST/FD/15419 Density July 5, 2015 July 7, 2015 2 A

101 TEST-14-00002-UDSI-100-A UDSI
Test Report - Density of Soil In-Place -Fill Materials /Below Base Course Layer/Ras Al 
Tawil & Al 'Uddeisa Main Pipeline Between Stations (3+980 & 4+050))- Report # 
ST/FD/15420

Density July 5, 2015 July 7, 2015 2 A

102 TEST-14-00002-UDSI-101-A UDSI
Test Report - Density of Soil In-Place -Sub-Grade Materials/Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (3+850 & 4+400))- Report # ST/FD/15407 Density July 5, 2015 July 7, 2015 2 A

103 TEST-14-00002-UDSI-102-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Sub-Grade Materials /- 
Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (3+850 to 4+400) -Report 
# ST/15330

soil July 5, 2015 July 7, 2015 2 A

104 TEST-14-00002-UDSI-103-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course /Loose 
Sample- Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (3+100 to 3+600) -
Report # ST/15333

soil July 5, 2015 July 7, 2015 2 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 8 of 14
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105 TEST-14-00002-UDSI-104-A UDSI
Chemical Test Report - Chlorination and Bacteriological Test Reports / 6'' Steel Pipeline 
from STA: 0+960 to STA: 2+367 Disisnfection July 6, 2015 July 7, 2015 1 A

106 TEST-14-00002-UDSI-105-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Base Course - Ras Al 
Tawil & Al 'Uddeisa Main Pipeline Between Stations Sta. 0+960 with Sta.0+955 -Report 
# ST/15339

soil July 6, 2015 July 7, 2015 1 A

107 TEST-14-00002-UDSI-106-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Fill Materials /Loose 
Sample - Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (3+980 to 4+050)-
Report # ST/15338

soil July 6, 2015 July 7, 2015 1 A

108 TEST-14-00002-UDSI-107-A UDSI
Test Report - Concrete Compressive Strength -Slab of Flow Monitoring Chamber At 
Station (5+562).- Report # BM/CT/15891-7 Days Concrete July 7, 2015 July 7, 2015 0 A

109 TEST-14-00002-UDSI-108-A UDSI
Test Report - Concrete Compressive Strength -Footing of Monhole At Station (5+557)- 
Report # BM/CT/15897-7 Days Concrete July 7, 2015 July 7, 2015 0 A

110 TEST-14-00002-UDSI-109-A UDSI
Test Report - Prime Coat Spreading Rate - Prime Coat Applied on Compacted Base 
Course Layer.- Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (2+100 to 
2+975) - Report # AS/15208

Asphalt July 7, 2015 July 7, 2015 0 A

111 TEST-14-00002-UDSI-110-A UDSI
Test Report - Density of Soil In-Place -Sub-Grade Materials/Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (4+400 & 4+550)- Report # ST/FD/15435 Density July 13, 2015 July 14, 2015 1 A

112 TEST-14-00002-UDSI-111-A UDSI
Test Report - Density of Soil In-Place -Base Course /T rench Lines/Ras Al Tawil & Al 
'Uddeisa Road Between Stations (3+850 to 4+050)- Report # ST/FD/15440 Density July 13, 2015 July 14, 2015 1 A

113 TEST-14-00002-UDSI-112-A UDSI
Test Report - Density of Soil In-Place -Base Course / Trench Lines /Ras Al Tawil & Al 
'Uddeisa Road Between Stations (4+050 to 4+350)- Report # ST/FD/15443 Density July 13, 2015 July 14, 2015 1 A

114 TEST-14-00002-UDSI-113-A UDSI
Chemical Test Report - Chlorination and Bacteriological Test Reports / 6'' Steel Pipeline 
from STA: 3+238 to STA: 4+820 Disisnfection July 13, 2015 July 14, 2015 1 A

115 TEST-14-00002-UDSI-114-A UDSI
Test Report - Concrete Compressive Strength -Walls of Flow Monitoring At Station (5+ 
562).- Report # BM/CT/15875-7 Days Concrete July 13, 2015 July 14, 2015 1 A

116 TEST-14-00002-UDSI-115-A UDSI
Test Report - Concrete Compressive Strength -Footing Flow Monitoring Champer At 
Station (5+568).- Report # BM/CT/15854-28Days Concrete July 14, 2015 July 14, 2015 0 A

117 TEST-14-00002-UDSI-116-A UDSI
Test Report - Concrete Compressive Strength -Wall of the BFV /(14'') At Station 
(5+557).- Report # BM/CT/15903-7 Days Concrete July 14, 2015 July 14, 2015 0 A
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118 TEST-14-00002-UDSI-117-A UDSI

Test Report - Concrete Compressive Strength -Top Slab of the BFV At Station (5+557) 
& Foundation of BFV At Station ( 5+115).- Report # BM/CT/15918-7 Days Concrete July 14, 2015 July 14, 2015 0 A

119 TEST-14-00002-UDSI-118-A UDSI
Test Report - Concrete Compressive Strength - Top Slab of BFV At Station (2+513).- 
Report # BM/CT/15770 -28 Days Concrete July 21, 2015 July 21, 2015 0 A

120 TEST-14-00002-UDSI-119-A UDSI
Soil and Soil aggregate materials testing report –base course-Ras Al Tawil & Al Uddaisa 
main pipe line between Stations (St.4+100-St.4+600)-Report #ST/15349 Soil July 21, 2015 July 21, 2015 0 A

121 TEST-14-00002-UDSI-120-A UDSI

Test Report & Re-test Report - Bituminous Paving - Thickness and Compaction- 
Wearing Course Layer I Size (3/4")- Al 'Uddeisa Main Pipeline Between Stations (2+100 
to 2+975) - Report # AS/COR/15093 & Report # AS/COR/15095

COR July 21, 2015 July 21, 2015 0 A

122 TEST-14-00002-UDSI-121-A UDSI
Test Report - Concrete Compressive Strength - Top Slab of the Manhole FV At Station 
(5+ 115) Foundation Emergency At Station ( 4+820)- Report # BM/CT/15950 -7 Days Concrete July 22, 2015 July 22, 2015 0 A

123 TEST-14-00002-UDSI-122-A UDSI
Test Report - Density of Soil In-Place -Subgrade /Ras Al Tawil & Al 'Uddeisa Main 
Pipeline Between Stations (4+550 & 4+650) - Report # ST/FD/15446 Density July 22, 2015 July 22, 2015 0 A

124 TEST-14-00002-UDSI-123-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Sub - Grade 
Materials/Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (4+400 to 4+550) 
-Report # ST/15352

soil July 22, 2015 July 22, 2015 0 A

125 TEST-14-00002-UDSI-124-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Sub - Grade 
Materials/Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (4+550 to 4+650 
)-Report # ST/15361

soil July 22, 2015 July 22, 2015 0 A

126 TEST-14-00002-UDSI-125-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (2+100 to 2+550) - Report # AS/TBM/15209 Bitomin July 22, 2015 July 22, 2015 0 A

127 TEST-14-00002-UDSI-126-A UDSI
Test Report - Concrete Compressive Strength -Walls of Flow Monitoring At Station (5+ 
562).- Report # BM/CT/15875-28 Days Concrete July 23, 2015 July 25, 2015 2 A

128 TEST-14-00002-UDSI-127-A UDSI
Test Report - Concrete Compressive Strength -Wall of Emergency Manhole At Station ( 
4+820) LH.S.- Report # BM/CT/15958-7 Days Concrete July 23, 2015 July 25, 2015 2 A

129 TEST-14-00002-UDSI-128-A UDSI
Test Report - Concrete Compressive Strength -Slab of Flow Monitoring Chamber At 
Station (5+562).- Report # BM/CT/15891-28 Days Concrete July 23, 2015 July 25, 2015 2 A

130 TEST-14-00002-UDSI-129-A UDSI
Test Report - Concrete Compressive Strength -Footing of Monhole At Station (5+557)- 
Report # BM/CT/15897-28 Days Concrete July 23, 2015 July 25, 2015 2 A
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Submittal 
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Submitted Date Response Date Review Days Status

QC SUBMITTALS LOG 

USAID WEST BANK - GAZA

 Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002 
RAS AL TAWIL & AL ‘UDDEISA WATER INFRASTRUCTURE AND AL SAFI BOOSTER STATION – PHASE I - UDSI 

Updated Date :October 25, 2015

131 TEST-14-00002-UDSI-130-A UDSI
Test Report - Concrete Compressive Strength -Walls of the Manhole BFV At Station ( 
5+ 115) L.H.S - Report # BM/CT/15936- 7 Days Concrete July 23, 2015 July 25, 2015 2 A

132 TEST-14-00002-UDSI-131-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (2+550 to 2+975) - Report # AS/TBM/15210 Bitomin July 29, 2015 July 29, 2015 0 A

133 TEST-14-00002-UDSI-132-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (2+975 to 3+400) - Report # AS/TBM/15217 Bitomin July 29, 2015 July 29, 2015 0 A

134 TEST-14-00002-UDSI-133-A UDSI

Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (3+436 to 3+800)- Report # AS/TBM/15218 Bitomin July 29, 2015 July 29, 2015 0 A

135 TEST-14-00002-UDSI-134-A UDSI
Test Report - Concrete Compressive Strength -Top Slab of the BFV At Station (5+557) 
& Foundation of BFV At Station ( 5+115).- Report # BM/CT/15918- 28Days Concrete August 3, 2015 August 5, 2015 2 A

136 TEST-14-00002-UDSI-135-A UDSI
Test Report - Density of Soil In-Place -Base Course /Ras Al Tawil & Al 'Uddeisa Road 
Between Stations (4+350 to 4+500) - Report # ST /FD/15465 Density August 3, 2015 August 5, 2015 2 A

137 TEST-14-00002-UDSI-136-A UDSI
Test Report - Density of Soil In-Place -Base Course /Ras Al Tawil & Al 'Uddeisa Road 
Between Stations (4+500 to 4+820) - Report # ST /FD/15478 Density August 3, 2015 August 5, 2015 2 A

138 TEST-14-00002-UDSI-137-A UDSI
Soil and Soil aggregate materials testing report –base course-Ras Al Tawil & Al 'Uddeisa 
Main Pipeline Between Stations (4+600 to 5+100)-Report #ST/15377 Soil August 3, 2015 August 5, 2015 2 A

139 TEST-14-00002-UDSI-138-A UDSI
Test Report - Prime Coat Spreading Rate - Prime Coat Applied on Compacted Base 
Course Layer-Wearing Course 3/4".- Ras Al Tawil & Al 'Uddeisa Main Pipeline Between 
Stations (3+800 to 4+380) - Report # AS/15234

Bitomin August 3, 2015 August 5, 2015 2 A

140 TEST-14-00002-UDSI-139-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (3+800 to 4+380) - Report # AS/15238 Bitomin August 3, 2015 August 5, 2015 2 A

141 TEST-14-00002-UDSI-140-A UDSI
Test Report & Re-test Report - Bituminous Paving - Thickness and Compaction- 
Wearing Course Layer / Size (3/4")- Al 'Uddeisa Main Pipeline Between Stations 
(2+975 to 3+800)- Report # AS/COR/15094 & Report # AS/COR/15102

COR August 10, 2015 August 12, 2015 2 A

142 TEST-14-00002-UDSI-141-A UDSI
Test Report - Concrete Compressive Strength - Top Slab of the Manhole FV At Station 
(5+ 115) Foundation Emergency At Station ( 4+820)- Report # BM/CT/15950 -28 
Days

Concrete August 12, 2015 August 12, 2015 0 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 11 of 14



No. Submittal No. Project  Description
Submittal 

Classification
Submitted Date Response Date Review Days Status

QC SUBMITTALS LOG 

USAID WEST BANK - GAZA

 Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002 
RAS AL TAWIL & AL ‘UDDEISA WATER INFRASTRUCTURE AND AL SAFI BOOSTER STATION – PHASE I - UDSI 

Updated Date :October 25, 2015

143 TEST-14-00002-UDSI-142-A UDSI
Test Report - Density of Soil In-Place -Base Course /Ras Al Tawil & Al 'Uddeisa Road 
Between Stations (5+065 to 5+580) /Trench - Report # ST/FD/15488 Density August 12, 2015 August 12, 2015 0 A

144 TEST-14-00002-UDSI-143-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (4+370 to 4+640)- Report # AS/TBM/15254

Bitomin
August 12, 2015 August 12, 2015 0 A

145 TEST-14-00002-UDSI-144-A UDSI
Test Report & Re-test Report - Bituminous Paving - Thickness and Compaction- 
Wearing Course Layer / Size (3/4")- Al 'Uddeisa Main Pipeline Between Stations 
(3+800 to 4+380)- Report # AS/COR/15101 Bitomin

August 12, 2015 August 12, 2015 0 A

146 TEST-14-00002-UDSI-145-A UDSI
Test Report - Concrete Compressive Strength -Wall of Emergency Manhole At Station ( 
4+820) LH.S - Report # BM/CT/15958- 28 Days

Concrete
August 13, 2015 August 15, 2015 2 A

147 TEST-14-00002-UDSI-146-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (1+900 to 2+100) - Report # AS/15261

Bitomin
August 17, 2015 August 17, 2015 0 A

148 TEST-14-00002-UDSI-147-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (1+900 to 2+100)- Report # AS/TBM/15263

Bitomin

August 17, 2015 August 17, 2015 0 A

149 TEST-14-00002-UDSI-148-A UDSI
Test Report - Concrete Compressive Strength -Wall of the BFV /(14'') At Station 
(5+557).- Report # BM/CT/15903-28 Days

Concrete

August 15, 2015 August 15, 2015 0 A

150 TEST-14-00002-UDSI-149-A UDSI
Test Report - Concrete Compressive Strength -Walls of the Manhole BFV At Station ( 
5+ 115) L.H.S - Report # BM/CT/15936- 28 Days

Concrete

August 15, 2015 August 15, 2015 0 A

151 TEST-14-00002-UDSI-150-A UDSI
Test Report - Concrete Compressive Strength -Top Slab of Al 'Uddiesa Emergency At 
Station (4+820) LHS - Report # BM/CT/15980- 7 Days

Concrete

August 15, 2015 August 15, 2015 0 A

152 TEST-14-00002-UDSI-151-A UDSI
Test Report - Density of Soil In-Place -Base Course /Ras Al Tawil & Al 'Uddeisa Road 
Between Stations (4+820 to 5+065) /Trench - Report # ST/FD/15479 Density August 15, 2015 August 15, 2015 0 A

153 TEST-14-00002-UDSI-152-A UDSI
Test Report - Bituminous Paving - Thickness and Compaction- Wearing Course Layer / 
Size (3/4")- Al 'Uddeisa Main Pipeline Between Stations (4+370 to 4+640) Report # 
AS/COR/15116

COR August 15, 2015 August 15, 2015 0 A

154 TEST-14-00002-UDSI-153-A UDSI
Test Report - Density of Soil In-Place -Base Course /Ras Al Tawil & Al 'Uddeisa Road 
Between Stations (4+800 to 5+065) - Report # ST/FD/15504 Soil August 18, 2015 August 18, 2015 0 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 12 of 14



No. Submittal No. Project  Description
Submittal 

Classification
Submitted Date Response Date Review Days Status

QC SUBMITTALS LOG 

USAID WEST BANK - GAZA

 Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002 
RAS AL TAWIL & AL ‘UDDEISA WATER INFRASTRUCTURE AND AL SAFI BOOSTER STATION – PHASE I - UDSI 

Updated Date :October 25, 2015

155 TEST-14-00002-UDSI-154-A UDSI
Test Report - Soil and Soil Aggregate Materials Testing Report -Sub - Grade 
Materials/Ras Al Tawil & Al 'Uddeisa Main Pipeline Between Stations (4+820 to 5+065) 
-Report # ST/15380

Soil August 18, 2015 August 18, 2015 0 A

156 TEST-14-00002-UDSI-155-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (1+300 to 1+900)- Report # AS/TBM/15271 Bitomin August 18, 2015 August 18, 2015 0 A

157 TEST-14-00002-UDSI-156-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" - Al 'Uddeisa Main Pipeline 
Between Stations {0+955 to 1+300) - Report # AS/TBM/15273 Bitomin August 18, 2015 August 18, 2015 0 A

158 TEST-14-00002-UDSI-157-A UDSI
Chemical Test Report - Chlorination and Bacteriological Test Reports / 6'' Steel Pipeline 
from STA: 4+820 to STA: 5+543 Disisnfection August 20, 2015 August 20, 2015 0 A

159 TEST-14-00002-UDSI-158-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" - Al 'Uddeisa Main Pipeline 
Between Stations (1 +440 & 1 +660)- Report # AS/TBM/15136 Bitomin August 20, 2015 August 20, 2015 0 A

160 TEST-14-00002-UDSI-159-A UDSI
Test Report - Concrete Compressive Strength -Top Slab of Al 'Uddiesa Emergency At 
Station (4+820) LHS - Report # BM/CT/15980- 28 Days Concrete August 27, 2015 August 31, 2015 4 A

161 TEST-14-00002-UDSI-160-A UDSI

Test Report - Bituminous Paving - Thickness and Compaction- Wearing Course Layer / 
Size (3/4")- Ras Al Tawil & Al ‘Uddeisa Main Pipeline Between Stations (0+957 to 
2+100) / Trench PipelineReport # AS/COR/15122 & AS/COR/15123

COR August 27, 2015 August 31, 2015 4 A

162 TEST-14-00002-UDSI-161-A UDSI
Chemical Test Report - Chlorination and Bacteriological Test Reports / 20"pipe line 
from STA: 1+000 to STA:  5+580 Disinfection September 5, 2015 September 6, 2015 1 A

163 TEST-14-00002-UDSI-162-A UDSI
Chemical Test Report - Chlorination and Bacteriological Test Reports / Al-Safi Booster 
station Connection Disinfection September 5, 2015 September 6, 2015 1 A

164 TEST-14-00002-UDSI-163-A UDSI
Chemical Test Report - Chlorination and Bacteriological Test Reports / Bani Naim 
Reservoir Services Connection Chambers Disinfection September 5, 2015 September 6, 2015 1 A

165 TEST-14-00002-UDSI-164-A UDSI
Chemical Test Report - Chlorination and Bacteriological Test Reports /Yaqeen/Bani 
Nairn Connection (BNR) Flow Monitoring & Valve Assembly Disinfection September 5, 2015 September 6, 2015 1 A

166 TEST-14-00002-UDSI-165-A UDSI
Test Report -Bituminous Paving Mixture Report - Size 3/4" -Al 'Uddeisa Main Pipeline 
Between Stations (4+640 to 5+065)- Report # AS/TBM/15281 Bitomin September 7, 2015 September 9, 2015 2 A

167 TEST-14-00002-UDSI-166-A UDSI
Chemical Test Report - Chlorination and Bacteriological Test Reports / Existing 500 
mm DIP pipeline from Halhol Reservoir to Connection Point 5+580 Disinfection September 9, 2015 September 14, 2015 5 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 13 of 14



No. Submittal No. Project  Description
Submittal 

Classification
Submitted Date Response Date Review Days Status

QC SUBMITTALS LOG 

USAID WEST BANK - GAZA

 Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 

TASK ORDER NO. AID-294-TO-14-00002 
RAS AL TAWIL & AL ‘UDDEISA WATER INFRASTRUCTURE AND AL SAFI BOOSTER STATION – PHASE I - UDSI 

Updated Date :October 25, 2015

168 TEST-14-00002-UDSI-167-A UDSI
Test Report - Bituminous Paving - Thickness and Compaction- Al ‘Uddeisa Main 
Pipeline Between Stations (4+640 to 5+065)  Report # AS/COR/15139 COR September 9, 2015 September 14, 2015 5 A

Legend: A: No Exceptios Noted, B: Make Corrections Noted, C:Amend‐Resubmit, D:Rejected‐Resubmit, E: Review not Required, P:Pending Page 14 of 14
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Outgoing Emails Log 1

No. DCN No. Subject From :
Organization To : Organization  Sent Date

1 Email-14-02-SAK-OUT-0001 TO-00002-14-UDSI  Key Personnel SAK USAID November 10, 2014

2 Email-14-02-SAK-OUT-0002 AID-294-TO-14-00002 Subcontractors SAK USAID November 10, 2014

3 Email-14-02-SAK-OUT-0003 TO-14-02-UDSI  Daily Joint Report SAK BV November 11, 2014

4 Email-14-02-SAK-OUT-0004 SUB-14-00002-UDSI-004-A (Submittal Schedule)  SAK BV November 12, 2014

5 Email-14-02-SAK-OUT-0005  SUB-14-00002-UDSI-015-A (Engineer's Field Offices Layout) SAK BV November 12, 2014

6 Email-14-02-SAK-OUT-0006 TO-14-02-UDSI: Project Information SAK Building Center Lab November 12, 2014

7 Email-14-02-SAK-OUT-0007  TO-14-02-UDSI: Backfilling Test Report SAK Building Center Lab November 13, 2014

8 Email-14-02-SAK-OUT-0008 Introductory Meeting Minutes -Draft  SAK USAID November 15, 2014

9 Email-14-02-SAK-OUT-0009 TO-14-02-UDSI: Daily Joint Report  SAK BV November 18, 2014

10 Email-14-02-SAK-OUT-0010 TO-00002-14-UDSI: Key Personnel  SAK USAID November 20, 2014

11 Email-14-02-SAK-OUT-0011  Request for Vetting - AVROT INDUSRIES LTD SAK USAID November 20, 2014

12 Email-14-02-SAK-OUT-0012 Request for Vetting - Al Darb for Water, Irrigation and Sewage Supply LTD SAK USAID November 20, 2014

13 Email-14-02-SAK-OUT-0013 Request for Vetting - Jeddah Industries and Commercial Company    SAK USAID November 20, 2014

14 Email-14-02-SAK-OUT-0014 Daily Joint Reports SAK BV November 23, 2014

15 Email-14-02-SAK-OUT-0015 RE:Request for Vetting - LIGHT Company  SAK USAID November 23, 2014

16 Email-14-02-SAK-OUT-0016  Flyer  SAK USAID November 23, 2014

17 Email-14-02-SAK-OUT-0017 RE: LIGHT EMCO for Vetting - part1/2 SAK LIGHT EMCO Ltd November 23, 2014

18 Email-14-02-SAK-OUT-0018 Technical Meeting  SAK BV November 26, 2014

19 Email-14-02-SAK-OUT-0019 Retract Sub # SUB-14-00002-UDSI-025-A SAK BV December 2, 2014

OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection



Outgoing Emails Log 2

No. DCN No. Subject From :
Organization To : Organization  Sent Date

OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

20 Email-14-02-SAK-OUT-0020  November Monthly Progress Report   SAK USAID December 5, 2014

21 Email-14-02-SAK-OUT-0021 November Geo-MIS data    SAK BV December 7, 2014

22 Email-14-02-SAK-OUT-0022  Vetting Request for A'amal Company  SAK USAID December 8, 2014

23 Email-14-02-SAK-OUT-0023 Draft MOM No. 001   SAK BV December 13, 2014

24 Email-14-02-SAK-OUT-0024 Key Personnel SAK USAID December 15, 2014

25 Email-14-02-SAK-OUT-0025 Al Safi Connection  SAK PWA December 16, 2014

26 Email-14-02-SAK-OUT-0026 Cost Monthly Projections SAK USAID December 18, 2014

27 Email-14-02-SAK-OUT-0027  Cost Monthly Projections   SAK USAID December 18, 2014

28 Email-14-02-SAK-OUT-0028 Key Personnel  SAK USAID December 20, 2014

29 Email-14-02-SAK-OUT-0029 Mobilization Payment Check List SAK BV December 22, 2014

30 Email-14-02-SAK-OUT-0030 Draft Mobilization Payment SAK BV December 24, 2014

31 Email-14-02-SAK-OUT-0031 Traffic Plan Area C SAK BV December 24, 2014

32 Email-14-02-SAK-OUT-0032  TO-14-02-UDSI: Saturday Schedule SAK BV December 24, 2014

33 Email-14-02-SAK-OUT-0033 November Monthly Progress Report SAK BV December 28, 2014

34 Email-14-02-SAK-OUT-0034 Site Walkthrough at Saer Are SAK BV December 28, 2014

35 Email-14-02-SAK-OUT-0035 Rasl Al Taweel Project (Traffic Plan Area C) SAK DCL/Mgassan@zahav.net.il December 29, 2014

36 Email-14-02-SAK-OUT-0036 Water Sector Indicator 1 (2 Emails ) SAK BV December 29, 2014

37 Email-14-02-SAK-OUT-0037 Ras AL-taweel Project Flyer SAK Bani Naim Municipality December 30, 2014

38 Email-14-02-SAK-OUT-0038 November Monthly Progress Report SAK USAID January 3, 2015



Outgoing Emails Log 3

No. DCN No. Subject From :
Organization To : Organization  Sent Date

OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

39 Email-14-02-SAK-OUT-0039  December Monthly Progress Report  SAK USAID January 5, 2015

40 Email-14-02-SAK-OUT-0040 Upgrade of AutoCAD 2012 to 2015   SAK Michael Younan'
<gse@gsecc.com> January 6, 2015

41 Email-14-02-SAK-OUT-0041 Geo-MIS Reporting Data for December 2014 SAK BV January 6, 2015

42 Email-14-02-SAK-OUT-0042 SAK to PWA Letters  SAK BV January 6, 2015

43 Email-14-02-SAK-OUT-0043 Tax invoice for Progress Payment #01  SAK USAID January 7, 2015

44 Email-14-02-SAK-OUT-0044 Al Safi Booster Station Gate Valves  SAK BV January 8, 2015

45 Email-14-02-SAK-OUT-0045 November Monthly Progress Report  SAK USAID January 8, 2015

46 Email-14-02-SAK-OUT-0046 CP traning  SAK BV January 11, 2015

47 Email-14-02-SAK-OUT-0047  Draft MOM No. 003  SAK BV January 12, 2015

48 Email-14-02-SAK-OUT-0048 WBWD Bank Guarantee  SAK BV January 12, 2015

49 Email-14-02-SAK-OUT-0049 Instrumentation Modifications  27 KB Outgoing SAK BV January 13, 2015

50 Email-14-02-SAK-OUT-0050 CPM Meeting  SAK BV January 14, 2015

51 Email-14-02-SAK-OUT-0051 Bani Naiem Reservoir Flow control Valve SAK BV January 14, 2015

52 Email-14-02-SAK-OUT-0052 Saturday Schedule SAK BV January 15, 2015

53 Email-14-02-SAK-OUT-0053  Al Safi Booster Station Connection SAK BV January 19, 2015

54 Email-14-02-SAK-OUT-0054 : Permit Request SAK USAID January 19, 2015

55 Email-14-02-SAK-OUT-0055  Traffic Control Plan/Area C SAK BV January 19, 2015

56 Email-14-02-SAK-OUT-0056 Task Order #14-00002, Insurance Policies. SAK USAID January 21, 2015

57 Email-14-02-SAK-OUT-0057  Saturday Schedule SAK BV January 22, 2015



Outgoing Emails Log 4

No. DCN No. Subject From :
Organization To : Organization  Sent Date

OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

58 Email-14-02-SAK-OUT-0058  Urgent Submittals SAK BV January 26, 2015

59 Email-14-02-SAK-OUT-0059 SCADA Works SAK BV January 26, 2015

60 Email-14-02-SAK-OUT-0060  Al Safi Booster Station Connection SAK BV January 28, 2015

61 Email-14-02-SAK-OUT-0061  Key Personnel SAK USAID January 29, 2015

62 Email-14-02-SAK-OUT-0062 Saturday Schedule SAK BV January 29, 2015

63 Email-14-02-SAK-OUT-0063 Retract- SUB-14-00002-UDSI-089-A SAK BV January 31, 2015

64 Email-14-02-SAK-OUT-0064  Start Excavation  SAK BV February 1, 2015

65 Email-14-02-SAK-OUT-0065  Traffic Control Plan/Area C SAK BV February 2, 2015

66 Email-14-02-SAK-OUT-0066  December Monthly Progress Report SAK USAID February 3, 2015

67 Email-14-02-SAK-OUT-0067  Retract- SUB-14-00002-UDSI-114-A SAK BV February 3, 2015

68 Email-14-02-SAK-OUT-0068 Al Safi Booster Station Connection SAK BV/PWA February 4, 2015

69 Email-14-02-SAK-OUT-0069 Modified Monthly Progress Report, December 2014  SAK USAID February 4, 2015

70 Email-14-02-SAK-OUT-0070 Retract- IR-14-00002-UDSI-006-A (Pressure Leakage Test SAK BV February 5, 2015

71 Email-14-02-SAK-OUT-0071 Saturday Schedule SAK BV February 5, 2015

72 Email-14-02-SAK-OUT-0072  January Monthly Progress Report SAK USAID February 5, 2015

73 Email-14-02-SAK-OUT-0073  Al Safi Booster Station Connection SAK BV February 8, 2015

74 Email-14-02-SAK-OUT-0074 Traffic Control Plan Area C SAK USAID February 11, 2015

75 Email-14-02-SAK-OUT-0075 Traffic Control Plan Area C SAK BV February 11, 2015

76 Email-14-02-SAK-OUT-0076 Saturday Schedule SAK BV February 12, 2015



Outgoing Emails Log 5

No. DCN No. Subject From :
Organization To : Organization  Sent Date

OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

77 Email-14-02-SAK-OUT-0077 Retract- SUB-14-00002-UDSI-114-A SAK BV February 17, 2015

78 Email-14-02-SAK-OUT-0078 Saturday Schedule SAK BV February 19, 2015

79 Email-14-02-SAK-OUT-0079 Traffic Plan Area C (2 E-MAILS ) SAK BV February 22, 2015

80 Email-14-02-SAK-OUT-0080  Traffic Plan Area C  (2 E-MAILS ) SAK BV February 23, 2015

81 Email-14-02-SAK-OUT-0081 Retract-  IR-14-00002-UDSI-022-A SAK BV February 24, 2015

82 Email-14-02-SAK-OUT-0082 Al Safi Booster Station SAK BV February 25, 2015

83 Email-14-02-SAK-OUT-0083 Saturday Schedule SAK BV February 26, 2015

84 Email-14-02-SAK-OUT-0084 Manhole Cover Logo  SAK USAID March 2, 2015

85 Email-14-02-SAK-OUT-0085  SCADA meeting  SAK BV March 4, 2015

86 Email-14-02-SAK-OUT-0086  UDSI - December Monthly Report - COR -Final SAK BV March 4, 2015

87 Email-14-02-SAK-OUT-0087  SCADA meeting  SAK BV March 5, 2015

88 Email-14-02-SAK-OUT-0088 Saturday Schedule  22 KB Outgoing SAK BV March 5, 2015

89 Email-14-02-SAK-OUT-0089 February Monthly Progress Report SAK USAID March 5, 2015

90 Email-14-02-SAK-OUT-0090 February 2015 Geo-MIS Data  SAK BV March 8, 2015

91 Email-14-02-SAK-OUT-0091 Retract submittal no. 136-A  SAK BV March 9, 2015

92 Email-14-02-SAK-OUT-0092 RFI-14-00002-UDSI-C-E-008 (Cathodic protection system for the 6" 
pipeline)  SAK BV March 10, 2015

93 Email-14-02-SAK-OUT-0093 Retract- RFI-14-00002-UDSI-C-E-008 (Cathodic protection system for the 
6" pipeline)  SAK BV March 11, 2015

94 Email-14-02-SAK-OUT-0094 Off-site inspection request SAK BV March 12, 2015

95 Email-14-02-SAK-OUT-0095 Saturday Schedule SAK BV March 12, 2015



Outgoing Emails Log 6

No. DCN No. Subject From :
Organization To : Organization  Sent Date

OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

96 Email-14-02-SAK-OUT-0096 Al Safi Booster Station SAK
Amin Alamarin  

<amin.alamarin@ahlia.ps>; 
ashraf krjeh@ahlia ps

March 17, 2015

97 Email-14-02-SAK-OUT-0097  RFI-14-00002-UDSI-C-E-008 (Cathodic protection system for the 6" 
pipeline) SAK BV March 22, 2015

98 Email-14-02-SAK-OUT-0098 Accruals  SAK USAID March 23, 2015

99 Email-14-02-SAK-OUT-0099 SCADA Works SAK BV March 24, 2015

100 Email-14-02-SAK-OUT-0100 Works in Area C SAK DCL/Mgassan@zahav.net.il March 24, 2015

101 Email-14-02-SAK-OUT-0101 Works in Area C SAK DCL/Mgassan@zahav.net.il March 24, 2015

102 Email-14-02-SAK-OUT-0102  SCADA Works SAK BV March 24, 2015

103 Email-14-02-SAK-OUT-0103  Saturday Schedule SAK BV March 26, 2015

104 Email-14-02-SAK-OUT-0104  RFI-14-00002-UDSI-C-E-008 (Cathodic protection system) SAK BV March 30, 2015

105 Email-14-02-SAK-OUT-0105 Start Excavation SAK mohd.amro@paltel.net March 30, 2015

106 Email-14-02-SAK-OUT-0106  Partial payment against BOQ items related to Item 4:  (Valves,
Connections and Chambers) SAK USAID April 5, 2015

107 Email-14-02-SAK-OUT-0107 March Monthly Progress Report SAK USAID April 5, 2015

108 Email-14-02-SAK-OUT-0108 Daily Works SAK BV April 6, 2015

109 Email-14-02-SAK-OUT-0109 Geo-MIS -March, 2015 SAK BV April 6, 2015

110 Email-14-02-SAK-OUT-0110 TO-14-02-UDSI: Daily Works SAK BV April 6, 2015

111 Email-14-02-SAK-OUT-0111 March Monthly Progress Report SAK USAID April 6, 2015

112 Email-14-02-SAK-OUT-0112  February Monthly Progress Report SAK USAID April 6, 2015

113 Email-14-02-SAK-OUT-0113 More Precautions To avoid Underground Utilities Damaging  SAK mohd.amro@paltel.net;;basem.atr
ash@paltel.net April 8, 2015

114 Email-14-02-SAK-OUT-0114 Saturday and Sunday Schedule SAK BV April 9, 2015

mailto:mohd.amro@paltel.net
mailto:mohd.amro@paltel.net;;basem.atrash@paltel.net
mailto:mohd.amro@paltel.net;;basem.atrash@paltel.net
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No. DCN No. Subject From :
Organization To : Organization  Sent Date

OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

115 Email-14-02-SAK-OUT-0115 Draft MOM No. 009 SAK BV April 11, 2015

116 Email-14-02-SAK-OUT-0116 Cathodic Protection System SAK BV April 15, 2015

117 Email-14-02-SAK-OUT-0117 CLOSING THE ROAD TO#14-02 SAK USAID April 15, 2015

118 Email-14-02-SAK-OUT-0118 CLOSING THE ROAD TO#14-02 SAK USAID April 15, 2015

119 Email-14-02-SAK-OUT-0119 Delivery of Steel Pipes SAK USAID April 15, 2015

120 Email-14-02-SAK-OUT-0120 Saturday Schedule SAK BV April 16, 2015

121 Email-14-02-SAK-OUT-0121 Delivery of Steel Pipes  76 KB  SAK USAID April 18, 2015

122 Email-14-02-SAK-OUT-0122  TO14-02-UDSI:  Training SAK BV April 23, 2015

123 Email-14-02-SAK-OUT-0123 Geo-MIS -April, 2015 SAK BV May 5, 2015

124 Email-14-02-SAK-OUT-0124 Comments on Contractor's Monthly Report -March 2015 SAK USAID May 5, 2015

125 Email-14-02-SAK-OUT-0125 April Monthly Progress Report SAK USAID May 5, 2015

126 Email-14-02-SAK-OUT-0126 Yaqeen/Bani Naim Reservoir SAK BV/PWA May 5, 2015

127 Email-14-02-SAK-OUT-0127 PALTEL Fiber Optic Cable SAK jamal.madieh@ahlia.ps May 6, 2015

128 Email-14-02-SAK-OUT-0128 PALTEL Fiber Optic Cable (Different email from the previous) SAK jamal.madieh@ahlia.ps May 7, 2015

129 Email-14-02-SAK-OUT-0129  Comments on Contractor's Monthly Report -March 2015 SAK USAID May 8, 2015

130 Email-14-02-SAK-OUT-0130 Yaqeen/Bani Naim Reservoir SAK BV/PWA May 11, 2015

131 Email-14-02-SAK-OUT-0131 Yaqeen/Bani Naim Reservoir  SAK BV/PWA May 11, 2015

132 Email-14-02-SAK-OUT-0132 Al Safi Booster Station/Prices List SAK jamal.madieh@ahlia.ps; 
yaghi@sak1.com May 12, 2015

133 Email-14-02-SAK-OUT-0133 Cathodic Protection System/Anodes Installation SAK BV May 12, 2015

mailto:jamal.madieh@ahlia.ps
mailto:jamal.madieh@ahlia.ps
mailto:jamal.madieh@ahlia.ps;%20yaghi@sak1.com
mailto:jamal.madieh@ahlia.ps;%20yaghi@sak1.com
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OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

134 Email-14-02-SAK-OUT-0134 Stopped Excavation SAK basem.atrash@paltel.net May 16, 2015

135 Email-14-02-SAK-OUT-0135  AID-294-TO-14-00002 (Partial Payment Request) SAK USAID June 2, 2015

136 Email-14-02-SAK-OUT-0136  Contractor's Monthly Progress Report _April 2015 SAK USAID June 3, 2015

137 Email-14-02-SAK-OUT-0137  Contractor's Monthly Progress Report _April 2015 SAK USAID June 3, 2015

138 Email-14-02-SAK-OUT-0138  Material log SAK USAID June 4, 2015

139 Email-14-02-SAK-OUT-0139 May Monthly Progress Report SAK USAID June 4, 2015

140 Email-14-02-SAK-OUT-0140  Yaqeen/Bani Naim Reservoir  SAK BV June 6, 2015

141 Email-14-02-SAK-OUT-0141 Geo-MIS -May, 2015  SAK BV June 7, 2015

142 Email-14-02-SAK-OUT-0142 Contractor's Monthly Progress Report _April 2015 SAK USAID June 7, 2015

143 Email-14-02-SAK-OUT-0143  (Partial Payment Request)  SAK USAID June 9, 2015

144 Email-14-02-SAK-OUT-0144  LTR.14-02.LOCAL-SAK.004 Saer Municipality Letter - Stop Construction 
Works SAK BV June 9, 2015

145 Email-14-02-SAK-OUT-0145 Contractor's Monthly Progress Report _April 2015 SAK USAID June 9, 2015

146 Email-14-02-SAK-OUT-0146 (Completion the installation of all pipeline )  20 KB  SAK USAID June 11, 2015

147 Email-14-02-SAK-OUT-0147 Yaqeen/Bani Naim Reservoir SAK BV June 15, 2015

148 Email-14-02-SAK-OUT-0148 Yaqeen/Bani Naim Reservoir SAK DCL/hebrondcl@gmail.com June 15, 2015

149 Email-14-02-SAK-OUT-0149 Yaqeen/Bani Naim Reservoir SAK BV June 15, 2015

150 Email-14-02-SAK-OUT-0150 Yaqeen/Bani Naim Reservoir  SAK BV June 15, 2015

151 Email-14-02-SAK-OUT-0151 Road width and others  SAK BV June 20, 2015

152 Email-14-02-SAK-OUT-0152 SUB-14-00002-UDSI-191-A SAK BV June 22, 2015

mailto:basem.atrash@paltel.net
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OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

153 Email-14-02-SAK-OUT-0153 Road width and others Mon SAK BV June 22, 2015

154 Email-14-02-SAK-OUT-0154  (Partial Payment Request - Payment No. 07) SAK USAID June 28, 2015

155 Email-14-02-SAK-OUT-0155  Yaqeen/Bani Naim Reservoir SAK DCL/hebrondcl@gmail.com June 28, 2015

156 Email-14-02-SAK-OUT-0156 Asphalt Reinstatement Works SAK BV June 28, 2015

157 Email-14-02-SAK-OUT-0157 Yaqeen/Bani Naim Reservoir SAK PWA June 29, 2015

158 Email-14-02-SAK-OUT-0158 (Partial Payment Request - Payment No. 07) SAK USAID June 30, 2015

159 Email-14-02-SAK-OUT-0159 Retract VOR-14-00002-UDSI-008-A SAK BV June 30, 2015

160 Email-14-02-SAK-OUT-0160  Retract Submittal # SUB-14-00002-UDSI-012-D SAK BV June 30, 2015

161 Email-14-02-SAK-OUT-0161 Yaqeen/Bani Naim Reservoir SAK BV July 1, 2015

162 Email-14-02-SAK-OUT-0162 Safety Tool Box Meeting Report and Environmental Check List SAK BV July 1, 2015

163 Email-14-02-SAK-OUT-0163 Asphalt Works SAK BV July 3, 2015

164 Email-14-02-SAK-OUT-0164 LCP Projects: Geo-MIS -June, 2015 SAK BV July 5, 2015

165 Email-14-02-SAK-OUT-0165 Monthly Progress Report - June 2015 SAK USAID July 5, 2015

166 Email-14-02-SAK-OUT-0166 LCP Projects: Geo-MIS -June, 2015 SAK BV July 5, 2015

167 Email-14-02-SAK-OUT-0167 Monthly Progress Report - June 2015 SAK USAID July 5, 2015

168 Email-14-02-SAK-OUT-0168 Retract IR (IR-14-00002-UDSI-188-A (Delivered Material-Ball Valve)) SAK BV July 9, 2015

169 Email-14-02-SAK-OUT-0169 Comments on Contactor's Monthly Progress Report _ June 2015 SAK USAID July 21, 2015

170 Email-14-02-SAK-OUT-0170 Comments on Contactor's Monthly Progress Report _ June 2015 SAK USAID July 27, 2015

171 Email-14-02-SAK-OUT-0171 Comments on Contactor's Monthly Progress Report _ June 2015 SAK USAID July 30, 2015
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OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

172 Email-14-02-SAK-OUT-0172 Yatta Junction (Khdour Junction) SAK PWA August 3, 2015

173 Email-14-02-SAK-OUT-0173 Geo-MIS -July, 2015 SAK BV August 4, 2015

174 Email-14-02-SAK-OUT-0174 Geo-MIS -July, 2015 SAK BV August 4, 2015

175 Email-14-02-SAK-OUT-0175 Monthly Progress Report - July 2015 SAK USAID August 4, 2015

176 Email-14-02-SAK-OUT-0176 Project Permanent Signs SAK BV August 5, 2015

177 Email-14-02-SAK-OUT-0177 Yaqeen/Bani Naim Reservoir  SAK PWA August 12, 2015

178 Email-14-02-SAK-OUT-0178 Asphalt Reinstatement Works SAK BV August 13, 2015

179 Email-14-02-SAK-OUT-0179 SCADA Works  SAK BV August 13, 2015

180 Email-14-02-SAK-OUT-0180 Overtime /August 13,2015 SAK BV August 13, 2015

181 Email-14-02-SAK-OUT-0181  Initial Punch List SAK BV August 22, 2015

182 Email-14-02-SAK-OUT-0182 20" Pipeline (Flushing and Disnfection) SAK PWA August 24, 2015

183 Email-14-02-SAK-OUT-0183 flow control valve of BANI NAIEM chamber SAK BV August 25, 2015

184 Email-14-02-SAK-OUT-0184 Asphalt Works SAK BV August 27, 2015

185 Email-14-02-SAK-OUT-0185 Asphalt Works SAK BV August 27, 2015

186 Email-14-02-SAK-OUT-0186 Electrical Enclosure SAK BV August 30, 2015

187 Email-14-02-SAK-OUT-0187 Overtime /August 13,2015 SAK BV August 31, 2015

188 Email-14-02-SAK-OUT-0188 Cathodic protection system testing SAK BV September 1, 2015

189 Email-14-02-SAK-OUT-0189 Initial Punch List SAK BV September 1, 2015

190 Email-14-02-SAK-OUT-0190  Initial Punch List SAK BV September 1, 2015
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No. DCN No. Subject From :
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OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

191 Email-14-02-SAK-OUT-0191 Geo-MIS -August, 2015 SAK BV September 5, 2015

192 Email-14-02-SAK-OUT-0192  Monthly Progress Report - August 2015 SAK USAID September 5, 2015

193 Email-14-02-SAK-OUT-0193 Donation No. (8234) SAK USAID September 8, 2015

194 Email-14-02-SAK-OUT-0194  DIP Pipe Disinfection from Halhoul to ST. 5+597 SAK BV September 10, 2015

195 Email-14-02-SAK-OUT-0195 Comments on Contactor's Monthly Progress Report _ July 2015 SAK USAID September 16, 2015

196 Email-14-02-SAK-OUT-0196 Control valves training SAK BV September 17, 2015

197 Email-14-02-SAK-OUT-0197 SCADA Works SAK BV September 20, 2015

198 Email-14-02-SAK-OUT-0198 Task Order Completion and Handover SAK BV September 21, 2015

199 Email-14-02-SAK-OUT-0199 Training Schedule SAK BV September 21, 2015

200 Email-14-02-SAK-OUT-0200 pre-commissioning (Pipeline & Al-Safi Booster Station) SAK BV September 22, 2015

201 Email-14-02-SAK-OUT-0201 Commissioning (Ras Al Taweel & Uddeisa Pipeline and Al-Safi Booster Station SAK BV September 29, 2015

202 Email-14-02-SAK-OUT-0202 20" Pipeline (Commissioning and Startup) SAK PWA October 1, 2015

203 Email-14-02-SAK-OUT-0203 20" Pipeline (Commissioning and Startup) SAK PWA October 3, 2015

204 Email-14-02-SAK-OUT-0204 SCADA Training SAK BV October 3, 2015

205 Email-14-02-SAK-OUT-0205 GSM/GPRS subscription SAK BV October 4, 2015

206 Email-14-02-SAK-OUT-0206 Geo-MIS -September, 2015 SAK BV October 5, 2015

207 Email-14-02-SAK-OUT-0207 Monthly Progress Report -September 2015 SAK USAID October 5, 2015

208 Email-14-02-SAK-OUT-0208 SCADA Training SAK BV October 6, 2015

209 Email-14-02-SAK-OUT-0209 SCADA Training SAK BV October 7, 2015
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OUTGOING EMAILS LOG 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

210 Email-14-02-SAK-OUT-0210 Cathodic protection system testing SAK BV October 7, 2015

211 Email-14-02-SAK-OUT-0211 GSM/GPRS subscription SAK BV October 7, 2015

212 Email-14-02-SAK-OUT-0212 SCADA Training SAK BV October 8, 2015

213 Email-14-02-SAK-OUT-0213 Al Safi Booster Station Connection SAK BV October 15, 2015

214 Email-14-02-SAK-OUT-0214 Al Safi Booster Station Connection SAK BV October 18, 2015

215 Email-14-02-SAK-OUT-0215 Training SAK BV October 19, 2015

216 Email-14-02-SAK-OUT-0216 Comments on Contactor's Monthly Progress Report _ September 2015 SAK USAID October 20, 2015

217 Email-14-02-SAK-OUT-0217 Final Punch List Update. SAK BV October 20, 2015

218 Email-14-02-SAK-OUT-0218 Unclosed submittals SAK BV October 21, 2015

219 Email-14-02-SAK-OUT-0219 Training conducted submittal  SAK BV October 21, 2015

220 Email-14-02-SAK-OUT-0220 Release Letters SAK BV October 25, 2015

221 Email-14-02-SAK-OUT-0221 Comments on Contactor's Monthly Progress Report _ September 2015 SAK BV October 26, 2015

222 Email-14-02-SAK-OUT-0222 Transmittals From Contractor SAK BV October 26, 2015



Incoming Emails Log 13

No. DCN No. Subject From       Organization To Organization Received  Date

1 Email-14-02-SAK-IN-0001 TO 14-0002 UDSI: Introductory Meeting BV SAK November 11, 2014

2 Email-14-02-SAK-IN-0002 Re: TO-00002-14-UDSI: Key Personnel USAID SAK November 19, 2014

3 Email-14-02-SAK-IN-0003 Re: TO 14-02 UDSI: Request for Vetting - LIGHT Company  USAID SAK November 24, 2014

4 Email-14-02-SAK-IN-0004 Re: TO 14-02 UDSI: Flayer  USAID SAK November 24, 2014

5 Email-14-02-SAK-IN-0005  Introductory Meeting MOM  BV SAK November 25, 2014

6 Email-14-02-SAK-IN-0006 Post Award Meeting Memo BV SAK November 26, 2014

7 Email-14-02-SAK-IN-0007 Walkthrough # 003 BV SAK November 26, 2014

8 Email-14-02-SAK-IN-0008 TO 14-00002 UDSI: Progress Meeting No. 001_Agenda BV SAK December 7, 2014

9 Email-14-02-SAK-IN-0009 Mobilization Progress Concern BV SAK December 8, 2014

10 Email-14-02-SAK-IN-0010 Draft MOM No. 001  BV SAK December 11, 2014

11 Email-14-02-SAK-IN-0011  Key Personnel USAID SAK December 15, 2014

12 Email-14-02-SAK-IN-0012 November Monthly Progress Report USAID SAK December 15, 2014

13 Email-14-02-SAK-IN-0013 Final MOM No. 001 BV SAK December 16, 2014

14 Email-14-02-SAK-IN-0014 Key Personnel USAID SAK December 16, 2014

15 Email-14-02-SAK-IN-0015  Flayer USAID SAK December 22, 2014

INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection
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INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

16 Email-14-02-SAK-IN-0016 Progress Meeting No. 002_Agenda BV SAK December 22, 2014

17 Email-14-02-SAK-IN-0017  Hebron DCL Meeting - Al Safi project Hebron Dcl SAK December 1, 2014

18 Email-14-02-SAK-IN-0018 Traffic Plan Area C USAID BV December 28, 2014

19 Email-14-02-SAK-IN-0019 Traffic Plan Area C BV SAK December 28, 2014

20 Email-14-02-SAK-IN-0020 November Monthly Progress Report BV SAK December 28, 2014

21 Email-14-02-SAK-IN-0021 Draft MOM No. 002 BV SAK December 29, 2014

22 Email-14-02-SAK-IN-0022 November Monthly Progress Report USAID SAK December 31, 2014

23 Email-14-02-SAK-IN-0023 Final MOM No. 002 BV SAK January 4, 2015

24 Email-14-02-SAK-IN-0024 Progress Meeting No. 003_Agenda  BV SAK January 4, 2015

25 Email-14-02-SAK-IN-0025 November Monthly Progress Report USAID SAK January 6, 2015

26 Email-14-02-SAK-IN-0026 Upgrade of AutoCAD 2012 to 2015 Michael Younan
<gse@gsecc.com> SAK January 6, 2015

27 Email-14-02-SAK-IN-0027 Instrumentation Modifications  BV SAK January 11, 2015

28 Email-14-02-SAK-IN-0028 Draft MOM No. 003 BV SAK January 11, 2015

29 Email-14-02-SAK-IN-0029  WBWD Bank Guarantee (���) BV SAK January 12, 2015
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INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

30 Email-14-02-SAK-IN-0030  Final MOM No. 003 BV SAK January 14, 2015

31 Email-14-02-SAK-IN-0031  Key Personnel BV SAK January 15, 2015

32 Email-14-02-SAK-IN-0032 Progress Meeting No. 004_Agenda  BV SAK January 18, 2015

33 Email-14-02-SAK-IN-0033 Draft MOM No. 004 BV SAK January 25, 2015

34 Email-14-02-SAK-IN-0034 Final MOM No. 004 BV SAK January 29, 2015

35 Email-14-02-SAK-IN-0035 Progress Meeting No. 005_Agenda USAID SAK February 5, 2015

36 Email-14-02-SAK-IN-0036 Traffic Control Plan Area C  BV SAK February 11, 2015

37 Email-14-02-SAK-IN-0037  Draft MOM No. 005 BV SAK February 12, 2015

38 Email-14-02-SAK-IN-0038 Pre-cast manholes. BV SAK February 16, 2015

39 Email-14-02-SAK-IN-0039  Final MOM No. 005 BV SAK February 16, 2015

40 Email-14-02-SAK-IN-0040
From Subject Received Size Categories
Muwafaq AbuZeineh FW: CO key personnel approval 2/20/2015 390 
KB  

USAID SAK February 19, 2015

41 Email-14-02-SAK-IN-0041 Progress Meeting No. 006_Agenda BV SAK February 22, 2015

42 Email-14-02-SAK-IN-0042 Traffic Plan Area C Tue 2/24 85 KB  USAID SAK February 24, 2015

43 Email-14-02-SAK-IN-0043 Draft MOM No. 006  BV SAK March 1, 2015

44 Email-14-02-SAK-IN-0044 Retract Site Memo No. 005  BV SAK March 3, 2015
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INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

45 Email-14-02-SAK-IN-0045 SCADA Meeting  BV SAK March 4, 2015

46 Email-14-02-SAK-IN-0046  Final MOM No. 006 BV SAK March 5, 2015

47 Email-14-02-SAK-IN-0047 Progress Meeting No. 007_Agenda BV SAK March 8, 2015

48 Email-14-02-SAK-IN-0048 Draft MOM No. 007  BV SAK March 12, 2015

49 Email-14-02-SAK-IN-0049 Final MOM No. 007  BV SAK March 18, 2015

50 Email-14-02-SAK-IN-0050 Progress Meeting No. 008_Agenda BV SAK March 22, 2015

51 Email-14-02-SAK-IN-0051 Re: TO 14-02 Accruals USAID SAK March 23, 2015

52 Email-14-02-SAK-IN-0052 Draft MOM No. 008 BV SAK March 26, 2015

53 Email-14-02-SAK-IN-0053 SCADA Meeting  BV SAK March 31, 2015

54 Email-14-02-SAK-IN-0054 UDSI: Final MOM BV SAK April 1, 2015

55 Email-14-02-SAK-IN-0055 SM #06 - Modified BV SAK April 2, 2015

56 Email-14-02-SAK-IN-0056 Progress Meeting No. 009_Agenda BV SAK April 5, 2015

57 Email-14-02-SAK-IN-0057 Partial payment against BOQ items related to Item 4: (Valves,
Connections and Chambers) USAID SAK April 7, 2015

58 Email-14-02-SAK-IN-0058 Draft MOM No. 009 BV SAK April 8, 2015

59 Email-14-02-SAK-IN-0059 Final MOM No. 009 BV SAK April 13, 2015
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USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

60 Email-14-02-SAK-IN-0060 CLOSING THE ROAD TO#14-02 USAID SAK April 15, 2015

61 Email-14-02-SAK-IN-0061 From  Delivery of Steel Pipes USAID SAK April 15, 2015

62 Email-14-02-SAK-IN-0062 Cathodic Protection System BV SAK April 15, 2015

63 Email-14-02-SAK-IN-0063 Progress Meeting #010_Agenda BV SAK April 16, 2015

64 Email-14-02-SAK-IN-0064 Delivery of Steel Pipes USAID SAK April 16, 2015

65 Email-14-02-SAK-IN-0065  Partial payment against BOQ items related to Item 4: (Valves, 
Connections and Chambers) BV SAK April 17, 2015

66 Email-14-02-SAK-IN-0066  Draft MOM No. 010 BV SAK April 22, 2015

67 Email-14-02-SAK-IN-0067 Final MOM No. 010 BV SAK April 26, 2015

68 Email-14-02-SAK-IN-0068  Comments on Contractor's Monthly Report -March 2015 USAID SAK April 28, 2015

69 Email-14-02-SAK-IN-0069 Progress Meeting #011_Agenda  BV SAK May 2, 2015

70 Email-14-02-SAK-IN-0070  Draft MOM No. 011 BV SAK May 5, 2015

71 Email-14-02-SAK-IN-0071 Comments on Contractor's Monthly Report -March 2015 USAID SAK May 6, 2015

72 Email-14-02-SAK-IN-0072 Damages of  Fiber Optic Cable BV SAK May 6, 2015

73 Email-14-02-SAK-IN-0073 Final MOM No. 011 BV SAK May 7, 2015
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No. DCN No. Subject From       Organization To Organization Received  Date

INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

74 Email-14-02-SAK-IN-0074 Yaqeen/Bani Naim Reservoir BV SAK May 11, 2015

75 Email-14-02-SAK-IN-0075 Yaqeen/Bani Naim Reservoir BV SAK May 11, 2015

76 Email-14-02-SAK-IN-0076 Yaqeen/Bani Naim Reservoir PWA SAK May 11, 2015

77 Email-14-02-SAK-IN-0077 Cathodic Protection System/Anodes Installation BV SAK May 12, 2015

78 Email-14-02-SAK-IN-0078  Progress Meeting No. 012_Agenda BV SAK May 14, 2015

79 Email-14-02-SAK-IN-0079 Stopped Excavation BV SAK May 18, 2015

80 Email-14-02-SAK-IN-0080 Draft MOM No. 012  BV SAK May 20, 2015

81 Email-14-02-SAK-IN-0081 Final MOM No. 012 BV SAK May 24, 2015

82 Email-14-02-SAK-IN-0082 Progress Meeting Agenda No. 013 BV SAK May 28, 2015

83 Email-14-02-SAK-IN-0083  Contractor's Monthly Progress Report _April 2015 USAID SAK June 3, 2015

84 Email-14-02-SAK-IN-0084  Draft MOM No. 013 BV SAK June 4, 2015

85 Email-14-02-SAK-IN-0085 Cathodic Protection System  BV SAK June 7, 2015

86 Email-14-02-SAK-IN-0086  Yaqeen/Bani Naim Reservoir  PWA SAK June 7, 2015

87 Email-14-02-SAK-IN-0087  Contractor's Monthly Progress Report _April 2015 USAID SAK June 8, 2015

88 Email-14-02-SAK-IN-0088  (Partial Payment Request) USAID SAK June 9, 2015

89 Email-14-02-SAK-IN-0089 Contractor’s Work Plan during Ramadan Month. BV SAK June 9, 2015

90 Email-14-02-SAK-IN-0090 (Completion the installation of all pipeline ) USAID SAK June 11, 2015

91 Email-14-02-SAK-IN-0091  Progress Meeting Agenda No. 014  BV SAK June 14, 2015
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No. DCN No. Subject From       Organization To Organization Received  Date

INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

92 Email-14-02-SAK-IN-0092 Progress Meeting Agenda No. 014  BV SAK June 14, 2015

93 Email-14-02-SAK-IN-0093 Yaqeen/Bani Naim Reservoir BV SAK June 15, 2015

94 Email-14-02-SAK-IN-0094 Yaqeen/Bani Naim Reservoir  BV SAK June 15, 2015

95 Email-14-02-SAK-IN-0095 Yaqeen/Bani Naim Reservoir BV SAK June 15, 2015

96 Email-14-02-SAK-IN-0096 Communication cable BV SAK June 17, 2015

97 Email-14-02-SAK-IN-0097 Draft MOM No. 014  BV SAK June 18, 2015

98 Email-14-02-SAK-IN-0098 Road width and others BV SAK June 21, 2015

99 Email-14-02-SAK-IN-0099  Final MOM No. 014 BV SAK June 22, 2015

100 Email-14-02-SAK-IN-0100 Road width and others BV SAK June 23, 2015

101 Email-14-02-SAK-IN-0101  Closing out the Submittals with Code C and D BV SAK June 23, 2015

102 Email-14-02-SAK-IN-0102 Unclosed Correspondences BV SAK June 23, 2015

103 Email-14-02-SAK-IN-0103 Pressure Gauges calibration certificate BV SAK June 23, 2015

104 Email-14-02-SAK-IN-0104 PAL TEL Poles Damaged. BV SAK June 23, 2015

105 Email-14-02-SAK-IN-0105 Cathodic protection system testing BV SAK June 23, 2015

106 Email-14-02-SAK-IN-0106 PAL TEL Poles Damaged. BV SAK June 23, 2015

107 Email-14-02-SAK-IN-0107  Yakin reservoir connection/ Ras Al Tawil BV SAK June 24, 2015

108 Email-14-02-SAK-IN-0108 PAL TEL Damaged poles. BV SAK June 24, 2015

109 Email-14-02-SAK-IN-0109  Additional Works BV SAK June 25, 2015
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INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

110 Email-14-02-SAK-IN-0110 Progress Meeting Agenda No. 015 BV SAK June 25, 2015

111 Email-14-02-SAK-IN-0111 Additional Works  BV SAK June 28, 2015

112 Email-14-02-SAK-IN-0112 Yaqeen/Bani Naim Reservoir PWA SAK June 29, 2015

113 Email-14-02-SAK-IN-0113 (Partial Payment Request - Payment No. 07) USAID SAK June 30, 2015

114 Email-14-02-SAK-IN-0114 Yakin reservoir connection/ Ras Al Tawil BV SAK June 30, 2015

115 Email-14-02-SAK-IN-0115  Task Order #14-00002, correspondences USAID SAK June 30, 2015

116 Email-14-02-SAK-IN-0116 Yakin reservoir connection/ Ras Al Tawil BV SAK June 30, 2015

117 Email-14-02-SAK-IN-0117 Final MOM No. 015 BV SAK June 30, 2015

118 Email-14-02-SAK-IN-0118 Safety Tool Box Meeting Report and Environmental Check List BV SAK July 1, 2015

119 Email-14-02-SAK-IN-0119 Monthly Updates BV SAK July 1, 2015

120 Email-14-02-SAK-IN-0120 Printer Trouble Requires Maintenance BV SAK July 2, 2015

121 Email-14-02-SAK-IN-0121 Final MOM No. 015 BV SAK July 2, 2015

122 Email-14-02-SAK-IN-0122 Asphalt Works BV SAK July 4, 2015

123 Email-14-02-SAK-IN-0123  Asphalt Mix Design BV SAK July 5, 2015

124 Email-14-02-SAK-IN-0124 Final MOM No. 015 BV SAK July 6, 2015

125 Email-14-02-SAK-IN-0125 (Partial Payment Request - Payment No. 07) USAID SAK July 6, 2015

126 Email-14-02-SAK-IN-0126 Surplus material and dust control BV SAK July 8, 2015

127 Email-14-02-SAK-IN-0127 Progress Meeting Agenda No. 016 BV SAK July 8, 2015
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INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

128 Email-14-02-SAK-IN-0128 VOR 07-B BV SAK July 8, 2015

129 Email-14-02-SAK-IN-0129 Asphalt works BV SAK July 9, 2015

130 Email-14-02-SAK-IN-0130 House connections  284 KB  BV SAK July 9, 2015

131 Email-14-02-SAK-IN-0131 Final MOM No. 016  (draft) BV SAK July 15, 2015

132 Email-14-02-SAK-IN-0132 Final MOM No. 016 BV SAK July 22, 2015

133 Email-14-02-SAK-IN-0133 Unclosed Submittals  BV SAK July 22, 2015

134 Email-14-02-SAK-IN-0134 Updated Risk Management, Safety and Environmental plans Submittals  BV SAK July 23, 2015

135 Email-14-02-SAK-IN-0135 Progress Meeting Agenda No. 017 BV SAK July 23, 2015

136 Email-14-02-SAK-IN-0136 Comments on Contactor's Monthly Progress Report _ June 2015 USAID SAK July 27, 2015

137 Email-14-02-SAK-IN-0137 Comments on Contactor's Monthly Progress Report _ June 2015 USAID SAK July 30, 2015

138 Email-14-02-SAK-IN-0138 Draft MOM No. 017 BV SAK July 30, 2015

139 Email-14-02-SAK-IN-0139 Remaining Asphalt works BV SAK August 1, 2015

140 Email-14-02-SAK-IN-0140  Remaining Asphalt works BV SAK August 2, 2015

141 Email-14-02-SAK-IN-0141 Remaining Asphalt works  BV SAK August 2, 2015

142 Email-14-02-SAK-IN-0142 Final MOM No. 017  BV SAK August 3, 2015

143 Email-14-02-SAK-IN-0143 Tool Box Meting - Pressure Test for Pipelines  575 KB Incoming BV SAK August 4, 2015

144 Email-14-02-SAK-IN-0144 Progress Meeting Agenda No. 018  BV SAK August 9, 2015

145 Email-14-02-SAK-IN-0145 Draft MOM No. 018  BV SAK August 12, 2015
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INCOMING EMAILS LOG

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

146 Email-14-02-SAK-IN-0146 Project Permanent Signs  BV SAK August 13, 2015

147 Email-14-02-SAK-IN-0147 Project Permanent Signs  BV SAK August 13, 2015

148 Email-14-02-SAK-IN-0148 Bolts Torque BV SAK August 16, 2015

149 Email-14-02-SAK-IN-0149 Unclosed Submittals  BV SAK August 16, 2015

150 Email-14-02-SAK-IN-0150 Unclosed Inspection Requests for June and July 2015  BV SAK August 16, 2015

151 Email-14-02-SAK-IN-0151  Final MOM No. 018 BV SAK August 17, 2015

152 Email-14-02-SAK-IN-0152 Progress Meeting Agenda No. 019 BV SAK August 19, 2015

153 Email-14-02-SAK-IN-0153 Initial Punch List BV SAK August 23, 2015

154 Email-14-02-SAK-IN-0154 Pressure relief valves BV SAK August 25, 2015

155 Email-14-02-SAK-IN-0155 Draft MOM No. 019 BV SAK August 25, 2015

156 Email-14-02-SAK-IN-0156 Cathodic protection system testing BV SAK August 26, 2015

157 Email-14-02-SAK-IN-0157 Cathodic protection system testing BV SAK August 30, 2015

158 Email-14-02-SAK-IN-0158 Project Manager Replacement BV SAK August 30, 2015

159 Email-14-02-SAK-IN-0159 Electrical Enclosure BV SAK August 30, 2015

160 Email-14-02-SAK-IN-0160
Site Inspection Checklist  Ras AL Tawil & Al Uddesia Water 
Infrastructure  &Al Safi Booster Station – Phase I – UDSI  August 30, 
2015  

BV SAK August 30, 2015

161 Email-14-02-SAK-IN-0161  Final MOM No. 019 BV SAK August 30, 2015

162 Email-14-02-SAK-IN-0162 Outfall for WO at Station 4+000 BV SAK August 31, 2015

163 Email-14-02-SAK-IN-0163 Overtime /August 13,2015 BV SAK August 31, 2015
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USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

164 Email-14-02-SAK-IN-0164 Printer Repair BV SAK August 31, 2015

165 Email-14-02-SAK-IN-0165 Cathodic protection system testing  BV SAK August 31, 2015

166 Email-14-02-SAK-IN-0166 Yatta Junction (Khdour Junction) 
PWA/Issam Arman 

<issamarman@hotmail.co
m>

SAK August 3, 2015

167 Email-14-02-SAK-IN-0167 Monthly Progress Report - July 2015 BV SAK August 5, 2015

168 Email-14-02-SAK-IN-0168 Project Permanent Signs  BV SAK August 6, 2015

169 Email-14-02-SAK-IN-0169 V.O 2 under T.O AID-294-I-00-13-00002 USAID SAK August 13, 2015

170 Email-14-02-SAK-IN-0170  Yaqeen/Bani Naim Reservoir
PWA/Issam Arman 

<issamarman@hotmail.co
m>

SAK August 13, 2015

171 Email-14-02-SAK-IN-0171  Asphalt Reinstatement Works BV SAK August 16, 2015

172 Email-14-02-SAK-IN-0172 flow control valve of BANI NAIEM chamber BV SAK August 25, 2015

173 Email-14-02-SAK-IN-0173 PVS Results: Morex 71 Ltd. USAID SAK August 27, 2015

174 Email-14-02-SAK-IN-0174 DIP Pipe Disinfection from Halhoul to ST. 5+597 BV SAK August 30, 2015

175 Email-14-02-SAK-IN-0175 Cathodic protection system testing BV SAK August 25, 2015

176 Email-14-02-SAK-IN-0176 Cathodic protection system testing BV SAK September 1, 2015

177 Email-14-02-SAK-IN-0177 Unclosed Inspection Requests from June to August 2015 BV SAK September 2, 2015

178 Email-14-02-SAK-IN-0178 Initial Punch List  48 KB Incoming BV SAK September 2, 2015

179 Email-14-02-SAK-IN-0179 Progress Meeting Agenda No. 020 BV SAK September 3, 2015

180 Email-14-02-SAK-IN-0180  Donation No. (8234)  18 KB Incoming USAID SAK September 8, 2015

181 Email-14-02-SAK-IN-0181 DIP Pipe Disinfection from Halhoul to ST. 5+597 BV SAK September 10, 2015
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USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

182 Email-14-02-SAK-IN-0182 EId Work Plan  BV SAK September 16, 2015

183 Email-14-02-SAK-IN-0183 Control valves training BV SAK September 17, 2015

184 Email-14-02-SAK-IN-0184 Control valves training BV SAK September 17, 2015

185 Email-14-02-SAK-IN-0185 Control valves training BV SAK September 17, 2015

186 Email-14-02-SAK-IN-0186 Task Order Manager Replacement USAID SAK September 18, 2015

187 Email-14-02-SAK-IN-0187 SCADA works BV SAK September 20, 2015

188 Email-14-02-SAK-IN-0188 SCADA works BV SAK September 21, 2015

189 Email-14-02-SAK-IN-0189 Task Order Completion and Handover  BV SAK September 21, 2015

190 Email-14-02-SAK-IN-0190 Training Schedule BV SAK September 21, 2015

191 Email-14-02-SAK-IN-0191 pre-commissioning (Pipeline & Al-Safi Booster Station) BV SAK September 22, 2015

192 Email-14-02-SAK-IN-0192 Magnetic Cards BV SAK September 29, 2015

193 Email-14-02-SAK-IN-0193 Taher's ID and magnetic card BV SAK September 29, 2015

194 Email-14-02-SAK-IN-0194 Draft MOM No. 020 BV SAK October 1, 2015

195 Email-14-02-SAK-IN-0195 20" Pipeline (Commissioning and Startup) BV SAK October 1, 2015

196 Email-14-02-SAK-IN-0196  20" Pipeline (Commissioning and Startup) PWA SAK October 3, 2015

197 Email-14-02-SAK-IN-0197  SCADA Training BV SAK October 3, 2015

198 Email-14-02-SAK-IN-0198 SCADA Training BV SAK October 4, 2015

199 Email-14-02-SAK-IN-0199 Final MOM No. 020 BV SAK October 4, 2015
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USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

200 Email-14-02-SAK-IN-0200 GSM/GPRS subscription BV SAK October 4, 2015

201 Email-14-02-SAK-IN-0201 Final MOM No. 020 BV SAK October 4, 2015

202 Email-14-02-SAK-IN-0202 Remaining Works Prior to Handing Over BV SAK October 6, 2015

203 Email-14-02-SAK-IN-0203 SCADA Training BV SAK October 6, 2015

204 Email-14-02-SAK-IN-0204 Remaining Works Prior to Handing Over BV SAK October 6, 2015

205 Email-14-02-SAK-IN-0205 SCADA Training BV SAK October 6, 2015

206 Email-14-02-SAK-IN-0206 Cathodic protection system testing BV SAK October 7, 2015

207 Email-14-02-SAK-IN-0207 SCADA Training BV SAK October 7, 2015

208 Email-14-02-SAK-IN-0208 GSM/GPRS subscription BV SAK October 8, 2015

209 Email-14-02-SAK-IN-0209 Remaining Works Prior to Handing Over BV SAK October 8, 2015

210 Email-14-02-SAK-IN-0210 Al Safi Booster Station Connection BV SAK October 15, 2015

211 Email-14-02-SAK-IN-0211 BERMAD training BV SAK October 19, 2015

212 Email-14-02-SAK-IN-0212 Transmitters From Contractor BV SAK October 19, 2015

213 Email-14-02-SAK-IN-0213 Daily Joint Reports BV SAK October 19, 2015

214 Email-14-02-SAK-IN-0214 Punch list BV SAK October 19, 2015

215 Email-14-02-SAK-IN-0215 Training BV SAK October 19, 2015

216 Email-14-02-SAK-IN-0216 Training conducted submittal BV SAK October 21, 2015

217 Email-14-02-SAK-IN-0217 Final O&M Manuals BV SAK October 21, 2015
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USAID WEST BANK - GAZA 
Local Construction Program (LCP)

CONTRACT NO. AID-294-I-13-00002 
TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

218 Email-14-02-SAK-IN-0218 Transmittals From Contractor BV SAK October 26, 2015

219 Email-14-02-SAK-IN-0219 Comments on Contactor's Monthly Progress Report _ September 2015 USAID SAK October 26, 2015

220 Email-14-02-SAK-IN-0220 Task Order #14-00002 and #15-000002, completion walkthrough & 
inspection BV SAK October 26, 2015

221 Email-14-02-SAK-IN-0221 Comments on Contactor's Monthly Progress Report _ September 2015 USAID SAK October 28, 2015

222 Email-14-02-SAK-IN-0222 MAG8000 product inquiry BV SAK October 29, 2015

223 Email-14-02-SAK-IN-0223 Task Order #14-00002 and #15-000002, completion walkthrough & 
inspection USAID SAK October 28, 2015

224 Email-14-02-SAK-IN-0224 Comments on Contactor's Monthly Progress Report _ September 2015 USAID SAK October 28, 2015

225 Email-14-02-SAK-IN-0225 MAG8000 product inquiry BV SAK October 29, 2015

226 Email-14-02-SAK-IN-0226 Task Order #14-00002 and #15-000002, completion walkthrough & 
inspection USAID SAK October 28, 2015



No. Letter No. Project  Description Submitted Date 
Organization 

(From)
Organization (to)  Remarks

1 LTR.02.SAK-LOCAL.001-A UDSI Drawings from Saer Municipality for the Project October 23, 2014 SAK Saer Municipality

2 LTR.02.SAK-LOCAL.002-A UDSI Drawings from Bani Naem for the Project October 23, 2014 SAK Bani Naem Municipality

3 LTR.02.SAK-LOCAL.003-A UDSI Drawings from Paltel for the Project October 23, 2014 SAK Paltel

4 LTR.02.SAK-LOCAL.004-A UDSI PLC Drawings in Alsafi Booster Station November 29, 2014 SAK Hebron Municipality

5 LTR.02.SAK-LOCAL.005-A UDSI Project Permanent signs December 1, 2014 SAK Bani Naem Municipality

6 LTR.02.SAK-LOCAL.006-A UDSI Project Permanent signs December 2, 2014 SAK Saer Municipality

7 LTR.02.SAK-LOCAL.007-A UDSI Request of material supplies from the PWA storages December 3, 2014 SAK PWA

8 LTR.02.SAK-LOCAL.008-A UDSI Request of 3phase December 4, 2014 SAK Electrical Hebron Company

9 LTR.02.SAK-LOCAL.009-A UDSI Request of material supplies from the PWA storages December 16, 2014 SAK PWA

10 LTR.02.SAK-LOCAL.010-A UDSI Request for Water Supply December 25, 2014 SAK WBWD

11 LTR.02.SAK-LOCAL.011-A UDSI Traffic Plan for Ras Altaweel Project December 1, 2014 SAK Hebron Police 

12 LTR.02.SAK-LOCAL.012-A UDSI Water Supply of Pressure Leakage Test for Existing 500mm DIP pipeline January 5, 2015 SAK WBWD

13 LTR.02.SAK-LOCAL.013-A UDSI Water Disconnect for Al-Safi Booster Station connection January 19, 2015 SAK WBWD

14 LTR.02.SAK-LOCAL.014-A UDSI Water Disconnect for Al-Safi Booster Station connection January 19, 2015 SAK Hebron Municipality

15 LTR.02.SAK-LOCAL.015-A UDSI SCADA works with WBWD Central Control Room January 26, 2015 SAK WBWD

16 LTR.02.SAK-LOCAL.016-A UDSI SCADA works with WBWD Central Control Room January 27, 2015 SAK WBWD

17 LTR.02.SAK-LOCAL.017-A UDSI Damagies in Al-Safi Booster Station February 25, 2015 SAK Al-Ahliya Insurance

18 LTR.02.SAK-LOCAL.018-A UDSI Start Excavation in Bein Naim Pipeline March 31, 2015 SAK Hebron Police 

19 LTR.02.SAK-LOCAL.019-A UDSI Start Excavation in Bein Naim Pipeline March 31, 2015 SAK Paltel

20 LTR.02.SAK-LOCAL.020-A UDSI Start Excavation in Bein Naim Pipeline March 31, 2015 SAK Bani Naem Municipality

21 LTR.02.SAK-LOCAL.021-A UDSI Start Excavation in Bein Naim Pipeline - Prochore (Working at Night) April 15, 2015 SAK Police

22 LTR.02.SAK-LOCAL.022-A UDSI Paltel Fiber Cable -Reply on Paltel Letter April 8, 2015 SAK Paltel

LETTERS FROM CONTRACTOR TO LOCAL AUTHORITY 

USAID WEST BANK - GAZA

CONTRACT NO. AID-294-I-13-00002 

  TASK ORDER NO. AID-294-TO-14-00002  
Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi

Booster Station - Phase I Pipeline Connection

Updated Date :October 25, 2015

CONTRACTOR LETTERS LOG

 Local Construction Program (LCP)

1 of 2



No. Letter No. Project  Description Received Date From Organization To Organization

1 LTR.02.USAID-SAK.001-A UDSI Approval of key personnel February 19, 2015 Eric Strong SAK Jawdat Al Khoudary Saer Municipality

USAID LETTERS LOG

LETTERS FROM USAID TO CONTRACTOR 

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-13-00002

  TASK ORDER NO. AID-294-TO-14-00002
Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi

Booster Station - Phase I Pipeline Connection

 Local Construction Program (LCP)

1 of 1



No. Letter No. Project  Description Submitted Date 
Organization 

(From)
Organization (to)  Remarks

USAID WEST BANK - GAZA

CONTRACT NO. AID-294-I-13-00002 

  TASK ORDER NO. AID-294-TO-14-00002  
Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi

Booster Station - Phase I Pipeline Connection

Updated Date :October 25, 2015

CONTRACTOR LETTERS LOG

 Local Construction Program (LCP)

23 LTR.02.SAK-LOCAL.023-A UDSI Damagies in Al-Safi Booster Station May 3, 2015 SAK Al-Ahliya Insurance

24 LTR.02.SAK-LOCAL.024-A UDSI Request for Water Supply July 30, 2015 SAK Saer Municipality

25 LTR.02.SAK-LOCAL.025-A UDSI Hand Over mechanical items to Bani Naim Municipality September 16, 2015 SAK Bani Naem Municipality

1 LTR.02.SAK-USAID.001-A UDSI Insurance & Bank Guarantee October 31, 2014 SAK USAID

2 LTR.02.SAK-USAID.002-A UDSI Bank Guarantee November 4, 2014 SAK USAID

3 LTR.02.SAK-USAID.003-A UDSI Notice To Proceed (NTP)-Signed November 11, 2014 SAK USAID

4 LTR.02.SAK-USAID.004-A UDSI Gear Assisted Manual Actuators for Gate Valves May 28, 2015 SAK USAID

LETTERS FROM CONTRACTOR TO ENGINEERS 

LETTERS FROM CONTRACTOR TO USAID 

2 of 2
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Annex H: 
Materials and Equipments Log



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

November 1, 2014 None None
November 2, 2014 None None
November 3, 2014 None None
November 4, 2014 None None
November 5, 2014 None None
November 6, 2014 None None
November 7, 2014 None None
November 8, 2014 None None
November 9, 2014 None None
November 10, 2014 None None
November 11, 2014 None None
November 12, 2014 None None
November 13, 2014 None None
November 14, 2014 None None
November 15, 2014 None None
November 16, 2014 None None
November 17, 2014 None None
November 18, 2014 None None
November 19, 2014 None None
November 20, 2014 None None
November 21, 2014 None None
November 22, 2014 None None
November 23, 2014 None None
November 24, 2014 None None
November 25, 2014 None None
November 26, 2014 None None
November 27, 2014 None None
November 28, 2014 None None
November 29, 2014 None None
November 30, 2014 None None

December 1, 2014 None None
December 2, 2014 None None
December 3, 2014 None None
December 4, 2014 Bedding Material (Somsom) 90-ton
December 5, 2014
December 6, 2014 Bedding Material (Somsom) 60-ton
December 7, 2014 None None

Bedding Material (Somsom) 60-ton
Single Size Material 30-ton

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

December 8, 2014

Month : November 2014

Month : December 2014
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Base Course Material 60-ton
December 9, 2014 Single Size Material 40-ton

Single Size Material 57-ton
Concrete B-250 20.5m3

December 11, 2014 None None
December 12, 2014

Bedding Material (Somsom) 55.020-ton
Single Size Material 88.560-ton
Bedding Material (Somsom) 22.010-ton
Single Size Material 84.620-ton
Bedding Material (Somsom) 28.0560-ton
Single Size Material 116.470-ton
Single Size Material 114.110-ton
Concrete B-250 1.0 m3

Single Size Material 81.910-ton
Bedding Material (Somsom) 57.420-ton
Single Size Material 28.250-ton
Bedding Material (Somsom) 59.130-ton

December 19, 2014
Single Size Material 29.300-ton
Bedding Material (Somsom) 58.100-ton
Single Size Material 29.300-ton
Bedding Material (Somsom) 58.100-ton
Single Size Material 28.140-ton
Bedding Material (Somsom) 56.280-ton
Single Size Material 29.118-ton
Bedding Material (Somsom) 56.252-ton
Single Size Material 84.110-ton
Bedding Material (Somsom) 91.000-ton

December 25, 2014 Single Size Material 57.964-ton
December 26, 2014

Single Size Material 56.450-ton
Bedding Material (Somsom) 60.660-ton
Concrete B-300 1.0 m3

December 28, 2014
Single Size Material 84.700-ton
Concrete B-300 1.5 m3

Single Size Material 84.700-ton
Bedding Material (Somsom) 84.700-ton
Concrete B-300 1.5 m3

December 22, 2014

December 21, 2014

December 20, 2014

December 18, 2014

December 17, 2014

December 16, 2014

December 15, 2014

December 14, 2014

December 13, 2014

December 10, 2014

December 29, 2014

December 27, 2014

December 24, 2014

December 30, 2014

December 23, 2014
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

16 '' Butterfly Valve 1 PC
Single Size Material 83.500-ton
Bedding Material (Somsom) 58.375-ton
Concrete B-300 1.5 m3

Single Size Material 57.420 ton
Somsom Material 28.428 ton
Concrete 1.5 m3

January 2, 2015
Single Size Material 28.300 ton
Concrete 1.5 m3

January 4, 2015 Concrete 1.5 m3

January 5, 2015 Concrete 1.6 m3

Concrete 1.6 m3

Single Size Material 54.113 ton
Steel Flanges PN40/DN400 2 PCs

January 7, 2015 Concrete 1.6 m3

January 8, 2015 None None
January 9, 2015
January 10, 2015 None None
January 11, 2015 Concrete 1.6 m3

Concrete 1.6 m3

Single Size Material 31.820 ton
Concrete 1.6 m3

Single Size Material 54.113 ton
Holiday Test Machine (elcometer 280) 1 set
Concrete 1.6 m3

Single Size Material 57.030 ton
Holiday Test Machine (elcometer 280) 1 set
Concrete 1.6 m3

Single Size Material 57.030 ton
2 PC

36” Steel Pipe 2.5 m
January 16, 2015

Concrete 1.6 m3

Single Size Material 84.113 tom
January 18, 2015 Concrete 1.6 m3

Concrete 1.6 m3

Single Size Material 85.127 ton

Mechanical Coupling (36.00” X 38.30”)/Smith Blair 
type 413

December 31, 2014

Month : January 2015

January 19, 2015

January 17, 2015

January 15, 2015

January 14, 2015

January 13, 2015

January 12, 2015

January 6, 2015

January 3, 2015

January 1, 2015
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Concrete 1.6 m3

Single Size Material 85.127 ton
Concrete 1.6 m3

Single Size Material 28.113 ton
Concrete 1.6 m3

Single Size Material 56.127 ton
January 23, 2015

Concrete 1.6 m3

Single Size Material 56.127 ton
Rendroc S / FOSROC 25 Kg
Tie Rod (30cm/6mm) 500 PCs
Concrete 1.6 m3

Single Size Material 56.127 ton
Concrete Barriers 1.6 m3

Single Size 28.118 m3

January 27, 2015 Concrete Barriers 1.6 m3

Concrete Barriers 1.6 m3

Single Size Material 57.565 ton
Concrete Barriers 1.6 m3

Single Size Material 28.113 ton
Steel Flanges (3”, 4”, 6”, 8”, 10” & 12”) 240 PCs
(Hubbed Slip on-Type 12)
Concrete Barriers 1.6 m3

Single Size Material 57.113 ton
January 31, 2015 None None

Concrete Barriers 1.6 m3

Somsom Material 60.932 ton
Single Size Material 28.770 ton
Concrete (Concrete Barriers) 1.6 m3

Concrete (Blinding Concrete)/B20 5 m3

Single Size Material 55.230 ton
Somsom Material 28.190 ton
Concrete (Concrete Barriers) 1.6 m3

Single Size Material 27.630 ton
Somsom Material 28.960 ton
Concrete (Concrete Barriers) 1.6 m3

Single Size Material 27.630 ton
Concrete (Foundation) 10.5 m3

Month : February 2015

January 30, 2015

January 29, 2015

January 28, 2015

January 26, 2015

January 25, 2015

January 24, 2015

January 22, 2015

January 21, 2015

January 20, 2015

February 1, 2015

February 3, 2015

February 2, 2015
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

36.0” Flange Gasket 3 PCS
38.3” Flange Gasket 3 PCs
16” Steel Pipes 78 m long
8” Steel Pipes 30 m long
16” Elbows 90O 8 PCs
16” Elbows 45O 12 PCs
Concrete (Concrete Barriers) 1.6 m3

Single Size Material 111,140 ton
Somsom Material 86,570 ton

February 6, 2015
Concrete (Concrete Barriers) 1.6 m3

Concrete (B300/Mofalfal) 8.0 m3
Single Size Material 30.460 ton
Concrete (Concrete Barriers) 1.6 m3

Single Size Material 25.990 ton
90o Steel Elbow (8”) with cement lining and FBE 
coating.

3 PCs

90o Steel Elbow (6”) with cement lining and FBE 
coating.

6 PCs

8”X6” Steel reducer with cement lining and FBE 
coating. 1 PCs

Concrete (Concrete Barriers) 1.6 m3

Single Size Material 49.540 ton
Somsom Material 56.490 ton
90o Steel Elbow (6”) with cement lining and FBE 
coating.

6 PCs

6” Steel Pipes 10 m long
Concrete (Concrete Barriers) 1.6 m3

Single Size Material 82.100 ton
Somsom Material 29.030 ton
Concrete (Concrete Barriers) 1.6 m3

Single Size Material 53.910 ton
Somsom Material 55.600 ton
Concrete 15 m3

HDPE 6” Pipe PN16/DN150 with cover for antennas 5 PCs

Single Size Material 26.220 ton
February 13, 2015

16”x16” Insulated Tee with cement lining 3 PCs

February 7, 2015

February 5, 2015

February 4, 2015

February 12, 2015

February 11, 2015

February 10, 2015

February 9, 2015

February 8, 2015
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Canusa Wrap with closure (WLO-B450-30-BK) 30m long

Canusa Wrap/closure (CIW-B100-15-BK) thick 10 cm 15m long

Canusa Wrap Tape 2” HCO (thick 10 cm/10 m long) 3 PCs

Concrete (Concrete Barriers) 1.6 m3

Concrete (Top Slab) 8.5  m3

Single Size Material 54.080 ton
Somsom Material 83.820 ton
Concrete (Concrete Barriers) 1.6 m3

Single Size Material 24.820 ton
Concrete (Concrete Barriers) 1.6 m3

Single Size Material 57.060 ton
Somsom Material 53.180 ton
Single Size Material 24.450 ton
Concrete (Foundations) 7 m3

Concrete (Encasement) 2 m3

Concrete (Concrete Barriers) 1.6 m3

Single Size Material 57.040 ton
Somsom Material 28.090 ton
Renderoc FC (FOSROC) 1x25 kg
Renderoc S (FOSROC) 1x25 kg
Nitoproof 30 (FOSROC) 2x18 liter

February 19, 2015
February 20, 2015
February 21, 2015
February 22, 2015

Concrete (Concrete Barriers) 1.6 m3

Base Course Material 22.170 ton
Concrete (Concrete Barriers) 1.6 m3

Base Course Material 20.970 ton
Concrete (400 mm Check Valve) 4 m3

Concrete Barriers 1.6 m3
Single Size Material 27.840 ton
Single Size Material 26.530 ton
Concrete Barriers 1.6 m3
Single Size Material 27.130 ton 
Somsom Material 28.210 ton
Concrete(Yatta Junction) 6.0 m3

February 27, 2015

February 17, 2015

February 16, 2015

February 15, 2015

February 14, 2015

February 25, 2015

February 26, 2015

February 18, 2015

February 24, 2015

February 23, 2015
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Concrete Barriers 1.6 m3
Single Size Material 51.350 ton 
Somsom Material 28.570 ton 
Concrete(Yatta Junction) 2.0 m3

Concrete (Concrete Barriers) 1.6 m3

Concrete (Al Safi Booster Station) 6.5 m3

Concrete (Concrete Barriers) 1.6 m3

Single Size Material 111.480 ton
Somsom Material 54.190 ton
Concrete (Concrete Barriers) 1.6 m3

Concrete (Al Safi Booster Station) 9.5 m3

Somsom Material 28.270 ton
Single Size Material  28.070 ton
Hydraulic Pipe Clamp (20”) 1 PC
Concrete (Concrete Barriers) 1.6 m3

Somsom Material 51,430 ton
Base Course Material 31.500 ton
Electrical Conduits 50 L.m
Concrete (Concrete Barriers) 1.6 m3

Concrete (Al Safi Booster Station) 4 m3

Nitocote EP 405 5 kg
Single Size Material 58.020 ton
16” Exposed steel pipes 12.2 L.m
Blind Flanges 4 PCs

March 6, 2015
Concrete (Concrete Barriers) 1.6 m3

Concrete (Al Safi Booster Station) 6 m3

Single Size Material 56.120 ton
Concrete (Concrete Barriers) 1.6 m3

Base Course 27.160 ton
Somsom (Bedding) Material 80.350 ton
Single Size Material 28.540 ton
Concrete (Concrete Barriers) 1.6 m3

Somsom Material 27.660 ton
Single Size Material  26.040 ton

March 10, 2015 Concrete (Concrete Barriers) 1.6 m3

Concrete (Concrete Barriers) 1.6 m3

Concrete (500mm Check Valve Chamber) 3.0 m3

March , 2015

March 1, 2015

March 2, 2015

March 3, 2015

March 4, 2015

February 28, 2015

March 5, 2015

March 7, 2015

March 8, 2015

March 9, 2015

March 11, 2015
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Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

March 12, 2015
March 13, 2015

Concrete (Concrete Barriers) 1.6 m3

Somsom Material 29.200 ton
Single Size Material 27.850 ton
Conbextra HF (25kg) 2 set
Concrete (Concrete Barriers) 1.6 m3

Concrete (Yatta Junction) 6.0 m3

Somsom Material 28.490 ton
Concrete (Concrete Barriers) 1.6 m3

Concrete (Yatta Junction) 2.0 m3

Somsom Material 51.920 ton
Concrete (Concrete Barriers) 1.6 m3

Single size material 53.450 ton
Base Course Material 57.810 ton

March 18, 2015 Concrete (Concrete Barriers) 1.6 m3

March 19, 2015 Concrete (Concrete Barriers) 1.6 m3

March 20, 2015
Concrete (Concrete Barriers) 1.6 m3
Somsom Material 20.930 ton
Concrete (Concrete Barriers) 1.6 m3

Welding Machine 2 Machine
Nitoproof 30 (18 liter) 10  Barrel
Somsom Material 47.260 ton

March 23, 2015 Concrete (Concrete Barriers) 1.6 m3

Concrete (Concrete Barriers) 1.6 m3

Somsom Material 74.350 ton
Concrete (Yatta Junction) 4 m3

Concrete (Concrete Barriers) 1.6 m3

Somsom Material 48.220 ton
Concrete (Concrete Barriers) 1.6 m3

Concrete (Yatta Junction) 7.0 m3

Concrete (Safety Signs) 1 m3

Somsom Material 46.410 ton
March 27, 2015

Concrete (Concrete Barriers) 1.6 m3

Concrete (Yatta Junction) 1.5 m3

Concrete (Safety Signs) 1.5 m3

March 14, 2015

March 15, 2015

March 16, 2015

March 17, 2015

March 22, 2015

March 21, 2015

March 24, 2015

March 25, 2015

March 26, 2015

March 28, 2015
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Somsom Material 45.630 ton
March 29, 2015 Somsom Material 50.600 ton

Single Size Material 23.870 ton
Tie Rod (30cm/6mm) 100 PCs
Single Size Material 22.710 ton
Base Course Material 22.130 ton

Filter Fabric/Geotextile Material (200gr/1.67m width) 1000 L.m

6” Steel Pipes (63 Pipes X12.2m) 768.6 L.m
Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 64 PCs

6” Steel Pipes (126 Pipes X12.2m) 1537.2 m long
Pipe Heat Shrinkable Sleeve 127 PCs
6”X3” Tee-Red Cement Lining/Epoxy Coating 2 PCs
20” Elbow 45° Cement Lining/Epoxy Coating 3 PCs
14” Elbow 90°  Cement Lining/Epoxy Coating 1 PCs
8” Elbow 90° Cement Lining/Epoxy Coating 4 PCs
4” Elbow 90° Epoxy Coating 190 PCs
20” Steel Pipes (36 Pipes X12.2m) 439.2 m long
18” Steel Pipes (1 Pipes X12.2m) 12.2 m long
10” Steel Pipes (1 Pipes X12.2m) 12.2 m long
4” Steel Pipes (3 Pipes X12.2m) 36.6 m long
3” Steel Pipes (20 Pipes X12.2m) 244 m long
Pipe Heat Shrinkable Sleeve 36 PCs
Concrete (Foundation) 5 m3

 Base Course 59.350 ton
April 3, 2015

Base Course Material 64.820 ton
Somsom Material 51.550 ton
Somsom Material 54.390 ton
Single Size Material 170.200 ton
Base Course Material 72.010 ton
6” Elbow 45° 5 PCs
20” Steel Pipes (54 Pipes X12.2m) 658.8 m long
Somsom Material 86.520 ton
Single Size Material 79.490 ton
Base Course Material 30970 ton
20” Steel Pipes (45 Pipes X12.2m) 549 m long
750mm Manhole Cover 68 PCs
Concrete (Ras At Tawil Emergency Chamber) 8 m3

Somsom Material 58.880 ton

April, 2015

01-Apr-15

02-Apr-15

04-Apr-15

05-Apr-15

March 31, 2015

March 30, 2015

06-Apr-15
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Single Size Material 144.160 ton
Base Course Material 59.360 ton
20” Steel Pipes (54 Pipes X12.2m) 658.8 m long
Somsom Material 87.550 ton
Single Size Material 91.870 ton
Base Course Material 132.010 ton
Concrete (Ras At Tawil Emergency Chamber) 4 m3

Somsom Material 88.140 ton
Single Size Material 138.510 ton
Base Course Material 60.250 ton

April 10, 2015
11-Apr-15 None None
12-Apr-15 20” Steel Pipes (18 Pipes X 12.2m) 219.6 m long
13-Apr-15 None None

Somsom Material 28.210 ton
Single Size Material 196.660 ton
Base Course Material 115.870 ton

6” Combination Air Release Valve / D060 NS / PN16 2 PCs

4” Combination Air Release Valve / D060 NS / PN16 9 PCs

3” Combination Air Release Valve / D060 NS / PN16 5 PCs

2” Combination Air Release Valve / D015 NS / PN25 1 PC

1” Combination Air Release Valve / D060 / PN16 16 PCs
Steel Fittings MRR-015
Somsom Material 117.450 ton
Single Size Material 168.310 ton
Base Course Material 96.170 ton
Concrete (500mm BFV) 4 m3

16-Apr-15 None None
April 17, 2015

Somsom Material 95.140 ton
Single Size Material 122.470 ton
Base Course Material 113.030 ton
Flange Gasket, 2mm thickness 463 PCs m3

Somsom Material 93.620 ton
Single Size Material 147.270 ton
Base Course Material 32.760 ton
Bitumol M-10 10 Barrrel

15-Apr-15

18-Apr-15

19-Apr-15

07-Apr-15

08-Apr-15

09-Apr-15

14-Apr-15
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Material Log

Local Construction Program (LCP)

Bitumol STC 2 Barrel 
Somsom Material 93.620 ton
Single Size Material 147.270 ton
Base Course Material 32.760 ton
Bitumol M-10 10 Barrel
Bitumol STC 2 Barrel 
Somsom Material 109.990 ton
Single Size Material 118.070 ton
Base Course Material 163.690 ton
Concrete (Encasement) 23 m3

9 LM long
Asphalt Materials 56.58 Ton
Concrete (500mm BFV) 2.5 m3

Somsom Material 90.930 ton
Single Size Material 204.510 ton
Base Course Material 210.020 ton

23-Apr-15 None None
April 24, 2015

Somsom Material 293.160 ton
Single Size Material 176.200 ton
Base Course Material 270.000 ton

20.5 LM long
19.0 m3

Somsom Material 90.340 ton
Single Size Material 147.362 ton
Base Course Material 178.150 ton
Concrete (Encasement) 13.5 LM long
Somsom Material 90.980 ton
Single Size Material 55.200 ton
Base Course Material 118.900 ton
Concrete (Encasement) 28.0 m3

Somsom Material 89.650 ton
Single Size Material 88.310 ton
Base Course Material 90.690 ton
¾” Asphalt Mix Design 36.0 ton
Somsom Material 60.680 ton
Single Size Material 149340 ton
Base Course Material 95.030 ton
¾” Asphalt Mix Design 61.13 ton
Somsom Material 127.090 ton
Single Size Material 57.060 ton

22-Apr-15

April 25

26-Apr-15

20-Apr-15

21-Apr-15

Concrete (Encasement)

27-Apr-15

28-Apr-15

29-Apr-15

30-Apr-15
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Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Base Course Material 97.260 ton
¾” Asphalt Mix Design 35.680 ton

May 1, 2015
Somsom Material 90.110 ton
Single Size Material 56.050 ton
Base Course Material 114.910 ton
1.5X1.5X1.8m Pre-Cast Chamber 1 PC
1.5X1.5X2.0m Pre-Cast Chamber 1 PC
Somsom Material 64.850 ton
Single Size Material 56.930 ton
Base Course Material 273.970 ton
Concrete 2.5 m3

3” Blind Flange 5 PCs
4” Blind Flange 4 PCs
8” Blind Flange 2 PCs
Somsom Material 119.580 ton
Single Size Material 108.990 ton
Base Course Material 301.00 ton
Concrete Encasement 10 M3

Somsom Material 61.170 ton
Single Size Material 88.410 ton
Base Course Material 90.374 ton
Encasement Concrete (6”) 1m long
Encasement Concrete (3”) 6.5m long
Somsom Material 25.390 ton
Single Size Material 56.500 ton
Base Course Material 26.926 ton
Encasement Concrete (20”) (30 m3)
20” Steel Pipes (9 Pipes) 109.8 m long

20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 10 PCs

1.5X1.5X1.8m Pre-Cast Chamber 1 PC
1.5X1.5X2.0m Pre-Cast Chamber 1 PC
Somsom Material 89.010 ton
Single Size Material 57.720 ton
Base Course Material 121.570 ton
Concrete (Washout Chamber) 6 m3

Concrete (F. M. Chamber) 17 m3

20” Steel Pipes (9 Pipes) 109.8 m long

May 2, 2015

May 3, 2015

May 4, 2015

May 5, 2015

May 6, 2015

May 7, 2015

30-Apr-15

May, 2015
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6” Steel Pipes (63 Pipes) 768.6 m long

20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 10 PCs

6” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 64 PCs
May 8, 2015

Somsom Material 152.100 ton
Single Size Material 82.170 ton
Base Course Material 158.030 ton
Concrete (Washout Chamber) 1.5 m3

High Potential Magnesium Anodes 9.1 kg 200 PCs
Handy Cap IP 213 PCs
Somsom Material 32.114 ton
Single Size Material 29.140 ton
Base Course Material 31.117 ton
20” Steel Pipes (18 Pipes) 219.6 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 19 PCs
Somsom Material 162.531 ton
Single Size Material 54.250 ton
Base Course Material 29.116 ton
20” Steel Pipes (9 Pipes) 109.8 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 10 PCs
6” Steel Pipes (63 Pipes) 768.6 m long
6” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 64 PCs
Somsom Material 30.390 ton
Single Size Material 84.480 ton
Base Course Material 110.907 ton
20” Steel Pipes (18 Pipes) 219.6 m long

20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 18 PCs

Somsom Material 316.630 ton
Single Size Material 284.760 ton
Base Course Material 90.340 ton
20” Steel Pipes (9 Pipes) 109.8 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 9 PCs
1.5X1.5X1.8 Pre-Cast Chamber 2 PCs
Asphalt Mix 26.400 ton
Concrete 21 m3
Somsom Material 166.245 ton
Single Size Material 93.000 ton
Base Course Material 543.790 ton
Encasement concrete 8.0 m long

May 13, 2015

May 14, 2015

May 9, 2015

May 10, 2015

May 11, 2015

May 12, 2015
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May 15, 2015
Somsom Material 100.255 ton
Single Size Material 63.890 ton
Base Course Material 32.119 ton
Encasement concrete 4.15 m long
Somsom Material 318.685 ton
Single Size Material 219.525 ton
Base Course Material 158.621 ton
Concrete 15.0 m3

Filter Fabric (Geotextile) 3655 m long
Somsom Material 167.980 ton
Single Size Material 61.740 ton
Base Course Material 31.280 ton
Concrete 4.5 m3

Somsom Material 219.680 ton
Single Size Material 30.030 ton
Base Course Material 94.200 ton
Flange Adapter (DN400/PN16) 2 PCs
Flange Adapter (DN500/PN16) 2 PCs
Pressure Gauges (PN25 & PN40) 9 PCs
6” Bermad Flow Control Valve 1 PC
10” Bermad Flow Control Valve 2 PCs
10” Bermad Proportional PRV 2 PCs
16” Bermad Level Control Valve 1 PC
PN16 DN150 Strainer / Bermad 1 PC
PN25 DN250 Strainer / Bermad 2 PC
Precast Chamber 4 PCs
Somsom Material 219.680 ton
Single Size Material 30.030 ton
Base Course Material 94.200 ton
Concrete BFV Chamber 4 PCs
Encasement Concrete 1.5 m long
Somsom Material 401.020 ton
Single Size Material 146.435ton
Base Course Material 91.710 ton
Concrete BFV Chamber 2.5 PCs
20” Steel Pipes (9 Pipes) 109.8 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 18 PCs

May 22, 2015
Somsom Material 64.119 ton
Single Size Material 28.114 ton

May 16, 2015

May 17, 2015

May 18, 2015

May 19, 2015

May 20, 2015

May 21, 2015



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Base Course Material 27.125 ton
Concrete Encasement 26.0 m3

Precast Chamber 2 PCs
Somsom Material 63.142 ton
Single Size Material 32.125 ton
Base Course Material 34.179 ton
Concrete Encasement 5.0 m3

Somsom Material 663.780 ton
Single Size Material 90.981 ton
Base Course Material 151.986 ton
Somsom Material 163.465 ton
Single Size Material 31.645 ton
Base Course Material 25.700 ton
3” Dismantling Joint/PN16 20 PCs

Concrete Encasement 6 m3

Pre-Cast Chamber 2 PCs
Somsom Material 123.250 ton
Base Course Material 91.500 ton
Concrete Encasement 11.5 m3

Somsom Material 328.875 ton
Base Course Material 33.200 ton
Concrete Encasement 9.0 m3

20” Steel Pipes (9 Pipes) 109.8 m long

20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 18 PCs

May 29, 2015
Somsom Material 30.175 ton
Base Course Material 29.580 ton
Concrete Encasement 4.0 m3

Somsom Material 272.490 ton
Base Course Material 153.980 ton
Concrete Encasement 11.0 m3

Asphalt 59.540 ton

May 30, 2015

Flange Insulation Kit/PN16
DN500, DN450, DN350, DN200, DN150 and 
DN100
Flange ISO7005 TYPE 12 PN16 S.O R.F A-105 EU 
20”, 18”, 16” and 14”

Blind Flange PN-16 ST-37 3”, 
8” and 20”

May 23, 2015

May 24, 2015

May 25, 2015

27 PCs

28 PCs

12 PCs

May 26, 2015

May 28, 2015

May 27, 2015



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

20” Steel Pipes (9 Pipes) 109.8 m long

20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 9 PCs

6” Steel Pipes (62 Pipes) 756.4 m long
6” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 62 PCs

Somsom Material 152.140 ton
Single Size Material 32.285 ton
Base Course Material 27.930 ton
Precast Chamber 2 PCs
20” Steel Pipes (18 Pipes) 219.6 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 18 PCs
Somsom Material 89.810 ton
Base Course Material 298.10 ton
20” Steel Pipes (18 Pipes) 219.6 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 18 PCs
3” Gate Valves / PN16 / Raphael 24 PCs
20” Elbow 90° 2 PCs
Somsom Material 206.010 ton
Base Course Material 206.010 ton
20” Steel Pipes (9 Pipes) 109.8 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 9 PCs
Concrete encasement 13.5 m3

Chamber Steps 100 PCs
Lokfix (FOSROC) 3 Bucket 
Nitocote EPU (FOSROC) 2 Bucket 
Nitocote EP405 (FOSROC) 5 Bucket 
Somsom Material 90.680 ton
Single Size Material 59.600 ton
Base Course Material 59.390 ton

��������
Somsom Material 32.115 ton
Single Size Material 29.127 ton
Base Course Material 28.179 ton
Somsom Material 114.415 ton
Single Size Material 117.693 ton
Base Course Material 62.351 ton
Concrete Encasement 12.0 m3

Somsom Material 118.130 ton
Single Size Material 59.350 ton
Base Course Material 83.350 ton
Precast Chamber (1.5X1.5X2.0) 2 PCs

May 31, 2015

June, 2015

��������

��������

��������

��������

�������

��������

��������



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

20” Steel Pipes (9 Pipes) 109.8 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 9 PCs
½” KSB Ball Valve 22 PCs
1” KSB Ball Valve 2PCs
Somsom Material 101.375 ton
Single Size Material 69.680 ton
Base Course Material 64.157 ton
Precast Chamber (1.5X1.5X1.8) 1 PCs
20” Steel Pipes (8 Pipes) 97.6 m long
20” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 8 PCs
Somsom Material 230.470 ton
Single Size Material 244.850 ton
Base Course Material 76.123 ton
Instrumentations (Electromagnetic Flowmeters) IR-140
Encasement Concrete 5.5 m3

Concrete 17.5 m3

Somsom Material 115.355 ton
Single Size Material 396.335 ton
Base Course Material 210.480 ton
Encasement Concrete 82 m3

3” Steel Pipes (8 Pipes) 94.4 m long
3” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 8 PCs
14” Steel Pipes (1 Pipe) 11.8 m long
14” Pipe Heat Shrinkable Sleeve (2.6 mm thickness) 1 PCs

���������
Single Size Material 86.250 ton
Base Course Material 351.570 ton

��������� None None
��������� Concrete 21 m3

Precast Chambers 3 PCs
Encasement Concrete 24 m3

Somsom Material 30.605 ton
Single Size Material 106.440 ton
Base Course Material 133.890 ton
Precast Chambers 2 PCs
Precast Chamber 1 PCs
Base Course Material 216.090 ton
Concrete 15 m3

���������
Base Course Material 1,108.430 ton
Single Size Material 84.100 ton
Base Course Material 36.760 ton

���������

��������

��������

���������

���������

���������

���������

���������

���������



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Single Size Material 26.840 ton
Encasement Concrete 4.5 m3

Base Course Material 554.280 ton
Concrete 4.0 m3

Encasement Concrete 2.5 m3

Somsom Material 31.280 ton
Single Size Material 54.520 ton
Base Course Material 130.095 ton
Test Station 10 PCs
Single Size Material 183.465 ton
Base Course Material 242.445 ton
Concrete 7.5 m3

Precast Chambers 2 PCs
Somsom Material 32.650 ton
Base Course Material 301.730 ton

���������
Base Course Material 93.820 ton
Base Course Material 425.870 ton
Butterfly Valves IR-162-A
Flanged Gate Valves IR-163-A
Dismantling Joints IR-164-A
Mechanical Coupling IR-164-A

��������� Single Size Material 32.060 ton
Single Size Material 27.710 ton
Base Course Material 781.435 ton
Concrete 6.5 m3

Single Size Material 28.880 ton
10” Electromagnetic Flowmeter 2 PCs
Chamber Steps 180 PCs

�������� Single Size Material 54.860 ton
Single Size Material 635.860 ton
Precast Chamber 2 PCs
Link-Seals Watertight 290 Link

�������� Base Course Material 112.760 ton
�������� Asphalt Mix 643.100 ton
�������� Single Size Material 28.870 ton

Base Course Material 732.190 ton
Precast Chamber (1.5X1.5X1.8) 2 PCs
Encasement Concrete 7 m3

�������� Single Size Material 25.510 ton
Base Course Material 400 ton

July, 2015

���������

���������

���������

���������

���������

���������

���������

���������



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Concrete 7.5 m32 PCs
Encasement Concrete 4 m3

�������� Single Size Material 29.040 ton
Base Course Material 83.140 ton

�������� Single Size Material 28.72040 ton
Base Course Material 298.680 ton
Precast Chamber 3 PCs
Encasement Concrete 2 m3

�������� Base Course Material 55.480 ton
Concrete 2.5 m3

Concrete 5.5 m3

�������� Encasement Concrete 1.0 m3

��������� Asphalt Mix 719.410 ton
��������� Encasement Concrete 10.0 m3

Concrete 8.0 m3

Single Size Material 54.480 ton
Base Course Material 26.820 ton

��������� Encasement Concrete 1.5 m3

Single Size Material 96.765 ton
Base Course Material 117.120 ton

��������� Somsom Material 21.730 ton
Single Size Material 55.020 ton
Base Course Material 88.790 ton
Precast Chamber 2 PCs

��������� Base Course Material 364.260 ton
��������� Single Size Material 24.330 ton
���������
���������
���������
���������
���������
��������� Base Course Material 435.890 ton
��������� Base Course Material 58.550 ton

Somsom Material 32.045 ton
Encasement Concrete 17.0 m3

��������� Base Course Material 493.970 ton
Single Size Material 63.715 ton
Concrete 4.0 m3

Precast Chamber 2 PCs
���������
��������� Asphalt Material 501.120 ton



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

Encasement Concrete 25.0 m3

��������� Encasement Concrete 12.0 m3

Single Size Material 55.270 ton
��������� Encasement Concrete 16.0 m3

Somsom Material 33.305 ton
Single Size Material 29.180 ton

��������� Encasement Concrete 7.0 m3

��������� Base Course Material 241.440 ton
Single Size Material 255.710 ton

��������� Base Course Material 123.060 ton
Single Size Material 29.790 ton

���������

��������� None None
��������� Concrete 2.5 m3

Encasement Concrete 4.0 m3

Single Size Material 27.310 ton
��������� Asphalt Material 324.140-ton

Reference Electrodes for Cathodic Protection System 6 PCs
��������� None None
��������� Single Size Material 26.990 ton
��������� None None
���������
��������� Asphalt Material 65.220 ton

Base Course Material 695.080 ton
��������� Asphalt Material 200.760 ton
���������� Asphalt Material 139.560 ton

Base Course Material 9.950 ton
Concrete 5.5 m3

���������� None None
���������� Flanged Pressure Relief Valve DN50 PN25 2 PC
���������� None None
����������
���������� None None
���������� Base Course Material 28.290 ton

Concrete 1.0 m3

���������� Concrete 2.5 m3

���������� None None
���������� Base Course Material 29.630 ton
���������� None None
����������
���������� Base Course Material 29.660 ton

August, 2015



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

���������� Asphalt Material 33.940 ton
Asphalt Material 443.520 ton

���������� None None
���������� None None
���������� None None
���������� None None
����������
���������� None None
���������� None None
���������� None None

���������� Concrete 1.5 m3

���������� None None
���������� None None
����������
���������� None None
���������� None None
���������� Asphalt Material 51.220 ton
���������� None None
���������� None None
����������� Base Course Material 24.630 ton
�����������
����������� None None
����������� None None
����������� Concrete 4 m3

����������� Concrete 2.5 m3

����������� None None
����������� None None
�����������
����������� None None
����������� Concrete 2.5 m3

����������� Concrete 2.5 m3

����������� None None
�����������
�����������
�����������
�����������
�����������
����������� None None
����������� None None
����������� None None

October, 2015

September, 2015



Last Updated: October 25 ,2015

Date Material Delivered to Site Quantity

USAID WEST BANK - GAZA 

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Material Log

Local Construction Program (LCP)

����������� None None
����������� None None
����������� None None
����������� None None
����������� None None
����������� None None
����������� None None
����������� None None
����������� None None
������������ None None
������������ None None
������������ None None
������������ None None
������������ None None
������������ None None
������������ None None
������������ Concrete 5.5 m3
������������ Concrete 2 m3
������������ Concrete 7 m3
������������ None None
������������ None None
������������ None None
������������ None None
������������ None None
������������ None None
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Quantity in use

Quantity idle

Quantity in use

Quantity idle

Quantity in use

Quantity idle

Quantity in use

Quantity idle

Quantity in use

Quantity idle

Quantity in use

Quantity idle

Quantity in use

Quantity idle

Quantity in use 1 1 1 1 1 1 1 1 1 1

Quantity idle

Quantity in use

Quantity idle

Quantity in use

Quantity idle

Quantity in use

Quantity idle

Bob Cat

Compactor

Updated Date :November 30, 2015

Truck 

Crane

Bulldozer

Equipment Log

JCB

Excavator

Trencher

Welding Machine

Date

Equipment

Grader 

Wheel Loader

USAID WEST BANK - GAZA

CONTRACT NO. AID-294-I-00-13-00002 

 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

  Local Construction Program (LCP)
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Quantity in 
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Quantity in 
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Idle

Quantity in 
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Quantity in 
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Idle

Quantity in 
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Quantity in 
use

Idle 1 1 1 1
Crane

Date

Equipment

Survey Station

Welding Machine

JCB

Loader cat 950H

Water Tank

Cars

Equipment Log

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

 TASK ORDER NO. AID-294-TO-14-00002
CONTRACT NO. AID-294-I-00-13-00002 

USAID WEST BANK - GAZA 
Local Construction Program (LCP)

Updated Date : December 31, 2015
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Quantity in use 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Idle

Quantity in use 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 0 1 1 1 1 1 1 1 0 0 1 1 1

Idle

Quantity in use 1

Idle

Quantity in use 1

Idle
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Idle
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Quantity in use 1 1
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Quantity in use 1 1 1 1

Idle

Quantity in use 1

Idle

Quantity in use

Idle 1

USAID WEST BANK - GAZA 

Equipment Log

 Local Construction Program (LCP)
CONTRACT NO. AID-294-I-00-13-00002 

 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Updated Date : January 31, 2015

Survey Station

Welding Machine

Excavator

Date

Equipment

JCB

Loader cat 950H

Water Tank

Cars

Asphalt Cut Mashine

Water Compressor

Crane

Dump Truck

Truck 
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Quantity in use 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1

Idle

Quantity in use

Idle

Quantity in use 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1

Idle

Quantity in use

Idle

Quantity in use 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 2 1 1 1 1 1

Idle

Quantity in use 1 1

Idle

Quantity in use

Idle

Date

Equipment

USAID WEST BANK - GAZA

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Equipment Log
Updated Date : February 28, 2015

Concrete Mixer

Concrete Pump

Cars

Grader 

Water Tank

Loader cat 950H

  Local Construction Program (LCP)

Trencher

Compactor

JCB

Wheel Excavator 
/DX210W 

DOSAN 2009
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USAID WEST BANK - GAZA

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Equipment Log
Updated Date : February 28, 2015

  Local Construction Program (LCP)

Quantity in use 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 2 1 1 1

Idle 1 2 2 2 2 2 1

Quantity in use 1 1

Idle

Quantity in use 2

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 2 2 2 2 2 2 1 2 2 2 1 2 1 2 2 2

Idle 1 2 1 2 2 1 2

Quantity in use 1 1 1 1

Idle

Quantity in use 3 1 1 1 1 1 1

Idle

Quantity in use 1 2 1 1 1

Idle

Quantity in use 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1

Idle

Asphalt Cut 
Mashine

Dump Truck

Truck  /IVECO 
DAILY

Generator 
VANTAGE 400

Electrical Vibrator 

Crane

Water Pump

Double Cabinet 
Car

Welding Machine 
/JACKLE G400S

Survey Station

Saw Cut Machine
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Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1

Idle

Quantity in use 1

Idle

Quantity in use 1

Idle 1 1

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 2

Idle

Quantity in use 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 2 2 2 2 2 2 2 1 2 2 2 1 1 1 1 1 2 2 1 1 1 1 2 2 2

Idle 2 2

Quantity in use 1 1 1 1

Idle

Quantity in use 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 1 1 1

Idle 1 1

Quantity in use 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 2

Electrical Vibrator 

JCB

Wheel Excavator 
/DX210W 

DOSAN 2009

Concrete Mixer

Concrete Pump

Double Cabinet 
Car

Welding Machine 
/JACKLE G400S

Survey Station

Truck  /IVECO 
DAILY

Generator 
VANTAGE 400

Crane

USAID WEST BANK - GAZA
  Local Construction Program (LCP)

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Equipment Log
�����������������

Compactor

Date

Equipment

Cars

Water Tank

Loader cat 950H
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USAID WEST BANK - GAZA
  Local Construction Program (LCP)

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Equipment Log
�����������������

Date

Equipment

Idle

Quantity in use 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1

Idle 1

Quantity in use 1

Idle

Dump Truck

Helicopter for 
concrete

Crane

Asphalt Cut 
Mashine
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Quantity in use 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 1

Idle

Quantity in use

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 2 2 1 1 1 1 1 1 1 1 1 1 2 2 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 2

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 2 2 2 1 1 1 1 1 1 1 1 1 3 3 3 3 3 3 3 3 3

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 3 3 6

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 7 7 3 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Crane

Truck  /IVECO 
DAILY

Generator 
VANTAGE 400

 TASK ORDER NO. AID-294-TO-14-00002
Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi

Booster Station - Phase I Pipeline Connection

Equipment Log
����� ������� ������

Welding Machine 
/JACKLE G400S

JCB

Wheel Excavator 
/DX210W 

DOSAN 2009

Trencher

Double Cabinet 
Car

Date

Equipment

Compactor

CONTRACT NO. AID-294-I-00-13-00002 
  Local Construction Program (LCP)

USAID WEST BANK - GAZA

Survey Station

Cars

Grader 

Water Tank

Loader cat 950H
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 TASK ORDER NO. AID-294-TO-14-00002
Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi

Booster Station - Phase I Pipeline Connection

Equipment Log
����� ������� ������

Date

Equipment

CONTRACT NO. AID-294-I-00-13-00002 
  Local Construction Program (LCP)

USAID WEST BANK - GAZA

Idle

Quantity in use 1 1 1 1 1 1

Idle

Quantity in use 1 4 5 5 5 5 5 5 5 5 5 5 5 5

Idle

Quantity in use 2 3 3 3 3 3 3 3 3 4 3 3 6 6 3 3 3 3

Idle 1 1 1 1 1 1 1

Crane

Asphalt Cut 
Mashine

Dump Truck

Welding Machine
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Quantity in use

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use

Idle

Quantity in use 1 1 1 1 1 1 1 1 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 2 2 2 2 2 2 2 1 1 1 1 1 2 2 2 1 1 2 2 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1

Idle

Quantity in use 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 2 1

Idle

Quantity in use

Idle

Quantity in use 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 2 2 5 2

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1

Idle

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

USAID WEST BANK - GAZA
  Local Construction Program (LCP)

CONTRACT NO. AID-294-I-00-13-00002 

Dump Truck

Asphalt Cutter 
Machine

 TASK ORDER NO. AID-294-TO-14-00002

Crane

Water Pump

Compactor

JCB

Wheel Excavator 

Equipment Log
������������������

Roller

Bobcat

Trencher

Date

Equipment

Grader 

Water Tank

Loader cat 
950H/0859
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Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

USAID WEST BANK - GAZA
  Local Construction Program (LCP)

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Equipment Log
������������������

Date

Equipment

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 3 2 5 3

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2

Idle

Welding Machine

Pick up/ Double 
Cabin

Survey Station
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Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 2 2 2 1 1 1 1 3 3 2 2 2 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 2 2 2 2 1 1 1 1 1 1 1 2 2 2 1 1 1 1 1 1 1

Idle

Quantity in use 2 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Idle

Idle

Quantity in use 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1

Idle

Quantity in use 5 5 5 5 5 5 5 5 5 5 4 3 3 3 3 3 3 2 2 2 2 2 2 2 2 2 2

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 0

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 6 6 6 6 6 6 6 6 6 3 4 4 5 3 5 5 5 4 3 5 3 3 3 5 5 5

Idle

Quantity in use 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle
Surveying Tool

Bobcat

Roller

Welding Machine

Pick up/ Double 
Cabin

Dump Truck

JCB

Wheel Excavator 

Electrical Vibrator 

Crane

USAID WEST BANK - GAZA
  Local Construction Program (LCP)

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

����� ��������������

Equipment Log
Date

Equipment

Grader 

Water Tank

Loader cat 
950H/0859
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Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 2 2 1 2 2 2 2 2 2 2 1 2 2 2 2 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 2

Idle
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Quantity in use
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Quantity in use

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Generator 
VANTAGE 400

Electrical Vibrator 

Crane

Truck  /IVECO 
DAILY

Date

Equipment

Grader 

Water Tank

Loader cat 950H

Compactor

Wheel Excavator 

Concrete Mixer

Concrete Pump

Trencher

Saw Cut Machine

JCB

�������������������

Equipment Log

USAID WEST BANK - GAZA
  Local Construction Program (LCP)

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection
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Equipment Log

USAID WEST BANK - GAZA
  Local Construction Program (LCP)

CONTRACT NO. AID-294-I-00-13-00002 
 TASK ORDER NO. AID-294-TO-14-00002

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

Quantity in use

Idle

Quantity in use 2 2 2 2 2 2 2 2 2 2 2 2 2 3 3 3 3 2 2 2

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1

Idle

Quantity in use 1 1 1

Idle

Quantity in use 2 2

Idle

Quantity in use 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3

Idle

Quantity in use 2 2 1 2 2 2 2 2 2 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Idle

Quantity in use 1 1

Idle

Asphalt Miling 
Machine

Water Pump

Dump Truck
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MC Tank

Rubber Compactor

Welding Machine
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Cabin

Asphalt Finisher
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Quantity in use 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use

Idle

Quantity in use 2 2 1 1 3

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use 1 1 1 1 1

Idle

Quantity in use

Idle

JCB

Wheel Excavator 

Concrete Mixer

Concrete Pump

Trencher

Saw Cut Machine

Truck  /IVECO 
DAILY

Generator 
VANTAGE 400

Electrical Vibrator 

Crane

Water Pump

Compactor
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Equipment Log
Date

Equipment

Grader 

Water Tank

Loader cat 950H
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Equipment Log
Date

Equipment

Quantity in use 1 1 4 1 1 2 2 1 1 4 1 1 1 1 1 1

Idle

Quantity in use 1 1 2 1 1 1 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1

Idle 1

Quantity in use 1 1 1 1 1

Idle

Quantity in use 1 1 1

Idle

Quantity in use 1 1 1

Idle

Quantity in use 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 1

Idle

Quantity in use 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1

Idle

Quantity in use 1 1

Idle

Quantity in use 1 1

Idle
Surveying Tool

Pick up/ Double 
Cabin

Asphalt Miling 
Machine

Bobcat

Roller

MC Tank

Asphalt Finisher

Rubber Compactor

Welding Machine

RC Tank

Dump Truck
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15
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15
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Se
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15
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5
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ep
-1

5
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5
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-S
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5
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5
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5
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5
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5
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5
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5
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5

28
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5

29
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5
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-S
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5

Quantity in use 1 1

Idle

Quantity in use 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1

Idle

Quantity in use 1

Idle

Quantity in use 1

Idle

Quantity in use 1 1 1 1 1 1 1

Idle

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle

Compactor
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Equipment Log
Date

Equipment

Water Tank

Dump Truck

JCB

Welding Machine

Pick up/ Double 
Cabin

Bobcat

MC Tank
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-O
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Quantity in use

Idle

Quantity in use 1 1

Idle

Quantity in use 1 1 1 1 1

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use

Idle

Quantity in use

Idle 1 1 1 1

Quantity in use 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Idle
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Crane

Date

Equipment

Water Tank

JCB

���������������������

Bobcat

MC Tank

Welding Machine

Pick up/ Double 
Cabin

Equipment Log

Dump Truck
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Annex I: 
       Site Memorandum Log 

 

 

 

 

 

 

 

 



1 of 2

No. SM No. Project  Description Recieved Date Type

1 SM-14-00002-UDSI-C-E-001 UDSI Network Branches with Gate Valve Chamber December 30, 2014 Record of Joint Walkthrough

2 SM-14-00002-UDSI-C-E-002 UDSI Illegal Connections June 7, 2015 Other

3 SM-14-00002-UDSI-C-E-003 UDSI Un protected edges of road segment July 30, 2015 Other

USAID WEST BANK - GAZA

CONTRACT NO. AID-294-I-13-00002 
  TASK ORDER NO. AID-294-TO-14-00002        

Project 1, Ras Al Taweel & Al 'Uddeisa Water Infrastructure Phase 1A and AI Safi
Booster Station - Phase I Pipeline Connection

 Local Construction Program (LCP)

SITE MEMOS LOG_FROM CONTRACTOR TO ENGINEER



2 of 2

No. SM No. Project  Description Submitted Date Type

1 SM-14-00002-UDSI-E-C-001 UDSI Installation of 3" Future Connections on the 6" Main Pipeline January 11, 2015 Site Instruction

2 SM-14-00002-UDSI-E-C-002 UDSI Response to SM-14-00002-UDSI-C-E-001(Network Branches with Gate Valve Chamber) January 18, 2015 Other

3 SM-14-00002-UDSI-E-C-003 UDSI Changes Proposal - Request to Submit VOR to Capture Changes in Location and Quantities 
of Chambers January 29, 2015 Site Instruction

4 SM-14-00002-UDSI-E-C-004 UDSI Relocation of flow monitoring chamber (Relocation of Flow Monitoring Chamber from 
Yatta-Junction to Yaqeen (Bani Naim) Reservoir”) February 24, 2015 Site Instruction

5 SM-14-00002-UDSI-E-C-005 UDSI SM-14-00002-UDSI-E-C-005. Revised Site memo No.3 March 2, 2015 Retracted by CMC

6 SM-14-00002-UDSI-E-C-005 UDSI Revised Site Memo# SM-14-00002-UDSI-E-C-003 - Chambers' Changes Proposal March 10, 2015 Site Instruction

7 SM-14-00002-UDSI-E-C-006 UDSI Modified Plan & Profile for the Road from Sta.2+100 to Sta. 5+585 April 7, 2015 Site Instruction

8 SM-14-00002-UDSI-E-C-007 UDSI Email from Pal Tel Company- Damages to Fiber Optic Cable. May 5, 2015 Site Instruction

9 SM-14-00002-UDSI-E-C-008 UDSI Additional Concrete Encasement For Double Trench. June 11, 2015 Site Instruction

10 SM-14-00002-UDSI-E-C-009 UDSI Letter From Sa'er Miunicipality-Rehabilitations for UDSI House Connections. June 14, 2015 Site Instruction

11 SM-14-00002-UDSI-E-C-010 UDSI Rehabilitations for UDSI House Connections. June 15, 2015 Record of joint walkthrough

12 SM-14-00002-UDSI-E-C-011 UDSI  UDSI House Connections-Letter from Saer Municipality July 11, 2015 other

13 SM-14-00002-UDSI-E-C-012 UDSI Response to Contractor's Site Memo (SM-14-00002-UDSI-C-E-003). August 2, 2015 other

14 SM-14-00002-UDSI-E-C-013 UDSI Initial Punch List September 29, 2015 other

SITE MEMOS LOG_FROM ENGINEER TO CONTRACTOR
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Annex J: 
    Request for Information Log 



Legend: P: Pending 1 of 1

No. RFI No. Project   Description Submitted Date Contract Due Date Response Date Review Days

1 RFI-14-00002-UDSI-C-E-001 UDSI Substitution New Jersey Barriers with Steel Mini Guard December 3, 2014 January 2, 2015 December 9, 2014 6

2 RFI-14-00002-UDSI-C-E-002 UDSI Pressure reduction through the combination pressure reducing & flow control valves at Al-
SAFI Booster Station PRV-110 & PRV-111. December 29, 2014 January 28, 2015 January 11, 2015 13

3 RFI-14-00002-UDSI-C-E-003 UDSI
Deletion of the valve actuators assembly from the submitted (PAM) DN150 & DN200 gate 
valves (PN16) January 25, 2015 February 24, 2015 January 29, 2015 Retracted By 

Contractor

4 RFI-14-00002-UDSI-C-E-004 UDSI Replacing the Hubbed slip on flanges type12 by slip-on flanges type1. January 25, 2015 February 24, 2015 February 16, 2015 22

5 RFI-14-00002-UDSI-C-E-005 UDSI Alternative to the modular Link-Seals February 3, 2015 March 5, 2015 March 8, 2015 33

6 RFI-14-00002-UDSI-C-E-006 UDSI Actuators for the Gate Valves February 15, 2015 March 17, 2015 February 22, 2015 7

7 RFI-14-00002-UDSI-C-E-007 UDSI Trench Typical Cross-section. February 16, 2015 March 18, 2015 March 9, 2015 21

8 RFI-14-00002-UDSI-C-E-008 UDSI Cathodic protection system for the 6” pipeline February 26, 2015 March 28, 2015 March 11, 2015 Retracted By 
Contractor

9 RFI-14-00002-UDSI-C-E-008 UDSI Cathodic protection system for the 6” pipeline March 12, 2015 April 11, 2015 March 22, 2015 Retracted By 
Contractor

10 RFI-14-00002-UDSI-C-E-008 UDSI Cathodic protection system March 22, 2015 April 21, 2015 March 30, 2015 Retracted By 
Contractor

11 RFI-14-00002-UDSI-C-E-008 UDSI Cathodic protection system March 30, 2015 April 29, 2015 April 23, 2015 24

12 RFI-14-00002-UDSI-C-E-009 UDSI Alternative to the modular link seals. March 25, 2015 April 24, 2015 March 30, 2015 5

13 RFI-14-00002-UDSI-C-E-010 UDSI Installation of Cathodic Protection Anod bag May 14, 2015 June 13, 2015 May 20, 2015 6

REQUEST  FOR INFORMATION LOG 
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Annex K: 
Risk Register  

None encountered  



Final	Report‐MPR‐14‐00002‐UDSI‐12	–October,	2015	 		Page	93	

Annex L: 
Construction Site Handover & Final Acceptance 
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Annex M: 
Final Definitive Quantities 



Final Definitive Quantities

Pay Item # Description
Unit of 

Measure
 Quantity 

RAS AL TAWEEL & AL 'UDDEISA WATER INFRASTRUCTURE PHASE 1A 

1.0 Trench Excavation and Backfill.

1.1
Trench excavation for pipelines: Excavation of trenches in all earth types (soil and / 
or rock) and disposal of excess materials to locations acceptable to the Engineer and 
local authorities. Trench dimensions are shown on standard details C-203, C-210, C-213

1.1.1
Trench Excavation for 500 mm Main pipes. St.1+000 to 1+019, 3+416 to 3+436, and 
5+565 to 5+597

lm                           200.70 

1.1.2
Trench Excavation for 350 mm Ras Al Tawil future connection as on sheet C-0024 
pipes

lm                             29.91 

1.1.3 Trench Excavation for 150 mm pipes St. 0+995 to St. 1+020 lm                             98.12 

1.1.4
Trench Excavation for 150 mm pipes future connections to Al Udiessa Network and 
booster station, as on sheet C-0014, C-0020, and C-0021

lm                             36.48 

1.1.5
Double line Trench Excavation for DN500 mm and DN150 mm pipes (main and 
distribution pipes with in 1+020 to 3+416, and 3+436 to 5+565 )

lm                         4,351.14 

1.1.6
Trench Excavation for 80 mm pipes service connections along 150mm pipes, as on 
sheets C-0003 to C-0024.

lm                           211.00 

1.2 Pipe zone backfill (Bedding Materials)

1.2.1 Backfill for pipe and trench zone,500mm pipes. St.3+416 to 3+436 lm                           167.06 

1.2.5
Double line Trench backfill for 500 mm and 150 mm pipes (main and distribution pipes 
, within station 1+020 to 3+416, and 3+436 to 5+565 )

lm                         4,229.28 

1.2.6
Trench Dams within double line trench for 500mm and 150mm pipes, where trench 
slope is greater than 10%. As seen on C-0018 and C-0021 and per detail type D, C-213.

ea

1.3 Trench zone and final backfill excluding Asphalt reinstatement.

1.3.1 Backfill for pipe and trench zone,500mm pipes from St. 3+416 to 3+436 lm                           180.90 

1.3.2
Double line Trench backfill for 500 mm and 150 mm pipes (main and distribution pipes 
, from station 1+020 to 3+416, and 3+436 to 5+565 )

lm                         4,342.14 

1.3.3
Pipeline encasement and low strength concrete trench as per detail C-203 and C-204 for 
pipes DN 500. As on sheet C-0003, and C-0024

lm                             28.80 

1.3.4
Pipeline encasement and low strength concrete trench as per detail C-203 and C-204 for 
pipes DN 350. As on sheet C-0024.

lm                             29.91 

1.3.5
Pipeline encasement and low strength concrete trench as per detail C-203 and C-204 for 
pipes DN 150. As on sheets C-0003, C-0014, C-0020, and C-0021

lm                           134.60 

1.3.6
Pipeline encasement and low strength concrete trench as per detail C-203 and C-204 for 
pipes DN 80. Service connections as on sheets C-0003 to C-0024.

lm                           211.00 

Cumulative 
amount 
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Pay Item # Description
Unit of 

Measure
 Quantity 

Cumulative 
amount 
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2.0 Supply ,Install and Deliver Pipes and fittings

2.1
Supply ,Install , Deliver  and associated fittings by Contractor as shown in the 
drawings

2.1.1 Steel Pipe and fittings for main pipeline, 500 mm lm                         4,551.84 

2.1.2 Steel Pipe and fittings for Ras Al Tawil future connection with blind flange, 350mm lm                             29.91 

2.1.3 Steel Pipe and fittings for network pipeline, 150 mm lm                         4,449.26 

2.1.4
Steel Pipe and fittings for future connection with blind flange to Al Udiessa Network 
and booster station, as on sheet C-0014, and C-0020, 150 mm

lm                             36.48 

2.1.5 Steel Pipe and fittings for service connections, 80 mm lm                           211.00 

2.2 Cathodic Protection 

2.2.1 Furnish and install Anodes ea                             69.00 

2.2.2 Furnish and install test stations ea                               6.00 

3.0 Connect all new pipelines to the existing ones as shown in the drawings

3.1 Connection 150mm to one existing pipe ( As per drawing C-0003 ) ea                               1.00 
3.2 Cut-in Connect 500mm to one existing pipe ( As per drawing C-0003, C-0024 ) ea                               2.00 

4.0 Valves, Connections and Chambers

4.1 Check Valve Chamber

4.1.1
Supply, install all piping, valves, fittings …etc., and construct Check Valve chamber at 
Yatta Junction as per sheet C-0025, Detail M-0001 and according to the related clauses 
of the technical specifications. DN 500 mm.

ea                               1.00 

4.2 Supply, install and construct complete Water Meter Connection Chambers

4.2.1

Supply and install all pipes, valves, fittings ...etc, and construct complete water meter 
connection chambers and connect to the existing networks and mains. Refer to Bani 
Naim Reservoir Service Connection Chamber Drawing C-0026, Detail M-0002, 
according to the details and related clauses of the technical specifications and drawings. 
DN 150 mm on 200 mm pipeline

ea                               1.00 
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Pay Item # Description
Unit of 

Measure
 Quantity 

Cumulative 
amount 
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4.2.2
SCADA Head-End Integration and Programming per Section 13500B,P&IDs,Drawings 
and Specifications.

ea                               1.00 

4.2.3
Supply and Install Instruments per Section 13500A,P&Ids,Drawings and Specification 
Including all Appurtenances Required for Complete and Functional System 

ea                               1.00 

4.2.4
Testing and Commissioning of Electrical and Control System and Equipment complete 
according to design drawings and specifications

ea                               1.00 

4.2.5 Electrical Utility Power Supply Including All Cost for Supplying Power to Site ea

4.3 Flow Monitoring Chamber

4.3.1
Supply, install all piping, valves, fittings …etc., and construct Main Monitoring water 
meter chamber complete at STA.3+420, 5+580,  as per program standards, and 
according to the related clauses of the technical specifications. DN 500 mm.

ea                               2.00 

4.3.2
Supply, install all piping, valves, fittings …etc., and construct Main Monitoring water 
meter chamber complete at Yatta Junction as per program standards, and according to 
the related clauses of the technical specifications. DN 400 mm.

ea                               1.00 

4.3.3
SCADA Head-End Integration and Programming per Section 13500B,P&IDs,Drawings 
and Specifications.

ea                               3.00 

4.3.4
Supply and Install Instruments per Section 13500A,P&Ids,Drawings and Specification 
Including all Appurtenances Required for Complete and Functional System 

ea                               3.00 

4.3.5
Testing and Commissioning of Electrical and Control System and Equipment complete 
according to design drawings and specifications

ea                               3.00 

4.3.6 Electrical Utility Power Supply Including All Cost for Supplying Power to Site ea

4.4 Valve Chambers

4.4.1
Supply and install complete DN 500 mm BFV and its chamber and required piping as 
shown on drawings and on detail no. C-504 and according to the related clauses of the 
technical specifications. 

ea                               3.00 
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4.4.2
Supply and install complete DN 150 mm Gate Valve and its chamber and required 
piping as shown on drawings and on detail page C-DT67 according to the related clauses 
of the technical specifications.

ea                               5.00 

4.4.3
Supply and install complete DN 80 mm Gate Valve and its chamber and required piping 
as shown on drawings and on detail page C-DT67 according to the related clauses of the 
technical specifications.

ea                             19.00 

4.4.4
Supply and install complete DN 350 mm BFV and its chamber and required piping as 
shown on drawings and on detail no.        C-504 and according to the related clauses of 
the technical specifications

ea                               1.00 

4.5 Combination Air Valve Chambers

4.5.1

Supply and install complete DN 100 mm Combination Air Valve (combination of air 
and vacuum valve and air release valve), piping, and its chamber on DN 500 mm  
pipeline as on sheets C-0013, C-0016, and on  detail C505A, and according to the related 
clauses of the technical specifications. 

ea                               3.00 

4.5.2

Supply and install complete DN 150 mm Combination Air Valve (combination of air 
and vacuum valve and air release valve), piping, and its chamber on DN 500 mm  
pipeline as on sheets C-0018, C-0021 per detail C505A, and according to the related 
clauses of the technical specifications. 

ea                               2.00 

4.5.3

Supply and install complete DN 75 mm Combination Air Valve (combination of air and 
vacuum valve and air release valve), piping, and its chamber on DN 150 mm pipeline as 
on sheets C-0013, C-0016, C-0018, C-0021 and per detail C505A, and according to the 
related clauses of the technical specifications. 

ea                               4.00 

4.6 Washout Chamber

4.6.1

Supply and install complete DN 200mm washout pipeline and its chamber on DN 
500mm pipes on sheets, C-0005, C-0014, C-0017, C-0019, C-0024 and as per detail C-
503 washout outfall in urban areas and according to the related clauses of the technical 
specifications. 

ea                               5.00 

4.6.2

Supply and install complete DN 75mm washout pipeline and its chamber on DN 
150mm pipes on sheets, C-0005, C-0014, C-0017, C-0019, C-0024 and as per detail C-
503 washout outfall in urban areas and according to the related clauses of the technical 
specifications. 

ea                               1.00 
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4.7 Emergency Service Connection 

4.7.1

Supply and install all pipes, valves, fittings ...etc, and construct complete Emergency 
Service Connection chambers . Refer to Ras At Tawil Emergency Service Connection 
Chamber DN 100 mm, Drawing C-0024, Detail M-0003, according to the details and 
related clauses of the technical specifications and drawings. 

ea                               1.00 

4.7.2

Supply and install all pipes, valves, fittings ...etc, and construct complete Emergency 
Service Connection chambers . Refer to Al 'Uddiesa Emergency Service Connection 
Chamber DN 150 mm,   Drawing C-0021,Detail M-0004, according to the details and 
related clauses of the technical specifications and drawings. 

ea                               1.00 

5.0 Pavement repair and reinstatement as per applicable details no. C-212

5.1

Asphalt reinstatement over trench with 500 mm pipes, including 200mm base course 
layer, asphalt wearing course layer (5cm), prime coat (MC70), Binder course (5cm),  and 
tack coat (RC)-as per Specifications and detail  C-212 type E. St.1+000 to 1+019 and 
5+565 to 5+597

LM                             19.92 

5.2

Asphalt reinstatement in narrow roads up to 3.0 m width, including 200mm base course 
layer,  asphalt  wearing  course layer (6 cm), prime coat (MC70) for the whole width of 
the road and removal of the asphalted area and reconstruction to match original asphalt 
level. as per Specifications and detail C-212 Type D  3+416 to 3+436,

sqm                             72.00 

5.3
Asphalt reinstatement over trench with 350 mm pipes, including 200mm base course 
layer, asphalt wearing course layer (5cm), prime coat (MC70), Binder course (5cm),  and 
tack coat (RC)-as per Specifications and detail  C-212 type E. As on sheet C-0024

LM                               4.90 

5.4

Asphalt reinstatement over trench with 150 mm pipes, including 200mm base course 
layer, asphalt wearing course layer (5cm), prime coat (MC70), Binder course (5cm),  and 
tack coat (RC)-as per Specifications and detail  C-212 type E. St. 0+995 to St. 1+020, 
and C-0014, C-0020, and C-0021

LM                             64.27 
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5.5
Base course reinstatement over dual trench with 500 and 150 mm pipes, including 
300mm base course layer, as per Specifications and detail  C-212 Type B. St. 5+080 to 
5+565.

LM                           510.00 

5.6
Asphalt reinstatement over trench with 500 and 150 mm, including 200mm base course 
layer, asphalt wearing course layer (5cm), prime coat (MC70), Binder course (5cm),  and 
tack coat (RC) - as per Specifications and detail  C-212 type E.  St. 1+019 to 1+920 

LM                         1,080.08 

5.7

Asphalt reinstatement in narrow roads up to 3.0 m width, including 200mm base course 
layer,  asphalt  wearing  course layer (6 cm), prime coat (MC70) for the whole width of 
the road and removal of the asphalted area and reconstruction to match original asphalt 
level , as per Specifications and detail C-212 Type D St.1+920 to 3+416, 3+436 to 
5+080

sqm                       17,993.44 

5.8
Asphalt reinstatement over trench with 80 mm pipes, including 200mm base course 
layer, asphalt wearing course layer (5cm), prime coat (MC70), Binder course (5cm),  and 
tack coat (RC)-as on C-212 type E. As on service connections C-0003 to C-0024

LM                             38.60 

6.0 Cleaning, Washing, Testing & Disinfection of pipelines

6.1 Cleaning, washing, hydraulic test and disinfection for all the new pipelines in the project. lm                         9,389.50 

6.2
Clean, disinfect and test existing 500 mm DIP pipeline from Halhoul Regional Reservoir 
to Reroute Connection at Station 5+597. Testing shall be per specification 02704 and at 
pressure of Min. 12.5 bars to Max. 15 bars.

lm                         3,700.00 

7.0 Pipeline marking 

7.1 Marking pipe as per Specs & Detail, C-518. ea                             11.00 

8.0 Pipeline Reinforced Concrete Encasement  

8.1 Concrete encasement cu m 140.03

8.2
Reinforced concrete pipe encasement for pipes run on top of culvert, price to include 
reinforcement bars

cu m                                  -   
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9.0 General Requirements

9.1 Testing ls                               1.00 

9.2 Training ls                               1.00 

9.3 O&M Technical Manuals ls                               1.00 

9.4 Site inspection/ Support/ Start up ls                               1.00 

AL SAFI BOOSTER STATION - PHASE I PIPELINE CONNECTION

1.0
Trench Excavation and Backfill. Trench dimensions and backfill zones 
are shown on program standard details.

1.1
Trench excavation for pipelines: Excavation of trenches in all earth types (soil and / 
or rock) and disposal of excess materials to locations acceptable to the Engineer and 
local authorities. Trench dimensions are shown on program standard details.

1.1.1 Trench Excavation for 400 mm pipes lm                             40.84 

1.2 Pipe zone backfill (Bedding Materials)

1.2.1 Backfill for pipe and trench zone, 400mm pipes lm                             40.84 

1.3 Trench zone and final backfill excluding Asphalt reinstatement.

1.3.1 Backfill for pipe and trench zone, 400mm pipes lm                             40.84 

2.0 Supply ,Install and Deliver Pipes and Fittings

2.1
Supply ,Install , Deliver Pipes and associated fittings by Contractor as shown in 
the drawings

2.1.1 Steel Pipe and fittings, 400 mm lm                             40.84 

3.0 Connect all new pipelines to the existing ones as shown in the drawings

3.1

DN400 steel pipe to DN900 existing DIP Connection: Supply, deliver and install 
complete Connection as per Detail 2 drawing CD-0001, including 900mm DIP flanged 
socket adaptors, 900mm steel flanged dismantling joints, 900x400mm flanged steel tee, 
& concrete thrust block.

ea                               1.00 
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3.2

Steel Pipe Tank Connection: Supply, deliver and install complete Connection as per 
Detail 1 drawing CD-0001, including pipe, flanged flexible expansion joint with tie rods, 
butterfly valve, float modulating valve, pipe supports, roof tank penetration, & removal 
of concrete and stone from the tank embankment to a depth of 500mm by 1100mm 
wide

ea                               1.00 

4.0 Valves, Connections and Chambers

4.1 Isolation Flanged (>2") Buried Butterfly Valves 

4.1.1
Supply and install complete DN 300 mm flanged butterfly Valve and its chamber as 
shown on detail No. C504 and according to the related clauses of the technical 
specifications.

ea                               1.00 

4.1.2
Supply and install complete DN 400 mm flanged buried butterfly Valve (Al Safi Tee to 
900mm pipeline) as shown on detail No. C228 and according to the related clauses of 
the technical specifications.

ea                               1.00 

4.1.2
Supply and install complete DN 400 mm flanged butterfly Valve and its chamber as 
shown on detail No. C504 and according to the related clauses of the technical 
specifications.

ea                               1.00 

4.2 Flow Monitoring & Flow Control Valve Assembly

4.2.1

Supply and install all pipe, concrete, electromagnetic flow meters, strainers, isolation 
valves, combination flow control and pressure reducing valves, combination air vaccum 
and air release assembly, check valves, pressure transmitters, pressure indicators, orifice 
plates, harnessed joints, pipe supports, dismantling joints, perssure relief valves and 
fittings complete on concrete pad as on page M-0001, and according to the related 
clauses of the technical specifications. DN 250mm and 400mm

ea                               1.00 

5.0 Pavement repair and reinstatement as per applicable details.

5.1
Asphalt reinstatement over trench with 400 mm & 900mm pipes, including 200mm base 
course layer,  asphalt  wearing  course layer (5 cm)and prime coat (MC70)

lm                               5.00 

6.0 Concrete Wall reinstatement

Page 8 of 11



Final Definitive Quantities

Pay Item # Description
Unit of 

Measure
 Quantity 

Cumulative 
amount 

USAID WEST BANK/ GAZA
LOCAL CONSTRUCTION PROGRAM (LCP)

TASK ORDER NO: AID-294-TO-14-00002
RAS AL TAWEEL & AL 'UDDEISA WATER INFRASTRUCTURE PHASE 1A AND AL SAFI BOOSTER STATION - 

PHASE I PIPELINE CONNECTION

CONTRACT NO.:AID-294-I-00-13-00002

6.1
Reconstruction of the concrete wall and fence section that might be demolished during 
pipeline trench excavation (Optional)

ls                               1.00 

7.0 Cleaning, Washing, Testing & Disinfection of pipelines

7.1 Cleaning, washing, hydraulic test and disinfection for the entire pipelines in the project. lm                             65.00 

8.0 Pipeline marking 
8.1 Markers as per Specs & Detail ea                               1.00 

9.0 SCADA Programming
9.1 PLC / RTU Programming ea                               1.00 

9.2 SCADA Head-End Integration and Programming ea                               1.00 

9.3
SCADA system Front End Processor (FEP) programming modifications / additions and 
communication system modifications / additions for the transmission of added I/O 
points

ea                               1.00 

9.4 Instrumentation Wiring for Flow and Pressure Transmitters ea                               1.00 

9.5 Power wiring for Flow Meters ea                               1.00 

10.0 General Requirements
10.1 Testing ea                               1.00 

10.2 Training ea                               1.00 

10.3 O&M Technical Manuals ea                               1.00 

10.4 Site inspection/ Support/ Start up ea                               1.00 

Mobilization
 4% of sub-
total cost 

                              1.00 

Demobilization
 1% of sub-
total cost 

New Items VO-1
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VO-1 Changes in Chambers

VO 1.1 Check Valve Chamber

VO 1.1.1

Supply and install complete DN 400mm check valve and its chamber and required 
piping on the existing 400mm DIP pipe and any other requirements deemed necessary 
for the proper performance and completion of the works under this contract all 
according to the related contract documents clauses. 

ea                               1.00 

VO 1.2 Butterfly Valve Chamber

VO 1.2.1

Supply and install complete DN 500mm Butterfly Valve and its chamber and required 
piping on the existing 500 mm DIP Pipe at Yatta Junction, and any other requirements 
deemed necessary for the proper performance and completion of the works under this 
contract all according to the related contract documents clauses. 

ea                               1.00 

VO 1.3 Change in Plan/Profile for the road form Sta. 2+100 to Sta. 5+585

VO 1.3.1

Excavation to the specified or directed levels in all materials including hard rock section 
as per modified plan/profile of road per SM-14-00002-UDSI-E-C-006 and any other 
requirements deemed necessary for the proper performance and completion of the 
works under this contract all according to the related contract documents clauses. 

cu m                           850.62 

VO 1.3.2

Filling horizontal layers not exceeding 200mm in depth, watering, compaction and 
testing and any other requirements deemed necessary for the proper performance and 
completion of the works under this contract all according to the related contract 
documents clauses. 

cu m                         2,599.90 

New Items VO-2

VO 2.1 Steel Pipes Crossings

VO 2.1.1

Supply and Install ¾’’ galvanized and coated steel pipeline crossings. Works include but 
is not limited to, trench excavation, pipe supply and laying, bedding (Sumsom-15cm 
below the pipe and 30cm on top of the pipe), single size for backfilling up to subgrade 
level, warning tape, standard fittings (such as adapters, tees, elbows and any other 
necessary fitting and/or accessories) needed to enable the Contractor to install the 
pipeline properly and connect it with the 2"pipelines lines. Moreover, the work shall 
include the pipeline testing and disinfection in accordance with relevant AWWA 
standards. Contractor shall coordinate with the Municipality the connection points and 
any other relevant issue during the pipeline construction.

lm                           132.65 
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VO 2.2

Provide concrete protection (0.6m wide x 0.2 m thck). Work includes all 
necessary works but is not limited to; material, labor, formwork, weep holes, 
joints, curing, vapor retarder sheets, damp roofing protective coating, chamfered 
edges, etc. as shown on drawings and/or as directed by the Engineer.

VO 2.2.1 Concrete Class - B300 cu m                               3.00 

VO 2.2.2
Supply and install where needed High Tensile Steel Bar as shown on drawings and 
according to specifications and/or as directed by the Engineer.

Tone                               0.50 

VO 2.3

Supply and install complete precast concrete catch basins with heavy duty 
gratings, curb inlet and frames, set to finished road level, step irons, building in 
pipes. Work includes but is not limited to; excavation, blinding, installation of 
catch basins to the required invert levels, single size backfilling and compaction, 
concrete benching and any other requirements deemed necessary for the proper 
performance and completion of the works under this contract as per project 
specifications and drawings and/or directed by the Engineer. 

VO 2.3.1 Supply and install complete precast concrete catch basins with heavy duty cover. ea                               1.00 

VO 2.3.2 Supply and lay 10" UPVC Pipes SN8 pipes. lm                             21.00 
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